



USAID
FROM THE AMERICAN PEOPLE

2007 ANNUAL PERFORMANCE REPORT

JANUARY 1, 2007 to SEPTEMBER 30, 2007

FISH DOCUMENT NO. 34-FISH/2007
VERSION: FINAL



The **FISHERIES IMPROVED FOR SUSTAINABLE HARVEST** Project

November 15, 2007

This publication was produced for review by the United States Agency for International Development. It was prepared by Tetra Tech EM Inc. under USAID Contract No. 492-C-00-03-00022-00 through the Fisheries Improved for Sustainable Harvest Project of the Philippines' Department of Agriculture-Bureau of Fisheries and Aquatic Resources.

2007 ANNUAL PERFORMANCE REPORT

JANUARY 1, 2007 to SEPTEMBER 30, 2007*

FISH DOCUMENT NO. 34-FISH/2007
VERSION: FINAL

DISCLAIMER

The author's views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

*The 2007 Annual Performance Report covers activities from January to September 2007 only to coincide with the fiscal year planning period of USAID.



CONTENTS

<u>Section</u>	<u>Page</u>
LIST OF ABBREVIATIONS AND ACRONYMS.....	vii
EXECUTIVE SUMMARY.....	ES-1
1.0 INTRODUCTION.....	1
2.0 PROJECT OBJECTIVES.....	1
3.0 LOP WORK PLAN OVERVIEW	6
3.1 CAPACITY BUILDING FOR FISHERIES MANAGEMENT (TASK 1).....	6
3.2 NATIONAL POLICY FRAMEWORK IMPROVEMENT FOR FISHERIES MANAGEMENT (TASK 2).....	6
3.3 CONSTITUENCY BUILDING FOR FISHERIES MANAGEMENT (TASK 3).....	7
3.4 PROJECT MANAGEMENT AND PERFORMANCE MONITORING (TASK 4).....	7
3.5 SPECIAL PERFORMANCE INCENTIVE ACTIVITIES (TASK 5).....	7
4.0 4 TH QUARTER ACCOMPLISHMENTS VIS-À-VIS 2007 WORK PLAN.....	8
4.1 FOCAL AREA IMPLEMENTATION.....	8
4.1.1 Calamianes Islands, Northern Palawan.....	8
4.1.1.1 Work Plan Accomplishments.....	11
4.1.1.2 Unplanned Activities.....	13
4.1.1.3 Activities Not Accomplished and Why.....	13
4.1.1.4 Issues and Lessons Learned.....	13
4.1.2 Danajon Bank, Bohol.....	13
4.1.2.1 Work Plan Accomplishments.....	17
4.1.2.2 Unplanned Activities.....	19
4.1.2.3 Activities Not Accomplished and Why.....	19
4.1.2.4 Issues and Lessons Learned.....	20
4.1.3 Lanuza Bay, Surigao del Sur.....	20



CONTENTS

<u>Section</u>		<u>Page</u>
	4.1.3.1 Work Plan Accomplishments.....	23
	4.1.3.2 Unplanned Activities.....	26
	4.1.3.3 Activities Not Accomplished and Why.....	26
	4.1.3.4 Issues and Lessons Learned.....	26
4.1.4	Tawi-Tawi, Sulu Archipelago.....	26
	4.1.4.1 Work Plan Accomplishments.....	28
	4.1.4.2 Unplanned Activities.....	29
	4.1.4.3 Activities Not Accomplished and Why.....	29
	4.1.4.4 Issues and Lessons Learned.....	29
4.2	FIELD SUPPORT AND NATIONAL IMPLEMENTATION PROGRAM.....	29
	4.2.1 Local Capacity Building for Fisheries Management.....	30
	4.2.1.1 Work Plan Accomplishments.....	32
	4.2.1.2 Unplanned Activities.....	30
	4.2.1.3 Activities Not Accomplished and Why.....	30
	4.2.1.4 Issues and Lessons Learned.....	30
	4.2.2 National Policy Improvement for Fisheries Management.....	34
	4.2.2.1 Work Plan Accomplishments.....	37
	4.2.2.2 Unplanned Activities.....	37
	4.2.2.3 Activities Not Accomplished and Why.....	37
	4.2.2.4 Issues and Lessons Learned.....	37
	4.2.3 Constituency Building for Fisheries Management.....	38
	4.2.3.1 Work Plan Accomplishments.....	41
	4.2.3.2 Unplanned Activities.....	47
	4.2.3.3 Activities Not Accomplished and Why.....	47



CONTENTS

<u>Section</u>	<u>Page</u>
4.2.3.4 Issues and Lessons Learned.....	48
4.2.4 Special Performance Incentive Activities.....	48
4.2.4.1 Work Plan Accomplishments.....	48
4.2.4.2 Unplanned Activities.....	49
4.2.4.3 Activities Not Accomplished and Why.....	49
4.2.4.4 Issues and Lessons Learned.....	49
4.2.5 Project Management and Performance Monitoring	49
4.2.5.1 Work Plan Accomplishments.....	50
4.2.5.2 Unplanned Activities.....	51
4.2.5.3 Activities Not Accomplished and Why.....	51
4.2.5.4 Issues and Lessons Learned.....	51
4.3 COST CONTROL.....	51
4.4 FISH PROJECT STAFF AND INDIVIDUAL CONSULTANTS.....	52
5.0 PLANNED PERFORMANCE OBJECTIVES FOR THE NEXT QUARTER.....	55

Appendix

A	PERFORMANCE MONITORING TABLES
B	STATUS OF FISHERIES MANAGEMENT IMPLEMENTATION AS OF SEPTEMBER 30, 2007
C	MARINE PROTECTED AREAS WITHIN FISH PROJECT COVERAGE OF ASSISTANCE
D	FISH PROJECT COLLABORATIVE ACTIVITIES WITH VARIOUS PARTNERS AS OF SEPTEMBER 30, 2007
E	SUCCESS / HUMAN INTEREST STORIES
F	FISH PROJECT EXPENDITURES (in US \$)BY TASK AS OF SEPTEMBER 30, 2007 (USAID ONLY)



FIGURES

<u>Figure</u>		<u>Page</u>
2-1	FOCAL IMPLEMENTATION AREAS AND OFFICE LOCATIONS OF THE FISH PROJECT.....	3
2-2	FISH PROJECT OBJECTIVES AND EXPECTED RESULTS.....	4

TABLES

<u>Table</u>		<u>Page</u>
ES-1	RESULTS FRAMEWORK FOR THE FISH PROJECT.....	ES-2
2-1	FISHERIES MANAGEMENT PROBLEMS IN THE PHILIPPINES.....	2
2-2	RESULTS FRAMEWORK FOR THE FISH PROJECT.....	5
4-1	CALAMIANES ISLAND WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	9
4-2	DANAJON BANK WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	14
4-3	SURIGAO DEL SUR AREA WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	20
4-4	TAWI-TAWI AREA WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	26
4-5	LOCAL CAPACITY BUILDING FOR FISHERIES MANAGEMENT WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	30
4-6	NATIONAL POLICY IMPROVEMENT WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	35
4-7	CONSTITUENCY BUILDING WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	38
4-8	IEC MATERIALS REQUESTED AND DISTRIBUTED (October 2004 to September 30, 2007).....	45
4-9	SPECIAL PERFORMANCE INCENTIVE ACTIVITIES WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	48



TABLES

<u>Table</u>		<u>Page</u>
4-10	PROJECT MANAGEMENT AND PERFORMANCE MONITORING WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	49
4-11	SUMMARY OF PERCENT OF TOTAL EXPENDITURES BY TASK.....	52
4-12	SUMMARY OF FISH PROJECT STAFF AND INDIVIDUAL CONSULTANTS (July 1, 2007 to September 30, 2007).....	52



LIST OF ABBREVIATIONS AND ACRONYMS

AFMA	Agriculture and Fisheries Modernization Act
AFMPC	Adlay Fisherfolks Multi-Purpose Cooperative
AFP	Armed Forces of the Philippines
AIP	Annual Investment Programs
APRDCI	Advocates for Policy Reforms and Development of Caraga, Inc.
ARMM	Autonomous Region of Muslim Mindanao
ASCI	Art and Science Collaborations, Inc.
ASEAN-WEN	Association of South East Asian Nations-Wildlife Enforcement Network
BBC	British Broadcasting Corporation
BEAT	Bay-wide Enforcement Action Team
BEMO	Bohol Environment Management Office
BFAR	Bureau of Fisheries and Aquatic Resources
BFARMC	Barangay Fisheries and Aquatic Resource Management Council
CDA	Cooperative Development Authority
CFRM	Coastal and Fisheries Resource Management Plan
CICFMP	Calamianes Integrated Coastal Fisheries Management Plan
CI	Conservation International
CITES	Convention on International Trade in Endangered Species
CLE	Coastal Law Enforcement
CLEC	Coastal Law Enforcement Council
CLEU	Coastal Law Enforcement Unit
CLIN	Contract Line Item Number
CLOA	Calamianes Livefish Operators Association
CLWUP	Comprehensive Land and Water Use Plan
CNFIDP	Comprehensive National Fisheries Industry Development Plan
COP	Chief of Party
CRM	Coastal Resource Management
CTO	Cognizant Technical Officer
DA	Department of Agriculture
DAR-IFAD NMCIREM	Department of Agrarian Reform - International Fund for Agricultural Development Northern Mindanao Community Initiatives and Resources Management Project
DBF	Dating Bayan Foundation
DENR	Department of Environment and Natural Resources
DILG	Department of Interior and Local Government
EBFM	Ecosystem Based Fisheries Management
ELAC	Environmental Legal Assistance Center
FARMC	Fisheries and Aquatic Resources Management Council
FAO	Fisheries Administrative Order
FCRMIC	Fisheries and Coastal Resource Management Interpretive Center
FDC	Fisheries Development Coalition
FISH	Fisheries Improved for Sustainable Harvest Project
FTC	Fisheries Training Center
FS	Fish Sanctuary
FY	Fiscal Year
GEF	Global Environment Facility
GOP	Government of the Philippines



IEC	Information Education and Communication
IR	Intermediate Results
LBDA	Lanuzza Bay Development Alliance
LCP	League of Cities of the Philippines
LGU	Local Government Unit
LMP	League of Municipalities of the Philippines
LOP	Life of Project
MAC	Marine Aquarium Council
MCLET	Municipal Coastal Law Enforcement Team
MEAT	Municipal Enforcement Action Team
MOA	Memorandum of Agreement
MPA	Marine Protected Area
MSN	Marine Sanctuary Network
NAECTAF	National Anti-Environmental Crime Task Force
NALECC	National Law Enforcement Coordinating Committee
NAPC	National Anti-Poverty Commission
NCCA	National Committee on Culture and the Arts
NEDA	National Economic Development Authority
NFRDI	National Fisheries Research and Development Institute
NGA	National Government Agency
NGO	Non Governmental Organization
NMCIREMP	Northern Mindanao Community Initiative for Resource Management Project
NSAP	National Stock Assessment Program
PATH	PATH Foundation, Inc.
PIA	Philippine Information Agency
PCSD	Palawan Council for Sustainable Development
PEDO	Provincial Environment Desk Officer
PFPI	Path Foundation Philippines, Inc.
PFPP	Performance Fee Payment Plan
PMO	Project Management Office
PMP	Performance Monitoring Plan
PNP	Philippine National Police
PO	People's Organization
PPDO	Provincial Planning Development Office
PR	Project Result
PSF	Project Seahorse Foundation for Marine Conservation
RH	Reproductive Health
RLECC	Regional Law Enforcement Coordinating Council
RWG-F	Regional Working Group on Fisheries
SAF	Special Activities Fund
SCS	South China Sea Project
SEAT	Special Enforcement Action Team
SSOFHDEV	Surigao del Sur Organization for Human Development
SSPSC	Surigao del Sur Polytechnic State College
Tetra Tech	Tetra Tech EM Inc.
TWG	Technical Working Group
UNEP	United Nations Environment Programme
USAID	United States Agency for International Development
USDOI	United States Department of Interior



EXECUTIVE SUMMARY

Background

The Fisheries Improved for Sustainable Harvest (FISH) Project is a 7-year (2003-2010) technical assistance project consisting of a 5-year base period and a 2-year extension period, funded by the United States Agency for International Development (USAID), implemented in partnership with the Department of Agriculture's Bureau of Fisheries and Aquatic Resources (DA-BFAR), national government agencies, local government units (LGU), non-government organizations (NGO), and other assisting organizations. Tetra Tech EM Inc. (Tetra Tech) is the FISH Project's prime contractor and is supported by a technical team of project staff and subcontractors.

The FISH Project provides training and technical assistance that will address key fisheries management issues and will support national and local activities to achieve an expected result of 10 percent increase in fish stocks in four focal areas by 2010. Project implementation is guided by the FISH Project results framework, which forms part of the basis in measuring the project's performance in carrying out its work plan activities (TABLE ES-1).

This report mainly presents accomplishments during the last quarter period of FY2007 (from July 1, 2007 through September 30, 2007). It also gives a snapshot of overall project progress in FY 2007 based on the 4th year work plan which covers the period from January 1 to September 30, 2007. The change from calendar year to fiscal year reporting was made in response to Cognizant Technical Officer (CTO) request.

Progress Toward FISH Project Results

The FISH Project is an initiative of USAID to contribute to the improvement of the natural biodiversity under the new USAID results framework. The "FISH Project Result (FPR): Marine fish stocks increased by 10% (over 2004 baseline levels) in focal areas by the year 2010" is measured primarily using the five project results (PR) indicators, which are biophysical in character. The results be accomplished through the facilitation and implementation of mutually reinforcing project interventions designed to address key fisheries management issues, also tracked using the intermediate results (IR) indicators (Table ES-1). Over the life of project (LOP), targets are set for both PRs and IRs on a yearly basis. The figures in Table ES-1 show the accomplishments of the project by the end of 2007 vis-à-vis planned targets as set out in the Performance Monitoring Plan (25-FISH-2006) and the Life of Project Work Plan (11-FISH-2004). Overall, the end 2007 results given in the table indicate that the FISH Project has largely exceeded performance targets for IRs. No progress is reported for PRs and FPR during this period as the 2nd monitoring event is scheduled to be conducted in 2008. Details of project progress in meeting IR and PR targets are shown in Appendix A.



TABLE ES-1
RESULTS FRAMEWORK FOR THE FISH PROJECT
(2007 TARGETS VIS-À-VIS 2007 MONITORING RESULTS)

RESULTS	INDICATORS		2007 Target (January 2007 to December 2007)	Actual Results Based on 2007 Monitoring
FISH Project Result: Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010	PR1	Abundance of selected fisheries resources in focal areas (% change in catch per unit effort compared to baseline based on fishery-independent methods)	*	*
	PR2	Catch rate of selected fisheries in focal areas (Average % change in catch per unit effort compared to baseline based on fishery-dependent methods)	*	*
	PR3	Reef fish biomass inside and adjacent to selected marine protected area (MPA) in focal areas (% change in biomass/500 m2 compared to baseline)	*	*
	PR4	Reef fish species richness inside and adjacent to selected MPAs in focal areas (% increase in no. of species/500 m2 compared to baseline)	*	*
	PR5	Benthic condition inside and adjacent to selected MPAs in focal areas (% change in living coral cover compared to baseline)	*	*
Intermediate Result 1: National and local capacity increased for fisheries management in four target areas	IR1.1	Municipal fishers and crafts operating in target areas registered and licensed (No. of LGUs adopting registration and licensing system)	8	10
	IR1.2	Law enforcement units, prosecutors, and judiciary trained and/or assisted in fisheries law enforcement (No. of coastal law enforcement units established and/or improved and functional)	17	18
	IR1.3	Effort restrictions introduced in focal areas (No. of effort restrictions introduced)	8	31
	IR1.4	Marine protected areas/fish sanctuaries established and/or improved to protect critical habitats, migration routes, and spawning areas and functional in focal areas (No. of MPAs and hectares at MPA rating level 2)	16 / 320 has	28 / 1,799 has

Note: No target was set in 2007 since the next monitoring event is scheduled to be conducted in 2008.



TABLE ES-1 (continued)
RESULTS FRAMEWORK FOR THE FISH PROJECT
(2007 TARGETS VIS-À-VIS 2007 MONITORING RESULTS)

RESULTS	INDICATORS		2007 Target (January 2007 to December 2007)	Actual Results Based on 2007 Monitoring
	IR1.5	Local government units in focal areas adopting coastal resource management (CRM) (No. of municipalities achieving basic requirements of CRM level 1 benchmarks)	15 / 239,096 has	16 / 271,571 has
	IR1.6	Inter-LGU and interagency collaborative agreements, local policy instruments and ecosystem-based fisheries management plans adopted by concerned stakeholders for fisheries management (No. of agreements/plans signed or adopted among relevant stakeholders)	3	5
	IR1.7	Reproductive health/population programs implemented and/or improved in the focal areas (No. of barangays integrating reproductive health/population management)	21	11
Intermediate Result 2: National policy framework developed supporting sustainable fisheries	IR2.1	National fisheries policies supporting sustainable fisheries (e.g. FAOs, MTDP, action agendas for international agreements) (No. of national policy instruments developed, reviewed or revised with FISH Project inputs)	7	15
Intermediate Result 3: Constituency of informed, disciplined, and cooperative stakeholders developed and engaged in fisheries management	IR3.1	Public-private partnerships supporting fisheries management, social infrastructure, population programs, and socioeconomic development (No. of public-private partnerships)	14	17
	IR3.2	Dissemination and utilization of fisheries management information materials, training modules, policy studies, and project lessons (No. of information materials distributed and training/forum conducted)	77 IEC / 64 Trainings	120 IEC / 118 Trainings



Progress of Key Activities

The FY 2007 activities were geared towards enhancing past initiatives to ensure sustainability of key management interventions and ensure that marine fish stocks improve. At the local level, the focus was on mainstreaming CRM and fisheries management, strengthening and sustaining coastal law enforcement program, strengthening management of existing MPAs including designing of MPA network, operationalization of fisheries registration and licensing, and integration of reproductive health program with CRM.

These local initiatives were complemented with national level policy constituency-building activities. The focus on strengthening the partnership with BFAR in promoting the Ecosystem Based Fisheries Management (EBFM) framework, provision of assistance to the Autonomous Region of Muslim Mindanao (ARMM) through BFAR-ARMM, and national implementation of registration of municipal fishing boats. The constituency-building work provides for broadening public support for CRM and fisheries management at the community level, promoting strategic spread of CRM and fisheries management by developing and producing "easy-to-understand" training manuals and policy briefs, and documentation and dissemination of case studies and success stories.

Key Accomplishments in Local Capacity-Building and Implementation

Mainstreaming CRM and Fisheries Management

- In Calamianes and Danajon Bank, the project facilitated the finalization of municipal CRM plans which were in turn endorsed to the Sangguniang Bayan for adoption.
- In Danajon, the project worked with the Bohol Environment Management Office (BEMO) and the Provincial Planning and Development Office (PPDO) regarding the inclusion of CRM budget in the Provincial Annual Investment Plan (AIP). The project also conducted consultation meetings with municipalities to facilitate inclusion of CRM in the AIP of respective municipalities.
- In Tawi-Tawi, the project facilitated discussions and prioritization of activities based on the approved municipal CRM plans with key municipal officials. At the regional level, the project conducted meetings with Civil Service Commission to flesh out the creation of local plantilla position for fisheries.
- In Calamianes, Bohol and Surigao, the project assisted in organizing and strengthening Fisheries and Aquatic Resource Management Councils (FARMC).

Strengthening and Sustaining Coastal Law Enforcement Program

- In Danajon, the project provided support and mentoring assistance to the Municipal Coastal Law Enforcement Team (MCLEAT) in focal area municipalities through attendance in the regular meetings and facilitation of regular assessments. Police Environment Desk Office (PEDO) Assessment reports showed significant improvements in MCLEAT operations.
- In Surigao, the project participated in the Regional Law Enforcement Coordinating Council (RLECC) meetings, which provides a venue to tackle enforcement issues and recommendations to strengthen coastal law enforcement efforts in the region. At the local level, the project facilitated an Operation



Planning workshop to address Liba-liba fishing. The workshop was participated in by all coastal law enforcement organizations which drafted the “Oplan Karajawan.” The project also facilitated orientation training for the designated PEDO officers in each police station.

- In Tawi-Tawi, the project assisted the MCLET to improve delivery of devolved services like inspection of marine products. In addition, the project assisted LGU personnel in the inspection of warehouses to curb buying and selling of banned marine products. As an immediate result, a dealer turned over shells banned under Convention on International Trade in Endangered Species (CITES) including Napoleon wrasse (*Cheilinus undulatus*) locally called “mameng” or “memeen.”

Strengthening Management of Existing MPAs including Designing of MPA Network

- The project continued providing assistance to existing MPAs and established additional 12 reserves, organized and trained MPA monitoring teams, and initiated the formation of MPA networks based on the hydrodynamic and larval and plankton dispersal studies in all project sites.
- In Bohol, the project conducted a biophysical assessment on the proposed municipal marine park in Bien Unido. Parallel to this, the project assisted the LGU staff of Bien Unido in the conduct of an orientation seminar on livelihood options in the island barangays as well as in finalizing its ordinance on a users fee system for MPAs in that municipality.
- In Surigao, the project facilitated the finalization of MPA Management Plans of existing MPAs with support from the Department of Agrarian Reform - International Fund for Agricultural Development Northern Mindanao Community Initiatives and Resources Management (DAR-IFAD NMCIREM) Project.
- In Tawi-Tawi, the project conducted regular meetings and coached Bantay Sanctuaries on the management of fish sanctuaries. The project through the community organizers facilitated the organization of the Bantay Sanctuaries as People’s Organization (PO) and subsequently elected their set of officers.

Establishment of Species Specific Management Regimes

- In Calamianes, the project worked with UNEP in the conduct of orientation cum consultation in the establishment of fish refugia in the municipality of Busuanga. This is part of UNEP’s “Reversing Environmental Degradation Trends in the South China Sea” Project. In Danajon, the project continuously provided assistance in the implementation of closed season for danggit and gravid blue crabs. In Surigao, the project conducted a 1-year monitoring of baling catch landing at Carrascal and Cantilan municipalities, which will be completed in August. Results of this monitoring activity will be utilized to introduce management measures for baling.

Operationalization of Fisheries Registration and Licensing

- In Calamianes, the project conducted follow-up meetings with the members of the Admeasurement Team and LGUs to monitor implementation of municipal fishing boat registration activities. In Danajon, the project facilitated the 3-day training on Municipal Fishing Crafts Registration. The training included actual boat admeasurement and utilization of registration for fisheries management. In Surigao, the project initiated discussions and meetings on the proposed registration of fishers and



licensing system for boats and fishing gears. In Tawi-Tawi, the project through the designated local Municipal Fisheries Officer assisted, LGUs in conducting registration of municipal bancas, fishers, and gears in the islands. Local fisheries office staff were taught to organize and summarize registration data for information.

Integration of Reproductive Health Program with CRM

- In four project sites, the project monitored activities on the implementation of reproductive health intervention in 10 barangays covered by the reproductive health program spearheaded by the PATH Foundation Philippines. Integration of barangay level plans into the municipal level CRM plans has been initiated. Activities under this component will wind up in October 2007.

Local Constituency Building and Public-Private Sector Partnership

- The project forged a Memorandum of Agreement with the Philippine Coast Guard Auxillary (PCGA)-Calamianes, Rotary Club of Makati-Salcedo, DENR, and the Bgy. 5 in Coron, regarding collaboration on implementation of coastal and fisheries resource management. To date, the plan has been formulated and implemented with initial funding from the private sector partner amounting to PhP150,000.
- Also in Calamianes, the project facilitated the launching of the local "I Love the Ocean" Movement dubbed as Tangay Y' ang Laud Calamian as a means of promoting awareness and advocacy for CRM. The event was graced by US Ambassador Kristie Kenney together with local officials.
- In Bohol, the project facilitated regular meeting with the POs of Humayhumay, Ubay that resulted into accessing funds from BFAR and OPA for their fish cage project. In addition, the project also followed up the planned linkage of the LGU of Ubay with the Bank of the Philippine Islands Foundation on possible funding.
- In Surigao, the project initiated regular coordination with the DAR-IFAD-NMCIREM Project and Surigao del Sur Organization for Human Development (SSOFHDEV), Inc. on implementation of LGU work plans on coastal and fisheries management especially on the management of selected marine sanctuaries within the Lanuza Bay Development Alliance (LBDA) area.
- In Surigao, the project facilitated a radio program dubbed as "FISH Forum" in Tandag and Cantilan in collaboration with the Advocates for Policy Reforms and Development of Caraga, Inc. (APRDCI). The interactive program was aired live every Saturday and served as a venue to discuss matters relating to coastal and fisheries management, and a venue for people to react on issues discussed for the day.
- In Tawi-Tawi, the project assisted in popularizing and distributing the "Fatwa" for marine environmental protection and management. Other local IEC materials were also developed and distributed widely including the other ARMM island provinces.



Key Accomplishments in National Policy Improvement

Partnership with BFAR in Promoting the EBFM Framework

- The Policy Component work plan was aligned to BFAR programs and major final outputs after participating in the BFAR Annual Planning Workshop.
- The project coordinated with BFAR-Fisheries Policy Research and Economic Development Division and the NFRDI to prepare a matrix of international commitments. Provided assistance to the BFAR-FRMD in networking with other NGAs such as DILG-BLGD on the Go FAR Project in convening NALECC sub-committee meetings, and in providing technical assistance to BFAR-ARMM.
- The project worked towards the full implementation of CNFIDP by conducting a series of internal discussions with the BFAR and other stakeholders such as NFR; preparation of presentation materials; and conduct of substance review and enhancement specifically on gender issues and implementation arrangements.

Assistance to the ARMM through BFAR-ARMM

- The team assisted BFAR-ARMM, in collaboration with BFAR Central Office, to comply with the requirements of MMAA 86 such as drafting an MCS Protocol and preparation of relevant RAFOs and REOs.
- The Project reproduced copies of IRR on ARMM Aquatic and Fisheries Code of 1999 as FISH Project's assistance to disseminate the regional law to the large majority of the ARMM constituency.

National Implementation of Registration of Municipal Fishing Boats

- The Project continued to provide technical assistance to LMP and the inter-agency TWG on the Implementation of EO 305 by assisting the latter to coordinate with DILG on the request for the issuance of a national Memorandum Circular to LGUs on EO 305 and the proposed LOI from PNP-MG. Coordination with MARINA was also undertaken for the accreditation of participants to the admeasurement trainings

Donor Collaboration Activities

- The project provided technical assistance to other U.S. Government-supported programs and projects such as MAC-Reef Check in the conduct of enforcement training in Bohol and Quezon; to the PBP-USDOJ in the conduct of meetings and workshops; MSN-UPMSI-NOAA in the conduct of training; and U.S. Peace Corps in site selection.
- We participated in the Working Group on "Governance Feasibility of Marine Ecosystem-Based Management (EBM)" at the National Center for Ecological Analysis and Synthesis (NCEAS) in University of California, Sta. Barbara.
- The project also participated in the Regional Working Group on Fisheries (RWG-F) for the UNEP/GEF Project on "Reversing Environmental Degradation Trends in the South China Sea" Project.



- The Project provide assistance to the CRM component of GTZ's Environmental and Rural Development Program.
- The Project provided assistance to the GTZ in Leyte Province by facilitating the presence of Alpios Delima as presenter in lieu of Mar Guidote
- The Project provided technical advice to EcoGov Project on developing an MPA enforcement plan.

Key Accomplishment in Constituency Building

Broadening Public Support for CRM and Fisheries Management at the Community Level

- The project completed installation of "Save Danajon Bank" educational exhibits at the newly completed Talibon Fisheries and Coastal Resource Management Interpretive Center (FCRMIC) in Talibon, Bohol. Targeted for a general public audience, particularly the local communities of Talibon and nearby municipalities, a good proportion of the exhibit is translated in the Cebuano language. The Center and the inaugural exhibit opened its doors to the public in February, with key government officials and guests in attendance.
- The team developed and produced easy-to-understand and highly illustrated leaflets on "why protect mangroves," "why protect coral reefs," and "why protect seagrasses" that conveyed the importance of habitat protection to fish productivity.
- The team developed and produced for the Calamianes project site, educational tarpaulin posters on MPAs, the coral reef community, seagrass community, and the mangrove ecosystems for use as exhibit materials in a province-wide athletic meet in the municipalities of Coron and Cullion.
- The project completed the design and layout of the Sama and Tausug versions of the leaflets, "why protect corals?," "why protect seagrasses?," and "why protect mangroves?" which were translated in Sama and Tausug for distribution in the Tawi-Tawi focal area.
- The project promoted EBFM, FMU and other Project products to WWF, CI-Philippines, NFR, EcoGov through the conduct of regular small group meetings and round table discussions.
- The project promoted project principles, processes and strategies in coastal law enforcement to the law enforcement community by providing presentation materials and conduct of regular meetings.

Promoting strategic Spread of CRM and Fisheries Management by Developing and Producing "easy-to-understand" Training Manuals and Policy Briefs

- A core team of writers has been organized to develop the training manuals. These "how to" training manuals will cover topics on ecosystem-based fisheries management, specific fisheries management interventions (such as registration and licensing, admeasurement, monitoring and evaluation, coastal zoning, and species specific management); coastal law enforcement; CRM and fisheries management planning; and MPA establishment and management.



Documentation and Dissemination of Case Studies and Success Stories

- The project started drafting a mid-term project report detailing lessons learned, successful initiatives and case studies. Documentation of key activities in project sites continues to be done in print and video formats. Short vignettes of these activities have been produced and shared with partners in project sites.
- The series of video documentaries, "Under Construction: the Making of a Coastwise Nation" that chronicles the evolution of coastal resource use and management in the Philippines gives testimony to the country's groundbreaking efforts. The series has received repetitive airing over the Knowledge Channel, the National Broadcasting Network, and Living Asia Channel.

Key Accomplishments in Project Management and Performance Monitoring

- The project transmitted comments to the MTE report, continued submission of regular performance reports, and requested work plan and budget realignment during this period.
- The management team continued to refine budget adjustments and continued efforts to streamline cost control and monitoring.
- The team conducted coordination meetings with key national partners to improve relations (such as BFAR, NFRDI, CI, NFR, US Peace Corps, MSN, SEARCA, WorldFish Center, officials from Brunei) and to establish areas of collaboration. A National Technical Working Group meeting was conducted regularly to discuss the MTE results, 5th year work plan, and other issues affecting the fisheries sector.

Key Accomplishments in Special Activities Fund

- The project completed the implementation of eight grant agreements executed by Hayuma Foundation in Calamianes; CBEDS, NAGMAKAYO, and ISLAMDUNK in Surigao del Sur; ELAC-Bohol in Danajon Bank, Project Seahorse Foundation for Marine Conservation in Danajon Bank, Bohol, and KSRLA and the Supreme Council for Islamic Preaching and Guidance in Tawi-Tawi.
- The project continued monitoring the implementation of the seven ongoing grant agreements. These are: ELAC-Palawan in Calamianes; APRDCI in Surigao del Sur; four POs in Surigao del Sur (namely, BAYMUCO, CMPC, MAFA and BUFISA); and TMRDFI in Tawi-Tawi.
- The project facilitated the drafting of TOR, and the review and processing of grant agreements for implementation in 2008. These are: Busuanga Employees Multipurpose Cooperative, Inc. (BEMCI), and Balisungan Minorities Multipurpose Cooperative Inc. (BMMPCI) in Calamianes; Talibon Credit Cooperative, and Ubay Municipal Officials and Employees Multipurpose Cooperative in Bohol; Adlay Fishermen's Multi-Purpose Cooperative (AFMPC), Barangay Uba Fishermen's Association (BUFA), and APRDCI in Surigao del Sur; and Advocacy for Resource Management and Environmental Governance (ARMEG) in Tawi-Tawi. Eight proposals are in various phases of review and processing for the issuance of grant agreements. These projects are programmed to commence in FY 2008.



1.0 INTRODUCTION

Tetra Tech EM Inc. (Tetra Tech) received United States Agency for International Development (USAID) Contract No. 492-C-00-03-00022-00, the Fisheries Improved for Sustainable Harvest (FISH) Project on September 19, 2003, to provide technical assistance to the Government of the Philippines (GOP), Department of Agriculture – Bureau of Fisheries and Aquatic Resources (BFAR) in fisheries management. The FISH Project is a 7-year technical assistance project consisting of a 5-year base period extending from September 22, 2003 to September 21, 2008, and a 2-year option for extension during the period September 22, 2008 to September 21, 2010.

This report mainly presents the accomplishments made during the 4th Quarter of FY 2007 (covering June 1 through September 30, 2007). It also outlines key annual accomplishments during the remainder of FY2007 (January 1, 2007 through September 30, 2007) not covered in the previous annual report. This report is divided into five sections including this introduction. Section 2 provides an overview of project objectives, the host of issues the project proposes to address, and the results framework by means of which project accomplishments will be measured. Section 3 provides a general description of the life of project (LOP) work plan. Section 4 describes the progress of implementation against the FY 2007 work plan in the focal areas, and also provides the progress of activities in our field support program and national implementation, project management, and performance monitoring. Section 5 provides the planned performance objectives for the next FY quarter.

2.0 PROJECT OBJECTIVES

The FISH Project was designed to address a variety of fisheries management issues (Table 2-1) in four ecologically and economically significant marine ecosystems in the Philippines. Among these issues, a greater emphasis will be focused on those relating to overfishing, illegal fishing, and habitat destruction combined with increased demand for fish and high population growth, which continue to drive fisheries productivity into deeper decline.

The four target sites are: (1) Calamianes Islands in Northern Palawan; (2) Danajon Bank in Bohol; (3) Lanuza Bay in Surigao del Sur; and (4) Tawi-Tawi in Sulu Archipelago (Figure 2-1). Within these target sites are the four focal implementation areas covering a total of 16 municipal local government units (LGU) where project interventions are carried out, project results indicators are measured, and project performance are reckoned.




TABLE 2-1
FISHERIES MANAGEMENT PROBLEMS IN THE PHILIPPINES

CORE PROBLEMS	CONTRIBUTING FACTORS
<ul style="list-style-type: none"> • Loss of marine biodiversity • Declining fish stocks • Loss of revenues and benefits from fisheries and coastal resources 	<ul style="list-style-type: none"> • Overfishing • Illegal and destructive fishing • Coastal habitat degradation • Siltation and pollution • Post-harvest losses • Inefficient marketing
<ul style="list-style-type: none"> • Inequitable distribution of benefits from fisheries and coastal resource uses 	<ul style="list-style-type: none"> • Open access • Inter- and intra-sectoral conflicts • Low awareness and participation in management • Lack of employment and poverty among municipal fishers
<ul style="list-style-type: none"> • Population growth 	<ul style="list-style-type: none"> • Low awareness of the implications of overpopulation and food security • Lack of delivery mechanisms for reproductive health programs in rural coastal communities
<ul style="list-style-type: none"> • Inconsistent policies and programs for sustainable fisheries 	<ul style="list-style-type: none"> • Continued investments in production-oriented programs • Conflicting and fragmented national policies
<ul style="list-style-type: none"> • Weak institutional and stakeholder capacity to plan and implement fisheries management 	<ul style="list-style-type: none"> • Absence of the need and vision for institutional change to support sustainable fisheries • Inadequate technical and financial support to LGU fisheries management initiatives • Weak and inadequate law enforcement • Inadequate interagency coordination mechanisms for fisheries and coastal resource management
<ul style="list-style-type: none"> • Lack of a constituency for sustainable fisheries 	<ul style="list-style-type: none"> • Low awareness and understanding of implications of overfishing on food security and economic development • Polarization of stakeholders over means to achieve sustainable fishing




FIGURE 2-1
FOCAL IMPLEMENTATION AREAS OF THE FISH PROJECT



The FISH Project will support national and local activities to achieve a 10 percent increase in fish stocks in four focal areas by 2010 (Figure 2-2). To achieve this, national and local activities will be implemented to build capacity, improve the national policy framework, and develop an informed constituency for fisheries management.

FIGURE 2-2
FISH PROJECT OBJECTIVES AND EXPECTED RESULTS



The FISH Project results framework (Table 2-2) provides guidance on the activities, results, indicators, and units of measure for biophysical parameters and institutional capacity. The fisheries management program will be characterized by a combination of growth, control, and maintenance mechanisms that directly deal with problems and issues. This will be the foundation for determining the results of the package of technical assistance and capacity building programs to implement the fisheries management program in focal areas. This will also be the basis for measuring the project's performance in carrying out this work plan.

The intermediate results are characterized to be mutually reinforcing project interventions reflective of the fisheries management mechanisms the project intends to institute in the focal areas. These are designed to address key fisheries management issues to enable the project to accomplish project results, which are measured in terms of biophysical indicators, and ultimately achieve the goal of increasing the marine fish stocks in the focal areas.



TABLE 2-2
RESULTS FRAMEWORK FOR THE FISH PROJECT

RESULT	INDICATORS	
Strategic Objective 4: Productive and life sustaining natural resources protected through improved management and enforcement		
FISH Project Result: Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010	PR1	Abundance of selected fisheries resources in focal areas (% change in catch per unit effort compared to baseline based on fishery-independent methods)
	PR2	Catch rate of selected fisheries in focal areas (Average % change in catch per unit effort compared to baseline based on fishery-dependent methods)
	PR3	Reef fish biomass inside and adjacent to selected MPAs in focal areas (% change in biomass/500 m ² compared to baseline)
	PR4	Reef fish species richness inside and adjacent to selected MPAs in focal areas (% increase in No. of species/500 m ² compared to baseline)
	PR5	Benthic condition inside and adjacent to selected MPAs in focal areas (% change in living coral cover compared to baseline)
Intermediate Result 1: National and local capacity increased for fisheries management in four target areas	IR1.1	Municipal fishers and crafts operating in target areas registered and licensed (No. of LGUs adopting registration and licensing system)
	IR1.2	Law enforcement units, prosecutors, and judiciary trained and/or assisted in fisheries law enforcement (No. of coastal law enforcement units established and/or improved and functional)
	IR1.3	Effort restrictions introduced in focal areas (No. of effort restrictions introduced)
	IR1.4	Marine protected areas/fish sanctuaries established and/or improved to protect critical habitats, migration routes, and spawning areas and functional in focal areas (No. of MPAs and hectares at MPA rating level 2)
	IR1.5	Local government units in focal areas adopting CRM (No. of municipalities achieving basic requirements of CRM level 1 benchmarks)
	IR1.6	Inter-LGU and interagency collaborative agreements, local policy instruments and ecosystem-based fisheries management plans adopted by concerned stakeholders for fisheries management (No. of agreements/plans signed or adopted among relevant stakeholders)
	IR1.7	Reproductive health/population programs implemented and/or improved in the focal areas (No. of barangays integrating reproductive health/population management)



TABLE 2-2 (continued)
RESULTS FRAMEWORK FOR THE FISH PROJECT

RESULT	INDICATORS
Intermediate Result 2: National policy framework developed supporting sustainable fisheries	IR2.1 National fisheries policies supporting sustainable fisheries (e.g. FAOs, MTDP, action agendas for international agreements) (No. of national policy instruments developed, reviewed or revised with FISH Project inputs)
Intermediate Result 3: Constituency of informed, disciplined, and cooperative stakeholders developed and engaged in fisheries management	IR3.1 Public-private partnerships supporting fisheries management, social infrastructure, population programs, and socioeconomic development (No. of public-private partnerships) IR3.2 Dissemination and utilization of fisheries management information materials, training modules, policy studies, and project lessons (No. of information materials distributed and training/forum conducted)

3.0 LOP WORK PLAN OVERVIEW

The FISH Project work plan consists of five major tasks: Task 1- Capacity Building for Fisheries Management; Task 2 - National Policy Framework Improvement for Fisheries Management; Task 3 - Constituency Building for Fisheries Management; Task 4 - Project Management and Performance Monitoring; and Task 5 - Special Performance Incentive Activities. These tasks are mutually reinforcing strategies and activities and coincide with the project's Contract Line Item Number (CLIN) and are spearheaded by the project core advisors and specialists.

3.1 CAPACITY BUILDING FOR FISHERIES MANAGEMENT (TASK 1)

Building the capacity of national and local stakeholders to plan and implement fisheries management is a major task of the FISH Project. This capacity building task comprises the bulk of the field initiatives in the four focal areas, which will be devoted to implementing the fisheries management mechanisms. Under this task, local stakeholder groups, composed of strategic local government units (municipal and provincial), fishing sectors, regional and provincial BFAR staff and other national government entities, NGOs, academic institutions, and private sector groups, will be tapped to work with FISH Project staff. Ecosystem-based fisheries management planning and implementation of a variety of fisheries management tools and mechanisms will be pursued under this task. The planning and implementation processes shall be complemented with workshops, trainings, and study tours to enhance the technical knowledge, experience, and confidence of concerned stakeholders to plan and implement a wide range of fisheries management measures, as well as integrate population issues into action plans.

3.2 NATIONAL POLICY FRAMEWORK IMPROVEMENT FOR FISHERIES MANAGEMENT (TASK 2)

This task is intended to focus on helping improve the national policy framework for fisheries management. The existing national policy framework is premised primarily on national laws (such as, The Fisheries Code, The Agriculture and Fisheries Modernization Act) and related policy instruments (Department and Fisheries Administrative Orders, fisheries plans and programs). In addition, the Philippines is party to a number of international fisheries agreements and protocols. Activities will focus on helping BFAR, together with other relevant agencies and stakeholders, review and enhance national



laws, policies and plans or programs consistent with sustainable fisheries and national commitments to international fisheries agreements and protocols. Analysis of policy issues negatively impacting local fisheries management will be conducted to inform the national policy improvement process with local priority concerns and applicability.

3.3 CONSTITUENCY BUILDING FOR FISHERIES MANAGEMENT (TASK 3)

Activities highlighted under constituency building will provide support in four major areas. First, public-private sector partnership will be promoted and established through this task to leverage support and expand the constituency for fisheries management. Second, a project information, education, and communication (IEC) and training strategy will be developed and implemented for multimedia education campaigns and training programs targeting different stakeholder groups and anchored on the need to promote specific behavioral change and institutional strengthening. Broadcast (TV and radio) and print media including local exhibits will be used to raise awareness on the impacts of overfishing, destructive fishing practices, and the range of fisheries management interventions to rehabilitate habitats and fish stocks. Third, component activities related to training and capacity building will also be developed and will serve as the main vehicle to promote behavioral, structural, or institutional changes relative to fisheries management. Lastly, strategic advocacy activities will be conducted to bring fisheries management to scale through the development of experiential learning opportunities such as cross visits and showcasing to catalyze stakeholder participation and facilitate expansion and adaptation of successes and lessons learned.

3.4 PROJECT MANAGEMENT AND PERFORMANCE MONITORING (TASK 4)

Task 4 includes project management, baseline assessment, and project monitoring guided by the Performance Monitoring Plan (PMP). The FISH Project will establish a multisectoral FISH Project Consultative Group composed of representatives from BFAR, USAID, the National Economic and Development Authority (NEDA), Department of Environment and Natural Resources (DENR), the Department of Interior and Local Government (DILG), commercial fishing and fisherfolk federations, local government leagues, non-governmental organizations, academe, media, and other implementation partners. Representatives of the institutions and organizations to this group will be decision-makers who can guide the FISH Project's implementation activities and make commitments from their respective organizations to change policies or programs that may derail the achievement of intended results. The project team will facilitate these meetings and provide strategic technical assistance to this group in the form of policy studies and institutional assessments that could serve as inputs to reforms needed to provide an enabling policy and institutional environment for the FISH Project.

3.5 SPECIAL PERFORMANCE INCENTIVE ACTIVITIES (TASK 5)

The FISH Project will support or undertake activities to augment regular project activities through its Special Activities Fund (SAF). These special activities form part of the set of fisheries management interventions to facilitate accomplishment of outputs favorable to and consistent with the overall objectives of the project. It is intended to support strategic undertakings that are necessary for sustainable fisheries management in the four target areas of the project. Special activities could address any of the following objectives: to leverage support from other donor-supported projects, POs, NGOs, LGUs, and NGAs for coastal resource management that leads to sustainable fisheries management; to augment the capacity of institutions for implementing fisheries management measures or activities that lead to the improvement of coastal ecosystems integrity and the ultimate increase in fish stocks in focal areas; to develop and introduce livelihood options or appropriate business enterprises to stakeholders



who are directly involved in the implementation of fisheries management measures or who are dependent on coastal resources in some capacity as their main source of income; and to provide incentives to stakeholder groups for carrying out sustained fisheries management programs.

4.0 4th QUARTER ACCOMPLISHMENTS VIS-À-VIS 2007 WORK PLAN

The 4th quarter accomplishments against the 2007 work plan activities and implementation schedule is provided in this section. It describes the detailed activities of each task in the focal areas and national level implementation to accomplish the intermediate results as presented in Table 2-2.

4.1 FOCAL AREA IMPLEMENTATION

The 4th year (2007) focal area work plan is guided generally by the FISH Project results framework and specifically by core strategies for each focal area as well as the recommendations of the FISH Project mid-term evaluation that are key to achieving a 10 percent increase of fish stocks in project sites. The focal area strategy, to be undertaken and coordinated by the site-based project team, focuses on activities under capacity-building for fisheries management (Task 1), policy development (Task 2), and local constituency building (Task 3). These activities shall be responsive to key intermediate results as building blocks in achieving the overall project objectives, accomplishing the project results, and thereby institutionalizing fisheries management mechanisms in respective areas. Special Performance Incentive Activities (Task 5) will be utilized to leverage support mainly under Task 1 activities.

4.1.1 Calamianes Islands, Northern Palawan

The 2007 Calamianes Islands focal area work plan is guided generally by the FISH Project results framework and by a critical result framework formulated for the focal area that are key in achieving a 10 percent increase in fish stocks. This is also premised on the recommendations of the mid-term evaluation, and results of the internal assessment of key project specialists. The work plan for the Calamianes Islands focuses on: (a) mainstreaming of CRM program in the Annual Investment Plan of the four municipalities within the context of ecotourism; (b) operationalization of MPAs in the context of ecotourism including the designing or establishment of a network; (c) formulation and implementation of an OPLAN to address hulbot-hulbot and other destructive fishing methods thru the strengthening of the coastal law enforcement programs; (d) fishing effort restriction measures for gears and key fisheries that target intensively fished species (Siganidae), dilis bahura (*Spratellodes gracilis*), and lapu-lapu (*Plectropomus leopardus*); and (e) operationalization of registration and licensing system in the four municipalities. These strategies shall be supported by intensive local constituency-building program.

Table 4-1 gives a summary of the 2007 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 1 – Capacity Building for Fisheries Management in the Calamianes Islands focal area by quarter.



TABLE 4-1
CALAMIANES ISLANDS
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
1. Mainstreaming of CRM Program in the AIP Within the Context of Eco-Tourism			
• Conduct municipal-wide CRM planning workshops in the municipalities of Coron, Busuanga and Linapacan	C		
• Provide assistance in the finalization of the CRM plans of the 4 LGUs	O	C	
• Conduct organizational development meetings with CRM offices and/or concerned offices implementing CRM program in the LGUs to define roles, programs and activities of each unit	O	O	O
• Facilitate the adoption of CRM plans and approval of ordinances for implementation	O	O	C
• Conduct orientation with the Municipal/Provincial Tourism Councils, tourism stakeholders and LGUs re: promotion of CRM tourism destinations	O	C	
• Leverage with municipal and provincial LGUs as well as concerned agencies for CRM plan implementation	O	C	
• Facilitate the organization/reorganization of barangay and municipal level FARMCs	O	O	C
• Facilitate the organization of fisherfolk associations	O	O	C
2. Operationalization of Existing MPA Including Designing of Network			
• Prepare a draft design and plan of MPA network in Calamianes		O	O
• Presentation of MPA network to LGUs and communities	O	O	O
• Facilitate the formation of a coalition of MPA management councils/managers		C	
• Present draft management plan of Balisungan MPA	C		
• Facilitate management planning workshop for Malbato-Dagpe MPA	C		
• Assist in the preparation of Malbato-Dagpe MPA management plan	C		
• Facilitate the approval of ordinance for the establishment of 2 MPAs	O	C	
• Conduct organizational development meetings w/ MPA management group for new MPAs		O	C
• Facilitate training and organization of special enforcement teams for new MPAs		O	O
• Facilitate installation of marker buoys for new MPAs		O	C
• Conduct training on community-based MPA monitoring teams for all MPAs including catch monitoring		C	



TABLE 4-1 (continued)
CALAMIANES ISLANDS
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
3. Formulation and Implementation of Operational Plan to Address Illegal Fishing activities			
• Facilitate coordination with the regional PNP for the creation of PEDO	-	-	-
• Conduct consultative conference to all concerned in coastal law enforcement	-	-	-
• Conduct PEDO orientation training and organization	-	-	-
• Draft and implement the operations plan	-	-	-
• Facilitate strengthening activities of MCLETs in 4 municipalities	O	O	O
• Facilitate Fish Examiner's training for LGUs	-	O	O
• Provide assistance in implementation of CLE SAF project under ELAC	O	O	C
• Assist in the creation of the Administrative Adjudication Board in 4 LGUs	O	O	O
4. Establishment of Species Specific Management Regimes			
• Conduct orientation and FGD with LGUs, fisherfolk (siganid fishers) and community re: siganid biology	-	C	-
• Facilitate management planning and ordinance formulation for siganid closed season	-	O	C
• Facilitate the approval of ordinance for the declaration of siganid closed season	-	O	O
• Assist in the implementation of siganid management regulations	-	O	O
• Conduct training on catch and effort monitoring for selected community members	-	O	O
• Conduct study on the spawning season and aggregation areas of grouper	O	O	O
5. Operationalization of Registration and Licensing			
• Facilitate the issuance of certificate of inspectors by MARINA to admeasurement team members	O	O	C
• Conduct follow-up meetings with LGUs re: implementation of registration system	O	C	-
• Conduct follow-up workshops with LGUs re: utilization of registration and licensing information for management	O	O	C
6. Other Management Interventions			
• Provide technical assistance in the implementation of RH program	O	O	C

Note: (-) indicate that these activities were not pursued in view of changes in strategy and priority as discussed in the section "Activities Not Accomplished and Why?"



TABLE 4-1 (continued)
CALAMIANES ISLANDS
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
<ul style="list-style-type: none"> Monitor the implementation of RH program 	O	O	C
7. Local Constituency-Building Program and Public-Private Sector Linkaging			
<ul style="list-style-type: none"> Facilitate the signing of MOA with PCGA, Rotary Club of Makati, and Barangay 5, Coron for barangay CRM implementation 	C		
<ul style="list-style-type: none"> Prepare information materials relative to coastal and fisheries resource management of Calamianes 	O	O	O
<ul style="list-style-type: none"> Assist in the preparation of brochures showcasing CRM initiatives in Calamianes 	O	O	O
<ul style="list-style-type: none"> Facilitate the making of jingles with CRM messages and airing to the local radio stations 	O	C	
<ul style="list-style-type: none"> Conduct IEC thru establishment of booth during special events in the province 	O	O	C
<ul style="list-style-type: none"> Launch the "Tangay Y' Ang Laud Calamian" 		C	
<ul style="list-style-type: none"> Prepare IEC materials in support to MPA establishment and implementation 	O	O	C
<ul style="list-style-type: none"> Conduct IEC on specific priority fisheries management strategies, gear restrictions, seasonal restrictions 	O	O	C
<ul style="list-style-type: none"> Facilitate the posting of signage and billboards in aid to law enforcement 	O	O	C
<ul style="list-style-type: none"> Conduct IEC regarding the registration and licensing system of municipalities 	O	O	C
<ul style="list-style-type: none"> Documentation/publication of success stories 	O	O	O

4.1.1.1 Work Plan Accomplishments

The following are the accomplishments for the 4th Quarter of 2007 of the FISH Project in the Calamianes group of islands covering the Coron Bay focal area municipalities, namely: Coron, Busuanga, and Culion. As initiated in the inception of this project, the municipality of Linapacan is usually included in many activities executed by the project with its partners.

Mainstreaming of CRM Program in the AIP Within the Context of Eco-Tourism

- Facilitated the release of Php150,000 from the Rotary Club of Makati-Salcedo through Mr. Gunter Bernert for the livelihood component of the Barangay Coastal and Fisheries Resource Management Program of Bgy. 5, Coron, Palawan.
- Advocated for the inclusion of CFRM plan of the four municipalities in the zonal development planning workshop conducted by the provincial government of Palawan. This proposal is currently under consideration by respective authorities.



- Worked with the Sangguniang Bayan of the four municipalities regarding the inclusion of the CRM plan in their respective Annual Investment Plan and provision of annual budget to their CRM activities.
- Facilitated the induction ceremony of the Tarabiangan sa Singko, a people's organization in Barangay 5, Coron, Palawan which will lead the implementation of Bgy. CFRM Plan of the said barangay.
- Organized two people's organizations in the barangay of the municipality of Culion which will assist the implementation of Municipal CFRM Plan.
- Provided technical assistance in the strengthening of the FARMCs and fisherfolk organizations in the different barangays in coordination with the concerned local government units.

Operationalization of Existing MPA Including Designing of Network

- Assisted the installation of buoys in the Minugbay-Malbato-Tagpi Marine Protected Area. This MPA is already operational albeit awaiting logistical support through SAF to enhance its enforcement and management.
- Facilitated the submission of the proposals from POs on the enhancement of the marine protected area for possible funding support under the FISH Project Special Activities Fund.
- Facilitated the construction of the monitoring center of the Siete Pecados Marine Park. The construction is supported collaboratively by the FISH Project and the local government of Barangay Tagumpay, Coron, Palawan through its Barangay Captain.
- Facilitated the regular meetings of the Calamianes Marine Protected Area Network. A draft management plan has been drafted with the assistance of the project.

Establishment of Species Specific Management Regimes

- Provided assistance in the dissemination of information regarding the provisions of Provincial Ordinance No. 941 regarding the regulation of live fish trade in the province of Palawan.
- Assisted in drafting an ordinance for siganid fisheries management in the municipality of Busuanga and Culion, Palawan. The draft ordinance is currently under consideration by the respective Sangguniang Bayan.

Operationalization of Registration and Licensing

- Conducted follow-up meetings regarding the registration and licensing of fishing boats with 3 gross tonnage and below as provided under EO 305 in the municipality of Coron, Culion, and Linapacan.

Local Constituency-Building Program and Public-Private Sector Linkaging

- Facilitated the election of officers of the Tangay Y' ang Laud Calamian (local version of the "I Love the Ocean Movement") and its induction as partner in advocacy campaign on fisheries management



in the Calamianes Group of Islands. In addition, the team also assisted in the continuous advocacy on membership to the Tangay Y' ang Laud Calamian.

- Facilitated the airing of FISH jingle through DZBT (radio station in San Jose, Occidental Mindoro), which has the widest coverage all over the Calamianes Group of Islands and also as a means in the dissemination of information regarding fisheries management.
- Facilitate continuous information and education campaign regarding fisheries management in the Calamianes Group of Islands.

4.1.1.2 Unplanned Activities

Initiated the establishment of fish refugia in collaboration with the UNEP-GEF South China Sea Project and BFAR. This activity complements the project's thrust in establishing appropriate fisheries management regime in the area.

4.1.1.3 Activities Not Accomplished and Why

Some activities under the coastal law enforcement program (such as PEDO strengthening) were set aside as a result of re-strategizing. Meanwhile, strengthening of coastal law enforcement teams in the four municipalities continued with the implementation of the SAF grant (strengthening law enforcement) through ELAC. The fish examiner's training has also been pushed to the first quarter of FY 2008 in order to give time to finalize identification of appropriate participants.

4.1.1.4 Issues and Lessons Learned

None.

4.1.2 Danajon Bank, Bohol

The 2007 work plan activities for Danajon Bank centers on: (a) mainstreaming of CRM at the municipal and provincial levels; (b) strengthening inter-LGU collaboration for CRM and fisheries management; (c) strengthening the management of existing marine protected areas/fish sanctuaries; (d) strengthening of multi-level coastal law enforcement program by expanding to address prevailing illegal fishing activities; (e) establishment of species specific management interventions and catch monitoring program; (f) utilization of registration system for fisheries management; and (g) local constituency building and operationalization of the CRM interpretive center. Specific implementation activities are outlined in the 2007 work plan activity matrix for the Danajon Bank project site.

Table 4-2 gives a summary of the 2007 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 1 – Capacity Building for Fisheries Management in the Danajon Bank focal area by quarter.



TABLE 4-2
DANAJON BANK
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
1. Mainstreaming of CRM at the Municipal and Provincial Levels			
• Facilitate adoption of municipal CRM plans	O	C	
• Conduct meetings with municipal and provincial representatives re: inclusion of CRM in the AIP	O	C	
• Facilitate organizational development meetings with CRM offices to define roles, programs and activities of the unit	O	O	C
• Conduct consultation meeting with the CRM TWG and the elected officials on the ironed out concerns of municipal water delineation	O	O	O
2. Strengthening Inter-LGU Collaboration for CRM and Fisheries Management			
• Conduct workshop on Inter LGU Fisheries management plan.		O	O
• Facilitate in the editing and packaging of Inter LGU Fisheries management plan		O	O
• Facilitate/conduct follow up activities for the adoption and implementation of Inter LGU fisheries management plan		O	O
• Conduct orientation training in zonation of fishing areas of Danajon			O
• Conduct zonation workshops with Danajon Bank municipalities			O
• Facilitate writeshop for the formulation of zoning ordinance			O
• Conduct meetings re: adoption of zoning ordinance by each municipality			O
3. Strengthening Management of Existing MPAs and Designing of Network			
• Facilitate MPA network design and establishment	O	O	C
• Delineate three new MPAs to complete the network	C		
• Conduct organizational management meetings with MPA management groups.	O	O	O
• Conduct training and organization of MPA special enforcement teams		O	O
• Conduct MPA monitoring training		C	
• Conduct workshop on management plan formulation for new MPA and review existing MPA management plan for implementation.		O	C
• Facilitate formulation of the Danajon Bank MPA network collaborative management		O	C
• Tap the province for the management of MPA network		O	C



TABLE 4-2 (continued)
DANAJON BANK
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
4. Strengthen a Multi-Level Coastal Law Enforcement Program to Address Illegal Fishing			
• Facilitate integration of Barangay Intelligence Network training with MCLETs and SETs operatives		○	○
• Draft a master oplan for the entire CLEC2	-	-	-
• Facilitate organizational development meetings with CRM offices to define roles, programs and activities of the unit		○	C
• Facilitate the implementation of OPLAN hulbot-hulbot.	○	○	○
• Conduct regular dialogue with judges, prosecutors, law enforcers and elected officials.	-	-	-
• Conduct forum on the regulations and legal provision of the possession of ammonium nitrates.	-	-	-
• Conduct yearend assessment workshops			C
• Facilitate collection of monthly accomplishment report.	○	○	○
• Facilitate the compliance and enforcement of registration, effort restrictions and MPAs regulations	○	○	○
• Facilitate/coordinate the conduct of quarterly assessment and re-planning, regular meeting, collection of report, monitoring and evaluation	○	○	○
• Coordinate/facilitate in the strengthening of the CLEC2 covering the entire target area	○	○	○
5. Establishment of Species-Specific Management and Catch and Effort Monitoring Program			
• Assist in monitoring the implementation of the ban of catching and selling of gravid blue crab	○	○	○
• Assist in the implementation and enforcement on closed season for siganids	○	○	○
• Assist in the enforcement of regulations on the use of 3 cm mesh size of nets	○	○	○
• Conduct orientation workshop on community and municipal level catch and effort monitoring	○	○	○
• Assist the local monitoring team in the conduct of catch and effort monitoring activities		○	○
• Facilitate the assessment of activities of local monitoring team		○	○
• Facilitate formulation of catch and effort monitoring plan for the fisheries management initiatives of the POs, LGUs and CLEC 2.		○	○

Note: (-) indicate that these activities were not pursued in view of changes in strategy and priority as discussed in the section "Activities Not Accomplished and Why?"



TABLE 4-2 (continued)
DANAJON BANK
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
6. Utilization of Registration System for Fisheries Management			
• Conduct training on boat admeasurement	C		
• Assist in the implementation of standard registration system for fishers and boats and licensing of fishing operation	O	O	O
• Conduct follow up meetings with LGUs re: utilization of registration and licensing information for management	O	O	O
7. Provide IEC, Training on Technical Support and Coordination in all Aspect of CRM			
• Coordinate/assist in the finalization of the text for the panels and set up of the Interpretive Center.	C		
• Facilitate in the conduct of launching for the interpretive center.	C		
• Facilitate in the conduct of training/workshop for the CFRMIC staff and other members of the TWG	O	C	
• Provide technical support and guidance to the legislative and executive body of LGU in Talibon for additional budget allocation for the Interpretive Center.	O	O	O
• Facilitate in the conduct of planning workshop on the management system of the interpretive center e.g. promotion/ marketing, sustainability activities etc.		-	
• Support/assist in the production of IEC materials and distribution	O	O	O
• Facilitate/assist IEC activities on the different components	O	O	O
• Facilitate/coordinate in the promotion and social marketing of the Interpretive Center, MPAs, gear restriction, size management, registration and licensing.	O	O	O
• Conduct IEC during the celebration of Month of the Ocean, Fish Conservation Week, and other significant activities.		C	
• Facilitate/support all components in the documentation of success stories of the project.		C	
• Facilitate in the conduct of media campaign on specific issues		O	O
8. Implementation of Other Management Interventions			
• Coordinate/support PROCESS Foundation and PATH in the implementation of FISH/RH project	O	O	O
• Monitor the implementation and mainstreaming of reproductive health component into the municipal development pan		C	
• Conduct seacamp on reproductive health		C	



4.1.2.1 Work Plan Accomplishments

Major accomplishments for the 4th Quarter 2007 in the Danajon Bank do not only cover the municipalities in the focal area (Talibon, Bien Unido, Ubay, and Carlos P. Garcia). A large number of collaborative activities were also conducted to cover other coastal municipalities of Bohol along Danajon Bank.

Mainstreaming of CRM at the Municipal and Provincial Levels

- Conducted reorientation and courtesy call to the newly elected municipal officials in the four focal sites (Talibon, Ubay, Bien Unido, Carlos P. Garcia). The packaged Municipal Coastal and Fisheries Resource Management Plans were also turned over to respective municipalities.
- Assisted the Provincial Seaweeds Development Council in the conduct of three workshops on value chain study of seaweeds. This research is initiated by the Provincial Government through the Office of the Provincial Agriculture supported by SDCASIA and AusAID. Subsequently, the project participated in the presentation of the result of the value chain study.
- Facilitated consultation meeting with the newly elected municipal mayor of Bien Unido and his staff regarding the delineation of seaweeds farm. Identification and prioritization of livelihood projects was also explored especially for the island barangays in Maomaoan and Malingin.
- Participated in three consecutive meetings with the provincial board members and provincial partners regarding the reconvening of the CELEBOSOLE initiated by the office of the provincial governor. The project actively provided the provincial stakeholders with data and information on the status of fisheries management implementation in Danajon Bank.
- Participated in a consultation meeting with all provincial and foreign partners who are implementing special projects in Bohol. The said activity, which fostered collaboration among provincial partners, was initiated by the BEMO.

Strengthening Inter-LGU Collaboration for CRM and Fisheries Management

- Mobilized and assisted the Technical Working Group (TWG) of the target site in the harmonization of their respective Coastal Municipal Fishery Code. The draft inter-LGU fisheries management plan has been circulated to all members of the TWG. The project is awaiting final feedback from the TWG members before finalizing the document for adoption by respective LGUs.

Utilization of Registration System for Fisheries Management

- Monitored the implementation of the registration system in the four focal area municipalities. At the target area level, the project assisted LGUs in the conduct of information campaign pertaining to the implementation of EO 305.



Establishment of Species-Specific Management and Catch and Effort Monitoring Program

- Continued support to the LGU was extended particularly in the conduct of education campaign to the fish vendors, crab catchers and fish corral (baklad), and other stakeholders for the implementation of the policy.

Strengthen a Multi-level Law Enforcement Program to Address Illegal Fishing

- Provided inputs during the conduct of basic coastal and fishery law enforcement seminar to the Special Enforcement Team of Carlos P. Garcia. A total of 60 participants were given appointment by the municipal mayor following the completion of the training activity. The FISH-trained LGU trainers were tapped to be the resource persons in this activity with minimal support from FISH staff.
- A similar type of training was conducted in the municipality of Ubay for two batches. The municipal mayor of Ubay issued an authority to 110 participants who will be assisting the seaborne patrol team. Again, this training was conducted by the FISH-trained LGU trainers.
- Assisted the Marine Aquarium Council/Reef Check in the conduct of assessment and review of the action plan of the respective municipal fishery enforcement team in the three municipalities under the target sites (Inabanga, Clarin, Tubigon). An Inter-LGU workshop was also done for joint operation planning for fishery law enforcement.
- Assisted the provincial government and the district 2 municipalities in the conduct of re-organization and election of a new set of officers for Coastal Law Enforcement Council District 2. The new municipal mayor of Bien Unido was elected as the new chairman. The plan and direction of the Coastal Law Enforcement Team (CLET) is being enhanced and strengthened by the council.
- Continued in providing guidance during MCLET meetings and in the collection of monthly reports on enforcement in the four focal area municipalities.
- Coordinated a joint meeting about the plan of integrating the seaborne patrol operation between KAMADA and MCLETs in the municipality of Getafe and Talibon. The activity was sponsored by Project Seahorse Foundation and supported by CHEVRON Foundation.

Strengthening Management of Existing MPAs and Designing of Network

- Assisted the POs of Nocnocan, Sag, Cataban, all in Talibon, and the island barangay of Aguing, Carlos P. Garcia in the processing and submission of the required documents for registration to the Department of Labor and Employment. The PO in Nocnocan had already received the certificate of registration while the other barangays were still waiting in the conduct of pre-registration orientation seminar from DOLE.
- Initiated discussion with key officers of TALTRECO Coop in Talibon and the Municipal Employees Coop in Ubay to explore the possibility of forging partnership for the implementation of SAF-supported project in these two municipalities.



- Facilitated the formation of MPA network which resulted into the formation of an alliance among MPA managers. The MPA managers elected alliance officers, and all members of the network signed a covenant.

Provide IEC Training on Technical Support and Coordination in all aspects of CRM

- Participated in several meetings for the preparation of the celebration of the Bohol Sandugo Festival. FISH was involved in the activities such as, installation of photo exhibits both in the Island City Mall and Bohol Tropics, Bohol Donors Forum, Symposium on Seaweeds Industry and Provincial Water Summit. Shared information about the initiatives of the FISH Project with some dignitary visitors in the province including the AusAid Ambassador.
- Provided inputs to the participants of Lakbay Aral group from Leyte, Davao and Iligan Bay during the cross visits in Talibon and Ubay.
- Facilitated activities with LGU partners during the conduct of International Coastal Clean-up in the four focal municipalities.
- Participated in the Provincial Education Summit as part of partnership with the DepED.
- Continued in the distribution of reading materials and respond to queries and referrals on any information that concerns coastal and fisheries management.
- Conducted roundtable discussion with the provincial board members to leverage funding for the plan of putting up billboards within the municipalities covered in District 2.

4.1.2.2 Unplanned Activities

- Participated in meetings with the PATH Foundation, Process Foundation Provincial Board Members, and the Provincial Governor regarding CELEBOSOLE reactivation.
- Participated in workshop on seaweeds value chain study conducted by SDCASIA with funding from AusAID.
- Participated in various meetings initiated by the provincial partners.

4.1.2.3 Activities Not Accomplished and Why

- The finalization of the draft plan on Inter-LGU fisheries management was not yet conducted because there are still other policies in the target sites that need to be improved and harmonized.
- The conduct of the zonation workshop was deferred due to existing conflict on municipal water delineation between neighboring municipalities.
- The formulation of master oplan was also set aside. Instead, focus was given on regular patrols by municipal law enforcement units and special enforcement teams.



4.1.2.4 Issues and Lessons Learned

None.

4.1.3 Lanuza Bay, Surigao del Sur

The 2007 work plan activities for Lanuza Bay, Surigao del Sur centers on: (a) mainstreaming of CRM at the municipal and provincial levels for replication; (b) strengthening the inter-LGU alliance as the coordinating body for management planning and implementation; (c) strengthening existing MPAs and designing of a network within the bay; (d) formulation and implementation of an oplan and strengthening of enforcement teams; (e) establishment of fishing effort restriction measures and catch and effort monitoring program; (f) utilization of registration system for fisheries management; (g) implementation of other fisheries-related management interventions; and (h) continued conduct of a local constituency building program. Specific implementation activities are outlined in the 2007 work plan activity matrix for the Lanuza Bay project site.

Table 4-3 gives a summary of the 2007 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 1 – Capacity Building for Fisheries Management in the Surigao del Sur focal area by quarter.

TABLE 4-3
SURIGAO DEL SUR AREA
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
1. Mainstreaming of CRM at the Municipal and Provincial Levels			
• Finalize the Surigao del Sur Coastal and Fisheries Profile with inputs from key staff and officers of the target site	O	O	O
• Conduct meetings with municipal/provincial representatives re: inclusion of CRM program in the annual investment plan	O	O	O
• Conduct organizational development meetings with CRM offices and staff to define programs, projects and activities	O	O	O
• Facilitate formulation and adoption of municipal CRM plans	O	O	O
• Facilitate the adoption and implementation of common registration and licensing system among LGUs within Lanuza Bay	O	O	O
• Facilitate the creation of CFRM TWG for the Province of Surigao del Sur	O	O	O
• Conduct a province-wide orientation on coastal and fisheries management	O	O	O
2. Formulation and Implementation of Inter-LGU Fisheries Management Program			
• Provide technical assistance to the LBDA – PMO	O	O	O



TABLE 4-3 (continued)
SURIGAO DEL SUR AREA
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
<ul style="list-style-type: none"> Facilitate the adoption of a new covenant for the strengthening of the Lanuza Bay Development Alliance and adoption of a common policy framework for fisheries management within the Lanuza Bay Area 	O	O	O
<ul style="list-style-type: none"> Conduct orientation on municipal coastal water area zoning 			O
<ul style="list-style-type: none"> Facilitate zoning of fisheries management areas within Lanuza Bay 			O
<ul style="list-style-type: none"> Facilitate the enactment and adoption of ordinances on coastal zoning within Lanuza Bay 			O
<ul style="list-style-type: none"> Finalize and package the baywide environmental management plan 	O	O	O
3. Formulation and Implementation of Oplan and Strengthening of Enforcement Teams			
<ul style="list-style-type: none"> Initiate organizational and capability development interventions to strengthen Municipal Enforcement Action Teams (MEATs) 	O	O	O
<ul style="list-style-type: none"> Provide technical assistance to strengthen the Baywide Enforcement Action Team (BEAT) 	O	O	O
<ul style="list-style-type: none"> Organize and strengthen Special Enforcement Action Teams (SEATs) 	O	O	O
<ul style="list-style-type: none"> Conduct annual assessment for the MEATs, BEAT and SEATs 			O
<ul style="list-style-type: none"> Facilitate the formulation of Oplan Liba-Liba and review/revisit individual MEAT Oplans and the BEAT's Oplan Karajawan 	C		
<ul style="list-style-type: none"> Assist in the institutionalization and training of the Police Environmental Desk Office (PEDO) 	O	O	O
4. Operationalization of existing MPA/Fish Sanctuary Including Designing of Network			
<ul style="list-style-type: none"> Assist in the formulation and adoption of FS/MPA management plans 	O	O	O
<ul style="list-style-type: none"> Facilitate strengthening of MPA/fish sanctuary management organizations and committees 	O	O	O
<ul style="list-style-type: none"> Assist in identifying and establishing new MPAs/fish sanctuaries 		O	C
<ul style="list-style-type: none"> Conduct annual MPA/fish sanctuary monitoring and assessment 		O	C
<ul style="list-style-type: none"> Conduct of workshop for the establishment of MPA/fish sanctuary network within the Lanuza Bay 	O	C	
<ul style="list-style-type: none"> Facilitate the institutionalization, adoption and implementation of the MPA/fish sanctuary network 		O	O



TABLE 4-3 (continued)
SURIGAO DEL SUR AREA
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
<ul style="list-style-type: none"> Provide technical assistance for the strengthening of the Lanuza FS/MPA Managers Association 	○	○	○
<ul style="list-style-type: none"> Conduct training for the MPA/fish sanctuary local monitoring teams 		C	
5. Establishment of Fishing Effort Restrictions and Catch and Effort Monitoring Program			
<ul style="list-style-type: none"> Conduct studies and consultations to identify appropriate fisheries management interventions 		○	○
<ul style="list-style-type: none"> Facilitate the adoption and implementation of ordinance in support to effort restrictions on siganid fisheries 			○
<ul style="list-style-type: none"> Provide technical assistance on fish catch monitoring and survey for MPAs and catch landings 	○	○	○
<ul style="list-style-type: none"> Conduct monitoring of baling catch landings within the municipality of Cantilan and Carrascal 	○	○	○
<ul style="list-style-type: none"> Identify proposed management measures for the establishment of closed season for baling operations within Cantilan and Carrascal 	○	○	○
<ul style="list-style-type: none"> Institutionalization of catch and effort monitoring system within municipalities of the Lanuza Bay Area 	○	○	○
6. Utilization of Registration System for Fisheries Management			
<ul style="list-style-type: none"> Assist LGUs in the inventory of fishing gears 	○	○	○
<ul style="list-style-type: none"> Conduct follow up meetings on the implementation of registration and licensing system 	○	○	○
<ul style="list-style-type: none"> Conduct of workshop and meetings on the utilization of registration and licensing information for fisheries management 	○	○	○
7. Implementation of Other Management Interventions			
<ul style="list-style-type: none"> Assist implementation of reproductive health and population management activities in selected barangays 	○	○	○
<ul style="list-style-type: none"> Assist POs and other local partners in developing programs and projects in support to fisheries management 	○	○	○
<ul style="list-style-type: none"> Monitor implementation of projects/ subcontracts funded and to be funded under the Special Activity Fund 	○	○	○
8. Conduct of Site-specific IEC Activities			
<ul style="list-style-type: none"> Facilitate IEC campaigns during of Fish Conservation Week, Month of the Ocean and other high impact special events 		○	C
<ul style="list-style-type: none"> Assist in identifying potential Public-Private sector partners within the bay area for fisheries management and reproductive health 	○	○	○



4.1.3.1 Work Plan Accomplishments

The following are the accomplishments for the 4th Quarter of 2007 of the FISH Project in the Province of Surigao del Sur, particularly in the six municipalities covering the Lanuza Bay focal area, namely: Carrascal, Cantilan, Madrid, Lanuza, Cortes, and Tandag. Some activities were designed to involve the province in preparation for the strategic spread envisioned during the rest of project life.

Mainstreaming of CRM at the Municipal and Provincial Levels

- Provided technical guidance to the focal area municipalities through the Fisheries Technicians/Municipal Environmental Management Project Officers (MEMPO) in the implementation of its Coastal and Fisheries Management Workplan for FY 2007 and conducted regular coordination meetings with Lanuza Bay Development Alliance (LBDA) council and key officials.
- In partnership with the Advocates for Policy Reforms and Development of Caraga, Incorporated (APRDCI), conducted consultations and facilitated re-organization of FARMCs in connection with the adoption of Comprehensive Fisheries and Aquatic Resource Management Ordinance in the municipalities of Tandag, Carrascal, and Cantilan.
- Continued providing technical support to the CarCanMadCarLanCorTan-Nagpakabanang Mananagat nga Nag-amping sa Kadagatan MPA Managers Association, especially on the strengthening of the management of their individual marine sanctuaries and those that would be involved in the network of marine sanctuaries within Lanuza Bay area.
- Pursued intensive community organizing activities in the focal area municipalities especially in barangays where key marine protected areas are located. In Carrascal, the project assisted the Adlay Fisherfolk's Multi-Purpose Cooperative (AFMPC) in its registration with the Cooperative Development Authority (CDA).
- In partnership with LBDA and APRDCI, continued to expand and cultivate network of local partners by presenting the project and its approaches during the 2nd Quarterly Conference of the Council of Government Information Officers of Surigao del Sur. In addition, the project also initiated regular coordination with NGOs and other donor-assisted projects, namely, DAR-IFAD-NMCIREM Project and PAMANA Ka sa Pilipinas-Haribon Foundation to leverage support for the implementation of LGU Action Plans on Coastal and Fisheries Resource Management.
- Conducted coordination activities with the Bureau of Fisheries and Aquatic Resources (BFAR) 13, Department of Environment and Natural Resources (DENR) 13, Philippine Information Agency, Securities and Exchange Commission, and other agencies.
- Coordinated with BFAR Region 13 and LGU Carrascal on required processes in relation to the establishment of the Carrascal Bay Mariculture Park.

Formulation and Implementation of Inter-LGU Fisheries Management Program

- In partnership with the APRDCI, facilitated the review and enhancement of the Comprehensive Fisheries and Aquatic Resource Management Ordinance of 2007 on its adoption of a common policy framework for fisheries management within the Lanuza Bay Area.



- Facilitated the finalization of baywide environmental management plan which is now on the final stages of editing. This will be presented to the municipal CFRM – TWG for finalization prior to its packaging and reproduction.

Formulation and Implementation of Oplan and Strengthening of Enforcement Teams

- Assisted the focal area municipalities in the implementation of their Oplan and strengthening of their Municipal Enforcement Action Teams (MEAT) and other site-specific enforcement activities through its fisheries technicians and MEMPOs.
- Regularly attended the monthly Regional Law Enforcement Coordinating Committee (RLECC) as a non-member agency of Sub-Committee on Anti-Illegal Fishing and Marine Environment Protection. The meetings provided opportunities to discuss ways and means of synchronizing efforts of the Sub-Committee members to combat illegal fishing in the CARAGA Region.
- Conducted orientation of key stakeholders of the MPAs in Adlay, Carrascal; San Pedro, Cantilan; Capandan and Uba, Cortes; and Buenavista and Mabua, Tandag to establish special enforcement action teams (SEAT) for each of the MPAs. The SEATs have been organized, the composition of which includes members of the coastal law enforcement committees of each MPA.
- Assisted the APRDCI in the inception conferences with the LGUs for the adoption of the Comprehensive Fisheries and Aquatic Resource Management Ordinance for 2007. Parallel to this, the project also assisted in conducting orientation and re-organization of BFARMCs.
- Assisted the Carrascal Technical Working Group (CTWG) in conducting exploratory talks with the Surigao Integrated Resource Corporation (SIRC) for possible collaborative activities on CRM in Carrascal bay area. This is undertaken to tap the mining community development program to support CRM initiatives in the area.

Operationalization of existing MPA/Fish Sanctuary Including Designing of Network

- Conducted training-workshop on the establishment of MPA network along Lanuza Bay. The activity provided an opportunity for MPA managers to understand and appreciate the attributes of an MPA network, the important elements and processes essential in its collective management, and measures for mobilizing teamwork for the improvement of individual MPAs.
- Conducted training course on MPA monitoring for the community and MPA management council in order to establish a standard MPA monitoring system. This monitoring scheme will be carried out in all MPAs across Lanuza Bay through the newly organized MPA Network Monitoring Team. The members of the team are already adept in conducting periodic biophysical MPA monitoring.
- Conducted monitoring activities on the SAF-assisted projects implemented by Capandan Multi-Purpose Cooperative (CMPC), Baybay Multi-Purpose Cooperative (BAYMUCO), Barangay Mabua Fisherfolk's Association Inc. (MAFA), and Barangay Buenavista Fisherfolk's Association, Inc (BUFISA).
- Assisted the AF-MPC and BUFISA in preparing necessary documents required for the approval of their project proposal on MPA strengthening.



- Conducted follow-up workshop for the formulation of detailed action plan and induction of the CarCanMadCarLanCorTan – Nagpakabanang Mananagat nga Nag-amping sa Kadagatan (NAMANAKA) MPA Network, Inc. The activity was jointly sponsored by FISH Project and HARIBON Foundation.
- Attended the validation conference for the Sustainable Management of Coastal Resources (SUMACORE) Project in Caraga Region. This project will be implemented in Surigao del Sur with support from Agencia Espanola De Cooperacion Internacional (AECI) through the BFAR.

Establishment of Fishing Effort Restrictions and Catch and Effort Monitoring Program

- Initiated discussions and meetings on the proposed registration of fishers and licensing system for boats and fishing gears.
- Conducted monitoring of beach seine catch landing in the municipalities of Carrascal and Cantilan.

Implementation of Other Related Fisheries Management Interventions

- Assisted the PATH Foundation Philippines in conducting various municipal and barangay-based activities on reproductive health and family planning.
- In collaboration with the PATH Foundation Philippines, coordinated with the municipality of Cantilan, barangays San Pedro and General Island on the implementation of the reproductive health component of the project.

Local Constituency Building Program to Support Fisheries Management

- In partnership with Provincial LGU of Surigao del Sur and LGU Tandag facilitated the coastal clean-up along the shoreline of barangay Bongtud, Tandag, SCUBAsurero along Tandag Port Area; and also facilitated film showing and “Tugtugan para sa Kalikasan” in observance of the Ocean Month with the theme: “Living Ocean saves life, let’s conserve it!”.
- In partnership with Provincial LGU of Surigao del Sur and the municipalities of Lanuza and Tandag, facilitated the conduct of International Coastal Clean-up along all coastal barangays of Lanuza and Tandag.
- Continuously distributed IEC materials produced by both the FISH project and LBDA.
- In partnership with the APRDCI, continuously facilitated “Fish Forum” - Tandag and Cantilan Edition.
- Continued coordination with various national (such as DENR, BFAR, PIA, DTI, and PNP) and provincial government offices, NGOs, and other assisting organizations on coastal and fisheries resource management.

4.1.3.2 Unplanned Activities

None.



4.1.3.3 Activities Not Accomplished and Why

None.

4.1.3.4 Issues and Lessons Learned

None.

4.1.4 Tawi-Tawi, Sulu Archipelago

The 2007 work plan activities for Tawi-Tawi focuses on: (a) mainstreaming of CRM in local governments; (b) establishment of marine protected areas/fish sanctuary and designing of network; (c) establishment of support system for community-based MPA enforcement; (d) operationalization of registration system and other fisheries management interventions; (e) implementation of FATWA and IEC support program; and (f) implementation of reproductive health program with CRM. Specific implementation activities are outlined in the 2007 work plan activity matrix for the Tawi-Tawi project site.

Table 4-4 gives a summary of the 2007 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 1 – Capacity Building for Fisheries Management in the Tawi-Tawi focal area by quarter.

TABLE 4-4
TAWI-TAWI AREA
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
1. Mainstreaming of Municipal CRM in the Annual Investment Program			
• Conduct orientation of LGU-MFO in the implementation of Municipal CRM Plan	C		
• Conduct organizational development workshop with LGU-MFOs and agencies staff	O	O	O
• Facilitate creation of local plantilla position for fisheries			O
• Conduct workshop on monitoring and evaluation/benchmarking		O	
2. Operation of Existing and Establishment of New Fish Sanctuaries			
• Assist in strengthening bantay sanctuary	O	O	O
• Train bantay sanctuary on community monitoring and evaluation of fish sanctuaries		C	
• Facilitate formulation of ordinance for new fish sanctuaries	O	O	O
• Conduct training of community stakeholders on management and establishment of new fish sanctuaries	C		



TABLE 4-4 (continued)
TAWI-TAWI AREA
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
<ul style="list-style-type: none"> Conduct organizational management meeting with new fish sanctuary core/management groups 	C		
<ul style="list-style-type: none"> Launching/ installation of marker buoys for new fish sanctuaries 	C		
<ul style="list-style-type: none"> Facilitate procurement and turnover of law enforcement assets 		O	O
<ul style="list-style-type: none"> Prepare new fish sanctuary management plans 		O	C
<ul style="list-style-type: none"> Draft marine sanctuary network design and plan 	O	C	
<ul style="list-style-type: none"> Present network design to Tawi-Tawi stakeholders 		C	
<ul style="list-style-type: none"> Facilitate training and organization of special enforcement teams for new fish sanctuary 		-	-
<ul style="list-style-type: none"> Facilitate cross visit of key community leaders 		-	-
<ul style="list-style-type: none"> Train new bantay sanctuary as special enforcement team for new fish sanctuaries 		-	-
3. Establishment of Support System Community-Based Enforcement			
<ul style="list-style-type: none"> Coach/strengthen MCLET/PCLET 	O	O	O
<ul style="list-style-type: none"> Conduct orientation/establishment of PNP-PEDO incorporating basic fish examination 	-	-	-
<ul style="list-style-type: none"> Facilitate regional support for local enforcement team 	-	-	-
<ul style="list-style-type: none"> Facilitate regular planning and assessment workshop 	-	-	-
4. Operationalization of Registration System for Fisheries Management			
<ul style="list-style-type: none"> Assist LGUs to organize and summarize information from registration system for management 	O	O	C
<ul style="list-style-type: none"> Conduct follow up meetings with LGUs re: implementation of registration system 	O	O	O
<ul style="list-style-type: none"> Review registration and licensing ordinance 	O	O	O
<ul style="list-style-type: none"> Assist LGUs in conducting island registration and licensing of gears, fishers, and bancas 	O	O	C
5. Implementation of FATWA			
<ul style="list-style-type: none"> Establish/link FISH IEC task force to existing communication network 	C		
<ul style="list-style-type: none"> Develop IEC materials incorporating provisions of Fatwa 	C		
<ul style="list-style-type: none"> Facilitate air radio plugs based on Fatwa declaration 			
<ul style="list-style-type: none"> Disseminate IEC materials 	O	O	O
<ul style="list-style-type: none"> Conduct regular forums and dialogue 	O	O	C
<ul style="list-style-type: none"> Monitor implementation of Fatwa 	O	O	O

Note: (-) indicate that this activity was not pursued in view of changes in strategic priority as discussed in the section "Activities Not Accomplished and Why?"



TABLE 4-4 (continued)
TAWI-TAWI AREA
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
6. Integration of Reproductive Health Program with CRM			
• Facilitate mainstreaming of reproductive health component into the CRM program	C		
• Monitor the implementation of the reproductive health subcontract	C		
7. Support to Regional ARMM Government			
• Conduct orientation of regional agencies on registration and licensing		O	O
• Assist BFAR-ARMM in drafting the MCS manual of operation		O	O
• Provide assistance in the formulation of regional FAO		O	O
• Provide assistance in the reproduction of IRR	C		

4.1.4.1 Work Plan Accomplishments

The following are the major accomplishments of the FISH Project in Tawi-Tawi, particularly in the three municipalities covering the Tawi-Tawi Bay focal area, namely, Bongao, Panglima Sugala, and Simunul. The project also attempted to reach out to the nearby municipalities and even nearby provinces particularly through sharing of IEC materials. Also, project staff in the area exerted effort in setting in motion devolved services of LGUs to enhance fisheries management initiatives.

Mainstreaming of Municipal CRM in the Annual Investment Program

- Initiated the conduct of meeting with the Civil Service Commission (CSC) provincial staff and the LGU staff composed of the designated municipal fisheries officer, the Sangguniaang Bayan chair on appropriation, budget officers, municipal treasurers, municipal administrators, the BFAR, DENR, and DILG of ARMM. At the end of the meeting, the CSC agreed to assist LGUs in considering their proposal to create the position of municipal fisheries management officer. The creation of this position is critical to sustain implementation of the local fisheries plan.

Operation of Existing and Establishment of New Fish Sanctuaries

- Assisted the BFAR Tawi-Tawi together with respective LGUs in the formulation of fish sanctuary management plan of Ungus-Ungusin Bongao, Tondon in Sugala, and Tonggusong-Maruwa in Simunul.
- Assisted the management committees of Tonggusong Maruwa and Doh Tong MPAs in conducting an operation to gather crown-of-thorns in collaboration with the municipal government of Simunul.
- Facilitated special meeting with the Tawi-Tawi Bay Fish Sanctuary Alliance (TBFSA) to discuss its plans, registration with the Securities and Exchange Commission (SEC), members' contribution, launching of the campaign against illegal fishing, and the signing of declaration. Induction of officers



was done during the 48th anniversary of Panglima Sugala on August 26, 2007 by Hon. Reggie S. Generable, assemblywoman of ARMM's Regional Legislative Assembly representing Tawi-Tawi province.

Establishing Support System to Community-Based Enforcement

- Assisted the LGU of Bongao through the MCLET in conducting fishery product inspection. With this, it has been noted that buying and selling of mameng and other banned shell products has stopped. In the same inspection operations, more than 1,000 aquarium fish were confiscated due to absence of permit to gather from the BFAR-ARMM (collectors were using recycled permit). The confiscated fish were returned to sea at the Lagasan-Pababag MPA.
- Continuously assisted in the campaign against illegal fishing in the province. This campaign gained support from the provincial government. During its launching, members of the MPA Network composed of the six established fish sanctuaries, the LGUs through the MCLETs, and the PNP participated in seaborne patrol operations around Tawi-Tawi Bay area and apprehended fishers who were caught using explosives and fine mesh nets.
- Continuously provided coaching and mentoring assistance to Bantay Sanctuary and the management committees of all MPAs around Tawi-Tawi Bay.

Operationalization of Registration System for Fisheries Management

- Assisted the municipality of Panglima Sugala in its continuing registration and licensing of bancas in the island barangays. In the municipalities of Bongao and Simunul, both LGUs started implementing the registration and licensing ordinance.

4.1.4.2 Unplanned Activities

None.

4.1.4.3 Activities Not Accomplished and Why

Some activities were moved to the 5th year of implementation in view of some adjustments made in work programming and resource allocation. These are the monitoring and evaluation, cross visit of key community leaders involved in law enforcement and fish sanctuary management, training of special enforcement team, procurement for law enforcement assets through SAF, and dissemination of Fatwa by the Ulama through radio. These activities will be pursued in the following year.

4.1.4.4 Issues and Lessons Learned

None.

4.2 FIELD SUPPORT AND NATIONAL IMPLEMENTATION PROGRAM

This section shows the work plan activity schedule to be carried out mainly by the project advisors and specialists from the Manila and Cebu offices in support to the focal area strategies and national implementation of fisheries management program. The thrust of this component of the work plan is to



provide site-based project teams with strategic and programmatic support to efficiently and effectively carry out field activities within the project's operational framework.

4.2.1. Capacity Building for Fisheries Management

The 2007 work plan activities under this component focus on consolidating the gains accomplished in the past 4 years. The project team augmented support to field implementation in the areas of law enforcement, MPA establishment, fisheries management, and institutional development. Specific implementation activities under this component are outlined in the 2007 work plan activity matrix below.

Table 4-5 gives a summary of the 2007 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task I – Local Capacity Building for Fisheries Management by quarter.

TABLE 4-5
LOCAL CAPACITY BUILDING FOR FISHERIES MANAGEMENT COMPONENT
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
1. Support to Site-Level Coastal Law Enforcement Program			
• Conduct regular monitoring of the performance of enforcement teams and recommend appropriate measures to improve operations	O	O	O
• Assist in the conduct of law enforcement training workshops organized by site teams	O	O	O
• Facilitate leveraging with prominent donors in Cebu & in focal areas to obtain collaboration/ assistance in the construction of guardhouse & patrol boats on newly established MPAs.	O	O	O
• Assist in the organizing, activation, and orientation of PEDOs in Palawan, Surigao, and Tawi-Tawi	O	O	O
• Assist in the coordination and implementation of various operations	O	O	O
• Formulate & implement reporting system for the concerned enforcers in order to fully document their activities that would serve as basis in writing success stories & in analyzing the sustainability of a particular operation.		O	O
• Facilitate meetings/conferences to support the activities of National Anti-Environment Crime Task Force (NAECTAF) and CLEAR 7.	O	O	O
• Assist Bohol site team in piloting, documenting, and promoting Administrative Adjudication Board in prosecuting fishery law violations	O	O	O



TABLE 4-5 (continued)
 LOCAL CAPACITY BUILDING FOR FISHERIES MANAGEMENT COMPONENT
 January 2007 to September 2007
 Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
<ul style="list-style-type: none"> Assist Lanuza site team in piloting, documenting, and promoting bay-wide management and enforcement program 	○	○	○
<ul style="list-style-type: none"> Assist the Calamianes team in developing cyanide detection and enforcement protocol for live food fish trade 	○	○	○
<ul style="list-style-type: none"> Assist the Tawi-Tawi site team in piloting, documenting, and promoting military-supported fish sanctuaries 	○	○	○
2. Support to Establishment and Strengthening of MPAs/Fish Sanctuaries			
<ul style="list-style-type: none"> Review all data and reports as to completion and file organization (2004 and 2006 MPA/fish sanctuary monitoring, hydrodynamic/larval/plankton studies) 	○	○	C
<ul style="list-style-type: none"> Organize and update of MPA database in Cebu office 	○	○	○
<ul style="list-style-type: none"> Assist in finalization of fisheries profiles 	○	○	○
<ul style="list-style-type: none"> Collect and organize data, and design MPA networks for each focal area 	C		
<ul style="list-style-type: none"> Complete hydrodynamic modeling to determine larval dispersal patterns in four focal areas 	C		
<ul style="list-style-type: none"> Complete study of plankton distribution as basis for designing MPA network in four focal areas 	C		
<ul style="list-style-type: none"> Assist site teams in collecting other information to develop an initial design of an MPA network in four focal areas 		○	C
<ul style="list-style-type: none"> Prepare MPA network information package, maps, and presentation materials/documents for each focal area 		○	○
<ul style="list-style-type: none"> Facilitate in conducting stakeholders' workshop to finalize the initial design in four focal areas 		C	
<ul style="list-style-type: none"> Provide assistance in establishment of new MPAs, MPA plan formulation, CRM planning and zoning activities 	○	○	○
<ul style="list-style-type: none"> Organize in-house training team for MPA monitoring training and formulate training design 			C
<ul style="list-style-type: none"> Assist in fostering inter-LGU collaboration on MPA network management 			○
<ul style="list-style-type: none"> Conduct MPA Monitoring Training in four sites 			C
<ul style="list-style-type: none"> Assist in accessing donor funding support to MPA networks and in linkages with scientific institutions 			○
<ul style="list-style-type: none"> Assist sites in formulation of MPA IEC materials 	○	○	○



TABLE 4-5 (continued)
 LOCAL CAPACITY BUILDING FOR FISHERIES MANAGEMENT COMPONENT
 January 2007 to September 2007
 Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
3. Support to Fisheries Management Program			
<ul style="list-style-type: none"> Conduct training on basic fish stock assessment in four focal areas, primarily on data collection and analysis for fisheries management interventions and monitoring of results of management initiatives 	○	○	○
<ul style="list-style-type: none"> Assist site teams in four focal areas in the formulation of catch and effort monitoring plan for the fisheries management initiatives 		○	○
<ul style="list-style-type: none"> Assist the site teams in four focal areas in the implementation of catch and effort monitoring for the fisheries management initiatives, primarily on further identification, documentation, and data backup for effort restriction initiatives 		○	○
<ul style="list-style-type: none"> Consolidate and evaluate existing information that may serve as input to zoning of fishing and other marine water use activities in the 4 focal areas 	○	○	○
<ul style="list-style-type: none"> Collect critical information needed to initiate zoning of fishing activities and marine water uses in the 4 focal areas 		○	○
<ul style="list-style-type: none"> Assist in the preliminary attempt at delineating marine waters into zones based on available information in the 4 focal areas 		○	○
<ul style="list-style-type: none"> Assist in the harmonization of registration and licensing system, zoning, and comprehensive fisheries ordinances 	○	○	○
<ul style="list-style-type: none"> Assist in facilitating municipal and inter-LGU fisheries management planning workshops in four focal areas 	○	○	○
4. Support to Institutional Development Initiatives			
<ul style="list-style-type: none"> Conduct assessment of institutional capabilities of LGUs in CRM/fisheries implementation 	○	○	○
<ul style="list-style-type: none"> Facilitate inclusion of CRM/fisheries budget into the annual investment plans of LGUs 	○	○	○
<ul style="list-style-type: none"> Facilitate completion/adoption of CRM/fisheries management plans at all levels 	○	○	○
<ul style="list-style-type: none"> Assist in consolidating the institutional arrangements for CRM/fisheries implementation 			○
<ul style="list-style-type: none"> Facilitate conduct of studies for appropriate users fees and resource rents policies for LGUs 			○
<ul style="list-style-type: none"> Assist site teams in the implementation of institutional development interventions 	○	○	○



4.2.1.1 Work Plan Accomplishments

The main accomplishments under the Capacity Building for Fisheries Management Component during the 4th Quarter of 2007 are the following:

Support to Site-Level Coastal Law Enforcement Program

- Provided technical support during the conduct of basic coastal and fishery law enforcement training of Special Enforcement Team of the municipalities of Carlos P. Garcia and Ubay in Danajon Bank.
- Provided technical support to the Marine Aquarium Council and Reef Check during the inter-LGU assessment, review and operation planning for the enforcement teams of the three municipalities in the target site of Danajon Bank (Inabanga, Clarin, Tubigon).
- Assisted the Provincial Government and District 2 Enforcement Council in Bohol in the re-organization, planning, and direction setting of the Coastal Law Enforcement Teams (CLET).
- Revisited Oplan Hulbot-hulbot in Danajon Bank and Oplan Liba-liba in Surigao del Sur. Actual implementation, however, was held in abeyance pending orientation of newly elected officials about the approach.

Activities to Support the Establishment and Strengthening of MPAs/Fish Sanctuaries

- Provided technical inputs and enhanced MPA project proposals of POs who expressed interest in seeking funding support under the FISH Project's Special Activity Fund (SAF)
- Provided technical support during the FISH and HARIBON Workshop on Formulation of detailed action plan of the CarCanMadCarLanCorTan – (NAMANAKA) MPA Network.
- Developed GIS-based maps of MPAs in the proposed network, overlaid with results of larval and plankton distribution.

Support to Fisheries Management Program

- Provided inputs to the draft ordinance for siganid fisheries management to the various municipalities in Calamianes.
- Continued providing technical guidance for the monitoring of beach seine catch at various landing sites in Carrascal and Cantilan municipalities in Surigao del Sur.
- Consolidated capture fisheries and MPA monitoring reports and finalize templates of tables, figures and appendices for the subsequent monitoring events.
- Provided technical inputs during the policy forum of NGOs for Fisheries Reform on biological reference points for fisheries management.
- Trained NSAP Personnel of BFAR-ARMM on fisheries resource assessment and management, data collection, data treatment, and estimation of parameters. This is the first phase of a series of



training to improve the capability of ARMM in the collection and analysis of data in support of control mechanisms for fisheries management.

Support to Institutional Development Initiatives

- Initiated talks with GTZ regarding collaboration in common activities on coastal and fisheries resources management in Danajon Bank including the revitalization of CELEBOSOLE.
- Facilitated the strengthening of APRDCI as main partner in delivering fisheries management services to the LGUs of Surigao del Sur. Scope of work was formulated and negotiations were ongoing to spell out reasonable outputs in the engagement process.
- Provided guidance in mainstreaming CRM in municipal annual investment programming, plan adoption, and ordinance formulation. These elements are considered critical to the sustainability of CRM initiatives at the LGU level.
- Provided inputs in organizational development and implementation arrangements to project proposals submitted for review to the SAF evaluation committee.

4.2.1.2 Unplanned Activities

- Initiated the establishment of fish refugia in collaboration with the UNEP-GEF South China Sea Project and BFAR.
- Conducted training of BFAR-ARMM NSAP personnel on the collection, analysis, and interpretation of data for fisheries resource management.

4.2.1.3 Activities Not Accomplished and Why

None.

4.2.1.4 Issues and Lessons Learned

None.

4.2.2 National Policy Improvement for Fisheries Management

The thrust of the Policy Component for 2007 is to develop, promote, and assist in the implementation of local and national laws, policies, regulations, and agreements supportive of ecosystem-based fisheries management (EBFM). Activities under this component covers local, regional, and national level implementation, and donor collaboration activities.

Table 4-6 gives a summary of the 2007 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 2 – National Policy Improvement for Fisheries Management by quarter.



TABLE 4-6
 NATIONAL POLICY IMPROVEMENT COMPONENT
 January 2007 to September 2007
 Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
1. Work in Partnership with the Bureau of Fisheries and Aquatic Resources in Promoting and Realizing the EBFM Framework			
<ul style="list-style-type: none"> Assist in the promotion of the Comprehensive National Integrated Fisheries Development Plan within and outside the BFAR 	○	○	○
<ul style="list-style-type: none"> Assist in the review and enhancement of existing laws, policies, regulations and agreements that are supportive of EBFM (municipal and commercial registration and licensing, live food fish trade) 	○	○	○
<ul style="list-style-type: none"> Assist in the development of new policies, agreements and regulations supportive of EBFM 	○	○	○
<ul style="list-style-type: none"> Assist in the review of policies leading the improvement of municipal and commercial fishery licensing schemes 	○	○	○
<ul style="list-style-type: none"> Assist in the review of programs and policies and develop concept paper on how to improve service delivery of BFAR to support EBFM 	○	○	○
<ul style="list-style-type: none"> Assist, to a limited extent, in the fulfillment of the Philippine Government's international commitments on fisheries where BFAR has a significant role 	○	○	○
<ul style="list-style-type: none"> Assist in mainstreaming fishery law enforcement issues in the national agenda through participation to NALECC, NAECTAF and other similar initiatives 	○	○	○
2. Provide inputs to the Regional Government of the Autonomous Region in Muslim Mindanao in the Development of Policies, Agreements, Protocols that will Ensure Effective Implementation of MMAA 86 and Other Relevant Issuances Impacting Fisheries in ARMM through the BFAR-ARMM			
<ul style="list-style-type: none"> Assist the BFAR-ARMM in the formulation of Regional Executive Orders and Fishery Administrative Orders 	○	○	○
<ul style="list-style-type: none"> Assist the BFAR-ARMM in developing an MCS Protocol 	○	○	
<ul style="list-style-type: none"> Assist BFAR-ARMM in the development of fishery registration and licensing system 	○	○	○
3. Provide Assistance in the Effective Implementation of National Policies			
<ul style="list-style-type: none"> Provide assistance to the LMP and NAPC in maintaining oversight to EO305 Implementation 	○	○	○
<ul style="list-style-type: none"> Develop IEC materials that will support effective implementation of EO 305 	○	○	○
<ul style="list-style-type: none"> Develop a database in support of EO 305 implementation 	○	○	○
<ul style="list-style-type: none"> Provide assistance to the field offices in the formulation and review of ordinances, regulations, and other executive issuances consistent with the national policies 	○	○	○



TABLE 4-6 (continued)
 NATIONAL POLICY IMPROVEMENT COMPONENT
 January 2007 to September 2007
 Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
4. Provide Technical Assistance to the IEC Component in Assuming Liaison Work in Manila and in Developing Tools and Manuals			
• Act as conduit in accessing potential Manila-based private and public partners and donors	○	○	○
• Contribute to the development of tools, manuals, and guides on enforcement	○	○	○
• Contribute to the development of site-specific IEC materials relative to compliance and enforcement	○	○	○
5. Develop, Disseminate, and Publish Policy Concept Papers and Briefs			
• Draft concept paper on the EBFM and inter-LGU collaborative arrangement schemes	○	○	○
• Draft paper on benefits and cost recovery of fishery law enforcement at the municipal level		-	-
• Draft concept paper on the institutionalization of local government-led coastal and fishery law enforcement		-	-
• Draft concept paper on the issue of live fish trade, use of cyanide, and enforcement	○	○	○
• Draft concept paper on the issue of blast fishing, nitrates and blasting caps, and enforcement	○	○	○
6. Collaborate with Other Donors, Projects, NGOs, Business Groups and Other Sectors in Leveraging for Resources to Support Policy Review, Development and Advocacy Objectives			
• Initiate discussions with potential donors from other foreign governments	○	○	○
• Collaborate with Conservation International, World Wildlife Fund, First Gen, Locally Managed Marine Area Network, and other organizations in developing and advocating relevant policies	○	○	○
• Initiate discussions with organized business groups and corporations	○	○	○
• Initiate discussions and build champions in both Houses of Congress	○	○	○
• Initiate discussions with religious groups	○	○	○
7. Participate and Contribute in Other Relevant US Government-Supported Fishery-Related Initiatives			
• Participate in USDOJ-supported activities relative to fishery law enforcement	○	○	

Note: (-) indicate that these activities were not pursued in view of changes in strategy and priority as discussed in the section "Activities Not Accomplished and Why?"



TABLE 4-6 (continued)
 NATIONAL POLICY IMPROVEMENT COMPONENT
 January 2007 to September 2007
 Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
<ul style="list-style-type: none"> Participate in the MSN Network in areas relative to the formulation and promotion of policies that will sustain fish sanctuaries (e.g. enforcement, users fee) 	○	○	
<ul style="list-style-type: none"> Participate in the initiatives of the Marine Aquarium Council in the area of enterprise development and enforcement 	○	○	○
<ul style="list-style-type: none"> Provide technical assistance and oversight on the FISH Project- Peace Corps joint undertakings 	○	○	○

Note: (-) indicate that this activities were not pursued in view of changes in strategies and priority as discussed in the section "Activities Not Accomplished and Why?"

4.2.2.1. Work Plan Accomplishment

The main accomplishments under the Policy Component during the 4th Quarter of 2007 include the following:

Work in Partnership with the Bureau of Fisheries and Aquatic Resources in Promoting and Realizing the EBFM Framework

- Provided technical assistance to BFAR in internal discussions to finalize CNFIDP implementation arrangements; consultations on gender matters; and to respond to information requirements of the DA and the House of Representatives.
- Provided technical assistance to NFRDI in the development of the FMUs on preparation of draft FAO for the "Moratorium on Issuance of Fishing Vessel and Gear License," and consultation meetings with concerned NGOs.
- Provide support and technical assistance for BFAR-FRMD on enforcement matters such as the 3rd Regular Meeting of the NALECC Sub-Committee on Fisheries and Marine Environmental Protection and the 131st NALECC Regular Meeting.
- Facilitated initial coordination with BFAR for the Fish Examiners Training for Calamianes focal site.

Provide Inputs to the Regional Government of the Autonomous Region in Muslim Mindanao (ARMM) in the Development of Policies, Agreements, Protocols that will Ensure Effective Implementation of MMAA 86 and Other Relevant Issuances Impacting Fisheries in ARMM through the BFAR-ARMM

- Assisted BFAR-ARMM on policy and enforcement concerns including the drafting of RFAOs and the ARMM MCS-Team Operational Protocols.



Provide Assistance in the Effective National Implementation of Registration of Municipal Fishing Boats

- Conducted roundtable discussion and consultations with member agencies of the technical working group on FISH Project support for the implementation of EO 305.
- Monitored and prepared a report on EO 305 implementation in project sites for submission to concerned agencies and bodies.
- Provided assistance in coordination with BFAR, NAPC Fisherfolk Sectoral Council, MARINA, and LMP to Roxas City LGU in organizing the Enforcement Planning and Admeasurement Training for seven LGUs in Capiz Province.

Collaborate with Other Donors, Projects, NGOs, Business Groups, and Other Sectors in Leveraging for Resources to Support Policy Review, Development, and Advocacy Objectives

- Participated in the launching of the WB Philippine Environmental Monitor 2007 and the NAFC-Committee on Agriculture and Fisheries Meeting.
- Attended to NFR Consultation on the CNFIDP.

Participate and Contribute to Other Relevant U.S. Government-Supported Fishery-Related Initiatives

- Assisted the USDO/ NAECTAF in facilitating the workshop for the Environmental Law Enforcement Capability Building Module

4.2.2.2. Unplanned Activities

None.

4.2.2.3 Activities Not Accomplished and Why

Writing of policy papers on live fish trade, cyanide detection and blasting were not accomplished due to time constraints. These papers will be completed during the next fiscal year.

4.2.2.4 Issues and Lesson Learned

DENR needs to designate environmental law enforcement to a regular office to institutionalize law enforcement functions. It was noted that during the incumbency of NAECTAF, DENR was regularly provided with reports by law enforcement agencies.

4.2.3. Constituency Building for Fisheries Management

The 2007 work plan for the constituency-building component of the FISH Project focused on the conduct of information, education, and communication (IEC) activities that will help mainstream and promote the strategic spread of CRM and fisheries management in the project sites. Project site-specific information and education programs will be designed and implemented to: (1) increase and broaden public support for CRM and fisheries management at the community level as well as enhance community



participation in the planning and implementation of fisheries management programs; (2) help sustain or "mainstream" CRM and fisheries management practices by "selling the law" in coastal and fisheries law enforcement; (3) help promote the strategic spread of CRM and fisheries management by developing and producing "easy-to-understand" training manuals; and (4) demonstrate and illustrate successes gained by the project through documentation and dissemination of case studies and success stories.

At the national level, the Constituency Building Component will assist the Policy Component in leveraging activities that will help develop a cadre of "national champions" that will take the lead in the promotion of reforms in capture fisheries and advocacy activities for EBFM.

Table 4-7 gives a summary of the 2007 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 3 – Constituency Building for Fisheries Management by quarter.

TABLE 4-7
 CONSTITUENCY BUILDING COMPONENT
 January 2007 to September 2007
 Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
1. In Project Sites, Increase and Broaden Public Support for CRM and Fisheries Management at the Community Level as well as Enhance Community Participation in the Planning and Implementation of Fisheries Management Programs			
<ul style="list-style-type: none"> Conduct local radio campaign/program regarding the status/condition of fisheries resources in project sites and advocate support for fisheries management interventions 	O	O	C
<ul style="list-style-type: none"> Package and disseminate "easy- to- understand" materials on specific fisheries management interventions being conducted /proposed (e.g. registration and licensing, closed seasons, gear restriction/management, MPA networks) 	O	O	O
<ul style="list-style-type: none"> Develop and disseminate information materials that emphasize the key message-- "responsible fisheries is sustainable livelihood" 	O	O	O
<ul style="list-style-type: none"> Assist site teams in the conduct /facilitation of management planning activities (municipal, inter-LGU, MPA network) 	O	O	C
<ul style="list-style-type: none"> Assist site teams in facilitation, review, finalization and packaging of individual MPA and MPA network management plans 	O	O	C
<ul style="list-style-type: none"> Inaugurate Talibon Interpretive Center 	C		



TABLE 4-7 (continued)
 CONSTITUENCY BUILDING COMPONENT
 January 2007 to September 2007
 Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
<ul style="list-style-type: none"> Conduct strategic planning/ organizational development activities for Talibon Interpretive Center staff for eventual self-management 		O	O
<ul style="list-style-type: none"> Through special events (Month of the Ocean, Environment Month, Fish Conservation Week, etc), strengthen multi-level level/multi-sectoral partnerships; engage the general public; promote and activate the "I love the Ocean" movement or its local counterparts in the project sites 		C	
<ul style="list-style-type: none"> With LGU counterpart/ funds leveraging, conduct sea camps and mural art painting activities for the youth in Tawi-Tawi, Calamianes and Danajon that integrate messages on fisheries and reproductive health 		O	O
<ul style="list-style-type: none"> Use local media to promote/illustrate how specific fisheries management interventions (MPAs, closed seasons, registration and licensing, etc.) can effectively help protect fish habitats and increase fish stocks 	O	O	C
<ul style="list-style-type: none"> Explore other donor support/leveraging of funds for the conduct of community theater, radio drama programs and other social mobilization activities to increase youth engagement 	O	O	C
2. In Project Sites, Help Mainstream CRM/Fisheries Management within Existing Local Governance Frameworks and Practices and by "Selling the Law" in Coastal/Fisheries Law Enforcement;			
<ul style="list-style-type: none"> Assist LGUs in the project sites in packaging their municipal CRM /fisheries management plans and in compiling their fisheries/CRM related ordinances for easy reference 	O	O	C
<ul style="list-style-type: none"> Develop appropriate IEC materials that would reaffirm/reinforce LGU mandates re CRM/fisheries 	O	C	
<ul style="list-style-type: none"> Explore other donor support for the update/reprinting of "Mending Nets" 		O	O
<ul style="list-style-type: none"> Set-up appropriate billboards in selected public sites that will serve as "prompts" on fisheries laws 		O	C
<ul style="list-style-type: none"> Assist appropriate LGUs/NGOS in the development/broadcast of radio programs that will "sell the law" on fisheries management 		O	C
<ul style="list-style-type: none"> Assist Tawi-Tawi site team in the conduct of IEC campaign in focal areas using as context the FATWA declaration on marine protection and conservation 	O	O	C



TABLE 4-7 (continued)
 CONSTITUENCY BUILDING COMPONENT
 January 2007 to September 2007
 Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
<ul style="list-style-type: none"> Assist coastal law enforcement component in the conduct of training activities 	○	○	C
<ul style="list-style-type: none"> Coordinate/ strengthen partnerships with civil society legal organizations and various environmental advocacy groups for improved compliance/enforcement of fisheries laws 	○	○	C
3. Help Promote the Strategic Spread of CRM and Fisheries Management by Developing and Producing "Easy-to-Understand" Training Manuals and Policy Briefs			
<ul style="list-style-type: none"> Work with technical specialists in developing the following training manuals: Overview of Fisheries Management, Fisheries Resource Management Planning, Marine Protected Area Establishment and Management/ MPA Network, Coastal Law Enforcement, Registration and Licensing, and Fish Catch Monitoring 	○	○	○
<ul style="list-style-type: none"> Conduct internal consultations and external reviews with partners 		○	○
<ul style="list-style-type: none"> Develop modules on IEC, community organizing, reproductive health and gender sensitivity for appropriate incorporation in the training manuals 		○	○
<ul style="list-style-type: none"> Submit final drafts of training manuals 		○	○
<ul style="list-style-type: none"> Assist Policy Component in transforming CNFIDP into appropriate policy briefs for dissemination to key audiences 	○	○	○
<ul style="list-style-type: none"> Translate biological and technical information into appropriate popular formats (e.g. biology and life cycle of blue crabs and siganids) 	○		○
4. Demonstrate/Illustrate Successes Gained by the Project Through Documentation and Dissemination of Case Studies and Success Stories			
<ul style="list-style-type: none"> Document project activities and experiences via print and video 	○	○	○
<ul style="list-style-type: none"> Write and publish Mid-Term Project report documenting project framework, approaches and strategies, successes and lessons learned 	○	○	○
<ul style="list-style-type: none"> Leverage funds/ explore other donor support for commercial TV documentation of "FISH Project story" 	○	○	○
<ul style="list-style-type: none"> Maintain and regularly update website, www.oneocean.org 	○	○	○
<ul style="list-style-type: none"> Identify and promote local spokespersons to serve as "authentic voices" for successful fisheries management initiatives 	○	○	○



TABLE 4-7 (continued)
 CONSTITUENCY BUILDING COMPONENT
 January 2007 to September 2007
 Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
<ul style="list-style-type: none"> Provide review and editing services to technical papers submitted for publication by project specialists in various journals 	○	○	○
5. Assist the Policy Component in Leveraging Activities that will Help Promote/Develop a Cadre Of "National Champions" Who Will Take the Lead in Advocacy for Capture Fisheries Reforms and EBFM			
<ul style="list-style-type: none"> Explore other donor support for the conduct of a national scenario planning/dialogue on Philippine fisheries that will pave the way for the creation of a network of advocates for fisheries 	○	○	○
<ul style="list-style-type: none"> Leverage with local and national media institutions to promote these fisheries champions/ network of advocates 		○	○

4.2.3.1. Work Plan Accomplishments

The main accomplishments under the Constituency Building Component during the 4th Quarter of FY 2007 include the following:

Increase and Broaden Public Support for CRM and Fisheries Management at the Community Level

- Continued monitoring the progress of the Talibon Fisheries and Coastal Resource Management Center (FCRMIC). Majority of the visitors for the quarter came primarily from the various private and public schools in the municipality of Talibon as well as from other neighboring municipalities which have made the center a destination for these schools' field trips. A good number of visitors also came from other LGUs doing study tours as well as from foreign and local tourists visiting the area.
- Assisted the Calamianes site team in coordinating with radio station DZVT in Mindoro Occidental for the airing of the radio jingle and full song entitled "Isda, Panawagan ng Karagatan" composed by the Tribu Calamianen and commissioned by the FISH Project. Radio station DZVT was found to be the only radio station that could reach the whole of Calamianes, including the far-flung island of Linapacan.
- Pursued discussions with APRDCI for the continued partnership in the development and airing of the radio program entitled "Fish Forum" over FM stations in Tandag City and Cantilan, Surigao del Sur to serve as platforms for discussions and interactions between local government decision makers, fisheries and CRM management implementers and stakeholders regarding fisheries issues and problems in Lanuza Bay. The primary objectives of the radio program are to (1) promote transparency and accountability among LGU officials, national government agencies, and stakeholders through discussions of CRM and fisheries issues and concerns over the radio; (2) follow through referral of unresolved issues and concerns to proper authorities and validate their



actions through interactive discussions; and (3) Maintain legal clinic on the air to inform and educate the listeners of their rights and available redress or grievance mechanisms.

- With Bohol Site Manager, explored the implementation of a radio program on fisheries management in partnership with the Municipalities of Ubay, Talibon, and Bien Unido and Carlos P. Garcia that would also foster the concept of transparency and accountability of local government units in implementing specific provisions of their respective comprehensive fisheries ordinances and various fisheries intervention programs. A workshop on the format and contents and audience participation elements of this radio program is scheduled for November 2007.
- Provided IEC support to project sites in the conduct of local level information activities by way of development and production of visual aids, participation in local exhibits and the provision of various information materials for community dissemination. Exhibit materials were developed for Bohol project site's participation in the Bohol Creative Industry Exhibit as well a billboard designs for "Save Danajon Bank."
- At the request of the city of Talisay, Cebu Province, facilitated the conduct of a 2-day MPA planning for three marine sanctuaries in the city –Lagundi Reef, Pongaton Reef, and the Makatol Reef.
- Walk-in visitors were likewise attended to through the provision of copies of publications and various information materials. LGU visitors from the municipalities of Iligan Bay who were on CRM study tours were provided an orientation on the FISH Project. Also visiting the office were a number of graduate and non-graduate students as well as staff of other resource management projects requesting a variety of information and reference materials.

Help Mainstream CRM and Fisheries Management within Existing Local Governance Frameworks and Practices and by "Selling the Law" in Coastal and Fisheries Law Enforcement

- Finalized the editing and packaging of individual Municipal CRM and fisheries management plans of Bien Unido, Talibon, Ubay and Carlos P. Garcia in Bohol, copies of which have been already submitted to the respective municipalities. Currently undergoing editing and finalization are the Municipal CRM and fisheries plans of the municipalities of Panglima Sugala, Bongao, and Simunul in Tawi-Tawi. Also in the final stages of review and lay-outing are the MPA plans of the three Tawi-Tawi MPAs – Kulape in Panglima Sugala, Doh-Tong in Simunul, and Babag-Lagasan in Bongao.
- Continued airing in radio plugs in Tawi-Tawi and Calamianes project sites about illegal fishing in local radio stations.
- Continued partnership with the Green Forum, an aggrupation of legal organizations, environmental groups, members of civil society, mass media, and the academe in the Province of Cebu as regards public education activities and the monitoring of local government and private sector compliance of environmental and fisheries laws.
- Pursued discussions with selected members of the clergy in the Archdiocese of Cebu to serve as potential champions for a responsible fisheries movement for Region 7.



- Explored with other possible organizations – Anvil Publishing and the Bohol Marine Triangle Project (through the Foundation for the Philippine Environment) regarding the update and reprinting of the publication, “Mending Nets.”

Help Promote the Strategic Spread of CRM and Fisheries Management By Developing and Producing “Easy-to-Understand” Training Manuals and Policy Briefs

- Though slow, some progress regarding the development and write-up of these manuals has been made with a core team of writers organized to develop the manuals’ contents. Drafts have been developed for the coastal law enforcement manuals and a detailed outline for the chapter on the orientation or overview of the Philippine fisheries situation. As earlier agreed with the core team of writers, the manuals’ primary target audience will be the local government units. As such, conscious effort must be taken by the respective writers to ensure the manuals’ relevance to the information and capacity-building needs of LGUs.
- Conducted pre-tests of the Cebuano pamphlet entitled “Ang Kagasangan: Atong Ampingan ug Panalipdan” (“Why we have to care for and protect our coral reefs?”). This coral reef pamphlet is one of a series of popular pamphlets being developed in partnership with BFAR Region 7 that seeks to transform technical and biological information about coastal and marine habitats and their importance to fisheries into a more “easy-to-understand” format. Results from the pre-test and recommended text revisions have been incorporated to the final version of the pamphlet. Also being finalized is an in-house video production on coral reefs that would serve as companion material to the pamphlet. Also under development in partnership with BFAR7 are the Cebuano versions of “why protect mangroves”, “why protect seagrasses” and the “importance of marine protected areas in fisheries productivity.”
- Responded to BFAR-7’s request for assistance in the editing and layout of the book, “Coral Reefs of the Central Visayas.” Target date of completion for the editing and layout is the first quarter of 2008.

Demonstrate and Illustrate Successes Gained by the Project through Documentation and Dissemination of Case Studies and Success Stories

- Good progress has been achieved in the development and write-up of the project’s mid-term project report. The report chronicles the FISH Project implementation, providing highlights of key challenges, successes and lessons learned over the first 3 years of implementation, and forecasts future directions for the remaining life of the project. The report seeks to document not only specific lessons learned but also to identify specific workable strategies that would help scale up improved fisheries management interventions at both local and national levels. It is anticipated that the report would be completed in December 2007.
- The project’s DVD production, “Under Construction” continues to reach a national and Asia-wide audience with “Living Asia,” a cable television channel airing various episodes during the quarter. During this quarter, two episodes were featured and each episode was aired 21 times during primetime and non primetime hours. The first episode “If you build it, they will come” aired August 19 to 26, 2007. It is a feature on the successful Gilutongan Marine Sanctuary of the Municipality of Cordova and the effective user fee system that has allowed the sanctuary to pay for itself as well contribute to the development of the entire island. The second episode was “Getting There” which



aired on August 16 to September 2. This documentary talks about what lies ahead and what must be done to ensure the road the Philippines is now building will take the country where it needs to go in coastal and fisheries management. In addition, two of the FISH Project's 3-minute animation series entitled "Fish/Off" and Fish Factory were likewise aired by Living Asia Channel as information spots during the period July 29 to August 5 and August 26 to September 2, respectively.

- Maintained and updated the project website, www.oneocean.org, that included the following:
 - Completed July 2007 updates of its overseas magazine that collates and features various articles and write-ups on relevant fisheries and coastal management issues
 - Responded to queries from oneocean visitors
 - Continued coordination with the "Fishes Feed Us" blog of the New York City-based Arts and Science Collaboration Inc (ASCI), which sought to bring to international attention the state of fisheries and the marine environment in this side of the world as viewed from the youth's perspective. In July, the Philippines' leading national newspaper, the Philippine Daily Inquirer, carried a feature story about these blogs and the Masbate student bloggers who participated in the project. The write-up also discussed how the Coastal Resource Management Interpretive Center of Masbate (which was set up with support from the USAID-funded Coastal Resource Management Project) continues to effectively serve as a public education vehicle on coastal and fisheries resources management.
 - Posted "Fish on the Net, flash movie # 6 called "Samuel Sutil," which works around the theme of how uninformed decision making and absence of a precautionary approach to fisheries can result in investment and income losses
 - Posted the following documents for downloading by website visitors:

Evaluation of Policy Options for the Live Reef Food Fish Trade: Focus on Calamianes Islands and Palawan Province, Philippines, with Implications for National Policy

Best practices for improved governance of coral reef marine protected areas

Assist the Policy Component in Leveraging Activities that will Help Promote and Develop a Cadre of "National Champions" Who will Take the Lead in Advocacy for Capture Fisheries Reforms and EBFM

- Continued to pursue the support of the Catholic Church, Archdiocese of Cebu to help promote the advocacy for responsible and sustainable fishing. In principle, His Eminence, Cardinal Ricardo Vidal has agreed to help promote such advocacy within the members of the archdiocese clergy and has referred us to the Social Action Center and the Committee on Social Issues and the Environment for follow-up activities. Being planned for production is a radio-television plug that would call a stop to illegal and destructive fishing practices and to support the establishment of marine sanctuaries. It is envisioned that with the support of BFAR 7, such radio-TV plug can be produced in time for Fish Conservation Week in October 2007.



- Discussions with selected members of the clergy are being undertaken to deepen their advocacy participation and to hopefully, institutionalize such participation within the Catholic Church ministry in line with the Church's program on environmental stewardship as a social concern.
- An identified champion for responsible and sustainable fisheries is the current Bohol provincial governor. Also being planned is a radio-television plug promoting awareness on Danajon Bank and its importance to Central Visayas fisheries in partnership with BFAR Region 7. Also being explored are "radio-TV infomercials" by the governors of Cebu, Bohol, Leyte, and Southern Leyte who will champion the cause of responsible and sustainable fisheries as symbolized by Danajon Bank.

TABLE 4-8
IEC MATERIALS REQUESTED AND DISTRIBUTED
From October 1, 2003 through **September 30, 2007**

Description / Title	No. of Copies Printed	October 1, 2003 to September 30, 2007
Audio / Video (CD / DVD)		
Under Construction DVD	1,000	950
Books		
In Turbulent Seas: The Status of Philippine Marine Fisheries*	3,000	2,522
Mending Nets: A Handbook on the Prosecution of Fishery and Coastal Law Violations	2,000	1,998
Philippine Fisheries in Crisis: A Framework for Management	1,000	1,000
The Fisheries of Central Visayas, Philippines: Status and Trends**	1,000	1,000
Participatory Coastal Resource Assessment Training Guide	1,500	1,450
Creating and Managing MPA in the Philippines	1,500	1,402
Brochures / Pamphlets		
FISH Project Brochure	8,000	7,600
MMAA 86 ARMM Aquatic and Fisheries Code of 1999	2,500	2,230
Danajon Bank Double Barrier Reef: A Unique Resource in Peril	400	380
Calamianes Group of Islands, Northern Palawan: A Strategic Area for Fisheries Management	400	383
Implementing Rules and Regulations ARMM Aquatic and Fisheries Code of 1999 (MMAA No. 86)	1,500	500
Lanusa Bay, Surigao del Sur: Learning Area for Bay-wide Fisheries Management	300	275
Tawi-Tawi Sulu Archipelago: A Call for Proactive Fisheries Management	400	260
Provincial Fatwa on Marine Environmental Protection and Conservation (English Version)	500	495
Provincial Fatwa on Marine Environmental Protection and Conservation (Tausug Version)	1,500	150
Provincial Fatwa on Marine Environmental Protection and Conservation (Sinama Version)	1,500	300
Creating and Managing Marine Protected Areas	130	130



TABLE 4-8 (continued)
IEC MATERIALS REQUESTED AND DISTRIBUTED
From October 1, 2003 through September 30, 2007

Description / Title	No. of Copies Printed	October 1, 2003 to September 30, 2007
Why Protect Our Coral Reefs?	450	426
Why Protect Mangroves?	2,000	180
Why Protect Our Seagrasses?	450	425
Go Easy on the Sea	2,000	1,750
Calendar		
2006 Calendar No Excuse for Sea Abuse	2,000	2,000
Comics		
Nganong Nangahanaw ang Kinabuhi sa Dagat (Cebuano)	2,000	1,998
Pahimangno sa Kadagatan alang sa Pagbag-o (Cebuano)	2,000	1,998
Bakit Naglaho ang Buhay sa Dagat (Tagalog)	1,000	998
Hudyat ng Dagat para sa Pagbabago (Tagalog)	1,000	999
Angey Kulang Na Kaulluman Ma Tahik (Sama)	1,000	848
Sinyal Leh Tahik Para Sa Kahapan (Sama)	1,000	793
Bandah Sin Dagat Ha Tungod Pagbabahgo (Tausug)	1,000	860
Maytah Kulang Na In Kabuhi-an Ha Dagat (Tausug)	1,000	797
Posters		
Does your MPA meet the following? (English)	1,000	989
Natuman ba sa inyong Santwaryo ang mga mosunod? (Cebuano)	2,000	1,600
A Well Manage Marine Protected Area... (English)	1,000	995
Ang Maayong Pagdumala sa Atong Marine Protected Area... (Cebuano)	1,000	982
Undang Na! (Cebuano)	2,000	1,995
Itigil Na! (Tagalog)	1,000	997
Ihundung Na! (Tausug)	1,500	1,309
Nipaharok Na! (Sama)	1,500	1,310
Go Easy on the Sea	2,000	1,750
To Catch More, We Need to Fish Less	1,000	995
Stickers		
Dautang Binuhatan ang Mag-antus ang Katawhan (CLEC2 Sticker)	1,000	612
Save Our Fisheries (Blue)	5,000	4,998
Save Our Fisheries (Yellow)	5,000	4,998
Ayaran Ta Bi Pagdengan (Sama)	1,500	1,041
Ayaran Ta Niyu In Pag Istaan (Tausug)	1,500	1,140
Tarpaulin Banners		
Decalve Marine Sanctuary (4 x 8)	1	1
Bugur Marine Sanctuary (4 x 8)	1	1
Ang Santwaryong Dagat (3 x 4)	1	1
Concepcion Marine Reserve (3 x 5)	1	1
Looc Marine Reserve (4 x 8)	1	1
Welcome to Calamianes (5 x 8)	1	1



TABLE 4-8 (continued)
IEC MATERIALS REQUESTED AND DISTRIBUTED
From October 1, 2003 through **September 30, 2007**

Description / Title	No. of Copies Printed	October 1, 2003 to September 30, 2007
Welcome to Calamianes (2.5 x 4)	1	1
Sagrada-Bogtong Marine Reserve (3 x 5)	1	1
Tawi-Tawi Summit Standees (2 x 6)	3	3
Tawi-Tawi Summit Backdrop (2.5 x 3.5)	1	1
Go Easy on the Sea (2 x 3)	1	1
Padaghanon ta ug Balik ang Isda (Go Easy on the Sea) (2.75 x 4)	5	5
Well-Managed Marine Protected Area (2 x 2.5)	1	1
Stop Illegal Fishing (2 x 3)	1	1
To Catch More We Need to Fish Less (2x 3)	1	1
Does Your MPA Meet the Following (2 x 2.75)	1	1
Fish Conservation Week Banner (6.5 x 3.3)	1	1
Fish Conservation Week Photo Collage (2 x 9)	1	1
Support Calamianes Marine Protected Areas (5 x 8)	1	1
Support Calamianes Marine Protected Areas (2.5 x 4)	1	1
Pangilah Istah Timbakan (Fish Manifestation Guide) (3 x 4)	25	25
Seagrass Ecosystem (3.6 x 4)	1	1
Mangrove Ecosystem (3.6 x 4)	1	1
Coral Reef Ecosystem (3.6 x 4)	1	1
Save Danajon Bank Endorsement (2 x 3)	15	15
Human Impacts (3.5 x 5)	4	4
Coastal and Marine Ecosystem Flipcharts (2 x 3)	18	18
Total	73,526	62,899

* with CRMP, ECOGOV, and GTZ Visayan Sea Project

** with BFAR

4.2.3.2 Unplanned Activities

None.

4.2.3.3 Activities Not Accomplished and Why

- Budget constraints and the June elections necessitated the postponement of the strategic planning activity of the Talibon Interpretive Center, the radio production workshop for Ubay, Bien Unido, Talibon and Carlos P Garcia municipalities as well as the mural painting activities in selected project sites in Surigao del Sur and Tawi-Tawi.
- While considerable progress is being made regarding the development of the contents of the training manuals, some delay has been incurred in the completion of the initial drafts of the modules.



4.2.3.4 Issues and Lessons Learned

None.

4.2.4 Special Performance Incentive Activities

The 4th year (2007) work plan for special performance incentive activities focus on: (a) monitoring implementation of pre-identified and approved projects specifically geared towards management of MPAs/fish sanctuaries; and (b) identifying strategic partners who can assist in the delivery of project goals. Specific implementation activities are outlined in the work plan activity matrix for special performance incentive activities component.

Table 4-9 gives a summary of the 2007 Work Plan (shaded areas) progress to date (C = completed activities and O = ongoing activities) for Task 5 – Special Performance Incentives Activitie by quarter.

TABLE 4-9
SPECIAL PERFORMANCE INCENTIVE ACTIVITIES
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
1. Identification of potential partners for SAF			
• Prioritize investment areas and partnerships	O	O	C
• Identify strategic non-profit groups, local NGO and PO partners to leverage SAF support	O	O	C
2. Develop, implement and monitor projects and activities supported by SAF			
• Facilitate preparation of project proposals with support from SAF	O	O	O
• Review project proposals and facilitate approval of viable project ideas	O	O	O
• Assist in the implementation and monitoring of approved project proposals	O	O	O

4.2.4.1 Work Plan Accomplishments

The main accomplishments under the component on Special Performance Incentive Activities during the 4th Quarter of 2007 include the following:

- Prioritized investment areas of the remaining resources under the Special Activity Fund (SAF). These included the provision of support to additional MPAs in all project sites and institutional strengthening of civil society groups in delivering fisheries management services in Surigao del Sur.
- Conducted regular monitoring of deliverables of ongoing grant agreements. These included the projects undertaken by ELAC-Palawan in strengthening local enforcement mechanisms and by four POs in Surigao in strengthening MPA enforcement in these areas.



- Thru the SAF evaluation committee, reviewed two proposals from Surigao, another two proposals from Calamianes, and one proposal from Tawi-Tawi. All the five proposals pertain to strengthening of MPA management and enforcement in these areas.
- Drafted TOR for the MPA strengthening in Bohol and the institutional strengthening of services delivery mechanism in Surigao del Sur.

4.2.4.2 Unplanned Activities

None.

4.2.4.3 Activities Not Accomplished and Why

None.

4.2.4.4 Issues and Lessons Learned

None

4.2.5 PROJECT MANAGEMENT AND PERFORMANCE MONITORING

The 4th year (2007) work plan activities under project management and performance monitoring component center on: (a) pursuing regular monitoring and management activities such as convening the multi-sectoral consultative group and technical working groups, preparation of project reports, and general project administration; and (b) incorporation and implementation of mid-term evaluation recommendations in the last 3 years of project life.

Table 4-10 gives a summary of the 2007 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 4 – Project Management and Performance Monitoring by quarter.

TABLE 4-10
PROJECT MANAGEMENT AND PERFORMANCE MONITORING
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
1. Undertake Regular Project Administration Activities			
• Conduct regular monitoring of project implementation activities and results using the performance monitoring database	C	C	C
• Develop cooperative agreements with local and national stakeholders	O	O	O
• Submit periodic progress reports	O	O	C
• Convene meeting of the multi-sectoral FISH Project Consultative Group and Technical Working Groups	C	C	C



TABLE 4-10 (continued)
PROJECT MANAGEMENT AND PERFORMANCE MONITORING
January 2007 to September 2007
Work Plan Activity Schedule

ACTIVITY	Fiscal Year 2007		
	Q2	Q3	Q4
2. Implement Mid-Term Recommendations			
<ul style="list-style-type: none"> Incorporate mid-term evaluation recommendations into the workplan 	C		
<ul style="list-style-type: none"> Preparation of mid-term evaluation recommendations for the last three years of project life (i.e., one year base and two years extension period), setting its thrust and directions and preparing the 3-year workplan 	C		
<ul style="list-style-type: none"> Review budget allocation 	C		
<ul style="list-style-type: none"> Implement program and organizational adjustments in project implementation 			C
<ul style="list-style-type: none"> Monitor implementation of midterm evaluation recommendations 	C	C	C

4.2.5.1 Work Plan Accomplishments

Accomplishments under the Project Management and Performance Monitoring Component in the 4th Quarter of 2007 includes the following:

- Submitted 3rd Quarter Performance Report to USAID (Doc. No. 31, 2007) covering the period April 1 to June 30, 2007. Finalization of adjusted budget up to end of base period.
- Continued solicitation and editing of monthly FISH updates and distribution to all FISH staff and partners.
- Conducted coordination meetings with key national partners to improve relations (such as BFAR, NFRDI, CI, NFR, WWF, and NAFC) and to pursue areas of collaboration.
- Conducted meeting with BFAR/ADAS, CNFIDP Focal Person, BFAR/NFRDI, NFR and Tambuyog Development Center on overfishing issues raised by NFR during the NAPC Committee meeting based on NSAP data/report.
- Conducted FISH National Technical Working Group meeting to discuss the progress of FISH project implementation.
- Assisted BFAR in CNFIDP revision and adoption process (particularly elements pertaining to implementation scheme)
- Briefing with BFAR Director on Fisheries Management Unit (FMU) and presentation to all BFAR Regional Directors during the BFAR's annual planning meeting.
- Conducted periodic briefing and consultation meetings with FISH CTO at USAID.



- Finalized FISH Growth Technical Proposal and budget to ORP-USAID for possible supplemental funding.
- Submitted FISH 5th Year base period budget realignment.
- Met with USAID-OEE and Bohol Governor for discussion of CELEBOSOLE project proposal.

4.2.5.2 Unplanned Activities

None.

4.2.5.3 Activities Not Accomplished and Why

None.

4.2.5.4 Issues and Lessons Learned

Overall, the steady rise of the Philippine peso against the U.S. dollar presented a special challenge to the project, which has a fixed funding denominated in U.S. dollar. Although generally good news for the Philippine economy, it has meant less overall funding for project implementation in peso terms, and has required constant reevaluation and adjustment of our plans and activities.

4.3 COST CONTROL

Table 4-11 shows that total expenditures through September 30, 2007, which amounted to 77.97 percent of the total budget with 80 percent of the total contract period elapsed. The breakdown of estimated percent of expenditures by task as of September 30, 2007 is as follows:

TABLE 4-11
SUMMARY OF PERCENT OF TOTAL EXPENDITURES BY TASK
(as of September 30, 2007)

TASK	PERCENT EXPENDITURE AS OF SEPTEMBER 30, 2007
CLIN 1: National and Local Capacity Building for Fisheries Management	81.09 %
CLIN 2: National Policy Framework Improvement for Fisheries Management	80.76 %
CLIN 3: Constituency Building for Fisheries Management	76.48 %
CLIN 4: Project Management and Performance Monitoring	73.89 %
CLIN 5: Special Activities	58.00 %
TOTAL	77.97 %

Note: Expenditures include labor, travel and per diem, other direct costs, contractors and associated overhead costs. Percent of expenditures are estimated and should not be used for contractual or accounting purposes.



4.4 FISH PROJECT STAFF AND INDIVIDUAL CONSULTANTS

Summary of FISH Project staff and consultants who have provided support to various project activities within the 4th Quarter 2007 are listed in the table below.

TABLE 4-12
SUMMARY OF FISH PROJECT STAFF AND INDIVIDUAL CONSULTANTS
(July 1, 2007 to September 30, 2007)

ORGANIZATION OR INDIVIDUAL	STATUS	SERVICES
Advocates for Policy Reforms and Development of Caraga, Inc. (APRDCI)	Completed	Strengthening local ordinance and enforcement arsenal for Lanuza Bay, Surigao del Sur
Baybay Multi-Purpose Cooperative (BAYMUCO)	Ongoing (under SAF)	Strengthening the management of the Baybay Marine Protected Area (Surigao del Sur)
Capandan Multi-Purpose Cooperative	Ongoing (under SAF)	Strengthening the management of the Capandan Marine Protected Area (Surigao del Sur)
Environmental Legal Assistance Center (ELAC) - Bohol	Completed	Increasing local government capacity to legislate and enforce fishery laws (Danajon Bank);
Environmental Legal Assistance Center (ELAC) - Palawan	Ongoing (under SAF)	Fishery resource improvement through people's participation in law enforcement system (Calamianes)
PATH Foundation Philippines, Inc. (PFPI)	Ongoing	Conduct of the assessment and development of site-specific profiles and implementation plans for POP/FP/RH component of FISH Project.
Surigao del Sur Polytechnic State College	Ongoing	Coastal and fisheries resource profiling of Surigao del Sur
Tawi-Tawi Marine Research and Development Foundation, Inc. (TMRDFI)	Ongoing (under SAF)	Community-based management of tropical abalone and important sea cucumber species in Tawi-Tawi Bay
University of the Philippines In The Visayas Foundation Inc. (UPVFI)	Completed	Conduct of habitat baseline assessment in Calamianes Islands, Danajon Bank and Surigao de Sur.
INDIVIDUAL	STATUS	SERVICES
Alaba, Adelfa	Ongoing	Office Assistant - Bohol
Abantas, Rochelle J.	Completed	Office Assistant – Tawi-Tawi
Armada, Nygiel B.	Ongoing	Senior Fisheries Management Specialist
Arreglado, Arnel B.	Ongoing	Community Organizer - Surigao del Sur
Avenido, Maylyn C.	Ongoing	Community Organizer - Bohol
Bacalso, Regina M.	Ongoing	Junior Fisheries Biologist
Basali, Abdullajid	Ongoing	Technical Assistant – Tawi-Tawi



TABLE 4-12 (continued)
SUMMARY OF FISH PROJECT STAFF AND INDIVIDUAL CONSULTANTS
(July 1, 2007 to September 30, 2007)

ORGANIZATION OR INDIVIDUAL	STATUS	SERVICES
Besa, Dexter	Ongoing	Illustration services for poster and pamphlets
Cabrera, Brian	Ongoing	Technical Assistant – Bohol
Cabungcal, Romeo	Ongoing	Site Manager – Calamianes
Cafugauan, Howard B.	Ongoing	Policy Research Associate
Cuizon, Geraldine V.	Ongoing	Office Assistant – Calamianes
Dalusong, Christina D.	Ongoing	Technical Assistant – Calamianes
Felix, Aileen	Ongoing	Community Organizer – Tawi-Tawi
Floren, Jessie O.	Ongoing	GIS Specialist
Fontanillas, Ernie	Ongoing	Community Organizer – Calamianes
Guidote, Marlito N.	Ongoing	Senior Policy Specialist
Gulayan, Aniceta	Ongoing	Site Manager – Bohol
Harun, Nur N.	Ongoing	Site Manager – Tawi-Tawi
Irilis, Roger	Ongoing	Community Organizer – Tawi-Tawi
Jatulan, William P.	Ongoing	Deputy Chief of Party
Jatulan, Ysolde C.	Ongoing	Computer Graphics Artist
Lim, Ariel	Ongoing	Technical assistance for flash movie animations of “Fish on the Net”
Llavan, Marivel J.	Ongoing	Community Organizer – Calamianes
Martinez, Rafael T.	Ongoing	GIS Programmer
Pantaleon, Victor	Ongoing	Technical Assistant – Surigao del Sur
Orevillo, Victor	Ongoing	Community Organizer – Bohol
Secuya, Modesto	Ongoing	Technical assistance for oneocean.org maintenance and Wordpress Blog Program for “Fishes Feed Us” project
Sia, Asuncion E.	Ongoing	IEC Specialist



TABLE 4-12 (continued)
SUMMARY OF FISH PROJECT STAFF AND INDIVIDUAL CONSULTANTS
(July 1, 2007 to September 30, 2007)

ORGANIZATION OR INDIVIDUAL	STATUS	SERVICES
Silvestre, Geronimo T.	Ongoing	Chief of Party
Pestaño-Smith, Rebecca	Ongoing	Technical assistance as Senior IEC/Advocacy Specialist
Tinapay, Leslie S.	Ongoing	Layout Artist
Tetra Tech EM Inc.		
Arreglado, Arnel	Completed	Community Organizer – Surigao del Sur
Cerence, Katerina R.	Ongoing	Administrative Assistant
Dequit, Evelyn T.	Completed	Training and Extension Specialist
Engayas, Edralyn D.	Completed	Office Assistant – Surigao del Sur
Francisco, Benjamin	Completed	CRM Specialist
Gasalatan, Mario C.	Completed	Social Mobilization Assistant
Hilario, Vicencio	Ongoing	Driver/Messenger
Lim, Astrid V.	Completed	Training and Extension Associate
Melendez, Ma. Noella Q.	Ongoing	Administration & Subcontracts Manager
Ochea, Godofredo	Ongoing	Administrative Support
Omega, Ralph L.	Ongoing	Document Control/Librarian
Ortega, Glodel P.	Ongoing	Accountant
Pojas, Rodrigo V.	Ongoing	Driver/Messenger
Rabina, Menillo E.	Completed	Community Organizer – Surigao del Sur
Rendon, Raul R.	Completed	Coastal Law Enforcement Specialist
Retubado, Ardale M.	Ongoing	Receptionist/Word Processor
Tuvera, Nenia	Ongoing	Accountant
Vargas, Albert D.	Ongoing	Policy Research Assistant



5.0 PLANNED PERFORMANCE OBJECTIVES FOR THE NEXT QUARTER

Capacity Building for Fisheries Management (Task 1)

- Strengthening of NSAP regional teams and assessments
- Capacitating key (Provincial and Regional) partners preparatory to replication of FISH models and best practices
- Mainstreaming of CRM program in various levels of governance for sustainability
- Enhancement of existing MPAs and MPA networks
- Implementation of effort-restriction measures including zonation
- Institutionalization of registration and licensing system
- Strengthening of coastal law enforcement program
- Local Constituency-Building and public-private sector linkaging

National Policy Framework Improvement for Fisheries Management (Task 2)

- Facilitation of the policy assistance in support to zonation of fishing areas and overall enhancement of local governance mechanisms for fisheries management
- Strengthening of enforcement units at the local and national levels to expedite enforcement of existing national fisheries and environmental laws
- Facilitation of policy forums with policy makers, national government agencies, civil society organizations and industry players utilizing the earlier policy studies, CNFIDP, and others to support local fisheries management initiatives
- Promotion of the National FMU Scheme at BFAR, DILG, and LMP
- Strengthening or improvement of systems and institutional arrangements to respond to international commitments (namely, Tuna, IUU, Code of Responsible Fisheries)
- Provision of technical assistance to BFAR-FRMD to strengthen service delivery mechanism of fisheries management at the LGU level
- Support to ARMM regional fisheries management policy development initiatives

Constituency Building for Fisheries Management (Task 3)

- Facilitation of community-level IEC activities and production of popular materials in conjunction with implementation of specific management interventions



- Documentation and publications of success stories, LGU-based decision support models (such as Ubay's cost analysis), project tools and manuals in various formats for dissemination and sharing of project experiences to a wider audience
- Conduct of strategic communication, social marketing and champions building programs with key institutions and individuals to elevate discussion of issues on overfishing and promote the ecosystem-based fisheries management agenda at the national scale

Project Management and Performance Monitoring (Task 4)

- Procurement of subcontracts for the 2nd monitoring event
- Undertake regular project administration activities

Special Performance Incentive Activities (Task 5)

- Monitoring and completion of projects supported by SAF



APPENDIX A
PERFORMANCE MONITORING TABLES
(21 pages)



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
PROJECT RESULT:	Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010
APPROVED:	
INDICATOR:	Change in marine fish stocks compared to 2004 baseline levels in four focal areas
UNIT OF MEASURE:	Average percent change of project results indicators PR1, PR2, and PR3
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; methodology for baseline assessment and subsequent special monitoring events described in the Baseline Assessment Plan
SOURCE ORGANIZATION:	FISH Project team and local academic institutions
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. The FISH project result indicator is calculated as the average of PR1, PR2, and PR3

YEAR (CY)	PLANNED	ACTUAL
2004	0	0
2005		
2006	1	1.53
2007		
2008	5.5	
2009		
2010	10	

COMMENTS:

2004 - Baseline assessment conducted in four focal areas in accordance with Baseline Assessment Plan

2006 - The average percent change of FISH Project Result (FPR) were based on the following computed focal Area Project Result (APR): -8.40 (Calamianes), -13.15 (Danajon), 9.41(Lanuza Bay), and 37.86(Tawi-Tawi). APR were then multiplied with the following focal area weighing factor: 860 (Calamianes), 1,227 (Danajon), 1,330 (Lanuza Bay) and 442 (Tawi-Tawi).



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
PROJECT RESULT:	Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010
APPROVED:	
INDICATOR (PR1):	Abundance of selected fisheries resources in focal areas
UNIT OF MEASURE:	Percent change in catch per unit effort compared to 2004 baseline based on fishery-independent methods
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; methodology for baseline assessment and subsequent special monitoring events described in the Baseline Assessment Plan
SOURCE ORGANIZATION:	FISH Project team and local academic institutions
INDICATOR DESCRIPTION:	<p>PR1 will be measured through test fishing using methods employing selected fishing gears used in the focal area. The manner that this is being done is explained in the Baseline Assessment Plan and is distinguished by being independent of the actual fishing activities in the area.</p> <p>PR1 is measured as the weighted average of catch per unit effort of fishing gears used during the test fishing with the number of replicates used as the weighting factor.</p>

YEAR (CY)	PLANNED	ACTUAL
2004	0	0
2005		
2006	0	0.97
2007		
2008	5	
2009		
2010	10	

COMMENTS:

2004 - Baseline assessment conducted in four focal areas in accordance with Baseline Assessment Plan

2006 - Percent change in catch per unit effort compared to 2004 baseline were -25.34% for Calamianes, 9.21% for Danajon, 21.22 for Lanuza Bay and -51.10% for Tawi-Tawi



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
PROJECT RESULT:	Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010
APPROVED:	
INDICATOR (PR2):	Catch rate of selected fisheries in focal areas
UNIT OF MEASURE:	Percent change in catch per unit effort compared to baseline based on fishery-dependent methods
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; methodology for baseline assessment and subsequent special monitoring events described in the Baseline Assessment Plan
SOURCE ORGANIZATION:	FISH Project team and local academic institutions
INDICATOR DESCRIPTION:	<p>PR2 will be measured through catch- and-effort monitoring of commonly used fishing gears in the focal area. The manner that this is being done is explained in the Baseline Assessment Plan and is distinguished by using common fishing practices in the area of data.</p> <p>PR2 is measured as the change in the catch per unit of effort of various fishing gears used during catch-and-effort monitoring with the number of samples taken as the weighting factor.</p>

YEAR (CY)	PLANNED	ACTUAL
2004	0	0
2005		
2006	0	2.25
2007		
2008	5	
2009		
2010	10	

COMMENTS:

2004 - Baseline assessment conducted in four focal areas in accordance with Baseline Assessment Plan

2006 - Percent change in catch per unit effort compared to 2004 baseline were -3.82% for Calamianes, 4.71% for Danajon, 3.75 for Lanuza Bay and 3.08% for Tawi-Tawi



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
PROJECT RESULT:	Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010
APPROVED:	
INDICATOR (PR3):	Reef fish biomass inside and adjacent to selected MPAs in focal areas
UNIT OF MEASURE:	Percent change in biomass per 500 m ² compared to baseline
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; methodology for baseline assessment and subsequent special monitoring events described in the Baseline Assessment Plan
SOURCE ORGANIZATION:	FISH Project team and local academic institutions
INDICATOR DESCRIPTION:	PR3 is measured through fish visual census inside and adjacent to selected MPAs in the focal area. The manner that this is being done is explained in the Baseline Assessment Plan using standard and accepted protocols. PR3 is the pooled value of fish biomass (in tons/km ²) measured through fish visual census inside and adjacent to MPAs. The weighting factor for PR3 is the product of the potential yield of coral reef ecosystem and the extent of the coral reef in each focal area.

YEAR (CY)	PLANNED	ACTUAL
2004	0	0
2005		
2006	4	4.78
2007		
2008	8	
2009		
2010	12	

COMMENTS:

2004 - Baseline assessment conducted in four focal areas in accordance with Baseline Assessment Plan

2006 - Percent change in catch per unit effort compared to 2004 baseline were -1.48% for Calamianes, -46.29% for Danajon, 7.84% for Lanuza Bay and 64.06% for Tawi-Tawi



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
PROJECT RESULT:	Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010
APPROVED:	
INDICATOR (PR4):	Reef fish species richness inside and adjacent to selected MPAs in focal areas
UNIT OF MEASURE:	Average of percent increase in number of species compared to baseline
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; methodology for baseline assessment and subsequent special monitoring events described in the Baseline Assessment Plan
SOURCE ORGANIZATION:	FISH Project team and local academic institutions
INDICATOR DESCRIPTION:	Species richness measured as the number of reef fish species counted along a 50 m long x 10 m wide transect using standard protocols described in the Baseline Assessment Plan. Species richness is a supporting indicator to the overall FISH project result

YEAR (CY)	PLANNED	ACTUAL
2004	0	0
2005		
2006	2	52.6
2007		
2008	5	
2009		
2010	10	

COMMENTS:

2004 - Baseline assessment conducted in four focal areas in accordance with Baseline Assessment Plan



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
PROJECT RESULT:	Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010
APPROVED:	
INDICATOR (PR5):	Benthic condition inside selected MPAs in focal areas
UNIT OF MEASURE:	Percent change of living coral cover compared to baseline
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; methodology for baseline assessment and subsequent special monitoring events described in the Baseline Assessment Plan
SOURCE ORGANIZATION:	FISH Project team and local academic institutions
INDICATOR DESCRIPTION:	Benthic condition measured along 50 m transects using standard point-intercept method described in the Baseline Assessment Plan. Benthic condition is a supporting indicator to the overall FISH project result

YEAR (CY)	PLANNED	ACTUAL
2004	0	0
2005		
2006	2	5.29
2007		
2008	4	
2009		
2010	10	

COMMENTS:

2004 - Baseline assessment conducted in four focal areas in accordance with Baseline Assessment Plan



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR1.1):	Municipal fishers and crafts operating in target areas registered and licensed
UNIT OF MEASURE:	Number of LGUs adopting registration and licensing system
SOURCE DOCUMENT:	Local government unit registry
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Registration and licensing system involves enactment and implementation of appropriate ordinance by the municipal government.

YEAR (CY)	PLANNED	ACTUAL
2004	0	0
2005	0	0
2006	4	10
2007	8	10
2008	16	
2009	16	
2010	16	

COMMENTS:

2004 - Baseline levels established through target area profiling

2005 - Assessments indicate that a number of municipalities have passed registration and licensing ordinances but the rate of utilization of the system is yet to be determined.

2006 - Ten municipalities have formulated/revised ordinances on registration and licensing system these are Busuanga, Coron and Culion in Calamianes Islands, Bien Unido, Carlos P. Garcia, Talibon, and Ubay in Danajon area, and Bongao, Panglima Sugala and Simunul in Tawi-Tawi.

2007 - No updated information



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR1.2):	Law enforcers, prosecutors, and judiciary trained or assisted in coastal law enforcement
UNIT OF MEASURE:	Number of coastal law enforcement units established or improved and functional in each target area
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Indicator tracks number of coastal law enforcement units. A coastal law enforcement unit is a group of individuals constituting a legally established team.

YEAR (CY)	PLANNED	ACTUAL
2004	2	9
2005	13	13
2006	16	18
2007	17	18
2008	17	
2009	17	
2010	17	

COMMENTS:

2004 - Baseline levels established through target area profiling. These are the municipality of Busuanga in Calamianes Islands, the MEATs of Cantilan, Carrascal, Cortez, Lanuza, Madrid and Tandag and the BEAT in Lanuza Bay area and CLEC2 in Danajon Bank.

2005 - The additional six coastal law enforcement units are those based in the municipality of (1) Coron and (2) Cullion in Calamianes Islands, (3) Bien Unido, (4) Carlos P. Garcia, (5) Talibon, and (6) Ubay in Danajon area. Further assessment of the MEAT of Cantilan revealed that it fell short of required indicators of functionality of the unit.

2006 - Five additional coastal law enforcement teams were established, four are municipal-wide and one provincial-wide. These are KILUSANG SAGIP KALIKASAN (TAFORLIN) of Linapacan in Calamianes Islands, Municipal Coastal Law Enforcement Teams (MCLET) of Bongao, Panglima Sugala and Simunul in Tawi-Tawi and the Tawi-Tawi Provincial Coastal Law Enforcement Team (PCLET).

2007 - No updated information.



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR 1.3):	Effort restrictions introduced in focal areas
UNIT OF MEASURE:	Number of effort restrictions adopted
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Effort restrictions include spatial (MPAs), temporal (seasonal closures), and gear-related (prohibitions on highly efficient gears) fishing restrictions

YEAR	PLANNED	ACTUAL
2004	0	0
2005	0	0
2006	4	11
2007	8	31
2008	12	
2009	16	
2010	20	

COMMENTS:

2004 - Baseline levels established through target area profiling

2005 - Fishing effort restriction and rationalization program was initiated during the period but implementation will still be expected in the succeeding years.

2006 - Eleven effort restrictions were adopted. One each in Busuanga, Coron and Linapacan in Calamianes Islands, one in Bien Unido, two in Carlos P. Garcia, two in Talibon and one in Ubay all in Danajon area and one each for Bongao and Simunul in Tawi-Tawi Bay.

2007 – Twenty additional effort restrictions were adopted. One (1) in Linapacan, Calamianes Islands, three (3) in Bien Unido and two (2) in Talibon, Bohol, twelve (12) in Surigao del Sur namely: one (1) in Carrascal, six (6) in Cortez, three (3) in Lanuza, one (1) in Madrid and one (1) in Tandag, also, one (1) in Bongao and one (1) in Panglima Sugala, Tawi-Tawi.



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR 1.4):	Marine protected areas (MPA) established or improved to protect critical habitats, migration routes, and spawning areas and functional in focal areas
UNIT OF MEASURE:	Number and hectares of MPAs established and enforced
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. MPA rating system (defined in Appendix B) will be used as standards to determine functionality of MPA. All MPAs should at least achieve level 2.

YEAR (CY)	PLANNED		ACTUAL	
	Number	Hectares	Number	Hectares
2004	8	160	10	475
2005	8	160	8	420
2006	12	240	18	1,500
2007	16	320	27	1,799
2008	20	400		
2009	22	440		
2010	24	480		

COMMENTS:

2004 - Baseline levels established through target area profiling. The ten MPAs are: (1) Bilangbilangan East, (2) Bilangbilangan West, (3) Hingutanan East, (4) Hingutanan West, (5) Liberty, (6) Mandawa, (7) Sagasa, (8) Tuboran, and (9) Maomawan in Bien Unido, and (10) Cataban in Talibon all in Danajon area.

2005 - Seven out of 10 MPAs in Danajon area reported in 2004, have not maintained their level 2 rating in 2005 as CBRMP support was terminated. Those that maintained level two rating are Bilangbilangan East , Hingutanan West in Bien Unido and Cataban in Talibon. Additional five MPAs have reached level 2 and beyond among them are: (1) Decalve MPA in Bintuan, Coron; (2) Bugur Fish Sanctuary in Libis, Cullion; (3) Pong Gamay Marine Sanctuary in Lapinig, CPG; and (4) Tigao and (5) Capandan Fish Sanctuaries both in Cortez, Surigal del Sur.

2006 - Ten MPAs are added these are (1) Sagrada-Bogtong Marine Reserve and (2) Concepcion Marine Reserve in Busuanga, (3) Siete Pecados Marine Reserve and (4) Looc Marine Reserve in Coron, (5) General Island MPA and (6) Ayoke Island MPA in Cantilan, (7) Carrascal MPA in Carrascal, (8) Lagasan-Pababag MPA in Bongao, (9) Batu-batu-Kulape MPA in Panglima Sugala and (10) Doh-tong MPA in Simunul all in Tawi-Tawi.

2007 - An additional of 9 MPAs achieved level 2 rating these are: (1) Hingutanan East Fish Sanctuary, Bien Unido, (2) Adlay Marine Protected Area, Carrascal, (3) Uba Marine Protected Area and (4) Mabahin Fish Sanctuary, Cortez, (5) Mabua Marine Protected Area and (6) Buenavista Marine Protected Area, Tandag, (7) Ungus-Ungus Fish Sanctuary, Bongao, (8) Tondon Fish Sanctuary, Panglima Sugala, (9) Tonggusong – Maruwa Fish Sanctuary, Simunul



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR 1.5):	Local government units in focal areas adopting CRM
UNIT OF MEASURE:	Number of municipalities adopting CRM program and hectares of municipal waters under improved management)
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. CRM Level 1 benchmarks are defined in the M&E guidelines for municipal CRM attached as appendix C (DENR-CMMO 2003). The municipal waters under improved management pertains to the area within the 5 kms from the coastline

YEAR	PLANNED		ACTUAL	
	Number	Hectares	Number	Hectares
2004	5	46,912	6	59,642
2005	7	76,243	9	106,805
2006	14	226,313	13	171,833
2007	15	239,096	16	271,571
2008	16	248,182		
2009	16	248,182		
2010	16	248,182		

COMMENTS:

2004 - Baseline levels established through target area profiling. Based on the assessments, all the municipalities in Lanuza bay area have complied with the Level 1 CRM benchmarks, namely, (1) Carrascal, (2) Cantilan, (3) Madrid, (4) Lanuza, (5) Cortez and (6) Tandag. The municipal CRM/fisheries program however is based on one-year CRM/fisheries management action plan.

2005 - In addition to the six in Lanuza bay area, the municipalities of (1) Carlos P. Garcia, (2) Talibon, and (3) Ubay have accomplished level 1 CRM certification benchmarks.

2006 - Additional four municipalities in FISH focal areas have adopted CRM program in their respective LGUs. These are: (1) Bien Unido in Bohol, and (2) Bongao, (3) Panglima Sugala, and (4) Simunul in Tawi-Tawi.

2007 - The three municipalities of the Calamianes Islands have adopted their CRM Plans namely the municipalities of Busuanga, Culion and Linapacan.



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR 1.6):	Inter-LGU and interagency partnerships evidenced by collaborative agreements (MOAs, MOUs, joint activities), policy instruments, fisheries management plans, or other similar mechanisms
UNIT OF MEASURE:	Number of agreements/plans signed or adopted among relevant stakeholders
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Indicator tracks number of interagency MOA's, ordinances, and plans at local, regional, or national levels signed, adopted, or revised

YEAR	PLANNED	ACTUAL
2004	2	2
2005	2	2
2006	2	3
2007	3	5
2008	4	
2009	4	
2010	4	

COMMENTS:

2004 - Baseline levels established through target area profiling. The two inter-LGU collaborative arrangements are: (1) Coastal Law Enforcement Council (CLEC2) in Danjon Bank, and (2) Lanuza Bay Development Alliance in Surigal del Sur.

2005 - No additional inter-LGU setup was established in 2005.

2006 - Oplan Mataud Istah in Tawi-Tawi is added as an inter-LGU collaborative arrangement.

2007 - Two Inter-LGU collaboration activity/agreements were added from the Calamianes Island municipalities namely : (1) Calamian Marine Protected Area Network, (2) Calamianes Integrated Fisheries Management Plan.



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR 1.7):	Reproductive health/population programs implemented or improved in each focal area
UNIT OF MEASURE:	Number of barangays integrating reproductive health/population management
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Indicator tracks number of barangays with development plans and activities

YEAR	PLANNED	ACTUAL
2004	4	0
2005	12	4
2006	18	10
2007	21	14
2008	21	
2009	21	
2010	21	

COMMENTS:

2004 - Baseline levels established through target area profiling.

2005 - Four barangays have adopted reproductive health program via its Barangay Development Plan. These are the island barangays of (1) Guindacpan and (2) Nocnocan in Talibon, Bohol and barangays (3) San Pedro, and (4) General Island in Cantilan, Surigao del Sur.

2006 - Six additional barangays in two municipalities (Coron, Palawan and Bongao, Tawi-Tawi) have adopted reproductive health program via their respective Barangay Development Plans. These are (1) Tagumpay, (2) Bulalacao and (3) Bintuan in Coron and (4) Simandagit, (5) Lagasan, and (6) Pababag in Bongao, Tawi-Tawi.

2007 - The four (4) non-coastal barangays of Cantilan, Surigao del Sur adopted reproductive health program via its Barangay Development Plan namely the barangays of Bugsukan, Buntalid, Cabangahan and Cabas-an.



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National policy framework developed supporting sustainable fisheries
APPROVED:	
INDICATOR (2.1):	National fisheries policies supporting sustainable fisheries
UNIT OF MEASURE:	Number of national policy instruments developed, reviewed or revised with FISH Project inputs
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. National policy instruments include national fisheries and related laws; administrative orders, rules and regulations; and plans and action programs of relevant government agencies

YEAR	PLANNED	ACTUAL
2004	0	1
2005	2	5
2006	4	11
2007	7	
2008	10	
2009	11	
2010	12	

COMMENTS:

2004 - One policy was formulated and adopted during the period namely; the Implementing Rules and Regulation (IRR) of the Executive Order (EO) 305: Devolution of Registration of Municipal Fishing Boats to LGUs.

2005 - Additional four were formulated in 2005 such as: (1) National Plan of Action to Prevent, Deter and Eliminate Illegal, Unreported and Unregulated Fishing (NPOA-IUU); (2) The Palawan Live Reef Fish Ordinance of 2005: providing for a sustainable and integrated regulation of live reef fish industry, imposing certain conditions for the catching, trading and shipment of live fish out of the province, providing penalties for violations hereof and for other purposes; (3) Draft Fisheries Administrative Order – Guidelines for the Registration and Licensing of Municipal Capture Fisheries; (4) Draft Fisheries Administrative Order- Guidelines for the Registration and Licensing of Commercial Capture Fisheries.

2006 - Six additional policy instruments were formulated in 2006 these are: (1) CNFIDP – Municipal and Commercial subsector; (2) CNFIDP – Aquaculture; (3) CNFIDP – Post-Harvest; (4) CNFIDP – Institutional Development; (5) First round of amendatory bills to RA8550; (6) Implementing Rules and Regulations on MMA 86.



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	Constituency of informed, disciplined, and cooperative stakeholders developed and engaged in fisheries management
APPROVED:	
INDICATOR (3.1):	Public-private partnerships supporting fisheries management, social infrastructure, population programs, and socioeconomic development in target areas
UNIT OF MEASURE:	No. of public-private partnerships
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Public-private partnerships include national and local collaborative agreements, projects, and activities that directly or indirectly support fisheries management between any entities such as the FISH Project, national or local government, private sector, or NGO

YEAR	PLANNED	ACTUAL
2004	0	0
2005	7	6
2006	10	11
2007	14	14
2008	14	
2009	14	
2010	14	

COMMENTS:

2004 - Baseline levels established through target area profiling

2005 - The private sector partners engaged during this period under the aegis of special activity fund (SAF) are; (1) Environmental Legal Assistance Center (ELAC)-Bohol, (2) Project Seahorse Foundation for Marine Conservation, (3) Hayuma Foundation, (4) Islahanon Andam Magdumal Nan Kinaiyahan (ISLAMDUNK), (5) Nagkahugpong Managatay Para sa Kalambuan nan Ayoke (NAGKAMAAYO), and (6) Caglayag-Baybay-Embarcadero-Doyos-Seca (CBEDS)

2006 - Additional five partners engaged in 2006 these are: (1) Environmental Legal Assistance Center (ELAC)-Palawan; (2) Supreme Council for Islamic Teaching and Guidance (SCITG); (3) Kasalamatan Sin Raayat Lagasan Association (KSRLA); (4) Advocates for Policy Reform and Development of CARAGA, Inc. (APRDCI); and (5) Capandan Multi-Purpose Cooperative (CMPC).

2007 - Came by way of three mass media agencies which have provided substantial and continuous free airtime to the airing/broadcast of the project's video documentaries "Under Construction" in their respective national and regional television networks (1) Knowledge Channel; (2) National Broadcasting Network and (3) Living Asia Channel. It is estimated that media value (cash value had airtime been paid) for these broadcasts totaled over Php10 million for the year.



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	Constituency of informed, disciplined, and cooperative stakeholders developed and engaged in fisheries management
APPROVED:	
INDICATOR (IR 3.2):	Dissemination and utilization of fisheries management information materials, training modules, policy studies, and project lessons
UNIT OF MEASURE:	Number of information materials distributed and training/forums conducted
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; USAID TrainNet database
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Indicator tracks the number of different project products and training courses, workshops, and forums conducted at national (at least 1 per year) and local levels (at least 1 per focal area) to inform and build constituencies for sustainable fisheries

YEAR (CY)	PLANNED		ACTUAL	
	Information Materials Produced	Training Courses Developed and Conducted	Information Materials Produced	Training Courses Developed and Conducted
2004	11	12	18	15
2005	33	32	52	47
2006	45	48	79	89
2007	77	64	120	118
2008	99	72		
2009	113	80		
2010	135	80		

COMMENTS:

2004 - Number of material were co-production venture with the CRMP and some initial presentation materials for FISH activities. Training activities were mostly in a form of orientation to LGUs and some early fisheries management actions like MPA and Basic Coastal and Fisheries Law Enforcement.

2005 - The training activities during this period include the following themes and course; PCRA, CRM/Fisheries Management Planning, Coastal Law Enforcement, Fish Warden Deputation, MPA Establishment and Management, Species-Specific Management Training, Organizational Development, FARMC Orientation, Basic IEC and Social Marketing.

2006 - Cross visits/study tours comprise a major activity during this period as well as community level coastal law enforcement, organizational development/teambuilding of the people's organizations, fisheries registration and licensing, and species-specific management. IEC activities revolved around participatory workshops on 3D modeling and community-based mural art paintings; special events (MPA launching/sea camps) in observance of the ocean month (May), environment month (June) and fish conservation week (October) as well as popularization of technical information.

2007 - There are 24 IEC materials produce during this period such as; (1) 3D Model Map of Danajon Bank; (2) Talibon on the Coastal and Marine Environment; Fisheries and Portraits of "Life in Danajon Bank" exhibit panel; (3) Miniature Models of Fishing Gears; (4) Save Danajon Bank Exhibit guide; (5) Why



Protect Mangroves; (6) Why Protect Coral reefs; (7) Why Protect Seagrasses; (8) Danajon Bank Map and "BoomBoom Bautista" poster; (9) Video on illegal fishing and the theme of stewardship as a key social concern of the Catholic Church; (10) Ang Kagasangan: Angay Ampingan ug panalipdan, (11) Reprint of CRMP poster "Human Impacts on the Marine and Coastal Environments; (12) Translation of FATWA in Sama and Tausug; (13) Airing of the DVD documentaries in Living Asia Channel, an Asia-wide cable television channel; (14) "Nucleus" the first "Fish on the Net" flash movies; (15) Dream Seas – second of the "Fish on the Net" Flash movies; (16) Shell Shock – third of the "Fish on the Net" flash movies; (17) Fish Off – fourth of the "Fish on the Net" flash movies; (18) Fish Factory; (19) Executive Order No. 533; (20) Guide illustrating the external manifestations of dynamited fish and fish caught with cyanide; (21) Ilonggo version of the comics on overfishing and MPA poster; (22) Maintenance and update of the project's www.oneocean.org website; (23) ARMM Fisheries Code Implementing Guidelines; and (24) Radio jingle "Isda" and full song, Pangarap ng Karagatan by Tribu Calamian. There 17 IEC activities during this period; (1) Mural painting in Bien Unido and Talibon; (2) Calamianes Cross Visit to MPAs; (3) Consultation workshop regarding storylines and contents of Talibon Interpretive Center exhibit, "Save Danajon Bank"; (4) Rebroadcast of video documentaries "Under Construction in Knowledge Channel and National Broadcasting Network; (5) Coverage, production and broadcast of BFAR-7's Fish Conservation week activities; (6) MFARMC Coron; (7) LBDA Coordination Meeting; (8) MFARMC-MAFC; (9) Launching/Inauguration of Talibon Interpretive Center; (10) Orientation on FISH as 1st Agriculture Month Celebration; (11) Exhibit/ guestings in schools/parade undertaken in observance of Ocean Month in May and Environment Month in June; (12) Film Showings, coastal clean-up and "Tugtugan para sa Kalikasan in observance of Ocean Month; (13) Launching of Tangay Y and Laud Calaminian and visit of US Ambassador Kenney in observance of Ocean Month; (14) Coastal Clean-up and radio plugs; (15) Presentation to His Eminence Cardinal Ricardo Vidal and to over 200 members of the clergy of the Archdiocese of Cebu on the importance of coastal and marine resources; (16) Broadcast of "Under Construction" in "Living Asia Channel; (17) "Fishes Feed Us" Project in partnership with New York City-based Arts and Science Collaboration, Inc (ASCI). During this time the project conducted 29 different trainings; (1) Data Collection for the LGU Baseline Catch Monitoring in Danajon Bank; (2) Calamianes Cross Visit; (3) MPA Planning Writeshop for Doh-Tong, Lagasan-Pababag, Batu-Batu Kulape MPAs; (4) Community Level MPA Mgt Planning; (5) Training in Municipal Fishing Crafts Admeasurement and Registration; (6) Coordinating Conference on OPLAN MAOMAOAN; (7) Joint Consultation Meeting Humay2 Fisherfolk Ass and barangay officials; (8) Municipal CRM Planning; (9) TFK Assessment Planning; (10) Presentation of Mgt Plan for Balisugan MPA; (11) MCLET Wide Annual Assessment and Planning Workshop; (12) Training in Municipal fishing crafts ad measurement and registration; (13) Interpretive Training Workshop; (14) Organizational Meeting Tangay Ang Laud Calamian; (15) Training on Registration and Licensing; (16) MPA Public Consultation re proposed San Miguel MPA; (17) SEAT Orientation and Organizational Meeting for Adlay and San Pedro MPAs; (18) Training on MPA Monitoring; (19) Workshop on Establishment of MPA Network; (20) Workshop on MPA Network; (21) Training on MPA Monitoring; (22) SEAT Orientation and Organizational Meeting for Capandan and Uba MPAs; (23) Workshop for the Establishment of Lanuza Bay MPA Network; (24) Training Course on MPA Monitoring for Community and MPA Mgt; (25) MPA Network Workshop; (26) Monitoring Training for MPA Mgt Committee; (27) Workshop for the Establishment of Danajon Bank MPA Network; (28) Workshop on MPA Monitoring and; (29) Workshop on the Formulation of Fish Sanctuaries



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National policy framework developed supporting sustainable fisheries
APPROVED:	
INDICATOR (2.1):	National fisheries policies supporting sustainable fisheries
UNIT OF MEASURE:	Number of national policy instruments developed, reviewed or revised with FISH Project inputs
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. National policy instruments include national fisheries and related laws; administrative orders, rules and regulations; and plans and action programs of relevant government agencies

YEAR	PLANNED	ACTUAL
2004	0	1
2005	2	5
2006	4	11
2007	7	
2008	10	
2009	11	
2010	12	

COMMENTS:

2004 - One policy was formulated and adopted during the period namely; the Implementing Rules and Regulation (IRR) of the Executive Order (EO) 305: Devolution of Registration of Municipal Fishing Boats to LGUs.

2005 - Additional four were formulated in 2005 such as: (1) National Plan of Action to Prevent, Deter and Eliminate Illegal, Unreported and Unregulated Fishing (NPOA-IUU); (2) The Palawan Live Reef Fish Ordinance of 2005: providing for a sustainable and integrated regulation of live reef fish industry, imposing certain conditions for the catching, trading and shipment of live fish out of the province, providing penalties for violations hereof and for other purposes; (3) Draft Fisheries Administrative Order – Guidelines for the Registration and Licensing of Municipal Capture Fisheries; (4) Draft Fisheries Administrative Order- Guidelines for the Registration and Licensing of Commercial Capture Fisheries.

2006 - Six additional policy instruments were formulated in 2006 these are: (1) CNFIDP – Municipal and Commercial subsector; (2) CNFIDP – Aquaculture; (3) CNFIDP – Post-Harvest; (4) CNFIDP – Institutional Development; (5) First round of amendatory bills to RA8550; (6) Implementing Rules and Regulations on MMA 86.



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	Constituency of informed, disciplined, and cooperative stakeholders developed and engaged in fisheries management
APPROVED:	
INDICATOR (3.1):	Public-private partnerships supporting fisheries management, social infrastructure, population programs, and socioeconomic development in target areas
UNIT OF MEASURE:	No. of public-private partnerships
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Public-private partnerships include national and local collaborative agreements, projects, and activities that directly or indirectly support fisheries management between any entities such as the FISH Project, national or local government, private sector, or NGO

YEAR	PLANNED	ACTUAL
2004	0	0
2005	7	6
2006	10	11
2007	14	14
2008	14	
2009	14	
2010	14	

COMMENTS:

2004 - Baseline levels established through target area profiling

2005 - The private sector partners engaged during this period under the aegis of special activity fund (SAF) are; (1) Environmental Legal Assistance Center (ELAC)-Bohol, (2) Project Seahorse Foundation for Marine Conservation, (3) Hayuma Foundation, (4) Islahanon Andam Magdumal Nan Kinaiyahan (ISLAMDUNK), (5) Nagkahugpong Managatay Para sa Kalambuan nan Ayoke (NAGKAMAAYO), and (6) Caglayag-Baybay-Embarcadero-Doyos-Seca (CBEDS)

2006 - Additional five partners engaged in 2006 these are: (1) Environmental Legal Assistance Center (ELAC)-Palawan; (2) Supreme Council for Islamic Teaching and Guidance (SCITG); (3) Kasalamatan Sin Raayat Lagasan Association (KSRLA); (4) Advocates for Policy Reform and Development of CARAGA, Inc. (APRDCI); and (5) Capandan Multi-Purpose Cooperative (CMPC).

2007 - Came by way of three mass media agencies which have provided substantial and continuous free airtime to the airing/broadcast of the project's video documentaries "Under Construction" in their respective national and regional television networks (1) Knowledge Channel; (2) National Broadcasting Network and (3) Living Asia Channel. It is estimated that media value (cash value had airtime been paid) for these broadcasts totaled over Php10 million for the year.



ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	Constituency of informed, disciplined, and cooperative stakeholders developed and engaged in fisheries management
APPROVED:	
INDICATOR (IR 3.2):	Dissemination and utilization of fisheries management information materials, training modules, policy studies, and project lessons
UNIT OF MEASURE:	Number of information materials distributed and training/forums conducted
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; USAID TrainNet database
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Indicator tracks the number of different project products and training courses, workshops, and forums conducted at national (at least 1 per year) and local levels (at least 1 per focal area) to inform and build constituencies for sustainable fisheries

YEAR (CY)	PLANNED		ACTUAL	
	Information Materials Produced	Training Courses Developed and Conducted	Information Materials Produced	Training Courses Developed and Conducted
2004	11	12	18	15
2005	33	32	52	47
2006	45	48	79	89
2007	77	64	120	118
2008	99	72		
2009	113	80		
2010	135	80		

COMMENTS:

2004 - Number of material were co-production venture with the CRMP and some initial presentation materials for FISH activities. Training activities were mostly in a form of orientation to LGUs and some early fisheries management actions like MPA and Basic Coastal and Fisheries Law Enforcement.

2005 - The training activities during this period include the following themes and course; PCRA, CRM/Fisheries Management Planning, Coastal Law Enforcement, Fish Warden Deputation, MPA Establishment and Management, Species-Specific Management Training, Organizational Development, FARMC Orientation, Basic IEC and Social Marketing.

2006 - Cross visits/study tours comprise a major activity during this period as well as community level coastal law enforcement, organizational development/teambuilding of the people's organizations, fisheries registration and licensing, and species-specific management. IEC activities revolved around participatory workshops on 3D modeling and community-based mural art paintings; special events (MPA launching/sea camps) in observance of the ocean month (May), environment month (June) and fish conservation week (October) as well as popularization of technical information.

2007 - There are 24 IEC materials produce during this period such as; (1) 3D Model Map of Danajon Bank; (2) Talibon on the Coastal and Marine Environment; Fisheries and Portraits of "Life in Danajon Bank" exhibit panel; (3) Miniature Models of Fishing Gears; (4) Save Danajon Bank Exhibit guide; (5) Why



Protect Mangroves; (6) Why Protect Coral reefs; (7) Why Protect Seagrasses; (8) Danajon Bank Map and "BoomBoom Bautista" poster; (9) Video on illegal fishing and the theme of stewardship as a key social concern of the Catholic Church; (10) Ang Kagasangan: Angay Ampingan ug panalipdan, (11) Reprint of CRMP poster "Human Impacts on the Marine and Coastal Environments; (12) Translation of FATWA in Sama and Tausug; (13) Airing of the DVD documentaries in Living Asia Channel, an Asia-wide cable television channel; (14) "Nucleus" the first "Fish on the Net" flash movies; (15) Dream Seas – second of the "Fish on the Net" Flash movies; (16) Shell Shock – third of the "Fish on the Net" flash movies; (17) Fish Off – fourth of the "Fish on the Net" flash movies; (18) Fish Factory; (19) Executive Order No. 533; (20) Guide illustrating the external manifestations of dynamited fish and fish caught with cyanide; (21) Ilonggo version of the comics on overfishing and MPA poster; (22) Maintenance and update of the project's www.oneocean.org website; (23) ARMM Fisheries Code Implementing Guidelines; and (24) Radio jingle "Isda" and full song, Pangarap ng Karagatan by Tribu Calamian. There 17 IEC activities during this period; (1) Mural painting in Bien Unido and Talibon; (2) Calamianes Cross Visit to MPAs; (3) Consultation workshop regarding storylines and contents of Talibon Interpretive Center exhibit, "Save Danajon Bank"; (4) Rebroadcast of video documentaries "Under Construction in Knowledge Channel and National Broadcasting Network; (5) Coverage, production and broadcast of BFAR-7's Fish Conservation week activities; (6) MFARMC Coron; (7) LBDA Coordination Meeting; (8) MFARMC-MAFC; (9) Launching/Inauguration of Talibon Interpretive Center; (10) Orientation on FISH as 1st Agriculture Month Celebration; (11) Exhibit/ guestings in schools/parade undertaken in observance of Ocean Month in May and Environment Month in June; (12) Film Showings, coastal clean-up and "Tugtugan para sa Kalikasan in observance of Ocean Month; (13) Launching of Tangay Y and Laud Calaminian and visit of US Ambassador Kenney in observance of Ocean Month; (14) Coastal Clean-up and radio plugs; (15) Presentation to His Eminence Cardinal Ricardo Vidal and to over 200 members of the clergy of the Archdiocese of Cebu on the importance of coastal and marine resources; (16) Broadcast of "Under Construction" in "Living Asia Channel; (17) "Fishes Feed Us" Project in partnership with New York City-based Arts and Science Collaboration, Inc (ASCI). During this time the project conducted 29 different trainings; (1) Data Collection for the LGU Baseline Catch Monitoring in Danajon Bank; (2) Calamianes Cross Visit; (3) MPA Planning Writeshop for Doh-Tong, Lagasan-Pababag, Batu-Batu Kulape MPAs; (4) Community Level MPA Mgt Planning; (5) Training in Municipal Fishing Crafts Admeasurement and Registration; (6) Coordinating Conference on OPLAN MAOMAOAN; (7) Joint Consultation Meeting Humay2 Fisherfolk Ass and barangay officials; (8) Municipal CRM Planning; (9) TFK Assessment Planning; (10) Presentation of Mgt Plan for Balisugan MPA; (11) MCLET Wide Annual Assessment and Planning Workshop; (12) Training in Municipal fishing crafts ad measurement and registration; (13) Interpretive Training Workshop; (14) Organizational Meeting Tangay Ang Laud Calamian; (15) Training on Registration and Licensing; (16) MPA Public Consultation re proposed San Miguel MPA; (17) SEAT Orientation and Organizational Meeting for Adlay and San Pedro MPAs; (18) Training on MPA Monitoring; (19) Workshop on Establishment of MPA Network; (20) Workshop on MPA Network; (21) Training on MPA Monitoring; (22) SEAT Orientation and Organizational Meeting for Capandan and Uba MPAs; (23) Workshop for the Establishment of Lanuza Bay MPA Network; (24) Training Course on MPA Monitoring for Community and MPA Mgt; (25) MPA Network Workshop; (26) Monitoring Training for MPA Mgt Committee; (27) Workshop for the Establishment of Danajon Bank MPA Network; (28) Workshop on MPA Monitoring and; (29) Workshop on the Formulation of Fish Sanctuary Mgt Plan.





APPENDIX B
STATUS OF FISHERIES MANAGEMENT IMPLEMENTATION
AS OF SEPTEMBER 30, 2007
(2 PAGES)

Status of Fisheries Management Implementation
(as of September 30, 2007)

Focal Area Municipality/Inter-LGU Collaboration	Total No. of Barangays	Area of Municipal Waters (sq. km.)	Area of Mun. Waters 5km from Shoreline (ha)	Total Population as of 2000 census	Local Fisheries Management Implementation (IR1)							
					1.1	1.2	1.3	1.4	1.5	1.6	1.7	
Calamianes Island												
Busuanga	14	2,089	31,021	16,287	[[1	2	[
Coron	23	3,250	26,017	32,243	[[1	3				3
Culion	11	1,426	25,667	14,302	[[1	1	[
Linapacan	10	3,384		9,198		[1		[2	
Calamianes Island Inter-LGU Collaboration												
Subtotal		10,149	82,705	72,030	3	4	4	6	3	2		3
Danajon Bank												
Bien Unido	15	462	24,356	22,176	[[4	3	[
Carlos P. Garcia	23	449	19,683	20,744	[[2	1	[
Talibon	25	525	22,966	54,147	[[4	1	[2
Ubay	44	202	4,514	59,827	[[1		[
Getafe	24	203		26,826								
Buenavista	35	65		25,960								
Inabanga	50	189		40,714								
Tubigon	34	382		40,385								
Danajon Bank Inter-LGU Collaboration											1	
Subtotal		2,477	71,519	290,779	4	4	11	5	4	1		2
Lanuza Bay, Surigao del Sur												
Cantilan	16	453	16,902	26,553		[1	[6
Carrascal	14	104	9,766	13,157		[1	2	[
Cortes	12	534	16,451	14,825		[6	4	[
Lanuza	13	106	7,870	16,057		[3		[
Madrid	14	11	2,288	14,066		[1		[
Tandag	21	244	6,365	44,327		[1	2	[
Barobo	21	265		34,558								
Bayabas	7	178		7,706								
Bislig	24	99		97,860								
Cagwait	11	190		18,577								
Hinatuan	24	705		36,170								
Liang	13	79		25,014								
Lingig	18	812		26,487								
Marihatag	12	315		16,394								
San Agustin	13	197		14,845								
Tago	24	66		29,721								
Surigao del Sur Inter-LGU Collaboration											1	
Subtotal		4,358	59,642	436,317	0	6	12	9	6	1		6
Tawi-Tawi												
Bongao	35	565	9,086	58,174	[[2	3	[3
Panglima Sugala	17	701	18,803	33,315	[[1	2	[
Simunol	15	704	12,783	31,962	[[1	2	[
Languyan	20	1,658		42,040								
Mapun	15	1,566		22,011								
Sapa-Sapa	23	712		26,242								
Sitangkai	25	2,548		52,772								
South Ubian	31	1,769		27,301								
Tandubas	20	410		24,900								
Turtle Islands	2	1,665		3,600								

Status of Fisheries Management Implementation
(as of September 30, 2007)

Focal Area Municipality/Inter-LGU Collaboration	Total No. of Barangays	Area of Municipal Waters (sq. km.)	Area of Mun. Waters 5km from Shoreline (ha)	Total Population as of 2000 census	Local Fisheries Management Implementation (IR1)						
					1.1	1.2	1.3	1.4	1.5	1.6	1.7
<i>Tawi-Tawi Inter-LGU Collaboration</i>						[
Subtotal		12,298	40,672	322,317	3	4	4	7	3	1	3
Total			254,538	1,121,443	10	18	31	27	16	5	14

Note: Focal area municipalities are in italics.

Indicators:

IR 1.1 Municipal fishers and crafts operating in target areas registered and licensed

IR 1.2 Coastal law units established and operational

IR 1.3 Fishing effort restrictions introduced

IR 1.4 Marine protected areas/Fish sanctuary established and functional

IR 1.5 Local government units adopting CRM

IR 1.6 Inter-LGU/inter-agency collaborative agreements/plans adopted

IR 1.7 Reproductive health program implemented

APPENDIX C
MARINE PROTECTED AREAS WITHIN FISH PROJECT COVERAGE OF ASSISTANCE
(2 PAGES)

Marine Protected Areas /Fish Sanctuaries within FISH Project coverage of assistance

Municipal Marine Protected Area/Fish Sanctuary

Municipality / City	Barangay	Marine Protected Area/Fish Sanctuary Name	Year legally established as MPA/FS	MPA/FS size (ha)
Calamianes Island				
Coron				
	Bintuan	Decalve Marine Sanctuary *	2004	64.60
	Lajala	Looc Marine Reserve *	2006	100.00
	Tagumpay	Siete Pecados Marine Park *	2004	21.40
Culion				
	Libis	Bugur-Sand Island Marine Protected Area *	2005	125.00
Busuanga				
	Concepcion	Concepcion Marine Reserve *	2006	229.00
	Sagrada-Bogtong	Sagrada-Bogtong Marine Reserve *	2006	393.00
	Subtotal			933.00
Danajon Bank				
Bien Unido				
	Bilangbilangan East	Bilangbilangan East Marine Sanctuary *	2000	44.80
	Bilangbilangan West	Bilangbilangan West Marine Sanctuary	2002	72.00
	Hingutanan East	Hingutanan East Marine Sanctuary *	2000	22.00
	Hingutanan West	Hingutanan West Fish Sanctuary *	2002	72.00
	Liberty	Liberty Fish Sanctuary	2002	19.00
	Mandawa	Mandawa Fish Sanctuary	2002	59.00
	Sagasa	Sagasa Fish Sanctuary	2002	27.00
	Tuboran	Tuboran Fish Sanctuary	2002	12.00
	Maomawan	Maomawan Fish Sanctuary	2002	128.00
Carlos P. Garcia				
	Butan	Bantigue Island Marine Sanctuary	2005	18.90
	Lapinig	Pong Gamay Marine Sanctuary *	2005	75.90
	Saguise	Sidlakan Marine Sanctuary	2004	13.00
	Saguise	Bantiguian Marine Sanctuary	2004	10.80
	Popoo	Popoo Marine Sanctuary	2005	13.60
	Baud	Baud Marine Sanctuary	2005	21.70
Talibon				
	Cataban	Cataban Marine Sanctuary *	1996	46.40
	Tanghaligue	Tanghaligue Fish Sanctuary	2000	20.00
	Santo Niño	Santo Niño Fish Sanctuary	2001	12.00
	San Francisco	San Francisco Fish Sanctuary	1996	6.60
	Bagacay	Bagacay Marine Sanctuary	1996	3.00
	Guindacpan	Guindacpan Fish Sanctuary	2005	8.00
	Sag	Sag Marine Sanctuary	2004	33.50
Ubay				
	Humayhumay	Humay-humay Marine Sanctuary	2005	74.00
	Sinandigan	Sinandigan Marine Sanctuary	2003	51.68
	Subtotal			864.88
Surigao del Sur				
Cantilan				
	General Island	General Island Marine Protected Area *	2005	31.00
	General Island	Ayoke Marine Protected Area *	2005	25.00

Marine Protected Areas /Fish Sanctuaries within FISH Project coverage of assistance
Municipal Marine Protected Area/Fish Sanctuary

Municipality / City	Barangay	Marine Protected Area/Fish Sanctuary Name	Year legally established as MPA/FS	MPA/FS size (ha)
	San Pedro	San Pedro Marine Protected Area	2005	30.00
Carrascal				
	Caglayag	Carrascal Marine Protected Area *	2005	75.00
	Adlay	Adlay Marine Protected Area *	2006	84.00
Cortez				
	Burgos	Burgos Fish Sanctuary	2000	75.50
	Balibadon	Balibadon Fish Sanctuary	2003	24.80
	Tigao	Tigao Fish Sanctuary *	1996	55.30
	Capandan	Capandan Fish Sanctuary *	2003	43.00
	Poblacion	Poblacion Fish Sanctuary	2003	35.00
	Tag-anongan	Tag-anongan Fish Sanctuary	2003	24.70
	Uba	Uba Marine Protected Area *	2005	25.00
	Mabahin	Mabahin Fish Sanctuary *	1997	42.35
Lanuza				
	Nurcia/Sibahay	Lanuza Marine Park and Sanctuary	2002	155.00
Tandag				
	Mabua	Mabua Marine Protected Area	2006	18.00
	Buenavista	Buenavista Marine Protected Area	2006	13.00
Subtotal				756.65
Tawi-Tawi				
Bongao				
	Lagasan	Lagasan Fish Sanctuary *	2005	8.47
	Pababag	Pababa Fish Sanctuary *	2005	53.80
	Ungus-Ungus	Ungus-Ungus Fish Santuary *	2005	13.13
Panglima Sugala				
	Tondon	Tondon Fis Sanctuary *	2007	43.90
	Kulape/Batu-Batu	Kulape-Batu-Batu Fish Sanctuary *	2006	52.33
Simunul				
	Tanggusong	Tanggusong-Maruwa Fish Sanctuary *	2007	7.29
	Doh Tong	Doh Tong Fish Sanctuary *	2005	44.89
Subtotal				223.81
Total				2,778.34

Note: * obtained level 2 and above in 2007

APPENDIX D
FISH PROJECT COLLABORATIVE WITH VARIOUS PARTNERS
AS OF SEPTEMBER 30, 2007
(20 PAGES)

FISH PROJECT COLLABORATIVE ACTIVITIES WITH VARIOUS PARTNERS
AS OF SEPTEMBER 30, 2007

PARTNER	COLLABORATIVE ACTION AND OUTCOME
<p>National Government Agencies</p> <p>Department of Agriculture-Bureau of Fisheries and Aquatic Resources (DA-BFAR) – National, Regional and Provincial Offices</p>	<p>2nd Quarter 2007: Participate in the conduct of training workshop on the implementing guidelines of EO 305 (N. Armada, R. Bacalso, A. Gulayan, V. Orevillo, M. Avenido); Coordinate during the celebration of FISHERFOLK Day as part of commemoration of the annual town fiesta of Ubay (A. Gulayan, M. Avenido); Consultation meeting with the PO of Humayhumay about the installation of fish cage as livelihood support (A. Gulayan, M. Avenido). Coordinated invitation, participation, action of BFAR on the following: Dissemination of LGU IEC on banned fishery products, ordinances banning compressor for fishing, registration and licensing of banca (N. Harun, A. Basali, A. Felix, R. Irillis); Act on reported apprehension of fishermen to facilitate filing of cases (N. Harun, A. Basali, A. Felix, R. Irillis); Regular meeting of the Municipal Coastal Law Enforcement Task Force (N. Harun, A. Basali, A. Felix, R. Irillis); Training of Community Stakeholders on Management and Establishment of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irillis); Launching of Fish Sanctuary, Organization of BFARMCs and FAs, Listing of Seaweed Farmers (N. Harun, A. Basali, A. Felix, R. Irillis). Coordination with the BFAR - Provincial Fisheries Office (R. Mancao, V. Pantaleon, E. Engayas); Coordination on the following activities: Preparation of OPLAN Liba Liba and PEDO Orientation (V. Pantaleon, R. Mancao); Participation to FISH Forum (R. Mancao, V. Pantaleon); Participation to the 1st LBDA CLE Summit (R. Mancao, V. Pantaleon).</p> <p>3rd Quarter 2007: Discussions with BFAR-7 re production of educational videos on the coastal and marine ecosystems, with BFAR-7 helping provide inputs to the scripts and provision of footages. (R. Smith, M. Gasalatan). Consultation meeting regarding the procedure undertaken by the Office regarding the enforcement of Provincial Ordinance No. 941 (R. Cabungcal). Consultation meeting regarding the strengthening of FARMC's in Calamianes (R. Cabungcal, C. Dalusung). Discussion meeting regarding the possibility of holding Fish Examiner's Training (R. Cabungcal).</p> <p>4th Quarter 2007: Discussions with BFAR 7 re possible activities for Fish Conservation Week in October (M. Gasalata, R. Smith). Coordination with the BFAR - Provincial Fisheries Office (V. Pantaleon, E. Engayas); Coordination on the following activities: Participation to FISH Forum (V. Pantaleon, M. Rabina, A. Arreglado); Participation to the Training-Workshop on the Establishment of MPA Network (V. Pantaleon, M. Rabina, A. Arreglado, E. Engayas); Participation on the "Ocean Month Celebration" (V. Pantaleon, M. Rabina, A. B. Arreglado, and E. Engayas). Consultation meeting regarding the livelihood support project in the Calamianes Group of Island (R. Cabungcal). Discussion meeting regarding the registration of commercial fishing boats operating in Calamianes (R. Cabungcal). Discussion meeting regarding the holding of Deputation of Fish Warden Training in partnership with Marine Aquarium Council. Discussion meeting regarding the BFAR hunger mitigation project in the Calamianes Group of Island. Dissemination of LGU IEC on banned fishery products, ordinances banning compressor for fishing, registration and</p>

	<p>licensing of banca, Act on reported apprehension of fishermen to facilitate filing of cases, Regular meeting of the Municipal Coastal Law Enforcement Task Force, Training of Community Stakeholders on Management and Establishment of Fish Sanctuary, Launching of Fish Sanctuary Organization of BFARMCs and FAs, Listing of Seaweed Farmers, Assistance on Fishery Law Enforcement training for WWF and TMFRDI, IEC Caravan at Barangay Ungus-Ungus re: Fish Sanctuary, Attendance to Philippine-EAGA Working Group meeting and field assessment, Invited participation of local staff in the observance of Farmers/ Fisherfolk Month, Orientation of ARMM key agencies on Registration and Licensing of Fishing Banca and Monitoring and Control Surveillance Writeshop, MPA Network Workshop and MPA Monitoring Training, Eradication of Crown of Thorns infestation in Tonggusong_Maruwa Fish Sanctuary, Formulation of Fish Sanctuary Management Plan, Civil Service Commission-LGU-Regional Agency meeting on the proposed creation of local fisheries position, Workshop of the Formulation of Fish Sanctuary Management Plan, Coordination meeting regarding visit of the US Ambassador, Celebration of 16th International Coastal Clean Up at the Pababag-Lagasan Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis).</p>
<p>Department of Environment and Natural Resources (DENR) – National, Regional, and Provincial Offices (PENRO & CENRO)</p>	<p>2nd Quarter 2007: Consultation meeting on the proposed activity for the celebration of Earth week. (A. Gulayan). Assist in the review and evaluation of the Municipality of Inabanga CRM certification applying for level 2 (A. Gulayan). Participated in the BaSuTa TWG meeting on Environment chaired by the DENR, Co-chair by FISH (N. Harun, A. Basali, A. Felix, R. Irilis); Dissemination of FISH IEC materials (N. Harun, A. Basali, A. Felix, R. Irilis); Meeting of the Municipal Coastal Law Enforcement Task Force (N. Harun, A. Basali, A. Felix, R. Irilis); Launching of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis). Participation to FISH Forum (R. Mancao, V. Pantaleon); Participation to the 1st LBDA CLE Summit (R. Mancao, V. Pantaleon); MPA related activities ((R. Mancao, V. Pantaleon).</p> <p>3rd Quarter 2007: Provided DENR-7 IEC materials for us in their IEC activities for Ocean Month and Environment Month (R. Smith). Reported to PAWB-7 and national office the release of a tagged turtle by a Moalboal fisherman which got caught in one of the payaos in the area. (R. Smith). Participation in the conduct of different activities in connection with the World Earth Month Celebration (R. Cabungcal).</p> <p>4th Quarter 2007: Attended meeting during the preparation for the International Coastal Clean-up (A. Gulayan, B. Cabrera). Assisted in the facilitation of International Coastal Clean-up in focal areas (V. Orevillo, M. Avenido). Participated International Coastal Cleanup (A. Gulayan, B. Cabrera, V. Orevillo, M. Avenido). Coordination with the Provincial Environment and Natural Resources Office (V. Pantaleon, M. Rabina and E. Engayas); Participation to FISH Forum (V. Pantaleon, M. Rabina, A. Arreglado); Participation on the "Ocean Month Celebration" (V. Pantaleon, M. Rabina, A. Arreglado, and E. Engayas). Discussion meeting regarding the activities on international coastal clean up day (R. Cabungcal). Participated in the BaSu Ta TWG meeting on Environment chaired by the DENR, Co-chair by FISH, Dissemination of FISH IEC materials, Meeting of the Municipal Coastal Law Enforcement Task Force, Launching of Fish Sanctuary, Facilitated DENR invitation by LGU on Mangrove Planting at the MPA site re: Earth Day Celebration</p>

	<p>Coordinated participation of local staff in Coastal Clean Up in Simunul during the observance of Month of the Ocean, Eradication of Crown of Thorns infestation in Tonggusong_Maruwa Fish Sanctuary, Participation in discussing the proposed local position for Municipal Fisheries Management Office, Coordination meeting regarding visit of the US Ambassador, Coordination in connection with the apprehension of Chinese Boat catching turtles in Turtle Island, Celebration of 16th International Coastal Clean Up at the Pababag-Lagasan Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irlis). Assisted the National Protected Area and Wildlife Bureau and DENR Region 9 in coordinating the investigation and filing of cases against apprehended Chinese for catching sea turtles in Turtle Island N. Harun, A. Basali, A. Felix, R. Irlis).</p>
<p>Philippine National Police (PNP) Maritime Group - National, Regional, Provincial and City/Municipal Offices</p>	<p>2nd Quarter 2007: Discussion with the Provincial PNP Director re: Oplan Maomaoan (A. Gulayan). Coordinate during the conduct of Training Workshop on the implementing guidelines of EO 305 (N. Armada, R. Bacalso, A. Gulayan, V. Orevillo, M. Avenido). Meeting of the Municipal Coastal Law Enforcement Team activities (N. Harun, A. Basali, A. Felix, R. Irlis). Coordinated the PNP on the meeting of the Municipal Coastal Law Enforcement Task Force (N. Harun, A. Basali, A. Felix, R. Irlis); Apprehension of fishers for the violation of local ordinance, RA 8550 and MMA 86 (N. Harun, A. Basali, A. Felix, R. Irlis); Filing of cases in court (N. Harun, A. Basali, A. Felix, R. Irlis); Launching of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irlis). Coordination in the strengthening of BEAT and in the organization of Municipal Enforcement Action Team (MEAT) (R. Mancao, R. Rendon, V. Pantaleon); Coordination during RLECC Meetings (R. Mancao, V. Pantaleon); Conduct of PEDO Orientation and Preparation of OPLAN Liba- Liba ((R. Mancao, R. Rendon, V. Pantaleon).</p> <p>3rd Quarter 2007: Discussion meeting regarding the possible creation of the Anti Illegal Fishing Task Force with BFAR (R. Cabungcal).</p> <p>4th Quarter 2007: Coordination in the strengthening of BEAT and in the organization of Municipal Enforcement Action Team (MEAT) (V. Pantaleon). Coordination during RLECC Meetings (V. Pantaleon). Participated meeting of the Municipal Coastal Law Enforcement Team activities (N. Harun, A. Basali, A. Felix, R. Irlis).</p>
<p>Philippine Coast Guard (PCG) – National, Regional, Provincial Offices</p>	<p>2nd Quarter 2007: Coordinated participation in Municipal Coastal Law Enforcement Team (N. Harun, A. Basali, A. Felix, R. Irlis); Dissemination of LGU IEC materials. Launching of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irlis).</p> <p>4th Quarter 2007: Together with PAWB and DENR 9, coordinated gathering of data/information for the filing of case against Chinese nationals apprehended catching green sea turtles in the NIPAS area (N. Harun, A. Basali, A. Felix, R. Irlis).</p>
<p>Philippine Navy (PN) – National, Regional, Provincial Offices (Task Force 62)</p>	<p>2nd Quarter 2007: Coordinated the Task Force 62 on the following activities: Launching of Fish Sanctuaries (N. Harun, A. Basali, A. Felix, R. Irlis).</p> <p>4th Quarter 2007: Launching of Campaign Against Illegal Fishing in Tawi-</p>

	Tawi Bay (N. Harun, A. Basali, A. Felix, R. Irillis).
Department of Interior and Local Government (DILG) – National, Regional, Provincial Offices	<p>2nd Quarter 2007: Consultation meeting re: budget for Oplan Maomaoan (A. Gulayan). Meeting of the Municipal Coastal Law Enforcement Team (N. Harun, A. Basali, A. Felix, R. Irillis); Launching of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irillis).</p> <p>3rd Quarter 2007: Discussion meeting regarding the strengthening of FARMC's (R. Cabungcal)</p> <p>4th Quarter 2007: Meeting of the Municipal Coastal Law Enforcement Team, Launching of Fish Sanctuary, Participation in discussing the proposed local position for Municipal Fisheries Management Office (N. Harun, A. Basali, A. Felix, R. Irillis).</p>
Department of Education (DepEd) – National, Regional, Provincial Offices	3 rd Quarter 2007: Discussion meeting regarding the conduct of the on-the-spot painting contest (R. Cabungcal, M. Ilavan). Discussion meeting regarding the participation of the students to the launching of Tangay Y' and Laud Calamian (R. Cabungcal, M. Ilavan).
Department of Labor and Employment (DOLE) – National, Regional, and Provincial Offices	<p>2nd Quarter 2007: Coordination on possible livelihood projects for LBDA people's organization (A. Arreglado)</p> <p>4th Quarter 2007: Coordination on possible livelihood projects for LBDA people's organization (V. Pantaleon, M. Rabina, A. Arreglado).</p>
Department of Trade and Industry (DTI) - National, Regional, and Provincial Offices	4 th Quarter 2007: Coordination on possible livelihood projects for LBDA people's organization (V. Pantaleon, M. Rabina).
Philippine Information Agency (PIA) – National, Regional, and Provincial Offices	<p>2nd Quarter 2007: Consultation meeting on the proposed activity for the celebration of Earth week (A. Gulayan). Coordination on the distribution of IEC materials on CFRM throughout the Province of Surigao del Sur (R. Mancao, E. Engayas)</p> <p>4th Quarter 2007: Coordination on the distribution of IEC materials on CFRM throughout the Province of Surigao del Sur (V. Pantaleon, M. Rabina E. Engayas) Participation on the 2nd Quarterly Conference of COGIO of Surigao del Sur (V. Pantaleon, M. Rabina E. Engayas).</p>
Maritime Industry Authority (MARINA) – National, Regional, and Provincial Offices	<p>2nd Quarter 2007: Coordinated participation of Municipal Coastal Law Enforcement Task Force meeting (N. Harun, A. Basali, A. Felix, R. Irillis); Dissemination of local IEC materials, ordinance (N. Harun, A. Basali, A. Felix, R. Irillis).</p> <p>4th Quarter 2007: Municipal Coastal Law Enforcement Task Force meeting, Dissemination of local IEC materials, ordinance (N. Harun, A. Basali, A. Felix, R. Irillis).</p>
Local Government Units	
Province of Bohol	2 nd Quarter 2007: Presentation on the results of the 2006 baseline assessment to the Sangguniang Panlalawigan (N. Armada, B. Cabrera, A. Gulayan); Resource person during the conduct of Integrated Population Environment Development Orientation and Consultation Workshop (A. Gulayan).

Province of Cebu	3 rd Quarter 2007: Referral of walk-in visitors from the island of Malapascua regarding eco-tourism development problems in the island. Referred visitors to the Province's PENRO.
Province of Southern Leyte	2 nd Quarter 2007: Provision of IEC materials on CRM and fisheries management (R. Smith) 3 rd Quarter 2007: Provision of IEC materials on CRM and fisheries management and discussions with A. Gaviola regarding GTZ-funded CRM program in the province (R. Smith, W. Jatulan).
Province of Tawi-Tawi	2 nd Quarter 2007. Coordinated participation, effort collaboration on the Project implementation and monitoring (N. Harun, A. Basali, A. Felix, R. Irilis); Provincial Environment Policy Framework (N. Harun, A. Basali, A. Felix, R. Irilis); Project visit of RTV Malacanang (N. Harun, A. Basali, A. Felix, R. Irilis); Launching of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis). 4 th Quarter 2007: Project implementation and monitoring, Provincial Environment Policy Framework, Project visit of RTV Malacanang, Launching of Fish Sanctuary, Pagtabangan BaSulTa activities, Launching of Campaign Against Illegal Fishing in Tawi-Tawi Bay (N. Harun, A. Basali, A. Felix, R. Irilis).
Municipality of Talibon	2 nd Quarter 2007: MCLET's annual assessment and action planning workshop (R. Rendon, A. Gulayan, B. Cabrera, V. Orevillo, M. Avenido); Three day training on the implementing guidelines of EO 305 (N. Armada, R. Bacalso, A. Gulayan, M. Avenido, V. Orevillo); Presented results of FISH projects year 2006 monitoring event (B. Cabrera); Input topic during the two day training workshop for the Fisheries and Coastal Resource Management Interpretive Center (R. Smith, C. Sia, L. Tinapay, M. Gasalatan, M. Avenido, B. Cabrera, V. Orevillo, A. Gulayan); Launching and Inauguration of the FCRMIC (G. Silvestre, Dr. Alma Madrazo, M. Guidote, R. Smith, C. Sia, L. Tinapay, M. Gasalatan, W. Jatulan, A. Gulayan, M. Avenido, V. Orevillo, B. Cabrera); Attend MFARMC meeting (V. Orevillo); Consultation meeting with the potential member for the Catch and effort monitoring team. (V. Orevillo); Assist in the installation of the panels/photos in the Interpretive Center (A. Sia, L. Tinapay, B. Cabrera, V. Orevillo); Attendance during the conduct of CLET/CLEC wide assessment and 2007 action planning workshop (V. Orevillo, M. Avenido, A. Gulayan). 3 rd Quarter 2007: Follow up re progress of Talibon Interpretive Center and operations meeting with Center staff and Talibon LGU (A. Gulayan, R. Smith, A. Sia). 4 th Quarter 2007: Follow up progress of Talibon Interpretive Center turnover of Municipal CRM/Fisheries Management Plan to municipality (A. Gulayan, R. Smith, A. Sia). Attended BFARMC meeting in Cataban (V. Orevillo). Assisted the Technical Assistant during the relocation of coordinates in Pinamgo MPA (B. Cabrera, V. Orevillo). Facilitated PO meeting in Guindacpan (V. Orevillo). Facilitated the PO re-organization in Cataban (V. Orevillo). Assisted DOLE representative during the conduct

	of PO Pre registration orientation in Nocnocan (V. Orevillo). Meeting with Talibon Credit Cooperative regarding partnership for SAF assistance to selected MPAs in Talibon (A. Gulayan, B. Cabrera, V. Orevillo, M. Avenido). Courtesy call to new set of elected municipal officials (A. Gulayan). Turnover of CRM Plan (A. Gulayan). Facilitated in the conduct of coastal clean up ICC (A. Gulayan).
Municipality of Inabanga	2 nd Quarter 2007: Participate during the conduct of Training workshop on the implementing guidelines of EO 305. (N. Armada, R. Bacalso, A. Gulayan, V. Orevillo, M. Avenido); Assist in the conduct of review and evaluation of CRM Certification documents applying for level 2 (A. Gulayan).
Municipality of Buenavista	2 nd Quarter 2007: Participate during the conduct of Training workshop on the implementing guidelines of EO 305 (N. Armada, R. Bacalso, A. Gulayan, V. Orevillo, M. Avenido); Conducted CLEC-2 annual assessment and 2007 planning workshop (A. Gulayan, M. Avenido, V. Orevillo).
Municipality of Tubigon	2 nd Quarter 2007: Participate during the conduct of Training workshop on the implementing guidelines of EO 305 (N. Armada, R. Bacalso, A. Gulayan, V. Orevillo, M. Avenido).
Municipality of Loon	2 nd Quarter 2007: Assist in the conduct of review and evaluation of CRM certification documents applying for level 1 (A. Gulayan).
Municipality of Clarin	2 nd Quarter 2007: Conducted CLEC-2 annual assessment and 2007 planning workshop (A. Gulayan, M. Avenido, V. Orevillo); Participate during the conduct of Training workshop on the implementing guidelines of EO 305 (N. Armada, R. Bacalso, A. Gulayan, V. Orevillo, M. Avenido).
Municipality of Ubay	2 nd Quarter 2007: Courtesy visit to Hon Eutiquio Bernales, and other CRM staffs (B. Cabrera); Assessment of MCLLETs and annual action planning for 2007 (R. Rendon, A. Gulayan, V. Orevillo, M. Avenido); Discussion on the major and minor landing site and registration and licensing of fishing gear and vessel (M. Avenido, B. Cabrera); Participation during consultation meeting with LGU and BFAR on the preparation and finalization of activities for weeklong celebration of their annual town fiesta (M. Avenido); Assisted LGU in the agro-fair through input, film showing and distribution of handouts (A. Gulayan, M. Avenido); Attend MFARMC meeting (M. Avenido); Facilitated the endorsement of Project Proposal of Humay-humay to be forwarded to BPI foundation for possible funding (A. Gulayan, M. Avenido); Conducted inventory of SAF-ELAC equipment (M. Avenido); Facilitate in the collection of CEPU report (M. Avenido). 3 rd Quarter 2007: Filled information gaps, final review, editing, design and layout of these municipalities' Municipal fisheries and CRM plans (R. Smith, A. Lim, L. Tinapay). 4 th Quarter 2007: Assisted in the completion of Performance Monitoring Data (M. Avenido). Attended various meeting with CRM staff in the preparation of SET training (M. Avenido). Collected CEPU monthly reports (A. Gulayan). Facilitated/assisted two batches of Special

	<p>Enforcement Training (M. Avenido & B. Cabrera). Coordinate CLEC 2 Meeting (M. Avenido). Attended meeting with the Mayor, CRM staffs and Knorr representatives regarding issue with the mural painting at the kiosk in the market of Ubay (A. Gulayan, M. Avenido). Made email account for the CRM unit of Ubay (B. Cabrera). Courtesy calls to new elected municipal officials (A. Gulayan). Turnover of CRM Plans (A. Gulayan). Facilitated in the conduct of coastal clean up ICC (A. Gulayan).</p>
Municipality of Bien Unido	<p>2nd Quarter 2007: Facilitation of MFARMC assessment (2006) and planning for 2007 (V. Orevillo, B. Cabrera); MCLETS assessment and action planning workshop for 2007 (R. Rendon, A. Gulayan, V. Orevillo, B. Cabrera); Courtesy call to the Municipal Officials of Bien Unido (B. Cabrera); Small caucus with MFARMC president, CRM coordinator, MAO, PSF CO regarding proposed Marine Park in Bien Unido (V. Orevillo, B. Cabrera); Discussion with the Municipal Mayor and Chief of Police re: fishery law enforcement issue (A. Gulayan); Coordinated with MAO for the conduct of re-orientation of fish catch monitoring (V. Orevillo).</p> <p>3rd Quarter 2007: . Filled information gaps, final review, editing, design and layout of these municipalities' Municipal fisheries and CRM plans (R. Smith, A; Lim, L. Tinapay).</p> <p>4th Quarter 2007: Coordinated Mayor & MAO of Bien Unido for the schedule of meeting for their plan to conduct of the number of hectares for their seaweeds area for expansion (V. Orevillo). Turn over of the CRM plan (A. Gulayan). Attended meeting with the department heads regarding the planning for potential seaweeds survey (A. Gulayan, B. Cabrera, V. Orevillo). Assisted DA staff during the actual survey of the 3 islands for the proposed deepsea seaweeds farming (B. Cabrera, V. Orevillo). Facilitated the filling of Performance Database Monitoring Form (V. Orevillo). Assisted DA staff during the conduct of actual survey on their seaweeds area surveying individual areas (B. Cabrera, V. Orevillo). Attended Seaweeds Congress in Hingotanan island (A. Gulayan, B. Cabrera, V. Orevillo). Courtesy call to new set of elected municipal officials (A. Gulayan). Turnover of CRM Plan (A. Gulayan). Facilitated in the conduct of coastal clean up ICC (A. Gulayan).</p>
Municipality of Pres. C.P. Garcia	<p>2nd Quarter 2007: Discussion with SB secretary on the users' fee of sanctuary to be included in the municipal revenue code (drafted already) (M. Avenido); Discussion with F. Boyles on the fish catch monitoring (Popoo, Gaus and Aguning) note: orientation to be scheduled after the enumerator has been identified (M. Avenido); Assistance during the review and assessment of Bohol Environment Code (A. Gulayan); Assistance in the preparation of lacking documents for MPA management plan of Popoo and Basiao (A. Gulayan, M. Avenido); Assisted LGU in the completion and submission of documents for DOLE registration of PO in Bantigue island, Butan, CPG (A. Gulayan, M. Avenido); Lobby to the Sangguniang Bayan about the implementation of EO 305 (A. Gulayan, M. Avenido) Attended MCLETS meeting (M. Avenido); Initial discussion with the LGU on the conduct of MPA monitoring training (B. Cabrera, M. Avenido).</p>

	<p>3rd Quarter 2007: Filled information gaps, final review, editing, design and layout of these municipalities' Municipal fisheries and CRM plans (R. Smith, A; Lim, L. Tinapay).</p> <p>4th Quarter 2007: Completion of Municipal fisheries and CRM plans and turn over to concerned municipalities (A. Gulayan, R. Smith, A. Lim, L. Tinapay). Assisted in the completion of Performance Monitoring Data (M. Avenido). Attended TFK meetings and collected TFK reports (M. Avenido). Attended meeting with LGU re: delineation of MPA s and status f fishing gear registration (M. Avenido). Delineated boundaries of MPAs in CPG that lacks technical description (B. Cabrera, M. Avenido). Courtesy calls to new set of elected municipal officials (A. Gulayan). Turnover of the CRM plan (A. Gulayan). Facilitated in the conduct of coastal clean up ICC (A. Gulayan).</p>
Municipality of Garcia Hernandez	2 nd Quarter 2007: Assist in the conduct of review and evaluation of CRM certification documents applying for level 1 (A. Gulayan)
City of Tagbilaran	4 th Quarter 2007: Assisted in setting up of the both for the Sandugo Festival (B. Cabrera, L. Tinapay, A. Alaba, V. Orevillo, M. Avenido).
Municipality of Busuanga	<p>3rd Quarter 2007: Consultative meeting regarding siganids fisheries and its implication to fisheries management in the municipality (N. Armada, R. Bacalso, R. Cabungcal, C. Dalusung, M. Llavan). Discussion meeting regarding the proposed Calamianes Integrated Fisheries Development Plan (R. Cabungcal, C. Dalusung, M. Llavan). Consultative meeting regarding siganids fisheries and its implication to fisheries management (C. Dalusung, M. Llavan). Discussion meeting regarding the launching of Tangay Y' and Laud Calamian (R. Cabungcal, M. Llavan). Discussion meeting regarding the establishment of marine protected area network (R. Cabungcal, C. Dalusung, M. Llavan). Follow-up meeting regarding the registration and licensing of three (3) gt. and below (R. Cabungcal).</p> <p>4th Quarter 2007: Discussion meeting on the strengthening of MCLET in the municipality with SB Dabuit and Ms. Theresa Rabe (R. Cabungcal). Discussion meeting regarding the amendments of the Municipal Comprehensive Fisheries Ordinance (R. Cabungcal, M. Llavan). Discussion meeting regarding the proposed ordinance for siganid fisheries management (R. Cabungcal, M. Llavan). Discussion meeting regarding the enhancement of the two MPA's established in the municipality (M. Llavan, C. Dalusung). Follow-up meeting regarding the registration and licensing of three (3) gt. and below (R. Cabungcal).</p>
Municipality of Coron	<p>3rd Quarter 2007: Consultative meeting regarding siganids fisheries and its implication to fisheries management in the municipality (N. Armada, R. Bacalso, R. Cabungcal, C. Dalusung, M. Llavan). Coordination regarding the enactment of ordinance for the establishment of Balisungan MPA and Malbato-Minugbay Tagpi MPA (R. Cabungcal, C. Dalusung, M. Llavan). Follow-up meeting regarding the licensing and registration of fishing boats 3 gt. And below (R. Caungcal, C. Dalusung, M. Llavan). Conduct of MPA Monitoring Training and workshop on the establishment of MPA Network (B. Francisco, J. Floren, R. Cabungcal, C. Dalusung, E. Fontanillas, M. Llavan, G. Cuizon). Discussion meeting regarding the launching of several</p>

	<p>projects of FISH Project site office in the municipality (R. Cabungcal). Discussion meeting regarding the activities for the Earth Month Celebration (R. Cabungcal). Consultative workshop on the identification of livelihood activities in connection with the implementation of CFRM in Bgy. 5, Coron, Palawan (R. Cabungcal, M. Llavan).</p> <p>4th Quarter 2007: Presentation of management plan for the proposed Minugbay-Malbato-Tagpi Marine Protected Area. Consultative meeting regarding the enactment of ordinance declaring the portion of Minugbay-Malbato-Tagpi area as a marine protected area. Consultative meeting with the SB Committee on Environment and Agriculture regarding the proposed Calamanes Integrated Fisheries Development Plan and the proposed siganid ordinance of the municipality (R., Cabungcal). Discussion meeting regarding the activities on the international Coastal Clean Up Day (R. Cabungcal, C. Dalusung, M. Llavan). Follow up meeting regarding the registration and licensing of fishing boats 3 gross tonnage and below (R. Cabungcal).</p>
Municipality of Culion	<p>3rd Quarter 2007: Consultative meeting regarding siganids fisheries and its implication to fisheries management in the municipality (N. Armada, R. Bacalso, R. Cabungcal, C. Dalusung, M. Llavan). Discussion meeting on the strengthening of FARMC's in the municipality (E. Fontanillas). Discussion meeting on the establishment of MPA Network (R. Cabungcal, E. Fontanillas).</p> <p>4th Quarter 2007: Discussion meeting regarding the enhancement of Bugur Sand Island Marine Reserve. (R. Cabungcal, E. Fontanillas, C. Dalusung, M. Llavan, G. Cuizon). Discussion meeting on the strengthening of FARMC's in the municipality (E. Fontanillas). Discussion meeting regarding the implication of deep sea corral on the MPA and the use of compressor as provided in the Provincial Ordinance (R. Cabungcal, E. Fontanillas). Discussion meeting regarding the Municipal Comprehensive Fisheries Ordinance (R. Cabungcal, E. Fontanillas). Follow up meeting regarding the organization of the Adjudication and Administrative Body (E. Fontanillas).</p>
Municipality of Linapacan	<p>3rd Quarter 2007: Consultative workshop in the organization of the Administrative Adjudication Board with ELAC (E. Fontanillas). Discussion meeting regarding the enactment of ordinance for the San Miguel Marine Protected Area. (R. Cabungcal, E. Fontanillas, M. Llavan).</p>
Municipality of Bongao	<p>2nd Quarter 2007. Coordinated and collaborated in the dissemination of local IEC materials i.e. implementation of ordinances on banning the compressors and registration and licensing of banca and fishers (N. Harun, A. Basali, A. Felix, R. Irilis); IEC on banned fishery marine products (N. Harun, A. Basali, A. Felix, R. Irilis); Activities of the Municipal Coastal Law Enforcement Task Force including inspection of warehouses (N. Harun, A. Basali, A. Felix, R. Irilis); Inspection of fishery products at the wharf (N. Harun, A. Basali, A. Felix, R. Irilis); Seaborne patrol (N. Harun, A. Basali, A. Felix, R. Irilis); Training of Community Stakeholders on Management and Establishment of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis); Launching of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis).</p>

	<p>4th Quarter 2007: Dissemination of local IEC materials i.e. implementation of ordinances on banning the compressors and registration and licensing of banca and fishers, IEC on banned fishery marine products, Activities of the Municipal Coastal Law Enforcement Task, Force including inspection of bodega/warehouses, Inspection of fishery products at the wharf, Seaborne patrol, Training of Community Stakeholders on Management and Establishment of Fish Sanctuary, Launching of Fish Sanctuary, IECCaravan at Barangay Ungus-Ungus, Registration and Licensing of Municipal Fishing Banca, MPA Network Workshop and MPA Monitoring Training, Habitat assessment of 2 barangay Ipil and Luuk Pangdan, Formulation of Fish Sanctuary Management Plan, First meeting of the Tawi-Tawi Bay Fish Sanctuary Alliance, Civil Service Commission-LGU-Regional Agency meeting on the proposed creation of local fisheries position, Coordination meeting regarding visit of the US Ambassador, Coordination in connection with the apprehension of Chinese Boat catching turtles in Turtle Island, Launching of Campaign Against Illegal Fishing in Tawi-Tawi Bay, celebration of 16th International Coastal Clean Up at the Pababag-Lagasan Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis).</p>
Municipality of Panglima Sugala	<p>2nd Quarter 2007. Coordinated and collaborated in the dissemination of IEC on banca registration (N. Harun, A. Basali, A. Felix, R. Irilis); Registration and Licensing of Municipal Banca and Fishers (N. Harun, A. Basali, A. Felix, R. Irilis); Bantay Sanctuary activities at Kulape-Bato-Bato (N. Harun, A. Basali, A. Felix, R. Irilis); Training of Community Stakeholders on Management and Establishment of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis); Launching of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis).</p> <p>4th Quarter 2007: Dissemination of IEC on banca registration, Registration and Licensing of Municipal Banca and Fishers, Bantay Sanctuary activities at Kulape-Bato-Bato, Training of Community Stakeholders on Management and Establishment of Fish Sanctuary, Launching of Fish Sanctuary, IEC Caravan at Barangay Tondon, Coastal Clean-Up and Mangrove Planting in observance of Earth Day celebration, Registration and Licensing of Municipal Fishing Banca, MPA Network Workshop and MPA Monitoring Training, Formulation of Fish Sanctuary Management Plan, First meeting of the Tawi-Tawi Bay Fish Sanctuary Alliance, Civil Service Commission-LGU-Regional Agency meeting on the proposed creation of local fisheries position, Giving and receiving of Award of Recognition during the 48th Founding Anniversary, Coordination meeting regarding visit of the US Ambassador, Launching of Campaign Against Illegal Fishing in Tawi-Tawi Bay (N. Harun, A. Basali, A. Felix, R. Irilis).</p>
Municipality of Simunul	<p>2nd Quarter 2007. Coordinated and collaborated in the dissemination of IEC materials (N. Harun, A. Basali, A. Felix, R. Irilis); Registration and Licensing of Municipal Banca and Fishers (N. Harun, A. Basali, A. Felix, R. Irilis); Bantay Sanctuary activities at Doh Tong (N. Harun, A. Basali, A. Felix, R. Irilis); Training of Community Stakeholders on Management and Establishment of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis); Launching of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis).</p> <p>4th Quarter 2007: Dissemination of IEC materials, Registration and</p>

	Licensing of Municipal Banca and Fishers, Bantay Sanctuary activities at Doh Tong, Training of Community Stakeholders on Management and Establishment of Fish Sanctuary, Launching of Fish Sanctuary, Facilitated delivery of letter of request for permit on Oceanographic survey off-waters of South Ubian, Organization of barangay FARMCs and FAs, IEC Caravan at barangay Tonggusong and Maruwa, Coastal Clean-up during Month of the Ocean, Registration and Licensing of Municipal Fishing Banca, MPA Network Workshop and MPA Monitoring Training, Eradication of Crown of Thorns infestation in Tonggusong_Maruwa Fish Sanctuary, Formulation of Fish Sanctuary Management Plan, First meeting of the Tawi-Tawi Bay Fish Sanctuary Alliance, Civil Service Commission-LGU-Regional Agency meeting on the proposed creation of local fisheries position, Coordination meeting regarding visit of the US Ambassador, Launching of Campaign Against Illegal Fishing in Tawi-Tawi Bay, Celebration of 16 th International Coastal Clean Up at the Pababag-Lagasan Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis).
Municipality of Sitangkai	2 nd Quarter 2007: Dissemination of FISH IEC materials through WWF (N. Harun, A. Basali, A. Felix, R. Irilis). 4 th Quarter 2007: Dissemination of FISH IEC materials through WWF, In connection with Pagtabangan BaSulTa activities, conducted orientation of CSOs on Bridging Leadership, Assisted WWF in conducting training on Coastal Law Enforcement (N. Harun, A. Basali, A. Felix, R. Irilis).
Municipality of Languyan	2 nd Quarter 2007: Dissemination of FISH IEC materials through WWF (N. Harun, A. Basali, A. Felix, R. Irilis) 4 th Quarter 2007: Dissemination of FISH IEC materials through WWF, Assisted WWF in conducting training on Coastal Law Enforcement (N. Harun, A. Basali, A. Felix, R. Irilis).
Municipality of Sapa-Sapa	2 nd Quarter 2007: Dissemination of FISH IEC materials through PEF (N. Harun, A. Basali, A. Felix, R. Irilis).
Municipality of Tandubas	2 nd Quarter 2007: Dissemination of FISH IEC materials through the PNP connection.
Municipality of South Ubian	2 nd Quarter 2007: Dissemination of FISH IEC materials through PEF (N. Harun, A. Basali, A. Felix, R. Irilis). 4 th Quarter 2007: Dissemination of FISH IEC materials through PEF, Facilitated delivery of letter of request for permit on Oceanographic survey off-waters of South Ubian, Disseminated copy of Fatwa on Marine Environmental Protection and Management and IRR on Fisheries Code of BFAR-ARMM through WWF/LGSP (N. Harun, A. Basali, A. Felix, R. Irilis).
Municipality of Cordova	3 rd Quarter 2007: Facilitated the strategic planning workshop of the municipality (E. Deguit, A. Lim).
City of Talisay	4 th Quarter 2007: Facilitated MPA planning for 3 MPA sites - (E. Deguit, A. Lim).

City of Masbate	4 th Quarter 2007: Masbate City's CRMIC participation in youth blog of "Fishes Feed Us" Project featured in Philippine Daily Inquirer (A. Sia).
Municipalities Bounding Iligan Bay	4 th Quarter 2007: Attended to cross-visits of LGUs of municipalities bounding Iligan Bay (E. Deguit, A. Lim).
Bohol Environment Management Office (BEMO)	2 nd Quarter 2007: Participate in the conduct of training workshop on the implementing guidelines of EO 305. (N. Armada, R. Bacalso, A. Gulayan, V. Orevillo, M. Avenido); Conduct MCLETs assessment and annual planning workshop. (A. Gulayan, M. Avenido, V. Orevillo); Conducted CLEC-2 annual assessment and 2007 planning workshop (A. Gulayan, M. Avenido, V. Orevillo); Consultation meeting on the proposed activity for the celebration of Earth week (A. Gulayan); Discussion on the inclusion of the Coastal/Fishery Resource Management Program activities in the Annual Investment Plan of the province (A. Gulayan). 4 th Quarter 2007: Participated in the conduct of Provincial water Summit (A. Gulayan). Participated presentation of project updates with the project partners. (A. Gulayan).
Provincial Governor Office – Bohol, Palawan, Surigao del Sur, and ARMM.	4 th Quarter 2007: Discuss with the Governor and the Secretary of USAID ambassador (A. Gulayan). Attended the meeting regarding the reconvening of the CELEBOSOLE facilitated by the provincial government (A. Gulayan). Coordination with the Provincial Fisheries and Aquatic Resource Office (V. Pantaleon, M. Rabina and E.Engayas); Participation to FISH Forum (V. Pantaleon, M. Rabina, A. Arreglado); Participation on the "Ocean Month Celebration" (V. Pantaleon, M. Rabina, A. Arreglado, E. Engayas); Participation to the Training-Workshop on the Establishment of MPA Network (V. Pantaleon, M. Rabina, A. Arreglado, E. Engayas).
Provincial Fisheries and Aquatic Resources Office (PFARO) – Surigao del Sur	2 nd Quarter 2007: Coordination with the Provincial Fisheries and Aquatic Resource Office (R. Mancao, V. Pantaleon, E. Engayas); Coordination on the following activities: Preparation of OPLAN Liba Liba and PEDO Orientation (V. Pantaleon, R. Mancao); Participation to FISH Forum (R. Mancao, V. Pantaleon); Participation to the 1 st LBDA CLE Summit (R. Mancao, V. Pantaleon). 4 th Quarter 2007: Coordination with the Provincial Fisheries and Aquatic Resource Office (V. Pantaleon, M. Rabina and E.Engayas); Participation to FISH Forum (V. Pantaleon, M. Rabina, A. Arreglado); Participation on the "Ocean Month Celebration" (V. Pantaleon, M. Rabina, A. Arreglado, E. Engayas); Participation to the Training-Workshop on the Establishment of MPA Network (V. Pantaleon, M. Rabina, A. Arreglado, E. Engayas).
Office of the Provincial Agriculture (OPAg) – Cebu, Bohol, Palawan, Surigao del Sur, and ARMM Office	2 nd Quarter 2007: Consultation meeting with the Provincial Governor and Department Heads re: gathering of data on seaweeds farming under the Danajon areas (A. Gulayan). 4 th Quarter 2007: Identification of possible area for pilot testing of deep sea farming of seaweeds (B. Cabrera, V. Orevillo). Meeting with the Provincial Agriculturist about the value chain study of seaweeds conducted by SDCASIA supported by AusAID (A. Gulayan).
Provincial Planning and Development Office	2 nd Quarter 2007: Discussion on the inclusion of the Coastal/Fishery

(PPDO) - Cebu, Bohol, Palawan, Surigao del Sur, and ARMM Office	Resource Management Program activities in the Annual Investment Plan of the province. 4 th Quarter 2007: Attended Bohol Development Forum with the Ambassador of Australia and other AusAID representatives (A. Gulayan, B. Cabrera). Installed panels for the AusAID display (B. Cabrera, A. Alaba).
Provincial Community Affairs Office (PCAO) – Bohol Office	2 nd Quarter 2007: Discussion with the Office of the Community Affairs about the requirements in providing Life Insurance to the volunteers/Fish Warden, in conducting seaborne patrol and fishery enforcement (A. Gulayan).
Bohol Investment and Promotion Center (BIPC)	2 nd Quarter 2007: Consultation meeting with the Governor regarding the possibility of joint investment between the Taiwanese and the Provincial Government of Bohol in the establishment of seaweeds processing plant (A. Gulayan).
Coastal Law Enforcement Council of the Second District of Bohol (CLEC 2)	2 nd Quarter 2007: Conducted CLEC-2 annual assessment and 2007 planning workshop and attendance of regular monthly meeting of MCLETs (A. Gulayan, M. Avenido, V. Orevillo). 4 th Quarter 2007: Attended meeting and re-organization of CLEC 2 (A. Gulayan, B. Cabrera). Attended first CLEC 2 meeting under the new set of officers (A. Gulayan, B. Cabrera, V. Orevillo).
Coastal Law Enforcement Council of the First District of Bohol (CLEC 1)	4 th Quarter 2007: Attended CLEC 1 meeting (A. Gulayan).
Non-Government Organization	
LGSP-ARMM-CIDA	2 nd Quarter 2007: Coordinated and Collaborated activities on the formulation of Provincial Environment Policy Framework (N. Harun, A. Basali, A. Felix, R. Irilis). 4 th Quarter 2007: Collaboration on formulation of Provincial Environment Policy Framework, Collaboration on the orientation in ELA formulation, Municipal CSO orientation, (N. Harun, A. Basali, A. Felix, R. Irilis).

Supreme Council for Islamic Preaching and Guidance (Majlisul A'la Lil Wa'ji Wal Irshad)	<p>2nd Quarter 2007: Coordinated the Religious leaders in the Translation of Fatwa into Tausug and Sama dialects (N. Harun, A. Basali, A. Felix, R. Irilis); Dissemination of Fatwa (N. Harun, A. Basali, A. Felix, R. Irilis).</p> <p>4th Quarter 2007: Coordinated the Religious leaders on the following activities; Translation of Fatwa into Tausug and Sama dialects, Dissemination of Fatwa (N. Harun, A. Basali, A. Felix, R. Irilis).</p>
Environmental Legal Assistance Center (ELAC) – Bohol, Palawan Offices	2 nd Quarter 2007: Assist in the review of the CRM certification for Inabangga (A. Gulayan); Make referrals on the processes of the adjudication.
Lanuza Bay Development Alliance (LBDA)	<p>2nd Quarter 2007: Assistance on various CRM and fisheries management activities (R. Mancao, V. Pantaleon, A. Arreglado, M. Rabina); Coordination on the following activities: Preparation of OPLAN Liba Liba and PEDO Orientation (V. Pantaleon, R. Mancao); Participation to FISH Forum (R. Mancao, V. Pantaleon); Participation to the 1st LBDA CLE Summit (R. Mancao, V. Pantaleon).</p> <p>4th Quarter 2007: Assistance on various CRM and fisheries management activities (V. Pantaleon, A. Arreglado, M. Rabina); Coordination on the following activities: Preparation for the adoption of Comprehensive Fisheries and Aquatic Resources Management Ordinance of 2007(V. Pantaleon, A. Arreglado, M. Rabina); and 4th LBDA Regular Council Meeting (V. Pantaleon, A. Arreglado, M. Rabina and E. Engayas).</p>
PADAYON Bohol Marine Triangle	2 nd Quarter 2007: Consultation meeting on the proposed activity for the celebration of Earth week (A. Gulayan); Participate workshop on the review of the Bohol Environment Code (A. Gulayan).
Haribon Foundation Incorporated	4 th Quarter 2007; FISH – HARIBON Follow-up Workshop for the formulation of Detailed Action Plan and Induction of CarCanMadCarLanCorTan: NAMANAKA MPA Network, Incorporated (V. Pantaleon, A. Arreglado, M. Rabina).
PAMANAKA SA PILIPINAS	4 th Quarter 2007; FISH – HARIBON Follow-up Workshop for the formulation of Detailed Action Plan and Induction of CarCanMadCarLanCorTan: NAMANAKA MPA Network, Incorporated (V. Pantaleon, A. Arreglado, M. Rabina).
Advocates for Policy Reform and Development of Caraga, Inc. (APRDCI)	<p>2nd Quarter 2007: Strengthening of the coastal law enforcement arsenal of the Lanuza Bay Area (R. Mancao, V. Pantaleon, E. Engayas). Review and enhancement workshops and activities for the LBDA EMP (R. Mancao, V. Pantaleon, W. Jatulan, M. Guidote); Coordination on the following activities: Preparation of OPLAN Liba Liba and PEDO Orientation (V. Pantaleon, R. Mancao); Participation to FISH Forum (R. Mancao, V. Pantaleon); Participation to the 1st LBDA CLE Summit (R. Mancao, V. Pantaleon).</p> <p>4th Quarter 2007: Strengthening of the coastal law enforcement arsenal of the Lanuza Bay Area (V. Pantaleon, M. Rabina E. Engayas); FARMCs Consultation, Orientation and Re-organization in the municipalities of</p>

	Tandag, Carrascal and Cantilan (V.Pantaleon, M. Rabina A. Arreglado); Participation to FISH Forum (V. Pantaleon, M. Rabina A. Arreglado).
Project Seahorse Foundation for Marine Conservation	2 nd Quarter 2007: Consultation meeting on the sustainability of the MPA through collaborative efforts and future support from Conservation International (A. Gulayan, B. Cabrera).
Bohol Integrated Development Foundation (BIDEF)	2 nd Quarter 2007: Consultation meeting on the proposed activity for the celebration of Earth week (A. Gulayan); Participate workshop on the review of the Bohol Environment Code (A. Gulayan).
Bohol Local Development Foundation (BLDF)	2 nd Quarter 2007: Participation on the turn over ceremony of the British funded project on the data base program on Local Government Poverty Reduction Program (B. Cabrera); Participation during the launching of the Interpretive Center (A. Madrazo, G. Silvestre, W. Jatulan, M. Guidote, L. Tinapay, C. Sia, R. Smith, G. Ortega, A. Retubado, M. Gasalatan, A. Gulayan, V. Orevillo, B. Cabrera).
Rotary Club of Bohol, Tawi-Tawi, Calamianes, and Surigao del Sur	2 nd Quarter 2007: Discussion on environmental management activities i.e. participation in coastal clean up (N. Harun, A. Basali, A. Felix, R. Irilis). 4 th Quarter 2007: Discussion on environmental management activities i.e. participation in coastal clean up, Eradication of the Crown of Thorns in Simunul, Celebration of 16 th International Coastal Clean Up at the Pababag-Lagasan Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis).
PROCESS Bohol Foundation, Inc.	2 nd Quarter 2007: Consultation meeting on the proposed activity for the celebration of Earth week (A. Gulayan); Participate workshop on the review of the Bohol Environment Code (A. Gulayan); Coordinate in the follow up implementation of reproductive health program in the two barangays of Talibon (V. Orevillo, A. Gulayan).
Local Government Development Partnership (LGDP)	2 nd Quarter 2007: Discuss on the sharing of Information and future collaboration of activities (A. Gulayan). 4 th Quarter 2007: Coordinated in the conduct of Bohol Donors Forum (A. Gulayan).
Philippine Information Agency	2 nd Quarter 2007: Explored possibility of linkage re puppet theater (R. Smith).
National Commission on Culture and the Arts	2 nd Quarter 2007: Explored possibility of linkage re community theater (R. Smith)
Civil Service Commission	2 nd Quarter 2007: Coordinated the Conduct of OD Workshop with the LGUs and agencies concerned (N. Harun, A. Basali, A. Felix, R. Irilis); Meeting with the Provincial Office of the Civil Service Commission regarding the Creation of local position items for the Municipal Fisheries Office (N. Harun, A. Basali, A. Felix, R. Irilis). 4 th Quarter 2007: Conduct of OD Workshop with the LGUs and agencies concerned, Meeting with the Provincial Office of the Civil Service Commission regarding the Creation of Local Position items for the Municipal Fisheries Office, Meeting with LGUs, concerned agencies

	regarding the proposed positions (N. Harun, A. Basali, A. Felix, R. Irilis).
Dating Bayan Foundation Inc. (DBFI)	2 nd Quarter 2007: Consultation meeting with the Municipal Officials of Bien Unido re: project proposal on sea abalone culture (V. Orevillo, A. Gulayan).
NAGMAKAAYO People's Organization in Ayoke Island, Cantilan	2 nd Quarter 2007: Management of Ayoke Island MPA (R. Mancao, A. Arreglado). 4 th Quarter 2007: Management of Ayoke Island MPA (V. Pantaleon, A. Arreglado).
ISLAMDUNK People's Organization in General Island, Cantilan	2 nd Quarter 2007: Management of General Island MPA (R. Mancao, A. Arreglado). 4 th Quarter 2007: Management of General Island MPA (V. Pantaleon, A. Arreglado)
Caglayag Bon-ot Embarcadero Doyos Saka (CBEDS) Fisherfolk Association in Carrascal	2 nd Quarter 2007: Management of Carrascal MPA (R. Mancao, M. Rabina, V. Pantaleon). 4 th Quarter 2007: Management of Carrascal MPA (V. Pantaleon, M. Rabina).
Baybay Multi – Purpose Cooperative (BAYMUCO)	2 nd Quarter 2007: Coordination on the management of San Pedro marine sanctuary (R. Mancao, A. Arreglado). 4 th Quarter 2007: Coordination on the management of San Pedro Marine Sanctuary (V. Pantaleon, A. Arreglado).
Mabua Fisherfolk Association (MAFA)	2 nd Quarter 2007: Coordination on the management of the Mabua MPA (R. Mancao, V. Pantaleon) 4 th Quarter 2007: Coordination on the management of the Mabua MPA (V. Pantaleon, M. Rabina).
Buenavista Fisherfolk Association (BUFISA)	2 nd Quarter 2007: Coordination on the management of the Buenavista MPA (R. Mancao, V. Pantaleon) 4 th Quarter 2007: Coordination on the management of the Buenavista MPA (V. Pantaleon, M. Rabina).
Culion Foundation	3 rd Quarter 2007: Discussion meeting regarding the status of FISH-RH project (R. Cabungcal). 4 th Quarter 2007: Discussion meeting regarding the status of FISH-RH project (R. Cabungcal).
TMFRDI	4 th Quarter 2007: Assisted TMFRDI in conducting training of Bantay dagat for abalone protection, Discussion of the progress of the project (N. Harun, A. Basali, A. Felix, R. Irilis).
Busuanga Employees Multipurpose Cooperative Inc. (BEMCI)	4 th Quarter 2007: Discussion meeting regarding the submitted proposal for MPA-SAF and their intention to be the partner in the enhancement of

	Sagrada-Bogtong and Concepcion Marine Protected Area. (R. Cabungcal)
Balisungan Minorities Multipurpose Cooperative Inc. (BMMCI)	4 th Quarter 2007: Discussion meeting regarding the submitted proposal for the enhancement of Balisungan MPA under the Special Activity Fund (SAF).
Saragpunta	3 rd Quarter 2007: Discussion meeting regarding the implementation of coastal and Fisheries Resource Management in their area of coverage (R. Cabungcal, C. Dalusung).
Tribu Calamianen	3 rd Quarter 2007: Discussion meeting regarding the production of FISH jingle (R. Cabungcal, C. Dalusung).
Adlay Fishermen Association, Adlay, Carrascal, Surigao del Sur	2 nd Quarter 2007: Coordination on the management of the proposed Adlay MPA (R. Mancao, M. Rabina). 4 th Quarter 2007: Coordination on the management of the proposed Adlay MPA (V. Pantaleon, M. Rabina)
MPA Managers Association of LBDA	2 nd Quarter 2007: Coordination on MPA Management and establishment of MPA Network (R. Mancao, V. Pantaleon, A. Arreglado, M. Rabina).
Capandan Multi-purpose Cooperative	2 nd Quarter 2007: Coordination on the management of the Capandan MPA; Coastal Law Enforcement activities (R. Mancao, V. Pantaleon). 4 th Quarter 2007: Coordination on the management of the Capandan MPA; Coastal Law Enforcement activities (V.L. Pantaleon, M. Rabina).
Peace and Equity Foundation (PEF)	2 nd Quarter 2007: Collaborated efforts in the Dissemination of IEC materials (N. Harun, A. Basali, A. Felix, R. Irlis).
Tawi-Tawi Divers Club	4th Quarter 2007: Eradication of the Crown of Thorns in Simunu , Celebration of 16th International Coastal Clean Up at the Pababag-Lagasan Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irlis).
Green Forum	2 nd Quarter 2007. Participated in various information, education activities (W. Jatulan, A. Lim, M. Gasalatan). 3 rd Quarter 2007. Participated in "Greenfest" activity in observance of Earth Day and Month of the Ocean (M. Gasalatan).
Art and Science Collaborations, Inc.	2 nd Quarter 2007: Partnership in the "Fishes Feed Us" project (A. Sia, R. Smith). 3 rd Quarter 2007: Participated in the World Environment Day 2007 activities at the UN Plaza where the premiere of Fishes Feed Us performance was staged. (A. Sia). 4 th Quarter 2007: Continued coordination re youth blog of Fishes Feed Us Project (A. Sia).
MacMayer Printers	2 nd Quarter 2007. Sponsored the printing of large sized poster exhibits for Talibon Interpretive Center (A. Sia).

Order of Saint Augustine Province of Santo Nino Parish Church	<p>2nd Quarter 2007: Provision of video footages for use in Catholic Church advocacy on the environment and potential partnership in promoting stewardship values for constituents/ church parishioners (R. Smith, M. Gasalatan).</p> <p>3rd Quarter 2007: Facilitated the special audience with His Eminence, Cardinal Ricardo Vidal (M. Gasalatan, R. Smith, W. Jatulan); subsequent meetings re advocacy activities among the members of the clergy re fisheries and marine environment (R. Smith, M. Gasalatan).</p> <p>4th Quarter 2007: Continued coordination re advocacy activities on responsible and sustainable fisheries (R. Smith, M. Gasalatan).</p>
Archdiocese of Cebu	3 rd Quarter 2007. Allowed FISH Project to make a presentation at the clergy recollection of close to 200 priests in attendance (R. Smith, M. Gasalatan).
International Organizations/Other Donors Projects	
Eco-Governance Project (EcoGov)	<p>2nd Quarter 2007: Participation during the launching of the Interpretive Center (A. Madrazo, G. Silvestre, W. Jatulan, M. Guidote, L. Tinapay, C. Sia, R. Smith, G. Ortega, A. Retubado, M. Gasalatan, A. Gulayan, V. Orevillo, B. Cabrera).</p> <p>3rd Quarter 2007: Collaborated with Eco-Gov in setting up an exhibit in Bohol in observance of Earth Day (A. Gulayan, R. Smith, A. Sia).</p>
Marine Aquarium Council (MAC)	<p>2nd Quarter 2007: Meetings regarding coastal law enforcement training for aquarium collectors (A. Lim, R. Rendon).</p> <p>4th Quarter 2007: Coordinate in the conduct of Assessment within the three-covered site of MAC (A. Gulayan). Assisted in the conduct of Inter-LGU workshop operation planning for fishery Law Enforcement (A. Gulayan).</p>
Reef Check	4 th Quarter 2007: Coordinate in the conduct of Assessment within the three-covered site of MAC (A. Gulayan). Assisted in the conduct of Inter-LGU workshop operation planning for fishery Law Enforcement (A. Gulayan).
SCOTIA Project	3 rd Quarter 2007. Collaborated with SCOTIA in setting up an exhibit in Bohol in observance of Earth Day (A. Gulayan, R. Smith, A. Sia).
Coastal Conservation and Education Foundation, Inc. (CCEF)	<p>2nd Quarter 2007: Participate consultation workshop on Visayan Regional MPA Forum (B. Cabrera).</p> <p>3rd Quarter 2007: Reprinting of FISH Project poster on MPAs for use by CCEF in IEC programs (R. Smith)</p>
Wild-Aid Thailand	2 nd Quarter 2007: Co-Sponsor with ASEAN Secretariat the ASEAN-WEN Conference Workshop (W. Jatulan, R. Smith, E. Deguit, M. Guidote, A. Lim).

German Development Service (GDS/DED)	<p>2nd Quarter 2007: Coordination on various CFRM activities within Lanuza Bay Area (R. Mancao, V. Pantaleon, A. Arreglado, M. Rabina).</p> <p>4th Quarter 2007: Coordination on various CFRM activities within Lanuza Bay Area (V. Pantaleon, A. Arreglado, M. Rabina).</p>
GEM	<p>2nd Quarter 2007: Coordinated and collaborated efforts on the Seaweeds information and intervention (N. Harun, A. Basali, A. Felix, R. Irilis); Assistance on resource information (N. Harun, A. Basali, A. Felix, R. Irilis).</p> <p>4th Quarter 2007: Seaweeds information and intervention, Assistance on resource information, Discussion on other resource information i.e. presence of endangered fish like Mameng, seaweeds planting, Collaboration in the visit of US Ambassador (N. Harun, A. Basali, A. Felix, R. Irilis).</p>
US Environmental Protection Agency	<p>3rd Quarter 2007: Visit by T. Jones to Fish Project Office and Talibon Interpretive Center for orientation and possible collaborative undertakings re a possible fund-raising workshop to be conducted by T. Jones for the Project and partners b (A. Sia, R. Smith, W. Jatulan, N. Armada, A. Gulayan).</p>
World Wildlife Fund (WWF)	<p>2nd Quarter 2007: Coordinated and collaborated participation of WWF staff in the dissemination of FISH IEC materials (N. Harun, A. Basali, A. Felix, R. Irilis); Provided module/assistance on MCLET organization (N. Harun, A. Basali, A. Felix, R. Irilis); Launching of Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis).</p> <p>4th Quarter 2007: Dissemination of FISH IEC materials, Provided module/assistance on MCLET organization, Launching of Fish Sanctuary, Provided assistance in the conduct of training on coastal law enforcement, MPA Network Workshop and MPA Monitoring, Eradication of Crown of Thorns infestation in Tonggusong_Maruwa Fish Sanctuary, Declaration of Support for the MPA Network, turn over of Fatwa on Marine Environmental protection and conservation and exhibits during the visit of US Ambassador, Celebration of 16th International Coastal Clean Up at the Pababag-Lagasan Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irilis).</p>
Academic Institutions	
Surigao del Sur State Polytechnic College (Tandag, Lianga, Cantilan Campus)	<p>2nd Quarter 2007: Coordination on IEC Activities, Fisheries Profiling, (R. Mancao, A. Arreglado, M. Rabina, N. Armada, R. Bacalso).</p> <p>4th Quarter 2007: Coordination on IEC Activities, Fisheries Profiling, (V. Pantaleon, A. Arreglado, M. Rabina, N. Armada, R. Bacalso).</p>
Mindanao State University (MSU)	<p>2nd Quarter 2007: Dissemination of FISH IEC materials (N. Harun, A. Basali, A. Felix, R. Irilis); Participation in Team Building Workshop for PCLET members (N. Harun, A. Basali, A. Felix, R. Irilis); Participation in Focus Group Discussion during the Mid-Term Evaluation (N. Harun, A. Basali, A. Felix, R. Irilis); Environment and Economic Summit (N. Harun, A. Basali, A. Felix, R. Irilis); Dissemination of FISH IEC materials (N. Harun, A. Basali, A. Felix, R. Irilis).</p>

	4 th Quarter 2007: Dissemination of FISH IEC materials, Participation in Team Building Workshop for PCLET members, Participation in Focus Group Discussion during the Mid-Term Evaluation, Environment and Economic Summit, Dissemination of FISH IEC materials, Eradication of Crown of Thorns infestation in Tonggusong_Maruwa Fish Sanctuary (N. Harun, A. Basali, A. Felix, R. Irlis).
Media	
National Broadcasting Network (NBC)	2 nd Quarter 2007: Broadcast selected features of the video documentaries "Under Construction, the making of a coast-wise nation: over the government-owned national broadcasting network (R. Smith). 3 rd Quarter 2007: Rebroadcast of video documentaries "Under Construction" during the months of May and June and intermittent airing of Rey "Boom-Boom" Bautista video plug on Save Danajon Bank (R. Smith).
The Knowledge Channel, Inc.	2 nd Quarter 2007: Replay of selected features of the video documentaries "Under Construction, the making of a coast-wise nation" over the Knowledge Channel cable network (R. Smith). 3 rd Quarter 2007: Replay of video documentaries "Under Construction" during the months of May and June and intermittent airing of video plug by Rey "Boom-Boom" Bautista on Save Danajon Bank (R. Smith).
Living Asia Channel	2 nd Quarter 2007: Broadcast of video documentary series "Under Construction" over Asia-wide cable television (A. Sia). 4 th Quarter 2007: Broadcast of video documentary series "Under Construction" over Asia-wide cable television (A. Sia).
British Broadcasting Corporation	2 nd Quarter 2007. Provided video footages on fisheries, coastal and marine environment for BBC documentary (W. Jatulan, M. Gasalatan).
Philippine Daily Inquirer	4 th Quarter 2007. Feature article on Masbate City's CRMIC participation in the youth blog of the Fishes Feed Us Project (A. Sia).
DZBT	4 th Quarter 2007: Discussion on the airing of FISH Jingle (R. Cabangal).
DXGD	4 th Quarter 2007: Disseminate information through radio interview and broadcast. Dissemination of FISH IEC material. Launching of Fish Sanctuary, IEC Caravan. Mangrove Planting during Earth Day celebration. Coastal Clean-Up during Month of the Ocean, Launching of the Campaign Against Illegal Fishing in Tawi-Tawi Bay(N. Harun, A. Basali, A. Felix, R. Irlis).
Radio ng Bayan	4 th Quarter 2007: Disseminate information through radio interview and broadcast. Dissemination of FISH IEC material. Launching of Fish Sanctuary, IEC Caravan. Mangrove Planting during Earth Day celebration. Coastal Clean-Up during Month of the Ocean, Launching of the Campaign Against Illegal Fishing in Tawi-Tawi Bay(N. Harun, A. Basali, A. Felix, R. Irlis).

APPENDIX E
SUCCESS / HUMAN INTEREST STORIES
(3 PAGES)

Fishers rediscover sea-friendly gears

Protection revitalizes marine life, improves fish catch



Antero “Anter” Baculao is enjoying his best year as a fisher at Danajon Bank, Bohol in central Philippines.

“I have been fishing for 20 years, and for the first time this year I caught about 30 kilos of barracuda in one fishing trip. I used to catch only mackerels. Now I also catch jacks, barracudas and other fishes.”

Photo by Brian Cabrera


Anter Baculao (left) and Ben Abatos (foreground) on sea patrol at Bilangbilang East MPA. Anter, who was once engaged in blast fishing, credits the MPA for changing the fishing practices in his village. “For a time, I was the only gillnet fisher here. Not anymore. My catch has improved so much many of my neighbors have also switched to gillnet.”

Anter believes much of his “luck” comes from the presence of a marine protected area (MPA) near where he usually fishes. He is one of about 110 fishers on Bilang-bilangan East, a densely populated island 15 kms from mainland Bohol. The island used to have “sona,” an area closed to fishing except during the week before the island’s fiesta, when the area was blasted for a fee of Php12,000. The practice was stopped in 1998 when the community organized a fisherman’s association, but years of blast fishing and overfishing had taken their toll on the island’s marine life -- the 45-hectare MPA was set up in 2002 to help restore the natural productivity of the area.

With assistance from the USAID Fisheries Improved for Sustainable Harvest (FISH) Project, the island now has one of the best managed MPAs in Danajon Bank. Anter and many of his fellow fishers have been trained in reef assessment, law enforcement, and other skills needed to effectively manage the MPA, and have cast away blast fishing and fine-mesh net for sea-friendly gears.

They are reaping the benefits. “Since the MPA was established, I have never come home from a fishing trip empty-handed,” Anter, now a gillnet fisher, says. “In a good week I can earn Php10,000.”

The reward is more than economic. Ben Abatos, who heads the MPA Management Council, swears he feels younger at 63 because of the MPA. “It feels good just being there, watching the fishes,” he says. – Brian Cabrera, Danajon Bank Site Assistant, FISH Project.



Fisheries and Coastal Resource Management Interpretive Center opens in Talibon, Bohol to enthusiastic acclaim

“Municipalities all over the country should have one center like this, if only to bring home the urgency of our fisheries and other environmental problems and promote in a most effective way, environmental education”, commented one very impressed visitor.


The municipality of Talibon, Bohol opened last February, 2007 its Fisheries and Coastal Resource Management Interpretive Center (FCRMIC), an educational facility mandated to showcase, promote and advocate efforts to protect and manage the rich fisheries and coastal environment of the Danajon Bank. To date, the center has been visited by close to 7000 visitors since it opened and has been a favorite “field trip” destinations for the many public and private schools in the area.

Danajon Bank, a major fishing ground supporting coastal communities in at least four Philippine provinces (Bohol, Cebu, Leyte and Southern Leyte), has the only double barrier reef in the Philippines, one of only about half a dozen double barrier reefs recorded worldwide. The reef is in a degraded and declining condition, as are most of the resources in the area.



The Talibon FCRMIC was established by the Municipal Government of Talibon with support from the Fisheries Improved for Sustainable Harvest (FISH) Project of the United States Agency for International Development (USAID) and the Philippines' Department of Agriculture-Bureau of Fisheries and Aquatic Resources (DA-BFAR).

The Center is only the second of its kind in the Philippines (after Masbate City) and the first of environmental interpretive center run by a municipal government. The Center is envisioned to serve as the hub of information, education, communication, training and outreach activities related to fisheries, coastal management and environmental conservation in the Danajon Bank area.



Also launched at the Center's inauguration last February was the *Save Danajon Bank* exhibit which focuses on Danajon's coastal and marine environment and how its rich natural resources have nurtured not only the food and livelihood of its coastal communities but also the entire country's Central Visayas region. Through panel displays and miniature models, the exhibit discusses the role, value and importance of the coastal ecosystems (coral reef, mangrove and seagrass communities) to fisheries and overall food security and environmental integrity. Also featured in the exhibit are: a large-scale satellite map showing Danajon's double barrier reef, a diorama of miniature fishing gears, as well as a dramatic tableau of photographs depicting the "many faces of island life in the area.



A highlight of the exhibit is the 18 sq m 3Dimensional model or relief map of the Danajon Bank which was produced through a participatory 3D modeling (P3DM) workshop. Participated by close to 70 participants, the P3DM training workshop integrated participatory resource mapping and spatial information and produced to scale the area's natural topographic boundaries.



Envisioned to be use for both planning and educational purposes, the 3D Danajon Bank model is believed to the largest 3D model of its kind in Asia

Organizers said the exhibit, developed by local stakeholders with assistance from the FISH Project, is a call to action especially for local communities to help in the rehabilitation and management of Danajon Bank.



APPENDIX F
FISH PROJECT EXPENDITURES (in US\$) BY TASK
AS OF SEPTEMBER 30, 2007
(1 PAGE)