

PROGRESS REPORT

Report corresponding to period of : January 1st. to June 30, 1987

Title of the Project : "PUENTES DE SALUD"

Place of Execution : Lima, Trujillo (La Libertad)
Arequipa - PERU

Institution responsible for administration of the project : Seton Institute for International Development

Institution responsible for execution of the project : Daughters of Charity of Perú

Date of initiation : June 1st., 1985

Duration of the project : Two years and five months.

Present status of the project : In execution

Budget approved for period 1985 - 1987 : US\$960,000.00

Name of informant : Dra. Luz Marina Ponce de León
Executive Director

Date of Report : July 13, 1987

OBJECTIVES	PROGRAMMED	EXECUTED	INDICATOR	% ADVANCE	OBSERVATIONS
<p><u>Objective 1</u> To increase the efficiency of the PUO's who provide health services in the three regions of the project.</p>	<p><u>Activity 1.2</u> Elaboration of directory of PUO's working in Maternal and Child Health Care in the three regions of the project classified according to objectives, location coverage, activities, available resources.</p> <ul style="list-style-type: none"> . Visits to PUO's in Trujillo and Arequipa (30). . Compilation of information. . Consolidation and print of final document. 	<p>27 Visits</p> <p>Directory of PUO's of three regional centers.</p>	<p>Visits performed</p> <p>Directory printed</p>	<p>90</p> <p>100</p>	<p>The directory contains information of 86 PUO's working in Maternal and Child Health Care in the three regions of the project.</p>
	<p><u>Activity 1.3</u> Establishment of a collaborative network of PUO's working in MCH in the three regions of the project.</p> <ul style="list-style-type: none"> a) Elaboration of proposal for conformation of the network. b) Discussion of proposal with PUO's. c) Adjustment of proposal according to suggestions. d) Distribution of proposal modified, and formats of incorporation of PUO's to the network. e) Incorporation of PUO's to the network. 	<p>Document elaborated</p> <p>Meetings performed</p> <p>Proposal was modified</p> <p>Proposal modified was distributed</p>	<p>Proposal elaborated.</p> <p>Meetings performed</p> <p>Adjustments made</p>	<p>100</p> <p>33</p> <p>33</p> <p>33</p>	<p>This activity was performed in Trujillo regional center.</p> <p>Proposal modified, was distributed.</p>

OBJECTIVES	PROGRAMMED	EXECUTED	INDICATOR	\$ ADVANCE	OBSERVATIONS
<p><u>Objective 2</u> To promote in the regions of the project, concepts and practices which can lead PWO's to self sufficiency.</p>	<p><u>Activity 2.1</u> Implement a system of acquisition and distribution of pharmaceuticals in the three regions of the project.</p> <ul style="list-style-type: none"> • Elaboration of document describing system and methodology for its implementation. • Implementation of the system. 	<p>It was made the arrangements to have authorization from CCNAAD (National Commission of Medicaments, foods and Drugs) to make Puentes beneficiary of the program of basic and essential medicaments.</p>	<p>Document elaborated.</p> <p>system implemented</p>	<p>-</p> <p>-</p>	<p>The coordinations performed with PROVIDA finish in January 87, when this shows no interest in working coordinately with Puentes in the implementation of the Objective 2.</p> <p>In February 87, basis on a document which analyze the obstacles for the development of this activity, it was discussed with Mr. E. Smith the future actions to be done, related to this activity, deciding that: Puentes will implement the system separately from PROVIDA, The system will begin through a pharmacy in small scale that will work in Villa Ma. del Triunfo</p> <p>The experience obtained after three months of working in the "botiquin" will let us make the adjustments necessities and extend the experience to Trujillo and Arequipa.</p> <p>This activity will begin with a loan of \$10,000.- that will be restitute without interests. It was asked to the responsible of these activities to make a document describing the action plan and the methodology and the resources necessities for its implementation, as a requirement to have the funds.</p> <p>In a coordination meeting, the director of the project was proposed to be the responsible of this activity, she should receive assistance then she acquire experience that would let Daughters of Charity continue</p>

OBJECTIVES	PROGRAMMED	EXECUTED	INDICATOR	% ADVANCE	OBSERVATIONS
	<p>c 9 workshops in "Abilities in Supervision" for 119 participants (during 5 days)</p> <ul style="list-style-type: none"> - Elaboration of the program. - Elaboration of evaluation instrument. - Printing of educational material. 	<p>10 Workshops for 71 participants</p>	<p>Participants</p>	<p>60</p>	<p>Through coordinations it was obtained the loan from Pan-American Health Organization who provide:</p> <ul style="list-style-type: none"> - 1 International consultant to act as facilitator for the 1st. Workshop. - 48 plays of modules of the course Abilities in Supervision free, with a value of \$720. <p>The first workshop was to train the technical staff in three regional centers of the project, who will reproduce the event in their regional centers.</p> <p>The limitations for the success was:</p> <ul style="list-style-type: none"> - Need of more technical preparation of the staff to reproduce the workshop in the programmed dates. - In Lima regional center another limitation was the duration of the course (5 days) related from participants. <p>The achievements obtained through this activity are:</p> <ol style="list-style-type: none"> 1. The modification of the attitude of the participants in prevention activities in Maternal Child Health Care, specifically in the management of diarrheas. 2. Application of knowledge acquired, have let improve the quality of the services curative - preventive - offered to child population in the communities.

OBJECTIVES	PROGRAMMED	EXECUTED	INDICATOR	% ADVANCE	OBSERVATIONS
	<p>e. Workshops on Accounting and management of funds.</p> <ul style="list-style-type: none"> . Definition of activities to perform the responsibilities of Accounting area. . Definition of content of training. . Prepare educational material. <p>f. Course of Computation to the staff of three regional centers. (6 participants trained)</p> <p>h. Staff development: Assistance to events:</p>	<p>-</p> <p>-</p> <p>-</p> <p>4 professional trained</p> <p>IV International Seminar of Pediatrics performed on-</p>	<p>Educational material printed</p> <p>People trained</p> <p>Participation in events</p>	<p></p> <p></p> <p>100</p>	<p>3. We have contributed to PUO's participants to diffuse the knowledge in training promoters and members of the community, promoting the application of appropriate technics in the management of diarrheas.</p> <p>4. It was obtained the approach of PUO's in working together, example: Alternativa and Parroquia Santa Rosa of Villa el Salvador who participate in a workshop, are working together in marginal areas of Lima.</p> <p>The development of administrative activities have not let the performance of the programmed achievements for this activity.</p> <p>The staff trained was oriented by "Lógica" where were acquired the computer. This training did not affect the budget of the project. The regular course for the management of Apple Computers have been programmed to August for all the staff.</p> <p>This event was performed by Miami's Children Hospital, Ministry of Health, Pediatric</p>

OBJECTIVES	PROGRAMMED	EXECUTED	INDICATOR	% ADVANCE	OBSERVATIONS
		<ul style="list-style-type: none"> - Assistance to a Seminar "Perspectives of Pharmaceutical Industry in Perú" January 21, 1987 - Forum "Medicine and Health" - Course "Elaboration of educational material at low cost" February 87, one week. - Course "Adult Education" - Forum about Diarrheal diseases and alimentation" 			<p>This activity did not affect the budget of the project. (1 participant)</p> <p>This activity did not affect the budget of the project. (1 participant)</p> <p>Organized by INIDE, Lima-Perú (1 participant)</p> <p>INIDE, Lima - Perú. This activity did not affect the budget of the project. (1 participant)</p> <p>Hotel Crillon, Lima - Perú. This activity did not affect the budget of the project.</p> <p>The visits were made in February with Mr. E. Smith and Sister Patricia Geoghegan.</p>
	i. Tripartite and monitoring meetings.				
	a. Monitoring visits to three regional offices.	X	Monitoring visits performed.	100	
	b. Elaboration of progress report, Period August 86 - January 87; January - June 87.	X	Progress report elaborated	100	
	c. elaboration of informative material: graphics, etc.	X			
	d. Organization of tripartite meeting.				
	. Elaboration of program.	X			

OBJECTIVES	PROGRAMMED	EXECUTED	INDICATOR	\$ ADVANCE	OBSERVATIONS
	<p><u>Activity 3.3</u></p> <p>Publication of quarterly newsletter in technical aspects in Maternal Child Health Care and on activities of PUO's in the three regions of the project.</p> <p>a. Determination of number and characteristics of the users in the region of the project.</p> <p>b. Design of format of presentation of the newsletter.</p> <p>c. Elaboration of articles in Maternal Child Health Care.</p> <p>Printing of two numbers of the newsletter. (March, June)</p> <p><u>Activity 3.4</u></p> <p>Establishment of an information center in Maternal Child Health Care.</p> <p>a. Definition of services to be offered:</p> <ul style="list-style-type: none"> . Photocopy (xerox) . Bibliographical consult 	<p>Preparation of articles for the 1st. number of the newsletter. Preparation of 12 articles for 2nd. number of the newsletter.</p> <p>Printing of first number of the newsletter (March 87)</p> <p>Three machined acquired. Acquisition of books to regional offices. Audiovisual material</p>	<p>Articles prepared</p> <p>Newsletter printed</p>	<p>100</p> <p>60</p> <p>50</p> <p>"</p>	<p>It's ready 60% of the content of the second number of the newsletter and has deferred its printing to July 87, when expect, receive articles from the technical staff of the regional offices.</p> <p>Although, regional centers of Trujillo and Arequipa are not equiped completely, are offering services of photocopy (xerox), loan of educational material and consult bibliography of reference. A part of the books have been acquired and part donated from different institutions, among</p>

OBJECTIVES	PROGRAMMED	EXECUTED	INDICATOR	% ADVANCE	OBSERVATIONS
	<p><i>. Service of bibliographic- al consult.</i></p> <p><i>Activity 3.5</i> <i>Elaboration of educational material to train personnel from PUO's in MCH.</i></p> <p><i>a. Identification of work to be developed by health personnel on Child survival.</i></p> <p><i>b. Definition of content of training.</i></p> <p><i>c. Identification of available material on Child Survival.</i></p> <p><i>d. Revision and fitness of existent material, pre- paration of educational material.</i></p>	<p><i>Coordination with Panamerican Sanitary Health Office to extend its inform- ation to private sector through Puentes de Salud.</i></p>	<p><i>Work definite</i></p>	<p><i>-</i></p>	<p><i>The development of these negotiations have been interrupt- ed until decide continue with the performance of the activities of the project. If it's approved by the community this service, it will be necessary to contract a bibliothecary according to the program.</i></p> <p><i>It was initiated the defini- tion of works to be done by Health personnel in different activities on Child Survival.</i></p>