

Quarterly Report¹

Organization: Global Communities
Name of Project: Conocimiento y Reducción del Riesgo Program (CRRP)
Agreement No. AID-OFDA-A-14-00026
Country: Colombia
Site(s) / Location(s): Medellin, Antioquia
Reporting Period: Oct – Dec 2016

For further information, please contact:
Name: Mary Liz Mann
Position: Program Manager
Organization: Global Communities
Email: mmann@globalcommunities.org
Telephone: (301) 587-4700

***Note:** Implementation this quarter focused on finalizing program activities and do not necessarily include target goals given indicators had already been met in previous quarters. All final indicators will be reported on in the final report.

| | Beneficiaries for Reporting Period | | | | Beneficiaries for Cumulative (to date) Period | | | |
|----------------------|------------------------------------|----------|------------|----------|---|----------|---------------|--------------|
| | Targeted | | Reached | | Targeted | | Reached | |
| | Total | IDP | Total | IDP | Total | IDP | Total | IDP |
| All | 0 | 0 | 432 | 0 | 0 | 0 | 10,392 | 2,929 |
| Sector 1 SS 1 | 0 | 0 | 161 | 0 | 1,000 | 0 | 1,362 | |
| Sector 2 | 160 | 0 | 211 | 0 | 8,960 | 0 | 9,000 | |
| Sector 3 | 60 | 0 | 60 | 0 | 220 | 0 | 238 | |

***Note:** 251 people participated in more than one sector and are incorporated in total. This table includes participants from the two *replica* neighborhoods and from the Community & Institutional Response Protocols for early warning systems.

SECTOR: All sectors

| Indicator 1: OFDA7 % of the neighborhood that benefit from results of the disaster risk reduction (DRR) program | Target this quarter: 0 | Progress this quarter: 0 | Cumulative Target: 10% | Cumulative progress to date: 18% | Target for the life of the project: 10% | % of progress towards target: 180% |
|--|---------------------------|-----------------------------|---------------------------|-------------------------------------|--|---------------------------------------|
| | | | | | | |

Notes: The result includes 9,929 participants from the baseline neighborhoods that have participated in multiple activities; according to Communal Development Plans the total population of these four neighborhoods is 56,304.

SECTOR 1: Risk Management Policy and Practices

| Indicator 1: OFDA1 % of community members involved in project design and implementation | Target this quarter: 0 | Progress this quarter: 0 | Cumulative Target: 10% | Cumulative progress to date: 2% | Target for the life of the project: 10% | % of progress towards target: 18% |
|--|---------------------------|-----------------------------|---------------------------|------------------------------------|--|--------------------------------------|
| | | | | | | |

Notes: The result includes 945 participants from the baseline neighborhoods that have participated in the workshops with the Universidad Pontificia Bolivariana (UPB).

¹ This report includes all the indicators detailed with quarterly frequency in the Monitoring and Evaluation Plan. The other indicators will be reported at the end of the Program.

| | | | | | | |
|--|----------------------------------|------------------------------------|--------------------------------|--|---|---|
| Indicator 2: OFDA2 Score of involvement by community-based organizations in the design and implementation of the DRR project | Target this quarter: 0 | Progress this quarter: 0 | Cumulative Target: 5 | Cumulative progress to date: 3 | Target for life of project: 5 | % of progress towards target: 60% |
|--|----------------------------------|------------------------------------|--------------------------------|--|---|---|

Notes: This indicator responds to a scale described in the OFDA Urban Disaster Risk Reduction (DRR) Custom Indicators and is not an absolute number. This indicator is the average of criteria (established in the scale), that the CBOs fulfill, according to the evaluation made by our implementing partner (Universidad Pontificia Bolivariana).

| | | | | | | |
|---|----------------------------------|------------------------------------|--------------------------------|--|---|--|
| Indicator 3: OFDA3 Scale of local government involvement in the DRR project | Target this quarter: 0 | Progress this quarter: 0 | Cumulative Target: 5 | Cumulative progress to date: 5 | Target for life of project: 5 | % of progress towards target: 100% |
|---|----------------------------------|------------------------------------|--------------------------------|--|---|--|

Notes: This indicator responds to a scale described in the OFDA Urban Disaster Risk Reduction (DRR) Custom Indicators and is not an absolute number. The result is the average of criteria (established in the scale), fulfilled by local government participation.

| | | | | | | |
|--|----------------------------------|-------------------------------------|----------------------------------|--|---|--|
| Indicator 4: OFDA4 Ratio of vulnerable people (youth, elderly, women, and persons with disabilities) involved in project design and implementation to number of community members involved in these processes. | Target this quarter: 0 | Progress this quarter: 3% | Cumulative Target: 70% | Cumulative progress to date: 73% | Target for life of project: 70% | % of progress towards target: 104% |
|--|----------------------------------|-------------------------------------|----------------------------------|--|---|--|

Notes:

| | | | | | | |
|--|----------------------------------|-------------------------------------|------------------------------------|--|---|--|
| Indicator 5: CRRP 1.2 Number of people participating in discussions regarding national risk reduction strategies as a result of the program, disaggregated by gender | Target this quarter: 0 | Progress this quarter: 51 | Cumulative Target: 1,000 | Cumulative progress to date: 1,365 | Target for life of project: 1,000 | % of progress towards target: 137% |
|--|----------------------------------|-------------------------------------|------------------------------------|--|---|--|

Notes:

| | | | | | | |
|--|----------------------------------|------------------------------------|---------------------------------|---|--|--|
| Indicator 6: CRRP 1.3 Number of communities and stakeholders involved in the development of plans, policies, and strategies. | Target this quarter: 0 | Progress this quarter: 1 | Cumulative Target: 48 | Cumulative progress to date: 87 | Target for life of project: 48 | % of progress towards target: 181% |
|--|----------------------------------|------------------------------------|---------------------------------|---|--|--|

Notes:

| | | | | | | |
|---|----------------------------------|------------------------------------|---------------------------------|---|--|--|
| Indicator 1: CRRP 5 Number of private sector partners supporting DRR activities in Medellin | Target this quarter: 0 | Progress this quarter: 0 | Cumulative Target: 20 | Cumulative progress to date: 27 | Target for life of project: 20 | % of progress towards target: 135% |
|---|----------------------------------|------------------------------------|---------------------------------|---|--|--|

Notes:

| | | | | | | |
|---|-----------------------------------|-------------------------------------|----------------------------------|--|---|---|
| Indicator 2: CRRP 2.1 Number of private sector businesses engaged in response or DRR-related activities as a result of this program | Target this quarter: 40 | Progress this quarter: 38 | Cumulative Target: 260 | Cumulative progress to date: 258 | Target for life of project: 260 | % of progress towards target: 99% |
|---|-----------------------------------|-------------------------------------|----------------------------------|--|---|---|

Notes:

| | | | | | | |
|--|----------------------------------|------------------------------------|----------------------------------|---|---|--|
| Indicator 3: CRRP 2.3 Percentage of businesses in the target business category in the program area incorporated into project activities. | Target this quarter: 0 | Progress this quarter: 0 | Cumulative Target: 33% | Cumulative progress to date: 100% | Target for life of project: 33% | % of progress towards target: 100% |
|--|----------------------------------|------------------------------------|----------------------------------|---|---|--|

Notes:

Brief Sector Narrative:

SECTOR 2: Shelter and Settlements

SUB-SECTORS: Shelter and Settlements Hazards Mitigation

| | | | | | | |
|---|----------------------------------|------------------------------------|----------------------------------|--|---|--|
| Indicator 1: OFDA9 Percentage of trained people that retain DRR knowledge 3 and 6 months after training | Target this quarter: 0 | Progress this quarter: 0 | Cumulative Target: 90% | Cumulative progress to date: 99% | Target for life of project: 90% | % of progress towards target: 110% |
|---|----------------------------------|------------------------------------|----------------------------------|--|---|--|

Notes:

| | | | | | | |
|---|----------------------------------|------------------------------------|---------------------------------|---|--|--|
| Indicator 2: CRRP 3.1 Number of shelters incorporating DRR measures | Target this quarter: 0 | Progress this quarter: 0 | Cumulative Target: 50 | Cumulative progress to date: 52 | Target for life of project: 50 | % of progress towards target: 104% |
|---|----------------------------------|------------------------------------|---------------------------------|---|--|--|

Notes: This result corresponds to the 52 beneficiaries of physical improvements in housing. Most correspond to the replacement of covers (ceilings) and the installation of rainwater collection systems (gutters). Two of these improvements were also conducted on commercial establishments, specifically with the installation of an electrical network in grocery stores to mitigate the risk of fire.

Brief Sector Narrative:

SECTOR 3: Economic recovery and market systems

SUB-SECTOR: Market System Rehabilitation

| | | | | | | |
|--|----------------------------------|--|--------------------------------------|---|---|--|
| Indicator 2: CRRP 4.4 Total USD amount channeled into the program area through sub-sector activities | Target this quarter: 0 | Progress this quarter: \$837 | Cumulative Target: \$8,000 | Cumulative progress to date: \$58,498 | Target for life of project: \$8,000 | % of progress towards target: 731% |
|--|----------------------------------|--|--------------------------------------|---|---|--|

Notes: The total amount channeled directly into the neighborhoods corresponds to: snacks offered during the workshops, salaries of 16 community agents contracted for the campaign "My Home as a Safe Space", materials used in the workshops to promote better building practices, materials used in the hazard mitigation works, and publications in neighborhood's local media outlets.

Brief Sector Narrative:

Key Outputs:

Analysis of Progress: Implementation this quarter focused on finalizing program activities and do not necessarily include target goals given indicators had already been met in previous quarters. All final indicators will be reported on in the final report.

Collaboration/Coordination:

New Developments:

Challenges:

Key activities for the upcoming quarter:

Systematization: Based on the matrix provided (Systematization-questions), answer the questions that correspond to the current phase of the project implementation.

| Cross-Cutting Issues | Implementation |
|-----------------------------|-----------------------|
| Participation | |
| Governability | |
| Social Inclusion | |
| Sustainability | |