

FD-114J-901  
ISN-1505

4890696/53

**KOREA**

**ELEMENTARY - MIDDLE SCHOOL PILOT PROJECT**

**A.I.D. LOAN NO. 489-H-085**

**MONTHLY REPORT NO. 37**

**for**

**February, March, 1977**

**BEST AVAILABLE DOCUMENT**

**KOREAN EDUCATIONAL DEVELOPMENT INSTITUTE**

**20-1, Umyeon-Dong, Gangnam-Cu,**

**Seoul, Korea**

KOREAN EDUCATIONAL DEVELOPMENT INSTITUTE

20-1, Umyeon-Dong, Gangnam-Gu,

Seoul, Korea

April 15, 1977

Dr. Mary C. Neville

Education Officer

USAID/K

Subject: AID Loan No. 489-H-085

Monthly Report No. 37

Dear Dr. Neville:

Transmitted herewith to the thirteenth-seventh Progress Report on the subject related to the Korean Elementary-Middle School Pilot Project. This report covers the period February 1 through March 31, 1977.

Sincerely yours,

  
Yung Dag Lee  
Director

C O N T E N T

	Page
I. Major Events - - - - -	1
II. Project Progress - - - - -	2
III. Personnel - - - - -	9
IV. Accounting - - - - -	10
V. Overseas Training & Coordination - - - - -	12
VI. Procurement - - - - -	12
VII. Problems - - - - -	12
VIII. PERT Chart - - - - -	13

## I. Major Events for February and March

1. The eighteenth meeting of the Board of Trustees was held on March 26, 1977 at the Ministry of Education, in which the settlement of accounts for 1976 was approved with other items of agenda resolved.
2. Draft Amendment No. 4 to Contract MOE-FSU #1 was discussed with the authorities concerned.
3. A review and consultation meeting on KEDI - developed TV programs was held at KEDI. Invited to this meeting were Mr. Yang Jong-hi President, Seoul Munhwa Co. Film & Photo; Mr. Gweon Oh-il, Professor, the City College of Seoul; and Dr. Fred W. Reed, Communication Consultant, UNICEF Korea Office.
4. In-service teacher training was provided to teachers of 195 demonstration and cooperative research schools with teaching-learning materials distributed in relation to the third comprehensive demonstration.
5. An evaluation team comprising representatives of a group of countries was at KEDI to evaluate the activities in Korea

of APEID (Asian Programme of Educational Innovation for Development) of Unesco Regional Office for Education in Asia. Korea has participated through KEDI in APEID, and KEDI was represented in the Evaluation Team which was to visit each country in the group and evaluate APEID's activities in that country.

6. Publications issued

- Opinion Survey on Field Implementation of the New Educational System
- Field Studies on Implementation of the New Educational System
- Teacher's Handbook for KEDI's New Educational System.  
(Teacher Training Material for the 3rd Comprehensive Demonstration)
- Handbook of Instructional Objectives at Elementary School Level - Grades 3, 4, 5 and 6.
- Teacher's Guide for Educational Broadcasting Radio Program (1st Semester, 1977)
- Study of Field Education, No. 16 & 17
- KEDI Newsletter, Vol. 6 No. 1

7. The following lists the visitors during the current reporting period.

- A group of 35 students led by their teacher from Seoul Foreign School (Feb. 4)
- A group of 10 teachers including Principal, Mr. Kim Yeong-Gyun from Gang Seo Middle School in Seoul (Feb. 23)

- **Dr. Borther H, Gabriel Connon, FSC**  
**President, De La Salle University**  
**Manila, Philippines (Feb. 23)**
- **A group of 13 teachers from Seoul American Elementary School**  
**(Mar. 5)**
- **APEID Evaluation Team (Mar. 11)**
  - Dr. Minda C. Sutaria**  
**Assistant Director,**  
**Bureau of Elementary Education,**  
**Department of Education and Culture,**  
**Manila, Philippines**
  - Mr. Charoon Vongsayanha**  
**Under-Secretary of State for Education**  
**Ministry of Education,**  
**Bangkok, Thailand**
  - Mr. Toru Sawada**  
**Deputy Director General**  
**Science and International Affairs Bureau**  
**Ministry of Education, Science and Culture**  
**Tokyo, Japan**

## II. Project Progress

Major activities carried out for the reporting period are summarized below.

### Planning and Coordination

Contact was made with the pertinent authorities on the draft Amendment No.4 to Contract MOE-FSU, and also preparatory work was done on the eighteenth meeting of the Board of Trustees.

In addition, PERT chart and events of KEDI's 1977 project as a whole were prepared.

### Research and Development

Activities concerning research and development are described on the following areas.

#### 1. System Model Development

Teacher's Hand Book for KEDI's New Educational System and Teacher's Manual for the Demonstration School Operation, which had been developed for the first and second comprehensive demonstration were revised for the third demonstration. The operational plan of demonstration schools was intensively revised according to the results of the first and second demonstrations. These materials were distributed to all teachers of the third demonstration and cooperative research schools.

Report on the first small-scale tryout for middle schools was published. This tryout was conducted to test the validity and feasibility of KEDI's new educational system for middle schools.

The research plan for revising KEDI's new educational system was completed. The results of the first and second demonstrations suggest that the instructional system and management system should be integrated into a whole new educational system. In order to complete this project, the components of instructional system and management system will be analysed and reevaluated based on the logical consistency and empirical data.

2. Development of Teaching-Learning Material

Activities accomplished during the current report period are provided in the following tables.

Table 1. Types of Teaching-Learning Materials Developed

Grade Materials	3	4	5	6	Total
Teacher's Guides	8	9	9	9	35
Learning Guides	4	4	4	4	16
Teacher's Guides for IR Program	1	1	1	1	4
Total	13	14	14	14	55 kinds

**Table II. Breakdown of Learning Guides Distribution**

No. of Schools	No. of Classes	No. of Students				Total
		Grade 3	Grade 4	Grade 5	Grade 6	
195	3,093	46,785	44,248	44,899	43,832	179,794

**3. Implementation of Third Comprehensive Demonstration**

In-service teacher training was provided to about 750 teachers of 195 demonstration and cooperative research schools from 8 to 27 March 1977 in preparation for the third comprehensive demonstration. Other participants in this training program were a number of supervisors and researchers from local boards of education and educational research institutes.

**4. Diffusion of Innovation**

The data on the status of 179 cooperative research schools for 1977 was collected, and the data of individual schools was arranged on file. In addition, the summative test was given to the students of these schools, and the work on its statistical process was in progress.

**5. Teacher Training Program**

In relation to elementary school teacher's training, work was completed through internal meetings on the formulation of the plans for the training program and for the development of training materials covering 13 units along with the work to select topics and

types of materials. Another development plan for in-service teacher training through TV/radio programs was also drawn up, while prepared was the manuscript of teacher's guide for school radio program.

#### 6. System Evaluation

Data processing for the evaluation of the second comprehensive demonstration was completed, and formulated was a plan to prepare a comprehensive report on the first five year E-M project, and also the research staff members were selected to write the report.

### Educational Broadcasting

#### 1. Broadcasting Council

Three meetings were held to discuss the problems of the school radio programs which have been broadcasted to elementary schools this reporting period.

Radio and TV scripts were evaluated prior to the production, and the evaluated results were reflected to the script writers, producers and directors.

The research on the development of television program format was started, and materials for the training program for broadcast staff members were collected and being translated into Korean.

## 2. Program Planning

Planning work on TV program for 1977 was completed, and prepared was a draft training program for studio teachers, while 6,000 copies of Teacher's Guide for Educational Broadcasting Radio Program covering the first semester were distributed by mail to the concerned schools and other institutions in the nation.

Actions were taken to request the procurement of 490 video tapes and 282 selected foreign educational films, and further requested was the writing of the music to a song of educational broadcasting.

## 3. TV Production

Work continued on the production of ITV and teacher training programs, etc. for 1977.

No. of Programs Planned	Previous Cumulative	Total for Feb. & Mar.	Present Cumulative Total	Rate of Completion (%)
1,140	58	113	171	15

## 4. Radio Production

Work continued on the production of Radio programs for the winter vacation, the first semester of 1977 and IR programs.

No. of Programs Planned	Previous Cumulative	Total for Feb. & Mar.	Present Cumulative Total	Rate of Completion (%)
3,360	375	560	935	28.7

## 5. Engineering

Contact with OSBROK continued on the procedures of a contract for AV equipment and additional studio equipment procurement.

### III. Personnel

The Status of personnel as of the end of March, 1977 is shown in the following list, and the figures in the parentheses are those from the preceding Report No. 36

Research Staff	93	(88)
Department of Research and Development	84	(79)
Department of Education Broadcasting	7	(7)
Office of Planning and Coordination	2	(2)
Technical Staff	55	(54)
E-M Project	34	(32)
TCOM Project	21	(22)
Broadcasting Staff	52	(45)
E-M Project	52	(45)
Administrative Staff	56	(55)
E-M Project	54	(50)
TCOM Project	2	(5)
Skilled Workers	41	(38)
Others	28	(27)
	<b>Total</b>	<b>325(307)</b>

#### IV. Accounting

##### 1. Utilization of Local Currency

The expenditure report on the utilization of local currency for the Korean Elementary-Middle School Pilot Project covers the period January 1 through March 31, 1977.

Category	Amount 1/1 - 3/31/77	Cumulative Amount 1/1 - 3/31/77
1. Personnel	125,275,243	125,275,243
2. Travel	2,480,970	2,480,970
3. Supplies, materials and Printing etc	140,687,287	140,682,287
4. Fees & Research Contract	4,906,031	4,906,031
5. Maintenance & Repair	1,307,435	1,307,435
6. Conference	3,890,397	3,890,397
7. Property	900,400	900,400
8. Construction	0	0
9. Payment of Loan Interest	5,381,507	5,381,507
a. Subloan	0	0
b. Local Bank Loan	0	0
c. AID Loan	5,381,507	5,381,507
Total	281,035,865	281,035,865

• Breakdown of Personnel Expenditure

(1/1 through 3/31 1977)

Department of Research and Development	- - - - -	42,041,045
Department of Educational Broadcasting	- - - - -	44,178,528
Administration Bureau	- - - - -	29,634,770
Office of Planning & Coordination	- - - - -	9,420,900
	<b>Total</b>	<b>125,275,243</b>

2. The expenditure report on the utilization of the AID Fund under Contract MOE-FJU #1, Technical Assistance in Educational Development will be made when the FJU Quarterly Report covering the period 1 January through 31 March 1977 becomes available.

3. Disbursements by FJU for Technical Assistance and Library Procurement Service under Contract MOE-FJU #1 during the reporting period will be made when the FJU Quarterly report covering the period 1 January through 31 March 1977 becomes available

## V. Overseas Training and Coordination

### 1. Overseas Training

A report on the activities accomplished by KEDI's trainees at FSU and other universities will be made when the FSU Quarterly report covering the period January through March 1977 becomes available.

### 2. Overseas Coordination

No overseas coordination was provided for the Korea E-M Pilot Project under the MOE-FSU Contract #1, "Technical Assistance in Educational Development" during the current reporting period.

## VI. Procurement

### A. Library

- \* Cumulative total of books received in previous month -- 2,008
- \* Total books received during February - - - - - 111
- \* Total books received during March - - - - - 350
- \* Cumulative total through this reporting period - - - - 2,469

### B. Equipment

Contact with OSROK continued on the procedures of a contract for AV Equipment and additional studio equipment procurement.

## VII. Problems

There are no particular problems that need to be emphasized for the current reporting period except for the delay in the completion of the transmission station.

### **VIII. PERT Chart**

**The status of project activities accomplished during the current report period is shown in the following PERT Chart.**

P E R T   P R O G R E S S

<u>Event No.</u>	<u>Description</u>	<u>Scheduled Time</u>	<u>Item % Complete 1/1-3/31/77</u>	<u>Cumulative Item % Complete from Inception to 3/31/77</u>
0.	THE KEDI PROJECTS FOR 1977 STARTED.	1.6	100	100
1.	THE PROJECTS OF THE RESEARCH AND DEV. DEPARTMENT STARTED.	1.6	100	100
2.	THE PROJECTS OF THE EDUCATIONAL BROADCASTING DEPARTMENT STARTED.	1.6	100	100
3.	THE PROJECTS OF THE TRANSMISSION STATION STARTED.	1.6	100	100
4.	THE PROJECTS OF THE GENERAL DEFFAIRS BUREAU STARTED.	1.6	100	100
5.	THE PROJECTS OF THE PLANNING & COORDINATION STARTED.	1.6	100	100
6.	THE PROJECTS OF THE EDUCATION POLICIES STUDIES (I) STARTED.	1.6	100	100
7.	THE PROJECTS OF THE EDUCATION POLICIES STUDIES (II) STARTED.	1.6	100	100
8.	THE PROJECTS OF THE EDUCATION POLICIES STUDIES (III) STARTED.	1.6	100	100
9.	THE PROJECTS OF THE RESEARCH COORDINATION STARTED.	1.6	100	100

10.	THE PROJECTS OF THE BROADCASTING COUNCIL STARTED.	1.6	100	100
11.	THE PROJECTS OF THE PROGRAMME PLANNING OFFICE STARTED.	1.6	100	100
12.	THE PROJECTS OF THE TV PRODUCTION OFFICE STARTED .	1.6	100	100
13.	THE PROJECTS OF THE ART OFFICE STARTED.	1.6	100	100
14.	THE PROJECTS OF THE RADIO PRODUCTION OFFICE STARTED.	1.6	100	100
15.	THE PROJECTS OF THE ENGINEERING OFFICE STARTED.	1.6	100	100
16.	RESEARCH AGENDA ON ENTRANCE EXAMINATION FOR HIGH SCHOOL STARTED.	1.6	100	100
17.	THE PROJECTS OF VOCATIONAL HIGHSCHOOL EDUCATION STARTED.	1.6	0	0
18.	THE STUDIES ON KOREAN'S SEX ROLE PERCEPTION AND THE DEVELOPMENT OF COMPENSATORY EDUCATIONAL PROGRAM STARTED.	1.6	100	100
19.	DEVELOPMENT OF TREATMENT PROGRAM TO CHANGE SEX -BIASED ATTITUDE IN KOREAN MIDDLE SCHOOL STUDENT STARTED.	1.6-1.12	100	100
20.	LITERATURE RELATED TO POLISES ON ENTRANCE EXAMINATION FOR HIGHSCHOOL ANALYSED.	1.6 - 1.16	100	100

21.	RESULTS OF THE PRELIMINARY EXAMINATION FOR COLLEGE ENTRANCE AND COLLEGE ENTRANCE EXAMINATION ANALYSED.	1.6 - 1.17	100	100
22.	SAMPLING EXPERIMENTAL SCHOOL STARTED.	1.6 - 2.1	100	100
23.	PRODUCTION OF DOCUMENTARY EDUCATION FILM STARTED.	1.12-2.1	100	100
24.	WRITING 2nd QUARTERLY PROGRESSIVE REPORT TO USAID BEGAN.	1.12-2.1	50	50
25.	SURVEY DATA ON KOREAN'S SEX ROLE PERCEPTION AND THEIR LEVEL OF MODERNIZATION ANALISED.	1.12-2.1	100	100
26.	ANALYSIS OF LITERATURE RELATED TO ENTRANCE EXAMINATION FOR HIGH SCHOOL COMPLETED.	1.16-2.28	100	100
27.	THE ANALYSIS OF RESULTS OF THE PRELIMINARY EXAMINATION FOR COLLEGE COMPLETED.	1.17-2.28	100	100
28.	SAMPLING EXPERIMENTAL SCHOOLS FINISHED.	2.1-2.28	100	100
29.	DEVELOPMENT OF TREATMENT PROGRAM TO CHANGE SEX-BIASED ATTITUDES IN KOREAN MIDDLE SCHOOL STUDENT COMPLETED.	1.12	100	100
30.	2nd QUARTERLY PROGRESSIVE REPORT TO USAID SUBMITTED.	2.1-2.28	50	50
31.	ANALYSIS OF SURVEY DATA FINISHED.	2.1-2.28	100	100
32.	THE 1st INTERIM REPORT RELATED TO THE STUDY ON ENTRANCE EXAMINATION FOR HIGH SCHOOL PREPARED.	3.1-3.31	100	100

33.	PRINTING TEACHING-LEARNING MATERIALS TO CHANGE SEX-BIASED ATTITUDES IN KOREAN MIDDLE SCHOOL STUDENT STARTED.	3.1	100	100
34.	WRITING A SURVEY REPORT TO CHANGE SEX-BIASED ATTITUDES IN KOREAN MIDDLE-SCHOOL STUDENT STARTED.	3.1	80	80
35.	PRINTING TEACHING-LEARNING MATERIALS TO CHANGE SEX-BIASED ATTITUDES IN KOREAN MIDDLE SCHOOL STUDENT FINISHED.	3.1-3.20	100	100
36.	EXPERIMENTAL TREATMENT PROGRAM TO CHANGE SEX-BIASED ATTITUDE IN KOREAN MIDDLE SCHOOL STUDENT OPERATED.	3.21	50	50
37.	PRODUCTION OF EDUCATIONAL FILM TO CHANGE SEX-BIASED ATTITUDE IN KOREAN MIDDLE SCHOOL STUDENT FINISHED.	2.1-3.31	0	0
38.	WRITING THE SURVEY REPORT TO CHANGE SEX-BIASED ATTITUDE IN KOREAN MIDDLE SCHOOL STUDENT FINISHED.	3.1-3.31	0	0
39.	THE 1st INTRIM REPORT RELATED TO THE STUDY ON ENTRANCE EXAMINATION FOR HIGHSCHOOL COMPLETED.	3.1 -3.31	100	100
75.	RESEARCH PLAN ON THE VALVE EDUCATION STARTED.	1.5	100	100
76.	SURVEY PLAN ON EDUCATIONAL EXPENDITURES FORMULATED.	1.5	100	100

77.	RESEARCH PLAN FOR KOREAN HISTORICAL DEVELOPMENT AND EDUCATIONAL IDEOLOGY STARTED.	1.5	100	100
78.	REFERENCE SURVEY FOR RESEARCH PLAN ON THE VALVE EDUCATION STARTED.	1.5 - 4.30	100	100
79.	RESEARCH PLAN FOR HISTORICAL DEVELOPMENT AND EDUCATIONAL IDEOLOGY COMPLETED.	2.1-2.28	0	0
80.	ESTABLISHMENT OF STUDY PLAN FOR SCHOOL STARTED.	2.1-2.28	0	0
81.	SURVEY FORM DEVELOPMENT OF EDUCATIONAL EXPENDITURES COMPLETED.	2.1-2.28	0	0
82.	ESTABLISHMENT OF STUDY PLAN FOR SCHOOL SYSTEM COMPLETED.	2.1-2.28	0	0
83.	RESEARCH PLAN FOR KOREAN HISTORICAL DEVELOPMENT AND EDUCATIONAL IDEOLOGY COMPLETED.	1.5-2.28	10	10
84.	DATA COLLECTION ON PRIVATE EXPENDITURES ON EDUCATION STARTED.	3.1-5.30	0	0
85.	FRAMEWORK DEVELOPMENT FOR STUDYING SCHOOL SYSTEM STARTED.	3.1-5.30	0	0
86.	REFERENCE SURVEY ON THE ANCIENT EDUCATIONAL IDEOLOGY STARTED.	3.1-4.30	100	100
128.	EVALUATION OF 3rd COMPREHANSIVE DEMONSTRATION STARTED.	1.10	100	100

129.	STUDY ON THE LONGITUDINAL EFFECTS OF NEW EDUCATIONAL SYSTEM STARTED.	1.10	0	0
130.	COMPREHENSIVE REPORT ON EMP STARTED.	1.10	0	0
131.	EVALUATION OF 2nd COMPREHENSIVE DEMON- STRATION COMPLETED.	1.10	100	100
132.	ANALYTICAL CASE STUDY OF AID STARTED.	1.10	0	0
133.	BASIC RESEARCH FOR IMPROVING CURRICULUM STARTED.	1.10	100	100
134.	COMPREHENSIVE REPORT SCHEME ON EMP STARTED.	1.10-2.1	100	100
135.	RESEARCH DESIGN OF BASIC RESEARCH FOR IMPROVING CURRICULUM STARTED.	1.10-2.1	100	100
136.	COMPREHENSIVE REPORT SCHEME ON EMP COMPLETED.	2.1-2.20	100	100
137.	EVALUATIVE DESIGN OF 3rd COMPREHENSIVE DEMONSTRATION COMPLETED.	1.10-2.28	100	100
138.	MEETING WITH COMMITTED AND CONSULTANT TEAM FOR IMPROVING CURRICULUM HELD.	2.15-2.28	100	100
139.	RESEARCH DESIGN ON THE LONGITUDIAL EFFECTS OF NEW EDUCATIONAL SYSTEM STARTED.	1.10-3.1	100	100
140.	ORGANIZING COMMITTEE OF COMPREHENSIVE REPORT ON EMP COMPLETED.	2.20-2.5	100	100

141.	DEVELOPING TOOLS FOR COLLECTING DATA FOR COMPREHENSIVE REPORT ON EMP STARTED.	2.20-3.20	100	100
142.	PROCESSING DATA OF 2nd COMPREHENSIVE DEMONSTRATION COMPLETED.	1.10-3.31	100	100
171.	DEVELOPMENT OF PRINTED MATERIALS STARTED.	1.6	100	100
172.	PLAN FOR DEVELOPING THE PRINTED MATERIALS FOR 3rd COMPREHENSIVE DEMONSTRATION (FIRST SEMESTER, 3-6 GRADES) ESTABLISHED.	1.10	100	100
173.	PLAN FOR MONITORING THE INSTRUCTIONAL MATERIALS (3rd COMP. DEN.) ESTABLISHED.	1.10	100	100
174.	DEVELOPMENT OF PRINTED MATERIALS FOR 3rd COMP. DEM. (2nd SEMESTER, 3-6 GRADES) PLANNED.	1.10	100	100
175.	DEVELOPMENT OF PRINTED MATERIALS FOR 4th COMP, EDEM. (2-6 grades) PLANNED.	1.10	100	100
176.	SUMMATIVE TESTS OF EACH SUBJECT MATTER (FIRST SEMESTER, 3-6 GRADES) REVISED.	1.10-1.31	100	100
177.	TEACHER'S GUIDE FOR IR PROGRAM (1st SEMESTER 3-6 GRADES) DEVELOPED.	1.10-3.31	100	100
178.	PROOF-READING OF TG AND LG FOR FIRST SEMESTER (3-6 GRADES) COMPLETED.	1.10-1.31	100	100

\*TG: TEACHERS GUIDE

\*LG: LEARNING GUIDE

179.	TG AND LG OF EACH SUBJECT MATTER (FIRST SEMESTER 3-6 GRADES) PRINTED.	2.1-2.10	100	100
180.	SUMMATIVE TESTS OF EACH SUBJECT MATTER PRINTED.	2.1-2.15	100	100
181.	TEACHERS GUIDE FOR IR PROGRAMS (1st SEMESTER, 3-6 GRADES) PRINTED.	2.1-2.15	100	100
182.	TG AND LG FOR THE 3rd COMPREHENSIVE DEMONSTRATION (1st SEMESTER 3-6GRADES) DISTRIBUTED	2.10-2.20	100	100
183.	TEACHER'S GUIDE FOR IR PROGRAMS (1st SEMESTER, 3-6 GRADES) DISTRIBUTED.	2.15-2.20	100	100
184.	TEACHER'S FOR SELECTING THE MONITOR SETTLED AND TASKS FOR REVISING THE MATERIALS IDENTIFIED.	1.10-3.5	0	0
185.	ST FOR 3rd COMPREHENSIVE DEMONSTRATION (1st SEMESTER, 3-6 GRADES) PROOF-READ.	2.15-3.10	100	100
186.	MONITORING AGENTS FOR REVISING THE MATERIALS SELETTED.	3.5-3.10	0	0
187.	CONFERENCE ON MONITORING HELD.	3.10-3.15	0	0
188.	ST for 3rd COMPREHENSIVE DEMONSTRATION (3 THROUGH 6 GRADE) DISTBIBUTED.	3.10-3.20	100	100
191.	DEVELOPMENT OF MATERIALS FOR 3rd COMPREHENSIVE DEM. (2nd SEMESTER, 3-6 GRADES) STARTED.	1.10-2.1	100	100
217.	DEVELOPMENT OF ITV AND IR SCRIPT STARTED.	1.6	100	100

218.	DEVELOPMENT OF IR SCRIPT FOR 3rd COMP. DEM. (1st and 2nd SEMESTER, 3-6 GRADE) STARTED.	1.10	100	100
219.	PLAN FOR DEVELOPING ITV SCRIPT FOR 3rd COMP. DEM. (2nd SEMESTER) ESTABLISHED.	1.10	100	100
220.	PLAN FOR THE CONSULTATION ON THE DEVELOPMENT OF ITV AND IR SCRIPT ESTABLISHED.	1.10	100	100
221.	PLAN FOR DEVELOPING ITV SCRIPT FOR 4th COMP. DEM. (2-6 GRADES) ESTABLISHED.	100	100	100
222.	DRAFT FOR THE CONFERENCE ON SCRIPTWRITING PREPARED.	1.10-2.5	100	100
223.	IR SCRIPT for MARCH AND APRIL (3-6 GRADES) DEVELOPED AND REVISED.	1.10-2.28	100	100
224.	CONFERENCE ON ITV & IR SCRIPT DEVELOPMENT (1st) HELD.	2.5-3.1	100	100
225.	IR SCRIPT FOR MAY (3-6 GRADES) DEVELOPED.	3.1-3.31	100	100
226.	ITV SCRIPT FOR AUGUST AND SEPTEMBER DEVELOPED.	1.10-3.31	100	100
246.	COMPREHENSIVE DEMONSTRATION STARTED.	1.6	100	100
247.	PLAN FOR OPERATING THE DEMONSTRATION ESTABLISHED.	1.6 - 1.15	100	100
248.	DRAFT OF TEACHER'S GUIDE FOR OPERATING KEDI SYSTEX PREPARED.	1.15-1.31	100	100
249.	RESEARCH DESIGN AND TOOLS FOR OPERATION DEVELOPED.	2.1-2.28	100	100

250.	TEACHER'S GUIDE FOR OPERATING KEDI SYSTEM DISTRIBUTED.	2.1-2.28	100	100
251.	NECESSARY INFORMATION FOR EMP. DEM. DISTRIBUTED.	2.1-2.28	100	100
252.	DEM. OPERATION FOR 1st SEMESTER OF 1977 STARTED.	3.2	100	100
253.	DATA FROM COM. DEM. SCHOOL COLLECTED(1st)	3.1-3.15	100	100
254.	INTENSIVE TEACHER TRAINING CONDUCTED (1st)	3.2-3.15	100	100
270.	DEVELOPMENT OF TEACHER TRAINING MATERIALS STARTED.	1.6	100	100
271.	ANALYSIS OF DATA FROM PREVIOUS TEACHER TRAINING STARTED.	1.6-1.10	100	100
272.	PLAN FOR DEVELOPING RADIO PROGRAM FOR TEACHER ESTABLISHED.	1.6-1.20	100	100
273.	ANALYSIS OF DATA FROM PREVIOUS TEACHER TRAINING COMPLETED.	1.6-1.29	100	100
274.	PLAN FOR DEVELOPING TV PROGRAM FOR TEACHER ESTABLISHED.	1.5-1.31	100	100
275.	CONFERENCE FOR SELECTING THE CONTENTS OF TV/R PROGRAMS FOR TEACHER HELD.	1.6-1.20	100	100
276.	SYNTHESIS OF RESEARCH RESULTS ON TEACHER'S ROLE COMPLETED.	2.1-2.10	100	100
277.	CONTENTS OF RADIO PROGRAMS FOR TEACHER RELECTED.	2.5-2.10	100	100

278.	OBJECTIVES CONTENTS AND METHOD OF TV PROGRAMS FOR TEACHER FORMULATED.	2.11	100	100
279.	CONTENTS OF TV PROGRAMS FOR TEACHER STARTED. (DRAFT)	2.1-2.21	100	100
280.	CONTENTS OF TV PROGRAMS FOR TEACHER SETTLED.	2.21-2.28	100	100
281.	PRODUCTION OF TV PROGRAMS FOR TEACHER STARTED.	3.1	10	10
282.	DRAFT OF CONTENTS FOR TEACHER TRAINING PREPARED.	2.11-3.10	100	100
283.	CONFERENCE ON CONTENTS OF TEACHER TRAINING HELD.	3.10-3.14	100	100
284.	PLAN FOR DEVELOPING TEACHERS TRAINING MATERIALS CONFIRMED.	3.15-3.31	100	100
309.	RESEARCH AND DEVELOPMENT OF EDUCATIONAL SYSTEM STARTED.	1.6	100	100
310.	STUDY PLAN FOR REVISING AND INTEGRATING THE KEDI EDUCATIONAL SYSTEM ESTABLISHED.	1.6-1.15	100	100
311.	PLAN FOR DEVELOPING INSTRUCTIONAL MODEL AND MATERIALS FOR LOWER GRADES IN PRIMARY SCHOOL ESTABLISHED.	1.6-1.20	100	100
312.	MANUSCRIPT OF MANUAL ON SCHOOL EDUCATIONAL PLANNING COLLECTED.	100	100	100
313.	MANUAL FOR SCHOOL EDUCATIONAL PLANNING PRINTED.	1.10-1.20	100	100
314.	WORKSHOP WITH PRINCIPALS AND TEACHERS ON SCHOOL EDUCATIONAL PLANNING HELD.	1.20-1.25	100	100

315.	COMPONENTS OF NEW EDUCATIONAL SYSTEM IDENTIFIED.	1.16-1.30	100	100
316.	FUNCTION OF COMPONENTS OF N.E.S. IDENTIFIED	2.1-2.15	100	100
317.	DATA FROM DEMONSTRATION OF NEW EDUCATIONAL SYSTEM ANALYSED.	1.15-2.15	100	100
318.	EXAMINATION OF LOGICAL VALIDITY OF NEW EDUCATIONAL SYSTEM STARTED.	1.15-2.15	100	100
319.	RELATIONSHIP BETWEEN COMPONENTS OF NEW EDUCATIONAL SYSTEM IDENTIFIED.	2.15-2.28	0	0
320.	EXAMINATION OF LOGICAL VALIDITY OF NEW EDUCATIONAL SYSTEM COMPLETED.	2.15-3.15	0	0
321.	ANALYSIS OF CURRICULUM FOR LOWER GRADES IN PRIMARY SCHOOL STARTED.	.20-3.15	0	0
322.	CONSULTATION WITH TEACHERS AND SPECIALIST ON REVISION AND INTEGRATION OF NEW EDUCATIONAL SYSTEM HELD.	3.1-3.30	0	0
341.	INNOVATION AND DIFFUSION OF EM PROJECT STARTED.	1.6	100	100
342.	PLAN FOR ACTIVITY OF INNOVATION AND DIFFUSION OF EM PROJECT COMPLETED.	1.6-1.31	100	100
343.	PLAN FOR THE PUBLICATION "STUDY ON FIELD EDUCATION" ESTABLISHED.	1.6-2.1	100	100
344.	PLAN FOR TEACHER TRAINING OF COOPERATIVE SCHOOL COMPLETED.	2.1-2.15	100	100

345.	PLAN FOR RESEARCH SEMINAR OF THE DEMONSTRATION COOPERATING SCHOOLS COMPLETED.	2.1-2.20	100	100
346.	SCHOOLS PLANNING RESEARCH SEMINAR NOTIFIED.	2.20-2.28	0	0
347.	PREPARATION FOR TRAINING THE TEACHERS OF COOPERATING SCHOOLS COMPLETED.	2.15-2.28	100	100
348.	STUDY COMMITTEE FOR THE NATION-WIDE IMPLEMENTATION OF THE NEW EDUCATIONAL SYSTEM ORGANIZED.	1.6-2.28	0	0
349.	PLAN FOR ACADEMIC ACTIVITIES AT KEDI ESTABLISHED.	1.6-2.28	100	100
350.	"STUDY ON FIELD EDUCATION NO. 16" PUBLISHED.	2.1-2.28	100	100
351	TRAINING FOR COOPERATING SCHOOL TEACHERS STARTED.	3.2	100	100
352.	RESEARCH DATA OF COOPERATIVE SCHOOLS COLLECTED (1st).	2.1-3.31	100	100
353.	SEMINAR WITH PRINCIPALS AND SUPERVISORS HELD.	1.6-3.31	0	0
354.	KEDI ACADEMIC SEMINAR HELD (1st)	3.1-3.31	100	100
355.	RESEARCH REPORTS AT THE ANNUAL MEETING OF "THE KOREAN SOCIETY FOR THE STUDY OF EDUCATION" SELECTED.	3.1-3.31	100	100
395.	RADIO MONITOR OPERATION STARTED.	1.6	100	100
396.	RADIO & TV SCRIPTS CONSIDERATION STARTED.	1.6	25	25
397.	COLLECTING MATERIALS TO BE TRANSLATED FOR BROADCASTING MEMBER TRAINING STARTED.	1.6	100	100

398.	PROGRAM FORMAT RESEARCH STARTED.	1.6	100	100
399.	COLLECTING LITERATURE MATERIALS OF BROADCASTING MEDIA STARTED.	1.7	100	100
400.	THE FIRST RADIO MONITOR COUNCIL CONDUCTED.	1.31	100	100
401.	PRODUCTION PLAN FOR CEPTA-TV STARTED.	2.1	100	100
402.	THE SECOND RADIO MONITOR COUNCIL CONDUCTED.	2.28	100	100
403.	ORGANIZING THE STUDY COUNCIL FOR BROADCASTING MEDIA STARTED.	3.31	100	100
404.	THE THIRD RADIO MONITOR COUNCIL CONDUCTED.	3.31	100	100
405.	ORGANIZING THE STUDY COUNCIL FOR BROADCASTING MEDIA COMPLETED.	3.1-3.31	0	0
446.	SELECTING OVERSEAS FILM STARTED.	1.6	100	100
447.	COLLECTING DATA FOR BASIC MANAGEMENT PLAN OF EDUCATIONAL BROADCASTING DEPARTMENT STARTED.	1.6	100	100
448.	ESTABLISHING PLAN FOR BROADCASTING MEMBER AND STUDIO TEACHER TRAINING STARTED.	1.6	100	100
449.	PLANNING THE BROADCASTING TEXT AND CURRICULUM STUDY STARTED.	1.6-2.28	100	100
459.	RADIO AND TV PROGRAM PLANNING FOR THE 1st SEMESTER STARTED.	1.6	100	100
451.	TV TEST BROADCASTING STARTED.	1.4	100	100

452.	TRAFFIC SERVICE OF RADIO BROADCASTING STARTED.	1.6	100	100
453.	CORRECTING THE STUDIO TEACHER TRAINING PLAN STARTED.	1.10	100	100
454.	PUBLISHING PLAN OF TEACHER'S GUIDEBOOK FOR RADIO STARTED.	1.7	100	100
455.	RADIO AND TV PROGRAMME PLANNING COMPLETED.	1.6-1.31	100	100
456.	DESIGNING THE CUSTODY CABINET FOR MATERIALS STARTED.	2.1	100	100
457.	PUBLISHING THE ENGLISH TEACHING MATERIALS FOR THE 1st SEMESTER 1977 STARTED.	2.1	100	100
458.	PUBLISHING THE ENGLISH TEACHING MATERIALS FOR THE 1st SEMESTER 1977 CONTINUED.	2.1	100	100
459.	PUBLISHING RADIO TEACHER'S GUIDEBOOK COMPLETED.	1.7-2.20	100	100
460.	DESIGNING THE CUSTODY CABINET FOR MATERIALS COMPLETED	2.1-2.28	100	100
461.	PUBLISHING THE ENGLISH TEACHING MATERIALS FOR RADIO COMPLETED.	2.1-2.28	100	100
462.	FORMULATING THE INTERNAL PLAN FOR BROADCASTING MEMBER COMPLETED.	1.6-2.28	100	100
463.	FORMULATING THE STUDIO TEACHER TRAINING PLAN COMPLETED.	1.10-2.28	100	100
464.	PLANNING STUDY ON THE DEVELOPMENT OF BROADCASTING CURRICULUM COMPLETED.	1.6-2.28	100	100

465.	PUBLISHING THE RADIO ENGLISH TEACHING MATERIALS FOR THE 1st SEMESTER COMPLETED.	2.28	100	100
466.	OPERATION FOR STUDIO TEACHER TRAINING AUSHORIZED BY THE N.O.E. STARTED.	3.1	100	100
467.	SELECTING EXPERTS OF EDUCATIONAL BROADCASTING CURRICULUM STARTED.	3.1	100	100
468.	TV PROGRAM PLANNING FOR THE SECOND SEMESTER STARTED	3.1	100	100
469.	PERCHASING THE CUSTODY CABINET FOR MATERIALS REQUESTED.	3.10	0	0
473.	CUSTODY CABINET FOR MATERIALS ACCEPTED.	3.31	100	100
470.	SELECTING THE OVERSEAS FILMS COMPLETED.	1.6-3.3	100	100
471.	SLIDE SELECTING STARTED.	3.15	100	100
472.	PERCHASING THE OVERSEAS FILM REQUESTED.	3.10	100	100
473.	CUSTODY CABINET FOR MATERIALS ACCEPTED.	3.31	100	100
475.	COLLECTING DATA FOR BASIC MANAGEMENT PLAN OF EDUCATIONAL BROADCASTING DEPARTMENT COMPLETED.	1.6-3.31	100	100
476.	SELECTING EXPERTS OF EDUCATIONAL BROADCASTING CURRICULUM COMPLETED.	3.1-3.31	60	60
480.	SLIDE SELECTING COMPLETED.	3.15-4.15	100	100
530	PROJECTS OF TV PROGRAMME PRODUCTION OFFICE STARTED.	1.6	100	100
531.	PROJECTS OF PHOTOGRAPHIC SECTION STARTED.	1.6	100	100

532.	PLANNING THE INTERNAL SEMINAR OF TV PROGRAMME PRODUCTION OFFICE STARTED.	1.6	100	100
533.	ORGANIZING THE COUNCIL FOR TV PROGRAMME PRODUCTION STARTED.	1.6	100	100
534.	PRODUCING THE ITV, TEACHER TRAINING, SUPPORT AND SPECIAL PROGRAMME.	1.6	100	100
535.	PLANNING THE INTERNAL SEMINAR OF TV PROGRAMME PRODUCTION OFFICE COMPLETED.	1.6-1.10	100	100
536.	THE 1st INTERNAL SEMINAR CONDUCTED.	1.30	100	100
537.	ORGANIZING THE COUNCIL FOR TV PROGRAMME PRODUCTION COMPLETED.	1.6-1.31	100	100
538.	PRODUCING THE ITV TEACHER TRAINING, SUPPORT AND SPECIAL PROGRAMME STARTED.	2.1	100	100
539.	THE 2ND INTERNAL SEMINAR CONDUCTED.	2.1C	100	100
540.	THE 3RD INTERNAL SEMINAR CONDUCTED.	2.15	100	100
541.	THE 4TH INTERNAL SEMINAR CONDUCTED.	2.20	100	100
542.	THE INTERNAL SEMINAR OF TV PROGRAMME PRODUCTION COMPLETED.	1.6-2.28	100	100
543.	THE FIRST COUNCIL FOR TV PROGRAMME PRODUCTION CONDUCTED.	3.1	100	100
551.	COLLECTING PLAN FOR THE PHOTOGRAPHIC PRODUCTION MATERIALS STARTED.	1.6	100	100

552.	EQUIPMENTS AND ESTABLISHMENT SECURITY PLAN STARTED.	1.6	100	100
553.	PRODUCING PHOTOGRAPHIC MATERIALS STARTED.	1.6	25	25
554.	COLLECTING PLAN FOR THE PHOTOGRAPHIC PRODUCTION MATERIALS COMPLETED.	1.6-1.30	100	100
555.	EQUIPMENT AND ESTABLISHMENT SECURITY PLAN COMPLETED	1.6-1.30	100	100
556.	PERCHASING THE PHOTOGRAPHIC EQUIPMENTS REQUESTED.	1.31-2.10	100	100
557.	PERCHAINING THE 1st PHOTOGRAPHIC PRODUCTION MATERIALS REQUESTED.	1.30-2.20	100	100
558.	DESIGNING THE PHOTOGRAPHIC ESTABLISHMENTS STARTED.	1.31-3.10	100	100
559.	PHOTOGRAPHIC MATERIALS ACCEPTED AND PRODUCED.	3.30	100	100
574.	ARTISTIC MATERIALS PRODUCING.	1.6	100	100
575.	PRODUCING THE ARTISTIC MATERIALS STARTED.	1.6	100	100
576.	PERCHASING PLAN OF ARTISTIC EQUIPMENT STARTED.	1.6	100	100
577.	PERCHASING PLAN OF ARTISTIC EQUIPMENT COMPLETED.	1.10-1.31	100	100
578.	PERCHAING THE PHOTOGRAPHIC COMPOSITION MACHINE REQUESTED.	1.31-2.22	0	0
579.	ESTABLISHING THE DRAWING BOARD REQUESTED.	1.31-2.22	0	0
580.	PERCHASING GENERAL FIXTURE FOR ART-ROOM REQUESTED	1.31-2.15	100	100
581.	PERCHASING THE 1st CONSUMPTION GOODS FOR ART ROOM	1.31-2.28	100	100
582.	PERCHASING THE HOT-PRESS MACHINE REQUESTED.	1.31-3.10	0	0

583.	ESTABLISHING THE DRAWING BOARD COMPLETED.	2.22-3.31	0	0
584.	PERCHASING GENERAL FIXTURES FOR ART-ROOM COMPLETED.	2.22-3.31	50	50
585.	THE 2nd CONSUMPTION GOODS FOR ART-ROOM PERCHASED.	3.1-3.31	100	100
592.	PROJECTS OF SET ROOM STARTED.	1.6	100	100
593.	PLANNING FOR SET CONSTRUCTION STARTED.	1.6	100	100
594.	DESIGNING FOR SET-ROOM ESTABLISHMENTS STARTED.	1.6	100	100
595.	PLANNING FOR SET CONSTRUCTION COMPLETED.	1.6-1.31	100	100
596.	SET CONSTRUCTION STARTED.	2.1	100	100
597.	THE 1st PERCHASE OF SET ROOM MATERIALS AND PROPERTIES.	2.1-2.25	25	25
598.	PERCHASING THE WOOD-WORK EQUIPMENT REQUESTED.	2.1-2.25	100	100
599.	VENTILATION WORK DESIGNED.	1.6-3.25	0	0
600	THE 2ND PERCHASE OF SET-ROOM MATERIALS AND PROPERTIES.	3.1-3.31	50	50
601.	VENTILATION WORK REQUESTED.	3.25-4.1	100	100
608.	VENTILATION WORK COMPLETED.	4.1-5.30	100	100
618.	PRODUCING THE RADIO SUPPORT, INSTRUCTIONAL AIR AND CORRESPONDENCE HIGH SCHOOL AND VACATION PROGRAMME FOR 1976 STARTED.	1.6	100	100
619.	COLLECTING PLAN FOR SOUND EFFECT MATERIALS STARTED.	1.6-1.25	100	100

620.	COLLECTING SOUND EFFECT MATERIALS STARTED.	1.25-2.1	100	100
621.	PRODUCING THE RADIO SUPPORT, INSTRUCTIONAL, AIR AND CORRESPONDENCE HIGH SCHOOL, VACATION AND SPECIAL PROGRAMME FOR 1977 STARTED.	2.1	100	100
622.	PRODUCING THE RADIO SUPPORT, INSTRUCTIONAL AIR, AND CORRESPONDENCE HIGH SCHOOL, VACATION AND SPECIAL PROGRAMME FOR 1976 COMPLETED.	2.20	100	100
623.	COLLECTING SOUND EFFECT MATERIALS COMPLETED.	2.1-2.28	100	100
624.	IR AND SUPPORT PROGRAMME PRODUCTION FOR THE 1st SEMESTER IN 1977 COMPLETED.	2.21-7.23	20	20
628.	THE AIR AND CORRESPONDENCE HIGH SCHOOL PROGRAMME PRODUCTION FOR THE 1st SEMESTER IN 1977 COMPLETED.	2.21-8.30	20	20
629.	RADIO PROGRAMME PRODUCTION FOR THE 1st SEMESTER IN 1977 COMPLETED.	2.21-9.1	20	20
640.	TV TEST BROADCASTING STARTED.	1.14	100	100
641.	CONTRACTING FOR ADDITIONAL EQUIPMENT	1.6-2.10	0	0
642.	TENDERING FOR AUDIO VISUAL EQUIPMENT.	1.6-2.22	20	0
643.	TV SET ORDERED.	1.10-3.1	0	0
644.	ADDITIONAL EQUIPMENT ORDERED.	2.10-3.10	0	0
645.	CONTRACTING FOR AUDIO VISUAL EQUIPMENT.	2.22-3.10	0	0
646.	RECONSTRUCTING THE VIDEO RECORDING MOBILE STARTED.	1.6-3.10	0	0

647.	PERMISSION TO INSTALL AN AIR OBSTACLE FOR TCOM OBTAINED.	1.6-3.31	0	0
648.	PERCHASING THE 1st REPAIRING MATERIALS FOR BROADCASTING EQUIPMENT STARTED.	1.6-5.1	20	20
670.	PLAN FOR SYSTEM IMPROVEMENT & PROOF-OF-PERFORMANCE TEST STARTED.	1.6-1.10	100	100
671.	PLAN FOR PROCUREMENT OF FIXED CAPITAL AND INSTRUMATS STARTED.	1.6	100	100
672.	PLAN FOR ELECTRICITY CONSTRUCTION ESTABLISHED.	1.6	100	100
673.	PLAN FOF BUILDING FOR SITE SAFTY-PROTECTION STARTED.	1.6	100	100
674.	MANAGEMENT PLAN FOR KEDI-ETV & FM TRANSMITTING STATION STARTED.	1.6	25	25
675.	OPERATION & MAINTENANCE FOR RELATED FACILITIES OF THE TRANSMITTING SYSTEM STARTED.	1.6	100	100
676.	PLAN FOR SITE REFORESTATION ESTABLISHED.	1.10	100	100
677.	O & M FOR ELECTRICITY GENERATOR, WATER PUMP & BOILER SYSTEM STARTED.	1.1-3.31	100	100
678	O & M FOR BUILDINGS, OFFICE FIXTURE AND EQUIPMENTS STARTED.	1.10-3.31	100	100
679.	THE WORK OF PROCUREMENT FOR BUILDING REPAIR MATERIALS STARTED.	1.10-3.31	0	0
680.	IMPROVEMENT OF THE AEROSTAT AND MOORING SYSTEM AND POP TEST FOR THE SYSTEM STARTED.	1.6-1.31	100	100

681.	IMPROVEMENT OF THE AIRBORNE ELECTRONICS EQUIPMENTS AND POP TEST FOR EQUIPMENT STARTED.	1.6-1.31	100	100
682.	IMPROVEMENT OF THE WANTED GENERATORS AND POP TEST STARTED.	1.6-1.31	100	100
683.	POP TEST FOR T & C SYSTEM STARTED.	1.6-1.31	100	100
684.	PLAN FOR PROCUREMENT OF FIXED CAPITAL AND INSTRUMENTS ESTABLISHED.	1.6-1.31	100	100
685.	PLAN FCF BUILDING FOR SITE SAFETY PROTECTION ESTABLISHED.	1.6-1.31	0	0
686.	PLAN FOR ACCEPTING THE TCOM SYSTEM FROM TCOM CO. AND PROVISIONAL OPERATION & MAINTENANCE ESTABLISHED.	2.1-5.31	0	0
687.	REQUEST FOR THE PROCUREMENT OF THE FIXED CAPITAL & INSTRUMENTS MADE	2.1-3.31	100	100
7688.	ELECTRICITY LAYOUT & DESIGN COMPLETED.	1.6-3.31	0	0
689.	FIXED CAPITAL AND INSTRUMENTS PROCURED.	2.1-3.31	100	100
690.	THE 1st QUARTERLY O & M COMPLETED.	1.1-3.31	100	100
715.	ADMINISTRATIVE SUPPORT STARTED.	1.6	100	100
716.	CONSTRUCTION WORK STARTED.	1.6	100	100
717.	PROCUREMENT WORK STARTED.	1.6	25	25

718.	PREPARATORY WORK ON OFFICE EXTENTION STARTED.	1.10-3.15	100	100
719.	LEVELLING OFF OF THE TRAINING HALL SITE STARTED.	1.10-3.15	100	100
720.	A PLAN FOR THE MANAGEMENT DIAGNOSIS PREPARED.	3.1-3.5	0	0
721.	A PLAN FOR A BUS PROCUREMENT PREPARED.	3.1-3.15	0	0
722.	A PROJECT PLAN FOR THE TRAINING HALL SUBMITTED FOR THE OFFICIAL APPROVAL.	3.2-3.15	0	0
723.	MANAGEMENT DIAGNOSIS REQUESTED.	3.1-3.5	0	0
724.	MANAGEMENT DIAGNOSIS UNDERTAKEN	3.5-3.15	0	0
725.	A BUS PROCUREMENT AORDERED.	3.1-3.15	0	0
726.	DESIGNING OF THE OFFICE EXTENTION STARTED.	1.10-3.15	0	0
727.	A PROJECT PLAN FOR THE TRAINING HALL OFFICIALY APPROVED.	3.2-3.15	0	0
728.	DESIGNING OF THE PROJECT OF THE TRAINING HALL COMPLETED.	3.15-3.20	0	0
729.	ALTERATION IN THE SHAPE AND NATURE OF THE LAND APPLIED FOR	3.20-3.25	0	0
730.	MANAGEMENT DIAGNOSIS COMPLETED.	3.15-3.30	0	0
743.	PREPARATING OF PERT FOR 1977 KEDI PROJECTS STARTED.	1.6	100	100
744.	WORK ON PROJECT PROGRESS REPORT STARTED.	1.6	25	25

745.	WORKING BUDGET BY PROJECT FINALIZED.	1.6	25	25
746.	WORK ON THE IMPROVEMENT IN ADMINISTRATIVE SYSTEM, THE REVISION OF REGULATIONS, ORGANIZATION AND ADMINISTRATION, AND ARRANGEMENT OF HISTORICAL DATA ON KEDI STARTED.	1.6	25	25
747.	WORK ON INSPECTION OF ACCOUNTS BY KEDI ITSELF STARTED.	1.6	25	25
748.	WORK ON THE ISSUANCE OF PERIODICALS STARTED.	1.6	25	25
749.	WORK ON INFORMATION EXCHANGE WITH FOREIGN INSTITUTIONS STARTED.	1.6	25	25
750.	LIBRARY OPERATION STARTED.	1.6	25	25
751.	THE GOVERNMENT CONTRIBUTION FOR THE FIRST QUARTER REQUESTED.	1.6	100	100
752.	PLAN FOR THE PROCUREMENT OF DOMESTIC BOOKS FORMULATED.	1.6-1.15	100	100
753.	WORK ON THE PROCUREMENT AND KEEPING A REGULAR ACCOUNT OF FOREIGN BOOKS STARTED.	1.6-2.25	100	100
754.	PROCESSING OF BOOKS AND OPERATION OF THE READING ROOM STARTED.	1.5	25	25
755.	THE GOVERNMENT CONTRIBUTION FOR THE FIRST QUARTER RECEIVED.	1.6-1.20	100	100
756.	PROJECT PROGRESS IN JANUARY CHECKED AND REPORTED.	1.6-1.20	100	100

757.	THE TRAINING PROGRAMME BASED ON THE GOVERNMENT ADMINISTRATIVE RENOVATION PROGRAM FORMULATED.	1.6-1.31	100	100
758.	CITATION AND DISCIPLINARY PUNISHMENT OF THE STAFF MEMBERS RECOMMENDED.	1.6-1.31	20	20
759.	WRITING OF MANUSCRIPTS FOR KEDI ANNUAL REPORT REQUESTED.	1.6-1.30	100	100
760.	FORMULATION OF THE PLAN TO PROCURE LIBRARY FIXTURES STARTED.	1.6-1.30	100	100
761.	THE FIRST TRAINING BASED ON THE GOVERNMENT ADMINISTRATIVE RENOVATION PROGRAM CONDUCTED.	1.31-2.10	100	100
762.	DAILY REGULAR AND QUARTERLY INSPECTION OF ACCOUNTS CONDUCTED.	1.31-2.10	20	20
763.	THE FIRST MEETING OF BOOK SELECTION COMMITTEE HELD.	1.6-2.3	0	0
764.	THE FIRST PROCUREMENT OF DOMESTIC BOOKS MADE	2.15	0	0
765.	FOREIGN BOOKS ON ORDER RECEIVED (1st LOT)	2.15	100	100
766.	LIST OF PERT EVENTS PREPARED IN BOTH KOREAN AND ENGLISH	1.6-2.28	100	100
767.	PROJECT PROGRESS IN FEBRUARY CHECKED, REPORTED.	2.1-2.28	100	100
768.	KEDI NEWSLETTER NO. 24 ISSUED.	1.6-2.28	0	0
769.	WRITING OF MANUSCRIPTS FOR KEDI BROCHURE REQUESTED.	1.6-3.2	0	0

770. PROCUREMENT OF LIBRARY FIXTURE REQUESTED.	2.1-3.2	0	0
771. THE 2ND TRAINING BASED ON THE GOVERNMENT ADMINISTRATIVE RENOVATION PROGRAM CONDUCTED.	2.10-3.10	100	100
772. THE 2ND PROCUREMENT OF DOMESTIC BOOKS MADE.	3.15	0	0
773. FOREIGN BOOKS ON ORDER RECEIVED (2ND LOT)	3.15	100	100
774. THE GOVERNMENT CONTRIBUTION FOR THE SECOND QUARTER REQUESTED.	3.20	100	100
775. PROJECT PROGRESS IN MARCH CHECKED AND REPORTED	3.20	100	100
766. THE DRAFT BUDGET OF THE GOVERNMENT CONTRIBUTION FOR 1978 SUBMITTED TO EPB.	3.30	100	100
777. KEDI ANNUAL REPORT ISSUED.	3.30	80	80