

CLASSIFICATION
PROJECT EVALUATION SUMMARY (PES) — PART I

Report Symbol U-447

1. PROJECT TITLE <i>Caribbean Family Planning</i>	2. PROJECT NUMBER <i>538-0050</i>	3. MISSION/AID/W OFFICE <i>RDO/C</i>
	4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) <i>538-83-01</i>	

REGULAR EVALUATION SPECIAL EVALUATION

5. KEY PROJECT IMPLEMENTATION DATES			6. ESTIMATED PROJECT FUNDING		7. PERIOD COVERED BY EVALUATION	
A. First PRO-AG or Equivalent FY <u>80</u>	B. Final Obligation Expected FY <u>82</u>	C. Final Input Delivery FY <u>84</u>	A. Total	\$ <u>1,777,000</u>	From (month/yr.)	<u>08/80</u>
			B. U.S.	\$ <u>977,040</u>	To (month/yr.)	<u>05/82</u>
					Date of Evaluation Review	<u>Sept. 1982</u>

8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
1. Amend grant agreement providing last increment of funding.	RDO/C	09/30/82
2. Agreement between IPPF, WHR and CFPA that CFPA be principal signatory of all contracts funded under RDO/C grant.	IPPF/WHR/CFPA	10/31/82
3. Review expenditures, revise budget and submit to RDO/C for approval.	IPPF/WHR/CPFA	11/30/82
4. Re-organize CFPA around three core staff members.	CFPA	12/31/82
5. Revise implementation plan and submit to RDO/C for approval.	IPPF/WHR/CPFA	1/15/83
6. RDO/C approval of revised implementation plan.	RDO/C	1/31/83
7. Caribbean Program Consultant's role to be clarified.	IPPF/WHR	1/31/83
8. Design new strategy to meet FPA's training needs.	CFPA	2/15/83
9. Production of A-V materials, training, and mass media activities funded under project 538-0039 to be implemented by CFPA.	IPPF/WHR/RDO/C	Continuing
10. Project element implementation to continue per recommendations on PP 32-36 of evaluation report.	IPPF/WHR/CPA	1/15/83

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS	10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT
<input type="checkbox"/> Project Paper <input checked="" type="checkbox"/> Implementation Plan e.g., CPI Network <input type="checkbox"/> Other (Specify) _____ <input checked="" type="checkbox"/> Financial Plan <input type="checkbox"/> PIO/T _____ <input type="checkbox"/> Logical Framework <input type="checkbox"/> PIO/C <input type="checkbox"/> Other (Specify) _____ <input type="checkbox"/> Project Agreement <input type="checkbox"/> PIO/P _____	A. <input type="checkbox"/> Continue Project Without Change B. <input type="checkbox"/> Change Project Design and/or <input checked="" type="checkbox"/> Change Implementation Plan C. <input type="checkbox"/> Discontinue Project

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)	12. Mission/AID/W Office Director Approval
Mark J. Laskin, RPHA Toni Christiansen-Wagner, PVO Darwin E. Clarke, SPS Terrence F. Liercke, PRM	Signature: <i>Ted D. Morse</i> Typed Name: Ted D. Morse, Asst. Director Date: <u>12/6/83</u>