

PD-AAW-782
OPNS
B1 532.2

PAGE 1

PROJECT APPRAISAL REPORT (PAR)

1. PROJECT NO. 524-11-710-093	2. PAR FOR PERIOD: 3/18/71 TO 9/6/72	3. COUNTRY Nicaragua	4. PAR SERIAL NO. 73-1
----------------------------------	---	-------------------------	---------------------------

5. PROJECT TITLE

Public Safety

6. PROJECT DURATION: Begin FY 1971 Ends FY 1975	7. DATE LATEST PROP 10/2/70	8. DATE LATEST PIP -	9. DATE PRIOR PAR -
---	--------------------------------	-------------------------	------------------------

10. U.S. FUNDING	a. Cumulative Obligation Thru Prior FY: \$ 224,000	b. Current FY Estimated Budget: \$ 100,000	c. Estimated Budget to completion After Current FY: \$ 200,000
------------------	--	--	--

11. KEY ACTION AGENTS (Contractor, Participating Agency or Voluntary Agency)

a. NAME	b. CONTRACT, PASA OR VOL. AG. NO.
None	

I. NEW ACTIONS PROPOSED AND REQUESTED AS A RESULT OF THIS EVALUATION

A. ACTION IX			B. LIST OF ACTIONS	C. PROPOSED ACTION COMPLETION DATE
USAID	AID 'W	HOST		
			None	

D. RE PLANNING REQUIRES: REVISED OR NEW: <input type="checkbox"/> PROP <input type="checkbox"/> PIP <input type="checkbox"/> PRO AG <input type="checkbox"/> PIO/T <input type="checkbox"/> PIO/C <input type="checkbox"/> PIO/P	E. DATE OF MISSION REVIEW September 8, 1972
F. PROJECT MANAGER: TYPED NAME, SIGNED INITIALS AND DATE Gunter Wagner,	G. MISSION DIRECTOR: TYPED NAME, SIGNED INITIALS AND DATE William R. Haynes

AID 1020-25 (10-70)	PROJECT NO. 524-11-710-093	PAR FOR PERIOD: TO 9/6/72	COUNTRY Nicaragua	PAR SERIAL NO. 73-1
---------------------	--------------------------------------	-------------------------------------	-----------------------------	-------------------------------

II. PERFORMANCE OF KEY INPUTS AND ACTION AGENTS

A. INPUT OR ACTION AGENT CONTRACTOR, PARTICIPATING AGENCY OR VOLUNTARY AGENCY	D. PERFORMANCE AGAINST PLAN							C. IMPORTANCE FOR ACHIEVING PROJECT PURPOSE (X)					
	UNSATISFACTORY		SATISFACTORY			OVER-TRAINING		LOW					
	1	2	3	4	5	6	7	1	2	3	4	5	
1. N. A.													
2.													
3.													

Comment on key factors determining rating

4. PARTICIPANT TRAINING				X										X
-------------------------	--	--	--	----------	--	--	--	--	--	--	--	--	--	----------

Comment on key factors determining rating

The performance grade assigned is based on the average; however, some returnees have demonstrated a very high degree of acquired competence.

5. COMMODITIES					X								X	
----------------	--	--	--	--	----------	--	--	--	--	--	--	--	----------	--

Comment on key factors determining rating

6. COOPERATING COUNTRY	a. PERSONNEL				X								X	
	b. OTHER					X						X		

Comment on key factors determining rating

7. OTHER DONORS	N. A.													
-----------------	--------------	--	--	--	--	--	--	--	--	--	--	--	--	--

(See Next Page for Comments on Other Donors)

II. 7. Continued: Comment on key factors determining rating of Other Donors

III. KEY OUTPUT INDICATORS AND TARGETS

A. QUANTITATIVE INDICATORS FOR MAJOR OUTPUTS	Managua City Police Dept. only	TARGETS (Percentage Rate Amount)					END OF PROJECT
		CUMU- LATIVE PRIOR FY	CURRENT FY		FY ____	FY ____	
			TO DATE	TO END			
Study of crime frequency and dispersion and the forces available to combat crime.	PLANNED	1					1
	ACTUAL PERFORMANCE	1					
	REPLANNED						
Organizational structure revised and personnel selected and assigned to each major division.	PLANNED	1					1
	ACTUAL PERFORMANCE	1					
	REPLANNED						
Traffic division functions redefined and implemented by reassigned personnel.	PLANNED		1				1
	ACTUAL PERFORMANCE		3/4				
	REPLANNED						
Traffic Code revised to meet current needs Nicaraguan highway transportation system.	PLANNED		1				1
	ACTUAL PERFORMANCE		1				
	REPLANNED						
B. QUALITATIVE INDICATORS FOR MAJOR OUTPUTS	COMMENT:						
1. Establishment revised entrance standards and revision of Police School curriculum.	New entrance standards being applied and revised curriculum being presented to first class of police recruits beginning June 18, 1972.						
2. Remodel building and install equipment to accomodate a Crime Laboratory.	COMMENT: Remodeling and equipping completed and inaugural ceremony to take place on September 14, 1972.						
3. Increasing the public presence of the police through: a. painting patrol vehicles blue and white; and standardizing police uniforms and equipment	COMMENT: All patrol vehicles repainted blue and white and all uniformed policemen wearing standardized uniforms and equipment.						

4

IV. PROJECT PURPOSE

A. 1. Statement of purpose as currently envisaged. 2. Same as in PROP? YES NO

Create a civil police oriented element within the Guardia Nacional

B. 1. Conditions which will exist when above purpose is achieved.	2. Evidence to date of progress toward these conditions.
<p>1. Civil police crime suppression and criminal investigation methods will be in use.</p> <p>2. Criminal apprehension and arraignment will follow civil police practices.</p> <p>3. Civil police records and files will be maintained.</p>	<p>1. Current police practices and procedures introduced into the M.C.P.D.</p> <p>2. As above.</p> <p>3. Records and files being maintained in the M.C.P.D.</p>

V. PROGRAMMING GOAL

A. Statement of Programming Goal

To assist the G. N. to develop modern security force capable of maintaining internal order and, over the long-term to mold the G. N. into a truly apolitical and professional military force.

B. Will the achievement of the project purpose make a significant contribution to the programming goal, given the magnitude of the national problem? Cite evidence.

While the purpose has been largely satisfied in Managua, an additional effort must be made to bring the police element of the G. N. serving in the remaining sixteen Departments to the level of competence achieved by the M. C. P. D. About 70% of the G. N. perform police duties on either a full-time or a part-time basis.