

COMPREHENSIVE POSTPARTUM PROJECT

Quarterly Report: 14

**Period: April 01, 2000 -
June 30, 2000**

Submitted to: PFH, USAID/Jordan

Submitted by: Pathfinder International

Contract No: 278-C-00-96-90544-03

LIST OF ABBREVIATIONS

CPP	:	Comprehensive Postpartum Project
ADRA	:	Adventist Development & Relief Agency
MIS	:	Management Information System
QA	:	Quality Assurance
CMIS	:	Computerized Management Information System
OR	:	Operations Research
CBS	:	Community Based Services
NGO	:	Non-Government Organization
PI/HQ	:	Pathfinder International / Head Quarter
RFP	:	Request for Proposal
TOT	:	Training of Trainers
USAID	:	United States Agency for International Development
HEU	:	Health Education Unit
MOH	:	Ministry of Health
MCH	:	Maternal and Child Health
PATH	:	Program for Appropriate Technology
SWFS	:	Soldiers Welfare Family Society
RMS	:	Royal Medical Services
JAFPP	:	Jordanian Association for Family Planning & Protection
AWO	:	Arab Women Organization
MRO	:	Market Research Organization

HIGHLIGHTS OF THIS QUARTER

- 21 CPP centers are operational.
- Renovations work was completed in the 7 new centers.
- PI/HQ has finished the procurement of all the equipment for the 7 new centers and the shortages for the 14 existing centers.
- CPP has furnished and equipped the 7 new centers.
- H.E. the Minister of Health has inaugurated the CPP center in Price Faisal Hospital in Yajouz.
- The statistics for the 21 CPP centers for April - June 2000 were as follows:
 - 5396 women received postpartum services
 - 4264 women received family planning service
 - 9623 women received antenatal services
 - 1630 babies received well-baby care services
 - An average 58% of the antenatal care clients of the first 14 centers returned for postnatal care while an average of 45% of the antenatal clients for the mix of the seven new centers. Jordan University Center is not completely functioning .
- Statistics for 14 centers + statistics for 7 new centers:
 - Statistics for intialled 14 centers
 - 4894 Women received postatum services.
 - 3738 Women received family planning services.
 - 8500 Women received antenatal services.
 - 1428 Babies received well-baby care.
 - An average of 58% of the antenatal care clients returned for postnatal care.
 - Statistics for the seven new centers
 - 502 Women received postpatum services.
 - 526 Women received family planning services.
 - 1123 Women received antenatal services.
 - 202 Babies received well-baby care.
 - An average of 45% of the antenatal care clients returned for postnatal care.

- The method mix for family planning new users for this reporting period was as follows:

14 initial centers

- Pill 9.98%
- IUD 47%
- Condoms 33.01%
- DMPA 8.13%
- Norplant 0.66%
- Sterilization 1.63%

7 new centers

- Pill 10.90%
- IUD 34.94%
- Condoms 48.08%
- DMPA 5.45%
- Norplant 0.32%
- Sterilization 0.32%

The detailed statistics for the initial 14 centers and the new seven centers are illustrated in the tables at the end of this report.

From the initial look at these figures it seems that there is a drop at the postpartum return, however if we look at the two tables on the next page for the statistics for the previous quarter and this quarter it gives us a logical explanation. The number of antenatal clients (The denominator) for this reporting period has increased by 1459 clients while the number of the postpartum clients for this reporting period (the numerator) has only increased by 271 clients only. This wide gap between the numbers of antenatal and postnatal clients has resulted in a mathematical decrease in the percentage of women returning for postpartum services which does not reflect the reality of services.

It is expected that this mathematical decrease will be reversed in the next quarter or the fourth quarter of the year 2000. As for the new seven centers, they have been operational for less than two months by the end of this reporting period.

Table I:**No. of Clients at Active Sites by Type of Services**

Reporting period: 01/04/2000 - 30/06/2000

Center Name	Antenatal	Postpartum	% AN Return
Al Bashir	2292	1596	70%
Royal M.Services	0	487	#DIV/0!
Madaba	641	235	37%
Zarqa GH	937	347	37%
SFWS	101	388	384%
Jerash	1035	328	32%
Princess Badiaa	267	352	132%
Prince Rashed	445	83	19%
Karak	834	275	33%
Maan	353	36	10%
Princess Haya	268	42	16%
Mafraq	443	491	111%
Red Crescent	269	123	46%
Tafila	615	111	18%
Total	8500	4894	58%

No. of Clients at Active Sites by Type of Services

Reporting period: 01/01/2000 - 31/03/2000

Center Name	Antenatal	Postpartum	% AN Return
Al Bashir	1826	1502	82%
Madaba	544	223	41%
Princess Badiaa	369	506	137%
Zarqa GH	456	145	32%
Karak	834	295	35%
Jerash	883	325	37%
Mafraq	329	421	128%
Maan	252	41	16%
K.Hussein M. Center	1	474	47400%
Prince Rashed	507	91	18%
Princess Haya	164	31	19%
Tafila	568	90	16%
SFWS	102	378	371%
Red Crescent	206	101	49%
Total	7041	4623	66%

EXECUTIVE SUMMARY

The implementation of the Comprehensive Postpartum (CPP) Project started in June 1996 by opening the project office within the MOH premises. According to the original contract, fourteen CPP centers were to be established. However, during the course of the project, the needs of the country were reassessed by USAID/Jordan, the Ministry of Health (MOH) and Pathfinder International and they decided to increase the number of the centers to 21 in the kingdom.

The newly renovated seven CPP centers have been functioning since May 2000. The total number of the CPP centers is now 21 centers. It is estimated that 58 percent of all those women, who deliver in hospitals in a year, will be reached by the CPP project. This also means that 86 percent of all the women, who deliver in government hospitals and 94 percent of those who deliver in the army hospitals will be able to have an access to high quality postpartum services.

The project has achieved all of its targets, specifically in services, training and IEC components.

I. SERVICE DELIVERY

A. Establish Comprehensive Postpartum Centers

During this reporting period seven new centers were fully furnished, and equipped. With these seven new centers, the total number of CPP centers has increased to 21. The seven new centers are located in the following hospitals:

1. King Hussein Hospital - Salt
2. Iman Hospital - Ajloun
3. Princess Raya Hospital - Deir Abi Said
4. Ramtha Hospital - Ramtha
5. Prince Faisal Hospital - Yajouz
6. Prince Hashem Hospital - (RMS) Zarqa
7. Jordan University Hospital - Amman

B. Develop and Establish the National Standards and Service Delivery Guidelines

Four guidelines were developed, printed and distributed by the CPP in 1997. The guidelines continue to be used by all operating centers.

In addition, the CPP had developed a new quality assurance system and its manual in English and the necessary parts of the QA manual were translated into Arabic. The QA system has been implemented in the operational 21 centers after training some of the staff members on the system and the QA manual (both in Arabic and English); was distributed to the CPP centers and other interested organizations.

C. Develop and Establish the standardized Computerized Management Information Systems (CMIS)

During this reporting period, the CPP continued to monitor the CMIS in the 21 operational centers in addition to monitoring the CMIS used to track the CBS activities a Soldiers Family Welfare Society (SFWS). In addition, the CPP continued to train the managers and receptionists of the seven new centers on the CPP software.

As part of the project plans to keep this, electronic communications among its CPP centers, email was installed at six centers. The CPP project continued to pay the email connection fees for those six centers but not the telephone bills.

D. Conduct Operations Research

Two OR studies were completed by Management Research Organization (MRO). The two studies are focusing on client tracking and referral system and the impact and sustainability of the CBS activities. The results of the two studies were presented to all interested parties at the USIS auditorium.

E. Services

By the end of June 2000, 21 CPP centers were providing services and the seven new centers were furnished and equipped.

By the end of June 2000, an average of 58% of the antenatal care clients returned for postpartum care.

F. Procurement

Activities and items completed during the last three months:

- The renovation process for the seven new CPP centers was completed.
- The new CPP centers had been completely equipped.
- The seven new CPP centers had been furnished.
- The equipment of the initial 14 CPP centers had been partly installed.
- H. E. Minister of Health opened one of the seven new CPP centers.
- Follow up to arrange for the Opening of the new CPP centers.
- Follow up to arrange a committee from the Ministry of Health to receive the Equipment and Furniture in the new seven CPP centers.

- Executed number of purchase orders for the CPP office and centers.

Plan for the next three-month:

- Arrange for a committee to receive the equipment and furniture in the new seven CPP centers and the shortages of the old CPP centers.
- Follow up to install the rest of the equipment in the sites.
- Finishing all the receipt of the equipment and furniture by the Ministry of Health.

II. TRAINING

A. Provide In-Country Training

Due to the fact that the main component during the 6 month extension is training, 11 training courses were conducted in this period.

Program Achievements

I. Training

<i>Type of Training</i>	<i>No. of Trainees</i>		
	Previous	04/01/2000 – 06/30/2000	Total
Advanced Management	18	0	18
Advanced TOT Counseling	7	0	7
Clinical Skills/TOT	40	0	40
Counseling for Managers	12	0	12
Counseling Skills	676	23	699
Counseling Skills/TOT	40	0	40
Curriculum Orientation	17	0	17
Evaluation	37	0	37
F.P. Clinical	371	25	396
Flip Chart	26	0	26
FP Theoretical	97	0	97
Guideline Orientation	19	0	19
Infection Prevention	80	0	80
Logistics	24	46	70
Management	32	0	32
Managing for Quality	54	0	54
MIS	120	0	120
Norplant	6	0	6
P.P IUD Theoretical	28	0	28
Post Partum IUD	4	0	4
QA Assessment Tool	19	0	19
Tubal Ligation	14	0	14
Ultrasound	18	12	30
Well Baby	91	13	104
QA Manual	54	0	54
MIS/Computer Skills	126	0	126
Counseling TOT Refresher	10	0	10
Basic Management	0	17	17
Total	2040	136	2176

During this Quarter

- Logistics Training was held for Doctors and nurses working in the new Seven CPP centers, in addition to some participants from MOH hospitals working in different sites in Jordan. This training was conducted in cooperation with FPLM Project and MCH department of MOH.
- A new updated well baby care manual was finished and will be printed next quarter.
- A new Maternal Health and Family planning clinical training curriculum has been Delivered to all the 21 CPP centers.
- Basic management training was conducted by Jordanian Trainers for the first time for the managers of some CPP centers and their deputies.

B. Provide Out of Country Training

The project provided the following out-of-country training during this reporting period:-

Johns Hopkins University Center for Communication Programs provided training in Advanced in Development Communication Training in Lebanon - Brunana for five Participants from the Ministry of Health, four of them are Doctors and one is a health education employee.

III. INFORMATION, EDUCATION & COMMUNICATION (IEC)

- The CPP project has revitalized the IEC committee to follow up on the Project-IEC Activities.
- The CPP TV spots has been aired regularly during this reporting period.

IV. MANAGEMENT INFORMATION SYSTEM (MIS)

During this quarter, the CPP office purchased the required computer parts (TV Capture card, New main board, CD-Rewriter, ...etc) for preparing the CDs in order to document for the IEC products (Video Cassettes, Documents and Photos). Added to this purpose (and for redistribution purpose also,) the project's manuals and files gathering, indexing and revision were completed.

In addition, the CPP office started building a website for the project.

Updating the QA program and a user manual (in addition to the documentation) started and planned to be ready and installed in all the CPP center during the next months...

No changes were done nor troubles were reported about the CMIS from the CPP centers, although data collection and report production were continued as usual.

V. PROGRAM MANAGEMENT

The coordination between USAID / Jordan, MOH, Pathfinder team and other counterparts have been excellent which contributed significantly to the achievements of the successful results of the program. The meeting between the donor agency and in country counterparts as well as project and center managers took place regularly. In addition, regular visits to the centers were made by the project management as well as USAID/Jordan representatives.

PI/HQ and CPP management worked with USAID/Jordan on a plan for a six-month extension for the CPP Project. The plan was approved in May, 2000.

- The CPP sustainability committee has started its regular biweekly meetings in order to ensure the sustainability of the CPP activities after the end of the CPP funding from USAID.

Table I:**No. of Clients at Active Sites by Type of Services**

Reporting period: 01/04/2000 - 30/06/2000

Center Name	Antenatal 1 (A)	Postpartum 2 (B)	Family Planning 3 (C)	Total Women 4 (D)	Well Baby 5 (E)	% AN Return 6 (F)	% PP Return/Infant 7 (H)
Al Bashir	2292	1596	472	4360	495	70%	31%
Royal M.Services	0	487	413	900	0	#DIV/0!	N/A
Madaba	641	235	126	1002	68	37%	29%
Zarqa GH	937	347	348	1632	92	37%	27%
SFWS	101	388	716	1205	113	384%	29%
Jerash	1035	328	339	1702	122	32%	37%
Princess Badiaa	267	352	518	1137	106	132%	30%
Prince Rashed	445	83	179	707	0	19%	N/A
Karak	834	275	149	1258	24	33%	9%
Maan	353	36	54	443	4	10%	11%
Princess Haya	268	42	23	333	0	16%	N/A
Mafraq	443	491	127	1061	404	111%	82%
Red Crescent	269	123	219	611	0	46%	N/A
Tafila	615	111	55	781	0	18%	N/A
Total	8500	4894	3738	17132	1428	58%	29%

1- Clients in CPP clinics for antenatal services.

2- Clients in CPP clinics receiving postpartum care up to approximately 6 weeks after delivery; this may include F.P. service.

3- Clients receiving only F.P. services in CPP clinics.

4- Infants receiving well baby service up to 2 months of age in CPP clinics.

5- % Antenatal clients returning: Col. B/A.

6- % Postpartum clients returning with infant: Col. E/B.

Table II:**No. of Visits at Active Sites by Type of Services**

Reporting period: 01/04/2000 - 30/06/2000

Center Name	Antenatal	Post-partum	Family Planning	Total Visits	Well Baby Visits	Date Service Started
Al Bashir	4943	1973	553	7469	520	June 97
Royal M.Services	0	577	498	1075	0	June 97
Madaba	1280	276	143	1699	68	May 97
Zarqa GH	1800	416	386	2602	100	Sep 97
SFWS	167	438	837	1442	144	Sep 97
Jerash	1940	345	382	2667	124	Feb 98
Princess Badiaa	586	417	629	1632	106	Aug 97
Prince Rashed	682	93	199	974	0	Aug 97
Karak	1713	380	187	2280	24	Mar 98
Maan	814	41	69	924	4	Jul 98
Princess Haya	375	51	28	454	0	Jan 98
Mafraq	859	259	148	1266	404	Sep 98
Red Crescent	597	157	271	1025	0	May 98
Tafila	1351	139	64	1554	0	Sep 98
Total	17107	5562	4394	27063	1494	

Table III:**No. of Clients Newly Accepting Family Planning Method**

Reporting period: 01/04/2000 - 30/06/2000

Method Center	Condom	DMPA	IUD	Norplant	Pills	Sterilization	Total
Al Bashir	228	68	393	10	0	23	722
Royal M.Services	72	29	174	6	2	7	290
Madaba	57	11	25	3	18	1	115
Zarqa GH	92	14	131	0	0	0	237
SFWS	93	7	153	0	86	0	339
Jerash	62	52	88	0	75	0	277
Princess Badiaa	104	21	196	1	58	1	381
Prince Rashed	37	1	54	0	12	12	116
Karak	42	15	64	0	18	0	139
Maan	28	3	14	0	0	0	45
Princess Haya	13	1	11	0	3	1	29
Mafraq	82	7	46	0	18	0	153
Red Crescent	16	6	56	0	0	0	78
Tafila	39	10	30	0	11	4	94
Total	965	245	1435	20	301	49	3015
%	32.01%	8.13%	47.60%	0.66%	9.98%	1.63%	100.00%

The New 7 CPP Centers

Table I:

No. of Clients at Active Sites by Type of Services

Reporting period: 01/04/2000 - 30/06/2000

Center Name	Antenatal	Post-partum	Family Planning	Total Women	Well Baby	% AN Return	% PP Return/Infant
Pr. Raya Hospital	153	85	145	383	70	56%	82%
Ramtha Hospital	81	25	84	190	0	31%	N/A
Univirsity Hospital	0	0	0	0	0	#DIV/0!	#DIV/0!
Ajloon Hospital	45	82	68	195	74	182%	90%
Pr. Hashim Hospital	144	30	121	295	0	21%	N/A
Pr. Faisal Hospital	359	236	0	595	41	66%	17%
Salt Hospital	341	44	108	493	17	13%	39%
Total	1123	502	526	2151	202	45%	40%

Table II:

No. of Visits at Active Sites by Type of Services

Reporting period: 01/04/2000 - 30/06/2000

Center Name	Antenatal	Postpartum	Family Planning	Total Visits	Well Baby Visits	Date Service Started
Pr.Raya Hospital	247	83	171	501	74	Apr 2000
Ramtha Hospital	128	36	115	279	0	Apr 2000
Univirsity Hospital	0	0	0	0	0	Apr 2000
Ajloon Hospital	44	86	75	205	74	Apr 2000
Pr. Hashim Hospital	147	33	130	310	0	Apr 2000
Pr. Faisal Hospital	530	261	0	791	41	Apr 2000
Salt Hospital	479	6	94	579	21	Apr 2000
Total	1575	505	585	2665	210	

Table III:

No. of Clients Newly Accepting Family Planning Method

Reporting period: 01/04/2000 - 30/06/2000

Method Center	Condom	DMPA	IUD	Norplant	Pills	Sterilization	Total
Pr.Raya Hospital	54	5	32	1	0	1	93
Ramtha Hospital	23	4	24	0	0	0	51
Univirsity Hospital	0	0	0	0	0	0	0
Ajloon Hospital	35	5	11	0	0	0	51
Pr. Hashim Hospital	35	3	36	0	33	0	107
Pr. Faisal Hospital	0	0	1	0	1	0	2
Salt Hospital	3	0	5	0	0	0	8
Total	150	17	109	1	34	1	312
%	48.08%	5.45%	34.94%	0.32%	10.90%	0.32%	100.00%