



Commercial Village Stores [CVS] Establishment

Quarter 4 Progress Report

| | |
|--------------------------|---|
| Institution: | Farm Concern International and USAID/COMPETE |
| Project: | Commercial Village Stores Establishment |
| Reporting period: | Quarter 4 Progress Report (July - September 2010) |
| Project period: | Pilot phase; 2009 - 2011 |
| Region: | Jinja (Uganda) and Meru (Kenya) |

Progress Table

Introduction

The USAID COMPETE funded CVS project implemented in Kenya, Meru region in Eastern Province and Eastern Uganda (Jinja) has continued to educate the target communities on post harvest solutions at the village level. Quarter 4 activities sought to build on strengthening the Meru sites collective action in post harvest handling and storage at the village level with an outreach to more than 10 000 farmers in Igoji , Tigania East, Tigania West and Tharaka Districts who are directly benefiting from USAID COMPETE grant.

In the course of Quarter 4 over 10 000 bags of maize were stored by communities at improved storage condition and close to 5000 bags stored collectively in stores established in villages. 60 Lead farmers were identified and further trained as Community Technical Farmers, COTeFs on CV stores, EA standards, grain handling, coding, collective marketing and storage pest management. Over 3 000 farmers were trained by store personnel on post harvest management since the quarter coincided with storage and post harvest handling period. Afya millers, Unga limited, Chania Feeds Ltd, Bunda Millers were engaged to buy maize from farmers but this was curtailed by the restriction of movement of maize imposed by the Government of Kenya.

The effects of the ban on lifting maize from the project region imposed by government of Kenya in the course of Q3 due to the reported aflatoxin outbreak that was occasioned by extended rains in Eastern and Coast provinces posed an immense challenge to the smallholders' market linkages. Though FCI facilitated stores had all maize well dried up before storage, no buyer including the above identified buyers who were just about to lift consignment could buy grain from these stores due to government restrictions. NCPB with mandate from government to

mop up maize in the area were approached to purchase all grain stored in over 15 stores in Meru region, but to date no favourable response has been forthcoming from NCPB.

Partnerships with local traders were pursued and market linkages facilitated for the commercial villages. Traders from Marsabit, Meru, Embu & Nairobi wholesalers were also engaged and linked to source from the Commercial villages. All stores were cleared of existing maize stocks in preparation for the next planting season. Dolicos, pigeon peas and green grams were harvested during the quarter and linkages to competitive markets are currently being facilitated.

FCI also facilitated the testing of the maize consignment stored by farmers for aflatoxin levels in partnership with the Ministry of Public Health. The maize which was not contaminated was sold while the infected consignment was handed over to the Ministry of Public Health in Imenti South District. Tigania and Tharaka regions notably did not have incidences of aflatoxin reported.

In Uganda, the project has been shifted from Bushenyi to Jinja in Eastern Uganda due to various logistical and operational parameters of the project.

Farmer mobilization in Jinja has commenced in earnest. The project is targeting over 2 000 farmers in the region. The cocoons have been moved to eastern Uganda in readiness for the establishment of Village stores.

The main focus of Quarter 5 will be on enhancing production practices for the target grains. Pulses will be the focal crops for the upcoming season.

| Activity | Deliverables | Achievements | Remarks |
|--|--|---|--|
| 1. Selection of commercial village stores ♦ Stores identification and negotiation ♦ Stores branding | Stores established | <ul style="list-style-type: none"> ♦ 15 stores established in Meru sites during the harvesting season ♦ Community sensitized on home storage. ♦ Dunnages have been constructed in the hired stores in 4 sites ♦ 6 stores have been identified for refurbishment | ♦ Community adopting collective storages after learning from USAID funded stores |
| 2. Procurement of drying / quality control equipment and hermetic cocoons | Sieves, sampling spears and stores handling gears | <ul style="list-style-type: none"> ♦ Communities have continued using the equipment they were supplied with in maintaining the quality of grains stored. ♦ Moisture meters have been procured to monitor the moisture content of stored grains and before storage. | <ul style="list-style-type: none"> ♦ Household based simple storage technologies under pilot testing ♦ New technologies are being tested |
| 5. Capacity building and training of store personnel ♦ Development of training materials outline ♦ Hiring resource person ♦ Training | Practical implementation of skills acquired | <ul style="list-style-type: none"> ♦ 8 personnel implemented storage facilitation ♦ Staff trained on maize quality standards ♦ Training package for TOT developed and disseminated | ♦ Personnel have continued receiving additional materials and training on post harvest handling |
| 6. EAC simplified grain standards materials for producers and traders ♦ Repackage the EAC Maize standards in simple and local languages ♦ TOTs for EAC maize standards | Simplified EAC maize standards handbooks Maize standard training material | ♦ FCI facilitated the development of the east African maize standards in collaboration with other partners and this culminated in the workshop in Nairobi, Kenya on the maize standard where COMESA countries were participating. | ♦ TOT training package disseminated to over 100 participants from the COMESA region |
| 7. Develop training materials for trainers, farmers and buyers 1. Commercial village training | Training modules | ♦ Training manuals and others training materials resource persons identified to produce the materials for distribution to communities | ♦ Training materials developed |

| | | | |
|---|---|---|---|
| materials | | | |
| 8. Conduct trainings on; Collective Marketing; Post harvest and Quality management (Marketing sub-committees, Commercial Village sub-committees and Warehouse management committees) ♦ Organize workshops and training forums | Farmers attendance | ♦ Over 2 500 farmers within commercial villages trained by COTeFs and Stores personnel on grain post harvest management | ♦ All training conducted through village forums, on farm trainings and barazas |
| Community technical farmers (COTeFs) capacity building ♦ Conduct training workshops | COTeFs attendance | ♦ FCI continued development of 60 COTeFs in Meru ♦ Over 40 commercial Villages in Kenya were engaged on grain reception, coding, collective marketing. | ♦ Training has led to improved dissemination of quality management and post harvest management of grain |
| 9. Grain traders workshops on grain standards, specification and handling ♦ Organize and conduct workshops | Number of traders attending | ♦ 7 buyer, stores personnel and CVs leaders forums held in Meru | ♦ Buyers endorsed quality maize stored in village stores |
| 10. Linking producers with buyers; Buyer seller forums ♦ Organize and hold buyer seller business forums to ♦ Negotiation on trade parameters between commercial village farmers and key identified buyers | Key buyers identified and linked to commercial villages | ♦ 7 buyers, stores personnel and CVs leaders forums held in Meru where prices and modes of payments were agreed and farmers were able to sell over 4000 bags of stored maize. | ♦ Partnership agreements have been discussed with key buyers with an aim of formalising the partnership ♦ Transaction has been successfully completed. |

| | | | |
|---|---|---|--|
| <p>8. Link input suppliers with commercial village producers</p> <ul style="list-style-type: none"> ◆ Hold field days ◆ Collective sourcing for inputs | <p>Number of input suppliers</p> | <ul style="list-style-type: none"> ◆ Mburugu Farmers' Centre, Meru Farmers' Centre, Osho Chemicals and Bayer East Africa were linked to supply dusting chemicals to over 2000 farmers in Meru region site getting dusting chemicals at discounted prices. ◆ Ministry of Agriculture in target sites uses commercial villages established to distribute subsidized and free seeds and fertilizers in partnership with NCPB | <ul style="list-style-type: none"> ◆ This' a continuous process in the project. |
| <p>10. Grow awareness on storage infrastructures services provided by FCI and COMPETE and benefits of utilizing this infrastructures.</p> <ul style="list-style-type: none"> ◆ Courtesy calls [MOA, Provincial administration/Counties, Local NGOs, Group reps] ◆ Hold community forums / barazas and focused village meetings | <p>Number of attendants</p> | <ul style="list-style-type: none"> • MOA has been used from(Provincial Director of Agriculture) PDA, DAO and local extension staff for awareness creation on post harvest management of grain • FCI partnering with District Agricultural committee (made of government ministries) on creating awareness on disposal and buyout of aflotoxin infested maize | <ul style="list-style-type: none"> ◆ Aflatoxin challenge is real in the region and this has greatly affected community collective storage. ◆ Community forums are held with partnerships with government ministries and other development stakeholders. |
| <p>11. Collection, bulking cleaning, sorting, drying, storage</p> <ul style="list-style-type: none"> ◆ Collective bulking, sorting and quality control ◆ Increase sales ◆ Increase grain collectively bulked and stored ◆ Enhance record keeping ◆ Training on village stores management | <p>Inventory records and grain banking passbooks</p> <p>Quantity of grain sold / stored</p> <p>Transactional documents (invoices, receipts, delivery notes</p> | <ul style="list-style-type: none"> ◆ Over 4500 grain stored in Meru region | <ul style="list-style-type: none"> ◆ Extended rain in target sites affected grain drying leading to AFLATOXIN attack on grain in farmers stores ◆ Grain stored collectively was well dried below 13.5 moisture content and thus no case recorded from FCI/COMPETE facilitated stores |

| | | | |
|--|---|--|---|
| <p>12. Build M& E capacity</p> <ul style="list-style-type: none"> ◆ Training on M&E | <p>M&E Tools List of attendants</p> | <ul style="list-style-type: none"> ◆ FCI Field staff attended the workshop on EA Maize standards ◆ 24 COTEFs ; introduced to data capturing tools during training workshops while the rest 36 scheduled to be trained further in quarter 4 | <ul style="list-style-type: none"> ◆ This a continuous activity throughout the CVS lifecycle |
|--|---|--|---|

ANNEX 1: Capacity Building**Program Name:** Farmer Capacity Building**Component Leader:** Humphrey Malova: Tigania West District

| EVENT NAME | EVENT DATE | TARGETTED COMMUNITIES | GENDER DISAGREGATION | | | ORGANISATION DISAGREGATION | | |
|-------------------------------------|------------|-------------------------------|----------------------|--------|-------|----------------------------|---------------------------------|-------------|
| | | | MALE | FEMALE | TOTAL | PRIVATE | PUBLIC | DONOR/NGO's |
| Training on collective marketing | 6/7/2010 | Ngaintethia CPG | 10 | 15 | 25 | Equity Bank | MOA & Ministry of Public Health | - |
| Training on post Harvest management | 13/7/2010 | Tharachia CPG farmers | 6 | 13 | 19 | | MOA | - |
| Training in store management | 15/7/2010 | Wendo Buuri maize growers CPG | 9 | 15 | 24 | | MOA,NCPB | - |
| Training on collective marketing | 20/7/2010 | Mukiri CPG | 6 | 17 | 24 | Equity Bank | MOA & Ministry of Public Health | - |
| Field day | 22/7/2010 | Kuani cv | 23 | 34 | 57 | | | - |
| Training on post Harvest management | 27/7/2010 | Kamutune cv | 7 | 12 | 19 | Equity Bank | | - |
| Training in store management | 29/7/2010 | Kuani cv. | 10 | 15 | 25 | | MOA | - |
| Training in store management | 3/8/2010 | Kamutune cv | 5 | 12 | 17 | | NCPB | - |
| Training on collective | 4/8/2010 | Maburwa cv. | 7 | 14 | 21 | | MOA | - |

| | | | | | | | | |
|-------------------------------------|-----------|--------------------------------------|----|----|-----|--|--------------------------------|---|
| marketing | | | | | | | | |
| Alfa toxin awareness | 5/8/2010 | MOA, Public health | 34 | 78 | 112 | | MOA & Public health | - |
| Training on collective marketing | 10/8/2010 | Maburwa cv | 27 | 45 | 72 | | MOA | - |
| Store management training | 11/8/2010 | Mwanga cv | 35 | 67 | 102 | | NCPB | - |
| COTEFs training | 12/8/2010 | FCI. | 3 | 2 | 5 | | | |
| Training on post Harvest management | 14/9/2010 | Lailuba cv, | 27 | 53 | 80 | | MOA | - |
| Aflatoxin awareness | 15/9/2010 | Athwana CV | 16 | 22 | 38 | | MOA, Ministry of public Health | - |
| COTEFs training | 16/9/2010 | FCI. | 3 | 2 | 5 | | | |
| Buyer seller forum | 28/9/2010 | Kiambati trader Ahmed trader. FCI | 23 | 65 | 68 | | | |
| Buyer seller forum | 29/9/2010 | Kiambati trader Ahmed trader. FCI | 16 | 21 | 37 | | | |
| Training on house hold storage | 30/9/2010 | Athwana CV farmers FCI | 54 | 81 | 135 | | | |

Program Name: Farmer Capacity Building

Component Leader: Eliud Mutembei: Tigania East District

| EVENT NAME | EVENT DATE | TARGETED COMMUNITIES/ TRAINERS | GENDER DISAGREGATION | | | ORGANISATION DISAGREGATION | | |
|--|--|--|--|---|---|----------------------------|---------------------------------|-------------|
| | | | MALE | FEMALE | TOTAL | PRIVATE | PUBLIC | DONOR/NGO's |
| Training on good agronomy | 28 th September to 7 October | Marega Kunati Giithu Thuuti Thangatha | 50 20 142 51 27 | 250 10 30 15 3 | 300 30 172 76 30 | Bayer East Africa Ltd | MOA & Ministry of Public Health | - |
| Training on savings on credit | 14 th August to 28 th august | Keriane Amato Marega Thuuti | 45 27 50 51 | 155 93 250 15 | 200 120 300 76 | Equity Bank | MOA | - |
| Training on markets and markets linkages | 28 th August to 6 th September | Keriane Amato Marega Thuuti Mulika Thangatha Athwana | 45 27 50 51 15 27 30 | 155 93 250 15 75 3 90 | 200 120 300 76 100 30 120 | FCI | | - |
| Training on quality management skills | July to August | Keriane Amato Marega Thuuti C Mulika Thangatha Athwana Kunati | 45 27 50 51 15 27 30 20 | 155 93 250 15 75 3 90 10 | 200 120 300 76 100 30 120 30 | Osho Chemicals | MOA | - |

Program Name: Farmer Capacity Building

Component Leader: Milton Maingi: Imenti South District

| AREA OF TRAINING | NO OF CVS /GROUP TRAINED | NO. OF TRAINEES | GENDER | | OTHER PARTNERS INVOLVED | PUBLIC/PRIVATE |
|---|--------------------------|-----------------|--------|------|------------------------------------|----------------------------|
| | | | FEMALE | Male | | |
| | | Total | | | | |
| Cv training on east Africa maize quality standards | 5 | 200 | 96 | 104 | M.O.A | public |
| | | 145 | 80 | 65 | | |
| | | 80 | 30 | 50 | | |
| | | 104 | 8 | 10 | | |
| | | 64 | 41 | 23 | | |
| Agronomic aspects and food security crops | 5 | 1500 | 650 | 850 | The Chief MOA Osho chemicals | Public public |
| Credits and group savings | 4 | 600 | 350 | 250 | MOA Equity bank | Public Bank institution |
| Store management subcommittee training on storage management, | 6 | 30 | 13 | 17 | M.O.A Osho chemicals | Public private |
| Cotefs training on EA maize quality standards, post harvest handling, market dynamics | | 30 | 14 | 16 | MOA Osho chemicals | Public private |

ANNEX 2: Sale Report


| GROUP NAME | VILLAGE | QTY SOLD-90 KG BAGS | AVERAGE PRICE/90 K GBAG DURING PERIOD OF SALE |
|----------------------------------|---------|---------------------|---|
| TIGANIA EAST DISTRICT | | | |
| MUTUA MBAYA FARMERS | KIRIENE | 600 | 1200 |
| KABAUNE 4K | KIRIENE | 200 | 1000 |
| KINGOO MAENDELEO YOUTH | KIRIENE | 250 | 1000 |
| AMATU MIRINGENE | AMATU | 120 | 1200 |
| KIRWARA SHG | AMATU | 300 | 1200 |
| RUUJU NTETHERIA MWARI NA KITHOMO | AMATU | 350 | 900 |
| MAENDELEO AMATU YOUTH | AMATU | 200 | 900 |
| RWEREA AMATU | AMATU | 150 | 1200 |
| AMUTHETU MWICHUIRI | AMATU | 300 | 1000 |
| MAREGA WERU | MAREGA | 300 | 1200 |
| MUTWIRI FARMERS | MAREGA | 2000 | 900 |
| MAREGA GACHIONGO MWICHUIRI | MAREGA | 300 | 1200 |
| BWANA & KATHIRI | MAREGA | 500 | 900 |
| MAKENA | KAGUATA | 200 | 800 |
| NTANIRA MWARI NA KITHOMO | KAGUATA | 150 | 800 |
| KAMATHI SHG | KAGUATA | 300 | 1000 |
| KIGURU SHG | MULIKA | 1600 | 1000 |
| ATHWANA CLINIC | ATHWANA | 1200 | 1000 |
| AMUA | ATHWANA | 240 | 1000 |
| AKAIGA GIANT | MLANGO | 2100 | 900 |
| MWENDE WOMEN GROUP | MLANGO | 400 | 900 |
| MUKONO MWANGAZA | MLANGO | 250 | 1000 |
| TIGANIA WEST DISTRICT | | | |

| | | | |
|---|---------------------------------|------------|------|
| | Athwana Commercial Cereal store | 700 | 1050 |
| | Kamutune C.V | 600 | 910 |
| Maburwa C.V | | | |
| Ngaintethia maize growers self help group | | 85 | 1000 |
| Mukiri maize growers | | 112 | 1000 |
| Wendo buuri maize growers women groups | | 75 | 1000 |
| Mutethi luuma maize group | | 123 | 900 |
| Tharichia (a) maize growers members group | | 96 | 1200 |
| Total | | 491 | |
| Lanyiru commercial village | | | |
| Wirigiro maize growers | | 123 | 800 |
| Konuri women maize growers | | 134 | 1000 |
| Mitatene paradise s.h.g | | 154 | 1000 |
| Nthongoke maize growers | | 121 | 1000 |
| Aichiumia maize growers self help group | | 87 | 1000 |
| Total | | 614 | |
| Lailuba commercial village | | | |
| Lurungu maize growers | | 75 | 1200 |
| Kailemia maize growers self help group | | 134 | 1000 |
| Mweya maize growers | | 97 | 1200 |
| Umenyo lailuba self help group | | 120 | 900 |
| Wendani maize growers | | 89 | 1200 |
| Kaongo-ka-kogongo women group | | 117 | 900 |
| Nthongoke maize growers | | 65 | 800 |
| Wendi uriti lailuba self help group | | 54 | 1200 |
| Hunduma self help group. | | 86 | 1000 |
| Laibuba "a" maize growers self help group | | 118 | 1200 |
| Hunduma self help group. | | 76 | 900 |

| | | | |
|--------------------------------------|----------|-------------|------|
| Mutuma kamberia | | 88 | 1200 |
| Total | | 1001 | |
| Miathene commercial village | | | |
| Kaonyo ka ruria | | 116 | 800 |
| Makena kiremi women group | | 76 | 1000 |
| Miathene cereals banking group | | 154 | 1000 |
| Kaimenyi womenn group | | 112 | 1000 |
| Aithicii women group | | 145 | 1000 |
| Kilelene kianjai women group | | 123 | 900 |
| Total | | 726 | |
| Kianjai commercial village | | | |
| Limbene self help group | | 87 | 1000 |
| Mwerokanga self help group | | 132 | 900 |
| Twale self help group | | 116 | 1200 |
| Kiremu maize grower group: | | 167 | 900 |
| Kalikia munandene maize grower group | | 137 | 800 |
| Total | | 629 | |
| IMENTI SOUTH DISTRICT | | | |
| Gaikiki | Mwegiki | 140 | 1050 |
| Kithangene | Mwegiki | 260 | 1050 |
| Ntakani | Mwegiki | 234 | 1050 |
| Mworoga | Mwegiki | 273 | 1050 |
| Mwujuju | Mwegiki | 233 | 1050 |
| | Maraa | 254 | 1050 |
| | Nkungugu | 680 | 1050 |

Sales Support Documents

Tigania West



Kijiji Commercial Village Stores **Farm Concern International**
 KARI Campus, Wajakid Way
 P. O. Box 15185-00100, Nairobi, Kenya
 Tel: +254-20-4444031, 2535320, 0725-495819
 info@farmconcern.org

RECEIPT No. **101** Date **01-10-2010**

Received from **JULIUS KIAMBATI**
 The sum of shillings **Seven hundred Thirty five Thousand only**
 being payment of **700 bags of Maize @ 90kg**
 Debit A/C No. _____ With thanks _____

Kshs. 735,000/-
 Cash/ Cheque No. _____

For & on behalf of **FARM CONCERN INTERNATIONAL**

Winning Markets for Smallholders!

Kijiji Commercial Village Stores **Farm Concern International**
 KARI Campus, Wajakid Way
 P. O. Box 15185-00100, Nairobi, Kenya
 Tel: +254-20-4444031, 2535320, 0725-495819
 info@farmconcern.org

RECEIPT No. **104** Date **08/09/10**

Received from **LINGANI**
 The sum of shillings **FIVE HUNDRED FORTY SIX Thousand ONLY**
 being payment of **600 bags of maize of @ 90kg**
 Debit A/C No. _____ With thanks _____

Kshs. 526,000/-
 Cash/ Cheque No. _____

For & on behalf of **FARM CONCERN INTERNATIONAL**

Winning Markets for Smallholders!

Imenti South

EMERGENCY CASH DEPOSIT
 DEPOSITED BY: *Charles*
 ACCOUNT NO: **MEMB/25976**
 DEPOSITED THE SUM OF **1,050,000.00 KES**
 ONE MILLION FIFTY THOUSAND ONLY.
 TO THE CREDIT OF MY OR OUR ACCOUNT

MEMBER: **MEMB/25976**
 RECEIVED BY: **MEMB/25976**
 DEPOSITED BY: **MEMB/25976**
 PRINTED BY: **MEMB/25976**



EMERGENCY CASH DEPOSIT
 DEPOSITED BY: *Charles*
 ACCOUNT NO: **MEMB/25976**
 DEPOSITED THE SUM OF **1,050,000.00 KES**
 ONE MILLION FIFTY THOUSAND ONLY.
 TO THE CREDIT OF MY OR OUR ACCOUNT

THANK YOU FOR YOUR CONTINUED SUPPORT
 POSTED BY: **MEMB/25976**
 PRINTED BY: **MEMB/25976**

EMERGENCY CASH DEPOSIT
 DEPOSITED BY: *Charles*
 ACCOUNT NO: **MEMB/25976**
 DEPOSITED THE SUM OF **1,050,000.00 KES**
 ONE MILLION FIFTY THOUSAND ONLY.
 TO THE CREDIT OF MY OR OUR ACCOUNT

MEMBER: **MEMB/25976**
 RECEIVED BY: **MEMB/25976**
 DEPOSITED BY: **MEMB/25976**
 PRINTED BY: **MEMB/25976**

THANK YOU FOR YOUR CONTINUED SUPPORT
 POSTED BY: **MEMB/25976**
 PRINTED BY: **MEMB/25976**



Annex 3: Training materials developed and produced

Various materials were developed and produced by FCI and partners for the COMESA ToT Training held in Nairobi on the 22nd to 24th September 2010.

| Item | Description |
|------|---|
| 1 | EAC Maize Standards Booklets: the booklets contained the five modules on the various topics on maize; maize production and agronomic practices, maize marketing, maize post harvest handling and storage, aflatoxins and maize marketing |
| 2 | Trainers guide |
| 3 | Posters: Five posters on maize production and agronomic practices, maize marketing, maize post harvest handling and storage, aflatoxins and maize marketing were produced |
| 4 | Bronchures / leaflets The bronchure covered five topics bronchures maize production and agronomic practices, maize marketing, maize post harvest handling and storage, aflatoxins and maize marketing were produced |

Table 1; Uganda - Villages in Jinja
Component Leader: Patrick Were

| District | Sub County | Parish | Villages |
|----------|------------|------------|--|
| Jinja | Butagaya | Nakakulwe | 1.Nakulwe, 2.Iwololo, 3.Lumuli, 4.Buwala |
| | | Nawampanda | 5.Bulondo A, 6.Bubugo Central, 7.Busowolo C, 8.Buwolomera |
| | | Wansimba | 9.Busooba, 10. Bufuta, 11. Ndiwansi, 12. Kitengesa, 13. Namavundu, 14. Waibuga |
| | | Lubani | 15. Lubani, 16. Nyunwa, 17. Namwendwa, 18. Budhaga, 19. Bukwanga |
| | | Namagera | 20. Namagera, 21. Mabira, 22. Kamira, |
| | | Budima | 23. Kabembe, 24. Bituli, 25. Buwuma |
| | Buyengo | Bugamira | 26. Namata |
| | | Izuri | 27. Bukyeyune, 28. Budhumbulu, 29. Mabitosi, 30. Mbaale, 31. Nabusagwa, 32. Bukasami, 33. Bulagala |
| | | Buwabuzi | 34. Kamigo, 35. Kangulumira, 36. Nakivumbi, 37. Buyengo, 38. Nabigwal |
| | | Bulugo | 39. Kayalwe A, |

| | | | |
|--|--------|-------------|--|
| | | | 40. Kayalwe B, 41. Budobya, 42. Nakitokolo |
| | | Butamira | 43. Bukoloboza, 44. Namata |
| | Busede | Nalinaibi | 45. Nalinaibi, 46. Kilesa, 47. Kanama, 48. Lwino, 49. Budhoma |
| | | Kisasi | 50. Namazingiri, 51. Namaganga, 52. Namzingiri, 53. Katalakabi, 54. Irera, 55. Nabulaga, 56. Namafigili, 57. Nkakange, 58. Bulinda |
| | | Bubogya | 59. Bubogya, 60. Bugaya, 61. Nanfugaki |
| | | Itakaiboli | 62. Upambwe, 63. Walembegu, 64. Namatolo, 65. Namaganga |
| | | Busede | 66. Busede |
| | | Nabitambala | 67. Nabitambala, 68. Nabiwawulo, 69. Kisirira, 70. Bugige |