IASD Action Plan 2012

No.	Name of Activity	Task/Action Steps *What will need to be done?*	Responsibilities *Who will do it?*	Resources *funding/time/people/ materials*	Budget	Timeline											
						Jan	Feb	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec
1	IRD maral Rezeqa project New contract	Collect cases, Pic cases, approved cases, contribution, training (how to start B) Tendering, supplying, follow up project. completed project	IASD & IRD Team	IRD	50,000$												
2	Youth initiative	Vetting , training, consulting, BRP, flow up the youth which get a loan IYI (training, setting Cvs, Fined business owner, fined job opportunity to youth	IASD team	Tijara	92,400$												
3	Brokerage Company training	-Design training materiel - Train 48 brokerage company - 8 training course , (15) participants in each training course	IASD Team	Brokerage company (self paid)	18,000$												
4	Training TOT for ministry of youth	- Travel coordination to najaf, - setting training package , 4 days training , 20 participants in each training	IASD Team	Ministry of youth	22,500$												
5	Increasing Awarenes s of Iraq's Securities Market	IASD submitted proposal to tijara to fund the project -Setting materials of workshops , 15 workshops in all Iraq, 25 participants in each workshop, setting data base of the business man concerning to work in this sector , Training	IASD Team	Tijara 6 month to implement the project after get approval	29,400$												
6	Code of ethics work shop	- Setting code of ethics - Get approval on the code of ethics from security commission - Arrange workshops for brokerage company	IASD team Tijara assist	Free of charge	NON												