MONTHLY REPORT—FEBRUARY 2013

INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH, EAST AND WEST (IDEA-NEW)

FEBRUARY 1–28, 2013

MARCH 2013

This publication was produced for review by the United States Agency for International Development. It was prepared by Development Alternatives, Inc. in partnership with ACDI/VOCA and Mercy Corps.

MONTHLY REPORT—FEBRUARY 2013

INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH, EAST AND WEST (IDEA-NEW)

FEBRUARY 1–28, 2013

Program Title:	**Incentives Driving Economic Alternatives for the North, East and West**
Sponsoring USAID Office:	**Office of Agriculture**
Cooperative Agreement #:	**306-A-00-09-00508**
Contractor:	**Development Alternatives, Inc. with ACDI/VOCA and Mercy Corps**
Date of Publication:	**March 2013**

The authors' views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

CONTENTS

ACRONYMS **4**

MONTHLY REPORT—FEBRUARY 2013 ..... **5**

- **PROGRAM DESCRIPTION** **5**
- **EXECUTIVE SUMMARY** **5**
- **PROGRAM ACTIVITY HIGHLIGHTS** **6**
  - Value Chain Interventions 6
  - Non-Value Chain Projects 13
  - Inputs and Services 14
  - Strengthening Agriculture Infrastructure 15
  - Crosscutting Themes 15

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF FEBRUARY 28, 2013 ..... **19**

ANNEX II: PERFORMANCE INDICATOR TABLE **20**

ANNEX III: CCI PROJECT DATA BY REGION **20**

ANNEX IV: FARMER TRAINING SUMMARY **20**

ANNEX V: NON-CCI PROJECT LIST **20**

ANNEX VI: MONTHLY GRANTS REPORT **21**

ACRONYMS

DAI	Development Alternatives, Inc.
DAIL	Department of Agriculture, Irrigation and Livestock
GIRoA	Government of the Islamic Republic of Afghanistan
ha	Hectare
ICD	Institutional Capacity Development
IDEA-NEW	Incentives Driving Economic Alternatives–North, East and West
kg	Kilogram
MAIL	Ministry of Agriculture, Irrigation and Livestock
MT	Metric Ton
PO	Purchase Order
PSP	Private Sector Partner
PVS	Participatory Varietal Selection
RFA	Request for Applications
USAID	United States Agency for International Development
VFU	Veterinary Field Unit
2WT	Two-wheel Tractor

MONTHLY REPORT—FEBRUARY 2013

PROGRAM DESCRIPTION

The United States Agency for International Development's (USAID) Afghanistan country strategy includes the promotion of long-term agricultural development and alternative livelihoods for farmers that results in a "a sustainable, thriving agricultural economy" and contributes to the U.S. Government's stabilization and counternarcotics policy goals. USAID's Office of Agriculture launched the Incentives Driving Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its mission is to support the stabilization and transition of Afghanistan by expanding the licit agricultural economy in the northern, eastern and western regions of the country.

To accomplish this goal, IDEA-NEW focuses on activities that promote income generation and job creation through increased commercial agricultural opportunities for Afghan farmers in poppy-prone areas. The program also strengthens farm to market linkages in economic development corridors in its three target regions and works to grow viable agribusinesses by facilitating connections between producers, traders and buyers through market information activities and sales promotion. The program works closely with provincial- and district-level government and local communities to build strong relationships among local stakeholders.

Three partners implement IDEA-NEW. Development Alternatives, Inc. (DAI) programs in the East and West; ACDI/VOCA operates in the North, and Mercy Corps works in the Northeast. IDEA-NEW currently implements programming in nineteen provinces across Regional Commands-North, East and West.

EXECUTIVE SUMMARY

In February, IDEA-NEW facilitated the export of over 52 metric tons (MT) of Parwan-produced fairtrade raisins to the United Kingdom. The program is also assisting 150 Kunduz-based almond producers to obtain their fairtrade certification in order to allow them to also export their goods to the UK. Other programmatic highlights from the past month include:

- 2,044 livestock owners (619 men and 1,425 women) received livestock extension training from Veterinary Field Units (VFUs) and local extension workers in northern Afghanistan.
- 5,600 table eggs were produced and sold by 13 women-owned poultry farms in the Eastern region for 30,800 AFN ($592).
- 15 tons of improved potato seeds from Bamyan province were purchased for distribution to 30 potato demonstration plots in Bilchiragh and Pashtun Kot districts in Faryab province.
- The 300 kg of packaged honey purchased from three beekeeping cooperatives in Badakhshan by Finest supermarket in Kabul sold out in two weeks and accounted for 30% of the store's total honey sales in February.
- 26 newly established orchards in Nangarhar, Kunar and Laghman provinces were linked with local nursery growers to provide certified saplings 100% of the cost paid by orchard owners.

PROGRAM ACTIVITY HIGHLIGHTS

VALUE CHAIN INTERVENTIONS

IDEA-NEW's programming focuses around eight value chains—grapes, orchard crops, vegetables, poultry, wheat, silk, honey and karakul (Astrakhan or Persian lamb). Monthly highlights in each of these areas are presented below.

Grape Value Chain

IDEA-NEW's fairtrade raisins project in the Northeast has facilitated the sale of 75 MT of high quality raisins by the Parwan Raisin Producers Cooperative to Fullwell Mill in the UK. During the reporting period, IDEA-NEW oversaw the completion of the wet processing, as well as the testing of raisins for Ochratoxins by Fullwell Mill. Of the 75 MT, 66.7 MT of raisins met the export quality requirements and 52.6 MT were sent to the UK. The remaining 14 MT is scheduled for shipment in March.

In addition, IDEA-NEW Northeast is facilitating the sale of 20 MT of almonds to Fullwell Mill. The program identified around 150 almond producers in Kunduz to supply the required volume provided that they meet fairtrade quality standards. To this end, IDEA-NEW is working with the farmers to receive certification by the Fairtrade Labeling Organization in Bonn, Germany.

In February, IDEA-NEW established five additional one jerib vineyard demonstration plots in Balkh province (Dihdadi, Chimtal and Dawlatabad districts and the Balkh University Farm). These sites will be used to show vineyard owners and agriculture retailers the benefits of converting traditional vineyards to a trellised system. Field days will also be held to train stakeholders on how to prune vines, spray chemicals, and install trellis posts and wires.

A newly trellised vineyard in Sari Pul.

Seven new vineyards (1.53 hectares or ha) were converted to a trellising system in Maymana (Faryab) and Sari Pul and Sangcharak districts (Sari Pul). A total of 969 concrete posts were installed in the vineyards. An additional 33 vineyards were surveyed in Samangan, Balkh, Jawzjan, Sari Pul and Faryab provinces and 4,449 concrete posts were transported to the locations in preparation for trellis post installation and wiring.

A request for proposals for trellising vineyards in Kapisa and Parwan provinces was released in mid-February. The selected organization will trellis 23 ha (15 new orchards and eight existing orchards) and train interested farmers in proper trellis installation and maintenance as well as best practices in pest, water and fertility management in order to achieve optimum profitability of the vines. IDEA-NEW received six proposals and the winning bid will be announced in March.

Four new purchase orders (PO) were signed to produce concrete posts in Balkh, Faryab and Jawzjan provinces. The following table gives details of the posts produced during February:

District	Province	Status	Total Posts Produced
Maymana	Faryab	The production under the third PO has been complete.	600
Qaysar	Faryab	Production has stopped.[1]	-
Feroz Nakhchir	Samangan	Production has stopped temporarily pending the next PO.	-
Sangcharak	Sari Pul	Production has stopped temporarily pending the next PO.	-
Mazar-e-Sharif	Balkh	Production under the second PO has been completed.	1,110
Shibirghan	Jawzjan	Production under the second PO has been completed.	550
		Total	**2,260**

Orchard Crop Value Chain

In the North, IDEA-NEW's agriculture team began distributing 14,740 saplings and 60 bags of DAP fertilizer to 150 farmers in six districts of Faryab province for planting in demonstration orchards.[2] These plots are used to introduce more productive varieties of tree crops, show improved methods of orchard management and offer technical assistance to farmers on orchard management. An opening ceremony was held on February 26 in Khwaja Sabz Posh district and attended by the Faryab district governor, Deputy DAIL Director and local farmers. Government of the Islamic Republic of Afghanistan (GIRoA) officials expressed their deep appreciation for IDEA-NEW's consistent help in establishing orchards in Faryab over the last three years and encouraged local farmers to master and adopt the new management techniques used on the demonstration orchards.

Farmers receive practical training on proper planting of saplings in Khwaja Sabz Posh district (Faryab).

In the Northeast, IDEA-NEW carried out needs assessments in its target provinces and identified 934 beneficiaries to participate in its 2013 orchard establishment project, which aims to assist farmers with marginal land holding in commercial orchard establishment so that they have an alternative livelihood strategy for food and income generation by planting 1,500 new orchards. The technical teams also completed the layouts of 254 jeribs of orchard land with the help of project beneficiaries, some of whom have already planted the fruit tree saplings they purchased from local nurseries using their vouchers. Farmer trainings and the planting of the remaining orchards will begin following the completion of beneficiary selection (1,500 farmers).

In addition to new orchard establishment, IDEA-NEW Northeast focuses on building existing orchard owners' capacity and, subsequently, increasing their long-term income-earning potential. IDEA-NEW's community assessments show that farmers managing existing orchards struggle with inadequate fruit quality and low productivity due to a lack of skills and quality inputs. To address this gap, in 2013 IDEA-

[1] IDEA-NEW halted production in January 2013 because another international NGO began delivering trellis posts free of charge through a PRT-funded project. This substantially reduced the demand for subsidized trellis posts.
[2] Bilchiragh, Pashtun Kot, Shirin Tagab, Dawlatabad, Khwaja Sabz Posh and Qaysar districts

NEW Northeast's orchard management project will train 2,100 fruit growers in low-external input technologies (such as pruning, grafting, pest control) and link them to local input suppliers. IDEA-NEW finished selecting 2,100 beneficiaries and oversaw the pruning of 552 orchards by private sector partners (PSPs). The pruning of the remaining orchards is expected to be completed in March which is when farmer trainings in fertilizer application, intercropping, pest and disease control will begin.

IDEA-NEW, in close coordination with local Departments of Agriculture, Irrigation and Livestock (DAILs), completed the distribution of vouchers for subsidized dormant oil and spraying services to all participating farmers and oversaw the spraying of 1,896 orchards by local PSPs: 298 in Badakhshan, 288 in Baghlan, 500 in Kunduz, and 810 in Takhar.[3] The spraying of the outstanding orchards is anticipated to be completed in March and IDEA-NEW's technical teams will continue to monitor the oil application process to ensure proper quality. This activity is scheduled to end in April.



Beneficiaries purchase dormant oil in Kishem district (Badakhshan).

Technical staff also monitored 13 underground storage units in Badakhshan (four), Baghlan (five), and Takhar (four) provinces, which contain over 40 MT of apples.[4] No sales were reported for February as the farmers await better market prices in the spring.

Orchard pruning continued in the Eastern region skilled, IDEA-NEW trained PSPs. During the reporting period, 178 jeribs (35.6 ha) of stone fruit orchards were pruned. A breakdown by province is presented below:

Province	***District***	***Village***	***Number of Jeribs***
Nangarhar	Goshta	Daftakhil	18
	Momandara	Basawol	12
	Khas Kunar	Serjal	10
	Khogyani	Hakimabad	12
	Bihsud	Joi 10,11,15	41
	Bihsud	Joi 10, Canal	6
	Bihsud	Joi 10, Naghlo	2
	Bihsud	Binigah	4
	Kama	Arbapan	6
		Sub-total	**111**
Kunar	Khas Kunar	Telaebanda	15
	Noorgal	Khas Norgal	5
	Narang	Khas Narang	5
	Asadabad	Dandona	3
		Sub-total	**28**

[3] Farmers pay 35-40% of the cost.
[4] One of the storage units in Badakhshan is due to be completed in March.

Laghman	Qarghaee	Ahmadzai	5
	Mihtaralm	Haji Guldadq	5
		Sub-total	**10**
Kabul	Sarobi	Husankhil	7
	Sarobi	Habib Qala	6
	Sarobi	Khoindi	16
		Sub-total	**29**
		TOTAL	**178**

To date, a total of 208 jeribs (41.6 ha) of orchards have been pruned in these four districts. Farmers paid 500 AFN ($10) per jerib for winter, which is 100% of the cost of winter oil as well as the agriculture depot service fee.[5] Twenty six newly established orchards in Nangarhar, Kunar and Laghman provinces were linked with local nursery growers. Farmers paid 100% of the total cost of certified saplings. IDEA-NEW also imported 50 kg of Trestesia-resistant citrus root stock seed from the USA. These seeds will be donated to the Nangarhar Valley Development Authority, Afghan National Nursery Growers Organization and three non-governmental organizations for planting throughout the Eastern region.

Vegetable Value Chain

The program's intervention in the vegetable value chain centers around growing farmer demand for improved crop quality and productivity as well as the need for establishing linkages between farmers and other key stakeholders, such as input suppliers and buyers. Through its community-initiated projects, IDEA-NEW introduces high-yield, locally adapted vegetable varieties (cauliflower, tomatoes, cucumbers, onions, etc.) and works on building farmer capacity by training them in science-based cultivation practices. By linking farmers to local suppliers of seeds, farming tools, etc. the program aims to stimulate market relations that are critical to the sustainability of the vegetable value chain fostered by IDEA-NEW over the years.

A farmer plants tomato seeds in her backyard greenhouse in Taluqan district (Takhar)

In February, IDEA-NEW collected sales data from its 85 female home-based greenhouse beneficiaries in all four Northeastern target provinces and responded to farmers' requests for technical advice. Nine farmers in Takhar earned a total of 71,400 AFN ($1,330) in sales after selling 850 cabbages and 1,360 heads of lettuce at local markets. In Baghlan, 10 farmers sold 650 kg of cabbages and generated 19,500 AFN ($363) in sales. In Badakhshan, three farmers sold their produce (radish, spinach, and watercress) for 3,760 AFN ($70). In Kunduz, farmers were busy replanting vegetables and leafy greens in their greenhouses. Some of these farmers intend to plant tomato and pepper seedlings during the spring planting season for subsequent sale in the market. Sales data was also collected from 20 female farmers in Taluqan district (Takhar) who are testing a more cost efficient greenhouse design for offseason vegetable cultivation.[6] Sales data show that all farmers earned 41,690

[5] Winter oil costs 250 AFN ($5) and the service fee is an additional 250 AFN.

[6] Low tunnel greenhouses were built in late 2012 with 50% farmer contribution from Community-Based Savings Groups.

AFN ($776) in sales by selling their produce (radish, spinach, coriander and lettuce) at the local market.[7] A low tunnel commercial vegetable cultivation project was also launched that targets 730 farmers in all four Northeastern provinces.[8] Technical teams selected 474 farmers to participate in this activity in February. Tunnel construction and trainings will begin next month after beneficiary selection is finished.

The program's technical teams, with the help of local DAIL and community shuras, selected 3,437 of the target 6,400 farmers to participate in its commercial vegetable cultivation project. Some of the farmers have already started buying vegetable seed inputs from local suppliers using IDEA-NEW's voucher system. Beneficiary selection and voucher distribution are both expected to be completed in the coming month and will be followed by trainings that focus on the benefits of using quality seeds and proper fertilizer application techniques, including composting, irrigation, harvesting and post-harvest handling. A women's vegetable production activity, targeting 260 famers, was also launched in February after all beneficiaries were identified. Voucher distribution and training will begin in March.[9] This activity will run through October 2013.

The goal of the Eastern region's Agribusiness Development division is to build the capacity of established agriculture processors and traders in order to strengthen their business models, increase sales and foster long-term, sustainable growth in Afghanistan's agriculture sector. Agribusiness teams in Jalalabad gathered basic information, including financial data, market information (including greenhouses) and a breakdown of competitors. Staff conducted a thorough analysis of all collected data and drafted comprehensive business plans for the following vegetable value chain-related businesses:[10]

- Gift Foods Production Company in Jalalabad (Nangarhar);
- Khalil Raihan Food Production Company in Jalalabad (Nangarhar);
- Faizan Food Production Company
- Masroor Food Processing Company
- Off-season Vegetable Production Greenhouses; and
- Global GAP Vegetable Production Farm

Staff process goods at Gift Foods Production Company in Jalalabad.

The business plans pointed out the strengths and weaknesses of each company and will be important reference tools for the agribusiness teams as they develop technical assistance plans, which will form the basis of IDEA-NEW's targeted support for each company.

IDEA-NEW Eastern region technical staff also provided support to two women-owned greenhouses in Batikot and Kama districts (Nangarhar) in how to make produce compost, rice husk and peat moss for producing vegetable seedlings. The farmers were also linked with certified input suppliers so they can purchase hybrid seeds. In February, 120 female greenhouse owners in Lachapur and Naghloo villages of Batikot district and Jamali village in Kama district (Nangarhar) received orders for tomato, eggplant,

[7] IDEA-NEW also helped 10 farmers repair their low tunnels that had sustained some damage during the previous month.
[8] One hundred and fifty farmers in Badakhshan, 150 in Baghlan, 130 in Kunduz and 300 in Takhar.
[9] Farmers will pay 10% of the input cost.
[10] There are 12 three-person agribusiness teams operating out of Jalalabad. Hiring of the four Kabul-based teams was completed in February.

pepper, watermelon, melon and squash seedlings from 120 farmers to plant on 286,000 m² lands. These sales generated 113,214 AFN ($2,113) of income for the greenhouse owners.

Poultry Value Chain

Seven out of 31 Eastern broiler farmers added a total of 15,400 broilers day old chicks in February. This marked the eighth production cycle for these farmers, who are located in Shinwar, Khas Kunar, Darai Noor, Chaparhar, Mehtarlam, Khas Kunar and Qarghaee districts of Nangarhar, Kunar and Laghman provinces. Four farmers generated 1,248,000 AFN ($24,960) gross income—an average of 312,000 AFN ($6,240) per farmer—by selling 10,400 broiler chicks in local markets. IDEA-NEW's poultry specialist visited 19 broiler farms in Darai Noor, Khas Kunar, Qarghaee, Behsud and Shinwar districts in Nangarhar and Laghman. He provided guidance to farmers on feeding, lighting, vaccination, bio-security and record keeping. The construction of all broiler farms was completed in Kapisa (four), Parwan (three) and Kabul (three) provinces and inspected by IDEA-NEW technical staff. The procurement of tools began in late February and will be delivered to beneficiaries next month. Thirteen of the 30 IDEA-NEW supported women-run layer farms sold 5,600 table eggs in February for 30,800 AFN ($592).[11]

IDEA-NEW released a request for applications (RFA) for poultry for the Eastern region and received six responses. This RFA aims to support the development of sustainable private sector provision of poultry health and husbandry goods and services at the district level in Kunar, Nangarhar, Laghman, Kapisa, Parwan and Panjshir provinces. The selected organization will train 50 paravets to assist 500 poultry production business owners via technical training in poultry health and husbandry, decrease poultry mortality and morbidity 16% below the baseline set at the beginning of the project, establish a pilot poultry feed mill designed to provide small producers with reliable feed at a reasonable price, facilitate the reliable supply of high quality poultry health and husbandry products by working with an existing veterinary product importer/wholesaler to expand and improve its supply of high quality poultry health and husbandry products; and promote women-owned broiler and/or layer operations by working with 50 existing, viable producers to expand their production by at least 50% over 9 months and providing technical assistance to the identified beneficiaries. The result of the RFA will be announced March.

One agribusiness team collected and analyzed data to draft a complete business plan and financial statement for the Spinghar Poultry Farmers Association. Established in 2000 and with 400 members throughout Nangarhar, Laghman and Kunar provinces, the association is attempting to expand its activities and services into Nuristan province. IDEA-NEW is currently drafting a technical assistance plan for the association.

IDEA-NEW also identified 80 women in Kunduz for its smallholder egg production project and 10 for the semi-commercial poultry-rearing project. Efforts are underway to select another 10 women in Kunduz, 120 in Takhar and 100 in Baghlan. Farmer trainings and distribution of inputs will start following the completion of beneficiary selection in March-April.

Wheat Value Chain

In the north of Afghanistan, wheat is one of the most common crops cultivated by famers. In order to support farmers in their attempts improve the quality and quantity of their harvests, IDEA-NEW manages demonstration plots (five each in Balkh and Faryab provinces, three each in Jawzjan and Samangan and two in Sari Pul). The first of 18 weed control field days was held on February 25 at an IDEA-NEW

[11] All of the layer farms are located in Shinwari, Khas Kunar, Bihsud, Momandara, Rodat districts (Nangarhar) and Noorgal district in Kunar.

Farmers attend a weed control field day in Nahri Shahi (Balkh)

Supported demonstration farm in Nahri Shahi district (Balkh). A total of 37 farmers attended the field day, which focused on types of weed, their detrimental effects on wheat and how to safely apply herbicides. Two IDEA-NEW developed backpack sprayers were also given to attendees to use on their farms. DAIL extension agents observed these field days and will replicate the trainings for farmers on their Participatory Varietal Selection (PVS) sites in March.

IDEA-NEW also selected 56 groups of farmers–22 in Balkh, 12 in Jawzjan, five in Sari Pul, 10 in Faryab and seven in Samangan–to serve as weed control trainers. In February, eight groups (consisting of 12–14 farmers) completed a two-day training session that highlighted the advantages and disadvantages of using fertilizer (Urea and DAP), the best time to apply it to crops as well as proper application practices. Each group received an herbicide sprayer kit that included a backpack sprayer, safety kit of goggles, gloves and a mask, chemical herbicides and 12 weed control brushers. Farmers in each group will share the kit while replicating the training to local farmers in their respective districts in order to enhance their weed control skills.

Technical staff also decided to set up three new demonstration plots as part of its annual crops development project. A hectare plot will be established in Balkh, Samangan and Faryab provinces in order to showcase the benefits of zero-tillage direct seeding to local farmers in each area.

In the Eastern region, agribusiness teams gathered and analyzed data for Jawed Afghan Threshers Manufacturing Factory, Sharq Improved Seed Production and Agri-Services Company, Ltd. and Hameed Sherzad Food Items Production Company. Each of these companies seeks to increase sales, improve the technical capacity of its staff, improve marketing efforts and/or expand its business into new regions of Afghanistan. Business and technical assistance plans for each of these three firms were drafted, reviewed and approved in February.

Silk Value Chain

IDEA-NEW's interventions in the Northeast focus on reviving silkworm production in the Northeast by training female farmers in improved silkworm-rearing techniques and supplying them with inputs (silkworm eggs, wooden beds, and bamboo mats) on a cost-sharing basis to jumpstart production. During the reporting month, IDEA-NEW identified 239 female beneficiaries in Kunduz. In Baghlan, the technical team carried out a survey with the local DAIL in four community development councils in Baghlan Jaded district to identify 50 project beneficiaries.

There were no major interventions in the silk value chain in the northern region during February. Activities are scheduled to restart in March.

Honey Value Chain

IDEA-NEW's intervention in the honey value chain focuses on increased production and sale of locally-produced honey by mobilizing local beekeeping cooperatives to improve their production and marketing techniques. During the past month, the technical team in Takhar province distributed packaging materials (one jar sealing machine per cooperative, glass jars and jar labels) to the three beekeeping cooperatives

with a 50% contribution from the beneficiaries. In Kunduz, IDEA-NEW worked on finalizing the selection of 100 beneficiaries for the newly-launched honey business development project; to date, 90 of the target 100 farmers have been identified. In Baghlan, the Livestock Business Development team selected one beekeeping cooperative in Puli Khumri district and three in Baghlan Jaded district to participate in the beekeeping business development project. The 300 kg of packaged honey purchased from three beekeeping cooperatives in Badakhshan by Finest supermarket in Kabul sold out in two weeks and accounted for 30% of the store's total honey sales in February. Consequently, Finest ordered an additional 900 kg of honey from the cooperatives. Building on this initial demand, IDEA-NEW is now working to find more wholesale buyers interested in locally-produced honey.

An Eastern region agribusiness team produced a complete business plan for the Laghman Honey Beekeeper's Association, in Mehterlam city. Established in 2008, it currently has 25 members who own approximately 4,000 boxes of bees. The association sells unprocessed honey because it does not have the means to develop a queen (a vital step in processing honey), package and market honey. IDEA-NEW will support the association to meet its goal by providing technical assistance to increase members' abilities to develop queens among their colonies. It will also provide packaging materials, facilitate an advertising campaign and link the association to prospective buyers.

Karakul Value Chain

The program's support of two DAIL-run karakul farms in Balkh and Jawzjan provinces continued with IDEA-NEW assigned paravets vaccinating 266 karakul against Enterotoxaemia and foot and mouth disease; 94 sheep were also immunized against Enterotoxaemia. Following on the promising results of January's tests, IDEA-NEW ordered 1,500 metallic frames with burlap cloth for future distribution. This will allow a select number of karakul producers and traders to adopt this Namibian drying method and see what effect its use has on Afghan pelt prices.

IDEA-NEW staff monitored extension training sessions at 21 VFUs–17 in Faryab and four in Jawzjan–that were run by IDEA-NEW trained paravets. In February, a total of 2,044 farmers–904 in Balkh, 345 in Jawzjan, 300 in Samangan and 495 in Faryab–received extension training from their local VFUs. Extension workers in all four Northern provinces also vaccinated 120,606 animals and treated 58,383 animals against various diseases. Monitoring also included observing vaccinations, medication registration services and other extension support at VFUs. Paravets vaccinated 91,872 animals and treated 72,346 for various ailments at VFUs throughout Balkh, Jawzjan, Samangan and Faryab provinces.

NON-VALUE CHAIN PROJECTS

Non-value chain projects are activities that either began in previous years and need to be completed as it would be detrimental if work were discontinued or are projects that fit with a value chain that IDEA-NEW is no longer focusing on. In the Northeast, a cashmere factory in Faizabad district (Badakhshan) that was established with IDEA-NEW's support started its wool-processing operations in February.[12] The processed wool will be used by approximately 200 Afghan women in making carpets to be exported to Europe through Kinderberg, a German development organization. So far, the factory has created new employment opportunities for 14 men.

The 30 new, one jerib potato demonstration plots in Pashtun Kot and Bilchiragh districts (Faryab) are nearly ready for cultivation. IDEA-NEW's agriculture team purchased 15 tons of improved potato seeds, which will be distributed to the demonstration plot owners for planting in the near future.

[12] IDEA-NEW provided $40,000 to purchase wool-processing machinery for the factory.

IDEA-NEW's Karkila Aw Maldari (agriculture and livestock) radio show aired 16 live radio shows during the reporting period—eight each via Sharq Radio (Nangarhar) and another eight on Kawoon Ghag (Laghman). Considering the season, these shows focused on different topics related to perennial and annual horticulture and livestock, including the establishment and maintenance of new orchards, proper fertilization of perennial crops, establishment of nurseries for spring vegetables, livestock vaccinations, use of anti-helminthics parturition, preparing feed for pregnant livestock and important poultry diseases. Thirty Nangarhar listeners and 34 from Laghman called in to their respective station to ask the experts questions.[13]

IDEA-NEW's ongoing technical support of several Eastern associations to help them expand their sales to national and international markets continued during the reporting period. The 72-member Laghman Fruit and Vegetable Wholesaler Association notably sold apples (223 MT), tomatoes (146 MT), sweet oranges (182 MT), potatoes (324 MT), onions (178 MT), turnips (12 MT) and carrots (19 MT) in the Laghman wholesalers market and generated 21,191,400AFN ($394,699) in sales. The 46 members of the Kunar Fruit and Vegetable Wholesaler Association earned 23,398,900 AFN ($435,815) from the sale of 1,302 MT of fresh vegetables (onions, tomatoes, potatoes, turnips, cauliflowers and carrots) and fruits (bananas and sweet oranges).

The agribusiness team produced a comprehensive business plan for the Afghan Rice Processing Mill, which is the only mill in the Eastern region capable of processing paddy rice.[14] The mill wants to expand its mill to process locally available rice products, which will increase their sales value and hopefully attract more farmers to cultivate rice.[15] Their main obstacle, however, is that they do not have a boiler or dryer, which limits how much they can process. IDEA-NEW will assist them by facilitating technical training to staff on rice boiling and processing best practices as well as general guidelines for growing rice, which mill personnel could pass on to any interested farmers who may want to cultivate rice.

INPUTS AND SERVICES

Due to a lack of quality seed suppliers in Badakhshan province, IDEA-NEW held discussions in January with two PSPs in Kunduz and Takhar provinces about farmers' needs for quality inputs. Subsequently, the Kunduz PSP opened a seed distribution outlet. Farmers participating in IDEA-NEW's vegetable value chain projects are already purchasing seeds from the center.

Business development team members followed up with Balkh Bastan and Kawsar agricultural associations in Balkh province. Records for each association were checked and the stock book balances were reconciled with the stores in their warehouses. On-the-job training was also conducted for finance officers to strengthen their familiarity with bookkeeping best practices, using invoices, receipts, payment vouchers and managing an accounts receivable.

Two other associations—Sabz Baba Yadgar and Samarqandyan in Balkh and Nahri Shahi districts—that offer commercial land leveling services to farmers leveled 7.2 ha of land in February. To date, 85 ha of land have been leveled in Balkh, Faryab and Sari Pul provinces. In February, two new farmers from Sholgara district (Balkh) purchased subsidized two-wheel tractors (2WTs). Each farmer contributed 65%

[13] Each show runs for 45 minutes, and begins with market price updates and then an expert who talks about a particular topic before fielding calls from 3-5 listeners live on the air. The number of callers is limited by the length of the topic discussed, nature of questions asked and the fact that each station only has one phone line.
[14] The mill is located in Surkhrod district of Nangarhar province.
[15] Paddy rice is the individual rice kernels in their natural state. It is harvested directly from rice fields or paddies and transported to a processing site.

of the tractor's costs and received five days of operation, maintenance and safety training before taking possession of their 2WTs. They were also linked with an IDEA-NEW supported 2WT repair shop that can provide any necessary future maintenance support.

Farmers are trained in using 2WTs in Balkh

STRENGTHENING AGRICULTURE INFRASTRUCTURE

In February, IDEA-NEW completed the rehabilitation of Pekha-Abdul Khail Bridge, which is located in Achin district of Nangarhar province. The bridge connects 12,920 families by connecting Pekha and Abdul Khail valley with the rest of Achin district.

The rehabilitation work included the construction of a 50 meter long cutoff wall, 50 m long and 14 m wide boulders placed down- and upstream from the cutoff wall and a 30 meter long wing wall. IDEA-NEW also renovated the Landai canal intake and a road side wall in Chalgazi, both of which are near the bridge.

Pre (left) and post (right) construction photos of the Pekha–Abdul Khail Bridge.

CROSSCUTTING THEMES

Gender

IDEA-NEW's gender work emphasizes capacity-building trainings and creates culturally appropriate income-generating livelihoods for women whenever possible. In the Northeast, these efforts include activities such as kitchen gardens, smallholder poultry-farming and silkworm-rearing. Currently, there are 105 Afghan women participating in the offseason backyard vegetable cultivation projects that were launched in the fall of 2012. In February, 42 of these farmers earned AFN 136,350 by selling their produce at local markets (cabbage, radish, leafy greens, etc.). In addition to providing supplemental income, offseason agricultural production has proven to be a reliable source of fresh food for Afghan households during the winter season. So far this year, IDEA-NEW has launched projects that target over 1,230 women across Kunduz, Takhar, Badakhshan and Baghlan provinces.

Women in the smallholder poultry-farming activity earn money from daily egg sales; however, they generally do not save any of this money for the future. This gives IDEA-NEW poultry project

beneficiaries a chance to work together to pool their extra income and to make loans to other women in the group. The groups encourage saving but also allow women to borrow from the group to start small businesses or take on other projects that involve some capital. The groups generally include 10-20 people, and the chairman, secretary and treasurer are elected by group members. The women agree to contribute a minimum of 50 AFN ($1) per month and the group unanimously decides what to do with the money. Generally, the funding is distributed as a loan to be repaid within a year. Women request loans in the event of a personal emergency, such as a serious illness, to start a business or to help the group start a business. The groups also serve as an important social outlet, allowing women to get together to discuss their lives and work together on plans for the future. A total of 600 women are currently participating in savings groups and IDEA-NEW staff are regularly monitoring the progress of the savings groups and offering assistance as needed.

Female students at a Taraqi Saba class at Charbagh Safa Girls High School in Surkhrod district (Nangarhar).

Initial exams for 52 prospective Taraqi Saba (development for tomorrow) instructors in Kapisa, Parwan and Panjshir provinces were administered on February 2, 3 and 9 in, respectively, Sadiqi Girl's High School (Parwan), Kapisa's Department of Education and Panjshir's Department of Education. Twenty individuals—all women—were selected based on their scores to attend the 10-12 day instructor training, which follows the same curriculum that students follow. They will then teach 400 students in 20 schools. Fifteen Taraqi Saba classes were held in the Eastern region. Students learned about generating business ideas, understanding a business plan and monthly income statement and forecasting costs.

PARSA, IDEA-NEW's partner in its Women in Agriculture Advancement Initiative, completed its assessment of 17 potential partner organizations in Parwan, Kapisa and Nangarhar:[16]

- Three cooperatives, one each in Nangarhar, Parwan and Kapisa provinces;
- Two women's associations in Kapisa, six in Nangarhar and one in Parwan,
- One business in Nangarhar; and
- Four non-governmental organizations in Nangarhar, Parwan and Kapisa.[17]

The assessments contained background information on each organization and a concise assessment of their current abilities to implement the Trade Afghan project. IDEA-NEW's Kabul-based Gender Strategy Manager also met with PARSA several times mid-month to discuss monitoring and evaluation indicators, program description, revised budget, outstanding POs and the framework of IDEA-NEW's assistance to the Trade Afghan project when activities begin in April.

The Eastern region's agribusiness teams also produced business plans for Rooh Afza Jam and Pickle Production Company, a women-owned business located in Behsud district of Nangarhar province, that

[16] PARSA is a Kabul-based women's NGO that works with networks of women's training centers throughout the Eastern region.
[17] PARSA examined one NGO per province; the fourth NGO has regional offices in each of the three target regions.

seeks to increase their sales by connecting with fruit and vegetable growers and packaging factories, purchase additional equipment to streamline their processing procedures and obtain training in producing tomato paste and sauce, two high value products with strong market demand. They are also searching for help to launch some simple advertising to better market their products. A business plan was also prepared for Firdous Bareen Wheat Starch Production Company, which is based in Surkhrod district (Nangarhar) and processes starch and bran for sale in Nangarhar, Kabul and Mazar-e-Sharif. They wish to expand their business into Kunar and Laghman provinces. IDEA-NEW will support these efforts by offering financial training to staff, assisting them with the development of promotional materials and advertising campaigns, and providing them with quality packaging materials.

IDEA-NEW and GIRoA Coordination[18]

The Eastern region's Institutional Capacity Development (ICD) unit's key objective is to understand the GIRoA agriculture strategy, identify how IDEA-NEW can contribute towards these goals and inform other divisions on how it can better meet the government's priorities. The newly formed ICD will also build the capacity of the Ministry of Agriculture Irrigation and Livestock (MAIL) and various DAILs to sustainably strengthen the country's agriculture sector. The program also prioritizes strengthening the ability of GIRoA—particularly MAIL and DAIL—to provide services to farmers independent of IDEA-NEW support. Currently a wide range of projects funded by the international donor community are focused on building the institutional capacity of MAIL and DAILs throughout Afghanistan. As such, the ICD team initiated a GAP analysis in February to identify areas where there is a clear need for assistance that current efforts are not addressing. As part of its research, ICD spoke with various GIRoA representatives from the Directorates for Development of Agriculture Cooperatives; Production and Development of Cereal Crops; Human Resources; Programs; and the Parwan, Kapisa, Nangarhar and Laghman DAILS. In addition a number of coordination meetings were held with other agriculture projects, including the Comprehensive Agriculture and Rural Development–Facility, Horticulture Cooperatives Development Project, National Horticulture and Livestock Program, Agriculture Market Infrastructure Project, Capacity Building Change Management Program as well as the European Union. The purpose of these meetings was to discuss the current MAIL and DAIL capacity building initiatives and areas for improvement. The GAP analysis is expected to be finished in late March.

Sustainability and Capacity Building

As IDEA-NEW enters its fourth year, program personnel are increasingly focused on ensuring farmers' primary needs—inputs, sound technical advice and market access—continue to be met after its programming ends. With these three elements in mind, IDEA-NEW continued cultivating relationships between strong PSPs and local farmers across all three regions. As mentioned earlier, farmers in Kunduz participating in IDEA-NEW's vegetable value chain activities have already begun purchasing quality seeds from a new PSP-run seed distribution outlet only weeks after the site opened. Requiring farmers to contribute a substantial amount of the cost of their inputs also contributes towards sustainable programming in that it allows IDEA-NEW to avoid some of the dependency problems that arise when farmers expect to be provided inputs at no cost. With farmers in several value chains (grapes, orchards, wheat) paying 100% for inputs and services, IDEA-NEW is confident that demand for unsubsidized, high quality inputs and proven commercial services—trellising, pruning, spraying and land leveling to name a few—will continue.

[18] As of January 2013, this section will focus on special IDEA-NEW/GIRoA events and/or GIRoA capacity building efforts. A complete list of all meetings between IDEA-NEW and government representatives will be submitted to USAID on a quarterly basis.

IDEA-NEW's new approach in the Eastern region was designed with sustainability in mind in that it looks at facilitating relationships between agricultural producers, processors and retailers based on cost/benefit analysis. Beneficiaries, regardless of what stage of the value chain—production, processing or marketing—they are on, have shown a strong willingness to continue following ideas or approaches introduced by IDEA-NEW if they offer the opportunities to increase profits.

IDEA-NEW handed over a 2012 women's poultry-rearing project to the Badakhshan DAIL during the reporting period. Through this activity, IDEA-NEW distributed 120 hens and 173 kg of feed to six female beneficiaries and trained them in appropriate poultry-rearing techniques and linked them to local VFUs and feed suppliers. Having gained new skills, the farmers have expressed their intention to expand their chicken farms. DAIL staff will coordinate with the farmers and manage all future expansions of this project. It is successful transitions such as this and its leadership in ongoing activities, such as PVS training sites, that allow GIRoA to demonstrate their capacity to respond to local agriculture needs once IDEA-NEW has ended. This then bolsters the general population's faith in the government's abilities and their willingness to engage with its bodies, both of which will be crucial to GIRoA's success.

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF FEBRUARY 28, 2013



ANNEX II: PERFORMANCE INDICATOR TABLE

Please see the attached Excel document.

ANNEX III: CCI PROJECT DATA BY REGION

Please see the attached Excel document.

ANNEX IV: FARMER TRAINING SUMMARY

Province	*Districts*	*Total Number of Orchard Owners Trained*
Nangarhar	Bihsud	23
	Momandara	18
	Khas Kunar	30
	Dari Noor	18
	Goshta	22
	Kama	18
	Sub-total	**129**
Kunar	Khas Kunar	21
	Serkany	14
	Khas Kunar	14
	Sub-total	**49**
Laghman	Qarghaee	53
	Sub-total	**53**
Kabul	Sarobi	45
	Sub-total	**45**
	TOTAL	**276**

ANNEX V: NON-CCI PROJECT LIST

Please see the attached Excel document.

ANNEX VI: MONTHLY GRANTS REPORT

Please see the attached Excel document.

IDEA-NEW

Reporting Period: 1-28 February 2013

IDEA-NEW

Sr. No	PERFORMANCE INDICATORS	Added this period		IDEA-NEW Total to Date	IDEA-NEW LOP Target (New targets submitted in July 2012 to USAID)		IDEA-NEW Targets By Fiscal Year New targets submitted in July 2012 to USAID					IDEA-NEW Achievements By		
					LOP Targets (2009)	LOP Targets (2012)	FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10	FY'11
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	5,194	951,386	275,000	995,000	20,866	116,272	434,794	265,350	45,250	22,233	215,353	157,902
		Current Period	6,360											
		Total of Two periods	11,554											
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	9,146,091	13,105,431	25%	40,000,000	-	15%	4,179,464	13,000,000	13,500,000	-	7,828,459	5,276,972
		Current Period	-											
		Total of Two periods	9,146,091											
3	Volume of production of licit farm products (MT)	Previous Period	29,516	43,457	NA	74,854	NA	NA	NA	15,698	15,698	-	28,024	15,433
		Current Period	-											
		Total of Two	29,516											
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	-	-	NEW	TBD	NA	NA	TBD	2823	2951	-	-	-
		Current Period	-											
		Total of Two periods	-											
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs = indicator 3.8) (agribusiness jobs = indicator 4.1)	Previous Period	2,203	46,577	NEW	53,000	7,237	29,234	32,995	11,575	4,675	614	23,601	11,231
		Current Period	16											
		Total of Two periods	2,219											
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	82	10,122	NEW	12,500	3,257	16,032	13,712	2,800	1,200	154	5,399	2,734
		Current Period	4											
		Total of Two	86											
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	-	139	500	160	-	220	40	20	10	-	55	23
		Current Period	-											
		Total of Two	-											
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	1,972	459,757	375,000	485,000	10,902	65,670	113,808	117,000	23,500	20,460	97,112	81,093
		Current Period	518											
		Total of Two	2,490											
9	# of livestock under increased technology and improved management	Previous Period	257,079	7,316,767	500,000	7,200,000	73,200	62,500	1,031,706	3,300,000	542,500	1,709	154,093	10,120
		Current Period	35,181											
		Total of Two	292,260											
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	1,717	237,587	115,000	266,000	15,829	63,650	156,612	83,000	22,000	1,537	61,972	29,446
		Current Period	185											
		Total of Two	1,902											
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	142	36,647	10,000	37,000	900	4,852	10,042	25,500	565	-	3,370	6,580
		Current Period	-											
		Total of Two	142											
12	Number of farmers planting high-value crops	Previous Period	-	7,089	NEW	10,200	NA	NA	4,157	6,000	2,000	-	-	2,002
		Current Period	178											
		Total of Two	178											
13	# of participants who have received business skills training	Previous Period	10	8,762	1,000	10,800	36	494	5,065	3,200	1,400	493	1,702	1,399
		Current Period	-											
		Total of Two	10											
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	1	1,549	500	1,500	8	161	1,107	300	60	31	752	243
		Current Period	-											
		Total of Two	1											
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities projects	Previous Period	1,494	236,642	75,000	235,000	650	44,250	127,098	62,000	3,550	750	52,777	43,719
		Current Period	5,479											
		Total of Two periods	6,973											
	USD value of agricultural exports as a result	Previous Period	332,171											

16	of IDEA NEW	Current Period	-	4,349,369	5,000,000	3,400,000	360,000	2,040,000	1,324,000	380,000	350,000	1,281,477	1,378,125	22,583
		Total of Two	332,171											
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	2,346	7,729	300	7,200	22	141	1,544	2,545	1,000	6	1,179	143
		Current Period	-											
		periods	2,346											
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	4	67	NEW	75	NA	NA	117	18	7	-	-	13
		Current Period	-											
		Total of Two	4											
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	4	207	NEW	260	NA	NA	82	85	30	1	57	41
		Current Period	-											
		Total of Two	4											
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	0	78	350	70	-	186	191	20	-	-	38	10
		Current Period	2											
		Total of Two	2											
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	22,833	7,719,484	10,000,000	7,750,000	-	4,650,000	3,142,306	1,100,000	190,000	-	3,634,382	2,606,610
		Current Period	7,866											
		Total of Two	30,699											
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	13	4,884	2,600,000	5,000	-	1,195	2,333	750	160	-	2,469	1,527
		Current Period	6											
		Total of Two	19											
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	-	-	2,600,000	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-
		Current Period	-											
		Total of Two periods	-											

Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

Fiscal Year		By Gender				DAI/IDEA-NEW										By Gender		
						DAI Acheivements By Province												
FY'12	FY'13	Male	Female	Grand Total	Known data quality issues/Notes	Nan	Lagh	Kun	Nur	Kapisa	Panjsher	Parwan	Kabul	Hirat	Badg	Male	Female	Balkh
108,398	15,589			945,026	This is an aggregate indicator. It adds the following indicators together: 9,11,13,14,15,16.	135,890	55,228	67,127	2,846	24	3	120	153	20,925	37,557			133,899
				6,360		-	-	165	-	-	-	-	-	-	-			-
				951,386		135,890	55,228	67,292	2,846	24	3	120	153	20,925	37,557			133,899
(0)	-			1,053,626	Final sales of businesses are taken from business sales reports. Final sales of agricultural commodities are taken from annual sample surveys. Undercounting and underreporting possible.	-	-	-	-	-	-	-	-	-	-			175,621
				-		-	-	-	-	-	-	-	-	-	-			-
				1,053,626		-	-	-	-	-	-	-	-	-	-			175,621
0	-			3,204	Production of licit farm products are taken from annual sample surveys. Undercounting and reporting possible.	-	-	-	-	-	-	-	-	-	-			-
				-		-	-	-	-	-	-	-	-	-	-			-
				3,204		-	-	-	-	-	-	-	-	-	-			-
0	-			-	Baseline figure exists from 2009. FY'12 will be first reporting for this indicator. This is based on sample survey. Household incomes cannot necessarily be attributed to IDEA-NEW, so this indicator may or may not actually measure program impacts.	-	-	-	-	-	-	-	-	-	-			-
				-		-	-	-	-	-	-	-	-	-	-			-
				-		-	-	-	-	-	-	-	-	-	-			-
8,177	339	43,638	2,922	46,561	Farm FTEs are based on estimates related to hectares planted. Agribusiness FTEs rely on reports by businesses.	19,892	8,092	11,831	202	-	-	4	2	-	2	39,309	716	981
		16	-	16		-	-	-	-	-	-	-	-	-	-	-	-	-
		43,654	2,922	46,577		19,892	8,092	11,831	202	-	-	4	2	-	2	39,309	716	981
1,547	4	-	-	10,118	Farm FTEs are based on estimates related to hectares planted. Agribusiness FTEs rely on reports by businesses.	4,660	1,937	2,914	51	-	-	1	1	-	-	-	-	150
		-	-	4		-	-	-	-	-	-	-	-	-	-	-	-	-
		-	-	10,122		4,660	1,937	2,914	51	-	-	1	1	-	-	-	-	150
9	-			139		8	11	1	4	-	-	-	-	-	-			1
				-		-	-	-	-	-	-	-	-	-	-			-
				139		8	11	1	4	-	-	-	-	-	-			1
29,721	5,256	453,086	6,153	459,239	Possible double counting for farmers participating more than once as outlined in PMP	60,906	17,279	26,347	590	-	-	-	79	-	28,546	133,332	415	68,571
		302	216	518		-	-	165	-	-	-	-	-	-	-	165	-	-
		453,388	6,369	459,757		60,906	17,279	26,512	590	-	-	-	79	-	28,546	133,497	415	68,571
103,175	5,075			7,281,586	Livestock disaggregation available	37,287	10,433	11,300	-	-	-	-	-	-	97,877			########
				35,181		-	-	-	-	-	-	-	-	-	4,475			-
				7,316,767		37,287	10,433	11,300	-	-	-	-	-	-	102,352			########
13,577	3,045	229,744	7,658	237,402	Farmers receiving inputs often receive training; possible double counting.	37,030	16,880	25,119	506	-	-	34	5	-	-	79,251	323	47,678
		61	124	185		-	-	-	-	-	-	-	-	-	-	-	-	-
		229,805	7,782	237,587		37,030	16,880	25,119	506	-	-	34	5	-	-	79,251	323	47,678
25,118	485			36,647		3,102	1,304	1,641	-	-	-	-	-	11,840	1,479			1,084
				-		-	-	-	-	-	-	-	-	-	-			-
				36,647		3,102	1,304	1,641	-	-	-	-	-	11,840	1,479			1,084
4,310	158	6,911	-	6,911	According to USAID Office of Agriculture's PMP, high value crops refer to perennial crops only.	2,057	500	329	-	-	-	-	-	-	-	2,886	-	111
		178	-	178		-	-	-	-	-	-	-	-	-	-	-	-	-
		7,089	-	7,089		2,057	500	329	-	-	-	-	-	-	-	2,886	-	111
1,019	270	2,560	6,202	8,762	Possible double counting may occur for participants who receive other types of training.	2,312	562	467	-	24	3	46	20	-	-	1,205	2,229	1,137
		-	-	-		-	-	-	-	-	-	-	-	-	-	-	-	-
		2,560	6,202	8,762		2,312	562	467	-	24	3	46	20	-	-	1,205	2,229	1,137
207	61	1,476	73	1,549		514	17	15	-	-	-	40	49	-	62	647	50	80
		-	-	-		-	-	-	-	-	-	-	-	-	-	-	-	-
		1,476	73	1,549		514	17	15	-	-	-	40	49	-	62	647	50	80
59,564	6,799			231,163	As reported by elders/shuras, therefore respodent bias is likely.	33,071	19,990	14,850	1,750	-	-	-	-	20,925	8,949			16,322
				5,479		-	-	-	-	-	-	-	-	-	-			-
				236,642		33,071	19,990	14,850	1,750	-	-	-	-	20,925	8,949			16,322
				4,349,369		########	-	-	-	-	-	-	-	-	-			-

362,243	1,304,941			-		-	-	-	-	-	-	-	-	-	-			-
				4,349,369		########	-	-	-	-	-	-	-	-	-			-
2,353	225	2,045	5,684	7,729		614	207	241	-	-	-	-	6	-	2	824	246	975
		-	-	-		-	-	-	-	-	-	-	-	-	-	-	-	-
		2,045	5,684	7,729		614	207	241	-	-	-	-	6	-	2	824	246	975
4	-			67		10	4	2	-	-	-	-	-	-	1			15
				-		-	-	-	-	-	-	-	-	-	-			-
				67		10	4	2	-	-	-	-	-	-	1			15
60	6	-	-	207		38	10	13	1	-	-	-	-	4	28	-	-	7
		-	-	-		-	-	-	-	-	-	-	-	-	-	-	-	-
		-	-	207		38	10	13	1	-	-	-	-	4	28	-	-	7
23	6			76		29	4	11	-	-	-	-	-	2	21			2
				2		-	-	-	-	-	-	-	-	-	2			-
				78		29	4	11	-	-	-	-	-	2	23			2
1,076,505	156,916	7,597,450	114,168	7,711,618		########	458,815	874,298	127,685	-	-	-	-	142,113	########	########	41,103	131,000
		7,866	-	7,866		7,556	310	-	-	-	-	-	-	-	-	7,866	-	-
		7,605,316	114,168	7,719,484		########	459,125	874,298	127,685	-	-	-	-	142,113	########	########	41,103	131,000
655	86	4,789	89	4,879	Full-time equivalents (FTEs) are calculated at 260 labor days per FTE	1,410	308	610	107	-	-	-	0	83	612	3,094	37	82
		6	-	6		6	0	-	-	-	-	-	-	-	-	6	-	-
		4,795	89	4,884		1,416	308	610	107	-	-	-	0	83	612	3,100	37	82
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
		-	-	-		-	-	-	-	-	-	-	-	-	-	-	-	-
		-	-	-		-	-	-	-	-	-	-	-	-	-	-	-	-

ACDI-VOCA/ IDEA-NEW						MC/ IDEA-NEW					
ACDI Achievements By Province				By Gender		MC Achievements By Province				By Gender	
Far-yab	Jawz-jan	Sam-gan	Sari Pul	Male	Female	Bdk-shn	Baghlan	Kunduz	Takhar	Male	Female
141,531	63,780	51,128	41,423			50,602	52,037	12,149	78,604		
150	-	-	-			222	5,479	-	344		
141,681	63,780	51,128	41,423			50,824	57,516	12,149	78,948		
43,937	27,935	17,961	7,870			506,696	93,977	59,818	119,811		
-	-	-	-			-	-	-	-		
43,937	27,935	17,961	7,870			506,696	93,977	59,818	119,811		
-	-	-	-			2,175	419	138	473		
-	-	-	-			-	-	-	-		
-	-	-	-			2,175	419	138	473		
-	-	-	-			-	-	-	-		
-	-	-	-			-	-	-	-		
-	-	-	-			-	-	-	-		
626	390	322	296	1,449	1,166	1,270	948	272	1,431	2,880	1,040
-	-	-	-	-	-	-	5	10	-	16	-
626	390	322	296	1,449	1,166	1,270	953	282	1,431	2,896	1,040
81	21	19	13	-	-	36	71	-	164	-	-
-	-	-	-	-	-	-	1	3	-	-	-
81	21	19	13	-	-	36	72	3	164	-	-
52	-	-	-			18	26	6	13		
-	-	-	-			-	-	-	-		
52	-	-	-			18	26	6	13		
50,129	45,684	34,823	26,908	223,621	2,494	26,175	15,098	6,269	51,835	96,133	3,244
-	-	-	-	-	-	137	-	-	216	137	216
50,129	45,684	34,823	26,908	223,621	2,494	26,312	15,098	6,269	52,051	96,270	3,460
########	688,515	########	499,405			59,374	38,826	-	14,600		
-	30,706	-	-			-	-	-	-		
########	719,221	########	499,405			59,374	38,826	-	14,600		
37,748	14,371	15,667	12,546	124,338	3,672	13,601	7,669	2,375	6,173	26,155	3,663
-	-	-	-	-	-	57	-	-	128	61	124
37,748	14,371	15,667	12,546	124,338	3,672	13,658	7,669	2,375	6,301	26,216	3,787
1	2	2	5			449	12,260	300	3,178		
-	-	-	-			-	-	-	-		
1	2	2	5			449	12,260	300	3,178		
297	2	40	19	469	-	864	878	867	947	3,556	-
150	-	-	-	150	-	28	-	-	-	28	-
447	2	40	19	619	-	892	878	867	947	3,584	-
683	785	583	691	780	3,099	52	1,177	86	134	575	874
-	-	-	-	-	-	-	-	-	-	-	-
683	785	583	691	780	3,099	52	1,177	86	134	575	874
89	42	15	29	253	2	320	202	22	53	576	21
-	-	-	-	-	-	-	-	-	-	-	-
89	42	15	29	253	2	320	202	22	53	576	21
52,585	2,896	-	1,230			9,590	27,013	2,530	19,462		
-	-	-	-			-	5,479	-	-		
52,585	2,896	-	1,230			9,590	32,492	2,530	19,462		
-	-	-	-			-	-	-	-		

-	-	-	-			-	-	-	-		
-	-	-	-			-	-	-	-		
679	834	637	698	260	3,563	1,124	664	272	776	961	1,875
-	-	-	-	-	-	-	-	-	-	-	-
679	834	637	698	260	3,563	1,124	664	272	776	961	1,875
8	10	9	8			-	-	-	-		
-	-	-	-			-	-	-	-		
8	10	9	8			-	-	-	-		
20	4	4	7	-	-	17	35	7	12	-	-
-	-	-	-	-	-	-	-	-	-	-	-
20	4	4	7	-	-	17	35	7	12	-	-
-	-	-	-			1	3	1	2		
-	-	-	-			-	-	-	-		
-	-	-	-			1	3	1	2		
97,582	2,650	6,050	7,790	245,072	-	########	931,863	160,228	632,772	########	73,064
-	-	-	-	-	-	-	-	-	-	-	-
97,582	2,650	6,050	7,790	245,072	-	########	931,863	160,228	632,772	########	73,064
54	2	1	9	147	-	674	472	85	370	1,548	52
-	-	-	-	-	-	-	-	-	-	-	-
54	2	1	9	147	-	674	472	85	370	1,548	52
-	-	-	-	-	-	-	-	-	-	-	-
-	-	-	-	-	-	-	-	-	-	-	-
-	-	-	-	-	-	-	-	-	-	-	-

DAI / IDEA-NEW

Reporting Period: 1-28 February 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		DAI Total to Date	LOP Targets		DAI Targets By Fiscal Year					DAI Achievement By F	
					DAI (New)	IDEA-NEW New LOP Targets	FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10
1	Number of households benefited by alternative development or alternative	Previous Period	516	320,038	250,000	995,000	15,769	33,234	37,800	37,800	18,680	14,096	133,713
		Current Period	165										
		periods	**681**										
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	4,496,671	7,949,033	15,000,000	40,000,000	-	15%			4,000,000		3,452,363
		Current Period	-										
		periods	4,496,671										
3	Volume of production of licit farm products (MT)	Previous Period	12,229	22,966	na	74,854	na	na	na	na	na		10,737
		Current Period	-										
		periods	12,229										
4	Average annual household income from licit economic activities in IDEA-NEW	Previous Period			25%	TBD	na	na	25%	25%	25%		
		Current Period	-										
		periods	**-**										
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood	Previous Period	113	40,026	30,000	53,000	6,668	24,834	20,000	20,953	-	614	22,288
		Current Period	-										
		Total of Two periods	**113**										
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	19	9,563	10,000	12,500	1,657	9,162	4,211	4,211	-	154	5,326
		Current Period	-										
		periods	**19**										
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	-	24	75	160	-	40	12	8	24.0	-	24
		Current Period	-										
		periods	**-**										
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	396	133,912	175,000	485,000	8,200	50,420	46,444	46,444	-	11,316	73,866
		Current Period	165										
		periods	**561**										
9	# of livestock under increased technology and improved management	Previous Period	-	161,372	80,000	7,200,000	2,500	33,300	4,000	9,300	-	-	49,491
		Current Period	4,475										
		periods	4,475										
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	-	79,574	90,000	266,000	15,769	49,000	25,000	25,000	5,000	1,537	47,765
		Current Period	-										
		periods	-										
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	142	19,366	2,666	37,000	500	2,760	750	750	-	-	861
		Current Period	-										
		periods	142										
12	Number of farmers planting high-value crops	Previous Period	-	2,886	1,250	10,200	na	na	500	500	250	-	-
		Current Period	-										
		periods	**-**										
	# of participants who have	Previous Period	10										

13	received business skills training	Current Period	-	3,434	2,500	10,800	30	270	700	563	-	493	795
		periods	10										
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	-	697	1,385	1,500	-	115	600	310	-	-	475
		Current Period	-										
		periods	-										
15	# of households directly benefiting from infrastructure projects including roads, market	Previous Period	110	99,535	40,000	235,000	350	20,500	9,500	8,500	1,708	750	10,812
		Current Period	-										
		Total of Two periods	**110**										
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	332,171	4,349,369	5,000,000	3,400,000	300,000	1,700,000	1,250,000	1,250,000	-	1,281,477	1,378,125
		Current Period	-										
		periods	**332,171**										
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	480	1,070	500	7,200	6	48	200	143	-	6	159
		Current Period	-										
		Total of Two periods	**480**										
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	4	17	155	75	na	na	80	50	25		
		Current Period	-										
		Total of Two periods	**4**										
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	1	94	40	260	na	na	15	15	10	1	15
		Current Period	-										
		Total of Two periods	**1**										
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	0	69	300	70	-	89	80	83	-	-	33
		Current Period	2										
		periods	**2**										
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	22,833	4,552,675	5,000,000	7,750,000	-	2,250,000	1,188,294	1,053,771	515,000	-	2,171,624
		Current Period	7,866										
		periods	**30,699**										
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	13	3,137	4,808	5,000	-	1,923	914	811	783	-	1,659
		Current Period	6										
		periods	**19**										
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	-	-	-	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-
		Current Period	-										
		Total of Two periods	**-**										

Legend
Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

Fiscal Year			DAI Achievements By Province										By Gender	
FY'11	FY'12	FY'13	Nan	Lagh	Kun	Nur	Kapisa	Panjsher	Parwan	Kabul	Hirat	Badg	Male	Female
79,497	89,028	3,704	135,890	55,228	67,127	2,846	24	3	120	153	20,925	37,557		
			-	-	165	-	-	-	-	-	-	-		
			135,890	**55,228**	**67,292**	**2,846**	**24**	**3**	**120**	**153**	**20,925**	**37,557**		
4,496,670														
					-	-	-	-	-	-	-	-		
					-	-	-	-	-	-	-	-		
12,229														
					-	-	-	-	-	-	-	-		
					-	-	-	-	-	-	-	-		
	0	-												
			-	-	-	-	-	-	-	-	-	-		
10,839	5,961	323	19,892	8,092	11,831	202	-	-	4	2	-	2	39,309	716
			-	-	-	-	-	-	-	-	-	-	-	-
			19,892	**8,092**	**11,831**	**202**	**-**	**-**	**4**	**2**	**-**	**2**	**39,309**	**716**
2,636	1,447	1	4,660	1,937	2,914	51	-	-	1	1	-	-		
			-	-	-	-	-	-	-	-	-	-		
			4,660	**1,937**	**2,914**	**51**	**-**	**-**	**1**	**1**	**-**	**-**		
(0)	-	-	8	11	1	4	-	-	-	-	-	-		
			-	-	-	-	-	-	-	-	-	-		
			8	**11**	**1**	**4**	**-**	**-**	**-**	**-**	**-**	**-**		
28,294	18,384	2,052	60,906	17,279	26,347	590	-	-	-	79	-	28,546	133,332	415
			-	-	165	-	-	-	-	-	-	-	165	-
			60,906	**17,279**	**26,512**	**590**	**-**	**-**	**-**	**79**	**-**	**28,546**	**133,497**	**415**
5,320	102,086	4,475	37,287	10,433	11,300	-	-	-	-	-	-	97,877		
			-	-	-	-	-	-	-	-	-	4,475		
			37,287	**10,433**	**11,300**	**-**	**-**	**-**	**-**	**-**	**-**	**102,352**		
19,330	10,915	27	37,030	16,880	25,119	506	-	-	34	5	-	-	79,251	323
			-	-	-	-	-	-	-	-	-	-	-	-
			37,030	**16,880**	**25,119**	**506**	**-**	**-**	**34**	**5**	**-**	**-**	**79,251**	**323**
4,068	13,952	485	3,102	1,304	1,641	-	-	-	-	-	11,840	1,479		
			-	-	-	-	-	-	-	-	-	-		
			3,102	**1,304**	**1,641**	**-**	**-**	**-**	**-**	**-**	**11,840**	**1,479**		
-	2,886	-	2,057	500	329	-	-	-	-	-	-	-	2,886	-
			-	-	-								-	
			2,057	**500**	**329**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**2,886**	**-**
			2,312	562	467	-	24	3	46	20	-	-	1,205	2,229

870	1,016	260	-	-	-	-	-	-	-	-	-	-	-	-
			2,312	**562**	**467**	**-**	**24**	**3**	**46**	**20**	**-**	**-**	**1,205**	**2,229**
-	177	45	514	17	15	-	-	-	40	49	-	62	647	50
			-	-	-	-	-	-	-	-	-	-	-	-
			514	**17**	**15**	**-**	**-**	**-**	**40**	**49**	**-**	**62**	**647**	**50**
31,003	55,650	1,320	33,071	19,990	14,850	1,750	-	-	-	-	20,925	8,949		
			-	-	-	-	-	-	-	-	-	-		
			33,071	**19,990**	**14,850**	**1,750**	**-**	**-**	**-**	**-**	**20,925**	**8,949**		
22,583	362,243	1,304,941	4,349,369	-	-	-	-	-	-	-	-	-		
			-	-	-	-	-	-	-	-	-	-		
			4,349,369	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**		
143	537	225	614	207	241	-	-	-	-	6	-	2	**824**	**246**
			-	-	-	-	-	-	-	-	-	-	**-**	**-**
			614	**207**	**241**	**-**	**-**	**-**	**-**	**6**	**-**	**2**	**824**	**246**
13	4	-	10	4	2	-	-	-	-	-	-	1		
			-	-	-	-	-	-	-	-	-	-		
			10	**4**	**2**	**-**	**-**	**-**	**-**	**-**	**-**	**1**		
23	49	6	38	10	13	1	-	-	-	-	4	28	**-**	**-**
			-	-	-	-	-	-	-	-	-	-	**-**	**-**
			38	**10**	**13**	**1**	**-**	**-**	**-**	**-**	**4**	**28**	**-**	**-**
9	21	6	29	4	11	-	-	-	-	-	2	21		
			-	-	-	-	-	-	-	-	-	2		
			29	**4**	**11**	**-**	**-**	**-**	**-**	**-**	**2**	**23**		
1,531,484	737,127	112,440	1,905,093	458,815	874,298	127,685	-	-	-	-	142,113	1,036,806	4,503,706	41,103
			7,556	310	-	-	-	-	-	-	-	-	7,866	-
			1,912,649	**459,125**	**874,298**	**127,685**	**-**	**-**	**-**	**-**	**142,113**	**1,036,806**	**4,511,572**	**41,103**
947	470	61	1,410	308	610	107	-	-	-	0	83	612	3,094	37
			6	0	-	-	-	-	-	-	-	-	6	-
			1,416	**308**	**610**	**107**	**-**	**-**	**-**	**0**	**83**	**612**	**3,100**	**37**
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
			-	-	-	-	-	-	-	-	-	-	-	-
			-	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**

ACDI/VOCA / IDEA-NEW

Reporting Period: 1-28 February 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		ACDI/ VOCA Total to Date	LOP Targets	ACDI/VOCA Targets By Fiscal Year					ACDI/VOCA Achievements By Fiscal Year				
					IDEA-NEW New LOP Targets (2012)	FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10	FY'11	FY'12	FY'13
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted	Previous Period	1,097	431,911	995,000	3,947	15,788	#######	#######	-	85,542	55,056	149,109	136,643	5,561
		Current Period	150												
		Total of Two	**1,247**												
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	273,324	273,324	40,000,000	-	15%	#######	#######	#######			273,324	-	-
		Current Period	-												
		Total of Two	273,324												
3	Volume of production of licit farm products (MT)	Previous Period	-	-	74,854	NA	NA	NA	NA	NA			-	-	-
		Current Period	-												
		Total of Two	-												
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	-	-	TBD	-	25%	25%	25%	25%			-	-	-
		Current Period	-												
		Total of Two	-												
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs = indicator 3.8) (agribusiness jobs =	Previous Period	64	2,615	53,000	90	380	1,500	1,500	150	-	558	1,130	927	-
		Current Period	-												
		Total of Two periods	**64**												
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	10	284	12,500	1,250	5,280	7,000	8,000	4,000	-	81	110	93	-
		Current Period	-												
		periods	**10**												
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	-	53	160	-	60	-	-	-	-	-	53	-	-
		Current Period	-												
		Total of Two	-												
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	115	226,115	485,000	2,500	5,000	50,000	50,000		85,542	24,591	36,737	75,749	3,496
		Current Period	-												
		Total of Two	**115**												
9	# of livestock under increased technology and improved management	Previous Period	257,079	7,042,595	7,200,000	4,500	19,000	#######	#######	#######	-	400,310	2,796,077	3,161,083	685,125
		Current Period	30,706												
		Total of Two	**287,785**												
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	982	128,010	266,000	-	6,000	#######	#######	25,000	-	12,682	54,492	58,922	1,914
		Current Period	-												
		Total of Two	**982**												
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	-	1,094	37,000	-	1,002	1,700	-	-	-	1,044	32	18	-
		Current Period	-												
		Total of Two	**-**												
12	Number of farmers planting high-value crops	Previous Period	-	619	10,200	-		150	50	-	-	-	202	267	150
		Current Period	150												
		Total of Two	150												
13	# of participants who have received business skills training	Previous Period	-	3,879	10,800	6	24	1,500	1,000		-	828	1,862	1,189	-
		Current Period	-												
		Total of Two	**-**												
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	-	255	1,500	8	16	50	100	25	-	60	58	136	1
		Current Period	-												
		Total of Two	**-**												
	# of households directly benefiting from	Previous Period	-												

15	infrastructure projects including roads, market centers, cold chain and storage	Current Period	-	73,033	235,000	-	750	50,000	50,000		-	16,895	55,758	380	-
		Total of Two	**-**												
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	-	-	3,400,000	60,000	#######	-	-		-	-	-	-	-
		Current Period	-												
		Total of Two	**-**												
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	50	3,823	7,200	3	12	1,000	1,000	250	-	578	1,745	1,500	-
		Current Period	-												
		Total of Two	**50**												
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	-	50	75	-		3	2	-	-	-	38	12	-
		Current Period	-												
		Total of Two	-												
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	-	42	260	-		20	5	-	-	16	23	3	-
		Current Period	-												
		Total of Two	-												
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	-	2	70	-	22	4	-	-	-	1	0	-	-
		Current Period	-												
		Total of Two	-												
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	-	245,072	7,750,000	-	#######	#######	75,000	-	-	190,007	43,885	5,570	5,610
		Current Period	-												
		Total of Two	**-**												
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	-	147	5,000	-	940	131	46	-	-	113	27	4	3
		Current Period	-												
		Total of Two	**-**												
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	-	-	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-	-	-
		Current Period	-												
		Total of Two	**-**												

Legend
Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

ACDI/VOCA Achievements By Province					By Gender	
Balkh	Faryab	Jawzjan	Samangan	SariPul	Male	Female
133,899	141,531	63,780	51,128	41,423		
-	150	-	-	-		
133,899	**141,681**	**63,780**	**51,128**	**41,423**		
175,621	43,937	**27,935**	**17,961**	**7,870**		
-	-	-	-	-		
175,621	**43,937**	**27,935**	**17,961**	**7,870**		
		-	-	-		
		-	**-**	**-**		
-	-	-	-	-		
-	**-**	**-**	**-**	**-**		
981	626	390	322	296	1,449	1,166
-	-	-	-	-	-	-
981	**626**	**390**	**322**	**296**	**1,449**	**1,166**
150	81	21	19	13		
-	-	-	-	-		
150	**81**	**21**	**19**	**13**		
1	52	-	-	-		
-	-	-	-	-		
1	**52**	**-**	**-**	**-**		
68,571	50,129	45,684	34,823	26,908	223,621	2,494
-	-	-	-	-	-	-
68,571	**50,129**	**45,684**	**34,823**	**26,908**	**223,621**	**2,494**
1,877,081	2,688,879	688,515	1,258,009	499,405		
-	-	30,706	-	-		
1,877,081	**2,688,879**	**719,221**	**1,258,009**	**499,405**		
47,678	37,748	14,371	15,667	12,546	124,338	3,672
-	-	-	-	-	-	-
47,678	**37,748**	**14,371**	**15,667**	**12,546**	**124,338**	**3,672**
1,084	1	2	2	5		
-	-	-	-	-		
1,084	**1**	**2**	**2**	**5**		
111	**297**	**2**	**40**	**19**	**469**	**-**
-	150	-	-	-	150	-
111	**447**	**2**	**40**	**19**	**619**	**-**
1,137	683	785	583	691	780	3,099
-	-	-	-	-	-	-
1,137	**683**	**785**	**583**	**691**	**780**	**3,099**
80	89	42	15	29	253	2
-	-	-	-	-	-	-
80	**89**	**42**	**15**	**29**	**253**	**2**
16,322	52,585	2,896	-	1,230		

-	-	-	-	-		
16,322	**52,585**	**2,896**	**-**	**1,230**		
-	-	-	-	-		
-	-	-	-	-		
-	**-**	**-**	**-**	**-**		
975	679	834	637	698	260	3,563
-	-	-	-	-	-	-
975	**679**	**834**	**637**	**698**	260	3,563
15	**8**	**10**	**9**	**8**		
-	-	-	-	-		
15	**8**	**10**	**9**	**8**		
7	**20**	**4**	**4**	**7**	**-**	**-**
-	-	-	-	-	-	-
7	**20**	**4**	**4**	**7**	**-**	**-**
2	-	-	-	-		
-	-	-	-	-		
2	**-**	**-**	**-**	**-**		
131,000	97,582	2,650	6,050	7,790	245,072	-
-	-	-	-	-	-	-
131,000	**97,582**	**2,650**	**6,050**	**7,790**	**245,072**	**-**
82	54	2	1	9	147	-
-	-	-	-	-	-	-
82	**54**	**2**	**1**	**9**	**147**	**-**
-	-	-	-	-	-	-
-	-	-	-	-	-	-
-	**-**	**-**	**-**	**-**	**-**	**-**

MC/ IDEA-NEW

Reporting Period: 1-28 February 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		MC Total to Date	LOP Targets	MC Targets By Fiscal Year					MC Achievements By Fiscal Year					MC Achievements By Province				By Gender	
					IDEA-NEW New LOP Targets	FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10	FY'11	FY'12	FY'13	Bdk-shan	Baghlan	Kunduz	Takhar	Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in	Previous	3,581	199,437	995,000	500	23,000	119,896	79,931	28,964	8,137	81,640	78,405	19,370	11,885	50,602	52,037	12,149	78,604		
		Current Period	6,045													222	5,479	-	344		
		Total of Two	**9,626**													**50,824**	**57,516**	**12,149**	**78,948**		
2	USD Value of final sales of licit farm and non-farm products*	Previous	4,376,096	5,156,398	40,000,000	-	25%	2,179,464	1,452,976	363,244	-	4,376,096	780,302	(0)	-	506,696	93,977	59,818	119,811		
		Current Period	-													-	-	-	-		
		Total of Two	**4,376,096**													**506,696**	**93,977**	**59,818**	**119,811**		
3	Volume of production of licit farm products (MT)	Previous	17,287	20,491	74,854	NA	NA	2,724,330	1,816,220	454,055	-	17,287	3,204	0	-	2,175	419	138	473		
		Current Period	-													-	-	-	-		
		Total of Two	**17,287**													**2,175**	**419**	**138**	**473**		
4	Average annual household income from licit economic activities in IDEA-NEW	Previous		-	TBD	NA	NA	NA	5%	5%	-	-	-	-	-	-	-	-	-		
		Current Period	-													-	-	-	-		
		Total of Two	**-**													**-**	**-**	**-**	**-**		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative	Previous	2,026	3,936	53,000	480	4,020	11,495	7,663	1,916	-	1,313	392	2,216	16	1,270	948	272	1,431	2,880	1,040
		Current Period	16													-	5	10	-	16	-
		Total of Two	**2,042**													**1,270**	**953**	**282**	**1,431**	**2,896**	**1,040**
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous	53	275	12,500	350	1,590	2,501	1,667	424	-	73	98	100	4	36	71	-	164	-	-
		Current Period	4													-	1	3	-	-	-
		Total of Two	**57**													**36**	**72**	**3**	**164**		
7	# of KM of transportation infrastructure constructed or repaired	Previous	-	63	160	-	120	28	19	8	0	31	23	9	-	18	26	6	13		
		Current Period	-													-	-	-	-		
		Total of Two	**-**													**18**	**26**	**6**	**13**		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous	1,461	99,730	485,000	202	10,250	17,365	11,576	6,133	9,144	23,246	52,799	11,337	3,204	26,175	15,098	6,269	51,835	96,133	3,244
		Current Period	353													137	-	-	216	137	216
		Total of Two periods	**1,814**													**26,312**	**15,098**	**6,269**	**52,051**	**96,270**	**3,460**
9	# of livestock under increased technology and improved management	Previous	-	112,800	7,200,000	66,200	10,200	27,706	18,470	12,689	1,709	104,602	4,800	1,089	600	59,374	38,826	-	14,600		
		Current Period	-													-	-	-	-		
		Total of Two	**-**													**59,374**	**38,826**	**-**	**14,600**		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous	735	30,003	266,000	60	8,650	31,612	21,074	6,693	-	14,207	10,116	2,662	3,018	13,601	7,669	2,375	6,173	26,155	3,663
		Current Period	185													57	-	-	128	61	124
		Total of Two	**920**													**13,658**	**7,669**	**2,375**	**6,301**	**26,216**	**3,787**
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous	-	16,187	37,000	480	1,090	7,592	5,061	1,516	-	2,509	2,512	11,166	-	449	12,260	300	3,178		
		Current Period	-													-	-	-	-		
		Total of Two	**-**													**449**	**12,260**	**300**	**3,178**		
12	Number of farmers planting high-value crops	Previous	-	3,584	10,200	NA	NA	3,507	2,338	585	-	-	2,002	1,424	158	864	878	867	947	3,556	-
		Current Period	28													28	-	-	-	28	-
		Total of Two	**28**													**892**	**878**	**867**	**947**	3,584	-
13	# of participants who have received business skills training	Previous	-	1,449	10,800	-	200	2,865	1,910	568	-	907	529	3	10	52	1,177	86	134	575	874
		Current Period	-													-	-	-	-	-	-
		Total of Two	**-**													**52**	**1,177**	**86**	**134**	**575**	**874**
14	# of government line staff participating in IDEA-NEW training activities	Previous	1	597	1,500	-	30	457	304	107	31	277	243	30	16	320	202	22	53	576	21
		Current Period	-													-	-	-	-	-	-
		Total of Two	**1**													**320**	**202**	**22**	**53**	**576**	**21**
15	# of households directly benefiting from infrastructure projects including roads, market	Previous	1,384	64,074	235,000	300	23,000	67,598	45,066	15,463	-	41,965	12,716	3,914	5,479	9,590	27,013	2,530	19,462		
		Current Period	5,479													-	5,479	-	-		
		Total of Two	**6,863**													**9,590**	**32,492**	**2,530**	**19,462**		

16	USD value of agricultural exports as a result of IDEA NEW	Previous		-	3,400,000	-	100,000	74,000	111,000	18,500	-	-	-	-	-						
		Current Period																			
		Total of Two	**-**													**-**	**-**	**-**	**-**		
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value	Previous	1,816	2,836	7,200	10	40	344	229	159	-	1,020	-	1,816	-	1,124	664	272	776	961	1,875
		Current Period	-													-	-	-	-	-	-
		Total of Two	**1,816**													**1,124**	**664**	**272**	**776**	**961**	**1,875**
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous	-	-	75	NA	NA	34	23	6	-	-	-	-	-	-	-	-	-		
		Current Period	-													-	-	-	-		
		Total of Two	**-**													**-**	**-**	**-**	**-**		
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous	3	71	260	NA	NA	47	31	8	-	42	18	11	-	17	35	7	12		-
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**3**													**17**	**35**	**7**	**12**		**-**
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous	-	7	70	-	75	107	72	18	0	5	1	1	-	1	**3**	**1**	**2**		
		Current Period	-													-	-	-	-		
		Total of Two	**-**													**1**	**3**	**1**	**2**		
21	USD value of wages paid through cash-for-work infrastructure activities	Previous	-	2,921,737	7,750,000	-	1300000	1754012	1169341	438611	0	1,462,758	1,075,126	339,377	44,476	1,196,873	931,863	160,228	632,772	2,848,672	73,064
		Current Period	-													-	-	-	-	-	-
		Total of Two	**-**													**1,196,873**	**931,863**	**160,228**	**632,772**	**2,848,672**	**73,064**
22	# of FTE created through cash-for-work infrastructure activities	Previous	-	1,601	5,000	-	1,111	1,288	859	294	-	810	580	186	25	674	472	85	370	1,548	52
		Current Period	-													-	-	-	-	-	-
		Total of Two	**-**													**674**	**472**	**85**	**370**	**1,548**	**52**
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	-	-	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-	-	-	-	-	-	-	-	-
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**-**	**-**	**-**	**-**	**-**	**-**

Legend
Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

Annex II: CCI Project by Region, February 2013
Eastern Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress January 2013	Cumulative Progress February 2013	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Reservoir capacity (m3)	Families benefited
						NANGARHAR PROVINCE						
1	Koshkak Canal intake	CCI-080214	Surkhrod	100%		Started / Jan. 2011 and completed May, 31, 2012	1200	5000	220+40weir			300
2	Abezangani Pipe Scheme	CCI-080308	Hesarak	100%		Completed		6500	50		70cum	430
3	Khanjar Karez	CCI-080307	Hesarak	100%		Completed	50	1800	900			104
4	Ragha Canal Improvement	CCI-080310	Hesarak	100%		Completed	200	8500	1913			800
5	Kolala irrigation channel improvement	CCI-08014	Hesarak	100%		Completed on Jan.15,2012	384	1500	600			700
6	Kodikhil Ziarat Kaly Road	CCI-080410	Shirzad	0%		Pending/Security						
7	Kodikhil 200 KW MHP	CCI-080412	Shirzad	0%		Pending /Security						
8	Baghicha Road	CCI-080511	Khogyani	20%		Cancelled		880		9.3	850	9300
9	Darwazagai Canal Improvement	CCI-080512	Khogiani	100%		Completed / Nov. 2009	33.56	2000	255			205
10	Nemla Manz Road	CCI-080513	Khogiani	15%		Cancelled	400		300	3		800
11	Loghdara Canal Intake Improvement	CCI-080514	Khogiani	100%		Completed / Nov. 2009	61.9	2000	193			100
12	Derga village Karez	CCI-080515	Khogyani	100%		Completed / Jan. 2010	300	3820	100		210cum	200
13	Toowda Chena Karez	CCI-080516	Khogyani	100%		Completed / Jan. 2010		1600			210Cum	
14	Baghicha Karez Intake	CCI-080517	Khogyani	100%		Completed / March 2010	400	3030	50		450Cum	300
15	Seway Zangal Canal	CCI-080518	Khogyani	100%		Completed / Jan. 2010		5000	486			
16	Bibi Mahro Canal	CCI-080611	Chaparhar	100%		Completed	160	4000	258			600
17	Kandi Bagh & Hafizan Canal Intake	CCI-o8o612	Chaparhar	100%		Completed/April 2011	1200	14000	1020			1500
18	Landi Pachir Canal Intake Improvement	CCI-080706	Pachir Wa Agam	100%		Completed / Dec. 2009	94.15		325+26 m Weir			700
19	Landa Khil Canal Intake	CCI-080707	Pachir wa Agam	100%		Completed	120	12000	300			2000
20	Landay Canal intake	CCI-080708	Pachir wa Agam	100%		Completed	200	6000	300			450
21	Landi Saber Canal Improvement	CCI-080709	Pachir Wa Agam	22%	22%	22% completed and the remaining works stopped due to security	200	4500	310+54weir			450
22	Yaghiband MHP	CCI-080807	Dehballa	100%		Completed / Feb. 2010	8.16	3500	725			250
23	Shpola canal Intake improvement	CCI-080808	Dehballa	100%		Completed	300	3500	515			1200
24	Shalizar Canal Improvement	CCI-080905	Rodat	100%		Completed / Aug. 2010	360	2000	100			300
25	Drabgai Kochain irrigation chanel improvement	CCI-080906	Rodat	100%		Started/Aug. 2011 and completed May, 31,2012	360	1200	1100			700
26	Sarkho Malakana Kariz Improvement	CCI-081106	Nazian	100%		Completed	140	731	800			600
27	Qasi and Gograni Karez Intake	CCI-081309	Shinwar	100%		Completed Dec. 2009	184.85	5000	410			820
28	Landi Basswal girls school boundary wall & toilet	CCI-081405	Momandara	100%		Completed Feb.2011			300			800
29	Lalpur Guldag Road Repair	CCI-081504	Lalpur	100%		Completed				12		
30	Qala Shahi School boundary construction	CCI-082005	Dare Nur	100%		Completed	3.056					500
31	Pacha Kariz improvement project	CCI-082006	Dare Nur	100%		Completed	250	1500	318			250
32	Sarachie Ali Khan School boundary wall implementation	CCI-082105	Behsud	100%		Completed Feb.2011	5.643		140			1500

33	Trili Girls & Boys School Boundary Wall	CCI-082307	Achin	100%		Completed			300 m			
34	Makrana Canal Intake	CCI-082308	Achin	100%		Completed / April 2010	120	3000	295			200
35	Mamand Olas Canal	CCI-082309	Achin	100%		Completed / Jan. 2010	360		369			1000
36	Mamand Tangi Village Bridge	CCI-082310	Achin	100%		Completed/Jun. 2011		2400		0.2		5400
37	Marko School Boundary Wall	CCI-081310	Shinwari	100%		Completed		900				800
38	Baghcha Karez	CCI-081312	Shinwari	100%		Completed	80	330				
39	Daga canal intake improvement project	CCI-081313	Shinwar	100%		Completed April. 2011	240	4000	365			345
40	Koshtal MHP	CCI-082311	Achin	100%		Completed Jun, 2011						350
41	Rahim Dad Khil canal improvement	CCI-082312	Achin	20%	20%	20% completed and the remaining works stopped due to security	200	5000	352			1200
42	Sandog Gato Kalay canal intake	CCI-082313	Achin	100%		Started/March.2011 and completed May, 31 2012	100	3000	135+33weir			465
43	Chalgazi & Lokhi irrigation chanel improvement	CCI-082314	Achin	100%		Started/July.2011 and Completed May, 31,2012	360	2300	1654		357	700
44	Lining work of branch canal in Kama	CCI-081804	Kama	100%		Started/March, 2012 and Completed May, 31, 2012	300	2742			0	450
45	Improvement of Pekha - Abdul Khail Bridge	CCI-082315	Achin	99%	100%	Started/July, 2012			20		0	16,000
46	Rehabilitation of Yaghiband MHP Project	CCI-08 08 09	Dehballa	85%	90%	Started/Nov, 2012	160		80			225
						KUNAR PROVINCE						
47	Salar canal improvemet	CCI-100101	Asadabad	100%		Completed	3500	24000	3400			8500
48	Salar Intake repair works	CCI-100102	Asadabad	85%	100%	Started on Feb.16,2012 and Completed April, 2012	3500	0	30			8500
49	Marawara Kariz improvement	CCI-100201	Marawara	100%		Completed Feb.2011	400	2000	400			3600
50	KCC Coble Stone Road Improvement	CCI-100701	Shegal	100%		Completed	50		250	0.75		200
51	Mula Alam Canal Improvement	CCI-100702	Shegal	95%	100%	started/Jun. 2011 and complete April, 2012	320	6000	841			1050
52	Shenkorak Kariz Improvement	CCI-100703	Shegal	95%	100%	Started /Jun. 2011, finished on Mrach,2012	384	4000	1300			1070
53	Warsak Dag Canal Intake Improvement	CCI-101207	Narang	100%		Completed / Dec. 2009	14.3		140+48 m Weir			1660
54	Qazi Banda Canal Improvement	CCI-101310	Chowkay	100%		Completed / Oct. 2009	16.07		75			427
55	Chawki Loi Canal	CCI-101311	Chowkay	100%		Completed	3000	11000	824			700
56	Garigal Canal Intake Improvement	CCI-101312	Chowkay	100%		Completed						200
57	Ludlam canal improvement	CCI-101408	Nurgal	100%		Completed/Sep 30 2011	400	4500	1076			540
58	Sarkhila canal improvement	CCI-101409	Nurgal	100%		Completed	100	3000	188			465
						LAGHMAN PROVINCE						
59	Sawati Road imp	CCI-090225	Qarghai	100%		Completed	500		638	10		800
60	Shamangal Nelawat canal improvement	CCI-090127	Mehterlam	100%		Completed/May 2011	600	8000	414			1500
61	Making of Green Area in Governor House of Laghman Province	CCI-090129	Mihterlam	100%		Completed/March 2011						
62	Nahri Karim Canal Improvement	CCI-090226	Qarghai	100%		Completed/August 2011	2400	14000	200			4250
63	Farman Khail School Boundary Wall	CCI-090227	Qarghai	100%		Completed Jun, 2011		780				950
64	Ali Khail School Boundary Wall	CCI-090710	Mihterlam	100%		Completed/May 2011		550				1200
65	Shergar School Boundary Wall	CCI-090128	Mehterlam	100%		Completed/April 2011		227				890
66	Niazi Canal Improvement	CCI-090308	Alingar	90%	100%	Started/July.2011 and Completed April,2012	630	10000	1145			1750
67	Rehabilitation of MAIL (DAIL) Conference Hall	CCI-090130	Mehterlam	99%	99.5%	Started/Sep.2012						
						NURISTAN PROVINCE						
68	Malil Mashfa Road	CCI-300805	Nurgram	100%		Completed	400		341	3.35		1400

Western Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress November 2012	Cumulative Progress December 2012	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited
					BADGHIS PROVINCE						
1	Sultan ha kariz improvement project	CCI 190329	Qadis	100%	100%	Completed	120		0		200
2	Zade Salih Kariz improvement project	CCI 190331	Qadis	100%	100%	Completed	200		0		360
3	Takak kariz improvement project	CCI 190330	Qadis	92%	100%	Completed	260		146		150
4	Mohamamd Ali khan Irrigation structures improvement project	CCI 190332	Qadis	95%	100%	Completed	270		210		150
5	Saidal ha Irrigation canal structures improvement project	CCI 190333	Qadis	100%	100%	Completed	160		120		280
6	Mashwani Irrigation canal structures improvement project	CCI 190232	Ab kamari	65%	100%	Completed	120	340	40		200
7	Mobarak sha Irrigation canal structures improvement project	CCI 190233	Ab kamari			Cacelled	300	210	100		400
8	Badghis W/S Market	CCI 190104	Qala E Now	96%	100%	Completed					
9	Kondalan Canal	CCI 1902	Tagab e esmail	100%	100%	completed	90	4,500	148		300
10	Kham e Abbasi Canal Improvement	CCI 190709	Muqur	95%	100%	Completed	100	3,200	150		300
11	Fersetan Canal	CCI 190126	Abkamary	100%	100%	Completed	64	4,300	300		300
12	Karkia ha Irrigation canal structures improvement project	CCI 190334	Qadis		1%	Cancelled	60	120	110		320
13	Zer Gunbad Canal Improvement	CCI 190115	Qala-e-Naw	100%	100%	Completed	44		146		200
14	DehZangy Payan	CCI 190201	Abkamary	100%	100%	Complete	90	2,500	235		300
15	Dehzangy Bala	CCI 190202	Abkamarty	100%	100%	Completed	24	6,000	160		600
16	Dehzenger canal improvement project	CCI 190203	Abkamary	100%	100%	Completed	50	3,500	155		200
17	Zaemat Canal Improvement	CCI 190207	Abkamary	95%	100%	completed	120	7,000	380/65		200
18	Gudol Canal Protection	CCI 190205	Abkamary	100%	100%	Completed	180	3,700	250		700
19	Pahlawan Canal Protection	CCI 190206	Abkamary	100%	100%	Completed	160	3,500	300		500
20	Tagab e Ismail Canal improvement	CCI 190108	Qala e Now	100%	100%	Completed	120	4,200	320		800
21	Echka Canal improvement	CCi 190716	Muqur	100%	100%	Completed	200	5,500	235		470
22	Karkeyha MHP (7KW)	CCI 190311	Qades	100%	100%	Completed					80
23	Sarasyab MHP (4KW)	CCI 190310	Qades	100%	100%	Completed					60
24	Haje Abdulla MHP (3KW)	CCI 190312	Qades	100%	100%	Completed					80
25	Deh Breenge (MHP (10KW)	CCI 190321	Qades	100%	100%	Completed					180
26	Agha MHP (3KW)	CCI 190120	Qala E ow	100%	100%	Completed					110
27	Talabe Beland MHP (4KW)	CCI 190118	Qala E Now	100%	100%	Completed					130
28	Kondalam MHP (4KW)	CCI 190114	Qala E Now	100%	100%	Completed					50
29	Amala MHP (4KW)	CCI 190113	Tagab e Esmail	100%	100%	Completed					80
30	Arbab Mohammed Canal	CCI 190119	Qala E Now	100%	100%	Completed	50	3,500	150		80
31	Tangy canal Intake improvement	CCI 190717	Muqur	10%	10%	Cancelled	14	12,000	400		2,500
32	Construction skill Training	CCI 190127	Qal E Now	100%	100%	Completed					
33	Qulmali Canal improvement	CCI 190224	Abkamary	100%	100%	Completed	80	5,500	372		380
34	Zergunbad MHP	CCI 190122	Loman	100%	100%	Completed					
35	Zengar MHP	CCI 190223	Qala-e-Naw	0%	0%	Cancelled					

Northeast Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress January 2013	Cumulative Progress February 2013	Status	Hectare irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited	Reservoir capacity (m3)
BADAKHSHAN PROVINCE												
1	Malangab Canal Intake Construction	MC-IDEA-NE-BD-E-001-09	Baharak	N/A	N/A	Completed	68.9	373	N/A	N/A	730	N/A
2	Furmuragh Canal Rehabilitation	MC-IDEA-NE-BD-E-002-09	Baharak	N/A	N/A	Completed	65.1	107	N/A	N/A	310	N/A
3	Nawai Jurm Canal Rehabilitation	MC-IDEA-NE-BD-E-003-09	Jurm	N/A	N/A	Completed	71.7	196	N/A	N/A	1150	N/A
4	Pestakhor Canal Rehabilitation	MC-IDEA-NE-BD-E-005-09	Argo	N/A	N/A	Completed	13.4	220	N/A	N/A	1050	N/A
5	Brokan Canal Rehabilitation	MC-IDEA-NE-BD-E-004-09	Yaftal	N/A	N/A	Completed	32	269	180	N/A	330	N/A
6	Dashti Qurugh Protection Wall	MC-IDEA-NE-BD-E-006-09	Faizabad	N/A	N/A	Completed	N/A	N/A	205	N/A	1040	N/A
7	Chashmah e Qalandar Gabion Protection Wall	MC-IDEA-NE-BD-E-008-09	Darayem	N/A	N/A	Completed	N/A	N/A	113	N/A	1330	N/A
8	Hafiz Mughul Gabion Protection Wall	MC-IDEA-NE-BD-E-012-010	Argo	N/A	N/A	Completed	N/A	N/A	395	N/A	800	N/A
9	Wajinj Sakha Road	MC-IDEA-NE-BD-E-010-010	Baharak	N/A	N/A	Completed	N/A	N/A	N/A	3.701	1050	N/A
10	Kooch e Hisar Road	MC-IDEA-NE-BD-E-011-010	Baharak	N/A	N/A	Completed	N/A	N/A	N/A	4.828	980	N/A
11	Balooch Gabion Protection Wall	MC-IDEA-NE-BD-E-013-010	Kishem	N/A	N/A	Completed	N/A	N/A	400	N/A	1340	N/A
12	Khustak Gabion Protection Wall	MC-IDEA-NE-BD-E-014-010	Jurm	N/A	N/A	Completed	N/A	N/A	360	N/A	530	N/A
13	Sarlola Feeder Road	MC-IDEA-NE-BD-E-09-010	Khash	N/A	N/A	Completed	N/A	N/A	N/A	1.8	570	N/A
14	Dahbazar Gabion Protection Wall	MC-IDEA-NE-BD-E-015-010	Darayem	N/A	N/A	Completed	N/A	N/A	400	N/A	700	N/A
15	Andosha Aqueduct and Wash-Culvert Construction	MC-IDEA-NE-BD-E-017-010	Jurm	N/A	N/A	Completed	198	56	106	N/A	730	N/A
16	Farman Qului Canal Construction	MC-IDEA-NE-BD-E-018-10	Tagob	N/A	N/A	Completed	200	2000	N/A	N/A	450	N/A
17	Yasech Road Rehabilitation	MC-IDEA-NE-BD-E-019-10	Shuhada	N/A	N/A	Completed	N/A	N/A	N/A	5.6	1560	N/A
18	Zardew Main Canal Rehabilitation	MC-IDEA-NE-BD-E-020-10	Shuhada	N/A	N/A	Completed	2200	13000	N/A	N/A	1740	N/A
19	Ghunew Road Rehabilitation	MC-IDEA-NE-BD-E-016-010	Warduj	N/A	N/A	Completed	N/A	N/A	N/A	2	1450	N/A
20	Shekastagan Irrigation Project	MC-IDEA-NE-BD-E-22-011	Kishem	N/A	N/A	Completed	99.2	112	N/A	N/A	500	N/A
21	Sakha Irrigation and Power Canal	MC-IDEA-NE-BD-E-21-011	Baharak	N/A	N/A	Completed	647	7200	N/A	N/A	2400	3 M3
22	Darguk Irrigation System	MC-IDEA-NE-BD-E-023-11	Yaftal	N/A	N/A	Completed	N/A	N/A	N/A	N/A	70	N/A
23	Guzar e Afghani Canal	MC-IDEA-NE-BD-E-024-11	Faizabad	N/A	N/A	Completed	N/A	N/A	N/A	N/A	1200	N/A
BAGHLAN PROVINCE												
1	Flool Canal Rehabilitation	MC-IDEA-NE-BG-E-001-09	Burka	N/A	N/A	Completed	1367	2000	1332	N/A	1669	N/A
2	Chaharbagh Aqueduct Construction	MC-IDEA-NE-BG-E-002-09	Khost	N/A	N/A	Completed	N/A	7	N/A	N/A	183	N/A
3	Kajnow Aqueduct Construction	MC-IDEA-NE-BG-E-003-09	Khost	N/A	N/A	Completed	6.9	N/A	N/A	N/A	330	N/A
4	Larwan Reservoir construction	MC-IDEA-NE-BG-E-004-09	Khost	N/A	N/A	Completed	20	N/A	N/A	N/A	120	207Cum
5	Dawabi Road Rehabilitation	MC-IDEA-NE-BG-E-005-09	Khost	N/A	N/A	Completed	N/A	N/A	630	3	815	N/A
6	Furghanbul Road Rehabilitation	MC-IDEA-NE-BG-E-006-09	Khost	N/A	N/A	Completed	N/A	N/A	500	1	303	N/A
7	Gawargan Spillway Construction	MC-IDEA-NE-BG-E-007-09	Puli-Khumri	N/A	N/A	Completed	600	24	24	N/A	12500	N/A
8	Nawabad Flool Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-008-09	Burka	N/A	N/A	Completed	N/A	N/A	1400	N/A	1127	N/A
9	Dahla Gabion Protection Wall Contruction	MC-IDEA-NE-BG-E-009-09	Nahrin	N/A	N/A	Completed	N/A	N/A	750	N/A	94	N/A
10	Sayad Bala Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-010-09	Deh Salah	N/A	N/A	Completed	N/A	N/A	750	N/A	117	N/A
11	Dahla Aqueduct Contruction	MC-IDEA-NE-BG-E-011-09	Nahrin	N/A	N/A	Completed	150	20	N/A	N/A	94	N/A
12	Arbab Noor Muhammad Canal Intake and Wash Culvert Construction	MC-IDEA-NE-BG-E-012-09	Burka	N/A	N/A	Completed	180	18	N/A	N/A	366	N/A
13	Garmaba Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-013-09	Khost	N/A	N/A	Completed	N/A	N/A	1300	N/A	170	N/A
14	Bughawi Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-014-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	1300	N/A	210	N/A
15	Baladoori Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-015-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	1400	N/A	900	N/A
16	Shamarq Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-016-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	900	N/A	120	N/A
17	Kartayi Etifaq Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-017-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	800	N/A	400	N/A
18	Women Gabion Weaving Training	MC-IDEA-NE-BG-E-018-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	124	N/A
19	Puzayishan Hydraulic Ram Pump Installation and Reservoir Construction	MC-IDEA-NE-BG-E-019-10	Pul-e-Khumri	N/A	N/A	Completed	100	N/A	30	N/A	70	24Cum
20	Kartayi Etifaq Road Rehabilitation	MC-IDEA-NE-BG-E-020-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	800	10	1560	N/A
21	Naw Abad Flool Road Rehabilitation	MC-IDEA-NE-BG-E-021-10	Burka	N/A	N/A	Completed	N/A	N/A	N/A	3	3000	N/A
22	Dashti Flool Secondary Road Rehabilitation	MC-IDEA-NE-BG-E-022-10	Burka	N/A	N/A	Completed	N/A	N/A	N/A	8	1050	N/A
23	Women Gabion Weaving Training Project (2nd Round)	MC-IDEA-NE-BG-E-023-10	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	90	N/A
24	Gabion Weaving Training (For handicapped)	MC-IDEA-NE-BG-E-024-10	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	208	N/A

25	Dara-e-Walian Canal Piping and Diversion of River Direction	MC-IDEA--NE-BG-E-025-10	Khinjan	N/A	N/A	Completed	20	100	100	N/A	0	N/A
26	Bughawi Gabion Protection Wall Construction (Extension)	MC-IDEA--NE-BG-E-026-10	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	750	N/A	400	N/A
27	Tangi Murch Aqueduct Construction	MC-IDEA-NE-BG-E-027-10	Burka	N/A	N/A	Completed	300	18	18	N/A	1920	N/A
28	Tangi Murch Road Retaining Wall	MC-IDEA-NE-BG-E-028-10	Burka	N/A	N/A	Completed	24	10	N/A	40	240	N/A
29	Markaz-e-Burka Road Rehabilitation	MC-IDEA-NE-BG-E-029-10	Burka	N/A	N/A	Completed	N/A	N/A	N/A	3.5	400	N/A
30	Abqoul Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-032-10	Baghlan-e-Markazi	N/A	N/A	Completed	15000	160	160	N/A	4666	N/A
31	Eraghak Aqueduct Construction	MC-IDEA-NE-BG-E-031-10	Khost	N/A	N/A	Completed	70	6	N/A	N/A	190	N/A
32	Mangala Canal Cleaning	MC-IDEA-NE-BG-E-038-10	Baghlan-e-Jadid	N/A	N/A	Completed	10000	630	N/A	N/A	1000	N/A
33	Kar-Kar Super Passage Repairing & Protection Wall Construction	MC-IDEA-NE-BG-E-033-10	Pul-e-Khumri	N/A	N/A	Completed	1011	100	25	N/A	800	N/A
34	Rasool Bay Intake Construction	MC-IDEA-NE-BG-E-034-11	Khost	N/A	N/A	Completed	600	N/A	N/A	N/A	219	N/A
35	Chaman Road Rehabilitation	MC-IDEA-NE-BG-E-036-11	Khost	N/A	N/A	Completed	N/A	N/A	N/A		187	N/A
36	Sayad-e-Markazi Canal Intake Construction	MC-IDEA-NE-BG-E-037-11	Deh Salah	N/A	N/A	Completed	720	N/A	N/A	N/A	194	N/A
37	Shashkal Secondary Road Rehabilitation	MC-IDEA-NE-BG-E-039-11	Burka	N/A	N/A	Completed	N/A	N/A	N/A		360	N/A
38	Bughawi Canal Intake Construction	MC-IDEA-NE-BG-E-040-11	Pul-e-Khumri	N/A	N/A	Completed	40	N/A	N/A	N/A	50	N/A
39	Shamarq-e-Bala Canal Intake Construction	MC-IDEA-NE-BG-E-041-11	Pul-e-Khumri	N/A	N/A	Completed	200	N/A	N/A	N/A	360	N/A
40	Line Retaining Wall Construction	MC-IDEA-NE-BG-E-042-11	Bano	N/A	N/A	Completed	1980	N/A	135	N/A	79	N/A
				TAKHAR PROVINCE								
1	Khoja Aroq Canals Wash-Culvert Rehabilation	MC-IDEA-NE-TK-E-001-09	Taloqan	N/A	N/A	Completed	460	132	150	N/A	4860	N/A
2	Taloqan River Bank Gabion Dykes Construction	MC-IDEA-NE-TK-E-002-09	Taloqan	N/A	N/A	Completed	N/A	N/A	195	N/A	1400	N/A
3	Yakatal Canal Wash-Culvert	MC-IDEA-NE-TK-E-003-09	Taloqan	N/A	N/A	Completed	140	43	120	N/A	1700	N/A
4	Nuqra Chashma Canal Intake	MC-IDEA-NE-TK-E-004-10	Kalafgan	N/A	N/A	Completed	28.9	228	260	N/A	320	N/A
5	Khaja Hafiz Protection Dyke	MC-IDEA-NE-TK-E-005-10	Yangi Qala	N/A	N/A	Completed	N/A	N/A	440	N/A	1388	N/A
6	Khaja Mukhtar Canal Intake	MC-IDEA-NE-TK-E-006-10	Taloqan	N/A	N/A	Completed	235	305	260	N/A	1263	N/A
7	Ganjalibagh Gabion Protection Wall	MC-IDEA-NE-TK-E-007/10	Taloqan	N/A	N/A	Completed	N/A	N/A	360	N/A	135	N/A
8	Gazan Road and Bridge Construction	MC-IDEA-NE-TK-E-008/10	Chah Aab	N/A	N/A	Completed	N/A	N/A	N/A	9.2	2580	N/A
9	Qazaq and Baghak Road and Bridge Construction	MC-IDEA-NE-TK-E-009/10	Taloqan	N/A	N/A	Completed	N/A	N/A	30	1.7	2030	N/A
10	Shori Super Passage	MC-IDEA-NE-TK-E-010/10	Farkhar	N/A	N/A	Completed	196	52	251	N/A	641	N/A
11	Saqawa Canal Intake	MC-IDEA-NE-TK-E-011/10	Bangi	N/A	N/A	Completed	737	60	420	N/A	900	N/A
12	Peri Farkhar Super Passage	MC-IDEA-NE-TK-E-012/10	Farkhar	N/A	N/A	Completed	133	95	205	N/A	281	N/A
13	Shinwari Canal Intake	MC-IDEA-NE-TK-E-013/10	Taloqan	N/A	N/A	Completed	279	25	405	N/A	400	N/A
14	Kurani Siphon	MC-IDEA-NE-TK-E-014/10	Farkhar	N/A	N/A	Completed	105	81	N/A	N/A	180	N/A
15	Gora Canal intake construction	MC-IDEA-NE-TK-E-015-11	Baharak	0%	0%	Cancelled	436	20	84	N/A	750	N/A
16	Youchughsh Road Construction	MC-IDEA-NE-TK-E-016-11	Worsaj	N/A	N/A	Completed	N/A	N/A	20	2	150	N/A
17	Deshana Canal Intake	MC-IDEA-NE-TK-E-017-11	Worsaj	0%	0%	Cancelled	137	10	312	N/A	755	N/A
18	Muhajir Qushlaq Super Passage Irrigation Project	MC-IDEA-NE-TK-E-018-11	Bangi	N/A	N/A	Completed	291	82	40	N/A	2038	N/A
				KUNDUZ PROVINCE								
1	Boen Gabion Protection Wall	MC-IDEA-NE-UN-E-001-10	Khan Abad	N/A	N/A	Completed	N/A	N/A	900	N/A	550	N/A
2	Mula Karim Gabion Protection Wall and Siphon	MC-IDEA-NE-UN-E-002-10	Khan Abad	N/A	N/A	Completed	N/A	N/A	700	N/A	360	N/A
3	Qarghiz Gabion protection wall	MC-IDEA-NE-UN-E-003-11	Khan Abad	N/A	N/A	Completed	160	N/A	280	N/A	200	N/A
4	Mahfalli road rehibiltation	MC-IDEA-NE-UN-E-004-11	Khan Abad	N/A	N/A	Completed	N/A	N/A	N/A	6	520	N/A
5	Qarawal Tapa Canal	MC-IDEA-NE-UN-E-005-11	Kunduz Center	N/A	N/A	Completed	420	110	N/A	N/A	510	N/A
6	Abdullah Canal Irrigation project	MC-IDEA-NE-UN-E-006-11	Ali Abad	N/A	N/A	Completed	752	280	N/A	N/A	852	N/A
7	Mahfalli Irrigation project	MC-IDEA-NE-UN-E-007-11	Khan Abad	N/A	N/A	Completed	92	600	N/A	N/A	83	N/A
8	Shna Tapa Retaining Wall	MC-IDEA-NE-UN-E-009-11	Ali Abad	N/A	N/A	Completed	660	N/A	100	N/A	674	N/A
9	Jaji Irrigation project	MC-IDEA-NE-UN-E-011-12	Ali Abad	N/A	N/A	Completed	320	N/A	68	N/A	374	N/A

Northern Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress September 2012	Cumulative Progress January 2013	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited	Reservoir capacity (m3)
					SARI PUL							
1	Micro-hydropower (MHP),Chaila village, Balkhab, Sari Pul	MHP8200.5/1	Balkhab	100%	N/A	13KW					150	
2	Micro-hydropower (MHP),Hoosh village, Balkhab, Sari Pul	MHP8200.5/2	Balkhab	100%	N/A	40KW					180	
3	Micro-hydropower (MHP),Khamshorak village, Balkhab, Sari Pul	MHP8200.5/3	Balkhab	100%	N/A	10.4KW					70	
4	Micro-hydropower (MHP),Parawshan village, Balkhab, Sari Pul	MHP8200.5/4	Balkhab	100%	N/A	24KW					130	
5	Micro-hydropower (MHP), Dahna Wa Takhshar village, Balkhab, Sari Pul	MHP8200.5/5	Balkhab	100%	N/A	21KW					380	
6	IMAM SAHIB MILK COLLECTION CENTER		Saidabad	100%	N/A						50	
					FARYAB							
7	Micro-hydropower (MHP),Badi village, Qaysar, Faryab	MHP8200.5/11	Qaysar	100%	N/A	3.5KW					60	
8	Micro-hydropower (MHP),Gerd-e-Qala village, Kohistan	MHP8200.5/12	Kohistan	100%	N/A	5KW					80	
9	Micro-hydropower (MHP),Keen Qul village, Bilchiragh	MHP8200.5/6	Bilchiragh	100%	N/A	11KW					200	
10	Micro-hydropower (MHP), Anjeerak village, Bilchiragh	MHP8200.5/7	Bilchiragh	100%	N/A	12.5KW					180	
11	Micro-hydropower (MHP), Khush Gozar village, Bilchiragh	MHP8200.5/8	Bilchiragh	100%	N/A	14.1KW					180	
12	Micro-hydropower (MHP), Mirzaee #1 village, Bilchiragh	MHP8200.5/9	Bilchiragh	100%	N/A	10.2KW					180	
13	Micro-hydropower (MHP), Mirzaee #2 village, Bilchiragh	MHP8200.5/10	Bilchiragh	100%	N/A	11.6KW					180	
14	CCI Road Rehab, Maymana/Bilchiragh	CCI-18-06-FA04	Pashtun Kot and Bilchiragh	100%	N/A				76m	52 km	50000	
15	Ibrahimabad Micro Hydro Power	8200.5/20	Pashtun Kot	100%	N/A	4.4KW					150	
16	Qalai Niasbeq-Payan MHP	8200.5/19	Pashtun Kot	100%	N/A	4.6KW					160	
17	Qalai Niasbeq-Bala MHP	8200.5/18	Pashtun Kot	100%	N/A	10.8KW					160	
18	Hazara Qala MHP	8200.5/17	Pashtun Kot	100%	N/A	11.9KW					160	
19	Nawabad Beqlarsai MHP	8200.5/16	Pashtun Kot	100%	N/A	6.2KW					140	
20	Kata Qala Shora-e-Bazaar MHP	8200.5/15	Pashtun Kot	100%	N/A	14KW					150	
21	Kata Qala Shora-e-Madrasa MHP	8200.5/14	Pashtun Kot	100%	N/A	16KW					150	
22	Kata Qala Haji Basir Micro Hydro Power	8200.5/13	Pashtun Kot	100%	N/A	7.5KW					180	
23	JAMSHEDI MILK COLLECTION CENTER		Pashtun Kot	100%	N/A						50	
24	DEH NOW MILK COLLECTION CENTER		Khwaja Sabz posh	100%	N/A						50	
25	Construction of Root Cellar		Pashtun Kot	40%	100%						100	
26	Construction of Root Cellar		Bilchiragh	40%	100%						100	
					BALKH							
25	CFW Khulm/Tela Gabion Protection Wall	CFW16 14 BL01	Khulm	100%	N/A		9600		975m		12000	
26	CFW Khulm/Do Darak Retaining Wall	CFW 200102	Khulm	100%	N/A		9600		100m		12000	
27	Warehouse Road Improvement		Mazar-e-Sharif	100%	N/A					0.7km	450	
28	Mazar Almond Market PCC Platform	BL007	D1 Mazar	100%	N/A	158 Shops					158	
29	CFW Khulm River Gabion protection Extension	BL003	Khulm	100%	N/A		500		550m		500	
30	BABA EWAZ MILK COLLECTION CENTER		Sholgara	100%	N/A							
31	KOSHKAK MILK COLLECTION CENTER		Balkh	100%	N/A							
					JAWZJAN							
32	Construction of Mardian Water Reservoir	JW001	Mardian	100%	N/A	3000000 liter					300	3000000 liter
33	SANSEZ MILK COLLECTION CENTER		Faizabad	100%	N/A						50	
34	YANGE ARIQ MILK COLLECTION CENTER		Aqcha	100%	N/A						50	
35	YAKA BAGH MILK COLLECTION CENTER		Sheberghan	100%	N/A						50	
					SAMANGAN							
36	JOYE ZENDAN MILK COLLECTION CENTER		Aybak	100%	N/A						50	
37	GHAZNIGAK MILK COLLECTION CENTER		Hazrat e Sultan	100%	N/A						50	

Annex V: Non-CCI Projects list, February 2013

Eastern Region

Province	District	Village	Section	Activity Code	Activity Name	Activity Type	Women Activity?	Implementer_Partner	Est. Budget/USD	Lat	Long
Nangarhar	Bihsud	Najyan Kala	Agriculture		REVAMP Spring - 2009	Inputs Distribution	FALSE	DAI		34.26611	70.83727
Nangarhar	Bati Kot	Amber mela	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.03148	70.56625
Nangarhar	Goshta	Badi	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.5373	70.8392
Nangarhar	Hesarak	Langar khel	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.3045	69.79729
Nangarhar	Lal Por	Serband	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.25569	70.96658
Nangarhar	Nazyan	Mola Khel	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.12326	70.80502
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.1923	70.26439
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.24748	69.9969
Laghman	Alingar	Bar Kot Shamali	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.82609	70.35709
Laghman	Alingar	Bar Kot Shamali	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.82609	70.35709
Laghman	Dawlatshah	Ways	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.95556	70.05656
Laghman	Mihtarlam	Qadzyan	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.6761	70.1657
Laghman	Qarghayi	Mendawar	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.49361	70.30233
Kunar	Bar Kunar	Dambar	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		35.0082	71.3212
Kunar	Chawkay	Zara Bandeh	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.71279	70.84949
Kunar	Khas Kunar	Lahor Tangay	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.58593	70.88252
Kunar	Nari	Saw	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		35.1679	71.45709
Kunar	Sarkani	Nawa	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.73199	71.15834
Kunar	Dara-I-Pech	Nagalam	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.98301	71.0761
Kunar	Narang	Lamatak	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.7605	71.04893
Kunar	Marawara	Mora	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.83487	71.26993
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.51368	70.62493
Nangarhar	Rodat	Hesarshi	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.24592	70.66824
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.14229	70.2401
Nangarhar	Bihsud	Khushgubad	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.3789	70.51681
Nangarhar	Kama	Akhan Kala	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.40442	70.64848
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.3817	70.1596
Nangarhar	Khogyani	Hashim Khel	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.1852	70.0999
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.1852	70.0999
Nangarhar	Shinwar	Shergar	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.19062	70.81974
Nangarhar	Kot	Shapdeyani	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.12608	70.54718
Nangarhar	Muhmand Dara	Basawul	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.23718	70.93243
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.6743	70.5412
Laghman	Mihtarlam	Qadzyan	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.60129	70.23759
Laghman	Qarghayi	Mendawar	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.48529	70.2911
Kunar	Chawkay	Zara Bandeh	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.6835	70.92059
Kunar	Narang	Lamatak	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.774	70.9977
Kunar	Khas Kunar	Lahor Tangay	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.774	70.9977
Kunar	Asadabad	Chagarcri	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.88525	71.13701
Nangarhar	Chaparhar	Dowlatzai	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.23647	70.87555
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.25953	70.73931
Nangarhar	Shinwar	Shergar	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.20637	70.77142
Nangarhar	Kama	Akhan Kala	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.41054	70.63813
Nangarhar	Deh Bala	Haska mena	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.07739	70.35179
Nangarhar	Rodat	Hesarshi	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.22589	70.4713
Nangarhar	Kot	Shapdeyani	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.10949	70.53542
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.20739	70.04819
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.51829	70.58044
Nangarhar	Khogyani	Hashim Khel	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.22499	70.15479
Kunar	Asadabad	Chagarcri	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.87455	71.14681

Kunar	Chawkay	Zara Bandeh	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.74439	70.8809
Kunar	Narang	Lamatak	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.8036	70.99929
Kunar	Shaygal wa shiltan	Kuz Nurgal	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.95318	71.26004
Kunar	Wata Pur	Shamir Kot	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		35.003	71.09629
Laghman	Alingar	Gamba Janubi	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.7084	70.2739
Laghman	Alishing	Bando	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.7648	70.07309
Laghman	Mihtarlam	Qadzyan	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.63499	70.21579
Laghman	Qarghayi	Mendawar	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.50386	70.04693
Nangarhar	Bihsud	Khushgubad	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.3789	70.51681
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.23636	70.78726
Nangarhar	Shinwar	Shergar	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.13027	70.76245
Nangarhar	Kot	Shapdeyani	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.08683	70.54594
Nangarhar	Rodat	Hesarshi	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.2071	70.48369
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.48655	70.58231
Nangarhar	Kama	Akhan Kala	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.4096	70.62502
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.41739	70.37789
Laghman	Mihtarlam	Qadzyan	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.58269	70.2092
Laghman	Alingar	Gamba Janubi	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.71964	70.46307
Laghman	Alishing	Bando	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.72057	70.14772
Laghman	Dawlatshah	Ways	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.91529	70.09969
Laghman	Qarghayi	Mendawar	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.40419	70.0263
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.55949	70.8941
Kunar	Nurgal	Kuz Noogal	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.6325	70.7384
Kunar	Chawkay	Zara Bandeh	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.7676	70.84269
Kunar	Marawara	Mora	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.84221	71.2282
Kunar	Asadabad	Chagarcri	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.81012	71.11591
Kunar	Shaygal wa shiltan	Kuz Nurgal	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.91964	71.31352
Kunar	Narang	Lamatak	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.75713	71.04125
Kunar	Sarkani	Nawa	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI		34.66463	71.03886
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.24964	70.7289
Nangarhar	Shinwar	Shargar	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.15472	70.80941
Nangarhar	Bihsud	Khushgubad	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.3592	70.4702
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.51368	70.62493
Nangarhar	Rodat	Hesarshi	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.24592	70.66824
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.37519	70.14819
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.2462	70.375
Nangarhar	Khogyani	Hashim Khel	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.1729	70.15999

Nangarhar	Kot	Shapdeyani	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.13853	70.57275
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.66119	70.5885
Nangarhar	Kama	Akhan Kala	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.40432	70.58917
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.1282	70.3455
Laghman	Mihtarlam	Qadzyan	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.60749	70.2281
Laghman	Qarghayi	Mendawar	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.43359	69.90749
Kunar	Asadabad	Chagarcri	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.87455	71.14681
Kunar	Narang	Lamatak	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.774	70.9977
Kunar	Chawkay	Zara Bandeh	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.69128	70.9302
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI		34.56772	70.8576
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.57432	70.59395
Nangarhar	Shinwar	Shergar	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.19209	70.79869
Nangarhar	Muhmand Dara	Basawul	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.24943	70.87187
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.24748	69.9969
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.41544	70.31692
Nangarhar	Kama	Akhan Kala	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.40794	70.64031
Nangarhar	Bati Kot	Ghaziabad	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.31664	70.7682
Nangarhar	Hesarak	Langar khel	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.3045	69.79729
Nangarhar	Khogyani	Hashim Khel	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.21439	70.16293
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.3108	70.38859
Nangarhar	Kot	Shapdeyani	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.14016	70.59462
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.1923	70.26439
Nangarhar	Rodat	Hesarshi	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.21584	70.50376
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.64549	70.59289
Laghman	Alingar	Gamba Janubi	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.7084	70.2739
Laghman	Mihtarlam	Qadzyan	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.65609	70.22149
Laghman	Qarghayi	Mendawar	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.5468	70.21339
Kunar	Asadabad	Chagarcri	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.87455	71.14681
Kunar	Bar Kunar	Dambar	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		35.03315	71.35676
Kunar	Dangam	Dangam	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.9861	71.4167
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.64634	70.92204
Kunar	Narang	Lamatak	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.774	70.9977
Kunar	Chawkay	Zara Bandeh	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.69128	70.9302
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.95024	71.20359
Nangarhar	Bihsud	Khushgubad	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.40921	70.51237
Nangarhar	Goshta	Badi	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.35413	70.77387
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.57432	70.59395
Nangarhar	Shinwar	Shergar	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.19209	70.79869

Nangarhar	Muhmand Dara	Basawul	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.24943	70.87187
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.41544	70.31692
Nangarhar	Kama	Akhan Kala	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.40794	70.64031
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.31664	70.7682
Nangarhar	Hesarak	Langar khel	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.3045	69.79729
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.3108	70.38859
Nangarhar	Kot	Shapdeyani	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.14016	70.59462
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.1923	70.26439
Nangarhar	Rodat	Hesarshi	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.21584	70.50376
Nangarhar	Bihsud	Khushgubad	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.40921	70.51237
Nangarhar	Goshta	Badi	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.35413	70.77387
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.64549	70.59289
Laghman	Alingar	Gamba Janubi	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.7084	70.2739
Laghman	Mihtarlam	Wakil Abad	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.65609	70.22149
Laghman	Qarghayi	Mendawar	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.5468	70.21339
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.27374	70.8318
Nangarhar	Chaparhar	Dowlatzai	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.3108	70.38859
Nangarhar	Shinwar	Shargar	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.18771	70.80177
Nangarhar	Kama	Akhan Kala	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.4547	70.60413
Nangarhar	Kot	Shapdeyani	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.08995	70.55032
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.53538	70.55904
Nangarhar	Lal Por	Sultan Khel	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.26639	70.84969
Nangarhar	Muhmand Dara	Basawul	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.24943	70.87187
Nangarhar	Pachir Wa Agam	Pachir	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.1923	70.26439
Laghman	Alingar	Gamba Janubi	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.70366	70.4369
Laghman	Alishing	Qal'eh-ye Halim	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.72619	70.0871
Laghman	Dawlatshah	Dawlat Shah	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.95556	70.05656
Laghman	Mihtarlam	Gumayn	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.6528	70.20899
Laghman	Qarghayi	Mendrawur	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.50386	70.04693
Kunar	Asadabad	Asadabad	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.81012	71.11591
Kunar	Bar Kunar	Asmar	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	35.03315	71.35676
Kunar	Chawkay	Chawki	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.72269	70.9538
Kunar	Khas Kunar	Khas Kunar	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.56797	70.92373
Kunar	Marawara	Marawarra	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.87398	71.16375
Kunar	Narang	Wuch Naw	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.77014	70.97189
Kunar	Sarkani	Serkani	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.73199	71.15834
Kunar	Asadabad	Chagarcri	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI	34.9453	71.36874
Kunar	Bar Kunar	Dambar	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.23636	70.78726
Nangarhar	Bihsud	Khushgubad	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.33967	70.60756
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.3373	70.1989
Nangarhar	Kama	Akhan Kala	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.41054	70.63813
Nangarhar	Kot	Shapdeyani	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.14347	70.60368
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.537	70.65139

Nangarhar	Muhmand Dara	Basawul	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.12493	71.09091
Kunar	Asadabad	Chagarcri	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.87455	71.14681
Kunar	Chawkay	Zara Bandeh	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.7723	70.85389
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.65579	70.91769
Kunar	Narang	Lamatak	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.80139	70.90639
Laghman	Mihtarlam	Qadzyan	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.58883	70.25765
Laghman	Qarghayi	Mendawar	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.41349	69.98619
Nangarhar	Bihsud	Khushgubad	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.37704	70.57689
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.37439	70.13109
Nangarhar	Khogyani	Hashim Khel	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.19339	70.09389
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.20739	70.04819
Nangarhar	Hesarak	Langar khel	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.21379	69.90109
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.27893	70.79807
Nangarhar	Muhmand Dara	Basawul	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.25505	70.8474
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.72129	70.61169
Nangarhar	Goshta	Badi	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.52649	70.94849
Nangarhar	Lal Por	Serband	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.35587	70.9375
Nangarhar	Nazyan	Mola Khel	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.06136	70.79499
Nangarhar	Achin	Amber mela	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.01241	70.75256
Nangarhar	Achin	Amber mela	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.03148	70.56625
Nangarhar	Shinwar	Shergar	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.21249	70.76909
Nangarhar	Kama	Akhan Kala	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.40432	70.58917
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.56506	70.54195
Nangarhar	Chaparhar	Dowlatzai	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.2426	70.31149
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.237	70.30489
Nangarhar	Rodat	Hesarshi	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.24855	70.51898
Nangarhar	Deh Bala	Haska mena	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.10498	70.45807
Nangarhar	Dur Baba	Dur Baba	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.14926	70.8992
Nangarhar	Kot	Shapdeyani	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.21861	70.66836
Laghman	Dawlatshah	Ways	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.9363	70.08009
Laghman	Alishing	Bando	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.7458	70.1181
Laghman	Alingar	Gamba Janubi	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.7511	70.30842
Laghman	Mihtarlam	Qadzyan	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.62859	69.89219

Laghman	Qarghayi	Mendawar	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.50189	70.30489
Nuristan	Nurgaram	Malel	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI		
Kunar	Narang	Lamatak	Agriculture		SDF, Spring 2010	Seeds & Fertilizer Distribution	FALSE	DAI	34.82959	70.95529
Kunar	Chawkay	Zara Bandeh	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.7346	70.87939
Kunar	Nurgal	Kuz Noor gal	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.64479	70.70539
Kunar	Sarkani	Nawa	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.81866	71.16268
Kunar	Khas Kunar	Lahor Tangay	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.58593	70.88252
Kunar	Asadabad	Chagarcri	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.84258	71.1312
Kunar	Marawara	Mora	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.83487	71.26993
Kunar	Wata Pur	Shamir Kot	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	35.0205	71.08279
Kunar	Nari	Saw	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	35.1759	71.45239
Kunar	Bar Kunar	Dambar	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	35.0905	71.31609
Nangarhar	Kot	Sipia	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.13853	70.57275
Nangarhar	Kuz Kunar	MerkazeShewa	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.57432	70.59395
Nangarhar	Kuz Kunar	MerkazeShewa	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.57432	70.59395
Nangarhar	Lal Por	Sultan Khel	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.26639	70.84969
Kunar	Marawara	Petaw	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.84274	71.23939
Laghman	Mihtarlam	Mehterlam	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.66377	70.20739
Laghman	Mihtarlam	Mehterlam	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.66377	70.20739
Nangarhar	Muhmand Dara	Basawul	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.24943	70.87187
Nangarhar	Muhmand Dara	Basawul	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.24943	70.87187
Kunar	Narang	Musa Bandeh	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.7725	70.9513
Kunar	Narang	Musa Bandeh	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.7725	70.9513
Nangarhar	Pachir Wa Agam	Bandyan	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.15869	70.23799
Laghman	Qarghayi	Sawatay	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.5241	70.2697
Laghman	Qarghayi	Sawatay	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.5241	70.2697
Nangarhar	Rodat	Shahi Kot	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.26369	70.56531
Kunar	Sarkani	Serkani	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.7894	71.10996
Kunar	Shaygal wa shiltan	Bar Shurtan	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.95423	71.28661
Kunar	Shaygal wa shiltan	Bar Shurtan	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.95423	71.28661
Nangarhar	Shirzad	Mama Khel	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.24748	69.9969
Nangarhar	Surkh Rod	Sultanpur	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.41544	70.31692
Kunar	Wata Pur	Kor Bagh	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.97017	71.04069
Laghman	Alingar	Gamba	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.8205	70.3564
Laghman	Alingar	Gamba	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.8205	70.3564
Laghman	Alishing	Qala Haleem	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.7284	70.13429
Kunar	Bar Kunar	Asmar	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	35.03315	71.35676
Kunar	Bar Kunar	Asmar	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	35.03315	71.35676
Kunar	Asadabad	Asadabad	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.87455	71.14681
Kunar	Asadabad	Asadabad	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.87455	71.14681
Nangarhar	Bati Kot	Najyan Kala	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.26611	70.83727
Nangarhar	Bihsud	Khush Gumbad	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.40921	70.51237
Nangarhar	Chaparhar	Sarkari Kilay	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.27678	70.36036
Kunar	Chawkay	Chawki	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.69128	70.9302
Kunar	Chawkay	Chawki	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.69128	70.9302
Kunar	Dangam	Dangam	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.9861	71.4167
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.64549	70.59289
Nangarhar	Deh Bala	Kotkay	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.06179	70.47309
Nangarhar	Shinwar	Shergar	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.19209	70.79869
Nangarhar	Goshta	Khas Goshta	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.35413	70.77387
Nangarhar	Hesarak	Naser khel	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.32809	69.78409
Nangarhar	Kama	Qal'eh-ye Akhund	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.4152	70.57674

Nangarhar	Kama	Qal'eh-ye Akhund	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI		34.4152	70.57674
Kunar	Khas Kunar	Islam Qala	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI		34.57008	70.7569
Kunar	Khas Kunar	Islam Qala	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI		34.57008	70.7569
Nangarhar	Khogyani	Khagha	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI		34.2391	70.17829
Nangarhar	Khogyani	Khagha	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI		34.2391	70.17829
Nangarhar	Kot	Sipia	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI		34.13853	70.57275
Nangarhar	Achin	Kandaro Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.02801	70.57148
Nangarhar	Kot	Shapdeyani	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.13853	70.57275
Nangarhar	Muhmand Dara	Basawul	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.23718	70.93243
Nangarhar	Rodat	Hesarshi	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.21584	70.50376
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.64549	70.59289
Laghman	Alingar	Gamba Janubi	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.7084	70.2739
Laghman	Mihtarlam	Qadzyan	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.65609	70.22149
Laghman	Qarghayi	Mendawar	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.4837	70.30479
Kunar	Chawkay	Zara Bandeh	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.69128	70.9302
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.57191	70.90612
Kunar	Bar Kunar	Dambar	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		35.03315	71.35676
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		35.00959	71.26669
Kunar	Dangam	Dangam	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		35.0071	71.46529
Kunar	Narang	Lamatak	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.774	70.9977
Kunar	Asadabad	Chagarcri	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.87455	71.14681
Nangarhar	Hesarak	Naser khel	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.32809	69.78409
Nangarhar	Shirzad	Mama Khel	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.24748	69.9969
Nangarhar	Khogyani	Khagha	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.2391	70.17829
Nangarhar	Muhmand Dara	Basawul	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.24943	70.87187
Nangarhar	Kot	Sipia	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.13853	70.57275
Nangarhar	Bihsud	Khush Gumbad	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.40921	70.51237
Nangarhar	Goshta	Khas Goshta	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.35413	70.77387
Nangarhar	Chaparhar	Dowlatzai	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.3108	70.38859
Nangarhar	Pachir Wa Agam	Bandyan	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.35413	70.77387
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.35413	70.77387
Nangarhar	Bati Kot	Najyan Kala	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.35413	70.77387
Nangarhar	Rodat	Shahi Kot	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.35413	70.77387
Nangarhar	Shinwar	Shinwar	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.19501	70.79979
Nangarhar	Kuz Kunar	MerkazeShewa	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.57432	70.59395
Nangarhar	Surkh Rod	Sultanpur	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI		34.41544	70.31692

Nangarhar	Kama	Qal'eh-ye Akhund	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.4152	70.57674
Laghman	Alingar	Gamba	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.8205	70.3564
Laghman	Mihtarlam	Mehterlam	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.66377	70.20739
Laghman	Qarghayi	Sawatay	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.5241	70.2697
Kunar	Bar Kunar	Asmar	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	35.03315	71.35676
Kunar	Shaygal wa shiltan	Bar Shurtan	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.95423	71.28661
Kunar	Asadabad	Asadabad	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.87455	71.14681
Kunar	Khas Kunar	Islam Qala	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.57008	70.7569
Kunar	Dangam	Dangam	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.9861	71.4167
Kunar	Dara-I-Pech	Kandagal	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.94449	70.952
Kunar	Sarkani	Sarkani	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.7894	71.10996
Kunar	Narang	Musa Bandeh	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.7725	70.9513
Kunar	Chawkay	Chawki	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.69128	70.9302
Nangarhar	Chaparhar	Lalma	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.33789	70.4586
Nangarhar	Shinwar	Shinwar	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.19501	70.79979
Nangarhar	Khogyani	Kambu	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.1871	70.2082
Nangarhar	Bihsud	Khush Gumbad	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.40921	70.51237
Nangarhar	Kama	Zar Shoui	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.40092	70.61787
Nangarhar	Deh Bala	Haska Mena	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.11809	70.45959
Nangarhar	Muhmand Dara	Basawul	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.24943	70.87187
Nangarhar	Kuz Kunar	Now Juy	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.53619	70.60401
Nangarhar	Bati Kot	Bazar Kalay	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.26673	70.8362
Nangarhar	Rodat	Hesarak	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.21584	70.50376
Nangarhar	Goshta	Goshta	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.35413	70.77387
Nangarhar	Hesarak	Langarkhel	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.3045	69.79729
Nangarhar	Kot	Hayderkhel	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.15201	70.61566
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.64549	70.59289
Nangarhar	Achin	Amber Mela	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.03148	70.56625
Laghman	Alingar	Gamba Janubi	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.8205	70.3564
Laghman	Alishing	Bando	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.7284	70.13429
Laghman	Mihtarlam	Qadzyan	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.66377	70.20739
Laghman	Qarghayi	Mendawar	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.5241	70.2697
Kunar	Nurgal	Dre Kala	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.62059	70.75719
Kunar	Chawkay	Chawki	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.69128	70.9302
Kunar	Narang	Wuch Naw	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.774	70.9977
Kunar	Khas Kunar	Khas Kunar	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.64634	70.92204
Kunar	Wata Pur	Sadar	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.98301	71.0761
Kunar	Shaygal wa shiltan	Atu Kalay	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	35.0048	71.2681
Kunar	Dara-I-Pech	Salar Ban	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.89499	70.98
Kunar	Asadabad	Asadabad	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.87455	71.14681
Kunar	Sarkani	Sarkani	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.7894	71.10996
Kunar	Bar Kunar	Asmar	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	35.03315	71.35676
Kunar	Marawara	Marawara	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.88995	71.18388
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.26673	70.8362
Nangarhar	Bihsud	khusgumbad	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.37704	70.57689
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.25999	70.35979
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.66119	70.5885
Nangarhar	Deh Bala	Haska mena	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.06249	70.41829
Nangarhar	Shinwar	Shargar	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.15472	70.80941
Nangarhar	Goshta	Badi	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.3515	70.86376
Nangarhar	Hesarak	Langar khel	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.25109	69.8743
Nangarhar	Kama	Akhan Kala	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.40737	70.60425
Nangarhar	Khogyani	Hashim Khel	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.1968	70.15939
Nangarhar	Kot	Shapdeyani	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.13853	70.57275

Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.53619	70.60401
Nangarhar	Muhmand Dara	Basawul	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.24126	70.99719
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.1208	70.27779
Nangarhar	Rodat	Hesarshi	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.25864	70.59204
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.19969	70.03829
Nangarhar	Surkh Rod	Khushgubad	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.37439	70.13109
Laghman	Alingar	Bar Kot Shamali	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.71862	70.28088
Laghman	Mihtarlam	Qadzyan	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.6011	70.2131
Laghman	Qarghayi	Mendawar	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.4288	70.04689
Kunar	Asadabad	Chagarcri	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.84258	71.1312
Kunar	Bar Kunar	Dambar	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	35.06692	71.44154
Kunar	Dangam	Dangam	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	35.01089	71.41049
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.55997	70.85508
Kunar	Narang	Lamatak	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.79049	70.92919
Kunar	Chawkay	Zara Bandeh	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.71079	70.95889
Nangarhar	Bati Kot	Najyan Kala	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.26611	70.83727
Nangarhar	Chaparhar	Dowlatzai	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.3108	70.38859
Nangarhar	Goshta	Khas Goshta	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.35413	70.77387
Nangarhar	Hesarak	Naser khel	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.32809	69.78409
Nangarhar	Kama	Qal'eh-ye Akhund	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.4152	70.57674
Nangarhar	Khogyani	Khagha	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.2391	70.17829
Nangarhar	Kot	Sipia	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.13853	70.57275
Nangarhar	Kuz Kunar	MerkazeShewa	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.57432	70.59395
Nangarhar	Muhmand Dara	Basawul	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.24943	70.87187
Nangarhar	Pachir Wa Agam	Bandyan	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.15869	70.23799
Nangarhar	Rodat	Shahi Kot	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.26369	70.56531
Nangarhar	Shirzad	Mama Khel	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.24748	69.9969
Nangarhar	Surkh Rod	Sultanpur	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.41544	70.31692
Nangarhar	Shinwar	Shergar	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.19209	70.79869
Nangarhar	Bihsud	Khushgubad	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.40921	70.51237
Laghman	Alingar	Gamba	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.8205	70.3564
Laghman	Mihtarlam	Mehterlam	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.66377	70.20739
Laghman	Qarghayi	Sawatay	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.5241	70.2697
Kunar	Asadabad	Asadabad	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.87455	71.14681
Kunar	Bar Kunar	Asmar	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	35.03315	71.35676
Kunar	Chawkay	Chawki	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.69128	70.9302
Kunar	Dangam	Dangam	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.9861	71.4167
Kunar	Khas Kunar	Islam Qala	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.57008	70.7569
Kunar	Narang	Musa Bandeh	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.7725	70.9513
Kunar	Shaygal wa shiltan	Bar Shurtan	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.95423	71.28661
Nangarhar	Chaparhar	Lalma	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.33789	70.4586
Nangarhar	Shinwar	Shinwar	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.19501	70.79979
Nangarhar	Khogyani	Kambu	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.1871	70.2082
Nangarhar	Bihsud	Khush Gumbad	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.40921	70.51237
Nangarhar	Kama	Zar Shoui	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.40092	70.61787
Nangarhar	Muhmand Dara	Basawul	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.24943	70.87187
Nangarhar	Kuz Kunar	Now Juy	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.53619	70.60401
Nangarhar	Bati Kot	Bazar Kalay	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.26673	70.8362
Nangarhar	Rodat	Hesarak	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.21584	70.50376
Nangarhar	Goshta	Goshta	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.35413	70.77387

Nangarhar	Kot	Hayderkhel	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.15201	70.61566
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.64549	70.59289
Nangarhar	Achin	Amber Mela	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.03148	70.56625
Laghman	Alingar	Gamba Janubi	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.8205	70.3564
Laghman	Alishing	Bando	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.7284	70.13429
Laghman	Mihtarlam	Qadzyan	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.66377	70.20739
Laghman	Qarghayi	Mendawar	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.5241	70.2697
Kunar	Narang	Wuch Naw	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.774	70.9977
Kunar	Wata Pur	Sadar	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.98301	71.0761
Kunar	Shaygal wa shiltan	Atu Kalay	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	35.0048	71.2681
Kunar	Dara-I-Pech	Salar Ban	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.89499	70.98
Kunar	Asadabad	Asadabad	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.87455	71.14681
Kunar	Sarkani	Sarkani	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.7894	71.10996
Kunar	Bar Kunar	Asmar	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	35.03315	71.35676
Kunar	Marawara	Marawara	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.88995	71.18388
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.57432	70.59395
Nangarhar	Shinwar	Shergar	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.19209	70.79869
Nangarhar	Muhmand Dara	Basawul	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.24943	70.87187
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.24748	69.9969
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.41544	70.31692
Nangarhar	Kama	Akhan Kala	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.40794	70.64031
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.31664	70.7682
Nangarhar	Hesarak	Langar khel	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.3045	69.79729
Nangarhar	Khogyani	Hashim Khel	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.21439	70.16293
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.3108	70.38859
Nangarhar	Kot	Shapdeyani	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.14016	70.59462
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.1923	70.26439
Nangarhar	Rodat	Hesarshi	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.21584	70.50376
Nangarhar	Bihsud	Khushgubad	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.40921	70.51237
Nangarhar	Goshta	Badi	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.35413	70.77387
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.64549	70.59289
Kunar	Asadabad	Chagarcri	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.87455	71.14681
Kunar	Bar Kunar	Dambar	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	35.03315	71.35676
Kunar	Dangam	Dangam	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.9861	71.4167
Kunar	Dara-I-Pech	Kandagal	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.94449	70.952
Kunar	Sarkani	Sarkani	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.7894	71.10996
Kunar	Nurgal	Kuza Bela	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.6088	70.78349
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.41544	70.31692
Nangarhar	Muhmand Dara	Landi Basawal	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.23647	70.87555
Nangarhar	Kama	Nowabad	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.40522	70.61938
Nangarhar	Bihsud	Joe 11	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.40921	70.51237
Nangarhar	Surkh Rod	Sayedani Arabi	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.37629	70.13119
Nangarhar	Surkh Rod	Daronta	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.3817	70.1596
Nangarhar	Bati Kot	Barikab	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.26673	70.8362
Nangarhar	Bati Kot	Sepay	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.27263	70.83071
Nangarhar	Kama	Arbapan	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.40522	70.61938
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.64549	70.59289
Nangarhar	Chaparhar	Dowlatzai	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.32809	69.78409
Nangarhar	Chaparhar	Dowlatzai	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.32809	69.78409
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.24748	69.9969
Nangarhar	Rodat	Hesarshi	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.2391	70.17829
Nangarhar	Deh Bala	Haska mena	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.24943	70.87187

Nangarhar	Khogyani	Hashim Khel	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.13853	70.57275
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.40921	70.51237
Nangarhar	Hesarak	Langar khel	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.35413	70.77387
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.3108	70.38859
Laghman	Alingar	Gamba Janubi	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.7521	70.30852
Laghman	Alishing	Bando	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.7283	70.06339
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	35.03315	71.35676
Kunar	Marawara	Mora	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.95423	71.28661
Kunar	Asadabad	Chagarcri	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.87455	71.14681
Kunar	Khas Kunar	Lahor Tangay	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.57008	70.7569
Kunar	Nurgal	Kuz Noogal	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.9861	71.4167
Nuristan	Nurgaram	Malel	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.9523	70.35349
Nangarhar	Pachir Wa Agam	Pass Pachilr, Landi pachir, Agam, Sabar	Agriculture	JAA0191	Riparian Plantation, Spring 2011	Plantation for Erosion Control	FALSE	DAI		
Kunar	Nurgal	Areath, Shumash, Lodlam, Mazar	Agriculture	JAA0191	Riparian Plantation, Spring 2011	Plantation for Erosion Control	FALSE	DAI	34.65923	70.34081
Nangarhar	Pachir Wa Agam	Pass Pachir, Landi Pachir	Agriculture	JAA0191	Reforestation, Spring 2011	Reforestation by Seedlings	FALSE	DAI	34.07343	70.27493
Kunar	Nurgal	Shumash, Areath	Agriculture	JAA0191	Reforestation, Spring 2011	Reforestation by Seedlings	FALSE	DAI		
Nangarhar	Pachir Wa Agam	Pass Pachir, Landi Pachir	Agriculture	JAA0147	Direct Seeding, Fall 2010	Upper Reforestation	FALSE	DAI	34.07612	70.27518
Kunar	Nurgal	Shumash, Areath, Sohil tangi, Ghaziabad,	Agriculture	JAA0147	Direct Seeding, Fall 2010	Upper Reforestation	FALSE	DAI	34.72161	70.80169
Nangarhar	Pachir Wa Agam	Agam, Suliman khel, Saber, Pahir	Agriculture	JAA0234	Erosion Control and Livelihood Projects	Erosion Control and Livelihood Projects	FALSE	DAI		
Kunar	Nurgal	Dari mazar, lodlam, Ghaziabad	Agriculture	JAA0234	Erosion Control and Livelihood Projects	Erosion Control and Livelihood Projects	FALSE	DAI	34.71039	70.76612
Nangarhar	Pachir Wa Agam	Agam, Pacheer	Agriculture	JAA0227	Direct Seeding, Fall 2011	Upper Reforestation	FALSE	DAI	34.1233	70.23944
Kunar	Nurgal	Shumash, Areath, Sohil tangi, Ghaziabad	Agriculture	JAA0226	Direct Seeding, Fall 2011	Upper Reforestation	FALSE	DAI	34.72072	70.77865
Nangarhar	Shinwar	Landay	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.15472	70.80941
Nangarhar	Muhmand Dara	Bawar Ghoand	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.23786	70.88916
Nangarhar	Rodat	Kaday	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.24003	70.51072
Nangarhar	Kot	Purshakhel	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.12608	70.54718
Nangarhar	Bihsud	Samar Khel	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.37704	70.57689
Nangarhar	Kama	Zakhel	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.39966	70.56204
Nangarhar	Goshta	Ade Saheb	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.40726	70.85064
Nangarhar	Kuz Kunar	Shegay	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.53538	70.55904
Nangarhar	Dara-I-Nur	Safar Qala	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.6902	70.57499

Nangarhar	Khogyani	Bar Sengani	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI		34.14209	70.1429
Nangarhar	Surkh Rod	Katapur	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI		34.40839	70.24059
Laghman	Alingar	Shingari	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI		34.7381	70.2987
Laghman	Mihtarlam	Shalatek	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI		34.60129	70.23759
Nangarhar	Kuz Kunar	Salampur	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.58093	70.63161
Nangarhar	Muhmand Dara	Gerdi	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.23912	70.96942
Nangarhar	Rodat	Roghani	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.23459	70.52946
Nangarhar	Surkh Rod	Fatehabad	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.35823	70.21753
Nangarhar	Chaparhar	Halim Mama Kalay	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.25999	70.35979
Nangarhar	Pachir Wa Agam	Alikhel	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.11709	70.31819
Nangarhar	Shirzad	Loy Kalay	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.17149	70.0952
Nangarhar	Khogyani	Kambu	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.1871	70.2082
Laghman	Alingar	Bodalam	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.72106	70.45222
Laghman	Mihtarlam	Latifabad	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.60749	70.2281
Laghman	Qarghayi	Amir Kala	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.5418	70.2248
Kunar	Asadabad	Qadzyan	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.90031	71.145
Kunar	Chawkay	Zara Bandeh	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.71279	70.84949
Kunar	Khas Kunar	Qala-wona	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.66397	70.9983
Kunar	Narang	Badel	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.77014	70.97189
Kunar	Nurgal	Sholet Naw	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.6398	70.6687
Kunar	Sarkani	Bagh	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.66463	71.03886
Kunar	Shaygal wa shiltan	Mena	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		35.0442	71.23619
Nangarhar	Bati Kot	Lowal Kalay	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.24964	70.7289
Nangarhar	Bihsud	Saracha	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.37817	70.53608
Nangarhar	Dara-I-Nur	Kotga	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.65509	70.58669
Nangarhar	Deh Bala	Tudgay	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.08009	70.39579
Nangarhar	Shinwar	Shergar	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.19209	70.79869
Nangarhar	Shinwar	Dawta Khel	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.34746	70.84028
Nangarhar	Goshta	Bela	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.3889	70.58878
Nangarhar	Kama	Kalajat	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.14659	70.60814
Nangarhar	Kot	Abdul Khel	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.50959	70.56319
Nangarhar	Kuz Kunar	Sada	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.26102	70.94779
Nangarhar	Muhmand Dara	Hazarnaw	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.23419	70.91206
Nangarhar	Rodat	Bandeh	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.25227	70.54481
Nangarhar	Surkh Rod	Shekh Mesri	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.36789	70.31549
Laghman	Alingar	Lamatak	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.70366	70.4369
Laghman	Alishing	Qalatak	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.72309	70.12879
Laghman	Mihtarlam	Gumkora	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.62877	70.21939
Laghman	Qarghayi	Sefatkhan Kalay	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.54544	70.28319
Kunar	Asadabad	Nawabad	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.81012	71.11591
Kunar	Chawkay	Gato Kala	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.6768	70.88909
Kunar	Khas Kunar	Spinkay	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.57099	70.87829
Kunar	Narang	Luman Kaca	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.76758	70.97057
Kunar	Nurgal	Zabit Qala	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.60495	70.79
Kunar	Sarkani	Pashad	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.72288	71.01806
Kunar	Shaygal wa shiltan	Bar Shurtan	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI		34.95423	71.28661
Nangarhar	Bihsud	Saracha	Agriculture		Nursery Development Program	Nursery Growers Training	FALSE	DAI		34.38126	70.54227
Laghman	Mihtarlam	Chardehi	Agriculture		Nursery Development Program	Nursery Growers Training	FALSE	DAI		34.62646	70.21526
Kunar	Asadabad	Dandona	Agriculture		Nursery Development Program	Nursery Growers Training	FALSE	DAI		34.79647	71.10007
Nangarhar	Kuz Kunar	Loy Tangay	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.54799	75.71699
Nangarhar	Shinwar	Landay	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.15472	75.80941
Nangarhar	Muhmand Dara	Ali Khan Kalay	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.22582	70.87302
Nangarhar	Surkh Rod	Spin Jumat	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.3672	70.10499
Nangarhar	Kama	Arabkhel	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.40737	70.60425
Nangarhar	Khogyani	Khayrabad	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.231	70.2603
Nangarhar	Kot	Hindrani	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.15036	70.59977
Nangarhar	Rodat	Chachi Kala	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.25864	70.59204
Nangarhar	Bihsud	Qasaba	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.41699	70.48879

Nangarhar	Goshta	Sur Dag	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.36826	70.75555
Nangarhar	Dara-I-Nur	Bar Kot	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.68	70.58
Laghman	Alingar	Daman	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.71862	70.28088
Laghman	Mihtarlam	Heydar Khani	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.6011	70.2131
Laghman	Qarghayi	Sangira	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.50551	70.24326
Kunar	Asadabad	Nawabad	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.81012	71.11591
Kunar	Khas Kunar	Manz Kalay	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.61354	71.05739
Kunar	Narang	Musa Bandeh	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.7725	70.9513
Kunar	Chawkay	Sar Bandeh	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.74211	70.96326
Kunar	Dara-I-Pech	Salar Ban	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.89499	70.98
Kunar	Sarkani	Nawa	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI		34.73199	71.15834
Nangarhar	Kuz Kunar	Loy Tangay	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.54799	70.71699
Nangarhar	Shinwar	Landay	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.15472	70.80941
Nangarhar	Muhmand Dara	Ali Khan Kalay	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.22582	70.87302
Nangarhar	Surkh Rod	Spin Jumat	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.3672	70.10499
Nangarhar	Kama	Arabkhel	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.40737	70.60425
Nangarhar	Khogyani	Khayrabad	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.231	70.2603
Nangarhar	Kot	Hindrani	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.15036	70.59977
Nangarhar	Rodat	Chachi Kala	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.25864	70.59204
Nangarhar	Bihsud	Qasaba	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.41699	70.48879
Nangarhar	Goshta	Sur Dag	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.36826	70.75555
Nangarhar	Dara-I-Nur	Bar Kot	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.68	70.58
Laghman	Alingar	Daman	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.71862	70.28088
Laghman	Mihtarlam	Heydar Khani	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.6011	70.2131
Laghman	Qarghayi	Sangira	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.50551	70.24326
Kunar	Asadabad	Nawabad	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.81012	71.11591
Kunar	Khas Kunar	Manz Kalay	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.61354	71.05739
Kunar	Narang	Musa Bandeh	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.7725	70.9513
Kunar	Chawkay	Sar Bandeh	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.74211	70.96326
Kunar	Sarkani	Nawa	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.73199	71.15834
Kunar	Bar Kunar	Asmar	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		35.03315	71.35676
Kunar	Shaygal wa shiltan	Bar Shurtan	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI		34.95423	71.28661
Nangarhar	Bati Kot	Bazar Kalay	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.27893	70.79807
Nangarhar	Bihsud	Khush Gumbad	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.43192	70.51858
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.68249	70.60149
Nangarhar	Deh Bala	Ahmad khil	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.10498	70.45807
Nangarhar	Shinwar	Shinwar	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.19209	70.79869
Nangarhar	Goshta	Goshta	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.36588	70.7664
Nangarhar	Kama	Zar Shoui	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.40794	70.64031
Nangarhar	Khogyani	Kambu	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.19339	70.09389
Nangarhar	Kot	Hayderkhel	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.14659	70.60814
Nangarhar	Kuz Kunar	Now Juy	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.537	70.65139
Nangarhar	Muhmand Dara	Basawul	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.23786	70.88916
Nangarhar	Rodat	Hesarak	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.23459	70.52946
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.3834	70.17999
Laghman	Alingar	Gamba Janubi	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.7084	70.2739
Laghman	Alishing	Bando	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.72559	70.1363
Laghman	Mihtarlam	Qadzyan	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.62689	70.21539
Laghman	Qarghayi	Mendawar	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI		34.44449	69.90189

Kunar	Asadabad	Naw abad	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.87831	71.15022
Kunar	Bar Kunar	Maigan	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	35.0386	71.3395
Kunar	Chawkay	Khadikhel	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.68303	70.88007
Kunar	Khas Kunar	Shekhano Banda	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.5701	70.77059
Kunar	Marawara	Larkala	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.88995	71.18388
Kunar	Narang	Wuch Naw	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.7763	70.92609
Kunar	Nurgal	Marawara	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.63029	70.79769
Kunar	Sarkani	Manz Baila	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.72288	71.01806
Kunar	Shaygal wa shiltan	Atu Kalay	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	35.00959	71.26669
Kunar	Wata Pur	Sadar	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.97017	71.04069
Nangarhar	Kuz Kunar	Atawor	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.60714	70.5747
Nangarhar	Kuz Kunar	Shewa	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.57432	70.59395
Nangarhar	Shinwar	Shergar	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.19209	70.79869
Nangarhar	Muhmand Dara	Muhmand Dara	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.25	70.8667
Nangarhar	Surkh Rod	Char bagh	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.4102	70.2916
Nangarhar	Kama	Gaheg	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.40737	70.60425
Nangarhar	Kama	Qandi	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.40794	70.64031
Nangarhar	Kot	Hindrani	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.15036	70.59977
Nangarhar	Rodat	Hisarshahee	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.25864	70.59204
Nangarhar	Bihsud	Gawmesh Bela	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.4463	70.4529
Nangarhar	Bihsud	Behsud	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.45069	70.45809
Nangarhar	Goshta	Goshta	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.35413	70.77387
Laghman	Alingar	Kud Mango	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.71862	70.28088
Laghman	Alishing	Islamabad	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.75199	70.0993
Laghman	Mihtarlam	Heydar Khani	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.6011	70.2131
Laghman	Mihtarlam	Seh Sada	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.68436	70.22382
Laghman	Mihtarlam	Bagh I Mirza	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.66377	70.20739
Laghman	Qarghayi	Qabela	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.51178	70.27385
Laghman	Qarghayi	Pacha Saheb Qal'eh	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.51717	70.28999
Kunar	Asadabad	Landi Tesha	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.87455	71.14681
Kunar	Khas Kunar	Tunar	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.61354	71.05739
Kunar	Narang	Kodu	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.75868	71.03945
Kunar	Narang	Ghundo	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.75713	71.04125

Kunar	Chawkay	Gurbaz	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.74211	70.96326
Kunar	Nurgal	Kuz Nurgal	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.6056	70.76399
Nangarhar	Surkh Rod	Sultan poor	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.3834	70.17999
Laghman	Alingar	Raghee	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.7084	70.2739
Laghman	Alishing	Qalatak	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.72559	70.1363
Laghman	Mihtarlam	Wakil abad	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.62689	70.21539
Laghman	Qarghayi	Ghondy	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.44449	69.90189
Kunar	Asadabad	Naw abad	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.87831	71.15022
Kunar	Bar Kunar	Maigan	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	35.0386	71.3395
Kunar	Chawkay	Khadikhel	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.68303	70.88007
Kunar	Khas Kunar	Shekhano Banda	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.5701	70.77059
Kunar	Marawara	Larkala	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.88995	71.18388
Kunar	Narang	Bar Narang	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.7763	70.92609
Kunar	Nurgal	Marawara	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.63029	70.79769
Kunar	Sarkani	Manz Baila	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.72288	71.01806
Kunar	Shaygal wa shiltan	Morah	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	35.00959	71.26669
Kunar	Wata Pur	Sharola	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.97017	71.04069
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.32809	69.78409
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.24748	69.9969
Nangarhar	Rodat	Hesarshi	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.2391	70.17829
Nangarhar	Khogyani	Hashim Khel	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.13853	70.57275
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.57432	70.59395
Nangarhar	Muhmand Dara	Basawul	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.24943	70.87187
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.41544	70.31692
Nangarhar	Kama	Akhan Kala	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.40794	70.64031
Nangarhar	Bihsud	Khushgubad	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.40921	70.51237
Laghman	Alingar	Gamba Janubi	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.35413	70.77387
Laghman	Alishing	Bando	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.35413	70.77387
Laghman	Qarghayi	Mendawar	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.5468	70.21339
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	35.03315	71.35676
Kunar	Asadabad	Chagarcri	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.87455	71.14681
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.57008	70.7569
Kunar	Narang	Musa Bandeh	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.7725	70.9513

Nangarhar	Rodat	Roghano	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.23459	70.52946
Nangarhar	Rodat	Hasarak Akhond Kala	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.24003	70.51072
Nangarhar	Rodat	Bazar	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.24592	70.66824
Nangarhar	Bihsud	Samarkhil	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.37704	70.57689
Nangarhar	Bihsud	Joe11	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.37817	70.53608
Nangarhar	Surkh Rod	Naghrak	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.3834	70.17999
Kunar	Chawkay	Miyagano Kaly	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.70389	70.89529
Kunar	Chawkay	Samawatona	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.7082	70.94879
Kunar	Asadabad	Dam Kaly	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.87831	71.15022
Kunar	Sarkani	Dando Kaly	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.72288	71.01806
Laghman	Alishing	Qala Halim	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.72559	70.1363
Laghman	Alishing	Islam Abad	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.7648	70.07309
Laghman	Qarghayi	Farmankhel	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.51752	70.13507
Laghman	Qarghayi	Kakakhil	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.51788	70.01167
Laghman	Qarghayi	Mashakhil	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.51822	70.23393
Laghman	Mihtarlam	Carawoo	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.65034	70.17996
Nangarhar	Bati Kot	Barikab	Agriculture		Bashirullah Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.25953	70.73931
Nangarhar	Shinwar	27 Wala	Agriculture		Saifu Rahman Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.19209	70.79869
Nangarhar	Rodat	Kadi	Agriculture		Hijratullah Abid Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.2327	70.4959
Nangarhar	Rodat	Shikh Ahmad Kali	Agriculture		Ataullah Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.23459	70.52946
Nangarhar	Rodat	Chaghary	Agriculture		Abed Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.24003	70.51072
Nangarhar	Rodat	Chaghary	Agriculture		Haji Mir Ahmad Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.24592	70.66824
Nangarhar	Rodat	Hisarshahi	Agriculture		Hussain Khan Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.24749	70.473
Nangarhar	Rodat	Hisarshahi	Agriculture		Farhad Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.24855	70.51898
Nangarhar	Hesarak	Nawar	Agriculture		Nasir Khan Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.24129	69.8689
Nangarhar	Shirzad	Kudi Khil	Agriculture		Barialy Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.2119	70.00759
Laghman	Alingar	Tangawar	Agriculture		Wali Khan Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.70599	70.35529
Laghman	Alingar	Kolman	Agriculture		Asil Khan Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.7084	70.2739
Laghman	Qarghayi	Logarlam	Agriculture		Gul Agha Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.49361	70.30233
Laghman	Mihtarlam	Noorlam	Agriculture		M. Saqib Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.62489	70.22579
Kunar	Dara-I-Pech	Nangalam	Agriculture		Peer Mohammad Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.923	70.8586
Nangarhar	Bihsud	Biniga	Agriculture		Waheeda Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.37436	70.53014
Nangarhar	Bihsud	Naghlowal	Agriculture		Hajera Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.37704	70.57689
Nangarhar	Bihsud	Joe 10	Agriculture		Zar Jana Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.37817	70.53608
Nangarhar	Bihsud	Tamerat	Agriculture		Shamaila Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.3789	70.51681
Nangarhar	Bati Kot	Nawe Wiala	Agriculture		Shampari Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.25953	70.73931
Nangarhar	Bati Kot	Barikab 2	Agriculture		Halima Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.26108	70.73109
Nangarhar	Bati Kot	Lachapor	Agriculture		Fazela Greenhouse	Vegetable Plug Seedlings Production	TRUE	DAI	34.26164	70.83455
Nangarhar	Bati Kot	Lowartai	Agriculture		Roh Bibi Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.26197	70.8207
Nangarhar	Achin	Khail Mohammad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.02877	70.56264
Nangarhar	Achin	Lachi gull	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.02984	70.70654
Nangarhar	Achin	Sakhi jan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.03015	70.62154
Nangarhar	Achin	Taro	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.03128	70.62968
Nangarhar	Achin	Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.03417	70.70738
Nangarhar	Achin	Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.0348	70.76614
Nangarhar	Achin	Sandoq	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.03497	70.75094
Nangarhar	Achin	Sandoq	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.03546	70.62971

Nangarhar	Achin	Landy	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.03594	70.57077
Nangarhar	Bati Kot	Takiya	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.26673	70.8362
Nangarhar	Bati Kot	Barikab	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.27263	70.83071
Nangarhar	Bati Kot	Barikab	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.27374	70.8318
Nangarhar	Bati Kot	Takiya	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.27514	70.81814
Nangarhar	Bati Kot	Takiya	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.27893	70.79807
Nangarhar	Bihsud	Bandah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.42682	70.51344
Nangarhar	Bihsud	Saracha	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.4275	70.49339
Nangarhar	Bihsud	Khoshkombad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.4282	70.41879
Nangarhar	Bihsud	Joe 11	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.42879	70.40219
Nangarhar	Bihsud	Qala janan khan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.43192	70.51858
Nangarhar	Chaparhar	Grantak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2481	70.3425
Nangarhar	Chaparhar	Qala shiekh	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24839	70.32099
Nangarhar	Chaparhar	Shakar dara	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2508	70.3373
Nangarhar	Chaparhar	Dago	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2519	70.35119
Nangarhar	Chaparhar	Shoib Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.25733	70.32072
Nangarhar	Dara-I-Nur	Jan mir Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6743	70.5412
Nangarhar	Dara-I-Nur	Ahengaran	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.68	70.58
Nangarhar	Dara-I-Nur	Dar Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.68074	70.59621
Nangarhar	Dara-I-Nur	Janmir Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.68089	70.57539
Nangarhar	Dara-I-Nur	Asad khan Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.68249	70.60149
Nangarhar	Deh Bala	Lakary	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.08009	70.39579
Nangarhar	Deh Bala	Kot wal	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.08669	70.46029
Nangarhar	Deh Bala	Yaghi band	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.0999	70.4091
Nangarhar	Deh Bala	Mareez	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.10109	70.46419
Nangarhar	Deh Bala	Ahmad khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.10498	70.45807
Nangarhar	Dur Baba	Sheer gar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.0417	70.9292
Nangarhar	Dur Baba	Sheer gar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.04586	70.9187
Nangarhar	Dur Baba	Khawar mena	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.05497	70.91878
Nangarhar	Dur Baba	Todah china	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.06492	70.96493
Nangarhar	Dur Baba	Todah china	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.07143	70.95638
Nangarhar	Shinwar	Mula yan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.17596	70.72321
Nangarhar	Shinwar	Zarmandi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.18519	70.82636

Nangarhar	Shinwar	Najeeb qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.18771	70.80177
Nangarhar	Shinwar	Chine	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.19062	70.81974
Nangarhar	Shinwar	Zarmandi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.19209	70.79869
Nangarhar	Goshta	Sordag	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.35413	70.77387
Nangarhar	Goshta	Khowaizy	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.35698	70.82117
Nangarhar	Goshta	Paraw	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.36266	70.85078
Nangarhar	Goshta	Bandah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.36448	70.74657
Nangarhar	Goshta	Ganda gharah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.36588	70.7664
Nangarhar	Hesarak	Mezghonday	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23619	69.6366
Nangarhar	Hesarak	Ali khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23829	69.87639
Nangarhar	Hesarak	Mai khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2389	69.6413
Nangarhar	Hesarak	Mala khan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24129	69.8689
Nangarhar	Hesarak	Ragha	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.242	69.88319
Nangarhar	Hesarak	Dagah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2449	69.84879
Nangarhar	Hesarak	Jabah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24699	69.8316
Nangarhar	Hesarak	Gull khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2473	69.66639
Nangarhar	Hesarak	Lahar khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24819	69.87699
Nangarhar	Hesarak	Chartoot	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2487	69.86579
Nangarhar	Kama	Qala akhond	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.40432	70.58917
Nangarhar	Kama	Durbang	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.40442	70.64848
Nangarhar	Kama	Naw abad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.40522	70.61938
Nangarhar	Kama	Qala akhond	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.40737	70.60425
Nangarhar	Kama	Sher gar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.40794	70.64031
Nangarhar	Khogyani	Malak khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.1591	70.08949
Nangarhar	Khogyani	Shekhan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.16159	70.11369
Nangarhar	Khogyani	Bykhil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.1729	70.15999
Nangarhar	Khogyani	Ahmad khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.1748	70.14799
Nangarhar	Khogyani	Meran Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.17659	70.16439
Nangarhar	Khogyani	kailagho	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.17799	70.10359
Nangarhar	Khogyani	Mamoor Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.1852	70.0999
Nangarhar	Khogyani	Piki khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.18689	70.0874
Nangarhar	Khogyani	Ghondi Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.1871	70.2082
Nangarhar	Khogyani	Hasham khan Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.19339	70.09389

Nangarhar	Kot	Metrani	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.12608	70.54718
Nangarhar	Kot	Ata khan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.13853	70.57275
Nangarhar	Kot	Said ahmad khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.14016	70.59462
Nangarhar	Kot	Abad khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.14347	70.60368
Nangarhar	Kot	Merow khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.14659	70.60814
Nangarhar	Kuz Kunar	Shad khan Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.52854	70.56231
Nangarhar	Kuz Kunar	Shagah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.53123	70.54256
Nangarhar	Kuz Kunar	Khewa	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.53538	70.55904
Nangarhar	Kuz Kunar	Bazarak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.53619	70.60401
Nangarhar	Kuz Kunar	Lamatak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.537	70.65139
Nangarhar	Lal Por	Sarband	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.26174	70.97921
Nangarhar	Lal Por	Sarband	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.26245	70.9657
Nangarhar	Lal Por	Gardi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.26309	70.85667
Nangarhar	Lal Por	Gull dag	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.26403	70.99799
Nangarhar	Lal Por	Gull dag	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.26639	70.84969
Nangarhar	Muhmand Dara	Qaryanoo farm	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.22984	70.9632
Nangarhar	Muhmand Dara	Sphin pool	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23419	70.91206
Nangarhar	Muhmand Dara	Qaryanoo farm	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23647	70.87555
Nangarhar	Muhmand Dara	Sultan poor	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23718	70.93243
Nangarhar	Muhmand Dara	Landy bassawal	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23786	70.88916
Nangarhar	Nazyan	Lasama Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.01268	70.87968
Nangarhar	Nazyan	Sarobai	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.01546	70.84971
Nangarhar	Nazyan	Sarobai	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.01995	70.83669
Nangarhar	Nazyan	Tarfee	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.02522	70.81889
Nangarhar	Nazyan	Sarobai	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.0279	70.81508
Nangarhar	Pachir Wa Agam	Landy sabar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.1298	70.24279
Nangarhar	Pachir Wa Agam	Landi khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.14229	70.2401
Nangarhar	Pachir Wa Agam	Bamikhil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.15869	70.23799
Nangarhar	Pachir Wa Agam	Zamarkhil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.17559	70.2767
Nangarhar	Pachir Wa Agam	Pass sabar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.18368	70.25372
Nangarhar	Rodat	Amolaki	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23459	70.52946
Nangarhar	Rodat	Jaboo Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24003	70.51072
Nangarhar	Rodat	Roghano	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24592	70.66824

Nangarhar	Rodat	Sheer shahi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24749	70.473
Nangarhar	Rodat	Bandah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24855	70.51898
Nangarhar	Shirzad	Gharkhil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.20869	70.03089
Nangarhar	Shirzad	Nari jabah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2088	69.97389
Nangarhar	Shirzad	Hazrat Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2119	70.00759
Nangarhar	Shirzad	Mula khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.21389	70.03429
Nangarhar	Shirzad	Gando mak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.21859	70.017
Nangarhar	Shirzad	Mama khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2189	69.99849
Nangarhar	Shirzad	Jankza	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.22269	70.04649
Nangarhar	Shirzad	Keshrin	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.22319	69.9402
Nangarhar	Shirzad	Sordag	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2248	70.01379
Nangarhar	Shirzad	Kanday	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.22739	69.9874
Nangarhar	Surkh Rod	Sultan poor	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.3834	70.17999
Nangarhar	Surkh Rod	Shamshapure	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.3862	70.2539
Nangarhar	Surkh Rod	Sultan poor	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.38689	70.1996
Nangarhar	Surkh Rod	Kote bagh	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.39405	70.22785
Nangarhar	Surkh Rod	Meran	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.39489	70.27399
Nuristan	Nurgaram	Shakot	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.9523	70.35349
Nuristan	Nurgaram	Nangarag	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.95569	70.4806
Nuristan	Nurgaram	Mamo qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.95819	70.45289
Nuristan	Nurgaram	Malil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.96009	70.43749
Nuristan	Nurgaram	padisaw	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.99458	70.31356
Laghman	Alingar	Raghee	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.7084	70.2739
Laghman	Alingar	Kuza kandah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.71179	70.27699
Laghman	Alingar	Bar Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.71529	70.46983
Laghman	Alingar	Qambah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.71734	70.4537
Laghman	Alingar	Maskin abad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.71862	70.28088
Laghman	Alishing	Bar qalatak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.72169	70.05659
Laghman	Alishing	Qalatak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.72309	70.12879
Laghman	Alishing	Shakarman	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.72509	69.989
Laghman	Alishing	Islam abad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.72559	69.97809
Laghman	Alishing	Qalatak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.72559	70.1363
Laghman	Dawlatshah	Darto	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.93279	70.0469

Laghman	Dawlatshah	Malangani	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.9363	70.08009
Laghman	Dawlatshah	Malangani	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.9374	70.0854
Laghman	Dawlatshah	Norah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.94924	70.06667
Laghman	Dawlatshah	Darto	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.95135	70.01753
Laghman	Dawlatshah	Malangani	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.952	70.0722
Laghman	Dawlatshah	Dawlat sha	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.95556	70.05656
Laghman	Dawlatshah	Mandol	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.95629	70.01819
Laghman	Dawlatshah	Mandol	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.9573	70.05459
Laghman	Dawlatshah	Dawlat sha	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.96169	70.0396
Laghman	Mihtarlam	Agha kabar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6011	70.2131
Laghman	Mihtarlam	Katal	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.60129	70.23759
Laghman	Mihtarlam	Najaran	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.60749	70.2281
Laghman	Mihtarlam	Bar abakhil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.60889	70.21909
Laghman	Mihtarlam	Abad khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6154	70.2166
Laghman	Mihtarlam	Abad khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6182	70.22689
Laghman	Mihtarlam	Kond	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6191	70.2325
Laghman	Mihtarlam	Kuz maidani	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6212	70.21659
Laghman	Mihtarlam	Katal	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.62489	70.22579
Laghman	Mihtarlam	Wakil abad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.62689	70.21539
Laghman	Qarghayi	Ghondy	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.44449	69.90189
Laghman	Qarghayi	Bolan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.44919	70.0775
Laghman	Qarghayi	Ebrahim khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.45609	69.8779
Laghman	Qarghayi	Abdull rahim zai	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.47099	70.08519
Laghman	Qarghayi	Abdull rahim zai	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.47419	69.93129
Laghman	Qarghayi	Demazang	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.47519	70.02029
Laghman	Qarghayi	Demazang	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.47679	69.94619
Laghman	Qarghayi	Tra khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.4837	70.30479
Laghman	Qarghayi	Abdull rahim zai	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.48392	70.28377
Laghman	Qarghayi	Surkhabi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.48529	70.2911
Kunar	Asadabad	Naw abad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.87831	71.15022
Kunar	Asadabad	Peer mohammad khan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.88525	71.13701
Kunar	Asadabad	Tisha	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.90031	71.145
Kunar	Asadabad	Dondona	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.0082	71.3212

Kunar	Asadabad	Dondona	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.01369	71.32039
Kunar	Bar Kunar	Jajy	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.02919	71.2952
Kunar	Bar Kunar	Mai gan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.03099	71.3159
Kunar	Bar Kunar	Zor Asmar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.03199	71.34119
Kunar	Bar Kunar	Jajy	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.03315	71.35676
Kunar	Bar Kunar	Maigan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.0386	71.3395
Kunar	Chawkay	Khadikhel	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.68303	70.88007
Kunar	Chawkay	Zarmanday	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6835	70.92059
Kunar	Chawkay	Shalootay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.69004	70.90032
Kunar	Chawkay	Gurbuz chowkay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.69128	70.9302
Kunar	Chawkay	Babar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.7025	70.8347
Kunar	Khas Kunar	Shekhano Banda	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.5701	70.77059
Kunar	Khas Kunar	Hakimabad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57099	70.87829
Kunar	Khas Kunar	Tanar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57191	70.90612
Kunar	Khas Kunar	Bara Arazay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57211	70.85712
Kunar	Khas Kunar	Faqirabad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57376	70.8448
Kunar	Khas Kunar	Hakimabad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57607	70.83747
Kunar	Khas Kunar	Hakimabad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.5762	70.82863
Kunar	Khas Kunar	Bar arazy	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57779	70.7998
Kunar	Khas Kunar	Maigan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57874	70.87529
Kunar	Khas Kunar	Charakay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.5803	70.9686
Kunar	Marawara	Seri	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.84221	71.2282
Kunar	Marawara	Charmang Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.84274	71.23939
Kunar	Marawara	Hissarah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.87398	71.16375
Kunar	Marawara	Larkala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.87901	71.16776
Kunar	Marawara	Larkala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.88995	71.18388
Kunar	Narang	Bar Narang	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.7763	70.92609
Kunar	Narang	Karamar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.7897	70.95319
Kunar	Narang	Karamar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.79049	70.92919
Kunar	Narang	Kootkay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.79509	70.9812
Kunar	Narang	Kuznarang	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.79669	70.92329
Kunar	Narang	Bar Noorgal	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.79759	70.95219
Kunar	Nurgal	Sairay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.62719	70.75049

Kunar	Nurgal	Sairay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.62869	70.7501
Kunar	Nurgal	Marawara	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.63029	70.79769
Kunar	Nurgal	Bar Noorgal	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.6325	70.7384
Kunar	Sarkani	Manz Baila	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.72288	71.01806
Kunar	Sarkani	Bara Baila	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.72867	71.11183
Kunar	Sarkani	Bara Baila	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.73199	71.15834
Kunar	Sarkani	Doonyavi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.75718	71.09823
Kunar	Sarkani	Sarkaney	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.78889	71.16019
Kunar	Shaygal wa shiltan	Shangarsha	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.97808	71.27406
Kunar	Shaygal wa shiltan	Karburi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.99375	71.19805
Kunar	Shaygal wa shiltan	Mala kana	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		35.00349	71.2633
Kunar	Shaygal wa shiltan	Aman kot	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		35.0048	71.2681
Kunar	Shaygal wa shiltan	Morah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		35.00959	71.26669
Kunar	Wata Pur	Sharola	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.97017	71.04069
Kunar	Wata Pur	Watapur	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		34.98301	71.0761
Kunar	Wata Pur	Karmool	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		35.003	71.09629
Kunar	Wata Pur	Kary	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		35.0045	71.0582
Kunar	Wata Pur	Simatan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI		35.0118	71.10269
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.5415	70.5882
Nangarhar	Bihsud	Khushgubad	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.40921	70.51237
Nangarhar	Kama	Akhan Kala	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.40737	70.60425
Nangarhar	Goshta	Badi	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.35413	70.77387
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.3755	70.1088
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.20739	70.04819
Nangarhar	Hesarak	Langar khel	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.23829	69.87639
Nangarhar	Khogyani	Hashim Khel	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.1729	70.15999
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.26611	70.83727
Nangarhar	Shinwar	Shergar	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.19501	70.79979

Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.1298	70.24279
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI		34.2481	70.3425
Laghman	Qarghayi	Lara Mora	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI		34.51822	70.26125
Kunar	Asadabad	Baghi Salar	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI		34.84258	71.1312
Kunar	Chawkay	Khaki	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI		34.6835	70.92059
Kunar	Khas Kunar	Mangwal	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI		34.60049	70.82919
Kunar	Sarkani	Nawa	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI		34.73199	71.15834
Kunar	Narang	Borgal	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI		34.8036	70.99929
Kunar	Chapa Dara	Salar Ban	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI		34.89499	70.98
Nangarhar	Bati Kot	Ambarkhana	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.30559	70.78936
Nangarhar	Bihsud	Miran	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.43192	70.51858
Nangarhar	Dara-I-Nur	Janjapur	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.66119	70.5885
Nangarhar	Shinwar	Daga	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.20412	70.81661
Nangarhar	Goshta	Bara Ogaray	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.41954	70.82534
Nangarhar	Kama	Shna Kala	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.41541	70.66357
Nangarhar	Kot	Sipia	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI		34.13853	70.57275
Nangarhar	Bati Kot	Naghlo	Agriculture		Saifora Greenhouse	Vegetable Plug Seedlings Production	TRUE	DAI		34.26611	70.83727
Nangarhar	Bati Kot	Barekab 1	Agriculture		Bakht Mina Greenhouse	Vegetable Plug Seedlings Production	TRUE	DAI		34.26673	70.8362
Nangarhar	Kot	Sayed Ahmad khel	Agriculture		Lal Mina Greenhouse	Vegetable Plug Seedlings Production	TRUE	DAI		34.14659	70.60814
Nangarhar	Shinwar	27 wiala	Agriculture		Jan Gula Greenhouse	Off-season Vegetable Production	TRUE	DAI		34.19209	70.79869
Nangarhar	Rodat	Roghano/serkaly	Agriculture		Maeena Greenhouse	Vegetable Plug Seedlings Production	TRUE	DAI		34.23459	70.52946
Nangarhar	Kama	Jamali	Agriculture		Hamida Greenhouse	Vegetable Plug Seedlings Production	TRUE	DAI		34.40737	70.60425
Nangarhar	Kama	Sheergar	Agriculture		Bas Jana Greenhouse	Off-season Vegetable Production	TRUE	DAI		34.40794	70.64031
Nangarhar	Kuz Kunar	Markazi khewa	Agriculture		Ghuti Greenhouse	Off-season Vegetable Production	TRUE	DAI		34.537	70.65139
Nangarhar	Kuz Kunar	Bazarak	Agriculture		Mariam Greenhouse	Off-season Vegetable Production	TRUE	DAI		34.5415	70.5882
Laghman	Qarghayi	Kamalpor	Agriculture		Shafiullah Greenhouse	Off-season Vegetable Production	FALSE	DAI		34.4936	70.05919
Laghman	Qarghayi	Hmishbahar	Agriculture		Zarmina Greenhouse	Off-season Vegetable Production	TRUE	DAI		34.49361	70.30233
Laghman	Mihtarlam	Karawo	Agriculture		Shah Jana Greenhouse	Off-season Vegetable Production	TRUE	DAI		34.6212	70.21659
Laghman	Mihtarlam	Akhond	Agriculture		Mina Greenhouse	Off-season Vegetable Production	TRUE	DAI		34.62489	70.22579
Laghman	Mihtarlam	Maydani	Agriculture		Sema Greenhouse	Off-season Vegetable Production	TRUE	DAI		34.62689	70.21539
Kunar	Asadabad	Kalala	Agriculture		Sharifa Greenhouse	Off-season Vegetable Production	TRUE	DAI		34.87831	71.15022
Kunar	Chawkay	Shalotay	Agriculture		Shaima Greenhouse	Off-season Vegetable Production	TRUE	DAI		34.70389	70.89529
Kunar	Chawkay	Babur	Agriculture		Wahida Greenhouse	Off-season Vegetable Production	TRUE	DAI		34.7082	70.94879
Kunar	Nurgal	Dare mazar	Agriculture		Astaghfaro Greenhouse	Off-season Vegetable Production	TRUE	DAI		34.63029	70.79769
Nangarhar	Surkh Rod	Qale Maroof	Agriculture	G-JAA0146	Ali Zada Green House	Off-season Vegetable Production	FALSE	DAI		34.43053	70.35906

Nangarhar	Shinwar	Golaye	Agriculture	G-	Ghulam Ali Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.19209	70.79869
Nangarhar	Khogyani	Saqawa	Agriculture	G-	Ihsanullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.19339	70.09389
Nangarhar	Kama	Khasa Kama	Agriculture	G-	Rahmatullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.40794	70.64031
Nangarhar	Rodat	Hesarshai	Agriculture	G-	Said Amin Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.23459	70.52946
Laghman	Qarghayi	Pacha Kala	Agriculture	G-	Omaid Khan Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.4912	70.27239
Laghman	Qarghayi	Najaran	Agriculture	G-	Said Noman Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.4916	70.29379
Laghman	Qarghayi	Haji Guldad kala	Agriculture	G-	Haji Hafizullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.4936	70.05919
Laghman	Qarghayi	Swati	Agriculture	G-	Ahmad Gul Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.49361	70.30233
Kunar	Narang	Kuz Narang	Agriculture	G-	Ehsanullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.7763	70.92609
Kunar	Shaygal wa shiltan	Mula Alam kalay	Agriculture	G-	Rahimullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	35.00959	71.26669
Kunar	Chawkay	Dandai Kala	Agriculture	G-	Fazal Rahman Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.68303	70.88007
Kunar	Sarkani	Sarkani	Agriculture	G-	Ibrahim Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.72288	71.01806
Nangarhar	Khogyani	Sarwar Kalay	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Nangarhar	Surkh Rod	Bagrami	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Nangarhar	Bihsud	Joi, 15	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Nangarhar	Kuz Kunar	Dourbakhil	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Nangarhar	Kama	Khakhi	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Nangarhar	Rodat	Qala I Mirji	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Nangarhar	Pachir Wa Agam	Landi Khil (Miran)	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Nangarhar	Chaparhar	Manu (Gadal)	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Nangarhar	Muhmand Dara	Ghazgai Kandi Kaly	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Laghman	Qarghayi	Charbagh (Mahigiran)	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Laghman	Qarghayi	Lamati	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Laghman	Mihtarlam	Karawoo	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Kunar	Chawkay	Shaloti	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Kunar	Asadabad	Dandona	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0

Kunar	Narang	Kuz Narang	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Kunar	Khas Kunar	Tanar Banda	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0
Badghis	Qala-I- Naw	Qala-I- Naw	Agriculture	BDG0044	Nursery Development Program	Fruit Nursery Establishment	FALSE	DAI	34.9932	63.1346
Badghis	Qala-I- Naw	Qarghayi Do	Agriculture	BDG0042	Commercial Production Farm	Vegetable Cultivation using New Methods and Farmers Training	FALSE	DAI	34.95613	63.1552
Badghis	Qala-I- Naw	Qala-I- Naw	Agriculture	BDG0041	Supporting DCA Livestock Extension Program	Training Farmers and Paravets on Improved Livestock Management	FALSE	DAI	0	0
Kapisa	Hisa-i-Awali Kohistan	Toghak	Agriculture	CEN001	Commercial Production Farm	stablishment of new crops and method, Farmer Training,	FALSE	DAI	35.09398	69.32883
Kapisa	Hisa-i-Duwumi Kohistan	Mala Khalil	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.07696	69.29567
Kapisa	Mahmudi Raqi	Ali Khil	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.02557	69.19711
Parwan	Chaharikar	Bala Ghil	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.02312	69.18494
Parwan	Jabalussaraj	Ashqabad	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.12987	69.23784
Parwan	Sayd Khel	Mamaqur Naw	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.06269	69.25046
Parwan	Chaharikar	Telanchi	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.03967	69.23
Panjsher	Bazarak	Araw	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.35395	69.5984
Kabul	Surobi	Naghlo	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	34.59971	69.75513
Parwan	Chaharikar	Kala I Shikhan	Agriculture	CEN002	Shima Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Tamana Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Telanchi	Agriculture	CEN002	Gul Maki Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Hashimi	Agriculture	CEN002	Nurgis Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Chawarkhil	Agriculture	CEN002	Anis Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Azat khil	Agriculture	CEN002	Zarifa Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Zakia Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Madeena Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0

Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Karima Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Majdo Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Shakila Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Laila Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Honab Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Shamin Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Tahira Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Telanchi	Agriculture	CEN002	Manizua Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Telanchi	Agriculture	CEN002	Monika Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Telanchi	Agriculture	CEN002	Marzia Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Telanchi	Agriculture	CEN002	Maliha Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Chaharikar	Telanchi	Agriculture	CEN002	Rabiha Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Hashimi	Agriculture	CEN002	Qasi Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Hashimi	Agriculture	CEN002	Hajira Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Hashimi	Agriculture	CEN002	Mahtab Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Hashimi	Agriculture	CEN002	Nazira Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Hashimi	Agriculture	CEN002	Lina Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Chawarkhil	Agriculture	CEN002	Salima Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Chawarkhil	Agriculture	CEN002	Gul Andama Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Chawarkhil	Agriculture	CEN002	Rakia Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Chawarkhil	Agriculture	CEN002	Chaman Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Azat khil	Agriculture	CEN002	Hina Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0

Parwan	Sayd Khel	Azat khil	Agriculture	CEN002	Naw Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Azat khil	Agriculture	CEN002	Noorzia Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Azat khil	Agriculture	CEN002	Mina Jan Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Azat khil	Agriculture	CEN002	Mora Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Parwan	Sayd Khel	Azat khil	Agriculture	CEN002	Marina Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0
Nangarhar	Bihsud	Saracha Nughlo	Agriculture		Usman Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Bihsud	Joe-15	Agriculture		Ghazi GUl Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Bihsud	Kariz Kabir	Agriculture		Ihsanullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Bihsud	Baharabad	Agriculture		Arab Gul Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Bihsud	Tangi Tokhchi	Agriculture		Talib Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Bihsud	KhoshKumbad	Agriculture		Zai u Rahman Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Bihsud	Joe-10	Agriculture		H. Ab. Hakim Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Bihsud	Joe-10	Agriculture		Hafizullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Chaparhar	Manu	Agriculture		Abdul Rahman Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Chaparhar	Dawlatzo China	Agriculture		Attaullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Chaparhar	Shaghal Dara	Agriculture		Ghulam Nabi Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Chaparhar	Mano Qazi Qala	Agriculture		Wazi Gul Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Chaparhar	Dago	Agriculture		Waris Khan Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Dara-I-Nur	Umer Qala	Agriculture		Malak Nader Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Dara-I-Nur	Khair Ahmad Qala	Agriculture		Zaiu RhamanSmall Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Dara-I-Nur	Adel Sha Qala	Agriculture		Abdul Qader Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Dara-I-Nur	Janjapur	Agriculture		Akhter Mohammad Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Dara-I-Nur	Amla	Agriculture		Omdullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Deh Bala	Mariz	Agriculture		Bahader Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Deh Bala	Mochaini	Agriculture		Sultan Awlia Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Shinwar	Nawa Bad	Agriculture		Zahidullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Shinwar	Ghoundi	Agriculture		Said Habib Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Shinwar	Shir Gar	Agriculture		Fizullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Shinwar	Shir Gar	Agriculture		Assad Khan Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Goshta	Yaqub Khil	Agriculture		Nayab Khan Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0

Nangarhar	Goshta	Arkhi	Agriculture		Juma Gul Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Goshta	Arkhi	Agriculture		Hazrat Mohammad Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Goshta	Khasa Goshta	Agriculture		H. Ali. Sha Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Kama	Arbapan	Agriculture		Sadullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Kama	Qandi	Agriculture		Bazwan Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Kama	Mast Ali Khanjir Khil Khakhi Di Tahir Qalay Akhond Mast Ali	Agriculture		Bismillah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Kama	Khanjir Khil	Agriculture		Qadam Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Kama	Khakhi	Agriculture		Abdul Aziz Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Kama	Di Tahir	Agriculture		Mohammad Gul Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Kama	Qalay Akhond	Agriculture		M. Yasin Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Kama	DehTahir	Agriculture		Samad Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Khogyani	Kala Khil	Agriculture		M. Mukhtar Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Khogyani	Shir ahmad khan Kala	Agriculture		Qudratullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Khogyani	Qaylagho	Agriculture		Lal Agha Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Khogyani	Khyermance	Agriculture		Nik Mohammad Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Khogyani	Shakar Khil	Agriculture		Gul Wali Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Alingar	Akhundzadgan	Agriculture		Nasim Gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Alingar	Rajaee	Agriculture		Rokhan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Alingar	Kotala	Agriculture		Said Afzal Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Alishing	Shikhano Qala	Agriculture		Obaidullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Alishing	Qala e Haleem	Agriculture		Mumtaz Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Alishing	Rahat Khil	Agriculture		Ozair Khan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Alishing	Hasanzai	Agriculture		Shahab Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Alishing	Qala I Husain	Agriculture		Sher Mohammad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Mihtarlam	Qala I Sefat	Agriculture		Rohullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Mihtarlam	Karaho	Agriculture		M Qasim Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Mihtarlam	Karaho	Agriculture		Ghami Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Mihtarlam	Chardehi	Agriculture		Manawar Khan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Mihtarlam	Qala I Malik	Agriculture		Del Agha Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Mihtarlam	Shahid Baba	Agriculture		Mula Hasham Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Mihtarlam	Qala I Sefat	Agriculture		RafiullahSmall Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0

Laghman	Mihtarlam	Haider Khani	Agriculture		Hafizullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Mihtarlam	Haider Khani	Agriculture		Baryalai Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Mihtarlam	Haider Khani	Agriculture		Mansoor Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Mihtarlam	Shamangal	Agriculture		M. Baz Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Pacha Qala	Agriculture		Waheedullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Demazang	Agriculture		Sharifullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Misri Qala	Agriculture		Ab rahman Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Harwa	Agriculture		Shira Jan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Qala I Sader	Agriculture		Rahmatullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Kakas	Agriculture		Kamran Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Kanda	Agriculture		Qismatullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Mashala Kamar	Agriculture		Asif Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Sangari	Agriculture		Hayatullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Naw Abad	Agriculture		Anar Gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Mula Khil	Agriculture		Javid Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Qalatak	Agriculture		Ibadullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Laghman	Qarghayi	Qalatak	Agriculture		Wahidullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Asadabad	Per M Kaly	Agriculture		Abdul Salam , Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Asadabad	Kuza Tesha	Agriculture		Mirza M Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Asadabad	Yar Gul	Agriculture		Zahibullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Asadabad	Kuz Dandona	Agriculture		Shirzada Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Asadabad	Chinar Daba	Agriculture		Bashar Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Asadabad	Bardandona	Agriculture		Mohammad Khan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Asadabad	Barar Tesha	Agriculture		Mohammad Agha Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Asadabad	Bardandona	Agriculture		Muslim Khan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Chawkay	Baber	Agriculture		M Hamayun Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Chawkay	Shaloty	Agriculture		Malang Jan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Chawkay	Masawood	Agriculture		Said Ahmad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Chawkay	Khadi Khil	Agriculture		Jan Mohammad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Chawkay	Zarmandy	Agriculture		Baz Mohammad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Chawkay	Kuza Kulmany	Agriculture		Atiqullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Chawkay	Khadi khil	Agriculture		M Omer Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Khas Kunar	Hakim abad	Agriculture		Mohammad Zahir Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0

Kunar	Khas Kunar	Salih Qala	Agriculture		Fazal Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Khas Kunar	Hakim abad	Agriculture		Shamshad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Khas Kunar	Tanar	Agriculture		Hazrat Ghulam Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Khas Kunar	Takya	Agriculture		M Yasin Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Khas Kunar	Kuz Arazi	Agriculture		Olfatullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Khas Kunar	Miagan	Agriculture		Enyatullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Marawara	Adam Khil	Agriculture		Fazal M Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Marawara	Hisara	Agriculture		Bahader Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Marawara	Charmango	Agriculture		Sadaqat Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Narang	Ghundo	Agriculture		Zahidullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Narang	Kudo	Agriculture		Juma Gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Narang	Ghundo	Agriculture		Hamisha Gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Narang	Kuz Narang	Agriculture		Obaidullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Narang	Karwanda	Agriculture		Mohammad Gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Narang	Kot Ki	Agriculture		Abdul Wahab Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Narang	Karamar	Agriculture		Ayazol haq Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Nurgal	Mia Qala	Agriculture		Nawaz Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Nurgal	Marawara	Agriculture		Bilal Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Nurgal	Marawara	Agriculture		Mohammad Rasool Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Nurgal	Angran	Agriculture		Haroon Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Nurgal	Kotalam	Agriculture		Ahmadullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Shaygal wa shiltan	Kanasar	Agriculture		Sediqullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Shaygal wa shiltan	Mora	Agriculture		Noor Akbar Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Shaygal wa shiltan	Hady Kalai	Agriculture		Abdul Hasham Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Shaygal wa shiltan	Dagisar	Agriculture		Mohib Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Kunar	Sarkani	Sirkani Markazi	Agriculture		Khair M Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Khogyani	Hakim Abad	Agriculture		Rahimullah Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Kunar	Sarkani	Send Ghara	Agriculture		Rahim Gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Kot	Manzoni	Agriculture		Ataullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Kunar	Sarkani	Donay	Agriculture		Muhibullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Kot	Anar Khil	Agriculture		Abdul Qader Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Kot	Akhund Kaly	Agriculture		Ghanam Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Kot	Malakana	Agriculture		Panjshir Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0

Kunar	Sarkani	Kuchiano Bila	Agriculture		Abdul Hadi Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0
Nangarhar	Kot	Manzoni	Agriculture		Naseer AhmadSmall Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Kuz Kunar	Qazyan	Agriculture		Matiullah Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Kuz Kunar	Shaga Lamatak	Agriculture		Hamayoon Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Kuz Kunar	Miagan	Agriculture		Pasarly Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Kuz Kunar	Markazi Khiwa	Agriculture		Amenullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Kuz Kunar	Pachahee Qala	Agriculture		Bahram Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Kuz Kunar	Atawor	Agriculture		Shah Wali Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Kuz Kunar	Sarjal	Agriculture		Wali Khan Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Muhmand Dara	Ghazgi	Agriculture		Habibullah Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Muhmand Dara	Landi basawal	Agriculture		Shukrullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Muhmand Dara	Hazar naw	Agriculture		Zerak Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Muhmand Dara	Sultan Khil	Agriculture		M Saleem Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Muhmand Dara	Basawal Lalma	Agriculture		Zakir Khan Small Production Farm (SPFs) Establishment Fall 2012 (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Muhmand Dara	Basawal	Agriculture		M. Younas Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Muhmand Dara	Damantal	Agriculture		Dr. Resal Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Pachir Wa Agam	Landi Sabar	Agriculture		Taher Jan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Pachir Wa Agam	Pas Saber	Agriculture		Mer Said Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Pachir Wa Agam	Bama Khil	Agriculture		Mohammad Zaman Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Pachir Wa Agam	Landa Khil	Agriculture		Mohammad Omar Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Pachir Wa Agam	Bama Khil	Agriculture		Zarwali Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Rodat	Roghani	Agriculture		Khanadar Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Rodat	Kuza Qala	Agriculture		Nawkar Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Rodat	Hisar Shahi	Agriculture		Hazrat Nabi Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Rodat	Mazina	Agriculture		Mohammad Asif Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Rodat	Mirano Kaly	Agriculture		Taj Mohammad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Rodat	Tabo Khil	Agriculture		Esmail Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Rodat	Kodi	Agriculture		Naqibullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Surkh Rod	Zalam Abad	Agriculture		Astana gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Surkh Rod	Banda e Miran	Agriculture		Mirwais Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Surkh Rod	Terenan	Agriculture		Ahmad Shah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Surkh Rod	Banda e Miran	Agriculture		Gul Mohammad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0

Nangarhar	Surkh Rod	Amar Khil	Agriculture		Rais Khan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0
Nangarhar	Pachir Wa Agam	Pass Suber	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI	0	0
Kunar	Nurgal	Bar Noor Gul	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI	0	0
Nangarhar	Chaparhar	Trially	Agriculture		Techinical Assistance with Orchard Owners	Farmers Training	FALSE	DAI	0	0
Laghman	Qarghayi	Sarferaz khan	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	FALSE	DAI	0	0
Nangarhar	Bihsud	Khoshkonbat	PSD	ZSP-621-001	Zaman Snack Production Factory	Enterprise	FALSE	DAI	34.40066	70.52175
Nangarhar	Surkh Rod	Ghawchack	PSD	TPJP-602-002	Khalil Rehan Tomato Paste and Jam Factory	Enterprise	FALSE	DAI	34.42594	70.42569
Nangarhar	Jalalabad	City	PSD	TAS-601-003	Talc Association	Association	FALSE	DAI	34.43885	70.4323
Nangarhar	Jalalabad	City	PSD	NIA-601-004	Nangarhar Industry Association	Association	FALSE	DAI	34.43497	70.46614
Nangarhar	Jalalabad	City	PSD	CAS-601-005	Craftsman Association	Association	FALSE	DAI	34.43031	70.46127
Nangarhar	Surkh Rod	Dosaraka	PSD	RPF-602-006	Riaz Packaging Factory	Enterprise	FALSE	DAI	34.44476	70.39107
Nangarhar	Jalalabad	Chaknawry	PSD	VNF-601-007	Shamshad Vermicelli & Noodles Factory	Enterprise	FALSE	DAI	34.44982	70.42172
Nangarhar	Surkh Rod	Dornta	PSD	MSH 602- 008	Mommand Sehat Hatchery	Hatchery	FALSE	DAI	34.47561	70.35965
Nangarhar	Jalalabad	City	PSD	FCF-601-009	Fresh & Packages Cakes Factory	Enterprise	FALSE	DAI	34.42518	70.42952
Nangarhar	Surkh Rod	Sabzabad	PSD	BBF 602 -010	Baryalai Bicycles Factory	Enterprise	FALSE	DAI	34.44474	70.39143
Nangarhar	Jalalabad	Bez Ekmalaty	PSD	YCC-601-011	Yashfeen Confectionery Factory	Enterprise	FALSE	DAI	34.40993	70.47736
Nangarhar	Jalalabad	Jalalabad	PSD	ZRMC-601-012	ZRM Carpet Weaving Company	Enterprise	FALSE	DAI	34.42422	70.442
Nangarhar	Kama	Sher Gar	PSD	PF-618-013	M.Ishaq Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.45582	70.60685
Nangarhar	Kama	Mirzakhil	PSD	PF-618-014	Bakhtyar poultry Farm	Layer Poultry Farm	FALSE	DAI	34.42362	70.67758
Nangarhar	Kama	Zar Shoi	PSD	PF-618-015	Murad khan Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.42952	70.58248
Nangarhar	Kama	Landa boch	PSD	PF-618-016	Sadat Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.43864	70.60809
Nangarhar	Kama	Zar shoi	PSD	PF-618-017	Naseeb Gul Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.42945	70.58241
Nangarhar	Muhmand Dara	Khan Abad	PSD	PF-614-018	Ekhtyar Ahmad Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.25013	70.86186
Nangarhar	Muhmand Dara	Alijan guly	PSD	PF-614-019	Feroz Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.23917	70.86538
Nangarhar	Muhmand Dara	Sultan khil	PSD	PF-614-020	Zabet khan Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.25027	70.85161
Nangarhar	Muhmand Dara	Khan Abad	PSD	PF-614-021	Abdul Wali Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.25075	70.86039
Nangarhar	Bati Kot	Nawi Lakhti	PSD	PF-617-022	Haji Nader Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.25307	70.72813
Nangarhar	Bati Kot	Ambr Khan Ali khan Khil	PSD	PF-617-023	Hayatullah Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.28949	70.82124
Nangarhar	Bati Kot	Daman	PSD	PF-617-024	M. Arif Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.27708	70.73998
Nangarhar	Bati Kot	Haji Anu Kaly	PSD	PF-617-025	Samiullah Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.25007	70.73702
Nangarhar	Bati Kot	Paraw	PSD	PF-617-026	Javid Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.29527	70.70332
Nangarhar	Bati Kot	Qala wal	PSD	PF-617-027	Farhad Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.28562	70.7034
Kunar	Asadabad	Lahurdag	PSD	PF-1301-028	M. Khalid Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.85411	71.14266
Kunar	Wata Pur	Omer Abad	PSD	PF-1308-029	Isamuddin Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.932	71.10206
Kunar	Asadabad	Dam Kaly	PSD	PF-1301-030	muhibullah poultry Farm	Layer Poultry Farm	FALSE	DAI	34.86486	71.14337
Kunar	Shaygal wa shiltan	Mora	PSD	PF-1307-031	Abdullah Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.96517	71.26656
Kunar	Nurgal	Mia Qala	PSD	PF-1313-032	Farid Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.62196	70.77585
Laghman	Alingar	Sakhra	PSD	PF-705-033	Dr Mohabad Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.81659	70.35146
Laghman	Alingar	Parwai	PSD	PF-705-034	Najeebullah Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.87211	70.37589
Laghman	Alingar	Lajugar	PSD	PF-705-035	Sayeed Mahmud Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.78998	70.34061
Laghman	Mihtarlam	Harmal	PSD	PF-01-036	Babrak Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.68903	70.22945
Laghman	Alingar	Sakhra	PSD	PF-705-037	Ezatullah Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.81646	70.35164
Nangarhar	Dara-I-Nur	Qali Shahi	PSD	DTX-620-038	Dara-i-Noor Textile	Enterprise	FALSE	DAI	34.6613	70.59392
Nangarhar	Dara-I-Nur	Qali Shahi	PSD	DCH-620-039	Dara-i-Noor Chalk Factory	Enterprise	FALSE	DAI	34.64315	70.59306
Nangarhar	Achin	Koshtal	PSD	SJP-610-040	Watan Dost Joinery Program	Enterprise	FALSE	DAI	34.10525	70.69831
Nangarhar	Bihsud	Dubila	PSD	WSF-621-041	Wahid Soap Factory	Enterprise	FALSE	DAI	34.4418	70.47674
Nangarhar	Jalalabad	Zoon 2	PSD	SHPP-601-042	Season Honey processing and packaging Factory	Honey Processing	FALSE	DAI	34.41732	70.44937
Nangarhar	Surkh Rod	Dosaraka	PSD	AMF602-043	Aryan Marble Factory	Enterprise	FALSE	DAI	34.39159	70.39939
Nangarhar	Jalalabad	City	PSD	HAS601-044	Happy Afghanistan Sports	Enterprise	FALSE	DAI	34.42297	70.47767
Nangarhar	Jalalabad	City	PSD	FDC-601-045	Homayoon Fiber Distrbution	Enterprise	FALSE	DAI		
Nangarhar	Jalalabad	Charahi Marston	PSD	FTL -601 046	Food Testing Labratroy	Laboratory	FALSE	DAI	34.43586	70.43783
Nangarhar	Kama	kandi	PSD	STWF-618-047	Sadam Textile Weaving Company	Enterprise	FALSE	DAI	34.39967	70.60357
Nangarhar	Dara-I-Nur	Qali Shahi	PSD	DPCF-620-048	Dara-I-Noor Potatoes Chips Factory	Enterprise	FALSE	DAI	34.66161	70.59322
Nangarhar	Jalalabad	Chknowry	PSD	SCP 601-049	Sail Chips Factory	Enterprise	FALSE	DAI	34.44497	70.42189
Nangarhar	Rodat	Mirano Kaly	PSD	ETX 609-050	Esmail Textile Factory	Enterprise	FALSE	DAI	34.25967	70.58083
Nangarhar	Rodat	Mirano Kaly	PSD	TTXF 609-051	Tahsel Textile Factory	Enterprise	FALSE	DAI	34.25863	70.57946
Nangarhar	Rodat	Mirano Kaly	PSD	ZTXF 609-052	Ziarat Gul Textile Factory	Enterprise	FALSE	DAI	34.26161	70.58513
Nangarhar	Rodat	Mirano Kaly	PSD	TTXF 609-053	Toor Textile Factory	Enterprise	FALSE	DAI	34.25967	70.58083
Nangarhar	Jalalabad	city	PSD	FGA-601-054	Fruit Grower Association	Association	FALSE	DAI	34.42816	70.46011
Nangarhar	Shinwar	Marko	PSD	PF-613-055	Hahji Shamsulhaq Layer Bereder Farm	Layer Poultry Farm	FALSE	DAI	34.26688	70.84187
Nangarhar	Jalalabad	Jalalabad city	PSD	SPA-601-056	Singhar Poultry Association	Association	FALSE	DAI	34.42816	70.46011
Nangarhar	Deh Bala	Yaghiband	PSD	RTX-608-057	Rodat Textile weaving factory	Enterprise	FALSE	DAI	34.16455	70.45596
Nangarhar	Bihsud	Naghlo Joy 10	PSD	ATXD-621-058	Alkozai Textile Drying, Washing Press Center	Enterprise	FALSE	DAI	34.40017	70.48717

Nangarhar	Bihsud	Naghlo Saracha	PSD	PF-621-059	Zamarak broilr Breeder Farm	Layer Poultry Farm	FALSE	DAI	34.35324	70.52202
Nangarhar	Rodat	Sharasol Village	PSD	HPF 609-060	Haider broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.2643	70.56818
Nangarhar	Rodat	Baro Soor dag	PSD	ShPF 609-061	Sharifullah Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.28048	70.65582
Nangarhar	Rodat	Bazar	PSD	SHBF 609-062	Shamsrurahman Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.25792	70.57595
Nangarhar	Surkh Rod	Khalis Family	PSD	RBF 621-063	Wafiullah Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.36783	70.44913
Nangarhar	Surkh Rod	Shamsha Poor	PSD	MBF 602-064	Mohammad Alam Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.42145	70.28462
Nangarhar	Muhmand Dara	27 Weala	PSD	ABF-614-065	Azizu Rahman Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.25063	70.85127
Nangarhar	Bati Kot	Nabora Ghundi	PSD	RBF-617-066	Raees Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.26457	70.7291
Nangarhar	Bati Kot	Farm-e-3	PSD	ZBF-617-067	Zeenatullah Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.27496	70.78085
Laghman	Mihtarlam	Chelmati	PSD	ZBF-701-068	Zmary Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.67878	70.21646
Nangarhar	Chaparhar	Dawlat Zai family	PSD	SBF-606-069	Sarajuddin Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.33292	70.417
Nangarhar	Bihsud	Kariz Kabir	PSD	EBF-621-070	Emam Jan Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.38546	70.52577
Nangarhar	Jalalabad	Mukam khan	PSD	AdPF-601-071	Abdul Karim Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.40062	70.44923
Nangarhar	Jalalabad	Mukam khan	PSD	HPF-601-072	Hamdullah Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.39997	70.45626
Nangarhar	Bihsud	Khush Gunbad	PSD	NPF-621-073	Nagiali Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.42102	70.49551
Nangarhar	Bihsud	Hada	PSD	HBB-621-074	Hedayat Barakat Broiler Breeder Farm	Broiler Poultry Farm	FALSE	DAI	34.36088	70.45388
Laghman	Alingar	Kanda	PSD	ShBPF-703-075	Shasurahman Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.79011	70.32144
Laghman	Mihtarlam	Kumshan	PSD	WBPF-701-076	Wahidullah Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.66154	70.21238
Laghman	Mihtarlam	Hormal	PSD	IBPF-701-077	Ihsanullah Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.70055	70.22369
Nangarhar	Kuz Kunar	Sediq Abad	PSD	GhBP-619-078	Haji Ghulam Sediq Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.59305	70.5881
Kunar	Chawkay	Khadi khil	PSD	TMBP-1312-079	Taj Mohammad Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.70317	70.93647
Kunar	Wata Pur	Shamir kot	PSD	ZBPF-1308-080	Zaher khan Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.93105	71.10091
Kunar	Asadabad	Dam kaly	PSD	FBFP-1301-081	Fazl Rahman Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.86496	71.14347
Kunar	Marawara	Lahor Dag	PSD	JBPF-1302-082	Juma khan Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.85511	71.15263
Nangarhar	Jalalabad	City	PSD	NFPA-601-083	Nangarhar Fish Producer Association	Association	FALSE	DAI	34.42828	70.46024
Nangarhar	Jalalabad	City	PSD	INA-601-084	Incabutor Association	Association	FALSE	DAI	34.42828	70.46024
Nangarhar	Jalalabad	City	PSD	NBKA-601-085	Nangarhar Bee keebers Association	Association	FALSE	DAI	34.42828	70.46024
Laghman	Mihtarlam	Mihtarlam City	PSD	LFPA-701-086	Laghman Fish Producer Association	Association	FALSE	DAI	34.66411	70.21032
Nangarhar	Shinwar	Ghani khil	PSD	MWCC-613--087	Meran Wahab Confectionery Company	Enterprise	FALSE	DAI	34.24878	70.8051
Nangarhar	Rodat	Baro	PSD	SHBF-609-088	Sharifullah Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.28048	70.65582
Laghman	Qarghayi	Kas Aziz khan	PSD	KHTF-702-089	Kaynat Henna & Talcum powder Factory	Enterprise	FALSE	DAI	34.49367	70.30933
Nangarhar	Bihsud	Saracha	PSD	KTF-602-090	Karim Textile Factory	Enterprise	FALSE	DAI	34.2299	70.32628
Nangarhar	Surkh Rod	Shamshad mena	PSD	MAFC-621-091	Mustafa Aziz Food Company	Enterprise	FALSE	DAI	34.37579	70.39962
Nangarhar	Kuz Kunar	Kohnada	PSD	SHM-619-092	Shah Mohammad Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.58579	70.55733
Laghman	Khas Kunar	sarjal	PSD	AMBPF-619-093	Abdul Manan Broiler Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.58908	70.58395
Nangarhar	Dara-I-Nur	Qarli Shahi	PSD	KBPF-620-094	Karimullah Broiler Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.65234	70.5965
Nangarhar	Bihsud	Joy 10	PSD	ZBPF-621-095	Zalmy Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.39495	70.47706
Nangarhar	Shinwar	Sai chob	PSD	NBPF-613-096	Nasartullah Broiler Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.17878	70.72641
Nangarhar	Deh Bala	Gorgori	PSD	MBPF-608-097	Muzamel Broiler poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.10939	70.40073
Nangarhar	Shinwar	26 wyala	PSD	SBPF-613-098	Salim Broiler Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.24442	70.82928
Laghman	Qarghayi	Ahmadzay	PSD	SWBPF -702-099	Sardar Wali Broiler poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.53193	70.33043
Nangarhar	Surkh Rod	Subzabad	PSD	KPCC-602-100	Kawoon Potato Chips Company	Enterprise	FALSE	DAI	34.44106	70.39551
Nangarhar	Bihsud	Mokam khan	PSD	KMS-621-101	Kasheef Mansor Soap Factory	Enterprise	FALSE	DAI	34.40071	70.45592
Nangarhar	Kama	Jamali	PSD	EbTC-618-102	Ebadullah textile weaving company	Enterprise	FALSE	DAI	34.40075	70.61309
Nangarhar	Kama	Jamali	PSD	SHTC-618-103	Sharifullah Textile Factory	Enterprise	FALSE	DAI	34.40075	70.61184
Nangarhar	Kama	Qandi	PSD	AJTC-618-104	Ajmal Textile Company	Enterprise	FALSE	DAI	34.3998	70.60367
Nangarhar	Kama	Bara Dargaly	PSD	ObTC-618-105	Obaidullah Textile Company	Enterprise	FALSE	DAI		
Nangarhar	Kama	Jamali	PSD	ShTC-618-106	Shamahood Textile Company	Enterprise	FALSE	DAI	34.4024	70.60705
Nangarhar	Kama	Jamli	PSD	QTC-618-107	Qahir Textile Company	Enterprise	FALSE	DAI		
Nangarhar	Chaparhar	Hedia khil	PSD	GFBPF-606-108	Ghulam Farooq Brioker Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.25423	70.3494
Nangarhar	Bihsud	Khoshkonbad	PSD	FUJC-621-109	Fresh Up Juice Company	Enterprise	FALSE	DAI		
Nangarhar	Chaparhar	Guldara	PSD	KhBPF-606-110	Khushal Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.26402	70.3391
Nangarhar	Chaparhar	Gambil	PSD	SNBPF-606-111	Sayed Naseem Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.27567	70.37232
Nangarhar	Chaparhar	Dawlat abad	PSD	SBPF-606-112	Sadiqullah Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.2031	70.24804

Nangarhar	Chaparhar	Dawlat abad	PSD	MBPF-606-113	Dr Mirwasi Brioler Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.2061	70.2413
Nangarhar	Chaparhar	Dawlat abad	PSD	MZBF-606-114	Malak Zafar Briloer Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.19843	70.24904
Nangarhar	Dara-I-Nur	Damolak	PSD	NBPF-620-115	Noorahman Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.24387	70.26426
Nangarhar	Kuz Kunar	Shaga gambiri	PSD	WBPF-219-116	Wail Mohammad Brioler Poulty Farm	Broiler Poultry Farm	FALSE	DAI	34.54661	70.54232
Kunar	Narang	Koohcy	PSD	GhBPF-176-117	Gh Sadiq Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.44033	70.59583
Kunar	Asadabad	Nowabad	PSD	MBPF-177-118	Matiullah Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI		
Kunar	Shaygal wa shiltan	Amanloot	PSD	ABPF-180-119	Ali Hayder Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	35.05001	71.2271
Kunar	Wata Pur	Perony	PSD	ABPF-182-120	Amanullah Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.97017	71.04069
Kunar	Asadabad	Doshakhil	PSD	SBPF-177-121	Sayed Sharafat Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.87831	71.15022
Laghman	Qarghayi	Mashala Qamara	PSD	DBPF-702-122	Dorani Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.51588	69.97495
Laghman	Qarghayi	Ka kas	PSD	BRBP-702-123	Haji Abdul Raziq Broiler Poultry Fram	Broiler Poultry Farm	FALSE	DAI	34.51145	70.03112
Laghman	Qarghayi	Bas	PSD	AWBP-702-124	Abdul Waris Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.49689	70.11174
Laghman	Qarghayi	Ahmadzai village	PSD	GBP-702-125	Gulagha Broiler poultry farm	Broiler Poultry Farm	FALSE	DAI	34.53377	70.33246
Laghman	Qarghayi	Kakas	PSD	HMBP-702-126	Haji Murad Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.45016	70.05285
Nangarhar	Shinwar	Gulay Jabagy	PSD	SBPF-613-128	Saleem Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.12188	70.46614
Nangarhar	Shinwar	Gulay Jabagy	PSD	YRBP-613-129	Yaar Rahman Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.12296	70.46699
Nangarhar	Rodat	Kan Qatra ghay	PSD	NBBF-609-130	Nangarhar Broiler Breeder Farm	Broiler Breeder Farm	FALSE	DAI	34.31489	70.51757
Nangarhar	Jalalabad	Angorbagh	PSD	MFC-601-131	Masroor Food Company	Enterprise	FALSE	DAI	34.41842	70.45852
Nangarhar	Jalalabad	Garnizoon	PSD	GFC-601-132	Gift Food Company	Enterprise	FALSE	DAI	34.43811	70.47239
Nangarhar	Rodat	Mirano Kaly	PSD	ATXF 609-133	Aziz Ul Rahman Textile	Enterprise	FALSE	DAI	34.25936	70.58071
Nangarhar	Shinwar	Dag	PSD	KLPF-613-134	Kabulay Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.293	7049.232
Nangarhar	Shinwar	Dag	PSD	BLPF-613-135	Bana Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.353	7049.301
Nangarhar	Shinwar	Dag	PSD	ALPF-613-136	Afsara Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.429	7049.429
Nangarhar	Shinwar	Dag	PSD	SLFP-613-137	Saheba Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.456	7049.508
Nangarhar	Shinwar	Dag	PSD	LLFP-613-138	Lalpary Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.391	7049.286
Nangarhar	Shinwar	Dag	PSD	WLFP-613-139	Waheda Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.364	7049.25
Nangarhar	Muhmand Dara	27 wiala	PSD	ZLFP-614-140	Ziwaro Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3415.415	7051.124
Nangarhar	Muhmand Dara	27 wiala	PSD	SLFP-614-141	Sahib jamala Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3415.408	7051.135
Nangarhar	Muhmand Dara	27 wiala	PSD	ALFP-614-142	Awal Bibi Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.24861	70.84692
Nangarhar	Muhmand Dara	28 wiala	PSD	RLFP-614-143	Rabia Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3415.445	7051.399
Nangarhar	Kuz Kunar	Salampor	PSD	PLFP-619-144	Parween Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3435.223	7037.737
Nangarhar	Kuz Kunar	Salampor	PSD	WLFP-619-145	Woles Bi Bi Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	343.5214	7037.651
Nangarhar	Kuz Kunar	Salampor	PSD	GLFP-619-146	Gul Sanga Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3435.229	7037.644
Nangarhar	Bihsud	Jeo 11	PSD	KLFP-621-147	Koko Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3423.437	7028.873
Nangarhar	Bihsud	Jeo 11	PSD	BLFP-621-148	Bibi harama Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3423.473	7028.824
Nangarhar	Bihsud	Jeo 11	PSD	SLFP-621-149	Sangina Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3423.406	7028.792
Nangarhar	Bihsud	Jeo 11	PSD	SLFP-621-150	Sima Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3423.131	7028.968
Nangarhar	Bihsud	Jeo 11	PSD	NLFP-621-151	Norsahiba Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3423.117	7028.998
Nangarhar	Bihsud	Jeo 11	PSD	MLFP-621-152	Marghay Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3423.134	7028.906
Nangarhar	Rodat	Chenar kelay	PSD	SLFP-609-153	Sater bi bi Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3415.487	7034988
Nangarhar	Rodat	Drabzala	PSD	NLFP-621-154	Niaz bi bi Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3435.223	7037.737
Nangarhar	Rodat	Drabzala	PSD	HLFP-621155	Humaira Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3415.561	7035.363
Nangarhar	Rodat	Drabzala	PSD	HLFP-621156	Hamida Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3416.299	7035.268
Nangarhar	Rodat	Drabzala	PSD	ZLFP-614-157	Zulaikha Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3416.316	7035.245
Nangarhar	Rodat	Drabzala	PSD	ALFP-614-158	Aziza Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3416.342	7035.26
Kunar	Nurgal	Noorgal	PSD	JLFP-1313-159	Jamila Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.60783	70.76191
Kunar	Nurgal	Noorgal	PSD	ZLFP-1313-160	Zia gul Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.60621	70.75896
Kunar	Nurgal	Noorgal	PSD	SLFP-1313-161	Shah gul Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.60476	70.7585
Kunar	Nurgal	Noorgal	PSD	PLFP-1313-162	Pashtana Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.6115	70.75771
Nangarhar	Shinwar	Dag	PSD	WLFP-613-163	Wadana Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.732	7049.103
Kabul	Kabul	Taimany Watt	PSD	KBL0002	Amiri & Brothers Carpentry Workshop	Enterprise	FALSE	DAI		
Nangarhar	Jalalabad	Joe 10 Jalalabad City	PSD	JAA0091	Ruhafza Jam & Pickles Company	Enterprise	FALSE	DAI	34.40465	70.47938
Nangarhar	Surkh Rod	Daronta	PSD	JAA0094	Shams Afzali Poultry Production and Rearing Limited	Enterprise	FALSE	DAI	34.47561	70.35965
Kunar	Nurgal	Mia Qala	PSD	FP1312003	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.62149	70.77573
Kunar	Nurgal	Mia Qala	PSD	FP1312004	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.624	70.77777

Laghman	Qarghayi	Dara-Ghar	PSD	FP702007	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.51041	70.26449
Laghman	Qarghayi	Dara-Ghar	PSD	FP702008	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.51205	70.26699
Laghman	Qarghayi	Dara-Ghar	PSD	FP702009	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.5124	70.26373
Nangarhar	Bati Kot	Hajyano Kalai	PSD	FP617010	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.2412	70.73184
Nangarhar	Bati Kot	Ambar khana	PSD	FP617013	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.28195	70.28019
Nangarhar	Bati Kot	Ambar khana	PSD	FP617014	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.28227	70.82053
Nangarhar	Kuz Kunar	Now Joy	PSD	FP619015	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.55468	70.57526
Nangarhar	Kama	Landabuch	PSD	FP618016	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.43428	70.61262
Nangarhar	Kama	Landabuch	PSD	FP618017	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.43426	70.61304
Nangarhar	Surkh Rod	Zulm Abad	PSD	FP602018	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.43303	70.39517
Nangarhar	Surkh Rod	Nagharak	PSD	FP602019	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.44907	70.37379
Nangarhar	Kuz Kunar	Sheege	PSD	CHP0619001	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.53608	70.56097
Nangarhar	Kuz Kunar	Pachai Qala	PSD	CHP0619002	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.58177	70.61609
Nangarhar	Kama	Akhund Kalay	PSD	CHP0618003	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.40847	70.58564
Nangarhar	Surkh Rod	Fateh Abad	PSD	CHP0602004	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.36165	70.22787
Laghman	Qarghayi	Daralam	PSD	CHP0702005	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.52542	70.24093
Kunar	Nurgal	Kuz Nurgal	PSD	CHP1313007	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.60758	70.7588
Nangarhar	Surkh Rod	Shikhmesry	PSD	MSP602001	Wool Weaving	Women Business Mentorship	TRUE	DAI	34.43517	70.43958
Nangarhar	Surkh Rod	Daronta	PSD	MSP602002	Sisters Bakery	Women Business Mentorship	TRUE	DAI	34.47939	70.36147
Nangarhar	Surkh Rod	Miran	PSD	MSP602003	Shampoo Production	Women Business Mentorship	TRUE	DAI	34.44282	70.38969
Nangarhar	Surkh Rod	Sabz Abad	PSD	MSP602004	Perfume Making	Women Business Mentorship	TRUE	DAI	34.43534	70.40439
Nangarhar	Bihsud	Lasma Wiala	PSD	MSP621005	Sisters Jam & Pickle	Women Business Mentorship	TRUE	DAI	34.40465	70.47938
Nangarhar	Bati Kot	Lachapur	PSD	CHP617008	Spinghar Cheese Producers	Cheese Production Center	TRUE	DAI	34.35141	70.70634
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602001	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46249	70.34912
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602002	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46247	70.34834
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602003	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46241	70.34888
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602004	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46434	70.34967
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602005	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46237	70.34676
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602006	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46636	70.34995
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602007	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.4608	70.34974
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602008	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46749	70.34954
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602009	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46313	70.35097
Nangarhar	Bati Kot	Janatyian Village	PSD	PLP 617010	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.24842	70.72906
Nangarhar	Bati Kot	Janiatyian Village	PSD	PLP 617011	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.24834	70.72939
Nangarhar	Bati Kot	Janatyin Village	PSD	PLP 617012	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.24874	70.72827
Nangarhar	Bati Kot	Farm 4	PSD	PLP 617013	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.24765	70.72887
Nangarhar	Bati Kot	Farm 4	PSD	PLP 617014	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25912	70.70868
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621015	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25933	70.70893
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621016	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.40607	70.50493
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621017	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.40601	70.50531
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621018	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.40601	70.50532
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621019	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.40637	70.50523

Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621020	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.40632	70.50671
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621021	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.40596	70.50703
Nangarhar	Kuz Kunar	Sheege	PSD	PLP 619022	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.53762	70.55073
Nangarhar	Kuz Kunar	Sheege	PSD	PLP 619023	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.54094	70.54768
Nangarhar	Kuz Kunar	Dagiano Village	PSD	PLP 619024	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.56953	70.58732
Nangarhar	Kuz Kunar	Dagino Village	PSD	PLP 619025	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.56969	70.5876
Nangarhar	Kuz Kunar	Dagiano Village	PSD	PLP 619026	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.57025	70.58791
Nangarhar	Khogyani	Khankhil	PSD	PLP 605027	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25991	70.17797
Nangarhar	Khogyani	Khanikhil	PSD	PLP 605028	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.27011	70.1786
Nangarhar	Khogyani	Samosee	PSD	PLP 605029	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.26792	70.18813
Nangarhar	Khogyani	Samosee	PSD	PLP 605030	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.26795	70.18826
Nangarhar	Khogyani	Samosee	PSD	PLP 605031	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.26796	70.18819
Nangarhar	Bihsud	Joy 11	PSD	PLP 621032	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.38544	70.59095
Nangarhar	Bihsud	Joy 11	PSD	PLP 621033	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.38525	70.50108
Laghman	Mihtarlam	Badyabad	PSD	PLP 701034	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.73553	70.27385
Laghman	Mihtarlam	Badyabad	PSD	PLP 701035	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.7364	70.2689
Laghman	Mihtarlam	Badyabad	PSD	PLP 701036	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.73569	70.27324
Laghman	Mihtarlam	Badyabad	PSD	PLP 701037	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.73634	70.26874
Laghman	Mihtarlam	Badyabad	PSD	PLP 701038	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.75187	70.2915
Laghman	Mihtarlam	Badyabad	PSD	PLP 701039	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.73657	70.26946
Laghman	Qarghayi	Kanda	PSD	PLP 701040	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.57676	70.21085
Laghman	Qarghayi	Kanda	PSD	PLP 701041	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.57678	70.21091
Laghman	Qarghayi	Kanda	PSD	PLP 701042	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.57129	70.21284
Kunar	Asadabad	Asadabad	PSD	PLP 1301043	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.85703	71.13605
Kunar	Asadabad	Asadabad	PSD	PLP 1301044	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI		
Kunar	Asadabad	Asadabad	PSD	PLP 1301045	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.86388	71.13985
Kunar	Asadabad	Asadabad	PSD	PLP 1301046	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.86855	71.14384
Kunar	Chawkay	Sholoti	PSD	PLP 1301047	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.86887	71.14506
Kunar	Chawkay	Shalutai	PSD	PLP 1312048	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI		
Kunar	Chawkay	Shalutai	PSD	PLP 1312049	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.69068	70.92723
Kunar	Chawkay	Chawkay	PSD	PLP 1312050	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.68112	70.92195
Nangarhar	Bihsud	Samarkhil	PSD	CPP 621001	Cotton Process Project	Women Business Mentorship	TRUE	DAI	34.46636	70.53368
Nangarhar	Rodat	Farm 4	PSD	HELT609001	Handicraft, Embroidery and Literacy Training	Business Skills Training	TRUE	DAI	34.24765	70.72887
Nangarhar	Jalalabad	Angor Bagh	PSD	TOT601001	TARAQI SABA TOT Training	Business Skills Training	TRUE	DAI	34.4189	70.45373
Nangarhar	Kama	Landaboch	PSD	PLP 618051	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.43553	70.60842
Nangarhar	Kama	Landaboch	PSD	PLP 618051	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.43721	70.60754
Nangarhar	Kama	Bajawry	PSD	PLP 618053	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46076	70.62484
Nangarhar	Kama	Bajawry	PSD	PLP 618054	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45082	70.62484
Nangarhar	Kama	Bajawry	PSD	PLP 618055	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45087	70.59473
Nangarhar	Kama	Bajawry	PSD	PLP 618056	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45017	70.59565
Nangarhar	Kama	Bajawry	PSD	PLP 618057	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.44954	70.59618
Nangarhar	Kama	Bajawry	PSD	PLP 618058	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.44965	70.59603
Nangarhar	Kama	Bajawry	PSD	PLP 618059	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45042	70.59499
Nangarhar	Kama	Bajawry	PSD	PLP 618060	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45063	70.59375
Nangarhar	Kama	Bajawry	PSD	PLP 618061	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45098	70.59512
Nangarhar	Kama	Bajawry	PSD	PLP 618062	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45105	70.5943
Nangarhar	Kama	Bajawry	PSD	PLP 618063	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.44903	70.59565
Nangarhar	Rodat	Batan Qala	PSD	PLP 609064	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25634	70.57644
Nangarhar	Rodat	Batan Qala	PSD	PLP 609065	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25604	70.5788
Nangarhar	Rodat	Batan Qala	PSD	PLP 609066	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25617	70.57882
Nangarhar	Rodat	Batan Qala	PSD	PLP 609067	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25639	70.57389
Nangarhar	Rodat	Batan Qala	PSD	PLP 609068	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25593	70.57822
Nangarhar	Rodat	Batan Qala	PSD	PLP 609069	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI		
Nangarhar	Rodat	Roghano	PSD	PLP 609070	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.2544	70.53014
Nangarhar	Rodat	Roghano	PSD	PLP 609071	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.23334	70.53068
Nangarhar	Rodat	Roghano	PSD	PLP 609072	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.23424	70.52768
Nangarhar	Rodat	Roghano	PSD	PLP 609073	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.23431	70.769
Nangarhar	Rodat	Gongian village	PSD	PLP 609074	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI		
Nangarhar	Shinwar	Ghanikhil / Dag	PSD	PLP 613075	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.20454	70.82137
Nangarhar	Shinwar	Ghanikhil / Dag	PSD	PLP 613076	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.20465	70.82111
Nangarhar	Shinwar	Ghanikhil / Dag	PSD	PLP 613077	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.20465	70.82113
Nangarhar	Shinwar	Ghanikhil / Dag	PSD	PLP 613078	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.20572	70.82088
Nangarhar	Shinwar	Ghanikhil / Dag	PSD	PLP 613079	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.20547	70.82136

Nangarhar	Shinwar	Ghanikhil / Dag	PSD	PLP 613080	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.20537	70.82345
Nangarhar	Surkh Rod	Fateh Abad	PSD	PLP 602081	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI		
Nangarhar	Surkh Rod	Fateh Abad	PSD	PLP 602082	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI		
Nangarhar	Surkh Rod	Fateh Abad	PSD	PLP 602083	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI		
Nangarhar	Surkh Rod	Fateh Abad	PSD	PLP 602084	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46121	70.34966
Nangarhar	Surkh Rod	Fateh Abad	PSD	PLP 602085	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI		
Nangarhar	Surkh Rod	Hijrat village	PSD	PLP 602086	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.60122	70.48425
Nangarhar	Surkh Rod	Hijrat village	PSD	PLP 602087	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI		
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617088	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.34433	70.71732
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617089	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.34415	70.71002
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617090	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI		
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617091	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.34512	70.7146
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617092	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI		
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617093	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.34434	70.72066
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617094	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI		
Nangarhar	Kuz Kunar	Shagee	PSD	PLP 619-095	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.53784	70.55098
Laghman	Mihtarlam	Khwaja Saheb	PSD	PLP 701096	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.6809	70.18209
Laghman	Mihtarlam	Khwaja Saheb	PSD	PLP 701097	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.68119	70.18529
Laghman	Mihtarlam	Khwaja Saheb	PSD	PLP 701098	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.6813	70.18474
Laghman	Mihtarlam	Qabayel	PSD	PLP 701099	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.71743	70.25044
Laghman	Mihtarlam	Qabayel	PSD	PLP 701100	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.71743	70.25024
Nangarhar	Chaparhar	Dawlatzai	PSD	GWP 606001	Gabion Weaving Program	Business Skills Training	TRUE	DAI		
Nangarhar	Chaparhar	Dawlatzai	PSD	GWP 606002	Gabion Weaving Program	Business Skills Training	FALSE	DAI		
Nangarhar	Chaparhar	Dawlatzi	PSD	GWP 606003	Gabion Weaving Program	Business Skills Training	FALSE	DAI		
Nangarhar	Chaparhar	Hafizan	PSD	GWP 606004	Gabion Weaving Program	Business Skills Training	FALSE	DAI		
Nangarhar	Chaparhar	Hafizan	PSD	GWP 606005	Gabion Weaving Program	Business Skills Training	FALSE	DAI		
Nangarhar	Pachir Wa Agam	Mia Village	PSD	GWP 607006	Gabion Weaving Program	Business Skills Training	FALSE	DAI		
Nangarhar	Pachir Wa Agam	Mia Village	PSD	GWP 607007	Gabion Weaving Program	Business Skills Training	FALSE	DAI		
Nangarhar	Pachir Wa Agam	Sandaly	PSD	GWP 607008	Gabion Weaving Program	Business Skills Training	FALSE	DAI		
Nangarhar	Pachir Wa Agam	Sandaly	PSD	GWP 607009	Gabion Weaving Program	Business Skills Training	FALSE	DAI		
Nangarhar	Pachir Wa Agam	Bamakhil	PSD	GWP 607010	Gabion Weaving Program	Business Skills Training	FALSE	DAI		
Nangarhar	Pachir Wa Agam	Samerkhil	PSD	GWP 607011	Gabion Weaving Program	Business Skills Training	FALSE	DAI		
Nangarhar	Bihsud	Kampona	PSD	WBM 621001	Salma Garments Finishing Center	Women Business Mentorship	TRUE	DAI	34.25644	70.30698
Nangarhar	Jalalabad	Joe Haft	PSD	WBM 601002	Nadima Garments Finishing Center	Women Business Mentorship	TRUE	DAI	34.36776	70.29161
Nangarhar	Bihsud	Qasaba	PSD	WBM 621003	Masooda Garments Finishing Center	Women Business Mentorship	TRUE	DAI	34.25699	70.28259
Laghman	Mihtarlam	Sahar naw	PSD	WBM 701004	Aqila Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.38642	70.06922
Nangarhar	Kuz Kunar	Qala Tak	PSD	WBM 619005	Adal Bibi Retail Shop	Women Business Mentorship	TRUE	DAI	34.30241	70.15838
Kunar	Chawkay	Qazi Banda	PSD	WBM 1312006	Amirunissa Retail Shop	Women Business Mentorship	TRUE	DAI	34.68212	70.92295
Nangarhar	Bati Kot	Janatian	PSD	WBM 617007	Aqbal Bibi Retail Shop	Women Business Mentorship	TRUE	DAI	34.10684	71.0399
Nangarhar	Rodat	Block 6	PSD	WBM 609008	Awlia Retail Shop	Women Business Mentorship	TRUE	DAI	34.18904	70.40074
Nangarhar	Kuz Kunar	Bar Shemal	PSD	WBM 619009	Khan Zada Retail Shop	Women Business Mentorship	TRUE	DAI	34.36286	70.4582
Nangarhar	Surkh Rod	Maidani	PSD	WBM 602010	Nargas Retail Shop	Women Business Mentorship	TRUE	DAI	34.06094	70.33583
Nangarhar	Surkh Rod	Fatiabad	PSD	WBM 602011	Noor Bibi Retail Shop	Women Business Mentorship	TRUE	DAI	34.06094	70.24429

Nangarhar	Surkh Rod	Baalai	PSD	WBM 602012	Seema Retail Shop	Women Business Mentorship	TRUE	DAI	34.43669	70.20744
Nangarhar	Jalalabad	Majborabad	PSD	WBM 601013	Minhaz Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.41593	70.46932
Kunar	Asadabad	Dam Village	PSD	WBM 1301014	Palwasha Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.86856	71.14385
Nangarhar	Kama	Jamalai	PSD	WBM 618015	Lalzaro Retail Shop	Women Business Mentorship	TRUE	DAI	34.30241	70.15838
Kunar	Nurgal	Kuz Nurgal	PSD	WBM 1313016	Habiba Retail Shop	Women Business Mentorship	TRUE	DAI	34.60858	70.7688
Laghman	Mihtarlam	Chelmati	PSD	WBM 701017	Semeen Retail Shop	Women Business Mentorship	TRUE	DAI	34.30241	70.15838
Nangarhar	Jalalabad	Mastofiat Square	PSD	EMC 601001	English Training	Business Skills Training	FALSE	DAI		
Nangarhar	Jalalabad	Mastofiat Square	PSD	EMC 60100	Computer Training	Business Skills Training	FALSE	DAI		
Nangarhar	Jalalabad	DoWA	PSD	EMC 601003	Management Training	Business Skills Training	FALSE	DAI		
Laghman	Mihtarlam	DoWA	PSD	EMC 701004	English Training	Business Skills Training	FALSE	DAI		
Laghman	Marawara	DoWA	PSD	EMC 701005	Computer Training	Business Skills Training	FALSE	DAI		
Kunar	Asadabad	Fatima High School	PSD	ECM 1301006	English Training	Business Skills Training	FALSE	DAI		
Laghman	Qarghayi	Hussain Abad	PSD	CHP 702009	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.30241	70.15838
Kunar	Asadabad	Send Ghara	PSD	WBM 1301018	Malalai Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.5166	71.08836
Laghman	Qarghayi	Mendawra	PSD	WBM 702019	Leena Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.30241	70.5838
Nangarhar	Jalalabad	City	PSD	WBM 702020	Shukria Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.36286	70.4582
Laghman	Mihtarlam	Shahri Naw	PSD	WBM 701021	Warisa Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.29343	69.56049
Kunar	Asadabad	Karamar	PSD	WBM 1301022	Norulhaya Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.5208	71.07957
Nangarhar	Jalalabad	Qasaba	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Nangarhar	Jalalabad	Joe Haft	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Nangarhar	Surkh Rod	Daronta	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Nangarhar	Surkh Rod	Bagrami	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Nangarhar	Bihsud	Balandghar	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Nangarhar	Bihsud	Qalee Janan jhan	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Nangarhar	Bihsud	Bahrabad	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Nangarhar	Bihsud	Miran	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Laghman	Mihtarlam	City	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Laghman	Mihtarlam	Hedarkhani	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Laghman	Mihtarlam	Chardehy	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Kunar	Nurgal	Norgal	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Kunar	Chawkay	Sawkai	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Kunar	Narang	Narang	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		
Kunar	Asadabad	Asadabad	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI		

Nangarhar	Jalalabad	Zone 6 Najmul Jahad Family	PSD	ABBF-601-164	Arman Baby Bycle Factory	Enterprise	FALSE	DAI	34.31454	70.51851
Nangarhar	Bihsud	Naghlo Saracha Ali Khan	PSD	HBB2nd-621-165	Hedayat Barakat Broiler Breeder Farm 2nd Flock	Broiler Breeder Farm	FALSE	DAI	34.35439	70.52264
Laghman	Mihtarlam	Mihtarlam City	PSD	LBA-7-701-354	Laghman Beekeepers Association	Association	FALSE	DAI	34.66399	70.21052
Laghman	Mihtarlam	Shahr-e-Now	PSD	LFVWA-7-701-356	Laghman Fruit and Vegetable Wholesaler Association	Association	FALSE	DAI	34.68475	70.2076
Badghis	Qala-I- Naw	Qala-I-Naw City	PSD	FCW-31-3101-357	Farastan Carpentry Workshop	Carpentry WorkShop	FALSE	DAI	0	0
Badghis	Qadis	Qadis District City	PSD	SAMCW-31-3103-358	Sultan Ahmad & M,Arif Carpentry Workshop	Carpentry Workshop	FALSE	DAI	0	0
Kunar	Asadabad	City	PSD	KFVWA-13-1301-359	Kunar Fruit and Vegetable Wholesaler Association	Association	FALSE	DAI	34.87328	71.14983
Nangarhar	Bihsud	10 Joy	PSD	NNBPF-6-601-360	Noor Nama Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.23425	70.28927
Nangarhar	Rodat	Roghano	PSD	ZPF-6-609-361	Zarwaro Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.14316	70.31891
Nangarhar	Rodat	Roghano	PSD	GBPF-6-609-362	Gul Bashra	Women Broiler Farm	TRUE	DAI	34.14293	70.3189
Nangarhar	Rodat	Roghano	PSD	ABPF-6-609-363	Amina Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.1451	70.31362
Nangarhar	Dara-I-Nur	Qala Shahi	PSD	SBPF-6-620-364	Sakina Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.38571	70.35575
Nangarhar	Dara-I-Nur	Amla	PSD	BJBPF-6-620-365	Bibi Jana Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.3828	70.35783
Nangarhar	Kuz Kunar	Budialy	PSD	PBPF-6-619-366	Parween Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.3595	70.3671
Nangarhar	Shinwar	Ghanikhil, Dag Kaly	PSD	BBPF-6-613-367	Bibi Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.12336	70.49291
Nangarhar	Shinwar	Ghanikhil, Dag kaly	PSD	SBPF-6-613-367	Selwera Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.12446	70.4917
Nangarhar	Shinwar	Ghanikhil, Dag kaly	PSD	SBPF-6-613-368	Sanga Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.1298	70.49669
Laghman	Qarghayi	Charbagh, Soorsangian	PSD	WRCT-702-370	Women Resource Centers Tailoring and Sewing	Tailoring, Sewing	TRUE	DAI	34.53193	70.28702
Laghman	Qarghayi	Charbagh, Kolalan	PSD	WRCRS-702-371	Women Resource Centers Retailer Shop	Retailer Shop	TRUE	DAI	34.5337	70.28428
Laghman	Qarghayi	Charbagh, Najaran	PSD	WRCRS-702-372	Women Resource Centers Retailer Shop	Retailer Shop	TRUE	DAI	34.52857	70.29015
Laghman	Qarghayi	Charbagh, Kalatak	PSD	WRCRS-702-373	Women Resource Centers Retailer Shop	Retailer Shop	TRUE	DAI	34.54662	70.27519
Laghman	Alingar	Sakhra	PSD	MBPDF-6-703-374	Muhabat Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.81659	70.35146
Nangarhar	Kuz Kunar	Salam poor	PSD	SBPDF-6-619-375	Sahil Pacha Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.58651	70.63514
Nangarhar	Bati Kot	Hajiyano	PSD	GBPDF-6-617-376	Gul Pacha Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.24909	70.73602
Nangarhar	Shinwari	Joy 26	PSD	SBPDF-6-613-377	Sadat khan Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.23657	70.81332
Nangarhar	Kama	Zarshwi	PSD	MBPDF-6-618-378	Murad Gull Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.42964	70.57869
Nangarhar	Bihsud	Kariz Kabir	PSD	SBPDF-6-601-379	Said Rahim Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.37575	70.50961
Nangarhar	Bihsud	Khoshkonbad	PSD	FBPDF-6-601-380	Fazal Mohammad Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.40309	70.50686
Nangarhar	Surkh Rod	Tatang Nawab Jabarkhil	PSD	MBPDF-6-602-381	Meer Agha Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.41655	70.27459
Nangarhar	Surkh Rod	Sultan Poor Wlah	PSD	ABPDF-6-602-382	Amer Mohammad Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.41301	70.29833

Start Date	**End Date**	**Status**
16-Feb-09	27-Feb-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
03-Aug-09	14-Aug-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
01-Feb-09	15-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed

19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
19-Oct-09	24-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
10-Jul-09	30-Oct-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed

06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
06-May-09	20-Nov-09	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed

21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
21-Feb-10	03-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Mar-10	16-Jan-10	Completed
01-Sep-09	31-Jan-10	Completed
01-Sep-09	31-Jan-10	Completed
01-Sep-09	31-Jan-10	Completed
01-Sep-09	31-Jan-10	Completed
01-Sep-09	31-Jan-10	Completed
01-Sep-09	31-Jan-10	Completed

01-Sep-09	31-Jan-10	Completed
01-Sep-09	31-Jan-10	Completed
01-Sep-09	31-Jan-10	Completed
01-Sep-09	31-Jan-10	Completed
01-Sep-09	31-Jan-10	Completed
01-Sep-09	31-Jan-10	Completed
01-Sep-09	31-Jan-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed

07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
07-Feb-10	16-Feb-10	Completed
16-Feb-10	27-Feb-10	Completed
16-Feb-10	27-Feb-10	Completed
16-Feb-10	27

16-Feb-10	27-Feb-10	Completed
16-Feb-10	27-Feb-10	Completed
16-Feb-10	27-Feb-10	Completed
16-Feb-10	27-Feb-10	Completed
16-Feb-10	27-Feb-10	Completed
16-Feb-10	27-Feb-10	Completed
03-Jan-10	09-Mar-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed

22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
22-Aug-10	31-Aug-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
28-Aug-10	11-Sep-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed

01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
01-Oct-10	07-Dec-10	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
08-Feb-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed

31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
31-Jan-11	14-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
15-Feb-11	23-Feb-11	Completed
01-Sep-10	30-Sep-12	Completed
01-Sep-10	30-Sep-12	Completed
01-Sep-10	30-Sep-12	Completed
01-Sep-10	30-Sep-12	Cancelled
01-Sep-10	30-Sep-12	Cancelled
01-Sep-10	30-Sep-12	Completed
01-Sep-10	30-Sep-12	Completed
01-Sep-10	30-Sep-12	Completed
01-Sep-10	30-Sep-12	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed

01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
01-Oct-10	30-Oct-11	Completed
28-Feb-11	31-May-11	Completed
28-Feb-11	31-May-11	Completed
28-Feb-11	31-May-11	Completed
28-Feb-11	31-May-11	Completed
15-Aug-10	30-Jun-11	Completed
10-Aug-10	30-Jun-11	Completed
31-Oct-11	30-Nov-11	Completed
31-Oct-11	30-Dec-11	Completed
05-Nov-11	30-Jan-12	Completed
05-Nov-11	30-Jan-12	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed

01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
23-Aug-11	08-Sep-11	Completed
23-Aug-11	08-Sep-11	Completed
23-Aug-11	08-Sep

01-Sep-11	22-Dec-13	Active
01-Sep-11	22-Dec-13	Active
01-Sep-11	22-Dec-13	Active
01-Sep-11	22-Dec-13	Active
01-Sep-11	22-Dec-13	Active
01-Sep-11	22-Dec-13	Active
01-Sep-11	22-Dec-13	Active
01-Sep-11	22-Dec-13	Active
01-Sep-11	22-Dec-13	Active
01-Sep-11	22-Dec-13	Active
01-Sep-11	22-Dec-13	Active
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
30-Jan-12	01-Feb-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed

15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed

10-Nov-11	30-Jul-12	Completed
10-Nov-11	30-Jul-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
15-Aug-11	15-Apr-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed
01-Jun-11	30-May-12	Completed

01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
01-Mar-12	10-Nov-12	Completed
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
15-Aug-11		Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed

03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed

03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed

03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed

03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed

03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed

03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed

03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
03-Jan-10	09-Mar-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed

13-Jun-10	24-Jun-10	Completed
13-Jun-10	24-Jun-10	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
01-Sep-11	22-Dec-11	Completed
23-Aug-11	08-Sep-11	Completed
23-Aug-11	08-Sep-11	Completed
23-Aug-11	08-Sep-11	Completed
23-Aug-11	08-Sep-11	Completed
23-Aug-11	08-Sep-11	Completed
23-Aug-11	08-Sep-11	Completed
23-Aug-11	08-Sep-11	Completed
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Jul-09	30-Jun-13	Active
01-Aug-10	31-Jan-11	Completed

01-Feb-11	30-Jun-13	Active
01-Feb-11	30-Jun-13	Active
01-Feb-11	30-Jun-13	Active
01-Feb-11	30-Jun-13	Active
01-Feb-11	30-Jun-13	Active
01-Feb-11	30-Jun-13	Active
01-Feb-11	30-Jun-13	Active
01-Feb-11	30-Jun-13	Active
01-Feb-11	30-Jun-13	Active
01-Feb-11	30-Jun-13	Active
01-Feb-11	30-Jun-13	Active
01-Feb-11	30-Jun-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Jun-12	31-May-13	Active

01-Sep-12	31-May-13	Active
01-Jun-12	31-May-13	Active
01-Nov-11	28-Feb-14	Active
08-Aug-11	31-Dec-12	Active
09-Oct-11	08-Oct-13	Active
01-Jul-12	30-Jun-13	Active
01-Jul-12	30-Jun-13	Active
01-Jul-12	30-Jun-13	Active
01-Jul-12	30-Jun-13	Active
01-Jul-12	30-Jun-13	Active
01-Jul-12	30-Jun-13	Active
01-Jul-12	30-Jun-13	Active
01-Jul-12	30-Jun-13	Active
01-Jul-12	30-Jun-13	Active
01-Aug-12	30-Jul-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active

15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active

15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
15-Jul-12	01-Mar-13	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Cancelled
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active

10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active
10-Aug-12	30-Mar-12	Active

10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active

10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active

10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Cancelled
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active
10-Aug-12	30-Mar-13	Active

10-Aug-12	30-Mar-13	Active
01-Sep-11	22-Dec-13	Active
01-Sep-11	22-Dec-13	Active
01-Sep-11	22-Dec-13	Active
01-Mar-12	10-Nov-12	Completed
01-Dec-09	19-Mar-10	Completed
01-Jan-10	13-Apr-10	Completed
13-Jan-10	31-Dec-11	Completed
10-Jan-10	31-Dec-11	Completed
13-Oct-09	12-Jan-10	Completed
01-Nov-09	29-Mar-10	Completed
20-Mar-10	19-Jun-11	Completed
06-Mar-10	05-Aug-10	Completed
01-Apr-10	31-Oct-11	Completed
01-Apr-10	30-Oct-11	Completed
20-Apr-10	20-Jun-10	Completed
01-Jul-10	28-Feb-11	Completed
29-Apr-10	31-Dec-11	Completed
29-Apr-10	31-Dec-11	Completed
29-Apr-10	31-Dec-11	Completed
29-Apr-10	31-Dec-11	Completed
29-Apr-10	31-Dec-10	Completed
29-Apr-10	31-Dec-11	Completed
15-Apr-10	31-Dec-11	Completed
15-Apr-10	31-Dec-11	Completed
15-Apr-10	31-Dec-11	Completed
15-Apr-10	31-Dec-11	Completed
14-Apr-10	31-Dec-11	Completed
15-Apr-10	31-Dec-11	Completed
15-Apr-10	31-Dec-11	Completed
15-Apr-10	31-Dec-11	Completed
14-Apr-10	31-Dec-11	Completed
21-Apr-10	31-Dec-11	Completed
21-Apr-10	31-Dec-11	Completed
21-Apr-10	31-Dec-11	Completed
21-Apr-10	31-Dec-10	Completed
21-Apr-10	31-Dec-11	Completed
20-Apr-10	31-Dec-11	Completed
20-Apr-10	31-Dec-11	Completed
20-Apr-10	31-Dec-11	Completed
20-Apr-10	31-Dec-11	Completed
20-Apr-10	31-Dec-11	Completed
20-Mar-10	20-Jul-10	Completed
04-May-10	04-Jul-10	Completed
01-Jul-10	31-Mar-11	Completed
01-Jul-10	30-Jul-11	Completed
20-Jun-10	20-Aug-10	Completed
01-Sep-10	30-Jan-13	Active
20-Mar-10	20-Jul-11	Completed
03-Dec-09	02-Dec-10	Completed
15-Aug-10	31-Dec-11	Completed
01-Oct-10	30-Sep-11	Completed
01-Jul-10	30-Dec-11	Completed
01-May-10	01-Jun-10	Completed
01-Jul-10	30-Nov-11	Completed
01-Jul-10	30-Nov-11	Completed
01-Jul-10	30-Nov-10	Completed
01-Jul-10	30-Nov-11	Completed
15-Jul-09	13-Feb-12	Completed
16-Aug-09	16-Feb-10	Completed
08-Aug-09	30-Apr-12	Completed
27-Sep-09	26-Jan-10	Completed
25-Oct-09	31-Jan-12	Completed

01-Oct-09	16-Jun-11	Completed
08-Sep-10	08-Nov-10	Completed
08-Sep-10	08-Nov-10	Completed
23-Oct-10	23-Dec-10	Completed
19-Oct-10	19-Dec-10	Completed
08-Sep-10	08-Nov-10	Completed
09-Aug-10	11-Aug-10	Completed
09-Aug-10	11-Aug-10	Completed
09-Sep-10	11-Aug-10	Completed
08-Oct-10	08-Dec-10	Completed
20-Sep-10	20-Nov-10	Completed
08-Oct-10	08-Dec-10	Completed
24-Nov-10	24-Jan-11	Completed
24-Nov-10	24-Jan-11	Completed
24-Nov-10	24-Jan-11	Completed
15-Nov-10	15-Jul-12	Completed
08-Nov-10	08-Jan-11	Completed
08-Nov-10	08-Jan-11	Completed
08-Nov-10	08-Jan-11	Completed
30-Nov-10	30-Jan-11	Completed
15-Nov-10	24-Jan-11	Completed
02-Dec-10	01-Feb-11	Completed
24-Nov-10	24-Jan-11	Completed
24-Nov-10	24-Jan-11	Completed
01-Jan-11	28-Dec-11	Completed
01-Jan-11	31-Dec-11	Completed
29-Dec-10	12-Dec-11	Completed
01-Jan-11	31-Dec-11	Completed
20-Dec-10	31-Oct-11	Completed
24-Sep-10	24-Nov-10	Completed
20-Oct-10	30-Sep-11	Completed
05-Jan-11	30-Nov-11	Completed
01-Mar-11	31-Oct-11	Completed
04-Aug-11	03-Oct-11	Completed
04-Aug-11	03-Oct-11	Completed
04-Aug-11	03-Oct-11	Completed
09-Aug-11	30-Nov-11	Completed
01-Aug-11	01-Nov-11	Completed
04-Aug-11	04-Aug-11	Completed
09-Aug-11	08-Oct-11	Completed
13-Aug-11	13-Nov-11	Completed
01-Jun-11	31-Dec-11	Completed
07-Jul-11	31-Dec-11	Completed
09-Jul-11	31-Dec-11	Completed
01-Sep-11	31-Dec-11	Completed
01-Sep-11	31-Dec-11	Completed
01-Sep-11	31-Dec-11	Completed
01-Sep-11	31-Dec-11	Completed
01-Sep-11	31-Dec-11	Completed
09-Aug-11	08-Dec-11	Completed
07-Jul-11	31-Dec-11	Completed
07-Sep-11	05-Jan-12	Completed
16-Oct-11	09-Jan-12	Completed
03-Aug-11	02-Dec-11	Completed

20-Sep-11	18-Feb-12	Completed
24-Sep-11	23-Feb-12	Completed
04-Aug-11	03-Dec-11	Completed
10-Sep-11	09-Jan-12	Completed
27-Sep-11	26-Jan-12	Completed
21-Aug-11	20-Dec-11	Completed
18-Aug-11	17-Dec-11	Completed
27-Aug-11	24-Dec-11	Completed
25-Aug-11	24-Dec-11	Completed
11-Sep-11	08-Dec-11	Completed
10-Sep-11	08-Dec-11	Completed
10-Sep-11	09-Dec-11	Completed
07-Sep-11	06-Dec-11	Completed
10-Sep-11	08-Dec-11	Completed
07-Sep-11	06-Dec-11	Completed
07-Sep-11	06-Dec-11	Completed
02-Nov-11	02-Feb-13	Active
01-Jun-11	31-Dec-11	Completed
30-Sep-11	31-Jan-12	Completed
01-Jul-10	30-Nov-11	Completed
02-Oct-11	31-Jul-12	Completed
02-Oct-11	31-Jul-12	Completed
02-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
03-Oct-11	31-Jul-12	Completed
11-Nov-09	01-Oct-10	Completed
01-Mar-10	30-Apr-10	Completed
06-Mar-10	05-Aug-10	Completed
01-Jul-09	30-Oct-10	Completed
01-Jul-09	30-Oct-10	Completed

01-Jul-09	30-Oct-10	Completed
01-Jul-09	30-Oct-10	Completed
01-Jul-09	30-Oct-10	Completed
01-Jul-09	30-Oct-10	Completed
01-Jul-09	30-Oct-10	Completed
01-Jul-09	30-Oct-10	Completed
01-Jul-09	30-Oct-10	Completed
01-Jul-09	30-Oct-10	Completed
01-Jul-09	30-Oct-10	Completed
01-Jul-09	30-Oct-10	Completed
01-Jul-09	30-Oct-10	Completed
01-Jul-09	30-May-11	Completed
01-Jul-09	30-May-11	Completed
01-Jul-09	30-May-11	Completed
01-Jul-09	30-May-11	Completed
01-Jul-09	30-May-11	Completed
01-Jul-09	30-May-11	Completed
01-Jul-09	30-Jun-10	Completed
01-Jul-09	30-Jun-10	Completed
01-Jul-09	30-Jun-10	Completed
01-Jul-09	30-Jun-10	Completed
01-Jul-09	30-May-11	Completed
01-Oct-09	30-May-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed

01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed
01-Jun-10	20-Mar-11	Completed

01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
01-Feb-11	01-Feb-12	Completed
20-Feb-11	21-Apr-11	Completed
20-Feb-11	21-Apr-11	Completed
20-Feb-11	21-Apr-11	Completed
20-Feb-11	21-Apr-11	Completed
20-Feb-11	21-Apr-11	Completed
20-Feb-11	21-Apr-11	Completed
20-Feb-11	21-Apr-11	Completed
20-Feb-11	21-Apr-11	Completed
20-Feb-11	21-Apr-11	Completed
20-Feb-11	21-Apr-11	Completed
20-Feb-11	21-Apr-11	Completed
01-Jun-11	01-Jun-12	Completed
01-Jun-11	01-Jun-12	Completed
08-Jun-11	08-Jun-12	Completed
31-Mar-11	31-Mar-12	Completed
13-Jul-11	31-May-12	Completed
05-Jun-11	31-May-12	Completed
05-Jun-11	31-May-12	Completed
06-Jun-11	31-May-12	Completed
05-Jun-11	31-May-12	Completed
11-Jun-11	31-May-12	Completed
11-Jun-11	31-May-12	Completed

31-Mar-11	31-Mar-12	Completed
22-Apr-11	22-Apr-12	Completed
22-Apr-11	22-Apr-12	Completed
06-Jun-11	30-May-12	Completed
06-Jun-11	06-May-12	Completed
08-Aug-11	08-Aug-12	Completed
01-Apr-10	30-May-11	Completed
01-Apr-10	30-May-11	Completed
01-Mar-11	31-May-11	Completed
09-Sep-10	31-May-11	Completed
01-Dec-10	31-May-11	Completed
01-Jan-11	30-Jun-11	Completed
01-Jun-10	30-Jun-11	Completed
11-Jan-11	30-Oct-12	Completed
11-Jan-11	30-Oct-12	Completed
11-Jan-11	30-Oct-12	Completed
11-Jan-11	30-Oct-12	Completed
11-Jan-11	30-Oct-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed
23-Oct-11	20-Jan-12	Completed

01-Nov-11	31-May-12	Completed
29-Dec-11	05-Dec-12	Completed
17-Jun-12	31-Oct-13	Active
17-Jun-12	31-Oct-13	Active
01-Sep-11	31-Aug-12	Completed
01-Sep-11	31-Aug-12	Completed
17-Jun-12	31-Oct-13	Completed
06-Jun-12	05-Dec-12	Completed
06-Jun-12	05-Dec-12	Completed
06-Jun-12	05-Dec-12	Completed
06-Jun-12	05-Dec-12	Completed
06-Jun-12	05-Dec-12	Completed
06-Jun-12	05-Dec-12	Completed
06-Jun-12	05-Dec-12	Completed
06-Jun-12	05-Dec-12	Completed
06-Jun-12	05-Dec-12	Completed
06-Jun-12	05-Dec-12	Completed
27-Sep-12	31-Dec-12	Active
27-Sep-12	31-Dec-12	Active
27-Sep-12	31-Dec-12	Active
27-Sep-12	31-Dec-12	Active
16-Jul-12	16-Oct-12	Completed
16-Jul-12	16-Oct-12	Completed
17-Jul-12	16-Oct-12	Completed
17-Jul-12	16-Oct-12	Completed
16-Jul-12	16-Oct-12	Completed
16-Jul-12	16-Oct-12	Completed
16-Jul-12	16-Oct-12	Completed
16-Jul-12	16-Oct-12	Completed
16-Jul-12	16-Oct-12	Completed

Northeastern Region

ID	Province	District	Village	Section	Activity Code	Activity Name	Activity Type	Implementer_Partner	Est. Budget/USD	Lat
1	Kunduz	Ali Abad	Arz Begy	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.55512
2	Kunduz	Khan Abad	Bahadar Khan	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.68032
3	Kunduz	Imam Sahib	Bakhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.2671
4	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.17073
5	Kunduz	Imam Sahib	Besh Kafa tur	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.13632
6	Kunduz	Qala-e-Zal	Gor Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.81866
7	Kunduz	Qala-e-Zal	Ghabardi	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.02636
8	Kunduz	Qala-e-Zal	Haji Noor	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.17707
9	Kunduz	Kunduz center	Ibrahim Khel	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.02636
10	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.54346
11	Kunduz	Qala-e-Zal	Khateb Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.15417
12	Kunduz	Ali Abad	Madrasa Jamia	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.60702
13	Kunduz	Qala-e-Zal	Markaz Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.9719
14	Kunduz	Qala-e-Zal	Masjid Asadullah	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.89419
15	Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.16534
16	Kunduz	Imam Sahib	Morad Sheikh	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.17707
17	Kunduz	Qala-e-Zal	Qara Cha	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.33663
18	Kunduz	Qala-e-Zal	Qaran	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.9719
19	Kunduz	Kunduz center	Qarwal Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.74226
20	Kunduz	Qala-e-Zal	Qazan Shakh)	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.99478
21	Kunduz	Qala-e-Zal	Qazaq Masjid	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.99478
22	Kunduz	Qala-e-Zal	Qooq Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.01881
23	Kunduz	Ali Abad	Sayedjalal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.48148
24	Kunduz	Imam Sahib	Shora Ganjay	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.69112
25	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.95446
26	Kunduz	Imam Sahib	Zar Kamar	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.15417
27	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.17075
28	Kunduz	Imam Sahib	Besh KafaTurkman	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.13632
29	Kunduz	Qala-e-Zal	Chartaq	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.72445
30	Kunduz	Qala-e-Zal	Ghabardi	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.01408
31	Kunduz	Kunduz center	Ibrahim Khel	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.51504

32	Kunduz	Qala-e-Zal	Markaz Aq tapa	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	36.9719
33	Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	37.16534
34	Kunduz	Imam Sahib	MoradSheikh	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	37.17707
35	Kunduz	Qala-e-Zal	Qaran	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	36.9719
36	Kunduz	Qala-e-Zal	QazaqMasjid	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	36.99478
37	Kunduz	Qala-e-Zal	Qooq Mulah Ibrahim	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	36.99678
38	Kunduz	Imam Sahib	Sheikh	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	36.51956
39	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	36.95446
40	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	37.15417
41	Kunduz	Kunduz center	Qarwal tapa	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.74226
42	Kunduz	Qala-e-Zal	Tarbuz Guzar,	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.95446
43	Kunduz	Imam Sahib	Bakhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.25963
44	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.17075
45	Kunduz	Imam Sahib	Besh Kafa tur	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.13639
46	Kunduz	Kunduz center	Ibrahim Khel	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.1104
47	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.9899
48	Kunduz	Qala-e-Zal	Khatib	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.75406
49	Kunduz	Ali Abad	Madras Jamia	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.60702
50	Kunduz	Qala-e-Zal	Markaz Aq	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.9719
51	Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.16534
52	Kunduz	Imam Sahib	MoradSheikh	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.17707
53	Kunduz	Qala-e-Zal	Mulah Ibrahim Khal	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.76489
54	Kunduz	Qala-e-Zal	Qara cha	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.33663
55	Kunduz	Qala-e-Zal	Qaran	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.9719
56	Kunduz	Qala-e-Zal	Qooq	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.01881
57	Kunduz	Qala-e-Zal	Qooq Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.01881
58	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.15417
59	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	37.17072
60	Kunduz	Khan Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	36.97237
61	Kunduz	Imam Sahib	Dong Masjid	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	36.71021
62	Kunduz	Kunduz center	Ibrahim Khail	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.78584
63	Kunduz	Qala-e-Zal	Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.9719
64	Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.68034
65	Kunduz	Imam Sahib	Bakhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.2671
66	Kunduz	Kunduz center	Bolak Awal	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.6801
67	Kunduz	Khan Abad	Chugya Ulya	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.15016
68	Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.65958
69	Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.16534
70	Kunduz	Kunduz center	Qarawal Tapa	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.74226
71	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.9719
72	Kunduz	Imam Sahib	taghlang	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.19865
73	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.95446
74	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.15417
75	Kunduz	Kunduz center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.75719
76	Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.68033
77	Kunduz	Qala-e-Zal	Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.9719
78	Kunduz	Imam Sahib	Bakhmal kocha	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	37.25963
79	Kunduz	Qala-e-Zal	Besh Kapa	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	37.13639
80	Kunduz	Kunduz center	Bolak Awal	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.6801
81	Kunduz	Khan Abad	Char toot	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.84456
82	Kunduz	Khan Abad	Chugya Ulya	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.95446
83	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.95446
84	Kunduz	Ali Abad	Madrasa	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.59286
85	Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.65958
86	Kunduz	Qala-e-Zal	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	37.16534
87	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.9719
88	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.95446

89	Kunduz	Imam Sahib	Toghlong	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	37.19865
90	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	37.15417
91	Kunduz	Kunduz center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.75406
92	Kunduz	Kunduz center	Chela Mazar	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.71503
93	Kunduz	Kunduz center	Ibrahim Khe	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.78581
94	Kunduz	Ali Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.68036
95	Kunduz	Imam Sahib	Murad Sheikh	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	37.17703
96	Kunduz	Ali Abad	Bahadar khan	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.68036
97	Kunduz	Imam Sahib	Downg Masjid	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.67319
98	Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	37.21067
99	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.89419
100	Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.57365
101	Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.33663
102	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.9719
103	Kunduz	Kunduz center	Zarkharidl	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.75406
104	Kunduz	Khan Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.69224
105	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.68586
106	Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.68036
107	Kunduz	Khan Abad	Bahadar khan	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.68036
108	Kunduz	Imam Sahib	Barzang	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	37.17073
109	Kunduz	Kunduz center	Chela	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.78977
110	Kunduz	Imam Sahib	Downg Masjid	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.83265
111	Kunduz	Kunduz center	IbrahimKhel	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.79
112	Kunduz	Ali Abad	Kese Topak	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	37.08614
113	Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.57365
114	Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.33663
115	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.9719
116	Kunduz	Qala-e-Zal	Qooq	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	37.01881
117	Kunduz	Ali Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.69253
118	Kunduz	Khan Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.69254
119	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.68586
120	Kunduz	Imam Sahib	Murad Sheikh	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	37.17702
121	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.9719
122	Kunduz	Khan Abad	Bahadar khan	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.68031
123	Kunduz	Kunduz center	Chela Mazar	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.57941
124	Kunduz	Kunduz center	Chogha	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.64808
125	Kunduz	Imam Sahib	Downg Masjid	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.64808
126	Kunduz	Kunduz center	IbrahimKhel	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	37.15358
127	Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	37.0186
128	Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.57365
129	Kunduz	Khan Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.57365

130	Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.65958
131	Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.33663
132	Kunduz	Imam Sahib	Qooq Barzangi	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	37.17075
133	Kunduz	Kunduz center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.75719
134	Kunduz	Khan Abad	Char toot	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	36.64543
135	Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	36.68032
136	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	37.17075
137	Kunduz	Imam Sahib	Bkhamal kocha	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	37.2671
138	Kunduz	Qala-e-Zal	Chatraq	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	37.1036
139	Kunduz	Khan Abad	Mehfali,	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	36.65958
140	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	36.9719
141	Kunduz	Qala-e-Zal	Qazaq Masjid	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	36.99478
142	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	37.15417
143	Kunduz	Kunduz center	MC-UND office	Agriculture	MC-IDEA-NE-UN-A-015-11	Agriculture Retailer Trainir	Retailer Training	Mercy Corps	36.65958
144	Kunduz	Kunduz center	Rostaq Abad	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project	Pilot Project for Women	Mercy Corps	36.78583
145	Kunduz	Kunduz center	Say Darak	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project	Pilot Project for Women	Mercy Corps	36.70663
146	Kunduz	Khan Abad	Aqtash	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.72545
147	Kunduz	Imam Sahib	Arab Qishlaq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.18604
148	Kunduz	Archi	Arbab Noor	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.0713
149	Kunduz	Kunduz Center	Autmanzaiy	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.78185
150	Kunduz	Kunduz Center	Bagh Sharkat	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.7587
151	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.17075
152	Kunduz	Imam Sahib	Bassos	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.16534
153	Kunduz	Qala-e-Zal	Bazar Qala e Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.9711
154	Kunduz	Khan Abad	Boin	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.71159
155	Kunduz	Qala-e-Zal	Chalesh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.01881
156	Kunduz	Qala-e-Zal	Char Gul Tapa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.01881
157	Kunduz	Archi	Char Shahidi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.92841
158	Kunduz	Khan Abad	Char Tot	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.6454
159	Kunduz	Imam Sahib	Eshan Top	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.64674
160	Kunduz	Qala-e-Zal	Ghaberdi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.8987
161	Kunduz	Imam Sahib	Ghor Darak	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.15046
162	Kunduz	Kunduz Center	gul Tapa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.81866
163	Kunduz	Archi	Haji Agha Muh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.1104

164	Kunduz	Archi	Haji Muh Alam	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.1131
165	Kunduz	Khan Abad	Janat Bagh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.71021
166	Kunduz	Qala-e-Zal	Kushani Bala	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.92206
167	Kunduz	Archi	Labe Sarak	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.83265
168	Kunduz	Kunduz Center	laqia	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.64808
169	Kunduz	Khan Abad	Lodin	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.67319
170	Kunduz	Imam Sahib	Makhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.25963
171	Kunduz	Qala-e-Zal	Markaz Aaq tepa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.9711
172	Kunduz	Archi	Mawlawi Haroon	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.02636
173	Kunduz	Archi	Mola Kalaiy	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.01408
174	Kunduz	Imam Sahib	Murad shekh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.17707
175	Kunduz	Archi	Nahre Kona	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.1104
176	Kunduz	Archi	Nahre Sofi Zaman	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.02636
177	Kunduz	Khan Abad	Panjsheri Qishlaq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.51504
178	Kunduz	Kunduz Center	Qala Cha	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.79
179	Kunduz	Imam Sahib	Qara Kotar ma	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.15358
180	Kunduz	Imam Sahib	Qara Turkman	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.16132
181	Kunduz	Qala-e-Zal	Qazaq Shakh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.0186
182	Kunduz	Imam Sahib	Qurghan Tapa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.21067
183	Kunduz	Archi	Rais Abdullah	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.95177
184	Kunduz	Imam Sahib	Rawza Mubarak	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.16045
185	Kunduz	Archi	Said Akbar bajawri	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.03401
186	Kunduz	Qala-e-Zal	Saleh Abad	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.99291
187	Kunduz	Qala-e-Zal	Salim Mama	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.97237
188	Kunduz	Qala-e-Zal	Shor Aareq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.08614
189	Kunduz	Archi	Sultan Shah	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.9899
190	Kunduz	Qala-e-Zal	Surkh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.54346
191	Kunduz	Khan Abad	Talo khil	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.95446
192	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.89419
193	Kunduz	Qala-e-Zal	Ulum Qishlaq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.15417
194	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.15417
195	Kunduz	Khan Abad	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.75406
196	Kunduz	Kunduz Center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.97237

197	Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	36.68036
198	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	37.17075
199	Kunduz	Qala-e-Zal	Besh Kapa	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	37.13639
200	Kunduz	Qala-e-Zal	Chatraq	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	36.78922
201	Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	36.95177
202	Kunduz	Khan Abad	Mehfali,	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	36.65958
203	Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	36.33663
204	Kunduz	Qala-e-Zal	Qazaq Masjid	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	36.99478
205	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	36.95446
206	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	37.15417
207	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	36.68586
208	Kunduz	Qala-e-Zal	Shor Aareq	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	36.97237
209	Kunduz	Imam Sahib	Bassos	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	37.16534
210	Kunduz	Khan Abad	Mula ghulam	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	36.71608
211	Kunduz	Qala-e-Zal	Afghan mazar	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.74226
212	Kunduz	Kunduz center	Alchin	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.7938
213	Kunduz	Kunduz center	Asqalan	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.84456
214	Kunduz	Imam Sahib	Gumbaz	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	37.13441
215	Kunduz	Khan Abad	Janat Bagh	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.71021
216	Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.72445
217	Kunduz	Imam Sahib	Kalbat	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	37.1036
218	Kunduz	Kunduz center	Kalta Tai	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.78922
219	Kunduz	Kunduz center	Kanam	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.78977
220	Kunduz	Ali Abad	Kisa Topak	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.57941
221	Kunduz	Khan Abad	Kona Qala	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.95446
222	Kunduz	Kunduz Center	Qara Awol Tapa	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	36.74226
223	Kunduz	Kunduz Center	Ibrahim Khil	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	36.78581
224	Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.64811
225	Kunduz	Qala-e-Zal	Ghaberdi	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	36.8987
226	Kunduz	Qala-e-Zal	Chatraq	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	37.00439
227	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	36.95446
228	Kunduz	Ali Abad	laqai Ulia	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.64808
229	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	37.15422

230	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	37.17075
231	Kunduz	Qala-e-Zal	Shor Aareq	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.97237
232	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.95446
233	Kunduz	Imam Sahib	Torani	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	37.15016
234	Kunduz	Kunduz center	Alchin	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Production	Mercy Corps	36.7938
235	Kunduz	Kunduz center	Gala Tapa	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Production	Mercy Corps	37.25963
236	Kunduz	Kunduz center	Muskin Abad	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Production	Mercy Corps	36.68582
237	Kunduz	Kunduz center	Chella Mazar	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps	
238	Kunduz	Kunduz center	Jar guzar Nasiri	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps	37.16132
239	Kunduz	Kunduz center	Kharoti	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps	37.15417
240	Kunduz	Kunduz center	Chella Mazar	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps	36.64811
241	Kunduz	Kunduz center	Say Darak	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps	36.70662
242	Kunduz	Kunduz center	Zarkharid	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps	36.75406
243	Kunduz	Kunduz center	Altai Gambad	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps	36.7394
244	Kunduz	Kunduz center	Kalta Tai	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps	37.16045
245	Kunduz	Kunduz center	Kanam Sadat	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps	36.99291
246	Kunduz	Kunduz center	Laqya Sufla	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	36.57365
247	Kunduz	Kunduz center	Laqya Ulya	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	36.57354
248	Kunduz	Kunduz center	Shora khak	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	36.69116
249	Kunduz	Kunduz center	Charam Gari	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	36.71021
250	Kunduz	Imam Sahib	Dong Masjid	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	36.92206
251	Kunduz	Kunduz center	Garguzar Nasiri	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	36.9711
252	Kunduz	Qala-e-Zal	Qooq	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	37.01881
253	Kunduz	Kunduz center	Altai Gambad	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	36.73944
254	Kunduz	Kunduz center	Kalta Tai	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	36.96914
255	Kunduz	Kunduz center	Kanam Khurd	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	37.03401
256	Kunduz	Kunduz center	Kanam Sadat	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	36.97237
257	Kunduz	Kunduz center	Hazrat Sultan	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.78971
258	Kunduz	Kunduz center	Gor Tapa	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.81866
259	Kunduz	Kunduz center	Asqalan	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.84456
260	Kunduz	Kunduz center	Khwaja Ghaltan	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.72546
261	Kunduz	Kunduz center	Alchin	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	37.137
262	Kunduz	Kunduz center	Ghaberdi	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.8987
263	Kunduz	Kunduz center	Chatraq	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	37.00439
264	Kunduz	Kunduz center	Kakar ha	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.89419
265	Kunduz	Kunduz center	Afghan mazar	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.94983
266	Kunduz	Kunduz center	Murad shekh	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	37.17707
267	Kunduz	Kunduz center	Gumbaz	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	37.13441
268	Kunduz	Kunduz center	Qanchugha	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	37.18662
269	Kunduz	Kunduz center	Dong Masjid	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	37.17161
270	Kunduz	Kunduz center	Laqai Sufla	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.64808

271	Kunduz	Kunduz center	Qunduq	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.53408
272	Kunduz	Kunduz center	Kisa Topak	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.57945
273	Kunduz	Kunduz center	Kona Qala	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.70433
274	Kunduz	Kunduz center	Kabuli ha	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.72445
275	Kunduz	Kunduz center	Eshan top	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.64674
276	Kunduz	Kunduz center	Janat Bagh	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	36.71021
277	Kunduz	N/A	N/A	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	N/A
278	Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	0
279	Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	0
280	Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	0
281	Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	0
282	Baghlan	Ishkamish	1 village	Agriculture	MC-IDEA-NE-BG-A-002-09	Budding Training Grafting Seedlings	Training to Farmers	Mercy Corps	0
283	Baghlan	Ishkamish	1 village	Agriculture	MC-IDEA-NE-BG-A-002-09	Budding Training Grafting Seedlings	Training to Farmers	Mercy Corps	N36.231
284	Baghlan	Khost	12 Villages; Garmaba, Deh Nazar Payeen, Deh nazar Bala, Chaharbagh, Bilasad, Khiyaban, Ahangaran, Kajiz, Macharik, Larwan, Kazir, Deh Qashuq	Agriculture	MC-IDEA-NE-BG-A-003-09	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps	0
285	Baghlan	Bano	7 CDCs= Line Sarepul, Runaw, Keshn Abad, Kaftar Khana, Arzingan, and Fij	Agriculture	MC-IDEA-NE-BG-A-004-09	Orchards Establishment	Agriculture	Mercy Corps	N35.3842 N35.3724 N35.3745 N35.3741 N35.3781 N35.3704 N35.3759 N35.3818 N35.3646
286	Baghlan	Deh Sala	1 CDC= Sayadi Bala	Agriculture	MC-IDEA-NE-BG-A-005-09	Orchards Establishment	Agriculture	Mercy Corps	N35.4054 N35.4018 N35.4016
287	Baghlan	Dehsala	3 CDCs= Markaz Dehsala, Sayadi Bala, Saakah	Agriculture	MC-IDEA-NE-BG-A-006-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	N35.4149 N35.4148 N35.4052 N35.4054 N35.4309

288	Baghlan	Bano	8 CDCs= Bano, Line, Arzingan, Pul Khuwa, Keshn Abad, Khush Dara, Saripul and Pij	Agriculture	MC-IDEA-NE-BG-A-007-09	Fruit Nursery Establishment	Agriculture	Mercy Corps		N35.3802 N35.3802 N35.3727 N35.3740 N35.3900 N35.3824 N35.3722 N35.3754 N35.3756 N35.3706 N 35.3656 N35.3655 N35.3706 N35.3647 N35.3800 N35.3742
289	Baghlan	Bano	6 CDCs: Bano, Line, Saripul, Rono, Keshn Abad, Kaftar Khana	Agriculture	MC-IDEA-NE-BG-A-008-09	Orchard Management	Training/Distribution	Mercy Corps		N35.3727 N35.3722 N35.3757 N35.3837 N35.3831 N35.3720 N35.3759 N35.3655 N35.3737
290	Baghlan	Dehsala	2 CDCs= Sayadi Bala and Saakah	Agriculture	MC-IDEA-NE-BG-A-009-09	Orchard Management	Training/Distribution	Mercy Corps		N35.4051 N35.4051 N35.4303
291	Baghlan	Burka	7 CDCs = Shashkal, Anbartipa, Markaz, Kali Balahisar, Hafiz Bacha, Chapa and Naqilaha	Agriculture	MC-IDEA-NE-BG-A-010-09	Fruit Nursery Establishment	Agriculture	Mercy Corps		N36.1319 N36.1331 N36.1403 N36. 1313 N36.1142 N36.1100 N36.1104 N36.1107 N36.1319
292	Baghlan	Khost	Turkan	Agriculture	MC-IDEA-NE-BG-A-011-09	Fruit Nursery Establishment	Agriculture	Mercy Corps		N36.0118 N36.0117 N36.0134
293	Baghlan	Burka	6 CDCs= Totak, Dashti Flool Nawabad, Esarak, Shashkal, Markaz, Qayoom Abad	Agriculture	MC-IDEA-NE-BG-A-012-09	Devil's Dung	Agriculture	Mercy Corps		N36.1120 N36.1136 N36.1133 N36.1310
294	Baghlan	Burka	10 CDCs= Shashkal , Markaz, Kali Balahisar, Hafiz Bacha, Naqilaha, Totak, Gandum Chashma, Nawabad Flool, and Haji Gul Rang	Agriculture	MC-IDEA-NE-BG-A-013-09	Cumin Cultivation	Agriculture	Mercy Corps		N36.1319 N36.1310 N36.1142 N36.1100 N36.1319 N36.1120 N36.1413 N36.1438 N36.1421
295	Baghlan	Nahrin	Bashi Qala, Joybori, Dawabi, Tawashakh, Baghi Toordalay, Dahla, Nawabad Burjak, Niaz Afghan, Logari, Dashti Qazi	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps		0
296	Baghlan	Nahrin	11 CDCs= Shindara, Dawabi, Agli, Baraqi, Gahi Arbab Badal, Chinarak, Tawashakh, Bashqala, Joy Kalan, Nawabad Burjak, Shahri Kuhna	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps		0
297	Baghlan	Burka	7 CDCs= Tutak, Markaz, Dashti Flool, Nawabad Flool, Naqilaha, Hafiz bacha, Balahisar	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps		0

298	Baghlan	Khost o Fereng	Dawabi and Butapar	Agriculture	MC-IDEA-NE-BG-A-017-10	Orchard Management	Training/Distribution	Mercy Corps		N36.01074 N36.01174 N36.01154 N36.01086 N36.01087 N36.01077 N36.01068 N36.01051 N36.00476 N36.00491
299	Baghlan	Puli Khumri	5 CDCs: Gawsawaran, Zaman Khil, Shamarq, PozayiShan, Hussain khil	Agriculture	MC-IDEA-NE-BG-A-018-10	Almond Orchard Establishment	Horticulture	Mercy Corps		0
300	Baghlan	Puli Khumri	4 CDCs= Pozayi Shan, Hussain Khil, Zaman Khil, Mula Sayed Raheem	Agriculture	MC-IDEA-NE-BG-A-019-10	Orchard Management	Training/Distribution	Mercy Corps		N36.05267 N36.02273 N36.00339 N36.00245 N36.00242 N36.13480
301	Baghlan	Khost o Fereng	8 CDCs.= Haji Safar M, Mawlawy Abdul Rasheed, Dawabi, Turkan, Chaman, Butapar, Deh Ishan and Bala Bily	Agriculture	MC-IDEA-NE-BG-A-020-10	Fruit Orchard Establishment	Agriculture	Mercy Corps		N36.00443 N36.00523 N36.00479 N36.00546 N36.00472 N36.01130 N36.01253 N36.01324 N36.01205 N36.01185 N36.01325 N36.01321 N36.01347 N36.01295 N36.01149 N36.01146 N36.01186 N36.01168 N36.01167 N36.01131 N36.01166 N36.01172 N36.01150 N36.01080 N36.00485 N36.00188 N36.00196 N36.00509 N36.00500 N36.00506 N36.01078 N36.01201 N36.01186 N36.01202 N36.01221 N36.01149 N36.01165 N36.01149
302	Baghlan	Burka	Markaz and Chapa	Agriculture	MC-IDEA-NE-BG-A-021-10	Orchard Management	Training/Distribution	Mercy Corps		0
303	Baghlan	Nahrin	Dahla, Nawabad Burjak, Baghi Tordaly, Joyi Kalan	Agriculture	MC-IDEA-NE-BG-A-022-10	Orchard Management	Training/Distribution	Mercy Corps		0
304	Baghlan	Nahrin	Shahri Kuhna, Sayadi, Shahri Jadid, Niaz Afghan, Dahla, Dashti Qazi, Tarakhil, Joyi bori, Chinarak, Bash Qala, Dawabi, Baraqi, Joyi Kalan, Arakash	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps		0
305	Baghlan	Nahrin	Jula, Baghi Tordaly, Sayadi, Tarakhil, Dashti Qazi, Dahla, Niaz Afghan,	Agriculture	MC-IDEA-NE-BG-A-024-10	Orchards Establishment	Agriculture	Mercy Corps		0
306	Baghlan	Burka	Todakafsh, Chapa, Markaz, Hafiz Bacha	Agriculture	MC-IDEA-NE-BG-A-025-10	Orchards Establishment	Agriculture	Mercy Corps		0
307	Baghlan	Burka	Hafiz Bacha, Nqilaha, Markaz, Haji Zafar, Haji Gulrang, Totak, Mirza Baik, Kariz, Haji Azeem	Agriculture	MC-IDEA-NE-BG-A-026-10	Orchards Establishment	Agriculture	Mercy Corps		0
308	Baghlan	Nahrin	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0
309	Baghlan	Burka	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0
310	Baghlan	Khost	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0
311	Baghlan	Baghlani Jadid	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0
312	Baghlan	Bano	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0

313	Baghlan	Dehsala	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0
314	Baghlan	Puli Khumri	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0
315	Baghlan	Nahrin	Shahri Kuhna, Niyaz Afghan, Nawabad Burjak, Dahla,. Joybori	Agriculture	MC-IDEA-NE-BG-A-028-10	Strawberry Runners Plantation	Agriculture	Mercy Corps		0
316	Baghlan	Puli Khumri	Zaman Khil, Hussain Khil, Shamarq	Agriculture	MC-IDEA-NE-BG-A-029-10	Onion and Cucumber Cultivation	Commercial Vegetable	Mercy Corps		0
317	Baghlan	Puli Khumri	Baghi Shamal, Dashtaki	Agriculture	MC-IDEA-NE-BG-A-030-10	Intensification System Rice	Rice Planting	Mercy Corps		0
318	Baghlan	Puli Khumri	Akah khil, Arab ha, Azbak, Azbak Ha, Ba ba	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps		0
319	Baghlan	Baghlani Jadid	Ahangaran, Akhon Zada, Akhta che, Arab	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps		0
320	Baghlan	Nahrin	Akhakakay Barah Qee, Arah Kash, Arakash	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps		0
321	Baghlan	Burka	Abraka, Akh Kotal, Ali Bik, Ambar Tapa, Ba	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps		0
322	Baghlan	Doshi	Afghan Doshi, Aghor sang, Bagh Molla shah, Barah Qee, Bekh Kamar, Chel Ghori, Chel kapa Olya, Chil Ghore, Chil Kapa Moghle, Chil kapa Olya, Chil Kapa Sofla, Chil Tapa Olya, Drah Gak, Hejrat Abad, Hesaa Maktab, Hetak, Kac Chinar, Kach Guzar, Kanda Sang, Khoja Abad, Khoja Zaed, Khoja Zer, Kokbre, Now Abad, Qalah Brate, Qar Amad, Qara Daka, Qaradaka, Qarya Mardan Ba ba, Qeshlaq Hazar Khan, Sadat, Sang Sorakh Olya, Sang Sorakh Paen, Sang Sorakh Sofla and Sar Lar	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps		
323	Baghlan	Dahani-Guri	Agherqol, Bakalab, Bekh, Chil Dokhtaran,	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps		0
324	Baghlan	Puli Khumri	Zaman Khil	Agriculture	MC-IDEA-NE-BG-A-032-10	Cauliflower	Commercial Vegetable	Mercy Corps		0
325	Baghlan	Andarab	Khoshdara,Bano,Sayed	Agriculture	MC-IDEA-NE-BG-A-032-10	Cauliflower	Commercial Vegetable	Mercy Corps		0
326	Baghlan	Khost	Torkan,Bota par,Mawlawi Ab Rashed,Deh-e-Ishan and Bal Bali.	Agriculture	MC-IDEA-NE-BG-A-033-10	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps		0
327	Baghlan	Puli Khumri	MAIL Departments in Baghlan (Government)	Agriculture	MC-IDEA-NE-BG-A-034-10	Management (Management, Report Writing & Proposal Writing) Course For Baghlan MAIL Staff	Training to Government Staff	Mercy Corps		0
328	Baghlan	Bano	Rono, Lain, Sar-e-Pul, Kishn Abad, Pulkhow, Arzangan, Kaftarkhana, Markaz Bano,	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		0
329	Baghlan	Dehsala	Deh Salah, Sayad-e-Payeen, Sayad-e-Markazi,	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		0

330	Baghlan	Puli Khumri	Akakakhil, Babar ha Dond, Babi Aino, Baladori Babanazar, Baladori Maktab, Chakari Dand, Dashtakhil, Gawsawaran, Housainkhail, Jabar Dand, Khalazee, Mahajarin, Naseri Dand, Qara Khan, Qazy Dand, Wardak Joynow, Wazir Abad and Zaman Khail	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps		0
331	Baghlan	Baghlani Jadid	Do Saraka, Eshan Saidy, Haji Bashi Jan, Kochee Maikh, Malam Akbar, Masjid Alanazar, Masjid Eshan and Toranee	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps		0
332	Baghlan	Nahrin	Baghe Torali, Dahla, Dashtee Qazi, Naiz Afghan and Share Now	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps		0
333	Baghlan	Puli Khumri	Bibi Aina, Husain Khail, Housain Khail Darqat, Jabar, Logareeha, Mohajirin, Wardak Joynow and Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps		0
334	Baghlan	Baghlani Jadid	Godan Bala, Godan Payan, Khowja D, Laqyah, Malam Akbar, Poze Eshan, Said Rahim and Sarak Atiq e Khan	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps		0
335	Baghlan	Nahrin	Arbab Badal, Baghe Toordali, Dahla, Jeoy Kalan, Sharanow and Tara Khail	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps		0
336	Baghlan	Bano	Arzangon, Fach, Kishan Abad, Lain, Markaz Bano, Pulowkha, Rono and Saraepul	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps		0
337	Baghlan	Puli Khumri	Baladori Maktab, Puze Eshan, Khalazey, Zamankhail, Aka Khail, Wardak Jeonow, Hussain Khail, Wazer Abad, Bibi Aina,	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		0
338	Baghlan	Baghlani Jadid	Ghorbandi Ha, Pir Pacha, Hafiz Abad, Rono, Markaz Bano, Sarake Atiq Khan, Godan Payeen,	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		0
339	Baghlan	Nahrin	Sharinow, Joykalan	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		0
340	Baghlan	Bano	Arzangon, Fach, Kishan Abad, Lain, Markaz Bano, Pulowkha, Rono and Saraepul	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		0
341	Baghlan	Puli Khumri	Babanazar, Baladori Maktab, Bibi Aino, Gawsawaran, Housain Khail, Logaraha, Sayed Khail and Wardak Joynow	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps		0
342	Baghlan	Baghlani Jadid	Gharbandia, Godan Bala, Godan Payan, Hafi Abad, Khoja Dawod and Sayedahim	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps		0
343	Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps		0
344	Baghlan	Nahrin	Arakash, Dashti Qazi, Gahi, Gahi Arbab Bidel, Hafiz Bacha, Joy Kalan, Khoja Husain Khail, Naiz Afghan, Shahri Now and Tra Khail	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps		0
345	Baghlan	Bano	Arzangan, Fatch, Kafter Khan, Keshan Abad, Khoshandara, Lain, Markaz Bano, Pulowkh, Rano and Sarapul	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps		0
346	Baghlan	Puli Khumri	Baladori Maktab, Khalazee, Zamankhail,Shamarq Sharqi, Wardak Joynow, Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps		0
347	Baghlan	Baghlani Jadid	Balazi, Ghorbandy, Haji Sayed Rahim, Jowhar Tapa, Sarak-6 and Sarak Atiq Khan	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps		0
348	Baghlan	Nahrin	Hafiz Bacha, Joye Kalan, Khoja Housain Khail, Shahre Now and Tarakhail	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps		0

349	Baghlan	Bano	Kashan Abad, Markaz Bno, Pulkhow and Saripul	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps		0
350	Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps		0
351	Baghlan	Puli Khumri	Dashtaki, Gawsawaran, Wardak Akhuzanda and Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps		0
352	Baghlan	Baghlani Jadid	Arbab Nazar, Godan Pala, Godan Payan, Guodara, Hafiz Abad, Haji Nabi, Laqya, Malam Akbar, Malam Rahim, Sarak-6 and Sarak Atig Khan	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps		0
353	Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps		0
354	Baghlan	Nahrin	Baghi Torrdali, Dahla, Joy Kalan, Naiz Afghan, Share Kona, Shahre Now and Tawashakh	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps		0
355	Baghlan	Bano	Bano, Kashan Abad, Lain, Markaz Bano and Pulkhow	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps		0
356	Baghlan	Puli Khumri	Baladori Maktab, Dashtaki, Gaw Sawaran, Hosain Khil Bala, Hosain Khil Darqad, Hosain Khil Paian, Logari, Poz Ishan, Wardak Akhond Zadah, Wardak Joy Naw	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		0
357	Baghlan	Baghlani Jadid	Cholazyee ,Godan ,Godan Bala ,Godan Payan, Hafiz Abad ,Haji Nabi ,Khoja Daoud ,Laqee Malam – Akbar, Mola S. Rahim, Pir Pacha, Sarak-12, Sarak-4, Sarak-6, Sarak-Ateq Khan, Wardak	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		0
358	Baghlan	Nahrin	Ara kash, Bagh-i-Toordalli, Dahla, Dasht-i-Qazi, Joy-i-Kalan, Naiz-i-Afghan, Shar-e-Kohna, Shar-e-Now, Tara Khill, Tawa shakh, Taw-a-Shakh	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		0
359	Baghlan	Puli Khumri	Baladori Maktab, Dashtaki, Gaw Sawaran, Hosain Khil Bala, Hosain Khil Darqad, Hosain Khil Paian, Logari, Poz Ishan, Wardak Akhond Za, Wardak Akhond Zadah, Wardak Joy Naw, Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		0
360	Baghlan	Baghlani Jadid	A . Nazar -Malam Ak, Godan, Godan Bala, Godan Payin, Godan-P, Hafiz Abad, Haji Nabi, Hayat Khan. M. Akbar, Khowja Daoud, Malam Akbar, Mola said Rahim, Sarak – 8, Sarak -3, Sarak-12, Sarak-4, Sarak-5, Sarak-Ateeq, Sarak-i-Ateeq khan, Wardak Ateeq	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		0
361	Baghlan	Nahrin	Dasht-i-Qazi, Jo-e-Kalan, Sha-e-Kona, Sha-e-Now, Shar-e-Kohna, Shar-e-Now, Taw-a-Shakh	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		0
362	Baghlan	Bano	Bano and Markazi Bano	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		0
363	Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		0
364	Baghlan	Puli Khumri	Dashtaki, Housain KhailBala, Housain Payn and Shamariq	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps		0
365	Baghlan	Baghlani Jadid	Godan	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps		0

366	Baghlan	Puli Khumri	PLK	Agriculture	MC-IDEA-NE-BG-A-045-11	Agriculture Retailer Training-phase	Retailer Training	Mercy Corps		0
367	Baghlan	Puli Khumri	PLK	Agriculture	MC-IDEA-NE-BG-A-046-11	Agriculture Retailer Training-phase	Retailer Training	Mercy Corps		0
368	Baghlan	Puli Khumri	Ahmad Zay,Bagh Shamal,Baghlan Kohna,Chshma Shir, Eslam Abad, Gharaw Shakh, Gorgorak, Hosain Khil Darqad, Joy Naw, Joy Naw Ahmad Zay, Karti Solh, Khaja Alwan, Kharoty, Kohna Masjed, Naseri Ha, Niazull, Qalay Logari, Qand Hari, S Mamod, Sarak 12, Sarak 6, Sarak 7, Sarak 9, Sarak 9-Bala, Sorkh Kotal, Srak 4, Torani, Wardak, Wzer Abad and Zadran	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		0
369	Baghlan	Baghlani Jadid	Baghlan Jaded, Baghlan Qadim, Fabrika,	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		0
370	Baghlan	Puli Khumri	Aka khill, Babanaza, Bala dori Babanazar, Baladoree Maktab,Gow Sawaran, Husain khail, Jabar, Jo-e-bori(Saqi), Logaree Haa, Niyaullah, Poz-i-Eshan, Sayad khial , Wardak jeonow, Wazer Abad, Zamankhill	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps		0
371	Baghlan	Baghlani Jadid	Godan Payain, Godan Payin , Hafiz Abad, Khoja Daoud, Said Rahim	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps		0
372	Baghlan	Bano	Arzangan, Bano, Fatch, Fege, Gajkard, Kaftar Khana, Keshn Aabad, Khoshdara, Kshan Abad, Lain, Markaz Banoo, Pulkhow, Rono, Sarepul	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps		0
373	Baghlan	Dehsala	Ahangaran, Desallah, Fag, Saiad Bala, Saiad markazi, Sayad, Sayad bala,Sayad Markazi	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps		0
374	Baghlan	Puli Khumri	Zman Khil,Ozbekha ZamanKhil,Qara Khan,Wardak Joy Naw,	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps		0
375	Baghlan	Baghlani Jadid	Sarak 9,Malem Akbar,Sarak 12	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps		0
376	Baghlan	Dehsala	Ano, Dehzak, kargard, Lain, Naw Bahar, Qasan, Saka, Sangboran, Sayad bala, Sayad Markazi, Sayad payen,shah shan	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		0
377	Baghlan	Puli Khumri	Akakhil, Eslam Abad, Hosain Khil Darqad, Joy Naw, Kata Khil, Mahajerin, Qara Khan and Sayd Abaed	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		0
378	Baghlan	Baghlani Jadid	Baghlan qadim, Chaharshanba Tipa, Ishan Qul, Malam Acbar, Pashaiha, Sarak Gulam Sadiq, Sarak sherkat, Sarak-e-4, Sarak-e-7, Sarak-e-Itifaq	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		0
379	Baghlan	Bano	Fech, Laghak,Markaz Bano, Polkha,Sarepol	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		0
380	Baghlan	Puli Khumri	Bibi Ainah, Naseri Ha, Niazullah, Jabar,Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		0
381	Baghlan	Baghlani Jadid	Sarak-6	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		0
382	Baghlan	Bano	Markaz Bano and Pulakha	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		0

383	Baghlan	Dehsala	Saka, Naw bahar, Sayd payan, Qasan, Markaz Dehsala, Ahangar	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		0
384	Baghlan	Puli Khumri	Puzayishan	Agriculture	MC-IDEA-NE-BG-A-053-12	New Year Celebration Farmers Day	Distribution	Mercy Corps		0
385	Baghlan	Puli Khumri	Kharutee, Wardak Gawargan Bala, Wardak Gawargan Payen, wardak Joynow, Nasreha, Housain Khil Darqat, Wardak Akhunzada.	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		0
386	Baghlan	Baghlani Jadid	Arbab Ab Nazar, Godan Payan, Jawhar Tapah, Sarak 12 Fabrika, Sarak Gh Sedeq, Sarak Malem Akbar	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		0
387	Baghlan	Bano	Kishnabad, Lain, Markaz Bano, Polkha, Rono, Sarpol	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		0
388	Baghlan	Dehsala	Awlad, Markaz Dehsala, Naw Bahar, Sangboran, Sayad bala, Sayad Markazi and Sayed Payan	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		0
389	Baghlan	Puli Khumri	Wardak Akhunzada, Wardak Joynow, Nizullah and Dashtaki	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		0
390	Baghlan	Baghlan Jaded & PLK	Sarak Ghulm Sadiq and Sarak-12	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		0
391	Baghlan	Bano	Markaz Bano and Saripul	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		0
392	Baghlan	Dehsallah	Markaz Dehsallah and	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		0
393	Baghlan	Puli Khumri		Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps		
394	Baghlan	Baghalna Jadid		Agriculture	PLK-A-003-12	Dormant Oil Application	Orchard Management	Mercy Corps		
395	Baghlan	Bano		Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps		
396	Baghlan	Dehsallah	Markaz Dehsallah and	Agriculture	PLK-A-003-12	Dormant Oil Application	Orchard Management	Mercy Corps		
397	Baghlan	Nahrin	Dahla and Tawashkha	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps		N36.04507 N36.04713 N36.13080 N36.13348 N36.13623
398	Baghlan	Burka	Bayitoob, Markaz, Naqileena and Todakafsh	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps		N36.04507 N36.04713 N36.13080 N36.13348 N36.13623
399	Baghlan	Khost	Kunjak, Darayi Bikhara, Bilasad	Livestock	MC-IDEA-NE-BG-L-002-09	Bee Keeping	Training/Distribution	Mercy Corps		0
400	Baghlan	Khost	Chaman Deh Qashuq	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps		N36.03907 N36.03745 N36.13080 N36.13599 N35.599.6 N36.0041.8

401	Baghlan	Nahrin	Shahri Jadid, Shahri Kuhna	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps		N36.03907 N36.03745 N36.13080 N36.13599 N35.599.6 N36.0041.8
402	Baghlan	Burka	Bayitoob, Bin Bazar, Naqileen	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps		N36.03907 N36.03745 N36.13080 N36.13599 N35.599.6 N36.0041.8
403	Baghlan	Baghlani Jadid	Barazai CDC, Gadan Bala CDC, Gadan Paye	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		N36.13451 N36.13812 N36.13746 N36.13260 N36.00577 N36.04284
404	Baghlan	Burka	Naqileen, Bayitoob, Markaz and Todakafsh	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		0
405	Baghlan	Nahrin	Augly and Dawabi	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		0
406	Baghlan	Khost	Butapar, Dehishan and Munda Chinar	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		0
407	Baghlan	Puli Khumri	Baladory/ Baba Nazar , Baladory/ Bibi Ami	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		0
408	Baghlan	Dahani-Guri		Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		0
409	Baghlan	Dushi		Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		0
410	Baghlan	Baghlani Jadid	Barazai CDC, Gadan Bala CDC, Gadan Paye	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps		0
411	Baghlan	Burka	Naqileen, Bayitoob, Markaz and Todakafsh	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps		0
412	Baghlan	Nahrin	Augly and Dawabi	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps		0
413	Baghlan	Khost	Butapar, Dehishan and Munda Chinar	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps		0
414	Baghlan	Puli Khumri	Baladory/ Baba Nazar , Baladory/ Bibi Ami	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps		0
415	Baghlan	Pul-e-Khumri, Dashy & Baghlan Jaded	Mazer dare, Sara Dakar, KelagayWalikhil, Afghan Dost, Zargah,Toorani Bala, Raees Guljan, Wali Khail,Kelagay,	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps		0
416	Baghlan	Pul-e-Khumri, Dashy & Baghlan Jaded	Mazer dare, Sara Dakar, KelagayWalikhil, Afghan Dost, Zargah,Toorani Bala, Raees Guljan, Wali Khail,Kelagay,	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps		0
417	Baghlan	Pul-e-Khumri, Dashy & Baghlan Jaded	Mazer dare, Sara Dakar, KelagayWalikhil, Afghan Dost, Zargah,Toorani Bala, Raees Guljan, Wali Khail,Kelagay,	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps		0
418	Baghlan	Dushi	Kelagay,qaradaka	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps		0

419	Baghlan	Nahrin	Joue Bari, Niyaz Afghan, Shahinow and Tawashakh	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps		0
420	Baghlan	Khost	Bustan,Duwab	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps		0
421	Baghlan	Burka	Anbartipah,Tangi murch	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps		0
422	Baghlan	Baghlani Jadid	Agriculture Cooperative	Livestock	MC-IDEA-NE-BG-L-008-10	Silkworm Production	Training/Distribution	Mercy Corps		0
423	Baghlan	Nahrin	Niaz Afghan, Tawashakh, Shahri Now, Joyi Bori	Livestock	MC-IDEA-NE-BG-L-009-10	Bee Keeping	Training/Distribution	Mercy Corps		0
424	Baghlan	Nahrin	Khja Khizer,Joikalan	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps		0
425	Baghlan	Burka	Haji Azam, Alif Bik,Qazaqul	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps		0
426	Baghlan	Dushi	Kelagay and Kelagay Qaradaka	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps		0
427	Baghlan	Puli Khumri	Zamankhil	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps		0
428	Baghlan	Baghlani Jadid	Sarak-e-3, 4, 5, 6, 7, 8, 9,10	Livestock	MC-IDEA-NE-BG-L-11-10	Silk and Wool Spinning Training	Capacity building	Mercy Corps		0
429	Baghlan	Puli Khumri	Housain Khail Darqat	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps		0
430	Baghlan	Baghlani Jadid	Shar-e-Jadid, Now Abad, Shar-e-Qadim, Masahat, Baghlan-e-Mrkazi, Dowlatzai, Tarakhail, Aqab-e-Iqamatgah, Laqayeeha, Guldarayeeha, Panjshireeha, Garagha, Fabrika, Hussain Khail Darqat, Gharow Shakh, Nahre Qumarak, Sarhang Kharotey, Safid Khan, & Hasan Abad	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps		0
431	Baghlan	Puli Khumri	Zaman Khail & Jabar	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps		0
432	Baghlan	Baghlani Jadid	Sarake 3, Rayees Gul Jan, Malim Akbar	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps		0
433	Baghlan	Dushi	Chil Ghury Balla, Chil Ghury Payan	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps		0
434	Baghlan	Baghlani Jadid	Sarak-12, Sarak-2, Sarak-1, Sarak-3, Sarak-4, Sarak-5 and Sarak-6	Livestock	MC-IDEA-NE-BG-L-014-11	Silkworm Production	Training/Distribution	Mercy Corps		0
435	Baghlan	Puli Khumri	Husainkhil Darqat and Wardak-e-Joenow	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps		0
436	Baghlan	Baghlani Jadid	Sarak-e-5, Aqab Iqamatgah, Panch Shiryha, Laqaeha, Aqab Shafakhana, Guldraeha, Muhajireen, Sarak Hasantal, Trakhil, Gudan.	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps		0
437	Baghlan	Puli Khumri	Gawsawaran, Khugiany	Livestock	MC-IDEA-NE-BG-L-016-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps		0
438	Baghlan	Baghlani Jadid	Sarak e Atiq Khan and Uzbik e Haji Qurban	Livestock	MC-IDEA-NE-BG-L-016-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps		0

439	Baghlan	Baghlani Jadid	Fabrika	Livestock	MC-IDEA-NE-BG-L-017-12	Silkworm Production (2012)	Training	Mercy Corps		0
440	Baghlan	Puli Khumri	Khugyanee	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps		0
441	Baghlan	Baghlan Jaded	Raies Guljan, Sarak Hassantal, Mulla Sayed Rahim and Sarak 3	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps		0
442	Baghlan	Baghlan Jaded		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps		
443	Takhar	Bangi	Saqab	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.686797
444	Takhar	Bangi	Akhundzad	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.686797
445	Takhar	Bangi	Mangaliha	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.686797
446	Takhar	Bangi	Qulbraq bala	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.686797
447	Takhar	Bangi	Qulb raq paeen	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.686797
448	Takhar	Bangi	Jalair khord	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.686797
449	Takhar	Bangi	Jalair Kalan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.686797
450	Takhar	Bangi	Afaqi bala	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.686797
451	Takhar	Bangi	Afaqi paeen	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.686797
452	Takhar	Bangi	Badakhshi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.686797
453	Takhar	Farkhar		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation		Mercy Corps	We don't have activity in these two districts	
454	Takhar	Chal		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation		Mercy Corps		
455	Takhar	Kalafghan		Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		
456	Takhar	Baharak	Haje dasor	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		
457	Takhar	Baharak	Badakhshi bala	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.812059
458	Takhar	Baharak	Badakhshi paeen	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.801421
459	Takhar	Baharak	Said mukhtar	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.820651
460	Takhar	Baharak	Chapor	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.825667
461	Takhar	Baharak	Hashim bai	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.829068
462	Takhar	Baharak	Arab sarwar	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		
463	Takhar	Baharak	Aq masjed	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.829795
464	Takhar	Baharak	Abolhasan bek	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.834567
465	Takhar	Baharak	Arab ha	Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		36.834153
466	Takhar	Taloqan		Agriculture	TLQ-A-01-12	Summer Creepers Cultivat	Agriculture	Mercy Corps		
467	Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
468	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
469	Takhar	Bangi	Qulbraq	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		

470	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
471	Takhar	Bangi	Goldara	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
472	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
473	Takhar	Farkhar	Jangle Gaza	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
474	Takhar	Farkhar	Shoori	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
475	Takhar	Farkhar	Dasht kunj	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
476	Takhar	Chal		Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture			
477	Takhar	Kalafghan		Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation				
478	Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
479	Takhar	Baharak	Aq masjed	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
480	Takhar	Baharak	Takhta Koprok	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
481	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
482	Takhar	Baharak	Toroq abu	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
483	Takhar	Baharak	Haje berget	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
484	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
485	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
486	Takhar	Taloqan	Delger say	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
487	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultiva	Agriculture	Mercy Corps		
488	Takhar	Taloqan	Center of Taloqan	Agriculture	MC-IDEA-NE-TK-A-024-12	Agriculture Retailer Trainir	Training	Mercy Corps		36.6925605
489	Takhar	Kalafghan	Choqor Qushlaq, Astana Tapa, Aqplaq, Ch	Agriculture	MC-IDEA-NE-TK-A-02-10	Pistachio Orchard Establis	Agriculture	Mercy Corps		36.761024
490	Takhar	Kalafghan	Center of Kalafghan	Agriculture	MC-IDEA-NE-TK-A-06-10	Orchard Management	Agriculture	Mercy Corps		36.761024
491	Takhar	Farkhar	Center of Farkhar	Agriculture	MC-IDEA-NE-TK-A-06-10	Orchard Management	Agriculture	Mercy Corps		36.563829
492	Takhar	Taloqan	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps		36.6925605
493	Takhar	Bangi	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps		36.686797
494	Takhar	Chal	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps		36.534093
495	Takhar	Kalafghan	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps		36.761024
496	Takhar	Farkhar	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps		36.563829
497	Takhar	Taloqan	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps		36.6925605
498	Takhar	Bangi	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps		36.686797
499	Takhar	Chal	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps		36.534093
500	Takhar	Farkhar	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps		36.563829
501	Takhar	Baharak	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps		36.846102
502	Takhar	Kalafghan	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps		36.761024

503	Takhar	Kalafghan	Zardalo dara, Chenar	Agriculture	MC-IDEA-NE-TK-A-08-10	Fruit Orchard Establishme	Agriculture	Mercy Corps	36.761024
504	Takhar	Farkhar	Khusdeh, Per-e-farkhar	Agriculture	MC-IDEA-NE-TK-A-08-10	Fruit Orchard Establishme	Agriculture	Mercy Corps	36.563829
505	Takhar	Taloqan	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishme	Agriculture	Mercy Corps	36.6925605
506	Takhar	Bangi	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishme	Agriculture	Mercy Corps	36.686797
507	Takhar	Chal	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishme	Agriculture	Mercy Corps	36.534093
508	Takhar	Farkhar	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishme	Agriculture	Mercy Corps	36.563829
509	Takhar	Baharak	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishme	Agriculture	Mercy Corps	36.846102
510	Takhar	Kalafghan	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishme	Agriculture	Mercy Corps	36.761024
511	Takhar	Bangi	Town center	Agriculture	MC-IDEA-NE-TK-A-18-11	Commercial Orchard Estab	Agriculture	Mercy Corps	36.686797
512	Takhar	Taloqan	Nahr-e-chaman	Agriculture	MC-IDEA-NE-TK-A-18-11	Commercial Orchard Estab	Agriculture	Mercy Corps	36.6925605
513	Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cul	Agriculture	Mercy Corps	36.771525
514	Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cul	Agriculture	Mercy Corps	36.791945
515	Takhar	Farkhar	Khusdeh,	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cul	Agriculture	Mercy Corps	36.493106
516	Takhar	Farkhar	Per-e-farkhar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cul	Agriculture	Mercy Corps	36.617165
517	Takhar	Taloqan	Nahr-e-chaman	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps	36.6925605
518	Takhar	Farkhar	Town center	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps	36.563829
519	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps	36.846102
520	Takhar	Bangi	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	36.686797
521	Takhar	Farkhar	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	36.563829
522	Takhar	Chal	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	36.534093
523	Takhar	Kalafghan	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	36.761024
524	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	36.654527
525	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	36.715899
526	Takhar	Chal	Mandara	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	36.453109
527	Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	36.493106
528	Takhar	Baharak	Mola yousuf	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	36.815995
529	Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	36.758637
530	Takhar	Bangi	Jalair	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	
531	Takhar	Bangi	Qulbraq	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	
532	Takhar	Bangi	Muhajer qushlaq	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	
533	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	
534	Takhar	Kalafghan	Zer shakh	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	36.775254
535	Takhar	Kalafghan	Chenar	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	36.793052

536	Takhar	Namak Ab	Sholash dara bala	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	36.61514
537	Takhar	Namak Ab	Sholash ara paeen	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	36.61514
538	Takhar	Taloqan	Sarai Sang	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	36.776386
539	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	36.647343
540	Takhar	Bangi	Garmser	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	36.715781
541	Takhar	Chal	Mandara	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	36.535239
542	Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	36.493106
543	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	36.792372
544	Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	36.771525
545	Takhar	Bangi	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	36.681943
546	Takhar	Taloqan	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	36.7858705
547	Takhar	Chal	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	36.535239
548	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	36.771525
549	Takhar	Farkhar	Shoori	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	36.605415
550	Takhar	Farkhar	Qapanger	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	36.573518
551	Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	36.563829
552	Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	36.532157
553	Takhar	Taloqan	Sarai Sang	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	36.776386
554	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	36.647343
555	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	36.715781
556	Takhar	Bangi	Qulbraq	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	36.700484
557	Takhar	Bangi	Jalair	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	36.6898204
558	Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	36.847181
559	Takhar	Baharak		Agriculture		Intensification System Rice		Mercy Corps	
560	Takhar			Agriculture		Melon Fly and Potato Beetle Control		Mercy Corps	
561	Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-L-02-10	Poultry Production		Mercy Corps	36.793052
562	Takhar	Kalafghan	Mula Gulbudin	Agriculture	MC-IDEA-NE-TK-L-02-10	Poultry Production		Mercy Corps	36.756536
563	Takhar	Baharak	Chaila	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	36.800691
564	Takhar	Baharak	Astana Qul	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	36.827096
565	Takhar	Baharak	Shaikh ha	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	36.839402
566	Takhar	Baharak	Haje beregt	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	36.792372
567	Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	36.838356
568	Takhar	Baharak	Haje Amen	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	36.808695

569	Takhar	Baharak	Mula Mohd Qul	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps		36.80032
570	Takhar	Baharak	Haje Haidar	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps		36.792372
571	Takhar	Bangi	Saqab	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.715781
572	Takhar	Bangi	Akhund zada	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.723704
573	Takhar	Bangi	Mangaliha	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.43515
574	Takhar	Bangi	Qulbraq bala	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.700484
575	Takhar	Bangi	Qulbraq paeen	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.69999
576	Takhar	Bangi	Jalair khord	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.667587
577	Takhar	Bangi	Jalair Kalan	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.667318
578	Takhar	Bangi	Afaqi bala	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.692314
579	Takhar	Bangi	Afaqi paeen	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.693849
580	Takhar	Bangi	Badakhshi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.693702
581	Takhar	Baharak	Haje Dasor	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.809393
582	Takhar	Baharak	Badakhshi bala	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.76661
583	Takhar	Baharak	Badakhshi paeen	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.798699
584	Takhar	Baharak	Said mukhtar	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.800691
585	Takhar	Baharak	Chapor	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.826503
586	Takhar	Baharak	Hashim bai	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.790241
587	Takhar	Baharak	Arab sarwar	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.808695
588	Takhar	Baharak	Aqmajed	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.854099
589	Takhar	Baharak	Abolhasan bek	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.839402
590	Takhar	Baharak	Arab ha	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.846102
591	Takhar/Kunduz	All districts		Agriculture		Melon Fly Control		Mercy Corps		
592	Takhar/Kunduz	All districts		Agriculture		Melon Fly Control		Mercy Corps		
593	Takhar	Bangi	Qulboraq	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Pro	Agriculture	Mercy Corps		36.69999
594	Takhar	Taloqan	Yosuf Ali	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Pro	Agriculture	Mercy Corps		36.69734
595	Takhar	Taloqan	Chugum	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Pro	Agriculture	Mercy Corps		36.73196
596	Takhar	Taloqan	Baghak	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Pro	Agriculture	Mercy Corps		36.77724
597	Takhar	Farkhar	Twon center	Livestock	MC-IDEA-NE-TK-L-05-11	Bee Keeping (2012)	Livestock	Mercy Corps		36.57697
598	Takhar	Kalafghan	Twon center	Livestock	MC-IDEA-NE-TK-L-05-11	Bee Keeping (2012)	Livestock	Mercy Corps		36.771941
599	Takhar	Farkhar	Nahr Ab	Livestock	MC-IDEA-NE-TK-L-06-11	Bee Keeping (2012)	Livestock	Mercy Corps		36.599017
600	Takhar	Kalafghan	Shakh chushma	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.703366
601	Takhar	Kalafghan	Zardalo dara	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.771525

602	Takhar	Kalafghan	Qaratoo	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.735371
603	Takhar	Farkhar	Qazi khoshal	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.549951
604	Takhar	Farkhar	Madrasa khosdeh	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.46219
605	Takhar	Farkhar	Balahesar Khosdeh	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.493106
606	Takhar	Farkhar	Sang-e-atash	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.595572
607	Takhar	Kalafghan	Tintak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.699976
608	Takhar	Kalafghan	Sharshar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.7339308
609	Takhar	Kalafghan	Badal Qushlaq	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.735371
610	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.771941
611	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.785616
612	Takhar	Taloqan	Mawlawi Habibulah	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.765631
613	Takhar	Taloqan	Karez	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.7858705
614	Takhar	Taloqan	Gaznichiha	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.7812306
615	Takhar	Taloqan	Esmaiel salakh	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.692801
616	Takhar	Taloqan	Baba Zarif	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.704662
617	Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.737392
618	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.654527
619	Takhar	Taloqan	Namk Foroshi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.705775
620	Takhar	Taloqan	Khalifa Qushlaq	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.698756
621	Takhar	Bangi	Jalaier	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.667587
622	Takhar	Bangi	Jalaier khord	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.667318
623	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.693702
624	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.69999
625	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.667318
626	Takhar	Bangi	Mirha	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.581402
627	Takhar	Bangi	Akhund zada	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.727119
628	Takhar	Bangi	Qaratash	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.561029
629	Takhar	Bangi	Termensay	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.652242
630	Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.530167
631	Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.514214
632	Takhar	Farkhar	Dan-e-zereh	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.551376
633	Takhar	Farkhar	Pofar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.542227
634	Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.493106

635	Takhar	Baharak	Aqmajed	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	36.838356
636	Takhar	Baharak	Meyazafar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	36.839402
637	Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	36.846865
638	Takhar	Baharak	Jangawor	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	36.832104
639	Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	36.75821
640	Takhar	Baharak	Toroq Abi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	36.827143
641	Takhar	Taloqan		Livestock		Poultry Production (2012)		Mercy Corps	
642	Takhar	Kalafghan	Tintak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.699976
643	Takhar	Kalafghan	Sharshar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.7339308
644	Takhar	Kalafghan	Badal Qushlaq	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.735371
645	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.771941
646	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.785616
647	Takhar	Taloqan	Mawlawi Habibulah	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.765631
648	Takhar	Taloqan	Karez	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.7858705
649	Takhar	Taloqan	Gaznichiha	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.7812306
650	Takhar	Taloqan	Esmaiel salakh	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.692801
651	Takhar	Taloqan	Baba Zarif	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.704662
652	Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.737392
653	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.654527
654	Takhar	Taloqan	Namk Foroshi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.705775
655	Takhar	Taloqan	Khalifa Qushlaq	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.698756
656	Takhar	Bangi	Jalaier	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.667587
657	Takhar	Bangi	Jalaier khord	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.667318
658	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.693702
659	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.69999
660	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.667318
661	Takhar	Bangi	Mirha	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.581402
662	Takhar	Bangi	Akhund zada	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.727119
663	Takhar	Bangi	Qaratash	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.561029
664	Takhar	Bangi	Termensay	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.652242
665	Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.530167
666	Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.514214
667	Takhar	Farkhar	Dan-e-zereh	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.551376

668	Takhar	Farkhar	Pofar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.542227
669	Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.493106
670	Takhar	Baharak	Aqmajed	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.838356
671	Takhar	Baharak	Meyazafar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.839402
672	Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.846865
673	Takhar	Baharak	Jangawor	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.832104
674	Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.75821
675	Takhar	Baharak	Toroq Abi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (20	agriculture	Mercy Corps	36.827143
676	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.785616
677	Takhar	Taloqan	Maulawi Habibula	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.765631
678	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.758998
679	Takhar	Taloqan	Bazarbek	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.69734
680	Takhar	Taloqan	Yusufali	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.608135
681	Takhar	Taloqan	Yunus khan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.700698
682	Takhar	Taloqan	Sufi khan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.704269
683	Takhar	Taloqan	Chashma Shir	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.720861
684	Takhar	Taloqan	Ahendara	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.663353
685	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.654527
686	Takhar	Taloqan	Haje Esmaiel	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.68924
687	Takhar	Taloqan	Qushqar Khan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.63949
688	Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.723704
689	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.715781
690	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.69999
691	Takhar	Bangi	Qulboraq Bala	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.700484
692	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.693702
693	Takhar	Bangi	Afaqi payen	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.692314
694	Takhar	Bangi	Afaqi bala	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.66135
695	Takhar	Bangi	Jalair kalan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.667587
696	Takhar	Bangi	Guldarah	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.693849
697	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.643982
698	Takhar	Bangi	Jalair boja	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.667318
699	Takhar	Farkhar	kurani	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.62321
700	Takhar	Farkhar	Shori	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	36.607351

701	Takhar	Farkhar	Jangle Gaza	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.580292
702	Takhar	Farkhar	Dasht-e-Kunj	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.589215
703	Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.514214
704	Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.530167
705	Takhar	Baharak	Qari shaiman	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.808695
706	Takhar	Baharak	Jangawor	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.832104
707	Takhar	Baharak	Charmgari	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.798699
708	Takhar	Kalafghan	Astana tepa	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.72459
709	Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.793052
710	Takhar	Kalafghan	Edil	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.704647
711	Takhar	Kalafghan	Badal Qushlaq	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.87222
712	Takhar	Kalafghan	Tintak	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.699976
713	Takhar	Kalafghan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.74789
714	Takhar	Kalafghan	Saraseyab	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.773656
715	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.771941
716	Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.723704
717	Takhar	Bangi	Jalair kalan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.43515
718	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.69999
719	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.693702
720	Takhar	Bangi	Qulboraq Bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.700484
721	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.715781
722	Takhar	Bangi	Afaqi bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.692314
723	Takhar	Bangi	Guldarah	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.693849
724	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.643982
725	Takhar	Farkhar	Gagaligaza	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.580292
726	Takhar	Farkhar	Shori	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.607351
727	Takhar	Farkhar	Dshtekung	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.589215
728	Takhar	Farkhar	Chashmegarmok	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.581429
729	Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.851748
730	Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.75821
731	Takhar	Baharak	Aq Masjed	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.854099
732	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.815995
733	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.758998

734	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.7661006
735	Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.737392
736	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucun	Agriculture	Mercy Corps		36.649843
737	Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.723704
738	Takhar	Bangi	Jalair kalan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.43515
739	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.69999
740	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.693702
741	Takhar	Bangi	Qulboraq Bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.700484
742	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.715781
743	Takhar	Bangi	Afaqi bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.692314
744	Takhar	Bangi	Guldarah	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.693849
745	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.643982
746	Takhar	Farkhar	Gagaligaza	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.580292
747	Takhar	Farkhar	Shori	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.607351
748	Takhar	Farkhar	Dshtekung	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.589215
749	Takhar	Farkhar	Chashmegarmok	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.581429
750	Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.851748
751	Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.75821
752	Takhar	Baharak	Aq Masjed	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.854099
753	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.815995
754	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.758998
755	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.7661006
756	Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.737392
757	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.649843
758	Takhar	Taloqan	Sarai Sang	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (20	Agriculture	Mercy Corps		36.772006
759	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (20	Agriculture	Mercy Corps		36.758998
760	Takhar	Farkhar	Shoori	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (20	Agriculture	Mercy Corps		36.607351
761	Takhar	Farkhar	kurani	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (20	Agriculture	Mercy Corps		36.62321
762	Takhar	Farkhar	Chashmegarmok	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (20	Agriculture	Mercy Corps		36.581429
763	Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (20	Agriculture	Mercy Corps		36.851748
764	Takhar	Kalafghan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (20	Agriculture	Mercy Corps		36.746892
765	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (20	Agriculture	Mercy Corps		36.7676008
766	Takhar	Bangi	will up date	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps		

767	Takhar	Taloqan	will up date	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps		
768	Takhar	Kalafghan	will up date	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps		
769	Takhar	Taloqan	Khas Kapa	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (20	Agriculture	Mercy Corps		36.704662
770	Takhar	Farkhar	Dasht-e-Kunj	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (20	Agriculture	Mercy Corps		36.589215
771	Takhar	Baharak	Meya zafar	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (20	Agriculture	Mercy Corps		36.839402
772	Takhar	Bangi	Guldara	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (20	Agriculture	Mercy Corps		36.693849
773	Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cul	Agriculture	Repeated		36.771525
774	Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cul	Agriculture	Repeated		36.791945
775	Takhar	Farkhar	Khusdeh,	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cul	Agriculture	Repeated		36.493106
776	Takhar	Farkhar	Per-e-farkhar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cul	Agriculture	Repeated		36.617165
777	Takhar	Bangi	Akhundzada	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.723704
778	Takhar	Bangi	Mangali	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.43515
779	Takhar	Bangi	Qulbaraq payen	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.69999
780	Takhar	Bangi	Badakhshi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.693702
781	Takhar	Bangi	Qulbaraq bala	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.700484
782	Takhar	Bangi	Saqab	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.715781
783	Takhar	Bangi	Afaqi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.692314
784	Takhar	Farkhar	Shori	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.605415
785	Takhar	Farkhar	Chashmegarmok	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.581429
786	Takhar	Farkhar	kurani	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.627866
787	Takhar	Kalafghan	Chenar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.791945
788	Takhar	Kalafghan	Saraseyab	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.773656
789	Takhar	Kalafghan	Aqplaq	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.745496
790	Takhar	Kalafghan	Sarqrooq	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.86777
791	Takhar	Kalafghan	Twon center	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.771941
792	Takhar	Kalafghan	Qaratoo	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.735371
793	Takhar	Kalafghan	Badal Qushlaq	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.763681
794	Takhar	Kalafghan	Yaroq tash	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.732065
795	Takhar	Kalafghan	Shar shar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.7339308
796	Takhar	Kalafghan	Shaikh chushma	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.704647
797	Takhar	Baharak	Haje berget	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.792372
798	Takhar	Baharak	Emam shokor	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.75036
799	Takhar	Baharak	Qari shaiman	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.75821

800	Takhar	Baharak	Meya zafar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.839402
801	Takhar	Taloqan	Kunjak	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.786773
802	Takhar	Taloqan	Ass	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.772744
803	Takhar	Taloqan	Qaramula	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.6823
804	Takhar	Taloqan	Debash	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.67911
805	Takhar	Taloqan	Khetayan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultiva	Agriculture	Mercy Corps		36.649843
806	Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivat	Commercial Vegetable	Mercy Corps		37.01478
807	Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivat	Commercial Vegetable	Mercy Corps		37.04252
808	Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivat	Commercial Vegetable	Mercy Corps		37.06531
809	Badakhshan	Jurm	Naway Jurum	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivat	Commercial Vegetable	Mercy Corps		36.86659
810	Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivat	Commercial Vegetable	Mercy Corps		36.2915
811	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivat	Commercial Vegetable	Mercy Corps		36.97323
812	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivat	Commercial Vegetable	Mercy Corps		37.03224
813	Badakhshan	Baharak	Qoldasht	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivat	Commercial Vegetable	Mercy Corps		36.96014
814	Badakhshan	Argo	Shahr e Wahdat,	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivat	Commercial Vegetable	Mercy Corps		37.05639
815	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivat	Commercial Vegetable	Mercy Corps		36.90481
816	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivat	Commercial Vegetable	Mercy Corps		36.90481
817	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		36.97323
818	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.05447
819	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.03224
820	Badakhshan	Baharak	Diaya	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.06012
821	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		36.97469
822	Badakhshan	Baharak	Dasht-e-Furmuraq	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.03195
823	Badakhshan	Baharak	Binijar	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		36.694
824	Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		36.91356
825	Badakhshan	Warduj	Shufchan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		36.94817
826	Badakhshan	Warduj	Murkan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		36.90924
827	Badakhshan	Jurm	Naway Jurum	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		36.86659
828	Badakhshan	Faizabad	kori	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.10588
829	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.14864
830	Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.11187
831	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.01396
832	Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.02668
833	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.17394
834	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		36.99383
835	Badakhshan	Kishem	Jari shah baba	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		36.71544
836	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		36.78046
837	Badakhshan	Kishem	Baloch	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		36.84849
838	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		36.90481
839	Badakhshan	Shuhada	Afrej	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.01682
840	Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.01478
841	Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.06531
842	Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultiva	Commercial Vegetable	Mercy Corps		37.04252
843	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.97323
844	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		37.05447
845	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.97469
846	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.92556
847	Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.92016
848	Badakhshan	Shuhada	Ezrew	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		37.07306
849	Badakhshan	Shuhada	Dasht	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		37.04908
850	Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.86659
851	Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.8574
852	Badakhshan	Argo	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		37.08594
853	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		37.04203
854	Badakhshan	Daryim	Fazilan	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.92912
855	Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.91484
856	Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.92183
857	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.71696
858	Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.74991
859	Badakhshan	Kishem	Dara-e-namazgah	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.7694
860	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.78046

861	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.97323
862	Badakhshan	Baharak	Doab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.99966
863	Badakhshan	Baharak	Doabgi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.99881
864	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.05447
865	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.96014
866	Badakhshan	Baharak	Diaya	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.06012
867	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.97469
868	Badakhshan	Baharak	Zer-e-Dashtuk	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.95994
869	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.97948
870	Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.01111
871	Badakhshan	Warduj	AbJen	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.91356
872	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.92556
873	Badakhshan	Warduj	Dehdroz	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.9286
874	Badakhshan	Warduj	Sangi kabot	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.94222
875	Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.94489
876	Badakhshan	Warduj	Shaghan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.92772
877	Badakhshan	Warduj	Bashund	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.78162
878	Badakhshan	Warduj	Zo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.84063
879	Badakhshan	Warduj	Astin	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.92413
880	Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.92016
881	Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.91356
882	Badakhshan	Warduj	Shufchan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.94817
883	Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.89846
884	Badakhshan	Shuhada	Afrej	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.01682
885	Badakhshan	Shuhada	Pijuj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.04158
886	Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.01478
887	Badakhshan	Shuhada	Wenj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.02646
888	Badakhshan	Shuhada	Eweank	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.0721
889	Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.04252
890	Badakhshan	Shuhada	Chakaran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.91356
891	Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.06531
892	Badakhshan	Shuhada	Ezrew	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.0501
893	Badakhshan	Shuhada	Yakhchew	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.05706
894	Badakhshan	Shuhada	Rezwan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.07199
895	Badakhshan	Shuhada	Darghab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.05687
896	Badakhshan	Shuhada	Mazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.68047
897	Badakhshan	Shuhada	Maidan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.03455
898	Badakhshan	Shuhada	Abchshmah	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.04541
899	Badakhshan	Shuhada	Sarkhan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.0715
900	Badakhshan	Shuhada	Sherkani	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.06544
901	Badakhshan	Shuhada	Yabab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.8259
902	Badakhshan	Shuhada	Juibar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.03114
903	Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.2915
904	Badakhshan	Jurm	Chung-e-Payan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.89871
905	Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.86659
906	Badakhshan	Jurm	Hisarak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.86349
907	Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.8574
908	Badakhshan	Jurm	Kharandab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.88007
909	Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.85054
910	Badakhshan	Jurm	Keb-e-Miyana	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.84971
911	Badakhshan	Jurm	Kutab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.82833
912	Badakhshan	Jurm	Sar-e-tal	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.52737
913	Badakhshan	Jurm	Qalay Gunbad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.85971
914	Badakhshan	Jurm	Furghamunj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.61938
915	Badakhshan	Jurm	Ahangaran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.86665
916	Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.9772
917	Badakhshan	Khash	Dehpara	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.91655
918	Badakhshan	Khash	Sarlola	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.8703
919	Badakhshan	Khash	Zulm Abad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.88773
920	Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.91107
921	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.98385
922	Badakhshan	Khash	Mughula	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.99755
923	Badakhshan	Khash	Darkhan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.02267
924	Badakhshan	Yaftal	Shakarlab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.84072
925	Badakhshan	Yaftal	Dehpayan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.25707
926	Badakhshan	Yaftal	Naland	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.29631
927	Badakhshan	Yaftal	Markaz	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.29631

928	Badakhshan	Yaftal	Clenek	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.29631
929	Badakhshan	Yaftal	Hozakan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.29102
930	Badakhshan	Yaftal	Roye dasht	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.88429
931	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.14864
932	Badakhshan	Faizabad	Hisary	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.15012
933	Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.11187
934	Badakhshan	Faizabad	Khaja maruf jan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.19627
935	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.08152
936	Badakhshan	Argo	Qargha	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.26216
937	Badakhshan	Argo	Hafizmughul	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.11261
938	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.04054
939	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.04203
940	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.01396
941	Badakhshan	Argo	Eishanha	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.99537
942	Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.05639
943	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.17394
944	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.99383
945	Badakhshan	Argo	Dahmagas	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.99011
946	Badakhshan	Daryim	Khaspak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.91681
947	Badakhshan	Daryim	Shahre sadat	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.25905
948	Badakhshan	Daryim	Dahbazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.9007
949	Badakhshan	Daryim	Nim tala	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.87401
950	Badakhshan	Daryim	Saydae Dahbazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.89383
951	Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.91484
952	Badakhshan	Daryim	Chushmae qalandar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.87307
953	Badakhshan	Daryim	Roi Dasht	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.88429
954	Badakhshan	Daryim	Daraebagh	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.89543
955	Badakhshan	Daryim	Quraishe	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.91716
956	Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.92183
957	Badakhshan	Daryim	Qarluq	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.95124
958	Badakhshan	Daryim	Langar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.96675
959	Badakhshan	Daryim	Shaikh Aabad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.862
960	Badakhshan	Daryim	pitawak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.86282
961	Badakhshan	Teshken	Mozafari	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.97339
962	Badakhshan	Teshken	Nawabad Darah Qaq	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.74881
963	Badakhshan	Teshken	Khaja Afghani	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.88422
964	Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.88025
965	Badakhshan	Teshken	Khanika	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.74243
966	Badakhshan	Teshken	Fizani	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.83938
967	Badakhshan	Teshken	Ghilawik	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.97668
968	Badakhshan	Teshken	Qermeshi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.85385
969	Badakhshan	Teshken	Sayed Hai Mozafari	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.93205
970	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.71696
971	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.71696
972	Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.74991
973	Badakhshan	Kishem	Jari shah baba	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.71544
974	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.78046
975	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.78046
976	Badakhshan	Kishem	Waghar dara	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.82804
977	Badakhshan	Kishem	Baloch	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.84849
978	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.90481
979	Badakhshan	Kishem	Gunbad gharbi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.90481
980	Badakhshan	Kishem	Chulgazi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.80816
981	Badakhshan	Kishem	Yawarzan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.67368
982	Badakhshan	Kishem	Nowabad Gandum gul	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.81011
983	Badakhshan	Kishem	Sangab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	37.09562
984	Badakhshan	Kishem	Dashti shahida	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	36.7374
985	Badakhshan	Baharak	Koh-e-Daraz	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.9978
986	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.97469
987	Badakhshan	Baharak	Zer-e-Dashtuk	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.95994
988	Badakhshan	Baharak	Chapchi Yardar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.97948
989	Badakhshan	Warduj	AbJen	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.89586
990	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.92556
991	Badakhshan	Warduj	Sangi kabot	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.94222
992	Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.94489
993	Badakhshan	Warduj	Shaghan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.92772
994	Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.94489

995	Badakhshan	Warduj	Zo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.84063
996	Badakhshan	Warduj	Estin	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.92413
997	Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.92016
998	Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.89846
999	Badakhshan	Warduj	Pasibagh	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.95593
1000	Badakhshan	Jurm	Asle Jurm,	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.86659
1001	Badakhshan	Jurm	Dashtak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.2915
1002	Badakhshan	Jurm	Asle Jurm	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.86659
1003	Badakhshan	Jurm	Kharandab	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.88007
1004	Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.9772
1005	Badakhshan	Khash	Dehpara	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.91655
1006	Badakhshan	Khash	Sarlola	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.8703
1007	Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.91107
1008	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.98385
1009	Badakhshan	Khash	Dih Naw	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.929
1010	Badakhshan	Khash	Mughula	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.99755
1011	Badakhshan	Khash	Usnamat	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.9772
1012	Badakhshan	Khash	Darkhan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.02267
1013	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.14864
1014	Badakhshan	Faizabad	Hisary	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.15012
1015	Badakhshan	Faizabad	kori	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.10588
1016	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.17682
1017	Badakhshan	Faizabad	jangal	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.17682
1018	Badakhshan	Argo	Arghund	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.12548
1019	Badakhshan	Argo	Shatak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.10101
1020	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.08152
1021	Badakhshan	Argo	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.08594
1022	Badakhshan	Argo	Qargha	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.26216
1023	Badakhshan	Argo	Hafizmughul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.11261
1024	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.04054
1025	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.04203
1026	Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.02668
1027	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.01396
1028	Badakhshan	Argo	Darkhan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.00052
1029	Badakhshan	Argo	Chushmaehesar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.99355
1030	Badakhshan	Argo	Bakhtesha	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.08957
1031	Badakhshan	Argo	Dahmagas	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.99011
1032	Badakhshan	Argo	Barlas Wakhyan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.98843
1033	Badakhshan	Argo	Dahbala	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.29795
1034	Badakhshan	Daryim	Khaspak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.91681
1035	Badakhshan	Daryim	Fazilan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.92912
1036	Badakhshan	Daryim	Shahre sadat	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.25905
1037	Badakhshan	Daryim	Shahre safa	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.89383
1038	Badakhshan	Daryim	Dahbazar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.9007
1039	Badakhshan	Daryim	Nim tala	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.87401
1040	Badakhshan	Daryim	Saydae Dahbazar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.89383
1041	Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.91484
1042	Badakhshan	Daryim	Chushmae qalandar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.87307
1043	Badakhshan	Daryim	Roi Dasht	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.88429
1044	Badakhshan	Daryim	Daraebagh	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.89543
1045	Badakhshan	Daryim	Quraishe	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.91716
1046	Badakhshan	Daryim	Haji Pahlawan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.92912
1047	Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.92183
1048	Badakhshan	Daryim	Qarluq	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.95124
1049	Badakhshan	Daryim	Langar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.96675
1050	Badakhshan	Teshken	Mozafari	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.97339
1051	Badakhshan	Teshken	Nawabad Darah Qaq	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.74881
1052	Badakhshan	Teshken	Khaja Afghani	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.88422
1053	Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.88025
1054	Badakhshan	Teshken	Khanika	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.91484
1055	Badakhshan	Teshken	Fizani	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.83938
1056	Badakhshan	Teshken	Qermeshi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.85385
1057	Badakhshan	Kishem	Naebha-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.78046
1058	Badakhshan	Kishem	Sari jar sharqi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.81464
1059	Badakhshan	Kishem	Pansheri ha payen	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.83385
1060	Badakhshan	Kishem	Pansheri ha bala	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.83385
1061	Badakhshan	Kishem	Farajghani	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.78611

1062	Badakhshan	Kishem	Nowabad Gandum gul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.81011
1063	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.92556
1064	Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.89846
1065	Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.85054
1066	Badakhshan	Jurm	Sar-e-tal	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.52737
1067	Badakhshan	Jurm	Madras	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.2915
1068	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	37.14864
1069	Badakhshan	Faizabad	Dashti Shuhada	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	37.11187
1070	Badakhshan	Faizabad	Kori	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	37.10588
1071	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	37.01396
1072	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	37.17394
1073	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.99383
1074	Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.74991
1075	Badakhshan	Kishem	Islam abad	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.75034
1076	Badakhshan	Kishem	Dara-e-namazgah	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.7694
1077	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.79017
1078	Badakhshan	Kishem	Howza-e-shahr	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.77842
1079	Badakhshan	Kishem	Pansheri ha bala	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.83385
1080	Badakhshan	Kishem	Farajghani	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.81757
1081	Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.91356
1082	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.96014
1083	Badakhshan	Baharak	Dasht-e-Farhad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.97323
1084	Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.2915
1085	Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.86659
1086	Badakhshan	Jurm	Hisarak	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.86349
1087	Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.8574
1088	Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.85054
1089	Badakhshan	Jurm	Qalay Gunbad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.85971
1090	Badakhshan	Jurm	Nawa	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.72014
1091	Badakhshan	Jurm	Hazrat-e-Ameer	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.86583
1092	Badakhshan	Shuhada	wajinj	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.01478
1093	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.08152
1094	Badakhshan	Argo	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.08594
1095	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.04054
1096	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.04203
1097	Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.02668
1098	Badakhshan	Argo	Darkhan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.00052
1099	Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.05639
1100	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.17394
1101	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.99383
1102	Badakhshan	Argo	Bakhtesha	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.08957
1103	Badakhshan	Argo	Barlas Wakhyan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.98843
1104	Badakhshan	Argo	Dahbala	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.29795
1105	Badakhshan	Kishem	Khaksari	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.08152
1106	Badakhshan	Kishem	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.97354
1107	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.04054
1108	Badakhshan	Aro	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.04203
1109	Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.02668
1110	Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.05639
1111	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.98385
1112	Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.88025
1113	Badakhshan	Tagob	Karasdeh	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.62616
1114	Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.9772
1115	Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.91107
1116	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	36.98385
1117	Badakhshan	yaftal	Shakarlab	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.84072
1118	Badakhshan	yaftal	Markaz	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.29631
1119	Badakhshan	yaftal	Clenek	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.29631
1120	Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.11187
1121	Badakhshan	Faizabad	Takyah bala	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.07101
1122	Badakhshan	Faizabad	Sumdara	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.10979
1123	Badakhshan	Faizabad	Dahani ab	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.04802
1124	Badakhshan	Faizabad	chatah	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.099
1125	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.17682
1126	Badakhshan	Faizabad	jangal	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	37.18342
1127	Badakhshan	Yaftal	Dihandara	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	37.17394
1128	Badakhshan	Yaftal	Dihandara	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	37.17394

1129	Badakhshan	Yaftal	Anardara bala	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	37.17394
1130	Badakhshan	Yaftal	Khuna qishlaq-Maghzar	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	37.17081
1131	Badakhshan	Yaftal	Payan Khsaba	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	37.07863
1132	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	
1133	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	
1134	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	
1135	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	
1136	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	
1137	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	
1138	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	
1139	Badakhshan	Tagob	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	
1140	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	
1141	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	
1142	Badakhshan	Faizabad	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	
1143	Badakhshan	Baharak	Dasht e Farakh	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	36.97323
1144	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	37.05447
1145	Badakhshan	Baharak	Shash Pul	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	37.01656
1146	Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	37.01111
1147	Badakhshan	Baharak	Payan Shahr	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	37.06282
1148	Badakhshan	Baharak	Do Pul	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	37.00459
1149	Badakhshan	Baharak	Dasht e Farhad	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	36.97323
1150	Badakhshan	Faizabad	Dasht e Qurugh	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	37.11187
1151	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	37.17682
1152	Badakhshan	Faizabad	Chata	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	37.099
1153	Badakhshan	Yaftal	Bad Darah	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	37.25806
1154	Badakhshan	Yaftal	Jungle Wakil	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	37.18342
1155	Badakhshan	Yaftal	Naland	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishme	Fruit Tree Nursery Development	Mercy Corps	37.29631
1156	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	
1157	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	
1158	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	
1159	Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	
1160	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	
1161	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	
1162	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	
1163	Badakhshan	Teshken	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	
1164	Badakhshan	Tagob	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishme	Orchard Establishment	Mercy Corps	
1165	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cul	Commercial Vegetable	Mercy Corps	
1166	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cul	Commercial Vegetable	Mercy Corps	
1167	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cul	Commercial Vegetable	Mercy Corps	
1168	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cul	Commercial Vegetable	Mercy Corps	
1169	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cul	Commercial Vegetable	Mercy Corps	
1170	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cul	Commercial Vegetable	Mercy Corps	
1171	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cul	Commercial Vegetable	Mercy Corps	
1172	Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cul	Commercial Vegetable	Mercy Corps	
1173	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cul	Commercial Vegetable	Mercy Corps	
1174	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cul	Commercial Vegetable	Mercy Corps	
1175	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cul	Commercial Vegetable	Mercy Corps	
1176	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-009-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	
1177	Badakhshan	Kishem (Namazg	N/A	Agriculture	MC-IDEA-NE-BD-A-010-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	
1178	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-029-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	
1179	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1180	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1181	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1182	Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1183	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1184	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1185	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1186	Badakhshan	Teshken	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1187	Badakhshan	Tagop	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1188	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1189	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1190	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1191	Badakhshan	Faizabad	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beet	Training to Government Staff	Mercy Corps	
1192	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	
1193	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Production	Mercy Corps	
1194	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Production	Mercy Corps	
1195	Badakhshan	Kishem	N/A	Livestock	MC-IDEA-NE-BD-L-012-10	Feed and Vet Support for	VFU Service Promotion	Mercy Corps	

1196	Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-012-10	Feed and Vet Support for	VFU Service Promotion	Mercy Corps	
1197	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-011-10	Poultry Refresher Training	Training to Farmers	Mercy Corps	
1198	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders a	Training to CDC Leaders and MAIL Exte	Mercy Corps	
1199	Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders a	Training to CDC Leaders and MAIL Exte	Mercy Corps	
1200	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders a	Training to CDC Leaders and MAIL Exte	Mercy Corps	
1201	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders a	Training to CDC Leaders and MAIL Exte	Mercy Corps	
1202	Badakhshan	Faizabad	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders a	Training to CDC Leaders and MAIL Exte	Mercy Corps	
1203	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders a	Training to CDC Leaders and MAIL Exte	Mercy Corps	
1204	Badakhshan	Khash	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders a	Training to CDC Leaders and MAIL Exte	Mercy Corps	
1205	Badakhshan	Darayim	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders a	Training to CDC Leaders and MAIL Exte	Mercy Corps	
1206	Badakhshan	Tagop	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders a	Training to CDC Leaders and MAIL Exte	Mercy Corps	
1207	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders a	Training to CDC Leaders and MAIL Exte	Mercy Corps	
1208	Badakhshan	Teshken	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders a	Training to CDC Leaders and MAIL Exte	Mercy Corps	
1209	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-wo	Winter Feeding for Animals	Mercy Corps	
1210	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-wo	Winter Feeding for Animals	Mercy Corps	
1211	Badakhshan	Yaftal-e-Payan	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-wo	Winter Feeding for Animals	Mercy Corps	
1212	Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-wo	Winter Feeding for Animals	Mercy Corps	
1213	Badakhshan	Warduj	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-wo	Winter Feeding for Animals	Mercy Corps	
1214	Badakhshan	Shuhada	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-wo	Winter Feeding for Animals	Mercy Corps	
1215	Badakhshan	Tagop	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-wo	Winter Feeding for Animals	Mercy Corps	
1216	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-wo	Animal Health De-worming	Mercy Corps	
1217	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-wo	Animal Health De-worming	Mercy Corps	
1218	Badakhshan	Yaftal-e-Payan	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-wo	Animal Health De-worming	Mercy Corps	
1219	Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-wo	Animal Health De-worming	Mercy Corps	
1220	Badakhshan	Warduj	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-wo	Animal Health De-worming	Mercy Corps	
1221	Badakhshan	Shuhada	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-wo	Animal Health De-worming	Mercy Corps	
1222	Badakhshan	Tagop	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-wo	Animal Health De-worming	Mercy Corps	
1223	Badakhshan	Jurm	N/A	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	
1224	Badakhshan	Darayim	N/A	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	
1225	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag T	Training for teachers	Mercy Corps	
1226	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag T	Training for teachers	Mercy Corps	
1227	Badakhshan	Yaftal-e-Payan	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag T	Training for teachers	Mercy Corps	
1228	Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag T	Training for teachers	Mercy Corps	
1229	Badakhshan	Warduj	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag T	Training for teachers	Mercy Corps	
1230	Badakhshan	Teshken	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag T	Training for teachers	Mercy Corps	
1231	Badakhshan	Jurm	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag T	Training for teachers	Mercy Corps	
1232	Badakhshan	Darayim	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag T	Training for teachers	Mercy Corps	
1233	Badakhshan	Kishem	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag T	Training for teachers	Mercy Corps	
1234	Badakhshan	Baharak	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag T	Training for teachers	Mercy Corps	
1235	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps	
1236	Badakhshan	Jurm	N/A	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps	
1237	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps	
1238	Badakhshan	Baharak	Sar Shahr	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	37.00357
1239	Badakhshan	Baharak	DO pul	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	37.00459
1240	Badakhshan	Baharak	Payen Shahr	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	37.06282
1241	Badakhshan	Baharak	Chapchi Maghzar	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	36.97948
1242	Badakhshan	Baharak	Khair Abad	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	37.01111
1243	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	36.97948
1244	Badakhshan	Baharak	Shahr e Kuhna	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	37.00029
1245	Badakhshan	Baharak	Furmuragh	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	37.03195
1246	Badakhshan	Kishem	Panjsheri ha	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	36.83385
1247	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	37.17682
1248	Badakhshan	Faizabad	Dasht e Shuhada	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	37.11187
1249	Badakhshan	Faizabad	Chata	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	37.099
1250	Badakhshan	Argo	Shahmari	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	37.01396
1251	Badakhshan	Argo	Pistakhor	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	37.08594
1252	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	37.08152
1253	Badakhshan	Argo	Tajikha	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	36.99383
1254	Badakhshan	Faizabad	Hisary	Livestock	MC-IDEA-NE-BD-L-019-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	37.15012
1255	Badakhshan	Baharak	Shashpol	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	37.01656
1256	Badakhshan	Baharak	Bini jar	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	36.694
1257	Badakhshan	Baharak	DO pul	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	37.00459
1258	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	36.97948
1259	Badakhshan	Baharak	Chapchi Yardar	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	36.97948
1260	Badakhshan	Baharak	Sar Shahr	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	37.00357
1261	Badakhshan	Baharak	Dasht e Farakh	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	36.97323
1262	Badakhshan	Baharak	Dasht e Farhad	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	36.97323

1263	Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	37.01111
1264	Badakhshan	Baharak	Rubatak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	36.97901
1265	Badakhshan	Baharak	Rubabi	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	37.00764
1266	Badakhshan	Argo	Pistakhor	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	37.01396
1267	Badakhshan	Argo	Shahr e Wahdat	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	37.05639
1268	Badakhshan	Argo	Shahmari	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	37.01396
1269	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	37.17682
1270	Badakhshan	Faizabad	Chata	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	37.099
1271	Badakhshan	Faizabad	Dahana e Ab	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	37.04802
1272	Badakhshan	Faizabad	Dasht e Qurugh	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (20	Orchard Establishment	Mercy Corps	37.11187
1273	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.97323
1274	Badakhshan	Baharak	Doab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.99966
1275	Badakhshan	Baharak	Doabgi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.99881
1276	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.05447
1277	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.96014
1278	Badakhshan	Baharak	Diaya	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.06012
1279	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.97469
1280	Badakhshan	Baharak	Zer-e-Dashtuk	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.95994
1281	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.97948
1282	Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.01111
1283	Badakhshan	Warduj	AbJen	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.91356
1284	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.92556
1285	Badakhshan	Warduj	Dehdroz	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.9286
1286	Badakhshan	Warduj	Sangi kabot	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.94222
1287	Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.94489
1288	Badakhshan	Warduj	Shaghan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.92772
1289	Badakhshan	Warduj	Bashund	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.78162
1290	Badakhshan	Warduj	Zo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.84063
1291	Badakhshan	Warduj	Astin	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.92413
1292	Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.92016
1293	Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.91356
1294	Badakhshan	Warduj	Shufchan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.94817
1295	Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.89846
1296	Badakhshan	Shuhada	Afrej	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.01682
1297	Badakhshan	Shuhada	Pijuj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.04158
1298	Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.01478
1299	Badakhshan	Shuhada	Wenj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.02646
1300	Badakhshan	Shuhada	Eweank	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.0721
1301	Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.04252
1302	Badakhshan	Shuhada	Chakaran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.91356
1303	Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.06531
1304	Badakhshan	Shuhada	Ezrew	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.0501
1305	Badakhshan	Shuhada	Yakhchew	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.05706
1306	Badakhshan	Shuhada	Rezwan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.07199
1307	Badakhshan	Shuhada	Darghab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.05687
1308	Badakhshan	Shuhada	Mazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.68047
1309	Badakhshan	Shuhada	Maidan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.03455
1310	Badakhshan	Shuhada	Abchshmah	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.04541
1311	Badakhshan	Shuhada	Sarkhan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.0715
1312	Badakhshan	Shuhada	Sherkani	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.06544
1313	Badakhshan	Shuhada	Yabab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.8259
1314	Badakhshan	Shuhada	Juibar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	37.03114
1315	Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.2915
1316	Badakhshan	Jurm	Chung-e-Payan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.89871
1317	Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.86659
1318	Badakhshan	Jurm	Hisarak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.86349
1319	Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.8574
1320	Badakhshan	Jurm	Kharandab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.88007
1321	Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.85054
1322	Badakhshan	Jurm	Keb-e-Miyana	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.84971
1323	Badakhshan	Jurm	Kutab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.82833
1324	Badakhshan	Jurm	Sar-e-tal	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.52737
1325	Badakhshan	Jurm	Qalay Gunbad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.85971
1326	Badakhshan	Jurm	Furghamunj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.61938
1327	Badakhshan	Jurm	Ahangaran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.86665
1328	Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.9772
1329	Badakhshan	Khash	Dehpara	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps	36.91655

1330	Badakhshan	Khash	Sarlola	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.8703
1331	Badakhshan	Khash	Zulm Abad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.88773
1332	Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.91107
1333	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.98385
1334	Badakhshan	Khash	Mughula	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.99755
1335	Badakhshan	Khash	Darkhan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.02267
1336	Badakhshan	Yaftal	Shakarlab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.84072
1337	Badakhshan	Yaftal	Dehpayan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.25707
1338	Badakhshan	Yaftal	Naland	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.29631
1339	Badakhshan	Yaftal	Markaz	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.29631
1340	Badakhshan	Yaftal	Clenek	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.29631
1341	Badakhshan	Yaftal	Hozakan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.29102
1342	Badakhshan	Yaftal	Roye dasht	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.88429
1343	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.14864
1344	Badakhshan	Faizabad	Hisary	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.15012
1345	Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.11187
1346	Badakhshan	Faizabad	Khaja maruf jan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.19627
1347	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.08152
1348	Badakhshan	Argo	Qargha	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.26216
1349	Badakhshan	Argo	Hafizmughul	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.11261
1350	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.04054
1351	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.04203
1352	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.01396
1353	Badakhshan	Argo	Eishanha	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.99537
1354	Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.05639
1355	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.17394
1356	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.99383
1357	Badakhshan	Argo	Dahmagas	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.99011
1358	Badakhshan	Daryim	Khaspak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.91681
1359	Badakhshan	Daryim	Shahre sadat	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.25905
1360	Badakhshan	Daryim	Dahbazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.9007
1361	Badakhshan	Daryim	Nim tala	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.87401
1362	Badakhshan	Daryim	Saydae Dahbazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.89383
1363	Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.91484
1364	Badakhshan	Daryim	Chushmae qalandar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.87307
1365	Badakhshan	Daryim	Roi Dasht	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.88429
1366	Badakhshan	Daryim	Daraebagh	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.89543
1367	Badakhshan	Daryim	Quraishe	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.91716
1368	Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.92183
1369	Badakhshan	Daryim	Qarluq	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.95124
1370	Badakhshan	Daryim	Langar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.96675
1371	Badakhshan	Daryim	Shaikh Aabad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.862
1372	Badakhshan	Daryim	pitawak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.86282
1373	Badakhshan	Teshken	Mozafari	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.97339
1374	Badakhshan	Teshken	Nawabad Darah Qaq	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.74881
1375	Badakhshan	Teshken	Khaja Afghani	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.88422
1376	Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.88025
1377	Badakhshan	Teshken	Khanika	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.74243
1378	Badakhshan	Teshken	Fizani	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.83938
1379	Badakhshan	Teshken	Ghilawik	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.97668
1380	Badakhshan	Teshken	Qermeshi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.85385
1381	Badakhshan	Teshken	Sayed Hai Mozafari	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.93205
1382	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.71696
1383	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.71696
1384	Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.74991
1385	Badakhshan	Kishem	Jari shah baba	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.71544
1386	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.78046
1387	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.78046
1388	Badakhshan	Kishem	Waghar dara	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.82804
1389	Badakhshan	Kishem	Baloch	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.84849
1390	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.90481
1391	Badakhshan	Kishem	Gunbad gharbi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.90481
1392	Badakhshan	Kishem	Chulgazi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.80816
1393	Badakhshan	Kishem	Yawarzan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.67368
1394	Badakhshan	Kishem	Nowabad Gandum gul	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.81011
1395	Badakhshan	Kishem	Sangab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		37.09562
1396	Badakhshan	Kishem	Dashti shahida	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (20	Orchard Management	Mercy Corps		36.7374

1397	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (20	Demo Plots	Mercy Corps		37.10588
1398	Badakhshan	Argo	Shahr e Wahdat	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (20	Demo Plots	Mercy Corps		37.05639
1399	Badakhshan	Faizabad	Kuri	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (20	Demo Plots	Mercy Corps		37.17682
1400	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (20	Commercial Vegetable	Mercy Corps		36.97948
1401	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (20	Commercial Vegetable	Mercy Corps		37.05447
1402	Badakhshan	Faizabad	Kuri	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (20	Commercial Vegetable	Mercy Corps		37.10588
1403	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (20	Commercial Vegetable	Mercy Corps		37.17682
1404	Badakhshan	Baharak		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		
1405	Badakhshan	Kishem		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		
1406	Badakhshan	Faizabad		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		
1407	Badakhshan	Argo		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		
1408	Baghlan	Puli Khumri		Agriculture		Women's Greenhouse Pro	Agriculture	Mercy Corps		
1409	Baghlan	Baghlani Jadid		Agriculture		Women's Greenhouse Pro	Agriculture	Mercy Corps		
1410	Baghlan	Bano		Agriculture		Construction of underground storage		Mercy Corps		
1411	Baghlan	Dehsallah		Agriculture		Construction of underground storage		Mercy Corps		
1412	Takhar	Taloqan		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps		
1413	Takhar	Baharak		Livestock		Small Chicken Flock (Egg P	Women Poultry Production	Mercy Corps		
1414	Takhar	Kalafgahn		Livestock		Small Chicken Flock (Egg P	Women Poultry Production	Mercy Corps		
1415	Kunduz	Kunduz center		Agriculture		Women's Greenhouse Pro	Agriculture	Mercy Corps		
1416	Kunduz	Kunduz center		Agriculture		Women's Greenhouse Pro	Agriculture	Mercy Corps		
1417	Kunduz	Khanabad		Agriculture		Women's Greenhouse Pro	Agriculture	Mercy Corps		
1418	Kunduz	Imamsahib		Agriculture		Women's Greenhouse Pro	Agriculture	Mercy Corps		
1419	Kunduz	Kunduz center		Agriculture		Women's Greenhouse Pro	Agriculture	Mercy Corps		
1420	Kunduz	Aliabad		Agriculture		Women's Greenhouse Pro	Agriculture	Mercy Corps		
1421	Kunduz	Qalezal		Agriculture		Women's Greenhouse Pro	Agriculture	Mercy Corps		
1422	Kunduz	Kunduz center		Livestock		Small Chicken Flock (Egg P	Women Poultry Production	Mercy Corps		
1423	Kunduz	Aliabad		Livestock		Small Chicken Flock (Egg P	Women Poultry Production	Mercy Corps		
1424	Kunduz	Kunduz center		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		
1425	Kunduz	Khanabad		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		
1426	Kunduz	Imamsahib		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		
1427	Takhar	Farkhar		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		
1428	Takhar	Taloqan		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		
1429	Takhar	Bangi		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		
1430	Takhar	Kalafgahn		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		

1431	Takhar	Farkhar		Agriculture		Construction of undergrou	Agriculture	Mercy Corps		
1432	Takhar	Worsaj		Agriculture		Construction of undergrou	Agriculture	Mercy Corps		
1433	Badakhshan	Baharak		Agriculture		Construction of undergrou	Agriculture	Mercy Corps		
1434	Badakhshan	Daryim		Agriculture		Construction of undergrou	Agriculture	Mercy Corps		
1435	Badakhshan	Argo		Agriculture		Construction of undergrou	Agriculture	Mercy Corps		
1436	Badakhshan	Faizabad		Livestock		Small Chicken Flock (Egg P	Women Poultry Production	Mercy Corps		
1437	Parwan	Charikar		Agriculture	MC-IDEA-PWN-A-1-12	PRPC Expansion	Agriculture	Mercy Corps		
1438	Parwan	Charikar		Agriculture	MC-IDEA-PWN-A-2-12	Processing plant- Improve	Agriculture	Mercy Corps		
1439	Parwan	Charikar		Agriculture	MC-IDEA-PWN-A-3-12	Raisin Ochra Toxin Testing	Agriculture	Mercy Corps		
1440	Badakhshan	Faizabad		Agriculture		Greenhouse	Agriculture	Mercy Corps		
1441	Badakhshan	Baharak		Agriculture		Greenhouse	Agriculture	Mercy Corps		
1442	Badakhshan	Baharak		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps		
1443	Badakhshan	Jurm		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps		
1444	Badakhshan	Kishem		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps		
1445	Badakhshan	Shuhada		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps		
1446	Badakhshan	Argo		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps		
1447	Badakhshan	Darayem		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps		
1448	Badakhshan	Faizabad		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps		
1449	Badakhshan	Yaftal		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps		
1450	Badakhshan	Tishkan		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps		
1451	Badakhshan	Baharak		Livestock		Beekeeping Honey Busine	Livestock	Mercy Corps		
1452	Baghlan	Puli Khumri		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps		
1453	Takhar	Taloqan		Agriculture		Pickle making for women	Agriculture	Mercy Corps		
1454	Takhar	Taloqan		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps		
1455	Takhar	Bangi		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps		
1456	Takhar	Farkhar		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps		
1457	Takhar	Baharak		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps		
1458	Takhar	Kalafghan		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps		
1459	Kunduz	Chardara		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps		
1460	Kunduz	Imamsahib		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps		
1461	Kunduz	Kunduz center		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps		
1462	Kunduz	Aliabad		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps		
1463	Kunduz	Qalezal		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps		
1464	Kunduz	Khanabad		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps		
1465	Kunduz	Kunduz center		Livestock		Beekeeping Honey Busine	Livestock	Mercy Corps		
1466	Badakhshan	Argo			MC-IDEA-NE-BD-L-017-11	Community-Based Savings Groups		Mercy Corps		37.16909
1467	Badakhshan	Yaftal			MC-IDEA-NE-BD-L-017-11	Community-Based Savings Groups		Mercy Corps		37.16909
1468	Badakhshan	Yaftal		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps		
1469	Badakhshan	Kishem		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps		
1470	Badakhshan	Baharak		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps		
1471	Badakhshan	Shuhada		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps		
1472	Badakhshan	Jurm		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps		
1473	Badakhshan	Faizabad		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps		
1474	Badakhshan	Argo		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps		
1475	Badakhshan	Jurm		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps		
1476	Badakhshan	Baharak		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps		
1477	Badakhshan	Baharak		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps		
1478	Badakhshan	Faizabad		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps		
1479	Badakhshan	Kishem region (5districts)		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps		
1480	Badakhshan	Jurm		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps		
1481	Takhar	Taloqan			MC-IDEA-NE-TK-L-10-12	Community-Based Savings Groups		Mercy Corps		36.772493
1482	Takhar	Taloqan	Farkhar: Khafdara, Chashma garmac, Shod	Agriculture	TLQ-A-010-12	Women Strawberry	Agriculture	Mercy Corps		36.799159
1483	Takhar	Taloqan		Agriculture	TLQ-A-014-12	Low Tunnel Plastic for Wo	Agriculture	Mercy Corps		36.605415
1484	Takhar	Farkhar		Livestock		Beekeeping Honey Busine	Livestock	Mercy Corps		
1485	Takhar	Kalafghan		Livestock		Beekeeping Honey Busine	Livestock	Mercy Corps		
1486	Kunduz	Kunduz center		Livestock		Silkword Rearing (2013)	Livestock	Mercy Corps		

1487	Kunduz	Emam Sahib		Livestock		Silkword Rearing (2013)	Livestock	Mercy Corps		
1488	Kunduz	Kunduz center		Livestock		Honey Enterprise	Livestock	Mercy Corps		
1489	Kunduz	Emam Sahib		Livestock		Honey Enterprise	Livestock	Mercy Corps		
1490	Kunduz	Qala-e-Zal		Livestock		Honey Enterprise	Livestock	Mercy Corps		
1491	Kunduz	Kunduz center		Livestock		Women's Egg Production	Livestock	Mercy Corps		
1492	Kunduz	Emam Sahib		Livestock		Women's Egg Production	Livestock	Mercy Corps		
1493	Kunduz	Kunduz center		Livestock		Women's Smallholder Pou	Livestock	Mercy Corps		
1494	Kunduz	Emam Sahib		Livestock		Women's Smallholder Pou	Livestock	Mercy Corps		
1495	Takhar	Taloqan		Agriculture	TLQ-A-18-13	Commercial Vegetable Cul	Agriculture	Mercy Corps		
1496	Takhar	Bangi		Agriculture	TLQ-A-18-13	Commercial Vegetable Cul	Agriculture	Mercy Corps		
1497	Takhar	Baharak		Agriculture	TLQ-A-18-13	Commercial Vegetable Cul	Agriculture	Mercy Corps		
1498	Takhar	Farkhar		Agriculture	TLQ-A-18-13	Commercial Vegetable Cul	Agriculture	Mercy Corps		
1499	Takhar	Taloqan		Agriculture	TLQ-A-19-13	Women's Commercial Veg	Agriculture	Mercy Corps		
1500	Takhar	Taloqan		Agriculture	TLQ-A-20-13	Low Tunnel Plastic for Wo	Agriculture	Mercy Corps		
1501	Takhar	Bangi		Agriculture	TLQ-A-20-13	Low Tunnel Plastic for Wo	Agriculture	Mercy Corps		
1502	Takhar	Baharak		Agriculture	TLQ-A-20-13	Low Tunnel Plastic for Wo	Agriculture	Mercy Corps		
1503	Takhar	Taloqan		Agriculture	TLQ-A-22-13	Commercial Orchard Estab	Agriculture	Mercy Corps		
1504	Takhar	Bangi		Agriculture	TLQ-A-22-13	Commercial Orchard Estab	Agriculture	Mercy Corps		
1505	Takhar	Kalafghan		Agriculture	TLQ-A-22-13	Commercial Orchard Estab	Agriculture	Mercy Corps		
1506	Takhar	Baharak		Agriculture	TLQ-A-22-13	Commercial Orchard Estab	Agriculture	Mercy Corps		
1507	Takhar	Farkhar		Agriculture	TLQ-A-22-13	Commercial Orchard Estab	Agriculture	Mercy Corps		
1508	Takhar	Taloqan		Agriculture	TLQ-A-23-13	Orchard Management (20	Agriculture	Mercy Corps		
1509	Takhar	Bangi		Agriculture	TLQ-A-23-13	Orchard Management (20	Agriculture	Mercy Corps		
1510	Takhar	Kalafghan		Agriculture	TLQ-A-23-13	Orchard Management (20	Agriculture	Mercy Corps		
1511	Takhar	Baharak		Agriculture	TLQ-A-23-13	Orchard Management (20	Agriculture	Mercy Corps		
1512	Takhar	Farkhar		Agriculture	TLQ-A-23-13	Orchard Management (20	Agriculture	Mercy Corps		
1513	Takhar	Taloqan		Agriculture	TLQ-A-25-13	New Year Celebration Farr	Celebration	Mercy Corps		
1514	Kunduz	Chardara		Agriculture		Commercial Orchard Estab	Orchard Establishment	Mercy Corps		
1515	Kunduz	Imamsahib		Agriculture		Commercial Orchard Estab	Orchard Establishment	Mercy Corps		
1516	Kunduz	Kunduz center		Agriculture		Commercial Orchard Estab	Orchard Establishment	Mercy Corps		
1517	Kunduz	Aliabad		Agriculture		Commercial Orchard Estab	Orchard Establishment	Mercy Corps		
1518	Kunduz	Qala-e-Zal		Agriculture		Commercial Orchard Estab	Orchard Establishment	Mercy Corps		
1519	Kunduz	Khanabad		Agriculture		Commercial Orchard Estab	Orchard Establishment	Mercy Corps		
1520	Kunduz	Imamsahib		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1521	Kunduz	Kunduz center		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1522	Kunduz	Aliabad		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1523	Kunduz	Qala-e-Zal		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1524	Kunduz	Khanabad		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1525	Kunduz	Imamsahib		Agriculture		Orchard Management	Orchard Management	Mercy Corps		
1526	Kunduz	Kunduz center		Agriculture		Orchard Management	Orchard Management	Mercy Corps		
1527	Kunduz	Aliabad		Agriculture		Orchard Management	Orchard Management	Mercy Corps		
1528	Kunduz	Qala-e-Zal		Agriculture		Orchard Management	Orchard Management	Mercy Corps		
1529	Kunduz	Khanabad		Agriculture		Orchard Management	Orchard Management	Mercy Corps		
1530	Kunduz	Imamsahib		Agriculture		Almond Production Survey	Survey	Mercy Corps		
1531	Kunduz	Qala-e-Zal		Agriculture		Almond Production Survey	Survey	Mercy Corps		
1532	Kunduz	Chardara		Agriculture		Almond Production Survey	Survey	Mercy Corps		
1533	Kunduz	Imamsahib		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1534	Kunduz	Kunduz center		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1535	Kunduz	Aliabad		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1536	Kunduz	Khanabad		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1537	Baghlan	Puli Khumri		Agriculture		Commercial Orchard Estab	Orchard Establishment	Mercy Corps		
1538	Baghlan	Baghlan Jadid		Agriculture		Commercial Orchard Estab	Orchard Establishment	Mercy Corps		
1539	Baghlan	Bano		Agriculture		Commercial Orchard Estab	Orchard Establishment	Mercy Corps		
1540	Baghlan	Dehsallah		Agriculture		Commercial Orchard Estab	Orchard Establishment	Mercy Corps		
1541	Baghlan	Puli Hesar		Agriculture		Commercial Orchard Estab	Orchard Establishment	Mercy Corps		
1542	Baghlan	Puli Khumri		Agriculture		Orchard Management (20	Orchard Management	Mercy Corps		
1543	Baghlan	Baghlan Jadid		Agriculture		Orchard Management (20	Orchard Management	Mercy Corps		
1544	Baghlan	Bano		Agriculture		Orchard Management (20	Orchard Management	Mercy Corps		
1545	Baghlan	Dehsallah		Agriculture		Orchard Management (20	Orchard Management	Mercy Corps		
1546	Baghlan	Puli Khumri		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1547	Baghlan	Baghlan Jadid		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1548	Baghlan	Doshi		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1549	Baghlan	Khenjan		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1550	Baghlan	Bano		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1551	Baghlan	Dehsallah		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1552	Baghlan	Poli Hesar		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1553	Baghlan	Puli Khumri		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		

1554	Baghlan	Baghlan Jadid		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1555	Baghlan	Doshi		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1556	Baghlan	Khenjan		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1557	Baghlan	Bano		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1558	Baghlan	Dehsallah		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1559	Baghlan	Poli Hesar		Agriculture		Commercial Vegetable Cul	Vegetable Cultivation	Mercy Corps		
1560	Badakhshan	Faizabad		Agriculture		Orchard Establishment	Orchard Establishment	Mercy Corps		
1561	Badakhshan	Kishem		Agriculture		Orchard Estbalishment	Orchard Establishment	Mercy Corps		
1562	Badakhshan	Argo		Agriculture		Orchard Estbalishment	Orchard Establishment	Mercy Corps		
1563	Badakhshan	Baharak		Agriculture		Orchard Estbalishment	Orchard Establishment	Mercy Corps		
1564	Badakhshan	Faizabad		Agriculture		Orchard Management	Orchard Management	Mercy Corps		
1565	Badakhshan	Kishem		Agriculture		Orchard Management	Orchard Management	Mercy Corps		
1566	Badakhshan	Argo		Agriculture		Orchard Management	Orchard Management	Mercy Corps		
1567	Badakhshan	Baharak		Agriculture		Orchard Management	Orchard Management	Mercy Corps		
1568	Badakhshan	Faizabad		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps		
1569	Badakhshan	Kishem		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps		
1570	Badakhshan	Argo		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps		
1571	Badakhshan	Baharak		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps		
1572	Badakhshan	Tishkan		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps		
1573	Badakhshan	Tagab		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps		
1574	Badakhshan	Yaftal		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps		
1575	Badakhshan	Baharak		Agriculture		Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps		
1576	Badakhshan	Faizabad		Agriculture		Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps		

Long	Start Date	End Date	Status	Data Collector Name	Database User	Number of Beneficiaries
68.90023	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
69.09752	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.94354	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.66234	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.86651	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.68517	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
69.24591	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.78395	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
69.24594	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
69.15008	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.77626	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.90375	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.57882	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.78746	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.78395	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
69.12959	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.86309	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.52667	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.52667	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.51129	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.93446	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.85855	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.77626	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
68.66234	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
68.86653	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
69.089	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
69.13724	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
69.20647	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76

68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
68.78746	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
68.78395	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
68.52667	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
68.44608	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
69.06974	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
68.77626	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
68.86309	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.96613	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.66231	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.86655	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
69.09402	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.21998	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.84726	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.90375	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.78746	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.78395	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.94355	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
69.12959	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.51129	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.51129	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.77626	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
68.66236	1-Feb-11	30-Sep-11	100%	Hamid Karwand		14
68.56418	1-Feb-11	30-Sep-11	100%	Hamid Karwand		14
69.10638	1-Feb-11	30-Sep-11	100%	Hamid Karwand		14
69.02345	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
69.09751	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
68.94354	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
68.92426	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
68.92165	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
69.01177	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
68.78746	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
68.86309	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
68.98562	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
68.77626	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
68.83062	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
69.09752	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.96613	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.86655	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.92423	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.74767	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.90376	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
69.01177	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.78746	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251

68.98562	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.77626	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.84726	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
68.90684	1-May-11	30-Sep-11	100%	Hamid Karwand		300
69.02347	1-May-11	30-Sep-11	100%	Hamid Karwand		300
69.09753	1-May-11	30-Sep-11	100%	Hamid Karwand		300
68.78391	1-May-11	30-Sep-11	100%	Hamid Karwand		300
69.09753	1-May-11	30-Sep-11	100%	Hamid Karwand		300
68.92892	1-May-11	30-Sep-11	100%	Hamid Karwand		300
68.91916	1-May-11	30-Sep-11	100%	Hamid Karwand		300
68.57882	1-May-11	30-Sep-11	100%	Hamid Karwand		300
68.8969	1-May-11	30-Sep-11	100%	Hamid Karwand		300
69.12959	1-May-11	30-Sep-11	100%	Hamid Karwand		300
68.57761	1-May-11	30-Sep-11	100%	Hamid Karwand		300
68.84726	1-May-11	30-Sep-11	100%	Hamid Karwand		300
69.11131	1-May-11	30-Sep-11	100%	Hamid Karwand		250
68.823	1-May-11	30-Sep-11	100%	Hamid Karwand		250
69.09753	1-May-11	30-Sep-11	100%	Hamid Karwand		250
69.09753	1-May-11	30-Sep-11	100%	Hamid Karwand		250
68.66234	1-May-11	30-Sep-11	100%	Hamid Karwand		250
68.95544	1-May-11	30-Sep-11	100%	Hamid Karwand		250
69.25038	1-May-11	30-Sep-11	100%	Hamid Karwand		250
68.76751	1-May-11	30-Sep-11	100%	Hamid Karwand		250
69.23026	1-May-11	30-Sep-11	100%	Hamid Karwand		250
68.8969	1-May-11	30-Sep-11	100%	Hamid Karwand		250
69.12959	1-May-11	30-Sep-11	100%	Hamid Karwand		250
68.57761	1-May-11	30-Sep-11	100%	Hamid Karwand		250
68.51129	1-May-11	30-Sep-11	100%	Hamid Karwand		250
69.11143	1-May-11	30-Sep-11	100%	Hamid Karwand		350
69.11122	1-May-11	30-Sep-11	100%	Hamid Karwand		350
68.823	1-May-11	30-Sep-11	100%	Hamid Karwand		350
68.78396	1-May-11	30-Sep-11	100%	Hamid Karwand		350
68.57761	1-May-11	30-Sep-11	100%	Hamid Karwand		350
69.09748	1-May-11	30-Sep-11	100%	Hamid Karwand		350
68.90621	1-May-11	30-Sep-11	100%	Hamid Karwand		350
68.89709	1-May-11	30-Sep-11	100%	Hamid Karwand		350
68.89709	1-May-11	30-Sep-11	100%	Hamid Karwand		350
68.68169	1-May-11	30-Sep-11	100%	Hamid Karwand		350
68.44777	1-May-11	30-Sep-11	100%	Hamid Karwand		350
68.8969	1-May-11	30-Sep-11	100%	Hamid Karwand		350
68.8969	1-May-11	30-Sep-11	100%	Hamid Karwand		350

69.01177	1-May-11	30-Sep-11	100%	Hamid Karwand		350
69.12959	1-May-11	30-Sep-11	100%	Hamid Karwand		350
68.66234	1-May-11	30-Sep-11	100%	Hamid Karwand		350
68.83062	1-May-11	30-Sep-11	100%	Hamid Karwand		350
69.11488	1-May-11	30-Sep-11	100%	Hamid Karwand		100
69.09753	1-May-11	30-Sep-11	100%	Hamid Karwand		100
68.66234	1-May-11	30-Sep-11	100%	Hamid Karwand		100
68.94354	1-May-11	30-Sep-11	100%	Hamid Karwand		100
69.17141	1-May-11	30-Sep-11	100%	Hamid Karwand		100
69.01177	1-May-11	30-Sep-11	100%	Hamid Karwand		100
68.57761	1-May-11	30-Sep-11	100%	Hamid Karwand		100
68.52667	1-May-11	30-Sep-11	100%	Hamid Karwand		100
68.77626	1-May-11	30-Sep-11	100%	Hamid Karwand		100
69.01177	1-Apr-11	30-Apr-11	100%	Hamid Karwand		25
69.02343	30-Dec-11	15-Mar-12	100%	Hamid Karwand		5
68.8665	30-Dec-11	15-Mar-12	100%	Hamid Karwand		
69.09015	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.80688	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.29868	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.75706	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.80871	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.66234	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.78746	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.57761	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.05693	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.51129	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.51129	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.25375	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.11488	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.05943	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.60335	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.92693	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.68517	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.09402	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749

69.09422	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.10638	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.05976	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.25038	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.89709	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.92892	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.96613	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.57767	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.24591	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.13724	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.78395	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.09402	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.24594	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.20647	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.76751	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.68169	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.7165	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.44777	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.91916	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.15627	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.89782	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.45836	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.48337	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.56418	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.23026	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.21998	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
69.15008	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.53243	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.57882	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.77626	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.77626	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.84726	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
68.56418	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749

69.09757	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
68.66234	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
68.86655	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
68.95532	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
69.15627	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	150
69.01177	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
69.12959	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
68.52667	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
68.53243	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
68.77626	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
68.823	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
68.56418	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
68.78746	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
69.13637	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
68.86309	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.87157	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.74767	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.97575	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
69.10638	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
69.089	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
69.17141	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.95532	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.95544	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.90621	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.53243	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.86309	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
69.02347	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
68.89724	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.60335	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
68.4142	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
68.53243	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
68.89709	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.77621	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250

68.66234	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
68.56418	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.53243	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.92165	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
68.87157	1-Mar-11	30-Oct-11	100%	Hamid Karwand		100
68.96613	1-Mar-11	30-Oct-11	100%	Hamid Karwand		100
68.813	1-Mar-11	30-Oct-11	100%	Hamid Karwand		100
	1-Mar-11	30-Oct-11	100%	Hamid Karwand		60
68.7165	1-Mar-11	30-Oct-11	100%	Hamid Karwand		60
68.77626	1-Mar-11	30-Oct-11	100%	Hamid Karwand		60
68.89724	20-Mar-11	20-Nov-11	100%	Hamid Karwand		60
68.8667	20-Mar-11	20-Nov-11	100%	Hamid Karwand		60
68.84726	20-Mar-11	20-Nov-11	100%	Hamid Karwand		60
69.00265	20-Mar-11	20-May-11	100%	Hamid Karwand		263
68.89782	20-Mar-11	20-May-11	100%	Hamid Karwand		263
68.48337	20-Mar-11	20-May-11	100%	Hamid Karwand		263
68.8969	1-Mar-12	20-Nov-12	100%	Hamid Karwand		85
68.8958	1-Mar-12	20-Nov-12	100%	Hamid Karwand		85
68.85846	1-Mar-12	20-Nov-12	100%	Hamid Karwand		85
69.10638	1-Mar-12	20-Nov-12	100%	Hamid Karwand		60
68.05976	1-Mar-12	20-Nov-12	100%	Hamid Karwand		60
68.57767	1-Mar-12	20-Nov-12	100%	Hamid Karwand		60
68.51129	1-Mar-12	20-Nov-12	100%	Hamid Karwand		60
69.00262	20-Mar-12	20-Jun-12	100%	Hamid Karwand	Meghan Neumann	600
69.12783	20-Mar-12	20-Jun-12	100%	Hamid Karwand	Meghan Neumann	600
68.45836	20-Mar-12	20-Jun-12	100%	Hamid Karwand	Meghan Neumann	600
68.56418	20-Mar-12	20-Jun-12	100%	Hamid Karwand	Meghan Neumann	600
68.9552	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	500
68.68517	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
68.74767	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
68.94018	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
69.04182	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
68.60335	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
68.4142	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
68.57882	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
68.58443	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
68.78395	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
68.97575	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
68.88931	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
68.89109	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
68.89709	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	

69.05263	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
68.90641	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
69.16287	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
69.089	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
69.05943	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
69.10638	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
N/A	1-Apr-10	1-Aug-10	100%	Hamid Karwand		3800
0	6-Jun-09	20-Aug-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	2,599
0	6-Jun-09	20-Aug-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	6-Jun-09	20-Aug-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	6-Jun-09	20-Aug-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	26-Jun-09	27-Jul-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	31
E69.2002	26-Jun-09	27-Jul-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Jul-09	16-Jul-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	205
E69.1617 E69.1638 E69.1716 E69.1719 E69.1702 E69.1259 E69.838 E69.1656 E69.928	10-Nov-09	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	9
E69.1829 E69.1750 E69.1751	3-Mar-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	3
E69.1901 E69.1900 E69.1825 E69.1829 E69.1910	10-Nov-09	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	5

E69.1516 E69.1558 E69.1449 E69.1530 E69.1658 E69.1658 E69.1358 E69.1374 E69.1262 E69.1304 E69.558 E69.557 E69.622 E69.928 E69.909 E69.816	10-Nov-09	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	19
E69.1451 E69.1513 E69.1525 E69.1619 E69.1610 E69.1635 E69.1718 E69.1240 E69.819	01-Jan-010	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	9
E69.1801 E69.1804 E69.1901	01-Jan-010	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	3
E69.804 E69.757 E69. 729 E69.1025 E69.859 E69.836 E69.804 E69.746 E69.842	15-Nov-09	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	12
E69.3227 E69.3227 E69.3246	15-Nov-09	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	3
E69.1148 E69.553 E69.557 E69.1031	15-Nov-09	16-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	32
E69.804 E69.1031 E69.859 E69.836 E69.842 E69.1148 E69.1154 E69.1157 E69.1121	1-Nov-09	15-Aug-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	10
0	1-Nov-09	15-Aug-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	10
0	22-Dec-09	15-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	20
0	16-Dec-09	15-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	30

E69.36152 E69.36160 E69.35411 E69.36526 E69. 36553 E69.36525 E69.36555 E69.36544 E69.38404 E69.38263	20-Jan-10	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	10
0	8-Jan-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	10
E68.39191 E68.40484 E68.40731 E68.40561 E68.4073 E68.46003	25-Jan-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	6
E69.35472 E69.35232 E69.35285 E69.35207 E69.35356 E69.33334 E69.33441 E69.32485 E6932579 E69.32487 E69.32532 E69.32240 E69.32380 E69.32209 E69.32239 E69.32255 E69.32520 E69.32422 E69.32409 E69.02383 E69.32311 E69.32262 E69.32241 E69.36466 E69.36149 E69.37170 E69.37185 E69.36373 E69.38255 E69.38065 E69.37273 E69.38030 E69.38043 E69.38257 E69.38254 E69.39377 E69.39358 E69.39337	8-Jan-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	40
0	28-Feb-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	13
0	28-Feb-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	6
0	31-Jan-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	20
0	31-Jan-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	10
0	1-Mar-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	5
0	1-Mar-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	16
0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	500
0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Apr-10	30-Nov-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	20
0	1-Apr-10	7-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	4
0	25-Apr-10	14-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	5
0	27-May-10	20-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	27-May-10	20-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	27-May-10	20-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	27-May-10	20-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
	27-May-10	20-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	5875
0	27-May-10	20-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	15-Jun-10	15-Nov-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	12
0	15-Jun-10	15-Nov-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	25-Jun-10	25-Jul-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	210
0	2-Jan-10	20-Jan-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	120
0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	150
0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	100
0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	100
0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	100
0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	100
0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	15-Nov-11	1-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	15-Nov-11	1-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	15-Nov-11	1-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	80

0	15-Nov-11	1-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	15-Nov-11	1-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	150
0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-May-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	350
0	1-May-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-May-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	300
0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Jun-11	15-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	100
0	1-Jun-11	15-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

0	1-Apr-11	30-Apr-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	27
0	10-Sep-11	15-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	30
0	20-Dec-11	21-Jan-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	300
0	20-Dec-11	21-Jan-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	15-Feb-12	15-Apr-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	153
0	16-Feb-12	16-Apr-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	17-Feb-12	17-Apr-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	18-Feb-12	18-Apr-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	25-Jan-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	120
0	25-Jan-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	25-Jan-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	111
0	25-Jan-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	25-Jan-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	25-Jan-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	27
0	1-Feb-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

0	1-Feb-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	14-Mar-12	29-Mar-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	40
0	15-May-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	15-May-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	386
0	15-May-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	15-May-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	17-Jun-12	30-Aug-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	17-Jun-12	30-Aug-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	17-Jun-12	30-Aug-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	17-Jun-12	30-Aug-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	150
	15-Oct-12	20-Jan-13	100%	Mohammad Osman Hassani M&E Officer	Meghan Neumann	650
	15-Oct-12	20-Jan-13	100%	Mohammad Osman Hassani M&E Officer	Meghan Neumann	650
	15-Oct-12	20-Jan-13	100%	Mohammad Osman Hassani M&E Officer	Meghan Neumann	650
	15-Oct-12	20-Jan-13	100%	Mohammad Osman Hassani M&E Officer	Meghan Neumann	650
E069.06798 E069.05895 E069.08629 E069.06684 E069.08674	24-Aug-09	31-Dec-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	88
E069.06798 E069.05895 E069.08629 E069.06684 E069.08674	24-Aug-09	31-Dec-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Sep-09	31-Dec-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	16
E069.07616 E069.05695 E069.08629 E069.09118 E069.3759 E069.363.3	27-Jul-09	27-Jan-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

E069.07616 E069.05695 E069.08629 E069.09118 E069.3759 E069.363.3	27-Jul-09	27-Jan-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	90
E069.07616 E069.05695 E069.08629 E069.09118 E069.3759 E069.363.3	27-Jul-09	27-Jan-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
E69.09070 E69.09614 E69.09045 E69.08836 E69.06908 E69.56819	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	3,240
0	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	2-Feb-10	28-Feb-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	2-Feb-10	28-Feb-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	2-Feb-10	28-Feb-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	2-Feb-10	28-Feb-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	2-Feb-10	28-Feb-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	3240
0	16-Feb-10	10-Apr-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	16-Feb-10	10-Apr-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	16-Feb-10	10-Apr-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	250
0	1-Apr-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

0	1-Apr-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	120
0	1-Apr-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Apr-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	28-Mar-10	30-May-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	30
0	15-Apr-10	15-Jul-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	15
0	1-Oct-10	31-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	201
0	1-Oct-10	31-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Oct-10	31-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Oct-10	31-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	15-Aug-10	15-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	30
0	1-Mar-11	30-Aug-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	80
0	1-Mar-11	30-Aug-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	210
0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	20-Mar-11	5-Jun-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	90
0	1-Mar-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	50
0	1-Mar-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Feb-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	80
0	1-Feb-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

0	20-Mar-12	20-Jul-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	50
0	1-Jul-12	30-Nov-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
0	1-Jul-12	30-Nov-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	5
	1-Oct-12	30-Nov-12	100%	Mohammad Osman Hassani M&E Officer	Meghan Neumann	4
69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.418798	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.440742	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.421233	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.419421	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.417117	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.415228	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.413676	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.4069605	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250

	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.551049	1-Apr-11	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	25
69.903909	1-Jan-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	16
69.903909	1-Mar-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	32
69.864237	1-Mar-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.551049	15-May-10	14-May-13	100%	Farid Ahmad	Afzal Masood M&E Manager	41
69.309249	15-May-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.537662	15-May-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.903909	15-May-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.864237	15-May-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.551049	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	60
69.309249	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.537662	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.864237	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.3873311	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.903909	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	

69.903909	1-Mar-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	22
69.864237	1-Mar-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.551049	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	170
69.309249	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.537662	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.864237	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.3873311	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.903909	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.309249	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	7
69.551049	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.935365	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
70.019309	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	47
69.868009	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.833841	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.551049	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	88
69.864237	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.3873311	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.309249	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	90
69.864237	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.537662	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.903909	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.665459	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	244
69.249737	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.534152	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.868009	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.40644	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.912921	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	1-May-10	1-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	70
			100%	Farid Ahmad	Afzal Masood M&E Manager	220
	1-May-10	1-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	70
	1-May-10	1-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	70
69.966979	1-May-10	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.998749	1-May-10	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	40

69.59059	1-May-10	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.59059	1-May-10	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.513249	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	103
69.673853	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	103
69.250829	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.539284	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.868009	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.436555	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.935365	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.306523	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	39
69.516411	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.539284	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.935365	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.854358	1-Apr-10	1-Oct-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.863189	1-Apr-10	1-Oct-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.864237	1-Apr-10	1-Oct-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.876525	1-Apr-10	1-Oct-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.513249	1-Jun-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.673853	1-Jun-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.250829	1-Jun-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.288578	1-Jun-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.300419	1-Jun-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.382754	1-Jun-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
	15-May-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
	1-Apr-10	1-Aug-10	100%	Farid Ahmad	Afzal Masood M&E Manager	24511
69.998749	15-May-10	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	240
69.916919	15-May-10	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	240
69.434318	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
69.4111001	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
69.381054	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
69.436555	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
69.384498	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
69.419477	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120

69.397259	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
69.436555	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
69.250829	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.245088	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.13127	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.288578	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.282805	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.335332	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.335155	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.294845	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.297657	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.298009	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.401772	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.40307	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.396718	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.434318	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.417182	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.404752	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.419477	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.381866	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.381054	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.3873311	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
	15-Jun-09	16-Aug-09	100%	Farid Ahmad	Afzal Masood M&E Manager	15824
	15-Jun-09	16-Aug-09	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.282805	15-Jul-12	30-Apr-13	92%	Farid Ahmad	Afzal Masood M&E Manager	35
69.570697	15-Jul-12	30-Apr-13	92%	Farid Ahmad	Afzal Masood M&E Manager	35
69.54295	15-Jan-12	30-Dec-12	100%	Farid Ahmad	Afzal Masood M&E Manager	4
69.51793	15-Jan-12	30-Dec-12	100%	Farid Ahmad	Afzal Masood M&E Manager	4
69.85726	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	130
69.950567	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	130
69.857075	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	65
69.82693	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	40
69.935365	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	40

69.993695	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	40
69.870377	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	50
69.85056	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.868009	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.858272	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.827646	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.932822	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.993695	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.950567	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.515292	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.51048	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.516411	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.5254806	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.550214	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.5135105	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.601714	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.665459	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.512133	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.288991	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.335332	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.335155	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.298009	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	150
69.282805	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.335155	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.393865	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.235272	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.359151	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.356126	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.8770602	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.872647	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.872872	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.873624	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.868009	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

69.384498	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.381054	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.381942	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.414851	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.42877	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.417191	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	80
69.827646	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.932822	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.993695	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.950567	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.515292	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.51048	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.516411	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.5254806	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.550214	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.5135105	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.601714	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.665459	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.512133	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.288991	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.335332	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.335155	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.298009	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.282805	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	150
69.335155	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.393865	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.235272	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.359151	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.356126	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.8770602	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.872647	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.872872	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

69.873624	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.868009	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.384498	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.381054	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.381942	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.414851	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.42877	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.417191	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.515292	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.51048	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.512598	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.570697	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.56853	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.55936	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.588434	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.448297	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.654467	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.665459	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.54482	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.6715	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.245088	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.250829	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.282805	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.288578	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.298009	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.294845	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.34956	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.335332	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	200
69.297657	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.361074	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.335155	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.825926	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.851495	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

69.855153	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.862816	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.872647	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.8770602	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.419477	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.414851	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.396718	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.84515	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.998749	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.825928	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.97086	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.827646	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.871596	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.939239	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.950567	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.245088	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.13127	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.282805	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.298009	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.288578	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.250829	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.294845	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.297657	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.361074	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.855153	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.851495	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.862816	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.855119	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.383619	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.42877	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.381866	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.40644	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
69.512598	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager

69.484036	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.601714	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.670436	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	600
69.245088	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	500
69.13127	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.282805	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.298009	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.288578	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.250829	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.294845	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.297657	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.361074	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.855153	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.851495	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.862816	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.855119	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.383619	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.42877	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.381866	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.40644	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.512598	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.484036	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.601714	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.670436	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.517953	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.512598	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.851495	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.825926	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	10
69.855119	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.383619	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.874099	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.974631	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	4
69.5135105	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.862816	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	4
69.381054	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.297657	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.935365	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
70.019309	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	47
69.868009	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.833841	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.245088	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.13127	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.282805	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.298009	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.288578	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.250829	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.294845	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.854358	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.855119	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.806086	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
70.019309	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.939239	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.872574	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.90334	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.950567	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	500
69.993695	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.9085004	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.996189	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.932822	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.825928	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.436555	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.42095	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.42877	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

69.381054	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.515504	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.512774	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.58382	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.57406	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
69.670436	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
70.9609	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	150
71.0951	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.10975	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84968	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.65002	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.87409	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.02007	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.97063	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.40008	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.06592	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.06592	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.87409	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
71.17372	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
71.02007	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
71.10261	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.90883	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.84828	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
71.14552	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
71.06534	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
71.03573	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
71.0697	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.84968	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.50917	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.5999	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.54948	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.44501	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.44245	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.22404	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.47679	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.16869	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.12245	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.08778	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.06592	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
71.02295	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.9609	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
71.10975	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
71.0951	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	400
70.87409	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	23
71.17372	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.90883	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.04324	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.05019	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.13176	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.26221	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84968	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84436	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.35126	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4634	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.34561	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38143	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.35172	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.17395	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.15092	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.13525	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.12245	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	

70.87409	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	336
70.88248	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.8637	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.17372	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.97063	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.10261	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.90883	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.95932	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.89384	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.88467	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.06534	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.04324	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.0617	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.03921	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.02995	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.04965	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.09302	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.06757	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.06423	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.05019	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.06534	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.03573	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.05922	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.02295	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.00308	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.9609	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.04085	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.12002	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.0951	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.06534	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.10975	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.22237	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.20068	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.14941	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.17477	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.92429	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.99519	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.09402	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.14565	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.10732	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.81275	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.03784	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.65002	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.83865	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84968	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84087	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84436	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84617	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.83674	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.92156	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.88386	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.78537	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.83382	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.7095	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.83624	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.74027	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.74641	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.80075	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.77895	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.76116	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.7106	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.71509	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.75505	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44856	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.68747	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4256	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4256	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	

70.4256	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43827	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38163	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.5999	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.52357	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.54948	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.31624	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.36407	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.39893	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43594	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43016	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4634	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44501	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.45311	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.40008	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.22404	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.47679	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.49572	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44029	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.60837	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.37328	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43175	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.37254	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38143	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.37947	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38163	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38674	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.45777	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.35172	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.31563	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.29884	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.50189	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44188	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.13748	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.16096	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.2626	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.27702	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.1607	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.34601	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.10065	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.30148	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.20941	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.17395	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.17395	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.15092	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.16869	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.12245	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.12245	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.17831	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.08778	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.06592	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.06592	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.27909	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.18973	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.11867	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.54864	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.1517	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.89878	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	659
70.90883	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.95932	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.89384	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.07121	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.04324	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.03921	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.02995	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.04965	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.02995	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	

71.06757	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.06423	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.05019	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.05922	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.00793	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84968	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.65002	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84968	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84617	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.74027	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.74641	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.80075	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.76116	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.7106	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.76611	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.71509	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.74027	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.75505	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.5999	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.52357	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.50917	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.31533	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.31533	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38975	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.33636	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.36407	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.35126	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.39893	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43594	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43016	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4634	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44245	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44501	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.45658	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4806	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.52663	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.49572	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.53116	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.56321	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44029	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.34561	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.60837	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.37254	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.37328	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43175	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.37254	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38143	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.37947	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38163	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38674	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.45777	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.34561	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.35172	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.31563	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.29884	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.13748	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.16096	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.2626	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.27702	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.26622	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.34601	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.30148	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.12245	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.10134	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.09766	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.09766	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.11931	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	

70.11867	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.04324	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	100
71.05922	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.83674	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.78537	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.65002	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.5999	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.54948	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.50917	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44501	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.22404	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.47679	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.15092	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.13671	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.13525	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.10767	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.11473	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.09766	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.10902	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.06534	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	200
70.97063	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.87409	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.65002	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84968	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84087	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84436	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.83674	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.83382	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.9737	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.83305	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.9609	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.36407	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.35126	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43016	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4634	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44245	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.45658	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.40008	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.22404	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.47679	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.52663	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	40
70.53116	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.56321	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.36407	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.18603	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43016	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4634	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44245	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.40008	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.7106	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.27702	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.2629	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.74027	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.76116	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.7106	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44856	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4256	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4256	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.54948	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.19518	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.72478	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.63065	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.58001	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.31533	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.50894	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.22404	1-Mar-11	30-Oct-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	120
70.22404	1-Mar-11	30-Oct-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	

70.22404	1-Mar-11	30-Oct-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.22395	1-Mar-11	30-Oct-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.31695	1-Mar-11	30-Oct-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	30
	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.87409	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	32
71.17372	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.82412	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.88467	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.78215	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.8736	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.87409	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.54948	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.31533	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.58001	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.47769	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.50894	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4256	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	60
	31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-May-10	31-Aug-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	25
	15-Apr-10	31-Aug-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	25
	1-Jun-11	30-Oct-11	cancelled	Afzal Masood, Meghan	Shafiqullah Imran	10
	4-May-10	15-Jul-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	10000
	4-May-10	15-Jul-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	4-May-10	15-Jul-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	4-May-10	15-Jul-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	4-May-10	15-Jul-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	4-May-10	15-Jul-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	4-May-10	15-Jul-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	4-May-10	15-Jul-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	4-May-10	15-Jul-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	18-Jul-10	17-Aug-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	2000
	18-Jul-10	17-Aug-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	18-Jul-10	17-Aug-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	18-Jul-10	17-Aug-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	12-Aug-09	1-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	120
	27-Mar-10	25-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	180
	27-Mar-10	25-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Sep-10	30-Nov-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	460

	1-Sep-10	30-Nov-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	2-Jul-10	25-Jul-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	120
	1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	464
	1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	8000
	10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	8000
	14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	13-Aug-09	1-Nov-09	100%	Afzal Masood, Meghan	Shafiqullah Imran	80
	13-Aug-09	1-Nov-09	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	114
	3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	12-Jun-09	12-Sep-09	100%	Afzal Masood, Meghan	Shafiqullah Imran	6.37
	12-Jun-09	12-Sep-09	100%	Afzal Masood, Meghan	Shafiqullah Imran	
	12-Jun-09	12-Sep-09	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.88176	1-Feb-12	10-Feb-13	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.8736	1-Feb-12	10-Feb-13	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.78215	1-Feb-12	10-Feb-13	100%	Afzal Masood, Meghan	Shafiqullah Imran	100
70.89384	1-Feb-12	10-Feb-13	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.88467	1-Feb-12	10-Feb-13	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.89384	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	50
70.90183	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	50
70.84828	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	50
70.09766	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	50
70.31533	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	50
70.54948	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	50
70.58001	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	50
70.44501	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	50
70.35126	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	50
70.36407	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	50
70.47679	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	50
70.52357	1-Feb-12	10-Feb-13	100%	Afzal Masood, Meghan	Shafiqullah Imran	80
70.82412	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
71.14552	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.8736	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.89384	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.89384	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.88176	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.87409	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.87409	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	

70.88467	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	88
70.82827	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.90052	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44501	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.40008	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44501	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.31533	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.58001	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.63065	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.54948	15-Jan-12	10-Feb-13	98%	Afzal Masood, Meghan	Shafiqullah Imran	
70.87409	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.88248	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.8637	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.17372	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.97063	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.10261	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.90883	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.95932	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.89384	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.88467	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.06534	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.04324	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.0617	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.03921	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.02995	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.04965	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.09302	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.06757	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.06423	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.05019	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.06534	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.03573	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.05922	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.02295	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.00308	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.9609	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.04085	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.12002	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.0951	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.06534	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.10975	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.22237	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.20068	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.14941	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.17477	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.92429	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.99519	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.09402	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.14565	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.10732	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.81275	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
71.03784	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.65002	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.83865	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84968	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84087	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84436	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.84617	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.83674	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.92156	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.88386	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.78537	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.83382	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.7095	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.83624	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.74027	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.74641	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	

70.80075	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.77895	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.76116	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.7106	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.71509	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	350
70.75505	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44856	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.68747	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4256	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4256	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4256	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43827	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38163	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.5999	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.52357	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.54948	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.31624	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.36407	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.39893	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43594	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43016	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.4634	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44501	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.45311	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.40008	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.22404	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.47679	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.49572	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44029	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.60837	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.37328	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.43175	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.37254	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38143	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.37947	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38163	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.38674	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.45777	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.35172	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.31563	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.29884	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.50189	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.44188	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.13748	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.16096	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.2626	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.27702	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.1607	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.34601	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.10065	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.30148	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.20941	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.17395	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.17395	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.15092	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.16869	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.12245	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.12245	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.17831	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.08778	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.06592	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.06592	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.27909	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.18973	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.11867	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.54864	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	
70.1517	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	

70.50917	20-Feb-12	30-Nov-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	10
70.40008	20-Feb-12	30-Nov-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	10
70.31533	20-Feb-12	30-Nov-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	10
70.89384	20-Feb-12	30-Oct-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	8
71.17372	20-Feb-12	30-Oct-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	8
70.50917	20-Feb-12	30-Oct-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	8
70.31533	20-Feb-12	30-Oct-12	100%	Afzal Masood, Meghan	Shafiqullah Imran	8
	5-Jul-12	15-Feb-13	95%	Shafiqullah Imran	Afzal Masood M&E Manager	
	5-Jul-12	15-Feb-13	95%	Shafiqullah Imran	Afzal Masood M&E Manager	150
	5-Jul-12	15-Feb-13	95%	Shafiqullah Imran	Afzal Masood M&E Manager	
	5-Jul-12	15-Feb-13	95%	Shafiqullah Imran	Afzal Masood M&E Manager	
	10-Aug-12	30-Apr-13	70%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
	10-Aug-12	30-Apr-13	70%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	10
	10-Aug-12	15-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
	10-Aug-12	15-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	5
	20-May-12	19-Jan-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
	20-May-12	19-Jan-12	100%	Farid Ahmad	Afzal Masood M&E Manager	8
	20-May-12	19-Jan-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
	15-Aug-12	15-Mar-12	100%	Hamid Karwand	Afzal Masood M&E Manager	5
	30-Dec-11	15-Dec-12	70%	Hamid Karwand	Afzal Masood M&E Manager	
	30-Dec-11	15-Dec-12	70%	Hamid Karwand	Afzal Masood M&E Manager	
	30-Dec-11	15-Dec-12	70%	Hamid Karwand	Afzal Masood M&E Manager	30
	30-Dec-11	15-Dec-12	70%	Hamid Karwand	Afzal Masood M&E Manager	
	30-Dec-11	15-Dec-12	70%	Hamid Karwand	Afzal Masood M&E Manager	
	30-Dec-11	15-Dec-12	70%	Hamid Karwand	Afzal Masood M&E Manager	
	20-May-12	30-Nov-12	100%	Hamid Karwand	Afzal Masood M&E Manager	7
	20-May-12	30-Nov-12	100%	Hamid Karwand	Afzal Masood M&E Manager	
	20-Jun-12	19-Nov-12	100%	Hamid Karwand	Afzal Masood M&E Manager	
	20-Jun-12	19-Nov-12	100%	Hamid Karwand	Afzal Masood M&E Manager	150
	20-Jun-12	19-Nov-12	100%	Hamid Karwand	Afzal Masood M&E Manager	
	30-Jun-12	30-Dec-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
	30-Jun-12	30-Dec-12	100%	Farid Ahmad	Afzal Masood M&E Manager	150
	30-Jun-12	30-Dec-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
	30-Jun-12	30-Dec-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

	1-Sep-12	1-Nov-12	99%	Farid Ahmad	Afzal Masood M&E Manager	
	1-Sep-12	1-Nov-12	99%	Farid Ahmad	Afzal Masood M&E Manager	5
	15-Aug-12	30-Apr-13	97%	Shafiqullah Imran	Afzal Masood M&E Manager	
	15-Aug-12	30-Apr-13	97%	Shafiqullah Imran	Afzal Masood M&E Manager	4
	15-Aug-12	30-Apr-13	97%	Shafiqullah Imran	Afzal Masood M&E Manager	
	20-May-12	10-Feb-13	100%	Shafiqullah Imran	Afzal Masood M&E Manager	7
	1-Sep-12	30-Nov-12	5%	Aman Tahiri	Afzal Masood M&E Manager	600
	1-Sep-12	30-Nov-12	5%	Aman Tahiri	Afzal Masood M&E Manager	65
	1-Sep-12	30-Nov-12	5%	Aman Tahiri	Afzal Masood M&E Manager	600
	25-Sep-12	30-May-13	85%	Shafiqullah Imran	Meghan Neumann	5
	25-Sep-12	30-May-13	85%	Shafiqullah Imran	Meghan Neumann	
	1-Nov-12	15-Feb-13	80%	Shafiqullah Imran	Meghan Neumann	
	1-Nov-12	15-Feb-13	80%	Shafiqullah Imran	Meghan Neumann	
	1-Nov-12	15-Feb-13	80%	Shafiqullah Imran	Meghan Neumann	
	1-Nov-12	15-Feb-13	80%	Shafiqullah Imran	Meghan Neumann	
	1-Nov-12	15-Feb-13	80%	Shafiqullah Imran	Meghan Neumann	800
	1-Nov-12	15-Feb-13	80%	Shafiqullah Imran	Meghan Neumann	
	1-Nov-12	15-Feb-13	80%	Shafiqullah Imran	Meghan Neumann	
	1-Nov-12	15-Feb-13	80%	Shafiqullah Imran	Meghan Neumann	
	1-Nov-12	15-Feb-13	80%	Shafiqullah Imran	Meghan Neumann	
	20-Oct-12	20-Apr-13	35%	Shafiqullah Imran	Meghan Neumann	127
	1-Sep-12	30-Nov-12	100%	Mohammad Osman Hassani M&E Officer	Meghan Neumann	4
	30-Jun-12	30-Dec-12	100%	Farid Ahmad	Meghan Neumann	215
	15-Oct-12	20-Jan-13	80%	Farid Ahmad	Meghan Neumann	1200
	15-Oct-12	20-Jan-13	80%	Farid Ahmad	Meghan Neumann	1200
	15-Oct-12	20-Jan-13	80%	Farid Ahmad	Meghan Neumann	1200
	15-Oct-12	20-Jan-13	80%	Farid Ahmad	Meghan Neumann	1200
	15-Oct-12	20-Jan-13	80%	Farid Ahmad	Meghan Neumann	1200
	1-Nov-12	30-Jan-13	25%	Hamid Karwand	Meghan Neumann	
	1-Nov-12	30-Jan-13	25%	Hamid Karwand	Meghan Neumann	
	1-Nov-12	30-Jan-13	25%	Hamid Karwand	Meghan Neumann	
	1-Nov-12	30-Jan-13	25%	Hamid Karwand	Meghan Neumann	1000
	1-Nov-12	30-Jan-13	25%	Hamid Karwand	Meghan Neumann	
	1-Nov-12	30-Jan-13	25%	Hamid Karwand	Meghan Neumann	
	1-Oct-12	31-Dec-12	100%	Hamid Karwand	Meghan Neumann	170
70.51945	1-Oct-11	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebaev	
70.51945	1-Oct-11	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebaev	243
	20-Feb-12	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebaev	
	20-Feb-12	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebaev	
	20-Feb-12	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebaev	
	20-Feb-12	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebaev	
	20-Feb-12	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebaev	13
	20-Feb-12	30-Nov-12	100%	Shafiqullah Imran	Ulan Diushebaev	
	20-Feb-12	30-Nov-12	100%	Shafiqullah Imran	Ulan Diushebaev	
	20-Feb-12	30-Nov-12	100%	Shafiqullah Imran	Ulan Diushebaev	
	20-Feb-12	30-Nov-12	100%	Shafiqullah Imran	Ulan Diushebaev	495
	15-May-12	2-Jan-12	100%	Shafiqullah Imran	Ulan Diushebaev	
	15-May-12	2-Jan-12	100%	Shafiqullah Imran	Ulan Diushebaev	400
	15-May-12	2-Jan-12	100%	Shafiqullah Imran	Ulan Diushebaev	
	15-May-12	2-Jan-12	100%	Shafiqullah Imran	Ulan Diushebaev	
69.512428	17-Jan-12	30-Dec-12	100%	Farid Ahmad	Ulan Diushebaev	125
69.389032	15-Jul-12	30-May-13	93%	Farid Ahmad	Ulan Diushebaev	40
69.854358	15-Nov-12	30-Mar-13	75%	Farid Ahmad	Ulan Diushebaev	20
	15-Dec-12	15-Apr-13	50%	Farid Ahmad	Ulan Diushebaev	94
	15-Dec-12	15-Apr-13	50%	Farid Ahmad	Ulan Diushebaev	
	1-Jan-13	20-Jun-13	10%	Hamid Karwand	Ulan Diushebaev	800

	1-Jan-13	20-Jun-13	10%	Hamid Karwand	Ulan Diushebaev	800
	14-Jan-13	30-Sep-13	10%	Hamid Karwand	Ulan Diushebaev	
	14-Jan-13	30-Sep-13	10%	Hamid Karwand	Ulan Diushebaev	100
	14-Jan-13	30-Sep-13	10%	Hamid Karwand	Ulan Diushebaev	
	20-Jan-13	20-Nov-13	10%	Hamid Karwand	Ulan Diushebaev	10
	20-Jan-13	20-Nov-13	10%	Hamid Karwand	Ulan Diushebaev	
	20-Jan-13	20-Nov-13	10%	Hamid Karwand	Ulan Diushebaev	80
	20-Jan-13	20-Nov-13	10%	Hamid Karwand	Ulan Diushebaev	
	1-Feb-13	30-Oct-13	25%	Farid Ahmad	Ulan Diushebaev	
	1-Feb-13	30-Oct-13	25%	Farid Ahmad	Ulan Diushebaev	1500
	1-Feb-13	30-Oct-13	25%	Farid Ahmad	Ulan Diushebaev	
	1-Feb-13	30-Oct-13	25%	Farid Ahmad	Ulan Diushebaev	
	1-Feb-13	30-Oct-13	25%	Farid Ahmad	Ulan Diushebaev	260
	15-Feb-13	30-Oct-13	25%	Farid Ahmad	Ulan Diushebaev	
	15-Feb-13	30-Oct-13	25%	Farid Ahmad	Ulan Diushebaev	300
	15-Feb-13	30-Oct-13	25%	Farid Ahmad	Ulan Diushebaev	
	1-Feb-13	30-Oct-13	30%	Farid Ahmad	Ulan Diushebaev	
	1-Feb-13	30-Oct-13	30%	Farid Ahmad	Ulan Diushebaev	
	1-Feb-13	30-Oct-13	30%	Farid Ahmad	Ulan Diushebaev	400
	1-Feb-13	30-Oct-13	30%	Farid Ahmad	Ulan Diushebaev	
	1-Feb-13	30-Oct-13	30%	Farid Ahmad	Ulan Diushebaev	
	15-Feb-13	15-May-13	50%	Farid Ahmad	Ulan Diushebaev	
	15-Feb-13	15-May-13	50%	Farid Ahmad	Ulan Diushebaev	
	15-Feb-13	15-May-13	50%	Farid Ahmad	Ulan Diushebaev	500
	15-Feb-13	15-May-13	50%	Farid Ahmad	Ulan Diushebaev	
	15-Feb-13	15-May-13	50%	Farid Ahmad	Ulan Diushebaev	
	28-Feb-13	30-Apr-13	50%	Farid Ahmad	Ulan Diushebaev	
	5-Feb-13	1-Jun-13	5%	Hamid Karwand	Ulan Diushebaev	
	5-Feb-13	1-Jun-13	5%	Hamid Karwand	Ulan Diushebaev	
	5-Feb-13	1-Jun-13	5%	Hamid Karwand	Ulan Diushebaev	300
	5-Feb-13	1-Jun-13	5%	Hamid Karwand	Ulan Diushebaev	
	5-Feb-13	1-Jun-13	5%	Hamid Karwand	Ulan Diushebaev	
	5-Feb-13	1-Jun-13	5%	Hamid Karwand	Ulan Diushebaev	
	5-Feb-13	25-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	
	5-Feb-13	25-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	
	5-Feb-13	25-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	1500
	5-Feb-13	25-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	
	5-Feb-13	25-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	
	6-Feb-13	26-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	
	6-Feb-13	26-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	
	6-Feb-13	26-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	600
	6-Feb-13	26-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	
	6-Feb-13	26-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	
	10-Feb-13	10-Mar-13	5%	Hamid Karwand	Ulan Diushebaev	
	10-Feb-13	10-Mar-13	5%	Hamid Karwand	Ulan Diushebaev	6
	10-Feb-13	10-Mar-13	5%	Hamid Karwand	Ulan Diushebaev	
	15-Feb-13	30-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	
	15-Feb-13	30-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	130
	15-Feb-13	30-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	
	15-Feb-13	30-Oct-13	5%	Hamid Karwand	Ulan Diushebaev	
	22-Jan-13	30-Sep-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	22-Jan-13	30-Sep-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	22-Jan-13	30-Sep-13	20%	Shahzaman Zazai	Ulan Diushebaev	450
	22-Jan-13	30-Sep-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	22-Jan-13	30-Sep-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	15-Feb-13	30-Sep-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	15-Feb-13	30-Sep-13	20%	Shahzaman Zazai	Ulan Diushebaev	500
	15-Feb-13	30-Sep-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	15-Feb-13	30-Sep-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	22-Jan-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	22-Jan-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	22-Jan-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	22-Jan-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	1,500
	22-Jan-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	22-Jan-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	22-Jan-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	15-Feb-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	

	15-Feb-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	15-Feb-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	15-Feb-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	150
	15-Feb-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	15-Feb-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	15-Feb-13	30-Oct-13	20%	Shahzaman Zazai	Ulan Diushebaev	
	30-Jan-13	30-Nov-13	5%	Shafiqullah Imran	Ulan Diushebaev	
	30-Jan-13	30-Nov-13	5%	Shafiqullah Imran	Ulan Diushebaev	350
	30-Jan-13	30-Nov-13	5%	Shafiqullah Imran	Ulan Diushebaev	
	30-Jan-13	30-Nov-13	5%	Shafiqullah Imran	Ulan Diushebaev	
	30-Jan-13	30-Nov-13	5%	Shafiqullah Imran	Ulan Diushebaev	
	30-Jan-13	30-Nov-13	5%	Shafiqullah Imran	Ulan Diushebaev	500
	30-Jan-13	30-Nov-13	5%	Shafiqullah Imran	Ulan Diushebaev	
	30-Jan-13	30-Nov-13	5%	Shafiqullah Imran	Ulan Diushebaev	
	10-Feb-13	10-Oct-13	3%	Shafiqullah Imran	Ulan Diushebaev	
	10-Feb-13	10-Oct-13	3%	Shafiqullah Imran	Ulan Diushebaev	
	10-Feb-13	10-Oct-13	3%	Shafiqullah Imran	Ulan Diushebaev	
	10-Feb-13	10-Oct-13	3%	Shafiqullah Imran	Ulan Diushebaev	2,000
	10-Feb-13	10-Oct-13	3%	Shafiqullah Imran	Ulan Diushebaev	
	10-Feb-13	10-Oct-13	3%	Shafiqullah Imran	Ulan Diushebaev	
	10-Feb-13	10-Oct-13	3%	Shafiqullah Imran	Ulan Diushebaev	
	15-Feb-13	30-Oct-13	3%	Shafiqullah Imran	Ulan Diushebaev	150
	15-Feb-13	30-Oct-13	3%	Shafiqullah Imran	Ulan Diushebaev	

Northern Region

ID	Province	District	Village	Section	Activity Code	Activity Name	Activity Type	Women Activity	plementer_Partn	Est. Budget/USD	Lat
1	Balkh	Balkh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
2	Balkh	Chahar Bolak		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
3	Balkh	Chimtal		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
4	Balkh	Dawlatabad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
5	Balkh	Dihdadi		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
6	Balkh	Kaldar		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
7	Balkh	Kishindih		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
8	Balkh	Khulm		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
9	Balkh	Sholgara		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
10	Balkh	Nahri Shahi		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
11	Balkh	Shortepa		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
12	Balkh	Zari		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
13	Balkh	Chahar Kint		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
14	Samangan	Hastate Sultan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
15	Samangan	Dara-I Sufi Bala		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
16	Samangan	Dara-I Sufi Payin		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
17	Samangan	Feroz Nakhchir		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
18	Samangan	Khuram Wa Sarbagh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
19	Samangan	Aybak		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
20	Sari Pul	Gosfandi		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
21	Sari Pul	Sangcharak		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
22	Sari Pul	Sayyad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
23	Sari Pul	Sari Pul		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
24	Sari Pul	Sozma Qala		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
25	Jawzjan	Aqcha		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
26	Jawzjan	Darzab		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
27	Jawzjan	Fayzabad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
28	Jawzjan	Khwaja Du Koh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
29	Jawzjan	Mangajek		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
30	Jawzjan	Mardyan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
31	Jawzjan	Qush Tepa		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
32	Jawzjan	Shibirghan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
33	Faryab	Maymana		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
34	Faryab	Pashtun Kot		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
35	Faryab	Shirin Tagab		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
36	Faryab	Khwaja Sabz Posh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
37	Faryab	Qorghan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
38	Faryab	Qaramqul		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
39	Faryab	Khan Charbagh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
40	Faryab	Andkhoy		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
41	Faryab	Almar		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
42	Faryab	Qaysar		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
43	Faryab	Ghormach		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
44	Faryab	Bilchiragh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
45	Faryab	Gurziwan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
46	Faryab	Kohistan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
47	Faryab	Dawlatabad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA		
48	Balkh	Balkh		Agriculture / Livestock	8200	Oil Mill Demos	Technology transfer and capacity building	No	ACDI/VOCA		
49	Balkh	Balkh		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
50	Balkh	Dawlatabad		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
51	Balkh	Dihdadi		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
52	Balkh	Kaldar		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
53	Balkh	Khulm		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
54	Balkh	Nahri Shahi		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
55	Balkh	Sholgara		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		

56	Balkh	Shortepa		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
57	Jawzjan	Aqcha		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
58	Jawzjan	Fayzabad		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
59	Jawzjan	Kham Ab		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
60	Jawzjan	Khwaja Do Koh		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
61	Jawzjan	Shibirghan		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
62	Jawzjan	Qarqin		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
63	Sari Pul	Sari Pul		Agriculture / Livestock	8200.18/3	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
64	Sari Pul	Sozma Qala		Agriculture / Livestock	8200.18/3	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
65	Samangan	Feroz Nakhchir		Agriculture / Livestock	8200.18/4	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
66	Samangan	Hazrati Sultan		Agriculture / Livestock	8200.18/4	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
67	Samangan	Aybak		Agriculture / Livestock	8200.18/4	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
68	Faryab	Bilchiragh		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
69	Faryab	Pashtun Kot		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
70	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
71	Faryab	Shirin Tagab		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
72	Faryab	Almar		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
73	Faryab	Dawlatabad		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
74	Faryab	Gurziwan		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
75	Faryab	Khani Chahar Bagh		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
76	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
77	Faryab	Kohistan		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
78	Faryab	Maymana		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
79	Faryab	Pashtun Kot		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
80	Faryab	Qaramqul		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
81	Faryab	Qaysar		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
82	Faryab	Qorghan		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
83	Faryab	Shirin Tagab		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
84	Faryab	Ghormach		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
85	Faryab	Almar		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
86	Faryab	Andkhoy		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
87	Faryab	Bilchiragh		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA		
88	Balkh	Sherabad		Agriculture / Livestock		Onion Seed Production	Extension training	No	ACDI/VOCA		
89	Balkh	Mazar-e-Sharif		Agriculture / Livestock		Strawberry seedling	Demonstration of Strawberry	No	ACDI/VOCA		

90	Balkh	Dihdadi		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
91	Balkh	Chimtal		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
92	Balkh	Dawlatabad		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
93	Balkh	Kaldar		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
94	Balkh	Khulm		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
95	Balkh	Shortepa		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
96	Balkh	Nahri Shahi		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
97	Faryab	Pashtun Kot		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
98	Faryab	Shirin Tagab		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
99	Faryab	Maymana city		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
100	Jawzjan	Fayzabad		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
101	Jawzjan	Aqcha		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
102	Jawzjan	Kham Ab		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
103	Jawzjan	Qarqin		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
104	Jawzjan	Mardyan		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
105	Jawzjan	Shibirghan		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
106	Sari Pul	Sozma Qala		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
107	Sari Pul	Sayyad		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
108	Sari Pul	Sangcharak		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
109	Sari Pul	Sari Pul		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
110	Samangan	Feroz Nakhchir		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
111	Samangan	Hazrati Sultan		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
112	Samangan	Aybak		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
113	Samangan	Khuram Wa Sarbagh		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA		
114	Balkh	Khulm		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
115	Balkh	Mazari Sharif		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
116	Balkh	Nahri Shahi		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
117	Balkh	Zari		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
118	Balkh	Shortepa		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
119	Balkh	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
120	Balkh	Balkh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
121	Balkh	Chahar Bolak		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
122	Balkh	Chimtal		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		

123	Balkh	Sholgara		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
124	Balkh	Kishindih		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
125	Balkh	Chahar Kint		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
126	Balkh	Kaldar		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
127	Balkh	Marmul		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
128	Balkh	Dihdadi		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
129	Faryab	Gurziwan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
130	Faryab	Khwaja Sabz Posh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
131	Faryab	Andkhoy		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
132	Faryab	Khani Chahar Bagh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
133	Faryab	Qaramqol		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
134	Faryab	Shirin Tagab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
135	Faryab	Bilchiragh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
136	Faryab	Kohistan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
137	Faryab	Qaysar		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
138	Faryab	Almar		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
139	Faryab	Pashtun Kot		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
140	Faryab	Maymana		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
141	Faryab	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
142	Faryab	Qurghan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
143	Faryab	Ghormach		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
144	Jawzjan	Fayzabad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
145	Jawzjan	Mardyan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
146	Jawzjan	Qush Tepa		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
147	Jawzjan	Aqcha		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
148	Jawzjan	Kham Ab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
149	Jawzjan	Mangajek		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
150	Jawzjan	Khaniqa		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
151	Jawzjan	Darzab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
152	Jawzjan	Khwaja Du Koh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
153	Jawzjan	Shibirghan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
154	Jawzjan	Qarqin		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
155	Samangan	Feroz Nakhchir		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		

156	Samangan	Hazrati Sultan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
157	Samangan	Aybak		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
158	Samangan	Dara-I-Sufi Bala		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
159	Samangan	Dara-I-Sufi Payin		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
160	Samangan	Ruyi Du Ab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
161	Samangan	Khuram Wa Sarbagh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
162	Sari Pul	Sari Pul		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
163	Sari Pul	Sangcharak		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
164	Sari Pul	Kohistanat		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
165	Sari Pul	Balkhab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
166	Sari Pul	Sozma Qala		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
167	Sari Pul	Sayyad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
168	Sari Pul	Gosfandi		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA		
169	Samangan	Feroz Nakhchir		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA		
170	Sari Pul	Sangcharak		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA		
171	Faryab	Maymana city		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA		
172	Faryab	Qaysar		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA		
173	Samangan	Feroz Nakhchir		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA		
174	Samangan	Hazrati Sultan		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA		
175	Sari Pul	Sangcharak		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA		
176	Sari Pul	Sari Pul Center		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA		
177	Faryab	Maymana city		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA		
178	Faryab	Shirin Tagab		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA		
179	Faryab	Pashtun Kot		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA		
180	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA		
181	Faryab	Qaysar		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA		
182	Faryab	Almar		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA		
183	Balkh	Chimtal		Agriculture / Livestock		Establishment of 100 ha Commercial Almond Orchards	Distribution of high value crops (almond trees) and extension support	No	ACDI/VOCA		

184	Balkh	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
185	Balkh	Marmol		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
186	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
187	Faryab	Pashtun Kot		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
188	Faryab	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
189	Jawzjan	Mangajek		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
190	Samangan	Aybak		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
191	Sari Pul	Gosfandi, Sari Pul		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
192	Balkh	Mazar-e-Sharif		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 1	Capacity building, input distribution and job creation	Yes	ACDI/VOCA		
193	Balkh	District One, Mazar-i-Sharif City		Agricultural Business Development		Support to MBDFA	Capacity building and job creation	No	ACDI/VOCA		
194	Balkh	Dawlatabad		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA		
195	Jawzjan	Shibirghan		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA		
196	Sari Pul	Sari Pul		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA		
197	Samangan	Aybak		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA		
198	Faryab	Andkhoy		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA		
199	Faryab	Pashtun Kot		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA		
200	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA		
201	Samangan	Aybak		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA		
202	Samangan	Hazrati Sultan		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA		
203	Sari Pul	Sari Pul		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA		
204	Jawzjan	Shirbirghan		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA		
205	Balkh	Balkh		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA		
206	Balkh	Sholgara		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA		
207	Jawzjan	Fayzabad		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA		
208	Jawzjan	Aqcha		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA		
209	Balkh	Balkh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
210	Balkh	Dawlatabad		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
211	Balkh	Dihdadi (Two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		

212	Balkh	Kaldar		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
213	Balkh	Khulm (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
214	Balkh	Nahri Shahi		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
215	Balkh	Sholgara		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
216	Balkh	Shortepa		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
217	Faryab	Andkhoy		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
218	Faryab	Khane Charbagh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
219	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
220	Faryab	Pashtun Kot (Three demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
221	Faryab	Maymana		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
222	Faryab	Qurghan		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
223	Faryab	Bilchiragh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
224	Faryab	Almar		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
225	Samangan	Feroz Nakhchir		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
226	Samangan	Hazrati Sultan		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
227	Samangan	Aybak (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
228	Sari Pul	Sari Pul Center		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
229	Sari Pul	Sangcharak		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
230	Sari Pul	Sozma Qala (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
231	Jawzjan	Aqcha		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
232	Jawzjan	Kham Ab		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
233	Jawzjan	Fayzabad		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
234	Jawzjan	Khwaja Du Koh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
235	Jawzjan	Shibirghan(two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
236	Jawzjan	Qarqin		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
237	Balkh	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA		
238	Jawzjan	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA		
239	Faryab	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA		
240	Sari Pul	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA		

241	Samangan	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA		
242	Balkh	Charbolak		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
243	Balkh	Khulm		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
244	Balkh	Kaldar		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
245	Balkh	Mazar-e-Sharif (two workshops)		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
246	Balkh	Balkh		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
247	Balkh	Sholgara		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
248	Samangan	Hazrati Sultan		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
249	Samangan	Feroz Nakhchir		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
250	Samangan	Aybak		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
251	Samangan	Ruyi Du Ab		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
252	Jawzjan	Fayzabad		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
253	Jawzjan	Aqcha (two workshops)		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
254	Jawzjan	Qarqin		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
255	Jawzjan	Shibirghan		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
256	Sari Pul	Sangcharak		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
257	Sari Pul	Sozma Qala		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
258	Sari Pul	Sari Pul center (two workshops)		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
259	Faryab	Qaysar		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
260	Faryab	Almar		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
261	Faryab	Shirin Tagab		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
262	Faryab	Andkhoy		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
263	Faryab	Maymana		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA		
264	Balkh	Nahri Shahi		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA		
265	Balkh	Balkh		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA		
266	Faryab	Pashtun Kot		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA		
267	Jawzjan	Shibirghan		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA		
268	Sari Pul	Sari Pul Center		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA		
269	Balkh	Balkh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
270	Balkh	Mazar-e-Sharif		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
271	Balkh	Sholgara		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
272	Balkh	Shortepa		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		

273	Balkh	Kishindih		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
274	Balkh	dihdadi		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
275	Balkh	Dawlatabad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
276	Balkh	Marmol		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
277	Balkh	Nahri Shahi		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
278	Balkh	Khulm		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
279	Balkh	Kaldar		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
280	Balkh	Chimtal		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
281	Jawzjan	Darzab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
282	Jawzjan	Shibirghan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
283	Jawzjan	Aqcha		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
284	Jawzjan	Khwaj Du Koh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
285	Jawzjan	Khaniqa		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
286	Jawzjan	Fayzabad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
287	Jawzjan	Kham Ab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
288	Jawzjan	Qarqin		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
289	Faryab	Gurziwan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
290	Faryab	Qaysar		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
291	Faryab	Almar		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
292	Faryab	Pashtun Kot		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
293	Faryab	Dawlatabad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
294	Faryab	Andkhoy		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
295	Faryab	Shirin Tagab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
296	Faryab	Maymana		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
297	Faryab	Khwaja Sabz Posh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
298	Faryab	Bilchiragh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
299	Faryab	Kohistan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
300	Sari Pul	Sozma Qala		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
301	Sari Pul	Sari Pul Center		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
302	Sari Pul	Sangcharak		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
303	Sari Pul	Gosfandi		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
304	Sari Pul	Sayyad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
305	Samangan	Hazrati Sultan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		

306	Samangan	Aybak		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
307	Samangan	Khuram Wa Sarbagh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
308	Samangan	Ruyi Du Ab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
309	Samangan	Darae Suf		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA		
310	Balkh	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
311	Faryab	Pashtun Kot		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
312	Jawzjan	Shibirghan		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
313	Samangan	Aybak		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
314	Sari Pul	Sari Pul		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
315	Faryab	Maymana		Agriculture / Livestock		Establishment of 10 ha Commercial Almond Orchards	Distribution of high value crops (almond trees), and extension support	No	ACDI/VOCA		
316	Faryab	Pashtun Kot		Agriculture / Livestock		Establishment of 10 ha Commercial Almond Orchards	Distribution of high value crops (almond trees) and extension support	No	ACDI/VOCA		
317	Balkh	Dihdadi		Agriculture / Livestock		Silkworm Egg Production in Balkh DAIL Facility	Technical support to Balkh DAIL	No	ACDI/VOCA		
318	Faryab	Kohistan		Agriculture / Livestock		Farmer Training on Improved Potato Cultivation 2011	Extension training, input distribution and cultivation of hectares	No	ACDI/VOCA		
319	Balkh	Khulm		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
320	Balkh	Mazari Sharif		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
321	Balkh	Nahri Shahi		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
322	Balkh	Zari		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
323	Balkh	Shortepa		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
324	Balkh	Dawlatabad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
325	Balkh	Balkh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
326	Balkh	Chahar Bolak		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
327	Balkh	Chimtal		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
328	Balkh	Sholgara		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
329	Balkh	Kishindih		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
330	Balkh	Chahar Kint		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
331	Balkh	Kaldar		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
332	Balkh	Marmul		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		

333	Balkh	Sharak Hairatan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
334	Balkh	Dihdadi		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
335	Faryab	Gurziwan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
336	Faryab	Khwaja Sabz Posh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
337	Faryab	Andkhoy		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
338	Faryab	Khani Chahar Bagh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
339	Faryab	Qaramqol		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
340	Faryab	Shirin Tagab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
341	Faryab	Bilchiragh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
342	Faryab	Kohistan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
343	Faryab	Qaysar		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
344	Faryab	Almar		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
345	Faryab	Pashtun Kot		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
346	Faryab	Maymana		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
347	Faryab	Dawlatabad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
348	Faryab	Qurghan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
349	Faryab	Ghormach		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
350	Jawzjan	Fayzabad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
351	Jawzjan	Mardyan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
352	Jawzjan	Qush Tepa		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
353	Jawzjan	Aqcha		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
354	Jawzjan	Kham Ab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		

355	Jawzjan	Mangajek		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
356	Jawzjan	Khaniqa		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
357	Jawzjan	Darzab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
358	Jawzjan	Khwaja Du Koh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
359	Jawzjan	Shibirghan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
360	Jawzjan	Qarqin		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
361	Samangan	Feroz Nakhchir		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
362	Samangan	Hazrati Sultan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
363	Samangan	Aybak		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
364	Samangan	Dara-I-Sufi Bala		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
365	Samangan	Dara-I-Sufi Payin		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
366	Samangan	Ruyi Du Ab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
367	Samangan	Khuram Wa Sarbagh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
368	Sari Pul	Sari Pul		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
369	Sari Pul	Sangcharak		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
370	Sari Pul	Kohistanat		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
371	Sari Pul	Balkhab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
372	Sari Pul	Sozma Qala		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
373	Sari Pul	Sayyad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
374	Sari Pul	Gosfandi		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA		
375	Balkh	Khulm		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
376	Balkh	Mazari Sharif		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
377	Balkh	Nahri Shahi		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
378	Balkh	Zari		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
379	Balkh	Shortepa		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
380	Balkh	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
381	Balkh	Balkh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		

382	Balkh	Chahar Bolak		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
383	Balkh	Chimtal		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
384	Balkh	Sholgara		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
385	Balkh	Kishindih		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
386	Balkh	Kaldar		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
387	Balkh	Marmul		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
388	Balkh	Dihdadi		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
389	Faryab	Gurziwan		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
390	Faryab	Khwaja Sabz Posh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
391	Faryab	Andkhoy		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
392	Faryab	Khani Chahar Bagh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
393	Faryab	Shirin Tagab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
394	Faryab	Bilchiragh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
395	Faryab	Qaysar		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
396	Faryab	Almar		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
397	Faryab	Pashtun Kot		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
398	Faryab	Maymana		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
399	Faryab	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
400	Jawzjan	Fayzabad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
401	Jawzjan	Aqcha		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
402	Jawzjan	Kham Ab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
403	Jawzjan	Mangajek		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
404	Jawzjan	Khaniqa		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
405	Jawzjan	Darzab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
406	Jawzjan	Khwaja Du Koh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
407	Jawzjan	Shibirghan		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
408	Jawzjan	Qarqin		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
409	Samangan	Feroz Nakhchir		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
410	Samangan	Hazrati Sultan		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
411	Samangan	Aybak		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
412	Samangan	Dara-I-Sufi Bala		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
413	Samangan	Dara-I-Sufi Payin		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
414	Samangan	Ruyi Du Ab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
415	Samangan	Khuram Wa Sarbagh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
416	Sari Pul	Sari Pul		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
417	Sari Pul	Sangcharak		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
418	Sari Pul	Sozma Qala		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
419	Sari Pul	Sayyad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
420	Sari Pul	Gosfandi		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA		
421	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA		
422	Faryab	Pashtun Kot		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA		
423	Faryab	Qaysar		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA		
424	Faryab	Bilchiragh		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA		
425	Faryab	Shirin Tagab		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA		
426	Balkh	Balkh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
427	Balkh	Khulm		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
428	Balkh	Kaldar		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
429	Balkh	Dawlatabad		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
430	Balkh	Dehdadi		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
431	Balkh	Nahri Shahi		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		

432	Balkh	Sholgara		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
433	Balkh	Shortepa		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
434	Faryab	Almar		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
435	Faryab	Belcherahg		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
436	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
437	Faryab	Pashtun Kot (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
438	Faryab	Maymana		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
439	Faryab	Qurghan		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
440	Faryab	Khan Charbagh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
441	Faryab	Khwja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
442	Samangan	Feroz Nakhchir		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
443	Samangan	Hazrati Sultan		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
444	Samangan	Aybak		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
445	Sari Pul	Sari Pul Center (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
446	Sari Pul	Sangcharak		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
447	Sari Pul	Sozma Qala		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
448	Jawzjan	Aqcha		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
449	Jawzjan	Kham Ab		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
450	Jawzjan	Fayzabad		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
451	Jawzjan	Khwaja Du Koh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
452	Jawzjan	Shibirghan		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
453	Jawzjan	Qarqin		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
454	Balkh	Dihdadi		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
455	Balkh	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
456	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
457	Faryab	Shirin Tagab		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
458	Jawzjan	Shibirghan		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
459	Jawzjan	Aqcha		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
460	Jawzjan	Fayzabad		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
461	Jawzjan	Mangajek		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
462	Samangan	Aybak		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
463	Sari Pul	Sari Pul		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA		
464	Faryab	Pashtun Kot		Agriculture / Livestock		Farmer Training on Improved Potato Cultivation 2012	Extension training, input distribution and cultivation of hectares	No	ACDI/VOCA		

465	Faryab	Bilchiragh		Agriculture / Livestock		Farmer Training on Improved Potato Cultivation 2012	Extension training, input distribution and cultivation of hectares	No	ACDI/VOCA		
466	Balkh	Balkh	Diragai	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
467	Balkh	Nahri Shahi	Amirulmomenin	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
468	Balkh	Shortepa	Bozarigh	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
469	Balkh	Sholgara	Sar Asia Olia	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
470	Balkh	Dawlatabad	Qarshigak	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
471	Faryab	Pashtun Kot	Gandab	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
472	Faryab	Maymana	Afghan Kot	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
473	Faryab	Khwaja Sabz Posh	Badghisi	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
474	Faryab	Andkhoy	Tafachi Kalan	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
475	Faryab	Bilchiragh	Gul Tapa	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
476	Jawzjan	Khwaja Du Koh	Chardara	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
477	Jawzjan	Aqcha	Kole Baqal	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
478	Jawzjan	Shibirghan	Yaka Bagh	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
479	Samangan	Khuram Wa Sarbagh	Pasi Hissar	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
480	Samangan	Hazrati Sultan	Gargarai	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
481	Samangan	Aybak	Charchenar	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
482	Sari Pul	Sozmaqala	Haji Abdul Hakim	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		
483	Sari Pul	Sari Pul	Khatibabad	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA		

Lon	Start Date	End Date	Status	Data Collector Name	Database User
	5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi

	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
	11/1/2009	6/15/2010	Cancelled	Jawid Aram	Hamayoon Asadi
	12/30/2009	10/30/2010	Completed	Jawid Aram	Hamayoon Asadi

	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi

	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi

	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	20/09/2010	31/12/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
	TBD		On-hold	Enayatullah Hasaani	Hamayoon Asadi
	1/11/2010	31/12/2011	On-hold	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2010	31/12/2011	On-hold	Enayatullah Hasaani	Hamayoon Asadi
	15/11/2010	31/12/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
	15/11/2010	31/12/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
			Active	Enayatullah Hasaani	Hamayoon Asadi
			Active	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2010	31/12/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2010	31/12/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2010	31/12/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2010	31/12/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
	4/19/2011	31-Dec-11	Active	Enayatullah Hasaani	Hamayoon Asadi
	4/19/2011	31-Dec-11	Active	Enayatullah Hasaani	Hamayoon Asadi
	12/1/2009	12/31/2010	Completed	Jawid Aram	Hamayoon Asadi

	2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
	2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
	2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
	2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
	2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
	2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
	2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
	2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
	3/7/2010	9/7/2010	Completed	Arzoo Karimi	Hamayoon Asadi
	20/6/2010	19/8/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2010	31/07/2011	Completed	Arzoo Karimi	Hamayoon Asadi
	1/12/2010	31/07/2011	Completed	Arzoo Karimi	Hamayoon Asadi
	1/12/2010	31/07/2011	Completed	Arzoo Karimi	Hamayoon Asadi
	1/12/2010	31/07/2011	Completed	Arzoo Karimi	Hamayoon Asadi
	1/12/2010	31/07/2011	Completed	Arzoo Karimi	Hamayoon Asadi
	1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/5/2010	30/06/2012	Cancelled	Enayatullah Hasaani	Hamayoon Asadi
	1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/5/2010	30/06/2012	Cancelled	Enayatullah Hasaani	Hamayoon Asadi
	1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi

	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/4/2010	31/03/2012	Active	Jawid Aram	Hamayoon Asadi
	1/4/2010	31/03/2012	Active	Jawid Aram	Hamayoon Asadi
	1/4/2010	31/03/2012	Active	Jawid Aram	Hamayoon Asadi
	1/4/2010	31/03/2012	Completed	Jawid Aram	Hamayoon Asadi

	1/4/2010	31/03/2012	Active	Jawid Aram	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	30/09/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	30/09/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
	1/11/2010	31/10/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	30/09/2011	Cancelled	Enayatullah Hasaani	Hamayoon Asadi
	1/10/2010	30/09/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi

	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi

	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
	1/3/2011	15/04/2011	Completed	Arzoo Karimi	Hamayoon Asadi
	1/3/2011	15/04/2011	Completed	Arzoo Karimi	Hamayoon Asadi
	1/3/2011	15/04/2011	Completed	Arzoo Karimi	Hamayoon Asadi
	1/3/2011	15/04/2011	Completed	Arzoo Karimi	Hamayoon Asadi
	1/3/2011	15/04/2011	Completed	Arzoo Karimi	Hamayoon Asadi
	1/2/2011	31/12/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/2/2011	31/12/2011	Completed	Jawid Aram	Hamayoon Asadi
	1/4/2011	30/06/2011	Completed	Jawid Aram	Hamayoon Asadi
	1-Apr-11	30-Sep-11	Completed	Jawid Aram	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi

	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi

	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
	1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi

	1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi

	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
	2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
	2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
	2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
	2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
	2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
	2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
	2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
	2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
	2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
	2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
	1-Apr-12	1-Sep-12	Completed	Jawid Aram	Hamayoon Asadi

	1-Apr-12	1-Sep-12	Completed	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
	1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi

IDEA-NEW Monthly Grants Report February 1-28, 2013

Eastern Region

Name of Grantee	District/Province	Concept Approved by Evaluation Committee	Concept Approved by Project Director	Numbers of Awards	Grant Status	Start Date of Grant	Type of Grant	Estimated Grant Amount (USD)	Duration of Grant	Deliverables	Linked to value chain
Approved Grants											
Riaz Packaging Factory/ Engineer Ghulam Hussain	Dosaraka Kabul Jalalabad main road Surkhroad/ Nangrarhar	No Concept	No Concept	1	Completed- Closed Out	April 1, 2010	In-Kind	$15,000	2.5 Months	Increased number of printed labels for boxes	vegetable value chain, Contributing with Riaz packaging factory, the company is producing kinds of packing for fruit
Amiri & Brother's Carpentry Workshop/ Mohammad Hasan	Taimani Watt, Kabul Province	No Concept	No Concept	1	Completed- Closed Out	December 14, 2009	In-Kind	$11,200	2 Months	Registration with AISA and renovation of workshop	N/A
Rohafza Jam and Pickle company/ Rohafza	Zone 10 Jalalabad City/Nangarhar province	Approved	Approved	1	Completed Closed Out	June 1, 2010	In-Kind	$8,829	2 months	Increased production and sales of Jam and Pickles	N/A
Shams Afzali Poultry Production and rearing limited/ Haji Shams ul Haq	Daronta, Surkhroad district, Nangarhar Province	Approved	Approved	1	Completed- Closed Out	March 6, 2010	In-Kind	$10,000	5 months	Hiring of ten employees each and ensure good bio-security measures	This grant is under poultry value chain, The overall objective of supporting this poultry production company was to
Shamshad Vermicelli& Noodles Factory/ Ghulam Dastageer	Chinknorey Jalalabad City Nangarhar province	Approved	Approved	1	Completed- Closed Out	July 1, 2010	In-Kind	$23,308	4 months	1) Aisa Registration 2) Hiring of Additional 15 Staff members 3) Increased production and sales of Vermicelli and Noodles	N/A
Wasim Chair Manufacturing Factory/ Hasan Gul	Kabul Bus Stand, Jalalabad City, Nangrarhar Province	Approved	Approved	1	Completed- Not Closed Out	February 20, 2010	In-Kind	$5,000	3 months	Registration with AISA. Hiring of 7 employees and increase the production and sale of plastic furniture.	N/A
Omer Farooq Food Company / Haider Baig	Jalalabad City, Nangrarhar Province	Approved	Approved	1	Active	July 1, 2010	In-Kind	$45,000	5 months	Hiring of 60 employees and local purchase of raw materials, to increase local cake and pastry manufacturing	N/A
Baryalaic bicycle Factory/ Baryalai	Dosaraka Kabul Jalalabad main road, Surkhroad District,	Approved	Approved	1	Completed- Not Closed Out	July 1, 2010	In-Kind	$23,000	4 months	1)Hiring of 20 Employee 2) Increase the production and sale of Bicycles 3) local procurements	N/A
Lajbar Marble Processing Factory/ Ajab Khan	Shirzad District, Nangarhar	Approved	Approved	1	Active	July 1, 2010	In-Kind	$60,000	6 months	1) Aisa Registration 2) Hiring of Additional 28 Staff members 3) Grantee Should purchase new 250 KW generator 4) Increased production of marble and granite	N/A
Arian Marble Industries Limited/ Haji Fazel e Mula	Dosaraka Kabul Jalalabad main road, Surkhroad District,	Approved	Approved	1	Active	July 1, 2010	In-Kind	$60,000	6 months	1) Aisa Registration 2) Hiring of Additional 15 Staff members 3) Increased production of marble and granite	N/A
Hedayat Barakat Broiler Breeder Farm/ Qari Ihsanullah	Behsud District Nangarhar Province	Approved	Approved	1	Active	01 July, 2010	In-Kind	$52,174	6 months	1) Construction of building for 6150 day old Broiler Breeder , Purchasing of automatic Drinker and Feeder.2) Grantee should order the Broiler Breeder chicks as soon the grants is approved, 3) 50 % of Grant value will be given back to IDEA-NEW in	To improve the poultry production in response to local demand,Increase production of broiler
Happy Afghanistan Sports/Muhammad Katoor	Zone no 4, Jalalabad City , Nangarhar Province	Approved	Approved	1	Completed- Not Closed Out	01 Aug, 2010	In-Kind	$7,000.00	4 months	1)Aisa Registration 2)Increase production. 3)Construction of building and Hiring 8 new staff member.	N/A
Clean Drinking Water Supply Project/ Faizullah Khan Head of CDC	Shinwar District, Nangarhar Province	Approved	Approved	1	Completed Closed out	May 20, 2010	In-Kind	$11,550	2 months	Unskilled Labor will be the Community Contribution	N/A
Gulayee Village Aqueduct project/ Abdul Rahman Head of CDC	Ghanikhil District, Nangarhar Province	Approved	Approved	1	Completed Closed out	May 20, 2010	In-Kind	$12,558	2 months	Unskilled Labor will be the Community Contribution	N/A
Watan Dost Carpentry Workshop/ Dost Mohammad	Achin district, Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 July, 2010	In-Kind	9,800.00	2 months	1) Aisa Registration. 2) Hiring of 6 Employees and provide training 3) Increase production of Door, Window and cupboard	N/A
Waheed Soap Factory/ Bismillah	Behsud district, Nangarhar Province	Approved	Approved	1	Completed- Not Closed Out	01 Aug, 2010	In-Kind	30,000.00	3 Mont\hs	1)Construction of building to accommodate new machinery. 2) Hiring of 13 New staff members. 3) Purchased Raw Materials and increase the production and improve quality. 4)Purchased Cartons form Riaz Packages Factory	N/A
Ali Zada Green House	Qala -e- Maroof Surkhroad district, Nangarhar Province	Approved	Approved	1	Completed- Not Closed Out	01 Aug, 2010	In-Kind	44,412.00	2 Months	1) Aisa registration 2)Purchased inputs and other material such as Cucumber Seed,Tomato Seed, Pepper Seed, Farming Tools,Fuel,DAP,UREA,Animal Manure, Safety Tank and Main Pipe. 3)Hiring of 3 new staff member. 4)Increase and produce	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable
Afghanistan Institute of Business Management	1) Nangarhar, Laghman and Kunar Province	Approved	Approved	1	Completed Closed out	01 Oct, 2010	FOG	33,600.00	4 months	Milestone 1) Pre test should be prepare by AIBM and a soft draft should be submitted to IDEA-NEW grants unit. A copy of the trainers' CVs, job descriptions, and contracts will be submitted to IDEA-NEW grants Department. Provide	N/A
Sadam Textile weaving Company/ Haji Zazai	Kama district. Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 Oct, 2010	In-Kind	17,200.00	2 Months	1)AISA Registration. 2)Construction of building to accommodate new machinery. 3)Hiring of 7 permanent staff members. 4)Purchased Generator and raw materials	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an
Dago Village Canal Protection wall project/Malak Noor Rahman	Dago Village Chaparhar District, Nangarhar Province	Approved	Approved	1	Completed Closed Out	01 Nov, 2010	In-Kind	$15,529.00	2 Months	Unskilled Labor from starting of Project till end of Project	N/A
Rahmatullah Vegetable Production Greenhouse/Rahmatullah	Jamai Mohammad Sideeq Village of Kama District of Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 Nov, 2010	In-kind	$10,000.00	3 Months	1) AISA Registration 2) Land Preparation and purchase all input and required tools for greenhouse 3) As soon the Greenhouse is operational and start it production, monthly and quarterly sale report should be submitted to grants section as	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable
Ihsanullah Off Season Vegetable Production Greenhouse/Ihsanullah	Saqawa Village of Khogyani District of Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 Nov, 2010	In-Kind	$6,095.00	3 Months	1) AISA Registration 2) Land Preparation and purchase all input and required tools for greenhouse 3) As soon the Greenhouse is operational and start it production, monthly and quarterly sale report should be submitted to grants section as	season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability,
Kunar Pashad Marble Processing Factory	Sarkano District, Kunar Province	Approved	Approved	1	Active	01 Dec, 2010	In-Kind	$60,000.00	6 Months	1) Construction of new building to accommodate the new machinery 2) Hiring of 15 new employee 3)Purchasing of 350 KW generator and size machine 4)Increases the Production of Marble and Granite and sales report on monthly basis	N/A

Kaayenat Marhaba Henna Processing and Talcum Powder Manufacturing Factory	Aziz Khan Kas of Qarghayi district of Laghman Province	Approved	Approved	1	Completed- Not Closed Out	01 Dec, 2010	In-kind	$22,800.00	4 Months	1) Construction of New building to accommodate new machinery 2)Purchasing of raw material as mention in grants application 3)Providing and submission of monthly sale report to the grants section.	N/A
Spin Ghar Poultry Farmers Association	Jalalabad City of Nangarhar Province	Approved	Approved	1	Completed- Not Closed Out	01 Dec, 2010	FOG	$40,000.00	12 Months	**First activity:** 1) Hire the advisor and sign an agreement with 60 days probationary period, provide copy of Scope of work, copy of agreement along with CV, Job description to IDEA NEW grants department. The poultry advisor will be available over one year period and will provide his support to train new/existing poultry farmers, provide assistance to the breeder farm owners/employees, hatchery owners/employees and as well as the new feed mills. 2) Visit the nearby farm and develop plan for interventions. 3) develop work plan in first 3 weeks of arrival. **Second deliverable:** 1) Train 100 poultry farmers in the eastern region (Nangarhar, Kunar, Laghman).Provide signed attendance sheet of trainees. The format should include the farmer name, location of farms, signature of farmers, telephone number of farmers and at the end should be approved by SPFA manager 2)Three pages progress report on status of training. The report should also include photographs of activities and any other documentation illustrating activities performed under the grant period as well as address problems faced and solutions sought. 3) Provide time sheet of poultry advisor as well as the pay slip from beginning till end of August 2010 4) Provide all expenditure receipts, such as air ticket transportation from start date till end of August 2010 . **Third Deliverable:** 1) Continuous support to poultry farmers, hatcheries, breeder farms and feed mills whoever needs the assistance in the poultry value chain 2) Train 100 poultry farmers more in the eastern region (Nangarhar, Kunar, Laghman).Provide signed attendance sheet	As local farmer in eastren region need sufficient and new tchnologies knowledge to start poultry Farming The poultry adviser will provide help to all breeder farms, association farmers, slaughter house and feed mills in Eastern Region, supporting to SPFA will directly strengthen the SPFA capacity which will help the poultry industry players to learn the new technology and adopt it,
Toor Kahn Textile Weaving Company/ Toor Khan.	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 Jan, 2011	In- Kind	$12,000.00	3 Months	1) AISA Registration, 2) Construction of new building to accommodate new machinery, 3) Hiring of 9 employees, 4) Purchasing of generator and raw materials, increase sales and provide monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local textile weavers and the small textile factories to be more competitive with the imported stuff. These factories are working for the sustainability of the textile sub-sector, increase the throughputs of textile washing and pressing facility and increase the production of textile products for local market
Azizurrahman Textile Weaving Company	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 Jan, 2011	In- Kind	$12,000.00	3 Months	1) AISA Registration 2) Construction of new building to accommodate new machinery. 3) Hiring of 6 employees. 4) Purchasing of generator and raw materials, increase sales and provide monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile
Tassildar Textile Weaving Company/Tassildar.	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 Jan, 2011	In- Kind	$12,000.00	3 Months	1) AISA Registration. 2) Construction of new building to accommodate new machinery. 3) Hiring of 7 employees. 4) Purchasing of generator and raw materials, increases sales and provide monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile
Khaiber Gul Textile Weaving Company/Khaiber Gul.	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed- Closed Out	02 Jan, 2011	In- Kind	$12,000.00	3 Months	1) AISA Registration 2) Construction of new building to accommodate new machinery. 3) Hiring of 6 employees. 4) Purchasing of generator and raw materials, increase sales and provide monthly sales report to IDEA NEW PSD and	value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the
Mazina Girls High School Boundary Wall Project/ Safiullah Pacha	Mazina Village Rodat District, Nangarhar Province	Approved	Approved	1	Completed- Not Closed Out	02 Jan, 2011	In-Kind	$30,024.00	3 Months	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A
Maidanak Village Canal Protection Wall Project/ Mohammad Sadiq	Maidanak Village of Spinghar District of Nangarhar Province	Approved	Approved	1	Completed Closed Out	02 Jan, 2011	In-Kind	$27,481.00	3 Months	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A
Gawe Village Canal Rehabilitation Project / Mohammad	Gawe Village of Achin District of Nangarhar Province	Approved	Approved	1	Completed Closed Out	02 Jan, 2011	In-Kind	$27,325.00	2 Months	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A
Javed Afghan Agriculture Machinery Production Factory / Haji Toor Malang	Jalalabad City of Nangarhar Province	Approved	Approved	1	Active	02 Jan, 2011	In-Kind	$95,000.00	6 Months	1) Construction of new building to accommodate new machineries in. 2) Purchasing of raw material mentioned in grants application. 3) Hiring of 35 new employees. 4) Increase the production and provide sale reports to IDEA NEW Technical Section as well as to grants section on monthly basis.	This grant is under vegetable value chain, Contributing with Javid Afghan Agriculture machinery production factory in production of modern agriculture machinery locally for the
Akhund Village Canal protection wall project / Zahidullah	Akhund Village, Kama District, Nangarhar Province	Approved	Approved	1	Completed Closed Out	02 Jan, 2011	In-Kind	$18,460.00	40 Days	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A

Minhaz Garment Finishing Center.	Majboorabad Area of Jalalabad City	Approved	Approved	1	Completed- Not Closed Out	02 Jan, 2011	In-Kind	$4,470.00	2 Months	1) AISA Registration 2) Hiring of 4 new employees. 3) Providing production to the market.	N/A
Langar khil village, Irrigation channel and Reservoir Project	Langar Khil Village of Hisarak District, Nangarhar Province.	Approved	Approved	1	Completed Closed Out	15 Jan, 2011	In-Kind	$24,587.00	2 Months	Unskilled Labor from starting of Project till end of Project	N/A
Ismail Textile Weaving Company/ Ismail.	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed Closed Out	06 Feb, 2011	In- Kind	$12,000.00	3 Months	1) AISA Registration, 2) Construction of new building to accommodate new machinery, 3) Hiring of 6 employees, 4) Purchasing of generator and raw materials, increases sales and provides monthly sales report to IDEA NEW PSD and Grants Team.	value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile
Husain Khan Honey Bee Keeping Farm	Hisarshahi Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	3 April, 2011	In-Kind	$11,453.00	4 Months	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase
Meer Ahmad Khan Honey Bee Keeping Farm	Chaghari Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	3 April, 2011	In-Kind	$11,453.00	4 Months	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production
Farhad Honey Bee Keeping Farm	Hisarshahi Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	3 April, 2011	In-Kind	$11,453.00	4 Months	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing
Baryalay Honey Bee Keeping Farm	Kudi Khil Village of Shirzad District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	3 April, 2011	In-Kind	$11,453.00	4 Months	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing
Improvements in Surkhroad Packing Facility	Sultan Pour Village of Surkhrud District of Nangarhar Province	Approved	Approved	1	Completed Closed Out	22 March, 2011	FOG	$6,000.00	15 Days	1) Plant parameters (wall height) by 120Cms by green cloth and net.2) Gapts in the surrounding walls need to filled appropriately.3) Boilers and towel dispenser need to be installed in the bathrooms.4) Windows to be sealed with plastic and broken windows needs to be changed with new ones.5) Suspended ceiling to be developed from washable materials to	This grant is under vegetable value chain, Improvement of surkhroad packing facility which is normally sorting , grading and packing fresh vegetable
Ghulam Ali Off season Vegetable Production Greenhouses	Jabagai Village of Ghani Khil District of Nangarhar Province.	Approved	Approved	1	Active	TBD	In-Kind	3,890.00	3 Months	1) Land Preparation and purchase all input and required tools for greenhouse 2) As soon the operation of the greenhouse has started and went into production, monthly and quarterly sale report should be submitted to grants section and to the technical section as well.	This grant is under vegetable value chain, Support in establising off season green houses are under vegetable value
Nangarhar Broiler Breeder Farm/Abdul Rahman	Kan Katraghai Village, Rodat district, Nangarhar Province.	Approved	Approved	1	Active	TBD	In-Kind	$90,000.00	7 Months	1) Construction of new Boiler Breeder Farm # 1 with capacity of 6,000 day old chicks. 2) AISA Registration. 3) Hiring of 14 permanent employees. 4) Purchasing of vaccine. 5) Purchasing of 6000 chicks (Boiler Breeder) for farm # 1. 6) Construction of second building with the same capacity after	production in response to local demand,Increase production of broiler chickens to substitute imports, promote economic growth of breeder farmer in
Nadima Garment Finishing Center/Nadima	Joi Haft, Jalalabad City, Nangarhar province.	Approved	Approved	1	Completed Not Closed Out	01 May, 2011	In-Kind	$3,810.00	2 Months	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Masooda Garment Finishing Center/Masooda	Qasaba, Fase # 4, Jalalabad City, Nangarhar province.	Approved	Approved	1	Completed Not Closed Out	01 May, 2011	In-Kind	$4,910.00	2 Months	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Aqila Garment Finishing Center/Aqila	Shahri Now, Mihterlam, Laghman Province.	Approved	Approved	1	Completed Not Closed Out	01 May, 2011	In-Kind	$3,300.00	2 Months	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Salma Garment Finishing Center/Salma	Camps, Fase #1, Jalalabad City, Nangarhar province.	Approved	Approved	1	Completed Not Closed Out	01 May, 2011	In-Kind	$3,300.00	2 Months	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Noor Bibi Retail Shop/Noor Bibi	Fatih abad village,Surkhrod District of Nangarhar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Khan Zada Retail Shop/ Khan Zada	Bar shema, Kuz Kuner district, Nangarhar	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Awlia Retail Shop/ Awlia	Hisar Shahi Camp Block 6, Rodat district, Nangarhar	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Amiru Nissa Retail Shop/ Amiru Nissa	Qazi banda, Chawki district, Kunar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Nargas Retail Shop/ Nargas	Maidan village,Surkhrod District of Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A

Aqbal BiBi Retail Shop/ Aqbal	Janatiano village, Batikot district, Nangarhar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Adal Bibi Retail Shop/ Adal Bibi	Qala tak village, Khewa District, Nangarhar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Banda Hakeem Abad Village Canal Protection Wall/ Assadullah Head of CDC	Hakeem Abad Banda Village, Khas Kunar, Kunar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$17,827.00	4 months	Unskilled Labor from starting of Project till end of Project, loading and unloading of material and storage facility will be the community contribution	N/A
Habiba retail shop	Koz nurgal village, Nurgal district, Kunar province	Approved	Approved	1	Completed Closed Out	15 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Palwasha Garment finishing center	Dam Kalay, Asad abad city ,Kunar province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$3,760.00	2 Months	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report to IDEA-NEW technical section	N/A
Lalzaro retail shop	Jamali village, Kama district, Nangarhar province	Approved	Approved	1	Completed Closed Out	15 June, 2011	In-Kind	$1,511.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Koz Kharotai Village Sanitation Project	Mihterlam, Laghman Province.	Approved	Approved	1	Completed Not Closed Out	15 June, 2011	In-Kind	$26,231.00	3 months	Unskilled Labors, loading and unloading of construction material, maintenance of tools and materials and providing security for the project staff will be the contribution of the community	N/A
Mehran Wahab Confectionery Company	Markoh Bazar, Shinwar, Nangarhar	Approved	Approved	1	Active	15 June, 2011	In-Kind	$9,000.00	2 months	1) AISA registration 2) Purchase raw materials, Increase Production and provide Bi weekly report to technical section and Hiring of 6 new employees	N/A
Ghondai Village Canal Protection Wall	Ghondai Village, Kot District of Nangarhar Province	Approved	Approved	1	Completed Not Closed Out	16 June, 2011	In-Kind	$19,234.00	4 months	Unskilled Labor from starting of Project till end of Project, loading and unloading of material and storage facility will be the community contribution	N/A
Masroor Food Processing Company	Angoor Bagh, Jalalabad, Nangarhar Province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$30,152.00	4 months	1) Grantee should Purchase Fruit Washer Machine when IDEA-NEW is procuring other requested items in the budget sheet and provide IDEA-NEW with receipts 2) Grantee Should purchase pulp from Surkhroad Packing facility, Rohafza Jam and pickles company and Markikhiel pulp production center based on the market price Masroor Food processing factory should singed a MOU with above mention factories and provide IDEA-NW technical departments and grants section with hard copies 3) Hiring of 6 permanent employee 4) Purchase raw material and provide IDEA-NEW technical section with Bi weekly sales report	N/A
Hijratullah Honey Beekeeping Farm	Kaday Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase
Saifurrahman Honey Beekeeping Farm	27 Canal Marco, Ghani Khil District of Nangarhar Province.	Approved	Approved	1	Active	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase
Ataullah Honey Beekeeping Farm	Shikh Ahmad Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase
Abed Honey Beekeeping Farm	Chaghari Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase
Bashirullah Honey Beekeeping Farm	Barikab Village of Batikot District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production
Nasir Khan and Mirwais Honey Beekeeping Farm	Hisarak District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase
Wali Khan Honey Beekeeping Farm	Tingawar Village of Alingar District of Laghman Province.	Approved	Approved	1	Active	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase
Asil Khan Honey Beekeeping Farm	Kolman Village of Alingar District of Laghman Province.	Approved	Approved	1	Active	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production

Gul Agha Honey Beekeeping Farm	Logar Lam Village of Qarghayi District of Laghman Province.	Approved	Approved	1	Active	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase
Mohammad Saqib Honey Beekeeping Farm	Center of Laghman Province	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards
Peer Mohammad Honey Beekeeping Farm	Nangalam District of Kunar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening
Farastan Carpentry Workshop/Sultan Ahmad	Qala-E-Now district of Badghis province	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$10,250.00	3 Months	Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard and provide sales report to PSD section on monthly basis.	N/A
Sultan Ahmad Wa Muhammad Arif Carpentry Workshop/Sultan Ahmad Wa Muhammad Arif	Qadis district of Badghis province	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$10,250.00	3 Months	Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard and provide sales report to PSD section on monthly basis	N/A
Ehsanullah Off season Vegetable Production Greenhouses	Nanrang district of Kuner province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities,
Rahimullah Off season Vegetable Production Greenhouses	Shigal district of Kuner province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability,
Fazal Rahman Off season Vegetable Production Greenhouses	Sawki district of Kuner province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability,
Ibrahim Off season Vegetable Production Greenhouses	Sarkani district of Kuner province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural
Omaid khan Off season Vegetable Production Greenhouses	Qarghai district of Laghman province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and
Said Noman Off season Vegetable Production Greenhouses	Qarghai district of Laghman province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable
Haji Hafizullah Off season Vegetable Production Greenhouses	Qarghai district of Laghman province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural
Ahmad Gul Off season Vegetable Production Greenhouses	Qarghai district of Laghman province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable
Said Amin Off season Vegetable Production Greenhouses	Rodat district of Nangarhar province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and
Malalay Garment Finishing Center	Karamal, Asad Abad District, kuner Afghanistan	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$3,943.00	3 Months	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Noor Ul Haya Garments finishing center	Seend ghara village , Asadabad District, kuner Afghanistan	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$3,560.00	3 Months	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Warisa Garments finishing center	Shahri Now, Mihterlam, Laghman Province.	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$1,700.00	3 Months	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A

Semeen Retails Shop	Chel metay Mehtarlam, Laghman Province, Afghanitsan	Approved	Approved	1	Completed Not Closed Out	7 Aug, 2011	In-Kind	$1,000.00	3 Months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Dari-Noor Potatoes Chips Factory.	Dara-E- Noor district of Nangarhar Province, Afghanistan	Approved	Approved	1	Active	21 Aug, 2011	In-Kind	$17,250.00	4 months	1) AISA registration and potatoes chips association membership. 2) Hiring of 10 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	N/A
Kawoon Potatoes Chips Factory.	Surkhroad district of Nangarhar Province, Afghanistan	Approved	Approved	1	Active	21 Aug, 2011	In-Kind	$17,250.00	4 months	1) AISA registration and potatoes chips association membership. 2) Hiring of 9 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	N/A
Leena Garment Finishing Center/Leena	Mendrawar village of Qarghayi district of Laghman provice	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$3,200.00	3 months	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Sukriya Garment Finishing Center/Sukriya	Shurkhrood distric t of Nangarhar province	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$3,937.00	3 months	1) Hiring of one new employee . 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Dutch Committee for Afghanistan/ Raymond Briscoe	Next to British Council Office, Karte Parwan of Kabul				Active	09 Oct, 2011	FOG	$149,494.00	2 years	MILESTONE 1 (October-November-December 2011) :· Recruitment of staff · Training workshops in Herat for 2 Extension workers, 2 LFEWs trainers, 1 Monitor for 2 weeks (total 5) · For male farmers there will be training on the seasonal calendar, vaccines and disease prevention. For female farmers training will be on poultry vaccines, farm management, and the importance of Vaccination and how one should do it. · Preparing and printing Extension materials, transporting and distribution for the relevant topics taught · Meeting with local authorities, CDCs (Community Development Councils) for selecting villages, beneficiaries, LFEWs. · Selection of villages: selection of 20 (from 20 villages from 2 districts) LFEWs, selection of 400 male farmers (from 20 villages in 2 districts), selection of 400 female farmers (from 20 villages in 2 districts) by female extension workers. · LFEW training, farmers training, 20 LFEWs will be trained, training of 800 farmers will be started(400 male and 400 female)	N/A
Approved Concepts											
Textile Weaving Businesses	Shirzad District Nangrarhar Province	Approved	Approved	25	On Hold By PSD	TBD	In-Kind	$0.00	3 months	TBD	
Nangrarhar Juice Production Factory	Surkhroad district, Nangrarhar Province	Approved	Approved	1	On Hold By PSD	TBD	In-Kind	$0.00	5 months	TBD	
Fruits Pulp Centers for Fruit Growers Assn.	Nangrarhar & Kunar, Exact location TBD	Approved	Approved	2	On Hold By PSD	TBD	In-Kind	$0.00	5 months	TBD	
Sisters' bakery	Surkhroad District, Nangarhar Province	Approved	Pending	1	Pending Approval	TBD	In-Kind	$0.00	5 months	TBD	
Barkakokhiel Pipe scheme & Sanitation Project	Surkhroad district, Nangrarhar Province	Approved	Pending	1	Pending Approval	TBD	In-Kind	$0.00	2months	TBD	
Tatang Gravelling Road	Surkhroad district, Nangrarhar Province	Approved	Pending	1	Pending	TBD	In-Kind	$0.00	5months	TBD	
Fruit Dehydration	Batikot Nangarhar, Qarghai, Laghman	Pending More Info	Pending	2	Send back to PSD for more info	TBD	In-Kind	$0.00	5months	TBD	
Peanuts & Pine nuts Processing	1) Nangarhar Province Jalalabad district	Approved	Approved	1	Submission date has been closed no application received	TBD	In-Kind	$0.00	4 months	TBD	
Cotton Processing	Nangarhar Province Achin district	Approved	Approved	1	Application Pending with grantee	TBD	In-Kind	$0.00	3 Months	TBD	
Bibi Aisha Carpet Producer Association	Nangarhar Province Surkhroad district, Faizabad Village	Approved	Approved	1	On Hold By GME	TBD	In-Kind	$0.00	6 Months	TBD	
Kunar Carpet Weaving Program	Kandi Village of Sawkai District of Kunar Provinces	Approved	Approved	1	EMS approved, agreement will be generated soon.	TBD	FOG	$0.00	6 Months	TBD	
Hamid Agha citrus bud woods production net houses	Kariz Kabir, Bihsood District of Nangarhar Province	Approved	Approved	1	This grant have been changed from grant program into direct implementation program with changing of its estimated cost from $30,150.00 to $2,886.00.	TBD	In-Kind	0	3 months	TBD	
Maigan Village Shallow Wells Project	Miagano Village of Khas Kunar District of Kunar Province	Approved	Approved	1	Application is under review	TBD	In-Kind	0	3 months	TBD	
Bakhter cooperative Wool Spinning Program for Women	Chamtala and faiz abad, surkhroad district, Nangarhar province	Approved	Approved	1	Application is pending with the grantee	TBD	In-Kind	$0.00	5 months	TBD	
Rice Processing factory	Nangarhar, Laghman, Kuner	Approved	Approved	3	RFA is considered to be issued again.	TBD	In-Kind	$37,000.00	6 months	TBD	
Disapproved /Cancelled Grants											
Mohammad Haroon Ibrahimi Walnuts Processing company	Kunar Province. Asadabad district	Approved	Approved	1	Not Approved	TBD	In-Kind	$0.00	4 Months	Note: Applicant applied for the walnuts grants through RFA and was not approved by Regional Director	

Maiwand Taqab Walnuts Processing and Packing Company	Nangarhar District, Jalalabad city	Approved	Approved	1	Not Approved	TBD	In-Kind	$0.00	4 Months	Note: Applicant applied for the walnuts grants through RFA and was not approved by Regional Director
(AWARD)	Mehterlam/Laghman	No Concept	No Concept	1	Not approved	TBD	FOG	$0.00	10 months	Increase the capacity of Afghan women.
Layer Poultry Farms	Eastern Region	Approved	Approved	25	Not Approved	TBD	In-Kind	$0.00	6 Months	TBD
Marble and Granite Processing/ National Marble	Surkhroad District, Nangarhar	Approved	Approved	1	Not approved	TBD	In-Kind	$0.00		TBD
Omaid Khalid Poultry Services	Behsud District, Nangarhar	Approved	Approved	1	Not approved	TBD	In-Kind	$0.00		TBD
Small Joinery Businesses/ Toti Gul	Nangarhar Province Achin district	Approved	Approved	1	Cancelled	01 July, 2010	In-Kind	$9,800	2 months	1) Aisa Registration. 2) Hiring of 5 Employees and provide training 3) Increase production of Door, Window and cupboard
Omaid Khalid Poultry Services	Close to Poultry market, Omaid Khalid Poultry Services, Shop No. 3,	Approved	Approved	1	Not approved	01 July, 2010	In-Kind	$52,300.00	6 Months	
Afghanistan Strategic Research and Services	10th street Dehbori Kabul	Approved	Approved	1	Not approved	01 Sep, 2010	FOG	$344,700.00	6 Months	
Khurasan Institute of Higher Education	Opposite Dar Ul Malemmen, Jalalabad Nangarhar	Approved	Approved	1	Not approved	01 Sep, 2010	FOG	$35,350.00	6 Months	
Mohammad Haroon Ibrahimi Walnuts Processing Company	Karmool village Asadabad City of Kunar Province	Approved	Approved	1	Not approved	01 Sep, 2010	In-Kind	$58,000.00	6 Months	
Army Uniform Sewing Project/ Rahmatullah	Jalalabad City, Nangrarhar Province	Approved	Approved	1	Cancelled	01 July, 2010	FOG	$52,200	6 months	1)Work Plan 2)CVs of key project staff 3) Monthly reports. 4) Signed daily attendance sheets for training activities.5)Photos.6) Testing for training activities. 7) Signed acknowledgement letter for completion of the project by the relevant government dept and 8)Final completion report
Mohammad Asef Off-Season Vegetable Production Greenhouses/Mohammad Asef	Banda Hakim Abad, Khas Kunar, Kunar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Haji Zar Gul Off-Season Vegetable Production Greenhouses/Haji Zar Gul	Sarkani of Kunar Province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Khan Agha Off-Season Vegetable Production Greenhouses/Khan Agha	Malakano Banda, Khas Kunar district of Kunar Province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Mumtaz Off-Season Vegetable Production Greenhouses/Mumtaz	Maigano village of Khas Kunar district of Kunar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Said Mohammad Mula Off-Season Vegetable Production Greenhouses/Said Mohammad Mula	Kuz Sray of Khas Kunar district of Kunar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Haji Habib Rahman Off-Season Vegetable Production Greenhouses/Haji Habib Rahman	Dandona of Assadabad city of Kunar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Zalmay Off-Season Vegetable Production Greenhouses/Zalmay	Lamatak village of Narang district of Kunar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Sher Hassan Off-Season Vegetable Production Greenhouses/Sher Hassan	Sawki district of Kuner province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Dad Muhammad Khan Off-Season Vegetable Production Greenhouses/Dad Muhammad Khan	Banda village of Goshta district of Nangarhar Province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Haji Sharifullha and Rohullah Off-Season Vegetable Production Greenhouses/Haji Sharifullah	Arbapan village of Kama district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Matiullah Off-Season Vegetable Production Greenhouses/Matiullah	Joe 10, Bihsood of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Abdul Hakeem Off-Season Vegetable Production Greenhouses/Abdul Hakeem	Joe 10, Bihsood of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD

Amerullah Off-Season Vegetable Production Greenhouses/Amerullah	Sarband village of Gushta district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Shir Agha Off-Season Vegetable Production Greenhouses/Shir Agha	Islampour village of Kuz Kunar district of Nangarhar provicne	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Abdul Manan Off-Season Vegetable Production Greenhouses/Abdul Manan		Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Asadullah Khan Off-Season Vegetable Production Greenhouses/Assadullah Khan	Jabagai Village of Ghani Khil District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Rezwanullah Off-Season Vegetable Production Greenhouses/Rezwanullah	Barikab Village of Batikot District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Abdul Raoof Off-Season Vegetable Production Greenhouse/Abdul Raoof	Khas Kunar district of Kunar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Banaras Off-Season Vegetable Production Greenhouse/Banaras	Khas Kunar district of Kunar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Mohammad Imtiaz Honey Beekeeping Farm/Mohammad Imtiaz	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	0	4 Months	TBD
Khorshaid Honey Beekeeping Farm/ Khorshaid	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Showqee Honey Beekeeping Farm/Showqee	Qarghai district of Laghman province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Noor Ahmad Honey Beekeeping Farm/Noor Ahmad	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Laghman Honey Beekeeping Farm/Sardar Mohammad	Katal of Mihterlan, Laghman province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Safa Honey Beekeeping Farm /Ashoqullah	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Abdul Ghafoor Honey Beekeeping Farm/Abdul Ghafoor	Mazina Village Rodat District, Nangarhar Province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Mohammad Zamir Honey Beekeeping Farm/Mohammad Zamir	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Gulab Jan Honey Beekeeping Farm/Gulab Jan	Zaino village of Rodat district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Qari Shah Wali Khan Honey Beekeeping Farm/Qari Shah Wali Khan	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Sobhan Gul Honey Beekeeping Farm/Sobhan Gul	Rodat district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Gul Khaliq Khan Honey Beekeeping Farm/Gul Khaliq Khan	Shikh Ahmad Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Maeena Honey Beekeeping Farm/Maeena	Roghani village of Rodat district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Hanif Honey Beekeeping Farm/Hanif	Ahmad Shah Khil village of Sherzad distict of Nangarhar provicne	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Abdul Ghayas Honey Beekeeping Farm/Abdul Ghayas	Amla vilalge of Dara-Noor distict of Nangarhar provicne	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Maqsood Shah Honey Beekeeping Farm/Maqsood Shah	Shamshapoor village of Surkhroad district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Haji Shir Afzal Honey Beekeeping Farm/Haji Shir Afzal	Ashpan village of Sherzad district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Mubarak Shah Honey Beekeeping Farm/Mubarak Shah	Qaziano Kala, Rodat district of Nangarhr province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Samad Khan Honey Beekeeping Farm/Samad Khan	Qasam abad, Dara-Noor district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Sayd Wali Honey Beekeeping Farm/Sayd Wali	Nahri Kareem, Qarghayi district of Laghman province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD

Mohammad Hasham Honey Beekeeping Farm/Mohammad Hasham	Surkhabi village of Qarghayi district of Laghman province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Ahmad Brothers Rice Processing Company	Camps, Fase #1, Jalalabad City, Nangarhar province.	Approved	Approved	1	Cancelled	TBD	In-Kind	$0.00	4 Months	TBD	
Amanat and Noor Mohammad Rice Overn	Khanabad village, Momand Dara district, Nangarhar province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Ezatullah Rice Oven	Nawy Lakhtay village, Batikoat district, Nangarhar province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Katal Agriculture Service Company	Katale village of Mehterlamr, Laghman	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
landownership and paddy produce worker	Bati koot , Subdyani,Khwajaahmad Khel village , nangarhar province .	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Forming, Paddy growing and its business	Bati kot District, Shabdiani, Nangarhar Province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Afghan Paramount Welfare and Development Organization	House # 4, Road # 2, Ekmalati Base, Jalalabad, Nangarhar	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Ajmal Rahmani Dry Fruit Processing and Packing Company/ Naqibullah	Jalalabad City, Nangarhar Province	Approved	Approved	1	Cancelled	September 1, 2010	In-Kind	48,350.00	4 months	N/A	
Pure Afghan Dry Fruit Processing Company/ Samiullah and Abdul Basit	Asadabad District, Kunar Province	Approved	Approved	1	Cancelled	September 1, 2010	In-Kind	47,500.00	4 Months	N/A	
Seema Retail Shop/Seema	Baalaie village, Surkhrod District of Nangarhar Province	Approved	Approved	1	Approved	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Ruhullah Off season Vegetable Production Greenhouses	Jalalabad City of Nangarhar Province	Approved	Approved	1	Selected by committee members Upon Approval of EMS will notify PD for Final grants approval	TBD	In-Kind	0	3 Months	TBD	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable
Gulab Khurasan Washing Powder Manufacturing	Joi Haft, Jalalabad City, Nangarhar province.	Approved	Approved	1	Pending	16 Oct, 2011	In-Kind	$22,928.00	3 months	1) Increasing of production and submission of report to technical team. 2) Hiring of 20 new employees. 3) Construction of new building to accommodate new machinery.	N/A

IDEA-NEW Monthly Grants Report February 1-28, 2013

Northern Region

Name of Grantee	District/ Province	Concept Approved by Evaluation Committee	Concept Approved by Project Director	# of Awards	Grant Status	Start Date	Type	Estimated Grant Amount (USD)	Duration	Deliverables	Linked to Value Chain
Approved Grants											
Joint Development Associates (JDA)	Karte Parsa, Next to Hashim Barat School, Mazar-e-Sharif,	Approved	Approved	1	Completed Closed-Out	May 21/09	Fixed Obligation Grant	$99,735	4 months	Training of 64 farmer trainers Conducting 2,500 training sessions Training 75,000 farmers 10,000 Nos farmer info leaflets 5,000 Nos awareness posters 5 Nos one-minute radio messages	This Grant was under Vegetables value chain. The actiity helped farmers to protect melon crops from melon fly pests
International Assistance Mission (IAM)	Maimana, Faryab	Approved	Approved	2	Completed Closed-Out	Jun 10/09	Purchase Order	$6,600	3 months	30,000 melon bags stitched by widows	This Grant was under Vegetables value chain. The actiity helped farmers to protect melon crops from melon fly pests
Agriculture Associations: **- Kawsar** **- Balkhe Bastan** **- Khurasan** **- Bahar** **- Motmaen** **- Bawar**	 Balkh Balkh Jawzjan Saripul Samangan Faryab	Approved	Approved	24	Completed Closed-Out	Sep 5/09 Sep 1/09 Sep 1/09 Sep 15/09 Sep 15/09 Oct 28/09 Nov 8/09 Nov 1/09 Nov 9/09 Dec 12/09 Nov 30/10 Nov 30/10 Jan 2011 May 2011	In-kind grant	$269,119 $138,800 $4,650 $69,900 $54,862 $2,500 $22,500 $83,750 $4,090 $56,335 $103,290 $64,500 $45,000 $8,500	9 months	97 Nos tractors & implements 20,000 harvest baskets 25 Nos harvest basket carts 2,000 Felco 610 saws 2,070 Nos Felco 5 shears 5,000 eye goggles 5,000 kg wettable sulphur 25,000 liters horticulture oil 10,000 Nos safety gloves 8,500 liters 1.5EC Deltamethrin 2,200 Felco 611 saws 2,500 Felco 5 shears 10,000 kg wettable sulphur 50 knapsack sprayers	This Grant was under input Supply & Services value chain. Ag Associations were trained to be the wholesalers to Ag retailers in the input supply.
Khulm Farmer Community	Khulm, Balkh	Approved	Approved	1	Completed Closed-Out	Mar 29/10	In-Kind Grant	$86,550	3 months	Used 62 kgs SPLAT EC for pomegranate carob moth control imported from ICSA Technologies USA	This Grant was under Vegetables value chain. The actiity helped farmers to protect pomogranate crops from carab moth pests
Dutch Committee for Afghanistan (DCA)	Mazar-e-Sharif, Maimana, Faryab	Approved	Approved	1	On-going	Apr 1/10	Cost reimbursement grant	$2,238,117	3 years	Animal health & husbandry to 270,000 households	This Grant was under Improved Animal Health value chain.

	Shiberghan, Jawzjan									Generate sales >$900,000 in year 1 of vet goods, vaccines, medicines, vet service) thru VFUs to livestock owners & $1,120,000 sales in Year 2 Training of 94 VFU staff in Year 1 and 109 persons in Year 2 Establish 15 Nos new VFUs Cashmere target of 10MT in Yr 1 and 15MT in Yr 2; Sales in two years $200,000 Establish 25 Nos winter feed banks **Deliverables in Year 3** Treatment & vaccination thru VFUs of 150,000 livestock benefiting 35,000 owners Establish 100 farmer groups (40 female & 60 male) each having 15 members and trained on Karakul and Cashmere value chain Cashmere trader will provide a store/warehouse to collect, grade, record and pay for cashmere. VFUs will link the producers to the trader Karakul trader will provide awareness on improved quality in processing and production of quality pelts. BVWs and VFUs will provide animal health to karakul flocks 20 female extension workers will be trained on extension messages to women farmers	The actiity helped farmers to protect livestock from diseases thru VFUs and their vaccines & medicines
Dept of Agriculture	Maimana, Faryab	Approved	Approved	1	Completed Closed-Out	Feb 21/10	In-Kind Grant	$4,600	1 month	2,300 pine trees for re-forestation	N/A
Dept of Agriculture	Sari Pul	Approved	Approved	1	Completed Closed-Out	Mar 10/10	In-Kind Grant	$3,800	1 month	2,000 pine trees for re-forestation	N/A
Rabia Maryam Handicrafts Co	Mazar-e-Sharif	Approved	Approved	1	Completed Closed-Out	Feb 2/10	Fixed Obligation grant	$14,414	3 months	Commercial breeding of silkworms by 400 women	This Grant was under Silk value chain. The actiity helped rural

								$4,535		Silkworm eggs purchased from MAIL 4,000 kgs of fresh silk production	women in commercial breeding of silkworms and earn a livelihood from sale of cocoons
Tela village, Khulm Community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind grant Cash-for-work	$181,475	5 months	Gabion wall protecting the river bank & preventing flooding Cash-for-work labor	This Grant was under Vegetable and Orchard value chain. The activity protected the crops from flooding
Khulm/Dodarak community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind Grant Cash-for-work	$28,500	2 months	Retaining wall protecting the river bank & preventing flooding Cash-for-work labor	This Grant was under Vegetable and Orchard value chain. The activity protected the crops from flooding
Faryab Community	Maimana, Faryab	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind Grant Cash-for-work	$237,253	9 months	Constructing 39 Nos new culverts along the Maimana/Bulcheragh road Cash-for-work labor	This Grant was under Marketing value chain. The activity helped farmers to access the market to sell their crops.
Mazar Community	Mazar-e-Sharif,	Approved	Approved	1	Completed, Closed Out	Mar 5/10	Cash-for-work	$17,791	9 months	Rehab of a Mazar Industrial Park neighborhood road Cash-for-work labor	This Grant was under Marketing value chain. The activity helped farmers to warehouse their products and access the market
Almond market vendors	Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out Completed, Closed Out	Jul 1/10 Nov 16/Dec 15	In-kind Grant In-kind Grant	$26,361 $2,000	3 months 1 month	Almond market platform for vendors to dry almonds and easy loading of almond bags for trucking Labor as community contribution Internet System IDEA NEW will provide 6 Nos desktop computers and install the internet hardware for 10 computers so that the beneficiaries could access almond market prices	This Grant was under Marketing value chain. The activity helped almond wholesalers to carryout value-added production and improve access to retailers
Chila Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Aug 17/09	In-kind Grant	$26,705	14 months	Micro-hydro-power 13kW to 150 households	N/A
Hoosh Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$41,442	14 months	Micro-hydro-power 40kW to 180 households	N/A
Kham Shorack Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed,	Sep 5/09	In-kind Grant	$20,866	14 months	Micro-hydro-power 10.4kW to 70	N/A

					Closed Out					households	
Paraw Shan Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$35,550	14 months	Micro-hydro-power 24kW to 130 households	N/A
Dhana Kashkak Village community	Bilcheragh, Faryab Balkhab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$35,550	14 months	Micro-hydro-power 21.7kW to 380 households	N/A
Keen Qala Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$31,166	6 months	Micro-hydro-power 11kW to 200 households	N/A
Angerack Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$29,806	6 months	Micro-hydro-power 12.5kW to 180 households	N/A
Khush Gozar Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$27,173	6 months	Micro-hydro-power 14.1kW to 180 households	N/A
Mirzaee #1 Village community	Faryab Bilchiragh	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$27,235	6 months	Micro-hydro-power 10.2kW to 180 households	N/A
Mirzaee #2 Village community	Faryab Bilchiragh	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$27,400	6 months	Micro-hydro-power 11.6kW to 180 households	N/A
International Assistance Mission (IAM)	Qaisar, Faryab	Approved	Approved	1	Completed Closed-Out	Aug 18/09	Fixed Obligation Grant	$5,272	5 months	Micro-hydro-power 3.5kW to 60 households Cost of materials only	N/A
International Assistance Mission (IAM)	Kohistan, Faryab	Approved	Approved	1	Completed Closed-Out	Sep 2/09	Fixed Obligation Grant	$7,265	5 months	Micro-hydro-power 5kW to 80 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Haji Basir Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$10,096	4 months	Micro-hydro-power 7.5kW to 180 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Shura-e-Madrassa Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$2,307	4 months	Repairs to the existing Micro-hydro-power plant Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Nawabad Beqlar Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$10,871	4 months	Micro-hydro-power 14kW to 150 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Kata Qala Shura-e-Bazar Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$7,100	4 months	Micro-hydro-power 6.2kW to 140 households Cost of materials only	N/A

International Assistance Mission (IAM)	Pashtunkot, Faryab (Hazara Qala Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$12,827	4 months	Micro-hydro-power 11.9kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Qalai Niasbeq Bala Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$10,840	4 months	Micro-hydro-power 10.8kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Qalai Niasbeq Payan Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$7,163	4 months	Micro-hydro-power 4.6kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Ibrahimabad Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$8,912	4 months	Micro-hydro-power 4.4kW to 150 households Cost of materials only	N/A
Balkh Livestock Development Union (BLDU)	Balkh Road, next to the Indian Consulate Office, Mazar-e-Sharif	Approved	Approved	1	Completed Closed-out	June 10/10	Cost reimbursement Grant	$199,920	2.5 Years	Training of staff Installation/commission equipment Training of members in improved housing, nutrition, and care of cows Average daily milk yields exceed 4 liters 100 Nos improved cross-breed female calves Sale of produce to BLDU in Year 1 >$28,500 Sale of produce to BLDU in Year 2 >$42,700	This Grant is under Improved Animal Health value chain. The actiity helped rural women in earning a livelihood from the sale of milk to 8 milk centers
Khulm Community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	July 15/10	In-kind Grant	$99,000	3 Months	Construction of a gabion wall having a length of 550 meters in the Khulm River basis under the Project	This activity was under Vegetable & Orchards value chain. It helped farmers from protecting their crops from flooding
Balkh Livestock Development Union (BLDU)	Balkh Road, next to the Indian Consulate Office, Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out	3-Jan-11	In-kind grant	$35,240	1 month	Supply of Ice Cream making equipment to BLDU for use/return	This activity was under Marketing value chain. It helped the

										Product diversification by adding ice cream to BLDU's current production line	beneficiary to diversify its product line and increase deamnd for milk products
Joint Development Associates (JDA)	Karte Parsa, Next to Hashim Barat School, Mazar-e-Sharif	Approved	Approved	1	On-going	Oct 1/10	Cost reimbursement grant	$2,059,982	3 years	Over the two-year period, set up 65 crop demonstrations attended by a total of 6,500 farmers, who will each attend three field days. Each demonstration will include wheat, a pulse (either lentil or chickpea), and an oil seed (either safflower, canola, flax, or sesame) each with improved agronomy. Farmers will be trained in seed bed preparation, seed production, an IPM approach to weed control, mechanical harvesting, and will be involved in a workshop considering the combined benefits of the technologies presented and the business opportunities afforded by appropriate mechanization and crop diversification. Identify 875 farmers willing, able and qualified by attendance at field days to buy 2WTs subsidized by IDEA-NEW. Provide technical and marketing services training for owner/operators of 2WTs and organize them into groups of ten for follow up support. Identify and demonstrate trailers, reapers, seeders, threshers, combines, water pumps and other equipment that can be powered by 2WTs and other appropriate equipment such as seed-cleaners. Set up 7 demonstrations of improved cultivation powered by four-wheel tractors (4WT) such as mechanical seeding with controlled fertilizer application, zero till and bed-planting on semi-irrigated or rain-fed land. Establish 5 contractor businesses providing these services to farmers on a sustainable commercial basis.	This Grant is under Cereals & Oilseeds value chain. The actiity helped farmers to increase yields and use improved small scale mechanization (2W tractors, harvesters) for harvesting their crops

										Deliverables - 2-Year Subagreement 65 crop demos 6,500 farmers who have attended three field days at crop demonstrations. 875 owner/operators of 2WTs providing services to farmers in their area. 13,000 hectares of annual crops cultivated with improved agronomic methods including the use of 2WTs 7 demos of improved tillage & seeding with 4WTs 5 contractor businesses providing improved tillage & seeding **Deliverables - Year 3 Extension** 600 trained farmers with yields>50% 300 2W tractor owners cultivation services on 10,00 Ha 15 DAIL extension officers trained R&D at Balkh/Faryab universities 6 contractors on zer-tillage to farmers 23 wheat & 6 varieties for rainfed land	
Community of Mardian Village, Jawzjan	Mardian, Jawzjan	Approved	Jun 10/10	1 1	Completed, Closed Out Completed, Closed Out	Jul 15/10 Sept 16/10	In-kind Grant In-kind Grant	$65,000 $49,034	3 months 1.5 months	Imported 2 Nos pond liners from USA Construct water pond and Install the 2 Nos pondliners	N/A
Rabia Maryam Handicrafts Co	Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out	Dec 1/10	Cost reimbursen	$198,975	8 months	Train 500 women in wool spinning. Giving a wool spinning wheel to each beneficiary (Total = 500 women)	This Grant was under Gender assistance value chain. Rural women were trained to spin wool and produce yarn and earn a livelihood

ACTED (Farmer training in potato cultivation)	Maimana, Faryab	Approved	Approved	1	Completed, Closed-Out	Apr 1/11	Fixed Price Subcontract	$27,847	6 months	Identify 24 plots Planting plots Training extensionists 3 field days, each attended by 360 farmers Compile yield data	This Grant was under Vegetable value chain. The farmers were given improved seed potato and their crops increased by 100%
ACTED (Farmer training in vineyard management)	Maimana, Faryab	Approved	Approved	1	Completed, Closed-Out	Apr 1/11	Purchase Order	$5,000	5 months	Extension visits to vineyards in trellising Disease & pest control Assist in powdery mildew prevention Canopy management Training in harvesting, handling & packaging of fruits Evaluate after harvest, fertilizer applications, irrigation, disease status	This Grant was under Grapes value chain. Farmers were trained on vineyard management on demonstration plots
40 Ha Fruit Orchards in Faryab Farmers from: Kwaja Sabz Posh Shirin Tagab Pashtun Kot Qaisar Bilcheragh	Faryab	Approved	Approved	200 farmers	Completed Closed-Out	Jan 1/12	In-Kind Grant	45,894	10-months	Farmers clear the land, dig pits, plant the saplings, water it IDEA NEW provide saplings and DAP fertilizer Apple M111/M25 rootstock - 12,800 Almond saplings - 1,760 Apricot saplings - 1,200 Cherry saplings - 240	This Grant was under Orchard Crops value chain. The farmers were given improved apple and fruit saplings and TA to increase productivity
2 Nos Potato Root Cellars for Community Development Councils (CDCs)	Pashtunkot, Faryab Bicheragh, Faryab	Approved	Approved	2	Completed Closed-Out	Aug 1, 2012	In-Kind Grant	22,000	6-months	2 Nos root cellars for storing potatoes belonging to farmers	This Grant is under Vegetable value chain. This activity is for demonstration purposes
30 Ha Fruit Orchards in Faryab Farmers from: Kwaja Sabz Posh Shirin Tagab Pashtun Kot Qaisar Bilcheragh	Faryab	Approved	Approved	150 farmers	On-going	Feb 1, 2013	In-Kind Grant	26,284	6-months	Farmers clear the land, dig pits, plant the saplings, water it IDEA NEW provide saplings and DAP fertilzer Apple MM111 rootstock - 9,300 Pear saplings - 2,100 Peach saplings - 2,200 Almond saplings - 960 Cherry & apricots saplings - 180	This Grant was under Orchard Crops value chain. The farmers were given improved apple and fruit saplings and TA to increase productivity

Approved Concepts

None

Disapproved/Cancelled Grants

None