USAID
FROM THE AMERICAN PEOPLE

MONTHLY REPORT—MARCH 2013

INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH, EAST AND WEST (IDEA-NEW)

MARCH 1–31, 2013

APRIL 2013

This publication was produced for review by the United States Agency for International Development. It was prepared by Development Alternatives, Inc. in partnership with ACDI/VOCA and Mercy Corps.

MONTHLY REPORT—MARCH 2013

INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH, EAST AND WEST (IDEA-NEW)

MARCH 1–31, 2013

Program Title:	**Incentives Driving Economic Alternatives for the North, East and West**
Sponsoring USAID Office:	**Office of Agriculture**
Cooperative Agreement #:	**306-A-00-09-00508**
Contractor:	**Development Alternatives, Inc. with ACDI/VOCA and Mercy Corps**
Date of Publication:	**April 2013**

The authors' views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

CONTENTS

ACRONYMS **4**

MONTHLY REPORT—MARCH 2013 ..... **5**

- **PROGRAM DESCRIPTION** **5**
- **EXECUTIVE SUMMARY** **5**
- **PROGRAM ACTIVITY HIGHLIGHTS** **6**
  - Value Chain Interventions 6
  - Non-Value Chain Projects 14
  - Inputs and Services 15
  - Strengthening Agriculture Infrastructure 15
  - Crosscutting Themes 15

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF MARCH 31, 2013 ..... **22**

ANNEX II: PERFORMANCE INDICATOR TABLE **23**

ANNEX III: CCI PROJECT DATA BY REGION **23**

ANNEX IV: FARMER TRAINING SUMMARY **23**

ANNEX V: NON-CCI PROJECT LIST **23**

ANNEX VI: MONTHLY GRANTS REPORT **24**

ACRONYMS

CBSG	Community-Based Savings Group
DAI	Development Alternatives, Inc.
DAIL	Department of Agriculture, Irrigation and Livestock
DoWA	Department of Women's Affairs
GIRoA	Government of the Islamic Republic of Afghanistan
ha	Hectare
ICD	Institutional Capacity Development
IDEA-NEW	Incentives Driving Economic Alternatives–North, East and West
kg	Kilogram
MAIL	Ministry of Agriculture, Irrigation and Livestock
MoWA	Ministry of Women's Affairs
MT	Metric Ton
PRPC	Parwan Raisin Producers Cooperative
PO	Purchase Order
PSP	Private Sector Partner
RMHC	Rabia Maryam Handicrafts Company
USAID	United States Agency for International Development
VFU	Veterinary Field Unit
2WT	Two-wheel Tractor

MONTHLY REPORT—MARCH 2013

PROGRAM DESCRIPTION

The United States Agency for International Development's (USAID) Afghanistan country strategy includes the promotion of long-term agricultural development and alternative livelihoods for farmers that results in a "a sustainable, thriving agricultural economy" and contributes to the U.S. Government's stabilization and counternarcotics policy goals. USAID's Office of Agriculture launched the Incentives Driving Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its mission is to support the stabilization and transition of Afghanistan by expanding the licit agricultural economy in the northern, eastern and western regions of the country.

To accomplish this goal, IDEA-NEW focuses on activities that promote income generation and job creation through increased commercial agricultural opportunities for Afghan farmers in poppy-prone areas. The program also strengthens farm to market linkages in economic development corridors in its three target regions and works to grow viable agribusinesses by facilitating connections between producers, traders and buyers through market information activities and sales promotion. The program works closely with provincial- and district-level government and local communities to build strong relationships among local stakeholders.

Three partners implement IDEA-NEW. Development Alternatives, Inc. (DAI) programs in the East and West; ACDI/VOCA operates in the North, and Mercy Corps works in the Northeast. IDEA-NEW currently implements programming in nineteen provinces across Regional Commands-North, East and West.

EXECUTIVE SUMMARY

With the onset of warmer weather, many of IDEA-NEW's winter projects, such as underground cold storage units, dormant oil application and pruning of orchards concluded in March. This past month also saw the restarting of the program's silk-related activities in the Northern region and the launching of new projects in its poultry and honey value chains. Programmatic highlights from all three regions include:

- Over 1,080 jeribs of new orchards were planted and nearly 81,700 fruit trees were pruned by professional, IDEA-NEW trained pruners across Northeastern Afghanistan.
- More than 11,500 mulberry saplings were distributed to 1,000 women in IDEA-NEW's Northern provinces and another 500 women received training in chawki silkworm rearing.
- Gender staff conducted an 11-day training of trainers for 20 Taraqi Saba instructors in Parwan, Kapisa and Panjshir provinces.
- 110 individuals including demonstration plot and commercial vineyard owners, agriculture retailers, Department of Agriculture, Irrigation and Livestock (DAIL) extension agents and teachers received training on spring vineyard management and grape pruning in Balkh, Jawzjan and Samangan provinces.
- Twenty one IDEA-NEW-supported businesses participated in the Spring Agriculture Fair that was organized by the Ministry of Agriculture, Irrigation and Livestock (MAIL) and held in Kabul from March 21-23.

PROGRAM ACTIVITY HIGHLIGHTS

VALUE CHAIN INTERVENTIONS

IDEA-NEW's programming focuses around eight value chains—grapes, orchard crops, vegetables, poultry, wheat, silk, honey and karakul (Astrakhan or Persian lamb). Monthly highlights in each of these areas are presented below.

Grape Value Chain

Of six submissions, the Global Partnership for Afghanistan was the winning proposal in response to IDEA-NEW's February request for proposals for trellising 23 hectares (ha) of vineyards in Kapisa and Parwan provinces and training farmers in proper trellis installation and maintenance. Beneficiary selection will commence once their subcontract is approved by USAID.

In the northern region, IDEA-NEW continues to support grape growers' efforts to adapt their traditional vineyards to commercial trellising systems.[1] In March, 28 vineyards measuring 6.1 ha were converted to the new I & T trellising systems in Faryab, Sari Paul, Jawzjan, Samangan and Balkh provinces. A total of 4,147 concrete posts were installed in the vineyards. Twenty six other vineyards were surveyed and a total of 2,914 concrete posts transported to the locations, spread among all five target provinces, in preparation for trellis post installation and wiring. Members of IDEA-NEW's agriculture team supervised eight vineyard demonstration plots and taught proper pruning methods to the vineyard owners and neighboring farmers.

IDEA-New technical staff conducted Spring Vineyard Management and Grape Pruning trainings in Balkh, Jawzjan and Samangan provinces. A total of 110 individuals, including demonstration plot owners, commercial vineyard owners, agriculture retailers, DAIL extension agents, university professors and students from local agriculture faculties participated in the sessions. Two-day workshops on traditional grape bush system conversion to trellis system, trellising vineyard management and vineyard disease control also took place in all five provinces, which were attended by 39 people.

Four purchase orders (PO) were signed with two private sector partners (PSP) in March to produce concrete trellissing posts in Balkh and Jawzjan provinces. The following table gives details of the posts produced during the reporting period:

District	*Province*	*Status*	*Total Posts Produced*
Mazar-e-Sharif	Balkh	Two POs signed—production was completed under the first PO and work has begun under the second.	1,150
Shibirghan	Jawzjan	Two POs signed—production was completed under the first PO and work has begun under the second.	1,120
		Total	**2,270**

Since its inception, 30.90 ha of vineyards have been trellised in Faryab, Jawzjan, Balkh, Samangan and Sari Pul provinces. IDEA-NEW's progress by province is presented below:

Province	*Target (ha)*	*Actual ha trellised as of 31 March 2013*	*Percent Complete*
Samangan	10	9.24	92%
Faryab	20	14.3	71%

[1] Farmers contribute 50% of the cost.

Sari Pul	8	4.06	51%
Jawzjan	6	0.79	13%
Balkh	6	2.51	42%
Total	**50**	**30.9**	**62%**

IDEA-NEW's fairtrade raisins project in the Northeast region, which facilitated the sale of 66.7 metric tons (MT) of raisins by the Parwan Raisin Producers Cooperative (PRPC) to Fullwell Mill in the UK, is continuing smoothly. During March, PRPC shipped the remaining 14 MT to the UK; it is expected to reach Fullwell Mill's factory in April. The group also began preparing for its annual fairtrade audit, which will begin in April.

Orchard Crop Value Chain

In addition to supporting the PRPC, IDEA-NEW assisted the Kunduz Nursery Growers Association in preparing a one MT trial purchase order of Marawaja almonds for Mountain Fruits, Fullwell Mill's partner company in Pakistan. The shipment is expected to be ready in April and, if acceptable, could lead to significantly larger orders. The program also continued to help association members prepare for their audit by the Fairtrade Labeling Organization, currently scheduled for June.

A farmer harvests almonds in his orchard in Qala-e-Zal district (Kunduz)

IDEA-NEW, in close coordination with local DAILs, completed its dormant oil application project that ran in all four northeastern provinces. This project, which began in October 2012, helped orchard growers protect their fruit trees from pests and disease during the dormant, winter season. As a result, 2,268 farmers–800 in Badakhshan, 650 in Baghlan, 578 in Kunduz and 240 in Takhar–had their orchards (approximately 2,268 jeribs in total) sprayed by IDEA-NEW-trained PSPs and also received training in dormant oil application. IDEA-NEW's dormant oil activity in the Eastern region also finished during the reporting period. Ten stone fruit and pomegranate orchards in Khas Kunar, Manogai (Kunar), Qarghaee and Mehterlam districts (Laghman) were sprayed by PSPs. A total of 218 eastern orchards (55.4 ha) were treated with dormant oil during this activity.

IDEA-NEW's very successful underground storage activity, which created cool storage units in Badakhshan (four), Baghlan (five), and Takhar (four) provinces and enabled farmers to safely store excess produce for sale during the offseason, also finished in Baghlan and Takhar provinces. Sales data for March indicate that two farmers in Badakhshan were able to generate 264,600 AFN ($4,844) in sales by selling 6.3 MT of apples at the local market. The average price they received per kilo (42 AFN, $0.77) was nearly two and a half times higher than if they had sold their apples during the harvest season. This activity is scheduled to end in Badakhshan at the end of April when construction on a fifth storage unit in Darayem district is completed.[2]

IDEA-NEW's pruning project in the Eastern region also closed during the reporting period. IDEA-NEW-trained PSPs pruned 94 orchards (146 jeribs) in Khas Kunar and Manogai districts of Kunar province and Qarghaee and Mehterlam districts in Laghman. To date, 297 orchards, totally 70.8 ha, have been pruned in the Eastern region and Kabul. The pruning of existing orchards in the Northeast region also continued

[2] The village where the storage unit is located is still covered by snow. Construction will be finished as soon as the weather allows.

in March with program personnel overseeing the pruning of 81,690 fruit trees in 1,167 orchards in all four target provinces. This activity is scheduled to end in April and will be followed by farmer training in irrigation, fertilization, pest and disease control, and summer pruning.

IDEA-NEW completed beneficiary selection in all four northeastern provinces—350 in Badakhshan, 440 in Baghlan, 275 in Takhar, and 120 in Kunduz—and assisted farmers with designing the layout of their new orchards. Agriculture staff also oversaw the distribution of 76,020 fruit saplings (apricot, apple, plum and almond) that were made available to farmers, who paid 50-60% of the total cost of the trees. To date, 1,086 of the 1,185 farmers have successfully established their orchards; the remainder are expected to finish planting in the coming month.

Twenty one orchards were also established in Nangarhar, Kunar, Laghman, Kabul and Parwan provinces in March, bringing the total number of new orchards established in the Eastern region via IDEA-NEW assistance to 47 (nine ha) since mid-February. Every farmer paid 100% of the costs associated with his new orchard(s). In the North, IDEA-NEW's agriculture team supervised the planting of saplings in 35 new orchards in Pashtun Kot, Shirin Tagab and Khwaja Sabz Posh districts of Faryab province. Technical staff also trained them in proper irrigation methods. IDEA-NEW plans on establishing 30 ha of new commercial orchards in Faryab in 2013.

As reported previously, IDEA-NEW imported 50 kilograms (kg) of Trestesia-resistant citrus root stock seed from the USA in February. In March, the program signed memoranda of understanding with and distributed seeds to the Nangarhar Valley Development Authority (20 kg), Afghan National Nursery Growers Organization (10 kg) and the Kunar and Laghman Fruit Growers Associations (five kg each) for distribution to their members.

Vegetable Value Chain

IDEA-NEW's Agribusiness Development division identified two additional existing agriculture businesses that are looking to strengthen their business models in order to expand their businesses in a sustainable manner.[3] Agribusiness teams gathered and analyzed financial data, detailed product information, a list of competitors and other information to begin drafting company profiles and comprehensive business and technical assistance plans for Hussain Zada Agriculture Company and Haseeb Noori Limited. Based in Jalalabad, the former was founded in 2005 and offers agribusiness services and imports agrochemicals, seeds, fertilizer and machinery while the latter manufactures potato chips and other snacks. IDEA-NEW will train Hussain Zada staff in installing greenhouses and irrigation systems as well as developing a marketing plan (television, radio and print) in order to link it with farmers throughout the Eastern regions and Sarobi district in Kabul province. Haseeb Noori Limited has been operating in Darai Noor district (Nangarhar) since 2010 and wishes to increase their local production and. IDEA-NEW will support this goal by supporting their efforts to procure a generator and expanding their advertising and product placements with retailers.

Staff continued working on the business and technical assistance plans, which will form the basis of IDEA-NEW's targeted support, for Gift Foods Production Company (Nangarhar); Khalil Raihan Food Production Company (Nangarhar), Faizan Food Production Company (Nangarhar), Masroor Food Processing Company (Nangarhar), Off-season Vegetable Production Greenhouses (throughout the Eastern region), and 25 Global GAP vegetable production farms in Nangarhar, Laghman, Kunar, Kapisa, Parwan and Sarobi district in Kabul province. All of these documents are expected to be finalized in May.

[3] There are 12 three-person agribusiness teams operating out of Jalalabad and four in Kabul.

A low plastic tunnel in Baharak district (Badakhshan)

The women's low tunnel vegetable cultivation project, which was launched in Takhar province last November, ended in March. Designed to test a less costly greenhouse design for offseason vegetable cultivation, this activity targeted 20 female farmers in Taluqan district who are members of the Community-Based Savings Groups (CBSGs) previously established with IDEA-NEW's support. Farmers built the low tunnels and contributed 50% of the cost using funds they had saved via the CBSGs. Yield data for March showed that five farmers harvested 241 kilos of spinach and another five farmers produced 960 heads of lettuce, all of which generated 17,180 AFN ($314) in total sales. Technical teams finished the selection of 607 farmers to participate in its low tunnel commercial vegetable cultivation project.[4] Four hundred and seven farmers built their low tunnels and planted vegetable seeds, which were purchased via IDEA-NEW's voucher program.[5] Farmers will continue to receive regular training and support throughout the project which will run through October 2013.

During the reporting period, IDEA-NEW's technical teams in the Northeast visited the 85 female farmers participating in the women's home-based greenhouse activity and provided them with information on fertilizer application, pest and disease control, weeding and irrigation. Beneficiaries also received thermometers and training in regulating the temperature in the greenhouses. The crops currently being planted in the greenhouses include tomatoes, eggplant, pepper, cucumber and leafy greens. Some of these will be sold as seedlings in local markets during the spring planting season. This project was completed in Kunduz in March and will continue in the remaining three provinces until May.

Under its commercial vegetable cultivation project, IDEA-NEW aims to increase agriculture production and sales by mobilizing farmers with one jerib of land to begin using improved vegetable seeds and fertilizers and to participate in capacity-building trainings for skill improvement. As of the end of March, IDEA-NEW, in close coordination with local DAIL representatives and community shuras, has identified 4,835 out of its target 6,400 farmers.[6] So far, 2,234 of these farmers have received field training in land preparation, seed cultivation techniques, fertilizer application and irrigation as well as vouchers for seeds and DAP/UREA fertilizer.[7] Additionally, to increase the transfer of knowledge in the target communities, IDEA-NEW has assisted 63 farmers–25 in Badakhshan, 28 in Takhar, and 10 in Kunduz–in establishing commercial vegetable cultivation demonstration plots on their land which will allow local community members to see and learn about improved vegetable production practices and the impact of these practices on crop yields and income. This project is scheduled to close in October 2013.

Implementation of the women's commercial vegetable cultivation project in Taluqan district in Takhar province is ongoing. All of the 260 female farmers targeted under the project, which aims to demonstrate how Afghan women can be engaged in commercial vegetable cultivation in addition to backyard green-

[4] One hundred and fifty farmers in Badakhshan, 27 in Baghlan, 130 in Kunduz and 300 in Takhar. The planned target number in Baghlan was 150 farmers; however, due to limited farmer interest in the proposed vegetable cultivation method, the program was able to mobilize only 27 farmers.
[5] Farmers contributed 45-60% of the cost
[6] Farmer distribution for this project is 1,550 in Badakhshan, 1,050 in Baghlan, 835 in Kunduz, and 1,400 in Takhar.
[7] Farmers are responsible for 50-60% of input costs.

house farming, have been identified and started receiving training. In March, 200 of the target farmers received inputs (vegetable seeds and fertilizers) and started cultivating their land. IDEA-NEW expanded this activity to Badakhshan where the technical team identified and started training 100 female beneficiaries in commercial vegetable cultivation. To date, beneficiaries have received onion (50 farmers), cucumber (25) and tomato (25) seeds for cultivation. In the coming month, IDEA-NEW will help farmers purchase fertilizers from local input suppliers using their vouchers and advise them on appropriate fertilizer application to ensure good yields.[8]

Female farmers plant tomatoes within IDEA-NEW's vegetable cultivation project in Taluqan district (Takhar)

Poultry Value Chain

Nine broiler and demonstration farms in the Eastern region added a total of 27,700 day old broiler chicks in March.[9] Ten farmers sold a total of 26,062 chicks at their respective local market with seven farmers earning a combined total profit of 3,099,264 AFN ($56,972)—an average of 442,752 AFN ($8,139) per farmer. IDEA-NEW's poultry specialist visited 17 broiler farms in Khas Kunar, Qarghaee, Behsud and Shinwari districts (Nangarhar) and Qarghaee district (Laghman) and provided technical support on a variety of issues, including bio-security, vaccinations and record keeping. After the successful construction of 10 broiler farms in Kapisa, Parwan and Kabul provinces last month, IDEA-NEW released a request for proposals in March for an input supplier to provide drinkers, feeds, feed, lighting and day old chicks. Additionally, seven of the 30 IDEA-NEW supported women-run layer farms sold 5,050 table eggs in March for 11,275 AFN ($206).[10]

Also in the Eastern region, an agribusiness team worked with the Omaid Khalid Poultry Equipment Production Company to produce a complete business profile, financial statement, business and technical assistance plan. Established in Behsud district (Nangarhar) in 2012 and wishes to expand its current operations from the Eastern region, Kabul, Kunduz and Balkh provinces to the entire country. IDEA-NEW will support their efforts to purchase equipment, and develop business cards, brochures and sign boards. Another agribusiness team finished its analysis of data collected in February and prepared a business plan and financial statement for the Spinghar Poultry Farmers Association, which is attempting to expand its activities and services into Nuristan province.

In the Northeast, IDEA-NEW launched two new poultry activities in March. The first is a semi-commercial poultry farming that aims to provide 60 women (20 each in Badakhshan and Takhar and 10 each in Baghlan and Kunduz) with a culturally appropriate means of income generation. To this end, IDEA-NEW will train each beneficiary in poultry-rearing techniques and distribute 120 pullets and 100 kg of balanced feed to support their start up efforts. Farmers will be responsible for the construction of inexpensive chicken coops using locally available materials. Additionally, IDEA-NEW will link the farmers to local veterinary field units (VFUs) and will emphasize the latter's services as an important resource that will be available beyond the end of IDEA-NEW's intervention. Beneficiary selection has

[8] Farmers pay 60% of the cost of fertilizer.
[9] The poultry farms are located in Achin, Shinwari, Behsud, Rodat, Chaparhar districts of Nangarhar province and Qarghaee district in Laghman.
[10] All of the layer farms are located in Khas Kunar, Behsud, Momandara, Rodat (Nangarhar) and Noorgal district in Kunar.

been completed in Baghlan, Takhar, and Kunduz and is scheduled to finish in Badakhshan in April. IDEA-NEW technical teams in the former three provinces have started working with beneficiaries on the design and construction of their coops. This project will run until October/November 2013.

Women prepare to construct their backyard chicken coop in Puli Khumri district (Baghlan)

The second activity—backyard poultry farming—targets 370 unemployed women across all four northeastern provinces (80 women in Badakhshan, 90 in Baghlan, 100 in Takhar and 100 in Kunduz). Beneficiary selection has been completed in all of the provinces except Badakhshan, where it is scheduled to finish in the coming month. Each of the farmers will receive 40 pullets and 100 kilos of balanced feed and will be assisted in the design and construction of inexpensive coops to get their home-based poultry farms established. Farmer trainings in coop construction, poultry feeding, and vaccination have begun and will go on regularly throughout the life of the project which will close in November.

Wheat Value Chain

In the Eastern region, agribusiness teams finalized the company profiles, business and technical assistance plans for Jawed Afghan Threshers Manufacturing Factory, Sharq Improved Seed Production and Agri-Services Company, Ltd. and Hameed Sherzad Food Items Production Company. It also identified Sailab Sohail Agriculture Machinery Company, Ltd., which has worked in Kunduz, Mazar-e-Sharif, Kandahar, Ghazni, Paktia and Parwan provinces since 1981 and produces agricultural machinery, such as water turbines, trolleys as well as wheat, maize and rice threshers. Program staff worked with the firm to gather the necessary information to begin preparing financial statements.

In the North, eight groups of 12–14 farmers participated in IDEA-NEW's three-day agronomy and weed control training.[11] The first day focuses on the advantages and disadvantages of using fertilizer (Urea and DAP), the best time to apply it to crops. The second day centers on types of weeds, how they can affect crop yields, different methods of controlling weed and proper application practices. The last day was spent in the field where attendees could practice what they had learned in the preceding days. Each group also received an herbicide sprayer kit that included a backpack sprayer, safety kit of goggles, gloves and a mask, chemical herbicides and 12 weed control brushers. Farmers in each group will share the kit while replicating the training to local farmers in their respective districts.

IDEA-NEW's northern agronomy team also conducted ten weed control field days in four provinces that focused on different types of weed, their detrimental effects on wheat and how to safely apply herbicides.

The following table shows the date, location and number of participants at each event:

Province	District	Date	Number of Participants
Balkh	Dawlatabad	17 March	37
	Sholgara	12 March	40
Jawzjan	Shibirghan	14 March	29

[11] There are 56 groups of farmers–22 in Balkh, 12 in Jawzjan, five in Sari Pul, 10 in Faryab and seven in Samangan–participating in this training.

	Aqcha	24 March	32
	Khaja Dukoh	18 March	26
Sari Pul	Center	27 March	29
Faryab	Andkhoi	25 March	36
	Center	19 March	34
	Khaja Sabz Posh	18 March	36
	Pashtun Kot	23 March	35
		TOTAL	**334**

Silk Value Chain

Participants display their completion certificates at the end of the chawki silkworm rearing training in Mazar-e-Sharif

IDEA-NEW's silk-related activities restarted in March with a chawki rearing training that reached 500 women across five Northern provinces.[12] Held in 10 chawki rearing centers, the training was both theoretical and practical and focused on best practices regarding silkworm hatching, feeding, molting and temperature and the importance of humidity control. This 12-day training ended on March 17. Each beneficiary received a certificate of completion and will receive one box of improved Indian hybrid silkworm eggs from IDEA-NEW.

Also in March, IDEA-NEW provided 11,560 mulberry saplings to over 1,000 women in Balkh, Faryab, Samangan, Jawzjan and Sari Pul provinces. All of the recipients had participated in basic silkworm rearing training in 2012 and would use leaves from their mulberry trees as silkworm feed. Having a long-term food supply for their silkworms will help ensure the sustainability of their production efforts. IDEA-NEW partnered with the Balkh-based Rabia Maryam Handicrafts Company (RMHC) to distribute the trees. Founded by Rabia Maryam—a businesswomen who, with IDEA-NEW support, turned a small home-based enterprise into a sustainable manufacturing business in just two years—RMHC operates throughout northern Afghanistan and currently employs over 900 women. By having RMHC manage the sapling deliveries, IDEA-NEW linked the company with more than 1,000 new silkworm producers, a fact that was not lost on its founder. Rabia Maryam noted that by the following year these women's trees will have enough leaves to allow each silkworm colony to produce 15-20 kgs of silk, which is worth approximately 10,000 AFN ($184). She stated "For a farmer woman, 10,000 AFN is a very good sum of money and my own company will buy the silk from them." One of the recipients, Gulzada from Mazar-e-Sharif (Balkh), stated "I received 15 saplings and can now feed my silkworms. The money I earn will support my children and pay for their school courses."

In the Northeast, IDEA-NEW finished selecting 652 beneficiaries in Baghlan and Kunduz provinces. In Baghlan, the program also identified a trainer, Ghulam Sakhi, a DAIL silkworm production coordinator in Puli Khumri, who will train the 50 women in improved silkworm-rearing techniques; in Kunduz, trainers

[12] Chawki rearing refers to the process of raising silkworms from eggs to the second molting stage, when the eggs turn into pupa.

needed to train the 602 women will be identified in early April. Once training is completed, IDEA-NEW will supply each beneficiary with wooden beds and bamboo mats to help them jumpstart production.[13] This activity will run until the end of June in Kunduz and the end of July in Baghlan.

Honey Value Chain

In the East, the agribusiness team began developing business and technical assistance plans for Season Honey Processing and Packing Company (Nangarhar), which processes and packs locally-produced honey. They wish to increase their annual sales from 26,000 kg to 36,000 kg by the end of 2013 and are looking for support to improve their packaging and marketing. IDEA-NEW will assist them in increasing their web presence, developing print and radio ads and other innovative means to link them with more farmers.

As part of its honey production project, IDEA-NEW works directly with 350 honey producers across Badakhshan (90), Baghlan (60), Takhar (100) and Kunduz (100). The activity aims to increase the production and quality of locally-produced honey, for which there is high demand domestically. To this end, the program will provide farmers with required inputs (beehives, empty boxes and beekeeping toolkits) and train them in improved beekeeping practices including proper feeding and disease control. To date, all target beneficiaries in Baghlan, Takhar, and Kunduz have been selected. Beneficiary selection in Badakhshan, where the project was launched in March, is expected to be completed in April, which is when IDEA-NEW will start its trainings. This activity is scheduled to run until November 2013.

In addition to working with individual beekeepers, IDEA-NEW is implementing a project targeting 11 beekeeping cooperatives with 488 members in Northeastern Afghanistan—three in Badakhshan, four in Baghlan and four in Takhar. The project's activities center around helping the cooperatives improve the marketability of their products. To this end, IDEA-NEW will offer marketing training and link them to suppliers of processing and packaging materials, such as sealing equipment, glass jars and labels and to wholesale buyers in larger markets such as Kabul.[14] IDEA-NEW has already experienced success with this project earlier in 2013, when it facilitated the sale of 1,200 kg of honey, produced by beneficiary cooperatives in Badakhshan to Finest Supermarket chain in Kabul. IDEA-NEW is currently working on introducing Takhar- and Baghlan-based honey producers to the supermarket store to meet the high demand for processed honey.

The display of locally-produced honey from Badakhshan in Finest Supermarket in Kabul

Karakul Value Chain

In March, a total of 1,864 farmers—563 women and 1,301 men—attended trainings on herd health and production at their local veterinary field units (VFU).[15] In addition, paravets assigned to VFUs across Balkh, Jawzjan, Samangan and Faryab provinces vaccinated a total of 116,680 animals and treated 72,942 for various ailments.

---

[13] Farmers will pay for all other necessary inputs (silkworm eggs, gas for heating, feed, etc.) at 100% their own cost.
[14] Inputs will be available to beneficiaries through IDEA-NEW's cost-share (50%) voucher system.
[15] Eight hundred and twenty individuals attended trainings in Balkh province, 279 in Jawzjan, 300 in Samangan and 465 in Faryab.

On March 10, IDEA-NEW provided 22 female extension workers on a Namibian method of drying karakul pelts on a frame using burlap cloth and no salt.[16] Extension staff will replicate this training to karakul farmers once metallic frames that were ordered last month arrive.

NON-VALUE CHAIN PROJECTS[17]

Eight live Karkila Aw Maldari (agriculture and livestock) shows were aired in March on Sharq Radio in Nangarhar.[18] IDEA-NEW's expert took calls from 27 farmers spread across the province. In Laghman, 37 farmers called in to Kawoon Ghag radio station, which aired nine live shows. Callers in both provinces asked about establishing and maintain new orchards, best practices in vegetable cultivation and how to prevent diseases in honey bees and livestock. Waris, a regular listener from Alishang district in Laghman, commented that he finds the shows very helpful because "the livestock expert provides useful information. Few weeks ago, he said that giving excessive bread to goats and ewes is not healthy, it was a beneficial point I did not know before."

The Kunar and Laghman Fruit and Vegetable Wholesalers Associations, both of which receive technical support from IDEA-NEW to strengthen their staff's management abilities, reported income of 21,365,200 AFN ($391,160) and 17,899,000 AFN ($327,700) in March, respectively, from the sale of onions, cucumber, tomatoes, potatoes, turnips, garlic, cauliflower, carrots, bananas, apples and sweet oranges. Agribusiness staff also began working on a technical assistance plan for the Kunar association to provide training and marketing support to its members.

Following the completion of its business plan in the preceding reporting period, agribusiness personnel drafted a two page executive business profile and detailed technical assistance plan for the Afghan Rice Processing Mill in Surkhrod district (Nangarhar), the only mill in the Eastern region capable of processing paddy rice. Staff also collected data from the Askari Rice Processing Factory, which is based in Behsud district (Nangarhar), and sells its products in Nangarhar, Khost, Paktia, Laghman and Kunar markets. Open since 2010, it currently processes 94.6 MT of paddy rice a month and is seeking IDEA-NEW's support to expand its processing capacity and better promote its products.

The Pamir Cashmere factory, established with IDEA-NEW's support in Faizabad city (Badakhshan), processed 80 kg of wool daily in March.[19] This wool will be used by 200 Afghan women to make carpets that will be exported to Europe through Kinderberg, a German development organization. IDEA-NEW's 30 new, one jerib potato demonstration plots in Pashtun Kot and Bilchiragh districts (Faryab) were all ready for planting and 10 field days were conducted for 150 farmers (15 per event). The remaining 20 field days will be held in April.

---

[16] Karakul is a highly developed sub-sector of the livestock industry in Namibia and Afghan pelts attract lower prices than Namibian pelts, due in large part from poor handling and grading.

[17] Non-value chain projects are activities that either began in previous years and need to be completed as it would be detrimental if work were discontinued or are projects that fit with a value chain that IDEA-NEW is no longer focusing on.

[18] Each show runs for 45 minutes, and begins with market price updates and then an expert who talks about a particular topic before fielding calls from 3-5 listeners live on the air. The number of callers is limited by the length of the topic discussed, nature of questions asked and the fact that each station only has one phone line.

[19] IDEA-NEW provided $40,000 in Fall 2012 to purchase wool-processing machinery for the factory, which started processing wool in February 2013.

INPUTS AND SERVICES

In March, the Business Development team made site visits to two northern agricultural associations—Balkh Bastan (Balkh) and Kawsar (Jawzjan)—that receive technical assistance from IDEA-NEW. Both associations' accounts were checked and stock book balances were reconciled with the inputs remaining in their warehouse. On the job training was conducted for each group's finance officers in order to strengthen their understanding of how to manage accounts and track invoices, receipts and payment vouchers.

Four new farmers—one from Sholgara district (Balkh), one each from Qaisar and Pashtun Kot districts (Faryab) and one from Shibirghan (Jawzjan)—purchased subsidized two wheel tractors (2WTs).[20] Each beneficiary underwent five days of operation, maintenance and safety training before receiving their equipment and was linked with an IDEA-NEW supported 2WT repair shop that can provide future maintenance support.

As part of its 2WT marketing strategy, members of IDEA-NEW's mechanization team brought two tractors to bazaar days in Sholgara (Balkh) and Shibirghan and Faizabad districts (Jawzjan), where farmers from neighboring villages gather to sell their products and purchase new supplies and equipment. Many farmers who wish to purchase 2WTs find the costs prohibitive; therefore, IDEA-NEW took the opportunity provided by bazaar days to reach out to farmers on IDEA-NEW's subsidized program for tractors and other tools. Staff briefed approximately 60 farmers on the benefits of using 2WT and passed out business cards so interested farmers could follow up.

STRENGTHENING AGRICULTURE INFRASTRUCTURE

There are five active infrastructure activities, all in the Eastern region—three in Nangarhar province and two in Kabul province. Please refer to Annex III for a summary of all CCI projects implemented under IDEA-NEW.

CROSSCUTTING THEMES

Gender

Taraqi Saba instructors attend training in Kabul

IDEA-NEW's gender work emphasizes increasing women's capacity via theoretical and practical training and supporting culturally appropriate opportunities for women to participate in Afghanistan's agriculture sector wherever possible. This past month, these efforts included 11 days of training for the 20 female teachers selected to teach the inaugural Taraqi Saba (development for tomorrow) course in Parwan, Kapisa and Panjshir provinces. These instructors began this intensive training on March 25. It is based on the same curriculum they will teach to 400 female high school students starting in late May. Fifteen Taraqi Saba classes were held in the Eastern region for 303 students from 15 high schools in Nangarhar, Laghman and Kunar provinces. Approximately 60 business plans were developed by students, who were grouped together according to their business interests. These plans focused on beauty parlors, poultry and food processing activities. A committee of IDEA-NEW gender staff began reviewing all plans and will forward some of the strongest ideas to agribusiness teams for potential follow up.

[20] Farmers contribute 65% of the tractor's cost.

PARSA, IDEA-NEW's partner in its Women in Agriculture Advancement Initiative, completed its product development assessment of 41 potential products in Parwan, Kapisa and Nangarhar.[21] This evaluation categorized organizations' products into primary products, i.e. those directly related to IDEA-NEW's eight value chains, and secondary products, which do not fit into an existing value chain. Items were then put into one of three categories:

1. Products that are already on the market,
2. Products that would meet current demand, and
3. Products that are not yet in production.

Of these, 23 were recommended as being suitable for the Trade Afghan brand:

No	*Partner Name*	*Province*	*Product Name*	*Classification*	*Category (1-3)*
1	Women Cooperative	Kapisa	Saffron	Primary	2
	Women Agriculture Livestock and Handicraft	Parwan			2
2	Village Development Association	Kapisa	Poultry	Primary	1
3	Women Agriculture Livestock and Handicraft	Kapisa	Pickles	Primary	1
	Women Agriculture Center	Parwan			1
	Afghan Women Agriculture Association	Nangarhar			1
	Rohafza Jam and Pickle Making Company	Nangarhar			1
4	Rohafza Jam and Pickle Making Company	Nangarhar	Jam	Primary	1
	Women Agriculture Center	Parwan			1
5	Women Agriculture Livestock and Handicraft	Kapisa	Chutney	Primary	1
6	Tomato Paste Making Business	Kapisa	Honey	Primary	1
7	Women Agriculture Livestock and Handicraft	Kapisa	Dried vegetables, fruit, herbs	Primary	1
	Women Cooperative	Kapisa			1
	Women Agriculture Center	Parwan			1
8	Women Cooperative	Kapisa	Fresh vegetables, fruit and herbs	Primary	1
	Women Agriculture Livestock and Handicraft	Kapisa			1
	Village Development Association	Kapisa			1
9	Agriculture Cooperative	Nangarhar	Fruit saplings	Primary	2
	Women Agriculture Center	Parwan			2

[21] PARSA is a Kabul-based women's NGO that works with networks of women's training centers throughout the Eastern region.

No	Partner Name	Province	Product Name	Classification	Category (1-3)
10	Firdous Bareen	Nangarhar	Wheat starch	Primary	1
11	Afghan Women Agriculture Association	Nangarhar	Tomato paste	Primary	1
	Tomato Paste Making Business	Kapisa			1
	Khas Kunar Cooperative	Nangarhar			1
	Women Agriculture Livestock and Handicraft	Kapisa			1
12	Women Agriculture Center	Parwan	Baked goods	Primary	1
13	WORED	Nangarhar	Cheese and milk products	Primary	1
	Rohafza Jam and Pickle Making Company	Nangarhar			1
14	Shorghal Village Association	Parwan	Nursery saplings	Primary	2
	Nursery Char Bagh	Nangarhar			3
15	Nursery Char Bagh	Parwan	Nursery plants	Primary	3
16	Women Agriculture Center	Parwan	Seeds	Primary	2
17	Ali Sahil Company	Nangarhar	Wool thread for carpets	Primary	1
18	Nursery Char Bagh	Nangarhar	Embroidery	Secondary	1
	Nangarhar Handicraft Products Association	Nangarhar			1
	Association of Carpet Weavers of Karim	Nangarhar			1
19	Nangarhar Handicraft Products Association	Nangarhar	Embroidered dresses	Secondary	1
20	Nangarhar Handicraft Products Association	Nangarhar	Wedding dresses	Secondary	1
21	Women Agriculture Center	Parwan	Bedding	Secondary	1
	VHANA	Nangarhar			1
22	Nangarhar Handicraft Products Association	Nangarhar	Accessories	Secondary	1
23	Association of Carpet Weavers of Karim	Nangarhar	Carpets	Secondary	2

IDEA-NEW gender staff worked closely with PARSA to begin drafting marketing and sales plans for each of these products as well as capacity building plans for each partner organization. These documents are expected to be completed in April.

Agribusiness teams finalized financial statements, business and technical assistance plans for Rooh Afza Jam and Pickle Production Company, a women-owned business located in Behsud district (Nangarhar). They wish to increase their sales by connecting with fruit and vegetable growers and packaging factories

in Nangarhar, Kunar and Lahgman provinces, purchase new equipment that will streamline their processing, learn how to produce new products as well as increase their marketing efforts, which are currently minimal. IDEA-NEW will support the company's efforts by linking them with farmers and providing business skills, record keeping and hygiene trainings as well as on how to make ketchup and tomato paste (two high value products with strong market demand) and improve their labeling. A technical assistance plan was also prepared for Firdous Bareen Wheat Starch Production Company, which is based in Surkhrod district (Nangarhar). They wish to expand their business from three provinces (Nangarhar, Kabul and Balkh) to five (Kunar and Laghman). IDEA-NEW will support these efforts by offering financial training to staff, assisting them with the development of promotional materials and advertising campaigns and providing them with quality packaging materials. Staff also began compiling information to prepare a company profile and technical assistance plan for Ali Sahil Wool Spinning, a private women-owned company established in 2007. The firm currently employs 200 women to spin the wool, each of whom receives 50 AFN ($0.92) per kg of thread. This business would like to expand its production capacity by purchasing machinery to increase the amount of thread it could spin.

Female workers at Ali Sahil Wool Spinning spin wool in Nangarhar

IDEA-NEW's gender efforts in the North focused primarily on the restarting of its silk value chain activities. March also saw the completion of IDEA-NEW's community-based savings group project in Badakhshan. The CBSGs were established as a way to help women pool their extra income and to make loans to group members. Since the start of the project in October 2011, 14 CBSGs, comprised of 243 members, have saved 472,300 AFN ($8,647) and helped eight women start their own small businesses by loaning them 160,000 AFN ($3,200). The groups also served as an important social outlet, allowing women to gather to discuss their businesses, share successes and obstacles, brainstorm on solutions and collaborate on future plans. Two groups, in Argo and Faizabad districts, have already declared their intention of continuing their CBSG. So far in 2013, IDEA-NEW has launched new projects that target over 1,450 vulnerable women across Northeastern Afghanistan.

IDEA-NEW and GIRoA Coordination[22]

In early March, IDEA-NEW assisted the Ministry of Women's Affairs (MoWA) in organizing eight International Women's Day celebrations in Kabul, Kapisa, Parwan, Kunar, Laghman, Nangarhar and Panjshir provinces. The program provided MoWA with invitations, banners, stage decorations and gifts for female guests.[23] IDEA-NEW was pleased to honor the ministry's request for support and believes this collaboration will strengthen the cooperation between its gender staff and MoWA personnel as its Women in Agriculture Advancement Initiative begins activities in the coming months. A summary of International Women's Day celebrations supported by IDEA-NEW is below:

[22] As of January 2013, this section will focus on special IDEA-NEW/GIRoA events and/or GIRoA capacity building efforts. A complete list of all meetings between IDEA-NEW and government representatives will be submitted to USAID on a quarterly basis.

[23] Gifts of scarves were given to the first 250 women who attended the Parwan event, 150 for Kapisa, 100 for Kabul, 150 for Panjshir, 400 for Nangarhar, and 150 each for Kunar and Laghman attendees.

Province	*Location*	*Date*	*# of Participants*	
			Female	*Male*
Kabul (MoWA)	RTA Hall	March 3	1,000	500
Kapisa	Provincial Conference Hall	March 6	200	100
Kunar	District Governor's House	March 6	200	50
Parwan	Provincial Conference Hall	March 7	300	100
Laghman	Karzai Talar	March 10	200	40
Nangarhar	Karzai Talar	March 10	400	100
Panjshir	Astana Guest House	March 10	100	50
Kabul (DoWA)	Bagh-e-Sharara	March 11	150	20
		TOTAL	**2,550**	**960**

The first major MAIL-organized agricultural event of 2013, the Farmer Festival, took place on March 21–23 in Kabul and brought local farmers, agricultural traders, companies and international buyers together. The event allowed participants to showcase their products and establish contact with various food processing companies, exporters and agriculture input suppliers. It also allowed attendees to meet and exchange experiences with their counterparts in other regions. For example, two seed suppliers and a Nangarhar-based poultry production farm agreed to look into opening branches in Takhar where there is strong farmer demand for their products. Twenty one IDEA-NEW-supported businesses participated in the fair:

- Season Honey Processing and Packaging Company
- Masroor Foods Processing Company
- Gift Food Production Company
- Shamshad Noodles and Vermicelli Factory
- Khalil Rehan Food Processing Factory
- Dara-e-Noor Potato Chips Factory
- Rooh Afza Jam and Pickles Production Factory
- Ferdous Bareen Wheat Starch Production Factory
- Afghan Rice Processing Mill
- Zahmat Tomato Paste Company
- Eastern Region GAP Vegetable Producers
- Kabul Fresh Fruits and Vegetables Association
- Javid Afghan Agro-Machinery Manufacturing Company
- Sartoor Agricultural Input Supplies and Veterinary Services Company
- Al Roheed Agricultural Input Supplies and Services Company
- Hussain Zada Agricultural Input Supplies and Services Company
- Parwan Bastan Improved Seeds and Agro-Services Company
- Parwan Women Farm Service Center
- Parwan Women Agricultural Cooperative
- Kapisa Farm Service Center
- Kunduz Orchard Establishment and Nursery Growers Association

The Minister of Women's Affairs visits the Baghlan-based Zahmat Tomato Paste Company's booth at the Farmer's Festival

To support participating companies in reaching out to visitors, IDEA-NEW established an information

center that was equipped with multimedia and printed promotional materials (newsletters, reports, fact sheet, etc.) that introduced visiting dignitaries and business representatives to the program's various activities. Each of the 21 companies also received business cards, brochures and banners to help them promote their products with visitors. IDEA-NEW's communications team also facilitated more than 25 interviews of program beneficiaries by national and international media outlets.[24]

IDEA-NEW beneficiaries took advantage of this event to expand their networks and search for new business opportunities. For example, Javid Afghan Agro-Machinery Manufacturing Company met with the Director of the Jafari Farmers Cooperative to discuss the possibility of providing wheat threshers to the Baghlan-based group. Representatives from Season Honey Processing and Packaging Company met with a Spinghar company who was searching for a honey dealerships in southern Afghanistan. Shamshad Noodles and Vermicelli sat down with Parwan Bastan Improved Seeds and Agro-Services Company to talk about the feasibility of using the latter's soybean flour to make vermicelli. Al Roheed Agricultural Input Supplies and Services Company agreed to provide Roots of Peace with 9,100 kg of peat moss—a deal potentially worth 327,600 AFN ($6,011). Members of the Kabul Fresh Fruits and Vegetables Association met Indian traders interested in buying apples and also spoke with Austrotherm Company about providing the association with quality packing boxes. The Parwan Bastan Improved Seeds and Agro-Services Company had a productive meeting with farmers from Kapisa, Panjshir and Kabul provinces regarding the provision of soybean and wheat seed. Lastly, representatives from the Parwan Women Farm Service Center agreed to share technical knowledge with the Nangarhar-based Rooh Afza Jam and Pickle Factory in Nangarhar.

Fifteen of IDEA-NEW's 21 beneficiaries sold products during the three-day Farmer Festival and generated 425,665 AFN ($7,806) in sales. A breakdown by business is below:

- Rooh Afza Jam & Pickle Factory: 18,800 AFN ($345)
- Ferdous Bareen Wheat Starch Factory: 16,600 AFN ($304)
- Afghan Rice Mill Factory: 11,375 AFN ($208)
- Season Honey Processing and Packaging Company: 210,000 AFN ($3,853)
- Shamshad Noodles and Vermicelli Factory: 15,000 AFN ($275)
- Gift Food Company: 37,300 AFN ($684)
- Khalil Rehan Food Company: 18,000 AFN ($330)
- Masroor Food Company: 20,000 AFN ($367)
- Parwan Women Agricultural Cooperative: 5,100 AFN ($93)
- Parwan Women Farm Service Center: 5,890 AFN ($108)
- Al Roheed Agricultural Input Supplies and Services Company: 17,000 AFN ($312)
- Hussain Zada Agricultural Input Supplies and Services Company: 6,000 AFN ($110)
- Sartoor Agricultural Input Supplies and Veterinary Services Company: 3,500 AFN ($64)
- Zahmat Tomato Paste Company: 24,400 AFN ($447)
- Kunduz Orchard Establishment and Nursery Growers Association: 16,700 AFN ($306)

MAIL, in an effort to empower Afghanistan's agricultural sector, organizes two international agriculture fairs in Kabul every year. IDEA-NEW personnel work closely with MAIL staff to ensure that the program has a strong presence at each event, hosting booths for its agriculture and agribusiness

[24] Tamadun TV, Kabul News, Zhwandun TV, Aryana TV, Shamshad TV, Tolo TV, RTA TV, One TV, RTA Radio, BBC Radio, Killid Radio and Azadi Radio.

beneficiaries. IDEA-NEW staff and beneficiaries also participated in smaller, DAIL-sponsored Farmer's Day celebrations in Nangarhar (March 23), Balkh (March 26) and Laghman (March 27).

Sustainability and Capacity Building

Using a voucher program, which requires farmers to contribute between 10-100% of the cost of their inputs, allows IDEA-NEW to avoid some of the dependency problems that arise when farmers expect to be provided inputs at no cost. With farmers in several value chains (grapes, orchards, wheat and silk) now paying 100% for inputs and services, IDEA-NEW is confident that demand for unsubsidized, high quality inputs and proven commercial services will continue after its programming ends. IDEA-NEW also links strong PSPs across all of its regions with local farmers to ensure that producers have readily available suppliers for high quality inputs, packaging materials, technical advice and market access. For example, Gulam Hossain supplies improved seeds to IDEA-NEW vegetable chain beneficiaries in Taluqan district (Takhar). He says, "I am happy to be supplying farmers with good quality seeds and feel proud to be serving my country in my own way. Before farmers would buy low quality seeds on the market and suffer the consequence of their poorly informed purchase, but now they come to my shop to buy good quality seeds. I also appreciate IDEA-NEW's efforts to connect local farmers to reliable input suppliers so that we learn about each other and stay in contact even long after the program has ended. Winning the farmers' trust in the quality of my seeds has also helped me win their interest in buying other goods from me. My business is doing much better than it was before."

Gulam Hossain in front of his shop in Taluqan district (Takhar)

Building the capacity of program participants also helps ensure the sustainability of its activities. For example, improving farmers' knowledge and skills via theoretical and practical trainings, such as the Spring Vineyard Management and Grape Pruning training held in March for commercial vineyard owners, agriculture retailers and DAIL extension agents, can have an immense impact on farms' productivity and profitability. Over the past four years, IDEA-NEW has consistently noted beneficiaries' strong proclivity to adopt ideas introduced by IDEA-NEW if they offer valid opportunities for increasing profits.

The program also strives to strengthen the ability of GIRoA to offer services to farmers independent of IDEA-NEW support. One of the Eastern region's Institutional Capacity Development (ICD) unit's key objectives is to build the capacity of MAIL and various DAILs to sustainably strengthen the country's agriculture sector. During the reporting period, the ICD team completed its gap analysis of DAILs in Badghis, Parwan, Panjshir, Kapisa, Nangarhar, Laghman and Kunar provinces, which was started in mid-February. This evaluation found that DAIL staff lacked knowledge in the following areas: vegetable production, price discovery, project management, technical training for newly hired district staff (pruning, grafting, etc.), agribusiness- and agriculture-focused marketing, finance and procurement. These results will form the foundation of the for the unit's annual work plan, a large of part of it will include training of trainers to ensure that DAIL staff receive the knowledge needed to understand and address farmers' needs. The work plan, which also includes study tours and support to the agriculture faculties of various universities (whose students often go to work for DAIL after graduation), will be finalized in the coming month.

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF MARCH 31, 2013



ANNEX II: PERFORMANCE INDICATOR TABLE

Please see the attached Excel document.

ANNEX III: CCI PROJECT DATA BY REGION

Please see the attached Excel document.

ANNEX IV: FARMER TRAINING SUMMARY

Province	*Districts*	*Orchards*	*CPF*	*Total # of Farmers trained*
Nangarhar	Bihsud	-	32	32
Nangarhar	Rodat	-	19	19
Nangarhar	Khas Kunar	-	22	22
Nangarhar	Kama	-	30	30
	Sub-total	**0**	**103**	**103**
Kunar	Khas Kunar	18	-	18
Kunar	Narang	16	-	16
	Sub-total	**34**	**0**	**34**
Laghman	Qarghaee	-	46	46
Laghman	Mehterlam	-	47	47
	Sub-total	**0**	**93**	**93**
Kabul	Sarobi	-	17	17
	Sub-total	**0**	**17**	**17**
Parwan	Jabal Seraj	-	16	16
Sub-total		**0**	**16**	**16**
TOTAL		**34**	**229**	**263**

ANNEX V: NON-CCI PROJECT LIST

Please see the attached Excel document.

ANNEX VI: MONTHLY GRANTS REPORT

Please see the attached Excel document.

IDEA-NEW

Reporting Period: March 1-31, 2013

IDEA-NEW

Sr. No	PERFORMANCE INDICATORS	Added this period		IDEA-NEW Total to Date	IDEA-NEW LOP Target (New targets submitted in July 2012 to USAID)	IDEA-NEW Targets By Fiscal Year New targets submitted in July 2012 to USAI			
					LOP Targets (2012)	FY'09	FY'10	FY'11	FY'12
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	2,375	954,395	995,000	20,866	116,272	434,794	265,350
		Current Period	8,488						
		Total of Two periods	10,863						
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	9,146,091	13,378,755	40,000,000	-	15%	4,179,464	13,000,000
		Current Period	-						
		Total of Two periods	9,146,091						
3	Volume of production of licit farm products (MT)	Previous Period	29,516	43,457	74,854	NA	NA	NA	15,698
		Current Period	-						
		Total of Two	29,516						
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	-	-	TBD	NA	NA	TBD	2823
		Current Period	-						
		Total of Two periods	-						
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs = indicator 3.8) (agribusiness jobs = indicator 4.1)	Previous Period	2,203	46,577	53,000	7,237	29,234	32,995	11,575
		Current Period	16						
		Total of Two periods	2,219						
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	82	10,122	12,500	3,257	16,032	13,712	2,800
		Current Period	4						
		Total of Two	86						
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	-	140	160	-	220	40	20
		Current Period	0						
		Total of Two	0						
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	518	461,630	485,000	10,902	65,670	113,808	117,000
		Current Period	1,873						
		Total of Two	2,391						
9	# of livestock under increased technology and improved management	Previous Period	35,181	7,795,060	7,200,000	73,200	62,500	1,031,706	3,300,000
		Current Period	478,293						
		Total of Two	513,474						
	# of farmers using IDEA-NEW-supported	Previous Period	185						

##	agricultural inputs in targeted areas	Current Period	1,044	238,631	266,000	15,829	63,650	156,612	83,000
		Total of Two	1,229						
##	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	142	36,647	37,000	900	4,852	10,042	25,500
		Current Period	-						
		Total of Two	142						
##	Number of farmers planting high-value crops	Previous Period	178	7,089	10,200	NA	NA	4,157	6,000
		Current Period	-						
		Total of Two	178						
##	# of participants who have received business skills training	Previous Period	-	8,845	10,800	36	494	5,065	3,200
		Current Period	83						
		Total of Two	83						
##	# of government line staff participating in IDEA-NEW training activities	Previous Period	-	1,558	1,500	8	161	1,107	300
		Current Period	9						
		Total of Two	9						
##	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities projects	Previous Period	1,494	236,642	235,000	650	44,250	127,098	62,000
		Current Period	5,479						
		Total of Two periods	6,973						
##	USD value of agricultural exports as a result of IDEA NEW	Previous Period	332,171	4,349,369	3,400,000	360,000	2,040,000	1,324,000	380,000
		Current Period	-						
		Total of Two	332,171						
##	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	2,346	7,729	7,200	22	141	1,544	2,545
		Current Period	-						
		periods	2,346						
##	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	4	67	75	NA	NA	117	18
		Current Period	-						
		Total of Two	4						
##	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	4	207	260	NA	NA	82	85
		Current Period	-						
		Total of Two	4						
##	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	2	78	70	-	186	191	20
		Current Period	-						
		Total of Two	2						
##	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	7,866	7,721,514	7,750,000	-	4,650,000	3,142,306	1,100,000
		Current Period	2,031						
		Total of Two	9,897						
##	# of FTE created through cash-for-work infrastructure activities	Previous Period	6	4,886	5,000	-	1,195	2,333	750
		Current Period	1						
		Total of Two	7						
##	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	-	-	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012
		Current Period	-						
		Total of Two periods	-						

Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

W

D	IDEA-NEW Achievements By Fiscal Year					By Gender		
FY'13	FY'09	FY'10	FY'11	FY'12	FY'13	Male	Female	Grand Total
45,250	107,775	270,409	307,011	245,041	24,159			945,907
								8,488
								954,395
13,500,000	-	7,828,459	5,550,296	(0)	-			1,053,626
								-
								1,053,626
15,698	-	28,024	15,433	0	-			3,204
								-
								3,204
2951	-	-	-	0	-			-
								-
								-
4,675	614	24,159	12,362	9,103	339	43,638	2,922	46,561
						16	-	16
						43,654	2,922	46,577
1,200	154	5,481	2,844	1,640	4	-	-	10,118
						-	-	4
						-	-	10,122
10	-	55	76	9	0			139
								0
								140
23,500	106,002	121,703	117,830	105,470	10,625	453,388	6,369	459,757
						1,843	30	1,873
						455,231	6,399	461,630
542,500	1,709	554,403	2,806,197	3,264,258	1,168,493			7,316,767
								478,293
								7,795,060
						229,805	7,782	237,587

22,000	1,537	74,654	83,938	72,499	6,003	35	1,009	1,044
						229,840	8,791	238,631
565	-	4,414	6,612	25,136	485			36,647
								-
								36,647
2,000	-	-	2,204	4,577	308	7,089	-	7,089
						-	-	-
						7,089	-	7,089
1,400	493	2,530	3,261	2,208	353	2,560	6,202	8,762
						67	16	83
						2,627	6,218	8,845
60	31	812	301	343	71	1,476	73	1,549
						7	-	9
						1,483	73	1,558
3,550	750	69,672	99,477	59,944	6,799			231,163
								5,479
								236,642
350,000	1,281,477	1,378,125	22,583	362,243	1,304,941			4,349,369
								-
								4,349,369
1,000	6	1,757	1,888	3,853	225	2,045	5,684	7,729
						-	-	-
						2,045	5,684	7,729
7	-	-	51	16	-			67
								-
								67
30	1	73	64	63	6	-	-	207
						-	-	-
						-	-	207
-	-	39	10	23	6			78
								-
								78
190,000	-	3,824,389	2,650,495	1,082,075	164,556	7,605,316	114,168	7,719,484
						2,031	-	2,031
						7,607,347	114,168	7,721,514
160	-	2,582	1,554	659	90	4,795	89	4,884
						1	-	1
						4,796	89	4,886
75%	-	-	-	-	-	-	-	-
						-	-	-
						-	-	-

DAI/IDEA-NEW

Known data quality issues/Notes	DAI Acheivements By Province									
	Nan	Lagh	Kun	Nur	Kapisa	Panjsher	Parwan	Kabul	Hirat	Badg
This is an aggregate indicator. It adds the following indicators together: 9,11,13,14,15,16.	135,890	55,228	67,292	2,846	24	3	120	153	20,925	37,557
	708	304	436	-	-	-	-	-	-	40
	136,598	55,532	67,728	2,846	24	3	120	153	20,925	37,597
Final sales of businesses are taken from business sales reports. Final sales of agricultural commodities are taken from annual sample surveys. Undercounting and underreporting possible.	-	-	-	-	-	-	-	-	-	-
	-	-	-	-	-	-	-	-	-	-
	-	-	-	-	-	-	-	-	-	-
Production of licit farm products are taken from annual sample surveys. Undercounting and reporting possible.	-	-	-	-	-	-	-	-	-	-
	-	-	-	-	-	-	-	-	-	-
	-	-	-	-	-	-	-	-	-	-
Baseline figure exists from 2009. FY'12 will be first reporting for this indicator. This is based on sample survey. Household incomes cannot necessarily be attributed to IDEA-NEW, so this indicator may or may not actually measure program impacts.	-	-	-	-	-	-	-	-	-	-
	-	-	-	-	-	-	-	-	-	-
	-	-	-	-	-	-	-	-	-	-
Farm FTEs are based on estimates related to hectares planted. Agribusiness FTEs rely on reports by businesses.	19,892	8,092	11,831	202	-	-	4	2	-	2
	-	-	-	-	-	-	-	-	-	-
	19,892	8,092	11,831	202	-	-	4	2	-	2
Farm FTEs are based on estimates related to hectares planted. Agribusiness FTEs rely on reports by businesses.	4,660	1,937	2,914	51	-	-	1	1	-	-
	-	-	-	-	-	-	-	-	-	-
	4,660	1,937	2,914	51	-	-	1	1	-	-
	8	11	1	4	-	-	-	-	-	-
	0	-	-	-	-	-	-	-	-	-
	8	11	1	4	-	-	-	-	-	-
Possible double counting for farmers participating more than once as outlined in PMP	60,906	17,279	26,512	590	-	-	-	79	-	28,546
	708	237	436	-	-	-	-	-	-	40
	61,614	17,516	26,948	590	-	-	-	79	-	28,586
Livestock disaggregation available	37,287	10,433	11,300	-	-	-	-	-	-	102,352
	-	-	-	-	-	-	-	-	-	3,130
	37,287	10,433	11,300	-	-	-	-	-	-	105,482
Farmers receiving inputs often receive training;	37,030	16,880	25,119	506	-	-	34	5	-	-

Farmers receiving inputs often receive training, possible double counting.	-	-	-	-	-	-	-	-	-	-
	37,030	16,880	25,119	506	-	-	34	5	-	-
	3,102	1,304	1,641	-	-	-	-	-	11,840	1,479
	-	-	-	-	-	-	-	-	-	-
	3,102	1,304	1,641	-	-	-	-	-	11,840	1,479
According to USAID Office of Agriculture's PMP, high value crops refer to perennial crops only.	2,057	500	329	-	-	-	-	-	-	-
	-	-	-	-	-	-	-	-	-	-
	2,057	500	329	-	-	-	-	-	-	-
Possible double counting may occur for participants who receive other types of training.	2,312	562	467	-	24	3	46	20	-	-
	-	67	-	-	-	-	-	-	-	-
	2,312	629	467	-	24	3	46	20	-	-
	514	17	15	-	-	-	40	49	-	62
	-	-	-	-	-	-	-	-	-	-
	514	17	15	-	-	-	40	49	-	62
As reported by elders/shuras, therefore respodent bias is likely.	33,071	19,990	14,850	1,750	-	-	-	-	20,925	8,949
	-	-	-	-	-	-	-	-	-	-
	33,071	19,990	14,850	1,750	-	-	-	-	20,925	8,949
	4,349,369	-	-	-	-	-	-	-	-	-
	-	-	-	-	-	-	-	-	-	-
	4,349,369	-	-	-	-	-	-	-	-	-
	614	207	241	-	-	-	-	6	-	2
	-	-	-	-	-	-	-	-	-	-
	614	207	241	-	-	-	-	6	-	2
	10	4	2	-	-	-	-	-	-	1
	-	-	-	-	-	-	-	-	-	-
	10	4	2	-	-	-	-	-	-	1
	38	10	13	1	-	-	-	-	4	28
	-	-	-	-	-	-	-	-	-	-
	38	10	13	1	-	-	-	-	4	28
	29	4	11	-	-	-	-	-	2	23
	-	-	-	-	-	-	-	-	-	-
	29	4	11	-	-	-	-	-	2	23
	1,912,649	459,125	874,298	127,685	-	-	-	-	142,113	1,036,806
	2,031	-	-	-	-	-	-	-	-	-
	1,914,679	459,125	874,298	127,685	-	-	-	-	142,113	1,036,806
Full-time equivalents (FTEs) are calculated at 260 labor days per FTE	1,416	308	610	107	-	-	-	0	83	612
	1	-	-	-	-	-	-	-	-	-
	1,418	308	610	107	-	-	-	0	83	612
-	-	-	-	-	-	-	-	-	-	-
	-	-	-	-	-	-	-	-	-	-
	-	-	-	-	-	-	-	-	-	-

		ACDI-VOCA/ IDEA-NEW							MC/ IDEA-NEW					
By Gender		ACDI Achievements By Province					By Gender		MC Achievements By Province				By Gender	
Male	Female	Balkh	Far-yab	Jawz-jan	Sam-gan	Sari Pul	Male	Female	Bdk-shn	Baghlan	Kunduz	Takhar	Male	Female
		133,899	141,681	63,780	51,128	41,423			50,824	52,037	12,149	78,948		
		346	235	227	193	169			138	5,479	213	-		
		134,245	141,916	64,007	51,321	41,592			50,962	57,516	12,362	78,948		
		175,621	43,937	27,935	17,961	7,870			506,696	93,977	59,818	119,811		
		-	-	-	-	-			-	-	-	-		
		175,621	43,937	27,935	17,961	7,870			506,696	93,977	59,818	119,811		
		-	-	-	-	-			2,175	419	138	473		
		-	-	-	-	-			-	-	-	-		
		-	-	-	-	-			2,175	419	138	473		
		-	-	-	-	-			-	-	-	-		
		-	-	-	-	-			-	-	-	-		
		-	-	-	-	-			-	-	-	-		
39,309	716	981	626	390	322	296	1,449	1,166	1,270	948	272	1,431	2,880	1,040
-	-	-	-	-	-	-	-	-	-	5	10	-	16	-
39,309	716	981	626	390	322	296	1,449	1,166	1,270	953	282	1,431	2,896	1,040
-	-	150	81	21	19	13	-	-	36	71	-	164	-	-
-	-	-	-	-	-	-	-	-	-	1	3	-	-	-
-	-	150	81	21	19	13	-	-	36	72	3	164	-	-
		1	52	-	-	-			18	26	6	13		
		-	-	-	-	-			-	-	-	-		
		1	52	-	-	-			18	26	6	13		
133,497	415	68,571	50,129	45,684	34,823	26,908	223,621	2,494	26,312	15,098	6,269	52,051	96,270	3,460
1,391	30	33	32	13	17	15	110	-	129	-	213	-	342	-
134,888	445	68,604	50,161	45,697	34,840	26,923	223,731	2,494	26,441	15,098	6,482	52,051	96,612	3,460
		1,877,081	2,688,879	719,221	1,258,009	499,405			59,374	38,826	-	14,600		
		160,516	179,914	29,658	105,075	-			-	-	-	-		
		2,037,597	2,868,793	748,879	1,363,084	499,405			59,374	38,826	-	14,600		
79,251	323	47,678	37,748	14,371	15,667	12,546	124,338	3,672	13,658	7,669	2,375	6,301	26,216	3,787

-	-	300	200	210	175	150	30	1,005	9	-	-	-	5	4
79,251	323	47,978	37,948	14,581	15,842	12,696	124,368	4,677	13,667	7,669	2,375	6,301	26,221	3,791
		1,084	1	2	2	5			449	12,260	300	3,178		
		-	-	-	-	-			-	-	-	-		
		1,084	1	2	2	5			449	12,260	300	3,178		
2,886	-	111	447	2	40	19	619	-	892	878	867	947	3,584	-
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
2,886	-	111	447	2	40	19	619	-	892	878	867	947	3,584	-
1,205	2,229	1,137	683	785	583	691	780	3,099	52	1,177	86	134	575	874
67	-	8	3	2	1	2	-	16	-	-	-	-	-	-
1,272	2,229	1,145	686	787	584	693	780	3,115	52	1,177	86	134	575	874
647	50	80	89	42	15	29	253	2	320	202	22	53	576	21
-	-	5	-	2	-	2	7	-	-	-	-	-	-	-
647	50	85	89	44	15	31	260	2	320	202	22	53	576	21
		16,322	52,585	2,896	-	1,230			9,590	27,013	2,530	19,462		
		-	-	-	-	-			-	5,479	-	-		
		16,322	52,585	2,896	-	1,230			9,590	32,492	2,530	19,462		
		-	-	-	-	-			-	-	-	-		
		-	-	-	-	-			-	-	-	-		
		-	-	-	-	-			-	-	-	-		
824	246	975	679	834	637	698	260	3,563	1,124	664	272	776	961	1,875
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
824	246	975	679	834	637	698	260	3,563	1,124	664	272	776	961	1,875
		15	8	10	9	8			-	-	-	-		
		-	-	-	-	-			-	-	-	-		
		15	8	10	9	8			-	-	-	-		
-	-	7	20	4	4	7	-	-	17	35	7	12	-	-
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	-	7	20	4	4	7	-	-	17	35	7	12	-	-
		2	-	-	-	-			1	3	1	2		
		-	-	-	-	-			-	-	-	-		
		2	-	-	-	-			1	3	1	2		
4,511,572	41,103	131,000	97,582	2,650	6,050	7,790	245,072	-	1,196,873	931,863	160,228	632,772	2,848,672	73,064
2,031	-	-	-	-	-	-	-	-	-	-	-	-	-	-
4,513,602	41,103	131,000	97,582	2,650	6,050	7,790	245,072	-	1,196,873	931,863	160,228	632,772	2,848,672	73,064
3,100	37	82	54	2	1	9	147	-	674	472	85	370	1,548	52
1	-	-	-	-	-	-	-	-	-	-	-	-	-	-
3,101	37	82	54	2	1	9	147	-	674	472	85	370	1,548	52
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

DAI / IDEA-NEW

Reporting Period: March 1-31, 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		DAI Total to Date	LOP Targets		DAI Targets By Fiscal Year					DAI Ach
					DAI (New)	IDEA-NEW New LOP Targets (2012)	FY'09	FY'10	FY'11	FY'12	FY'13	FY'09
1	Number of households benefited by alternative development or alternative livelihood activities in	Previous Period	275	321,526	250,000	995,000	15,769	33,234	37,800	37,800	18,680	14,096
		Current Period	1,488									
		Total of Two	**1,763**									
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	4,496,671	7,949,033	15,000,000	40,000,000	-	15%			4,000,000	
		Current Period	-									
		Total of Two	4,496,671									
3	Volume of production of licit farm products (MT)	Previous Period	12,229	22,966	na	74,854	na	na	na	na	na	
		Current Period	-									
		Total of Two	12,229									
4	Average annual household income from licit economic activities in IDEA-NEW	Previous Period			25%	TBD	na	na	25%	25%	25%	
		Current Period	-									
		Total of Two	**-**									
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs =	Previous Period	113	40,026	30,000	53,000	6,668	24,834	20,000	20,953	-	614
		Current Period	-									
		Total of Two periods	**113**									
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	19	9,563	10,000	12,500	1,657	9,162	4,211	4,211	-	154
		Current Period	-									
		periods	**19**									
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	-	24	75	160	-	40	12	8	24.0	-
		Current Period	0									
		Total of Two	**0**									
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	165	135,333	175,000	485,000	8,200	50,420	46,444	46,444	-	11,316
		Current Period	1,421									
		Total of Two	**1,586**									
9	# of livestock under increased technology and improved management	Previous Period	4,475	164,502	80,000	7,200,000	2,500	33,300	4,000	9,300	-	-
		Current Period	3,130									
		Total of Two	7,605									
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	-	79,574	90,000	266,000	15,769	49,000	25,000	25,000	5,000	1,537
		Current Period	-									
		Total of Two	-									
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	142	19,366	2,666	37,000	500	2,760	750	750	-	-
		Current Period	-									
		Total of Two	142									
12	Number of farmers planting high-value crops	Previous Period	-	2,886	1,250	10,200	na	na	500	500	250	-
		Current Period	-									
		Total of Two	**-**									
	# of participants who have	Previous Period	-									

13	received business skills training	Current Period	67	3,501	2,500	10,800	30	270	700	563	-	493
		Total of Two	67									
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	-	697	1,385	1,500	-	115	600	310	-	-
		Current Period	-									
		Total of Two	-									
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage	Previous Period	110	99,535	40,000	235,000	350	20,500	9,500	8,500	1,708	750
		Current Period	-									
		Total of Two periods	**110**									
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	332,171	4,349,369	5,000,000	3,400,000	300,000	1,700,000	1,250,000	1,250,000	-	1,281,477
		Current Period	-									
		periods	**332,171**									
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	480	1,070	500	7,200	6	48	200	143	-	6
		Current Period	-									
		Total of Two periods	**480**									
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	4	17	155	75	na	na	80	50	25	
		Current Period	-									
		Total of Two periods	**4**									
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	1	94	40	260	na	na	15	15	10	1
		Current Period	-									
		Total of Two periods	**1**									
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	2	69	300	70	-	89	80	83	-	-
		Current Period	-									
		Total of Two	**2**									
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	7,866	4,554,706	5,000,000	7,750,000	-	2,250,000	1,188,294	1,053,771	515,000	-
		Current Period	2,031									
		Total of Two periods	**9,897**									
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	6	3,138	4,808	5,000	-	1,923	914	811	783	-
		Current Period	1									
		Total of Two	**7**									
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	-	-	-	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-
		Current Period	-									
		Total of Two periods	**-**									

Legend
Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

ievement By Fiscal Year				DAI Achievements By Province										By Gender	
FY'10	FY'11	FY'12	FY'13	Nan	Lagh	Kun	Nur	Kapisa	Panjsher	Parwan	Kabul	Hirat	Badg	Male	Female
133,713	79,497	89,028	5,192	135,890	55,228	67,292	2,846	24	3	120	153	20,925	37,557		
				708	304	436	-	-	-	-	-	-	40		
				136,598	**55,532**	**67,728**	**2,846**	**24**	**3**	**120**	**153**	**20,925**	**37,597**		
3,452,363	4,496,670														
						-	-	-	-	-	-	-	-		
						-	-	-	-	-	-	-	-		
10,737	12,229														
						-	-	-	-	-	-	-	-		
						-	-	-	-	-	-	-	-		
		0	-												
				-	-	-	-	-	-	-	-	-	-		
22,288	10,839	5,961	323	19,892	8,092	11,831	202	-	-	4	2	-	2	39,309	716
				-	-	-	-	-	-	-	-	-	-	-	-
				19,892	**8,092**	**11,831**	**202**	**-**	**-**	**4**	**2**	**-**	**2**	**39,309**	**716**
5,326	2,636	1,447	1	4,660	1,937	2,914	51	-	-	1	1	-	-		
				-	-	-	-	-	-	-	-	-	-		
				4,660	**1,937**	**2,914**	**51**	**-**	**-**	**1**	**1**	**-**	**-**		
24	(0)	-	0	8	11	1	4	-	-	-	-	-	-		
				0	-	-	-	-	-	-	-	-	-		
				8	**11**	**1**	**4**	**-**	**-**	**-**	**-**	**-**	**-**		
73,866	28,294	18,384	3,473	60,906	17,279	26,512	590	-	-	-	79	-	28,546	133,497	415
				708	237	436	-	-	-	-	-	-	40	1,391	30
				61,614	**17,516**	**26,948**	**590**	**-**	**-**	**-**	**79**	**-**	**28,586**	**134,888**	**445**
49,491	5,320	102,086	7,605	37,287	10,433	11,300	-	-	-	-	-	-	102,352		
				-	-	-	-	-	-	-	-	-	3,130		
				37,287	**10,433**	**11,300**	**-**	**-**	**-**	**-**	**-**	**-**	**105,482**		
47,765	19,330	10,915	27	37,030	16,880	25,119	506	-	-	34	5	-	-	79,251	323
				-	-	-	-	-	-	-	-	-	-	-	-
				37,030	**16,880**	**25,119**	**506**	**-**	**-**	**34**	**5**	**-**	**-**	**79,251**	**323**
861	4,068	13,952	485	3,102	1,304	1,641	-	-	-	-	-	11,840	1,479		
				-	-	-	-	-	-	-	-	-	-		
				3,102	**1,304**	**1,641**	**-**	**-**	**-**	**-**	**-**	**11,840**	**1,479**		
-	-	2,886	-	2,057	500	329	-	-	-	-	-	-	-	2,886	-
				-	-	-								-	
				2,057	**500**	**329**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**2,886**	**-**
				2,312	562	467	-	24	3	46	20	-	-	1,205	2,229

795	870	1,016	327	-	67	-	-	-	-	-	-	-	-	67	-
				2,312	**629**	**467**	**-**	**24**	**3**	**46**	**20**	**-**	**-**	**1,272**	**2,229**
475	-	177	45	514	17	15	-	-	-	40	49	-	62	647	50
				-	-	-	-	-	-	-	-	-	-	-	-
				514	**17**	**15**	**-**	**-**	**-**	**40**	**49**	**-**	**62**	**647**	**50**
10,812	31,003	55,650	1,320	33,071	19,990	14,850	1,750	-	-	-	-	20,925	8,949		
				-	-	-	-	-	-	-	-	-	-		
				33,071	**19,990**	**14,850**	**1,750**	**-**	**-**	**-**	**-**	**20,925**	**8,949**		
1,378,125	22,583	362,243	1,304,941	4,349,369	-	-	-	-	-	-	-	-	-		
				-	-	-	-	-	-	-	-	-	-		
				4,349,369	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**		
159	143	537	225	614	207	241	-	-	-	-	6	-	2	**824**	**246**
				-	-	-	-	-	-	-	-	-	-	**-**	**-**
				614	**207**	**241**	**-**	**-**	**-**	**-**	**6**	**-**	**2**	**824**	**246**
	13	4	-	10	4	2	-	-	-	-	-	-	1		
				-	-	-	-	-	-	-	-	-	-		
				10	**4**	**2**	**-**	**-**	**-**	**-**	**-**	**-**	**1**		
15	23	49	6	38	10	13	1	-	-	-	-	4	28	**-**	**-**
				-	-	-	-	-	-	-	-	-	-	**-**	**-**
				38	**10**	**13**	**1**	**-**	**-**	**-**	**-**	**4**	**28**	**-**	**-**
33	9	21	6	29	4	11	-	-	-	-	-	2	23		
				-	-	-	-	-	-	-	-	-	-		
				29	**4**	**11**	**-**	**-**	**-**	**-**	**-**	**2**	**23**		
2,171,624	1,531,484	737,127	114,471	1,912,649	459,125	874,298	127,685	-	-	-	-	142,113	1,036,806	4,511,572	41,103
				2,031	-	-	-	-	-	-	-	-	-	2,031	-
				1,914,679	**459,125**	**874,298**	**127,685**	**-**	**-**	**-**	**-**	**142,113**	**1,036,806**	**4,513,602**	**41,103**
1,659	947	470	63	1,416	308	610	107	-	-	-	0	83	612	3,100	37
				1	-	-	-	-	-	-	-	-	-	1	-
				1,418	**308**	**610**	**107**	**-**	**-**	**-**	**0**	**83**	**612**	**3,101**	**37**
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
				-	-	-	-	-	-	-	-	-	-	-	-
				-	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**

ACDI/VOCA / IDEA-NEW

Reporting Period: March 1-31, 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		ACDI/ VOCA Total to Date	LOP Targets	ACDI/VOCA Targets By Fiscal Year					ACDI/VOCA Achievements		
					IDEA-NEW New LOP Targets (2012)	FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10	FY'11
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted	Previous Period	150	433,081	995,000	3,947	15,788	150,000	100,000	-	85,542	55,056	149,109
		Current Period	1,170										
		Total of Two	**1,320**										
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	273,324	273,324	40,000,000	-	15%	2,000,000	2,500,000	500,000			273,324
		Current Period	-										
		Total of Two	273,324										
3	Volume of production of licit farm products (MT)	Previous Period	-	-	74,854	NA	NA	NA	NA	NA			-
		Current Period	-										
		Total of Two	-										
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	-	-	TBD	-	25%	25%	25%	25%			-
		Current Period	-										
		Total of Two	-										
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs = indicator 3.8) (agribusiness jobs =	Previous Period	64	2,615	53,000	90	380	1,500	1,500	150	-	558	1,130
		Current Period	-										
		Total of Two periods	**64**										
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	10	284	12,500	1,250	5,280	7,000	8,000	4,000	-	81	110
		Current Period	-										
		periods	**10**										
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	-	53	160	-	60	-	-	-	-	-	53
		Current Period	-										
		Total of Two	-										
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	-	226,225	485,000	2,500	5,000	50,000	50,000		85,542	24,591	36,737
		Current Period	110										
		Total of Two	**110**										
9	# of livestock under increased technology and improved management	Previous Period	30,706	7,517,758	7,200,000	4,500	19,000	1,000,000	1,000,000	500,000	-	400,310	2,796,077
		Current Period	475,163										
		Total of Two	**505,869**										
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	-	129,045	266,000	-	6,000	100,000	100,000	25,000	-	12,682	54,492
		Current Period	1,035										
		Total of Two	**1,035**										
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	-	1,094	37,000	-	1,002	1,700	-	-	-	1,044	32
		Current Period	-										
		Total of Two	**-**										
12	Number of farmers planting high-value crops	Previous Period	150	619	10,200	-		150	50	-	-	-	202
		Current Period	-										
		Total of Two	150										
13	# of participants who have received business skills training	Previous Period	-	3,895	10,800	6	24	1,500	1,000		-	828	1,862
		Current Period	16										
		Total of Two	**16**										
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	-	264	1,500	8	16	50	100	25	-	60	58
		Current Period	9										
		Total of Two	**9**										
15	# of households directly benefiting from infrastructure projects including roads,	Previous Period	-	73,033	235,000	-	750	50,000	50,000		-	16,895	55,758
		Current Period	-										

	market centers, cold chain and storage	**Total of Two**	**-**											
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	-	-	3,400,000	60,000	#######	-	-		-	-	-
		Current Period	-											
		Total of Two	**-**											
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	50	3,823	7,200	3	12	1,000	1,000	250	-	578	1,745
		Current Period	-											
		Total of Two	**50**											
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	-	50	75	-		3	2	-	-	-	38
		Current Period	-											
		Total of Two	-											
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	-	42	260	-		20	5	-	-	16	23
		Current Period	-											
		Total of Two	-											
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	-	2	70	-	22	4	-	-	-	1	0
		Current Period	-											
		Total of Two	-											
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	-	245,072	7,750,000	-	#######	200,000	75,000	-	-	190,007	43,885
		Current Period	-											
		Total of Two	**-**											
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	-	147	5,000	-	940	131	46	-	-	113	27
		Current Period	-											
		Total of Two	**-**											
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	-	-	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-
		Current Period	-											
		Total of Two	**-**											

Legend
Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

By Fiscal Year		ACDI/VOCA Achievements By Province					By Gender	
FY'12	FY'13	Balkh	Faryab	Jawzjan	Samangan	SariPul	Male	Female
136,643	6,731	133,899	141,681	63,780	51,128	41,423		
		346	235	227	193	169		
		134,245	**141,916**	**64,007**	**51,321**	**41,592**		
-	-	175,621	43,937	**27,935**	**17,961**	**7,870**		
		-	-	-	-	-		
		175,621	**43,937**	**27,935**	**17,961**	**7,870**		
-	-							
				-	-	-		
				-	**-**	**-**		
-	-							
		-	-	-	-	-		
		-	**-**	**-**	**-**	**-**		
927	-	981	626	390	322	296	1,449	1,166
		-	-	-	-	-	-	-
		981	**626**	**390**	**322**	**296**	**1,449**	**1,166**
93	-	150	81	21	19	13		
		-	-	-	-	-		
		150	**81**	**21**	**19**	**13**		
-	-	1	52	-	-	-		
		-	-	-	-	-		
		1	**52**	**-**	**-**	**-**		
75,749	3,606	68,571	50,129	45,684	34,823	26,908	223,621	2,494
		33	32	13	17	15	110	-
		68,604	**50,161**	**45,697**	**34,840**	**26,923**	**223,731**	**2,494**
3,161,083	1,160,288	1,877,081	2,688,879	719,221	1,258,009	499,405		
		160,516	179,914	29,658	105,075	-		
		2,037,597	**2,868,793**	**748,879**	**1,363,084**	**499,405**		
58,922	2,949	47,678	37,748	14,371	15,667	12,546	124,338	3,672
		300	200	210	175	150	30	1,005
		47,978	**37,948**	**14,581**	**15,842**	**12,696**	**124,368**	**4,677**
18	-	1,084	1	2	2	5		
		-	-	-	-	-		
		1,084	**1**	**2**	**2**	**5**		
267	150	111	**447**	**2**	**40**	**19**	**619**	**-**
		-	-	-	-	-	-	-
		111	**447**	**2**	**40**	**19**	**619**	**-**
1,189	16	1,137	683	785	583	691	780	3,099
		8	3	2	1	2	-	16
		1,145	**686**	**787**	**584**	**693**	**780**	**3,115**
136	10	80	89	42	15	29	253	2
		5	-	2	-	2	7	-
		85	**89**	**44**	**15**	**31**	**260**	**2**
380	-	16,322	52,585	2,896	-	1,230		
		-	-	-	-	-		

		16,322	**52,585**	**2,896**	**-**	**1,230**		
-	-	-	-	-	-	-		
		-	-	-	-	-		
		-	**-**	**-**	**-**	**-**		
1,500	-	975	679	834	637	698	260	3,563
		-	-	-	-	-	-	-
		975	**679**	**834**	**637**	**698**	260	3,563
12	-	15	**8**	**10**	**9**	**8**		
		-	-	-	-	-		
		15	**8**	**10**	**9**	**8**		
3	-	7	**20**	**4**	**4**	**7**	**-**	**-**
		-	-	-	-	-	-	-
		7	**20**	**4**	**4**	**7**	**-**	**-**
-	-	2	-	-	-	-		
		-	-	-	-	-		
		2	**-**	**-**	**-**	**-**		
5,570	5,610	131,000	97,582	2,650	6,050	7,790	245,072	-
		-	-	-	-	-	-	-
		131,000	**97,582**	**2,650**	**6,050**	**7,790**	**245,072**	**-**
4	3	82	54	2	1	9	147	-
		-	-	-	-	-	-	-
		82	**54**	**2**	**1**	**9**	**147**	**-**
-	-	-	-	-	-	-	-	-
		-	-	-	-	-	-	-
		-	**-**	**-**	**-**	**-**	**-**	**-**

MC/ IDEA-NEW

Reporting Period: March 1-31, 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		MC Total to Date	LOP Targets	MC Targets By Fiscal Year					MC Achievements By Fiscal Year					MC Achievements By Province				By Gender	
					IDEA-NEW New LOP Targets (2012)	FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10	FY'11	FY'12	FY'13	Bdk-shan	Baghlan	Kunduz	Takhar	Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous	1,950	199,788	995,000	500	23,000	119,896	79,931	28,964	8,137	81,640	78,405	19,370	12,236	50,824	52,037	12,149	78,948		
		Current Period	5,830													138	5,479	213	-		
		Total of Two periods	**7,780**													**50,962**	**57,516**	**12,362**	**78,948**		
2	USD Value of final sales of licit farm and non-farm products*	Previous	4,376,096	5,156,398	40,000,000	-	25%	2,179,464	1,452,976	363,244	-	4,376,096	780,302	(0)	-	506,696	93,977	59,818	119,811		
		Current Period	-													-	-	-	-		
		Total of Two periods	**4,376,096**													**506,696**	**93,977**	**59,818**	**119,811**		
3	Volume of production of licit farm products (MT)	Previous	17,287	20,491	74,854	NA	NA	2,724,330	1,816,220	454,055	-	17,287	3,204	0	-	2,175	419	138	473		
		Current Period	-													-	-	-	-		
		Total of Two	**17,287**													**2,175**	**419**	**138**	**473**		
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous		-	TBD	NA	NA	NA	5%	5%	-	-	-	-	-	-	-	-	-		
		Current Period	-													-	-	-	-		
		Total of Two periods	**-**													**-**	**-**	**-**	**-**		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative	Previous	2,026	3,936	53,000	480	4,020	11,495	7,663	1,916	-	1,313	392	2,216	16	1,270	948	272	1,431	2,880	1,040
		Current Period	16													-	5	10	-	16	-
		Total of Two periods	**2,042**													**1,270**	**953**	**282**	**1,431**	**2,896**	**1,040**
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous	53	275	12,500	350	1,590	2,501	1,667	424	-	73	98	100	4	36	71	-	164	-	-
		Current Period	4													-	1	3	-	-	-
		Total of Two periods	**57**													**36**	**72**	**3**	**164**		
7	# of KM of transportation infrastructure constructed or repaired	Previous	-	63	160	-	120	28	19	8	0	31	23	9	-	18	**26**	**6**	**13**		
		Current Period	-													-	-	-	-		
		Total of Two periods	**-**													**18**	**26**	**6**	**13**		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous	353	100,072	485,000	202	10,250	17,365	11,576	6,133	9,144	23,246	52,799	11,337	3,546	26,312	15,098	6,269	52,051	96,270	3,460
		Current Period	342													129	-	213	-	342	-
		Total of Two periods	**695**													**26,441**	**15,098**	**6,482**	**52,051**	**96,612**	**3,460**
9	# of livestock under increased technology and improved management	Previous	-	112,800	7,200,000	66,200	10,200	27,706	18,470	12,689	1,709	104,602	4,800	1,089	600	59,374	38,826	-	14,600		
		Current Period	-													-	-	-	-		
		Total of Two	**-**													**59,374**	**38,826**	**-**	**14,600**		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous	185	30,012	266,000	60	8,650	31,612	21,074	6,693	-	14,207	10,116	2,662	3,027	13,658	7,669	2,375	6,301	26,216	3,787
		Current Period	9													9	-	-	-	5	4
		Total of Two periods	**194**													**13,667**	**7,669**	**2,375**	**6,301**	**26,221**	**3,791**
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous	-	16,187	37,000	480	1,090	7,592	5,061	1,516	-	2,509	2,512	11,166	-	449	12,260	300	3,178		
		Current Period	-													-	-	-	-		
		Total of Two periods	**-**													**449**	**12,260**	**300**	**3,178**		
12	Number of farmers planting high-value crops	Previous	28	3,584	10,200	NA	NA	3,507	2,338	585	-	-	2,002	1,424	158	892	878	867	947	3,584	-
		Current Period	-													-	-	-	-	-	-
		Total of Two	**28**													**892**	**878**	**867**	**947**	3,584	-
13	# of participants who have received business skills training	Previous	-	1,449	10,800	-	200	2,865	1,910	568	-	907	529	3	10	52	1,177	86	134	575	874
		Current Period	-													-	-	-	-	-	-
		Total of Two	**-**													**52**	**1,177**	**86**	**134**	**575**	**874**
14	# of government line staff participating in IDEA-NEW training activities	Previous	-	597	1,500	-	30	457	304	107	31	277	243	30	16	320	202	22	53	576	21
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**320**	**202**	**22**	**53**	**576**	**21**
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage	Previous	1,384	64,074	235,000	300	23,000	67,598	45,066	15,463	-	41,965	12,716	3,914	5,479	9,590	27,013	2,530	19,462		
		Current Period	5,479													-	5,479	-	-		
		Total of Two periods	**6,863**													**9,590**	**32,492**	**2,530**	**19,462**		

16	USD value of agricultural exports as a result of IDEA NEW	Previous		-	3,400,000	-	100,000	74,000	111,000	18,500	-	-	-	-	-						
		Current Period																			
		Total of Two periods	**-**													**-**	**-**	**-**	**-**		
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous	1,816	2,836	7,200	10	40	344	229	159	-	1,020	-	1,816	-	1,124	664	272	776	961	1,875
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**1,816**													**1,124**	**664**	**272**	**776**	**961**	**1,875**
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous	-	-	75	NA	NA	34	23	6	-	-	-	-	-	-	-	-	-		
		Current Period	-													-	-	-	-		
		Total of Two periods	**-**													**-**	**-**	**-**	**-**		
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous	3	71	260	NA	NA	47	31	8	-	42	18	11	-	17	35	7	12		-
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**3**													**17**	**35**	**7**	**12**		**-**
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous	-	7	70	-	75	107	72	18	0	5	1	1	-	1	3	1	2		
		Current Period	-													-	-	-	-		
		Total of Two periods	**-**													**1**	**3**	**1**	**2**		
21	USD value of wages paid through cash-for-work infrastructure activities	Previous	-	2,921,737	7,750,000	-	1300000	1754012	1169341	438611	0	1,462,758	1,075,126	339,377	44,476	1,196,873	931,863	160,228	632,772	2,848,672	73,064
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**1,196,873**	**931,863**	**160,228**	**632,772**	**2,848,672**	**73,064**
22	# of FTE created through cash-for-work infrastructure activities	Previous	-	1,601	5,000	-	1,111	1,288	859	294	-	810	580	186	25	674	472	85	370	1,548	52
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**674**	**472**	**85**	**370**	**1,548**	**52**
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	-	-	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-	-	-	-	-	-	-	-	-
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**-**	**-**	**-**	**-**	**-**	**-**

Legend
Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

Annex III - CCI Project Data by Region, March 2013
Eastern Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress February 2013	Cumulative Progress March 2013	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Reservoir capacity (m3)	Families benefited
						NANGARHAR PROVINCE						
1	Koshkak Canal intake	CCI-080214	Surkhrod	100%		Started / Jan. 2011 and completed May, 31, 2012	1200	5000	220+40weir			300
2	Abezangani Pipe Scheme	CCI-080308	Hesarak	100%		Completed		6500	50		70cum	430
3	Khanjar Karez	CCI-080307	Hesarak	100%		Completed	50	1800	900			104
4	Ragha Canal Improvement	CCI-080310	Hesarak	100%		Completed	200	8500	1913			800
5	Kolala irrigation channel improvement	CCI-08014	Hesarak	100%		Completed on Jan.15,2012	384	1500	600			700
6	Kodikhil Ziarat Kaly Road	CCI-080410	Shirzad	0%		Pending/Security						
7	Kodikhil 200 KW MHP	CCI-080412	Shirzad	0%		Pending /Security						
8	Baghicha Road	CCI-080511	Khogyani	20%		Cancelled		880		9.3	850	9300
9	Darwazagai Canal Improvement	CCI-080512	Khogiani	100%		Completed / Nov. 2009	33.56	2000	255			205
10	Nemla Manz Road	CCI-080513	Khogiani	15%		Cancelled	400		300	3		800
11	Loghdara Canal Intake Improvement	CCI-080514	Khogiani	100%		Completed / Nov. 2009	61.9	2000	193			100
12	Derga village Karez	CCI-080515	Khogyani	100%		Completed / Jan. 2010	300	3820	100		210cum	200
13	Toowda Chena Karez	CCI-080516	Khogyani	100%		Completed / Jan. 2010		1600			210Cum	
14	Baghicha Karez Intake	CCI-080517	Khogyani	100%		Completed / March 2010	400	3030	50		450Cum	300
15	Seway Zangal Canal	CCI-080518	Khogyani	100%		Completed / Jan. 2010		5000	486			
16	Bibi Mahro Canal	CCI-080611	Chaparhar	100%		Completed	160	4000	258			600
17	Kandi Bagh & Hafizan Canal Intake	CCI-o8o612	Chaparhar	100%		Completed/April 2011	1200	14000	1020			1500
18	Landi Pachir Canal Intake Improvement	CCI-080706	Pachir Wa Agam	100%		Completed / Dec. 2009	94.15		325+26 m Weir			700
19	Landa Khil Canal Intake	CCI-080707	Pachir wa Agam	100%		Completed	120	12000	300			2000
20	Landay Canal intake	CCI-080708	Pachir wa Agam	100%		Completed	200	6000	300			450
21	Landi Saber Canal Improvement	CCI-080709	Pachir Wa Agam	22%	22%	22% completed and the remaining works stopped due to security	200	4500	310+54weir			450
22	Yaghiband MHP	CCI-080807	Dehballa	100%		Completed / Feb. 2010	8.16	3500	725			250
23	Shpola canal Intake improvement	CCI-080808	Dehballa	100%		Completed	300	3500	515			1200
24	Shalizar Canal Improvement	CCI-080905	Rodat	100%		Completed / Aug. 2010	360	2000	100			300
25	Drabgai Kochain irrigation chanel improvement	CCI-080906	Rodat	100%		Started/Aug. 2011 and completed May, 31,2012	360	1200	1100			700
26	Sarkho Malakana Kariz Improvement	CCI-081106	Nazian	100%		Completed	140	731	800			600
27	Qasi and Gograni Karez Intake	CCI-081309	Shinwar	100%		Completed Dec. 2009	184.85	5000	410			820
28	Landi Basswal girls school boundary wall & toilet	CCI-081405	Momandara	100%		Completed Feb.2011			300			800
29	Lalpur Guldag Road Repair	CCI-081504	Lalpur	100%		Completed				12		
30	Qala Shahi School boundary construction	CCI-082005	Dare Nur	100%		Completed	3.056					500
31	Pacha Kariz improvement project	CCI-082006	Dare Nur	100%		Completed	250	1500	318			250
32	Sarachie Ali Khan School boundary wall implementation	CCI-082105	Behsud	100%		Completed Feb.2011	5.643		140			1500

33	Trili Girls & Boys School Boundary Wall	CCI-082307	Achin	100%		Completed			300 m			
34	Makrana Canal Intake	CCI-082308	Achin	100%		Completed / April 2010	120	3000	295			200
35	Mamand Olas Canal	CCI-082309	Achin	100%		Completed / Jan. 2010	360		369			1000
36	Mamand Tangi Village Bridge	CCI-082310	Achin	100%		Completed/Jun. 2011		2400		0.2		5400
37	Marko School Boundary Wall	CCI-081310	Shinwari	100%		Completed		900				800
38	Baghcha Karez	CCI-081312	Shinwari	100%		Completed	80	330				
39	Daga canal intake improvement project	CCI-081313	Shinwar	100%		Completed April. 2011	240	4000	365			345
40	Koshtal MHP	CCI-082311	Achin	100%		Completed Jun, 2011						350
41	Rahim Dad Khil canal improvement	CCI-082312	Achin	20%	20%	20% completed and the remaining works stopped due to security	200	5000	352			1200
42	Sandog Gato Kalay canal intake	CCI-082313	Achin	100%		Started/March.2011 and completed May, 31 2012	100	3000	135+33weir			465
43	Chalgazi & Lokhi irrigation chanel improvement	CCI-082314	Achin	100%		Started/July.2011 and Completed May, 31,2012	360	2300	1654		357	700
44	Lining work of branch canal in Kama	CCI-081804	Kama	100%		Started/March, 2012 and Completed May, 31, 2012	300	2742			0	450
45	Improvement of Pekha - Abdul Khail Bridge	CCI-082315	Achin	99%	100%	Started/July, 2012			20		0	16,000
46	Rehabilitation of Yaghiband MHP Project	CCI-08 08 09	Dehballa	90%	95%	Started/Nov, 2012	160		80			225
KUNAR PROVINCE												
47	Salar canal improvemet	CCI-100101	Asadabad	100%		Completed	3500	24000	3400			8500
48	Salar Intake repair works	CCI-100102	Asadabad	85%	100%	Started on Feb.16,2012 and Completed April, 2012	3500	0	30			8500
49	Marawara Kariz improvement	CCI-100201	Marawara	100%		Completed Feb.2011	400	2000	400			3600
50	KCC Coble Stone Road Improvement	CCI-100701	Shegal	100%		Completed	50		250	0.75		200
51	Mula Alam Canal Improvement	CCI-100702	Shegal	95%	100%	started/Jun. 2011 and complete April, 2012	320	6000	841			1050
52	Shenkorak Kariz Improvement	CCI-100703	Shegal	95%	100%	Started /Jun. 2011, finished on Mrach,2012	384	4000	1300			1070
53	Warsak Dag Canal Intake Improvement	CCI-101207	Narang	100%		Completed / Dec. 2009	14.3		140+48 m Weir			1660
54	Qazi Banda Canal Improvement	CCI-101310	Chowkay	100%		Completed / Oct. 2009	16.07		75			427
55	Chawki Loi Canal	CCI-101311	Chowkay	100%		Completed	3000	11000	824			700
56	Garigal Canal Intake Improvement	CCI-101312	Chowkay	100%		Completed						200
57	Ludlam canal improvement	CCI-101408	Nurgal	100%		Completed/Sep 30 2011	400	4500	1076			540
58	Sarkhila canal improvement	CCI-101409	Nurgal	100%		Completed	100	3000	188			465
LAGHMAN PROVINCE												
59	Sawati Road imp	CCI-090225	Qarghai	100%		Completed	500		638	10		800
60	Shamangal Nelawat canal improvement	CCI-090127	Mehterlam	100%		Completed/May 2011	600	8000	414			1500
61	Making of Green Area in Governor House of Laghman Province	CCI-090129	Mihterlam	100%		Completed/March 2011						
62	Nahri Karim Canal Improvement	CCI-090226	Qarghai	100%		Completed/August 2011	2400	14000	200			4250
63	Farman Khail School Boundary Wall	CCI-090227	Qarghai	100%		Completed Jun, 2011		780				950
64	Ali Khail School Boundary Wall	CCI-090710	Mihterlam	100%		Completed/May 2011		550				1200
65	Shergar School Boundary Wall	CCI-090128	Mehterlam	100%		Completed/April 2011		227				890
66	Niazi Canal Improvement	CCI-090308	Alingar	90%	100%	Started/July.2011 and Completed April,2012	630	10000	1145			1750
67	Rehabilitation of MAIL (DAIL) Conference Hall	CCI-090130	Mehterlam	99%	99.5%	Started/Sep.2012						
NURISTAN PROVINCE												
68	Malil Mashfa Road	CCI-300805	Nurgram	100%		Completed	400		341	3.35		1400
KABUL PROVINCE												
69	War Khara Canal small repair and rehabilitation project	CCI-01 12 02	Sarobi	0%	15%	Started/March,11, 2013	140		80			800
70	Naghlo canal small repair and rehabilitation project	CCI-01 12 01	Sarobi	0%	0%	Not Start Yet	300		180			5000

Western Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress November 2012	Cumulative Progress December 2012	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited
BADGHIS PROVINCE											
1	Sultan ha kariz improvement project	CCI 190329	Qadis	100%	100%	Completed	120		0		200
2	Zade Salih Kariz improvement project	CCI 190331	Qadis	100%	100%	Completed	200		0		360
3	Takak kariz improvement project	CCI 190330	Qadis	92%	100%	Completed	260		146		150
4	Mohamamd Ali khan Irrigation structures improvement project	CCI 190332	Qadis	95%	100%	Completed	270		210		150
5	Saidal ha Irrigation canal structures improvement project	CCI 190333	Qadis	100%	100%	Completed	160		120		280
6	Mashwani Irrigation canal structures improvement project	CCI 190232	Ab kamari	65%	100%	Completed	120	340	40		200
7	Mobarak sha Irrigation canal structures improvement project	CCI 190233	Ab kamari			Cacelled	300	210	100		400
8	Badghis W/S Market	CCI 190104	Qala E Now	96%	100%	Completed					
9	Kondalan Canal	CCI 1902	Tagab e esmail	100%	100%	completed	90	4,500	148		300
10	Kham e Abbasi Canal Improvement	CCI 190709	Muqur	95%	100%	Completed	100	3,200	150		300
11	Fersetan Canal	CCI 190126	Abkamary	100%	100%	Completed	64	4,300	300		300
12	Karkia ha Irrigation canal structures improvement project	CCI 190334	Qadis		1%	Cancelled	60	120	110		320
13	Zer Gunbad Canal Improvement	CCI 190115	Qala-e-Naw	100%	100%	Completed	44		146		200
14	DehZangy Payan	CCI 190201	Abkamary	100%	100%	Complete	90	2,500	235		300
15	Dehzangy Bala	CCI 190202	Abkamarty	100%	100%	Completed	24	6,000	160		600
16	Dehzenger canal improvement project	CCI 190203	Abkamary	100%	100%	Completed	50	3,500	155		200
17	Zaemat Canal Improvement	CCI 190207	Abkamary	95%	100%	completed	120	7,000	380/65		200
18	Gudol Canal Protection	CCI 190205	Abkamary	100%	100%	Completed	180	3,700	250		700
19	Pahlawan Canal Protection	CCI 190206	Abkamary	100%	100%	Completed	160	3,500	300		500
20	Tagab e Ismail Canal improvement	CCI 190108	Qala e Now	100%	100%	Completed	120	4,200	320		800
21	Echka Canal improvement	CCi 190716	Muqur	100%	100%	Completed	200	5,500	235		470
22	Karkeyha MHP (7KW)	CCI 190311	Qades	100%	100%	Completed					80
23	Sarasyab MHP (4KW)	CCI 190310	Qades	100%	100%	Completed					60
24	Haje Abdulla MHP (3KW)	CCI 190312	Qades	100%	100%	Completed					80
25	Deh Breenge (MHP (10KW)	CCI 190321	Qades	100%	100%	Completed					180
26	Agha MHP (3KW)	CCI 190120	Qala E ow	100%	100%	Completed					110
27	Talabe Beland MHP (4KW)	CCI 190118	Qala E Now	100%	100%	Completed					130

28	Kondalam MHP (4KW)	CCI 190114	Qala E Now	100%	100%	Completed					50
29	Amala MHP (4KW)	CCI 190113	Tagab e Esmail	100%	100%	Completed					80
30	Arbab Mohammed Canal	CCI 190119	Qala E Now	100%	100%	Completed	50	3,500	150		80
31	Tangy canal Intake improvement	CCI 190717	Muqur	10%	10%	Cancelled	14	12,000	400		2,500
32	Construction skill Training	CCI 190127	Qal E Now	100%	100%	Completed					
33	Qulmali Canal improvement	CCI 190224	Abkamary	100%	100%	Completed	80	5,500	372		380
34	Zergunbad MHP	CCI 190122	Loman	100%	100%	Completed					
35	Zengar MHP	CCI 190223	Qala-e-Naw	0%	0%	Cancelled					

Northeast Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress February 2013	Cumulative Progress March 2013	Status	Hectare irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited	Reservoir capacity (m3)
BADAKHSHAN PROVINCE												
1	Malangab Canal Intake Construction	MC-IDEA-NE-BD-E-001-09	Baharak	N/A	N/A	Completed	68.9	373	N/A	N/A	730	N/A
2	Furmuragh Canal Rehabilitation	MC-IDEA-NE-BD-E-002-09	Baharak	N/A	N/A	Completed	65.1	107	N/A	N/A	310	N/A
3	Nawai Jurm Canal Rehabilitation	MC-IDEA-NE-BD-E-003-09	Jurm	N/A	N/A	Completed	71.7	196	N/A	N/A	1150	N/A
4	Pestakhor Canal Rehabilitation	MC-IDEA-NE-BD-E-005-09	Argo	N/A	N/A	Completed	13.4	220	N/A	N/A	1050	N/A
5	Brokan Canal Rehabilitation	MC-IDEA-NE-BD-E-004-09	Yaftal	N/A	N/A	Completed	32	269	180	N/A	330	N/A
6	Dashti Qurugh Protection Wall	MC-IDEA-NE-BD-E-006-09	Faizabad	N/A	N/A	Completed	N/A	N/A	205	N/A	1040	N/A
7	Chashmah e Qalandar Gabion Protection Wall	MC-IDEA-NE-BD-E-008-09	Darayem	N/A	N/A	Completed	N/A	N/A	113	N/A	1330	N/A
8	Hafiz Mughul Gabion Protection Wall	MC-IDEA-NE-BD-E-012-010	Argo	N/A	N/A	Completed	N/A	N/A	395	N/A	800	N/A
9	Wajinj Sakha Road	MC-IDEA-NE-BD-E-010-010	Baharak	N/A	N/A	Completed	N/A	N/A	N/A	3.701	1050	N/A
10	Kooch e Hisar Road	MC-IDEA-NE-BD-E-011-010	Baharak	N/A	N/A	Completed	N/A	N/A	N/A	4.828	980	N/A
11	Balooch Gabion Protection Wall	MC-IDEA-NE-BD-E-013-010	Kishem	N/A	N/A	Completed	N/A	N/A	400	N/A	1340	N/A
12	Khustak Gabion Protection Wall	MC-IDEA-NE-BD-E-014-010	Jurm	N/A	N/A	Completed	N/A	N/A	360	N/A	530	N/A
13	Sarlola Feeder Road	MC-IDEA-NE-BD-E-09-010	Khash	N/A	N/A	Completed	N/A	N/A	N/A	1.8	570	N/A
14	Dahbazar Gabion Protection Wall	MC-IDEA-NE-BD-E-015-010	Darayem	N/A	N/A	Completed	N/A	N/A	400	N/A	700	N/A
15	Andosha Aqueduct and Wash-Culvert Construction	MC-IDEA-NE-BD-E-017-010	Jurm	N/A	N/A	Completed	198	56	106	N/A	730	N/A
16	Farman Qului Canal Construction	MC-IDEA-NE-BD-E-018-10	Tagob	N/A	N/A	Completed	200	2000	N/A	N/A	450	N/A
17	Yasech Road Rehabilitation	MC-IDEA-NE-BD-E-019-10	Shuhada	N/A	N/A	Completed	N/A	N/A	N/A	5.6	1560	N/A
18	Zardew Main Canal Rehabilitation	MC-IDEA-NE-BD-E-020-10	Shuhada	N/A	N/A	Completed	2200	13000	N/A	N/A	1740	N/A
19	Ghunew Road Rehabilitation	MC-IDEA-NE-BD-E-016-010	Warduj	N/A	N/A	Completed	N/A	N/A	N/A	2	1450	N/A
20	Shekastagan Irrigation Project	MC-IDEA-NE-BD-E-22-011	Kishem	N/A	N/A	Completed	99.2	112	N/A	N/A	500	N/A
21	Sakha Irrigation and Power Canal	MC-IDEA-NE-BD-E-21-011	Baharak	N/A	N/A	Completed	647	7200	N/A	N/A	2400	3 M3
22	Darguk Irrigation System	MC-IDEA-NE-BD-E-023-11	Yaftal	N/A	N/A	Completed	N/A	N/A	N/A	N/A	70	N/A
23	Guzar e Afghani Canal	MC-IDEA-NE-BD-E-024-11	Faizabad	N/A	N/A	Completed	N/A	N/A	N/A	N/A	1200	N/A
BAGHLAN PROVINCE												
1	Flool Canal Rehabilitation	MC-IDEA-NE-BG-E-001-09	Burka	N/A	N/A	Completed	1367	2000	1332	N/A	1669	N/A
2	Chaharbagh Aqueduct Construction	MC-IDEA-NE-BG-E-002-09	Khost	N/A	N/A	Completed	N/A	7	N/A	N/A	183	N/A
3	Kajnow Aqueduct Construction	MC-IDEA-NE-BG-E-003-09	Khost	N/A	N/A	Completed	6.9	N/A	N/A	N/A	330	N/A
4	Larwan Reservoir construction	MC-IDEA-NE-BG-E-004-09	Khost	N/A	N/A	Completed	20	N/A	N/A	N/A	120	207Cum
5	Dawabi Road Rehabilitation	MC-IDEA-NE-BG-E-005-09	Khost	N/A	N/A	Completed	N/A	N/A	630	3	815	N/A
6	Furghanbul Road Rehabilitation	MC-IDEA-NE-BG-E-006-09	Khost	N/A	N/A	Completed	N/A	N/A	500	1	303	N/A
7	Gawargan Spillway Construction	MC-IDEA-NE-BG-E-007-09	Puli-Khumri	N/A	N/A	Completed	600	24	24	N/A	12500	N/A
8	Nawabad Flool Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-008-09	Burka	N/A	N/A	Completed	N/A	N/A	1400	N/A	1127	N/A
9	Dahla Gabion Protection Wall Contruction	MC-IDEA-NE-BG-E-009-09	Nahrin	N/A	N/A	Completed	N/A	N/A	750	N/A	94	N/A
10	Sayad Bala Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-010-09	Deh Salah	N/A	N/A	Completed	N/A	N/A	750	N/A	117	N/A
11	Dahla Aqueduct Contruction	MC-IDEA-NE-BG-E-011-09	Nahrin	N/A	N/A	Completed	150	20	N/A	N/A	94	N/A
12	Arbab Noor Muhammad Canal Intake and Wash Culvert Construction	MC-IDEA-NE-BG-E-012-09	Burka	N/A	N/A	Completed	180	18	N/A	N/A	366	N/A
13	Garmaba Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-013-09	Khost	N/A	N/A	Completed	N/A	N/A	1300	N/A	170	N/A
14	Bughawi Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-014-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	1300	N/A	210	N/A
15	Baladoori Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-015-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	1400	N/A	900	N/A
16	Shamarq Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-016-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	900	N/A	120	N/A
17	Kartayi Etifaq Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-017-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	800	N/A	400	N/A
18	Women Gabion Weaving Training	MC-IDEA-NE-BG-E-018-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	124	N/A

19	Puzayishan Hydraulic Ram Pump Installation and Reservoir Construction	MC-IDEA-NE-BG-E-019-10	Pul-e-Khumri	N/A	N/A	Completed	100	N/A	30	N/A	70	24Cum
20	Kartayi Etifaq Road Rehabilitation	MC-IDEA-NE-BG-E-020-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	800	10	1560	N/A
21	Naw Abad Flool Road Rehabilitation	MC-IDEA-NE-BG-E-021-10	Burka	N/A	N/A	Completed	N/A	N/A	N/A	3	3000	N/A
22	Dashti Flool Secondary Road Rehabilitation	MC-IDEA-NE-BG-E-022-10	Burka	N/A	N/A	Completed	N/A	N/A	N/A	8	1050	N/A
23	Women Gabion Weaving Training Project (2nd Round)	MC-IDEA-NE-BG-E-023-10	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	90	N/A
24	Gabion Weaving Training (For handicapped)	MC-IDEA-NE-BG-E-024-10	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	208	N/A
25	Dara-e-Walian Canal Piping and Diversion of River Direction	MC-IDEA--NE-BG-E-025-10	Khinjan	N/A	N/A	Completed	20	100	100	N/A	0	N/A
26	Bughawi Gabion Protection Wall Construction (Extension)	MC-IDEA--NE-BG-E-026-10	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	750	N/A	400	N/A
27	Tangi Murch Aqueduct Construction	MC-IDEA-NE-BG-E-027-10	Burka	N/A	N/A	Completed	300	18	18	N/A	1920	N/A
28	Tangi Murch Road Retaining Wall	MC-IDEA-NE-BG-E-028-10	Burka	N/A	N/A	Completed	24	10	N/A	40	240	N/A
29	Markaz-e-Burka Road Rehabilitation	MC-IDEA-NE-BG-E-029-10	Burka	N/A	N/A	Completed	N/A	N/A	N/A	3.5	400	N/A
30	Abqoul Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-032-10	Baghlan-e-Markazi	N/A	N/A	Completed	15000	160	160	N/A	4666	N/A
31	Eraghak Aqueduct Construction	MC-IDEA-NE-BG-E-031-10	Khost	N/A	N/A	Completed	70	6	N/A	N/A	190	N/A
32	Mangala Canal Cleaning	MC-IDEA-NE-BG-E-038-10	Baghlan-e-Jadid	N/A	N/A	Completed	10000	630	N/A	N/A	1000	N/A
33	Kar-Kar Super Passage Repairing & Protection Wall Construction	MC-IDEA-NE-BG-E-033-10	Pul-e-Khumri	N/A	N/A	Completed	1011	100	25	N/A	800	N/A
34	Rasool Bay Intake Construction	MC-IDEA-NE-BG-E-034-11	Khost	N/A	N/A	Completed	600	N/A	N/A	N/A	219	N/A
35	Chaman Road Rehabilitation	MC-IDEA-NE-BG-E-036-11	Khost	N/A	N/A	Completed	N/A	N/A	N/A		187	N/A
36	Sayad-e-Markazi Canal Intake Construction	MC-IDEA-NE-BG-E-037-11	Deh Salah	N/A	N/A	Completed	720	N/A	N/A	N/A	194	N/A
37	Shashkal Secondary Road Rehabilitation	MC-IDEA-NE-BG-E-039-11	Burka	N/A	N/A	Completed	N/A	N/A	N/A		360	N/A
38	Bughawi Canal Intake Construction	MC-IDEA-NE-BG-E-040-11	Pul-e-Khumri	N/A	N/A	Completed	40	N/A	N/A	N/A	50	N/A
39	Shamarq-e-Bala Canal Intake Construction	MC-IDEA-NE-BG-E-041-11	Pul-e-Khumri	N/A	N/A	Completed	200	N/A	N/A	N/A	360	N/A
40	Line Retaining Wall Construction	MC-IDEA-NE-BG-E-042-11	Bano	N/A	N/A	Completed	1980	N/A	135	N/A	79	N/A
TAKHAR PROVINCE												
1	Khoja Aroq Canals Wash-Culvert Rehabilation	MC-IDEA-NE-TK-E-001-09	Taloqan	N/A	N/A	Completed	460	132	150	N/A	4860	N/A
2	Taloqan River Bank Gabion Dykes Construction	MC-IDEA-NE-TK-E-002-09	Taloqan	N/A	N/A	Completed	N/A	N/A	195	N/A	1400	N/A
3	Yakatal Canal Wash-Culvert	MC-IDEA-NE-TK-E-003-09	Taloqan	N/A	N/A	Completed	140	43	120	N/A	1700	N/A
4	Nuqra Chashma Canal Intake	MC-IDEA-NE-TK-E-004-10	Kalafgan	N/A	N/A	Completed	28.9	228	260	N/A	320	N/A
5	Khaja Hafiz Protection Dyke	MC-IDEA-NE-TK-E-005-10	Yangi Qala	N/A	N/A	Completed	N/A	N/A	440	N/A	1388	N/A
6	Khaja Mukhtar Canal Intake	MC-IDEA-NE-TK-E-006-10	Taloqan	N/A	N/A	Completed	235	305	260	N/A	1263	N/A
7	Ganjalibagh Gabion Protection Wall	MC-IDEA-NE-TK-E-007/10	Taloqan	N/A	N/A	Completed	N/A	N/A	360	N/A	135	N/A
8	Gazan Road and Bridge Construction	MC-IDEA-NE-TK-E-008/10	Chah Aab	N/A	N/A	Completed	N/A	N/A	N/A	9.2	2580	N/A
9	Qazaq and Baghak Road and Bridge Construction	MC-IDEA-NE-TK-E-009/10	Taloqan	N/A	N/A	Completed	N/A	N/A	30	1.7	2030	N/A
10	Shori Super Passage	MC-IDEA-NE-TK-E-010/10	Farkhar	N/A	N/A	Completed	196	52	251	N/A	641	N/A
11	Saqawa Canal Intake	MC-IDEA-NE-TK-E-011/10	Bangi	N/A	N/A	Completed	737	60	420	N/A	900	N/A
12	Peri Farkhar Super Passage	MC-IDEA-NE-TK-E-012/10	Farkhar	N/A	N/A	Completed	133	95	205	N/A	281	N/A
13	Shinwari Canal Intake	MC-IDEA-NE-TK-E-013/10	Taloqan	N/A	N/A	Completed	279	25	405	N/A	400	N/A
14	Kurani Siphon	MC-IDEA-NE-TK-E-014/10	Farkhar	N/A	N/A	Completed	105	81	N/A	N/A	180	N/A
15	Gora Canal intake construction	MC-IDEA-NE-TK-E-015-11	Baharak	0%	0%	Cancelled	436	20	84	N/A	750	N/A
16	Youchughsh Road Construction	MC-IDEA-NE-TK-E-016-11	Worsaj	N/A	N/A	Completed	N/A	N/A	20	2	150	N/A
17	Deshana Canal Intake	MC-IDEA-NE-TK-E-017-11	Worsaj	0%	0%	Cancelled	137	10	312	N/A	755	N/A
18	Muhajir Qushlaq Super Passage Irrigation Project	MC-IDEA-NE-TK-E-018-11	Bangi	N/A	N/A	Completed	291	82	40	N/A	2038	N/A
KUNDUZ PROVINCE												
1	Boen Gabion Protection Wall	MC-IDEA-NE-UN-E-001-10	Khan Abad	N/A	N/A	Completed	N/A	N/A	900	N/A	550	N/A
2	Mula Karim Gabion Protection Wall and Siphon	MC-IDEA-NE-UN-E-002-10	Khan Abad	N/A	N/A	Completed	N/A	N/A	700	N/A	360	N/A
3	Qarghiz Gabion protection wall	MC-IDEA-NE-UN-E-003-11	Khan Abad	N/A	N/A	Completed	160	N/A	280	N/A	200	N/A
4	Mahfalli road rehibiltation	MC-IDEA-NE-UN-E-004-11	Khan Abad	N/A	N/A	Completed	N/A	N/A	N/A	6	520	N/A

5	Qarawal Tapa Canal	MC-IDEA-NE-UN-E-005-11	Kunduz Center	N/A	N/A	Completed	420	110	N/A	N/A	510	N/A
6	Abdullah Canal Irrigation project	MC-IDEA-NE-UN-E-006-11	Ali Abad	N/A	N/A	Completed	752	280	N/A	N/A	852	N/A
7	Mahfalli Irrigation project	MC-IDEA-NE-UN-E-007-11	Khan Abad	N/A	N/A	Completed	92	600	N/A	N/A	83	N/A
8	Shna Tapa Retaining Wall	MC-IDEA-NE-UN-E-009-11	Ali Abad	N/A	N/A	Completed	660	N/A	100	N/A	674	N/A
9	Jaji Irrigation project	MC-IDEA-NE-UN-E-011-12	Ali Abad	N/A	N/A	Completed	320	N/A	68	N/A	374	N/A

Northern Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress September 2012	Cumulative Progress January 2013	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited	Reservoir capacity (m3)
					SARI PUL							
1	Micro-hydropower (MHP),Chaila village, Balkhab, Sari Pul	MHP8200.5/1	Balkhab	100%	N/A	13KW					150	
2	Micro-hydropower (MHP),Hoosh village, Balkhab, Sari Pul	MHP8200.5/2	Balkhab	100%	N/A	40KW					180	
3	Micro-hydropower (MHP),Khamshorak village, Balkhab, Sari Pul	MHP8200.5/3	Balkhab	100%	N/A	10.4KW					70	
4	Micro-hydropower (MHP),Parawshan village, Balkhab, Sari Pul	MHP8200.5/4	Balkhab	100%	N/A	24KW					130	
5	Micro-hydropower (MHP), Dahna Wa Takhshar village, Balkhab, Sari Pul	MHP8200.5/5	Balkhab	100%	N/A	21KW					380	
6	IMAM SAHIB MILK COLLECTION CENTER		Saidabad	100%	N/A						50	
					FARYAB							
7	Micro-hydropower (MHP),Badi village, Qaysar, Faryab	MHP8200.5/11	Qaysar	100%	N/A	3.5KW					60	
8	Micro-hydropower (MHP),Gerd-e-Qala village, Kohistan	MHP8200.5/12	Kohistan	100%	N/A	5KW					80	
9	Micro-hydropower (MHP),Keen Qul village, Bilchiragh	MHP8200.5/6	Bilchiragh	100%	N/A	11KW					200	
10	Micro-hydropower (MHP), Anjeerak village, Bilchiragh	MHP8200.5/7	Bilchiragh	100%	N/A	12.5KW					180	
11	Micro-hydropower (MHP), Khush Gozar village, Bilchiragh	MHP8200.5/8	Bilchiragh	100%	N/A	14.1KW					180	
12	Micro-hydropower (MHP), Mirzaee #1 village, Bilchiragh	MHP8200.5/9	Bilchiragh	100%	N/A	10.2KW					180	
13	Micro-hydropower (MHP), Mirzaee #2 village, Bilchiragh	MHP8200.5/10	Bilchiragh	100%	N/A	11.6KW					180	
14	CCI Road Rehab, Maymana/Bilchiragh	CCI-18-06-FA04	Pashtun Kot and Bilchiragh	100%	N/A				76m	52 km	50000	
15	Ibrahimabad Micro Hydro Power	8200.5/20	Pashtun Kot	100%	N/A	4.4KW					150	
16	Qalai Niasbeq-Payan MHP	8200.5/19	Pashtun Kot	100%	N/A	4.6KW					160	
17	Qalai Niasbeq-Bala MHP	8200.5/18	Pashtun Kot	100%	N/A	10.8KW					160	
18	Hazara Qala MHP	8200.5/17	Pashtun Kot	100%	N/A	11.9KW					160	
19	Nawabad Beqlarsai MHP	8200.5/16	Pashtun Kot	100%	N/A	6.2KW					140	
20	Kata Qala Shora-e-Bazaar MHP	8200.5/15	Pashtun Kot	100%	N/A	14KW					150	
21	Kata Qala Shora-e-Madrasa MHP	8200.5/14	Pashtun Kot	100%	N/A	16KW					150	
22	Kata Qala Haji Basir Micro Hydro Power	8200.5/13	Pashtun Kot	100%	N/A	7.5KW					180	
23	JAMSHEDI MILK COLLECTION CENTER		Pashtun Kot	100%	N/A						50	
24	DEH NOW MILK COLLECTION CENTER		Khwaja Sabz posh	100%	N/A						50	
25	Construction of Root Cellar		Pashtun Kot	40%	100%						100	
26	Construction of Root Cellar		Bilchiragh	40%	100%						100	
					BALKH							
25	CFW Khulm/Tela Gabion Protection Wall	CFW16 14 BL01	Khulm	100%	N/A		9600		975m		12000	
26	CFW Khulm/Do Darak Retaining Wall	CFW 200102	Khulm	100%	N/A		9600		100m		12000	
27	Warehouse Road Improvement		Mazar-e-Sharif	100%	N/A					0.7km	450	
28	Mazar Almond Market PCC Platform	BL007	D1 Mazar	100%	N/A	158 Shops					158	
29	CFW Khulm River Gabion protection Extension	BL003	Khulm	100%	N/A		500		550m		500	
30	BABA EWAZ MILK COLLECTION CENTER		Sholgara	100%	N/A							
31	KOSHKAK MILK COLLECTION CENTER		Balkh	100%	N/A							
					JAWZJAN							

32	Construction of Mardian Water Reservoir	JW001	Mardian	100%	N/A	3000000 liter					300	3000000 liter
33	SANSEZ MILK COLLECTION CENTER		Faizabad	100%	N/A						50	
34	YANGE ARIQ MILK COLLECTION CENTER		Aqcha	100%	N/A						50	
35	YAKA BAGH MILK COLLECTION CENTER		Sheberghan	100%	N/A						50	
SAMANGAN												
36	JOYE ZENDAN MILK COLLECTION CENTER		Aybak	100%	N/A						50	
37	GHAZNIGAK MILK COLLECTION CENTER		Hazrat e Sultan	100%	N/A						50	

Annex V - Non-CCI Projects List, March 2013

Eastern Region

Province	District	Village	Section	Activity Code	Activity Name	Activity Type	Women Activity?	Implementer_Partner	Est. Budget/USD	Lat	Long	Start Date	End Date	Status
Nangarhar	Bihsud	Najyan Kala	Agriculture		REVAMP Spring - 2009	Inputs Distribution	FALSE	DAI		34.26611	70.83727	16-Feb-09	27-Feb-09	Completed
Nangarhar	Bati Kot	Amber mela	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.03148	70.56625	03-Aug-09	14-Aug-09	Completed
Nangarhar	Goshta	Badi	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.5373	70.8392	03-Aug-09	14-Aug-09	Completed
Nangarhar	Hesarak	Langar khel	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.3045	69.79729	03-Aug-09	14-Aug-09	Completed
Nangarhar	Lal Por	Serband	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.25569	70.96658	03-Aug-09	14-Aug-09	Completed
Nangarhar	Nazyan	Mola Khel	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.12326	70.80502	03-Aug-09	14-Aug-09	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.1923	70.26439	03-Aug-09	14-Aug-09	Completed
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.24748	69.9969	03-Aug-09	14-Aug-09	Completed
Laghman	Alingar	Bar Kot Shamali	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.82609	70.35709	03-Aug-09	14-Aug-09	Completed
Laghman	Alingar	Bar Kot Shamali	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.82609	70.35709	03-Aug-09	14-Aug-09	Completed
Laghman	Dawlatshah	Ways	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.95556	70.05656	03-Aug-09	14-Aug-09	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.6761	70.1657	03-Aug-09	14-Aug-09	Completed
Laghman	Qarghayi	Mendawar	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.49361	70.30233	03-Aug-09	14-Aug-09	Completed
Kunar	Bar Kunar	Dambar	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		35.0082	71.3212	03-Aug-09	14-Aug-09	Completed
Kunar	Chawkay	Zara Bandeh	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.71279	70.84949	03-Aug-09	14-Aug-09	Completed
Kunar	Khas Kunar	Lahor Tangay	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.58593	70.88252	03-Aug-09	14-Aug-09	Completed
Kunar	Nari	Saw	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		35.1679	71.45709	03-Aug-09	14-Aug-09	Completed
Kunar	Sarkani	Nawa	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.73199	71.15834	03-Aug-09	14-Aug-09	Completed
Kunar	Dara-I-Pech	Nagalam	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.98301	71.0761	03-Aug-09	14-Aug-09	Completed
Kunar	Narang	Lamatak	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.7605	71.04893	03-Aug-09	14-Aug-09	Completed
Kunar	Marawara	Mora	Agriculture		TIMER Fall 2009	Inputs Distribution	FALSE	DAI		34.83487	71.26993	03-Aug-09	14-Aug-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.51368	70.62493	01-Feb-09	15-Oct-09	Completed
Nangarhar	Rodat	Hesarshi	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.24592	70.66824	01-Feb-09	15-Oct-09	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.14229	70.2401	01-Feb-09	15-Oct-09	Completed
Nangarhar	Bihsud	Khushgubad	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.3789	70.51681	01-Feb-09	15-Oct-09	Completed
Nangarhar	Kama	Akhan Kala	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.40442	70.64848	01-Feb-09	15-Oct-09	Completed
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.3817	70.1596	01-Feb-09	15-Oct-09	Completed
Nangarhar	Khogyani	Hashim Khel	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.1852	70.0999	01-Feb-09	15-Oct-09	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.1852	70.0999	01-Feb-09	15-Oct-09	Completed
Nangarhar	Shinwar	Shergar	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.19062	70.81974	01-Feb-09	15-Oct-09	Completed
Nangarhar	Kot	Shapdeyani	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.12608	70.54718	01-Feb-09	15-Oct-09	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.23718	70.93243	01-Feb-09	15-Oct-09	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.6743	70.5412	01-Feb-09	15-Oct-09	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.60129	70.23759	01-Feb-09	15-Oct-09	Completed
Laghman	Qarghayi	Mendawar	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.48529	70.2911	01-Feb-09	15-Oct-09	Completed
Kunar	Chawkay	Zara Bandeh	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.6835	70.92059	01-Feb-09	15-Oct-09	Completed
Kunar	Narang	Lamatak	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.774	70.9977	01-Feb-09	15-Oct-09	Completed
Kunar	Khas Kunar	Lahor Tangay	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.774	70.9977	01-Feb-09	15-Oct-09	Completed
Kunar	Asadabad	Chagarcri	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.88525	71.13701	01-Feb-09	15-Oct-09	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		REVAMP Fall 2009	Inputs Distribution	FALSE	DAI		34.23647	70.87555	01-Feb-09	15-Oct-09	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.25953	70.73931	19-Oct-09	24-Oct-09	Completed
Nangarhar	Shinwar	Shergar	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.20637	70.77142	19-Oct-09	24-Oct-09	Completed
Nangarhar	Kama	Akhan Kala	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.41054	70.63813	19-Oct-09	24-Oct-09	Completed
Nangarhar	Deh Bala	Haska mena	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.07739	70.35179	19-Oct-09	24-Oct-09	Completed
Nangarhar	Rodat	Hesarshi	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.22589	70.4713	19-Oct-09	24-Oct-09	Completed
Nangarhar	Kot	Shapdeyani	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.10949	70.53542	19-Oct-09	24-Oct-09	Completed
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.20739	70.04819	19-Oct-09	24-Oct-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.51829	70.58044	19-Oct-09	24-Oct-09	Completed
Nangarhar	Khogyani	Hashim Khel	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI		34.22499	70.15479	19-Oct-09	24-Oct-09	Completed

Kunar	Asadabad	Chagarcri	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI	34.87455	71.14681	19-Oct-09	24-Oct-09	Completed
Kunar	Chawkay	Zara Bandeh	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI	34.74439	70.8809	19-Oct-09	24-Oct-09	Completed
Kunar	Narang	Lamatak	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI	34.8036	70.99929	19-Oct-09	24-Oct-09	Completed
Kunar	Shaygal wa shiltan	Kuz Nurgal	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI	34.95318	71.26004	19-Oct-09	24-Oct-09	Completed
Kunar	Wata Pur	Shamir Kot	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI	35.003	71.09629	19-Oct-09	24-Oct-09	Completed
Laghman	Alingar	Gamba Janubi	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI	34.7084	70.2739	19-Oct-09	24-Oct-09	Completed
Laghman	Alishing	Bando	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI	34.7648	70.07309	19-Oct-09	24-Oct-09	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI	34.63499	70.21579	19-Oct-09	24-Oct-09	Completed
Laghman	Qarghayi	Mendawar	Agriculture		Staple Crops, Fall 2009	Onion Seeds Distribution	FALSE	DAI	34.50386	70.04693	19-Oct-09	24-Oct-09	Completed
Nangarhar	Bihsud	Khushgubad	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.3789	70.51681	10-Jul-09	30-Oct-09	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.23636	70.78726	10-Jul-09	30-Oct-09	Completed
Nangarhar	Shinwar	Shergar	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.13027	70.76245	10-Jul-09	30-Oct-09	Completed
Nangarhar	Kot	Shapdeyani	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.08683	70.54594	10-Jul-09	30-Oct-09	Completed
Nangarhar	Rodat	Hesarshi	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.2071	70.48369	10-Jul-09	30-Oct-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.48655	70.58231	10-Jul-09	30-Oct-09	Completed
Nangarhar	Kama	Akhan Kala	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.4096	70.62502	10-Jul-09	30-Oct-09	Completed
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.41739	70.37789	10-Jul-09	30-Oct-09	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.58269	70.2092	10-Jul-09	30-Oct-09	Completed
Laghman	Alingar	Gamba Janubi	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.71964	70.46307	10-Jul-09	30-Oct-09	Completed
Laghman	Alishing	Bando	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.72057	70.14772	10-Jul-09	30-Oct-09	Completed
Laghman	Dawlatshah	Ways	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.91529	70.09969	10-Jul-09	30-Oct-09	Completed
Laghman	Qarghayi	Mendawar	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.40419	70.0263	10-Jul-09	30-Oct-09	Completed
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.55949	70.8941	10-Jul-09	30-Oct-09	Completed
Kunar	Nurgal	Kuz Noogal	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.6325	70.7384	10-Jul-09	30-Oct-09	Completed
Kunar	Chawkay	Zara Bandeh	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.7676	70.84269	10-Jul-09	30-Oct-09	Completed
Kunar	Marawara	Mora	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.84221	71.2282	10-Jul-09	30-Oct-09	Completed
Kunar	Asadabad	Chagarcri	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.81012	71.11591	10-Jul-09	30-Oct-09	Completed
Kunar	Shaygal wa shiltan	Kuz Nurgal	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.91964	71.31352	10-Jul-09	30-Oct-09	Completed
Kunar	Narang	Lamatak	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.75713	71.04125	10-Jul-09	30-Oct-09	Completed
Kunar	Sarkani	Nawa	Agriculture		Staple Crops - Summar 2009	Mung Bean Seeds Distribution	FALSE	DAI	34.66463	71.03886	10-Jul-09	30-Oct-09	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.24964	70.7289	06-May-09	20-Nov-09	Completed
Nangarhar	Shinwar	Shargar	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.15472	70.80941	06-May-09	20-Nov-09	Completed
Nangarhar	Bihsud	Khushgubad	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.3592	70.4702	06-May-09	20-Nov-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.51368	70.62493	06-May-09	20-Nov-09	Completed
Nangarhar	Rodat	Hesarshi	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.24592	70.66824	06-May-09	20-Nov-09	Completed

Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.37519	70.14819	06-May-09	20-Nov-09	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.2462	70.375	06-May-09	20-Nov-09	Completed
Nangarhar	Khogyani	Hashim Khel	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.1729	70.15999	06-May-09	20-Nov-09	Completed
Nangarhar	Kot	Shapdeyani	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.13853	70.57275	06-May-09	20-Nov-09	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.66119	70.5885	06-May-09	20-Nov-09	Completed
Nangarhar	Kama	Akhan Kala	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.40432	70.58917	06-May-09	20-Nov-09	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.1282	70.3455	06-May-09	20-Nov-09	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.60749	70.2281	06-May-09	20-Nov-09	Completed
Laghman	Qarghayi	Mendawar	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.43359	69.90749	06-May-09	20-Nov-09	Completed
Kunar	Asadabad	Chagarcri	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.87455	71.14681	06-May-09	20-Nov-09	Completed
Kunar	Narang	Lamatak	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.774	70.9977	06-May-09	20-Nov-09	Completed
Kunar	Chawkay	Zara Bandeh	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.69128	70.9302	06-May-09	20-Nov-09	Completed
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	34.56772	70.8576	06-May-09	20-Nov-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.57432	70.59395	21-Feb-10	03-Jan-10	Completed
Nangarhar	Shinwar	Shergar	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.19209	70.79869	21-Feb-10	03-Jan-10	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.24943	70.87187	21-Feb-10	03-Jan-10	Completed
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.24748	69.9969	21-Feb-10	03-Jan-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.41544	70.31692	21-Feb-10	03-Jan-10	Completed
Nangarhar	Kama	Akhan Kala	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.40794	70.64031	21-Feb-10	03-Jan-10	Completed
Nangarhar	Bati Kot	Ghaziabad	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.31664	70.7682	21-Feb-10	03-Jan-10	Completed
Nangarhar	Hesarak	Langar khel	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.3045	69.79729	21-Feb-10	03-Jan-10	Completed
Nangarhar	Khogyani	Hashim Khel	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.21439	70.16293	21-Feb-10	03-Jan-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.3108	70.38859	21-Feb-10	03-Jan-10	Completed
Nangarhar	Kot	Shapdeyani	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.14016	70.59462	21-Feb-10	03-Jan-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.1923	70.26439	21-Feb-10	03-Jan-10	Completed
Nangarhar	Rodat	Hesarshi	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.21584	70.50376	21-Feb-10	03-Jan-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.64549	70.59289	21-Feb-10	03-Jan-10	Completed
Laghman	Alingar	Gamba Janubi	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.7084	70.2739	21-Feb-10	03-Jan-10	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.65609	70.22149	21-Feb-10	03-Jan-10	Completed
Laghman	Qarghayi	Mendawar	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.5468	70.21339	21-Feb-10	03-Jan-10	Completed
Kunar	Asadabad	Chagarcri	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.87455	71.14681	21-Feb-10	03-Jan-10	Completed
Kunar	Bar Kunar	Dambar	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	35.03315	71.35676	21-Feb-10	03-Jan-10	Completed
Kunar	Dangam	Dangam	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.9861	71.4167	21-Feb-10	03-Jan-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.64634	70.92204	21-Feb-10	03-Jan-10	Completed
Kunar	Narang	Lamatak	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.774	70.9977	21-Feb-10	03-Jan-10	Completed
Kunar	Chawkay	Zara Bandeh	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.69128	70.9302	21-Feb-10	03-Jan-10	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.95024	71.20359	21-Feb-10	03-Jan-10	Completed
Nangarhar	Bihsud	Khushgubad	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.40921	70.51237	21-Feb-10	03-Jan-10	Completed
Nangarhar	Goshta	Badi	Agriculture		Sapling & Seedling Spring-2010	Saplings/Seedlings Distribution	FALSE	DAI	34.35413	70.77387	21-Feb-10	03-Jan-10	Completed

Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.57432	70.59395	21-Feb-10	03-Jan-10	Completed
Nangarhar	Shinwar	Shergar	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.19209	70.79869	21-Feb-10	03-Jan-10	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.24943	70.87187	21-Feb-10	03-Jan-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.41544	70.31692	21-Feb-10	03-Jan-10	Completed
Nangarhar	Kama	Akhan Kala	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.40794	70.64031	21-Feb-10	03-Jan-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.31664	70.7682	21-Feb-10	03-Jan-10	Completed
Nangarhar	Hesarak	Langar khel	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.3045	69.79729	21-Feb-10	03-Jan-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.3108	70.38859	21-Feb-10	03-Jan-10	Completed
Nangarhar	Kot	Shapdeyani	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.14016	70.59462	21-Feb-10	03-Jan-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.1923	70.26439	21-Feb-10	03-Jan-10	Completed
Nangarhar	Rodat	Hesarshi	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.21584	70.50376	21-Feb-10	03-Jan-10	Completed
Nangarhar	Bihsud	Khushgubad	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.40921	70.51237	21-Feb-10	03-Jan-10	Completed
Nangarhar	Goshta	Badi	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.35413	70.77387	21-Feb-10	03-Jan-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.64549	70.59289	21-Feb-10	03-Jan-10	Completed
Laghman	Alingar	Gamba Janubi	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.7084	70.2739	21-Feb-10	03-Jan-10	Completed
Laghman	Mihtarlam	Wakil Abad	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.65609	70.22149	21-Feb-10	03-Jan-10	Completed
Laghman	Qarghayi	Mendawar	Agriculture		Sapling & Seedling Fall-2010	Saplings/Seedlings Distribution	FALSE	DAI		34.5468	70.21339	21-Feb-10	03-Jan-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.27374	70.8318	01-Mar-10	16-Jan-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.3108	70.38859	01-Mar-10	16-Jan-10	Completed
Nangarhar	Shinwar	Shargar	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.18771	70.80177	01-Mar-10	16-Jan-10	Completed
Nangarhar	Kama	Akhan Kala	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.4547	70.60413	01-Mar-10	16-Jan-10	Completed
Nangarhar	Kot	Shapdeyani	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.08995	70.55032	01-Mar-10	16-Jan-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.53538	70.55904	01-Mar-10	16-Jan-10	Completed
Nangarhar	Lal Por	Sultan Khel	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.26639	70.84969	01-Mar-10	16-Jan-10	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.24943	70.87187	01-Mar-10	16-Jan-10	Completed
Nangarhar	Pachir Wa Agam	Pachir	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.1923	70.26439	01-Mar-10	16-Jan-10	Completed
Laghman	Alingar	Gamba Janubi	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.70366	70.4369	01-Mar-10	16-Jan-10	Completed
Laghman	Alishing	Qal'eh-ye Halim	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.72619	70.0871	01-Mar-10	16-Jan-10	Completed
Laghman	Dawlatshah	Dawlat Shah	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.95556	70.05656	01-Mar-10	16-Jan-10	Completed
Laghman	Mihtarlam	Gumayn	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.6528	70.20899	01-Mar-10	16-Jan-10	Completed
Laghman	Qarghayi	Mendrawur	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.50386	70.04693	01-Mar-10	16-Jan-10	Completed
Kunar	Asadabad	Asadabad	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.81012	71.11591	01-Mar-10	16-Jan-10	Completed
Kunar	Bar Kunar	Asmar	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		35.03315	71.35676	01-Mar-10	16-Jan-10	Completed
Kunar	Chawkay	Chawki	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.72269	70.9538	01-Mar-10	16-Jan-10	Completed
Kunar	Khas Kunar	Khas Kunar	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.56797	70.92373	01-Mar-10	16-Jan-10	Completed
Kunar	Marawara	Marawarra	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.87398	71.16375	01-Mar-10	16-Jan-10	Completed
Kunar	Narang	Wuch Naw	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.77014	70.97189	01-Mar-10	16-Jan-10	Completed
Kunar	Sarkani	Serkani	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.73199	71.15834	01-Mar-10	16-Jan-10	Completed
Kunar	Asadabad	Chagarcri	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI		34.9453	71.36874	01-Mar-10	16-Jan-10	Completed
Kunar	Bar Kunar	Dambar	Agriculture		TIMER Spring 2010	Inputs Distribution	FALSE	DAI				01-Mar-10	16-Jan-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI		34.23636	70.78726	01-Sep-09	31-Jan-10	Completed
Nangarhar	Bihsud	Khushgubad	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI		34.33967	70.60756	01-Sep-09	31-Jan-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI		34.3373	70.1989	01-Sep-09	31-Jan-10	Completed
Nangarhar	Kama	Akhan Kala	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI		34.41054	70.63813	01-Sep-09	31-Jan-10	Completed

Nangarhar	Kot	Shapdeyani	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.14347	70.60368	01-Sep-09	31-Jan-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.537	70.65139	01-Sep-09	31-Jan-10	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.12493	71.09091	01-Sep-09	31-Jan-10	Completed
Kunar	Asadabad	Chagarcri	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.87455	71.14681	01-Sep-09	31-Jan-10	Completed
Kunar	Chawkay	Zara Bandeh	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.7723	70.85389	01-Sep-09	31-Jan-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.65579	70.91769	01-Sep-09	31-Jan-10	Completed
Kunar	Narang	Lamatak	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.80139	70.90639	01-Sep-09	31-Jan-10	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.58883	70.25765	01-Sep-09	31-Jan-10	Completed
Laghman	Qarghayi	Mendawar	Agriculture		Staple Crops, Fall 09 / 10	Potato Seeds Distribution	FALSE	DAI	34.41349	69.98619	01-Sep-09	31-Jan-10	Completed
Nangarhar	Bihsud	Khushgubad	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.37704	70.57689	07-Feb-10	16-Feb-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.37439	70.13109	07-Feb-10	16-Feb-10	Completed
Nangarhar	Khogyani	Hashim Khel	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.19339	70.09389	07-Feb-10	16-Feb-10	Completed
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.20739	70.04819	07-Feb-10	16-Feb-10	Completed
Nangarhar	Hesarak	Langar khel	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.21379	69.90109	07-Feb-10	16-Feb-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.27893	70.79807	07-Feb-10	16-Feb-10	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.25505	70.8474	07-Feb-10	16-Feb-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.72129	70.61169	07-Feb-10	16-Feb-10	Completed
Nangarhar	Goshta	Badi	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.52649	70.94849	07-Feb-10	16-Feb-10	Completed
Nangarhar	Lal Por	Serband	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.35587	70.9375	07-Feb-10	16-Feb-10	Completed
Nangarhar	Nazyan	Mola Khel	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.06136	70.79499	07-Feb-10	16-Feb-10	Completed
Nangarhar	Achin	Amber mela	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.01241	70.75256	07-Feb-10	16-Feb-10	Completed
Nangarhar	Achin	Amber mela	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.03148	70.56625	07-Feb-10	16-Feb-10	Completed
Nangarhar	Shinwar	Shergar	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.21249	70.76909	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kama	Akhan Kala	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.40432	70.58917	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.56506	70.54195	07-Feb-10	16-Feb-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.2426	70.31149	07-Feb-10	16-Feb-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.237	70.30489	07-Feb-10	16-Feb-10	Completed
Nangarhar	Rodat	Hesarshi	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.24855	70.51898	07-Feb-10	16-Feb-10	Completed
Nangarhar	Deh Bala	Haska mena	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.10498	70.45807	07-Feb-10	16-Feb-10	Completed
Nangarhar	Dur Baba	Dur Baba	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.14926	70.8992	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kot	Shapdeyani	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.21861	70.66836	07-Feb-10	16-Feb-10	Completed
Laghman	Dawlatshah	Ways	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.9363	70.08009	07-Feb-10	16-Feb-10	Completed

Laghman	Alishing	Bando	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.7458	70.1181	07-Feb-10	16-Feb-10	Completed
Laghman	Alingar	Gamba Janubi	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.7511	70.30842	07-Feb-10	16-Feb-10	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.62859	69.89219	07-Feb-10	16-Feb-10	Completed
Laghman	Qarghayi	Mendawar	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.50189	70.30489	07-Feb-10	16-Feb-10	Completed
Nuristan	Nurgaram	Malel	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI			07-Feb-10	16-Feb-10	Completed
Kunar	Narang	Lamatak	Agriculture		SDF, Spring 2010	Seeds & Fertilizer Distribution	FALSE	DAI	34.82959	70.95529	07-Feb-10	16-Feb-10	Completed
Kunar	Chawkay	Zara Bandeh	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.7346	70.87939	07-Feb-10	16-Feb-10	Completed
Kunar	Nurgal	Kuz Noor gal	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.64479	70.70539	07-Feb-10	16-Feb-10	Completed
Kunar	Sarkani	Nawa	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.81866	71.16268	07-Feb-10	16-Feb-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.58593	70.88252	07-Feb-10	16-Feb-10	Completed
Kunar	Asadabad	Chagarcri	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.84258	71.1312	07-Feb-10	16-Feb-10	Completed
Kunar	Marawara	Mora	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	34.83487	71.26993	07-Feb-10	16-Feb-10	Completed
Kunar	Wata Pur	Shamir Kot	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	35.0205	71.08279	07-Feb-10	16-Feb-10	Completed
Kunar	Nari	Saw	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	35.1759	71.45239	07-Feb-10	16-Feb-10	Completed
Kunar	Bar Kunar	Dambar	Agriculture		SDF, Spring 2010	SDF Seeds & Fertilizer Distribution	FALSE	DAI	35.0905	71.31609	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kot	Sipia	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.13853	70.57275	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kuz Kunar	MerkazeShewa	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.57432	70.59395	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kuz Kunar	MerkazeShewa	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.57432	70.59395	16-Feb-10	27-Feb-10	Completed
Nangarhar	Lal Por	Sultan Khel	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.26639	70.84969	16-Feb-10	27-Feb-10	Completed
Kunar	Marawara	Petaw	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.84274	71.23939	16-Feb-10	27-Feb-10	Completed
Laghman	Mihtarlam	Mehterlam	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.66377	70.20739	16-Feb-10	27-Feb-10	Completed
Laghman	Mihtarlam	Mehterlam	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.66377	70.20739	16-Feb-10	27-Feb-10	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.24943	70.87187	16-Feb-10	27-Feb-10	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.24943	70.87187	16-Feb-10	27-Feb-10	Completed
Kunar	Narang	Musa Bandeh	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.7725	70.9513	16-Feb-10	27-Feb-10	Completed
Kunar	Narang	Musa Bandeh	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.7725	70.9513	16-Feb-10	27-Feb-10	Completed
Nangarhar	Pachir Wa Agam	Bandyan	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.15869	70.23799	16-Feb-10	27-Feb-10	Completed
Laghman	Qarghayi	Sawatay	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.5241	70.2697	16-Feb-10	27-Feb-10	Completed
Laghman	Qarghayi	Sawatay	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.5241	70.2697	16-Feb-10	27-Feb-10	Completed
Nangarhar	Rodat	Shahi Kot	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.26369	70.56531	16-Feb-10	27-Feb-10	Completed
Kunar	Sarkani	Serkani	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.7894	71.10996	16-Feb-10	27-Feb-10	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.95423	71.28661	16-Feb-10	27-Feb-10	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.95423	71.28661	16-Feb-10	27-Feb-10	Completed
Nangarhar	Shirzad	Mama Khel	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.24748	69.9969	16-Feb-10	27-Feb-10	Completed
Nangarhar	Surkh Rod	Sultanpur	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.41544	70.31692	16-Feb-10	27-Feb-10	Completed
Kunar	Wata Pur	Kor Bagh	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.97017	71.04069	16-Feb-10	27-Feb-10	Completed
Laghman	Alingar	Gamba	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.8205	70.3564	16-Feb-10	27-Feb-10	Completed
Laghman	Alingar	Gamba	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.8205	70.3564	16-Feb-10	27-Feb-10	Completed
Laghman	Alishing	Qala Haleem	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.7284	70.13429	16-Feb-10	27-Feb-10	Completed
Kunar	Bar Kunar	Asmar	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	35.03315	71.35676	16-Feb-10	27-Feb-10	Completed
Kunar	Bar Kunar	Asmar	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	35.03315	71.35676	16-Feb-10	27-Feb-10	Completed
Kunar	Asadabad	Asadabad	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.87455	71.14681	16-Feb-10	27-Feb-10	Completed
Kunar	Asadabad	Asadabad	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.87455	71.14681	16-Feb-10	27-Feb-10	Completed
Nangarhar	Bati Kot	Najyan Kala	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.26611	70.83727	16-Feb-10	27-Feb-10	Completed
Nangarhar	Bihsud	Khush Gumbad	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.40921	70.51237	16-Feb-10	27-Feb-10	Completed
Nangarhar	Chaparhar	Sarkari Kilay	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.27678	70.36036	16-Feb-10	27-Feb-10	Completed
Kunar	Chawkay	Chawki	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.69128	70.9302	16-Feb-10	27-Feb-10	Completed
Kunar	Chawkay	Chawki	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.69128	70.9302	16-Feb-10	27-Feb-10	Completed
Kunar	Dangam	Dangam	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.9861	71.4167	16-Feb-10	27-Feb-10	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.64549	70.59289	16-Feb-10	27-Feb-10	Completed

Nangarhar	Deh Bala	Kotkay	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.06179	70.47309	16-Feb-10	27-Feb-10	Completed
Nangarhar	Shinwar	Shergar	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.19209	70.79869	16-Feb-10	27-Feb-10	Completed
Nangarhar	Goshta	Khas Goshta	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.35413	70.77387	16-Feb-10	27-Feb-10	Completed
Nangarhar	Hesarak	Naser khel	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.32809	69.78409	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kama	Qal'eh-ye Akhund	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.4152	70.57674	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kama	Qal'eh-ye Akhund	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.4152	70.57674	16-Feb-10	27-Feb-10	Completed
Kunar	Khas Kunar	Islam Qala	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.57008	70.7569	16-Feb-10	27-Feb-10	Completed
Kunar	Khas Kunar	Islam Qala	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.57008	70.7569	16-Feb-10	27-Feb-10	Completed
Nangarhar	Khogyani	Khagha	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.2391	70.17829	16-Feb-10	27-Feb-10	Completed
Nangarhar	Khogyani	Khagha	Agriculture		REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	34.2391	70.17829	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kot	Sipia	Agriculture		TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	34.13853	70.57275	16-Feb-10	27-Feb-10	Completed
Nangarhar	Achin	Kandaro Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.02801	70.57148	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Shapdeyani	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.13853	70.57275	13-Jun-10	24-Jun-10	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.23718	70.93243	13-Jun-10	24-Jun-10	Completed
Nangarhar	Rodat	Hesarshi	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.21584	70.50376	13-Jun-10	24-Jun-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.64549	70.59289	13-Jun-10	24-Jun-10	Completed
Laghman	Alingar	Gamba Janubi	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.7084	70.2739	13-Jun-10	24-Jun-10	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.65609	70.22149	13-Jun-10	24-Jun-10	Completed
Laghman	Qarghayi	Mendawar	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.4837	70.30479	13-Jun-10	24-Jun-10	Completed
Kunar	Chawkay	Zara Bandeh	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.69128	70.9302	13-Jun-10	24-Jun-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.57191	70.90612	13-Jun-10	24-Jun-10	Completed
Kunar	Bar Kunar	Dambar	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	35.03315	71.35676	13-Jun-10	24-Jun-10	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	35.00959	71.26669	13-Jun-10	24-Jun-10	Completed
Kunar	Dangam	Dangam	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	35.0071	71.46529	13-Jun-10	24-Jun-10	Completed
Kunar	Narang	Lamatak	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.774	70.9977	13-Jun-10	24-Jun-10	Completed
Kunar	Asadabad	Chagarcri	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.87455	71.14681	13-Jun-10	24-Jun-10	Completed
Nangarhar	Hesarak	Naser khel	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.32809	69.78409	22-Aug-10	31-Aug-10	Completed
Nangarhar	Shirzad	Mama Khel	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.24748	69.9969	22-Aug-10	31-Aug-10	Completed
Nangarhar	Khogyani	Khagha	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.2391	70.17829	22-Aug-10	31-Aug-10	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.24943	70.87187	22-Aug-10	31-Aug-10	Completed
Nangarhar	Kot	Sipia	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.13853	70.57275	22-Aug-10	31-Aug-10	Completed
Nangarhar	Bihsud	Khush Gumbad	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.40921	70.51237	22-Aug-10	31-Aug-10	Completed
Nangarhar	Goshta	Khas Goshta	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.35413	70.77387	22-Aug-10	31-Aug-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.3108	70.38859	22-Aug-10	31-Aug-10	Completed

Nangarhar	Pachir Wa Agam	Bandyan	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.35413	70.77387	22-Aug-10	31-Aug-10	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.35413	70.77387	22-Aug-10	31-Aug-10	Completed
Nangarhar	Bati Kot	Najyan Kala	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.35413	70.77387	22-Aug-10	31-Aug-10	Completed
Nangarhar	Rodat	Shahi Kot	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.35413	70.77387	22-Aug-10	31-Aug-10	Completed
Nangarhar	Shinwar	Shinwar	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.19501	70.79979	22-Aug-10	31-Aug-10	Completed
Nangarhar	Kuz Kunar	MerkazeShewa	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.57432	70.59395	22-Aug-10	31-Aug-10	Completed
Nangarhar	Surkh Rod	Sultanpur	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.41544	70.31692	22-Aug-10	31-Aug-10	Completed
Nangarhar	Kama	Qal'eh-ye Akhund	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.4152	70.57674	22-Aug-10	31-Aug-10	Completed
Laghman	Alingar	Gamba	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.8205	70.3564	22-Aug-10	31-Aug-10	Completed
Laghman	Mihtarlam	Mehterlam	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.66377	70.20739	22-Aug-10	31-Aug-10	Completed
Laghman	Qarghayi	Sawatay	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.5241	70.2697	22-Aug-10	31-Aug-10	Completed
Kunar	Bar Kunar	Asmar	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	35.03315	71.35676	22-Aug-10	31-Aug-10	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.95423	71.28661	22-Aug-10	31-Aug-10	Completed
Kunar	Asadabad	Asadabad	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.87455	71.14681	22-Aug-10	31-Aug-10	Completed
Kunar	Khas Kunar	Islam Qala	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.57008	70.7569	22-Aug-10	31-Aug-10	Completed
Kunar	Dangam	Dangam	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.9861	71.4167	22-Aug-10	31-Aug-10	Completed
Kunar	Dara-I-Pech	Kandagal	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.94449	70.952	22-Aug-10	31-Aug-10	Completed
Kunar	Sarkani	Sarkani	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.7894	71.10996	22-Aug-10	31-Aug-10	Completed
Kunar	Narang	Musa Bandeh	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.7725	70.9513	22-Aug-10	31-Aug-10	Completed
Kunar	Chawkay	Chawki	Agriculture		REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	34.69128	70.9302	22-Aug-10	31-Aug-10	Completed
Nangarhar	Chaparhar	Lalma	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.33789	70.4586	28-Aug-10	11-Sep-10	Completed
Nangarhar	Shinwar	Shinwar	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.19501	70.79979	28-Aug-10	11-Sep-10	Completed
Nangarhar	Khogyani	Kambu	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.1871	70.2082	28-Aug-10	11-Sep-10	Completed
Nangarhar	Bihsud	Khush Gumbad	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.40921	70.51237	28-Aug-10	11-Sep-10	Completed
Nangarhar	Kama	Zar Shoui	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.40092	70.61787	28-Aug-10	11-Sep-10	Completed
Nangarhar	Deh Bala	Haska Mena	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.11809	70.45959	28-Aug-10	11-Sep-10	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.24943	70.87187	28-Aug-10	11-Sep-10	Completed
Nangarhar	Kuz Kunar	Now Juy	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.53619	70.60401	28-Aug-10	11-Sep-10	Completed
Nangarhar	Bati Kot	Bazar Kalay	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.26673	70.8362	28-Aug-10	11-Sep-10	Completed
Nangarhar	Rodat	Hesarak	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.21584	70.50376	28-Aug-10	11-Sep-10	Completed
Nangarhar	Goshta	Goshta	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.35413	70.77387	28-Aug-10	11-Sep-10	Completed
Nangarhar	Hesarak	Langarkhel	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.3045	69.79729	28-Aug-10	11-Sep-10	Completed
Nangarhar	Kot	Hayderkhel	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.15201	70.61566	28-Aug-10	11-Sep-10	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.64549	70.59289	28-Aug-10	11-Sep-10	Completed
Nangarhar	Achin	Amber Mela	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.03148	70.56625	28-Aug-10	11-Sep-10	Completed
Laghman	Alingar	Gamba Janubi	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.8205	70.3564	28-Aug-10	11-Sep-10	Completed
Laghman	Alishing	Bando	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.7284	70.13429	28-Aug-10	11-Sep-10	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.66377	70.20739	28-Aug-10	11-Sep-10	Completed
Laghman	Qarghayi	Mendawar	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.5241	70.2697	28-Aug-10	11-Sep-10	Completed
Kunar	Nurgal	Dre Kala	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.62059	70.75719	28-Aug-10	11-Sep-10	Completed
Kunar	Chawkay	Chawki	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.69128	70.9302	28-Aug-10	11-Sep-10	Completed
Kunar	Narang	Wuch Naw	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.774	70.9977	28-Aug-10	11-Sep-10	Completed
Kunar	Khas Kunar	Khas Kunar	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.64634	70.92204	28-Aug-10	11-Sep-10	Completed
Kunar	Wata Pur	Sadar	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.98301	71.0761	28-Aug-10	11-Sep-10	Completed
Kunar	Shaygal wa shiltan	Atu Kalay	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	35.0048	71.2681	28-Aug-10	11-Sep-10	Completed
Kunar	Dara-I-Pech	Salar Ban	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.89499	70.98	28-Aug-10	11-Sep-10	Completed
Kunar	Asadabad	Asadabad	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.87455	71.14681	28-Aug-10	11-Sep-10	Completed
Kunar	Sarkani	Sarkani	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.7894	71.10996	28-Aug-10	11-Sep-10	Completed
Kunar	Bar Kunar	Asmar	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	35.03315	71.35676	28-Aug-10	11-Sep-10	Completed
Kunar	Marawara	Marawara	Agriculture		TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	34.88995	71.18388	28-Aug-10	11-Sep-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.26673	70.8362	01-Oct-10	07-Dec-10	Completed
Nangarhar	Bihsud	khusgumbad	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.37704	70.57689	01-Oct-10	07-Dec-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.25999	70.35979	01-Oct-10	07-Dec-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.66119	70.5885	01-Oct-10	07-Dec-10	Completed
Nangarhar	Deh Bala	Haska mena	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.06249	70.41829	01-Oct-10	07-Dec-10	Completed
Nangarhar	Shinwar	Shargar	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.15472	70.80941	01-Oct-10	07-Dec-10	Completed
Nangarhar	Goshta	Badi	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.3515	70.86376	01-Oct-10	07-Dec-10	Completed

Nangarhar	Hesarak	Langar khel	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.25109	69.8743	01-Oct-10	07-Dec-10	Completed
Nangarhar	Kama	Akhan Kala	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.40737	70.60425	01-Oct-10	07-Dec-10	Completed
Nangarhar	Khogyani	Hashim Khel	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.1968	70.15939	01-Oct-10	07-Dec-10	Completed
Nangarhar	Kot	Shapdeyani	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.13853	70.57275	01-Oct-10	07-Dec-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.53619	70.60401	01-Oct-10	07-Dec-10	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.24126	70.99719	01-Oct-10	07-Dec-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.1208	70.27779	01-Oct-10	07-Dec-10	Completed
Nangarhar	Rodat	Hesarshi	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.25864	70.59204	01-Oct-10	07-Dec-10	Completed
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.19969	70.03829	01-Oct-10	07-Dec-10	Completed
Nangarhar	Surkh Rod	Khushgubad	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.37439	70.13109	01-Oct-10	07-Dec-10	Completed
Laghman	Alingar	Bar Kot Shamali	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.71862	70.28088	01-Oct-10	07-Dec-10	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.6011	70.2131	01-Oct-10	07-Dec-10	Completed
Laghman	Qarghayi	Mendawar	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.4288	70.04689	01-Oct-10	07-Dec-10	Completed
Kunar	Asadabad	Chagarcri	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.84258	71.1312	01-Oct-10	07-Dec-10	Completed
Kunar	Bar Kunar	Dambar	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	35.06692	71.44154	01-Oct-10	07-Dec-10	Completed
Kunar	Dangam	Dangam	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	35.01089	71.41049	01-Oct-10	07-Dec-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.55997	70.85508	01-Oct-10	07-Dec-10	Completed
Kunar	Narang	Lamatak	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.79049	70.92919	01-Oct-10	07-Dec-10	Completed
Kunar	Chawkay	Zara Bandeh	Agriculture		Orchard Program Fall - 2010	Orchards Development Program	FALSE	DAI	34.71079	70.95889	01-Oct-10	07-Dec-10	Completed
Nangarhar	Bati Kot	Najyan Kala	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.26611	70.83727	08-Feb-11	14-Feb-11	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.3108	70.38859	08-Feb-11	14-Feb-11	Completed
Nangarhar	Goshta	Khas Goshta	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.35413	70.77387	08-Feb-11	14-Feb-11	Completed
Nangarhar	Hesarak	Naser khel	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.32809	69.78409	08-Feb-11	14-Feb-11	Completed
Nangarhar	Kama	Qal'eh-ye Akhund	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.4152	70.57674	08-Feb-11	14-Feb-11	Completed
Nangarhar	Khogyani	Khagha	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.2391	70.17829	08-Feb-11	14-Feb-11	Completed
Nangarhar	Kot	Sipia	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.13853	70.57275	08-Feb-11	14-Feb-11	Completed
Nangarhar	Kuz Kunar	MerkazeShewa	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.57432	70.59395	08-Feb-11	14-Feb-11	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.24943	70.87187	08-Feb-11	14-Feb-11	Completed
Nangarhar	Pachir Wa Agam	Bandyan	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.15869	70.23799	08-Feb-11	14-Feb-11	Completed
Nangarhar	Rodat	Shahi Kot	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.26369	70.56531	08-Feb-11	14-Feb-11	Completed
Nangarhar	Shirzad	Mama Khel	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.24748	69.9969	08-Feb-11	14-Feb-11	Completed
Nangarhar	Surkh Rod	Sultanpur	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.41544	70.31692	08-Feb-11	14-Feb-11	Completed
Nangarhar	Shinwar	Shergar	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.19209	70.79869	08-Feb-11	14-Feb-11	Completed
Nangarhar	Bihsud	Khushgubad	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.40921	70.51237	08-Feb-11	14-Feb-11	Completed
Laghman	Alingar	Gamba	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.8205	70.3564	08-Feb-11	14-Feb-11	Completed
Laghman	Mihtarlam	Mehterlam	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.66377	70.20739	08-Feb-11	14-Feb-11	Completed
Laghman	Qarghayi	Sawatay	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.5241	70.2697	08-Feb-11	14-Feb-11	Completed
Kunar	Asadabad	Asadabad	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.87455	71.14681	08-Feb-11	14-Feb-11	Completed
Kunar	Bar Kunar	Asmar	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	35.03315	71.35676	08-Feb-11	14-Feb-11	Completed
Kunar	Chawkay	Chawki	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.69128	70.9302	08-Feb-11	14-Feb-11	Completed
Kunar	Dangam	Dangam	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.9861	71.4167	08-Feb-11	14-Feb-11	Completed
Kunar	Khas Kunar	Islam Qala	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.57008	70.7569	08-Feb-11	14-Feb-11	Completed
Kunar	Narang	Musa Bandeh	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.7725	70.9513	08-Feb-11	14-Feb-11	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Agriculture		REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	34.95423	71.28661	08-Feb-11	14-Feb-11	Completed
Nangarhar	Chaparhar	Lalma	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.33789	70.4586	31-Jan-11	14-Feb-11	Completed

Nangarhar	Shinwar	Shinwar	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.19501	70.79979	31-Jan-11	14-Feb-11	Completed
Nangarhar	Khogyani	Kambu	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.1871	70.2082	31-Jan-11	14-Feb-11	Completed
Nangarhar	Bihsud	Khush Gumbad	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.40921	70.51237	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kama	Zar Shoui	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.40092	70.61787	31-Jan-11	14-Feb-11	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.24943	70.87187	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kuz Kunar	Now Juy	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.53619	70.60401	31-Jan-11	14-Feb-11	Completed
Nangarhar	Bati Kot	Bazar Kalay	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.26673	70.8362	31-Jan-11	14-Feb-11	Completed
Nangarhar	Rodat	Hesarak	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.21584	70.50376	31-Jan-11	14-Feb-11	Completed
Nangarhar	Goshta	Goshta	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.35413	70.77387	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kot	Hayderkhel	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.15201	70.61566	31-Jan-11	14-Feb-11	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.64549	70.59289	31-Jan-11	14-Feb-11	Completed
Nangarhar	Achin	Amber Mela	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.03148	70.56625	31-Jan-11	14-Feb-11	Completed
Laghman	Alingar	Gamba Janubi	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.8205	70.3564	31-Jan-11	14-Feb-11	Completed
Laghman	Alishing	Bando	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.7284	70.13429	31-Jan-11	14-Feb-11	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.66377	70.20739	31-Jan-11	14-Feb-11	Completed
Laghman	Qarghayi	Mendawar	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.5241	70.2697	31-Jan-11	14-Feb-11	Completed
Kunar	Narang	Wuch Naw	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.774	70.9977	31-Jan-11	14-Feb-11	Completed
Kunar	Wata Pur	Sadar	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.98301	71.0761	31-Jan-11	14-Feb-11	Completed
Kunar	Shaygal wa shiltan	Atu Kalay	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	35.0048	71.2681	31-Jan-11	14-Feb-11	Completed
Kunar	Dara-I-Pech	Salar Ban	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.89499	70.98	31-Jan-11	14-Feb-11	Completed
Kunar	Asadabad	Asadabad	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.87455	71.14681	31-Jan-11	14-Feb-11	Completed
Kunar	Sarkani	Sarkani	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.7894	71.10996	31-Jan-11	14-Feb-11	Completed
Kunar	Bar Kunar	Asmar	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	35.03315	71.35676	31-Jan-11	14-Feb-11	Completed
Kunar	Marawara	Marawara	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.88995	71.18388	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.57432	70.59395	15-Feb-11	23-Feb-11	Completed
Nangarhar	Shinwar	Shergar	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.19209	70.79869	15-Feb-11	23-Feb-11	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.24943	70.87187	15-Feb-11	23-Feb-11	Completed
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.24748	69.9969	15-Feb-11	23-Feb-11	Completed
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.41544	70.31692	15-Feb-11	23-Feb-11	Completed
Nangarhar	Kama	Akhan Kala	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.40794	70.64031	15-Feb-11	23-Feb-11	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.31664	70.7682	15-Feb-11	23-Feb-11	Completed
Nangarhar	Hesarak	Langar khel	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.3045	69.79729	15-Feb-11	23-Feb-11	Completed
Nangarhar	Khogyani	Hashim Khel	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.21439	70.16293	15-Feb-11	23-Feb-11	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.3108	70.38859	15-Feb-11	23-Feb-11	Completed
Nangarhar	Kot	Shapdeyani	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.14016	70.59462	15-Feb-11	23-Feb-11	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.1923	70.26439	15-Feb-11	23-Feb-11	Completed
Nangarhar	Rodat	Hesarshi	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.21584	70.50376	15-Feb-11	23-Feb-11	Completed
Nangarhar	Bihsud	Khushgubad	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.40921	70.51237	15-Feb-11	23-Feb-11	Completed
Nangarhar	Goshta	Badi	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.35413	70.77387	15-Feb-11	23-Feb-11	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.64549	70.59289	15-Feb-11	23-Feb-11	Completed
Kunar	Asadabad	Chagarcri	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.87455	71.14681	15-Feb-11	23-Feb-11	Completed
Kunar	Bar Kunar	Dambar	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	35.03315	71.35676	15-Feb-11	23-Feb-11	Completed
Kunar	Dangam	Dangam	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.9861	71.4167	15-Feb-11	23-Feb-11	Completed
Kunar	Dara-I-Pech	Kandagal	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.94449	70.952	15-Feb-11	23-Feb-11	Completed
Kunar	Sarkani	Sarkani	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.7894	71.10996	15-Feb-11	23-Feb-11	Completed
Kunar	Nurgal	Kuza Bela	Agriculture		Sapling & Seedling Spring-2011	Inputs Distribution	FALSE	DAI	34.6088	70.78349	15-Feb-11	23-Feb-11	Completed
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	34.41544	70.31692	15-Feb-11	23-Feb-11	Completed
Nangarhar	Muhmand Dara	Landi Basawal	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.23647	70.87555	01-Sep-10	30-Sep-12	Completed
Nangarhar	Kama	Nowabad	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.40522	70.61938	01-Sep-10	30-Sep-12	Completed
Nangarhar	Bihsud	Joe 11	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.40921	70.51237	01-Sep-10	30-Sep-12	Completed
Nangarhar	Surkh Rod	Sayedani Arabi	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.37629	70.13119	01-Sep-10	30-Sep-12	Cancelled
Nangarhar	Surkh Rod	Daronta	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.3817	70.1596	01-Sep-10	30-Sep-12	Cancelled
Nangarhar	Bati Kot	Barikab	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.26673	70.8362	01-Sep-10	30-Sep-12	Completed
Nangarhar	Bati Kot	Sepay	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.27263	70.83071	01-Sep-10	30-Sep-12	Completed
Nangarhar	Kama	Arbapan	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.40522	70.61938	01-Sep-10	30-Sep-12	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		GLOBAL GAP	Good Agriculture Practices	FALSE	DAI	34.64549	70.59289	01-Sep-10	30-Sep-12	Completed

Nangarhar	Chaparhar	Dowlatzai	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.32809	69.78409	01-Oct-10	30-Oct-11	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.32809	69.78409	01-Oct-10	30-Oct-11	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.24748	69.9969	01-Oct-10	30-Oct-11	Completed
Nangarhar	Rodat	Hesarshi	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.2391	70.17829	01-Oct-10	30-Oct-11	Completed
Nangarhar	Deh Bala	Haska mena	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.24943	70.87187	01-Oct-10	30-Oct-11	Completed
Nangarhar	Khogyani	Hashim Khel	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.13853	70.57275	01-Oct-10	30-Oct-11	Completed
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.40921	70.51237	01-Oct-10	30-Oct-11	Completed
Nangarhar	Hesarak	Langar khel	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.35413	70.77387	01-Oct-10	30-Oct-11	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.3108	70.38859	01-Oct-10	30-Oct-11	Completed
Laghman	Alingar	Gamba Janubi	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.7521	70.30852	01-Oct-10	30-Oct-11	Completed
Laghman	Alishing	Bando	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.7283	70.06339	01-Oct-10	30-Oct-11	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	35.03315	71.35676	01-Oct-10	30-Oct-11	Completed
Kunar	Marawara	Mora	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.95423	71.28661	01-Oct-10	30-Oct-11	Completed
Kunar	Asadabad	Chagarcri	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.87455	71.14681	01-Oct-10	30-Oct-11	Completed
Kunar	Khas Kunar	Lahor Tangay	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.57008	70.7569	01-Oct-10	30-Oct-11	Completed
Kunar	Nurgal	Kuz Noogal	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.9861	71.4167	01-Oct-10	30-Oct-11	Completed
Nuristan	Nurgaram	Malel	Agriculture		CPF	Varities Trail and Farmer Training Center	FALSE	DAI	34.9523	70.35349	01-Oct-10	30-Oct-11	Completed
Nangarhar	Pachir Wa Agam	Pass Pachilr, Landi pachir, Agam, Sabar	Agriculture	JAA0191	Riparian Plantation, Spring 2011	Plantation for Erosion Control	FALSE	DAI			28-Feb-11	31-May-11	Completed
Kunar	Nurgal	Areath, Shumash, Lodlam, Mazar	Agriculture	JAA0191	Riparian Plantation, Spring 2011	Plantation for Erosion Control	FALSE	DAI	34.65923	70.34081	28-Feb-11	31-May-11	Completed
Nangarhar	Pachir Wa Agam	Pass Pachir, Landi Pachir	Agriculture	JAA0191	Reforestation, Spring 2011	Reforestation by Seedlings	FALSE	DAI	34.07343	70.27493	28-Feb-11	31-May-11	Completed
Kunar	Nurgal	Shumash, Areath	Agriculture	JAA0191	Reforestation, Spring 2011	Reforestation by Seedlings	FALSE	DAI			28-Feb-11	31-May-11	Completed
Nangarhar	Pachir Wa Agam	Pass Pachir, Landi Pachir	Agriculture	JAA0147	Direct Seeding, Fall 2010	Upper Reforestation	FALSE	DAI	34.07612	70.27518	15-Aug-10	30-Jun-11	Completed
Kunar	Nurgal	Shumash, Areath, Sohil tangi, Ghaziabad,	Agriculture	JAA0147	Direct Seeding, Fall 2010	Upper Reforestation	FALSE	DAI	34.72161	70.80169	10-Aug-10	30-Jun-11	Completed
Nangarhar	Pachir Wa Agam	Agam, Suliman khel, Saber, Pahir	Agriculture	JAA0234	Erosion Control and Livelihood Projects	Erosion Control and Livelihood Projects	FALSE	DAI			31-Oct-11	30-Nov-11	Completed
Kunar	Nurgal	Dari mazar, lodlam, Ghaziabad	Agriculture	JAA0234	Erosion Control and Livelihood Projects	Erosion Control and Livelihood Projects	FALSE	DAI	34.71039	70.76612	31-Oct-11	30-Dec-11	Completed
Nangarhar	Pachir Wa Agam	Agam, Pacheer	Agriculture	JAA0227	Direct Seeding, Fall 2011	Upper Reforestation	FALSE	DAI	34.1233	70.23944	05-Nov-11	30-Jan-12	Completed
Kunar	Nurgal	Shumash, Areath, Sohil tangi, Ghaziabad	Agriculture	JAA0226	Direct Seeding, Fall 2011	Upper Reforestation	FALSE	DAI	34.72072	70.77865	05-Nov-11	30-Jan-12	Completed
Nangarhar	Shinwar	Landay	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.15472	70.80941	01-Sep-11	22-Dec-11	Completed
Nangarhar	Muhmand Dara	Bawar Ghoand	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.23786	70.88916	01-Sep-11	22-Dec-11	Completed
Nangarhar	Rodat	Kaday	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.24003	70.51072	01-Sep-11	22-Dec-11	Completed

Nangarhar	Kot	Purshakhel	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.12608	70.54718	01-Sep-11	22-Dec-11	Completed
Nangarhar	Bihsud	Samar Khel	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.37704	70.57689	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kama	Zakhel	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.39966	70.56204	01-Sep-11	22-Dec-11	Completed
Nangarhar	Goshta	Ade Saheb	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.40726	70.85064	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kuz Kunar	Shegay	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.53538	70.55904	01-Sep-11	22-Dec-11	Completed
Nangarhar	Dara-I-Nur	Safar Qala	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.6902	70.57499	01-Sep-11	22-Dec-11	Completed
Nangarhar	Khogyani	Bar Sengani	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.14209	70.1429	01-Sep-11	22-Dec-11	Completed
Nangarhar	Surkh Rod	Katapur	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.40839	70.24059	01-Sep-11	22-Dec-11	Completed
Laghman	Alingar	Shingari	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.7381	70.2987	01-Sep-11	22-Dec-11	Completed
Laghman	Mihtarlam	Shalatek	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.60129	70.23759	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kuz Kunar	Salampur	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.58093	70.63161	23-Aug-11	08-Sep-11	Completed
Nangarhar	Muhmand Dara	Gerdi	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.23912	70.96942	23-Aug-11	08-Sep-11	Completed
Nangarhar	Rodat	Roghani	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.23459	70.52946	23-Aug-11	08-Sep-11	Completed
Nangarhar	Surkh Rod	Fatehabad	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.35823	70.21753	23-Aug-11	08-Sep-11	Completed
Nangarhar	Chaparhar	Halim Mama Kalay	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.25999	70.35979	23-Aug-11	08-Sep-11	Completed
Nangarhar	Pachir Wa Agam	Alikhel	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.11709	70.31819	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shirzad	Loy Kalay	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.17149	70.0952	23-Aug-11	08-Sep-11	Completed
Nangarhar	Khogyani	Kambu	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.1871	70.2082	23-Aug-11	08-Sep-11	Completed
Laghman	Alingar	Bodalam	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.72106	70.45222	23-Aug-11	08-Sep-11	Completed
Laghman	Mihtarlam	Latifabad	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.60749	70.2281	23-Aug-11	08-Sep-11	Completed
Laghman	Qarghayi	Amir Kala	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.5418	70.2248	23-Aug-11	08-Sep-11	Completed
Kunar	Asadabad	Qadzyan	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.90031	71.145	23-Aug-11	08-Sep-11	Completed
Kunar	Chawkay	Zara Bandeh	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.71279	70.84949	23-Aug-11	08-Sep-11	Completed
Kunar	Khas Kunar	Qala-wona	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.66397	70.9983	23-Aug-11	08-Sep-11	Completed
Kunar	Narang	Badel	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.77014	70.97189	23-Aug-11	08-Sep-11	Completed
Kunar	Nurgal	Sholet Naw	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.6398	70.6687	23-Aug-11	08-Sep-11	Completed
Kunar	Sarkani	Bagh	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.66463	71.03886	23-Aug-11	08-Sep-11	Completed
Kunar	Shaygal wa shiltan	Mena	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	35.0442	71.23619	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bati Kot	Lowal Kalay	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.24964	70.7289	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Saracha	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.37817	70.53608	23-Aug-11	08-Sep-11	Completed
Nangarhar	Dara-I-Nur	Kotga	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.65509	70.58669	23-Aug-11	08-Sep-11	Completed
Nangarhar	Deh Bala	Tudgay	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.08009	70.39579	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Shergar	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.19209	70.79869	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Dawta Khel	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.34746	70.84028	23-Aug-11	08-Sep-11	Completed
Nangarhar	Goshta	Bela	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.3889	70.58878	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kama	Kalajat	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.14659	70.60814	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kot	Abdul Khel	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.50959	70.56319	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kuz Kunar	Sada	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.26102	70.94779	23-Aug-11	08-Sep-11	Completed
Nangarhar	Muhmand Dara	Hazarnaw	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.23419	70.91206	23-Aug-11	08-Sep-11	Completed
Nangarhar	Rodat	Bandeh	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.25227	70.54481	23-Aug-11	08-Sep-11	Completed
Nangarhar	Surkh Rod	Shekh Mesri	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.36789	70.31549	23-Aug-11	08-Sep-11	Completed
Laghman	Alingar	Lamatak	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.70366	70.4369	23-Aug-11	08-Sep-11	Completed
Laghman	Alishing	Qalatak	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.72309	70.12879	23-Aug-11	08-Sep-11	Completed
Laghman	Mihtarlam	Gumkora	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.62877	70.21939	23-Aug-11	08-Sep-11	Completed
Laghman	Qarghayi	Sefatkhan Kalay	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.54544	70.28319	23-Aug-11	08-Sep-11	Completed
Kunar	Asadabad	Nawabad	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.81012	71.11591	23-Aug-11	08-Sep-11	Completed
Kunar	Chawkay	Gato Kala	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.6768	70.88909	23-Aug-11	08-Sep-11	Completed
Kunar	Khas Kunar	Spinkay	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.57099	70.87829	23-Aug-11	08-Sep-11	Completed
Kunar	Narang	Luman Kaca	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.76758	70.97057	23-Aug-11	08-Sep-11	Completed
Kunar	Nurgal	Zabit Qala	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.60495	70.79	23-Aug-11	08-Sep-11	Completed
Kunar	Sarkani	Pashad	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.72288	71.01806	23-Aug-11	08-Sep-11	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Agriculture		TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	34.95423	71.28661	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Saracha	Agriculture		Nursery Development Program	Nursery Growers Training	FALSE	DAI	34.38126	70.54227	01-Sep-11	30-Sep-12	Completed

Laghman	Mihtarlam	Chardehi	Agriculture		Nursery Development Program	Nursery Growers Training	FALSE	DAI	34.62646	70.21526	01-Sep-11	30-Sep-12	Completed
Kunar	Asadabad	Dandona	Agriculture		Nursery Development Program	Nursery Growers Training	FALSE	DAI	34.79647	71.10007	01-Sep-11	30-Sep-12	Completed
Nangarhar	Kuz Kunar	Loy Tangay	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.54799	75.71699	01-Sep-11	22-Dec-13	Active
Nangarhar	Shinwar	Landay	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.15472	75.80941	01-Sep-11	22-Dec-13	Active
Nangarhar	Muhmand Dara	Ali Khan Kalay	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.22582	70.87302	01-Sep-11	22-Dec-13	Active
Nangarhar	Surkh Rod	Spin Jumat	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.3672	70.10499	01-Sep-11	22-Dec-13	Active
Nangarhar	Kama	Arabkhel	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.40737	70.60425	01-Sep-11	22-Dec-13	Active
Nangarhar	Khogyani	Khayrabad	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.231	70.2603	01-Sep-11	22-Dec-13	Active
Nangarhar	Kot	Hindrani	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.15036	70.59977	01-Sep-11	22-Dec-13	Active
Nangarhar	Rodat	Chachi Kala	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.25864	70.59204	01-Sep-11	22-Dec-13	Active
Nangarhar	Bihsud	Qasaba	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.41699	70.48879	01-Sep-11	22-Dec-13	Active
Nangarhar	Goshta	Sur Dag	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.36826	70.75555	01-Sep-11	22-Dec-13	Active
Nangarhar	Dara-I-Nur	Bar Kot	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.68	70.58	01-Sep-11	22-Dec-13	Active
Laghman	Alingar	Daman	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.71862	70.28088	01-Sep-11	22-Dec-13	Active
Laghman	Mihtarlam	Heydar Khani	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.6011	70.2131	01-Sep-11	22-Dec-13	Active
Laghman	Qarghayi	Sangira	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.50551	70.24326	01-Sep-11	22-Dec-13	Active
Kunar	Asadabad	Nawabad	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.81012	71.11591	01-Sep-11	22-Dec-13	Active
Kunar	Khas Kunar	Manz Kalay	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.61354	71.05739	01-Sep-11	22-Dec-13	Active
Kunar	Narang	Musa Bandeh	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.7725	70.9513	01-Sep-11	22-Dec-13	Active
Kunar	Chawkay	Sar Bandeh	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.74211	70.96326	01-Sep-11	22-Dec-13	Active
Kunar	Dara-I-Pech	Salar Ban	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.89499	70.98	01-Sep-11	22-Dec-13	Active
Kunar	Sarkani	Nawa	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	34.73199	71.15834	01-Sep-11	22-Dec-13	Active
Nangarhar	Kuz Kunar	Loy Tangay	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.54799	70.71699	30-Jan-12	01-Feb-12	Completed
Nangarhar	Shinwar	Landay	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.15472	70.80941	30-Jan-12	01-Feb-12	Completed
Nangarhar	Muhmand Dara	Ali Khan Kalay	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.22582	70.87302	30-Jan-12	01-Feb-12	Completed
Nangarhar	Surkh Rod	Spin Jumat	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.3672	70.10499	30-Jan-12	01-Feb-12	Completed
Nangarhar	Kama	Arabkhel	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.40737	70.60425	30-Jan-12	01-Feb-12	Completed
Nangarhar	Khogyani	Khayrabad	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.231	70.2603	30-Jan-12	01-Feb-12	Completed
Nangarhar	Kot	Hindrani	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.15036	70.59977	30-Jan-12	01-Feb-12	Completed
Nangarhar	Rodat	Chachi Kala	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.25864	70.59204	30-Jan-12	01-Feb-12	Completed
Nangarhar	Bihsud	Qasaba	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.41699	70.48879	30-Jan-12	01-Feb-12	Completed
Nangarhar	Goshta	Sur Dag	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.36826	70.75555	30-Jan-12	01-Feb-12	Completed
Nangarhar	Dara-I-Nur	Bar Kot	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.68	70.58	30-Jan-12	01-Feb-12	Completed
Laghman	Alingar	Daman	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.71862	70.28088	30-Jan-12	01-Feb-12	Completed
Laghman	Mihtarlam	Heydar Khani	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.6011	70.2131	30-Jan-12	01-Feb-12	Completed
Laghman	Qarghayi	Sangira	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.50551	70.24326	30-Jan-12	01-Feb-12	Completed
Kunar	Asadabad	Nawabad	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.81012	71.11591	30-Jan-12	01-Feb-12	Completed
Kunar	Khas Kunar	Manz Kalay	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.61354	71.05739	30-Jan-12	01-Feb-12	Completed
Kunar	Narang	Musa Bandeh	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.7725	70.9513	30-Jan-12	01-Feb-12	Completed
Kunar	Chawkay	Sar Bandeh	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.74211	70.96326	30-Jan-12	01-Feb-12	Completed
Kunar	Sarkani	Nawa	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.73199	71.15834	30-Jan-12	01-Feb-12	Completed
Kunar	Bar Kunar	Asmar	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	35.03315	71.35676	30-Jan-12	01-Feb-12	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Agriculture		REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	34.95423	71.28661	30-Jan-12	01-Feb-12	Completed
Nangarhar	Bati Kot	Bazar Kalay	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.27893	70.79807	15-Aug-11	15-Apr-12	Completed
Nangarhar	Bihsud	Khush Gumbad	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.43192	70.51858	15-Aug-11	15-Apr-12	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.68249	70.60149	15-Aug-11	15-Apr-12	Completed
Nangarhar	Deh Bala	Ahmad khil	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.10498	70.45807	15-Aug-11	15-Apr-12	Completed
Nangarhar	Shinwar	Shinwar	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.19209	70.79869	15-Aug-11	15-Apr-12	Completed
Nangarhar	Goshta	Goshta	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.36588	70.7664	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kama	Zar Shoui	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.40794	70.64031	15-Aug-11	15-Apr-12	Completed
Nangarhar	Khogyani	Kambu	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.19339	70.09389	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kot	Hayderkhel	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.14659	70.60814	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kuz Kunar	Now Juy	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.537	70.65139	15-Aug-11	15-Apr-12	Completed

Nangarhar	Muhmand Dara	Basawul	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.23786	70.88916	15-Aug-11	15-Apr-12	Completed
Nangarhar	Rodat	Hesarak	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.23459	70.52946	15-Aug-11	15-Apr-12	Completed
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.3834	70.17999	15-Aug-11	15-Apr-12	Completed
Laghman	Alingar	Gamba Janubi	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.7084	70.2739	15-Aug-11	15-Apr-12	Completed
Laghman	Alishing	Bando	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.72559	70.1363	15-Aug-11	15-Apr-12	Completed
Laghman	Mihtarlam	Qadzyan	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.62689	70.21539	15-Aug-11	15-Apr-12	Completed
Laghman	Qarghayi	Mendawar	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.44449	69.90189	15-Aug-11	15-Apr-12	Completed
Kunar	Asadabad	Naw abad	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.87831	71.15022	15-Aug-11	15-Apr-12	Completed
Kunar	Bar Kunar	Maigan	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	35.0386	71.3395	15-Aug-11	15-Apr-12	Completed
Kunar	Chawkay	Khadikhel	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.68303	70.88007	15-Aug-11	15-Apr-12	Completed
Kunar	Khas Kunar	Shekhano Banda	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.5701	70.77059	15-Aug-11	15-Apr-12	Completed
Kunar	Marawara	Larkala	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.88995	71.18388	15-Aug-11	15-Apr-12	Completed
Kunar	Narang	Wuch Naw	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.7763	70.92609	15-Aug-11	15-Apr-12	Completed
Kunar	Nurgal	Marawara	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.63029	70.79769	15-Aug-11	15-Apr-12	Completed
Kunar	Sarkani	Manz Baila	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.72288	71.01806	15-Aug-11	15-Apr-12	Completed
Kunar	Shaygal wa shiltan	Atu Kalay	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	35.00959	71.26669	15-Aug-11	15-Apr-12	Completed
Kunar	Wata Pur	Sadar	Agriculture		TIMER SPFs - Fall 2011	Farmers Training Center	FALSE	DAI	34.97017	71.04069	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kuz Kunar	Atawor	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.60714	70.5747	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kuz Kunar	Shewa	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.57432	70.59395	10-Nov-11	30-Jul-12	Completed
Nangarhar	Shinwar	Shergar	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.19209	70.79869	10-Nov-11	30-Jul-12	Completed
Nangarhar	Muhmand Dara	Muhmand Dara	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.25	70.8667	10-Nov-11	30-Jul-12	Completed
Nangarhar	Surkh Rod	Char bagh	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.4102	70.2916	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kama	Gaheg	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.40737	70.60425	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kama	Qandi	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.40794	70.64031	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kot	Hindrani	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.15036	70.59977	10-Nov-11	30-Jul-12	Completed
Nangarhar	Rodat	Hisarshahee	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.25864	70.59204	10-Nov-11	30-Jul-12	Completed
Nangarhar	Bihsud	Gawmesh Bela	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.4463	70.4529	10-Nov-11	30-Jul-12	Completed
Nangarhar	Bihsud	Behsud	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.45069	70.45809	10-Nov-11	30-Jul-12	Completed
Nangarhar	Goshta	Goshta	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.35413	70.77387	10-Nov-11	30-Jul-12	Completed
Laghman	Alingar	Kud Mango	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.71862	70.28088	10-Nov-11	30-Jul-12	Completed
Laghman	Alishing	Islamabad	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.75199	70.0993	10-Nov-11	30-Jul-12	Completed
Laghman	Mihtarlam	Heydar Khani	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.6011	70.2131	10-Nov-11	30-Jul-12	Completed

Laghman	Mihtarlam	Seh Sada	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.68436	70.22382	10-Nov-11	30-Jul-12	Completed
Laghman	Mihtarlam	Bagh I Mirza	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.66377	70.20739	10-Nov-11	30-Jul-12	Completed
Laghman	Qarghayi	Qabela	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.51178	70.27385	10-Nov-11	30-Jul-12	Completed
Laghman	Qarghayi	Pacha Saheb Qal'eh	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.51717	70.28999	10-Nov-11	30-Jul-12	Completed
Kunar	Asadabad	Landi Tesha	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.87455	71.14681	10-Nov-11	30-Jul-12	Completed
Kunar	Khas Kunar	Tunar	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.61354	71.05739	10-Nov-11	30-Jul-12	Completed
Kunar	Narang	Kodu	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.75868	71.03945	10-Nov-11	30-Jul-12	Completed
Kunar	Narang	Ghundo	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.75713	71.04125	10-Nov-11	30-Jul-12	Completed
Kunar	Chawkay	Gurbaz	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.74211	70.96326	10-Nov-11	30-Jul-12	Completed
Kunar	Nurgal	Kuz Nurgal	Agriculture		Staple Crops (Wheat) CPFs - 2012	Farmers Training Center	FALSE	DAI	34.6056	70.76399	10-Nov-11	30-Jul-12	Completed
Nangarhar	Surkh Rod	Sultan poor	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.3834	70.17999	15-Aug-11	15-Apr-12	Completed
Laghman	Alingar	Raghee	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.7084	70.2739	15-Aug-11	15-Apr-12	Completed
Laghman	Alishing	Qalatak	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.72559	70.1363	15-Aug-11	15-Apr-12	Completed
Laghman	Mihtarlam	Wakil abad	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.62689	70.21539	15-Aug-11	15-Apr-12	Completed
Laghman	Qarghayi	Ghondy	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.44449	69.90189	15-Aug-11	15-Apr-12	Completed
Kunar	Asadabad	Naw abad	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.87831	71.15022	15-Aug-11	15-Apr-12	Completed
Kunar	Bar Kunar	Maigan	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	35.0386	71.3395	15-Aug-11	15-Apr-12	Completed
Kunar	Chawkay	Khadikhel	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.68303	70.88007	15-Aug-11	15-Apr-12	Completed
Kunar	Khas Kunar	Shekhano Banda	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.5701	70.77059	15-Aug-11	15-Apr-12	Completed
Kunar	Marawara	Larkala	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.88995	71.18388	15-Aug-11	15-Apr-12	Completed
Kunar	Narang	Bar Narang	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.7763	70.92609	15-Aug-11	15-Apr-12	Completed
Kunar	Nurgal	Marawara	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.63029	70.79769	15-Aug-11	15-Apr-12	Completed
Kunar	Sarkani	Manz Baila	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.72288	71.01806	15-Aug-11	15-Apr-12	Completed
Kunar	Shaygal wa shiltan	Morah	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	35.00959	71.26669	15-Aug-11	15-Apr-12	Completed
Kunar	Wata Pur	Sharola	Agriculture		Small Production Farm - Fall 2011	Farmers Training Center	FALSE	DAI	34.97017	71.04069	15-Aug-11	15-Apr-12	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.32809	69.78409	01-Jun-11	30-May-12	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.24748	69.9969	01-Jun-11	30-May-12	Completed
Nangarhar	Rodat	Hesarshi	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.2391	70.17829	01-Jun-11	30-May-12	Completed
Nangarhar	Khogyani	Hashim Khel	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.13853	70.57275	01-Jun-11	30-May-12	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.57432	70.59395	01-Jun-11	30-May-12	Completed
Nangarhar	Muhmand Dara	Basawul	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.24943	70.87187	01-Jun-11	30-May-12	Completed
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.41544	70.31692	01-Jun-11	30-May-12	Completed

Nangarhar	Kama	Akhan Kala	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.40794	70.64031	01-Jun-11	30-May-12	Completed
Nangarhar	Bihsud	Khushgubad	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.40921	70.51237	01-Jun-11	30-May-12	Completed
Laghman	Alingar	Gamba Janubi	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.35413	70.77387	01-Jun-11	30-May-12	Completed
Laghman	Alishing	Bando	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.35413	70.77387	01-Jun-11	30-May-12	Completed
Laghman	Qarghayi	Mendawar	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.5468	70.21339	01-Jun-11	30-May-12	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	35.03315	71.35676	01-Jun-11	30-May-12	Completed
Kunar	Asadabad	Chagarcri	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.87455	71.14681	01-Jun-11	30-May-12	Completed
Kunar	Khas Kunar	Lahor Tangay	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.57008	70.7569	01-Jun-11	30-May-12	Completed
Kunar	Narang	Musa Bandeh	Agriculture		Commercial Production Farm - 2011	Varities Trail and Farmer Training Center	FALSE	DAI	34.7725	70.9513	01-Jun-11	30-May-12	Completed
Nangarhar	Rodat	Roghano	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.23459	70.52946	01-Mar-12	10-Nov-12	Completed
Nangarhar	Rodat	Hasarak Akhond Kala	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.24003	70.51072	01-Mar-12	10-Nov-12	Completed
Nangarhar	Rodat	Bazar	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.24592	70.66824	01-Mar-12	10-Nov-12	Completed
Nangarhar	Bihsud	Samarkhil	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.37704	70.57689	01-Mar-12	10-Nov-12	Completed
Nangarhar	Bihsud	Joe11	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.37817	70.53608	01-Mar-12	10-Nov-12	Completed
Nangarhar	Surkh Rod	Naghrak	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.3834	70.17999	01-Mar-12	10-Nov-12	Completed
Kunar	Chawkay	Miyagano Kaly	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.70389	70.89529	01-Mar-12	10-Nov-12	Completed
Kunar	Chawkay	Samawatona	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.7082	70.94879	01-Mar-12	10-Nov-12	Completed
Kunar	Asadabad	Dam Kaly	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.87831	71.15022	01-Mar-12	10-Nov-12	Completed
Kunar	Sarkani	Dando Kaly	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.72288	71.01806	01-Mar-12	10-Nov-12	Completed
Laghman	Alishing	Qala Halim	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.72559	70.1363	01-Mar-12	10-Nov-12	Completed
Laghman	Alishing	Islam Abad	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.7648	70.07309	01-Mar-12	10-Nov-12	Completed
Laghman	Qarghayi	Farmankhel	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.51752	70.13507	01-Mar-12	10-Nov-12	Completed
Laghman	Qarghayi	Kakakhil	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.51788	70.01167	01-Mar-12	10-Nov-12	Completed
Laghman	Qarghayi	Mashakhil	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.51822	70.23393	01-Mar-12	10-Nov-12	Completed
Laghman	Mihtarlam	Carawoo	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	TRUE	DAI	34.65034	70.17996	01-Mar-12	10-Nov-12	Completed
Nangarhar	Bati Kot	Barikab	Agriculture		Bashirullah Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.25953	70.73931	15-Aug-11		Active
Nangarhar	Shinwar	27 Wala	Agriculture		Saifu Rahman Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.19209	70.79869	15-Aug-11		Active
Nangarhar	Rodat	Kadi	Agriculture		Hijratullah Abid Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.2327	70.4959	15-Aug-11		Active
Nangarhar	Rodat	Shikh Ahmad Kali	Agriculture		Ataullah Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.23459	70.52946	15-Aug-11		Active
Nangarhar	Rodat	Chaghary	Agriculture		Abed Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.24003	70.51072	15-Aug-11		Active
Nangarhar	Rodat	Chaghary	Agriculture		Haji Mir Ahmad Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.24592	70.66824	15-Aug-11		Active
Nangarhar	Rodat	Hisarshahi	Agriculture		Hussain Khan Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.24749	70.473	15-Aug-11		Active
Nangarhar	Rodat	Hisarshahi	Agriculture		Farhad Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.24855	70.51898	15-Aug-11		Active
Nangarhar	Hesarak	Nawar	Agriculture		Nasir Khan Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.24129	69.8689	15-Aug-11		Active
Nangarhar	Shirzad	Kudi Khil	Agriculture		Barialy Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.2119	70.00759	15-Aug-11		Active
Laghman	Alingar	Tangawar	Agriculture		Wali Khan Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.70599	70.35529	15-Aug-11		Active
Laghman	Alingar	Kolman	Agriculture		Asil Khan Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.7084	70.2739	15-Aug-11		Active
Laghman	Qarghayi	Logarlam	Agriculture		Gul Agha Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.49361	70.30233	15-Aug-11		Active
Laghman	Mihtarlam	Noorlam	Agriculture		M. Saqib Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.62489	70.22579	15-Aug-11		Active
Kunar	Dara-I-Pech	Nangalam	Agriculture		Peer Mohammad Honey Bee Farm	Honey Bee Farm	FALSE	DAI	34.923	70.8586	15-Aug-11		Active
Nangarhar	Bihsud	Biniga	Agriculture		Waheeda Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.37436	70.53014	01-Jul-09	30-Jun-13	Active
Nangarhar	Bihsud	Naghlowal	Agriculture		Hajera Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.37704	70.57689	01-Jul-09	30-Jun-13	Active
Nangarhar	Bihsud	Joe 10	Agriculture		Zar Jana Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.37817	70.53608	01-Jul-09	30-Jun-13	Active
Nangarhar	Bihsud	Tamerat	Agriculture		Shamaila Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.3789	70.51681	01-Jul-09	30-Jun-13	Active
Nangarhar	Bati Kot	Nawe Wiala	Agriculture		Shampari Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.25953	70.73931	01-Jul-09	30-Jun-13	Active
Nangarhar	Bati Kot	Barikab 2	Agriculture		Halima Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.26108	70.73109	01-Jul-09	30-Jun-13	Active
Nangarhar	Bati Kot	Lachapor	Agriculture		Fazela Greenhouse	Vegetable Plug Seedlings Production	TRUE	DAI	34.26164	70.83455	01-Jul-09	30-Jun-13	Active

Nangarhar	Bati Kot	Lowartai	Agriculture		Roh Bibi Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.26197	70.8207	01-Jul-09	30-Jun-13	Active
Nangarhar	Achin	Khail Mohammad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.02877	70.56264	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Lachi gull	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.02984	70.70654	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Sakhi jan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.03015	70.62154	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Taro	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.03128	70.62968	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.03417	70.70738	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.0348	70.76614	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Sandoq	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.03497	70.75094	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Sandoq	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.03546	70.62971	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Landy	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.03594	70.57077	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Takiya	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.26673	70.8362	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Barikab	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.27263	70.83071	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Barikab	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.27374	70.8318	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Takiya	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.27514	70.81814	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Takiya	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.27893	70.79807	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Bandah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.42682	70.51344	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Saracha	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.4275	70.49339	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Khoshkombad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.4282	70.41879	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Joe 11	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.42879	70.40219	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Qala janan khan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.43192	70.51858	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Grantak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2481	70.3425	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Qala shiekh	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24839	70.32099	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Shakar dara	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2508	70.3373	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Dago	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2519	70.35119	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Shoib Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.25733	70.32072	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Jan mir Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6743	70.5412	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Ahengaran	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.68	70.58	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Dar Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.68074	70.59621	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Janmir Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.68089	70.57539	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Asad khan Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.68249	70.60149	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Lakary	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.08009	70.39579	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Kot wal	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.08669	70.46029	03-Jan-10	09-Mar-10	Completed

Nangarhar	Deh Bala	Yaghi band	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.0999	70.4091	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Mareez	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.10109	70.46419	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Ahmad khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.10498	70.45807	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Sheer gar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.0417	70.9292	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Sheer gar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.04586	70.9187	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Khawar mena	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.05497	70.91878	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Todah china	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.06492	70.96493	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Todah china	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.07143	70.95638	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Mula yan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.17596	70.72321	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Zarmandi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.18519	70.82636	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Najeeb qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.18771	70.80177	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Chine	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.19062	70.81974	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Zarmandi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.19209	70.79869	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Sordag	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.35413	70.77387	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Khowaizy	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.35698	70.82117	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Paraw	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.36266	70.85078	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Bandah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.36448	70.74657	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Ganda gharah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.36588	70.7664	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Mezghonday	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23619	69.6366	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Ali khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23829	69.87639	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Mai khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2389	69.6413	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Mala khan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24129	69.8689	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Ragha	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.242	69.88319	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Dagah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2449	69.84879	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Jabah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24699	69.8316	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Gull khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2473	69.66639	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Lahar khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24819	69.87699	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Chartoot	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2487	69.86579	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Qala akhond	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.40432	70.58917	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Durbang	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.40442	70.64848	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Naw abad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.40522	70.61938	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Qala akhond	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.40737	70.60425	03-Jan-10	09-Mar-10	Completed

Nangarhar	Kama	Sher gar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.40794	70.64031	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Malak khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.1591	70.08949	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Shekhan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.16159	70.11369	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Bykhil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.1729	70.15999	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Ahmad khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.1748	70.14799	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Meran Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.17659	70.16439	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	kailagho	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.17799	70.10359	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Mamoor Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.1852	70.0999	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Piki khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.18689	70.0874	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Ghondi Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.1871	70.2082	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Hasham khan Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.19339	70.09389	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Metrani	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.12608	70.54718	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Ata khan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.13853	70.57275	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Said ahmad khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.14016	70.59462	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Abad khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.14347	70.60368	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Merow khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.14659	70.60814	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Shad khan Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.52854	70.56231	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Shagah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.53123	70.54256	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Khewa	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.53538	70.55904	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Bazarak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.53619	70.60401	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Lamatak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.537	70.65139	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Sarband	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.26174	70.97921	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Sarband	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.26245	70.9657	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Gardi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.26309	70.85667	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Gull dag	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.26403	70.99799	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Gull dag	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.26639	70.84969	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Qaryanoo farm	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.22984	70.9632	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Sphin pool	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23419	70.91206	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Qaryanoo farm	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23647	70.87555	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Sultan poor	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23718	70.93243	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Landy bassawal	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23786	70.88916	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Lasama Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.01268	70.87968	03-Jan-10	09-Mar-10	Completed

Nangarhar	Nazyan	Sarobai	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.01546	70.84971	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Sarobai	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.01995	70.83669	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Tarfee	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.02522	70.81889	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Sarobai	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.0279	70.81508	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Landy sabar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.1298	70.24279	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Landi khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.14229	70.2401	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Bamikhil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.15869	70.23799	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Zamarkhil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.17559	70.2767	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Pass sabar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.18368	70.25372	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Amolaki	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.23459	70.52946	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Jaboo Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24003	70.51072	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Roghano	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24592	70.66824	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Sheer shahi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24749	70.473	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Bandah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.24855	70.51898	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Gharkhil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.20869	70.03089	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Nari jabah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2088	69.97389	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Hazrat Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2119	70.00759	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Mula khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.21389	70.03429	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Gando mak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.21859	70.017	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Mama khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2189	69.99849	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Jankza	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.22269	70.04649	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Keshrin	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.22319	69.9402	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Sordag	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.2248	70.01379	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Kanday	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.22739	69.9874	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Sultan poor	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.3834	70.17999	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Shamshapure	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.3862	70.2539	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Sultan poor	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.38689	70.1996	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Kote bagh	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.39405	70.22785	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Meran	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.39489	70.27399	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Shakot	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.9523	70.35349	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Nangarag	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.95569	70.4806	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Mamo qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.95819	70.45289	03-Jan-10	09-Mar-10	Completed

Nuristan	Nurgaram	Malil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.96009	70.43749	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	padisaw	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.99458	70.31356	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Raghee	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.7084	70.2739	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Kuza kandah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.71179	70.27699	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Bar Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.71529	70.46983	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Qambah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.71734	70.4537	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Maskin abad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.71862	70.28088	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Bar qalatak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.72169	70.05659	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Qalatak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.72309	70.12879	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Shakarman	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.72509	69.989	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Islam abad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.72559	69.97809	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Qalatak	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.72559	70.1363	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Darto	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.93279	70.0469	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Malangani	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.9363	70.08009	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Malangani	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.9374	70.0854	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Norah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.94924	70.06667	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Darto	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.95135	70.01753	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Malangani	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.952	70.0722	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Dawlat sha	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.95556	70.05656	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Mandol	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.95629	70.01819	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Mandol	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.9573	70.05459	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Dawlat sha	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.96169	70.0396	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Agha kabar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6011	70.2131	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Katal	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.60129	70.23759	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Najaran	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.60749	70.2281	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Bar abakhil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.60889	70.21909	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Abad khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6154	70.2166	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Abad khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6182	70.22689	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Kond	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6191	70.2325	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Kuz maidani	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6212	70.21659	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Katal	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.62489	70.22579	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Wakil abad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.62689	70.21539	03-Jan-10	09-Mar-10	Completed

Laghman	Qarghayi	Ghondy	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.44449	69.90189	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Bolan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.44919	70.0775	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Ebrahim khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.45609	69.8779	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Abdull rahim zai	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.47099	70.08519	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Abdull rahim zai	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.47419	69.93129	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Demazang	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.47519	70.02029	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Demazang	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.47679	69.94619	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Tra khil	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.4837	70.30479	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Abdull rahim zai	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.48392	70.28377	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Surkhabi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.48529	70.2911	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Naw abad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.87831	71.15022	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Peer mohammad khan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.88525	71.13701	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Tisha	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.90031	71.145	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Dondona	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.0082	71.3212	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Dondona	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.01369	71.32039	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Jajy	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.02919	71.2952	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Mai gan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.03099	71.3159	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Zor Asmar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.03199	71.34119	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Jajy	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.03315	71.35676	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Maigan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.0386	71.3395	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Khadikhel	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.68303	70.88007	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Zarmanday	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6835	70.92059	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Shalootay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.69004	70.90032	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Gurbuz chowkay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.69128	70.9302	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Babar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.7025	70.8347	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Shekhano Banda	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.5701	70.77059	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Hakimabad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57099	70.87829	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Tanar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57191	70.90612	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Bara Arazay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57211	70.85712	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Faqirabad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57376	70.8448	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Hakimabad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57607	70.83747	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Hakimabad	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.5762	70.82863	03-Jan-10	09-Mar-10	Completed

Kunar	Khas Kunar	Bar arazy	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57779	70.7998	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Maigan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.57874	70.87529	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Charakay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.5803	70.9686	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Seri	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.84221	71.2282	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Charmang Qala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.84274	71.23939	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Hissarah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.87398	71.16375	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Larkala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.87901	71.16776	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Larkala	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.88995	71.18388	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Bar Narang	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.7763	70.92609	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Karamar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.7897	70.95319	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Karamar	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.79049	70.92919	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Kootkay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.79509	70.9812	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Kuznarang	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.79669	70.92329	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Bar Noorgal	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.79759	70.95219	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Sairay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.62719	70.75049	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Sairay	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.62869	70.7501	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Marawara	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.63029	70.79769	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Bar Noorgal	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.6325	70.7384	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Manz Baila	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.72288	71.01806	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Bara Baila	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.72867	71.11183	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Bara Baila	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.73199	71.15834	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Doonyavi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.75718	71.09823	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Sarkaney	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.78889	71.16019	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Shangarsha	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.97808	71.27406	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Karburi	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.99375	71.19805	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Mala kana	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.00349	71.2633	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Aman kot	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.0048	71.2681	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Morah	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.00959	71.26669	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Sharola	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.97017	71.04069	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Watapur	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	34.98301	71.0761	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Karmool	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.003	71.09629	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Kary	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.0045	71.0582	03-Jan-10	09-Mar-10	Completed

Kunar	Wata Pur	Simatan	Agriculture		Small Demonstration Farm	Establishing New Varieties	FALSE	DAI	35.0118	71.10269	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.5415	70.5882	13-Jun-10	24-Jun-10	Completed
Nangarhar	Bihsud	Khushgubad	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.40921	70.51237	13-Jun-10	24-Jun-10	Completed
Nangarhar	Kama	Akhan Kala	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.40737	70.60425	13-Jun-10	24-Jun-10	Completed
Nangarhar	Goshta	Badi	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.35413	70.77387	13-Jun-10	24-Jun-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.3755	70.1088	13-Jun-10	24-Jun-10	Completed
Nangarhar	Shirzad	Ma Ma Khel	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.20739	70.04819	13-Jun-10	24-Jun-10	Completed
Nangarhar	Hesarak	Langar khel	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.23829	69.87639	13-Jun-10	24-Jun-10	Completed
Nangarhar	Khogyani	Hashim Khel	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.1729	70.15999	13-Jun-10	24-Jun-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.26611	70.83727	13-Jun-10	24-Jun-10	Completed
Nangarhar	Shinwar	Shergar	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.19501	70.79979	13-Jun-10	24-Jun-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.1298	70.24279	13-Jun-10	24-Jun-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Agriculture		Staple Crops (REVAMP Program) Summer, 2010	Yellow Maize & Mung Beans Seeds Distribution	FALSE	DAI	34.2481	70.3425	13-Jun-10	24-Jun-10	Completed
Laghman	Qarghayi	Lara Mora	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.51822	70.26125	01-Sep-11	22-Dec-11	Completed
Kunar	Asadabad	Baghi Salar	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.84258	71.1312	01-Sep-11	22-Dec-11	Completed
Kunar	Chawkay	Khaki	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.6835	70.92059	01-Sep-11	22-Dec-11	Completed
Kunar	Khas Kunar	Mangwal	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.60049	70.82919	01-Sep-11	22-Dec-11	Completed
Kunar	Sarkani	Nawa	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.73199	71.15834	01-Sep-11	22-Dec-11	Completed
Kunar	Narang	Borgal	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.8036	70.99929	01-Sep-11	22-Dec-11	Completed
Kunar	Chapa Dara	Salar Ban	Agriculture		Orchard Development Program - Fall 2011	New Orchards Establishment	FALSE	DAI	34.89499	70.98	01-Sep-11	22-Dec-11	Completed
Nangarhar	Bati Kot	Ambarkhana	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.30559	70.78936	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Miran	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.43192	70.51858	23-Aug-11	08-Sep-11	Completed
Nangarhar	Dara-I-Nur	Janjapur	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.66119	70.5885	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Daga	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.20412	70.81661	23-Aug-11	08-Sep-11	Completed
Nangarhar	Goshta	Bara Ogaray	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.41954	70.82534	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kama	Shna Kala	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.41541	70.66357	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kot	Sipia	Agriculture		REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	34.13853	70.57275	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bati Kot	Naghlo	Agriculture		Saifora Greenhouse	Vegetable Plug Seedlings Production	TRUE	DAI	34.26611	70.83727	01-Jul-09	30-Jun-13	Active
Nangarhar	Bati Kot	Barekab 1	Agriculture		Bakht Mina Greenhouse	Vegetable Plug Seedlings Production	TRUE	DAI	34.26673	70.8362	01-Jul-09	30-Jun-13	Active
Nangarhar	Kot	Sayed Ahmad khel	Agriculture		Lal Mina Greenhouse	Vegetable Plug Seedlings Production	TRUE	DAI	34.14659	70.60814	01-Jul-09	30-Jun-13	Active

Nangarhar	Shinwar	27 wiala	Agriculture		Jan Gula Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.19209	70.79869	01-Jul-09	30-Jun-13	Active
Nangarhar	Rodat	Roghano/serkaly	Agriculture		Maeena Greenhouse	Vegetable Plug Seedlings Production	TRUE	DAI	34.23459	70.52946	01-Jul-09	30-Jun-13	Active
Nangarhar	Kama	Jamali	Agriculture		Hamida Greenhouse	Vegetable Plug Seedlings Production	TRUE	DAI	34.40737	70.60425	01-Jul-09	30-Jun-13	Active
Nangarhar	Kama	Sheergar	Agriculture		Bas Jana Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.40794	70.64031	01-Jul-09	30-Jun-13	Active
Nangarhar	Kuz Kunar	Markazi khewa	Agriculture		Ghuti Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.537	70.65139	01-Jul-09	30-Jun-13	Active
Nangarhar	Kuz Kunar	Bazarak	Agriculture		Mariam Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.5415	70.5882	01-Jul-09	30-Jun-13	Active
Laghman	Qarghayi	Kamalpor	Agriculture		Shafiullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.4936	70.05919	01-Jul-09	30-Jun-13	Active
Laghman	Qarghayi	Hmishbahar	Agriculture		Zarmina Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.49361	70.30233	01-Jul-09	30-Jun-13	Active
Laghman	Mihtarlam	Karawo	Agriculture		Shah Jana Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.6212	70.21659	01-Jul-09	30-Jun-13	Active
Laghman	Mihtarlam	Akhond	Agriculture		Mina Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.62489	70.22579	01-Jul-09	30-Jun-13	Active
Laghman	Mihtarlam	Maydani	Agriculture		Sema Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.62689	70.21539	01-Jul-09	30-Jun-13	Active
Kunar	Asadabad	Kalala	Agriculture		Sharifa Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.87831	71.15022	01-Jul-09	30-Jun-13	Active
Kunar	Chawkay	Shalotay	Agriculture		Shaima Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.70389	70.89529	01-Jul-09	30-Jun-13	Active
Kunar	Chawkay	Babur	Agriculture		Wahida Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.7082	70.94879	01-Jul-09	30-Jun-13	Active
Kunar	Nurgal	Dare mazar	Agriculture		Astaghfaro Greenhouse	Off-season Vegetable Production	TRUE	DAI	34.63029	70.79769	01-Jul-09	30-Jun-13	Active
Nangarhar	Surkh Rod	Qale Maroof	Agriculture	G-JAA0146	Ali Zada Green House	Off-season Vegetable Production	FALSE	DAI	34.43053	70.35906	01-Aug-10	31-Jan-11	Completed
Nangarhar	Shinwar	Golaye	Agriculture	G-	Ghulam Ali Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.19209	70.79869	01-Feb-11	30-Jun-13	Active
Nangarhar	Khogyani	Saqawa	Agriculture	G-	Ihsanullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.19339	70.09389	01-Feb-11	30-Jun-13	Active
Nangarhar	Kama	Khasa Kama	Agriculture	G-	Rahmatullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.40794	70.64031	01-Feb-11	30-Jun-13	Active
Nangarhar	Rodat	Hesarshai	Agriculture	G-	Said Amin Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.23459	70.52946	01-Feb-11	30-Jun-13	Active
Laghman	Qarghayi	Pacha Kala	Agriculture	G-	Omaid Khan Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.4912	70.27239	01-Feb-11	30-Jun-13	Active
Laghman	Qarghayi	Najaran	Agriculture	G-	Said Noman Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.4916	70.29379	01-Feb-11	30-Jun-13	Active
Laghman	Qarghayi	Haji Guldad kala	Agriculture	G-	Haji Hafizullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.4936	70.05919	01-Feb-11	30-Jun-13	Active
Laghman	Qarghayi	Swati	Agriculture	G-	Ahmad Gul Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.49361	70.30233	01-Feb-11	30-Jun-13	Active
Kunar	Narang	Kuz Narang	Agriculture	G-	Ehsanullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.7763	70.92609	01-Feb-11	30-Jun-13	Active
Kunar	Shaygal wa shiltan	Mula Alam kalay	Agriculture	G-	Rahimullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	35.00959	71.26669	01-Feb-11	30-Jun-13	Active
Kunar	Chawkay	Dandai Kala	Agriculture	G-	Fazal Rahman Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.68303	70.88007	01-Feb-11	30-Jun-13	Active
Kunar	Sarkani	Sarkani	Agriculture	G-	Ibrahim Greenhouse	Off-season Vegetable Production	FALSE	DAI	34.72288	71.01806	01-Feb-11	30-Jun-13	Active
Nangarhar	Khogyani	Sarwar Kalay	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Nangarhar	Surkh Rod	Bagrami	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Nangarhar	Bihsud	Joi, 15	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active

Nangarhar	Kuz Kunar	Dourbakhil	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Nangarhar	Kama	Khakhi	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Nangarhar	Rodat	Qala I Mirji	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Nangarhar	Pachir Wa Agam	Landi Khil (Miran)	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Nangarhar	Chaparhar	Manu (Gadal)	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Nangarhar	Muhmand Dara	Ghazgai Kandi Kaly	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Laghman	Qarghayi	Charbagh (Mahigiran)	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Laghman	Qarghayi	Lamati	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Laghman	Mihtarlam	Karawoo	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Kunar	Chawkay	Shaloti	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Kunar	Asadabad	Dandona	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Kunar	Narang	Kuz Narang	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Sep-12	31-May-13	Active
Kunar	Khas Kunar	Tanar Banda	Agriculture		Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	0	0	01-Jun-12	31-May-13	Active
Badghis	Qala-I- Naw	Qala-I- Naw	Agriculture	BDG0044	Nursery Development Program	Fruit Nursery Establishment	FALSE	DAI	34.9932	63.1346	01-Nov-11	28-Feb-14	Active
Badghis	Qala-I- Naw	Qarghayi Do	Agriculture	BDG0042	Commercial Production Farm	Vegetable Cultivation using New Methods and Farmers Training	FALSE	DAI	34.95613	63.1552	08-Aug-11	31-Dec-12	Active
Badghis	Qala-I- Naw	Qala-I- Naw	Agriculture	BDG0041	Supporting DCA Livestock Extension Program	Training Farmers and Paravets on Improved Livestock Management	FALSE	DAI	0	0	09-Oct-11	08-Oct-13	Active
Kapisa	Hisa-i-Awali Kohistan	Toghak	Agriculture	CEN001	Commercial Production Farm	stablishment of new crops and method, Farmer Training,	FALSE	DAI	35.09398	69.32883	01-Jul-12	30-Jun-13	Active
Kapisa	Hisa-i-Duwumi Kohistan	Mala Khalil	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.07696	69.29567	01-Jul-12	30-Jun-13	Active
Kapisa	Mahmudi Raqi	Ali Khil	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.02557	69.19711	01-Jul-12	30-Jun-13	Active
Parwan	Chaharikar	Bala Ghil	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.02312	69.18494	01-Jul-12	30-Jun-13	Active
Parwan	Jabalussaraj	Ashqabad	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.12987	69.23784	01-Jul-12	30-Jun-13	Active
Parwan	Sayd Khel	Mamaqur Naw	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.06269	69.25046	01-Jul-12	30-Jun-13	Active

Parwan	Chaharikar	Telanchi	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.03967	69.23	01-Jul-12	30-Jun-13	Active
Panjsher	Bazarak	Araw	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	35.35395	69.5984	01-Jul-12	30-Jun-13	Active
Kabul	Surobi	Naghlo	Agriculture	CEN001	Commercial Production Farm	Establishment of new crops and method, Farmer Training,	FALSE	DAI	34.59971	69.75513	01-Aug-12	30-Jul-13	Active
Parwan	Chaharikar	Kala I Shikhan	Agriculture	CEN002	Shima Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Tamana Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Telanchi	Agriculture	CEN002	Gul Maki Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Hashimi	Agriculture	CEN002	Nurgis Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Chawarkhil	Agriculture	CEN002	Anis Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Azat khil	Agriculture	CEN002	Zarifa Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Zakia Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Madeena Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Karima Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Majdo Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Shakila Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Laila Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Honab Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Shamin Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Agriculture	CEN002	Tahira Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Telanchi	Agriculture	CEN002	Manizua Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Telanchi	Agriculture	CEN002	Monika Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Telanchi	Agriculture	CEN002	Marzia Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI	0	0	15-Jul-12	01-Mar-13	Active

Parwan	Chaharikar	Telanchi	Agriculture	CEN002	Maliha Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Telanchi	Agriculture	CEN002	Rabiha Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Hashimi	Agriculture	CEN002	Qasi Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Hashimi	Agriculture	CEN002	Hajira Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Hashimi	Agriculture	CEN002	Mahtab Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Hashimi	Agriculture	CEN002	Nazira Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Hashimi	Agriculture	CEN002	Lina Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Chawarkhil	Agriculture	CEN002	Salima Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Chawarkhil	Agriculture	CEN002	Gul Andama Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Chawarkhil	Agriculture	CEN002	Rakia Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Chawarkhil	Agriculture	CEN002	Chaman Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Azat khil	Agriculture	CEN002	Hina Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Azat khil	Agriculture	CEN002	Naw Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Azat khil	Agriculture	CEN002	Noorzia Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Azat khil	Agriculture	CEN002	Mina Jan Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Azat khil	Agriculture	CEN002	Mora Gul Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Azat khil	Agriculture	CEN002	Marina Kitchen Garden Program - 2012	Establishment new crops, methods and training	TRUE	DAI		0	0	15-Jul-12	01-Mar-13	Active
Nangarhar	Bihsud	Saracha Nughlo	Agriculture		Usman Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI		0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	Joe-15	Agriculture		Ghazi GUl Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI		0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	Kariz Kabir	Agriculture		Ihsanullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI		0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	Baharabad	Agriculture		Arab Gul Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI		0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	Tangi Tokhchi	Agriculture		Talib Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI		0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	KhoshKumbad	Agriculture		Zai u Rahman Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI		0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	Joe-10	Agriculture		H. Ab. Hakim Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI		0	0	10-Aug-12	30-Mar-12	Active

Nangarhar	Bihsud	Joe-10	Agriculture		Hafizullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Chaparhar	Manu	Agriculture		Abdul Rahman Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Chaparhar	Dawlatzo China	Agriculture		Attaullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Chaparhar	Shaghal Dara	Agriculture		Ghulam Nabi Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Chaparhar	Mano Qazi Qala	Agriculture		Wazi Gul Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Chaparhar	Dago	Agriculture		Waris Khan Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Dara-I-Nur	Umer Qala	Agriculture		Malak Nader Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Dara-I-Nur	Khair Ahmad Qala	Agriculture		Zaiu RhamanSmall Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Dara-I-Nur	Adel Sha Qala	Agriculture		Abdul Qader Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Cancelled
Nangarhar	Dara-I-Nur	Janjapur	Agriculture		Akhter Mohammad Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Dara-I-Nur	Amla	Agriculture		Omdullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Deh Bala	Mariz	Agriculture		Bahader Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Deh Bala	Mochaini	Agriculture		Sultan Awlia Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Shinwar	Nawa Bad	Agriculture		Zahidullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Shinwar	Ghoundi	Agriculture		Said Habib Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Shinwar	Shir Gar	Agriculture		Fizullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Shinwar	Shir Gar	Agriculture		Assad Khan Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Goshta	Yaqub Khil	Agriculture		Nayab Khan Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Goshta	Arkhi	Agriculture		Juma Gul Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Goshta	Arkhi	Agriculture		Hazrat Mohammad Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Goshta	Khasa Goshta	Agriculture		H. Ali. Sha Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Arbapan	Agriculture		Sadullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Qandi	Agriculture		Bazwan Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Mast Ali Khanjir Khil Khakhi Di Tahir Qalay Akhond Mast Ali	Agriculture		Bismillah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Khanjir Khil	Agriculture		Qadam Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Khakhi	Agriculture		Abdul Aziz Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Di Tahir	Agriculture		Mohammad Gul Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Qalay Akhond	Agriculture		M. Yasin Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	DehTahir	Agriculture		Samad Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Khogyani	Kala Khil	Agriculture		M. Mukhtar Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active

Nangarhar	Khogyani	Shir ahmad khan Kala	Agriculture		Qudratullah Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Khogyani	Qaylagho	Agriculture		Lal Agha Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Khogyani	Khyermance	Agriculture		Nik Mohammad Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Nangarhar	Khogyani	Shakar Khil	Agriculture		Gul Wali Small Demonstration Farm-Fall-2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-12	Active
Laghman	Alingar	Akhundzadgan	Agriculture		Nasim Gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Alingar	Rajaee	Agriculture		Rokhan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Alingar	Kotala	Agriculture		Said Afzal Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Alishing	Shikhano Qala	Agriculture		Obaidullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Alishing	Qala e Haleem	Agriculture		Mumtaz Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Alishing	Rahat Khil	Agriculture		Ozair Khan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Alishing	Hasanzai	Agriculture		Shahab Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Alishing	Qala I Husain	Agriculture		Sher Mohammad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Qala I Sefat	Agriculture		Rohullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Karaho	Agriculture		M Qasim Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Karaho	Agriculture		Ghami Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Chardehi	Agriculture		Manawar Khan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Qala I Malik	Agriculture		Del Agha Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Shahid Baba	Agriculture		Mula Hasham Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Qala I Sefat	Agriculture		RafiullahSmall Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Haider Khani	Agriculture		Hafizullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Haider Khani	Agriculture		Baryalai Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Haider Khani	Agriculture		Mansoor Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Shamangal	Agriculture		M. Baz Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Pacha Qala	Agriculture		Waheedullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Demazang	Agriculture		Sharifullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Misri Qala	Agriculture		Ab rahman Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Harwa	Agriculture		Shira Jan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Qala I Sader	Agriculture		Rahmatullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Kakas	Agriculture		Kamran Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Kanda	Agriculture		Qismatullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Mashala Kamar	Agriculture		Asif Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Sangari	Agriculture		Hayatullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active

Laghman	Qarghayi	Naw Abad	Agriculture		Anar Gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Mula Khil	Agriculture		Javid Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Qalatak	Agriculture		Ibadullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Qalatak	Agriculture		Wahidullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Per M Kaly	Agriculture		Abdul Salam , Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Kuza Tesha	Agriculture		Mirza M Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Yar Gul	Agriculture		Zahibullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Kuz Dandona	Agriculture		Shirzada Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Chinar Daba	Agriculture		Bashar Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Bardandona	Agriculture		Mohammad Khan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Barar Tesha	Agriculture		Mohammad Agha Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Bardandona	Agriculture		Muslim Khan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Baber	Agriculture		M Hamayun Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Shaloty	Agriculture		Malang Jan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Masawood	Agriculture		Said Ahmad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Khadi Khil	Agriculture		Jan Mohammad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Zarmandy	Agriculture		Baz Mohammad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Kuza Kulmany	Agriculture		Atiqullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Khadi khil	Agriculture		M Omer Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Hakim abad	Agriculture		Mohammad Zahir Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Salih Qala	Agriculture		Fazal Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Hakim abad	Agriculture		Shamshad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Tanar	Agriculture		Hazrat Ghulam Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Takya	Agriculture		M Yasin Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Kuz Arazi	Agriculture		Olfatullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Miagan	Agriculture		Enyatullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Marawara	Adam Khil	Agriculture		Fazal M Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Marawara	Hisara	Agriculture		Bahader Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Marawara	Charmango	Agriculture		Sadaqat Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Ghundo	Agriculture		Zahidullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Kudo	Agriculture		Juma Gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Ghundo	Agriculture		Hamisha Gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active

Kunar	Narang	Kuz Narang	Agriculture		Obaidullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Karwanda	Agriculture		Mohammad Gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Kot Ki	Agriculture		Abdul Wahab Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Karamar	Agriculture		Ayazol haq Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Nurgal	Mia Qala	Agriculture		Nawaz Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Nurgal	Marawara	Agriculture		Bilal Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Nurgal	Marawara	Agriculture		Mohammad Rasool Small Production Farm (SPFs)	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Nurgal	Angran	Agriculture		Haroon Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Nurgal	Kotalam	Agriculture		Ahmadullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Shaygal wa shiltan	Kanasar	Agriculture		Sediqullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Shaygal wa shiltan	Mora	Agriculture		Noor Akbar Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Shaygal wa shiltan	Hady Kalai	Agriculture		Abdul Hasham Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Shaygal wa shiltan	Dagisar	Agriculture		Mohib Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Sarkani	Sirkani Markazi	Agriculture		Khair M Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Khogyani	Hakim Abad	Agriculture		Rahimullah Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Sarkani	Send Ghara	Agriculture		Rahim Gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Kot	Manzoni	Agriculture		Ataullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Sarkani	Donay	Agriculture		Muhibullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Kot	Anar Khil	Agriculture		Abdul Qader Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Kot	Akhund Kaly	Agriculture		Ghanam Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Kot	Malakana	Agriculture		Panjshir Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Kunar	Sarkani	Kuchiano Bila	Agriculture		Abdul Hadi Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varieties	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Kot	Manzoni	Agriculture		Naseer AhmadSmall Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Kuz Kunar	Qazyan	Agriculture		Matiullah Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Cancelled
Nangarhar	Kuz Kunar	Shaga Lamatak	Agriculture		Hamayoon Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Kuz Kunar	Miagan	Agriculture		Pasarly Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Kuz Kunar	Markazi Khiwa	Agriculture		Amenullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Kuz Kunar	Pachahee Qala	Agriculture		Bahram Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Kuz Kunar	Atawor	Agriculture		Shah Wali Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Kuz Kunar	Sarjal	Agriculture		Wali Khan Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Muhmand Dara	Ghazgi	Agriculture		Habibullah Small Production Farm(SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Muhmand Dara	Landi basawal	Agriculture		Shukrullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active

Nangarhar	Muhmand Dara	Hazar naw	Agriculture		Zerak Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Muhmand Dara	Sultan Khil	Agriculture		M Saleem Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Muhmand Dara	Basawal Lalma	Agriculture		Zakir Khan Small Production Farm (SPFs) Establishment Fall 2012 (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Muhmand Dara	Basawal	Agriculture		M. Younas Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Muhmand Dara	Damantal	Agriculture		Dr. Resal Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Pachir Wa Agam	Landi Sabar	Agriculture		Taher Jan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Pachir Wa Agam	Pas Saber	Agriculture		Mer Said Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Pachir Wa Agam	Bama Khil	Agriculture		Mohammad Zaman Small Production Farm (SPFs)	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Pachir Wa Agam	Landa Khil	Agriculture		Mohammad Omar Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Pachir Wa Agam	Bama Khil	Agriculture		Zarwali Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Roghani	Agriculture		Khanadar Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Kuza Qala	Agriculture		Nawkar Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Hisar Shahi	Agriculture		Hazrat Nabi Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Mazina	Agriculture		Mohammad Asif Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Mirano Kaly	Agriculture		Taj Mohammad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Tabo Khil	Agriculture		Esmail Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Kodi	Agriculture		Naqibullah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Surkh Rod	Zalam Abad	Agriculture		Astana gul Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Surkh Rod	Banda e Miran	Agriculture		Mirwais Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Surkh Rod	Terenan	Agriculture		Ahmad Shah Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Surkh Rod	Banda e Miran	Agriculture		Gul Mohammad Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Surkh Rod	Amar Khil	Agriculture		Rais Khan Small Production Farm (SPFs) Establishment Fall 2012	Establishing New Varities	FALSE	DAI	0	0	10-Aug-12	30-Mar-13	Active
Nangarhar	Pachir Wa Agam	Pass Suber	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	0	0	01-Sep-11	22-Dec-13	Active
Kunar	Nurgal	Bar Noor Gul	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	0	0	01-Sep-11	22-Dec-13	Active
Nangarhar	Chaparhar	Trially	Agriculture		Techinical Assistance with Orchard	Farmers Training	FALSE	DAI	0	0	01-Sep-11	22-Dec-13	Active
Laghman	Qarghayi	Sarferaz khan	Agriculture		Kitchen Garden Program - 2012	Inputs Distribution	FALSE	DAI	0	0	01-Mar-12	10-Nov-12	Completed
Nangarhar	Bihsud	Khoshkonbat	PSD	ZSP-621-001	Zaman Snack Production Factory	Enterprise	FALSE	DAI	34.40066	70.52175	01-Dec-09	19-Mar-10	Completed
Nangarhar	Surkh Rod	Ghawchack	PSD	TPJP-602-	Khalil Rehan Tomato Paste and Jam	Enterprise	FALSE	DAI	34.42594	70.42569	01-Jan-10	13-Apr-10	Completed
Nangarhar	Jalalabad	City	PSD	TAS-601-	Talc Association	Association	FALSE	DAI	34.43885	70.4323	13-Jan-10	31-Dec-11	Completed
Nangarhar	Jalalabad	City	PSD	NIA-601-004	Nangarhar Industry Association	Association	FALSE	DAI	34.43497	70.46614	10-Jan-10	31-Dec-11	Completed
Nangarhar	Jalalabad	City	PSD	CAS-601-	Craftsman Association	Association	FALSE	DAI	34.43031	70.46127	13-Oct-09	12-Jan-10	Completed
Nangarhar	Surkh Rod	Dosaraka	PSD	RPF-602-	Riaz Packaging Factory	Enterprise	FALSE	DAI	34.44476	70.39107	01-Nov-09	29-Mar-10	Completed
Nangarhar	Jalalabad	Chaknawry	PSD	VNF-601-	Shamshad Vermicelli & Noodles	Enterprise	FALSE	DAI	34.44982	70.42172	20-Mar-10	19-Jun-11	Completed
Nangarhar	Surkh Rod	Dornta	PSD	MSH 602-	Mommand Sehat Hatchery	Hatchery	FALSE	DAI	34.47561	70.35965	06-Mar-10	05-Aug-10	Completed
Nangarhar	Jalalabad	City	PSD	FCF-601-009	Fresh & Packages Cakes Factory	Enterprise	FALSE	DAI	34.42518	70.42952	01-Apr-10	31-Oct-11	Completed
Nangarhar	Surkh Rod	Sabzabad	PSD	BBF 602 -	Baryalai Bicycles Factory	Enterprise	FALSE	DAI	34.44474	70.39143	01-Apr-10	30-Oct-11	Completed
Nangarhar	Jalalabad	Bez Ekmalaty	PSD	YCC-601-	Yashfeen Confectionery Factory	Enterprise	FALSE	DAI	34.40993	70.47736	20-Apr-10	20-Jun-10	Completed
Nangarhar	Jalalabad	Jalalabad	PSD	ZRMC-601-	ZRM Carpet Weaving Company	Enterprise	FALSE	DAI	34.42422	70.442	01-Jul-10	28-Feb-11	Completed
Nangarhar	Kama	Sher Gar	PSD	PF-618-013	M.Ishaq Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.45582	70.60685	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Mirzakhil	PSD	PF-618-014	Bakhtyar poultry Farm	Layer Poultry Farm	FALSE	DAI	34.42362	70.67758	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Zar Shoi	PSD	PF-618-015	Murad khan Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.42952	70.58248	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Landa boch	PSD	PF-618-016	Sadat Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.43864	70.60809	29-Apr-10	31-Dec-11	Completed

Nangarhar	Kama	Zar shoi	PSD	PF-618-017	Naseeb Gul Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.42945	70.58241	29-Apr-10	31-Dec-10	Completed
Nangarhar	Muhmand Dara	Khan Abad	PSD	PF-614-018	Ekhtyar Ahmad Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.25013	70.86186	29-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Alijan guly	PSD	PF-614-019	Feroz Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.23917	70.86538	15-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Sultan khil	PSD	PF-614-020	Zabet khan Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.25027	70.85161	15-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Khan Abad	PSD	PF-614-021	Abdul Wali Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.25075	70.86039	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Nawi Lakhti	PSD	PF-617-022	Haji Nader Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.25307	70.72813	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Ambr Khan Ali khan Khil	PSD	PF-617-023	Hayatullah Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.28949	70.82124	14-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Daman	PSD	PF-617-024	M. Arif Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.27708	70.73998	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Haji Anu Kaly	PSD	PF-617-025	Samiullah Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.25007	70.73702	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Paraw	PSD	PF-617-026	Javid Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.29527	70.70332	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Qala wal	PSD	PF-617-027	Farhad Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.28562	70.7034	14-Apr-10	31-Dec-11	Completed
Kunar	Asadabad	Lahurdag	PSD	PF-1301-028	M. Khalid Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.85411	71.14266	21-Apr-10	31-Dec-11	Completed
Kunar	Wata Pur	Omer Abad	PSD	PF-1308-029	Isamuddin Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.932	71.10206	21-Apr-10	31-Dec-11	Completed
Kunar	Asadabad	Dam Kaly	PSD	PF-1301-030	muhibullah poultry Farm	Layer Poultry Farm	FALSE	DAI	34.86486	71.14337	21-Apr-10	31-Dec-11	Completed
Kunar	Shaygal wa shiltan	Mora	PSD	PF-1307-031	Abdullah Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.96517	71.26656	21-Apr-10	31-Dec-10	Completed
Kunar	Nurgal	Mia Qala	PSD	PF-1313-032	Farid Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.62196	70.77585	21-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Sakhra	PSD	PF-705-033	Dr Mohabad Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.81659	70.35146	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Parwai	PSD	PF-705-034	Najeebullah Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.87211	70.37589	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Lajugar	PSD	PF-705-035	Sayeed Mahmud Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.78998	70.34061	20-Apr-10	31-Dec-11	Completed
Laghman	Mihtarlam	Harmal	PSD	PF-01-036	Babrak Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.68903	70.22945	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Sakhra	PSD	PF-705-037	Ezatullah Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.81646	70.35164	20-Apr-10	31-Dec-11	Completed
Nangarhar	Dara-I-Nur	Qali Shahi	PSD	DTX-620-	Dara-i-Noor Textile	Enterprise	FALSE	DAI	34.6613	70.59392	20-Mar-10	20-Jul-10	Completed
Nangarhar	Dara-I-Nur	Qali Shahi	PSD	DCH-620-	Dara-i-Noor Chalk Factory	Enterprise	FALSE	DAI	34.64315	70.59306	04-May-10	04-Jul-10	Completed
Nangarhar	Achin	Koshtal	PSD	SJP-610-040	Watan Dost Joinery Program	Enterprise	FALSE	DAI	34.10525	70.69831	01-Jul-10	31-Mar-11	Completed
Nangarhar	Bihsud	Dubila	PSD	WSF-621-	Wahid Soap Factory	Enterprise	FALSE	DAI	34.4418	70.47674	01-Jul-10	30-Jul-11	Completed
Nangarhar	Jalalabad	Zoon 2	PSD	SHPP-601-042	Season Honey processing and packaging Factory	Honey Processing	FALSE	DAI	34.41732	70.44937	20-Jun-10	20-Aug-10	Completed
Nangarhar	Surkh Rod	Dosaraka	PSD	AMF602-	Aryan Marble Factory	Enterprise	FALSE	DAI	34.39159	70.39939	01-Sep-10	30-Jan-13	Active
Nangarhar	Jalalabad	City	PSD	HAS601-044	Happy Afghanistan Sports	Enterprise	FALSE	DAI	34.42297	70.47767	20-Mar-10	20-Jul-11	Completed
Nangarhar	Jalalabad	City	PSD	FDC-601-	Homayoon Fiber Distrbution	Enterprise	FALSE	DAI			03-Dec-09	02-Dec-10	Completed
Nangarhar	Jalalabad	Charahi Marston	PSD	FTL -601	Food Testing Labratroy	Laboratory	FALSE	DAI	34.43586	70.43783	15-Aug-10	31-Dec-11	Completed
Nangarhar	Kama	kandi	PSD	STWF-618-	Sadam Textile Weaving Company	Enterprise	FALSE	DAI	34.39967	70.60357	01-Oct-10	30-Sep-11	Completed
Nangarhar	Dara-I-Nur	Qali Shahi	PSD	DPCF-620-	Dara-I-Noor Potatoes Chips Factory	Enterprise	FALSE	DAI	34.66161	70.59322	01-Jul-10	30-Dec-11	Completed
Nangarhar	Jalalabad	Chknowry	PSD	SCP 601-049	Sail Chips Factory	Enterprise	FALSE	DAI	34.44497	70.42189	01-May-10	01-Jun-10	Completed
Nangarhar	Rodat	Mirano Kaly	PSD	ETX 609-050	Esmail Textile Factory	Enterprise	FALSE	DAI	34.25967	70.58083	01-Jul-10	30-Nov-11	Completed
Nangarhar	Rodat	Mirano Kaly	PSD	TTXF 609-	Tahsel Textile Factory	Enterprise	FALSE	DAI	34.25863	70.57946	01-Jul-10	30-Nov-11	Completed
Nangarhar	Rodat	Mirano Kaly	PSD	ZTXF 609-	Ziarat Gul Textile Factory	Enterprise	FALSE	DAI	34.26161	70.58513	01-Jul-10	30-Nov-10	Completed
Nangarhar	Rodat	Mirano Kaly	PSD	TTXF 609-	Toor Textile Factory	Enterprise	FALSE	DAI	34.25967	70.58083	01-Jul-10	30-Nov-11	Completed
Nangarhar	Jalalabad	city	PSD	FGA-601-	Fruit Grower Association	Association	FALSE	DAI	34.42816	70.46011	15-Jul-09	13-Feb-12	Completed
Nangarhar	Shinwar	Marko	PSD	PF-613-055	Hahji Shamsulhaq Layer Bereder	Layer Poultry Farm	FALSE	DAI	34.26688	70.84187	16-Aug-09	16-Feb-10	Completed
Nangarhar	Jalalabad	Jalalabad city	PSD	SPA-601-	Singhar Poultry Association	Association	FALSE	DAI	34.42816	70.46011	08-Aug-09	30-Apr-12	Completed
Nangarhar	Deh Bala	Yaghiband	PSD	RTX-608-	Rodat Textile weaving factory	Enterprise	FALSE	DAI	34.16455	70.45596	27-Sep-09	26-Jan-10	Completed
Nangarhar	Bihsud	Naghlo Joy 10	PSD	ATXD-621-	Alkozai Textile Drying, Washing	Enterprise	FALSE	DAI	34.40017	70.48717	25-Oct-09	31-Jan-12	Completed
Nangarhar	Bihsud	Naghlo Saracha	PSD	PF-621-059	Zamarak broilr Breeder Farm	Layer Poultry Farm	FALSE	DAI	34.35324	70.52202	01-Oct-09	16-Jun-11	Completed
Nangarhar	Rodat	Sharasol Village	PSD	HPF 609-	Haider broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.2643	70.56818	08-Sep-10	08-Nov-10	Completed
Nangarhar	Rodat	Baro Soor dag	PSD	ShPF 609-	Sharifullah Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.28048	70.65582	08-Sep-10	08-Nov-10	Completed
Nangarhar	Rodat	Bazar	PSD	SHBF 609-	Shamsrurahman Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.25792	70.57595	23-Oct-10	23-Dec-10	Completed
Nangarhar	Surkh Rod	Khalis Family	PSD	RBF 621-063	Wafiullah Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.36783	70.44913	19-Oct-10	19-Dec-10	Completed
Nangarhar	Surkh Rod	Shamsha Poor	PSD	MBF 602-	Mohammad Alam Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.42145	70.28462	08-Sep-10	08-Nov-10	Completed
Nangarhar	Muhmand Dara	27 Weala	PSD	ABF-614-	Azizu Rahman Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.25063	70.85127	09-Aug-10	11-Aug-10	Completed
Nangarhar	Bati Kot	Nabora Ghundi	PSD	RBF-617-	Raees Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.26457	70.7291	09-Aug-10	11-Aug-10	Completed
Nangarhar	Bati Kot	Farm-e-3	PSD	ZBF-617-067	Zeenatullah Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.27496	70.78085	09-Sep-10	11-Aug-10	Completed
Laghman	Mihtarlam	Chelmati	PSD	ZBF-701-068	Zmary Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.67878	70.21646	08-Oct-10	08-Dec-10	Completed
Nangarhar	Chaparhar	Dawlat Zai family	PSD	SBF-606-069	Sarajuddin Broiler Farm	Broiler Poultry Farm	FALSE	DAI	34.33292	70.417	20-Sep-10	20-Nov-10	Completed
Nangarhar	Bihsud	Kariz Kabir	PSD	EBF-621-	Emam Jan Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.38546	70.52577	08-Oct-10	08-Dec-10	Completed
Nangarhar	Jalalabad	Mukam khan	PSD	AdPF-601-	Abdul Karim Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.40062	70.44923	24-Nov-10	24-Jan-11	Completed
Nangarhar	Jalalabad	Mukam khan	PSD	HPF-601-	Hamdullah Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.39997	70.45626	24-Nov-10	24-Jan-11	Completed
Nangarhar	Bihsud	Khush Gunbad	PSD	NPF-621-	Nagiali Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.42102	70.49551	24-Nov-10	24-Jan-11	Completed
Nangarhar	Bihsud	Hada	PSD	HBB-621-	Hedayat Barakat Broiler Breeder	Broiler Poultry Farm	FALSE	DAI	34.36088	70.45388	15-Nov-10	15-Jul-12	Completed
Laghman	Alingar	Kanda	PSD	ShBPF-703-075	Shasurahman Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.79011	70.32144	08-Nov-10	08-Jan-11	Completed
Laghman	Mihtarlam	Kumshan	PSD	WBPF-701-076	Wahidullah Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.66154	70.21238	08-Nov-10	08-Jan-11	Completed

Laghman	Mihtarlam	Hormal	PSD	IBPF-701-	Ihsanullah Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.70055	70.22369	08-Nov-10	08-Jan-11	Completed
Nangarhar	Kuz Kunar	Sediq Abad	PSD	GhBP-619-	Haji Ghulam Sediq Broiler Poultry	Broiler Poultry Farm	FALSE	DAI	34.59305	70.5881	30-Nov-10	30-Jan-11	Completed
Kunar	Chawkay	Khadi khil	PSD	TMBP-1312-079	Taj Mohammad Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.70317	70.93647	15-Nov-10	24-Jan-11	Completed
Kunar	Wata Pur	Shamir kot	PSD	ZBPF-1308-080	Zaher khan Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.93105	71.10091	02-Dec-10	01-Feb-11	Completed
Kunar	Asadabad	Dam kaly	PSD	FBFP-1301-081	Fazl Rahman Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.86496	71.14347	24-Nov-10	24-Jan-11	Completed
Kunar	Marawara	Lahor Dag	PSD	JBPF-1302-	Juma khan Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.85511	71.15263	24-Nov-10	24-Jan-11	Completed
Nangarhar	Jalalabad	City	PSD	NFPA-601-	Nangarhar Fish Producer Association	Association	FALSE	DAI	34.42828	70.46024	01-Jan-11	28-Dec-11	Completed
Nangarhar	Jalalabad	City	PSD	INA-601-084	Incabutor Association	Association	FALSE	DAI	34.42828	70.46024	01-Jan-11	31-Dec-11	Completed
Nangarhar	Jalalabad	City	PSD	NBKA-601-	Nangarhar Bee keebers Association	Association	FALSE	DAI	34.42828	70.46024	29-Dec-10	12-Dec-11	Completed
Laghman	Mihtarlam	Mihtarlam City	PSD	LFPA-701-	Laghman Fish Producer Association	Association	FALSE	DAI	34.66411	70.21032	01-Jan-11	31-Dec-11	Completed
Nangarhar	Shinwar	Ghani khil	PSD	MWCC-613--087	Meran Wahab Confectionery Company	Enterprise	FALSE	DAI	34.24878	70.8051	20-Dec-10	31-Oct-11	Completed
Nangarhar	Rodat	Baro	PSD	SHBF-609-	Sharifullah Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.28048	70.65582	24-Sep-10	24-Nov-10	Completed
Laghman	Qarghayi	Kas Aziz khan	PSD	KHTF-702-	Kaynat Henna & Talcum powder	Enterprise	FALSE	DAI	34.49367	70.30933	20-Oct-10	30-Sep-11	Completed
Nangarhar	Bihsud	Saracha	PSD	KTF-602-090	Karim Textile Factory	Enterprise	FALSE	DAI	34.2299	70.32628	05-Jan-11	30-Nov-11	Completed
Nangarhar	Surkh Rod	Shamshad mena	PSD	MAFC-621-	Mustafa Aziz Food Company	Enterprise	FALSE	DAI	34.37579	70.39962	01-Mar-11	31-Oct-11	Completed
Nangarhar	Kuz Kunar	Kohnada	PSD	SHM-619-	Shah Mohammad Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.58579	70.55733	04-Aug-11	03-Oct-11	Completed
Laghman	Khas Kunar	sarjal	PSD	AMBPF-619-093	Abdul Manan Broiler Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.58908	70.58395	04-Aug-11	03-Oct-11	Completed
Nangarhar	Dara-I-Nur	Qarli Shahi	PSD	KBPF-620-	Karimullah Broiler Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.65234	70.5965	04-Aug-11	03-Oct-11	Completed
Nangarhar	Bihsud	Joy 10	PSD	ZBPF-621-	Zalmy Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.39495	70.47706	09-Aug-11	30-Nov-11	Completed
Nangarhar	Shinwar	Sai chob	PSD	NBPF-613-	Nasartullah Broiler Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.17878	70.72641	01-Aug-11	01-Nov-11	Completed
Nangarhar	Deh Bala	Gorgori	PSD	MBPF-608-	Muzamel Broiler poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.10939	70.40073	04-Aug-11	04-Aug-11	Completed
Nangarhar	Shinwar	26 wyala	PSD	SBPF-613-	Salim Broiler Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.24442	70.82928	09-Aug-11	08-Oct-11	Completed
Laghman	Qarghayi	Ahmadzay	PSD	SWBPF -702-099	Sardar Wali Broiler poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.53193	70.33043	13-Aug-11	13-Nov-11	Completed
Nangarhar	Surkh Rod	Subzabad	PSD	KPCC-602-	Kawoon Potato Chips Company	Enterprise	FALSE	DAI	34.44106	70.39551	01-Jun-11	31-Dec-11	Completed
Nangarhar	Bihsud	Mokam khan	PSD	KMS-621-	Kasheef Mansor Soap Factory	Enterprise	FALSE	DAI	34.40071	70.45592	07-Jul-11	31-Dec-11	Completed
Nangarhar	Kama	Jamali	PSD	EbTC-618-	Ebadullah textile weaving company	Enterprise	FALSE	DAI	34.40075	70.61309	09-Jul-11	31-Dec-11	Completed
Nangarhar	Kama	Jamali	PSD	SHTC-618-	Sharifullah Textile Factory	Enterprise	FALSE	DAI	34.40075	70.61184	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Qandi	PSD	AJTC-618-	Ajmal Textile Company	Enterprise	FALSE	DAI	34.3998	70.60367	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Bara Dargaly	PSD	ObTC-618-	Obaidullah Textile Company	Enterprise	FALSE	DAI			01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Jamali	PSD	ShTC-618-	Shamahood Textile Company	Enterprise	FALSE	DAI	34.4024	70.60705	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Jamli	PSD	QTC-618-	Qahir Textile Company	Enterprise	FALSE	DAI			01-Sep-11	31-Dec-11	Completed
Nangarhar	Chaparhar	Hedia khil	PSD	GFBPF-606-108	Ghulam Farooq Brioker Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.25423	70.3494	09-Aug-11	08-Dec-11	Completed
Nangarhar	Bihsud	Khoshkonbad	PSD	FUJC-621-	Fresh Up Juice Company	Enterprise	FALSE	DAI			07-Jul-11	31-Dec-11	Completed
Nangarhar	Chaparhar	Guldara	PSD	KhBPF-606-110	Khushal Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.26402	70.3391	07-Sep-11	05-Jan-12	Completed
Nangarhar	Chaparhar	Gambil	PSD	SNBPF-606-111	Sayed Naseem Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.27567	70.37232	16-Oct-11	09-Jan-12	Completed
Nangarhar	Chaparhar	Dawlat abad	PSD	SBPF-606-	Sadiqullah Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.2031	70.24804	03-Aug-11	02-Dec-11	Completed
Nangarhar	Chaparhar	Dawlat abad	PSD	MBPF-606-	Dr Mirwasi Brioler Poultery Farm	Broiler Poultry Farm	FALSE	DAI	34.2061	70.2413	20-Sep-11	18-Feb-12	Completed
Nangarhar	Chaparhar	Dawlat abad	PSD	MZBF-606-	Malak Zafar Briloer Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.19843	70.24904	24-Sep-11	23-Feb-12	Completed
Nangarhar	Dara-I-Nur	Damolak	PSD	NBPF-620-	Noorahman Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.24387	70.26426	04-Aug-11	03-Dec-11	Completed
Nangarhar	Kuz Kunar	Shaga gambiri	PSD	WBPF-219-116	Wail Mohammad Brioler Poulty Farm	Broiler Poultry Farm	FALSE	DAI	34.54661	70.54232	10-Sep-11	09-Jan-12	Completed
Kunar	Narang	Koohcy	PSD	GhBPF-176-117	Gh Sadiq Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.44033	70.59583	27-Sep-11	26-Jan-12	Completed
Kunar	Asadabad	Nowabad	PSD	MBPF-177-	Matiullah Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI			21-Aug-11	20-Dec-11	Completed
Kunar	Shaygal wa shiltan	Amanloot	PSD	ABPF-180-	Ali Hayder Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	35.05001	71.2271	18-Aug-11	17-Dec-11	Completed
Kunar	Wata Pur	Perony	PSD	ABPF-182-	Amanullah Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.97017	71.04069	27-Aug-11	24-Dec-11	Completed
Kunar	Asadabad	Doshakhil	PSD	SBPF-177-	Sayed Sharafat Brioler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.87831	71.15022	25-Aug-11	24-Dec-11	Completed
Laghman	Qarghayi	Mashala Qamara	PSD	DBPF-702-122	Dorani Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.51588	69.97495	11-Sep-11	08-Dec-11	Completed
Laghman	Qarghayi	Ka kas	PSD	BRBP-702-	Haji Abdul Raziq Broiler Poultry	Broiler Poultry Farm	FALSE	DAI	34.51145	70.03112	10-Sep-11	08-Dec-11	Completed
Laghman	Qarghayi	Bas	PSD	AWBP-702-124	Abdul Waris Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.49689	70.11174	10-Sep-11	09-Dec-11	Completed
Laghman	Qarghayi	Ahmadzai village	PSD	GBP-702-	Gulagha Broiler poultry farm	Broiler Poultry Farm	FALSE	DAI	34.53377	70.33246	07-Sep-11	06-Dec-11	Completed
Laghman	Qarghayi	Kakas	PSD	HMBP-702-126	Haji Murad Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.45016	70.05285	10-Sep-11	08-Dec-11	Completed
Nangarhar	Shinwar	Gulay Jabagy	PSD	SBPF-613-	Saleem Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.12188	70.46614	07-Sep-11	06-Dec-11	Completed

Nangarhar	Shinwar	Gulay Jabagy	PSD	YRBP-613-	Yaar Rahman Broiler Poultry Farm	Broiler Poultry Farm	FALSE	DAI	34.12296	70.46699	07-Sep-11	06-Dec-11	Completed
Nangarhar	Rodat	Kan Qatra ghay	PSD	NBBF-609-	Nangarhar Broiler Breeder Farm	Broiler Breeder Farm	FALSE	DAI	34.31489	70.51757	02-Nov-11	02-Feb-13	Active
Nangarhar	Jalalabad	Angorbagh	PSD	MFC-601-	Masroor Food Company	Enterprise	FALSE	DAI	34.41842	70.45852	01-Jun-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Garnizoon	PSD	GFC-601-	Gift Food Company	Enterprise	FALSE	DAI	34.43811	70.47239	30-Sep-11	31-Jan-12	Completed
Nangarhar	Rodat	Mirano Kaly	PSD	ATXF 609-	Aziz Ul Rahman Textile	Enterprise	FALSE	DAI	34.25936	70.58071	01-Jul-10	30-Nov-11	Completed
Nangarhar	Shinwar	Dag	PSD	KLPF-613-	Kabulay Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.293	7049.232	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	PSD	BLPF-613-	Bana Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.353	7049.301	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	PSD	ALPF-613-	Afsara Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.429	7049.429	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	PSD	SLFP-613-	Saheba Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.456	7049.508	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	PSD	LLFP-613-	Lalpary Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.391	7049.286	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	PSD	WLFP-613-	Waheda Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.364	7049.25	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	27 wiala	PSD	ZLFP-614-	Ziwaro Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3415.415	7051.124	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	27 wiala	PSD	SLFP-614-	Sahib jamala Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3415.408	7051.135	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	27 wiala	PSD	ALFP-614-	Awal Bibi Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.24861	70.84692	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	28 wiala	PSD	RLFP-614-	Rabia Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3415.445	7051.399	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Salampor	PSD	PLFP-619-	Parween Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3435.223	7037.737	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Salampor	PSD	WLFP-619-	Woles Bi Bi Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	343.5214	7037.651	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Salampor	PSD	GLFP-619-	Gul Sanga Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3435.229	7037.644	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	PSD	KLFP-621-	Koko Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3423.437	7028.873	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	PSD	BLFP-621-	Bibi harama Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3423.473	7028.824	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	PSD	SLFP-621-	Sangina Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3423.406	7028.792	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	PSD	SLFP-621-	Sima Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3423.131	7028.968	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	PSD	NLFP-621-	Norsahiba Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3423.117	7028.998	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	PSD	MLFP-621-	Marghay Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3423.134	7028.906	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Chenar kelay	PSD	SLFP-609-	Sater bi bi Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3415.487	7034988	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	PSD	NLFP-621-	Niaz bi bi Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3435.223	7037.737	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	PSD	HLFP-	Humaira Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3415.561	7035.363	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	PSD	HLFP-	Hamida Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3416.299	7035.268	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	PSD	ZLFP-614-	Zulaikha Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3416.316	7035.245	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	PSD	ALFP-614-	Aziza Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3416.342	7035.26	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Noorgal	PSD	JLFP-1313-	Jamila Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.60783	70.76191	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Noorgal	PSD	ZLFP-1313-	Zia gul Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.60621	70.75896	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Noorgal	PSD	SLFP-1313-	Shah gul Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.60476	70.7585	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Noorgal	PSD	PLFP-1313-162	Pashtana Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	34.6115	70.75771	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	PSD	WLFP-613-	Wadana Layer Poultry Farm	Layer Poultry Farm	FALSE	DAI	3412.732	7049.103	03-Oct-11	31-Jul-12	Completed
Kabul	Kabul	Taimany Watt	PSD	KBL0002	Amiri & Brothers Carpentry	Enterprise	FALSE	DAI			11-Nov-09	01-Oct-10	Completed
Nangarhar	Jalalabad	Joe 10 Jalalabad City	PSD	JAA0091	Ruhafza Jam & Pickles Company	Enterprise	FALSE	DAI	34.40465	70.47938	01-Mar-10	30-Apr-10	Completed
Nangarhar	Surkh Rod	Daronta	PSD	JAA0094	Shams Afzali Poultry Production and Rearing Limited	Enterprise	FALSE	DAI	34.47561	70.35965	06-Mar-10	05-Aug-10	Completed
Kunar	Nurgal	Mia Qala	PSD	FP1312003	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.62149	70.77573	01-Jul-09	30-Oct-10	Completed
Kunar	Nurgal	Mia Qala	PSD	FP1312004	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.624	70.77777	01-Jul-09	30-Oct-10	Completed
Laghman	Qarghayi	Dara-Ghar	PSD	FP702007	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.51041	70.26449	01-Jul-09	30-Oct-10	Completed
Laghman	Qarghayi	Dara-Ghar	PSD	FP702008	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.51205	70.26699	01-Jul-09	30-Oct-10	Completed
Laghman	Qarghayi	Dara-Ghar	PSD	FP702009	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.5124	70.26373	01-Jul-09	30-Oct-10	Completed
Nangarhar	Bati Kot	Hajyano Kalai	PSD	FP617010	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.2412	70.73184	01-Jul-09	30-Oct-10	Completed
Nangarhar	Bati Kot	Ambar khana	PSD	FP617013	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.28195	70.28019	01-Jul-09	30-Oct-10	Completed
Nangarhar	Bati Kot	Ambar khana	PSD	FP617014	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.28227	70.82053	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kuz Kunar	Now Joy	PSD	FP619015	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.55468	70.57526	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kama	Landabuch	PSD	FP618016	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.43428	70.61262	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kama	Landabuch	PSD	FP618017	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.43426	70.61304	01-Jul-09	30-Oct-10	Completed
Nangarhar	Surkh Rod	Zulm Abad	PSD	FP602018	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.43303	70.39517	01-Jul-09	30-Oct-10	Completed

Nangarhar	Surkh Rod	Nagharak	PSD	FP602019	Fish Pond Project	Women Operated Fish Ponds	TRUE	DAI	34.44907	70.37379	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kuz Kunar	Sheege	PSD	CHP0619001	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.53608	70.56097	01-Jul-09	30-May-11	Completed
Nangarhar	Kuz Kunar	Pachai Qala	PSD	CHP0619002	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.58177	70.61609	01-Jul-09	30-May-11	Completed
Nangarhar	Kama	Akhund Kalay	PSD	CHP0618003	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.40847	70.58564	01-Jul-09	30-May-11	Completed
Nangarhar	Surkh Rod	Fateh Abad	PSD	CHP0602004	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.36165	70.22787	01-Jul-09	30-May-11	Completed
Laghman	Qarghayi	Daralam	PSD	CHP0702005	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.52542	70.24093	01-Jul-09	30-May-11	Completed
Kunar	Nurgal	Kuz Nurgal	PSD	CHP1313007	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.60758	70.7588	01-Jul-09	30-May-11	Completed
Nangarhar	Surkh Rod	Shikhmesry	PSD	MSP602001	Wool Weaving	Women Business Mentorship	TRUE	DAI	34.43517	70.43958	01-Jul-09	30-Jun-10	Completed
Nangarhar	Surkh Rod	Daronta	PSD	MSP602002	Sisters Bakery	Women Business Mentorship	TRUE	DAI	34.47939	70.36147	01-Jul-09	30-Jun-10	Completed
Nangarhar	Surkh Rod	Miran	PSD	MSP602003	Shampoo Production	Women Business Mentorship	TRUE	DAI	34.44282	70.38969	01-Jul-09	30-Jun-10	Completed
Nangarhar	Surkh Rod	Sabz Abad	PSD	MSP602004	Perfume Making	Women Business Mentorship	TRUE	DAI	34.43534	70.40439	01-Jul-09	30-Jun-10	Completed
Nangarhar	Bihsud	Lasma Wiala	PSD	MSP621005	Sisters Jam & Pickle	Women Business Mentorship	TRUE	DAI	34.40465	70.47938	01-Jul-09	30-May-11	Completed
Nangarhar	Bati Kot	Lachapur	PSD	CHP617008	Spinghar Cheese Producers	Cheese Production Center	TRUE	DAI	34.35141	70.70634	01-Oct-09	30-May-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602001	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46249	70.34912	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602002	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46247	70.34834	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602003	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46241	70.34888	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602004	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46434	70.34967	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602005	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46237	70.34676	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602006	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46636	70.34995	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602007	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.4608	70.34974	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602008	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46749	70.34954	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	PSD	PLP 602009	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46313	70.35097	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Janatyian Village	PSD	PLP 617010	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.24842	70.72906	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Janiatyian Village	PSD	PLP 617011	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.24834	70.72939	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Janatyin Village	PSD	PLP 617012	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.24874	70.72827	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Farm 4	PSD	PLP 617013	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.24765	70.72887	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Farm 4	PSD	PLP 617014	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25912	70.70868	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621015	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25933	70.70893	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621016	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.40607	70.50493	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621017	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.40601	70.50531	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621018	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.40601	70.50532	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621019	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.40637	70.50523	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621020	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.40632	70.50671	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	PSD	PLP 621021	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.40596	70.50703	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Sheege	PSD	PLP 619022	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.53762	70.55073	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Sheege	PSD	PLP 619023	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.54094	70.54768	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Dagiano Village	PSD	PLP 619024	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.56953	70.58732	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Dagino Village	PSD	PLP 619025	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.56969	70.5876	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Dagiano Village	PSD	PLP 619026	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.57025	70.58791	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Khankhil	PSD	PLP 605027	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25991	70.17797	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Khanikhil	PSD	PLP 605028	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.27011	70.1786	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Samosee	PSD	PLP 605029	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.26792	70.18813	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Samosee	PSD	PLP 605030	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.26795	70.18826	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Samosee	PSD	PLP 605031	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.26796	70.18819	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Joy 11	PSD	PLP 621032	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.38544	70.59095	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Joy 11	PSD	PLP 621033	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.38525	70.50108	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	PSD	PLP 701034	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.73553	70.27385	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	PSD	PLP 701035	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.7364	70.2689	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	PSD	PLP 701036	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.73569	70.27324	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	PSD	PLP 701037	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.73634	70.26874	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	PSD	PLP 701038	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.75187	70.2915	01-Jun-10	20-Mar-11	Completed

Laghman	Mihtarlam	Badyabad	PSD	PLP 701039	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.73657	70.26946	01-Jun-10	20-Mar-11	Completed
Laghman	Qarghayi	Kanda	PSD	PLP 701040	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.57676	70.21085	01-Jun-10	20-Mar-11	Completed
Laghman	Qarghayi	Kanda	PSD	PLP 701041	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.57678	70.21091	01-Jun-10	20-Mar-11	Completed
Laghman	Qarghayi	Kanda	PSD	PLP 701042	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.57129	70.21284	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Asadabad	PSD	PLP	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.85703	71.13605	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Asadabad	PSD	PLP	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI			01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Asadabad	PSD	PLP	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.86388	71.13985	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Asadabad	PSD	PLP	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.86855	71.14384	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Sholoti	PSD	PLP	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.86887	71.14506	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Shalutai	PSD	PLP	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI			01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Shalutai	PSD	PLP	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.69068	70.92723	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Chawkay	PSD	PLP	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.68112	70.92195	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Samarkhil	PSD	CPP 621001	Cotton Process Project	Women Business Mentorship	TRUE	DAI	34.46636	70.53368	01-Apr-10	01-Oct-10	Completed
Nangarhar	Rodat	Farm 4	PSD	HELT609001	Handicraft, Embroidery and Literacy Training	Business Skills Training	TRUE	DAI	34.24765	70.72887	01-Sep-09	28-Feb-10	Completed
Nangarhar	Jalalabad	Angor Bagh	PSD	TOT601001	TARAQI SABA TOT Training	Business Skills Training	TRUE	DAI	34.4189	70.45373	17-Jul-10	05-Sep-10	Completed
Nangarhar	Kama	Landaboch	PSD	PLP 618051	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.43553	70.60842	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Landaboch	PSD	PLP 618051	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.43721	70.60754	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	PSD	PLP 618053	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46076	70.62484	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	PSD	PLP 618054	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45082	70.62484	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	PSD	PLP 618055	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45087	70.59473	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	PSD	PLP 618056	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45017	70.59565	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	PSD	PLP 618057	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.44954	70.59618	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	PSD	PLP 618058	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.44965	70.59603	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	PSD	PLP 618059	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45042	70.59499	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	PSD	PLP 618060	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45063	70.59375	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	PSD	PLP 618061	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45098	70.59512	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	PSD	PLP 618062	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.45105	70.5943	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	PSD	PLP 618063	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.44903	70.59565	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	PSD	PLP 609064	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25634	70.57644	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	PSD	PLP 609065	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25604	70.5788	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	PSD	PLP 609066	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25617	70.57882	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	PSD	PLP 609067	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25639	70.57389	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	PSD	PLP 609068	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.25593	70.57822	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	PSD	PLP 609069	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI			01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Roghano	PSD	PLP 609070	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.2544	70.53014	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Roghano	PSD	PLP 609071	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.23334	70.53068	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Roghano	PSD	PLP 609072	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.23424	70.52768	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Roghano	PSD	PLP 609073	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.23431	70.769	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Gongian village	PSD	PLP 609074	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI			01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	PSD	PLP 613075	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.20454	70.82137	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	PSD	PLP 613076	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.20465	70.82111	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	PSD	PLP 613077	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.20465	70.82113	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	PSD	PLP 613078	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.20572	70.82088	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	PSD	PLP 613079	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.20547	70.82136	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	PSD	PLP 613080	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.20537	70.82345	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	PSD	PLP 602081	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI			01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	PSD	PLP 602082	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI			01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	PSD	PLP 602083	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI			01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	PSD	PLP 602084	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.46121	70.34966	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	PSD	PLP 602085	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI			01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Hijrat village	PSD	PLP 602086	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.60122	70.48425	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Hijrat village	PSD	PLP 602087	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI			01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617088	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.34433	70.71732	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617089	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.34415	70.71002	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617090	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI			01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617091	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.34512	70.7146	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617092	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI			01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617093	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.34434	70.72066	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	PSD	PLP 617094	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI			01-Feb-11	01-Feb-12	Completed
Nangarhar	Kuz Kunar	Shagee	PSD	PLP 619-095	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.53784	70.55098	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Khwaja Saheb	PSD	PLP 701096	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.6809	70.18209	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Khwaja Saheb	PSD	PLP 701097	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.68119	70.18529	01-Feb-11	01-Feb-12	Completed

Laghman	Mihtarlam	Khwaja Saheb	PSD	PLP 701098	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.6813	70.18474	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Qabayel	PSD	PLP 701099	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.71743	70.25044	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Qabayel	PSD	PLP 701100	Women Home Based Layer Farm	Layer Poultry Farm	TRUE	DAI	34.71743	70.25024	01-Feb-11	01-Feb-12	Completed
Nangarhar	Chaparhar	Dawlatzai	PSD	GWP 606001	Gabion Weaving Program	Business Skills Training	TRUE	DAI			20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Dawlatzai	PSD	GWP 606002	Gabion Weaving Program	Business Skills Training	FALSE	DAI			20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Dawlatzi	PSD	GWP 606003	Gabion Weaving Program	Business Skills Training	FALSE	DAI			20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Hafizan	PSD	GWP 606004	Gabion Weaving Program	Business Skills Training	FALSE	DAI			20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Hafizan	PSD	GWP 606005	Gabion Weaving Program	Business Skills Training	FALSE	DAI			20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Mia Village	PSD	GWP 607006	Gabion Weaving Program	Business Skills Training	FALSE	DAI			20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Mia Village	PSD	GWP 607007	Gabion Weaving Program	Business Skills Training	FALSE	DAI			20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Sandaly	PSD	GWP 607008	Gabion Weaving Program	Business Skills Training	FALSE	DAI			20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Sandaly	PSD	GWP 607009	Gabion Weaving Program	Business Skills Training	FALSE	DAI			20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Bamakhil	PSD	GWP 607010	Gabion Weaving Program	Business Skills Training	FALSE	DAI			20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Samerkhil	PSD	GWP 607011	Gabion Weaving Program	Business Skills Training	FALSE	DAI			20-Feb-11	21-Apr-11	Completed
Nangarhar	Bihsud	Kampona	PSD	WBM 621001	Salma Garments Finishing Center	Women Business Mentorship	TRUE	DAI	34.25644	70.30698	01-Jun-11	01-Jun-12	Completed
Nangarhar	Jalalabad	Joe Haft	PSD	WBM 601002	Nadima Garments Finishing Center	Women Business Mentorship	TRUE	DAI	34.36776	70.29161	01-Jun-11	01-Jun-12	Completed
Nangarhar	Bihsud	Qasaba	PSD	WBM 621003	Masooda Garments Finishing Center	Women Business Mentorship	TRUE	DAI	34.25699	70.28259	08-Jun-11	08-Jun-12	Completed
Laghman	Mihtarlam	Sahar naw	PSD	WBM 701004	Aqila Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.38642	70.06922	31-Mar-11	31-Mar-12	Completed
Nangarhar	Kuz Kunar	Qala Tak	PSD	WBM 619005	Adal Bibi Retail Shop	Women Business Mentorship	TRUE	DAI	34.30241	70.15838	13-Jul-11	31-May-12	Completed
Kunar	Chawkay	Qazi Banda	PSD	WBM 1312006	Amirunissa Retail Shop	Women Business Mentorship	TRUE	DAI	34.68212	70.92295	05-Jun-11	31-May-12	Completed
Nangarhar	Bati Kot	Janatian	PSD	WBM 617007	Aqbal Bibi Retail Shop	Women Business Mentorship	TRUE	DAI	34.10684	71.0399	05-Jun-11	31-May-12	Completed
Nangarhar	Rodat	Block 6	PSD	WBM 609008	Awlia Retail Shop	Women Business Mentorship	TRUE	DAI	34.18904	70.40074	06-Jun-11	31-May-12	Completed
Nangarhar	Kuz Kunar	Bar Shemal	PSD	WBM 619009	Khan Zada Retail Shop	Women Business Mentorship	TRUE	DAI	34.36286	70.4582	05-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Maidani	PSD	WBM 602010	Nargas Retail Shop	Women Business Mentorship	TRUE	DAI	34.06094	70.33583	11-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Fatiabad	PSD	WBM 602011	Noor Bibi Retail Shop	Women Business Mentorship	TRUE	DAI	34.06094	70.24429	11-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Baalai	PSD	WBM 602012	Seema Retail Shop	Women Business Mentorship	TRUE	DAI	34.43669	70.20744	31-Mar-11	31-Mar-12	Completed
Nangarhar	Jalalabad	Majborabad	PSD	WBM 601013	Minhaz Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.41593	70.46932	22-Apr-11	22-Apr-12	Completed
Kunar	Asadabad	Dam Village	PSD	WBM 1301014	Palwasha Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.86856	71.14385	22-Apr-11	22-Apr-12	Completed
Nangarhar	Kama	Jamalai	PSD	WBM 618015	Lalzaro Retail Shop	Women Business Mentorship	TRUE	DAI	34.30241	70.15838	06-Jun-11	30-May-12	Completed
Kunar	Nurgal	Kuz Nurgal	PSD	WBM 1313016	Habiba Retail Shop	Women Business Mentorship	TRUE	DAI	34.60858	70.7688	06-Jun-11	06-May-12	Completed
Laghman	Mihtarlam	Chelmati	PSD	WBM 701017	Semeen Retail Shop	Women Business Mentorship	TRUE	DAI	34.30241	70.15838	08-Aug-11	08-Aug-12	Completed
Nangarhar	Jalalabad	Mastofiat Square	PSD	EMC 601001	English Training	Business Skills Training	FALSE	DAI			01-Apr-10	30-May-11	Completed
Nangarhar	Jalalabad	Mastofiat Square	PSD	EMC 60100	Computer Training	Business Skills Training	FALSE	DAI			01-Apr-10	30-May-11	Completed
Nangarhar	Jalalabad	DoWA	PSD	EMC 601003	Management Training	Business Skills Training	FALSE	DAI			01-Mar-11	31-May-11	Completed

Laghman	Mihtarlam	DoWA	PSD	EMC 701004	English Training	Business Skills Training	FALSE	DAI			09-Sep-10	31-May-11	Completed
Laghman	Marawara	DoWA	PSD	EMC 701005	Computer Training	Business Skills Training	FALSE	DAI			01-Dec-10	31-May-11	Completed
Kunar	Asadabad	Fatima High School	PSD	ECM 1301006	English Training	Business Skills Training	FALSE	DAI			01-Jan-11	30-Jun-11	Completed
Laghman	Qarghayi	Hussain Abad	PSD	CHP 702009	Spinghar Cheese Producers	Cheese Production Center	FALSE	DAI	34.30241	70.15838	01-Jun-10	30-Jun-11	Completed
Kunar	Asadabad	Send Ghara	PSD	WBM 1301018	Malalai Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.5166	71.08836	11-Jan-11	30-Oct-12	Completed
Laghman	Qarghayi	Mendawra	PSD	WBM 702019	Leena Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.30241	70.5838	11-Jan-11	30-Oct-12	Completed
Nangarhar	Jalalabad	City	PSD	WBM 702020	Shukria Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.36286	70.4582	11-Jan-11	30-Oct-12	Completed
Laghman	Mihtarlam	Shahri Naw	PSD	WBM 701021	Warisa Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.29343	69.56049	11-Jan-11	30-Oct-12	Completed
Kunar	Asadabad	Karamar	PSD	WBM 1301022	Norulhaya Garment Finishing Center	Women Business Mentorship	TRUE	DAI	34.5208	71.07957	11-Jan-11	30-Oct-12	Completed
Nangarhar	Jalalabad	Qasaba	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Nangarhar	Jalalabad	Joe Haft	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Nangarhar	Surkh Rod	Daronta	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Nangarhar	Surkh Rod	Bagrami	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Balandghar	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Qalee Janan jhan	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Bahrabad	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Miran	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	City	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	Hedarkhani	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	Chardehy	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Kunar	Nurgal	Norgal	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Kunar	Chawkay	Sawkai	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Kunar	Narang	Narang	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Kunar	Asadabad	Asadabad	PSD		TARAQI SABA	Business Skills Training	TRUE	DAI			23-Oct-11	20-Jan-12	Completed
Nangarhar	Jalalabad	Zone 6 Najmul Jahad Family	PSD	ABBF-601-164	Arman Baby Bycle Factory	Enterprise	FALSE	DAI	34.31454	70.51851	01-Nov-11	31-May-12	Completed
Nangarhar	Bihsud	Naghlo Saracha Ali Khan	PSD	HBB2nd-621-165	Hedayat Barakat Broiler Breeder Farm 2nd Flock	Broiler Breeder Farm	FALSE	DAI	34.35439	70.52264	29-Dec-11	05-Dec-12	Completed
Laghman	Mihtarlam	Mihtarlam City	PSD	LBA-7-701-	Laghman Beekeepers Association	Association	FALSE	DAI	34.66399	70.21052	17-Jun-12	31-Oct-13	Active
Laghman	Mihtarlam	Shahr-e-Now	PSD	LFVWA-7-701-356	Laghman Fruit and Vegetable Wholesaler Association	Association	FALSE	DAI	34.68475	70.2076	17-Jun-12	31-Oct-13	Active
Badghis	Qala-I- Naw	Qala-I-Naw City	PSD	FCW-31-3101-357	Farastan Carpentry Workshop	Carpentry WorkShop	FALSE	DAI	0	0	01-Sep-11	31-Aug-12	Completed
Badghis	Qadis	Qadis District City	PSD	SAMCW-31-3103-358	Sultan Ahmad & M,Arif Carpentry Workshop	Carpentry Workshop	FALSE	DAI	0	0	01-Sep-11	31-Aug-12	Completed
Kunar	Asadabad	City	PSD	KFVWA-13-1301-359	Kunar Fruit and Vegetable Wholesaler Association	Association	FALSE	DAI	34.87328	71.14983	17-Jun-12	31-Oct-13	Completed
Nangarhar	Bihsud	10 Joy	PSD	NNBPF-6-601-360	Noor Nama Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.23425	70.28927	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Roghano	PSD	ZPF-6-609-	Zarwaro Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.14316	70.31891	06-Jun-12	05-Dec-12	Completed

Nangarhar	Rodat	Roghano	PSD	GBPF-6-609-362	Gul Bashra	Women Broiler Farm	TRUE	DAI	34.14293	70.3189	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Roghano	PSD	ABPF-6-609-363	Amina Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.1451	70.31362	06-Jun-12	05-Dec-12	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	PSD	SBPF-6-620-364	Sakina Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.38571	70.35575	06-Jun-12	05-Dec-12	Completed
Nangarhar	Dara-I-Nur	Amla	PSD	BJBPF-6-620-365	Bibi Jana Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.3828	70.35783	06-Jun-12	05-Dec-12	Completed
Nangarhar	Kuz Kunar	Budialy	PSD	PBPF-6-619-366	Parween Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.3595	70.3671	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Ghanikhil, Dag Kaly	PSD	BBPF-6-613-367	Bibi Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.12336	70.49291	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Ghanikhil, Dag kaly	PSD	SBPF-6-613-367	Selwera Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.12446	70.4917	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Ghanikhil, Dag kaly	PSD	SBPF-6-613-368	Sanga Broiler Poultry Farm	Women Broiler Farm	TRUE	DAI	34.1298	70.49669	06-Jun-12	05-Dec-12	Completed
Laghman	Qarghayi	Charbagh, Soorsangian	PSD	WRCT-702-370	Women Resource Centers Tailoring and Sewing	Tailoring, Sewing	TRUE	DAI	34.53193	70.28702	27-Sep-12	31-Dec-12	Active
Laghman	Qarghayi	Charbagh, Kolalan	PSD	WRCRS-702-371	Women Resource Centers Retailer Shop	Retailer Shop	TRUE	DAI	34.5337	70.28428	27-Sep-12	31-Dec-12	Active
Laghman	Qarghayi	Charbagh, Najaran	PSD	WRCRS-702-372	Women Resource Centers Retailer Shop	Retailer Shop	TRUE	DAI	34.52857	70.29015	27-Sep-12	31-Dec-12	Active
Laghman	Qarghayi	Charbagh, Kalatak	PSD	WRCRS-702-373	Women Resource Centers Retailer Shop	Retailer Shop	TRUE	DAI	34.54662	70.27519	27-Sep-12	31-Dec-12	Active
Laghman	Alingar	Sakhra	PSD	MBPDF-6-703-374	Muhabat Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.81659	70.35146	16-Jul-12	16-Oct-12	Completed
Nangarhar	Kuz Kunar	Salam poor	PSD	SBPDF-6-619-375	Sahil Pacha Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.58651	70.63514	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bati Kot	Hajiyano	PSD	GBPDF-6-617-376	Gul Pacha Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.24909	70.73602	17-Jul-12	16-Oct-12	Completed
Nangarhar	Shinwari	Joy 26	PSD	SBPDF-6-613-377	Sadat khan Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.23657	70.81332	17-Jul-12	16-Oct-12	Completed
Nangarhar	Kama	Zarshwi	PSD	MBPDF-6-618-378	Murad Gull Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.42964	70.57869	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Kariz Kabir	PSD	SBPDF-6-601-379	Said Rahim Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.37575	70.50961	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Khoshkonbad	PSD	FBPDF-6-601-380	Fazal Mohammad Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.40309	70.50686	16-Jul-12	16-Oct-12	Completed
Nangarhar	Surkh Rod	Tatang Nawab Jabarkhil	PSD	MBPDF-6-602-381	Meer Agha Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.41655	70.27459	16-Jul-12	16-Oct-12	Completed
Nangarhar	Surkh Rod	Sultan Poor Wlah	PSD	ABPDF-6-602-382	Amer Mohammad Broiler Poultry Demo Farm	Broiler Demo Poultry Farm	FALSE	DAI	34.41301	70.29833	16-Jul-12	16-Oct-12	Completed

Northeastern Region

ID	Province	District	Village	Section	Activity Code	Activity Name	Activity Type	Implementer_Partner	Est. Budget/USD	Lat	Long	Start Date	End Date	Status	Data Collector Name	Database User	Number of Beneficiaries
1	Kunduz	Ali Abad	Arz Begy	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.55512	68.90023	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
2	Kunduz	Khan Abad	Bahadar Khan	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.68032	69.09752	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
3	Kunduz	Imam Sahib	Bakhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.2671	68.94354	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
4	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.17073	68.66234	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
5	Kunduz	Imam Sahib	Besh Kafa tur	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.13632	68.86651	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
6	Kunduz	Qala-e-Zal	Gor Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.81866	68.68517	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
7	Kunduz	Qala-e-Zal	Ghabardi	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.02636	69.24591	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
8	Kunduz	Qala-e-Zal	Haji Noor	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.17707	68.78395	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
9	Kunduz	Kunduz center	Ibrahim Khel	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.02636	69.24594	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
10	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.54346	69.15008	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
11	Kunduz	Qala-e-Zal	Khateb Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.15417	68.77626	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
12	Kunduz	Ali Abad	Madrasa Jamia	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.60702	68.90375	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
13	Kunduz	Qala-e-Zal	Markaz Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.9719	68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
14	Kunduz	Qala-e-Zal	Masjid Asadullah	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.89419	68.57882	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
15	Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.16534	68.78746	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
16	Kunduz	Imam Sahib	Morad Sheikh	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.17707	68.78395	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
17	Kunduz	Qala-e-Zal	Qara Cha	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.33663	69.12959	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
18	Kunduz	Qala-e-Zal	Qaran	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.9719	68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
19	Kunduz	Kunduz center	Qarwal Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.74226	68.86309	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
20	Kunduz	Qala-e-Zal	Qazan Shakh)	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.99478	68.52667	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
21	Kunduz	Qala-e-Zal	Qazaq Masjid	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.99478	68.52667	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
22	Kunduz	Qala-e-Zal	Qooq Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.01881	68.51129	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
23	Kunduz	Ali Abad	Sayedjalal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.48148	68.93446	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
24	Kunduz	Imam Sahib	Shora Ganjay	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.69112	68.85855	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
25	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.95446	68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
26	Kunduz	Imam Sahib	Zar Kamar	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.15417	68.77626	1-Feb-11	30-Sep-11	100%	Hamid Karwand		186
27	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.17075	68.66234	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
28	Kunduz	Imam Sahib	Besh KafaTurkman	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.13632	68.86653	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
29	Kunduz	Qala-e-Zal	Chartaq	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.72445	69.089	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
30	Kunduz	Qala-e-Zal	Ghabardi	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.01408	69.13724	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
31	Kunduz	Kunduz center	Ibrahim Khel	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.51504	69.20647	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76

32	Kunduz	Qala-e-Zal	Markaz Aq tapa	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	36.9719	68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
33	Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	37.16534	68.78746	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
34	Kunduz	Imam Sahib	MoradSheikh	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	37.17707	68.78395	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
35	Kunduz	Qala-e-Zal	Qaran	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	36.9719	68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
36	Kunduz	Qala-e-Zal	QazaqMasjid	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	36.99478	68.52667	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
37	Kunduz	Qala-e-Zal	Qooq Mulah Ibrahim	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	36.99678	68.44608	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
38	Kunduz	Imam Sahib	Sheikh	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	36.51956	69.06974	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
39	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	36.95446	68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
40	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	37.15417	68.77626	1-Feb-11	30-Sep-11	100%	Hamid Karwand		76
41	Kunduz	Kunduz center	Qarwal tapa	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.74226	68.86309	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
42	Kunduz	Qala-e-Zal	Tarbuz Guzar,	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.95446	68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
43	Kunduz	Imam Sahib	Bakhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.25963	68.96613	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
44	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.17075	68.66231	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
45	Kunduz	Imam Sahib	Besh Kafa tur	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.13639	68.86655	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
46	Kunduz	Kunduz center	Ibrahim Khel	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.1104	69.09402	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
47	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.9899	68.21998	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
48	Kunduz	Qala-e-Zal	Khatib	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.75406	68.84726	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
49	Kunduz	Ali Abad	Madras Jamia	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.60702	68.90375	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
50	Kunduz	Qala-e-Zal	Markaz Aq	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.9719	68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
51	Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.16534	68.78746	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
52	Kunduz	Imam Sahib	MoradSheikh	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.17707	68.78395	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
53	Kunduz	Qala-e-Zal	Mulah Ibrahim Khal	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.76489	68.94355	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
54	Kunduz	Qala-e-Zal	Qara cha	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.33663	69.12959	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
55	Kunduz	Qala-e-Zal	Qaran	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	36.9719	68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
56	Kunduz	Qala-e-Zal	Qooq	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.01881	68.51129	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
57	Kunduz	Qala-e-Zal	Qooq Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.01881	68.51129	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
58	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	37.15417	68.77626	1-Feb-11	30-Sep-11	100%	Hamid Karwand		164
59	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Develo	Mercy Corps	37.17072	68.66236	1-Feb-11	30-Sep-11	100%	Hamid Karwand		14
60	Kunduz	Khan Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Develo	Mercy Corps	36.97237	68.56418	1-Feb-11	30-Sep-11	100%	Hamid Karwand		14
61	Kunduz	Imam Sahib	Dong Masjid	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Develo	Mercy Corps	36.71021	69.10638	1-Feb-11	30-Sep-11	100%	Hamid Karwand		14
62	Kunduz	Kunduz center	Ibrahim Khail	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.78584	69.02345	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
63	Kunduz	Qala-e-Zal	Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.9719	68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
64	Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.68034	69.09751	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223

65	Kunduz	Imam Sahib	Bakhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.2671	68.94354	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
66	Kunduz	Kunduz center	Bolak Awal	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.6801	68.92426	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
67	Kunduz	Khan Abad	Chugya Ulya	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.15016	68.92165	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
68	Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.65958	69.01177	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
69	Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.16534	68.78746	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
70	Kunduz	Kunduz center	Qarawal Tapa	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.74226	68.86309	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
71	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.9719	68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
72	Kunduz	Imam Sahib	taghlang	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.19865	68.98562	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
73	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.95446	68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
74	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	37.15417	68.77626	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
75	Kunduz	Kunduz center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	36.75719	68.83062	1-Feb-11	30-Sep-11	100%	Hamid Karwand		223
76	Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.68033	69.09752	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
77	Kunduz	Qala-e-Zal	Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.9719	68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
78	Kunduz	Imam Sahib	Bakhmal kocha	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	37.25963	68.96613	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
79	Kunduz	Qala-e-Zal	Besh Kapa	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	37.13639	68.86655	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
80	Kunduz	Kunduz center	Bolak Awal	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.6801	68.92423	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
81	Kunduz	Khan Abad	Char toot	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.84456	68.74767	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
82	Kunduz	Khan Abad	Chugya Ulya	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.95446	68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
83	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.95446	68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
84	Kunduz	Ali Abad	Madrasa	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.59286	68.90376	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
85	Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.65958	69.01177	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
86	Kunduz	Qala-e-Zal	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	37.16534	68.78746	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
87	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.9719	68.57761	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
88	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.95446	68.53243	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
89	Kunduz	Imam Sahib	Toghlong	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	37.19865	68.98562	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
90	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	37.15417	68.77626	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
91	Kunduz	Kunduz center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	36.75406	68.84726	1-Feb-11	30-Sep-11	100%	Hamid Karwand		251
92	Kunduz	Kunduz center	Chela Mazar	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.71503	68.90684	1-May-11	30-Sep-11	100%	Hamid Karwand		300
93	Kunduz	Kunduz center	Ibrahim Khe	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.78581	69.02347	1-May-11	30-Sep-11	100%	Hamid Karwand		300
94	Kunduz	Ali Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.68036	69.09753	1-May-11	30-Sep-11	100%	Hamid Karwand		300
95	Kunduz	Imam Sahib	Murad Sheikh	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	37.17703	68.78391	1-May-11	30-Sep-11	100%	Hamid Karwand		300
96	Kunduz	Ali Abad	Bahadar khan	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.68036	69.09753	1-May-11	30-Sep-11	100%	Hamid Karwand		300
97	Kunduz	Imam Sahib	Downg Masjid	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.67319	68.92892	1-May-11	30-Sep-11	100%	Hamid Karwand		300
98	Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	37.21067	68.91916	1-May-11	30-Sep-11	100%	Hamid Karwand		300
99	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.89419	68.57882	1-May-11	30-Sep-11	100%	Hamid Karwand		300
100	Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.57365	68.8969	1-May-11	30-Sep-11	100%	Hamid Karwand		300
101	Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.33663	69.12959	1-May-11	30-Sep-11	100%	Hamid Karwand		300

102	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.9719	68.57761	1-May-11	30-Sep-11	100%	Hamid Karwand		300
103	Kunduz	Kunduz center	Zarkharidl	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	36.75406	68.84726	1-May-11	30-Sep-11	100%	Hamid Karwand		300
104	Kunduz	Khan Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.69224	69.11131	1-May-11	30-Sep-11	100%	Hamid Karwand		250
105	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.68586	68.823	1-May-11	30-Sep-11	100%	Hamid Karwand		250
106	Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.68036	69.09753	1-May-11	30-Sep-11	100%	Hamid Karwand		250
107	Kunduz	Khan Abad	Bahadar khan	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.68036	69.09753	1-May-11	30-Sep-11	100%	Hamid Karwand		250
108	Kunduz	Imam Sahib	Barzang	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	37.17073	68.66234	1-May-11	30-Sep-11	100%	Hamid Karwand		250
109	Kunduz	Kunduz center	Chela	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.78977	68.95544	1-May-11	30-Sep-11	100%	Hamid Karwand		250
110	Kunduz	Imam Sahib	Downg Masjid	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.83265	69.25038	1-May-11	30-Sep-11	100%	Hamid Karwand		250
111	Kunduz	Kunduz center	IbrahimKhel	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.79	68.76751	1-May-11	30-Sep-11	100%	Hamid Karwand		250
112	Kunduz	Ali Abad	Kese Topak	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	37.08614	69.23026	1-May-11	30-Sep-11	100%	Hamid Karwand		250
113	Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.57365	68.8969	1-May-11	30-Sep-11	100%	Hamid Karwand		250
114	Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.33663	69.12959	1-May-11	30-Sep-11	100%	Hamid Karwand		250
115	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	36.9719	68.57761	1-May-11	30-Sep-11	100%	Hamid Karwand		250
116	Kunduz	Qala-e-Zal	Qooq	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	37.01881	68.51129	1-May-11	30-Sep-11	100%	Hamid Karwand		250
117	Kunduz	Ali Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.69253	69.11143	1-May-11	30-Sep-11	100%	Hamid Karwand		350
118	Kunduz	Khan Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.69254	69.11122	1-May-11	30-Sep-11	100%	Hamid Karwand		350
119	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.68586	68.823	1-May-11	30-Sep-11	100%	Hamid Karwand		350
120	Kunduz	Imam Sahib	Murad Sheikh	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	37.17702	68.78396	1-May-11	30-Sep-11	100%	Hamid Karwand		350
121	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.9719	68.57761	1-May-11	30-Sep-11	100%	Hamid Karwand		350
122	Kunduz	Khan Abad	Bahadar khan	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.68031	69.09748	1-May-11	30-Sep-11	100%	Hamid Karwand		350
123	Kunduz	Kunduz center	Chela Mazar	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.57941	68.90621	1-May-11	30-Sep-11	100%	Hamid Karwand		350
124	Kunduz	Kunduz center	Chogha	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.64808	68.89709	1-May-11	30-Sep-11	100%	Hamid Karwand		350

125	Kunduz	Imam Sahib	Downg Masjid	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.64808	68.89709	1-May-11	30-Sep-11	100%	Hamid Karwand		350
126	Kunduz	Kunduz center	IbrahimKhel	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	37.15358	68.68169	1-May-11	30-Sep-11	100%	Hamid Karwand		350
127	Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	37.0186	68.44777	1-May-11	30-Sep-11	100%	Hamid Karwand		350
128	Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.57365	68.8969	1-May-11	30-Sep-11	100%	Hamid Karwand		350
129	Kunduz	Khan Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.57365	68.8969	1-May-11	30-Sep-11	100%	Hamid Karwand		350
130	Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.65958	69.01177	1-May-11	30-Sep-11	100%	Hamid Karwand		350
131	Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.33663	69.12959	1-May-11	30-Sep-11	100%	Hamid Karwand		350
132	Kunduz	Imam Sahib	Qooq Barzangi	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	37.17075	68.66234	1-May-11	30-Sep-11	100%	Hamid Karwand		350
133	Kunduz	Kunduz center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	36.75719	68.83062	1-May-11	30-Sep-11	100%	Hamid Karwand		350
134	Kunduz	Khan Abad	Char toot	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	36.64543	69.11488	1-May-11	30-Sep-11	100%	Hamid Karwand		100
135	Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	36.68032	69.09753	1-May-11	30-Sep-11	100%	Hamid Karwand		100
136	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	37.17075	68.66234	1-May-11	30-Sep-11	100%	Hamid Karwand		100
137	Kunduz	Imam Sahib	Bkhamal kocha	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	37.2671	68.94354	1-May-11	30-Sep-11	100%	Hamid Karwand		100
138	Kunduz	Qala-e-Zal	Chatraq	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	37.1036	69.17141	1-May-11	30-Sep-11	100%	Hamid Karwand		100
139	Kunduz	Khan Abad	Mehfali,	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	36.65958	69.01177	1-May-11	30-Sep-11	100%	Hamid Karwand		100
140	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	36.9719	68.57761	1-May-11	30-Sep-11	100%	Hamid Karwand		100
141	Kunduz	Qala-e-Zal	Qazaq Masjid	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	36.99478	68.52667	1-May-11	30-Sep-11	100%	Hamid Karwand		100
142	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	37.15417	68.77626	1-May-11	30-Sep-11	100%	Hamid Karwand		100
143	Kunduz	Kunduz center	MC-UND office	Agriculture	MC-IDEA-NE-UN-A-015-11	Agriculture Retailer Training-phase-1	Retailer Training	Mercy Corps	36.65958	69.01177	1-Apr-11	30-Apr-11	100%	Hamid Karwand		25
144	Kunduz	Kunduz center	Rostaq Abad	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project	Pilot Project for Women	Mercy Corps	36.78583	69.02343	30-Dec-11	15-Mar-12	100%	Hamid Karwand		5
145	Kunduz	Kunduz center	Say Darak	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project	Pilot Project for Women	Mercy Corps	36.70663	68.8665	30-Dec-11	15-Mar-12	100%	Hamid Karwand		
146	Kunduz	Khan Abad	Aqtash	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.72545	69.09015	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
147	Kunduz	Imam Sahib	Arab Qishlaq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.18604	68.80688	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
148	Kunduz	Archi	Arbab Noor	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	37.0713	69.29868	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
149	Kunduz	Kunduz Center	Autmanzaiy	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	36.78185	68.75706	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749

150	Kunduz	Kunduz Center	Bagh Sharkat	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.7587	68.80871	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
151	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.17075	68.66234	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
152	Kunduz	Imam Sahib	Bassos	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.16534	68.78746	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
153	Kunduz	Qala-e-Zal	Bazar Qala e Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.9711	68.57761	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
154	Kunduz	Khan Abad	Boin	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.71159	69.05693	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
155	Kunduz	Qala-e-Zal	Chalesh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.01881	68.51129	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
156	Kunduz	Qala-e-Zal	Char Gul Tapa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.01881	68.51129	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
157	Kunduz	Archi	Char Shahidi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.92841	69.25375	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
158	Kunduz	Khan Abad	Char Tot	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.6454	69.11488	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
159	Kunduz	Imam Sahib	Eshan Top	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.64674	69.05943	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
160	Kunduz	Qala-e-Zal	Ghaberdi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.8987	68.60335	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
161	Kunduz	Imam Sahib	Ghor Darak	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.15046	68.92693	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
162	Kunduz	Kunduz Center	gul Tapa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.81866	68.68517	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
163	Kunduz	Archi	Haji Agha Muh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.1104	69.09402	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
164	Kunduz	Archi	Haji Muh Alam	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.1131	69.09422	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
165	Kunduz	Khan Abad	Janat Bagh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.71021	69.10638	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
166	Kunduz	Qala-e-Zal	Kushani Bala	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.92206	68.05976	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
167	Kunduz	Archi	Labe Sarak	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.83265	69.25038	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
168	Kunduz	Kunduz Center	laqia	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.64808	68.89709	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
169	Kunduz	Khan Abad	Lodin	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.67319	68.92892	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
170	Kunduz	Imam Sahib	Makhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.25963	68.96613	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
171	Kunduz	Qala-e-Zal	Markaz Aaq tepa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.9711	68.57767	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749

172	Kunduz	Archi	Mawlawi Haroon	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.02636	69.24591	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
173	Kunduz	Archi	Mola Kalaiy	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.01408	69.13724	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
174	Kunduz	Imam Sahib	Murad shekh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.17707	68.78395	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
175	Kunduz	Archi	Nahre Kona	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.1104	69.09402	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
176	Kunduz	Archi	Nahre Sofi Zaman	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.02636	69.24594	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
177	Kunduz	Khan Abad	Panjsheri Qishlaq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.51504	69.20647	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
178	Kunduz	Kunduz Center	Qala Cha	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.79	68.76751	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
179	Kunduz	Imam Sahib	Qara Kotar ma	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.15358	68.68169	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
180	Kunduz	Imam Sahib	Qara Turkman	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.16132	68.7165	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
181	Kunduz	Qala-e-Zal	Qazaq Shakh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.0186	68.44777	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
182	Kunduz	Imam Sahib	Qurghan Tapa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.21067	68.91916	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
183	Kunduz	Archi	Rais Abdullah	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.95177	69.15627	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
184	Kunduz	Imam Sahib	Rawza Mubarak	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.16045	68.89782	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
185	Kunduz	Archi	Said Akbar bajawri	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.03401	68.45836	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
186	Kunduz	Qala-e-Zal	Saleh Abad	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.99291	68.48337	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
187	Kunduz	Qala-e-Zal	Salim Mama	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.97237	68.56418	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
188	Kunduz	Qala-e-Zal	Shor Aareq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.08614	69.23026	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
189	Kunduz	Archi	Sultan Shah	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.9899	68.21998	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
190	Kunduz	Qala-e-Zal	Surkh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.54346	69.15008	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
191	Kunduz	Khan Abad	Talo khil	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.95446	68.53243	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
192	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.89419	68.57882	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
193	Kunduz	Qala-e-Zal	Ulum Qishlaq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.15417	68.77626	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749

194	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		37.15417	68.77626	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
195	Kunduz	Khan Abad	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.75406	68.84726	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
196	Kunduz	Kunduz Center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		36.97237	68.56418	15-Dec-11	30-Jan-12	100%	Hamid Karwand		1749
197	Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.68036	69.09757	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
198	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.17075	68.66234	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
199	Kunduz	Qala-e-Zal	Besh Kapa	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.13639	68.86655	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
200	Kunduz	Qala-e-Zal	Chatraq	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.78922	68.95532	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
201	Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.95177	69.15627	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
202	Kunduz	Khan Abad	Mehfali,	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.65958	69.01177	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	150
203	Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.33663	69.12959	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
204	Kunduz	Qala-e-Zal	Qazaq Masjid	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.99478	68.52667	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
205	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.95446	68.53243	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
206	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.15417	68.77626	25-Jan-12	25-Sep-12	100%	Hamid Karwand	Meghan Neumann	
207	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.68586	68.823	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
208	Kunduz	Qala-e-Zal	Shor Aareq	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.97237	68.56418	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
209	Kunduz	Imam Sahib	Bassos	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.16534	68.78746	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
210	Kunduz	Khan Abad	Mula ghulam	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.71608	69.13637	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
211	Kunduz	Qala-e-Zal	Afghan mazar	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.74226	68.86309	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
212	Kunduz	Kunduz center	Alchin	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.7938	68.87157	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
213	Kunduz	Kunduz center	Asqalan	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.84456	68.74767	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
214	Kunduz	Imam Sahib	Gumbaz	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		37.13441	68.97575	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500

215	Kunduz	Khan Abad	Janat Bagh	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.71021	69.10638	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
216	Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.72445	69.089	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
217	Kunduz	Imam Sahib	Kalbat	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		37.1036	69.17141	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
218	Kunduz	Kunduz center	Kalta Tai	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.78922	68.95532	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
219	Kunduz	Kunduz center	Kanam	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.78977	68.95544	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
220	Kunduz	Ali Abad	Kisa Topak	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.57941	68.90621	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
221	Kunduz	Khan Abad	Kona Qala	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.95446	68.53243	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
222	Kunduz	Kunduz Center	Qara Awol Tapa	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.74226	68.86309	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
223	Kunduz	Kunduz Center	Ibrahim Khil	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.78581	69.02347	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
224	Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.64811	68.89724	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
225	Kunduz	Qala-e-Zal	Ghaberdi	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.8987	68.60335	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
226	Kunduz	Qala-e-Zal	Chatraq	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.00439	68.4142	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
227	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.95446	68.53243	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
228	Kunduz	Ali Abad	laqai Ulia	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.64808	68.89709	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
229	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.15422	68.77621	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
230	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.17075	68.66234	20-Jan-12	20-Sep-12	100%	Hamid Karwand	Meghan Neumann	250
231	Kunduz	Qala-e-Zal	Shor Aareq	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.97237	68.56418	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
232	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.95446	68.53243	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500

233	Kunduz	Imam Sahib	Torani	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		37.15016	68.92165	1-Feb-12	30-Sep-12	100%	Hamid Karwand		500
234	Kunduz	Kunduz center	Alchin	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Productio	Mercy Corps		36.7938	68.87157	1-Mar-11	30-Oct-11	100%	Hamid Karwand		100
235	Kunduz	Kunduz center	Gala Tapa	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Productio	Mercy Corps		37.25963	68.96613	1-Mar-11	30-Oct-11	100%	Hamid Karwand		100
236	Kunduz	Kunduz center	Muskin Abad	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Productio	Mercy Corps		36.68582	68.813	1-Mar-11	30-Oct-11	100%	Hamid Karwand		100
237	Kunduz	Kunduz center	Chella Mazar	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps				1-Mar-11	30-Oct-11	100%	Hamid Karwand		60
238	Kunduz	Kunduz center	Jar guzar Nasiri	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps		37.16132	68.7165	1-Mar-11	30-Oct-11	100%	Hamid Karwand		60
239	Kunduz	Kunduz center	Kharoti	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps		37.15417	68.77626	1-Mar-11	30-Oct-11	100%	Hamid Karwand		60
240	Kunduz	Kunduz center	Chella Mazar	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps		36.64811	68.89724	20-Mar-11	20-Nov-11	100%	Hamid Karwand		60
241	Kunduz	Kunduz center	Say Darak	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps		36.70662	68.8667	20-Mar-11	20-Nov-11	100%	Hamid Karwand		60
242	Kunduz	Kunduz center	Zarkharid	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps		36.75406	68.84726	20-Mar-11	20-Nov-11	100%	Hamid Karwand		60
243	Kunduz	Kunduz center	Altai Gambad	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps		36.7394	69.00265	20-Mar-11	20-May-11	100%	Hamid Karwand		263
244	Kunduz	Kunduz center	Kalta Tai	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps		37.16045	68.89782	20-Mar-11	20-May-11	100%	Hamid Karwand		263
245	Kunduz	Kunduz center	Kanam Sadat	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps		36.99291	68.48337	20-Mar-11	20-May-11	100%	Hamid Karwand		263
246	Kunduz	Kunduz center	Laqya Sufla	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Productio	Mercy Corps		36.57365	68.8969	1-Mar-12	20-Nov-12	100%	Hamid Karwand		85
247	Kunduz	Kunduz center	Laqya Ulya	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Productio	Mercy Corps		36.57354	68.8958	1-Mar-12	20-Nov-12	100%	Hamid Karwand		85
248	Kunduz	Kunduz center	Shora khak	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Productio	Mercy Corps		36.69116	68.85846	1-Mar-12	20-Nov-12	100%	Hamid Karwand		85
249	Kunduz	Kunduz center	Charam Gari	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps		36.71021	69.10638	1-Mar-12	20-Nov-12	100%	Hamid Karwand		60
250	Kunduz	Imam Sahib	Dong Masjid	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps		36.92206	68.05976	1-Mar-12	20-Nov-12	100%	Hamid Karwand		60
251	Kunduz	Kunduz center	Garguzar Nasiri	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps		36.9711	68.57767	1-Mar-12	20-Nov-12	100%	Hamid Karwand		60
252	Kunduz	Qala-e-Zal	Qooq	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps		37.01881	68.51129	1-Mar-12	20-Nov-12	100%	Hamid Karwand		60
253	Kunduz	Kunduz center	Altai Gambad	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps		36.73944	69.00262	20-Mar-12	20-Jun-12	100%	Hamid Karwand	Meghan Neumann	600
254	Kunduz	Kunduz center	Kalta Tai	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps		36.96914	69.12783	20-Mar-12	20-Jun-12	100%	Hamid Karwand	Meghan Neumann	600
255	Kunduz	Kunduz center	Kanam Khurd	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps		37.03401	68.45836	20-Mar-12	20-Jun-12	100%	Hamid Karwand	Meghan Neumann	600
256	Kunduz	Kunduz center	Kanam Sadat	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps		36.97237	68.56418	20-Mar-12	20-Jun-12	100%	Hamid Karwand	Meghan Neumann	600
257	Kunduz	Kunduz center	Hazrat Sultan	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.78971	68.9552	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
258	Kunduz	Kunduz center	Gor Tapa	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.81866	68.68517	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	

259	Kunduz	Kunduz center	Asqalan	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.84456	68.74767	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
260	Kunduz	Kunduz center	Khwaja Ghaltan	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.72546	68.94018	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
261	Kunduz	Kunduz center	Alchin	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		37.137	69.04182	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
262	Kunduz	Kunduz center	Ghaberdi	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.8987	68.60335	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
263	Kunduz	Kunduz center	Chatraq	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		37.00439	68.4142	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
264	Kunduz	Kunduz center	Kakar ha	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.89419	68.57882	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
265	Kunduz	Kunduz center	Afghan mazar	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.94983	68.58443	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
266	Kunduz	Kunduz center	Murad shekh	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		37.17707	68.78395	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	500
267	Kunduz	Kunduz center	Gumbaz	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		37.13441	68.97575	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
268	Kunduz	Kunduz center	Qanchugha	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		37.18662	68.88931	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
269	Kunduz	Kunduz center	Dong Masjid	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		37.17161	68.89109	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
270	Kunduz	Kunduz center	Laqai Sufla	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.64808	68.89709	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
271	Kunduz	Kunduz center	Qunduq	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.53408	69.05263	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
272	Kunduz	Kunduz center	Kisa Topak	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.57945	68.90641	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
273	Kunduz	Kunduz center	Kona Qala	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.70433	69.16287	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
274	Kunduz	Kunduz center	Kabuli ha	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.72445	69.089	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	

275	Kunduz	Kunduz center	Eshan top	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.64674	69.05943	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
276	Kunduz	Kunduz center	Janat Bagh	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		36.71021	69.10638	15-May-12	30-Oct-12	100%	Hamid Karwand	Meghan Neumann	
277	Kunduz	N/A	N/A	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps		N/A	N/A	1-Apr-10	1-Aug-10	100%	Hamid Karwand		3800
278	Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps		0	0	6-Jun-09	20-Aug-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
279	Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps		0	0	6-Jun-09	20-Aug-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	2,599
280	Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps		0	0	6-Jun-09	20-Aug-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
281	Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps		0	0	6-Jun-09	20-Aug-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
282	Baghlan	Ishkamish	1 village	Agriculture	MC-IDEA-NE-BG-A-002-09	Budding Training Grafting Seedlings	Training to Farmers	Mercy Corps		0	0	26-Jun-09	27-Jul-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	31
283	Baghlan	Ishkamish	1 village	Agriculture	MC-IDEA-NE-BG-A-002-09	Budding Training Grafting Seedlings	Training to Farmers	Mercy Corps		N36.231	E69.2002	26-Jun-09	27-Jul-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
284	Baghlan	Khost	12 Villages; Garmaba, Deh Nazar Payeen, Deh nazar Bala, Chaharbagh, Bilasad, Khiyaban, Ahangaran, Kajiz, Macharik	Agriculture	MC-IDEA-NE-BG-A-003-09	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps		0	0	1-Jul-09	16-Jul-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	205
285	Baghlan	Bano	7 CDCs= Line Sarepul, Runaw, Keshn Abad, Kaftar Khana, Arzingan, and Fij	Agriculture	MC-IDEA-NE-BG-A-004-09	Orchards Establishment	Agriculture	Mercy Corps		N35.3842 N35.3724 N35.3745 N35.3741 N35.3781 N35.3704 N35.3759 N35.3818 N35.3646	E69.1617 E69.1638 E69.1716 E69.1719 E69.1702 E69.1259 E69.838 E69.1656 E69.928	10-Nov-09	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	9
286	Baghlan	Deh Sala	1 CDC= Sayadi Bala	Agriculture	MC-IDEA-NE-BG-A-005-09	Orchards Establishment	Agriculture	Mercy Corps		N35.4054 N35.4018 N35.4016	E69.1829 E69.1750 E69.1751	3-Mar-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	3
287	Baghlan	Dehsala	3 CDCs= Markaz Dehsala, Sayadi Bala, Saakah	Agriculture	MC-IDEA-NE-BG-A-006-09	Fruit Nursery Establishment	Agriculture	Mercy Corps		N35.4149 N35.4148 N35.4052 N35.4054 N35.4309	E69.1901 E69.1900 E69.1825 E69.1829 E69.1910	10-Nov-09	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	5

288	Baghlan	Bano	8 CDCs= Bano, Line, Arzingan, Pul Khuwa, Keshn Abad, Khush Dara, Saripul and Pij	Agriculture	MC-IDEA-NE-BG-A-007-09	Fruit Nursery Establishment	Agriculture	Mercy Corps		N35.3802 N35.3802 N35.3727 N35.3740 N35.3900 N35.3824 N35.3722 N35.3754 N35.3756 N35.3706 N 35.3656 N35.3655 N35.3706 N35.3647 N35.3800 N35.3742	E69.1516 E69.1558 E69.1449 E69.1530 E69.1658 E69.1658 E69.1358 E69.1374 E69.1262 E69.1304 E69.558 E69.557 E69.622 E69.928 E69.909 E69.816	10-Nov-09	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	19
289	Baghlan	Bano	6 CDCs: Bano, Line, Saripul, Rono, Keshn Abad, Kaftar Khana	Agriculture	MC-IDEA-NE-BG-A-008-09	Orchard Management	Training/Distribution	Mercy Corps		N35.3727 N35.3722 N35.3757 N35.3837 N35.3831 N35.3720 N35.3759 N35.3655 N35.3737	E69.1451 E69.1513 E69.1525 E69.1619 E69.1610 E69.1635 E69.1718 E69.1240 E69.819	01-Jan-010	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	9
290	Baghlan	Dehsala	2 CDCs= Sayadi Bala and Saakah	Agriculture	MC-IDEA-NE-BG-A-009-09	Orchard Management	Training/Distribution	Mercy Corps		N35.4051 N35.4051 N35.4303	E69.1801 E69.1804 E69.1901	01-Jan-010	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	3
291	Baghlan	Burka	7 CDCs = Shashkal, Anbartipa, Markaz, Kali Balahisar, Hafiz Bacha, Chapa and Naqilaha	Agriculture	MC-IDEA-NE-BG-A-010-09	Fruit Nursery Establishment	Agriculture	Mercy Corps		N36.1319 N36.1331 N36.1403 N36. 1313 N36.1142 N36.1100 N36.1104 N36.1107 N36.1319	E69.804 E69.757 E69. 729 E69.1025 E69.859 E69.836 E69.804 E69.746 E69.842	15-Nov-09	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	12
292	Baghlan	Khost	Turkan	Agriculture	MC-IDEA-NE-BG-A-011-09	Fruit Nursery Establishment	Agriculture	Mercy Corps		N36.0118 N36.0117 N36.0134	E69.3227 E69.3227 E69.3246	15-Nov-09	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	3
293	Baghlan	Burka	6 CDCs= Totak, Dashti Flool Nawabad, Esarak, Shashkal, Markaz,	Agriculture	MC-IDEA-NE-BG-A-012-09	Devil's Dung	Agriculture	Mercy Corps		N36.1120 N36.1136 N36.1133 N36.1310	E69.1148 E69.553 E69.557 E69.1031	15-Nov-09	16-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	32
294	Baghlan	Burka	10 CDCs= Shashkal , Markaz, Kali Balahisar, Hafiz Bacha, Naqilaha, Totak, Gandum Chashma, Nawabad Flool, and Haji Gul Bano	Agriculture	MC-IDEA-NE-BG-A-013-09	Cumin Cultivation	Agriculture	Mercy Corps		N36.1319 N36.1310 N36.1142 N36.1100 N36.1319 N36.1120 N36.1413 N36.1438 N36.1421	E69.804 E69.1031 E69.859 E69.836 E69.842 E69.1148 E69.1154 E69.1157 E69.1121	1-Nov-09	15-Aug-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	10
295	Baghlan	Nahrin	Bashi Qala, Joybori, Dawabi, Tawashakh, Baghi Toordalay, Dahla, Nawabad Burjak, Niaz Afghan	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps		0	0	1-Nov-09	15-Aug-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	10

296	Baghlan	Nahrin	11 CDCs= Shindara, Dawabi, Agli, Baraqi, Gahi Arbab Badal, Chinarak, Tawashakh, Bashgala, Joy	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps		0	0	22-Dec-09	15-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	20
297	Baghlan	Burka	7 CDCs= Tutak, Markaz, Dashti Flool, Nawabad Flool, Nagilaha,	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps		0	0	16-Dec-09	15-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	30
298	Baghlan	Khost o Fereng	Dawabi and Butapar	Agriculture	MC-IDEA-NE-BG-A-017-10	Orchard Management	Training/Distribution	Mercy Corps		N36.01174 N36.01154 N36.01086 N36.01087 N36.01077 N36.01068 N36.01051 N36.00476 N36.00491	E69.36160 E69.35411 E69.36526 E69. 36553 E69.36525 E69.36555 E69.36544 E69.38404 E69.38263	20-Jan-10	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	10
299	Baghlan	Puli Khumri	5 CDCs: Gawsawaran, Zaman Khil, Shamarg,	Agriculture	MC-IDEA-NE-BG-A-018-10	Almond Orchard Establishment	Horticulture	Mercy Corps		0	0	8-Jan-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	10
300	Baghlan	Puli Khumri	4 CDCs= Pozayi Shan, Hussain Khil, Zaman Khil, Mula Sayed Raheem	Agriculture	MC-IDEA-NE-BG-A-019-10	Orchard Management	Training/Distribution	Mercy Corps		N36.05267 N36.02273 N36.00339 N36.00245 N36.00242 N36.13480	E68.39191 E68.40484 E68.40731 E68.40561 E68.4073 E68.46003	25-Jan-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	6
301	Baghlan	Khost o Fereng	8 CDCs.= Haji Safar M, Mawlawy Abdul Rasheed, Dawabi, Turkan, Chaman, Butapar, Deh Ishan and Bala Bily	Agriculture	MC-IDEA-NE-BG-A-020-10	Fruit Orchard Establishment	Agriculture	Mercy Corps		N36.00523 N36.00479 N36.00546 N36.00472 N36.01130 N36.01253 N36.01324 N36.01205 N36.01185 N36.01325 N36.01321 N36.01347 N36.01295 N36.01149 N36.01146 N36.01186 N36.01168 N36.01167 N36.01131 N36.01166 N36.01172 N36.01150 N36.01080 N36.00485 N36.00188 N36.00196 N36.00509 N36.00500 N36.00506 N36.01078	E69.35232 E69.35285 E69.35207 E69.35356 E69.33334 E69.33441 E69.32485 E6932579 E69.32487 E69.32532 E69.32240 E69.32380 E69.32209 E69.32239 E69.32255 E69.32520 E69.32422 E69.32409 E69.02383 E69.32311 E69.32262 E69.32241 E69.36466 E69.36149 E69.37170 E69.37185 E69.36373 E69.38255 E69.38065 E69.37273	8-Jan-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	40
302	Baghlan	Burka	Markaz and Chapa	Agriculture	MC-IDEA-NE-BG-A-021-10	Orchard Management	Training/Distribution	Mercy Corps		0	0	28-Feb-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	13

303	Baghlan	Nahrin	Dahla, Nawabad Burjak, Baghi Tordaly, Joyi Kalan	Agriculture	MC-IDEA-NE-BG-A-022-10	Orchard Management	Training/Distribution	Mercy Corps		0	0	28-Feb-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	6
304	Baghlan	Nahrin	Shahri Kuhna, Sayadi, Shahri Jadid, Niaz Afghan, Dahla, Dashti Qazi, Tarakhil, Joyi bori, Chinarak, Bash	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps		0	0	31-Jan-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	20
305	Baghlan	Nahrin	Jula, Baghi Tordaly, Sayadi, Tarakhil, Dashti Qazi, Dahla, Niaz	Agriculture	MC-IDEA-NE-BG-A-024-10	Orchards Establishment	Agriculture	Mercy Corps		0	0	31-Jan-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	10
306	Baghlan	Burka	Todakafsh, Chapa, Markaz, Hafiz Bacha	Agriculture	MC-IDEA-NE-BG-A-025-10	Orchards Establishment	Agriculture	Mercy Corps		0	0	1-Mar-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	5
307	Baghlan	Burka	Hafiz Bacha, Nqilaha, Markaz, Haji Zafar, Haji Gulrang, Totak, Mirza Baik, Kariz	Agriculture	MC-IDEA-NE-BG-A-026-10	Orchards Establishment	Agriculture	Mercy Corps		0	0	1-Mar-10	30-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	16
308	Baghlan	Nahrin	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0	0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
309	Baghlan	Burka	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0	0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
310	Baghlan	Khost	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0	0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
311	Baghlan	Baghlani Jadid	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0	0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	500
312	Baghlan	Bano	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0	0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
313	Baghlan	Dehsala	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0	0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
314	Baghlan	Puli Khumri	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps		0	0	21-Feb-10	30-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
315	Baghlan	Nahrin	Shahri Kuhna, Niyaz Afghan, Nawabad Burjak, Dahla., Joybori	Agriculture	MC-IDEA-NE-BG-A-028-10	Strawberry Runners Plantation	Agriculture	Mercy Corps		0	0	1-Apr-10	30-Nov-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	20
316	Baghlan	Puli Khumri	Zaman Khil, Hussain Khil, Shamarq	Agriculture	MC-IDEA-NE-BG-A-029-10	Onion and Cucumber Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-Apr-10	7-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	4
317	Baghlan	Puli Khumri	Baghi Shamal, Dashtaki	Agriculture	MC-IDEA-NE-BG-A-030-10	Intensification System Rice	Rice Planting	Mercy Corps		0	0	25-Apr-10	14-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	5

318	Baghlan	Puli Khumri	Akah khil, Arab ha,	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps		0	0	27-May-10	20-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
319	Baghlan	Baghlani Jadid	Ahangaran, Akhon	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps		0	0	27-May-10	20-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
320	Baghlan	Nahrin	Akhakakay Barah (	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps		0	0	27-May-10	20-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
321	Baghlan	Burka	Abraka, Akh Kotal,	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps		0	0	27-May-10	20-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
322	Baghlan	Doshi	Afghan Doshi, Aghor sang, Bagh Molla shah, Barah Qee, Bekh Kamar, Chel Ghori, Chel kapa Olya, Chil Ghore, Chil Kapa Moghle, Chil kapa Olya, Chil Kapa Sofla, Chil Tapa Olya, Drah Gak, Hejrat Abad, Hesaa Maktab, Hetak, Kac Chinar, Kach Guzar, Kanda Sang, Khoja Abad, Khoja Zaed, Khoja Zer, Kokbre, Now Abad, Qalah Brate, Qar Amad, Qara Daka,	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps				27-May-10	20-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	5875
323	Baghlan	Dahani-Guri	Agherqol, Bakalab,	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps		0	0	27-May-10	20-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
324	Baghlan	Puli Khumri	Zaman Khil	Agriculture	MC-IDEA-NE-BG-A-032-10	Cauliflower	Commercial Vegetable	Mercy Corps		0	0	15-Jun-10	15-Nov-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	12
325	Baghlan	Andarab	Khoshdara,Bano,Sayed	Agriculture	MC-IDEA-NE-BG-A-032-10	Cauliflower	Commercial Vegetable	Mercy Corps		0	0	15-Jun-10	15-Nov-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
326	Baghlan	Khost	Torkan,Bota par,Mawlawi Ab Rashed,Deh-e-Ishan and Bal Bali,	Agriculture	MC-IDEA-NE-BG-A-033-10	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps		0	0	25-Jun-10	25-Jul-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	210
327	Baghlan	Puli Khumri	MAIL Departments in Baghlan (Government)	Agriculture	MC-IDEA-NE-BG-A-034-10	Management (Management, Report Writing & Proposal Writing) Course For Baghlan MAIL Staff	Training to Government S	Mercy Corps		0	0	2-Jan-10	20-Jan-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	120
328	Baghlan	Bano	Rono, Lain, Sar-e-Pul, Kishn Abad, Pulkhow, Arzangan,	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	150

329	Baghlan	Dehsala	Deh Salah, Sayad-e-Payeen, Sayad-e-Markazi,	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	150
330	Baghlan	Puli Khumri	Akakakhil, Babar ha Dond, Babi Aino, Baladori Babanazar, Baladori Maktab, Chakari Dand, Dashtakhil, Gawsawaran, Housainkhail, Jabar Dand, Khalazee, Mahajarin, Naseri Dand, Qara Khan,	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	100
331	Baghlan	Baghlani Jadid	Do Saraka, Eshan Saidy, Haji Bashi Jan, Kochee Maikh, Malam Akbar, Masjid Alanazar, Masjid	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
332	Baghlan	Nahrin	Baghe Torali, Dahla, Dashtee Qazi, Naiz Afghan and Share Now	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
333	Baghlan	Puli Khumri	Bibi Aina, Husain Khail, Housain Khail Darqat, Jabar, Logareeha, Mohajirin, Wardak Joynow	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps		0	0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	100
334	Baghlan	Baghlani Jadid	Godan Bala, Godan Payan, Khowja D, Laqyah, Malam Akbar, Poze	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps		0	0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
335	Baghlan	Nahrin	Arbab Badal, Baghe Toordali, Dahla, Jeoy Kalan, Sharanow and	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps		0	0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
336	Baghlan	Bano	Arzangon, Fach, Kishan Abad, Lain, Markaz Bano, Pulowkha, Rono	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps		0	0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
337	Baghlan	Puli Khumri	Baladori Maktab, Puze Eshan, Khalazey, Zamankhail, Aka Khail, Wardak Jeonow, Hussain	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		0	0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	100
338	Baghlan	Baghlani Jadid	Ghorbandi Ha, Pir Pacha, Hafiz Abad, Rono, Markaz Bano, Sarake Atig Khan	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		0	0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
339	Baghlan	Nahrin	Sharinow, Joykalan	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		0	0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
340	Baghlan	Bano	Arzangon, Fach, Kishan Abad, Lain, Markaz Bano, Pulowkha, Rono	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		0	0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

341	Baghlan	Puli Khumri	Babanazar, Baladori Maktab, Bibi Aino, Gawsawaran, Housain Khail, Logaraba, Sayed	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps		0	0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
342	Baghlan	Baghlani Jadid	Gharbandia, Godan Bala, Godan Payan, Hafi Abad, Khoja	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps		0	0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
343	Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps		0	0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	100
344	Baghlan	Nahrin	Arakash, Dashti Qazi, Gahi, Gahi Arbab Bidel, Hafiz Bacha, Joy Kalan, Khoja Husain Khail, Naiz	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps		0	0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
345	Baghlan	Bano	Arzangan, Fatch, Kafter Khan, Keshan Abad, Khoshandara, Lain, Markaz	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps		0	0	1-Feb-11	30-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
346	Baghlan	Puli Khumri	Baladori Maktab, Khalazee, Zamankhail,Sham arq Sharqi, Wardak Joynow	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps		0	0	15-Nov-11	1-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
347	Baghlan	Baghlani Jadid	Balazi, Ghorbandy, Haji Sayed Rahim, Jowhar Tapa,	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps		0	0	15-Nov-11	1-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
348	Baghlan	Nahrin	Hafiz Bacha, Joye Kalan, Khoja Housain Khail, Shahre Now and	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps		0	0	15-Nov-11	1-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	80
349	Baghlan	Bano	Kashan Abad, Markaz Bno, Pulkhow and Saripul	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps		0	0	15-Nov-11	1-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
350	Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps		0	0	15-Nov-11	1-Feb-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
351	Baghlan	Puli Khumri	Dashtaki, Gawsawaran, Wardak Akhuzanda and	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps		0	0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
352	Baghlan	Baghlani Jadid	Arbab Nazar, Godan Pala, Godan Payan, Guodara, Hafiz Abad, Haji Nabi, Laqya, Malam Akbar, Malam	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps		0	0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
353	Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps		0	0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	150
354	Baghlan	Nahrin	Baghi Torrdali, Dahla, Joy Kalan, Naiz Afghan, Share Kona,	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps		0	0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

355	Baghlan	Bano	Bano, Kashan Abad, Lain, Markaz Bano and Pulkhow	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps		0	0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager		
356	Baghlan	Puli Khumri	Baladori Maktab, Dashtaki, Gaw Sawaran, Hosain Khil Bala, Hosain Khil Darqad, Hosain Khil Paian, Logari, Poz Ishan, Wardak Akhond Zadah, Wardak	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-May-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager		
357	Baghlan	Baghlani Jadid	Cholazyee ,Godan ,Godan Bala ,Godan Payan, Hafiz Abad ,Haji Nabi ,Khoja Daoud ,Laqee Malam – Akbar, Mola S. Rahim, Pir Pacha, Sarak 13	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-May-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	350	
358	Baghlan	Nahrin	Ara kash, Bagh-i-Toordalli, Dahla, Dasht-i-Qazi, Joy-i-Kalan, Naiz-i-Afghan, Shar-e-Kohna, Shar-e-Now, Tara Khill	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-May-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager		
359	Baghlan	Puli Khumri	Baladori Maktab, Dashtaki, Gaw Sawaran, Hosain Khil Bala, Hosain Khil Darqad, Hosain Khil Paian, Logari, Poz Ishan, Wardak Akhond Za, Wardak Akhond Zadah	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager		
360	Baghlan	Baghlani Jadid	A . Nazar -Malam Ak, Godan, Godan Bala, Godan Payin, Godan-P, Hafiz Abad, Haji Nabi, Hayat Khan. M. Akbar, Khowja Daoud, Malam Akbar, Mola said Rahim, Sarak – 8, Sarak -3, Sarak-10, Sarak-1, Sarak	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	300	
361	Baghlan	Nahrin	Dasht-i-Qazi, Jo-e-Kalan, Sha-e-Kona, Sha-e-Now, Shar-e-Kohna, Shar-e-Now, Taw-	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager		
362	Baghlan	Bano	Bano and Markazi Bano	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager		
363	Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		0	0	1-May-11	15-Nov-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager		

364	Baghlan	Puli Khumri	Dashtaki, Housain KhailBala, Housain Payn and Shamarig	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps		0	0	1-Jun-11	15-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	100
365	Baghlan	Baghlani Jadid	Godan	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps		0	0	1-Jun-11	15-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
366	Baghlan	Puli Khumri	PLK	Agriculture	MC-IDEA-NE-BG-A-045-11	Agriculture Retailer Training-phase	Retailer Training	Mercy Corps		0	0	1-Apr-11	30-Apr-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	27
367	Baghlan	Puli Khumri	PLK	Agriculture	MC-IDEA-NE-BG-A-046-11	Agriculture Retailer Training-phase	Retailer Training	Mercy Corps		0	0	10-Sep-11	15-Oct-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	30
368	Baghlan	Puli Khumri	Ahmad Zay,Bagh Shamal,Baghlan Kohna,Chshma Shir, Eslam Abad, Gharaw Shakh, Gorgorak, Hosain Khil Darqad, Joy Naw, Joy Naw Ahmad Zay, Karti Solh, Khaja Alwan, Kharoty, Kohna Masjed, Naseri Ha, Niazull, Qalay Logari, Qand Hari, S Mamod, Sarak 12, Sarak 6, Sarak 7,	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		0	0	20-Dec-11	21-Jan-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	300
369	Baghlan	Baghlani Jadid	Baghlan Jaded, Baghlan Qadim, Fabrika,	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps		0	0	20-Dec-11	21-Jan-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
370	Baghlan	Puli Khumri	Aka khill, Babanaza, Bala dori Babanazar, Baladoree Maktab,Gow Sawaran, Husain khail, Jabar, Jo-e-bori(Saqi), Logaree Haa,	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps		0	0	15-Feb-12	15-Apr-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
371	Baghlan	Baghlani Jadid	Godan Payain, Godan Payin , Hafiz Abad, Khoja Daoud, Said	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps		0	0	16-Feb-12	16-Apr-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	153
372	Baghlan	Bano	Arzangan, Bano, Fatch, Fege, Gajkard, Kaftar Khana, Keshn Aabad, Khoshdara, Kshan Abad, Lain	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps		0	0	17-Feb-12	17-Apr-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
373	Baghlan	Dehsala	Ahangaran, Desallah, Fag, Saiad Bala, Saiad markazi, Sayad,	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps		0	0	18-Feb-12	18-Apr-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
374	Baghlan	Puli Khumri	Zman Khil,Ozbekha ZamanKhil,Qara Khan,Wardak Joy	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps		0	0	25-Jan-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	120

375	Baghlan	Baghlani Jadid	Sarak 9,Malem Akbar,Sarak 12	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps		0	0	25-Jan-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	120
376	Baghlan	Dehsala	Ano, Dehzak, kargard, Lain, Naw Bahar, Qasan, Saka, Sangboran, Sayad bala, Sayad	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		0	0	25-Jan-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
377	Baghlan	Puli Khumri	Akakhil, Eslam Abad, Hosain Khil Darqad, Joy Naw, Kata Khil, Mahajerin, Qara	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		0	0	25-Jan-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
378	Baghlan	Baghlani Jadid	Baghlan qadim, Chaharshanba Tipa, Ishan Qul, Malam Acbar, Pashaiha, Sarak Gulam Sadiq, Sarak sherkat, Sarak e 4, Sarak e	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		0	0	25-Jan-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	111
379	Baghlan	Bano	Fech, Laghak,Markaz Bano, Polkha,Sarepol	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		0	0	25-Jan-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
380	Baghlan	Puli Khumri	Bibi Ainah, Naseri Ha, Niazullah, Jabar,Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		0	0	1-Feb-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
381	Baghlan	Baghlani Jadid	Sarak-6	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		0	0	1-Feb-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	27
382	Baghlan	Bano	Markaz Bano and Pulakha	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		0	0	1-Feb-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
383	Baghlan	Dehsala	Saka, Naw bahar, Sayd payan, Qasan, Markaz Dehsala, Ahangar	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		0	0	1-Feb-12	30-Sep-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
384	Baghlan	Puli Khumri	Puzayishan	Agriculture	MC-IDEA-NE-BG-A-053-12	New Year Celebration Farmers Day	Distribution	Mercy Corps		0	0	14-Mar-12	29-Mar-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	40
385	Baghlan	Puli Khumri	Kharutee, Wardak Gawargan Bala, Wardak Gawargan Payen, wardak Joynow, Nasreha, Housain Khil Dargat	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		0	0	15-May-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
386	Baghlan	Baghlani Jadid	Arbab Ab Nazar, Godan Payan, Jawhar Tapah, Sarak 12 Fabrika, Sarak Gh Sedeq	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		0	0	15-May-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	386
387	Baghlan	Bano	Kishnabad, Lain, Markaz Bano, Polkha, Rono, Sarpol	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		0	0	15-May-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

388	Baghlan	Dehsala	Awlad, Markaz Dehsala, Naw Bahar, Sangboran, Sayad bala, Sayad	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps		0	0	15-May-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
389	Baghlan	Puli Khumri	Wardak Akhunzada, Wardak Joynow, Nizullah and	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		0	0	17-Jun-12	30-Aug-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
390	Baghlan	Baghlan Jaded & PLK	Sarak Ghulm Sadiq and Sarak-12	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		0	0	17-Jun-12	30-Aug-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
391	Baghlan	Bano	Markaz Bano and Saripul	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		0	0	17-Jun-12	30-Aug-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
392	Baghlan	Dehsallah	Markaz Dehsallah and	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps		0	0	17-Jun-12	30-Aug-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	150
393	Baghlan	Puli Khumri		Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps				15-Oct-12	20-Jan-13	100%	Mohammad Osman Hassani M&E Officer	Meghan Neumann	650
394	Baghlan	Baghalna Jadid		Agriculture	PLK-A-003-12	Dormant Oil Application	Orchard Management	Mercy Corps				15-Oct-12	20-Jan-13	100%	Mohammad Osman Hassani M&E Officer	Meghan Neumann	650
395	Baghlan	Bano		Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps				15-Oct-12	20-Jan-13	100%	Mohammad Osman Hassani M&E Officer	Meghan Neumann	650
396	Baghlan	Dehsallah	Markaz Dehsallah and	Agriculture	PLK-A-003-12	Dormant Oil Application	Orchard Management	Mercy Corps				15-Oct-12	20-Jan-13	100%	Mohammad Osman Hassani M&E Officer	Meghan Neumann	650
397	Baghlan	Nahrin	Dahla and Tawashkha	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-wormir	Mercy Corps		N36.04507 N36.04713 N36.13080 N36.13348 N36.13623	E069.06798 E069.05895 E069.08629 E069.06684 E069.08674	24-Aug-09	31-Dec-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	88
398	Baghlan	Burka	Bayitoob, Markaz, Naqileena and Todakafsh	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-wormir	Mercy Corps		N36.04507 N36.04713 N36.13080 N36.13348 N36.13623	E069.06798 E069.05895 E069.08629 E069.06684 E069.08674	24-Aug-09	31-Dec-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
399	Baghlan	Khost	Kunjak, Darayi Bikhara, Bilasad	Livestock	MC-IDEA-NE-BG-L-002-09	Bee Keeping	Training/Distribution	Mercy Corps		0	0	1-Sep-09	31-Dec-09	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	16
400	Baghlan	Khost	Chaman Deh Qashuq	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Productic	Mercy Corps		N36.03907 N36.03745 N36.13080 N36.13599 N35.599.6 N36.0041.8	E069.07616 E069.05695 E069.08629 E069.09118 E069.3759 E069.363.3	27-Jul-09	27-Jan-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
401	Baghlan	Nahrin	Shahri Jadid, Shahri Kuhna	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Productic	Mercy Corps		N36.03907 N36.03745 N36.13080 N36.13599 N35.599.6 N36.0041.8	E069.07616 E069.05695 E069.08629 E069.09118 E069.3759 E069.363.3	27-Jul-09	27-Jan-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	90
402	Baghlan	Burka	Bayitoob, Bin Bazar, Naqileen	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Productic	Mercy Corps		N36.03907 N36.03745 N36.13080 N36.13599 N35.599.6 N36.0041.8	E069.07616 E069.05695 E069.08629 E069.09118 E069.3759 E069.363.3	27-Jul-09	27-Jan-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

403	Baghlan	Baghlani Jadid	Barazai CDC, Gada	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		N36.13451 N36.13812 N36.13746 N36.13260 N36.00577 N36.04284	E69.09070 E69.09614 E69.09045 E69.08836 E69.06908 E69.56819	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
404	Baghlan	Burka	Naqileen, Bayitoob, Markaz and Todakafsh	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		0	0	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
405	Baghlan	Nahrin	Augly and Dawabi	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		0	0	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
406	Baghlan	Khost	Butapar, Dehishan and Munda Chinar	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		0	0	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	3,240
407	Baghlan	Puli Khumri	Baladory/ Baba Na	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		0	0	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
408	Baghlan	Dahani-Guri		Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		0	0	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
409	Baghlan	Dushi		Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps		0	0	18-Feb-10	30-Mar-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
410	Baghlan	Baghlani Jadid	Barazai CDC, Gada	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-wormir	Mercy Corps		0	0	2-Feb-10	28-Feb-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
411	Baghlan	Burka	Naqileen, Bayitoob, Markaz and Todakafsh	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-wormir	Mercy Corps		0	0	2-Feb-10	28-Feb-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
412	Baghlan	Nahrin	Augly and Dawabi	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-wormir	Mercy Corps		0	0	2-Feb-10	28-Feb-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
413	Baghlan	Khost	Butapar, Dehishan and Munda Chinar	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-wormir	Mercy Corps		0	0	2-Feb-10	28-Feb-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
414	Baghlan	Puli Khumri	Baladory/ Baba Na	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-wormir	Mercy Corps		0	0	2-Feb-10	28-Feb-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	3240
415	Baghlan	Pul-e-Khumri, Dashy & Baghlan Jaded	Mazer dare, Sara Dakar, KelagayWalikhil, Afghan Dost, Zargah,Toorani Bala, Raees Gulian, Wali	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Anima	Mercy Corps		0	0	16-Feb-10	10-Apr-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
416	Baghlan	Pul-e-Khumri, Dashy & Baghlan Jaded	Mazer dare, Sara Dakar, KelagayWalikhil, Afghan Dost, Zargah,Toorani Bala, Raees Gulian, Wali	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Anima	Mercy Corps		0	0	16-Feb-10	10-Apr-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

417	Baghlan	Pul-e-Khumri, Dashy & Baghlan Jaded	Mazer dare, Sara Dakar, KelagayWalikhil, Afghan Dost, Zargah,Toorani Bala, Raees Gulian, Wali	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Anima	Mercy Corps		0	0	16-Feb-10	10-Apr-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	250
418	Baghlan	Dushi	Kelagay,qaradaka	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Productic	Mercy Corps		0	0	1-Apr-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
419	Baghlan	Nahrin	Joue Bari, Niyaz Afghan, Shahinow and Tawashakh	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Productic	Mercy Corps		0	0	1-Apr-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
420	Baghlan	Khost	Bustan,Duwab	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Productic	Mercy Corps		0	0	1-Apr-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	120
421	Baghlan	Burka	Anbartipah,Tangi murch	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Productic	Mercy Corps		0	0	1-Apr-10	30-Sep-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
422	Baghlan	Baghlani Jadid	Agriculture Cooperative	Livestock	MC-IDEA-NE-BG-L-008-10	Silkworm Production	Training/Distribution	Mercy Corps		0	0	28-Mar-10	30-May-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	30
423	Baghlan	Nahrin	Niaz Afghan, Tawashakh, Shahri Now, Joyi Bori	Livestock	MC-IDEA-NE-BG-L-009-10	Bee Keeping	Training/Distribution	Mercy Corps		0	0	15-Apr-10	15-Jul-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	15
424	Baghlan	Nahrin	Khja Khizer,Joikalan	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-wormir	Mercy Corps		0	0	1-Oct-10	31-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
425	Baghlan	Burka	Haji Azam, Alif Bik,Qazaqul	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-wormir	Mercy Corps		0	0	1-Oct-10	31-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
426	Baghlan	Dushi	Kelagay and Kelagay Qaradaka	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-wormir	Mercy Corps		0	0	1-Oct-10	31-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	201
427	Baghlan	Puli Khumri	Zamankhil	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-wormir	Mercy Corps		0	0	1-Oct-10	31-Dec-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
428	Baghlan	Baghlani Jadid	Sarak-e-3, 4, 5, 6, 7, 8, 9,10	Livestock	MC-IDEA-NE-BG-L-11-10	Silk and Wool Spinning Training	Capacity building	Mercy Corps		0	0	15-Aug-10	15-Oct-10	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	30
429	Baghlan	Puli Khumri	Housain Khail Darqat	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps		0	0	1-Mar-11	30-Aug-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	

430	Baghlan	Baghlani Jadid	Shar-e-Jadid, Now Abad, Shar-e-Qadim, Masahat, Baghlan-e-Mrkazi, Dowlatzai, Tarakhail, Aqab-e-Iqamatgah, Laqayeeha, Guldarayeeha, Panjshireeha, Garagha, Fabrika, Hussain Khail Darqat, Gharow	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps		0	0	1-Mar-11	30-Aug-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	80
431	Baghlan	Puli Khumri	Zaman Khail & Jabar	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Productio	Mercy Corps		0	0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
432	Baghlan	Baghlani Jadid	Sarake 3, Rayees Gul Jan, Malim Akbar	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Productio	Mercy Corps		0	0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	210
433	Baghlan	Dushi	Chil Ghury Balla, Chil Ghury Payan	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Productio	Mercy Corps		0	0	1-Feb-11	30-Sep-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
434	Baghlan	Baghlani Jadid	Sarak-12, Sarak-2, Sarak-1, Sarak-3, Sarak-4, Sarak-5 and Sarak-6	Livestock	MC-IDEA-NE-BG-L-014-11	Silkworm Production	Training/Distribution	Mercy Corps		0	0	20-Mar-11	5-Jun-11	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	90
435	Baghlan	Puli Khumri	Husainkhil Darqat and Wardak-e-Joenow	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps		0	0	1-Mar-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
436	Baghlan	Baghlani Jadid	Sarak-e-5, Aqab Iqamatgah, Panch Shiryha, Laqaeha, Aqab Shafakhana, Guldraeha, Muhajireen, Sarak Hasantal, Trakhil, Gudan	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps		0	0	1-Mar-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	50
437	Baghlan	Puli Khumri	Gawsawaran, Khugiany	Livestock	MC-IDEA-NE-BG-L-016-12	Poultry Production (2012)	Women Poultry Productio	Mercy Corps		0	0	1-Feb-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	80
438	Baghlan	Baghlani Jadid	Sarak e Atiq Khan and Uzbik e Haji Qurban	Livestock	MC-IDEA-NE-BG-L-016-12	Poultry Production (2012)	Women Poultry Productio	Mercy Corps		0	0	1-Feb-12	30-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
439	Baghlan	Baghlani Jadid	Fabrika	Livestock	MC-IDEA-NE-BG-L-017-12	Silkworm Production (2012)	Training	Mercy Corps		0	0	20-Mar-12	20-Jul-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	50
440	Baghlan	Puli Khumri	Khugyanee	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Productio	Mercy Corps		0	0	1-Jul-12	30-Nov-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	
441	Baghlan	Baghlan Jaded	Raies Guljan, Sarak Hassantal, Mulla Sayed Rahim and Sarak	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Productio	Mercy Corps		0	0	1-Jul-12	30-Nov-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	5
442	Baghlan	Baghlan Jaded		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps				1-Oct-12	30-Nov-12	100%	Mohammad Osman Hassani M&E Officer	Meghan Neumann	4

443	Takhar	Bangi	Saqab	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.686797	69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
444	Takhar	Bangi	Akhundzad	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.686797	69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
445	Takhar	Bangi	Mangaliha	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.686797	69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
446	Takhar	Bangi	Qulbraq bala	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.686797	69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
447	Takhar	Bangi	Qulb raq paeen	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.686797	69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
448	Takhar	Bangi	Jalair khord	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.686797	69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
449	Takhar	Bangi	Jalair Kalan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.686797	69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
450	Takhar	Bangi	Afaqi bala	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.686797	69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
451	Takhar	Bangi	Afaqi paeen	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.686797	69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
452	Takhar	Bangi	Badakhshi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.686797	69.309249	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	270
453	Takhar	Farkhar		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation		Mercy Corps	We don't have activity in these two distri			15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
454	Takhar	Chal		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation		Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
455	Takhar	Kalafghan		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
456	Takhar	Baharak	Haje dasor	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
457	Takhar	Baharak	Badakhshi bala	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.812059	69.418798	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
458	Takhar	Baharak	Badakhshi paeen	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.801421	69.440742	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	

459	Takhar	Baharak	Said mukhtar	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.820651	69.421233	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
460	Takhar	Baharak	Chapor	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.825667	69.419421	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
461	Takhar	Baharak	Hashim bai	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.829068	69.417117	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
462	Takhar	Baharak	Arab sarwar	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
463	Takhar	Baharak	Aq masjed	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.829795	69.415228	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
464	Takhar	Baharak	Abolhasan bek	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.834567	69.413676	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
465	Takhar	Baharak	Arab ha	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps		36.834153	69.406961	15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
466	Takhar	Taloqan		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
467	Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
468	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
469	Takhar	Bangi	Qulbraq	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
470	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
471	Takhar	Bangi	Goldara	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
472	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
473	Takhar	Farkhar	Jangle Gaza	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
474	Takhar	Farkhar	Shoori	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	

475	Takhar	Farkhar	Dasht kunj	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
476	Takhar	Chal		Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture					15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
477	Takhar	Kalafghan		Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation						15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
478	Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
479	Takhar	Baharak	Aq masjed	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
480	Takhar	Baharak	Takhta Koprok	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
481	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
482	Takhar	Baharak	Toroq abu	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
483	Takhar	Baharak	Haje berget	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
484	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
485	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
486	Takhar	Taloqan	Delger say	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
487	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps				15-May-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
488	Takhar	Taloqan	Center of Taloqan	Agriculture	MC-IDEA-NE-TK-A-024-12	Agriculture Retailer Training-phase	Training	Mercy Corps		36.692561	69.551049	1-Apr-11	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	25
489	Takhar	Kalafghan	Choqor Qushlaq, A	Agriculture	MC-IDEA-NE-TK-A-02-10	Pistachio Orchard Establishment	Agriculture	Mercy Corps		36.761024	69.903909	1-Jan-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	16
490	Takhar	Kalafghan	Center of Kalafgha	Agriculture	MC-IDEA-NE-TK-A-06-10	Orchard Management	Agriculture	Mercy Corps		36.761024	69.903909	1-Mar-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	32

491	Takhar	Farkhar	Center of Farkhar	Agriculture	MC-IDEA-NE-TK-A-06-10	Orchard Management	Agriculture	Mercy Corps		36.563829	69.864237	1-Mar-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
492	Takhar	Taloqan	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps		36.692561	69.551049	15-May-10	14-May-13	100%	Farid Ahmad	Afzal Masood M&E Manager	41
493	Takhar	Bangi	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps		36.686797	69.309249	15-May-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
494	Takhar	Chal	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps		36.534093	69.537662	15-May-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
495	Takhar	Kalafghan	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps		36.761024	69.903909	15-May-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
496	Takhar	Farkhar	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps		36.563829	69.864237	15-May-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
497	Takhar	Taloqan	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps		36.692561	69.551049	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	60
498	Takhar	Bangi	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps		36.686797	69.309249	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
499	Takhar	Chal	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps		36.534093	69.537662	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
500	Takhar	Farkhar	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps		36.563829	69.864237	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
501	Takhar	Baharak	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps		36.846102	69.387331	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
502	Takhar	Kalafghan	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps		36.761024	69.903909	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
503	Takhar	Kalafghan	Zardalo dara, Cher	Agriculture	MC-IDEA-NE-TK-A-08-10	Fruit Orchard Establishment	Agriculture	Mercy Corps		36.761024	69.903909	1-Mar-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	22
504	Takhar	Farkhar	Khusdeh, Per-e-far	Agriculture	MC-IDEA-NE-TK-A-08-10	Fruit Orchard Establishment	Agriculture	Mercy Corps		36.563829	69.864237	1-Mar-10	31-Jan-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
505	Takhar	Taloqan	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		36.692561	69.551049	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	170
506	Takhar	Bangi	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		36.686797	69.309249	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	

507	Takhar	Chal	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		36.534093	69.537662	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
508	Takhar	Farkhar	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		36.563829	69.864237	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
509	Takhar	Baharak	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		36.846102	69.387331	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
510	Takhar	Kalafghan	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps		36.761024	69.903909	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
511	Takhar	Bangi	Town center	Agriculture	MC-IDEA-NE-TK-A-18-11	Commercial Orchard Establishment	Agriculture	Mercy Corps		36.686797	69.309249	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	7
512	Takhar	Taloqan	Nahr-e-chaman	Agriculture	MC-IDEA-NE-TK-A-18-11	Commercial Orchard Establishment	Agriculture	Mercy Corps		36.692561	69.551049	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
513	Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps		36.771525	69.935365	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
514	Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps		36.791945	70.019309	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	47
515	Takhar	Farkhar	Khusdeh,	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps		36.493106	69.868009	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
516	Takhar	Farkhar	Per-e-farkhar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps		36.617165	69.833841	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
517	Takhar	Taloqan	Nahr-e-chaman	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps		36.692561	69.551049	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	88
518	Takhar	Farkhar	Town center	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps		36.563829	69.864237	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
519	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps		36.846102	69.387331	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
520	Takhar	Bangi	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps		36.686797	69.309249	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	90
521	Takhar	Farkhar	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps		36.563829	69.864237	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
522	Takhar	Chal	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps		36.534093	69.537662	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	

523	Takhar	Kalafghan	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps		36.761024	69.903909	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
524	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps		36.654527	69.665459	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	244
525	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps		36.715899	69.249737	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
526	Takhar	Chal	Mandara	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps		36.453109	69.534152	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
527	Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps		36.493106	69.868009	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
528	Takhar	Baharak	Mola yousuf	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps		36.815995	69.40644	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
529	Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps		36.758637	69.912921	1-Feb-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
530	Takhar	Bangi	Jalair	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps				1-May-10	1-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	70
531	Takhar	Bangi	Qulbraq	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps						100%	Farid Ahmad	Afzal Masood M&E Manager	220
532	Takhar	Bangi	Muhajer qushlaq	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps				1-May-10	1-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	70
533	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps				1-May-10	1-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	70
534	Takhar	Kalafghan	Zer shakh	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps		36.775254	69.966979	1-May-10	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
535	Takhar	Kalafghan	Chenar	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps		36.793052	69.998749	1-May-10	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	40
536	Takhar	Namak Ab	Sholash dara bala	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps		36.61514	69.59059	1-May-10	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
537	Takhar	Namak Ab	Sholash ara paeen	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps		36.61514	69.59059	1-May-10	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
538	Takhar	Taloqan	Sarai Sang	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps		36.776386	69.513249	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	103

539	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps		36.647343	69.673853	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	103
540	Takhar	Bangi	Garmser	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps		36.715781	69.250829	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
541	Takhar	Chal	Mandara	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps		36.535239	69.539284	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
542	Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps		36.493106	69.868009	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
543	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps		36.792372	69.436555	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
544	Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps		36.771525	69.935365	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
545	Takhar	Bangi	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps		36.681943	69.306523	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	39
546	Takhar	Taloqan	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps		36.785871	69.516411	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
547	Takhar	Chal	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps		36.535239	69.539284	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
548	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps		36.771525	69.935365	1-Feb-11	30-Sep-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
549	Takhar	Farkhar	Shoori	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps		36.605415	69.854358	1-Apr-10	1-Oct-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
550	Takhar	Farkhar	Qapanger	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps		36.573518	69.863189	1-Apr-10	1-Oct-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
551	Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps		36.563829	69.864237	1-Apr-10	1-Oct-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
552	Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps		36.532157	69.876525	1-Apr-10	1-Oct-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
553	Takhar	Taloqan	Sarai Sang	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps		36.776386	69.513249	1-Jun-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
554	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps		36.647343	69.673853	1-Jun-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	

555	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps		36.715781	69.250829	1-Jun-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
556	Takhar	Bangi	Qulbraq	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps		36.700484	69.288578	1-Jun-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
557	Takhar	Bangi	Jalair	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps		36.68982	69.300419	1-Jun-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
558	Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps		36.847181	69.382754	1-Jun-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	250
559	Takhar	Baharak		Agriculture		Intensification System Rice		Mercy Corps				15-May-11	30-Oct-11	100%	Farid Ahmad	Afzal Masood M&E Manager	
560	Takhar			Agriculture		Melon Fly and Potato Beetle Control		Mercy Corps				1-Apr-10	1-Aug-10	100%	Farid Ahmad	Afzal Masood M&E Manager	24511
561	Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-L-02-10	Poultry Production		Mercy Corps		36.793052	69.998749	15-May-10	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	240
562	Takhar	Kalafghan	Mula Gulbudin	Agriculture	MC-IDEA-NE-TK-L-02-10	Poultry Production		Mercy Corps		36.756536	69.916919	15-May-10	30-Apr-11	100%	Farid Ahmad	Afzal Masood M&E Manager	240
563	Takhar	Baharak	Chaila	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps		36.800691	69.434318	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
564	Takhar	Baharak	Astana Qul	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps		36.827096	69.4111	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
565	Takhar	Baharak	Shaikh ha	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps		36.839402	69.381054	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
566	Takhar	Baharak	Haje beregt	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps		36.792372	69.436555	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
567	Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps		36.838356	69.384498	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
568	Takhar	Baharak	Haje Amen	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps		36.808695	69.419477	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
569	Takhar	Baharak	Mula Mohd Qul	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps		36.80032	69.397259	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120
570	Takhar	Baharak	Haje Haidar	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps		36.792372	69.436555	15-Dec-10	14-Dec-11	100%	Farid Ahmad	Afzal Masood M&E Manager	120

571	Takhar	Bangi	Saqab	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.715781	69.250829	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
572	Takhar	Bangi	Akhund zada	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.723704	69.245088	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
573	Takhar	Bangi	Mangaliha	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.43515	69.13127	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
574	Takhar	Bangi	Qulbraq bala	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.700484	69.288578	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
575	Takhar	Bangi	Qulbraq paeen	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.69999	69.282805	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
576	Takhar	Bangi	Jalair khord	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.667587	69.335332	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
577	Takhar	Bangi	Jalair Kalan	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.667318	69.335155	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
578	Takhar	Bangi	Afaqi bala	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.692314	69.294845	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
579	Takhar	Bangi	Afaqi paeen	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.693849	69.297657	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
580	Takhar	Bangi	Badakhshi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.693702	69.298009	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
581	Takhar	Baharak	Haje Dasor	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.809393	69.401772	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
582	Takhar	Baharak	Badakhshi bala	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.76661	69.40307	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
583	Takhar	Baharak	Badakhshi paeen	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.798699	69.396718	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
584	Takhar	Baharak	Said mukhtar	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.800691	69.434318	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
585	Takhar	Baharak	Chapor	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.826503	69.417182	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
586	Takhar	Baharak	Hashim bai	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.790241	69.404752	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200

587	Takhar	Baharak	Arab sarwar	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.808695	69.419477	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
588	Takhar	Baharak	Aqmajed	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.854099	69.381866	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
589	Takhar	Baharak	Abolhasan bek	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.839402	69.381054	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
590	Takhar	Baharak	Arab ha	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps		36.846102	69.387331	17-Aug-10	16-Nov-10	100%	Farid Ahmad	Afzal Masood M&E Manager	200
591	Takhar/Kun	All districts		Agriculture		Melon Fly Control		Mercy Corps				15-Jun-09	16-Aug-09	100%	Farid Ahmad	Afzal Masood M&E Manager	15824
592	Takhar/Kun	All districts		Agriculture		Melon Fly Control		Mercy Corps				15-Jun-09	16-Aug-09	100%	Farid Ahmad	Afzal Masood M&E Manager	
593	Takhar	Bangi	Qulboraq	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps		36.69999	69.282805	15-Jul-12	30-Apr-13	97%	Farid Ahmad	Afzal Masood M&E Manager	35
594	Takhar	Taloqan	Yosuf Ali	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps		36.69734	69.570697	15-Jul-12	30-Apr-13	97%	Farid Ahmad	Afzal Masood M&E Manager	35
595	Takhar	Taloqan	Chugum	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps		36.73196	69.54295	15-Jan-12	30-Dec-12	100%	Farid Ahmad	Afzal Masood M&E Manager	4
596	Takhar	Taloqan	Baghak	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps		36.77724	69.51793	15-Jan-12	30-Dec-12	100%	Farid Ahmad	Afzal Masood M&E Manager	4
597	Takhar	Farkhar	Twon center	Livestock	MC-IDEA-NE-TK-L-05-11	Bee Keeping (2012)	Livestock	Mercy Corps		36.57697	69.85726	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	130
598	Takhar	Kalafghan	Twon center	Livestock	MC-IDEA-NE-TK-L-05-11	Bee Keeping (2012)	Livestock	Mercy Corps		36.771941	69.950567	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	130
599	Takhar	Farkhar	Nahr Ab	Livestock	MC-IDEA-NE-TK-L-06-11	Bee Keeping (2012)	Livestock	Mercy Corps		36.599017	69.857075	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	65
600	Takhar	Kalafghan	Shakh chushma	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.703366	69.82693	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	40
601	Takhar	Kalafghan	Zardalo dara	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.771525	69.935365	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	40
602	Takhar	Kalafghan	Qaratoo	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.735371	69.993695	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	40

603	Takhar	Farkhar	Qazi khoshal	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.549951	69.870377	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	50
604	Takhar	Farkhar	Madrasa khosdeh	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.46219	69.85056	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
605	Takhar	Farkhar	Balahesar Khosdeh	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.493106	69.868009	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
606	Takhar	Farkhar	Sang-e-atash	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps		36.595572	69.858272	17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
607	Takhar	Kalafghan	Tintak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.699976	69.827646	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
608	Takhar	Kalafghan	Sharshar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.733931	69.932822	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
609	Takhar	Kalafghan	Badal Qushlaq	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.735371	69.993695	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
610	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.771941	69.950567	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
611	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.785616	69.515292	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
612	Takhar	Taloqan	Mawlawi Habibula	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.765631	69.51048	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
613	Takhar	Taloqan	Karez	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.785871	69.516411	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
614	Takhar	Taloqan	Gaznichiha	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.781231	69.525481	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
615	Takhar	Taloqan	Esmaiel salakh	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.692801	69.550214	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
616	Takhar	Taloqan	Baba Zarif	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.704662	69.513511	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
617	Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.737392	69.601714	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
618	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.654527	69.665459	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

619	Takhar	Taloqan	Namk Foroshi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.705775	69.512133	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
620	Takhar	Taloqan	Khalifa Qushlaq	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.698756	69.288991	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
621	Takhar	Bangi	Jalaier	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.667587	69.335332	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
622	Takhar	Bangi	Jalaier khord	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.667318	69.335155	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
623	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.693702	69.298009	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	150
624	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.69999	69.282805	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
625	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.667318	69.335155	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
626	Takhar	Bangi	Mirha	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.581402	69.393865	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
627	Takhar	Bangi	Akhund zada	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.727119	69.235272	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
628	Takhar	Bangi	Qaratash	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.561029	69.359151	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
629	Takhar	Bangi	Termensay	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.652242	69.356126	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
630	Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.530167	69.87706	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
631	Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.514214	69.872647	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
632	Takhar	Farkhar	Dan-e-zereh	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.551376	69.872872	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
633	Takhar	Farkhar	Pofar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.542227	69.873624	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
634	Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.493106	69.868009	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

635	Takhar	Baharak	Aqmajed	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.838356	69.384498	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
636	Takhar	Baharak	Meyazafar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.839402	69.381054	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
637	Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.846865	69.381942	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
638	Takhar	Baharak	Jangawor	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.832104	69.414851	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
639	Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.75821	69.42877	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
640	Takhar	Baharak	Toroq Abi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps		36.827143	69.417191	16-Jan-12	30-Sep-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
641	Takhar	Taloqan		Livestock		Poultry Production (2012)		Mercy Corps				17-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	80
642	Takhar	Kalafghan	Tintak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.699976	69.827646	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
643	Takhar	Kalafghan	Sharshar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.733931	69.932822	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
644	Takhar	Kalafghan	Badal Qushlaq	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.735371	69.993695	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
645	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.771941	69.950567	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
646	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.785616	69.515292	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
647	Takhar	Taloqan	Mawlawi Habibula	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.765631	69.51048	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
648	Takhar	Taloqan	Karez	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.785871	69.516411	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
649	Takhar	Taloqan	Gaznichiha	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.781231	69.525481	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
650	Takhar	Taloqan	Esmaiel salakh	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.692801	69.550214	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

651	Takhar	Taloqan	Baba Zarif	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.704662	69.513511	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
652	Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.737392	69.601714	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
653	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.654527	69.665459	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
654	Takhar	Taloqan	Namk Foroshi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.705775	69.512133	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
655	Takhar	Taloqan	Khalifa Qushlaq	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.698756	69.288991	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
656	Takhar	Bangi	Jalaier	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.667587	69.335332	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
657	Takhar	Bangi	Jalaier khord	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.667318	69.335155	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
658	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.693702	69.298009	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
659	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.69999	69.282805	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
660	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.667318	69.335155	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
661	Takhar	Bangi	Mirha	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.581402	69.393865	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
662	Takhar	Bangi	Akhund zada	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.727119	69.235272	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
663	Takhar	Bangi	Qaratash	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.561029	69.359151	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
664	Takhar	Bangi	Termensay	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.652242	69.356126	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
665	Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.530167	69.87706	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
666	Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.514214	69.872647	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager

667	Takhar	Farkhar	Dan-e-zereh	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.551376	69.872872	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
668	Takhar	Farkhar	Pofar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.542227	69.873624	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
669	Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.493106	69.868009	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
670	Takhar	Baharak	Aqmajed	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.838356	69.384498	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
671	Takhar	Baharak	Meyazafar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.839402	69.381054	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
672	Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.846865	69.381942	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
673	Takhar	Baharak	Jangawor	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.832104	69.414851	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
674	Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.75821	69.42877	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
675	Takhar	Baharak	Toroq Abi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps		36.827143	69.417191	16-Jan-12	15-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager
676	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.785616	69.515292	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
677	Takhar	Taloqan	Maulawi Habibula	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.765631	69.51048	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
678	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.758998	69.512598	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
679	Takhar	Taloqan	Bazarbek	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.69734	69.570697	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
680	Takhar	Taloqan	Yusufali	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.608135	69.56853	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
681	Takhar	Taloqan	Yunus khan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.700698	69.55936	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
682	Takhar	Taloqan	Sufi khan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.704269	69.588434	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager

683	Takhar	Taloqan	Chashma Shir	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.720861	69.448297	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
684	Takhar	Taloqan	Ahendara	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.663353	69.654467	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
685	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.654527	69.665459	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
686	Takhar	Taloqan	Haje Esmaiel	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.68924	69.54482	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
687	Takhar	Taloqan	Qushqar Khan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.63949	69.6715	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
688	Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.723704	69.245088	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
689	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.715781	69.250829	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
690	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.69999	69.282805	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
691	Takhar	Bangi	Qulboraq Bala	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.700484	69.288578	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
692	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.693702	69.298009	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
693	Takhar	Bangi	Afaqi payen	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.692314	69.294845	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
694	Takhar	Bangi	Afaqi bala	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.66135	69.34956	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
695	Takhar	Bangi	Jalair kalan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.667587	69.335332	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	200
696	Takhar	Bangi	Guldarah	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.693849	69.297657	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
697	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.643982	69.361074	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
698	Takhar	Bangi	Jalair boja	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.667318	69.335155	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

699	Takhar	Farkhar	kurani	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.62321	69.825926	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
700	Takhar	Farkhar	Shori	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.607351	69.851495	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
701	Takhar	Farkhar	Jangle Gaza	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.580292	69.855153	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
702	Takhar	Farkhar	Dasht-e-Kunj	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.589215	69.862816	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
703	Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.514214	69.872647	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
704	Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.530167	69.87706	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
705	Takhar	Baharak	Qari shaiman	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.808695	69.419477	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
706	Takhar	Baharak	Jangawor	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.832104	69.414851	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
707	Takhar	Baharak	Charmgari	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.798699	69.396718	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
708	Takhar	Kalafghan	Astana tepa	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.72459	69.84515	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
709	Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.793052	69.998749	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
710	Takhar	Kalafghan	Edil	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.704647	69.825928	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
711	Takhar	Kalafghan	Badal Qushlaq	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.87222	69.97086	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
712	Takhar	Kalafghan	Tintak	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.699976	69.827646	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
713	Takhar	Kalafghan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.74789	69.871596	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager
714	Takhar	Kalafghan	Saraseyab	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.773656	69.939239	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager

715	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps		36.771941	69.950567	16-Jan-12	1-Apr-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
716	Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.723704	69.245088	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
717	Takhar	Bangi	Jalair kalan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.43515	69.13127	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
718	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.69999	69.282805	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
719	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.693702	69.298009	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
720	Takhar	Bangi	Qulboraq Bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.700484	69.288578	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
721	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.715781	69.250829	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
722	Takhar	Bangi	Afaqi bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.692314	69.294845	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
723	Takhar	Bangi	Guldarah	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.693849	69.297657	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
724	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.643982	69.361074	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
725	Takhar	Farkhar	Gagaligaza	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.580292	69.855153	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
726	Takhar	Farkhar	Shori	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.607351	69.851495	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
727	Takhar	Farkhar	Dshtekung	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.589215	69.862816	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
728	Takhar	Farkhar	Chashmegarmok	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.581429	69.855119	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
729	Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.851748	69.383619	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
730	Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.75821	69.42877	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

731	Takhar	Baharak	Aq Masjed	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.854099	69.381866	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
732	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.815995	69.40644	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
733	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.758998	69.512598	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
734	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.766101	69.484036	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
735	Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.737392	69.601714	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
736	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps		36.649843	69.670436	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	600
737	Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.723704	69.245088	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	500
738	Takhar	Bangi	Jalair kalan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.43515	69.13127	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
739	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.69999	69.282805	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
740	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.693702	69.298009	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
741	Takhar	Bangi	Qulboraq Bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.700484	69.288578	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
742	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.715781	69.250829	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
743	Takhar	Bangi	Afaqi bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.692314	69.294845	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
744	Takhar	Bangi	Guldarah	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.693849	69.297657	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
745	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.643982	69.361074	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
746	Takhar	Farkhar	Gagaligaza	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.580292	69.855153	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

747	Takhar	Farkhar	Shori	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.607351	69.851495	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
748	Takhar	Farkhar	Dshtekung	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.589215	69.862816	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
749	Takhar	Farkhar	Chashmegarmok	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.581429	69.855119	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
750	Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.851748	69.383619	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
751	Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.75821	69.42877	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
752	Takhar	Baharak	Aq Masjed	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.854099	69.381866	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
753	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.815995	69.40644	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
754	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.758998	69.512598	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
755	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.766101	69.484036	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
756	Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.737392	69.601714	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
757	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated		36.649843	69.670436	16-Jan-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
758	Takhar	Taloqan	Sarai Sang	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps		36.772006	69.517953	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
759	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps		36.758998	69.512598	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
760	Takhar	Farkhar	Shoori	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps		36.607351	69.851495	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
761	Takhar	Farkhar	kurani	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps		36.62321	69.825926	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	10
762	Takhar	Farkhar	Chashmegarmok	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps		36.581429	69.855119	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

763	Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps		36.851748	69.383619	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
764	Takhar	Kalafghan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps		36.746892	69.874099	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
765	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps		36.767601	69.974631	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
766	Takhar	Bangi	will up date	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps				15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
767	Takhar	Taloqan	will up date	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps				15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
768	Takhar	Kalafghan	will up date	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps				15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	4
769	Takhar	Taloqan	Khas Kapa	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps		36.704662	69.513511	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
770	Takhar	Farkhar	Dasht-e-Kunj	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps		36.589215	69.862816	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	4
771	Takhar	Baharak	Meya zafar	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps		36.839402	69.381054	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
772	Takhar	Bangi	Guldara	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps		36.693849	69.297657	15-Feb-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
773	Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Repeated		36.771525	69.935365	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
774	Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Repeated		36.791945	70.019309	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	47
775	Takhar	Farkhar	Khusdeh,	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Repeated		36.493106	69.868009	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
776	Takhar	Farkhar	Per-e-farkhar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Repeated		36.617165	69.833841	1-Mar-10	1-Sep-10	100%	Farid Ahmad	Afzal Masood M&E Manager	
777	Takhar	Bangi	Akhundzada	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.723704	69.245088	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
778	Takhar	Bangi	Mangali	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.43515	69.13127	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

779	Takhar	Bangi	Qulbaraq payen	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.69999	69.282805	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
780	Takhar	Bangi	Badakhshi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.693702	69.298009	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
781	Takhar	Bangi	Qulbaraq bala	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.700484	69.288578	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
782	Takhar	Bangi	Saqab	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.715781	69.250829	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
783	Takhar	Bangi	Afaqi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.692314	69.294845	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
784	Takhar	Farkhar	Shori	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.605415	69.854358	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
785	Takhar	Farkhar	Chashmegarmok	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.581429	69.855119	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
786	Takhar	Farkhar	kurani	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.627866	69.806086	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
787	Takhar	Kalafghan	Chenar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.791945	70.019309	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
788	Takhar	Kalafghan	Saraseyab	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.773656	69.939239	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
789	Takhar	Kalafghan	Aqplaq	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.745496	69.872574	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
790	Takhar	Kalafghan	Sarqrooq	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.86777	69.90334	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
791	Takhar	Kalafghan	Twon center	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.771941	69.950567	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	500
792	Takhar	Kalafghan	Qaratoo	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.735371	69.993695	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
793	Takhar	Kalafghan	Badal Qushlaq	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.763681	69.9085	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
794	Takhar	Kalafghan	Yaroq tash	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.732065	69.996189	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	

795	Takhar	Kalafghan	Shar shar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.733931	69.932822	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
796	Takhar	Kalafghan	Shaikh chushma	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.704647	69.825928	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
797	Takhar	Baharak	Haje berget	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.792372	69.436555	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
798	Takhar	Baharak	Emam shokor	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.75036	69.42095	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
799	Takhar	Baharak	Qari shaiman	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.75821	69.42877	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
800	Takhar	Baharak	Meya zafar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.839402	69.381054	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
801	Takhar	Taloqan	Kunjak	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.786773	69.515504	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
802	Takhar	Taloqan	Ass	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.772744	69.512774	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
803	Takhar	Taloqan	Qaramula	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.6823	69.58382	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
804	Takhar	Taloqan	Debash	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.67911	69.57406	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
805	Takhar	Taloqan	Khetayan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps		36.649843	69.670436	15-May-12	30-Oct-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
806	Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		37.01478	70.9609	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	150
807	Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		37.04252	71.0951	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
808	Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		37.06531	71.10975	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
809	Badakhshan	Jurm	Naway Jurum	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		36.86659	70.84968	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
810	Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		36.2915	70.65002	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
811	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		36.97323	70.87409	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
812	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		37.03224	71.02007	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	

813	Badakhshan	Baharak	Qoldasht	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		36.96014	70.97063	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
814	Badakhshan	Argo	Shahr e Wahdat,	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		37.05639	70.40008	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
815	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		36.90481	70.06592	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
816	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps		36.90481	70.06592	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
817	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		36.97323	70.87409	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
818	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.05447	71.17372	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
819	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.03224	71.02007	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
820	Badakhshan	Baharak	Diaya	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.06012	71.10261	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
821	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		36.97469	70.90883	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
822	Badakhshan	Baharak	Dasht-e-Furmuraq	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.03195	70.84828	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
823	Badakhshan	Baharak	Binijar	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		36.694	71.14552	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
824	Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		36.91356	71.06534	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
825	Badakhshan	Warduj	Shufchan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		36.94817	71.03573	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
826	Badakhshan	Warduj	Murkan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		36.90924	71.0697	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
827	Badakhshan	Jurm	Naway Jurum	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		36.86659	70.84968	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
828	Badakhshan	Faizabad	kori	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.10588	70.50917	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
829	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.14864	70.5999	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
830	Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.11187	70.54948	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
831	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.01396	70.44501	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
832	Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.02668	70.44245	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
833	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.17394	70.22404	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
834	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		36.99383	70.47679	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400

835	Badakhshan	Kishem	Jari shah baba	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		36.71544	70.16869	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
836	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		36.78046	70.12245	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
837	Badakhshan	Kishem	Baloch	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		36.84849	70.08778	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
838	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		36.90481	70.06592	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
839	Badakhshan	Shuhada	Afrej	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.01682	71.02295	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
840	Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.01478	70.9609	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
841	Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.06531	71.10975	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
842	Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps		37.04252	71.0951	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	400
843	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.97323	70.87409	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	23
844	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		37.05447	71.17372	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
845	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.97469	70.90883	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
846	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.92556	71.04324	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
847	Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.92016	71.05019	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
848	Badakhshan	Shuhada	Ezrew	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		37.07306	71.13176	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
849	Badakhshan	Shuhada	Dasht	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		37.04908	71.26221	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
850	Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.86659	70.84968	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
851	Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.8574	70.84436	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
852	Badakhshan	Argo	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		37.08594	70.35126	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
853	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		37.04203	70.4634	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
854	Badakhshan	Daryim	Fazilan	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.92912	70.34561	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
855	Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.91484	70.38143	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
856	Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.92183	70.35172	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
857	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.71696	70.17395	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
858	Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.74991	70.15092	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
859	Badakhshan	Kishem	Dara-e-namazgah	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.7694	70.13525	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
860	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps		36.78046	70.12245	31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
861	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.97323	70.87409	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	336
862	Badakhshan	Baharak	Doab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.99966	70.88248	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
863	Badakhshan	Baharak	Doabgi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.99881	70.8637	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	

864	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.05447	71.17372	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
865	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.96014	70.97063	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
866	Badakhshan	Baharak	Diaya	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.06012	71.10261	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
867	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.97469	70.90883	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
868	Badakhshan	Baharak	Zer-e-Dashtuk	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.95994	70.95932	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
869	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.97948	70.89384	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
870	Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.01111	70.88467	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
871	Badakhshan	Warduj	AbJen	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.91356	71.06534	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
872	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.92556	71.04324	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
873	Badakhshan	Warduj	Dehdroz	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.9286	71.0617	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
874	Badakhshan	Warduj	Sangi kabot	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.94222	71.03921	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
875	Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.94489	71.02995	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
876	Badakhshan	Warduj	Shaghan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.92772	71.04965	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
877	Badakhshan	Warduj	Bashund	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.78162	71.09302	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
878	Badakhshan	Warduj	Zo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.84063	71.06757	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
879	Badakhshan	Warduj	Astin	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.92413	71.06423	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
880	Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.92016	71.05019	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
881	Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.91356	71.06534	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
882	Badakhshan	Warduj	Shufchan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.94817	71.03573	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
883	Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.89846	71.05922	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
884	Badakhshan	Shuhada	Afrej	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.01682	71.02295	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
885	Badakhshan	Shuhada	Pijuj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.04158	71.00308	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
886	Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.01478	70.9609	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
887	Badakhshan	Shuhada	Wenj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.02646	71.04085	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
888	Badakhshan	Shuhada	Eweank	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.0721	71.12002	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
889	Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.04252	71.0951	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
890	Badakhshan	Shuhada	Chakaran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.91356	71.06534	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
891	Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.06531	71.10975	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
892	Badakhshan	Shuhada	Ezrew	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.0501	71.22237	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
893	Badakhshan	Shuhada	Yakhchew	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.05706	71.20068	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
894	Badakhshan	Shuhada	Rezwan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.07199	71.14941	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
895	Badakhshan	Shuhada	Darghab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.05687	71.17477	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
896	Badakhshan	Shuhada	Mazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.68047	70.92429	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran

897	Badakhshan	Shuhada	Maidan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.03455	70.99519	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
898	Badakhshan	Shuhada	Abchshmah	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.04541	71.09402	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
899	Badakhshan	Shuhada	Sarkhan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.0715	71.14565	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
900	Badakhshan	Shuhada	Sherkani	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.06544	71.10732	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
901	Badakhshan	Shuhada	Yabab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.8259	70.81275	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
902	Badakhshan	Shuhada	Juibar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.03114	71.03784	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
903	Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.2915	70.65002	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
904	Badakhshan	Jurm	Chung-e-Payan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.89871	70.83865	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
905	Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.86659	70.84968	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
906	Badakhshan	Jurm	Hisarak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.86349	70.84087	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
907	Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.8574	70.84436	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
908	Badakhshan	Jurm	Kharandab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.88007	70.84617	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
909	Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.85054	70.83674	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
910	Badakhshan	Jurm	Keb-e-Miyana	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.84971	70.92156	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
911	Badakhshan	Jurm	Kutab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.82833	70.88386	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
912	Badakhshan	Jurm	Sar-e-tal	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.52737	70.78537	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
913	Badakhshan	Jurm	Qalay Gunbad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.85971	70.83382	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
914	Badakhshan	Jurm	Furghamunj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.61938	70.7095	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
915	Badakhshan	Jurm	Ahangaran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.86665	70.83624	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
916	Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.9772	70.74027	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
917	Badakhshan	Khash	Dehpara	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.91655	70.74641	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
918	Badakhshan	Khash	Sarlola	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.8703	70.80075	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
919	Badakhshan	Khash	Zulm Abad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.88773	70.77895	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
920	Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.91107	70.76116	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
921	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.98385	70.7106	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
922	Badakhshan	Khash	Mughula	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.99755	70.71509	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
923	Badakhshan	Khash	Darkhan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.02267	70.75505	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
924	Badakhshan	Yaftal	Shakarlab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.84072	70.44856	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
925	Badakhshan	Yaftal	Dehpayan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.25707	70.68747	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
926	Badakhshan	Yaftal	Naland	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.29631	70.4256	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
927	Badakhshan	Yaftal	Markaz	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.29631	70.4256	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
928	Badakhshan	Yaftal	Clenek	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.29631	70.4256	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
929	Badakhshan	Yaftal	Hozakan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.29102	70.43827	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran

930	Badakhshan	Yaftal	Roye dasht	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.88429	70.38163	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
931	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.14864	70.5999	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
932	Badakhshan	Faizabad	Hisary	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.15012	70.52357	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
933	Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.11187	70.54948	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
934	Badakhshan	Faizabad	Khaja maruf jan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.19627	70.31624	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
935	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.08152	70.36407	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
936	Badakhshan	Argo	Qargha	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.26216	70.39893	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
937	Badakhshan	Argo	Hafizmughul	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.11261	70.43594	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
938	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.04054	70.43016	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
939	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.04203	70.4634	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
940	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.01396	70.44501	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
941	Badakhshan	Argo	Eishanha	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.99537	70.45311	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
942	Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.05639	70.40008	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
943	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.17394	70.22404	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
944	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.99383	70.47679	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
945	Badakhshan	Argo	Dahmagas	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.99011	70.49572	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
946	Badakhshan	Daryim	Khaspak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.91681	70.44029	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
947	Badakhshan	Daryim	Shahre sadat	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.25905	70.60837	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
948	Badakhshan	Daryim	Dahbazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.9007	70.37328	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
949	Badakhshan	Daryim	Nim tala	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.87401	70.43175	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
950	Badakhshan	Daryim	Saydae Dahbazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.89383	70.37254	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
951	Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.91484	70.38143	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
952	Badakhshan	Daryim	Chushmae qalanda	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.87307	70.37947	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
953	Badakhshan	Daryim	Roi Dasht	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.88429	70.38163	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
954	Badakhshan	Daryim	Daraebagh	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.89543	70.38674	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
955	Badakhshan	Daryim	Quraishe	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.91716	70.45777	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
956	Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.92183	70.35172	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
957	Badakhshan	Daryim	Qarluq	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.95124	70.31563	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
958	Badakhshan	Daryim	Langar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.96675	70.29884	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
959	Badakhshan	Daryim	Shaikh Aabad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.862	70.50189	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
960	Badakhshan	Daryim	pitawak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.86282	70.44188	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
961	Badakhshan	Teshken	Mozafari	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.97339	70.13748	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
962	Badakhshan	Teshken	Nawabad Darah Q	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.74881	70.16096	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran

963	Badakhshan	Teshken	Khaja Afghani	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.88422	70.2626	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
964	Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.88025	70.27702	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
965	Badakhshan	Teshken	Khanika	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.74243	70.1607	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
966	Badakhshan	Teshken	Fizani	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.83938	70.34601	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
967	Badakhshan	Teshken	Ghilawik	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.97668	70.10065	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
968	Badakhshan	Teshken	Qermeshi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.85385	70.30148	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
969	Badakhshan	Teshken	Sayed Hai Mozafar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.93205	70.20941	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
970	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.71696	70.17395	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
971	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.71696	70.17395	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
972	Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.74991	70.15092	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
973	Badakhshan	Kishem	Jari shah baba	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.71544	70.16869	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
974	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.78046	70.12245	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
975	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.78046	70.12245	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
976	Badakhshan	Kishem	Waghar dara	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.82804	70.17831	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
977	Badakhshan	Kishem	Baloch	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.84849	70.08778	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
978	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.90481	70.06592	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
979	Badakhshan	Kishem	Gunbad gharbi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.90481	70.06592	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
980	Badakhshan	Kishem	Chulgazi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.80816	70.27909	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
981	Badakhshan	Kishem	Yawarzan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.67368	70.18973	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
982	Badakhshan	Kishem	Nowabad Gandum	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.81011	70.11867	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
983	Badakhshan	Kishem	Sangab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		37.09562	70.54864	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
984	Badakhshan	Kishem	Dashti shahida	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps		36.7374	70.1517	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
985	Badakhshan	Baharak	Koh-e-Daraz	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.9978	70.89878	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr 659
986	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.97469	70.90883	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
987	Badakhshan	Baharak	Zer-e-Dashtuk	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.95994	70.95932	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
988	Badakhshan	Baharak	Chapchi Yardar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.97948	70.89384	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
989	Badakhshan	Warduj	AbJen	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.89586	71.07121	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
990	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.92556	71.04324	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
991	Badakhshan	Warduj	Sangi kabot	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.94222	71.03921	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
992	Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.94489	71.02995	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
993	Badakhshan	Warduj	Shaghan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.92772	71.04965	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
994	Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.94489	71.02995	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
995	Badakhshan	Warduj	Zo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.84063	71.06757	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran

996	Badakhshan	Warduj	Estin	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.92413	71.06423	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
997	Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.92016	71.05019	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
998	Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.89846	71.05922	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
999	Badakhshan	Warduj	Pasibagh	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.95593	71.00793	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Jurm	Asle Jurm,	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.86659	70.84968	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Jurm	Dashtak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.2915	70.65002	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Jurm	Asle Jurm	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.86659	70.84968	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Jurm	Kharandab	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.88007	70.84617	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.9772	70.74027	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Khash	Dehpara	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.91655	70.74641	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Khash	Sarlola	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.8703	70.80075	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.91107	70.76116	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.98385	70.7106	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Khash	Dih Naw	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.929	70.76611	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Khash	Mughula	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.99755	70.71509	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Khash	Usnamat	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.9772	70.74027	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Khash	Darkhan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.02267	70.75505	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.14864	70.5999	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Faizabad	Hisary	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.15012	70.52357	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Faizabad	kori	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.10588	70.50917	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.17682	70.31533	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Faizabad	jangal	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.17682	70.31533	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Arghund	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.12548	70.38975	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Shatak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.10101	70.33636	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.08152	70.36407	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.08594	70.35126	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Qargha	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.26216	70.39893	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Hafizmughul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.11261	70.43594	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.04054	70.43016	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.04203	70.4634	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.02668	70.44245	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.01396	70.44501	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Darkhan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.00052	70.45658	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran

###	Badakhshan	Argo	Chushmaehesar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.99355	70.4806	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Bakhtesha	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.08957	70.52663	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Dahmagas	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.99011	70.49572	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Barlas Wakhyan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.98843	70.53116	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Argo	Dahbala	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.29795	70.56321	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Khaspak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.91681	70.44029	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Fazilan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.92912	70.34561	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Shahre sadat	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		37.25905	70.60837	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Shahre safa	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.89383	70.37254	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Dahbazar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.9007	70.37328	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Nim tala	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.87401	70.43175	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Saydae Dahbazar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.89383	70.37254	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.91484	70.38143	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Chushmae qalanda	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.87307	70.37947	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Roi Dasht	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.88429	70.38163	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Daraebagh	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.89543	70.38674	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Quraishe	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.91716	70.45777	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Haji Pahlawan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.92912	70.34561	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.92183	70.35172	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Qarluq	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.95124	70.31563	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Daryim	Langar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.96675	70.29884	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Teshken	Mozafari	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.97339	70.13748	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Teshken	Nawabad Darah Q	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.74881	70.16096	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Teshken	Khaja Afghani	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.88422	70.2626	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.88025	70.27702	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Teshken	Khanika	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.91484	70.26622	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Teshken	Fizani	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.83938	70.34601	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Teshken	Qermeshi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.85385	70.30148	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Kishem	Naebha-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.78046	70.12245	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Kishem	Sari jar sharqi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.81464	70.10134	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Kishem	Pansheri ha payen	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.83385	70.09766	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Kishem	Pansheri ha bala	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.83385	70.09766	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran
###	Badakhshan	Kishem	Farajghani	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.78611	70.11931	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran

###	Badakhshan	Kishem	Nowabad Gandum	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps		36.81011	70.11867	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.92556	71.04324	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	100
###	Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.89846	71.05922	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.85054	70.83674	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	Sar-e-tal	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.52737	70.78537	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	Madras	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.2915	70.65002	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		37.14864	70.5999	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	Dashti Shuhada	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		37.11187	70.54948	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	Kori	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		37.10588	70.50917	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		37.01396	70.44501	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		37.17394	70.22404	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.99383	70.47679	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.74991	70.15092	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	Islam abad	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.75034	70.13671	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	Dara-e-namazgah	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.7694	70.13525	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.79017	70.10767	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	Howza-e-shahr	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.77842	70.11473	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	Pansheri ha bala	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.83385	70.09766	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	Farajghani	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps		36.81757	70.10902	1-May-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.91356	71.06534	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	200
###	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.96014	70.97063	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Baharak	Dasht-e-Farhad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.97323	70.87409	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.2915	70.65002	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.86659	70.84968	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	Hisarak	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.86349	70.84087	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.8574	70.84436	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.85054	70.83674	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	Qalay Gunbad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.85971	70.83382	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	Nawa	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.72014	70.9737	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	Hazrat-e-Ameer	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.86583	70.83305	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Shuhada	wajinj	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.01478	70.9609	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.08152	70.36407	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.08594	70.35126	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	

###	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.04054	70.43016	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.04203	70.4634	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.02668	70.44245	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Darkhan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.00052	70.45658	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.05639	70.40008	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.17394	70.22404	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.99383	70.47679	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Bakhtesha	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.08957	70.52663	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	40
###	Badakhshan	Argo	Barlas Wakhyan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.98843	70.53116	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Dahbala	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.29795	70.56321	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	Khaksari	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.08152	70.36407	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.97354	70.18603	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.04054	70.43016	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Aro	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.04203	70.4634	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.02668	70.44245	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.05639	70.40008	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.98385	70.7106	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.88025	70.27702	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Tagob	Karasdeh	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.62616	70.2629	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.9772	70.74027	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.91107	70.76116	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		36.98385	70.7106	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	yaftal	Shakarlab	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.84072	70.44856	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	yaftal	Markaz	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.29631	70.4256	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	yaftal	Clenek	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.29631	70.4256	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.11187	70.54948	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	Takyah bala	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.07101	70.19518	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	Sumdara	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.10979	70.72478	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	Dahani ab	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.04802	70.63065	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	chatah	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.099	70.58001	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.17682	70.31533	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	jangal	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps		37.18342	70.50894	1-Feb-11	30-Sep-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Yaftal	Dihandara	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Productio	Mercy Corps		37.17394	70.22404	1-Mar-11	30-Oct-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	120

###	Badakhshan	Yaftal	Dihandara	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Productio	Mercy Corps		37.17394	70.22404	1-Mar-11	30-Oct-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Yaftal	Anardara bala	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Productio	Mercy Corps		37.17394	70.22404	1-Mar-11	30-Oct-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Yaftal	Khuna qishlaq-Mag	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Productio	Mercy Corps		37.17081	70.22395	1-Mar-11	30-Oct-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Yaftal	Payan Khsaba	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Productio	Mercy Corps		37.07863	70.31695	1-Mar-11	30-Oct-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps				31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	30
###	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps				31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps				31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps				31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps				31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps				31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps				31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Tagob	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps				31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps				31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps				31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps				31-Dec-09	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Baharak	Dasht e Farakh	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		36.97323	70.87409	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	32
###	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		37.05447	71.17372	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Baharak	Shash Pul	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		37.01656	70.82412	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		37.01111	70.88467	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Baharak	Payan Shahr	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		37.06282	70.78215	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Baharak	Do Pul	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		37.00459	70.8736	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Baharak	Dasht e Farhad	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		36.97323	70.87409	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	Dasht e Qurugh	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		37.11187	70.54948	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		37.17682	70.31533	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	Chata	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		37.099	70.58001	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Yaftal	Bad Darah	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		37.25806	70.47769	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Yaftal	Jungle Wakil	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		37.18342	70.50894	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Yaftal	Naland	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Develo	Mercy Corps		37.29631	70.4256	30-Oct-09	30-May-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps				31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	60
###	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps				31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps				31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps				31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps				31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	

###	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps				31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps				31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Teshken	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps				31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Tagob	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps				31-Dec-09	27-Dec-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				1-Mar-10	31-Aug-11	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-009-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps				1-May-10	31-Aug-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	25
###	Badakhshan	Kishem (Nam	N/A	Agriculture	MC-IDEA-NE-BD-A-010-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps				15-Apr-10	31-Aug-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	25
###	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-029-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps				1-Jun-11	30-Oct-11	cancelled	Afzal Masood, Meghan Neumann	Shafiqullah Imr	10
###	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				4-May-10	15-Jul-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	10000
###	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				4-May-10	15-Jul-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				4-May-10	15-Jul-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				4-May-10	15-Jul-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				4-May-10	15-Jul-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				4-May-10	15-Jul-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	

###	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				4-May-10	15-Jul-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Teshken	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				4-May-10	15-Jul-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Tagop	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				4-May-10	15-Jul-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				18-Jul-10	17-Aug-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	2000
###	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				18-Jul-10	17-Aug-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				18-Jul-10	17-Aug-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government S	Mercy Corps				18-Jul-10	17-Aug-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-003-09	Poultry Production	Women Poultry Productio	Mercy Corps				12-Aug-09	1-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	120
###	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Productio	Mercy Corps				27-Mar-10	25-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	180
###	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Productio	Mercy Corps				27-Mar-10	25-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	N/A	Livestock	MC-IDEA-NE-BD-L-012-10	Feed and Vet Support for Milch Animals	VFU Service Promotion	Mercy Corps				1-Sep-10	30-Nov-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	460
###	Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-012-10	Feed and Vet Support for Milch Animals	VFU Service Promotion	Mercy Corps				1-Sep-10	30-Nov-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-011-10	Poultry Refresher Training	Training to Farmers	Mercy Corps				2-Jul-10	25-Jul-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	120
###	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders a	Mercy Corps				1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	464
###	Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders a	Mercy Corps				1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders a	Mercy Corps				1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders a	Mercy Corps				1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders a	Mercy Corps				1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders a	Mercy Corps				1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	

###	Badakhshan	Khash	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders a	Mercy Corps				1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Darayim	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders a	Mercy Corps				1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Tagop	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders a	Mercy Corps				1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders a	Mercy Corps				1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Teshken	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders a	Mercy Corps				1-Sep-10	30-Sep-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Anima	Mercy Corps				10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	8000
###	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Anima	Mercy Corps				10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Yaftal-e-Paya	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Anima	Mercy Corps				10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Anima	Mercy Corps				10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Warduj	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Anima	Mercy Corps				10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Shuhada	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Anima	Mercy Corps				10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Tagop	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Anima	Mercy Corps				10-Dec-09	31-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-wormir	Mercy Corps				14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	8000
###	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-wormir	Mercy Corps				14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Yaftal-e-Paya	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-wormir	Mercy Corps				14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-wormir	Mercy Corps				14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Warduj	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-wormir	Mercy Corps				14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Shuhada	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-wormir	Mercy Corps				14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	
###	Badakhshan	Tagop	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-wormir	Mercy Corps				14-Dec-09	28-Mar-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran	

###	Badakhshan	Jurm	N/A	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps				13-Aug-09	1-Nov-09	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	80	
###	Badakhshan	Darayim	N/A	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps				13-Aug-09	1-Nov-09	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran		
###	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps				3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	114	
###	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps				3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran		
###	Badakhshan	Yaftal-e-Paya	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps				3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran		
###	Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps				3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran		
###	Badakhshan	Warduj	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps				3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran		
###	Badakhshan	Teshken	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps				3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran		
###	Badakhshan	Jurm	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps				3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran		
###	Badakhshan	Darayim	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps				3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran		
###	Badakhshan	Kishem	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps				3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran		
###	Badakhshan	Baharak	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps				3-Jan-10	7-Jan-10	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran		
###	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps				12-Jun-09	12-Sep-09	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	6.37	
###	Badakhshan	Jurm	N/A	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps				12-Jun-09	12-Sep-09	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran		
###	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps				12-Jun-09	12-Sep-09	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imran		
###	Badakhshan	Baharak	Sar Shahr	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps		37.00357	70.88176	1-Feb-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr		
###	Badakhshan	Baharak	DO pul	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps		37.00459	70.8736	1-Feb-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr		
###	Badakhshan	Baharak	Payen Shahr	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps		37.06282	70.78215	1-Feb-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr		100
###	Badakhshan	Baharak	Chapchi Maghzar	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps		36.97948	70.89384	1-Feb-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr		
###	Badakhshan	Baharak	Khair Abad	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps		37.01111	70.88467	1-Feb-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr		
###	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		36.97948	70.89384	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	50	
###	Badakhshan	Baharak	Shahr e Kuhna	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		37.00029	70.90183	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	50	
###	Badakhshan	Baharak	Furmuragh	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		37.03195	70.84828	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	50	
###	Badakhshan	Kishem	Panjsheri ha	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		36.83385	70.09766	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	50	
###	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		37.17682	70.31533	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	50	

###	Badakhshan	Faizabad	Dasht e Shuhada	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		37.11187	70.54948	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	50
###	Badakhshan	Faizabad	Chata	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		37.099	70.58001	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	50
###	Badakhshan	Argo	Shahmari	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		37.01396	70.44501	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	50
###	Badakhshan	Argo	Pistakhor	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		37.08594	70.35126	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	50
###	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		37.08152	70.36407	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	50
###	Badakhshan	Argo	Tajikha	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps		36.99383	70.47679	1-Feb-12	30-Sep-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	50
###	Badakhshan	Faizabad	Hisary	Livestock	MC-IDEA-NE-BD-L-019-12	Poultry Production (2012)	Women Poultry Productic	Mercy Corps		37.15012	70.52357	1-Feb-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	80
###	Badakhshan	Baharak	Shashpol	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.01656	70.82412	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Baharak	Bini jar	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.694	71.14552	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Baharak	DO pul	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.00459	70.8736	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.97948	70.89384	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Baharak	Chapchi Yardar	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.97948	70.89384	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Baharak	Sar Shahr	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.00357	70.88176	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Baharak	Dasht e Farakh	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.97323	70.87409	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Baharak	Dasht e Farhad	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.97323	70.87409	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.01111	70.88467	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	88
###	Badakhshan	Baharak	Rubatak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		36.97901	70.82827	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Baharak	Rubabi	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.00764	70.90052	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Argo	Pistakhor	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.01396	70.44501	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Argo	Shahr e Wahdat	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.05639	70.40008	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Argo	Shahmari	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.01396	70.44501	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.17682	70.31533	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	

###	Badakhshan	Faizabad	Chata	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.099	70.58001	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Faizabad	Dahana e Ab	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.04802	70.63065	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Faizabad	Dasht e Qurugh	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps		37.11187	70.54948	15-Jan-12	10-Feb-13	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.97323	70.87409	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Baharak	Doab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.99966	70.88248	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Baharak	Doabgi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.99881	70.8637	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.05447	71.17372	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.96014	70.97063	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Baharak	Diaya	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.06012	71.10261	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.97469	70.90883	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Baharak	Zer-e-Dashtuk	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.95994	70.95932	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.97948	70.89384	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.01111	70.88467	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Warduj	AbJen	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.91356	71.06534	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.92556	71.04324	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Warduj	Dehdroz	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.9286	71.0617	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Warduj	Sangi kabot	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.94222	71.03921	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.94489	71.02995	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Warduj	Shaghan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.92772	71.04965	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Warduj	Bashund	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.78162	71.09302	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Warduj	Zo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.84063	71.06757	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Warduj	Astin	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.92413	71.06423	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr

###	Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.92016	71.05019	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.91356	71.06534	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Warduj	Shufchan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.94817	71.03573	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.89846	71.05922	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Afrej	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.01682	71.02295	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Pijuj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.04158	71.00308	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.01478	70.9609	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Wenj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.02646	71.04085	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Eweank	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.0721	71.12002	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.04252	71.0951	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Chakaran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.91356	71.06534	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.06531	71.10975	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Ezrew	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.0501	71.22237	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Yakhchew	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.05706	71.20068	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Rezwan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.07199	71.14941	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Darghab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.05687	71.17477	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Mazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.68047	70.92429	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Maidan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.03455	70.99519	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Abchshmah	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.04541	71.09402	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Sarkhan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.0715	71.14565	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Sherkani	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.06544	71.10732	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Shuhada	Yabab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.8259	70.81275	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr

###	Badakhshan	Shuhada	Juibar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.03114	71.03784	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.2915	70.65002	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Chung-e-Payan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.89871	70.83865	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.86659	70.84968	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Hisarak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.86349	70.84087	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.8574	70.84436	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Kharandab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.88007	70.84617	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.85054	70.83674	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Keb-e-Miyana	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.84971	70.92156	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Kutab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.82833	70.88386	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Sar-e-tal	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.52737	70.78537	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Qalay Gunbad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.85971	70.83382	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Furghamunj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.61938	70.7095	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Jurm	Ahangaran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.86665	70.83624	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.9772	70.74027	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Khash	Dehpara	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.91655	70.74641	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Khash	Sarlola	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.8703	70.80075	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Khash	Zulm Abad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.88773	70.77895	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.91107	70.76116	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.98385	70.7106	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Khash	Mughula	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.99755	70.71509	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	350
###	Badakhshan	Khash	Darkhan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.02267	70.75505	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	

###	Badakhshan	Yaftal	Shakarlab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.84072	70.44856	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Yaftal	Dehpayan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.25707	70.68747	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Yaftal	Naland	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.29631	70.4256	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Yaftal	Markaz	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.29631	70.4256	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Yaftal	Clenek	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.29631	70.4256	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Yaftal	Hozakan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.29102	70.43827	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Yaftal	Roye dasht	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.88429	70.38163	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.14864	70.5999	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Faizabad	Hisary	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.15012	70.52357	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.11187	70.54948	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Faizabad	Khaja maruf jan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.19627	70.31624	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.08152	70.36407	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Argo	Qargha	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.26216	70.39893	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Argo	Hafizmughul	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.11261	70.43594	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.04054	70.43016	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.04203	70.4634	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.01396	70.44501	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Argo	Eishanha	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.99537	70.45311	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.05639	70.40008	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.17394	70.22404	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.99383	70.47679	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Argo	Dahmagas	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.99011	70.49572	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr

###	Badakhshan	Daryim	Khaspak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.91681	70.44029	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Shahre sadat	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.25905	70.60837	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Dahbazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.9007	70.37328	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Nim tala	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.87401	70.43175	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Saydae Dahbazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.89383	70.37254	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.91484	70.38143	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Chushmae qalanda	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.87307	70.37947	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Roi Dasht	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.88429	70.38163	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Daraebagh	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.89543	70.38674	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Quraishe	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.91716	70.45777	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.92183	70.35172	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Qarluq	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.95124	70.31563	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Langar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.96675	70.29884	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	Shaikh Aabad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.862	70.50189	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Daryim	pitawak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.86282	70.44188	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Teshken	Mozafari	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.97339	70.13748	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Teshken	Nawabad Darah Q	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.74881	70.16096	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Teshken	Khaja Afghani	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.88422	70.2626	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.88025	70.27702	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Teshken	Khanika	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.74243	70.1607	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Teshken	Fizani	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.83938	70.34601	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr
###	Badakhshan	Teshken	Ghilawik	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.97668	70.10065	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr

###	Badakhshan	Teshken	Qermeshi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.85385	70.30148	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Teshken	Sayed Hai Mozafar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.93205	70.20941	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.71696	70.17395	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.71696	70.17395	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.74991	70.15092	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Jari shah baba	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.71544	70.16869	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.78046	70.12245	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.78046	70.12245	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Waghar dara	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.82804	70.17831	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Baloch	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.84849	70.08778	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.90481	70.06592	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Gunbad gharbi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.90481	70.06592	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Chulgazi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.80816	70.27909	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Yawarzan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.67368	70.18973	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Nowabad Gandum	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.81011	70.11867	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Sangab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		37.09562	70.54864	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Kishem	Dashti shahida	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps		36.7374	70.1517	28-Feb-12	20-Apr-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	
###	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps		37.10588	70.50917	20-Feb-12	30-Nov-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	10
###	Badakhshan	Argo	Shahr e Wahdat	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps		37.05639	70.40008	20-Feb-12	30-Nov-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	10
###	Badakhshan	Faizabad	Kuri	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps		37.17682	70.31533	20-Feb-12	30-Nov-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	10
###	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps		36.97948	70.89384	20-Feb-12	30-Oct-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	8
###	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps		37.05447	71.17372	20-Feb-12	30-Oct-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	8

###	Badakhshan	Faizabad	Kuri	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps		37.10588	70.50917	20-Feb-12	30-Oct-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	8	
###	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps		37.17682	70.31533	20-Feb-12	30-Oct-12	100%	Afzal Masood, Meghan Neumann	Shafiqullah Imr	8	
###	Badakhshan	Baharak		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps				5-Jul-12	15-Feb-13	100%	Shafiqullah Imran	Afzal Masood M&E Manager		
###	Badakhshan	Kishem		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps				5-Jul-12	15-Feb-13	100%	Shafiqullah Imran	Afzal Masood M&E Manager		150
###	Badakhshan	Faizabad		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps				5-Jul-12	15-Feb-13	100%	Shafiqullah Imran	Afzal Masood M&E Manager		
###	Badakhshan	Argo		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps				5-Jul-12	15-Feb-13	100%	Shafiqullah Imran	Afzal Masood M&E Manager		
###	Baghlan	Puli Khumri		Agriculture		Women's Greenhouse Project	Agriculture	Mercy Corps				10-Aug-12	30-Apr-13	77%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager		
###	Baghlan	Baghlani Jadid		Agriculture		Women's Greenhouse Project	Agriculture	Mercy Corps				10-Aug-12	30-Apr-13	77%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	10	
###	Baghlan	Bano		Agriculture		Construction of underground storage		Mercy Corps				10-Aug-12	15-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager		
###	Baghlan	Dehsallah		Agriculture		Construction of underground storage		Mercy Corps				10-Aug-12	15-Oct-12	100%	Mohammad Osman Hassani M&E Officer	Afzal Masood M&E Manager	5	
###	Takhar	Taloqan		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Productio	Mercy Corps				20-May-12	19-Jan-12	100%	Farid Ahmad	Afzal Masood M&E Manager		
###	Takhar	Baharak		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Productio	Mercy Corps				20-May-12	19-Jan-12	100%	Farid Ahmad	Afzal Masood M&E Manager	8	
###	Takhar	Kalafgahn		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Productio	Mercy Corps				20-May-12	19-Jan-12	100%	Farid Ahmad	Afzal Masood M&E Manager		
###	Kunduz	Kunduz center		Agriculture		Women's Greenhouse Project	Agriculture	Mercy Corps				15-Aug-12	15-Mar-12	100%	Hamid Karwand	Afzal Masood M&E Manager	5	
###	Kunduz	Kunduz center		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps				30-Dec-11	15-Dec-12	100%	Hamid Karwand	Afzal Masood M&E Manager		
###	Kunduz	Khanabad		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps				30-Dec-11	15-Dec-12	100%	Hamid Karwand	Afzal Masood M&E Manager		
###	Kunduz	Imamsahib		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps				30-Dec-11	15-Dec-12	100%	Hamid Karwand	Afzal Masood M&E Manager		30

###	Kunduz	Kunduz center		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps				30-Dec-11	15-Dec-12	100%	Hamid Karwand	Afzal Masood M&E Manager	
###	Kunduz	Aliabad		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps				30-Dec-11	15-Dec-12	100%	Hamid Karwand	Afzal Masood M&E Manager	
###	Kunduz	Qalezal		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps				30-Dec-11	15-Dec-12	100%	Hamid Karwand	Afzal Masood M&E Manager	
###	Kunduz	Kunduz center		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Productic	Mercy Corps				20-May-12	30-Nov-12	100%	Hamid Karwand	Afzal Masood M&E Manager	7
###	Kunduz	Aliabad		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Productic	Mercy Corps				20-May-12	30-Nov-12	100%	Hamid Karwand	Afzal Masood M&E Manager	
###	Kunduz	Kunduz center		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps				20-Jun-12	19-Nov-12	100%	Hamid Karwand	Afzal Masood M&E Manager	
###	Kunduz	Khanabad		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps				20-Jun-12	19-Nov-12	100%	Hamid Karwand	Afzal Masood M&E Manager	150
###	Kunduz	Imamsahib		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps				20-Jun-12	19-Nov-12	100%	Hamid Karwand	Afzal Masood M&E Manager	
###	Takhar	Farkhar		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps				30-Jun-12	30-Dec-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
###	Takhar	Taloqan		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps				30-Jun-12	30-Dec-12	100%	Farid Ahmad	Afzal Masood M&E Manager	150
###	Takhar	Bangi		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps				30-Jun-12	30-Dec-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
###	Takhar	Kalafgahn		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps				30-Jun-12	30-Dec-12	100%	Farid Ahmad	Afzal Masood M&E Manager	
###	Takhar	Farkhar		Agriculture		Construction of underground storage	Agriculture	Mercy Corps				1-Sep-12	20-Mar-13	100%	Farid Ahmad	Afzal Masood M&E Manager	
###	Takhar	Worsaj		Agriculture		Construction of underground storage	Agriculture	Mercy Corps				1-Sep-12	20-Mar-13	100%	Farid Ahmad	Afzal Masood M&E Manager	4
###	Badakhshan	Baharak		Agriculture		Construction of underground storage	Agriculture	Mercy Corps				15-Aug-12	30-Apr-13	97%	Shafiqullah Imran	Afzal Masood M&E Manager	
###	Badakhshan	Daryim		Agriculture		Construction of underground storage	Agriculture	Mercy Corps				15-Aug-12	30-Apr-13	97%	Shafiqullah Imran	Afzal Masood M&E Manager	4

###	Badakhshan	Argo		Agriculture		Construction of underground storage	Agriculture	Mercy Corps				15-Aug-12	30-Apr-13	97%	Shafiqullah Imran	Afzal Masood M&E Manager	
###	Badakhshan	Faizabad		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Productio	Mercy Corps				20-May-12	10-Feb-13	100%	Shafiqullah Imran	Afzal Masood M&E Manager	7
###	Parwan	Charikar		Agriculture	MC-IDEA-PWN-A-1-12	PRPC Expansion	Agriculture	Mercy Corps				1-Sep-12	30-Nov-12	5%	Aman Tahiri	Afzal Masood M&E Manager	600
###	Parwan	Charikar		Agriculture	MC-IDEA-PWN-A-2-12	Processing plant-Improvement	Agriculture	Mercy Corps				1-Sep-12	30-Nov-12	5%	Aman Tahiri	Afzal Masood M&E Manager	65
###	Parwan	Charikar		Agriculture	MC-IDEA-PWN-A-3-12	Raisin Ochra Toxin Testing	Agriculture	Mercy Corps				1-Sep-12	30-Nov-12	5%	Aman Tahiri	Afzal Masood M&E Manager	600
###	Badakhshan	Faizabad		Agriculture		Greenhouse	Agriculture	Mercy Corps				25-Sep-12	30-May-13	87%	Shafiqullah Imran	Meghan Neum	5
###	Badakhshan	Baharak		Agriculture		Greenhouse	Agriculture	Mercy Corps				25-Sep-12	30-May-13	87%	Shafiqullah Imran	Meghan Neum	
###	Badakhshan	Baharak		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps				1-Nov-12	15-Feb-13	97%	Shafiqullah Imran	Meghan Neum	
###	Badakhshan	Jurm		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps				1-Nov-12	15-Feb-13	97%	Shafiqullah Imran	Meghan Neum	
###	Badakhshan	Kishem		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps				1-Nov-12	15-Feb-13	97%	Shafiqullah Imran	Meghan Neum	
###	Badakhshan	Shuhada		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps				1-Nov-12	15-Feb-13	97%	Shafiqullah Imran	Meghan Neum	
###	Badakhshan	Argo		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps				1-Nov-12	15-Feb-13	97%	Shafiqullah Imran	Meghan Neum	800
###	Badakhshan	Darayem		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps				1-Nov-12	15-Feb-13	97%	Shafiqullah Imran	Meghan Neum	
###	Badakhshan	Faizabad		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps				1-Nov-12	15-Feb-13	97%	Shafiqullah Imran	Meghan Neum	
###	Badakhshan	Yaftal		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps				1-Nov-12	15-Feb-13	97%	Shafiqullah Imran	Meghan Neum	
###	Badakhshan	Tishkan		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps				1-Nov-12	15-Feb-13	97%	Shafiqullah Imran	Meghan Neum	
###	Badakhshan	Baharak		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps				20-Oct-12	20-Apr-13	35%	Shafiqullah Imran	Meghan Neum	127
###	Baghlan	Puli Khumri		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps				1-Sep-12	30-Nov-12	100%	Mohammad Osman Hassani M&E Officer	Meghan Neum	4
###	Takhar	Taloqan		Agriculture		Pickle making for women	Agriculture	Mercy Corps				30-Jun-12	30-Dec-12	100%	Farid Ahmad	Meghan Neum	215
###	Takhar	Taloqan		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps				15-Oct-12	20-Jan-13	100%	Farid Ahmad	Meghan Neum	1200
###	Takhar	Bangi		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps				15-Oct-12	20-Jan-13	100%	Farid Ahmad	Meghan Neum	1200
###	Takhar	Farkhar		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps				15-Oct-12	20-Jan-13	100%	Farid Ahmad	Meghan Neum	1200
###	Takhar	Baharak		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps				15-Oct-12	20-Jan-13	100%	Farid Ahmad	Meghan Neum	1200
###	Takhar	Kalafghan		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps				15-Oct-12	20-Jan-13	100%	Farid Ahmad	Meghan Neum	1200
###	Kunduz	Chardara		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps				1-Nov-12	30-Jan-13	100%	Hamid Karwand	Meghan Neum	
###	Kunduz	Imamsahib		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps				1-Nov-12	30-Jan-13	100%	Hamid Karwand	Meghan Neum	
###	Kunduz	Kunduz center		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps				1-Nov-12	30-Jan-13	100%	Hamid Karwand	Meghan Neum	1000
###	Kunduz	Aliabad		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps				1-Nov-12	30-Jan-13	100%	Hamid Karwand	Meghan Neum	

###	Kunduz	Qalezal		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps				1-Nov-12	30-Jan-13	100%	Hamid Karwand	Meghan Neum	
###	Kunduz	Khanabad		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps				1-Nov-12	30-Jan-13	100%	Hamid Karwand	Meghan Neum	
###	Kunduz	Kunduz center		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps				1-Oct-12	31-Dec-12	100%	Hamid Karwand	Meghan Neum	170
###	Badakhshan	Argo			MC-IDEA-NE-BD-L-017-11	Community-Based Savings Groups		Mercy Corps		37.16909	70.51945	1-Oct-11	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Yaftal			MC-IDEA-NE-BD-L-017-11	Community-Based Savings Groups		Mercy Corps		37.16909	70.51945	1-Oct-11	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebae	243
###	Badakhshan	Yaftal		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps				20-Feb-12	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Kishem		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps				20-Feb-12	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Baharak		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps				20-Feb-12	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Shuhada		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps				20-Feb-12	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Jurm		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps				20-Feb-12	10-Feb-13	100%	Shafiqullah Imran	Ulan Diushebae	13
###	Badakhshan	Faizabad		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps				20-Feb-12	30-Nov-12	100%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Argo		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps				20-Feb-12	30-Nov-12	100%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Jurm		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps				20-Feb-12	30-Nov-12	100%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Baharak		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps				20-Feb-12	30-Nov-12	100%	Shafiqullah Imran	Ulan Diushebae	495
###	Badakhshan	Baharak		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps				15-May-12	2-Jan-12	100%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Faizabad		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps				15-May-12	2-Jan-12	100%	Shafiqullah Imran	Ulan Diushebae	400
###	Badakhshan	Kishem region (5districts)		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps				15-May-12	2-Jan-12	100%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Jurm		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps				15-May-12	2-Jan-12	100%	Shafiqullah Imran	Ulan Diushebae	
###	Takhar	Taloqan			MC-IDEA-NE-TK-L-10-12	Community-Based Savings Groups		Mercy Corps		36.772493	69.512428	17-Jan-12	30-Dec-12	100%	Farid Ahmad	Ulan Diushebaev	125
###	Takhar	Taloqan	Farkhar: Khafdara,	Agriculture	TLQ-A-010-12	Women Strawberry	Agriculture	Mercy Corps		36.799159	69.389032	15-Jul-12	30-May-13	95%	Farid Ahmad	Ulan Diushebaev	40
###	Takhar	Taloqan		Agriculture	TLQ-A-014-12	Low Tunnel Plastic for Women	Agriculture	Mercy Corps		36.605415	69.854358	15-Nov-12	30-Mar-13	100%	Farid Ahmad	Ulan Diushebae	20
###	Takhar	Farkhar		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps				15-Dec-12	15-Apr-13	60%	Farid Ahmad	Ulan Diushebae	94
###	Takhar	Kalafghan		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps				15-Dec-12	15-Apr-13	60%	Farid Ahmad	Ulan Diushebae	
###	Kunduz	Kunduz center		Livestock		Silkword Rearing (2013)	Livestock	Mercy Corps				1-Jan-13	20-Jun-13	15%	Hamid Karwand	Ulan Diushebae	800
###	Kunduz	Emam Sahib		Livestock		Silkword Rearing (2013)	Livestock	Mercy Corps				1-Jan-13	20-Jun-13	15%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Kunduz center		Livestock		Honey Enterprise	Livestock	Mercy Corps				14-Jan-13	30-Sep-13	10%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Emam Sahib		Livestock		Honey Enterprise	Livestock	Mercy Corps				14-Jan-13	30-Sep-13	10%	Hamid Karwand	Ulan Diushebae	100
###	Kunduz	Qala-e-Zal		Livestock		Honey Enterprise	Livestock	Mercy Corps				14-Jan-13	30-Sep-13	10%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Kunduz center		Livestock		Women's Egg Production	Livestock	Mercy Corps				20-Jan-13	20-Nov-13	15%	Hamid Karwand	Ulan Diushebae	10
###	Kunduz	Emam Sahib		Livestock		Women's Egg Production	Livestock	Mercy Corps				20-Jan-13	20-Nov-13	15%	Hamid Karwand	Ulan Diushebae	

###	Kunduz	Kunduz center		Livestock		Women's Smallholder Poultry	Livestock	Mercy Corps				20-Jan-13	20-Nov-13	15%	Hamid Karwand	Ulan Diushebae	80
###	Kunduz	Emam Sahib		Livestock		Women's Smallholder Poultry	Livestock	Mercy Corps				20-Jan-13	20-Nov-13	15%	Hamid Karwand	Ulan Diushebae	
###	Takhar	Taloqan		Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps				1-Feb-13	30-Oct-13	28%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Bangi		Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps				1-Feb-13	30-Oct-13	28%	Farid Ahmad	Ulan Diushebae	1500
###	Takhar	Baharak		Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps				1-Feb-13	30-Oct-13	28%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Farkhar		Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps				1-Feb-13	30-Oct-13	28%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Taloqan		Agriculture	TLQ-A-19-13	Women's Commercial Vegetable Cultivation	Agriculture	Mercy Corps				1-Feb-13	30-Oct-13	28%	Farid Ahmad	Ulan Diushebae	260
###	Takhar	Taloqan		Agriculture	TLQ-A-20-13	Low Tunnel Plastic (Commercial Vegetable Cultivation)	Agriculture	Mercy Corps				15-Feb-13	30-Oct-13	30%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Bangi		Agriculture	TLQ-A-20-13	Low Tunnel Plastic (Commercial Vegetable Cultivation)	Agriculture	Mercy Corps				15-Feb-13	30-Oct-13	30%	Farid Ahmad	Ulan Diushebae	300
###	Takhar	Baharak		Agriculture	TLQ-A-20-13	Low Tunnel Plastic (Commercial Vegetable Cultivation)	Agriculture	Mercy Corps				15-Feb-13	30-Oct-13	30%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Taloqan		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps				1-Feb-13	30-Oct-13	35%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Bangi		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps				1-Feb-13	30-Oct-13	35%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Kalafghan		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps				1-Feb-13	30-Oct-13	35%	Farid Ahmad	Ulan Diushebae	400
###	Takhar	Baharak		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps				1-Feb-13	30-Oct-13	35%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Farkhar		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps				1-Feb-13	30-Oct-13	35%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Taloqan		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps				15-Feb-13	15-May-13	80%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Bangi		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps				15-Feb-13	15-May-13	80%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Kalafghan		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps				15-Feb-13	15-May-13	80%	Farid Ahmad	Ulan Diushebae	500

###	Takhar	Baharak		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps				15-Feb-13	15-May-13	80%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Farkhar		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps				15-Feb-13	15-May-13	80%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Taloqan		Agriculture	TLQ-A-25-13	New Year Celebration Farmers Day	Celebration	Mercy Corps				28-Feb-13	30-Apr-13	70%	Farid Ahmad	Ulan Diushebaev	
###	Kunduz	Chardara		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps				5-Feb-13	1-Jun-13	60%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Imamsahib		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps				5-Feb-13	1-Jun-13	60%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Kunduz center		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps				5-Feb-13	1-Jun-13	60%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Aliabad		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps				5-Feb-13	1-Jun-13	60%	Hamid Karwand	Ulan Diushebae	300
###	Kunduz	Qala-e-Zal		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps				5-Feb-13	1-Jun-13	60%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Khanabad		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps				5-Feb-13	1-Jun-13	60%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Imamsahib		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps				5-Feb-13	25-Oct-13	50%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Kunduz center		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps				5-Feb-13	25-Oct-13	50%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Aliabad		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps				5-Feb-13	25-Oct-13	50%	Hamid Karwand	Ulan Diushebae	1430
###	Kunduz	Qala-e-Zal		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps				5-Feb-13	25-Oct-13	50%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Khanabad		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps				5-Feb-13	25-Oct-13	50%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Imamsahib		Agriculture		Orchard Management	Orchard Management	Mercy Corps				6-Feb-13	26-Oct-13	50%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Kunduz center		Agriculture		Orchard Management	Orchard Management	Mercy Corps				6-Feb-13	26-Oct-13	50%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Aliabad		Agriculture		Orchard Management	Orchard Management	Mercy Corps				6-Feb-13	26-Oct-13	50%	Hamid Karwand	Ulan Diushebae	600
###	Kunduz	Qala-e-Zal		Agriculture		Orchard Management	Orchard Management	Mercy Corps				6-Feb-13	26-Oct-13	50%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Khanabad		Agriculture		Orchard Management	Orchard Management	Mercy Corps				6-Feb-13	26-Oct-13	50%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Imamsahib		Agriculture		Almond Production Survey	Survey	Mercy Corps				10-Feb-13	10-Mar-13	100%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Qala-e-Zal		Agriculture		Almond Production Survey	Survey	Mercy Corps				10-Feb-13	10-Mar-13	100%	Hamid Karwand	Ulan Diushebae	6
###	Kunduz	Chardara		Agriculture		Almond Production Survey	Survey	Mercy Corps				10-Feb-13	10-Mar-13	100%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Imamsahib		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	60%	Hamid Karwand	Ulan Diushebae	

###	Kunduz	Kunduz center	Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	60%	Hamid Karwand	Ulan Diushebae	130
###	Kunduz	Aliabad	Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	60%	Hamid Karwand	Ulan Diushebae	
###	Kunduz	Khanabad	Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	60%	Hamid Karwand	Ulan Diushebae	
###	Baghlan	Puli Khumri	Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps				22-Jan-13	30-Sep-13	50%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Baghlan Jadid	Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps				22-Jan-13	30-Sep-13	50%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Bano	Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps				22-Jan-13	30-Sep-13	50%	Shahzaman Zazai	Ulan Diushebae	450
###	Baghlan	Dehsallah	Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps				22-Jan-13	30-Sep-13	50%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Puli Hesar	Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps				22-Jan-13	30-Sep-13	50%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Puli Khumri	Agriculture		Orchard Management (2013)	Orchard Management	Mercy Corps				15-Feb-13	30-Sep-13	50%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Baghlan Jadid	Agriculture		Orchard Management (2013)	Orchard Management	Mercy Corps				15-Feb-13	30-Sep-13	50%	Shahzaman Zazai	Ulan Diushebae	500
###	Baghlan	Bano	Agriculture		Orchard Management (2013)	Orchard Management	Mercy Corps				15-Feb-13	30-Sep-13	50%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Dehsallah	Agriculture		Orchard Management (2013)	Orchard Management	Mercy Corps				15-Feb-13	30-Sep-13	50%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Puli Khumri	Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps				22-Jan-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Baghlan Jadid	Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps				22-Jan-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Doshi	Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps				22-Jan-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Khenjan	Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps				22-Jan-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	1,500
###	Baghlan	Bano	Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps				22-Jan-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Dehsallah	Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps				22-Jan-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Poli Hesar	Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps				22-Jan-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	

###	Baghlan	Puli Khumri		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Baghlan Jadid		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Doshi		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Khenjan		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	150
###	Baghlan	Bano		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Dehsallah		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	
###	Baghlan	Poli Hesar		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	40%	Shahzaman Zazai	Ulan Diushebae	
###	Badakhshan	Faizabad		Agriculture		Orchard Establishment	Orchard Establishment	Mercy Corps				30-Jan-13	30-Nov-13	15%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Kishem		Agriculture		Orchard Estbalishment	Orchard Establishment	Mercy Corps				30-Jan-13	30-Nov-13	15%	Shafiqullah Imran	Ulan Diushebae	350
###	Badakhshan	Argo		Agriculture		Orchard Estbalishment	Orchard Establishment	Mercy Corps				30-Jan-13	30-Nov-13	15%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Baharak		Agriculture		Orchard Estbalishment	Orchard Establishment	Mercy Corps				30-Jan-13	30-Nov-13	15%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Faizabad		Agriculture		Orchard Management	Orchard Management	Mercy Corps				30-Jan-13	30-Nov-13	10%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Kishem		Agriculture		Orchard Management	Orchard Management	Mercy Corps				30-Jan-13	30-Nov-13	10%	Shafiqullah Imran	Ulan Diushebae	500
###	Badakhshan	Argo		Agriculture		Orchard Management	Orchard Management	Mercy Corps				30-Jan-13	30-Nov-13	10%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Baharak		Agriculture		Orchard Management	Orchard Management	Mercy Corps				30-Jan-13	30-Nov-13	10%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Faizabad		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps				10-Feb-13	10-Oct-13	15%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Kishem		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps				10-Feb-13	10-Oct-13	15%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Argo		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps				10-Feb-13	10-Oct-13	15%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Baharak		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps				10-Feb-13	10-Oct-13	15%	Shafiqullah Imran	Ulan Diushebae	2,000
###	Badakhshan	Tishkan		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps				10-Feb-13	10-Oct-13	15%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Tagab		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps				10-Feb-13	10-Oct-13	15%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Yaftal		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps				10-Feb-13	10-Oct-13	15%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Baharak		Agriculture		Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	5%	Shafiqullah Imran	Ulan Diushebae	150
###	Badakhshan	Faizabad		Agriculture		Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps				15-Feb-13	30-Oct-13	5%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Faizabad				Greenbelt	Tree Planting	Mercy Corps				21-Mar-13	15-Apr-13	0%	Shafiqullah Imran	Ulan Diushebae	200
###	Badakhshan	Payen Shahr		Livestock		Beekeeping Development	Beekeeping	Mercy Corps				10-Mar-13	30-Oct-13	0%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Shashpol		Livestock		Beekeeping Development	Beekeeping	Mercy Corps				10-Mar-13	30-Oct-13	0%	Shafiqullah Imran	Ulan Diushebae	90

###	Badakhshan	Markaz		Livestock		Beekeeping Development	Beekeeping	Mercy Corps				10-Mar-13	30-Oct-13	0%	Shafiqullah Imran	Ulan Diushebae	90
###	Badakhshan	Dasht-e-Farakh		Livestock		Beekeeping Development	Beekeeping	Mercy Corps				10-Mar-13	30-Oct-13	0%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Bagh-e-Mubarak		Livestock		Backyard Poultry Farming	Poultry Farming	Mercy Corps				10-Mar-13	30-Oct-13	0%	Shafiqullah Imran	Ulan Diushebae	90
###	Badakhshan	Rubat		Livestock		Backyard Poultry Farming	Poultry Farming	Mercy Corps				10-Mar-13	30-Oct-13	0%	Shafiqullah Imran	Ulan Diushebae	
###	Badakhshan	Faizabad		Agriculture		Women's Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				10-Mar-13	30-Oct-13	5%	Shafiqullah Imran	Ulan Diushebae	100
###	Badakhshan	Argo		Agriculture		Women's Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps				10-Mar-13	30-Oct-13	5%	Shafiqullah Imran	Ulan Diushebae	
###	Baghlan	Puli Khumri		Agriculture		New Year Celebration Farmers Day	Celebration	Mercy Corps				1-Mar-13	31-Mar-13	100%	Mohammad Osman Hassani	Ulan Diushebae	20
###	Baghlan	Baghlan Jadid		Livestock		Backyard Poultry Farming	Women Poultry Productio	Mercy Corps				1-Feb-13	30-Oct-13	15%	Mohammad Osman Hassani	Ulan Diushebae	90
###	Baghlan	Puli Khumri		Livestock		Backyard Poultry Farming	Women Poultry Productio	Mercy Corps				1-Feb-13	30-Oct-13	15%	Mohammad Osman Hassani	Ulan Diushebae	
###	Baghlan	Baghlan Jadid		Livestock		Semi-commercial Poultry Farming	Women Poultry Productio	Mercy Corps				1-Feb-13	30-Oct-13	15%	Mohammad Osman Hassani	Ulan Diushebae	
###	Baghlan	Puli Khumri		Livestock		Semi-commercial Poultry Farming	Women Poultry Productio	Mercy Corps				1-Feb-13	30-Oct-13	15%	Mohammad Osman Hassani	Ulan Diushebae	10
###	Baghlan	Dushi		Livestock		Semi-commercial Poultry Farming	Women Poultry Productio	Mercy Corps				1-Feb-13	30-Oct-13	15%	Mohammad Osman Hassani	Ulan Diushebae	
###	Baghlan	Baghlan Jadid		Livestock		Beekeeping Development	Beekeeping	Mercy Corps				1-Feb-13	30-Jul-13	20%	Mohammad Osman Hassani	Ulan Diushebae	60
###	Baghlan	Khinjan		Livestock		Beekeeping Development	Beekeeping	Mercy Corps				1-Feb-13	30-Jul-13	20%	Mohammad Osman Hassani	Ulan Diushebae	
###	Baghlan	Baghlan Jadid		Livestock		Silkword Rearing (2013)	Cocoon Production	Mercy Corps				1-Mar-13	30-Jul-13	20%	Mohammad Osman Hassani	Ulan Diushebae	50
###	Takhar	Taloqan		Livestock		Semi-commercial Poultry Farming (Women)	Women Poultry Productio	Mercy Corps				15-Mar-13	30-Nov-13	15%	Farid Ahmad	Ulan Diushebae	20
###	Takhar	Baharak		Livestock		Semi-commercial Poultry Farming (Women)	Women Poultry Productio	Mercy Corps				15-Mar-13	30-Nov-13	15%	Farid Ahmad	Ulan Diushebae	
###	Takhar	Taloqan		Livestock		Backyard Poultry Farming (Women)	Women Poultry Productio	Mercy Corps				15-Mar-13	30-Nov-13	15%	Farid Ahmad	Ulan Diushebae	100
###	Takhar	Kalafghan		Livestock		Beekeeping Development	Beekeeping	Mercy Corps				15-Mar-13	30-Nov-13	15%	Farid Ahmad	Ulan Diushebae	100
###	Takhar	Worsaj		Livestock		Beekeeping Development	Beekeeping	Mercy Corps				15-Mar-13	30-Nov-13	15%	Farid Ahmad	Ulan Diushebae	

Northern Region

ID	Province	District	Village	Section	Activity Code	Activity Name	Activity Type	Women Activity	Implementer_ Partner	Est. Budget/USD	Lat	Lon	Start Date	End Date	Status	Data Collector Name	Database User
1	Balkh	Balkh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
2	Balkh	Chahar Bolak		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
3	Balkh	Chimtal		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
4	Balkh	Dawlatabad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
5	Balkh	Dihdadi		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
6	Balkh	Kaldar		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
7	Balkh	Kishindih		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
8	Balkh	Khulm		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
9	Balkh	Sholgara		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
10	Balkh	Nahri Shahi		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
11	Balkh	Shortepa		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
12	Balkh	Zari		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
13	Balkh	Chahar Kint		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
14	Samangan	Hastate Sultan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
15	Samangan	Dara-I Sufi Bala		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
16	Samangan	Dara-I Sufi Payin		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
17	Samangan	Feroz Nakhchir		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
18	Samangan	Khuram Wa Sarbagh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
19	Samangan	Aybak		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
20	Sari Pul	Gosfandi		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
21	Sari Pul	Sangcharak		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
22	Sari Pul	Sayyad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
23	Sari Pul	Sari Pul		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
24	Sari Pul	Sozma Qala		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
25	Jawzjan	Aqcha		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
26	Jawzjan	Darzab		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
27	Jawzjan	Fayzabad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
28	Jawzjan	Khwaja Du Koh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
29	Jawzjan	Mangajek		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
30	Jawzjan	Mardyan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
31	Jawzjan	Qush Tepa		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA				5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi

32	Jawzjan	Shibirghan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
33	Faryab	Maymana		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
34	Faryab	Pashtun Kot		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
35	Faryab	Shirin Tagab		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
36	Faryab	Khwaja Sabz Posh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
37	Faryab	Qorghan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
38	Faryab	Qaramqul		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
39	Faryab	Khan Charbagh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
40	Faryab	Andkhoy		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
41	Faryab	Almar		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
42	Faryab	Qaysar		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
43	Faryab	Ghormach		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
44	Faryab	Bilchiragh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
45	Faryab	Gurziwan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
46	Faryab	Kohistan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
47	Faryab	Dawlatabad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA			5/21/2009	9/30/2009	Completed	Jawid Aram	Hamayoon Asadi
48	Balkh	Balkh		Agriculture / Livestock	8200	Oil Mill Demos	Technology transfer and capacity building	No	ACDI/VOCA			10/1/2009	11/30/2009	Completed	Jawid Aram	Hamayoon Asadi
49	Balkh	Balkh		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA			10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
50	Balkh	Dawlatabad		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA			10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
51	Balkh	Dihdadi		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA			10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
52	Balkh	Kaldar		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA			10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
53	Balkh	Khulm		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA			10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
54	Balkh	Nahri Shahi		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA			10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
55	Balkh	Sholgara		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA			10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
56	Balkh	Shortepa		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA			10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
57	Jawzjan	Aqcha		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA			10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
58	Jawzjan	Fayzabad		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA			10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
59	Jawzjan	Kham Ab		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA			10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi

60	Jawzjan	Khwaja Do Koh		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
61	Jawzjan	Shibirghan		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
62	Jawzjan	Qarqin		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
63	Sari Pul	Sari Pul		Agriculture / Livestock	8200.18/3	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
64	Sari Pul	Sozma Qala		Agriculture / Livestock	8200.18/3	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
65	Samangan	Feroz Nakhchir		Agriculture / Livestock	8200.18/4	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
66	Samangan	Hazrati Sultan		Agriculture / Livestock	8200.18/4	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
67	Samangan	Aybak		Agriculture / Livestock	8200.18/4	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
68	Faryab	Bilchiragh		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
69	Faryab	Pashtun Kot		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
70	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
71	Faryab	Shirin Tagab		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
72	Faryab	Almar		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				10/18/2009	9/17/2010	Completed	Jawid Aram	Hamayoon Asadi
73	Faryab	Dawlatabad		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
74	Faryab	Gurziwan		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
75	Faryab	Khani Chahar Bagh		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
76	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
77	Faryab	Kohistan		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
78	Faryab	Maymana		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
79	Faryab	Pashtun Kot		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
80	Faryab	Qaramqul		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
81	Faryab	Qaysar		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
82	Faryab	Qorghan		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
83	Faryab	Shirin Tagab		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
84	Faryab	Ghormach		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
85	Faryab	Almar		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
86	Faryab	Andkhoy		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi

87	Faryab	Bilchiragh		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA				11/1/2009	11/30/2010	Completed	Jawid Aram	Hamayoon Asadi
88	Balkh	Sherabad		Agriculture / Livestock		Onion Seed Production	Extension training	No	ACDI/VOCA				11/1/2009	6/15/2010	Cancelled	Jawid Aram	Hamayoon Asadi
89	Balkh	Mazar-e-Sharif		Agriculture / Livestock		Strawberry seedling	Demonstration of Strawberry	No	ACDI/VOCA				12/30/2009	10/30/2010	Completed	Jawid Aram	Hamayoon Asadi
90	Balkh	Dihdadi		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
91	Balkh	Chimtal		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
92	Balkh	Dawlatabad		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
93	Balkh	Kaldar		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
94	Balkh	Khulm		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
95	Balkh	Shortepa		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
96	Balkh	Nahri Shahi		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
97	Faryab	Pashtun Kot		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
98	Faryab	Shirin Tagab		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
99	Faryab	Maymana city		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
100	Jawzjan	Fayzabad		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
101	Jawzjan	Aqcha		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
102	Jawzjan	Kham Ab		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
103	Jawzjan	Qarqin		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
104	Jawzjan	Mardyan		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
105	Jawzjan	Shibirghan		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
106	Sari Pul	Sozma Qala		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
107	Sari Pul	Sayyad		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
108	Sari Pul	Sangcharak		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
109	Sari Pul	Sari Pul		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi

110	Samangan	Feroz Nakhchir		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
111	Samangan	Hazrati Sultan		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
112	Samangan	Aybak		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
113	Samangan	Khuram Wa Sarbagh		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA				10/11/2009	9/30/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
114	Balkh	Khulm		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
115	Balkh	Mazari Sharif		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
116	Balkh	Nahri Shahi		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
117	Balkh	Zari		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
118	Balkh	Shortepa		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
119	Balkh	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
120	Balkh	Balkh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
121	Balkh	Chahar Bolak		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
122	Balkh	Chimtal		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
123	Balkh	Sholgara		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
124	Balkh	Kishindih		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
125	Balkh	Chahar Kint		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
126	Balkh	Kaldar		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
127	Balkh	Marmul		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
128	Balkh	Dihdadi		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
129	Faryab	Gurziwan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
130	Faryab	Khwaja Sabz Posh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
131	Faryab	Andkhoy		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi

132	Faryab	Khani Chahar Bagh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
133	Faryab	Qaramqol		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
134	Faryab	Shirin Tagab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
135	Faryab	Bilchiragh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
136	Faryab	Kohistan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
137	Faryab	Qaysar		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
138	Faryab	Almar		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
139	Faryab	Pashtun Kot		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
140	Faryab	Maymana		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
141	Faryab	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
142	Faryab	Qurghan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
143	Faryab	Ghormach		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
144	Jawzjan	Fayzabad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
145	Jawzjan	Mardyan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
146	Jawzjan	Qush Tepa		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
147	Jawzjan	Aqcha		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
148	Jawzjan	Kham Ab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
149	Jawzjan	Mangajek		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
150	Jawzjan	Khaniqa		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
151	Jawzjan	Darzab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
152	Jawzjan	Khwaja Du Koh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
153	Jawzjan	Shibirghan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi

154	Jawzjan	Qarqin		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
155	Samangan	Feroz Nakhchir		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
156	Samangan	Hazrati Sultan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
157	Samangan	Aybak		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
158	Samangan	Dara-I-Sufi Bala		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
159	Samangan	Dara-I-Sufi Payin		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
160	Samangan	Ruyi Du Ab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
161	Samangan	Khuram Wa Sarbagh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
162	Sari Pul	Sari Pul		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
163	Sari Pul	Sangcharak		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
164	Sari Pul	Kohistanat		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
165	Sari Pul	Balkhab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
166	Sari Pul	Sozma Qala		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
167	Sari Pul	Sayyad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
168	Sari Pul	Gosfandi		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA				10-Aug-09	5/15/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
169	Samangan	Feroz Nakhchir		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA				20/09/2010	31/12/2011	Completed	Enayatullah Hasaani	Hamayoon Asadi
170	Sari Pul	Sangcharak		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA				TBD		On-hold	Enayatullah Hasaani	Hamayoon Asadi
171	Faryab	Maymana city		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA				1/11/2010	31/12/2011	On-hold	Enayatullah Hasaani	Hamayoon Asadi
172	Faryab	Qaysar		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA				1/12/2010	31/12/2011	On-hold	Enayatullah Hasaani	Hamayoon Asadi
173	Samangan	Feroz Nakhchir		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA				15/11/2010	31/12/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
174	Samangan	Hazrati Sultan		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA				15/11/2010	31/12/2011	Active	Enayatullah Hasaani	Hamayoon Asadi

175	Sari Pul	Sangcharak		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA						Active	Enayatullah Hasaani	Hamayoon Asadi
176	Sari Pul	Sari Pul Center		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA						Active	Enayatullah Hasaani	Hamayoon Asadi
177	Faryab	Maymana city		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA				1/12/2010	31/12/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
178	Faryab	Shirin Tagab		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA				1/12/2010	31/12/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
179	Faryab	Pashtun Kot		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA				1/12/2010	31/12/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
180	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA				1/12/2010	31/12/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
181	Faryab	Qaysar		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA				4/19/2011	31-Dec-11	Active	Enayatullah Hasaani	Hamayoon Asadi
182	Faryab	Almar		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA				4/19/2011	31-Dec-11	Active	Enayatullah Hasaani	Hamayoon Asadi
183	Balkh	Chimtal		Agriculture / Livestock		Establishment of 100 ha Commercial Almond Orchards	Distribution of high value crops (almond trees) and extension support	No	ACDI/VOCA				12/1/2009	12/31/2010	Completed	Jawid Aram	Hamayoon Asadi
184	Balkh	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
185	Balkh	Marmol		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
186	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
187	Faryab	Pashtun Kot		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
188	Faryab	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
189	Jawzjan	Mangajek		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi

190	Samangan	Aybak		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
191	Sari Pul	Gosfandi, Sari Pul		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/2/2010	5/2/2010	Completed	Arzoo Karimi	Hamayoon Asadi
192	Balkh	Mazar-e-Sharif		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 1	Capacity building, input distribution and job creation	Yes	ACDI/VOCA				3/7/2010	9/7/2010	Completed	Arzoo Karimi	Hamayoon Asadi
193	Balkh	District One, Mazar-i-Sharif City		Agricultural Business Development		Support to MBDFA	Capacity building and job creation	No	ACDI/VOCA				20/6/2010	19/8/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
194	Balkh	Dawlatabad		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA				1/12/2010	31/07/2011	Completed	Arzoo Karimi	Hamayoon Asadi
195	Jawzjan	Shibirghan		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA				1/12/2010	31/07/2011	Completed	Arzoo Karimi	Hamayoon Asadi
196	Sari Pul	Sari Pul		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA				1/12/2010	31/07/2011	Completed	Arzoo Karimi	Hamayoon Asadi
197	Samangan	Aybak		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA				1/12/2010	31/07/2011	Completed	Arzoo Karimi	Hamayoon Asadi
198	Faryab	Andkhoy		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA				1/12/2010	31/07/2011	Completed	Arzoo Karimi	Hamayoon Asadi
199	Faryab	Pashtun Kot		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA				1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
200	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA				1/5/2010	30/06/2012	Cancelled	Enayatullah Hasaani	Hamayoon Asadi
201	Samangan	Aybak		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA				1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
202	Samangan	Hazrati Sultan		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA				1/5/2010	30/06/2012	Cancelled	Enayatullah Hasaani	Hamayoon Asadi
203	Sari Pul	Sari Pul		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA				1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
204	Jawzjan	Shirbirghan		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA				1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
205	Balkh	Balkh		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA				1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
206	Balkh	Sholgara		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA				1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
207	Jawzjan	Fayzabad		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA				1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi

208	Jawzjan	Aqcha		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA				1/5/2010	30/06/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
209	Balkh	Balkh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
210	Balkh	Dawlatabad		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
211	Balkh	Dihdadi (Two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
212	Balkh	Kaldar		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
213	Balkh	Khulm (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
214	Balkh	Nahri Shahi		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
215	Balkh	Sholgara		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
216	Balkh	Shortepa		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
217	Faryab	Andkhoy		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
218	Faryab	Khane Charbagh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
219	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
220	Faryab	Pashtun Kot (Three demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
221	Faryab	Maymana		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
222	Faryab	Qurghan		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
223	Faryab	Bilchiragh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
224	Faryab	Almar		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
225	Samangan	Feroz Nakhchir		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
226	Samangan	Hazrati Sultan		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
227	Samangan	Aybak (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
228	Sari Pul	Sari Pul Center		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
229	Sari Pul	Sangcharak		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi

230	Sari Pul	Sozma Qala (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
231	Jawzjan	Aqcha		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
232	Jawzjan	Kham Ab		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
233	Jawzjan	Fayzabad		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
234	Jawzjan	Khwaja Du Koh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
235	Jawzjan	Shibirghan(two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
236	Jawzjan	Qarqin		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/10/2010	30/09/2011	Completed	Jawid Aram	Hamayoon Asadi
237	Balkh	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA				1/4/2010	31/03/2012	Active	Jawid Aram	Hamayoon Asadi
238	Jawzjan	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA				1/4/2010	31/03/2012	Active	Jawid Aram	Hamayoon Asadi
239	Faryab	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA				1/4/2010	31/03/2012	Active	Jawid Aram	Hamayoon Asadi
240	Sari Pul	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA				1/4/2010	31/03/2012	Completed	Jawid Aram	Hamayoon Asadi
241	Samangan	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA				1/4/2010	31/03/2012	Active	Jawid Aram	Hamayoon Asadi
242	Balkh	Charbolak		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
243	Balkh	Khulm		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
244	Balkh	Kaldar		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
245	Balkh	Mazar-e-Sharif (two workshops)		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
246	Balkh	Balkh		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
247	Balkh	Sholgara		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
248	Samangan	Hazrati Sultan		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi

249	Samangan	Feroz Nakhchir		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
250	Samangan	Aybak		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
251	Samangan	Ruyi Du Ab		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
252	Jawzjan	Fayzabad		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
253	Jawzjan	Aqcha (two workshops)		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
254	Jawzjan	Qarqin		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
255	Jawzjan	Shibirghan		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
256	Sari Pul	Sangcharak		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
257	Sari Pul	Sozma Qala		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
258	Sari Pul	Sari Pul center (two workshops)		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
259	Faryab	Qaysar		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
260	Faryab	Almar		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
261	Faryab	Shirin Tagab		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
262	Faryab	Andkhoy		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
263	Faryab	Maymana		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA				1/10/2010	31/09/2012	Completed	Enayatullah Hasaani	Hamayoon Asadi
264	Balkh	Nahri Shahi		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA				1/10/2010	30/09/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
265	Balkh	Balkh		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA				1/10/2010	30/09/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
266	Faryab	Pashtun Kot		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA				1/11/2010	31/10/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
267	Jawzjan	Shibirghan		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA				1/10/2010	30/09/2011	Cancelled	Enayatullah Hasaani	Hamayoon Asadi
268	Sari Pul	Sari Pul Center		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA				1/10/2010	30/09/2011	Active	Enayatullah Hasaani	Hamayoon Asadi
269	Balkh	Balkh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi

270	Balkh	Mazar-e-Sharif		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
271	Balkh	Sholgara		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
272	Balkh	Shortepa		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
273	Balkh	Kishindih		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
274	Balkh	dihdadi		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
275	Balkh	Dawlatabad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
276	Balkh	Marmol		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
277	Balkh	Nahri Shahi		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
278	Balkh	Khulm		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
279	Balkh	Kaldar		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
280	Balkh	Chimtal		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
281	Jawzjan	Darzab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
282	Jawzjan	Shibirghan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
283	Jawzjan	Aqcha		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
284	Jawzjan	Khwaj Du Koh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
285	Jawzjan	Khaniqa		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi

286	Jawzjan	Fayzabad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
287	Jawzjan	Kham Ab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
288	Jawzjan	Qarqin		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
289	Faryab	Gurziwan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
290	Faryab	Qaysar		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
291	Faryab	Almar		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
292	Faryab	Pashtun Kot		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
293	Faryab	Dawlatabad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
294	Faryab	Andkhoy		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
295	Faryab	Shirin Tagab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
296	Faryab	Maymana		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
297	Faryab	Khwaja Sabz Posh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
298	Faryab	Bilchiragh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
299	Faryab	Kohistan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
300	Sari Pul	Sozma Qala		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
301	Sari Pul	Sari Pul Center		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi

302	Sari Pul	Sangcharak		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
303	Sari Pul	Gosfandi		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
304	Sari Pul	Sayyad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
305	Samangan	Hazrati Sultan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
306	Samangan	Aybak		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
307	Samangan	Khuram Wa Sarbagh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
308	Samangan	Ruyi Du Ab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
309	Samangan	Darae Suf		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA				1/12/2009	30/11/2010	Completed	Enayatullah Hasaani	Hamayoon Asadi
310	Balkh	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				1/3/2011	15/04/2011	Completed	Arzoo Karimi	Hamayoon Asadi
311	Faryab	Pashtun Kot		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				1/3/2011	15/04/2011	Completed	Arzoo Karimi	Hamayoon Asadi
312	Jawzjan	Shibirghan		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				1/3/2011	15/04/2011	Completed	Arzoo Karimi	Hamayoon Asadi
313	Samangan	Aybak		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				1/3/2011	15/04/2011	Completed	Arzoo Karimi	Hamayoon Asadi
314	Sari Pul	Sari Pul		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				1/3/2011	15/04/2011	Completed	Arzoo Karimi	Hamayoon Asadi
315	Faryab	Maymana		Agriculture / Livestock		Establishment of 10 ha Commercial Almond Orchards	Distribution of high value crops (almond trees), and extension support	No	ACDI/VOCA				1/2/2011	31/12/2011	Completed	Jawid Aram	Hamayoon Asadi
316	Faryab	Pashtun Kot		Agriculture / Livestock		Establishment of 10 ha Commercial Almond Orchards	Distribution of high value crops (almond trees) and extension support	No	ACDI/VOCA				1/2/2011	31/12/2011	Completed	Jawid Aram	Hamayoon Asadi
317	Balkh	Dihdadi		Agriculture / Livestock		Silkworm Egg Production in Balkh DAIL Facility	Technical support to Balkh DAIL	No	ACDI/VOCA				1/4/2011	30/06/2011	Completed	Jawid Aram	Hamayoon Asadi
318	Faryab	Kohistan		Agriculture / Livestock		Farmer Training on Improved Potato Cultivation 2011	Extension training, input distribution and cultivation of hectares	No	ACDI/VOCA				1-Apr-11	30-Sep-11	Completed	Jawid Aram	Hamayoon Asadi

319	Balkh	Khulm		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
320	Balkh	Mazari Sharif		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
321	Balkh	Nahri Shahi		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
322	Balkh	Zari		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
323	Balkh	Shortepa		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
324	Balkh	Dawlatabad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
325	Balkh	Balkh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
326	Balkh	Chahar Bolak		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
327	Balkh	Chimtal		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
328	Balkh	Sholgara		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
329	Balkh	Kishindih		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
330	Balkh	Chahar Kint		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
331	Balkh	Kaldar		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
332	Balkh	Marmul		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
333	Balkh	Sharak Hairatan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
334	Balkh	Dihdadi		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi

335	Faryab	Gurziwan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
336	Faryab	Khwaja Sabz Posh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
337	Faryab	Andkhoy		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
338	Faryab	Khani Chahar Bagh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
339	Faryab	Qaramqol		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
340	Faryab	Shirin Tagab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
341	Faryab	Bilchiragh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
342	Faryab	Kohistan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
343	Faryab	Qaysar		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
344	Faryab	Almar		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
345	Faryab	Pashtun Kot		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
346	Faryab	Maymana		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
347	Faryab	Dawlatabad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
348	Faryab	Qurghan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
349	Faryab	Ghormach		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
350	Jawzjan	Fayzabad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi

351	Jawzjan	Mardyan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
352	Jawzjan	Qush Tepa		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
353	Jawzjan	Aqcha		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
354	Jawzjan	Kham Ab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
355	Jawzjan	Mangajek		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
356	Jawzjan	Khaniqa		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
357	Jawzjan	Darzab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
358	Jawzjan	Khwaja Du Koh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
359	Jawzjan	Shibirghan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
360	Jawzjan	Qarqin		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
361	Samangan	Feroz Nakhchir		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
362	Samangan	Hazrati Sultan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
363	Samangan	Aybak		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
364	Samangan	Dara-I-Sufi Bala		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
365	Samangan	Dara-I-Sufi Payin		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
366	Samangan	Ruyi Du Ab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi

367	Samangan	Khuram Wa Sarbagh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
368	Sari Pul	Sari Pul		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
369	Sari Pul	Sangcharak		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
370	Sari Pul	Kohistanat		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
371	Sari Pul	Balkhab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
372	Sari Pul	Sozma Qala		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
373	Sari Pul	Sayyad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
374	Sari Pul	Gosfandi		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA				1-Oct-10	30-Sep-12	Active	Enayatullah Hasaani	Hamayoon Asadi
375	Balkh	Khulm		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
376	Balkh	Mazari Sharif		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
377	Balkh	Nahri Shahi		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
378	Balkh	Zari		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
379	Balkh	Shortepa		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
380	Balkh	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
381	Balkh	Balkh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
382	Balkh	Chahar Bolak		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
383	Balkh	Chimtal		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
384	Balkh	Sholgara		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
385	Balkh	Kishindih		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi

386	Balkh	Kaldar		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
387	Balkh	Marmul		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
388	Balkh	Dihdadi		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
389	Faryab	Gurziwan		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
390	Faryab	Khwaja Sabz Posh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
391	Faryab	Andkhoy		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
392	Faryab	Khani Chahar Bagh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
393	Faryab	Shirin Tagab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
394	Faryab	Bilchiragh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
395	Faryab	Qaysar		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
396	Faryab	Almar		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
397	Faryab	Pashtun Kot		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
398	Faryab	Maymana		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
399	Faryab	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
400	Jawzjan	Fayzabad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
401	Jawzjan	Aqcha		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
402	Jawzjan	Kham Ab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
403	Jawzjan	Mangajek		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
404	Jawzjan	Khaniqa		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
405	Jawzjan	Darzab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
406	Jawzjan	Khwaja Du Koh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi
407	Jawzjan	Shibirghan		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	31-May-14	Active	Enayatullah Hasaani	Hamayoon Asadi

408	Jawzjan	Qarqin		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
409	Samangan	Feroz Nakhchir		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
410	Samangan	Hazrati Sultan		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
411	Samangan	Aybak		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
412	Samangan	Dara-I-Sufi Bala		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
413	Samangan	Dara-I-Sufi Payin		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
414	Samangan	Ruyi Du Ab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
415	Samangan	Khuram Wa Sarbagh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
416	Sari Pul	Sari Pul		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
417	Sari Pul	Sangcharak		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
418	Sari Pul	Sozma Qala		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
419	Sari Pul	Sayyad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
420	Sari Pul	Gosfandi		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA				1-May-11	30-Sep-13	Active	Enayatullah Hasaani	Hamayoon Asadi
421	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA				1/8/2011	1/8/2013	Active	Jawid Aram	Hamayoon Asadi
422	Faryab	Pashtun Kot		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA				1/8/2011	1/8/2013	Active	Jawid Aram	Hamayoon Asadi
423	Faryab	Qaysar		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA				1/8/2011	1/8/2013	Active	Jawid Aram	Hamayoon Asadi
424	Faryab	Bilchiragh		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA						Active	Jawid Aram	Hamayoon Asadi
425	Faryab	Shirin Tagab		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA				1/8/2011	1/8/2013	Active	Jawid Aram	Hamayoon Asadi
426	Balkh	Balkh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Active	Jawid Aram	Hamayoon Asadi
427	Balkh	Khulm		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi

428	Balkh	Kaldar		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
429	Balkh	Dawlatabad		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
430	Balkh	Dehdadi		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
431	Balkh	Nahri Shahi		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
432	Balkh	Sholgara		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
433	Balkh	Shortepa		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
434	Faryab	Almar		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
435	Faryab	Belcherahg		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
436	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
437	Faryab	Pashtun Kot (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
438	Faryab	Maymana		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
439	Faryab	Qurghan		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
440	Faryab	Khan Charbagh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
441	Faryab	Khwja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
442	Samangan	Feroz Nakhchir		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
443	Samangan	Hazrati Sultan		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
444	Samangan	Aybak		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
445	Sari Pul	Sari Pul Center (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
446	Sari Pul	Sangcharak		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
447	Sari Pul	Sozma Qala		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
448	Jawzjan	Aqcha		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
449	Jawzjan	Kham Ab		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi

450	Jawzjan	Fayzabad		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
451	Jawzjan	Khwaja Du Koh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
452	Jawzjan	Shibirghan		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
453	Jawzjan	Qarqin		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1/9/2011	30/09/2012	Completed	Jawid Aram	Hamayoon Asadi
454	Balkh	Dihdadi		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
455	Balkh	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
456	Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
457	Faryab	Shirin Tagab		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
458	Jawzjan	Shibirghan		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
459	Jawzjan	Aqcha		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
460	Jawzjan	Fayzabad		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
461	Jawzjan	Mangajek		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
462	Samangan	Aybak		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
463	Sari Pul	Sari Pul		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA				2/1/2012	6/30/2012	Completed	Arzoo Karimi	Hamayoon Asadi
464	Faryab	Pashtun Kot		Agriculture / Livestock		Farmer Training on Improved Potato Cultivation 2012	Extension training, input distribution and cultivation of hectares	No	ACDI/VOCA				1-Apr-12	1-Sep-12	Completed	Jawid Aram	Hamayoon Asadi
465	Faryab	Bilchiragh		Agriculture / Livestock		Farmer Training on Improved Potato Cultivation 2012	Extension training, input distribution and cultivation of hectares	No	ACDI/VOCA				1-Apr-12	1-Sep-12	Completed	Jawid Aram	Hamayoon Asadi
466	Balkh	Balkh	Diragai	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
467	Balkh	Nahri Shahi	Amirulmome	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
468	Balkh	Shortepa	Bozarigh	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi

469	Balkh	Sholgara	Sar Asia Olia	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
470	Balkh	Dawlatabad	Qarshigak	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
471	Faryab	Pashtun Kot	Gandab	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
472	Faryab	Maymana	Afghan Kot	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
473	Faryab	Khwaja Sabz Posh	Badghisi	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
474	Faryab	Andkhoy	Tafachi Kalar	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
475	Faryab	Bilchiragh	Gul Tapa	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
476	Jawzjan	Khwaja Du Koh	Chardara	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
477	Jawzjan	Aqcha	Kole Baqal	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
478	Jawzjan	Shibirghan	Yaka Bagh	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
479	Samangan	Khuram Wa Sarbagh	Pasi Hissar	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
480	Samangan	Hazrati Sultan	Gargarai	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
481	Samangan	Aybak	Charchenar	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
482	Sari Pul	Sozmaqala	Haji Abdul H	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi
483	Sari Pul	Sari Pul	Khatibabad	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA				1-Oct-12	30-Sep-13	Active	Jawid Aram	Hamayoon Asadi

Annex VI - Monthly Grants Report, March 2013
Eastern Region

IDEA-NEW Monthly Grants Report March 1-31, 2013

Name of Grantee	District/Province	Concept Approved by Evaluation Committee	Concept Approved by Project Director	Numbers of Awards	Grant Status	Start Date of Grant	Type of Grant	Estimated Grant Amount (USD)	Duration of Grant	Deliverables	Linked to value chain
Approved Grants											
Riaz Packaging Factory/ Engineer Ghulam Hussain	Dosaraka Kabul Jalalabad main road Surkhroad/ Nangrarhar	No Concept	No Concept	1	Completed- Closed Out	April 1, 2010	In-Kind	$15,000	2.5 Months	Increased number of printed labels for boxes	This grant is under vegetable value chain, Contributing with Riaz packaging factory, the company is producing kinds of packing for fruit growers and day old chicks for the relevent breeder chiks producers in eastren region and will create some permenent jobs.
Amiri & Brother's Carpentry Workshop/ Mohammad Hasan	Taimani Watt, Kabul Province	No Concept	No Concept	1	Completed- Closed Out	December 14, 2009	In-Kind	$11,200	2 Months	Registration with AISA and renovation of workshop	N/A
Rohafza Jam and Pickle company/ Rohafza	Zone 10 Jalalabad City/Nangarhar province	Approved	Approved	1	Completed Closed Out	June 1, 2010	In-Kind	$8,829	2 months	Increased production and sales of Jam and Pickles	N/A
Shams Afzali Poultry Production and rearing limited/ Haji Shams ul Haq	Daronta, Surkhroad district, Nangarhar Province	Approved	Approved	1	Completed- Closed Out	March 6, 2010	In-Kind	$10,000	5 months	Hiring of ten employees each and ensure good bio-security measures	This grant is under poultry value chain, The overall objective of supporting this poultry production company was to establishing poultry value chain locally. This program will support the stopped hatcheries in Jalalabad to re-start their operation in a successful way. In other hand it will impower the production of day old chicks for the local breeder farms
Shamshad Vermicelli& Noodles Factory/ Ghulam Dastageer	Chinknorey Jalalabad City Nangarhar province	Approved	Approved	1	Completed- Closed Out	July 1, 2010	In-Kind	$23,308	4 months	1) Aisa Registration 2) Hiring of Additional 15 Staff members 3) Increased production and sales of Vermicelli and Noodles	N/A
Wasim Chair Manufacturing Factory/ Hasan Gul	Kabul Bus Stand, Jalalabad City, Nangrarhar Province	Approved	Approved	1	Completed- Not Closed Out	February 20, 2010	In-Kind	$5,000	3 months	Registration with AISA. Hiring of 7 employees and increase the production and sale of plastic furniture.	N/A
Omer Farooq Food Company / Haider Baig	Jalalabad City, Nangrarhar Province	Approved	Approved	1	Active	July 1, 2010	In-Kind	$45,000	5 months	Hiring of 60 employees and local purchase of raw materials, to increase local cake and pastry manufacturing	N/A
Baryalaic bicycle Factory/ Baryalai	Dosaraka Kabul Jalalabad main road, Surkhroad District, Nangarhar Province	Approved	Approved	1	Completed- Not Closed Out	July 1, 2010	In-Kind	$23,000	4 months	1)Hiring of 20 Employee 2) Increase the production and sale of Bicycles 3) local procurements	N/A
Lajbar Marble Processing Factory/ Ajab Khan	Shirzad District, Nangarhar	Approved	Approved	1	Active	July 1, 2010	In-Kind	$60,000	6 months	1) Aisa Registration 2) Hiring of Additional 28 Staff members 3) Grantee Should purchase new 250 KW generator 4) Increased production of marble and granite	N/A
Arian Marble Industries Limited/ Haji Fazel e Mula	Dosaraka Kabul Jalalabad main road, Surkhroad District, Nangarhar Province	Approved	Approved	1	Active	July 1, 2010	In-Kind	$60,000	6 months	1) Aisa Registration 2) Hiring of Additional 15 Staff members 3) Increased production of marble and granite	N/A

Hedayat Barakat Broiler Breeder Farm/ Qari Ihsanullah	Behsud District Nangarhar Province	Approved	Approved	1	Active	01 July, 2010	In-Kind	$52,174	6 months	1) Construction of building for 6150 day old Broiler Breeder , Purchasing of automatic Drinker and Feeder.2) Grantee should order the Broiler Breeder chicks as soon the grants is approved, 3) 50 % of Grant value will be given back to IDEA-NEW in form of Days old Chicks	To improve the poultry production in response to local demand,Increase production of broiler chickens to substitute imports, promote economic growth of breeder farmer in the Eastern Region, to gradually achieve this objective and to reach 100% self-sustainability, contributing to the overall success of the poultry value chain succeed.
Happy Afghanistan Sports/Muhammad Katoor	Zone no 4, Jalalabad City , Nangarhar Province	Approved	Approved	1	Completed- Not Closed Out	01 Aug, 2010	In-Kind	$7,000.00	4 months	1)Aisa Registration 2)Increase production. 3)Construction of building and Hiring 8 new staff member.	N/A
Clean Drinking Water Supply Project/ Faizullah Khan Head of CDC	Shinwar District, Nangarhar Province	Approved	Approved	1	Completed Closed out	May 20, 2010	In-Kind	$11,550	2 months	Unskilled Labor will be the Community Contribution	N/A
Gulayee Village Aqueduct project/ Abdul Rahman Head of CDC	Ghanikhil District, Nangarhar Province	Approved	Approved	1	Completed Closed out	May 20, 2010	In-Kind	$12,558	2 months	Unskilled Labor will be the Community Contribution	N/A
Watan Dost Carpentry Workshop/ Dost Mohammad	Achin district, Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 July, 2010	In-Kind	9,800.00	2 months	1) Aisa Registration. 2) Hiring of 6 Employees and provide training 3) Increase production of Door, Window and cupboard	N/A
Waheed Soap Factory/ Bismillah	Behsud district, Nangarhar Province	Approved	Approved	1	Completed- Not Closed Out	01 Aug, 2010	In-Kind	30,000.00	3 Mont\hs	1)Construction of building to accommodate new machinery. 2) Hiring of 13 New staff members. 3) Purchased Raw Materials and increase the production and improve quality. 4)Purchased Cartons form Riaz Packages	N/A
Ali Zada Green House	Qala -e- Maroof Surkhroad district, Nangarhar Province	Approved	Approved	1	Completed- Not Closed Out	01 Aug, 2010	In-Kind	44,412.00	2 Months	1) Aisa registration 2)Purchased inputs and other material such as Cucumber Seed,Tomato Seed, Pepper Seed, Farming Tools,Fuel,DAP,UREA,Animal Manure, Safety Tank and Main Pipe. 3)Hiring of 3 new staff member. 4)Increase and produce the quantity Cucumber for local market as well as for International Market	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.

Afghanistan Institute of Business Management	1) Nangarhar, Laghman and Kunar Province	Approved	Approved	1	Completed Closed out	01 Oct, 2010	FOG	33,600.00	4 months	Milestone 1) Pre test should be prepare by AIBM and a soft draft should be submitted to IDEA-NEW grants unit. A copy of the trainers' CVs, job descriptions, and contracts will be submitted to IDEA-NEW grants Department. Provide timesheets to IDEA-NEW grants department for payment staff hired under this grant on monthly basis. Provide brief monthly progress reports on the activities to the IDEA-NEW Grants Department. A copy of the training curriculum/ schedule will be submitted to IDEA-NEW grants Department. Milestone # 2) Signed attendance sheets of trainers should be submitted to IDEA-NEW Grants office. All documents and reports must be signed and acknowledged by the project manager. Two page progress report on the status of training. . The report should also include photographs of activities and any other documentation illustrating activities performed under the grant period as well as address problems faced and solutions sought. Milestone # 3) • Final activity report that highlights progress made, challenges, the economic impact the training has had on participants, and lessons learned. • Provide copy of all attendance sheets of the trainers that should be certified by AIBM Manager to IDEA NEW Grants department.	N/A
Sadam Textile weaving Company/ Haji Zazai	Kama district. Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 Oct, 2010	In-Kind	17,200.00	2 Months	1)AISA Registration. 2)Construction of building to accommodate new machinery. 3)Hiring of 7 permanent staff members. 4)Purchased Generator and raw materials	chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local
Dago Village Canal Protection wall project/Malak Noor Rahman	Dago Village Chaparhar District, Nangarhar Province	Approved	Approved	1	Completed Closed Out	01 Nov, 2010	In-Kind	$15,529.00	2 Months	Unskilled Labor from starting of Project till end of Project	N/A
Rahmatullah Vegetable Production Greenhouse/Rahmatullah	Jamai Mohammad Sideeq Village of Kama District of Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 Nov, 2010	In-kind	$10,000.00	3 Months	1) AISA Registration 2) Land Preparation and purchase all input and required tools for greenhouse 3) As soon the Greenhouse is operational and start it production, monthly and quarterly sale report should be submitted to grants section as well as the technical section	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.

Ihsanullah Off Season Vegetable Production Greenhouse/Ihsanullah	Saqawa Village of Khogyani District of Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 Nov, 2010	In-Kind	$6,095.00	3 Months	1) AISA Registration 2) Land Preparation and purchase all input and required tools for greenhouse 3) As soon the Greenhouse is operational and start it production, monthly and quarterly sale report should be submitted to grants section as well as the technical section	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
Kunar Pashad Marble Processing Factory	Sarkano District, Kunar Province	Approved	Approved	1	Active	01 Dec, 2010	In-Kind	$60,000.00	6 Months	1) Construction of new building to accommodate the new machinery 2) Hiring of 15 new employee 3)Purchasing of 350 KW generator and size machine 4)Increases the Production of Marble and Granite and sales report on monthly basis	N/A
Kaayenat Marhaba Henna Processing and Talcum Powder Manufacturing Factory	Aziz Khan Kas of Qarghayi district of Laghman Province	Approved	Approved	1	Completed- Not Closed Out	01 Dec, 2010	In-kind	$22,800.00	4 Months	1) Construction of New building to accommodate new machinery 2)Purchasing of raw material as mention in grants application 3)Providing and submission of monthly sale report to the	N/A
Spin Ghar Poultry Farmers Association	Jalalabad City of Nangarhar Province	Approved	Approved	1	Completed- Not Closed Out	01 Dec, 2010	FOG	$40,000.00	12 Months	**First activity:** 1) Hire the advisor and sign an agreement with 60 days probationary period, provide copy of Scope of work, copy of agreement along with CV, Job description to IDEA NEW grants department. The poultry advisor will be available over one year period and will provide his	As local farmer in eastern region need sufficient and new tchnologies knowledge to start poultry Farming The poultry adviser will provide help to all breeder farms, association

Toor Kahn Textile Weaving Company/ Toor Khan.	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 Jan, 2011	In- Kind	$12,000.00	3 Months	1) AISA Registration, 2) Construction of new building to accommodate new machinery, 3) Hiring of 9 employees, 4) Purchasing of generator and raw materials, increase sales and provide monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local textile weavers and the small textile factories to be more competitive with the imported stuff. These factories are working for the sustainability of the textile sub-sector, increase the throughputs of textile washing and pressing facility and increase the production of textile products for local market
Azizurrahman Textile Weaving Company	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 Jan, 2011	In- Kind	$12,000.00	3 Months	1) AISA Registration 2) Construction of new building to accommodate new machinery. 3) Hiring of 6 employees. 4) Purchasing of generator and raw materials, increase sales and provide monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local textile weavers and the small textile factories to be more competitive with the imported stuff. These factories are working for the sustainability of the textile sub-sector, increase the throughputs of textile washing and pressing facility and increase the production of textile products for local market
Tassildar Textile Weaving Company/Tassildar.	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 Jan, 2011	In- Kind	$12,000.00	3 Months	1) AISA Registration. 2) Construction of new building to accommodate new machinery. 3) Hiring of 7 employees. 4) Purchasing of generator and raw materials, increases sales and provide monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local textile weavers and the small textile factories to be more competitive with the imported stuff. These factories are working for the sustainability of the textile sub-sector, increase the throughputs of textile washing and pressing facility and increase the production of textile products for local market

Khaiber Gul Textile Weaving Company/Khaiber Gul.	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed- Closed Out	02 Jan, 2011	In- Kind	$12,000.00	3 Months	1) AISA Registration 2) Construction of new building to accommodate new machinery. 3) Hiring of 6 employees. 4) Purchasing of generator and raw materials, increase sales and provide monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local textile weavers and the small textile factories to be more competitive with the imported stuff. These factories are working for the sustainability of the textile sub-sector, increase the throughputs of textile washing and pressing facility and increase the production of textile products for local market
Mazina Girls High School Boundary Wall Project/ Safiullah Pacha	Mazina Village Rodat District, Nangarhar Province	Approved	Approved	1	Completed- Not Closed Out	02 Jan, 2011	In-Kind	$30,024.00	3 Months	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A
Maidanak Village Canal Protection Wall Project/ Mohammad Sadiq	Maidanak Village of Spinghar District of Nangarhar Province	Approved	Approved	1	Completed Closed Out	02 Jan, 2011	In-Kind	$27,481.00	3 Months	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A
Gawe Village Canal Rehabilitation Project / Mohammad	Gawe Village of Achin District of Nangarhar Province	Approved	Approved	1	Completed Closed Out	02 Jan, 2011	In-Kind	$27,325.00	2 Months	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A
Javed Afghan Agriculture Machinery Production Factory / Haji Toor Malang	Jalalabad City of Nangarhar Province	Approved	Approved	1	Active	02 Jan, 2011	In-Kind	$95,000.00	6 Months	1) Construction of new building to accommodate new machineries in. 2) Purchasing of raw material mentioned in grants application. 3) Hiring of 35 new employees. 4) Increase the production and provide sale reports to IDEA NEW Technical Section as well as to grants section on monthly basis.	This grant is under vegetable value chain, Contributing with Javid Afghan Agriculture machinery production factory in production of modern agriculture machinery locally for the farmers i.c wheat thrasher, raggers, plough and land levels, job creation for the local peoples.
Akhund Village Canal protection wall project / Zahidullah	Akhund Village, Kama District, Nangarhar Province	Approved	Approved	1	Completed Closed Out	02 Jan, 2011	In-Kind	$18,460.00	40 Days	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A
Minhaz Garment Finishing Center.	Majboorabad Area of Jalalabad City	Approved	Approved	1	Completed- Not Closed Out	02 Jan, 2011	In-Kind	$4,470.00	2 Months	1) AISA Registration 2) Hiring of 4 new employees. 3) Providing production to the market.	N/A
Langar khil village, Irrigation channel and Reservoir Project	Langar Khil Village of Hisarak District, Nangarhar Province.	Approved	Approved	1	Completed Closed Out	15 Jan, 2011	In-Kind	$24,587.00	2 Months	Unskilled Labor from starting of Project till end of Project	N/A

Ismail Textile Weaving Company/ Ismail.	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed Closed Out	06 Feb, 2011	In- Kind	$12,000.00	3 Months	1) AISA Registration, 2) Construction of new building to accommodate new machinery, 3) Hiring of 6 employees, 4) Purchasing of generator and raw materials, increases sales and provides monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local textile weavers and the small textile factories to be more competitive with the imported stuff. These factories are working for the sustainability of the textile sub-sector, increase the throughputs of textile washing and pressing facility and increase the production of textile products for local market
Husain Khan Honey Bee Keeping Farm	Hisarshahi Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	3 April, 2011	In-Kind	$11,453.00	4 Months	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
Meer Ahmad Khan Honey Bee Keeping Farm	Chaghari Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	3 April, 2011	In-Kind	$11,453.00	4 Months	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
Farhad Honey Bee Keeping Farm	Hisarshahi Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	3 April, 2011	In-Kind	$11,453.00	4 Months	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.

Baryalay Honey Bee Keeping Farm	Kudi Khil Village of Shirzad District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	3 April, 2011	In-Kind	$11,453.00	4 Months	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
Improvements in Surkhroad Packing Facility	Sultan Pour Village of Surkhrud District of Nangarhar Province	Approved	Approved	1	Completed Closed Out	22 March, 2011	FOG	$6,000.00	15 Days	1) Plant parameters (wall height) by 120Cms by green cloth and net.2) Gapts in the surrounding walls need to filled appropriately.3) Boilers and towel dispenser need to be installed in the bathrooms.4) Windows to be sealed with plastic and broken windows needs to be changed with new ones.5) Suspended ceiling to be developed from washable materials to make sure all holes in the roof disappears.6) Curtains of doors need to be changed to the plastic strips curtains in all 3 doors.7) A small security tower needs to be built.8) Install few traps for pest control in the packhouse.9) Gaps in windows from outside must be completed filled.10) Water tanks needs to be completely surrounded by metal from all sides and tops to make it well secured	This grant is under vegetable value chain, Improvement of surkhroad packing facility which is normally sorting , grading and packing fresh vegetable and fruits from eastern region agriculture productions, job creation for the local females, support farmers in enhancing licit economy,
Ghulam Ali Off season Vegetable Production Greenhouses	Jabagai Village of Ghani Khil District of Nangarhar Province.	Approved	Approved	1	Active	TBD	In-Kind	3,890.00	3 Months	1) Land Preparation and purchase all input and required tools for greenhouse 2) As soon the operation of the greenhouse has started and went into production, monthly and quarterly sale report should be submitted to grants section and to the technical section as well.	This grant is under vegetable value chain, Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
Nangarhar Broiler Breeder Farm/Abdul Rahman	Kan Katraghai Village, Rodat district, Nangarhar Province.	Approved	Approved	1	Active	TBD	In-Kind	$90,000.00	7 Months	1) Construction of new Boiler Breeder Farm # 1 with capacity of 6,000 day old chicks. 2) AISA Registration. 3) Hiring of 14 permanent employees. 4) Purchasing of vaccine. 5) Purchasing of 6000 chicks (Boiler Breeder) for farm # 1. 6) Construction of second building with the same capacity after three months (farm # 2). 7) Construction of hatchery building after 4 months . 8) 20 % of total grants from Farm # 1 will be given back to IDEA-NEW in shape of day old chicks. 9) Purchasing of 6000 chicks (Boiler Breeder) for farm # 2 after 8 months.	To improve the poultry production in response to local demand,Increase production of broiler chickens to substitute imports, promote economic growth of breeder farmer in the Eastern Region, to gradually achieve this objective and to reach 100% self-sustainability, contributing to the overall success of the poultry value chain succeed.
Nadima Garment Finishing Center/Nadima	Joi Haft, Jalalabad City, Nangarhar province.	Approved	Approved	1	Completed Not Closed Out	01 May, 2011	In-Kind	$3,810.00	2 Months	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A

Masooda Garment Finishing Center/Masooda	Qasaba, Fase # 4, Jalalabad City, Nangarhar province.	Approved	Approved	1	Completed Not Closed Out	01 May, 2011	In-Kind	$4,910.00	2 Months	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Aqila Garment Finishing Center/Aqila	Shahri Now, Mihterlam, Laghman Province.	Approved	Approved	1	Completed Not Closed Out	01 May, 2011	In-Kind	$3,300.00	2 Months	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Salma Garment Finishing Center/Salma	Camps, Fase #1, Jalalabad City, Nangarhar province.	Approved	Approved	1	Completed Not Closed Out	01 May, 2011	In-Kind	$3,300.00	2 Months	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Noor Bibi Retail Shop/Noor Bibi	Fatih abad village,Surkhrod District of Nangarhar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Khan Zada Retail Shop/ Khan Zada	Bar shema, Kuz Kuner district, Nangarhar	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Awlia Retail Shop/ Awlia	Hisar Shahi Camp Block 6, Rodat district, Nangarhar	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Amiru Nissa Retail Shop/ Amiru Nissa	Qazi banda, Chawki district, Kunar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Nargas Retail Shop/ Nargas	Maidan village,Surkhrod District of Nangarhar Province	Approved	Approved	1	Completed- Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Aqbal BiBi Retail Shop/ Aqbal	Janatiano village, Batikot district, Nangarhar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Adal Bibi Retail Shop/ Adal Bibi	Qala tak village, Khewa District, Nangarhar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Banda Hakeem Abad Village Canal Protection Wall/ Assadullah Head of CDC	Hakeem Abad Banda Village, Khas Kunar, Kunar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	$17,827.00	4 months	Unskilled Labor from starting of Project till end of Project, loading and unloading of material and storage facility will be the community contribution	N/A
Habiba retail shop	Koz nurgal village, Nurgal district, Kunar province	Approved	Approved	1	Completed Closed Out	15 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A

Palwasha Garment finishing center	Dam Kalay, Asad abad city ,Kunar province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$3,760.00	2 Months	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report to IDEA-NEW technical section	N/A
Lalzaro retail shop	Jamali village, Kama district, Nangarhar province	Approved	Approved	1	Completed Closed Out	15 June, 2011	In-Kind	$1,511.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Koz Kharotai Village Sanitation Project	Mihterlam, Laghman Province.	Approved	Approved	1	Completed Not Closed Out	15 June, 2011	In-Kind	$26,231.00	3 months	Unskilled Labors, loading and unloading of construction material, maintenance of tools and materials and providing security for the project staff will be the contribution of the community	N/A
Mehran Wahab Confectionery Company	Markoh Bazar, Shinwar, Nangarhar	Approved	Approved	1	Active	15 June, 2011	In-Kind	$9,000.00	2 months	1) AISA registration 2) Purchase raw materials, Increase Production and provide Bi weekly report to technical section and Hiring of 6 new employees	N/A
Ghondai Village Canal Protection Wall	Ghondai Village, Kot District of Nangarhar Province	Approved	Approved	1	Completed Not Closed Out	16 June, 2011	In-Kind	$19,234.00	4 months	Unskilled Labor from starting of Project till end of Project, loading and unloading of material and storage facility will be the community contribution	N/A
Masroor Food Processing Company	Angoor Bagh, Jalalabad, Nangarhar Province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$30,152.00	4 months	1) Grantee should Purchase Fruit Washer Machine when IDEA-NEW is procuring other requested items in the budget sheet and provide IDEA-NEW with receipts 2) Grantee Should purchase pulp from Surkhroad Packing facility, Rohafza Jam and pickles company and Markikhiel pulp production center based on the market price Masroor Food processing factory should singed a MOU with above mention factories and provide IDEA-NW technical departments and grants section with hard copies 3) Hiring of 6 permanent employee 4) Purchase raw material and provide IDEA-NEW technical section with Bi weekly sales report	N/A
Hijratullah Honey Beekeeping Farm	Kaday Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.

Saifurrahman Honey Beekeeping Farm	27 Canal Marco, Ghani Khil District of Nangarhar Province.	Approved	Approved	1	Active	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
Ataullah Honey Beekeeping Farm	Shikh Ahmad Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
Abed Honey Beekeeping Farm	Chaghari Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
Bashirullah Honey Beekeeping Farm	Barikab Village of Batikot District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
Nasir Khan and Mirwais Honey Beekeeping Farm	Hisarak District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination

Wali Khan Honey Beekeeping Farm	Tingawar Village of Alingar District of Laghman Province.	Approved	Approved	1	Active	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
Asil Khan Honey Beekeeping Farm	Kolman Village of Alingar District of Laghman Province.	Approved	Approved	1	Active	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
Gul Agha Honey Beekeeping Farm	Logar Lam Village of Qarghayi District of Laghman Province.	Approved	Approved	1	Active	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
Mohammad Saqib Honey Beekeeping Farm	Center of Laghman Province	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.

Peer Mohammad Honey Beekeeping Farm	Nangalam District of Kunar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	$12,000.00	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
Farastan Carpentry Workshop/Sultan Ahmad	Qala-E-Now district of Badghis province	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$10,250.00	3 Months	Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard and provide sales report to PSD section on monthly basis.	N/A
Sultan Ahmad Wa Muhammad Arif Carpentry Workshop/Sultan Ahmad Wa Muhammad	Qadis district of Badghis province	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$10,250.00	3 Months	Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard and provide sales report to PSD section on monthly basis	N/A
Ehsanullah Off season Vegetable Production Greenhouses	Nanrang district of Kuner province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
Rahimullah Off season Vegetable Production Greenhouses	Shigal district of Kuner province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
Fazal Rahman Off season Vegetable Production Greenhouses	Sawki district of Kuner province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.

Ibrahim Off season Vegetable Production Greenhouses	Sarkani district of Kuner province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
Omaid khan Off season Vegetable Production Greenhouses	Qarghai district of Laghman province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
Said Noman Off season Vegetable Production Greenhouses	Qarghai district of Laghman province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
Haji Hafizullah Off season Vegetable Production Greenhouses	Qarghai district of Laghman province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
Ahmad Gul Off season Vegetable Production Greenhouses	Qarghai district of Laghman province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.

Said Amin Off season Vegetable Production Greenhouses	Rodat district of Nangarhar province	Approved	Approved	1	Active	15 June, 2011	In-Kind	$4,000.00	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
Malalay Garment Finishing Center	Karamal, Asad Abad District, kuner Afghanistan	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$3,943.00	3 Months	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Noor Ul Haya Garments finishing center	Seend ghara village , Asadabad District, kuner Afghanistan	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$3,560.00	3 Months	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Warisa Garments finishing center	Shahri Now, Mihterlam, Laghman Province.	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$1,700.00	3 Months	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Semeen Retails Shop	Chel metay Mehtarlam, Laghman Province, Afghanitsan	Approved	Approved	1	Completed Not Closed Out	7 Aug, 2011	In-Kind	$1,000.00	3 Months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Dari-Noor Potatoes Chips Factory.	Dara-E- Noor district of Nangarhar Province, Afghanistan	Approved	Approved	1	Active	21 Aug, 2011	In-Kind	$17,250.00	4 months	1) AISA registration and potatoes chips association membership. 2) Hiring of 10 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	N/A
Kawoon Potatoes Chips Factory	Surkhroad district of Nangarhar Province, Afghanistan	Approved	Approved	1	Active	21 Aug, 2011	In-Kind	$17,250.00	4 months	1) AISA registration and potatoes chips association membership. 2) Hiring of 9 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	N/A
Leena Garment Finishing Center/Leena	Mendrawar village of Qarghayi district of Laghman provice	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$3,200.00	3 months	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
Sukriya Garment Finishing Center/Sukriya	Shurkhrood distric t of Nangarhar province	Approved	Approved	1	Active	01 Sep, 2011	In-Kind	$3,937.00	3 months	1) Hiring of one new employee . 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A

Dutch Committee for Afghanistan/ Raymond Briscoe	Next to British Council Office, Karte Parwan of Kabul				Active	09 Oct, 2011	FOG	$149,494.00	2 years	MILESTONE 1 (October-November-December 2011) :· Recruitment of staff · Training workshops in Herat for 2 Extension workers, 2 LFEWs trainers, 1 Monitor for 2 weeks (total 5) · For male farmers there will be training on the seasonal calendar, vaccines and disease prevention. For female farmers training will be on poultry vaccines, farm management, and the importance of Vaccination and how one should do it. · Preparing and printing Extension materials, transporting and distribution for the relevant topics taught · Meeting with local authorities, CDCs (Community Development Councils) for selecting villages, beneficiaries, LFEWs. · Selection of villages: selection of 20 (from 20 villages from 2 districts) LFEWs, selection of 400 male farmers (from 20 villages in 2 districts), selection of 400 female farmers (from 20 villages in 2 districts) by female extension workers. · LFEW training, farmers training, 20 LFEWs will be trained, training of 800 farmers will be started(400 male and 400 female) · Monitoring of LFEW training and farmers training · Quarterly narrative report will be submitted · Quarterly advance request will be submitted MILESTONE 2 (January-February-March 2012):· Farmer's training-Male farmers (400) trained in the	N/A

Approved Concepts										
Textile Weaving Businesses	Shirzad District Nangrarhar Province	Approved	Approved	25	On Hold By PSD	TBD	In-Kind	$0.00	3 months	TBD
Nangrarhar Juice Production Factory	Surkhroad district, Nangrarhar Province	Approved	Approved	1	On Hold By PSD	TBD	In-Kind	$0.00	5 months	TBD
Fruits Pulp Centers for Fruit Growers Assn.	Nangrarhar & Kunar, Exact location TBD	Approved	Approved	2	On Hold By PSD	TBD	In-Kind	$0.00	5 months	TBD
Sisters' bakery	Surkhroad District, Nangarhar Province	Approved	Pending	1	Pending Approval	TBD	In-Kind	$0.00	5 months	TBD
Barkakokhiel Pipe scheme & Sanitation Project	Surkhroad district, Nangrarhar Province	Approved	Pending	1	Pending Approval	TBD	In-Kind	$0.00	2months	TBD
Tatang Gravelling Road	Surkhroad district, Nangrarhar Province	Approved	Pending	1	Pending	TBD	In-Kind	$0.00	5months	TBD
Fruit Dehydration	Batikot Nangarhar, Qarghai, Laghman	Pending More Info	Pending	2	Send back to PSD for more info	TBD	In-Kind	$0.00	5months	TBD
Peanuts & Pine nuts Processing	1) Nangarhar Province Jalalabad district	Approved	Approved	1	Submission date has been closed no application received	TBD	In-Kind	$0.00	4 months	TBD
Cotton Processing	Nangarhar Province Achin district	Approved	Approved	1	Application Pending with grantee	TBD	In-Kind	$0.00	3 Months	TBD
Bibi Aisha Carpet Producer Association	Nangarhar Province Surkhroad district, Faizabad Village	Approved	Approved	1	On Hold By GME	TBD	In-Kind	$0.00	6 Months	TBD
Kunar Carpet Weaving Program	Kandi Village of Sawkai District of Kunar Provinces	Approved	Approved	1	EMS approved, agreement will be generated soon.	TBD	FOG	$0.00	6 Months	TBD
Hamid Agha citrus bud woods production net houses	Kariz Kabir, Bihsood District of Nangarhar Province	Approved	Approved	1	This grant have been changed from grant program into direct implementation program with changing of its estimated cost from $30,150.00 to $2,886.00.	TBD	In-Kind	0	3 months	TBD

Maigan Village Shallow Wells Project	Miagano Village of Khas Kunar District of Kunar Province	Approved	Approved	1	Application is under review	TBD	In-Kind	0	3 months	TBD
Bakhter cooperative Wool Spinning Program for Women	Chamtala and faiz abad, surkhroad district, Nangarhar province	Approved	Approved	1	Application is pending with the grantee	TBD	In-Kind	$0.00	5 months	TBD
Rice Processing factory	Nangarhar, Laghman, Kuner	Approved	Approved	3	RFA is considered to be issued again.	TBD	In-Kind	$37,000.00	6 months	TBD
Disapproved/Cancelled Grants										
Mohammad Haroon Ibrahimi Walnuts Processing company	Kunar Province. Asadabad district	Approved	Approved	1	Not Approved	TBD	In-Kind	$0.00	4 Months	Note: Applicant applied for the walnuts grants through RFA and was not approved by Regional Director
Maiwand Taqab Walnuts Processing and Packing Company	Nangarhar District, Jalalabad city	Approved	Approved	1	Not Approved	TBD	In-Kind	$0.00	4 Months	Note: Applicant applied for the walnuts grants through RFA and was not approved by Regional Director
(AWARD)	Mehterlam/Laghman	No Concept	No Concept	1	Not approved	TBD	FOG	$0.00	10 months	Increase the capacity of Afghan women.
Layer Poultry Farms	Eastern Region	Approved	Approved	25	Not Approved	TBD	In-Kind	$0.00	6 Months	TBD
Marble and Granite Processing/ National Marble	Surkhroad District, Nangarhar	Approved	Approved	1	Not approved	TBD	In-Kind	$0.00		TBD
Omaid Khalid Poultry Services	Behsud District, Nangarhar	Approved	Approved	1	Not approved	TBD	In-Kind	$0.00		TBD
Small Joinery Businesses/ Toti Gul	Nangarhar Province Achin district	Approved	Approved	1	Cancelled	01 July, 2010	In-Kind	$9,800	2 months	1) Aisa Registration. 2) Hiring of 5 Employees and provide training 3) Increase production of Door, Window and cupboard
Omaid Khalid Poultry Services	Close to Poultry market, Omaid Khalid Poultry Services, Shop No. 3,	Approved	Approved	1	Not approved	01 July, 2010	In-Kind	$52,300.00	6 Months	
Afghanistan Strategic Research and Services	10th street Dehbori Kabul	Approved	Approved	1	Not approved	01 Sep, 2010	FOG	$344,700.00	6 Months	
Khurasan Institute of Higher Education	Opposite Dar Ul Malemmen, Jalalabad Nangarhar	Approved	Approved	1	Not approved	01 Sep, 2010	FOG	$35,350.00	6 Months	
Mohammad Haroon Ibrahimi Walnuts Processing Company	Karmool village Asadabad City of Kunar Province	Approved	Approved	1	Not approved	01 Sep, 2010	In-Kind	$58,000.00	6 Months	
Army Uniform Sewing Project/ Rahmatullah	Jalalabad City, Nangrarhar Province	Approved	Approved	1	Cancelled	01 July, 2010	FOG	$52,200	6 months	1)Work Plan 2)CVs of key project staff 3) Monthly reports. 4) Signed daily attendance sheets for training activities.5)Photos.6) Testing for training activities. 7) Signed acknowledgement letter for completion of the project by the relevant government dept and 8)Final completion report
Mohammad Asef Off-Season Vegetable Production Greenhouses/Mohammad Asef	Banda Hakim Abad, Khas Kunar, Kunar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Haji Zar Gul Off-Season Vegetable Production Greenhouses/Haji Zar Gul	Sarkani of Kunar Province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Khan Agha Off-Season Vegetable Production Greenhouses/Khan Agha	Malakano Banda, Khas Kunar district of Kunar Province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD

Mumtaz Off-Season Vegetable Production Greenhouses/Mumtaz	Maigano village of Khas Kunar district of Kunar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Said Mohammad Mula Off-Season Vegetable Production Greenhouses/Said Mohammad Mula	Kuz Sray of Khas Kunar district of Kunar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Haji Habib Rahman Off-Season Vegetable Production Greenhouses/Haji Habib Rahman	Dandona of Assadabad city of Kunar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Zalmay Off-Season Vegetable Production Greenhouses/Zalmay	Lamatak village of Narang district of Kunar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Sher Hassan Off-Season Vegetable Production Greenhouses/Sher Hassan	Sawki district of Kuner province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Dad Muhammad Khan Off-Season Vegetable Production Greenhouses/Dad Muhammad Khan	Banda village of Goshta district of Nangarhar Province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Haji Sharifullha and Rohullah Off-Season Vegetable Production Greenhouses/Haji Sharifullah	Arbapan village of Kama district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Matiullah Off-Season Vegetable Production Greenhouses/Matiullah	Joe 10, Bihsood of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Abdul Hakeem Off-Season Vegetable Production Greenhouses/Abdul Hakeem	Joe 10, Bihsood of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Amerullah Off-Season Vegetable Production Greenhouses/Amerullah	Sarband village of Gushta district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Shir Agha Off-Season Vegetable Production Greenhouses/Shir Agha	Islampour village of Kuz Kunar district of Nangarhar provicne	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Abdul Manan Off-Season Vegetable Production Greenhouses/Abdul Manan		Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Asadullah Khan Off-Season Vegetable Production Greenhouses/Assadullah Khan	Jabagai Village of Ghani Khil District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD

Rezwanullah Off-Season Vegetable Production Greenhouses/Rezwanullah	Barikab Village of Batikot District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Abdul Raoof Off-Season Vegetable Production Greenhouse/Abdul Raoof	Khas Kunar district of Kunar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Banaras Off-Season Vegetable Production Greenhouse/Banaras	Khas Kunar district of Kunar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Mohammad Imtiaz Honey Beekeeping Farm/Mohammad Imtiaz	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	0	4 Months	TBD
Khorshaid Honey Beekeeping Farm/ Khorshaid	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Showqee Honey Beekeeping Farm/Showqee	Qarghai district of Laghman province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Noor Ahmad Honey Beekeeping Farm/Noor Ahmad	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Laghman Honey Beekeeping Farm/Sardar Mohammad	Katal of Mihterlan, Laghman province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Safa Honey Beekeeping Farm /Ashoqullah	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Abdul Ghafoor Honey Beekeeping Farm/Abdul Ghafoor	Mazina Village Rodat District, Nangarhar Province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Mohammad Zamir Honey Beekeeping Farm/Mohammad Zamir	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Gulab Jan Honey Beekeeping Farm/Gulab Jan	Zaino village of Rodat district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Qari Shah Wali Khan Honey Beekeeping Farm/Qari Shah Wali Khan	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Sobhan Gul Honey Beekeeping Farm/Sobhan Gul	Rodat district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Gul Khaliq Khan Honey Beekeeping Farm/Gul Khaliq Khan	Shikh Ahmad Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Maeena Honey Beekeeping Farm/Maeena	Roghani village of Rodat district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Hanif Honey Beekeeping Farm/Hanif	Ahmad Shah Khil village of Sherzad distict of Nangarhar provicne	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Abdul Ghayas Honey Beekeeping Farm/Abdul Ghayas	Amla vilalge of Dara-Noor distict of Nangarhar provicne	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Maqsood Shah Honey Beekeeping Farm/Maqsood Shah	Shamshapoor village of Surkhroad district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD
Haji Shir Afzal Honey Beekeeping Farm/Haji Shir Afzal	Ashpan village of Sherzad district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD

Mubarak Shah Honey Beekeeping Farm/Mubarak Shah	Qaziano Kala, Rodat district of Nangarhr province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Samad Khan Honey Beekeeping Farm/Samad Khan	Qasam abad, Dara-Noor district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Sayd Wali Honey Beekeeping Farm/Sayd Wali	Nahri Kareem, Qarghayi district of Laghman province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Mohammad Hasham Honey Beekeeping Farm/Mohammad Hasham	Surkhabi village of Qarghayi district of Laghman province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Ahmad Brothers Rice Processing Company	Camps, Fase #1, Jalalabad City, Nangarhar province.	Approved	Approved	1	Cancelled	TBD	In-Kind	$0.00	4 Months	TBD	
Amanat and Noor Mohammad Rice Overn	Khanabad village, Momand Dara district, Nangarhar province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Ezatullah Rice Oven	Nawy Lakhtay village, Batikoat district, Nangarhar province.	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Katal Agriculture Service Company	Katale village of Mehterlamr, Laghman	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
landownership and paddy produce worker	Bati koot , Subdyani,Khwajaahmad Khel village , nangarhar province .	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Forming, Paddy growing and its business	Bati kot District, Shabdiani, Nangarhar Province	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Afghan Paramount Welfare and Development Organization	House # 4, Road # 2, Ekmalati Base, Jalalabad, Nangarhar	Approved	Approved	1	Rejected by Review Committee	TBD	In-Kind	$0.00	4 Months	TBD	
Ajmal Rahmani Dry Fruit Processing and Packing Company/ Naqibullah	Jalalabad City, Nangarhar Province	Approved	Approved	1	Cancelled	September 1, 2010	In-Kind	48,350.00	4 months	N/A	
Pure Afghan Dry Fruit Processing Company/ Samiullah and Abdul Basit	Asadabad District, Kunar Province	Approved	Approved	1	Cancelled	September 1, 2010	In-Kind	47,500.00	4 Months	N/A	
Seema Retail Shop/Seema	Baalaie village, Surkhrod District of Nangarhar Province	Approved	Approved	1	Approved	01 June, 2011	In-Kind	$1,000.00	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
Ruhullah Off season Vegetable Production Greenhouses	Jalalabad City of Nangarhar Province	Approved	Approved	1	Selected by committee members Upon Approval of EMS will notify PD for Final grants approval	TBD	In-Kind	0	3 Months	TBD	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
Gulab Khurasan Washing Powder Manufacturing	Joi Haft, Jalalabad City, Nangarhar province.	Approved	Approved	1	Pending	16 Oct, 2011	In-Kind	$22,928.00	3 months	1) Increasing of production and submission of report to technical team. 2) Hiring of 20 new employees. 3) Construction of new building to accommodate new machinery.	N/A

Northern Region

IDEA-NEW Monthly Grants Report March 1-31, 2013

Name of Grantee	District/ Province	Concept Approved by Evaluation Committee	Concept Approved by Project Director	# of Awards	Grant Status	Start Date	Type	Estimated Grant Amount (USD)	Duration	Deliverables	Linked to Value Chain
Approved Grants											
Joint Development Associates (JDA)	Karte Parsa, Next to Hashim Barat School, Mazar-e-Sharif,	Approved	Approved	1	Completed Closed-Out	May 21/09	Fixed Obligation Grant	$99,735	4 months	Training of 64 farmer trainers Conducting 2,500 training sessions Training 75,000 farmers 10,000 Nos farmer info leaflets 5,000 Nos awareness posters 5 Nos one-minute radio messages	This Grant was under Vegetables value chain. The actiity helped farmers to protect melon crops from melon fly pests
International Assistance Mission (IAM)	Maimana, Faryab	Approved	Approved	2	Completed Closed-Out	Jun 10/09	Purchase Order	$6,600	3 months	30,000 melon bags stitched by widows	Vegetables value chain. The actiity helped farmers
Agriculture Associations: **- Kawsar** **- Balkhe Bastan** **- Khurasan** **- Bahar** **- Motmaen** **- Bawar**	 Balkh Balkh Jawzjan Saripul Samangan Faryab	Approved	Approved	24	Completed Closed-Out	Sep 5/09 Sep 1/09 Sep 1/09 Sep 15/09 Sep 15/09 Oct 28/09 Nov 8/09 Nov 1/09 Nov 9/09 Dec 12/09 Nov 30/10 Nov 30/10 Jan 2011 May 2011	In-kind grant	$269,119 $138,800 $4,650 $69,900 $54,862 $2,500 $22,500 $83,750 $4,090 $56,335 $103,290 $64,500 $45,000 $8,500	9 months	97 Nos tractors & implements 20,000 harvest baskets 25 Nos harvest basket carts 2,000 Felco 610 saws 2,070 Nos Felco 5 shears 5,000 eye goggles 5,000 kg wettable sulphur 25,000 liters horticulture oil 10,000 Nos safety gloves 8,500 liters 1.5EC Deltamethrin 2,200 Felco 611 saws 2,500 Felco 5 shears 10,000 kg wettable sulphur 50 knapsack sprayers	This Grant was under input Supply & Services value chain. Ag Associations were trained to be the wholesalers to Ag retailers in the input supply.
Khulm Farmer Community	Khulm, Balkh	Approved	Approved	1	Completed Closed-Out	Mar 29/10	In-Kind Grant	$86,550	3 months	Used 62 kgs SPLAT EC for pomegranate carob moth control imported from ICSA Technologies USA	This Grant was under Vegetables value chain. The actiity helped farmers to protect pomogranate crops from carab moth pests
Dutch Committee for Afghanistan (DCA)	Mazar-e-Sharif, Maimana, Faryab Shiberghan, Jawzjan	Approved	Approved	1	On-going	Apr 1/10	Cost reimbursement grant	$2,238,117	3 years	Animal health & husbandry to 270,000 households Generate sales >$900,000 in year 1 of vet goods, vaccines, medicines, vet service) thru VFUs to livestock owners & $1,120,000 sales in Year 2 Training of 94 VFU staff in Year 1 and 109 persons in Year 2	This Grant was under Improved Animal Health value chain. The actiity helped farmers to protect livestock from diseases thru VFUs and their vaccines & medicines

										Establish 15 Nos new VFUs Cashmere target of 10MT in Yr 1 and 15MT in Yr 2; Sales in two years > $200,000 Establish 25 Nos winter feed banks **Deliverables in Year 3** Treatment & vaccination thru VFUs of 150,000 livestock benefiting 35,000 owners Establish 100 farmer groups (40 female & 60 male) each having 15 members and trained on Karakul and Cashmere value chain Cashmere trader will provide a store/warehouse to collect, grade, record and pay for cashmere. VFUs will link the producers to the trader Karakul trader will provide awareness on improved quality in processing and production of quality pelts. BVWs and VFUs will provide animal health to karakul flocks 20 female extension workers will be trained on extension messages to women farmers	
Dept of Agriculture	Maimana, Faryab	Approved	Approved	1	Completed Closed-Out	Feb 21/10	In-Kind Grant	$4,600	1 month	2,300 pine trees for re-forestation	N/A
Dept of Agriculture	Sari Pul	Approved	Approved	1	Completed Closed-Out	Mar 10/10	In-Kind Grant	$3,800	1 month	2,000 pine trees for re-forestation	N/A
Rabia Maryam Handicrafts Co	Mazar-e-Sharif	Approved	Approved	1	Completed Closed-Out	Feb 2/10	Fixed Obligation grant	$14,414 $4,535	3 months	Commercial breeding of silkworms by 400 women Silkworm eggs purchased from MAIL 4,000 kgs of fresh silk production	This Grant was under Silk value chain. The actiity helped rural women in commercial breeding of silkworms and earn a livelihood from sale of cocoons
Tela village, Khulm Community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind grant Cash-for-work	$181,475	5 months	Gabion wall protecting the river bank & preventing flooding Cash-for-work labor	This Grant was under Vegetable and Orchard value chain. The activity protected the crops from flooding
Khulm/Dodarak community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind Grant Cash-for-work	$28,500	2 months	Retaining wall protecting the river bank & preventing flooding Cash-for-work labor	This Grant was under Vegetable and Orchard value chain. The activity protected the crops from flooding

Faryab Community	Maimana, Faryab	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind Grant Cash-for-work	$237,253	9 months	Constructing 39 Nos new culverts along the Maimana/Bulcheragh road Cash-for-work labor	This Grant was under Marketing value chain. The activity helped farmers to access the market to sell their crops.
Mazar Community	Mazar-e-Sharif,	Approved	Approved	1	Completed, Closed Out	Mar 5/10	Cash-for-work	$17,791	9 months	Rehab of a Mazar Industrial Park neighborhood road Cash-for-work labor	This Grant was under Marketing value chain. The activity helped farmers to warehouse their products and access the market
Almond market vendors	Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out Completed, Closed Out	Jul 1/10 Nov 16/Dec 15	In-kind Grant In-kind Grant	$26,361 $2,000	3 months 1 month	Almond market platform for vendors to dry almonds and easy loading of almond bags for trucking Labor as community contribution Internet System IDEA NEW will provide 6 Nos desktop computers and install the internet hardware for 10 computers so that the beneficiaries could access almond market prices	This Grant was under Marketing value chain. The activity helped almond wholesalers to carryout value-added production and improve access to retailers
Chila Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Aug 17/09	In-kind Grant	$26,705	14 months	Micro-hydro-power 13kW to 150 households	N/A
Hoosh Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$41,442	14 months	Micro-hydro-power 40kW to 180 households	N/A
Kham Shorack Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$20,866	14 months	Micro-hydro-power 10.4kW to 70 households	N/A
Paraw Shan Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$35,550	14 months	Micro-hydro-power 24kW to 130 households	N/A
Dhana Kashkak Village community	Bilcheragh, Faryab Balkhab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$35,550	14 months	Micro-hydro-power 21.7kW to 380 households	N/A
Keen Qala Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$31,166	6 months	Micro-hydro-power 11kW to 200 households	N/A
Angerack Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$29,806	6 months	Micro-hydro-power 12.5kW to 180 households	N/A
Khush Gozar Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$27,173	6 months	Micro-hydro-power 14.1kW to 180 households	N/A
Mirzaee #1 Village community	Faryab Bilchiragh	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$27,235	6 months	Micro-hydro-power 10.2kW to 180 households	N/A

Mirzaee #2 Village community	Faryab Bilchiragh	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	$27,400	6 months	Micro-hydro-power 11.6kW to 180 households	N/A
International Assistance Mission (IAM)	Qaisar, Faryab	Approved	Approved	1	Completed Closed-Out	Aug 18/09	Fixed Obligation Grant	$5,272	5 months	Micro-hydro-power 3.5kW to 60 households Cost of materials only	N/A
International Assistance Mission (IAM)	Kohistan, Faryab	Approved	Approved	1	Completed Closed-Out	Sep 2/09	Fixed Obligation Grant	$7,265	5 months	Micro-hydro-power 5kW to 80 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Haji Basir Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$10,096	4 months	Micro-hydro-power 7.5kW to 180 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Shura-e-Madrassa Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$2,307	4 months	Repairs to the existing Micro-hydro-power plant Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Nawabad Beqlar Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$10,871	4 months	Micro-hydro-power 14kW to 150 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Kata Qala Shura-e-Bazar Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$7,100	4 months	Micro-hydro-power 6.2kW to 140 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Hazara Qala Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$12,827	4 months	Micro-hydro-power 11.9kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Qalai Niasbeq Bala Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$10,840	4 months	Micro-hydro-power 10.8kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Qalai Niasbeq Payan Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$7,163	4 months	Micro-hydro-power 4.6kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Ibrahimabad Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	$8,912	4 months	Micro-hydro-power 4.4kW to 150 households Cost of materials only	N/A

Balkh Livestock Development Union (BLDU)	Balkh Road, next to the Indian Consulate Office, Mazar-e-Sharif	Approved	Approved	1	Completed Closed-out	June 10/10	Cost reimbursement Grant	$199,920	2.5 Years	Training of staff Installation/commission equipment Training of members in improved housing, nutrition, and care of cows Average daily milk yields exceed 4 liters 100 Nos improved cross-breed female calves Sale of produce to BLDU in Year 1 >$28,500 Sale of produce to BLDU in Year 2 >$42,700	This Grant is under Improved Animal Health value chain. The actiity helped rural women in earning a livelihood from the sale of milk to 8 milk centers
Khulm Community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	July 15/10	In-kind Grant	$99,000	3 Months	Construction of a gabion wall having a length of 550 meters in the Khulm River basis under the Project	This activity was under Vegetable & Orchards value chain. It helped farmers from protecting their crops from flooding
Balkh Livestock Development Union (BLDU)	Balkh Road, next to the Indian Consulate Office, Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out	3-Jan-11	In-kind grant	$35,240	1 month	Supply of Ice Cream making equipment to BLDU for use/return Product diversification by adding ice cream to BLDU's current production line	This activity was under Marketing value chain. It helped the beneficiary to diversify its product line and increase deamnd for milk products
Joint Development Associates (JDA)	Karte Parsa, Next to Hashim Barat School, Mazar-e-Sharif	Approved	Approved	1	On-going	Oct 1/10	Cost reimbursement grant	$2,059,982	3 years	Over the two-year period, set up 65 crop demonstrations attended by a total of 6,500 farmers, who will each attend three field days. Each demonstration will include wheat, a pulse (either lentil or chickpea), and an oil seed (either safflower, canola, flax, or sesame) each with improved agronomy. Farmers will be trained in seed bed preparation, seed production, an IPM approach to weed control, mechanical harvesting, and will be involved in a workshop considering the combined benefits of the technologies presented and the business opportunities afforded by appropriate mechanization and crop diversification.	This Grant is under Cereals & Oilseeds value chain. The actiity helped farmers to increase yields and use improved small scale mechanization (2W tractors, harvesters) for harvesting their crops

					.					Identify 875 farmers willing, able and qualified by attendance at field days to buy 2WTs subsidized by IDEA-NEW. Provide technical and marketing services training for owner/operators of 2WTs and organize them into groups of ten for follow up support. Identify and demonstrate trailers, reapers, seeders, threshers, combines, water pumps and other equipment that can be powered by 2WTs and other appropriate equipment such as seed-cleaners. Set up 7 demonstrations of improved cultivation powered by four-wheel tractors (4WT) such as mechanical seeding with controlled fertilizer application, zero till and bed-planting on semi-irrigated or rain-fed land. Establish 5 contractor businesses providing these services to farmers on a sustainable commercial basis. **Deliverables - 2-Year Subagreement** 65 crop demos 6,500 farmers who have attended three field days at crop demonstrations. 875 owner/operators of 2WTs providing services to farmers in their area. 13,000 hectares of annual crops cultivated with improved agronomic methods including the use of 2WTs 7 demos of improved tillage & seeding with 4WTs 5 contractor businesses providing improved tillage & seeding **Deliverables - Year 3 Extension** 600 trained farmers with yields>50% 300 2W tractor owners cultivation services on 10,00 Ha 15 DAIL extension officers trained R&D at Balkh/Faryab universities 6 contractors on zer-tillage to farmers 23 wheat & 6 varieties for rainfed land	
Community of Mardian Village, Jawzjan	Mardian, Jawzjan	Approved	Jun 10/10	1	Completed, Closed Out	Jul 15/10	In-kind Grant	$65,000	3 months	Imported 2 Nos pond liners from USA	

				1	Completed, Closed Out	Sept 16/10	In-kind Grant	$49,034	1.5 months	Construct water pond and Install the 2 Nos pondliners	N/A
Rabia Maryam Handicrafts Co	Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out	Dec 1/10	Cost reimburser	$198,975	8 months	Train 500 women in wool spinning. Giving a wool spinning wheel to each beneficiary (Total = 500 women)	This Grant was under Gender assistance value chain. Rural women were trained to spin wool and produce yarn and earn a livelihood
ACTED (Farmer training in potato cultivation)	Maimana, Faryab	Approved	Approved	1	Completed, Closed-Out	Apr 1/11	Fixed Price Subcontract	$27,847	6 months	Identify 24 plots Planting plots Training extensionists 3 field days, each attended by 360 farmers Compile yield data	This Grant was under Vegetable value chain. The farmers were given improved seed potato and their crops increased by 100%
ACTED (Farmer training in vineyard management)	Maimana, Faryab	Approved	Approved	1	Completed, Closed-Out	Apr 1/11	Purchase Order	$5,000	5 months	Extension visits to vineyards in trellising Disease & pest control Assist in powdery mildew prevention Canopy management Training in harvesting, handling & packaging of fruits Evaluate after harvest, fertilizer applications, irrigation, disease status	This Grant was under Grapes value chain. Farmers were trained on vineyard management on demonstration plots
40 Ha Fruit Orchards in Faryab Farmers from: Kwaja Sabz Posh Shirin Tagab Pashtun Kot Qaisar Bilcheragh	Faryab	Approved	Approved	200 farmers	Completed Closed-Out	Jan 1/12	In-Kind Grant	45,894	10-months	Farmers clear the land, dig pits, plant the saplings, water it IDEA NEW provide saplings and DAP fertilizer Apple M111/M25 rootstock - 12,800 Almond saplings - 1,760 Apricot saplings - 1,200 Cherry saplings - 240	This Grant was under Orchard Crops value chain. The farmers were given improved apple and fruit saplings and TA to increase productivity
2 Nos Potato Root Cellars for Community Development Councils (CDCs)	Pashtunkot, Faryab Bicheragh, Faryab	Approved	Approved	2	Completed Closed-Out	Aug 1, 2012	In-Kind Grant	22,000	6-months	2 Nos root cellars for storing potatoes belonging to farmers	This Grant is under Vegetable value chain. This activity is for demonstration purposes
30 Ha Fruit Orchards in Faryab Farmers from: Kwaja Sabz Posh Shirin Tagab Pashtun Kot Qaisar Bilcheragh	Faryab	Approved	Approved	150 farmers	On-going	Feb 1, 2013	In-Kind Grant	26,284	6-months	Farmers clear the land, dig pits, plant the saplings, water it IDEA NEW provide saplings and DAP fertilzer Apple MM111 rootstock - 9,300 Pear saplings - 2,100 Peach saplings - 2,200 Almond saplings - 960 Cherry & apricots saplings - 180	This Grant was under Orchard Crops value chain. The farmers were given improved apple and fruit saplings and TA to increase productivity

Approved Concepts

None

Disapproved/Cancelled Grants

None