MONTHLY REPORT—MAY 2013

INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH, EAST AND WEST (IDEA-NEW)

MAY 1–31, 2013

JUNE 2013

This publication was produced for review by the United States Agency for International Development. It was prepared by Development Alternatives, Inc. in partnership with ACDI/VOCA and Mercy Corps.

MONTHLY REPORT—MAY 2013

INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH, EAST AND WEST (IDEA-NEW)

MAY 1–31, 2013

Program Title:	**Incentives Driving Economic Alternatives for the North, East and West**
Sponsoring USAID Office:	**Office of Agriculture**
Cooperative Agreement #:	**306-A-00-09-00508**
Contractor:	**Development Alternatives, Inc. with ACDI/VOCA and Mercy Corps**
Date of Publication:	**June 2013**

The authors' views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

CONTENTS

ACRONYMS **4**

MONTHLY REPORT—MAY 2013 ..... **5**

- **PROGRAM DESCRIPTION** **5**
- **EXECUTIVE SUMMARY** **5**
- **PROGRAM ACTIVITY HIGHLIGHTS** **6**
  - Value Chain Interventions 6
  - Non-Value Chain Projects 14
  - Inputs and Services 15
  - Strengthening Agriculture Infrastructure 15
  - Crosscutting Themes 16

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF MAY 31, 2013 ..... **19**

ANNEX II: PERFORMANCE INDICATOR TABLE **20**

ANNEX III: CCI PROJECT DATA BY REGION **20**

ANNEX IV: FARMER TRAINING SUMMARY **20**

ANNEX V: NON-CCI PROJECT LIST **20**

ANNEX VI: MONTHLY GRANTS REPORT **20**

ACRONYMS

DAI	Development Alternatives, Inc.
DAIL	Department of Agriculture, Irrigation and Livestock
DoWA	Department of Women's Affairs
GIRoA	Government of the Islamic Republic of Afghanistan
ha	Hectare
ICD	Institutional Capacity Development
IDEA-NEW	Incentives Driving Economic Alternatives–North, East and West
kg	Kilogram
LBD	Livestock Business Development
M&E	Monitoring and Evaluation
MT	Metric Ton
PO	Purchase Order
PRPC	Parwan Raisin Producer's Cooperative
PSP	Private Sector Partner
USAID	United States Agency for International Development
VFU	Veterinary Field Unit
2WT	Two-wheel Tractor

MONTHLY REPORT—MAY 2013

PROGRAM DESCRIPTION

The United States Agency for International Development's (USAID) Afghanistan country strategy includes the promotion of long-term agricultural development and alternative livelihoods for farmers that results in a "a sustainable, thriving agricultural economy" and contributes to the U.S. Government's stabilization and counternarcotics policy goals. USAID's Office of Agriculture launched the Incentives Driving Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its mission is to support the stabilization and transition of Afghanistan by expanding the licit agricultural economy in the northern, eastern and western regions of the country.

To accomplish this goal, IDEA-NEW focuses on activities that promote income generation and job creation through increased commercial agricultural opportunities for Afghan farmers in poppy-prone areas. The program also strengthens farm to market linkages in economic development corridors in its three target regions and works to grow viable agribusinesses by facilitating connections between producers, traders and buyers through market information activities and sales promotion. The program works closely with provincial- and district-level government and local communities to build strong relationships among local stakeholders.

Three partners implement IDEA-NEW. Development Alternatives, Inc. (DAI) programs in the East and West; ACDI/VOCA operates in the North, and Mercy Corps works in the Northeast. IDEA-NEW currently implements programming in seventeen provinces across Regional Commands-North, East and West.

EXECUTIVE SUMMARY

Highlights from IDEA-NEW's May activities include:

- The inaugural Taraqi Saba course in Parwan, Kapisa and Panjshir provinces opened on May 11 for 401 students in 20 schools.
- IDEA-NEW launched six new activities in the Northeast in its grape, orchard, vegetable and poultry value chain.
- 172 vineyard owners attended disease management and grapevine shoot thinning field days at seven demonstration plots across the North
- 701 orchards were monitored in Badakhshan, Takhar and Baghlan provinces and technical support given to farmers regarding fertilizer application, irrigation systems and weeding.
- 116 Government of the Islamic Republic of Afghanistan (GIRoA) staff attended capacity building trainings offered by IDEA-NEW's Institutional Capacity Development unit.

PROGRAM ACTIVITY HIGHLIGHTS

VALUE CHAIN INTERVENTIONS

IDEA-NEW's programming focuses around eight value chains—grapes, orchard crops, vegetables, poultry, wheat, silk, honey and karakul (Astrakhan or Persian lamb). Monthly highlights in each of these areas are presented below.

Grape Value Chain

The northern agriculture team continued to conduct disease management and grapevine shoot thinning field days in seven vineyard demonstration plots in Dawlatabad district (Faryab), Chimtal and Dihdadi (Balkh), Shibirghan (Jawzjan) and Feroz Nakhchir and Hazrati Sultan (Samangan). Field day participants included the demonstration plot owners as well as neighboring vineyard owners. Powdery mildew disease and the correct timing and application of wettable sulfur spray were explained and then demonstrated to attendees. Vine shoot thinning and the benefits of converting to a trellising system were also discussed. A total of 172 vineyard owners attended the trainings, which will be replicated at other demonstration sites in June.

A newly trellised vineyard in Feroz Nakhchir district (Samangan)

Also during May, five vineyards in Faryab, Jawzjan, Samangan and Balkh provinces measuring 1.108 hectares (ha) were converted to commercial I and T trellising systems and had a total of 768 concrete posts installed.[1] So far, 36.69 ha of vineyards have been trellised in Faryab, Jawzjan, Balkh, Samangan and Sari Pul provinces. IDEA-NEW's progress by province is presented below:

Province	*Target (ha)*	*Actual ha trellised as of 31 March 2013*	*Percent Complete*
Samangan	10	9.55	95%
Faryab	20	15.89	79%
Sari Pul	8	5.13	64%
Jawzjan	6	2.41	40%
Balkh	6	3.71	62%
Total	**50**	**36.69**	**73%**

IDEA-NEW signed three purchase orders (PO) with three private sector partners (PSP) in May to produce concrete trellising posts throughout the Northern region. The following table presents the number of posts produced as of May 31:

District	*Province*	*Status*	*Total Posts Produced*
Maymana	Faryab	One PO signed and production was completed	450
Sari Pul	Sari Pul	One PO signed and production is ongoing	680
Feroz Nakhchir	Samangan	One PO signed and production was completed	500
		Total	**1,630**

[1] Farmers contribute 50% of the cost.

All 66.7 metric tons (MT) of fairtrade raisins previously shipped to Fullwell Mill have reached the buyer's UK factory. IDEA-NEW is currently focusing on building the capacity of the Parwan Raisin Producers Cooperative (PRPC) leadership team and board members to help them become self-reliant and sustainable. During the reporting period, PRPC's office was renovated in order to facilitate their daily activities and 100 new raisin producers were identified and introduced to the cooperative. Additionally, the IDEA-NEW technical team made field visits to monitor famers' activities such as pruning, sulfuring and fertilizing.

IDEA-NEW launched two new activities in May. The first is a grape trellising project that targets 35 farmers—10 farmers in Badakhshan, five in Takhar and 20 farmers in Kunduz. Beneficiary selection is ongoing. A vineyard management activity also started that will train 50 vineyard owners in Kunduz and 31 in Badakhshan in green pruning, tapping and thinning. To date, 30 beneficiaries in Kunduz and all 31 beneficiaries in Badakhshan have been selected; the selection of the remaining farmers in Kunduz will be completed in June.

Orchard Crop Value Chain

IDEA-NEW's Eastern region agriculture team visited the citrus root stock nurseries established by the Nangarhar Growers Association and Nangarhar Valley Development Authority in Narang (Kunar), Behsud (Nangarhar) and Qarghaee districts (Laghman). The germination of the root stock seed imported by IDEA-NEW from the U.S. was more than 90%, which is an excellent result. A total of 90 apricot orchard owners received training in harvesting, grading and sorting in Khas Kunar district (Kunar), Behsud and Qarghaee and were linked with local agriculture depots.

In the North, the agriculture team monitored 56 out of 150 orchards in Khwaja Sabz Posh, Pashtun Kot, Shirin Tagab, Dawlat Abad and Bilchiragh districts of Faryab province while farmers planted saplings and installed irrigation. Team members also advised farmers on proper weed control.

IDEA-NEW heard in May that the MT trial purchase order of Marawaja almonds sent to Mountain Fruits, an FLO-certified company and Fullwell Mill's partner company in Gilgit, Pakistan was found to be of acceptable quality.[2] As a result, Mountain Fruits is expected to issue a purchase order of a minimum of some 15 MT of almonds from the Kunduz-based almond growers' association.

During May, Takhar technical team along with the monitoring and evaluation (M&E) team visited 174 newly established orchards in 40 villages of Taluqan, Baharak, Bangi, Farkhar and Kalafghan districts and trained 271 farmers in orchard irrigation, fertilizer application (UREA) and proper weeding. In Kunduz, program staff, in cooperation with a Department of Agriculture, Irrigation and Livestock (DAIL) extension officer, instructed 117 farmers. Subsequent site visits showed that all of the newly planted saplings were growing normally and had minor losses. Baghlan technical team visited 330 orchards in Puli Khumri, Baghlan Jaded, Bano and Dehsallah districts which had already been weeded and they gave technical advice to the farmers on basin irrigation, fertilizer application and weeding of newly established orchards. In Badakhshan,

A young orchard in Taluqan district (Takhar)

[2] The test results showed that the ratio of shelled to unshelled weight of the almonds was 46%.

IDEA-NEW's technical team visited 316 orchards in Baharak, Jurm, Faizabad, Kishem, Argo, Darayem districts and provided technical guidance to farmers.

In May, IDEA-NEW launched a summer orchard pruning project that targets approximately 2,000 orchard owners in Badakhshan (500), Baghlan (500), Kunduz (500), and Takhar (500). Currently, 100 beneficiaries in Badakhshan, 300 in Kunduz and 412 in Baghlan have been identified. The selection process is being coordinated with local DAIL extension workers and village shuras, and will be completed next month. May 10 marked the first day of IDEA-NEW's new farmer group and market linkage project. This activity aims to form 10 farmer groups (five vegetable growers and five fruit producers, with 15 farmers per group) in each Northeast province and link them to local markets to sell their products. In addition, this project will introduce improved post-harvest tools such as harvest baskets and build the capacity of the farmers on improved production, harvest, post-harvest, and marketing techniques all of which can increase their income-earning potential. In Takhar, it will cover five districts: Farkhar, Taluqan, Kalafghan, Baharak and Bangi. So far, eight groups have been completed and the remaining two are expected to be formed in June. In Kunduz, the target districts are Imam Sahib, Kunduz Center, and Khanabad districts. Currently, seven groups have been established. IDEA-NEW's Baghlan field staff met with and introduced the activity to DAIL and members of the Community Development Councils of Puli Khumri, Baghlan Jaded, Doshi, Bano, Dehsallah and Poli Hesar districts and 10 groups were formed. IDEA-NEW staff are selecting farmers for the Badakhshan groups, in consultation with DAIL

May marked the completion of the women's strawberry cultivation project in Takhar province. Project worked with 40 women in Farkhar and Taluqan districts. It was designed to help vulnerable women generate income by growing and selling a high-value cash crop at local markets. In May, IDEA-NEW's technical team distributed 1,200 small and 120 large plastic baskets for harvesting. To date, project beneficiaries have harvested 3,337 kilograms (kg) of strawberry, of which 242 kg were used for their own consumption and 3,095 kg were sold at 150 AFN per kg, earning farmers 464,250 AFN ($8,393) at local markets in Khitayan, Aas, Nahrechaman, Malika Shori, Dashte Kung villages of Taluqan and Farkhar districts.

Vegetable Value Chain

IDEA-NEW's Jalalabad-based agribusiness personnel continued their efforts to establish a sustainable supply chain between Haseeb Noori Limited, the Nangarhar-based maker of Dara-i-Noor potato chips, and potato farmers in Nangarhar and Laghman provinces. The firm purchased roughtly 2,800 kg of potatoes from seven farmers in Dara-e-Noor district (Nangarhar) and one farmer in Qarghayee (Laghman). The company, with IDEA-NEW support, also finalized an agreement with Bashir Afghan Food Items Production Company to acquire 55.4 kg raw slanty per day. Haseeb Noori consumes an average of 55.4 kg of raw slanty on a daily basis and their inability to procure enough raw materials was one major impetus to increasing their production.

Gift Food staff mix a batch of ketchup per the new and improved recipe

Following the taste tests held at IDEA-NEW's offices last month, agribusiness and Gift Food Production Company staff took a sample of ketchup—whose taste had received few good reviews among taste testers—to the Nangarhar Olive Factory

laboratory for help in developing a new recipe, which resulted in a much better tasting product. The company has started producing ketchup with its new formula. IDEA-NEW also organized record keeping training for Gift Food staff and helped facilitate new relationships between the company and distributors in Laghman and Kunar.

Staff also updated the business and technical assistance plans for Hussain Zada Agriculture Company, Vegetable Plug Tray Seedling Company, Javan Chips Production Company, Hussain Khail Food Industries, Himat Arman Non-Alcoholic Beverages Limited and Sail Food Items Production Company. All of these documents are expected to be finalized in June.

IDEA-NEW's Eastern region Legacy team continued soil preparations for establishing cool crop (broccoli, lettuce and cauliflower) nurseries for the fall/winter season on commercial production farms in Parwan, Kapisa and Panjshir provinces and trained 301 farmers from Nangarhar (116), Kunar (95) and Laghman (76) and Sarobi district of Kabul province (14) on irrigation, basal fertilization, IPM pest control, harvesting and marketing and then linked them with local input suppliers who distributed okra, eggplant and squash seeds.

The commercial vegetable cultivation activity in the Northeast is progressing smoothly. In May, the technical team in Baghlan monitored 597 watermelon, 266 tomato and 25 cucumber plots in Puli Khumri, Baghlan Jaded and Doshi districts. The vegetable plots were found to be in good condition and farmers received technical advice on irrigation frequency, fertilizer application and weeding. In Takhar, the project is running in 29 villages in Taluqan, Bangi and Baharak districts. Five hundred ninety six farmers in 20 villages were trained in UREA fertilizer application, weeding and harvesting best practices. In addition, IDEA-NEW organized a field day in Qulbaraq village of Bangi district for 28 vegetable growers from Bangi, Baharak and Taluqan districts that was attended by a Department of Economy representative and Nazifullah, the Agriculture Extension Manager for the Takhar DAIL. He said, "This is not my first time participating in IDEA-NEW-organized field days. I always appreciate IDEA-NEW's achievements and organizing such field days for the farmers. It is a good lesson for the farmers and government workers like myself, because we learn new things. I would like to thank IDEA-NEW for its useful projects in Takhar province. In the past we were importing cucumber, cabbage, lettuce and other vegetables from Jalalabad and Pakistan, but now we produce these vegetables here in Takhar and it is because of IDEA-NEW's initiative."

Cucumber harvest in Bangi district (Takhar)

In Bangi district, 223 farmers harvested a total of 811,033 kg of cucumber, 785,963 kg of which they sold for 7,859,630 AFN ($142,101). In Kunduz, 300 farmers and 14 agriculture extension officers from Aliabad, Khanabad, Kunduz Center, Imam Sahib and Qala-e-Zal districts were trained in new cultivation methods for cucumber, zucchini, tomato and watermelon. During an assessment of 64 farmers in Khanabad, Aliabad and Qala-e-Zal districts, IDEA-NEW found that the farmers had produced and sold 218,638 kg of zucchini for 4,651,499 AFN ($84,098). Additionally, 133 farmers in Kunduz Center, Aliabad, Khanabad, Imam Sahib and Qala-e-Zal districts found that the farmers harvested and sold 5,586 bags of cucumber (each bag contains approximately 250 cucumbers) for 3,351,600 AFN ($60,596). In Badakhshan, IDEA-NEW agriculture experts trained 120 farmers in Kishem and Baharak districts in how to transplant onion seedlings to main plots. Furthermore, 230 farmers transplanted their tomato seedling

to the open plots in Baharak, Kishem, Faizabad, Jurm, and Argo districts and 50 farmers planted watermelon seeds in eight villages of Argo and Baharak districts.

In Takhar, 248 beneficiaries of IDEA-NEW's women's commercial vegetable cultivation project in Taluqan district began planting vegetables on their land plots (one jerib on average) following the receipt of seed inputs from IDEA-NEW. Also, onsite training was conducted by IDEA-NEW's female agriculture specialists for 250 female farmers in land preparation, seed cultivation, and fertilizer application, seedling transplanting and weeding. Additionally, IDEA-NEW team organized a field day regarding zucchini production for 40 female farmers from Nahrechaman, Qaramola, Saraisang and Aas villages. Fifty five farmers harvested 102,801 kilograms (kg) of zucchini, of which 4,146 kg were used for household consumption and 98,655 kg were sold for 1,973,100 AFN ($35,673). IDEA-NEW's technical team in Badakhshan visited 100 beneficiaries' farms in Faizabad district where 25 women transplanted tomato seedlings and 25 transplanted onion seedlings from hotbeds to main plots. Also, these 50 women received technical guidance from IDEA-NEW staff on how to prepare beds for seedlings.

IDEA-NEW continued its work with 600 farmers via its low tunnel commercial vegetable cultivation project.[3] During the past month, the Badakhshan technical team visited 27 low tunnels in Qulbaraq, Saqab and Akhundzada villages of Bangi district, and Qulbars and Jabar Khil villages of Taluqan district; all of which were in good condition. The team also trained 350 farmers in proper irrigation techniques for cucumber and watermelon, weeding, and fertilizer application. The Northeast region's marketing team linked two farmer groups (each group has 15 members) from Bangi district (Takhar) with Faizabad market (Badakhshan), which resulted in the transferring of two trucks of cucumber to Badakhshan province. In total, 688,278 kg of cucumber–26,352 kg for household consumption and 661,926 kg for sale–were harvested by 213 farmers who earned 6,619,260 AFN ($119,676) in total sales. In Kunduz, 50 farmers and seven local agriculture extension officers were trained in zucchini and cucumber cultivation under low plastic tunnel. In Baghlan, IDEA-NEW's technical team monitored 16 low plastic tunnels in Puli Khumri district and provided the farmers with technical guidance on how to water their crops, apply fertilizers, and weed watermelon plots.

The women's off-season greenhouse production activity for 85 female beneficiaries is nearly completed. The program technical team monitored 10 greenhouses in Puli Khumri and Baghlan Jaded districts (Baghlan) and provided technical instructions to farmers on pest and disease control, weeding, irrigation techniques and fertilizer application. All 10 greenhouses are in good condition. Six farmers sold 410 kg of cucumbers earning 8,200 AFN ($148) in total sales and two farmers harvested 40 heads of lettuce and sold them 5,920 AFN ($107). Also, eight female farmers were linked with local markets in order to sell their produce. In Badakhshan, female agriculture technical staff regularly supervised five greenhouse farmers in four villages of Faizabad district. Three of these farmers sold their tomato and cucumber harvests for a total of 1,500 AFN ($27) and 3,000 AFN ($54), respectively.

Last but not least, IDEA-NEW launched a summer commercial vegetable production project in May that targets 3,300 beneficiaries in four provinces—Badakhshan (500), Baghlan (1,200), Kunduz (600) and Takhar (1,000). In May, IDEA-NEW signed contracts with seed and fertilizer suppliers in Kishem and Faizabad districts (Badakhshan) to provide quality inputs to the beneficiaries. So far, 230 farmers have been selected in Baharak, Argo and Kishem districts to cultivate turnip, cauliflower, cabbage and

[3] One hundred and fifty farmers in Badakhshan, 293 in Takhar, 130 in Kunduz and 27 in Baghlan. The planned target number in Baghlan was 150 farmers; however, due to limited farmer interest in the proposed vegetable cultivation method, the program was able to mobilize only 27 farmers.

watermelon and 23 farmers received watermelon seeds in Faizabad district. This activity started in Takhar on May 10, where it will target farmers in Bangi, Baharak, Kalafghan and Taluqan districts. To date, 921 beneficiaries have been selected: 300 cauliflower growers, 132 cabbage growers, 198 cucumber growers, 180 watermelon growers, 50 turnip growers and 61 carrot growers. All of them have received vouchers for seeds and fertilizers and been linked to PSP. In Baghlan, IDEA-NEW has signed memoranda of understandings with four seed and five fertilizer suppliers in Puli Khumri, Baghlan Jaded and Dehsallah districts to distribute improved seeds to farmers via the voucher system. The project will introduce improved varieties of watermelon, cabbage, lettuce, cucumber, carrot and cauliflower seeds to the farmers. Furthermore, the project will help PSPs build demonstration plots which will be used to promote best practices in vegetable production and to provide practical learning opportunities to farmers of new crops through field days and exposure visits. Additionally, the Baghlan technical team selected and distributed vouchers to 305 cauliflower producers, 77 watermelon producers, 45 cabbage producers and six lettuce producers (in total, 433 vouchers) in coordination with local shuras in Puli Khumri, Baghlan Jaded, Bano and Dehsallah districts. Vouchers for fertilizer (433 total) were distributed to project beneficiaries who have already received technical trainings and have been linked with local seed and fertilizer suppliers.[4] In addition, IDEA-NEW's Kunduz-based technical team conducted join field visits with a local DAIL extension officer to select project beneficiaries. The selection process is ongoing in Qala-e-Zal, Khanabad, Kunduz Center, Imam Sahib and Aliabad districts and will be completed in July.

Poultry Value Chain

Members of IDEA-NEW's Eastern region legacy team conducted site visits to one layer and 10 broiler farms in Khas Kunar (Kunar), Qarghaee (Laghman) and Behsud and Darai Noor districts in Nangarhar province to check on flocks' health and provide on-site advice to farmers. The following table summarizes the number of chicks added in and the number of chicks sold by IDEA-NEW-supported broiler and layer farms during the reporting period.

Name of Farmer	*District*	*Province*	*Broiler or Layer*	*No. of Chicks Added in Reporting Period (# of cycle)*	*No. of Chicks Sold in Reporting Period*	*Total (AFN)*	*Total ($)*
Dorani	Qarghaee	Laghman	Broiler	2,000 (9th)	2,330	276,767	5,032
Mohabat	Alingar	Laghman	Broiler	2,700 (7th)	2,700	313,259	5,696
Sardar Wali	Qarghaee	Laghman	Broiler	3,500 (13th)	-	-	-
Ezatullah	Alingar	Laghman	Broiler	2,000 (19th)	1,950	220,856	4,016
Abdul Raziq	Qarghaee	Laghman	Broiler	3,000 (7th)	-	-	-
Abdul Waris	Qarghaee	Laghman	Broiler	2,000 (8th)	-	-	-
Kareemullah	Darai Noor	Nangarhar	Broiler	2,500 (10th)	2,470	307,044	5,583
Noorahman	Darai Noor	Nangarhar	Broiler	1,500 (7th)	1,400	162,430	2,953
Ghulam Farooq	Chaprahr	Nangarhar	Broiler	2,000 (12th)	1,500	165,745	3,014
SahilPacha	Khas Kunar	Nangarhar	Layer	19,500 (7th)	-	-	-
Zalmay	Behsud	Nangarhar	Broiler	-	2,950	307,044	5,583
Ghulam Sadiq	Narang	Kunar	Broiler	2,000 (12th)	950	104,972	1,909
			Total	**42,900**	**16250**	**1858117**	**33,784**

Solar lighting systems were installed at 10 commercial broiler farms in Kapisa, Parwan and Sarobi district of Kabul province. A meeting was also held on May 28 with representatives from the Organization for

[4] Farmers will be responsible for 50% of the cost.

Research and Community Development to discuss the training of 50 paravets in poultry health and husbandry in Sarobi district of Kabul province as well as Kapisa, Parwan, Panjshir, Nangarhar, Laghman and Kunar. This training aims to strengthen and improve the availability of local services to poultry farmers in these provinces and will start once the grant has been approved by USAID.

In the Northeast, all 380 beneficiaries of IDEA-NEW's women's backyard poultry farming activity received training in pullet-rearing, disease control, hygiene, coop design, drinker and feeder provision, vaccinations, and were linked with local markets. Also, all target beneficiaries received 100 kg of balanced feed. The construction of coops (four meters long and two meters wide with two windows and a door) are ongoing with all materials, including door, window, wire mesh, feeder, drinker, vaccinations, being sourced by the farmers themselves. Next month, 40 pullets (three month old chicks) will be distributed to each beneficiary.

The semi-commercial poultry farm project targets 60 women in the northeast region–20 in Badakhshan, 10 in Baghlan, 20 in Takhar and 10 in Kunduz–and aims to provide them with a viable opportunity for long-term income generation. In May, the livestock team in Takhar trained 11 women in Kalafghan, Taluqan and Baharak districts in poultry farm construction, importance of improved poultry breed, coop construction, balanced feed, coop hygiene and poultry disease control. During the reporting month, 100 kg of poultry feed was distributed to each farmer; the distribution activity was attended by a local DAIL representative. In the coming month, 120 pullets will be distributed to each beneficiary. As with the backyard farming project, coop construction and costs will be provided by the farmers. In Kunduz, the construction of coops is 40% completed in Imam Sahib and Kunduz Center districts. In Baghlan, the livestock business development team monitored construction in Baghlan Jaded, Puli Khumri and Doshi districts where construction is almost complete and farmers received training in pullet management disease control, hygiene, provision of drinkers and feeders, and vaccination application. In Badakhshan, coop construction is 95% complete and beneficiaries began their technical training, which was delivered in coordination with DAIL and the Department of Women's Affairs (DoWA).

The second round of IDEA-NEW's women's backyard poultry farming project for Baghlan, Kunduz and Badakhshan also began in May. The project will cover 100 beneficiaries in each province. To date, 100 women in Takhar, 70 in Badakhshan and 100 in Kunduz have been selected. IDEA-NEW will provide the women with 40 pullets, 100 kg of balanced feed and regular technical assistance.

Wheat Value Chain

May marked the beginning of the wheat harvesting season in northern Afghanistan. Twenty five farmers attended a harvesting field day at an IDEA-NEW-established demonstration plot in Balkh district (Balkh) and observed as a two-wheel tractor (2WT), reaper and thresher was used to harvest. Field days will continue in the coming month at the remaining 17 demonstration plots. Program staff will record yield data from each location and will compare them to neighboring, traditional farms to show how using modern agriculture practices can increase yields.

Farmers at a harvesting field day watch a 2WT-powered reaper

Work on financial statements, business and technical assistance plans for Kunar Agriculture Company, Hussain Khail Food Industries, Sailab Sohail Agriculture Machinery Company Limited and Kaliwal Oil, Soap and Cotton Seed Cake Manufacturing

Company continued throughout May. The installation of Javed Afghan Threshers Manufacturing Factory's new smelting machine and related equipment was also completed. Electrical work was begun and is expected to finish in June, which is when Javed Afghan staff will be trained on the new machinery.

Silk Value Chain

IDEA-NEW's cocoon production training is nearing completion with 10 trainings held at chawki training centers in all five Northern provinces for 500 silkworm farmers throughout May. Beneficiaries are currently collecting cocoons.

A woman collects silkworm cocoons in Assadi village (Sari Pul)

Also during the reporting period, 602 beneficiaries in Khanabad, Aliabad, Chardara, Imam Sahib and Kunduz Center districts (Kunduz) received training in silkworm-rearing for cocoon production. To date, 75% of the cocoons have been harvested while the remaining 25% will be harvested in June. In Baghlan, IDEA-NEW provided training and distributed 10 wooden beams and two bamboo mats to each of the 50 beneficiaries in Baghlan Jaded district. The beneficiaries received silkworm eggs from the local DAIL. Subsequent field monitoring showed that roughly 80% of the silkworms in Baghlan had died because of cold and Grasseria disease, which prevented them from producing cocoons. To help prevent future losses, the technical team advised farmers in controlling the temperature and humidity. The remaining eggs are developing as expected.

Honey Value Chain

IDEA-NEW's honey business development project is ongoing in Kunduz and Baghlan provinces. In May, two beneficiary cooperatives in Baghlan, consisting of a total of 55 members, and two cooperatives (170 members) in Kunduz were identified. In addition, inputs for the cooperatives (packaging materials such as glass jars, labels, seller machine and wax foundation machine) were procured and distribution to both beneficiaries is planned for June. Cooperatives are contributing 50% of the cost of these materials.

In addition to working with individual beekeepers, IDEA-NEW is implementing a beekeeping business development project which targets 11 beekeeping cooperatives (488 members) in the Northeast: three in Badakhshan, four in Baghlan, and four in Takhar.[5] In May, the Livestock Business Development (LBD) team distributed beekeeping vouchers to 100 farmers in Kalafghan and Worsaj districts of Takhar province. In addition, 52 beneficiaries in Kalafghan district received inputs (three beehives, three empty boxes and one toolkit per beneficiary) from IDEA-NEW and DAIL representatives. The remaining beneficiaries will receive their project materials in June. In Badakhshan, the LBD team trained 70 beekeepers while technical staff, with DAIL and a beneficiary, inspected the bees that were provided by a PSP. Once the bees passed the inspection, the LBD team distributed 270 beehives, empty boxes and 90 toolkits to the beneficiaries.

Beekeeper extracts honey in Basos village, Imam Sahib district (Kunduz)

[5] Including a honey producer in Takhar who is not a cooperative member.

In Kunduz, 21 beneficiaries in Imam Sahib and Qala-e-Zal districts received beehives, bee baits and toolkits. Forty seven beneficiaries reported an increase in their colonies (88 colonies) and 24 beneficiaries collected 262 kg of honey. The LBD team for Baghlan province visited 60 beneficiaries in Baghlan Jaded and Puli Khumri districts where the beneficiaries received 216 beehives.

Karakul Value Chain

In May, a total of 1,682 livestock owners—28.4% of which were women—received extension training by extension workers at veterinary field units (VFU) in Balkh (653 people), Jawzjan (270), Samangan (285) and Faryab (474). Paravets vaccinated a total of 101,295 animals and treated 41,463 for various diseases across all four Northern provinces. Local extension workers also held 245 ruminant health and production trainings at VFUs.

NON-VALUE CHAIN PROJECTS[6]

In May, agribusiness teams in Kabul identified three new clients. Building off previous work in Laghman province with women's milk collection and cheese processing, agribusiness staff began working with two dairy companies. The Kabul-based Mashal Dairy Production Company produces yogurt, chakka (5% milk fat yogurt) and whey from milk it purchases from local female dairy farmers. Mashal Dairy currently sells its products to wholesalers in Kabul, Mazar-e-Sharif and Gardez and is hoping, with IDEA-NEW's assistance, to streamline their processes, increase production and reach new consumers in their current markets by developing marketing and advertising materials. The second firm, Pakiza Rahmimi Manufacture of Dairy Products, operates from Kabul and processes dry milk into yogurt and is looking to expand to other products, such as curd. The company is requesting IDEA-NEW's assistance in standardizing its operating procedures, installing new equipment, training staff on how to properly operate and maintain it, and increasing their marketing efforts to attract new customers in the region. Like Mashal, Pakiza Ramimi sources most of their milk from local livestock owners, many of which are women. Working with these two dairies will increase production and processing opportunities to female farmers in and around Kabul.

The third new agribusiness client is Bahar Biscuits Manufacturing Company, which produces eight different types of cookies and sells them at Kabul's wholesale market. IDEA-NEW will support Bahar via hygiene, Hazard Analysis and Critical Control Points (HACCP), and advanced production training as well as helping the firm's management develop standard operating procedure and improve its packaging and marketing efforts. Business plans, financial statements and technical assistance plans for all of these companies are currently being finalized by agribusiness staff.

IDEA-NEW's agriculture expert answers listeners' questions at Kawoon Ghag while two other trainees observe in preparation for serving as experts on future shows.

IDEA-NEW's live radio show, Karkila Aw Maldari (agriculture and livestock), 18 shows during the month of May—eight via Sharq Radio in Nangarhar province and eight on Kawoon Ghag in Laghman with respectively, 28 and 43 listeners calling in to each station with questions for IDEA-NEW's expert. The shows' topics focused orchards, vegetable production and livestock and included callers

[6] IDEA-NEW's work in non-target value chains either continues long-running projects or addresses significant opportunities to develop value-adding processing and marketing.

asking about establishing and maintaining new orchards, June budding in fruit nurseries, pest management for watermelons, how to properly feed poultry and treat sunstroke in livestock, cashmere collection and raised bed preparation.[7]

INPUTS AND SERVICES

IDEA-NEW's business development team members followed up with Motmayean Association in Samangan province, one of five northern agricultural associations who receive technical support from IDEA-NEW.[8] Motmayean are utilizing funds made available by the program to upgrade its shop and expand its stock of agricultural supplies. To help with their endeavor, IDEA-NEW distributed 30 foot sprayer pumps, 100 harvest baskets, 50 FELCO saws, 500 pairs of safety goggles, 1,300 kg of wettable sulfur, 1,000 disposable gloves, 30 FELCO pruning shears and flexi flume pipes. Ten power sprayers were also delivered to the association so they could start offering commercial spraying services to farmers throughout the province. A total of 9.4 hectares (ha) of fields were leveled for farmers by four other associations in May, which brought the total of land leveled in Balkh, Sari Pul and Faryab provinces to 107 ha.[9]

Members of IDEA-NEW's business development team deliver inputs to Motmaen Association

Five farmers from Jawzjan and Balkh provinces bought subsidized 2WTs during the reporting period.[10] Each beneficiary completed IDEA-NEW's five day operational, maintenance and safety training course before receiving their equipment and was linked with an IDEA-NEW supported 2WT repair shop that can provide future maintenance support. So far, 243 farmers in five Northern provinces have purchased 2WTs from IDEA-NEW.

A group training was also conducted for three farmers in Samangan province who bought 2WTs from the Afghanistan Vouchers for Increased Production in Agriculture (AVIPA) project. The farmers requested this practical training from IDEA-NEW whose technical team provided a comprehensive demonstration of how to use the machines. At the end of the sessions, each participant received three liters of engine oil.

STRENGTHENING AGRICULTURE INFRASTRUCTURE

One new infrastructure activity—the construction of two rooms and a well at the Nangarhar DoWA compound—was started in May. This activity stems from a February 2013 DoWA request to IDEA-NEW asking for assistance to dig a tube well that would provide drinking water and irrigation to existing demonstration plots and greenhouses

Workers at the DoWA site

[7] Each show runs for 45 minutes, and begins with market price updates and then an expert who talks about a particular topic before fielding calls from 3-5 listeners live on the air. The number of callers is limited by the length of the topic discussed, nature of questions asked and the fact that each station only has one phone line.
[8] The other four associations are Sabz Baba Yadgar (Balkh), Balkh Bastan (Balkh), Kawsar (Jawzjan), Bahar (Sari Pul) and Bawar (Faryab).
[9] Sabz Baba Yadgar and Samerqandyan in Balkh, Sanawi Almar in Faryab and Asiabad in Sari Pul.
[10] Farmers contribute 65% of the tractor's cost.

on the compound and two rooms for local and Afghan Public Protection Force guards. This work is included as part of the overall assistance IDEA-NEW was providing the DoWA, and was considered vital to the successful outcome of the capacity building and training being provided to the DoWA.[11] Please refer to Annex III for a summary of all infrastructure projects implemented under IDEA-NEW.

CROSSCUTTING THEMES

Gender

IDEA-NEW's gender work emphasizes capacity-building trainings and creates culturally appropriate income-generating livelihoods for women whenever possible. In addition to its solely women-focused silk value chain activities in its Northern target provinces, IDEA-NEW's gender work includes home-based greenhouse vegetable cultivation, smallholder poultry-farming, as well as silkworm rearing in the Northeast. Building on the success of its pilot pickle-making project in Taluqan district (Takhar), IDEA-NEW is also planning to establish at least one women-run pickle making factory in each Northeast province. The beneficiaries have been identified and operations are scheduled to start before July 15.

In the Eastern region, the second phase of PARSA's Trade Afghan project began on May 1. PARSA hired and trained new staff and, in collaboration with relevant IDEA-NEW staff, finalized its financial and communications systems as well as a detailed M&E plan. PARSA also sent out teams to visit the 27 potential participants from Kapisa, Parwan, Panjshir and Nangarhar provinces to begin a gap analysis for each organization as well as 75 products that PARSA identified as ready to market under the Trade Afghan product line.

Focus group moderators (ten individuals per province for Panjshir, Kapisa, Parwan, Nangarhar, Kunar and Laghman) were trained by IDEA-NEW gender and M&E staff on how to conduct focus group discussions and oversee the completion of questionnaires to gather information on the most serious obstacles facing women in agriculture as determined by women themselves. Initial results indicate access to markets and capital as well as land rights are some of the most widespread challenges. A total of 24 focus group discussions and 30 individual interviews (four and five per province, respectively) were held throughout May.[12] Raw data will be sent to RSI Consulting for external analysis in June.

IDEA-NEW's gender and agribusiness teams evaluated 60 business plans prepared by 303 Taraqi Saba students from Nangarhar, Laghman and Kunar provinces. The top 15 were will be linked with PARSA and the Agricultural Development Fund, which will help the young women pursue capital to fund their business plans. The inaugural Taraqi Saba course in Parwan, Kapisa and Panjshir provinces opened on May 11 for 401 students in 20 schools.

Female farmers at the Kabul DoWA plot

Gender staff also worked closely with the Kabul, Kapisa and Panjshir DoWAs to establish a demonstration plot on each compound.[13] Twenty seven women—ten in Kabul, eight in Kapisa and nine in

[11] Please refer to page 17 of IDEA-NEW's Activity Plan for Program Expansion, August 2012.
[12] Each group consisted of eight to 12 women.
[13] The Kabul demonstration plot is focused on floriculture while the Kapisa and Panjshir DoWAs chose to establish vegetable plots.

Panjshir—were trained in modern agriculture techniques, such as land preparation and irrigation management.

Kabul-based agribusiness staff also drafted financial statements, business and technical assistance plans for the Women's Vocational Training and Agriculture Service Organization, which processes juices, pickles, chutneys and spices in Parwan province. Over 90% of their staff are women and they purchase their raw materials from 400 female vegetable and fruit producers. It is seeking IDEA-NEW's assistance in increasing their production via the purchase of new equipment, training of staff and establishing relationships with new retailers in Parwan as well as Kabul.

IDEA-NEW and GIRoA Coordination

A complete list of all May meetings between IDEA-NEW and government representatives will be submitted to USAID with the next quarterly report.

Sustainability and Capacity Building

IDEA-NEW's Institutional Capacity Development (ICD) unit conducted several capacity building trainings for DAIL staff throughout the month of May. On May 5–9, they replicated the advanced vegetable production training they gave to Kapisa DAIL personnel in April for 25 DAIL extension workers from Panjshir. The five-day training focused vegetable seedling production, transplanting and planting; integrated pest and disease management, land preparation and fertilizer application. Trainees were taken to a demonstration plot where IDEA-NEW agricultural staff taught them about nursery establishment, preparing raised bed and sowing seeds.

Comprehensive project management training for GIRoA officials from Kapisa and Parwan was also held in IDEA-NEW's Parwan office from May 19–23.[14] The course is designed to strengthen trainee's knowledge of project management practices and includes a week of in-class training that covers the importance and best practices of needs assessments, project planning and implementation as well as M&E. This is then followed by a week of practical on the job coaching and mentoring in each province. Twenty five Parwan staff and 26 from Kapisa participated, including 15 women who demonstrated a very strong interest in the training's topics. The Parwan Provincial Governor, Mr. Qazi Shah Wali Shahid, stated "this course is essential and important for civil servants at the provincial level and mainly for those who are involved in the different parts of project management. The low level of the government's budget for such training at the national and sub-national levels is a strong sign of the insufficient knowledge and skills that civil servants have in the area of project management. By providing such capacity development programs, IDEA-NEW is helping civil servants in different directorates at the provincial level to be able to execute developmental projects with maximum results." Based on his feedback, which was strongly echoed by other participants, the ICD unit is planning to offer this course for GIRoA staff in Panjshir, Laghman, Kunar and Nangarhar in the coming months.

Forty DAIL staff from the Eastern region were trained in Malomat, the mobile price information system for 42 agriculture commodities in 14 markets across Afghanistan as well as one in Peshawar, Pakistan. Program personnel taught DAIL employees how to request and receive up-to-date prices for various products and supplies on their mobile phones so that they can transfer that knowledge to farmers and traders in their districts. The Malomat service is currently managed by Roshan, one of Afghanistan's most popular cell phone providers. The training was conducted by ICD team members at the Laghman DAIL

[14] This training is designed to include 10 representatives from DAIL, five from DoWA, five from the Department of Economy and five from the Provincial Governor's office.

on May 26 and the Kunar DAIL compound on May 28; each session had 20 participants. Additional DAIL staff from Nangarhar, Parwan, Kapisa, Panjshir and Badghis provinces will be trained in early June.

IDEA-NEW's ICD specialist shows Kunar DAIL staff how to receive Malomat prices on their mobile phones

In addition to offering the direct technical support and trainings described throughout this report, IDEA-NEW works closely with local DAILs so their staff can learn about the design and rationale behind the program's interventions as well as its private-sector driven approach to sustainable development. Engaging DAIL representatives in key project implementation stages (beneficiary selection, PSP identification, input distribution, farmer trainings, field monitoring visits, etc.) has proven to be a particularly effective capacity-building exercise in that GIRoA officials gain exposure and are encouraged, whenever possible, to adopt the best practices promoted by IDEA-NEW. Besides working closely with Afghan authorities, the program aims to reach a wider audience of farmers by producing technical guides on various farming topics. For example, in May, the LBD team in Kunduz shared hard and soft copies of a new silkworm-rearing manual with the Agriculture Faculty of Kunduz University to help improve the students' resource base. IDEA-NEW's communications teams continued organizing the program's technical resources into value chain toolkits that will be distributed to relevant academic and GIRoA stakeholders in all three regions.

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF MAY 31, 2013



ANNEX II: PERFORMANCE INDICATOR TABLE

Please see the attached Excel document.

ANNEX III: CCI PROJECT DATA BY REGION

Please see the attached Excel document.

ANNEX IV: FARMER TRAINING SUMMARY

Province	*District*	*Orchards*	*CPF*	*Poultry*	*Total # of Farmers trained*
Nangarhar	Behsud	20	36	-	56
	Momandara	-	20	-	20
	Kama	-	23	-	23
	Surkhrod	-	17	-	17
	Sub-total	***20***	***96***	***0***	***116***
Kunar	Khas Kunar	31	46	-	77
	Narang	-	18	-	18
	Sub-total	***31***	***64***	***0***	***95***
Kabul	Sarobi	-	14	-	14
	Sub-total	***0***	***14***	***0***	***14***
Laghman	Qarghaee	39	17	-	56
	Mehterlam	-	20	-	20
	Sub-total	***39***	***37***	***0***	***76***
	TOTAL	**90**	**211**	**0**	**301**

ANNEX V: NON-CCI PROJECT LIST

Please see the attached Excel document.

ANNEX VI: MONTHLY GRANTS REPORT

Please see the attached Excel document.

Annex II - Performance Indicator Table, May 2013

IDEA-New

IDEA-NEW

Reporting Period: May 1-31, 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		IDEA-NEW Total to Date	IDEA-NEW LOP Target (New targets submitted in July 2012 to USAID)	IDEA-NEW Targets By Fiscal Year New targets submitted in July 2012 to USAID FY'09	FY'10	FY'11	FY'12	FY'13	IDEA-NEW Achievements By Fiscal Year FY'09	FY'10	FY'11	FY'12	FY'13	By Gender Male	Female	Grand Total	Known data quality issues/Notes
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	50,161	1,012,110	995,000	20,866	116,272	434,794	265,350	45,250	22,233	215,353	157,902	108,398	71,250			1,004,556	This is an aggregate indicator. It adds the following indicators together: 9,11,13,14,15,16.
		Current Period	7,554															7,554	
		Total of Two periods	57,715															1,012,110	
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	16,145,843	21,621,989	40,000,000	-	15%	4,179,464	13,000,000	13,500,000	-	9,270,070	5,304,541	7,047,379	(0)			24,306,649	Final sales of businesses are taken from business sales reports. Final sales of agricultural commodities are taken from annual sample surveys. Undercounting and underreporting possible.
		Current Period	-															-	
		Total of Two periods	16,145,843															24,306,649	
3	Volume of production of licit farm products (MT)	Previous Period	20,817	60,278	74,854	NA	NA	NA	15,698	15,698	-	28,024	15,433	16,821	-			-	Production of licit farm products are taken from annual sample surveys. Undercounting and reporting possible.
		Current Period	-															-	
		Total of Two periods	20,817															-	
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	3,246	3,246	TBD	NA	NA	TBD	2823	2951	-	-	-	3,246	-			41,573	Baseline figure exists from 2009. FY'12 will be first reporting for this indicator. This is based on sample survey. Household incomes cannot necessarily be attributed to IDEA-NEW, so this indicator may or may not actually measure program impacts.
		Current Period	-															-	
		Total of Two periods	3,246															41,573	
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs = indicator 3.8) (agribusiness jobs = indicator 4.1)	Previous Period	339	46,593	53,000	7,237	29,234	32,995	11,575	4,675	614	23,601	11,231	8,177	339	43,670	2,922	46,593	Farm FTEs are based on estimates related to hectares planted. Agribusiness FTEs rely on reports by businesses.
		Current Period	-													-	-	-	
		Total of Two periods	339													43,670	2,922	46,593	
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	2,504	12,626	12,500	3,257	16,032	13,712	2,800	1,200	154	5,399	2,734	1,547	4	-	-	12,626	Farm FTEs are based on estimates related to hectares planted. Agribusiness FTEs rely on reports by businesses.
		Current Period	-													-	-	-	
		Total of Two periods	2,504													-	-	12,626	
7	# of IEM of transportation infrastructure constructed or repaired	Previous Period	-	140	160	-	220	40	20	10	-	55	23	9	0			140	
		Current Period	-															-	
		Total of Two periods	-															140	
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	7,447	471,680	485,000	10,902	65,670	113,808	117,000	23,500	20,460	97,112	81,093	29,721	15,515	462,629	6,448	469,077	Possible double counting for farmers participating more than once as outlined in PMP
		Current Period	2,603													2,022	566	2,588	
		Total of Two periods	10,050													464,651	7,029	471,680	
9	# of livestock under increased technology and improved management	Previous Period	272,369	8,182,175	7,200,000	73,200	62,500	1,031,706	3,300,000	542,500	1,709	154,093	10,120	103,175	8,205			8,067,429	Livestock disaggregation available
		Current Period	114,746															114,746	
		Total of Two periods	387,115															8,182,175	
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	7,017	245,334	266,000	15,829	63,650	156,612	83,000	22,000	1,537	61,972	29,446	13,577	8,607	231,108	9,540	240,648	Farmers receiving inputs often receive training; possible double counting.
		Current Period	4,686													3,981	705	4,686	
		Total of Two periods	6,703													235,089	10,245	245,334	
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	485	36,647	37,000	900	4,852	10,042	25,500	565	-	3,370	6,580	25,118	485			36,647	
		Current Period	-															-	
		Total of Two periods	485															36,647	
12	Number of farmers planting high-value crops	Previous Period	887	8,081	10,200	NA	NA	4,157	6,000	2,000	-	-	2,002	4,310	1,135	7,976	-	7,976	According to USAID Office of Agriculture's PMP, high value crops refer to perennial crops only.
		Current Period	105													105	-	105	
		Total of Two periods	992													8,081	-	8,081	
13	# of participants who have received business skills training	Previous Period	741	9,695	10,800	36	494	5,065	3,200	1,400	493	1,702	1,399	1,019	687	2,687	6,899	9,586	Possible double counting may occur for participants who receive other types of training.
		Current Period	109													9	100	109	
		Total of Two periods	850													2,696	6,999	9,695	
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	65	1,674	1,500	8	161	1,107	300	60	31	752	243	207	133	1,550	73	1,623	
		Current Period	51													51	-	51	
		Total of Two periods	116													1,601	73	1,674	
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities projects	Previous Period	39,004	275,646	235,000	650	44,250	127,098	62,000	3,550	750	52,777	43,719	59,564	45,173			275,646	As reported by elders/shuras, therefore respodent bias is likely.
		Current Period	-															-	
		Total of Two periods	39,004															275,646	
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	386,039	4,735,408	3,400,000	360,000	2,040,000	1,324,000	380,000	350,000	1,281,477	1,378,125	22,583	362,243	1,690,980			4,735,408	
		Current Period	-															-	
		Total of Two periods	386,039															4,735,408	
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	131	7,860	7,200	22	141	1,544	2,545	1,000	6	1,179	143	2,353	356	2,145	5,715	7,860	
		Current Period	-													-	-	-	
		Total of Two periods	131													2,145	5,715	7,860	
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	-	67	75	NA	NA	117	18	7	-	-	13	4	-			67	
		Current Period	-															-	
		Total of Two periods	-															67	
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	4	211	260	NA	NA	82	85	30	1	57	41	60	8	-	-	211	
		Current Period	-													-	-	-	
		Total of Two periods	4													-	-	211	
20	# of IEM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	-	78	70	-	186	191	20	-	-	38	10	23	6			78	
		Current Period	-															-	
		Total of Two periods	-															78	
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	2,703	7,733,576	7,750,000	-	4,650,000	3,142,306	1,100,000	190,000	-	3,634,382	2,606,610	1,076,505	170,492	7,610,050	114,168	7,724,217	
		Current Period	9,359													9,359	-	9,359	
		Total of Two periods	12,061													7,619,408	114,168	7,733,576	
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	2	4,895	5,000	-	1,195	2,333	750	160	-	2,469	1,527	655	96	4,799	89	4,888	Full-time equivalents (FTEs) are calculated at 260 labor days per FTE
		Current Period	7													7	-	7	
		Total of Two periods	9													4,805	89	4,895	
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	0.00%	16/16	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-	-	-		-	-	-
		Current Period	#DIV/0!															#DIV/0!	
		Total of Two periods	#DIV/0!															#DIV/0!	

Sr. No	PERFORMANCE INDICATORS	Added this period	DAI/IDEA-NEW DAI Achievements By Province Nan	Laghman	Kunar	Nuristan	Kapisa	Panjsher	Parwan	Kabul	Herat	Badgh	By Gender Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	149,845	55,832	67,833	7,846	23	7	146	154	20,925	38,142		
		Current Period	353	193	248	-	96	18	89	61	-	-		
		Total of Two periods	150,198	55,832	68,081	7,846	123	25	235	215	20,925	38,142		
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	12,097,002	1,672,421	2,446,323	60,348	-	-	-	-	-	189,497		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	12,097,002	1,672,421	2,446,323	60,348	-	-	-	-	-	189,497		
3	Volume of production of licit farm products (MT)	Previous Period	-	-	-	-	-	-	-	-	-	-		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	-	-	-	-	-	-	-	-	-	-		
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	4,487	4,494	3,424	-	-	-	-	-	-	2,727		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	4,487	4,494	3,424	-	-	-	-	-	-	2,727		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs = indicator 3.8) (agribusiness jobs = indicator 4.1)	Previous Period	19,892	8,092	11,831	202	-	-	4	2	-	2	39,909	716
		Current Period	-	-	-	-	-	-	-	-	-	-	-	-
		Total of Two periods	19,892	8,092	11,831	202	-	-	4	2	-	2	39,909	716
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	4,660	1,937	2,914	51	-	-	1	1	-	-	-	-
		Current Period	-	-	-	-	-	-	-	-	-	-	-	-
		Total of Two periods	4,660	1,937	2,914	51	-	-	1	1	-	-	-	-
7	# of IEM of transportation infrastructure constructed or repaired	Previous Period	8	11	1	4	-	-	-	-	-	-		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	8	11	1	4	-	-	-	-	-	-		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	61,728	17,562	26,987	590		-	18	79	-	28,586	135,105	445
		Current Period	353	173	228	-	70	-	51	59	-	-	934	-
		Total of Two periods	62,081	17,735	27,215	590	70	-	69	138	-	28,586	136,039	445
9	# of livestock under increased technology and improved management	Previous Period	37,287	10,433	11,300	-	-	-	-	-	-	105,482		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	37,287	10,433	11,300	-	-	-	-	-	-	105,482		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	37,030	16,880	25,119	506	-	-	34	5	-	-	79,251	323
		Current Period	-	-	-	-	20	18	31	-	-	-	-	69
		Total of Two periods	37,030	16,880	25,119	506	20	18	65	5	-	-	79,251	392
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	3,102	1,304	1,641	-	-	-	-	-	11,840	1,479		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	3,102	1,304	1,641	-	-	-	-	-	11,840	1,479		
12	Number of farmers planting high-value crops	Previous Period	2,057	500	329	-	-	-	-	-	-	-	2,888	-
		Current Period	-	-	-	-	-	-	2	-	-	-	2	-
		Total of Two periods	2,057	500	329	-	-	-	2	-	-	-	2,888	-
13	# of participants who have received business skills training	Previous Period	2,525	690	533	-	24	3	46	21	-	-	1,332	2,510
		Current Period	-	-	-	-	4	-	3	2	-	-	9	-
		Total of Two periods	2,525	690	533	-	28	3	49	23	-	-	1,341	2,510
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	514	17	15	-	3	4	48	49	-	62	662	50
		Current Period	-	20	20	-	2	-	2	-	-	-	44	-
		Total of Two periods	514	37	35	-	5	4	50	49	-	62	706	50
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities projects	Previous Period	45,991	19,990	14,850	1,750	-	-	-	-	20,925	9,494		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	45,991	19,990	14,850	1,750	-	-	-	-	20,925	9,494		
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	4,735,408											
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	4,735,408	-		-	-	-	-	-	-	-		
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	649	228	285	-	-	-	31	6	-	2	924	277
		Current Period	-	-	-	-	-	-	-	-	-	-	-	-
		Total of Two periods	649	228	285	-	-	-	31	6	-	2	924	277
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	10	4	2	-	-	-	-	-	-	1		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	10	4	2	-	-	-	-	-	-	1		
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	39	10	13	1	-	-	-	-	4	29	-	-
		Current Period	-	-	-	-	-	-	-	-	-	-	-	-
		Total of Two periods	39	10	13	1	-	-	-	-	4	29	-	-
20	# of IEM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	29	4	11	-	-	-	-	-	2	23		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	29	4	11	-	-	-	-	-	2	23		
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	1,915,745	459,125	861,552	127,685	-	-	-	1,638	142,113	1,049,552	4,516,305	41,103
		Current Period	3,461	585	-	-	-	-	-	4,827	-	-	8,843	-
		Total of Two periods	1,919,196	459,689	861,552	127,685	-	-	-	6,464	142,113	1,049,552	4,525,148	41,103
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	1,418	308	610	107	-	-	-	1	83	612	3,103	37
		Current Period	2	0	-	-	-	-	-	4	-	-	7	-
		Total of Two periods	1,421	308	610	107	-	-	-	5	83	612	3,110	37
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	-	-	-	-	-	-	-	-	-	-	-	-
		Current Period	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	-	-	#DIV/0!	-	-
		Total of Two periods	-	-	-	-	-	-	-	-	-	-	-	-

Sr. No	PERFORMANCE INDICATORS	Added this period	ACDI-VOCA/ IDEA-NEW ACDI Achievements By Province Balkh	Faryab	Jowzjan	Sam-gan	Sari Pul	By Gender Male	Female	MC/ IDEA-NEW MC Achievements By Province Bdk-shn	Baghlan	Kunduz	Takhar	By Gender Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	134,698	143,102	64,365	51,578	41,925			67,437	61,888	22,269	81,798		
		Current Period	330	565	157	228	64			361	-	821	3,970		
		Total of Two periods	134,988	143,670	64,523	51,806	41,989			67,798	61,888	23,090	85,738		
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	3,125,151	1,472,781	796,514	1,044,354	621,957			506,696	93,977	59,818	119,811		
		Current Period	-	-	-	-	-			-	-	-	-		
		Total of Two periods	3,125,151	1,472,781	796,514	1,044,354	621,957			506,696	93,977	59,818	119,811		
3	Volume of production of licit farm products (MT)	Previous Period	-	-	-	-	-			-	-	-	-		
		Current Period	-	-	-	-	-			-	-	-	-		
		Total of Two periods	-	-	-	-	-			-	-	-	-		
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	2,520	2,940	2,156	2,125	3,386			3,259	4,144	3,033	2,879		
		Current Period	-	-	-	-	-			-	-	-	-		
		Total of Two periods	2,520	2,940	2,156	2,125	3,386			3,259	4,144	3,033	2,879		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs = indicator 3.8) (agribusiness jobs = indicator 4.1)	Previous Period	981	634	390	326	300	1,465	1,166	1,270	953	282	1,431	2,896	1,040
		Current Period	-	-	-	-	-	-	-	-	-	-	-	-	-
		Total of Two periods	981	634	390	326	300	1,465	1,166	1,270	953	282	1,431	2,896	1,040
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	1,631	82	1,044	18	13	-	-	38	72	3	164	-	-
		Current Period	-	-	-	-	-	-	-	-	-	-	-	-	-
		Total of Two periods	1,631	82	1,044	18	13	-	-	38	72	3	164	-	-
7	# of IEM of transportation infrastructure constructed or repaired	Previous Period	1	52	-	-	-			18	26	6	13		
		Current Period	-	-	-	-	-			-	-	-	-		
		Total of Two periods	1	52	-	-	-			18	26	6	13		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	68,689	50,700	45,743	34,862	26,971	224,491	2,494	26,462	17,284	7,932	54,864	103,030	3,509
		Current Period	305	162	145	129	59	794	-	-	-	170	705	294	581
		Total of Two periods	68,994	50,862	45,888	35,005	27,030	225,285	2,494	26,462	17,284	8,102	55,569	103,327	4,090
9	# of livestock under increased technology and improved management	Previous Period	2,108,944	2,961,051	793,449	1,427,278	499,405			59,374	38,626	-	14,600		
		Current Period	14,893	62,356	9,875	27,622	-			-	-	-	-		
		Total of Two periods	2,123,837	3,023,407	803,324	1,454,901	499,405			59,374	38,626	-	14,600		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	48,198	37,948	14,761	15,992	12,876	124,368	5,377	13,669	8,983	2,375	6,392	27,489	3,840
		Current Period	25	303	12	105	5	170	280	258	-	644	3,245	3,811	356
		Total of Two periods	48,223	38,251	14,793	16,047	12,881	124,538	5,657	13,927	8,983	3,019	9,567	31,300	4,196
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	1,084	1	2	2	5			449	12,260	300	3,178		
		Current Period	-	-	-	-	-			-	-	-	-		
		Total of Two periods	1,084	1	2	2	5			449	12,260	300	3,178		
12	Number of farmers planting high-value crops	Previous Period	111	459	2	41	21	634	-	892	1,750	867	947	4,456	-
		Current Period	-	-	-	-	-	-	-	103	-	-	-	103	-
		Total of Two periods	111	459	2	41	21	634	-	995	1,750	867	947	4,559	-
13	# of participants who have received business skills training	Previous Period	1,245	686	887	684	793	780	3,515	52	1,177	86	134	575	874
		Current Period	-	100	-	-	-	-	100	-	-	-	-	-	-
		Total of Two periods	1,245	786	887	684	793	780	3,615	52	1,177	86	134	575	874
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	91	97	57	29	34	306	2	320	202	22	59	582	21
		Current Period	-	-	-	-	-	-	-	-	-	7	-	7	-
		Total of Two periods	91	97	57	29	34	306	2	320	202	29	59	589	21
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities projects	Previous Period	16,322	53,215	2,896	-	1,230			26,042	32,492	10,987	19,462		
		Current Period	-	-	-	-	-			-	-	-	-		
		Total of Two periods	16,322	53,215	2,896	-	1,230			26,042	32,492	10,987	19,462		
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period					-					-			
		Current Period	-	-	-	-	-				-	-	-		
		Total of Two periods					-					-			
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	975	679	834	637	698	260	3,563	1,124	664	272	776	961	1,875
		Current Period	-	-	-	-	-	-	-	-	-	-	-	-	-
		Total of Two periods	975	679	834	637	698	260	3,563	1,124	664	272	776	961	1,875
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	15	8	10	9	8					-			
		Current Period	-	-	-	-	-					-			
		Total of Two periods	15	8	10	9	8					-			
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	7	22	4	4	7	-	-	17	35	7	12		-
		Current Period	-	-	-	-	-	-	-	-	-	-	-		-
		Total of Two periods	7	22	4	4	7	-	-	17	35	7	12		-
20	# of IEM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	2	-	-	-	-			1	3	1	2		
		Current Period	-	-	-	-	-			-	-	-	-		
		Total of Two periods	2	-	-	-	-			1	3	1	2		
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	131,000	97,582	2,650	6,050	7,790	245,072	-	1,196,873	931,863	160,228	632,772	2,848,672	73,064
		Current Period	516	-	-	-	-	516	-	-	-	-	-	-	-
		Total of Two periods	131,516	97,582	2,650	6,050	7,790	245,588	-	1,196,873	931,863	160,228	632,772	2,848,672	73,064
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	82	54	2	1	9	147	-	674	472	85	370	1,548	52
		Current Period	0	-	-	-	-	0	-	-	-	-	-	-	-
		Total of Two periods	82	54	2	1	9	147	-	674	472	85	370	1,548	52
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	-	-	-	-	-	-	-	-	-	-	-	-	-
		Current Period	0%	0%	0%	0%	0%	-	-	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	-	-
		Total of Two periods	8	3	2	1	2	-	-	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	-	-

Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

DAI / IDEA-NEW

Reporting Period: May 1-31, 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		DAI Total to Date	IDEA-NEW New LOP Targets (2012)	DAI Targets By Fiscal Year					DAI Achievement By Fiscal Year					DAI Achievements By Province										By Gender	
						FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10	FY'11	FY'12	FY'13	Nan	Lagh	Kun	Nur	Kapisa	Panjshe	Parwan	Kabul	Hirat	Badg	Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	14,038	336,622	995,000	15,769	33,234	37,800	37,800	18,680	14,096	133,713	79,497	89,028	20,288	149,845	55,639	67,833	2,846	27	7	146	154	20,925	38,142		
		Current Period	1,058													353	193	248	-	96	18	89	61	-	-		
		Total of Two periods	**15,096**													**150,198**	**55,832**	**68,081**	**2,846**	**123**	**25**	**235**	**215**	**20,925**	**38,142**		
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	7,047,379	16,465,591	40,000,000	-	15%			4,000,000		4,893,973	4,524,239	7,047,379	(0)	12,097,002	1,672,421	**2,446,323**	**60,348**	-	-	-	-	-	**189,497**		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	7,047,379													12,097,002	1,672,421	2,446,323	60,348	-	-	-	-	-	189,497		
3	Volume of production of licit farm products (MT)	Previous Period	6,742	29,708	74,854	na	na	na	na	na		10,737	12,229	6,742	-												
		Current Period	-															-	-	-	-	-	-	-	-		
		Total of Two periods	6,742															**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**		
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	3,783	3,783	TBD	na	na	na	2823	2951	-	-	-	3,783	-	4,487	4,494	3,424	-	-	-	-	-	-	2,727		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**3,783**													**4,487**	**4,494**	**3,424**	**-**	**-**	**-**	**-**	**-**	**-**	**2,727**		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs = indicator 3.8) (agribusiness jobs = indicator 4.1)	Previous Period	323	40,026	53,000	6,668	24,834	20,000	20,953	-	614	22,288	10,839	5,961	323	19,892	8,092	11,831	202	-	-	4	2	-	2	39,309	716
		Current Period	-													-	-	-	-	-	-	-	-	-	-	-	-
		Total of Two periods	**323**													**19,892**	**8,092**	**11,831**	**202**	**-**	**-**	**4**	**2**	**-**	**2**	**39,309**	**716**
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	1	9,563	12,500	1,657	9,162	4,211	4,211	-	154	5,326	2,636	1,447	1	4,660	1,937	2,914	51	-	-	1	1	-	-		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**1**													**4,660**	**1,937**	**2,914**	**51**	**-**	**-**	**1**	**1**	**-**	**-**		
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	-	24	160	-	40	12	8	24.0	-	24	(0)	-	0	8	11	1	4	-	-	-	-	-	-		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**-**													**8**	**11**	**1**	**4**	**-**	**-**	**-**	**-**	**-**	**-**		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	217	136,484	485,000	8,200	50,420	46,444	46,444	-	11,316	73,866	28,294	18,384	4,624	61,728	17,562	26,987	590	-	-	18	79	-	28,586	135,105	445
		Current Period	934													353	173	228	-	70	-	51	59	-	-	934	-
		Total of Two periods	**1,151**													**62,081**	**17,735**	**27,215**	**590**	**70**	**-**	**69**	**138**	**-**	**28,586**	**136,039**	**445**
9	# of livestock under increased technology and improved management	Previous Period	-	164,502	7,200,000	2,500	33,300	4,000	9,300	-	-	49,491	5,320	102,086	7,605	37,287	10,433	11,300	-	-	-	-	-	-	105,482		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**-**													**37,287**	**10,433**	**11,300**	**-**	**-**	**-**	**-**	**-**	**-**	**105,482**		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	-	79,643	266,000	15,769	49,000	25,000	25,000	5,000	1,537	47,765	19,330	10,915	96	37,030	16,880	25,119	506	-	-	34	5	-	-	79,251	323
		Current Period	69													-	-	-	-	20	18	31	-	-	-	-	69
		Total of Two periods	69													**37,030**	**16,880**	**25,119**	**506**	**20**	**18**	**65**	**5**	**-**	**-**	**79,251**	**392**
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	485	19,366	37,000	500	2,760	750	750	-	-	861	4,068	13,952	485	3,102	1,304	1,641	-	-	-	-	-	11,840	1,479		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	485													**3,102**	**1,304**	**1,641**	**-**	**-**	**-**	**-**	**-**	**11,840**	**1,479**		
12	Number of farmers planting high-value crops	Previous Period	-	2,888	10,200	na	na	500	500	250	-	-	-	2,886	2	2,057	500	329	-	-	-	-	-	-	-	2,886	-
		Current Period	2													-	-	-				2				**2**	
		Total of Two periods	**2**													**2,057**	**500**	**329**	**-**	**-**	**-**	**2**	**-**	**-**	**-**	**2,888**	**-**
13	# of participants who have received business skills training	Previous Period	341	3,851	10,800	30	270	700	563	-	493	795	870	1,016	677	2,525	690	533	-	24	3	46	21	-	-	1,332	2,510
		Current Period	9													-	-	-	-	4	-	3	2	-	-	9	-
		Total of Two periods	350													**2,525**	**690**	**533**	**-**	**28**	**3**	**49**	**23**	**-**	**-**	**1,341**	**2,510**
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	15	756	1,500	-	115	600	310	-	-	475	-	177	104	514	17	15	-	3	4	48	49	-	62	662	50
		Current Period	44													-	20	20	-	2	-	2	-	-	-	44	-
		Total of Two periods	59													**514**	**37**	**35**	**-**	**5**	**4**	**50**	**49**	**-**	**62**	**706**	**50**
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities projects	Previous Period	13,465	113,000	235,000	350	20,500	9,500	8,500	1,708	750	10,812	31,003	55,650	14,785	45,991	19,990	14,850	1,750	-	-	-	-	20,925	9,494		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**13,465**													**45,991**	**19,990**	**14,850**	**1,750**	**-**	**-**	**-**	**-**	**20,925**	**9,494**		
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	386,039	4,735,408	3,400,000	300,000	1,700,000	1,250,000	1,250,000	-	1,281,477	1,378,125	22,583	362,243	1,690,980	4,735,408	-	-	-	-	-	-	-	-	-		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**386,039**													**4,735,408**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**		
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	131	1,201	7,200	6	48	200	143	-	6	159	143	537	356	649	228	285	-	-	-	31	6	-	2	**924**	**277**
		Current Period	-													-	-	-	-	-	-	-	-	-	-	**-**	**-**
		Total of Two periods	**131**													**649**	**228**	**285**	**-**	**-**	**-**	**31**	**6**	**-**	**2**	**924**	**277**
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	-	17	75	na	na	80	50	25			13	4	-	10	4	2	-	-	-	-	-	-	1		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**-**													**10**	**4**	**2**	**-**	**-**	**-**	**-**	**-**	**-**	**1**		
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	2	96	260	na	na	15	15	10	1	15	23	49	8	39	10	13	1	-	-	-	-	4	29	-	-
		Current Period	-													-	-	-	-	-	-	-	-	-	-	-	-
		Total of Two periods	**2**													**39**	**10**	**13**	**1**	**-**	**-**	**-**	**-**	**4**	**29**	**-**	**-**
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	-	69	70	-	89	80	83	-	-	33	9	21	6	29	4	11	-	-	-	-	-	2	23		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**-**													**29**	**4**	**11**	**-**	**-**	**-**	**-**	**-**	**2**	**23**		
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	2,703	4,566,251	7,750,000	-	2,250,000	1,188,294	1,053,771	515,000	-	2,171,624	1,531,484	737,127	126,016	1,915,745	459,125	861,552	127,685	-	-	-	1,638	142,113	1,049,552	4,516,305	41,103
		Current Period	8,843													3,451	565	-	-	-	-	-	4,827	-	-	8,843	-
		Total of Two periods	**11,545**													**1,919,196**	**459,689**	**861,552**	**127,685**	**-**	**-**	**-**	**6,464**	**142,113**	**1,049,552**	**4,525,148**	**41,103**
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	2	3,147	5,000	-	1,923	914	811	783	-	1,659	947	470	71	1,418	308	610	107	-	-	-	1	83	612	3,103	37
		Current Period	7													2	0	-	-	-	-	-	4	-	-	7	-
		Total of Two periods	**9**													**1,421**	**308**	**610**	**107**	**-**	**-**	**-**	**5**	**83**	**612**	**3,110**	**37**
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period		0/0	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-	-	-	0	0	0	0	0	0	0	0	0	0		
		Current Period	#DIV/0!													#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!		
		Total of Two periods	**#DIV/0!**													**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**		
	Total number of training/program participants ***during this reporting period*** (including improved and unimproved)															-	-	-	-	-	-	-	-	-	-		
	Total to date cumulative number of training/program participants ***Since start of the indicator*** (including improved and unimproved)															-	-	-	0	-	-	-	-	-	-		

Legend

Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

ACDI/VOCA / IDEA-NEW

Reporting Period: May 1-31, 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		ACDI/ VOCA Total to Date	IDEA-NEW New LOP Targets (2012)	ACDI/VOCA Targets By Fiscal Year					ACDI/VOCA Achievements By Fiscal Year					ACDI/VOCA Achievements By Province					By Gender	
						FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10	FY'11	FY'12	FY'13	Balkh	Faryab	Jawzjan	Samangan	SariPul	Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	2,549	436,974	995,000	3,947	15,788	150,000	100,000	-	85,542	55,056	149,109	136,643	10,624	134,656	143,105	64,366	51,578	41,925		
		Current Period	1,344													330	565	157	228	64		
		Total of Two periods	**3,893**													**134,986**	**143,670**	**64,523**	**51,806**	**41,989**		
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	6,787,433	7,060,756	40,000,000	-	15%	2,000,000	2,500,000	500,000			273,324	6,787,433	(0)	3,125,151	1,472,781	**796,514**	**1,044,354**	**621,957**		
		Current Period	-													-	-	-	-	-		
		Total of Two	6,787,433													**3,125,151**	**1,472,781**	**796,514**	**1,044,354**	**621,957**		
3	Volume of production of licit farm products (MT)	Previous Period	3,996	3,996	74,854	NA	NA	NA	NA	NA			-	3,996	-							
		Current Period	-															-	-	-		
		Total of Two periods	3,996															**-**	**-**	**-**		
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	2,625	2,625	TBD	-	NA	NA	2823	2951			-	2,625	-	2,520	**2,940**	**2,156**	**2,125**	**3,386**		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	2,625													**2,520**	**2,940**	**2,156**	**2,125**	**3,386**		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs = indicator 3.8) (agribusiness jobs =	Previous Period	16	2,631	53,000	90	380	1,500	1,500	150	-	558	1,130	927	16	981	634	390	326	300	1,465	1,166
		Current Period	-													-	-	-	-	-	-	-
		Total of Two periods	**16**													**981**	**634**	**390**	**326**	**300**	**1,465**	**1,166**
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	2,504	2,788	12,500	1,250	5,280	7,000	8,000	4,000	-	81	110	93	2,504	1,631	82	1,044	18	13		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	**2,504**													**1,631**	**82**	**1,044**	**18**	**13**		
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	-	53	160	-	60	-	-	-	-	-	53	-	-	1	52	-	-	-		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	-													**1**	**52**	**-**	**-**	**-**		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	760	227,779	485,000	2,500	5,000	50,000	50,000		85,542	24,591	36,737	75,749	5,160	68,689	50,700	45,743	34,882	26,971	224,491	2,494
		Current Period	794													305	162	145	123	59	794	-
		Total of Two periods	**1,554**													**68,994**	**50,862**	**45,888**	**35,005**	**27,030**	**225,285**	**2,494**
9	# of livestock under increased technology and improved management	Previous Period	272,369	7,904,873	7,200,000	4,500	19,000	1,000,000	1,000,000	500,000	-	400,310	2,796,077	3,161,083	1,547,403	2,108,944	2,961,051	793,449	1,427,278	499,405		
		Current Period	114,746													14,893	62,356	9,875	27,622	-		
		periods	**387,115**													**2,123,837**	**3,023,407**	**803,324**	**1,454,900**	**499,405**		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	700	130,195	266,000	-	6,000	100,000	100,000	25,000	-	12,682	54,492	58,922	4,099	48,198	37,948	14,781	15,942	12,876	124,368	5,377
		Current Period	450													25	303	12	105	5	170	280
		Total of Two periods	**1,150**													**48,223**	**38,251**	**14,793**	**16,047**	**12,881**	**124,538**	**5,657**
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	-	1,094	37,000	-	1,002	1,700	-	-	-	1,044	32	18	-	1,084	1	2	2	5		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	**-**													**1,084**	**1**	**2**	**2**	**5**		
12	Number of farmers planting high-value crops	Previous Period	15	634	10,200	-		150	50	-	-	-	202	267	165	111	**459**	**2**	**41**	**21**	**634**	**-**
		Current Period	-													-	-	-	-	-	-	-
		Total of Two periods	15													**111**	**459**	**2**	**41**	**21**	**634**	**-**
13	# of participants who have received business skills training	Previous Period	400	4,395	10,800	6	24	1,500	1,000		-	828	1,862	1,189	516	1,245	686	887	684	793	780	3,515
		Current Period	100													-	100	-	-	-	-	100
		Total of Two periods	**500**													**1,245**	**786**	**887**	**684**	**793**	**780**	**3,615**
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	44	308	1,500	8	16	50	100	25	-	60	58	136	54	91	97	57	29	34	306	2
		Current Period	-													-	-	-	-	-	-	-
		Total of Two periods	**44**													**91**	**97**	**57**	**29**	**34**	**306**	**2**
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities projects	Previous Period	630	73,663	235,000	-	750	50,000	50,000		-	16,895	55,758	380	630	16,322	53,215	2,896	-	1,230		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	**630**													**16,322**	**53,215**	**2,896**	**-**	**1,230**		
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	-	-	3,400,000	60,000	240,000	-	-		-	-	-	-	-	-	-	-	-	-		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	**-**													**-**	**-**	**-**	**-**	**-**		
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	-	3,823	7,200	3	12	1,000	1,000	250	-	578	1,745	1,500	-	975	679	834	637	698	260	3,563
		Current Period	-													-	-	-	-	-	-	-
		Total of Two periods	**-**													**975**	**679**	**834**	**637**	**698**	260	3,563
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl.	Previous Period	-	50	75	-		3	2	-	-	-	38	12	-	15	**8**	**10**	**9**	**8**		
		Current Period	-													-	-	-	-	-		

18	women's)	**Total of Two periods**	-	30	75	-		3	2	-	-	-	38	12	-	**15**	**8**	**10**	**9**	**8**			
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	2	44	260	-		20	5	-	-	16	23	3	2	7	**22**	**4**	**4**	**7**			
		Current Period	-													-	-	-	-	-			
		Total of Two periods	2													**7**	**22**	**4**	**4**	**7**			
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	-	2	70	-	22	4	-	-	-	1	0	-	-	2	-	-	-	-			
		Current Period	-													-	-	-	-	-			
		Total of Two periods	-													**2**	**-**	**-**	**-**	**-**			
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	-	245,588	7,750,000	-	1,100,000	200,000	75,000	-	-	190,007	43,885	5,570	6,126	131,000	97,582	2,650	6,050	7,790	245,072	-	
		Current Period	516													516	-	-	-	-	516	-	
		Total of Two periods	**516**													**131,516**	**97,582**	**2,650**	**6,050**	**7,790**	**245,588**	**-**	
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	-	147	5,000	-	940	131	46	-	-	113	27	4	3	82	54	2	1	9	147	-	
		Current Period	0													0	-	-	-	-	0	-	
		Total of Two periods	**0**													**82**	**54**	**2**	**1**	**9**	**147**	**-**	
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period		16/16	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-	-	-	-	-	-	-	-	-	-	
		Current Period	0%													0.00%	0.00%	0.00%	0.00%	0.00%	-	-	
		Total of Two periods	**0%**													**8**	**3**	**2**	**1**	**2**			
		Total number of training/program participants **during *this reporting period*** (including improved and unimproved)														8	3	2	1	2			
		Total to date cumulative number of training/program participants ***Since start of the indicator*** (including improved and unimproved)														8	3	2	1	2			

Legend
Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

Mercy Corps / IDEA-NEW

Reporting Period: May 1-31, 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		MC Total to Date	IDEA-NEW New LOP Targets (2012)	MC Targets By Fiscal Year					MC Achievements By Fiscal Year					MC Achievements By Province				By Gender	
						FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10	FY'11	FY'12	FY'13	Bdk-shan	Baghlan	Kunduz	Takhar	Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous	33,574	238,514	995,000	500	23,000	119,896	79,931	28,964	8,137	81,640	78,405	19,370	50,962	67,437	61,888	22,269	81,768		
		Current Period	5,152													361	-	821	3,970		
		Total of Two periods	**38,726**													**67,798**	**61,888**	**23,090**	**85,738**		
2	USD Value of final sales of licit farm and non-farm products*	Previous	2,311,032	5,156,398	40,000,000	-	25%	2,179,464	1,452,976	363,244	-	4,376,096	780,302	(0)	-	506,696	93,977	59,818	119,811		
		Current Period	-													-	-	-	-		
		Total of Two periods	**2,311,032**													**506,696**	**93,977**	**59,818**	**119,811**		
3	Volume of production of licit farm products (MT)	Previous	10,079	30,570	74,854	NA	NA	2,724,330	1,816,220	454,055	-	17,287	3,204	10,079	-						
		Current Period	-													-	-	-	-		
		Total of Two	**10,079**													**-**	**-**	**-**	**-**		
4	Average annual household income from licit economic activities in IDEA-NEW	Previous	3,329	3,329	TBD	NA	NA	NA	2823	2951	-	-	-	3,329	-	3,259	4,144	3,033	2,879		
		Current Period	-													-	-	-	-		
		periods	**3,329**													**3,259**	**4,144**	**3,033**	**2,879**		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative	Previous	-	3,936	53,000	480	4,020	11,495	7,663	1,916	-	1,313	392	2,216	16	1,270	953	282	1,431	2,896	1,040
		Current Period	-													-	-	-	-	-	-
		periods	**-**													**1,270**	**953**	**282**	**1,431**	**2,896**	**1,040**
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous	-	275	12,500	350	1,590	2,501	1,667	424	-	73	98	100	4	36	72	3	164	-	-
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**36**	**72**	**3**	**164**		
7	# of KM of transportation infrastructure constructed or repaired	Previous	-	63	160	-	120	28	19	8	0	31	23	9	-	18	**26**	**6**	**13**		
		Current Period	-													-	-	-	-		
		periods	**-**													**18**	**26**	**6**	**13**		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous	6,470	107,417	485,000	202	10,250	17,365	11,576	6,133	9,144	23,246	52,799	11,337	10,891	26,462	17,284	7,932	54,864	103,033	3,509
		Current Period	875													-	-	170	705	294	581
		Total of Two periods	**7,345**													**26,462**	**17,284**	**8,102**	**55,569**	**103,327**	**4,090**
9	# of livestock under increased technology and improved management	Previous	-	112,800	7,200,000	66,200	10,200	27,706	18,470	12,689	1,709	104,602	4,800	1,089	600	59,374	38,826	-	14,600		
		Current Period	-													-	-	-	-		
		Total of Two periods	**-**													**59,374**	**38,826**	**-**	**14,600**		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous	1,317	35,496	266,000	60	8,650	31,612	21,074	6,693	-	14,207	10,116	2,662	8,511	13,669	8,983	2,375	6,302	27,489	3,840
		Current Period	4,167													258	-	644	3,265	3,811	356
		Total of Two periods	**5,484**													**13,927**	**8,983**	**3,019**	**9,567**	**31,300**	**4,196**
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous	-	16,187	37,000	480	1,090	7,592	5,061	1,516	-	2,509	2,512	11,166	-	449	12,260	300	3,178		
		Current Period	-													-	-	-	-		
		Total of Two periods	**-**													**449**	**12,260**	**300**	**3,178**		
12	Number of farmers planting high-value crops	Previous	872	4,559	10,200	NA	NA	3,507	2,338	585	-	-	2,002	1,424	1,133	892	1,750	867	947	4,456	-
		Current Period	103													103	-	-	-	103	-
		Total of Two	**975**													**995**	**1,750**	**867**	**947**	4,559	-
13	# of participants who have received business skills training	Previous	-	1,449	10,800	-	200	2,865	1,910	568	-	907	529	3	10	52	1,177	86	134	575	874
		Current Period	-													-	-	-	-	-	-
		periods	**-**													**52**	**1,177**	**86**	**134**	**575**	**874**
14	# of government line staff participating in IDEA-NEW training activities	Previous	6	610	1,500	-	30	457	304	107	31	277	243	30	29	320	202	22	59	582	21
		Current Period	7													-	-	7	-	7	-
		Total of Two periods	**13**													**320**	**202**	**29**	**59**	**589**	**21**
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage	Previous	24,909	88,983	235,000	300	23,000	67,598	45,066	15,463	-	41,965	12,716	3,914	30,388	26,042	32,492	10,987	19,462		
		Current Period	-													-	-	-	-		
		Total of Two periods	**24,909**													**26,042**	**32,492**	**10,987**	**19,462**		

16	USD value of agricultural exports as a result of IDEA NEW	Previous		-	3,400,000	-	100,000	74,000	111,000	18,500	-	-	-	-	-							
		Current Period																				
		Total of Two	**-**													**-**	**-**	**-**	**-**			
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous	-	2,836	7,200	10	40	344	229	159	-	1,020	-	1,816	-	1,124	664	272	776	961	1,875	
		Current Period	-													-	-	-	-	-	-	
		Total of Two periods	**-**													**1,124**	**664**	**272**	**776**	**961**	**1,875**	
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous	-	-	75	NA	NA	34	23	6	-	-	-	-	-	-	-	-	-			
		Current Period	-													-	-	-	-			
		Total of Two periods	**-**													**-**	**-**	**-**	**-**			
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous	-	71	260	NA	NA	47	31	8	-	42	18	11	-	17	35	7	12		-	
		Current Period	-													-	-	-	-	-	-	
		Total of Two periods	**-**													**17**	**35**	**7**	**12**		**-**	
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous	-	7	70	-	75	107	72	18	0	5	1	1	-	1	**3**	**1**	**2**			
		Current Period	-													-	-	-	-			
		Total of Two periods	**-**													**1**	**3**	**1**	**2**			
21	USD value of wages paid through cash-for-work infrastructure activities	Previous	-	2,921,737	7,750,000	-	1300000	1754012	1169341	438611	0	1,462,758	1,075,126	339,377	44,476	1,196,873	931,863	160,228	632,772	2,848,672	73,064	
		Current Period	-													-	-	-	-	-	-	
		Total of Two periods	**-**													**1,196,873**	**931,863**	**160,228**	**632,772**	**2,848,672**	**73,064**	
22	# of FTE created through cash-for-work infrastructure activities	Previous	-	1,601	5,000	-	1,111	1,288	859	294	-	810	580	186	25	674	472	85	370	1,548	52	
		Current Period	-													-	-	-	-	-	-	
		Total of Two periods	**-**													**674**	**472**	**85**	**370**	**1,548**	**52**	
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period		0/0	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-	-	-	-	-	-	-			
		Current Period	#DIV/0!													#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!			
		Total of Two periods	**#DIV/0!**													**#DIV/0!**	**#DIV/0!**	**#DIV/0!**	**#DIV/0!**		-	
		Total number of training/program participants **during *this reporting period*** (including improved and unimproved)														-	-	-	-			
		Total to date cumulative number of training/program participants ***Since start of the indicator*** (including improved and unimproved)														-	-	-	-			

Legend
Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

Annex III - CCI Project Data by Region, May 2013

Eastern Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress March 2013	Cumulative Progress May 2013	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Reservoir capacity (m3)	Families benefited
						NANGARHAR PROVINCE						
1	Koshkak Canal intake	CCI-080214	Surkhrod	100%		Started / Jan. 2011 and completed May, 31, 2012	1200	5000	220+40weir			300
2	Abezangani Pipe Scheme	CCI-080308	Hesarak	100%		Completed		6500	50		70cum	430
3	Khanjar Karez	CCI-080307	Hesarak	100%		Completed	50	1800	900			104
4	Ragha Canal Improvement	CCI-080310	Hesarak	100%		Completed	200	8500	1913			800
5	Kolala irrigation channel improvement	CCI-08014	Hesarak	100%		Completed on Jan.15,2012	384	1500	600			700
6	Kodikhil Ziarat Kaly Road	CCI-080410	Shirzad	0%		Pending/Security						
7	Kodikhil 200 KW MHP	CCI-080412	Shirzad	0%		Pending /Security						
8	Baghicha Road	CCI-080511	Khogyani	20%		Cancelled		880		9.3	850	9300
9	Darwazagai Canal Improvement	CCI-080512	Khogiani	100%		Completed / Nov. 2009	33.56	2000	255			205
10	Nemla Manz Road	CCI-080513	Khogiani	15%		Cancelled	400		300	3		800
11	Loghdara Canal Intake Improvement	CCI-080514	Khogiani	100%		Completed / Nov. 2009	61.9	2000	193			100
12	Derga village Karez	CCI-080515	Khogyani	100%		Completed / Jan. 2010	300	3820	100		210cum	200
13	Toowda Chena Karez	CCI-080516	Khogyani	100%		Completed / Jan. 2010		1600			210Cum	
14	Baghicha Karez Intake	CCI-080517	Khogyani	100%		Completed / March 2010	400	3030	50		450Cum	300
15	Seway Zangal Canal	CCI-080518	Khogyani	100%		Completed / Jan. 2010		5000	486			
16	Bibi Mahro Canal	CCI-080611	Chaparhar	100%		Completed	160	4000	258			600
17	Kandi Bagh & Hafizan Canal Intake	CCI-o8o612	Chaparhar	100%		Completed/April 2011	1200	14000	1020			1500
18	Landi Pachir Canal Intake Improvement	CCI-080706	Pachir Wa Agam	100%		Completed / Dec. 2009	94.15		325+26 m Weir			700
19	Landa Khil Canal Intake	CCI-080707	Pachir wa Agam	100%		Completed	120	12000	300			2000
20	Landay Canal intake	CCI-080708	Pachir wa Agam	100%		Completed	200	6000	300			450
21	Landi Saber Canal Improvement	CCI-080709	Pachir Wa Agam	22%	22%	22% completed and the remaining works stopped due to security	200	4500	310+54weir			450
22	Yaghiband MHP	CCI-080807	Dehballa	100%		Completed / Feb. 2010	8.16	3500	725			250
23	Shpola canal Intake improvement	CCI-080808	Dehballa	100%		Completed	300	3500	515			1200
24	Shalizar Canal Improvement	CCI-080905	Rodat	100%		Completed / Aug. 2010	360	2000	100			300
25	Drabgai Kochain irrigation chanel improvement	CCI-080906	Rodat	100%		Started/Aug. 2011 and completed May, 31,2012	360	1200	1100			700
26	Sarkho Malakana Kariz Improvement	CCI-081106	Nazian	100%		Completed	140	731	800			600
27	Qasi and Gograni Karez Intake	CCI-081309	Shinwar	100%		Completed Dec. 2009	184.85	5000	410			820
28	Landi Basswal girls school boundary wall & toilet	CCI-081405	Momandara	100%		Completed Feb.2011			300			800
29	Lalpur Guldag Road Repair	CCI-081504	Lalpur	100%		Completed				12		
30	Qala Shahi School boundary construction	CCI-082005	Dare Nur	100%		Completed	3.056					500
31	Pacha Kariz improvement project	CCI-082006	Dare Nur	100%		Completed	250	1500	318			250
32	Sarachie Ali Khan School boundary wall implementation	CCI-082105	Behsud	100%		Completed Feb.2011	5.643		140			1500

33	Trili Girls & Boys School Boundary Wall	CCI-082307	Achin	100%		Completed			300 m			
34	Makrana Canal Intake	CCI-082308	Achin	100%		Completed / April 2010	120	3000	295			200
35	Mamand Olas Canal	CCI-082309	Achin	100%		Completed / Jan. 2010	360		369			1000
36	Mamand Tangi Village Bridge	CCI-082310	Achin	100%		Completed/Jun. 2011		2400		0.2		5400
37	Marko School Boundary Wall	CCI-081310	Shinwari	100%		Completed		900				800
38	Baghcha Karez	CCI-081312	Shinwari	100%		Completed	80	330				
39	Daga canal intake improvement project	CCI-081313	Shinwar	100%		Completed April. 2011	240	4000	365			345
40	Koshtal MHP	CCI-082311	Achin	100%		Completed Jun, 2011						350
41	Rahim Dad Khil canal improvement	CCI-082312	Achin	20%	20%	20% completed and the remaining works stopped due to security	200	5000	352			1200
42	Sandog Gato Kalay canal intake	CCI-082313	Achin	100%		Started/March.2011 and completed May, 31 2012	100	3000	135+33weir			465
43	Chalgazi & Lokhi irrigation chanel improvement	CCI-082314	Achin	100%		Started/July.2011 and Completed May, 31,2012	360	2300	1654		357	700
44	Lining work of branch canal in Kama	CCI-081804	Kama	100%		Started/March, 2012 and Completed May, 31, 2012	300	2742			0	450
45	Improvement of Pekha - Abdul Khail Bridge	CCI-082315	Achin	99%	100%	Started/July, 2012			20		0	16,000
46	Rehabilitation of Yaghiband MHP Project	CCI-08 08 09	Dehballa	90%	95%	Started/Nov, 2012	160		80			225
47	Small repair and rehabilitation of Water Pump stations, NVDA Project	CCI-08 02 15	Surkhrod	20%	35%	Started/April,01, 2013	4,106					
48	Small repair and ehabilitation of Sub Canal #1 & 2, NVDA Project	CCI-08 21 06	Behsud	20%	40%	Started/Apirl, 01, 2013	4,106		210			
49	Construction of guard rooms and digging	CCI-08 01 06	Jalalabad	0%	20%	Started/May, 2013						
KUNAR PROVINCE												
50	Salar canal improvemet	CCI-100101	Asadabad	100%		Completed	3500	24000	3400			8500
51	Salar Intake repair works	CCI-100102	Asadabad	85%	100%	Started on Feb.16,2012 and Completed April, 2012	3500	0	30			8500
52	Marawara Kariz improvement	CCI-100201	Marawara	100%		Completed Feb.2011	400	2000	400			3600
53	KCC Coble Stone Road Improvement	CCI-100701	Shegal	100%		Completed	50		250	0.75		200
54	Mula Alam Canal Improvement	CCI-100702	Shegal	95%	100%	started/Jun. 2011 and complete April, 2012	320	6000	841			1050
55	Shenkorak Kariz Improvement	CCI-100703	Shegal	95%	100%	Started /Jun. 2011, finished on Mrach,2012	384	4000	1300			1070
56	Warsak Dag Canal Intake Improvement	CCI-101207	Narang	100%		Completed / Dec. 2009	14.3		140+48 m Weir			1660
57	Qazi Banda Canal Improvement	CCI-101310	Chowkay	100%		Completed / Oct. 2009	16.07		75			427
58	Chawki Loi Canal	CCI-101311	Chowkay	100%		Completed	3000	11000	824			700
59	Garigal Canal Intake Improvement	CCI-101312	Chowkay	100%		Completed						200
60	Ludlam canal improvement	CCI-101408	Nurgal	100%		Completed/Sep 30 2011	400	4500	1076			540
61	Sarkhila canal improvement	CCI-101409	Nurgal	100%		Completed	100	3000	188			465
LAGHMAN PROVINCE												
62	Sawati Road imp	CCI-090225	Qarghai	100%		Completed	500		638	10		800
63	Shamangal Nelawat canal improvement	CCI-090127	Mehterlam	100%		Completed/May 2011	600	8000	414			1500
64	Making of Green Area in Governor	CCI-090129	Mihterlam	100%		Completed/March 2011						
65	Nahri Karim Canal Improvement	CCI-090226	Qarghai	100%		Completed/August 2011	2400	14000	200			4250
66	Farman Khail School Boundary Wall	CCI-090227	Qarghai	100%		Completed Jun, 2011		780				950
67	Ali Khail School Boundary Wall	CCI-090710	Mihterlam	100%		Completed/May 2011		550				1200
68	Shergar School Boundary Wall	CCI-090128	Mehterlam	100%		Completed/April 2011		227				890
69	Niazi Canal Improvement	CCI-090308	Alingar	90%	100%	Started/July.2011 and Completed April,2012	630	10000	1145			1750
70	Rehabilitation of MAIL (DAIL)	CCI-090130	Mehterlam	99%	99.5%	Started/Sep.2012						
NURISTAN PROVINCE												
71	Malil Mashfa Road	CCI-300805	Nurgram	100%		Completed	400		341	3.35		1400
KABUL PROVINCE												

72	War Khara Canal small repair and rehabilitation project	CCI-01 12 02	Sarobi	40%	70%	Started/March,11, 2013	140		80			3500
73	Naghlo canal small repair and rehabilitation project	CCI-01 12 01	Sarobi	14%	40%	Started/April,03, 2013	300		180			5000

Western Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress November 2012	Cumulative Progress December 2012	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited
BADGHIS PROVINCE											
1	Sultan ha kariz improvement project	CCI 190329	Qadis	100%	100%	Completed	120		0		200
2	Zade Salih Kariz improvement project	CCI 190331	Qadis	100%	100%	Completed	200		0		360
3	Takak kariz improvement project	CCI 190330	Qadis	92%	100%	Completed	260		146		150
4	Mohamamd Ali khan Irrigation structures improvement project	CCI 190332	Qadis	95%	100%	Completed	270		210		150
5	Saidal ha Irrigation canal structures improvement project	CCI 190333	Qadis	100%	100%	Completed	160		120		280
6	Mashwani Irrigation canal structures improvement project	CCI 190232	Ab kamari	65%	100%	Completed	120	340	40		200
7	Mobarak sha Irrigation canal structures improvement project	CCI 190233	Ab kamari			Cacelled	300	210	100		400
8	Badghis W/S Market	CCI 190104	Qala E Now	96%	100%	Completed					
9	Kondalan Canal	CCI 1902	Tagab e esmail	100%	100%	completed	90	4,500	148		300
10	Kham e Abbasi Canal Improvement	CCI 190709	Muqur	95%	100%	Completed	100	3,200	150		300
11	Fersetan Canal	CCI 190126	Abkamary	100%	100%	Completed	64	4,300	300		300
12	Karkia ha Irrigation canal structures improvement project	CCI 190334	Qadis		1%	Cancelled	60	120	110		320
13	Zer Gunbad Canal Improvement	CCI 190115	Qala-e-Naw	100%	100%	Completed	44		146		200
14	DehZangy Payan	CCI 190201	Abkamary	100%	100%	Complete	90	2,500	235		300
15	Dehzangy Bala	CCI 190202	Abkamarty	100%	100%	Completed	24	6,000	160		600
16	Dehzenger canal improvement project	CCI 190203	Abkamary	100%	100%	Completed	50	3,500	155		200
17	Zaemat Canal Improvement	CCI 190207	Abkamary	95%	100%	completed	120	7,000	380/65		200
18	Gudol Canal Protection	CCI 190205	Abkamary	100%	100%	Completed	180	3,700	250		700
19	Pahlawan Canal Protection	CCI 190206	Abkamary	100%	100%	Completed	160	3,500	300		500
20	Tagab e Ismail Canal improvement	CCI 190108	Qala e Now	100%	100%	Completed	120	4,200	320		800
21	Echka Canal improvement	CCi 190716	Muqur	100%	100%	Completed	200	5,500	235		470

22	Karkeyha MHP (7KW)	CCI 190311	Qades	100%	100%	Completed					80
23	Sarasyab MHP (4KW)	CCI 190310	Qades	100%	100%	Completed					60
24	Haje Abdulla MHP (3KW)	CCI 190312	Qades	100%	100%	Completed					80
25	Deh Breenge (MHP (10KW)	CCI 190321	Qades	100%	100%	Completed					180
26	Agha MHP (3KW)	CCI 190120	Qala E ow	100%	100%	Completed					110
27	Talabe Beland MHP (4KW)	CCI 190118	Qala E Now	100%	100%	Completed					130
28	Kondalam MHP (4KW)	CCI 190114	Qala E Now	100%	100%	Completed					50
29	Amala MHP (4KW)	CCI 190113	Tagab e Esmail	100%	100%	Completed					80
30	Arbab Mohammed Canal	CCI 190119	Qala E Now	100%	100%	Completed	50	3,500	150		80
31	Tangy canal Intake improvement	CCI 190717	Muqur	10%	10%	Cancelled	14	12,000	400		2,500
32	Construction skill Training	CCI 190127	Qal E Now	100%	100%	Completed					
33	Qulmali Canal improvement	CCI 190224	Abkamary	100%	100%	Completed	80	5,500	372		380
34	Zergunbad MHP	CCI 190122	Loman	100%	100%	Completed					
35	Zengar MHP	CCI 190223	Qala-e-Naw	0%	0%	Cancelled					

Northeast Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress February 2013	Cumulative Progress March 2013	Status	Hectare irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited	Reservoir capacity (m3)
BADAKHSHAN PROVINCE												
1	Malangab Canal Intake Construction	MC-IDEA-NE-BD-E-001-09	Baharak	N/A	N/A	Completed	68.9	373	N/A	N/A	730	N/A
2	Furmuragh Canal Rehabilitation	MC-IDEA-NE-BD-E-002-09	Baharak	N/A	N/A	Completed	65.1	107	N/A	N/A	310	N/A
3	Nawai Jurm Canal Rehabilitation	MC-IDEA-NE-BD-E-003-09	Jurm	N/A	N/A	Completed	71.7	196	N/A	N/A	1150	N/A
4	Pestakhor Canal Rehabilitation	MC-IDEA-NE-BD-E-005-09	Argo	N/A	N/A	Completed	13.4	220	N/A	N/A	1050	N/A
5	Brokan Canal Rehabilitation	MC-IDEA-NE-BD-E-004-09	Yaftal	N/A	N/A	Completed	32	269	180	N/A	330	N/A
6	Dashti Qurugh Protection Wall	MC-IDEA-NE-BD-E-006-09	Faizabad	N/A	N/A	Completed	N/A	N/A	205	N/A	1040	N/A
7	Chashmah e Qalandar Gabion Protection Wall	MC-IDEA-NE-BD-E-008-09	Darayem	N/A	N/A	Completed	N/A	N/A	113	N/A	1330	N/A
8	Hafiz Mughul Gabion Protection Wall	MC-IDEA-NE-BD-E-012-010	Argo	N/A	N/A	Completed	N/A	N/A	395	N/A	800	N/A
9	Wajinj Sakha Road	MC-IDEA-NE-BD-E-010-010	Baharak	N/A	N/A	Completed	N/A	N/A	N/A	3.701	1050	N/A
10	Kooch e Hisar Road	MC-IDEA-NE-BD-E-011-010	Baharak	N/A	N/A	Completed	N/A	N/A	N/A	4.828	980	N/A
11	Balooch Gabion Protection Wall	MC-IDEA-NE-BD-E-013-010	Kishem	N/A	N/A	Completed	N/A	N/A	400	N/A	1340	N/A
12	Khustak Gabion Protection Wall	MC-IDEA-NE-BD-E-014-010	Jurm	N/A	N/A	Completed	N/A	N/A	360	N/A	530	N/A
13	Sarlola Feeder Road	MC-IDEA-NE-BD-E-09-010	Khash	N/A	N/A	Completed	N/A	N/A	N/A	1.8	570	N/A
14	Dahbazar Gabion Protection Wall	MC-IDEA-NE-BD-E-015-010	Darayem	N/A	N/A	Completed	N/A	N/A	400	N/A	700	N/A
15	Andosha Aqueduct and Wash-Culvert Construction	MC-IDEA-NE-BD-E-017-010	Jurm	N/A	N/A	Completed	198	56	106	N/A	730	N/A
16	Farman Qului Canal Construction	MC-IDEA-NE-BD-E-018-10	Tagob	N/A	N/A	Completed	200	2000	N/A	N/A	450	N/A
17	Yasech Road Rehabilitation	MC-IDEA-NE-BD-E-019-10	Shuhada	N/A	N/A	Completed	N/A	N/A	N/A	5.6	1560	N/A
18	Zardew Main Canal Rehabilitation	MC-IDEA-NE-BD-E-020-10	Shuhada	N/A	N/A	Completed	2200	13000	N/A	N/A	1740	N/A
19	Ghunew Road Rehabilitation	MC-IDEA-NE-BD-E-016-010	Warduj	N/A	N/A	Completed	N/A	N/A	N/A	2	1450	N/A
20	Shekastagan Irrigation Project	MC-IDEA-NE-BD-E-22-011	Kishem	N/A	N/A	Completed	99.2	112	N/A	N/A	500	N/A
21	Sakha Irrigation and Power Canal	MC-IDEA-NE-BD-E-21-011	Baharak	N/A	N/A	Completed	647	7200	N/A	N/A	2400	3 M3
22	Darguk Irrigation System	MC-IDEA-NE-BD-E-023-11	Yaftal	N/A	N/A	Completed	N/A	N/A	N/A	N/A	70	N/A
23	Guzar e Afghani Canal	MC-IDEA-NE-BD-E-024-11	Faizabad	N/A	N/A	Completed	N/A	N/A	N/A	N/A	1200	N/A
BAGHLAN PROVINCE												
1	Flool Canal Rehabilitation	MC-IDEA-NE-BG-E-001-09	Burka	N/A	N/A	Completed	1367	2000	1332	N/A	1669	N/A
2	Chaharbagh Aqueduct Construction	MC-IDEA-NE-BG-E-002-09	Khost	N/A	N/A	Completed	N/A	7	N/A	N/A	183	N/A
3	Kajnow Aqueduct Construction	MC-IDEA-NE-BG-E-003-09	Khost	N/A	N/A	Completed	6.9	N/A	N/A	N/A	330	N/A
4	Larwan Reservoir construction	MC-IDEA-NE-BG-E-004-09	Khost	N/A	N/A	Completed	20	N/A	N/A	N/A	120	207Cum
5	Dawabi Road Rehabilitation	MC-IDEA-NE-BG-E-005-09	Khost	N/A	N/A	Completed	N/A	N/A	630	3	815	N/A
6	Furghanbul Road Rehabilitation	MC-IDEA-NE-BG-E-006-09	Khost	N/A	N/A	Completed	N/A	N/A	500	1	303	N/A
7	Gawargan Spillway Construction	MC-IDEA-NE-BG-E-007-09	Puli-Khumri	N/A	N/A	Completed	600	24	24	N/A	12500	N/A
8	Nawabad Flool Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-008-09	Burka	N/A	N/A	Completed	N/A	N/A	1400	N/A	1127	N/A
9	Dahla Gabion Protection Wall Contruction	MC-IDEA-NE-BG-E-009-09	Nahrin	N/A	N/A	Completed	N/A	N/A	750	N/A	94	N/A
10	Sayad Bala Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-010-09	Deh Salah	N/A	N/A	Completed	N/A	N/A	750	N/A	117	N/A
11	Dahla Aqueduct Contruction	MC-IDEA-NE-BG-E-011-09	Nahrin	N/A	N/A	Completed	150	20	N/A	N/A	94	N/A
12	Arbab Noor Muhammad Canal Intake and Wash Culvert Construction	MC-IDEA-NE-BG-E-012-09	Burka	N/A	N/A	Completed	180	18	N/A	N/A	366	N/A
13	Garmaba Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-013-09	Khost	N/A	N/A	Completed	N/A	N/A	1300	N/A	170	N/A

14	Bughawi Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-014-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	1300	N/A	210	N/A
15	Baladoori Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-015-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	1400	N/A	900	N/A
16	Shamarq Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-016-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	900	N/A	120	N/A
17	Kartayi Etifaq Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-017-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	800	N/A	400	N/A
18	Women Gabion Weaving Training	MC-IDEA-NE-BG-E-018-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	124	N/A
19	Puzayishan Hydraulic Ram Pump Installation and Reservoir Construction	MC-IDEA-NE-BG-E-019-10	Pul-e-Khumri	N/A	N/A	Completed	100	N/A	30	N/A	70	24Cum
20	Kartayi Etifaq Road Rehabilitation	MC-IDEA-NE-BG-E-020-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	800	10	1560	N/A
21	Naw Abad Flool Road Rehabilitation	MC-IDEA-NE-BG-E-021-10	Burka	N/A	N/A	Completed	N/A	N/A	N/A	3	3000	N/A
22	Dashti Flool Secondary Road Rehabilitation	MC-IDEA-NE-BG-E-022-10	Burka	N/A	N/A	Completed	N/A	N/A	N/A	8	1050	N/A
23	Women Gabion Weaving Training Project (2nd Round)	MC-IDEA-NE-BG-E-023-10	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	90	N/A
24	Gabion Weaving Training (For handicapped)	MC-IDEA-NE-BG-E-024-10	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	208	N/A
25	Dara-e-Walian Canal Piping and Diversion of River Direction	MC-IDEA--NE-BG-E-025-10	Khinjan	N/A	N/A	Completed	20	100	100	N/A	0	N/A
26	Bughawi Gabion Protection Wall Construction (Extension)	MC-IDEA--NE-BG-E-026-10	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	750	N/A	400	N/A
27	Tangi Murch Aqueduct Construction	MC-IDEA-NE-BG-E-027-10	Burka	N/A	N/A	Completed	300	18	18	N/A	1920	N/A
28	Tangi Murch Road Retaining Wall	MC-IDEA-NE-BG-E-028-10	Burka	N/A	N/A	Completed	24	10	N/A	40	240	N/A
29	Markaz-e-Burka Road Rehabilitation	MC-IDEA-NE-BG-E-029-10	Burka	N/A	N/A	Completed	N/A	N/A	N/A	3.5	400	N/A
30	Abqoul Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-032-10	Baghlan-e-Markazi	N/A	N/A	Completed	15000	160	160	N/A	4666	N/A
31	Eraghak Aqueduct Construction	MC-IDEA-NE-BG-E-031-10	Khost	N/A	N/A	Completed	70	6	N/A	N/A	190	N/A
32	Mangala Canal Cleaning	MC-IDEA-NE-BG-E-038-10	Baghlan-e-Jadid	N/A	N/A	Completed	10000	630	N/A	N/A	1000	N/A
33	Kar-Kar Super Passage Repairing & Protection Wall Construction	MC-IDEA-NE-BG-E-033-10	Pul-e-Khumri	N/A	N/A	Completed	1011	100	25	N/A	800	N/A
34	Rasool Bay Intake Construction	MC-IDEA-NE-BG-E-034-11	Khost	N/A	N/A	Completed	600	N/A	N/A	N/A	219	N/A
35	Chaman Road Rehabilitation	MC-IDEA-NE-BG-E-036-11	Khost	N/A	N/A	Completed	N/A	N/A	N/A		187	N/A
36	Sayad-e-Markazi Canal Intake Construction	MC-IDEA-NE-BG-E-037-11	Deh Salah	N/A	N/A	Completed	720	N/A	N/A	N/A	194	N/A
37	Shashkal Secondary Road Rehabilitation	MC-IDEA-NE-BG-E-039-11	Burka	N/A	N/A	Completed	N/A	N/A	N/A		360	N/A
38	Bughawi Canal Intake Construction	MC-IDEA-NE-BG-E-040-11	Pul-e-Khumri	N/A	N/A	Completed	40	N/A	N/A	N/A	50	N/A
39	Shamarq-e-Bala Canal Intake Construction	MC-IDEA-NE-BG-E-041-11	Pul-e-Khumri	N/A	N/A	Completed	200	N/A	N/A	N/A	360	N/A
40	Line Retaining Wall Construction	MC-IDEA-NE-BG-E-042-11	Bano	N/A	N/A	Completed	1980	N/A	135	N/A	79	N/A
TAKHAR PROVINCE												
1	Khoja Aroq Canals Wash-Culvert Rehabilation	MC-IDEA-NE-TK-E-001-09	Taloqan	N/A	N/A	Completed	460	132	150	N/A	4860	N/A
2	Taloqan River Bank Gabion Dykes Construction	MC-IDEA-NE-TK-E-002-09	Taloqan	N/A	N/A	Completed	N/A	N/A	195	N/A	1400	N/A
3	Yakatal Canal Wash-Culvert	MC-IDEA-NE-TK-E-003-09	Taloqan	N/A	N/A	Completed	140	43	120	N/A	1700	N/A
4	Nuqra Chashma Canal Intake	MC-IDEA-NE-TK-E-004-10	Kalafgan	N/A	N/A	Completed	28.9	228	260	N/A	320	N/A
5	Khaja Hafiz Protection Dyke	MC-IDEA-NE-TK-E-005-10	Yangi Qala	N/A	N/A	Completed	N/A	N/A	440	N/A	1388	N/A
6	Khaja Mukhtar Canal Intake	MC-IDEA-NE-TK-E-006-10	Taloqan	N/A	N/A	Completed	235	305	260	N/A	1263	N/A
7	Ganjalibagh Gabion Protection Wall	MC-IDEA-NE-TK-E-007/10	Taloqan	N/A	N/A	Completed	N/A	N/A	360	N/A	135	N/A
8	Gazan Road and Bridge Construction	MC-IDEA-NE-TK-E-008/10	Chah Aab	N/A	N/A	Completed	N/A	N/A	N/A	9.2	2580	N/A
9	Qazaq and Baghak Road and Bridge Construction	MC-IDEA-NE-TK-E-009/10	Taloqan	N/A	N/A	Completed	N/A	N/A	30	1.7	2030	N/A
10	Shori Super Passage	MC-IDEA-NE-TK-E-010/10	Farkhar	N/A	N/A	Completed	196	52	251	N/A	641	N/A
11	Saqawa Canal Intake	MC-IDEA-NE-TK-E-011/10	Bangi	N/A	N/A	Completed	737	60	420	N/A	900	N/A
12	Peri Farkhar Super Passage	MC-IDEA-NE-TK-E-012/10	Farkhar	N/A	N/A	Completed	133	95	205	N/A	281	N/A

13	Shinwari Canal Intake	MC-IDEA-NE-TK-E-013/10	Taloqan	N/A	N/A	Completed	279	25	405	N/A	400	N/A
14	Kurani Siphon	MC-IDEA-NE-TK-E-014/10	Farkhar	N/A	N/A	Completed	105	81	N/A	N/A	180	N/A
15	Gora Canal intake construction	MC-IDEA-NE-TK-E-015-11	Baharak	0%	0%	Cancelled	436	20	84	N/A	750	N/A
16	Youchughsh Road Construction	MC-IDEA-NE-TK-E-016-11	Worsaj	N/A	N/A	Completed	N/A	N/A	20	2	150	N/A
17	Deshana Canal Intake	MC-IDEA-NE-TK-E-017-11	Worsaj	0%	0%	Cancelled	137	10	312	N/A	755	N/A
18	Muhajir Qushlaq Super Passage Irrigation Project	MC-IDEA-NE-TK-E-018-11	Bangi	N/A	N/A	Completed	291	82	40	N/A	2038	N/A
KUNDUZ PROVINCE												
1	Boen Gabion Protection Wall	MC-IDEA-NE-UN-E-001-10	Khan Abad	N/A	N/A	Completed	N/A	N/A	900	N/A	550	N/A
2	Mula Karim Gabion Protection Wall and Siphon	MC-IDEA-NE-UN-E-002-10	Khan Abad	N/A	N/A	Completed	N/A	N/A	700	N/A	360	N/A
3	Qarghiz Gabion protection wall	MC-IDEA-NE-UN-E-003-11	Khan Abad	N/A	N/A	Completed	160	N/A	280	N/A	200	N/A
4	Mahfalli road rehibiltation	MC-IDEA-NE-UN-E-004-11	Khan Abad	N/A	N/A	Completed	N/A	N/A	N/A	6	520	N/A
5	Qarawal Tapa Canal	MC-IDEA-NE-UN-E-005-11	Kunduz Center	N/A	N/A	Completed	420	110	N/A	N/A	510	N/A
6	Abdullah Canal Irrigation project	MC-IDEA-NE-UN-E-006-11	Ali Abad	N/A	N/A	Completed	752	280	N/A	N/A	852	N/A
7	Mahfalli Irrigation project	MC-IDEA-NE-UN-E-007-11	Khan Abad	N/A	N/A	Completed	92	600	N/A	N/A	83	N/A
8	Shna Tapa Retaining Wall	MC-IDEA-NE-UN-E-009-11	Ali Abad	N/A	N/A	Completed	660	N/A	100	N/A	674	N/A
9	Jaji Irrigation project	MC-IDEA-NE-UN-E-011-12	Ali Abad	N/A	N/A	Completed	320	N/A	68	N/A	374	N/A

Northern Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress September 2012	Cumulative Progress January 2013	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited	Reservoir capacity (m3)
					SARI PUL							
1	Micro-hydropower (MHP),Chaila village, Balkhab, Sari Pul	MHP8200.5/1	Balkhab	100%	N/A	13KW					150	
2	Micro-hydropower (MHP),Hoosh village, Balkhab, Sari Pul	MHP8200.5/2	Balkhab	100%	N/A	40KW					180	
3	Micro-hydropower (MHP),Khamshorak village, Balkhab, Sari Pul	MHP8200.5/3	Balkhab	100%	N/A	10.4KW					70	
4	Micro-hydropower (MHP),Parawshan village, Balkhab, Sari Pul	MHP8200.5/4	Balkhab	100%	N/A	24KW					130	
5	Micro-hydropower (MHP), Dahna Wa Takhshar village, Balkhab, Sari Pul	MHP8200.5/5	Balkhab	100%	N/A	21KW					380	
6	IMAM SAHIB MILK COLLECTION CENTER		Saidabad	100%	N/A						50	
					FARYAB							
7	Micro-hydropower (MHP),Badi village, Qaysar, Faryab	MHP8200.5/11	Qaysar	100%	N/A	3.5KW					60	
8	Micro-hydropower (MHP),Gerd-e-Qala village, Kohistan	MHP8200.5/12	Kohistan	100%	N/A	5KW					80	
9	Micro-hydropower (MHP),Keen Qul village, Bilchiragh	MHP8200.5/6	Bilchiragh	100%	N/A	11KW					200	
10	Micro-hydropower (MHP), Anjeerak village, Bilchiragh	MHP8200.5/7	Bilchiragh	100%	N/A	12.5KW					180	
11	Micro-hydropower (MHP), Khush Gozar village, Bilchiragh	MHP8200.5/8	Bilchiragh	100%	N/A	14.1KW					180	
12	Micro-hydropower (MHP), Mirzaee #1 village, Bilchiragh	MHP8200.5/9	Bilchiragh	100%	N/A	10.2KW					180	
13	Micro-hydropower (MHP), Mirzaee #2 village, Bilchiragh	MHP8200.5/10	Bilchiragh	100%	N/A	11.6KW					180	
14	CCI Road Rehab, Maymana/Bilchiragh	CCI-18-06-FA04	Pashtun Kot and Bilchiragh	100%	N/A				76m	52 km	50000	
15	Ibrahimabad Micro Hydro Power	8200.5/20	Pashtun Kot	100%	N/A	4.4KW					150	
16	Qalai Niasbeq-Payan MHP	8200.5/19	Pashtun Kot	100%	N/A	4.6KW					160	
17	Qalai Niasbeq-Bala MHP	8200.5/18	Pashtun Kot	100%	N/A	10.8KW					160	
18	Hazara Qala MHP	8200.5/17	Pashtun Kot	100%	N/A	11.9KW					160	
19	Nawabad Beqlarsai MHP	8200.5/16	Pashtun Kot	100%	N/A	6.2KW					140	
20	Kata Qala Shora-e-Bazaar MHP	8200.5/15	Pashtun Kot	100%	N/A	14KW					150	
21	Kata Qala Shora-e-Madrasa MHP	8200.5/14	Pashtun Kot	100%	N/A	16KW					150	
22	Kata Qala Haji Basir Micro Hydro Power	8200.5/13	Pashtun Kot	100%	N/A	7.5KW					180	
23	JAMSHEDI MILK COLLECTION CENTER		Pashtun Kot	100%	N/A						50	
24	DEH NOW MILK COLLECTION CENTER		Khwaja Sabz posh	100%	N/A						50	
25	Construction of Root Cellar		Pashtun Kot	40%	100%						100	
26	Construction of Root Cellar		Bilchiragh	40%	100%						100	
					BALKH							

25	CFW Khulm/Tela Gabion Protection Wall	CFW16 14 BL01	Khulm	100%	N/A		9600		975m		12000	
26	CFW Khulm/Do Darak Retaining Wall	CFW 200102	Khulm	100%	N/A		9600		100m		12000	
27	Warehouse Road Improvement		Mazar-e-Sharif	100%	N/A					0.7km	450	
28	Mazar Almond Market PCC Platform	BL007	D1 Mazar	100%	N/A	158 Shops					158	
29	CFW Khulm River Gabion protection Extension	BL003	Khulm	100%	N/A		500		550m		500	
30	BABA EWAZ MILK COLLECTION CENTER		Sholgara	100%	N/A							
31	KOSHKAK MILK COLLECTION CENTER		Balkh	100%	N/A							
JAWZJAN												
32	Construction of Mardian Water Reservoir	JW001	Mardian	100%	N/A	3000000 liter					300	3000000 liter
33	SANSEZ MILK COLLECTION CENTER		Faizabad	100%	N/A						50	
34	YANGE ARIQ MILK COLLECTION CENTER		Aqcha	100%	N/A						50	
35	YAKA BAGH MILK COLLECTION CENTER		Sheberghan	100%	N/A						50	
SAMANGAN												
36	JOYE ZENDAN MILK COLLECTION CENTER		Aybak	100%	N/A						50	
37	GHAZNIGAK MILK COLLECTION CENTER		Hazrat e Sultan	100%	N/A						50	

Annex V - Non-CCI Projects List, May 2013
Eastern Region

Province	District	Village	Department	Activity Name	Activity Type	Activity Code	Present Status	Women Activity?	Imp. Partner	Start Date	End Date	Activity Status
Badghis	Qala-I- Naw	Qala-I- Naw	Legacy Projects	Nursery Development Program	Nursery Development Program		Operational	FALSE	DAI	01-Nov-11	28-Feb-14	Active
Badghis	Qala-I- Naw	Qarghayi Do	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	08-Aug-11	31-Dec-12	Active
Badghis	Qala-I- Naw	Qala-I- Naw	Legacy Projects	Supporting DCA Livestock Extension Program	Livestock Extention Program		Operational	FALSE	DAI	09-Oct-11	08-Oct-13	Active
Badghis	Qala-I- Naw	Qala-I-Naw City	Agribusiness	Farastan Carpentry Workshop	Carpentry Workshop	FCW-31-3101-357	Operational	FALSE	DAI	01-Sep-11	31-Aug-12	Completed
Badghis	Qadis	Qadis District City	Agribusiness	Sultan Ahmad & M,Arif Carpentry Workshop	Carpentry Workshop	SAMCW-31-3103-358	Operational	FALSE	DAI	01-Sep-11	31-Aug-12	Completed
Kabul	Surobi	Naghlo	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Aug-12	30-Jul-13	Active
Kabul	Surobi	khoyandi	Legacy Projects	Orchard Development Program 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kabul	Surobi	khoyandi	Legacy Projects	Orchard Development Program 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kabul	Surobi	khoyandi	Legacy Projects	Orchard Development Program 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kabul	Surobi	Sarchini Kali	Legacy Projects	Haji Wahidullah Broiler Poultry Form	Poultry Farm		Operational	FALSE	DAI			Active
Kabul	Surobi	Naghlo	Legacy Projects	Hafizullah Broiler Poultry Form	Poultry Farm		Operational	FALSE	DAI			Active
Kabul	Surobi	Baghi Raees	Legacy Projects	Mohammad Anwar Broiler Poultry Form	Poultry Farm		Operational	FALSE	DAI			Active
Kabul	Surobi	Naghlo Habib qala	Legacy Projects	Orchard pruning Fied day	Orchard Development Program		Closed	FALSE	DAI	11-Feb-13	11-Feb-13	Completed
Kabul	Surobi	Hoyandi	Legacy Projects	Orchard Pruning Field day	Orchard Development Program		Closed	FALSE	DAI	25-Feb-13	25-Feb-13	Completed
Kabul	Surobi	Naghlo Habib Qala	Legacy Projects	Ag retailer show room Field day and training	Show room and training		Closed	FALSE	DAI	23-Mar-13	12-Mar-13	Completed
Kabul	Kabul	Taimany Watt	Agribusiness	Amiri & Brothers Carpentry Workshop	Enterprise	KBL0002	Closed	FALSE	DAI	11-Nov-09	01-Oct-10	Completed
Kabul	Kabul	Jangalak	Agribusiness	Basic Accounting Training for Finance staff of Afghanistan Poultry Farmer Association	Business Management Training		Operational	FALSE	DAI	28-May-13	30-May-13	Active
Kabul	Kabul	Taimani	Agribusiness	Business Network Event	Networking of packaging companies with other fruits and vegetables businesses		Closed	FALSE	DAI	16-Jun-13	16-Jun-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Toghak	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jun-13	Active
Kapisa	Hisa-i-Duwumi Kohistan	Mala Khalil	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jun-13	Active
Kapisa	Mahmudi Raqi	Ali Khil	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jun-13	Active
Kapisa	Hisa-i-Duwumi Kohistan	Bizerg khil	Legacy Projects	Khwaja sayed Azam Broiler poultry Form	Poultry Farm		Operational	FALSE	DAI			Active
Kapisa	Mahmudi Raqi	khday Yarkhil	Legacy Projects	Abdul Hakim Broiler Poultry Form	Poultry Farm		Operational	FALSE	DAI			Active
Kapisa	Hisa-i-Duwumi Kohistan	Talshida e payan	Legacy Projects	Ghulam Saiqullah Broiler Poultry Form	Poultry Farm		Operational	FALSE	DAI			Active
Kapisa	Hisa-i-Duwumi Kohistan	Kalota	Legacy Projects	Noor Aqa Broiler Poultry Form	Poultry Farm		Operational	FALSE	DAI			Active
Kapisa	Mahmudi Raqi	City	Agribusiness	Technical Assistance to Kapisa Farm Service Center	Enterprise		Operational	FALSE	DAI	04-Jun-13		
Kapisa	M.Eraqi	M.Eraqi	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Kapisa	M.Eraqi	M.Eraqi	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Kapisa	M.Eraqi	Alikhial	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Kapisa	M.Eraqi	Qazikhial	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Kapisa	M.Eraqi	Qari.Mirosman	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Kunar	Asadabad	Lahurdag	Legacy Projects	M. Khalid Poultry Farm	Poultry Farm		Closed	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Wata Pur	Omer Abad	Legacy Projects	Isamuddin Poultry Farm	Poultry Farm		Closed	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Asadabad	Dam Kaly	Legacy Projects	muhibullah poultry Farm	Poultry Farm		Closed	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Shaygal wa shiltan	Mora	Legacy Projects	Abdullah Poultry Farm	Poultry Farm		Closed	FALSE	DAI	21-Apr-10	31-Dec-10	Completed
Kunar	Nurgal	Mia Qala	Legacy Projects	Farid Poultry Farm	Poultry Farm		Closed	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Chawkay	Khadi khil	Legacy Projects	Taj Mohammad Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	15-Nov-10	24-Jan-11	Completed
Kunar	Wata Pur	Shamir kot	Legacy Projects	Zaher khan Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	02-Dec-10	01-Feb-11	Completed
Kunar	Asadabad	Dam kaly	Legacy Projects	Fazl Rahman Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Kunar	Marawara	Lahor Dag	Legacy Projects	Juma khan Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Kunar	Narang	Koohcy	Legacy Projects	Gh Sadiq Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	27-Sep-11	26-Jan-12	Completed
Kunar	Asadabad	Nowabad	Legacy Projects	Matiullah Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	21-Aug-11	20-Dec-11	Completed
Kunar	Shaygal wa shiltan	Amanloot	Legacy Projects	Ali Hayder Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	18-Aug-11	17-Dec-11	Completed
Kunar	Wata Pur	Perony	Legacy Projects	Amanullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	27-Aug-11	24-Dec-11	Completed
Kunar	Asadabad	Doshakhil	Legacy Projects	Sayed Sharafat Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	25-Aug-11	24-Dec-11	Completed
Kunar	Nurgal	Noorgal	Legacy Projects	Jamila Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Noorgal	Legacy Projects	Zia gul Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Noorgal	Legacy Projects	Shah gul Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Noorgal	Legacy Projects	Pashtana Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Mia Qala	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Kunar	Nurgal	Mia Qala	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Kunar	Nurgal	Kuz Nurgal	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	FALSE	DAI	01-Jul-09	30-May-11	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Sholoti	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Shalutai	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed

Kunar	Chawkay	Shalutai	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Chawkay	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Qazi Banda	Legacy Projects	Amirunissa Retail Shop	Women Retail Shop		Operational	TRUE	DAI	05-Jun-11	31-May-12	Completed
Kunar	Asadabad	Dam Village	Legacy Projects	Palwasha Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	22-Apr-11	22-Apr-12	Completed
Kunar	Nurgal	Kuz Nurgal	Legacy Projects	Habiba Retail Shop	Garments Finishing Center		Operational	TRUE	DAI	06-Jun-11	06-May-12	Completed
Kunar	Asadabad	Send Ghara	Legacy Projects	Malalai Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Kunar	Asadabad	Karamar	Legacy Projects	Norulhaya Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Nari	Saw	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Sarkani	Nawa	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Dara-I-Pech	Nagalam	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Narang	Lamatak	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Marawara	Mora	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Kunar	Narang	Lamatak	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Narang	Lamatak	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Shaygal wa shiltan	Kuz Nurgal	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Wata Pur	Shamir Kot	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Nurgal	Kuz Noogal	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Marawara	Mora	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Shaygal wa shiltan	Kuz Nurgal	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Narang	Lamatak	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Sarkani	Nawa	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Kunar	Narang	Lamatak	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Kunar	Dangam	Dangam	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Kunar	Narang	Lamatak	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Kunar	Chawkay	Chawki	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Kunar	Khas Kunar	Khas Kunar	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Kunar	Marawara	Marawarra	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Kunar	Narang	Wuch Naw	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Kunar	Sarkani	Serkani	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Kunar	Narang	Lamatak	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Kunar	Narang	Lamatak	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Nurgal	Kuz Noor gal	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Sarkani	Nawa	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Marawara	Mora	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Wata Pur	Shamir Kot	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Nari	Saw	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Marawara	Petaw	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Sarkani	Serkani	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Wata Pur	Kor Bagh	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed

Kunar	Bar Kunar	Asmar	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Chawkay	Chawki	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Chawkay	Chawki	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Dangam	Dangam	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Khas Kunar	Islam Qala	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Khas Kunar	Islam Qala	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Dangam	Dangam	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Narang	Lamatak	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Khas Kunar	Islam Qala	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Dangam	Dangam	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Dara-I-Pech	Kandagal	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Sarkani	Sarkani	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Chawkay	Chawki	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Nurgal	Dre Kala	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Chawkay	Chawki	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Narang	Wuch Naw	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Khas Kunar	Khas Kunar	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Wata Pur	Sadar	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Shaygal wa shiltan	Atu Kalay	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Dara-I-Pech	Salar Ban	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Sarkani	Sarkani	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Marawara	Marawara	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Dangam	Dangam	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Narang	Lamatak	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Chawkay	Chawki	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Dangam	Dangam	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Khas Kunar	Islam Qala	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Narang	Wuch Naw	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Wata Pur	Sadar	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Shaygal wa shiltan	Atu Kalay	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Dara-I-Pech	Salar Ban	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Sarkani	Sarkani	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Marawara	Marawara	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Dangam	Dangam	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Dara-I-Pech	Kandagal	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Sarkani	Sarkani	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Nurgal	Kuza Bela	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Marawara	Mora	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Nurgal	Kuz Noogal	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Nurgal	Areath, Shumash, Lodlam, Mazar	Legacy Projects	Riparian Plantation, Spring 2011	Reforestation		Closed	FALSE	DAI	28-Feb-11	31-May-11	Completed
Kunar	Nurgal	Shumash, Areath	Legacy Projects	Reforestation, Spring 2011	Reforestation		Closed	FALSE	DAI	28-Feb-11	31-May-11	Completed
Kunar	Nurgal	Shumash, Areath, Sohil tangi, Ghaziabad,	Legacy Projects	Direct Seeding, Fall 2010	Reforestation		Closed	FALSE	DAI	10-Aug-10	30-Jun-11	Completed

Kunar	Nurgal	Dari mazar, lodlam, Ghaziabad	Legacy Projects	Erosion Control and Livelihood Projects	Reforestation		Closed	FALSE	DAI	31-Oct-11	30-Dec-11	Completed
Kunar	Nurgal	Shumash, Areath, Sohil tangi, Ghaziabad	Legacy Projects	Direct Seeding, Fall 2011	Reforestation		Closed	FALSE	DAI	05-Nov-11	30-Jan-12	Completed
Kunar	Asadabad	Qadzyan	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Khas Kunar	Qala-wona	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Narang	Badel	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Nurgal	Sholet Naw	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Sarkani	Bagh	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Shaygal wa shiltan	Mena	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Asadabad	Nawabad	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Chawkay	Gato Kala	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Khas Kunar	Spinkay	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Narang	Luman Kaca	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Nurgal	Zabit Qala	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Sarkani	Pashad	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Asadabad	Dandona	Legacy Projects	Nursery Development Program	Nursery Development Program		Closed	FALSE	DAI	01-Sep-11	30-Sep-12	Completed
Kunar	Asadabad	Nawabad	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Kunar	Khas Kunar	Manz Kalay	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Kunar	Narang	Musa Bandeh	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Kunar	Chawkay	Sar Bandeh	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Kunar	Dara-I-Pech	Salar Ban	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Kunar	Sarkani	Nawa	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Kunar	Asadabad	Nawabad	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Khas Kunar	Manz Kalay	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Chawkay	Sar Bandeh	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Sarkani	Nawa	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Asadabad	Naw abad	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Bar Kunar	Maigan	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Chawkay	Khadikhel	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Khas Kunar	Shekhano Banda	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Marawara	Larkala	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Narang	Wuch Naw	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Nurgal	Marawara	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Sarkani	Manz Baila	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Shaygal wa shiltan	Atu Kalay	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Wata Pur	Sadar	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Asadabad	Landi Tesha	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Khas Kunar	Tunar	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Narang	Kodu	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Narang	Ghundo	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Chawkay	Gurbaz	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Nurgal	Kuz Nurgal	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Asadabad	Naw abad	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Bar Kunar	Maigan	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Chawkay	Khadikhel	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Khas Kunar	Shekhano Banda	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Marawara	Larkala	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Narang	Bar Narang	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Nurgal	Marawara	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Sarkani	Manz Baila	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Shaygal wa shiltan	Morah	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Wata Pur	Sharola	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Kunar	Chawkay	Miyagano Kaly	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Chawkay	Samawatona	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Asadabad	Dam Kaly	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Sarkani	Dando Kaly	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Dara-I-Pech	Nangalam	Legacy Projects	Peer Mohammad Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Kunar	Asadabad	Naw abad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Peer mohammad khan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Tisha	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Dondona	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Dondona	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed

Kunar	Bar Kunar	Jajy	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Mai gan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Zor Asmar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Jajy	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Maigan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Khadikhel	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Zarmanday	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Shalootay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Gurbuz chowkay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Babar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Shekhano Banda	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Hakimabad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Tanar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Bara Arazay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Faqirabad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Hakimabad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Hakimabad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Bar arazy	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Maigan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Charakay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Seri	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Charmang Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Hissarah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Larkala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Larkala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Bar Narang	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Karamar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Karamar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Kootkay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Kuznarang	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Bar Noorgal	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Sairay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Sairay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Marawara	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Bar Noorgal	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Manz Baila	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Bara Baila	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Bara Baila	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Doonyavi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Sarkaney	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Shangarsha	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Karburi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Mala kana	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Aman kot	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Morah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Sharola	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Watapur	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Karmool	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Kary	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Simatan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Baghi Salar	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Chawkay	Khaki	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Khas Kunar	Mangwal	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Sarkani	Nawa	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Narang	Borgal	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Chapa Dara	Salar Ban	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Chawkay	Shaloti	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Kunar	Asadabad	Dandona	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Kunar	Narang	Kuz Narang	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Sep-12	31-May-13	Active
Kunar	Khas Kunar	Tanar Banda	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Kunar	Asadabad	Per M Kaly	Legacy Projects	Abdul Salam , Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Kuza Tesha	Legacy Projects	Mirza M Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Yar Gul	Legacy Projects	Zahibullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Kuz Dandona	Legacy Projects	Shirzada Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Chinar Daba	Legacy Projects	Bashar Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Bardandona	Legacy Projects	Mohammad Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Barar Tesha	Legacy Projects	Mohammad Agha Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Asadabad	Bardandona	Legacy Projects	Muslim Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Baber	Legacy Projects	M Hamayun Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Shaloty	Legacy Projects	Malang Jan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active

Kunar	Chawkay	Masawood	Legacy Projects	Said Ahmad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Khadi Khil	Legacy Projects	Jan Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Zarmandy	Legacy Projects	Baz Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Kuza Kulmany	Legacy Projects	Atiqullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Chawkay	Khadi khil	Legacy Projects	M Omer Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Hakim abad	Legacy Projects	Mohammad Zahir Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Salih Qala	Legacy Projects	Fazal Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Hakim abad	Legacy Projects	Shamshad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Tanar	Legacy Projects	Hazrat Ghulam Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Takya	Legacy Projects	M Yasin Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Kuz Arazi	Legacy Projects	Olfatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Khas Kunar	Miagan	Legacy Projects	Enyatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Marawara	Adam Khil	Legacy Projects	Fazal M Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Marawara	Hisara	Legacy Projects	Bahader Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Marawara	Charmango	Legacy Projects	Sadaqat Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Ghundo	Legacy Projects	Zahidullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Kudo	Legacy Projects	Juma Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Ghundo	Legacy Projects	Hamisha Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Kuz Narang	Legacy Projects	Obaidullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Karwanda	Legacy Projects	Mohammad Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Kot Ki	Legacy Projects	Abdul Wahab Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Narang	Karamar	Legacy Projects	Ayazol haq Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Nurgal	Mia Qala	Legacy Projects	Nawaz Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Nurgal	Marawara	Legacy Projects	Bilal Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Nurgal	Marawara	Legacy Projects	Mohammad Rasool Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Nurgal	Angran	Legacy Projects	Haroon Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Nurgal	Kotalam	Legacy Projects	Ahmadullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Shaygal wa shiltan	Kanasar	Legacy Projects	Sediqullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Shaygal wa shiltan	Mora	Legacy Projects	Noor Akbar Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Shaygal wa shiltan	Hady Kalai	Legacy Projects	Abdul Hasham Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Shaygal wa shiltan	Dagisar	Legacy Projects	Mohib Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Sarkani	Sirkani Markazi	Legacy Projects	Khair M Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Sarkani	Send Ghara	Legacy Projects	Rahim Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Sarkani	Donay	Legacy Projects	Muhibullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Sarkani	Kuchiano Bila	Legacy Projects	Abdul Hadi Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Kunar	Nurgal	Bar Noor Gul	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Kunar	Sarkani	Sirkanay	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Narang	Lamatak	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Chawkay	Dandy Qala	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Asadabad	Nawabad	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Nurgal	Lodlam	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Dara-I-Pech	Wodi Geram	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Khas Kunar	Bar Arazi	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Khas Kunar	Lutan	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Kunar	Narang	Kuznaran	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Kunar	Nurgal	Bar nurgal	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Kunar	Nurgal	kuz Nurgal	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Kunar	Asadabad	Yargul	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Kunar	Asadabad	Bar Dandona	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Kunar	Narang	kuz Narang	Legacy Projects	Citrus Nursery Support Spring 2013	Root stock Production program		Operational	FALSE	DAI	15-Jan-13	30-Sep-13	Active
Kunar	Sarkani	Bila	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kunar	Sarkani	Bila	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kunar	Narang	Charqala	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kunar	Narang	Charqala	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kunar	Narang	Charqala	Legacy Projects	Orchard Development Program 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kunar	Chawkay	Culmani	Legacy Projects	Orchard Development Program 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kunar	Nurgal	Bar Nugal	Legacy Projects	Ziawarobibi Brioler Poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Kunar	Nurgal	Bar Nurgal	Legacy Projects	Taleha Brioler poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Kunar	Nurgal	Bar Nurgal	Legacy Projects	Pachabibi Brioler Poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Kunar	Sarkani	Pashid Bila	Legacy Projects	New orchard establishment Field day	Orchard Development Program		Closed	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Kunar	Khas Kunar	Telaee Banda	Legacy Projects	Orchard pruning Field day	Orchard Development Program		Closed	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Kunar	Khas Kunar	Shekhanokaly	Legacy Projects	Winter oil Application Fied day	Orchard Development Program		Closed	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Kunar	Narang	Kotky	Legacy Projects	Orchard pruning Field day	Orchard Development Program		Closed	FALSE	DAI	18-Feb-13	18-Feb-13	Completed
Kunar	Asadabad	Koz Dandona'	Legacy Projects	Orchard Pruning Field day	Orchard Development Program		Closed	FALSE	DAI	28-Feb-13	28-Feb-13	Completed
Kunar	Khas Kunar	Tilaee Banda	Legacy Projects	Orchard Mangement Field dya	Orchard Development Program		Closed	FALSE	DAI	13-Mar-13	23-Mar-13	Completed

Kunar	Narang	Kuz Narang	Legacy Projects	Citrus Field Nursery Establihment Field day	Root stock Production program		Closed	FALSE	DAI	20-Mar-13	20-Mar-13	Completed
Kunar	Khas Kunar	Shekhano kaly	Legacy Projects	comparison Field day Winter oiled orchard with no winter oiled	Orchard Development Program		Closed	FALSE	DAI	01-May-13	01-May-13	Completed
Kunar	Khas Kunar	Tanar Banda	Legacy Projects	Harvesting Comparison Field dya winter oiled orchard with non winter oiled	Orchard Development Program		Closed	FALSE	DAI	20-May-13	20-May-13	Completed
Kunar	Asadabad	City	Agribusiness	Kunar Fruit and Vegetable Wholesaler Association	Association	KFVWA-13-1301-359	Operational	FALSE	DAI	17-Jun-12	31-Oct-13	Completed
Kunar	Asadabad	Kalala	Agribusiness	Sharifa Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Chawkay	Shalotay	Agribusiness	Shaima Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Chawkay	Babur	Agribusiness	Wahida Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Nurgal	Dare mazar	Agribusiness	Astaghfaro Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Narang	Kuz Narang	Agribusiness	Ehsanullah Greenhouse	Off-season Vegetable Production	G-		FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Shaygal wa shiltan	Mula Alam kalay	Agribusiness	Rahimullah Greenhouse	Off-season Vegetable Production	G-		FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Chawkay	Dandai Kala	Agribusiness	Fazal Rahman Greenhouse	Off-season Vegetable Production	G-		FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Sarkani	Sarkani	Agribusiness	Ibrahim Greenhouse	Off-season Vegetable Production	G-		FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Narang	Bar Narang	Agribusiness	Kunar Agriculture Company	Seed Production		Operational	FALSE	DAI			
Kunar	Narang	Bar Narang	Agribusiness	Bildar Mamoon Noodles Production company	enterprise			FALSE				
Kunar	Asadabad	Fatima High School	ICB	English Training	Business Skills Training	ECM 1301006		FALSE	DAI	01-Jan-11	30-Jun-11	Completed
Kunar	Nurgal	Norgal	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Chawkay	Sawkai	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Narang	Narang	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Asadabad	Asadabad	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Sawkai	Sawkai	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Kunar	Narang	Narang	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Kunar	Khas kunar	Khas Kunar	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Laghman	Alingar	Sakhra	Legacy Projects	Dr Mohabad Poultry Farm	Poultry Farm		Closed	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Parwai	Legacy Projects	Najeebullah Poultry Farm	Poultry Farm		Closed	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Lajugar	Legacy Projects	Sayeed Mahmud Poultry Farm	Poultry Farm		Closed	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Mihtarlam	Harmal	Legacy Projects	Babrak Poultry Farm	Poultry Farm		Closed	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Sakhra	Legacy Projects	Ezatullah Poultry Farm	Poultry Farm		Closed	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Mihtarlam	Chelmati	Legacy Projects	Zmary Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	08-Oct-10	08-Dec-10	Completed
Laghman	Alingar	Kanda	Legacy Projects	Shasurahman Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	08-Nov-10	08-Jan-11	Completed
Laghman	Mihtarlam	Kumshan	Legacy Projects	Wahidullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	08-Nov-10	08-Jan-11	Completed
Laghman	Mihtarlam	Hormal	Legacy Projects	Ihsanullah Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	08-Nov-10	08-Jan-11	Completed
Laghman	Mihtarlam	Mihtarlam City	Legacy Projects	Laghman Fish Producer Association	Association		Operational	FALSE	DAI	01-Jan-11	31-Dec-11	Completed
Laghman	Khas Kunar	sarjal	Legacy Projects	Abdul Manan Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	04-Aug-11	03-Oct-11	Completed
Laghman	Qarghayi	Ahmadzay	Legacy Projects	Sardar Wali Broiler poultry Farm	Poultry Farm		Operational	FALSE	DAI	13-Aug-11	13-Nov-11	Completed
Laghman	Qarghayi	Mashala Qamara	Legacy Projects	Dorani Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	11-Sep-11	08-Dec-11	Completed
Laghman	Qarghayi	Ka kas	Legacy Projects	Haji Abdul Raziq Broiler Poultry Fram	Poultry Farm		Operational	FALSE	DAI	10-Sep-11	08-Dec-11	Completed
Laghman	Qarghayi	Bas	Legacy Projects	Abdul Waris Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	10-Sep-11	09-Dec-11	Completed
Laghman	Qarghayi	Ahmadzai village	Legacy Projects	Gulagha Broiler poultry farm	Poultry Farm		Operational	FALSE	DAI	07-Sep-11	06-Dec-11	Completed
Laghman	Qarghayi	Kakas	Legacy Projects	Haji Murad Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	10-Sep-11	08-Dec-11	Completed
Laghman	Qarghayi	Dara-Ghar	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Laghman	Qarghayi	Dara-Ghar	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Laghman	Qarghayi	Dara-Ghar	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Laghman	Qarghayi	Daralam	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	FALSE	DAI	01-Jul-09	30-May-11	Completed
Laghman	Mihtarlam	Badyabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Qarghayi	Kanda	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Qarghayi	Kanda	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Qarghayi	Kanda	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Khwaja Saheb	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Khwaja Saheb	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Khwaja Saheb	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Qabayel	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Qabayel	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Sahar naw	Legacy Projects	Aqila Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	31-Mar-11	31-Mar-12	Completed
Laghman	Mihtarlam	Chelmati	Legacy Projects	Semeen Retail Shop	Garments Finishing Center		Operational	TRUE	DAI	08-Aug-11	08-Aug-12	Completed
Laghman	Qarghayi	Hussain Abad	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	FALSE	DAI	01-Jun-10	30-Jun-11	Completed
Laghman	Qarghayi	Mendawra	Legacy Projects	Leena Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Laghman	Mihtarlam	Shahri Naw	Legacy Projects	Warisa Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Laghman	Qarghayi	Charbagh, Soorsangian	Legacy Projects	Women Resource Centers Tailoring and Sewing	Tailoring and Sewing Program		Operational	TRUE	DAI	27-Sep-12	31-Dec-12	Active
Laghman	Qarghayi	Charbagh, Kolalan	Legacy Projects	Women Resource Centers Retailer Shop	Tailoring and Sewing Program		Operational	TRUE	DAI	27-Sep-12	31-Dec-12	Active
Laghman	Qarghayi	Charbagh, Najaran	Legacy Projects	Women Resource Centers Retailer Shop	Tailoring and Sewing Program		Operational	TRUE	DAI	27-Sep-12	31-Dec-12	Active
Laghman	Qarghayi	Charbagh, Kalatak	Legacy Projects	Women Resource Centers Retailer Shop	Tailoring and Sewing Program		Operational	TRUE	DAI	27-Sep-12	31-Dec-12	Active
Laghman	Alingar	Sakhra	Legacy Projects	Muhabat Broiler Poultry Demo Farm	Poultry Demo Farm			FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Laghman	Alingar	Bar Kot Shamali	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Alingar	Bar Kot Shamali	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Dawlatshah	Ways	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed

Laghman	Mihtarlam	Qadzyan	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Laghman	Alishing	Bando	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Alishing	Bando	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Dawlatshah	Ways	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Laghman	Alishing	Qal'eh-ye Halim	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Laghman	Dawlatshah	Dawlat Shah	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Laghman	Mihtarlam	Gumayn	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Laghman	Qarghayi	Mendrawur	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Laghman	Dawlatshah	Ways	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Alishing	Bando	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Mihtarlam	Mehterlam	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Mihtarlam	Mehterlam	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Qarghayi	Sawatay	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Qarghayi	Sawatay	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Alingar	Gamba	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Alingar	Gamba	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Alishing	Qala Haleem	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Laghman	Alingar	Gamba	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Laghman	Mihtarlam	Mehterlam	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Laghman	Qarghayi	Sawatay	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Laghman	Alishing	Bando	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Laghman	Alingar	Bar Kot Shamali	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Laghman	Alingar	Gamba	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Laghman	Mihtarlam	Mehterlam	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Laghman	Qarghayi	Sawatay	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Laghman	Alishing	Bando	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Laghman	Alishing	Bando	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Laghman	Alingar	Shingari	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Laghman	Mihtarlam	Shalatek	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Laghman	Alingar	Bodalam	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Mihtarlam	Latifabad	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Qarghayi	Amir Kala	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Alingar	Lamatak	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Alishing	Qalatak	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Mihtarlam	Gumkora	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Qarghayi	Sefatkhan Kalay	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Mihtarlam	Chardehi	Legacy Projects	Nursery Development Program	Nursery Development Program		Closed	FALSE	DAI	01-Sep-11	30-Sep-12	Completed
Laghman	Alingar	Daman	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Laghman	Mihtarlam	Heydar Khani	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Laghman	Qarghayi	Sangira	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Laghman	Alingar	Daman	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Laghman	Mihtarlam	Heydar Khani	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed

Laghman	Qarghayi	Sangira	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Alishing	Bando	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Alingar	Kud Mango	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Alishing	Islamabad	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Mihtarlam	Heydar Khani	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Mihtarlam	Seh Sada	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Mihtarlam	Bagh I Mirza	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Qarghayi	Qabela	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Qarghayi	Pacha Saheb Qal'eh	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Alingar	Raghee	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Alishing	Qalatak	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Mihtarlam	Wakil abad	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Qarghayi	Ghondy	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Laghman	Alishing	Bando	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Laghman	Alishing	Qala Halim	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Alishing	Islam Abad	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Qarghayi	Farmankhel	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Qarghayi	Kakakhil	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Qarghayi	Mashakhil	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Mihtarlam	Carawoo	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Alingar	Tangawar	Legacy Projects	Wali Khan Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Laghman	Alingar	Kolman	Legacy Projects	Asil Khan Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Laghman	Qarghayi	Logarlam	Legacy Projects	Gul Agha Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Laghman	Mihtarlam	Noorlam	Legacy Projects	M. Saqib Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Laghman	Alingar	Raghee	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Kuza kandah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Bar Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Qambah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Maskin abad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Bar qalatak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Qalatak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Shakarman	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Islam abad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Qalatak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Darto	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Malangani	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Malangani	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Norah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Darto	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Malangani	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Dawlat sha	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Mandol	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Mandol	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Dawlat sha	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Agha kabar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Katal	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Najaran	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Bar abakhil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Abad khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Abad khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Kond	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Kuz maidani	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Katal	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Wakil abad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Ghondy	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Bolan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Ebrahim khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Abdull rahim zai	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Abdull rahim zai	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Demazang	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Demazang	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Tra khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Abdull rahim zai	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Surkhabi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Lara Mora	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Laghman	Qarghayi	Charbagh (Mahigiran)	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Laghman	Qarghayi	Lamati	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Laghman	Mihtarlam	Karawoo	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active

Laghman	Alingar	Akhundzadgan	Legacy Projects	Nasim Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Alingar	Rajaee	Legacy Projects	Rokhan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Alingar	Kotala	Legacy Projects	Said Afzal Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Alishing	Shikhano Qala	Legacy Projects	Obaidullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Alishing	Qala e Haleem	Legacy Projects	Mumtaz Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Alishing	Rahat Khil	Legacy Projects	Ozair Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Alishing	Hasanzai	Legacy Projects	Shahab Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Alishing	Qala I Husain	Legacy Projects	Sher Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Qala I Sefat	Legacy Projects	Rohullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Karaho	Legacy Projects	M Qasim Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Karaho	Legacy Projects	Ghami Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Chardehi	Legacy Projects	Manawar Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Qala I Malik	Legacy Projects	Del Agha Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Shahid Baba	Legacy Projects	Mula Hasham Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Qala I Sefat	Legacy Projects	RafiullahSmall Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Haider Khani	Legacy Projects	Hafizullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Haider Khani	Legacy Projects	Baryalai Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Haider Khani	Legacy Projects	Mansoor Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Mihtarlam	Shamangal	Legacy Projects	M. Baz Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Pacha Qala	Legacy Projects	Waheedullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Demazang	Legacy Projects	Sharifullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Misri Qala	Legacy Projects	Ab rahman Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Harwa	Legacy Projects	Shira Jan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Qala I Sader	Legacy Projects	Rahmatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Kakas	Legacy Projects	Kamran Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Kanda	Legacy Projects	Qismatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Mashala Kamar	Legacy Projects	Asif Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Sangari	Legacy Projects	Hayatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Naw Abad	Legacy Projects	Anar Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Mula Khil	Legacy Projects	Javid Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Qalatak	Legacy Projects	Ibadullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Qalatak	Legacy Projects	Wahidullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Laghman	Qarghayi	Sarferaz khan	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	FALSE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Alingar	Shekhan	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Laghman	Mihtarlam	Shamangal	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Laghman	Qarghayi	Lamati	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Laghman	Mihtarlam	Chardi	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Laghman	Mihtarlam	Khaider khani	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Laghman	Khas Kunar	Belam	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Laghman	Khas Kunar	belam	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Laghman	Mihtarlam	Chardi	Legacy Projects	Citrus Nursery Support Spring 2013	Root stock production program		Operational	FALSE	DAI	01-Mar-13	30-Sep-13	Active
Laghman	Qarghayi	Ahamadzi	Legacy Projects	Orchard Development Program 2013	Orcahrd Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Ahamdzi	Legacy Projects	Orchard Development Program 2013	Orcahrd Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Ahamadzi	Legacy Projects	Orchard Development Program 2013	Orcahrd Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Sultakhil	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Malik Qala	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Qala e sarferaz	Legacy Projects	Orchard Development Program 2013	Orcahrd Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Malik Qala	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Mihtarlam	Karawoo	Legacy Projects	Orchard Development Program 2013	Orcahrd Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Ahamdzi	Legacy Projects	winter oil application Field day	Orchard Development Program		Closed	FALSE	DAI	11-Feb-13	11-Feb-13	Completed
Laghman	Qarghayi	H-Guldat qala	Legacy Projects	Winter oil application Field day	Orchard Development Program		Closed	FALSE	DAI	13-Feb-13	13-Feb-13	Completed
Laghman	Mihtarlam	Nilawat	Legacy Projects	Orcahrd Pruning Field day	Orchard Development Program		Closed	FALSE	DAI	03-Mar-13	03-Mar-13	Completed
Laghman	Qarghayi	H-Guldat qala	Legacy Projects	comparison Field day winter oiled orchard with non winter oiled	Orchard Development Program		Closed	FALSE	DAI	08-May-13	08-May-13	Completed
Laghman	Qarghayi	Sultankhil	Legacy Projects	Harvesting comparison field day winter oiled orchrd with non winter oiled	Orchard Development Program		Closed	FALSE	DAI	23-May-13	23-May-13	Completed
Laghman	Mihtarlam	Karawoo	Legacy Projects	Ag retaier Show room Field day and training	show room and training		Closed	FALSE	DAI			
Laghman	Qarghayi	Kas Aziz khan	Agribusiness	Kaynat Henna & Talcum powder Factory	Enterprise	KHTF-702-089	Operational	FALSE	DAI	20-Oct-10	30-Sep-11	Completed
Laghman	Mihtarlam	Mihtarlam City	Agribusiness	Laghman Beekeepers Association	Association	LBA-7-701-354	Operational	FALSE	DAI	17-Jun-12	31-Oct-13	Active
Laghman	Mihtarlam	Shahr-e-Now	Agribusiness	Laghman Fruit and Vegetable Wholesaler Association	Association	LFVWA-7-701-356	Operational	FALSE	DAI	17-Jun-12	31-Oct-13	Active
Laghman	Qarghayi	Kamalpor	Agribusiness	Shafiullah Greenhouse	Off-season Vegetable Production		Closed	FALSE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Qarghayi	Hmishbahar	Agribusiness	Zarmina Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Mihtarlam	Karawo	Agribusiness	Shah Jana Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Mihtarlam	Akhond	Agribusiness	Mina Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Mihtarlam	Maydani	Agribusiness	Sema Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Qarghayi	Pacha Kala	Agribusiness	Omaid Khan Greenhouse	Off-season Vegetable Production	G-		FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Najaran	Agribusiness	Said Noman Greenhouse	Off-season Vegetable Production	G-		FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Haji Guldad kala	Agribusiness	Haji Hafizullah Greenhouse	Off-season Vegetable Production	G-		FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Swati	Agribusiness	Ahmad Gul Greenhouse	Off-season Vegetable Production	G-		FALSE	DAI	01-Feb-11	30-Jun-13	Completed

Laghman	Mihtarlam	DoWA	ICB	English Training	Business Skills Training	EMC 701004		FALSE	DAI	09-Sep-10	31-May-11	Completed
Laghman	Marawara	DoWA	ICB	Computer Training	Business Skills Training	EMC 701005		FALSE	DAI	01-Dec-10	31-May-11	Completed
Laghman	Mihtarlam	City	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	Hedarkhani	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	Chardehy	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	Alli khil	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Laghman	Mihtarlam	Chilmati	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Laghman	Qarghayee	Qarghayee	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Nangarhar	Jalalabad	Angor Bagh	ICB	TARAQI SABA TOT Training	Business Skills Training	TOT601001		TRUE	DAI	17-Jul-10	05-Sep-10	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Talc Association	Association		Operational	FALSE	DAI	13-Jan-10	31-Dec-11	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Nangarhar Industry Association	Association		Operational	FALSE	DAI	10-Jan-10	31-Dec-11	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Craftsman Association	Association			FALSE	DAI	13-Oct-09	12-Jan-10	Completed
Nangarhar	Surkh Rod	Dornta	Legacy Projects	Mommand Sehat Hatchery	Hatchery		Operational	FALSE	DAI	06-Mar-10	05-Aug-10	Completed
Nangarhar	Kama	Sher Gar	Legacy Projects	M.Ishaq Poultry Farm	Poultry Farm		Closed	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Mirzakhil	Legacy Projects	Bakhtyar Poultry Farm	Poultry Farm		Closed	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Zar Shoi	Legacy Projects	Murad khan Poultry Farm	Poultry Farm		Closed	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Landa boch	Legacy Projects	Sadat Poultry Farm	Poultry Farm		Closed	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Zar shoi	Legacy Projects	Naseeb Gul Poultry Farm	Poultry Farm		Closed	FALSE	DAI	29-Apr-10	31-Dec-10	Completed
Nangarhar	Muhmand Dara	Khan Abad	Legacy Projects	Ekhtyar Ahmad Poultry Farm	Poultry Farm		Closed	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Alijan guly	Legacy Projects	Feroz Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Sultan khil	Legacy Projects	Zabet Khan Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Khan Abad	Legacy Projects	Abdul Wali Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Nawi Lakhti	Legacy Projects	Haji Nader Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Ambr Khan Ali khan Khil	Legacy Projects	Hayatullah Poultry Farm	Poultry Farm		Closed	FALSE	DAI	14-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Daman	Legacy Projects	M. Arif Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Haji Anu Kaly	Legacy Projects	Samiullah Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Paraw	Legacy Projects	Javid Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Qala wal	Legacy Projects	Farhad Poultry Farm	Poultry Farm		Closed	FALSE	DAI	14-Apr-10	31-Dec-11	Completed
Nangarhar	Surkh Rod	Dosaraka	Legacy Projects	Aryan Marble Factory	Enterprise		Operational	FALSE	DAI	01-Sep-10	30-Jan-13	Active
Nangarhar	Jalalabad	Charahi Marston	Legacy Projects	Food Testing Laboratory	Food Testing Laboratory		Operational	FALSE	DAI	15-Aug-10	31-Dec-11	Completed
Nangarhar	Kama	kandi	Legacy Projects	Sadam Textile Weaving Company	Textile Weaving Program		Operational	FALSE	DAI	01-Oct-10	30-Sep-11	Completed
Nangarhar	Rodat	Mirano Kaly	Legacy Projects	Esmail Textile Factory	Textile Weaving Program		Operational	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Rodat	Mirano Kaly	Legacy Projects	Tahsel Textile Factory	Textile Weaving Program		Operational	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Rodat	Mirano Kaly	Legacy Projects	Ziarat Gul Textile Factory	Textile Weaving Program		Operational	FALSE	DAI	01-Jul-10	30-Nov-10	Completed
Nangarhar	Rodat	Mirano Kaly	Legacy Projects	Toor Textile Factory	Textile Weaving Program		Operational	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Fruit Grower Association	Association		Stand By	FALSE	DAI	15-Jul-09	13-Feb-12	Completed
Nangarhar	Shinwar	Marko	Legacy Projects	Hahji Shamsulhaq Layer Breeder Poultry Farm	Breeder Poultry Farm		Closed	FALSE	DAI	16-Aug-09	16-Feb-10	Completed
Nangarhar	Deh Bala	Yaghiband	Legacy Projects	Rodat Textile Weaving Factory	Textile Weaving Program		Closed	FALSE	DAI	27-Sep-09	26-Jan-10	Completed
Nangarhar	Bihsud	Naghlo Joy 10	Legacy Projects	Alkozai Textile Drying, Washing Press Center	Textile Weaving Program		Operational	FALSE	DAI	25-Oct-09	31-Jan-12	Completed
Nangarhar	Bihsud	Naghlo Saracha	Legacy Projects	Zamarak Broiler Breeder Poultry Farm	Breeder Poultry Farm		Closed	FALSE	DAI	01-Oct-09	16-Jun-11	Completed
Nangarhar	Rodat	Sharasol Village	Legacy Projects	Haider Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	08-Sep-10	08-Nov-10	Completed
Nangarhar	Rodat	Baro Soor dag	Legacy Projects	Sharifullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	08-Sep-10	08-Nov-10	Completed
Nangarhar	Rodat	Bazar	Legacy Projects	Shamsrurahman Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	23-Oct-10	23-Dec-10	Completed
Nangarhar	Surkh Rod	Khalis Family	Legacy Projects	Wafiullah Poultry Farm	Poultry Farm		Operational	FALSE	DAI	19-Oct-10	19-Dec-10	Completed
Nangarhar	Surkh Rod	Shamsha Poor	Legacy Projects	Mohammad Alam Poultry Farm	Poultry Farm		Operational	FALSE	DAI	08-Sep-10	08-Nov-10	Completed
Nangarhar	Muhmand Dara	27 Weala	Legacy Projects	Azizu Rahman Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	09-Aug-10	11-Aug-10	Completed
Nangarhar	Bati Kot	Nabora Ghundi	Legacy Projects	Raees Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	09-Aug-10	11-Aug-10	Completed
Nangarhar	Bati Kot	Farm-e-3	Legacy Projects	Zeenatullah Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	09-Sep-10	11-Aug-10	Completed
Nangarhar	Chaparhar	Dawlat Zai family	Legacy Projects	Sarajuddin Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	20-Sep-10	20-Nov-10	Completed
Nangarhar	Bihsud	Kariz Kabir	Legacy Projects	Emam Jan Poultry Farm	Poultry Farm		Operational	FALSE	DAI	08-Oct-10	08-Dec-10	Completed
Nangarhar	Jalalabad	Mukam khan	Legacy Projects	Abdul Karim Poultry Farm	Poultry Farm		Operational	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Nangarhar	Jalalabad	Mukam khan	Legacy Projects	Hamdullah Poultry Farm	Poultry Farm		Operational	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Nangarhar	Bihsud	Khush Gunbad	Legacy Projects	Nangiali Poultry Farm	Poultry Farm			FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Nangarhar	Bihsud	Hada	Legacy Projects	Hedayat Barakat Broiler Breeder Farm	Breeder Poultry Farm		Operational	FALSE	DAI	15-Nov-10	15-Jul-12	Completed
Nangarhar	Kuz Kunar	Sediq Abad	Legacy Projects	Haji Ghulam Sediq Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	30-Nov-10	30-Jan-11	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Nangarhar Fish Producer Association	Association		Operational	FALSE	DAI	01-Jan-11	28-Dec-11	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Incabutor Association	Association		Closed	FALSE	DAI	01-Jan-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Nangarhar Bee keebers Association	Association		Operational	FALSE	DAI	29-Dec-10	12-Dec-11	Completed
Nangarhar	Rodat	Baro	Legacy Projects	Sharifullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	24-Sep-10	24-Nov-10	Completed
Nangarhar	Bihsud	Saracha	Legacy Projects	Karim Textile Factory	Textile Weaving Program		Operational	FALSE	DAI	05-Jan-11	30-Nov-11	Completed
Nangarhar	Kuz Kunar	Kohnada	Legacy Projects	Shah Mohammad Poultry Farm	Poultry Farm		Operational	FALSE	DAI	04-Aug-11	03-Oct-11	Completed
Nangarhar	Dara-I-Nur	Qarli Shahi	Legacy Projects	Karimullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	04-Aug-11	03-Oct-11	Completed
Nangarhar	Bihsud	Joy 10	Legacy Projects	Zalmy Poultry Farm	Poultry Farm		Operational	FALSE	DAI	09-Aug-11	30-Nov-11	Completed
Nangarhar	Shinwar	Sai chob	Legacy Projects	Nasartullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	01-Aug-11	01-Nov-11	Completed
Nangarhar	Deh Bala	Gorgori	Legacy Projects	Muzamel Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	04-Aug-11	04-Aug-11	Completed
Nangarhar	Shinwar	26 wyala	Legacy Projects	Salim Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	09-Aug-11	08-Oct-11	Completed
Nangarhar	Kama	Jamali	Legacy Projects	Ebadullah Textile Weaving Company	Textile Weaving Program		Operational	FALSE	DAI	09-Jul-11	31-Dec-11	Completed
Nangarhar	Kama	Jamali	Legacy Projects	Sharifullah Textile Factory	Textile Weaving Program		Operational	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Qandi	Legacy Projects	Ajmal Textile Company	Textile Weaving Program		Operational	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Bara Dargaly	Legacy Projects	Obaidullah Textile Company	Textile Weaving Program		Operational	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Jamali	Legacy Projects	Shamahood Textile Company	Textile Weaving Program		Operational	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Jamli	Legacy Projects	Qahir Textile Company	Textile Weaving Program		Closed	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Chaparhar	Hedia khil	Legacy Projects	Ghulam Farooq Brioker Poultry Farm	Poultry Farm		Operational	FALSE	DAI	09-Aug-11	08-Dec-11	Completed

Nangarhar	Chaparhar	Guldara	Legacy Projects	Khushal Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	07-Sep-11	05-Jan-12	Completed
Nangarhar	Chaparhar	Gambil	Legacy Projects	Sayed Naseem Poultry Farm	Poultry Farm		Operational	FALSE	DAI	16-Oct-11	09-Jan-12	Completed
Nangarhar	Chaparhar	Dawlat abad	Legacy Projects	Sadiqullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	03-Aug-11	02-Dec-11	Completed
Nangarhar	Chaparhar	Dawlat abad	Legacy Projects	Dr Mirwasi Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	20-Sep-11	18-Feb-12	Completed
Nangarhar	Chaparhar	Dawlat abad	Legacy Projects	Malak Zafar Briloer Poultry Farm	Poultry Farm		Operational	FALSE	DAI	24-Sep-11	23-Feb-12	Completed
Nangarhar	Dara-I-Nur	Damolak	Legacy Projects	Noorahman Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	04-Aug-11	03-Dec-11	Completed
Nangarhar	Kuz Kunar	Shaga gambiri	Legacy Projects	Wail Mohammad Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	10-Sep-11	09-Jan-12	Completed
Nangarhar	Shinwar	Gulay Jabagy	Legacy Projects	Saleem Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	07-Sep-11	06-Dec-11	Completed
Nangarhar	Shinwar	Gulay Jabagy	Legacy Projects	Yaar Rahman Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	07-Sep-11	06-Dec-11	Completed
Nangarhar	Rodat	Kan Qatra ghay	Legacy Projects	Nangarhar Broiler Breeder Farm	Breeder Poultry Farm		Operational	FALSE	DAI	02-Nov-11	02-Feb-13	Active
Nangarhar	Rodat	Mirano Kaly	Legacy Projects	Aziz Ul Rahman Textile	Textile Weaving Program		Operational	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Kabulay Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Bana Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Afsara Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Saheba Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Lalpary Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Waheda Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	27 wiala	Legacy Projects	Ziwaro Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	27 wiala	Legacy Projects	Sahib jamala Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	27 wiala	Legacy Projects	Awal Bibi Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	28 wiala	Legacy Projects	Rabia Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Salampor	Legacy Projects	Parween Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Salampor	Legacy Projects	Woles Bi Bi Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Salampor	Legacy Projects	Gul Sanga Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	Legacy Projects	Koko Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	Legacy Projects	Bibi harama Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	Legacy Projects	Sangina Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	Legacy Projects	Sima Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	Legacy Projects	Norsahiba Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	Legacy Projects	Marghay Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Chenar kelay	Legacy Projects	Sater bi bi Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	Legacy Projects	Niaz bi bi Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	Legacy Projects	Humaira Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	Legacy Projects	Hamida Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	Legacy Projects	Zulaikha Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	Legacy Projects	Aziza Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Wadana Layer Poultry Farm	Poultry Farm			TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Surkh Rod	Daronta	Legacy Projects	Shams Afzali Poultry Production and Rearing Limited	Poultry Farm		Closed	TRUE	DAI	06-Mar-10	05-Aug-10	Completed
Nangarhar	Bati Kot	Hajyano Kalai	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Bati Kot	Ambar khana	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Bati Kot	Ambar khana	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kuz Kunar	Now Joy	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kama	Landabuch	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kama	Landabuch	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Surkh Rod	Zulm Abad	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Surkh Rod	Nagharak	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kuz Kunar	Sheege	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	FALSE	DAI	01-Jul-09	30-May-11	Completed
Nangarhar	Kuz Kunar	Pachai Qala	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	FALSE	DAI	01-Jul-09	30-May-11	Completed
Nangarhar	Kama	Akhund Kalay	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	FALSE	DAI	01-Jul-09	30-May-11	Completed
Nangarhar	Surkh Rod	Fateh Abad	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	FALSE	DAI	01-Jul-09	30-May-11	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	TRUE	DAI	01-Oct-09	30-May-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Janatyian Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Janiatyian Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Janatyin Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Farm 4	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Farm 4	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Sheege	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Sheege	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed

Nangarhar	Kuz Kunar	Dagiano Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Dagino Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Dagiano Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Khankhil	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Khanikhil	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Samosee	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Samosee	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Samosee	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Joy 11	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Joy 11	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kama	Landaboch	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Landaboch	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Gongian village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Hijirat village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Hijirat village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kuz Kunar	Shagee	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bihsud	Kampona	Legacy Projects	Salma Garments Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	01-Jun-11	01-Jun-12	Completed
Nangarhar	Jalalabad	Joe Haft	Legacy Projects	Nadima Garments Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	01-Jun-11	01-Jun-12	Completed
Nangarhar	Bihsud	Qasaba	Legacy Projects	Masooda Garments Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	08-Jun-11	08-Jun-12	Completed
Nangarhar	Kuz Kunar	Qala Tak	Legacy Projects	Adal Bibi Retail Shop	Women Retail Shop		Operational	TRUE	DAI	13-Jul-11	31-May-12	Completed
Nangarhar	Bati Kot	Janatian	Legacy Projects	Aqbal Bibi Retail Shop	Women Retail Shop		Operational	TRUE	DAI	05-Jun-11	31-May-12	Completed
Nangarhar	Rodat	Block 6	Legacy Projects	Awlia Retail Shop	Women Retail Shop		Operational	TRUE	DAI	06-Jun-11	31-May-12	Completed
Nangarhar	Kuz Kunar	Bar Shemal	Legacy Projects	Khan Zada Retail Shop	Women Retail Shop		Operational	TRUE	DAI	05-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Maidani	Legacy Projects	Nargas Retail Shop	Women Retail Shop		Operational	TRUE	DAI	11-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Fatiabad	Legacy Projects	Noor Bibi Retail Shop	Women Retail Shop		Operational	TRUE	DAI	11-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Baalai	Legacy Projects	Seema Retail Shop	Women Retail Shop		Operational	TRUE	DAI	31-Mar-11	31-Mar-12	Completed
Nangarhar	Jalalabad	Majborabad	Legacy Projects	Minhaz Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	22-Apr-11	22-Apr-12	Completed
Nangarhar	Kama	Jamalai	Legacy Projects	Lalzaro Retail Shop	Garments Finishing Center		Operational	TRUE	DAI	06-Jun-11	30-May-12	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Shukria Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Nangarhar	Bihsud	Naghlo Saracha Ali Khan	Legacy Projects	Hedayat Barakat Broiler Breeder Farm 2nd Flock	Breeder Poultry Farm		Closed	FALSE	DAI	29-Dec-11	05-Dec-12	Completed
Nangarhar	Bihsud	10 Joy	Legacy Projects	Noor Nama Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Zarwaro Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Gul Bashra Retail Shop	Women Retail Shop		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Amina Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed

Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Sakina Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Dara-I-Nur	Amla	Legacy Projects	Bibi Jana Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Kuz Kunar	Budialy	Legacy Projects	Parween Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Ghanikhil, Dag Kaly	Legacy Projects	Bibi Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Ghanikhil, Dag kaly	Legacy Projects	Selwera Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Ghanikhil, Dag kaly	Legacy Projects	Sanga Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Kuz Kunar	Salam poor	Legacy Projects	Sahil Pacha Broiler Poultry Demo Farm	Poultry Demo Farm			FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bati Kot	Hajiyano	Legacy Projects	Gul Pacha Broiler Poultry Demo Farm	Poultry Demo Farm			FALSE	DAI	17-Jul-12	16-Oct-12	Completed
Nangarhar	Shinwari	Joy 26	Legacy Projects	Sadat khan Broiler Poultry Demo Farm	Poultry Demo Farm			FALSE	DAI	17-Jul-12	16-Oct-12	Completed
Nangarhar	Kama	Zarshwi	Legacy Projects	Murad Gull Broiler Poultry Demo Farm	Poultry Demo Farm			FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Kariz Kabir	Legacy Projects	Said Rahim Broiler Poultry Demo Farm	Poultry Demo Farm			FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Khoshkonbad	Legacy Projects	Fazal Mohammad Broiler Poultry Demo Farm	Poultry Demo Farm			FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Surkh Rod	Tatang Nawab Jabarkhil	Legacy Projects	Meer Agha Broiler Poultry Demo Farm	Poultry Demo Farm			FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Surkh Rod	Sultan Poor Wlah	Legacy Projects	Amer Mohammad Broiler Poultry Demo Farm	Poultry Demo Farm			FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Najyan Kala	Legacy Projects	REVAMP Spring - 2009	Inputs Distribution		Closed	FALSE	DAI	16-Feb-09	27-Feb-09	Completed
Nangarhar	Bati Kot	Amber mela	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Goshta	Badi	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Lal Por	Serband	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Nazyan	Mola Khel	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Deh Bala	Haska mena	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Shinwar	Shargar	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Bati Kot	Ghaziabad	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed

Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Goshta	Badi	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	21-Feb-10	03-Jan-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Nangarhar	Shinwar	Shargar	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Nangarhar	Lal Por	Sultan Khel	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Nangarhar	Pachir Wa Agam	Pachir	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	01-Mar-10	16-Jan-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Goshta	Badi	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Lal Por	Serband	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Nazyan	Mola Khel	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Achin	Amber mela	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Achin	Amber mela	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Deh Bala	Haska mena	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Dur Baba	Dur Baba	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kot	Sipia	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kuz Kunar	MerkazeShewa	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kuz Kunar	MerkazeShewa	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Lal Por	Sultan Khel	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Pachir Wa Agam	Bandyan	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Rodat	Shahi Kot	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Shirzad	Mama Khel	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Surkh Rod	Sultanpur	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Bati Kot	Najyan Kala	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Bihsud	Khush Gumbad	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Chaparhar	Sarkari Kilay	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Deh Bala	Kotkay	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Goshta	Khas Goshta	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Hesarak	Naser khel	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kama	Qal'eh-ye Akhund	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kama	Qal'eh-ye Akhund	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Khogyani	Khagha	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Khogyani	Khagha	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kot	Sipia	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Achin	Kandaro Qala	Legacy Projects	Small Demonstration Farm	Inputs Distribution		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Hesarak	Naser khel	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed

Nangarhar	Shirzad	Mama Khel	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Khogyani	Khagha	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Kot	Sipia	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Bihsud	Khush Gumbad	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Goshta	Khas Goshta	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Pachir Wa Agam	Bandyan	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Bati Kot	Najyan Kala	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Rodat	Shahi Kot	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Shinwar	Shinwar	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Kuz Kunar	MerkazeShewa	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Surkh Rod	Sultanpur	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Kama	Qal'eh-ye Akhund	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Chaparhar	Lalma	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Shinwar	Shinwar	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Khogyani	Kambu	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Bihsud	Khush Gumbad	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Kama	Zar Shoui	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Deh Bala	Haska Mena	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Kuz Kunar	Now Juy	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Bati Kot	Bazar Kalay	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Rodat	Hesarak	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Goshta	Goshta	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Hesarak	Langarkhel	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Kot	Hayderkhel	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Achin	Amber Mela	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Bihsud	khusgumbad	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Deh Bala	Haska mena	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Shinwar	Shargar	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Goshta	Badi	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Surkh Rod	Khushgubad	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Bati Kot	Najyan Kala	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Goshta	Khas Goshta	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Hesarak	Naser khel	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Kama	Qal'eh-ye Akhund	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Khogyani	Khagha	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Kot	Sipia	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Kuz Kunar	MerkazeShewa	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Pachir Wa Agam	Bandyan	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Rodat	Shahi Kot	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Shirzad	Mama Khel	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Surkh Rod	Sultanpur	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Chaparhar	Lalma	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Shinwar	Shinwar	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Khogyani	Kambu	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Bihsud	Khush Gumbad	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kama	Zar Shoui	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kuz Kunar	Now Juy	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Bati Kot	Bazar Kalay	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Rodat	Hesarak	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Goshta	Goshta	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kot	Hayderkhel	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed

Nangarhar	Achin	Amber Mela	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Goshta	Badi	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Muhmand Dara	Landi Basawal	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Kama	Nowabad	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Bihsud	Joe 11	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Surkh Rod	Sayedani Arabi	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Cancelled
Nangarhar	Surkh Rod	Daronta	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Cancelled
Nangarhar	Bati Kot	Barikab	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Bati Kot	Sepay	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Kama	Arbapan	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Deh Bala	Haska mena	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Pachir Wa Agam	Pass Pachilr, Landi pachir, Agam, Sabar	Legacy Projects	Riparian Plantation, Spring 2011	Reforestation		Closed	FALSE	DAI	28-Feb-11	31-May-11	Completed
Nangarhar	Pachir Wa Agam	Pass Pachir, Landi Pachir	Legacy Projects	Reforestation, Spring 2011	Reforestation		Closed	FALSE	DAI	28-Feb-11	31-May-11	Completed
Nangarhar	Pachir Wa Agam	Pass Pachir, Landi Pachir	Legacy Projects	Direct Seeding, Fall 2010	Reforestation		Closed	FALSE	DAI	15-Aug-10	30-Jun-11	Completed
Nangarhar	Pachir Wa Agam	Agam, Suliman khel, Saber, Pahir	Legacy Projects	Erosion Control and Livelihood Projects	Reforestation		Closed	FALSE	DAI	31-Oct-11	30-Nov-11	Completed
Nangarhar	Pachir Wa Agam	Agam, Pacheer	Legacy Projects	Direct Seeding, Fall 2011	Reforestation		Closed	FALSE	DAI	05-Nov-11	30-Jan-12	Completed
Nangarhar	Shinwar	Landay	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Muhmand Dara	Bawar Ghoand	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Rodat	Kaday	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kot	Purshakhel	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Bihsud	Samar Khel	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kama	Zakhel	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Goshta	Ade Saheb	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kuz Kunar	Shegay	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Dara-I-Nur	Safar Qala	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Khogyani	Bar Sengani	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Surkh Rod	Katapur	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kuz Kunar	Salampur	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Muhmand Dara	Gerdi	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Rodat	Roghani	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Surkh Rod	Fatehabad	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Chaparhar	Halim Mama Kalay	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Pachir Wa Agam	Alikhel	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shirzad	Loy Kalay	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Khogyani	Kambu	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bati Kot	Lowal Kalay	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Saracha	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Dara-I-Nur	Kotga	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Deh Bala	Tudgay	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Dawta Khel	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Goshta	Bela	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kama	Kalajat	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kot	Abdul Khel	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kuz Kunar	Sada	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed

Nangarhar	Muhmand Dara	Hazarnaw	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Rodat	Bandeh	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Surkh Rod	Shekh Mesri	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Saracha	Legacy Projects	Nursery Development Program	Nursery Development Program		Closed	FALSE	DAI	01-Sep-11	30-Sep-12	Completed
Nangarhar	Kuz Kunar	Loy Tangay	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Shinwar	Landay	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Muhmand Dara	Ali Khan Kalay	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Surkh Rod	Spin Jumat	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Kama	Arabkhel	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Khogyani	Khayrabad	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Kot	Hindrani	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Rodat	Chachi Kala	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Bihsud	Qasaba	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Goshta	Sur Dag	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Dara-I-Nur	Bar Kot	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Kuz Kunar	Loy Tangay	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Shinwar	Landay	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Muhmand Dara	Ali Khan Kalay	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Surkh Rod	Spin Jumat	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Kama	Arabkhel	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Khogyani	Khayrabad	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Kot	Hindrani	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Rodat	Chachi Kala	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Bihsud	Qasaba	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Goshta	Sur Dag	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Dara-I-Nur	Bar Kot	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Bati Kot	Bazar Kalay	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Bihsud	Khush Gumbad	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Deh Bala	Ahmad khil	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Shinwar	Shinwar	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Goshta	Goshta	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kama	Zar Shoui	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Khogyani	Kambu	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kot	Hayderkhel	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kuz Kunar	Now Juy	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Rodat	Hesarak	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kuz Kunar	Atawor	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kuz Kunar	Shewa	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Muhmand Dara	Muhmand Dara	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Surkh Rod	Char bagh	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kama	Gaheg	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kama	Qandi	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kot	Hindrani	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Rodat	Hisarshahee	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Bihsud	Gawmesh Bela	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Bihsud	Behsud	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Goshta	Goshta	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Surkh Rod	Sultan poor	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Rodat	Hasarak Akhond Kala	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Rodat	Bazar	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Bihsud	Samarkhil	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Bihsud	Joe11	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Surkh Rod	Naghrak	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Bati Kot	Barikab	Legacy Projects	Bashirullah Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Nangarhar	Shinwar	27 Wala	Legacy Projects	Saifu Rahman Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Nangarhar	Rodat	Kadi	Legacy Projects	Hijratullah Abid Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Nangarhar	Rodat	Shikh Ahmad Kali	Legacy Projects	Ataullah Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Nangarhar	Rodat	Chaghary	Legacy Projects	Abed Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Nangarhar	Rodat	Chaghary	Legacy Projects	Haji Mir Ahmad Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active

Nangarhar	Rodat	Hisarshahi	Legacy Projects	Hussain Khan Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Nangarhar	Rodat	Hisarshahi	Legacy Projects	Farhad Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Nangarhar	Hesarak	Nawar	Legacy Projects	Nasir Khan Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Nangarhar	Shirzad	Kudi Khil	Legacy Projects	Barialy Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11		Active
Nangarhar	Achin	Khail Mohammad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Lachi gull	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Sakhi jan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Taro	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Sandoq	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Sandoq	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Landy	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Takiya	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Barikab	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Barikab	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Takiya	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Takiya	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Bandah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Saracha	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Khoshkombad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Joe 11	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Qala janan khan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Grantak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Qala shiekh	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Shakar dara	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Dago	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Shoib Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Jan mir Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Ahengaran	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Dar Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Janmir Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Asad khan Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Lakary	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Kot wal	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Yaghi band	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Mareez	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Ahmad khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Sheer gar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Sheer gar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Khawar mena	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Todah china	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Todah china	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Mula yan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Zarmandi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Najeeb qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Chine	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Zarmandi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Sordag	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Khowaizy	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Paraw	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Bandah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Ganda gharah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Mezghonday	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Ali khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Mai khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Mala khan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Ragha	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Dagah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Jabah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Gull khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Lahar khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Chartoot	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Qala akhond	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Durbang	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Naw abad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Qala akhond	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Sher gar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Malak khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Shekhan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Bykhil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Ahmad khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Meran Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	kailagho	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed

Nangarhar	Khogyani	Mamoor Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Piki khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Ghondi Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Hasham khan Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Metrani	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Ata khan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Said ahmad khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Abad khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Merow khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Shad khan Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Shagah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Khewa	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Bazarak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Lamatak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Sarband	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Sarband	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Gardi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Gull dag	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Gull dag	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Qaryanoo farm	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Sphin pool	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Qaryanoo farm	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Sultan poor	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Landy bassawal	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Lasama Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Sarobai	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Sarobai	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Tarfee	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Sarobai	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Landy sabar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Landi khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Bamikhil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Zamarkhil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Pass sabar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Amolaki	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Jaboo Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Sheer shahi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Bandah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Gharkhil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Nari jabah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Hazrat Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Mula khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Gando mak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Mama khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Jankza	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Keshrin	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Sordag	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Kanday	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Sultan poor	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Shamshapure	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Sultan poor	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Kote bagh	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Meran	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Goshta	Badi	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Bati Kot	Ambarkhana	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Miran	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Dara-I-Nur	Janjapur	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Daga	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Goshta	Bara Ogaray	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kama	Shna Kala	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kot	Sipia	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Khogyani	Sarwar Kalay	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active

Nangarhar	Surkh Rod	Bagrami	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Nangarhar	Bihsud	Joi, 15	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Nangarhar	Kuz Kunar	Dourbakhil	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Nangarhar	Kama	Khakhi	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Nangarhar	Rodat	Qala I Mirji	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Nangarhar	Pachir Wa Agam	Landi Khil (Miran)	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Nangarhar	Chaparhar	Manu (Gadal)	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Nangarhar	Muhmand Dara	Ghazgai Kandi Kaly	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Active
Nangarhar	Bihsud	Saracha Nughlo	Legacy Projects	Usman Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	Joe-15	Legacy Projects	Ghazi GUl Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	Kariz Kabir	Legacy Projects	Ihsanullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	Baharabad	Legacy Projects	Arab Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	Tangi Tokhchi	Legacy Projects	Talib Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	KhoshKumbad	Legacy Projects	Zai u Rahman Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	Joe-10	Legacy Projects	H. Ab. Hakim Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Bihsud	Joe-10	Legacy Projects	Hafizullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Chaparhar	Manu	Legacy Projects	Abdul Rahman Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Chaparhar	Dawlatzo China	Legacy Projects	Attaullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Chaparhar	Shaghal Dara	Legacy Projects	Ghulam Nabi Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Chaparhar	Mano Qazi Qala	Legacy Projects	Wazi Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Chaparhar	Dago	Legacy Projects	Waris Khan Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Dara-I-Nur	Umer Qala	Legacy Projects	Malak Nader Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Dara-I-Nur	Khair Ahmad Qala	Legacy Projects	Zaiu RhamanSmall Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Dara-I-Nur	Adel Sha Qala	Legacy Projects	Abdul Qader Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Cancelled
Nangarhar	Dara-I-Nur	Janjapur	Legacy Projects	Akhter Mohammad Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Dara-I-Nur	Amla	Legacy Projects	Omdullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Deh Bala	Mariz	Legacy Projects	Bahader Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Deh Bala	Mochaini	Legacy Projects	Sultan Awlia Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Shinwar	Nawa Bad	Legacy Projects	Zahidullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Shinwar	Ghoundi	Legacy Projects	Said Habib Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Shinwar	Shir Gar	Legacy Projects	Fizullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Shinwar	Shir Gar	Legacy Projects	Assad Khan Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Goshta	Yaqub Khil	Legacy Projects	Nayab Khan Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Goshta	Arkhi	Legacy Projects	Juma Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Goshta	Arkhi	Legacy Projects	Hazrat Mohammad Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Goshta	Khasa Goshta	Legacy Projects	H. Ali. Sha Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Arbapan	Legacy Projects	Sadullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Qandi	Legacy Projects	Bazwan Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Mast Ali Khanjir Khil Khakhi Di Tahir Qalay Akhond Mast Ali	Legacy Projects	Bismillah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Khanjir Khil	Legacy Projects	Qadam Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Khakhi	Legacy Projects	Abdul Aziz Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Di Tahir	Legacy Projects	Mohammad Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	Qalay Akhond	Legacy Projects	M. Yasin Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Kama	DehTahir	Legacy Projects	Samad Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Khogyani	Kala Khil	Legacy Projects	M. Mukhtar Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Khogyani	Shir ahmad khan Kala	Legacy Projects	Qudratullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Khogyani	Qaylagho	Legacy Projects	Lal Agha Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Khogyani	Khyermance	Legacy Projects	Nik Mohammad Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Khogyani	Shakar Khil	Legacy Projects	Gul Wali Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-12	Active
Nangarhar	Khogyani	Hakim Abad	Legacy Projects	Rahimullah Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Kot	Manzoni	Legacy Projects	Ataullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Kot	Anar Khil	Legacy Projects	Abdul Qader Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Kot	Akhund Kaly	Legacy Projects	Ghanam Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Kot	Malakana	Legacy Projects	Panjshir Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Kot	Manzoni	Legacy Projects	Naseer AhmadSmall Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Kuz Kunar	Qazyan	Legacy Projects	Matiullah Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Cancelled
Nangarhar	Kuz Kunar	Shaga Lamatak	Legacy Projects	Hamayoon Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Miagan	Legacy Projects	Pasarly Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Markazi Khiwa	Legacy Projects	Amenullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Pachahee Qala	Legacy Projects	Bahram Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Kuz Kunar	Atawor	Legacy Projects	Shah Wali Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Kuz Kunar	Sarjal	Legacy Projects	Wali Khan Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Muhmand Dara	Ghazgi	Legacy Projects	Habibullah Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Muhmand Dara	Landi basawal	Legacy Projects	Shukrullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active

Nangarhar	Muhmand Dara	Hazar naw	Legacy Projects	Zerak Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Muhmand Dara	Sultan Khil	Legacy Projects	M Saleem Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Muhmand Dara	Basawal Lalma	Legacy Projects	Zakir Khan Small Production Farm (SPFs) Fall 2012 (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Muhmand Dara	Basawal	Legacy Projects	M. Younas Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Muhmand Dara	Damantal	Legacy Projects	Dr. Resal Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Pachir Wa Agam	Landi Sabar	Legacy Projects	Taher Jan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Pachir Wa Agam	Pas Saber	Legacy Projects	Mer Said Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Pachir Wa Agam	Bama Khil	Legacy Projects	Mohammad Zaman Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Pachir Wa Agam	Landa Khil	Legacy Projects	Mohammad Omar Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Pachir Wa Agam	Bama Khil	Legacy Projects	Zarwali Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Roghani	Legacy Projects	Khanadar Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Kuza Qala	Legacy Projects	Nawkar Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Hisar Shahi	Legacy Projects	Hazrat Nabi Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Mazina	Legacy Projects	Mohammad Asif Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Mirano Kaly	Legacy Projects	Taj Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Tabo Khil	Legacy Projects	Esmail Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Rodat	Kodi	Legacy Projects	Naqibullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Surkh Rod	Zalam Abad	Legacy Projects	Astana gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Surkh Rod	Banda e Miran	Legacy Projects	Mirwais Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Surkh Rod	Terenan	Legacy Projects	Ahmad Shah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Surkh Rod	Banda e Miran	Legacy Projects	Gul Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Surkh Rod	Amar Khil	Legacy Projects	Rais Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Active
Nangarhar	Pachir Wa Agam	Pass Suber	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Chaparhar	Trially	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Dec-13	Active
Nangarhar	Kuz Kunar	Shamol	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Bihsud	Tangi Tokchi	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Surkh Rod	Amir Khel	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Kot	Atakhan Kalay	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Rodat	Roghani	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Shinwar	Gula'i	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Dara-I-Nur	Hamla	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Khogyani	Saqawa	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Goshta	Syahban(Sarband)	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Kama	Dihi Tar (1)	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Chaparhar	Manu	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Pachir Wa Agam	Zamerkhel	Legacy Projects	Orchard Development Program Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Kama	kama khas	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Kama	kama khas	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Surkh Rod	Fatihabad	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Chaparhar	Aidakhil	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Chaparhar	Shulana	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Chaparhar	Shulana	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Kuz Kunar	Gambiri	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Dara-I-Nur	Amla	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Dara-I-Nur	Amla	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Qarghayi	Qabila	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Qarghayi	kakas,mashala	Legacy Projects	Orchard Development Program Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Bihsud	Samarkhil	Legacy Projects	Citrus Nursery Support Spring 2013	Root stock production progam		Operational	FALSE	DAI	01-Mar-13	30-Sep-13	Active
Nangarhar	Bihsud	Jamali	Legacy Projects	Citrus Nursery Support Spring 2013	Root stock production program		Operational	FALSE	DAI	01-Mar-13	30-Sep-13	Active
Nangarhar	Bati Kot	Farmi Ghaziabad	Legacy Projects	Citrus Nursery Support Spring 2013	Root stock production program		Operational	FALSE	DAI	01-Mar-13	30-Sep-13	Active
Nangarhar	Muhmand Dara	Darmankhil	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Darmankhil	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Ziarat	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Ziarat	Legacy Projects	Orchard Development Program 2013	Orchard Development porgram		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Nawayqala	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Nawayqala	Legacy Projects	Orchard Development Program 2013	Orchrad Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Ziarat	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Ziarat	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Darmankhil	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Development Program 2013	Orchard Development porgram		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Development Program 2013	Orcahrd Development porgram		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Surkh Rod	Baghibani	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active

Nangarhar	Bihsud	Joi 15	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Bihsud	Beniga	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Bihsud	Beniga	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Bihsud	Beniga	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Bihsud	Beniga	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Kuz Kunar	Ghondi	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Kuz Kunar	Atawor	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Kuz Kunar	Shamal	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Kuz Kunar	Sarjal	Legacy Projects	Orchard Development Program 2013	Orchard Development porgram		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Dara-I-Nur	Amla	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Dara-I-Nur	Amla	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Dara-I-Nur	Amal	Legacy Projects	Orchard Development Program 2013	Orchard Development program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Rodat	Roghani	Legacy Projects	Khatera Brioler poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Nangarhar	Rodat	Roghani	Legacy Projects	Janbibi Brioler poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Nangarhar	Rodat	Bazar	Legacy Projects	Aziza Brioler Poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Nangarhar	Rodat	Roghani	Legacy Projects	Gulafroz Brioler Poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Nangarhar	Shinwar	Dage	Legacy Projects	Hajia Brioler Poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Nangarhar	Shinwar	Dage	Legacy Projects	Nasrata Brioler poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Nangarhar	Dara-I-Nur	Surach	Legacy Projects	Bibi Halima Brioler Poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Nangarhar	Dara-I-Nur	Qala e Shahee	Legacy Projects	Gulmaki Brioler Poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Nangarhar	Dara-I-Nur	Adelshah	Legacy Projects	Fawzia Brioler Poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Nangarhar	Jalalabad	IDEA-NEW OFFICE	Legacy Projects	pruning Training for fruit Grower and extention officer	Orchard Development Program		Closed	FALSE	DAI	22-Jan-13	22-Jan-13	Completed
Nangarhar	Kuz Kunar	serjal	Legacy Projects	winter oil application field day	Orchard Development Program		Closed	FALSE	DAI	11-Feb-13	11-Feb-13	Completed
Nangarhar	Bihsud	Joi 10	Legacy Projects	Orchard pruning Field day	Orchard Development Program		Closed	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Nangarhar	Muhmand Dara	Khanabad	Legacy Projects	Orchard pruning Field day	Orchard Development Program		Closed	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Nangarhar	Kuz Kunar	serjal	Legacy Projects	Orchard pruning Field dya	Orchard Development Program		Closed	FALSE	DAI	31-Jan-13	31-Jan-13	Completed
Nangarhar	Kama	Arbapan	Legacy Projects	Orchard Pruning Fied day	Orchard Development Program		Closed	FALSE	DAI	19-Feb-13	19-Feb-13	Completed
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Pruning Field dya	Orchard Development Program		Closed	FALSE	DAI	25-Feb-13	25-Feb-13	Completed
Nangarhar	Dara-I-Nur	Qala Shahee	Legacy Projects	Orcahrd Pruning Field day	Orchard Development Program		Closed	FALSE	DAI	13-Feb-13	13-Feb-13	Completed
Nangarhar	Bihsud	Joi10	Legacy Projects	Comparison Field day winter oiled orchard with non winter oiled	Orchard Development Program		Closed	FALSE	DAI	16-Apr-13	16-Apr-13	Completed
Nangarhar	Kuz Kunar	serjal	Legacy Projects	comparison Field day winter oiled orchard with non winter oiled	Orchard Development Program		Closed	FALSE	DAI	05-Jan-13	05-Jan-13	Completed
Nangarhar	Bihsud	Naghlo	Legacy Projects	Harvesting comparison Field day Winter oiled orchrd with non winter oiled	Orchard Development Program		Closed	FALSE	DAI	29-May-13	29-May-13	Completed
Nangarhar	Kama	khakhi	Legacy Projects	Ag retailer show room field day and training	Shwo room and training		Closed	FALSE	DAI	11-Mar-13	11-Mar-13	Completed
Nangarhar	Kuz Kunar	Mia Gan	Legacy Projects	Ag retailer show room Field day and training	Show room and training		Closed	FALSE	DAI	12-Mar-13	12-Mar-13	Completed
Nangarhar	Surkh Rod	Ghawchack	Agribusiness	Khalil Rehan Tomato Paste and Jam Factory	Enterprise	TPJP-602-002	Operational	FALSE	DAI	01-Jan-10	13-Apr-10	Completed
Nangarhar	Surkh Rod	Dosaraka	Agribusiness	Riaz Packaging Factory	Enterprise	RPF-602-006	Closed	FALSE	DAI	01-Nov-09	29-Mar-10	Completed
Nangarhar	Jalalabad	Chaknawry	Agribusiness	Shamshad Vermicelli & Noodles Factory	Enterprise	VNF-601-007	Operational	FALSE	DAI	20-Mar-10	19-Jun-11	Completed
Nangarhar	Jalalabad	City	Agribusiness	Fresh & Packages Cakes Factory	Enterprise	FCF-601-009	Closed	FALSE	DAI	01-Apr-10	31-Oct-11	Completed
Nangarhar	Surkh Rod	Sabzabad	Agribusiness	Baryalai Bicycles Factory	Enterprise	BBF 602 -010	Operational	FALSE	DAI	01-Apr-10	30-Oct-11	Completed
Nangarhar	Jalalabad	Bez Ekmalaty	Agribusiness	Yashfeen Confectionery Factory	Enterprise	YCC-601-011	Closed	FALSE	DAI	20-Apr-10	20-Jun-10	Completed
Nangarhar	Jalalabad	Jalalabad	Agribusiness	ZRM Carpet Weaving Company	Enterprise	ZRMC-601-012	Closed	FALSE	DAI	01-Jul-10	28-Feb-11	Completed
Nangarhar	Dara-I-Nur	Qali Shahi	Agribusiness	Dara-i-Noor Textile	Enterprise	DTX-620-038	Closed	FALSE	DAI	20-Mar-10	20-Jul-10	Completed
Nangarhar	Dara-I-Nur	Qali Shahi	Agribusiness	Dara-i-Noor Chalk Factory	Enterprise	DCH-620-039	Closed	FALSE	DAI	04-May-10	04-Jul-10	Completed
Nangarhar	Achin	Koshtal	Agribusiness	Watan Dost Joinery Program	Enterprise	SJP-610-040	Closed	FALSE	DAI	01-Jul-10	31-Mar-11	Completed
Nangarhar	Bihsud	Dubila	Agribusiness	Wahid Soap Factory	Enterprise	WSF-621-041	Operational	FALSE	DAI	01-Jul-10	30-Jul-11	Completed
Nangarhar	Jalalabad	Zoon 2	Agribusiness	Season Honey processing and packaging Factory	Honey Processing	SHPP-601-042	Operational	FALSE	DAI	20-Jun-10	20-Aug-10	Completed
Nangarhar	Jalalabad	City	Agribusiness	Happy Afghanistan Sports	Enterprise	HAS601-044	Closed	FALSE	DAI	20-Mar-10	20-Jul-11	Completed
Nangarhar	Jalalabad	City	Agribusiness	Homayoon Fiber Distrbution	Enterprise	FDC-601-045	Closed	FALSE	DAI	03-Dec-09	02-Dec-10	Completed
Nangarhar	Dara-I-Nur	Qali Shahi	Agribusiness	Dara-I-Noor Potatoes Chips Factory	Enterprise	DPCF-620-048	Operational	FALSE	DAI	01-Jul-10	30-Dec-11	Completed
Nangarhar	Jalalabad	Chknowry	Agribusiness	Sail Chips Factory	Enterprise	SCP 601-049	Operational	FALSE	DAI	01-May-10	01-Jun-10	Completed
Nangarhar	Jalalabad	Jalalabad city	Agribusiness	Singhar Poultry Association	Association	SPA-601-056	Operational	FALSE	DAI	08-Aug-09	30-Apr-12	Completed
Nangarhar	Shinwar	Ghani khil	Agribusiness	Meran Wahab Confectionery Company	Enterprise	MWCC-613--087	Operational	FALSE	DAI	20-Dec-10	31-Oct-11	Completed
Nangarhar	Surkh Rod	Shamshad mena	Agribusiness	Mustafa Aziz Food Company	Enterprise	MAFC-621-091		FALSE	DAI	01-Mar-11	31-Oct-11	Completed
Nangarhar	Surkh Rod	Subzabad	Agribusiness	Kawoon Potato Chips Company	Enterprise	KPCC-602-100		FALSE	DAI	01-Jun-11	31-Dec-11	Completed
Nangarhar	Bihsud	Mokam khan	Agribusiness	Kasheef Mansor Soap Factory	Enterprise	KMS-621-101	Operational	FALSE	DAI	07-Jul-11	31-Dec-11	Completed
Nangarhar	Bihsud	Khoshkonbad	Agribusiness	Fresh Up Juice Company	Enterprise	FUJC-621-109	Operational	FALSE	DAI	07-Jul-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Angorbagh	Agribusiness	Masroor Food Company	Enterprise	MFC-601-131	Operational	FALSE	DAI	01-Jun-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Garnizoon	Agribusiness	Gift Food Company	Enterprise	GFC-601-132	Operational	FALSE	DAI	30-Sep-11	31-Jan-12	Completed
Nangarhar	Jalalabad	Joe 10 Jalalabad City	Agribusiness	Ruhafza Jam & Pickles Company	Enterprise	JAA0091	Operational	FALSE	DAI	01-Mar-10	30-Apr-10	Completed
Nangarhar	Surkh Rod	Shikhmesry	Agribusiness	Ali sahil wool spinning company	Women Business	MSP602001	Operational	TRUE	DAI	01-Jul-09	30-Jun-10	Completed
Nangarhar	Chaparhar	Dawlatzai	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 606001	Closed	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Dawlatzai	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 606002	Closed	FALSE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Dawlatzi	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 606003	Closed	FALSE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Hafizan	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 606004	Closed	FALSE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Hafizan	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 606005	Closed	FALSE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Mia Village	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 607006	Closed	FALSE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Mia Village	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 607007	Closed	FALSE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Sandaly	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 607008	Closed	FALSE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Sandaly	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 607009	Closed	FALSE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Bamakhil	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 607010	Closed	FALSE	DAI	20-Feb-11	21-Apr-11	Completed

Nangarhar	Pachir Wa Agam	Samerkhil	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 607011	Closed	FALSE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Jalalabad	Zone 6 Najmul Jahad Family	Agribusiness	Arman Baby Bycle Factory	Enterprise	ABBF-601-164	Operational	FALSE	DAI	01-Nov-11	31-May-12	Completed
Nangarhar	Bihsud	Biniga	Agribusiness	Waheeda Greenhouses	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bihsud	Naghlowal	Agribusiness	Hajera Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bihsud	Joe 10	Agribusiness	Zar Jana Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bihsud	Tamerat	Agribusiness	Shamaila Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Nawe Wiala	Agribusiness	Shampari Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Barikab 2	Agribusiness	Halima Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Lachapor	Agribusiness	Fazela Greenhouse	Vegetable Plug Seedlings Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Lowartai	Agribusiness	Roh Bibi Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Naghlo	Agribusiness	Saifora Greenhouse	Vegetable Plug Seedlings Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Barekab 1	Agribusiness	Bakht Mina Greenhouse	Vegetable Plug Seedlings Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kot	Sayed Ahmad khel	Agribusiness	Lal Mina Greenhouse	Vegetable Plug Seedlings Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Shinwar	27 wiala	Agribusiness	Jan Gula Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Rodat	Roghano/serkaly	Agribusiness	Maeena Greenhouse	Vegetable Plug Seedlings Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kama	Jamali	Agribusiness	Hamida Greenhouse	Vegetable Plug Seedlings Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kama	Sheergar	Agribusiness	Bas Jana Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kuz Kunar	Markazi khewa	Agribusiness	Ghuti Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kuz Kunar	Bazarak	Agribusiness	Mariam Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Surkh Rod	Qale Maroof	Agribusiness	Ali Zada Green House	Off-season Vegetable Production	G-JAA0146	Closed	FALSE	DAI	01-Aug-10	31-Jan-11	Completed
Nangarhar	Shinwar	Golaye	Agribusiness	Ghulam Ali Greenhouse	Off-season Vegetable Production	G-		FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Khogyani	Saqawa	Agribusiness	Ihsanullah Greenhouse	Off-season Vegetable Production	G-		FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Kama	Khasa Kama	Agribusiness	Rahmatullah Greenhouse	Off-season Vegetable Production	G-		FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Rodat	Hesarshai	Agribusiness	Said Amin Greenhouse	Off-season Vegetable Production	G-		FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Bihsud	Abdian	Agribusiness	Sharq Improved Seed Production and Agri-Services Co.Lid	Seed Production and Agri-Services		Operational	FALSE	DAI	27-Jan-13	30-Dec-13	Active
Nangarhar	Jalalabad	City	Agribusiness	Javed Afghan Agri Equipment Manufacturing Company	Enterprize		Operational	FALSE	DAI	04-Feb-11	30-Jun-13	Active
Nangarhar	Bihsud	Dobila	Agribusiness	Waheed Kamal Soap factory	Enterprize		Operational	FALSE	DAI	02-Dec-10	30-Jun-13	Active
Nangarhar	Jalalabad	City	Agribusiness	Hussain Zada Co Ltds	Enterprize		Operational	FALSE	DAI	04-Mar-13	31-Dec-13	Active
Nangarhar	Bihsud	Khoshgondbad	Agribusiness	Omid Khalid Poultry Rearing and Production Company				FALSE				
Nangarhar	Surkh Rod	Nazr Abad	Agribusiness	Firdous Bareen Wheat Starch	Enterprise		Operational	TRUE	DAI	01-May-13	28-Feb-13	Active
Nangarhar	Jalalabad	Anghor Bagh	Agribusiness	Orza'la perfume and esstintial oil factory	Enterprise		Operational	TRUE	DAI	17-Apr-13	31-Oct-13	Active
Nangarhar	Bihsud	Khoshkonbat	Agribusiness	Zaman Snack Production Factory	Enterprise		Operational	FALSE	DAI	01-Dec-09	19-Mar-10	Completed
Nangarhar	Jalalabad	Angor Bagh	Agribusiness	Masroor Food Processing Company (MFPC)	enterprise		Operational	FALSE	DAI	03-Feb-13	30-Nov-13	Active
Nangarhar	Surkh Rod	Daronta	Agribusiness	Majnoon Food Production Company (Maj FPC)	enterprise		Operational	FALSE	DAI	01-Apr-13	30-Nov-13	
Nangarhar	Jalalabad	Mastofiat Square	ICB	English Training	Business Skills Training	EMC 601001		FALSE	DAI	01-Apr-10	30-May-11	Completed
Nangarhar	Jalalabad	Mastofiat Square	ICB	Computer Training	Business Skills Training	EMC 60100		FALSE	DAI	01-Apr-10	30-May-11	Completed
Nangarhar	Jalalabad	DoWA	ICB	Management Training	Business Skills Training	EMC 601003		FALSE	DAI	01-Mar-11	31-May-11	Completed
Nangarhar	Jalalabad	Qasaba	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Jalalabad	Joe Haft	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Surkh Rod	Daronta	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Surkh Rod	Bagrami	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Balandghar	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Qalee Janan jhan	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Bahrabad	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Miran	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Jalalabad	Charrahi	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Nangarhar	Jalalabad	City	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Nangarhar	Bihsud	Qasaba	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Nangarhar	Jalalabad	Araban	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Nangarhar	Bihsud	Qasaba	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Nangarhar	Bihsud	Majborabad	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Nangarhar	Jalalabad	City	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Nangarhar	Rodat	Hesar shahee camp	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Nangarhar	Surkh Rod	Narinj bagh	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	23-Dec-13	19-Mar-13	Active
Nuristan	Nurgaram	Malel	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nuristan	Nurgaram	Malel	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nuristan	Nurgaram	Shakot	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Nangarag	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Mamo qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Malil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	padisaw	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Panjsher	Bazarak	Araw	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jun-13	Active
Panjshir	Keraman	Keraman	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Panjshir	Qabidan	Qabidan	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Panjshir	Sangana	Sangana	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Panjshir	Bad qool	Bad qool	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Panjshir	Aunaba	Aunaba	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Chaharikar	Bala Ghil	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jun-13	Active
Parwan	Jabalussaraj	Ashqabad	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jun-13	Active
Parwan	Sayd Khel	Mamaqur Naw	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jun-13	Active

Parwan	Chaharikar	Telanchi	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jun-13	Active
Parwan	Chaharikar	Kala I Shikhan	Legacy Projects	Shima Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Tamana Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Telanchi	Legacy Projects	Gul Maki Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Hashimi	Legacy Projects	Nurgis Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Chawarkhil	Legacy Projects	Anis Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Azat khil	Legacy Projects	Zarifa Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Zakia Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Madeena Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Karima Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Majdo Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Shakila Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Laila Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Honab Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Shamin Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Tahira Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Telanchi	Legacy Projects	Manizua Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Telanchi	Legacy Projects	Monika Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Telanchi	Legacy Projects	Marzia Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Telanchi	Legacy Projects	Maliha Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Telanchi	Legacy Projects	Rabiha Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Hashimi	Legacy Projects	Qasi Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Hashimi	Legacy Projects	Hajira Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Hashimi	Legacy Projects	Mahtab Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Hashimi	Legacy Projects	Nazira Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Hashimi	Legacy Projects	Lina Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Chawarkhil	Legacy Projects	Salima Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Chawarkhil	Legacy Projects	Gul Andama Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Chawarkhil	Legacy Projects	Rakia Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Chawarkhil	Legacy Projects	Chaman Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Azat khil	Legacy Projects	Hina Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Azat khil	Legacy Projects	Naw Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Azat khil	Legacy Projects	Noorzia Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Azat khil	Legacy Projects	Mina Jan Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Azat khil	Legacy Projects	Mora Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Sayd Khel	Azat khil	Legacy Projects	Marina Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Active
Parwan	Chaharikar	Dewalayousef	Legacy Projects	Orchard Development Program 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Parwan	Chaharikar	Sultan Dara e payan	Legacy Projects	Orchard Development Program 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Parwan	Jabalussaraj	Tajikan	Legacy Projects	Haji Abdul Wahab Broiler Poultry Form	Poultry Farm		Operational	TRUE	DAI			Active
Parwan	Chaharikar	Parki sanaty	Legacy Projects	Haji Mohammad Mohsen Broiler Poultry Form	Poultry Farm		Operational	FALSE	DAI			Active
Parwan	Bagram	Ghulamali	Legacy Projects	Haji Mohammad Mored Broiler Poultry Form	Poultry Farm		Operational	FALSE	DAI			Active
Parwan	Charikar	Gul Gundi	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Charikar	Charikar	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Charikar	Charikar	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Charikar	Charikar	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Charikar	Charikar	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Bagram	Bagram	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Jabulsaraj	Jabulsaraj	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Gul Bahar	Gul bahar	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Haibatkhil	Haibatkhil	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Said khial	Said Khail	ICB	TARAQI SABA	Business Skills Training			TRUE	DAI	22-May-13	23-Sep-13	Active

Northeastern Region

ID	Province	District	Village	Section	Activity Code	Activity Name	Activity Type	Implementer_Partner	Start Date	End Date	Status	Number of Beneficiaries
1	Kunduz	Ali Abad	Arz Begy	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
2	Kunduz	Khan Abad	Bahadar Khan	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
3	Kunduz	Imam Sahib	Bakhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
4	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
5	Kunduz	Imam Sahib	Besh Kafa tur	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
6	Kunduz	Qala-e-Zal	Gor Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
7	Kunduz	Qala-e-Zal	Ghabardi	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
8	Kunduz	Qala-e-Zal	Haji Noor	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
9	Kunduz	Kunduz center	Ibrahim Khel	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
10	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
11	Kunduz	Qala-e-Zal	Khateb Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
12	Kunduz	Ali Abad	Madrasa Jamia	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
13	Kunduz	Qala-e-Zal	Markaz Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
14	Kunduz	Qala-e-Zal	Masjid Asadullah	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
15	Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
16	Kunduz	Imam Sahib	Morad Sheikh	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
17	Kunduz	Qala-e-Zal	Qara Cha	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
18	Kunduz	Qala-e-Zal	Qaran	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
19	Kunduz	Kunduz center	Qarwal Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
20	Kunduz	Qala-e-Zal	Qazan Shakh)	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
21	Kunduz	Qala-e-Zal	Qazaq Masjid	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
22	Kunduz	Qala-e-Zal	Qooq Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
23	Kunduz	Ali Abad	Sayedjalal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
24	Kunduz	Imam Sahib	Shora Ganjay	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
25	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
26	Kunduz	Imam Sahib	Zar Kamar	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
27	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
28	Kunduz	Imam Sahib	Besh KafaTurkman	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
29	Kunduz	Qala-e-Zal	Chartaq	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
30	Kunduz	Qala-e-Zal	Ghabardi	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
31	Kunduz	Kunduz center	Ibrahim Khel	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
32	Kunduz	Qala-e-Zal	Markaz Aq tapa	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
33	Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
34	Kunduz	Imam Sahib	MoradSheikh	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
35	Kunduz	Qala-e-Zal	Qaran	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
36	Kunduz	Qala-e-Zal	QazaqMasjid	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
37	Kunduz	Qala-e-Zal	Qooq Mulah Ibrahim	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
38	Kunduz	Imam Sahib	Sheikh	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
39	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
40	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
41	Kunduz	Kunduz center	Qarwal tapa	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
42	Kunduz	Qala-e-Zal	Tarbuz Guzar,	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
43	Kunduz	Imam Sahib	Bakhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
44	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
45	Kunduz	Imam Sahib	Besh Kafa tur	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
46	Kunduz	Kunduz center	Ibrahim Khel	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
47	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
48	Kunduz	Qala-e-Zal	Khatib	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
49	Kunduz	Ali Abad	Madras Jamia	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
50	Kunduz	Qala-e-Zal	Markaz Aq	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
51	Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
52	Kunduz	Imam Sahib	MoradSheikh	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
53	Kunduz	Qala-e-Zal	Mulah Ibrahim Khal	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
54	Kunduz	Qala-e-Zal	Qara cha	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
55	Kunduz	Qala-e-Zal	Qaran	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
56	Kunduz	Qala-e-Zal	Qooq	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
57	Kunduz	Qala-e-Zal	Qooq Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
58	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
59	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Developmer	Mercy Corps	1-Feb-11	30-Sep-11	100%	14
60	Kunduz	Khan Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Developmer	Mercy Corps	1-Feb-11	30-Sep-11	100%	14
61	Kunduz	Imam Sahib	Dong Masjid	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Developmer	Mercy Corps	1-Feb-11	30-Sep-11	100%	14
62	Kunduz	Kunduz center	Ibrahim Khail	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
63	Kunduz	Qala-e-Zal	Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
64	Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
65	Kunduz	Imam Sahib	Bakhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223

66	Kunduz	Kunduz center	Bolak Awal	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
67	Kunduz	Khan Abad	Chugya Ulya	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
68	Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
69	Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
70	Kunduz	Kunduz center	Qarawal Tapa	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
71	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
72	Kunduz	Imam Sahib	taghlang	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
73	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
74	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
75	Kunduz	Kunduz center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
76	Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
77	Kunduz	Qala-e-Zal	Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
78	Kunduz	Imam Sahib	Bakhmal kocha	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
79	Kunduz	Qala-e-Zal	Besh Kapa	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
80	Kunduz	Kunduz center	Bolak Awal	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
81	Kunduz	Khan Abad	Char toot	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
82	Kunduz	Khan Abad	Chugya Ulya	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
83	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
84	Kunduz	Ali Abad	Madrasa	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
85	Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
86	Kunduz	Qala-e-Zal	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
87	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
88	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
89	Kunduz	Imam Sahib	Toghlong	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
90	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
91	Kunduz	Kunduz center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
92	Kunduz	Kunduz center	Chela Mazar	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
93	Kunduz	Kunduz center	Ibrahim Khe	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
94	Kunduz	Ali Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
95	Kunduz	Imam Sahib	Murad Sheikh	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
96	Kunduz	Ali Abad	Bahadar khan	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
97	Kunduz	Imam Sahib	Downg Masjid	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
98	Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
99	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
100	Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
101	Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
102	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
103	Kunduz	Kunduz center	Zarkharidl	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
104	Kunduz	Khan Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
105	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
106	Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
107	Kunduz	Khan Abad	Bahadar khan	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
108	Kunduz	Imam Sahib	Barzang	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
109	Kunduz	Kunduz center	Chela	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
110	Kunduz	Imam Sahib	Downg Masjid	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
111	Kunduz	Kunduz center	IbrahimKhel	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
112	Kunduz	Ali Abad	Kese Topak	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
113	Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
114	Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
115	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
116	Kunduz	Qala-e-Zal	Qooq	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
117	Kunduz	Ali Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
118	Kunduz	Khan Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
119	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
120	Kunduz	Imam Sahib	Murad Sheikh	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
121	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
122	Kunduz	Khan Abad	Bahadar khan	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
123	Kunduz	Kunduz center	Chela Mazar	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
124	Kunduz	Kunduz center	Chogha	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
125	Kunduz	Imam Sahib	Downg Masjid	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
126	Kunduz	Kunduz center	IbrahimKhel	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
127	Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
128	Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
129	Kunduz	Khan Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
130	Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
131	Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
132	Kunduz	Imam Sahib	Qooq Barzangi	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
133	Kunduz	Kunduz center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
134	Kunduz	Khan Abad	Char toot	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
135	Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
136	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
137	Kunduz	Imam Sahib	Bkhamal kocha	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
138	Kunduz	Qala-e-Zal	Chatraq	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100

139	Kunduz	Khan Abad	Mehfali,	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
140	Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
141	Kunduz	Qala-e-Zal	Qazaq Masjid	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
142	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
143	Kunduz	Kunduz center	MC-UND office	Agriculture	MC-IDEA-NE-UN-A-015-11	Agriculture Retailer Training-phase-1	Retailer Training	Mercy Corps	1-Apr-11	30-Apr-11	100%	25
144	Kunduz	Kunduz center	Rostaq Abad	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project	Pilot Project for Women	Mercy Corps	30-Dec-11	15-Mar-12	100%	5
145	Kunduz	Kunduz center	Say Darak	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project	Pilot Project for Women	Mercy Corps	30-Dec-11	15-Mar-12	100%	
146	Kunduz	Khan Abad	Aqtash	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
147	Kunduz	Imam Sahib	Arab Qishlaq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
148	Kunduz	Archi	Arbab Noor	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
149	Kunduz	Kunduz Center	Autmanzaiy	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
150	Kunduz	Kunduz Center	Bagh Sharkat	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
151	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
152	Kunduz	Imam Sahib	Bassos	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
153	Kunduz	Qala-e-Zal	Bazar Qala e Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
154	Kunduz	Khan Abad	Boin	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
155	Kunduz	Qala-e-Zal	Chalesh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
156	Kunduz	Qala-e-Zal	Char Gul Tapa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
157	Kunduz	Archi	Char Shahidi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
158	Kunduz	Khan Abad	Char Tot	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
159	Kunduz	Imam Sahib	Eshan Top	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
160	Kunduz	Qala-e-Zal	Ghaberdi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
161	Kunduz	Imam Sahib	Ghor Darak	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
162	Kunduz	Kunduz Center	gul Tapa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
163	Kunduz	Archi	Haji Agha Muh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
164	Kunduz	Archi	Haji Muh Alam	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
165	Kunduz	Khan Abad	Janat Bagh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
166	Kunduz	Qala-e-Zal	Kushani Bala	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
167	Kunduz	Archi	Labe Sarak	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
168	Kunduz	Kunduz Center	laqja	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
169	Kunduz	Khan Abad	Lodin	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
170	Kunduz	Imam Sahib	Makhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
171	Kunduz	Qala-e-Zal	Markaz Aaq tepa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
172	Kunduz	Archi	Mawlawi Haroon	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
173	Kunduz	Archi	Mola Kalaiy	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
174	Kunduz	Imam Sahib	Murad shekh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
175	Kunduz	Archi	Nahre Kona	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
176	Kunduz	Archi	Nahre Sofi Zaman	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
177	Kunduz	Khan Abad	Panjsheri Qishlaq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
178	Kunduz	Kunduz Center	Qala Cha	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
179	Kunduz	Imam Sahib	Qara Kotar ma	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
180	Kunduz	Imam Sahib	Qara Turkman	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
181	Kunduz	Qala-e-Zal	Qazaq Shakh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
182	Kunduz	Imam Sahib	Qurghan Tapa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
183	Kunduz	Archi	Rais Abdullah	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
184	Kunduz	Imam Sahib	Rawza Mubarak	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
185	Kunduz	Archi	Said Akbar bajawri	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
186	Kunduz	Qala-e-Zal	Saleh Abad	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
187	Kunduz	Qala-e-Zal	Salim Mama	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
188	Kunduz	Qala-e-Zal	Shor Aareq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
189	Kunduz	Archi	Sultan Shah	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
190	Kunduz	Qala-e-Zal	Surkh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
191	Kunduz	Khan Abad	Talo khil	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
192	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
193	Kunduz	Qala-e-Zal	Ulum Qishlaq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
194	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
195	Kunduz	Khan Abad	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
196	Kunduz	Kunduz Center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
197	Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	150
198	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
199	Kunduz	Qala-e-Zal	Besh Kapa	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
200	Kunduz	Qala-e-Zal	Chatraq	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
201	Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
202	Kunduz	Khan Abad	Mehfali,	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
203	Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
204	Kunduz	Qala-e-Zal	Qazaq Masjid	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
205	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
206	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
207	Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
208	Kunduz	Qala-e-Zal	Shor Aareq	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
209	Kunduz	Imam Sahib	Bassos	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
210	Kunduz	Khan Abad	Mula ghulam	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
211	Kunduz	Qala-e-Zal	Afghan mazar	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500

212	Kunduz	Kunduz center	Alchin	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
213	Kunduz	Kunduz center	Asqalan	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
214	Kunduz	Imam Sahib	Gumbaz	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
215	Kunduz	Khan Abad	Janat Bagh	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
216	Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
217	Kunduz	Imam Sahib	Kalbat	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
218	Kunduz	Kunduz center	Kalta Tai	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
219	Kunduz	Kunduz center	Kanam	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
220	Kunduz	Ali Abad	Kisa Topak	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
221	Kunduz	Khan Abad	Kona Qala	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
222	Kunduz	Kunduz Center	Qara Awol Tapa	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
223	Kunduz	Kunduz Center	Ibrahim Khil	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
224	Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
225	Kunduz	Qala-e-Zal	Ghaberdi	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
226	Kunduz	Qala-e-Zal	Chatraq	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
227	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
228	Kunduz	Ali Abad	laqai Ulia	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
229	Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
230	Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
231	Kunduz	Qala-e-Zal	Shor Aareq	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
232	Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
233	Kunduz	Imam Sahib	Torani	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
234	Kunduz	Kunduz center	Alchin	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	100
235	Kunduz	Kunduz center	Gala Tapa	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	100
236	Kunduz	Kunduz center	Muskin Abad	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	100
237	Kunduz	Kunduz center	Chella Mazar	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps	1-Mar-11	30-Oct-11	100%	60
238	Kunduz	Kunduz center	Jar guzar Nasiri	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps	1-Mar-11	30-Oct-11	100%	60
239	Kunduz	Kunduz center	Kharoti	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps	1-Mar-11	30-Oct-11	100%	60
240	Kunduz	Kunduz center	Chella Mazar	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps	20-Mar-11	20-Nov-11	100%	60
241	Kunduz	Kunduz center	Say Darak	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps	20-Mar-11	20-Nov-11	100%	60
242	Kunduz	Kunduz center	Zarkharid	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps	20-Mar-11	20-Nov-11	100%	60
243	Kunduz	Kunduz center	Altai Gambad	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps	20-Mar-11	20-May-11	100%	263
244	Kunduz	Kunduz center	Kalta Tai	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps	20-Mar-11	20-May-11	100%	263
245	Kunduz	Kunduz center	Kanam Sadat	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps	20-Mar-11	20-May-11	100%	263
246	Kunduz	Kunduz center	Laqya Sufla	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Mar-12	20-Nov-12	100%	85
247	Kunduz	Kunduz center	Laqya Ulya	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Mar-12	20-Nov-12	100%	85
248	Kunduz	Kunduz center	Shora khak	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Mar-12	20-Nov-12	100%	85
249	Kunduz	Kunduz center	Charam Gari	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Mar-12	20-Nov-12	100%	60
250	Kunduz	Imam Sahib	Dong Masjid	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Mar-12	20-Nov-12	100%	60
251	Kunduz	Kunduz center	Garguzar Nasiri	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Mar-12	20-Nov-12	100%	60
252	Kunduz	Qala-e-Zal	Qooq	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Mar-12	20-Nov-12	100%	60
253	Kunduz	Kunduz center	Altai Gambad	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	20-Mar-12	20-Jun-12	100%	600
254	Kunduz	Kunduz center	Kalta Tai	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	20-Mar-12	20-Jun-12	100%	600
255	Kunduz	Kunduz center	Kanam Khurd	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	20-Mar-12	20-Jun-12	100%	600
256	Kunduz	Kunduz center	Kanam Sadat	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	20-Mar-12	20-Jun-12	100%	600
257	Kunduz	Kunduz center	Hazrat Sultan	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
258	Kunduz	Kunduz center	Gor Tapa	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
259	Kunduz	Kunduz center	Asqalan	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
260	Kunduz	Kunduz center	Khwaja Ghaltan	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
261	Kunduz	Kunduz center	Alchin	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
262	Kunduz	Kunduz center	Ghaberdi	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
263	Kunduz	Kunduz center	Chatraq	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
264	Kunduz	Kunduz center	Kakar ha	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
265	Kunduz	Kunduz center	Afghan mazar	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
266	Kunduz	Kunduz center	Murad shekh	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	500
267	Kunduz	Kunduz center	Gumbaz	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
268	Kunduz	Kunduz center	Qanchugha	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
269	Kunduz	Kunduz center	Dong Masjid	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
270	Kunduz	Kunduz center	Laqai Sufla	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
271	Kunduz	Kunduz center	Qunduq	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
272	Kunduz	Kunduz center	Kisa Topak	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
273	Kunduz	Kunduz center	Kona Qala	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
274	Kunduz	Kunduz center	Kabuli ha	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
275	Kunduz	Kunduz center	Eshan top	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
276	Kunduz	Kunduz center	Janat Bagh	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
277	Kunduz	N/A	N/A	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%	3800
278	Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%	
279	Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%	2,599
280	Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%	
281	Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%	
282	Baghlan	Ishkamish	1 village	Agriculture	MC-IDEA-NE-BG-A-002-09	Budding Training Grafting Seedlings	Training to Farmers	Mercy Corps	26-Jun-09	27-Jul-09	100%	31
283	Baghlan	Ishkamish	1 village	Agriculture	MC-IDEA-NE-BG-A-002-09	Budding Training Grafting Seedlings	Training to Farmers	Mercy Corps	26-Jun-09	27-Jul-09	100%	

284	Baghlan	Khost	12 Villages; Garmaba, Deh Nazar Payeen, Deh nazar Bala, Chaharbagh, Bilasad, Khiyaban, Ahangaran, Kajiz, Macharik, Larwan, Kazir, Deh Qashuq	Agriculture	MC-IDEA-NE-BG-A-003-09	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps	1-Jul-09	16-Jul-09	100%	205
285	Baghlan	Bano	7 CDCs= Line Sarepul, Runaw, Keshn Abad, Kaftar Khana, Arzingan, and Fij	Agriculture	MC-IDEA-NE-BG-A-004-09	Orchards Establishment	Agriculture	Mercy Corps	10-Nov-09	30-Oct-10	100%	9
286	Baghlan	Deh Sala	1 CDC= Sayadi Bala	Agriculture	MC-IDEA-NE-BG-A-005-09	Orchards Establishment	Agriculture	Mercy Corps	3-Mar-10	30-Oct-10	100%	3
287	Baghlan	Dehsala	3 CDCs= Markaz Dehsala, Sayadi Bala, Saakah	Agriculture	MC-IDEA-NE-BG-A-006-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	10-Nov-09	30-Sep-11	100%	5
288	Baghlan	Bano	8 CDCs= Bano, Line, Arzingan, Pul Khuwa, Keshn Abad, Khush Dara, Saripul and Pij	Agriculture	MC-IDEA-NE-BG-A-007-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	10-Nov-09	30-Sep-11	100%	19
289	Baghlan	Bano	6 CDCs: Bano, Line, Saripul, Rono, Keshn Abad, Kaftar Khana	Agriculture	MC-IDEA-NE-BG-A-008-09	Orchard Management	Training/Distribution	Mercy Corps	01-Jan-010	30-Sep-10	100%	9
290	Baghlan	Dehsala	2 CDCs= Sayadi Bala and Saakah	Agriculture	MC-IDEA-NE-BG-A-009-09	Orchard Management	Training/Distribution	Mercy Corps	01-Jan-010	30-Sep-10	100%	3
291	Baghlan	Burka	7 CDCs = Shashkal, Anbartipa, Markaz, Kali Balahisar, Hafiz Bacha, Chapa and Naqilaha	Agriculture	MC-IDEA-NE-BG-A-010-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	15-Nov-09	30-Dec-10	100%	12
292	Baghlan	Khost	Turkan	Agriculture	MC-IDEA-NE-BG-A-011-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	15-Nov-09	30-Dec-10	100%	3
293	Baghlan	Burka	6 CDCs= Totak, Dashti Flool Nawabad, Esarak, Shashkal, Markaz, Qayoom Abad	Agriculture	MC-IDEA-NE-BG-A-012-09	Devil's Dung	Agriculture	Mercy Corps	15-Nov-09	16-Sep-10	100%	32
294	Baghlan	Burka	10 CDCs= Shashkal , Markaz, Kali Balahisar, Hafiz Bacha, Naqilaha, Totak, Gandum Chashma, Nawabad Flool, and Haji Gul Bang	Agriculture	MC-IDEA-NE-BG-A-013-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%	10
295	Baghlan	Nahrin	Bashi Qala, Joybori, Dawabi, Tawashakh, Baghi Toordalay, Dahla, Nawabad Burjak, Niaz Afghan, Logari, Dashti Qazi	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%	10
296	Baghlan	Nahrin	11 CDCs= Shindara, Dawabi, Agli, Baraqi, Gahi Arbab Badal, Chinarak, Tawashakh, Bashqala, Joy Kalan, Nawabad Burjak, Shahri Kuhna	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%	20
297	Baghlan	Burka	7 CDCs= Tutak, Markaz, Dashti Flool, Nawabad Flool, Naqilaha, Hafiz bacha, Balahisar	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	16-Dec-09	15-Feb-11	100%	30
298	Baghlan	Khost o Fereng	Dawabi and Butapar	Agriculture	MC-IDEA-NE-BG-A-017-10	Orchard Management	Training/Distribution	Mercy Corps	20-Jan-10	30-Sep-11	100%	10

299	Baghlan	Puli Khumri	5 CDCs: Gawsawaran, Zaman Khil, Shamarq, PozayiShan, Hussain khil	Agriculture	MC-IDEA-NE-BG-A-018-10	Almond Orchard Establishment	Horticulture	Mercy Corps	8-Jan-10	30-Oct-10	100%	10
300	Baghlan	Puli Khumri	4 CDCs= Pozayi Shan, Hussain Khil, Zaman Khil, Mula Sayed Raheem	Agriculture	MC-IDEA-NE-BG-A-019-10	Orchard Management	Training/Distribution	Mercy Corps	25-Jan-10	30-Sep-10	100%	6
301	Baghlan	Khost o Fereng	8 CDCs.= Haji Safar M, Mawlawy Abdul Rasheed, Dawabi, Turkan, Chaman, Butapar, Deh Ishan and Bala Bily	Agriculture	MC-IDEA-NE-BG-A-020-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	8-Jan-10	30-Oct-10	100%	40
302	Baghlan	Burka	Markaz and Chapa	Agriculture	MC-IDEA-NE-BG-A-021-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%	13
303	Baghlan	Nahrin	Dahla, Nawabad Burjak, Baghi Tordaly, Joyi Kalan	Agriculture	MC-IDEA-NE-BG-A-022-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%	6
304	Baghlan	Nahrin	Shahri Kuhna, Sayadi, Shahri Jadid, Niaz Afghan, Dahla, Dashti Qazi, Tarakhil, Joyi bori, Chinarak, Bash Qala, Dawabi, Baraqi, Joyi Kalan, Arakash	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%	20
305	Baghlan	Nahrin	Jula, Baghi Tordaly, Sayadi, Tarakhil, Dashti Qazi, Dahla, Niaz Afghan	Agriculture	MC-IDEA-NE-BG-A-024-10	Orchards Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%	10
306	Baghlan	Burka	Todakafsh, Chapa, Markaz, Hafiz Bacha	Agriculture	MC-IDEA-NE-BG-A-025-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%	5
307	Baghlan	Burka	Hafiz Bacha, Nqilaha, Markaz, Haji Zafar, Haji Gulrang, Totak, Mirza Baik, Kariz, Haji Azeem	Agriculture	MC-IDEA-NE-BG-A-026-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%	16
308	Baghlan	Nahrin	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	
309	Baghlan	Burka	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	
310	Baghlan	Khost	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	
311	Baghlan	Baghlani Jadid	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	500
312	Baghlan	Bano	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	
313	Baghlan	Dehsala	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	
314	Baghlan	Puli Khumri	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	
315	Baghlan	Nahrin	Shahri Kuhna, Niyaz Afghan, Nawabad Burjak, Dahla,. Joybori	Agriculture	MC-IDEA-NE-BG-A-028-10	Strawberry Runners Plantation	Agriculture	Mercy Corps	1-Apr-10	30-Nov-10	100%	20
316	Baghlan	Puli Khumri	Zaman Khil, Hussain Khil, Shamarq	Agriculture	MC-IDEA-NE-BG-A-029-10	Onion and Cucumber Cultivation	Commercial Vegetable	Mercy Corps	1-Apr-10	7-Sep-10	100%	4
317	Baghlan	Puli Khumri	Baghi Shamal, Dashtaki	Agriculture	MC-IDEA-NE-BG-A-030-10	Intensification System Rice	Rice Planting	Mercy Corps	25-Apr-10	14-Oct-10	100%	5
318	Baghlan	Puli Khumri	Akah khil, Arab ha, Azb	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%	
319	Baghlan	Baghlani Jadid	Ahangaran, Akhon Zad	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%	
320	Baghlan	Nahrin	Akhakakay Barah Qee	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%	
321	Baghlan	Burka	Abraka, Akh Kotal, Ali	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%	

322	Baghlan	Doshi	Afghan Doshi, Aghor sang, Bagh Molla shah, Barah Qee, Bekh Kamar, Chel Ghori, Chel kapa Olya, Chil Ghore, Chil Kapa Moghle, Chil kapa Olya, Chil Kapa Sofla, Chil Tapa Olya, Drah Gak, Hejrat Abad, Hesaa Maktab, Hetak, Kac Chinar, Kach Guzar, Kanda Sang, Khoja Abad, Khoja Zaed, Khoja Zer, Kokbre, Now Abad, Qalah Brate, Qar Amad, Qara Daka, Qaradaka, Qarya Mardan Ba ba, Qeshlaq Hazar Khan, Sadat, Sang Sorakh Olya, Sang Sorakh Paen, Sang Sorakh Sofla and Sar Lar	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%	5875
323	Baghlan	Dahani-Guri	Agherqol, Bakalab, Be	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%	
324	Baghlan	Puli Khumri	Zaman Khil	Agriculture	MC-IDEA-NE-BG-A-032-10	Cauliflower	Commercial Vegetable	Mercy Corps	15-Jun-10	15-Nov-10	100%	
325	Baghlan	Andarab	Khoshdara,Bano,Saye d	Agriculture	MC-IDEA-NE-BG-A-032-10	Cauliflower	Commercial Vegetable	Mercy Corps	15-Jun-10	15-Nov-10	100%	12
326	Baghlan	Khost	Torkan,Bota par,Mawlawi Ab Rashed,Deh-e-Ishan and Bal Bali.	Agriculture	MC-IDEA-NE-BG-A-033-10	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps	25-Jun-10	25-Jul-10	100%	210
327	Baghlan	Puli Khumri	MAIL Departments in Baghlan (Government)	Agriculture	MC-IDEA-NE-BG-A-034-10	Management (Management, Report Writing & Proposal Writing) Course For Baghlan MAIL Staff	Training to Government Staff	Mercy Corps	2-Jan-10	20-Jan-11	100%	120
328	Baghlan	Bano	Rono, Lain, Sar-e-Pul, Kishn Abad, Pulkhow, Arzangan, Kaftarkhana, Markaz Bano	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	150
329	Baghlan	Dehsala	Deh Salah, Sayad-e-Payeen, Sayad-e-Markazi.	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
330	Baghlan	Puli Khumri	Akakakhil, Babar ha Dond, Babi Aino, Baladori Babanazar, Baladori Maktab, Chakari Dand, Dashtakhil, Gawsawaran, Housainkhail, Jabar Dand, Khalazee, Mahajarin, Naseri Dand, Qara Khan, Qazy Dand, Wardak Joynow, Wazir Abad and Zaman Khail	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	100
331	Baghlan	Baghlani Jadid	Do Saraka, Eshan Saidy, Haji Bashi Jan, Kochee Maikh, Malam Akbar, Masjid Alanazar, Masjid Eshan and Toranee	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	

332	Baghlan	Nahrin	Baghe Torali, Dahla, Dashtee Qazi, Naiz Afghan and Share Now	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
333	Baghlan	Puli Khumri	Bibi Aina, Husain Khail, Housain Khail Darqat, Jabar, Logareeha, Mohajirin, Wardak Joynow and Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%	
334	Baghlan	Baghlani Jadid	Godan Bala, Godan Payan, Khowja D, Laqyah, Malam Akbar, Poze Eshan, Said Rahim and Sarak Atiq e Khan	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%	100
335	Baghlan	Nahrin	Arbab Badal, Baghe Toordali, Dahla, Jeoy Kalan, Sharanow and Tara Khail	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%	
336	Baghlan	Bano	Arzangon, Fach, Kishan Abad, Lain, Markaz Bano, Pulowkha, Rono and Saraepul	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%	
337	Baghlan	Puli Khumri	Baladori Maktab, Puze Eshan, Khalazey, Zamankhail, Aka Khail, Wardak Jeonow, Hussain Khail, Wazer Abad, Bibi Aina,	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
338	Baghlan	Baghlani Jadid	Ghorbandi Ha, Pir Pacha, Hafiz Abad, Rono, Markaz Bano, Sarake Atiq Khan, Godan Payeen	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	100
339	Baghlan	Nahrin	Sharinow, Joykalan	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
340	Baghlan	Bano	Arzangon, Fach, Kishan Abad, Lain, Markaz Bano, Pulowkha, Rono and Saraepul	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
341	Baghlan	Puli Khumri	Babanazar, Baladori Maktab, Bibi Aino, Gawsawaran, Housain Khail, Logaraha, Sayed Khail and Wardak Joynow	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%	
342	Baghlan	Baghlani Jadid	Gharbandia, Godan Bala, Godan Payan, Hafi Abad, Khoja Dawod and Sayedahim	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%	
343	Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%	100
344	Baghlan	Nahrin	Arakash, Dashti Qazi, Gahi, Gahi Arbab Bidel, Hafiz Bacha, Joy Kalan, Khoja Husain Khail, Naiz Afghan, Shahri Now and Tra Khail	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%	

345	Baghlan	Bano	Arzangan, Fatch, Kafter Khan, Keshan Abad, Khoshandara, Lain, Markaz Bano, Pulowkh, Rano and Sarapul	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%	
346	Baghlan	Puli Khumri	Baladori Maktab, Khalazee, Zamankhail,Shamarq Sharqi, Wardak Joynow, Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%	
347	Baghlan	Baghlani Jadid	Balazi, Ghorbandy, Haji Sayed Rahim, Jowhar Tapa, Sarak-6 and Sarak Atiq Khan	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%	80
348	Baghlan	Nahrin	Hafiz Bacha, Joye Kalan, Khoja Housain Khail, Shahre Now and Tarakhail	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%	
349	Baghlan	Bano	Kashan Abad, Markaz Bno, Pulkhow and Saripul	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%	
350	Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%	
351	Baghlan	Puli Khumri	Dashtaki, Gawsawaran, Wardak Akhuzanda and Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
352	Baghlan	Baghlani Jadid	Arbab Nazar, Godan Pala, Godan Payan, Guodara, Hafiz Abad, Haji Nabi, Laqya, Malam Akbar, Malam Rahim, Sarak-6 and Sarak Atiq Khan	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	150
353	Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
354	Baghlan	Nahrin	Baghi Torrdali, Dahla, Joy Kalan, Naiz Afghan, Share Kona, Shahre Now and Tawashakh	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
355	Baghlan	Bano	Bano, Kashan Abad, Lain, Markaz Bano and Pulkhow	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
356	Baghlan	Puli Khumri	Baladori Maktab, Dashtaki, Gaw Sawaran, Hosain Khil Bala, Hosain Khil Darqad, Hosain Khil Paian, Logari, Poz Ishan, Wardak Akhond Zadah, Wardak Joy Naw	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
357	Baghlan	Baghlani Jadid	Cholazyee ,Godan ,Godan Bala ,Godan Payan, Hafiz Abad ,Haji Nabi ,Khoja Daoud ,Laqee Malam – Akbar, Mola S. Rahim, Pir Pacha, Sarak-12, Sarak-4, Sarak-6, Sarak-Ateq Khan, Wardak	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350

358	Baghlan	Nahrin	Ara kash, Bagh-i-Toordalli, Dahla, Dasht-i-Qazi, Joy-i-Kalan, Naiz-i-Afghan, Shar-e-Kohna, Shar-e-Now, Tara Khill, Tawa shakh, Taw-a-Shakh	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
359	Baghlan	Puli Khumri	Baladori Maktab, Dashtaki, Gaw Sawaran, Hosain Khil Bala, Hosain Khil Darqad, Hosain Khil Paian, Logari, Poz Ishan, Wardak Akhond Za, Wardak Akhond Zadah, Wardak Joy Naw,	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
360	Baghlan	Baghlani Jadid	A . Nazar -Malam Ak, Godan, Godan Bala, Godan Payin, Godan-P, Hafiz Abad, Haji Nabi, Hayat Khan. M. Akbar, Khowja Daoud, Malam Akbar, Mola said Rahim, Sarak – 8, Sarak -3, Sarak-12, Sarak-4, Sarak-5, Sarak-Ateeq, Sarak-i-Ateeq khan, Wardak Ateeq	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	300
361	Baghlan	Nahrin	Dasht-i-Qazi, Jo-e-Kalan, Sha-e-Kona, Sha-e-Now, Shar-e-Kohna, Shar-e-Now, Taw-a-Shakh	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
362	Baghlan	Bano	Bano and Markazi Bano	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
363	Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
364	Baghlan	Puli Khumri	Dashtaki, Housain KhailBala, Housain Payn and Shamarig	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps	1-Jun-11	15-Oct-11	100%	100
365	Baghlan	Baghlani Jadid	Godan	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps	1-Jun-11	15-Oct-11	100%	
366	Baghlan	Puli Khumri	PLK	Agriculture	MC-IDEA-NE-BG-A-045-11	Agriculture Retailer Training-phase	Retailer Training	Mercy Corps	1-Apr-11	30-Apr-11	100%	27
367	Baghlan	Puli Khumri	PLK	Agriculture	MC-IDEA-NE-BG-A-046-11	Agriculture Retailer Training-phase	Retailer Training	Mercy Corps	10-Sep-11	15-Oct-11	100%	30
368	Baghlan	Puli Khumri	Ahmad Zay,Bagh Shamal,Baghlan Kohna,Chshma Shir, Eslam Abad, Gharaw Shakh, Gorgorak, Hosain Khil Darqad, Joy Naw, Joy Naw Ahmad Zay, Karti Solh, Khaja Alwan, Kharoty, Kohna Masjed, Naseri Ha, Niazull, Qalay Logari, Qand Hari, S Mamod, Sarak 12, Sarak 6, Sarak 7, Sarak 9, Sarak 9-Bala, Sorkh Kotal, Srak 4, Torani, Wardak, Wzer Abad and Zadran	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%	300
369	Baghlan	Baghlani Jadid	Baghlan Jaded, Baghlan Qadim, Fabrika,	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%	

370	Baghlan	Puli Khumri	Aka khill, Babanaza, Bala dori Babanazar, Baladoree Maktab,Gow Sawaran, Husain khail, Jabar, Jo-e-bori(Saqi), Logaree Haa, Niyaullah, Poz-i-Eshan, Sayad khial , Wardak jeonow, Wazer Abad, Zamankhill	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	15-Feb-12	15-Apr-12	100%	
371	Baghlan	Baghlani Jadid	Godan Payain, Godan Payin , Hafiz Abad, Khoja Daoud, Said Rahim	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	16-Feb-12	16-Apr-12	100%	153
372	Baghlan	Bano	Arzangan, Bano, Fatch, Fege, Gajkard, Kaftar Khana, Keshn Aabad, Khoshdara, Kshan Abad, Lain, Markaz Banoo, Pulkhow, Rono, Sarepul	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%	
373	Baghlan	Dehsala	Ahangaran, Desallah, Fag, Saiad Bala, Saiad markazi, Sayad, Sayad bala,Sayad Markazi	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	18-Feb-12	18-Apr-12	100%	
374	Baghlan	Puli Khumri	Zman Khil,Ozbekha ZamanKhil,Qara Khan,Wardak Joy Naw	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps	25-Jan-12	30-Oct-12	100%	120
375	Baghlan	Baghlani Jadid	Sarak 9,Malem Akbar,Sarak 12	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps	25-Jan-12	30-Oct-12	100%	
376	Baghlan	Dehsala	Ano, Dehzak, kargard, Lain, Naw Bahar, Qasan, Saka, Sangboran, Sayad bala, Sayad Markazi, Sayad payen,shah khan	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%	
377	Baghlan	Puli Khumri	Akakhil, Eslam Abad, Hosain Khil Darqad, Joy Naw, Kata Khil, Mahajerin, Qara Khan and Sayd Abaed	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%	111
378	Baghlan	Baghlani Jadid	Baghlan qadim, Chaharshanba Tipa, Ishan Qul, Malam Acbar, Pashaiha, Sarak Gulam Sadiq, Sarak sherkat, Sarak-e-4, Sarak-e-7, Sarak-e-Itifaq	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%	
379	Baghlan	Bano	Fech, Laghak,Markaz Bano, Polkha,Sarepol	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%	
380	Baghlan	Puli Khumri	Bibi Ainah, Naseri Ha, Niazullah, Jabar,Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	
381	Baghlan	Baghlani Jadid	Sarak-6	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	
382	Baghlan	Bano	Markaz Bano and Pulakha	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	27

383	Baghlan	Dehsala	Saka, Naw bahar, Sayd payan, Qasan, Markaz Dehsala, Ahangar	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	
384	Baghlan	Puli Khumri	Puzayishan	Agriculture	MC-IDEA-NE-BG-A-053-12	New Year Celebration Farmers Day	Distribution	Mercy Corps	14-Mar-12	29-Mar-12	100%	40
385	Baghlan	Puli Khumri	Kharutee, Wardak Gawargan Bala, Wardak Gawargan Payen, wardak Joynow, Nasreha, Housain Khil Darqat, Wardak Akhunzada,	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
386	Baghlan	Baghlani Jadid	Arbab Ab Nazar, Godan Payan, Jawhar Tapah, Sarak 12 Fabrika, Sarak Gh Sedeq, Sarak Malem Akbar	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	386
387	Baghlan	Bano	Kishnabad, Lain, Markaz Bano, Polkha, Rono, Sarpol	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
388	Baghlan	Dehsala	Awlad, Markaz Dehsala, Naw Bahar, Sangboran, Sayad bala, Sayad Markazi and Sayed Payan	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
389	Baghlan	Puli Khumri	Wardak Akhunzada, Wardak Joynow, Nizullah and Dashtaki	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%	
390	Baghlan	Baghlan Jaded & PLK	Sarak Ghulm Sadiq and Sarak-12	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%	
391	Baghlan	Bano	Markaz Bano and Saripul	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%	
392	Baghlan	Dehsallah	Markaz Dehsallah and	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%	150
393	Baghlan	Puli Khumri		Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	650
394	Baghlan	Baghalna Jadid		Agriculture	PLK-A-003-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	650
395	Baghlan	Bano		Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	650
396	Baghlan	Dehsallah	Markaz Dehsallah and	Agriculture	PLK-A-003-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	650
397	Baghlan	Nahrin	Dahla and Tawashkha	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	24-Aug-09	31-Dec-09	100%	
398	Baghlan	Burka	Bayitoob, Markaz, Naqileena and Todakafsh	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	24-Aug-09	31-Dec-09	100%	88
399	Baghlan	Khost	Kunjak, Darayi Bikhara, Bilasad	Livestock	MC-IDEA-NE-BG-L-002-09	Bee Keeping	Training/Distribution	Mercy Corps	1-Sep-09	31-Dec-09	100%	16
400	Baghlan	Khost	Chaman Deh Qashuq	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	27-Jul-09	27-Jan-10	100%	
401	Baghlan	Nahrin	Shahri Jadid, Shahri Kuhna	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	27-Jul-09	27-Jan-10	100%	90
402	Baghlan	Burka	Bayitoob, Bin Bazar, Naqileen	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	27-Jul-09	27-Jan-10	100%	
403	Baghlan	Baghlani Jadid	Barazai CDC, Gadan Ba	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	
404	Baghlan	Burka	Naqileen, Bayitoob, Markaz and Todakafsh	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	
405	Baghlan	Nahrin	Augly and Dawabi	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	3,240
406	Baghlan	Khost	Butapar, Dehishan and Munda Chinar	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	
407	Baghlan	Puli Khumri	Baladory/ Baba Nazar	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	
408	Baghlan	Dahani-Guri		Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	
409	Baghlan	Dushi		Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	
410	Baghlan	Baghlani Jadid	Barazai CDC, Gadan Ba	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%	
411	Baghlan	Burka	Naqileen, Bayitoob, Markaz and Todakafsh	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%	
412	Baghlan	Nahrin	Augly and Dawabi	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%	

413	Baghlan	Khost	Butapar, Dehishan and Munda Chinar	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%	
414	Baghlan	Puli Khumri	Baladory/ Baba Nazar	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%	3240
415	Baghlan	Pul-e-Khumri, Dashy & Baghlan Jaded	Mazer dare, Sara Dakar, KelagayWalikhil, Afghan Dost, Zargah,Toorani Bala, Raees Guljan, Wali Khail Kelagay	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps	16-Feb-10	10-Apr-10	100%	
416	Baghlan	Pul-e-Khumri, Dashy & Baghlan Jaded	Mazer dare, Sara Dakar, KelagayWalikhil, Afghan Dost, Zargah,Toorani Bala, Raees Guljan, Wali Khail Kelagay	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps	16-Feb-10	10-Apr-10	100%	
417	Baghlan	Pul-e-Khumri, Dashy & Baghlan Jaded	Mazer dare, Sara Dakar, KelagayWalikhil, Afghan Dost, Zargah,Toorani Bala, Raees Guljan, Wali Khail Kelagay	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps	16-Feb-10	10-Apr-10	100%	250
418	Baghlan	Dushi	Kelagay,qaradaka	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%	
419	Baghlan	Nahrin	Joue Bari, Niyaz Afghan, Shahinow and Tawashakh	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%	120
420	Baghlan	Khost	Bustan,Duwab	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%	
421	Baghlan	Burka	Anbartipah,Tangi murch	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%	
422	Baghlan	Baghlani Jadid	Agriculture Cooperative	Livestock	MC-IDEA-NE-BG-L-008-10	Silkworm Production	Training/Distribution	Mercy Corps	28-Mar-10	30-May-10	100%	30
423	Baghlan	Nahrin	Niaz Afghan, Tawashakh, Shahri Now, Jovi Bori	Livestock	MC-IDEA-NE-BG-L-009-10	Bee Keeping	Training/Distribution	Mercy Corps	15-Apr-10	15-Jul-10	100%	15
424	Baghlan	Nahrin	Khja Khizer,Joikalan	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%	
425	Baghlan	Burka	Haji Azam, Alif Bik,Qazaqul	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%	201
426	Baghlan	Dushi	Kelagay and Kelagay Qaradaka	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%	
427	Baghlan	Puli Khumri	Zamankhil	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%	
428	Baghlan	Baghlani Jadid	Sarak-e-3, 4, 5, 6, 7, 8, 9,10	Livestock	MC-IDEA-NE-BG-L-11-10	Silk and Wool Spinning Training	Capacity building	Mercy Corps	15-Aug-10	15-Oct-10	100%	30
429	Baghlan	Puli Khumri	Housain Khail Darqat	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%	
430	Baghlan	Baghlani Jadid	Shar-e-Jadid, Now Abad, Shar-e-Qadim, Masahat, Baghlan-e-Mrkazi, Dowlatzai, Tarakhail, Aqab-e-Iqamatgah, Laqayeeha, Guldarayeeha, Panjshireeha, Garagha, Fabrika, Hussain Khail Darqat, Gharow Shakh, Nahre Qumarak, Sarhang Kharotey, Safid Khan, & Hasan Abad	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%	80
431	Baghlan	Puli Khumri	Zaman Khail & Jabar	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%	
432	Baghlan	Baghlani Jadid	Sarake 3, Rayees Gul Jan, Malim Akbar	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%	210
433	Baghlan	Dushi	Chil Ghury Balla, Chil Ghury Payan	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%	

434	Baghlan	Baghlani Jadid	Sarak-12, Sarak-2, Sarak-1, Sarak-3, Sarak-4, Sarak-5 and Sarak-6	Livestock	MC-IDEA-NE-BG-L-014-11	Silkworm Production	Training/Distribution	Mercy Corps	20-Mar-11	5-Jun-11	100%	90
435	Baghlan	Puli Khumri	Husainkhil Darqat and Wardak-e-Joenow	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%	
436	Baghlan	Baghlani Jadid	Sarak-e-5, Aqab Iqamatgah, Panch Shiryha, Laqaeha, Aqab Shafakhana, Guldraeha, Muhajireen, Sarak Hasantal, Trakhil, Gudar	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%	50
437	Baghlan	Puli Khumri	Gawsawaran, Khugiany	Livestock	MC-IDEA-NE-BG-L-016-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Feb-12	30-Oct-12	100%	
438	Baghlan	Baghlani Jadid	Sarak e Atiq Khan and Uzbik e Haji Qurban	Livestock	MC-IDEA-NE-BG-L-016-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Feb-12	30-Oct-12	100%	80
439	Baghlan	Baghlani Jadid	Fabrika	Livestock	MC-IDEA-NE-BG-L-017-12	Silkworm Production (2012)	Training	Mercy Corps	20-Mar-12	20-Jul-12	100%	50
440	Baghlan	Puli Khumri	Khugyanee	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	1-Jul-12	30-Nov-12	100%	
441	Baghlan	Baghlan Jaded	Raies Guljan, Sarak Hassantal, Mulla Sayed Rahim and Sarak 3	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	1-Jul-12	30-Nov-12	100%	5
442	Baghlan	Baghlan Jaded		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	1-Oct-12	30-Nov-12	100%	4
443	Takhar	Bangi	Saqab	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
444	Takhar	Bangi	Akhundzad	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
445	Takhar	Bangi	Mangaliha	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
446	Takhar	Bangi	Qulbraq bala	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
447	Takhar	Bangi	Qulb raq paeen	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
448	Takhar	Bangi	Jalair khord	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
449	Takhar	Bangi	Jalair Kalan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
450	Takhar	Bangi	Afaqi bala	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
451	Takhar	Bangi	Afaqi paeen	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
452	Takhar	Bangi	Badakhshi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
453	Takhar	Farkhar		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation		Mercy Corps	15-May-11	30-Sep-11	100%	
454	Takhar	Chal		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation		Mercy Corps	15-May-11	30-Sep-11	100%	
455	Takhar	Kalafghan		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
456	Takhar	Baharak	Haje dasor	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
457	Takhar	Baharak	Badakhshi bala	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
458	Takhar	Baharak	Badakhshi paeen	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
459	Takhar	Baharak	Said mukhtar	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
460	Takhar	Baharak	Chapor	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
461	Takhar	Baharak	Hashim bai	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
462	Takhar	Baharak	Arab sarwar	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
463	Takhar	Baharak	Aq masjed	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
464	Takhar	Baharak	Abolhasan bek	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
465	Takhar	Baharak	Arab ha	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
466	Takhar	Taloqan		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
467	Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	250
468	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	250
469	Takhar	Bangi	Qulbraq	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	250
470	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	250
471	Takhar	Bangi	Goldara	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	250
472	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	250
473	Takhar	Farkhar	Jangle Gaza	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
474	Takhar	Farkhar	Shoori	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
475	Takhar	Farkhar	Dasht kunj	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
476	Takhar	Chal		Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture		15-May-11	30-Sep-11	100%	
477	Takhar	Kalafghan		Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation			15-May-11	30-Sep-11	100%	
478	Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
479	Takhar	Baharak	Aq masjed	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
480	Takhar	Baharak	Takhta Koprok	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
481	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
482	Takhar	Baharak	Toroq abu	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
483	Takhar	Baharak	Haje berget	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
484	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
485	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
486	Takhar	Taloqan	Delger say	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
487	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
488	Takhar	Taloqan	Center of Taloqan	Agriculture	MC-IDEA-NE-TK-A-024-12	Agriculture Retailer Training-phase	Training	Mercy Corps	1-Apr-11	30-Apr-11	100%	25

489	Takhar	Kalafghan	Choqor Qushlaq, Astai	Agriculture	MC-IDEA-NE-TK-A-02-10	Pistachio Orchard Establishment	Agriculture	Mercy Corps	1-Jan-10	31-Jan-11	100%	16
490	Takhar	Kalafghan	Center of Kalafghan	Agriculture	MC-IDEA-NE-TK-A-06-10	Orchard Management	Agriculture	Mercy Corps	1-Mar-10	31-Jan-11	100%	32
491	Takhar	Farkhar	Center of Farkhar	Agriculture	MC-IDEA-NE-TK-A-06-10	Orchard Management	Agriculture	Mercy Corps	1-Mar-10	31-Jan-11	100%	
492	Takhar	Taloqan	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	14-May-13	100%	41
493	Takhar	Bangi	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	31-Jan-11	100%	
494	Takhar	Chal	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	31-Jan-11	100%	
495	Takhar	Kalafghan	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	31-Jan-11	100%	
496	Takhar	Farkhar	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	31-Jan-11	100%	
497	Takhar	Taloqan	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	60
498	Takhar	Bangi	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
499	Takhar	Chal	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
500	Takhar	Farkhar	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
501	Takhar	Baharak	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
502	Takhar	Kalafghan	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
503	Takhar	Kalafghan	Zardalo dara, Chenar	Agriculture	MC-IDEA-NE-TK-A-08-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Mar-10	31-Jan-11	100%	22
504	Takhar	Farkhar	Khusdeh, Per-e-farkha	Agriculture	MC-IDEA-NE-TK-A-08-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Mar-10	31-Jan-11	100%	
505	Takhar	Taloqan	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	170
506	Takhar	Bangi	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
507	Takhar	Chal	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
508	Takhar	Farkhar	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
509	Takhar	Baharak	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
510	Takhar	Kalafghan	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
511	Takhar	Bangi	Town center	Agriculture	MC-IDEA-NE-TK-A-18-11	Commercial Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	7
512	Takhar	Taloqan	Nahr-e-chaman	Agriculture	MC-IDEA-NE-TK-A-18-11	Commercial Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
513	Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%	
514	Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%	47
515	Takhar	Farkhar	Khusdeh,	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%	
516	Takhar	Farkhar	Per-e-farkhar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%	
517	Takhar	Taloqan	Nahr-e-chaman	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	88
518	Takhar	Farkhar	Town center	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
519	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
520	Takhar	Bangi	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	90
521	Takhar	Farkhar	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
522	Takhar	Chal	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
523	Takhar	Kalafghan	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
524	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	244
525	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
526	Takhar	Chal	Mandara	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
527	Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
528	Takhar	Baharak	Mola yousuf	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
529	Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
530	Takhar	Bangi	Jalair	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	1-May-10	1-Nov-10	100%	70
531	Takhar	Bangi	Qulbraq	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps			100%	220
532	Takhar	Bangi	Muhajer qushlaq	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	1-May-10	1-Nov-10	100%	70
533	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	1-May-10	1-Nov-10	100%	70
534	Takhar	Kalafghan	Zer shakh	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	1-May-10	30-Apr-11	100%	
535	Takhar	Kalafghan	Chenar	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	1-May-10	30-Apr-11	100%	40
536	Takhar	Namak Ab	Sholash dara bala	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	1-May-10	30-Apr-11	100%	
537	Takhar	Namak Ab	Sholash ara paeen	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	1-May-10	30-Apr-11	100%	
538	Takhar	Taloqan	Sarai Sang	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	103
539	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	103
540	Takhar	Bangi	Garmser	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
541	Takhar	Chal	Mandara	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
542	Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
543	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
544	Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
545	Takhar	Bangi	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	39
546	Takhar	Taloqan	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
547	Takhar	Chal	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
548	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
549	Takhar	Farkhar	Shoori	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	1-Apr-10	1-Oct-10	100%	
550	Takhar	Farkhar	Qapanger	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	1-Apr-10	1-Oct-10	100%	
551	Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	1-Apr-10	1-Oct-10	100%	
552	Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	1-Apr-10	1-Oct-10	100%	
553	Takhar	Taloqan	Sarai Sang	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%	
554	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%	
555	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%	
556	Takhar	Bangi	Qulbraq	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%	
557	Takhar	Bangi	Jalair	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%	
558	Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%	250
559	Takhar	Baharak		Agriculture		Intensification System Rice		Mercy Corps	15-May-11	30-Oct-11	100%	
560	Takhar			Agriculture		Melon Fly and Potato Beetle Control		Mercy Corps	1-Apr-10	1-Aug-10	100%	24511
561	Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-L-02-10	Poultry Production		Mercy Corps	15-May-10	30-Apr-11	100%	240

562	Takhar	Kalafghan	Mula Gulbudin	Agriculture	MC-IDEA-NE-TK-L-02-10	Poultry Production		Mercy Corps	15-May-10	30-Apr-11	100%	240
563	Takhar	Baharak	Chaila	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
564	Takhar	Baharak	Astana Qul	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
565	Takhar	Baharak	Shaikh ha	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
566	Takhar	Baharak	Haje beregt	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
567	Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
568	Takhar	Baharak	Haje Amen	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
569	Takhar	Baharak	Mula Mohd Qul	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
570	Takhar	Baharak	Haje Haidar	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
571	Takhar	Bangi	Saqab	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
572	Takhar	Bangi	Akhund zada	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
573	Takhar	Bangi	Mangaliha	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
574	Takhar	Bangi	Qulbraq bala	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
575	Takhar	Bangi	Qulbraq paeen	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
576	Takhar	Bangi	Jalair khord	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
577	Takhar	Bangi	Jalair Kalan	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
578	Takhar	Bangi	Afaqi bala	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
579	Takhar	Bangi	Afaqi paeen	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
580	Takhar	Bangi	Badakhshi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
581	Takhar	Baharak	Haje Dasor	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
582	Takhar	Baharak	Badakhshi bala	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
583	Takhar	Baharak	Badakhshi paeen	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
584	Takhar	Baharak	Said mukhtar	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
585	Takhar	Baharak	Chapor	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
586	Takhar	Baharak	Hashim bai	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
587	Takhar	Baharak	Arab sarwar	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
588	Takhar	Baharak	Aqmajed	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
589	Takhar	Baharak	Abolhasan bek	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
590	Takhar	Baharak	Arab ha	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
591	Takhar/Kunduz	All districts		Agriculture		Melon Fly Control		Mercy Corps	15-Jun-09	16-Aug-09	100%	15824
592	Takhar/Kunduz	All districts		Agriculture		Melon Fly Control		Mercy Corps	15-Jun-09	16-Aug-09	100%	
593	Takhar	Bangi	Qulboraq	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Jul-12	30-Apr-13	100%	35
594	Takhar	Taloqan	Yosuf Ali	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Jul-12	30-Apr-13	100%	35
595	Takhar	Taloqan	Chugum	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Jan-12	30-Dec-12	100%	4
596	Takhar	Taloqan	Baghak	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Jan-12	30-Dec-12	100%	4
597	Takhar	Farkhar	Twon center	Livestock	MC-IDEA-NE-TK-L-05-11	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	130
598	Takhar	Kalafghan	Twon center	Livestock	MC-IDEA-NE-TK-L-05-11	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	130
599	Takhar	Farkhar	Nahr Ab	Livestock	MC-IDEA-NE-TK-L-06-11	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	65
600	Takhar	Kalafghan	Shakh chushma	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	40
601	Takhar	Kalafghan	Zardalo dara	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	40
602	Takhar	Kalafghan	Qaratoo	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	40
603	Takhar	Farkhar	Qazi khoshal	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	50
604	Takhar	Farkhar	Madrasa khosdeh	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	
605	Takhar	Farkhar	Balahesar Khosdeh	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	
606	Takhar	Farkhar	Sang-e-atash	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	
607	Takhar	Kalafghan	Tintak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
608	Takhar	Kalafghan	Sharshar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
609	Takhar	Kalafghan	Badal Qushlaq	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
610	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
611	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
612	Takhar	Taloqan	Mawlawi Habibulah	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
613	Takhar	Taloqan	Karez	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
614	Takhar	Taloqan	Gaznichiha	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
615	Takhar	Taloqan	Esmaiel salakh	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
616	Takhar	Taloqan	Baba Zarif	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
617	Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
618	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
619	Takhar	Taloqan	Namk Foroshi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
620	Takhar	Taloqan	Khalifa Qushlaq	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
621	Takhar	Bangi	Jalaier	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
622	Takhar	Bangi	Jalaier khord	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
623	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	150
624	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
625	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
626	Takhar	Bangi	Mirha	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
627	Takhar	Bangi	Akhund zada	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
628	Takhar	Bangi	Qaratash	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
629	Takhar	Bangi	Termensay	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
630	Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
631	Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
632	Takhar	Farkhar	Dan-e-zereh	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
633	Takhar	Farkhar	Pofar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
634	Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	

635	Takhar	Baharak	Aqmajed	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
636	Takhar	Baharak	Meyazafar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
637	Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
638	Takhar	Baharak	Jangawor	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
639	Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
640	Takhar	Baharak	Toroq Abi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
641	Takhar	Taloqan		Livestock		Poultry Production (2012)		Mercy Corps	17-Jan-12	30-Oct-12	100%	80
642	Takhar	Kalafghan	Tintak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
643	Takhar	Kalafghan	Sharshar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
644	Takhar	Kalafghan	Badal Qushlaq	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
645	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
646	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
647	Takhar	Taloqan	Mawlawi Habibulah	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
648	Takhar	Taloqan	Karez	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
649	Takhar	Taloqan	Gaznichiha	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
650	Takhar	Taloqan	Esmaiel salakh	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
651	Takhar	Taloqan	Baba Zarif	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
652	Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
653	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
654	Takhar	Taloqan	Namk Foroshi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
655	Takhar	Taloqan	Khalifa Qushlaq	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
656	Takhar	Bangi	Jalaier	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
657	Takhar	Bangi	Jalaier khord	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
658	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
659	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	150
660	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
661	Takhar	Bangi	Mirha	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
662	Takhar	Bangi	Akhund zada	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
663	Takhar	Bangi	Qaratash	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
664	Takhar	Bangi	Termensay	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
665	Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
666	Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
667	Takhar	Farkhar	Dan-e-zereh	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
668	Takhar	Farkhar	Pofar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
669	Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
670	Takhar	Baharak	Aqmajed	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
671	Takhar	Baharak	Meyazafar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
672	Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
673	Takhar	Baharak	Jangawor	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
674	Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
675	Takhar	Baharak	Toroq Abi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
676	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
677	Takhar	Taloqan	Maulawi Habibula	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
678	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
679	Takhar	Taloqan	Bazarbek	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
680	Takhar	Taloqan	Yusufali	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
681	Takhar	Taloqan	Yunus khan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
682	Takhar	Taloqan	Sufi khan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
683	Takhar	Taloqan	Chashma Shir	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
684	Takhar	Taloqan	Ahendara	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
685	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
686	Takhar	Taloqan	Haje Esmaiel	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
687	Takhar	Taloqan	Qushqar Khan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
688	Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
689	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
690	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
691	Takhar	Bangi	Qulboraq Bala	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
692	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
693	Takhar	Bangi	Afaqi payen	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
694	Takhar	Bangi	Afaqi bala	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
695	Takhar	Bangi	Jalair kalan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
696	Takhar	Bangi	Guldarah	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	200
697	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
698	Takhar	Bangi	Jalair boja	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
699	Takhar	Farkhar	kurani	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
700	Takhar	Farkhar	Shori	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
701	Takhar	Farkhar	Jangle Gaza	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
702	Takhar	Farkhar	Dasht-e-Kunj	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
703	Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
704	Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
705	Takhar	Baharak	Qari shaiman	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
706	Takhar	Baharak	Jangawor	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
707	Takhar	Baharak	Charmgari	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	

708	Takhar	Kalafghan	Astana tepa	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
709	Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
710	Takhar	Kalafghan	Edil	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
711	Takhar	Kalafghan	Badal Qushlaq	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
712	Takhar	Kalafghan	Tintak	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
713	Takhar	Kalafghan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
714	Takhar	Kalafghan	Saraseyab	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
715	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
716	Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
717	Takhar	Bangi	Jalair kalan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
718	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
719	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
720	Takhar	Bangi	Qulboraq Bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
721	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
722	Takhar	Bangi	Afaqi bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
723	Takhar	Bangi	Guldarah	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
724	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
725	Takhar	Farkhar	Gagaligaza	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
726	Takhar	Farkhar	Shori	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
727	Takhar	Farkhar	Dshtekung	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
728	Takhar	Farkhar	Chashmegarmok	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
729	Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
730	Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
731	Takhar	Baharak	Aq Masjed	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
732	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
733	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
734	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
735	Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
736	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	600
737	Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	500
738	Takhar	Bangi	Jalair kalan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
739	Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
740	Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
741	Takhar	Bangi	Qulboraq Bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
742	Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
743	Takhar	Bangi	Afaqi bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
744	Takhar	Bangi	Guldarah	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
745	Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
746	Takhar	Farkhar	Gagaligaza	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
747	Takhar	Farkhar	Shori	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
748	Takhar	Farkhar	Dshtekung	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
749	Takhar	Farkhar	Chashmegarmok	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
750	Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
751	Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
752	Takhar	Baharak	Aq Masjed	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
753	Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
754	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
755	Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
756	Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
757	Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
758	Takhar	Taloqan	Sarai Sang	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
759	Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
760	Takhar	Farkhar	Shoori	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
761	Takhar	Farkhar	kurani	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	10
762	Takhar	Farkhar	Chashmegarmok	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
763	Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
764	Takhar	Kalafghan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
765	Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
766	Takhar	Bangi	will up date	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
767	Takhar	Taloqan	will up date	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
768	Takhar	Kalafghan	will up date	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	4
769	Takhar	Taloqan	Khas Kapa	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
770	Takhar	Farkhar	Dasht-e-Kunj	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	4
771	Takhar	Baharak	Meya zafar	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
772	Takhar	Bangi	Guldara	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
773	Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Repeated	1-Mar-10	1-Sep-10	100%	
774	Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Repeated	1-Mar-10	1-Sep-10	100%	47
775	Takhar	Farkhar	Khusdeh,	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Repeated	1-Mar-10	1-Sep-10	100%	
776	Takhar	Farkhar	Per-e-farkhar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Repeated	1-Mar-10	1-Sep-10	100%	
777	Takhar	Bangi	Akhundzada	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
778	Takhar	Bangi	Mangali	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
779	Takhar	Bangi	Qulbaraq payen	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
780	Takhar	Bangi	Badakhshi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	

781	Takhar	Bangi	Qulbaraq bala	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
782	Takhar	Bangi	Saqab	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
783	Takhar	Bangi	Afaqi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
784	Takhar	Farkhar	Shori	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
785	Takhar	Farkhar	Chashmegarmok	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
786	Takhar	Farkhar	kurani	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
787	Takhar	Kalafghan	Chenar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
788	Takhar	Kalafghan	Saraseyab	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
789	Takhar	Kalafghan	Aqplaq	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
790	Takhar	Kalafghan	Sarqrooq	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
791	Takhar	Kalafghan	Twon center	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	500
792	Takhar	Kalafghan	Qaratoo	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
793	Takhar	Kalafghan	Badal Qushlaq	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
794	Takhar	Kalafghan	Yaroq tash	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
795	Takhar	Kalafghan	Shar shar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
796	Takhar	Kalafghan	Shaikh chushma	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
797	Takhar	Baharak	Haje berget	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
798	Takhar	Baharak	Emam shokor	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
799	Takhar	Baharak	Qari shaiman	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
800	Takhar	Baharak	Meya zafar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
801	Takhar	Taloqan	Kunjak	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
802	Takhar	Taloqan	Ass	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
803	Takhar	Taloqan	Qaramula	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
804	Takhar	Taloqan	Debash	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
805	Takhar	Taloqan	Khetayan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
806	Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	150
807	Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
808	Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
809	Badakhshan	Jurm	Naway Jurum	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
810	Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
811	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
812	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
813	Badakhshan	Baharak	Qoldasht	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
814	Badakhshan	Argo	Shahr e Wahdat,	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
815	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
816	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
817	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
818	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
819	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
820	Badakhshan	Baharak	Diaya	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
821	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
822	Badakhshan	Baharak	Dasht-e-Furmuraq	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
823	Badakhshan	Baharak	Binijar	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
824	Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
825	Badakhshan	Warduj	Shufchan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
826	Badakhshan	Warduj	Murkan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
827	Badakhshan	Jurm	Naway Jurum	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
828	Badakhshan	Faizabad	kori	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
829	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
830	Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
831	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
832	Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
833	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
834	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
835	Badakhshan	Kishem	Jari shah baba	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
836	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
837	Badakhshan	Kishem	Baloch	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
838	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
839	Badakhshan	Shuhada	Afrej	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
840	Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
841	Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
842	Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
843	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	23
844	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
845	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
846	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
847	Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
848	Badakhshan	Shuhada	Ezrew	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
849	Badakhshan	Shuhada	Dasht	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
850	Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
851	Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
852	Badakhshan	Argo	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
853	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	

854	Badakhshan	Daryim	Fazilan	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
855	Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
856	Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
857	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
858	Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
859	Badakhshan	Kishem	Dara-e-namazgah	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
860	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
861	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	336
862	Badakhshan	Baharak	Doab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
863	Badakhshan	Baharak	Doabgi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
864	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
865	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
866	Badakhshan	Baharak	Diaya	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
867	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
868	Badakhshan	Baharak	Zer-e-Dashtuk	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
869	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
870	Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
871	Badakhshan	Warduj	AbJen	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
872	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
873	Badakhshan	Warduj	Dehdroz	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
874	Badakhshan	Warduj	Sangi kabot	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
875	Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
876	Badakhshan	Warduj	Shaghan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
877	Badakhshan	Warduj	Bashund	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
878	Badakhshan	Warduj	Zo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
879	Badakhshan	Warduj	Astin	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
880	Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
881	Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
882	Badakhshan	Warduj	Shufchan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
883	Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
884	Badakhshan	Shuhada	Afrej	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
885	Badakhshan	Shuhada	Pijuj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
886	Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
887	Badakhshan	Shuhada	Wenj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
888	Badakhshan	Shuhada	Eweank	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
889	Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
890	Badakhshan	Shuhada	Chakaran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
891	Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
892	Badakhshan	Shuhada	Ezrew	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
893	Badakhshan	Shuhada	Yakhchew	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
894	Badakhshan	Shuhada	Rezwan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
895	Badakhshan	Shuhada	Darghab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
896	Badakhshan	Shuhada	Mazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
897	Badakhshan	Shuhada	Maidan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
898	Badakhshan	Shuhada	Abchshmah	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
899	Badakhshan	Shuhada	Sarkhan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
900	Badakhshan	Shuhada	Sherkani	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
901	Badakhshan	Shuhada	Yabab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
902	Badakhshan	Shuhada	Juibar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
903	Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
904	Badakhshan	Jurm	Chung-e-Payan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
905	Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
906	Badakhshan	Jurm	Hisarak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
907	Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
908	Badakhshan	Jurm	Kharandab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
909	Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
910	Badakhshan	Jurm	Keb-e-Miyana	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
911	Badakhshan	Jurm	Kutab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
912	Badakhshan	Jurm	Sar-e-tal	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
913	Badakhshan	Jurm	Qalay Gunbad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
914	Badakhshan	Jurm	Furghamunj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
915	Badakhshan	Jurm	Ahangaran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
916	Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
917	Badakhshan	Khash	Dehpara	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
918	Badakhshan	Khash	Sarlola	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
919	Badakhshan	Khash	Zulm Abad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
920	Badakhshan	Khash	Buqluk	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
921	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
922	Badakhshan	Khash	Mughula	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
923	Badakhshan	Khash	Darkhan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
924	Badakhshan	Yaftal	Shakarlab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
925	Badakhshan	Yaftal	Dehpayan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
926	Badakhshan	Yaftal	Naland	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	

927	Badakhshan	Yaftal	Markaz	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
928	Badakhshan	Yaftal	Clenek	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
929	Badakhshan	Yaftal	Hozakan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
930	Badakhshan	Yaftal	Roye dasht	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
931	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
932	Badakhshan	Faizabad	Hisary	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
933	Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
934	Badakhshan	Faizabad	Khaja maruf jan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
935	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
936	Badakhshan	Argo	Qargha	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
937	Badakhshan	Argo	Hafizmughul	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
938	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
939	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
940	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
941	Badakhshan	Argo	Eishanha	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
942	Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
943	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
944	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
945	Badakhshan	Argo	Dahmagas	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
946	Badakhshan	Daryim	Khaspak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
947	Badakhshan	Daryim	Shahre sadat	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
948	Badakhshan	Daryim	Dahbazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
949	Badakhshan	Daryim	Nim tala	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
950	Badakhshan	Daryim	Saydae Dahbazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
951	Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
952	Badakhshan	Daryim	Chushmae qalandar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
953	Badakhshan	Daryim	Roi Dasht	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
954	Badakhshan	Daryim	Daraebagh	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
955	Badakhshan	Daryim	Quraishe	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
956	Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
957	Badakhshan	Daryim	Qarluq	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
958	Badakhshan	Daryim	Langar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
959	Badakhshan	Daryim	Shaikh Aabad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
960	Badakhshan	Daryim	pitawak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
961	Badakhshan	Teshken	Mozafari	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
962	Badakhshan	Teshken	Nawabad Darah Qaq	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
963	Badakhshan	Teshken	Khaja Afghani	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
964	Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
965	Badakhshan	Teshken	Khanika	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
966	Badakhshan	Teshken	Fizani	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
967	Badakhshan	Teshken	Ghilawik	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
968	Badakhshan	Teshken	Qermeshi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
969	Badakhshan	Teshken	Sayed Hai Mozafari	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
970	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
971	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
972	Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
973	Badakhshan	Kishem	Jari shah baba	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
974	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
975	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
976	Badakhshan	Kishem	Waghar dara	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
977	Badakhshan	Kishem	Baloch	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
978	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
979	Badakhshan	Kishem	Gunbad gharbi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
980	Badakhshan	Kishem	Chulgazi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
981	Badakhshan	Kishem	Yawarzan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
982	Badakhshan	Kishem	Nowabad Gandum gul	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
983	Badakhshan	Kishem	Sangab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
984	Badakhshan	Kishem	Dashti shahida	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
985	Badakhshan	Baharak	Koh-e-Daraz	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	659
986	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
987	Badakhshan	Baharak	Zer-e-Dashtuk	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
988	Badakhshan	Baharak	Chapchi Yardar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
989	Badakhshan	Warduj	AbJen	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
990	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
991	Badakhshan	Warduj	Sangi kabot	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
992	Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
993	Badakhshan	Warduj	Shaghan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
994	Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
995	Badakhshan	Warduj	Zo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
996	Badakhshan	Warduj	Estin	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
997	Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
998	Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
999	Badakhshan	Warduj	Pasibagh	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	

1000	Badakhshan	Jurm	Asle Jurm,	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1001	Badakhshan	Jurm	Dashtak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1002	Badakhshan	Jurm	Asle Jurm	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1003	Badakhshan	Jurm	Kharandab	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1004	Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1005	Badakhshan	Khash	Dehpara	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1006	Badakhshan	Khash	Sarlola	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1007	Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1008	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1009	Badakhshan	Khash	Dih Naw	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1010	Badakhshan	Khash	Mughula	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1011	Badakhshan	Khash	Usnamat	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1012	Badakhshan	Khash	Darkhan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1013	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1014	Badakhshan	Faizabad	Hisary	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1015	Badakhshan	Faizabad	kori	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1016	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1017	Badakhshan	Faizabad	jangal	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1018	Badakhshan	Argo	Arghund	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1019	Badakhshan	Argo	Shatak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1020	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1021	Badakhshan	Argo	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1022	Badakhshan	Argo	Qargha	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1023	Badakhshan	Argo	Hafizmughul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1024	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1025	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1026	Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1027	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1028	Badakhshan	Argo	Darkhan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1029	Badakhshan	Argo	Chushmaehesar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1030	Badakhshan	Argo	Bakhtesha	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1031	Badakhshan	Argo	Dahmagas	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1032	Badakhshan	Argo	Barlas Wakhyan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1033	Badakhshan	Argo	Dahbala	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1034	Badakhshan	Daryim	Khaspak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1035	Badakhshan	Daryim	Fazilan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1036	Badakhshan	Daryim	Shahre sadat	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1037	Badakhshan	Daryim	Shahre safa	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1038	Badakhshan	Daryim	Dahbazar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1039	Badakhshan	Daryim	Nim tala	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1040	Badakhshan	Daryim	Saydae Dahbazar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1041	Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1042	Badakhshan	Daryim	Chushmae qalandar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1043	Badakhshan	Daryim	Roi Dasht	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1044	Badakhshan	Daryim	Daraebagh	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1045	Badakhshan	Daryim	Quraishe	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1046	Badakhshan	Daryim	Haji Pahlawan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1047	Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1048	Badakhshan	Daryim	Qarluq	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1049	Badakhshan	Daryim	Langar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1050	Badakhshan	Teshken	Mozafari	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1051	Badakhshan	Teshken	Nawabad Darah Qaq	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1052	Badakhshan	Teshken	Khaja Afghani	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1053	Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1054	Badakhshan	Teshken	Khanika	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1055	Badakhshan	Teshken	Fizani	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1056	Badakhshan	Teshken	Qermeshi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1057	Badakhshan	Kishem	Naebha-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1058	Badakhshan	Kishem	Sari jar sharqi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1059	Badakhshan	Kishem	Pansheri ha payen	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1060	Badakhshan	Kishem	Pansheri ha bala	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1061	Badakhshan	Kishem	Farajghani	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1062	Badakhshan	Kishem	Nowabad Gandum gul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1063	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	100
1064	Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1065	Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1066	Badakhshan	Jurm	Sar-e-tal	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1067	Badakhshan	Jurm	Madras	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1068	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1069	Badakhshan	Faizabad	Dashti Shuhada	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1070	Badakhshan	Faizabad	Kori	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1071	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1072	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	

1073	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1074	Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1075	Badakhshan	Kishem	Islam abad	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1076	Badakhshan	Kishem	Dara-e-namazgah	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1077	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1078	Badakhshan	Kishem	Howza-e-shahr	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1079	Badakhshan	Kishem	Pansheri ha bala	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1080	Badakhshan	Kishem	Farajghani	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
1081	Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	200
1082	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1083	Badakhshan	Baharak	Dasht-e-Farhad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1084	Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1085	Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1086	Badakhshan	Jurm	Hisarak	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1087	Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1088	Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1089	Badakhshan	Jurm	Qalay Gunbad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1090	Badakhshan	Jurm	Nawa	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1091	Badakhshan	Jurm	Hazrat-e-Ameer	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1092	Badakhshan	Shuhada	wajinj	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1093	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1094	Badakhshan	Argo	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1095	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1096	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1097	Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1098	Badakhshan	Argo	Darkhan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1099	Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1100	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1101	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1102	Badakhshan	Argo	Bakhtesha	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	40
1103	Badakhshan	Argo	Barlas Wakhyan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1104	Badakhshan	Argo	Dahbala	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1105	Badakhshan	Kishem	Khaksari	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1106	Badakhshan	Kishem	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1107	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1108	Badakhshan	Aro	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1109	Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1110	Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1111	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1112	Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1113	Badakhshan	Tagob	Karasdeh	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1114	Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1115	Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1116	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1117	Badakhshan	yaftal	Shakarlab	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1118	Badakhshan	yaftal	Markaz	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1119	Badakhshan	yaftal	Clenek	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1120	Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1121	Badakhshan	Faizabad	Takyah bala	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1122	Badakhshan	Faizabad	Sumdara	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1123	Badakhshan	Faizabad	Dahani ab	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1124	Badakhshan	Faizabad	chatah	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1125	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1126	Badakhshan	Faizabad	jangal	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
1127	Badakhshan	Yaftal	Dihandara	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	120
1128	Badakhshan	Yaftal	Dihandara	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	
1129	Badakhshan	Yaftal	Anardara bala	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	
1130	Badakhshan	Yaftal	Khuna qishlaq-Maghza	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	
1131	Badakhshan	Yaftal	Payan Khsaba	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	
1132	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	30
1133	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
1134	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
1135	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
1136	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
1137	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
1138	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
1139	Badakhshan	Tagob	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
1140	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
1141	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
1142	Badakhshan	Faizabad	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
1143	Badakhshan	Baharak	Dasht e Farakh	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	32
1144	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	
1145	Badakhshan	Baharak	Shash Pul	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	

1146	Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	
1147	Badakhshan	Baharak	Payan Shahr	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	
1148	Badakhshan	Baharak	Do Pul	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	
1149	Badakhshan	Baharak	Dasht e Farhad	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	
1150	Badakhshan	Faizabad	Dasht e Qurugh	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	
1151	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	
1152	Badakhshan	Faizabad	Chata	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	
1153	Badakhshan	Yaftal	Bad Darah	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	
1154	Badakhshan	Yaftal	Jungle Wakil	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	
1155	Badakhshan	Yaftal	Naland	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developmer	Mercy Corps	30-Oct-09	30-May-10	100%	
1156	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	60
1157	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
1158	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
1159	Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
1160	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
1161	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
1162	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
1163	Badakhshan	Teshken	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
1164	Badakhshan	Tagob	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
1165	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
1166	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
1167	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
1168	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
1169	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
1170	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
1171	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
1172	Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
1173	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
1174	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
1175	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
1176	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-009-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-10	31-Aug-10	100%	25
1177	Badakhshan	Kishem (Namazga)	N/A	Agriculture	MC-IDEA-NE-BD-A-010-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	15-Apr-10	31-Aug-10	100%	25
1178	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-029-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-Jun-11	30-Oct-11	cancelled	10
1179	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	10000
1180	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
1181	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
1182	Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
1183	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
1184	Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
1185	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
1186	Badakhshan	Teshken	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
1187	Badakhshan	Tagop	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
1188	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	18-Jul-10	17-Aug-10	100%	2000
1189	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	18-Jul-10	17-Aug-10	100%	
1190	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	18-Jul-10	17-Aug-10	100%	
1191	Badakhshan	Faizabad	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	18-Jul-10	17-Aug-10	100%	
1192	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	12-Aug-09	1-Mar-10	100%	120
1193	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Production	Mercy Corps	27-Mar-10	25-Sep-10	100%	180
1194	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Production	Mercy Corps	27-Mar-10	25-Sep-10	100%	
1195	Badakhshan	Kishem	N/A	Livestock	MC-IDEA-NE-BD-L-012-10	Feed and Vet Support for Milch Animals	VFU Service Promotion	Mercy Corps	1-Sep-10	30-Nov-10	100%	460
1196	Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-012-10	Feed and Vet Support for Milch Animals	VFU Service Promotion	Mercy Corps	1-Sep-10	30-Nov-10	100%	
1197	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-011-10	Poultry Refresher Training	Training to Farmers	Mercy Corps	2-Jul-10	25-Jul-10	100%	120
1198	Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	464
1199	Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
1200	Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
1201	Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
1202	Badakhshan	Faizabad	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
1203	Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
1204	Badakhshan	Khash	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
1205	Badakhshan	Darayim	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
1206	Badakhshan	Tagop	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
1207	Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
1208	Badakhshan	Teshken	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
1209	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	8000
1210	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	
1211	Badakhshan	Yaftal-e-Payan	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	
1212	Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	
1213	Badakhshan	Warduj	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	
1214	Badakhshan	Shuhada	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	
1215	Badakhshan	Tagop	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	
1216	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%	8000
1217	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%	
1218	Badakhshan	Yaftal-e-Payan	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%	

1219	Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%		
1220	Badakhshan	Warduj	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%		
1221	Badakhshan	Shuhada	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%		
1222	Badakhshan	Tagop	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%		
1223	Badakhshan	Jurm	N/A	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%	80	
1224	Badakhshan	Darayim	N/A	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%		
1225	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%	114	
1226	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%		
1227	Badakhshan	Yaftal-e-Payan	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%		
1228	Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%		
1229	Badakhshan	Warduj	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%		
1230	Badakhshan	Teshken	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%		
1231	Badakhshan	Jurm	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%		
1232	Badakhshan	Darayim	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%		
1233	Badakhshan	Kishem	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%		
1234	Badakhshan	Baharak	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%		
1235	Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps	12-Jun-09	12-Sep-09	100%	6.37	
1236	Badakhshan	Jurm	N/A	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps	12-Jun-09	12-Sep-09	100%		
1237	Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps	12-Jun-09	12-Sep-09	100%		
1238	Badakhshan	Baharak	Sar Shahr	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%		
1239	Badakhshan	Baharak	DO pul	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%		
1240	Badakhshan	Baharak	Payen Shahr	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%		100
1241	Badakhshan	Baharak	Chapchi Maghzar	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%		
1242	Badakhshan	Baharak	Khair Abad	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%		
1243	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50	
1244	Badakhshan	Baharak	Shahr e Kuhna	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50	
1245	Badakhshan	Baharak	Furmuragh	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50	
1246	Badakhshan	Kishem	Panjsheri ha	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50	
1247	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50	
1248	Badakhshan	Faizabad	Dasht e Shuhada	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50	
1249	Badakhshan	Faizabad	Chata	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50	
1250	Badakhshan	Argo	Shahmari	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50	
1251	Badakhshan	Argo	Pistakhor	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50	
1252	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50	
1253	Badakhshan	Argo	Tajikha	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50	
1254	Badakhshan	Faizabad	Hisary	Livestock	MC-IDEA-NE-BD-L-019-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Feb-12	10-Feb-13	100%		80
1255	Badakhshan	Baharak	Shashpol	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1256	Badakhshan	Baharak	Bini jar	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1257	Badakhshan	Baharak	DO pul	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1258	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1259	Badakhshan	Baharak	Chapchi Yardar	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1260	Badakhshan	Baharak	Sar Shahr	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1261	Badakhshan	Baharak	Dasht e Farakh	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1262	Badakhshan	Baharak	Dasht e Farhad	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1263	Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1264	Badakhshan	Baharak	Rubatak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		88
1265	Badakhshan	Baharak	Rubabi	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1266	Badakhshan	Argo	Pistakhor	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1267	Badakhshan	Argo	Shahr e Wahdat	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1268	Badakhshan	Argo	Shahmari	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1269	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1270	Badakhshan	Faizabad	Chata	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1271	Badakhshan	Faizabad	Dahana e Ab	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1272	Badakhshan	Faizabad	Dasht e Qurugh	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%		
1273	Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1274	Badakhshan	Baharak	Doab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1275	Badakhshan	Baharak	Doabgi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1276	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1277	Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1278	Badakhshan	Baharak	Diaya	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1279	Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1280	Badakhshan	Baharak	Zer-e-Dashtuk	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1281	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1282	Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1283	Badakhshan	Warduj	AbJen	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1284	Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1285	Badakhshan	Warduj	Dehdroz	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1286	Badakhshan	Warduj	Sangi kabot	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1287	Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1288	Badakhshan	Warduj	Shaghan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1289	Badakhshan	Warduj	Bashund	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1290	Badakhshan	Warduj	Zo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1291	Badakhshan	Warduj	Astin	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		

1292	Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1293	Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1294	Badakhshan	Warduj	Shufchan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1295	Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1296	Badakhshan	Shuhada	Afrej	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1297	Badakhshan	Shuhada	Pijuj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1298	Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1299	Badakhshan	Shuhada	Wenj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1300	Badakhshan	Shuhada	Eweank	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1301	Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1302	Badakhshan	Shuhada	Chakaran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1303	Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1304	Badakhshan	Shuhada	Ezrew	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1305	Badakhshan	Shuhada	Yakhchew	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1306	Badakhshan	Shuhada	Rezwan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1307	Badakhshan	Shuhada	Darghab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1308	Badakhshan	Shuhada	Mazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1309	Badakhshan	Shuhada	Maidan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1310	Badakhshan	Shuhada	Abchshmah	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1311	Badakhshan	Shuhada	Sarkhan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1312	Badakhshan	Shuhada	Sherkani	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1313	Badakhshan	Shuhada	Yabab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1314	Badakhshan	Shuhada	Juibar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1315	Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1316	Badakhshan	Jurm	Chung-e-Payan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1317	Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1318	Badakhshan	Jurm	Hisarak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1319	Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1320	Badakhshan	Jurm	Kharandab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1321	Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1322	Badakhshan	Jurm	Keb-e-Miyana	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1323	Badakhshan	Jurm	Kutab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1324	Badakhshan	Jurm	Sar-e-tal	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1325	Badakhshan	Jurm	Qalay Gunbad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1326	Badakhshan	Jurm	Furghamunj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1327	Badakhshan	Jurm	Ahangaran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1328	Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1329	Badakhshan	Khash	Dehpara	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1330	Badakhshan	Khash	Sarlola	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1331	Badakhshan	Khash	Zulm Abad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1332	Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1333	Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1334	Badakhshan	Khash	Mughula	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1335	Badakhshan	Khash	Darkhan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	350
1336	Badakhshan	Yaftal	Shakarlab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1337	Badakhshan	Yaftal	Dehpayan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1338	Badakhshan	Yaftal	Naland	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1339	Badakhshan	Yaftal	Markaz	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1340	Badakhshan	Yaftal	Clenek	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1341	Badakhshan	Yaftal	Hozakan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1342	Badakhshan	Yaftal	Roye dasht	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1343	Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1344	Badakhshan	Faizabad	Hisary	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1345	Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1346	Badakhshan	Faizabad	Khaja maruf jan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1347	Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1348	Badakhshan	Argo	Qargha	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1349	Badakhshan	Argo	Hafizmughul	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1350	Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1351	Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1352	Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1353	Badakhshan	Argo	Eishanha	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1354	Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1355	Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1356	Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1357	Badakhshan	Argo	Dahmagas	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1358	Badakhshan	Daryim	Khaspak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1359	Badakhshan	Daryim	Shahre sadat	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1360	Badakhshan	Daryim	Dahbazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1361	Badakhshan	Daryim	Nim tala	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1362	Badakhshan	Daryim	Saydae Dahbazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1363	Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
1364	Badakhshan	Daryim	Chushmae qalandar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	

1365	Badakhshan	Daryim	Roi Dasht	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1366	Badakhshan	Daryim	Daraebagh	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1367	Badakhshan	Daryim	Quraishe	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1368	Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1369	Badakhshan	Daryim	Qarluq	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1370	Badakhshan	Daryim	Langar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1371	Badakhshan	Daryim	Shaikh Aabad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1372	Badakhshan	Daryim	pitawak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1373	Badakhshan	Teshken	Mozafari	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1374	Badakhshan	Teshken	Nawabad Darah Qaq	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1375	Badakhshan	Teshken	Khaja Afghani	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1376	Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1377	Badakhshan	Teshken	Khanika	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1378	Badakhshan	Teshken	Fizani	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1379	Badakhshan	Teshken	Ghilawik	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1380	Badakhshan	Teshken	Qermeshi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1381	Badakhshan	Teshken	Sayed Hai Mozafari	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1382	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1383	Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1384	Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1385	Badakhshan	Kishem	Jari shah baba	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1386	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1387	Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1388	Badakhshan	Kishem	Waghar dara	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1389	Badakhshan	Kishem	Baloch	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1390	Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1391	Badakhshan	Kishem	Gunbad gharbi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1392	Badakhshan	Kishem	Chulgazi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1393	Badakhshan	Kishem	Yawarzan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1394	Badakhshan	Kishem	Nowabad Gandum gul	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1395	Badakhshan	Kishem	Sangab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1396	Badakhshan	Kishem	Dashti shahida	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
1397	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps	20-Feb-12	30-Nov-12	100%	10	
1398	Badakhshan	Argo	Shahr e Wahdat	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps	20-Feb-12	30-Nov-12	100%	10	
1399	Badakhshan	Faizabad	Kuri	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps	20-Feb-12	30-Nov-12	100%	10	
1400	Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%	8	
1401	Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%	8	
1402	Badakhshan	Faizabad	Kuri	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%	8	
1403	Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%	8	
1404	Badakhshan	Baharak		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%		
1405	Badakhshan	Kishem		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%		150
1406	Badakhshan	Faizabad		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%		
1407	Badakhshan	Argo		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%		
1408	Baghlan	Puli Khumri		Agriculture		Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	85%		
1409	Baghlan	Baghlani Jadid		Agriculture		Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	85%	10	
1410	Baghlan	Bano		Agriculture		Construction of underground storage		Mercy Corps	10-Aug-12	15-Oct-12	100%		
1411	Baghlan	Dehsallah		Agriculture		Construction of underground storage		Mercy Corps	10-Aug-12	15-Oct-12	100%	5	
1412	Takhar	Taloqan		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%		
1413	Takhar	Baharak		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%	8	
1414	Takhar	Kalafgahn		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%		
1415	Kunduz	Kunduz center		Agriculture		Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	15-Mar-12	100%	5	
1416	Kunduz	Kunduz center		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%		
1417	Kunduz	Khanabad		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%		
1418	Kunduz	Imamsahib		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%		30
1419	Kunduz	Kunduz center		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%		
1420	Kunduz	Aliabad		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%		
1421	Kunduz	Qalezal		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%		
1422	Kunduz	Kunduz center		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%	7	
1423	Kunduz	Aliabad		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%		
1424	Kunduz	Kunduz center		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%		
1425	Kunduz	Khanabad		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%	150	
1426	Kunduz	Imamsahib		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%		
1427	Takhar	Farkhar		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%		
1428	Takhar	Taloqan		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%	150	
1429	Takhar	Bangi		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%		
1430	Takhar	Kalafgahn		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%		
1431	Takhar	Farkhar		Agriculture		Construction of underground storage	Agriculture	Mercy Corps	1-Sep-12	20-Mar-13	100%		
1432	Takhar	Worsaj		Agriculture		Construction of underground storage	Agriculture	Mercy Corps	1-Sep-12	20-Mar-13	100%	4	
1433	Badakhshan	Baharak		Agriculture		Construction of underground storage	Agriculture	Mercy Corps	15-Aug-12	30-Apr-13	97%		
1434	Badakhshan	Daryim		Agriculture		Construction of underground storage	Agriculture	Mercy Corps	15-Aug-12	30-Apr-13	97%		4
1435	Badakhshan	Argo		Agriculture		Construction of underground storage	Agriculture	Mercy Corps	15-Aug-12	30-Apr-13	97%		
1436	Badakhshan	Faizabad		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	10-Feb-13	100%		7
1437	Parwan	Charikar		Agriculture	MC-IDEA-PWN-A-1-12	PRPC Expansion	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	5%	600	

1438	Parwan	Charikar		Agriculture	MC-IDEA-PWN-A-2-12	Processing plant- Improvement	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	5%	65
1439	Parwan	Charikar		Agriculture	MC-IDEA-PWN-A-3-12	Raisin Ochra Toxin Testing	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	5%	600
1440	Badakhshan	Faizabad		Agriculture		Greenhouse	Agriculture	Mercy Corps	25-Sep-12	30-May-13	90%	5
1441	Badakhshan	Baharak		Agriculture		Greenhouse	Agriculture	Mercy Corps	25-Sep-12	30-May-13	90%	
1442	Badakhshan	Baharak		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%	800
1443	Badakhshan	Jurm		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%	
1444	Badakhshan	Kishem		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%	
1445	Badakhshan	Shuhada		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%	
1446	Badakhshan	Argo		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%	
1447	Badakhshan	Darayem		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%	
1448	Badakhshan	Faizabad		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%	
1449	Badakhshan	Yaftal		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%	
1450	Badakhshan	Tishkan		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%	
1451	Badakhshan	Baharak		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	20-Oct-12	20-Apr-13	100%	127
1452	Baghlan	Puli Khumri		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	1-Sep-12	30-Nov-12	100%	4
1453	Takhar	Taloqan		Agriculture		Pickle making for women	Agriculture	Mercy Corps	30-Jun-12	30-Dec-12	100%	215
1454	Takhar	Taloqan		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	1200
1455	Takhar	Bangi		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	1200
1456	Takhar	Farkhar		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	1200
1457	Takhar	Baharak		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	1200
1458	Takhar	Kalafghan		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	1200
1459	Kunduz	Chardara		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%	1000
1460	Kunduz	Imamsahib		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%	
1461	Kunduz	Kunduz center		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%	
1462	Kunduz	Aliabad		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%	
1463	Kunduz	Qalezal		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%	
1464	Kunduz	Khanabad		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%	
1465	Kunduz	Kunduz center		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	1-Oct-12	31-Dec-12	100%	170
1466	Badakhshan	Argo			MC-IDEA-NE-BD-L-017-11	Community-Based Savings Groups		Mercy Corps	1-Oct-11	10-Feb-13	100%	243
1467	Badakhshan	Yaftal			MC-IDEA-NE-BD-L-017-11	Community-Based Savings Groups		Mercy Corps	1-Oct-11	10-Feb-13	100%	
1468	Badakhshan	Yaftal		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%	13
1469	Badakhshan	Kishem		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%	
1470	Badakhshan	Baharak		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%	
1471	Badakhshan	Shuhada		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%	
1472	Badakhshan	Jurm		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%	
1473	Badakhshan	Faizabad		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%	495
1474	Badakhshan	Argo		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%	
1475	Badakhshan	Jurm		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%	
1476	Badakhshan	Baharak		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%	
1477	Badakhshan	Baharak		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%	400
1478	Badakhshan	Faizabad		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%	
1479	Badakhshan	Kishem region (5districts)		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%	
1480	Badakhshan	Jurm		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%	
1481	Takhar	Taloqan			MC-IDEA-NE-TK-L-10-12	Community-Based Savings Groups		Mercy Corps	17-Jan-12	30-Dec-12	100%	125
1482	Takhar	Taloqan	Farkhar: Khafdara, Cha	Agriculture	TLQ-A-010-12	Women Strawberry	Agriculture	Mercy Corps	15-Jul-12	30-May-13	95%	40
1483	Takhar	Taloqan		Agriculture	TLQ-A-014-12	Low Tunnel Plastic for Women	Agriculture	Mercy Corps	15-Nov-12	30-Mar-13	100%	20
1484	Takhar	Farkhar		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	15-Dec-12	15-Apr-13	60%	94
1485	Takhar	Kalafghan		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	15-Dec-12	15-Apr-13	60%	
1486	Kunduz	Kunduz center		Livestock		Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	70%	800
1487	Kunduz	Emam Sahib		Livestock		Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	70%	
1488	Kunduz	Kunduz center		Livestock		Honey Enterprise	Livestock	Mercy Corps	14-Jan-13	30-Sep-13	50%	100
1489	Kunduz	Emam Sahib		Livestock		Honey Enterprise	Livestock	Mercy Corps	14-Jan-13	30-Sep-13	50%	
1490	Kunduz	Qala-e-Zal		Livestock		Honey Enterprise	Livestock	Mercy Corps	14-Jan-13	30-Sep-13	50%	
1491	Kunduz	Kunduz center		Livestock		Women's Egg Production	Livestock	Mercy Corps	20-Jan-13	20-Nov-13	70%	10
1492	Kunduz	Emam Sahib		Livestock		Women's Egg Production	Livestock	Mercy Corps	20-Jan-13	20-Nov-13	70%	
1493	Kunduz	Kunduz center		Livestock		Women's Smallholder Poultry	Livestock	Mercy Corps	20-Jan-13	20-Nov-13	70%	80
1494	Kunduz	Emam Sahib		Livestock		Women's Smallholder Poultry	Livestock	Mercy Corps	20-Jan-13	20-Nov-13	70%	
1495	Takhar	Taloqan		Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	43%	814
1496	Takhar	Bangi		Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	43%	
1497	Takhar	Baharak		Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	43%	
1498	Takhar	Farkhar		Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	43%	
1499	Takhar	Taloqan		Agriculture	TLQ-A-19-13	Women's Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	43%	248
1500	Takhar	Taloqan		Agriculture	TLQ-A-20-13	Low Tunnel Plastic (Commercial Vegetable Cultivation)	Agriculture	Mercy Corps	15-Feb-13	30-Oct-13	55%	293
1501	Takhar	Bangi		Agriculture	TLQ-A-20-13	Low Tunnel Plastic (Commercial Vegetable Cultivation)	Agriculture	Mercy Corps	15-Feb-13	30-Oct-13	55%	
1502	Takhar	Baharak		Agriculture	TLQ-A-20-13	Low Tunnel Plastic (Commercial Vegetable Cultivation)	Agriculture	Mercy Corps	15-Feb-13	30-Oct-13	55%	
1503	Takhar	Taloqan		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	45%	273
1504	Takhar	Bangi		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	45%	
1505	Takhar	Kalafghan		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	45%	
1506	Takhar	Baharak		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	45%	
1507	Takhar	Farkhar		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	45%	
1508	Takhar	Taloqan		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	443
1509	Takhar	Bangi		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
1510	Takhar	Kalafghan		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	

1511	Takhar	Baharak		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
1512	Takhar	Farkhar		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
1513	Takhar	Taloqan		Agriculture	TLQ-A-25-13	New Year Celebration Farmers Day	Celebration	Mercy Corps	28-Feb-13	30-Apr-13	100%	
1514	Kunduz	Chardara		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	5-Feb-13	1-Jun-13	80%	
1515	Kunduz	Imamsahib		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	5-Feb-13	1-Jun-13	80%	
1516	Kunduz	Kunduz center		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	5-Feb-13	1-Jun-13	80%	300
1517	Kunduz	Aliabad		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	5-Feb-13	1-Jun-13	80%	
1518	Kunduz	Qala-e-Zal		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	5-Feb-13	1-Jun-13	80%	
1519	Kunduz	Khanabad		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	5-Feb-13	1-Jun-13	80%	
1520	Kunduz	Imamsahib		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	25-Oct-13	80%	
1521	Kunduz	Kunduz center		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	25-Oct-13	80%	
1522	Kunduz	Aliabad		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	25-Oct-13	80%	1430
1523	Kunduz	Qala-e-Zal		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	25-Oct-13	80%	
1524	Kunduz	Khanabad		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	25-Oct-13	80%	
1525	Kunduz	Imamsahib		Agriculture		Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	26-Oct-13	80%	
1526	Kunduz	Kunduz center		Agriculture		Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	26-Oct-13	80%	
1527	Kunduz	Aliabad		Agriculture		Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	26-Oct-13	80%	600
1528	Kunduz	Qala-e-Zal		Agriculture		Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	26-Oct-13	80%	
1529	Kunduz	Khanabad		Agriculture		Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	26-Oct-13	80%	
1530	Kunduz	Imamsahib		Agriculture		Almond Production Survey	Survey	Mercy Corps	10-Feb-13	10-Mar-13	100%	
1531	Kunduz	Qala-e-Zal		Agriculture		Almond Production Survey	Survey	Mercy Corps	10-Feb-13	10-Mar-13	100%	6
1532	Kunduz	Chardara		Agriculture		Almond Production Survey	Survey	Mercy Corps	10-Feb-13	10-Mar-13	100%	
1533	Kunduz	Imamsahib		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	80%	
1534	Kunduz	Kunduz center		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	80%	130
1535	Kunduz	Aliabad		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	80%	
1536	Kunduz	Khanabad		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	80%	
1537	Baghlan	Puli Khumri		Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps	22-Jan-13	30-Sep-13	70%	
1538	Baghlan	Baghlan Jadid		Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps	22-Jan-13	30-Sep-13	70%	
1539	Baghlan	Bano		Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps	22-Jan-13	30-Sep-13	70%	450
1540	Baghlan	Dehsallah		Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps	22-Jan-13	30-Sep-13	70%	
1541	Baghlan	Puli Hesar		Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps	22-Jan-13	30-Sep-13	70%	
1542	Baghlan	Puli Khumri		Agriculture		Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	30-Sep-13	70%	
1543	Baghlan	Baghlan Jadid		Agriculture		Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	30-Sep-13	70%	500
1544	Baghlan	Bano		Agriculture		Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	30-Sep-13	70%	
1545	Baghlan	Dehsallah		Agriculture		Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	30-Sep-13	70%	
1546	Baghlan	Puli Khumri		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	60%	
1547	Baghlan	Baghlan Jadid		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	60%	
1548	Baghlan	Doshi		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	60%	
1549	Baghlan	Khenjan		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	60%	1,500
1550	Baghlan	Bano		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	60%	
1551	Baghlan	Dehsallah		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	60%	
1552	Baghlan	Poli Hesar		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	60%	
1553	Baghlan	Puli Khumri		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	60%	
1554	Baghlan	Baghlan Jadid		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	60%	
1555	Baghlan	Doshi		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	60%	
1556	Baghlan	Khenjan		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	60%	150
1557	Baghlan	Bano		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	60%	
1558	Baghlan	Dehsallah		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	60%	
1559	Baghlan	Poli Hesar		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	60%	
1560	Badakhshan	Faizabad		Agriculture		Orchard Establishment	Orchard Establishment	Mercy Corps	30-Jan-13	30-Nov-13	60%	
1561	Badakhshan	Kishem		Agriculture		Orchard Estbalishment	Orchard Establishment	Mercy Corps	30-Jan-13	30-Nov-13	60%	350
1562	Badakhshan	Argo		Agriculture		Orchard Estbalishment	Orchard Establishment	Mercy Corps	30-Jan-13	30-Nov-13	60%	
1563	Badakhshan	Baharak		Agriculture		Orchard Estbalishment	Orchard Establishment	Mercy Corps	30-Jan-13	30-Nov-13	60%	
1564	Badakhshan	Faizabad		Agriculture		Orchard Management	Orchard Management	Mercy Corps	30-Jan-13	30-Nov-13	80%	
1565	Badakhshan	Kishem		Agriculture		Orchard Management	Orchard Management	Mercy Corps	30-Jan-13	30-Nov-13	80%	500
1566	Badakhshan	Argo		Agriculture		Orchard Management	Orchard Management	Mercy Corps	30-Jan-13	30-Nov-13	80%	
1567	Badakhshan	Baharak		Agriculture		Orchard Management	Orchard Management	Mercy Corps	30-Jan-13	30-Nov-13	80%	
1568	Badakhshan	Faizabad		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	55%	
1569	Badakhshan	Kishem		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	55%	
1570	Badakhshan	Argo		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	55%	
1571	Badakhshan	Baharak		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	55%	2,000
1572	Badakhshan	Tishkan		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	55%	
1573	Badakhshan	Tagab		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	55%	
1574	Badakhshan	Yaftal		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	55%	
1575	Badakhshan	Baharak		Agriculture		Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	50%	150
1576	Badakhshan	Faizabad		Agriculture		Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	50%	
1577	Badakhshan	Faizabad				Greenbelt	Tree Planting	Mercy Corps	21-Mar-13	15-Apr-13	100%	200
1578	Badakhshan	Payen Shahr		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	10-Mar-13	30-Oct-13	55%	
1579	Badakhshan	Shashpol		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	10-Mar-13	30-Oct-13	55%	90
1580	Badakhshan	Markaz		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	10-Mar-13	30-Oct-13	55%	
1581	Badakhshan	Dasht-e-Farakh		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	10-Mar-13	30-Oct-13	55%	
1582	Badakhshan	Bagh-e-Mubarak		Livestock		Backyard Poultry Farming	Poultry Farming	Mercy Corps	10-Mar-13	30-Oct-13	55%	90
1583	Badakhshan	Rubat		Livestock		Backyard Poultry Farming	Poultry Farming	Mercy Corps	10-Mar-13	30-Oct-13	55%	

1584	Badakhshan	Faizabad		Agriculture		Women's Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	10-Mar-13	30-Oct-13	55%	100
1585	Badakhshan	Argo		Agriculture		Women's Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	10-Mar-13	30-Oct-13	55%	
1586	Baghlan	Puli Khumri		Agriculture		New Year Celebration Farmers Day	Celebration	Mercy Corps	1-Mar-13	31-Mar-13	100%	20
1587	Baghlan	Baghlan Jadid		Livestock		Backyard Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	30-Oct-13	45%	90
1588	Baghlan	Puli Khumri		Livestock		Backyard Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	30-Oct-13	45%	
1589	Baghlan	Baghlan Jadid		Livestock		Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	30-Oct-13	45%	10
1590	Baghlan	Puli Khumri		Livestock		Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	30-Oct-13	45%	
1591	Baghlan	Dushi		Livestock		Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	30-Oct-13	45%	
1592	Baghlan	Baghlan Jadid		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	1-Feb-13	30-Jul-13	80%	60
1593	Baghlan	Khinjan		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	1-Feb-13	30-Jul-13	80%	
1594	Baghlan	Baghlan Jadid		Livestock		Silkword Rearing (2013)	Cocoon Production	Mercy Corps	1-Mar-13	30-Jul-13	100%	50
1595	Takhar	Taloqan		Livestock		Semi-commercial Poultry Farming (Women)	Women Poultry Production	Mercy Corps	15-Mar-13	30-Nov-13	40%	20
1596	Takhar	Baharak		Livestock		Semi-commercial Poultry Farming (Women)	Women Poultry Production	Mercy Corps	15-Mar-13	30-Nov-13	40%	
1597	Takhar	Taloqan		Livestock		Backyard Poultry Farming (Women)	Women Poultry Production	Mercy Corps	15-Mar-13	30-Nov-13	40%	100
1598	Takhar	Kalafghan		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	15-Mar-13	30-Nov-13	45%	100
1599	Takhar	Worsaj		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	15-Mar-13	30-Nov-13	45%	
1600	Badakhshan	Faizabad		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	10%	500
1601	Badakhshan	Argo		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	10%	500
1602	Badakhshan	Jurm		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	10%	500
1603	Badakhshan	Baharak		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	10%	500
1604	Badakhshan	Kishem		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	10%	500
1605	Badakhshan	Baharak		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	500
1606	Badakhshan	Kishem		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	500
1607	Badakhshan	Argo		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	500
1608	Badakhshan	Darayem		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	500
1609	Badakhshan	Tagab		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	500
1610	Badakhshan	Jurm		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	500
1611	Badakhshan	Shuhada		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	500
1612	Badakhshan	Khash		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	500
1613	Badakhshan	Faizabad		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	500
1614	Badakhshan	Yaftal		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	500
1615	Badakhshan	Baharak		Agriculture		Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Sep-13	10%	10
1616	Badakhshan	Kishem		Agriculture		Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Sep-13	10%	10
1617	Badakhshan	Argo		Agriculture		Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Sep-13	10%	10
1618	Badakhshan	Darayem		Agriculture		Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Sep-13	10%	10
1619	Badakhshan	Tagab		Agriculture		Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Sep-13	10%	10
1620	Badakhshan	Jurm		Agriculture		Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Sep-13	10%	10
1621	Badakhshan	Shuhada		Agriculture		Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Sep-13	10%	10
1622	Badakhshan	Khash		Agriculture		Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Sep-13	10%	10
1623	Badakhshan	Faizabad		Agriculture		Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Sep-13	10%	10
1624	Badakhshan	Yaftal		Agriculture		Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Sep-13	10%	10
1625	Takhar	Taloqan		Agriculture	TLQ-A-30-13	summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	15%	1000
1626	Takhar	Kalafgan		Agriculture	TLQ-A-30-13	summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	15%	1000
1627	Takhar	Baharak		Agriculture	TLQ-A-30-13	summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	15%	1000
1628	Takhar	Bangi		Agriculture	TLQ-A-30-13	summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	15%	1000
1629	Takhar	Taloqan		Agriculture	TLQ-A-31-13	Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	10%	150
1630	Takhar	Kalafgan		Agriculture	TLQ-A-31-13	Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	10%	150
1631	Takhar	Farkhar		Agriculture	TLQ-A-31-13	Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	10%	150
1632	Takhar	Bangi		Agriculture	TLQ-A-31-13	Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	10%	150
1633	Takhar	Baharak		Agriculture	TLQ-A-31-13	Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	10%	150
1634	Takhar	Taloqan		Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Oct-13	10%	5
1635	Takhar	Kalafgan		Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Oct-13	10%	5
1636	Takhar	Farkhar		Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Oct-13	10%	5
1637	Takhar	Bangi		Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Oct-13	10%	5
1638	Takhar	Baharak		Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Developmen	Mercy Corps	10-May-13	30-Oct-13	10%	5
1639	Takhar	Taloqan		Agriculture	TLQ-A-33-13	Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	10%	500
1640	Takhar	Kalafgan		Agriculture	TLQ-A-33-13	Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	10%	500
1641	Takhar	Farkhar		Agriculture	TLQ-A-33-13	Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	10%	500
1642	Takhar	Bangi		Agriculture	TLQ-A-33-13	Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	10%	500
1643	Takhar	Baharak		Agriculture	TLQ-A-33-13	Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	10%	500
1644	Baghlan	Puli Khumri		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
1645	Baghlan	Baghlan Jadid		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
1646	Baghlan	Bano		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
1647	Baghlan	Dehsallah		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
1648	Baghlan	Poli Hesar		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
1649	Baghlan	Puli Khumri		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	20%	150
1650	Baghlan	Baghlan Jadid		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	20%	150
1651	Baghlan	Doshi		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	20%	150
1652	Baghlan	Bano		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	20%	150
1653	Baghlan	Dehsallah		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	20%	150
1654	Baghlan	Poli Hesar		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	20%	150
1655	Baghlan	Puli Khumri		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	20%	1200
1656	Baghlan	Baghlan Jadid		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	20%	1200

1657	Baghlan	Doshi		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	20%	1200
1658	Baghlan	Bano		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	20%	1200
1659	Baghlan	Dehsallah		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	20%	1200
1660	Baghlan	Poli Hesar		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	20%	1200
1661	Baghlan	Baghlan Jadid		Livestock		Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-May-13	15-Nov-13	20%	100
1662	Baghlan	Puli Khumri		Livestock		Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-May-13	15-Nov-13	20%	100
1663	Baghlan	Baghlan Jaded		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	1-May-13	30-Jul-13	40%	4
1664	Kunduz	Khanabad		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-May-13	30%	150
1665	Kunduz	Emam Sahib		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-May-13	30%	150
1666	Kunduz	Kunduz center		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-May-13	30%	150
1667	Kunduz	Emam Sahib		Agriculture		Grape Trellising	Fruit Tree Nursery Developmer	Mercy Corps	10-May-13	30-Oct-13	5%	20
1668	Kunduz	Kunduz center		Agriculture		Grape Trellising	Fruit Tree Nursery Developmer	Mercy Corps	10-May-13	30-Oct-13	5%	20
1669	Kunduz	Aliabad		Agriculture		Grape Trellising	Fruit Tree Nursery Developmer	Mercy Corps	10-May-13	30-Oct-13	5%	20
1670	Kunduz	Qala-e-Zal		Agriculture		Grape Trellising	Fruit Tree Nursery Developmer	Mercy Corps	10-May-13	30-Oct-13	5%	20
1671	Kunduz	Khanabad		Agriculture		Grape Trellising	Fruit Tree Nursery Developmer	Mercy Corps	10-May-13	30-Oct-13	5%	20
1672	Kunduz	Emam Sahib		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	30%	500
1673	Kunduz	Kunduz center		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	30%	500
1674	Kunduz	Aliabad		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	30%	500
1675	Kunduz	Qala-e-Zal		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	30%	500
1676	Kunduz	Khanabad		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	30%	500
1677	Kunduz	Emam Sahib		Agriculture		Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	50
1678	Kunduz	Kunduz center		Agriculture		Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	50
1679	Kunduz	Aliabad		Agriculture		Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	50
1680	Kunduz	Qala-e-Zal		Agriculture		Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	50
1681	Kunduz	Khanabad		Agriculture		Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	5%	50
1682	Badakhshan	Baharak		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	10%	150
1683	Badakhshan	Kishem		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	10%	150
1684	Badakhshan	Shuhada		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	10%	150
1685	Badakhshan	Argo		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	10%	150
1686	Badakhshan	Faizabad		Livestock		Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	10-May-13	30-Sep-13	10%	100
1687	Kunduz	Kunduz center		Livestock		Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	19-May-13	30-Oct-13	10%	100

Northern Region

Province	District	Village	Section	Activity Code	Activity Name	Activity Type	Women Activity	Implementer_Partner	Start Date	End Date	Status
Balkh	Balkh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Chahar Bolak		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Chimtal		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Dawlatabad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Dihdadi		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Kaldar		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Kishindih		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Khulm		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Sholgara		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Nahri Shahi		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Shortepa		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Zari		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Chahar Kint		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Samangan	Hastate Sultan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Samangan	Dara-I Sufi Bala		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Samangan	Dara-I Sufi Payin		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Samangan	Feroz Nakhchir		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Samangan	Khuram Wa Sarbagh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Samangan	Aybak		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Sari Pul	Gosfandi		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Sari Pul	Sangcharak		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Sari Pul	Sayyad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Sari Pul	Sari Pul		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Sari Pul	Sozma Qala		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Aqcha		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Darzab		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Fayzabad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Khwaja Du Koh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Mangajek		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Mardyan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Qush Tepa		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Shibirghan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Maymana		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Pashtun Kot		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Shirin Tagab		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Qorghan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Qaramqul		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Khan Charbagh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Andkhoy		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Almar		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Qaysar		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Ghormach		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Bilchiragh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Gurziwan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Kohistan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Dawlatabad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Balkh		Agriculture / Livestock	8200	Oil Mill Demos	Technology transfer and capacity building	No	ACDI/VOCA	10/1/2009	11/30/2009	Completed
Balkh	Balkh		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Dawlatabad		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Dihdadi		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Kaldar		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Khulm		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Nahri Shahi		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Sholgara		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Shortepa		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Jawzjan	Aqcha		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Jawzjan	Fayzabad		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed

Jawzjan	Kham Ab		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Jawzjan	Khwaja Do Koh		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Jawzjan	Shibirghan		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Jawzjan	Qarqin		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Sari Pul	Sari Pul		Agriculture / Livestock	8200.18/3	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Sari Pul	Sozma Qala		Agriculture / Livestock	8200.18/3	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Samangan	Feroz Nakhchir		Agriculture / Livestock	8200.18/4	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Samangan	Hazrati Sultan		Agriculture / Livestock	8200.18/4	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Samangan	Aybak		Agriculture / Livestock	8200.18/4	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Faryab	Bilchiragh		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Faryab	Shirin Tagab		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Faryab	Almar		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Faryab	Dawlatabad		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Gurziwan		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Khani Chahar Bagh		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Kohistan		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Maymana		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Qaramqul		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Qaysar		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Qorghan		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Shirin Tagab		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Ghormach		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Almar		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Andkhoy		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Bilchiragh		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Balkh	Sherabad		Agriculture / Livestock		Onion Seed Production	Extension training	No	ACDI/VOCA	11/1/2009	6/15/2010	Cancelled
Balkh	Mazar-e-Sharif		Agriculture / Livestock		Strawberry seedling	Demonstration of Strawberry	No	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Dihdadi		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Chimtal		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Dawlatabad		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Kaldar		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Khulm		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Shortepa		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Nahri Shahi		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed

Faryab	Pashtun Kot		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Faryab	Shirin Tagab		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Faryab	Maymana city		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Jawzjan	Fayzabad		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Jawzjan	Aqcha		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Jawzjan	Kham Ab		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Jawzjan	Qarqin		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Jawzjan	Mardyan		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Jawzjan	Shibirghan		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Sari Pul	Sozma Qala		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Sari Pul	Sayyad		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Sari Pul	Sangcharak		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Sari Pul	Sari Pul		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Samangan	Feroz Nakhchir		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Samangan	Hazrati Sultan		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Samangan	Aybak		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Samangan	Khuram Wa Sarbagh		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Khulm		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Mazari Sharif		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Nahri Shahi		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Zari		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Shortepa		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Balkh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Chahar Bolak		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Chimtal		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Sholgara		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Kishindih		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Chahar Kint		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Kaldar		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Marmul		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Dihdadi		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Gurziwan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Khwaja Sabz Posh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Andkhoy		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Khani Chahar Bagh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Qaramqol		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed

Faryab	Shirin Tagab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Bilchiragh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Kohistan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Qaysar		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Almar		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Pashtun Kot		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Maymana		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Qurghan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Ghormach		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Fayzabad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Mardyan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Qush Tepa		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Aqcha		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Kham Ab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Mangajek		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Khaniqa		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Darzab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Khwaja Du Koh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Shibirghan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Qarqin		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Feroz Nakhchir		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Hazrati Sultan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Aybak		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Dara-I-Sufi Bala		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Dara-I-Sufi Payin		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Ruyi Du Ab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Khuram Wa Sarbagh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Sari Pul		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Sangcharak		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Kohistanat		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Balkhab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Sozma Qala		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Sayyad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Gosfandi		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Feroz Nakhchir		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA	20/09/2010	31/12/2011	Completed
Sari Pul	Sangcharak		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA	TBD		On-hold

Faryab	Maymana city		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA	1/11/2010	31/12/2011	On-hold
Faryab	Qaysar		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA	1/12/2010	31/12/2011	On-hold
Samangan	Feroz Nakhchir		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	15/11/2010	31/12/2011	Active
Samangan	Hazrati Sultan		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	15/11/2010	31/12/2011	Active
Sari Pul	Sangcharak		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA			Active
Sari Pul	Sari Pul Center		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA			Active
Faryab	Maymana city		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	1/12/2010	31/12/2011	Active
Faryab	Shirin Tagab		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	1/12/2010	31/12/2011	Active
Faryab	Pashtun Kot		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	1/12/2010	31/12/2011	Active
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	1/12/2010	31/12/2011	Active
Faryab	Qaysar		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	4/19/2011	31-Dec-11	Active
Faryab	Almar		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	4/19/2011	31-Dec-11	Active
Balkh	Chimtal		Agriculture / Livestock		Establishment of 100 ha Commercial Almond Orchards	Distribution of high value crops (almond trees) and extension support	No	ACDI/VOCA	12/1/2009	12/31/2010	Completed
Balkh	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Balkh	Marmol		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Faryab	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Jawzjan	Mangajek		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Samangan	Aybak		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Sari Pul	Gosfandi, Sari Pul		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Balkh	Mazar-e-Sharif		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 1	Capacity building, input distribution and job creation	Yes	ACDI/VOCA	3/7/2010	9/7/2010	Completed
Balkh	District One, Mazar-i-Sharif City		Agricultural Business Development		Support to MBDFA	Capacity building and job creation	No	ACDI/VOCA	20/6/2010	19/8/2010	Completed
Balkh	Dawlatabad		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA	1/12/2010	31/07/2011	Completed
Jawzjan	Shibirghan		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA	1/12/2010	31/07/2011	Completed
Sari Pul	Sari Pul		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA	1/12/2010	31/07/2011	Completed
Samangan	Aybak		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA	1/12/2010	31/07/2011	Completed
Faryab	Andkhoy		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA	1/12/2010	31/07/2011	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Cancelled

Samangan	Aybak		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Samangan	Hazrati Sultan		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Cancelled
Sari Pul	Sari Pul		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Jawzjan	Shirbirghan		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Balkh	Balkh		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Balkh	Sholgara		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Jawzjan	Fayzabad		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Jawzjan	Aqcha		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Balkh	Balkh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Dawlatabad		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Dihdadi (Two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Kaldar		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Khulm (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Nahri Shahi		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Sholgara		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Shortepa		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Andkhoy		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Khane Charbagh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Pashtun Kot (Three demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Maymana		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Qurghan		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Bilchiragh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Almar		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Samangan	Feroz Nakhchir		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Samangan	Hazrati Sultan		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Samangan	Aybak (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Sari Pul	Sari Pul Center		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Sari Pul	Sangcharak		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Sari Pul	Sozma Qala (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Jawzjan	Aqcha		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Jawzjan	Kham Ab		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Jawzjan	Fayzabad		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed

Jawzjan	Khwaja Du Koh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Jawzjan	Shibirghan(two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Jawzjan	Qarqin		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA	1/4/2010	31/03/2012	Active
Jawzjan	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA	1/4/2010	31/03/2012	Active
Faryab	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA	1/4/2010	31/03/2012	Active
Sari Pul	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA	1/4/2010	31/03/2012	Completed
Samangan	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA	1/4/2010	31/03/2012	Active
Balkh	Charbolak		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Balkh	Khulm		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Balkh	Kaldar		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Balkh	Mazar-e-Sharif (two workshops)		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Balkh	Balkh		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Balkh	Sholgara		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Samangan	Hazrati Sultan		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Samangan	Feroz Nakhchir		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Samangan	Aybak		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Samangan	Ruyi Du Ab		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Jawzjan	Fayzabad		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Jawzjan	Aqcha (two workshops)		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Jawzjan	Qarqin		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Jawzjan	Shibirghan		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Sari Pul	Sangcharak		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Sari Pul	Sozma Qala		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Sari Pul	Sari Pul center (two workshops)		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Faryab	Qaysar		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Faryab	Almar		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Faryab	Shirin Tagab		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Faryab	Andkhoy		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Faryab	Maymana		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Balkh	Nahri Shahi		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA	1/10/2010	30/09/2011	Active
Balkh	Balkh		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA	1/10/2010	30/09/2011	Active

Faryab	Pashtun Kot		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA	1/11/2010	31/10/2011	Active
Jawzjan	Shibirghan		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA	1/10/2010	30/09/2011	Cancelled
Sari Pul	Sari Pul Center		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA	1/10/2010	30/09/2011	Active
Balkh	Balkh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Mazar-e-Sharif		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Sholgara		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Shortepa		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Kishindih		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	dihdadi		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Dawlatabad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Marmol		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Nahri Shahi		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Khulm		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Kaldar		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Chimtal		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Darzab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Shibirghan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Aqcha		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Khwaj Du Koh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Khaniqa		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Fayzabad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Kham Ab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Qarqin		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Gurziwan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Qaysar		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Almar		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Pashtun Kot		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Dawlatabad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Andkhoy		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Shirin Tagab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Maymana		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Khwaja Sabz Posh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Bilchiragh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Kohistan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Sari Pul	Sozma Qala		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Sari Pul	Sari Pul Center		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Sari Pul	Sangcharak		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed

Sari Pul	Gosfandi		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Sari Pul	Sayyad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Samangan	Hazrati Sultan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Samangan	Aybak		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Samangan	Khuram Wa Sarbagh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Samangan	Ruyi Du Ab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Samangan	Darae Suf		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	1/3/2011	15/04/2011	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	1/3/2011	15/04/2011	Completed
Jawzjan	Shibirghan		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	1/3/2011	15/04/2011	Completed
Samangan	Aybak		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	1/3/2011	15/04/2011	Completed
Sari Pul	Sari Pul		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	1/3/2011	15/04/2011	Completed
Faryab	Maymana		Agriculture / Livestock		Establishment of 10 ha Commercial Almond Orchards	Distribution of high value crops (almond trees), and extension support	No	ACDI/VOCA	1/2/2011	31/12/2011	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Establishment of 10 ha Commercial Almond Orchards	Distribution of high value crops (almond trees) and extension support	No	ACDI/VOCA	1/2/2011	31/12/2011	Completed
Balkh	Dihdadi		Agriculture / Livestock		Silkworm Egg Production in Balkh DAIL Facility	Technical support to Balkh DAIL	No	ACDI/VOCA	1/4/2011	30/06/2011	Completed
Faryab	Kohistan		Agriculture / Livestock		Farmer Training on Improved Potato Cultivation 2011	Extension training, input distribution and cultivation of hectares	No	ACDI/VOCA	1-Apr-11	30-Sep-11	Completed
Balkh	Khulm		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Mazari Sharif		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Nahri Shahi		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Zari		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Shortepa		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Dawlatabad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Balkh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Chahar Bolak		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Chimtal		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Sholgara		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Kishindih		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Chahar Kint		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Kaldar		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Marmul		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active

Balkh	Sharak Hairatan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Dihdadi		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Gurziwan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Khwaja Sabz Posh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Andkhoy		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Khani Chahar Bagh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Qaramqol		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Shirin Tagab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Bilchiragh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Kohistan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Qaysar		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Almar		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Pashtun Kot		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Maymana		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Dawlatabad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Qurghan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Ghormach		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Fayzabad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Mardyan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Qush Tepa		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Aqcha		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Kham Ab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Mangajek		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Khaniqa		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active

Jawzjan	Darzab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Khwaja Du Koh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Shibirghan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Qarqin		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Feroz Nakhchir		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Hazrati Sultan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Aybak		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Dara-I-Sufi Bala		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Dara-I-Sufi Payin		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Ruyi Du Ab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Khuram Wa Sarbagh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Sari Pul		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Sangcharak		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Kohistanat		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Balkhab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Sozma Qala		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Sayyad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Gosfandi		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Khulm		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Mazari Sharif		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Nahri Shahi		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Zari		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Shortepa		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Balkh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Chahar Bolak		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Chimtal		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Sholgara		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Kishindih		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Kaldar		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Marmul		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Dihdadi		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Gurziwan		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Khwaja Sabz Posh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Andkhoy		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Khani Chahar Bagh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Shirin Tagab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active

Faryab	Bilchiragh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Qaysar		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Almar		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Pashtun Kot		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Maymana		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Fayzabad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Aqcha		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Kham Ab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Mangajek		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Khaniqa		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Darzab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Khwaja Du Koh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Shibirghan		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Qarqin		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Feroz Nakhchir		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Hazrati Sultan		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Aybak		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Dara-I-Sufi Bala		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Dara-I-Sufi Payin		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Ruyi Du Ab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Khuram Wa Sarbagh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Sari Pul	Sari Pul		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Sari Pul	Sangcharak		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Sari Pul	Sozma Qala		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Sari Pul	Sayyad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Sari Pul	Gosfandi		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA	1/8/2011	1/8/2013	Active
Faryab	Pashtun Kot		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA	1/8/2011	1/8/2013	Active
Faryab	Qaysar		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA	1/8/2011	1/8/2013	Active
Faryab	Bilchiragh		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA			Active
Faryab	Shirin Tagab		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA	1/8/2011	1/8/2013	Active
Balkh	Balkh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Active
Balkh	Khulm		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Kaldar		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Dawlatabad		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Dehdadi		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Nahri Shahi		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Sholgara		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Shortepa		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Almar		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Belcherahg		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Pashtun Kot (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Maymana		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Qurghan		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Khan Charbagh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed

Faryab	Khwja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Samangan	Feroz Nakhchir		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Samangan	Hazrati Sultan		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Samangan	Aybak		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Sari Pul	Sari Pul Center (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Sari Pul	Sangcharak		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Sari Pul	Sozma Qala		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Jawzjan	Aqcha		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Jawzjan	Kham Ab		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Jawzjan	Fayzabad		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Jawzjan	Khwaja Du Koh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Jawzjan	Shibirghan		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Jawzjan	Qarqin		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Dihdadi		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Balkh	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Faryab	Shirin Tagab		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Jawzjan	Shibirghan		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Jawzjan	Aqcha		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Jawzjan	Fayzabad		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Jawzjan	Mangajek		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Samangan	Aybak		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Sari Pul	Sari Pul		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Farmer Training on Improved Potato Cultivation 2012	Extension training, input distribution and cultivation of hectares	No	ACDI/VOCA	1-Apr-12	1-Sep-12	Completed
Faryab	Bilchiragh		Agriculture / Livestock		Farmer Training on Improved Potato Cultivation 2012	Extension training, input distribution and cultivation of hectares	No	ACDI/VOCA	1-Apr-12	1-Sep-12	Completed
Balkh	Balkh	Diragai	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Balkh	Nahri Shahi	Amirulmomenin	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Balkh	Shortepa	Bozarigh	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Balkh	Sholgara	Sar Asia Olia	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Balkh	Dawlatabad	Qarshigak	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Faryab	Pashtun Kot	Gandab	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Faryab	Maymana	Afghan Kot	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Faryab	Khwaja Sabz Posh	Badghisi	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Faryab	Andkhoy	Tafachi Kalan	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Faryab	Bilchiragh	Gul Tapa	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Jawzjan	Khwaja Du Koh	Chardara	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Jawzjan	Aqcha	Kole Baqal	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active

Jawzjan	Shibirghan	Yaka Bagh	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Samangan	Khuram Wa Sarbagh	Pasi Hissar	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Samangan	Hazrati Sultan	Gargarai	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Samangan	Aybak	Charchenar	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Sari Pul	Sozmaqala	Haji Abdul Hakim	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Sari Pul	Sari Pul	Khatibabad	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Balkh	Dihdadi	Pushti Bagh	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Balkh	Dawlatabad	Sadirabad	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Faryab	Pashtun Kot	Jamshedi	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Faryab	Khwaja Sabz Posh	Badghisi	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Jawzjan	Shibirghan	Koh Gunbad	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Jawzjan	Aqcha	Qumarigh	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Samangan	Aybak	Joye Zendan	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Samangan	Aybak	Kohna Aybak	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Sari Pul	Sari Pul	Imam Khurd	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Sari Pul	Sari Pul	Afardi	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going

Annex VI - Monthly Grants Report, May 2013
Eastern Region

IDEA-NEW Monthly Grants Report May 1-31, 2013

Grant Number	Name of Grantee	District/Province	Concept Approved by Evaluation Committee	Concept Approved by Project Director	Number of Awards	Status	Start Date of Grant	Type of Grant	Duration of Grant	Deliverables	Linked to value chain
Approved Grants											
G-JAA-001	Riaz Packaging Factory/ Engineer Ghulam Hussain	Dosaraka Kabul Jalalabad main road Surkhroad/ Nangrarhar	No Concept	No Concept	1	Completed-Closed Out	1/Apr/10	In-Kind	2.5 Months	Increased number of printed labels for boxes	This grant is under vegetable value chain, Contributing with Riaz packaging factory, the company is producing kinds of packing for fruit growers and day old chicks for the relevent breeder chiks producers in eastren region and will create some permenent jobs.
G-KBL-001	Amiri & Brother's Carpentry Workshop/ Mohammad Hasan	Taimani Watt, Kabul Province	No Concept	No Concept	1	Completed-Closed Out	14/Dec/09	In-Kind	2 Months	Registration with AISA and renovation of workshop	N/A
G-JAA-005	Rohafza Jam and Pickle company/ Rohafza	Zone 10 Jalalabad City/Nangarhar province	Approved	Approved	1	Completed Closed Out	1/Jun/10	In-Kind	2 months	Increased production and sales of Jam and Pickles	N/A
G-JAA-006	Shams Afzali Poultry Production and rearing limited/ Haji Shams ul Haq	Daronta, Surkhroad district, Nangarhar Province	Approved	Approved	1	Completed-Closed Out	6/Mar/10	In-Kind	5 months	Hiring of ten employees each and ensure good bio-security measures	This grant is under poultry value chain, The overall objective of supporting this poultry production company was to establishing poultry value chain locally. This program will support the stopped hatcheries in Jalalabad to re-start their operation in a successful way. In other hand it will impower the production of day old chicks for the local breeder farms
G-JAA-004	Shamshad Vermicelli& Noodles Factory/ Ghulam Dastageer	Chinknorey Jalalabad City Nangarhar province	Approved	Approved	1	Completed-Closed Out	1/Jul/10	In-Kind	4 months	1) Aisa Registration 2) Hiring of Additional 15 Staff members 3) Increased production and sales of Vermicelli and Noodles	N/A
G-JAA-003	Wasim Chair Manufacturing Factory/ Hasan Gul	Kabul Bus Stand, Jalalabad City, Nangrarhar Province	Approved	Approved	1	Completed-Not Closed Out	20/Feb/10	In-Kind	3 months	Registration with AISA. Hiring of 7 employees and increase the production and sale of plastic furniture.	N/A
	Omer Farooq Food Company / Haider Baig	Jalalabad City, Nangrarhar Province	Approved	Approved	1	Active	1/Jul/10	In-Kind	5 months	Hiring of 60 employees and local purchase of raw materials, to increase local cake and pastry manufacturing	N/A

G-JAA-008	Baryalaic bicycle Factory/ Baryalai	Dosaraka Kabul Jalalabad main road, Surkhroad District, Nangarhar Province	Approved	Approved	1	Completed-Not Closed Out	1/Jul/10	In-Kind	4 months	1)Hiring of 20 Employee 2) Increase the production and sale of Bicycles 3) local procurements	N/A
G-JAA-010	Lajbar Marble Processing Factory/ Ajab Khan	Shirzad District, Nangarhar	Approved	Approved	1	Completed-Not Closed Out	1/Jul/10	In-Kind	6 months	1) Aisa Registration 2) Hiring of Additional 28 Staff members 3) Grantee Should purchase new 250 KW generator 4) Increased production of marble and granite	N/A
G-JAA-009	Arian Marble Industries Limited/ Haji Fazel e Mula	Dosaraka Kabul Jalalabad main road, Surkhroad District, Nangarhar Province	Approved	Approved	1	Completed-Not Closed Out	1/Jul/10	In-Kind	6 months	1) Aisa Registration 2) Hiring of Additional 15 Staff members 3) Increased production of marble and granite	N/A
G-JAA-014	Hedayat Barakat Broiler Breeder Farm/ Qari Ihsanullah	Behsud District Nangarhar Province	Approved	Approved	1	Completed-Not Closed Out	01 July, 2010	In-Kind	6 months	1) Construction of building for 6150 day old Broiler Breeder , Purchasing of automatic Drinker and Feeder.2) Grantee should order the Broiler Breeder chicks as soon the grants is approved, 3) 50 % of Grant value will be given back to IDEA-NEW in form of Days old Chicks	To improve the poultry production in response to local demand,Increase production of broiler chickens to substitute imports, promote economic growth of breeder farmer in the Eastern Region, to gradually achieve this objective and to reach 100% self-sustainability, contributing to the overall success of the poultry value chain succeed.
G-JAA-026	Happy Afghanistan Sports/Muhammad Katoor	Zone no 4, Jalalabad City , Nangarhar Province	Approved	Approved	1	Completed-Not Closed Out	01 Aug, 2010	In-Kind	4 months	1)Aisa Registration 2)Increase production. 3)Construction of building and Hiring 8 new staff member.	N/A
G-JAA-015	Clean Drinking Water Supply Project/ Faizullah Khan Head of CDC	Shinwar District, Nangarhar Province	Approved	Approved	1	Completed Closed out	20/May/10	In-Kind	2 months	Unskilled Labor will be the Community Contribution	N/A
G-JAA- 016	Gulayee Village Aqueduct project/ Abdul Rahman Head of CDC	Ghanikhil District, Nangarhar Province	Approved	Approved	1	Completed Closed out	20/May/10	In-Kind	2 months	Unskilled Labor will be the Community Contribution	N/A
G-JAA-019	Watan Dost Carpentry Workshop/ Dost Mohammad	Achin district, Nangarhar Province	Approved	Approved	1	Completed-Closed Out	01 July, 2010	In-Kind	2 months	1) Aisa Registration. 2) Hiring of 6 Employees and provide training 3) Increase production of Door, Window and cupboard	N/A

G-JAA-025	Waheed Soap Factory/ Bismillah	Behsud district, Nangarhar Province	Approved	Approved	1	Completed-Not Closed Out	01 Aug, 2010	In-Kind	3 Mont\hs	1)Construction of building to accommodate new machinery. 2) Hiring of 13 New staff members. 3) Purchased Raw Materials and increase the production and improve quality. 4)Purchased Cartons form Riaz Packages Factory	N/A
G-JAA-031	Ali Zada Green House	Qala -e- Maroof Surkhroad district, Nangarhar Province	Approved	Approved	1	Completed-Not Closed Out	01 Aug, 2010	In-Kind	2 Months	1) Aisa registration 2)Purchased inputs and other material such as Cucumber Seed,Tomato Seed, Pepper Seed, Farming Tools,Fuel,DAP,UREA,Animal Manure, Safety Tank and Main Pipe. 3)Hiring of 3 new staff member. 4)Increase and produce the quantity Cucumber for local market as well as for International Market	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
G-JAA-017	Afghanistan Institute of Business Management	1) Nangarhar, Laghman and Kunar Province	Approved	Approved	1	Completed Closed out	01 Oct, 2010	FOG	4 months	Milestone 1) Pre test should be prepare by AIBM and a soft draft should be submitted to IDEA-NEW grants unit. A copy of the trainers' CVs, job descriptions, and contracts will be submitted to IDEA-NEW grants Department. Provide timesheets to IDEA-NEW grants department for payment staff hired under this grant on monthly basis. Provide brief monthly progress reports on the activities to the IDEA-NEW Grants Department. A copy of the training curriculum/ schedule will be submitted to IDEA-NEW grants Department. Milestone # 2) Signed attendance sheets of trainers should be submitted to IDEA-NEW Grants office. All documents and reports must be signed and acknowledged by the project manager. Two page progress report on the status of training. . The report should also include photographs of activities	N/A

	Sadam Textile weaving Company/ Haji Zazai	Kama district. Nangarhar Province	Approved	Approved	1	Completed-Closed Out	01 Oct, 2010	In-Kind	2 Months	1)AISA Registration. 2)Construction of building to accommodate new machinery. 3)Hiring of 7 permanent staff members. 4)Purchased Generator and raw materials	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local textile weavers and the small textile factories to be more competitive with the imported stuff. These factories are working for the sustainability of the textile sub-sector, increase the throughputs of textile washing and pressing facility and increase the production of textile products for local market
G-JAA-034	Dago Village Canal Protection wall project/Malak Noor Rahman	Dago Village Chaparhar District, Nangarhar Province	Approved	Approved	1	Completed Closed Out	01 Nov, 2010	In-Kind	2 Months	Unskilled Labor from starting of Project till end of Project	N/A
G-JAA-036	Rahmatullah Vegetable Production Greenhouse/Rahmatullah	Jamai Mohammad Sideeq Village of Kama District of Nangarhar Province	Approved	Approved	1	Completed-Closed Out	01 Nov, 2010	In-kind	3 Months	1) AISA Registration 2) Land Preparation and purchase all input and required tools for greenhouse 3) As soon the Greenhouse is operational and start it production, monthly and quarterly sale report should be submitted to grants section as well as the technical section	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
G-JAA-035	Ihsanullah Off Season Vegetable Production Greenhouse/Ihsanullah	Saqawa Village of Khogyani District of Nangarhar Province	Approved	Approved	1	Completed-Closed Out	01 Nov, 2010	In-Kind	3 Months	1) AISA Registration 2) Land Preparation and purchase all input and required tools for greenhouse 3) As soon the Greenhouse is operational and start it production, monthly and quarterly sale report should be submitted to grants section as well as the technical section	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.

G-JAA-032	Kunar Pashad Marble Processing Factory	Sarkano District, Kunar Province	Approved	Approved	1	Active	01 Dec, 2010	In-Kind	6 Months	1) Construction of new building to accommodate the new machinery 2) Hiring of 15 new employee 3)Purchasing of 350 KW generator and size machine 4)Increases the Production of Marble and Granite and sales report on monthly basis	N/A
G-JAA-037	Kaayenat Marhaba Henna Processing and Talcum Powder Manufacturing Factory	Aziz Khan Kas of Qarghayi district of Laghman Province	Approved	Approved	1	Completed-Not Closed Out	01 Dec, 2010	In-kind	4 Months	1) Construction of New building to accommodate new machinery 2)Purchasing of raw material as mention in grants application 3)Providing and submission of monthly sale report to the grants section.	N/A
G-JAA-038	Spin Ghar Poultry Farmers Association	Jalalabad City of Nangarhar Province	Approved	Approved	1	Completed-Not Closed Out	01 Dec, 2010	FOG	12 Months	**First activity:** 1) Hire the advisor and sign an agreement with 60 days probationary period, provide copy of Scope of work, copy of agreement along with CV, Job description to IDEA NEW grants department. The poultry advisor will be available over one year period and will provide his support to train new/existing poultry farmers, provide assistance to the breeder farm owners/employees, hatchery owners/employees and as well as the new feed mills. 2) Visit the nearby farm and develop plan for interventions. 3) develop work plan in first 3 weeks of arrival. **Second deliverable:** 1) Train 100 poultry farmers in the eastern region (Nangarhar, Kunar, Laghman).Provide signed attendance sheet of trainees. The format should include the farmer name, location of farms, signature of farmers, telephone	As local farmer in eastren region need sufficient and new tchnologies knowledge to start poultry Farming The poultry adviser will provide help to all breeder farms, association farmers, slaughter house and feed mills in Eastern Region, supporting to SPFA will directly strengthen the SPFA capacity which will help the poultry industry players to learn the new technology and adopt it,

	Toor Kahn Textile Weaving Company/ Toor Khan.	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed-Closed Out	01 Jan, 2011	In- Kind	3 Months	1) AISA Registration, 2) Construction of new building to accommodate new machinery, 3) Hiring of 9 employees, 4) Purchasing of generator and raw materials, increase sales and provide monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local textile weavers and the small textile factories to be more competitive with the imported stuff. These factories are working for the sustainability of the textile sub-sector, increase the throughputs of textile washing and pressing facility and increase the production of textile products for local market
G-JAA-043	Azizurrahman Textile Weaving Company	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed-Closed Out	01 Jan, 2011	In- Kind	3 Months	1) AISA Registration 2) Construction of new building to accommodate new machinery. 3) Hiring of 6 employees. 4) Purchasing of generator and raw materials, increase sales and provide monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local textile weavers and the small textile factories to be more competitive with the imported stuff. These factories are working for the sustainability of the textile sub-sector, increase the throughputs of textile washing and pressing facility and increase the production of textile products for local market

G-JAA-042	Tassildar Textile Weaving Company/Tassildar.	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed-Closed Out	01 Jan, 2011	In- Kind	3 Months	1) AISA Registration. 2) Construction of new building to accommodate new machinery. 3) Hiring of 7 employees. 4) Purchasing of generator and raw materials, increases sales and provide monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local textile weavers and the small textile factories to be more competitive with the imported stuff. These factories are working for the sustainability of the textile sub-sector, increase the throughputs of textile washing and pressing facility and increase the production of textile products for local market
G-JAA-047	Khaiber Gul Textile Weaving Company/Khaiber Gul.	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed-Closed Out	02 Jan, 2011	In- Kind	3 Months	1) AISA Registration 2) Construction of new building to accommodate new machinery. 3) Hiring of 6 employees. 4) Purchasing of generator and raw materials, increase sales and provide monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local textile weavers and the small textile factories to be more competitive with the imported stuff. These factories are working for the sustainability of the textile sub-sector, increase the throughputs of textile washing and pressing facility and increase the production of textile products for local market
G-JAA-049	Mazina Girls High School Boundary Wall Project/ Safiullah Pacha	Mazina Village Rodat District, Nangarhar Province	Approved	Approved	1	Completed-Not Closed Out	02 Jan, 2011	In-Kind	3 Months	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A
G-JAA-039	Maidanak Village Canal Protection Wall Project/ Mohammad Sadiq	Maidanak Village of Spinghar District of Nangarhar Province	Approved	Approved	1	Completed Closed Out	02 Jan, 2011	In-Kind	3 Months	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A
G-JAA-044	Gawe Village Canal Rehabilitation Project / Mohammad	Gawe Village of Achin District of Nangarhar Province	Approved	Approved	1	Completed Closed Out	02 Jan, 2011	In-Kind	2 Months	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A

G-JAA-040	Javed Afghan Agriculture Machinery Production Factory / Haji Toor Malang	Jalalabad City of Nangarhar Province	Approved	Approved	1	Completed-Not Closed Out	02 Jan, 2011	In-Kind	6 Months	1) Construction of new building to accommodate new machineries in. 2) Purchasing of raw material mentioned in grants application. 3) Hiring of 35 new employees. 4) Increase the production and provide sale reports to IDEA NEW Technical Section as well as to grants section on monthly basis.	This grant is under vegetable value chain, Contributing with Javid Afghan Agriculture machinery production factory in production of modern agriculture machinery locally for the farmers i.c wheat thrasher, raggers, plough and land levels, job creation for the local peoples.
G-JAA-046	Akhund Village Canal protection wall project / Zahidullah	Akhund Village, Kama District, Nangarhar Province	Approved	Approved	1	Completed Closed Out	02 Jan, 2011	In-Kind	40 Days	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A
G-JAA-050	Minhaz Garment Finishing Center.	Majboorabad Area of Jalalabad City	Approved	Approved	1	Completed-Not Closed Out	02 Jan, 2011	In-Kind	2 Months	1) AISA Registration 2) Hiring of 4 new employees. 3) Providing production to the market.	N/A
G-JAA-048	Langar khil village, Irrigation channel and Reservoir Project	Langar Khil Village of Hisarak District, Nangarhar Province.	Approved	Approved	1	Completed Closed Out	15 Jan, 2011	In-Kind	2 Months	Unskilled Labor from starting of Project till end of Project	N/A
G-JAA-045	Ismail Textile Weaving Company/ Ismail.	Hisarshahi Village of Rodat District, Nangarhar Province	Approved	Approved	1	Completed Closed Out	06 Feb, 2011	In- Kind	3 Months	1) AISA Registration, 2) Construction of new building to accommodate new machinery, 3) Hiring of 6 employees, 4) Purchasing of generator and raw materials, increases sales and provides monthly sales report to IDEA NEW PSD and Grants Team.	This Grant is under Textile value chain, IDEA-NEW has initiated to facilities and contributes to local textile companies, and it was an important part of the textile value chain. It enables the local textile weavers and the small textile factories to be more competitive with the imported stuff. These factories are working for the sustainability of the textile sub-sector, increase the throughputs of textile washing and pressing facility and increase the production of textile products for local market

G-JAA-051	Husain Khan Honey Bee Keeping Farm	Hisarshahi Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	3 April, 2011	In-Kind	4 Months	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
G-JAA-054	Meer Ahmad Khan Honey Bee Keeping Farm	Chaghari Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	3 April, 2011	In-Kind	4 Months	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
G-JAA-052	Farhad Honey Bee Keeping Farm	Hisarshahi Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	3 April, 2011	In-Kind	4 Months	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.

G-JAA-053	Baryalay Honey Bee Keeping Farm	Kudi Khil Village of Shirzad District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	3 April, 2011	In-Kind	4 Months	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
G-JAA-060	Improvements in Surkhroad Packing Facility	Sultan Pour Village of Surkhrud District of Nangarhar Province	Approved	Approved	1	Completed Closed Out	22 March, 2011	FOG	15 Days	1) Plant parameters (wall height) by 120Cms by green cloth and net.2) Gapts in the surrounding walls need to filled appropriately.3) Boilers and towel dispenser need to be installed in the bathrooms.4) Windows to be sealed with plastic and broken windows needs to be changed with new ones.5) Suspended ceiling to be developed from washable materials to make sure all holes in the roof disappears.6) Curtains of doors need to be changed to the plastic strips curtains in all 3 doors.7) A small security tower needs to be built.8) Install few traps for pest control in the packhouse.9) Gaps in windows from outside must be completed filled.10) Water tanks needs to be completely surrounded by metal from all sides and tops to make it well secured	This grant is under vegetable value chain, Improvement of surkhroad packing facility which is normally sorting , grading and packing fresh vegetable and fruits from eastern region agriculture productions, job creation for the local females, support farmers in enhancing licit economy,

	Ghulam Ali Off season Vegetable Production Greenhouses	Jabagai Village of Ghani Khil District of Nangarhar Province.	Approved	Approved	1	Active	TBD	In-Kind	3 Months	1) Land Preparation and purchase all input and required tools for greenhouse 2) As soon the operation of the greenhouse has started and went into production, monthly and quarterly sale report should be submitted to grants section and to the technical section as well.	This grant is under vegetable value chain, Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
G-JAA-061	Nangarhar Broiler Breeder Farm/Abdul Rahman	Kan Katraghai Village, Rodat district, Nangarhar Province.	Approved	Approved	1	Active	TBD	In-Kind	7 Months	1) Construction of new Boiler Breeder Farm # 1 with capacity of 6,000 day old chicks. 2) AISA Registration. 3) Hiring of 14 permanent employees. 4) Purchasing of vaccine. 5) Purchasing of 6000 chicks (Boiler Breeder) for farm # 1. 6) Construction of second building with the same capacity after three months (farm # 2). 7) Construction of hatchery building after 4 months . 8) 20 % of total grants from Farm # 1 will be given back to IDEA-NEW in shape of day old chicks. 9) Purchasing of 6000 chicks (Boiler Breeder) for farm # 2 after 8 months.	To improve the poultry production in response to local demand,Increase production of broiler chickens to substitute imports, promote economic growth of breeder farmer in the Eastern Region, to gradually achieve this objective and to reach 100% self-sustainability, contributing to the overall success of the poultry value chain succeed.
	Nadima Garment Finishing Center/Nadima	Joi Haft, Jalalabad City, Nangarhar province.	Approved	Approved	1	Completed Not Closed Out	01 May, 2011	In-Kind	2 Months	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-064	Masooda Garment Finishing Center/Masooda	Qasaba, Fase # 4, Jalalabad City, Nangarhar province.	Approved	Approved	1	Completed Not Closed Out	01 May, 2011	In-Kind	2 Months	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-065	Aqila Garment Finishing Center/Aqila	Shahri Now, Mihterlam, Laghman Province.	Approved	Approved	1	Completed Not Closed Out	01 May, 2011	In-Kind	2 Months	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A

G-JAA-062	Salma Garment Finishing Center/Salma	Camps, Fase #1, Jalalabad City, Nangarhar province.	Approved	Approved	1	Completed Not Closed Out	01 May, 2011	In-Kind	2 Months	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-72	Noor Bibi Retail Shop/Noor Bibi	Fatih abad village,Surkhrod District of Nangarhar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
G-JAA-70	Khan Zada Retail Shop/ Khan Zada	Bar shema, Kuz Kuner district, Nangarhar	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
G-JAA-69	Awlia Retail Shop/ Awlia	Hisar Shahi Camp Block 6, Rodat district, Nangarhar	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
G-JAA-67	Amiru Nissa Retail Shop/ Amiru Nissa	Qazi banda, Chawki district, Kunar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
G-JAA-71	Nargas Retail Shop/ Nargas	Maidan village,Surkhrod District of Nangarhar Province	Approved	Approved	1	Completed-Closed Out	01 June, 2011	In-Kind	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
G-JAA-68	Aqbal BiBi Retail Shop/ Aqbal	Janatiano village, Batikot district, Nangarhar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
G-JAA-66	Adal Bibi Retail Shop/ Adal Bibi	Qala tak village, Khewa District, Nangarhar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
G-JAA-75	Banda Hakeem Abad Village Canal Protection Wall/ Assadullah Head of CDC	Hakeem Abad Banda Village, Khas Kunar, Kunar Province	Approved	Approved	1	Completed Closed Out	01 June, 2011	In-Kind	4 months	Unskilled Labor from starting of Project till end of Project, loading and unloading of material and storage facility will be the community contribution	N/A
G-JAA-79	Habiba retail shop	Koz nurgal village, Nurgal district, Kunar province	Approved	Approved	1	Completed Closed Out	15 June, 2011	In-Kind	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
G-JAA-77	Palwasha Garment finishing center	Dam Kalay, Asad abad city ,Kunar province	Approved	Approved	1	Completed-Not Closed Out	15 June, 2011	In-Kind	2 Months	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report to IDEA-NEW technical section	N/A
G-JAA-145	Lalzaro retail shop	Jamali village, Kama district, Nangarhar province	Approved	Approved	1	Completed Closed Out	15 June, 2011	In-Kind	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
G-JAA-74	Koz Kharotai Village Sanitation Project	Mihterlam, Laghman Province.	Approved	Approved	1	Completed Not Closed Out	15 June, 2011	In-Kind	3 months	Unskilled Labors, loading and unloading of construction material, maintenance of tools and materials and providing security for the project staff will be the contribution of the community	N/A

G-JAA-80	Mehran Wahab Confectionery Company	Markoh Bazar, Shinwar, Nangarhar	Approved	Approved	1	Completed-Not Closed Out	15 June, 2011	In-Kind	2 months	1) AISA registration 2) Purchase raw materials, Increase Production and provide Bi weekly report to technical section and Hiring of 6 new employees	N/A
G-JAA-81	Ghondai Village Canal Protection Wall	Ghondai Village, Kot District of Nangarhar Province	Approved	Approved	1	Completed Not Closed Out	16 June, 2011	In-Kind	4 months	Unskilled Labor from starting of Project till end of Project, loading and unloading of material and storage facility will be the community contribution	N/A
G-JAA-76	Masroor Food Processing Company	Angoor Bagh, Jalalabad, Nangarhar Province	Approved	Approved	1	Completed-Not Closed Out	15 June, 2011	In-Kind	4 months	1) Grantee should Purchase Fruit Washer Machine when IDEA-NEW is procuring other requested items in the budget sheet and provide IDEA-NEW with receipts 2) Grantee Should purchase pulp from Surkhroad Packing facility, Rohafza Jam and pickles company and Markikhiel pulp production center based on the market price Masroor Food processing factory should singed a MOU with above mention factories and provide IDEA-NW technical departments and grants section with hard copies 3) Hiring of 6 permanent employee 4) Purchase raw material and provide IDEA-NEW technical section with Bi weekly sales report	N/A
G_JAA_ 109	Hijratullah Honey Beekeeping Farm	Kaday Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.

G_JAA_ 118	Saifurrahman Honey Beekeeping Farm	27 Canal Marco, Ghani Khil District of Nangarhar Province.	Approved	Approved	1	Active	15 Aug, 2011	In-Kind	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
G_JAA_ 122	Ataullah Honey Beekeeping Farm	Shikh Ahmad Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
G_JAA_ 123	Abed Honey Beekeeping Farm	Chaghari Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.

G_JAA_ 111	Bashirullah Honey Beekeeping Farm	Barikab Village of Batikot District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
G_JAA_ 125	Nasir Khan and Mirwais Honey Beekeeping Farm	Hisarak District of Nangarhar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
G_JAA_ 112	Wali Khan Honey Beekeeping Farm	Tingawar Village of Alingar District of Laghman Province.	Approved	Approved	1	Completed-Not Closed Out	15 Aug, 2011	In-Kind	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.

G_JAA_ 113	Asil Khan Honey Beekeeping Farm	Kolman Village of Alingar District of Laghman Province.	Approved	Approved	1	Active	15 Aug, 2011	In-Kind	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
G_JAA_ 121	Gul Agha Honey Beekeeping Farm	Logar Lam Village of Qarghayi District of Laghman Province.	Approved	Approved	1	Completed-Not Closed Out	15 Aug, 2011	In-Kind	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
G_JAA_ 128	Mohammad Saqib Honey Beekeeping Farm	Center of Laghman Province	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.

G_JAA_ 117	Peer Mohammad Honey Beekeeping Farm	Nangalam District of Kunar Province.	Approved	Approved	1	Completed Not Closed Out	15 Aug, 2011	In-Kind	4 Months	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	This grant is under fruit value chain, the purpose of award was to support the farmer in establishing honey bee farms, increase in honey bee production locally, strengthening honey bee farmers, increase in pollination in orchards and job creation for local peoples in honey bee farming.
G-BDG-003	Farastan Carpentry Workshop/Sultan Ahmad	Qala-E-Now district of Badghis province	Approved	Approved	1	Completed-Not Closed Out	01 Sep, 2011	In-Kind	3 Months	Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard and provide sales report to PSD section on monthly basis.	N/A
G-BDG-002	Sultan Ahmad Wa Muhammad Arif Carpentry Workshop/Sultan Ahmad Wa Muhammad Arif	Qadis district of Badghis province	Approved	Approved	1	Completed-Not Closed Out	01 Sep, 2011	In-Kind	3 Months	Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard and provide sales report to PSD section on monthly basis	N/A
G-JAA-135	Ehsanullah Off season Vegetable Production Greenhouses	Nanrang district of Kuner province	Approved	Approved	1	Completed-Not Closed Out	15 June, 2011	In-Kind	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.

G-JAA-097	Rahimullah Off season Vegetable Production Greenhouses	Shigal district of Kuner province	Approved	Approved	1	Completed-Not Closed Out	15 June, 2011	In-Kind	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
G-JAA-094	Fazal Rahman Off season Vegetable Production Greenhouses	Sawki district of Kuner province	Approved	Approved	1	Completed-Not Closed Out	15 June, 2011	In-Kind	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
G-JAA-086	Ibrahim Off season Vegetable Production Greenhouses	Sarkani district of Kuner province	Approved	Approved	1	Completed-Not Closed Out	15 June, 2011	In-Kind	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
G-JAA-137	Omaid khan Off season Vegetable Production Greenhouses	Qarghai district of Laghman province	Approved	Approved	1	Completed-Not Closed Out	15 June, 2011	In-Kind	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.

G-JAA-136	Said Noman Off season Vegetable Production Greenhouses	Qarghai district of Laghman province	Approved	Approved	1	Completed-Not Closed Out	15 June, 2011	In-Kind	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
G-JAA-099	Haji Hafizullah Off season Vegetable Production Greenhouses	Qarghai district of Laghman province	Approved	Approved	1	Active	15 June, 2011	In-Kind	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
G-JAA-098	Ahmad Gul Off season Vegetable Production Greenhouses	Qarghai district of Laghman province	Approved	Approved	1	Completed-Not Closed Out	15 June, 2011	In-Kind	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
G-JAA-102	Said Amin Off season Vegetable Production Greenhouses	Rodat district of Nangarhar province	Approved	Approved	1	Completed-Not Closed Out	15 June, 2011	In-Kind	3 Months	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
G-JAA-150	Malalay Garment Finishing Center	Karamal, Asad Abad District, kuner Afghanistan	Approved	Approved	1	Completed-Not Closed Out	01 Sep, 2011	In-Kind	3 Months	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A

G-JAA-151	Noor Ul Haya Garments finishing center	Seend ghara village , Asadabad District, kuner Afghanistan	Approved	Approved	1	Completed-Not Closed Out	01 Sep, 2011	In-Kind	3 Months	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-152	Warisa Garments finishing center	Shahri Now, Mihterlam, Laghman Province.	Approved	Approved	1	Completed-Not Closed Out	01 Sep, 2011	In-Kind	3 Months	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-153	Semeen Retails Shop	Chel metay Mehtarlam, Laghman Province, Afghanitsan	Approved	Approved	1	Completed Not Closed Out	7 Aug, 2011	In-Kind	3 Months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
G-JAA-146	Dari-Noor Potatoes Chips Factory.	Dara-E- Noor district of Nangarhar Province, Afghanistan	Approved	Approved	1	Completed-Not Closed Out	21 Aug, 2011	In-Kind	4 months	1) AISA registration and potatoes chips association membership. 2) Hiring of 10 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	N/A
G-JAA-145	Kawoon Potatoes Chips Factory.	Surkhroad district of Nangarhar Province, Afghanistan	Approved	Approved	1	Completed-Not Closed Out	21 Aug, 2011	In-Kind	4 months	1) AISA registration and potatoes chips association membership. 2) Hiring of 9 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	N/A
G-JAA-149	Leena Garment Finishing Center/Leena	Mendrawar village of Qarghayi district of Laghman provice	Approved	Approved	1	Completed-Not Closed Out	01 Sep, 2011	In-Kind	3 months	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-148	Sukriya Garment Finishing Center	Shurkhrood distric t of Nangarhar province	Approved	Approved	1	Completed-Not Closed Out	01 Sep, 2011	In-Kind	3 months	1) Hiring of one new employee . 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A

G-BDG-006	Dutch Committee for Afghanistan	Next to British Council Office, Karte Parwan of Kabul				Active	09 Oct, 2011	FOG	2 years	MILESTONE 1 (October-November-December 2011) :· Recruitment of staff · Training workshops in Herat for 2 Extension workers, 2 LFEWs trainers, 1 Monitor for 2 weeks (total 5) · For male farmers there will be training on the seasonal calendar, vaccines and disease prevention. For female farmers training will be on poultry vaccines, farm management, and the importance of Vaccination and how one should do it. · Preparing and printing Extension materials, transporting and distribution for the relevant topics taught · Meeting with local authorities, CDCs (Community Development Councils) for selecting villages, beneficiaries, LFEWs. · Selection of villages: selection of 20 (from 20 villages from 2 districts) LFEWs, selection of 400 male farmers (from 20 villages in	N/A
G-JAA-162	Or'zala Parfum Essential Oils Company Ltd	District 2, Jalalabad City, Nangarhar	Approved	Approved	1	Active	23/May/13	In-Kind	2 months	Increase sales, increase farmer incomes, increase exports	N/A
G-JAA-168	Gift Food Production Company	Nasir Abad, Charrahe Garnezone, Jalalabad	Approved	Approved	1	Active	22/May/13	In-Kind	5 months	Sales promotion and 9% increase in sales.	Linked to Orchard corp and fresh vegetables
Approved Concepts											
G-JAA-165	SHARQ Improved Seed Production and Agri-Services Co.Ltd	Abdiyan,Bihsud District, Jalalabad-Nangarhar	Approved	Approve	1	Grant agreement under development	TBD	In-Kind	5 months	Seed packaging (1% increase in sales),Arrangement of facility Reporting of results 10% increase in sales)	Linked to wheat and oil seeds value chain
G-JAA-163	Season Honey Processing and Packaging Company	Mushko Street, Near Mia Omer High School, Jalalabad city	Approved	Approved	1	Grant agreement under development	TBD	In-Kind	5 months	Packaging improvement and 25% increase in sales.	Linked to Honey value chain
G-JAA-164	Haseeb Noori Food Items Production Company	Janja Pur Village,Dara-I-Nur district, Nangarhar	approved	Approved	1	Grant agreement under development	TBD	In-Kind	5 months	30 KVA Generator, proper clothing means covering full body made of soft clothes.Gloves , made of leather , mask , plastic boots and hair cover and complete medical test. 14 % benefit in sales.	Linked to Orchard corp and fresh vegetables

G-JAA-167	Omid Khalid Poultry Rearing and Production Company	Koshgumbad, Bihsud District, Nangarhar province	Approved	Approved	1	Grant agreement under development	TBD	In-Kind	5 months	Blower machine for drinkers,Marketing officer, including expenses,Plastic Recycling Plant training (one month),Dyes and Installation of machinery.	Linked poultry value chain
G-JAA-170	Hussain Zada Co Ltd	Dand Ghara, Jalalabad	Approved	Approved	1	Grant agreement under development	TBD	In-Kind	5 months	Greenhouse installation & irrigation training and equipments for training and 3% increase in sales.monthly rent with 4% increase in sales and Brochures with 2% increase in sales.	Linked to vegetable value chain
G-JAA-171	Firdous Bareen Wheat Starch Company	Jalalabad City, Nangrarhar Province	Approved	Approved	1	Grant agreement under development	TBD	In-Kind	5 months	Small Equip. (Electircal Meat ball machine, Carpet, Press Machine, fan…) and Concrete Floor of operation (Cement, Sand, Gravel Labor) 21% increase in sales.	Linked to wheat value chain
G-KBL-001	Kapisa Farm Service Center/ Mohammad Ibrahim Karimi	Kapisa Province	Approved	Approved	2	Grant agreement under development	TBD	In-Kind	5 months		Linked to wheat and oil seeds value chain
G-KBL-004	Ghulam Maroof Zafar/Afghanistan Poultry Farmer Association	Jangalak, district 7, Kabul-Afghanistan	Approved	Approved	1	Grant Agreement sent for review	TBD	In-Kind	5 months	Technical assistance and 20% Cost, Branding and labeling of packaging materials of DOC Cartons, Eggs Plastic trays and Feed Plastic bags	Linked to poultry value chain
G-KBL-005	Ahmad Shoaib/Mashal Dairy Production Company	Pul Charkhi, Kabul	Approved	Approved	1	Grant Agreement sent for review	TBD	In-Kind	5 months	Promotional Activities/ materials & Advertising and Protective Clothing	linked to livestock value chaing
Disapproved /Cancelled Grants											
	Mohammad Haroon Ibrahimi Walnuts Processing company	Kunar Province. Asadabad district	Approved	Approved	1	Not Approved		In-Kind	4 Months	Note: Applicant applied for the walnuts grants through RFA and was not approved by Regional Director	
	Maiwand Taqab Walnuts Processing and Packing Company	Nangarhar District, Jalalabad city	Approved	Approved	1	Not Approved		In-Kind	4 Months	Note: Applicant applied for the walnuts grants through RFA and was not approved by Regional Director	
	(AWARD)	Mehterlam/Laghman	No Concept	No Concept	1	Not approved		FOG	10 months	Increase the capacity of Afghan women.	
	Layer Poultry Farms	Eastern Region	Approved	Approved	25	Not Approved		In-Kind	6 Months	TBD	
	Marble and Granite Processing/ National Marble	Surkhroad District, Nangarhar	Approved	Approved	1	Not approved		In-Kind		TBD	
	Omaid Khalid Poultry Services	Behsud District, Nangarhar	Approved	Approved	1	Not approved		In-Kind		TBD	

	Small Joinery Businesses/ Toti Gul	Nangarhar Province Achin district	Approved	Approved	1	Cancelled	01 July, 2010	In-Kind	2 months	1) Aisa Registration. 2) Hiring of 5 Employees and provide training 3) Increase production of Door, Window and cupboard	
	Omaid Khalid Poultry Services	Close to Poultry market, Omaid Khalid Poultry Services, Shop No. 3,	Approved	Approved	1	Not approved	01 July, 2010	In-Kind	6 Months		
	Afghanistan Strategic Research and Services	10th street Dehbori Kabul	Approved	Approved	1	Not approved	01 Sep, 2010	FOG	6 Months		
	Khurasan Institute of Higher Education	Opposite Dar Ul Malemmen, Jalalabad Nangarhar	Approved	Approved	1	Not approved	01 Sep, 2010	FOG	6 Months		
	Mohammad Haroon Ibrahimi Walnuts Processing Company	Karmool village Asadabad City of Kunar Province	Approved	Approved	1	Not approved	01 Sep, 2010	In-Kind	6 Months		
	Army Uniform Sewing Project/ Rahmatullah	Jalalabad City, Nangrarhar Province	Approved	Approved	1	Cancelled	01 July, 2010	FOG	6 months	1)Work Plan 2)CVs of key project staff 3) Monthly reports. 4) Signed daily attendance sheets for training activities.5)Photos.6) Testing for training activities. 7) Signed acknowledgement letter for completion of the project by the relevant government dept and 8)Final completion report	
	Mohammad Asef Off-Season Vegetable Production Greenhouses/Mohammad Asef	Banda Hakim Abad, Khas Kunar, Kunar Province.	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Haji Zar Gul Off-Season Vegetable Production Greenhouses/Haji Zar Gul	Sarkani of Kunar Province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Khan Agha Off-Season Vegetable Production Greenhouses/Khan Agha	Malakano Banda, Khas Kunar district of Kunar Province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Mumtaz Off-Season Vegetable Production Greenhouses/Mumtaz	Maigano village of Khas Kunar district of Kunar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Said Mohammad Mula Off-Season Vegetable Production Greenhouses/Said Mohammad Mula	Kuz Sray of Khas Kunar district of Kunar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Haji Habib Rahman Off-Season Vegetable Production Greenhouses/Haji Habib Rahman	Dandona of Assadabad city of Kunar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	

	Zalmay Off-Season Vegetable Production Greenhouses/Zalmay	Lamatak village of Narang district of Kunar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Sher Hassan Off-Season Vegetable Production Greenhouses/Sher Hassan	Sawki district of Kuner province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Dad Muhammad Khan Off-Season Vegetable Production Greenhouses/Dad Muhammad Khan	Banda village of Goshta district of Nangarhar Province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Haji Sharifullha and Rohullah Off-Season Vegetable Production Greenhouses/Haji Sharifullah	Arbapan village of Kama district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Matiullah Off-Season Vegetable Production Greenhouses/Matiullah	Joe 10, Bihsood of Nangarhar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Abdul Hakeem Off-Season Vegetable Production Greenhouses/Abdul Hakeem	Joe 10, Bihsood of Nangarhar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Amerullah Off-Season Vegetable Production Greenhouses/Amerullah	Sarband village of Gushta district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Shir Agha Off-Season Vegetable Production Greenhouses/Shir Agha	Islampour village of Kuz Kunar district of Nangarhar provicne	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Abdul Manan Off-Season Vegetable Production Greenhouses/Abdul Manan		Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Asadullah Khan Off-Season Vegetable Production Greenhouses/Assadullah Khan	Jabagai Village of Ghani Khil District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Rezwanullah Off-Season Vegetable Production Greenhouses/Rezwanullah	Barikab Village of Batikot District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Abdul Raoof Off-Season Vegetable Production Greenhouse/Abdul Raoof	Khas Kunar district of Kunar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Banaras Off-Season Vegetable Production Greenhouse/Banaras	Khas Kunar district of Kunar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Mohammad Imtiaz Honey Beekeeping Farm/Mohammad Imtiaz	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Khorshaid Honey Beekeeping Farm/ Khorshaid	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Showqee Honey Beekeeping Farm/Showqee	Qarghai district of Laghman province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	

	Noor Ahmad Honey Beekeeping Farm/Noor Ahmad	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Laghman Honey Beekeeping Farm/Sardar Mohammad	Katal of Mihterlan, Laghman province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Safa Honey Beekeeping Farm /Ashoqullah	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Abdul Ghafoor Honey Beekeeping Farm/Abdul Ghafoor	Mazina Village Rodat District, Nangarhar Province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Mohammad Zamir Honey Beekeeping Farm/Mohammad Zamir	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Gulab Jan Honey Beekeeping Farm/Gulab Jan	Zaino village of Rodat district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Qari Shah Wali Khan Honey Beekeeping Farm/Qari Shah Wali Khan	Hisarak District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Sobhan Gul Honey Beekeeping Farm/Sobhan Gul	Rodat district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Gul Khaliq Khan Honey Beekeeping Farm/Gul Khaliq Khan	Shikh Ahmad Village of Rodat District of Nangarhar Province.	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Maeena Honey Beekeeping Farm/Maeena	Roghani village of Rodat district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Hanif Honey Beekeeping Farm/Hanif	Ahmad Shah Khil village of Sherzad distict of Nangarhar provicne	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Abdul Ghayas Honey Beekeeping Farm/Abdul Ghayas	Amla vilalge of Dara-Noor distict of Nangarhar provicne	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Maqsood Shah Honey Beekeeping Farm/Maqsood Shah	Shamshapoor village of Surkhroad district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Haji Shir Afzal Honey Beekeeping Farm/Haji Shir Afzal	Ashpan village of Sherzad district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Mubarak Shah Honey Beekeeping Farm/Mubarak Shah	Qaziano Kala, Rodat district of Nangarhr province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Samad Khan Honey Beekeeping Farm/Samad Khan	Qasam abad, Dara-Noor district of Nangarhar province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Sayd Wali Honey Beekeeping Farm/Sayd Wali	Nahri Kareem, Qarghayi district of Laghman province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Mohammad Hasham Honey Beekeeping Farm/Mohammad Hasham	Surkhabi village of Qarghayi district of Laghman province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	

	Ahmad Brothers Rice Processing Company	Camps, Fase #1, Jalalabad City, Nangarhar province.	Approved	Approved	1	Cancelled		In-Kind	4 Months	TBD	
	Amanat and Noor Mohammad Rice Overn	Khanabad village, Momand Dara district, Nangarhar province.	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Ezatullah Rice Oven	Nawy Lakhtay village, Batikoat district, Nangarhar province.	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Katal Agriculture Service Company	Katale village of Mehterlamr, Laghman	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	landownership and paddy produce worker	Bati koot , Subdyani,Khwajaahmad Khel village , nangarhar province .	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Forming, Paddy growing and its business	Bati kot District, Shabdiani, Nangarhar Province	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Afghan Paramount Welfare and Development Organization	House # 4, Road # 2, Ekmalati Base, Jalalabad, Nangarhar	Approved	Approved	1	Rejected by Review Committee		In-Kind	4 Months	TBD	
	Ajmal Rahmani Dry Fruit Processing and Packing Company/ Naqibullah	Jalalabad City, Nangarhar Province	Approved	Approved	1	Cancelled		In-Kind	4 months	N/A	
	Pure Afghan Dry Fruit Processing Company/ Samiullah and Abdul Basit	Asadabad District, Kunar Province	Approved	Approved	1	Cancelled		In-Kind	4 Months	N/A	
	Seema Retail Shop/Seema	Baalaie village, Surkhrod District of Nangarhar Province	Approved	Approved	1			In-Kind	3 months	Maintaining of goods record and Providing sale report on biweekly basis	N/A
	Ruhullah Off season Vegetable Production Greenhouses	Jalalabad City of Nangarhar Province	Approved	Approved	1	Selected by committee members Upon Approval of EMS will notify PD for Final grants approval		In-Kind	3 Months	TBD	Support in establising off season green houses are under vegetable value chain, the aim is to cover the gap in vegetable production availability, introducing agricultural technologies and vegetables verities, accelerate the production of off season vegetables, and job crating in the region.
	Gulab Khurasan Washing Powder Manufacturing	Joi Haft, Jalalabad City, Nangarhar province.	Approved	Approved	1		16 Oct, 2011	In-Kind	3 months	1) Increasing of production and submission of report to technical team. 2) Hiring of 20 new employees. 3) Construction of new building to accommodate new machinery.	N/A
	Textile Weaving Businesses	Shirzad District Nangrarhar Province	Approved	Approved	25			In-Kind	3 months		
	Nangrarhar Juice Production Factory	Surkhroad district, Nangrarhar Province	Approved	Approved	1			In-Kind	5 months		

	Fruits Pulp Centers for Fruit Growers Assn.	Nangrarhar & Kunar, Exact location TBD	Approved	Approved	2			In-Kind	5 months		
	Sisters' bakery	Surkhroad District, Nangarhar Province	Approved	Pending	1			In-Kind	5 months		
	Barkakokhiel Pipe scheme & Sanitation Project	Surkhroad district, Nangrarhar Province	Approved	Pending	1			In-Kind	2months		
	Tatang Gravelling Road	Surkhroad district, Nangrarhar Province	Approved	Pending	1			In-Kind	5months		
	Fruit Dehydration	Batikot Nangarhar, Qarghai, Laghman	Pending More Info	Pending	2			In-Kind	5months		
	Peanuts & Pine nuts Processing	1) Nangarhar Province Jalalabad district	Approved	Approved	1			In-Kind	4 months		
	Cotton Processing	Nangarhar Province Achin district	Approved	Approved	1			In-Kind	3 Months		
	Bibi Aisha Carpet Producer Association	Nangarhar Province Surkhroad district, Faizabad Village	Approved	Approved	1			In-Kind	6 Months		
	Kunar Carpet Weaving Program	Kandi Village of Sawkai District of Kunar Provinces	Approved	Approved	1			FOG	6 Months		
	Hamid Agha citrus bud woods production net houses	Kariz Kabir, Bihsood District of Nangarhar Province	Approved	Approved	1			In-Kind	3 months		
	Maigan Village Shallow Wells Project	Miagano Village of Khas Kunar District of Kunar Province	Approved	Approved	1			In-Kind	3 months		
	Bakhter cooperative Wool Spinning Program for Women	Chamtala and faiz abad, surkhroad district, Nangarhar province	Approved	Approved	1			In-Kind	5 months		
	Rice Processing factory	Nangarhar, Laghman, Kuner	Approved	Approved	3			In-Kind	6 months		

Northern Region

IDEA-NEW Monthly Grants Report May 1-31, 2013

Name of Grantee	District/ Province	Concept Approved by Evaluation Committee	Concept Approved by Project Director	# of Awards	Grant Status	Start Date	Type	Duration	Deliverables	Linked to Value Chain
Approved Grants										
Joint Development Associates (JDA)	Karte Parsa, Next to Hashim Barat School, Mazar-e-Sharif,	Approved	Approved	1	Completed Closed-Out	May 21/09	Fixed Obligation Grant	4 months	Training of 64 farmer trainers Conducting 2,500 training sessions Training 75,000 farmers 10,000 Nos farmer info leaflets 5,000 Nos awareness posters 5 Nos one-minute radio messages	This Grant was under Vegetables value chain. The actiity helped farmers to protect melon crops from melon fly pests
International Assistance Mission (IAM)	Maimana, Faryab	Approved	Approved	2	Completed Closed-Out	Jun 10/09	Purchase Order	3 months	30,000 melon bags stitched by widows	This Grant was under Vegetables value chain. The activity helped farmers to protect melon crops from melon fly pests
Agriculture Associations: **- Kawsar** **- Balkhe Bastan** **- Khurasan** **- Bahar** **- Motmaen** **- Bawar**	 Balkh Balkh Jawzjan Saripul Samangan Faryab	Approved	Approved	24	Completed Closed-Out	Sep 5/09 Sep 1/09 Sep 1/09 Sep 15/09 Sep 15/09 Oct 28/09 Nov 8/09 Nov 1/09 Nov 9/09 Dec 12/09 Nov 30/10 Nov 30/10 Jan 2011 May 2011	In-kind grant	9 months	97 Nos tractors & implements 20,000 harvest baskets 25 Nos harvest basket carts 2,000 Felco 610 saws 2,070 Nos Felco 5 shears 5,000 eye goggles 5,000 kg wettable sulphur 25,000 liters horticulture oil 10,000 Nos safety gloves 8,500 liters 1.5EC Deltamethrin 2,200 Felco 611 saws 2,500 Felco 5 shears 10,000 kg wettable sulphur 50 knapsack sprayers	This Grant was under input Supply & Services value chain. Ag Associations were trained to be the wholesalers to Ag retailers in the input supply.
Khulm Farmer Community	Khulm, Balkh	Approved	Approved	1	Completed Closed-Out	Mar 29/10	In-Kind Grant	3 months	Used 62 kgs SPLAT EC for pomegranate carob moth control imported from ICSA Technologies USA	This Grant was under Vegetables value chain. The actiity helped farmers to protect pomogranate crops from carab moth pests
Dutch Committee for Afghanistan (DCA)	Mazar-e-Sharif,	Approved	Approved	1	On-going	Apr 1/10	Cost reimbursement	3 years	Animal health & husbandry to 270,000 households	This Grant was under Improved Animal Health

	Maimana, Faryab Shiberghan, Jawzjan						grant		Generate sales >$900,000 in year 1 of vet goods, vaccines, medicines, vet service) thru VFUs to livestock owners & $1,120,000 sales in Year 2 Training of 94 VFU staff in Year 1 and 109 persons in Year 2 Establish 15 Nos new VFUs Cashmere target of 10MT in Yr 1 and 15MT in Yr 2; Sales in two years [illegible] Establish 25 Nos winter feed banks **Deliverables in Year 3** Treatment & vaccination thru VFUs of 150,000 livestock benefiting 35,000 owners Establish 100 farmer groups (40 female & 60 male) each having 15 members and trained on Karakul and Cashmere value chain Cashmere trader will provide a store/warehouse to collect, grade, record and pay for cashmere. VFUs will link the producers to the trader Karakul trader will provide awareness on improved quality in processing and production of quality pelts. BVWs and VFUs will provide animal health to karakul flocks 20 female extension workers will be trained on extension messages to women farmers	value chain. The activity helped farmers to protect livestock from diseases thru VFUs and their vaccines & medicines
Dept of Agriculture	Maimana, Faryab	Approved	Approved	1	Completed Closed-Out	Feb 21/10	In-Kind Grant	1 month	2,300 pine trees for re-forestation	N/A
Dept of Agriculture	Sari Pul	Approved	Approved	1	Completed Closed-Out	Mar 10/10	In-Kind Grant	1 month	2,000 pine trees for re-forestation	N/A
Rabia Maryam Handicrafts Co	Mazar-e-Sharif	Approved	Approved	1	Completed Closed-Out	Feb 2/10	Fixed Obligation grant	3 months	Commercial breeding of silkworms by 400 women Silkworm eggs purchased from MAIL	This Grant was under Silk value chain. The actiity helped rural women in commercial breeding of silkworms and earn a livelihood from sale of

									4,000 kgs of fresh silk production	cocoons
Tela village, Khulm Community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind grant Cash-for-work	5 months	Gabion wall protecting the river bank & preventing flooding Cash-for-work labor	This Grant was under Vegetable and Orchard value chain. The activity protected the crops from flooding
Khulm/Dodarak community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind Grant Cash-for-work	2 months	Retaining wall protecting the river bank & preventing flooding Cash-for-work labor	This Grant was under Vegetable and Orchard value chain. The activity protected the crops from flooding
Faryab Community	Maimana, Faryab	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind Grant Cash-for-work	9 months	Constructing 39 Nos new culverts along the Maimana/Bulcheragh road Cash-for-work labor	This Grant was under Marketing value chain. The activity helped farmers to access the market to sell their crops.
Mazar Community	Mazar-e-Sharif,	Approved	Approved	1	Completed, Closed Out	Mar 5/10	Cash-for-work	9 months	Rehab of a Mazar Industrial Park neighborhood road Cash-for-work labor	This Grant was under Marketing value chain. The activity helped farmers to warehouse their products and access the market
Almond market vendors	Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out Completed, Closed Out	Jul 1/10 Nov 16/Dec 15	In-kind Grant In-kind Grant	3 months 1 month	Almond market platform for vendors to dry almonds and easy loading of almond bags for trucking Labor as community contribution Internet System IDEA NEW will provide 6 Nos desktop computers and install the internet hardware for 10 computers so that the beneficiaries could access almond market prices	This Grant was under Marketing value chain. The activity helped almond wholesalers to carryout value-added production and improve access to retailers
Chila Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Aug 17/09	In-kind Grant	14 months	Micro-hydro-power 13kW to 150 households	N/A
Hoosh Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	14 months	Micro-hydro-power 40kW to 180 households	N/A
Kham Shorack Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	14 months	Micro-hydro-power 10.4kW to 70 households	N/A
Paraw Shan Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed,	Sep 5/09	In-kind Grant	14 months	Micro-hydro-power 24kW to 130	N/A

					Closed Out				households	
Dhana Kashkak Village community	Bilcheragh, Faryab Balkhab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	14 months	Micro-hydro-power 21.7kW to 380 households	N/A
Keen Qala Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 11kW to 200 households	N/A
Angerack Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 12.5kW to 180 households	N/A
Khush Gozar Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 14.1kW to 180 households	N/A
Mirzaee #1 Village community	Faryab Bilchiragh	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 10.2kW to 180 households	N/A
Mirzaee #2 Village community	Faryab Bilchiragh	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 11.6kW to 180 households	N/A
International Assistance Mission (IAM)	Qaisar, Faryab	Approved	Approved	1	Completed Closed-Out	Aug 18/09	Fixed Obligation Grant	5 months	Micro-hydro-power 3.5kW to 60 households Cost of materials only	N/A
International Assistance Mission (IAM)	Kohistan, Faryab	Approved	Approved	1	Completed Closed-Out	Sep 2/09	Fixed Obligation Grant	5 months	Micro-hydro-power 5kW to 80 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Haji Basir Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 7.5kW to 180 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Shura-e-Madrassa Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Repairs to the existing Micro-hydro-power plant Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Nawabad Beqlar Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 14kW to 150 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Kata Qala Shura-e-Bazar Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 6.2kW to 140 households Cost of materials only	N/A

International Assistance Mission (IAM)	Pashtunkot, Faryab (Hazara Qala Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 11.9kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Qalai Niasbeq Bala Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 10.8kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Qalai Niasbeq Payan Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 4.6kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Ibrahimabad Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 4.4kW to 150 households Cost of materials only	N/A
Balkh Livestock Development Union (BLDU)	Balkh Road, next to the Indian Consulate Office, Mazar-e-Sharif	Approved	Approved	1	Completed Closed-out	June 10/10	Cost reimbursement Grant	2.5 Years	Training of staff Installation/commission equipment Training of members in improved housing, nutrition, and care of cows Average daily milk yields exceed 4 liters 100 Nos improved cross-breed female calves Sale of produce to BLDU in Year 1 >$28,500 Sale of produce to BLDU in Year 2 >$42,700	This Grant is under Improved Animal Health value chain. The actiity helped rural women in earning a livelihood from the sale of milk to 8 milk centers
Khulm Community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	July 15/10	In-kind Grant	3 Months	Construction of a gabion wall having a length of 550 meters in the Khulm River basis under the Project	This activity was under Vegetable & Orchards value chain. It helped farmers from protecting their crops from flooding
Balkh Livestock Development Union (BLDU)	Balkh Road, next to the Indian Consulate Office, Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out	3-Jan-11	In-kind grant	1 month	Supply of Ice Cream making equipment to BLDU for use/return	This activity was under Marketing value chain. It helped the beneficiary to

									Product diversification by adding ice cream to BLDU's current production line	diversify its product line and increase deamnd for milk products
Joint Development Associates (JDA)	Karte Parsa, Next to Hashim Barat School, Mazar-e-Sharif	Approved	Approved	1	On-going	Oct 1/10	Cost reimbursement grant	3 years	Over the two-year period, set up 65 crop demonstrations attended by a total of 6,500 farmers, who will each attend three field days. Each demonstration will include wheat, a pulse (either lentil or chickpea), and an oil seed (either safflower, canola, flax, or sesame) each with improved agronomy. Farmers will be trained in seed bed preparation, seed production, an IPM approach to weed control, mechanical harvesting, and will be involved in a workshop considering the combined benefits of the technologies presented and the business opportunities afforded by appropriate mechanization and crop diversification. Identify 875 farmers willing, able and qualified by attendance at field days to buy 2WTs subsidized by IDEA-NEW. Provide technical and marketing services training for owner/operators of 2WTs and organize them into groups of ten for follow up support. Identify and demonstrate trailers, reapers, seeders, threshers, combines, water pumps and other equipment that can be powered by 2WTs and other appropriate equipment such as seed-cleaners. Set up 7 demonstrations of improved cultivation powered by four-wheel tractors (4WT) such as mechanical seeding with controlled fertilizer application, zero till and bed-planting on semi-irrigated or rain-fed land. Establish 5 contractor businesses providing these services to farmers on a sustainable commercial basis. **Deliverables - 2-Year Subagreement** 65 crop demos	This Grant is under Cereals & Oilseeds value chain. The actiity helped farmers to increase yields and use improved small scale mechanization (2W tractors, harvesters) for harvesting their crops

									6,500 farmers who have attended three field days at crop demonstrations. 875 owner/operators of 2WTs providing services to farmers in their area. 13,000 hectares of annual crops cultivated with improved agronomic methods including the use of 2WTs 7 demos of improved tillage & seeding with 4WTs 5 contractor businesses providing improved tillage & seeding **Deliverables - Year 3 Extension** 600 trained farmers with yields>50% 300 2W tractor owners cultivation services on 10,00 Ha 15 DAIL extension officers trained R&D at Balkh/Faryab universities 6 contractors on zer-tillage to farmers 23 wheat & 6 varieties for rainfed land	
Community of Mardian Village, Jawzjan	Mardian, Jawzjan	Approved	Jun 10/10	1 1	Completed, Closed Out Completed, Closed Out	Jul 15/10 Sept 16/10	In-kind Grant In-kind Grant	3 months 1.5 months	Imported 2 Nos pond liners from USA Construct water pond and Install the 2 Nos pondliners	N/A
Rabia Maryam Handicrafts Co	Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out	Dec 1/10	Cost reimbursen	8 months	Train 500 women in wool spinning. Giving a wool spinning wheel to each beneficiary (Total = 500 women)	This Grant was under Gender assistance value chain. Rural women were trained to spin wool and produce yarn and earn a livelihood
ACTED (Farmer training in potato cultivation)	Maimana, Faryab	Approved	Approved	1	Completed, Closed-Out	Apr 1/11	Fixed Price Subcontract	6 months	Identify 24 plots Planting plots Training extensionists 3 field days, each attended by 360 farmers Compile yield data	This Grant was under Vegetable value chain. The farmers were given improved seed potato and their crops increased by 100%
ACTED (Farmer training in vineyard management)	Maimana, Faryab	Approved	Approved	1	Completed, Closed-Out	Apr 1/11	Purchase Order	5 months	Extension visits to vineyards in trellising	This Grant was under Grapes value chain.

									Disease & pest control Assist in powdery mildew prevention Canopy management Training in harvesting, handling & packaging of fruits Evaluate after harvest, fertilizer applications, irrigation, disease status	Farmers were trained on vineyard management on demonstration plots
40 Ha Fruit Orchards in Faryab Farmers from: Kwaja Sabz Posh Shirin Tagab Pashtun Kot Qaisar Bilcheragh	Faryab	Approved	Approved	200 farmers	Completed Closed-Out	Jan 1/12	In-Kind Grant	10-months	Farmers clear the land, dig pits, plant the saplings, water it IDEA NEW provide saplings and DAP fertilizer Apple M111/M25 rootstock - 12,800 Almond saplings - 1,760 Apricot saplings - 1,200 Cherry saplings - 240	This Grant was under Orchard Crops value chain. The farmers were given improved apple and fruit saplings and TA to increase productivity
2 Nos Potato Root Cellars for Community Development Councils (CDCs)	Pashtunkot, Faryab Bicheragh, Faryab	Approved	Approved	2	Completed Closed-Out	Aug 1, 2012	In-Kind Grant	6-months	2 Nos root cellars for storing potatoes belonging to farmers	This Grant is under Vegetable value chain. This activity is for demonstration purposes
30 Ha Fruit Orchards in Faryab Farmers from: Kwaja Sabz Posh Shirin Tagab Pashtun Kot Qaisar Bilcheragh	Faryab	Approved	Approved	150 farmers	Completed	Feb 1, 2013	In-Kind Grant	6-months	Farmers clear the land, dig pits, plant the saplings, water it IDEA NEW provide saplings and DAP fertilzer Apple MM111 rootstock - 9,300 Pear saplings - 2,100 Peach saplings - 2,200 Almond saplings - 960 Cherry & apricots saplings - 180	This Grant was under Orchard Crops value chain. The farmers were given improved apple and fruit saplings and TA to increase productivity
Onion Storage Root Cellar for the Community Development Council (CDC)	Dehdadi, Balkh	Approved	Approved	1	On-going	Apr 1, 2013	In-kind Grant	2-months	Root cellar for storing onions belonging to farmers	This Grant is under Vegetable value chain. This activity is for demonstration purposes
Silk Processing Equipment for Rabya Maryam Handicrafts Co	Mazar-e-Sharif, Balkh	Approved	Approved	1	Completed	Apr 1, 2013	In-kind Grant	2-months	Use the silk processing equipment and increase productivity of yarn resulting in an increase in demand for silkworm cocoons produced by rural households	This Grant is under Silk value chain. This activity is to increase production of yarn by mechanization .

Approved Concepts

None

Disapproved/Cancelled Grants

None