MONTHLY REPORT—JUNE 2013

INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH, EAST AND WEST (IDEA-NEW)

JUNE 1–30, 2013

JULY 2013

This publication was produced for review by the United States Agency for International Development. It was prepared by Development Alternatives, Inc. in partnership with ACDI/VOCA and Mercy Corps.

MONTHLY REPORT—JUNE 2013

INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH, EAST AND WEST (IDEA-NEW)

JUNE 1–30, 2013

Program Title:	**Incentives Driving Economic Alternatives for the North, East and West**
Sponsoring USAID Office:	**Office of Agriculture**
Cooperative Agreement #:	**306-A-00-09-00508**
Contractor:	**Development Alternatives, Inc. with ACDI/VOCA and Mercy Corps**
Date of Publication:	**July 2013**

The authors' views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

CONTENTS

ACRONYMS **4**

MONTHLY REPORT—JUNE 2013 ..... **5**

- **PROGRAM DESCRIPTION** **5**
- **EXECUTIVE SUMMARY** **5**
- **PROGRAM ACTIVITY HIGHLIGHTS** **6**
  - Value Chain Interventions 6
  - Non-Value Chain Projects 17
  - Inputs and Services 18
  - Strengthening Agriculture Infrastructure 18
  - Crosscutting Themes 19

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF JUNE 30, 2013 ..... **23**

ANNEX II: PERFORMANCE INDICATOR TABLE **24**

ANNEX III: CCI PROJECT DATA BY REGION **24**

ANNEX IV: FARMER TRAINING SUMMARY **24**

ANNEX V: NON-CCI PROJECT LIST **24**

ANNEX VI: MONTHLY GRANTS REPORT **24**

ACRONYMS

CDC	Community Development Council
CPF	Commercial Production Farm
DDA	District Development Assembly
DAI	Development Alternatives, Inc.
DAIL	Department of Agriculture, Irrigation and Livestock
DoE	Department of Economy
DoWA	Department of Women's Affairs
GIRoA	Government of the Islamic Republic of Afghanistan
ha	Hectare
ICD	Institutional Capacity Development
IDEA-NEW	Incentives Driving Economic Alternatives–North, East and West
kg	Kilogram
MAIL	Ministry of Agriculture, Irrigation and Livestock
MT	Metric Ton
PRPC	Parwan Raisin Producers Cooperative
PSP	Private Sector Partner
USAID	United States Agency for International Development
VFU	Veterinary Field Unit
2WT	Two-wheel Tractor

MONTHLY REPORT—JUNE 2013

PROGRAM DESCRIPTION

The United States Agency for International Development's (USAID) Afghanistan country strategy includes the promotion of long-term agricultural development and alternative livelihoods for farmers that results in a "a sustainable, thriving agricultural economy" and contributes to the U.S. Government's stabilization and counternarcotics policy goals. USAID's Office of Agriculture launched the Incentives Driving Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its mission is to support the stabilization and transition of Afghanistan by expanding the licit agricultural economy in the northern, eastern and western regions of the country.

To accomplish this goal, IDEA-NEW focuses on activities that promote income generation and job creation through increased commercial agricultural opportunities for Afghan farmers in poppy-prone areas. The program also strengthens farm to market linkages in economic development corridors in its three target regions and works to grow viable agribusinesses by facilitating connections between producers, traders and buyers through market information activities and sales promotion. The program works closely with provincial- and district-level government and local communities to build strong relationships among local stakeholders.

Three partners implement IDEA-NEW. Development Alternatives, Inc. (DAI) programs in the East and West; ACDI/VOCA operates in the North, and Mercy Corps works in the Northeast. IDEA-NEW currently implements programming in seventeen provinces across Regional Commands-North, East and West.

EXECUTIVE SUMMARY

Highlights from IDEA-NEW's June activities include:

- 612 farmers were trained at 18 wheat harvesting field days held at IDEA-NEW established demonstration plots in five Northern provinces.
- 162 vineyard owners attended seven disease management and grape vine shoot thinning trainings in Balkh and Faryab.
- 47 orchard owners generated 3,000,000 AFN ($54,545) by selling 150,000 kilograms (kg) of summer fruits in local markets in Nangarhar, Kunar and Laghman provinces.
- 8,681,749 kg of vegetables worth 50,012,137 AFN ($881,271) were produced by IDEA-NEW beneficiaries across the Northeast region.
- 303 female students from 15 high schools in Nangarhar, Laghman and Kunar students graduated from Taraqi Saba.
- The Parwan Raisin Producers Cooperative (PRPC) completed its first fairtrade audit by FLO-CERT, an independent international certification agency for fairtrade production processes and products.
- Three IDEA-NEW-assisted honey cooperatives in Badakhshan received an order from Finest Supermarket in Kabul to supply an additional 600 kg of honey for 240,000 AFN ($4,229).

PROGRAM ACTIVITY HIGHLIGHTS

VALUE CHAIN INTERVENTIONS

IDEA-NEW's programming focuses around eight value chains—grapes, orchard crops, vegetables, poultry, wheat, silk, honey and karakul (Astrakhan or Persian lamb). Monthly highlights in each of these areas are presented below.

Grape Value Chain

June is the growing season for grape vineyards; as such, IDEA-NEW's efforts to convert traditional vineyards to commercial I and T trellising systems continued throughout the month in newly established vineyards.[1] Eleven vineyards, measuring 2.38 hectares (ha), were trellised and a total of 1,622 concrete posts were installed. To date, 39.07 ha have been trellised in Faryab, Jawzjan, Balkh, Samangan and Sari Pul provinces. IDEA-NEW's progress towards its 2013 goal of 50 ha of converted vineyards is presented below:

Trellis post installation in a traditional vineyard in Balkh district (Balkh)

Province	*Target (ha)*	*Actual ha trellised as of 30 June 2013*	*Percent Complete*
Samangan	10	9.92	99%
Faryab	20	17.08	85%
Sari Pul	8	5.32	66%
Jawzjan	6	3.03	50%
Balkh	6	3.71	62%
Total	**50**	**39.06**	**78%**

Purchase orders were signed with two private sector partners (PSP) to produce 500 concrete trellising posts in Mazar-e-Sharif district (Balkh) and 570 in Shibirghan (Jawzjan).

The northern agriculture team continued to conduct disease management and grapevine shoot thinning field days in seven vineyard demonstration plots in Dawlatabad district (Faryab), Chimtal and Dihdadi (Balkh), Shibirghan (Jawzjan) and Feroz Nakhchir and Hazrati Sultan (Samangan). One sixty two individuals, including demonstration plot owners and neighboring vineyard owners, attended to learn about powdery mildew disease and the correct timing and application of wettable sulfur spray. Vine shoot thinning and the benefits of converting to a trellising system were also discussed.

At the request of IDEA-NEW's northeastern team, the program's vine management specialist for the Northern region traveled to Kunduz province and provided two days of vineyard management training for 45 pruners and program field staff from Baghlan, Kunduz, Takhar and Badakhshan. The training session aimed to teach participants new methods of vine growing and consisted of a day of presentations and discussion on tipping and topping grape vines, fertilization, irrigation and disease management. This was followed by a second day of practical training where attendees went to a traditional vineyard managed by the Kunduz Department of Agriculture, Irrigation and Livestock (DAIL) and practiced the management techniques they had learned the previous day. When asked about the training, one of the DAIL staff, Habibullah Mokhles, said: "This is eight years that I work with DAIL of Kunduz in Imam Sahib District and this is the first time that I attended such training. I was already familiar with vine pruning but here I

[1] Farmers contributed 50% of the cost.

learned very important and new thing about the vine pruning which will help me for a professional pruning of vine in our district. This is the first time that I heard about summer pruning." Mohammad Azam, an experienced pruner from Jurm district (Badakhshan) agreed: "This more than 30 years that I do pruning but in very traditional methods which is usual among the people. I learned more than what I expected. This was great that we have good trainer in our own language and this is an advantage for sustainability of agriculture sector in our country."

Vineyard management training was also held for 27 pruners, seven DAIL extension workers and 11 IDEA-NEW staff from Badakhshan, Baghlan, Takhar and Kunduz provinces. To date, 1,500 vines in five vineyards have been pruned. The technical team in Badakhshan selected 10 pruners to be trained in Kunduz province. Vineyard pruning is currently ongoing in Yaftal, Kishem, Argo, Baharak, Shuhada and Jurm districts.

In June, the Parwan Raisin Producers Cooperative underwent its first annual surveillance audit by FLO-CERT, an independent international certification agency for fairtrade production processes and products. The audit examined PRPC's production documentation, membership records, financial management and bookkeeping records, including sales and found no nonconformities with respect to fairtrade standards. The final audit report will be submitted to FLO-CERT for consideration in July, by the end of which the decision on PRPC's fairtrade status is expected. Additionally, to enhance PRPC's business management capacity, IDEA-NEW trained its board members and office manager in bookkeeping, membership/production recordkeeping and compliance with the Fairtrade certification recordkeeping requirements.

In early June, IDEA-NEW expanded the number of beneficiaries for its grape trellising activity that began in May. The project now targets a total of 105 farmers–30 in Badakhshan (Kishem, Baharak and Shuhada districts), 15 in Takhar (Farkhar, Taluqan and Kalafghan districts), 20 in Baghlan (Baghlan Jaded, Bano, Dehsallah and Puli Khumri) and 40 in Kunduz (Imam Sahib, Kunduz Center, Aliabad, Qala-e-Zal and Khanabad districts).[2] Program staff identified five farmers in Takhar, 10 in Badakhshan, five in Baghlan and 40 in Kunduz in June. Once all target beneficiaries are selected in July, IDEA-NEW will establish demonstration plots in each province to promote trellising as a means of improving grape cultivation.

Orchard Crop Value Chain

In the Northeast, IDEA-NEW continued assisting the Kunduz Almond Producers Cooperative in preparing for their initial fairtrade audit, which will be conducted by FLO-CERT in July.[3] During June, IDEA-NEW delivered trainings to 16 cooperative board members and recently hired staff in bookkeeping and fairtrade recordkeeping requirements. The Cooperative also filed a registration application with the Ministry of Agriculture, Irrigation and Livestock (MAIL).

IDEA-NEW technical staff monitored 643 newly established orchards in the Northeast. The Takhar team, with monitoring and evaluation staff, visited 90 orchards in 29 villages of Taluqan, Baharak, Bangi, Farkhar and Kalafghan districts and provided technical advice to 409 farmers on irrigation systems, weeding, and fertilizer application. IDEA-NEW's technical team for Badakhshan visited 323 orchards in Baharak, Jurm, Faizabad, Kishem, Argo, and Darayem districts. All orchards were found to be in good condition and 265 farmers in Kishem and Faizabad districts were advised on how best to irrigate crops,

[2] This project originally targeted 35 farmers in the same areas.

[3] The Kunduz Almond Producers Cooperative is comprised of 150 farmers from Imam Sahib, Qala-e-Zal and Chahar Dara districts.

apply fertilizers, prune and weed orchards. The Baghlan team also visited 240 orchards in Puli Khumri, Baghlan Jaded, Bano, Dehsallah and Puli Hesar districts which were already weeded and provided technical advice to farmers on irrigation techniques (basin irrigation), fertilizer application and weeding.

Beneficiary selection for IDEA-NEW's summer orchard pruning activity continued during the reporting period, with 426 out of 500 beneficiaries selected in Takhar province. Also, IDEA-NEW's technical team provided training to nine pruners, five agriculture extension workers and 223 farmers in summer pruning techniques in Kalafghan, Farkhar, Baharak, Bangi and Taluqan districts. In Kunduz, the selection of all 500 beneficiaries in five target districts (Qala-e-Zal, Imam Sahib, Khanabad, Kunduz center and Aliabad) was completed with 436 farmers receiving vouchers for pruning services and fertilizers. Input distribution and pruning will be completed in July. In Baghlan, all target beneficiaries have been identified. During the month, the technical team for the province visited and pruned 225 orchards in Puli Khumri, Baghlan Jaded, Bano, Dehsallah and Puli Hesar districts. In Badakhshan, IDEA-NEW trained 12 service providers in green pruning techniques and 370 farmers received vouchers. Pruning is now ongoing in Kishem, Argo, Yaftal, Baharak, Faizabad, Khash, Darayem, Shuhada and Jurm districts. To date, 80 orchards have been pruned with farmers learning about summer pruning techniques. In Kunduz, IDEA-NEW trained 18 pruners, eight government extension workers and 29 IDEA-NEW technical staff.

IDEA-NEW launched two new orchard value chain activities in June. The first supports 400 farmers (100 each in Badakhshan, Baghlan, Kunduz and Takhar) in establishing new fruit orchards during the coming fall season. Beneficiary selection has begun underway in all four target provinces. The program will provide selected farmers with certified fruit tree saplings and quality fertilizer on a 50% cost-sharing basis, as well as training in orchard establishment practices.[4] The second new project was a nursery establishment activity that aims to increase the production of quality saplings in the Northeast region. Under this project, IDEA-NEW will supply 80 farmers (20 farmers per province) with saplings, orchard tools, and fertilizers, and conduct field trainings for them in nursery establishment and management. Beneficiary selection began in June and is ongoing.

IDEA-NEW distributes plastic baskets to farmers in Bangi district (Takhar)

The formation of 10 farmers groups in Farkhar, Taluqan, Kalafghan, Baharak and Bangi districts of Takhar province was completed.[5] IDEA-NEW—in coordination with local DAIL extension officers, Community Development Council (CDC) and District Development Assembly (DDA) members—distributed 750 plastic baskets to five vegetable groups in Bangi, Baharak and Taluqan districts. Five fruit groups will receive baskets and ladders in July. Also, IDEA-NEW's technical team linked three vegetable (cucumber) traders from five villages in Bangi with local markets which enabled farmers to sell 1,940 bags (45,650 kg) of cucumbers, which generated 438,240 AFN ($7,722) in sales. In Kunduz, beneficiary selection was completed in

[4] Saplings will be supplied by local nursery growers' associations while fertilizers will be supplied by local sellers.

[5] Under the farmers group formation and market linkages project, IDEA-NEW will help establish five vegetable grower groups and five fruit grower groups (each consisting of 15 farmers) in every Northeast target province. Groups will be linked to local markets and will receive improved post-harvest tools such as harvest baskets, ladders and capacity building trainings in improved production, harvest, post-harvest handling and marketing techniques which will improve their income-earning potential.

Imam Sahib, Kunduz Center, and Khanabad districts and 1,500 baskets were distributed to 10 farmer groups to collect their produce and take it to markets; ladders will be distributed in July. Also, the Kunduz team advised beneficiaries on how to better coordinate with each other and record and maintain production data. In Baghlan, the technical team distributed 750 plastic baskets to five farmers groups in Puli Khumri, Baghlan Jaded and Doshi districts for harvest collection. In Badakhshan, IDEA-NEW established four fruit and six vegetable farmer groups in Baharak, Shuhada, Faizabad and Kishem districts.

The construction of the fifth underground cool storage in Badakhshan province, which had been delayed by adverse weather for several months, was finished in June and is being used by 45 farmers. This marked the end of this activity in the Northeast. In total, IDEA-NEW built 14 cool storage units in Badakhshan (five), Baghlan (five) and Takhar (four), enabling beneficiary farmers to properly store their goods until local market prices for their goods improve.

The Northern agriculture team continued to monitor newly established orchards in Faryab province, making site visits to 86 orchards (out of 150) in Khwaja Sabz Posh, Pashtun Kot, Shirin Tagab, Bilchiragh and Maymana districts. Monitors noted that orchard owners had properly planted the saplings and were irrigating per the guidelines given out in previous field days. Beneficiaries were also advised on proper weed control during the growing season. Program staff also visited 20 orchards that were established with IDEA-NEW support in 2012.[6] Ninety percent of saplings planted were viable and growing normally. Farmers were advised on proper summer pruning procedures and to continue irrigating.

Four field days were held at six Faryab-based demonstration orchards to highlight the benefits of using dormant oil by visiting orchards that had been sprayed in winter and comparing the state of their trees with those in neighboring, untreated orchards. One hundred and fifty seven farmers participated in the field days. One demonstration plot owner, Qari Noorullah, commented, “Before using dormant oil last year, my orchard was always facing aphids problem and I had to buy a sprayer, pesticide, hire labor for spraying pesticide and many other cost I had to pay for, this is why I was not able to harvest a good yield. But after using dormant oil last year by IDEA-NEW, I can see how easy is to control aphids. Also, according to the condition of my trees, I think I will harvest a good yield this year.”

IDEA-NEW’s Eastern region legacy team visited the citrus root stock nurseries established by the Nangarhar Growers Association and Nangarhar Valley Development Authority in Narang (Kunar), Behsud (Nangarhar) and Qarghaee districts (Laghman). Nurseries were preparing to transplant saplings into polythene bags so they can be sold and easily transported to orchards. In June, 47 IDEA-NEW supported orchard owners sold 150,000 kg of summer fruits (apricots, peaches and plums) in Nangarhar, Kunar and Laghman markets, which generated 3,000,000 AFN ($54,545) in sales.

Agribusiness personnel also developed a business plan for Hamisha Bahar Agro Service Company. Located in Jalalabad (Nangarhar), it provides saplings, seed and equipment, such as drip irrigation, to farmers in Nangarhar, Laghman, Kunar, Nuristan and Kunduz provinces. It was established in 2005 and is hoping to expand into Balkh, Ghazni and Kandahar. IDEA-NEW assistance will include capacity building in business management, accounting, pesticide management, preparing greenhouses and development of marketing materials.

[6] A total of 200 orchards were established in 2012.

Vegetable Value Chain

IDEA-NEW's women's offseason greenhouse vegetable production project ended in June. The agriculture team in Baghlan monitored all 10 greenhouses in Puli Khumri and Baghlan Jaded districts—which were found to be in good condition—and advised farmers on pest and disease control, weeding, irrigation, and fertilizer application techniques. Beneficiaries were linked to local markets and six farmers sold 1,793 kg of cucumbers for 26,895 AFN ($473). One farmer, Bas Bano, from Bashtakiha village in Puli Khumri district, was not familiar with greenhouse cultivation techniques before agreeing to participate in IDEA-NEW's activity. She said, "Cultivating vegetables in a greenhouse during winter was amazing. I sold 112 kg of tomatoes, 65 heads of spinach and 52 heads of lettuce and earned 6,270 AFN ($110). It was all thanks to the trainings I had received from IDEA-NEW. I am very happy and thankful to IDEA-NEW for helping poor people." The female agriculture staff in Badakhshan province regularly visited the greenhouses in Faizabad district. Farmers sold their tomato, onion seedlings and cucumber harvests for a total of 19,800 AFN ($348). Also, the Badakhshan team conducted exposure visits for 45 women in Faizabad district. These visits enabled the greenhouse farmers to exchange experiences and receive technical advice from IDEA-NEW's agriculture specialists on greenhouse management.

A female farmer tends her greenhouse in Faizabad district (Badakhshan)

A follow-on greenhouse activity was launched in June in Baghlan, Badakhshan, Kunduz and Takhar with 140 female beneficiaries–20 women in Baghlan Jaded and Puli Khumri districts of Baghlan province; 40 women in Qala-e-Zal, Imam Sahib, Khanabad, Kunduz Center and Aliabad districts (Kunduz); 40 women in Baharak, Jurm, Faizabad, Argo and Kishem districts (Badakhshan); and 40 women in Taluqan, Farkhar and Bangi districts (Takhar). This project will enable female famers to earn income through offseason crop production in medium-sized greenhouses.[7] Farmers will receive training, vegetable seeds and tools throughout the activity, which will run through October 2013. Beneficiary selection began in all four provinces during June and will continue into July.

IDEA-NEW's technical team in Takhar province visited six villages in Bangi, Baharak and Taluqan districts (out of 29) and advised 135 commercial vegetable cultivation participants on seed cultivation, timing of irrigation, and spacing between different vegetable crops. Six officials from DAIL, three staff members from DoE and eight other Government of the Islamic Republic of Afghanistan (GIRoA) representatives accompanied IDEA-NEW's personnel on these visits. Based on feedback obtained from the farmers and DAIL staff, these events proved to be a useful forum for sharing knowledge and exchanging ideas. A total of 223 farmers in Takhar harvested 829,023 kg of cucumber, of which 38,965 kg were used for household consumption and 790,058 kg were sold in markets for 7,791,940 AFN ($137,303). In Kunduz, farmers produced 6,994 metric tons (MT) of vegetables and earned 33,467,152 AFN ($589,730) in total sales.[8] In addition, IDEA-NEW's Kunduz team organized 18 field days and site visits for 312 farmers and 24 agriculture extension officers who learned about proper irrigation, weeding and fertilizer application techniques. One participant, Mohammad Ehsan, from Muskin Abad village in

[7] Medium-sized greenhouses measure five meters wide and 10 meters long whereas other greenhouses are four meters wide and 12 meters long.

[8] Farmers harvested 5,979 MT of watermelon (23,913,000 AFN; $421,374), 959 MT of tomatoes (8,626,500 AFN; $152,009), 21 MT of cucumber (409,266 AFN; $7,211) and 35 MT of zucchini (518,386 AFN; $9,134).

Kunduz Center district (Kunduz), shared the following with IDEA-NEW's staff: "Compared to previous years, this year I earned good income from my zucchini farm. As a result, many farmers want me to share my experience with them about zucchini cultivation. Actually, I have shared with them everything I've learned from the trainings delivered by IDEA-NEW. I am very grateful to IDEA-NEW for supporting local farmers and would appreciate continued support from the program in the future." The agriculture team in Badakhshan trained 390 farmers in Kishem and Baharak districts on how to transplant onion seedlings to main plots as well as proper irrigation and harvesting practices. Also, IDEA-NEW's team organized farm management field days for 150 farmers from Argo, Jurm and Baharak districts. Beneficiaries in Kishem, Baharak and Faizabad districts reported that they sold their goods (cucumber) for 170,000 AFN ($2,995). In Baghlan, the technical team monitored 488 watermelon, 208 tomato, and 18 cucumber plots in Puli Khumri, Baghlan Jaded and Doshi districts; all of the plots were in good condition. During their visit, the staff advised the farmers on irrigation frequency, fertilizer application and weeding.

Also in June, IDEA-NEW's technical team in Badakhshan visited 100 farms from its women's commercial vegetable cultivation project which is running in Taluqan (Takhar) and Faizabad (Badakhshan) districts. All farms were in good condition and 70 women received technical advice on various agriculture techniques. In Takhar, IDEA-NEW's female agriculture staff delivered on-plot training to 75 female farmers in land preparation, seed cultivation, fertilizer application, transplanting seedlings and weeding. Also, IDEA-NEW organized a field day for 27 women farmers who produce zucchini and tomato in Aass village of Taluqan district. So far, 55 farmers harvested 71,898 kg of zucchini, of which 5,895 kg were used for household consumption and 66,088 kg were sold for 925,420 AFN ($16,307).

In Takhar, a total of 1,824 seed and fertilizer vouchers were distributed to 921 farmers participating in summer commercial vegetable production project.[9] IDEA-NEW linked Takhar-based farmers to PSPs in Taluqan, Bangi and Kalafghan districts and selected 20 farmers whose farms would serve as demonstration plots. These beneficiaries received fertilizer (20 bags of DAP, 20 bags of UREA) and seeds for cultivation.[10] At the end of the reporting period, 16 demonstration plots had been cultivated and 871 farmers received training in seed cultivation, land preparation, raising bids for cauliflower and cabbage, and transplanting seedlings. So far, 580 farmers have received seed and fertilizers from PSPs. In Badakhshan, 285 farmers have received watermelon, turnip and cabbage seeds in Baharak, Argo, Jurm, Faizabad and Kishem districts. In Baghlan, the technical team selected 279 beneficiaries and trained them in improved vegetable cultivation practices.[11] To buy inputs (seeds and fertilizers), all farmers have received vouchers and been linked to PSPs in Puli Khumri, Baghlan Jaded, Bano and Dehsallah districts. Also, 14 farms and 24 nurseries were chosen to serve as demonstration plots. In Kunduz, the technical team distributed input vouchers to 425 farmers in five districts (Qala-e-Zal, Imam Sahib, Khanabad, Kunduz Center and Aliabad).

The Takhar technical team visited 18 low plastic tunnels and advised 506 farmers on irrigation systems, weeding, and fertilizer application. To date, 243 farmers have harvested 785,035 kg of cucumber, of which 1,832 kg were used for consumption and 753,203 kg were sold for 7,610,930 AFN ($134,113).

[9] Launched in May 2013, this project works with 500 farmers in Badakhshan, 600 in Kunduz, 1,000 in Takhar and 1,200 in Baghlan.
[10] Farmers are responsible for 60% of the fertilizer cost.
[11] The breakdown of farmers is as follows: 32 beneficiaries are cultivating cauliflower, 237 watermelon, five cabbage and five beneficiaries will grow lettuce.

Also, on June 12 and 16, IDEA-NEW organized two field days for 47 farmers in Baharak and Bangi districts which were attended by representatives from DAIL and the Department of Economy (DoE). In Kunduz, IDEA-NEW held eight field days and three exposure visits for 50 cucumber and zucchini producers and three DAIL extension workers. Beneficiaries received technical instructions in weeding, irrigation and fertilizer application. In Badakhshan, technical staff visited 42 low plastic tunnels and found that all farmers had harvested their corps (cucumber) and sold them at local markets. IDEA-NEW is now collecting production and sales data from them. In Baghlan, the technical team monitored 12 low plastic tunnels in Puli Khumri district and provided technial advice to farmers on how to water their crops, apply fertilizers and weed their watermelon plots.

An offseason high plastic tunnel project targeting 22 agricultural cooperatives (eight in Baghlan, four in Badakhshan and five each in Takhar and Kunduz) started in June. This project will provide farmers with training and inputs necessary to construct high plastic tunnels for vegetable cultivation. Each tunnel is 40 meters long and six meters wide, large enough to include crops (tomatoes, sweet pepper, cucumber, summer squash, muskmelon and eggplant) grown by multiple cooperative members. Beneficiary selection is currently underway.

In the Eastern region, cool crop nurseries (lettuce, cauliflower and broccoli) for the fall/winter season were established on eight commercial production farms (CPFs) in Parwan, Kapisa and Panjshir provinces; work is ongoing to establish additional nurseries for carrots and turnips. IDEA-NEW's legacy team trained 51 farmers in Parwan and Kapisa on irrigation, basal fertilization, IPM pest control, harvesting and marketing and then linked them with local input suppliers who will provide them with high quality seeds for carrots, lettuce, turnips, radishes and cabbage. An additional 15 female CPF farmers in Kapisa were trained on soil preparation, raised beds, direct seeding and irrigation. The fourth and final round of staggered planting for the Spring/Summer season was completed at 16 CPFs in Nangarhar, Laghman and Kunar. This marked the last activity under the 2012 agreement between IDEA-NEW and Eastern region CPFs. Per the 2013 agreement, which began in June, legacy staff will continue offering technical assistance to all 16 CPFs; however, input distribution will cease as all farms have been successfully linked with local PSPs and are able to obtain inputs on their own.

Implementation of IDEA-NEW's women's CPF project in Parwan, Panjshir and Kapisa provinces also continued in June with input distribution (one bag of fertilizer and vegetable seeds) to 30 farmers in Parwan, 18 in Panjshir and 20 in Kapisa. All beneficiaries also underwent training on proper irrigation, weed control, and fertilizer application. Panjshir-based farmers were trained on June 9, Kapisa beneficiaries on June 10 and Parwan on June 11. Representatives from the local DAIL and Department of Women's Affairs (DoWA) also attended each event.

Business plans, financial statements and technical assistance plans were approved for Javan Chips Production Company, Haseeb Noori Limited, Masroor Food Processing Company. Representatives from Masroor Food Processing Company, Gift Food Production Company, Himat Arman Non-Alcoholic Beverages Limited, Hussain Zada Agriculture Company and Khalil Raihan Food Production Company participated in a business management and accounting training conducted by IDEA-NEW on June 17–19 in Jalalabad as well as a basic hygiene training on June 24. The hygiene training increases firms' awareness of health and safety procedures and provides an overview of food safety and hygiene best practices, how good hygiene can impact sales, food safety and international markets, general manufacturing practices and how to implement them in food processing. Program staff made site visits to attendees' businesses to see if they were properly applying what they had learned in the training.

Agribusiness personnel also linked Sail Food Items Production Company with a local farmer in Qarghaee district (Laghman) who sold the company approximately 1,750 kg of potatoes.

Two market surveys were conducted in June by agribusiness teams to help Gift Food Production Company and Khalil Raihan Food Production Company learn more about current market trends for their products and identify potential retailers. As a result of their survey, Gift Food identified several prospective distributors for its products in Jalalabad and distributed free samples of various products to them. In Kunar, the company identified a new wholesaler that expressed interest in purchasing 150 cartons of jams, pickles and ketchup per day. The company also learned that there was strong demand and little supply for garlic pickles, which they do not currently produce. With IDEA-NEW's help, the owners approached Nangarhar Olive Factory Food Technicians for assistance in developing a garlic pickle product. Information on Gift Food's current raw material needs was also collected and a survey of local growers, commercial farms and greenhouses was done to produce an up-to-date raw material production schedule. Agribusiness staff also visited local food markets to compare prices and then arranged a meeting between Gift Food representatives and local growers to discuss potential contract farming agreements.

A Gift Food representative distributes free samples to a Jalalabad retailer

Like Gift Food, Khalil Raihan Food Production Company also decided to expand their product line to include garlic pickles—as market demand cannot be met by a single company—and is working with the Nangarhar Olive Factory Food Technicians for product development assistance. The market survey also revealed that Khalil Raihan has very poor brand recognition in its target markets (Nangarhar, Kunar, Kabul and Khost provinces) as its products were being sold under another name. Survey results encouraged the owner to begin selling products under Khalil Raihan's name. New product labels were designed, with IDEA-NEW's assistance, and 100,000 labels printed.

Poultry Value Chain

Members of IDEA-NEW's Eastern region legacy team monitored 12 commercial broiler farms in Laghman and Nangarhar provinces to check on flocks' health and provide technical assistance, as needed, to poultry farmers. The following table summarizes the number of chicks added to/sold by IDEA-NEW-supported poultry farms in June.

Name of Farmer	*District*	*Province*	*Broiler or Layer*	*# of cycle*	*No. of Chicks Added in Reporting Period*	*No. of Chicks Sold in Reporting Period*	*Total (AFN)*	*Total ($)*
Wahidullah	Mehterlam	Laghman	Broiler	-	-	1,700	247,191	4,494
Mohabat	Alingar	Laghman	Broiler	-	-	2,600	321,348	5,842
Sardar Wali	Qarghaee	Laghman	Broiler	-	-	2,600	321,348	5,842
Abdul Waris	Qarghaee	Laghman	Broiler	9th	2,500	-	-	-
Dorani	Qarghaee	Laghman	Broiler	-	-	1,800	227,528	4,136
Mir Agha	Surkhrod	Nangarhar	Broiler	7th	2,500	2,300	284,269	5,168

Kareemullah	Dara-i-Noor	Nangarhar	Broiler	-	-	2,000	247,191	4,494
Ghulam Farooq	Achin	Nangarhar	Broiler	11th	3,500	-	-	-
Yarahman	Ghani Khil	Nangarhar	Broiler	11th	3,500	-	-	-
Saleem	Ghani Khil	Nangarhar	Broiler	10th	3,000	-	-	-
Sadat Khan	Ghani Khil	Nangarhar	Broiler	7th	3,000	-	-	-
Zalmay	Bihsud	Nangarhar	Broiler	18th	2,950	-	-	-
				Total	**20,950**	**13,000**	**1,648,875**	**29,976**

Feeders, drinkers and water tank drums were also distributed by IDEA-NEW legacy staff to ten commercial broiler farm owners in Sarobi district of Kabul and Kapisa, Panjshir and Parwan provinces. Chicks and feed will be delivered to all beneficiaries in the coming month.

A poultry farmer in Parwan accepts inputs from IDEA-NEW staff

IDEA-NEW signed an in-kind grant agreement with Omaid Khalid Poultry Equipment Production Company and the owner participated in the accounting training held on June 17–19 at IDEA-NEW's Jalalabad office. The business plan, financial statement and technical assistance plan for Afghanistan Poultry Farmers Association, which is based in Kabul, was approved by senior program management and was sent to the grants and procurement department for processing.

In the Northeast, IDEA-NEW completed selecting 380 women to participate in its women's backyard poultry farming project.[12] In Takhar and Badakhshan, program staff trained beneficiaries on pullet management, disease control, hygiene, drinker and feeder design and the importance of vaccinating chicks. All participants finished building their coops and will receive their pullets in July. IDEA-NEW distributed 4,000 pullets (three month old chicks) and cockerels to Kunduz-based beneficiaries while farmers in Baghlan province received 3,600 pullets. The second round of the backyard poultry farming project continued with beneficiary selection (100 women from Baghlan Jaded and Puli Khumri districts) in Baghlan by IDEA-NEW's technical team and representatives from local DDAs and CDCs. In Kunduz, program staff selected vendors to supply pullets to beneficiaries and, in Badakhshan, technical personnel monitored beneficiaries' coop construction. In Takhar, the provincial technical team met with district governors, DAIL officials, DDA heads and CDC members to select locations for coop construction in 10 villages in Baharak and Kalafghan districts.

IDEA-NEW monitors at a women's semi-commercial poultry farm in Baharak district (Badakhshan)

In Takhar, the technical team delivered practical training in poultry farm construction for 20 women's semi-commercial poultry farm participants in Kalafghan, Taluqan and Baharak districts, and monitored the completion of farmers' coop construction. Pullet and feed distribution (120 pullets and 100 kg of balanced feed per beneficiary) will take place in July. In

[12] Eighty female participants were chosen in Badakhshan, 90 in Baghlan, 100 in Takhar and 110 in Kunduz.

Baghlan, program staff selected 10 families in Baghlan Jaded, Puli Khumri and Doshi districts and began training farmers on pullet management.[13] With the completion of coop construction by Badakhshan- and Kunduz-based beneficiaries, IDEA-NEW delivered 1,200 pullets and 1,000 kg of balanced feed to farmers in each province.

June also marked the start of the second round of the semi-commercial poultry farming project, which will run through October 2013. This activity covers 20 women beneficiaries in Kalafghan, Taluqan and Baharak districts of Takhar province and 20 women in Puli Khumri and Baghlan Jaded districts of Baghlan province. Beneficiary selection is expected to be completed in July and will be followed by the delivery of practical poultry management training and the distribution of 120 pullets and 100 kg of balanced feed to each farmer.[14]

Wheat Value Chain

Seventeen harvesting field days took place in June at IDEA-NEW established demonstration plots with 612 farmers attending to see a two-wheel tractor (2WT)-powered reaper and thresher harvest the wheat.[15] Harvesting field days are the third stage of IDEA-NEW's annual crop development program. The fourth stage, yield comparison field days, will begin in July when program staff will present harvest figures from each demonstration plot and compare them to data collected from neighboring, traditional farms. An additional 98 farmers attended harvesting field days in three zero-tillage demonstration plots in Balkh, Faryab and Samangan provinces.

Farmers watch a 2WT reap wheat at a harvesting field day in Dawlatabad (Balkh)

DAIL extension workers ran harvesting field days at 16 IDEA-NEW established participatory varietal selection sites. Previously trained by program staff, DAIL staff in all five Northern provinces demonstrated harvesting techniques using 2WT, reapers and threshers for 463 farmers.

During June business and technical assistance plans for Kunar Agriculture Company, Sailab Sohail Agriculture Machinery Company Ltd., Dastagir Shamshad Noodles and Vermicelli Production Factory, Kaliwal Oil, Soap and Cotton Seed Cake Manufacturing Company, Waheed Kamawal Oil, Cotton Cake and Soap Factory, Majnoon Food Production Company and Mohammad Hussain Food Production Company were approved by the program's senior management and submitted to the grants and procurement department for processing. A grant agreement was also signed between IDEA-NEW and Sharq Improved Seed Production and Agri-Services Co. Ltd.

Staff from Mohammad Hussain and Dastagir Shamshad Noodles and Vermicelli Production Factory attended the June 24th hygiene training at IDEA-NEW's Jalalabad office. Employees from Mohammad Hussain, Majnoon, Sharq, Kunar Agriculture Company and Sailab Sohail Company Ltd. participated in the business management and accounting training conducted by IDEA-NEW. Agribusiness personnel also conducted post-training site visits to agribusinesses to see if they were applying what they had learned in the training and to offer technical support as needed.

---

[13] Five families in Baghlan Jaded district, three families in Puli Khumri district and two in Doshi district.
[14] Inputs are provided by IDEA-NEW while the cost of coop construction will be fully covered by beneficiaries.
[15] Field days were held at five demonstration plots in in Faryab, four in Balkh, two in Sari Pul and three each in Jawzjan and Samangan provinces.

Silk Value Chain

In June, staff in the Northern region finished collecting production and sales data from 500 silkworm farmers in Faryab, Sari Pul, Jawzjan, Balkh and Samangan provinces who participated in chawki rearing and cocoon production trainings in the Spring. Production data was also gathered from women who received hybrid silk eggs imported from India.[16] Results will be reported once data analysis is completed in July.

Women practice reeling cocoons with a charkha machine in Dihdadi district (Balkh)

On June 23, IDEA-NEW began training 22 women from all five northern provinces on how to convert silkworm cocoons into silk yarn (also known as reeling cocoons) using a charkha machine, which was imported from India. Afghan women normally use a piece of wood and any wheel-like object they could find (broken bicycle wheels, etc.) to reel, which make the process both difficult and time consuming. Charkha wheels are made out of wood and metal and not only speed up the reeling process but also produce thinner and better quality yarn. The training will end on July 2 and will be replicated in each of IDEA-NEW's target provinces in the North.

IDEA-NEW's silkworm assistance to 652 beneficiaries in Baghlan and Kunduz provinces was completed in June. After receiving wooden beams and bamboo mats (10 wooden beams and three bamboo mats per beneficiary), 602 beneficiaries in Kunduz successfully produced 3,250 kg of silkworm cocoons. In Baghlan, only two farmers collected 15 kg of cocoons because the other farmers' silkworms became infected with Grasseria disease and were unable to produce cocoons. These farmers sold their cocoons for 6,000 AFN ($105).

Honey Value Chain

Also during the reporting period, IDEA-NEW signed a grant agreement with Season Honey Processing and Packaging Factory for agribusiness personnel to assist Season Honey in improving their packaging and marketing in order to increase their annual sales from 26,000 kg to 36,000 kg by the end of 2013. Season Honey employees also attended June's business management and hygiene trainings in Jalalabad.

The honey business development project continued in Kunduz and Baghlan provinces. It works with two cooperatives in Baghlan (55 members) and two cooperatives in Kunduz (170 members). In June, Kunduz cooperatives received one wax foundation machine, one jar sealer, 5,000 jar labels and 5,000 glass jars.[17] The two cooperatives in Baghlan received a total of 3,000 jars, one sealer machine and 3,000 jar labels. Additionally, in June, all three IDEA-NEW-assisted cooperatives in Badakhshan province received a purchase order for 600 kg of honey from Finest supermarket in Kabul that resulted in 240,000 AFN ($4,229) in total sales. The linkage between the cooperatives and the supermarket was created by IDEA-NEW in January 2013. Since then, total sales generated by the cooperatives selling their product—branded 'Our Product, Our Pride'—to Finest have been 664,739 AFN ($11,713).

In June, IDEA-NEW's technical team for Takhar, along with a DAIL representative, distributed three beehives, three empty boxes and a beekeeping toolkit to 92 beekeepers in Kalafghan and Worsaj districts

[16] IDEA-NEW has collected production data from a total of 980 women.
[17] Cooperative members were responsible for 50% of the input cost.

who are participating in the beekeeping business development project. As a result, each of the beneficiaries produced an average of 14 kg of honey during the reporting period.

Program staff, in collaboration with representatives from local DAIL and the DoE, held a field day in Qarato village of Kalafghan district to monitor the beehives, all of which were found to be healthy. In Kunduz, 17 new bee colonies produced 289 kg of honey. In Baghlan, the technical team distributed tools and monitored 60 beneficiaries in Baghlan Jaded and Puli Khumri districts. Beekeepers reported that they had successfully collected 833 kg of honey in June. In Badakhshan, the technical team visited and provided technical assistance as needed to 90 beekeeping beneficiaries in Baharak district. Staff reported that all of the bees were in good condition.

IDEA-NEW staff distributes tools to beekeepers in Baghlan Jaded (Baghlan)

Karakul Value Chain

In June, a total of 1,685 farmers—470 women and 1,215 men—attended 242 trainings on herd health and production conducted by extension workers at veterinary field units (VFU) in Balkh, Jawzjan, Samangan and Faryab provinces.[18] A breakdown of June's trainings and attendees by province is as follow:

Province	*Number of Trainings Held*	*Number of Farmers Attended*
Balkh	119	765
Jawzjan	25	225
Samangan	28	245
Faryab	70	450
Total	**242**	**1,685**

In addition, paravets assigned to VFUs in four target provinces vaccinated a total of 104,168 animals and treated 44,489 animals for various ailments.

A cashmere trader from the USA purchased 11 kg of combed cashmere from Nahr Shahi and Kaldar district VFUs in Balkh at $23/kg. VFUs had collected the cashmere from farmers who had received IDEA-NEW supplied cashmere combs from paravets in May and June.[19] Unlike the common hair combs normally used by Afghan farmers, these combs are specifically designed for cashmere collection and result in a higher quality of cashmere. The cashmere is currently undergoing quality testing in India and, pending a positive result, the trader may make additional orders.

NON-VALUE CHAIN PROJECTS[20]

The program's agriculture team in the North conducted potato hailing and pest management field days at IDEA-NEW's demonstration plots in Bilchiragh and Pashtun Kot districts of Faryab province. A total of 444 farmers attended the trainings, which focused on potato hailing, fertilizer application, irrigation, potato blights and different ways (mechanical and chemical) to control insects and diseases.

[18] Eight hundred and twenty individuals attended trainings in Balkh province, 279 in Jawzjan, 300 in Samangan and 465 in Faryab.

[19] IDEA-NEW staff held a training-of-trainers session for paravets from 18 Samangan VFUs in mid-April and gave them 1,288 combs to distribute to farmers in their respective districts.

[20] IDEA-NEW's work in non-target value chains either continues long-running projects or addresses significant opportunities to develop value-adding processing and marketing.

IDEA-NEW senior management approved business plans, financial statements and technical assistance plans for four Kabul-based agribusinesses—Kapisa Farm Service Center, Bahar Biscuits Manufacturing Company, Mashal Dairy Production Company and Pakiza Rahmimi Manufacturer of Dairy Products—and submitted them to the grants and procurement department for processing.

Eight live Karkila Aw Maldari (agriculture and livestock) shows were aired in June via Sharq Radio in Nangarhar. A total of 25 farmers phoned in with questions for IDEA-NEW's experts regarding orchards, vegetables and livestock. An additional nine shows ran on Kawoon Ghag in Laghman with 33 listeners calling in with questions. With the onset of summer, an increasing number of questions focused on preventing and treating sunstroke in animals.

INPUTS AND SERVICES

June is the growing season for summer crops so no land leveling was done during the month. This activity will continue once the harvest is completed in August. To date, 107 ha of land have been leveled by four partner associations using four laser land leveling machines in Balkh, Sari Pul and Faryab.[21]

New 2WT owners undergo training in Shibirghan (Jawzjan)

Five new farmers from Balkh, Jawzjan and Faryab provinces bought subsidized 2WTs.[22] Each farmer received five days of operation, maintenance and safety training before taking possession of their new tractor. They were also linked with an IDEA-NEW established 2WT workshop that could provide future maintenance support. So far, 248 farmers in all five Northern provinces have purchased 2WT from IDEA-NEW.

IDEA-NEW also continued its support of six non-profit provincial agricultural retailer associations that serve farmers in five provinces via 122 agricultural retailing shops.[23]

STRENGTHENING AGRICULTURE INFRASTRUCTURE

IDEA-NEW finished the renovation of the Laghman DAIL conference hall in June. Located in Mehterlam district, the hall was built by MAIL several years ago but the finished building was never sufficiently equipped to hold meetings or workshops and quickly fell into disrepair. IDEA-NEW replastered the hall, painted the entire building and provided chairs, tables, a podium and other relevant equipment. Since repairs were finished, the hall has been used by DAIL staff, thematic working groups as well as local wholesaler, poultry, fruit, nursery and vegetable associations.

[21] Sabz Baba Yadgar and Samerqandyan in Balkh, Sanawi Almar in Faryab, Motmayean Association in Samangan and Asiabad in Sari Pul.
[22] Farmers provide 65% of the 2WT's total cost.
[23] The other four associations are Sabz Baba Yadgar (Balkh), Balkh Bastan (Balkh), Kawsar (Jawzjan), Bahar (Sari Pul) and Bawar (Faryab).

View of the Laghman DAIL conference hall in Mehterlam before repairs began.

View of the Laghman DAIL conference hall after renovations were completed.

Please refer to Annex III for a summary of all infrastructure projects implemented under IDEA-NEW.

CROSSCUTTING THEMES

Gender

IDEA-NEW's gender work emphasizes capacity-building trainings and creates culturally appropriate income-generating livelihoods for women whenever possible. These efforts include previously-described activities, such as home-based greenhouse vegetable cultivation, commercial vegetable cultivation, backyard and semi-commercial poultry farming and silkworm rearing. In addition, IDEA-NEW is working to establish four woman-managed pickle making factories on a cost-sharing basis (10–20%) with beneficiaries. Factory renovations and equipment purchasing are ongoing in Kunduz, Badakhshan, Takhar and Baghlan.

Aneesa Imrani, Nangarhar DoWA Director, presents a gift to a Taraqi Saba graduate in Jalalabad (Nangarhar)

On June 9, 303 young women from 15 high schools in Nangarhar, Laghman and Kunar provinces graduated from IDEA-NEW's Taraqi Saba (development for tomorrow) business skills training course. One graduate, Palwasha, an 18 year old student from Bibi Hawa High School in Jalalabad (Nangarhar), shared what she had learned during the three month long course: "I started a beauty parlor business to overcome the economic situation of my family. I did not know how to improve my business. After getting Taraqi Saba training now I know how to expand my business and attract customers. I can write business plans and know keeping reasonable price can increase number of customers." The ceremony was held in the Kerzai Conference Hall in Jalalabad City and was attended by various GIRoA officials, including the Deputy Governor of Nangarhar and the DoWA Director for Nangarhar. The selection of instructors for the fourth round of Taraqi Saba took place from June 17-27. Out of the 35 teachers who took the exam, the top ten (based on exam scores) were selected and began the 11 days of instructor training on June 29. Twenty Taraqi Saba classes were held throughout June for 401 students in Kapisa, Panjshir and Parwan provinces. Topics included marketing and finance, the importance of business networking, inventory and budget management and tracking cash flow.

In the Eastern region, PARSA contracted 20 businesses to sell their products under the Trade Afghan brand, certified 65 products as ready to sell as part of the Trade Afghan product line, analyzed the training needs of 17 businesses, conducted seven baselines for businesses in Panjshir, Parwan, Kapisa, and Nangarhar provinces and trained 29 representatives from 18 partner businesses in the first of four rounds of training. Topics included entrepreneurship and commitment, certification Trade Afghan products, marketing, planning and expanding access to market, identifying challenges, expansion strategies, business networking, working competitive markets and capital budgeting. Trainings were developed based on the gap analyses previously conducted by PARSA staff and will consist of four different levels. Also in June, IDEA-NEW staff also trained six PARSA staff in financial accounting.

PARSA also added Trade Afghan products to two online stores. The first, One World International (http://www.oneworldprojects.net), is a US-based site where artisans that sells products made by artisans in developing countries. The second site is Kabulbuy, Afghanistan's first online store, which was established in November 2011 with the express purpose of promoting Afghan made products (www.kabulbuy.com).[24]

IDEA-NEW's gender team also selected sites for three floricultural and vegetable demonstration plots to be established on the DoWA compounds in Jalalabad (Nangarhar), Asadabad (Kunar) and Mehterlam (Laghman). Surveys were conducted at all three locations between June 17–19 and plots are expected to be ready for training local women in modern agriculture techniques in August. Technical teams also conducted needs assessments of 52 DoWA and/or DAIL staff in Nangarhar, Laghman, Kunar, Parwan, Panjshir and Kapisa provinces to help determine what types of training staff would most benefit from. Information was collected via questionnaires and interviews conducted between June 5–20, 2013. Initial results showed the following training needs:

Province	***DAIL Staff Assessed***	***DoWA Staff Assessed***	***Training Priority #1***	***Training Priority #2***	***Training Priority #3***
Nangarhar	-	8	Supervision	Gender development, team management	Leadership training, computer skills, English
Laghman	-	8	Documentation	Supervision, team management	Computer skills, English
Kunar	-	4	Human resource management and documentation	Supervision, team management	Computer skills, English
Parwan	2	10	Data collection, analysis, report writing	Gender development	Computer skills, English
Panjshir	1	7	Leadership and management skills	Gender development	Computer skills, English
Kapisa	3	9	Monitoring and evaluation	Project design and proposal writing	Gender development
Total	**6**	**46**			

[24] Both sites are currently processing PARSA's request.

IDEA-NEW's gender team members have begun planning training courses to address the primary priorities for DoWA in all six provinces. Where possible they will replicate modules developed for GIRoA staff by the Institutional Capacity Development (ICD) team; otherwise, they will develop new material.

Agribusiness staff also completed financial statements, business and technical assistance plans for two women-run companies—Maeena Vegetable Plug Tray Seedling Company and Ali Sahil Wool Spinning Company—and submitted them to senior management for approval. In addition, the Firdous Bareen Company set up new equipment (press machine, net filter, etc.) it purchased to help move it away from manual production and increase its production capacity.

IDEA-NEW and GIRoA Coordination[25]

A complete list of coordination meetings between IDEA-NEW and Afghan government representatives during the reporting period will be submitted to USAID with the April-June quarterly report.

Sustainability and Capacity Building

IDEA-NEW's ICD unit conducted several capacity building trainings for DAIL staff in June. The first, marketing and Malomat training, took place on June 8 in Badghis for 39 fruit and vegetable wholesalers association members that covered general marketing concepts, such as sorting, grading, packing, labeling and how to find markets for agriculture commodities.[26]

An advanced vegetable production training course was held from June 9–13 for 33 Badghis DAIL extension workers. Covered topics included vegetable seedling production, transplanting and planting; integrated pest and disease management, land preparation and fertilizer application. A few days later, IDEA-NEW's ICD specialist held a separate Malomat training session for the same 33 extension workers. These trainings aimed to strengthen district level DAIL employees' knowledge of advanced agriculture techniques and services that will enable them to better serve local farmers.

Program staff also organized a two-day (June 21-22) study tour to Nangarhar and Laghman province for eleven individuals, all representatives from DAIL, the Badghis municipality, the Badghis Fruit and Vegetable Wholesalers Association and Badghis University's agriculture faculty. Attendees made 11 site visits to learn about association regulations, establishing and maintaining linkages between farmers and the municipality and providing facilities for retailers and consumers in order to improve market activities in the province. Sites included Samsor Ban fruit nursery production farm (Laghman), a vegetable demonstration plot in Mehterlam (Laghman), the Nangarhar and Laghman wholesale markets, where they also met with officials from both wholesaler associations, and spoke with members of Nangarhar University's agriculture faculty. This tour allowed Badghis officials to learn from the experiences and knowledge of their Nangarhar and Laghman colleagues.

Also in Badghis, the ICD staff replicated both the Malomat session and a day-long version of the vegetable production training for 39 lead farmers, both of which took place on June 15.[27] The latter

[25] As of January 2013, this section focuses on special IDEA-NEW/GIRoA events and/or GIRoA capacity building efforts.

[26] Malomat is a mobile price information system currently managed by Roshan, one of Afghanistan's most popular cell phone providers. It provides users with up-to-date prices for 42 agriculture commodities in 14 Afghan markets as well as one in Peshawar, Pakistan.

[27] Every DAIL designates a few local farmers as lead farmers based on their years of experience, level of exposure to and adoption of new agriculture methods and equipment and the size of their farms.

training focused on producing cauliflower, cabbage, potatoes, cucumber and eggplant. On June 16, a three-day training started for 141 Badghis University agriculture students that covered IPM, vegetable and fruit nursery establishment, plant propagation by cutting, grafting and budding, planting layout, plant bud wood collection, sapling, packing and pulling.

Comprehensive project management training for 27 GIRoA officials from Panjshir province was also held in the Panjshir DAIL from June 16-27, 2013 and followed the same agenda and methodology as the training provided in May for Parwan and Kapisa DAIL staff. The course is designed to strengthen trainee's knowledge of project management practices and includes a week of in-class training that covers the importance and best practices of needs assessments, project planning and implementation as well as M&E. This marked the completion of the first round of project management training; the second round will begin in August and September in Laghman, Nangarhar and Kunar provinces.

Lastly, a four-day training session was conducted for 20 Laghman DAIL personnel, including the director. Training topics were an introduction to agribusiness, value addition in agriculture, agricultural marketing, entrepreneurship and management, developing a business plan, an overview of food quality and safety as well as farm management economics. The training was designed to provide participants with a basic understanding of agribusiness and marketing and encourage them explore newer dimensions of agriculture so that they are better placed to assist farmers and local businesses as they continue to develop in Afghanistan. At the beginning of the training the Badghis DAIL Director, Mr. Dawlatzai, emphasized his department's willingness to learn about these emerging concepts. Attendees' feedback was quite positive, with one participant, Mr. Jahangir Miakhel from the Laghman DAIL, stating "the information provided in this training was very current [and] the methods were based on various examples with which the attendees were very comfortable. The practical work such as grading, sorting, waxing, and cleaning were so helpful and the attendees appreciated it very much. Altogether, I would say that this is a top-class training." The session started on June 30 and ran through July 3.

Laghman DAIL participants with their Agribusiness and Marketing Training completion certificates

Besides the various trainings described above and in previous sections, IDEA-NEW continues to engage government line departments, namely DAIL, DoWA and DoE, in activity design and implementation so as to facilitate the transfer of best practices promoted by the program to government extension workers through increased exposure to proper project development and execution. IDEA-NEW also involves local community authorities, such as community development councils and district development assemblies, in beneficiary selection to ensure a joint effort between GIRoA representatives and local authorities to provide assistance to targeted beneficiaries. It is hoped that after collaborating together successfully during IDEA-NEW, these stakeholders will continue working together to meet farmers' needs once IDEA-NEW ends.

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF JUNE 30, 2013



ANNEX II: PERFORMANCE INDICATOR TABLE

Please see the attached Excel document.

ANNEX III: CCI PROJECT DATA BY REGION

Please see the attached Excel document.

ANNEX IV: FARMER TRAINING SUMMARY

Province	*District*	*Orchards*	*CPF*	*Poultry*	*Total # of Farmers trained*
Parwan	Center	-	35	-	35
Kapisa	Center	-	31	-	31
	Total	**-**	**66**	**-**	**66**

ANNEX V: NON-CCI PROJECT LIST

Please see the attached Excel document.

ANNEX VI: MONTHLY GRANTS REPORT

Please see the attached Excel document.

Annex II - Performance Indicator Table, June 2013

IDEA-NEW

Reporting Period: June 1-30, 2013

IDEA-NEW

Sr. No	PERFORMANCE INDICATORS	Added this period		IDEA-NEW Total to Date	IDEA-NEW LOP Target (New targets submitted in July 2012 to USAID)	IDEA-NEW Targets By Fiscal Year New targets submitted in July 2012 to USAID					IDEA-NEW Achievements By Fiscal Year					By Gender		
						FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10	FY'11	FY'12	FY'13	Male	Female	Grand Total
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	46,558	1,020,017	995,000	20,866	116,272	434,794	265,350	45,250	22,233	215,953	157,902	108,398	75,781			1,012,110
		Current Period	7,907															7,907
		Total of Two periods	54,465															1,020,017
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	16,145,843	21,621,989	40,000,000	-	15%	4,179,464	13,000,000	13,500,000	-	9,270,070	5,304,541	7,047,379	(0)			24,306,649
		Current Period	-															-
		Total of Two periods	16,145,843															24,306,649
3	Volume of production of licit farm products (MT)	Previous Period	20,817	60,278	74,854	NA	NA	NA	15,698	15,698	-	28,024	15,433	16,821	-			-
		Current Period	-															-
		Total of Two periods	20,817															-
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	3,246	3,246	TBD	NA	NA	TBD	2823	2951	-	-	-	3,246	-			41,573
		Current Period	-															-
		Total of Two periods	3,246															41,573
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs + indicator 3.8)	Previous Period	339	46,593	53,000	7,237	29,234	32,995	11,575	4,675	614	23,601	11,231	8,177	339	43,670	2,922	46,593
		Current Period	-													-	-	-
		Total of Two periods	339													43,670	2,922	46,593
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	2,504	12,626	12,500	3,257	16,032	13,712	2,800	1,200	154	5,399	2,734	1,547	4	-	-	12,626
		Current Period	-													-	-	-
		Total of Two periods	2,504													-	-	12,626
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	-	140	160	-	220	40	20	10	-	55	23	9	0			140
		Current Period	-															-
		Total of Two periods	-															140
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	2,603	475,410	485,000	10,902	65,670	113,808	117,000	23,500	20,460	97,112	81,093	29,721	17,737	464,651	7,029	471,680
		Current Period	3,730													3,008	722	3,730
		Total of Two periods	6,333													467,659	7,751	475,410
9	# of livestock under increased technology and improved management	Previous Period	114,746	8,484,419	7,200,000	73,200	62,500	1,031,706	3,300,000	542,500	1,709	154,093	10,120	103,175	8,205			8,182,175
		Current Period	302,244															302,244
		Total of Two periods	416,990															8,484,419
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	4,686	248,146	266,000	15,829	63,650	156,612	83,000	22,000	1,537	61,972	29,446	13,577	9,706	235,089	10,245	245,334
		Current Period	2,812													2,445	367	2,812
		Total of Two periods	7,498													237,534	10,612	248,146
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	485	36,647	37,000	900	4,852	10,042	25,500	565	-	3,370	6,580	25,118	485			36,647
		Current Period	-															-
		Total of Two periods	485															36,647
12	Number of farmers planting high-value crops	Previous Period	105	9,063	10,200	NA	NA	4,157	6,000	2,000	-	-	2,002	4,310	2,074	8,081	-	8,081
		Current Period	982													982	-	982
		Total of Two periods	1,087													9,063	-	9,063
13	# of participants who have received business skills training	Previous Period	100	9,913	10,800	36	494	5,065	3,200	1,400	493	1,702	1,399	1,019	799	2,696	6,999	9,695
		Current Period	218													173	45	218
		Total of Two periods	327													2,869	7,044	9,913
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	51	1,839	1,500	8	161	1,107	300	60	31	752	243	207	298	1,601	73	1,674
		Current Period	165													144	21	165
		Total of Two periods	216													1,745	94	1,839
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities projects	Previous Period	39,004	275,646	235,000	650	44,250	127,098	62,000	3,550	750	52,777	43,719	59,564	45,173			275,646
		Current Period	-															-
		Total of Two periods	39,004															275,646
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	386,039	4,735,408	3,400,000	360,000	2,040,000	1,324,000	380,000	350,000	1,281,477	1,378,125	22,583	362,243	1,690,960			4,735,408
		Current Period	-															-
		Total of Two periods	386,039															4,735,408
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	131	7,860	7,200	22	141	1,544	2,545	1,000	6	1,179	143	2,953	356	2,145	5,715	7,860
		Current Period	-													-	-	-
		Total of Two periods	131													2,145	5,715	7,860
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	-	67	75	NA	NA	117	18	7	-	-	13	4	-			67
		Current Period	-															-
		Total of Two periods	-															67
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	4	211	260	NA	NA	82	85	30	1	57	41	60	8	-	-	211
		Current Period	-													-	-	-
		Total of Two periods	4													-	-	211
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	-	78	70	-	186	191	20	-	-	38	10	23	6			78
		Current Period	-															-
		Total of Two periods	-															78
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	9,359	7,749,287	7,750,000	-	4,650,000	3,142,306	1,100,000	190,000	-	3,634,382	2,606,610	1,076,505	183,998	7,619,408	114,168	7,733,576
		Current Period	15,711													15,711		15,711
		Total of Two periods	25,069													7,635,119	114,168	7,749,287
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	7	4,906	5,000	-	1,195	2,333	750	160	-	2,469	1,527	655	105	4,805	89	4,895
		Current Period	11													11	-	11
		Total of Two periods	18													4,816	89	4,906
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming		0.00%	16/16	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-	-	-			-
		Previous Period	#DIV/0!														-	#DIV/0!
		Current Period															-	#DIV/0!
		Total of Two periods	#DIV/0!														-	#DIV/0!

DAI/IDEA-NEW

Sr. No	Known data quality issues/Notes	DAI Achievements By Province											By Gender	
		Nan	Lagh	Kun	Nur	Kapisa	Panjsher	Parwan	Kabul	Hirat	Badg		Male	Female
1	This is an aggregate indicator. It adds the following indicators together: 9,11,13,14,15,16.	150,198	55,832	68,083	2,846	123	25	235	215	20,925	38,142			
		89	-	2	-	313	87	145	13	-	35			
		150,287	55,832	68,083	2,846	436	112	380	228	20,925	38,177			
2	Final sales of businesses are taken from business sales reports. Final sales of agricultural commodities are taken from annual sample surveys. Undercounting and undereporting possible.	12,097,002	1,672,421	2,446,323	60,348	-	-	-	-	-	189,497			
		-	-	-	-	-	-	-	-	-	-			
		12,097,002	1,672,421	2,446,323	60,348	-	-	-	-	-	189,497			
3	Production of licit farm products are taken from annual sample surveys. Undercounting and reporting possible.	-	-	-	-	-	-	-	-	-	-			
		-	-	-	-	-	-	-	-	-	-			
		-	-	-	-	-	-	-	-	-	-			
4	Baseline figure exists from 2009. FY'12 will be first reporting for this indicator. This is based on sample survey. Household incomes cannot necessarily be attributed to IDEA-NEW, so this indicator may or may not actually measure program impacts.	4,487	4,494	3,424	-	-	-	-	-	-	2,727			
		-	-	-	-	-	-	-	-	-	-			
		4,487	4,494	3,424	-	-	-	-	-	-	2,727			
5	Farm FTEs are based on estimates related to hectares planted. Agribusiness FTEs rely on reports by businesses.	19,892	8,092	11,831	202	-	-	4	2	-	2	39,309	716	
		-	-	-	-	-	-	-	-	-	-	-	-	
		19,892	8,092	11,831	202	-	-	4	2	-	2	39,309	716	
6	Farm FTEs are based on estimates related to hectares planted. Agribusiness FTEs rely on reports by businesses.	4,660	1,937	2,914	51	-	-	1	1	-	-	-	-	
		-	-	-	-	-	-	-	-	-	-	-	-	
		4,660	1,937	2,914	51	-	-	1	1	-	-	-	-	
7		8	11	1	4	-	-	-	-	-	-			
		-	-	-	-	-	-	-	-	-	-			
		8	11	1	4	-	-	-	-	-	-			
8	Possible double counting for farmers participating more than once as outlined in PMP	62,081	17,735	27,215	590	70	-	69	138	-	28,586	136,039	445	
		-	-	-	-	223	-	50	-	-	35	289	19	
		62,081	17,735	27,215	590	293	-	119	138	-	28,621	136,328	464	
9	Liwestock disaggregation available	37,287	10,433	11,300	-	-	-	-	-	-	105,482			
		-	-	-	-	-	-	-	-	-	-			
		37,287	10,433	11,300	-	-	-	-	-	-	105,482			
10	Farmers receiving inputs often receive training; possible double counting.	37,030	16,880	25,119	506	20	18	65	5	-	-	79,264	392	
		2	-	-	-	25	30	58	-	-	-	113	2	
		37,032	16,880	25,119	506	45	48	123	5	-	-	79,364	394	
11		3,102	1,304	1,641	-	-	-	-	-	11,840	1,479			
		-	-	-	-	-	-	-	-	-	-			
		3,102	1,304	1,641	-	-	-	-	-	11,840	1,479			
12	According to USAID Office of Agriculture's PMP, high value crops refer to perennial crops only.	2,057	500	329	-	-	-	2	-	-	-	2,888	-	
		-	-	-	-	-	-	-	-	-	-	-	-	
		2,057	500	329	-	-	-	2	-	-	-	2,888	-	
13	Possible double counting may occur for participants who receive other types of training.	2,525	690	533	-	28	3	49	23	-	-	1,341	2,510	
		68	-	2	-	6	5	12	13	-	-	61	45	
		2,593	690	535	-	34	8	61	36	-	-	1,402	2,555	
14		514	37	35	-	5	4	50	49	-	62	706	50	
		19	-	-	-	59	52	25	-	-	-	134	21	
		533	37	35	-	64	56	75	49	-	62	840	71	
15	As reported by elders/shuras, therefore respodent bias is likely.	45,991	19,990	14,850	1,750	-	-	-	-	20,925	9,494			
		-	-	-	-	-	-	-	-	-	-			
		45,991	19,990	14,850	1,750	-	-	-	-	20,925	9,494			
16		4,735,408	-	-	-	-	-	-	-	-	-			
		-	-	-	-	-	-	-	-	-	-			
		4,735,408	-	-	-	-	-	-	-	-	-			
17		649	228	285	-	-	-	31	6	-	2	924	277	
		-	-	-	-	-	-	-	-	-	-	-	-	
		649	228	285	-	-	-	31	6	-	2	924	277	
18		10	4	2	-	-	-	-	-	-	1			
		-	-	-	-	-	-	-	-	-	-			
		10	4	2	-	-	-	-	-	-	1			
19		39	10	13	1	-	-	-	-	4	29	-	-	
		-	-	-	-	-	-	-	-	-	-	-	-	
		39	10	13	1	-	-	-	-	4	29	-	-	
20		29	4	11	-	-	-	-	-	2	23			
		-	-	-	-	-	-	-	-	-	-			
		29	4	11	-	-	-	-	-	2	23			
21		1,919,196	459,689	861,552	127,685	-	-	-	6,464	142,113	1,049,552	4,525,148	41,103	
		5,872	-	-	-	-	-	-	5,788	-	1,244	12,935	-	
		1,925,068	459,689	861,552	127,685	-	-	-	12,252	142,113	1,050,796	4,538,052	41,103	
22	Full-time equivalents (FTEs) are calculated at 260 labor days per FTE	1,421	308	610	107	-	-	-	5	83	612	3,119	37	
		4	-	-	-	-	-	-	5	-	1	6	-	
		1,425	308	610	107	-	-	-	10	83	613	3,119	37	
23	-	-	-	-	-	-	-	-	-	-	-	-	-	
		#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	-	-	
		-	-	-	-	-	-	-	-	-	-	-	-	

ACDI-VOCA/ IDEA-NEW

Sr. No	ACDI Achievements By Province					By Gender	
	Balkh	Far-yab	Jawz-jan	Sam-gan	Sari Pul	Male	Female
1	134,986	143,670	64,523	51,806	41,989		
	416	853	298	1,783	26		
	135,402	144,523	64,821	53,589	42,015		
2	3,125,151	1,472,781	796,514	1,044,354	621,957		
	-	-	-	-	-		
	3,125,151	1,472,781	796,514	1,044,354	621,957		
3	-	-	-	-	-		
	-	-	-	-	-		
	-	-	-	-	-		
4	2,520	2,940	2,156	2,125	3,386		
	-	-	-	-	-		
	2,520	2,940	2,156	2,125	3,386		
5	981	634	390	326	300	1,465	1,166
	-	-	-	-	-	-	-
	981	634	390	326	300	1,465	1,166
6	1,631	82	1,044	18	13	-	-
	-	-	-	-	-	-	-
	1,631	82	1,044	18	13	-	-
7	1	52	-	-	-		
	-	-	-	-	-		
	1	52	-	-	-		
8	68,994	50,862	45,888	35,005	27,030	225,285	2,494
	34	620	42	812	-	1,464	44
	69,028	51,482	45,930	35,817	27,030	226,749	2,538
9	2,123,827	3,023,407	803,324	1,454,900	499,405		
	97,413	89,927	30,494	84,410	-		
	2,221,250	3,113,334	833,818	1,539,310	499,405		
10	48,223	38,264	14,793	16,047	12,881	124,538	5,657
	338	178	225	950	9	1,388	325
	48,561	38,442	15,018	16,997	12,890	125,926	5,982
11	1,084	1	2	2	5		
	-	-	-	-	-		
	1,084	1	2	2	5		
12	111	459	2	41	21	634	-
	15	17	11	-	-	43	-
	126	476	13	41	21	677	-
13	1,245	786	887	684	793	780	3,615
	29	25	20	21	17	112	-
	1,274	811	907	705	810	892	3,615
14	91	97	57	29	34	306	2
	-	-	-	-	-	-	-
	91	97	57	29	34	306	2
15	16,322	53,215	2,896	-	1,230		
	-	-	-	-	-		
	16,322	53,215	2,896	-	1,230		
16	-	-	-	-	-		
	-	-	-	-	-		
	-	-	-	-	-		
17	975	679	834	637	698	260	3,563
	-	-	-	-	-	-	-
	975	679	834	637	698	260	3,563
18	15	8	10	9	8		
	-	-	-	-	-		
	15	8	10	9	8		
19	7	22	4	4	7	-	-
	-	-	-	-	-	-	-
	7	22	4	4	7	-	-
20	2	-	-	-	-		
	-	-	-	-	-		
	2	-	-	-	-		
21	131,516	97,582	2,650	6,050	7,790	245,588	-
	1,936	670	-	-	-	2,606	-
	133,452	98,452	2,650	6,050	7,790	248,394	-
22	82	54	2	1	9	147	-
	1	1	-	-	-	1	-
	83	54	2	1	9	148	-
23	-	-	-	-	-	-	-
	0%	0%	0%	0%	0%	-	-
	8	3	2	1	2	-	-

MC/ IDEA-NEW

Sr. No	MC Achievements By Province				By Gender	
	Bdk-ahn	Baghlan	Kunduz	Takhar	Male	Female
1	67,798	61,888	23,090	85,738		
	1,887	120	200	1,640		
	69,685	62,008	23,290	87,378		
2	506,696	93,977	59,818	119,811		
	-	-	-	-		
	506,696	93,977	59,818	119,811		
3	-	-	-	-		
	-	-	-	-		
	-	-	-	-		
4	3,259	4,144	3,033	2,879		
	-	-	-	-		
	3,259	4,144	3,033	2,879		
5	1,270	953	282	1,431	2,896	1,040
	-	-	-	-	-	-
	1,270	953	282	1,431	2,896	1,040
6	36	72	3	164	-	-
	-	-	-	-	-	-
	36	72	3	164	-	-
7	18	26	6	13		
	-	-	-	-		
	18	26	6	13		
8	26,462	17,284	8,102	55,569	103,327	4,060
	225	9	50	1,630	1,255	659
	26,687	17,293	8,152	57,199	104,582	4,749
9	59,374	38,826	-	14,600		
	-	-	-	-		
	59,374	38,826	-	14,600		
10	13,927	8,983	3,019	9,567	31,300	4,196
	723	111	150	-	944	40
	14,650	9,094	3,169	9,567	32,244	4,236
11	449	12,260	300	3,178		
	-	-	-	-		
	449	12,260	300	3,178		
12	995	1,750	867	947	4,559	-
	939	-	-	-	939	-
	1,934	1,750	867	947	5,498	-
13	52	1,177	86	134	575	874
	-	-	-	-	-	-
	52	1,177	86	134	575	874
14	320	202	29	59	580	21
	-	-	-	10	10	-
	320	202	29	69	599	21
15	26,042	32,492	10,987	19,462		
	-	-	-	-		
	26,042	32,492	10,987	19,462		
16	-	-	-	-		
	-	-	-	-		
	-	-	-	-		
17	1,124	664	272	776	961	1,875
	-	-	-	-	-	-
	1,124	664	272	776	961	1,875
18	-	-	-	-		
	-	-	-	-		
	-	-	-	-		
19	17	35	7	12	-	-
	-	-	-	-	-	-
	17	35	7	12	-	-
20	1	3	1	2		
	-	-	-	-		
	1	3	1	2		
21	1,196,873	931,863	160,228	632,772	2,848,672	73,064
	-	-	-	-	-	-
	1,196,873	931,863	160,228	632,772	2,848,672	73,064
22	674	472	85	370	1,548	52
	-	-	-	-	-	-
	674	472	85	370	1,548	52
23	-	-	-	-	-	-
	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	-	-
	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	-	-

Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

DAI / IDEA-NEW

Reporting Period: June 1-30, 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		DAI Total to Date	IDEA-NEW New LOP Targets (2012)	DAI Targets By Fiscal Year					DAI Achievement By Fiscal Year					DAI Achievements By Province										By Gender	
						FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10	FY'11	FY'12	FY'13	Nan	Lagh	Kun	Nur	Kapisa	Panjshe	Parwan	Kabul	Hirat	Badg	Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	14,523	337,306	995,000	15,769	33,234	37,800	37,800	18,680	14,096	133,713	79,497	89,028	20,972	150,198	55,832	68,081	2,846	123	25	235	215	20,925	38,142		
		Current Period	684													89	-	2	-	313	87	145	13	-	35		
		Total of Two periods	**15,207**													**150,287**	**55,832**	**68,083**	**2,846**	**436**	**112**	**380**	**228**	**20,925**	**38,177**		
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	7,047,379	16,465,591	40,000,000	-	15%			4,000,000		4,893,973	4,524,239	7,047,379	(0)	12,097,002	1,672,421	**2,446,323**	**60,348**	-	-	-	-	-	**189,497**		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	7,047,379													12,097,002	1,672,421	2,446,323	60,348	-	-	-	-	-	189,497		
3	Volume of production of licit farm products (MT)	Previous Period	6,742	29,708	74,854	na	na	na	na	na		10,737	12,229	6,742	-												
		Current Period	-															-	-	-	-	-	-	-	-		
		Total of Two periods	6,742															**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**		
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	3,783	3,783	TBD	na	na	na	2823	2951	-	-	-	3,783	-	4,487	4,494	3,424	-	-	-	-	-	-	2,727		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**3,783**													**4,487**	**4,494**	**3,424**	**-**	**-**	**-**	**-**	**-**	**-**	**2,727**		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs = indicator 3.8) (agribusiness jobs = indicator 4.1)	Previous Period	323	40,026	53,000	6,668	24,834	20,000	20,953	-	614	22,288	10,839	5,961	323	19,892	8,092	11,831	202	-	-	4	2	-	2	39,309	716
		Current Period	-													-	-	-	-	-	-	-	-	-	-	-	-
		Total of Two periods	**323**													**19,892**	**8,092**	**11,831**	**202**	**-**	**-**	**4**	**2**	**-**	**2**	**39,309**	**716**
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	1	9,563	12,500	1,657	9,162	4,211	4,211	-	154	5,326	2,636	1,447	1	4,660	1,937	2,914	51	-	-	1	1	-	-		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**1**													**4,660**	**1,937**	**2,914**	**51**	**-**	**-**	**1**	**1**	**-**	**-**		
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	-	24	160	-	40	12	8	24.0	-	24	(0)	-	0	8	11	1	4	-	-	-	-	-	-		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**-**													**8**	**11**	**1**	**4**	**-**	**-**	**-**	**-**	**-**	**-**		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	934	136,792	485,000	8,200	50,420	46,444	46,444	-	11,316	73,866	28,294	18,384	4,932	62,081	17,735	27,215	590	70	-	69	138	-	28,586	136,039	445
		Current Period	308													-	-	-	-	223	-	50	-	-	35	289	19
		Total of Two periods	**1,242**													**62,081**	**17,735**	**27,215**	**590**	**293**	**-**	**119**	**138**	**-**	**28,621**	**136,328**	**464**
9	# of livestock under increased technology and improved management	Previous Period	-	164,502	7,200,000	2,500	33,300	4,000	9,300	-	-	49,491	5,320	102,086	7,605	37,287	10,433	11,300	-	-	-	-	-	-	105,482		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two	**-**													**37,287**	**10,433**	**11,300**	**-**	**-**	**-**	**-**	**-**	**-**	**105,482**		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	69	79,758	266,000	15,769	49,000	25,000	25,000	5,000	1,537	47,765	19,330	10,915	211	37,030	16,880	25,119	506	20	18	65	5	-	-	79,251	392
		Current Period	115													2	-	-	-	25	30	58	-	-	-	113	2
		Total of Two periods	184													**37,032**	**16,880**	**25,119**	**506**	**45**	**48**	**123**	**5**	**-**	**-**	**79,364**	**394**
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	485	19,366	37,000	500	2,760	750	750	-	-	861	4,068	13,952	485	3,102	1,304	1,641	-	-	-	-	-	11,840	1,479		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	485													**3,102**	**1,304**	**1,641**	**-**	**-**	**-**	**-**	**-**	**11,840**	**1,479**		
12	Number of farmers planting high-value crops	Previous Period	2	2,888	10,200	na	na	500	500	250	-	-	-	2,886	2	2,057	500	329	-	-	-	2	-	-	-	2,888	-
		Current Period	-													-	-	-				-				-	
		Total of Two periods	**2**													**2,057**	**500**	**329**	**-**	**-**	**-**	**2**	**-**	**-**	**-**	**2,888**	**-**
13	# of participants who have received business skills training	Previous Period	9	3,957	10,800	30	270	700	563	-	493	795	870	1,016	783	2,525	690	533	-	28	3	49	23	-	-	1,341	2,510
		Current Period	106													68	-	2	-	6	5	12	13	-	-	61	45
		Total of Two periods	115													**2,593**	**690**	**535**	**-**	**34**	**8**	**61**	**36**	**-**	**-**	**1,402**	**2,555**
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	44	911	1,500	-	115	600	310	-	-	475	-	177	259	514	37	35	-	5	4	50	49	-	62	706	50
		Current Period	155													19	-	-	-	59	52	25	-	-	-	134	21
		Total of Two periods	199													**533**	**37**	**35**	**-**	**64**	**56**	**75**	**49**	**-**	**62**	**840**	**71**
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities projects	Previous Period	13,465	113,000	235,000	350	20,500	9,500	8,500	1,708	750	10,812	31,003	55,650	14,785	45,991	19,990	14,850	1,750	-	-	-	-	20,925	9,494		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**13,465**													**45,991**	**19,990**	**14,850**	**1,750**	**-**	**-**	**-**	**-**	**20,925**	**9,494**		
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	386,039	4,735,408	3,400,000	300,000	1,700,000	1,250,000	1,250,000	-	1,281,477	1,378,125	22,583	362,243	1,690,980	4,735,408	-	-	-	-	-	-	-	-	-		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**386,039**													**4,735,408**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**	**-**		
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	131	1,201	7,200	6	48	200	143	-	6	159	143	537	356	649	228	285	-	-	-	31	6	-	2	**924**	**277**
		Current Period	-													-	-	-	-	-	-	-	-	-	-	**-**	**-**
		Total of Two periods	**131**													**649**	**228**	**285**	**-**	**-**	**-**	**31**	**6**	**-**	**2**	**924**	**277**
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	-	17	75	na	na	80	50	25			13	4	-	10	4	2	-	-	-	-	-	-	1		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**-**													**10**	**4**	**2**	**-**	**-**	**-**	**-**	**-**	**-**	**1**		
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	2	96	260	na	na	15	15	10	1	15	23	49	8	39	10	13	1	-	-	-	-	4	29	**-**	**-**
		Current Period	-													-	-	-	-	-	-	-	-	-	-	**-**	**-**
		Total of Two periods	**2**													**39**	**10**	**13**	**1**	**-**	**-**	**-**	**-**	**4**	**29**	**-**	**-**
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	-	69	70	-	89	80	83	-	-	33	9	21	6	29	4	11	-	-	-	-	-	2	23		
		Current Period	-													-	-	-	-	-	-	-	-	-	-		
		Total of Two periods	**-**													**29**	**4**	**11**	**-**	**-**	**-**	**-**	**-**	**2**	**23**		
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	8,843	4,579,156	7,750,000	-	2,250,000	1,188,294	1,053,771	515,000	-	2,171,624	1,531,484	737,127	138,921	1,919,196	459,689	861,552	127,685	-	-	-	6,464	142,113	1,049,552	4,525,148	41,103
		Current Period	12,905													5,872	-	-	-	-	-	-	5,788	-	1,244	12,905	-
		Total of Two periods	**21,747**													**1,925,068**	**459,689**	**861,552**	**127,685**	**-**	**-**	**-**	**12,252**	**142,113**	**1,050,796**	**4,538,052**	**41,103**
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	7	3,156	5,000	-	1,923	914	811	783	-	1,659	947	470	81	1,421	308	610	107	-	-	-	5	83	612	3,110	37
		Current Period	9													4	-	-	-	-	-	-	5	-	1	9	-
		Total of Two periods	**16**													**1,425**	**308**	**610**	**107**	**-**	**-**	**-**	**10**	**83**	**613**	**3,119**	**37**

23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period		0/0	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-	-	-	0	0	0	0	0	0	0	0	0	0		
		Current Period	#DIV/0!													#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!		
		Total of Two periods	**#DIV/0!**													**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**		
		Total number of training/program participants **during *this reporting period*** (including improved and unimproved)														-	-	-	-	-	-	-	-	-	-		
		Total to date cumulative number of training/program participants ***Since start of the indicator*** (including improved and unimproved)														-	-	-	0	-	-	-	-	-	-		

Legend
Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

ACDI/VOCA / IDEA-NEW

Reporting Period: June 1-30, 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		ACDI/ VOCA Total to Date	IDEA-NEW New LOP Targets (2012)	ACDI/VOCA Targets By Fiscal Year					ACDI/VOCA Achievements By Fiscal Year					ACDI/VOCA Achievements By Province					By Gender	
						FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10	FY'11	FY'12	FY'13	Balkh	Faryab	Jawzjan	Samangan	SariPul	Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	1,974	440,350	995,000	3,947	15,788	150,000	100,000	-	85,542	55,056	149,109	136,643	14,000	134,986	143,670	64,523	51,806	41,989		
		Current Period	3,376													416	853	298	1,783	26		
		Total of Two periods	**5,350**													**135,402**	**144,523**	**64,821**	**53,589**	**42,015**		
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	6,787,433	7,060,756	40,000,000	-	15%	2,000,000	2,500,000	500,000			273,324	6,787,433	(0)	3,125,151	1,472,781	**796,514**	**1,044,354**	**621,957**		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	6,787,433													**3,125,151**	**1,472,781**	**796,514**	**1,044,354**	**621,957**		
3	Volume of production of licit farm products (MT)	Previous Period	3,996	3,996	74,854	NA	NA	NA	NA	NA			-	3,996	-							
		Current Period	-															-	-	-		
		Total of Two periods	3,996															**-**	**-**	**-**		
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	2,625	2,625	TBD	-	NA	NA	2823	2951			-	2,625	-	2,520	**2,940**	**2,156**	**2,125**	**3,386**		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	2,625													**2,520**	**2,940**	**2,156**	**2,125**	**3,386**		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs =	Previous Period	16	2,631	53,000	90	380	1,500	1,500	150	-	558	1,130	927	16	981	634	390	326	300	1,465	1,166
		Current Period	-													-	-	-	-	-	-	-
		Total of Two periods	**16**													**981**	**634**	**390**	**326**	**300**	**1,465**	**1,166**
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	2,504	2,788	12,500	1,250	5,280	7,000	8,000	4,000	-	81	110	93	2,504	1,631	82	1,044	18	13		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	**2,504**													**1,631**	**82**	**1,044**	**18**	**13**		
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	-	53	160	-	60	-	-	-	-	-	53	-	-	1	52	-	-	-		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	-													**1**	**52**	**-**	**-**	**-**		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	794	229,287	485,000	2,500	5,000	50,000	50,000		85,542	24,591	36,737	75,749	6,668	68,994	50,862	45,888	35,005	27,030	225,285	2,494
		Current Period	1,508													34	620	42	812	-	1,464	44
		Total of Two periods	**2,302**													**69,028**	**51,482**	**45,930**	**35,817**	**27,030**	**226,749**	**2,538**
9	# of livestock under increased technology and improved management	Previous Period	114,746	8,207,117	7,200,000	4,500	19,000	1,000,000	1,000,000	500,000	-	400,310	2,796,077	3,161,083	1,849,647	2,123,837	3,023,407	803,324	1,454,900	499,405		
		Current Period	302,244													97,413	89,927	30,494	84,410	-		
		Total of Two periods	**416,990**													**2,221,250**	**3,113,334**	**833,818**	**1,539,310**	**499,405**		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	450	131,908	266,000	-	6,000	100,000	100,000	25,000	-	12,682	54,492	58,922	5,812	48,223	38,251	14,793	16,047	12,881	124,538	5,657
		Current Period	1,713													338	191	225	950	9	1,388	325
		Total of Two periods	**2,163**													**48,561**	**38,442**	**15,018**	**16,997**	**12,890**	**125,926**	**5,982**
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	-	1,094	37,000	-	1,002	1,700	-	-	-	1,044	32	18	-	1,084	1	2	2	5		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	**-**													**1,084**	**1**	**2**	**2**	**5**		
12	Number of farmers planting high-value crops	Previous Period	-	677	10,200	-		150	50	-	-	-	202	267	208	111	**459**	**2**	**41**	**21**	**634**	**-**
		Current Period	43													15	17	11	-	-	43	-
		Total of Two periods	43													**126**	**476**	**13**	**41**	**21**	**677**	**-**
13	# of participants who have received business skills training	Previous Period	100	4,507	10,800	6	24	1,500	1,000		-	828	1,862	1,189	628	1,245	786	887	684	793	780	3,615
		Current Period	112													29	25	20	21	17	112	-
		Total of Two periods	**212**													**1,274**	**811**	**907**	**705**	**810**	**892**	**3,615**
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	-	308	1,500	8	16	50	100	25	-	60	58	136	54	91	97	57	29	34	306	2
		Current Period	-													-	-	-	-	-	-	-
		Total of Two periods	**-**													**91**	**97**	**57**	**29**	**34**	**306**	**2**
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities projects	Previous Period	630	73,663	235,000	-	750	50,000	50,000		-	16,895	55,758	380	630	16,322	53,215	2,896	-	1,230		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	**630**													**16,322**	**53,215**	**2,896**	**-**	**1,230**		
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	-	-	3,400,000	60,000	240,000	-	-		-	-	-	-	-	-	-	-	-	-		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	**-**													**-**	**-**	**-**	**-**	**-**		
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	-	3,823	7,200	3	12	1,000	1,000	250	-	578	1,745	1,500	-	975	679	834	637	698	260	3,563
		Current Period	-													-	-	-	-	-	-	-
		Total of Two periods	**-**													**975**	**679**	**834**	**637**	**698**	260	3,563
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	-	50	75	-		3	2	-	-	-	38	12	-	15	**8**	**10**	**9**	**8**		
		Current Period	-													-	-	-	-	-		
		Total of Two periods	-													**15**	**8**	**10**	**9**	**8**		
19	Number of rural infrastructure projects completed through cash-for-work	Previous Period	2	44	260	-		20	5	-	-	16	23	3	2	7	**22**	**4**	**4**	**7**		
		Current Period	-													-	-	-	-	-		

19	programs	**Total of Two periods**	2	44	200	-		20	5	-	-	16	23	5	2	**7**	**22**	**4**	**4**	**7**			
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	-	2	70	-	22	4	-	-	-	1	0	-	-	2	-	-	-	-			
		Current Period	-													-	-	-	-	-			
		Total of Two periods	-													**2**	**-**	**-**	**-**	**-**			
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	516	248,394	7,750,000	-	1,100,000	200,000	75,000	-	-	190,007	43,885	5,570	8,932	131,516	97,582	2,650	6,050	7,790	245,588	-
		Current Period	2,806													1,936	870	-	-	-	2,806	-
		Total of Two periods	**3,322**													**133,452**	**98,452**	**2,650**	**6,050**	**7,790**	**248,394**	**-**
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	0	149	5,000	-	940	131	46	-	-	113	27	4	4	82	54	2	1	9	147	-
		Current Period	1													1	1	-	-	-	1	-
		Total of Two periods	**2**													**83**	**54**	**2**	**1**	**9**	**148**	**-**
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period		16/16	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-	-	-	-	-	-	-	-	-	-
		Current Period	0%													0.00%	0.00%	0.00%	0.00%	0.00%	-	-
		Total of Two periods	**0%**													**8**	**3**	**2**	**1**	**2**		
		Total number of training/program participants **during *this reporting period*** (including improved and unimproved)														8	3	2	1	2		
		Total to date cumulative number of training/program participants ***Since start of the indicator*** (including improved and unimproved)														8	3	2	1	2		

Legend
Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

MC/ IDEA-NEW

Reporting Period: June 1-30, 2013

Sr. No	PERFORMANCE INDICATORS	Added this period		MC Total to Date	IDEA-NEW New LOP Targets (2012)	MC Targets By Fiscal Year					MC Achievements By Fiscal Year					MC Achievements By Province				By Gender	
						FY'09	FY'10	FY'11	FY'12	FY'13	FY'09	FY'10	FY'11	FY'12	FY'13	Bdk-shan	Baghlan	Kunduz	Takhar	Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous	30,061	242,361	995,000	500	23,000	119,896	79,931	28,964	8,137	81,640	78,405	19,370	54,809	67,798	61,888	23,090	85,738		
		Current Period	3,847													1,887	120	200	1,640		
		Total of Two periods	**33,908**													**69,685**	**62,008**	**23,290**	**87,378**		
2	USD Value of final sales of licit farm and non-farm products*	Previous	2,311,032	5,156,398	40,000,000	-	25%	2,179,464	1,452,976	363,244	-	4,376,096	780,302	(0)	-	506,696	93,977	59,818	119,811		
		Current Period	-													-	-	-	-		
		Total of Two periods	**2,311,032**													**506,696**	**93,977**	**59,818**	**119,811**		
3	Volume of production of licit farm products (MT)	Previous	10,079	30,570	74,854	NA	NA	2,724,330	1,816,220	454,055	-	17,287	3,204	10,079	-						
		Current Period	-													-	-	-	-		
		Total of Two	**10,079**													**-**	**-**	**-**	**-**		
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous	3,329	3,329	TBD	NA	NA	NA	2823	2951	-	-	-	3,329	-	3,259	4,144	3,033	2,879		
		Current Period	-													-	-	-	-		
		Total of Two periods	**3,329**													**3,259**	**4,144**	**3,033**	**2,879**		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative	Previous	-	3,936	53,000	480	4,020	11,495	7,663	1,916	-	1,313	392	2,216	16	1,270	953	282	1,431	2,896	1,040
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**1,270**	**953**	**282**	**1,431**	**2,896**	**1,040**
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous	-	275	12,500	350	1,590	2,501	1,667	424	-	73	98	100	4	36	72	3	164	-	-
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**36**	**72**	**3**	**164**		
7	# of KM of transportation infrastructure constructed or repaired	Previous	-	63	160	-	120	28	19	8	0	31	23	9	-	18	**26**	**6**	**13**		
		Current Period	-													-	-	-	-		
		Total of Two periods	**-**													**18**	**26**	**6**	**13**		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous	875	109,331	485,000	202	10,250	17,365	11,576	6,133	9,144	23,246	52,799	11,337	12,805	26,462	17,284	8,102	55,569	103,327	4,090
		Current Period	1,914													225	9	50	1,630	1,255	659
		Total of Two periods	**2,789**													**26,687**	**17,293**	**8,152**	**57,199**	**104,582**	**4,749**
9	# of livestock under increased technology and improved management	Previous	-	112,800	7,200,000	66,200	10,200	27,706	18,470	12,689	1,709	104,602	4,800	1,089	600	59,374	38,826	-	14,600		
		Current Period	-													-	-	-	-		
		Total of Two periods	**-**													**59,374**	**38,826**	**-**	**14,600**		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous	4,167	36,480	266,000	60	8,650	31,612	21,074	6,693	-	14,207	10,116	2,662	9,495	13,927	8,983	3,019	9,567	31,300	4,196
		Current Period	984													723	111	150	-	944	40
		Total of Two periods	**5,151**													**14,650**	**9,094**	**3,169**	**9,567**	**32,244**	**4,236**
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous	-	16,187	37,000	480	1,090	7,592	5,061	1,516	-	2,509	2,512	11,166	-	449	12,260	300	3,178		
		Current Period	-													-	-	-	-		
		Total of Two periods	**-**													**449**	**12,260**	**300**	**3,178**		
12	Number of farmers planting high-value crops	Previous	103	5,498	10,200	NA	NA	3,507	2,338	585	-	-	2,002	1,424	2,072	995	1,750	867	947	4,559	-
		Current Period	939													939	-	-	-	939	-
		Total of Two periods	**1,042**													**1,934**	**1,750**	**867**	**947**	5,498	-
13	# of participants who have received business skills training	Previous	-	1,449	10,800	-	200	2,865	1,910	568	-	907	529	3	10	52	1,177	86	134	575	874
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**52**	**1,177**	**86**	**134**	**575**	**874**
14	# of government line staff participating in IDEA-NEW training activities	Previous	7	620	1,500	-	30	457	304	107	31	277	243	30	39	320	202	29	59	589	21
		Current Period	10													-	-	-	10	10	-
		Total of Two periods	**17**													**320**	**202**	**29**	**69**	**599**	**21**
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage	Previous	24,909	88,983	235,000	300	23,000	67,598	45,066	15,463	-	41,965	12,716	3,914	30,388	26,042	32,492	10,987	19,462		
		Current Period	-													-	-	-	-		
		Total of Two periods	**24,909**													**26,042**	**32,492**	**10,987**	**19,462**		

16	USD value of agricultural exports as a result of IDEA NEW	Previous		-	3,400,000	-	100,000	74,000	111,000	18,500	-	-	-	-	-						
		Current Period																			
		Total of Two periods	**-**													**-**	**-**	**-**	**-**		
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous	-	2,836	7,200	10	40	344	229	159	-	1,020	-	1,816	-	1,124	664	272	776	961	1,875
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**1,124**	**664**	**272**	**776**	**961**	**1,875**
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous	-	-	75	NA	NA	34	23	6	-	-	-	-	-	-	-	-	-		
		Current Period	-													-	-	-	-		
		Total of Two periods	**-**													**-**	**-**	**-**	**-**		
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous	-	71	260	NA	NA	47	31	8	-	42	18	11	-	17	35	7	12		-
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**17**	**35**	**7**	**12**		**-**
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous	-	7	70	-	75	107	72	18	0	5	1	1	-	1	**3**	**1**	**2**		
		Current Period	-													-	-	-	-		
		Total of Two periods	**-**													**1**	**3**	**1**	**2**		
21	USD value of wages paid through cash-for-work infrastructure activities	Previous	-	2,921,737	7,750,000	-	1300000	1754012	1169341	438611	0	1,462,758	1,075,126	339,377	44,476	1,196,873	931,863	160,228	632,772	2,848,672	73,064
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**1,196,873**	**931,863**	**160,228**	**632,772**	**2,848,672**	**73,064**
22	# of FTE created through cash-for-work infrastructure activities	Previous	-	1,601	5,000	-	1,111	1,288	859	294	-	810	580	186	25	674	472	85	370	1,548	52
		Current Period	-													-	-	-	-	-	-
		Total of Two periods	**-**													**674**	**472**	**85**	**370**	**1,548**	**52**
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period		0/0	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-	-	-	-	-	-	-		
		Current Period	#DIV/0!													#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!		
		Total of Two periods	**#DIV/0!**													**#DIV/0!**	**#DIV/0!**	**#DIV/0!**	**#DIV/0!**		-
	Total number of training/program participants **during *this reporting period*** (including improved and unimproved)															-	-	-	-		
	Total to date cumulative number of training/program participants ***Since start of the indicator*** (including improved and unimproved)															-	-	-	-		

Legend
Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

Annex III - CCI Project Data by Region, June 2013

Eastern Region

No.	Project Name	Project Code	District	Cumulative Progress May 2013	Cumulative Progress June 2013	Remarks	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Reservoir capacity (m3)	Families benefited
NANGARHAR PROVINCE												
1	Koshkak Canal intake	CCI-080214	Surkhrod	100%		Started / Jan. 2011 and completed May, 31, 2012	1200	5000	220+40weir			300
2	Abezangani Pipe Scheme	CCI-080308	Hesarak	100%		Completed		6500	50		70cum	430
3	Khanjar Karez	CCI-080307	Hesarak	100%		Completed	50	1800	900			104
4	Ragha Canal Improvement	CCI-080310	Hesarak	100%		Completed	200	8500	1913			800
5	Kolala irrigation channel improvement	CCI-08014	Hesarak	100%		Completed on Jan.15,2012	384	1500	600			700
6	Kodikhil Ziarat Kaly Road	CCI-080410	Shirzad	0%		Pending/Security						
7	Kodikhil 200 KW MHP	CCI-080412	Shirzad	0%		Pending /Security						
8	Baghicha Road	CCI-080511	Khogyani	20%		Cancelled		880		9.3	850	9300
9	Darwazagai Canal Improvement	CCI-080512	Khogiani	100%		Completed / Nov. 2009	33.56	2000	255			205
10	Nemla Manz Road	CCI-080513	Khogiani	15%		Cancelled	400		300	3		800
11	Loghdara Canal Intake Improvement	CCI-080514	Khogiani	100%		Completed / Nov. 2009	61.9	2000	193			100
12	Derga village Karez	CCI-080515	Khogyani	100%		Completed / Jan. 2010	300	3820	100		210cum	200
13	Toowda Chena Karez	CCI-080516	Khogyani	100%		Completed / Jan. 2010		1600			210Cum	
14	Baghicha Karez Intake	CCI-080517	Khogyani	100%		Completed / March 2010	400	3030	50		450Cum	300
15	Seway Zangal Canal	CCI-080518	Khogyani	100%		Completed / Jan. 2010		5000	486			
16	Bibi Mahro Canal	CCI-080611	Chaparhar	100%		Completed	160	4000	258			600
17	Kandi Bagh & Hafizan Canal Intake	CCI-o8o612	Chaparhar	100%		Completed/April 2011	1200	14000	1020			1500
18	Landi Pachir Canal Intake Improvement	CCI-080706	Pachir Wa Agam	100%		Completed / Dec. 2009	94.15		325+26 m Weir			700
19	Landa Khil Canal Intake	CCI-080707	Pachir wa Agam	100%		Completed	120	12000	300			2000
20	Landay Canal intake	CCI-080708	Pachir wa Agam	100%		Completed	200	6000	300			450
21	Landi Saber Canal Improvement	CCI-080709	Pachir Wa Agam	22%	22%	22% completed and the remaining works stopped due to security	200	4500	310+54weir			450
22	Yaghiband MHP	CCI-080807	Dehballa	100%		Completed / Feb. 2010	8.16	3500	725			250
23	Shpola canal Intake improvement	CCI-080808	Dehballa	100%		Completed	300	3500	515			1200
24	Shalizar Canal Improvement	CCI-080905	Rodat	100%		Completed / Aug. 2010	360	2000	100			300
25	Drabgai Kochain irrigation chanel improvement	CCI-080906	Rodat	100%		Started/Aug. 2011 and completed May, 31,2012	360	1200	1100			700
26	Sarkho Malakana Kariz Improvement	CCI-081106	Nazian	100%		Completed	140	731	800			600
27	Qasi and Gograni Karez Intake	CCI-081309	Shinwar	100%		Completed Dec. 2009	184.85	5000	410			820
28	Landi Basswal girls school boundary wall & toilet	CCI-081405	Momandara	100%		Completed Feb.2011			300			800
29	Lalpur Guldag Road Repair	CCI-081504	Lalpur	100%		Completed				12		
30	Qala Shahi School boundary construction	CCI-082005	Dare Nur	100%		Completed	3.056					500
31	Pacha Kariz improvement project	CCI-082006	Dare Nur	100%		Completed	250	1500	318			250
32	Sarachie Ali Khan School boundary wall implementation	CCI-082105	Behsud	100%		Completed Feb.2011	5.643		140			1500

33	Trili Girls & Boys School Boundary Wall	CCI-082307	Achin	100%		Completed			300 m			
34	Makrana Canal Intake	CCI-082308	Achin	100%		Completed / April 2010	120	3000	295			200
35	Mamand Olas Canal	CCI-082309	Achin	100%		Completed / Jan. 2010	360		369			1000
36	Mamand Tangi Village Bridge	CCI-082310	Achin	100%		Completed/Jun. 2011		2400		0.2		5400
37	Marko School Boundary Wall	CCI-081310	Shinwari	100%		Completed		900				800
38	Baghcha Karez	CCI-081312	Shinwari	100%		Completed	80	330				
39	Daga canal intake improvement project	CCI-081313	Shinwar	100%		Completed April. 2011	240	4000	365			345
40	Koshtal MHP	CCI-082311	Achin	100%		Completed Jun, 2011						350
41	Rahim Dad Khil canal improvement	CCI-082312	Achin	20%	20%	20% completed and the remaining works stopped due to security	200	5000	352			1200
42	Sandog Gato Kalay canal intake	CCI-082313	Achin	100%		Started/March.2011 and completed May, 31 2012	100	3000	135+33weir			465
43	Chalgazi & Lokhi irrigation chanel improvement	CCI-082314	Achin	100%		Started/July.2011 and Completed May, 31,2012	360	2300	1654		357	700
44	Lining work of branch canal in Kama	CCI-081804	Kama	100%		Started/March, 2012 and Completed May, 31, 2012	300	2742			0	450
45	Improvement of Pekha - Abdul Khail Bridge	CCI-082315	Achin	99%	100%	Started/July, 2012			20		0	16,000
46	Rehabilitation of Yaghiband MHP Project	CCI-08 08 09	Dehballa	90%	95%	Started/Nov 2012	160		80			225
47	Small repair and rehabilitation of Water Pump stations, NVDA Project	CCI-08 02 15	Surkhrod	35%	70%	Started/April 01, 2013	4,106					
48	Small repair and ehabilitation of Sub Canal #1 & 2, NVDA Project	CCI-08 21 06	Behsud	40%	55%	Started/April 01, 2013	4,106		210			
49	Construction of guard rooms and digging	CCI-08 01 06	Jalalabad	20%	50%	Started/May, 2013						
KUNAR PROVINCE												
50	Salar canal improvemet	CCI-100101	Asadabad	100%		Completed	3500	24000	3400			8500
51	Salar Intake repair works	CCI-100102	Asadabad	100%		Started on Feb.16,2012 and Completed April, 2012	3500	0	30			8500
52	Marawara Kariz improvement	CCI-100201	Marawara	100%		Completed Feb.2011	400	2000	400			3600
53	KCC Coble Stone Road Improvement	CCI-100701	Shegal	100%		Completed	50		250	0.75		200
54	Mula Alam Canal Improvement	CCI-100702	Shegal	100%		started/Jun. 2011 and complete April, 2012	320	6000	841			1050
55	Shenkorak Kariz Improvement	CCI-100703	Shegal	100%		Started /Jun. 2011, finished on March,2012	384	4000	1300			1070
56	Warsak Dag Canal Intake Improvement	CCI-101207	Narang	100%		Completed / Dec. 2009	14.3		140+48 m Weir			1660
57	Qazi Banda Canal Improvement	CCI-101310	Chowkay	100%		Completed / Oct. 2009	16.07		75			427
58	Chawki Loi Canal	CCI-101311	Chowkay	100%		Completed	3000	11000	824			700
59	Garigal Canal Intake Improvement	CCI-101312	Chowkay	100%		Completed						200
60	Ludlam canal improvement	CCI-101408	Nurgal	100%		Completed/Sep 30 2011	400	4500	1076			540
61	Sarkhila canal improvement	CCI-101409	Nurgal	100%		Completed	100	3000	188			465
LAGHMAN PROVINCE												
62	Sawati Road imp	CCI-090225	Qarghai	100%		Completed	500		638	10		800
63	Shamangal Nelawat canal improvement	CCI-090127	Mehterlam	100%		Completed/May 2011	600	8000	414			1500
64	Making of Green Area in Governor	CCI-090129	Mihterlam	100%		Completed/March 2011						
65	Nahri Karim Canal Improvement	CCI-090226	Qarghai	100%		Completed/August 2011	2400	14000	200			4250
66	Farman Khail School Boundary Wall	CCI-090227	Qarghai	100%		Completed Jun, 2011		780				950
67	Ali Khail School Boundary Wall	CCI-090710	Mihterlam	100%		Completed/May 2011		550				1200
68	Shergar School Boundary Wall	CCI-090128	Mehterlam	100%		Completed/April 2011		227				890
69	Niazi Canal Improvement	CCI-090308	Alingar	100%		Started/July.2011 and Completed April,2012	630	10000	1145			1750
70	Rehabilitation of MAIL (DAIL)	CCI-090130	Mehterlam	100%		Started/Sep.2012						
NURISTAN PROVINCE												
71	Malil Mashfa Road	CCI-300805	Nurgram	100%		Completed	400		341	3.35		1400
KABUL PROVINCE												

72	War Khara Canal small repair and rehabilitation project	CCI-01 12 02	Sarobi	70%	80%	Started/March,11, 2013	140		80			3500
73	Naghlo canal small repair and rehabilitation project	CCI-01 12 01	Sarobi	40%	60%	Started/April,03, 2013	300		180			5000
BADGHIS PROVINCE												
74	Badghis Market Road Improvement	CCI - 190 137	Qalai Naw	40%	65%	Started/April,24, 2013				225		
74	Flood Diverssion structure	CCI-190 136	Qalai Naw	20%	35%	Started/May,16, 2013				100		

Western Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress November 2012	Cumulative Progress December 2012	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited
BADGHIS PROVINCE											
1	Sultan ha kariz improvement project	CCI 190329	Qadis	100%	100%	Completed	120		0		200
2	Zade Salih Kariz improvement project	CCI 190331	Qadis	100%	100%	Completed	200		0		360
3	Takak kariz improvement project	CCI 190330	Qadis	92%	100%	Completed	260		146		150
4	Mohamamd Ali khan Irrigation structures improvement project	CCI 190332	Qadis	95%	100%	Completed	270		210		150
5	Saidal ha Irrigation canal structures improvement project	CCI 190333	Qadis	100%	100%	Completed	160		120		280
6	Mashwani Irrigation canal structures improvement project	CCI 190232	Ab kamari	65%	100%	Completed	120	340	40		200
7	Mobarak sha Irrigation canal structures improvement project	CCI 190233	Ab kamari			Cacelled	300	210	100		400
8	Badghis W/S Market	CCI 190104	Qala E Now	96%	100%	Completed					
9	Kondalan Canal	CCI 1902	Tagab e esmail	100%	100%	completed	90	4,500	148		300
10	Kham e Abbasi Canal Improvement	CCI 190709	Muqur	95%	100%	Completed	100	3,200	150		300
11	Fersetan Canal	CCI 190126	Abkamary	100%	100%	Completed	64	4,300	300		300
12	Karkia ha Irrigation canal structures improvement project	CCI 190334	Qadis		1%	Cancelled	60	120	110		320
13	Zer Gunbad Canal Improvement	CCI 190115	Qala-e-Naw	100%	100%	Completed	44		146		200
14	DehZangy Payan	CCI 190201	Abkamary	100%	100%	Complete	90	2,500	235		300
15	Dehzangy Bala	CCI 190202	Abkamarty	100%	100%	Completed	24	6,000	160		600
16	Dehzenger canal improvement project	CCI 190203	Abkamary	100%	100%	Completed	50	3,500	155		200
17	Zaemat Canal Improvement	CCI 190207	Abkamary	95%	100%	completed	120	7,000	380/65		200
18	Gudol Canal Protection	CCI 190205	Abkamary	100%	100%	Completed	180	3,700	250		700
19	Pahlawan Canal Protection	CCI 190206	Abkamary	100%	100%	Completed	160	3,500	300		500
20	Tagab e Ismail Canal improvement	CCI 190108	Qala e Now	100%	100%	Completed	120	4,200	320		800
21	Echka Canal improvement	CCi 190716	Muqur	100%	100%	Completed	200	5,500	235		470

22	Karkeyha MHP (7KW)	CCI 190311	Qades	100%	100%	Completed					80
23	Sarasyab MHP (4KW)	CCI 190310	Qades	100%	100%	Completed					60
24	Haje Abdulla MHP (3KW)	CCI 190312	Qades	100%	100%	Completed					80
25	Deh Breenge (MHP (10KW)	CCI 190321	Qades	100%	100%	Completed					180
26	Agha MHP (3KW)	CCI 190120	Qala E ow	100%	100%	Completed					110
27	Talabe Beland MHP (4KW)	CCI 190118	Qala E Now	100%	100%	Completed					130
28	Kondalam MHP (4KW)	CCI 190114	Qala E Now	100%	100%	Completed					50
29	Amala MHP (4KW)	CCI 190113	Tagab e Esmail	100%	100%	Completed					80
30	Arbab Mohammed Canal	CCI 190119	Qala E Now	100%	100%	Completed	50	3,500	150		80
31	Tangy canal Intake improvement	CCI 190717	Muqur	10%	10%	Cancelled	14	12,000	400		2,500
32	Construction skill Training	CCI 190127	Qal E Now	100%	100%	Completed					
33	Qulmali Canal improvement	CCI 190224	Abkamary	100%	100%	Completed	80	5,500	372		380
34	Zergunbad MHP	CCI 190122	Loman	100%	100%	Completed					
35	Zengar MHP	CCI 190223	Qala-e-Naw	0%	0%	Cancelled					

Northeast Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress May 2013	Cumulative Progress June 2013	Status	Hectare irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited	Reservoir capacity (m3)
BADAKHSHAN PROVINCE												
1	Malangab Canal Intake Construction	MC-IDEA-NE-BD-E-001-09	Baharak	N/A	N/A	Completed	68.9	373	N/A	N/A	730	N/A
2	Furmuragh Canal Rehabilitation	MC-IDEA-NE-BD-E-002-09	Baharak	N/A	N/A	Completed	65.1	107	N/A	N/A	310	N/A
3	Nawai Jurm Canal Rehabilitation	MC-IDEA-NE-BD-E-003-09	Jurm	N/A	N/A	Completed	71.7	196	N/A	N/A	1150	N/A
4	Pestakhor Canal Rehabilitation	MC-IDEA-NE-BD-E-005-09	Argo	N/A	N/A	Completed	13.4	220	N/A	N/A	1050	N/A
5	Brokan Canal Rehabilitation	MC-IDEA-NE-BD-E-004-09	Yaftal	N/A	N/A	Completed	32	269	180	N/A	330	N/A
6	Dashti Qurugh Protection Wall	MC-IDEA-NE-BD-E-006-09	Faizabad	N/A	N/A	Completed	N/A	N/A	205	N/A	1040	N/A
7	Chashmah e Qalandar Gabion Protection Wall	MC-IDEA-NE-BD-E-008-09	Darayem	N/A	N/A	Completed	N/A	N/A	113	N/A	1330	N/A
8	Hafiz Mughul Gabion Protection Wall	MC-IDEA-NE-BD-E-012-010	Argo	N/A	N/A	Completed	N/A	N/A	395	N/A	800	N/A
9	Wajinj Sakha Road	MC-IDEA-NE-BD-E-010-010	Baharak	N/A	N/A	Completed	N/A	N/A	N/A	3.701	1050	N/A
10	Kooch e Hisar Road	MC-IDEA-NE-BD-E-011-010	Baharak	N/A	N/A	Completed	N/A	N/A	N/A	4.828	980	N/A
11	Balooch Gabion Protection Wall	MC-IDEA-NE-BD-E-013-010	Kishem	N/A	N/A	Completed	N/A	N/A	400	N/A	1340	N/A
12	Khustak Gabion Protection Wall	MC-IDEA-NE-BD-E-014-010	Jurm	N/A	N/A	Completed	N/A	N/A	360	N/A	530	N/A
13	Sarlola Feeder Road	MC-IDEA-NE-BD-E-09-010	Khash	N/A	N/A	Completed	N/A	N/A	N/A	1.8	570	N/A
14	Dahbazar Gabion Protection Wall	MC-IDEA-NE-BD-E-015-010	Darayem	N/A	N/A	Completed	N/A	N/A	400	N/A	700	N/A
15	Andosha Aqueduct and Wash-Culvert Construction	MC-IDEA-NE-BD-E-017-010	Jurm	N/A	N/A	Completed	198	56	106	N/A	730	N/A
16	Farman Qului Canal Construction	MC-IDEA-NE-BD-E-018-10	Tagob	N/A	N/A	Completed	200	2000	N/A	N/A	450	N/A
17	Yasech Road Rehabilitation	MC-IDEA-NE-BD-E-019-10	Shuhada	N/A	N/A	Completed	N/A	N/A	N/A	5.6	1560	N/A
18	Zardew Main Canal Rehabilitation	MC-IDEA-NE-BD-E-020-10	Shuhada	N/A	N/A	Completed	2200	13000	N/A	N/A	1740	N/A
19	Ghunew Road Rehabilitation	MC-IDEA-NE-BD-E-016-010	Warduj	N/A	N/A	Completed	N/A	N/A	N/A	2	1450	N/A
20	Shekastagan Irrigation Project	MC-IDEA-NE-BD-E-22-011	Kishem	N/A	N/A	Completed	99.2	112	N/A	N/A	500	N/A
21	Sakha Irrigation and Power Canal	MC-IDEA-NE-BD-E-21-011	Baharak	N/A	N/A	Completed	647	7200	N/A	N/A	2400	3 M3
22	Darguk Irrigation System	MC-IDEA-NE-BD-E-023-11	Yaftal	N/A	N/A	Completed	N/A	N/A	N/A	N/A	70	N/A
23	Guzar e Afghani Canal	MC-IDEA-NE-BD-E-024-11	Faizabad	N/A	N/A	Completed	N/A	N/A	N/A	N/A	1200	N/A
BAGHLAN PROVINCE												
1	Flool Canal Rehabilitation	MC-IDEA-NE-BG-E-001-09	Burka	N/A	N/A	Completed	1367	2000	1332	N/A	1669	N/A
2	Chaharbagh Aqueduct Construction	MC-IDEA-NE-BG-E-002-09	Khost	N/A	N/A	Completed	N/A	7	N/A	N/A	183	N/A
3	Kajnow Aqueduct Construction	MC-IDEA-NE-BG-E-003-09	Khost	N/A	N/A	Completed	6.9	N/A	N/A	N/A	330	N/A
4	Larwan Reservoir construction	MC-IDEA-NE-BG-E-004-09	Khost	N/A	N/A	Completed	20	N/A	N/A	N/A	120	207Cum
5	Dawabi Road Rehabilitation	MC-IDEA-NE-BG-E-005-09	Khost	N/A	N/A	Completed	N/A	N/A	630	3	815	N/A
6	Furghanbul Road Rehabilitation	MC-IDEA-NE-BG-E-006-09	Khost	N/A	N/A	Completed	N/A	N/A	500	1	303	N/A
7	Gawargan Spillway Construction	MC-IDEA-NE-BG-E-007-09	Puli-Khumri	N/A	N/A	Completed	600	24	24	N/A	12500	N/A
8	Nawabad Flool Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-008-09	Burka	N/A	N/A	Completed	N/A	N/A	1400	N/A	1127	N/A
9	Dahla Gabion Protection Wall Contruction	MC-IDEA-NE-BG-E-009-09	Nahrin	N/A	N/A	Completed	N/A	N/A	750	N/A	94	N/A
10	Sayad Bala Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-010-09	Deh Salah	N/A	N/A	Completed	N/A	N/A	750	N/A	117	N/A
11	Dahla Aqueduct Contruction	MC-IDEA-NE-BG-E-011-09	Nahrin	N/A	N/A	Completed	150	20	N/A	N/A	94	N/A
12	Arbab Noor Muhammad Canal Intake and Wash Culvert Construction	MC-IDEA-NE-BG-E-012-09	Burka	N/A	N/A	Completed	180	18	N/A	N/A	366	N/A
13	Garmaba Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-013-09	Khost	N/A	N/A	Completed	N/A	N/A	1300	N/A	170	N/A

14	Bughawi Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-014-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	1300	N/A	210	N/A
15	Baladoori Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-015-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	1400	N/A	900	N/A
16	Shamarq Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-016-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	900	N/A	120	N/A
17	Kartayi Etifaq Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-017-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	800	N/A	400	N/A
18	Women Gabion Weaving Training	MC-IDEA-NE-BG-E-018-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	124	N/A
19	Puzayishan Hydraulic Ram Pump Installation and Reservoir Construction	MC-IDEA-NE-BG-E-019-10	Pul-e-Khumri	N/A	N/A	Completed	100	N/A	30	N/A	70	24Cum
20	Kartayi Etifaq Road Rehabilitation	MC-IDEA-NE-BG-E-020-09	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	800	10	1560	N/A
21	Naw Abad Flool Road Rehabilitation	MC-IDEA-NE-BG-E-021-10	Burka	N/A	N/A	Completed	N/A	N/A	N/A	3	3000	N/A
22	Dashti Flool Secondary Road Rehabilitation	MC-IDEA-NE-BG-E-022-10	Burka	N/A	N/A	Completed	N/A	N/A	N/A	8	1050	N/A
23	Women Gabion Weaving Training Project (2nd Round)	MC-IDEA-NE-BG-E-023-10	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	90	N/A
24	Gabion Weaving Training (For handicapped)	MC-IDEA-NE-BG-E-024-10	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	208	N/A
25	Dara-e-Walian Canal Piping and Diversion of River Direction	MC-IDEA--NE-BG-E-025-10	Khinjan	N/A	N/A	Completed	20	100	100	N/A	0	N/A
26	Bughawi Gabion Protection Wall Construction (Extension)	MC-IDEA--NE-BG-E-026-10	Pul-e-Khumri	N/A	N/A	Completed	N/A	N/A	750	N/A	400	N/A
27	Tangi Murch Aqueduct Construction	MC-IDEA-NE-BG-E-027-10	Burka	N/A	N/A	Completed	300	18	18	N/A	1920	N/A
28	Tangi Murch Road Retaining Wall	MC-IDEA-NE-BG-E-028-10	Burka	N/A	N/A	Completed	24	10	N/A	40	240	N/A
29	Markaz-e-Burka Road Rehabilitation	MC-IDEA-NE-BG-E-029-10	Burka	N/A	N/A	Completed	N/A	N/A	N/A	3.5	400	N/A
30	Abqoul Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-032-10	Baghlan-e-Markazi	N/A	N/A	Completed	15000	160	160	N/A	4666	N/A
31	Eraghak Aqueduct Construction	MC-IDEA-NE-BG-E-031-10	Khost	N/A	N/A	Completed	70	6	N/A	N/A	190	N/A
32	Mangala Canal Cleaning	MC-IDEA-NE-BG-E-038-10	Baghlan-e-Jadid	N/A	N/A	Completed	10000	630	N/A	N/A	1000	N/A
33	Kar-Kar Super Passage Repairing & Protection Wall Construction	MC-IDEA-NE-BG-E-033-10	Pul-e-Khumri	N/A	N/A	Completed	1011	100	25	N/A	800	N/A
34	Rasool Bay Intake Construction	MC-IDEA-NE-BG-E-034-11	Khost	N/A	N/A	Completed	600	N/A	N/A	N/A	219	N/A
35	Chaman Road Rehabilitation	MC-IDEA-NE-BG-E-036-11	Khost	N/A	N/A	Completed	N/A	N/A	N/A		187	N/A
36	Sayad-e-Markazi Canal Intake Construction	MC-IDEA-NE-BG-E-037-11	Deh Salah	N/A	N/A	Completed	720	N/A	N/A	N/A	194	N/A
37	Shashkal Secondary Road Rehabilitation	MC-IDEA-NE-BG-E-039-11	Burka	N/A	N/A	Completed	N/A	N/A	N/A		360	N/A
38	Bughawi Canal Intake Construction	MC-IDEA-NE-BG-E-040-11	Pul-e-Khumri	N/A	N/A	Completed	40	N/A	N/A	N/A	50	N/A
39	Shamarq-e-Bala Canal Intake Construction	MC-IDEA-NE-BG-E-041-11	Pul-e-Khumri	N/A	N/A	Completed	200	N/A	N/A	N/A	360	N/A
40	Line Retaining Wall Construction	MC-IDEA-NE-BG-E-042-11	Bano	N/A	N/A	Completed	1980	N/A	135	N/A	79	N/A
TAKHAR PROVINCE												
1	Khoja Aroq Canals Wash-Culvert Rehabilation	MC-IDEA-NE-TK-E-001-09	Taloqan	N/A	N/A	Completed	460	132	150	N/A	4860	N/A
2	Taloqan River Bank Gabion Dykes Construction	MC-IDEA-NE-TK-E-002-09	Taloqan	N/A	N/A	Completed	N/A	N/A	195	N/A	1400	N/A
3	Yakatal Canal Wash-Culvert	MC-IDEA-NE-TK-E-003-09	Taloqan	N/A	N/A	Completed	140	43	120	N/A	1700	N/A
4	Nuqra Chashma Canal Intake	MC-IDEA-NE-TK-E-004-10	Kalafgan	N/A	N/A	Completed	28.9	228	260	N/A	320	N/A
5	Khaja Hafiz Protection Dyke	MC-IDEA-NE-TK-E-005-10	Yangi Qala	N/A	N/A	Completed	N/A	N/A	440	N/A	1388	N/A
6	Khaja Mukhtar Canal Intake	MC-IDEA-NE-TK-E-006-10	Taloqan	N/A	N/A	Completed	235	305	260	N/A	1263	N/A
7	Ganjalibagh Gabion Protection Wall	MC-IDEA-NE-TK-E-007/10	Taloqan	N/A	N/A	Completed	N/A	N/A	360	N/A	135	N/A
8	Gazan Road and Bridge Construction	MC-IDEA-NE-TK-E-008/10	Chah Aab	N/A	N/A	Completed	N/A	N/A	N/A	9.2	2580	N/A
9	Qazaq and Baghak Road and Bridge Construction	MC-IDEA-NE-TK-E-009/10	Taloqan	N/A	N/A	Completed	N/A	N/A	30	1.7	2030	N/A
10	Shori Super Passage	MC-IDEA-NE-TK-E-010/10	Farkhar	N/A	N/A	Completed	196	52	251	N/A	641	N/A
11	Saqawa Canal Intake	MC-IDEA-NE-TK-E-011/10	Bangi	N/A	N/A	Completed	737	60	420	N/A	900	N/A
12	Peri Farkhar Super Passage	MC-IDEA-NE-TK-E-012/10	Farkhar	N/A	N/A	Completed	133	95	205	N/A	281	N/A

13	Shinwari Canal Intake	MC-IDEA-NE-TK-E-013/10	Taloqan	N/A	N/A	Completed	279	25	405	N/A	400	N/A
14	Kurani Siphon	MC-IDEA-NE-TK-E-014/10	Farkhar	N/A	N/A	Completed	105	81	N/A	N/A	180	N/A
15	Gora Canal intake construction	MC-IDEA-NE-TK-E-015-11	Baharak	0%	0%	Cancelled	436	20	84	N/A	750	N/A
16	Youchughsh Road Construction	MC-IDEA-NE-TK-E-016-11	Worsaj	N/A	N/A	Completed	N/A	N/A	20	2	150	N/A
17	Deshana Canal Intake	MC-IDEA-NE-TK-E-017-11	Worsaj	0%	0%	Cancelled	137	10	312	N/A	755	N/A
18	Muhajir Qushlaq Super Passage Irrigation Project	MC-IDEA-NE-TK-E-018-11	Bangi	N/A	N/A	Completed	291	82	40	N/A	2038	N/A
KUNDUZ PROVINCE												
1	Boen Gabion Protection Wall	MC-IDEA-NE-UN-E-001-10	Khan Abad	N/A	N/A	Completed	N/A	N/A	900	N/A	550	N/A
2	Mula Karim Gabion Protection Wall and Siphon	MC-IDEA-NE-UN-E-002-10	Khan Abad	N/A	N/A	Completed	N/A	N/A	700	N/A	360	N/A
3	Qarghiz Gabion protection wall	MC-IDEA-NE-UN-E-003-11	Khan Abad	N/A	N/A	Completed	160	N/A	280	N/A	200	N/A
4	Mahfalli road rehibiltation	MC-IDEA-NE-UN-E-004-11	Khan Abad	N/A	N/A	Completed	N/A	N/A	N/A	6	520	N/A
5	Qarawal Tapa Canal	MC-IDEA-NE-UN-E-005-11	Kunduz Center	N/A	N/A	Completed	420	110	N/A	N/A	510	N/A
6	Abdullah Canal Irrigation project	MC-IDEA-NE-UN-E-006-11	Ali Abad	N/A	N/A	Completed	752	280	N/A	N/A	852	N/A
7	Mahfalli Irrigation project	MC-IDEA-NE-UN-E-007-11	Khan Abad	N/A	N/A	Completed	92	600	N/A	N/A	83	N/A
8	Shna Tapa Retaining Wall	MC-IDEA-NE-UN-E-009-11	Ali Abad	N/A	N/A	Completed	660	N/A	100	N/A	674	N/A
9	Jaji Irrigation project	MC-IDEA-NE-UN-E-011-12	Ali Abad	N/A	N/A	Completed	320	N/A	68	N/A	374	N/A

Northern Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress September 2012	Cumulative Progress January 2013	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited	Reservoir capacity (m3)
					SARI PUL							
1	Micro-hydropower (MHP),Chaila village, Balkhab, Sari Pul	MHP8200.5/1	Balkhab	100%	N/A	13KW					150	
2	Micro-hydropower (MHP),Hoosh village, Balkhab, Sari Pul	MHP8200.5/2	Balkhab	100%	N/A	40KW					180	
3	Micro-hydropower (MHP),Khamshorak village, Balkhab, Sari Pul	MHP8200.5/3	Balkhab	100%	N/A	10.4KW					70	
4	Micro-hydropower (MHP),Parawshan village, Balkhab, Sari Pul	MHP8200.5/4	Balkhab	100%	N/A	24KW					130	
5	Micro-hydropower (MHP), Dahna Wa Takhshar village, Balkhab, Sari Pul	MHP8200.5/5	Balkhab	100%	N/A	21KW					380	
6	IMAM SAHIB MILK COLLECTION CENTER		Saidabad	100%	N/A						50	
					FARYAB							
7	Micro-hydropower (MHP),Badi village, Qaysar, Faryab	MHP8200.5/11	Qaysar	100%	N/A	3.5KW					60	
8	Micro-hydropower (MHP),Gerd-e-Qala village, Kohistan	MHP8200.5/12	Kohistan	100%	N/A	5KW					80	
9	Micro-hydropower (MHP),Keen Qul village, Bilchiragh	MHP8200.5/6	Bilchiragh	100%	N/A	11KW					200	
10	Micro-hydropower (MHP), Anjeerak village, Bilchiragh	MHP8200.5/7	Bilchiragh	100%	N/A	12.5KW					180	
11	Micro-hydropower (MHP), Khush Gozar village, Bilchiragh	MHP8200.5/8	Bilchiragh	100%	N/A	14.1KW					180	
12	Micro-hydropower (MHP), Mirzaee #1 village, Bilchiragh	MHP8200.5/9	Bilchiragh	100%	N/A	10.2KW					180	
13	Micro-hydropower (MHP), Mirzaee #2 village, Bilchiragh	MHP8200.5/10	Bilchiragh	100%	N/A	11.6KW					180	
14	CCI Road Rehab, Maymana/Bilchiragh	CCI-18-06-FA04	Pashtun Kot and Bilchiragh	100%	N/A				76m	52 km	50000	
15	Ibrahimabad Micro Hydro Power	8200.5/20	Pashtun Kot	100%	N/A	4.4KW					150	
16	Qalai Niasbeq-Payan MHP	8200.5/19	Pashtun Kot	100%	N/A	4.6KW					160	
17	Qalai Niasbeq-Bala MHP	8200.5/18	Pashtun Kot	100%	N/A	10.8KW					160	
18	Hazara Qala MHP	8200.5/17	Pashtun Kot	100%	N/A	11.9KW					160	
19	Nawabad Beqlarsai MHP	8200.5/16	Pashtun Kot	100%	N/A	6.2KW					140	
20	Kata Qala Shora-e-Bazaar MHP	8200.5/15	Pashtun Kot	100%	N/A	14KW					150	
21	Kata Qala Shora-e-Madrasa MHP	8200.5/14	Pashtun Kot	100%	N/A	16KW					150	
22	Kata Qala Haji Basir Micro Hydro Power	8200.5/13	Pashtun Kot	100%	N/A	7.5KW					180	
23	JAMSHEDI MILK COLLECTION CENTER		Pashtun Kot	100%	N/A						50	
24	DEH NOW MILK COLLECTION CENTER		Khwaja Sabz posh	100%	N/A						50	
25	Construction of Root Cellar		Pashtun Kot	40%	100%						100	
26	Construction of Root Cellar		Bilchiragh	40%	100%						100	
					BALKH							

25	CFW Khulm/Tela Gabion Protection Wall	CFW16 14 BL01	Khulm	100%	N/A		9600		975m		12000	
26	CFW Khulm/Do Darak Retaining Wall	CFW 200102	Khulm	100%	N/A		9600		100m		12000	
27	Warehouse Road Improvement		Mazar-e-Sharif	100%	N/A					0.7km	450	
28	Mazar Almond Market PCC Platform	BL007	D1 Mazar	100%	N/A	158 Shops					158	
29	CFW Khulm River Gabion protection Extension	BL003	Khulm	100%	N/A		500		550m		500	
30	BABA EWAZ MILK COLLECTION CENTER		Sholgara	100%	N/A							
31	KOSHKAK MILK COLLECTION CENTER		Balkh	100%	N/A							
JAWZJAN												
32	Construction of Mardian Water Reservoir	JW001	Mardian	100%	N/A	3000000 liter					300	3000000 liter
33	SANSEZ MILK COLLECTION CENTER		Faizabad	100%	N/A						50	
34	YANGE ARIQ MILK COLLECTION CENTER		Aqcha	100%	N/A						50	
35	YAKA BAGH MILK COLLECTION CENTER		Sheberghan	100%	N/A						50	
SAMANGAN												
36	JOYE ZENDAN MILK COLLECTION CENTER		Aybak	100%	N/A						50	
37	GHAZNIGAK MILK COLLECTION CENTER		Hazrat e Sultan	100%	N/A						50	

Annex V - Non-CCI Project List, June 2013
Eastern Region

Province	District	Village	Department	Activity Name	Activity Type	Activity Code	Present Status	Women Activity?	Imp. Partner	Start Date	End Date	Activity Status
Laghman	Mihtarlam	Mihtarlam City	Agribusiness	Laghman Beekeepers Association	Association	LBA-7-701-354	Operational	FALSE	DAI	17-Jun-12	31-Oct-13	Active
Laghman	Mihtarlam	Shahr-e-Now	Agribusiness	Laghman Fruit and Vegetable Wholesaler Association	Association	LFVWA-7-701-356	Operational	FALSE	DAI	17-Jun-12	31-Oct-13	Active
Nangarhar	Bihsud	Abdian	Agribusiness	Sharq Improved Seed Production and Agri-Services Co.Ltd	Seed Production and Agri-Services	JAA0272	Operational	FALSE	DAI	27-Jan-13	30-Dec-13	Active
Nangarhar	Jalalabad	City	Agribusiness	Javed Afghan Agri Equipment Manufacturing Company	Enterprize		Operational	FALSE	DAI	04-Feb-11	30-Jun-13	Active
Nangarhar	Bihsud	Dobila	Agribusiness	Waheed Kamal Soap factory	Enterprize		Operational	FALSE	DAI	02-Dec-10	30-Jun-13	Active
Kunar	Narang	Bar Narang	Agribusiness	Kunar Agriculture Company	Seed Production	JAA0286	Operational	FALSE	DAI	20-Mar-13	30-Nov-13	Active
Nangarhar	Jalalabad	City	Agribusiness	Hussain Zada Co Ltds	Enterprize	JAA0276	Operational	FALSE	DAI	04-Mar-13	31-Dec-13	Active
Nangarhar	Surkh Rod	Nazr Abad	Agribusiness	Firdous Bareen Wheat Starch	Enterprise	JAA0281	Operational	TRUE	DAI	28-Feb-13	01-May-13	Active
Nangarhar	Jalalabad	Anghor Bagh	Agribusiness	Orza'la perfume and esstintial oil factory	Enterprise	JAA0273	Operational	TRUE	DAI	17-Apr-13	31-Oct-13	Active
Kapisa	Mahmudi Raqi	City	Agribusiness	Technical Assistance to Kapisa Farm Service Center	Enterprise		Operational	TRUE	DAI	04-Jun-13	31-Oct-13	Active
Kabul	Kabul	Jangalak	Agribusiness	Basic Accounting Training for Finance staff of Afghanistan Poultry Farmer Association	Business Management Training		Operational	FALSE	DAI	28-May-13	30-May-13	Active
Nangarhar	Jalalabad	Angor Bagh	Agribusiness	Masroor Food Processing Company (MFPC)	Enterprise		Operational	FALSE	DAI	03-Feb-13	30-Nov-13	Active
Nangarhar	Surkh Rod	Daronta	Agribusiness	Majnoon Food Production Company (Maj FPC)	Enterprise		Operational	FALSE	DAI	01-Apr-13	30-Nov-13	Active
Nangarhar	Bihsud	Khoshgondbad	Agribusiness	Omid Khalid Poultry Rearing and Production company	Enterprise		Operational	FALSE	Dai	15-May-13	31-Oct-13	Active
Nangarhar	Dara-I-Nur	Janjapur	Agribusiness	Haseeb Noori Food Items Production Company	Enterprise	JAA 0275	Operational	FALSE	DAI	01-Apr-13	31-Oct-13	Active
Nangarhar	Jalalabad	City	Agribusiness	Hamesha Bahar Agro sevices Company	Enterprise		Operational	FALSE	DAI	06-Jan-13	30-Nov-13	Active
Nangarhar	Jalalabad	City	Agribusiness	Mohammad Hussain Food Production Company	Enterprise		Operational	FALSE	DAI	25-May-13	30-Nov-13	Active
Nangarhar	Jalalabad	Naseerabad	Agribusiness	Gift Food Production Company	Enterprise	JAA0270	Operational	FALSE	DAI	03-Feb-13	29-Dec-13	Active
Nangarhar	Jalalabad	Joy 7, Zone	Agribusiness	Khalil Rehan Food Production Company	Enterprise		Operational	FALSE	DAI	12-Feb-13	31-Dec-13	Active
Nangarhar	Jalalabad	Chil Metra	Agribusiness	Kabul Improved Seed Production and Agri-Services Company	Seed Production and Agri-Services		Operational	FALSE	DAI	25-Mar-13	31-Dec-13	Active
Nangarhar	Jalalabad	Dramsal Chawk, City	Agribusiness	Silab Sohil Company Limited	Enterprise		Operational	FALSE	DAI	08-Jul-13	30-Oct-13	Active
Nangarhar	Jalalabad	Chiknawri	Agribusiness	Shamshad Dastagir Foods Production Company	Enterprise		Operational	FALSE	DAI	06-Oct-13	31-Oct-13	Active
Nangarhar	Jalalabad	Zone 2	Agribusiness	Season Honey Processing and Packaging company	Enterprise		Operational	FALSE	DAI	15-Feb-13	31-Oct-13	Active
Nangarhar	Bihsud	Dobila Village	Agribusiness	Wahidullah Kamawal oil, cotton cake and soap company	Enterprise		Operational	FALSE	DAI	15-May-13	31-Oct-13	Active
Kapisa	Mahmudi Raqi		Agribusiness	Kapisa Farm Service Center [KFSC]	Enterprise		Operational	FALSE	DAI	01-Jun-13	31-Oct-13	Active
Kabul	Kabul	Kart-e-Parwan-e- 2	Agribusiness	Pakiza Rahimi Manufacture of Dairy Products	Enterprise		Operational	FALSE	DAI	08-May-13	31-Oct-13	Active
Kabul	Kabul	Opposite to Ghulam Dastagir Mosque, Baraki square	Agribusiness	Javan Chips Production Company	Enterprise		Operational	FALSE	DAI	01-Jun-13	31-Oct-13	Active
Kabul	Kabul	Pule Charkhi	Agribusiness	Technical Assistance	Mashal Dairy Production Company		Operational	TRUE	DAI	01-Jul-13	31-Oct-13	Active
Kabul	Kabul	Jangalak	Agribusiness	Technical Assistance	ASPAFA (Afghanistan Social Poultry & Animal Farmers Association)		Operational	FALSE	DAI	01-Jul-13	31-Oct-13	Active
Kabul	Kabul	Shohada-e-Saleheen	Agribusiness	Technical Assistance	Enterprise Bahar Biscuit Manufacturing Company		Operational	FALSE	DAI	01-Jul-13	31-Jul-13	Active
Kabul	Kabul	Taimani	Agribusiness	KFSC, Javan Potatoes Chips, Mashal Dairy Production company, Bahar Munfucturing company, WVTASO, GOAPC and APFA	Business Skills Training		Operational	FALSE	DAI	11-Jun-13	07-Jul-13	Active
Parwan	Bazarak	Mala	Gender	Women Commercial Production Farm	Women Commercial Production Farm	1	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial Production Farm	Women Commercial Production Farm	2	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	3	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	4	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	5	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	6	Operational	FALSE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	7	Operational	FALSE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	8	Operational	FALSE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	9	Operational	FALSE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	10	Operational	FALSE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	11	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	12	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	12	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	13	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	14	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	15	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	16	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	17	Operational	TRUE	DAI	20-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Shakila Commercial farm	Women Commercial Production Farm	1	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Falak Naz Commercial Farm	Women Commercial Production Farm	3	Operational	TRUE	DAI	13-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Unab Commercial farm	Women Commercial Production Farm	4	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active

Parwan	Chaharikar	Dolana	Gender	Bilquis Commercial farm	Women Commercial Production Farm	5	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Karima Commercial Farm	Women Commercial Production Farm	2	Operational	TRUE	DAI	21-Jul-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Pista Commercial Farm	Women Commercial Production Farm	6	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Nafas Gul Commercial Farm	Women Commercial Production Farm	7	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Humaira Commercial Farm	Women Commercial Production Farm	8	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Shiba Commercial farm	Women Commercial Production Farm	9	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Gul Pikai commercial farm	Women Commercial Production Farm	10	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Laila Commercial farm	Women Commercial Production Farm	11	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Shah Pari commercial farm	Women Commercial Production Farm	12	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Nasrin Commercial Farm	Women Commercial Production Farm	14	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Lailuma commercial farm	Women Commercial Production Farm	14	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Zia Gul commercial farm	Women Commercial Production Farm	15	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Chaman Commercial Farm	Women Commercial Production Farm	16	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Shaima Commercial Farm	Women Commercial Production Farm	17	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Parwan	Chaharikar	Dolana	Gender	Tamana Commercial farm	Women Commercial Production Farm	18	Operational	TRUE	DAI	21-May-13	30-Sep-13	Active
Kapisa	Mahmudi Raqi	Badam Ali	Gender	Sabera Commercial farm	Women Commercial Production Farm	5	Operational	TRUE	DAI	22-May-13	30-Sep-13	Active
Kapisa	Hisa-i-Awali Kohistan	Baba khil	Gender	Hareso Commercial farm	Women Commercial Production Farm	1	Operational	TRUE	DAI	22-Jun-13	30-Sep-13	Active
Parwan	Charikar	Gul Gundi	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Charikar	Charikar	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Charikar	Charikar	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Charikar	Charikar	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Charikar	Charikar	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Bagram	Bagram	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Jabulsaraj	Jabulsaraj	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Gul Bahar	Gul bahar	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Haibatkhil	Haibatkhil	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Parwan	Said khial	Said Khail	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Kapisa	M.Eraqi	M.Eraqi	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Kapisa	M.Eraqi	M.Eraqi	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Kapisa	M.Eraqi	Alikhial	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Kapisa	M.Eraqi	Qazikhial	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Kapisa	M.Eraqi	Qari.Mirosman	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Panjshir	Keraman	Keraman	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Panjshir	Qabidan	Qabidan	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Panjshir	Sangana	Sangana	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Panjshir	Bad qool	Bad qool	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Panjshir	Aunaba	Aunaba	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Operational	TRUE	DAI	22-May-13	23-Sep-13	Active
Kapisa	Hisa-i-Awali Kohistan	kobach-e- Shirkat	Institutional Capacity Building	Agriculture Faculty Students Training	Establishment of Demo Plot		Operational	FALSE	DAI	21-Apr-13		Active
Nangarhar	Bihsud	Joi, 15	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-Dec-13	Active
Nangarhar	Kuz Kunar	Dourbakhil	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-Dec-13	Active
Nangarhar	Kama	Khakhi	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-Dec-13	Active
Nangarhar	Rodat	Qala I Mirji	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-Dec-13	Active
Nangarhar	Muhmand Dara	Ghazgai Kandi Kaly	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-Dec-13	Active
Laghman	Qarghayi	Charbagh (Mahigiran)	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-Dec-13	Active
Laghman	Qarghayi	Lamati	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-Dec-13	Active
Laghman	Mihtarlam	Karawoo	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-Dec-13	Active
Kunar	Asadabad	Dandona	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-Dec-13	Active
Kunar	Khas Kunar	Tanar Banda	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-Dec-13	Active
Badghis	Qala-I- Naw	Qala-I- Naw	Legacy Projects	Nursery Development Program	Nursery Development Program		Operational	FALSE	DAI	01-Nov-11	28-Feb-14	Active
Badghis	Qala-I- Naw	Qala-I- Naw	Legacy Projects	Supporting DCA Livestock Extension Program	Livestock Extension Program		Operational	FALSE	DAI	09-Oct-11	08-Oct-13	Active

Kapisa	Hisa-i-Awali Kohistan	Toghak	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jun-13	Active
Kapisa	Hisa-i-Duwumi Kohistan	Mala Khalil	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jul-13	Active
Kapisa	Mahmudi Raqi	Ali Khil	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jul-13	Active
Parwan	Chaharikar	Bala Ghil	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jul-13	Active
Parwan	Jabalussaraj	Ashqabad	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jul-13	Active
Parwan	Sayd Khel	Mamaqur Naw	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jul-13	Active
Parwan	Chaharikar	Telanchi	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jul-13	Active
Panjsher	Bazarak	Araw	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jul-12	30-Jul-13	Active
Kabul	Surobi	Naghlo	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Aug-12	30-Jul-13	Active
Nangarhar	Kama	kama khas	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Kama	kama khas	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Surkh Rod	Fatihabad	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Kuz Kunar	Gambiri	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Dara-I-Nur	Amla	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Dara-I-Nur	Amla	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Qarghayi	Qabila	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Qarghayi	kakas,mashala	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Laghman	Mihtarlam	Chardi	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Laghman	Mihtarlam	Khaider khani	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Laghman	Khas Kunar	Belam	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Laghman	Khas Kunar	belam	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Kunar	Khas Kunar	Lutan	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Kunar	Narang	Kuznaran	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Kunar	Nurgal	Bar nurgal	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Kunar	Nurgal	kuz Nurgal	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Kunar	Asadabad	Yargul	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Kunar	Asadabad	Bar Dandona	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Dec-13	Active
Nangarhar	Bihsud	Samarkhil	Legacy Projects	Citrus Nursery Support Spring 2013	Root Stock Production Program		Operational	FALSE	DAI	01-Mar-13	30-Sep-13	Active
Nangarhar	Bihsud	Jamali	Legacy Projects	Citrus Nursery Support Spring 2013	Root Stock Production Program		Operational	FALSE	DAI	01-Mar-13	30-Sep-13	Active
Nangarhar	Bati Kot	Farmi Ghaziabad	Legacy Projects	Citrus Nursery Support Spring 2013	Root Stock Production Program		Operational	FALSE	DAI	01-Mar-13	30-Sep-13	Active
Laghman	Mihtarlam	Chardi	Legacy Projects	Citrus Nursery Support Spring 2013	Root Stock Production Program		Operational	FALSE	DAI	01-Mar-13	30-Sep-13	Active
Kunar	Narang	kuz Narang	Legacy Projects	Citrus Nursery Support Spring 2013	Root Stock Production Program		Operational	FALSE	DAI	15-Jan-13	30-Sep-13	Active
Nangarhar	Muhmand Dara	Darmankhil	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Darmankhil	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Ziarat	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Ziarat	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Nawayqala	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Nawayqala	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Ziarat	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Ziarat	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Muhmand Dara	Darmankhil	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Surkh Rod	Baghibani	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Bihsud	Joi 15	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Bihsud	Beniga	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Bihsud	Beniga	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Bihsud	Beniga	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Bihsud	Beniga	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Kuz Kunar	Ghondi	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Kuz Kunar	Atawor	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Kuz Kunar	Shamal	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Kuz Kunar	Sarjal	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Dara-I-Nur	Amla	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Dara-I-Nur	Amla	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Nangarhar	Dara-I-Nur	Amal	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Ahamadzi	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Ahamdzi	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Ahamadzi	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Sultakhil	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Malik Qala	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Qala e sarferaz	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Qarghayi	Malik Qala	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Laghman	Mihtarlam	Karawoo	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kunar	Sarkani	Bila	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kunar	Sarkani	Bila	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active

Kunar	Narang	Charqala	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kunar	Narang	Charqala	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kunar	Narang	Charqala	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kunar	Chawkay	Culmani	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kabul	Surobi	khoyandi	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kabul	Surobi	khoyandi	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kabul	Surobi	khoyandi	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Parwan	Chaharikar	Dewalayousef	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Parwan	Chaharikar	Sultan Dara e payan	Legacy Projects	Orchard Establishment Spring 2013	Orchard Development Program		Operational	FALSE	DAI	15-Jan-13	31-Dec-13	Active
Kapisa	Hisa-i-Duwumi Kohistan	Bizerg khil	Legacy Projects	Khwaja sayed Azam Broiler poultry Form	Poultry Farm		Stand By	FALSE	DAI	15-May-13	30-Nov-13	Active
Kapisa	Mahmudi Raqi	khday Yarkhil	Legacy Projects	Abdul Hakim Broiler Poultry Form	Poultry Farm		Stand By	FALSE	DAI	15-May-13	30-Nov-13	Active
Kapisa	Hisa-i-Duwumi Kohistan	Talshida e payan	Legacy Projects	Ghulam Saiqullah Broiler Poultry Form	Poultry Farm		Stand By	FALSE	DAI	15-May-13	30-Nov-13	Active
Kapisa	Hisa-i-Duwumi Kohistan	Kalota	Legacy Projects	Noor Aqa Broiler Poultry Form	Poultry Farm		Stand By	FALSE	DAI	15-May-13	30-Nov-13	Active
Parwan	Jabalussaraj	Tajikan	Legacy Projects	Haji Abdul Wahab Broiler Poultry Form	Poultry Farm		Stand By	FALSE	DAI	15-May-13	30-Nov-13	Active
Parwan	Chaharikar	Parki sanaty	Legacy Projects	Haji Mohammad Mohsen Broiler Poultry Form	Poultry Farm		Stand By	FALSE	DAI	15-May-13	30-Nov-13	Active
Parwan	Bagram	Ghulamali	Legacy Projects	Haji Mohammad Mored Broiler Poultry Form	Poultry Farm		Stand By	FALSE	DAI	15-May-13	30-Nov-13	Active
Kabul	Surobi	Sarchini Kali	Legacy Projects	Haji Wahidullah Broiler Poultry Form	Poultry Farm		Operational	FALSE	DAI	15-May-13	30-Nov-13	Active
Kabul	Surobi	Naghlo	Legacy Projects	Hafizullah Broiler Poultry Form	Poultry Farm		Operational	FALSE	DAI	15-May-13	30-Nov-13	Active
Kabul	Surobi	Baghi Raees	Legacy Projects	Mohammad Anwar Broiler Poultry Form	Poultry Farm		Operational	FALSE	DAI	15-May-13	30-Nov-13	Active
Nangarhar	Rodat	Roghani	Legacy Projects	Khatera Brioler poultry Form	Poultry Farm		Stand By	TRUE	DAI	15-May-13	30-Nov-13	Active
Nangarhar	Rodat	Roghani	Legacy Projects	Janbibi Brioler poultry Form	Poultry Farm		Stand By	TRUE	DAI	15-May-13	30-Nov-13	Active
Nangarhar	Rodat	Bazar	Legacy Projects	Aziza Brioler Poultry Form	Poultry Farm		Stand By	TRUE	DAI	15-May-13	30-Nov-13	Active
Nangarhar	Rodat	Roghani	Legacy Projects	Gulafroz Brioler Poultry Form	Poultry Farm		Stand By	TRUE	DAI	15-May-13	30-Nov-13	Active
Kunar	Nurgal	Bar Nugal	Legacy Projects	Ziawarobibi Brioler Poultry Form	Poultry Farm		Stand By	TRUE	DAI	15-May-13	30-Nov-13	Active
Nangarhar	Shinwar	Dage	Legacy Projects	Hajia Brioler Poultry Form	Poultry Farm		Stand By	TRUE	DAI	15-May-13	30-Nov-13	Active
Nangarhar	Shinwar	Dage	Legacy Projects	Nasrata Brioler poultry Form	Poultry Farm		Stand By	TRUE	DAI	15-May-13	30-Nov-13	Active
Nangarhar	Dara-I-Nur	Surach	Legacy Projects	Bibi Halima Brioler Poultry Form	Poultry Farm		Stand By	TRUE	DAI	15-May-13	30-Nov-13	Active
Nangarhar	Dara-I-Nur	Qala e Shahee	Legacy Projects	Gulmaki Brioler Poultry Form	Poultry Farm		Stand By	TRUE	DAI	15-May-13	30-Nov-13	Active
Nangarhar	Dara-I-Nur	Adelshah	Legacy Projects	Fawzia Brioler Poultry Form	Poultry Farm		Stand By	TRUE	DAI	15-May-13	30-Nov-13	Active
Kunar	Nurgal	Bar Nurgal	Legacy Projects	Taleha Brioler poultry Form	Poultry Farm		Stand By	TRUE	DAI	15-May-13	30-Nov-13	Active
Kunar	Nurgal	Bar Nurgal	Legacy Projects	Pachabibi Brioler Poultry Form	Poultry Farm		Stand By	TRUE	DAI	15-May-13	30-Nov-13	Active
Nangarhar	Surkh Rod	Sayedani Arabi	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Cancelled
Nangarhar	Surkh Rod	Daronta	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Cancelled
Kabul	Kabul	Taymani	Agribusiness	Basic Hygiene Training	For central region supported enterprises	RPF-602-006	Closed	FALSE	DAI	26-Jun-13	26-Jun-13	Completed
Nangarhar	Jalalabad	Chaknawry	Agribusiness	Shamshad Dastagir Vermicelli & Noodles Factory	Enterprise	VNF-601-007	Operational	FALSE	DAI	05-Oct-13	31-Dec-13	Completed
Nangarhar	Jalalabad	City	Agribusiness	Fresh & Packages Cakes Factory	Enterprise	FCF-601-009	Closed	FALSE	DAI	01-Apr-10	31-Oct-11	Completed
Nangarhar	Surkh Rod	Sabzabad	Agribusiness	Baryalai Bicycles Factory	Enterprise	BBF 602 -010	Operational	FALSE	DAI	01-Apr-10	30-Oct-11	Completed
Nangarhar	Jalalabad	Bez Ekmalaty	Agribusiness	Yashfeen Confectionery Factory	Enterprise	YCC-601-011	Closed	FALSE	DAI	20-Apr-10	20-Jun-10	Completed
Nangarhar	Jalalabad	Jalalabad	Agribusiness	ZRM Carpet Weaving Company	Enterprise	ZRMC-601-012	Closed	FALSE	DAI	01-Jul-10	28-Feb-11	Completed
Nangarhar	Dara-I-Nur	Qali Shahi	Agribusiness	Dara-i-Noor Textile	Enterprise	DTX-620-038	Closed	FALSE	DAI	20-Mar-10	20-Jul-10	Completed
Nangarhar	Dara-I-Nur	Qali Shahi	Agribusiness	Dara-i-Noor Chalk Factory	Enterprise	DCH-620-039	Closed	FALSE	DAI	04-May-10	04-Jul-10	Completed
Nangarhar	Achin	Koshtal	Agribusiness	Watan Dost Joinery Program	Enterprise	SJP-610-040	Closed	FALSE	DAI	01-Jul-10	31-Mar-11	Completed
Nangarhar	Bihsud	Dubila	Agribusiness	Wahid Soap Factory	Enterprise	WSF-621-041	Operational	FALSE	DAI	01-Jul-10	30-Jul-11	Completed
Nangarhar	Jalalabad	Zoon 2	Agribusiness	Season Honey processing and packaging Factory	Honey Processing	SHPP-601-042	Operational	FALSE	DAI	20-Jul-10	20-Aug-10	Completed
Nangarhar	Jalalabad	City	Agribusiness	Happy Afghanistan Sports	Enterprise	HAS601-044	Closed	FALSE	DAI	20-Mar-10	20-Jul-11	Completed
Nangarhar	Jalalabad	City	Agribusiness	Homayoon Fiber Distrbution	Enterprise	FDC-601-045	Closed	FALSE	DAI	03-Dec-09	02-Dec-10	Completed
Nangarhar	Dara-I-Nur	Qali Shahi	Agribusiness	Dara-I-Noor Potatoes Chips Factory	Enterprise	DPCF-620-048	Operational	FALSE	DAI	01-Jul-10	30-Dec-11	Completed
Nangarhar	Jalalabad	Chknowry	Agribusiness	Sail Chips Factory	Enterprise	SCP 601-049	Operational	FALSE	DAI	01-May-10	01-Jun-10	Completed
Nangarhar	Jalalabad	Jalalabad city	Agribusiness	Singhar Poultry Association	Association	SPA-601-056	Operational	FALSE	DAI	08-Aug-09	30-Apr-12	Completed
Nangarhar	Shinwar	Ghani khil	Agribusiness	Meran Wahab Confectionery Company	Enterprise	MWCC-613--087	Operational	FALSE	DAI	20-Dec-10	31-Oct-11	Completed
Laghman	Qarghayi	Kas Aziz khan	Agribusiness	Kaynat Henna & Talcum powder Factory	Enterprise	KHTF-702-089	Operational	FALSE	DAI	20-Oct-10	30-Sep-11	Completed
Nangarhar	Surkh Rod	Shamshad mena	Agribusiness	Mustafa Aziz Food Company	Enterprise	MAFC-621-091	Closed	FALSE	DAI	01-Mar-11	31-Oct-11	Completed
Kabul	Surkh Rod	Subzabad	Agribusiness	Kawoon Potato Chips Company	Enterprise	KPCC-602-100	Closed	FALSE	DAI	01-Jun-11	31-Dec-11	Completed
Nangarhar	Bihsud	Mokam khan	Agribusiness	Kasheef Mansor Soap Factory	Enterprise	KMS-621-101	Operational	FALSE	DAI	07-Jul-11	31-Dec-11	Completed
Nangarhar	Bihsud	Khoshkonbad	Agribusiness	Fresh Up Juice Company	Enterprise	FUJC-621-109	Operational	FALSE	DAI	07-Jul-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Angorbagh	Agribusiness	Masroor Food Company	Enterprise	MFC-601-131	Operational	FALSE	DAI	01-Jun-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Garnizoon	Agribusiness	Gift Food Company	Enterprise	GFC-601-132	Operational	FALSE	DAI	30-Sep-11	31-Jan-12	Completed
Kabul	Kabul	Taimany Watt	Agribusiness	Amiri & Brothers Carpentry Workshop	Enterprise	KBL0002	Closed	FALSE	DAI	11-Nov-09	01-Oct-10	Completed
Nangarhar	Jalalabad	Joe 10 Jalalabad City	Agribusiness	Ruhafza Jam & Pickles Company	Enterprise	JAA0091	Closed	FALSE	DAI	01-Mar-10	30-Apr-10	Completed
Nangarhar	Surkh Rod	Shikhmesry	Agribusiness	Ali sahil wool spinning company	Women Business	MSP602001	Operational	TRUE	DAI	01-Jul-09	30-Jun-10	Completed
Nangarhar	Chaparhar	Dawlatzai	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 606001	Closed	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Dawlatzai	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 606002	Closed	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Dawlatzi	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 606003	Closed	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Hafizan	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 606004	Closed	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Hafizan	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 606005	Closed	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Mia Village	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 607006	Closed	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Mia Village	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 607007	Closed	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Sandaly	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 607008	Closed	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Sandaly	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 607009	Closed	TRUE	DAI	20-Feb-11	21-Apr-11	Completed

Nangarhar	Pachir Wa Agam	Bamakhil	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 607010	Closed	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Samerkhil	Agribusiness	Gabion Weaving Program	Business Skills Training	GWP 607011	Closed	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Jalalabad	Zone 6 Najmul Jahad Family	Agribusiness	Arman Baby Bycle Factory	Enterprise	ABBF-601-164	Operational	FALSE	DAI	01-Nov-11	31-May-12	Completed
Badghis	Qala-I- Naw	Qala-I-Naw City	Agribusiness	Farastan Carpentry Workshop	Carpentry Workshop	FCW-31-3101-357	Operational	FALSE	DAI	01-Sep-11	31-Aug-12	Completed
Badghis	Qadis	Qadis District City	Agribusiness	Sultan Ahmad & M,Arif Carpentry Workshop	Carpentry Workshop	SAMCW-31-3103-358	Operational	FALSE	DAI	01-Sep-11	31-Aug-12	Completed
Kunar	Asadabad	City	Agribusiness	Kunar Fruit and Vegetable Wholesaler Association	Association	KFVWA-13-1301-359	Operational	FALSE	DAI	17-Jun-12	31-Oct-13	Completed
Nangarhar	Bihsud	Biniga	Agribusiness	Waheeda Greenhouses	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bihsud	Naghlowal	Agribusiness	Hajera Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bihsud	Joe 10	Agribusiness	Zar Jana Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bihsud	Tamerat	Agribusiness	Shamaila Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Nawe Wiala	Agribusiness	Shampari Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Barikab 2	Agribusiness	Halima Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Lachapor	Agribusiness	Fazela Greenhouse	Vegetable Plug Seedlings Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Lowartai	Agribusiness	Roh Bibi Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Naghlo	Agribusiness	Saifora Greenhouse	Vegetable Plug Seedlings Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Barekab 1	Agribusiness	Bakht Mina Greenhouse	Vegetable Plug Seedlings Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kot	Sayed Ahmad khel	Agribusiness	Lal Mina Greenhouse	Vegetable Plug Seedlings Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Shinwar	27 wiala	Agribusiness	Jan Gula Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Rodat	Roghano/serkaly	Agribusiness	Maeena Greenhouse	Vegetable Plug Seedlings Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kama	Jamali	Agribusiness	Hamida Greenhouse	Vegetable Plug Seedlings Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kama	Sheergar	Agribusiness	Bas Jana Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kuz Kunar	Markazi khewa	Agribusiness	Ghuti Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kuz Kunar	Bazarak	Agribusiness	Mariam Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Qarghayi	Kamalpor	Agribusiness	Shafiullah Greenhouse	Off-season Vegetable Production		Closed	FALSE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Qarghayi	Hmishbahar	Agribusiness	Zarmina Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Mihtarlam	Karawo	Agribusiness	Shah Jana Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Mihtarlam	Akhond	Agribusiness	Mina Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Mihtarlam	Maydani	Agribusiness	Sema Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Asadabad	Kalala	Agribusiness	Sharifa Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Chawkay	Shalotay	Agribusiness	Shaima Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Chawkay	Babur	Agribusiness	Wahida Greenhouse	Off-season Vegetable Production		Closed	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Nurgal	Dare mazar	Agribusiness	Astaghfaro Greenhouse	Off-season Vegetable Production		Operational	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Surkh Rod	Qale Maroof	Agribusiness	Ali Zada Green House	Off-season Vegetable Production	G-JAA0146	Closed	FALSE	DAI	01-Aug-10	31-Jan-11	Completed
Nangarhar	Shinwar	Golaye	Agribusiness	Ghulam Ali Greenhouse	Off-season Vegetable Production	G-	Closed	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Khogyani	Saqawa	Agribusiness	Ihsanullah Greenhouse	Off-season Vegetable Production	G-	Closed	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Kama	Khasa Kama	Agribusiness	Rahmatullah Greenhouse	Off-season Vegetable Production	G-	Closed	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Rodat	Hesarshai	Agribusiness	Said Amin Greenhouse	Off-season Vegetable Production	G-	Closed	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Pacha Kala	Agribusiness	Omaid Khan Greenhouse	Off-season Vegetable Production	G-	Closed	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Najaran	Agribusiness	Said Noman Greenhouse	Off-season Vegetable Production	G-	Closed	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Haji Guldad kala	Agribusiness	Haji Hafizullah Greenhouse	Off-season Vegetable Production	G-	Closed	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Swati	Agribusiness	Ahmad Gul Greenhouse	Off-season Vegetable Production	G-	Closed	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Narang	Kuz Narang	Agribusiness	Ehsanullah Greenhouse	Off-season Vegetable Production	G-	Closed	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Shaygal wa shiltan	Mula Alam kalay	Agribusiness	Rahimullah Greenhouse	Off-season Vegetable Production	G-	Closed	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Chawkay	Dandai Kala	Agribusiness	Fazal Rahman Greenhouse	Off-season Vegetable Production	G-	Closed	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Sarkani	Sarkani	Agribusiness	Ibrahim Greenhouse	Off-season Vegetable Production	G-	Closed	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kabul	Kabul	Taimani	Agribusiness	Business Network Event	Networking of packaging companies with other fruits and vegetables businesses		Closed	FALSE	DAI	16-Jun-13	16-Jun-13	Completed
Nangarhar	Bihsud	Khoshkonbat	Agribusiness	Zaman Snack Production Factory	Enterprise		Closed	FALSE	DAI	01-Dec-09	19-Mar-10	Completed
Kabul	Kabul	Shahr-e-Naw	Agribusiness	Agriculture Value Chain Conference, Exhibition and B2B meetings	Networking and linkage development among different businesses (200 participants attended the conference)		Closed	FALSE	DAI	07-Jul-13	07-Jul-13	Completed
Panjsher	Bazarak	Mala	Gender	Training of Basic IPM to WCPFs	Agriculture Training	19	Closed	TRUE	DAI	07-Jan-13	07-Jan-13	Completed
Panjsher	Bazarak	Mala	Gender	Training of Irrigation, Weeding control and Usage of Fertilizer to WCPFs	Agriculture Training	20	Closed	TRUE	DAI	09-Jun-13	09-Jun-13	Completed
Nangarhar	Jalalabad	City	Gender	Distribution of Shwal for Teachers	Children Day Celebration		Operational	TRUE	DAI	15-May-13	15-May-13	Completed
Nangarhar	Jalalabad	city	Gender	Distribution of 100 Pair Cloths to DOWA East	Mother Day Celebration		Operational	TRUE	DAI	16-Jun-13	16-Jun-13	Completed
Parwan	Chaharikar	Dolana	Gender	Training to 18 WCPFs on Irrigation, Weeding control and Usage of Fertilizer	Agriculture Training	19	Closed	TRUE	DAI	06-Nov-13	06-Nov-13	Completed
Parwan	Chaharikar	Dolana	Gender	Training of WCPFs on Basic IPM	Agriculture Training	20	Closed	TRUE	DAI	03-Jul-13	03-Jul-13	Completed
Kapisa	Mahmudi Raqi	Mahmudi Raqi	Institutional Capacity Building	DAIL Staff Training	Advanced Agriculture Production		Closed	FALSE	DAI	04-Jul-13	04-Nov-13	Completed
Nangarhar	Jalalabad	Mastofiat Square	Institutional Capacity Building	English Training	Business Skills Training	EMC 601001	Closed	FALSE	DAI	01-Apr-10	30-May-11	Completed
Nangarhar	Jalalabad	Mastofiat Square	Institutional Capacity Building	Computer Training	Business Skills Training	EMC 60100	Closed	FALSE	DAI	01-Apr-10	30-May-11	Completed
Nangarhar	Jalalabad	DoWA	Institutional Capacity Building	Management Training	Business Skills Training	EMC 601003	Closed	FALSE	DAI	01-Mar-11	31-May-11	Completed

Laghman	Mihtarlam	DoWA	Institutional Capacity Building	English Training	Business Skills Training	EMC 701004	Closed	FALSE	DAI	09-Sep-10	31-May-11	Completed
Laghman	Marawara	DoWA	Institutional Capacity Building	Computer Training	Business Skills Training	EMC 701005	Closed	FALSE	DAI	01-Dec-10	31-May-11	Completed
Kunar	Asadabad	Fatima High School	Institutional Capacity Building	English Training	Business Skills Training	ECM 1301006	Closed	FALSE	DAI	01-Jan-11	30-Jun-11	Completed
Nangarhar	Jalalabad	Qasaba	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Jalalabad	Joe Haft	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Surkh Rod	Daronta	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Surkh Rod	Bagrami	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Balandghar	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Qalee Janan jhan	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Bahrabad	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Miran	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	City	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	Hedarkhani	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	Chardehy	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Nurgal	Norgal	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Chawkay	Sawkai	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Narang	Narang	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Asadabad	Asadabad	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Jalalabad	Charrahi	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Nangarhar	Jalalabad	Farmhada	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Nangarhar	Bihsud	Qasaba	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Nangarhar	Jalalabad	Araban	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Nangarhar	Bihsud	Qasaba	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Nangarhar	Bihsud	Majborabad	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Nangarhar	Jalalabad	City	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Nangarhar	Rodat	Hesar shahee camp	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Nangarhar	Surkh Rod	Narinj bagh	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Laghman	Mihtarlam	Alli khil	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Laghman	Mihtarlam	Chilmati	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Laghman	Qarghayee	Mendrawar	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Kunar	Sawkai	Sawkai	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Kunar	Nurgal	Narang	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Kunar	Khas kunar	Khas Kunar	Institutional Capacity Building	Taraqi Saba	Business Skills Training		Closed	TRUE	DAI	19-Mar-13	23-Dec-13	Completed
Kunar	Asadabad	asadabad	Institutional Capacity Building	Malomat Training	DAIL Staff Training		Closed	FALSE	DAI	28-May-13	28-May-13	Completed
Nangarhar	Bihsud	city	Institutional Capacity Building	Malomat Training	DAIL Staff Training		Closed	FALSE	DAI	02-Jun-13	02-Jun-13	Completed
Nangarhar	Surkh Rod	Daronta	Institutional Capacity Building	Demo Plot for Agricultural Faculty	Agriculture Faculty Assisstance		Closed	FALSE	DAI	01-Apr-13	14-Jul-13	Completed
Panjsher	Bazarak	Bazarak	Institutional Capacity Building	Advanced Agriculture Training	DAIL Staff Training		Closed	FALSE	DAI	05-May-13	05-Sep-13	Completed

Parwan	Chaharikar	Hofyani Sharif	Institutional Capacity Building	Training for DAIL Staff and Line Departments of Parwan Province	Project Management Training		Closed	FALSE	DAI	19-May-13	23-May-13	Completed
Parwan	Chaharikar	Hofyani Sharif	Institutional Capacity Building	Training for DAIL Staff and Line Departments of Kapisa Province	Project Management Training		Closed	FALSE	DAI	26-May-13	30-May-13	Completed
Panjsher	Bazarak	Bazarak	Institutional Capacity Building	Training for DAIL Staff and Line Departments of Panjshir Province	Project Management Training		Closed	FALSE	DAI	16-Jun-13	20-Jun-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Kobach-e-Shirkat	Institutional Capacity Building	Alberoni Agriculture Faculty Students Training	Nursery Establishment and Advanced Agriculture Training		Closed	FALSE	DAI	25-Apr-13	25-Apr-13	Completed
Kapisa	Mahmudi Raqi	Mahmudi Raqi	Institutional Capacity Building	Advanced Agriculture Training	DAIL Staff Training		Closed	FALSE	DAI	07-Apr-13	11-Apr-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Kobach-e-Shirkat	Institutional Capacity Building	Layout, Seedling Transplant and Root Treatment, Fertilizer Application and Plug Seedling Training for Aberoni University Students	Alberoni Agriculture Faculty Students Training		Closed	FALSE	DAI	29-Apr-13	29-Apr-13	Completed
Laghman	Mihtarlam	city	Institutional Capacity Building	Malomat Training M	DAIL Staff Training		Closed	FALSE	DAI	26-May-13	26-May-13	Completed
Laghman	Mihtarlam	city	Institutional Capacity Building	Agribusiness and Agricultural Marketing Training	DAIL Staff Training		Closed	FALSE	DAI	30-Jun-13	03-Jul-13	Completed
Nangarhar	Surkh Rod	Daronta	Institutional Capacity Building	Nursery Establishment Training	Agriculture Faculty Students Training		Closed	FALSE	DAI	06-Apr-13	06-Apr-13	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Talc Association	Association		Operational	FALSE	DAI	13-Jan-10	31-Dec-11	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Nangarhar Industry Association	Association		Operational	FALSE	DAI	10-Jan-10	31-Dec-11	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Craftsman Association	Association		Closed	FALSE	DAI	13-Oct-09	12-Jan-10	Completed
Nangarhar	Surkh Rod	Dornta	Legacy Projects	Mommand Sehat Hatchery	Hatchery		Operational	FALSE	DAI	06-Mar-10	05-Aug-10	Completed
Nangarhar	Kama	Sher Gar	Legacy Projects	M.Ishaq Poultry Farm	Poultry Farm		Closed	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Mirzakhil	Legacy Projects	Bakhtyar Poultry Farm	Poultry Farm		Closed	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Zar Shoi	Legacy Projects	Murad khan Poultry Farm	Poultry Farm		Closed	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Landa boch	Legacy Projects	Sadat Poultry Farm	Poultry Farm		Closed	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Zar shoi	Legacy Projects	Naseeb Gul Poultry Farm	Poultry Farm		Closed	FALSE	DAI	29-Apr-10	31-Dec-10	Completed
Nangarhar	Muhmand Dara	Khan Abad	Legacy Projects	Ekhtyar Ahmad Poultry Farm	Poultry Farm		Closed	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Alijan guly	Legacy Projects	Feroz Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Sultan khil	Legacy Projects	Zabet Khan Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Khan Abad	Legacy Projects	Abdul Wali Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Nawi Lakhti	Legacy Projects	Haji Nader Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Ambr Khan Ali khan Khil	Legacy Projects	Hayatullah Poultry Farm	Poultry Farm		Closed	FALSE	DAI	14-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Daman	Legacy Projects	M. Arif Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Haji Anu Kaly	Legacy Projects	Samiullah Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Paraw	Legacy Projects	Javid Poultry Farm	Poultry Farm		Closed	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Qala wal	Legacy Projects	Farhad Poultry Farm	Poultry Farm		Closed	FALSE	DAI	14-Apr-10	31-Dec-11	Completed
Kunar	Asadabad	Lahurdag	Legacy Projects	M. Khalid Poultry Farm	Poultry Farm		Closed	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Wata Pur	Omer Abad	Legacy Projects	Isamuddin Poultry Farm	Poultry Farm		Closed	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Asadabad	Dam Kaly	Legacy Projects	muhibullah poultry Farm	Poultry Farm		Closed	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Shaygal wa shiltan	Mora	Legacy Projects	Abdullah Poultry Farm	Poultry Farm		Closed	FALSE	DAI	21-Apr-10	31-Dec-10	Completed
Kunar	Nurgal	Mia Qala	Legacy Projects	Farid Poultry Farm	Poultry Farm		Closed	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Sakhra	Legacy Projects	Dr Mohabad Poultry Farm	Poultry Farm		Closed	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Parwai	Legacy Projects	Najeebullah Poultry Farm	Poultry Farm		Closed	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Lajugar	Legacy Projects	Sayeed Mahmud Poultry Farm	Poultry Farm		Closed	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Mihtarlam	Harmal	Legacy Projects	Babrak Poultry Farm	Poultry Farm		Closed	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Sakhra	Legacy Projects	Ezatullah Poultry Farm	Poultry Farm		Closed	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Nangarhar	Surkh Rod	Dosaraka	Legacy Projects	Aryan Marble Factory	Enterprise		Operational	FALSE	DAI	01-Sep-10	30-Jan-13	Completed
Nangarhar	Jalalabad	Charahi Marston	Legacy Projects	Food Testing Laboratory	Food Testing Laboratory		Operational	FALSE	DAI	15-Aug-10	31-Dec-11	Completed
Nangarhar	Kama	kandi	Legacy Projects	Sadam Textile Weaving Company	Textile Weaving Program		Operational	FALSE	DAI	01-Oct-10	30-Sep-11	Completed
Nangarhar	Rodat	Mirano Kaly	Legacy Projects	Esmail Textile Factory	Textile Weaving Program		Operational	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Rodat	Mirano Kaly	Legacy Projects	Tahsel Textile Factory	Textile Weaving Program		Operational	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Rodat	Mirano Kaly	Legacy Projects	Ziarat Gul Textile Factory	Textile Weaving Program		Operational	FALSE	DAI	01-Jul-10	30-Nov-10	Completed
Nangarhar	Rodat	Mirano Kaly	Legacy Projects	Toor Textile Factory	Textile Weaving Program		Operational	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Fruit Grower Association	Association		Stand By	FALSE	DAI	15-Jul-09	13-Feb-12	Completed
Nangarhar	Shinwar	Marko	Legacy Projects	Hahji Shamsulhaq Layer Breeder Poultry Farm	Breeder Poultry Farm		Closed	FALSE	DAI	16-Aug-09	16-Feb-10	Completed
Nangarhar	Deh Bala	Yaghiband	Legacy Projects	Rodat Textile Weaving Factory	Textile Weaving Program		Closed	FALSE	DAI	27-Sep-09	26-Jan-10	Completed
Nangarhar	Bihsud	Naghlo Joy 10	Legacy Projects	Alkozai Textile Drying, Washing Press Center	Textile Weaving Program		Operational	FALSE	DAI	25-Oct-09	31-Jan-12	Completed
Nangarhar	Bihsud	Naghlo Saracha	Legacy Projects	Zamarak Broiler Breeder Poultry Farm	Breeder Poultry Farm		Closed	FALSE	DAI	01-Oct-09	16-Jun-11	Completed
Nangarhar	Rodat	Sharasol Village	Legacy Projects	Haider Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	08-Sep-10	08-Nov-10	Completed
Nangarhar	Rodat	Baro Soor dag	Legacy Projects	Sharifullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	08-Sep-10	08-Nov-10	Completed
Nangarhar	Rodat	Bazar	Legacy Projects	Shamsrurahman Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	23-Oct-10	23-Dec-10	Completed
Nangarhar	Surkh Rod	Khalis Family	Legacy Projects	Wafiullah Poultry Farm	Poultry Farm		Operational	FALSE	DAI	19-Oct-10	19-Dec-10	Completed
Nangarhar	Surkh Rod	Shamsha Poor	Legacy Projects	Mohammad Alam Poultry Farm	Poultry Farm		Operational	FALSE	DAI	08-Sep-10	08-Nov-10	Completed
Nangarhar	Muhmand Dara	27 Weala	Legacy Projects	Azizu Rahman Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	09-Aug-10	11-Aug-10	Completed
Nangarhar	Bati Kot	Nabora Ghundi	Legacy Projects	Raees Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	09-Aug-10	11-Aug-10	Completed
Nangarhar	Bati Kot	Farm-e-3	Legacy Projects	Zeenatullah Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	11-Aug-10	09-Sep-10	Completed
Laghman	Mihtarlam	Chelmati	Legacy Projects	Zmary Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	08-Oct-10	08-Dec-10	Completed
Nangarhar	Chaparhar	Dawlat Zai family	Legacy Projects	Sarajuddin Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	20-Sep-10	20-Nov-10	Completed
Nangarhar	Bihsud	Kariz Kabir	Legacy Projects	Emam Jan Poultry Farm	Poultry Farm		Operational	FALSE	DAI	08-Oct-10	08-Dec-10	Completed
Nangarhar	Jalalabad	Mukam khan	Legacy Projects	Abdul Karim Poultry Farm	Poultry Farm		Operational	FALSE	DAI	24-Nov-10	24-Jan-11	Completed

Nangarhar	Jalalabad	Mukam khan	Legacy Projects	Hamdullah Poultry Farm	Poultry Farm		Operational	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Nangarhar	Bihsud	Khush Gunbad	Legacy Projects	Nangiali Poultry Farm	Poultry Farm		Closed	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Nangarhar	Bihsud	Hada	Legacy Projects	Hedayat Barakat Broiler Breeder Farm	Breeder Poultry Farm		Operational	FALSE	DAI	15-Nov-10	15-Jul-12	Completed
Laghman	Alingar	Kanda	Legacy Projects	Shasurahman Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	08-Nov-10	08-Jan-11	Completed
Laghman	Mihtarlam	Kumshan	Legacy Projects	Wahidullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	08-Nov-10	08-Jan-11	Completed
Laghman	Mihtarlam	Hormal	Legacy Projects	Ihsanullah Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	08-Nov-10	08-Jan-11	Completed
Nangarhar	Kuz Kunar	Sediq Abad	Legacy Projects	Haji Ghulam Sediq Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	30-Nov-10	30-Jan-11	Completed
Kunar	Chawkay	Khadi khil	Legacy Projects	Taj Mohammad Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	15-Nov-10	24-Jan-11	Completed
Kunar	Wata Pur	Shamir kot	Legacy Projects	Zaher khan Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	02-Dec-10	01-Feb-11	Completed
Kunar	Asadabad	Dam kaly	Legacy Projects	Fazl Rahman Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Kunar	Marawara	Lahor Dag	Legacy Projects	Juma khan Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Nangarhar Fish Producer Association	Association		Operational	FALSE	DAI	01-Jan-11	28-Dec-11	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Incabutor Association	Association		Closed	FALSE	DAI	01-Jan-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Nangarhar Bee keebers Association	Association		Operational	FALSE	DAI	29-Dec-10	12-Dec-11	Completed
Laghman	Mihtarlam	Mihtarlam City	Legacy Projects	Laghman Fish Producer Association	Association		Operational	FALSE	DAI	01-Jan-11	31-Dec-11	Completed
Nangarhar	Rodat	Baro	Legacy Projects	Sharifullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	24-Sep-10	24-Nov-10	Completed
Nangarhar	Bihsud	Saracha	Legacy Projects	Karim Textile Factory	Textile Weaving Program		Operational	FALSE	DAI	05-Jan-11	30-Nov-11	Completed
Nangarhar	Kuz Kunar	Kohnada	Legacy Projects	Shah Mohammad Poultry Farm	Poultry Farm		Operational	FALSE	DAI	04-Aug-11	03-Oct-11	Completed
Laghman	Khas Kunar	sarjal	Legacy Projects	Abdul Manan Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	04-Aug-11	03-Oct-11	Completed
Nangarhar	Dara-I-Nur	Qarli Shahi	Legacy Projects	Karimullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	04-Aug-11	03-Oct-11	Completed
Nangarhar	Bihsud	Joy 10	Legacy Projects	Zalmy Poultry Farm	Poultry Farm		Operational	FALSE	DAI	09-Aug-11	30-Nov-11	Completed
Nangarhar	Shinwar	Sai chob	Legacy Projects	Nasartullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	01-Aug-11	01-Nov-11	Completed
Nangarhar	Deh Bala	Gorgori	Legacy Projects	Muzamel Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	04-Aug-11	04-Aug-11	Completed
Nangarhar	Shinwar	26 wyala	Legacy Projects	Salim Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	09-Aug-11	08-Oct-11	Completed
Laghman	Qarghayi	Ahmadzay	Legacy Projects	Sardar Wali Broiler poultry Farm	Poultry Farm		Operational	FALSE	DAI	13-Aug-11	13-Nov-11	Completed
Nangarhar	Kama	Jamali	Legacy Projects	Ebadullah Textile Weaving Company	Textile Weaving Program		Operational	FALSE	DAI	09-Jul-11	31-Dec-11	Completed
Nangarhar	Kama	Jamali	Legacy Projects	Sharifullah Textile Factory	Textile Weaving Program		Operational	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Qandi	Legacy Projects	Ajmal Textile Company	Textile Weaving Program		Operational	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Bara Dargaly	Legacy Projects	Obaidullah Textile Company	Textile Weaving Program		Operational	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Jamali	Legacy Projects	Shamahood Textile Company	Textile Weaving Program		Operational	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Jamli	Legacy Projects	Qahir Textile Company	Textile Weaving Program		Closed	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Chaparhar	Hedia khil	Legacy Projects	Ghulam Farooq Brioker Poultry Farm	Poultry Farm		Operational	FALSE	DAI	09-Aug-11	08-Dec-11	Completed
Nangarhar	Chaparhar	Guldara	Legacy Projects	Khushal Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	07-Sep-11	05-Jan-12	Completed
Nangarhar	Chaparhar	Gambil	Legacy Projects	Sayed Naseem Poultry Farm	Poultry Farm		Operational	FALSE	DAI	16-Oct-11	09-Jan-12	Completed
Nangarhar	Chaparhar	Dawlat abad	Legacy Projects	Sadiqullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	03-Aug-11	02-Dec-11	Completed
Nangarhar	Chaparhar	Dawlat abad	Legacy Projects	Dr Mirwasi Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	20-Sep-11	18-Feb-12	Completed
Nangarhar	Chaparhar	Dawlat abad	Legacy Projects	Malak Zafar Briloer Poultry Farm	Poultry Farm		Operational	FALSE	DAI	24-Sep-11	23-Feb-12	Completed
Nangarhar	Dara-I-Nur	Damolak	Legacy Projects	Noorahman Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	04-Aug-11	03-Dec-11	Completed
Nangarhar	Kuz Kunar	Shaga gambiri	Legacy Projects	Wail Mohammad Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	10-Sep-11	09-Jan-12	Completed
Kunar	Narang	Koohcy	Legacy Projects	Gh Sadiq Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	27-Sep-11	26-Jan-12	Completed
Kunar	Asadabad	Nowabad	Legacy Projects	Matiullah Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	21-Aug-11	20-Dec-11	Completed
Kunar	Shaygal wa shiltan	Amanloot	Legacy Projects	Ali Hayder Broiler Poultry Farm	Poultry Farm		Closed	FALSE	DAI	18-Aug-11	17-Dec-11	Completed
Kunar	Wata Pur	Perony	Legacy Projects	Amanullah Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	27-Aug-11	24-Dec-11	Completed
Kunar	Asadabad	Doshakhil	Legacy Projects	Sayed Sharafat Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	25-Aug-11	24-Dec-11	Completed
Laghman	Qarghayi	Mashala Qamara	Legacy Projects	Dorani Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	11-Sep-11	08-Dec-11	Completed
Laghman	Qarghayi	Ka kas	Legacy Projects	Haji Abdul Raziq Broiler Poultry Fram	Poultry Farm		Operational	FALSE	DAI	10-Sep-11	08-Dec-11	Completed
Laghman	Qarghayi	Bas	Legacy Projects	Abdul Waris Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	10-Sep-11	09-Dec-11	Completed
Laghman	Qarghayi	Ahmadzai village	Legacy Projects	Gulagha Broiler poultry farm	Poultry Farm		Operational	FALSE	DAI	07-Sep-11	06-Dec-11	Completed
Laghman	Qarghayi	Kakas	Legacy Projects	Haji Murad Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	10-Sep-11	08-Dec-11	Completed
Nangarhar	Shinwar	Gulay Jabagy	Legacy Projects	Saleem Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	07-Sep-11	06-Dec-11	Completed
Nangarhar	Shinwar	Gulay Jabagy	Legacy Projects	Yaar Rahman Broiler Poultry Farm	Poultry Farm		Operational	FALSE	DAI	07-Sep-11	06-Dec-11	Completed
Nangarhar	Rodat	Kan Qatra ghay	Legacy Projects	Nangarhar Broiler Breeder Farm	Breeder Poultry Farm		Operational	FALSE	DAI	02-Nov-11	02-Feb-13	Completed
Nangarhar	Rodat	Mirano Kaly	Legacy Projects	Aziz Ul Rahman Textile	Textile Weaving Program		Operational	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Kabulay Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Bana Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Afsara Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Saheba Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Lalpary Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Waheda Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	27 wiala	Legacy Projects	Ziwaro Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	27 wiala	Legacy Projects	Sahib jamala Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	27 wiala	Legacy Projects	Awal Bibi Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	28 wiala	Legacy Projects	Rabia Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Salampor	Legacy Projects	Parween Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Salampor	Legacy Projects	Woles Bi Bi Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Salampor	Legacy Projects	Gul Sanga Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	Legacy Projects	Koko Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	Legacy Projects	Bibi harama Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	Legacy Projects	Sangina Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	Legacy Projects	Sima Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	Legacy Projects	Norsahiba Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Jeo 11	Legacy Projects	Marghay Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Chenar kelay	Legacy Projects	Sater bi bi Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed

Nangarhar	Rodat	Drabzala	Legacy Projects	Niaz bi bi Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	Legacy Projects	Humaira Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	Legacy Projects	Hamida Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	Legacy Projects	Zulaikha Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Drabzala	Legacy Projects	Aziza Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Noorgal	Legacy Projects	Jamila Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Noorgal	Legacy Projects	Zia gul Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Noorgal	Legacy Projects	Shah gul Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Noorgal	Legacy Projects	Pashtana Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Dag	Legacy Projects	Wadana Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Surkh Rod	Daronta	Legacy Projects	Shams Afzali Poultry Production and Rearing Limited	Poultry Farm		Closed	TRUE	DAI	06-Mar-10	05-Aug-10	Completed
Kunar	Nurgal	Mia Qala	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Kunar	Nurgal	Mia Qala	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Laghman	Qarghayi	Dara-Ghar	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Laghman	Qarghayi	Dara-Ghar	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Laghman	Qarghayi	Dara-Ghar	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Bati Kot	Hajyano Kalai	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Bati Kot	Ambar khana	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Bati Kot	Ambar khana	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kuz Kunar	Now Joy	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kama	Landabuch	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kama	Landabuch	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Surkh Rod	Zulm Abad	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Surkh Rod	Nagharak	Legacy Projects	Fish Pond Project	Fish Pond		Closed	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kuz Kunar	Sheege	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	TRUE	DAI	01-Jul-09	30-May-11	Completed
Nangarhar	Kuz Kunar	Pachai Qala	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	TRUE	DAI	01-Jul-09	30-May-11	Completed
Nangarhar	Kama	Akhund Kalay	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	TRUE	DAI	01-Jul-09	30-May-11	Completed
Nangarhar	Surkh Rod	Fateh Abad	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	TRUE	DAI	01-Jul-09	30-May-11	Completed
Laghman	Qarghayi	Daralam	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	TRUE	DAI	01-Jul-09	30-May-11	Completed
Kunar	Nurgal	Kuz Nurgal	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	TRUE	DAI	01-Jul-09	30-May-11	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	TRUE	DAI	01-Oct-09	30-May-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Hijrat Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Janatyian Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Janiatyian Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Janatyin Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Farm 4	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Farm 4	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Qalay Dasht	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Sheege	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Sheege	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Dagiano Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Dagino Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Dagiano Village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Khankhil	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Khanikhil	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Samosee	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Samosee	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Samosee	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Joy 11	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Joy 11	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Badyabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Qarghayi	Kanda	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Qarghayi	Kanda	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Qarghayi	Kanda	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed

Kunar	Asadabad	Asadabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Sholoti	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Shalutai	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Shalutai	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Chawkay	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kama	Landaboch	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Landaboch	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Bajawry	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Batan Qala	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Gongian village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Ghanikhil / Dag	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Fateh Abad	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Hijrat village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Hijrat village	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Lachapur	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kuz Kunar	Shagee	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Khwaja Saheb	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Khwaja Saheb	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Khwaja Saheb	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Qabayel	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Qabayel	Legacy Projects	Women Home Based Layer Poultry Farm	Poultry Farm		Closed	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bihsud	Kampona	Legacy Projects	Salma Garments Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	01-Jun-11	01-Jun-12	Completed
Nangarhar	Jalalabad	Joe Haft	Legacy Projects	Nadima Garments Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	01-Jun-11	01-Jun-12	Completed
Nangarhar	Bihsud	Qasaba	Legacy Projects	Masooda Garments Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	08-Jun-11	08-Jun-12	Completed
Laghman	Mihtarlam	Sahar naw	Legacy Projects	Aqila Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	31-Mar-11	31-Mar-12	Completed
Nangarhar	Kuz Kunar	Qala Tak	Legacy Projects	Adal Bibi Retail Shop	Women Retail Shop		Operational	TRUE	DAI	13-Jul-11	31-May-12	Completed
Kunar	Chawkay	Qazi Banda	Legacy Projects	Amirunissa Retail Shop	Women Retail Shop		Operational	TRUE	DAI	05-Jun-11	31-May-12	Completed
Nangarhar	Bati Kot	Janatian	Legacy Projects	Aqbal Bibi Retail Shop	Women Retail Shop		Operational	TRUE	DAI	05-Jun-11	31-May-12	Completed
Nangarhar	Rodat	Block 6	Legacy Projects	Awlia Retail Shop	Women Retail Shop		Operational	TRUE	DAI	06-Jun-11	31-May-12	Completed
Nangarhar	Kuz Kunar	Bar Shemal	Legacy Projects	Khan Zada Retail Shop	Women Retail Shop		Operational	TRUE	DAI	05-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Maidani	Legacy Projects	Nargas Retail Shop	Women Retail Shop		Operational	TRUE	DAI	11-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Fatiabad	Legacy Projects	Noor Bibi Retail Shop	Women Retail Shop		Operational	TRUE	DAI	11-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Baalai	Legacy Projects	Seema Retail Shop	Women Retail Shop		Operational	TRUE	DAI	31-Mar-11	31-Mar-12	Completed
Nangarhar	Jalalabad	Majborabad	Legacy Projects	Minhaz Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	22-Apr-11	22-Apr-12	Completed
Kunar	Asadabad	Dam Village	Legacy Projects	Palwasha Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	22-Apr-11	22-Apr-12	Completed
Nangarhar	Kama	Jamalai	Legacy Projects	Lalzaro Retail Shop	Garments Finishing Center		Operational	TRUE	DAI	06-Jun-11	30-May-12	Completed

Kunar	Nurgal	Kuz Nurgal	Legacy Projects	Habiba Retail Shop	Garments Finishing Center		Operational	TRUE	DAI	06-Jun-11	06-May-12	Completed
Laghman	Mihtarlam	Chelmati	Legacy Projects	Semeen Retail Shop	Garments Finishing Center		Operational	TRUE	DAI	08-Aug-11	08-Aug-12	Completed
Laghman	Qarghayi	Hussain Abad	Legacy Projects	Spinghar Cheese Producers	Cheese Program		Closed	TRUE	DAI	01-Jun-10	30-Jun-11	Completed
Kunar	Asadabad	Send Ghara	Legacy Projects	Malalai Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Laghman	Qarghayi	Mendawra	Legacy Projects	Leena Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Nangarhar	Jalalabad	Jalalabad	Legacy Projects	Shukria Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Laghman	Mihtarlam	Shahri Naw	Legacy Projects	Warisa Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Kunar	Asadabad	Karamar	Legacy Projects	Norulhaya Garment Finishing Center	Garments Finishing Center		Operational	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Nangarhar	Bihsud	Naghlo Saracha Ali Khan	Legacy Projects	Hedayat Barakat Broiler Breeder Farm 2nd Flock	Breeder Poultry Farm		Closed	FALSE	DAI	29-Dec-11	05-Dec-12	Completed
Nangarhar	Bihsud	10 Joy	Legacy Projects	Noor Nama Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Zarwaro Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Gul Bashra Retail Shop	Women Retail Shop		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Amina Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Sakina Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Dara-I-Nur	Amla	Legacy Projects	Bibi Jana Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Kuz Kunar	Budialy	Legacy Projects	Parween Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Ghanikhil, Dag Kaly	Legacy Projects	Bibi Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Ghanikhil, Dag kaly	Legacy Projects	Selwera Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Ghanikhil, Dag kaly	Legacy Projects	Sanga Broiler Poultry Farm	Poultry Farm		Operational	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Laghman	Qarghayi	Charbagh, Soorsangian	Legacy Projects	Women Resource Centers Tailoring and Sewing	Tailoring and Sewing Program		Operational	TRUE	DAI	27-Sep-12	31-Dec-12	Completed
Laghman	Qarghayi	Charbagh, Kolalan	Legacy Projects	Women Resource Centers Retailer Shop	Tailoring and Sewing Program		Operational	TRUE	DAI	27-Sep-12	31-Dec-12	Completed
Laghman	Qarghayi	Charbagh, Najaran	Legacy Projects	Women Resource Centers Retailer Shop	Tailoring and Sewing Program		Operational	TRUE	DAI	27-Sep-12	31-Dec-12	Completed
Laghman	Qarghayi	Charbagh, Kalatak	Legacy Projects	Women Resource Centers Retailer Shop	Tailoring and Sewing Program		Operational	TRUE	DAI	27-Sep-12	31-Dec-12	Completed
Laghman	Alingar	Sakhra	Legacy Projects	Muhabat Broiler Poultry Demo Farm	Poultry Demo Farm		Closed	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Kuz Kunar	Salam poor	Legacy Projects	Sahil Pacha Broiler Poultry Demo Farm	Poultry Demo Farm		Closed	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bati Kot	Hajiyano	Legacy Projects	Gul Pacha Broiler Poultry Demo Farm	Poultry Demo Farm		Closed	FALSE	DAI	17-Jul-12	16-Oct-12	Completed
Nangarhar	Shinwari	Joy 26	Legacy Projects	Sadat khan Broiler Poultry Demo Farm	Poultry Demo Farm		Closed	FALSE	DAI	17-Jul-12	16-Oct-12	Completed
Nangarhar	Kama	Zarshwi	Legacy Projects	Murad Gull Broiler Poultry Demo Farm	Poultry Demo Farm		Closed	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Kariz Kabir	Legacy Projects	Said Rahim Broiler Poultry Demo Farm	Poultry Demo Farm		Closed	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Khoshkonbad	Legacy Projects	Fazal Mohammad Broiler Poultry Demo Farm	Poultry Demo Farm		Closed	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Surkh Rod	Tatang Nawab Jabarkhil	Legacy Projects	Meer Agha Broiler Poultry Demo Farm	Poultry Demo Farm		Closed	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Surkh Rod	Sultan Poor Wlah	Legacy Projects	Amer Mohammad Broiler Poultry Demo Farm	Poultry Demo Farm		Closed	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Najyan Kala	Legacy Projects	REVAMP Spring - 2009	Inputs Distribution		Closed	FALSE	DAI	16-Feb-09	27-Feb-09	Completed
Nangarhar	Bati Kot	Amber mela	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Goshta	Badi	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Lal Por	Serband	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Nazyan	Mola Khel	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Alingar	Bar Kot Shamali	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Alingar	Bar Kot Shamali	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Dawlatshah	Ways	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Nari	Saw	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Sarkani	Nawa	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Dara-I-Pech	Nagalam	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Narang	Lamatak	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Marawara	Mora	Legacy Projects	TIMER Fall 2009	Inputs Distribution		Closed	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Kunar	Narang	Lamatak	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed

Kunar	Asadabad	Chagarcri	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	REVAMP Fall 2009	Inputs Distribution		Closed	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Deh Bala	Haska mena	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Narang	Lamatak	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Shaygal wa shiltan	Kuz Nurgal	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Wata Pur	Shamir Kot	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Laghman	Alishing	Bando	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Staple Crops, Fall 2009	Inputs Distribution		Closed	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Alishing	Bando	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Dawlatshah	Ways	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Nurgal	Kuz Noogal	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Marawara	Mora	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Shaygal wa shiltan	Kuz Nurgal	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Narang	Lamatak	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Sarkani	Nawa	Legacy Projects	Staple Crops - Summar 2009	Inputs Distribution		Closed	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Shinwar	Shargar	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Kunar	Narang	Lamatak	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Yellow Maize - Fall 2009	Inputs Distribution		Closed	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Bati Kot	Ghaziabad	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed

Laghman	Alingar	Gamba Janubi	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Dangam	Dangam	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Narang	Lamatak	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Goshta	Badi	Legacy Projects	Orchards Development Program Spring 2010	Orchard Development Program		Operational	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Shinwar	Shargar	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Lal Por	Sultan Khel	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Pachir	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Laghman	Alishing	Qal'eh-ye Halim	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Laghman	Dawlatshah	Dawlat Shah	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Laghman	Mihtarlam	Gumayn	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Laghman	Qarghayi	Mendrawur	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Chawkay	Chawki	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Khas Kunar	Khas Kunar	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Marawara	Marawarra	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Narang	Wuch Naw	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Sarkani	Serkani	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	TIMER Spring 2010	Inputs Distribution		Closed	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Kunar	Narang	Lamatak	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Staple Crops, Fall 09 / 10	Inputs Distribution		Closed	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Goshta	Badi	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Lal Por	Serband	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Nazyan	Mola Khel	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Achin	Amber mela	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Achin	Amber mela	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Deh Bala	Haska mena	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Dur Baba	Dur Baba	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Dawlatshah	Ways	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Alishing	Bando	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed

Laghman	Mihtarlam	Qadzyan	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nuristan	Nurgaram	Malel	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Narang	Lamatak	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Nurgal	Kuz Noor gal	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Sarkani	Nawa	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Marawara	Mora	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Wata Pur	Shamir Kot	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Nari	Saw	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	SDF, Spring 2010	Small Demonstration Farm		Closed	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kot	Sipia	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kuz Kunar	MerkazeShewa	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kuz Kunar	MerkazeShewa	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Lal Por	Sultan Khel	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Marawara	Petaw	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Mihtarlam	Mehterlam	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Mihtarlam	Mehterlam	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Pachir Wa Agam	Bandyan	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Qarghayi	Sawatay	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Qarghayi	Sawatay	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Rodat	Shahi Kot	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Sarkani	Serkani	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Shirzad	Mama Khel	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Surkh Rod	Sultanpur	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Wata Pur	Kor Bagh	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Alingar	Gamba	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Alingar	Gamba	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Alishing	Qala Haleem	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Bati Kot	Najyan Kala	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Bihsud	Khush Gumbad	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Chaparhar	Sarkari Kilay	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Chawkay	Chawki	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Chawkay	Chawki	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Dangam	Dangam	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Deh Bala	Kotkay	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Goshta	Khas Goshta	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Hesarak	Naser khel	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kama	Qal'eh-ye Akhund	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kama	Qal'eh-ye Akhund	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Khas Kunar	Islam Qala	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Khas Kunar	Islam Qala	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Khogyani	Khagha	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Khogyani	Khagha	Legacy Projects	REVAMP Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kot	Sipia	Legacy Projects	TIMER Spring - 2010	Inputs Distribution		Closed	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Achin	Kandaro Qala	Legacy Projects	Small Demonstration Farm	Inputs Distribution		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Dangam	Dangam	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Narang	Lamatak	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed

Kunar	Asadabad	Chagarcri	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Hesarak	Naser khel	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Shirzad	Mama Khel	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Khogyani	Khagha	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Kot	Sipia	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Bihsud	Khush Gumbad	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Goshta	Khas Goshta	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Pachir Wa Agam	Bandyan	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Bati Kot	Najyan Kala	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Rodat	Shahi Kot	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Shinwar	Shinwar	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Kuz Kunar	MerkazeShewa	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Surkh Rod	Sultanpur	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Kama	Qal'eh-ye Akhund	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Laghman	Alingar	Gamba	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Laghman	Mihtarlam	Mehterlam	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Laghman	Qarghayi	Sawatay	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Khas Kunar	Islam Qala	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Dangam	Dangam	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Dara-I-Pech	Kandagal	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Sarkani	Sarkani	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Chawkay	Chawki	Legacy Projects	REVAMP Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Chaparhar	Lalma	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Shinwar	Shinwar	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Khogyani	Kambu	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Bihsud	Khush Gumbad	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Kama	Zar Shoui	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Deh Bala	Haska Mena	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Kuz Kunar	Now Juy	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Bati Kot	Bazar Kalay	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Rodat	Hesarak	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Goshta	Goshta	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Hesarak	Langarkhel	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Kot	Hayderkhel	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Achin	Amber Mela	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Laghman	Alishing	Bando	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Nurgal	Dre Kala	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Chawkay	Chawki	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Narang	Wuch Naw	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Khas Kunar	Khas Kunar	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Wata Pur	Sadar	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Shaygal wa shiltan	Atu Kalay	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Dara-I-Pech	Salar Ban	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Sarkani	Sarkani	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Marawara	Marawara	Legacy Projects	TIMER Fall - 2010	Inputs Distribution		Closed	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Bihsud	khusgumbad	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Deh Bala	Haska mena	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Shinwar	Shargar	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Goshta	Badi	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed

Nangarhar	Rodat	Hesarshi	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Surkh Rod	Khushgubad	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Laghman	Alingar	Bar Kot Shamali	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Dangam	Dangam	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Narang	Lamatak	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	Orchard Program Fall - 2010	Orchard Development Program		Operational	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Bati Kot	Najyan Kala	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Goshta	Khas Goshta	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Hesarak	Naser khel	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Kama	Qal'eh-ye Akhund	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Khogyani	Khagha	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Kot	Sipia	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Kuz Kunar	MerkazeShewa	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Pachir Wa Agam	Bandyan	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Rodat	Shahi Kot	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Shirzad	Mama Khel	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Surkh Rod	Sultanpur	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Laghman	Alingar	Gamba	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Laghman	Mihtarlam	Mehterlam	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Laghman	Qarghayi	Sawatay	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Chawkay	Chawki	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Dangam	Dangam	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Khas Kunar	Islam Qala	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Legacy Projects	REVAMP Spring Season - 2011	Inputs Distribution		Closed	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Chaparhar	Lalma	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Shinwar	Shinwar	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Khogyani	Kambu	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Bihsud	Khush Gumbad	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kama	Zar Shoui	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kuz Kunar	Now Juy	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Bati Kot	Bazar Kalay	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Rodat	Hesarak	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Goshta	Goshta	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kot	Hayderkhel	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Achin	Amber Mela	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Laghman	Alishing	Bando	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Narang	Wuch Naw	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Wata Pur	Sadar	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Shaygal wa shiltan	Atu Kalay	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Dara-I-Pech	Salar Ban	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Asadabad	Asadabad	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Sarkani	Sarkani	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Marawara	Marawara	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Kot	Shapdeyani	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed

Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Goshta	Badi	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Bar Kunar	Dambar	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Dangam	Dangam	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Dara-I-Pech	Kandagal	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Sarkani	Sarkani	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Nurgal	Kuza Bela	Legacy Projects	Orchards Development Program Spring 2011	Orchard Development Program		Operational	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	TIMER - Spring Season 2011	Inputs Distribution		Closed	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Muhmand Dara	Landi Basawal	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Kama	Nowabad	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Bihsud	Joe 11	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Bati Kot	Barikab	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Bati Kot	Sepay	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Kama	Arbapan	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Global GAP	Global GAP		Operational	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Deh Bala	Haska mena	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Dara-I-Nur	Qala Shahi	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Laghman	Alishing	Bando	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Marawara	Mora	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Nurgal	Kuz Noogal	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nuristan	Nurgaram	Malel	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Closed	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Pachir Wa Agam	Pass Pachilr, Landi pachir, Agam, Sabar	Legacy Projects	Riparian Plantation, Spring 2011	Reforestation		Closed	FALSE	DAI	28-Feb-11	31-May-11	Completed
Kunar	Nurgal	Areath, Shumash, Lodlam, Mazar	Legacy Projects	Riparian Plantation, Spring 2011	Reforestation		Closed	FALSE	DAI	28-Feb-11	31-May-11	Completed
Nangarhar	Pachir Wa Agam	Pass Pachir, Landi Pachir	Legacy Projects	Reforestation, Spring 2011	Reforestation		Closed	FALSE	DAI	28-Feb-11	31-May-11	Completed
Kunar	Nurgal	Shumash, Areath	Legacy Projects	Reforestation, Spring 2011	Reforestation		Closed	FALSE	DAI	28-Feb-11	31-May-11	Completed
Nangarhar	Pachir Wa Agam	Pass Pachir, Landi Pachir	Legacy Projects	Direct Seeding, Fall 2010	Reforestation		Closed	FALSE	DAI	15-Aug-10	30-Jun-11	Completed
Kunar	Nurgal	Shumash, Areath, Sohil tangi, Ghaziabad,	Legacy Projects	Direct Seeding, Fall 2010	Reforestation		Closed	FALSE	DAI	10-Aug-10	30-Jun-11	Completed
Nangarhar	Pachir Wa Agam	Agam, Suliman khel, Saber, Pahir	Legacy Projects	Erosion Control and Livelihood Projects	Reforestation		Closed	FALSE	DAI	31-Oct-11	30-Nov-11	Completed
Kunar	Nurgal	Dari mazar, lodlam, Ghaziabad	Legacy Projects	Erosion Control and Livelihood Projects	Reforestation		Closed	FALSE	DAI	31-Oct-11	30-Dec-11	Completed
Nangarhar	Pachir Wa Agam	Agam, Pacheer	Legacy Projects	Direct Seeding, Fall 2011	Reforestation		Closed	FALSE	DAI	05-Nov-11	30-Jan-12	Completed
Kunar	Nurgal	Shumash, Areath, Sohil tangi, Ghaziabad	Legacy Projects	Direct Seeding, Fall 2011	Reforestation		Closed	FALSE	DAI	05-Nov-11	30-Jan-12	Completed
Nangarhar	Shinwar	Landay	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Muhmand Dara	Bawar Ghoand	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Rodat	Kaday	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kot	Purshakhel	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Bihsud	Samar Khel	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kama	Zakhel	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Goshta	Ade Saheb	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kuz Kunar	Shegay	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Dara-I-Nur	Safar Qala	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Khogyani	Bar Sengani	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Surkh Rod	Katapur	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Laghman	Alingar	Shingari	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Laghman	Mihtarlam	Shalatek	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kuz Kunar	Salampur	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Muhmand Dara	Gerdi	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Rodat	Roghani	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Surkh Rod	Fatehabad	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed

Nangarhar	Chaparhar	Halim Mama Kalay	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Pachir Wa Agam	Alikhel	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shirzad	Loy Kalay	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Khogyani	Kambu	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Alingar	Bodalam	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Mihtarlam	Latifabad	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Qarghayi	Amir Kala	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Asadabad	Qadzyan	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Chawkay	Zara Bandeh	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Khas Kunar	Qala-wona	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Narang	Badel	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Nurgal	Sholet Naw	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Sarkani	Bagh	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Shaygal wa shiltan	Mena	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bati Kot	Lowal Kalay	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Saracha	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Dara-I-Nur	Kotga	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Deh Bala	Tudgay	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Dawta Khel	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Goshta	Bela	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kama	Kalajat	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kot	Abdul Khel	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kuz Kunar	Sada	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Muhmand Dara	Hazarnaw	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Rodat	Bandeh	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Surkh Rod	Shekh Mesri	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Alingar	Lamatak	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Alishing	Qalatak	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Mihtarlam	Gumkora	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Qarghayi	Sefatkhan Kalay	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Asadabad	Nawabad	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Chawkay	Gato Kala	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Khas Kunar	Spinkay	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Narang	Luman Kaca	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Nurgal	Zabit Qala	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Sarkani	Pashad	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Legacy Projects	TIMER - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Saracha	Legacy Projects	Nursery Development Program	Nursery Development Program		Closed	FALSE	DAI	01-Sep-11	30-Sep-12	Completed
Laghman	Mihtarlam	Chardehi	Legacy Projects	Nursery Development Program	Nursery Development Program		Closed	FALSE	DAI	01-Sep-11	30-Sep-12	Completed
Kunar	Asadabad	Dandona	Legacy Projects	Nursery Development Program	Nursery Development Program		Closed	FALSE	DAI	01-Sep-11	30-Sep-12	Completed
Nangarhar	Kuz Kunar	Loy Tangay	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Shinwar	Landay	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Muhmand Dara	Ali Khan Kalay	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Surkh Rod	Spin Jumat	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Kama	Arabkhel	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Khogyani	Khayrabad	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Kot	Hindrani	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Rodat	Chachi Kala	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Bihsud	Qasaba	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Goshta	Sur Dag	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Dara-I-Nur	Bar Kot	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Laghman	Alingar	Daman	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Laghman	Mihtarlam	Heydar Khani	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Laghman	Qarghayi	Sangira	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Asadabad	Nawabad	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Khas Kunar	Manz Kalay	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Chawkay	Sar Bandeh	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Dara-I-Pech	Salar Ban	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Sarkani	Nawa	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Kuz Kunar	Loy Tangay	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Shinwar	Landay	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Muhmand Dara	Ali Khan Kalay	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Surkh Rod	Spin Jumat	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Kama	Arabkhel	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Khogyani	Khayrabad	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Kot	Hindrani	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Rodat	Chachi Kala	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Bihsud	Qasaba	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Goshta	Sur Dag	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Dara-I-Nur	Bar Kot	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Laghman	Alingar	Daman	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed

Laghman	Mihtarlam	Heydar Khani	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Laghman	Qarghayi	Sangira	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Asadabad	Nawabad	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Khas Kunar	Manz Kalay	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Chawkay	Sar Bandeh	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Sarkani	Nawa	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Bar Kunar	Asmar	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Shaygal wa shiltan	Bar Shurtan	Legacy Projects	REVAMP - Spring 2012	Inputs Distribution		Closed	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Bati Kot	Bazar Kalay	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Bihsud	Khush Gumbad	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Dara-I-Nur	Qala-i- Shahi	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Deh Bala	Ahmad khil	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Shinwar	Shinwar	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Goshta	Goshta	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kama	Zar Shoui	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Khogyani	Kambu	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kot	Hayderkhel	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kuz Kunar	Now Juy	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Rodat	Hesarak	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Alishing	Bando	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Mihtarlam	Qadzyan	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Asadabad	Naw abad	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Bar Kunar	Maigan	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Chawkay	Khadikhel	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Khas Kunar	Shekhano Banda	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Marawara	Larkala	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Narang	Wuch Naw	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Nurgal	Marawara	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Sarkani	Manz Baila	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Shaygal wa shiltan	Atu Kalay	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Wata Pur	Sadar	Legacy Projects	TIMER SPFs - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kuz Kunar	Atawor	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kuz Kunar	Shewa	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Muhmand Dara	Muhmand Dara	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Surkh Rod	Char bagh	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kama	Gaheg	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kama	Qandi	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kot	Hindrani	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Rodat	Hisarshahee	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Bihsud	Gawmesh Bela	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Bihsud	Behsud	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Goshta	Goshta	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Alingar	Kud Mango	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Alishing	Islamabad	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Mihtarlam	Heydar Khani	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Mihtarlam	Seh Sada	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Mihtarlam	Bagh I Mirza	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Qarghayi	Qabela	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Qarghayi	Pacha Saheb Qal'eh	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Asadabad	Landi Tesha	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Khas Kunar	Tunar	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Narang	Kodu	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Narang	Ghundo	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Chawkay	Gurbaz	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Nurgal	Kuz Nurgal	Legacy Projects	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm		Closed	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Surkh Rod	Sultan poor	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Alingar	Raghee	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Alishing	Qalatak	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Mihtarlam	Wakil abad	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Qarghayi	Ghondy	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Asadabad	Naw abad	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Bar Kunar	Maigan	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Chawkay	Khadikhel	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Khas Kunar	Shekhano Banda	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Marawara	Larkala	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Narang	Bar Narang	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Nurgal	Marawara	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed

Kunar	Sarkani	Manz Baila	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Shaygal wa shiltan	Morah	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Wata Pur	Sharola	Legacy Projects	Small Production Farm - Fall 2011	Small Production Farm		Closed	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Rodat	Hesarshi	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Laghman	Alingar	Gamba Janubi	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Laghman	Alishing	Bando	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Laghman	Qarghayi	Mendawar	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Kunar	Asadabad	Chagarcri	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Kunar	Khas Kunar	Lahor Tangay	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Kunar	Narang	Musa Bandeh	Legacy Projects	Commercial Production Farm - 2011	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Rodat	Hasarak Akhond Kala	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Rodat	Bazar	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Bihsud	Samarkhil	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Bihsud	Joe11	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Surkh Rod	Naghrak	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Chawkay	Miyagano Kaly	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Chawkay	Samawatona	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Asadabad	Dam Kaly	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Sarkani	Dando Kaly	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Alishing	Qala Halim	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Alishing	Islam Abad	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Qarghayi	Farmankhel	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Qarghayi	Kakakhil	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Qarghayi	Mashakhil	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Mihtarlam	Carawoo	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	01-Mar-12	10-Nov-13	Completed
Nangarhar	Bati Kot	Barikab	Legacy Projects	Bashirullah Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Shinwar	27 Wala	Legacy Projects	Saifu Rahman Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Rodat	Kadi	Legacy Projects	Hijratullah Abid Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Rodat	Shikh Ahmad Kali	Legacy Projects	Ataullah Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Rodat	Chaghary	Legacy Projects	Abed Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Rodat	Chaghary	Legacy Projects	Haji Mir Ahmad Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Rodat	Hisarshahi	Legacy Projects	Hussain Khan Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Rodat	Hisarshahi	Legacy Projects	Farhad Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Hesarak	Nawar	Legacy Projects	Nasir Khan Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Shirzad	Kudi Khil	Legacy Projects	Barialy Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Laghman	Alingar	Tangawar	Legacy Projects	Wali Khan Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Laghman	Alingar	Kolman	Legacy Projects	Asil Khan Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Laghman	Qarghayi	Logarlam	Legacy Projects	Gul Agha Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Laghman	Mihtarlam	Noorlam	Legacy Projects	M. Saqib Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Kunar	Dara-I-Pech	Nangalam	Legacy Projects	Peer Mohammad Honey Bee Farm	Honeybee Keeping Program		Operational	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Achin	Khail Mohammad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Lachi gull	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Sakhi jan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Taro	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Sandoq	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Sandoq	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Landy	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Takiya	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Barikab	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Barikab	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Takiya	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Takiya	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Bandah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Saracha	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Khoshkombad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Joe 11	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Qala janan khan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Grantak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Qala shiekh	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Shakar dara	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed

Nangarhar	Chaparhar	Dago	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Shoib Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Jan mir Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Ahengaran	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Dar Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Janmir Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Asad khan Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Lakary	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Kot wal	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Yaghi band	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Mareez	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Ahmad khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Sheer gar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Sheer gar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Khawar mena	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Todah china	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Todah china	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Mula yan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Zarmandi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Najeeb qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Chine	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Zarmandi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Sordag	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Khowaizy	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Paraw	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Bandah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Ganda gharah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Mezghonday	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Ali khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Mai khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Mala khan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Ragha	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Dagah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Jabah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Gull khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Lahar khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Chartoot	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Qala akhond	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Durbang	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Naw abad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Qala akhond	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Sher gar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Malak khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Shekhan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Bykhil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Ahmad khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Meran Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	kailagho	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Mamoor Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Piki khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Ghondi Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Hasham khan Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Metrani	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Ata khan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Said ahmad khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Abad khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Merow khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Shad khan Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Shagah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Khewa	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Bazarak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Lamatak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Sarband	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Sarband	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Gardi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Gull dag	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Gull dag	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Qaryanoo farm	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Sphin pool	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Qaryanoo farm	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Sultan poor	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Landy bassawal	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Lasama Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed

Nangarhar	Nazyan	Sarobai	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Sarobai	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Tarfee	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Sarobai	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Landy sabar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Landi khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Bamikhil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Zamarkhil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Pass sabar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Amolaki	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Jaboo Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Roghano	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Sheer shahi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Bandah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Gharkhil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Nari jabah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Hazrat Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Mula khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Gando mak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Mama khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Jankza	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Keshrin	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Sordag	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Kanday	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Sultan poor	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Shamshapure	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Sultan poor	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Kote bagh	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Meran	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Shakot	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Nangarag	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Mamo qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Malil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	padisaw	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Raghee	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Kuza kandah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Bar Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Qambah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Maskin abad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Bar qalatak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Qalatak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Shakarman	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Islam abad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Qalatak	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Darto	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Malangani	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Malangani	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Norah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Darto	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Malangani	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Dawlat sha	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Mandol	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Mandol	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Dawlat sha	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Agha kabar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Katal	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Najaran	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Bar abakhil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Abad khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Abad khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Kond	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Kuz maidani	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Katal	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Wakil abad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Ghondy	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Bolan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Ebrahim khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Abdull rahim zai	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Abdull rahim zai	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Demazang	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Demazang	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Tra khil	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Abdull rahim zai	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed

Laghman	Qarghayi	Surkhabi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Naw abad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Peer mohammad khan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Tisha	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Dondona	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Dondona	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Jajy	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Mai gan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Zor Asmar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Jajy	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Maigan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Khadikhel	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Zarmanday	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Shalootay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Gurbuz chowkay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Babar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Shekhano Banda	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Hakimabad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Tanar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Bara Arazay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Faqirabad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Hakimabad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Hakimabad	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Bar arazy	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Maigan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Charakay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Seri	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Charmang Qala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Hissarah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Larkala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Larkala	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Bar Narang	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Karamar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Karamar	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Kootkay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Kuznarang	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Bar Noorgal	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Sairay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Sairay	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Marawara	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Bar Noorgal	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Manz Baila	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Bara Baila	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Bara Baila	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Doonyavi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Sarkaney	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Shangarsha	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Karburi	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Mala kana	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Aman kot	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Morah	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Sharola	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Watapur	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Karmool	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Kary	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Simatan	Legacy Projects	Small Demonstration Farm	Small Demonstration Farm		Closed	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Markazi Khewa	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Bihsud	Khushgubad	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Kama	Akhan Kala	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Goshta	Badi	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Surkh Rod	Sultan Pur	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Shirzad	Ma Ma Khel	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Hesarak	Langar khel	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Khogyani	Hashim Khel	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Bati Kot	Hafiz Khodai	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Shinwar	Shergar	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Pachir Wa Agam	Kaki Kalay	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Chaparhar	Dowlatzai	Legacy Projects	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution		Closed	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Laghman	Qarghayi	Lara Mora	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Asadabad	Baghi Salar	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Chawkay	Khaki	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Khas Kunar	Mangwal	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed

Kunar	Sarkani	Nawa	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Narang	Borgal	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Chapa Dara	Salar Ban	Legacy Projects	Orchard Development Program - Fall 2011	Orchard Development Program		Operational	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Bati Kot	Ambarkhana	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Miran	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Dara-I-Nur	Janjapur	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Daga	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Goshta	Bara Ogaray	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kama	Shna Kala	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kot	Sipia	Legacy Projects	REVAMP - Fall 2011	Inputs Distribution		Closed	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Khogyani	Sarwar Kalay	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Completed
Nangarhar	Surkh Rod	Bagrami	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Completed
Nangarhar	Pachir Wa Agam	Landi Khil (Miran)	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Completed
Nangarhar	Chaparhar	Manu (Gadal)	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Completed
Kunar	Chawkay	Shaloti	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Jun-12	31-May-13	Completed
Kunar	Narang	Kuz Narang	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	01-Sep-12	31-May-13	Completed
Badghis	Qala-I- Naw	Qarghayi Do	Legacy Projects	Commercial Production Farm	Commercial Production Farm		Operational	FALSE	DAI	08-Aug-11	31-Dec-12	Completed
Parwan	Chaharikar	Kala I Shikhan	Legacy Projects	Shima Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Tamana Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Telanchi	Legacy Projects	Gul Maki Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Hashimi	Legacy Projects	Nurgis Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Chawarkhil	Legacy Projects	Anis Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Azat khil	Legacy Projects	Zarifa Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Zakia Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Madeena Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Karima Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Majdo Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Shakila Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Laila Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Honab Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Shamin Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Dohlana Paeen	Legacy Projects	Tahira Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Telanchi	Legacy Projects	Manizua Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Telanchi	Legacy Projects	Monika Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Telanchi	Legacy Projects	Marzia Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Telanchi	Legacy Projects	Maliha Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Telanchi	Legacy Projects	Rabiha Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Hashimi	Legacy Projects	Qasi Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Hashimi	Legacy Projects	Hajira Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Hashimi	Legacy Projects	Mahtab Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Hashimi	Legacy Projects	Nazira Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Hashimi	Legacy Projects	Lina Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Chawarkhil	Legacy Projects	Salima Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Chawarkhil	Legacy Projects	Gul Andama Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Chawarkhil	Legacy Projects	Rakia Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Chawarkhil	Legacy Projects	Chaman Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Azat khil	Legacy Projects	Hina Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Azat khil	Legacy Projects	Naw Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Azat khil	Legacy Projects	Noorzia Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Azat khil	Legacy Projects	Mina Jan Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Azat khil	Legacy Projects	Mora Gul Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Azat khil	Legacy Projects	Marina Kitchen Garden Program - 2012	Kitchen Garden		Closed	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Nangarhar	Bihsud	Saracha Nughlo	Legacy Projects	Usman Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Joe-15	Legacy Projects	Ghazi GUl Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Kariz Kabir	Legacy Projects	Ihsanullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Baharabad	Legacy Projects	Arab Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Tangi Tokhchi	Legacy Projects	Talib Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	KhoshKumbad	Legacy Projects	Zai u Rahman Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Joe-10	Legacy Projects	H. Ab. Hakim Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Joe-10	Legacy Projects	Hafizullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Manu	Legacy Projects	Abdul Rahman Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Dawlatzo China	Legacy Projects	Attaullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Shaghal Dara	Legacy Projects	Ghulam Nabi Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Mano Qazi Qala	Legacy Projects	Wazi Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Dago	Legacy Projects	Waris Khan Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Dara-I-Nur	Umer Qala	Legacy Projects	Malak Nader Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Dara-I-Nur	Khair Ahmad Qala	Legacy Projects	Zaiu RhamanSmall Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Dara-I-Nur	Adel Sha Qala	Legacy Projects	Abdul Qader Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Dara-I-Nur	Janjapur	Legacy Projects	Akhter Mohammad Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Dara-I-Nur	Amla	Legacy Projects	Omdullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Deh Bala	Mariz	Legacy Projects	Bahader Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Deh Bala	Mochaini	Legacy Projects	Sultan Awlia Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed

Nangarhar	Shinwar	Nawa Bad	Legacy Projects	Zahidullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Shinwar	Ghoundi	Legacy Projects	Said Habib Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Shinwar	Shir Gar	Legacy Projects	Fizullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Shinwar	Shir Gar	Legacy Projects	Assad Khan Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Goshta	Yaqub Khil	Legacy Projects	Nayab Khan Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Goshta	Arkhi	Legacy Projects	Juma Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Goshta	Arkhi	Legacy Projects	Hazrat Mohammad Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Goshta	Khasa Goshta	Legacy Projects	H. Ali. Sha Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Arbapan	Legacy Projects	Sadullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Qandi	Legacy Projects	Bazwan Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Mast Ali Khanjir Khil Khakhi Di Tahir Qalay Akhond Mast Ali	Legacy Projects	Bismillah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Khanjir Khil	Legacy Projects	Qadam Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Khakhi	Legacy Projects	Abdul Aziz Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	11-Aug-12	Completed
Nangarhar	Kama	Di Tahir	Legacy Projects	Mohammad Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Qalay Akhond	Legacy Projects	M. Yasin Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	DehTahir	Legacy Projects	Samad Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Khogyani	Kala Khil	Legacy Projects	M. Mukhtar Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Khogyani	Shir ahmad khan Kala	Legacy Projects	Qudratullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Khogyani	Qaylagho	Legacy Projects	Lal Agha Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Khogyani	Khyermance	Legacy Projects	Nik Mohammad Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Khogyani	Shakar Khil	Legacy Projects	Gul Wali Small Demonstration Farm-Fall-2012	Small Demonstration Farm		Closed	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Laghman	Alingar	Akhundzadgan	Legacy Projects	Nasim Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alingar	Rajaee	Legacy Projects	Rokhan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alingar	Kotala	Legacy Projects	Said Afzal Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alishing	Shikhano Qala	Legacy Projects	Obaidullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alishing	Qala e Haleem	Legacy Projects	Mumtaz Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alishing	Rahat Khil	Legacy Projects	Ozair Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alishing	Hasanzai	Legacy Projects	Shahab Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alishing	Qala I Husain	Legacy Projects	Sher Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Qala I Sefat	Legacy Projects	Rohullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Karaho	Legacy Projects	M Qasim Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Karaho	Legacy Projects	Ghami Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Chardehi	Legacy Projects	Manawar Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Qala I Malik	Legacy Projects	Del Agha Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Shahid Baba	Legacy Projects	Mula Hasham Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Qala I Sefat	Legacy Projects	RafiullahSmall Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Haider Khani	Legacy Projects	Hafizullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Haider Khani	Legacy Projects	Baryalai Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Haider Khani	Legacy Projects	Mansoor Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Shamangal	Legacy Projects	M. Baz Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Pacha Qala	Legacy Projects	Waheedullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Demazang	Legacy Projects	Sharifullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Misri Qala	Legacy Projects	Ab rahman Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Harwa	Legacy Projects	Shira Jan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Qala I Sader	Legacy Projects	Rahmatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Kakas	Legacy Projects	Kamran Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Kanda	Legacy Projects	Qismatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Mashala Kamar	Legacy Projects	Asif Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Sangari	Legacy Projects	Hayatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Naw Abad	Legacy Projects	Anar Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi		Legacy Projects	Javid Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Qalatak	Legacy Projects	Ibadullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Qalatak	Legacy Projects	Wahidullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Per M Kaly	Legacy Projects	Abdul Salam , Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Kuza Tesha	Legacy Projects	Mirza M Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Yar Gul	Legacy Projects	Zahibullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Kuz Dandona	Legacy Projects	Shirzada Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Chinar Daba	Legacy Projects	Bashar Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed

Kunar	Asadabad	Bardandona	Legacy Projects	Mohammad Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Barar Tesha	Legacy Projects	Mohammad Agha Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Bardandona	Legacy Projects	Muslim Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Baber	Legacy Projects	M Hamayun Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Shaloty	Legacy Projects	Malang Jan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Masawood	Legacy Projects	Said Ahmad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Khadi Khil	Legacy Projects	Jan Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Zarmandy	Legacy Projects	Baz Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Kuza Kulmany	Legacy Projects	Atiqullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Khadi khil	Legacy Projects	M Omer Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Hakim abad	Legacy Projects	Mohammad Zahir Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Salih Qala	Legacy Projects	Fazal Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Hakim abad	Legacy Projects	Shamshad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Tanar	Legacy Projects	Hazrat Ghulam Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Takya	Legacy Projects	M Yasin Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Kuz Arazi	Legacy Projects	Olfatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Miagan	Legacy Projects	Enyatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Marawara	Adam Khil	Legacy Projects	Fazal M Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Marawara	Hisara	Legacy Projects	Bahader Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Marawara	Charmango	Legacy Projects	Sadaqat Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Ghundo	Legacy Projects	Zahidullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Kudo	Legacy Projects	Juma Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Ghundo	Legacy Projects	Hamisha Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Kuz Narang	Legacy Projects	Obaidullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Karwanda	Legacy Projects	Mohammad Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Kot Ki	Legacy Projects	Abdul Wahab Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Karamar	Legacy Projects	Ayazol haq Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Nurgal	Mia Qala	Legacy Projects	Nawaz Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Nurgal	Marawara	Legacy Projects	Bilal Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Nurgal	Marawara	Legacy Projects	Mohammad Rasool Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Nurgal	Angran	Legacy Projects	Haroon Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Nurgal	Kotalam	Legacy Projects	Ahmadullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Shaygal wa shiltan	Kanasar	Legacy Projects	Sediqullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Shaygal wa shiltan	Mora	Legacy Projects	Noor Akbar Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Shaygal wa shiltan	Hady Kalai	Legacy Projects	Abdul Hasham Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Shaygal wa shiltan	Dagisar	Legacy Projects	Mohib Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Sarkani	Sirkani Markazi	Legacy Projects	Khair M Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Khogyani	Hakim Abad	Legacy Projects	Rahimullah Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Sarkani	Send Ghara	Legacy Projects	Rahim Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Manzoni	Legacy Projects	Ataullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Sarkani	Donay	Legacy Projects	Muhibullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Anar Khil	Legacy Projects	Abdul Qader Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Akhund Kaly	Legacy Projects	Ghanam Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Malakana	Legacy Projects	Panjshir Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Sarkani	Kuchiano Bila	Legacy Projects	Abdul Hadi Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Manzoni	Legacy Projects	Naseer AhmadSmall Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Qazyan	Legacy Projects	Matiullah Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Shaga Lamatak	Legacy Projects	Hamayoon Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Miagan	Legacy Projects	Pasarly Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Markazi Khiwa	Legacy Projects	Amenullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Pachahee Qala	Legacy Projects	Bahram Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Atawor	Legacy Projects	Shah Wali Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Sarjal	Legacy Projects	Wali Khan Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Ghazgi	Legacy Projects	Habibullah Small Production Farm(SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Landi basawal	Legacy Projects	Shukrullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Hazar naw	Legacy Projects	Zerak Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Sultan Khil	Legacy Projects	M Saleem Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Basawal Lalma	Legacy Projects	Zakir Khan Small Production Farm (SPFs) Fall 2012 (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Basawal	Legacy Projects	M. Younas Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed

Nangarhar	Muhmand Dara	Damantal	Legacy Projects	Dr. Resal Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Landi Sabar	Legacy Projects	Taher Jan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Pas Saber	Legacy Projects	Mer Said Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Bama Khil	Legacy Projects	Mohammad Zaman Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Landa Khil	Legacy Projects	Mohammad Omar Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Bama Khil	Legacy Projects	Zarwali Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Roghani	Legacy Projects	Khanadar Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Kuza Qala	Legacy Projects	Nawkar Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Hisar Shahi	Legacy Projects	Hazrat Nabi Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Mazina	Legacy Projects	Mohammad Asif Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Mirano Kaly	Legacy Projects	Taj Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Tabo Khil	Legacy Projects	Esmail Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Kodi	Legacy Projects	Naqibullah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Zalam Abad	Legacy Projects	Astana gul Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Banda e Miran	Legacy Projects	Mirwais Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Terenan	Legacy Projects	Ahmad Shah Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Banda e Miran	Legacy Projects	Gul Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Amar Khil	Legacy Projects	Rais Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm		Closed	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Pass Suber	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Nurgal	Bar Noor Gul	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Chaparhar	Trially	Legacy Projects	Techinical Assistance with Orchard Owners	Orchard Development Program		Closed	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Laghman	Qarghayi	Sarferaz khan	Legacy Projects	Kitchen Garden Program - 2012	Kitchen Garden		Closed	FALSE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Sarkani	Sirkanay	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Narang	Lamatak	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Chawkay	Dandy Qala	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Shaygal wa shiltan	Shin Koruk Darrah	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Asadabad	Nawabad	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Nurgal	Lodlam	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Dara-I-Pech	Wodi Geram	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Khas Kunar	Bar Arazi	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Laghman	Alingar	Shekhan	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Laghman	Mihtarlam	Shamangal	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Laghman	Qarghayi	Lamati	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Kuz Kunar	Shamol	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Bihsud	Tangi Tokchi	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Surkh Rod	Amir Khel	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Kot	Atakhan Kalay	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Rodat	Roghani	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Shinwar	Gula'i	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Muhmand Dara	Basawul	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Dara-I-Nur	Hamla	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Khogyani	Saqawa	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Goshta	Syahban(Sarband)	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Kama	Dihi Tar (1)	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Chaparhar	Manu	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Pachir Wa Agam	Zamerkhel	Legacy Projects	Orchard Establishment Spring 2012	Orchard Development Program		Operational	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Chaparhar	Aidakhil	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Jun-13	Completed
Nangarhar	Chaparhar	Shulana	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Jun-13	Completed
Nangarhar	Chaparhar	Shulana	Legacy Projects	Orchard Establishment Fall 2012	Orchard Development Program		Operational	FALSE	DAI	01-Aug-12	01-Jun-13	Completed
Nangarhar	Jalalabad	IDEA-NEW OFFICE	Legacy Projects	pruning Training for fruit Grower and extention officer	Field day training		Closed	FALSE	DAI	22-Jan-13	22-Jan-13	Completed
Nangarhar	Kuz Kunar	serjal	Legacy Projects	winter oil application field day	Field day training		Closed	FALSE	DAI	11-Feb-13	11-Feb-13	Completed
Laghman	Qarghayi	Ahamdzi	Legacy Projects	winter oil application Field day	Field day training		Closed	FALSE	DAI	11-Feb-13	11-Feb-13	Completed
Kunar	Sarkani	Pashid Bila	Legacy Projects	New orchard establishment Field day	Field day training		Closed	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Nangarhar	Bihsud	Joi 10	Legacy Projects	Orchard pruning Field day	Field day training		Closed	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Kunar	Khas Kunar	Telaee Banda	Legacy Projects	Orchard pruning Field day	Field day training		Closed	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Nangarhar	Muhmand Dara	Khanabad	Legacy Projects	Orchard pruning Field day	Field day training		Closed	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Kunar	Khas Kunar	Shekhanokaly	Legacy Projects	Winter oil Application Fied day	Field day training		Closed	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Nangarhar	Kuz Kunar	serjal	Legacy Projects	Orchard pruning Field dya	Field day training		Closed	FALSE	DAI	31-Jan-13	31-Jan-13	Completed
Kabul	Surobi	Naghlo Habib qala	Legacy Projects	Orchard pruning Fied day	Field day training		Closed	FALSE	DAI	11-Feb-13	11-Feb-13	Completed
Kunar	Narang	Kotky	Legacy Projects	Orchard pruning Field day	Field day training		Closed	FALSE	DAI	18-Feb-13	18-Feb-13	Completed
Nangarhar	Kama	Arbapan	Legacy Projects	Orchard Pruning Fied day	Filed day training		Closed	FALSE	DAI	19-Feb-13	19-Feb-13	Completed
Kabul	Surobi	Hoyandi	Legacy Projects	Orchard Pruning Field day	Field day training		Closed	FALSE	DAI	25-Feb-13	25-Feb-13	Completed
Nangarhar	Goshta	Daftakhil	Legacy Projects	Orchard Pruning Field dya	Field day training		Closed	FALSE	DAI	25-Feb-13	25-Feb-13	Completed
Kunar	Asadabad	Koz Dandona'	Legacy Projects	Orchard Pruning Field day	Field day training		Closed	FALSE	DAI	28-Feb-13	28-Feb-13	Completed
Nangarhar	Dara-I-Nur	Qala Shahee	Legacy Projects	Orcahrd Pruning Field day	Field day training		Closed	FALSE	DAI	13-Feb-13	13-Feb-13	Completed
Laghman	Qarghayi	H-Guldat qala	Legacy Projects	Winter oil application Field day	Field day training		Closed	FALSE	DAI	13-Feb-13	13-Feb-13	Completed
Laghman	Mihtarlam	Nilawat	Legacy Projects	Orcahrd Pruning Field day	Field day training		Closed	FALSE	DAI	03-Mar-13	03-Mar-13	Completed

Kunar	Khas Kunar	Tilaee Banda	Legacy Projects	Orchard Mangement Field dya	Field day training		Closed	FALSE	DAI	13-Mar-13	23-Mar-13	Completed
Kunar	Narang	Kuz Narang	Legacy Projects	Citrus Field Nursery Establihment Field day	Field day training		Closed	FALSE	DAI	20-Mar-13	20-Mar-13	Completed
Nangarhar	Bihsud	Joi10	Legacy Projects	Comparison Field day winter oiled orchard with non winter oiled	Field day training		Closed	FALSE	DAI	16-Apr-13	16-Apr-13	Completed
Nangarhar	Kuz Kunar	serjal	Legacy Projects	comparison Field day winter oiled orchard with non winter oiled	Field day training		Closed	FALSE	DAI	05-Jan-13	05-Jan-13	Completed
Kunar	Khas Kunar	Shekhano kaly	Legacy Projects	comparison Field day Winter oiled orchard with no winter oiled	Field day training		Closed	FALSE	DAI	01-May-13	01-May-13	Completed
Laghman	Qarghayi	H-Guldat qala	Legacy Projects	comparison Field day winter oiled orchard with non winter oiled	Field day training		Closed	FALSE	DAI	08-May-13	08-May-13	Completed
Laghman	Qarghayi	Sultankhil	Legacy Projects	Harvesting comparison field day winter oiled orchrd with non winter oiled	Field day training		Closed	FALSE	DAI	23-May-13	23-May-13	Completed
Kunar	Khas Kunar	Tanar Banda	Legacy Projects	Harvesting Comparison Field dya winter oiled orchard with non winter oiled	Field day training		Closed	FALSE	DAI	20-May-13	20-May-13	Completed
Nangarhar	Bihsud	Naghlo	Legacy Projects	Harvesting comparison Field day Winter oiled orchrd with non winter oiled	Field day training		Closed	FALSE	DAI	29-May-13	29-May-13	Completed
Nangarhar	Kama	khakhi	Legacy Projects	Ag retailer show room field day and training	Field Day Training		Closed	FALSE	DAI	11-Mar-13	11-Mar-13	Completed
Nangarhar	Kuz Kunar	Mia Gan	Legacy Projects	Ag retailer show room Field day and training	Field Day Training		Closed	FALSE	DAI	12-Mar-13	12-Mar-13	Completed
Kabul	Surobi	Naghlo Habib Qala	Legacy Projects	Ag retailer show room Field day and training	Field Day Training		Closed	FALSE	DAI	12-Mar-13	23-Mar-13	Completed
Laghman	Mihtarlam	Karawoo	Legacy Projects	Ag retaier Show room Field day and training	Field Day Training		Closed	FALSE	DAI	12-Mar-13	12-Mar-13	Completed
Laghman	Qarghayi	Mahigran	Legacy Projects	Ag retailer show room field dya and training	Field Day Training		Closed	FALSE	DAI	18-Mar-13	18-Mar-13	Completed
Parwan	Chaharikar	Balaghil	Legacy Projects	cammercial production form	Field Day Training		Closed	FALSE	DAI	18-Mar-13	18-Mar-13	Completed
Laghman	Qarghayi	Qabila	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	26-Mar-13	26-Mar-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	toghak	Legacy Projects	cammercial production form	Field Day Training		Closed	FALSE	DAI	27-Mar-13	27-Mar-13	Completed
Nangarhar	Rodat	Qala e mirgai	Legacy Projects	Ag Retailer show room field dya	Field Day Training		Closed	FALSE	DAI	27-Mar-13	27-Mar-13	Completed
Nangarhar	Bihsud	joi 15	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	27-Mar-13	27-Mar-13	Completed
Kunar	Asadabad	Bar Dandona	Legacy Projects	Ag retailer shwo room field day	Field Day Training		Closed	FALSE	DAI	01-Apr-13	01-Apr-13	Completed
Parwan	Chaharikar	balaghil	Legacy Projects	Ag retailer show room Field day	Field Day Training		Closed	FALSE	DAI	04-Feb-13	04-Feb-13	Completed
Nangarhar	Muhmand Dara	Basawol	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	02-Apr-13	02-Apr-13	Completed
Kapisa	Hisa-i-Awali Kohistan	toghak	Legacy Projects	cammercial production form	Field Day Training		Closed	FALSE	DAI	04-Mar-13	04-Mar-13	Completed
Kunar	Khas Kunar	Tanar Banda	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	04-Mar-13	04-Mar-13	Completed
Parwan	Chaharikar	Telanchi	Legacy Projects	cammercial production forms	Field Day Training		Closed	FALSE	DAI	04-Apr-13	04-Apr-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Mulakhalil	Legacy Projects	cammercial production form	Field Day Training		Closed	FALSE	DAI	08-Apr-13	08-Apr-13	Completed
Kapisa	Mahmudi Raqi	Alikil	Legacy Projects	Cammercial production form	Field Day Training		Closed	FALSE	DAI	25-Apr-13	25-Apr-13	Completed
Parwan	Sayd Khel	kamanghar	Legacy Projects	Ag Retailer show rooom Field dya	Field Day Training		Closed	FALSE	DAI	27-Apr-13	27-Apr-13	Completed
Parwan	Jabalussaraj	Ashiq abad	Legacy Projects	cammercial production form	Field Day Training		Closed	FALSE	DAI	28-Apr-13	28-Apr-13	Completed
Kunar	Khas Kunar	Tanar banda	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	02-May-13	02-May-13	Completed
Nangarhar	Surkh Rod	Bagrami	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	01-May-13	01-May-13	Completed
Kunar	Khas Kunar	Tanar Banda	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	02-May-13	02-May-13	Completed
Kunar	Chawkay	shaloty	Legacy Projects	Ag retailer show room field dya	Field Day Training		Closed	FALSE	DAI	09-Apr-13	09-Apr-13	Completed
Laghman	Mihtarlam	karawoo	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	13-May-13	13-May-13	Completed
Kabul	Surobi	Habib qala	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	15-May-13	15-May-13	Completed
Laghman	Qarghayi	lamati	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	16-May-13	16-May-13	Completed
Nangarhar	Kama	khakho	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	21-May-13	21-May-13	Completed
Nangarhar	Muhmand Dara	Ghazgy basawol	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	27-May-13	27-May-13	Completed
Kunar	Narang	kuznarang	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	27-May-13	27-May-13	Completed
Nangarhar	Bihsud	joi15	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	29-May-13	29-May-13	Completed
Kapisa	Mahmudi Raqi	Nabikhil	Legacy Projects	women cammercial production form	Field Day Training		Closed	FALSE	DAI	05-Jun-13	05-Jun-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Toghak	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	11-Jun-13	11-Jun-13	Completed
Parwan	Chaharikar	Balaghil	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	10-Jun-13	10-Jun-13	Completed
Parwan	Chaharikar	Telanchi	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	12-Jun-13	12-Jun-13	Completed
Parwan	Sayd Khel	Kamanghar	Legacy Projects	Ag retailer show room field day	Field Day Training		Closed	FALSE	DAI	01-Jul-13	01-Jul-13	Completed
Parwan	Jabalussaraj	Ashiq Abad	Legacy Projects	Harvesting Field day	Field Day training		Closed	FALSE	DAI	04-Jul-13	04-Jul-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Mulakhalil	Legacy Projects	Ag retailer show room Field day	Field Day training		Closed	FALSE	DAI	02-Jul-13	02-Jul-13	Completed
Nangarhar	Kuz Kunar	Miaqan	Legacy Projects	Ag retailer show room Field day	Field Day training		Closed	FALSE	DAI	03-Jul-13	03-Jul-13	Completed
Panjsher	Bazarak	Mala	Gender	Women Commercial production Farm	Women Commercial Production Farm	18	Stand By	TRUE	DAI	20-May-13	30-Sep-13	On Hold

Northeastern Region

Province	District	Village	Section	Activity Code	Activity Name	Activity Type	Implementer_Partner	Start Date	End Date	Status	Number of Beneficiaries
Kunduz	Ali Abad	Arz Begy	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Khan Abad	Bahadar Khan	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Imam Sahib	Bakhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Imam Sahib	Besh Kafa tur	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Qala-e-Zal	Gor Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Qala-e-Zal	Ghabardi	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Qala-e-Zal	Haji Noor	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Kunduz center	Ibrahim Khel	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Qala-e-Zal	Khateb Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Ali Abad	Madrasa Jamia	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Qala-e-Zal	Markaz Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Qala-e-Zal	Masjid Asadullah	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Imam Sahib	Morad Sheikh	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Qala-e-Zal	Qara Cha	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Qala-e-Zal	Qaran	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Kunduz center	Qarwal Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Qala-e-Zal	Qazan Shakh)	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Qala-e-Zal	Qazaq Masjid	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Qala-e-Zal	Qooq Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Ali Abad	Sayedjalal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Imam Sahib	Shora Ganjay	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Imam Sahib	Zar Kamar	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	186
Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Imam Sahib	Besh KafaTurkman	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Qala-e-Zal	Chartaq	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Qala-e-Zal	Ghabardi	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Kunduz center	Ibrahim Khel	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Qala-e-Zal	Markaz Aq tapa	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Imam Sahib	MoradSheikh	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Qala-e-Zal	Qaran	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Qala-e-Zal	QazaqMasjid	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Qala-e-Zal	Qooq Mulah Ibrahim	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Imam Sahib	Sheikh	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	76
Kunduz	Kunduz center	Qarwal tapa	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Qala-e-Zal	Tarbuz Guzar,	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Imam Sahib	Bakhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Imam Sahib	Besh Kafa tur	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Kunduz center	Ibrahim Khel	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Qala-e-Zal	Khatib	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Ali Abad	Madras Jamia	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Qala-e-Zal	Markaz Aq	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Imam Sahib	MoradSheikh	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Qala-e-Zal	Mulah Ibrahim Khal	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Qala-e-Zal	Qara cha	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Qala-e-Zal	Qaran	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Qala-e-Zal	Qooq	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Qala-e-Zal	Qooq Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%	164
Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	1-Feb-11	30-Sep-11	100%	14
Kunduz	Khan Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	1-Feb-11	30-Sep-11	100%	14
Kunduz	Imam Sahib	Dong Masjid	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	1-Feb-11	30-Sep-11	100%	14
Kunduz	Kunduz center	Ibrahim Khail	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Qala-e-Zal	Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223

Kunduz	Imam Sahib	Bakhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Kunduz center	Bolak Awal	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Khan Abad	Chugya Ulya	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Imam Sahib	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Kunduz center	Qarawal Tapa	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Imam Sahib	taghlang	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Kunduz center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	223
Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Qala-e-Zal	Aq Tapa	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Imam Sahib	Bakhmal kocha	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Qala-e-Zal	Besh Kapa	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Kunduz center	Bolak Awal	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Khan Abad	Char toot	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Khan Abad	Chugya Ulya	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Ali Abad	Madrasa	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Qala-e-Zal	Momin Abad	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Imam Sahib	Toghlong	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Kunduz center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	251
Kunduz	Kunduz center	Chela Mazar	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
Kunduz	Kunduz center	Ibrahim Khe	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
Kunduz	Ali Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
Kunduz	Imam Sahib	Murad Sheikh	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
Kunduz	Ali Abad	Bahadar khan	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
Kunduz	Imam Sahib	Downg Masjid	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
Kunduz	Kunduz center	Zarkharidl	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	300
Kunduz	Khan Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Khan Abad	Bahadar khan	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Imam Sahib	Barzang	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Kunduz center	Chela	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Imam Sahib	Downg Masjid	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Kunduz center	IbrahimKhel	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Ali Abad	Kese Topak	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Qala-e-Zal	Qooq	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	250
Kunduz	Ali Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Khan Abad	Chogha Ulya	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Imam Sahib	Murad Sheikh	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Khan Abad	Bahadar khan	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Kunduz center	Chela Mazar	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Kunduz center	Chogha	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Imam Sahib	Downg Masjid	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Kunduz center	IbrahimKhel	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Khan Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Khan Abad	Mehfali	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Imam Sahib	Qooq Barzangi	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Kunduz center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350
Kunduz	Khan Abad	Char toot	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100

Kunduz	Imam Sahib	Bkhamal kocha	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
Kunduz	Qala-e-Zal	Chatraq	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
Kunduz	Khan Abad	Mehfali,	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
Kunduz	Qala-e-Zal	Qarn	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
Kunduz	Qala-e-Zal	Qazaq Masjid	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%	100
Kunduz	Kunduz center	MC-UND office	Agriculture	MC-IDEA-NE-UN-A-015-11	Agriculture Retailer Training-phase-1	Retailer Training	Mercy Corps	1-Apr-11	30-Apr-11	100%	25
Kunduz	Kunduz center	Rostaq Abad	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project	Pilot Project for Women	Mercy Corps	30-Dec-11	15-Mar-12	100%	5
Kunduz	Kunduz center	Say Darak	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project	Pilot Project for Women	Mercy Corps	30-Dec-11	15-Mar-12	100%	
Kunduz	Khan Abad	Aqtash	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Imam Sahib	Arab Qishlaq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Archi	Arbab Noor	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Kunduz Center	Autmanzaiy	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Kunduz Center	Bagh Sharkat	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Imam Sahib	Bassos	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Bazar Qala e Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Khan Abad	Boin	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Chalesh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Char Gul Tapa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Archi	Char Shahidi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Khan Abad	Char Tot	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Imam Sahib	Eshan Top	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Ghaberdi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Imam Sahib	Ghor Darak	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Kunduz Center	gul Tapa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Archi	Haji Agha Muh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Archi	Haji Muh Alam	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Khan Abad	Janat Bagh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Kushani Bala	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Archi	Labe Sarak	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Kunduz Center	laqia	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Khan Abad	Lodin	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Imam Sahib	Makhmal Kocha	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Markaz Aaq tepa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Archi	Mawlawi Haroon	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Archi	Mola Kalaiy	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Imam Sahib	Murad shekh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Archi	Nahre Kona	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Archi	Nahre Sofi Zaman	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Khan Abad	Panjsheri Qishlaq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Kunduz Center	Qala Cha	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Imam Sahib	Qara Kotar ma	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Imam Sahib	Qara Turkman	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Qazaq Shakh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Imam Sahib	Qurghan Tapa	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Archi	Rais Abdullah	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Imam Sahib	Rawza Mubarak	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Archi	Said Akbar bajawri	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Saleh Abad	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Salim Mama	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Shor Aareq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Archi	Sultan Shah	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Surkh	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Khan Abad	Talo khil	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Qala-e-Zal	Ulum Qishlaq	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Khan Abad	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Kunduz Center	Zarkharid	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%	1749
Kunduz	Khan Abad	Bahadur Khan	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
Kunduz	Qala-e-Zal	Besh Kapa	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
Kunduz	Qala-e-Zal	Chatraq	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	150
Kunduz	Khan Abad	Mehfali,	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
Kunduz	Qala-e-Zal	Qara ja	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
Kunduz	Qala-e-Zal	Qazaq Masjid	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%	
Kunduz	Kunduz center	Kharoti	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
Kunduz	Qala-e-Zal	Shor Aareq	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250

Kunduz	Imam Sahib	Bassos	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
Kunduz	Khan Abad	Mula ghulam	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
Kunduz	Qala-e-Zal	Afghan mazar	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Kunduz center	Alchin	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Kunduz center	Asqalan	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Imam Sahib	Gumbaz	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Khan Abad	Janat Bagh	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Khan Abad	Kabuli ha	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Imam Sahib	Kalbat	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Kunduz center	Kalta Tai	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Kunduz center	Kanam	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Ali Abad	Kisa Topak	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Khan Abad	Kona Qala	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Kunduz Center	Qara Awol Tapa	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
Kunduz	Kunduz Center	Ibrahim Khil	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
Kunduz	Ali Abad	Laqai Sufla	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Qala-e-Zal	Ghaberdi	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
Kunduz	Qala-e-Zal	Chatraq	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
Kunduz	Ali Abad	laqai Ulia	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Imam Sahib	Zarkamar	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
Kunduz	Imam Sahib	Barzangi	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%	250
Kunduz	Qala-e-Zal	Shor Aareq	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Qala-e-Zal	Tarbuz Guzar	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Imam Sahib	Torani	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%	500
Kunduz	Kunduz center	Alchin	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	100
Kunduz	Kunduz center	Gala Tapa	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	100
Kunduz	Kunduz center	Muskin Abad	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	100
Kunduz	Kunduz center	Chella Mazar	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps	1-Mar-11	30-Oct-11	100%	60
Kunduz	Kunduz center	Jar guzar Nasiri	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps	1-Mar-11	30-Oct-11	100%	60
Kunduz	Kunduz center	Kharoti	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps	1-Mar-11	30-Oct-11	100%	60
Kunduz	Kunduz center	Chella Mazar	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps	20-Mar-11	20-Nov-11	100%	60
Kunduz	Kunduz center	Say Darak	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps	20-Mar-11	20-Nov-11	100%	60
Kunduz	Kunduz center	Zarkharid	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps	20-Mar-11	20-Nov-11	100%	60
Kunduz	Kunduz center	Altai Gambad	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps	20-Mar-11	20-May-11	100%	263
Kunduz	Kunduz center	Kalta Tai	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps	20-Mar-11	20-May-11	100%	263
Kunduz	Kunduz center	Kanam Sadat	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps	20-Mar-11	20-May-11	100%	263
Kunduz	Kunduz center	Laqya Sufla	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Mar-12	20-Nov-12	100%	85
Kunduz	Kunduz center	Laqya Ulya	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Mar-12	20-Nov-12	100%	85
Kunduz	Kunduz center	Shora khak	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Mar-12	20-Nov-12	100%	85
Kunduz	Kunduz center	Charam Gari	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Mar-12	20-Nov-12	100%	60
Kunduz	Imam Sahib	Dong Masjid	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Mar-12	20-Nov-12	100%	60
Kunduz	Kunduz center	Garguzar Nasiri	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Mar-12	20-Nov-12	100%	60
Kunduz	Qala-e-Zal	Qooq	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Mar-12	20-Nov-12	100%	60
Kunduz	Kunduz center	Altai Gambad	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	20-Mar-12	20-Jun-12	100%	600
Kunduz	Kunduz center	Kalta Tai	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	20-Mar-12	20-Jun-12	100%	600
Kunduz	Kunduz center	Kanam Khurd	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	20-Mar-12	20-Jun-12	100%	600
Kunduz	Kunduz center	Kanam Sadat	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	20-Mar-12	20-Jun-12	100%	600
Kunduz	Kunduz center	Hazrat Sultan	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Gor Tapa	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Asqalan	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Khwaja Ghaltan	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Alchin	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Ghaberdi	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Chatraq	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Kakar ha	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Afghan mazar	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Murad shekh	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	500
Kunduz	Kunduz center	Gumbaz	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Qanchugha	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Dong Masjid	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Laqai Sufla	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Qunduq	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Kisa Topak	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Kona Qala	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Kabuli ha	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Eshan top	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	Kunduz center	Janat Bagh	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Kunduz	N/A	N/A	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%	3800
Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%	
Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%	2,599
Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%	

Baghlan	All districts	80 villages	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%	
Baghlan	Ishkamish	1 village	Agriculture	MC-IDEA-NE-BG-A-002-09	Budding Training Grafting Seedlings	Training to Farmers	Mercy Corps	26-Jun-09	27-Jul-09	100%	31
Baghlan	Ishkamish	1 village	Agriculture	MC-IDEA-NE-BG-A-002-09	Budding Training Grafting Seedlings	Training to Farmers	Mercy Corps	26-Jun-09	27-Jul-09	100%	
Baghlan	Khost	12 Villages; Garmaba, Deh Nazar Payeen, Deh nazar Bala, Chaharbagh, Bilasad, Khiyaban, Ahangaran, Kajiz, Macharik, Larwan, Kazir, Deh Qashuq	Agriculture	MC-IDEA-NE-BG-A-003-09	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps	1-Jul-09	16-Jul-09	100%	205
Baghlan	Bano	7 CDCs= Line Sarepul, Runaw, Keshn Abad, Kaftar Khana, Arzingan, and Fij	Agriculture	MC-IDEA-NE-BG-A-004-09	Orchards Establishment	Agriculture	Mercy Corps	10-Nov-09	30-Oct-10	100%	9
Baghlan	Deh Sala	1 CDC= Sayadi Bala	Agriculture	MC-IDEA-NE-BG-A-005-09	Orchards Establishment	Agriculture	Mercy Corps	3-Mar-10	30-Oct-10	100%	3
Baghlan	Dehsala	3 CDCs= Markaz Dehsala, Sayadi Bala, Saakah	Agriculture	MC-IDEA-NE-BG-A-006-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	10-Nov-09	30-Sep-11	100%	5
Baghlan	Bano	8 CDCs= Bano, Line, Arzingan, Pul Khuwa, Keshn Abad, Khush Dara, Saripul and Pij	Agriculture	MC-IDEA-NE-BG-A-007-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	10-Nov-09	30-Sep-11	100%	19
Baghlan	Bano	6 CDCs: Bano, Line, Saripul, Rono, Keshn Abad, Kaftar Khana	Agriculture	MC-IDEA-NE-BG-A-008-09	Orchard Management	Training/Distribution	Mercy Corps	01-Jan-010	30-Sep-10	100%	9
Baghlan	Dehsala	2 CDCs= Sayadi Bala and Saakah	Agriculture	MC-IDEA-NE-BG-A-009-09	Orchard Management	Training/Distribution	Mercy Corps	01-Jan-010	30-Sep-10	100%	3
Baghlan	Burka	7 CDCs = Shashkal, Anbartipa, Markaz, Kali Balahisar, Hafiz Bacha, Chapa and Naqilaha	Agriculture	MC-IDEA-NE-BG-A-010-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	15-Nov-09	30-Dec-10	100%	12
Baghlan	Khost	Turkan	Agriculture	MC-IDEA-NE-BG-A-011-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	15-Nov-09	30-Dec-10	100%	3
Baghlan	Burka	6 CDCs= Totak, Dashti Flool Nawabad, Esarak, Shashkal, Markaz, Qayoom Abad	Agriculture	MC-IDEA-NE-BG-A-012-09	Devil's Dung	Agriculture	Mercy Corps	15-Nov-09	16-Sep-10	100%	32
Baghlan	Burka	10 CDCs= Shashkal , Markaz, Kali Balahisar, Hafiz Bacha, Naqilaha, Totak, Gandum Chashma, Nawabad Flool, and Haji Gul Bano	Agriculture	MC-IDEA-NE-BG-A-013-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%	10
Baghlan	Nahrin	Bashi Qala, Joybori, Dawabi, Tawashakh, Baghi Toordalay, Dahla, Nawabad Burjak, Niaz Afghan, Logari, Dashti Qazi	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%	10
Baghlan	Nahrin	11 CDCs= Shindara, Dawabi, Agli, Baraqi, Gahi Arbab Badal, Chinarak, Tawashakh, Bashqala, Joy Kalan, Nawabad Burjak, Shahri Kuhna	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%	20

Baghlan	Burka	7 CDCs= Tutak, Markaz, Dashti Flool, Nawabad Flool, Naqilaha, Hafiz bacha, Balahisar	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	16-Dec-09	15-Feb-11	100%	30
Baghlan	Khost o Fereng	Dawabi and Butapar	Agriculture	MC-IDEA-NE-BG-A-017-10	Orchard Management	Training/Distribution	Mercy Corps	20-Jan-10	30-Sep-11	100%	10
Baghlan	Puli Khumri	5 CDCs: Gawsawaran, Zaman Khil, Shamarq, PozayiShan, Hussain khil	Agriculture	MC-IDEA-NE-BG-A-018-10	Almond Orchard Establishment	Horticulture	Mercy Corps	8-Jan-10	30-Oct-10	100%	10
Baghlan	Puli Khumri	4 CDCs= Pozayi Shan, Hussain Khil, Zaman Khil, Mula Sayed Raheem	Agriculture	MC-IDEA-NE-BG-A-019-10	Orchard Management	Training/Distribution	Mercy Corps	25-Jan-10	30-Sep-10	100%	6
Baghlan	Khost o Fereng	8 CDCs.= Haji Safar M, Mawlawy Abdul Rasheed, Dawabi, Turkan, Chaman, Butapar, Deh Ishan and Bala Bily	Agriculture	MC-IDEA-NE-BG-A-020-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	8-Jan-10	30-Oct-10	100%	40
Baghlan	Burka	Markaz and Chapa	Agriculture	MC-IDEA-NE-BG-A-021-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%	13
Baghlan	Nahrin	Dahla, Nawabad Burjak, Baghi Tordaly, Joyi Kalan	Agriculture	MC-IDEA-NE-BG-A-022-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%	6
Baghlan	Nahrin	Shahri Kuhna, Sayadi, Shahri Jadid, Niaz Afghan, Dahla, Dashti Qazi, Tarakhil, Joyi bori, Chinarak, Bash Qala, Dawabi, Baraqi, Joyi Kalan, Arakash	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%	20
Baghlan	Nahrin	Jula, Baghi Tordaly, Sayadi, Tarakhil, Dashti Qazi, Dahla, Niaz Afghan.	Agriculture	MC-IDEA-NE-BG-A-024-10	Orchards Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%	10
Baghlan	Burka	Todakafsh, Chapa, Markaz, Hafiz Bacha	Agriculture	MC-IDEA-NE-BG-A-025-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%	5
Baghlan	Burka	Hafiz Bacha, Nqilaha, Markaz, Haji Zafar, Haji Gulrang, Totak, Mirza Baik, Kariz, Haji Azeem	Agriculture	MC-IDEA-NE-BG-A-026-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%	16
Baghlan	Nahrin	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	
Baghlan	Burka	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	
Baghlan	Khost	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	
Baghlan	Baghlani Jadid	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	500
Baghlan	Bano	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	
Baghlan	Dehsala	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	
Baghlan	Puli Khumri	Puli Khurmi	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%	
Baghlan	Nahrin	Shahri Kuhna, Niyaz Afghan, Nawabad Burjak, Dahla,. Joybori	Agriculture	MC-IDEA-NE-BG-A-028-10	Strawberry Runners Plantation	Agriculture	Mercy Corps	1-Apr-10	30-Nov-10	100%	20
Baghlan	Puli Khumri	Zaman Khil, Hussain Khil, Shamarq	Agriculture	MC-IDEA-NE-BG-A-029-10	Onion and Cucumber Cultivation	Commercial Vegetable	Mercy Corps	1-Apr-10	7-Sep-10	100%	4
Baghlan	Puli Khumri	Baghi Shamal, Dashtaki	Agriculture	MC-IDEA-NE-BG-A-030-10	Intensification System Rice	Rice Planting	Mercy Corps	25-Apr-10	14-Oct-10	100%	5
Baghlan	Puli Khumri	Akah khil, Arab ha, Az	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%	
Baghlan	Baghlani Jadid	Ahangaran, Akhon Zad	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%	
Baghlan	Nahrin	Akhakakay Barah Qee	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%	
Baghlan	Burka	Abraka, Akh Kotal, Ali	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%	

Baghlan	Doshi	Afghan Doshi, Aghor sang, Bagh Molla shah, Barah Qee, Bekh Kamar, Chel Ghori, Chel kapa Olya, Chil Ghore, Chil Kapa Moghle, Chil kapa Olya, Chil Kapa Sofla, Chil Tapa Olya, Drah Gak, Hejrat Abad, Hesaa Maktab, Hetak, Kac Chinar, Kach Guzar, Kanda Sang, Khoja Abad, Khoja Zaed, Khoja Zer, Kokbre, Now Abad, Qalah Brate, Qar Amad, Qara Daka, Qaradaka, Qarya Mardan Ba ba, Qeshlaq Hazar Khan, Sadat, Sang Sorakh Olya, Sang Sorakh Paen, Sang Sorakh Sofla and Sar Lar	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%	5875
Baghlan	Dahani-Guri	Agherqol, Bakalab, Be	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%	
Baghlan	Puli Khumri	Zaman Khil	Agriculture	MC-IDEA-NE-BG-A-032-10	Cauliflower	Commercial Vegetable	Mercy Corps	15-Jun-10	15-Nov-10	100%	12
Baghlan	Andarab	Khoshdara,Bano,Saye d	Agriculture	MC-IDEA-NE-BG-A-032-10	Cauliflower	Commercial Vegetable	Mercy Corps	15-Jun-10	15-Nov-10	100%	
Baghlan	Khost	Torkan,Bota par,Mawlawi Ab Rashed,Deh-e-Ishan and Bal Bali	Agriculture	MC-IDEA-NE-BG-A-033-10	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps	25-Jun-10	25-Jul-10	100%	210
Baghlan	Puli Khumri	MAIL Departments in Baghlan (Government)	Agriculture	MC-IDEA-NE-BG-A-034-10	Management (Management, Report Writing & Proposal Writing) Course For Baghlan MAIL Staff	Training to Government Staff	Mercy Corps	2-Jan-10	20-Jan-11	100%	120
Baghlan	Bano	Rono, Lain, Sar-e-Pul, Kishn Abad, Pulkhow, Arzangan, Kaftarkhana, Markaz Bano	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	150
Baghlan	Dehsala	Deh Salah, Sayad-e-Payeen, Sayad-e-Markazi.	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Baghlan	Puli Khumri	Akakakhil, Babar ha Dond, Babi Aino, Baladori Babanazar, Baladori Maktab, Chakari Dand, Dashtakhil, Gawsawaran, Housainkhail, Jabar Dand, Khalazee, Mahajarin, Naseri Dand, Qara Khan, Qazy Dand, Wardak Joynow, Wazir Abad and Zaman Khail	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	100
Baghlan	Baghlani Jadid	Do Saraka, Eshan Saidy, Haji Bashi Jan, Kochee Maikh, Malam Akbar, Masjid Alanazar, Masjid Eshan and Toranee	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	

Baghlan	Nahrin	Baghe Torali, Dahla, Dashtee Qazi, Naiz Afghan and Share Now	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Baghlan	Puli Khumri	Bibi Aina, Husain Khail, Housain Khail Darqat, Jabar, Logareeha, Mohajirin, Wardak Joynow and Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Baghlan	Baghlani Jadid	Godan Bala, Godan Payan, Khowja D, Laqyah, Malam Akbar, Poze Eshan, Said Rahim and Sarak Atig e Khan	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%	100
Baghlan	Nahrin	Arbab Badal, Baghe Toordali, Dahla, Jeoy Kalan, Sharanow and Tara Khail	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Baghlan	Bano	Arzangon, Fach, Kishan Abad, Lain, Markaz Bano, Pulowkha, Rono and Saraepul	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Baghlan	Puli Khumri	Baladori Maktab, Puze Eshan, Khalazey, Zamankhail, Aka Khail, Wardak Jeonow, Hussain Khail, Wazer Abad, Bibi Aina	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Baghlan	Baghlani Jadid	Ghorbandi Ha, Pir Pacha, Hafiz Abad, Rono, Markaz Bano, Sarake Atiq Khan, Godan Payeen	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	100
Baghlan	Nahrin	Sharinow, Joykalan	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Baghlan	Bano	Arzangon, Fach, Kishan Abad, Lain, Markaz Bano, Pulowkha, Rono and Saraepul	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Baghlan	Puli Khumri	Babanazar, Baladori Maktab, Bibi Aino, Gawsawaran, Housain Khail, Logaraha, Sayed Khail and Wardak Joynow	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Baghlan	Baghlani Jadid	Gharbandia, Godan Bala, Godan Payan, Hafi Abad, Khoja Dawod and Sayedahim	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%	100
Baghlan	Nahrin	Arakash, Dashti Qazi, Gahi, Gahi Arbab Bidel, Hafiz Bacha, Joy Kalan, Khoja Husain Khail, Naiz Afghan, Shahri Now and Tra Khail	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%	

Baghlan	Bano	Arzangan, Fatch, Kafter Khan, Keshan Abad, Khoshandara, Lain, Markaz Bano, Pulowkh, Rano and Sarapul	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Baghlan	Puli Khumri	Baladori Maktab, Khalazee, Zamankhail,Shamarq Sharqi, Wardak Joynow, Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%	
Baghlan	Baghlani Jadid	Balazi, Ghorbandy, Haji Sayed Rahim, Jowhar Tapa, Sarak-6 and Sarak Atiq Khan	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%	80
Baghlan	Nahrin	Hafiz Bacha, Joye Kalan, Khoja Housain Khail, Shahre Now and Tarakhail	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%	
Baghlan	Bano	Kashan Abad, Markaz Bno, Pulkhow and Saripul	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%	
Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%	
Baghlan	Puli Khumri	Dashtaki, Gawsawaran, Wardak Akhuzanda and Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
Baghlan	Baghlani Jadid	Arbab Nazar, Godan Pala, Godan Payan, Guodara, Hafiz Abad, Haji Nabi, Laqya, Malam Akbar, Malam Rahim, Sarak-6 and Sarak Atiq Khan	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	150
Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
Baghlan	Nahrin	Baghi Torrdali, Dahla, Joy Kalan, Naiz Afghan, Share Kona, Shahre Now and Tawashakh	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
Baghlan	Bano	Bano, Kashan Abad, Lain, Markaz Bano and Pulkhow	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
Baghlan	Puli Khumri	Baladori Maktab, Dashtaki, Gaw Sawaran, Hosain Khil Bala, Hosain Khil Darqad, Hosain Khil Paian, Logari, Poz Ishan, Wardak Akhond Zadah, Wardak Joy Naw	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Baghlan	Baghlani Jadid	Cholazyee ,Godan ,Godan Bala ,Godan Payan, Hafiz Abad ,Haji Nabi ,Khoja Daoud ,Laqee Malam – Akbar, Mola S. Rahim, Pir Pacha, Sarak-12, Sarak-4, Sarak-6, Sarak-Ateq Khan, Wardak	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	350

Baghlan	Nahrin	Ara kash, Bagh-i-Toordalli, Dahla, Dasht-i-Qazi, Joy-i-Kalan, Naiz-i-Afghan, Shar-e-Kohna, Shar-e-Now, Tara Khill, Tawa shakh, Taw-a-Shakh	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Baghlan	Puli Khumri	Baladori Maktab, Dashtaki, Gaw Sawaran, Hosain Khil Bala, Hosain Khil Darqad, Hosain Khil Paian, Logari, Poz Ishan, Wardak Akhond Za, Wardak Akhond Zadah, Wardak Joy Naw,	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
Baghlan	Baghlani Jadid	A . Nazar -Malam Ak, Godan, Godan Bala, Godan Payin, Godan-P, Hafiz Abad, Haji Nabi, Hayat Khan. M. Akbar, Khowja Daoud, Malam Akbar, Mola said Rahim, Sarak – 8, Sarak -3, Sarak-12, Sarak-4, Sarak-5, Sarak-Ateeq, Sarak-i-Ateeq khan, Wardak Ateeq	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	300
Baghlan	Nahrin	Dasht-i-Qazi, Jo-e-Kalan, Sha-e-Kona, Sha-e-Now, Shar-e-Kohna, Shar-e-Now, Taw-a-Shakh	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
Baghlan	Bano	Bano and Markazi Bano	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
Baghlan	Dehsala	Sayad, Sayad Bala and Sayed Markazi	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%	
Baghlan	Puli Khumri	Dashtaki, Housain KhailBala, Housain Payn and Shamario	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps	1-Jun-11	15-Oct-11	100%	100
Baghlan	Baghlani Jadid	Godan	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps	1-Jun-11	15-Oct-11	100%	
Baghlan	Puli Khumri	PLK	Agriculture	MC-IDEA-NE-BG-A-045-11	Agriculture Retailer Training-phase	Retailer Training	Mercy Corps	1-Apr-11	30-Apr-11	100%	27
Baghlan	Puli Khumri	PLK	Agriculture	MC-IDEA-NE-BG-A-046-11	Agriculture Retailer Training-phase	Retailer Training	Mercy Corps	10-Sep-11	15-Oct-11	100%	30
Baghlan	Puli Khumri	Ahmad Zay,Bagh Shamal,Baghlan Kohna,Chshma Shir, Eslam Abad, Gharaw Shakh, Gorgorak, Hosain Khil Darqad, Joy Naw, Joy Naw Ahmad Zay, Karti Solh, Khaja Alwan, Kharoty, Kohna Masjed, Naseri Ha, Niazull, Qalay Logari, Qand Hari, S Mamod, Sarak 12, Sarak 6, Sarak 7, Sarak 9, Sarak 9-Bala, Sorkh Kotal, Srak 4, Torani, Wardak, Wzer Abad and Zadran	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%	300

Baghlan	Baghlani Jadid	Baghlan Jaded, Baghlan Qadim, Fabrika.	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%	
Baghlan	Puli Khumri	Aka khill, Babanaza, Bala dori Babanazar, Baladoree Maktab,Gow Sawaran, Husain khail, Jabar, Jo-e-bori(Saqi), Logaree Haa, Niyaullah, Poz-i-Eshan, Sayad khial , Wardak jeonow, Wazer Abad, Zamankhill	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	15-Feb-12	15-Apr-12	100%	
Baghlan	Baghlani Jadid	Godan Payain, Godan Payin , Hafiz Abad, Khoja Daoud, Said Rahim	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	16-Feb-12	16-Apr-12	100%	153
Baghlan	Bano	Arzangan, Bano, Fatch, Fege, Gajkard, Kaftar Khana, Keshn Aabad, Khoshdara, Kshan Abad, Lain, Markaz Banoo, Pulkhow, Rono, Sarepul	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%	
Baghlan	Dehsala	Ahangaran, Desallah, Fag, Saiad Bala, Saiad markazi, Sayad, Sayad bala,Sayad Markazi	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	18-Feb-12	18-Apr-12	100%	
Baghlan	Puli Khumri	Zman Khil,Ozbekha ZamanKhil,Qara Khan,Wardak Joy Naw.	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps	25-Jan-12	30-Oct-12	100%	120
Baghlan	Baghlani Jadid	Sarak 9,Malem Akbar,Sarak 12	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps	25-Jan-12	30-Oct-12	100%	
Baghlan	Dehsala	Ano, Dehzak, kargard, Lain, Naw Bahar, Qasan, Saka, Sangboran, Sayad bala, Sayad Markazi, Sayad payen,shah shah	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%	
Baghlan	Puli Khumri	Akakhil, Eslam Abad, Hosain Khil Darqad, Joy Naw, Kata Khil, Mahajerin, Qara Khan and Sayd Abaed	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%	111
Baghlan	Baghlani Jadid	Baghlan qadim, Chaharshanba Tipa, Ishan Qul, Malam Acbar, Pashaiha, Sarak Gulam Sadiq, Sarak sherkat, Sarak-e-4, Sarak-e-7, Sarak-e-Itifaq	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%	
Baghlan	Bano	Fech, Laghak,Markaz Bano, Polkha,Sarepol	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%	
Baghlan	Puli Khumri	Bibi Ainah, Naseri Ha, Niazullah, Jabar,Wazer Abad	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	
Baghlan	Baghlani Jadid	Sarak-6	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	

Baghlan	Bano	Markaz Bano and Pulakha	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	27
Baghlan	Dehsala	Saka, Naw bahar, Sayd payan, Qasan, Markaz Dehsala, Ahangar	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	
Baghlan	Puli Khumri	Puzayishan	Agriculture	MC-IDEA-NE-BG-A-053-12	New Year Celebration Farmers Day	Distribution	Mercy Corps	14-Mar-12	29-Mar-12	100%	40
Baghlan	Puli Khumri	Kharutee, Wardak Gawargan Bala, Wardak Gawargan Payen, wardak Joynow, Nasreha, Housain Khil Darqat, Wardak Akhunzada,	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Baghlan	Baghlani Jadid	Arbab Ab Nazar, Godan Payan, Jawhar Tapah, Sarak 12 Fabrika, Sarak Gh Sedeq, Sarak Malem Akbar	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	386
Baghlan	Bano	Kishnabad, Lain, Markaz Bano, Polkha, Rono, Sarpol	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Baghlan	Dehsala	Awlad, Markaz Dehsala, Naw Bahar, Sangboran, Sayad bala, Sayad Markazi and Sayed Payan	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%	
Baghlan	Puli Khumri	Wardak Akhunzada, Wardak Joynow, Nizullah and Dashtaki	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%	
Baghlan	Baghlan Jaded & PLK	Sarak Ghulm Sadiq and Sarak-12	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%	
Baghlan	Bano	Markaz Bano and Saripul	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%	
Baghlan	Dehsallah	Markaz Dehsallah and	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%	150
Baghlan	Puli Khumri		Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	650
Baghlan	Baghalna Jadid		Agriculture	PLK-A-003-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	650
Baghlan	Bano		Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	650
Baghlan	Dehsallah	Markaz Dehsallah and	Agriculture	PLK-A-003-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	650
Baghlan	Nahrin	Dahla and Tawashkha	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	24-Aug-09	31-Dec-09	100%	
Baghlan	Burka	Bayitoob, Markaz, Naqileena and Todakafsh	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	24-Aug-09	31-Dec-09	100%	88
Baghlan	Khost	Kunjak, Darayi Bikhara, Bilasad	Livestock	MC-IDEA-NE-BG-L-002-09	Bee Keeping	Training/Distribution	Mercy Corps	1-Sep-09	31-Dec-09	100%	16
Baghlan	Khost	Chaman Deh Qashuq	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	27-Jul-09	27-Jan-10	100%	
Baghlan	Nahrin	Shahri Jadid, Shahri Kuhna	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	27-Jul-09	27-Jan-10	100%	90
Baghlan	Burka	Bayitoob, Bin Bazar, Naqileen	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	27-Jul-09	27-Jan-10	100%	
Baghlan	Baghlani Jadid	Barazai CDC, Gadan B	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	
Baghlan	Burka	Naqileen, Bayitoob, Markaz and Todakafsh	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	
Baghlan	Nahrin	Augly and Dawabi	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	3,240
Baghlan	Khost	Butapar, Dehishan and Munda Chinar	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	
Baghlan	Puli Khumri	Baladory/ Baba Nazar	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	
Baghlan	Dahani-Guri		Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	
Baghlan	Dushi		Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%	
Baghlan	Baghlani Jadid	Barazai CDC, Gadan B	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%	

Baghlan	Burka	Naqileen, Bayitoob, Markaz and Todakafsh	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%	
Baghlan	Nahrin	Augly and Dawabi	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%	
Baghlan	Khost	Butapar, Dehishan and Munda Chinar	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%	
Baghlan	Puli Khumri	Baladory/ Baba Nazar	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%	3240
Baghlan	Pul-e-Khumri, Dashy & Baghlan Jaded	Mazer dare, Sara Dakar, KelagayWalikhil, Afghan Dost, Zargah,Toorani Bala, Raees Guljan, Wali Khail Kelagay	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps	16-Feb-10	10-Apr-10	100%	
Baghlan	Pul-e-Khumri, Dashy & Baghlan Jaded	Mazer dare, Sara Dakar, KelagayWalikhil, Afghan Dost, Zargah,Toorani Bala, Raees Guljan, Wali Khail Kelagay	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps	16-Feb-10	10-Apr-10	100%	
Baghlan	Pul-e-Khumri, Dashy & Baghlan Jaded	Mazer dare, Sara Dakar, KelagayWalikhil, Afghan Dost, Zargah,Toorani Bala, Raees Guljan, Wali Khail Kelagay	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps	16-Feb-10	10-Apr-10	100%	250
Baghlan	Dushi	Kelagay,qaradaka	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%	
Baghlan	Nahrin	Joue Bari, Niyaz Afghan, Shahinow and Tawashakh	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%	120
Baghlan	Khost	Bustan,Duwab	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%	
Baghlan	Burka	Anbartipah,Tangi murch	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%	
Baghlan	Baghlani Jadid	Agriculture Cooperative	Livestock	MC-IDEA-NE-BG-L-008-10	Silkworm Production	Training/Distribution	Mercy Corps	28-Mar-10	30-May-10	100%	30
Baghlan	Nahrin	Niaz Afghan, Tawashakh, Shahri Now, Joyi Bori	Livestock	MC-IDEA-NE-BG-L-009-10	Bee Keeping	Training/Distribution	Mercy Corps	15-Apr-10	15-Jul-10	100%	15
Baghlan	Nahrin	Khja Khizer,Joikalan	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%	
Baghlan	Burka	Haji Azam, Alif Bik,Qazaqul	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%	201
Baghlan	Dushi	Kelagay and Kelagay Qaradaka	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%	
Baghlan	Puli Khumri	Zamankhil	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%	
Baghlan	Baghlani Jadid	Sarak-e-3, 4, 5, 6, 7, 8, 9,10	Livestock	MC-IDEA-NE-BG-L-11-10	Silk and Wool Spinning Training	Capacity building	Mercy Corps	15-Aug-10	15-Oct-10	100%	30
Baghlan	Puli Khumri	Housain Khail Darqat	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%	
Baghlan	Baghlani Jadid	Shar-e-Jadid, Now Abad, Shar-e-Qadim, Masahat, Baghlan-e-Mrkazi, Dowlatzai, Tarakhail, Aqab-e-Iqamatgah, Laqayeeha, Guldarayeeha, Panjshireeha, Garagha, Fabrika, Hussain Khail Darqat, Gharow Shakh, Nahre Qumarak, Sarhang Kharotey, Safid Khan, & Hasan Abad	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%	80
Baghlan	Puli Khumri	Zaman Khail & Jabar	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%	

Baghlan	Baghlani Jadid	Sarake 3, Rayees Gul Jan, Malim Akbar	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%	210
Baghlan	Dushi	Chil Ghury Balla, Chil Ghury Payan	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Baghlan	Baghlani Jadid	Sarak-12, Sarak-2, Sarak-1, Sarak-3, Sarak-4, Sarak-5 and Sarak-6	Livestock	MC-IDEA-NE-BG-L-014-11	Silkworm Production	Training/Distribution	Mercy Corps	20-Mar-11	5-Jun-11	100%	90
Baghlan	Puli Khumri	Husainkhil Darqat and Wardak-e-Joenow	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%	
Baghlan	Baghlani Jadid	Sarak-e-5, Aqab Iqamatgah, Panch Shiryha, Laqaeha, Aqab Shafakhana, Guldraeha, Muhajireen, Sarak Hasantal, Trakhil, Gudar	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%	50
Baghlan	Puli Khumri	Gawsawaran, Khugiany	Livestock	MC-IDEA-NE-BG-L-016-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Feb-12	30-Oct-12	100%	
Baghlan	Baghlani Jadid	Sarak e Atiq Khan and Uzbik e Haji Qurban	Livestock	MC-IDEA-NE-BG-L-016-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Feb-12	30-Oct-12	100%	80
Baghlan	Baghlani Jadid	Fabrika	Livestock	MC-IDEA-NE-BG-L-017-12	Silkworm Production (2012)	Training	Mercy Corps	20-Mar-12	20-Jul-12	100%	50
Baghlan	Puli Khumri	Khugyanee	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	1-Jul-12	30-Nov-12	100%	
Baghlan	Baghlan Jaded	Raies Guljan, Sarak Hassantal, Mulla Sayed Rahim and Sarak 3	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	1-Jul-12	30-Nov-12	100%	5
Baghlan	Baghlan Jaded		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	1-Oct-12	30-Nov-12	100%	4
Takhar	Bangi	Saqab	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
Takhar	Bangi	Akhundzad	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
Takhar	Bangi	Mangaliha	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
Takhar	Bangi	Qulbraq bala	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
Takhar	Bangi	Qulb raq paeen	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
Takhar	Bangi	Jalair khord	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
Takhar	Bangi	Jalair Kalan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
Takhar	Bangi	Afaqi bala	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
Takhar	Bangi	Afaqi paeen	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
Takhar	Bangi	Badakhshi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	270
Takhar	Farkhar		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation		Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Chal		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation		Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Kalafghan		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Haje dasor	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Badakhshi bala	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Badakhshi paeen	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Said mukhtar	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Chapor	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Hashim bai	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Arab sarwar	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Aq masjed	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Abolhasan bek	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Arab ha	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Taloqan		Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	250
Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	250
Takhar	Bangi	Qulbraq	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	250
Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	250
Takhar	Bangi	Goldara	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	250
Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	250
Takhar	Farkhar	Jangle Gaza	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Farkhar	Shoori	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Farkhar	Dasht kunj	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Chal		Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture		15-May-11	30-Sep-11	100%	
Takhar	Kalafghan		Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation			15-May-11	30-Sep-11	100%	
Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Aq masjed	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Takhta Koprok	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Baharak	Toroq abu	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	

Takhar	Baharak	Haje berget	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Taloqan	Delger say	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%	
Takhar	Taloqan	Center of Taloqan	Agriculture	MC-IDEA-NE-TK-A-024-12	Agriculture Retailer Training-phase	Training	Mercy Corps	1-Apr-11	30-Apr-11	100%	25
Takhar	Kalafghan	Choqor Qushlaq, Asta	Agriculture	MC-IDEA-NE-TK-A-02-10	Pistachio Orchard Establishment	Agriculture	Mercy Corps	1-Jan-10	31-Jan-11	100%	16
Takhar	Kalafghan	Center of Kalafghan	Agriculture	MC-IDEA-NE-TK-A-06-10	Orchard Management	Agriculture	Mercy Corps	1-Mar-10	31-Jan-11	100%	32
Takhar	Farkhar	Center of Farkhar	Agriculture	MC-IDEA-NE-TK-A-06-10	Orchard Management	Agriculture	Mercy Corps	1-Mar-10	31-Jan-11	100%	
Takhar	Taloqan	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	14-May-13	100%	41
Takhar	Bangi	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	31-Jan-11	100%	
Takhar	Chal	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	31-Jan-11	100%	
Takhar	Kalafghan	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	31-Jan-11	100%	
Takhar	Farkhar	Center of district	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	31-Jan-11	100%	
Takhar	Taloqan	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	60
Takhar	Bangi	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Chal	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Farkhar	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Baharak	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Kalafghan	Center of district	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Kalafghan	Zardalo dara, Chenar	Agriculture	MC-IDEA-NE-TK-A-08-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Mar-10	31-Jan-11	100%	22
Takhar	Farkhar	Khusdeh, Per-e-farkha	Agriculture	MC-IDEA-NE-TK-A-08-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Mar-10	31-Jan-11	100%	
Takhar	Taloqan	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	170
Takhar	Bangi	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Chal	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Farkhar	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Baharak	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Kalafghan	Town center	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Bangi	Town center	Agriculture	MC-IDEA-NE-TK-A-18-11	Commercial Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	7
Takhar	Taloqan	Nahr-e-chaman	Agriculture	MC-IDEA-NE-TK-A-18-11	Commercial Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%	
Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%	47
Takhar	Farkhar	Khusdeh,	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%	
Takhar	Farkhar	Per-e-farkhar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%	
Takhar	Taloqan	Nahr-e-chaman	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	88
Takhar	Farkhar	Town center	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Takhar	Bangi	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	90
Takhar	Farkhar	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Takhar	Chal	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Takhar	Kalafghan	Town center	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	244
Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Takhar	Chal	Mandara	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Takhar	Baharak	Mola yousuf	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%	
Takhar	Bangi	Jalair	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	1-May-10	1-Nov-10	100%	70
Takhar	Bangi	Qulbraq	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps			100%	220
Takhar	Bangi	Muhajer qushlaq	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	1-May-10	1-Nov-10	100%	70
Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	1-May-10	1-Nov-10	100%	70
Takhar	Kalafghan	Zer shakh	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	1-May-10	30-Apr-11	100%	
Takhar	Kalafghan	Chenar	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	1-May-10	30-Apr-11	100%	40
Takhar	Namak Ab	Sholash dara bala	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	1-May-10	30-Apr-11	100%	
Takhar	Namak Ab	Sholash ara paeen	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	1-May-10	30-Apr-11	100%	
Takhar	Taloqan	Sarai Sang	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	103
Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	103
Takhar	Bangi	Garmser	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Chal	Mandara	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Bangi	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	39
Takhar	Taloqan	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Chal	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Takhar	Farkhar	Shoori	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	1-Apr-10	1-Oct-10	100%	
Takhar	Farkhar	Qapanger	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	1-Apr-10	1-Oct-10	100%	
Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	1-Apr-10	1-Oct-10	100%	
Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	1-Apr-10	1-Oct-10	100%	
Takhar	Taloqan	Sarai Sang	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%	
Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%	

Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%	
Takhar	Bangi	Qulbraq	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%	
Takhar	Bangi	Jalair	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%	
Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%	250
Takhar	Baharak		Agriculture		Intensification System Rice		Mercy Corps	15-May-11	30-Oct-11	100%	
Takhar			Agriculture		Melon Fly and Potato Beetle Control		Mercy Corps	1-Apr-10	1-Aug-10	100%	24511
Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-L-02-10	Poultry Production		Mercy Corps	15-May-10	30-Apr-11	100%	240
Takhar	Kalafghan	Mula Gulbudin	Agriculture	MC-IDEA-NE-TK-L-02-10	Poultry Production		Mercy Corps	15-May-10	30-Apr-11	100%	240
Takhar	Baharak	Chaila	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
Takhar	Baharak	Astana Qul	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
Takhar	Baharak	Shaikh ha	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
Takhar	Baharak	Haje beregt	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
Takhar	Baharak	Haje Amen	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
Takhar	Baharak	Mula Mohd Qul	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
Takhar	Baharak	Haje Haidar	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production		Mercy Corps	15-Dec-10	14-Dec-11	100%	120
Takhar	Bangi	Saqab	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Bangi	Akhund zada	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Bangi	Mangaliha	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Bangi	Qulbraq bala	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Bangi	Qulbraq paeen	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Bangi	Jalair khord	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Bangi	Jalair Kalan	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Bangi	Afaqi bala	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Bangi	Afaqi paeen	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Bangi	Badakhshi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Baharak	Haje Dasor	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Baharak	Badakhshi bala	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Baharak	Badakhshi paeen	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Baharak	Said mukhtar	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Baharak	Chapor	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Baharak	Hashim bai	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Baharak	Arab sarwar	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Baharak	Aqmajed	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Baharak	Abolhasan bek	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar	Baharak	Arab ha	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening		Mercy Corps	17-Aug-10	16-Nov-10	100%	200
Takhar/Kunduz	All districts		Agriculture		Melon Fly Control		Mercy Corps	15-Jun-09	16-Aug-09	100%	15824
Takhar/Kunduz	All districts		Agriculture		Melon Fly Control		Mercy Corps	15-Jun-09	16-Aug-09	100%	
Takhar	Bangi	Qulboraq	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Jul-12	30-Apr-13	100%	35
Takhar	Taloqan	Yosuf Ali	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Jul-12	30-Apr-13	100%	35
Takhar	Taloqan	Chugum	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Jan-12	30-Dec-12	100%	4
Takhar	Taloqan	Baghak	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Jan-12	30-Dec-12	100%	4
Takhar	Farkhar	Twon center	Livestock	MC-IDEA-NE-TK-L-05-11	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	130
Takhar	Kalafghan	Twon center	Livestock	MC-IDEA-NE-TK-L-05-11	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	130
Takhar	Farkhar	Nahr Ab	Livestock	MC-IDEA-NE-TK-L-06-11	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	65
Takhar	Kalafghan	Shakh chushma	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	40
Takhar	Kalafghan	Zardalo dara	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	40
Takhar	Kalafghan	Qaratoo	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	40
Takhar	Farkhar	Qazi khoshal	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	50
Takhar	Farkhar	Madrasa khosdeh	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	
Takhar	Farkhar	Balahesar Khosdeh	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	
Takhar	Farkhar	Sang-e-atash	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%	
Takhar	Kalafghan	Tintak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Kalafghan	Sharshar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Kalafghan	Badal Qushlaq	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Taloqan	Mawlawi Habibulah	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Taloqan	Karez	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Taloqan	Gaznichiha	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Taloqan	Esmaiel salakh	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Taloqan	Baba Zarif	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Taloqan	Namk Foroshi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Taloqan	Khalifa Qushlaq	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Bangi	Jalaier	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Bangi	Jalaier khord	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	150
Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Bangi	Mirha	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	

Takhar	Bangi	Akhund zada	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Bangi	Qaratash	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Bangi	Termensay	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Farkhar	Dan-e-zereh	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Farkhar	Pofar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Baharak	Aqmajed	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Baharak	Meyazafar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Baharak	Jangawor	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Baharak	Toroq Abi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%	
Takhar	Taloqan		Livestock		Poultry Production (2012)		Mercy Corps	17-Jan-12	30-Oct-12	100%	80
Takhar	Kalafghan	Tintak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Kalafghan	Sharshar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Kalafghan	Badal Qushlaq	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Taloqan	Mawlawi Habibulah	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Taloqan	Karez	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Taloqan	Gaznichiha	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Taloqan	Esmaiel salakh	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Taloqan	Baba Zarif	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Taloqan	Namk Foroshi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Taloqan	Khalifa Qushlaq	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Bangi	Jalaier	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Bangi	Jalaier khord	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	150
Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Bangi	Mirha	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Bangi	Akhund zada	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Bangi	Qaratash	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Bangi	Termensay	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Farkhar	Dan-e-zereh	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Farkhar	Pofar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Farkhar	Khosdeh	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Baharak	Aqmajed	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Baharak	Meyazafar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Baharak	Jangawor	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Baharak	Toroq Abi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%	
Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Taloqan	Maulawi Habibula	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Taloqan	Bazarbek	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Taloqan	Yusufali	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Taloqan	Yunus khan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Taloqan	Sufi khan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Taloqan	Chashma Shir	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Taloqan	Ahendara	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Taloqan	Haje Esmaiel	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Taloqan	Qushqar Khan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Bangi	Qulboraq Bala	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Bangi	Afaqi payen	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Bangi	Afaqi bala	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Bangi	Jalair kalan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	200
Takhar	Bangi	Guldarah	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Bangi	Jalair boja	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	

Takhar	Farkhar	kurani	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Farkhar	Shori	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Farkhar	Jangle Gaza	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Farkhar	Dasht-e-Kunj	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Farkhar	Kundal	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Farkhar	Khafdara	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Baharak	Qari shaiman	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Baharak	Jangawor	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Baharak	Charmgari	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Kalafghan	Astana tepa	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Kalafghan	Edil	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Kalafghan	Badal Qushlaq	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Kalafghan	Tintak	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Kalafghan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Kalafghan	Saraseyab	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%	
Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Jalair kalan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Qulboraq Bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Afaqi bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Guldarah	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Farkhar	Gagaligaza	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Farkhar	Shori	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Farkhar	Dshtekung	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Farkhar	Chashmegarmok	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Baharak	Aq Masjed	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	
Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%	600
Takhar	Bangi	Akhundzada	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	500
Takhar	Bangi	Jalair kalan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Qulboraq payen	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Badakhshi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Qulboraq Bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Saqab	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Afaqi bala	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Guldarah	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Bangi	Kadokhor	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Farkhar	Gagaligaza	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Farkhar	Shori	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Farkhar	Dshtekung	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Farkhar	Chashmegarmok	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Baharak	Haji Palwan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Baharak	Takhta Kopruk	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Baharak	Aq Masjed	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Baharak	Mula yosuf	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Taloqan	Kunjak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Taloqan	Delgeersay	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Taloqan	Khetayan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Repeated	16-Jan-12	30-Oct-12	100%	
Takhar	Taloqan	Sarai Sang	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
Takhar	Taloqan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
Takhar	Farkhar	Shoori	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
Takhar	Farkhar	kurani	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
Takhar	Farkhar	Chashmegarmok	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	10
Takhar	Baharak	Haje Palwan	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
Takhar	Kalafghan	Aqplaq	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
Takhar	Kalafghan	Twon center	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
Takhar	Bangi	will up date	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
Takhar	Taloqan	will up date	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
Takhar	Kalafghan	will up date	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	4
Takhar	Taloqan	Khas Kapa	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
Takhar	Farkhar	Dasht-e-Kunj	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	4

Takhar	Baharak	Meya zafar	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	7
Takhar	Bangi	Guldara	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%	
Takhar	Kalafghan	Zardalo dara	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Repeated	1-Mar-10	1-Sep-10	100%	
Takhar	Kalafghan	Chenar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Repeated	1-Mar-10	1-Sep-10	100%	47
Takhar	Farkhar	Khusdeh,	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Repeated	1-Mar-10	1-Sep-10	100%	
Takhar	Farkhar	Per-e-farkhar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Repeated	1-Mar-10	1-Sep-10	100%	
Takhar	Bangi	Akhundzada	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Bangi	Mangali	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Bangi	Qulbaraq payen	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Bangi	Badakhshi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Bangi	Qulbaraq bala	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Bangi	Saqab	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Bangi	Afaqi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Farkhar	Shori	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Farkhar	Chashmegarmok	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Farkhar	kurani	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Kalafghan	Chenar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Kalafghan	Saraseyab	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Kalafghan	Aqplaq	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Kalafghan	Sarqrooq	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Kalafghan	Twon center	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	500
Takhar	Kalafghan	Qaratoo	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Kalafghan	Badal Qushlaq	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Kalafghan	Yaroq tash	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Kalafghan	Shar shar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Kalafghan	Shaikh chushma	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Baharak	Haje berget	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Baharak	Emam shokor	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Baharak	Qari shaiman	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Baharak	Meya zafar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Taloqan	Kunjak	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Taloqan	Ass	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Taloqan	Qaramula	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Taloqan	Debash	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Takhar	Taloqan	Khetayan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (2012)	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%	
Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	150
Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Jurm	Naway Jurum	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Baharak	Qoldasht	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Argo	Shahr e Wahdat,	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Baharak	Diaya	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Baharak	Dasht-e-Furmuraq	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Baharak	Binijar	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Warduj	Shufchan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Warduj	Murkan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Jurm	Naway Jurum	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Faizabad	kori	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Kishem	Jari shah baba	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Kishem	Baloch	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Shuhada	Afrej	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400
Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	400

Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	23
Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Shuhada	Ezrew	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Shuhada	Dasht	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Argo	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Daryim	Fazilan	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Kishem	Dara-e-namazgah	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	336
Badakhshan	Baharak	Doab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Baharak	Doabgi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Baharak	Diaya	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Baharak	Zer-e-Dashtuk	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	AbJen	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Dehdroz	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Sangi kabot	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Shaghan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Bashund	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Zo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Astin	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Shufchan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Afrej	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Pijuj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Wenj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Eweank	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Chakaran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Ezrew	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Yakhchew	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Rezwan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Darghab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Mazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Maidan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Abchshmah	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Sarkhan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Sherkani	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Yabab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	Juibar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Chung-e-Payan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Hisarak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Kharandab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Keb-e-Miyana	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Kutab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Sar-e-tal	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Qalay Gunbad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Furghamunj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	

Badakhshan	Jurm	Ahangaran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Dehpara	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Sarlola	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Zulm Abad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Mughula	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Darkhan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Yaftal	Shakarlab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Yaftal	Dehpayan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Yaftal	Naland	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Yaftal	Markaz	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Yaftal	Clenek	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Yaftal	Hozakan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Yaftal	Roye dasht	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	Hisary	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	Khaja maruf jan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Qargha	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Hafizmughul	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Eishanha	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Dahmagas	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Khaspak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Shahre sadat	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Dahbazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Nim tala	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Saydae Dahbazar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Chushmae qalandar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Roi Dasht	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Daraebagh	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Quraishe	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Qarluq	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Langar	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Shaikh Aabad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	pitawak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Mozafari	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Nawabad Darah Qaq	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Khaja Afghani	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Khanika	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Fizani	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Ghilawik	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Qermeshi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Sayed Hai Mozafari	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Jari shah baba	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Waghar dara	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Baloch	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Gunbad gharbi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Chulgazi	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Yawarzan	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Nowabad Gandum gu	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Sangab	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Dashti shahida	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Baharak	Koh-e-Daraz	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	659
Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	

Badakhshan	Baharak	Zer-e-Dashtuk	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Baharak	Chapchi Yardar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	AbJen	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Sangi kabot	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Shaghan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Zo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Estin	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Pasibagh	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Asle Jurm,	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Dashtak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Asle Jurm	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Kharandab	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Dehpara	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Sarlola	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Dih Naw	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Mughula	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Usnamat	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Darkhan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	Hisary	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	kori	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	jangal	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Arghund	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Shatak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Qargha	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Hafizmughul	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Darkhan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Chushmaehesar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Bakhtesha	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Dahmagas	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Barlas Wakhyan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Dahbala	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Khaspak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Fazilan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Shahre sadat	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Shahre safa	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Dahbazar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Nim tala	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Saydae Dahbazar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Chushmae qalandar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Roi Dasht	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Daraebagh	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Quraishe	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Haji Pahlawan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Qarluq	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Daryim	Langar	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Mozafari	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Nawabad Darah Qaq	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Khaja Afghani	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Khanika	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Fizani	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Qermeshi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Naebha-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Sari jar sharqi	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	

Badakhshan	Kishem	Pansheri ha payen	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Pansheri ha bala	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Farajghani	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Nowabad Gandum gu	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	100
Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Jurm	Sar-e-tal	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Jurm	Madras	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Faizabad	Dashti Shuhada	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Faizabad	Kori	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Kishem	Islam abad	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Kishem	Dara-e-namazgah	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Kishem	Howza-e-shahr	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Kishem	Pansheri ha bala	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Kishem	Farajghani	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%	
Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	200
Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Baharak	Dasht-e-Farhad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Hisarak	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Qalay Gunbad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Nawa	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Jurm	Hazrat-e-Ameer	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Shuhada	wajinj	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Darkhan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Bakhtesha	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	40
Badakhshan	Argo	Barlas Wakhyan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Dahbala	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Khaksari	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Kishem	Pistakhur	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Aro	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Aqburia	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Tagob	Karasdeh	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	yaftal	Shakarlab	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	yaftal	Markaz	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	yaftal	Clenek	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	Takyah bala	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	Sumdara	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	Dahani ab	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	chatah	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Faizabad	jangal	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%	
Badakhshan	Yaftal	Dihandara	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	120
Badakhshan	Yaftal	Dihandara	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	
Badakhshan	Yaftal	Anardara bala	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	
Badakhshan	Yaftal	Khuna qishlaq-Maghz	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	

Badakhshan	Yaftal	Payan Khsaba	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%	
Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	30
Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Tagob	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Faizabad	N/A	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%	
Badakhshan	Baharak	Dasht e Farakh	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	32
Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	
Badakhshan	Baharak	Shash Pul	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	
Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	
Badakhshan	Baharak	Payan Shahr	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	
Badakhshan	Baharak	Do Pul	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	
Badakhshan	Baharak	Dasht e Farhad	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	
Badakhshan	Faizabad	Dasht e Qurugh	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	
Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	
Badakhshan	Faizabad	Chata	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	
Badakhshan	Yaftal	Bad Darah	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	
Badakhshan	Yaftal	Jungle Wakil	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	
Badakhshan	Yaftal	Naland	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Developme	Mercy Corps	30-Oct-09	30-May-10	100%	
Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	60
Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
Badakhshan	Teshken	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
Badakhshan	Tagob	N/A	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%	
Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%	
Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-009-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-10	31-Aug-10	100%	25
Badakhshan	Kishem (Namazga)	N/A	Agriculture	MC-IDEA-NE-BD-A-010-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	15-Apr-10	31-Aug-10	100%	25
Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-029-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-Jun-11	30-Oct-11	cancelled	10
Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	10000
Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
Badakhshan	Daryim	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
Badakhshan	Teshken	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
Badakhshan	Tagop	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%	
Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	18-Jul-10	17-Aug-10	100%	2000
Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	18-Jul-10	17-Aug-10	100%	
Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	18-Jul-10	17-Aug-10	100%	
Badakhshan	Faizabad	N/A	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Control	Training to Government Staff	Mercy Corps	18-Jul-10	17-Aug-10	100%	
Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	12-Aug-09	1-Mar-10	100%	120
Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Production	Mercy Corps	27-Mar-10	25-Sep-10	100%	180
Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Production	Mercy Corps	27-Mar-10	25-Sep-10	100%	
Badakhshan	Kishem	N/A	Livestock	MC-IDEA-NE-BD-L-012-10	Feed and Vet Support for Milch Animals	VFU Service Promotion	Mercy Corps	1-Sep-10	30-Nov-10	100%	460
Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-012-10	Feed and Vet Support for Milch Animals	VFU Service Promotion	Mercy Corps	1-Sep-10	30-Nov-10	100%	
Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-011-10	Poultry Refresher Training	Training to Farmers	Mercy Corps	2-Jul-10	25-Jul-10	100%	120
Badakhshan	Baharak	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	464
Badakhshan	Warduj	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
Badakhshan	Shuhada	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
Badakhshan	Argo	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
Badakhshan	Faizabad	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	

Badakhshan	Jurm	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
Badakhshan	Khash	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
Badakhshan	Darayim	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
Badakhshan	Tagop	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
Badakhshan	Kishem	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
Badakhshan	Teshken	N/A	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAIL Ag Extension Officers	Training to CDC Leaders and M	Mercy Corps	1-Sep-10	30-Sep-10	100%	
Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	8000
Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	
Badakhshan	Yaftal-e-Payan	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	
Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	
Badakhshan	Warduj	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	
Badakhshan	Shuhada	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	
Badakhshan	Tagop	N/A	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%	
Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%	8000
Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%	
Badakhshan	Yaftal-e-Payan	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%	
Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%	
Badakhshan	Warduj	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%	
Badakhshan	Shuhada	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%	
Badakhshan	Tagop	N/A	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%	
Badakhshan	Jurm	N/A	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%	80
Badakhshan	Darayim	N/A	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%	
Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%	114
Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%	
Badakhshan	Yaftal-e-Payan	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%	
Badakhshan	Khash	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%	
Badakhshan	Warduj	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%	
Badakhshan	Teshken	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%	
Badakhshan	Jurm	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%	
Badakhshan	Darayim	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%	
Badakhshan	Kishem	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%	
Badakhshan	Baharak	N/A	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%	
Badakhshan	Argo	N/A	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps	12-Jun-09	12-Sep-09	100%	6.37
Badakhshan	Jurm	N/A	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps	12-Jun-09	12-Sep-09	100%	
Badakhshan	Faizabad	N/A	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps	12-Jun-09	12-Sep-09	100%	
Badakhshan	Baharak	Sar Shahr	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%	
Badakhshan	Baharak	DO pul	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%	
Badakhshan	Baharak	Payen Shahr	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%	100
Badakhshan	Baharak	Chapchi Maghzar	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%	
Badakhshan	Baharak	Khair Abad	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%	
Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50
Badakhshan	Baharak	Shahr e Kuhna	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50
Badakhshan	Baharak	Furmuragh	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50
Badakhshan	Kishem	Panjsheri ha	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50
Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50
Badakhshan	Faizabad	Dasht e Shuhada	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50
Badakhshan	Faizabad	Chata	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50
Badakhshan	Argo	Shahmari	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50
Badakhshan	Argo	Pistakhor	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50
Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50
Badakhshan	Argo	Tajikha	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%	50
Badakhshan	Faizabad	Hisary	Livestock	MC-IDEA-NE-BD-L-019-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Feb-12	10-Feb-13	100%	80
Badakhshan	Baharak	Shashpol	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Baharak	Bini jar	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Baharak	DO pul	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Baharak	Chapchi Yardar	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Baharak	Sar Shahr	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Baharak	Dasht e Farakh	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Baharak	Dasht e Farhad	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Baharak	Rubatak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	88
Badakhshan	Baharak	Rubabi	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Argo	Pistakhor	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Argo	Shahr e Wahdat	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Argo	Shahmari	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Faizabad	Chata	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Faizabad	Dahana e Ab	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Faizabad	Dasht e Qurugh	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%	
Badakhshan	Baharak	Dasht-e-Farakh	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	
Badakhshan	Baharak	Doab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%	

Badakhshan	Baharak	Doabgi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Bibikan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Diaya	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Sar-e-Pol Yardar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Zer-e-Dashtuk	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Khair Abad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	AbJen	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Chardara	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Dehdroz	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Sangi kabot	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Wakhul	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Shaghan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Bashund	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Zo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Astin	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Trang	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Chakaran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Shufchan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Shaed Abad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Afrej	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Pijuj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Wajinj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Wenj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Eweank	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Parkhab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Chakaran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Dehqaziyan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Ezrew	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Yakhchew	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Rezwan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Darghab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Mazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Maidan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Abchshmah	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Sarkhan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Sherkani	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Yabab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Juibar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Dashtuk	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Chung-e-Payan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Asl-e-Jurum	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Hisarak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Panjeryan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Kharandab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Sanglakh	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Keb-e-Miyana	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Kutab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Sar-e-tal	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Qalay Gunbad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Furghamunj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Ahangaran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Shahran	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Dehpara	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Sarlola	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Zulm Abad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Buquluk	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Tajika	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Mughula	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Darkhan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Shakarlab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Dehpayan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Naland	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Markaz	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Clenek	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Hozakan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Roye dasht	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Faizabad	Ass	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Faizabad	Hisary	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Faizabad	Dashtishuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Faizabad	Khaja maruf jan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%

Badakhshan	Argo	Khaksari	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Argo	Qargha	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Argo	Hafizmughul	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Argo	Dahqankhana	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Argo	Ganjachushma	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Argo	Shameri	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Argo	Eishanha	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Argo	Shahre Wahdat	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Argo	Dahdahi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Argo	Tajika	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Argo	Dahmagas	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Khaspak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Shahre sadat	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Dahbazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Nim tala	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Saydae Dahbazar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Khandan shahr	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Chushmae qalandar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Roi Dasht	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Daraebagh	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Quraishe	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Kulabi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Qarluq	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Langar	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	Shaikh Aabad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Daryim	pitawak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Teshken	Mozafari	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Teshken	Nawabad Darah Qaq	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Teshken	Khaja Afghani	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Teshken	Bazare Teshkan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Teshken	Khanika	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Teshken	Fizani	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Teshken	Ghilawik	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Teshken	Qermeshi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Teshken	Sayed Hai Mozafari	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Meian Shahr	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Kangorchi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Jari shah baba	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Saraya-e-sharqi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Waghar dara	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Baloch	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Gunbad sharqi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Gunbad gharbi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Chulgazi	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Yawarzan	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Nowabad Gandum gu	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Sangab	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Kishem	Dashti shahida	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%		
Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps	20-Feb-12	30-Nov-12	100%	10	
Badakhshan	Argo	Shahr e Wahdat	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps	20-Feb-12	30-Nov-12	100%	10	
Badakhshan	Faizabad	Kuri	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps	20-Feb-12	30-Nov-12	100%	10	
Badakhshan	Baharak	Chapchi Maghzar	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%	8	
Badakhshan	Baharak	Mazar	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%	8	
Badakhshan	Faizabad	Kuri	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%	8	
Badakhshan	Faizabad	Layaba	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%	8	
Badakhshan	Baharak		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%		
Badakhshan	Kishem		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%		150
Badakhshan	Faizabad		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%		
Badakhshan	Argo		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%		
Baghlan	Puli Khumri		Agriculture		Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	85%		
Baghlan	Baghlani Jadid		Agriculture		Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	85%	10	
Baghlan	Bano		Agriculture		Construction of underground storage		Mercy Corps	10-Aug-12	15-Oct-12	100%		
Baghlan	Dehsallah		Agriculture		Construction of underground storage		Mercy Corps	10-Aug-12	15-Oct-12	100%	5	
Takhar	Taloqan		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%		
Takhar	Baharak		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%	8	
Takhar	Kalafgahn		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%		
Kunduz	Kunduz center		Agriculture		Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	15-Mar-12	100%	5	
Kunduz	Kunduz center		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%		
Kunduz	Khanabad		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%		
Kunduz	Imamsahib		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%		30

Kunduz	Kunduz center		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%		50
Kunduz	Aliabad		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%		
Kunduz	Qalezal		Agriculture		Women's Greenhouse Project - Fall	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%		
Kunduz	Kunduz center		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%	7	
Kunduz	Aliabad		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%		
Kunduz	Kunduz center		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%		
Kunduz	Khanabad		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%	150	
Kunduz	Imamsahib		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%		
Takhar	Farkhar		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%		
Takhar	Taloqan		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%	150	
Takhar	Bangi		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%		
Takhar	Kalafgahn		Agriculture		Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%		
Takhar	Farkhar		Agriculture		Construction of underground storage	Agriculture	Mercy Corps	1-Sep-12	20-Mar-13	100%		
Takhar	Worsaj		Agriculture		Construction of underground storage	Agriculture	Mercy Corps	1-Sep-12	20-Mar-13	100%	4	
Badakhshan	Baharak		Agriculture		Construction of underground storage	Agriculture	Mercy Corps	15-Aug-12	30-Apr-13	97%		
Badakhshan	Daryim		Agriculture		Construction of underground storage	Agriculture	Mercy Corps	15-Aug-12	30-Apr-13	97%		4
Badakhshan	Argo		Agriculture		Construction of underground storage	Agriculture	Mercy Corps	15-Aug-12	30-Apr-13	97%		
Badakhshan	Faizabad		Livestock		Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	10-Feb-13	100%		7
Parwan	Charikar		Agriculture	MC-IDEA-PWN-A-1-12	PRPC Expansion	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	5%	600	
Parwan	Charikar		Agriculture	MC-IDEA-PWN-A-2-12	Processing plant- Improvement	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	5%	65	
Parwan	Charikar		Agriculture	MC-IDEA-PWN-A-3-12	Raisin Ochra Toxin Testing	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	5%	600	
Badakhshan	Faizabad		Agriculture		Greenhouse	Agriculture	Mercy Corps	25-Sep-12	30-May-13	98%		5
Badakhshan	Baharak		Agriculture		Greenhouse	Agriculture	Mercy Corps	25-Sep-12	30-May-13	98%		
Badakhshan	Baharak		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%		
Badakhshan	Jurm		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%		
Badakhshan	Kishem		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%		
Badakhshan	Shuhada		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%		
Badakhshan	Argo		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%		800
Badakhshan	Darayem		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%		
Badakhshan	Faizabad		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%		
Badakhshan	Yaftal		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%		
Badakhshan	Tishkan		Agriculture		Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	98%		
Badakhshan	Baharak		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	20-Oct-12	20-Apr-13	100%		127
Baghlan	Puli Khumri		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	1-Sep-12	30-Nov-12	100%	4	
Takhar	Taloqan		Agriculture		Pickle making for women	Agriculture	Mercy Corps	30-Jun-12	30-Dec-12	100%		215
Takhar	Taloqan		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	1200	
Takhar	Bangi		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	1200	
Takhar	Farkhar		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	1200	
Takhar	Baharak		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	1200	
Takhar	Kalafghan		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%	1200	
Kunduz	Chardara		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%		
Kunduz	Imamsahib		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%		
Kunduz	Kunduz center		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%		1000
Kunduz	Aliabad		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%		
Kunduz	Qalezal		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%		
Kunduz	Khanabad		Agriculture		Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%		
Kunduz	Kunduz center		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	1-Oct-12	31-Dec-12	100%	170	
Badakhshan	Argo			MC-IDEA-NE-BD-L-017-11	Community-Based Savings Groups		Mercy Corps	1-Oct-11	10-Feb-13	100%		
Badakhshan	Yaftal			MC-IDEA-NE-BD-L-017-11	Community-Based Savings Groups		Mercy Corps	1-Oct-11	10-Feb-13	100%		243
Badakhshan	Yaftal		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%		
Badakhshan	Kishem		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%		
Badakhshan	Baharak		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%		
Badakhshan	Shuhada		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%		
Badakhshan	Jurm		Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%		13
Badakhshan	Faizabad		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%		
Badakhshan	Argo		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%		
Badakhshan	Jurm		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%		
Badakhshan	Baharak		Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%		495
Badakhshan	Baharak		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%		
Badakhshan	Faizabad		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%		400
Badakhshan	Kishem region (5districts)		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%		
Badakhshan	Jurm		Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%		
Takhar	Taloqan			MC-IDEA-NE-TK-L-10-12	Community-Based Savings Groups		Mercy Corps	17-Jan-12	30-Dec-12	100%		125
Takhar	Taloqan	Farkhar: Khafdara, Ch	Agriculture	TLQ-A-010-12	Women Strawberry	Agriculture	Mercy Corps	15-Jul-12	30-May-13	95%		40
Takhar	Taloqan		Agriculture	TLQ-A-014-12	Low Tunnel Plastic for Women	Agriculture	Mercy Corps	15-Nov-12	30-Mar-13	100%		20
Takhar	Farkhar		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	15-Dec-12	15-Apr-13	60%		94
Takhar	Kalafghan		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	15-Dec-12	15-Apr-13	60%		
Kunduz	Kunduz center		Livestock		Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	100%		800
Kunduz	Emam Sahib		Livestock		Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	100%		
Kunduz	Kunduz center		Livestock		Honey Enterprise	Livestock	Mercy Corps	14-Jan-13	30-Sep-13	60%		
Kunduz	Emam Sahib		Livestock		Honey Enterprise	Livestock	Mercy Corps	14-Jan-13	30-Sep-13	60%		100
Kunduz	Qala-e-Zal		Livestock		Honey Enterprise	Livestock	Mercy Corps	14-Jan-13	30-Sep-13	60%		

Kunduz	Kunduz center		Livestock		Women's Egg Production	Livestock	Mercy Corps	20-Jan-13	20-Nov-13	80%	10
Kunduz	Emam Sahib		Livestock		Women's Egg Production	Livestock	Mercy Corps	20-Jan-13	20-Nov-13	80%	
Kunduz	Kunduz center		Livestock		Women's Smallholder Poultry	Livestock	Mercy Corps	20-Jan-13	20-Nov-13	80%	80
Kunduz	Emam Sahib		Livestock		Women's Smallholder Poultry	Livestock	Mercy Corps	20-Jan-13	20-Nov-13	80%	
Takhar	Taloqan		Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	55%	814
Takhar	Bangi		Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	55%	
Takhar	Baharak		Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	55%	
Takhar	Farkhar		Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	55%	
Takhar	Taloqan		Agriculture	TLQ-A-19-13	Women's Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	55%	248
Takhar	Taloqan		Agriculture	TLQ-A-20-13	Low Tunnel Plastic (Commercial Vegetable Cultivation)	Agriculture	Mercy Corps	15-Feb-13	30-Oct-13	55%	293
Takhar	Bangi		Agriculture	TLQ-A-20-13	Low Tunnel Plastic (Commercial Vegetable Cultivation)	Agriculture	Mercy Corps	15-Feb-13	30-Oct-13	55%	
Takhar	Baharak		Agriculture	TLQ-A-20-13	Low Tunnel Plastic (Commercial Vegetable Cultivation)	Agriculture	Mercy Corps	15-Feb-13	30-Oct-13	55%	
Takhar	Taloqan		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	65%	273
Takhar	Bangi		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	65%	
Takhar	Kalafghan		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	65%	
Takhar	Baharak		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	65%	
Takhar	Farkhar		Agriculture	TLQ-A-22-13	Commercial Orchard Establishment (Irrigated Land)	Agriculture	Mercy Corps	1-Feb-13	30-Oct-13	65%	
Takhar	Taloqan		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	443
Takhar	Bangi		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Kalafghan		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Baharak		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Farkhar		Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Taloqan		Agriculture	TLQ-A-25-13	New Year Celebration Farmers Day	Celebration	Mercy Corps	28-Feb-13	30-Apr-13	100%	
Kunduz	Chardara		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	5-Feb-13	1-Jun-13	100%	300
Kunduz	Imamsahib		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	5-Feb-13	1-Jun-13	100%	
Kunduz	Kunduz center		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	5-Feb-13	1-Jun-13	100%	
Kunduz	Aliabad		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	5-Feb-13	1-Jun-13	100%	
Kunduz	Qala-e-Zal		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	5-Feb-13	1-Jun-13	100%	
Kunduz	Khanabad		Agriculture		Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	5-Feb-13	1-Jun-13	100%	
Kunduz	Imamsahib		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	25-Oct-13	90%	1430
Kunduz	Kunduz center		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	25-Oct-13	90%	
Kunduz	Aliabad		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	25-Oct-13	90%	
Kunduz	Qala-e-Zal		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	25-Oct-13	90%	
Kunduz	Khanabad		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	25-Oct-13	90%	
Kunduz	Imamsahib		Agriculture		Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	26-Oct-13	100%	600
Kunduz	Kunduz center		Agriculture		Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	26-Oct-13	100%	
Kunduz	Aliabad		Agriculture		Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	26-Oct-13	100%	
Kunduz	Qala-e-Zal		Agriculture		Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	26-Oct-13	100%	
Kunduz	Khanabad		Agriculture		Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	26-Oct-13	100%	
Kunduz	Imamsahib		Agriculture		Almond Production Survey	Survey	Mercy Corps	10-Feb-13	10-Mar-13	100%	6
Kunduz	Qala-e-Zal		Agriculture		Almond Production Survey	Survey	Mercy Corps	10-Feb-13	10-Mar-13	100%	
Kunduz	Chardara		Agriculture		Almond Production Survey	Survey	Mercy Corps	10-Feb-13	10-Mar-13	100%	
Kunduz	Imamsahib		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	90%	130
Kunduz	Kunduz center		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	90%	
Kunduz	Aliabad		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	90%	
Kunduz	Khanabad		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	90%	
Baghlan	Puli Khumri		Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps	22-Jan-13	30-Sep-13	75%	450
Baghlan	Baghlan Jadid		Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps	22-Jan-13	30-Sep-13	75%	
Baghlan	Bano		Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps	22-Jan-13	30-Sep-13	75%	
Baghlan	Dehsallah		Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps	22-Jan-13	30-Sep-13	75%	
Baghlan	Puli Hesar		Agriculture		Commercial Orchard Establishment (Irrigated Land)	Orchard Establishment	Mercy Corps	22-Jan-13	30-Sep-13	75%	
Baghlan	Puli Khumri		Agriculture		Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	30-Sep-13	75%	500
Baghlan	Baghlan Jadid		Agriculture		Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	30-Sep-13	75%	
Baghlan	Bano		Agriculture		Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	30-Sep-13	75%	
Baghlan	Dehsallah		Agriculture		Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	30-Sep-13	75%	
Baghlan	Puli Khumri		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	65%	1,500
Baghlan	Baghlan Jadid		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	65%	
Baghlan	Doshi		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	65%	
Baghlan	Khenjan		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	65%	
Baghlan	Bano		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	65%	
Baghlan	Dehsallah		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	65%	
Baghlan	Poli Hesar		Agriculture		Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	30-Oct-13	65%	
Baghlan	Puli Khumri		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	70%	150
Baghlan	Baghlan Jadid		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	70%	
Baghlan	Doshi		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	70%	
Baghlan	Khenjan		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	70%	
Baghlan	Bano		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	70%	
Baghlan	Dehsallah		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	70%	
Baghlan	Poli Hesar		Agriculture		Commercial Vegetable Cultivation (Plastic Tunnel)	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	70%	
Badakhshan	Faizabad		Agriculture		Orchard Establishment	Orchard Establishment	Mercy Corps	30-Jan-13	30-Nov-13	70%	350
Badakhshan	Kishem		Agriculture		Orchard Estbalishment	Orchard Establishment	Mercy Corps	30-Jan-13	30-Nov-13	70%	
Badakhshan	Argo		Agriculture		Orchard Estbalishment	Orchard Establishment	Mercy Corps	30-Jan-13	30-Nov-13	70%	

Badakhshan	Baharak		Agriculture		Orchard Estbalishment	Orchard Establishment	Mercy Corps	30-Jan-13	30-Nov-13	70%	
Badakhshan	Faizabad		Agriculture		Orchard Management	Orchard Management	Mercy Corps	30-Jan-13	30-Nov-13	80%	
Badakhshan	Kishem		Agriculture		Orchard Management	Orchard Management	Mercy Corps	30-Jan-13	30-Nov-13	80%	500
Badakhshan	Argo		Agriculture		Orchard Management	Orchard Management	Mercy Corps	30-Jan-13	30-Nov-13	80%	
Badakhshan	Baharak		Agriculture		Orchard Management	Orchard Management	Mercy Corps	30-Jan-13	30-Nov-13	80%	
Badakhshan	Faizabad		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	60%	
Badakhshan	Kishem		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	60%	
Badakhshan	Argo		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	60%	
Badakhshan	Baharak		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	60%	2,000
Badakhshan	Tishkan		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	60%	
Badakhshan	Tagab		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	60%	
Badakhshan	Yaftal		Agriculture		Vegetable Production	Vegetable Cultivation	Mercy Corps	10-Feb-13	10-Oct-13	60%	
Badakhshan	Baharak		Agriculture		Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	80%	150
Badakhshan	Faizabad		Agriculture		Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps	15-Feb-13	30-Oct-13	80%	
Badakhshan	Faizabad				Greenbelt	Tree Planting	Mercy Corps	21-Mar-13	15-Apr-13	100%	200
Badakhshan	Payen Shahr		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	10-Mar-13	30-Oct-13	65%	
Badakhshan	Shashpol		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	10-Mar-13	30-Oct-13	65%	90
Badakhshan	Markaz		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	10-Mar-13	30-Oct-13	65%	
Badakhshan	Dasht-e-Farakh		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	10-Mar-13	30-Oct-13	65%	
Badakhshan	Bagh-e-Mubarak		Livestock		Backyard Poultry Farming	Poultry Farming	Mercy Corps	10-Mar-13	30-Oct-13	60%	90
Badakhshan	Rubat		Livestock		Backyard Poultry Farming	Poultry Farming	Mercy Corps	10-Mar-13	30-Oct-13	60%	
Badakhshan	Faizabad		Agriculture		Women's Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	10-Mar-13	30-Oct-13	70%	100
Badakhshan	Argo		Agriculture		Women's Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	10-Mar-13	30-Oct-13	70%	
Baghlan	Puli Khumri		Agriculture		New Year Celebration Farmers Day	Celebration	Mercy Corps	1-Mar-13	31-Mar-13	100%	20
Baghlan	Baghlan Jadid		Livestock		Backyard Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	30-Oct-13	70%	90
Baghlan	Puli Khumri		Livestock		Backyard Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	30-Oct-13	70%	
Baghlan	Baghlan Jadid		Livestock		Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	30-Oct-13	70%	
Baghlan	Puli Khumri		Livestock		Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	30-Oct-13	70%	10
Baghlan	Dushi		Livestock		Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	30-Oct-13	70%	
Baghlan	Baghlan Jadid		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	1-Feb-13	30-Jul-13	85%	
Baghlan	Khinjan		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	1-Feb-13	30-Jul-13	85%	60
Baghlan	Baghlan Jadid		Livestock		Silkword Rearing (2013)	Cocoon Production	Mercy Corps	1-Mar-13	30-Jul-13	100%	50
Takhar	Taloqan		Livestock		Semi-commercial Poultry Farming (Women)	Women Poultry Production	Mercy Corps	15-Mar-13	30-Nov-13	45%	20
Takhar	Baharak		Livestock		Semi-commercial Poultry Farming (Women)	Women Poultry Production	Mercy Corps	15-Mar-13	30-Nov-13	45%	
Takhar	Taloqan		Livestock		Backyard Poultry Farming (Women)	Women Poultry Production	Mercy Corps	15-Mar-13	30-Nov-13	45%	100
Takhar	Kalafghan		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	15-Mar-13	30-Nov-13	50%	100
Takhar	Worsaj		Livestock		Beekeeping Development	Beekeeping	Mercy Corps	15-Mar-13	30-Nov-13	50%	
Badakhshan	Faizabad		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	30%	500
Badakhshan	Argo		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	30%	500
Badakhshan	Jurm		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	30%	500
Badakhshan	Baharak		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	30%	500
Badakhshan	Kishem		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	30%	500
Badakhshan	Baharak		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
Badakhshan	Kishem		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
Badakhshan	Argo		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
Badakhshan	Darayem		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
Badakhshan	Tagab		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
Badakhshan	Jurm		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
Badakhshan	Shuhada		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
Badakhshan	Khash		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
Badakhshan	Faizabad		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
Badakhshan	Yaftal		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	500
Badakhshan	Baharak		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Sep-13	10%	30
Badakhshan	Kishem		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Sep-13	10%	30
Badakhshan	Argo		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Sep-13	10%	30
Badakhshan	Darayem		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Sep-13	10%	30
Badakhshan	Tagab		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Sep-13	10%	30
Badakhshan	Jurm		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Sep-13	10%	30
Badakhshan	Shuhada		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Sep-13	10%	30
Badakhshan	Khash		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Sep-13	10%	30
Badakhshan	Faizabad		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Sep-13	10%	30
Badakhshan	Yaftal		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Sep-13	10%	30
Takhar	Taloqan		Agriculture	TLQ-A-30-13	summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	25%	1000
Takhar	Kalafgan		Agriculture	TLQ-A-30-13	summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	25%	1000
Takhar	Baharak		Agriculture	TLQ-A-30-13	summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	25%	1000
Takhar	Bangi		Agriculture	TLQ-A-30-13	summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	25%	1000
Takhar	Taloqan		Agriculture	TLQ-A-31-13	Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	25%	150
Takhar	Kalafgan		Agriculture	TLQ-A-31-13	Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	25%	150
Takhar	Farkhar		Agriculture	TLQ-A-31-13	Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	25%	150
Takhar	Bangi		Agriculture	TLQ-A-31-13	Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	25%	150
Takhar	Baharak		Agriculture	TLQ-A-31-13	Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	25%	150
Takhar	Taloqan		Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Oct-13	15%	5

Takhar	Kalafgan		Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Oct-13	15%	5
Takhar	Farkhar		Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Oct-13	15%	5
Takhar	Bangi		Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Oct-13	15%	5
Takhar	Baharak		Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Oct-13	15%	5
Takhar	Taloqan		Agriculture	TLQ-A-33-13	Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	20%	500
Takhar	Kalafgan		Agriculture	TLQ-A-33-13	Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	20%	500
Takhar	Farkhar		Agriculture	TLQ-A-33-13	Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	20%	500
Takhar	Bangi		Agriculture	TLQ-A-33-13	Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	20%	500
Takhar	Baharak		Agriculture	TLQ-A-33-13	Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	20%	500
Baghlan	Puli Khumri		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	40%	500
Baghlan	Baghlan Jadid		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	40%	500
Baghlan	Bano		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	40%	500
Baghlan	Dehsallah		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	40%	500
Baghlan	Poli Hesar		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	40%	500
Baghlan	Puli Khumri		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	30%	150
Baghlan	Baghlan Jadid		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	30%	150
Baghlan	Doshi		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	30%	150
Baghlan	Bano		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	30%	150
Baghlan	Dehsallah		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	30%	150
Baghlan	Poli Hesar		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	30%	150
Baghlan	Puli Khumri		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	30%	1200
Baghlan	Baghlan Jadid		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	30%	1200
Baghlan	Doshi		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	30%	1200
Baghlan	Bano		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	30%	1200
Baghlan	Dehsallah		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	30%	1200
Baghlan	Poli Hesar		Agriculture		summer commercial vegetable production	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	30%	1200
Baghlan	Baghlan Jadid		Livestock		Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-May-13	15-Nov-13	40%	100
Baghlan	Puli Khumri		Livestock		Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-May-13	15-Nov-13	40%	100
Baghlan	Baghlan Jaded		Livestock		Beekeeping Honey Business Development	Livestock	Mercy Corps	1-May-13	30-Jul-13	60%	4
Kunduz	Khanabad		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-May-13	50%	150
Kunduz	Emam Sahib		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-May-13	50%	150
Kunduz	Kunduz center		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-May-13	50%	150
Kunduz	Emam Sahib		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Oct-13	10%	20
Kunduz	Kunduz center		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Oct-13	10%	20
Kunduz	Aliabad		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Oct-13	10%	20
Kunduz	Qala-e-Zal		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Oct-13	10%	20
Kunduz	Khanabad		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	10-May-13	30-Oct-13	10%	20
Kunduz	Emam Sahib		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	50%	500
Kunduz	Kunduz center		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	50%	500
Kunduz	Aliabad		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	50%	500
Kunduz	Qala-e-Zal		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	50%	500
Kunduz	Khanabad		Agriculture		Orchard Management (summer pruning)	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	50%	500
Kunduz	Emam Sahib		Agriculture		Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	50
Kunduz	Kunduz center		Agriculture		Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	50
Kunduz	Aliabad		Agriculture		Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	50
Kunduz	Qala-e-Zal		Agriculture		Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	50
Kunduz	Khanabad		Agriculture		Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	20%	50
Badakhshan	Baharak		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	30%	150
Badakhshan	Kishem		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	30%	150
Badakhshan	Shuhada		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	30%	150
Badakhshan	Argo		Agriculture		Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	30%	150
Badakhshan	Faizabad		Livestock		Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	10-May-13	30-Sep-13	25%	100
Kunduz	Kunduz center		Livestock		Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	19-May-13	30-Oct-13	15%	100
Badakhshan	Baharak		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	100
Badakhshan	Jurm		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	100
Badakhshan	Shuhada		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	100
Badakhshan	Argo		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	100
Badakhshan	Darayem		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	100
Badakhshan	Faizabad		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	100
Badakhshan	Yaftal		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	100
Badakhshan	Kishem		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	100
Badakhshan	Baharak		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20
Badakhshan	Kishem		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20
Badakhshan	Faizabad		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20
Badakhshan	Jurm		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20
Badakhshan	Argo		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20
Badakhshan	Jurm		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	5%	80
Badakhshan	Baharak		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	5%	80
Badakhshan	Shuhada		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	5%	80
Badakhshan	Faizabad		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	5%	80
Badakhshan	Kishem		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	5%	80
Badakhshan	Baharak		Agriculture		Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	23-Jun-13	30-Nov-13	5%	40

Badakhshan	Jurm		Agriculture		Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	23-Jun-13	30-Nov-13	5%	40
Badakhshan	Faizabad		Agriculture		Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	23-Jun-13	30-Nov-13	5%	40
Badakhshan	Argo		Agriculture		Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	23-Jun-13	30-Nov-13	5%	40
Badakhshan	Kishem		Agriculture		Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	23-Jun-13	30-Nov-13	5%	40
Badakhshan	Baharak		Agriculture		High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	15-Jun-13	15-Oct-13	5%	80
Badakhshan	Faizabad		Agriculture		High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	15-Jun-13	15-Oct-13	5%	80
Badakhshan	Kishem		Agriculture		High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	15-Jun-13	15-Oct-13	5%	80
Badakhshan	Jurm		Agriculture		High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	15-Jun-13	15-Oct-13	5%	80
Takhar	Kalafgan		Livestock	TLQ-A-035-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-Jun-13	15-Nov-13	5%	100
Takhar	Baharak		Livestock	TLQ-A-035-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-Jun-13	15-Nov-13	5%	100
Takhar	Kalafgan		Livestock	TLQ-A-036-13	Second Round Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	5%	20
Takhar	Baharak		Livestock	TLQ-A-036-13	Second Round Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	5%	20
Takhar	Taloqan		Livestock	TLQ-A-036-13	Second Round Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	5%	20
Takhar	Bangi		Agriculture	TLQ-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	23-Jun-13	30-Nov-13	5%	100
Takhar	Farkhar		Agriculture	TLQ-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	23-Jun-13	30-Nov-13	5%	100
Takhar	Baharak		Agriculture	TLQ-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	23-Jun-13	30-Nov-13	5%	100
Takhar	Taloqan		Agriculture	TLQ-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	23-Jun-13	30-Nov-13	5%	100
Takhar	Kalafgan		Agriculture	TLQ-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	23-Jun-13	30-Nov-13	5%	100
Takhar	Bangi		Agriculture	TLQ-A-039-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Oct-13	5%	80
Takhar	Farkhar		Agriculture	TLQ-A-039-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Oct-13	5%	80
Takhar	Baharak		Agriculture	TLQ-A-039-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Oct-13	5%	80
Takhar	Taloqan		Agriculture	TLQ-A-039-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Oct-13	5%	80
Takhar	Kalafgan		Agriculture	TLQ-A-039-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Oct-13	5%	80
Takhar	Bangi		Agriculture	TLQ-A-040-13	Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	23-Jun-13	30-Nov-13	5%	40
Takhar	Farkhar		Agriculture	TLQ-A-040-13	Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	23-Jun-13	30-Nov-13	5%	40
Takhar	Taloqan		Agriculture	TLQ-A-040-13	Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	23-Jun-13	30-Nov-13	5%	40
Takhar	Baharak		Agriculture	TLQ-A-041-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20
Takhar	Farkhar		Agriculture	TLQ-A-041-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20
Takhar	Taloqan		Agriculture	TLQ-A-041-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20
Takhar	Worsaj		Agriculture	TLQ-A-042-13	Second Round Farmers Group Formation and Market Linkage	Market Linkage	Mercy Corps	23-Jun-13	30-Nov-13	5%	75
Baghlan	Puli Khumri		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	20-Jun-13	30-Sep-13	5%	10
Baghlan	Baghlan Jaded		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	20-Jun-13	30-Sep-13	5%	10
Baghlan	Baghlan Jaded		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	30-Nov-13	5%	80
Baghlan	Bano		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	30-Nov-13	5%	80
Baghlan	Dehsallah		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	30-Nov-13	5%	80
Baghlan	Puli Khumri		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	30-Nov-13	5%	80
Baghlan	Puli Khumri		Agriculture		Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	5%	20
Baghlan	Baghlan Jaded		Agriculture		Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	5%	20
Baghlan	Puli Khumri		Agriculture		High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Nov-13	5%	20
Baghlan	Baghlan Jaded		Agriculture		High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Nov-13	5%	20
Baghlan	Baghlan Jaded		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	5%	100
Baghlan	Doshi		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	5%	100
Baghlan	Bano		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	5%	100
Baghlan	Dehsallah		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	5%	100
Baghlan	Puli Khumri		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	5%	100
Baghlan	Puli Hesar		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	5%	100
Baghlan	Baghlan Jaded		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	25-Jun-13	30-Dec-13	5%	20
Baghlan	Puli Khumri		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	25-Jun-13	30-Dec-13	5%	20
Baghlan	Bano		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	25-Jun-13	30-Dec-13	5%	20
Baghlan	Dehsallah		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	25-Jun-13	30-Dec-13	5%	20
Baghlan	Puli Hesar		Agriculture		Grape Trellising	Fruit Tree Nursery Developme	Mercy Corps	25-Jun-13	30-Dec-13	5%	20
Baghlan	Baghlan Jaded		Livestock		Second Round Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	10%	20
Baghlan	Puli Khumri		Livestock		Second Round Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	10%	20
Kunduz	Aliabad		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	5%	100
Kunduz	Khanabad		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	5%	100
Kunduz	Kunduz center		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	5%	100
Kunduz	Qala-e-Zal		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	5%	100
Kunduz	Emam Sahib		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	5%	100
Kunduz	Chardara		Agriculture		Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	5%	100
Kunduz	Qala-e-Zal		Agriculture		Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	5%	40
Kunduz	Emam Sahib		Agriculture		Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	5%	40
Kunduz	Kunduz center		Agriculture		Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	5%	40
Kunduz	Aliabad		Agriculture		Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	5%	40
Kunduz	Khanabad		Agriculture		Home Based Medium Size Greenhouse Establishment	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	5%	40
Kunduz	Aliabad		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	30-Nov-13	5%	80
Kunduz	Khanabad		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	30-Nov-13	5%	80
Kunduz	Kunduz center		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	30-Nov-13	5%	80
Kunduz	Emam Sahib		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	30-Nov-13	5%	80
Kunduz	Qala-e-Zal		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	30-Nov-13	5%	80
Kunduz	Chardara		Agriculture		Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	30-Nov-13	5%	80
Kunduz	Emam Sahib		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20
Kunduz	Qala-e-Zal		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20

Kunduz	Aliabad		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20
Kunduz	Khanabad		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20
Kunduz	Kunduz center		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20
Kunduz	Chardara		Agriculture		Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	5%	20

Northern Region

Province	District	Village	Section	Activity Code	Activity Name	Activity Type	Women Activity	plementer_Partn	Start Date	End Date	Status
Balkh	Balkh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Chahar Bolak		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Chimtal		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Dawlatabad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Dihdadi		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Kaldar		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Kishindih		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Khulm		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Sholgara		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Nahri Shahi		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Shortepa		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Zari		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Chahar Kint		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Samangan	Hastate Sultan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Samangan	Dara-I Sufi Bala		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Samangan	Dara-I Sufi Payin		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Samangan	Feroz Nakhchir		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Samangan	Khuram Wa Sarbagh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Samangan	Aybak		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Sari Pul	Gosfandi		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Sari Pul	Sangcharak		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Sari Pul	Sayyad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Sari Pul	Sari Pul		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Sari Pul	Sozma Qala		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Aqcha		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Darzab		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Fayzabad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Khwaja Du Koh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Mangajek		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Mardyan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Qush Tepa		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Jawzjan	Shibirghan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Maymana		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Pashtun Kot		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Shirin Tagab		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Qorghan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Qaramqul		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Khan Charbagh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Andkhoy		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Almar		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Qaysar		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Ghormach		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Bilchiragh		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Gurziwan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Kohistan		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Faryab	Dawlatabad		Agriculture / Livestock	8200.001	Melon Fly Control Training	Extension training and input distribution	No	ACDI/VOCA	5/21/2009	9/30/2009	Completed
Balkh	Balkh		Agriculture / Livestock	8200	Oil Mill Demos	Technology transfer and capacity building	No	ACDI/VOCA	10/1/2009	11/30/2009	Completed
Balkh	Balkh		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Dawlatabad		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Dihdadi		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Kaldar		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Khulm		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Nahri Shahi		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Sholgara		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Balkh	Shortepa		Agriculture / Livestock	8200.18/1	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Jawzjan	Aqcha		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed

Jawzjan	Fayzabad		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Jawzjan	Kham Ab		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Jawzjan	Khwaja Do Koh		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Jawzjan	Shibirghan		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Jawzjan	Qarqin		Agriculture / Livestock	8200.18/2	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Sari Pul	Sari Pul		Agriculture / Livestock	8200.18/3	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Sari Pul	Sozma Qala		Agriculture / Livestock	8200.18/3	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Samangan	Feroz Nakhchir		Agriculture / Livestock	8200.18/4	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Samangan	Hazrati Sultan		Agriculture / Livestock	8200.18/4	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Samangan	Aybak		Agriculture / Livestock	8200.18/4	Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Faryab	Bilchiragh		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Faryab	Shirin Tagab		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Faryab	Almar		Agriculture / Livestock		Annual Crops Development and Extension 2010	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	10/18/2009	9/17/2010	Completed
Faryab	Dawlatabad		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Gurziwan		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Khani Chahar Bagh		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Kohistan		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Maymana		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Qaramqul		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Qaysar		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Qorghan		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Shirin Tagab		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Ghormach		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Almar		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Andkhoy		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Faryab	Bilchiragh		Agriculture / Livestock		Deworming Campaign	Support to livestock through distribution of vaccines	No	ACDI/VOCA	11/1/2009	11/30/2010	Completed
Balkh	Sherabad		Agriculture / Livestock		Onion Seed Production	Extension training	No	ACDI/VOCA	11/1/2009	6/15/2010	Cancelled
Balkh	Mazar-e-Sharif		Agriculture / Livestock		Strawberry seedling	Demonstration of Strawberry	No	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Dihdadi		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Chimtal		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Dawlatabad		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Kaldar		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed

Balkh	Khulm		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Shortepa		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Nahri Shahi		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Faryab	Pashtun Kot		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Faryab	Shirin Tagab		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Faryab	Maymana city		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Jawzjan	Fayzabad		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Jawzjan	Aqcha		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Jawzjan	Kham Ab		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Jawzjan	Qarqin		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Jawzjan	Mardyan		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Jawzjan	Shibirghan		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Sari Pul	Sozma Qala		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Sari Pul	Sayyad		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Sari Pul	Sangcharak		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Sari Pul	Sari Pul		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Samangan	Feroz Nakhchir		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Samangan	Hazrati Sultan		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Samangan	Aybak		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Samangan	Khuram Wa Sarbagh		Agricultural Business Development		Land Laser Levelling Demonstrations	Technology Transfer, use of inputs and improving land irrigations	No	ACDI/VOCA	10/11/2009	9/30/2010	Completed
Balkh	Khulm		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Mazari Sharif		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Nahri Shahi		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Zari		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Shortepa		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Balkh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Chahar Bolak		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Chimtal		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Sholgara		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Kishindih		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Chahar Kint		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Kaldar		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Marmul		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Balkh	Dihdadi		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed

Faryab	Gurziwan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Khwaja Sabz Posh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Andkhoy		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Khani Chahar Bagh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Qaramqol		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Shirin Tagab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Bilchiragh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Kohistan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Qaysar		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Almar		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Pashtun Kot		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Maymana		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Qurghan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Faryab	Ghormach		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Fayzabad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Mardyan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Qush Tepa		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Aqcha		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Kham Ab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Mangajek		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Khaniqa		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Darzab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Khwaja Du Koh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Shibirghan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Jawzjan	Qarqin		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Feroz Nakhchir		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Hazrati Sultan		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Aybak		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Dara-I-Sufi Bala		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Dara-I-Sufi Payin		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Ruyi Du Ab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Khuram Wa Sarbagh		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Sari Pul		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Sangcharak		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed

Sari Pul	Kohistanat		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Balkhab		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Sozma Qala		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Sayyad		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Sari Pul	Gosfandi		Agricultural Business Development		Agricultural Retailing Development Phase 1	Distribution of inputs and capacity building and job creation	No	ACDI/VOCA	10-Aug-09	5/15/2011	Completed
Samangan	Feroz Nakhchir		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA	20/09/2010	31/12/2011	Completed
Sari Pul	Sangcharak		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA	TBD		On-hold
Faryab	Maymana city		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA	1/11/2010	31/12/2011	On-hold
Faryab	Qaysar		Agricultural Business Development		Trellis post manufacturing	Capactiy building, technical support and job creation	No	ACDI/VOCA	1/12/2010	31/12/2011	On-hold
Samangan	Feroz Nakhchir		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	15/11/2010	31/12/2011	Active
Samangan	Hazrati Sultan		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	15/11/2010	31/12/2011	Active
Sari Pul	Sangcharak		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA			Active
Sari Pul	Sari Pul Center		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA			Active
Faryab	Maymana city		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	1/12/2010	31/12/2011	Active
Faryab	Shirin Tagab		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	1/12/2010	31/12/2011	Active
Faryab	Pashtun Kot		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	1/12/2010	31/12/2011	Active
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	1/12/2010	31/12/2011	Active
Faryab	Qaysar		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	4/19/2011	31-Dec-11	Active
Faryab	Almar		Agriculture / Livestock		Trellising 50 ha of Vineyards	Technology transfer, input distribution, job creation, hectares under cultivation, capacity buiding and extension training	No	ACDI/VOCA	4/19/2011	31-Dec-11	Active
Balkh	Chimtal		Agriculture / Livestock		Establishment of 100 ha Commercial Almond Orchards	Distribution of high value crops (almond trees) and extension support	No	ACDI/VOCA	12/1/2009	12/31/2010	Completed
Balkh	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Balkh	Marmol		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Faryab	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Jawzjan	Mangajek		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Samangan	Aybak		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Sari Pul	Gosfandi, Sari Pul		Agriculture / Livestock		Silkworm Rearing Training for 400 Women in 4 provinces 2010	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Balkh	Mazar-e-Sharif		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 1	Capacity building, input distribution and job creation	Yes	ACDI/VOCA	3/7/2010	9/7/2010	Completed
Balkh	District One, Mazar-i-Sharif City		Agricultural Business Development		Support to MBDFA	Capacity building and job creation	No	ACDI/VOCA	20/6/2010	19/8/2010	Completed

Balkh	Dawlatabad		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA	1/12/2010	31/07/2011	Completed
Jawzjan	Shibirghan		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA	1/12/2010	31/07/2011	Completed
Sari Pul	Sari Pul		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA	1/12/2010	31/07/2011	Completed
Samangan	Aybak		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA	1/12/2010	31/07/2011	Completed
Faryab	Andkhoy		Agriculture / Livestock		Wool Spinning Wheel Project for Women Phase 2	Capacity building, input distribution and job creation	Yes	ACDI/VOCA	1/12/2010	31/07/2011	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Cancelled
Samangan	Aybak		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Samangan	Hazrati Sultan		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Cancelled
Sari Pul	Sari Pul		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Jawzjan	Shirbirghan		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Balkh	Balkh		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Balkh	Sholgara		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Jawzjan	Fayzabad		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Jawzjan	Aqcha		Agriculture / Livestock		Establishment of village milk collecting and processing centers	Extension support, capacity building, input distribution, job creation and increasing household income	Yes	ACDI/VOCA	1/5/2010	30/06/2012	Completed
Balkh	Balkh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Dawlatabad		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Dihdadi (Two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Kaldar		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Khulm (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Nahri Shahi		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Sholgara		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	Shortepa		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Andkhoy		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Khane Charbagh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Pashtun Kot (Three demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Maymana		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Qurghan		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Faryab	Bilchiragh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed

Faryab	Almar		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Samangan	Feroz Nakhchir		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Samangan	Hazrati Sultan		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Samangan	Aybak (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Sari Pul	Sari Pul Center		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Sari Pul	Sangcharak		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Sari Pul	Sozma Qala (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Jawzjan	Aqcha		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Jawzjan	Kham Ab		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Jawzjan	Fayzabad		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Jawzjan	Khwaja Du Koh		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Jawzjan	Shibirghan(two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Jawzjan	Qarqin		Agriculture / Livestock		Annual Crops Development and Extension 2011	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/10/2010	30/09/2011	Completed
Balkh	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA	1/4/2010	31/03/2012	Active
Jawzjan	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA	1/4/2010	31/03/2012	Active
Faryab	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA	1/4/2010	31/03/2012	Active
Sari Pul	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA	1/4/2010	31/03/2012	Completed
Samangan	all		Agriculture / Livestock		Animal Health Package (Strengthening of Livestock Production in the North)	Extension support to herders, technical support to the veterinary field unit network and distribution of inputs and establishment of new VFUs	No	ACDI/VOCA	1/4/2010	31/03/2012	Active
Balkh	Charbolak		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Balkh	Khulm		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Balkh	Kaldar		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Balkh	Mazar-e-Sharif (two workshops)		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Balkh	Balkh		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Balkh	Sholgara		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Samangan	Hazrati Sultan		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Samangan	Feroz Nakhchir		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Samangan	Aybak		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Samangan	Ruyi Du Ab		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Jawzjan	Fayzabad		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Jawzjan	Aqcha (two workshops)		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed

Jawzjan	Qarqin		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Jawzjan	Shibirghan		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Sari Pul	Sangcharak		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Sari Pul	Sozma Qala		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Sari Pul	Sari Pul center (two workshops)		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Faryab	Qaysar		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Faryab	Almar		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Faryab	Shirin Tagab		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Faryab	Andkhoy		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Faryab	Maymana		Agricultural Business Development		Establishment of 25 2WT maintenance and repair workshop	Capacity building, input distribution, extension support and job creation	No	ACDI/VOCA	1/10/2010	31/09/2012	Completed
Balkh	Nahri Shahi		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA	1/10/2010	30/09/2011	Active
Balkh	Balkh		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA	1/10/2010	30/09/2011	Active
Faryab	Pashtun Kot		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA	1/11/2010	31/10/2011	Active
Jawzjan	Shibirghan		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA	1/10/2010	30/09/2011	Cancelled
Sari Pul	Sari Pul Center		Agricultural Business Development		Land Laser Levelling Commercial	Technology Transfer, use of inputs, improving land irrigation and job creation	No	ACDI/VOCA	1/10/2010	30/09/2011	Active
Balkh	Balkh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Mazar-e-Sharif		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Sholgara		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Shortepa		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Kishindih		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	dihdadi		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Dawlatabad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Marmol		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Nahri Shahi		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Khulm		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Kaldar		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Chimtal		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Darzab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Shibirghan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Aqcha		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Khwaj Du Koh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Khaniqa		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Fayzabad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Kham Ab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Jawzjan	Qarqin		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed

Faryab	Gurziwan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Qaysar		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Almar		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Pashtun Kot		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Dawlatabad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Andkhoy		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Shirin Tagab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Maymana		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Khwaja Sabz Posh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Bilchiragh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Faryab	Kohistan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Sari Pul	Sozma Qala		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Sari Pul	Sari Pul Center		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Sari Pul	Sangcharak		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Sari Pul	Gosfandi		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Sari Pul	Sayyad		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Samangan	Hazrati Sultan		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Samangan	Aybak		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Samangan	Khuram Wa Sarbagh		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Samangan	Ruyi Du Ab		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Samangan	Darae Suf		Agricultural business development		Two Wheel tractor operation, maintenance and business use training	Technology transfer, capacity building and job creation	No	ACDI/VOCA	1/12/2009	30/11/2010	Completed
Balkh	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	1/3/2011	15/04/2011	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	1/3/2011	15/04/2011	Completed
Jawzjan	Shibirghan		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	1/3/2011	15/04/2011	Completed
Samangan	Aybak		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	1/3/2011	15/04/2011	Completed
Sari Pul	Sari Pul		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2011	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	1/3/2011	15/04/2011	Completed
Faryab	Maymana		Agriculture / Livestock		Establishment of 10 ha Commercial Almond Orchards	Distribution of high value crops (almond trees), and extension support	No	ACDI/VOCA	1/2/2011	31/12/2011	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Establishment of 10 ha Commercial Almond Orchards	Distribution of high value crops (almond trees) and extension support	No	ACDI/VOCA	1/2/2011	31/12/2011	Completed
Balkh	Dihdadi		Agriculture / Livestock		Silkworm Egg Production in Balkh DAIL Facility	Technical support to Balkh DAIL	No	ACDI/VOCA	1/4/2011	30/06/2011	Completed
Faryab	Kohistan		Agriculture / Livestock		Farmer Training on Improved Potato Cultivation 2011	Extension training, input distribution and cultivation of hectares	No	ACDI/VOCA	1-Apr-11	30-Sep-11	Completed
Balkh	Khulm		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Mazari Sharif		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Nahri Shahi		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Zari		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active

Balkh	Shortepa		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Dawlatabad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Balkh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Chahar Bolak		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Chimtal		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Sholgara		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Kishindih		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Chahar Kint		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Kaldar		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Marmul		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Sharak Hairatan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Dihdadi		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Gurziwan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Khwaja Sabz Posh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Andkhoy		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Khani Chahar Bagh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Qaramqol		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Shirin Tagab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Bilchiragh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Kohistan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Qaysar		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Almar		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Pashtun Kot		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active

Faryab	Maymana		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Dawlatabad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Qurghan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Faryab	Ghormach		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Fayzabad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Mardyan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Qush Tepa		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Aqcha		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Kham Ab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Mangajek		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Khaniqa		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Darzab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Khwaja Du Koh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Shibirghan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Jawzjan	Qarqin		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Feroz Nakhchir		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Hazrati Sultan		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Aybak		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Dara-I-Sufi Bala		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Dara-I-Sufi Payin		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Ruyi Du Ab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Samangan	Khuram Wa Sarbagh		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Sari Pul		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active

Sari Pul	Sangcharak		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Kohistanat		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Balkhab		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Sozma Qala		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Sayyad		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Sari Pul	Gosfandi		Agricultural business development		Sales of Subsidized 2-wheeled tractors	Distribution of inputs, technology transfer, job creation and hectares under improved cultivation	No	ACDI/VOCA	1-Oct-10	30-Sep-12	Active
Balkh	Khulm		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Mazari Sharif		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Nahri Shahi		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Zari		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Shortepa		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Balkh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Chahar Bolak		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Chimtal		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Sholgara		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Kishindih		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Kaldar		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Marmul		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Balkh	Dihdadi		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Gurziwan		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Khwaja Sabz Posh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Andkhoy		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Khani Chahar Bagh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Shirin Tagab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Bilchiragh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Qaysar		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Almar		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Pashtun Kot		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Maymana		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Faryab	Dawlatabad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Fayzabad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Aqcha		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Kham Ab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Mangajek		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Khaniqa		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Darzab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Khwaja Du Koh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Shibirghan		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	31-May-14	Active
Jawzjan	Qarqin		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Feroz Nakhchir		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Hazrati Sultan		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Aybak		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Dara-I-Sufi Bala		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Dara-I-Sufi Payin		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Ruyi Du Ab		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Samangan	Khuram Wa Sarbagh		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Sari Pul	Sari Pul		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Sari Pul	Sangcharak		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Sari Pul	Sozma Qala		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Sari Pul	Sayyad		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Sari Pul	Gosfandi		Agricultural Business Development		Agricultural Retailing Development Phase 2	Distribution of inputs and capacity building	No	ACDI/VOCA	1-May-11	30-Sep-13	Active
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA	1/8/2011	1/8/2013	Active
Faryab	Pashtun Kot		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA	1/8/2011	1/8/2013	Active

Faryab	Qaysar		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA	1/8/2011	1/8/2013	Active
Faryab	Bilchiragh		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA			Active
Faryab	Shirin Tagab		Agriculture / Livestock		Establishment of 40 ha Commercial Fruit Orchards	Distribution of high value crops (apple, cherry, apricot and almond trees) and extension support	No	ACDI/VOCA	1/8/2011	1/8/2013	Active
Balkh	Balkh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Active
Balkh	Khulm		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Kaldar		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Dawlatabad		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Dehdadi		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Nahri Shahi		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Sholgara		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Shortepa		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Almar		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Belcherahg		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Pashtun Kot (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Maymana		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Qurghan		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Khan Charbagh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Faryab	Khwja Sabz Posh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Samangan	Feroz Nakhchir		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Samangan	Hazrati Sultan		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Samangan	Aybak		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Sari Pul	Sari Pul Center (two demo plots)		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Sari Pul	Sangcharak		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Sari Pul	Sozma Qala		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Jawzjan	Aqcha		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Jawzjan	Kham Ab		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Jawzjan	Fayzabad		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Jawzjan	Khwaja Du Koh		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Jawzjan	Shibirghan		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Jawzjan	Qarqin		Agriculture / Livestock		Annual Crops Development and Extension 2012	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1/9/2011	30/09/2012	Completed
Balkh	Dihdadi		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Balkh	Dawlatabad		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Faryab	Khwaja Sabz Posh		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed

Faryab	Shirin Tagab		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Jawzjan	Shibirghan		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Jawzjan	Aqcha		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Jawzjan	Fayzabad		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Jawzjan	Mangajek		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Samangan	Aybak		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Sari Pul	Sari Pul		Agriculture / Livestock		Silkworm Rearing Training for 1000 Women in 5 Provinces 2012	Capacity building and input distribution and job creation for women	Yes	ACDI/VOCA	2/1/2012	6/30/2012	Completed
Faryab	Pashtun Kot		Agriculture / Livestock		Farmer Training on Improved Potato Cultivation 2012	Extension training, input distribution and cultivation of hectares	No	ACDI/VOCA	1-Apr-12	1-Sep-12	Completed
Faryab	Bilchiragh		Agriculture / Livestock		Farmer Training on Improved Potato Cultivation 2012	Extension training, input distribution and cultivation of hectares	No	ACDI/VOCA	1-Apr-12	1-Sep-12	Completed
Balkh	Balkh	Diragai	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Balkh	Nahri Shahi	Amirulmomenin	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Balkh	Shortepa	Bozarigh	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Balkh	Sholgara	Sar Asia Olia	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Balkh	Dawlatabad	Qarshigak	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Faryab	Pashtun Kot	Gandab	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Faryab	Maymana	Afghan Kot	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Faryab	Khwaja Sabz Posh	Badghisi	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Faryab	Andkhoy	Tafachi Kalan	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Faryab	Bilchiragh	Gul Tapa	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Jawzjan	Khwaja Du Koh	Chardara	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Jawzjan	Aqcha	Kole Baqal	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Jawzjan	Shibirghan	Yaka Bagh	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Samangan	Khuram Wa Sarbagh	Pasi Hissar	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Samangan	Hazrati Sultan	Gargarai	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Samangan	Aybak	Charchenar	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Sari Pul	Sozmaqala	Haji Abdul Hakim	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Sari Pul	Sari Pul	Khatibabad	Agriculture / Livestock		Annual Crops Development and Extension 2013	Extension training, technology transfer, yield increase and hectares under cultivation	No	ACDI/VOCA	1-Oct-12	30-Sep-13	Active
Balkh	Dihdadi	Pushti Bagh	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Balkh	Dawlatabad	Sadirabad	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Faryab	Pashtun Kot	Jamshedi	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Faryab	Khwaja Sabz Posh	Badghisi	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Jawzjan	Shibirghan	Koh Gunbad	Agriculture / Livestock		Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going

Jawzjan	Aqcha	Qumarigh	Agriculture / Livestock	Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Samangan	Aybak	Joye Zendan	Agriculture / Livestock	Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Samangan	Aybak	Kohna Aybak	Agriculture / Livestock	Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Sari Pul	Sari Pul	Imam Khurd	Agriculture / Livestock	Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going
Sari Pul	Sari Pul	Afardi	Agriculture / Livestock	Silkworm Rearing Training (CHAWKI) for 500 Women in 5 Provinces 2013	Training of women in improved method of silkworm rearing as a household icome generating program	Yes	ACDI/VOCA	Mar-13	Jun-13	On going

IDEA-NEW MONTHLY GRANTS REPORT - JUNE 2013

Eastern Region

Grant or Concept Number	Name of Grantee	Concept Approved by Project Director	Number of Awards	Status	Start Date of Grant	End Date of Grant	Type of Grant	Grantee Objectives or Deliverables	Linked Value Chain
G-JAA-003	Wasim Chair Manufacturing Factory	Approved	1	Completed-Not Closed Out	20/Feb/10	19/May/10	In-Kind	Registration with AISA. Hiring of 7 employees and increase the production and sale of plastic furniture.	
G-JAA-008	Baryalaic Bicycle Factory	Approved	1	Completed-Not Closed Out	1/Jul/10	16/Jun/11	In-Kind	1)Hiring of 20 Employee 2) Increase the production and sale of Bicycles 3) local procurements	
G-JAA-010	Lajbar Marble Processing Factory	Approved	1	Completed-Not Closed Out	1/Jul/10	30/Jun/11	In-Kind	1) AISA Registration 2) Hiring of Additional 28 Staff members 3) Grantee to purchase new 250 KW generator 4) Increased production of marble and granite	
G-JAA-009	Arian Marble Industries Limited	Approved	1	Completed-Not Closed Out	1/Jul/10	30/Jun/11	In-Kind	1) AISA Registration 2) Hiring of Additional 15 Staff members 3) Increased production of marble and granite	
G-JAA-014	Hedayat Barakat Broiler Breeder Farm	Approved	1	Completed-Not Closed Out	1/Jul/10	15/Jun/11	In-Kind	Construction of building for Broiler Breeder, Purchasing of automatic Drinker and Feeder.	Poultry

G-JAA-026	Happy Afghanistan Sports	Approved	1	Completed-Not Closed Out	1/Aug/10	5/Jan/11	In-Kind	1)AISA Registration 2)Increase production. 3)Construction of building and Hiring 8 new staff member.	
G-JAA-025	Waheed Soap Factory	Approved	1	Completed-Not Closed Out	1/Aug/10	5/Jan/11	In-Kind	1)Construction of building to accommodate new machinery. 2) Hiring of 13 New staff members. 3) Purchased Raw Materials and increase the production and improve quality. 4)Purchased Cartons form Riaz Packages Factory	
G-JAA-031	Ali Zada Green House	Approved	1	Completed-Not Closed Out	1/Aug/10	31/May/11	In-Kind	1) Aisa registration 2)Purchased inputs and other material such as Cucumber Seed,Tomato Seed, Pepper Seed, Farming Tools,Fuel,DAP,UREA,Animal Manure, Safety Tank and Main Pipe. 3)Hiring of 3 new staff member. 4)Increase and produce the quantity Cucumber for local market as well as for International Market	Vegetable

G-JAA-037	Kaayenat Marhaba Henna Processing and Talcum Powder Manufacturing Factory	Approved	1	Completed-Not Closed Out	1/Dec/10	31/Mar/11	In-kind	1) Construction of New building to accommodate new machinery 2)Purchasing of raw material as mention in grants application 3)Providing and submission of monthly sale report to the grants section.	
G-JAA-049	Mazina Girls High School Boundary Wall Project/ Safiullah Pacha	Approved	1	Completed-Not Closed Out	2/Jan/11	7/Jan/11	In-Kind	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	
G-JAA-040	Javed Afghan Agriculture Machinery Production Factory / Haji Toor Malang	Approved	1	Completed-Not Closed Out	2/Jan/11	15/Mar/13	In-Kind	1) Construction of new building to accommodate new machineries in. 2) Purchasing of raw material mentioned in grants application. 3) Hiring of 35 new employees. 4) Increase the production and provide sale reports to IDEA NEW Technical Section as well as to grants section on monthly basis.	Vegetable
G-JAA-050	Minhaz Garment Finishing Center.	Approved	1	Completed-Not Closed Out	2/Jan/11	30/Apr/11	In-Kind	1) AISA Registration 2) Hiring of 4 new employees. 3) Providing production to the market.	

G-JAA-051	Husain Khan Honey Bee Keeping Farm	Approved	1	Completed Not Closed Out	3/Apr/11	31/Jul/11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	Honey
G-JAA-054	Meer Ahmad Khan Honey Bee Keeping Farm	Approved	1	Completed Not Closed Out	3/Apr/11	31/Jul/11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	Honey
G-JAA-052	Farhad Honey Bee Keeping Farm	Approved	1	Completed Not Closed Out	3/Apr/11	31/Jul/11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	Honey
G-JAA-053	Baryalay Honey Bee Keeping Farm	Approved	1	Completed Not Closed Out	3/Apr/11	31/Jul/11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	Honey

G-JAA-063	Nadima Garment Finishing Center/Nadima	Approved	1	Completed Not Closed Out	1/May/11	31/Jul/11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	
G-JAA-064	Masooda Garment Finishing Center/Masooda	Approved	1	Completed Not Closed Out	1/May/11	31/Jul/11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	
G-JAA-065	Aqila Garment Finishing Center/Aqila	Approved	1	Completed Not Closed Out	1/May/11	31/Jul/11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	
G-JAA-062	Salma Garment Finishing Center/Salma	Approved	1	Completed Not Closed Out	1/May/11	31/Jul/11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	

G-JAA-77	Palwasha Garment finishing center	Approved	1	Completed-Not Closed Out	15/Jun/11	30/Sep/11	In-Kind	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report to IDEA-NEW technical section	
G-JAA-74	Koz Kharotai Village Sanitation Project	Approved	1	Completed Not Closed Out	15/Jun/11	30/Jun/12	In-Kind	Unskilled Labors, loading and unloading of construction material, maintenance of tools and materials and providing security for the project staff will be the contribution of the community	
G-JAA-80	Mehran Wahab Confectionery Company	Approved	1	Completed-Not Closed Out	15/Jun/11	30/Sep/11	In-Kind	1) AISA registration 2) Purchase raw materials, Increase Production and provide Bi weekly report to technical section and Hiring of 6 new employees	
G-JAA-81	Ghondai Village Canal Protection Wall	Approved	1	Completed Not Closed Out	16/Jun/11	20/Jun/12	In-Kind	Unskilled Labor from starting of Project till end of Project, loading and unloading of material and storage facility will be the community contribution	

G-JAA-76	Masroor Food Processing Company	Approved	1	Completed-Not Closed Out	15/Jun/11	15/Oct/11	In-Kind	1) Grantee should Purchase Fruit Washer Machine when IDEA-NEW is procuring other requested items in the budget sheet and provide IDEA-NEW with receipts 2) Grantee Should purchase pulp from Surkhroad Packing facility, Rohafza Jam and pickles company and Markikhiel pulp production center based on the market price Masroor Food processing factory should singed a MOU with above mention factories and provide IDEA-NW technical departments and grants section with hard copies 3) Hiring of 6 permanent employee 4) Purchase raw material and provide IDEA-NEW technical section with Bi weekly sales report	

G-JAA-109	Hijratullah Honey Beekeeping Farm	Approved	1	Completed Not Closed Out	15/Aug/11	31/Dec/11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-122	Ataullah Honey Beekeeping Farm	Approved	1	Completed Not Closed Out	15/Aug/11	31/Dec/11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-123	Abed Honey Beekeeping Farm	Approved	1	Completed Not Closed Out	15/Aug/11	31/Dec/11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey

G-JAA-111	Bashirullah Honey Beekeeping Farm	Approved	1	Completed Not Closed Out	15/Aug/11	31/Dec/11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-125	Nasir Khan and Mirwais Honey Beekeeping Farm	Approved	1	Completed Not Closed Out	15/Aug/11	31/Dec/11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-112	Wali Khan Honey Beekeeping Farm	Approved	1	Completed-Not Closed Out	15/Aug/11	30/Sep/11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey

G-JAA-121	Gul Agha Honey Beekeeping Farm	Approved	1	Completed-Not Closed Out	15/Aug/11	31/Dec/11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-128	Mohammad Saqib Honey Beekeeping Farm	Approved	1	Completed Not Closed Out	15/Aug/11	31/Dec/11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-117	Peer Mohammad Honey Beekeeping Farm	Approved	1	Completed Not Closed Out	15/Aug/11	31/Dec/11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey

G-BDG-003	Farastan Carpentry Workshop/Sultan Ahmad	Approved	1	Completed-Not Closed Out	1/Sep/11	30/Jun/12	In-Kind	Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard and provide sales report to PSD section on monthly basis.	
G-BDG-002	Sultan Ahmad Wa Muhammad Arif Carpentry Workshop/Sultan Ahmad Wa Muhammad Arif	Approved	1	Completed-Not Closed Out	1/Sep/11	30/Jun/12	In-Kind	Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard and provide sales report to PSD section on monthly basis	
G-JAA-135	Ehsanullah Off season Vegetable Production Greenhouses	Approved	1	Completed-Not Closed Out	15/Jun/11	30/Sep/11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable

G-JAA-097	Rahimullah Off season Vegetable Production Greenhouses	Approved	1	Completed-Not Closed Out	15/Jun/11	15/Sep/11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-094	Fazal Rahman Off season Vegetable Production Greenhouses	Approved	1	Completed-Not Closed Out	15/Jun/11	15/Sep/11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-086	Ibrahim Off season Vegetable Production Greenhouses	Approved	1	Completed-Not Closed Out	15/Jun/11	15/Sep/11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable

G-JAA-137	Omaid khan Off season Vegetable Production Greenhouses	Approved	1	Completed-Not Closed Out	15/Jun/11	15/Sep/11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-136	Said Noman Off season Vegetable Production Greenhouses	Approved	1	Completed-Not Closed Out	15/Jun/11	30/Sep/11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-098	Ahmad Gul Off season Vegetable Production Greenhouses	Approved	1	Completed-Not Closed Out	15/Jun/11	15/Sep/11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable

G-JAA-102	Said Amin Off season Vegetable Production Greenhouses	Approved	1	Completed-Not Closed Out	15/Jun/11	15/Sep/11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-150	Malalay Garment Finishing Center	Approved	1	Completed-Not Closed Out	1/Sep/11	30/Sep/11	In-Kind	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	
G-JAA-151	Noor Ul Haya Garments finishing center	Approved	1	Completed-Not Closed Out	1/Sep/11	30/Sep/11	In-Kind	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	
G-JAA-152	Warisa Garments finishing center	Approved	1	Completed-Not Closed Out	1/Sep/11	30/Sep/11	In-Kind	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	
G-JAA-153	Semeen Retails Shop	Approved	1	Completed Not Closed Out	7/Aug/11	31/Aug/11	In-Kind	Maintaining of goods record and Providing sale report on biweekly basis	

G-JAA-146	Dari-Noor Potatoes Chips Factory.	Approved	1	Completed-Not Closed Out	21/Aug/11	30/Nov/11	In-Kind	1) AISA registration and potatoes chips association membership. 2) Hiring of 10 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	
G-JAA-145	Kawoon Potatoes Chips Factory.	Approved	1	Completed-Not Closed Out	21/Aug/11	30/Nov/11	In-Kind	1) AISA registration and potatoes chips association membership. 2) Hiring of 9 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	
G-JAA-149	Leena Garment Finishing Center/Leena	Approved	1	Completed-Not Closed Out	1/Sep/11	30/Nov/11	In-Kind	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	

G-JAA-148	Sukriya Garment Finishing Center	Approved	1	Completed-Not Closed Out	1/Sep/11	30/Nov/11	In-Kind	1) Hiring of one new employee . 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	
G-JAA-163	Season Honey Processing and Packaging Company	Approved	1	Active	4/Jun/13	31/Oct/13	In-Kind	Packaging improvement and 25% increase in sales.	Honey
G-JAA-164	Haseeb Noori Food Items Production Company	Approved	1	Grant agreement under development	16/Jun/13	31/Oct/13	In-Kind	30 KVA Generator, proper clothing means covering full body made of soft clothes.Gloves , made of leather , mask , plastic boots and hair cover and complete medical test. 14 % benefit in sales.	Orchard crop and fresh vegetables
G-JAA-165	SHARQ Improved Seed Production and Agri-Services Co.Ltd	Approved	1	Active	27/May/13	31/Oct/13	In-Kind	Seed packaging (1% increase in sales),Arrangement of facility Reporting of results 10% increase in sales)	Wheat and oil seeds
G-JAA-167	Omid Khalid Poultry Rearing and Production Company	Approved	1	Active	9/Jun/13	31/Oct/13	In-Kind	Blower machine for drinkers,Marketing officer, including expenses,Plastic Recycling Plant training (one month),Dyes and Installation of machinery.	Poultry
G-JAA-168	Gift Food Production Company	Approved	1	Active	5/22/2013	31/Oct/13	In-Kind	Sales Promotion and Installation of Machinery,	Orchard crop and fresh vegetables

G-JAA-170	Hussain Zada Co Ltd	Approved	1	Active	3/Jun/13	31/Oct/13	In-Kind	Greenhouse installation & irrigation training and equipments for training and 3% increase in sales.monthly rent with 4% increase in sales and Brochures with 2% increase in sales.	Vegetable
G-JAA-171	Firdous Bareen Wheat Starch Company	Approved	1	Active	12/Jun/13	31/Oct/13	In-Kind	21% increase in sales.	Wheat
APPROVED ACTIVITIES AND CONCEPTS (PRE-GRANT STAGE)									
G-JAA-172	Majnoon Food Processing Company	Approved	1	Under Developmen t	TBD	31/Oct/13	In-Kind	Increase annual growth by an average of 20 percent each year (during the first five years)	Wheat
G-JAA-173	Masroor Food Processing Company	Approved	1	Under Developmen t	TBD	31/Oct/13	In-Kind	Grow an average of 25-30 percent each year (during the first five years)	Wheat
G-JAA-174	Kunar Agriculture Company		1	Under Developmen t	TBD	31/Oct/13	In-Kind		
G-JAA-175	Khalil Rehan Food Production Company		1	Under Developmen t	TBD	31/Oct/13	In-Kind	Production Capacity Enhancement, Sales increase, quality imrovement, hiring FTEs	Wheat
G-JAA-176	Shamshad Dastagir Food Production Company		1	Under Developmen t	TBD	31/Oct/13	In-Kind		

JAA0291	Wahidullah Kamawal Oil, Cotton Cake and Soap Company		1	Under Development	TBD	31/Oct/13	In-Kind		
JAA0293	Hamisha Bahar Agro Services Company		1	Under Development	TBD	31/Oct/13	In-Kind		
JAA0294	Sail Food Items Production Company		1	Under Development	TBD	31/Oct/13	In-Kind		
JAA0295	Mohammad Hussain Food Production Company		1	Under Development	TBD	31/Oct/13	In-Kind		
G-KBL-004	Afghanistan Poultry Farmer Association		1	Under Development	TBD	31/Oct/13	In-Kind		Poultry
G-KBL-005	Mashal Dairy Production Company		1	Under Development	TBD	31/Oct/13	In-Kind		
G-KBL-006	Pakiza Rahimy Dairy Manufacturing Company		1	Under Development	TBD				
G-KBL-007	Bahar Biscuit Manufacturing Company		1	Under Development	TBD	31/Oct/13	In-Kind		Wheat
G-KBL-008	Kapisa Farm Service Center		1	Under Development	TBD	31/Oct/13	In-Kind		Wheat and oil seeds
G-KBL-009	Parwan Women Farm Service Center		1	Under Development	TBD	31/Oct/13	In-Kind		

G-KBL-010	Women Vocational Training and Agriculture Service Organization		1	Under Developmen t	TBD	31/Oct/13	In-Kind		
G-KBL-011	Javan Chips Production Company		1	Under Developmen t	TBD	31/Oct/13	In-Kind		
DISAPPROVED/CANCELLED GRANTS OR CONCEPTS									
	Mohammad Haroon Ibrahimi Walnuts Processing company	Approved	1	Not Approved by Regional Director			In-Kind	Walnut grant	
	Maiwand Taqab Walnuts Processing and Packing Company	Approved	1	Not Approved by Regional Director			In-Kind	Walnut grant	
	Layer Poultry Farms	Approved	25	Not Approved			In-Kind		
	Marble and Granite Processing/ National Marble	Approved	1	Not approved			In-Kind		
	Omaid Khalid Poultry Services	Approved	1	Not approved			In-Kind		
	Omaid Khalid Poultry Services	Approved	1	Not approved			In-Kind		

	Mohammad Haroon Ibrahimi Walnuts Processing Company	Approved	1	Not approved			In-Kind		
	Mohammad Asef Off-Season Vegetable Production Greenhouses/Mohammad Asef	Approved	1	Rejected by Review Committee			In-Kind		
	Haji Zar Gul Off-Season Vegetable Production Greenhouses/Haji Zar Gul	Approved	1	Rejected by Review Committee			In-Kind		
	Khan Agha Off-Season Vegetable Production Greenhouses/Khan Agha	Approved	1	Rejected by Review Committee			In-Kind		
	Mumtaz Off-Season Vegetable Production Greenhouses/Mumtaz	Approved	1	Rejected by Review Committee			In-Kind		

	Said Mohammad Mula Off-Season Vegetable Production Greenhouses/Said Mohammad Mula	Approved	1	Rejected by Review Committee			In-Kind		
	Haji Habib Rahman Off-Season Vegetable Production Greenhouses/Haji Habib Rahman	Approved	1	Rejected by Review Committee			In-Kind		
	Zalmay Off-Season Vegetable Production Greenhouses/Zalmay	Approved	1	Rejected by Review Committee			In-Kind		
	Sher Hassan Off-Season Vegetable Production Greenhouses/Sher Hassan	Approved	1	Rejected by Review Committee			In-Kind		

	Dad Muhammad Khan Off-Season Vegetable Production Greenhouses/Dad Muhammad Khan	Approved	1	Rejected by Review Committee			In-Kind		
	Haji Sharifullha and Rohullah Off-Season Vegetable Production Greenhouses/Haji Sharifullah	Approved	1	Rejected by Review Committee			In-Kind		
	Matiullah Off-Season Vegetable Production Greenhouses/Matiullah	Approved	1	Rejected by Review Committee			In-Kind		
	Abdul Hakeem Off-Season Vegetable Production Greenhouses/Abdul Hakeem	Approved	1	Rejected by Review Committee			In-Kind		
	Amerullah Off-Season Vegetable Production Greenhouses/Amerullah	Approved	1	Rejected by Review Committee			In-Kind		

	Shir Agha Off-Season Vegetable Production Greenhouses/Shir Agha	Approved	1	Rejected by Review Committee			In-Kind		
	Abdul Manan Off-Season Vegetable Production Greenhouses/Abdul Manan	Approved	1	Rejected by Review Committee			In-Kind		
	Asadullah Khan Off-Season Vegetable Production Greenhouses/Assadullah Khan	Approved	1	Rejected by Review Committee			In-Kind		
	Rezwanullah Off-Season Vegetable Production Greenhouses/Rezwanullah	Approved	1	Rejected by Review Committee			In-Kind		
	Abdul Raoof Off-Season Vegetable Production Greenhouse/Abdul Raoof	Approved	1	Rejected by Review Committee			In-Kind		

	Banaras Off-Season Vegetable Production Greenhouse/Banaras	Approved	1	Rejected by Review Committee			In-Kind		
	Mohammad Imtiaz Honey Beekeeping Farm/Mohammad Imtiaz	Approved	1	Rejected by Review Committee			In-Kind		
	Khorshaid Honey Beekeeping Farm/ Khorshaid	Approved	1	Rejected by Review Committee			In-Kind		
	Showqee Honey Beekeeping Farm/Showqee	Approved	1	Rejected by Review Committee			In-Kind		
	Noor Ahmad Honey Beekeeping Farm/Noor Ahmad	Approved	1	Rejected by Review Committee			In-Kind		
	Laghman Honey Beekeeping Farm/Sardar Mohammad	Approved	1	Rejected by Review Committee			In-Kind		
	Safa Honey Beekeeping Farm /Ashoqullah	Approved	1	Rejected by Review Committee			In-Kind		

	Abdul Ghafoor Honey Beekeeping Farm/Abdul Ghafoor	Approved	1	Rejected by Review Committee			In-Kind		
	Mohammad Zamir Honey Beekeeping Farm/Mohammad Zamir	Approved	1	Rejected by Review Committee			In-Kind		
	Gulab Jan Honey Beekeeping Farm/Gulab Jan	Approved	1	Rejected by Review Committee			In-Kind		
	Qari Shah Wali Khan Honey Beekeeping Farm/Qari Shah Wali Khan	Approved	1	Rejected by Review Committee			In-Kind		
	Sobhan Gul Honey Beekeeping Farm/Sobhan Gul	Approved	1	Rejected by Review Committee			In-Kind		
	Gul Khaliq Khan Honey Beekeeping Farm/Gul Khaliq Khan	Approved	1	Rejected by Review Committee			In-Kind		
	Maeena Honey Beekeeping Farm/Maeena	Approved	1	Rejected by Review Committee			In-Kind		

	Hanif Honey Beekeeping Farm/Hanif	Approved	1	Rejected by Review Committee			In-Kind		
	Abdul Ghayas Honey Beekeeping Farm/Abdul Ghayas	Approved	1	Rejected by Review Committee			In-Kind		
	Maqsood Shah Honey Beekeeping Farm/Maqsood Shah	Approved	1	Rejected by Review Committee			In-Kind		
	Haji Shir Afzal Honey Beekeeping Farm/Haji Shir Afzal	Approved	1	Rejected by Review Committee			In-Kind		
	Mubarak Shah Honey Beekeeping Farm/Mubarak Shah	Approved	1	Rejected by Review Committee			In-Kind		
	Samad Khan Honey Beekeeping Farm/Samad Khan	Approved	1	Rejected by Review Committee			In-Kind		
	Sayd Wali Honey Beekeeping Farm/Sayd Wali	Approved	1	Rejected by Review Committee			In-Kind		

	Mohammad Hasham Honey Beekeeping Farm/Mohammad Hasham	Approved	1	Rejected by Review Committee			In-Kind		
	Amanat and Noor Mohammad Rice Overn	Approved	1	Rejected by Review Committee			In-Kind		
	Ezatullah Rice Oven	Approved	1	Rejected by Review Committee			In-Kind		
	Katal Agriculture Service Company	Approved	1	Rejected by Review Committee			In-Kind		
	landownership and paddy produce worker	Approved	1	Rejected by Review Committee			In-Kind		
	Forming, Paddy growing and its business	Approved	1	Rejected by Review Committee			In-Kind		
	Afghan Paramount Welfare and Development Organization	Approved	1	Rejected by Review Committee			In-Kind		
	Seema Retail Shop/Seema	Approved	1				In-Kind	Maintaining of goods record and Providing sale report on biweekly basis	N/A

	Ruhullah Off season Vegetable Production Greenhouses	Approved	1	Selected by committee members Upon Approval of EMS will notify PD for Final grants approval			In-Kind		Vegetable
	Gulab Khurasan Washing Powder Manufacturing	Approved	1				In-Kind		N/A
	Textile Weaving Businesses	Approved	25				In-Kind		
	Nangrarhar Juice Production Factory	Approved	1				In-Kind		
	Fruits Pulp Centers for Fruit Growers Assn.	Approved	2				In-Kind		
	Sisters’ bakery		1				In-Kind		
	Barkakokhiel Pipe scheme & Sanitation Project		1				In-Kind		
	Tatang Gravelling Road		1				In-Kind		

	Fruit Dehydration		2				In-Kind		
	Peanuts & Pine nuts Processing	Approved	1				In-Kind		
	Cotton Processing	Approved	1				In-Kind		
	Bibi Aisha Carpet Producer Association	Approved	1				In-Kind		
	Hamid Agha citrus bud woods production net houses	Approved	1				In-Kind		
	Maigan Village Shallow Wells Project	Approved	1				In-Kind		
	Bakhter cooperative Wool Spinning Program for Women	Approved	1				In-Kind		
	Rice Processing factory	Approved	3				In-Kind		

Northern Region

IDEA-NEW Monthly Grants Report, June 1-30, 2013										
Name of Grantee	**District/ Province**	**Concept Approved by Evaluation Committee**	**Concept Approved by Project Director**	**# of Awards**	**Grant Status**	**Start Date**	**Type**	**Duration**	**Deliverables**	**Linked to Value Chain**
Approved Grants										
Joint Development Associates (JDA)	Karte Parsa, Next to Hashim Barat School, Mazar-e-Sharif,	Approved	Approved	1	Completed Closed-Out	May 21/09	Fixed Obligation Grant	4 months	Training of 64 farmer trainers Conducting 2,500 training sessions Training 75,000 farmers 10,000 Nos farmer info leaflets 5,000 Nos awareness posters 5 Nos one-minute radio messages	This Grant was under Vegetables value chain. The actiity helped farmers to protect melon crops from melon fly pests
International Assistance Mission (IAM)	Maimana, Faryab	Approved	Approved	2	Completed Closed-Out	Jun 10/09	Purchase Order	3 months	30,000 melon bags stitched by widows	under Vegetables value chain. The actiity helped
Agriculture Associations: - Kawsar - Balkhe Bastan - Khurasan - Bahar - Motmaen - Bawar	 Balkh Balkh Jawzjan Saripul Samangan Faryab	Approved	Approved	24	Completed Closed-Out	Sep 5/09 Sep 1/09 Sep 1/09 Sep 15/09 Sep 15/09 Oct 28/09 Nov 8/09	In-kind grant	9 months	97 Nos tractors & implements 20,000 harvest baskets 25 Nos harvest basket carts 2,000 Felco 610 saws 2,070 Nos Felco 5 shears 5,000 eye goggles 5,000 kg wettable sulphur	This Grant was under input Supply & Services value chain. Ag Associations were trained to be the wholesalers to Ag retailers in the input supply.

						Nov 1/09 Nov 9/09 Dec 12/09 Nov 30/10 Nov 30/10 Jan 2011 May 2011			25,000 liters horticulture oil 10,000 Nos safety gloves 8,500 liters 1.5EC Deltamethrin 2,200 Felco 611 saws 2,500 Felco 5 shears 10,000 kg wettable sulphur 50 knapsack sprayers	
Khulm Farmer Community	Khulm, Balkh	Approved	Approved	1	Completed Closed-Out	Mar 29/10	In-Kind Grant	3 months	Used 62 kgs SPLAT EC for	under Vegetables value chain. The
Dutch Committee for Afghanistan (DCA)	Mazar-e-Sharif, Maimana, Faryab Shiberghan, Jawzjan	Approved	Approved	1	On-going	Apr 1/10	Cost reimbursement grant	3 years	Animal health & husbandry to 270,000 households Generate sales >$900,000 in year 1 of vet goods, vaccines, medicines, vet service) thru VFUs to livestock owners & $1,120,000 sales in Year 2 Training of 94 VFU staff in Year 1 and 109 persons in Year 2 Establish 15 Nos new VFUs	This Grant was under Improved Animal Health value chain. The actiity helped farmers to protect livestock from diseases thru VFUs and their vaccines & medicines

									Cashmere target of 10MT in Yr 1 and 15MT in Yr 2; Sales in two years >$300,000 Establish 25 Nos winter feed banks **Deliverables in Year 3** Treatment & vaccination thru VFUs of 150,000 livestock benefiting 35,000 owners Establish 100 farmer groups (40 female & 60 male) each having 15 members and trained on Karakul and Cashmere value chain Cashmere trader will provide a store/warehouse to collect, grade, record and pay for cashmere. VFUs will link the producers to the trader Karakul trader will provide awareness on improved quality in processing and production of quality pelts.	

									BVWs and VFUs will provide animal health to karakul flocks 20 female extension workers will be trained on extension messages to women farmers	
Dept of Agriculture	Maimana, Faryab	Approved	Approved	1	Completed Closed-Out	Feb 21/10	In-Kind Grant	1 month	2,300 pine trees for re-forestation	N/A
Dept of Agriculture	Sari Pul	Approved	Approved	1	Completed Closed-Out	Mar 10/10	In-Kind Grant	1 month	2,000 pine trees for re-forestation	N/A
Rabia Maryam Handicrafts Co	Mazar-e-Sharif	Approved	Approved	1	Completed Closed-Out	Feb 2/10	Fixed Obligation grant	3 months	Commercial breeding of silkworms by 400 women Silkworm eggs purchased from MAIL 4,000 kgs of fresh silk production	This Grant was under Silk value chain. The actiity helped rural women in commercial breeding of silkworms and earn a livelihood from sale of cocoons
Tela village, Khulm Community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind grant Cash-for-work	5 months	Gabion wall protecting the river bank & preventing flooding Cash-for-work labor	This Grant was under Vegetable and Orchard value chain. The activity protected the crops from flooding
Khulm/Dodarak community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind Grant	2 months	Retaining wall protecting the river bank & preventing flooding	This Grant was under Vegetable and Orchard value chain. The activity

							Cash-for-work		Cash-for-work labor	protected the crops from flooding
Faryab Community	Maimana, Faryab	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind Grant Cash-for-work	9 months	Constructing 39 Nos new culverts along the Maimana/Bulcheragh road Cash-for-work labor	This Grant was under Marketing value chain. The activity helped farmers to access the market to sell their crops.
Mazar Community	Mazar-e-Sharif,	Approved	Approved	1	Completed, Closed Out	Mar 5/10	Cash-for-work	9 months	Rehab of a Mazar Industrial Park neighborhood road Cash-for-work labor	This Grant was under Marketing value chain. The activity helped farmers to warehouse their products and access the market
Almond market vendors	Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out	Jul 1/10	In-kind Grant	3 months	Almond market platform for vendors to dry almonds and easy loading of almond bags for trucking Labor as community contribution Internet System	This Grant was under Marketing value chain. The activity helped almond wholesalers to carryout value-added production and improve access to retailers

					Completed, Closed Out	Nov 16/Dec 15	In-kind Grant	1 month	IDEA NEW will provide 6 Nos desktop computers and install the internet hardware for 10 computers so that the beneficiaries could access almond market prices	
Chila Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Aug 17/09	In-kind Grant	14 months	Micro-hydro-power 13kW to 150 households	N/A
Hoosh Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	14 months	Micro-hydro-power 40kW to 180 households	N/A
Kham Shorack Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	14 months	Micro-hydro-power 10.4kW to 70 households	N/A
Paraw Shan Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	14 months	Micro-hydro-power 24kW to 130 households	N/A
Dhana Kashkak Village community	Bilcheragh, Faryab Balkhab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	14 months	Micro-hydro-power 21.7kW to 380 households	N/A
Keen Qala Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 11kW to 200 households	N/A
Angerack Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 12.5kW to 180	N/A

									households	
Khush Gozar Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 14.1kW to 180 households	N/A
Mirzaee #1 Village community	Faryab Bilchiragh	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 10.2kW to 180 households	N/A
Mirzaee #2 Village community	Faryab Bilchiragh	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 11.6kW to 180 households	N/A
International Assistance Mission (IAM)	Qaisar, Faryab	Approved	Approved	1	Completed Closed-Out	Aug 18/09	Fixed Obligation Grant	5 months	Micro-hydro-power 3.5kW to 60 households Cost of materials only	N/A
International Assistance Mission (IAM)	Kohistan, Faryab	Approved	Approved	1	Completed Closed-Out	Sep 2/09	Fixed Obligation Grant	5 months	Micro-hydro-power 5kW to 80 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Haji Basir Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 7.5kW to 180 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Shura-e-Madrassa Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Repairs to the existing Micro-hydro-power plant Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 14kW to 150 households Cost of materials only	N/A

	(Nawabad Beqlar Village)									
International Assistance Mission (IAM)	Pashtunkot, Faryab (Kata Qala Shura-e-Bazar Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 6.2kW to 140 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Hazara Qala Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 11.9kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Qalai Niasbeq Bala Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 10.8kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Qalai Niasbeq Payan Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 4.6kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 4.4kW to 150 households Cost of materials only	N/A

	(Ibrahimabad Village)									
Balkh Livestock Development Union (BLDU)	Balkh Road, next to the Indian Consulate Office, Mazar-e-Sharif	Approved	Approved	1	Completed Closed-out	June 10/10	Cost reimbursement Grant	2.5 Years	Training of staff Installation/commission equipment Training of members in improved housing, nutrition, and care of cows Average daily milk yields exceed 4 liters 100 Nos improved cross-breed female calves Sale of produce to BLDU in Year 1 >$28,500 Sale of produce to BLDU in Year 2 >$42,700	This Grant is under Improved Animal Health value chain. The actiity helped rural women in earning a livelihood from the sale of milk to 8 milk centers
Khulm Community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	July 15/10	In-kind Grant	3 Months	Construction of a gabion wall having a length of 550 meters in the Khulm River basis under the Project	This activity was under Vegetable & Orchards value chain. It helped farmers from protecting their crops from flooding

Balkh Livestock Development Union (BLDU)	Balkh Road, next to the Indian Consulate Office, Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out	3-Jan-11	In-kind grant	1 month	Supply of Ice Cream making equipment to BLDU for use/return Product diversification by adding ice cream to BLDU's current production line	This activity was under Marketing value chain. It helped the beneficiary to diversify its product line and increase deamnd for milk products
Joint Development Associates (JDA)	Karte Parsa, Next to Hashim Barat School, Mazar-e-Sharif	Approved	Approved	1	On-going	Oct 1/10	Cost reimbursement grant	3 years	Over the two-year period, set up 65 crop demonstrations attended by a total of 6,500 farmers, who will each attend three field days. Each demonstration will include wheat, a pulse (either lentil or chickpea), and an oil seed (either safflower, canola, flax, or sesame) each with improved agronomy. Farmers will be trained in seed bed preparation, seed production, an IPM approach to weed control, mechanical harvesting, and will be involved in a workshop considering the combined benefits of the technologies	This Grant is under Cereals & Oilseeds value chain. The actiity helped farmers to increase yields and use improved small scale mechanization (2W tractors, harvesters) for harvesting their crops

					.				Identify 875 farmers willing, able and qualified by attendance at field days to buy 2WTs subsidized by IDEA-NEW. Provide technical and marketing services training for owner/operators of 2WTs and organize them into groups of ten for follow up support. Identify and demonstrate trailers, reapers, seeders, threshers, combines, water pumps and other equipment that can be powered by 2WTs and other appropriate equipment such as seed-cleaners. Set up 7 demonstrations of improved cultivation powered by four-wheel tractors (4WT) such as mechanical seeding with controlled fertilizer application, zero till and bed-planting on semi-irrigated or rain-fed land.	

									Establish 5 contractor businesses providing these services to farmers on a sustainable commercial basis. **Deliverables - 2-Year Subagreement** 65 crop demos 6,500 farmers who have attended three field days at crop demonstrations. 875 owner/operators of 2WTs providing services to farmers in their area. 13,000 hectares of annual crops cultivated with improved agronomic methods including the use of 2WTs 7 demos of improved tillage & seeding with 4WTs 5 contractor businesses providing improved tillage & seeding	

									Deliverables - Year 3 Extension 600 trained farmers with yields>50% 300 2W tractor owners cultivation services on 10,00 Ha 15 DAIL extension officers trained R&D at Balkh/Faryab universities 6 contractors on zer-tillage to farmers 23 wheat & 6 varieties for rainfed land	
Community of Mardian Village, Jawzjan	Mardian, Jawzjan	Approved	Jun 10/10	1 1	Completed, Closed Out Completed, Closed Out	Jul 15/10 Sept 16/10	In-kind Grant In-kind Grant	3 months 1.5 months	Imported 2 Nos pond liners from USA Construct water pond and Install the 2 Nos pondliners	N/A
Rabia Maryam Handicrafts Co	Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out	Dec 1/10	Cost reimburseme	8 months	Train 500 women in wool spinning. Giving a wool spinning wheel to each beneficiary (Total = 500 women)	This Grant was under Gender assistance value chain. Rural women were trained to spin wool and produce yarn and earn a livelihood
ACTED (Farmer training in potato cultivation)	Maimana, Faryab	Approved	Approved	1	Completed, Closed-Out	Apr 1/11	Fixed Price Subcontract	6 months	Identify 24 plots Planting plots Training extensionists	This Grant was under Vegetable value chain. The farmers were given

									3 field days, each attended by 360 farmers Compile yield data	improved seed potato and their crops increased by 100%
ACTED (Farmer training in vineyard management)	Maimana, Faryab	Approved	Approved	1	Completed, Closed-Out	Apr 1/11	Purchase Order	5 months	Extension visits to vineyards in trellising Disease & pest control Assist in powdery mildew prevention Canopy management Training in harvesting, handling & packaging of fruits Evaluate after harvest, fertilizer applications, irrigation, disease status	This Grant was under Grapes value chain. Farmers were trained on vineyard management on demonstration plots
40 Ha Fruit Orchards in Faryab Farmers from: Kwaja Sabz Posh Shirin Tagab Pashtun Kot Qaisar Bilcheragh	Faryab	Approved	Approved	200 farmers	Completed Closed-Out	Jan 1/12	In-Kind Grant	10-months	Farmers clear the land, dig pits, plant the saplings, water it IDEA NEW provide saplings and DAP fertilizer Apple M111/M25 rootstock - 12,800 Almond saplings - 1,760 Apricot saplings - 1,200 Cherry saplings - 240	This Grant was under Orchard Crops value chain. The farmers were given improved apple and fruit saplings and TA to increase productivity

2 Nos Potato Root Cellars for Community Development Councils (CDCs)	Pashtunkot, Faryab Bicheragh, Faryab	Approved	Approved	2	Completed Closed-Out	Aug 1, 2012	In-Kind Grant	6-months	2 Nos root cellars for storing potatoes belonging to farmers	This Grant is under Vegetable value chain. This activity is for demonstration purposes
30 Ha Fruit Orchards in Faryab Farmers from: Kwaja Sabz Posh Shirin Tagab Pashtun Kot Qaisar Bilcheragh	Faryab	Approved	Approved	150 farmers	Completed	Feb 1, 2013	In-Kind Grant	6-months	Farmers clear the land, dig pits, plant the saplings, water it IDEA NEW provide saplings and DAP fertilzer Apple MM111 rootstock - 9,300 Pear saplings - 2,100 Peach saplings - 2,200 Almond saplings - 960 Cherry & apricots saplings - 180	This Grant was under Orchard Crops value chain. The farmers were given improved apple and fruit saplings and TA to increase productivity
Onion Storage Root Cellar for the Community Development Council (CDC)	Dehdadi, Balkh	Approved	Approved	1	On-going	Apr 1, 2013	In-kind Grant	2-months	Root cellar for storing onions belonging to farmers	This Grant is under Vegetable value chain. This activity is for demonstration purposes

Silk Processing Equipment for Rabya Maryam Handicrafts Co	Mazar-e-Sharif, Balkh	Approved	Approved	1	Completed	Apr 1, 2013	In-kind Grant	2-months	Use the silk processing equipment and increase productivity of yarn resulting in an increase in demand for silkworm cocoons produced by rural households	This Grant is under Silk value chain. This activity is to increase production of yarn by mechanization .
Silk Processing Charkhas for Seven Women Groups	(i) Dawalatabd, Balkh (ii) Dehdadi, Balkh (iii) Aibak, Samangan (iv) Kwaja Sabzposh, Faryab (v) Kwaja Sabzposh (vi) Imam Sahib, Saripul (vii) Saripul	Approved	Approved	7 Women Groups	Completed	May 1, 2013	In-kind Grant	2-months	Use the silk processing charkhas and increase productivity of yarn resulting in an increase in demand for silkworm cocoons produced by rural households	This Grant is under Silk value chain. This activity is to increase production of yarn by mechanization .

Approved Concepts

None

Disapproved/Cancelled Grants

None