USAID
FROM THE AMERICAN PEOPLE

QUARTERLY REPORT—OCTOBER–DECEMBER 2013

INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH, EAST AND WEST (IDEA-NEW)

OCTOBER 1–DECEMBER 31, 2013

JANUARY 2014

This publication was produced for review by the United States Agency for International Development. It was prepared by Development Alternatives, Inc. in partnership with ACDI/VOCA and Mercy Corps.

QUARTERLY REPORT—OCTOBER–DECEMBER 2013

INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH, EAST AND WEST (IDEA-NEW)

OCTOBER 1–DECEMBER 31, 2013

Program Title:	**Incentives Driving Economic Alternatives for the North, East and West**
Sponsoring USAID Office:	**Office of Agriculture**
Cooperative Agreement #:	**306-A-00-09-00508**
Contractor:	**Development Alternatives, Inc. with ACDI/VOCA and Mercy Corps**
Date of Publication:	**January 2014**

The authors' views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

CONTENTS

ACRONYMS **4**

QUARTERLY REPORT—OCTOBER–DECEMBER 2013 ..... **5**

- **PROGRAM DESCRIPTION** **5**
- **EXECUTIVE SUMMARY** **5**
- **PROGRAM ACTIVITY HIGHLIGHTS** **6**
  - Value Chain Interventions 6
  - Non-Value Chain Projects 14
  - Inputs and Services 14
  - Strengthening Agriculture Infrastructure 15
  - Crosscutting Themes 15
  - Closedown 22
- **KNOWLEDGE MANAGEMENT AND PROGRAM APPRAISAL** **22**
  - Communications and Monitoring & Evaluation 22

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF DECEMBER 31, 2013 ..... **23**

ANNEX II: PERFORMANCE INDICATOR TABLE **24**

ANNEX III: PERFORMANCE INDICATOR TABLE BY DISTRICT **24**

ANNEX IV: CCI PROJECT DATA BY REGION **24**

ANNEX V: NON-CCI PROJECT LIST **24**

ANNEX VI: GRANTS REPORT **24**

ANNEX VII: IDEA-NEW AND GIROA COORDINATION **24**

ANNEX VIII: ENVIRONMENTAL MITIGATION & MONITORING PLAN UPDATE BY ACTIVITY **24**

ACRONYMS

ABADE	Assistance in Building Afghanistan by Developing Enterprises
AISA	Afghanistan Investment Support Agency
AGSEM	Agriculture Sectorial Meeting
ASTWG	Agriculture Sector Technical Working Group
B2B	Business to Business
CPF	Commercial Production Farm
DAI	Development Alternatives, Inc.
DAIL	Department of Agriculture, Irrigation and Livestock
DoE	Department of Economy
DoWA	Department of Women's Affairs
GIRoA	Government of the Islamic Republic of Afghanistan
ha	Hectare
ICD	Institutional Capacity Development
IDEA-NEW	Incentives Driving Economic Alternatives for the North, East and West
KAPC	Kunduz Almond Producers Cooperative
kg	Kilogram
M&E	Monitoring and Evaluation
MAIL	Ministry of Agriculture, Irrigation and Livestock
PDC	Provincial Development Committee
PSP	Private Sector Partner
SWG	Strategic Working Group
USAID	United States Agency for International Development
VFU	Veterinary Field Unit
2WT	Two-Wheel Tractor

QUARTERLY REPORT—OCTOBER–DECEMBER 2013

PROGRAM DESCRIPTION

The U.S. Agency for International Development's (USAID) Afghanistan country strategy includes the promotion of long-term agricultural development and alternative livelihoods for farmers that results in "a sustainable, thriving agricultural economy" and contributes to the U.S. Government's stabilization and counternarcotics policy goals. USAID's Office of Agriculture launched the Incentives Driving Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its mission is to support the stabilization and transition of Afghanistan by expanding the licit agricultural economy in the northern, eastern and western regions of the country.

To accomplish this goal, IDEA-NEW focuses on activities that promote income generation and job creation through increased commercial agricultural opportunities for Afghan farmers in poppy-prone areas. The program also strengthens farm to market linkages in economic development corridors in its three target regions and works to grow viable agribusinesses by facilitating connections between producers, traders and buyers through market information activities and sales promotion. The program works closely with provincial- and district-level government and local communities to build strong relationships among local stakeholders.

Three partners implement IDEA-NEW. Development Alternatives, Inc. (DAI) programs in the East and West; ACDI/VOCA operated in the North, and Mercy Corps worked in the Northeast.

EXECUTIVE SUMMARY

IDEA-NEW began closedown preparations in October. Its implementation in its five Northeastern provinces ended on November 15 and in the North on December 31, 2013. Other highlights included:

- Two new root cellars were handed over to the officials, shura members and elders of the community in Pashtun Kot and Bilchiragh districts of Faryab province.
- The Kunduz Almond Producers Cooperative obtained its Fairtrade certification from FLO CERT, the Fairtrade Labeling Organization's certification arm, and cooperative members began looking for new international markets and export opportunities for their products.
- IDEA-NEW's Trade Afghan beneficiaries hosted three exhibitions of local, women-made products in Parwan, Kapisa and Nangarhar provinces that were attended by more than 400 people.
- 26 vineyards were successfully converted to modern trellis systems in Samangan, Balkh, Sari Pul and Faryab provinces.

Details of these and other activities carried out during the past quarter are described below.

PROGRAM ACTIVITY HIGHLIGHTS

VALUE CHAIN INTERVENTIONS

IDEA-NEW's programming focuses around eight value chains—grapes, orchard crops, vegetables, poultry, wheat, silk, honey and karakul (Astrakhan or Persian lamb). The following section summarizes highlights from each of these areas.

Grape Value Chain

October marked the completion of IDEA-NEW's vineyard management project in the Northeast region. During the month, 18 farmers in Badakhshan who did not finish pruning their vineyards last month successfully completed it in October. Monitoring visits conducted by IDEA-NEW's technical team showed that the vineyards were being properly managed.

The grape trellising project, which targeted 105 male vineyard owners in Badakhshan (30 farmers), Takhar (15), Baghlan (10) and Kunduz (50), also ended in October. Ten farmers in Shuhada, Baharak and Faizabad districts (Badakhshan) received metal posts and cement for constructing trellises. Thirteen farmers in Badakhshan completed the trellis installation in their vineyards as did the remaining seven farmers in Taloqan, Farkhar and Kalafgan districts (Takhar) and all 50 famers in Kunduz Center, Aliabad, Khan Abad, Imam Sahib and Qala-e-Zal districts (Kunduz). IDEA-NEW's trellising project ran from May to October 2013 and facilitated the trellising of 87 orchards, totaling approximately 8.7 hectares (ha).

Post installation in Jawzjan province

This past quarter was the end of the grape harvesting season in the Northern region. IDEA-NEW held the fourth and final round of field days in all 25 of its demonstration vineyards in October. A total of 400 grape producers, Department of Agriculture, Irrigation and Livestock (DAIL) extension workers and agriculture retailers attended the events. Program staff presented the yield figures from 19 demonstration plots and compared them to those of a neighboring vineyard that used traditional cultivation techniques. This data showed that IDEA-NEW's trellised vineyards produced 71.18% more in the 2013 season than traditional vineyards.

In support of its vineyard trellising project in the North, IDEA-NEW works with four private companies who can manufacture the required concrete posts in Samangan, Sari Pul and Faryab and also helped establish two private sector partners (PSPs) to produce trellising posts for vineyard owners in Balkh and Jawzjan. IDEA-NEW signed two purchase orders with its post manufucturing partners in Balkh and Jawzjan, which produced, respectively, 450 and 500 posts in October.

In October and November, 51 new vineyards measuring 11.34 ha were converted to the new I and T trellising systems in Samangan, Balkh, Jawzjan and Sari Pul provinces. Program staff also trained vineyard owners in correct trellis post installation and wiring. As of December 31, a total of 51 vineyards in Sari Pul, 36 in Jawzjan, 45 in Balkh and 50 in Samangan had been trellised. A breakdown of IDEA-NEW's trellising efforts across all five Northern provinces is presented in the following table.

Province	Target (ha)	Actual ha Trellised as of 31 December 2013	Percentage Completed
Samangan	10	10.44	104%
Faryab[1]	20	17.33	87%
Sari Pul	8	8.11	101%
Jawzjan	6	9.12	152%
Balkh	6	10.29	172%
Total	**50**	**55.29**	**110%**

All grape value chain activities in the North were completed by the end of November 2013.

Orchard Crop Value Chain

In October, the Kunduz Almond Producers Cooperative (KAPC) obtained its Fairtrade certification from FLO CERT in October and is now able to export Fairtrade almonds to other countries, including Australia, the U.S. and European countries The attainment of the Fairtrade certification is a significant achievement for IDEA-NEW that will have a strong, positive impact on the international marketability of Kunduz-grown almonds. Also in October, KAPC, with the assistance of IDEA-NEW's program team, successfully registered with the Ministry of Agriculture, Irrigation and Livestock (MAIL) is now a recognized legal entity in Afghanistan. In closing the project, and to ensure sustainability beyond IDEA-NEW's completion, the program team introduced KAPC's management team as well as its members to Fullwell Mill, a UK-based buyer of Fairtrade-certified products. As a result, both KAPC and Fullwell Mill agreed to maintain business ties to promote the export of fairtrade almonds produced in Afghanistan to the UK.

The construction of 13 underground cool storage units in Baghlan, Badakhshan and Takhar was finished in October.[2] As a result, an estimated 45 farmers in each community is expected to benefit from being able to properly store their goods (mainly apples) until market prices improve during the offseason. The closure of this activity marked the end of IDEA-NEW's orchard crop interventions in the Northeast.

Local farmers store their apples in an underground cold storage built by IDEA-NEW in in Worsaj district (Takhar)

In October, IDEA-NEW's Northern agriculture team made final supervisory visits to 137 of the 150 new orchards in Bilchiragh, Pashtun Kot, Shirin Tagab, Dawlatabad, Khwaja Sabz Posh districts of Faryab province.[3] Staff found that 97% of planted fruit trees (13,105 out of 13,440) had survived and were growing normally. This is an excellent result and orchard owners were very pleased with IDEA-NEW's intervention. Program staff also delivered a final round of technical assistance to orchard owners, demonstrating how to properly prune and shape trees. All beneficiaries have already been linked with private pruners capable of offering this service in the future. October was the last month of IDEA-NEW's orchard work in the Northern region. IDEA-NEW established a total of 394 commercial orchards, measuring 80 ha, during the last four years throughout Faryab.

In the East, IDEA-NEW's technical experts also trained 26 citrus growers in Laghman province on soil treatment, bed preparation, seedling transplanting and irrigation. Jalalabad-based agribusiness staff

[1] IDEA-NEW trellised 16.37 ha of vineyards in Maymana district, exceeding its 15 ha goal; however, it fell short of its five ha goal in Qaysar (actual was 0.95 ha) because ACTED received funding from the local Provincial Reconstruction Team and distributed free trellis posts to farmers in the area.
[2] Six in Bano, Dehsallah and Poli Hesar districts (Badakhshan), four in Baharak (Badakhshan) and three in Farkhar and Worsaj districts (Takhar).
[3] Staff could not travel to the 13 sites in Qaysar district because of security issues.

conducted rice husk carbonization and marketing training for Hamisha Bahar Agro Service Company personnel in mid-October. Also, IDEA-NEW delivered accounting notebooks, invoice pads, brochures and business cards to the company. Hamisha also installed two new greenhouses on their compound that were procured by IDEA-NEW per the terms of their in-kind grant agreement.

A citrus nursery in Asadabad (Kunar)

Also in the East, a total of 60,000 Tristeza-resistant citrus seedlings were transplanted in Samarkhail and 15,000 in Behsud district (Nangarhar), 50,000 were transplanted to orchards in 50,000 were transplanted to orchards in Batikot (Nangarhar) and 80,000 in Mehterlam district (Laghman). This brings the total number of seedlings transplanted in 2013 to 285,000. In addition, the Nangarhar Valley Development Authority successfully grafted an additional 10,000 citrus seedlings in Behsud district, bringing the total for the year to 13,000. In late November and early December, nearly 75,000 citrus seedlings were damaged by severe hail in Bihsud (Nangarhar) and Narang (Kunar) districts; however the remaining 210,000 seedlings which were transplanted in earlier months are in good condition.

IDEA-NEW delivered 38,000 metallic jar lids to Khalil Raihan Food Production Company and 88,000 plastic juice bottles, 180,000 labels and 15,000 cartons to Khalid Faizan Food Company. All other in-kind grants for orchard-related agribusinesses were technically completed by the end of the reporting period.

Vegetable Value Chain

In October, IDEA-NEW's technical team completed the installation of 32 greenhouses in Badakhshan (Faizabad district), 14 greenhouses in Baghlan (Puli Khumri and Baghlan districts), and five greenhouses in Takhar (Farkhar, Taloqan and Bangi districts). During the month, the technical team in Kunduz province distributed seeds, fertilizers, plastic sheeting and gardening tools (i.e. pipes, steel bars, mold, wire, cement) to 40 female beneficiaries in Kunduz Center, Aliabad, Khan Abad, Imam Sahib and Qala-e-Zal districts. Also, 60 female beneficiaries received training in seed cultivation, land preparation, fertilizer application and irrigation. The follow-on site monitoring visits revealed that most of the beneficiaries had already started cultivating vegetables in their newly built greenhouses. The greenhouses will enable female farmers to take advantage of higher vegetables prices during the offseason. October marked the end of this activity.

The commercial vegetable cultivation under high tunnels project was also completed in October. IDEA-NEW assisted 44 agriculture cooperatives (16 in Baghlan, eight in Badakhshan, 10 in Takhar and 10 in Kunduz) in the establishment of high plastic tunnels for offseason crop production (e.g. tomato, cucumber, sweet pepper, squash, muskmelon and eggplant). During October, the agriculture teams in Baghlan and Badakhshan provinces oversaw the completion of eight high plastic tunnels in Baharak and Faizabad districts and 16 high plastic tunnels in Puli Khumri and Baghlan Jaded districts,

A famer irrigates his land under a high plastic tunnel in Bangi district (Takhar)

respectively. In Taloqan, Farkhar, and Bangi districts (Takhar), 10 farmers received technical training in seed cultivation, land preparation, fertilizer application and irrigation. The site visits in Kunduz showed that all plastic tunnels were established according to technical specifications and famers were already contacting local input suppliers to buy quality vegetable seeds for planting.

Regular supervision and technical assistance to commercial production farms (CPF) throughout the Eastern region continued throughout the quarter, beginning with a field day on October 1 in Mehterlam district (Laghman). Seventeen vegetable producers learned about nursery preparation, field layout, the benefits of raised bed, weed, pest and disease control, fertilizer application, irrigation methods and harvesting and post harvest best practices. IDEA-NEW technical staff also 17 farmers in Mehterlam district (Laghman) with a local agriculture retailer that stocks improved seed varieties, fertilizer, tools and other inputs. The third and fourth phases of staggered planting were completed and farmers prepared their land for the fifth cycle of cool crop planting.

IDEA-NEW's field activities in the East ended in November with a last round of input distribution to CPF farmers in Nangarhar, Laghman and Kunar provinces for the coming season. One hundred and five farmers received metallic sprayers, vegetable seeds, pails and plastic bags. Technical teams' final site discovered that 16 CPFs in the three eastern provinces had sold 51,525 kgs of fresh produce, which generated 438,663 AFN ($7,696) for owners. It was also noted that all 16 CPFs had more than doubled in size—expanding from an initial three jeribs to 6-10 jeribs—between January and the end of November 2013. This is a strong sign of the long-term sustainability of the modern agriculture practices promoted by IDEA-NEW. Data gathered by IDEA-NEW staff from CPF farms in December showed that 20,528 kg of different vegetables, including lettuce, cauliflower, broccoli and cabbage, generated 427,321 AFN ($7,456) in sales at Nangarhar, Kunar, Laghman and Kabul markets.

All of the promotional material (such as billboards, radio advertisements, wall chalking, product racks etc.) developed for Hussain Zada Agriculture Company, Khalil Raihan Food Production Company and Sail Food Items Production Company were delivered during the reporting period. Invoice pads and accounting books were also distributed to Gift Food Production Company, Khalil Raihan, Faizan Food Production Company, Masroor Food, Himat Arman and Majnoon Food Production Companies. Agribusiness staff also held a canning/jam making training on Oct 10 and a marketing training on October 22 for a total of 33 representatives from Gift Food, Khalil Raihan, Faizan Food, Masroor, Himat Arman, Hussain Zada, Sail Food and Masroor in Jalalabad. IDEA-NEW also delivered a spicer drum, potato slicer, desktop computer, black and white printer, scanner, production and label maker and thermometer to Javan Chips Production Company. Program staff assisted Gift Food in updating their product packaging to meet the minimum requirements of Finest Supermarket in Kabul. Masroor Food Processing Company and Khalil Raihan Food Production Company received all of their promotional materials in November.

IDEA-NEW's Project Director and senior management from Kabul and Jalalabad attended Finest's Made in Afghanistan launch on November 24 in at the company's Shahr-e-Naw store in Kabul. Agribusiness staff approached Finest with the Made in Afghanistan concept late last year, helped them develop the idea and linked them with the following IDEA-NEW supported agribusinesses:

- Khalil Raihan Food Company
- Mashal Dairy Production Company

- Bahar Biscuits Manufacturing Company
- Season Honey Processing Company
- Firdous Bareen Wheat Starch
- Shamshad Dastagir Food Processing Company
- Gift Food Production Company
- Masroor Food Processing Company
- PARSA[4]

IDEA-NEW and Finest staff are interviewed by local media at the Made in Afghanistan launch

Program staff then worked with agribusinesses to ensure their products met Finest's quality (taste and packaging) requirements and assisted them in completing the Made in Afghanistan registration process. Several other IDEA-NEW-supported companies' applications are currently being processed by Finest and will be eligible to sell their goods under Made in Afghanistan in the near future. This event was well covered by local media (Tolo TV, Ariana TV, Khaama Press, Shamshad TV, Wadsam, among others), who interviewed IDEA-NEW staff and beneficiaries.

IDEA-NEW agribusiness staff in Jalalabad also organized an introductory meeting on November 27 between representatives from the USAID-funded Assistance in Building Afghanistan by Developing Enterprises (ABADE) program and eight agribusinesses—Haseeb Noori Limited; Sail Food Items Production Company; Masroor Food Processing Company; Himat Arman Non-Alcoholic Beverages Limited; Gift Food Production Company; Khalil Raihan Food Production Company; Khalid Faizan Food Production Company and Majnoon Food Production Company. ABADE staff explained what assistance they provide companies and instructed attendees in how to complete the required forms to work with ABADE. All participating IDEA-NEW agribusinesses expressed interest in working with ABADE and are working on completing the required paperwork.

All in-kind grant agreements with Eastern region agribusinesses were technically completed in December. Staff distributed CDs containing each company's promotional materials and other useful documents to beneficiaries. Glass jars and plastic bottles were delivered to the Women's Vocational Training and Agriculture Service Organization and the Parwan Women Vocational Training and Agriculture Services Organization. Agribusiness staff assisted the latter in negotiating with the vendor to replace some low quality plastic bottles. Twelve window panes were also installed in the Parwan Women Vocational Training and Agriculture Services Organization greenhouse. Agribusiness team members in Jalalabad visited Sail Food Items Production Company to follow up on the accounting and hygiene trainings previously provided to their staff in December and Sail Food staff also participated in the Nangarhar Industrial Trade Fair that was organized by the Afghanistan Investment Support Agency (AISA) on December 26-29.

[4] Twelve Trade Afghan products were selected by Finest to participate in Made in Afghanistan.

Poultry Value Chain

IDEA-NEW's backyard poultry farming activity targeting 400 female beneficiaries (100 per province) ended in October. During the reporting month, all 100 project beneficiaries in Badakhshan province received 40 pullets and 100 kilograms (kg) of balanced feed, and were introduced to private veterinary field units (VFUs) to vaccinate their pullets against diseases. In Takhar, the livestock technical team distributed 40 pullets to each beneficiary in Kalafgan and Baharak districts and trained the newly-established poultry farmers in pullet management, vaccination and disease control and drinker and feeder design. In Baghlan and Kunduz, where input distribution and farmer trainings were completed last month, the program teams conducted field missions which showed that the farms were doing well.

The 20 beneficiaries of the women's semi-commercial poultry farming project in Badakhshan also received 120 pullets and 100 kilograms of balanced feed and were linked with local VFUs for future veterinary care. In Takhar, the project beneficiaries received their pullets and were trained by IDEA-NEW's livestock specialists in poultry farming practices, including vaccination and disease control. In Baghlan and Kunduz, beneficiaries, who received their pullets last month, reported that their pullets were growing normally and that they were happy with their new poultry farming activities. The women's semi-commercial poultry farming activity targeting 80 women in the Northeast was completed on October 31.

In the Eastern region, a total of 109,638 day old chicks were added by IDEA-NEW supported broiler farms in Nangarhar, Kunar and Laghman and 95,725 chicks were sold by 37 farms in local markets. A breakdown by farm is presented in the table below.

	District	***Province***	***Broiler or Layer***	***# of Cycle***	***No. of Chicks Added in Reporting Period***	***No. of Chicks Sold in Reporting Period***		
	Mehterlam	Laghman	Broiler	13-14th	4,300	4,300		
	Alingar	Laghman	Broiler	-	2,500	4,800		
	Qarghaee	Laghman	Broiler	15th	3,100	6,420		
	Qarghaee	Laghman	Broiler	11-12th	5,000	2,355		
	Qarghaee	Laghman	Broiler	10-11th	6,000	5,422		
	Qarghaee	Laghman	Broiler	14th	2,000	-		-
	Qarghaee	Laghman	Broiler	13th	2,000	-	-	-
	Khas Kunar	Kunar	Broiler	13-14th	3,200	4,505		
	Narang	Kunar	Broiler	9-10th	3,600	3,713		
	Chawki	Kunar	Broiler	16th	2,000	3,850		
	Khas Kunar	Nangarhar	Broiler	13-14th	8,800	5,570		
	Chaparhar	Nangarhar	Broiler	13th	4,000	1,920		
	Surkhrod	Nangarhar	Broiler	8-9th	12,200	11,330		
	Behsud	Nangarhar	Broiler	21st-22nd	3,300	2,900		
	Surkhrod	Nangarhar	Broiler	10th,11	2,800	5,250		
	Ghani Khail	Nangarhar	Broiler	16-18th	9,200	8,766		
	Ghani Khail	Nangarhar	Broiler	15-16th	10,300	6,116		
	Ghani Khil	Nangarhar	Broiler	8-9th	3,000	5,590		

	Dara-i-Noor	Nangarhar	Broiler	14-15th	2,400	3,750		
	Bagram	Parwan	Broiler	2nd-3rd	5,500	2,024		
	Charikar	Parwan	Broiler	2nd-3rd	4,000	2,200		
	Sarobi	Kabul	Broiler	3rd	2,500	2,320		
	Mahmood Raqi	Kapisa	Broiler	2nd	1,500	-	-	-
	Hisa 2 Kohistan	Kapisa	Broiler	3rd	1,050	-	-	-
	Hisa 2 Kohistan	Kapisa	Broiler	2nd	2,580	-	-	-
	Rodat	Nangarhar	Broiler	1st	234	222		
	Rodat	Nangarhar	Broiler	1st	234	213		
	Rodat	Nangarhar	Broiler	1st	234	225		
	Rodat	Nangarhar	Broiler	1st	234	210		
	Ghani Khil	Nangarhar	Broiler	1st	234	225		
	Ghani Khil	Nangarhar	Broiler	1st	234	218		
	Dara-i-Noor	Nangarhar	Broiler	1st	234	224		
	Dara-i-Noor	Nangarhar	Broiler	1st	234	205		
	Dara-i-Noor	Nangarhar	Broiler	1st	234	225		
	Noorgal	Kunar	Broiler	1st	234	220		
	Noorgal	Kunar	Broiler	1st	234	215		
	Noorgal	Kunar	Broiler	1st	234	222		
				Total	**109,638**	**95,725**		

Agribusiness staff in Kabul delivered 10 small scale hatchery machines and a chiller to Mohammad Murib Poultry farm and delivered banners, brochures, signboards, etc. to Mohammad Murib and the Afghanistan Social Poultry Farmer Association in October.

IDEA-NEW's poultry officer made final supervisory visits to all broiler farms in Bihsud, Dara-i-Noor, Khas Kunar and Rodat districts (Nangarhar), Qarghaee (Laghman), Sarobi (Kabul) as well as Kapisa and Parwan provinces in December. He treated chicks at 16 farms that were affected with common poultry diseases (New Castle Disease, infectious bronchitis, feed toxicity, etc.) and advised farmers on what medicines would treat and prevent these illnesses. Chicks were growing normally; however, IDEA-NEW staff noted that a lack of coordination among farmers meant that local markets are flooded with day old chicks, which reduces the price. This and the mortality rate of chicks are two major issues facing the Afghan poultry industry that would benefit from ongoing support.

Wheat Value Chain

Technical teams in Balkh province held a weed control field day in mid-October for 34 farmers, DAIL extensions agents and agriculture retailers. Topics included the benefits for chemical weed control measures, the best time to apply them and demonstrated proper application, including the use of gloves and other safety precautions. IDEA-NEW also invited 28 safflower oilseed farmers, processors and traders to its office in Mazar-e-Sharif to discuss potential market opportunities in the Northern region. Safflower traders strongly encouraged farmers to increase their production and noted that if the quality improved market interest would improve and the price would increase.

Employees from Bahar Biscuits, Sharq Improved Seed Production and Agri-Services Company, Ltd., Kunar Agriculture Company, Kabul Improved Seed Production and Agro-Services Company, Sailab Sohail Agriculture Machinery Manufacturers, Dastagir Shamshad Noodles and Vermicelli Production Factory, Kaliwal Oil, Soap and Cotton Seed Cake Manufacturing Company and Mohammad Hussain Food Production Company received marketing training at IDEA-NEW's Jalalabad office on October 23. In addition, program staff provided technical training in maize cultivation (the importance of using fertilizer, irrigation, pest management, weed control, proper harvesting and post-harvest handling techniques) for 25 Kabul-based and 26 seed growers from Sharq Improved Seed Production companies on October 24 and 29, respectively.

Agribusiness teams also delivered various equipment, hygiene materials and invoice pads and printed promotional materials to Kunar Agriculture Company, Sharq Improved Seed Production and Agri-Services Company, Majnoon Food Production Company, Sailab Sohail Agriculture Machinery Company, Ltd., Dastagir Shamshad Noodles and Vermicelli Production Factory, Waheed Kamawal Oil, Cotton Cake and Soap Factory, and Kabul Improved Seed Production and Agro-Services Company throughout October and November. In addition, 100 spots of wall painting advertisements were put up in Jalalabad and along the Kabul-Torkham and Kunar roads for Sailab Sohail and 84 minutes of radio advertisements aired for Kaliwal Oil aired on Kalid Radio in Nangarhar, Kunar and Laghman provinces. Lastly, Firdous Bareen Wheat Starch Company rolled out new product packaging for its expanded product line. Since working with IDEA-NEW, the company has begun producing four new flavored varieties of starch—strawberry, apple, vanilla and mango.

Program staff also held a field day for 77 of Sharq's contract growers on November 26 in Abdian village (Behsud village, Nangarhar). Topics included wheat seed multiplication as well as row planting, proper fertilizer usage, weed control, roughing, seed cleaning and harvesting best practices. Final monitoring visits were conducted to all wheat-related agribusinesses throughout December and technical support was provided as needed.

Representatives from Dastagir Shamshad Noodles and Vermicelli Production Factory; Mohammad Hussain Food Production Company; Kaliwal Oil, Soap and Cotton Seed Cake Manufacturing Company; and Waheed Kamawal Oil, Cotton Cake and Soap Factory attended the introductory meeting with ABADE on November 27. Representatives from Shamshad Dastagir also attended in the December AISA-sponsored Nangarhar Industrial Trade Fair.

Silk Value Chain

In October, IDEA-NEW's women's development team monitored six female beneficiaries in Sari Pul, Balkh and Samangan (two per province) as they reeled cocoons using Charkha spinning machines that were imported earlier in 2013. The women in Samangan and Sari Pul reeled a total of 14 and 34 kg of yarn, respectively, and sold it for 2,200 AFS ($38) per kg. In Balkh, the beneficiaries reeled 34 kg and sold it at 2,300AFN ($39) per kg.

Honey Value Chain

The vendor chosen to provide higher quality glass honey jars to Season Honey Processing and Packaging Factory was unable to meet the minimum requirements of its agreement. The grant agreement was modified in October so that Season Honey would receive plastic containers of a higher quality than they had previously been using. A new vendor was selected and delivered 50,000 plastic containers the materials in mid-November, which marked the technical completion of the in-kind grant. Representatives

from Season Honey also attended the Nangarhar Industrial Trade Fair that was facilitated by AISA in December.

Karakul Value Chain

IDEA-NEW distributed and collected end-line survey questionnaires to 2,303 VFU and local extension workers in Balkh, Jawzjan, Samangan and Faryab provinces and 144 livestock farmer groups. Data was submitted to RSI Consulting for analysis late in the reporting period. IDEA-NEW assigned paravets offered technical support and veterinary services to livestock owners in November and December and will continue to do so once IDEA-NEW's work in the North ended on December 31.

NON-VALUE CHAIN PROJECTS

Two television advertisements, jointly developed by IDEA-NEW and Mashal Dairy Production Company started airing on Khursheed TV and One TV in mid-October. Mashal Dairy staff also attended the marketing training in Kabul on October 7–8. Printed promotional materials for the Kapisa Farm Service Center and Women's Vocational Training and Agriculture Service Organization were also delivered to each beneficiary. IDEA-NEW procured a hand sealer and generator for the Women's Vocational Training and Agriculture Service Organization as well as purchased blocks, UV covering, iron wires and manure for Green Organic Agricultural Production Company.

The analysis of yield data from 30 potato demonstration plots in Pashtun Kot and Bilchiragh districts of Faryab province was completed. It showed that IDEA-NEW's plots, which used improved potato seeds, had an average of 37% higher yields than neighboring farms that used local seed varieties and traditional cultivation methods. Between 2010 and 2013, IDEA-NEW established a total of 74 potato demonstration plots in Pashtun Kot and Bilchiragh districts of Faryab and trained more than 1,400 potato farmers in modern farming techniques that covered the entire cultivation cycle, from land preparation, planting to post-harvest handling. Farmers also learned the importance of timing their irrigation, using fertilizer, controlling weeds as well as how using higher quality inputs can impact harvests.

IDEA-NEW distributed some spare 2WT parts to an agriculture association in Balkh

INPUTS AND SERVICES

Twenty five farmers bought subsidized two wheel tractors (2WT) from IDEA-NEW—ten in October and 15 in November. Each completed the mandatory five days of operation, maintenance and safety training before receiving their new tractor. They were then linked with an IDEA-NEW established 2WT workshop capable of providing future maintenance support. Altogether, 284 northern farmers purchased 2WTs from IDEA-NEW between 2010 and 2013.[5]

IDEA-NEW distributed 300 goggles, 500 pairs of gloves, 58 lever arms for digging, 155 wire grippers and 60 assorted spare parts for 2WTs to Sabz Baba Yadgar and Samerqandyan agriculture cooperatives in Balkh, Sanawi Almar in Faryab and Asiabad in Sari Pul to support their future commercial land leveling services to local wheat farmers. These four

[5] Farmers contributed 63% of the tractor's cost.

groups leveled a total of 20.7 ha for local farmers in October and November, which brought the total amount of land leveled during IDEA-NEW to 130.3 hectares.

STRENGTHENING AGRICULTURE INFRASTRUCTURE

The construction of a 100 meter stone masonry protection wall along the back of the Badghis Wholesale Market in Qala-e-Now city was finished in early October. Also that month, IDEA-NEW finished rehabilitating the Yaghiband micro hydro power project in Deh Bala district of Nangarhar province, which provides electricity to 225 households in Salira, Koz Yaghiband and Bar Yaghiband villages in Deh Bala. An 80 meter portion of the plant and parts of the turbine and dynamo were damaged because of high floods and IDEA-NEW completed necessary repairs after receiving a request for assistance from village elders.

The reconstruction of the Abezai Bridge, which was partially destroyed in February in an insurgent attack, was also completed with the reconstruction of two 17 meter long reinforced concrete girders and 17 reinforced concrete slabs. This activity was done in close coordination with the Laghman Governor's office, which provided 40% of the cost of the activity. IDEA-NEW handed over these items to the Laghman Department of Rural Rehabilitation and Development in November for installation at the work site.

Construction of two root cellars in Bilchiragh and Pashtun Kot districts in Faryab province was completed in October. Each cellar will be used by up to 100 potato growers to store a maximum of 1,500 kg of improved seed potatoes for next season. IDEA-NEW held two handover ceremonies in Faryab province where it turned over management and maintenance of two root cellars to DAIL officials and community leaders. Events were held in Oshlar village (Bilchiragh district) on November 3 and in Jamshidi village (Pashtun Kot district) on November 4 and were attended by 15 and 20 people, respectively.

The new root cellar in Bilchiragh district (Faryab)

All of IDEA-NEW's infrastructure projects were completed by October 31. For further details on these activities, please refer to Annex IV.

CROSSCUTTING THEMES

Gender

IDEA-NEW's gender work emphasized capacity-building and created culturally appropriate income-generating opportunities for women wherever possible. In the North, these efforts focused primarily on the silk value chain projects. In the Northeast, it included activities such as home-based greenhouse vegetable cultivation, vegetable cultivation, poultry farming, silkworm rearing and pickle-making. The feedback received from beneficiaries showed that they were happy to have discovered new livelihoods, particularly poultry farming and home-based vegetable cultivation. A total of 1,505 women in Baghlan, Badakhshan, Takhar and Kunduz provinces received training and inputs via IDEA-NEW's gender activities.

IDEA-NEW's gender staff held four trainings for 16 DoWA staff in Kapisa, Parwan, Panjshir and Nangarhar provinces on how to prevent and control diseases while cultivating vegetables and during

greenhouse production. Sessions were held on the Department of Women's Affairs (DoWA) compounds in Kapisa (October 9), Parwan (October 22), Panjshir (October 25) and Nangarhar (October 29). The following month, program personnel distributed the Taraqi Saba curriculum and training materials to the Kapisa, Parwan, Panjshir, Laghman, Kunar and Nangarhar Departments of Education as well as the management of 33 high schools in those six provinces. Each of these institutions has expressed interest in continuing Taraqi Saba on their own and requested the materials.

Agribusiness and monitoring and evaluation (M&E) team members distributed solar- and battery-powered wool spinning machines 75 to women in Nangarhar province–15 in Samarkhail village (Behsud district), 30 in Sheikh Misri (Surkhrod) and 30 in Chmtala (Khogyani)–in November. IDEA-NEW had originally procured this equipment as part of its in-kind agreement with Ali Sahil Wool Spinning Company; however, that grant was cancelled in early November after the owner refused to fulfill her cost-share requirements. Agribusiness staff worked closely with local carpet weaving companies to select new beneficiaries among eligible spinners in Nangarhar province. All women were provided training on how to operate the machines. Using these machines instead of spinning by hand can triple women's production and also produces a higher quality thread.

PARSA continued to train Trade Afghan agribusinesses in Parwan, Kapisa, Panjshir and Nangarhar provinces throughout the reporting period. Altogether a total of 803 women completed PARSA's emerging leaders training module, which taught business owners and directors of associations and/or cooperatives how to train their employees and members in improving their production capacity and product quality and seek out new contracts to support production and sales and to expand their local marketing activities. Eleven sessions were held between early October and early December and were then followed by the final component of Trade Afghan's training program, in which all emerging leader trainees were given the task of holding an exhibition in their provincial capital. Training participants were responsible for organizing all aspects of their respective exhibition. PARSA trainers attended the initial meetings for every exhibition—one each in Nangarhar, Parwan and Kapisa—and provided guidance when requested.[6] The purpose of the exhibitions was to have leaders work with their producers, cooperative members and associates to market their products, which included all Trade Afghan certified products as well as others made by local women. The significance of these efforts was that women, with minimal PARSA support, successfully generated their own events and attracted local attention and support. The trainees were particularly successful in attracting the support and attendance of local Government of the Islamic Republic of Afghanistan (GIRoA) officials and other businessmen and –women.

The Kapisa exhibition

The Nangarhar exhibition took place on December 11, 2013 and was advertised on local TV and radio. Approximately 150 visitors came to see the products of 110 beneficiaries. Special

[6] The Panjshir Trade Afghan beneficiaries (who are primarily from informal cooperatives) decided to join the Parwan exhibition because they did not have the support of the Panjshir Department of Women's Affairs early in the project.

guests included the Directors of the Nangarhar DoWA, Chamber of Commerce and AISA. Products exhibited included pickles, jam, corn flour, shoes, handicrafts and baby bed sheets. Ninety five visitors, including the Deputy Provincial Governor, Directors of DAIL, DoWA, Department of Law, Department of Economy (DoE) and the Chamber of Commerce came to the Parwan event on December 17 to see the goods displayed by 27 Trade Afghan participants from Parwan. In Kapisa, 102 beneficiaries displayed their products for nearly 200 guests on December 18. Once again, GIRoA was well represented at the event.

PARSA trainers also worked with Trade Afghan business leaders to train supervisors and producers on product production, including pricing and planning for spring planting and drafting agreements that clearly laid out when producers would be paid, the required quality of fresh produce and ensured that producers would not sell goods intended for their company to other buyers. These trainings were held in October at the request of the 20 participating Trade Afghan companies.

Also during the reporting period, PARSA marketed products for Trade Afghan beneficiaries and negotiated agreements with one international retailer, six retailers in Kabul and provided five direct links to new retail outlets interested in selling Trade Afghan products. December 31 marked the end of IDEA-NEW's sub-contract with PARSA. Between June and December 2013, the Trade Afghan project trained 1,921 women on leadership, workforce training, agriculture and hygiene; certified 105 products (with an additional 37 currently in the certification process), and generated 3,125,937 AFN ($58,045) in sales for beneficiaries.[7]

IDEA-NEW and GIRoA Coordination

IDEA-NEW supports GIRoA by participating in high profile government-hosted events. The Kabul International Agriculture Fair, held every fall in Badam Bagh, is MAIL's largest annual event. IDEA-NEW personnel worked closely with MAIL to ensure that its program and beneficiaries were strongly represented at the 2013 fair, which took place October 30–November 1, 2013. The event was an excellent networking event that allowed IDEA-NEW's agribusinesses to showcase their products and establish contact with other local farmers, food processing companies, agriculture input suppliers and exporters. A complete list of companies sponsored by IDEA-NEW, the total number of visitors to their respective booth, number of business to business (B2B) networking meetings held and total amount of sales made over the three-day event are presented below.

A view of Masroor Food's booth at the 2013 Agriculture Fair in Kabul

Nr.	Company Name	Total Number of Visitors to Booth	Number of B2B Meetings Held		
1	Kabul Improved Seed Production and Agro-Services Company	337	5	-	-

[7] With 17 of 20 beneficiary organizations reporting in the 4th quarter.

2	Kunar Seed	268	20	-	-
3	Sharq Improved Seed Production and Agri-Services Company	273	16		
4	Masroor Food Production Company	253	13		
5	Majnoon Food Production Company	148	10		
6	Hussain Zada Agriculture Company	165	19	-	-
7	Himat Arman Food Production Company	212	2		
8	Sailab Sohail Agriculture Machinery Company, Ltd.	214	55	-	-
9	Hamisha Bahar Agro Service Company	300	100		
10	Dastagir Shamshad Noodles and Vermicelli Production Factory	527	60		
11	Sail Food Items Production Company	108	3		
12	Omaid Khalid Poultry Rearing & Production Company	65	13	-	-
13	Mohammad Hussain Food Production Company	263	3		
14	Gift Food Production Company	204	2		
15	Khalil Raihan Food Production Company	103	2		
16	Faizan Food Production Company	70	13		
17	Vegetable Plug Tray Seedling Nursery Greenhouses Company	1,300	23		
18	Season Honey Processing and Packaging Company	300	17		
19	Firdous Bareen Wheat Starch Company	1,324	1		
20	Javed Afghan Threshers Manufacturing Factory's	300	53	-	-
21	Waheed Kamawal Oil, Cotton Cake and Soap Factory	220	-		
22	Orzala Perfume	100	-		
23	Kaliwal Oil, Soap and Cotton Seed Cake Manufacturing Company	122	2		
23	Haseeb Noori Foods Items Production Company	20	2		
24	Al Roheed Agricultural Input Supplies and Services Company	168	2		
25	Javan Chips Production Company	202	6		
26	Kapisa Farm Service Center	248	1	-	-
27	Women Vocational Training and Agriculture Services Organization	300	12		
28	Parwan Women Farm Service Center	252	11		
29	Green Organic Agricultural Production Company	240	12		
30	Mashal Dairy Production Company	246	27		
31	Bahar Biscuits Manufacturing Company	300	17		

32	Afghanistan Social Poultry and Animal Farmers Association	210	26		-
33	Orzala Perfume (2nd booth)	480	1		
34	PARSA/Trade Afghan	816	6		
35	IDEA-NEW Information Booth	2,080	N/A		
	Total	**12,738**	**555**		**$**

Each company utilized the business cards, brochures and banners they had received as part of their in-kind grant agreements with IDEA-NEW to help them promote their products with visitors. IDEA-NEW's communications team also facilitated over 20 interviews of 14 agribusinesses by national and international media outlets, including Afghanistan National Television, MAIL TV Broadcasting, BBC Radio, ISAF Online TV, TOLO TV, 1 TV, Noren TV, Ariana TV and Shamshad TV.

To support participating beneficiaries in reaching out to visitors, IDEA-NEW established an information booth with multimedia and printed promotional materials that introduced visitors to the program's various activities. In addition, IDEA-NEW Knowledge Management and Institutional Capacity Development (ICD) team members worked closely with MAIL's Department of Private Sector Development in support of Knowledge Center. IDEA-NEW staff manned three tents that provided information on one of the following topics—primary production, value addition or finance and marketing. The program's technical experts focused on the challenges, opportunities and recommendations in their particular category and then engaged in question and answer sessions with audience members. In two days, 610 people visited the Knowledge Center 349 on October 31 and 261 on November 1.[8] Five hundred copies of IDEA-NEW's knowledge management CD and 7,500 printed manuals on various topics were distributed. One visitor, Gul Mohammad, stated "I have learned about food and its registration. It was remarkably great training I didn't know about it before. These knowledge centers are really good and I regret I missed some of the interesting presentations. These centers are informative and educative for all the people roaming around the fair. I feel lucky that I was part of this presentation and I was gifted with some of the nice and knowledgeable books along with a master DVD that contains most of the educational materials."

Please refer to Annex VII for a complete list of coordination meetings between IDEA-NEW and Afghan government representatives during the quarter.

Sustainability and Capacity Building

Improving program participants' knowledge and skills via theoretical and practical trainings can have an immense impact on farms' productivity and profitability. As such, IDEA-NEW has implemented a widespread capacity building training agenda for beneficiaries in all three of its regions. This continued in October, with the delivery of a day-long training in market assessment and business plan preparation to 153 beneficiaries that included lead farmers, input suppliers, heads of local farmer cooperatives, traders including wholesalers and GIRoA employees from DAIL and the DoE in all four provinces in the Northeast. The trainings took place on October 1 in Baghlan province, on October 3 and 6 in Kunduz, October 8 and 10 in Takhar and October 21 in Badakhshan.

In addition to offering capacity building trainings and technical support, IDEA-NEW worked collaboratively with local DAILs to enable government staff to learn closely about the design and rationale behind the program's interventions as well as its private-sector driven approach to sustainable

[8] Three hundred and seventeen people, or 52% of visitors, came to the primary production tent while 157 (26%) attended presentations on value addition and processing and 136 (22%) on finance and marketing.

development. Engaging DAIL representatives in key project implementation stages, from beneficiary selection, PSP identification, input distribution, farmer trainings to field monitoring visits, has proven to be an effective capacity building exercise in that GIRoA personnel gain exposure to farmers and are encouraged—both by beneficiaries' feedback as well as seeing the positive impact modern techniques have on harvests and subsequent sales—to continue endorsing the best practices promoted by IDEA-NEW. This inclusive collaborative approach is particularly important during program closeout as turning activities over to relevant GIRoA line departments capable of continuing them effectively ensures that beneficiaries will continue to reap the benefits of its programming after IDEA-NEW ends. In October, IDEA-NEW completed the handover of its activities to DAIL, the DoE, DoWA and/or the Provincial Governor's Office in each of its four Northeastern provinces. Both DAIL and DoE from Badakhshan, Takhar, Baghlan and Kunduz issued letters to Mercy Corps expressing their appreciation of IDEA-NEW's successful work in the provinces and close collaboration with the government line departments on the ground.

IDEA-NEW's ICD unit conducted a comprehensive project management training session for GIRoA officials from the Provincial Governor's Office, DAIL, DoWA and DoE of Nangarhar and Laghman provinces. This training consisted of two components: a five day classroom session that introduced participants to the concept of project management, the role of a needs assessment, the importance of project planning, project implementation, M&E and closeout. This was then followed by five days of on the job training where trainees were accompanied by an ICD staff member who coached them on when these concepts applied to their day to day interactions and how to present them to farmers. The table below breaks down the dates, number of participants and type of training by province.

Activity	*Province*	*Number of participants*	*Start Date*	*End Date*
Classroom training	Nangarhar	31	September 29	October 3
Classroom training	Laghman	25	October 6	October 10
Coaching	Nangarhar	31	October 20	October 24
Coaching	Laghman	25	October 26	October 29
	Total	**112**		

A four day agribusiness and marketing training for 22 Kapisa DAIL employees was held on October 6–9. The training was held in the DAIL compound and covered the following topics: an introduction to agribusiness; value addition in agriculture; agricultural marketing; entrepreneurship and management; business plans; an overview of food quality and safety and farm management economics. Participants first attended classroom sessions and then went out to the field to practice grading, sorting and packing. This training was replicated for 22 DAIL staff in Parwan province on October 21–24.

Parwan DAIL employees attend IDEA-NEW's agribusiness and marketing training

ICD staff members also hosted two days of fruit tree pruning and grafting training for 44 DAIL staff in Kapisa and Parwan provinces on, respectively, October 23-24 and October

28-29.[9] This training was specifically designed for newly hired district level staff with the aim of increasing their ability to teach orchard owners how to properly prune and graft various types of fruit trees in order to increase their productivity and resistance against diseases. The training focused on pome fruit (such as apples), nuts, citrus and stone fruit in the deferent stage of growth and the curriculum included:

- Types of grafting;
- Best time to graft;
- Bud wood collection and record keeping;
- Bud wood grafting methods
- Nursery classification;
- Fertilizer application for grafted trees;
- Irrigation of grafted trees; and
- Bordo paste mixture for injured pruned trees.

ICD staff distributed training completion certificates to DAIL participants in November and December.

Kabul-based IDEA-NEW staff attended the India–Afghanistan innovation fair held at Q-Kabul in early December. It was attended by several USAID mission staff, the Indian Ambassador to Afghanistan as well as the Chairman of the Kabul Chamber of Commerce and Industries and also featured a product exhibition from 21 Indian companies. Program personnel identified several companies that are interested in operating in Afghanistan, such as Agriculture Skills Council of India, Digital Green, IG International Pvt. Ltd., SRISTI and Jain Irrigation System Ltd. IDEA-NEW discovered that the latter was actively looking for new partners in Afghanistan who could promote their water management systems. IDEA-NEW staff therefore invited Jain's business development manager to Jalalabad to meet with three agribusinesses—Hussain Zada Agriculture Company, Al Roheed Agricultural Input Supplies and Services Company and Hamisha Bahar Agro Service Company—on December 6, 2013.

All three IDEA-NEW supported agribusinesses expressed interest in Jain's products and requested a full list of available tools, etc. The head of Hamisha Bahar requested Jain's assistance in installing a drip irrigation system in their eight acre demonstration nursery to show current and potential customers. This would be the first such system that Hamisha Bahar has had. Al Roheed's representative discussed the business' current contract with the Ministry of Agriculture, Irrigation and Livestock to install drip irrigation in 200 greenhouses. The firm had previously purchased necessary materials from Lahore, Pakistan; however, he wanted Al Roheed's business team to evaluate Jain's product line as the variety and quality of their goods seemed quite high. All three agribusinesses stated their intent to refer Jain to contacts within their respective business networks.

Also in December, IDEA-NEW was contacted by the sales manager of Easy Farming, a Pakistani company recognized as the first laser land leveler manufacturer operating in south Asia, who asked for assistance in expanding their sales network in Afghanistan. IDEA-NEW's Kabul agribusiness team set up several meetings throughout the reporting period with agricultural dealers to discuss their interest in working with Easy Farming and submitted a list of six dealers. Unfortunately, Easy Farming was unable to travel to Afghanistan to meet with dealers in person; however, they offered each of the six firms a laser

[9] Twenty two new DAIL employees from each province attended.

land leveler at a 50% discount. Discussions between dealers and Easy Farming will continue into January with IDEA-NEW staff acting as intermediaries as requested.

CLOSEDOWN

All administrative and financial tasks for the Northeast region were finished by November 15, 2013, which marked the end of Mercy Corps' work under IDEA-NEW. In addition to completing its few outstanding activities, the ACDI/VOCA team finalized its equipment disposition list and worked on drafting their final report throughout October and November. IDEA-NEW's implementation in Balkh, Jawzjan, Samangan and Sari Pul provinces was finished by December 31. In the Eastern region, DAI staff finished their remaining infrastructure and agriculture activities in October and November; all in-kind agribusiness grants for the East were technically completed by the end of December. Internal auditing of all project files was ongoing, with approximately 75% completed as of December 31. The crosschecking of hard files versus IDEA-NEW's M&E database was 60% finished at the end of the reporting period with staff finding and correcting a few transcriptional errors. During the quarter, 106 national staff members left DAI's Jalalabad and Kabul offices.

KNOWLEDGE MANAGEMENT AND PROGRAM APPRAISAL

COMMUNICATIONS AND MONITORING & EVALUATION

Mercy Corps and ACDI/VOCA's communications teams focused their efforts in October and November on drafting their respective sections of IDEA-NEW's final report and preparing all supplementary information. Once preparations for the Kabul Agriculture Fair were completed in October, DAI's Kabul communications personnel spent the remainder of the reporting period gathering information for and drafting the final report. Staff also completed a video highlighting IDEA-NEW's women's commercial farming activities in Parwan, Kapisa and Panjshir.

M&E personnel completed field work for IDEA-NEW's project end-line survey and verified data from questionnaires. This was a large undertaking for staff, with a total of 900 interviews conducted in Nangarhar, Laghman and Kunar provinces alone. All data was submitted to RSI Consulting for analysis in November and December.

Eastern region M&E staff also collected end-line data for all IDEA-NEW supported agribusinesses. This information will be compared to baseline information collected in early 2013 to determine the impact the program's support has had on each company.

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF DECEMBER 31, 2013



ANNEX II: PERFORMANCE INDICATOR TABLE

Please see the attached Excel document.

ANNEX III: PERFORMANCE INDICATOR TABLE BY DISTRICT

Please see the attached Excel document.

ANNEX IV: CCI PROJECT DATA BY REGION

Please see the attached Excel document.

ANNEX V: NON-CCI PROJECT LIST

Please see the attached Excel document.

ANNEX VI: GRANTS REPORT

Please see the attached Excel document.

ANNEX VII: IDEA-NEW AND GIROA COORDINATION

Please see the attached pdf.

ANNEX VIII: ENVIRONMENTAL MITIGATION & MONITORING PLAN UPDATE BY ACTIVITY

Please see the attached Excel document.

Annex II - Performance Indicator Table, October - December 2013

IDEA-NEW

Reporting Period: October 1 - December 31, 2013

IDEA-NEW

Sr. No	PERFORMANCE INDICATORS	Added this period	IDEA-NEW Total to Date	IDEA-NEW LOP Target (New targets submitted in July 2012 to USAID)	IDEA-NEW Targets By Fiscal Year New targets submitted in July 2012 to USAID FY09	FY10	FY11	FY12	FY13	IDEA-NEW Achievements By Fiscal Year FY09	FY10	FY11	FY12	FY13	FY14	By Gender Male	Female	Grand Total	Known data quality issues/Notes
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	33,040	1,084,004	995,000	20,866	116,272	434,794	265,350	45,250	107,775	270,409	307,011	245,041	140,425	13,343			1,070,881	This is an aggregate indicator. It adds the following indicators together: 9,11,13,14,15,16.
		Current Period	13,343																13,343	
		Total of two periods	46,383																1,084,004	
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	14,468,209	35,698,995	40,000,000	-	15%	4,179,464	13,000,000	13,500,000	-	9,270,076	5,577,865	13,834,812	7,016,249	-			33,633,931	Final sales of businesses are taken from business sales reports. Final sales of agricultural commodities are taken from annual sample surveys. Undercounting and underreporting possible.
		Current Period	-																-	
		Total of two periods	14,468,209																33,633,931	
3	Volume of production of licit farm products (MT)	Previous Period	28,025	64,274	74,854	NA	NA	NA	15,698	15,698	-	28,024	15,433	20,817	-	-			-	Production of licit farm products are taken from annual sample surveys. Undercounting and reporting possible.
		Current Period	-																-	
		Total of two periods	28,025																-	
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	3,024		TBD	NA	NA	TBD	2823	2951	-	-	-	0	-	(0)			41,573	Baseline figure exists from 2009. FY'12 will be first reporting for this indicator. This is based on sample survey. Household incomes cannot necessarily be attributed to IDEA-NEW, so this indicator may or may
		Current Period	-																-	
		Total of two periods	2,393																41,573	
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs + indicator 3.8) (agribusiness jobs = indicator 4.1)	Previous Period	400	49,951	53,000	7,237	29,234	32,995	11,575	4,675	614	24,159	12,362	9,103	1,426	2,287	44,492	3,183	47,865	Farm FTEs are based on estimates related to hectares planted. Agribusiness FTEs rely on reports by businesses.
		Current Period	2,287														2,244	43	2,287	
		Total of two periods	2,687														46,726	3,225	49,951	
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	1,266	14,522	12,500	3,257	16,032	13,712	2,800	1,200	154	5,481	2,844	1,640	3,909	496	-	-	14,027	Farm FTEs are based on estimates related to hectares planted. Agribusiness FTEs rely on reports by businesses.
		Current Period	496														-	-	496	
		Total of two periods	1,762														-	-	14,522	
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	4	179	160	-	220	40	20	10	-	55	76	9	39	0			179	
		Current Period	0																0	
		Total of two periods	5																179	
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	15,345	494,551	485,000	10,902	65,670	113,808	117,000	29,500	106,002	121,703	117,830	105,470	39,752	3,794	480,903	9,854	490,757	Possible double counting for farmers participating more than once as outlined in PMP
		Current Period	3,794														2,253	2,299	3,794	
		Total of two periods	19,139														483,156	12,153	494,551	
9	# of livestock under increased technology and improved management	Previous Period	515,105	9,450,193	7,200,000	73,200	62,500	1,031,706	3,300,000	542,500	1,709	554,403	2,806,197	3,264,258	2,374,677	448,949			9,001,244	Livestock disaggregation available
		Current Period	448,949																448,949	
		Total of two periods	964,054																9,450,193	
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	7,664	258,362	266,000	15,829	63,650	156,612	83,000	22,000	1,537	74,654	83,938	72,499	23,305	2,429	244,695	11,238	255,933	Farmers receiving inputs often receive training; possible double counting.
		Current Period	2,429														1,302	1,127	2,429	
		Total of two periods	10,093														245,997	12,365	258,362	
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	1,779	38,202	37,000	900	4,852	10,042	25,500	565	-	4,190	6,612	25,136	2,265	-			38,202	
		Current Period	-																-	
		Total of two periods	1,779																38,202	
12	Number of farmers planting high-value crops	Previous Period	3,389	15,440	10,200	NA	NA	4,157	6,000	2,000	-	-	2,204	4,577	5,671	2,988	12,452	-	12,452	According to USAID Office of Agriculture's PMP, high value crops refer to perennial crops only.
		Current Period	2,988														2,988	-	2,988	
		Total of two periods	6,377														15,440	-	15,440	
13	# of participants who have received business skills training	Previous Period	2,378	14,628	10,800	36	494	5,065	3,200	1,400	493	2,530	3,261	2,208	3,806	2,330	4,635	7,663	12,298	Possible double counting may occur for participants who receive other types of training.
		Current Period	2,330														561	1,769	2,330	
		Total of two periods	4,708														5,196	9,432	14,628	
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	315	2,503	1,500	8	161	1,107	300	60	31	812	301	343	695	321	2,053	129	2,182	
		Current Period	321														291	30	321	
		Total of two periods	636														2,344	159	2,503	
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities centers	Previous Period	3,949	298,520	235,000	650	44,250	127,098	62,000	3,550	750	69,672	99,477	59,944	67,196	1,481			297,032	As reported by elders/shuras, therefore respodent bias is likely.
		Current Period	1,481																1,481	
		Total of two periods	5,430																298,520	
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	767,027	8,154,799	3,400,000	360,000	2,040,000	1,324,000	380,000	350,000	1,281,477	1,378,125	22,583	362,243	4,711,831	398,540			7,756,259	
		Current Period	398,540																398,540	
		Total of two periods	1,165,567																8,154,799	
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	302	8,887	7,200	22	141	1,544	2,545	1,000	6	1,757	1,888	3,853	1,342	41	2,296	6,592	8,846	
		Current Period	41														9	32	41	
		Total of two periods	343														2,295	6,592	8,887	
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	4	75	75	NA	NA	117	18	7	-	-	51	16	7	1			74	
		Current Period	1																1	
		Total of two periods	5																75	
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	39	295	260	NA	NA	82	85	30	1	73	64	63	88	6	-	-	289	
		Current Period	6														-	-	6	
		Total of two periods	45														-	-	295	
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	1	91	70	-	186	191	20	-	-	39	10	23	6	12			79	
		Current Period	12																12	
		Total of two periods	13																91	
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	49,398	7,800,415	7,750,000	-	4,650,000	3,142,306	1,100,000	190,000	-	3,824,389	2,650,495	1,082,075	241,726	1,730	7,684,518	114,168	7,798,685	
		Current Period	1,730														1,730	-	1,730	
		Total of two periods	51,128														7,686,248	114,168	7,800,415	
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	31	4,938	5,000	-	1,195	2,333	750	160	-	2,582	1,554	659	141	1	4,847	90	4,937	Full-time equivalents (FTEs) are calculated at 260 labor days per FTE
		Current Period	1														1	-	1	
		Total of two periods	32														4,848	90	4,938	
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	82.50%	1491/1612	75%	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	Added in Nov 2012	75%	-	-	-	-	-	-		-	302	-
		Current Period	66%															-	3	
		Total of two periods	66.00%															-	1,459	

DAI/IDEA-NEW

Sr. No	PERFORMANCE INDICATORS	Added this period	DAI Achievements By Province Non	Legh	Kom	Ner	Kapisa	Panjsher	Parwan	Kabul	Hirat	Badg	By Gender Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	151,416	55,811	67,624	2,823	848	389	779	2,783	20,955	38,325		
		Current Period	1,567	1,587	560	-	541	391	538	618		2,055		
		Total of two periods	152,995	57,398	68,189	2,823	1,389	660	1,317	3,401	20,955	40,380		
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	15,188,397	2,890,094	3,472,370	60,348	2,534	795	15,398	9,102	-	196,297		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of two periods	15,188,397	2,890,094	3,472,370	60,348	2,534	795	15,398	9,102	-	196,297		
3	Volume of production of licit farm products (MT)	Previous Period	-	-	-	-	-	-	-	-	-	-		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of two periods	-	-	-	-	-	-	-	-	-	-		
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	4,487	4,494	3,424	-	-	-	-	-	-	2,727		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of two periods	4,487	4,494	3,424	-	-	-	-	-	-	2,727		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs + indicator 3.8) (agribusiness jobs = indicator 4.1)	Previous Period	19,623	8,056	11,822	202	108	17	97	2	-	2	39,171	798
		Current Period	397	10	180	-	25	-	19	10	-	-	598	43
		Total of two periods	20,020	8,066	12,002	202	133	17	116	12	-	2	39,769	801
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	4,660	1,937	2,914	51	22	3	14	1	-	-	-	-
		Current Period	91	3	45	-	3	-	2	-	-	-	-	-
		Total of two periods	4,751	1,939	2,959	51	25	3	16	1	-	-	-	-
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	8	11	1	4	-	-	-	-	-	-		
		Current Period	-	0	-	-	-	-	-	-	-	0		
		Total of two periods	8	11	1	4	-	-	-	-	-	0		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	62,671	17,635	26,680	567	512	9	204	779	-	28,612	136,971	698
		Current Period	148	43	14	-	50	-	18	589	-	2,055	1,592	1,325
		Total of two periods	62,819	17,678	26,694	567	562	9	222	1,368	-	30,667	138,563	2,023
9	# of livestock under increased technology and improved management	Previous Period	37,287	10,433	11,300	-	-	-	-	-	-	105,482		
		Current Period	-	-	-	-	-	-	-	-	-	201,263		
		Total of two periods	37,287	10,433	11,300	-	-	-	-	-	-	306,745		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	36,997	16,880	25,160	506	125	71	222	5	-	-	79,366	600
		Current Period	-	-	-	-	20	-	20	-	-	-	-	40
		Total of two periods	36,997	16,880	25,160	506	145	71	242	5	-	-	79,366	640
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	4,645	1,304	1,641	-	-	-	-	137	11,840	1,479		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of two periods	4,645	1,304	1,641	-	-	-	-	137	11,840	1,479		
12	Number of farmers planting high-value crops	Previous Period	2,057	500	329	-	-	-	2	-	-	-	2,888	-
		Current Period	778	22	537	-	-	-	-	-	-	-	1,337	-
		Total of two periods	2,835	522	866	-	-	-	2	-	-	-	4,225	-
13	# of participants who have received business skills training	Previous Period	2,775	727	573	-	136	107	270	144	30	116	1,910	2,968
		Current Period	584	-	9	-	406	391	453	14	-	-	207	1,650
		Total of two periods	3,359	727	582	-	542	498	723	158	30	116	2,117	4,618
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	237	79	37	-	75	82	81	395	-	103	988	100
		Current Period	57	44	-	-	65	-	47	15	-	-	207	21
		Total of two periods	294	123	37	-	140	82	128	410	-	103	1,196	121
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities centers	Previous Period	46,691	19,990	14,850	1,750	-	-	-	1,460	20,925	9,494		
		Current Period	-	1,478	-	-	-	-	-	-	-	-		
		Total of two periods	46,691	21,468	14,850	1,750	-	-	-	1,460	20,925	9,494		
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	7,688,742	-	-	-	-	-	-	-	-	-		
		Current Period	398,540	-	-	-	-	-	-	-	-	-		
		Total of two periods	8,087,282	-	-	-	-	-	-	-	-	-		
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	803	260	289	-	129	42	152	8	-	2	1,063	622
		Current Period	34	-	-	-	2	-	1	4	-	-	9	32
		Total of two periods	837	260	289	-	131	42	153	12	-	2	1,072	654
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	10	4	2	-	2	1	1	1	-	1		
		Current Period	-	-	-	-	-	-	-	-	-	-		
		Total of two periods	10	4	2	-	2	1	1	1	-	1		
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	51	11	13	1	-	-	-	1	4	33	-	-
		Current Period	1	1	-	-	-	-	-	-	-	1	-	-
		Total of two periods	52	12	13	1	-	-	-	1	4	34	-	-
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	22	4	11	-	-	-	-	1	2	23		
		Current Period	19	-	-	-	-	-	-	-	-	-		
		Total of two periods	41	4	11	-	-	-	-	1	2	23		
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	1,942,905	460,022	861,552	127,685	-	-	-	25,724	142,113	1,063,434	4,582,422	41,193
		Current Period	-	-	-	-	-	-	-	-	-	-	-	-
		Total of two periods	1,942,905	460,022	861,552	127,685	-	-	-	25,724	142,113	1,063,434	4,582,422	41,193
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	1,436	308	610	107	-	-	-	21	83	619	3,148	37
		Current Period	-	-	-	-	-	-	-	-	-	-	-	-
		Total of two periods	1,436	308	610	107	-	-	-	21	83	619	3,148	37
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	68	-	-	-	54	119	61	-	-	-	-	-
		Current Period	-	-	1	-	1	1	1	-	-	-	-	-
		Total of two periods	68	-	1	-	80	125	86	-	-	-	-	-

ACDI-VOCA/ IDEA-NEW

Sr. No	PERFORMANCE INDICATORS	Added this period	ACDI Achievements By Province Balkh	Far-yab	Jowz-jan	Sam-ga	Sari Pul	By Gender Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	137,835	146,841	65,722	55,284	42,641		
		Current Period	99	2	23	38	5		
		Total of two periods	137,934	146,843	65,745	55,322	42,641		
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	3,775,514	1,871,195	929,230	1,435,714	695,609		
		Current Period	-	-	-	-	-		
		Total of two periods	3,775,514	1,871,195	929,230	1,435,714	695,609		
3	Volume of production of licit farm products (MT)	Previous Period	-	-	-	-	-		
		Current Period	-	-	-	-	-		
		Total of two periods	-	-	-	-	-		
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	2,529	2,940	2,156	2,125	3,386		
		Current Period	-	-	-	-	-		
		Total of two periods	2,529	2,940	2,156	2,125	3,386		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs + indicator 3.8) (agribusiness jobs = indicator 4.1)	Previous Period	1,113	992	496	378	348	1,840	1,385
		Current Period	16	3	22	-	4	45	-
		Total of two periods	1,129	993	518	378	351	1,885	1,385
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	1,896	384	1,590	72	64	-	-
		Current Period	4	1	5	-	1	-	-
		Total of two periods	1,900	385	1,595	72	65	-	-
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	1	52	-	-	-		
		Current Period	-	-	-	-	-		
		Total of two periods	1	52	-	-	-		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	70,089	52,779	46,451	36,881	27,295	230,377	3,118
		Current Period	-	-	-	-	-	-	758
		Total of two periods	70,089	52,779	46,451	36,881	27,295	230,377	3,876
9	# of livestock under increased technology and improved management	Previous Period	2,346,045	3,345,851	831,774	1,634,780	499,405		
		Current Period	59,360	86,050	20,840	80,800	-		
		Total of two periods	2,405,995	3,431,910	912,643	1,715,588	499,405		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	49,199	38,749	15,340	17,605	13,202	128,047	6,048
		Current Period	39	-	3	18	-	60	-
		Total of two periods	49,238	38,749	15,343	17,623	13,202	128,107	6,048
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	1,120	10	2	2	12		
		Current Period	-	-	-	-	-		
		Total of two periods	1,120	10	2	2	12		
12	Number of farmers planting high-value crops	Previous Period	134	491	21	55	46	742	-
		Current Period	20	2	17	-	5	44	-
		Total of two periods	154	493	38	55	51	786	-
13	# of participants who have received business skills training	Previous Period	1,424	821	844	717	816	1,056	3,656
		Current Period	39	-	3	18	-	60	-
		Total of two periods	1,463	821	947	735	816	1,116	3,656
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	117	108	60	35	37	352	3
		Current Period	-	-	-	-	-	-	-
		Total of two periods	117	108	60	35	37	352	3
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities centers	Previous Period	16,872	53,895	2,906	6	1,240		
		Current Period	1	-	-	2	-		
		Total of two periods	16,873	53,895	2,906	8	1,240		
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	-	-	-	-	-		
		Current Period	-	-	-	-	-		
		Total of two periods	-	-	-	-	-		
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	1,075	779	934	737	798	260	4,063
		Current Period	-	-	-	-	-	-	-
		Total of two periods	1,075	779	934	737	798	260	4,063
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	16	10	10	9	8		
		Current Period	-	-	-	-	-		
		Total of two periods	16	10	10	9	8		
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	29	34	14	10	17	-	-
		Current Period	1	-	-	2	-	-	-
		Total of two periods	30	34	14	12	17	-	-
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	2	-	-	-	-		
		Current Period	-	-	-	-	-		
		Total of two periods	2	-	-	-	-		
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	135,124	101,808	2,650	6,050	7,790	253,421	-
		Current Period	-	1,730	-	-	-	1,730	-
		Total of two periods	135,124	103,538	2,650	6,050	7,790	255,152	-
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	84	56	2	1	9	151	-
		Current Period	-	-	-	-	-	1	-
		Total of two periods	84	56	2	1	9	151	-
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	-	-	-	-	-	-	-
		Current Period	0%	0%	0%	0%	0%	-	-
		Total of two periods	456	182	177	179	105	-	-

MC/ IDEA-NEW

Sr. No	PERFORMANCE INDICATORS	Added this period	MC Achievements By Province Bdk-shn	Baghlan	Kunduz	Parwan	Takhar	By Gender Male	Female
1	Number of households benefited by alternative development or alternative livelihood activities in USG-assisted areas	Previous Period	74,950	82,478	27,916	246	95,096		
		Current Period	1,440	278	2,356	614	631		
		Total of two periods	76,390	82,752	30,271	860	95,729		
2	USD Value of final sales of licit farm and non-farm products*	Previous Period	942,090	726,648	741,098	-	681,499		
		Current Period	-	-	-	-	-		
		Total of two periods	942,090	726,648	741,098	-	681,499		
3	Volume of production of licit farm products (MT)	Previous Period	-	-	-	-	-		
		Current Period	-	-	-	-	-		
		Total of two periods	-	-	-	-	-		
4	Average annual household income from licit economic activities in IDEA-NEW communities	Previous Period	3,259	4,144	3,033	-	2,879		
		Current Period	-	-	-	-	-		
		Total of two periods	3,259	4,144	3,033	-	2,879		
5	Number of full-time equivalent (FTE) jobs created by USG sponsored alternative development or alternative livelihood activities (farm jobs + indicator 3.8) (agribusiness jobs = indicator 4.1)	Previous Period	1,270	953	332	-	1,956	3,471	1,040
		Current Period	372	406	586	-	237	1,601	-
		Total of two periods	1,642	1,359	918	-	2,193	5,072	1,040
6	# of hectares of alternative crops under cultivation targeted by USG programs	Previous Period	36	72	15	-	295	-	-
		Current Period	93	102	146	-	-	-	-
		Total of two periods	129	174	161	-	295	-	-
7	# of KM of transportation infrastructure constructed or repaired	Previous Period	18	35	6	-	43		
		Current Period	-	-	-	-	-		
		Total of two periods	18	35	6	-	43		
8	# of participants who have received IDEA NEW-supported agricultural productivity training	Previous Period	28,431	18,770	9,726	236	62,430	113,555	6,038
		Current Period	-	-	172	236	469	661	216
		Total of two periods	28,431	18,770	9,898	472	62,899	114,216	6,254
9	# of livestock under increased technology and improved management	Previous Period	59,374	43,193	1,720	-	14,600		
		Current Period	-	-	-	-	-		
		Total of two periods	59,374	43,193	1,720	-	14,600		
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	Previous Period	15,998	9,965	4,601	-	11,308	37,282	4,590
		Current Period	790	278	1,180	-	121	1,242	1,087
		Total of two periods	16,748	10,243	5,781	-	11,429	38,524	5,677
11	# of hectares under improved irrigation in IDEA NEW assisted areas	Previous Period	224	12,308	300	-	3,178		
		Current Period	-	-	-	-	-		
		Total of two periods	224	12,308	300	-	3,178		
12	Number of farmers planting high-value crops	Previous Period	3,354	2,259	2,262	-	947	8,822	-
		Current Period	432	-	881	314	-	1,607	-
		Total of two periods	3,786	2,259	3,123	314	947	10,429	-
13	# of participants who have received business skills training	Previous Period	233	1,380	268	10	829	1,669	1,029
		Current Period	244	-	105	64	-	264	119
		Total of two periods	477	1,380	371	74	829	1,963	1,148
14	# of government line staff participating in IDEA-NEW training activities	Previous Period	332	211	73	-	122	712	26
		Current Period	14	-	38	-	41	84	9
		Total of two periods	346	211	111	-	163	796	35
15	# of households directly benefiting from infrastructure projects including roads, market centers, cold chain and storage facilities centers	Previous Period	28,602	49,909	10,987	-	19,462		
		Current Period	-	-	-	-	-		
		Total of two periods	28,602	49,909	10,987	-	19,462		
16	USD value of agricultural exports as a result of IDEA NEW	Previous Period	-	-	3,650	63,867	-		
		Current Period	-	-	-	-	-		
		Total of two periods	-	-	3,650	63,867	-		
17	Number of agriculture-related microenterprises participating in IDEA-NEW-supported value chains	Previous Period	1,124	664	272	2	776	963	1,875
		Current Period	-	-	-	-	-	-	-
		Total of two periods	1,124	664	272	2	776	963	1,875
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	Previous Period	-	-	-	-	-		
		Current Period	-	-	-	-	-		
		Total of two periods	-	-	-	-	-		
19	Number of rural infrastructure projects completed through cash-for-work programs	Previous Period	17	35	7	-	12	-	-
		Current Period	-	-	-	-	-	-	-
		Total of two periods	17	35	7	-	12	-	-
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	Previous Period	1	3	1	-	2		
		Current Period	-	-	-	-	-		
		Total of two periods	1	3	1	-	2		
21	USD value of wages paid through cash-for-work infrastructure activities	Previous Period	1,196,873	931,863	160,228	-	832,772	7,848,673	73,064
		Current Period	-	-	-	-	-	-	-
		Total of two periods	1,196,873	931,863	160,228	-	832,772	7,848,673	73,064
22	# of FTE created through cash-for-work infrastructure activities	Previous Period	674	472	85	-	370	1,548	53
		Current Period	-	-	-	-	-	-	-
		Total of two periods	674	472	85	-	370	1,548	53
23	Proportion of females who report increased self-efficacy at the conclusion of USG supported training/programming	Previous Period	-	-	-	-	-	-	-
		Current Period	-	-	-	-	-	-	-
		Total of two periods	-	-	-	-	-	-	-

Monthly
Quarterly
Annually
Bi-annually (once every 2 years)

Annex III

DAI / IDEA-NEW East/West
Quarterly By District Performance Indicator Table
Reporting Period: October 1-December 31, 2013

Number	PERFORMANCE INDICATORS	IDEA-NEW LOP Target	DAI Total Achievements to Date	Achievements During Reporting Period
1	# of household members benefiting from IDEA-NEW	999,000	389,807.00	7357
2	USD Value of final sales of rice farm and non farm products	49,000,000	21,935,305.00	0
3	Volume of production of rice farm products	74,000	29,708.00	0
4	Average annual household income from rural economic activities in IDEA-NEW intervention	780		0
5	# of FTE created or supported (field jobs equal to 1 FTE, 2 agribusiness jobs = indicator of 1)	53,000	43,569.16	669
6	# of hectares of alternative crops under cultivation targeted by USG programs	12,000	9,764.88	143.25
7	# of KM of transportation infrastructure constructed or repaired	160	24.20	0.10
8	# of participants who have received IDEA-NEW-supported agricultural productivity training	489,000	140,589.00	2927
9	# of livestock under improved technology and improved management	7,200,000	365,755.00	201921
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted areas	200,000	80,556.00	40
11	# of farmers under improved irrigation in IDEA-NEW assisted areas	37,000	21,068.00	0
12	Number of farmers planting high-value crops	10,200	2,255.00	1327
13	# of participants who have received Economic Crime Training	10,000	6,705.00	1667
14	# of government line staff participating in IDEA-NEW training activities	3,500	1,317.00	225
15	# of household benefiting from infrastructure projects including roads, irrigation systems, and drain and storage facilities assisted	215,000	119,658.00	1470
16	USD value of agricultural inputs as a result of IDEA-NEW	3,600,000	8,087,267.00	399500
17	Number of agriculture-related microenterprises participating in IDEA-NEW assisted activities	7,200	1,715.00	21
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl. women's)	75	22.00	1
19	Number of rural infrastructure projects completed through cash-for-work activities	260	117.00	0
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	70	81.77	12
21	USD value of wages paid through cash-for-work infrastructure activities	7,760,000	2,423,325.31	0
22	# of FTE created through cash-for-work infrastructure activities	5,000	3,165.75	0
23	Increase in cost-efficiency of the construction	75%	66%	350.00%

| Number | Kabul | | Kapisa | | Parwan | | Wardak | | Ghazni | | Khost | | Paktika | | Paktiya | | Logar | | Nangarhar | | Kunar | | Nuristan | | Laghman | | Badakhshan | | Takhar | | Baghlan | | Kunduz | | Samangan | | Sar-e Pul | | Balkh | | Jowzjan | | Samangan | | Faryab | | Badghis | | Ghor | | Daykundi | | Uruzgan | | Zabul | | Paktika | | Paktiya | | Khost | | Nimroz | | Helmand | | Kandahar | | Farah | | Nimroz | | Helmand | | Kandahar | | Farah | | Nimroz | | Helmand | | Kandahar | | Farah

| Number | PERFORMANCE INDICATORS | IDEA-NEW LOP Target | ACDI/VOCA Total Achievements to Date | Achievements During Reporting Period | Balkh | | | | | | | | | | | | | | | Faryab | | | | | | | | | | | | | | |

Mercy Corps / IDEA-NEW Northeast

Quarterly By District Performance Indicator Table

Reporting Period: October 1-November 30, 2013

Number	PERFORMANCE INDICATORS	IDEA-NEW LOP Target	MC Total Achievements to Date	Achievements During Reporting Period	Badakhshan														Baghlan													Kunduz						Takhar																	Parwan
					Argo	Baharak	Darayem	Faizabad	Jurm	Khash	Kishm	Layaba	Maksuz	Sayanjaf	Shuhada	Wordoj	Yamtal	Teshken	Tagab	Pul Kumri	Pul-e-Hesar	Andarab	Dahan Ghori	Dushi	Khinjan	Khost o Firing	Nahrin	Burka	Baghlani Jadid	Doh salah	Baso	Chahar Dara	Kunduz City	Al Abad	Khanabad	Imam Sahib	Qala-e- Zal	Dasht-i Archi	Baharak	Bangi	Chah Aab	Chaal	Dangrid	Dasht Qala	Eshkamish	Farkhar	Khwaja Bahawudin	Khwaja Ghar	Kalafgan	Namak Aab	Warsaj	Yang Qala	Rostaq	Taloqan	Ishkashim	Chaikar
1	# of households directly benefiting from IDEA-NEW	995,000	286002	5319	58	339	31	886	55	0	23	0	0	0	7	0	34	0	7	278	0	0	0	0	0	0	0	0	0	0	0	444	1192	143	167	389	21	0	0	120	0	0	0	0	0	0	0	0	0	0	118	0	0	393	0	614
2	USD Value of final sales of licit farm and non-farm products	40,000,000	5156398	0																																																				
3	Volumn of production of licit farm products (MT)	74,854	30570	0																																																				
4	Average annual household income from licit economic activities in IDEA-NEW	TBD		0																																																				
5	# of FTE created or supported (farm jobs = indicator 3.8) (agribusiness jobs =	53,000	6112	1601	58	184	23	37			40						20	8		17	104	0	0	0	0	0	0	0	6	193	86		11	8	126	244	196															237		
6	# of hectares of alternative crops under cultivation targeted by USG programs	12,500	760	341	15	46	6	9			10						5	2		4	26								2	48	22		3	2	32	61	49																	
7	# of KM of transportation infrastructure constructed or repaired	160	102	0																																																			
8	# of participants who have received IDEA-NEW-supported agricultural	485,000	120470	877																													98	24		50			120											25			324		236
9	# of livestock under increased technology and improved management	7,200,000	118887	0																																																			
10	# of farmers using IDEA-NEW-supported agricultural inputs in targeted	266,000	44201	2329	31	52	1	648	1								17			278											65	667	83	89	276															93			28		
11	# of hectares under improved irrigation in IDEA-NEW assisted areas	37,000	16010	0																																																			
12	Number of farmers planting high-value crops	10,200	10429	1607	27	222	30	82	54								17															377	354	36	78		16																		314
13	# of participants who have received business skills training	10,800	3111	413		65		142			23				7				7													2	35			63	5																			64
14	# of government line staff participating in IDEA-NEW training activities	1,500	831	93				14																									38																				41		
15	# of households directly benefiting from infrastructure projects including roads,	235,000	106960	0																																																			
16	USD value of agricultural exports as a result of IDEA NEW	3,400,000	67517	0																																																			
17	Number of agriculture-related microenterprises participating in IDEA-	7,200	2838	0																																																			
18	Number of organizations / associations assisted as a result of IDEA-NEW (incl.	75		0																																																			
19	Number of rural infrastructure projects completed through cash-for-work	260	71	0																																																			
20	# of KM of irrigation system constructed or repaired by IDEA-NEW	70	7	0																																																			
21	USD value of wages paid through cash-for-work infrastructure activities	7,750,000	2921737	0																																																			
22	# of FTE created through cash-for-work infrastructure activities	5,000	1601	0																																																			
23	Proportion of females who report increased self-efficacy at the conclusion	75%		0																																																			

Annex IV - CCI project data by region, October - December 2013

Eastern Region

No.	Project Name	Project Code	District	Cumulative Progress November 2013	Cumulative Progress December 2013	Remarks	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Reservoir capacity (m3)	Families benefited
						NANGARHAR PROVINCE						
1	Koshkak Canal intake	CCI-080214	Surkhrod	100%		Completed / May 31, 2012	1200	5000	220+40weir			300
2	Abezangani Pipe Scheme	CCI-080308	Hesarak	100%		Completed		6500	50		70cum	430
3	Khanjar Karez	CCI-080307	Hesarak	100%		Completed	50	1800	900			104
4	Ragha Canal Improvement	CCI-080310	Hesarak	100%		Completed	200	8500	1913			800
5	Kolala irrigation channel improvement	CCI-08014	Hesarak	100%		Completed / Jan 15, 2012	384	1500	600			700
6	Kodikhil Ziarat Kaly Road	CCI-080410	Shirzad	0%		Pending/Security						
7	Kodikhil 200 KW MHP	CCI-080412	Shirzad	0%		Pending /Security						
8	Baghicha Road	CCI-080511	Khogyani	20%		Cancelled		880		9.3	850	9300
9	Darwazagai Canal Improvement	CCI-080512	Khogiani	100%		Completed / Nov. 2009	33.56	2000	255			205
10	Nemla Manz Road	CCI-080513	Khogiani	15%		Cancelled	400		300	3		800
11	Loghdara Canal Intake Improvement	CCI-080514	Khogiani	100%		Completed / Nov. 2009	61.9	2000	193			100
12	Derga village Karez	CCI-080515	Khogyani	100%		Completed / Jan. 2010	300	3820	100		210cum	200
13	Toowda Chena Karez	CCI-080516	Khogyani	100%		Completed / Jan. 2010		1600			210Cum	
14	Baghicha Karez Intake	CCI-080517	Khogyani	100%		Completed / March 2010	400	3030	50		450Cum	300
15	Seway Zangal Canal	CCI-080518	Khogyani	100%		Completed / Jan. 2010		5000	486			
16	Bibi Mahro Canal	CCI-080611	Chaparhar	100%		Completed	160	4000	258			600
17	Kandi Bagh & Hafizan Canal Intake	CCI-o8o612	Chaparhar	100%		Completed/April 2011	1200	14000	1020			1500
18	Landi Pachir Canal Intake Improvement	CCI-080706	Pachir wa Agam	100%		Completed / Dec. 2009	94.15		325+26 m Weir			700
19	Landa Khil Canal Intake	CCI-080707	Pachir wa Agam	100%		Completed	120	12000	300			2000
20	Landay Canal intake	CCI-080708	Pachir wa Agam	100%		Completed	200	6000	300			450
21	Landi Saber Canal Improvement	CCI-080709	Pachir wa Agam	22%		22% completed and the remaining works stopped due to security	200	4500	310+54weir			450
22	Yaghiband MHP	CCI-080807	Dehballa	100%		Completed / Feb. 2010	8.16	3500	725			250
23	Shpola canal Intake improvement	CCI-080808	Dehballa	100%		Completed	300	3500	515			1200
24	Shalizar Canal Improvement	CCI-080905	Rodat	100%		Completed / Aug. 2010	360	2000	100			300
25	Drabgai Kochain irrigation chanel improvement	CCI-080906	Rodat	100%		Completed / May 31,2012	360	1200	1100			700
26	Sarkho Malakana Kariz Improvement	CCI-081106	Nazian	100%		Completed	140	731	800			600
27	Qasi and Gograni Karez Intake	CCI-081309	Shinwar	100%		Completed / Dec. 2009	184.85	5000	410			820
28	Landi Basswal girls school boundary wall & toilet	CCI-081405	Momandara	100%		Completed Feb.2011			300			800
29	Lalpur Guldag Road Repair	CCI-081504	Lalpur	100%		Completed				12		
30	Qala Shahi School boundary construction	CCI-082005	Dare Nur	100%		Completed	3.056					500
31	Pacha Kariz improvement project	CCI-082006	Dare Nur	100%		Completed	250	1500	318			250
32	Sarachie Ali Khan School boundary wall implementation	CCI-082105	Behsud	100%		Completed Feb.2011	5.643		140			1500

33	Trili Girls & Boys School Boundary Wall	CCI-082307	Achin	100%		Completed			300 m			
34	Makrana Canal Intake	CCI-082308	Achin	100%		Completed / April 2010	120	3000	295			200
35	Mamand Olas Canal	CCI-082309	Achin	100%		Completed / Jan. 2010	360		369			1000
36	Mamand Tangi Village Bridge	CCI-082310	Achin	100%		Completed/Jun. 2011		2400		0.2		5400
37	Marko School Boundary Wall	CCI-081310	Shinwari	100%		Completed		900				800
38	Baghcha Karez	CCI-081312	Shinwari	100%		Completed	80	330				
39	Daga canal intake improvement project	CCI-081313	Shinwar	100%		Completed April. 2011	240	4000	365			345
40	Koshtal MHP	CCI-082311	Achin	100%		Completed Jun, 2011						350
41	Rahim Dad Khil canal improvement	CCI-082312	Achin	20%		20% completed and the remaining works stopped due to security	200	5000	352			1200
42	Sandog Gato Kalay canal intake	CCI-082313	Achin	100%		Completed / May 31 2012	100	3000	135+33weir			465
43	Chalgazi & Lokhi irrigation chanel improvement	CCI-082314	Achin	100%		Completed / May 31 2012	360	2300	1654		357	700
44	Lining work of branch canal in Kama	CCI-081804	Kama	100%		Completed / May 31 2012	300	2742			0	450
45	Improvement of Pekha - Abdul Khail Bridge	CCI-082315	Achin	100%		Started / July, 2012			20		0	16,000
46	Rehabilitation of Yaghiband MHP Project	CCI-08 08 09	Dehballa	100%		Completed / Oct 2013	160		80			225
47	Small repair and rehabilitation of Water Pump stations, NVDA Project	CCI-08 02 15	Surkhrod	100%		Completed / Sept 30, 2013	4,106					
48	Small repair and ehabilitation of Sub Canal #1 & 2, NVDA Project	CCI-08 21 06	Behsud	100%		Completed / Sept 30, 2013	4,106		210			
49	Construction of guard rooms and digging of well of DoWA	CCI-08 01 06	Jalalabad	100%		Completed / Sept 30, 2013						
KUNAR PROVINCE												
50	Salar canal improvemet	CCI-100101	Asadabad	100%		Completed	3500	24000	3400			8500
51	Salar Intake repair works	CCI-100102	Asadabad	100%		Completed / April 2012	3500	0	30			8500
52	Marawara Kariz improvement	CCI-100201	Marawara	100%		Completed Feb.2011	400	2000	400			3600
53	KCC Coble Stone Road Improvement	CCI-100701	Shegal	100%		Completed	50		250	0.75		200
54	Mula Alam Canal Improvement	CCI-100702	Shegal	100%		Completed / April 2012	320	6000	841			1050
55	Shenkorak Kariz Improvement	CCI-100703	Shegal	100%		Completed / March 2012	384	4000	1300			1070
56	Warsak Dag Canal Intake Improvement	CCI-101207	Narang	100%		Completed / Dec. 2009	14.3		140+48 m Weir			1660
57	Qazi Banda Canal Improvement	CCI-101310	Chowkay	100%		Completed / Oct. 2009	16.07		75			427
58	Chawki Loi Canal	CCI-101311	Chowkay	100%		Completed	3000	11000	824			700
59	Garigal Canal Intake Improvement	CCI-101312	Chowkay	100%		Completed						200
60	Ludlam canal improvement	CCI-101408	Nurgal	100%		Completed / Sept 30 2011	400	4500	1076			540
61	Sarkhila canal improvement	CCI-101409	Nurgal	100%		Completed	100	3000	188			465
LAGHMAN PROVINCE												
62	Sawati Road imp	CCI-090225	Qarghai	100%		Completed	500		638	10		800
63	Shamangal Nelawat canal improvement	CCI-090127	Mehterlam	100%		Completed/May 2011	600	8000	414			1500
64	Making of Green Area in Governor House of Laghman Province	CCI-090129	Mihterlam	100%		Completed/March 2011						
65	Nahri Karim Canal Improvement	CCI-090226	Qarghai	100%		Completed/August 2011	2400	14000	200			4250
66	Farman Khail School Boundary Wall	CCI-090227	Qarghai	100%		Completed Jun, 2011		780				950
67	Ali Khail School Boundary Wall	CCI-090710	Mihterlam	100%		Completed/May 2011		550				1200
68	Shergar School Boundary Wall	CCI-090128	Mehterlam	100%		Completed/April 2011		227				890
69	Niazi Canal Improvement	CCI-090308	Alingar	100%		Completed / April 2012	630	10000	1145			1750
70	Rehabilitation of MAIL (DAIL) Conference Hall	CCI-090130	Mehterlam	100%		Started/Sep.2012						
71	Abezai Bridge Reconstruction	CCI-090131	Mehterlam	100%		Started/August, 2013						
NURISTAN PROVINCE												
72	Malil Mashfa Road	CCI-300805	Nurgram	100%		Completed	400		341	3.35		1400
KABUL PROVINCE												
73	War Khara Canal small repair and rehabilitation project	CCI-01 12 02	Sarobi	82%		Started March 11, 2013, the project flooded on August 3	140		80			3500
74	Naghlo canal small repair and rehabilitation project	CCI-01 12 01	Sarobi	100%		Completed / Sept 30, 2013	300		180			5000

Western Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress November 2013	Cumulative Progress December 2013	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited
					BADGHIS PROVINCE						
1	Sultan ha kariz improvement project	CCI 190329	Qadis	100%		Completed	120		0		200
2	Zade Salih Kariz improvement project	CCI 190331	Qadis	100%		Completed	200		0		360
3	Takak kariz improvement project	CCI 190330	Qadis	100%		Completed	260		146		150
4	Mohamamd Ali khan Irrigation structures improvement project	CCI 190332	Qadis	100%		Completed	270		210		150
5	Saidal ha Irrigation canal structures improvement project	CCI 190333	Qadis	100%		Completed	160		120		280
6	Mashwani Irrigation canal structures improvement project	CCI 190232	Ab kamari	100%		Completed	120	340	40		200
7	Mobarak sha Irrigation canal structures improvement project	CCI 190233	Ab kamari			Cancelled	300	210	100		400
8	Badghis W/S Market	CCI 190104	Qala-e-Naw	100%		Completed					
9	Kondalan Canal	CCI 1902	Tagab e esmail	100%		Completed	90	4,500	148		300
10	Kham e Abbasi Canal Improvement	CCI 190709	Muqur	100%		Completed	100	3,200	150		300
11	Fersetan Canal	CCI 190126	Abkamary	100%		Completed	64	4,300	300		300
12	Karkia ha Irrigation canal structures improvement project	CCI 190334	Qadis	1%		Cancelled	60	120	110		320
13	Zer Gunbad Canal Improvement	CCI 190115	Qala-e-Naw	100%		Completed	44		146		200
14	DehZangy Payan	CCI 190201	Abkamary	100%		Completed	90	2,500	235		300
15	Dehzangy Bala	CCI 190202	Abkamarty	100%		Completed	24	6,000	160		600
16	Dehzenger canal improvement project	CCI 190203	Abkamary	100%		Completed	50	3,500	155		200
17	Zaemat Canal Improvement	CCI 190207	Abkamary	100%		Completed	120	7,000	380/65		200
18	Gudol Canal Protection	CCI 190205	Abkamary	100%		Completed	180	3,700	250		700
19	Pahlawan Canal Protection	CCI 190206	Abkamary	100%		Completed	160	3,500	300		500
20	Tagab e Ismail Canal improvement	CCI 190108	Qala-e-Naw	100%		Completed	120	4,200	320		800
21	Echka Canal improvement	CCi 190716	Muqur	100%		Completed	200	5,500	235		470
22	Karkeyha MHP (7KW)	CCI 190311	Qades	100%		Completed					80
23	Sarasyab MHP (4KW)	CCI 190310	Qades	100%		Completed					60
24	Haje Abdulla MHP (3KW)	CCI 190312	Qades	100%		Completed					80
25	Deh Breenge (MHP (10KW)	CCI 190321	Qades	100%		Completed					180
26	Agha MHP (3KW)	CCI 190120	Qala-e-Naw	100%		Completed					110
27	Talabe Beland MHP (4KW)	CCI 190118	Qala-e-Naw	100%		Completed					130
28	Kondalam MHP (4KW)	CCI 190114	Qala-e-Naw	100%		Completed					50
29	Amala MHP (4KW)	CCI 190113	Tagab e Esmail	100%		Completed					80
30	Arbab Mohammed Canal	CCI 190119	Qala-e-Naw	100%		Completed	50	3,500	150		80
31	Tangy canal Intake improvement	CCI 190717	Muqur	10%		Cancelled	14	12,000	400		2,500
32	Construction skill Training	CCI 190127	Qala-e-Naw	100%		Completed					
33	Qulmali Canal improvement	CCI 190224	Abkamary	100%		Completed	80	5,500	372		380
34	Zergunbad MHP	CCI 190122	Loman	100%		Completed					
35	Zengar MHP	CCI 190223	Qala-e-Naw	0%		Cancelled					
36	Badghis Market Road Improvement	CCI - 190 137	Qalai Naw	100%		Completed				225	
37	Flood Diversion structure	CCI-190 136	Qalai Naw	100%		Completed				100	

38	Market Back Wall	CCI-190 138	Qalai Naw	100%		Completed				100	

Northeast Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress November 2013	Cumulative Progress December 2013	Status	Hectare irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited	Reservoir capacity (m3)
BADAKHSHAN PROVINCE												
1	Malangab Canal Intake Construction	MC-IDEA-NE-BD-E-001-09	Baharak	100%		Completed	68.9	373	N/A	N/A	730	N/A
2	Furmuragh Canal Rehabilitation	MC-IDEA-NE-BD-E-002-09	Baharak	100%		Completed	65.1	107	N/A	N/A	310	N/A
3	Nawai Jurm Canal Rehabilitation	MC-IDEA-NE-BD-E-003-09	Jurm	100%		Completed	71.7	196	N/A	N/A	1150	N/A
4	Pestakhor Canal Rehabilitation	MC-IDEA-NE-BD-E-005-09	Argo	100%		Completed	13.4	220	N/A	N/A	1050	N/A
5	Brokan Canal Rehabilitation	MC-IDEA-NE-BD-E-004-09	Yaftal	100%		Completed	32	269	180	N/A	330	N/A
6	Dashti Qurugh Protection Wall	MC-IDEA-NE-BD-E-006-09	Faizabad	100%		Completed	N/A	N/A	205	N/A	1040	N/A
7	Chashmah e Qalandar Gabion Protection Wall	MC-IDEA-NE-BD-E-008-09	Darayem	100%		Completed	N/A	N/A	113	N/A	1330	N/A
8	Hafiz Mughul Gabion Protection Wall	MC-IDEA-NE-BD-E-012-010	Argo	100%		Completed	N/A	N/A	395	N/A	800	N/A
9	Wajinj Sakha Road	MC-IDEA-NE-BD-E-010-010	Baharak	100%		Completed	N/A	N/A	N/A	3.701	1050	N/A
10	Kooch e Hisar Road	MC-IDEA-NE-BD-E-011-010	Baharak	100%		Completed	N/A	N/A	N/A	4.828	980	N/A
11	Balooch Gabion Protection Wall	MC-IDEA-NE-BD-E-013-010	Kishem	100%		Completed	N/A	N/A	400	N/A	1340	N/A
12	Khustak Gabion Protection Wall	MC-IDEA-NE-BD-E-014-010	Jurm	100%		Completed	N/A	N/A	360	N/A	530	N/A
13	Sarlola Feeder Road	MC-IDEA-NE-BD-E-09-010	Khash	100%		Completed	N/A	N/A	N/A	1.8	570	N/A
14	Dahbazar Gabion Protection Wall	MC-IDEA-NE-BD-E-015-010	Darayem	100%		Completed	N/A	N/A	400	N/A	700	N/A
15	Andosha Aqueduct and Wash-Culvert Construction	MC-IDEA-NE-BD-E-017-010	Jurm	100%		Completed	198	56	106	N/A	730	N/A
16	Farman Qului Canal Construction	MC-IDEA-NE-BD-E-018-10	Tagob	100%		Completed	200	2000	N/A	N/A	450	N/A
17	Yasech Road Rehabilitation	MC-IDEA-NE-BD-E-019-10	Shuhada	100%		Completed	N/A	N/A	N/A	5.6	1560	N/A
18	Zardew Main Canal Rehabilitation	MC-IDEA-NE-BD-E-020-10	Shuhada	100%		Completed	2200	13000	N/A	N/A	1740	N/A
19	Ghunew Road Rehabilitation	MC-IDEA-NE-BD-E-016-010	Warduj	100%		Completed	N/A	N/A	N/A	2	1450	N/A
20	Shekastagan Irrigation Project	MC-IDEA-NE-BD-E-22-011	Kishem	100%		Completed	99.2	112	N/A	N/A	500	N/A
21	Sakha Irrigation and Power Canal	MC-IDEA-NE-BD-E-21-011	Baharak	100%		Completed	647	7200	N/A	N/A	2400	3 M3
22	Darguk Irrigation System	MC-IDEA-NE-BD-E-023-11	Yaftal	100%		Completed	N/A	N/A	N/A	N/A	70	N/A
23	Guzar e Afghani Canal	MC-IDEA-NE-BD-E-024-11	Faizabad	100%		Completed	N/A	N/A	N/A	N/A	1200	N/A
BAGHLAN PROVINCE												
1	Flool Canal Rehabilitation	MC-IDEA-NE-BG-E-001-09	Burka	100%		Completed	1367	2000	1332	N/A	1669	N/A
2	Chaharbagh Aqueduct Construction	MC-IDEA-NE-BG-E-002-09	Khost	100%		Completed	N/A	7	N/A	N/A	183	N/A
3	Kajnow Aqueduct Construction	MC-IDEA-NE-BG-E-003-09	Khost	100%		Completed	6.9	N/A	N/A	N/A	330	N/A
4	Larwan Reservoir construction	MC-IDEA-NE-BG-E-004-09	Khost	100%		Completed	20	N/A	N/A	N/A	120	207Cum
5	Dawabi Road Rehabilitation	MC-IDEA-NE-BG-E-005-09	Khost	100%		Completed	N/A	N/A	630	3	815	N/A
6	Furghanbul Road Rehabilitation	MC-IDEA-NE-BG-E-006-09	Khost	100%		Completed	N/A	N/A	500	1	303	N/A
7	Gawargan Spillway Construction	MC-IDEA-NE-BG-E-007-09	Puli-Khumri	100%		Completed	600	24	24	N/A	12500	N/A
8	Nawabad Flool Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-008-09	Burka	100%		Completed	N/A	N/A	1400	N/A	1127	N/A
9	Dahla Gabion Protection Wall Contruction	MC-IDEA-NE-BG-E-009-09	Nahrin	100%		Completed	N/A	N/A	750	N/A	94	N/A
10	Sayad Bala Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-010-09	Deh Salah	100%		Completed	N/A	N/A	750	N/A	117	N/A
11	Dahla Aqueduct Contruction	MC-IDEA-NE-BG-E-011-09	Nahrin	100%		Completed	150	20	N/A	N/A	94	N/A
12	Arbab Noor Muhammad Canal Intake and Wash Culvert Construction	MC-IDEA-NE-BG-E-012-09	Burka	100%		Completed	180	18	N/A	N/A	366	N/A
13	Garmaba Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-013-09	Khost	100%		Completed	N/A	N/A	1300	N/A	170	N/A

14	Bughawi Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-014-09	Pul-e-Khumri	100%		Completed	N/A	N/A	1300	N/A	210	N/A
15	Baladoori Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-015-09	Pul-e-Khumri	100%		Completed	N/A	N/A	1400	N/A	900	N/A
16	Shamarq Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-016-09	Pul-e-Khumri	100%		Completed	N/A	N/A	900	N/A	120	N/A
17	Kartayi Etifaq Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-017-09	Pul-e-Khumri	100%		Completed	N/A	N/A	800	N/A	400	N/A
18	Women Gabion Weaving Training	MC-IDEA-NE-BG-E-018-09	Pul-e-Khumri	100%		Completed	N/A	N/A	N/A	N/A	124	N/A
19	Puzayishan Hydraulic Ram Pump Installation and Reservoir Construction	MC-IDEA-NE-BG-E-019-10	Pul-e-Khumri	100%		Completed	100	N/A	30	N/A	70	24Cum
20	Kartayi Etifaq Road Rehabilitation	MC-IDEA-NE-BG-E-020-09	Pul-e-Khumri	100%		Completed	N/A	N/A	800	10	1560	N/A
21	Naw Abad Flool Road Rehabilitation	MC-IDEA-NE-BG-E-021-10	Burka	100%		Completed	N/A	N/A	N/A	3	3000	N/A
22	Dashti Flool Secondary Road Rehabilitation	MC-IDEA-NE-BG-E-022-10	Burka	100%		Completed	N/A	N/A	N/A	8	1050	N/A
23	Women Gabion Weaving Training Project (2nd Round)	MC-IDEA-NE-BG-E-023-10	Pul-e-Khumri	100%		Completed	N/A	N/A	N/A	N/A	90	N/A
24	Gabion Weaving Training (For handicapped)	MC-IDEA-NE-BG-E-024-10	Pul-e-Khumri	100%		Completed	N/A	N/A	N/A	N/A	208	N/A
25	Dara-e-Walian Canal Piping and Diversion of River Direction	MC-IDEA--NE-BG-E-025-10	Khinjan	100%		Completed	20	100	100	N/A	0	N/A
26	Bughawi Gabion Protection Wall Construction (Extension)	MC-IDEA--NE-BG-E-026-10	Pul-e-Khumri	100%		Completed	N/A	N/A	750	N/A	400	N/A
27	Tangi Murch Aqueduct Construction	MC-IDEA-NE-BG-E-027-10	Burka	100%		Completed	300	18	18	N/A	1920	N/A
28	Tangi Murch Road Retaining Wall	MC-IDEA-NE-BG-E-028-10	Burka	100%		Completed	24	10	N/A	40	240	N/A
29	Markaz-e-Burka Road Rehabilitation	MC-IDEA-NE-BG-E-029-10	Burka	100%		Completed	N/A	N/A	N/A	3.5	400	N/A
30	Abqoul Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-032-10	Baghlan-e-Markazi	100%		Completed	15000	160	160	N/A	4666	N/A
31	Eraghak Aqueduct Construction	MC-IDEA-NE-BG-E-031-10	Khost	100%		Completed	70	6	N/A	N/A	190	N/A
32	Mangala Canal Cleaning	MC-IDEA-NE-BG-E-038-10	Baghlan-e-Jadid	100%		Completed	10000	630	N/A	N/A	1000	N/A
33	Kar-Kar Super Passage Repairing & Protection Wall Construction	MC-IDEA-NE-BG-E-033-10	Pul-e-Khumri	100%		Completed	1011	100	25	N/A	800	N/A
34	Rasool Bay Intake Construction	MC-IDEA-NE-BG-E-034-11	Khost	100%		Completed	600	N/A	N/A	N/A	219	N/A
35	Chaman Road Rehabilitation	MC-IDEA-NE-BG-E-036-11	Khost	100%		Completed	N/A	N/A	N/A		187	N/A
36	Sayad-e-Markazi Canal Intake Construction	MC-IDEA-NE-BG-E-037-11	Deh Salah	100%		Completed	720	N/A	N/A	N/A	194	N/A
37	Shashkal Secondary Road Rehabilitation	MC-IDEA-NE-BG-E-039-11	Burka	100%		Completed	N/A	N/A	N/A		360	N/A
38	Bughawi Canal Intake Construction	MC-IDEA-NE-BG-E-040-11	Pul-e-Khumri	100%		Completed	40	N/A	N/A	N/A	50	N/A
39	Shamarq-e-Bala Canal Intake Construction	MC-IDEA-NE-BG-E-041-11	Pul-e-Khumri	100%		Completed	200	N/A	N/A	N/A	360	N/A
40	Line Retaining Wall Construction	MC-IDEA-NE-BG-E-042-11	Bano	100%		Completed	1980	N/A	135	N/A	79	N/A
TAKHAR PROVINCE												
1	Khoja Aroq Canals Wash-Culvert Rehabilation	MC-IDEA-NE-TK-E-001-09	Taloqan	100%		Completed	460	132	150	N/A	4860	N/A
2	Taloqan River Bank Gabion Dykes Construction	MC-IDEA-NE-TK-E-002-09	Taloqan	100%		Completed	N/A	N/A	195	N/A	1400	N/A
3	Yakatal Canal Wash-Culvert	MC-IDEA-NE-TK-E-003-09	Taloqan	100%		Completed	140	43	120	N/A	1700	N/A
4	Nuqra Chashma Canal Intake	MC-IDEA-NE-TK-E-004-10	Kalafgan	100%		Completed	28.9	228	260	N/A	320	N/A
5	Khaja Hafiz Protection Dyke	MC-IDEA-NE-TK-E-005-10	Yangi Qala	100%		Completed	N/A	N/A	440	N/A	1388	N/A
6	Khaja Mukhtar Canal Intake	MC-IDEA-NE-TK-E-006-10	Taloqan	100%		Completed	235	305	260	N/A	1263	N/A
7	Ganjalibagh Gabion Protection Wall	MC-IDEA-NE-TK-E-007/10	Taloqan	100%		Completed	N/A	N/A	360	N/A	135	N/A
8	Gazan Road and Bridge Construction	MC-IDEA-NE-TK-E-008/10	Chah Aab	100%		Completed	N/A	N/A	N/A	9.2	2580	N/A
9	Qazaq and Baghak Road and Bridge Construction	MC-IDEA-NE-TK-E-009/10	Taloqan	100%		Completed	N/A	N/A	30	1.7	2030	N/A
10	Shori Super Passage	MC-IDEA-NE-TK-E-010/10	Farkhar	100%		Completed	196	52	251	N/A	641	N/A
11	Saqawa Canal Intake	MC-IDEA-NE-TK-E-011/10	Bangi	100%		Completed	737	60	420	N/A	900	N/A
12	Peri Farkhar Super Passage	MC-IDEA-NE-TK-E-012/10	Farkhar	100%		Completed	133	95	205	N/A	281	N/A
13	Shinwari Canal Intake	MC-IDEA-NE-TK-E-013/10	Taloqan	100%		Completed	279	25	405	N/A	400	N/A

14	Kurani Siphon	MC-IDEA-NE-TK-E-014/10	Farkhar	100%		Completed	105	81	N/A	N/A	180	N/A
15	Gora Canal intake construction	MC-IDEA-NE-TK-E-015-11	Baharak	0%		Cancelled	436	20	84	N/A	750	N/A
16	Youchughsh Road Construction	MC-IDEA-NE-TK-E-016-11	Worsaj	100%		Completed	N/A	N/A	20	2	150	N/A
17	Deshana Canal Intake	MC-IDEA-NE-TK-E-017-11	Worsaj	0%		Cancelled	137	10	312	N/A	755	N/A
18	Muhajir Qushlaq Super Passage Irrigation Project	MC-IDEA-NE-TK-E-018-11	Bangi	100%		Completed	291	82	40	N/A	2038	N/A
KUNDUZ PROVINCE												
1	Boen Gabion Protection Wall	MC-IDEA-NE-UN-E-001-10	Khan Abad	100%		Completed	N/A	N/A	900	N/A	550	N/A
2	Mula Karim Gabion Protection Wall and Siphon	MC-IDEA-NE-UN-E-002-10	Khan Abad	100%		Completed	N/A	N/A	700	N/A	360	N/A
3	Qarghiz Gabion protection wall	MC-IDEA-NE-UN-E-003-11	Khan Abad	100%		Completed	160	N/A	280	N/A	200	N/A
4	Mahfalli road rehibiltation	MC-IDEA-NE-UN-E-004-11	Khan Abad	100%		Completed	N/A	N/A	N/A	6	520	N/A
5	Qarawal Tapa Canal	MC-IDEA-NE-UN-E-005-11	Kunduz Center	100%		Completed	420	110	N/A	N/A	510	N/A
6	Abdullah Canal Irrigation project	MC-IDEA-NE-UN-E-006-11	Ali Abad	100%		Completed	752	280	N/A	N/A	852	N/A
7	Mahfalli Irrigation project	MC-IDEA-NE-UN-E-007-11	Khan Abad	100%		Completed	92	600	N/A	N/A	83	N/A
8	Shna Tapa Retaining Wall	MC-IDEA-NE-UN-E-009-11	Ali Abad	100%		Completed	660	N/A	100	N/A	674	N/A
9	Jaji Irrigation project	MC-IDEA-NE-UN-E-011-12	Ali Abad	100%		Completed	320	N/A	68	N/A	374	N/A

Northern Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress November 2013	Cumulative Progress December 2013	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited	Reservoir capacity (m3)
SARI PUL												
1	Micro-hydropower (MHP),Chaila village, Balkhab, Sari Pul	MHP8200.5/1	Balkhab	100%		13KW					150	
2	Micro-hydropower (MHP),Hoosh village, Balkhab, Sari Pul	MHP8200.5/2	Balkhab	100%		40KW					180	
3	Micro-hydropower (MHP),Khamshorak village, Balkhab, Sari Pul	MHP8200.5/3	Balkhab	100%		10.4KW					70	
4	Micro-hydropower (MHP),Parawshan village, Balkhab, Sari Pul	MHP8200.5/4	Balkhab	100%		24KW					130	
5	Micro-hydropower (MHP), Dahna Wa Takhshar village, Balkhab, Sari Pul	MHP8200.5/5	Balkhab	100%		21KW					380	
6	Construction of concrete platform for production of concrete posts	8200.11/7	Sangcharak	100%							5	
7	Imam Sahib Milk Collection Center	8200.20/8	Sari Pul	100%							50	
FARYAB												
8	Micro-hydropower (MHP),Badi village, Qaysar, Faryab	MHP8200.5/11	Qaysar	100%		3.5KW					60	
9	Micro-hydropower (MHP),Gerd-e-Qala village, Kohistan	MHP8200.5/12	Kohistan	100%		5KW					80	
10	Micro-hydropower (MHP),Keen Qul village, Bilchiragh	MHP8200.5/6	Bilchiragh	100%		11KW					200	
11	Micro-hydropower (MHP), Anjeerak village, Bilchiragh	MHP8200.5/7	Bilchiragh	100%		12.5KW					180	
12	Micro-hydropower (MHP), Khush Gozar village, Bilchiragh	MHP8200.5/8	Bilchiragh	100%		14.1KW					180	
13	Micro-hydropower (MHP), Mirzaee #1 village, Bilchiragh	MHP8200.5/9	Bilchiragh	100%		10.2KW					180	
14	Micro-hydropower (MHP), Mirzaee #2 village, Bilchiragh	MHP8200.5/10	Bilchiragh	100%		11.6KW					180	
15	CCI Road Rehab, Maymana/Bilchiragh	CCI-18-06-FA04	Pashtun Kot and Bilchiragh	100%					76m	52 km	50000	
16	Ibrahimabad Micro Hydro Power	8200.5/20	Pashtun Kot	100%		4.4KW					150	
17	Qalai Niasbeq-Payan MHP	8200.5/19	Pashtun Kot	100%		4.6KW					160	
18	Qalai Niasbeq-Bala MHP	8200.5/18	Pashtun Kot	100%		10.8KW					160	
19	Hazara Qala MHP	8200.5/17	Pashtun Kot	100%		11.9KW					160	
20	Nawabad Beqlarsai MHP	8200.5/16	Pashtun Kot	100%		6.2KW					140	
21	Kata Qala Shora-e-Bazaar MHP	8200.5/15	Pashtun Kot	100%		14KW					150	
22	Kata Qala Shora-e-Madrasa MHP	8200.5/14	Pashtun Kot	100%		16KW					150	
23	Kata Qala Haji Basir Micro Hydro Power	8200.5/13	Pashtun Kot	100%		7.5KW					180	
24	Construction of concrete platform for production of concrete posts	8200.11/8	Maymana	100%							5	
25	Construction of concrete platform for production of concrete posts	8200.11/9	Qaysar	100%							5	

26	Jamshedi Milk Collection Center	8200.20/1	Pashtun Kot	100%							50	
27	Deh Now Milk Collection Center	8200.20/1	Khwaja Sabz posh	100%							50	
28	Construction of Root Cellar	8200.27/1	Pashtun Kot	100%							330	
29	Construction of Root Cellar	8200.27/2	Bilchiragh	100%							300	
30	Construction of Root Cellar	8200.27/4	Bilchiragh	100%							270	
31	Construction of Root Cellar	8200.27/5	Pashtun Kot	100%							400	
32	Construction of Onion Storage	8200.27/3	Dihdadi	100%							100	
BALKH												
33	CFW Khulm/Tela Gabion Protection Wall (Phase 1)	8200.3	Khulm	100%			9600		975m		12,000	
34	CFW Khulm/Do Darak Retaining Wall	8200.31	Khulm	100%			9600		100m		12,000	
35	Warehouse Road Improvement	8200.33	Mazar-e-Sharif	100%						0.7km	450	
36	Mazar Almond Market PCC Platform	8200.35	D1 Mazar	100%		158 shops					158	
37	CFW Khulm River Gabion protection Extension (Phase 2)	8200.34	Khulm	100%			500		550m		500	
38	Baba Ewaz Milk Collection Center	8200.20/1	Sholgara	100%							50	
39	Koshkak Milk Collection Center	8200.20/2	Balkh	100%							50	
40	Root Cellar for storing onions and other vegetables	8200.27/3	Dihdadi	100%							530	
JAWZJAN												
41	Construction of Mardian Water Reservoir	8200.24	Mardian	100%		3,000,000 L					300	3,000,000 L
42	Sansez Milk Collection Center	8200.20/1	Faizabad	100%							50	
43	Yange Ariq Milk Collection Center	8200.20/1	Aqcha	100%							50	
44	Yaka Bagh Milk Collection Center	8200.20/1	Sheberghan	100%							50	
SAMANGAN												
45	Joye Zendan Milk Collection Center	8200.20/1	Aybak	100%							50	
46	Ghaznigak Milk Collection Center	8200.20/1	Hazrat e Sultan	100%							50	
47	Construction of concrete platform for production of concrete posts	8200.11/6	Feroz Nakhchir	100%							5	
48	Borehole well	8200.11/7	Feroz Nakhchir	100%							5	

Annex V - Non-CCI projects, October - December 2013

Eastern Region

Province	District	Section	Activity Code	Activity Name	Activity Type	Women's Activity?	Implementing Partner	Start Date	End Date	Activity Status
Nangarhar	Jalalabad	Legacy Projects	N/A	Talc Association	Association	FALSE	DAI	13-Jan-10	31-Dec-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Nangarhar Industry Association	Association	FALSE	DAI	10-Jan-10	31-Dec-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Craftsman Association	Association	FALSE	DAI	13-Oct-09	12-Jan-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Mommand Sehat Hatchery	Hatchery	FALSE	DAI	06-Mar-10	05-Aug-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	M. Ishaq Poultry Farm	Poultry Farm	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Bakhtyar Poultry Farm	Poultry Farm	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Murad khan Poultry Farm	Poultry Farm	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Sadat Poultry Farm	Poultry Farm	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Naseeb Gul Poultry Farm	Poultry Farm	FALSE	DAI	29-Apr-10	31-Dec-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Ekhtyar Ahmad Poultry Farm	Poultry Farm	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Feroz Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Zabet Khan Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Abdul Wali Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Haji Nader Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Hayatullah Poultry Farm	Poultry Farm	FALSE	DAI	14-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	M. Arif Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Samiullah Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Javid Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Farhad Poultry Farm	Poultry Farm	FALSE	DAI	14-Apr-10	31-Dec-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	M. Khalid Poultry Farm	Poultry Farm	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Isamuddin Poultry Farm	Poultry Farm	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Muhibullah Poultry Farm	Poultry Farm	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Abdullah Poultry Farm	Poultry Farm	FALSE	DAI	21-Apr-10	31-Dec-10	Completed
Kunar	Nurgal	Legacy Projects	N/A	Farid Poultry Farm	Poultry Farm	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Legacy Projects	N/A	Dr Mohabad Poultry Farm	Poultry Farm	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Legacy Projects	N/A	Najeebullah Poultry Farm	Poultry Farm	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Legacy Projects	N/A	Sayeed Mahmud Poultry Farm	Poultry Farm	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Babrak Poultry Farm	Poultry Farm	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Legacy Projects	N/A	Ezatullah Poultry Farm	Poultry Farm	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Aryan Marble Factory	Enterprise	FALSE	DAI	01-Sep-10	30-Jan-13	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Food Testing Laboratory	Food Testing Laboratory	FALSE	DAI	15-Aug-10	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Sadam Textile Weaving Company	Textile Weaving Program	FALSE	DAI	01-Oct-10	30-Sep-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Esmail Textile Factory	Textile Weaving Program	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Tahsel Textile Factory	Textile Weaving Program	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Ziarat Gul Textile Factory	Textile Weaving Program	FALSE	DAI	01-Jul-10	30-Nov-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Toor Textile Factory	Textile Weaving Program	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Fruit Grower Association	Association	FALSE	DAI	15-Jul-09	13-Feb-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Hahji Shamsulhaq Layer Breeder Poultry Farm	Breeder Poultry Farm	FALSE	DAI	16-Aug-09	16-Feb-10	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Rodat Textile Weaving Factory	Textile Weaving Program	FALSE	DAI	27-Sep-09	26-Jan-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Alkozai Textile Drying, Washing Press Center	Textile Weaving Program	FALSE	DAI	25-Oct-09	31-Jan-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Zamarak Broiler Breeder Poultry Farm	Breeder Poultry Farm	FALSE	DAI	01-Oct-09	16-Jun-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Haider Broiler Poultry Farm	Poultry Farm	FALSE	DAI	08-Sep-10	08-Nov-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Sharifullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	08-Sep-10	08-Nov-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Shamsrurahman Broiler Poultry Farm	Poultry Farm	FALSE	DAI	23-Oct-10	23-Dec-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Wafiullah Poultry Farm	Poultry Farm	FALSE	DAI	19-Oct-10	19-Dec-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Mohammad Alam Poultry Farm	Poultry Farm	FALSE	DAI	08-Sep-10	08-Nov-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Azizu Rahman Broiler Poultry Farm	Poultry Farm	FALSE	DAI	09-Aug-10	11-Aug-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Raees Broiler Poultry Farm	Poultry Farm	FALSE	DAI	09-Aug-10	11-Aug-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Zeenatullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	11-Aug-10	09-Sep-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Zmary Broiler Poultry Farm	Poultry Farm	FALSE	DAI	08-Oct-10	08-Dec-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Sarajuddin Broiler Poultry Farm	Poultry Farm	FALSE	DAI	20-Sep-10	20-Nov-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Emam Jan Poultry Farm	Poultry Farm	FALSE	DAI	08-Oct-10	08-Dec-10	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Abdul Karim Poultry Farm	Poultry Farm	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Hamdullah Poultry Farm	Poultry Farm	FALSE	DAI	24-Nov-10	24-Jan-11	Completed

Nangarhar	Bihsud	Legacy Projects	N/A	Nangiali Poultry Farm	Poultry Farm	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Hedayat Barakat Broiler Breeder Farm	Breeder Poultry Farm	FALSE	DAI	15-Nov-10	15-Jul-12	Completed
Laghman	Alingar	Legacy Projects	N/A	Shasurahman Broiler Poultry Farm	Poultry Farm	FALSE	DAI	08-Nov-10	08-Jan-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Wahidullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	08-Nov-10	08-Jan-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Ihsanullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	08-Nov-10	08-Jan-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Haji Ghulam Sediq Broiler Poultry Farm	Poultry Farm	FALSE	DAI	30-Nov-10	30-Jan-11	Completed
Kunar	Chawkay	Legacy Projects	N/A	Taj Mohammad Broiler Poultry Farm	Poultry Farm	FALSE	DAI	15-Nov-10	24-Jan-11	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Zaher khan Broiler Poultry Farm	Poultry Farm	FALSE	DAI	02-Dec-10	01-Feb-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Fazl Rahman Broiler Poultry Farm	Poultry Farm	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Kunar	Marawara	Legacy Projects	N/A	Juma khan Broiler Poultry Farm	Poultry Farm	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Nangarhar Fish Producer Association	Association	FALSE	DAI	01-Jan-11	28-Dec-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Incabutor Association	Association	FALSE	DAI	01-Jan-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Nangarhar Bee keebers Association	Association	FALSE	DAI	29-Dec-10	12-Dec-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Laghman Fish Producer Association	Association	FALSE	DAI	01-Jan-11	31-Dec-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Sharifullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	24-Sep-10	24-Nov-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Karim Textile Factory	Textile Weaving Program	FALSE	DAI	05-Jan-11	30-Nov-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Shah Mohammad Poultry Farm	Poultry Farm	FALSE	DAI	04-Aug-11	03-Oct-11	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Abdul Manan Broiler Poultry Farm	Poultry Farm	FALSE	DAI	04-Aug-11	03-Oct-11	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Karimullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	04-Aug-11	03-Oct-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Zalmy Poultry Farm	Poultry Farm	FALSE	DAI	09-Aug-11	30-Nov-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Nasartullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	01-Aug-11	01-Nov-11	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Muzamel Broiler Poultry Farm	Poultry Farm	FALSE	DAI	04-Aug-11	04-Aug-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Salim Broiler Poultry Farm	Poultry Farm	FALSE	DAI	09-Aug-11	08-Oct-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Sardar Wali Broiler poultry Farm	Poultry Farm	FALSE	DAI	13-Aug-11	13-Nov-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Ebadullah Textile Weaving Company	Textile Weaving Program	FALSE	DAI	09-Jul-11	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Sharifullah Textile Factory	Textile Weaving Program	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Ajmal Textile Company	Textile Weaving Program	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Obaidullah Textile Company	Textile Weaving Program	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Shamahood Textile Company	Textile Weaving Program	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Qahir Textile Company	Textile Weaving Program	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Ghulam Farooq Brioker Poultry Farm	Poultry Farm	FALSE	DAI	09-Aug-11	08-Dec-11	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Khushal Broiler Poultry Farm	Poultry Farm	FALSE	DAI	07-Sep-11	05-Jan-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Sayed Naseem Poultry Farm	Poultry Farm	FALSE	DAI	16-Oct-11	09-Jan-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Sadiqullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	03-Aug-11	02-Dec-11	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Dr Mirwasi Broiler Poultry Farm	Poultry Farm	FALSE	DAI	20-Sep-11	18-Feb-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Malak Zafar Briloer Poultry Farm	Poultry Farm	FALSE	DAI	24-Sep-11	23-Feb-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Noorahman Broiler Poultry Farm	Poultry Farm	FALSE	DAI	04-Aug-11	03-Dec-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Wail Mohammad Broiler Poultry Farm	Poultry Farm	FALSE	DAI	10-Sep-11	09-Jan-12	Completed
Kunar	Narang	Legacy Projects	N/A	Gh Sadiq Broiler Poultry Farm	Poultry Farm	FALSE	DAI	27-Sep-11	26-Jan-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Matiullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	21-Aug-11	20-Dec-11	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Ali Hayder Broiler Poultry Farm	Poultry Farm	FALSE	DAI	18-Aug-11	17-Dec-11	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Amanullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	27-Aug-11	24-Dec-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Sayed Sharafat Broiler Poultry Farm	Poultry Farm	FALSE	DAI	25-Aug-11	24-Dec-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Dorani Broiler Poultry Farm	Poultry Farm	FALSE	DAI	11-Sep-11	08-Dec-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Haji Abdul Raziq Broiler Poultry Fram	Poultry Farm	FALSE	DAI	10-Sep-11	08-Dec-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Abdul Waris Broiler Poultry Farm	Poultry Farm	FALSE	DAI	10-Sep-11	09-Dec-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Gulagha Broiler poultry farm	Poultry Farm	FALSE	DAI	07-Sep-11	06-Dec-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Haji Murad Broiler Poultry Farm	Poultry Farm	FALSE	DAI	10-Sep-11	08-Dec-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Saleem Broiler Poultry Farm	Poultry Farm	FALSE	DAI	07-Sep-11	06-Dec-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Yaar Rahman Broiler Poultry Farm	Poultry Farm	FALSE	DAI	07-Sep-11	06-Dec-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Nangarhar Broiler Breeder Farm	Breeder Poultry Farm	FALSE	DAI	02-Nov-11	02-Feb-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Aziz Ul Rahman Textile	Textile Weaving Program	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Kabulay Layer Poultry Farm	Poultry Farm	TRUE	DAI	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Bana Layer Poultry Farm	Poultry Farm	TRUE	DAI	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Afsara Layer Poultry Farm	Poultry Farm	TRUE	DAI	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Saheba Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Lalpary Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Waheda Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Ziwaro Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Sahib jamala Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Awal Bibi Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Rabia Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Parween Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed

Nangarhar	Kuz Kunar	Legacy Projects	N/A	Woles Bi Bi Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Gul Sanga Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Koko Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Bibi harama Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Sangina Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Sima Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Norsahiba Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Marghay Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Sater bi bi Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Niaz bi bi Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Humaira Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Hamida Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Zulaikha Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Aziza Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Legacy Projects	N/A	Jamila Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Legacy Projects	N/A	Zia gul Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Legacy Projects	N/A	Shah gul Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Kunar	Nurgal	Legacy Projects	N/A	Pashtana Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Wadana Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Shams Afzali Poultry Production and Rearing Limited	Poultry Farm	TRUE	DAI	06-Mar-10	05-Aug-10	Completed
Kunar	Nurgal	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Kunar	Nurgal	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Fish Pond Project	Fish Pond	TRUE	DAI	01-Jul-09	30-Oct-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Spinghar Cheese Producers	Cheese Program	TRUE	DAI	01-Jul-09	30-May-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Spinghar Cheese Producers	Cheese Program	TRUE	DAI	01-Jul-09	30-May-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Spinghar Cheese Producers	Cheese Program	TRUE	DAI	01-Jul-09	30-May-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Spinghar Cheese Producers	Cheese Program	TRUE	DAI	01-Jul-09	30-May-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Spinghar Cheese Producers	Cheese Program	TRUE	DAI	01-Jul-09	30-May-11	Completed
Kunar	Nurgal	Legacy Projects	N/A	Spinghar Cheese Producers	Cheese Program	TRUE	DAI	01-Jul-09	30-May-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Spinghar Cheese Producers	Cheese Program	TRUE	DAI	01-Oct-09	30-May-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed

Nangarhar	Kuz Kunar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Kunar	Chawkay	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Jun-10	20-Mar-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed

Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Salma Garments Finishing Center	Garments Finishing Center	TRUE	DAI	01-Jun-11	01-Jun-12	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Nadima Garments Finishing Center	Garments Finishing Center	TRUE	DAI	01-Jun-11	01-Jun-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Masooda Garments Finishing Center	Garments Finishing Center	TRUE	DAI	08-Jun-11	08-Jun-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Aqila Garment Finishing Center	Garments Finishing Center	TRUE	DAI	31-Mar-11	31-Mar-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Adal Bibi Retail Shop	Women Retail Shop	TRUE	DAI	13-Jul-11	31-May-12	Completed
Kunar	Chawkay	Legacy Projects	N/A	Amirunissa Retail Shop	Women Retail Shop	TRUE	DAI	05-Jun-11	31-May-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Aqbal Bibi Retail Shop	Women Retail Shop	TRUE	DAI	05-Jun-11	31-May-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Awlia Retail Shop	Women Retail Shop	TRUE	DAI	06-Jun-11	31-May-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Khan Zada Retail Shop	Women Retail Shop	TRUE	DAI	05-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Nargas Retail Shop	Women Retail Shop	TRUE	DAI	11-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Noor Bibi Retail Shop	Women Retail Shop	TRUE	DAI	11-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Seema Retail Shop	Women Retail Shop	TRUE	DAI	31-Mar-11	31-Mar-12	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Minhaz Garment Finishing Center	Garments Finishing Center	TRUE	DAI	22-Apr-11	22-Apr-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Palwasha Garment Finishing Center	Garments Finishing Center	TRUE	DAI	22-Apr-11	22-Apr-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Lalzaro Retail Shop	Garments Finishing Center	TRUE	DAI	06-Jun-11	30-May-12	Completed
Kunar	Nurgal	Legacy Projects	N/A	Habiba Retail Shop	Garments Finishing Center	TRUE	DAI	06-Jun-11	06-May-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Semeen Retail Shop	Garments Finishing Center	TRUE	DAI	08-Aug-11	08-Aug-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Spinghar Cheese Producers	Cheese Program	TRUE	DAI	01-Jun-10	30-Jun-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Malalai Garment Finishing Center	Garments Finishing Center	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Leena Garment Finishing Center	Garments Finishing Center	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Shukria Garment Finishing Center	Garments Finishing Center	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Warisa Garment Finishing Center	Garments Finishing Center	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Norulhaya Garment Finishing Center	Garments Finishing Center	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Hedayat Barakat Broiler Breeder Farm 2nd Flock	Breeder Poultry Farm	FALSE	DAI	29-Dec-11	05-Dec-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Noor Nama Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Zarwaro Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Gul Bashra Retail Shop	Women Retail Shop	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Amina Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Sakina Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Bibi Jana Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Parween Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Bibi Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Selwera Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Sanga Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Women Resource Centers Tailoring and Sewing	Tailoring and Sewing Program	TRUE	DAI	27-Sep-12	31-Dec-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Women Resource Centers Retailer Shop	Tailoring and Sewing Program	TRUE	DAI	27-Sep-12	31-Dec-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Women Resource Centers Retailer Shop	Tailoring and Sewing Program	TRUE	DAI	27-Sep-12	31-Dec-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Women Resource Centers Retailer Shop	Tailoring and Sewing Program	TRUE	DAI	27-Sep-12	31-Dec-12	Completed
Laghman	Alingar	Legacy Projects	N/A	Muhabat Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Sahil Pacha Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Gul Pacha Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	17-Jul-12	16-Oct-12	Completed
Nangarhar	Shinwari	Legacy Projects	N/A	Sadat khan Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	17-Jul-12	16-Oct-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Murad Gull Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Said Rahim Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Fazal Mohammad Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Meer Agha Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed

Nangarhar	Surkh Rod	Legacy Projects	N/A	Amer Mohammad Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	REVAMP Spring - 2009	Inputs Distribution	FALSE	DAI	16-Feb-09	27-Feb-09	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Goshta	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Lal Por	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Nazyan	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Alingar	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Alingar	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Laghman	Qarghayi	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Chawkay	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Nari	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Sarkani	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Dara-I-Pech	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Narang	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Kunar	Marawara	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Rodat	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Kama	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Kot	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Laghman	Qarghayi	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Kunar	Chawkay	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Kunar	Narang	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Kunar	Asadabad	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	REVAMP Fall 2009	Inputs Distribution	FALSE	DAI	01-Feb-09	15-Oct-09	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Kama	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Kot	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Asadabad	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Chawkay	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Narang	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Laghman	Alingar	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Laghman	Alishing	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Staple Crops, Fall 2009	Inputs Distribution	FALSE	DAI	19-Oct-09	24-Oct-09	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Kot	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed

Nangarhar	Rodat	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Kama	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Alingar	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Alishing	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Nurgal	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Chawkay	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Marawara	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Asadabad	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Narang	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Kunar	Sarkani	Legacy Projects	N/A	Staple Crops - Summar 2009	Inputs Distribution	FALSE	DAI	10-Jul-09	30-Oct-09	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Kot	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Kama	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Kunar	Asadabad	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Kunar	Narang	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Kunar	Chawkay	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Yellow Maize - Fall 2009	Inputs Distribution	FALSE	DAI	06-May-09	20-Nov-09	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Laghman	Alingar	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Dangam	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Narang	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchards Development Program Spring 2010	Orchard Development Program	FALSE	DAI	03-Jan-10	21-Feb-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed

Nangarhar	Shinwar	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Lal Por	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Laghman	Alingar	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Laghman	Alishing	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Marawara	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Narang	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Sarkani	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	TIMER Spring 2010	Inputs Distribution	FALSE	DAI	16-Jan-10	01-Mar-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Kunar	Narang	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Staple Crops, Fall 09 / 10	Inputs Distribution	FALSE	DAI	01-Sep-09	31-Jan-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Lal Por	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Nazyan	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Achin	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Achin	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Dur Baba	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Alishing	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Alingar	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nuristan	Nurgaram	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Narang	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed

Kunar	Chawkay	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Nurgal	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Sarkani	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Marawara	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Wata Pur	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Nari	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	SDF, Spring 2010	Small Demonstration Farm	FALSE	DAI	07-Feb-10	16-Feb-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Lal Por	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Marawara	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Narang	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Narang	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Sarkani	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Wata Pur	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Alingar	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Alingar	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Laghman	Alishing	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Dangam	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	REVAMP Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	TIMER Spring - 2010	Inputs Distribution	FALSE	DAI	16-Feb-10	27-Feb-10	Completed
Nangarhar	Achin	Legacy Projects	N/A	Small Demonstration Farm	Inputs Distribution	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed

Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Laghman	Alingar	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Dangam	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Narang	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Laghman	Alingar	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Dangam	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Dara-I-Pech	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Sarkani	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Narang	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	REVAMP Fall - 2010	Inputs Distribution	FALSE	DAI	22-Aug-10	31-Aug-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed

Nangarhar	Dara-I-Nur	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Achin	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Laghman	Alingar	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Laghman	Alishing	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Nurgal	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Narang	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Wata Pur	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Dara-I-Pech	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Sarkani	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Kunar	Marawara	Legacy Projects	N/A	TIMER Fall - 2010	Inputs Distribution	FALSE	DAI	28-Aug-10	11-Sep-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Laghman	Alingar	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Dangam	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	Orchard Program Fall - 2010	Orchard Development Program	FALSE	DAI	01-Oct-10	07-Dec-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Goshta	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Kot	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Laghman	Alingar	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed

Kunar	Chawkay	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Dangam	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Narang	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	REVAMP Spring Season - 2011	Inputs Distribution	FALSE	DAI	08-Feb-11	14-Feb-11	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Goshta	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kot	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Achin	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Laghman	Alingar	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Laghman	Alishing	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Narang	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Wata Pur	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Dara-I-Pech	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Sarkani	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Kunar	Marawara	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	31-Jan-11	14-Feb-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Kot	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Dangam	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Dara-I-Pech	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Sarkani	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Kunar	Nurgal	Legacy Projects	N/A	Orchards Development Program Spring 2011	Orchard Development Program	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	TIMER - Spring Season 2011	Inputs Distribution	FALSE	DAI	15-Feb-11	23-Feb-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Global GAP	Global GAP	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Global GAP	Global GAP	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Global GAP	Global GAP	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Global GAP	Global GAP	FALSE	DAI	01-Sep-10	30-Sep-12	Cancelled
Nangarhar	Surkh Rod	Legacy Projects	N/A	Global GAP	Global GAP	FALSE	DAI	01-Sep-10	30-Sep-12	Cancelled
Nangarhar	Bati Kot	Legacy Projects	N/A	Global GAP	Global GAP	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Global GAP	Global GAP	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Global GAP	Global GAP	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Global GAP	Global GAP	FALSE	DAI	01-Sep-10	30-Sep-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed

Nangarhar	Chaparhar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Laghman	Alingar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Laghman	Alishing	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Marawara	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Kunar	Nurgal	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nuristan	Nurgaram	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Oct-10	30-Oct-11	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Riparian Plantation, Spring 2011	Reforestation	FALSE	DAI	28-Feb-11	31-May-11	Completed
Kunar	Nurgal	Legacy Projects	N/A	Riparian Plantation, Spring 2011	Reforestation	FALSE	DAI	28-Feb-11	31-May-11	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Reforestation, Spring 2011	Reforestation	FALSE	DAI	28-Feb-11	31-May-11	Completed
Kunar	Nurgal	Legacy Projects	N/A	Reforestation, Spring 2011	Reforestation	FALSE	DAI	28-Feb-11	31-May-11	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Direct Seeding, Fall 2010	Reforestation	FALSE	DAI	15-Aug-10	30-Jun-11	Completed
Kunar	Nurgal	Legacy Projects	N/A	Direct Seeding, Fall 2010	Reforestation	TRUE	DAI	10-Aug-10	30-Jun-11	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Erosion Control and Livelihood Projects	Reforestation	FALSE	DAI	31-Oct-11	30-Nov-11	Completed
Kunar	Nurgal	Legacy Projects	N/A	Erosion Control and Livelihood Projects	Reforestation	FALSE	DAI	31-Oct-11	30-Dec-11	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Direct Seeding, Fall 2011	Reforestation	FALSE	DAI	05-Nov-11	30-Jan-12	Completed
Kunar	Nurgal	Legacy Projects	N/A	Direct Seeding, Fall 2011	Reforestation	FALSE	DAI	05-Nov-11	30-Jan-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kot	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Laghman	Alingar	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Alingar	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Chawkay	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Narang	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Nurgal	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Sarkani	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed

Nangarhar	Goshta	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kot	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Alingar	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Alishing	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Chawkay	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Narang	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Nurgal	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Sarkani	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	TIMER - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Nursery Development Program	Nursery Development Program	FALSE	DAI	01-Sep-11	30-Sep-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Nursery Development Program	Nursery Development Program	FALSE	DAI	01-Sep-11	30-Sep-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Nursery Development Program	Nursery Development Program	FALSE	DAI	01-Sep-11	30-Sep-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Kama	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Kot	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Laghman	Alingar	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Narang	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Dara-I-Pech	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Sarkani	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Kot	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Goshta	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Laghman	Alingar	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Narang	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Chawkay	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Sarkani	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	REVAMP - Spring 2012	Inputs Distribution	FALSE	DAI	30-Jan-12	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed

Nangarhar	Bihsud	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Goshta	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kot	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Alingar	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Alishing	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Chawkay	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Marawara	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Narang	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Nurgal	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Sarkani	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Wata Pur	Legacy Projects	N/A	TIMER SPFs - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Kot	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Alingar	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Alishing	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Narang	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Narang	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Chawkay	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Kunar	Nurgal	Legacy Projects	N/A	Staple Crops (Wheat) CPFs - 2012	Commercial Production Farm	FALSE	DAI	10-Nov-11	30-Jul-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Alingar	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Alishing	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Chawkay	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Marawara	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Narang	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Nurgal	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed

Kunar	Sarkani	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Small Production Farm - Fall 2011	Small Production Farm	FALSE	DAI	15-Aug-11	15-Apr-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Laghman	Alingar	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Laghman	Alishing	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Kunar	Narang	Legacy Projects	N/A	Commercial Production Farm - 2011	Commercial Production Farm	FALSE	DAI	01-Jun-11	30-May-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Chawkay	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Chawkay	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Sarkani	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Alishing	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Alishing	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	01-Mar-12	10-Nov-13	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Bashirullah Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Saifu Rahman Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Hijratullah Abid Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Ataullah Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Abed Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Haji Mir Ahmad Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Hussain Khan Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Farhad Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Nasir Khan Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Barialy Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Laghman	Alingar	Legacy Projects	N/A	Wali Khan Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Laghman	Alingar	Legacy Projects	N/A	Asil Khan Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Gul Agha Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	M. Saqib Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Kunar	Dara-I-Pech	Legacy Projects	N/A	Peer Mohammad Honey Bee Farm	Honeybee Keeping Program	FALSE	DAI	15-Aug-11	30-Dec-12	Completed
Nangarhar	Achin	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Achin	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed

Nangarhar	Bati Kot	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Dur Baba	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed

Nangarhar	Kot	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kot	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Lal Por	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Nazyan	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nuristan	Nurgaram	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alingar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Alishing	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed

Laghman	Dawlatshah	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Dawlatshah	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Asadabad	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Bar Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Chawkay	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Marawara	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed

Kunar	Narang	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Narang	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Nurgal	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Sarkani	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Chawkay	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Sarkani	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Chapa Dara	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Goshta	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kot	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-May-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-May-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed

Nangarhar	Kuz Kunar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Nangarhar	Kama	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-May-13	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-May-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-May-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Kunar	Narang	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Sep-12	31-May-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Badghis	Qala-I- Naw	Legacy Projects	N/A	Nursery Development Program	Nursery Development Program	FALSE	DAI	01-Nov-11	28-Feb-14	Active
Badghis	Qala-I- Naw	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	08-Aug-11	31-Dec-12	Completed
Badghis	Qala-I- Naw	Legacy Projects	N/A	Supporting DCA Livestock Extension Program	Livestock Extension Program	FALSE	DAI	09-Oct-11	08-Oct-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Aug-12	30-Jul-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Usman Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Ghazi GUl Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Ihsanullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Arab Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Talib Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Zai u Rahman Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	H. Ab. Hakim Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Hafizullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Abdul Rahman Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Attaullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Ghulam Nabi Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Wazi Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Waris Khan Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Malak Nader Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Zaiu RhamanSmall Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Abdul Qader Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Akhter Mohammad Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Omdullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Bahader Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Sultan Awlia Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Zahidullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Said Habib Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Fizullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Assad Khan Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed

Nangarhar	Goshta	Legacy Projects	N/A	Nayab Khan Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Juma Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Hazrat Mohammad Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Goshta	Legacy Projects	N/A	H. Ali. Sha Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Sadullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Bazwan Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Bismillah Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Qadam Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Abdul Aziz Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	11-Aug-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Mohammad Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	M. Yasin Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Samad Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	M. Mukhtar Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Qudratullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Lal Agha Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Nik Mohammad Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Gul Wali Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Laghman	Alingar	Legacy Projects	N/A	Nasim Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alingar	Legacy Projects	N/A	Rokhan Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alingar	Legacy Projects	N/A	Said Afzal Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alishing	Legacy Projects	N/A	Obaidullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alishing	Legacy Projects	N/A	Mumtaz Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alishing	Legacy Projects	N/A	Ozair Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alishing	Legacy Projects	N/A	Shahab Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Alishing	Legacy Projects	N/A	Sher Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Rohullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	M Qasim Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Ghami Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Manawar Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Del Agha Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Mula Hasham Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	RafiullahSmall Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed

Laghman	Mihtarlam	Legacy Projects	N/A	Hafizullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Baryalai Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Mansoor Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	M. Baz Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Waheedullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Sharifullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Ab rahman Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Shira Jan Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Rahmatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Kamran Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Qismatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Asif Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Hayatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Anar Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Javid Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Ibadullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Wahidullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Abdul Salam , Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Mirza M Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Zahibullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Shirzada Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Bashar Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Mohammad Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Mohammad Agha Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Muslim Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	M Hamayun Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	Malang Jan Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	Said Ahmad Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	Jan Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	Baz Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	Atiqullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	M Omer Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed

Kunar	Khas Kunar	Legacy Projects	N/A	Mohammad Zahir Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Fazal Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Shamshad Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Hazrat Ghulam Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	M Yasin Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Olfatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Enyatullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Marawara	Legacy Projects	N/A	Fazal M Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Marawara	Legacy Projects	N/A	Bahader Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Marawara	Legacy Projects	N/A	Sadaqat Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Legacy Projects	N/A	Zahidullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Legacy Projects	N/A	Juma Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Legacy Projects	N/A	Hamisha Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Legacy Projects	N/A	Obaidullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Legacy Projects	N/A	Mohammad Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Legacy Projects	N/A	Abdul Wahab Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Narang	Legacy Projects	N/A	Ayazol haq Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Nawaz Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Bilal Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Mohammad Rasool Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Haroon Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Ahmadullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Sediqullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Noor Akbar Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Abdul Hasham Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Mohib Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Sarkani	Legacy Projects	N/A	Khair M Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Rahimullah Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Sarkani	Legacy Projects	N/A	Rahim Gul Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Legacy Projects	N/A	Ataullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Sarkani	Legacy Projects	N/A	Muhibullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Legacy Projects	N/A	Abdul Qader Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed

Nangarhar	Kot	Legacy Projects	N/A	Ghanam Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Legacy Projects	N/A	Panjshir Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Sarkani	Legacy Projects	N/A	Abdul Hadi Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Legacy Projects	N/A	Naseer AhmadSmall Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Matiullah Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Hamayoon Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Pasarly Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Amenullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Bahram Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Shah Wali Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Wali Khan Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Habibullah Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Shukrullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Zerak Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	M Saleem Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Zakir Khan Small Production Farm (SPFs) Fall 2012 (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	M. Younas Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Dr. Resal Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Taher Jan Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Mer Said Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Mohammad Zaman Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Mohammad Omar Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Zarwali Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Khanadar Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Nawkar Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Hazrat Nabi Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Mohammad Asif Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Taj Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Esmail Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Naqibullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Astana gul Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed

Nangarhar	Surkh Rod	Legacy Projects	N/A	Mirwais Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Ahmad Shah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Gul Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Rais Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Techinical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	FALSE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Sarkani	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Chawkay	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Nurgal	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Dara-I-Pech	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Laghman	Alingar	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Kot	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Nangarhar	Kama	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Jun-13	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Jun-13	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Jun-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	01-Aug-12	01-Dec-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Citrus Nursery Support Spring 2013	Root Stock Production Program	FALSE	DAI	01-Mar-13	30-Sep-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Citrus Nursery Support Spring 2013	Root Stock Production Program	FALSE	DAI	01-Mar-13	30-Sep-13	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Citrus Nursery Support Spring 2013	Root Stock Production Program	FALSE	DAI	01-Mar-13	30-Sep-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Citrus Nursery Support Spring 2013	Root Stock Production Program	FALSE	DAI	01-Mar-13	30-Sep-13	Completed
Kunar	Narang	Legacy Projects	N/A	Citrus Nursery Support Spring 2013	Root Stock Production Program	FALSE	DAI	15-Jan-13	30-Sep-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed

Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kunar	Sarkani	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kunar	Sarkani	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Haji Wahidullah Broiler Poultry Form	Poultry Farm	FALSE	DAI	10-Jul-13	30-Nov-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Hafizullah Broiler Poultry Form	Poultry Farm	FALSE	DAI	10-Jul-13	30-Nov-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Mohammad Anwar Broiler Poultry Form	Poultry Farm	FALSE	DAI	10-Jul-13	30-Nov-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Khatera Brioler poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Janbibi Brioler poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Aziza Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Gulafroz Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Ziawarobibi Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Hajia Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Nasrata Brioler poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Bibi Halima Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Gulmaki Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Fawzia Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Taleha Brioler poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Pachabibi Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Pruning Training for Fruit Grower and Extention Officer	Field Day Training	FALSE	DAI	22-Jan-13	22-Jan-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	winter oil application field day	Field Day Training	FALSE	DAI	11-Feb-13	11-Feb-13	Completed

Laghman	Qarghayi	Legacy Projects	N/A	winter oil application Field day	Field Day Training	FALSE	DAI	11-Feb-13	11-Feb-13	Completed
Kunar	Sarkani	Legacy Projects	N/A	New orchard establishment Field day	Field Day Training	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchard pruning Field day	Field Day Training	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchard pruning Field day	Field Day Training	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard pruning Field day	Field Day Training	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Winter oil Application Fied day	Field Day Training	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchard pruning Field dya	Field Day Training	FALSE	DAI	31-Jan-13	31-Jan-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Orchard pruning Fied day	Field Day Training	FALSE	DAI	11-Feb-13	11-Feb-13	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard pruning Field day	Field Day Training	FALSE	DAI	18-Feb-13	18-Feb-13	Completed
Nangarhar	Kama	Legacy Projects	N/A	Orchard Pruning Fied day	Field Day Training	FALSE	DAI	19-Feb-13	19-Feb-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Orchard Pruning Field day	Field Day Training	FALSE	DAI	25-Feb-13	25-Feb-13	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchard Pruning Field dya	Field Day Training	FALSE	DAI	25-Feb-13	25-Feb-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Orchard Pruning Field day	Field Day Training	FALSE	DAI	28-Feb-13	28-Feb-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orcahrd Pruning Field day	Field Day Training	FALSE	DAI	13-Feb-13	13-Feb-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Winter oil application Field day	Field Day Training	FALSE	DAI	13-Feb-13	13-Feb-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Orcahrd Pruning Field day	Field Day Training	FALSE	DAI	03-Mar-13	03-Mar-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchard Mangement Field dya	Field Day Training	FALSE	DAI	13-Mar-13	23-Mar-13	Completed
Kunar	Narang	Legacy Projects	N/A	Citrus Field Nursery Establishment Field day	Field Day Training	FALSE	DAI	20-Mar-13	20-Mar-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	16-Apr-13	16-Apr-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	05-Jan-13	05-Jan-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	01-May-13	01-May-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	08-May-13	08-May-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	23-May-13	23-May-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	20-May-13	20-May-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	29-May-13	29-May-13	Completed
Nangarhar	Kama	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	11-Mar-13	11-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	12-Mar-13	12-Mar-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	12-Mar-13	23-Mar-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	12-Mar-13	12-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	18-Mar-13	18-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	26-Mar-13	26-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	27-Mar-13	27-Mar-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	27-Mar-13	27-Mar-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	01-Apr-13	01-Apr-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	02-Apr-13	02-Apr-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	04-Mar-13	04-Mar-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	02-May-13	02-May-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	01-May-13	01-May-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	02-May-13	02-May-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	09-Apr-13	09-Apr-13	Completed

Laghman	Mihtarlam	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	13-May-13	13-May-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	15-May-13	15-May-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	16-May-13	16-May-13	Completed
Nangarhar	Kama	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	21-May-13	21-May-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	27-May-13	27-May-13	Completed
Kunar	Narang	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	27-May-13	27-May-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	29-May-13	29-May-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	03-Jul-13	03-Jul-13	Completed
Nangarhar	Kama	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	22-Aug-13	22-Aug-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Ag Retailer show Room Field Day and Training	Field Day Training	FALSE	DAI	27-Aug-13	27-Aug-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Ag Retailer show Room Field Day and Training	Field Day Training	FALSE	DAI	01-Sep-13	02-Sep-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	03-Sep-13	03-Sep-13	Completed
Nangarhar	Jalalabad	Agribusiness	FCF-601-009	Fresh & Packages Cakes Factory	Enterprise	FALSE	DAI	01-Apr-10	31-Oct-11	Completed
Nangarhar	Surkh Rod	Agribusiness	BBF 602 -010	Baryalai Bicycles Factory	Enterprise	FALSE	DAI	01-Apr-10	30-Oct-11	Completed
Nangarhar	Jalalabad	Agribusiness	YCC-601-011	Yashfeen Confectionery Factory	Enterprise	FALSE	DAI	20-Apr-10	20-Jun-10	Completed
Nangarhar	Jalalabad	Agribusiness	ZRMC-601-012	ZRM Carpet Weaving Company	Enterprise	FALSE	DAI	01-Jul-10	28-Feb-11	Completed
Nangarhar	Dara-I-Nur	Agribusiness	DTX-620-038	Dara-i-Noor Textile	Enterprise	FALSE	DAI	20-Mar-10	20-Jul-10	Completed
Nangarhar	Dara-I-Nur	Agribusiness	DCH-620-039	Dara-i-Noor Chalk Factory	Enterprise	FALSE	DAI	04-May-10	04-Jul-10	Completed
Nangarhar	Achin	Agribusiness	SJP-610-040	Watan Dost Joinery Program	Enterprise	FALSE	DAI	01-Jul-10	31-Mar-11	Completed
Nangarhar	Jalalabad	Agribusiness	SHPP-601-042	Season Honey Processing and Packaging Factory	Enterprise	FALSE	DAI	20-Jul-10	20-Aug-10	Completed
Nangarhar	Jalalabad	Agribusiness	HAS601-044	Happy Afghanistan Sports	Enterprise	FALSE	DAI	20-Mar-10	20-Jul-11	Completed
Nangarhar	Jalalabad	Agribusiness	FDC-601-045	Homayoon Fiber Distrbution	Enterprise	FALSE	DAI	03-Dec-09	02-Dec-10	Completed
Nangarhar	Dara-I-Nur	Agribusiness	DPCF-620-048	Dara-I-Noor Potatoes Chips Factory	Enterprise	FALSE	DAI	01-Jul-10	30-Dec-11	Completed
Nangarhar	Jalalabad	Agribusiness	SCP 601-049	Sail Chips Factory	Enterprise	FALSE	DAI	01-May-10	01-Jun-10	Completed
Nangarhar	Jalalabad	Agribusiness	SPA-601-056	Singhar Poultry Association	Association	FALSE	DAI	08-Aug-09	30-Apr-12	Completed
Nangarhar	Shinwar	Agribusiness	MWCC-613--087	Meran Wahab Confectionery Company	Enterprise	FALSE	DAI	20-Dec-10	31-Oct-11	Completed
Laghman	Qarghayi	Agribusiness	KHTF-702-089	Kaynat Henna & Talcum powder Factory	Enterprise	FALSE	DAI	20-Oct-10	30-Sep-11	Completed
Nangarhar	Surkh Rod	Agribusiness	MAFC-621-091	Mustafa Aziz Food Company	Enterprise	FALSE	DAI	01-Mar-11	31-Oct-11	Completed
Nangarhar	Bihsud	Agribusiness	KMS-621-101	Kasheef Mansor Soap Factory	Enterprise	FALSE	DAI	07-Jul-11	31-Dec-11	Completed
Nangarhar	Bihsud	Agribusiness	FUJC-621-109	Fresh Up Juice Company	Enterprise	FALSE	DAI	07-Jul-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Agribusiness	MFC-601-131	Masroor Food Company	Enterprise	FALSE	DAI	01-Jun-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Agribusiness	GFC-601-132	Gift Food Company	Enterprise	FALSE	DAI	30-Sep-11	31-Jan-12	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0091	Ruhafza Jam & Pickles Company	Enterprise	FALSE	DAI	01-Mar-10	30-Apr-10	Completed
Nangarhar	Surkh Rod	Agribusiness	MSP602001	Ali Sahil Wool Spinning Company	Women Enterprise	TRUE	DAI	01-Jul-09	30-Jun-10	Completed
Nangarhar	Jalalabad	Agribusiness	ABBF-601-164	Arman Baby Bycle Factory	Enterprise	FALSE	DAI	01-Nov-11	31-May-12	Completed
Laghman	Mihtarlam	Agribusiness	LBA-7-701-354	Laghman Beekeepers Association	Association	FALSE	DAI	17-Jun-12	31-Oct-13	Completed
Laghman	Mihtarlam	Agribusiness	LFVWA-7-701-356	Laghman Fruit and Vegetable Wholesaler Association	Association	FALSE	DAI	17-Jun-12	31-Oct-13	Completed
Badghis	Qala-I- Naw	Agribusiness	FCW-31-3101-357	Farastan Carpentry Workshop	Enterprise	FALSE	DAI	01-Sep-11	31-Aug-12	Completed
Badghis	Qadis	Agribusiness	SAMCW-31-3103-358	Sultan Ahmad & M. Arif Carpentry Workshop	Enterprise	FALSE	DAI	01-Sep-11	31-Aug-12	Completed
Kunar	Asadabad	Agribusiness	KFVWA-13-1301-359	Kunar Fruit and Vegetable Wholesaler Association	Association	FALSE	DAI	17-Jun-12	31-Oct-13	Completed
Nangarhar	Bihsud	Agribusiness	N/A	Waheeda Greenhouses	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bihsud	Agribusiness	N/A	Hajera Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bihsud	Agribusiness	N/A	Zar Jana Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bihsud	Agribusiness	N/A	Shamaila Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Agribusiness	N/A	Shampari Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed

Nangarhar	Bati Kot	Agribusiness	N/A	Halima Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Agribusiness	N/A	Fazela Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Agribusiness	N/A	Roh Bibi Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Agribusiness	N/A	Saifora Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Agribusiness	N/A	Bakht Mina Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kot	Agribusiness	N/A	Lal Mina Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Shinwar	Agribusiness	N/A	Jan Gula Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Rodat	Agribusiness	N/A	Maeena Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kama	Agribusiness	N/A	Hamida Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kama	Agribusiness	N/A	Bas Jana Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kuz Kunar	Agribusiness	N/A	Ghuti Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kuz Kunar	Agribusiness	N/A	Mariam Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Qarghayi	Agribusiness	N/A	Shafiullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Qarghayi	Agribusiness	N/A	Zarmina Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Mihtarlam	Agribusiness	N/A	Shah Jana Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Mihtarlam	Agribusiness	N/A	Mina Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Mihtarlam	Agribusiness	N/A	Sema Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Asadabad	Agribusiness	N/A	Sharifa Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Chawkay	Agribusiness	N/A	Shaima Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Chawkay	Agribusiness	N/A	Wahida Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Nurgal	Agribusiness	N/A	Astaghfaro Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Surkh Rod	Agribusiness	G-JAA0146	Ali Zada Green House	Off-season Vegetable Production	FALSE	DAI	01-Aug-10	31-Jan-11	Completed
Nangarhar	Shinwar	Agribusiness	JAA0196	Ghulam Ali Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Khogyani	Agribusiness	JAA0163	Ihsanullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Kama	Agribusiness	JAA0164	Rahmatullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Rodat	Agribusiness	N/A	Said Amin Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Agribusiness	N/A	Omaid Khan Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Agribusiness	N/A	Said Noman Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Agribusiness	N/A	Haji Hafizullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Agribusiness	N/A	Ahmad Gul Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Narang	Agribusiness	N/A	Ehsanullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Shaygal wa shiltan	Agribusiness	N/A	Rahimullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Chawkay	Agribusiness	N/A	Fazal Rahman Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Sarkani	Agribusiness	N/A	Ibrahim Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Bihsud	Agribusiness	JAA0272	Sharq Improved Seed Production and Agri-Services Co.Ltd	Enterprise	FALSE	DAI	27-Jan-13	30-Dec-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA-040	Javed Afghan Agri Equipment Manufacturing Company	Enterprise	FALSE	DAI	04-Feb-11	30-Jun-13	Completed
Nangarhar	Bihsud	Agribusiness	JAA- 025	Waheed Kamawal Soap Factory	Enterprise	FALSE	DAI	02-Dec-10	30-Jun-13	Completed
Kunar	Narang	Agribusiness	JAA0286	Kunar Agriculture Company	Enterprise	FALSE	DAI	20-Mar-13	30-Nov-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0276	Hussain Zada Co Ltd	Enterprise	FALSE	DAI	04-Mar-13	31-Dec-13	Completed
Nangarhar	Surkh Rod	Agribusiness	JAA0281	Firdous Bareen Wheat Starch	Enterprise	TRUE	DAI	28-Feb-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0273	Orza'la Perfume and Esstintial Oil Factory	Enterprise	TRUE	DAI	17-Apr-13	31-Oct-13	Completed
Nangarhar	Bihsud	Agribusiness	JAA-077	Zaman Snack Production Factory	Enterprise	FALSE	DAI	01-Dec-09	19-Mar-10	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0205	Masroor Food Processing Company (MFPC)	Enterprise	FALSE	DAI	03-Feb-13	30-Nov-13	Completed
Nangarhar	Surkh Rod	Agribusiness	JAA0288	Majnoon Food Production Company (Maj FPC)	Enterprise	FALSE	DAI	01-Apr-13	30-Nov-13	Completed
Nangarhar	Bihsud	Agribusiness	JAA0282	Omid Khalid Poultry Rearing and Production Company	Enterprise	FALSE	Dai	15-May-13	31-Oct-13	Completed
Nangarhar	Dara-I-Nur	Agribusiness	JAA 0275	Haseeb Noori Food Items Production Company	Enterprise	FALSE	DAI	01-Apr-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0293	Hamesha Bahar Agro sevices Company	Enterprise	FALSE	DAI	06-Jan-13	30-Nov-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0295	Mohammad Hussain Food Production Company	Enterprise	FALSE	DAI	25-May-13	30-Nov-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0270	Gift Food Production Company	Enterprise	FALSE	DAI	03-Feb-13	29-Dec-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0289	Khalil Rehan Food Production Company	Enterprise	FALSE	DAI	12-Feb-13	31-Dec-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0297	Kabul Improved Seed Production and Agri-Services Company	Enterprise	FALSE	DAI	25-Mar-13	31-Dec-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0296	Silab Sohil Company Limited	Enterprise	FALSE	DAI	08-Jul-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0292	Shamshad Dastagir Foods Production Company	Enterprise	FALSE	DAI	10-Jun-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0274	Season Honey Processing and Packaging company	Enterprise	FALSE	DAI	15-Feb-13	31-Oct-13	Completed

Nangarhar	Bihsud	Agribusiness	JAA0300	Wahidullah Kamawal Oil, Cotton Cake and Soap Company	Enterprise	FALSE	DAI	15-May-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0298	Khalid Faizan Food Processing Company	Enterprise	FALSE	DAI	10-Apr-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0299	Himat Arman Nonalcoholic Beverages Limited	Enterprise	FALSE	DAI	07-Jul-13	31-Oct-13	Completed
Nangarhar	Surkh Rod	Agribusiness	JAA0294	Sail Food Items Production Company	Enterprise	FALSE	DAI	01-Jun-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness		Ali Sahil Wool Spining Company	Enterprise	TRUE	DAI	20-May-13	31-Oct-13	Completed
Nangarhar	Bihsud	Agribusiness		Kaliwal Soap, Washing Powder, Cotton Cake and Cotton seed oil Company	Enterprise	FALSE	DAI	20-May-13	31-Oct-13	Completed
Nangarhar	Chaparhar	Institutional Capacity Building	GWP 606001	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Institutional Capacity Building	GWP 606002	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Institutional Capacity Building	GWP 606003	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Institutional Capacity Building	GWP 606004	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Institutional Capacity Building	GWP 606005	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Institutional Capacity Building	GWP 607006	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Institutional Capacity Building	GWP 607007	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Institutional Capacity Building	GWP 607008	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Institutional Capacity Building	GWP 607009	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Institutional Capacity Building	GWP 607010	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Institutional Capacity Building	GWP 607011	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	EMC 601001	English Training	Business Skills Training	FALSE	DAI	01-Apr-10	30-May-11	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	EMC 60100	Computer Training	Business Skills Training	FALSE	DAI	01-Apr-10	30-May-11	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	EMC 601003	Management Training	Business Skills Training	FALSE	DAI	01-Mar-11	31-May-11	Completed
Laghman	Mihtarlam	Institutional Capacity Building	EMC 701004	English Training	Business Skills Training	FALSE	DAI	09-Sep-10	31-May-11	Completed
Kunar	Marawara	Institutional Capacity Building	EMC 701005	Computer Training	Business Skills Training	FALSE	DAI	01-Dec-10	31-May-11	Completed
Kunar	Asadabad	Institutional Capacity Building	ECM 1301006	English Training	Business Skills Training	FALSE	DAI	01-Jan-11	30-Jun-11	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Alaiy High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Nazo Ana High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Surkh Rod	Institutional Capacity Building	N/A	Taraqi Saba Training for Bibi Mariam High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Surkh Rod	Institutional Capacity Building	N/A	Taraqi Saba Training for Abdul Rahim Pazhwak High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Maleka Humaira High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Maleka Suraia High SchoolSaba	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Baharabad High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Nahide shahid High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	Institutional Capacity Building	N/A	Taraqi Saba Training for Mastora High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	Institutional Capacity Building	N/A	Taraqi Saba Training for Haidarkhani High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed

Laghman	Mihtarlam	Institutional Capacity Building	N/A	Taraqi Saba Training for Chardehy High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Nurgal	Institutional Capacity Building	N/A	Taraqi Saba Training for Narang High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Chawkay	Institutional Capacity Building	N/A	Taraqi Saba Training for Sawkai High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Narang	Institutional Capacity Building	N/A	Taraqi Saba Training for Narang High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Asadabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Bibi Fatema High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Bibi Zainab High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Wazir Mahmad Gulkhan High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Bibi Aisha Sediqa High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Sewade Haiaty High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Abdul Rahim Niazi High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Majborabad High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Alaiy High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Rodat	Institutional Capacity Building	N/A	Taraqi Saba Training for Hesar Shahee Camp High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Surkh Rod	Institutional Capacity Building	N/A	Taraqi Saba Training for Charbaghe Safa High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Laghman	Mihtarlam	Institutional Capacity Building	N/A	Taraqi Saba Training for Alikhil High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Laghman	Mihtarlam	Institutional Capacity Building	N/A	Taraqi Saba Training for Shikhano Qala fimale High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Laghman	Qarghayee	Institutional Capacity Building	N/A	Taraqi Saba Training for Mendrawer High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Kunar	Sawkai	Institutional Capacity Building	N/A	Taraqi Saba Training for Sawkai High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Kunar	Nurgal	Institutional Capacity Building	N/A	Taraqi Saba Training for Norgal High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Kunar	Khas kunar	Institutional Capacity Building	N/A	Taraqi Saba Training for Khas Kunar High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Kunar	Asadabad	Institutional Capacity Building	N/A	Malomat Training	DAIL Staff Training	FALSE	DAI	28-May-13	28-May-13	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Malomat Training	DAIL Staff Training	FALSE	DAI	02-Jun-13	02-Jun-13	Completed
Nangarhar	Surkh Rod	Institutional Capacity Building	N/A	Demo Plot for Agricultural Faculty	Agriculture Faculty Students Training	FALSE	DAI	01-Apr-13	14-Jul-13	Completed
Laghman	Mihtarlam	Institutional Capacity Building	N/A	Malomat Training	DAIL Staff Training	FALSE	DAI	26-May-13	26-May-13	Completed
Laghman	Mihtarlam	Institutional Capacity Building	N/A	Agribusiness and Agricultural Marketing Training	DAIL Staff Training	FALSE	DAI	30-Jun-13	03-Jul-13	Completed
Nangarhar	Surkh Rod	Institutional Capacity Building	N/A	Nursery Establishment Training	Agriculture Faculty Students Training	FALSE	DAI	06-Apr-13	06-Apr-13	Completed
Badghis	Qala-I- Naw	Institutional Capacity Building	N/A	Study tour from Badghis to Jalalabad for Wholesaler Association, Unveresity Staff, Farmer Coopereatives, DAIL Extension workers and Muncipality Employees	Study Tour	FALSE	DAI	19-Jun-13	24-Jun-13	Completed
Badghis	Qala-I- Naw	Institutional Capacity Building	N/A	Study tour from Badghis to Herat for Wholesaler Association, Unveresity Staff, Farmer Coopereatives, DAIL Extension workers and Muncipality Employees	Study Tour	FALSE	DAI	04-Jul-13	07-Jul-13	Completed
Badghis	Qala-I- Naw	Institutional Capacity Building	N/A	Advance Training in Vegetable Production, IPM and Fruit nursery establishment	Agriculture Faculty Students Training	FALSE	DAI	16-Jun-13	19-Jun-13	Completed

Badghis	Qala-I- Naw	Institutional Capacity Building	N/A	Marketing and Malomat Training	Marketing Training	FALSE	DAI	08-Jun-13	08-Jun-13	Completed
Badghis	Qala-I- Naw	Institutional Capacity Building	N/A	Advance Vegetable, Malomat and IPM Training	DAIL Staff Training	FALSE	DAI	09-Jun-13	13-Jun-13	Completed
Badghis	Qala-I- Naw	Institutional Capacity Building	N/A	Advance Vegetable production, IPM and Maloomat Training	Leader Farmers Training	FALSE	DAI	15-Jun-13	15-Jun-13	Completed
Nangarhar	Jalalabad	Gender	N/A	Distribution of Shawls for Teachers	Children Day Celebration	TRUE	DAI	15-May-13	15-May-13	Completed
Nangarhar	Jalalabad	Gender	N/A	Distribution of 100 Pair Cloths to DOWA East	Mother Day Celebration	TRUE	DAI	16-Jun-13	16-Jun-13	Completed
Nangarhar	Jalalabad	Gender	N/A	Small demo farm women affairs	Samll Demo Farm	TRUE	DAI	01-Sep-13	15-Oct-13	Completed
Laghman	Mihtarlam	Gender	N/A	Small demo farm women affairs	Samll Demo Farm	TRUE	DAI	01-Sep-13	15-Oct-13	Completed
Kunar	Asadabad	Gender	N/A	Small demo farm women affairs	Samll Demo Farm	TRUE	DAI	01-Sep-13	15-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jun-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Kapisa	Mahmudi Raqi	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Parwan	Jabalussaraj	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Panjsher	Bazarak	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Shima Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Tamana Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Gul Maki Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Nurgis Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Anis Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Zarifa Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Zakia Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Madeena Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Karima Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Majdo Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Shakila Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Laila Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Honab Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Shamin Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Tahira Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Manizua Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Monika Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Marzia Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Maliha Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Rabiha Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Qasi Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Hajira Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Mahtab Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Nazira Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Lina Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Salima Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Gul Andama Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Rakia Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Chaman Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Hina Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Naw Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Noorzia Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Mina Jan Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Mora Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Marina Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	Khwaja sayed Azam Broiler poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed
Kapisa	Mahmudi Raqi	Legacy Projects	N/A	Abdul Hakim Broiler Poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	Ghulam Saiqullah Broiler Poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed

Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	Noor Aqa Broiler Poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed
Parwan	Jabalussaraj	Legacy Projects	N/A	Haji Abdul Wahab Broiler Poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Haji Mohammad Mohsen Broiler Poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed
Parwan	Bagram	Legacy Projects	N/A	Haji Mohammad Mored Broiler Poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	cammercial production form	Field Day Training	FALSE	DAI	18-Mar-13	18-Mar-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	cammercial production form	Field Day Training	FALSE	DAI	27-Mar-13	27-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Ag retailer show room Field day	Field Day Training	FALSE	DAI	04-Feb-13	04-Feb-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Legacy Projects	N/A	cammercial production form	Field Day Training	FALSE	DAI	04-Mar-13	04-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	cammercial production forms	Field Day Training	FALSE	DAI	04-Apr-13	04-Apr-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	cammercial production form	Field Day Training	FALSE	DAI	08-Apr-13	08-Apr-13	Completed
Kapisa	Mahmudi Raqi	Legacy Projects	N/A	Cammercial production form	Field Day Training	FALSE	DAI	25-Apr-13	25-Apr-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Ag Retailer show rooom Field dya	Field Day Training	FALSE	DAI	27-Apr-13	27-Apr-13	Completed
Parwan	Jabalussaraj	Legacy Projects	N/A	cammercial production form	Field Day Training	FALSE	DAI	28-Apr-13	28-Apr-13	Completed
Kapisa	Mahmudi Raqi	Legacy Projects	N/A	women cammercial production form	Field Day Training	FALSE	DAI	05-Jun-13	05-Jun-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	Ag retailer show room field day	Field Day Training	FALSE	DAI	11-Jun-13	11-Jun-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Ag retailer show room field day	Field Day Training	FALSE	DAI	10-Jun-13	10-Jun-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Ag retailer show room field day	Field Day Training	FALSE	DAI	12-Jun-13	12-Jun-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Ag retailer show room field day	Field Day Training	FALSE	DAI	01-Jul-13	01-Jul-13	Completed
Parwan	Jabalussaraj	Legacy Projects	N/A	Harvesting Field day	Field Day training	FALSE	DAI	04-Jul-13	04-Jul-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Legacy Projects	N/A	Ag retailer show room Field day	Field Day training	FALSE	DAI	02-Jul-13	02-Jul-13	Completed
Kabul	Kabul	Agribusiness	N/A	Basic Hygiene Training	Training for Central Region Enterprise	FALSE	DAI	26-Jun-13	26-Jun-13	Completed
Kabul	Kabul	Agribusiness	N/A	Amiri & Brothers Carpentry Workshop	Enterprise	FALSE	DAI	11-Nov-09	01-Oct-10	Completed
Kabul	Kabul	Agribusiness	N/A	Basic Accounting Training for Finance staff of Afghanistan Poultry Farmer Association	Business Management Training	FALSE	DAI	28-May-13	30-May-13	Completed
Kabul	Kabul	Agribusiness	N/A	Business Network Event	Networking of packaging companies with other fruits and vegetables businesses	FALSE	DAI	16-Jun-13	16-Jun-13	Completed
Kapisa	Mahmudi Raqi	Agribusiness	N/A	Kapisa Farm Service Center [KFSC]	Enterprise	FALSE	DAI	01-Jun-13	31-Oct-13	Completed
Kabul	Kabul	Agribusiness	N/A	Pakiza Rahimi Manufacture of Dairy Products	Enterprise	FALSE	DAI	08-May-13	31-Oct-13	Completed
Kabul	Kabul	Agribusiness	N/A	Javan Chips Production Company	Enterprise	FALSE	DAI	01-Jun-13	31-Oct-13	Completed
Kabul	Kabul	Agribusiness	N/A	Mashal Dairy Production Company	Enterprise	TRUE	DAI	01-Jul-13	31-Oct-13	Completed
Kabul	Kabul	Agribusiness	N/A	ASPAFA (Afghanistan Social Poultry & Animal Farmers Association)	Association	FALSE	DAI	01-Jul-13	31-Oct-13	Completed
Kabul	Kabul	Agribusiness	N/A	Bahar Biscuit Manufacturing Company	Enterprise	FALSE	DAI	01-Jul-13	31-Jul-13	Completed
Kabul	Kabul	Agribusiness	N/A	Agriculture Value Chain Conference, Exhibition and B2B Meetings	Business Networking and Linkaging Event	FALSE	DAI	07-Jul-13	07-Jul-13	Completed
Kabul	Kabul	Agribusiness	N/A	Business Skill Training for KFSC, Javan Potatoes Chips, Mashal Dairy Production company, Bahar Munfucturing company, WVTASO, GOAPC and APFA	Business Skills Training	FALSE	DAI	11-Jun-13	07-Jul-13	Completed
Kabul	Kabul	Agribusiness	N/A	Green Organic Agricultural Production Company	Enterprise	TRUE	DAI	01-Aug-13	31-Oct-13	Completed
Parwan	Chaharikar	Agribusiness	N/A	Women Vocational Training and Agricultural Service Organization	Enterprise	TRUE	DAI	01-Aug-13	31-Oct-13	Completed
Parwan	Chaharikar	Agribusiness	N/A	Parwan Women Farm Service Center	Enterprise	TRUE	DAI	01-Aug-13	31-Oct-13	Completed
Parwan	Bagram	Agribusiness	N/A	Mohammad Murib Poultry Farm	Enterprise	FALSE	DAI	19-Aug-13	31-Oct-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Taraqi Saba (Hora Jalali Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Taraqi Saba (Tajrobawi Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Taraqi Saba (Sadiqi Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Taraqi Saba (Bi Bi Hafasa Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed

Parwan	Chaharikar	Institutional Capacity Building	N/A	Taraqi Saba (Laila Sarahat Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Bagram	Institutional Capacity Building	N/A	Taraqi Saba (Chaikal Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Jabalussaraj	Institutional Capacity Building	N/A	Taraqi Saba (Jabul Saraj Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Jabalussaraj	Institutional Capacity Building	N/A	Taraqi Saba (Gul Bahar Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Sayd Khel	Institutional Capacity Building	N/A	Taraqi Saba (Haibat Khil Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Sayd Khel	Institutional Capacity Building	N/A	Taraqi Saba (Said Khil Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Kapisa	Mahmudi Raqi	Institutional Capacity Building	N/A	Taraqi Saba (Mahmod Raqi Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Kapisa	Mahmudi Raqi	Institutional Capacity Building	N/A	Taraqi Saba (Asma bent Abobakr High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Kapisa	Mahmudi Raqi	Institutional Capacity Building	N/A	Taraqi Saba (Ali Khil Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Kapisa	Mahmudi Raqi	Institutional Capacity Building	N/A	Taraqi Saba (Qazi Khil Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Kapisa	Mahmudi Raqi	Institutional Capacity Building	N/A	Taraqi Saba (Qari Mir Osman Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Panjshir	Dara	Institutional Capacity Building	N/A	Taraqi Saba (Keraman Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Panjshir	Rukha	Institutional Capacity Building	N/A	Taraqi Saba (Qabizaan Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Panjshir	Bazarak	Institutional Capacity Building	N/A	Taraqi Saba (Sangana Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Panjshir	Bazarak	Institutional Capacity Building	N/A	Taraqi Saba (Badqool Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Panjshir	Unaba	Institutional Capacity Building	N/A	Taraqi Saba (Onaba Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Panjsher	Bazarak	Institutional Capacity Building	N/A	Agriculture production Training for DAIL sextension workers	Capacity Building of DAIL Extension workers	FALSE	DAI	05-May-13	05-Sep-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Institutional Capacity Building	N/A	Establishment of Demo Plot at Alberoni University Agriculture Faculty Students Training	Capacity Building of Agri. Faculty Students	FALSE	DAI	21-Apr-13	30-Sep-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Project Management Training for government line departments	Capacity Building of DAIL, Line Departments and Governor office	FALSE	DAI	19-May-13	23-May-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Project Management Training for government line departments	Capacity Building of DAIL, Line Departments and Governor office	FALSE	DAI	26-May-13	30-May-13	Completed
Panjsher	Bazarak	Institutional Capacity Building	N/A	Project Management Training for government line departments	Capacity Building of DAIL, Line Departments and Governor office	FALSE	DAI	16-Jun-13	20-Jun-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Institutional Capacity Building	N/A	Training for Alberoni Agriculture Faculty Students	Capacity Building of Agri. Faculty Students	FALSE	DAI	25-Apr-13	25-Apr-13	Completed
Kapisa	Mahmudi Raqi	Institutional Capacity Building	N/A	Agriculture Production Training for DAIL Extension workers	Capacity Building of DAIL Extension Workers	FALSE	DAI	07-Apr-13	11-Apr-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Institutional Capacity Building	N/A	Training for Alberoni Agriculture Faculty Students	Capacity Building of Agri. Faculty Students	FALSE	DAI	29-Apr-13	29-Apr-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Institutional Capacity Building	N/A	Training for Alberoni Agriculture Faculty Students	Capacity Building of Agriculture Faculty Students	FALSE	DAI	01-Sep-13	01-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Wali hazrat commercial production farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Aziza Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Ziba Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Tahera Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Bebe Sara Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Bebe Khord Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Freshta Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Murad Begum Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed

Panjsher	Bazarak	Gender	N/A	Ater Begom Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Khadija Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Zainat Begum Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Khanum Gul Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Pari Gul Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Training of Basic IPM to WCPFs	Agriculture Training	TRUE	DAI	01-Jul-13	01-Jul-13	Completed
Panjsher	Bazarak	Gender	N/A	Training of Irrigation, Weeding control and Usage of Fertilizer to WCPFs	Agriculture Training	TRUE	DAI	09-Jun-13	09-Jun-13	Completed
Parwan	Chaharikar	Gender	N/A	Shakila Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Falak Naz Women Commercial Production Farm	commercial production farm	TRUE	DAI	13-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Unab Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Bilquis Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Karima Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-Jul-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Pista Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Nafas Gul Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Humaira Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Shiba Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Gul Pikai Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Laila Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Shah Pari Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Nasrin Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Lailuma Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Zia Gul Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Chaman Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Shaima Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Tamana Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Training to 18 WCPFs on Irrigation, Weeding control and Usage of Fertilizer	Agriculture Training	TRUE	DAI	11-Jun-13	11-Jun-13	Completed
Parwan	Chaharikar	Gender	N/A	Training of WCPFs on Basic IPM	Agriculture Training	TRUE	DAI	03-Jul-13	03-Jul-13	Completed
Kabul	Kabul	Gender	N/A	Leader ship training 29people	Leadership Training	TRUE	DAI	17-Jun-13	18-Jun-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Vegetabled Demanstration plot at DOWA Compound	commercial production farm	TRUE	DAI	08-May-13	08-May-13	Completed
Kabul	Kabul	Gender	N/A	DEMOPLOT	Floriculture	TRUE	DAI	07-May-13	07-May-13	Completed
Parwan	Chaharikar	Gender	N/A	Field day	Training/Practical	TRUE	DAI	13-Jun-13	13-Jun-13	Completed
Panjsher	Bazarak	Gender	N/A	Field day	Training/Practical	TRUE	DAI	11-Jun-13	11-Jun-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Field day	Training/practical	TRUE	DAI	09-May-13	09-May-13	Completed
Panjsher	Bazarak	Gender	N/A	Vegetable Demonstration plot at DoWA compound	Training	TRUE	DAI	08-May-13	08-May-13	Completed
Panjsher	Bazarak	Gender	N/A	Bobo sherin Commercial farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Said Begum Commercial farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Nasrin Commercial farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Sosan Commercial farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Lal Jahan Commercial farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Hareso Commmercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Zarifa Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed

Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Shakiba Commercial productionfarm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Shakila Commercial production farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Majan Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Moshtari Commmercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Samergul Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Parveen Gul Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Mari Gul Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Pashton Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Malalai Commmercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Roya Jan commercial productionFarm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Gender	N/A	Mina Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Gender	N/A	Nazdana Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Gender	N/A	Shapari Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Gender	N/A	Now gul Commercial production farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Gender	N/A	Najiba Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Gender	N/A	Fawzia Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Sabera Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Basic IPM training	Agriculture Training	TRUE	DAI	24-Jul-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Masoma Commerical production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Irrigation and Fertlizer Usage training	Agriculture Training	TRUE	DAI	11-Jun-13	11-Jun-13	Completed
Panjsher	Bazarak	Gender	N/A	Razia Commercial production farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Zelikha Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Breshna Commercial productionFarm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Faranaz Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	AterGul Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Najia Commercialproduction Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Rena Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Gul Dasta Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	NasemGul Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Bobani Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Momena Commercial Production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Maryam Commercial production farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Nazanin Commercial production farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Roya Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Asia Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Farida Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Nasreen Commercial production farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Ma-sib Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Sadia Commercial Production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Nahid Commercial Porduction Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Freba Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Panjsher	Bazarak	Gender	N/A	Asela Commercial production Farm	commercial production farm	TRUE	DAI	22-Jul-13	30-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Mina Gul Commercial production Farm	commercial production farm	TRUE	DAI	22-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Shila Women Commercial production farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Mina women Commercial production Farm	Commercial Production farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Karima Abdul Women Commercial productionFarm	CommercialPorduction Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Ponam Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Rokhshana Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Mero gul Women Commercial Production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed

Parwan	Chaharikar	Gender	N/A	BIBISabo Women Commercial production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Tamana Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Zia jan Women Commercial production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Shaima Noor Women Commercial production Farm	Commercialproduction Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Mahboba Women Commercial production farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Parwin Women Commercial production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Bilqisa Abdul Wakil Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Swita women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Marina Women Commercial production Farm	CommercialProduction Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Pista Majidi Women Commercial production Farm	CommercialProduction Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Lina Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Humaira Rajab Women Commercial production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Parwana women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Unab Sayed Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Fariba Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Nazanine Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Bilqisa Women commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Nahid Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Samia Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Shaima Gul Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Rokhsar Women Commecial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Jamila Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Shaima jan Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Mahtab Women Comercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	MuzdaWomen Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Sohila Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	KOKO Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	QandiGul Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	NasimGUL Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Riza GUL Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	khanumGUL Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	khatira Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Safia Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	shakila Women Commercial production Farm	Commercial Production farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Karima Women Commercial production farm	Comercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Nasima Women Commercial production farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Khowergul women Commercial production farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Shamila Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Laila Women Commercial production farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed

Parwan	Chaharikar	Gender	N/A	Pashton Women Commercial production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	zarina Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Roya Women Commercial production farm	Commercia Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Majan Women Commercial Production farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	BadamGUL Women Commercial production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Fakhria Women Commercial prodiction Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Zia jan Women Commecial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Shabana Women Commercial prodution Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Soriya Women Commercial production Farm	Commerical Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Mayiala Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Shazia Women Commercial production Farm	Commerical Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Maki Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Hafiza Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Ziba jan Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Mehro gul Women Commercial productionFarm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Chaman Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Gulsom Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Ziagul Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Roqia Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Gul jan Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Nazira Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Amina Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Matabgul Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Feroza Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Shayo Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Aqlima Women Commercial production Farm	Commercial Production farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Pari Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Aziza Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Mooqadas women Commercial productionFarm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Palwasha Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	KhanumGul Women Commercial productionFarm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Dadgul Women Commercial productionFarm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Humaira Women Commercial productionFarm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Zarghona Women Commercial production farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Shakiba Women Commerial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Matab Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A N/A	Masoma Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Sitara Women Commercial production	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Ayada Women Commerical productionFarm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A N/A	Malbibe Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Meyala Women Commercial production Farm	Commercia Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Gulalai Women Commercial productionFarm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Salima Women Commerical Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed

Parwan	Sayd Khel	Gender	N/A N/A	Ziba gul women Commercial productionFarm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Fatima Women Commercial Production farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Marvata Women Commercial production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Jamila Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Permigul Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Anisa Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Qaria Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Parwen Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Mina Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Oct-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Hamina Women Commercial production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Sayd Khel	Gender	N/A	Zahira Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Setara Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Nadia Women Commercial Production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Pari Naz Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A N/A	Shah Del Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Sima jan Women Commercial production F	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A N/A	Pashton Women Commercial production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Lailoma Women Commercial Production Farm	Commercialproduction Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Shaima jan Women Commercial production Farm	Commercialproduction Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	AniGul Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Nazia Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Gul shiren Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Pahston Women Commercail Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Farishta Women Commercial priduction Farm	Commercial Production farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	QamerGul Women Commerical Producrtion Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	ParweenGul women Commerical Production Farm	Commercial productionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Hadila Women Commerical production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Aziza Women Commercial Production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Fowzia Women Commercial production Farm	CommercialProduction Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A N/A	Roshan Gul Women Commercial Production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Pari Naz Women Commerical Production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Pari Gul Women Commerical Production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	VIDa women Commercial production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A N/A	Zia Jan Women Commercial Production Farm	CommercialProduction Farm	TRUE	DAI	22-Aug-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Mena Jan Women Commercail Production Farm	CommercialProduction Farm	TRUE	DAI	22-Aug-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Shiba Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Sitara Women Commercial Production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed

Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	shakira Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Marina Women Commercial Porduction Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Nilofer Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A N/A	Shanaz Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Nafas Gul Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Gul pari Women Commercial Production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Ziba Women Commercial Production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Laila Gul Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Shajan Women Commercial production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Wahida Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Wahida Abdul Women Commercial Production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Bibi Gul Women Commercial production Farm	Commercial Production farm	FALSE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Shaima gul Women Commercial production Farm	Commercia production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	NasemGul Women Commercal production Farm	Commercial ProducrtionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Bobojan Women Commercial Production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	AnGama Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Aug-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Nazawol Women Commercial Production Farm	Commercial Production farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Semin jan Women Commercial production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Fariba Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Jamila Women Commercial production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A N/A	Khurigul Women Commercial production Farm	CommercialProduction Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Sima Women Commercial production Farm	CommercialProdcution Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Del jan Women Commercial Production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Roshan jan Women Commmercial Production Farm	Commercialproduction Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Nasima Women Commercial Production Farm	CommercialProduction Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Khuri Gul Women Commercial Production Farm	Commercial ProducitonFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Sari Gul Women Commercial Production Farm	Commercial ProductionFarm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Zarghona Women Commercial Production Farm	CommercialProduction Farm	TRUE	DAI	22-Aug-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Nasrin Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Aug-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Soma Women Commercial Production Farm	CommercialProduction Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Maida Gul Women Commercial Production Farm	Commercial Farm production	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Naseem Gul Women Commercial Production Farm	CommerProductioncial Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Samira Women Commercial Production Farm	CommercialProduction Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Shanaz Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Aug-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Shaziba Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Laila Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-12	31-Oct-13	Completed

Kapisa	Mahmudi Raqi	Gender	N/A	Sahira Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Samira Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Khusha Gul Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Farzana Women Commercial production Farm	Commerical Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Panjsher	Shutul	Gender	N/A	Orientation with head of DOWA and 12 local women	Orientaion	TRUE	DAI	11-Jun-13	12-Jun-13	Completed
Nangarhar	Jalalabad	Gender	N/A	Orientation, GAP Analysis for four Business groups, RJ & P, AWAA, FB, VHANA,NHP.	Orientation	TRUE	DAI	08-Jun-13	10-Jun-13	Completed
Nangarhar	Jalalabad	Gender	N/A	Orientation with NGOS at Business center	Orientation	TRUE	DAI	10-Jun-13	10-Jun-13	Completed
Kabul	Kabul	Gender	N/A	Trade Afghan Program Launch	Launch Party	TRUE	DAI	06-Jul-13	06-Jul-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Semar Gul Women Commercial Production Farm	Commercial Production farm	TRUE	DAI	23-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Zia jan Women Commercial Production Fam	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Shanaz Gul Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Gul jan Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Siamo Women Commercial Production Farm	Commercia production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Roshan Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Now Gul Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Sima GulWomen Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Shamila women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Pashton Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Aziza Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Malina Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Wasmen Gul Women Commercial production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Anyta Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Sabza Gul Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	sardaGul Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	GulMakai Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Shajan Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Mari Jan women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Karima Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Zia jan Women Commercial production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Zobaida Women Commercial Production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Shamina Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Bishta Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Farishta Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Marina Women Commercial Production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Laila Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Faria Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Halima Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Parween Gul Women Comercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Rabia Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed

Kapisa	Mahmudi Raqi	Gender	N/A	Maleha Women CommerciaL production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Shazia Women Commercial Production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Fowzia Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Training ,irrigation Weeding Control ,Fertilizer ablication W,C,P,F	Agriculture Training	TRUE	DAI	27-Aug-13	27-Aug-13	Completed
Parwan	Chaharikar	Gender	N/A	Training ,Weeding ,irrigation ,Controle,Fertilizer,ablication,W,C,P,F	Agriculture Training	TRUE	DAI	28-Aug-13	28-Aug-13	Completed
Parwan	Sayd Khel	Gender	N/A	Traininf ,weeding ,irrigation Controle Fertizer ablication,W,C,P,F	Agriculture Training	TRUE	DAI	29-Aug-13	29-Aug-13	Completed
Panjsher	Bazarak	Gender	N/A	Training ,weeding ,irrigation ,Controle Fertilizerablication	Agriculture Training	TRUE	DAI	28-Aug-13	28-Aug-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Training Weeding ,irriagation ,Control ,fertilizerablication	Agriculture Trianing	TRUE	DAI	27-Aug-13	27-Aug-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Training Irrigation Weeding Control of Fartilizerablication ,W,C,P,F	Agricultire Training	TRUE	DAI	27-Aug-13	28-Aug-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Training irrigation ,weeding control Fartilzer ablication,W,C,P,F	Agriculture Training	TRUE	DAI	01-Sep-13	01-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Training of Irrigation, Weeding control and Usage of Fertilizer to WCPFs	Agriculture Training	TRUE	DAI	28-Aug-13	28-Aug-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Ariza Women Commerical Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Shah Jan Women Commerical Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Shah Jan Women Commerical Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed

Northeastern Region

Province	District	Section	Activity Code	Activity Name	Activity Type	Implementing Partner	Start Date	End Date	Activity Status
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-004-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-005-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%

Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-006-11	Orchard Management	Orchard Management	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-008-11	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-009-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-010-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-011-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%

Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-012-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-013-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-014-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-11	30-Sep-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-015-11	Agriculture Retailer Training-phase	Retailer Training	Mercy Corps	1-Apr-11	30-Apr-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project	Pilot Project for Women	Mercy Corps	30-Dec-11	15-Mar-12	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project	Pilot Project for Women	Mercy Corps	30-Dec-11	15-Mar-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Kunduz Center	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Kunduz Center	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%

Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Kunduz Center	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Kunduz Center	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Kunduz Center	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%

Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Kunduz Center	Agriculture	MC-IDEA-NE-UN-A-019-12	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	15-Dec-11	30-Jan-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-020-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	25-Sep-12	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Kunduz Center	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%
Kunduz	Kunduz Center	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-021-12	Orchard Management (2012)	Orchard Management	Mercy Corps	20-Jan-12	20-Sep-12	100%

Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-022-12	Spring Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	1-Feb-12	30-Sep-12	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-002-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps	1-Mar-11	30-Oct-11	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps	1-Mar-11	30-Oct-11	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-003-11	Bee Keeping	Bee Keeping	Mercy Corps	1-Mar-11	30-Oct-11	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps	20-Mar-11	20-Nov-11	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps	20-Mar-11	20-Nov-11	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-004-11	Bee Keeping	Bee Keeping	Mercy Corps	20-Mar-11	20-Nov-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps	20-Mar-11	20-May-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps	20-Mar-11	20-May-11	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-L-005-11	Silkworm Production	Silk Porductio	Mercy Corps	20-Mar-11	20-May-11	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Mar-12	20-Nov-12	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Mar-12	20-Nov-12	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-006-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Mar-12	20-Nov-12	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Mar-12	20-Nov-12	100%
Kunduz	Imam Sahib	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Mar-12	20-Nov-12	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Mar-12	20-Nov-12	100%
Kunduz	Qala-e-Zal	Livestock	MC-IDEA-NE-UN-L-007-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Mar-12	20-Nov-12	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	20-Mar-12	20-Jun-12	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	20-Mar-12	20-Jun-12	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	20-Mar-12	20-Jun-12	100%
Kunduz	Kunduz center	Livestock	MC-IDEA-NE-UN-L-008-12	Silkworm Production (2012)	Livestock	Mercy Corps	20-Mar-12	20-Jun-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%

Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%
Baghlan	Ishkamish	Agriculture	MC-IDEA-NE-BG-A-002-09	Budding Training Grafting Seedlings	Training to Farmers	Mercy Corps	26-Jun-09	27-Jul-09	100%
Baghlan	Khost o Fereng	Agriculture	MC-IDEA-NE-BG-A-003-09	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps	1-Jul-09	16-Jul-09	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-004-09	Orchards Establishment	Agriculture	Mercy Corps	10-Nov-09	30-Oct-10	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-005-09	Orchards Establishment	Agriculture	Mercy Corps	3-Mar-10	30-Oct-10	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-006-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	10-Nov-09	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-007-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	10-Nov-09	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-008-09	Orchard Management	Training/Distribution	Mercy Corps	01-Jan-010	30-Sep-10	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-009-09	Orchard Management	Training/Distribution	Mercy Corps	01-Jan-010	30-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-010-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	15-Nov-09	30-Dec-10	100%
Baghlan	Khost o Fereng	Agriculture	MC-IDEA-NE-BG-A-011-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	15-Nov-09	30-Dec-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-012-09	Devil's Dung	Agriculture	Mercy Corps	15-Nov-09	16-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-013-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%

Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	16-Dec-09	15-Feb-11	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	16-Dec-09	15-Feb-11	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	16-Dec-09	15-Feb-11	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	16-Dec-09	15-Feb-11	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	16-Dec-09	15-Feb-11	100%
Baghlan	Khost o Fereng	Agriculture	MC-IDEA-NE-BG-A-017-10	Orchard Management	Training/Distribution	Mercy Corps	20-Jan-10	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-018-10	Almond Orchard Establishment	Horticulture	Mercy Corps	8-Jan-10	30-Oct-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-019-10	Orchard Management	Training/Distribution	Mercy Corps	25-Jan-10	30-Sep-10	100%
Baghlan	Khost o Fereng	Agriculture	MC-IDEA-NE-BG-A-020-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	8-Jan-10	30-Oct-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-021-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-021-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-022-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-022-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-022-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-022-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%

Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-024-10	Orchards Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-024-10	Orchards Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-024-10	Orchards Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-024-10	Orchards Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-024-10	Orchards Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-024-10	Orchards Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-024-10	Orchards Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-025-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-025-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-025-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-025-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-026-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-026-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-026-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-026-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-026-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%

Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-026-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-026-10	Orchards Establishment	Agriculture	Mercy Corps	1-Mar-10	30-Oct-10	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-027-10	Agriculture Training for Government Line Staff	Training to Farmers	Mercy Corps	21-Feb-10	30-Dec-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-028-10	Strawberry Runners Plantation	Agriculture	Mercy Corps	1-Apr-10	30-Nov-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-028-10	Strawberry Runners Plantation	Agriculture	Mercy Corps	1-Apr-10	30-Nov-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-028-10	Strawberry Runners Plantation	Agriculture	Mercy Corps	1-Apr-10	30-Nov-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-028-10	Strawberry Runners Plantation	Agriculture	Mercy Corps	1-Apr-10	30-Nov-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-028-10	Strawberry Runners Plantation	Agriculture	Mercy Corps	1-Apr-10	30-Nov-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-029-10	Onion and Cucumber Cultivation	Commercial Vegetable	Mercy Corps	1-Apr-10	7-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-030-10	Intensification System Rice	Rice Planting	Mercy Corps	25-Apr-10	14-Oct-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%

Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%

Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%

Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Doshi	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%

Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Dahani-Guri	Agriculture	MC-IDEA-NE-BG-A-031-10	Melon Fly and Potato Beetle Control	Melon Fly Control Training	Mercy Corps	27-May-10	20-Sep-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-032-10	Cauliflower	Commercial Vegetable	Mercy Corps	15-Jun-10	15-Nov-10	100%
Baghlan	Khost o Fereng	Agriculture	MC-IDEA-NE-BG-A-033-10	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps	25-Jun-10	25-Jul-10	100%
Baghlan	Khost o Fereng	Agriculture	MC-IDEA-NE-BG-A-033-10	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps	25-Jun-10	25-Jul-10	100%
Baghlan	Khost o Fereng	Agriculture	MC-IDEA-NE-BG-A-033-10	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps	25-Jun-10	25-Jul-10	100%
Baghlan	Khost o Fereng	Agriculture	MC-IDEA-NE-BG-A-033-10	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps	25-Jun-10	25-Jul-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-034-10	Management (Management, Report Writing & Proposal Writing) Course For Baghlan MAIL Staff	Training to Government Staff	Mercy Corps	2-Jan-10	20-Jan-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-035-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%

Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-036-11	Onion Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-037-11	Orchard Management	Training/Distribution	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-038-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%

Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-039-11	Commercial Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Oct-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-040-11	Timber Production	Timber Cultivation	Mercy Corps	15-Nov-11	1-Feb-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%

Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-041-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-042-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%

Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-043-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	15-Nov-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps	1-Jun-11	15-Oct-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps	1-Jun-11	15-Oct-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps	1-Jun-11	15-Oct-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps	1-Jun-11	15-Oct-11	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-044-11	Intensification System Rice	Rice Planting	Mercy Corps	1-Jun-11	15-Oct-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-045-11	Agriculture Retailer Training-phase	Retailer Training	Mercy Corps	1-Apr-11	30-Apr-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%

Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-047-11	Fungicide and Dormant Oil Application	Training/Distribution	Mercy Corps	20-Dec-11	21-Jan-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	15-Feb-12	15-Apr-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	16-Feb-12	16-Apr-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	16-Feb-12	16-Apr-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	16-Feb-12	16-Apr-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%

Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	17-Feb-12	17-Apr-12	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	18-Feb-12	18-Apr-12	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	18-Feb-12	18-Apr-12	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	18-Feb-12	18-Apr-12	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-048-12	Orchard Pruning (2012)	Training/Distribution	Mercy Corps	18-Feb-12	18-Apr-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps	25-Jan-12	30-Oct-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps	25-Jan-12	30-Oct-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps	25-Jan-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps	25-Jan-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps	25-Jan-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-049-12	Onion Cultivation (2012)	Commercial Vegetable	Mercy Corps	25-Jan-12	30-Oct-12	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-050-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	25-Jan-12	30-Sep-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%

Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-052-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-053-12	New Year Celebration Farmers Day	Distribution	Mercy Corps	14-Mar-12	29-Mar-12	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Bano	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Bano	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Bano	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Bano	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Bano	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Bano	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Deh Sala	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Deh Sala	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Deh Sala	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Deh Sala	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Deh Sala	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Deh Sala	Agriculture	PLK-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%

Baghlan	Puli Khumri	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%
Baghlan	Bano	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%
Baghlan	Deh Sala	Agriculture	PLK-A-003-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	17-Jun-12	30-Aug-12	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-003-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-003-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Baghlan	Bano	Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Baghlan	Bano	Agriculture	PLK-A-011-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-003-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	24-Aug-09	31-Dec-09	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	24-Aug-09	31-Dec-09	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	24-Aug-09	31-Dec-09	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	24-Aug-09	31-Dec-09	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	24-Aug-09	31-Dec-09	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-001-09	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	24-Aug-09	31-Dec-09	100%
Baghlan	Khost o Fereng	Livestock	MC-IDEA-NE-BG-L-002-09	Bee Keeping	Training/Distribution	Mercy Corps	1-Sep-09	31-Dec-09	100%
Baghlan	Khost o Fereng	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	27-Jul-09	27-Jan-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	27-Jul-09	27-Jan-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	27-Jul-09	27-Jan-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	27-Jul-09	27-Jan-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	27-Jul-09	27-Jan-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Khost o Fereng	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Khost o Fereng	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Khost o Fereng	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%

Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Doshi	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Doshi	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Doshi	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Doshi	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Doshi	Livestock	MC-IDEA-NE-BG-L-004-09	Winter Feeding and De-worming	Lamp/Calf Fattening	Mercy Corps	18-Feb-10	30-Mar-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Khost o Fereng	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Khost o Fereng	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Khost o Fereng	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-005-09	Livestock De-worming	Animal Health De-worming	Mercy Corps	2-Feb-10	28-Feb-10	100%
Baghlan	Dushi	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps	16-Feb-10	10-Apr-10	100%
Baghlan	Dushi	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps	16-Feb-10	10-Apr-10	100%

Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps	16-Feb-10	10-Apr-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps	16-Feb-10	10-Apr-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-006-09	Livestock Feed Distribution (Emergency: For flood threatened animals)	Winter Feeding for Animals	Mercy Corps	16-Feb-10	10-Apr-10	100%
Baghlan	Doshi	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%
Baghlan	Doshi	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%
Baghlan	Khost o Fereng	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%
Baghlan	Khost o Fereng	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-007-10	Poultry Production	Women Poultry Production	Mercy Corps	1-Apr-10	30-Sep-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-008-10	Silkworm Production	Training/Distribution	Mercy Corps	28-Mar-10	30-May-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-009-10	Bee Keeping	Training/Distribution	Mercy Corps	15-Apr-10	15-Jul-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-009-10	Bee Keeping	Training/Distribution	Mercy Corps	15-Apr-10	15-Jul-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-009-10	Bee Keeping	Training/Distribution	Mercy Corps	15-Apr-10	15-Jul-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%
Baghlan	Nahrin	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%
Baghlan	Burka	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%
Baghlan	Doshi	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-10-10	Lamb and Calf Fattening	Animal Health De-worming	Mercy Corps	1-Oct-10	31-Dec-10	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-11-10	Silk and Wool Spinning Training	Capacity building	Mercy Corps	15-Aug-10	15-Oct-10	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%

Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-012-11	Bee Keeping	Training/Distribution	Mercy Corps	1-Mar-11	30-Aug-11	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Doshi	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Doshi	Livestock	MC-IDEA-NE-BG-L-013-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Feb-11	30-Sep-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-014-11	Silkworm Production	Training/Distribution	Mercy Corps	20-Mar-11	5-Jun-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-014-11	Silkworm Production	Training/Distribution	Mercy Corps	20-Mar-11	5-Jun-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-014-11	Silkworm Production	Training/Distribution	Mercy Corps	20-Mar-11	5-Jun-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-014-11	Silkworm Production	Training/Distribution	Mercy Corps	20-Mar-11	5-Jun-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-014-11	Silkworm Production	Training/Distribution	Mercy Corps	20-Mar-11	5-Jun-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-014-11	Silkworm Production	Training/Distribution	Mercy Corps	20-Mar-11	5-Jun-11	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-014-11	Silkworm Production	Training/Distribution	Mercy Corps	20-Mar-11	5-Jun-11	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-015-12	Bee Keeping (2012)	Training/Distribution	Mercy Corps	1-Mar-12	30-Oct-12	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-016-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Feb-12	30-Oct-12	100%
Baghlan	Puli Khumri	Livestock	MC-IDEA-NE-BG-L-016-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Feb-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-016-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Feb-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-016-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Feb-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	MC-IDEA-NE-BG-L-017-12	Silkworm Production (2012)	Training	Mercy Corps	20-Mar-12	20-Jul-12	100%
Baghlan	Puli Khumri	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	1-Jul-12	30-Oct-12	100%

Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	1-Jul-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	1-Jul-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	1-Jul-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-002-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	1-Jul-12	30-Oct-12	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-021-13	Beekeeping Honey Business Development	Livestock	Mercy Corps	1-Oct-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Farkhar	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Chal	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Taloqan	Agriculture	TLQ-A-01-12	Summer Creepers Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Chal	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%

Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-022-11	Summer Vegetable Cultivation	Agriculture	Mercy Corps	15-May-11	30-Sep-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-024-12	Agriculture Retailer Training-phase	Training	Mercy Corps	1-Apr-11	30-Apr-11	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-02-10	Pistachio Orchard Establishment	Agriculture	Mercy Corps	1-Jan-10	31-Jan-11	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-06-10	Orchard Management	Agriculture	Mercy Corps	1-Mar-10	31-Jan-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-06-10	Orchard Management	Agriculture	Mercy Corps	1-Mar-10	31-Jan-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	14-May-13	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	31-Jan-11	100%
Takhar	Chal	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	31-Jan-11	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	31-Jan-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-10-10	Orchard Management	Agriculture	Mercy Corps	15-May-10	31-Jan-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Chal	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-19-11	Orchard Management	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-08-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Mar-10	31-Jan-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-08-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Mar-10	31-Jan-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Chal	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-12-11	Fruit Orchard Establishment	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-18-11	Commercial Orchard Establishmer	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-18-11	Commercial Orchard Establishmer	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-016-11	Tomato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Chal	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-017-11	Onion Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Chal	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-013-11	Potato Cultivation	Agriculture	Mercy Corps	1-Feb-11	30-Oct-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	1-May-10	1-Nov-10	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	1-May-10	1-Nov-10	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	1-May-10	1-Nov-10	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-005-10	Cauliflower	Agriculture	Mercy Corps	1-May-10	1-Nov-10	100%
Takhar	Kalafghan	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	1-May-10	30-Apr-11	100%
Takhar	Kalafghan	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	1-May-10	30-Apr-11	100%
Takhar	Namak Ab	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	1-May-10	30-Apr-11	100%
Takhar	Namak Ab	Livestock	MC-IDEA-NE-TK-L-01-10	Bee Keeping	Livestock	Mercy Corps	1-May-10	30-Apr-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Chal	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%

Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-014-11	Timber Production	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Chal	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-015-11	Grape Trellising	Agriculture	Mercy Corps	1-Feb-11	30-Sep-11	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	1-Apr-10	1-Oct-10	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	1-Apr-10	1-Oct-10	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	1-Apr-10	1-Oct-10	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-004-10	Strawberry Intercropping	Agriculture	Mercy Corps	1-Apr-10	1-Oct-10	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	1-Jun-11	30-Oct-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-023-11	Intensification System Rice	Agriculture	Mercy Corps	15-May-11	30-Oct-11	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-003-10	Melon Fly and Potato Beetle Cont	Agriculture	Mercy Corps	1-Apr-10	1-Aug-10	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-L-02-10	Poultry Production	Livestock	Mercy Corps	15-May-10	30-Apr-11	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-L-02-10	Poultry Production	Livestock	Mercy Corps	15-May-10	30-Apr-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production	Livestock	Mercy Corps	15-Dec-10	14-Dec-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production	Livestock	Mercy Corps	15-Dec-10	14-Dec-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production	Livestock	Mercy Corps	15-Dec-10	14-Dec-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production	Livestock	Mercy Corps	15-Dec-10	14-Dec-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production	Livestock	Mercy Corps	15-Dec-10	14-Dec-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production	Livestock	Mercy Corps	15-Dec-10	14-Dec-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production	Livestock	Mercy Corps	15-Dec-10	14-Dec-11	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-L-04-11	Poultry Production	Livestock	Mercy Corps	15-Dec-10	14-Dec-11	100%
Takhar	Bangi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Bangi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Bangi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Bangi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Bangi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Bangi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Bangi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Bangi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Bangi	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Baharak	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Baharak	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Baharak	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Baharak	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Baharak	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Baharak	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Baharak	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Baharak	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Baharak	Livestock	MC-IDEA-NE-TK-L-03-10	Lamb and Calf Fattening	Livestock	Mercy Corps	17-Aug-10	16-Nov-10	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-001-09	Melon Fly Control	Agriculture	Mercy Corps	15-Jun-09	16-Aug-09	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Jul-12	30-Apr-13	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Jul-12	30-Apr-13	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Jan-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-027-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Jan-12	30-Dec-12	100%
Takhar	Farkhar	Livestock	MC-IDEA-NE-TK-L-05-11	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Kalafghan	Livestock	MC-IDEA-NE-TK-L-05-11	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Farkhar	Livestock	MC-IDEA-NE-TK-L-06-11	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Kalafghan	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Kalafghan	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Kalafghan	Livestock	MC-IDEA-NE-TK-L-08-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Farkhar	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Farkhar	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%

Takhar	Farkhar	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Farkhar	Livestock	MC-IDEA-NE-TK-L-09-12	Bee Keeping (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-029-12	Timber Production (2012)	agriculture	Mercy Corps	16-Jan-12	30-Sep-12	100%
Takhar	Taloqan	Livestock	MC-IDEA-NE-TK-L-007-12	Poultry Production (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Livestock	MC-IDEA-NE-TK-L-007-12	Poultry Production (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Livestock	MC-IDEA-NE-TK-L-007-12	Poultry Production (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Livestock	MC-IDEA-NE-TK-L-007-12	Poultry Production (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Livestock	MC-IDEA-NE-TK-L-007-12	Poultry Production (2012)	Livestock	Mercy Corps	17-Jan-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%

Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-028-12	Orchard Establishment (2012)	agriculture	Mercy Corps	16-Jan-12	15-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-030-12	Orchard Pruning (2012)	Agriculture	Mercy Corps	16-Jan-12	1-Apr-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%

Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion, Tomato and Cucumber Cul	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-031-12	Onion Cultivation (2012)	Agriculture	Mercy Corps	16-Jan-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-032-12	Strawberry demo plot (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-034-12	Grape Trellising (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	MC-IDEA-NE-TK-A-033-12	Vegetable Demo Plots (2012)	Agriculture	Mercy Corps	15-Feb-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%
Takhar	Kalafghan	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%
Takhar	Farkhar	Agriculture	MC-IDEA-NE-TK-A-09-10	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Mar-10	1-Sep-10	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%

Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Bangi	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Farkhar	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Kalafghan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Baharak	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-01-12	Summer Vegetable Cultivation (20	Agriculture	Mercy Corps	15-May-12	30-Oct-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-027-11	Summer Creepers Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%

Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-028-11	Summer Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-019-11	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%

Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%

Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-018-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%

Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-022-11	Potato Cultivation	Commercial Vegetable	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-026-11	Cauliflower	Commercial Vegetable	Mercy Corps	1-May-11	30-Sep-11	100%

Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Tagab	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-020-11	Timber Production	Timber Cultivation	Mercy Corps	1-Feb-11	30-Sep-11	100%
Badakhshan	Yaftal	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%
Badakhshan	Yaftal	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%
Badakhshan	Yaftal	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%
Badakhshan	Yaftal	Livestock	MC-IDEA-NE-BD-L-015-11	Poultry Production	Women Poultry Production	Mercy Corps	1-Mar-11	30-Oct-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%

Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Tagab	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Tagab	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-004-09	Orchard Management	Orchard Management	Mercy Corps	31-Dec-09	30-Sep-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Development	Mercy Corps	30-Oct-09	30-May-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Development	Mercy Corps	30-Oct-09	30-May-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Development	Mercy Corps	30-Oct-09	30-May-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Development	Mercy Corps	30-Oct-09	30-May-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Development	Mercy Corps	30-Oct-09	30-May-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Development	Mercy Corps	30-Oct-09	30-May-10	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Development	Mercy Corps	30-Oct-09	30-May-10	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Development	Mercy Corps	30-Oct-09	30-May-10	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Development	Mercy Corps	30-Oct-09	30-May-10	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Development	Mercy Corps	30-Oct-09	30-May-10	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Development	Mercy Corps	30-Oct-09	30-May-10	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-002-10	Fruit Nursery Establishment	Fruit Tree Nursery Development	Mercy Corps	30-Oct-09	30-May-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-003-10	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-003-11	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Tagab	Agriculture	MC-IDEA-NE-BD-A-003-09	Fruit Orchard Establishment	Orchard Establishment	Mercy Corps	31-Dec-09	27-Dec-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%

Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-007-10	Commercial Vegetable Cultivation	Commercial Vegetable	Mercy Corps	1-Mar-10	31-Aug-11	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-009-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-10	31-Aug-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-009-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-10	31-Aug-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-009-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-10	31-Aug-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-009-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-10	31-Aug-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-009-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-10	31-Aug-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-009-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-10	31-Aug-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-009-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-May-10	31-Aug-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-010-10	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	15-Apr-10	31-Aug-10	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-029-11	Intensification System Rice	Cereal Crop Cultivation	Mercy Corps	1-Jun-11	30-Oct-11	cancelled
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Cont	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Cont	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Cont	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Cont	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Cont	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Cont	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Cont	Training to Government Staff	Mercy Corps	4-May-10	15-Jul-10	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-011-10	Melon Fly and Potato Beetle Cont	Training to Government Staff	Mercy Corps	18-Jul-10	17-Aug-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	12-Aug-09	1-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-003-09	Poultry Production	Women Poultry Production	Mercy Corps	12-Aug-09	1-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Production	Mercy Corps	27-Mar-10	25-Sep-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Production	Mercy Corps	27-Mar-10	25-Sep-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Production	Mercy Corps	27-Mar-10	25-Sep-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Production	Mercy Corps	27-Mar-10	25-Sep-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-009-10	Poultry Production	Women Poultry Production	Mercy Corps	27-Mar-10	25-Sep-10	100%
Badakhshan	Kishem	Livestock	MC-IDEA-NE-BD-L-012-10	Feed and Vet Support for Milch Ar	VFU Service Promotion	Mercy Corps	1-Sep-10	30-Nov-10	100%
Badakhshan	Khash	Livestock	MC-IDEA-NE-BD-L-012-10	Feed and Vet Support for Milch Ar	VFU Service Promotion	Mercy Corps	1-Sep-10	30-Nov-10	100%
Badakhshan	Khash	Livestock	MC-IDEA-NE-BD-L-012-10	Feed and Vet Support for Milch Ar	VFU Service Promotion	Mercy Corps	1-Sep-10	30-Nov-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-011-10	Poultry Refresher Training	Training to Farmers	Mercy Corps	2-Jul-10	25-Jul-10	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-015-10	Training for CDC Leaders and MAI	Training to CDC Leaders and MAIL Extension Officers	Mercy Corps	1-Sep-10	30-Sep-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%

Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%

Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%

Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Argo	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%

Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%

Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Fayzabad	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%

Badakhshan	Yaftal Sufla	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%

Badakhshan	Khash	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Khash	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Khash	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Khash	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Khash	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%

Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Tagab	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Tagab	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Tagab	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Tagab	Livestock	MC-IDEA-NE-BD-L-004-09	Winter Feeding and De-worming	Winter Feeding for Animals	Mercy Corps	10-Dec-09	31-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%

Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Yaftal	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Khash	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Warduj	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%

Badakhshan	Shuhada	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Tagab	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Tagab	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Tagab	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Tagab	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Tagab	Livestock	MC-IDEA-NE-BD-L-005-09	Winter Feeding and De-worming	Animal Health De-worming	Mercy Corps	14-Dec-09	28-Mar-10	100%
Badakhshan	Jurm	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Jurm	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Jurm	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Jurm	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Jurm	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Jurm	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Jurm	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Jurm	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Jurm	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Jurm	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Jurm	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Daryim	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Daryim	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Daryim	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Daryim	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Daryim	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Daryim	Livestock	MC-IDEA-NE-BD-L-001-09	Lamb and Calf Fattening	Calf /Lamb Fattening	Mercy Corps	13-Aug-09	1-Nov-09	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-007-10	High School Teachers Ag Training	Training for teachers	Mercy Corps	3-Jan-10	7-Jan-10	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-A-001-09	Melon Fly Control	Training to Farmers	Mercy Corps	12-Jun-09	12-Sep-09	100%
Badakhshan	Baharak	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Livestock	MC-IDEA-NE-BD-L-018-12	Bee Keeping (2012)	Bee Keeping	Mercy Corps	1-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-036-12	Timber Production (2012)	Timber Cultivation	Mercy Corps	1-Feb-12	30-Sep-12	100%
Badakhshan	Faizabad	Livestock	MC-IDEA-NE-BD-L-019-12	Poultry Production (2012)	Women Poultry Production	Mercy Corps	1-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%

Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-033-12	Orchard Establishment (2012)	Orchard Establishment	Mercy Corps	15-Jan-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Warduj	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%

Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Khash	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Daryim	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Teshken	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%

Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%
Badakhshan	Baharak	Agriculture	FZD-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-008-12	Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-008-12	Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-008-12	Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-008-12	Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-008-12	Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-009-12	Construction of underground stora	Agriculture	Mercy Corps	10-Aug-12	15-Oct-12	100%
Baghlan	Bano	Agriculture	PLK-A-009-12	Construction of underground stora	Agriculture	Mercy Corps	10-Aug-12	15-Oct-12	100%
Baghlan	Bano	Agriculture	PLK-A-009-12	Construction of underground stora	Agriculture	Mercy Corps	10-Aug-12	15-Oct-12	100%
Baghlan	Deh Sala	Agriculture	PLK-A-009-12	Construction of underground stora	Agriculture	Mercy Corps	10-Aug-12	15-Oct-12	100%
Takhar	Taloqan	Livestock	TLQ-A-003-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%
Takhar	Taloqan	Livestock	TLQ-A-003-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%
Takhar	Baharak	Livestock	TLQ-A-003-12	Small Chicken Flock (Egg Productio	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%
Takhar	Kalafghan	Livestock	TLQ-A-003-12	Small Chicken Flock (Egg Productio	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%
Kunduz	Chardara	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%
Kunduz	Kunduz center	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Ali Abad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Ali Abad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%

Kunduz	Ali Abad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Ali Abad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Khanabad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Khanabad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Khanabad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Khanabad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project - Fa	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project - Fa	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%
Kunduz	Khanabad	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project - Fa	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project - Fa	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%
Kunduz	Kunduz center	Livestock	UND-A-002-12	Small Chicken Flock (Egg Productio	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%
Kunduz	Kunduz center	Livestock	UND-A-002-12	Small Chicken Flock (Egg Productio	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%
Kunduz	Kunduz center	Livestock	UND-A-002-12	Small Chicken Flock (Egg Productio	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%
Kunduz	Kunduz center	Livestock	UND-A-002-12	Small Chicken Flock (Egg Productio	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%
Kunduz	Ali Abad	Livestock	UND-A-002-12	Small Chicken Flock (Egg Productio	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Khan Abad	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Khan Abad	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Khan Abad	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Takhar	Farkhar	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Bangi	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Bangi	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Bangi	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Kalafghan	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Farkhar	Agriculture	TLQ-A-011-12	Construction of underground stora	Agriculture	Mercy Corps	1-Sep-12	20-Mar-13	100%
Takhar	Worsaj	Agriculture	TLQ-A-011-12	Construction of underground stora	Agriculture	Mercy Corps	1-Sep-12	20-Mar-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-007-12	Construction of underground stora	Agriculture	Mercy Corps	15-Aug-12	30-May-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-007-12	Construction of underground stora	Agriculture	Mercy Corps	15-Aug-12	30-May-13	100%

Badakhshan	Daryim	Agriculture	FZD-A-007-12	Construction of underground stora	Agriculture	Mercy Corps	15-Aug-12	30-May-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-002-12	Small Chicken Flock (Egg Productio	Women Poultry Production	Mercy Corps	20-May-12	10-Feb-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-002-12	Small Chicken Flock (Egg Productio	Women Poultry Production	Mercy Corps	20-May-12	10-Feb-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-002-12	Small Chicken Flock (Egg Productio	Women Poultry Production	Mercy Corps	20-May-12	10-Feb-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-002-12	Small Chicken Flock (Egg Productio	Women Poultry Production	Mercy Corps	20-May-12	10-Feb-13	100%
Parwan	Charikar	Agriculture	MC-IDEA-PWN-A-1-12	PRPC Expansion	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	100%
Parwan	Charikar	Agriculture	MC-IDEA-PWN-A-1-12	PRPC Expansion	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	100%
Parwan	Charikar	Agriculture	MC-IDEA-PWN-A-1-12	PRPC Expansion	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	100%
Parwan	Charikar	Agriculture	MC-IDEA-PWN-A-1-12	PRPC Expansion	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	100%
Parwan	Charikar	Agriculture	MC-IDEA-PWN-A-1-12	PRPC Expansion	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	100%
Parwan	Charikar	Agriculture	MC-IDEA-PWN-A-2-12	Processing plant- Improvement	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	100%
Parwan	Charikar	Agriculture	MC-IDEA-PWN-A-3-12	Raisin Ochra Toxin Testing	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	100%
Parwan	Charikar	Agriculture	MC-IDEA-PWN-A-3-12	Raisin Ochra Toxin Testing	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	100%
Parwan	Charikar	Agriculture	MC-IDEA-PWN-A-3-12	Raisin Ochra Toxin Testing	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	100%
Parwan	Charikar	Agriculture	MC-IDEA-PWN-A-3-12	Raisin Ochra Toxin Testing	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	100%
Parwan	Charikar	Agriculture	MC-IDEA-PWN-A-3-12	Raisin Ochra Toxin Testing	Agriculture	Mercy Corps	1-Sep-12	30-Nov-12	100%
Badakhshan	Faizabad	Agriculture	FZD-A-008-12	Greenhouse	Agriculture	Mercy Corps	25-Sep-12	30-May-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-008-12	Greenhouse	Agriculture	Mercy Corps	25-Sep-12	30-May-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-008-12	Greenhouse	Agriculture	Mercy Corps	25-Sep-12	30-May-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-008-12	Greenhouse	Agriculture	Mercy Corps	25-Sep-12	30-May-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-008-12	Greenhouse	Agriculture	Mercy Corps	25-Sep-12	30-May-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-008-12	Greenhouse	Agriculture	Mercy Corps	25-Sep-12	30-May-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-008-12	Greenhouse	Agriculture	Mercy Corps	25-Sep-12	30-May-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-008-12	Greenhouse	Agriculture	Mercy Corps	25-Sep-12	30-May-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Wardoj	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Wardoj	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Argo	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Daryim	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Teshken	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Teshken	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Teshken	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Teshken	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Teshken	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Teshken	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%
Badakhshan	Teshken	Agriculture	FZD-A-009-12	Dormant Oil Application	Agriculture	Mercy Corps	1-Nov-12	15-Feb-13	100%

Badakhshan	Baharak	Livestock	FZD-A-010-12	Beekeeping Honey Business Devel	Livestock	Mercy Corps	20-Oct-12	20-Apr-13	100%
Badakhshan	Baharak	Livestock	FZD-A-010-12	Beekeeping Honey Business Devel	Livestock	Mercy Corps	20-Oct-12	20-Apr-13	100%
Badakhshan	Baharak	Livestock	FZD-A-010-12	Beekeeping Honey Business Devel	Livestock	Mercy Corps	20-Oct-12	20-Apr-13	100%
Badakhshan	Baharak	Livestock	FZD-A-010-12	Beekeeping Honey Business Devel	Livestock	Mercy Corps	20-Oct-12	20-Apr-13	100%
Baghlan	Puli Khumri	Livestock	PLK-A-021-13	Beekeeping Honey Business Development	Livestock	Mercy Corps	1-Sep-12	30-Nov-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-008-12	Pickle making for women	Agriculture	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-008-12	Pickle making for women	Agriculture	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-008-12	Pickle making for women	Agriculture	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	bangi	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	bangi	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	bangi	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	bangi	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	bangi	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	bangi	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	bangi	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%

Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Baharak	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-013-12	Dormant Oil Application	Orchard Management	Mercy Corps	15-Oct-12	20-Jan-13	100%
Kunduz	Chardara	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-006-12	Dormant Oil Application	Orchard Management	Mercy Corps	1-Nov-12	30-Jan-13	100%
Kunduz	Kunduz center	Livestock	UND-A-018-13	Beekeeping Honey Business Devel	Livestock	Mercy Corps	1-Oct-12	31-Dec-12	100%
Badakhshan	Argo/Yaftal	Other	MC-IDEA-NE-BD-L-017-11	Community-Based Savings Groups	Other	Mercy Corps	1-Oct-11	10-Feb-13	100%
Badakhshan	Yaftal	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%

Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Shuhada	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-037-12	Grape Management	Agriculture	Mercy Corps	20-Feb-12	10-Feb-13	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Jurm	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-038-12	Vegetable Cultivation	Agriculture	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Baharak	Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%
Badakhshan	Faizabad	Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%
Badakhshan	Kishem	Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%
Badakhshan	Baharak	Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%
Badakhshan	Baharak	Agriculture	FZD-A-003-12	Late Summer Cultivation	Agriculture	Mercy Corps	15-May-12	2-Jan-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-L-10-12	Community-Based Savings Groups	Spraying	Mercy Corps	17-Jan-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-L-10-12	Community-Based Savings Groups	Spraying	Mercy Corps	17-Jan-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-L-10-12	Community-Based Savings Groups	Spraying	Mercy Corps	17-Jan-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-L-10-12	Community-Based Savings Groups	Spraying	Mercy Corps	17-Jan-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-L-10-12	Community-Based Savings Groups	Spraying	Mercy Corps	17-Jan-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-L-10-12	Community-Based Savings Groups	Spraying	Mercy Corps	17-Jan-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-L-10-12	Community-Based Savings Groups	Spraying	Mercy Corps	17-Jan-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	MC-IDEA-NE-TK-L-10-12	Community-Based Savings Groups	Spraying	Mercy Corps	17-Jan-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-010-12	Women Strawberry	Agriculture	Mercy Corps	15-Jul-12	30-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-014-12	Low Tunnel Plastic for Women	Agriculture	Mercy Corps	15-Nov-12	30-Mar-13	100%
Takhar	Farkhar	Livestock	TLQ-A-015-12	Beekeeping Honey Business Devel	Livestock	Mercy Corps	15-Dec-12	15-Apr-13	100%
Takhar	Kalafghan	Livestock	TLQ-A-015-12	Beekeeping Honey Business Devel	Livestock	Mercy Corps	15-Dec-12	15-Apr-13	100%
Kunduz	Kunduz center	Livestock	UND-A-013-13	Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	100%
Kunduz	Kunduz center	Livestock	UND-A-013-13	Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	100%
Kunduz	Kunduz center	Livestock	UND-A-013-13	Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	100%
Kunduz	Kunduz center	Livestock	UND-A-013-13	Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	100%
Kunduz	Kunduz center	Livestock	UND-A-013-13	Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	100%
Kunduz	Kunduz center	Livestock	UND-A-013-13	Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	100%
Kunduz	Kunduz center	Livestock	UND-A-013-13	Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	100%
Kunduz	Kunduz center	Livestock	UND-A-013-13	Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-013-13	Silkword Rearing (2013)	Livestock	Mercy Corps	1-Jan-13	20-Jun-13	100%
Kunduz	Kunduz center	Livestock	UND-A-012-13	Beekeeping Development	Livestock	Mercy Corps	15-Mar-13	31-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-012-13	Beekeeping Development	Livestock	Mercy Corps	15-Mar-13	31-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-012-13	Beekeeping Development	Livestock	Mercy Corps	15-Mar-13	31-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-012-13	Beekeeping Development	Livestock	Mercy Corps	15-Mar-13	31-Aug-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-012-13	Beekeeping Development	Livestock	Mercy Corps	15-Mar-13	31-Aug-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-012-13	Beekeeping Development	Livestock	Mercy Corps	15-Mar-13	31-Aug-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-012-13	Beekeeping Development	Livestock	Mercy Corps	15-Mar-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Livestock	UND-A-012-13	Beekeeping Development	Livestock	Mercy Corps	15-Mar-13	31-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Women's Egg Production	Livestock	Mercy Corps	20-Jan-13	31-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Women's Egg Production	Livestock	Mercy Corps	20-Jan-13	31-Aug-13	100%

Kunduz	Kunduz center	Livestock	UND-A-011-13	Women's Egg Production	Livestock	Mercy Corps	20-Jan-13	31-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Women's Egg Production	Livestock	Mercy Corps	20-Jan-13	31-Aug-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-011-13	Women's Egg Production	Livestock	Mercy Corps	20-Jan-13	31-Aug-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-011-13	Women's Egg Production	Livestock	Mercy Corps	20-Jan-13	31-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-007-13	Backyard Poultry Farming	Livestock	Mercy Corps	30-Feb-13	31-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-007-13	Backyard Poultry Farming	Livestock	Mercy Corps	30-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-007-13	Backyard Poultry Farming	Livestock	Mercy Corps	30-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-007-13	Backyard Poultry Farming	Livestock	Mercy Corps	30-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-007-13	Backyard Poultry Farming	Livestock	Mercy Corps	30-Feb-13	31-Aug-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	31-Aug-13	100%
Takhar	Bangi	Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	31-Aug-13	100%
Takhar	Baharak	Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	31-Aug-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-18-13	Commercial Vegetable Cultivation	Agriculture	Mercy Corps	1-Feb-13	31-Aug-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-19-13	Women's Commercial Vegetable C	Agriculture	Mercy Corps	1-Feb-13	31-Aug-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-20-13	Low Tunnel Plastic (Commercial V	Agriculture	Mercy Corps	15-Feb-13	31-Aug-13	100%
Takhar	Bangi	Agriculture	TLQ-A-20-13	Low Tunnel Plastic (Commercial V	Agriculture	Mercy Corps	15-Feb-13	31-Aug-13	100%
Takhar	Baharak	Agriculture	TLQ-A-20-13	Low Tunnel Plastic (Commercial V	Agriculture	Mercy Corps	15-Feb-13	31-Aug-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-22-13	Commercial Orchard Establishmer	Agriculture	Mercy Corps	1-Feb-13	31-Aug-13	100%
Takhar	Bangi	Agriculture	TLQ-A-22-13	Commercial Orchard Establishmer	Agriculture	Mercy Corps	1-Feb-13	31-Aug-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-22-13	Commercial Orchard Establishmer	Agriculture	Mercy Corps	1-Feb-13	31-Aug-13	100%
Takhar	Baharak	Agriculture	TLQ-A-22-13	Commercial Orchard Establishmer	Agriculture	Mercy Corps	1-Feb-13	31-Aug-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-22-13	Commercial Orchard Establishmer	Agriculture	Mercy Corps	1-Feb-13	31-Aug-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%

Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Baharak	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Kalafghan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Kalafghan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Kalafghan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	41320	41409	100%	
Takhar	Kalafghan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	41320	41409	100%	
Takhar	Kalafghan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	41320	41409	100%	
Takhar	Kalafghan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	41320	41409	100%	
Takhar	Kalafghan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	41320	41409	100%	
Takhar	Kalafghan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	41320	41409	100%	
Takhar	Kalafghan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	41320	41409	100%	
Takhar	Kalafghan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	41320	41409	100%	
Takhar	Kalafghan	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	41320	41409	100%	
Takhar	Farkhar	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	41320	41409	100%	
Takhar	Farkhar	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	41320	41409	100%	
Takhar	Farkhar	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	41320	41409	100%	
Takhar	Farkhar	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Farkhar	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Farkhar	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Farkhar	Agriculture	TLQ-A-23-13	Orchard Management (2013)	Agriculture	Mercy Corps	15-Feb-13	15-May-13	100%	
Takhar	Taloqan	Agriculture	TLQ-A-25-13	New Year Celebration Farmers Da	Celebration	Mercy Corps	28-Feb-13	30-Apr-13	100%	
Kunduz	Chardara	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Kunduz center	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Kunduz center	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Kunduz center	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Ali Abad	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Ali Abad	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Ali Abad	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Qala-e-Zal	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Khan Abad	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Khan Abad	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Khan Abad	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Khan Abad	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Khan Abad	Agriculture	UND-A-008-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Imam Sahib	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Kunduz center	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Kunduz center	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Kunduz center	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Kunduz center	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Kunduz center	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Kunduz center	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Kunduz center	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Kunduz center	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	
Kunduz	Kunduz center	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%	

Kunduz	Kunduz center	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-009-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	5-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-010-13	Orchard Management	Orchard Management	Mercy Corps	6-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-014-13	Almond Production Survey	Survey	Mercy Corps	10-Feb-13	10-Mar-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-014-13	Almond Production Survey	Survey	Mercy Corps	10-Feb-13	10-Mar-13	100%
Kunduz	Chardara	Agriculture	UND-A-014-13	Almond Production Survey	Survey	Mercy Corps	10-Feb-13	10-Mar-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%

Kunduz	Khan Abad	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Baghlan	Bano	Agriculture	PLK-A-015-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-015-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-015-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-015-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-015-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-015-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Pul-e-Hesar	Agriculture	PLK-A-015-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Pul-e-Hesar	Agriculture	PLK-A-015-13	Commercial Orchard Establishmer	Orchard Establishment	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-014-13	Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-014-13	Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-014-13	Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	31-Aug-13	100%
Baghlan	Bano	Agriculture	PLK-A-014-13	Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-014-13	Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-014-13	Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-014-13	Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-014-13	Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-014-13	Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-014-13	Orchard Management (2013)	Orchard Management	Mercy Corps	15-Feb-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Doshi	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Doshi	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Doshi	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Bano	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Pul-e-Hesar	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Pul-e-Hesar	Agriculture	PLK-A-016-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	22-Jan-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-017-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Jan-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-017-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Jan-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-017-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Jan-13	31-Aug-13	100%
Baghlan	Doshi	Agriculture	PLK-A-017-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Jan-13	31-Aug-13	100%
Baghlan	Bano	Agriculture	PLK-A-017-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Jan-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-017-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Jan-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-017-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Jan-13	31-Aug-13	100%
Baghlan	Pul-e-Hesar	Agriculture	PLK-A-017-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Jan-13	31-Aug-13	100%
Badakhshan	kishem	Agriculture	FZD-A-011-13	Orchard Establishment	Orchard Establishment	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-011-13	Orchard Estbalishment	Orchard Establishment	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-011-13	Orchard Estbalishment	Orchard Establishment	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Argo	Agriculture	FZD-A-011-13	Orchard Estbalishment	Orchard Establishment	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-011-13	Orchard Estbalishment	Orchard Establishment	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-011-13	Orchard Estbalishment	Orchard Establishment	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-011-13	Orchard Estbalishment	Orchard Establishment	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-011-13	Orchard Estbalishment	Orchard Establishment	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-011-13	Orchard Estbalishment	Orchard Establishment	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-012-13	Orchard Management	Orchard Management	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-012-13	Orchard Management	Orchard Management	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-012-13	Orchard Management	Orchard Management	Mercy Corps	13-Feb-13	31-Aug-13	100%

Badakhshan	Kishem	Agriculture	FZD-A-012-13	Orchard Management	Orchard Management	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Argo	Agriculture	FZD-A-012-13	Orchard Management	Orchard Management	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Argo	Agriculture	FZD-A-012-13	Orchard Management	Orchard Management	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Argo	Agriculture	FZD-A-012-13	Orchard Management	Orchard Management	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-012-13	Orchard Management	Orchard Management	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-012-13	Orchard Management	Orchard Management	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-012-13	Orchard Management	Orchard Management	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-012-13	Orchard Management	Orchard Management	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-012-13	Orchard Management	Orchard Management	Mercy Corps	13-Feb-13	31-Aug-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Argo	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Argo	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Argo	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	kishem	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Yaftal	Agriculture	FZD-A-013-13	Vegetable Production	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-014-13	Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-014-13	Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-014-13	Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-014-13	Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-014-13	Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-014-13	Low Tunnel Plastic	Vegetable Cultivation	Mercy Corps	18-Feb-13	31-Aug-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-017-13	Greenbelt	Tree Planting	Mercy Corps	21-Mar-13	15-Apr-13	100%
Badakhshan	Baharak	Livestock	FZD-A-018-13	Beekeeping Development	Beekeeping	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-018-13	Beekeeping Development	Beekeeping	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-018-13	Beekeeping Development	Beekeeping	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-018-13	Beekeeping Development	Beekeeping	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-018-13	Beekeeping Development	Beekeeping	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-018-13	Beekeeping Development	Beekeeping	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-018-13	Beekeeping Development	Beekeeping	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-018-13	Beekeeping Development	Beekeeping	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-018-13	Beekeeping Development	Beekeeping	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-018-13	Beekeeping Development	Beekeeping	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-018-13	Beekeeping Development	Beekeeping	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-018-13	Beekeeping Development	Beekeeping	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-019-13	Backyard Poultry Farming	Poultry Farming	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-019-13	Backyard Poultry Farming	Poultry Farming	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-019-13	Backyard Poultry Farming	Poultry Farming	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-019-13	Backyard Poultry Farming	Poultry Farming	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-019-13	Backyard Poultry Farming	Poultry Farming	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Baharak	Livestock	FZD-A-019-13	Backyard Poultry Farming	Poultry Farming	Mercy Corps	10-Apr-13	31-Aug-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-016-13	Women's Commercial Vegetable C	Commercial Vegetable	Mercy Corps	10-Mar-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-023-13	New Year Celebration Farmers Da	Celebration	Mercy Corps	1-Mar-13	31-Mar-13	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-019-13	Backyard Poultry Farming	Women Poultry Production	Mercy Corps	30-Mar-13	31-Aug-13	100%
Baghlan	Puli Khumri	Livestock	PLK-A-019-13	Backyard Poultry Farming	Women Poultry Production	Mercy Corps	30-Mar-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-018-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	31-Aug-13	100%
Baghlan	Doshi	Livestock	PLK-A-018-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	31-Aug-13	100%
Baghlan	Doshi	Livestock	PLK-A-018-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	1-Feb-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-020-13	Beekeeping Development	Beekeeping	Mercy Corps	1-Feb-13	31-Aug-13	100%

Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-020-13	Beekeeping Development	Beekeeping	Mercy Corps	1-Feb-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-020-13	Beekeeping Development	Beekeeping	Mercy Corps	1-Feb-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-020-13	Beekeeping Development	Beekeeping	Mercy Corps	1-Feb-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-020-13	Beekeeping Development	Beekeeping	Mercy Corps	1-Feb-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-022-13	Silkword Rearing (2013)	Cocoon Production	Mercy Corps	1-Mar-13	30-Jul-13	100%
Takhar	Taloqan	Livestock	TLQ-A-027-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	15-Mar-13	31-Aug-13	100%
Takhar	Baharak	Livestock	TLQ-A-027-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	15-Mar-13	31-Aug-13	100%
Takhar	Taloqan	Livestock	TLQ-A-028-13	Backyard Poultry Farming (Wome	Women Poultry Production	Mercy Corps	15-Mar-13	31-Aug-13	100%
Takhar	Kalafghan	Livestock	TLQ-A-029-13	Beekeeping Development	Beekeeping	Mercy Corps	15-Mar-13	30-Nov-13	100%
Takhar	Worsaj	Livestock	TLQ-A-029-13	Beekeeping Development	Beekeeping	Mercy Corps	15-Mar-13	30-Nov-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-016-13	Women's Commercial Vegetable C	Commercial Vegetable	Mercy Corps	10-Mar-13	30-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-016-13	Women's Commercial Vegetable C	Commercial Vegetable	Mercy Corps	10-Mar-13	30-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-016-13	Women's Commercial Vegetable C	Commercial Vegetable	Mercy Corps	10-Mar-13	30-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-016-13	Women's Commercial Vegetable C	Commercial Vegetable	Mercy Corps	10-Mar-13	30-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-016-13	Women's Commercial Vegetable C	Commercial Vegetable	Mercy Corps	10-Mar-13	30-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Argo	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Argo	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Argo	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Argo	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Argo	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-020-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%

Badakhshan	Baharak	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Yaftal	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Argo	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Daryim	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Daryim	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Daryim	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Khash	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Argo	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Khash	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Khash	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Khash	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Khash	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Khash	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Yaftal	Agriculture	FZD-A-026-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	15-May-13	30-Sep-13	100%
Takhar	Baharak	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%

Takhar	Bangi	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-30-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-31-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-31-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-31-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-31-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-31-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-31-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-31-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-31-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-31-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-32-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%

Takhar	Farkhar	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-33-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-030-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Bano	Agriculture	PLK-A-030-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-030-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-030-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-028-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-028-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Baghlan	Doshi	Agriculture	PLK-A-028-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Baghlan	Bano	Agriculture	PLK-A-028-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-028-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Baghlan	Pul-e-Hesar	Agriculture	PLK-A-028-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Baghlan	Pul-e-Hesar	Agriculture	PLK-A-028-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-029-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-029-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-029-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Bano	Agriculture	PLK-A-029-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Bano	Agriculture	PLK-A-029-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Bano	Agriculture	PLK-A-029-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-029-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-029-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-029-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Pul-e-Hesar	Agriculture	PLK-A-029-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	31-Aug-13	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-031-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-May-13	30-Oct-13	100%
Baghlan	Puli Khumri	Livestock	PLK-A-031-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-May-13	30-Oct-13	100%
Baghlan	Puli Khumri	Livestock	PLK-A-031-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-May-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-010-12	Beekeeping Honey Business Development	Livestock	Mercy Corps	1-May-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-015-13	Commercial Vegetable Cultivation	Vegetable Cultivation	Mercy Corps	15-Feb-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-019-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-May-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-019-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-May-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-019-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-May-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-019-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-May-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-019-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-May-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-019-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-May-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-019-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-May-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-019-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-May-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-019-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-May-13	100%

Kunduz	Kunduz center	Agriculture	UND-A-019-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-May-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-019-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	10-May-13	30-May-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-021-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-021-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-021-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-021-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-021-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	10-May-13	30-Oct-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	10-May-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-023-13	Orchard Management (summer pr	Orchard Management	Mercy Corps	15-May-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Khan Abad	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-034-13	Farmers Group Formation and Ma	Market Linkage	Mercy Corps	15-May-13	30-Oct-13	100%

Badakhshan	Faizabad	Livestock	FZD-A-027-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-027-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-027-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-027-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-027-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-028-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Jurm	Agriculture	FZD-A-028-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Shuhada	Agriculture	FZD-A-028-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Argo	Agriculture	FZD-A-028-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Daryim	Agriculture	FZD-A-028-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Faizabad	Agriculture	FZD-A-028-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Yaftal	Agriculture	FZD-A-028-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Kishem	Agriculture	FZD-A-028-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Baharak	Agriculture	FZD-A-032-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Kishem	Agriculture	FZD-A-032-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Faizabad	Agriculture	FZD-A-032-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Jurm	Agriculture	FZD-A-032-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Argo	Agriculture	FZD-A-032-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Badakhshan	Jurm	Agriculture	FZD-A-030-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-030-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-030-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-030-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-030-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-030-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-030-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-030-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-030-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-030-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-030-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-030-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Sep-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-031-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-031-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-031-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-031-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-029-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	15-Jun-13	15-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-029-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	15-Jun-13	15-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-029-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	15-Jun-13	15-Oct-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-029-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	15-Jun-13	15-Oct-13	100%
Takhar	Kalafghan	Livestock	TLQ-A-035-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-Jun-13	30-Oct-13	100%
Takhar	Baharak	Livestock	TLQ-A-035-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	15-Jun-13	30-Oct-13	100%
Takhar	Kalafghan	Livestock	TLQ-A-036-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Takhar	Baharak	Livestock	TLQ-A-036-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Livestock	TLQ-A-036-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	23-Jun-13	30-Oct-13	cancelled
Takhar	Farkhar	Agriculture	TLQ-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	23-Jun-13	30-Oct-13	cancelled
Takhar	Baharak	Agriculture	TLQ-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	23-Jun-13	30-Oct-13	cancelled
Takhar	Taloqan	Agriculture	TLQ-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	23-Jun-13	30-Oct-13	cancelled
Takhar	Kalafghan	Agriculture	TLQ-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	23-Jun-13	30-Oct-13	cancelled
Takhar	Bangi	Agriculture	TLQ-A-039-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-039-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-039-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-039-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Oct-13	100%
Takhar	Kalafghan	Agriculture	TLQ-A-039-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	30-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%

Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	bangi	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	bangi	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	bangi	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	bangi	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	bangi	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-041-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Oct-13	cancelled
Takhar	Farkhar	Agriculture	TLQ-A-041-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Oct-13	cancelled
Takhar	Taloqan	Agriculture	TLQ-A-041-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Oct-13	cancelled
Takhar	Worsaj	Agriculture	TLQ-A-042-13	Second Round Farmers Group For	Market Linkage	Mercy Corps	23-Jun-13	30-Nov-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-043-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	20-Jun-13	30-Sep-13	Cancelled
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-043-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	20-Jun-13	30-Sep-13	Cancelled
Baghlan	Puli Khumri	Agriculture	PLK-A-040-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-042-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-042-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-042-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-042-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	Cancelled
Baghlan	Doshi	Agriculture	PLK-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	Cancelled
Baghlan	Bano	Agriculture	PLK-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	Cancelled
Baghlan	Deh Sala	Agriculture	PLK-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	Cancelled
Baghlan	Puli Khumri	Agriculture	PLK-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	Cancelled
Baghlan	Pul-e-Hesar	Agriculture	PLK-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	Cancelled
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-036-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	25-Jun-13	30-Dec-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-036-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	25-Jun-13	30-Dec-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-036-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	25-Jun-13	30-Dec-13	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-039-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Livestock	PLK-A-039-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Kunduz	Khanabad	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Khanabad	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-029-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Sep-13	Cancelled
Kunduz	Khan Abad	Agriculture	UND-A-029-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Sep-13	Cancelled
Kunduz	Kunduz center	Agriculture	UND-A-029-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Sep-13	Cancelled

Kunduz	Qala-e-Zal	Agriculture	UND-A-029-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Sep-13	Cancelled
Kunduz	Imam Sahib	Agriculture	UND-A-029-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Sep-13	Cancelled
Kunduz	Chardara	Agriculture	UND-A-029-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Sep-13	Cancelled
Kunduz	Qala-e-Zal	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Emam Sahib	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Emam Sahib	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Emam Sahib	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Aliabad	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Aliabad	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Aliabad	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Khanabad	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Khanabad	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Khanabad	Agriculture	UND-A-028-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	15-Jun-13	30-Oct-13	100%
Kunduz	Kunduz center	Agriculture	UND-A-027-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	31-Aug-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-030-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Kunduz	Qala-e-Zal	Agriculture	UND-A-030-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Kunduz	Ali Abad	Agriculture	UND-A-030-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Kunduz	Khan Abad	Agriculture	UND-A-030-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Kunduz	Kunduz center	Agriculture	UND-A-030-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Kunduz	Chardara	Agriculture	UND-A-030-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Nov-13	Cancelled
Kunduz	Imam Sahib	Livestock	UND-A-022-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	10-Jun-13	30-Oct-13	100%
Kunduz	Qala-e-Zal	Livestock	UND-A-022-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	10-Jun-13	30-Oct-13	100%
Kunduz	Kunduz center	Livestock	UND-A-022-13	Second Backyard Poultry Farming	Women Poultry Production	Mercy Corps	10-Jun-13	30-Oct-13	100%
Kunduz	Kunduz center	Livestock	UND-A-031-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Kunduz	Kunduz center	Livestock	UND-A-031-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Kunduz	Kunduz center	Livestock	UND-A-031-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Kunduz	Kunduz center	Livestock	UND-A-031-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Kunduz	Kunduz center	Livestock	UND-A-031-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Kunduz	Kunduz center	Livestock	UND-A-031-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Kunduz	Kunduz center	Livestock	UND-A-031-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Kunduz	Aliabad	Agriculture	UND-A-017-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Kunduz	Aliabad	Agriculture	UND-A-017-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Kunduz	Aliabad	Agriculture	UND-A-017-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Kunduz	Aliabad	Agriculture	UND-A-017-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Kunduz	Khanabad	Agriculture	UND-A-017-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Kunduz	Imam Sahib	Agriculture	UND-A-017-13	summer commercial vegetable pr	Vegetable Cultivation	Mercy Corps	10-May-13	30-Oct-13	100%
Takhar	Bangi	Agriculture	TLQ-A-038-13	High Plastic Tunnel Vegetable prod	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-038-13	High Plastic Tunnel Vegetable prod	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-038-13	High Plastic Tunnel Vegetable prod	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-015-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	15-Mar-13	31-Aug-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-015-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	15-Mar-13	31-Aug-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-015-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	15-Mar-13	31-Aug-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-015-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	15-Mar-13	31-Aug-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-015-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	15-Mar-13	31-Aug-13	100%
Badakhshan	Faizabad	Livestock	FZD-A-034-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	2-Jul-13	30-Oct-13	100%
Badakhshan	Argo	Livestock	FZD-A-034-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	2-Jul-13	30-Oct-13	100%
Badakhshan	Argo	Livestock	FZD-A-034-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	2-Jul-13	30-Oct-13	100%
Badakhshan	Argo	Livestock	FZD-A-034-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	2-Jul-13	30-Oct-13	100%
Badakhshan	Argo	Livestock	FZD-A-034-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	2-Jul-13	30-Oct-13	100%
Badakhshan	Argo	Livestock	FZD-A-034-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	2-Jul-13	30-Oct-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%

Badakhshan	Kishem	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Takhar	Worsaj	Agriculture	TLQ-A-043-13	Construction of underground stora	Agriculture	Mercy Corps	25-Jul-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-044-13	Pickle making for women	Agriculture	Mercy Corps	1-Aug-13	30-Oct-13	100%
Baghlan	Andarab	Agriculture	PLK-A-041-13	Construction of underground stora	Agriculture	Mercy Corps	1-Jul-13	30-Oct-13	100%
Baghlan	Andarab	Agriculture	PLK-A-041-13	Construction of underground stora	Agriculture	Mercy Corps	1-Jul-13	30-Oct-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-041-13	Construction of underground stora	Agriculture	Mercy Corps	1-Jul-13	30-Oct-13	100%
Baghlan	Pul-e-Hesar	Agriculture	PLK-A-041-13	Construction of underground stora	Agriculture	Mercy Corps	1-Jul-13	30-Oct-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%

Northern Region

Province	District	Section	Activity Code	Activity Name	Activity Type	Women's Activity?	Implementing Partner	Start Date	End Date	Activity Status
Balkh	Balkh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Balkh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Dawlatabad	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Dawlatabad	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Shortepa	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Balkh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Khulm	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Nahri Shahi	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Chimtal	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Marmul	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Nahri Shahi	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Kishindih	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Sholgara	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Nahri Shahi	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Marmul	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Sholgara	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Shortepa	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Zari	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Dawlatabad	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Maymana	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Maymana	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Shirin Tagab	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari Pul	Gosfandi	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari Pul	Sangcharak	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari Pul	Sangcharak	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari Pul	Sari Pul	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari Pul	Sari Pul	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari Pul	Sozma Qala	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari Pul	Sozma Qala	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari Pul	Sozma Qala	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari Pul	Sozma Qala	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Hazrati Sultan	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Feroz Nakhchir	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Ruyi Du Ab	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Hazrati Sultan	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Dara-I-Sufi Bala	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Ruyi Du Ab	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Khuram Wa Sarbagh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Dawlatabad	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Balkh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Chahar Bolak	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Fayzabad	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Aqcha	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Aqcha	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Khaniqa	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Khwaja Du Koh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Shibirghan	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Shibirghan	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Shibirghan	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Shibirghan	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Mangajek	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Maymana	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Qaysar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Dara-I-Sufi Bala	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari pul	Sayyad	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari Pul	Sangcharak	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Zari	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Kaldar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Aybak	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Aybak	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Aybak	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Hazrati Sultan	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Hazrati Sultan	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Hazrati Sultan	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed

Balkh	Dawlatabad	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Chahar Bolak	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Dara-I-Sufi Payin	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Ruyi Du Ab	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Ruyi Du Ab	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Khuram Wa Sarbagh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Khuram Wa Sarbagh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Khuram Wa Sarbagh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Khuram Wa Sarbagh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Qaysar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Almar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Almar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Qaysar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Qaysar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Qaysar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Pashtun Kot	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Gurziwan	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Gurziwan	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Almar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Andkhoy	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Darzab	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Qaysar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Qaysar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Bilchiragh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Bilchiragh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Dihdadi	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Chimtal	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Kaldar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Qarqin	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Kham Ab	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Shirin Tagab	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Dawlatabad	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari Pul	Sari Pul	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Sari Pul	Sari Pul	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Maymana	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Hazrati Sultan	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Samangan	Feroz Nakhchir	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Chimtal	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Balkh	Sholgara	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Darzab	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Jawzjan	Fayzabad	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Qaysar	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Dawlatabad	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Input and Services / Agribusiness	8200.14	Agricultural Retailers Development / Support to Ag Retailers	Distribution of inputs, and capacity building	No	ACDI/VOCA	8/10/2009	10/31/2013	Completed
Faryab	Pashtun Kot	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Jawzjan	Aqcha	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Samangan	Feroz Nakhchir	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Sari Pul	Sari Pul	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Balkh	Balkh	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Balkh	Dawlatabad	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Balkh	Dihdadi	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Balkh	Kaldar	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Balkh	Khulm	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Balkh	Nahri Shahi	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Balkh	Sholgara	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Balkh	Shortepa	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed

Jawzjan	Fayzabad	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Jawzjan	Kham Ab	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Jawzjan	Khwaja Du Koh	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Jawzjan	Shibirghan	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Jawzjan	Qarqin	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Sari Pul	Sozma Qala	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Samangan	Hazrati Sultan	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Samangan	Aybak	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Faryab	Pashtun Kot	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Faryab	Pashtun Kot	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Faryab	Khwaja Sabz Posh	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Faryab	Shirin Tagab	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Faryab	Almar	Wheat	8200.14	Annual Crops Demonstrations Phase 1	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/18/2009	9/30/2010	Completed
Balkh	Khulm	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Balkh	Khulm	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Balkh	Sholgara	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Faryab	Andkhoy	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Faryab	Khwaja Sabz Posh	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Faryab	Maymana	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Jawzjan	Aqcha	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Jawzjan	Kham Ab	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Jawzjan	Qarqin	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Samangan	Feroz Nakhchir	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Sari Pul	Sangcharak	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Sari Pul	Sozma Qala	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Sari Pul	Sari Pul	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Sari Pul	Sozma Qala	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Jawzjan	Shibirghan	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Balkh	Dihdadi	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Balkh	Dihdadi	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Balkh	Kaldar	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Jawzjan	Shibirghan	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Samangan	Aybak	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Samangan	Aybak	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Samangan	Hazrati Sultan	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Balkh	Nahri Shahi	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Balkh	Shortepa	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Faryab	Almar	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Jawzjan	Fayzabad	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed

Faryab	Pashtun Kot	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Faryab	Khani Chahar Bagh	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Faryab	Pashtun Kot	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Faryab	Pashtun Kot	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Faryab	Bilchiragh	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Balkh	Dawlatabad	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Balkh	Balkh	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Jawzjan	Khwaja Du Koh	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Faryab	Qurghan	Wheat	8200.28	Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/10/2010	9/30/2011	Completed
Sari Pul	Sangcharak	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Sari Pul	Sari Pul	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Jawzjan	Khwaja Du Koh	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Sari Pul	Sari Pul	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Samangan	Feroz Nakhchir	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Balkh	Khulm	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Samangan	Aybak	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Balkh	Nahri Shahi	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Balkh	Shortepa	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Jawzjan	Aqcha	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Jawzjan	Fayzabad	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Jawzjan	Kham Ab	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Faryab	Khwaja Sabz Posh	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Faryab	Khani Chahar Bagh	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Faryab	Maymana	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Faryab	Qurghan	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Faryab	Bilchiragh	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Samangan	Hazrati Sultan	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Sari Pul	Sozma Qala	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Balkh	Dawlatabad	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Balkh	Balkh	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Balkh	Sholgara	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Balkh	Dihdadi	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Balkh	Kaldar	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Jawzjan	Shibirghan	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Jawzjan	Qarqin	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Faryab	Almar	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Faryab	Andkhoy	Wheat	8200.28	Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed

Balkh	Balkh	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Balkh	Nahri Shahi	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Balkh	Shortepa	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Balkh	Sholgara	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Balkh	Dawlatabad	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Faryab	Pashtun Kot	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Faryab	Maymana	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Faryab	Andkhoy	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Faryab	Bilchiragh	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Jawzjan	khwaja Du Koh	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Jawzjan	Aqcha	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Jawzjan	Shibirghan	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Samangan	Khuram Wa Sarbagh	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Samangan	Hazrati Sultan	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Samangan	Aybak	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Sari Pul	Sozma Qala	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Sari Pul	Sari Pul	Wheat	8200.28	Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs	Training of farmers on improved annual cropping through demonstrations	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Balkh	Dawlatabad	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Balkh	Dawlatabad	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Balkh	Nahri Shahi	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Faryab	Andkhoy	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Faryab	Khani Chahar Bagh	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Faryab	Qurghan	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Jawzjan	khwaja Du Koh	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Jawzjan	Shibirghan	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Jawzjan	Aqcha	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Samangan	Khuram Wa Sarbagh	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Samangan	Khuram Wa Sarbagh	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Samangan	Aybak	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Samangan	Hazrati Sultan	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Sari Pul	Sari Pul	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Sari Pul	Sari Pul	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Sari Pul	Sozma Qala	Wheat	8200.28	Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs	Training of farmers and DAIL extension workers on improved annual cropping	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Faryab	Pashtun Kot	Input and Services / Agribusiness	8200.19	Commercial Laser Land Levelling	Tranfer of new technology and capcity building	No	ACDI/VOCA	10/11/2009	12/31/2011	Completed
Balkh	Balkh	Input and Services / Agribusiness	8200.19	Commercial Laser Land Levelling	Tranfer of new technology and capcity building	No	ACDI/VOCA	1/1/2011	10/31/2013	Completed
Balkh	Nahri Shahi	Input and Services / Agribusiness	8200.19	Commercial Laser Land Levelling	Tranfer of new technology and capcity building	No	ACDI/VOCA	1/1/2011	10/31/2013	Completed
Sari Pul	Sari Pul	Input and Services / Agribusiness	8200.19	Commercial Laser Land Levelling	Tranfer of new technology and capcity building	No	ACDI/VOCA	1/1/2011	10/31/2013	Completed
Jawzjan	Shibirghan	Input and Services / Agribusiness	8200.19	Commercial Laser Land Levelling	Tranfer of new technology and capcity building	No	ACDI/VOCA	1/1/2011	12/31/2011	Completed
Faryab	Almar	Input and Services / Agribusiness	8200.19	Commercial Laser Land Levelling	Tranfer of new technology and capcity building	No	ACDI/VOCA	1/1/2012	10/31/2013	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/7/2010	3/14/2010	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	10/26/2010	12/16/2010	Completed

Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	10/27/2010	12/23/2010	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/7/2010	12/3/2010	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/7/2010	12/9/2010	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/22/2010	12/23/2010	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/22/2010	2/2/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/29/2010	12/16/2010	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/29/2010	12/9/2010	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/5/2010	1/30/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/5/2010	2/9/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/5/2010	12/30/2010	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/8/2010	2/18/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/8/2010	2/15/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/20/2010	2/2/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/20/2010	12/30/2010	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/30/2010	3/3/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/6/2011	2/10/2011	Completed
Samangan	Aybak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/10/2011	3/13/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/10/2011	2/8/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/10/2011	2/28/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/15/2011	3/9/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/7/2011	3/31/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/27/2011	4/3/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/27/2011	4/14/2011	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/31/2011	4/28/2011	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/12/2011	4/28/2011	Completed
Faryab	Qaysar	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/19/2011	4/4/2011	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	5/4/2011	5/12/2011	Completed
Faryab	Qaysar	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	5/23/2011	7/7/2011	Completed
Faryab	Qaysar	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	5/24/2011	6/8/2011	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/13/2011	6/28/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/29/2011	7/15/2011	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	7/14/2011	10/20/2011	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	7/14/2011	2/16/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	10/6/2011	12/10/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/2/2011	11/11/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/2/2011	12/8/2011	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/12/2011	12/17/2011	Completed
Faryab	Qaysar	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/15/2011	3/29/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/15/2011	1/1/2012	Completed

Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/15/2011	1/3/2012	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/25/2011	3/1/2012	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/26/2011	3/18/2012	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/28/2011	3/17/2012	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/1/2012	3/20/2011	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/1/2012	3/20/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/4/2012	3/15/2012	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/4/2012	5/29/2012	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/11/2012	3/1/2012	Completed
Faryab	Qaysar	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/13/2012	5/24/2012	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/18/2012	6/6/2012	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/19/2012	4/12/2012	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/23/2012	4/7/2012	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/23/2012	4/7/2012	Completed
Sari Pul	Sozma Qala	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/23/2012	3/29/2012	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/19/2012	3/29/2012	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/19/2012	3/29/2012	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/19/2012	3/29/2012	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/25/2012	3/5/2012	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/25/2012	3/6/2012	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/25/2012	3/8/2012	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/25/2012	3/5/2012	Completed
Faryab	Dawlatabad	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/25/2012	3/13/2012	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/25/2012	3/6/2012	Completed
Faryab	Khwaja Sabz Posh	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/29/2012	3/22/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/29/2012	3/22/2012	Completed
Sari Pul	Sozma Qala	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/13/2012	3/30/2012	Completed
Sari Pul	Sari Pul	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/14/2012	3/30/2012	Completed
Sari Pul	Sozma Qala	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/24/2012	5/8/2012	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/25/2012	4/7/2012	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/25/2012	4/7/2012	Completed
Sari Pul	Sari Pul	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/27/2012	4/5/2012	Completed
Faryab	Qaysar	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/28/2012	5/5/2012	Completed
Faryab	Qaysar	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/28/2012	5/15/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/28/2012	4/10/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/28/2012	4/26/2012	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/29/2012	4/4/2012	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/29/2012	4/4/2012	Completed
Sari Pul	Sozma Qala	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/30/2012	5/9/2012	Completed

Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/9/2012	5/2/2012	Completed
Faryab	Qaysar	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/13/2012	4/26/2012	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/13/2012	2/13/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/21/2012	5/10/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	5/3/2012	5/10/2012	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	5/10/2012	11/23/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/20/2012	10/11/2012	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/19/2012	9/18/2012	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/19/2012	10/17/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/19/2012	4/8/2013	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/19/2012	11/14/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/19/2012	11/28/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/19/2012	11/4/2012	Completed
Faryab	Khwaja Sabz Posh	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/20/2012	10/11/2012	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/20/2012	5/6/2013	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/20/2012	11/11/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/20/2012	12/5/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/11/2012	4/7/2013	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/19/2012	3/5/2013	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	10/20/2012	12/26/2012	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	10/20/2012	12/26/2012	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/7/2012	1/10/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/22/2012	2/7/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/22/2012	3/14/2013	Completed
Sari Pul	Sari Pul	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/22/2012	3/14/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/11/2012	3/24/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/11/2012	4/3/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/24/2012	2/25/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/27/2012	3/22/2012	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/27/2012	3/26/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/27/2012	3/4/2013	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/27/2012	4/9/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/28/2013	3/5/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/29/2013	3/5/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/29/2013	4/2/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/30/2013	3/17/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/2/2013	3/5/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/2/2013	4/24/2013	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/4/2013	2/24/2013	Completed

Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/4/2013	2/24/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/5/2013	3/12/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/10/2013	3/6/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/10/2013	3/6/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/10/2012	2/1/2013	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/13/2013	3/13/2013	Completed
Faryab	Dawlatabad	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/13/2013	4/15/2013	Completed
Faryab	Khwaja Sabz Posh	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/13/2013	4/15/2013	Completed
Faryab	Khwaja Sabz Posh	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/13/2013	3/13/2013	Completed
Balkh	Dihdadi	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/16/2013	3/5/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/22/2013	4/2/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/22/2013	4/8/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/26/2013	3/18/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/23/2013	4/25/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/23/2013	5/29/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/23/2013	4/11/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/23/2013	3/31/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/23/2013	3/6/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/23/2013	3/6/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/23/2013	3/13/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/13/2013	3/26/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/28/2013	4/25/2013	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/6/2013	3/22/2013	Completed
Faryab	Dawlatabad	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/6/2013	3/22/2013	Completed
Faryab	Dawlatabad	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/6/2013	3/23/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/6/2013	4/8/2013	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/10/2013	4/1/2013	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/10/2013	4/1/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/13/2013	4/16/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/13/2013	6/3/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/17/2013	4/25/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/25/2013	4/17/2013	Completed
Balkh	Balkh	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/26/2013	4/14/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/10/2013	6/10/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/2/2013	4/20/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/8/2013	4/25/2013	Completed
Sari Pul	Sari Pul	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/8/2013	5/29/2013	Completed

Sari Pul	Sari Pul	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/11/2013	4/25/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/14/2013	5/28/2013	Completed
Faryab	Dawlatabad	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	5/9/2013	5/30/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/30/2013	8/25/2013	Completed
Balkh	Balkh	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/1/2013	5/1/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	7/9/2013	9/9/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/27/2013	4/8/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/14/2013	3/25/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/25/2013	7/18/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	5/25/2013	7/25/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/10/2013	6/10/2013	Completed
Balkh	Balkh	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/16/2013	21/08/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/10/2013	7/17/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/22/2013	3/13/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/12/2013	3/12/2013	Completed
Balkh	Balkh	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	7/11/2013	10/11/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/27/2013	10/27/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/3/2013	11/3/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/3/2013	11/3/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/3/2013	11/3/2013	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/7/2011	1/26/2011	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/3/2011	6/1/2011	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	5/12/2011	6/1/2011	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/11/2012	9/19/2012	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/25/2012	3/5/2012	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/25/2012	3/6/2012	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/13/2012	2/25/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/20/2012	5/6/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/7/2012	1/10/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/22/2012	2/7/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/12/2012	3/4/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/12/2012	3/24/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/27/2012	3/22/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/27/2012	3/27/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/27/2012	3/4/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/5/2013	3/12/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/13/2013	4/16/2013	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/2/2013	6/29/2013	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/11/2013	6/20/2013	Completed

Faryab	Pashtun Kot	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/24/2013	6/26/2013	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/18/2010	2/14/2011	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/18/2010	2/1/2011	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	5/12/2011	6/1/2011	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	5/12/2011	6/13/2011	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/17/2013	6/23/2013	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/17/2013	6/27/2013	Completed
Faryab	Dawlatabad	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/16/2013	6/25/2013	Completed
Faryab	Khwaja Sabz Posh	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/15/2010	3/16/2011	Completed
Faryab	Khwaja Sabz Posh	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/22/2010	4/6/2011	Completed
Faryab	Khwaja Sabz Posh	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/23/2010	3/15/2011	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/18/2010	12/28/2010	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/14/2011	4/19/2011	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/14/2011	3/13/2011	Completed
Faryab	Maymana	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	1/31/2011	3/2/2011	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/27/2012	12/27/2012	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/2/2013	4/2/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/23/2013	4/11/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/27/2013	5/27/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/14/2013	6/14/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/3/2013	6/14/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	5/25/2013	7/25/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	5/29/2013	7/1/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/1/2013	6/20/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/3/2013	11/3/2013	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/15/2012	4/6/2013	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/15/2012	3/6/2013	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/15/2012	1/27/2013	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/29/2012	3/27/2013	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/5/2013	3/6/2013	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/7/2013	3/27/2013	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/17/2013	6/27/2013	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/6/2013	4/4/2013	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/19/2013	10/31/2013	Completed
Samangan	Hazrati Sultan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/20/2013	10/31/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/20/2012	6/20/2012	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/12/2012	12/12/2012	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/16/2012	1/30/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/9/2013	2/20/2013	Completed

Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/20/2013	2/26/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/23/2013	5/23/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/23/2013	4/9/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/13/2013	4/25/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	3/19/2013	3/19/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	4/8/2013	5/29/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/29/2013	9/29/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/29/2013	8/21/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	7/1/2013	9/1/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/3/2013	11/3/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/4/2013	11/4/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/21/2013	11/21/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/22/2013	11/22/2013	Completed
Sari Pul	Sari Pul	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/28/2013	5/28/2013	Completed
Sari Pul	Sozma Qala	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/22/2012	3/14/2013	Completed
Sari Pul	Sozma Qala	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/22/2012	3/14/2013	Completed
Sari Pul	Sozma Qala	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/28/2013	5/28/2013	Completed
Sari Pul	Sozma Qala	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/28/2013	5/28/2013	Completed
Sari Pul	Sozma Qala	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	2/28/2013	5/28/2013	Completed
Faryab	Andkhoy	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Faryab	Bilchiragh	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Faryab	Dawlatabad	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Faryab	Ghormach	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Faryab	Gurziwan	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Faryab	Khani Chahar Bagh	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Faryab	Khwaja Sabz Posh	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Faryab	Kohistan	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Faryab	Pashtun Kot	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Faryab	Qaramqol	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Faryab	Qaysar	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Faryab	Qurghan	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Faryab	Shirin Tagab	Livestock (Non-Value Chain)	8200.21/3	Deworming Campaign	Protective measures against liver worms in sheep, goats and cattle	No	ACDI/VOCA	11/1/2009	11/30/2009	Completed
Balkh	Nahri Shahi	Silk	8200.25/1	Distribution of Mulberry Saplings for Silk Growers	Distribution of mulberry saplings for women silk growers in the villages	Yes	ACDI/VOCA	3/1/2013	9/30/2013	Completed
Balkh	Dihdadi	Silk	8200.25/1	Distribution of Mulberry Saplings for Silk Growers	Distribution of mulberry saplings for women silk growers in the villages	Yes	ACDI/VOCA	3/1/2013	9/30/2013	Completed
Balkh	Dawlatabad	Silk	8200.25/1	Distribution of Mulberry Saplings for Silk Growers	Distribution of mulberry saplings for women silk growers in the villages	Yes	ACDI/VOCA	3/1/2013	9/30/2013	Completed
Faryab	Khwaja Sabz Posh	Silk	8200.25/1	Distribution of Mulberry Saplings for Silk Growers	Distribution of mulberry saplings for women silk growers in the villages	Yes	ACDI/VOCA	3/1/2013	9/30/2013	Completed
Faryab	Shirin Tagab	Silk	8200.25/1	Distribution of Mulberry Saplings for Silk Growers	Distribution of mulberry saplings for women silk growers in the villages	Yes	ACDI/VOCA	3/1/2013	9/30/2013	Completed
Jawzjan	Aqcha	Silk	8200.25/1	Distribution of Mulberry Saplings for Silk Growers	Distribution of mulberry saplings for women silk growers in the villages	Yes	ACDI/VOCA	3/1/2013	9/30/2013	Completed
Jawzjan	Fayzabad	Silk	8200.25/1	Distribution of Mulberry Saplings for Silk Growers	Distribution of mulberry saplings for women silk growers in the villages	Yes	ACDI/VOCA	3/1/2013	9/30/2013	Completed

Jawzjan	Shibirghan	Silk	8200.25/1	Distribution of Mulberry Saplings for Silk Growers	Distribution of mulberry saplings for women silk growers in the villages	Yes	ACDI/VOCA	3/1/2013	9/30/2013	Completed
Balkh	Dehdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/12/2013	10/31/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/22/2013	10/31/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/22/2013	10/31/2013	Completed
Balkh	Dehdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	10/1/2013	10/31/2013	Completed
Balkh	Dehdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	10/2/2013	10/31/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/11/2013	10/31/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/15/2013	10/31/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/18/2013	10/31/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/19/2013	10/31/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/26/2013	10/31/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	10/3/2013	10/31/2013	Completed
Samangan	Aybak	Silk	8200.25/1	Distribution of Mulberry Saplings for Silk Growers	Distribution of mulberry saplings for women silk growers in the villages	Yes	ACDI/VOCA	3/1/2013	9/30/2013	Completed
Sari Pul	Sari Pul	Silk	8200.25/1	Distribution of Mulberry Saplings for Silk Growers	Distribution of mulberry saplings for women silk growers in the villages	Yes	ACDI/VOCA	3/1/2013	9/30/2013	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed

Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed

Balkh	Chimtal	Orchard Crops	8200.23/1	Establishment of 100 ha Commercial Almond Orchards	Establishment of new orchards for	Yes	ACDI/VOCA	12/30/2009	10/30/2010	Completed

Balkh	Balkh	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Balkh	Dawlatabad	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Balkh	Sholgara	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Balkh	Kaldar	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Balkh	Shortepa	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Samangan	Feroz Nakhchir	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Samangan	Hazrati Sultan	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Samangan	Ruyi Du Ab	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Samangan	Aybak	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Balkh	Khulm	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Jawzjan	Aqcha	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Jawzjan	Aqcha	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Jawzjan	Fayzabad	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Balkh	Chahar bolak	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Jawzjan	Shibirghan	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Jawzjan	Qarqin	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Sari Pul	Sozma Qala	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Sari Pul	Sari Pul	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Sari Pul	Sari Pul	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Faryab	Dawlatabad	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Faryab	Shirin Tagab	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Faryab	Maymana	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Faryab	Qaysar	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Faryab	Almar	Input and Services / Agribusiness	8200.29	Establishment of 25 2WT Maintenance and Repair Workshops	Establishment of two wheel tractor repair workshops in support of the subsidizes supply of 2WTs to farmers	No	ACDI/VOCA	10/1/2010	9/30/2012	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed

Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2010	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed

Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed

Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	3/1/2011	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed

Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed

Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Shirin Tagab	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Dawlatabad	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Dawlatabad	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Dawlatabad	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Dawlatabad	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Dawlatabad	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Bilchiragh	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Faryab	Qaysar	Orchard Crops	8200.23/10	Establishment of 80 ha orchards in Faryab	Establishment of new fruit orchards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Sari Pul	Sangcharak	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Balkh	Kishindih	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Balkh	Chimtal	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Jawzjan	Khaniqa	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Jawzjan	Qarqin	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Balkh	Chahar Kint	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Samangan	Hazrati Sultan	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Samangan	Hazrati Sultan	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Samangan	Ruyi Du Ab	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Samangan	Dara-I-Sufi Payin	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Faryab	Qaysar	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Jawzjan	Kham Ab	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Jawzjan	Mardyan	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Faryab	Maymana	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Faryab	Gurziwan	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Faryab	Gurziwan	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Sari Pul	Sozma Qala	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Faryab	Bilchiragh	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Jawzjan	Khwaja Du Koh	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Samangan	Dara-I-Sufi Bala	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Sari Pul	Sangcharak	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	9/30/2012	Completed
Balkh	Shortepa	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed

Balkh	Marmul	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Faryab	Almar	Karakul	8200.21	Establishment of Feed Banks through DCA	Grant of winter feed to communities	No	ACDI/VOCA	10/1/2011	10/31/2013	Completed
Faryab	Maymana	Orchard Crops	8200.23/2	Establishment of Orchard Demonstration Plots	Training grounds for showing improved orchard management techniques to those for whom orchards have been established	No	ACDI/VOCA	1/10/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/2	Establishment of Orchard Demonstration Plots	Training grounds for showing improved orchard management techniques to those for whom orchards have been established	No	ACDI/VOCA	1/10/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Orchard Crops	8200.23/2	Establishment of Orchard Demonstration Plots	Training grounds for showing improved orchard management techniques to those for whom orchards have been established	No	ACDI/VOCA	2/1/2011	10/31/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2010	10/31/2013	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2010	10/31/2013	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2010	10/31/2013	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2010	10/31/2013	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2010	10/31/2013	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2010	10/31/2013	Completed
Samangan	Feroz Nakhchir	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2011	10/31/2013	Completed
Faryab	Pashtun Kot	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2011	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2011	10/31/2013	Completed
Faryab	Dawlatabad	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2011	10/31/2013	Completed
Faryab	Shirin Tagab	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2011	10/31/2013	Completed
Faryab	Qaysar	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	6/1/2011	10/31/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2012	10/31/2013	Completed
Jawzjan	Shibirghan	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2012	10/31/2013	Completed
Samangan	Aybak	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2012	10/31/2013	Completed
Sari Pul	Sari Pul	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2012	10/31/2013	Completed
Sari Pul	Sangcharak	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2012	10/31/2013	Completed
Balkh	Chimtal	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Balkh	Dawlatabad	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed

Balkh	Dihdadi	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Balkh	Mazari Sharif	Grapes	8200.11	Establishment of trellised vineayrd demonstration plots	Training grounds for showing trellised vineyard management methods to those who have trellised their vineyards	No	ACDI/VOCA	1/1/2013	10/31/2013	Completed
Balkh	Dihdadi	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Balkh	Khulm	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Balkh	Chimtal	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Balkh	Dawlatabad	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Balkh	Dawlatabad	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Balkh	Balkh	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Samangan	Aybak	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Samangan	Aybak	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Samangan	Hazrati Sultan	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Samangan	Aybak	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Samangan	Aybak	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Samangan	Aybak	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Jawzjan	Shibirghan	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Jawzjan	Shibirghan	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Jawzjan	Darzab	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Jawzjan	Shibirghan	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Jawzjan	Fayzabad	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Sari Pul	Sari Pul	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Sari Pul	Sari Pul	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Sari Pul	Sari Pul	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Sari Pul	Gosfandi	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Sari Pul	Sari Pul	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Faryab	Almar	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Faryab	Qaysar	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Faryab	Kohistan	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Faryab	Kohistan	Input and Services / Agribusiness	8200.4	Grant of 2WTs to Agricultural Cooperatives	Grant of 2WTs to agricultural cooperatives for demonstration and transfer of technology	No	ACDI/VOCA	6/1/2010	10/31/2013	Completed
Faryab	Kohistan	Vegetables (Non-Value Chain)	8200.27/1	Improved Potato Cultivation Demonstration Phase 1	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2010	12/31/2010	Completed
Faryab	Kohistan	Vegetables (Non-Value Chain)	8200.27/1	Improved Potato Cultivation Demonstration Phase 1	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2010	12/31/2010	Completed
Faryab	Kohistan	Vegetables (Non-Value Chain)	8200.27/2	Improved Potato Cultivation Demonstration Phase 2	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	4/1/2011	9/30/2011	Completed
Faryab	Kohistan	Vegetables (Non-Value Chain)	8200.27/2	Improved Potato Cultivation Demonstration Phase 2	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	4/1/2011	9/30/2011	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed

Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/3	Improved Potato Cultivation Demonstration Phase 3	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	11/1/2011	9/30/2012	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Pashtun Kot	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed

Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Faryab	Bilchiragh	Vegetables (Non-Value Chain)	8200.27/4	Improved Potato Cultivation Demonstration Phase 4	Training of farmers in improved cultivatiotion of potato	No	ACDI/VOCA	1/1/2013	9/30/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Chimtal	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Chimtal	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Chimtal	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Chimtal	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Chimtal	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Chimtal	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Chimtal	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Chimtal	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Faryab	Andkhoy	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Faryab	Andkhoy	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed

Faryab	Andkhoy	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Faryab	Andkhoy	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Faryab	Andkhoy	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Faryab	Andkhoy	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Faryab	Andkhoy	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Faryab	Andkhoy	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Faryab	Andkhoy	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Faryab	Andkhoy	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Jawzjan	Mardyan	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Jawzjan	Mardyan	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Jawzjan	Mardyan	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Jawzjan	Mardyan	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Jawzjan	Mardyan	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Jawzjan	Mardyan	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Jawzjan	Mardyan	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Jawzjan	Mardyan	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Jawzjan	Mardyan	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Jawzjan	Mardyan	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Samangan	Aybak	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Samangan	Aybak	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Samangan	Aybak	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Samangan	Aybak	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Samangan	Aybak	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Samangan	Aybak	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Samangan	Aybak	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Samangan	Aybak	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Samangan	Aybak	Karakul	8200.21	Livestock Extension Training through DCA	Livestock extension training to livestock owners men and women	Yes	ACDI/VOCA	10/1/2010	9/30/2013	Completed
Samangan	Feroz Nakhchir	Input and Services / Agribusiness	8200.11	Manufactruing of Concrete Trellis Post	Set up of concrete post manufacturing businesses for trellising program	No	ACDI/VOCA	6/12/2009	10/31/2013	Completed
Faryab	Maymana	Input and Services / Agribusiness	8200.11	Manufactruing of Concrete Trellis Post	Set up of concrete post manufacturing businesses for trellising program	No	ACDI/VOCA	6/12/2009	10/31/2013	Completed
Faryab	Qaysar	Input and Services / Agribusiness	8200.11	Manufactruing of Concrete Trellis Post	Set up of concrete post manufacturing businesses for trellising program	No	ACDI/VOCA	6/12/2009	10/31/2013	Completed
Sari Pul	Sangcharak	Input and Services / Agribusiness	8200.11	Manufactruing of Concrete Trellis Post	Set up of concrete post manufacturing businesses for trellising program	No	ACDI/VOCA	6/12/2009	10/31/2013	Completed
Balkh	Balkh	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Khulm	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Nahri Shahi	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Zari	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Shortepa	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Dawlatabad	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Chahar Bolak	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Chimtal	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Sholgara	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Kishindih	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Chahar Kint	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Kaldar	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Dihdadi	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Faryab	Almar	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed

Faryab	Bilchiragh	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Faryab	Dawlatabad	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Faryab	Ghormach	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Faryab	Gurziwan	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Faryab	Khani Chahar Bagh	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Faryab	Khwaja Sabz Posh	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Faryab	Kohistan	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Faryab	Pashtun Kot	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Faryab	Qaramqol	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Faryab	Qaysar	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Faryab	Qurghan	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Faryab	Shirin Tagab	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Jawzjan	Aqcha	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Jawzjan	Darzab	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Jawzjan	Fayzabad	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Jawzjan	Kham Ab	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Jawzjan	Khaniqa	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Jawzjan	Khwaja Du Koh	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Jawzjan	Mangajek	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Jawzjan	Qarqin	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Jawzjan	Qush Tepa	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Jawzjan	Mardyan	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Jawzjan	Shibirghan	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Samangan	Feroz Nakhchir	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Samangan	Hazrati Sultan	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Samangan	Aybak	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Samangan	Dara-I-Sufi Bala	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Samangan	Dara-I-Sufi Payin	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Samangan	Khuram Wa Sarbagh	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Sari Pul	Sari Pul	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Sari Pul	Sangcharak	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Sari Pul	Kohistanat	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Sari Pul	Sozma Qala	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Sari Pul	Sayyad	Melon Fly Control (Non-Value Chain)	8200.1&2	Melon Fly Control Training	Melon fly awareness campaign	No	ACDI/VOCA	5/2/2009	6/2/2009	Completed
Balkh	Khulm	Orchard Crops	8200.16	Pheromone mating disruption in khulm Pomagranet garden	Application of pheromone mating disruption substance in pomegranate orchards	No	ACDI/VOCA	4/1/2011	10/1/2011	Completed
Jawzjan	Shibirghan	Silk	8200.25/1	Silkworm Rearing Training Phase 1	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Balkh	Nahri Shahi	Silk	8200.25/1	Silkworm Rearing Training Phase 1	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Balkh	Marmul	Silk	8200.25/1	Silkworm Rearing Training Phase 1	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Faryab	Pashtun Kot	Silk	8200.25/1	Silkworm Rearing Training Phase 1	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Sari Pul	Gosfandi	Silk	8200.25/1	Silkworm Rearing Training Phase 1	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Samangan	Aybak	Silk	8200.25/1	Silkworm Rearing Training Phase 1	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Balkh	Dihdadi	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Balkh	Dawlatabad	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Jawzjan	Shibirghan	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Jawzjan	Shibirghan	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Jawzjan	Mangajek	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Sari Pul	Sari Pul	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Samangan	Khuram Wa Sarbagh	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Faryab	Pashtun Kot	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Jawzjan	Shibirghan	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Jawzjan	Mangajek	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Samangan	Aybak	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Jawzjan	Fayzabad	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Faryab	Khwaja Sabz Posh	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Jawzjan	Aqcha	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Balkh	Dawlatabad	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed

Balkh	Dihdadi	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Faryab	Shirin Tagab	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Sari Pul	Sari Pul	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Balkh	Dihdadi	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Balkh	Dawlatabad	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Faryab	Pashtun Kot	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Faryab	Khwaja Sabz Posh	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Jawzjan	Shibirghan	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Jawzjan	Aqcha	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Samangan	Aybak	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Samangan	Aybak	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Sari Pul	Sari Pul	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Sari Pul	Sari Pul	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Balkh	Mazari Sharif	Vegetables (Non-Value Chain)	8200	Strawberry Seedling Demonstration	Strawberry planting demonstrations	No	ACDI/VOCA	11/1/2009	6/15/2010	Completed
Balkh	Dihdadi	Vegetables (Non-Value Chain)	8200	Strawberry Seedling Demonstration	Strawberry planting demonstrations	No	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Balkh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Balkh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Balkh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Dawlatabad	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Chahar Kint	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Chahar Kint	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Chahar Bolak	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Chahar Bolak	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Chahar Bolak	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Chahar Bolak	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Chimtal	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed

Balkh	Chimtal	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Dawlatabad	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Dawlatabad	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Kaldar	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Kaldar	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Kishindih	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Kishindih	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Khulm	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Marmul	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Sholgara	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Shortepa	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Shortepa	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Shortepa	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed

Balkh	Zari	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Zari	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Kishindih	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Dihdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/3/2013	11/3/2013	Completed
Balkh	Nahri Shahi	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	Yes	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Chimtal	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	Yes	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Almar	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Almar	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Andkhoy	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Andkhoy	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Kohistan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Bilchiragh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Bilchiragh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Dawlatabad	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Dawlatabad	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Ghormach	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Ghormach	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Ghormach	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed

Faryab	Ghormach	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Gurziwan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Gurziwan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Khani Chahar Bagh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Kohistan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Pashtun Kot	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Qaysar	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Qaysar	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Qaysar	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Qaramqol	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Qurghan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Shirin Tagab	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Faryab	Shirin Tagab	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed

Faryab	Shirin Tagab	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Jawzjan	Darzab	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Jawzjan	Fayzabad	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Jawzjan	Kham Ab	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Jawzjan	Khaniqa	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Jawzjan	khwaja Du Koh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Jawzjan	Shibirghan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Jawzjan	Mangajek	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Jawzjan	Mardyan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Jawzjan	Qarqin	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Jawzjan	Shibirghan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Jawzjan	Shibirghan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Jawzjan	Qush Tepa	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Aybak	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Dara-I-Sufi Bala	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Dara-I-Sufi Bala	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Dara-I-Sufi Payin	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Dara-I-Sufi Payin	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Hazrati Sultan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed

Samangan	Hazrati Sultan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Hazrati Sultan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Khuram Wa Sarbagh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Khuram Wa Sarbagh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Khuram Wa Sarbagh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Ruyi Du Ab	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Ruyi Du Ab	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Ruyi Du Ab	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Ruyi Du Ab	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Dara-I-Sufi Payin	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Hazrati Sultan	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Samangan	Feroz Nakhchir	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Sari Pul	Balkhab	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Gosfandi	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Sari Pul	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Sangcharak	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Sari Pul	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Sayyad	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Sozma Qala	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed

Sari Pul	Kohistanat	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Kohistanat	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Sari Pul	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	Yes	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Balkh	Dihdadi	Dairy (Non-Value Chain)	8200.2	Support to BLDU through Granting Ice-cream Making Equipment	Diversification of dairy products into more profitable	No	ACDI/VOCA	6/1/2011	8/30/2013	Completed
Jawzjan	Shibirghan	Karakul	8200.21	Support to DAIL Karakul Farm through DCA	Support to the karakul farm to increase the health of pure-bred Karakul Sheep	No	ACDI/VOCA	10/1/2011	3/31/2012	Completed
Balkh	Dihdadi	Karakul	8200.21	Support to DAIL Karakul Farm through DCA	Support to the karakul farm to increase the health of pure-bred Karakul Sheep	No	ACDI/VOCA	10/1/2011	3/31/2012	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.35	Support to MBDFPA with establishment of a net café for improving market linkages	Increasing market linkages through internet services	No	ACDI/VOCA	6/20/2010	10/31/2013	Completed
Balkh	Mazari Sharif	Silk	8200.25	Support to RMHC through Granting Automated Silk Reeling Machine	Increasing the capacity of RMHC's silk processing capacity	Yes	ACDI/VOCA	5/1/2013	10/31/2013	Completed
Balkh	Sholgara	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Faryab	Pashtun Kot	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Jawzjan	Aqcha	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Jawzjan	Fayzabad	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Jawzjan	Shibirghan	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Samangan	Aybak	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Sari Pul	Sari Pul	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Balkh	Balkh	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Samangan	Hazrati Sultan	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	4/1/2011	6/30/2012	Completed
Faryab	Khwaja Sabz Posh	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	4/1/2011	6/30/2012	Completed
Balkh	Mazari Sharif	Wool (Non-Vlaue Chain)	8200.26/1	Wool Spinning Wheel Training Phase 1	Training of women wool spinners and distribution of spinning wheels	Yes	ACDI/VOCA	3/7/2010	9/7/2010	Completed
Balkh	Dawlatabad	Wool (Non-Vlaue Chain)	8200.26/2	Wool Spinning Wheel Training Phase 2	Training of women wool spinners and distribution of spinning wheels	Yes	ACDI/VOCA	12/1/2010	7/31/2011	Completed
Faryab	Andkhoy	Wool (Non-Vlaue Chain)	8200.26/2	Wool Spinning Wheel Training Phase 2	Training of women wool spinners and distribution of spinning wheels	Yes	ACDI/VOCA	12/1/2010	7/31/2011	Completed
Samangan	Aybak	Wool (Non-Vlaue Chain)	8200.26/2	Wool Spinning Wheel Training Phase 2	Training of women wool spinners and distribution of spinning wheels	Yes	ACDI/VOCA	12/1/2010	7/31/2011	Completed
Jawzjan	Shibirghan	Wool (Non-Vlaue Chain)	8200.26/2	Wool Spinning Wheel Training Phase 2	Training of women wool spinners and distribution of spinning wheels	Yes	ACDI/VOCA	12/1/2010	7/31/2011	Completed
Sari Pul	Sari Pul	Wool (Non-Vlaue Chain)	8200.26/2	Wool Spinning Wheel Training Phase 2	Training of women wool spinners and distribution of spinning wheels	Yes	ACDI/VOCA	12/1/2010	7/31/2011	Completed
Balkh	Dihdadi	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Balkh	Khulm	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Samangan	Aybak	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Jawzjan	Fayzabad	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Faryab	Maymana	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Balkh	Khulm	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Jawzjan	Khwaja Du Koh	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Balkh	Dihdadi	Wheat	8200.28	Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Faryab	Andkhoy	Wheat	8200.28	Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Samangan	Aybak	Wheat	8200.28	Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Balkh	Dihdadi	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Balkh	Dawlatabad	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed

Faryab	Khwaja Sabz Posh	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Samangan	Aybak	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Sari Pul	Sari Pul	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Sari Pul	Sari Pul	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Balkh	Marmul	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/10/2013	28/10/2013	Completed
Balkh	Marmul	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/10/2013	31/10/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	22/10/2013	19/11/2013	Completed
Balkh	Dehdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	22/10/2013	6/11/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/11/2013	11/30/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/11/2013	22/11/2013	Completed
Jawzjan	Fayzabad	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/10/2013	16/11/2013	Completed
Jawzjan	Fayzabad	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/10/2013	21/11/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/10/2013	13/11/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	20/10/2013	10/11/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/11/2013	15/11/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/11/2013	23/11/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	16/11/2013	23/11/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	16/11/2013	22/11/2013	Completed

ANNEX VI - IDEA-NEW GRANTS STATUS AS OF 31 DECEMBER 2013 REPORT

Eastern Region

Grant or Concept Number	Concept Approved by Project Director	Number of Awards	Grant Status	Start Date of Grant	End Date of Grant	Type of Grant	Grantee Objectives or Deliverables	Linked Value Chain
G-BDG-002	Approved	1	Closed	1-Sep-11	30-Jun-12	In-Kind	Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard	N/A
G-BDG-003	Approved	1	Closed	1-Sep-11	30-Jun-12	In-Kind	Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard	N/A
G-BDG-006	Approved	1	Closed	9-Oct-11	8-Oct-13	FOG	The main objective of DCA-VET is to protect and improve the health of existing livestock and to increase livestock production in Afghanistan.	N/A
G-JAA-001	Approved	1	Closed	11-Nov-09	28-Jan-10	In-Kind	Increase production of printed labels for boxes.	Vegetable
G-JAA-003	Approved	1	Closed	20-Feb-10	19-May-10	In-Kind	will create jobs which directly meets IDEA-NEW objectives.	N/A
G-JAA-004	Approved	1	Closed	20-Mar-10	19-Jul-10	In-Kind	This business will create 15 job opportunities for local Afghans. In addition, it substitutes imports of vermicelli and noodles from abroad.	Food
G-JAA-005	Approved	1	Closed	1-Mar-10	30-Apr-10	In-Kind	1. Job creation opportunity 2. Rural benefits 3. Marketing linkages to other IDEA NEW activity	Vegetable/ Fresh fruits
G-JAA-006	Approved	1	Closed	6-Mar-10	5-Aug-10	In-Kind	Establish district-based Veterinary Field Units (VFUs) throughout Afghanistan	Poultry
G-JAA-008	Approved	1	Completed- Not Closed	1-Apr-10	31-Aug-10	In-Kind	1.Job creation opportunity 2.Market availiblity for products 3.export quality products	Food
G-JAA-009	Approved	1	Completed- Not Closed	1-Jul-10	30-Jun-11	In-Kind	·Support the sustainable delivery of animal health services at community level	N/A
G-JAA-010	Approved	1	Completed- Not Closed	1-Jul-10	30-Jun-11	In-Kind	This business will create 28 job opportunities for local Afghans. In addition, it substitutes the export of Raw marble stone from Afghanistan to Pakistan.	N/A
G-JAA-012	Approved	1	Completed- Not Closed	1-Jul-10	31-Oct-10	In-Kind	This business will create 20 job opportunities for local Afghans. In addition, it substitutes imports of tricycle from abroad.	N/A
G-JAA-014	Approved	1	Closed	1-Jul-10	15-Jun-11	In-Kind	Enhance the range of services the VFUs can offer to their clients as well as their earning capacity.	Poultry

G-JAA-015	Approved	1	Closed	20-May-10	19-Jul-10	In-Kind	These activities will improve people's health, encourage better hygiene practices, and reduce cases of waterborne disease and better access to clean water	N/A
G-JAA-016	Approved	1	Closed	1-Jun-10	31-Jul-10	In-Kind	The overall objective of IDEA-NEW is to accelerate broad-based, sustainable economic development in the Eastern Region, providing the population with licit livelihood options, and contributing to the elimination of poppy production as an economic element	N/A
G-JAA-017	Approved	1	Closed	1-Sep-10	28-Feb-11	In-kind	this initial support will enable AIBM to develop programmes specifically for women in these three provinces, to secure female students, and eventually to develop a self-sustaining programme based on fees.	N/A
G-JAA-019	Approved	1	Closed	1-Jul-10	31-Aug-10	In-Kind	to move the lumber to Jalalabad or to Marko to chop them and move them back home which result in increased costs	N/A
G-JAA-025	Approved	1	Closed	1-Aug-10	5-Jan-11	In-Kind	1)Construction of building to accommodate new machinery. 2) Hiring of 13 New staff members. 3) Purchased Raw Materials and increase the production and improve quality. 4)Purchased Cartons form Riaz Packages Factory	N/A
G-JAA-026	Approved	1	Completed- Not Closed	1-Aug-10	5-Jan-11	In-Kind	1)AISA Registration 2)Increase production. 3)Construction of building and Hiring 8 new staff member.	N/A
G-JAA-030	Approved	1	Completed- Not Closed	1-Aug-10	31-Jan-11	In-kind	This business will create 5 job opportunities for local Afghans. In addition, it substitutes imports of off season vegetable from Pakistan.	Vegetable
G-JAA-032	Approved	1	Completed- Not Closed	1-Dec-10	31-May-11	In-Kind	To help the local and existing businesses to expand their operation and build their capacities, 2) Up-grade their existing technology to produce better quality and with better production capacity, 3) Help create new jobs in the sector	N/A
G-JAA-033	Approved	1	Closed	1-Oct-10	31-Dec-10	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-034	Approved	1	Closed	1-Nov-10	31-Dec-10	In-Kind	The overall objective of IDEA-NEW is to assist formers and community by providing better irrigation water for cultivation of licit corps and establishment of orchards In the eastern region.	Orchard Crop
G-JAA-035	Approved	1	Closed	1-Nov-10	31-Jan-11	In-Kind	The Green house onwer will be able to produce and supply the best quality vegetable from greenhouse such as Cucumber, Tomato, Okra, Marrow, and Pepper in off season to the local markets in the province, and would like to grow various crops of the vegetables in Greenhouses.	Vegetable
G-JAA-036	Approved	1	Closed	1-Nov-10	31-Jan-11	In-Kind	The Green house onwer will be able to produce and supply the best quality vegetable from greenhouse such as Cucumber, Tomato, Okra, Marrow, and Pepper in off season to the local markets in the province, and would like to grow various crops of the vegetables in Greenhouses.	Vegetable

G-JAA-037	Approved	1	Completed- Not Closed	1-Dec-10	31-Mar-11	In-kind	1) Construction of New building to accommodate new machinery 2)Purchasing of raw material as mention in grants application 3)Providing and submission of monthly sale report to the grants section.	N/A
G-JAA-038	Approved	1	Closed	1-Dec-10	1-Dec-11	FOG	The poultry adviser will provide help to all breeder farms, association farmers, slaughter house and feed mills in Eastern Region. IDEA-NEW is supporting SPFA and these will directly strengthen the SPFA capacity. It will also help the poultry industry players to learn the new technology and adopt it. All these areas cover IDEA-NEW objectives.	Poultry
G-JAA-039	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	The overall objective of IDEA-NEW is to assist formers and community by providing better services so by implementation of this project it will provide irrigation water for cultivation of licit corps, bring more land into production and also numerous orchards will be established in the region.	N/A
G-JAA-040	Approved	1	Completed- Not Closed	2-Jan-11	15-Mar-13	In-Kind	1) Construction of new building to accommodate new machineries in. 2) Purchasing of raw material mentioned in grants application. 3) Hiring of 35 new employees. 4) Increase the production and provide sale reports to IDEA NEW Technical Section as well as to grants section on monthly basis.	
G-JAA-041	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-042	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-043	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-044	Approved	1	Closed	3-Jan-11	2-Apr-11	In-Kind	it will provide irrigation water for cultivation of licit corps, bring more land into production and also numerous orchards will be established in the region	Orchard Crop
G-JAA-045	Approved	1	Closed	6-Feb-11	5-Jun-11	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A

G-JAA-046	Approved	1	Closed	2-Jan-11	15-Feb-11	In-Kind	enabling formers to irrigate about 3000 thousand jerib land and orchard and protect the loses of irrigation water	Orchard Crop
G-JAA-047	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	This will create 6 job opportunities in the rural area. Job creation is one of the main strategic objectives of IDEA-NEW. This also changes the production system from the decades old technology to relatively modern technology	N/A
G-JAA-048	Approved	1	Closed	15-Jan-11	14-Apr-11	In-Kind	this reservoir will enable farmers to irrigate about 100 jeribs land and orchard	Orchard Crop
G-JAA-049	Approved	1	Closed	2-Jan-11	7-Jan-11	In-Kind	Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project.	N/A
G-JAA-050	Approved	1	Closed	2-Jan-11	30-Apr-11	In-Kind	1) AISA Registration 2) Hiring of 4 new employees. 3) Providing production to the market.	N/A
G-JAA-051	Approved	1	Closed	Start Date of Grant	31-Jul-11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	Honey
G-JAA-052	Approved	1	Closed	3-Apr-11	31-Jul-11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	Honey
G-JAA-053	Approved	1	Completed- Not Closed	3-Apr-11	31-Jul-11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	Honey
G-JAA-054	Approved	1	Closed	3-Apr-11	31-Jul-11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	Honey
G-JAA-059	Approved	1	Completed- Not Closed	10-Apr-11	9-Aug-11	In-Kind	Ghulam Ali off season vegetable production green house is support to the farmers and consumers in Nangarhar province.	Vegetable
G-JAA-060	Approved	1	Closed	22-Mar-10	3-Apr-11	FOG	IDEA-NEW also wants to facilitate sales to the high value customers which will bring more income to the Afghan farmers.	
G-JAA-061	Approved	1	Completed- Not Closed	17-Apr-11	30-Nov-11	In-Kind	1) Establish local Broiler breeder farms and produce local hatching eggs, 2) Support the local hatcheries, 3) Insure the smooht supply of day old chicks to to local farmers, 4) Create linkages between the poultry associaiton and hatchery owners	Poultry
G-JAA-062	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-063	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A

G-JAA-064	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-065	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-066	Approved	1	Closed	15-May-11	14-Aug-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development.	N/A
G-JAA-067	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-068	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-069	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-070	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-071	Approved	1	Closed	1-Jun-11	31-Aug-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-072	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A

G-JAA-074	Approved	1	Closed	1-Jun-11	1-Oct-11	In-kind	The overall objective of IDEA-NEW is to accelerate broad-based, sustainable economic development in the Eastern Region, providing facility for transpering of licit agriculture production to in order to eliminate poppy production,This project will enable farmers to transfer thier production to the market in a good shap and on time and as well this sanitation project will avoid the spread of any kinds of diseases.	N/A
G-JAA-075	Approved	1	Closed	1-Jun-11	1-Sep-11	In-Kind	The overall objective of IDEA-NEW is to accelerate broad-based, sustainable economic development in the Eastern Region, providing facility for transpering of licit agriculture production to in order to eliminate poppy production.	N/A
G-JAA-76	Approved	1	Closed	15-Jun-11	15-Oct-11	In-Kind	1) Grantee should Purchase Fruit Washer Machine when IDEA-NEW is procuring other requested items in the budget sheet and provide IDEA-NEW with receipts 2) Grantee Should purchase pulp from Surkhroad Packing facility.	Food
G-JAA-077	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report to IDEA-NEW technical section	N/A
G-JAA-078	Approved	1	Closed	15-Jun-11	1-Sep-11	in-Kind	Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. Offer services to the community. Create friendly and safe environment.	N/A
G-JAA-079	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. Offer services to the community. Create friendly and safe environment.	N/A
G-JAA-80	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	1) AISA registration 2) Purchase raw materials, Increase Production and provide Bi weekly report to technical section and Hiring of 6 new employees	Food
G-JAA-81	Approved	1	Closed	16-Jun-11	20-Jun-12	In-Kind	Unskilled Labor from starting of Project till end of Project, loading and unloading of material and storage facility will be the community contribution	N/A
G-JAA-086	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable

G-JAA-094	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	IDEA-NEW plans to help new Agribusinesses to emerge which have the capacity to substitute the imports season and off season vegetable from Pakistan and create more jobs opportunities for local Afghans.This project will motivate farmers for applying new technology.	Vegetable
G-JAA-097	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-098	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-099	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	his project will find linkages to Surkhroad Packing facility and will motivate farmers for applying new technology.	Vegetable
G-JAA-102	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-109	Approved	1	Completed- Not Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-111	Approved	1	Completed- Not Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-112	Approved	1	Completed- Not Closed	15-Aug-11	30-Sep-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-113	Approved	1	Closed	15-Aug-11	31-Dec-11	In-kind	This business will create 2 job opportunities in the rural area. Job creation is one of the main strategic objectives of IDEA-NEW. This activity will also Improve quality and quantity of fruits in the eastern region by transferring pollen and fertilization in the Orchards.	Orchard Crop
G-JAA-117	Approved	1	Completed- Not Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-118	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	This activity will also Improve quality and quantity of fruits in the eastern region by transferring pollen and fertilization in the Orchards.	Orchard Crop

G-JAA-121	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-122	Approved	1	Completed- Not Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-123	Approved	1	Completed- Not Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-125	Approved	1	Completed- Not Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-128	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis	Honey
G-JAA-135	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-136	Approved	1	Completed- Not Closed	15-Jun-11	30-Sep-11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-137	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	(1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-145	Approved	1	Closed	21-Aug-11	30-Nov-11	In-Kind	1) AISA registration and potatoes chips association membership. 2) Hiring of 9 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	Food
G-JAA-146	Approved	1	Closed	21-Aug-11	30-Nov-11	In-Kind	1) AISA registration and potatoes chips association membership. 2) Hiring of 10 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	Food

G-JAA-148	Approved	1	Completed- Not Closed	1-Sep-11	30-Nov-11	In-Kind	1) Hiring of one new employee . 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-149	Approved	1	Closed	1-Sep-11	30-Nov-11	In-Kind	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-150	Approved	1	Closed	1-Sep-11	30-Sep-11	In-Kind	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-151	Approved	1	Closed	1-Sep-11	30-Sep-11	In-Kind	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-152	Approved	1	Closed	1-Sep-11	30-Sep-11	In-Kind	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-153	Approved	1	Closed	7-Aug-11	31-Aug-11	In-Kind	Maintaining of goods record and Providing sale report on biweekly basis	N/A
G-JAA-154	Approved	1	Cancelled	16-Oct-11	Cancelled	In-Kind	Create jobs	N/A
G-JAA-162	Approved	1	Completed- Not Closed	23-Apr-13	30-Jun-13	In-Kind	Increase sales	N/A
G-JAA-163	Approved	1	Completed- Not Closed	4-Jun-13	20-Nov-13	In-Kind	Increase sales	Honey
G-JAA-164	Approved	1	Closed	16-Jun-13	15-Nov-13	In-Kind	Increase sales	Orchard Crop and Fresh Vegetables
G-JAA-165	Approved	1	Closed	27-May-13	25-Nov-13	In-Kind	Increase sales	Wheat and oil seeds
G-JAA-166	Approved	1	Cancelled	1-Jun-13	Cancelled	In-Kind	Increase sales	N/A
G-JAA-167	Approved	1	Closed	9-Jun-13	31-Oct-13	In-Kind	Increase sales	Poultry
G-JAA-168	Approved	1	Completed- Not Closed	22-May-13	31-Oct-13	In-Kind	Increase sales	Orchard Crop and Fresh Vegetables
G-JAA-170	Approved	1	Completed- Not Closed	3-Jun-13	31-Oct-13	In-Kind	Increase sales	Vegetable
G-JAA-171	Approved	1	Closed	12-Jun-13	31-Oct-13	In-Kind	Increase sales	Wheat
G-JAA-172	Approved	1	Closed	22-Jul-13	20-Nov-13	In-Kind	Increase sales	Wheat
G-JAA-173	Approved	1	Completed- Not Closed	22-Jul-13	20-Nov-13	In-Kind	Increase sales	Wheat
G-JAA-174	Approved	1	Completed- Not Closed	21-Jul-13	15-Nov-13	In-Kind	Increase sales	Wheat and oil seeds
G-JAA-175	Approved	completed-not closed	Active	22-Jul-13	2-Dec-13	In-Kind	Sales increases, quality improvement, and jobs creation	Wheat
G-JAA-176	Approved	1	Completed- Not Closed	25-Jul-13	20-Nov-13	In-Kind	Increase sales	Food
G-JAA-177	Approved	1	Completed- Not Closed	25-Jul-13	20-Nov-13	In-Kind	Increase sales	Orchard Crop
G-JAA-178	Approved	1	Completed- Not Closed	25-Jul-13	20-Nov-13	In-Kind	Increase sales	Food

G-JAA-179	Approved	1	Completed- Not Closed	25-Jul-13	20-Nov-13	In-Kind	Increase sales and create jobs.	Food
G-JAA-180	Approved	1	Completed- Not Closed	4-Aug-13	2-Dec-13	In-Kind	Increase sales and improve product quality.	Food
G-JAA-181	Approved	1	Completed- Not Closed	4-Aug-13	10-Nov-13	In-Kind	Increase sales.	Wheat and oil seeds
G-JAA-182	Approved	1	Completed- Not Closed	5-Aug-13	20-Nov-13	In-Kind	Increase sales.	N/A
G-JAA-183	Approved	1	Closed	4-Aug-13	31-Oct-13	In-Kind	Increase production capacity by 50 %.	N/A
G-JAA-184	Approved	1	Closed	29/08/2013	31-Oct-13	In-Kind	Increase sales.	Wheat and oil seeds
G-JAA-185	Approved	1	Cancelled	21-Aug-13	Cancelled	In-Kind	Increased efficiency, access to credit, and increased sales	N/A
G-JAA-186	Approved	1	Closed	21-Aug-13	31-Oct-13	In-Kind	Increase sales	Oil Seeds
G-KBL-001	Approved	1	Closed	11-Nov-09	13-Feb-10	In-Kind	permanent jobs for the local people and create licit economic opportunities	N/A
G-KBL-004	Approved	1	Completed- Not Closed	4-Aug-13	31-Oct-13	In-Kind	Increase sales and build the capacity of its members by providing them poultry farming best practices training.	Poultry
G-KBL-005	Approved	1	Completed- Not Closed	4-Aug-13	20-Nov-13	In-Kind	Increase quality of dairy products and increase sales	Orchard Crop
G-KBL-007	Approved	1	Completed- Not Closed	28-Jul-13	31-Oct-13	In-Kind	Increase quality of biscuits.	Wheat
G-KBL-008	Approved	1	Completed- Not Closed	24-Jul-13	20-Nov-13	In-Kind	Increase sales.	Wheat and oil seeds
G-KBL-009	Approved	1	Active	29-Jul-13	25-Jan-14	In-Kind	Increase sales.	Wheat and oil seeds
G-KBL-010	Approved	1	Completed- Not Closed	29-Jul-13	3-Dec-13	In-Kind	Increase sales.	
G-KBL-011	Approved	1	Completed- Not Closed	4-Aug-13	20-Nov-13	In-Kind	Increase production by 100%	Food
G-KBL-012	Approved	1	Closed	4-Aug-13	31-Oct-13	In-Kind	Increase sales by and create jobs.	Poultry
G-KBL-013	Approved	1	Closed	21-Aug-13	20-Nov-13	In-Kind	Establishment of worm composting beds and linkages to waste collection in various institutions.	Orchard Crop and Fresh Vegetables
DISAPPROVED/CANCELLED GRANTS OR CONCEPTS								
G-JAA-011	Approved	1	Not approved			In-Kind		
G-JAA-013	Approved	1	Not approved			In-Kind		
G-JAA-022	Approved	1	Not Approved by Regional Director			In-Kind		
G-JAA-024	Approved	1	Not Approved by Regional Director			In-Kind		
G-JAA-082	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-084	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-087	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-088	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-089	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-090	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-091	Approved	1	Rejected by Review Committee			In-Kind		

G-JAA-092	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-093	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-096	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-100	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-101	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-103	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-104	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-105	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-106	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-107	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-108	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-110	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-114	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-115	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-116	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-119	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-120	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-124	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-126	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-127	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-129	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-130	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-131	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-132	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-133	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-138	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-139	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-140	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-141	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-142	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-143	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-144	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-155						In-Kind		
G-JAA-156	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-157	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-158	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-159	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-160	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-161	Approved	1	Rejected by Review Committee			In-Kind		
G-KBL-006	Approved	1	Cancelled before award					

	Approved	25	Not Approved			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		N/A
	Approved	1	Rejected by Review Committee			In-Kind		Vegetable
	Approved	1	Selected by committee members			In-Kind		N/A
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	25	Grantees didn’t respond			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	2	Rejected by Review Committee			In-Kind		
		1	Rejected by Review Committee			In-Kind		
		1	Rejected by Review Committee			In-Kind		
		1	Rejected by Review Committee			In-Kind		
		2	Rejected by Review Committee			In-Kind		
	Approved	1	RFA issued but no potential grantee was found			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	1	Linked with CHAMP			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	3	RFA issued but no potential grantee was found			In-Kind		

Northern Region

IDEA-NEW GRANTS STATUS AS OF 31 DECEMBER 2013 REPORT										
Name of Grantee	**District/ Province**	**Concept Approved by Evaluation Committee**	**Concept Approved by Project Director**	**# of Awards**	**Grant Status**	**Start Date**	**Type**	**Duration**	**Deliverables**	**Linked to Value Chain**
Approved Grants										
Joint Development Associates (JDA)	Karte Parsa, Next to Hashim Barat School, Mazar-e-Sharif,	Approved	Approved	1	Completed Closed-Out	May 21/09	Fixed Obligation Grant	4 months	Training of 64 farmer trainers Conducting 2,500 training sessions Training 75,000 farmers 10,000 Nos farmer info leaflets 5,000 Nos awareness posters 5 Nos one-minute radio messages	This Grant was under Vegetables value chain. The actiity helped farmers to protect melon crops from melon fly pests
International Assistance	Maimana, Faryab	Approved	Approved	2	Completed Closed-Out	Jun 10/09	Purchase Order	3 months	30,000 melon bags stitched by widows	actiity helped farmers to protect melon crops from melon fly pests
Agriculture Associations: **- Kawsar** **- Balkhe Bastan** **- Khurasan** **- Bahar** **- Motmaen** **- Bawar**	 Balkh Balkh Jawzjan Saripul Samangan Faryab	Approved	Approved	24	Completed Closed-Out	Sep 5/09 Sep 1/09 Sep 1/09 Sep 15/09 Sep 15/09 Oct 28/09 Nov 8/09 Nov 1/09 Nov 9/09 Dec 12/09 Nov 30/10 Nov 30/10 Jan 2011 May 2011	In-kind grant	9 months	97 Nos tractors & implements 20,000 harvest baskets 25 Nos harvest basket carts 2,000 Felco 610 saws 2,070 Nos Felco 5 shears 5,000 eye goggles 5,000 kg wettable sulphur 25,000 liters horticulture oil 10,000 Nos safety gloves 8,500 liters 1.5EC Deltamethrin 2,200 Felco 611 saws 2,500 Felco 5 shears 10,000 kg wettable sulphur 50 knapsack sprayers	This Grant was under input Supply & Services value chain. Ag Associations were trained to be the wholesalers to Ag retailers in the input supply.
Khulm Farmer Community	Khulm, Balkh	Approved	Approved	1	Completed Closed-Out	Mar 29/10	In-Kind Grant	3 months	Used 62 kgs SPLAT EC for pomegranate carob moth control imported from ICSA Technologies	actiity helped farmers to protect pomogranate crops from carab moth pests
Dutch Committee for Afghanistan (DCA)	Mazar-e-Sharif, Maimana, Faryab Shiberghan, Jawzjan	Approved	Approved	1	Completed	Apr 1/10	Cost reimbursement grant	3.5 years	Animal health & husbandry to 270,000 households Generate sales >$900,000 in year 1 of vet goods, vaccines, medicines, vet service) thru VFUs to livestock owners & $1,120,000 sales in Year 2 Training of 94 VFU staff in Year 1 and 109 persons in Year 2 Establish 15 Nos new VFUs Cashmere target of 10MT in Yr 1 and 15MT in Yr 2; Sales in two years >$300,000 Establish 25 Nos winter feed banks	This Grant was under Improved Animal Health value chain. The actiity helped farmers to protect livestock from diseases thru VFUs and their vaccines & medicines

									Deliverables in Year 3 Treatment & vaccination thru VFUs of 150,000 livestock benefiting 35,000 owners Establish 100 farmer groups (40 female & 60 male) each having 15 members and trained on Karakul and Cashmere value chain Cashmere trader will provide a store/warehouse to collect, grade, record and pay for cashmere. VFUs will link the producers to the trader Karakul trader will provide awareness on improved quality in processing and production of quality pelts. BVWs and VFUs will provide animal health to karakul flocks 20 female extension workers will be trained on extension messages to women farmers	
Dept of Agriculture	Maimana, Faryab	Approved	Approved	1	Completed Closed-Out	Feb 21/10	In-Kind Grant	1 month	2,300 pine trees for re-forestation	N/A
Dept of Agriculture	Sari Pul	Approved	Approved	1	Completed Closed-Out	Mar 10/10	In-Kind Grant	1 month	2,000 pine trees for re-forestation	N/A
Rabia Maryam Handicrafts Co	Mazar-e-Sharif	Approved	Approved	1	Completed Closed-Out	Feb 2/10	Fixed Obligation grant	3 months	Commercial breeding of silkworms by 400 women Silkworm eggs purchased from MAIL 4,000 kgs of fresh silk production	This Grant was under Silk value chain. The actiity helped rural women in commercial breeding of silkworms and earn a livelihood from sale of cocoons
Tela village, Khulm Community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind grant Cash-for-work	5 months	Gabion wall protecting the river bank & preventing flooding Cash-for-work labor	This Grant was under Vegetable and Orchard value chain. The activity protected the crops from flooding
Khulm/Dodarak community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind Grant Cash-for-work	2 months	Retaining wall protecting the river bank & preventing flooding Cash-for-work labor	This Grant was under Vegetable and Orchard value chain. The activity protected the crops from flooding
Faryab Community	Maimana, Faryab	Approved	Approved	1	Completed, Closed Out	Nov 1/09	In-kind Grant Cash-for-work	9 months	Constructing 39 Nos new culverts along the Maimana/Bulcheragh road Cash-for-work labor	This Grant was under Marketing value chain. The activity helped farmers to access the market to sell their crops.
Mazar Community	Mazar-e-Sharif,	Approved	Approved	1	Completed, Closed Out	Mar 5/10	Cash-for-work	9 months	Rehab of a Mazar Industrial Park neighborhood road Cash-for-work labor	This Grant was under Marketing value chain. The activity helped farmers to warehouse their products and access the market
Almond market vendors	Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out	Jul 1/10	In-kind Grant	3 months	Almond market platform for vendors to dry almonds and easy loading of almond bags for trucking Labor as community contribution	This Grant was under Marketing value chain. The activity helped almond wholesalers to carryout value-added production and improve access to retailers

					Completed, Closed Out	Nov 16/Dec 15	In-kind Grant	1 month	Internet System IDEA NEW will provide 6 Nos desktop computers and install the internet hardware for 10 computers so that the beneficiaries could access almond market prices	
Chila Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Aug 17/09	In-kind Grant	14 months	Micro-hydro-power 13kW to 150 households	N/A
Hoosh Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	14 months	Micro-hydro-power 40kW to 180 households	N/A
Kham Shorack Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	14 months	Micro-hydro-power 10.4kW to 70 households	N/A
Paraw Shan Village community	Balkhab, Sari Pul	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	14 months	Micro-hydro-power 24kW to 130 households	N/A
Dhana Kashkak Village community	Bilcheragh, Faryab Balkhab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	14 months	Micro-hydro-power 21.7kW to 380 households	N/A
Keen Qala Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 11kW to 200 households	N/A
Angerack Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 12.5kW to 180 households	N/A
Khush Gozar Village community	Bilcheragh, Faryab	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 14.1kW to 180 households	N/A
Mirzaee #1 Village community	Faryab Bilchiragh	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 10.2kW to 180 households	N/A
Mirzaee #2 Village community	Faryab Bilchiragh	Approved	Approved	1	Completed, Closed Out	Sep 5/09	In-kind Grant	6 months	Micro-hydro-power 11.6kW to 180 households	N/A
International Assistance	Qaisar, Faryab	Approved	Approved	1	Completed Closed-Out	Aug 18/09	Fixed Obligation Grant	5 months	Micro-hydro-power 3.5kW to 60 households Cost of materials only	N/A
International Assistance	Kohistan, Faryab	Approved	Approved	1	Completed Closed-Out	Sep 2/09	Fixed Obligation Grant	5 months	Micro-hydro-power 5kW to 80 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Haji Basir Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 7.5kW to 180 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Shura-e-Madrassa Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Repairs to the existing Micro-hydro-power plant Cost of materials only	N/A
International	Pashtunkot, Faryab	Approved	Approved	1	Completed,	Sep 1/10	Fixed Obligation	4 months	Micro-hydro-power 14kW to 150 households	N/A

Assistance Mission (IAM)	(Nawabad Beqlar Village)				Closed Out		Grant		Cost of materials only	
International Assistance Mission (IAM)	Pashtunkot, Faryab (Kata Qala Shura-e-Bazar Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 6.2kW to 140 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Hazara Qala Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 11.9kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Qalai Niasbeq Bala Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 10.8kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Qalai Niasbeq Payan Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 4.6kW to 160 households Cost of materials only	N/A
International Assistance Mission (IAM)	Pashtunkot, Faryab (Ibrahimabad Village)	Approved	Approved	1	Completed, Closed Out	Sep 1/10	Fixed Obligation Grant	4 months	Micro-hydro-power 4.4kW to 150 households Cost of materials only	N/A
Balkh Livestock Development Union (BLDU)	Balkh Road, next to the Indian Consulate Office, Mazar-e-Sharif	Approved	Approved	1	Completed Closed-out	June 10/10	Cost reimbursement Grant	2.5 Years	Training of staff Installation/commission equipment Training of members in improved housing, nutrition, and care of cows Average daily milk yields exceed 4 liters 100 Nos improved cross-breed female calves Sale of produce to BLDU in Year 1 >$28,500 Sale of produce to BLDU in Year 2 >$42,700	This Grant is under Improved Animal Health value chain. The actiity helped rural women in earning a livelihood from the sale of milk to 8 milk centers
Khulm Community	Khulm, Balkh	Approved	Approved	1	Completed, Closed Out	July 15/10	In-kind Grant	3 Months	Construction of a gabion wall having a length of 550 meters in the Khulm River basis under the Project	This activity was under Vegetable & Orchards value chain. It helped farmers from protecting their crops from flooding
Milad Ice-Cream Co (equipment taken back from BLDU)	Mazar-e-Sharif	Approved	Approved	1	Completed	3-Jan-11	In-kind grant	1 month	Supply of Ice Cream making equipment to BLDU for use/return Product diversification by adding ice cream to BLDU's current production line	This activity was under Marketing value chain. It helped the beneficiary to diversify its product line and increase deamnd for milk products

Joint Development Associates (JDA)	Karte Parsa, Next to Hashim Barat School, Mazar-e-Sharif	Approved	Approved	1	Completed	Oct 1/10	Cost reimbursement grant	3 years	Over the two-year period, set up 65 crop demonstrations attended by a total of 6,500 farmers, who will each attend three field days. Each demonstration will include wheat, a pulse (either lentil or chickpea), and an oil seed (either safflower, canola, flax, or sesame) each with improved agronomy. Farmers will be trained in seed bed preparation, seed production, an IPM approach to weed control, mechanical harvesting, and will be involved in a workshop considering the combined benefits of the technologies presented and the business opportunities afforded by appropriate mechanization and crop diversification. Identify 875 farmers willing, able and qualified by attendance at field days to buy 2WTs subsidized by IDEA-NEW. Provide technical and marketing services training for owner/operators of 2WTs and organize them into groups of ten for follow up support. Identify and demonstrate trailers, reapers, seeders, threshers, combines, water pumps and other equipment that can be powered by 2WTs and other appropriate equipment such as seed-cleaners. Set up 7 demonstrations of improved cultivation powered by four-wheel tractors (4WT) such as mechanical seeding with controlled fertilizer application, zero till and bed-planting on semi-irrigated or rain-fed land. Establish 5 contractor businesses providing these services to farmers on a sustainable commercial basis. **Deliverables - 2-Year Subagreement** 65 crop demos 6,500 farmers who have attended three field days at crop demonstrations. 875 owner/operators of 2WTs providing services to farmers in their area. 13,000 hectares of annual crops cultivated with improved agronomic methods including the use of 2WTs 7 demos of improved tillage & seeding with 4WTs 5 contractor businesses providing improved tillage & seeding **Deliverables - Year 3 Extension** 600 trained farmers with yields>50% 300 2W tractor owners cultivation services on 10,00 Ha 15 DAIL extension officers trained R&D at Balkh/Faryab universities 6 contractors on zer-tillage to farmers	This Grant is under Cereals & Oilseeds value chain. The actiity helped farmers to increase yields and use improved small scale mechanization (2W tractors, harvesters) for harvesting their crops

									23 wheat & 6 varieties for rainfed land	
Community of Mardian Village, Jawzjan	Mardian, Jawzjan	Approved	Jun 10/10	1 1	Completed, Closed Out Completed, Closed Out	Jul 15/10 Sept 16/10	In-kind Grant In-kind Grant	3 months 1.5 months	Imported 2 Nos pond liners from USA Construct water pond and Install the 2 Nos pondliners	N/A
Rabia Maryam Handicrafts Co	Mazar-e-Sharif	Approved	Approved	1	Completed, Closed Out	Dec 1/10	Cost reimbursemen	8 months	Train 500 women in wool spinning. Giving a wool spinning wheel to each beneficiary (Total = 500 women)	This Grant was under Gender assistance value chain. Rural women were trained to spin wool and produce yarn and earn a livelihood
ACTED (Farmer training in potato cultivation)	Maimana, Faryab	Approved	Approved	1	Completed, Closed-Out	Apr 1/11	Fixed Price Subcontract	6 months	Identify 24 plots Planting plots Training extensionists 3 field days, each attended by 360 farmers Compile yield data	This Grant was under Vegetable value chain. The farmers were given improved seed potato and their crops increased by 100%
ACTED (Farmer training in vineyard management)	Maimana, Faryab	Approved	Approved	1	Completed, Closed-Out	Apr 1/11	Purchase Order	5 months	Extension visits to vineyards in trellising Disease & pest control Assist in powdery mildew prevention Canopy management Training in harvesting, handling & packaging of fruits Evaluate after harvest, fertilizer applications, irrigation, disease status	This Grant was under Grapes value chain. Farmers were trained on vineyard management on demonstration plots

40 Ha Fruit Orchards in Faryab Farmers from: Kwaja Sabz Posh Shirin Tagab Pashtun Kot Qaisar Bilcheragh	Faryab	Approved	Approved	200 farmers	Completed Closed-Out	Jan 1/12	In-Kind Grant	10-months	Farmers clear the land, dig pits, plant the saplings, water it IDEA NEW provide saplings and DAP fertilizer Apple M111/M25 rootstock - 12,800 Almond saplings - 1,760 Apricot saplings - 1,200 Cherry saplings - 240	This Grant was under Orchard Crops value chain. The farmers were given improved apple and fruit saplings and TA to increase productivity
2 Nos Potato Root Cellars No 1 & 2 for Community Development Councils (CDCs)	Pashtunkot, Faryab Bicheragh, Faryab	Approved	Approved	2	Completed Closed-Out	Aug 1, 2012	In-Kind Grant	6-months	2 Nos root cellars for storing potatoes belonging to farmers	This Grant is under Vegetable value chain. This activity is for demonstration purposes
30 Ha Fruit Orchards in Faryab Farmers from: Kwaja Sabz Posh Shirin Tagab Pashtun Kot Qaisar Bilcheragh	Faryab	Approved	Approved	150 farmers	Completed Closed-out	Feb 1, 2013	In-Kind Grant	6-months	Farmers clear the land, dig pits, plant the saplings, water it IDEA NEW provide saplings and DAP fertilzer Apple MM111 rootstock - 9,300 Pear saplings - 2,100 Peach saplings - 2,200 Almond saplings - 960 Cherry & apricots saplings - 180	This Grant was under Orchard Crops value chain. The farmers were given improved apple and fruit saplings and TA to increase productivity
Onion Storage Root Cellar No 3, for the Community Development Council (CDC)	Dehdadi, Balkh	Approved	Approved	1	Completed Closed-out	Apr 1, 2013	In-kind Grant	2-months	Root cellar for storing onions belonging to farmers	This Grant is under Vegetable value chain. This activity is for demonstration purposes
2 Nos Potato Root Cellars (No 4 & 5) for Community Development Councils (CDCs)	Pashtunkot, Faryab Bicheragh, Faryab	Approved	Approved	2	Completed Closed-out	Jul 1, 2013	In-Kind Grant	2-months	2 Nos root cellars for storing potatoes belonging to farmers	This Grant is under Vegetable value chain. This activity is for demonstration purposes

Approved Concepts

None

Disapproved/Cancelled Grants

None

ANNEX VII: IDEA-NEW and GIRoA COORDINATION

October 2013:

October 2: IDEA-NEW's Community Mobilization Unit Manager for Takhar met with the Provincial Governor and the DoE Director to inform them of the completion of IDEA-NEW's activities in the province.

October 6, 13, 20, 25 and 27: IDEA-NEW's Deputy Regional Manager for the Central provinces and ICD staff met several times with MAIL's Private Sector Director to discuss the support/technical assistance that IDEA-NEW staff would provide at MAIL's knowledge centers during the 2013 Kabul International Agriculture Fair.

October 15: IDEA-NEW's Community Mobilization Unit Manager for Baghlan met with the provincial DAIL and DoE to inform them of the completion of IDEA-NEW's activities in the province.

October 22: IDEA-NEW's Program Manager for Badakhshan met with the DoE Director to inform him of the completion of IDEA-NEW's activities in the province.

October 22: IDEA-NEW representatives attended the Kapisa PDC meeting held at the Kapisa Provincial Governor's house. Various GIRoA directorates, NGOs, and organizations attended the meeting. Each organization gave a brief update on their project activities.

October 28: IDEA-NEW's Agriculture Business Development Manager for Kunduz met with the DAIL Director and the Director of the Department of Rural Rehabilitation and Development to inform them of the completion of IDEA-NEW's activities in the province.

November 2013:

IN early November, IDEA-NEW submitted letters to DAIL and MAIL in its Northern and Eastern target provinces, notifying GIRoA contacts of the project's impending closedown in both regions.

November 10: The ICD Specialist attended the agriculture and rural development cluster sector meeting at DAIL's office in Kabul. The meeting was chaired by the Kabul DAIL Director and attended by the Directors of the DoE, the Departments of Rural Rehabilitation and Development and Counter Narcotics and representatives from various projects that support MAIL and DAIL. The agenda was for representatives to update other attendees on their project's 2013 accomplishments and present their plans for 2014.

December 2013:

December 11: IDEA-NEW's Deputy Regional Manager for the Central provinces represented the program at the OAG working group meeting held at MAIL. The main purpose of the meeting was sharing information and strengthening coordination among USAID implementing partners and various MAIL units, with a particular emphasis on the empowerment of Afghan women in agriculture and natural resource management.

December 23: IDEA-NEW's Ministry Liaison Officer attended the Nangarhar TWG at DAIL's conference hall that was attended by representative from UNAMA, UNDP, the provincial council, PHDP, HLP, Ministry of Rural Rehabilitation and Development, MAIL, DAIL and various internationally funded projects working in the area. The agenda included a discussion of the 2013's saplings program and plans for 2014 as well as an update from all attendees' of their various activities during December.

Annex VIII - ENVIRONMENTAL MITIGATION & MONITORING PLAN UPDATE BY ACTIVITY

Eastern Region

Activity Name	Activity Start Date	Activity End Date	Environmental Concern (Design Stage)	Mitigation Measure	Status of the Mitigation Measure (Implemented or Not)	Additional Environmental Concern (After the Field Trip)	Remarks
KBL0010: Rehabilitation and Repair of Warkhara Canal CCI-01 12 02	11-Mar-13	10-Jul-13	Borrow pits	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that does not damage existing natural resources; if possible locate on barren land; the borrow area must be rehabilitated after use	Implemented	None	The mitigation measures have been applied and the M&E Team visited the area and observed that irrigation water is flowing through an alternative channel PVC pipe which helps farmers irrigate their fields until the permanent irrigation channel rout is constructed and ready for use.
			Water Flow Interruption for users (during construction work)	Use diversion channels to divert water to allow for continuous flow of irrigation water during construction	Implemented	None	
DOWA Guards Room and Well Project	01-Sep-11	30-Dec-12	Water quality and safety for the users	Potable water quality should be checked for different types of infections or chemical substances	The activity is still pending but when the proper documentation is provided, then the construction work will get started	None	
			The activity should legally be allowed by the Government	Proper documentation should be available by the Government of Islamic Republic of Afghanistan, including permission by the Ministry of Water and Power		None	The proper documents by the government has been provided and therefore the project has successfully been completed.
Commercial Production Farm - 2011	01-Jun-11	30-May-12	Human Health	Use of Proper uniform including gloves, glasses, and masks particularly during application of some necessary medicine in the farm	Not implemented	Nothing new, but use of uniform specially during spraying the farm is required	The technical unit as well as the farmers have been advised during the visit, in order to protect themselves from the adverse effects of the agri-medicine
			Echo System	First apply mechanical control system, if doesn't work, then apply chemicals but only those chemicals which are allowed by IDEA-NEW PERSUAP, and prescribed by a professional person.	Implemented	None	
Naghlo canal improvement	03-Apr-13	03-Aug-13	Borrow pits	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that does not damage existing natural resources; if possible locate on barren land; the borrow area must be rehabilitated after use	Implemented	None	
Field day training	03-Apr-13	03-Apr-13	Borrow pits	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that does not damage existing natural resources; if possible locate on barren land; the borrow area must be rehabilitated after use	Implemented		
Naseeb Gul Poultry Farm	29-Apr-10	31-Dec-10	Transmission of somatic diseases, from human to poultry and vice versa	Proper uniform including mask, gloves, glasses and should be used, particularly during operation inside the farm	Not implemented	None (but the previous one)	The issue has been discussed with the technical unit as well as the poultry farmers and they have been informed of the potential negative effects of the absence of proper uniform in case of close contact with the animals.
				Application of Bio-security protocol	Implemented	None	
			Nuisance and smell	The farm should be constructed away from densely populated area and the farm solid waste should be properly managed.	Implemented	None	
Nangarhar Valley Development Authority (NVDA) Sub station building rehabilitation project	01-Apr-13	31-Jul-13	Borrow pits	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that does not damage existing natural resources; if possible locate on barren land; the borrow area must be rehabilitated after use	Implemented	None	
Zar Jana poultry farm	01-Jul-09	30-Jun-13	Transmission of somatic diseases, from human to poultry and vice versa	Proper uniform including mask, gloves, glasses and should be used, particularly during operation inside the farm	Implemented	None	
				Application of Bio-security protocol and applying all the necessary vaccines as advised by a professional Veterinarian	Implemented	None	
Gift Food Production Company	30-Sep-11	31-Jan-12	Consumers' health concern	All the factory workers should be well trained of the hygiene standards and how to apply them, and should be closely monitored.	Implemented	None	
Amina Broiler Poultry Farm	06-Jun-12	05-Dec-12	Transmission of somatic diseases, from human to poultry and vice versa	Proper uniform including mask, gloves, glasses and should be used, particularly during operation inside the farm	Implemented	None	
				Application of Bio-security protocol and applying all the necessary vaccines as advised by a professional Veterinarian	Implemented	None	
			Nuisance and smell	The farm should be constructed away from densely populated area and the farm solid waste should be properly managed.	Implemented	None	
JAA0178: Jawed Afghan Agriculture Machinery Production Factory	8/5/2011	8/5/2013	Workers safety concern	Supply workers with proper safety equipment (hard hats, gloves, safety glasses and boots) and follow safety procedures	Implemented	None	
			The project will cause nuisance	Locate facility away from densely populated areas	Not implemented	None	

Khalil Rehan Tomato Paste and Jam Factory	01-Jan-10	13-Apr-10	Consumers' health concern	All the factory workers should be well trained of the hygiene standards and how to apply them, and should be closely monitored.	Implemented	None	
Marzia Kitchen garden	15-Jul-12	01-Mar-13	Workers' health and safety (particularly pregnant women "very serious issue")	Give priority to the mechanical control instead chemicals. In case of demand for chemicals it should be prescribed by a professional person and proper method for application should be used	Implemented	None	
Mina kitchen garden	15-Jul-12	01-Mar-13	Workers' health and safety (particularly pregnant women "very serious issue")	Give priority to the mechanical control instead chemicals. In case of demand for chemicals it should be prescribed by a professional person and proper method for application should be used	Implemented	None	
Zakia kitchen garden	15-Jul-12	01-Mar-13	Workers' health and safety (particularly pregnant women "very serious issue")	Give priority to the mechanical control instead chemicals. In case of demand for chemicals it should be prescribed by a professional person and proper method for application should be used	Implemented	None	
Gul make kitchen garden	15-Jul-12	01-Mar-13	Workers' health and safety (particularly pregnant women "very serious issue")	Give priority to the mechanical control instead chemicals. In case of demand for chemicals it should be prescribed by a professional person and proper method for application should be used	Implemented	None	
Hina Gul kitchen garden	15-Jul-12	01-Mar-13	Workers' health and safety (particularly pregnant women "very serious issue")	Give priority to the mechanical control instead chemicals. In case of demand for chemicals it should be prescribed by a professional person and propel method for application should be used	Implemented	None	
Madeena kitchen garden	15-Jul-12	01-Mar-13	Workers' health and safety (particularly pregnant women "very serious issue")	Give priority to the mechanical control instead chemicals. In case of demand for chemicals it should be prescribed by a professional person and propel method for application should be used	Implemented	None	
Majado Kitchen garden	15-Jul-12	01-Mar-13	Workers' health and safety (particularly pregnant women "very serious issue")	Give priority to the mechanical control instead chemicals. In case of demand for chemicals it should be prescribed by a professional person and proper method for application should be used	Implemented	None	
Haji Abdul Raziq Broiler Poultry Farm	10-Sep-11	08-Dec-11	Transmission of somatic diseases, from human to poultry and vice versa	Use of proper uniform while working in the poultry farm, and farm should be away from residential area	Not implemented	None	During the mission, farmer was told to pay attention to the bio security standards.
			Application of bio-security standards	Pay attention to the bio-security protocol and make sure all the necessary vaccines are applied	Implemented	None	
Shams-u-rahman poultry farm	23-Oct-10	24-Dec-10	Transmission of somatic diseases, from human to poultry and vice versa	Use of proper uniform while working in the poultry farm, and farm should be away from residential area	Not implemented	None	
			Environmental disturbance	Construct farm away from densely populated area	Implemented	None	Confirmed during field visit and photograph of the area is available
			Application of bio-security standards	Pay attention to the bio-security protocol and make sure all the necessary vaccines are applied	Implemented	None	
Sadat Khan Broiler poultry Demo Farm	16-Jul-12	16-Oct-12	Transmission of somatic diseases, from human to poultry and vice versa	Use of proper uniform while working in the poultry farm, and farm should be away from residential area	Not implemented	None	
			Application of bio-security standards	Pay attention to the bio-security protocol and make sure all the necessary vaccines are applied	Implemented	None	
(Israrullah orchard)Orchard development program fall 2012	01-Sep-12	30-Dec-12	Use of chemicals in the orchard	First apply mechanical control system, if doesn't work, then apply chemicals but only those chemicals which are allowed by IDEA-NEW PERSUAP, and prescribed by a professional person.	Implemented	None	
Abdul Jamil commercial production farm	15-Jul-12	15-Jul-13	Improper use of Agri-chemicals	Avoid using chemicals in the farm. Apply mechanical control instead. If mechanical control failed, then those chemical should be used which are allowed by government and included in IDEA-NEW PERSUAP.	Implemented	None	
Abdul Zahir commercial production farm	15-Jul-12	15-Jul-13	Improper use of Agri-chemicals	Avoid using chemicals in the farm. Apply mechanical control instead. If mechanical control failed, then those chemical should be used which are allowed by government and included in IDEA-NEW PERSUAP.	Implemented	None	
Said Amir commercial production farm	15-Jul-12	15-Jul-13	Improper use of Agri-chemicals	Avoid using chemicals in the farm. Apply mechanical control instead. If mechanical control failed, then those chemical should be used which are allowed by government and included in IDEA-NEW PERSUAP.	Implemented	None	
NVDA Sub Canals rehabilitation	01-Apr-13	31-Jul-13	Borrow pits	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that does not damage existing natural resources; if possible locate on barren land; the borrow area must be rehabilitated after use	Implemented	None	
			Water Flow Interruption for users (during construction work)	use diversion channels to divert water to allow for continuous flow of irrigation water during construction	Implemented	None	
Wail Mohammad Broiler Poultry Farm	10-Sep-11	09-Jan-12	Transmission of somatic diseases, from human to poultry and vice versa	Use of proper uniform while working in the poultry farm, and farm should be away from residential area	Not implemented	None	

			Application of bio-security standards	Pay attention to the bio-security protocol and make sure all the necessary vaccines are applied	Implemented	None	
Bas Jana Greenhouse	01-Jul-09	30-Jun-13	Improper use of Agri-chemicals	Avoid using chemicals in the farm. Apply mechanical control instead. If mechanical control failed, then those chemical should be used which are allowed by government and included in IDEA-NEW PERSUAP.	Implemented	None	
Nasartullah Broiler Poultry Farm	01-Aug-11	01-Nov-11	Transmission of somatic diseases, from human to poultry and vice versa	Use of proper uniform while working in the poultry farm, and farm should be away from residential area	Not implemented	None	
			Application of bio-security standards	Pay attention to the bio-security protocol and make sure all the necessary vaccines are applied	Implemented	None	
Mashal Dairy Processing Company	01-May-12	30-Nov-13	Consumers' health concern	All the factory workers should be well trained of the hygiene standards and how to apply them, and should be closely monitored.	Implemented	None	

Northeastern Region

Activity Name	Activity Start Date	Activity End Date	Environmental Concern (Design Stage)	Mitigation Measure	Status of the Mitigation Measure (Implemented or Not)	Additional Environmental Concern (After the Field Trip)	Remarks
Sakha Irrigation and Power Canal Rehabilitation	1-Mar-11	30-Nov-11	Land slide	Construction of retaining wall	Implemented	N/A	N/A
			Water filtration	Canal Covering	Implemented	N/A	N/A
			Dust and air pollution	Watering	Implemented	N/A	N/A
			Flood protection	Revegetation and construction of related structures	Implemented	N/A	N/A
			Workers safety concern	Any concerns will require a security report	Implemented	N/A	N/A
Construction of Underground Storage	15-Aug-12	15-Oct-12	Air pollution and dust	Dampen the soil around the area being disturbed / Water shower	Implemented	N/A	N/A
			Borrow pits	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that does not damage existing natural resources; if possible, locate on barren land; the borrow area must be rehabilitated after use.	Implemented	N/A	N/A
			Workers safety concern	Any concerns will require a security report	Implemented	N/A	N/A
Gabion Protection Wall construction and Siphone	9-May-11	5-Dec-11	The project will increase dust into air	Dampen the soil around the area being disturbed	Implemented	N/A	N/A
			Borrow pits	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that does not damage existing natural resources, if possible locate on barren land the borrow area must be rehabilitate after use.	Implemented	N/A	N/A
			water table near the surface	The area should be avoided or protected.	Implemented	N/A	N/A
			Workers safety concern	Any concerns will require a security report		N/A	N/A
Khoja Hafez Gabion Protection wall	1-Apr-10	30-Nov-10	Air pollution or dust emissions	Using water during work	Implemented	N/A	N/A
			Increase the risk of soil erosion	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that doesn't damage existing natural resources, if possible locate on barren land	Implemented	N/A	N/A
			Workers safety concern	Any concerns will require a security report	Implemented	N/A	N/A
Gazan Farm to Market Road and Bridges construction	17-Jul-10	30-Jul-12	Air pollution or dust emissions	Using water during work	Implemented	N/A	N/A
			Increase the risk of soil erosion	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that doesn't damage existing natural resources, if possible locate on barren land		N/A	N/A
			Workers safety concern	Any concerns will require a security report	Implemented	N/A	N/A
Qazak Baghak Road and Bridge Construction	1-Aug-10	14-Jul-11	Air pollution or dust emissions	Using water during work	Implemented	N/A	N/A
			Increase the risk of magnitude of flood	Construct an adequate cross change structure, culvert in appropriate places to allow change under the road and to avoid flooding	Implemented	N/A	N/A
			Interrupt transportation, water supply or energy for more than one week	Devise a plan for allowing traffic to pass	Implemented	N/A	N/A
			Workers safety concern	Any concerns will require a security report	Implemented	N/A	N/A
Under ground storage	1-Sep-12	20-Mar-13	Air pollution or dust emissions	Using water during work	Implemented	N/A	N/A
			Will rock, sand and other materials from new borrow pits be used in the proposed activity	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that doesn't damage existing natural resources, if possible locate on barren land	Implemented	N/A	N/A
			Workers safety concern	Any concerns will require a security report	Implemented	N/A	N/A
Chaharbagh Aqueduct Construction	20-Aug-09	15-Nov-09	Soil Erosion	Install retaining walls stone drainage ways, riprap or gabions where needed, re-vegetate disturbed areas where feasible	Implemented	N/A	N/A
			The project will interrupt water flow for users	use diversion channels to divert water to allow for continuous flow of irrigation water duing construction	Implemented	N/A	N/A
			Workers safety concern	Any concerns will require a security report	Implemented	N/A	N/A
Garmaba Gabion Protection Wall Construction	2-Aug-10	23-Dec-10	Soil Erosion	Install retaining walls stone drainage ways, riprap or gabions where needed, re-vegetate disturbed areas where feasible	Implemented	N/A	N/A
			The project will interrupt water flow for users	Use diversion channels to divert water to allow for continuous flow of irrigation water duing construction	Implemented	N/A	N/A
			Workers safety concern	Any concerns will require a security report	Implemented	N/A	N/A
			Temporary air popution during excavation of foundation	watering of work point before excavation on houly basis to avide and decrease dust	Implemented	N/A	N/A

Dashti Flool Secondary Road Rehabilitation	8-Mar-10	16-Nov-10	Excavation of foundation will be cased of soil erosion	Extra eroded soil will be collected and smoothed and also required compacting to be back in natural status	Implemented	N/A	N/A
			Implementation of activates will be caz nuisance	Avoiding and prevention of reasonable noise and disturbing area during the implementation to be manage by project staff	Implemented	N/A	N/A
			Workers safety concern	Any concerns will require a security report	Implemented	N/A	N/A
Now Abad Flool Secondary Road Rehabilitation	1-May-10	2-Dec-10	The project will increase dust into the air	Dampen the soil around the area being disturbed / Water shower	Implemented	N/A	N/A
			The project will degrade surface water	Avoiding and prevention of reasonable noise and disturbing area during the implementation to be manage by project staff	Implemented	N/A	N/A
			The project will cause soil erosion	If the excavated ground is left bare or drainage channels are not protected-install retaining walls, stone drainage ways where needed	Implemented	N/A	N/A
			Workers safety concern	Any concerns will require a security report	Implemented	N/A	N/A
Sayad-e-Markazi Canal Intake Construction	28-Mar-11	30-May-11	Land slide	Construction of retaining wall	Implemented	N/A	N/A
			Water filtration	Canal Covering	Implemented	N/A	N/A
			Dust and air pollution	Watering	Implemented	N/A	N/A
			Flood protection	Revegetation and construction of related structures	Implemented	N/A	N/A
			Workers safety concern	Any concerns will require a security report	Implemented	N/A	N/A
Construction of Underground Storage	10-Aug-12	30-Apr-13	Air pollution and dust	Dampen the soil around the area being disturbed / Water shower	Implemented	N/A	N/A
			Borrow pits	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that does not damage existing natural resources; if possible, locate on barren land; the borrow area must be rehabilitated after use.	Implemented	N/A	N/A
			Workers safety concern	Any concerns will require a security report	Implemented	N/A	N/A
Underground cold storage (Takhar)	25-Jul-13	10-Dec-13	Significant air pollution or dust emissions	Dampen the soil around the area being disturbed,	Implemented	N/A	N/A
			Rock, sand or other materials from new borrow pits will be used in the proposed activity	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that does not damage existing natural resources; if possible, locate on barren land; the borrow area must be rehabilitated after use.	Implemented	N/A	N/A
			Safety concern for the workers	Any concerns will require a security report.	Implemented	N/A	N/A
Construction of Underground Cold Storage (Badakhshan)	1-Jul-13	30-Oct-13	The project will increase dust into the air	Dampen the soil around the area being disturbed,	Implemented	N/A	N/A
			Borrow pits	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that does not damage existing natural resources; if possible, locate on barren land; the borrow area must be rehabilitated after use.	Implemented	N/A	N/A
			Safety concern for the workers	Any concerns will require a secuirty report	Implemented	N/A	N/A
Construction of Underground storage (Baghlan)	1-Jul-13	30-Oct-13	The project will increase dust into the air	Dampen the soil around the area being disturbed,	Implemented	N/A	N/A
			Borrow pits	All pits must be located outside of an active watercourse, or located away from sensitive areas, and be collected in a manner that does not damage existing natural resources; if possible, locate on barren land; the borrow area must be rehabilitated after use.	Implemented	N/A	N/A
			Safety concern for the workers	Any concerns will require a security report.	Implemented	N/A	N/A

Northern Region

Activity Name	Activity Start Date	End Date	Status	Environmental Concern (Design Stage)	Mitigation Measure	Status of the Mitigaton Measure (Implemented or	Additional Environmental Concern (After the Field Trip)	Monitoring Method	Frequency of Monitoring	Remarks
8200.01: Melon Fly Control Project	5/21/2009	8/31/2009	Completed	Nil	No mitigation measure was required.	N/A	N/A			This was a short-term training program that included only soft activities to increase awareness of the people from control of melon flies.
8200.5/1: 20 MHP Projects	9/5/2009	5/1/2011	Completed	Hazards with the use of electricity	At least five people received training in safe use and running of the plant	Implemented	N/A	Field Visits	Once in two months	IDEA-NEW was mostly involved in procurement and installation of equipment rather than civil/construction works.
8200.11: Trellising 50 ha grapevine farms	12/1/2009	11/30/2013	Completed	1. Use of recommended fungicides in the training grounds (vineyard demonstration plots). 2. Workers safety in manufacturing of concrete posts and installation of posts 3. It interrups the growing of the vines.	1. Wettable sulfur and azoxystrobin that are recommneded in the PERSUAP are used. 2. Safety measures like wearing gloves, glasses and helmets and pesticide application suits are used. 3. In order to prevent damage to the grapevines the practical work is only done during the time when the vines are on dormant state.	Implemented	N/A	Field Visits	Once a month	
8200.14: Ag Retailers Development	8/10/2009	9/30/2013	Completed	1. Procurement and subsidized sales of (dormant oil, delta metrine and wettable sulfur) through Agricultural Retailers Associations.	1. Although the mentioned chemicals are recommended in the PERSUAP, IDEA-NEW conducted trainings on safe use, practices and application/spray of chemicals.	Implemented	N/A	Field Visits	Once a month	
8200.19: Laser land levelling	10/11/2009	9/30/2013	Completed	Nil	N/A	N/A	N/A	Field Visits	Once in two months	It is a small-scale activity to the level of demonstration of the technology in the already-productive agricultural lands to show the advantages of land being leveled to reduce waste of irrigation through increasing the irrigation efficiency rate.
8200.20: Establish Village milk collection & processing centers	5/1/2010	12/31/2012	Completed	Nil	N/A	N/A	N/A	N/A	N/A	
8200.21: Stregthening Livestock Production in North Central Region	4/1/2010	11/30/2013	Completed	Nil	N/A	N/A	N/A	Field Visits	15 visits per month	IDEA-NEW only pays for the livestock extension training and refresher courses for the paravets running a veterinary field unit to provide livestock extension services for the herders.
8200.25: Tractor O&M training	12/1/2009	11/30/2010	Completed	Nil	N/A	N/A	N/A	Field Visits	Once in two months	This activity was to support the associations and cooperatives to whom a 2WT is granted for the purpose of demonstration of the technology.
8200.22: 80 ha Fruit Orchards in Faryab	3/1/2010	9/30/2013	Completed	Nil	N/A	N/A	N/A	Field Visits	Once a month	IDEA-NEW has only established orchards in already-productive lands and it includes distribution of saplings and provision of regular training and extension support
8200.24.3: BTL Pondliner installation in Mardyan	9/29/2010	2/28/2011	Completed	Workers Safety	1. All construction workers were equipped with safety tools, though the project did not involve use of heavy duty machines and hazardous tools.	Implemented	N/A	Field Visits	Once a month	
8200.24: Hydrological Studies on Saripul & Jawzjan water catchment area	2010	2010	Completed	Nil	N/A	N/A	N/A	N/A	N/A	It was only a survey.
8200.25: Training of 2,400 women in silkworm rearing to silk cocoon production stage	2/2/2010	6/30/2013	Completed	Nil	N/A	N/A	N/A	Field Visits	Once a month	This activity included training of women to revive the forgotten silk industry and distribution of silkworm eggs.
8200.26: Wool Spinning Wheels Training of 600 women	3/7/2010	7/31/2011	Completed	Nil	N/A	N/A	N/A	Field Visits	Once a month	This activity included training of women in the use of wheel spinners and distributing wheel spinners to them
8200.27: Potato cultivation in Faryab	1/1/2010	9/30/2013	Completed	Nil	N/A	N/A	N/A	Field Visits	Once in two months	This program includes training of farmers on improved cultivation of potatoes and distribution of seed potatoes to 30 farmers each year for the purpose of spreading the seed.
8200.27: 2 Nos Root Cellars in Faryab	8/1/2012	11/1/2012	Completed	Workers Safety	1. All construction workers were equipped with safety tools, though the project did not involve use of heavy duty machines and hazardous tools.	Implemented	N/A	Field Visits	Once a month	It was a small-scale contruction work.
8200.28: Farmer Training in Improved Agronomy & Small Scale Mechanization	12/1/2009	11/30/2013	Completed	Nil	N/A	N/A	N/A	Field Visits	Two visits per month	
820029: Establish 25 Nos Tractor Repair & spares workshops	10/1/2010	9/30/2012	Completed	Nil	N/A	N/A	N/A	Field Visits	Once in two months	This activity was implemented in order to decrease the possible adverse effects of small-scale mechanization. It trained 25 people as skilled technicians of two wheel tractors who provide services to those farmers who have a 2WT.
8200.30: CFW Khulm/Tela Gabion Protection	11/11/2009	12/31/2010	Completed	Workers Safety	1. All construction workers were equipped with safety tools, though the project did not involve use of heavy duty machines and hazardous tools.	Implemented	N/A	Field Visits	Once in two months	
8200.31: CFW Khulm/DoDarak Retaining Wall	11/9/2009	1/26/2010	Completed	Workers Safety	1. All construction workers were equipped with safety tools, though the project did not involve use of heavy duty machines and hazardous tools.	Implemented	N/A	Field Visits	Once in two months	
8200:32: CFW 39 structure in Bilchiragh/Maimana road	11/1/2009	9/30/2010	Completed	Workers Safety	1. All construction workers were equipped with safety tools, though the project did not involve use of heavy duty machines and hazardous tools.	Implemented	N/A	Field Visits	Once in two months	
CFW33: CFW Warehouse Road Repair	3/6/2010	5/6/2010	Completed	Nil	N/A	Implemented	N/A	Field Visits	Once	
CFW35: CFW Almond Market Platform construction	6/20/2010	8/19/2010	Completed	Workers Safety	1. All construction workers were equipped with safety tools, though the project did not involve use of heavy duty machines and hazardous tools.	N/A	N/A	Field Visits	Once a month	

Support to Balkh Livestock Development Union through grant of ice cream making equipment	6/1/2011	9/30/2013	Ongoing	Nil	N/A	N/A	N/A	Field Visits	Once in three month	The machine was taken back from BLDU due to failing to operate it.
Deworming Campaign	11/1/2009	1/30/2010	Completed	Nil	N/A	N/A	N/A	Field Visits	Once a month	IDEA-NEW only facilitated the outreach or extension to the livestock owners and the US military paid for the cost of medicines.
8200.27: 3 Nos Root Cellars 2 in Faryab and 1 in Balkh	7/1/2013	10/31/2013	Completed	Workers Safety	1. All construction workers were equipped with safety tools, though the project did not involve use of heavy duty machines and hazardous tools.	Implemented	N/A	Field Visits	Once a month	It was a small-scale contruction work.
Support to Rabia Maryam Handicrafts Company through the grant of an auto power operated silk reeling machine	6/1/2013	10/31/2013	Completed	Safety concerns using the machine	Appropriated training was given by two trainers from the Indian Company from which the machine was purchased	Implemented	N/A	Field Visits	Once a month	