9310096-3
PD-AAL-558-A1

Unclassified
CLASSIFICATION

PROJECT EVALUATION SUMMARY (PES) — PART I

Report Symbol U-44

1. PROJECT TITLE Project Management Applications
a. USDA
b. Inter American Institute of Agric. Sci.
c. Pan African Institute for Development

2. PROJECT NUMBER 931-0096

3. MISSION/AID/W OFFICE DS/RAD

4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY)

☐ REGULAR EVALUATION ☒ SPECIAL EVALUATION

5. KEY PROJECT IMPLEMENTATION DATES Proposed
A. First PRO-AG or Equivalent FY 76
B. Final Obligation Expected FY 79 83
C. Final Input Delivery FY 83

6. ESTIMATED PROJECT FUNDING
A. Total $ 958
B. U.S. $ 958 4,875

7. PERIOD COVERED BY EVALUATION
From (month/yr.) Jan. 1976
To (month/yr.) Sept. 1978
Date of Evaluation Review July 11, 1979

8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
1. Revised/extended PP approved	Kornher/Babb	July 30, 1979
2. Transfer project functions of PASA from USDA/OICD/Training to OICD/Technical Assistance	Kornher	Sept. 30, 1979
3. Revise, extend USDA PASA for field services	Kornher	Aug. 30, 1979
4. Execute new contract to expand project's field service and applied research outputs	Kornher	Sept. 30, 1979 (Aug. 30 if feasible)
5. Close out and evaluate grants to Pan-African Institute for Development and Inter-American Institute for Agricultural Sciences	Kornher	Oct. 30, 1979

September 1978 Contract evaluation report attached.

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS

- [X] Project Paper
- [X] Financial Plan
- [X] Logical Framework
- [ ] Project Agreement
- [X] Implementation Plan e.g., CPI Network
- [X] PIO/T
- [ ] PIO/C
- [ ] PIO/P
- [ ] Other (Specify) _____
- [ ] Other (Specify) _____

10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT
A. [ ] Continue Project Without Change
B. [X] Change Project Design and/or
[X] Change Implementation Plan
C. [ ] Discontinue Project

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)
Kenneth L. Kornher DS/DAA/FN:TBabb
Development Administration Division

12. Mission/AID/W Office Director Approval
Signature
Typed Name Harlan H. Hobgood
Date