PD-AAD-282-61
P 6 931134 (4)

CLASSIFICATION

PROJECT EVALUATION SUMMARY (PES) — PART I

Report Symbol U-447

1. PROJECT TITLE	2. PROJECT NUMBER	3. MISSION/AID/W OFFICE
Small Farmer Credit: Profitability & Repayment BMA-2 CA-1	931-1134	DS/AGR/ESP

4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) 1

☒ REGULAR EVALUATION ☐ SPECIAL EVALUATION

5. KEY PROJECT IMPLEMENTATION DATES			6. ESTIMATED PROJECT FUNDING	7. PERIOD COVERED BY EVALUATION
A. First PRO-AG or Equivalent FY 78	B. Final Obligation Expected FY 78	C. Final Input Delivery FY 80	A. Total $ 790,000 B. U.S. $ 790,000	From (month/yr.) 10/77 To (month/yr.) 11/78 Date of Evaluation Review 1/3/79

8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
1. Implement Project Tracking System to Monitor Work Progress By Oklahoma State University in Honduras	John Day	1/79
2. Continue Mission Requested Negotiations with USAID/Dominican Republic and Colorado State University Re: Specific Implementation Plans For this project in D.R./Select Host Institution/Select Long Term Technician.*	John Day	4/79
3. Implement this project in the Dominican Republic	John Day	FY 79
* Note: Due to Factors Exogenous to Project Implementation In Nicaragua this project could not be implemented as originally designed		

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS

- ☐ Project Paper
- ☐ Financial Plan
- ☐ Logical Framework
- ☐ Project Agreement
- ☐ Implementation Plan e.g., CPI Network
- ☐ PIO/T
- ☐ PIO/C
- ☐ PIO/P
- ☐ Other (Specify) Cooperative Agreement AID/CSU
- ☐ Other (Specify)

10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT

- A. ☐ Continue Project Without Change
- B. ☐ Change Project Design and/or
- ☒ Change Implementation Plan
- C. ☐ Discontinue Project

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)

Dr. John C. Day, DS/AGR/ESP 1/10/79
Dr. Ron Tinnermeier, Colorado State University
Dr. Dan Badger, Oklahoma State University

1/10/79

12. Mission/AID/W Office Director Approval

Signature

Typed Name Dean Peterson

Date 1/3/79

AID 1330-15 (3-78)