# PROJECT EVALUATION SUMMARY (PES) — PART I

Report Symbol U-447

| PROJECT TITLE | 2. PROJECT NUMBER | 3. MISSION/AID/W OFFICE |
|---|---|---|
| Sorghum Pest Resistance - Texas A&M University (AID/ta-c-1384) | 931-0578.11 | DS/AGR/FCP |

4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY)

93105786 PD-AAF-[illegible]-01

[X] REGULAR EVALUATION [ ] SPECIAL EVALUATION

| KEY PROJECT IMPLEMENTATION DATES | 6. ESTIMATED PROJECT FUNDING | 7. PERIOD COVERED BY EVALUATION |
|---|---|---|
| A. First PRO-AG or Equivalent FY 74 | A. Total $ 875 | From (month/yr.) 9/77 |
| B. Final Obligation Expected FY 79 | B. U.S. $ 875 | To (month/yr.) 9/78 |
| C. Final Input Delivery FY 79 | | Date of Evaluation Review 10/3/78 |

8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

| A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIO, which will present detailed request.) | B. NAME OF OFFICER RESPONSIBLE FOR ACTION | C. DATE ACTION TO BE COMPLETED |
|---|---|---|
| This project was evaluated on 10/3/78 and there are no problems or issues which will delay the accomplishment of the purpose for which this project was approved. The project is on schedule and I recommend its continuation without any changes in design. | N/A | N/A |

INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS

- [ ] Project Paper
- [ ] Financial Plan
- [ ] Logical Framework
- [ ] Project Agreement
- [ ] Implementation Plan e.g., CPI Network
- [ ] PIO/T
- [ ] PIO/C
- [ ] PIO/P
- [X] Other (Specify) None
- [ ] Other (Specify) _____

10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT

- A. [X] Continue Project Without Change
- B. [ ] Change Project Design and/or [ ] Change Implementation Plan
- C. [ ] Discontinue Project

PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)

Dr. John M. Yohe
Research Agronomist
DS/AGR/FCP

D. F. Peterson 10/20/78

12. Mission/AID/W Office Director Approval

Signature

Typed Name Dean F. Peterson
Director, DS/AGR

Date