PD-AAM-269
ISN-15647

UNCLASSIFIED

CLASSIFICATION

PROJECT EVALUATION SUMMARY (PES) — PART I

Report Symbol U-447

1. PROJECT TITLE	2. PROJECT NUMBER	3. MISSION/AID/W OFFICE
COMMUNITY BASED RURAL DEVELOPMENT (OPG with American Save the Children Federation of Westport, Connecticut)	279-0031	Sana'a, Yemen (YAR)

4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) 80-2

Terminal Evaluation

☐ REGULAR EVALUATION ☒ SPECIAL EVALUATION

5. KEY PROJECT IMPLEMENTATION DATES			6. ESTIMATED PROJECT FUNDING	7. PERIOD COVERED BY EVALUATION
A. First PRO-AG or Equivalent FY 78	B. Final Obligation Expected FY 80	C. Final Input Delivery FY 81	A. Total $ 1,829 B. U.S. $ 1,514	From (month/yr.) May 1979 To (month/yr.) June 1980 Date of Evaluation Review August 1980

8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
Mission had requested an interim, outside evaluation of the Project to coincide with the end of the Project's First Phase. As a result of this evaluation the Mission has decided not to extend the Project beyond the Phase One scope of work. No other evaluation(s) is planned for this Project.		
Subject to the actions and approvals listed below, the Mission is prepared to approve an extension of the LOP date by 3 months to 3/31/81 in order to allow the contractor to perform and complete certain activities which were originally called for in the second scope of work. No additional funding from AID is foreseen.		
ACTIONS REQUIRED		
1. Contractor must submit to AID bio-data for new project engineer along with his/her commitment to begin work by 11/1/80. Acceptance of engineer subject to YARG approval.	Contractor	10/1/80
2. Contractor to submit to AID detailed, revised implementation/termination plan for AID approval.	Contractor	11/15/80
3. Contractor must obtain clearances for remaining Project activities from the YARG Central Planning Organization (CPO) and the Confederation of Yemeni Development Associations (CYDA).	Contractor	11/15/80
4. Mission will prepare (a) revision of Project Paper Face-sheet to extend LOP date to 3/31/81, and (b) PIO/T revision.	AID Project Manager	11/15/80

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS

- ☐ Project Paper
- ☒ Financial Plan
- ☐ Logical Framework
- ☐ Project Agreement
- ☒ Implementation Plan e.g., CPI Network
- ☒ PIO/T
- ☐ PIO/C
- ☐ PIO/P
- ☐ Other (Specify)
- ☐ Other (Specify)

10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT

- A. ☐ Continue Project Without Change
- B. ☐ Change Project Design and/or ☒ Change Implementation Plan
- C. ☒ Discontinue Project by 3/31/81

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)

Frank Pavich: Head, Rural Development Office, USAID/Yemen
Diane Ponasik: Project Manager, RD Office, " "
Bruno Kosheleff: Mission Evaluation Officer, " "

12. Mission/AID/W Office Director Approval

Signature: [signature]

Typed Name: Robert W. Beckman

Date: (Acting Director) 9/15/80

AID 1330-19 (2-78)