PD-AAQ-671 ISN: 38031

Add: SN, Ch 5, HB 3
(TM 3:25) 8-3-78

SUBMITTED ON
PROJECT EVALUATION SUMMARY (PES) — PART I

| 1. PROJECT TITLE | 2. PROJECT NUMBER | 3. MISSION/AID/W OFFICE |
|---|---|---|
| PVO DEVELOPMENT ASSISTANCE PROGRAM IN THE WEST BANK AND GAZA (1975-84) (Overall Program and CRS, CDF and HLCMI Projects) | 298-0159* | NE/TECH/SARD |

4. EVALUATION NUMBER (Enter the number assigned to this evaluation in the following order: Country or A.I.D.W. Administrative Code, Fiscal Year, Serial No. (starting with No. 1 each FY)) 85-2

☒ REGULAR EVALUATION ☐ SPECIAL EVALUATION

| 5. KEY PROJECT IMPLEMENTATION DATES | | | 6. ESTIMATED PROJECT FUNDING (est) | 7. PER. BE COVERED BY EVALUATION |
|---|---|---|---|---|
| A. First PRO-AG or Equivalent FY 75 | B. Final Obligation Expected FY ____ | C. Final Input Delivery FY ____ | A. Total $ 90 million<br>B. U.S. $ 43 million | From (month/yr.) October 1975<br>To (month/yr.) August 1984<br>Date of Evaluation Review August 1984 |

8. ACTION DECISIONS APPROVED BY MISSION OR A.I.D.W. OFFICE DIRECTOR

| A. List decisions and/or recommendations requiring action before further review. (NOTE: If at least decisions relate to revised A.I.D./W or regional office action should identify type of document, e.g., program, CP, AR, PIO, which will present detailed required) | B. NAME OF OFFICE RESPONSIBLE FOR ACTION | C. DATE ACTION TO BE COMPLETED |
|---|---|---|
| 1. Intensify dialogue with the Government of Israel in streamlining clearance process for projects submitted by PVOs and in obtaining an increased number of clearances. | American Embassy, Tel Aviv and STATE/NEA | Ongoing |
| 2. Continue representations with the Government of Israel to end restrictions on economic development especially in agriculture. | AmEmbassy Tel Aviv and STATE/NEA | Ongoing |
| 3. Follow-up on the implementation of specific recommendations contained in this general overview report and in the individual PVO evaluation report summaries for CRS, CDF and HLCMI (Attachments A, B and C). | NE/TECH/SARD | August 1985 |

*This is the number for overall West Bank/Gaza Program. Evaluation included the overall program and project numbers:
CRS 298-0155, CDF 298-0166, HLCMI 298-0157 and HLCMI 298-0171.

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS

- ☐ Project Paper
- ☐ Financial Plan
- ☐ Logical Framework
- ☐ Project Agreement
- ☐ Implementation Plan e.g., CPI Network
- ☐ PIO/T
- ☐ PIO/C
- ☐ PIO/P
- ☐ Other (Specify)
- ☐ Other (Specify)

10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT

- A. ☒ Continue Project Without Change
- B. ☐ Change Project Design and/or ☐ Change Implementation Plan
- C. ☐ Discontinue Project

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Name and Title)

NE/TECH/SARD, Bernard J. Salvo
NE/TECH/SARD, William R. Miner
NE/MEUR, Ann Gooch
NE/DP/E, Judith Wills
NE/DP, Priscilla Boughton

12. Mission A.I.D./W Office Director Approval

Signature: Kenneth H. Sherper
Typed Name: Kenneth H. Sherper, Directo NE/TECH
Date: 1-29-85