PD-AAM-109
ISN-15109

CLASSIFICATION

PROJECT EVALUATION SUMMARY (PES) — PART I

Report Symbol U-447

1. PROJECT TITLE: TANZANIA SCHOOL HEALTH

2. PROJECT NUMBER: 621-0150 / 15

3. MISSION/AID/W OFFICE: USAID/Tanzania

4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY): 83-3

☒ REGULAR EVALUATION ☐ SPECIAL EVALUATION

5. KEY PROJECT IMPLEMENTATION DATES
A. First PRO-AG or Equivalent FY 79
B. Final Obligation Expected FY 80
C. Final Input Delivery FY 83

6. ESTIMATED PROJECT FUNDING
A. Total $ 8,514,000
B. U.S. $ 5,744,000

7. PERIOD COVERED BY EVALUATION
From (month/yr.) 9/80
To (month/yr.) 12/82
Date of Evaluation Review

8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
1. Develop detailed workplans and budgets to assist program component planning and analysis. Development of these items is a prerequisite to Mission decision on extending the project.	John Snow Inc/ MOH/USAID	January/Februar 1983
2. Evaluation proposes that project be extended for a minimum period of one year, until 9/30/84, and preferably for a period of 24 months, until 9/30/85, subject to availability of funds. USAID/T will decide on appropriate extension after receipt of # 1.	USAID/MOH	March, 1983
3. Personnel should be added to aid with the preparation of educational materials and project management.	John Snow Inc/ USAID	March, 1983
4. Expand the management training component to include Ministry of National Education personnel.	John Snow/ USAID	March, 1983
5. Prepare a training workplan to include increased assumption of local training costs by the Tanzanian Government.	John Snow/ MOH	March, 1983

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS
- [X] Project Paper
- [X] Financial Plan
- [ ] Logical Framework
- [ ] Project Agreement
- [X] Implementation Plan e.g., CPI Network
- [ ] PIO/T
- [ ] PIO/C
- [ ] PIO/P
- [ ] Other (Specify)
- [ ] Other (Specify)

10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT
- A. [ ] Continue Project Without Change
- B. [X] Change Project Design and/or [X] Change Implementation Plan
- C. [ ] Discontinue Project

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)
Paul Ehmer, USAID/Tanzania Health Officer
Dr. Ian Berger, John Snow, Inc. COP for Project
Dr. Jacques Faigenblum, Consultant and Team Leader
Dr. Marlyn Tonen, Consultant
Ms. Hildegard Rugemalira, Ministry of Health, Dar es Salaam
Dr. J.A. Tesha, Regional Medical Officer, Dodoma Region

12. Mission/AID/W Office Director Approval
Signature: Barry Riley
Typed Name: Barry M. Riley
Date: December 6, 1982

AID 1330-15 (3-78)

AFR / DP / Evaluation

James Van Den Bos, PD

PROG: (621-0135(Evaluation)
" 621-0134( )
" 621-0136(")

Updated Evaluation Plan for FY83

Margaret Bonner, Program Officer

To date three FY83 evaluations have been submitted to AID/W:

83-1 Agriculture Education and Extension
83-2 Continuing Education for Health Workers
83-3 Tanzania School Health

The following list represents planned evaluations and the time period presently envisaged for their execution:

Cancer Control - January 24 thru February 9.
SOW has been sent to AID/W. Hope to secure Dr. Sheppard, AFR/DP/TN as team leader, otherwise IQC. $10,000 PDS requested.

Improved Rural Technology Projects - mid February for 2 weeks
Dijkerman from EDSO to do evaluation - no cost; Van Den Bos to outline SOW.

MCHA - March 14 - April 1.
Burdick has SOW in draft; Evaluation team selected with team leader still to be named. $20,000 PDS requested.

Arusha Project - March for 3 weeks to be determined SOW to be drafted by Miller prior to departure. Plan to get Carco from DAI if available and 3 others from REDSO, $25,000 PDS requested.

Resources - end 3rd quarter; submit 4th quarter $100,000 Project funds earmarked for evaluation SOW drafted; AID/W investigating possible consultants.

Village Environmental Improvement - Begin 3rd quarter, submit 4th quarter. $1[illegible],0[illegible] project funds earmarked for evaluation. Mission will seek REDSO assistance or carry out evaluation without outside expertise.

PROJ: [illegible](Evaluation)
" [illegible] "
" [illegible] "

Evaluations of the following two projects have been postponed from 4th quarter FY[illegible] until the quarter FY[illegible]:

Zanzibar Malaria Control
Training for Rural Development II

cc: Arthur A. Hendly, Director
Barry L. Riley, Assistant Director

Drafter:APO:MVilos:rm:12/8/82

BEST AVAILABLE DOCUMENT