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Figure 1 - Map of Program’s Revised Target Districts 
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Monthly Performance Monitoring Report: March 2012 
Quarterly Report: Quarter 1 -  2012 

1. INTRODUCTION 
This report covers work performed by Rwanda Rural Feeder Roads Improvement Program 
during January through March 2012 quarter. It articulates progress made for each task of the 
program and the challenges and/or issues that were encountered, how they were addressed and 
the proposed way forward for the coming month. The March component of this document also 
serves as the March 2012 Performance Monitoring Report (PMR). 

In this quarter, the prime contractor formally communicated its change of name from Parsons 
Global Services, Inc. to Parsons Government Services International, Inc. (PGSII) effective 
January 1, 2012. Also in January, Parsons moved into its office premises in Nyarutarama and the 
COP moved into his residence. Other major administrative and management events included a 
tour of a RICA (Road Inventory & Condition Assessment) site and a community prioritization 
meeting by a USAID team that included RAAO Lauralea Gilpin, Regional Engineer Tom 
Kaluzny and COR Vedaste Gatebuka; a visit to USAID Kigali and Nairobi offices by Parsons 
Vice President Dave Fulton; and the reporting to site of the new Senior Construction Manager, 
Mr. Kinagoto Nanadoum, and the Monitoring & Evaluation Specialist, David Rugero. Also on 
the staffing side, the program played host to two STTA’s – Victor Ames and Thillainath Chelliah 
(TC). Each STTA’s specific contribution is identified under the relevant task of the report. 

Progress on the first task - road inventory, prioritization and planning - included completion of 
the field-work component of the RICA and the community consultations. Under the RICA, close 
to 130 roads with a total length of almost 2,000 km were covered. The community consultations 
team conducted over fifty meetings in all twelve districts, drawing a total attendance of just over 
4,700 participants, with close to 30% of these being women. Each of these two components of 
task one has now moved into data compilation, analysis and report preparation.  

During this quarter, the total number of districts covered under the RFRIP was reduced to eight, 
though this change was not to affect Task One and certain activities like the gap analysis.  
There was also marked progress on Task 2, with submission of the design guidelines and the 
start of road design in the two pilot districts of Gatsibo and Ruhango. Parsons also submitted the 
final PEA report. 

Under Task 3, Parsons was able to visit all 12 districts and engage their leadership in discussions 
over how the FARA would be structured. A draft FARA template was also submitted to USAID 
for review. 

Task 4, Construction Supervision & Management, resumed in earnest following a lull due to the 
departure of its then task leader. The replacement, Nan, was able to re-start the technical gap 
analysis and spear-headed the organization of the industry day in March 2012, at which Parsons 
discussed upcoming road rehabilitation in Gatsibo and Ruhango with local construction industry 
professionals.  

This quarter also saw progress on Task 5, with the submission to client of the completed 
Fiduciary Risk Management assessment reports for all twelve districts.  
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2. WORK PERFORMED DURING THIS QUARTER 
 
Work progress for the quarter is summarized in the bar chart in the Annex. Detailed explanations 
of this progress follow below. 

2.1. Project Management 

a. Changes in the contract 
• Scope of work changes 

In this quarter, USAID reduced the project scope from twelve districts to eight. The 
following districts were dropped:  

Gakenke Nyamagabe Karongi Rutsiro 

Parsons was instructed to continue with the RICA, community consultations and gap analysis 
in all twelve districts. The four would not however be covered under the remaining program 
activities. 
The remainder of the program activities will therefore only be conducted in the following 
eight districts: 

Nyagatare Gatsibo Kayonza Rwamagana 

Nyanza Kamonyi Nyabihu Ruhango 

• Budget re-alignment 
USAID approved the re-alignment of the budgetary line items without changing the total 
contract amount for Year 1 and for the overall program. 

b. Staffing 
• Mr. Kinagoto  Nanadoum “Nan” accepted the position of Senior Construction Manager on 

the Program. He arrived in Kigali on Sunday February 26, and started work on Monday 
February 27, 2012.   

• Mr. David Rugero, who initially worked with the Program on PEA as a Social/Community 
• Dimensions Specialist, started work as Program Monitoring and Evaluation (M&E) 

Specialist on January 11, 2012. 
• Mr. Victor Ames arrived in-country on STTA on January 22, and provided procurement 

support and spear-headed preparations for the Fixed Amount Reimbursable Agreements 
(FARA’s) with the districts. He also offered the program general support related to 
procurements and administration.  

• Mr. Thillainath Chelliah (TC) arrived for a four week STTA, working with the Senior 
Roads and Bridges Engineer to complete the design guidelines and start work on the 
technical designs. 

• Parsons finalized the interview process for the post of a local Environmental Specialist, 
with recruitment to be concluded during April 2012. This person will work with Senior 
Environmental Compliance Specialist, Tom Caterson, on developing Environmental 
Management and Monitoring Plans (EMMP) and training modules on Environmental 
compliance. 
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c. Vendors and Sub-contracts 
KK Security Company began providing guard services for the program’s offices and 
residences. The same company will also provide and train drivers for the program vehicles. 

d. Procurement 
• The equipping of the office continued with additional furniture procurements.  
• USAID approved the request for procurement of server equipment on Feb 24. However no 

procurements could be finalized until the rest of the IT equipment was approved. 
• Delivery of two of three program vehicles was delayed by a glitch in the registration 

systems at RRA. Vehicles should be available within a few days of this being resolved. 

e. Office space 
The program moved into its new office 
space at Plot 9613 Nyarutarama, and the 

appropriate signage has been placed along 
the main road, about 150m from Program 
office. The office hours at this location 
will now be as follows: 
Monday to Thursday: 8:00 a.m. to 5:30 p.m. 
Friday: 8:00 a.m. to 2:00 p.m. 
The change will retain the 40-hour week 
while putting the program in line with 
many other 
USAID supported programs and projects 
and public offices in Rwanda.  

f. Residence 
COP moved into his long term residence in the Kagugu neighborhood of Kigali. The SCM has 
also identified a house in the same area, and is to move-in next month. 

g. Head Office Support 
Principal-in-Charge Dave Fulton visited the RFRIP from Jan 22 – 25 and participated in 
meetings with USAID, including with RAAO Lauralea Gilpin and RLA Ann-Mary Coburn. He 
also attended the USAID quarterly Implementing Partners meeting and accompanied USAID 
Mission and regional staff on a field visit to observe a RICA exercise and a road prioritization 
meeting in Rwamagana district. 

h. Outreach & Capacity Building 
SRBE Jim Haskell participated in a public seminar organized by the Kigali Institute of 
Science & Technology (KIST) entitled “Appropriate Technologies and Policies for the Rwanda 
Road Transport Sector.” Speakers included the Director-General of RTDA and academics from 
South Africa, Northern Ireland and UK. 

Figure 2- Parsons moved into new office premises in the 
Nyarutarama neighborhood of Kigali 
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i. Execution of Subcontracts 
Parsons started issuing amendments to any of our sub-contractors that were affected by the 
approved budget re-alignment.  

j. Submittals  
The following deliverables were submitted in March 2012: 

- PEA report 
- Fiduciary Risk Assessment (Gap Analysis) reports for all 12 districts 
- Fixed Amount Reimbursement Agreement template (first draft) 
- Low Volume Unpaved Road Design Guidelines  

2.2. Task 1: Road Inventory, Prioritization and Planning 

a. Road Inventory and Condition Assessment, RICA 
Field work for the Road Inventory and Condition Assessment (RICA) was concluded by end of 
March. The process covered all districts’ priority roads and those roads identified by local 
communities through the community consultative meetings. As of 31 March 2012, 129 roads 
with a total length of 1,963 km have been inventoried in all 12 districts as shown in Table 1 
below: 
 

Table 1- Roads inventoried during RICA exercise in all 12 districts 

Inventory 
Order 

District No. of Preferred 
Roads 

Total Length 
(km) 

Month 
Inventoried 

1 Nyagatare 15 203.4 November 2011 

2 Gatsibo 8 214.0 November 2011 

3 Kayonza 6 135.0 December 2011 

4 Kamonyi 12 163.5 December 2011 

5 Nyanza 13 208.5 January 2012 

6 Rwamagana 18 189.5 January 2012 

7 Ruhango 11 152.5 February 2012 

8 Nyabihu 11 141.8 February 2012 

9 Nyamagabe 8 124.1 February 2012 

10 Gakenke 6 142.0 February 2012 

11 Rutsiro 11 171.5 March 2012 

12 Karongi 10 117.1 March 2011 

Total //// 129 1,962.9 //// 

A major achievement for this reporting period on RICA is the selection of 2 pilot roads from two 
pilot districts. The short-list of the prioritized roads was presented to the leaderships in Gatsibo 
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and Nyagatare districts at validation meetings held on February 13 and 14 respectively. The 
validation teams involved USAID, Parsons, MINAGRI, each district’s senior executives and 
JADF (Joint Action Development Forum) leaders. Finally one road was selected from each of 
the two districts, with construction scheduled to start on July 1 in the 2012/2013 fiscal year. 

Following the meetings, the validation teams 
drove through the selected roads. The priority 
road for Gatsibo was accepted but that of 

Nyagatare was rejected by USAID. 
The decision was made to replace this road with 
one requested by MINAGRI in Ruhango district. 
The two selected roads whose major 
rehabilitation is scheduled to start on July 1, 
2012 now are: 

• Gatsibo District: Ntatemwa-Muhura-
Gasange-Kiramuruzi (53 km); 

• Ruhango District: Ruhango-Kinazi-
Gatabo (28 km), and Kinazi-Mukunguri (7 km) - 
Total 35 km. 

USAID advised that the Nyagatare road will be in the next batch of roads for rehabilitation. 

b. Community Consultations and Road Prioritization 
The Deputy COP coordinated the exercise with local community leaders. For each sector, the 
meetings were coordinated in zones - usually teamed in three to five per sector for purposes of 
saving time. This also intensified and consolidated community efforts and buy-in from wider 
segments of the district communities.  
As the attendance table below shows, there was excellent participation, with over 4,700 people 
attending in total. Close to 30% of the participants were ladies, with districts like Nyanza and 
Gakenke showing more than 40% attendance from women. 

Table 2- Attendance at community consultative meetings 

No District Women Men Total 
No. % No. % 

1 Nyagatare 266 30% 625 70% 891 
2 Gatsibo 117 20% 458 80% 575 
3 Kayonza 39 27% 105 73% 144 
4 Kamonyi 48 30% 111 70% 159 
5 Nyanza 54 44% 70 56% 124 
6 Rwamagana 159 20% 655 80% 814 
7 Ruhango 108 27% 289 73% 397 
8 Nyabihu 48 29% 117 71% 165 
9 Gakenke 162 46% 190 54% 352 

Figure 3 - Road selection validation meeting with 
officials of Nyagatare district 
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No District Women Men Total 
No. % No. % 

10 Nyamagabe 109 34% 214 66% 323 
11 Karongi 233 39% 358 61% 591 
12 Rutsiro 48 24% 156 76% 204 

Total 1,391 29% 3,348 71% 4,739 

The prioritization and RICA data from all 
inventoried roads in 12 districts have been 

submitted to Parsons’ GIS specialists for use in 
finalizing the prioritization and selection process. 
In addition to reviewed and compiled field data by 
Parsons, the Ministry of Agriculture’s data were 
received during January 2012. There were no 
additional data obtained from the Rwanda Natural 
Resources Authority, RNRA, former National Land 
Center. 

2.3. Task 2: Preparation of Technical Designs 

a. Short Term Technical Assistance support 
Parsons’ STTA, Mr. Thillainath Chelliah (TC) arrived in the country on Feb 4, 2012 to provide 
support to the drafting of the feeder roads design guidelines, and general preparation for 
technical designs. He also helped with overall capacity building and technology transfer. He 
finalized the selection of illustrative criteria for ten RICA inventoried roads to show their 
conditions. The condition of these roads will guide how road designs and rehabilitation processes 
will be guided. 

b. Low-Volume Unpaved Road Design Guidelines 
At a 31 January 2012 meeting with USAID and RTDA, consensus was reached that a 6-meter 
wide carriageway be used for the rehabilitation works to be carried out in 2012. In the 
discussions, RTDA officials made reference to “French standards” being used to design 
Rwanda’s feeder roads but reiterated that Rwanda does not have any feeder road standards. 
Parsons has looked at this document, entitled “Manuel de Dimensionnement de Chaussées 
Pour Les Pays Tropicaux,” published by the Centre Expérimental de Recherches et ďEtudes du 
Batiment et des Travaux Publics, Paris. A web search concluded that the document was first 
published in the early 1970s and is no longer available in print. 
During January 2012 substantial additional low-volume road design standards information was 
received, reviewed, and selected for use in the manual. Compiling and editing of this information 
was undertaken in January with submittal of the first draft which was scheduled for February 
2012. 
On 17 February 2012, at USAID’s request, the RTDA provided Parsons with a copy of their 
Terms of Reference for the upcoming preparation of road and bridge design manuals – which 

Figure 4 - Rwamagana Vice-Mayor (in yellow dress) 
welcomes USAID & RFRIP personnel to community 

meeting 
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does not cover feeder roads. It is anticipated that Parsons document will fill this void in the final 
document that RTDA will issue.  
The compiling and selection of information for the Guidelines was undertaken on 16 January 
2012. A rough, work-in-progress draft was submitted to the Client on 27 January 2012. The first 
review draft was completed on 10 February 2012 and submitted to the Client on 11 February 
2012. The Client responded/commented on 16 February 2012 and those comments were 
reviewed and incorporated into the document. 
A second review draft (hard copy) was handed over to the Client following the weekly 
COTR/COP coordination meeting on 24 February 2012. The principle objective of these 
guidelines is to assist the Rwandan government and Rwandan engineering consultants to prepare 
LVUR (Low-Volume Unpaved Roads) designs that will incorporate the earthworks, pavement 
layer, geometric, drainage, and bridge elements that comprise a LVUR design package. The 
guidelines are not intended to be a theoretical or educational reference. As a working reference it 
assumes that the designer has a good foundation in the theoretical aspects of the elements of a 
road. In its six (6) chapters and seven (7) appendices, the guidelines build upon that knowledge 
and will assist the designer through the design process with policies, standards, and methods that 
are recommended for Rwanda and contain sufficient and adequate information that any graduate 
Civil Engineer or Senior Feeder Road Supervisor can use to design and construct life-cycle-
sustainable LVURs. The guidelines have been prepared in accordance with the applicable parts 
of Law No. 55/2011 of 14/12/2011, Governing Roads in Rwanda, which was enacted on 23 
January 2012. 

c. Preparation of Technical Designs 
Following the validation meetings in Gatsibo and 
Nyagatare districts, Parsons received instructions 
to start design work on the two selected roads.  
The technical designs were carried out in 
collaboration with the two local engineering sub-
consultants namely: 

• Green Engineering & Support Services 
(GE&SS) who were assigned to design the 
Ndatemwa-Muhura-Gasange- Njume-
Gisenyi-Nyabisindu-Kiramururuzi road 
(53 km) road in Gatsibo district. 

• Société Générale ďIngénierie et Services 
(SOGIS) who were assigned to design the 
Ruhango – Kinazi road (35 km) in 
Ruhango district. 

 Under this plan the designs are to be completed so rehabilitation work in these districts can be 
implemented on or about 1 July 2012. In February 2012, extensive discussions were held with 
the two mentioned Rwandan engineering sub-consultants to streamline technical design 
procedures. 
An initial survey was done on the technical and managerial capabilities of the technical teams 
mainly the District and RLDSF Engineers for the preparation of bids documents for construction 
and maintenance of the feeder roads including oversight management of this investment. 

Figure 5 - Parsons local and expatriate engineers discuss 
design of Ndatemwa - Kiramururuzi road 
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d. Programmatic Environmental Assessment 
The final draft of the PEA report was submitted to USAID this quarter. Report contents are to be 
discussed with Parsons environmental compliance specialist Tom Catterson at his April visit to 
the project prior to adoption. 

2.4. Task 3: Procurement Support 

a. Short Term Technical Assistance support 
Parsons’ STTA, Mr. Victor Ames was in Rwanda for three weeks to provide support to the 
procurement process and the drafting of the FARA’s as listed below. He also helped with overall 
general administrative support to Parsons Kigali office.  

b. Procurement support & Fixed Amount Reimbursement Agreements 
These two tasks were carried out concurrently because they rely on each other.  
In February, Parsons briefed USAID officials from the legal, contracting, financial management 
and economic growth offices on the progress made so far on meetings with districts and the way 
forward. The meeting also reviewed modifications proposed for the Stage 2 questionnaire being 
used for data gathering during the visits. The following procurement timeline for the pilot 
districts of Ruhango and Gatsibo was developed and agreed to with USAID: 

• 13-14 Feb - Road selection validation meetings with districts 
• 15 Feb - Start technical designs 
• 23-Apr - Districts & USAID sign FARA 
• 1 May - Bid documents issued 
• 15 Jun - Award construction contracts 
• 1 Jul - Construction starts 

Parsons team met with Regional Legal Advisor Ann-Mary Coburn and a team from the USAID 
Office of Financial Management to discuss the FARA and Fiduciary Risk Assessment processes 
on the RFRIP. Parsons then visited all the 12 districts. The Schedule of visits to districts for 
FARA and Gap analysis was as follows: 

Table 3 - Schedule of FARA team visits to the districts 

Date District Visited 

26-Jan Gatsibo 

27-Jan Nyagatare 

30-Jan (morning) Kayonza 

30-Jan (afternoon) Rwamagana 

2-Feb Kamonyi 

3-Feb Nyanza 

7-Feb Ruhango 

9-Feb Karongi 
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Date District Visited 

10-Feb Rutsiro 

13-Feb Nyagatare & Gatsibo (Return Trips) 

14-Feb Nyabihu 

21-Feb Nyamagabe 

24-Feb Gakenke 

 

2.5. Task 4: Construction Supervision & Maintenance 

a. Staffing change 
The new SCM, Mr. Nanadoum Kinagoto (Nan), started work in Kigali on Monday February 26, 
2012. From February 28 to March 1st 2012, he joined the RICA team which traveled to 
Nyamagabe District to assess the conditions on the ground.  

b. Prevailing practices & Technical gap analysis 
Prior to the arrival and reporting on duty of the SCM, preparatory work for this activity was 
performed in conjunction with the FARA and Gap Analysis team, when they visited different 
districts. As a temporary measure, the DCOP analyzed the district engineers’ capabilities to 
construct and supervise road construction works.  
Most of the engineers interviewed lacked logistics, especially transport to conduct construction 
supervision and oversight of infrastructure development at district level. There is also a question 
of “Skills Gap” at sectors level where the District engineers do not have sufficient technical 
support at the sectors. The sector agronomists double as technicians to do the oversight for 
construction works. The agronomists lack qualifications to undertake oversight of routine 
maintenance of the feeder roads or to coordinate the engineering assessment of feeder roads with 
district engineers. This is one of several institutional framework challenges that need to be 
addressed for nearly all districts.  
In Nyamagabe, the team had a very informative meeting with the former District Engineer; now 
in charge of procurement. A set of design report, drawings and bid document for Gasaka-
Cyanika-Mbazi-Musange road, 35 km long, and also the road maintenance strategy document 
dated March 2007 published by the Ministry of infrastructure (MININFRA), available at the 
District, was collected. The review of the documents collected indicates that even though a 
formal design guidelines document is not available, there is set of standard engineering practices 
for unpaved low-volume roads design in Rwanda with horizontal and vertical radius and 
recommended slope limits based on the design speed (60 km/h, 40 km/h, and 30 km/h). For 
material identification, testing, and control, the French specifications AFNOR is widely used in 
Rwanda. 
The SCM’s team had a chance to visit a road completed one year ago as part of the VUP. Based 
on the information received, the 54 km road, built entirely by a contractor cost approximately 
$90,000/km.  Yet observations showed that significant erosions of un-protected side drain 
ditches had began within the short period this road has been in use.  
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c. Industry day workshop 
On March 23, RFRIP hosted an “Industry Day for 
Construction Contractors in Rwanda” at the Top 
Tower Hotel, which aimed at appraising the local 
construction industry of the upcoming road 
rehabilitation projects under RFRIP. 
This meeting was attended by District Mayors and 
Vice Mayors, District Engineers, District in-
charges of Infrastructure (from the 12 districts), 
Construction Consultants, Rwanda Transportation 
Development Agency (RTDA), and Rwanda 
Public Procurement Agency (RPPA). This event 
was graced by the presence of USAID Mission 
Director, Mr. Dennis Weller. 
 
 

2.6. Task 5: Technical and Financial Capacity Building 

a. Capacity Building 
“Wherever possible, Rwandan engineers and engineering firms should be engaged in the performance of the roads 
inventory.” - RFRIP Scope of Work 

In conformance with this SOW requirement, 
Parsons continued to work with the two local 
engineering sub-consultants to build local 
capacity to carry out a GIS-based road 
inventory. Members of the four field teams, 
drawn from subcontractors GE+SS, NUR 
Digital Technologies, and SOGIS are identified 
in Table 3 below: 
  

Figure 7 - Parsons team local engineers perform a DCP 
test on Ruhango - Kinazi road 

Figure 6 - Industry day workshop: L to R - Dr. Gatabazi 
(ECAD Ltd), Mr. G Abaho (Nyagatare), Mr. Dennis 

Weller (USAID) 
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Table 4 - Composition of RICA Field Teams 

Team Sub-
Consultant 

Technician Profession Gender Period 

A NUR Alice Nikuze Civil Engineer Female Nov 2011 - Mar 2012 

A GE&SS Alain Ruti Civil Engineer Male Dec 2011 - Mar 2012 

B GE&SS Claudine Musengayire GIS Specialist Female Nov 2011 - Mar2012 

B GE&SS Bernard Nsabi Civil Engineer Male Dec 2011 - Mar2012 

C SOGIS Sandrine Karera Civil Engineer Female Jan 2012 – Mar 2012 

C SOGIS Innocent Gasasira Civil Engineer Male Dec 2011 – Mar 2012 

C SOGIS Sylvestre Uwinza Civil Engineer Male Dec 2011  

D SOGIS Aboubacar Mupenzi Civil Engineer Male Dec 2011 – Mar 2012 

D SOGIS Bonaventure Hategekimana Civil Engineer Male Dec 2011 – Mar 2012 

Each team’s staff includes one Civil Engineer and one GIS Specialist. As indicated in the table, 
most of the staff are by profession civil engineers, who are thoroughly qualified to do the GIS 
work. One personnel change was effected in January 2012 when Ms Sandrine Karera replaced 
Mr. Sylvestre Uwinza. 

b. Gender Assessment and Integration Plan 
Parsons Gender Specialist and the D/COP met with and updated the USAID Gender Focal Point 
and Governance and Democracy Officer on what has been done so far with integrating gender in 
RFRIP. USAID promised their inputs for roads prioritizations and Gender Assessment, by 
participating in one of our community consultation meetings on road prioritization. A 
community consultation meeting for roads prioritization in which the above mentioned USAID 
staffers was planned for March  before the conclusion of this exercise, but their schedules did not 
allow it to happen. 
Also during this reporting period, Parsons’ gender office organized a one day in-house workshop 
for staff to collectively contribute ideas for the Gender Assessment and Integration Plan. Using 
the inputs collected from the workshop, she drafted a Gender Assessment and Integration Plan 
for RFRIP, and now the plan has been finalized for subsequent submission to the USAID.  
Ms. Jeanne Umuzigambeho also continued to provide cross-cutting support to all teams, 
including valuable RICA and community consultations for road prioritization. During different 
meetings with community members on road prioritization, the Gender Specialist met women and 
community leaders, and discussed with them on the necessity of women’s participation in road 
prioritization meetings. They also discussed participation of both men and women in the 
forthcoming road rehabilitation works. 

c. Gap Analysis 
The gap analysis team comprised of the following:  

• Victor Ames from Parsons to perform the FARA discussion and assist in the gap 
analysis in particular the procurement and financial capabilities areas.  
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• Henry Rwamugema, Project Deputy Chief of Party, to coordinate visits with key 
personnel, involvement with FARA discussions, and analysis of District Engineer’s 
capabilities.  

• Innocent Kiiza from RUMA CPA to conduct a systems assessment of the Finance, 
Procurement, Human Resources, Internal Audits, External Audits, and 
Administration. 

The team held discussions with the District’s top leadership including Mayors, Vice Mayors for 
Economic Development, Executive Secretaries - who are the Chief Budget Officers for the 
districts, Procurement Officers, Auditors, Finance and Administration Officers, Legal Officers 
and district Engineers (Infrastructure and RLDSF). The team analyzed the districts systems 
through counter-checking the capabilities for the key functional departments to support FARA 
mainly Procurement division, Finance and Administration, Legal, Internal Auditing, and District 
Engineers’ Office.  
Reports of the team’s findings on FARA & Gap analysis were issued in February and March. 

d. Monitoring & Evaluation – Lessons Learned, Feedback to Districts & Future Programs 
 
The Program Monitoring Plan was approved by USAID along with the Program’s Performance 
Indicators. The M&E Specialist has met the USAID/MEMS office regarding reporting 
procedures, data quality and the development of Monitoring and Evaluation tools. 
The Program’s performance will continue to be measured by regular and periodic monitoring 
and Evaluation of its activities. A proposal to establish baseline data for the program has been 
prepared by the M&E Specialist and is under discussion. The baseline data will be used to 
measure the impacts during and at the end of the Program.  
Now that the Program has a full time M&E Specialist, Monitoring and Evaluation of Program 
activities will continue to be carried out periodically and on regular basis. 
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3. PROBLEMS AND ACTION ITEMS 

3.1. Project Management 

a. Budget re-alignment 
There were delays in streamlining the budget revisions. While this may have affected 
performance of some tasks, the overall impact can be accommodated without impacting 
contractual dates. 

b. Staffing – Long term & STTA 
The local Environmental Specialist is expected to be on board in April in time to undertake 
producing the Environmental Management & Mitigation Plans for the pilot roads. 
One of the sub contractors – IFDC – will not be able to field a short term consultant for the 
completion of the feeder road selection and prioritization exercise within the desired timeframe.  
The project will compensate by having the consultant from Carana Corporation – who was to 
work jointly with IFDC – spend one additional week to cover for the increased level of effort. 
This change should not affect the desired work product. 

c. Procurement: 
Registration of the program vehicles has been delayed due to paperwork between RTDA and 
MININFRA. It is now anticipated that two of the three vehicles will be available mid-April. The 
third vehicle will be delivered about one month later. 
 

3.2. Task 1: Road Inventory, Prioritization and Planning 
The RICA exercise in Kamonyi district faced delays due to repeated non-availability of district 
and lower level officials. In order to avoid delays, the program opted to continue with the next 
districts in line and got back to Kamonyi when officials were ready for the exercise. 

3.3. Task 2: Preparation of Technical Designs 
Preparation of the design guidelines was often hampered by the unavailability of documents, 
reports or data from local sources. Parsons was able to get some data through the efforts of our 
local sub-contractors, and we appreciate their help. Other data, e.g. meteorological data, has not 
been obtained as yet. 

3.4. Task 3: Procurement Support 
The procurement specialist’s trip was delayed due to the need to have him work jointly with the 
gap analysis consultant, whose recruitment was delayed. In the end, both individuals were able to 
complete their work as desired.  
There was also the issue of concerns by the districts regarding how they could fund road 
construction under the proposed FARA agreement. They were concerned that they may not be 
able to get acceptable contractors if there was to be no cash payments until the road was 
complete.  This concern has been addressed with USAID and is taken into account in  drafting 
the FARA. 
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3.5. Task 4: Construction Supervision 
After a two and a half month lull since the last SCM left the program, the new SCM has a lot of 
ground to cover to complete the technical gap analysis of the districts and prepare a construction 
and maintenance strategy document. 

3.6. Task 5: Capacity Building 
Needs assessment for districts’ technical and engineering capacity delayed due to unavailability 
of the SCM whose recruitment had to take time to be processed. 
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4. PROJECTED WORK SCHEDULE FOR NEXT QUARTER 

4.1. Project Management 
Staffing: PGSII will finalize hiring of the local environmentalist and an Administrative/Finance 
Manager in April 2012.  
With delivery of the project vehicles, the drivers (being supplied through KK Security) will also 
be brought on board. 

4.2. Task 1: Road Inventory, Prioritization and Planning 

a. RICA 
With conclusion of the RICA exercise, all collected data will be digitized and passed to the client 
as part of a feeder road asset management system. The data is to be in a form that can easily be 
used to create the nucleus of a national road inventory data base. Parsons will also prepare and 
submit the complete RICA report in the next quarter. 

b. Road prioritization and selection 
With the completion of the community meetings, PGSII will bring together the following data to 
be the basis of prioritizing and selecting the final roads to be rehabilitated: 

• Road condition (from RICA/GIS team) 
• Priority ranking from the district  
• Priority ranking from community meetings 
• Feed-the-Future requirements (by value chain specialist) 

Once the selected roads are validated by USAID and the districts, the information will be passed 
over to the design team to start the technical designs. 

4.3. Task 2: Preparation of Technical Designs 

a. Collaborative Creation of Design Standards 
The design guidelines will be reviewed by a panel consisting of members from USAID, donor 
partners, RTDA, districts and GOR counterparts. A final report of the guidelines is to prepared 
after Parsons gets feedback from this group.  

b. Technical designs 
As soon as the designs for the two pilot districts are completed and that work moves over to the 
bid stage, focus will shift to starting new designs based on the validation from the districts. It is 
anticipated that design and construction will proceed in parallel. 

4.4. Task 3: Procurement Support 

a. FARA preparation: 
The first two FARA’s will be signed in the next quarter with Gatsibo and Ruhango districts. 
PGSII will then work with these districts to ensure compliance. 
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4.5. Task 4: Construction Supervision and Maintenance 
 
Focus will be on the following: 

• The development of Road Construction and Maintenance Strategy (culminating later 
on into a manual). 

• Establishing the framework for the development of road teams/cooperatives.  
• Preparing for construction supervision of the pilot roads 

4.6. Task 5: Capacity Building 

a. Gap Analysis: 
The report on district financial and policy framework gap analysis will be issued next month. 
This report will describe any required corrective action through training or other appropriate 
capacity building exercise. 

b. Gender Assessment and Integration Plan: 
For the next quarter, focus will be on undertaking baseline study and integrating gender into all 
RFRIP activities, especially the upcoming construction. There will also be focus on identifying 
training requirements for integration into the overall capacity building plan. 
 
Figure 8 -  Jeanne Umuzigambeho leads the Parsons gender workshop 
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5. BUDGET AND FINANCIAL COMMENTS 
 
The Program’s current financial status is indicated in the attached financial reports - see Table 5 
for the monthly report and Table 6 for the quarterly report. 
Based on the best available figures, by the close of the first quarter (March 31, 2012), a 
cumulative total of $1,036,089 was expended out of  the total Year 1 budget of $3,219,987. This 
represents 32% of the total budget.  There is an unexpended balance of $2,186,993. 
 
  

 
  



 

18 

 

A&E IQC: EDH-I-00-08-00026-00                 Task Order: AID-696-TO-11-00001 Quarter 1 & Mar 2012 PMR

6. ANNEXES 

 

 

- Line items and ceiling price, Mar 2012 

– Line items and ceiling price - Quarter 1, 2012 

- List of Participants - Industry Day for Rural Feeder Roads 

- Industry day flier 

- Progress Schedule for Year 1: March 2012 

- 5 – Year Overall Progress Schedule 

- Quarterly Look Ahead Schedule: Qtr 2, April – June 2012 
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Table 5 - Line items and ceiling price, Mar 2012 

Line Items and Ceiling Price - Mar 2012 

  Line Item 

Budget 

Program 5-Year 
Total 

Year 1 Expenses (Estimated Billable Expenses) 

Budgeted Current Period 
Mar-2012 Cumulative Funds 

Remaining 

1 Direct Labor Costs $1,571,241 $340,903 $24,854 $210,813 $130,090 

2 Indirect Costs:   Overhead (Est.) $413,675 $98,777 $6,711 $56,919 $41,858 

                           Fringe $649,048 $139,344 $10,108 $85,738 $53,606 

                           G&A $434,640 $98,511 $8,105 $68,746 $29,765 

3 Other Direct Costs $1,796,516 $592,055 $27,547 $185,493 $406,562 

4 Travel $125,443 $54,869 $0 $10,023 $44,846 

5 Sub Contracts $4,312,046 $1,691,171 $19,140 $352,087 $1,339,084 

6 FCCM $146 $64 $5 $44 $20 

  Total Cost w/out Fee $9,302,755 $3,015,694 $96,470 $969,863 $2,045,831 

8 Fee $633,225 $204,293 $6,656 $66,226 $141,162 

  Total $9,935,980 $3,219,987 $103,127 $1,036,089 $2,186,993 
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Table 6 – Line items and ceiling price - Quarter 1, 2012 

Line Items and Ceiling Price - Quarter 1, 2012 

  Line Item 

Budget 

Program 5-
Year Total 

Year 1 Expenses (Estimated Billable Expenses) 

Budgeted Thru Last 
Qtr 

Current 
Qtr Cumulative Funds 

Remaining 

1 Direct Labor Costs $1,571,241 $340,903 $134,712 $76,101 $210,813 $130,090 

2 Indirect Costs:   Overhead (Est.) $413,675 $98,777 $36,372 $20,547 $56,919 $41,858 

                           Fringe $649,048 $139,344 $54,787 $30,950 $85,738 $53,606 

                           G&A $434,640 $98,511 $43,930 $24,816 $68,746 $29,765 

3 Other Direct Costs $1,796,516 $592,055 $41,634 $143,859 $185,493 $406,562 

4 Travel $125,443 $54,869 $8,367 $1,656 $10,023 $44,846 

5 Sub Contracts $4,312,046 $1,691,171 $30,807 $321,280 $352,087 $1,339,084 

6 FCCM $146 $64 $28 $16 $44 $20 

  Total Cost w/out Fee $9,302,755 $3,015,694 $350,637 $619,226 $969,863 $2,045,831 

8 Fee $633,225 $204,293 $24,194 $42,032 $66,226 $141,162 

  Total $9,935,980 $3,219,987 $374,831 $661,258 $1,036,089 $2,186,993 
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RURAL FEEDER ROADS IMPROVEMENT PROGRAM 
INDUSTRY DAY FOR RURAL ROAD CONTRACTORS 

Top Tower Hotel, Kigali, March 23, 2012 

Table 7 - List of Participants - Industry Day for Rural Feeder Roads 

# Surname Name Organization Title/Position Email Phone 

1. RWAGASHAYIJA Pierre ECORWAPI Director mbajip@yahoo.fr 0788346457 

2. KWIZERA Théogene ECORWAPI Secretary -  -  

3. BIMENYIMANA J. Baptiste Kamonyi District Infrastructure Bamany2001@yahoo.fr 0788819171 

4. NSHIMIYIMANA Bonaventure Nyamagabe District Ag. Infrastructure 
Officer 

nshimiyimanabonaventure 
@yahoo.com 

0788677406 

5. HAKIZIMANA Sebastien Karongi District V/Mayor FED sebahakiz@yahoo.fr 0788358675 

6. TWAGIRAYEZU J.M.V. ECOGER Chef de Chantier gentlemantjm@yahoo.fr 0788626095 

7. CHRISTOPHE Muhigira SYNERGIA CONSULT Managing Partner intarekristofe@hotmail.com 0788306677 

8.  MUGABO John Kayonza District Mayor Jmugabo2001@yahoo.com 0788566490 

9. HAKIZIMANA Fulgence Rutsiro District Infrastructures 
Officer 

Hakifulg111@yahoo.fr 0788877907 

10. MUZIRA Tim SYNERGIA CONSULT Managing Partner tim@synergiaconsult.com 0788383434 

11. MUNYANEZA George RTDA Ag. Director,  District 
Roads Support Unit. 

munyanezageorge@yahoo.com 0788756528 

12. DORISI Melchiade Nyabihu District Infrastructures 
Officer 

Dormel2006@yahoo.fr 0788679458 

13. TUYIZERE Eugene ECOREMI Secretary tabarojoseph@yahoo.fr 0788307671 

14. PORTER Jonathan KARISIMBI 
PARTNERS 

CONSULTANT jon@karisimbipartners.com 0788382999 

15. Dr BALINA Charles PARSONS COP Charles.Balina@parsons.com 0784971609 

16. KINAGOTO Nanadoum PARSONS SCM Kinagoto.Nanadoum@persons.com 0786582755 

17. MUSOMANDERA Candide RPPA Team Leader, Musoma26@yahoo.fr 0788616093 



 

22 
 

A&E IQC: EDH-I-00-08-00026-00                 Task Order: AID-696-TO-11-00001 Quarter 1 & Mar 2012 PMR 

# Surname Name Organization Title/Position Email Phone 
Monitoring 

18. HASKELL Jim PARSONS SRBE 81preludesolaire@gmail.com 0786581994 

19. UMUZIGAMBEHO         Jeanne PARSONS Gender Specialist j.umuziga@gmail.com 0788305728 

20. NSABABERA Francis FAST NET Managing Director francisdany@yahoo.fr 0788308035 

21. BIROTA J. Paul MULTICONSTRUCT Technical Director multiconstruct@yahoo.fr 0785184122 

22. RUGERO David PARSONS M.&E. Specialist drugero@yahoo.co.uk 0788505538 

23. NIYOYITA Phocas HYCOGEC ????? phocaniyoyita@yahoo.fr 0788616008  

24. NKUNDIYE Ananie EMUCO Secretary Emuco1@yahoo.fr 0788521151 

25. BIZIMANA Augustin TECOS Director Bizaugustino@yahoo.fr 0788300693 

26. BIZIMANA        Joseph 
D’Alembert 

TECOS Engineer Joseph.dalembert@gmail.com 0786501022 

27.  GATEBUKA Vedaste USAID COR Vgatebuka @usaid.gov 0784980300 

28. RUBONEZA Ambroise Gatsibo District Mayor Ambrines2002@yahoo.ca 0788400048 

29. UWINEZA Claudine Kamonyi District V/M FED uwinezaclaudine@yahoo.fr 0788595929 

30. ABAHO S. Gershom Nyagatare District Engineer Abaho12345@yahoo.com 0788468295 

31. NKURIKIYIMFURA Janvier BETEX Director General betexcons@yahoo.fr 0788306860 

32. MWIZERWA Claudette EMUCO Manager Emuco1@yahoo.fr 0788417831 

33. MANIRARORA Evariste Strong Construction 
Ltd. 

Director Strongconstruction@yahoo.fr 0788307079 

34. UWIMANA  Nehemie Rwamagana District Mayor uwimananehemie@yahoo.fr 0788525443 

35. SEBAHIRE Jean Pierre Gatsibo District ???? sebahirejp@yahoo.fr 0788587025 

36. Dr. Gatabazi Jean 
Damascene 

ECAD Managing Director dgatabazi@yahoo.com 0785825789 

37. MUGANWA Stanley ???? District V/M FED Muganwastanley@yahoo.com 0788443662 

38. TWAHIRWA Abdoulafif Nyabihu District Mayor abdultwab@yahoo.fr 0788830301 

39. GASAZA  M. Alfred ECBTP int. Director  0788510776 
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# Surname Name Organization Title/Position Email Phone 

40. CYIZA Richard ACC Ltd. Engineer Accltd001@gmail.com 0788350803 

41. Weller  Denis USAID Country Director dweller@usaid.gov 0788304494 

42. KARERA  Sandrine SOGIS Ltd. Engineer  0788819043 

43. MUNYURANGABO Oreste Karongi District Infrastructure Officer Orest203@yahoo.com 0788500953 

44. TUYIZERE Eugene ECOREMI Secretary tabarajoseph@yahoo.fr 0788307671 

45. NDAYISABYE Alphonse Ruhango District RLADSF District ndalphonse05@yahoo.fr 0788642695 

46. MUTEZIMANA Christine Ruhango District Infrastructure  officer Leostine20020@yahoo.fr 0788437917 

47. Rwamugema Henry PARSONS D/COP hrwamugema@gmail.com 0788303983 
 

 



   
 

 
 

“Industry Day” for Rural Roads Construction in Rwanda - 2012, 1st Edition. 
 

The event will be held at the Top Tower Hotel, Kigali on Friday, March 23, 2012. 
 
 

Purpose 
 

 Information about Rwanda Feeder Roads Improvement Program (RFRIP); 
 RFRIP activities, timeline and schedule; 
 Lay the groundwork for potential partnerships, consultation, and business opportunities.   

 
Agenda 

 

2:00 p.m. Registration 

  
2:15 p.m. Snack and Refreshment, Exhibits. 

  
2:30 p.m. Welcome, Logistics, and Scheduled Discussions – Acknowledgments. 

By Henry Rwamugema, Deputy-Chief-of-Party (DCOP). 

  

2:40 p.m. Presentation of USAID Rwanda Feeder Roads Improvement Program 
(RFRIP)/ Parsons, Sub-contractors, RTDA, and Districts.  
Dr. Charles Balina, Chief-of-Party (COP). 
 
Technical Designs & Construction Specifications. 
Jim Haskell, Senior Roads and Bridges Engineer (SRBE). 
 
Construction Contracting Procedure: Fixed Amount Reimbursement 
Agreement (FARA). 
Dr. Charles Balina, COP. 
 
Bid process, Construction, maintenance and supervision. 
Kinagoto Nanadoum (Nan), Senior Construction Manager (SCM). 

  

3:20 p.m. 
 

Interventions: USAID, RTDA, Districts Leadership, Districts Engineers, 
Contractors, and Engineering Consulting Firms. 
Moderated by Henry Rwamugema, DCOP. 

  

4:00 p.m. Questions and answers Session.  
Moderated by DCOP. 

  
5:00 p.m. Closing remarks. 

By DCOP.  
  
5:15 p.m. End. 

 



Activity ID Activity Name %
Complete

Remaining
Duration

Start Finish

USAID/Rwanda Rural Feeder Roads Improvement ProgramUSAID/Rwanda Rural Feeder Roads Improvement Program 13.79% 1594d 22-Aug-11 A 11-Aug-16

Project ManagementProject Management 13.79% 1594d 22-Aug-11 A 11-Aug-16

Pre-Award/Pre-MobilizationPre-Award/Pre-Mobilization 84% 16d 06-Sep-11 A 16-Apr-12

Local StaffingLocal Staffing 84% 16d 06-Sep-11 A 16-Apr-12

MobilizationMobilization 76% 30d 06-Sep-11 A 30-Apr-12

Set up Vehicles, Banking, Registrations & Associated LogisticsSet up Vehicles, Banking, Registrations & Associated Logistics 76% 30d 06-Sep-11 A 30-Apr-12

ImplementationImplementation 12.27% 1594d 22-Aug-11 A 11-Aug-16

Work PlansWork Plans 0% 62d 01-May-12 01-Jul-12

Performance Monitoring Reports (PMR)Performance Monitoring Reports (PMR) 0% 127d 11-Apr-12 15-Aug-12

Performance Monitoring Plan (PMP)Performance Monitoring Plan (PMP) 0% 18d 01-Jul-12 18-Jul-12

Task Order Status Reports (Quarterly)Task Order Status Reports (Quarterly) 0% 91d 01-Apr-12 30-Jun-12

Program Coordination Meetings (as needed)Program Coordination Meetings (as needed) 11.35% 1594d 06-Sep-11 A 11-Aug-16

General Program Management & SupportGeneral Program Management & Support 12.27% 1594d 22-Aug-11 A 11-Aug-16

Task 1- Road Inventory, Prioritization & PlanningTask 1- Road Inventory, Prioritization & Planning 71.01% 60d 22-Nov-11 A 30-May-12

Conduct RICA (Road Inventory and Condition Assessments)Conduct RICA (Road Inventory and Condition Assessments) 67.78% 58d 01-Dec-11 A 28-May-12

Create RICA and GIS Training ManualsCreate RICA and GIS Training Manuals 83.33% 30d 01-Dec-11 A 30-Apr-12

Deliver training to DistrictsDeliver training to Districts 0% 28d 01-May-12 28-May-12

Stakeholder Meetings at Districts to Develop Criteria for PrioritizationStakeholder Meetings at Districts to Develop Criteria for Prioritization 83.87% 10d 22-Nov-11 A 10-Apr-12

Develop prioritization algorithm/model for road prioritizationDevelop prioritization algorithm/model for road prioritization 83.87% 10d 22-Nov-11 A 10-Apr-12

Short-list the Prioritized Road Segments Based on Criteria, Present to the DistrictsShort-list the Prioritized Road Segments Based on Criteria, Present to the Districts 53.95% 35d 01-Feb-12 A 15-May-12

Apply prioritization algorithm to road segmentsApply prioritization algorithm to road segments 91.43% 3d 01-Feb-12 A 13-Apr-12

Review results with districts & stakeholdersReview results with districts & stakeholders 14.29% 24d 08-Feb-12 A 04-May-12

Evaluate need for supplemental inputs to prioritization criteriaEvaluate need for supplemental inputs to prioritization criteria 0% 11d 05-May-12 15-May-12

Finalize Design, Tender, Constructn and Mainten. Plan with the Selected DistrictsFinalize Design, Tender, Constructn and Mainten. Plan with the Selected Districts 0% 60d 16-Jan-12 A 30-May-12

Review Plans with Districts & StakeholdersReview Plans with Districts & Stakeholders 0% 30d 16-Jan-12 A 30-Apr-12

Develop Road Construction Schedules (Phases I & II)Develop Road Construction Schedules (Phases I & II) 0% 60d 30-Jan-12 A 30-May-12

Task 2 - Preparation of Technical DesignsTask 2 - Preparation of Technical Designs 10.99% 486d 09-Jan-12 A 30-Jul-13

Basis of Design Report (Design Work Plan – Phase I and Phase II)Basis of Design Report (Design Work Plan – Phase I and Phase II) 0% 486d 09-Jan-12 A 30-Jul-13

Submit Draft BDR to USAID and Districts for Review & CommentSubmit Draft BDR to USAID and Districts for Review & Comment 0% 60d 09-Jan-12 A 30-May-12

Update & Finalize BDRUpdate & Finalize BDR 0% 426d 31-May-12 30-Jul-13

Programmatic EA (PEA) & EMMPProgrammatic EA (PEA) & EMMP 0% 441d 27-Feb-12 A 15-Jun-13

Prepare EMMPs for Inclusion In Design Packages - Pilot DistrictsPrepare EMMPs for Inclusion In Design Packages - Pilot Districts 89.21% 15d 27-Feb-12 A 15-Apr-12

Prepare EMMPs for Inclusion In Design Packages - Phase 1Prepare EMMPs for Inclusion In Design Packages - Phase 1 0% 426d 27-Feb-12 A 15-Jun-13

Preparation of Design Packages (I & II)Preparation of Design Packages (I & II) 68.66% 21d 15-Feb-12 A 21-Apr-12

Pilot Districts - Phase IPilot Districts - Phase I 68.66% 21d 15-Feb-12 A 21-Apr-12

Task 3 - Procurement SupportTask 3 - Procurement Support 12.61% 1005d 08-Nov-11 A 31-Dec-14

District Training & General Support on Procure't Processes for Dsgn, Constructn, CM, and O&MDistrict Training & General Support on Procure't Processes for Dsgn, Constructn, CM, and ... 12.61% 1005d 08-Nov-11 A 31-Dec-14

Assess Capacity of Districts to Design/Build/Supervise/Maintain Feeder RoadsAssess Capacity of Districts to Design/Build/Supervise/Maintain Feeder Roads 100% 0d 08-Nov-11 A 01-Apr-12

Assess Capacity of Private Firms  to Design/Build/Supervise/Maintain Feeder RoadsAssess Capacity of Private Firms  to Design/Build/Supervise/Maintain Feeder Roads 81.37% 19d 08-Nov-11 A 19-Apr-12

Identify Training RequirementsIdentify Training Requirements 0% 45d 01-Apr-12 15-May-12

Develop Training Plan and Prepare Training MaterialsDevelop Training Plan and Prepare Training Materials 0% 61d 01-Apr-12 31-May-12

Training in Pilot DistrictsTraining in Pilot Districts 0% 31d 01-Jun-12 01-Jul-12

Training in Phase 1 & 2 DistrictsTraining in Phase 1 & 2 Districts 0% 944d 01-Jun-12 31-Dec-14

Support the Tender Package Preparation, Bidding Process, and Selection Under FARASupport the Tender Package Preparation, Bidding Process, and Selection Under FARA 4.53% 548d 30-Jan-12 A 30-Sep-13

Support Development of  District-Specific Fixed Amount Reimbursement Agreements (with RPPA)Support Development of  District-Specific Fixed Amount Reimbursement Agreements (with RPPA) 23.01% 87d 30-Jan-12 A 26-Jun-12

Incorporate FARA Performance Metrics into Design Packages (with RPPA)Incorporate FARA Performance Metrics into Design Packages (with RPPA) 0% 20d 02-Apr-12 21-Apr-12
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Activity ID Activity Name %
Complete

Remaining
Duration

Start Finish

Support District Bid & Award ProcessSupport District Bid & Award Process 0% 504d 15-May-12 30-Sep-13

Task 4 - Construction SupervisionTask 4 - Construction Supervision 0% 487d 09-Sep-11 A 01-Aug-13

Construction Guidance and Supervision Program with On-going Monitoring and EvaluationConstruction Guidance and Supervision Program with On-going Monitoring and Evaluation 0% 487d 09-Sep-11 A 01-Aug-13

Meetings with District Engineering & Construction StaffMeetings with District Engineering & Construction Staff 0% 487d 09-Sep-11 A 31-Jul-13

Develop Construction Supervision Guidance DocumentDevelop Construction Supervision Guidance Document 100% 0d 30-Nov-11 A 01-Aug-13

Task 5 - Capacity Building (District, GoR [RPPA, RTDA])Task 5 - Capacity Building (District, GoR [RPPA, RTDA]) 11.34% 1587d 11-Sep-11 A 04-Aug-16

District Level GAP Analysis and Capacity Needs AssessmentDistrict Level GAP Analysis and Capacity Needs Assessment 88.55% 30d 11-Sep-11 A 30-Apr-12

Assess District and private industry technical capacitiesAssess District and private industry technical capacities 75% 30d 11-Sep-11 A 30-Apr-12

Assess GoR and District institutional framework, policies and proceduresAssess GoR and District institutional framework, policies and procedures 100% 0d 19-Jan-12 A 01-Apr-12

Perform District Financial and Policy Framework GAP analysesPerform District Financial and Policy Framework GAP analyses 100% 0d 31-Jan-12 A 01-Apr-12

Gender Assessment and Integration Plan (Semi-Annual Updates)Gender Assessment and Integration Plan (Semi-Annual Updates) 83.33% 15d 17-Oct-11 A 15-Apr-12

Develop Gender Assessment and Integration PlanDevelop Gender Assessment and Integration Plan 83.33% 15d 17-Oct-11 A 15-Apr-12

Training & Capacity Blding Progm Dsgn, Transfr to Regnl Training Partnrs & Dists (Semi-Ann'l Upd)Training & Capacity Blding Progm Dsgn, Transfr to Regnl Training Partnrs & Dists (Semi-A... 2.73% 1568d 21-Feb-12 A 31-Jul-16

Community Education & O&M Outreach Program: "ROAD TO WEALTH!"Community Education & O&M Outreach Program: "ROAD TO WEALTH!" 0% 1315d 30-Jun-12 04-Feb-16

Monitoring & Evaluation- Lessons Learned, Feedback to Districts for Future ProgramsMonitoring & Evaluation- Lessons Learned, Feedback to Districts for Future Programs 11.69% 1572d 21-Sep-11 A 04-Aug-16
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Activity ID Activity Name % Complete Remaining
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USAID/Rwanda Rural Feeder Roads Improvement ProgramUSAID/Rwanda Rural Feeder Roads Improvement Program 13.79% 1594d 22-Aug-11 A 11-Aug-16

Project ManagementProject Management 13.79% 1594d 22-Aug-11 A 11-Aug-16

Pre-Award/Pre-MobilizationPre-Award/Pre-Mobilization 84% 16d 06-Sep-11 A 16-Apr-12

Local StaffingLocal Staffing 84% 16d 06-Sep-11 A 16-Apr-12

MobilizationMobilization 76% 30d 06-Sep-11 A 30-Apr-12

Set up Vehicles, Banking, Registrations & Associated LogisticsSet up Vehicles, Banking, Registrations & Associated Logistics 76% 30d 06-Sep-11 A 30-Apr-12

ImplementationImplementation 12.27% 1594d 22-Aug-11 A 11-Aug-16

Work PlansWork Plans 0% 62d 01-May-12 01-Jul-12

Update Year 2 Work PlanUpdate Year 2 Work Plan 0% 62d 01-May-12 01-Jul-12

Performance Monitoring Reports (PMR)Performance Monitoring Reports (PMR) 0% 65d 11-Apr-12 14-Jun-12

PMR - Monthly ReportsPMR - Monthly Reports 0% 60d 15-Apr-12 14-Jun-12

PMR - Quarterly Reports & BriefingsPMR - Quarterly Reports & Briefings 0% 5d 11-Apr-12 15-Apr-12

Task Order Status Reports (Quarterly)Task Order Status Reports (Quarterly) 0% 91d 01-Apr-12 30-Jun-12

Program Coordination Meetings (as needed)Program Coordination Meetings (as needed) 11.35% 1594d 06-Sep-11 A 11-Aug-16

General Program Management & SupportGeneral Program Management & Support 12.27% 1594d 22-Aug-11 A 11-Aug-16

Task 1- Road Inventory, Prioritization & PlanningTask 1- Road Inventory, Prioritization & Planning 71.01% 60d 22-Nov-11 A 30-May-12

Conduct RICA (Road Inventory and Condition Assessments)Conduct RICA (Road Inventory and Condition Assessments) 67.78% 58d 01-Dec-11 A 28-May-12

Create RICA and GIS Training ManualsCreate RICA and GIS Training Manuals 83.33% 30d 01-Dec-11 A 30-Apr-12

Deliver training to DistrictsDeliver training to Districts 0% 28d 01-May-12 28-May-12

Stakeholder Meetings at Districts to Develop Criteria for PrioritizationStakeholder Meetings at Districts to Develop Criteria for Prioritization 83.87% 10d 22-Nov-11 A 10-Apr-12

Develop prioritization algorithm/model for road prioritizationDevelop prioritization algorithm/model for road prioritization 83.87% 10d 22-Nov-11 A 10-Apr-12

Short-list the Prioritized Road Segments Based on Criteria, Present to the DistrictsShort-list the Prioritized Road Segments Based on Criteria, Present to the Districts 53.95% 35d 01-Feb-12 A 15-May-12

Apply prioritization algorithm to road segmentsApply prioritization algorithm to road segments 91.43% 3d 01-Feb-12 A 13-Apr-12

Review results with districts & stakeholdersReview results with districts & stakeholders 14.29% 24d 08-Feb-12 A 04-May-12

Evaluate need for supplemental inputs to prioritization criteriaEvaluate need for supplemental inputs to prioritization criteria 0% 11d 05-May-12 15-May-12

Finalize Design, Tender, Constructn and Mainten. Plan with the Selected DistrictsFinalize Design, Tender, Constructn and Mainten. Plan with the Selected Districts 0% 60d 16-Jan-12 A 30-May-12

Review Plans with Districts & StakeholdersReview Plans with Districts & Stakeholders 0% 30d 16-Jan-12 A 30-Apr-12

Develop Road Construction Schedules (Phases I & II)Develop Road Construction Schedules (Phases I & II) 0% 60d 30-Jan-12 A 30-May-12

Task 2 - Preparation of Technical DesignsTask 2 - Preparation of Technical Designs 10.99% 486d 09-Jan-12 A 30-Jul-13

Basis of Design Report (Design Work Plan – Phase I and Phase II)Basis of Design Report (Design Work Plan – Phase I and Phase II) 0% 486d 09-Jan-12 A 30-Jul-13

Submit Draft BDR to USAID and Districts for Review & CommentSubmit Draft BDR to USAID and Districts for Review & Comment 0% 60d 09-Jan-12 A 30-May-12

Update & Finalize BDRUpdate & Finalize BDR 0% 426d 31-May-12 30-Jul-13

Programmatic EA (PEA) & EMMPProgrammatic EA (PEA) & EMMP 0% 441d 27-Feb-12 A 15-Jun-13

Prepare EMMPs for Inclusion In Design Packages - Pilot DistrictsPrepare EMMPs for Inclusion In Design Packages - Pilot Districts 89.21% 15d 27-Feb-12 A 15-Apr-12

Prepare EMMPs for Inclusion In Design Packages - Phase 1Prepare EMMPs for Inclusion In Design Packages - Phase 1 0% 426d 27-Feb-12 A 15-Jun-13

Preparation of Design Packages (I & II)Preparation of Design Packages (I & II) 68.66% 21d 15-Feb-12 A 21-Apr-12

Pilot Districts - Phase IPilot Districts - Phase I 68.66% 21d 15-Feb-12 A 21-Apr-12

Drawings & Technical Specifications, including EMMP, Sustainability ConsiderationsDrawings & Technical Specifications, including EMMP, Sustainability Considerations 76% 6d 15-Feb-12 A 06-Apr-12

Prepare Construction Cost EstimatesPrepare Construction Cost Estimates 0% 10d 02-Apr-12 11-Apr-12

Prepare Scope of Work & Cost Estimates for Construction Supervision ActivitiesPrepare Scope of Work & Cost Estimates for Construction Supervision Activities 0% 15d 07-Apr-12 21-Apr-12

Complete 75% Design PackagesComplete 75% Design Packages 0% 0d 07-Apr-12 07-Apr-12

Complete 100% Design PackagesComplete 100% Design Packages 0% 15d 07-Apr-12 21-Apr-12

Task 3 - Procurement SupportTask 3 - Procurement Support 12.61% 1005d 08-Nov-11 A 31-Dec-14

District Training & General Support on Procure't Processes for Dsgn, Constructn, CM, and O&MDistrict Training & General Support on Procure't Processes for Dsgn, Constructn, CM, and ... 12.61% 1005d 08-Nov-11 A 31-Dec-14

Assess Capacity of Districts to Design/Build/Supervise/Maintain Feeder RoadsAssess Capacity of Districts to Design/Build/Supervise/Maintain Feeder Roads 100% 0d 08-Nov-11 A 01-Apr-12

Assess Capacity of Private Firms  to Design/Build/Supervise/Maintain Feeder RoadsAssess Capacity of Private Firms  to Design/Build/Supervise/Maintain Feeder Roads 81.37% 19d 08-Nov-11 A 19-Apr-12

Identify Training RequirementsIdentify Training Requirements 0% 45d 01-Apr-12 15-May-12
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Activity ID Activity Name % Complete Remaining
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Develop Training Plan and Prepare Training MaterialsDevelop Training Plan and Prepare Training Materials 0% 61d 01-Apr-12 31-May-12

Training in Pilot DistrictsTraining in Pilot Districts 0% 31d 01-Jun-12 01-Jul-12

Training in Phase 1 & 2 DistrictsTraining in Phase 1 & 2 Districts 0% 944d 01-Jun-12 31-Dec-14

Support the Tender Package Preparation, Bidding Process, and Selection Under FARASupport the Tender Package Preparation, Bidding Process, and Selection Under FARA 4.53% 548d 30-Jan-12 A 30-Sep-13

Support Development of  District-Specific Fixed Amount Reimbursement Agreements (with RPPA)Support Development of  District-Specific Fixed Amount Reimbursement Agreements (with RPPA) 23.01% 87d 30-Jan-12 A 26-Jun-12

Incorporate FARA Performance Metrics into Design Packages (with RPPA)Incorporate FARA Performance Metrics into Design Packages (with RPPA) 0% 20d 02-Apr-12 21-Apr-12

Support District Bid & Award ProcessSupport District Bid & Award Process 0% 504d 15-May-12 30-Sep-13

Task 4 - Construction SupervisionTask 4 - Construction Supervision 0% 487d 09-Sep-11 A 01-Aug-13

Construction Guidance and Supervision Program with On-going Monitoring and EvaluationConstruction Guidance and Supervision Program with On-going Monitoring and Evaluation 0% 487d 09-Sep-11 A 01-Aug-13

Meetings with District Engineering & Construction StaffMeetings with District Engineering & Construction Staff 0% 487d 09-Sep-11 A 31-Jul-13

Develop Construction Supervision Guidance DocumentDevelop Construction Supervision Guidance Document 100% 0d 30-Nov-11 A 01-Aug-13

Task 5 - Capacity Building (District, GoR [RPPA, RTDA])Task 5 - Capacity Building (District, GoR [RPPA, RTDA]) 11.34% 1587d 11-Sep-11 A 04-Aug-16

District Level GAP Analysis and Capacity Needs AssessmentDistrict Level GAP Analysis and Capacity Needs Assessment 88.55% 30d 11-Sep-11 A 30-Apr-12

Assess District and private industry technical capacitiesAssess District and private industry technical capacities 75% 30d 11-Sep-11 A 30-Apr-12

Assess GoR and District institutional framework, policies and proceduresAssess GoR and District institutional framework, policies and procedures 100% 0d 19-Jan-12 A 01-Apr-12

Perform District Financial and Policy Framework GAP analysesPerform District Financial and Policy Framework GAP analyses 100% 0d 31-Jan-12 A 01-Apr-12

Gender Assessment and Integration Plan (Semi-Annual Updates)Gender Assessment and Integration Plan (Semi-Annual Updates) 83.33% 15d 17-Oct-11 A 15-Apr-12

Develop Gender Assessment and Integration PlanDevelop Gender Assessment and Integration Plan 83.33% 15d 17-Oct-11 A 15-Apr-12

Training & Capacity Blding Progm Dsgn, Transfr to Regnl Training Partnrs & Dists (Semi-Ann'l Upd)Training & Capacity Blding Progm Dsgn, Transfr to Regnl Training Partnrs & Dists (Semi-A... 2.73% 1568d 21-Feb-12 A 31-Jul-16

Community Education & O&M Outreach Program: "ROAD TO WEALTH!"Community Education & O&M Outreach Program: "ROAD TO WEALTH!" 0% 1315d 30-Jun-12 04-Feb-16

Monitoring & Evaluation- Lessons Learned, Feedback to Districts for Future ProgramsMonitoring & Evaluation- Lessons Learned, Feedback to Districts for Future Programs 11.69% 1572d 21-Sep-11 A 04-Aug-16
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USAID/Rwanda Rural Feeder Roads Improvement ProgramUSAID/Rwanda Rural Feeder Roads Improvement Program 12.49% 1927d 01-Jul-11 A 10-Jul-17

Project ManagementProject Management 14.71% 1594d 01-Jul-11 A 11-Aug-16

Pre-Award/Pre-MobilizationPre-Award/Pre-Mobilization 86.67% 16d 01-Jul-11 A 16-Apr-12

Preparation of SubcontractsPreparation of Subcontracts 100% 0d 01-Jul-11 A 30-Nov-11 A

Execution of SubcontractsExecution of Subcontracts 100% 0d 25-Aug-11 A 31-Dec-11 A

Expatriate StaffingExpatriate Staffing 100% 0d 12-Aug-11 A 22-Sep-11 A

Local StaffingLocal Staffing 84% 16d 06-Sep-11 A 16-Apr-12

MobilizationMobilization 80% 30d 12-Aug-11 A 30-Apr-12

Mobilization to Kigali (Key & Core Staff)Mobilization to Kigali (Key & Core Staff) 100% 0d 12-Aug-11 A 05-Sep-11 A

Establish Project OfficeEstablish Project Office 100% 0d 06-Sep-11 A 04-Jan-12 A

Set up Vehicles, Banking, Registrations & Associated LogisticsSet up Vehicles, Banking, Registrations & Associated Logistics 76% 30d 06-Sep-11 A 30-Apr-12

ImplementationImplementation 12.27% 1594d 22-Aug-11 A 11-Aug-16

Meet with USAID to Review Program Objectives & ExpectationsMeet with USAID to Review Program Objectives & Expectations 100% 0d 06-Sep-11 A 09-Sep-11 A

Work PlansWork Plans 17.06% 1157d 06-Sep-11 A 01-Jul-15

Contract Kick Off Meeting with USAIDContract Kick Off Meeting with USAID 100% 0d 21-Sep-11 A 21-Sep-11 A

Kick Off Meeting with SubcontractorsKick Off Meeting with Subcontractors 100% 0d 13-Sep-11 A 29-Sep-11 A

Performance Monitoring Reports (PMR)Performance Monitoring Reports (PMR) 11.11% 1584d 26-Sep-11 A 11-Aug-16

Performance Monitoring Plan (PMP)Performance Monitoring Plan (PMP) 11.08% 1461d 13-Jan-12 A 30-Jun-16

Task Order Status Reports (Quarterly)Task Order Status Reports (Quarterly) 0% 1552d 01-Apr-12 01-Jul-16

Program Coordination Meetings (as needed)Program Coordination Meetings (as needed) 11.35% 1594d 06-Sep-11 A 11-Aug-16

General Program Management & SupportGeneral Program Management & Support 12.27% 1594d 22-Aug-11 A 11-Aug-16

Task 1- Road Inventory, Prioritization & PlanningTask 1- Road Inventory, Prioritization & Planning 77.86% 60d 19-Sep-11 A 30-May-12

District Project Kickoff MeetingsDistrict Project Kickoff Meetings 100% 0d 19-Sep-11 A 30-Nov-11 A

Review RFRIP to District & Community LeadersReview RFRIP to District & Community Leaders 100% 0d 19-Sep-11 A 27-Oct-11 A

Review Existing District Rural Feeder Road Inventory, Maps, etc.Review Existing District Rural Feeder Road Inventory, Maps, etc. 100% 0d 20-Sep-11 A 30-Nov-11 A

Identify Districts' RFR Needs & ExpectationsIdentify Districts' RFR Needs & Expectations 100% 0d 19-Sep-11 A 30-Nov-11 A

Determine existence of other active or completed donor-funded RFR improvement programsDetermine existence of other active or completed donor-funded RFR improvement p... 100% 0d 30-Sep-11 A 15-Nov-11 A

Review field schedulesReview field schedules 100% 0d 20-Sep-11 A 30-Nov-11 A

Review plan for future collaborative meetingsReview plan for future collaborative meetings 100% 0d 19-Sep-11 A 30-Nov-11 A

Conduct RICA (Road Inventory and Condition Assessments)Conduct RICA (Road Inventory and Condition Assessments) 76.8% 58d 20-Sep-11 A 28-May-12

Establish GIS Platform for Field Data, Aerial Photography & other informationEstablish GIS Platform for Field Data, Aerial Photography & other information 100% 0d 22-Oct-11 A 21-Nov-11 A

Acquire georeferenced GIS photogrammetry from National Land CentreAcquire georeferenced GIS photogrammetry from National Land Centre 100% 0d 20-Sep-11 A 09-Jan-12 A

Teams Set and RICAs Completed Across DistrictsTeams Set and RICAs Completed Across Districts 100% 0d 09-Nov-11 A 30-Mar-12 A

Field Findings Entered into GISField Findings Entered into GIS 100% 0d 09-Nov-11 A 30-Mar-12 A

Create RICA and GIS Training ManualsCreate RICA and GIS Training Manuals 83.33% 30d 01-Dec-11 A 30-Apr-12

Deliver training to DistrictsDeliver training to Districts 0% 28d 01-May-12 28-May-12

Stakeholder Meetings at Districts to Develop Criteria for PrioritizationStakeholder Meetings at Districts to Develop Criteria for Prioritization 93.06% 10d 09-Nov-11 A 10-Apr-12

Schedule meetings with District, Sector and Community LeadersSchedule meetings with District, Sector and Community Leaders 100% 0d 09-Nov-11 A 31-Mar-12 A

Develop prioritization algorithm/model for road prioritizationDevelop prioritization algorithm/model for road prioritization 83.87% 10d 22-Nov-11 A 10-Apr-12

Short-list the Prioritized Road Segments Based on Criteria, Present to the DistrictsShort-list the Prioritized Road Segments Based on Criteria, Present to the Distr... 53.95% 35d 01-Feb-12 A 15-May-12

Apply prioritization algorithm to road segmentsApply prioritization algorithm to road segments 91.43% 3d 01-Feb-12 A 13-Apr-12

Review results with districts & stakeholdersReview results with districts & stakeholders 14.29% 24d 08-Feb-12 A 04-May-12
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Evaluate need for supplemental inputs to prioritization criteriaEvaluate need for supplemental inputs to prioritization criteria 0% 11d 05-May-12 15-May-12

Finalize Design, Tender, Constructn and Mainten. Plan with the Selected DistrictsFinalize Design, Tender, Constructn and Mainten. Plan with the Selected Districts 0% 60d 02-Jan-12 A 30-May-12

Finalize Design, Procurement & Construction ProcessesFinalize Design, Procurement & Construction Processes 100% 0d 02-Jan-12 A 13-Jan-12 A

Review Plans with Districts & StakeholdersReview Plans with Districts & Stakeholders 0% 30d 16-Jan-12 A 30-Apr-12

Develop Road Construction Schedules (Phases I & II)Develop Road Construction Schedules (Phases I & II) 0% 60d 30-Jan-12 A 30-May-12

Task 2 - Preparation of Technical DesignsTask 2 - Preparation of Technical Designs 26.1% 589d 08-Sep-11 A 11-Nov-13

Collaborative Creation of Design StandardsCollaborative Creation of Design Standards 100% 0d 08-Sep-11 A 15-Mar-12 A

Compile representative samples of past feeder road design standardsCompile representative samples of past feeder road design standards 100% 0d 08-Sep-11 A 18-Nov-11 A

Meet w/ USAID & RTDA & RPPA to review dsgn stds optns & agree on stds for RFRIPMeet w/ USAID & RTDA & RPPA to review dsgn stds optns & agree on stds for RFRIP 100% 0d 08-Nov-11 A 15-Mar-12 A

Basis of Design Report (Design Work Plan – Phase I and Phase II)Basis of Design Report (Design Work Plan – Phase I and Phase II) 7.78% 486d 09-Jan-12 A 30-Jul-13

Evaluate Sustainable Low-Impact Design ApproachesEvaluate Sustainable Low-Impact Design Approaches 100% 0d 20-Jan-12 A 17-Feb-12 A

Submit Draft BDR to USAID and Districts for Review & CommentSubmit Draft BDR to USAID and Districts for Review & Comment 0% 60d 09-Jan-12 A 30-May-12

Update & Finalize BDRUpdate & Finalize BDR 0% 426d 31-May-12 30-Jul-13

Programmatic EA (PEA) & EMMPProgrammatic EA (PEA) & EMMP 29.42% 487d 26-Sep-11 A 31-Jul-13

Develop Scoping StatementDevelop Scoping Statement 100% 0d 26-Sep-11 A 14-Oct-11 A

Prepare EMMPs for Inclusion In Design Packages - Phase 2Prepare EMMPs for Inclusion In Design Packages - Phase 2 0% 46d 16-Jun-13 31-Jul-13

MEO & BEO Review/Approval of Scoping StatementMEO & BEO Review/Approval of Scoping Statement 100% 0d 15-Oct-11 A 18-Oct-11 A

Assemble PEA field teamsAssemble PEA field teams 100% 0d 26-Sep-11 A 30-Sep-11 A

Conduct field visitsConduct field visits 100% 0d 03-Oct-11 A 14-Oct-11 A

District stakeholder consultationsDistrict stakeholder consultations 100% 0d 21-Oct-11 A 07-Nov-11 A

Present Preliminary Findings of PEA via WorkshopPresent Preliminary Findings of PEA via Workshop 100% 0d 18-Oct-11 A 18-Oct-11 A

Prepare Final PEA ReportPrepare Final PEA Report 100% 0d 19-Oct-11 A 27-Feb-12 A

Prepare EMMPs for Inclusion In Design Packages - Pilot DistrictsPrepare EMMPs for Inclusion In Design Packages - Pilot Districts 89.21% 15d 27-Feb-12 A 15-Apr-12

Prepare EMMPs for Inclusion In Design Packages - Phase 1Prepare EMMPs for Inclusion In Design Packages - Phase 1 0% 426d 27-Feb-12 A 15-Jun-13

Preparation of Design Packages (I & II)Preparation of Design Packages (I & II) 7.24% 589d 15-Feb-12 A 11-Nov-13

Pilot Districts - Phase IPilot Districts - Phase I 68.66% 21d 15-Feb-12 A 21-Apr-12

Phase I & Select Phase II ProjectsPhase I & Select Phase II Projects 0% 103d 31-Jul-13 11-Nov-13

Phase II (Illustrative)Phase II (Illustrative) 0% 130d 08-Mar-13 15-Jul-13

Task 3 - Procurement SupportTask 3 - Procurement Support 12.61% 1005d 08-Nov-11 A 31-Dec-14

District Training & General Support on Procure't Processes for Dsgn, Constructn, CM, and O&MDistrict Training & General Support on Procure't Processes for Dsgn, Construc... 12.61% 1005d 08-Nov-11 A 31-Dec-14

Meet & Assess RPPA Capabilities for RFRIP SupportMeet & Assess RPPA Capabilities for RFRIP Support 100% 0d 23-Jan-12 A 28-Feb-12 A

Assess Capacity of Districts to Design/Build/Supervise/Maintain Feeder RoadsAssess Capacity of Districts to Design/Build/Supervise/Maintain Feeder Roads 100% 0d 08-Nov-11 A 01-Apr-12

Assess Capacity of Private Firms  to Design/Build/Supervise/Maintain Feeder RoadsAssess Capacity of Private Firms  to Design/Build/Supervise/Maintain Feeder Roads 81.37% 19d 08-Nov-11 A 19-Apr-12

Identify Training RequirementsIdentify Training Requirements 0% 45d 01-Apr-12 15-May-12

Develop Training Plan and Prepare Training MaterialsDevelop Training Plan and Prepare Training Materials 0% 61d 01-Apr-12 31-May-12

Training in Pilot DistrictsTraining in Pilot Districts 0% 31d 01-Jun-12 01-Jul-12

Training in Phase 1 & 2 DistrictsTraining in Phase 1 & 2 Districts 0% 944d 01-Jun-12 31-Dec-14

Support the Tender Package Preparation, Bidding Process, and Selection Under FARASupport the Tender Package Preparation, Bidding Process, and Selection Unde... 9.72% 548d 30-Jan-12 A 30-Sep-13

Assess Districts' Capabilities & Needs (with RPPA)Assess Districts' Capabilities & Needs (with RPPA) 100% 0d 02-Feb-12 A 24-Feb-12 A

Support Development of  District-Specific Fixed Amount Reimbursement Agreements (with RPPA)Support Development of  District-Specific Fixed Amount Reimbursement Agreement... 23.01% 87d 30-Jan-12 A 26-Jun-12

Incorporate FARA Performance Metrics into Design Packages (with RPPA)Incorporate FARA Performance Metrics into Design Packages (with RPPA) 0% 470d 02-Apr-12 15-Jul-13

Support District Bid & Award ProcessSupport District Bid & Award Process 0% 504d 15-May-12 30-Sep-13
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Activity ID Activity Name %
Complete

Remaining
Duration

Planned Start Planned Finish

Task 4 - Construction SupervisionTask 4 - Construction Supervision 7.89% 1927d 09-Sep-11 A 10-Jul-17

Construction Guidance and Supervision Program with On-going Monitoring and EvaluationConstruction Guidance and Supervision Program with On-going Monitoring an... 9.44% 1583d 09-Sep-11 A 31-Jul-16

Meetings with District Engineering & Construction StaffMeetings with District Engineering & Construction Staff 0% 487d 09-Sep-11 A 31-Jul-13

Develop Construction Supervision Guidance DocumentDevelop Construction Supervision Guidance Document 100% 0d 30-Nov-11 A 01-Aug-13

Construction Supervision Advisory Program DocumentConstruction Supervision Advisory Program Document 0% 61d 01-Aug-13 30-Sep-13

Construction Monitoring & EvaluationConstruction Monitoring & Evaluation 0% 1033d 01-Oct-13 29-Jul-16

Quarterly Meetings with Construction Supervision FirmsQuarterly Meetings with Construction Supervision Firms 0% 1035d 01-Oct-13 31-Jul-16

Training on Supervising Construction Supervision Contracts under FARA (for Districts)Training on Supervising Construction Supervision Contracts under FARA (for ... 0% 1440d 01-Aug-13 10-Jul-17

Develop FARA Contracting Training Materials & ManualsDevelop FARA Contracting Training Materials & Manuals 0% 90d 01-Aug-13 29-Oct-13

Deliver Training to Districts, Private ConsultantsDeliver Training to Districts, Private Consultants 0% 12d 30-Oct-13 10-Nov-13

Deliver Workforce training to Construction Supervision Firms Over Course of RFRIPDeliver Workforce training to Construction Supervision Firms Over Course of RFRIP 0% 1338d 11-Nov-13 10-Jul-17

Training on Program Management/CS, Safety and Quality Control (for CS Contractors & Districts)Training on Program Management/CS, Safety and Quality Control (for CS Contr... 0% 133d 11-Nov-13 23-Mar-14

Review Existing Parsons Training Materials With Local Training PartnersReview Existing Parsons Training Materials With Local Training Partners 0% 57d 11-Nov-13 06-Jan-14

Deliver Classroom and Field TrainingDeliver Classroom and Field Training 0% 76d 07-Jan-14 23-Mar-14

Task 5 - Capacity Building (District, GoR [RPPA, RTDA])Task 5 - Capacity Building (District, GoR [RPPA, RTDA]) 11.34% 1587d 11-Sep-11 A 04-Aug-16

District Level GAP Analysis and Capacity Needs AssessmentDistrict Level GAP Analysis and Capacity Needs Assessment 24.73% 618d 11-Sep-11 A 09-Dec-13

Assess District and private industry technical capacitiesAssess District and private industry technical capacities 75% 30d 11-Sep-11 A 30-Apr-12

Assess GoR and District institutional framework, policies and proceduresAssess GoR and District institutional framework, policies and procedures 100% 0d 19-Jan-12 A 01-Apr-12

Perform District Financial and Policy Framework GAP analysesPerform District Financial and Policy Framework GAP analyses 100% 0d 31-Jan-12 A 01-Apr-12

Host events in each District to announce Capacity Building PlansHost events in each District to announce Capacity Building Plans 0% 41d 30-Oct-13 09-Dec-13

Gender Assessment and Integration Plan (Semi-Annual Updates)Gender Assessment and Integration Plan (Semi-Annual Updates) 10.15% 1479d 17-Oct-11 A 18-Apr-16

Develop Gender Assessment and Integration PlanDevelop Gender Assessment and Integration Plan 83.33% 15d 17-Oct-11 A 15-Apr-12

Review/Monitor Gender Integration Plan, w/Semi-Annual UpdatesReview/Monitor Gender Integration Plan, w/Semi-Annual Updates 0% 1282d 15-Oct-12 18-Apr-16

Training & Capacity Blding Progm Dsgn, Transfr to Regnl Training Partnrs & Dists (Semi-Ann'l Upd)Training & Capacity Blding Progm Dsgn, Transfr to Regnl Training Partnrs & Di... 2.73% 1568d 21-Feb-12 A 31-Jul-16

Community Education & O&M Outreach Program: "ROAD TO WEALTH!"Community Education & O&M Outreach Program: "ROAD TO WEALTH!" 0% 1315d 30-Jun-12 04-Feb-16

Monitoring & Evaluation- Lessons Learned, Feedback to Districts for Future ProgramsMonitoring & Evaluation- Lessons Learned, Feedback to Districts for Future Pr... 11.69% 1572d 21-Sep-11 A 04-Aug-16

Project Completion & Close-OutProject Completion & Close-Out 0% 120d 14-May-16 10-Sep-16

Project CompletionProject Completion 0% 0d 11-Aug-16 11-Aug-16

Project Close OutProject Close Out 0% 120d 14-May-16 10-Sep-16

Draft Final Project ReportDraft Final Project Report 0% 0d 14-May-16 14-May-16

Final Project ReportFinal Project Report 0% 0d 10-Sep-16 10-Sep-16
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