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USAID Contract No.: 294-I-00-12-00005  

QC Monthly 
number 04 

    

TO No.:  01 Sub-project: ANT&MEN  
    

Contractor: APCO/ArCon Construction and Services  
  

Project Engineer: 
Eng. Mahmoud Jaradat– PM 
Eng. Zuheir Ghayyadah- QC  

  

  
EXECUTIVE SUMMARY: 

        Project Description: 
Task Order 01 consists of two road sector projects( Anata Main Entrance Road and Internal Roads and Al Menya Landfill 

Road ).This Task Order under the Infrastructure Needs Program (INP-II) is financed by the United States Agency for 

International Development (USAID).The scope of this project require: 

1. Upgrading a total of 2.1 km of the Anata Main Entrance Road and 2.3 km of Internal Roads. The main road is two-lane 
located in the Governorate of Jerusalem and connects the town of Anata to Jerusalem and surrounding region. The 
Internal Roads serve the resident of Anata. The road work in Anata is located in Areas B and C, numerous coordination 

meetings were held with the relevant authorities to facilitate the project works. 

2. The upgrading of 3.6 km of AI Menya Landfill Road. The two lane road is located in Bethlehem Governorate that 

links the site of AI Menya Landfill with main road connecting to Highway 60. Roadwork is located in Area C, 

numerous coordination meetings were held with the relevant authorities to facilitate the project works. 
        Progress: 

Anata Road  

Construction works started on August 04, 2012, work accomplished and in-progress activities are as follow: 

 Excavation, Subgrade preparation, All Gravity retaining walls, pipe culvert at RD06 and basecourse layers for 
Anata Internal Roads No. 1A, 1B, 1C, 1E, 02, 04, 05 and 06. 

 Main Road Excavation and Basecourse Preparation. 

 Basecourse and Asphalt works for Detours 01 and Basecourse layer for Detour 02. 

Al Menya Landfill Road  

Construction works started on August 16, 2012   and in-progress activities are as follow: 

 Excavation and Subgrade preparation for Roads No. 02 and 3157.  

 Basecourse works for Road 02 and Road 3157. 

 Stone Boulder and Pipe culverts installation in Road 3157. 

        Detailed work progress for both projects is under accomplished work section.  

SAFETY & ENVIRONMENTAL STATUS: 

During this Reporting Period, no Notices of Unsafe Condition (NUC’s) issued and zero accidents reported.    

 
COORDINATION AND SITE VISITORS: 

During this reporting period, the following coordinations and meetings occurred : 
 

Date Attendees Subject Description 

Task Order 01 –ANT&MEN 

October 03,2012 

USAID- Mariam Amro 
Black & Veatch-Adnan Safi, Karim Husari, 
Adnan Azazmeh, Adel Rabai, Firas Awad, 
Doaa Qunaibi, Iyad Zamaareh 
APCO-Mahmoud Jaradat, Ibrahim Hindi, 
Rasha Za’rour, Motasem Abu Rayyan, 
Ashraf Khalafawi  
Al Tarifi-Abdel Qader Hamaysheh 
 

Progress Meeting 
(Task Order 01) 

Discuss project impediments, challenges 
and review progress of work. 
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Date Attendees Subject Description 

October 10,2012 

Bethlehem D.C.L 
Black & Veatch - Karim Husari 
APCO-Mahmoud Jaradat 
 

Coordination Meeting 
(Al Menya Project) 

Al Menya traffic control plan . 

October 17,2012 

USAID- Mariam Amro 
Black & Veatch-Adnan Safi, Karim Husari, 
Adnan Azazmeh, Samer Amro, Firas Awad, 
Ibrahim Halahleh, Mohannad Hijazi 
APCO-Mahmoud Jaradat, Ibrahim Hindi, 
Ashraf Khalafawi, Zuhair Ghayadah.  
 

Progress Meeting 
(Task Order 01) 

Discuss project impediments, challenges 
and review progress of work. 

October 31,2012 
Head Jerusalem Periphery D.C.L  
APCO-Mahmoud Jaradat 

Coordination Meeting 
(Anata Project) 

Progress work of Anata project. 

 
During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

 Task Order 01 –ANT & MEN 

October 01,2012 BV-Dr. Daoud Al Qawasmeh, Adnan Safi 
MOLG, MOPW 

Anata Land owners objection from St. 1+680-
St.1+780 Main Road 

October 02,2012 BV-Bill,Greg,Ken 
JSCSWM-Ahmad Sukkar 
APCO-Hani Hamawi 
 

Al Menya Site visit 

October 03,2012 USAID-Mariam Amro 
 

Al Menya Site visit to follow up work progress 

October 04,2012 MOPWH-Marwan Al Azeh, Mohammad 
Adawi 
 

Al Menya Site visit 

October 06,2012 JDECO-Musa Abu Zahrah, Taysir Da'mseh 
JSCSWM-Abdul Hadi Jaradat, Ahmad Sukkar 

 

AL Menya Electrical line location 

October 09,2012 BV-Dr. Daoud Al Qawasmeh Anata Site visit to follow up work 

October 10,2012 DCL- DCL &Ma'ats Bethlehem Al Menya Traffic control plan  
( phase II) 

October 11,2012 USAID-Mariam Amro, Sonia Massis, USAID 
IG,RIG 
BV-Dr. Daoud Al Qawasmeh, Adnan Safi 
 

Anata Site visit 

October 17,2012 USAID-Mariam Amro Anata Site visit to follow up work progress 

October 31,2012 USAID-Mariam Amro Anata Site visit to follow up work progress 

October 31,2012 USAID-Mariam Amro 
JSCSWM- Yaser Dweik,Abdel Hadi Jaradat 

Al Menya  Site Visit to follow up work 
 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Appendix A    Materials –Equipment Receiving log. 
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PROGRESS & SCHEDULING: 

NOA June 15, 2012  
NTP June 27, 2012  

 

ANATA ROAD ACCOMPLISHED WORK: 

Survey works 100%  

Pre-construction Submittals  100%  

Detour  85% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 
Detour 01 and 02 

Shop Drawings  90%  

Construction Works started on  August 04, 2012  

Excavation and Subgrade Preparation  59% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 
Anata Main Road  

Basecourse layers 28% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 
Anata Main Road 

Gravity Wall 100% Internal Roads No. 1A, 1C, 1D,  and 5  
Main Road From St. 1+197 to St. 1+227 

Pipe Culverts  100% Internal Road No. 6 (without inlet and outlet) 

Patching works 100% Detour No. 01 

UPVC 8”  57% Anata Main Road 

UPVC 6”  40% Anata Main Road and Internal Road 1C  

   

 
AL MENYA ROAD ACCOMPLISHED WORK:` 

Survey works 100%  

Pre-construction Submittals  100%  

Detour  50%  

Shop Drawings  80%  

Construction Works started on  August 16, 2012  

Excavation and Subgrade Preparation  19.3% Roads No. 02 – From St. 0+060 to St. 0+280 
Road No. 3157 – From St. 0+740 to St. 1+160 

Basecourse Layer 12.4% Road No. 02- From St. 0+060 to St. 0+280 
Road No. 3157 – From St. 0+740 to St. 1+160 

Stone Boulder  70% Road 3157 

Pipe Culvert  20% Road 3157  

   
 

Overall Percentages of completion are 23.4% and 11.1% for Anata and Al Menya projects respectively. 

 

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Appendix B   Detailed time schedule for the project, and one month look-ahead. 

 Appendix C   Progress s-curve planned versus Actual. 
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SITE MEMO:  

Site Memos log during this Reporting Period (APCO- B&V) 

Site Memorandum    TRACKING DATES   

No. Site Memo  

ID 

Reference Submitted 

(APCO) 

Received 

(B&V) 

Review  Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

ANT 

1  013 Excavation works by land owner on Anata 
Main Road 

Oct.01,2012 Oct.01,2012 -  

2  014 Existing waste water lines from St.0+580-
St.0+680/Anata Main Road  

Oct.01,2012 Oct.01,2012 -  

3  015 Backfilling works for excavated trench by land 
owner from St.1+670-St.1+780 

Oct.02,2012 Oct.02,2012 -  

4  016 Work stoppage from St.1+670 to St.1+780 in 
Anata Main Road 

Oct.02,2012 Oct.02,2012 -  

5  017 Proposed sewage network at Anata internal 
roads 1E,1C &1D 

Oct.06,2012 Oct.06,2012 -  

6  018 Existing sewage line from St.1+600 to St 
2+063 (flooding of poultry shop) 

Oct.13,2012 Oct.13,2012 -  

7  019 Replacement of existing deteriorated sewage 
line from St.1+160 to St. 1+308/Anata Main 
Road 

Oct.22,2012 Oct.22,2012 -  

8  020 Sewer line work from St.0+80 to St.0+300 Oct.24,2012 Oct.24,2012 -  

        

MEN 

1  002 Excavation works for electric cable on roads 
No.2 &1 

Oct.17,2012 Oct.17,2012 -  

 

Site Memos log during this Reporting Period (B&V – APCO) 

Site Memorandum   TRACKING DATES   

No. Site Memo  

ID 

Reference Submitted 

(B&V) 

Received 

(APCO) 

Review Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

ANT 

1 010 Water house connections to water meters Oct.01,2012 Oct.01,2012 -   

2 011 Old existing water line & existing waste water 
line in Anata Main Road 

Oct.04,2012 Oct.04,2012 -   

3 012 Sewage network at Road 1C &1E Oct.04,2012 Oct.04,2012 -   

4 013 Stoppage at segment from St.1+680 to 
St.1+780 in Main Road 

Oct.04,2012 Oct.04,2012    

5 014 Manhole cover I detours 1&2/Damaged water 
line in Road 1C/Compensation for local 
resident damage 

Oct.04,2012 Oct.04,2012 -   

6 015 Main road sewer line Oct.08,2012 Oct.08,2012 -   

7 016 Main road works resumption  Oct.08,2012 Oct.08,2012 -   

8 017 Backfilling excavated trench-Main Road Oct.08,2012 Oct.08,2012 -   
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9 018 Storm water network for main road from 
St.0+000 to St.0+310 

Oct.09,2012 Oct.09,2012 - 9  

10 019 Storm drainage network for main road Oct.11,2012 Oct.11,2012 - 10  

11 020 Boundary wall demolition  Oct.18,2012 Oct.18,2012 - 11  

12 021 School sewage line connection to Anta Main 
Road  

Oct.22,2012 Oct.22,2012  12  

13 022 Corrective actions for defected works Oct.23,2012 Oct.23,2012  13  

        

MEN 

1 002 Road No.1 plan & profile Oct.01,2012 Oct.01,2012 - 1 002 

2 003 Removing trees without coordination with land 
owners 

Oct.14,2012 Oct.14,2012 - 2 003 

3 004 Excavation for MV cable trench Oct.16,2012 Oct.16,2012 - 3 004 

4 005 MV Cable excavation works Oct.21,2012 Oct.21,2012 - 4 005 

        
 

INSPECTION REQUEST: 

 See Appendix D Submittals Log during this reporting period. 

Non Compliance Report Log - NCR -    

No NCR’s issued during this reporting period. 
 
TEST REPORT: 

Tests Log summary table during this reporting period 

Material Description Test description Number of test Pass Fail Notes 

ANT 

Subgrade Comprehensive 1 1 0  

Subgrade Field Density 7 6 1 Re-compacted, retested and passed. 

Subgrade Modified Proctor 3 3 0  

Concrete Compression 8 8 0  

Base Course Comprehensive 4 4 0  

Base Course Field Density 5 5 0  

Base Course Modified Proctor 1 1 0  

      

MEN      

Subgrade Field Density 2 2 0  

Subgrade Modified Proctor 4 4 0  

Base Course Comprehensive 5 4 1 Retested and passed 

Base Course Field Density 5 4 1 Re-compacted, retested and passed. 

 

 

 
SUBMITTALS:  

 See Appendix D   Submittals log for this reporting period. 
D.1 – Submittals log for Anata Road 
D.2-  Submittal log for Al Menya Road 
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RFI: 

 See Appendix E RFI’s log for this reporting period. 
E.1 – RFI’s log for Anata Road 
E.2-  RFI’s log for Al Menya Road 

DAILY REPORT: 

 See Appendix F Daily Reports for this reporting period 
F.1 – Daily Reports log for Anata Road 
F.2-  Daily Reports log for Al Menya Road 

Total Job Days 
During This Reporting Period 

No. of Full Time Equivalent (FTE) 
Jobs  During This Reporting Period 

Project Beneficiaries 
 The estimated number of beneficiaries 

from the project services 

1521 
 

64 
 

Male Female 

209,270 226,709 
 

 
PAYMENTS: 

 See Appendix G Payments Log 

Voucher Number Submitted Date Amount Retention Amount Amount Due 

01 August 08,2012                                                                                  $216,912.76       $ 0.00    $216,912.76           

02 October08, 2012 $214,450.79 $ 0.00 $214,450.79 
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OBSTACLES AND CHALLENGES 

Issue  Action 

Anata Main Road and Internal Roads 

New Sewer lines requested by Anata local council and CMC 

 On Oct.4, 2012 New Sewer network has been requested 
by Anata local council. On Oct. 8 2012 CMC sent site 
instruction #ANT-E-C-015   to install new sewer line at 
the main Road from sta. 1+240 to 1+300 and from 
1+500 to 1+590.  

 On Oct.13, 2012 APCO/ArCon sent site memo# ANT-
C-RE-18 and RFI # 25 for Existing Sewer line was 
blocked and flooded between 1+600 and 2+063. 

 On Oct. 1 2012 New Sewer network has been requested 
by Anata local council for Internal Road 1C. On Oct. 4 
2012 CMC sent site instruction #12 for new sewer net 
work. 

APCO/ArCon submitted shop drawings for 
requested sewer lines and received CMC approval.  
 
 
 
 
 

 On Oct. 16, 2012 CMC responded to RFI# 25 to replace 
and construct new sewer network from sta. 1+520 to sta. 
1+880.   

Al Menya Road  

Road No. 01 – Revise Road Alignment due to Landowners 
objections on R.O.W 

 Due to Landowner objections on R.O.W, CMC revised 
design alignment and sent it to   APCO/ArCon on Aug. 
8, 2012. New shop drawings were prepared and 
submitted On August 28, 2012.  Per SUB -MEN-011A. 
CMC comments to stop the submittal due to Joint 
Service Council Request to change the design road 
alignment for RD No.1 because of Landowner 
objections on R.O.W from sta. 0+218 to sta.1+524. 

 
 
Road No. 02 – New Electrical Cable 

 Joint Service Council and JDECO request to install a 
new Electrical Cable with M Voltage (MV). Coordination 
meeting with the JDECO held on Sep. 12, 2012. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 On Oct. 1, 2012 CMC sent Site instruction MEN E-
C 002 which included the revised plan and profile 
for road No. 1 from sta. 0+500 to sta. 1+520.  On 
Oct. 15, 2012 APCO/ArCon submitted New Shop 
Drawings per SUB MEN 037 and received the 
approval on Oct. 22, 2012. APCO/ArCon still 
waiting to receive revised alignment drawings for 
Road 01 from sta. 0+218 to sta. 0+500.  

 
 
 

 On Oct. 16, 2012 CMC sent site instruction MEN 
E-C 004 to APCO/ArCon instructing to start 
excavation for MV Electrical Cable trench at RD-
02. 
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PROGRESS PHOTOS: 
Anata Internal Roads  

  

Figure 01: Intenral Road 1A – Basecourse 2
nd

 layer finished. 

  
Figure 02: Intenral Road 1B –  Basecourse 2

nd
  layer finished. 

  
Figure 03: Intenral Road 1C – Basecourse 1

st
 layer works. 
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Anata Internal Roads 

  
Figure 04: Intenral Road 1D – Subgrade layer and Gravirty Wall Works finished. 
 

  
Figure 05: Intenral Road 1E –  Basecourse 1

st
 layer finished 

 

  
Figure 06: Intenral Road 02 –  Basecourse 2

nd
 layer Works 
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Anata Internal Roads 

  
Figure 07: Intenral Road 04 –  Basecourse layer finished 
 
 

  
Figure 08: Intenral Road 05 – Gravity Wall finished, work stopped 
 
 

  
Figure 09: Intenral Road 06 –  Basecourse 2

nd
 layer finished. 
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Main Road Progress Photos  

  
Figure 10: Main Road from St. 0+100 to St. 0+300 – Schools Area – Excavation and waste water line Works LHS 
 

  
Figure 11: Main Road from St. 1+650 to St. 1+750 – Subgrade layer Preparation, work stopped. 
 

  
Figure 12: Main Road from  St. 1+350 to St. 1+240 – Basecourse 1

st
 layer finished 
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Progress Photos 

Al Menya Landfill Road  

 

 

Road No. 02- at St. 0+040 RHS - Before Road No. 02- St. 0+040 RHS –  Basecourse layer Works 

 

 

Road No. 3157- at St. 1+020 RHS - Excavation Road No. 3157- at St. 1+020 RHS –  Basecourse layer Works 

  

Road No. 3157- at St. 0+300 LHS - Before 
Road No. 3157- at St. 0+300 LHS – Boulder ,Pipe culvert, and 
Detour works  



[October 2012] Monthly Progress Report 

 
 

 13 | P a g e  
 

 

Progress Photos 

Anata Project - Safety Near Schools Area  
 

 

Anata elementary school student received his computer from APCO/ArCon in the present of B&V key site personnel. 

 

 

Part of APCO/ArCon’s efforts to educate the local community on the importance of job safety, tool box meetings with schools 
staff and students held in Anata, and computer desktops were awarded to those students who follow safety instructions and 
cooperated with safety staff on site.  
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A.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Project: Anata Main Enterance Road &Internal Roads 

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

1-Oct 1 1 1 1 1 1 1 1 2 1

2-Oct 1 1 1 1 3 1 1 1 2 1

3-Oct 1 1 1 1 3 1 2 1

4-Oct 2 1 1 1 3 1 1 1 3 1

5-Oct 1 2 1

6-Oct 2 1 1 1 3 1 1 4 1

7-Oct 2 1 1 1 3 1 1 4 1

8-Oct 2 1 1 1 2 1 1 4 1

9-Oct 2 1 1 1 2 1 1 4 1

10-Oct 2 1 1 1 2 1 1 4 1

11-Oct 2 1 1 1 2 1 4 1

12-Oct 1 2 1

13-Oct 2 1 1 1 2 1 4 1

14-Oct 2 2 1 1 2 1 1 4 1

15-Oct 2 2 2 1 1 1 3 1

16-Oct 2 2 3 1 3 1 3 3

17-Oct 2 2 3 1 3 1 1 3 3

18-Oct 2 2 3 1 3 1 1 3 3

19-Oct

20-Oct 2 2 3 1 3 1 3 3

21-Oct 2 3 3 1 5 1 3 3

22-Oct 2 3 4 1 5 1 3 3

23-Oct 2 3 4 1 5 1 3 3

24-Oct 2 2 3 1 2 1 3 3

25-Oct

26-Oct

27-Oct

28-Oct

29-Oct

30-Oct 2 3 4 1 3 1 3 4

31-Oct 2 3 4 1 3 1 3 4

Concrete pump Car Pick Up(4*4)
Small Steel 

Roller (Asphalt)

Small Steel 

Roller (120 cm)

Steel Roller 

Bomag,2010

WATER TANK 

10M3 

MC Sparying 

Tank
Concrete Mixer

Small Steel 

Roller (75 cm)

Truck  

Actros,2007
Date

Grader  Cat, 

G12, H140
Grader Cat C14

Truck mexer 

concrete
Excavator, Cast

Excavator, 

Cat336D

Mechanical 

Asphalt 

Finisher

Pneumatic 

Asphalt Roller
JCB

Backhoe CAT 

950



Date Material Delivered to Site Quantity

1-Oct Concrete B200 27 m³

2-Oct Concrete B200 27 m³

3-Oct Concrete B200 27 m³

4-Oct Concrete B200 27 m³

5-Oct

6-Oct

7-Oct

8-Oct Base Course Material 478 ton

9-Oct Base Course Material 495 ton

10-Oct Base Course Material 876 ton

Concrete B200 14 m³

Base Course Material 591  ton

12-Oct

13-Oct Base Course Material 699 ton

14-Oct Base Course Material 1070 ton

Concrete B200 18 m³

Base Course Material 673 ton

Concrete B200 14 m³

Base Course Material 590 ton

17-Oct Base Course Material 750 ton

18-Oct Base Course Material 27 ton

19-Oct

20-Oct Base Course Material 47 ton

21-Oct Base Course Material 1035 ton

22-Oct Base Course Material 481 ton

23-Oct

24-Oct Single Size Material 25 m³

25-Oct

26-Oct

27-Oct

28-Oct

29-Oct

Single Size Material 50 m³

Base Course Material 860 ton

Curbstone 400 L.m

Single Size Material 32 m³

Base Course Material 230 ton

Project: Anata Main Enterance Road &Internal Roads

Title: Materials Receiving Log

Contractor: APCO/ArCon

USAID Contract  No. 294-I-00-12-00005

31-Oct

30-Oct

11-Oct

15-Oct

16-Oct



     A.2 │Al Menya Landfill Road 

 

 

 

 

 

 

 



Project: Al Menya Landfill Road

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

1-Oct 1 2 1 1 1 1 3

2-Oct 1 2 1 1 3

3-Oct 1 1 2 1 1 3

4-Oct 1 2 1 1 3

5-Oct

6-Oct 1 2 1 1 3

7-Oct 1 2 1 1 3

8-Oct 1 2 1 1 3

9-Oct 1 1 2 1 1 3

10-Oct 1 2 1 1 3

11-Oct 1 1 1 5 1 2 3

12-Oct

13-Oct 1 1 2 1 1 3

14-Oct 1 1 2 1 1 3

15-Oct 1 1 1 1 2 1 1 2

16-Oct 1 1 2 1 1 2

17-Oct 1 1 2 1 1 2

18-Oct 1 1 2 1 1 2

19-Oct

20-Oct 1 1 1 3 1 1 2

21-Oct 1 1 1 5 1 1 1 1 1 1 2

22-Oct 1 1 1 5 1 1 2

23-Oct 1 1 1 5 1 1 2

24-Oct 1 1 1 5 1 1 2

25-Oct

26-Oct

27-Oct

28-Oct

29-Oct

30-Oct 1 1 2 1 1 2

31-Oct 1 1 1 2 1 1 2

Penumatic 

Asphalt Finisher
CarCompactor

Small Steel 

Roller 120 cm

Steel Roller 

Bomag,2010

WATER TANK 

10M3 
Tractor

Mechanical  

Asphalt Finisher

Steel Roller 

Bomag,2010

Truck  

Actros,2007
Date

Grader  Cat, 

G12, H140
Grader Cat C14 Compressor Excavator, Cast Truck,  Volvo

Excavator, 

Cat336D

Excavator, Cat 

330

Excavator, 

Volvo EC 460
JCB

Caterpillar 

Wheel Loader 

966

Caterpillar 

Wheel Loader 

950,2009



Date Material Delivered to Site Quantity

1-Oct

2-Oct Base Course Material 220 ton

3-Oct Base Course Material 220 ton

4-Oct Base Course Material 220 ton

5-Oct

Concrete Pipes 12.5 m

Base Course Material 370 ton

7-Oct Base Course Material 440 ton

8-Oct Base Course Material 440 ton

9-Oct Base Course Material 500 ton

10-Oct Base Course Material 440 ton

Stone Boulders 40 m³

Base Course Material 129 ton

12-Oct

13-Oct

14-Oct

Stone Boulders 30 m³

Base Course Material 130 ton

Stone Boulders 40 m³

Base Course Material 180 ton

17-Oct

18-Oct

19-Oct

Stone Boulders 30 m³

Base Course Material 832 ton

Asphalt 3/4" 98 ton

Stone Boulders 20 m³

New Jersy Barrier 200 L.m

New Jersy Barrier 120 L.m

Single Size 15 m³

Base Course Material 264 ton

Stone Boulders 10 m³

New Jersy Barrier 96 L.m

Single Size 15 m³

Base Course Material 175 ton

Stone Boulders 20 m³

New Jersy Barrier 48 L.m

25-Oct

26-Oct

27-Oct

28-Oct

29-Oct

30-Oct Stone Boulders 20 m³

31-Oct 1.25 Concrete Pipe Culvert 28 m

23-Oct

24-Oct

Project: Al Menya Landfill Road

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log

11-Oct

6-Oct

16-Oct

15-Oct

20-Oct

21-Oct

22-Oct



B │Detailed Time Schedule for the Project 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



B.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Anata Main EntranAnata Main Entrance Road And Internal Roads Project -1 259d 132d 27-Jun-12 A 12-Mar-13 -19d $2,887,933 $676,228

MilestonesMilestones 259d 0d 27-Jun-12 A 12-Mar-13 -19d $0 $0

ANT0000 Start Date NTP 0d 0d 100% 27-Jun-12 A $0 $0

ANT0010 Completion Project 0d 0d 0% 12-Mar-13 -16d $0 $0

Pre Construction Pre Construction Submittals 99d 0d 01-Jul-12 A 14-Aug-12 A $0 $0

ANT0020 Start Pre Construction Submittals 0d 0d 100% 01-Jul-12 A $0 $0

ANT0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0040 Bank Guarantee Certificates and Insurance 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0050 Testing Lab 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0060 Method Statement Plan 12d 0d 100% 01-Jul-12 A 18-Jul-12 A $0 $0

ANT0080 Quality Control Program 12d 0d 100% 03-Jul-12 A 19-Jul-12 A $0 $0

ANT0090 Coordination with local Authorities Plan 12d 0d 100% 03-Jul-12 A 15-Jul-12 A $0 $0

ANT0100 Safety Program 12d 0d 100% 03-Jul-12 A 18-Jul-12 A $0 $0

ANT0110 Temporary and Permanent Project Sign 12d 0d 100% 03-Jul-12 A 10-Jul-12 A $0 $0

ANT0120 Cell Phones 12d 0d 100% 02-Jul-12 A 10-Jul-12 A $0 $0

ANT0130 Key Personnel Plan 12d 0d 100% 04-Jul-12 A 10-Jul-12 A $0 $0

ANT0140 Sub Contracting Plan 12d 0d 100% 04-Jul-12 A 18-Jul-12 A $0 $0

ANT0150 Environmental Mitigation Plan 12d 0d 100% 05-Jul-12 A 19-Jul-12 A $0 $0

ANT0160 Field Offices Layout 12d 0d 100% 05-Jul-12 A 10-Jul-12 A $0 $0

ANT0170 Office Furniture & IT Equipments 12d 0d 100% 05-Jul-12 A 17-Jul-12 A $0 $0

ANT0180 Material Staging and dumping area plan 12d 0d 100% 08-Jul-12 A 10-Jul-12 A $0 $0

ANT0190 Project Overview Bar Chart 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

ANT0200 60-Day Plan of Operation 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0
ANT0220 Temporary Project Sign Location 12d 0d 100% 11-Jul-12 A 22-Jul-12 A $0 $0

ANT0230 Construction Schedule & S- Curve 12d 0d 100% 15-Jul-12 A 14-Aug-12 A $0 $0

ANT0240 Dilapidation Survey 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0250 Traffic Control Plan 12d 0d 100% 15-Jul-12 A 17-Jul-12 A $0 $0

ANT0255 Risk Management Program 12d 0d 100% 17-Jul-12 A 23-Jul-12 A $0 $0

ANT0260 Finish Pre Construction Submittals 0d 0d 100% 14-Aug-12 A $0 $0

MobilizationMobilization 26d 0d 27-Jun-12 A 31-Jul-12 A $110,016 $110,016

ANT0264 Start Mobilization 0d 0d 100% 27-Jun-12 A $0 $0

ANT0265 Mobilization Summary 22d 0d 100% 27-Jun-12 A 31-Jul-12 A $110,016 $110,016

ANT0270 Receive Final for Construction Drawings 1d 0d 100% 27-Jun-12 A 27-Jun-12 A $0 $0

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

12-Mar-13

12-Mar-13

Start Date NTP

Completion Project
14-Aug-12 A

Start Pre Construction Submittals

Finish Pre Construction Submittals
31-Jul-12 A

Start Mobilization
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Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Project Baseline Bar
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Baseline Milestone

Actual Work
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Summary Page 1 of 6 Date Revision Checked Approved
03-Nov-12



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

ANT0280 Site Hand Over 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

ANT0290 Existing-Bench Marks, Survey Control Points 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

ANT0300 Soil Investigation Report For Anata Internal Roads 7d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0305 Supply and install Office Furniture's and Supplies 13d 0d 100% 08-Jul-12 A 31-Jul-12 A $0 $0

ANT0310 Supply and install Office IT Equipment & Applience 13d 0d 100% 08-Jul-12 A 31-Jul-12 A $0 $0

ANT0315 Install Temporary Project Sign 1d 0d 100% 14-Jul-12 A 15-Jul-12 A $0 $0

ANT0320 Finish  Mobilization 0d 0d 100% 31-Jul-12 A $0 $0

Construction PhasConstruction Phase 242d 127d 10-Jul-12 A 07-Mar-13 -14d $2,750,412 $566,211

MilestonesMilestones 240d 113d 10-Jul-12 A 07-Mar-13 -18d $0 $0

ANT0330 Start Construction Submittals 0d 0d 100% 10-Jul-12 A $0 $0

ANT0335 Start Construction of Anata Main Entrance Road And Internal Roads 0d 0d 100% 31-Jul-12 A $0 $0

ANT0340 Finish Construction Submittals 0d 0d 0% 14-Nov-12 75d $0 $0

ANT0345 Finish Construction of Anata Main Entrance Road And Internal Roads 0d 0d 0% 07-Mar-13 -16d $0 $0

Construction SubmiConstruction Submittals 203d 14d 10-Jul-12 A 14-Nov-12 99d $0 $0

Survey and  Geo-TeSurvey and  Geo-Technical Report Submittals 21d 0d 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0350 Geo-Technical Report for Anata Internal Roads 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0360 Survey Drawings 12d 0d 100% 18-Jul-12 A 24-Jul-12 A $0 $0

Shop Drawing SubShop Drawing Submittals 114d 7d 10-Jul-12 A 07-Nov-12 -23d $0 $0

ANT0370 Shop Drawing For Road No. 2 12d 0d 100% 10-Jul-12 A 23-Jul-12 A $0 $0

ANT0380 Shop Drawing For Road No. 5 12d 0d 100% 10-Jul-12 A 25-Jul-12 A $0 $0

ANT0390 Shop Drawing For Road No. 6 12d 0d 100% 11-Jul-12 A 25-Jul-12 A $0 $0

ANT0400 Shop Drawing For Road No. 1A 12d 0d 100% 16-Jul-12 A 25-Jul-12 A $0 $0

ANT0410 Shop Drawing For Road No. 1E 12d 0d 100% 26-Jul-12 A 12-Aug-12 A $0 $0

ANT0420 Shop Drawing For Road No.4 12d 0d 100% 26-Jul-12 A 06-Aug-12 A $0 $0

ANT0430 Shop Drawing For Road No. 1B 12d 0d 100% 05-Aug-12 A 30-Aug-12 A $0 $0

ANT0440 Shop Drawing For Road No. 1D 12d 0d 100% 05-Aug-12 A 29-Aug-12 A $0 $0

ANT0450 Shop Drawing For Road No. 3C 12d 6d 50% 05-Aug-12 A 07-Nov-12 -16d $0 $0

ANT0460 Shop Drawing For Road No. 1C 12d 0d 100% 30-Aug-12 A 03-Oct-12 A $0 $0

ANT0470 Shop Drawing From Sta. 1+150 To Sta. 1+750 12d 0d 100% 05-Sep-12 A 25-Sep-12 A $0 $0

ANT0480 Shop Drawing From  Sta. 1+750 To Sta. 2+063 12d 0d 100% 05-Sep-12 A 25-Sep-12 A $0 $0

ANT0490 Shop Drawing From  Sta. 0+360 To Sta. 1+150 12d 0d 100% 08-Oct-12 A 24-Oct-12 A $0 $0

ANT0500 Shop Drawing From  Sta. 0+000 To Sta. 0+360 12d 0d 100% 02-Oct-12 A 24-Oct-12 A $0 $0

Material SubmittalsMaterial Submittals 176d 14d 05-Aug-12 A 14-Nov-12 84d $0 $0

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

Finish  Mobilization
07-Mar-13

07-Mar-13

Start Construction Submittals

Start Construction of Anata Main Entrance Road And Internal Roads

Finish Construction Submittals

Finish Construction of Anata
14-Nov-12

25-Jul-12 A

07-Nov-12

14-Nov-12
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ANT0510 Concrete Mix Design 12d 0d 100% 05-Aug-12 A 12-Aug-12 A $0 $0

ANT0520 Pipe Culverts 12d 0d 100% 05-Aug-12 A 05-Aug-12 A $0 $0

ANT0530 Base Course Source 12d 0d 100% 14-Aug-12 A 09-Oct-12 A $0 $0
ANT0535 Curb stone 12d 0d 100% 13-Oct-12 A 15-Oct-12 A $0 $0
ANT0540 Prime Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

ANT0550 Bituminous Binder Course-Mix Design 12d 0d 100% 16-Sep-12 A 27-Sep-12 A $0 $0

ANT0555 Water Pipes and Sewer Pipes 12d 0d 100% 05-Sep-12 A 09-Sep-12 A $0 $0
ANT0560 Electrical poles 12d 6d 50% 21-Oct-12 A 07-Nov-12 6d $0 $0

ANT0565 Tack Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

ANT0570 Bituminous Wearing Course-Mix Design 12d 0d 100% 16-Sep-12 A 27-Sep-12 A $0 $0

ANT0580 Cat eyes - Issac matan's 12d 12d 0% 01-Nov-12 14-Nov-12 70d $0 $0

ANT0590 Continuous & Or intermittent acrylic paint 12d 0d 100% 28-Aug-12 A 29-Aug-12 A $0 $0

ANT0600 Guard Rail & Handrail Data  Sheet 12d 12d 0% 01-Nov-12 14-Nov-12 70d $0 $0

ANT0610 Traffic sign Data sheet 12d 12d 0% 01-Nov-12 14-Nov-12 70d $0 $0

Traffic Control PlanTraffic Control Plan Submittals 93d 7d 10-Jul-12 A 07-Nov-12 106d $0 $0

ANT0210 Traffic Control Competent Engineer 12d 6d 50% 10-Jul-12 A 07-Nov-12 89d $0 $0

ANT0620 Traffic Control Plan- Phase 1 12d 0d 100% 17-Jul-12 A 19-Jul-12 A $0 $0

ANT0630 Traffic Control Plan- Phase 2 12d 0d 100% 13-Aug-12 A 22-Aug-12 A $0 $0

ANT0640 Traffic Control Plan- Phase 3 12d 0d 100% 12-Sep-12 A 16-Sep-12 A $0 $0

Construction of AnaConstruction of Anata Internal Roads 130d 38d 31-Jul-12 A 08-Dec-12 75d $675,897 $250,048

ANT0650 Preparation for Traffic Control phase -1- 4d 0d 100% 31-Jul-12 A 02-Aug-12 A $0 $0

Road No.6 Crew # 1Road No.6 Crew # 1 day time and crew # 3 at night (If needed) 101d 12d 04-Aug-12 A 12-Nov-12 101d $88,332 $24,984

ANT0660 Earth work (cut , fill and finish sub grade) 11d 0d 100% 04-Aug-12 A 28-Aug-12 A $7,548 $5,947

ANT0670 Excavation For  Gravity Wall 2d 0d 100% 13-Sep-12 A 15-Sep-12 A $0 $0

ANT0680 Concrete Works For  Gravity Wall 8d 8d 5% 16-Sep-12 A 10-Nov-12 59d $60,000 $3,000

ANT0690 Pipe Culvert (Dia. 600mm) @ St. 0+300 6d 2d 70% 29-Aug-12 A 03-Nov-12 67d $5,533 $2,300

ANT0700 Backfilling Behind  Gravity Wall 3d 3d 0% 08-Nov-12 12-Nov-12 59d $0 $0

ANT0710 20 cm thick base course 4d 1d 70% 29-Aug-12 A 03-Nov-12 94d $15,251 $13,737
Road No.5 Crew # 1Road No.5 Crew # 1 day time and crew # 3 at night (If needed) 97d 12d 07-Aug-12 A 12-Nov-12 101d $98,516 $52,824

ANT0720 Excavation For  Gravity Wall 2d 0d 100% 07-Aug-12 A 11-Aug-12 A $0 $0

ANT0730 Concrete Works For  Gravity Wall 10d 0d 100% 12-Aug-12 A 11-Sep-12 A $60,000 $43,600

ANT0740 Earth work (cut , fill and finish sub grade) 13d 4d 70% 09-Aug-12 A 05-Nov-12 91d $4,559 $1,499

ANT0750 Backfilling Behind  Gravity Wall 2d 0d 100% 17-Sep-12 A 23-Sep-12 A $0 $0

ANT0760 20 cm thick base course 3d 1d 65% 30-Aug-12 A 03-Nov-12 66d $8,232 $7,725

ANT0770 Stone wall 10d 10d 0% 01-Nov-12 12-Nov-12 66d $25,725 $0
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Road No. 2 Crew # Road No. 2 Crew # 1 day time and crew # 3 at night (If needed) 62d 5d 15-Aug-12 A 05-Nov-12 69d $25,175 $12,253

ANT0780 Earth work (cut , fill and finish sub grade) 4d 0d 100% 15-Aug-12 A 30-Aug-12 A $6,120 $3,570

ANT0790 15 cm thick base course- first layer 3d 0d 100% 05-Sep-12 A 01-Oct-12 A $8,085 $4,824

ANT0800 15 cm thick base course- Sec. layer 4d 0d 100% 03-Oct-12 A 06-Oct-12 A $7,350 $3,859

ANT0805 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 4d 4d 0% 01-Nov-12 05-Nov-12 57d $3,620 $0

Road No. 1A, 1B, 1CRoad No. 1A, 1B, 1C,1D & 1E Crew#2 69d 8d 13-Aug-12 A 08-Nov-12 105d $250,994 $151,965

ANT0810 Earth work (cut , fill and finish sub grade) 15d 1d 95% 13-Aug-12 A 01-Nov-12 94d $57,895 $32,538

ANT0820 Excavation For   Gravity Wall Road No. 1A, 1C & 1D 2d 0d 100% 13-Aug-12 A 10-Oct-12 A $0 $0

ANT0830 Concrete Works For  Gravity Wall Road No. 1A, 1C & 1D 4d 0d 100% 27-Aug-12 A 24-Oct-12 A $32,000 $62,097

ANT0840 Backfilling Behind Gravity Wall Road No. 1A, 1C & 1D 2d 0d 100% 17-Sep-12 A 31-Oct-12 A $0 $0

ANT0850 20 cm thick base course- first layer 9d 2d 80% 30-Aug-12 A 03-Nov-12 93d $74,773 $42,630

ANT0860 20 cm thick base course- Second. layer 9d 7d 26% 10-Oct-12 A 08-Nov-12 -12d $86,326 $14,700

Road No. 4 Crew#2Road No. 4 Crew#2 39d 0d 04-Sep-12 A 08-Oct-12 A $8,104 $8,022

ANT0870 Earth work (cut , fill and finish sub grade) 6d 0d 100% 04-Sep-12 A 22-Sep-12 A $2,224 $2,142

ANT0880 20 cm thick base course- first layer 4d 0d 100% 04-Oct-12 A 08-Oct-12 A $5,880 $5,880

Road No. 3C Crew#2Road No. 3C Crew#2 15d 15d 08-Nov-12 22-Nov-12 -18d $16,860 $0

ANT0890 Earth work (cut , fill and finish sub grade) 5d 5d 0% 08-Nov-12 13-Nov-12 -16d $5,100 $0

ANT0900 15 cm thick base course- first layer 4d 4d 0% 14-Nov-12 18-Nov-12 -16d $5,880 $0

ANT0903 15 cm thick base course- second layer 4d 4d 0% 19-Nov-12 22-Nov-12 -16d $5,880 $0

Asphalt Wearing  WAsphalt Wearing  Works For 1A, 1B, 1C,1D, 1E, 4 &3C 15d 15d 24-Nov-12 08-Dec-12 60d $187,916 $0

ANT0905 7cm asphalt wearing course including prime coat 3d 3d 0% 24-Nov-12 26-Nov-12 50d $145,200 $0

ANT0908 Concrete cub type V and concrete protection 10d 10d 0% 27-Nov-12 08-Dec-12 50d $42,716 $0

Construction of AnaConstruction of Anata Main Intrance Road 167d 127d 12-Aug-12 A 07-Mar-13 -14d $2,074,515 $316,163

From Sta. 1+150 ToFrom Sta. 1+150 To Sta. 1+750 Area B Crew # 1 day time and crew # 3 at night (If needed) 52d 19d 23-Sep-12 A 19-Nov-12 94d $309,794 $54,863

ANT0910 Remove Existing guard room ,Conc. Slabs and Relocate utilities poles 4d 4d 0% 01-Nov-12 05-Nov-12 68d $0 $0

ANT0920 Earth work (cut , fill and finish sub grade) 13d 1d 90% 23-Sep-12 A 03-Nov-12 94d $33,660 $26,418

ANT0930 20 cm thick base course- first layer 9d 5d 50% 08-Oct-12 A 06-Nov-12 91d $51,735 $19,037

ANT0940 20 cm thick base course- Second. Layer and adjust the top level of maholes 12d 10d 20% 30-Oct-12 A 12-Nov-12 54d $47,040 $9,408

ANT0950 Concrete curbstone, Concrete Edge beam , 15 cm B.C,  reinforcement and concrete side 
walks

7d 7d 0% 08-Nov-12 17-Nov-12 54d $82,809 $0

ANT0960 5 cm asphalt Binder course including prime coat 2d 2d 0% 17-Nov-12 19-Nov-12 58d $94,550 $0

From Sta. 0+360 ToFrom Sta. 0+360 To Sta. 1+150 Area B Crew # 1 day time and crew # 3 at night (If needed) 53d 35d 13-Oct-12 A 06-Dec-12 78d $258,941 $21,028

ANT0970 Relocate utilities poles 10d 9d 10% 13-Oct-12 A 11-Nov-12 86d $0 $0

ANT0980 Earth work (cut , fill and finish sub grade) 16d 12d 25% 13-Oct-12 A 14-Nov-12 83d $34,201 $9,180
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ANT0990 20 cm thick base course- first layer 12d 9d 22% 21-Oct-12 A 12-Nov-12 46d $53,861 $11,848

ANT1000 20 cm thick base course- Second. Layer and adjust the top level of maholes 16d 16d 0% 12-Nov-12 01-Dec-12 46d $50,127 $0
ANT1010 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 6d 6d 0% 27-Nov-12 04-Dec-12 46d $24,678 $0

ANT1020 5 cm asphalt Binder course including prime coat 2d 2d 0% 04-Dec-12 06-Dec-12 46d $96,075 $0

From Sta. 1+750 ToFrom Sta. 1+750 To Sta. 2+063 Area C  RHS Crew # 2 75d 35d 10-Sep-12 A 05-Dec-12 54d $155,386 $92,087

ANT1030 Preparation for Traffic Control phase-2-including Base-course, asphalt for Detours and 
Relocate utilities poles

4d 0d 100% 10-Sep-12 A 20-Sep-12 A $104,250 $77,165

ANT1040 Earth work (cut , fill and finish sub grade) 8d 0d 100% 04-Oct-12 A 09-Oct-12 A $9,996 $5,610

ANT1050 20 cm thick base course- first layer 5d 2d 70% 09-Oct-12 A 03-Nov-12 2d $13,304 $9,312

ANT1060 20 cm thick base course- Second. Layer and adjust the top level of maholes 7d 7d 0% 24-Nov-12 01-Dec-12 -16d $12,238 $0

ANT1070 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 4d 4d 0% 02-Dec-12 05-Dec-12 44d $15,599 $0

From Sta. 1+750 ToFrom Sta. 1+750 To Sta. 2+063 Area C  LHS Crew # 2 19d 33d 04-Oct-12 A 03-Dec-12 -19d $35,537 $14,922

ANT1080 Earth work (cut , fill and finish sub grade) 9d 0d 100% 04-Oct-12 A 09-Oct-12 A $9,996 $5,610

ANT1090 20 cm thick base course- first layer 7d 2d 70% 09-Oct-12 A 04-Nov-12 3d $13,304 $9,312

ANT1100 20 cm thick base course- Second. Layer and adjust the top level of maholes 9d 9d 0% 24-Nov-12 03-Dec-12 -16d $12,238 $0

Asphalt Binder WoAsphalt Binder Works From Sta. 1+750 To Sta. 2+063 RHS & LHS 3d 3d 06-Dec-12 08-Dec-12 53d $59,475 $0

ANT1110 5 cm asphalt Binder course including prime coat 2d 2d 0% 06-Dec-12 08-Dec-12 44d $59,475 $0

From Sta. 0+000 ToFrom Sta. 0+000 To Sta. 0+360 Area B&C  RHS Crew # 2 47d 47d 02-Jan-13 17-Feb-13 -19d $262,431 $0

ANT1120 Preparation for Traffic Control phase-3-including Base-course, asphalt for Detours and  
Relocate utilities poles

6d 6d 0% 02-Jan-13 08-Jan-13 -16d $104,250 $0

ANT1130 Earth work (cut , fill and finish sub grade) 9d 9d 0% 06-Jan-13 15-Jan-13 -16d $8,701 $0

ANT1140 Trench excavation.,Bedding, Installation Steel Pipes & Backfill  of DN 4 Inch & 8 Inch 11d 11d 0% 09-Jan-13 21-Jan-13 -16d $67,800 $0

ANT1150 20 cm thick base course- first layer 10d 10d 0% 17-Jan-13 28-Jan-13 -16d $18,853 $0

ANT1160 20 cm thick base course- Second. Layer and adjust the top level of maholes 11d 11d 0% 29-Jan-13 10-Feb-13 -16d $17,346 $0

ANT1170 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement and 
concrete side walks

7d 7d 0% 10-Feb-13 17-Feb-13 -16d $45,481 $0

From Sta. 0+000 ToFrom Sta. 0+000 To Sta. 0+360 Area B&C LHS Crew # 2 101d 61d 10-Oct-12 A 31-Dec-12 -20d $176,993 $34,310

ANT1180 Relocate utilities poles 4d 0d 100% 10-Oct-12 A 12-Oct-12 A $0 $0

ANT1190 Earth work (cut , fill and finish sub grade) 9d 6d 30% 30-Oct-12 A 08-Nov-12 10d $8,701 $2,610

ANT1200 Trench excavation.,bedding, Installation sewage pipe UPVC & Backfill of DN 8 Inch & 4 Inch 10d 1d 90% 12-Oct-12 A 01-Nov-12 12d $20,712 $16,200

ANT1205 Construction Manholes 8d 1d 90% 12-Oct-12 A 01-Nov-12 21d $15,900 $15,500

ANT1210 Street lighting poles 9d 9d 0% 08-Nov-12 18-Nov-12 6d $50,000 $0

ANT1220 20 cm thick base course- first layer and 10d 10d 0% 04-Dec-12 15-Dec-12 -16d $18,853 $0

ANT1230 20 cm thick base course- Second. Layer adjust the top level of maholes 11d 11d 0% 16-Dec-12 29-Dec-12 -16d $17,346 $0

ANT1240 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement and 
concrete side walks

7d 7d 0% 23-Dec-12 31-Dec-12 -16d $45,481 $0

Asphalt Binder WoAsphalt Binder Works From Sta. 0+000 To Sta. 0+360 Area B&C RHS & LHS 2d 2d 18-Feb-13 19-Feb-13 -19d $80,825 $0

ANT1250 5 cm asphalt Binder course including prime coat 2d 2d 0% 18-Feb-13 19-Feb-13 -16d $80,825 $0
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From Sta. 0+000 ToFrom Sta. 0+000 To Sta. 2+063  and internals RD.NO.(2,5&6) and otheres 15d 15d 19-Feb-13 05-Mar-13 -19d $514,780 $0

ANT1260 5 cm Or 7 cm asphalt wearing course including tack coat 7d 7d 0% 19-Feb-13 26-Feb-13 -16d $464,920 $0

ANT1270 Concrete cub type V and concrete protection 11d 11d 0% 21-Feb-13 05-Mar-13 -16d $49,860 $0

New ItemNew Item 40d 15d 12-Aug-12 A 15-Nov-12 72d $0 $81,823

New Item 0000 Service Box ( Hand Hole ) Road No. 6 13d 0d 100% 12-Aug-12 A 01-Sep-12 A $0 $1,128

New Item 0010 6'' Sewerage Pipe Line including Manholes Road 1C From 0+000 TO 0+080 4d 0d 100% 17-Sep-12 A 22-Sep-12 A $0 $13,158

New Item 0020 Demolition of Existing Manhole and Reconstruction  Including 2 Fames "" Road # 1 E" 8d 0d 100% 17-Sep-12 A 26-Sep-12 A $0 $1,410

New Item 0030 Patching Works Detour 2d 0d 100% 17-Sep-12 A 19-Sep-12 A $0 $33,530

New Item 0040 6'' Sewerage Pipe Line including Manholes at Main Road From 1+350 TO 1+390 R.H.S 3d 0d 100% 01-Oct-12 A 03-Oct-12 A $0 $10,118

New Item 0050 Removal of the Existing dumped materials to the approved dumpes  out of Anata Area 4d 0d 100% 01-Oct-12 A 06-Oct-12 A $0 $3,280

New Item 0060 Excavation For   Gravity Wall From St. 1+197 To 1+227 2d 0d 100% 03-Oct-12 A 06-Oct-12 A $0 $0

New Item 0070 Concrete Works For  Gravity Wall From St. 1+197 To 1+227 8d 0d 100% 08-Oct-12 A 17-Oct-12 A $0 $7,800

New Item 0080 Backfilling Behind Gravity Wall Road From St. 1+197 To 1+227 4d 0d 100% 18-Oct-12 A 20-Oct-12 A $0 $0

New Item 0090 8'' Sewerage Pipe Line including Manholes at Main Road From 1+540 TO 1+880 14d 13d 10% 23-Oct-12 A 15-Nov-12 59d $0 $2,400

New Item 0100 8'' Sewerage Pipe Line including Manholes at Main Road From 1+160 TO 1+310 L.H.S 12d 6d 50% 30-Oct-12 A 07-Nov-12 66d $0 $9,000

Miscellaneous WorMiscellaneous Works 127d 127d 15-Sep-12 A 07-Mar-13 -18d $220,353 $17,130

ANT1285 Filling horizontal layers 10d 0d 100% 17-Sep-12 A 31-Oct-12 A $5,650 $3,480

ANT1290 Pipes Culvert 400mm 5d 5d 0% 01-Nov-12 06-Nov-12 53d $20,030 $0

ANT1300 Pipes Culvert 600mm 6d 6d 0% 07-Nov-12 13-Nov-12 53d $44,730 $0

ANT1310 Pipes Culvert 800mm 8d 8d 0% 14-Nov-12 22-Nov-12 53d $19,830 $0

ANT1320 Pipes Culvert 1000mm 10d 10d 0% 24-Nov-12 04-Dec-12 53d $25,173 $0

ANT1330 Drainage manholes 10d 5d 50% 15-Sep-12 A 06-Nov-12 70d $8,300 $13,650

ANT1340 Catch basin 5d 5d 0% 07-Nov-12 12-Nov-12 70d $3,840 $0

ANT1350 Asphalt milling 2d 2d 0% 13-Nov-12 14-Nov-12 70d $10,500 $0

ANT1355 Landscaping 8d 8d 0% 19-Feb-13 27-Feb-13 -10d $5,400 $0

ANT1360 Guard rail, hand rail and road furnishing 9d 9d 0% 26-Feb-13 07-Mar-13 -16d $76,900 $0

Post ConstructionPost Construction Phase 21d 21d 20-Feb-13 12-Mar-13 -19d $27,504 $0

ANT1365 Start Post Construction 0d 0d 0% 20-Feb-13 -16d $0 $0

ANT1370 As Built Drawing 18d 18d 0% 20-Feb-13 12-Mar-13 -16d $0 $0

ANT1380 Walk through and Punch list 3d 3d 0% 09-Mar-13 11-Mar-13 -16d $0 $0

ANT1390 Start Demobilization 1d 1d 0% 12-Mar-13 12-Mar-13 -16d $27,504 $0

ANT1400 Finish Post Construction 0d 0d 0% 12-Mar-13 -16d $0 $0
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Anata Main EnAnata Main Entrance Road And Internal Roads Project -1 220d 10-Jul-12 A 08-Dec-12 75d

MilestonesMilestones 0d 0d

Pre ConstructPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Construction Construction Phase 220d 10-Jul-12 A 08-Dec-12 75d

MilestonesMilestones 0d 14-Nov-12 14-Nov-12 90d
ANT0340 Finish Construction Submittals 0d 0% 14-Nov-12 75d

Construction SConstruction Submittals 175d 10-Jul-12 A 14-Nov-12 99d

Survey and  GSurvey and  Geo-Technical Report Submittals 0d 0d

Shop DrawingShop Drawing Submittals 14d 05-Aug-12 A 07-Nov-12 -23d
ANT0450 Shop Drawing For Road No. 3C 12d 50% 05-Aug-12 A 07-Nov-12 -16d

Material SubmMaterial Submittals 60d 21-Oct-12 A 14-Nov-12 84d
ANT0560 Electrical poles 12d 50% 21-Oct-12 A 07-Nov-12 6d
ANT0580 Cat eyes - Issac matan's 12d 0% 01-Nov-12 14-Nov-12 70d
ANT0600 Guard Rail & Handrail Data  Sheet 12d 0% 01-Nov-12 14-Nov-12 70d
ANT0610 Traffic sign Data sheet 12d 0% 01-Nov-12 14-Nov-12 70d

Traffic ControTraffic Control Plan Submittals 14d 10-Jul-12 A 07-Nov-12 106d
ANT0210 Traffic Control Competent Engineer 12d 50% 10-Jul-12 A 07-Nov-12 89d

Construction oConstruction of Anata Internal Roads 125d 09-Aug-12 A 08-Dec-12 75d

Road No.6 CrRoad No.6 Crew # 1 day time and crew # 3 at night (If needed) 78d 29-Aug-12 A 12-Nov-12 101d
ANT0680 Concrete Works For  Gravity Wall 8d 5% 16-Sep-12 A 10-Nov-12 59d
ANT0690 Pipe Culvert (Dia. 600mm) @ St. 0+300 6d 70% 29-Aug-12 A 03-Nov-12 67d
ANT0700 Backfilling Behind  Gravity Wall 3d 0% 08-Nov-12 12-Nov-12 59d
ANT0710 20 cm thick base course 4d 70% 29-Aug-12 A 03-Nov-12 94d

Road No.5 CrRoad No.5 Crew # 1 day time and crew # 3 at night (If needed) 89d 09-Aug-12 A 12-Nov-12 101d
ANT0740 Earth work (cut , fill and finish sub grade) 13d 70% 09-Aug-12 A 05-Nov-12 91d
ANT0760 20 cm thick base course 3d 65% 30-Aug-12 A 03-Nov-12 66d
ANT0770 Stone wall 10d 0% 01-Nov-12 12-Nov-12 66d

Road No. 2 CrRoad No. 2 Crew # 1 day time and crew # 3 at night (If needed) 5d 01-Nov-12 05-Nov-12 69d
ANT0805 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 4d 0% 01-Nov-12 05-Nov-12 57d

Road No. 1A, Road No. 1A, 1B, 1C,1D & 1E Crew#2 69d 13-Aug-12 A 08-Nov-12 105d
ANT0810 Earth work (cut , fill and finish sub grade) 15d 95% 13-Aug-12 A 01-Nov-12 94d
ANT0850 20 cm thick base course- first layer 9d 80% 30-Aug-12 A 03-Nov-12 93d
ANT0860 20 cm thick base course- Second. layer 9d 26% 10-Oct-12 A 08-Nov-12 -12d

Road No. 4 CrRoad No. 4 Crew#2 0d 0d

Road No. 3C CRoad No. 3C Crew#2 15d 08-Nov-12 22-Nov-12 -18d
ANT0890 Earth work (cut , fill and finish sub grade) 5d 0% 08-Nov-12 13-Nov-12 -16d
ANT0900 15 cm thick base course- first layer 4d 0% 14-Nov-12 18-Nov-12 -16d
ANT0903 15 cm thick base course- second layer 4d 0% 19-Nov-12 22-Nov-12 -16d

Asphalt WeariAsphalt Wearing  Works For 1A, 1B, 1C,1D, 1E, 4 &3C 15d 24-Nov-12 08-Dec-12 60d
ANT0905 7cm asphalt wearing course including prime coat 3d 0% 24-Nov-12 26-Nov-12 50d
ANT0908 Concrete cub type V and concrete protection 10d 0% 27-Nov-12 08-Dec-12 50d

Construction oConstruction of Anata Main Intrance Road 137d 15-Sep-12 A 04-Dec-12 79d

From Sta. 1+1From Sta. 1+150 To Sta. 1+750 Area B Crew # 1 day time and crew # 3 at night (If needed) 52d 23-Sep-12 A 19-Nov-12 94d
ANT0910 Remove Existing guard room ,Conc. Slabs and Relocate utilities poles 4d 0% 01-Nov-12 05-Nov-12 68d
ANT0920 Earth work (cut , fill and finish sub grade) 13d 90% 23-Sep-12 A 03-Nov-12 94d
ANT0930 20 cm thick base course- first layer 9d 50% 08-Oct-12 A 06-Nov-12 91d
ANT0940 20 cm thick base course- Second. Layer and adjust the top level of maholes 12d 20% 30-Oct-12 A 12-Nov-12 54d
ANT0950 Concrete curbstone, Concrete Edge beam , 15 cm B.C,  reinforcement and concrete sid 7d 0% 08-Nov-12 17-Nov-12 54d
ANT0960 5 cm asphalt Binder course including prime coat 2d 0% 17-Nov-12 19-Nov-12 58d

From Sta. 0+3From Sta. 0+360 To Sta. 1+150 Area B Crew # 1 day time and crew # 3 at night (If needed) 51d 13-Oct-12 A 04-Dec-12 80d
ANT0970 Relocate utilities poles 10d 10% 13-Oct-12 A 11-Nov-12 86d
ANT0980 Earth work (cut , fill and finish sub grade) 16d 25% 13-Oct-12 A 14-Nov-12 83d
ANT0990 20 cm thick base course- first layer 12d 22% 21-Oct-12 A 12-Nov-12 46d
ANT1000 20 cm thick base course- Second. Layer and adjust the top level of maholes 16d 0% 12-Nov-12 01-Dec-12 46d
ANT1010 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 6d 0% 27-Nov-12 04-Dec-12 46d

From Sta. 1+7From Sta. 1+750 To Sta. 2+063 Area C  RHS Crew # 2 40d 09-Oct-12 A 01-Dec-12 -19d
ANT1050 20 cm thick base course- first layer 5d 70% 09-Oct-12 A 03-Nov-12 2d
ANT1060 20 cm thick base course- Second. Layer and adjust the top level of maholes 7d 0% 24-Nov-12 01-Dec-12 -16d

From Sta. 1+7From Sta. 1+750 To Sta. 2+063 Area C  LHS Crew # 2 13d 09-Oct-12 A 03-Dec-12 -19d
ANT1090 20 cm thick base course- first layer 7d 70% 09-Oct-12 A 04-Nov-12 3d
ANT1100 20 cm thick base course- Second. Layer and adjust the top level of maholes 9d 0% 24-Nov-12 03-Dec-12 -16d

Asphalt BindeAsphalt Binder Works From Sta. 1+750 To Sta. 2+063 RHS & LHS 0d 0d

From Sta. 0+0From Sta. 0+000 To Sta. 0+360 Area B&C  RHS Crew # 2 0d 0d

From Sta. 0+0From Sta. 0+000 To Sta. 0+360 Area B&C LHS Crew # 2 101d 12-Oct-12 A 18-Nov-12 8d
ANT1190 Earth work (cut , fill and finish sub grade) 9d 30% 30-Oct-12 A 08-Nov-12 10d
ANT1200 Trench excavation.,bedding, Installation sewage pipe UPVC & Backfill of DN 8 Inch & 4 10d 90% 12-Oct-12 A 01-Nov-12 12d
ANT1205 Construction Manholes 8d 90% 12-Oct-12 A 01-Nov-12 21d
ANT1210 Street lighting poles 9d 0% 08-Nov-12 18-Nov-12 6d

Asphalt BindeAsphalt Binder Works From Sta. 0+000 To Sta. 0+360 Area B&C RHS & LHS 0d 0d

From Sta. 0+0From Sta. 0+000 To Sta. 2+063  and internals RD.NO.(2,5&6) and otheres 0d 0d

New ItemNew Item 17d 23-Oct-12 A 15-Nov-12 72d
New Item 00 8'' Sewerage Pipe Line including Manholes at Main Road From 1+540 TO 1+880 14d 10% 23-Oct-12 A 15-Nov-12 59d
New Item 0 8'' Sewerage Pipe Line including Manholes at Main Road From 1+160 TO 1+310 L.H.S 12d 50% 30-Oct-12 A 07-Nov-12 66d

MiscellaneousMiscellaneous Works 105d 15-Sep-12 A 04-Dec-12 64d
ANT1290 Pipes Culvert 400mm 5d 0% 01-Nov-12 06-Nov-12 53d
ANT1300 Pipes Culvert 600mm 6d 0% 07-Nov-12 13-Nov-12 53d
ANT1310 Pipes Culvert 800mm 8d 0% 14-Nov-12 22-Nov-12 53d
ANT1320 Pipes Culvert 1000mm 10d 0% 24-Nov-12 04-Dec-12 53d
ANT1330 Drainage manholes 10d 50% 15-Sep-12 A 06-Nov-12 70d
ANT1340 Catch basin 5d 0% 07-Nov-12 12-Nov-12 70d
ANT1350 Asphalt milling 2d 0% 13-Nov-12 14-Nov-12 70d

Post ConstrucPost Construction Phase 0d 0d

n Jul Aug Sep Oct Nov Dec Jan Feb Mar pr
Qtr 3 Qtr 4 Qtr 1 2

2012 2013

08-Dec-12

08-Dec-12

14-Nov-12

Finish Construction Submittals
14-Nov-12

07-Nov-12

14-Nov-12

07-Nov-12

08-Dec-12
12-Nov-12

12-Nov-12

05-Nov-12

08-Nov-12

22-Nov-12

08-Dec-12

04-Dec-12
19-Nov-12

04-Dec-12

01-Dec-12

03-Dec-12

18-Nov-12

15-Nov-12

04-Dec-12

1 Month Lookahead Construction 
Program 

Anata Main Entrance Road And Internal 
Roads Project -1

Task Order No. AID -294-TO-12-01

Actual Work Early Bar Critical Bar Milestone Summary Page 1 of 1 Date Revision Checked Approved
03-Nov-12



     B.2 │Al Menya Landfill Road 

 

 

 

 

 

 

 



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Almenya Landfill Almenya Landfill Road Project -2 266d 139d 27-Jun-12 A 20-Mar-13 -56d $2,806,264 $311,901

MilestonesMilestones 266d 0d 27-Jun-12 A 20-Mar-13 -56d $0 $0

MEN0000 Start Date NTP 0d 0d 100% 27-Jun-12 A $0 $0

MEN0010 Completion Project 0d 0d 0% 20-Mar-13 -48d $0 $0

Pre ConstructionPre Construction Submittals 92d 0d 01-Jul-12 A 14-Aug-12 A $0 $0

MEN0020 Start Pre Construction Submittals 0d 0d 100% 01-Jul-12 A $0 $0

MEN0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0040 Bank Guarantee Certificates and Insurance 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0050 Testing Lab 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0060 Method Statement Plan 12d 0d 100% 01-Jul-12 A 18-Jul-12 A $0 $0

MEN0080 Quality Control Program 12d 0d 100% 03-Jul-12 A 19-Jul-12 A $0 $0

MEN0090 Coordination with local Authorities Plan 12d 0d 100% 03-Jul-12 A 15-Jul-12 A $0 $0

MEN0100 Safety Program 12d 0d 100% 03-Jul-12 A 18-Jul-12 A $0 $0

MEN0110 Temporary and Permanent Project Sign 12d 0d 100% 03-Jul-12 A 10-Jul-12 A $0 $0

MEN0120 Cell Phones 12d 0d 100% 02-Jul-12 A 10-Jul-12 A $0 $0

MEN0130 Key Personnel Plan 12d 0d 100% 04-Jul-12 A 10-Jul-12 A $0 $0

MEN0140 Sub Contracting Plan 12d 0d 100% 04-Jul-12 A 18-Jul-12 A $0 $0

MEN0150 Environmental Mitigation Plan 12d 0d 100% 05-Jul-12 A 19-Jul-12 A $0 $0

MEN0160 Field Offices Layout 12d 0d 100% 05-Jul-12 A 10-Jul-12 A $0 $0

MEN0170 Office Furniture & IT Equipments 12d 0d 100% 05-Jul-12 A 17-Jul-12 A $0 $0

MEN0180 Material Staging and dumping area plan 12d 0d 100% 08-Jul-12 A 10-Jul-12 A $0 $0

MEN0190 60-Day Plan of Operation 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

MEN0200 Project Overview Bar Chart 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

MEN0220 Construction Schedule & S- Curve 12d 0d 100% 15-Jul-12 A 14-Aug-12 A $0 $0

MEN0230 Dilapidation Survey 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

MEN0240 Temporary Project Sign Location 12d 0d 100% 11-Jul-12 A 22-Jul-12 A $0 $0

MEN0250 Traffic Control Plan 12d 0d 100% 15-Jul-12 A 17-Jul-12 A $0 $0

MEN0260 Risk Management Program 12d 0d 100% 17-Jul-12 A 23-Jul-12 A $0 $0

MEN0263 Finish Pre Construction Submittals 0d 0d 100% 14-Aug-12 A $0 $0

MobilizationMobilization 40d 0d 27-Jun-12 A 05-Aug-12 A $106,905 $106,905

MEN0265 Start Mobilization 0d 0d 100% 27-Jun-12 A $0 $0
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MEN0270 Mobilization Summary 34d 0d 100% 27-Jun-12 A 05-Aug-12 A $106,905 $106,905

MEN0275 Receive Final for Construction Drawings 1d 0d 100% 27-Jun-12 A 27-Jun-12 A $0 $0

MEN0280 Site Hand Over 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

MEN0290 Coordination with Israeli authorities for approval and permit area C 33d 0d 100% 28-Jun-12 A 05-Aug-12 A $0 $0
MEN0300 Existing-Bench Marks, Survey Control Points 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

MEN0320 Supply and install Office Furniture's and Supplies 13d 0d 100% 08-Jul-12 A 01-Aug-12 A $0 $0

MEN0330 Supply and install Office IT Equipment & Applience 13d 0d 100% 08-Jul-12 A 01-Aug-12 A $0 $0

MEN0340 Install Temporary Project Sign 1d 0d 100% 15-Jul-12 A 15-Jul-12 A $0 $0

MEN0345 Finish  Mobilization 0d 0d 100% 05-Aug-12 A $0 $0

Construction PhConstruction Phase 249d 136d 09-Jul-12 A 17-Mar-13 -53d $2,672,632 $204,995

MilestonesMilestones 244d 129d 16-Jul-12 A 17-Mar-13 -53d $0 $0

MEN0355 Start Construction Submittals 0d 0d 100% 16-Jul-12 A $0 $0

MEN0360 Start Construction of Roads 0d 0d 100% 25-Aug-12 A $0 $0

MEN0365 Finish Construction Submittals 0d 0d 0% 07-Nov-12 63d $0 $0

MEN0370 Finish Construction of Roads 0d 0d 0% 17-Mar-13 -48d $0 $0

Construction SubmConstruction Submittals 183d 7d 09-Jul-12 A 07-Nov-12 76d $0 $0

Survey and  Geo-Survey and  Geo-Technical Report Submittals 14d 0d 16-Jul-12 A 24-Jul-12 A $0 $0

MEN0375 Survey Drawings 12d 0d 100% 16-Jul-12 A 24-Jul-12 A $0 $0

Shop Drawing SuShop Drawing Submittals 117d 7d 19-Jul-12 A 07-Nov-12 17d $0 $0

MEN0380 Road N0.2 Start From Intersec.No.3  Sta.0+328 To Intersection No.2  Sta. 0+00 12d 0d 100% 19-Jul-12 A 25-Jul-12 A $0 $0

MEN0390 Road N0.3157  Start From  Sta.0+760 To 1+185 12d 0d 100% 06-Aug-12 A 26-Aug-12 A $0 $0

MEN0400 Road N0.3157  Start From  Sta.0+200 To 0+760 including Intersection No.1 12d 0d 100% 27-Sep-12 A 03-Oct-12 A $0 $0

MEN0410 Road N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 12d 3d 75% 28-Aug-12 A 04-Nov-12 -11d $0 $0

MEN0420 RD.No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 12d 6d 50% 27-Sep-12 A 07-Nov-12 14d $0 $0

Material SubmittaMaterial Submittals 158d 0d 07-Aug-12 A 15-Oct-12 A $0 $0

MEN0430 Concrete Mix Design 12d 0d 100% 07-Aug-12 A 09-Aug-12 A $0 $0

MEN0435 Pipe Culverts 12d 0d 100% 13-Aug-12 A 14-Aug-12 A $0 $0

MEN0440 Base Course Source 12d 0d 100% 25-Aug-12 A 26-Aug-12 A $0 $0

MEN0445 Water pipe line 12d 0d 100% 02-Oct-12 A 02-Oct-12 A $0 $0

MEN0450 Duct/PVC for communication system 12d 0d 100% 11-Sep-12 A 17-Sep-12 A $0 $0

MEN0455 Mechanical valve and fittings 12d 0d 100% 02-Oct-12 A 02-Oct-12 A $0 $0

MEN0460 Curb stone 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0
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MEN0470 Prime Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0480 Bituminous Binder Course-Mix Design 12d 0d 100% 15-Oct-12 A 15-Oct-12 A $0 $0

MEN0490 Tack Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0495 Bituminous Wearing Course-Mix Design 12d 0d 100% 06-Sep-12 A 09-Sep-12 A $0 $0

MEN0500 Cat eyes - Issac matan's 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0510 Continuous & Or intermittent acrylic paint 12d 0d 100% 28-Aug-12 A 29-Aug-12 A $0 $0

MEN0520 Guard Rail Data Sheet 12d 0d 100% 30-Aug-12 A 02-Sep-12 A $0 $0

MEN0530 Traffic sign Data sheet 12d 0d 100% 30-Aug-12 A 02-Sep-12 A $0 $0

Traffic Control PlaTraffic Control Plan Submittals 34d 7d 09-Jul-12 A 07-Nov-12 76d $0 $0

MEN0210 Traffic Control Competent Engineer 12d 6d 50% 09-Jul-12 A 07-Nov-12 63d $0 $0

MEN0540 Traffic Control Plan 12d 0d 100% 05-Aug-12 A 17-Sep-12 A $0 $0

Construction of  RoConstruction of  Roads 229d 136d 13-Aug-12 A 17-Mar-13 -53d $2,672,632 $204,995

Road N0.2 Start FRoad N0.2 Start From Intersec.No.3  Sta.0+328 To Intersection No.2  Sta. 0+00 Crew#1 113d 20d 13-Aug-12 A 20-Nov-12 63d $168,877 $38,070

MEN0560 Preparation for Traffic Control phase -1 4d 0d 100% 13-Aug-12 A 15-Aug-12 A $0 $0

MEN0570 Earth Work (Cut , Fill and finish Sub grade) 16d 2d 90% 16-Aug-12 A 03-Nov-12 -25d $57,900 $13,000

MEN0580 80 cm pipe culvert  At  Sta. 0+310 10d 10d 0% 01-Nov-12 12-Nov-12 -25d $15,348 $0

MEN0590 20 cm thick base course- first layer 11d 2d 80% 23-Sep-12 A 04-Nov-12 67d $22,890 $14,170

MEN0600 20   cm thick base course- Second. Layer 12d 3d 75% 02-Oct-12 A 04-Nov-12 -23d $28,359 $10,900

MEN0610 6 cm asphalt Binder course including prime coat 2d 2d 0% 05-Nov-12 06-Nov-12 -23d $36,480 $0

MEN0620 Concrete  curbstone  at intersection, Median  curbstone, Edge Beam ,  15 cm B.C and6 cm 
interlocking

7d 7d 0% 13-Nov-12 20-Nov-12 -25d $7,900 $0

Road N0.1 Start FRoad N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 Crew # 1 76d 76d 21-Nov-12 04-Feb-13 -29d $902,378 $0

MEN0630 Earth Work (Cut , Fill and finish Sub grade) 21d 21d 0% 21-Nov-12 15-Dec-12 -25d $270,200 $0

MEN0640 Trench excavation& backfill including install 2way 100mm PVC Pipe and manholes-PALTEL 15d 15d 0% 28-Nov-12 15-Dec-12 -25d $84,000 $0

MEN0650 Trench excavation& backfill including install 4 Inch steel Pipeline 15d 15d 0% 28-Nov-12 15-Dec-12 -25d $135,000 $0

MEN0660 Air valve,WO chambers & connected to Exist. house connection and main pipe  / testing 20d 20d 0% 04-Dec-12 27-Dec-12 -25d $7,890 $0

MEN0670 80 cm pipe culvert  At  Sta. 0+460 9d 9d 0% 11-Dec-12 20-Dec-12 -25d $10,736 $0

MEN0680 20 cm thick base course- first layer 17d 17d 0% 22-Dec-12 12-Jan-13 -25d $104,640 $0

MEN0690 20  cm thick base course- Second. Layer 17d 17d 0% 13-Jan-13 31-Jan-13 -25d $130,313 $0

MEN0700 6 cm asphalt Binder course including prime coat 3d 3d 0% 02-Feb-13 04-Feb-13 -25d $159,600 $0

Road N0.3157  StaRoad N0.3157  Start From  Sta.0+760 To 1+185 Crew #2 91d 5d 25-Aug-12 A 05-Nov-12 78d $202,507 $67,313

MEN0710 Earth Work (Cut , Fill and finish Sub grade) 15d 2d 85% 25-Aug-12 A 04-Nov-12 -48d $82,025 $24,700
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Activity ID Activity Name Original
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Start Finish Total
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Actual Total
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MEN0720 80 cm pipe culvert At  Sta. 1+065 6d 1d 90% 22-Oct-12 A 01-Nov-12 34d $9,198 $8,278

MEN0730 20 cm thick base course- first layer 7d 1d 80% 07-Oct-12 A 03-Nov-12 68d $29,975 $17,985

MEN0740 20  cm thick base course- Second. Layer 9d 2d 80% 12-Oct-12 A 03-Nov-12 -20d $36,925 $16,350

MEN0750 6 cm asphalt Binder course including prime coat 2d 2d 0% 03-Nov-12 05-Nov-12 33d $44,384 $0

(RHS) Road N0.31(RHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 77d 43d 12-Oct-12 A 17-Dec-12 -61d $180,432 $17,412

MEN0760 Preparation for Traffic Control phase -2 Including Base-course and asphalt for Paved 
Temporary Detours

6d 0d 100% 12-Oct-12 A 31-Oct-12 A $44,500 $17,412

MEN0770 Earth Work (Cut , Fill and finish Sub grade) 20d 20d 0% 04-Nov-12 27-Nov-12 -48d $48,250 $0

MEN0780 2X150*150 cm box culvert  At Sta. 0+184 10d 10d 0% 10-Nov-12 21-Nov-12 -46d $8,400 $0

MEN0790 80 cm pipe culvert At Sta. 0+200 8d 8d 0% 12-Nov-12 21-Nov-12 -46d $7,220 $0

MEN0800 80 cm pipe culvert  At  Sta. 0+403 8d 8d 0% 14-Nov-12 24-Nov-12 -46d $7,179 $0

MEN0810 80 cm pipe culvert  At  Sta. 0+700 7d 7d 0% 17-Nov-12 25-Nov-12 -46d $5,191 $0

MEN0820 20 cm thick base course- first layer 8d 8d 0% 27-Nov-12 06-Dec-12 -48d $26,678 $0

MEN0830 20  cm thick base course- Second. Layer 9d 9d 0% 06-Dec-12 17-Dec-12 -48d $33,015 $0

(LHS) Road N0.31(LHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 45d 45d 17-Dec-12 31-Jan-13 -58d $137,283 $0

MEN0840 Earth Work (Cut , Fill and finish Sub grade) 20d 20d 0% 17-Dec-12 12-Jan-13 -48d $48,250 $0

MEN0850 2X150*150 cm box culvert  At Sta. 0+184 10d 10d 0% 23-Dec-12 06-Jan-13 -45d $9,033 $0

MEN0860 80 cm pipe culvert At Sta. 0+200 8d 8d 0% 26-Dec-12 06-Jan-13 -45d $7,179 $0

MEN0870 80 cm pipe culvert  At Sta. 0+403 8d 8d 0% 27-Dec-12 07-Jan-13 -45d $7,794 $0

MEN0880 80 cm pipe culvert  At Sta. 0+700 7d 7d 0% 30-Dec-12 08-Jan-13 -45d $5,334 $0

MEN0890 20 cm thick base course- first layer 8d 8d 0% 12-Jan-13 21-Jan-13 -48d $26,678 $0

MEN0900 20 cm thick base course- Second. Layer 9d 9d 0% 21-Jan-13 31-Jan-13 -48d $33,015 $0

6 cm Asphalt Wor6 cm Asphalt Works and Conc. Curbstone From Sta.0+000 To 0+760 including Inters. No.1 14d 14d 31-Jan-13 14-Feb-13 -46d $89,822 $0

MEN0910 6 cm asphalt Binder course including prime coat 2d 2d 0% 31-Jan-13 03-Feb-13 -39d $81,472 $0

MEN0920 Concrete  curbstone  at intersection 10d 10d 0% 03-Feb-13 14-Feb-13 -39d $8,350 $0

(RHS) RoadNo.36(RHS) RoadNo.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 30d 30d 12-Jan-13 11-Feb-13 -59d $72,281 $0

MEN0930 Earth Work (Cut , Fill and finish Sub grade) 8d 8d 0% 12-Jan-13 21-Jan-13 -39d $36,188 $0

MEN0940 80 cm pipe culvert  Sta. 0+310 6d 6d 0% 14-Jan-13 21-Jan-13 -39d $4,712 $0

MEN0950 20 cm thick base course- first layer 4d 4d 0% 31-Jan-13 05-Feb-13 -48d $14,007 $0

MEN0960 20 cm thick base course- Second. Layer 5d 5d 0% 05-Feb-13 11-Feb-13 -48d $17,375 $0

(LHS) Road No.36(LHS) Road No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 14d 14d 11-Feb-13 25-Feb-13 -57d $72,281 $0

MEN0970 Earth Work (Cut , Fill and finish Sub grade) 8d 8d 0% 11-Feb-13 20-Feb-13 -48d $36,188 $0

MEN0980 80 cm pipe culvert  Sta. 0+310 6d 6d 0% 13-Feb-13 20-Feb-13 -48d $4,712 $0
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MEN0990 20 cm thick base course- first layer 4d 4d 0% 14-Feb-13 19-Feb-13 -48d $14,007 $0

MEN1000 20 cm thick base course- Second. Layer 5d 5d 0% 19-Feb-13 25-Feb-13 -48d $17,375 $0

6 cm Asphalt Wor6 cm Asphalt Works& Conc. Curbstone  Road No.3698  Start From  Sta.0+000 To 0+400 And  Interse. No.2 8d 8d 25-Feb-13 05-Mar-13 -56d $51,864 $0

MEN1010 6 cm asphalt Binder course including prime coat 3d 3d 0% 25-Feb-13 28-Feb-13 -48d $42,864 $0

MEN1020 Concrete  curbstone  at intersection 5d 5d 0% 27-Feb-13 05-Mar-13 -48d $9,000 $0

New ItemsNew Items 53d 17d 08-Oct-12 A 17-Nov-12 -60d $0 $82,200

New Item0010 Construction of stone Boulder 45d 14d 70% 08-Oct-12 A 17-Nov-12 -47d $0 $48,000

New Item0020 125 cm pipe culvert  At  Sta. 0+419 14d 13d 10% 31-Oct-12 A 15-Nov-12 -48d $0 $34,200

ALL Roads No.1 ,ALL Roads No.1 ,No.2 , No.3698 , N0.3157 64d 64d 12-Jan-13 17-Mar-13 -56d $794,907 $0

MEN1030 Topping 7d 7d 0% 12-Jan-13 20-Jan-13 -32d $20,250 $0

MEN1040 Rock fill 7d 7d 0% 20-Jan-13 28-Jan-13 -32d $20,400 $0

MEN1050 40 cm pipe Culvert 5d 5d 0% 28-Jan-13 03-Feb-13 -32d $4,100 $0

MEN1060 Stone walls 7d 7d 0% 03-Feb-13 11-Feb-13 -32d $8,500 $0

MEN1070 Asphalt milling 2d 2d 0% 11-Feb-13 13-Feb-13 -32d $9,000 $0

MEN1080 5cm asphalt wearing course including tack coat 6d 6d 0% 04-Mar-13 11-Mar-13 -48d $531,500 $0

MEN1090 Concrete protection 8d 8d 0% 06-Mar-13 16-Mar-13 -48d $78,765 $0

MEN1100 Guard rail,hand rail and road furnishing 8d 8d 0% 07-Mar-13 17-Mar-13 -48d $122,392 $0

Post ConstructioPost Construction Phase 23d 23d 25-Feb-13 20-Mar-13 -56d $26,726 $0

MEN1105 Start Post Construction 0d 0d 0% 25-Feb-13 -48d $0 $0

MEN1110 As Built Drawing 20d 20d 0% 25-Feb-13 20-Mar-13 -48d $0 $0

MEN1120 Walk through and Punch list 3d 3d 0% 16-Mar-13 19-Mar-13 -48d $0 $0

MEN1130 Start Demobilization 1d 1d 0% 19-Mar-13 20-Mar-13 -48d $26,726 $0

MEN1140 Finish Post Construction 0d 0d 0% 20-Mar-13 -48d $0 $0
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Almenya Landfill Almenya Landfill Road Project -2 166d 09-Jul-12 A 15-Dec-12 38d

MilestonesMilestones 0d 0d

Pre ConstructionPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Construction PhConstruction Phase 166d 09-Jul-12 A 15-Dec-12 38d

MilestonesMilestones 0d 07-Nov-12 07-Nov-12 76d
MEN0365 Finish Construction Submittals 0d 0% 07-Nov-12 63d

Construction SubmConstruction Submittals 98d 09-Jul-12 A 07-Nov-12 76d

Survey and  Geo-Survey and  Geo-Technical Report Submittals 0d 0d

Shop Drawing SuShop Drawing Submittals 21d 28-Aug-12 A 07-Nov-12 17d
MEN0410 Road N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 12d 75% 28-Aug-12 A 04-Nov-12 -11d
MEN0420 RD.No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 12d 50% 27-Sep-12 A 07-Nov-12 14d

Material SubmittaMaterial Submittals 0d 0d

Traffic Control PlTraffic Control Plan Submittals 14d 09-Jul-12 A 07-Nov-12 76d
MEN0210 Traffic Control Competent Engineer 12d 50% 09-Jul-12 A 07-Nov-12 63d

Construction of  RConstruction of  Roads 139d 16-Aug-12 A 15-Dec-12 38d

Road N0.2 Start FRoad N0.2 Start From Intersec.No.3  Sta.0+328 To Intersection No.2  Sta. 0+00 Crew#1 86d 16-Aug-12 A 20-Nov-12 63d
MEN0570 Earth Work (Cut , Fill and finish Sub grade) 16d 90% 16-Aug-12 A 03-Nov-12 -25d
MEN0580 80 cm pipe culvert  At  Sta. 0+310 10d 0% 01-Nov-12 12-Nov-12 -25d
MEN0590 20 cm thick base course- first layer 11d 80% 23-Sep-12 A 04-Nov-12 67d
MEN0600 20   cm thick base course- Second. Layer 12d 75% 02-Oct-12 A 04-Nov-12 -23d
MEN0610 6 cm asphalt Binder course including prime coat 2d 0% 05-Nov-12 06-Nov-12 -23d
MEN0620 Concrete  curbstone  at intersection, Median  curbstone, Edge Beam ,  15 cm B.C and6 c 7d 0% 13-Nov-12 20-Nov-12 -25d

Road N0.1 Start FRoad N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 Crew # 1 25d 21-Nov-12 15-Dec-12 -30d
MEN0630 Earth Work (Cut , Fill and finish Sub grade) 21d 0% 21-Nov-12 15-Dec-12 -25d
MEN0640 Trench excavation& backfill including install 2way 100mm PVC Pipe and manholes-PALTE 15d 0% 28-Nov-12 15-Dec-12 -25d
MEN0650 Trench excavation& backfill including install 4 Inch steel Pipeline 15d 0% 28-Nov-12 15-Dec-12 -25d

Road N0.3157  StRoad N0.3157  Start From  Sta.0+760 To 1+185 Crew #2 91d 25-Aug-12 A 05-Nov-12 78d
MEN0710 Earth Work (Cut , Fill and finish Sub grade) 15d 85% 25-Aug-12 A 04-Nov-12 -48d
MEN0720 80 cm pipe culvert At  Sta. 1+065 6d 90% 22-Oct-12 A 01-Nov-12 34d
MEN0730 20 cm thick base course- first layer 7d 80% 07-Oct-12 A 03-Nov-12 68d
MEN0740 20  cm thick base course- Second. Layer 9d 80% 12-Oct-12 A 03-Nov-12 -20d

MEN0750 6 cm asphalt Binder course including prime coat 2d 0% 03-Nov-12 05-Nov-12 33d

(RHS) Road N0.31(RHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 32d 04-Nov-12 06-Dec-12 -60d
MEN0770 Earth Work (Cut , Fill and finish Sub grade) 20d 0% 04-Nov-12 27-Nov-12 -48d
MEN0780 2X150*150 cm box culvert  At Sta. 0+184 10d 0% 10-Nov-12 21-Nov-12 -46d
MEN0790 80 cm pipe culvert At Sta. 0+200 8d 0% 12-Nov-12 21-Nov-12 -46d
MEN0800 80 cm pipe culvert  At  Sta. 0+403 8d 0% 14-Nov-12 24-Nov-12 -46d
MEN0810 80 cm pipe culvert  At  Sta. 0+700 7d 0% 17-Nov-12 25-Nov-12 -46d
MEN0820 20 cm thick base course- first layer 8d 0% 27-Nov-12 06-Dec-12 -48d

(LHS) Road N0.31(LHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 0d 0d

6 cm Asphalt Wor6 cm Asphalt Works and Conc. Curbstone From Sta.0+000 To 0+760 including Inters. No.1 0d 0d

(RHS) RoadNo.36(RHS) RoadNo.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 0d 0d

(LHS) Road No.36(LHS) Road No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 0d 0d

6 cm Asphalt Wor6 cm Asphalt Works& Conc. Curbstone  Road No.3698  Start From  Sta.0+000 To 0+400 And  Interse. 0d 0d

New ItemsNew Items 53d 08-Oct-12 A 17-Nov-12 -60d
New Item0010 Construction of stone Boulder 45d 70% 08-Oct-12 A 17-Nov-12 -47d
New Item0020 125 cm pipe culvert  At  Sta. 0+419 14d 10% 31-Oct-12 A 15-Nov-12 -48d

ALL Roads No.1 ALL Roads No.1 ,No.2 , No.3698 , N0.3157 0d 0d

Post ConstructioPost Construction Phase 0d 0d
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CASH FLOW SCHEDULE

Total Contract Value without Day Work:  $                  2,887,932.6 

Project Duration : 240 Calender Days 

NTP Date: 27-Jun-12

* Day Work Not Included

June. 2012 July. 2012 August. 2012 September. 2012 October. 2012 November. 2012 December. 2012 January. 2012 February. 2012 TOTAL
 Planned Value $11,381 $98,635 $308,961 $546,616 $364,902 $388,336 $272,763 $338,847 $557,492 $2,887,932.6
 Planned  Value (CUM) $11,381 $110,016 $418,977 $965,593 $1,330,495 $1,718,831 $1,991,594 $2,330,441 $2,887,933
% Planned 0.4% 3.4% 10.7% 18.9% 12.6% 13.4% 9.4% 11.7% 19.3% 100%
% Planned  (CUM) 0.4% 3.8% 14.5% 33.4% 46.1% 59.5% 69.0% 80.7% 100.0%
Earned Value $11,381 $98,635 $65,124 233,396$          268,232$     $676,769
Earned Value (CUM) $11,381 $110,016 $175,141 $408,537 $676,769
% Earned Value 0.4% 3.4% 2.3% 8.1% 9.3% 23.43%
% Earned Value (CUM) 0.4% 3.8% 6.1% 14.1% 23.4%
 Actual Value $11,381 $98,635 $49,764 $244,769 $271,678 $676,228

TO . No. AID- 294-TO-12-00001

Anata Main Entrance Road And Internal Roads Project -1

 Actual Value $11,381 $98,635 $49,764 $244,769 $271,678 $676,228
Actual  Value (CUM) $11,381 $110,016 $159,781 $404,550 $676,228
% Actual 0.4% 3.4% 1.7% 8.5% 9.4% 23.42%
% Actual (CUM) 0.4% 3.8% 5.5% 14.0% 23.4%
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CASH FLOW SCHEDULE

Total Contract Value without Day Work:  $                2,806,263.60 

Project Duration : 210 Calender Days 

NTP Date: 27-Jun-12

* Day Work Not Included

June. 2012 July. 2012 August. 2012 September. 2012 October. 2012 November. 2012 December. 2012 January. 2012 TOTAL
 Planned Value $9,433 $84,895 $166,016 $340,751 $355,919 $491,211 $575,367 $782,672 $2,806,263.6
 Planned  Value (CUM) $9,433 $94,328 $260,344 $601,095 $957,014 $1,448,225 $2,023,592 $2,806,264
% Planned 0.3% 3.0% 5.9% 12.1% 12.7% 17.5% 20.5% 27.9% 100%
% Planned  (CUM) 0.3% 3.4% 9.3% 21.4% 34.1% 51.6% 72.1% 100.0%
Earned Value $9,433 $84,895 $28,269 60,592$            191,427$     $374,616.0
Earned Value (CUM) $9,433 $94,328 $122,597 $183,189 $374,616
% Earned Value 0.3% 3.0% 1.0% 2.2% 6.8% 13.3%
% Earned Value (CUM) 0.3% 3.4% 4.4% 6.5% 13.3%
 Actual Value $9,433 $84,895 $17,289 $20,810 $179,473 $311,901

Almenya Landfill Road Project -2

TO . No. AID- 294-TO-12-00001

 Actual Value $9,433 $84,895 $17,289 $20,810 $179,473 $311,901
Actual  Value (CUM) $9,433 $94,328 $111,617 $132,427 $311,901
% Actual 0.3% 3.0% 0.6% 0.7% 6.4% 11.1%
% Actual (CUM) 0.3% 3.4% 4.0% 5% 11.1%
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Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 11/4/2012
Page: 1 of 7

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Preconstruction Submittals001

SUB-01-AMR-001 A 30-Day Schedule MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-002 A Key Personnel Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/10/2012 7/11/2012

SUB-01-AMR-003 A Sub Contracting Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/18/2012 7/18/2012

SUB-01-AMR-004 A Method Statement Plan MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/17/2012 7/18/2012

SUB-01-AMR-005 A Bank Guarantee &  Insurances RNR 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-006 A Testing Lab  Submittal MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-007 A Cell Phones NEN 7/2/2012 7/16/2012 7/2/2012 7/2/2012 7/10/2012 7/11/2012

SUB-01-AMR-008 A Safety Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/18/2012 7/18/2012

SUB-01-AMR-009 A Quality Control Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/19/2012 7/19/2012

SUB-01-AMR-010 A Coordination with Local Authorities MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/15/2012 7/15/2012

SUB-01-AMR-011 A Temporary & Permanent Project Sign MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/10/2012 7/10/2012

SUB-01-AMR-012 A Environmental Mitigation Plan MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/19/2012 7/19/2012

SUB-01-AMR-013 A Field Offices Layout MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/10/2012 7/11/2012

SUB-01-AMR-014 A Office Furniture & IT Equipments MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/17/2012 7/17/2012

SUB-01-AMR-015 A Material Staging and dumping area MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/10/2012 7/11/2012

SUB-01-AMR-016 A 60-Day Plan of Operation MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-017 A Project Overview Bar Chart MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-018 A Traffic Control Competent Engineer RR 7/9/2012 7/23/2012 7/9/2012 7/9/2012 7/22/2012 7/22/2012 APCO

SUB-01-AMR-019 A Temporary Project Sign Location MCN 7/11/2012 7/25/2012 7/11/2012 7/11/2012 7/22/2012 7/22/2012

SUB-01-AMR-020 A Traffic Control Plan AR 7/15/2012 7/29/2012 7/15/2012 7/15/2012 7/17/2012 7/17/2012 APCO

SUB-01-AMR-021 C Construction Schedule & S- Curve NEN 7/15/2012 7/29/2012 9/8/2012 9/8/2012 9/13/2012 9/13/2012

SUB-01-AMR-022 B Dilapidation Survey MCN 7/15/2012 7/29/2012 7/23/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-AMR-023 B Risk Management Program NEN 7/17/2012 7/31/2012 7/22/2012 7/22/2012 7/25/2012 7/23/2012

SUB-01-ANT-004 C Geo-Technical Report for Anata Inte NEN 7/11/2012 7/25/2012 7/24/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-ANT-006 A Trafic Control Plan- Phase 1 MCN 7/17/2012 7/31/2012 7/17/2012 7/17/2012 7/19/2012 7/19/2012

SUB-01-ANT-007 A Survey Drawings AR 7/18/2012 8/1/2012 7/18/2012 7/18/2012 7/24/2012 8/24/2012 APCO

SUB-01-ANT-017 A Dump area - another alternative AR 8/6/2012 8/20/2012 8/6/2012 8/6/2012 8/22/2012 8/22/2012 APCO

SUB-01-ANT-021 A Trafic Control Plan MCN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/22/2012 8/22/2012

Shop Drawing-Plan & Profile002

SUB-01-ANT-001 C Shop Drawing For Road No. 2 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 8/2/2012 8/2/2012

SUB-01-ANT-002 C Shop Drawing For Road No. 5 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 7/31/2012 7/31/2012

SUB-01-ANT-003 C Shop Drawing For Road No. 6 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 7/31/2012 7/31/2012

SUB-01-ANT-005 C Shop Drawing for Road No. 1A MCN 7/16/2012 7/30/2012 7/30/2012 7/30/2012 8/2/2012 8/2/2012

SUB-01-ANT-008 B Shop Drawing for Road No. 1E MCN 7/17/2012 7/31/2012 8/9/2012 8/9/2012 8/12/2012 8/13/2012

SUB-01-ANT-009 A Shop Drawings for Road No.4 MCN 7/26/2012 8/9/2012 7/26/2012 7/26/2012 8/6/2012 8/6/2012

SUB-01-ANT-012 B Shop Drawings Road 1D MCN 8/2/2012 8/16/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

SUB-01-ANT-013 B Shop Drawings Road 1B MCN 8/2/2012 8/16/2012 8/29/2012 8/29/2012 8/30/2012 8/30/2012

SUB-01-ANT-014 A Shop Drawings for Road 3C AR 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/22/2012 8/22/2012 APCO

SUB-01-ANT-022 A Final Revised - Shop Drawing RD 2 MCN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/22/2012 8/22/2012

SUB-01-ANT-023 A Shop Drawing -Detour No.1 MCN 8/26/2012 9/9/2012 8/25/2012 8/26/2012 8/29/2012 8/29/2012

SUB-01-ANT-028 B Shop Drawing For Road No. 1C MCN 8/30/2012 9/13/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-ANT-030 B Shop Drawing -Detour No.2 MCN 9/3/2012 9/17/2012 9/5/2012 9/5/2012 9/13/2012 9/13/2012

SUB-01-ANT-035 B S.D Main Road St. 1+050 - 2+063 MCN 9/5/2012 9/19/2012 9/17/2012 9/17/2012 9/25/2012 9/25/2012

SUB-01-ANT-043 A S.D Main Road St.1+050 to St.2+063 MCN 9/27/2012 10/10/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-ANT-044 B S.D MAIN Rd. St.0+000 to St. 0+450 MCN 10/1/2012 10/15/2012 10/17/2012 10/17/2012 10/24/2012 10/24/2012

SUB-01-ANT-045 A S.D SEWER & WATER LINE 0+000-0+450 MCN 10/6/2012 10/20/2012 10/6/2012 10/6/2012 10/14/2012 10/14/2012

SUB-01-ANT-048 A S.D Main Rd St. 0+450 to St. 1+050 MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/24/2012 10/24/2012

SUB-01-ANT-050 A S.D Sewer Line at Rd.1C, 1D &IE MCN 10/10/2012 10/24/2012 10/10/2012 10/10/2012 10/14/2012 10/14/2012

SUB-01-ANT-055 A S.D Water Line St.0+000 to St.0+450 NEN 10/16/2012 10/30/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012
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Shop Drawing-Gravity Wall005

SUB-01-ANT-010 B Shop Drawings for Road No.5-Gravity MCN 7/30/2012 8/13/2012 8/6/2012 8/6/2012 8/7/2012 8/7/2012

SUB-01-ANT-011 A Shop Drawing for Road No.1A-Gravity MCN 7/30/2012 8/13/2012 7/30/2012 7/30/2012 8/5/2012 8/5/2012

SUB-01-ANT-018 B Shop Drawings for Road No.6-Gravity MCN 8/8/2012 8/22/2012 9/8/2012 9/8/2012 9/11/2012 9/11/2012

SUB-01-ANT-024 A Shop Drawing For Road 1D -  Gravity MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 9/2/2012 9/3/2012

SUB-01-ANT-029 B Shop Drawing Rd. No.1C-Gravity wall MCN 8/30/2012 9/13/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

SUB-01-ANT-040 A S.D Gravity Wall 0+010 to 0+057 1D MCN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/17/2012 9/17/2012

SUB-01-ANT-041 A S.D Gr.w St. 1+197 to 1+225 Main Rd MCN 9/18/2012 10/2/2012 9/17/2012 9/18/2012 10/1/2012 10/1/2012

Shop Drawing-Stone Wall006

SUB-01-ANT-019 A Shop Drawing for Road No.5-Stone Wa MCN 8/9/2012 8/23/2012 8/9/2012 8/9/2012 8/12/2012 8/13/2012

SUB-01-ANT-027 A Shop drawing Rd No. 6 - Stone WALL RET 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/28/2012 8/28/2012 APCO

Shop Drawing-Road Furniture008

SUB-01-ANT0-58 A S.D Lighting Poles 0+000-0+350 MRd. NEW 10/21/2012 11/4/2012 10/21/2012 10/21/2012 B&V

Shop Drawing-Others009

SUB-01-ANT-037 B S.D Traffic Control Plan, Det 1 & 2 NEN 9/11/2012 9/25/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

SUB-01-ANT-057 A S.D SEWER LINE  M.Rd. 1+542-1+866 MCN 10/18/2012 11/1/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

SUB-01-ANT-062 A Shop Drwing - Side Walk NEW 11/1/2012 11/15/2012 11/1/2012 11/1/2012 B&V

Material010

SUB-01-ANT-015 A Concrete Mix Design (shaltaf Tarifi NEN 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/12/2012 8/13/2012

SUB-01-ANT-016 A Concrete pipe Culvert NEN 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/5/2012 8/5/2012

SUB-01-ANT-020 A Resource for Base Coarse Material AR 8/12/2012 8/26/2012 8/12/2012 8/12/2012 8/22/2012 8/22/2012 APCO

SUB-01-ANT-025 A Road Marking-Tambour/Acrylic paint MCN 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/29/2012 8/29/2012

SUB-01-ANT-031 A Testing Lab: Emar Center for Engine MCN 9/4/2012 9/18/2012 9/3/2012 9/4/2012 9/6/2012 9/6/2012

SUB-01-ANT-032 A Concrete Pipe Culvert, Addasi Compa MCN 9/4/2012 9/18/2012 9/3/2012 9/4/2012 9/6/2012 9/6/2012

SUB-01-ANT-033 B 4'' Steel Water  Pipes - fip MCN 9/5/2012 9/19/2012 10/3/2012 10/3/2012 10/7/2012 10/7/2012

SUB-01-ANT-034 A 4'' & 8'' UPVC Drainage Pipes - MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-ANT-036 A Asphalt Mix Design-Wearing 3/4'' MCN 9/6/2012 9/20/2012 9/6/2012 9/6/2012 9/11/2012 9/11/2012

SUB-01-ANT-038 A Asphalt Mix Design - Binder 1'' NEN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/27/2012 9/27/2012

SUB-01-ANT-039 A Asphalt Mix Design - Wearing 1/2'' MCN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/27/2012 9/27/2012

SUB-01-ANT-042 A Testing Lab: Building Center Lab NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/27/2012 9/27/2012

SUB-01-ANT-046 A QC Assurance Report for Base Course MCN 10/7/2012 10/21/2012 10/7/2012 10/7/2012 10/9/2012 10/9/2012

SUB-01-ANT-047 A Precast Concrete Sewer Manholes MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/11/2012 10/11/2012

SUB-01-ANT-049 A Concrete Mix Design-Emar Center MCN 10/9/2012 10/23/2012 10/9/2012 10/9/2012 10/11/2012 10/11/2012

SUB-01-ANT-051 A Storm Water Drainage Manholes RNR 10/10/2012 10/24/2012 10/10/2012 10/10/2012 10/22/2012 11/22/2012

SUB-01-ANT-052 A Tack Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-ANT-053 A Prime Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-ANT-054 A Precast Concrete Curbstone -WOLFMAN NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

SUB-01-ANT-056 A House connection Fettings NEN 10/16/2012 10/30/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

SUB-01-ANT-059 B Electrical Lighting Poles - PLH Co. NEW 10/21/2012 11/4/2012 11/1/2012 11/1/2012 B&V

SUB-01-ANT-060 A Cat Eyes -ISAAC MATAN NEW 11/1/2012 11/15/2012 11/1/2012 11/1/2012 B&V

SUB-01-ANT-061 A Galvanized Steel Guard Rails NEW 11/1/2012 11/15/2012 11/1/2012 11/1/2012 B&V

Schedule011

SUB-01-AMR-024 A Updated Schedule / Aug. 27 MCN 9/19/2012 9/4/2013 9/19/2012 9/19/2012 9/27/2012 9/27/2012

SUB-01-AMR-025 C Updated  Schedule Sep. 30 NEW 10/1/2012 10/15/2012 11/1/2012 11/1/2012 B&V

SUB-01-ANT-026 A Updated Schedule / Aug. 27 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/4/2012 9/4/2012 APCO

Test Reports014

TEST-01-ANT-001 A Subgrade modified proctor test repo MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

TEST-01-ANT-002 A Conc.Compressive strength TR for R5 MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012
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TEST-01-ANT-003 C Sub.G compaction TR R6. 0+000-0+260 MCN 8/26/2012 9/9/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-004 A Modified Proctor SubGrade @St.0+120 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-005 A Mod. Pro.SG/R1A(St.0+040to St.0+110 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-006 A SG Compac./R1A(St.0+040toSt.0+110) MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-007 A Modified Proctor SG Degree Road5 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-008 B SG Compac./R5(St.0+090toSt.0+201) MCN 9/3/2012 9/17/2012 9/6/2012 9/6/2012 9/9/2012 9/9/2012

TEST-01-ANT-009 A Concrete Compression/wall in R5 MCN 9/6/2012 9/20/2012 9/6/2012 9/6/2012 9/9/2012 9/9/2012

TEST-01-ANT-010 A BC Comprehensive #(30/12) RD.5&RD.6 AR 9/18/2012 10/2/2012 9/18/2012 9/18/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-011 A B.Coarse Compreh.-mobile crusher AR 9/13/2012 9/25/2012 9/13/2012 9/13/2012 9/16/2012 9/16/2012 APCO

Test-01-ANT-012 B B.C compaction No.FDC(182/12)Det.1 NEN 9/19/2012 10/3/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-013 A B.C compac.#FDC(182/12)D1,R1A,2,5,6 AR 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-014 A BC Mod.Proc.#PRO115/12)D1,R1A,2,5,6 AR 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-015 A B. Coarse Comprehensive-Stockpiles AR 9/23/2012 10/7/2012 9/23/2012 9/23/2012 10/4/2012 10/4/2012 APCO

Test-01-ANT-016 A Base Coarse Comprehensive Test RNR 9/23/2012 10/7/2012 9/23/2012 9/23/2012 9/25/2012 9/25/2012

Test-01-ANT-017 A Proctor T. BC-water trench  Detour1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-018 A Degr.compaction -BC trenches Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-019 A Asphalt-trenches 0+000-0+130 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-020 A Asphalt-trenches 0+130-0+540 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-021 A Compaction Degree- Sub Grade RD.1E MCN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 9/25/2012 9/25/2012

Test-01-ANT-022 A Asphalt-trenches 0+540-0+963 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-023 A Concr. Compression#1395/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-024 A Concr. Compression#1395a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-025 A Concr. Compression#1414/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-026 A Concr. Compression#1421/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-027 A Concr. Compression#1421A/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-028 A Concr. Compression#1428/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-029 A Concr. Compression#1428a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-030 A Concr. Compression#1439/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-031 A Concr. Compression#1439a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-032 A Source Comprehensive Test  for BC MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-033 A Modified Proctor for SubGrade-RD.1B NEN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-034 A Compaction Degree forSubGrade-RD.1B NEN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-035 A Conr. Compression #1375/12-GW R5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-036 A Conr. Compression#1376/12-GW RD.5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-037 A Conr. Compression#1383/12-GW RD.5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-038 A Conr Compression#1457/12-GW R5 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-039 A Conr. Compression#1457a/12 -GW R1A MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-040 A Conr Compression#1465/12-GW R5 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-041 A Conr. Compression#1472/12-GW R5 MCN 9/27/2012 9/27/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

Test-01-ANT-042 A Modified proctor SG #TB/12-243 R4 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-043 A SG compaction #TFD/12-299,R.4&Det.2 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-044 A SG compaction #TFD/12-245,R.4 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-045 A Modified proctor SG #TB/12-301 R.1B NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-046 A Modified proctor SG #ST/12135 mainR NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-047 A Comprehensive BC #ST/12141 R.1E&1B NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-048 B FDT for SG #ST/Fd/12255 main road NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-049 A Modified proctor SG ST/12142 RD.1C NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-050 A FDT for SG #ST/FD/ 12254 RD.1C NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-051 A Conr. Compress.#BM/CT/12626 GW R1D MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-052 A Conr. Compress.#BM/CT/12627 GW R1A MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012
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Test-01-ANT-053 A FDT for SG #ST/Fd/12266 main road NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-054 A FDT for BC #ST/Fd/12267 R1E,1C NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-055 A FDT for BC #ST/Fd/12271 R4 NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-056 A Conr. Compr.#BM/CT/12630-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-057 A Conr. Compr.#BM/CT/12634-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-058 A Conr. Compr.#BM/CT/12648-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-059 A SG Comprehensive #ST/12154 MR NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-060 A FDT SG #ST/FD/12277 R1B MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-061 A FDT BC #ST/FD/12276 R1B MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-062 A Source Comprehensive BC #ST/12152 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-063 A Site Comprehensive BC #ST/12158 MR MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-064 A Quality control BC #12162 MR MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-065 A Modified Proctor SG #ST/12175 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-066 A FDT SG #ST/12296 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-067 A Modified Proctor BC #ST/12179 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-068 A FDT BC #ST/12302 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-069 A FDT SG #ST/12303 R1C NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-070 A FDT BC#ST/12299 R1A NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-071 A Conr. Compr. #BM/CT/12626-GW R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-072 A Conr. Compr. #BM/CT/12627-GW R1A NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-073 A Conr. Compr. #BM/CT/12630-GW R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-074 A Modified Proctor SG #ST/12187 R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-075 A FDT SG #ST/FD/12308 R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-076 A FDT BC #ST/FD/12309 MR MCN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-077 A Comprehensive BC#st/12184 R1E,1A,6 NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Inspection Request015

IR-01-ANT-001 A Survey works (B.M)  (5, 6, 2, 1A) NEN 7/30/2012 7/30/2012 7/30/2012 7/30/2012 7/30/2012

IR-01-ANT-002 A Survey works (B.M) (1E, 1B,1C,1D,4) NEN 7/31/2012 7/31/2012 7/31/2012 7/31/2012 7/31/2012

IR-01-ANT-003 A Traffic plan for roads 5 and 6 MCN 8/1/2011 8/1/2012 8/1/2012 8/5/2012 8/5/2012

IR-01-ANT-004 A Survey works (C.L), for 5 and 6 MCN 8/2/2012 8/2/2012 8/2/2012 8/2/2012 8/2/2012

IR-01-ANT-005 A Survey works (C.L), for  roads 2 NEN 8/6/2012 8/6/2012 8/6/2012 8/6/2012 8/6/2012

IR-01-ANT-006 B Excav. works for G.W in road no. 5 MCN 8/9/2012 8/9/2012 8/9/2012 8/11/2012 8/11/2012

IR-01-ANT-007 B sub grade Road 6 from 0+000-0+220 AR 8/9/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-ANT-008 A survey  works (C.L) for road 1A NEN 8/9/2012 8/9/2012 8/9/2012 8/9/2012 8/9/2012

IR-01-ANT-009 A Traffic plan for internal road 1A MCN 8/11/2012 8/11/2012 8/11/2012 8/11/2012 8/11/2012

IR-01-ANT-010 A Formwork GW base R.5&cast 1st stage NEN 8/13/2012 8/13/2012 8/13/2012 8/13/2012 8/13/2012

IR-01-ANT-011 A Traffic signs for internal road 2 AR 8/14/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-ANT-012 A Cast GW 0+008-0+062 2rd stage R.5 NEN 8/15/2012 8/15/2012 8/15/2012 8/15/2012 8/15/2012

IR-01-ANT-013 A Cast GW 0+008-0+062 3rd stage R.5 NEN 8/23/2012 8/23/2012 8/23/2012 8/23/2012 8/23/2012

IR-01-ANT-014 A Traffic plan for the Road 1.E MCN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-015 A Center line & NGL for the road 1.E NEN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-016 A Cast GW 0+008-0+062 4th stage R.5 NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-017 A Cast GW 0+010-0+022 1st stage 1A NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-018 A S. grade for R. 1A from 0+040-0+116 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-019 A S. grade for R. 5 from 0+090-0+20 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-020 A Cast GW 0+010-0+022 2nd stage 1A NEN 8/28/2011 8/28/2012 8/28/2012 8/29/2012 8/29/2012

IR-01-ANT-021 A S. grade for R.2 from 0+010-0+158 MCN 8/29/2011 8/29/2012 8/29/2012 8/30/2012 8/30/2012

IR-01-ANT-022 A Cast GW 0+010-0+022 3rd stage 1A NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-023 A Center line & NGL for Road 1 D NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012
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IR-01-ANT-024 A Center line & NGL for Road 4 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-025 A Cast GW 0+008-0+062 5th stage R.5 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-026 A Pipe culvert excavation@St.308.4/R6 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-027 A Cast GW 0+008-0+062 6th stage R5 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-028 A Cast GW 0+010-0+022 4th stage 1A NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-029 A Traffic Control Plan RD.1D MCN 9/1/2012 9/1/2012 9/1/2012 9/2/2012 9/2/2012

IR-01-ANT-030 A Traffic Control Plan Rd.4 MCN 9/2/2012 9/2/2012 9/2/2012 9/2/2012 9/2/2012

IR-01-ANT-031 A Center Line &NGL for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-032 A Traffic Control Plan for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-033 A Cast GW 0+010-0+022.3 5th stage R1A NEN 9/3/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-034 A Cast GW 0+008-0+062 7th stage R.5 NEN 8/1/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-035 A Pipe Culvert inst.@St.0+308.4/ RD.6 NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-036 A BaseCoars. 0+040-0+116 1st layer 1A MCN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-037 A S.grade St.0+020-St.0+200 R.1E MCN 9/4/2012 9/4/2012 9/4/2012 9/4/2012 9/4/2012

IR-01-ANT-038 A Cast GW 0+010-0+022 6th stage 1A NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-039 A Cast GW 0+008-0+062 8th stage R5 NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-040 A Center line & NGL for Road IC NEN 9/5/2012 9/5/2012 9/5/2012 9/6/2012 9/6/2012

IR-01-ANT-041 A Cast GW 0+008-0+062 9th stage R.5 NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-042 A Cast GW 0+010-0+022.3 7th stage R1A NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-043 A Cast GW 0+010-0+022.3 8th stage R1A NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-044 A Cast GW 0+008-0+062 10th stage R5 NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-045 A Cast GW 0+008-0+062 11th stage R5 NEN 9/11/2012 9/11/2012 9/11/2012 9/12/2012 9/12/2012

IR-01-ANT-046 A S.Grade from St.0+000-St.0+140 R.1B MCN 9/13/2011 9/13/2012 9/13/2012 9/13/2012 9/13/2012

IR-01-ANT-047 A Patching water trench 0-0+540 Det.1 MCN 9/18/2011 9/18/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-048 A MC-Spray&asph.water trench0-0+540D1 NEN 9/18/2011 9/18/2012 9/18/2012 9/20/2012 9/20/2012

IR-01-ANT-049 A Base Coarse 0+540-0+963 Detour 1 MCN 9/19/2011 9/19/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-050 A MC Spray&lay Asphalt 0+540-0+963 D1 MCN 9/19/2012 9/19/2012 9/19/2012 9/19/2012 9/19/2012

IR-01-ANT-051 A Install S.Pipe&Manholes R1C 0-0+090 NEN 9/20/2011 9/20/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-052 A Sub grade layer for RD.4 MCN 9/22/2011 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-053 A S.Grade 0+350-0+513 Detour 2 MCN 9/22/2012 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-054 A Start Exc. 1+400-1+800 main road MCN 9/23/2011 9/23/2012 9/23/2012 9/24/2012 9/24/2012

IR-01-ANT-055 A Safety Measures & signs Detour 1 MCN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-056 A CL & NGL 1+260-1+600 for Main Road NEN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-057 A Cast Concrete 0+008-0+042 R1D phas1 NEN 9/24/2011 9/24/2012 9/24/2012 9/25/2012 9/25/2012

IR-01-ANT-058 A Excavation level GW 0+288-0+320 RD6 NEN 9/25/2011 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-059 A Bench marks for main road MCN 9/25/2012 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-060 B SG layer St.0+300-St.0+400 RD.1C NEN 9/25/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-ANT-061 A Cast Conc.GW 0+008-0+042 R1D phase2 NEN 9/26/2012 9/26/2012 9/26/2012 9/26/2012 9/26/2012

IR-01-ANT-062 B SG layer 1+260-1+400 main road MCN 9/26/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

IR-01-ANT-063 A Cast Conc.GW 0+008-0+042 R1D phase3 NEN 9/27/2011 9/27/2012 9/27/2012 9/29/2012 9/29/2012

IR-01-ANT-064 A Removing dump material-Industrial Z MCN 9/29/2011 9/29/2012 9/29/2012 9/30/2012 9/30/2012

IR-01-ANT-065 A Cast Conc.GW 0+008-0+053 R1D phase4 NEN 10/1/2012 10/1/2012 10/1/2012 10/1/2012 10/1/2012

IR-01-ANT-066 A Cast Conc.GW 0+008-0+053 R1D phase5 NEN 10/3/2012 10/3/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-067 A CL & NGL 1+800-2+063 main road NEN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-ANT-068 A CL & NGL 1+800-St.2+063 main road NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-069 A Cast Conc.GW 0+008-0+053R1D phase6 NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-070 A BC 1st layer 0+020-0+180 R1E MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-071 A SG layer 1+420-1+580 main road MCN 10/6/2012 10/6/2012 10/6/2012 10/6/2012 10/6/2012

IR-01-ANT-072 A BC layer for R.4 MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-073 A BC 1st layer 0+300-0+400 R.1C MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012
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IR-01-ANT-074 A Cast Conc.GW 0+008-0+053 R1D phase7 NEN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-075 A SG layer 1+840-2+063 main road MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-076 A Cast Conc.GW 0+008-0+053 R1D phase8 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-077 A BC 1st layer for R.1B MCN 10/9/2012 10/9/2012 10/9/2012 10/9/2012 10/9/2012

IR-01-ANT-078 A Safety measures -nightshift work NEN 10/9/2012 10/9/2012 10/9/2012 10/10/2012 10/10/2012

IR-01-ANT-079 A Cast Con.GW 1+197-1+225 MRD phase1 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-080 A Cast Conc.GW 0+008-0+053 R1D phase9 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-081 A CL & NGL from 0+000 -0+450 Main Rd. MCN 10/10/2012 10/10/2012 10/10/2012 10/11/2012 10/11/2012

IR-01-ANT-082 A Cast Con.GW 1+197-1+225 MRD phase2 NEN 10/11/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

IR-01-ANT-083 A Cast Con.GW 0+213-0+235 R1C phase1 MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-084 A Excavation work 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-085 A Traffic Control Plan 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-086 A Waste w.alignment 0+080-0+350 MR NEN 10/11/2012 10/11/2012 10/11/2012 10/14/2012 10/14/2012

IR-01-ANT-087 A CL &NGL 0+960-1+050 MR NEN 10/13/2012 10/13/2012 10/13/2012 10/13/2012 10/13/2012

IR-01-ANT-088 A Cast Con.GW 1+197-1+225 MRD phase3 MCN 10/13/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-089 A Cast Con.GW 0+213-0+235 R1C phase2 MCN 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-090 A Exca. 1+670-1+780 RHS start back MR NEN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-091 A Cast Con.GW 0+213-0+235 R1C phase3 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-092 A Cast Con.GW 1+197-1+225 MRD phase4 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-093 A Start backfilling behind GW R1D NEN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-094 A Cast Con.GW 0+213-0+235 R1C phase4 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-095 A Cast Con.GW 1+197-1+225 MRD phase5 MCN 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-096 A Exca. sewage line 0+000-0+350 MR MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-097 A Inst.&back.sewage 0+000-0+350MR AR 10/17/2012 10/17/2012 10/17/2012 10/18/2012 10/18/2012 APCO

IR-01-ANT-098 A Excav. sewage line 0+000-0+350MR MCN 10/18/2012 10/17/2012 10/17/2012 10/18/2012 10/18/2012

IR-01-ANT-099 C SG layer 0+980- 1+160 Main Road MCN 10/18/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-100 A Cast Con.GW 0+213-0+235 R1C phase5 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-101 A Backfilling works behind GW MR MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-102 A Excav. sewage line 0+000-0+350MR NEN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-103 A Start Exc. for SG 0+000-0+450 MR AR 10/18/2012 10/18/2012 10/18/2012 10/20/2012 10/20/2012 APCO

IR-01-ANT-104 A Exc. Sewage line 0+000-0+350 MR MCN 10/18/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

IR-01-ANT-105 A Inst.&backfilling sewage line MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-106 A Base course 1st layer for Road 1A MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-107 A Alignment new sewage 1+520-1+880 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

IR-01-ANT-108 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-109 A Cast Con.GW 0+213-0+235 R1C phase6 MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-110 A Base course 1st layer1+260-1+540 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-111 A SG layer 0+040-0+180 R1C MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-112 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-113 A Cast Con.GW 0+213-0+235 R1C phase7 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-114 A Sub grade layer for R 1D MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-115 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/23/2012 10/21/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-ANT-116 B BC 1st layer 1+940-2+063 MR MCN 10/23/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-117 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/24/2012 10/24/2012 10/24/2012 10/24/2012 10/24/2012

IR-01-ANT-118 A Traffic control plan 0+300-0+960 NEW 10/30/2012 10/30/2012 10/30/2012 B&V

IR-01-ANT-119 A Base Course 1st layer R1C AR 10/30/2012 10/30/2012 10/30/2012 11/1/2012 11/1/2012 APCO

IR-01-ANT-120 A CL & NGL 0+450-0+660 Main Road NEN 10/30/2012 10/30/2012 10/30/2012 10/31/2012 10/31/2012

IR-01-ANT-121 A SG layer 0+000-0+040 R1C MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-122 A BC 1st  layer 0+000-0+040 R1A MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-123 A Exc.Inst.Sewage line 1+260-1+310 MR MCN 10/31/2012 10/30/2012 10/31/2012 11/1/2012 11/1/2012
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IR-01-ANT-124 A Backfill. sewage Line 0+260-0+310MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-125 A Exc.insta.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012
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SUB-01-AMR-001 A 30-Day Schedule MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/10/2012

SUB-01-AMR-002 A Key Personnel Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/10/2012 7/11/2012

SUB-01-AMR-003 A SubContracting Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/18/2012 7/18/2012

SUB-01-AMR-004 A Method Statement Plan MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/17/2012 7/17/2012

SUB-01-AMR-005 A Bank Guarantee Certificates RNR 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-006 A Testing Lab  Submittal MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/10/2012

SUB-01-AMR-007 A Cell Phones NEN 7/2/2012 7/16/2012 7/2/2012 7/2/2012 7/10/2012 7/11/2012

SUB-01-AMR-008 A Safety Program MCN 7/3/2012 7/18/2012 7/3/2012 7/3/2012 7/18/2012 7/18/2012

SUB-01-AMR-009 A Quality Control Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/19/2012 7/19/2012

SUB-01-AMR-010 A Coordination with Local Authorities MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/15/2012 7/17/2012

SUB-01-AMR-011 A Temporary & Permanent Project Sign MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/10/2012 7/10/2012

SUB-01-AMR-012 A Environmental Mitigation Plan MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/19/2012 7/19/2012

SUB-01-AMR-013 A Field Offices Layout MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/10/2012 7/10/2012

SUB-01-AMR-014 A Office Furniture & IT Equipments MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/17/2012 7/17/2012

SUB-01-AMR-015 A Material Staging and dumping area MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/10/2012 7/10/2012

SUB-01-AMR-016 A 60-Day Plan of Operation MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-017 A Project Overview Bar Chart MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-018 A Traffic Control Competent Engineer RR 7/9/2012 7/23/2012 7/9/2012 7/9/2012 7/22/2012 7/22/2012 APCO

SUB-01-AMR-019 A Temporary Project Sign Location MCN 7/11/2012 7/25/2012 7/11/2012 7/11/2012 7/22/2012 7/22/2012

SUB-01-AMR-020 A Traffic Control Plan AR 7/15/2012 7/29/2012 7/15/2012 7/15/2012 7/17/2012 7/17/2012 APCO

SUB-01-AMR-021 C Construction Schedule & S- Curve NEN 7/15/2012 7/29/2012 9/8/2012 9/8/2012 9/13/2012 9/13/2012

SUB-01-AMR-022 B Dilapidation Survey MCN 7/15/2012 7/29/2012 7/24/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-AMR-023 B Risk Management Program NEN 7/17/2012 7/31/2012 7/22/2012 7/22/2012 7/23/2012 7/23/2012

SUB-01-MEN-001 A Survey Drawings MCN 7/16/2012 7/30/2012 7/16/2012 7/16/2012 7/24/2012 7/24/2012

SUB-01-MEN-004 A Traffic Control Plan-Phase 1 MCN 8/5/2012 8/19/2012 8/5/2012 8/19/2012 8/8/2012 8/8/2012

Shop Drawing-Plan & Profile0002

SUB-01-MEN-002 C Shop.D Road No.2 St. 0+040-St.0+280 MCN 7/19/2012 8/2/2012 8/8/2012 8/8/2012 8/8/2012 8/8/2012

SUB-01-MEN-003 A Shop D. Junction No.2 Roundabout Pl AR 7/30/2012 8/13/2012 7/30/2012 7/30/2012 8/14/2012 8/14/2012 APCO

SUB-01-MEN-005 B Shop D Road No.3157 (0+740-1+160) MCN 8/6/2012 8/20/2012 8/23/2012 8/23/2012 8/26/2012 8/26/2012

SUB-01-MEN-011 A Shop D. Road No.1 from 0+215-1+524 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/17/2012 9/17/2012 APCO

SUB-01-MEN-024 A S.D RD.3698  St.0+000 to St.0+436.5 AR 9/27/2012 10/11/2012 9/27/2012 9/27/2012 10/18/2012 10/18/2012 APCO

SUB-01-MEN-025 A S.D Rd.3157  St.0+200 to St.0+740 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-MEN-037 A S.D Rd.1 St. 0+500 to St. 1+519 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/22/2012 10/22/2012

Shop Drawing-Culverts0003

SUB-01-MEN-008 A S.D Road No.2 Pipe Culvert at 0+310 AR 8/26/2012 9/9/2012 8/26/2012 8/26/2012 9/13/2012 9/13/2012 APCO

SUB-01-MEN-009 B S.D  Road No.3157- Pipe.C at 1+040 MCN 8/26/2012 9/9/2012 9/6/2012 9/6/2012 9/11/2012 9/11/2012

SUB-01-MEN-016 A SD Pipe Culvert- St.0+450 at RD#1 AR 9/2/2012 9/16/2012 9/2/2012 9/2/2012 9/23/2012 9/23/2012 APCO

SUB-01-MEN-021 B S.D Pipe Culvert at St.0+690Rd.3157 MCN 9/10/2012 9/24/2012 10/16/2012 10/16/2012 10/21/2012 10/21/2012

SUB-01-MEN-027 B SD.CULVERT St. 0+405 at Rd.3157 MCN 10/6/2012 10/20/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

SUB-01-MEN-038 A S.D PIPE CULVERT St. 0+252,Rd. 3157 MCN 10/17/2012 10/31/2012 10/17/2012 10/17/2012 10/21/2012 10/21/2012

Shop Drawing-Stone Boulder0007

SUB-01-MEN-023 A S.D For Stone Boulders @ RD.3157 MCN 9/27/2012 9/27/2012 9/27/2012 9/27/2012 10/4/2012 10/4/2012

SUB-01-MEN-039 A S.D BOULDER 0+002-0+020 Rd.3157 MCN 10/20/2012 11/3/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

Shop Drawing-Others0009

SUB-01-MEN-017 A S.D - Rd.3157- Riprap &  Edge beam MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-MEN-020 A Shop Drawing - Traffic Control Plan MCN 9/8/2012 9/22/2012 9/8/2012 9/8/2012 9/17/2012 9/17/2012
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Package Submittal

APCO/ArCon Al Menya Landfill Road
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Date: 11/4/2012
Page: 2 of 3

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Material0010

SUB-01-MEN-006 A Concrete Ready-Mix Design-Al A'bed MCN 8/7/2012 8/21/2012 8/7/2012 8/7/2012 8/9/2012 8/9/2012

SUB-01-MEN-007 A Concrete Pipe Culvert, NEN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/14/2012 8/14/2012

SUB-01-MEN-010 A Source for Base Course Material MCN 8/26/2012 9/9/2012 8/25/2012 8/26/2012 8/26/2012 8/26/2012

SUB-01-MEN-012 A Road Marking-Tambour/ Acrylic paint MCN 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/29/2012 8/29/2012

SUB-01-MEN-014 A Galvanized Steel Guard Rails MCN 8/30/2012 9/13/2012 8/30/2012 8/30/2012 9/2/2012 9/3/2012

SUB-01-MEN-015 A Traffic Signs-Kavim Traffic System MCN 8/30/2012 9/13/2012 8/30/2012 8/30/2012 9/2/2012 9/3/2012

SUB-01-MEN-018 A Asphalt Mix Design - 3/4'' MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-MEN-022 A 4'' PVC Ducts and Pipes - Royal Com NEN 9/10/2012 9/24/2012 9/10/2012 9/10/2012 9/17/2012 9/17/2012

SUB-01-MEN-026 A 4''  Steel Pipes , Gate Valves MCN 10/2/2012 10/16/2012 10/2/2012 10/2/2012 10/4/2012 10/4/2012

SUB-01-MEN-028 A Stone Boulders MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/11/2012 10/11/2012

SUB-01-MEN-029 A Tack Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-030 A Prime Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-031 A Concrete Interlocking Blocks 60mm NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-032 A Precast Concrete Curbstone NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-033 A Cat eyes; ISAAC MATAN MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-034 A Storm Water pipes, 400,600,800 PCP NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-035 A Storm Water pipes 1,250 Ackerstin NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

SUB-01-MEN-036 A Asphalt Mix Design - Binder Asphalt NEN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

Schedule0011

SUB-01-AMR-024 A Updated Schedule / Aug. 27 MCN 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/4/2012 9/4/2012

SUB-01-AMR-025 C Updated  Schedule/ Sep. 30 NEW 10/1/2012 10/15/2012 11/1/2012 11/1/2012 B&V

SUB-01-MEN-013 A Updated Schedule / Aug. 27 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/4/2012 9/4/2012 APCO

Test Reports0014

Test-01-MEN-001 A Proctor SG No.ST/12122 St.0+230 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-002 A Proctor SG No.ST/12121 St.0+150 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-003 A FD SG No.ST/12232 0+000-0+260 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-004 A Comprehen. BC#ST/12136 0+120 Main R MCN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-005 B FD SG No.ST/12250 0+060-0+260 R2 NEN 10/2/2012 10/16/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-006 A Proct. SG#ST/12145 0+940-1+160R3157 NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-007 A Proct. SG#ST/12146 0+840-0+940R3157 NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-008 A FDT SG #ST/FD/12264 for R3157 MCN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

Test-01-MEN-009 A BC comprehensive#ST/12149 R2 MCN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

Test-01-MEN-010 B Site Comprehensive BC #ST/12159 MR MCN 10/15/2012 10/29/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

Test-01-MEN-011 A Source Comprehensive BC #ST /12161 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

Test-01-MEN-012 A Comprehensive BC R3157 #ST/12173 MCN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-013 B FDT BC 1st layer R3157#ST/FD/12291 NEN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-014 A FDT BC 1st layer R3157 #ST/FD/12293 NEN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Inspection Request0015

IR-01-MEN-001 A Surveying works Reference points MCN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012

IR-01-MEN-002 A Survey works Centre line road no. 2 NEN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012

IR-01-MEN-003 A traffic control plan (signs) phase AR 8/14/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-MEN-004 A Start exca. Road 2 from 0+040-0+280 AR 8/14/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-MEN-005 A CL,NGL,Bench mark R3157 0+790-1+160 MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-006 A Start exca. Road 3157 (0+790-1+160) MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-007 A S.Grade Layer 0+060-0+260 RD.2 AR 9/12/2012 9/12/2012 9/12/2012 9/12/2012 9/12/2012 APCO

IR-01-MEN-008 A Check GL&Compac.0+740-0+860 RD.3157 MCN 9/17/2012 9/17/2012 9/17/2012 9/19/2012 9/19/2012

IR-01-MEN-009 A S.Grade from St.0+060-St.0+260 RD.2 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-010 A CL& NGL  St.0+500-St.0+740 RD.3157 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012
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Inspection Request0015

IR-01-MEN-011 A First layer BC St.0+060-St.0+260 R2 AR 9/20/2012 9/20/2012 9/20/2012 9/20/2012 9/20/2012 APCO

IR-01-MEN-012 B CL,elev.comp. SG 0+960-1+160 R3157 MCN 9/30/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-013 A CL,elev.&compac. BC 0+060-0+260 R2 MCN 9/30/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-MEN-014 A CL & NGL 0+200-0+500 for R.3157 MCN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-MEN-015 A CL,elev.,excav.,comp.SG 0+960-0+820 MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-016 A NGL&Boulders Loc. 0+400-0+480 R3157 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-MEN-017 A Exc. lev. &Boulder0+430-0+480R3157 AR 10/9/2012 10/9/2012 10/9/2012 10/9/2012 10/9/2012 APCO

IR-01-MEN-018 B Traffic Sign 0+400-0+480 LHS R3157 MCN 10/10/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-019 A 1st raw boulders 0+433-0+480 R3157 AR 10/11/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012 APCO

IR-01-MEN-020 B CL,width,elev. 1+060-1+160 R3157 MCN 10/11/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-021 A Start Excavation - Detour Road 3157 MCN 10/14/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-022 A 2nd Row boulders 0+433-0+480 R3157 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-MEN-023 A NGL&Boulder loca. 0+655-0+685 R3157 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-MEN-024 A Exc. Lev.&boulder 0+655-0+685 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-025 A CL,width,elev. 0+960-1+040 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-026 A 2nd Base Course  0+070-0+250 R2 AR 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012 APCO

IR-01-MEN-027 A CL,width,elev. 0+860-0+960 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-028 A 1st row boulder 0+655-0+685 R3157 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-MEN-029 A BC layer detour R.3157 AR 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012 APCO

IR-01-MEN-030 A 2nd row boulders 0+655-0+685 R3157 MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-MEN-031 A Exc.level&boulder 0+410-0+433R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/22/2012 10/22/2012

IR-01-MEN-032 A Excavation pipe culvert@1+040 R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-MEN-033 A 1st&2nd RB 419-433/405-433 R3157 AR 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012 APCO

IR-01-MEN-034 A Pipe Culvert @ St.1+040 R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-035 A NGL&Boulder Locat.0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-036 A Exc.boulders level 0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-037 A CL & NGL 0+800 -1+180 R1 MCN 10/30/2012 10/30/2012 10/30/2012 10/30/2012 10/30/2012
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E.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Type

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Request and Answer Log
Date: 11/4/2012
Page:Page: 1 of 31 of 3

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Contractor shall refer to solution proposed in submittal
SUB-INPII01-ANT-001-A which is accepted by engineer.

Subject of Information Requested:
Existing wall between St. 0+110 and St. 0+130 RHS & LHS for Anata
Internal Road No.2

Question or Reason Requested:
The existing walls between the two stations are located within the proposed
shoulder area. The existing RHS wall is a concrete wall with stone cladding
from both sides, while the LHS wall is a retaining concrete wall.  Q. Do we
need to demolish and reconstruct walls as per the design drawing?  Please
advice to prepare the shop drawing.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E003-A CLO 7/10/2012 7/15/2012 7/24/2012

Eleminate the V-Shape concrete curb.If Gutter is needed it will be done
under BOQ item B-250.

Subject of Information Requested:
Anata Main Entrance Road and Internal Roads – Road No.2- typical cross
sections.

Question or Reason Requested:
In road No.2 “ Al Qa’a road”, the final for construction drawings –sheet
No.25- the typical cross section indicates to install  V- shaped precast
concrete curb type MS-20(wolfman) but the BOQ doesn’t include such item.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E007-A CLO 7/17/2012 8/17/2012 7/31/2012

Contractor to use the attached copy of Road No.1C alignment according to
Anata Local Council Changes

Subject of Information Requested:
R.O.W for Road No. 1C ( New concrete walls)

Question or Reason Requested:
We have completed our survey works, dilapidation survey and shop
drawings (not submitted yet) for Road No. 1C according to the center line
assigned by the municipality surveyor.
Please note the following:
Land owner recently constructed concrete wall from St. 0+190 to St. 0+220
RHS encroaches into the road R.O.W.
also another concrete wall is currently under construction from St. 0+230 to
St.0+280 LHS encroaches into the road R.O.W.
Please refer to the attached drawing showing location of said walls

RFI B&V APCO 00009 RFI-INPII01-AMR-C-E009-A CLO 7/29/2012 8/14/2012 8/12/2012

According to Anata Local Council attached correspondences,contractor to
reduce asphalt width from 6m to 5m to be within available road width

Subject of Information Requested:
Anata Road Project- Road No.2 Existing Fence from St. 0+025 to St. 0+067
LHS.

Question or Reason Requested:
In Road No. 2 from St. 0+025 to St. 0+067LHS existing fence encroaches
to the ROW and Road section can’t be achieved there.
the following table summarizes the distance of encroachment at each
station.:

StationDistance (m)
0+0250.40
0+0300.80
0+0401.00
0+0501.10
0+0601.10
0+0670.70

We have coordinated with municipality to solve this issue, the municipality
informed us that the land owner refuses to accept relocation and that we
should work within the available road width.

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E011-A CLO 8/9/2012 8/12/2012 8/23/2012

contractor to submit shop drawings for the gravity wall taking into
consideration the following comments:
1. Anata Local Council has marked the 8m R.O.W for the simple access
road, contractor to reflect the R.O W with the road curve to determine the
width of the openin in the gravity wall.
2. contracto to start the gravity wall at St. 0+288 towerds the access road
for a distance of approximately 20 L.M
3. the gravity wall ends at St. 0+314 up to the existing tree.

Subject of Information Requested:
Anata Road Project- Road No.6 Gravity Wall from St. 0+288 to St. 0+320 –
Access Road.

Question or Reason Requested:
As requested by Anata Local Council to revise the gravity wall at road No.6
to include access road . see attached sketch submitted by local council

RFI B&V APCO 00012 RFI-INPII01 AMR C-E 012-A CLO 8/30/2012 9/4/2012 9/15/2012

1. Demolish partially the existing water chamber up to required level,
demolition will be paid under BOQ item 4.1 structural excavation.
2. Reconstruct the chamber cover with a thickness of 30 cm reinfoced
concrete, this work will be paid under BOQ item 4.07c and 4.07g.

Subject of Information Requested:
Existing Water Valve Chamber in Anata Internal Road 1E at St. 0+197

Question or Reason Requested:
The Existing concrete water valve chamber at the center of Internal Road
1E st. 0+197 should be partially demolished and re-constructed to match
road new P.G.L.

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E015-A CLO 9/5/2012 9/22/2012
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Reinstate the new water trench by excavating and alying 20 cm base
course layer ( match it with the existing asphalt) including the house
connection trenches.
as requested before in "SUB-INPII01-ANT-023-A" review comments, apply
a 5 m wide of 5 cm thickness asphalt wearing course layer.

Subject of Information Requested:
Water Pipeline installation by Anata Local Council in Detour No. 01 road.

After Detour Road No.01 approval by CMC, Anata local council started on
Aug. 27, 2012 water pipeline installation (2” and 4”) from St. 0+000 to St.
0+540. The works include also road crossing pipes and house connections.
Please note the Following:
1-Local council works disturbed / damaged existing road pavement layers.
2-Piping works caused delays to our planned Detour 01 works and will
cause additional delays / works (reinstatement works) for the damaged
pavement layers.

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E016-A CLO 9/5/2012 9/22/2012

for the gravity wall foundation excavation, it will be decided at site visually
jointly with APCO.
after completeing the backfilling for the gravity wall, a site investigation will
be conducted to determine the suitability of the existing sub grade layer.

Subject of Information Requested:
Sub grade material at Rd. 1D.

Question or Reason Requested:
During Structural Excavation for concrete gravity wall at Rd.1D, it was
noticed that road No. 1D was backfilled with unsuitable / rubbish material.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E017-A CLO 9/8/2012 9/22/2012

APCO  to provide more details regarding the damaged existing main sewer
pipe, this will be by coordinating with the related authority to study the
possible method of repair.
B & V understands the environmental issues, yet the location is at the
detour which is under the responsibility of APCO.

Subject of Information Requested:
Anata Project: Leakage and open sewer channel running beside Detour No.
1.

Question or Reason Requested:
It was noticed that Anata main sewer line pipes (buried under dumped
materials – as shown in attached photos) is broken and causing leakage
and open sewer channel running beside our proposed Detour No. 01. This
cause health and environmental issues and may disrupt our proposed
detour work especially during winter season.

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E018-A CLO 9/8/2012 9/22/2012

Contractor Shall adhere to pavement Design as per contract drawingSubject of Information Requested:
Re-design of Anata Main Entrance Road, from St. 0+400 to St. 0+950

Question or Reason Requested:
Due to field constraints that expedite construction time along the subject
road between stations 0+400 to 0+950, and due to difficult traffic control
along narrow width road at the mentioned area, APCO / ArCon in
consultation with the CMC would like to suggest revised pavement design.

RFI B&V APCO 00017 RFI- INPII01 AMR C-E 021-A CLO 10/9/2012 10/15/2012 10/24/2012

The segment from St. 0+000 to St. 0+300 is a: single lane / two way traffic.
therefore; median can not be installed.
in order to reduce the speed at this segment, speed bumps will be installed
to organize and slow down the speed for all vehicles to provide safely
crossing for the students. Moreover, pedstrian crossing and handrail will be
installed to organize the movements of the students.

Subject of Information Requested:
Concrete Median island from St. 0+000 to St.0+300, Anata Main Road

Question or Reason Requested:
Contract design drawings don’t show concrete curbs median island
between St.0+000 to St.0+300, while it was existing originally, since many
schools located between these stations we believe deleting the island there
may cause safety issue for the students and the heavy traffic.

RFI B&V APCO 00018 RFI-INPII01-AMR-C-E022-A CLO 10/14/2012 10/28/2012

After reviewing and investigating the site conditions, espeacially the outfall
of the line in area C; APCO is requested to eliminate the storm water line.
All surface water coming from Al salam area will be diverted to access road
at St. 0+070 LHS as it was before.

Subject of Information Requested:
Storm Drainage Network – Anata Main Road

Question or Reason Requested:
The tender design drawing did not include storm water layout, as per CMC
instruction “MEMO-E-C-018 and MEMO-E-C-019”, Anata local council
requested storm water drainage system from St. 0+000 to St. 0+310, the
design concept includes 600mm &800mm diameter concrete for main pipes
and 400mm diameter for road crossing pipes including catch basins.
The precast drainage manhole with size 1.5m diameter specified in BOQ
line item # 4.03-1 will not fit or be suitable as manhole for the proposed
drainage system.

APCO/ArCon advise to change manhole size by using precast concrete box
manhole “wolfman product” and to be included as new item.
Kindly provide more details for the outlet of the proposed drainage system
and where to discharge the water.

RFI B&V APCO 00019 RFI-INPII01-AMR-C-E024-A CLO 10/14/2012 10/28/2012
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Type

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Request and Answer Log
Date: 11/4/2012
Page:Page: 3 of 33 of 3

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

APCO  can proceed with the construction / replacement of the old sewage
line from St. 1+520 to St. 1+880 at Anata Main Road as the following:
1. use 800mm dia for the main manholes at 1.5 m depth.
2. use 200mm UPVC SN 8 pipes for the main sewer line.
3. use 150mm UOVC SN 8 pipes for the house connections.
4. use 600mm dia for the house connection manholes and try to install it at
the side walk where possible.
5. Contractor to coordinate with Anata Local Council for the locations of the
house connection manholes and try to connect 2  buildings at each house
connection manhole.
6. contractor to submit simple shopdrawing for the sewer line at 1.5 m
depth.

Subject of Information Requested:
Existing Water Sewer line from St.1+600 to St. 2+063 Anata Main Road.

Question or Reason Requested:
As per our site Memo # ANT.C-RE018 dated Oct.13,2012, we conducted
more field investigation on the actual condition of the existing sewer line
and we found the following:
1.The existing sewer line 8’’ dia was old and deteriorated.
2.The existing sewer line is shallow (see attached list for invert levels).
3.The existing sewer manhole was broken ( not tight – leakage was noticed)
4.No sewer manholes were observed from St. 1+880 to 2+063.
5.No solid trap “septic tank for commercial shops” was observed before
connection to the main sewer line.
6.APCO/ArCon cannot proceed with road activities since the blockage
and flooding of the existing sewer line damaged the sub grade and first
layer of base course.
Your immediate action is highly appreciated to solve this issue and prevent
any future delay and serious damages of the road pavement.

RFI B&V APCO 00020 RFI-INPII01-AMR-C-E025-A CLO 10/22/2012 11/5/2012
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Type

APCO/ArCon Al Menya Landfill Road

Job No: AID-294-T0-12-00001
Project No: 2

Request and Answer Log
Date: 11/4/2012
Page:Page: 1 of 21 of 2

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

For intersection #2 round about:
1.Reduce the inner diameter to 8m.
2.Reduce the outer diameter to 10m.
3.Keep a uniform width for the circulation lane at 6.60m.
For intersection #3:
1.Eliminate the taper.
2.Eliminate the seperation island LHS and RHS.

Subject of Information Requested:
Revised Drawing for intersection No. 2 and No.3 for Al Menya Landfill Road
Question or Reason Requested
Upon your verbal request during our meeting with you on Jul. 08,2012 to
revise the intersections No.2 & 3 to  minimize land acquisition in
intersection area. Please review attached sketches No. 01, 02a & 02b in
order to prepare our shop drawing upon your approval.

RFI B&V APCO 00001 RFI-INPII01-AMR-C-E001-A CLO 7/10/2012 7/23/2012 7/24/2012

The contractor proposal is accepted .Contractor to submit project revised
quantities at the earliest

Subject of Information Requested:
Typical section detail for Al Menya Landfill Road.

Question or Reason Requested:
We believe the typical section details shown on design drawings No. 09a,
09b & 09c for asphalt and base course layers in shoulder area will cause
longitudinal cracks due to different thickness and type of pavement in the
road considering the difficulties to execute the work in the same section.
Please see attached revised typical section detail as requested

RFI B&V APCO 00002 RFI-INPII01-AMR-C-E002-A CLO 7/10/2012 7/15/2012 7/24/2012

Actual existing ground levels shall be refltected on relevent shop drawings
.CMC will verify actua levels at site during implementation.

Subject of Information Requested:
Al Menya Road Project- Road No. 2- Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E004-A CLO 7/15/2012 7/19/2012 7/29/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.

Subject of Information Requested:
Al Menya Road Project- Road No. 3157 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents

RFI B&V APCO 00004 RFI-INPII01-AMR-C-E005-A CLO 7/16/2012 7/23/2012 7/23/2012

1.Contractor to use a normal crown section at 2% including the paved
shoulders.
2.Contractor to minimize the un-paved shoulders to 0.50m instead of
0.75m.

Subject of Information Requested:
Al Menya Landfill Road – typical cross section - slopes

Question or Reason Requested:
It is noted that the cross section shoulder slopes contradicts with carriage
way slopes, which may cause improper joints during the construction.

RFI B&V APCO 00005 RFI-INPII01-AMR-C-E006-A CLO 7/17/2012 7/19/2012 8/27/2012

According to AASHTO table and site condition,the required widening will be
as the following:
1.For Road 3157 at St.0+644,R=150m,contractor shall follow the AASHTO
table.
2.For Road 3157 at St.1+094,R=80m,contractor shall follow the AASHTO
table at design speed 60km/hr.
3.Road 3698 at St.0+106,R=130m,contractor shall submit shop drawing
showing the connection with the narrow existing asphalt to provide more
clarifications and details.
Road 1at St.0+511,R=150m.No widening prefered due to ROW limitation
and the availability of 1m paved shoulders

Subject of Information Requested:
Curves Widening.

Question or Reason Requested:
The final for construction drawing for Al Menya Road does not include curve
widening according to the attached AASHTO table. The required curve
widening locations as follows for Al Menya Landfill Road:
Road.3157 at St. 0+644, Road Radius =150m.
Road.3157 at St. 1+094, Road Radius =80m.
Road.3698 at St. 0+106, Road Radius =130m.
Road.1 at St. 0+511, Road Radius =150m

RFI B&V APCO 00006 RFI-INPII01-AMR-C-E008-A CLO 7/18/2012 7/24/2012 8/1/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.
3.Contractor to match the new profile with the existing road at St. 0+400.

Subject of Information Requested:
Al Menya Road Project- Road No. 3698 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table and drawings show discrepancies with
existing elevations given in the design documents.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E010-A CLO 7/30/2012 8/12/2012 8/13/2012

Contractor shalla adhere to the approval shop drawings and to install the
edge beam from St. 0+790 to St. 0+860. A concrete Flume ( channel) will
be constructed as described o sheet 12 of the contract drawings.

As requested on your comments No.4 on SUB-MEN-005 B (To provide
edge beam From St.0+790 to
St. 0+860),we believe that there is no need for edge beam at that section,
otherwise you have to provide Rip Rap to discharge surface drainage as
per attached sketch.

RFI B&V APCO 00008 RFI-INPII01-AMR-C-E013-A CLO 9/2/2012 9/3/2012 9/16/2012
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Type

APCO/ArCon Al Menya Landfill Road

Job No: AID-294-T0-12-00001
Project No: 2

Request and Answer Log
Date: 11/4/2012
Page:Page: 2 of 22 of 2

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

APCO to use the distance between the service Mnaholes as described in
the BOQ under item No.4.11 and as mentioned in the attached letter from
PALTEL

Subject of Information Requested:
Service manhole per PALTEL Requirement

Question or Reason Requested:
Reference to the coordination meeting with PALTE engineers, and in order
to prepare shop drawings for the supply and install 2 way-100 mm diameter
PVC ducts and pipes according to BOQ Item No. 4.11, please note the
following:
The only discussed issue in the meeting was the design requirements.
As per PALTEL requirement, the distance between service manholes
should not exceed 200 m and not 250m as per the BOQ. ( please refer to
the attached letter)

RFI B&V APCO 00010 RFI-INPII01-AMR-C-E014-A CLO 9/18/2012 10/2/2012

Due to ROW limitation ( Land Aquisition Issue), and high embankment
(high fill) for Road 3157 at 2 locations,
1. St. 0+400 - St. 0+500LHS & RHS
2. St. 0+660 - St. 0+680 LHS
APCO is instructed to construct stone boulder walls bear the pipe culvert,
APCO can proceed with the detailed shopdrawings.
APCO were asked previously to extend the existing pipe culvert at St.
0+405 by using the same existing pipe dia of 1250mm
APCO to submit VOR for the new item, Stone Boulders Wall ASAP.

Subject of Information Requested:

1. APCO/ArCon proposed retaining walls at the following stations:
•From St. 0+380 to St. 0+460 RHS.
•From St. 0+400 to St. 0+480 LHS.
•From St. 0+650 to St. 0+700 LHS
2. Existing Pipe Culvert at St. 0+405, Rd. 3157

Question or Reason Requested:

1.APCO/ArCon proposed retaining walls:
Due to limited ROW, APCO/ArCon is proposing to minimize the width of
road embankment by constructing reinforced concrete retaining walls at the
above mentioned locations.

2. Existing Pipe Culvert at St. 0+405, Rd. 3157
Reference to the tender documents, The existing1250mm pipe culvert at
station 0+405, should be replaced with new 800 mm pipe culvert.
APCO/ArCon was instructed by CMC to extend the existing 1250mm
concrete pipe culvert.

Attached are the plan, cross sections, and details for the pipe culvert for
your review and approval

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E019-A CLO 9/17/2012 9/23/2012 10/3/2012

Refer to the attached Site Memo #5, dated Sep.20,2012 with USAID , see
highlighted item

Subject of Information Requested:
Road No.2, Underground Utilities.

Question or Reason Requested:
As requested in the Bi-weekly progress meeting No.4 dated Seb.06, 2012,
to include new scope of work (underground utilities; water pipe line, P.V.C
ducts for PALTEL, H.V electrical cable) and to coordinate with the related
utilities companies. APCO/ArCon has conducted meetings with WBWD,
JDECO and PALTEL (meetings minutes are attached) to prepare the
design concept for your review and approval prior submitting the detailed
shop drawings and VOR.
All the underground activities should be completed before installing the first
layer of base course

RFI B&V APCO 00012 RFI- INPII01 AMR C-E 020 A CLO 9/19/2012 10/3/2012

Contractor to construct a pipe crossing of 600mm diameter at St. 0+250.
Refer to SUBINPII01-MEN-025-A review comments, Point #15.

Subject of Information Requested:
New Additional Pipe culvert at St. 0+252, Rd. 3157

Question or Reason Requested:
It was understood that the work at the proposed Rd.3157 may be eliminated
from St. 0+000 to St. 0+250 which includes box culvert 2x150x150 and will
need revised design for the proposed pipe culvert at St. 0+252

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E023-A CLO 10/13/2012 10/15/2012 10/27/2012
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Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
Date: 11/4/2012
Page: 1 of 8

Number Temperature Sky Wind Precipitation Activity

Monday10/1/2012

APCO/ArCon 097 30 - 40 Clear 10-20 •Road #1A:
•Road #1B: Finish B.C. 1st layer works
•Road #1C: Continue excavation works from sta. 0+200 to sta. 0+300
•Road #1C: Supplying B.C. material from sta. 0+300 to sta. 0+409
•Road #1D: Casting Concrete for Gravity Wall From sta. 0+010 to sta. 0+057
•Road #1E: Removing existing excavation material
•Road #02: No works
•Road #3C: No works.
•Road #04: Finish base course works
•Road #05: Works stopped
•Road #06: Works stopped
•Main Road:
oSub grade preparation from Sta. 1+500 to Sta. 1+600
oContinue excavation works from Sta. 1+600 to Sta. 1+670.
oLand owners excavated trench on the main road from sta. 1+670 to sta. 1+780 RHS
oCoordination meeting in Anata Local council (MOLG, MOBW,B.V. and APCO)
oInspecting existing waste water manholes from sta. 0+550 to sta. 0+700
oInstallation of 6” wastewater line from sta. 1+350 to sta. 1+390

Tuesday10/2/2012

APCO/ArCon 098 30 - 40 Clear 10-20 •Road #1A: No works.
•Road #1B: No works.
•Road #1C: No works.
•Road #1C: Supplying B.C. 1st layer from Sta. 0+300 to Sta. 0+409.
•Road #1D: Placing concrete for gravity wall from sta. 0+010 to sta. 0+057.
•Road #1E: Compaction works for B.C. 1st layer from Sta. 0+000 to Sta. 0+209.
•Road #02: No works.
•Road #3C: No works.
•Road #04: Compaction works for B.C. 1st layer.
•Road #05: Finish backfilling works behind gravity wall.
•Road #06: Backfilling pipe culvert inlet at Sta. 0+309.
•Main Road:
oSub grade preparation from Sta. 1+500 to Sta. 1+600.
oWorks stopped due to land owners objection from Sta. 1+670 to Sta. 1+780 (all day long).
oStart excavation works for gravity wall from Sta. 1+197 to Sta. 1+227.
oSub grade preparation from Sta. 1+600 to Sta. 1+670.

Wednesday10/3/2012

APCO/ArCon 099 30 - 40 Clear 10-20 •Road #1A: No works.
•Road #1B: No works.
•Road #1C: Sub grade preparation from Sta. 0+000 to Sta. 0+180.
•Road #1C: Surveying works for B.C. 1st layer from Sta. 0+300 to Sta. 0+409.
•Road #1D: Placing concrete for gravity wall from Sta. 0+010 to Sta. 0+057.
•Road #1E: Finish compaction works for B.C. 1st layer from Sta. 0+000 to Sta. 0+209.
•Road #02: Start supplying and spreading B.C. 2nd layer.
•Road #3C: No works.
•Road #04: No Works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Works stopped by CMC till further notice from Sta. 0+288 till the end of the Road.
No works from

Sta. 0+000 to Sta. 0+288.
•Main Road:
oSub grade preparation works from Sta. 1+500 to Sta. 1+670.
oWorks stopped due to land owners objection from Sta. 1+670 to Sta. 1+780 (all day long).
oContinue excavation works for gravity wall from Sta. 1+197 to Sta. 1+227.
oStart Excavation works from Sta. 1+100 to Sta. 1+260.
oUSAID Site Visit (Bi-weekly Progress Meeting #06).
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Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
Date: 11/4/2012
Page:     2 of 8

Number Temperature Sky Wind Precipitation Activity

Thursday10/4/2012

APCO/ArCon 100 30 - 40 Clear 10-20 •Road #1A: No works.
•Road #1B: No works.
•Road #1C: Sub grade preparation from Sta. 0+000 to Sta. 0+100.
•Road #1C: B.C. 1st layer works from Sta. 0+300 to Sta. 0+405.
•Road #1D: Placing concrete for gravity wall from Sta. 0+010 to Sta. 0+057.
•Road #1E: Inspecting B.C. 1st layer from Sta. 0+000 to Sta. 0+209.
•Road #02: B.C. 2nd layer works from Sta. 0+000 to Sta. 0+150.
•Road #3C: No works.
•Road #04: Compaction works for B.C. 1st layer.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Works stopped by CMC till further notice from Sta. 0+288 till the end of the Road.
No works from

Sta. 0+000 to Sta. 0+288.
•Main Road:
oSub grade preparation from Sta. 1+550 to Sta. 1+620.
oExcavation works from Sta. 1+600 to Sta. 1+670.
oWorks stopped due to land owners objection from Sta. 1+670 to Sta. 1+780 (all day long).
oContinue excavation works for gravity wall from Sta. 1+197 to Sta. 1+227.
oStart excavation works from Sta. 1+800 to Sta. 2+063.

Friday10/5/2012

APCO/ArCon 101 30 - 40 Clear 10-20 •Main Entrance Road: Excavation works and sub grade preparation from sta. 1+800 to sta.
2+063

Saturday10/6/2012

APCO/ArCon 102 30 - 40 Clear 10-20 •Road #1A: No works.
•Road #1B: No works.
•Road #1C: Continue Sub grade preparation from Sta. 0+000 to Sta. 0+150.
•Road #1D: Placing concrete for gravity wall from Sta. 0+010 to Sta. 0+057.
•Road #1E: Compaction test for B.C. 1st layer from Sta. 0+000 to Sta. 0+209.
•Road #02: Compaction works for B.C. 2nd layer.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Works stopped by CMC till further notice from Sta. 0+288 till the end of the Road.
No works from

Sta. 0+000 to Sta. 0+288.
•Main Road:
oSub grade preparation from Sta. 1+550 to Sta. 1+620.
oExcavation works from Sta. 1+600 to Sta. 1+670.
oWorks still stopped due to land owners objection from Sta. 1+670 to Sta. 1+780 (all day
long).
oRelocation of existing utilities from Sta. 1+780 to Sta. 1+820 and from Sta. 1+580 to Sta.
1+680.
oSub grade preparation from Sta. 1+800 to Sta. 2+063.
oContinue excavation works for gravity wall from sta. 1+197 to sta. 1+227.

Sunday10/7/2012

APCO/ArCon 103 30 - 40 Clear 10-20 •Road #1A: No works.
•Road #1B: No works.
•Road #1C: Continue Sub grade preparation from Sta. 0+000 to Sta. 0+150.
•Road #1D: Concrete works for gravity wall from Sta. 0+010 to Sta. 0+057.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: Compaction works for B.C. layer
•Road #05: Works stopped by CMC till further notice.
•Road #06: Works stopped by CMC till further notice from Sta. 0+288 till the end of the Road.
No works from

Sta. 0+000 to Sta. 0+288.
•Main Road:
oRelocation of existing utilities from Sta. 1+600 to Sta. 1+680.
oWorks still stopped due to land owners objection from Sta. 1+670 to Sta. 1+780 (all day
long).
oRelocation of existing utilities at sta. 1+800
oSub grade preparation from Sta. 1+800 to Sta. 2+063.
oContinue excavation works for gravity wall from sta. 1+197 to sta. 1+227.

Primavera ® Report   R_DR_01



Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
Date: 11/4/2012
Page:     3 of 8

Number Temperature Sky Wind Precipitation Activity

Monday10/8/2012

APCO/ArCon 104 30 - 40 Clear 10-20 •Road #1A: No works.
•Road #1B: No works.
•Road #1C: Start excavation works for gravity wall from sta. 0+213 to sta. 0+235
•Road #1D: Concrete works for gravity wall from Sta. 0+010 to Sta. 0+057.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: Handing over B.C. layer
•Road #05: Works stopped by CMC till further notice.
•Road #06: Works stopped by CMC till further notice from Sta. 0+288 till the end of the Road.
No works from

Sta. 0+000 to Sta. 0+288.
•Main Road:
oSupplying B.C. material for B.C first layer from sta. 1+260 to sta. 1+300
oResuming excavation works upon Engineer instruction from Sta. 1+670 to Sta. 1+780
oRelocation of existing utilities from sta. 1+600 to sta. 1+800
oInstallation of HVEC by Jerusalem District Electric Company from sta. 1+420 to sta. 1+700
LHS
oInstallation of Telephone Cable by Pal Tel from sta. 1+480 to sta. 1+600 LHS
oSub grade preparation from Sta. 1+800 to Sta. 2+063.
oStarting formwork works for gravity wall from sta. 1+197 to sta. 1+227.

Tuesday10/9/2012

APCO/ArCon 105 30 - 40 Clear 10-20 •Road #1A: Supplying B.C. material for B.C. layer (15cm)
•Road #1B: No works.
•Road #1C: Continue excavation works for gravity wall from sta. 0+213 to sta. 0+235
•Road #1D: Concrete works for gravity wall from Sta. 0+010 to Sta. 0+057.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works
•Road #05: Works stopped by CMC till further notice.
•Road #06: Works stopped by CMC till further notice from Sta. 0+288 till the end of the Road.
No works from

Sta. 0+000 to Sta. 0+288.
•Main Road:
oSupplying B.C. material for B.C first layer from sta. 1+800 to sta. 2+063
oContinue relocation of existing utilities from sta. 1+600 to sta. 1+800
oSub grade preparation from Sta. 1+600 to Sta. 1+700.
oCasting concrete in gravity wall from sta. 1+197 to sta. 1+227

Wednesday10/10/2012

APCO/ArCon 106 30 - 40 Clear 10-20 •Road #1A: No works.
•Road #1B: No works.
•Road #1C: Continue excavation works for gravity wall from sta. 0+213 to sta. 0+235
•Road #1D: Concrete works for gravity wall from Sta. 0+010 to Sta. 0+057.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No. works
•Road #05: Works stopped by CMC till further notice.
•Road #06: Works stopped by CMC till further notice from Sta. 0+288 till the end of the Road.
No works from

Sta. 0+000 to Sta. 0+288.
•Main Road:
oSupplying B.C. material for B.C first layer from sta. 1+840 to sta. 2+000
oContinue excavation works from Sta. 1+670 to Sta. 1+780
oRelocation of existing utilities from sta. 1+650 to sta. 1+700
oSub grade preparation from Sta. 1+550 to Sta. 1+650.
oInstallation of safety fence from sta. 0+080 to sta. 0+300 C.L
oTemporary road marking from sta. 0+000 to sta. 0+400 (Traffic plan and safety measure)
oConcrete works for gravity wall from sta. 1+197 to sta. 1+227.
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APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
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Page:       4 of 8
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Thursday10/11/2012

APCO/ArCon 107 30 - 40 Clear 10-20 •Road #1A: No works.
•Road #1B: Supplying B.C. 1st layer.
•Road #1C: Placing concrete for gravity wall from Sta. 0+213 to Sta. 0+235.
•Road #1D: Finish concrete works for gravity wall from Sta. 0+010 to Sta. 0+057.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06:
oWorks stopped by CMC till further notice from Sta. 0+288 till the end of the Road.
oSupplying B.C. 1st layer.
•Main Road:
oSupplying B.C. 1st layer from Sta. 1+300 to Sta. 1+450.
oContinue excavation works from Sta. 1+670 to Sta. 1+780.
oRelocation of existing utilities from Sta. 1+600 to Sta. 1+800.
oB.C. 1st layer works from Sta. 1+820 to Sta. 2+063.
oPlacing concrete for gravity wall from Sta. 1+197 to Sta. 1+227.
oExcavation of trench (excavated by the land owner) from Sta. 1+660 to Sta. 1+770 RHS.
oInstallation of safety fence from Sta. 0+080 to Sta. 0+300 (Schools area).
oUSAID Site Visit.

Friday10/12/2012

APCO/ArCon 108 30 - 40 Clear 10-20 •Main Entrance Road: Start excavation works for sewage line from sta. 0+100 to sta. 0+350

Saturday10/13/2012

APCO/ArCon 109 30 - 40 Clear 10-20 •Road #1A: No works.
•Road #1B: Supplying B.C. material for B.C 1st layer
•Road #1C: Concrete works for gravity wall from sta. 0+213 to sta. 0+235
•Road #1D: Removing formwork for gravity wall from Sta. 0+010 to Sta. 0+057.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works
•Road #05: Works stopped by CMC till further notice.
•Road #06: Works stopped by CMC till further notice from Sta. 0+288 till the end of the Road.
From sta. 0+000 to sta. 0+288 supplying B.C material

•Main Road:
oSupplying B.C. material for B.C first layer from sta. 1+450 to sta. 1+550
oRelocation of existing utilities from sta. 1+600 to sta. 1+800
oB.C. 1st layer works from Sta. 1+820 to Sta. 2+063 stopped due to flooding of sewage line
oConcrete works for gravity wall from sta. 1+197 to sta. 1+227.
oExcavation works from sta. 0+960 to sta. 1+100
oExcavation of trench (excavated by the land owner) from sta. 1+680 to sta. 1+780 RHS
oContinue excavation works on sewage line from sta. 0+080 to sta. 0+300 (Schools area)

Sunday10/14/2012

APCO/ArCon 110 30 - 40 Clear 10-20 •Road #1A: No works.
•Road #1B: B.C 2nd layer works
•Road #1C: Concrete works for gravity wall from sta. 0+213 to sta. 0+235
•Road #1D: Removing formworks of the gravity wall
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works
•Road #05: Works stopped by CMC till further notice.
•Road #06: Works stopped by CMC till further notice from Sta. 0+288 till the end of the Road.
From sta. 0+000 to sta. 0+288 supplying B.C material
•Main Road:
oRelocation of existing utilities from sta. 1+600 to sta. 1+800 (HVEC)
oB.C. 1st layer works from Sta. 1+820 to Sta. 2+063 still stopped due to flooding of sewage
line
oConcrete works for gravity wall from sta. 1+197 to sta. 1+227.
oExcavation works from sta. 0+960 to sta. 1+100
oB.C. 1st layer works from sta. 1+260 to sta. 1+400
oCompaction works of trench (excavated by the land owner) from sta. 1+670 to sta. 1+780
RHS
oContinue excavation works on sewage line from sta. 0+080 to sta. 0+300 (Schools area)
oSafety tool box for school students on road segment 0+000 to sta. 0+400 (4 schools)
oRelocation of lighting electric poles and handing over the poles to the Anata Council from
sta. 0+000 to sta. 0+400

Primavera ® Report   R_DR_01



Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
Date: 11/4/2012
Page:      5 of 8

Number Temperature Sky Wind Precipitation Activity

Monday10/15/2012

APCO/ArCon 111 30 - 40 Clear 10-20 •Road #1A: local resident installed 4” sewage line at Sta. 0+023 (crossing pipe).
•Road #1B:
oB.C 2nd layer works.
oRelocation of electric box at Sta. 0+110 RHS.
•Road #1C: Placing concrete for gravity wall from Sta. 0+213 to Sta. 0+235.
•Road #1D: No works.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Supplying B.C. 1st layer material from Sta. 0+000 to Sta. 0+288.
•Main Road:
oJDECO works for High Voltage Electric Towers from Sta. 1+740 to Sta. 1+800.
oPlacing concrete for gravity wall from Sta. 1+197 to Sta. 1+227.
oExcavation and Sub grade preparation works from Sta. 0+980 to Sta. 1+100.
oB.C. 1st layer works from Sta. 1+260 to Sta. 1+400.
oStart backfilling works with single size for the trench (excavated by the land owner) from
Sta. 1+670 to Sta. 1+780 RHS.
oContinue excavation works for sewage line from Sta. 0+080 to Sta. 0+300 (Schools area).

Tuesday10/16/2012

APCO/ArCon 112 30 - 40 Clear 10-20 •Road #1A: B.C. 1st layer works.
•Road #1B: Finish B.C 2nd layer works.
•Road #1C: Placing concrete for gravity wall from Sta. 0+213 to Sta. 0+235.
•Road #1D: Start backfilling works behind gravity wall.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Works stopped by CMC till further notice from Sta. 0+288 till the end of the Road.
No works from

Sta. 0+000 to Sta. 0+288.

•Main Road:
oContinue JDECO works for High Voltage Electric Towers from Sta. 1+740 to Sta. 1+800.
oPlacing concrete for gravity wall from Sta. 1+197 to Sta. 1+227.
oExcavation and Sub grade preparation works from Sta. 0+980 to Sta. 1+100.
oB.C. 1st layer works from Sta. 1+400 to Sta. 1+550.
oInstallation of 8” UPVC sewage line from manhole #02 to manhole #03.
oContinue excavation works for sewage line from Sta. 0+080 to Sta. 0+300 (Schools area).

Wednesday10/17/2012

APCO/ArCon 113 30 - 40 Clear 10-20 •Road #1A: B.C. 1st layer (15cm ) works
•Road #1B: No works
•Road #1C: Concrete works for gravity wall from sta. 0+213 to sta. 0+235
•Road #1D: Finish backfilling works behind gravity wall
•Road #1E: No works.
•Road #02: No Works.
•Road #3C: No works.
•Road #04: No works
•Road #05: Works stopped by CMC till further notice.
•Road #06: B. C. works from sta. 0+000 to sta. 0+288

•Main Road:
oConcrete works for gravity wall from sta. 1+197 to sta. 1+227.
oContinue preparation of sub grade from sta. 0+960 to sta. 1+100
oB.C. 1st layer works from sta. 1+400 to sta. 1+550
oInstallation of 8” UPVC sewage line from Manhole # 3 to manhole # 4
oContinue excavation works on sewage line from sta. 0+080 to sta. 0+350 (Schools area)
oBi weekly meeting (USAID, APCO and B.V)
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Thursday10/18/2012

APCO/ArCon 114 30 - 40 Clear 10-20 •Road #1A: B.C. 1st layer (15cm ) works
•Road #1B: No works
•Road #1C: Concrete works for gravity wall from sta. 0+213 to sta. 0+235
•Road #1D: Sub grade preparation
•Road #1E: No works.
•Road #02: No Works.
•Road #3C: No works.
•Road #04: No works
•Road #05: Works stopped by CMC till further notice.
•Road #06: B. C. works from sta. 0+000 to sta. 0+288

•Main Road:
oBackfilling works with single size behind gravity wall from sta. 1+197 to sta. 1+227.
oFinish preparation of sub grade from sta. 0+960 to sta. 1+100
oB.C. 1st layer works from sta. 1+400 to sta. 1+550
oInstallation of 8” UPVC sewage line from Manhole # 4 to manhole # 5
oContinue excavation works on sewage line from sta. 0+080 to sta. 0+350 (Schools area)
oFlooding of sewage line at sta. 1+780 due to poultry shop at sta. 1+600 RHS

Friday10/19/2012

APCO/ArCon 115 30 - 40 Clear 10-20 No Works official holiday

Saturday10/20/2012

APCO/ArCon 116 30 - 40 Clear 10-20 •Road #1A: B.C. 1st layer works.
•Road #1B: No works.
•Road #1C: Formwork works for gravity wall from Sta. 0+213 to Sta. 0+235.
•Road #1D: Sub grade preparation works.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: B. C. 1st layer works from Sta. 0+000 to Sta. 0+288.
•Main Road:
oStart Sub grade preparation from Sta. 1+140 to Sta. 1+260.
oB.C. 1st layer works from Sta. 1+400 to Sta. 1+550.
oInstallation of 8” UPVC sewage line from Manhole #06 to manhole #08.
oContinue excavation works for sewage line from Sta. 0+080 to Sta. 0+350 (Schools area).
oStart excavation works for school sewage line connection at Sta. 0+291 LHS.

Sunday10/21/2012

APCO/ArCon 117 30 - 40 Clear 10-20 •Road #1A: Finish B.C. 1st layer works.
•Road #1B: No works.
•Road #1C: Concrete works for gravity wall from Sta. 0+213 to Sta. 0+235.
•Road #1D: Sub grade preparation works.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Finish B. C. 1st layer works from Sta. 0+000 to Sta. 0+288.
•Main Road:
oContinue Sub grade preparation from Sta. 1+140 to Sta. 1+260.
oB.C. 1st layer works from Sta. 0+980 to Sta. 1+120.
oReplacement of the existing 6” sewer line from sta. 1+115 to sta. 1+140 LHS
oInstallation of 8” UPVC sewage line schools area from sta. 0+080 to sta. 0+140
oRelocation of electric cable from sta. 1+170 to sta. 1+240 RHS
oContinue excavation works for school sewage line connection at Sta. 0+291 LHS.
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Monday10/22/2012

APCO/ArCon 118 30 - 40 Clear 10-20 •Road #1A: No Works
•Road #1B: No works.
•Road #1C: Concrete works for gravity wall from Sta. 0+213 to Sta. 0+235.
•Road #1D: Finish sub grade preparation works.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works
•Main Road:
oInspecting of the existing sewer line from sta. 1+160 to sta. 1+308 (B.V and APCO site
visit)
oContinue Sub grade preparation from Sta. 1+140 to Sta. 1+260.
oB.C. 1st layer works from Sta. 0+980 to Sta. 1+120.
oInstallation of 8” UPVC sewage line schools area from manhole # 1 to Manhole # 2
oRelocation of electric cable from sta. 1+170 to sta. 1+240 RHS
oContinue excavation works for school sewage line connection at Sta. 0+291 LHS.

Tuesday10/23/2012

APCO/ArCon 119 30 - 40 Clear 10-20 •Road #1A: No Works
•Road #1B: No works.
•Road #1C: Finish concrete works for gravity wall from Sta. 0+213 to Sta. 0+235.
•Road #1D: Finish sub grade preparation works.
•Road #1E: Supplying B.C. material for B.C. 2nd layer from sta. 0+120 to sta. 0+205
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Casting concrete for septic tank roof at sta. 0+060 RHS
•Main Road:
oInspecting of the existing utilities from sta. 0+400 to sta. 0+960 (B.V and APCO site visit)
oContinue Sub grade preparation from Sta. 1+140 to Sta. 1+260.
oFinish B.C. 1st layer works from Sta. 0+980 to Sta. 1+120.
oInstallation of 8” UPVC sewage line schools area
oContinue excavation works for sewer line from sta. 1+740 to sta. 1+800
oReinstatement works for the contaminated B.C. layer from sta. 1+860 to sta. 1+960
oContinue excavation works for school sewage line connection at Sta. 0+291 LHS.

Wednesday10/24/2012

APCO/ArCon 120 30 - 40 Clear 10-20 •Road #1A: Performing safety measures before holiday
•Road #1B: Performing safety measures before holiday
•Road #1C: Backfilling works with Single size behind gravity wall from Sta. 0+213 to Sta.
0+235.
•Road #1D: Performing safety measures before holiday
•Road #1E: B.C. 2nd layer works from sta. 0+120 to sta. 0+205
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Casting concrete for septic tank roof at sta. 0+060 RHS
•Main Road:
oConducting safety measures (Preparing for holiday)
oContinue Sub grade preparation from Sta. 1+140 to Sta. 1+260.
oFinish B.C. 1st layer works from Sta. 0+980 to Sta. 1+120.
oInstallation of 8” UPVC sewage line schools connection at sta. 0+291 LHS
oContinue excavation works for sewer line from sta. 1+600 to sta. 1+700

Thursday10/25/2012

APCO/ArCon 121 30 - 40 Clear 10-20 Official Holiday(Eid Al Adha)

Friday10/26/2012

APCO/ArCon 122 30 - 40 Clear 10-20 Official Holiday(Eid Al Adha)

Saturday10/27/2012

APCO/ArCon 123 30 - 40 Clear 10-20 Official Holiday(Eid Al Adha)
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Sunday10/28/2012

APCO/ArCon 124 30 - 40 Clear 10-20 Official Holiday(Eid Al Adha)

Monday10/29/2012

APCO/ArCon 125 30 - 40 Clear 10-20 Official Holiday(Eid Al Adha)

Tuesday10/30/2012

APCO/ArCon 126 30 - 40 Clear 10-20 a.Project 1
•Road #1A: No works
•Road #1B: No works
•Road #1C:
•Finish backfilling works with Single size behind gravity wall from Sta. 0+213 to Sta. 0+235.
•Excavation works for sewer line from sta. 0+288 to sta. 0+409
•Road #1D: No works
•Road #1E: B.C. 2nd layer works from sta. 0+120 to sta. 0+205
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No Works
•Main Road:
oExcavation works from sta. 0+180 to sta. 0+280
oSupplying B.C. material for B.C. 2nd layer from sta. 1+320 to sta. 1+500
oContinue Sub grade preparation from Sta. 1+140 to Sta. 1+260.
oCompaction works for B.C. 1st layer works from Sta. 0+980 to Sta. 1+120.
oStart sewer line works from sta. 1+260 to sta. 1+309 LHS
oPreparing traffic signs to start works from sta. 0+400 to sta. 0+800
oContinue excavation works for sewer line from sta. 1+600 to sta. 1+700

Wednesday10/31/2012

APCO/ArCon 127 30 - 40 Clear 10-20 •Road #1A: No works
•Road #1B: Start Curbstone works
•Road #1C:
•Excavation works for sewer line from sta. 0+288 to sta. 0+409
•Road #1D: Relocation of electric pole sta. 0+000
•Road #1E: No Works
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No Works
•Main Road:
oContinue excavation works from sta. 0+150 to sta. 0+280
oB.C. 2nd layer works from sta. 1+320 to sta. 1+500
oContinue Sub grade preparation from Sta. 1+140 to Sta. 1+260.
oFinish compaction works for B.C. 1st layer works from Sta. 0+980 to Sta. 1+120.
oContinue sewer line works from sta. 1+220 to sta. 1+260 LHS
oStart water house connections at sta. 1+620 LHS
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Monday10/1/2012

APCO/ArCon 097 30 - 40 Clear 10-20 •Road #01: Receiving new alignment from B.V. engineer to prepare shop drawings from sta.
0+500 to the end of road # 1
•Road #02: Compaction works of B.C. 1st layer from Sta. 0+060 to Sta. 0+260.
•Road #3157:
•Grading and leveling for sub grade layer from Sta.0+920 to Sta.0+840 in Road No.3157.
•Back filling layers above benching from Sta.0+880 to Sta. 0+840.
•Road #3698: Waiting for shop drawings approval.

Tuesday10/2/2012

APCO/ArCon 098 30 - 40 Clear 10-20 •Road #01:  No works.
•Road #02:
oWatering and compacting B.C. 1st layer from Sta. 0+060 to Sta. 0+260.
oStart delivering B.C. 2nd layer from Sta. 0+120 to Sta. 0+180.
•Road #3157: Grading and leveling works for Sub grade layer from Sta.0+820 to Sta.0+940.
•Road #3698: No works.

Wednesday10/3/2012

APCO/ArCon 099 30 - 40 Clear 10-20 •Road #01:  No works.
•Road #02: Continue supplying B.C. 2nd layer from Sta. 0+080 to Sta. 0+220.
•Road #3157:
oShaping works for Sub grade layer from Sta. 0+960 to Sta. 1+160.
oContinue grading and leveling for Sub grade layer from Sta.0+820 to Sta.0+940.
oCompaction works for Sub grade layer from Sta. 0+820 to Sta.  1+160.
•Road #3698: No works.

Thursday10/4/2012

APCO/ArCon 100 30 - 40 Clear 10-20 •Road #01:  Shop drawing Preparation from sta. 0+500 to the end of the Road.
•Road #02: Continue supplying B.C. 2nd layer from Sta. 0+060 to Sta. 0+260.
•Road #3157:
oLeveling, watering, and compacting Sub grade Layer from Sta. 0+840 to Sta. 1+160.
oSurveying check for Sub grade layer (C.L. location, widths, and levels) from Sta. 0+840 to
Sta. 1+160.
•Road #3698: No works.

Friday10/5/2012

APCO/ArCon 101 30 - 40 Clear 10-20 No Work Official Holiday

Saturday10/6/2012

APCO/ArCon 102 30 - 40 Clear 10-20 •Road #01:  No works.
•Road #02: Continue supplying and spreading B.C 2nd layer from Sta. 0+060 to Sta. 0+260.
•Road #3157:
oLeveling and compacting Sub grade layer from Sta.0+840 to Sta. 1+160.
oStart supplying B.C 1st layer from Sta. 0+940 to Sta. 0+980.
•Road #3698: No works.

Sunday10/7/2012

APCO/ArCon 103 30 - 40 Clear 10-20 •Road #01:  Shop drawing preparation from sta. 0+500 to sta. 1+500
•Road #02: Continue supplying and spreading B.C 2nd layer from Sta. 0+060 to Sta. 0+260.
•Road #3157:
oLeveling and compacting Sub grade layer from Sta.0+840 to Sta. 1+160.
oContinue supplying B.C 1st layer works from Sta. 0+940 to Sta. 1+160.
•Road #3698: waiting for shop drawings approval

Monday10/8/2012

APCO/ArCon 104 30 - 40 Clear 10-20 •Road #01:  Shop drawing preparation from sta. 0+500 to sta. 1+500
•Road #02: Continue B.C 2nd layer works from Sta. 0+060 to Sta. 0+260.
•Road #3157:
oSupplying B.C. material for B.C. 1st layer from Sta.1+040 to Sta. 1+100.
oStart excavation works for stone boulders layer from Sta. 0+430 to Sta. 0+480 (LHS)
•Road #3698:  Waiting for shop drawings approval
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Tuesday10/9/2012

APCO/ArCon 105 30 - 40 Clear 10-20 •Road #01:  Shop drawing preparation from sta. 0+500 to sta. 1+500
•Road #02: Compaction works for B.C 2nd layer works from Sta. 0+060 to Sta. 0+260.
•Road #3157:
oB.C. 1st layer works from Sta.1+060 to Sta. 1+160.
oStone boulders works from Sta. 0+430 to Sta. 0+480 (LHS)
•Road #3698:  Waiting for shop drawings approval

Wednesday10/10/2012

APCO/ArCon 106 30 - 40 Clear 10-20 •Road #01:  Shop drawing preparation from sta. 0+500 to sta. 1+500
•Road #02: Continue B.C 2nd layer works from Sta. 0+070 to Sta. 0+260.
•Road #3157:
oSupplying B.C. material for B.C. 1st layer from Sta.0+900 to Sta. 1+060.
oB.C. 1st layer from sta. 1+060 to sta. 1+160
oContinue excavation works for stone boulders layer from Sta. 0+430 to Sta. 0+480 (LHS)
oComprehensive test for base course 1st layer at St. 1+120 & St. 1+140 from St. 0+840 to
St. 1+160 in Rd.3157  .
oComprehensive test for base course source from Beit Fajar – Alkhomaini crusher.
oContinue construction of stone boulders from St. 0+447 to St. 0+470 LHS
oCoordination site visit with Bethleh DCL and Maats

•Road #3698:  Waiting for shop drawings approval

Thursday10/11/2012

APCO/ArCon 107 30 - 40 Clear 10-20 •Road #01:  Shop drawing preparation from Sta. 0+500 to Sta. 1+500.
•Road #02:
oB.C. 2nd Layer Works.
oSurveying works for B.C. 2nd layer from Sta. 0+080 to Sta. 0+240.
•Road #3157:
oWatering and compacting B.C. 1st layer from Sta. 1+060 to Sta. 1+160.
oContinue supplying and spreading B.C. 1st layer from Sta. 0+840 to Sta. 0+900.
oContinue mixing, leveling, watering, and compacting B.C. 1st layer from Sta. 0+940 to Sta.
1+060 RHS.
oContinue construction of stone boulders from Sta. 0+470 to Sta. 0+480 LHS.
oSurveying checks for first row of Stone Boulders from Sta. 0+433 to Sta. 0+480 LHS.
•Road #3698:  Waiting for shop drawings approval.

Friday10/12/2012

APCO/ArCon 108 30 - 40 Clear 10-20 No Work Official Holiday

Saturday10/13/2012

APCO/ArCon 109 30 - 40 Clear 10-20 •Road #01:  Shop drawing preparation from sta. 0+500 to sta. 1+500
•Road #02: Finish B.C 2nd layer works from Sta. 0+060 to Sta. 0+260.
•Road #3157:
•Continue dumping & spreading for base course 1st layer from St. 0+840 to St. 0+940
•Continue mixing, leveling, watering & compacting for base course 1st layer from St. 0+960 to
St. 1+060 RHS
•Continue construction of stone boulders & installation of geotextile sheet from St. 0+430 to
St. 0+480 LHS
•Start in preparing road widening for detour road at sta. 0+800
•Installation of traffic signs and chevrons
•Road #3698:  Waiting for shop drawings approval

Sunday10/14/2012

APCO/ArCon 110 30 - 40 Clear 10-20 •Road #01:  Shop drawing preparation from sta. 0+500 to sta. 1+500
•Road #02:
•Road #3157:
•Continue dumping & spreading for base course 1st layer from St. 0+840 to St. 0+940
•Continue mixing, leveling, watering & compacting for base course 1st layer from St. 0+960 to
St. 1+060 RHS
•Continue construction of stone boulders & installation of geotextile sheet from St. 0+430 to
St. 0+480 LHS
•Continue in preparing road widening for detour road at sta. 0+800
•Road #3698:  Waiting for shop drawings approval
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Monday10/15/2012

APCO/ArCon 111 30 - 40 Clear 10-20 •Road #01:  Shop drawing preparation from Sta. 0+500 to Sta. 1+500.
•Road #02: No works.
•Road #3157:
oCompacting B.C. 1st layer works from Sta. 0+840 to Sta. 1+160.
oComprehensive Plate Test for B.C. 1st layer from Sta. 0+840 to Sta. 1+160 (2 samples:
Sta.0+900 RHS & Sta. 1+090 LHS).
oGrading, Leveling, and compacting works for Detour Sub grade.
oSupplying and spreading B.C. material for Detour.
oContinue construction of Stone Boulders and installation of Geotextile sheet from Sta.
0+437 to Sat. 0+480 LHS.
oInspecting the second and third row of Stone Boulders from Sta. 0+437 to Sta. 0+480
LHS.
•Road #3698:  Waiting for shop drawings approval.

Tuesday10/16/2012

APCO/ArCon 112 30 - 40 Clear 10-20 •Road #01:  Shop drawing preparation from Sta. 0+500 to Sta. 1+500.
•Road #02: No works.
•Road #3157:
oCompaction work for B.C. 1st layer from Sta. 0+840 to Sta. 1+160.
oContinue supplying and spreading B.C. material for Detour.
o Start excavation and leveling for Stone Boulders base from Sta. 0+655 to Sta. 0+685 LHS.
oContinue construction of Stone Boulders and installation of Geotextile sheet from Sta.
0+437 to Sat. 0+480 LHS.
oSurveying works for B.C. 1st layer from Sta. 0+960 to Sta. 1+140.
•Road #3698:  Waiting for shop drawings approval.

Wednesday10/17/2012

APCO/ArCon 113 30 - 40 Clear 10-20 •Road #01:  Shop drawing submitted from sta. 0+500 to sta. 1+500
•Road #02:
•Road #3157:
•Watering & compacting for sub grade layer in Detour from St. 0+520 to St. 0+580
•Continue mixing, leveling, watering & compacting for base course layer in Detour
•Surveying checks (stake out center line, RHS, LHS for Base course 1st layer widths &
elevations) from St. 0+860 to St. 1+020 & from St. 1+050 to St. 1+140
•Field density test (F.D.T) for base course 1st layer from St. 0+860 to St. 1+020 & from St.
1+050 to St. 1+140 (3 Points).
•Comprehensive test for base course in Detour
•Continue excavation works under stone boulders from St. 0+655 to St. 0+685 LHS
•Surveying checks for elevation under stone boulders from St. 0+655 to St. 0+685 LHS
•Start construction of stone boulders from St. 0+655 to St. 0+685 LHS
•Road #3698:  Waiting for shop drawings approval

Thursday10/18/2012

APCO/ArCon 114 30 - 40 Clear 10-20 •Road #01:  Shop drawing submitted from sta. 0+500 to sta. 1+500
•Road #02:
•Road #3157:
•Continue mixing, leveling, watering & compacting for base course layer from St. 0+420 to St.
0+580
•Watering & compacting for base course 1st layer from St. 1+050 to St. 1+100
•(F.D.T) retest for base course 1st layer from St. 1+050 to St. 1+100 (1 Point).
•Complete construction of stone boulders (1st row) from St. 0+655 to St. 0+685 LHS
•Surveying checks for location & elevation of stone boulders from St. 0+655 to St. 0+685 LHS
•Start construction of stone boulders (2nd row) from St. 0+655 to St. 0+675 LHS
•(F.D.T) for base course 1st layer from St. 0+860 to St. 0+960 (2 Points).
•Start dumping B.C 2nd layer from 1+050 to St.1+140
•Start excavation works to installation pipe culvert @ St.1+040
•Road #3698:  Waiting for shop drawings approval

Friday10/19/2012

APCO/ArCon 115 30 - 40 Clear 10-20 No Works official holiday
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Saturday10/20/2012

APCO/ArCon 116 30 - 40 Clear 10-20 •Road #01:  Shop drawing submitted from Sta. 0+500 to Sta. 1+500.
•Road #02: No works.
•Road #3157:
oContinue mixing, leveling, watering, and compacting works for B.C. 1st layer from Sta.
0+420 to Sta. 0+580.
oF.D.T for B.C. 1st layer from Sta. 0+420 to Sta. 0+600 (Detour area).
o Continue construction of Stone Boulders 2nd row from Sta. 0+675 to Sta. 0+685 LHS.
o Surveying checks for Stone Boulders 2nd row from Sta. 0+655 to Sta. 0+685 LHS.
o Comprehensive test for B.C. 2nd layer from Sta. 0+860 to Sta. 1+140.
o Continue supplying, spreading, and mixing B.C. 2nd layer from Sta. 1+050 to Sta.1+140.
o Surveying works for B.C 2nd layer from Sta. 1+050 to Sta. 1+140.
•Road #3698:  Waiting for shop drawings approval.

Sunday10/21/2012

APCO/ArCon 117 30 - 40 Clear 10-20 •Road #01:  Shop drawing submitted from Sta. 0+500 to Sta. 1+500.
•Road #02: No works.
•Road #3157:
oSpraying prime coat (MC) from St. 0+420 to St. 0+600 on Detour
oAsphalt wearing course (3/4”) from St. 0+420 to St. 0+600 on Detour
oMarshal test for Asphalt material from St. 0+420 to St. 0+600 in Detour (1 sample).
oStart excavation works prior installation stone boulders from St.0+405 to St. 0+430 LHS
oSurveying checks for location & elevation under stone boulders from St. 0+405 to St.
0+42530 LHS
oStart construction of stone boulders (1st row) from St. 0+405 to St. 0+430 LHS
oContinue mixing, leveling, watering & compacting B.C 2nd from St. 1+050 to St. 1+140
LHS
oSurveying works (stake out center line, RHS, LHS for B.C 2nd layer widths & elevations)
from St. 1+050 to St. 1+140
oInstallation concrete New Jersy barrier from St. 0+360 to St. 0+740
o Surveying works for B.C 2nd layer from Sta. 1+050 to Sta. 1+140.
•Road #3698:  Waiting for shop drawings approval.

Monday10/22/2012

APCO/ArCon 118 30 - 40 Clear 10-20 •Road #01:  Shop drawing submitted from Sta. 0+500 to Sta. 1+500.
•Road #02: No works.
•Road #3157:
oSpraying prime coat (MC) from St. 0+420 to St. 0+600 on Detour
oContinue construction of stone boulders from St. 0+405 to St. 0+424 LHS & from St.
0+428 to St. 0+435.5 LHS
oSurveying works for location & elevation of stone boulders from St. 0+405 to St. 0+424
LHS & from St. 0+428 to St. 0+435.5 LHS
oContinue dumping, spreading & mixing for B.C 2nd layer from St.0+940 to St. 1+020
oInstallation pipe culvert (80 cm dia. – 12.5 L.m) at St.1+040
oSurveying checks pipe culvert (80 cm dia. – 12.5 L.m) at St.1+040
oInstallation traffic signs & painting detour in Rd.3157 from St. 0+300 to St. 0+800.
oContinue installation concrete New Jersy barrier from St. 0+360 to St. 0+740
•Road #3698:  Waiting for shop drawings approval.

Tuesday10/23/2012

APCO/ArCon 119 30 - 40 Clear 10-20 •Road #01:  No works.
•Road #02: No works.
•Road #3157:
oContinue construction of stone boulders from St. 0+430 to St. 0+437 LHS
oHanding over of NGL & start excavation for stone boulders from St. 0+400 to St. 0+440
RHS
oHanding over excavation works from sta. 0+400 to sta. 0+440 RHS
oContinue installation of concrete New Jersey barriers & chevrons for detour
oSurveying works (stake out center line, RHS, LHS for B.C 2nd layer widths & elevations)
from St. 0+940 to St. 1+020
oContinue dumping & spreading for B.C 2nd layer from St.0+860 to St. 0+940
oContinue mixing, leveling watering & compacting for B.C 2nd layer from St.0+940 to St.
1+020
oBackfilling single size above pipe culvert at sta. 1+040
oExcavation for double & wing walls of pipe culvert at St.1+040
oCompacting for B.C 2nd layer from St.1+040 to St. 1+140
oContinue
•Road #3698:  No Works
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Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 2

Al Menya Landfill Road

Date

Daily Reports
Date: 11/4/2012
Page:     5 of 5

Number Temperature Sky Wind Precipitation Activity

Wednesday10/24/2012

APCO/ArCon 120 30 - 40 Clear 10-20 •Road #01:  No works.
•Road #02: No works.
•Road #3157:
oContinue construction of stone boulders from St. 0+420 to St. 0+440 RHS
oContinue installation of concrete New Jersey barriers & chevrons for detour road
oSurveying works (stake out center line, RHS & LHS for S.G widths & elevations) prior to
excavation works from St. 0+400 to St. 0+740
oSurveying works (stake out center line, RHS & LHS for S.G layer widths) prior to
excavation works from St. 0+500 to St. 1+500
oContinue spreading & mixing B.C 2nd layer from St.0+860 to St. 0+940
oExcavation for double & wing walls of pipe culvert at St.1+040
•Road #3698:  No Works

Thursday10/25/2012

APCO/ArCon 121 30 - 40 Clear 10-20 Official Holiday(Eid Al Adha)

Friday10/26/2012

APCO/ArCon 122 30 - 40 Clear 10-20 Official Holiday(Eid Al Adha)

Saturday10/27/2012

APCO/ArCon 123 30 - 40 Clear 10-20 Official Holiday(Eid Al Adha)

Sunday10/28/2012

APCO/ArCon 124 30 - 40 Clear 10-20 Official Holiday(Eid Al Adha)

Monday10/29/2012

APCO/ArCon 125 30 - 40 Clear 10-20 Official Holiday(Eid Al Adha)

Tuesday10/30/2012

APCO/ArCon 126 30 - 40 Clear 10-20 •Road #01:  Surveying checks for location & elevations of N.G.L of C.L from St. 0+800 to St.
1+180
•Road #02: No works.
•Road #3157:
oContinue installation of chevrons traffic sign for detour
oContinue mixing, leveling, watering & compacting for B.C 2nd layer from St. 0+860 to St.
0+960
oContinue construction of stone boulders from St. 0+420 to St. 0+440 RHS
oContinue construction of stone boulders at RHS of simple access road at St. 0+380 LHS
•Road #3698:  No Works

Wednesday10/31/2012

APCO/ArCon 127 30 - 40 Clear 10-20 •Road #01:  Surveying checks for location & elevations of N.G.L of C.L from St. 0+800 to St.
1+180
•Road #02: No works.
•Road #3157:
oWatering & compacting for B.C 2nd layer from St. 0+860 to St. 0+960
oContinue construction of stone boulders at RHS of simple access road at St. 0+380 LHS
oSurveying works (stake out center line, RHS, LHS for B.C 2nd layer widths & elevations)
from St. 1+060 to St. 1+160
oLeveling under blinding concrete at inlet & outlet of pipe culvert at sta. 1+040
•Road #3698:  No Works
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Invoice # Gross Amount Retention Amount Invoiced Amount Cumulative Amount Task Order Amount Remaining Amount Date Sent to BV Notes

1 $216,921.76 $0.00 $216,921.76 $216,921.76 $6,294,196.20 $6,077,274.44 August 8, 2012

2 $214,450.79 $0.00 $214,450.79 $431,372.55 $6,294,196.20 $5,862,823.65 October 8, 2012

3

4

5

6

7

8

 AID-294-TO-12-00001   -    Task Order No.: 01  Anata Main and Internal Roads and Al Menya Landfill Road

INVOICES SUMMARY SHEET 

INFRASTRUCTURE NEEDS PROGRAM

USAID West Bank / Gaza
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Communications 

 Outgoing / Incoming USAID Correspondences (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

October 14, 2012 By Mail  APCO/ArCon / USAID FW: site memo-01-ANT-C-RE-018 Blockage of 

sewer line from St:-1+659-to 2+063 

October 15, 2012 By Mail APCO/ArCon / USAID  T.O 00001 - Anata Project - Proposed Safety Posters 

near schools area 

October 15, 2012 By Mail USAID / APCO/ArCon Re: T.O 00001 - Anata Project - Proposed Safety 

Posters near schools area 

October 15, 2012 By Mail APCO/ArCon / USAID  Re: T.O 00001 - Anata Project - Proposed Safety 

Posters near schools area 

October 16, 2012 By Mail APCO/ArCon / USAID  TO 01: Request for temporary reassignment Task 

Order 1 

October 16, 2012 By Mail USAID / APCO/ArCon Re: TO 01: Request for temporary reassignment 

Task Order 1 

October 17, 2012 By Mail APCO/ArCon / USAID  T.O 00001 - Anata Project - Proposed Safety Posters 

near schools area 

October 18, 2012 By Mail USAID / APCO/ArCon Re: T.O 00001 - Anata Project - Proposed Safety 

Posters near schools area 

 

 Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

October 01, 2012 By Mail APCO/ArCon  / B&V  FW: TO 01 ANT - Excavation of the ROW Anata 

Main Road - by others 

October 01, 2012 By Mail APCO/ArCon  / B&V FW: water Service pipes Anata main road 

October 01, 2012 By Mail B&V / APCO/ArCon FW: Project Sites for IG and RIG Visit 

October 01, 2012 By Mail APCO/ArCon  / B&V TO 01: Existing waste water line from sta. 0+580 to 

sta. 0+680 

October 01, 2012 By Mail APCO/ArCon  / B&V  TO 01: Waste water line in Anata main road from 

sta. 0+000 to sta. 0+350 

October 02, 2012 By Mail APCO/ArCon  / B&V  Work progress at Anata and Al Menya road project 

October 02, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Anata Local Council water works  

October 02, 2012 By Mail APCO/ArCon  / B&V  TO 01: Backfilling works on excavated trench by 

land owners from sta. 1+670 to sta. 1+780 RHS 

Anata Main Road 

October 02, 2012 By Mail APCO/ArCon  / B&V TO 01: Stoppage of works from sta. 1+680 to sta. 

1+780 

October 03, 2012 By Mail  B&V / APCO/ArCon TO#02 AMR: RE: work progress at Anata and Al 

Menya road project 



Date Contractor 

Trans. No. 

Sender/Recipient Subject 

October 03, 2012 By Mail  APCO/ArCon  / B&V  RE: TO#01_ANT_ Quality Control Assurance 

Report 

October 04, 2012 By Mail  B&V / APCO/ArCon RE: TO#01_ANT_ Quality Control Assurance 

Report 

October 04, 2012 By Mail APCO/ArCon  / B&V TO 01: APCO ArCon site working hours during 

October. 

October 04, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: APCO ArCon site working hours during 

October. 

October 06, 2012 By Mail APCO/ArCon  / B&V TO 01: COMMENTS SUB-INPII01-MEN-025A 

October 08, 2012 By Mail APCO/ArCon  / B&V TO 01: Resuming excavation works from sta. 1+680 

to sta. 1+780 Anata Main Road 

October 08, 2012 By Mail  B&V / APCO/ArCon  Unsatisfactory/Unsafe Work Practice 

October 09, 2012 By Mail APCO/ArCon  / B&V FW: TO 01: Waste water line from sta. 1+240 to sta. 

1+300 (CMC engineer site memo # 15) 

October 09, 2012 By Mail  APCO/ArCon  / B&V TO 01: Construction works on Anata Main Road 

from sta. 0+000 to sta. 0+450 

October 09, 2012 By Mail  APCO/ArCon / B&V  TO 01: Start works on Anata Main Road from sta. 

0+000 to sta. 0+450 

October 09, 2012 By Mail  APCO/ArCon / B&V  TO 01: Backfilling the trench from sta. 1+680 to sta. 

1+790 

October 09, 2012 By Mail  APCO/ArCon / B&V  site memo-01-ANT-E-C-018 

October 10, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Backfilling the trench from sta. 1+680 to 

sta. 1+790 

October 11, 2012 By Mail  APCO/ArCon / B&V  TO 01: Starting construction works on Anata Main 

Road from sta. 0+000 to sta. 0+450. 

October 15, 2012 By Mail  APCO/ArCon / B&V FW: RFI-INPII01-AMR-025 

October 16, 2012 By Mail  APCO/ArCon / B&V  TO 01: Contaminated B.C. material from sta. 1+880 

to sta. 2+063 

October 18, 2012 By Mail  APCO/ArCon / B&V TO 01: Working hours From Oct. 18th to Oct. 21 

2012 

October 18, 2012 By Mail  B&V / APCO/ArCon TO 01 ANT Single Size Backfilling 0+300 - 0+200 

Main Road 

October 23, 2012 By Mail  APCO/ArCon / B&V  TO 01: APCO ArCon Safety Measures During (Eid 

Al Adha) Holiday 

October 24, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: APCO ArCon Safety Measures During 

(Eid Al Adha) Holiday 
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CONTRACTOR: APCO/ArCon Jun. 27, 2012

SUBCONTRACTOR(s):Shaltaf General Contracting Company (SGC) Oct. 31, 2012

Al Tarifi Contracting and Re-construction Co. (TCR)

Management Engineers Skilled labor 
Unskilled 

labor 
Other Management Engineers Skilled labor 

Unskilled 

labor 
Other 

June, 2012 6 0 0 3 6 6 0 0 3 3 3 0 30 1

July, 2012 70 0 0 19 80 35 16 0 17 39 27 0 303 13

August, 2012 88 0 0 22 244 66 22 0 12 68 30 8 560 24

september, 2012 64 0 0 76 548 186 0 0 75 296 176 0 1421 60

Total of FY 2012 2314 97

October, 2012 44 0 0 70 633 175 0 0 69 377 153 0 1521 64

November, 2012 0 0 0 0 0 0 0 0 0 0 0 0 0 0

December, 2012 0 0 0 0 0 0 0 0 0 0 0 0 0 0

January, 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0

February, 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0

March, 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0

April, 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0

May, 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0

June, 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0

July, 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0

August, 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0

september, 2013 0 0 0 0 0 0 0 0 0 0 0 0

Total of FY 2013 44 0 1521 64

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

GEO-MIS DATA COLLECTION SUMMARY SHEET 

Total Job 

Days for 

T.O 01

PERIOD FROM:

PERIOD TO:

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

Al Menya Landfill Road 

FIELD STAFF
FIELD 

Management and 

Office Staff

Fabrication Shop 

and Storage Yard

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

 Road Project 2  Al Menya Landfill Road 



CONTRACTOR: APCO/ArCon Jun. 27, 2012

SUBCONTRACTOR(s): Shaltaf General Contracting Company (SGC) Oct. 31, 2012

Al Tarifi Contracting and Re-construction Co. (TCR)

 Road Project 2  Al Menya Landfill Road 

PERIOD FROM:

PERIOD TO:

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

GEO-MIS DATA COLLECTION SHEET 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff Management Engineers 
Skilled 

labor 

Unskilled 

labor 
Other Management Engineers 

Skilled 

labor 

Unskilled 

labor 
Other 

June 27, 2012 2 0 1 2 2 5 1 1 1 3

June 28, 2012 2 0 1 2 2 5 1 1 1 3

June 29, 2012 0 0

June 30, 2012 2 0 1 2 2 5 1 1 1 3

Sub Total of June 6 0 0 3 6 6 0 15 0 3 3 3 0 9

July 1, 2012 2 0 1 2 2 5 1 1 1 3

July 2, 2012 2 0 1 2 2 5 1 1 1 3

July 3, 2012 2 0 1 2 2 5 1 1 1 3

July 4, 2012 2 0 1 1 1 3 1 1 1 3

July 5, 2012 2 0 1 2 2 5 1 1 1 3

July 6, 2012 0 0

July 7, 2012 2 0 1 2 2 5 1 1 1 3

July 8, 2012 2 0 1 2 2 5 1 1 1 3

July 9, 2012 2 0 1 2 2 5 1 1 1 3

July 10, 2012 2 0 1 1 1 3 1 1 1 3

July 11, 2012 2 0 1 1 1 3 1 1 1 3

July 12, 2012 2 0 1 1 1 3 1 1 1 3

July 13, 2012 0 0

July 14, 2012 3 0 1 7 1 1 10 1 4 1 6

July 15, 2012 3 0 1 7 1 1 10 1 4 1 6

July 16, 2012 3 0 1 5 1 1 8 1 4 1 6

July 17, 2012 3 0 1 4 1 1 7 1 2 1 4

July 18, 2012 3 0 1 4 1 1 7 1 2 1 4

July 19, 2012 3 0 1 4 1 1 7 1 2 1 4

July 20, 2012 0 0

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff



CONTRACTOR: APCO/ArCon Jun. 27, 2012

SUBCONTRACTOR(s): Shaltaf General Contracting Company (SGC) Oct. 31, 2012

Al Tarifi Contracting and Re-construction Co. (TCR)

 Road Project 2  Al Menya Landfill Road 

PERIOD FROM:

PERIOD TO:

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

GEO-MIS DATA COLLECTION SHEET 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff Management Engineers 
Skilled 

labor 

Unskilled 

labor 
Other Management Engineers 

Skilled 

labor 

Unskilled 

labor 
Other 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff

July 21, 2012 3 0 1 3 1 1 6 1 1 2

July 22, 2012 3 0 3 1 1 5 1 1 2

July 23, 2012 3 0 3 1 1 5 1 1 2

July 24, 2012 3 0 2 1 1 4 1 1 2

July 25, 2012 3 0 2 1 1 4 1 1 2

July 26, 2012 3 0 2 1 1 4 1 1 2

July 27, 2012

July 28, 2012 3 0 3 1 1 5 1 1 2

July 29, 2012 3 0 5 1 1 7 1 1 2

July 30, 2012 3 0 5 1 1 7 1 1 2

July 31, 2012 3 0 1 3 2 1 7 1 1 2

Sub Total of July 70 0 0 19 80 35 16 150 0 17 39 27 0 83



CONTRACTOR: APCO/ArCon Jun. 27, 2012

SUBCONTRACTOR(s): Shaltaf General Contracting Company (SGC) Oct. 31, 2012

Al Tarifi Contracting and Re-construction Co. (TCR)

 Road Project 2  Al Menya Landfill Road 

PERIOD FROM:

PERIOD TO:

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

GEO-MIS DATA COLLECTION SHEET 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff Management Engineers 
Skilled 

labor 

Unskilled 

labor 
Other Management Engineers 

Skilled 

labor 

Unskilled 

labor 
Other 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff

August 1, 2012 3 0 1 3 1 1 6 1 1 2

August 2, 2012 4 0 1 5 2 1 9 1 1 2

August 3, 2012 0 0

August 4, 2012 4 0 1 2 4 1 8 1 1 2

August 5, 2012 4 0 1 8 3 1 13 1 1 2

August 6, 2012 4 0 1 8 3 1 13 1 1 2

August 7, 2012 4 0 1 8 3 1 13 1 1 2

August 8, 2012 4 0 1 8 3 1 13 1 1 2

August 9, 2012 4 0 1 8 3 1 13 1 1 2

August 10, 2012 0 0

August 11, 2012 4 0 1 10 3 1 15 1 1

August 12, 2012 4 0 1 10 3 1 15 1 1

August 13, 2012 4 0 1 11 3 1 16 1 3 2 6

August 14, 2012 4 0 1 11 3 1 16 1 5 1 1 8

August 15, 2012 4 0 1 11 3 1 16 1 5 1 1 8

August 16, 2012 4 0 1 12 3 1 17 1 5 2 1 9

August 17, 2012 0 0

August 18, 2012 0 0

August 19, 2012 0 0

August 20, 2012 0 0

August 21, 2012 0 0

August 22, 2012 4 0 1 12 3 1 17 1 5 2 8

August 23, 2012 4 0 1 17 6 1 25 1 5 2 8

August 24, 2012 0 0



CONTRACTOR: APCO/ArCon Jun. 27, 2012

SUBCONTRACTOR(s): Shaltaf General Contracting Company (SGC) Oct. 31, 2012

Al Tarifi Contracting and Re-construction Co. (TCR)

 Road Project 2  Al Menya Landfill Road 

PERIOD FROM:

PERIOD TO:

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

GEO-MIS DATA COLLECTION SHEET 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff Management Engineers 
Skilled 

labor 

Unskilled 

labor 
Other Management Engineers 

Skilled 

labor 

Unskilled 

labor 
Other 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff

August 25, 2012 4 0 1 14 3 1 19 1 4 4 9

August 26, 2012 4 0 1 14 3 1 19 1 5 2 1 9

August 27, 2012 4 0 1 17 2 1 21 1 5 3 1 10

August 28, 2012 4 0 1 18 2 1 22 1 5 1 1 8

August 29, 2012 5 0 1 17 4 1 23 1 5 1 1 8

August 30, 2012 4 0 1 20 3 1 25 1 6 1 1 9

August 31, 2012 0 0

Sub Total of August 88 0 0 22 244 66 22 354 0 12 68 30 8 118



CONTRACTOR: APCO/ArCon Jun. 27, 2012

SUBCONTRACTOR(s): Shaltaf General Contracting Company (SGC) Oct. 31, 2012

Al Tarifi Contracting and Re-construction Co. (TCR)

 Road Project 2  Al Menya Landfill Road 

PERIOD FROM:

PERIOD TO:

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

GEO-MIS DATA COLLECTION SHEET 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff Management Engineers 
Skilled 

labor 

Unskilled 

labor 
Other Management Engineers 

Skilled 

labor 

Unskilled 

labor 
Other 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff

September 1, 2012 2 0 2 19 8 29 2 5 5 12

September 2, 2012 2 0 2 20 8 30 2 7 9 18

September 3, 2012 2 0 3 20 8 31 3 7 9 19

September 4, 2012 2 0 3 20 7 30 3 7 9 19

September 5, 2012 2 0 3 20 7 30 3 7 10 20

September 6, 2012 2 0 3 21 7 31 3 6 5 14

September 7, 2012 0 0 0 0 0 0 0 2 0 2

September 8, 2012 2 0 3 21 7 31 3 5 5 13

September 9, 2012 2 0 3 21 7 31 3 13 6 22

September 10, 2012 2 0 3 3 3 13 6 22

September 11, 2012 2 0 3 21 7 31 3 14 8 25

September 12, 2012 2 0 3 21 7 31 3 14 8 25

September 13, 2012 2 0 3 20 7 30 3 14 8 25

September 14, 2012 0 0 0 0 0 0 0 0 0 0

September 15, 2012 2 0 3 20 7 30 3 14 8 25

September 16, 2012 2 0 3 22 7 32 3 8 5 16

September 17, 2012 3 0 3 22 5 30 3 6 5 14

September 18, 2012 3 0 3 24 8 35 3 6 5 14

September 19, 2012 3 0 3 22 8 33 3 12 6 21

September 20, 2012 3 0 3 26 11 40 3 12 6 21

September 21, 2012 0 0 0 0 0 0 0 0 0 0

September 22, 2012 3 0 3 25 9 37 3 17 6 26

September 23, 2012 3 0 3 26 11 40 3 15 9 27

September 24, 2012 3 0 3 21 7 31 3 18 9 30



CONTRACTOR: APCO/ArCon Jun. 27, 2012

SUBCONTRACTOR(s): Shaltaf General Contracting Company (SGC) Oct. 31, 2012

Al Tarifi Contracting and Re-construction Co. (TCR)

 Road Project 2  Al Menya Landfill Road 

PERIOD FROM:

PERIOD TO:

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

GEO-MIS DATA COLLECTION SHEET 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff Management Engineers 
Skilled 

labor 

Unskilled 

labor 
Other Management Engineers 

Skilled 

labor 

Unskilled 

labor 
Other 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff

September 25, 2012 3 0 3 23 7 33 3 17 5 25

September 26, 2012 3 0 3 23 7 33 3 16 5 24

September 27, 2012 3 0 3 23 5 31 3 13 5 21

September 28, 2012 0 0 0 0 0 0 0 0 0 0

September 29, 2012 3 0 3 23 7 33 3 15 9 27

September 30, 2012 3 3 24 7 34 2 13 5 20

Sub Total of September 64 0 0 76 548 186 0 810 0 75 296 176 0 547



CONTRACTOR: APCO/ArCon Jun. 27, 2012

SUBCONTRACTOR(s): Shaltaf General Contracting Company (SGC) Oct. 31, 2012

Al Tarifi Contracting and Re-construction Co. (TCR)

 Road Project 2  Al Menya Landfill Road 

PERIOD FROM:

PERIOD TO:

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

GEO-MIS DATA COLLECTION SHEET 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff Management Engineers 
Skilled 

labor 

Unskilled 

labor 
Other Management Engineers 

Skilled 

labor 

Unskilled 

labor 
Other 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff

October 1, 2012 3 0 3 24 8 35 3 13 6 22

October 2, 2012 3 0 3 22 8 33 3 11 5 19

October 3, 2012 3 0 3 20 8 31 3 12 6 21

October 4, 2012 3 0 3 25 7 35 3 11 6 20

October 5, 2012 1 0 1 12 4 17 0 0 0 0

October 6, 2012 3 0 3 24 7 34 3 13 6 22

October 7, 2012 3 0 3 24 7 34 3 13 6 22

October 8, 2012 3 0 3 24 7 34 3 13 6 22

October 9, 2012 3 0 3 24 7 34 3 13 6 22

October 10, 2012 3 0 3 24 7 34 3 16 7 26

October 11, 2012 3 0 3 21 6 30 3 16 6 25

October 12, 2012 2 0 0 4 0 4 0 0 0 0

October 13, 2012 3 0 3 24 6 33 3 16 7 26

October 14, 2012 3 0 3 24 6 33 3 16 7 26

October 15, 2012 3 0 3 22 5 30 3 13 6 22

October 16, 2012 2 0 3 29 8 40 3 10 5 18

October 17, 2012 0 0 3 33 8 44 3 17 6 26

October 18, 2012 0 0 3 33 8 44 3 17 6 26

October 19, 2012 0 0 0 0 0 0 0 0 0 0

October 20, 2012 0 0 3 30 8 41 3 16 5 24

October 21, 2012 0 0 3 31 8 42 3 30 9 42

October 22, 2012 0 0 3 31 8 42 3 26 9 38

October 23, 2012 0 0 3 28 8 39 3 26 9 38

October 24, 2012 0 0 3 30 8 41 3 26 9 38



CONTRACTOR: APCO/ArCon Jun. 27, 2012

SUBCONTRACTOR(s): Shaltaf General Contracting Company (SGC) Oct. 31, 2012

Al Tarifi Contracting and Re-construction Co. (TCR)

 Road Project 2  Al Menya Landfill Road 

PERIOD FROM:

PERIOD TO:

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

GEO-MIS DATA COLLECTION SHEET 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff Management Engineers 
Skilled 

labor 

Unskilled 

labor 
Other Management Engineers 

Skilled 

labor 

Unskilled 

labor 
Other 

DATE 

Anata Main Entrance Road & Internal Roads 

FIELD STAFF

SubT
ot

al
Al Menya Landfill Road

FIELD STAFF 

SubT
ot

alFabrication 

Shop and 

Storage Yard

FIELD 

Management 

and Office Staff

October 25, 2012 0 0 0 0 0 0 0 0 0 0

October 26, 2012 0 0 0 0 0 0 0 0 0 0

October 27, 2012 0 0 0 0 0 0 0 0 0 0

October 28, 2012 0 0 0 0 0 0 0 0 0 0

October 29, 2012 0 0 0 0 0 0 0 0 0 0

October 30, 2012 0 0 3 35 9 47 3 21 9 33

October 31, 2012 0 0 3 35 9 47 3 12 6 21

Sub Total of October 44 0 0 70 633 175 0 878 0 69 377 153 0 599




