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USAID Contract No.: 294-I-00-12-00005  

QC Monthly 
number 05 

    

TO No.:  01 Sub-project: ANT&MEN  
    

Contractor: APCO/ArCon Construction and Services  
  

Project Engineer: 
Eng. Mahmoud Jaradat– PM 
Eng. Zuheir Ghayyadah- QC  

  

  
PROGRESS SUMMARY: 

   

Anata Road  

Construction works started on August 04, 2012, work accomplished and in-progress activities during this reporting period 

are as follow: 

1- Anata Main Road  

 From St. 0+000 to St. 0+450 
Excavation, Subgrade, Basecourse, sewer line and manholes, water network, and street lightening footing.  

 From St. 0+450 to St. 0+950 

No Activity. 

 From St. 0+950 to St. 2+063 
Sewer line and house connections, water house connections, Basecourse, Asphalting binder layer.  

 Asphalt works for Detours 01 and Detour 02. 
 

2- Anata Internal Roads 

 Concrete works (Sidewalks, ramps, curbstone, retaining walls, and stairs works) in all Internal Roads. 

 Asphalt wearing layer finished in Roads No. 02, 04 and 06. 

 Basecourse 2nd layer preparation for roads No. 1C, 1E and 02. 

 Sewer line installation in Roads No. 1C, 1D and 1E.  

 

Al Menya Landfill Road  

Construction works started on August 16, 2012   and in-progress activities during this reporting period  are as follow: 

1- Road No. 01  

 Relocation of olive trees  

 Excavation, Subgrade preparation and soil replacement for Subgrade with Rockfill.  

 New Stone boulders completed. 
 

2- Road No. 02 

 Basecourse 2nd layer is ready to receive asphalt layer.  

 

3- Road No. 3157 

 Excavation, Subgrade, embankment, and Basecourse works.  

 Stone Boulder completed.  

 Pipe culverts at St. 0+418, St. 1+140 installed and concrete wing walls. 

 Basecourse 2nd layer is ready to receive asphalt layer.  

 
4- Road No. 3698 

 Excavation work is under progress. 

 Intersection No. 02 Subgrade is under progress. 

Detailed work progress for both projects is under accomplished work section.  
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SAFETY & ENVIRONMENTAL STATUS: 

During this Reporting Period, there were no accidents reported, and one Notice of Unsafe Condition (NUC) issued as follow: 
 

No. NUC 
ID 

Date Location Level Hazardous condition Taken corrective measures 

1 02 Nov.07,2012 Road 1C A Excavation works 
without any protection 
from St.0+340 to 
St.0+404 

Works stopped immediately after 
receiving the NUC and the following 
safety measures were implemented 
immediately (within 7 minutes): 
1. Reflective safety barrels were 
installed. 
2. Safety caution tape was installed. 

The works continued after the CMC 
inspected the excavated area. 

  

 
COORDINATION AND SITE VISITORS: 

During this reporting period, the following coordinations and meetings occurred : 
 

Date Attendees Subject Description 

Task Order 01 –ANT&MEN 

Nov.01,2012 
Anata -Schools managers 
APCO-Asharaf Khalafawi, 
A’yed Al Natour 

Coordination Meeting 
(ANT) 

Discuss the safety measures during 
students  entering and leaving schools 

Nov.04,2012 
BEZEQ-Eng Khader 
APCO- Asharaf Khalafawi 

Coordination Meeting 
(ANT) 

Discuss the installation of new fiber cables 
from St.0+000 to St.0+350-Main Road 

Nov.05,2012 

Anata Municipality-Eng.Safa, Ibrahim Al 
Refa’i 
APCO- Asharaf Khalafawi,Rami Abu 
Kishek 
Anata Residents and landowners. 

Coordination Meeting 
(ANT) 

Determination of new alignment for the 
main road at Road No.2 entrance. 

Nov.07,2012 

USAID- Mariam Amro 
Black & Veatch-Adnan Safi, Karim Husari, 
Adel Rabai, Doa’a Qunaibi, Shahrazad Al 
Ayayadah. 
APCO-Mahmoud Jaradat, Ibrahim Hindi, 
Zuhair Ghayadah,Mo’tasem Abu 
Rayyan,Ammar Abdul Hadi,Abdulqader 
Hanaysheh 

Progress Meeting 
(Task Order 01) 

Discuss project impediments, challenges 
and review progress of work. 

Nov.08, 2012 
Anata Municipality-Eng.Khaled 
APCO-Ashraf Khalafawi 

Coordination Meeting 
(ANT) 

Check the service box location from 
St.0+950 to St.1+500-Main Road 

Nov.11,2012 
PALTEL-Eng. Mahdi 
Anata Municipality-Eng.Safa 
APCO-Ashraf Khalafawi 

Coordination Meeting 
(ANT) 

Discuss the work of the electrical poles  
relocation from St.0+000 to St.0+350-
Main Road 

Nov.19,2012 
PALTEL-Eng. Mohammad 
APCO-Ashraf Khalafawi 

Coordination Meeting 
(ANT) 

Discuss the work of new electrical cables 
and two manholes installation   

Nov.21,2012 

USAID- Mariam Amro 
Black & Veatch-Adnan Safi, Karim Husari, 
Adnan Azazmeh, Muhannad Hijazi, Firas 
Awad. 
APCO-Mahmoud Jaradat, Ibrahim Hindi, 
Nabil Al Khateeb 

Progress Meeting 
(Task Order 01) 

Discuss project impediments, challenges 
and review progress of work. 
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Date Attendees Subject Description 

Nov.25,2012 
Anata Municipality-Eng.Safa,Eng Khaled 
APCO-Ashraf Khalafawi,Ibrahim Al Hindi 
 

Coordination Meeting 
(ANT) 

Discuss the  water house connections 
from St.0+000 to St.0+350-Main Road 

Nov.27,2012 
Anata Municipality-Eng.Samah 
APCO-Ashraf Khalafawi, 
 

Coordination Meeting 
(ANT) 

Check the sewer line works-Main Road 

Nov. 28, 2012 

Beit Eil – DCL – Ronny Sason – Head of 
Projects Department. 
APCO/ArCon – Hani Hamawi, Mahmoud 
Jaradat 

Coordination Meeting 
(Task Order 01) 

Review work progress  

Nov.30,2012 
Anata Municipality-Eng.Safa,Eng Khaled 
APCO-Ashraf Khalafawi 
 

Coordination Meeting 
(ANT) 

Discuss the financial help to destroy the 
wall located from St.1+680 to St.1+780-
Main Road  

Nov.31,2012 

Anata Municipality-Eng.Safa,Ibrahim Al 
Refa’i 
APCO-Ashraf Khalafawi 
 

Coordination Meeting 
(ANT) 

Discuss the land owners objections from 
St.1+680 to St.1+780 RHS-Main Road 

 
During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

 Task Order 01 –ANT & MEN 

November  05,2012 JSCSWM –Yasir Dweik Al Menya Site visit 

November  06,2012 Tqoa’ Municipality-Shareef Al Froukh  Al Menya Site visit 

November  07,2012 USAID-Mariam Amro Anata &Al Menya Site visit to follow up work progress 

November 21,2012 MOPWH- Marwan Al Azzeh,  
                 Mohammad Adawai 

Al Menya Site visit 

November 26,2012 JSCSWM-Yasir Dweik 
Black &Veatch-Adnan Safi 

Al Menya Site meeting 

November 27,2012 USAID-Mariam Amro Anata &Al Menya Site visit to follow up work progress 
 

MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Appendix A    Materials –Equipment Receiving log. 
 

PROGRESS & SCHEDULING: 

NOA June 15, 2012  
NTP June 27, 2012  

 

ANATA ROAD ACCOMPLISHED WORK:  
Survey works 100%  

Pre-construction Submittals  100%  

Detour  100% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 
Detour 01 and 02 

Shop Drawings  95%  

Construction Works started on  August 04, 2012  

Excavation and Subgrade Preparation  82% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 
Anata Main Road  

 
Basecourse layers 67% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 

Anata Main Road 
Gravity Wall 100% Internal Roads No. 1A, 1C, 1D,  and 5  

Main Road From St. 1+197 to St. 1+227 
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Pipe Culverts  100% Internal Road No. 6 (without inlet and outlet) 

Patching works 100% Detour No. 01 

UPVC 8”  80% Anata Main Road 

UPVC 6” 
Steel Pipe 8” 
Asphalt Works  

81% 
100% 
09% 

Anata Main Road and Internal Road 
Anata Main Road  
Anata Main Road and Internal Road 

 
AL MENYA ROAD ACCOMPLISHED WORK:` 

Survey works 100%  

Pre-construction Submittals  100%  

Detour  50 %  

Shop Drawings  90%  

Construction Works started on  August 16, 2012  

Excavation and Sub grade Preparation  90% 
85% 

Roads No. 02 
Road No. 3157 

60% 
70% 

Road No. 01 
Road No. 3698 

Base course Layer 80% 
38% 

Road No. 02  
Road No. 3157 

Stone Boulder  100% 
100% 

Road 3157 
Road No. 01 

Pipe Culvert  50% Road 3157  
 

Overall Percentages of completion are : 

Project Planned % Actual % 

Anata 59.5% 40.0% 

Al Menya 51.6% 17.9% 

 

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Appendix B   Detailed time schedule for the project, and one month look-ahead. 

 Appendix C   Progress s-curve planned versus Actual. 
 
SITE MEMO:  

Site Memos log during this Reporting Period (APCO- B&V) 

Site Memorandum    TRACKING DATES   

No. Site Memo  

ID 

Reference Submitted 

(APCO) 

Received 

(B&V) 

Review  Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

ANT 

1  021 Reducing asphalt width on road  1B  Nov.03,2012 Nov.03,2012 -  

2  022 Dust control Nov.05,2012 Nov.05,2012 -  

3  023 Curbstone and 6" sewer line house connection 
construction  

Nov.17,2012 Nov.17,2012 -  

4  024 Replacement of shallow deteriorated 6" sewer 
line house connection-Main Road 

Nov.20,2012 Nov.20,2012 -  
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5  025 Stopping of work s from St.1+720-St.1+780 –
Main Road 

Nov.24,2012 Nov.24,2012 -  

6  026 Sidewalks in Road #2 Nov.24,2012 Nov.24,2012 -  

7  027 Confirmation of verbal site instruction Nov.28,2012 Nov.28,2012 -  

MEN 

No Official Site Memo Issued during the reporting period. 
 

Site Memos log during this Reporting Period (B&V – APCO) 

Site Memorandum   TRACKING DATES   

No. Site Memo  

ID 

Reference Submitted 

(B&V) 

Received 

(APCO) 

Review Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

ANT 

1 023 Existing ramps and sidewalks Nov.05,2012 Nov.05,2012 -   

2 024 Site dust control Nov.05,2012 Nov.05,2012 -   

3 025 Plate covers for manholes  Nov.05,2012 Nov.05,2012 -   

4 026 Testing and benching for the sewer line-Main 
road 

Nov.06,2012 Nov.06,2012    

5 027 Water line –Main road Nov.06,2012 Nov.06,2012 -   

6 028 Link between Road #1B &Road #1C Nov.08,2012 Nov.08,2012 -   

7 029 Modified roundabout at St.0+300 in the main 
road 

Nov.082012 Nov.08,2012 -   

8 030 Existing cave in the main road Nov.11,2012 Nov.11,2012 -   

9 031 Backfilling  telephone duct –Main road  at 
St.0+080-St.0+200 

Nov.12,2012 Nov.12,2012 -   

10 032 Construction of boundary wall Nov.12,2012 Nov.12,2012 -   

11 033 Buried service box, house connections and 
pipes 

Nov.13,2012 Nov.13,2012 -   

12 034 Cleaning sewage manholes in Detour#1 Nov.13,2012 Nov.13,2012 -   

13 035 Widening main road  from St.1+600 –St.1+800 
LHS  

Nov.19,2012 Nov.19,2012    

14 036 Road #6 Asphalt thickness Nov.20,201 Nov.20,2012 -   

15 037 Water house connections in main road from 
St.0+30 to St.0+360 

Nov.27,2012 Nov.27,2012 -   

16 038 Manhole cover-Cast iron Nov.28,2012 Nov.28,2012 -   

        

MEN 

1 006 Ø400 Pipe crossing at St.1+025 in Road 

#3157 

Nov.01,2012 Nov.01,2012 -   

2 007 Constructing stone boulders in Road #1 Nov.13,2012 Nov.13,2012 -   

3 008 Road #1 profile from St.0+260 to St.0+500 
and intersection #3 final design 

Nov.26,2012 Nov.26,2012 -   

 

 
INSPECTION REQUEST: 

 See Appendix D Submittals Log during this reporting period. 
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Non Compliance Report Log - NCR -    

No NCR’s issued during this reporting period. 
 
TEST REPORT: 

Tests Log summary table during this reporting period 

Material Description Test description Number of test Pass Fail Notes 

ANT 

Subgrade Field Density 1 1 0  

Subgrade Modified Proctor 1 1 0  

Concrete Compression 20 20 0  

Base Course Comprehensive 4 4 0  

Base Course Field Density 6 5 1 Re-compacted, retested and passed. 

Base Course Modified Proctor 2 2 0  

Curbstone  Curbstone 1 1 0  

MEN      

Concrete Compressive  2 2 0  

Base Course Comprehensive 1 1 0  

Base Course Field Density 2 1 1 Re-compacted, retested and passed 

Fill Material Modified Proctor 2 2 0  

Fill Material Field Density 6 5 1  

Fill Material CBR 1 1 0  

Asphalt Bituminous paving 
mixture 

1 1 0  

 

 

 
SUBMITTALS:  

 See Appendix D   Submittals log for this reporting period. 
D.1 – Submittals log for Anata Road 
D.2-  Submittal log for Al Menya Road 

 
RFI: 

 See Appendix E RFI’s log for this reporting period. 
E.1 – RFI’s log for Anata Road 
E.2-  RFI’s log for Al Menya Road 

 
DAILY REPORT: 

 See Appendix F Daily Reports for this reporting period 
F.1 – Daily Reports log for Anata Road 
F.2-  Daily Reports log for Al Menya Road 

Total Job Days 
During This Reporting Period 

No. of Full Time Equivalent (FTE) 
Jobs  During This Reporting Period 

Project Beneficiaries 
 The estimated number of beneficiaries 

from the project services 

3128 
 

131 
 

Male Female 

209,270 226,709 
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PAYMENTS: 

 See Appendix G Payments Log 

Voucher Number Submitted Date Amount Retention Amount Amount Due 

01 August 08,2012                                                                                  $216,912.76       $ 0.00    $216,912.76           

02 October 08, 2012 $214,450.79 $ 0.00 $214,450.79 

03 November 13, 2012 $406,992.67 $ 0.00 $406,992.67 
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VO - AMR- 001 –  

Anata And Al Menya Projects:  
Changes in the Requirements 
 

AP AP AP 
Oct 12, 

2012 
Oct 15, 
2012 

$ 27,653.15 - 

 
 

OBSTACLES AND CHALLENGES 

Issue  Action 

Anata Main Road and Internal Roads 

 Work stoppage at the Anata Main Road from St. 
1+720 to St. 1+780 RHS. 
On Nov. 19, 2012 CMC issued site instruction # ANT-
E-C-035 per Anata local council to widen the main road 
from St. 1+600 to St. 1+800. On Nov. 24, 2012 
APCO/ArCon sent Site Memo # ANT-C-RE-025 
about landowner’s objections/ stopping of work at 
above mentioned location. 
 

 Landowners’ excavation near the road carriage at 
main road from St. 1+880 to St. 1+910 RHS. 

 
 

 Additional sewer and water house connections 
requested by Anata residents and local council at 
main and Internal Roads including existing buried 
manholes.  

 This issue is not resolved yet. Refer to Site Memo#ANT-
C-RE-028 issued on Dec. 01, 2012. 

 
 
 
 
 
 
 

 On Nov. 29, 2012 CMC requested Anata local council to 
construct retaining wall for traffic safety and to avoid any 
future accidents in this area. 
 

  CMC Requested additional sewer and water house 
connections per the Anata local council request and 
APCO/ArCon implemented the requested works. These 
additional works caused delays and affected work progress 
as indicated in the Bi-Weekly meeting No. 09. 
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Al Menya Landfill Road  

 Revise Road alignment in Road No. 01 – due to 
landowners objections on R.O.W as stated in October 
monthly report.  

 
 

 After excavation and earth works in Road No. 01, it 
was noticed that the Subgrade layer is clayey soil class 
A-7-6 which is unsuitable soil to be used as Subgrade.  
 
 

 

 Road No. 01 - Landowners objections on olive trees 
relocation from St. 0+500 to St. 0+520 LHS and from 
St. 1+480 to St. 1+510 LHS. APCO/ArCon sent a 
letter to CMC on Nov. 10, 2012.  
 
 

 On Nov. 08, 2012 APCO/ArCon informed CMC 
about landowners excavation and removing of 
agricultural soil in Road No. 01 between St. 0+500 to 
St. 0+800.  
 

 Landowners objections to install temporary asphalt 
for Road No.  3157 Detour from St. 0+680 to St. 
0+800. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Issue resolved. APCO/ArCon received from CMC 
revised road alignment from St. 0+260 to St. 0+500 
including intersection No. 03 on November 26, 2012. 

 
 

 APCO/ArCon submitted RFI#26 on Nov. 07, 2012. CMC 
and APCO/ArCon finalized this issue on November 26, 
2012 to replace 60cm thick of soil with Rockfill materials. 

 
 
 

 Issue resolved. Trees relocated after coordination with the 
JSCSWM on Nov. 14, 2012 for the road segment from St. 
1+480 to St. 1+510 LHS, and on Nov. 26, 2012 for road 
segment from St. 0+500 to St. 0+520.  

 
 

 APCO/ArCon submitted a survey for the excavated Area. 
CMC requested to backfill the area with Rockfill materials.  

 
 
 

 APCO/ArCon to construct this segment of Road No. 3157 
in two phases (LHS and RHS).  
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PROGRESS PHOTOS: 
Anata Internal Roads  

  

Figure 01: Intenral Road 1A – Concrete Works- Ramps and sidewalks works. 
 

  
Figure 02: Intenral Road 1B –    Concrete Works- Ramps and sidewalks works. 
 

  
Figure 03: Intenral Road 1C – Basecourse 2

nd
 layer and curbstone works. 
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Anata Internal Roads 

  
Figure 04: Intenral Road 1D –sewerline installation,subgrade layer and Gravirty Wall Works finished. 
 

  
Figure 05: Intenral Road 1E –  Basecourse 1

st
 layer finished,  curbstone works, and  sewerline installation. 

 

  
Figure 06: Intenral Road 02 –  Basecourse 2

nd
 layer Works finished, and sidewalks works. 
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Anata Internal Roads 

  
Figure 07: Intenral Road 04 –  Asphalt layer finished 
 
 

  
Figure 08: Intenral Road 05 – Gravity Wall finished, work stopped 
 

 

  
Figure 09: Intenral Road 06 –  Asphalt layer finished, concrete protection works. 
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Main Road Progress Photos  

  
Figure 10: Main Road from St. 0+100 to St. 0+300 – Schools Area – Subgrade layer and waterline installation finished. 
 

  
Figure 11: Main Road from St. 1+650 to St. 1+750 – Subgrade layer Preparation, sewerline installation finished,  work 
stopped RHS. 
 

  
Figure 12: Main Road from  St. 1+350 to St. 1+240 – Basecourse 2

nd
 layer finished 
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Progress Photos 

Al Menya Landfill Road  

 

 

Road No. 02- at St. 0+040 RHS - Before Road No. 02- St. 0+040 RHS –  Basecourse 2
nd

 layer finished 

 
 

Road No. 3157- at St. 1+020 RHS - Excavation Basecourse 2
nd

 layer finished, pipe culvert installed. 

  

Road No. 3157- at St. 0+300 LHS - Before 
Boulder finished ,backfilling works behind boulder, Pipe 
culvert, and subgrade preparation works  
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Progress Photos 

Al Menya Landfill Road  

  

Road No. 01- at St. 1+420 to the End - Before Boulder work finished, subgrade preparation works. 

  

Road No. 01- at St. 1+380 to St. 1+180 - Before Clayey Soil replacement – rockfill layer works. 
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Project: Anata Main Enterance Road &Internal Roads 

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/November,2012

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

1-Nov 2 3 4 1 3 1 3 4

2-Nov 1 1 1 1 2 1 1 1

3-Nov 2 2 4 4 3 1 3 4

4-Nov 2 2 3 1 4 1 4 4

5-Nov 2 1 3 1 5 1 3 3

6-Nov 2 1 3 1 5 1 4 3

7-Nov 2 3 3 1 5 1 4 3

8-Nov 2 3 3 1 5 1 4 3

9-Nov

10-Nov 2 1 2 1 6 1 4 2

11-Nov 2 2 3 1 8 1 4 2

12-Nov 1 2 2 1 8 1 4 2

13-Nov 1 2 2 1 8 1 4 2

14-Nov 1 2 2 1 8 1 4 2

15-Nov 1 1 1 2 1 3 1 4 3

16-Nov

17-Nov 1 2 1 1 2 1 8 2 1 4 3

18-Nov 1 2 2 1 4 1 4 3

19-Nov 2 1 2 1 4 1 4 3

20-Nov 2 4 1 1 1 2 1 4 1 4 3

21-Nov 2 4 1 1 1 2 1 4 2 1 4 3

22-Nov 2 1 3 1 3 1 4 3

23-Nov

24-Nov 1 1 2 1 3 1 4 3

25-Nov 1 1 3 1 3 1 4 3

26-Nov 1 1 3 1 3 1 1 2 4 3

27-Nov 1 1 3 1 4 1 2 4 3

28-Nov 1 1 1 1 3 1 6 1 1 1 1 2 4 3

29-Nov 1 1 3 1 3 1 2 4 3

30-Nov

Car
Pick Up 

(4*4)

Night 

Lighting 

Tower

Steel Roller 

Bomag, 

2010

WATER 

TANK 

10M3 

Concrete 

Mixer

Electrical 

Generator
Bob CAT

Truck  

Actros, 

2007Date

Grader  

Cat, G12, 

H140

Asphalt 

Supplier

Truck

Wheel 

Loader

Excavator, 

Cat336D

Mechanical 

Asphalt 

Finisher

Pneumatic 

Asphalt 

Roller

JCB
Backhoe 

CAT 950



Date Material Delivered to Site Quantity

Sigle Size Material 110 m³

Base Course Material 300 ton

2-Nov

Single Size Material 100 m³

Base Course Material 540 ton

Single Size Material 150 m³

Base Course Material 415 ton

Single Size Material 100 m³

Base Course Material 250 ton

Single Size Material 50 m³

Base Course Material 435 ton

Single Size Material 50  m³

Base Course Material 400 ton

Single Size Material 70 m³

Base Course Material 700  ton

9-Nov

Single Size Material 60 m³

Base Course Material 450 ton

Single Size Material 60 m³

Base Course Material 840 ton

Single Size Material 90 m³

Base Course Material 900 ton

Single Size Material 60 m³

Base Course Material 795 ton

14-Nov Base Course Material 63 ton

15-Nov Base Course Material 23 ton

16-Nov

Single Size Material 60 m³

8" Water pipe 420 m

Single Size Material 45 m³

Base Course Material 46 ton

Concrete B-250 9 m³

Single Size Material 45 m³

Base Course Material 23 ton

Concrete B-250 8 m³

Asphalt 3/4 " 650 ton

Base Course Material 127 ton

Concrete B-250 7 m³

Base Course Material 78 ton

Asphalt 3/4 " 60 ton

Concrete B-250 9 m³

Base Course Material 612 ton

Asphalt 3/4 " 60 ton

23-Nov

24-Nov Base Course Material 830 ton

25-Nov Base Course Material 270 ton

26-Nov Base Course Material 200 ton

Base Course Material 400 ton

Concrete B-250 18 m³

Base Course Material 40 ton

Asphalt 3/4 " 650 ton

29-Nov

30-Nov

Project: Project:  Anata Main Enterance Road &Internal Roads

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/November,2012

8-Nov

7-Nov

6-Nov

5-Nov

4-Nov

3-Nov

1-Nov

11-Nov

10-Nov

20-Nov

19-Nov

18-Nov

17-Nov

13-Nov

21-Nov

22-Nov

27-Nov

28-Nov

12-Nov



     A.2 │Al Menya Landfill Road 

 

 

 

 

 

 

 



Project: Al Menya Landfill Road

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/November,2012

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

1-Nov 1 1 2 1 2 1 1 1 2

2-Nov

3-Nov 1 3 1 1 2

4-Nov 1 2 1 1 1 3

5-Nov 1 3 2 3 1 1 3

6-Nov 1 2 2 1 1 3

7-Nov 1 1 3 1 1 3 1 1 3

8-Nov 1 1 3 1 1 3 1 1 3

9-Nov

10-Nov 1 1 2 2 4 1 1 3

11-Nov 1 1 3 1 1 2 1 1 3

12-Nov 1 1 3 1 1 2 1 1 3

13-Nov 1 1 3 1 1 2 1 1 3

14-Nov 1 1 3 1 1 2 1 1 3

15-Nov 1 2 2 3 1 1 3

16-Nov

17-Nov 1 2 2 1 1 1 3

18-Nov 1 2 2 4 1 3

19-Nov 1 1 2 2 1 1 3

20-Nov 1 1 2 2 1 1 3

21-Nov 1 1 2 2 1 1 3

22-Nov 1 1 2 1 1 2 1 1 3

23-Nov

24-Nov 1 1 2 1 1 2 1 1 3

25-Nov 1 1 2 1 1 2 1 1 3

26-Nov 1 1 2 1 2 2 1 1 3

27-Nov 1 1 2 1 1 5 1 1 3

28-Nov 1 1 2 1 2 3 1 1 3

29-Nov 1 1 2 1 2 3 1 1 3

30-Nov

Penumatic 

Asphalt 

Finisher

CarCompactor

Small Steel 

Roller 120 

cm

Steel Roller 

Bomag, 

2010

WATER 

TANK 

10M3 

Tractor

Mechanical  

Asphalt 

Finisher

Steel Roller 

Bomag, 

2010

Truck  

Actros, 

2007Date

Grader  

Cat, G12, 

H140

Grader Cat 

C14

Compresso

r

Excavator, 

Cast

Truck,  

Volvo

Excavator, 

Cat336D

Excavator, 

Cat 330

Chain 

Excavator, 
JCB

Caterpillar 

Wheel 

Loader 950

Caterpillar 

Wheel 

Loader 

950,2009



Date Material Delivered to Site Quantity

1-Nov Concrete B-150 5 m³

2-Nov

3-Nov Concrete B-150 9 m³

4-Nov Single Size Aggregate 15 m³

Single Size Aggregate 15 m³

Stone boulders 20 m³

PVC Telephone Cable 2700 m

Concrete B-250 22 m³

7-Nov

8-Nov Single Size Aggregate 15 m³

9-Nov

10-Nov Single Size Aggregate 15 m³

11-Nov Pipe Culvert Different Sizes 33 m 

12-Nov

13-Nov

14-Nov Stone boulders 15 m³

15-Nov Stone boulders 30 m³

16-Nov

Stone boulders 25 m³

Concrete B-250 3 m³

Stone boulders 25 m³

Concrete B-250 2 m³

19-Nov

20-Nov

21-Nov

22-Nov

23-Nov

24-Nov Concrete B-250 9 m³

25-Nov

26-Nov

27-Nov Base Course Material 75 ton

28-Nov

29-Nov

30-Nov

6-Nov

18-Nov

17-Nov

Project: Project: Al Menya Landfill Road

Title: Materials Receiving Log/November,2012

Contractor: APCO/ArCon

USAID Contract  No. 294-I-00-12-00005

5-Nov



B │Detailed Time Schedule for the Project 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



B.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Anata Main EntraAnata Main Entrance Road And Internal Roads Project -1 245d 88d 27-Jun-12 A 27-Feb-13 -5d $3,041,823 $1,216,721

MilestonesMilestones 245d 0d 27-Jun-12 A 27-Feb-13 -5d $0 $0

ANT0000 Start Date NTP 0d 0d 100% 27-Jun-12 A $0 $0

ANT0010 Completion Project 0d 0d 0% 27-Feb-13 -4d $0 $0

Pre ConstructionPre Construction Submittals 99d 0d 01-Jul-12 A 14-Aug-12 A $0 $0

ANT0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0040 Bank Guarantee Certificates and Insurance 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0050 Testing Lab 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0060 Method Statement Plan 12d 0d 100% 01-Jul-12 A 18-Jul-12 A $0 $0

ANT0020 Start Pre Construction Submittals 0d 0d 100% 01-Jul-12 A $0 $0

ANT0120 Cell Phones 12d 0d 100% 02-Jul-12 A 10-Jul-12 A $0 $0

ANT0080 Quality Control Program 12d 0d 100% 03-Jul-12 A 19-Jul-12 A $0 $0

ANT0090 Coordination with local Authorities Plan 12d 0d 100% 03-Jul-12 A 15-Jul-12 A $0 $0

ANT0100 Safety Program 12d 0d 100% 03-Jul-12 A 18-Jul-12 A $0 $0

ANT0110 Temporary and Permanent Project Sign 12d 0d 100% 03-Jul-12 A 10-Jul-12 A $0 $0

ANT0130 Key Personnel Plan 12d 0d 100% 04-Jul-12 A 10-Jul-12 A $0 $0

ANT0140 Sub Contracting Plan 12d 0d 100% 04-Jul-12 A 18-Jul-12 A $0 $0

ANT0150 Environmental Mitigation Plan 12d 0d 100% 05-Jul-12 A 19-Jul-12 A $0 $0

ANT0160 Field Offices Layout 12d 0d 100% 05-Jul-12 A 10-Jul-12 A $0 $0

ANT0170 Office Furniture & IT Equipments 12d 0d 100% 05-Jul-12 A 17-Jul-12 A $0 $0

ANT0180 Material Staging and dumping area plan 12d 0d 100% 08-Jul-12 A 10-Jul-12 A $0 $0

ANT0200 60-Day Plan of Operation 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0
ANT0190 Project Overview Bar Chart 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

ANT0220 Temporary Project Sign Location 12d 0d 100% 11-Jul-12 A 22-Jul-12 A $0 $0

ANT0230 Construction Schedule & S- Curve 12d 0d 100% 15-Jul-12 A 14-Aug-12 A $0 $0

ANT0240 Dilapidation Survey 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0250 Traffic Control Plan 12d 0d 100% 15-Jul-12 A 17-Jul-12 A $0 $0

ANT0255 Risk Management Program 12d 0d 100% 17-Jul-12 A 23-Jul-12 A $0 $0

ANT0260 Finish Pre Construction Submittals 0d 0d 100% 14-Aug-12 A $0 $0

MobilizationMobilization 26d 0d 27-Jun-12 A 31-Jul-12 A $110,016 $110,016

ANT0270 Receive Final for Construction Drawings 1d 0d 100% 27-Jun-12 A 27-Jun-12 A $0 $0

y Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

27-Feb-13

27-Feb-13

Start Date NTP

Completion Project
14-Aug-12 A

Start Pre Construction Submittals

Finish Pre Construction Submittals
31-Jul-12 A

Updated Construction Program

November .30,  2012

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 1 of 7 Date Revision Checked Approved
02-Dec-12



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

ANT0265 Mobilization Summary 22d 0d 100% 27-Jun-12 A 31-Jul-12 A $110,016 $110,016

ANT0264 Start Mobilization 0d 0d 100% 27-Jun-12 A $0 $0

ANT0280 Site Hand Over 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

ANT0290 Existing-Bench Marks, Survey Control Points 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

ANT0305 Supply and install Office Furniture's and Supplies 13d 0d 100% 08-Jul-12 A 31-Jul-12 A $0 $0

ANT0310 Supply and install Office IT Equipment & Applience 13d 0d 100% 08-Jul-12 A 31-Jul-12 A $0 $0

ANT0315 Install Temporary Project Sign 1d 0d 100% 14-Jul-12 A 15-Jul-12 A $0 $0

ANT0300 Soil Investigation Report For Anata Internal Roads 7d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0320 Finish  Mobilization 0d 0d 100% 31-Jul-12 A $0 $0

Construction PhConstruction Phase 227d 84d 10-Jul-12 A 23-Feb-13 -1d $2,904,302 $1,106,704

MilestonesMilestones 227d 71d 10-Jul-12 A 23-Feb-13 -5d $0 $0

ANT0330 Start Construction Submittals 0d 0d 100% 10-Jul-12 A $0 $0

ANT0335 Start Construction of Anata Main Entrance Road And Internal Roads 0d 0d 100% 31-Jul-12 A $0 $0

ANT0340 Finish Construction Submittals 0d 0d 0% 13-Dec-12 50d $0 $0

ANT0345 Finish Construction of Anata Main Entrance Road And Internal Roads 0d 0d 0% 23-Feb-13 -4d $0 $0

Construction SubmConstruction Submittals 201d 13d 10-Jul-12 A 13-Dec-12 70d $0 $0

Survey and  Geo-Survey and  Geo-Technical Report Submittals 21d 0d 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0350 Geo-Technical Report for Anata Internal Roads 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0360 Survey Drawings 12d 0d 100% 18-Jul-12 A 24-Jul-12 A $0 $0

Shop Drawing SuShop Drawing Submittals 114d 6d 10-Jul-12 A 06-Dec-12 40d $0 $0

ANT0370 Shop Drawing For Road No. 2 12d 0d 100% 10-Jul-12 A 23-Jul-12 A $0 $0

ANT0380 Shop Drawing For Road No. 5 12d 0d 100% 10-Jul-12 A 25-Jul-12 A $0 $0

ANT0390 Shop Drawing For Road No. 6 12d 0d 100% 11-Jul-12 A 25-Jul-12 A $0 $0

ANT0400 Shop Drawing For Road No. 1A 12d 0d 100% 16-Jul-12 A 25-Jul-12 A $0 $0

ANT0410 Shop Drawing For Road No. 1E 12d 0d 100% 26-Jul-12 A 12-Aug-12 A $0 $0

ANT0420 Shop Drawing For Road No.4 12d 0d 100% 26-Jul-12 A 06-Aug-12 A $0 $0

ANT0430 Shop Drawing For Road No. 1B 12d 0d 100% 05-Aug-12 A 30-Aug-12 A $0 $0

ANT0440 Shop Drawing For Road No. 1D 12d 0d 100% 05-Aug-12 A 29-Aug-12 A $0 $0

ANT0450 Shop Drawing For Road No. 3C 12d 6d 50% 05-Aug-12 A 06-Dec-12 32d $0 $0

ANT0460 Shop Drawing For Road No. 1C 12d 0d 100% 30-Aug-12 A 03-Oct-12 A $0 $0

y Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

Start Mobilization

Finish  Mobilization
23-Feb-13

23-Feb-13

Start Construction Submittals

Start Construction of Anata Main Entrance Road And Internal Roads

Finish Construction Submittal

Finish Construction of A
13-Dec-12

25-Jul-12 A

06-Dec-12

Updated Construction Program

November .30,  2012

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 2 of 7 Date Revision Checked Approved
02-Dec-12



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

ANT0470 Shop Drawing From Sta. 1+150 To Sta. 1+750 12d 0d 100% 05-Sep-12 A 25-Sep-12 A $0 $0

ANT0480 Shop Drawing From  Sta. 1+750 To Sta. 2+063 12d 0d 100% 05-Sep-12 A 25-Sep-12 A $0 $0

ANT0500 Shop Drawing From  Sta. 0+000 To Sta. 0+360 12d 0d 100% 02-Oct-12 A 24-Oct-12 A $0 $0

ANT0490 Shop Drawing From  Sta. 0+360 To Sta. 1+150 12d 0d 100% 08-Oct-12 A 24-Oct-12 A $0 $0

Material SubmittaMaterial Submittals 176d 13d 05-Aug-12 A 13-Dec-12 70d $0 $0

ANT0520 Pipe Culverts 12d 0d 100% 05-Aug-12 A 05-Aug-12 A $0 $0

ANT0510 Concrete Mix Design 12d 0d 100% 05-Aug-12 A 12-Aug-12 A $0 $0

ANT0530 Base Course Source 12d 6d 50% 14-Aug-12 A 06-Dec-12 64d $0 $0
ANT0590 Continuous & Or intermittent acrylic paint 12d 0d 100% 28-Aug-12 A 29-Aug-12 A $0 $0

ANT0555 Water Pipes and Sewer Pipes 12d 0d 100% 05-Sep-12 A 11-Sep-12 A $0 $0
ANT0550 Bituminous Binder Course-Mix Design 12d 0d 100% 16-Sep-12 A 27-Sep-12 A $0 $0

ANT0570 Bituminous Wearing Course-Mix Design 12d 0d 100% 16-Sep-12 A 27-Sep-12 A $0 $0

ANT0540 Prime Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

ANT0565 Tack Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

ANT0535 Curb stone 12d 0d 100% 13-Oct-12 A 15-Oct-12 A $0 $0
ANT0560 Electrical poles 12d 0d 100% 21-Oct-12 A 25-Nov-12 A $0 $0

ANT0580 Cat eyes - Issac matan's 12d 0d 100% 01-Nov-12 A 04-Nov-12 A $0 $0

ANT0600 Guard Rail & Handrail Data  Sheet 12d 0d 100% 01-Nov-12 A 04-Nov-12 A $0 $0

ANT0610 Traffic sign Data sheet 12d 12d 0% 01-Dec-12 13-Dec-12 45d $0 $0

Traffic Control PlTraffic Control Plan Submittals 85d 0d 17-Jul-12 A 16-Sep-12 A $0 $0

ANT0620 Traffic Control Plan- Phase 1 12d 0d 100% 17-Jul-12 A 19-Jul-12 A $0 $0

ANT0630 Traffic Control Plan- Phase 2 12d 0d 100% 13-Aug-12 A 22-Aug-12 A $0 $0

ANT0640 Traffic Control Plan- Phase 3 12d 0d 100% 12-Sep-12 A 16-Sep-12 A $0 $0

Construction of AnConstruction of Anata Internal Roads 144d 22d 31-Jul-12 A 22-Dec-12 61d $694,909 $338,095

ANT0650 Preparation for Traffic Control phase -1- 4d 0d 100% 31-Jul-12 A 02-Aug-12 A $0 $0

Road No.6 Crew Road No.6 Crew # 1 day time and crew # 3 at night (If needed) 38d 0d 04-Aug-12 A 07-Nov-12 A $24,198 $23,375

ANT0660 Earth work (cut , fill and finish sub grade) 11d 0d 100% 04-Aug-12 A 28-Aug-12 A $7,426 $7,191

ANT0710 20 cm thick base course 4d 0d 100% 29-Aug-12 A 07-Nov-12 A $14,472 $13,884
ANT0690 Pipe Culvert (Dia. 600mm) @ St. 0+300 6d 0d 100% 29-Aug-12 A 03-Sep-12 A $2,300 $2,300

ANT0670 Excavation For  Gravity Wall 2d 0d 100% 13-Sep-12 A 15-Sep-12 A $0 $0

Road No.5 Crew Road No.5 Crew # 1 day time and crew # 3 at night (If needed) 126d 11d 07-Aug-12 A 11-Dec-12 50d $61,582 $52,814

ANT0720 Excavation For  Gravity Wall 2d 0d 100% 07-Aug-12 A 11-Aug-12 A $0 $0

y Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

13-Dec-12

16-Sep-12 A

22-Dec-12

07-Nov-12 A

11-Dec-12
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ANT0740 Earth work (cut , fill and finish sub grade) 13d 0d 100% 09-Aug-12 A 10-Sep-12 A $2,907 $1,489

ANT0730 Concrete Works For  Gravity Wall 10d 0d 100% 12-Aug-12 A 11-Sep-12 A $43,600 $43,600

ANT0760 20 cm thick base course 3d 1d 65% 30-Aug-12 A 02-Dec-12 41d $7,725 $7,725

ANT0750 Backfilling Behind  Gravity Wall 2d 0d 100% 17-Sep-12 A 23-Sep-12 A $0 $0

ANT0770 Stone wall 10d 10d 0% 01-Dec-12 11-Dec-12 41d $7,350 $0

Road No. 2 Crew Road No. 2 Crew # 1 day time and crew # 3 at night (If needed) 91d 0d 15-Aug-12 A 27-Nov-12 A $16,838 $16,122

ANT0780 Earth work (cut , fill and finish sub grade) 4d 0d 100% 15-Aug-12 A 30-Aug-12 A $3,570 $3,570

ANT0790 15 cm thick base course- first layer 3d 0d 100% 05-Sep-12 A 01-Oct-12 A $4,824 $4,824

ANT0800 15 cm thick base course- Sec. layer 4d 0d 100% 03-Oct-12 A 06-Oct-12 A $4,824 $4,824

ANT0805 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 4d 0d 100% 25-Nov-12 A 27-Nov-12 A $3,620 $2,904

Road No. 1A, 1B,Road No. 1A, 1B, 1C,1D & 1E Crew#2 69d 1d 13-Aug-12 A 02-Dec-12 82d $267,185 $186,422

ANT0810 Earth work (cut , fill and finish sub grade) 15d 1d 95% 13-Aug-12 A 01-Dec-12 40d $41,830 $35,700

ANT0820 Excavation For   Gravity Wall Road No. 1A, 1C & 1D 2d 0d 100% 13-Aug-12 A 10-Oct-12 A $0 $0

ANT0830 Concrete Works For  Gravity Wall Road No. 1A, 1C & 1D 4d 0d 100% 27-Aug-12 A 24-Oct-12 A $64,256 $62,155

ANT0850 20 cm thick base course- first layer 9d 0d 95% 30-Aug-12 A 01-Dec-12 70d $74,773 $47,408

ANT0840 Backfilling Behind Gravity Wall Road No. 1A, 1C & 1D 2d 0d 100% 17-Sep-12 A 31-Oct-12 A $0 $0

ANT0860 20 cm thick base course- Second. layer 9d 1d 85% 10-Oct-12 A 02-Dec-12 42d $86,326 $41,160

Road No. 4 CrewRoad No. 4 Crew#2 39d 0d 04-Sep-12 A 08-Oct-12 A $8,022 $8,022

ANT0870 Earth work (cut , fill and finish sub grade) 6d 0d 100% 04-Sep-12 A 22-Sep-12 A $2,142 $2,142

ANT0880 20 cm thick base course- first layer 4d 0d 100% 04-Oct-12 A 08-Oct-12 A $5,880 $5,880

Road No. 3C CrewRoad No. 3C Crew#2 15d 15d 08-Dec-12 22-Dec-12 39d $4,368 $0

ANT0890 Earth work (cut , fill and finish sub grade) 5d 5d 0% 08-Dec-12 12-Dec-12 32d $1,428 $0

ANT0900 15 cm thick base course- first layer 4d 4d 0% 13-Dec-12 17-Dec-12 32d $1,470 $0

ANT0903 15 cm thick base course- second layer 4d 4d 0% 18-Dec-12 22-Dec-12 32d $1,470 $0

Asphalt Wearing Asphalt Wearing  Works For 1A, 1B, 1C,1D, 1E,2, 4, 5, 6 &3C 20d 9d 15-Nov-12 A 09-Dec-12 60d $312,716 $51,339

ANT0908 Concrete cub type V and concrete protection 10d 8d 25% 15-Nov-12 A 09-Dec-12 50d $42,716 $10,679

ANT0905 7cm asphalt wearing course including prime coat 3d 2d 20% 20-Nov-12 A 03-Dec-12 45d $270,000 $40,660

Construction of AnConstruction of Anata Main Intrance Road 154d 84d 12-Aug-12 A 23-Feb-13 -1d $2,209,394 $768,610

From Sta. 1+150 TFrom Sta. 1+150 To Sta. 1+750 Area B Crew # 1 day time and crew # 3 at night (If needed) 72d 10d 23-Sep-12 A 10-Dec-12 49d $285,874 $93,173

ANT0920 Earth work (cut , fill and finish sub grade) 13d 0d 100% 23-Sep-12 A 22-Nov-12 A $24,990 $23,164

y Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013
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08-Oct-12 A
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Updated Construction Program

November .30,  2012

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 4 of 7 Date Revision Checked Approved
02-Dec-12



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

ANT0930 20 cm thick base course- first layer 9d 0d 100% 08-Oct-12 A 13-Nov-12 A $51,735 $39,139

ANT0940 20 cm thick base course- Second. Layer and adjust the top level of maholes 12d 2d 80% 30-Oct-12 A 03-Dec-12 37d $47,040 $30,870

ANT0950 Concrete curbstone, Concrete Edge beam , 15 cm B.C,  reinforcement and concrete 
side walks

7d 7d 0% 01-Dec-12 08-Dec-12 36d $82,809 $0

ANT0960 5 cm asphalt Binder course including prime coat 2d 2d 0% 09-Dec-12 10-Dec-12 40d $79,300 $0

From Sta. 0+360 TFrom Sta. 0+360 To Sta. 1+150 Area B Crew # 1 day time and crew # 3 at night (If needed) 66d 19d 13-Oct-12 A 19-Dec-12 64d $235,317 $50,768

ANT0970 Relocate utilities poles 10d 0d 100% 13-Oct-12 A 11-Nov-12 A $0 $0

ANT0980 Earth work (cut , fill and finish sub grade) 16d 6d 60% 13-Oct-12 A 08-Dec-12 64d $28,050 $10,710

ANT0990 20 cm thick base course- first layer 12d 7d 40% 21-Oct-12 A 09-Dec-12 63d $50,737 $25,725

ANT1000 20 cm thick base course- Second. Layer and adjust the top level of maholes 16d 12d 25% 03-Nov-12 A 13-Dec-12 34d $46,452 $14,333
ANT1010 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 6d 6d 0% 11-Dec-12 17-Dec-12 34d $24,678 $0

ANT1020 5 cm asphalt Binder course including prime coat 2d 2d 0% 18-Dec-12 19-Dec-12 34d $85,400 $0

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  RHS Crew # 2 74d 4d 10-Sep-12 A 05-Dec-12 -5d $145,704 $122,039

ANT1030 Preparation for Traffic Control phase-2-including Base-course, asphalt for Detours (1)  
and Relocate utilities poles

4d 0d 100% 10-Sep-12 A 20-Sep-12 A $97,301 $91,962

ANT1040 Earth work (cut , fill and finish sub grade) 8d 0d 100% 04-Oct-12 A 09-Oct-12 A $7,262 $6,324

ANT1050 20 cm thick base course- first layer 5d 0d 100% 09-Oct-12 A 17-Nov-12 A $13,304 $12,128

ANT1060 20 cm thick base course- Second. Layer and adjust the top level of maholes 7d 0d 95% 01-Nov-12 A 01-Dec-12 -4d $12,238 $11,626

ANT1070 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 4d 4d 0% 01-Dec-12 05-Dec-12 -4d $15,599 $0

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  LHS Crew # 2 28d 0d 04-Oct-12 A 01-Dec-12 -1d $32,804 $30,077

ANT1080 Earth work (cut , fill and finish sub grade) 9d 0d 100% 04-Oct-12 A 09-Oct-12 A $7,262 $6,324

ANT1090 20 cm thick base course- first layer 7d 0d 100% 09-Oct-12 A 17-Nov-12 A $13,304 $12,128

ANT1100 20 cm thick base course- Second. Layer and adjust the top level of maholes 9d 0d 95% 01-Nov-12 A 01-Dec-12 0d $12,238 $11,626

Asphalt Binder WAsphalt Binder Works From Sta. 1+750 To Sta. 2+063 RHS & LHS 2d 0d 26-Nov-12 A 01-Dec-12 61d $59,475 $42,090

ANT1110 5 cm asphalt Binder course including prime coat 2d 0d 80% 26-Nov-12 A 01-Dec-12 51d $59,475 $42,090

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C  RHS Crew # 2 34d 38d 06-Sep-12 A 08-Jan-13 45d $230,910 $113,939

ANT1120 Preparation for Traffic Control phase-3-including Base-course, asphalt for Detours (2)  
and  Relocate utilities poles

6d 0d 100% 06-Sep-12 A 20-Nov-12 A $59,374 $59,369

ANT1130 Earth work (cut , fill and finish sub grade) 9d 1d 90% 01-Nov-12 A 01-Dec-12 69d $10,741 $8,160

ANT1140 Trench excavation.,Bedding, Installation Steel Pipes & Backfill  of DN 4 Inch & 8 Inch 11d 0d 100% 17-Nov-12 A 26-Nov-12 A $81,000 $46,410

ANT1150 20 cm thick base course- first layer 10d 10d 0% 05-Dec-12 17-Dec-12 -4d $15,178 $0

ANT1160 20 cm thick base course- Second. Layer and adjust the top level of maholes 11d 11d 0% 17-Dec-12 31-Dec-12 -4d $15,141 $0

ANT1170 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement and
concrete side walks

7d 7d 0% 30-Dec-12 08-Jan-13 -4d $49,476 $0

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C LHS Crew # 2 101d 65d 10-Oct-12 A 04-Feb-13 18d $178,760 $56,129
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ANT1180 Relocate utilities poles 4d 0d 100% 10-Oct-12 A 12-Oct-12 A $0 $0

ANT1200 Trench excavation.,bedding, Installation sewage pipe UPVC & Backfill of DN 8 Inch & 4 
Inch

10d 1d 90% 12-Oct-12 A 01-Dec-12 69d $18,721 $19,969

ANT1205 Construction Manholes 8d 1d 90% 12-Oct-12 A 01-Dec-12 36d $19,500 $15,500

ANT1190 Earth work (cut , fill and finish sub grade) 9d 1d 90% 30-Oct-12 A 01-Dec-12 27d $10,741 $8,160

ANT1210 Street lighting poles 9d 7d 25% 25-Nov-12 A 08-Dec-12 27d $50,000 $12,500

ANT1220 20 cm thick base course- first layer and 10d 10d 0% 08-Jan-13 20-Jan-13 -4d $15,178 $0

ANT1230 20 cm thick base course- Second. Layer adjust the top level of maholes 11d 11d 0% 20-Jan-13 02-Feb-13 -4d $15,141 $0

ANT1240 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement and
concrete side walks

7d 7d 0% 27-Jan-13 04-Feb-13 -4d $49,480 $0

Asphalt Binder WAsphalt Binder Works From Sta. 0+000 To Sta. 0+360 Area B&C RHS & LHS 2d 2d 04-Feb-13 06-Feb-13 -5d $80,825 $0

ANT1250 5 cm asphalt Binder course including prime coat 2d 2d 0% 04-Feb-13 06-Feb-13 -4d $80,825 $0

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 2+063  and internals RD.NO.(2,5&6) and otheres 15d 15d 05-Feb-13 20-Feb-13 -5d $394,530 $0

ANT1260 5 cm Or 7 cm asphalt wearing course including tack coat 7d 7d 0% 05-Feb-13 13-Feb-13 -4d $350,750 $0

ANT1270 Concrete cub type V and concrete protection 11d 11d 0% 07-Feb-13 20-Feb-13 -4d $43,780 $0

New ItemNew Item 65d 5d 12-Aug-12 A 06-Dec-12 63d $264,192 $254,971

New Item 0000 Service Box ( Hand Hole ) Road No. 6 13d 0d 100% 12-Aug-12 A 01-Sep-12 A $1,128 $1,128

New Item 0010 6'' Sewerage Pipe Line including Manholes Road 1C From 0+000 TO 0+080 4d 0d 100% 17-Sep-12 A 22-Sep-12 A $13,185 $13,185

New Item 0020 Demolition of Existing Manhole and Reconstruction  Including 2 Fames "" Road # 1 E" 8d 0d 100% 17-Sep-12 A 26-Sep-12 A $1,410 $1,410

New Item 0030 Patching Works Detour 2d 0d 100% 17-Sep-12 A 17-Nov-12 A $35,000 $34,930

New Item 0040 6'' Sewerage Pipe Line including Manholes at Main Road From 1+350 TO 1+390 R.H.S 3d 0d 100% 01-Oct-12 A 03-Oct-12 A $4,600 $4,600

New Item 0050 Removal of the Existing dumped materials to the approved dumpes  out of Anata Area 4d 0d 100% 01-Oct-12 A 06-Oct-12 A $6,285 $6,285

New Item 0060 Excavation For   Gravity Wall From St. 1+197 To 1+227 2d 0d 100% 03-Oct-12 A 06-Oct-12 A $0 $0

New Item 0070 Concrete Works For  Gravity Wall From St. 1+197 To 1+227 8d 0d 100% 08-Oct-12 A 17-Oct-12 A $7,800 $7,800

New Item 0080 Backfilling Behind Gravity Wall Road From St. 1+197 To 1+227 4d 0d 100% 18-Oct-12 A 20-Oct-12 A $0 $0

New Item 0090 8'' Sewerage Pipe Line including Manholes at Main Road From 1+540 TO 1+880 14d 0d 100% 23-Oct-12 A 22-Nov-12 A $36,300 $36,300

New Item 0100 8'' Sewerage Pipe Line including Manholes at Main Road From 1+160 TO 1+310 L.H.S 12d 0d 100% 30-Oct-12 A 17-Nov-12 A $17,520 $17,520

New Item 0110 8'' Sewerage Pipe Line including Manholes Road 1C From 0+236 TO 0+405 5d 0d 100% 30-Oct-12 A 28-Nov-12 A $9,776 $18,516

New Item 0140 Concrete curbstone, Edge Beam, 15 cm B.C,  reinforcement and concrete side walks " 
1A,1B, 1C, 1D,1E, 6, and 4)

21d 4d 80% 31-Oct-12 A 05-Dec-12 53d $77,948 $62,358

New Item 0150 Water service pipe for House connections 21d 5d 75% 31-Oct-12 A 06-Dec-12 52d $30,334 $16,665

New Item 0120 8'' Sewerage Pipe Line including Manholes Road 1E From 0+000 TO 0+110 5d 0d 100% 10-Nov-12 A 28-Nov-12 A $7,288 $11,668

New Item 0160 lay and compact hot asphalt for leveling 5d 0d 100% 17-Nov-12 A 20-Nov-12 A $6,900 $12,328
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New Item 0170 Sewerage Pipe Line including Manholes at Main Road From 0+380 -0+420 L.H.S 5d 0d 100% 17-Nov-12 A 19-Nov-12 A $1,980 $1,980

New Item 0130 8'' Sewerage Pipe Line including Manholes Road 1D From 0+000 TO 0+065 5d 0d 100% 18-Nov-12 A 28-Nov-12 A $6,738 $8,298

Miscellaneous WMiscellaneous Works 84d 84d 17-Sep-12 A 23-Feb-13 -5d $301,004 $5,424

ANT1285 Filling horizontal layers 10d 0d 100% 17-Sep-12 A 31-Oct-12 A $5,424 $5,424

ANT1290 Pipes Culvert 400mm 5d 5d 0% 01-Dec-12 05-Dec-12 28d $17,980 $0

ANT1330 Drainage manholes 10d 10d 0% 01-Dec-12 11-Dec-12 40d $20,000 $0

ANT1300 Pipes Culvert 600mm 6d 6d 0% 06-Dec-12 12-Dec-12 28d $59,780 $0

ANT1340 Catch basin 5d 5d 0% 12-Dec-12 17-Dec-12 40d $17,280 $0

ANT1310 Pipes Culvert 800mm 8d 8d 0% 13-Dec-12 22-Dec-12 28d $55,580 $0

ANT1350 Asphalt milling 2d 2d 0% 18-Dec-12 19-Dec-12 40d $10,500 $0

ANT1320 Pipes Culvert 1000mm 10d 10d 0% 23-Dec-12 05-Jan-13 28d $7,560 $0

ANT1355 Landscaping 8d 8d 0% 05-Feb-13 14-Feb-13 2d $5,400 $0

ANT1360 Guard rail, hand rail and road furnishing 9d 9d 0% 12-Feb-13 23-Feb-13 -4d $101,500 $0

Post ConstructioPost Construction Phase 21d 21d 06-Feb-13 27-Feb-13 -5d $27,504 $0

ANT1370 As Built Drawing 18d 18d 0% 06-Feb-13 27-Feb-13 -4d $0 $0

ANT1365 Start Post Construction 0d 0d 0% 06-Feb-13 -4d $0 $0

ANT1380 Walk through and Punch list 3d 3d 0% 23-Feb-13 26-Feb-13 -4d $0 $0

ANT1390 Start Demobilization 1d 1d 0% 26-Feb-13 27-Feb-13 -4d $27,504 $0

ANT1400 Finish Post Construction 0d 0d 0% 27-Feb-13 -4d $0 $0
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Anata Main EntraAnata Main Entrance Road And Internal Roads Project -1 188d 05-Aug-12 A 08-Jan-13 45d

MilestonesMilestones 0d 0d

Pre ConstructionPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Construction PhConstruction Phase 188d 05-Aug-12 A 08-Jan-13 45d

MilestonesMilestones 0d 13-Dec-12 13-Dec-12 61d
ANT0340 Finish Construction Submittals 0d 0% 13-Dec-12 50d

Construction SubmConstruction Submittals 129d 05-Aug-12 A 13-Dec-12 70d

Survey and  Geo-Survey and  Geo-Technical Report Submittals 0d 0d

Shop Drawing SuShop Drawing Submittals 14d 05-Aug-12 A 06-Dec-12 40d
ANT0450 Shop Drawing For Road No. 3C 12d 50% 05-Aug-12 A 06-Dec-12 32d

Material SubmittaMaterial Submittals 129d 14-Aug-12 A 13-Dec-12 70d
ANT0530 Base Course Source 12d 50% 14-Aug-12 A 06-Dec-12 64d
ANT0610 Traffic sign Data sheet 12d 0% 01-Dec-12 13-Dec-12 45d

Traffic Control PlTraffic Control Plan Submittals 0d 0d

Construction of AnConstruction of Anata Internal Roads 139d 13-Aug-12 A 22-Dec-12 61d

Road No.6 Crew #Road No.6 Crew # 1 day time and crew # 3 at night (If needed) 0d 0d

Road No.5 Crew #Road No.5 Crew # 1 day time and crew # 3 at night (If needed) 92d 30-Aug-12 A 11-Dec-12 50d
ANT0760 20 cm thick base course 3d 65% 30-Aug-12 A 02-Dec-12 41d
ANT0770 Stone wall 10d 0% 01-Dec-12 11-Dec-12 41d

Road No. 2 Crew Road No. 2 Crew # 1 day time and crew # 3 at night (If needed) 0d 0d

Road No. 1A, 1B, Road No. 1A, 1B, 1C,1D & 1E Crew#2 69d 13-Aug-12 A 02-Dec-12 82d
ANT0810 Earth work (cut , fill and finish sub grade) 15d 95% 13-Aug-12 A 01-Dec-12 40d
ANT0850 20 cm thick base course- first layer 9d 95% 30-Aug-12 A 01-Dec-12 70d
ANT0860 20 cm thick base course- Second. layer 9d 85% 10-Oct-12 A 02-Dec-12 42d

Road No. 4 Crew#Road No. 4 Crew#2 0d 0d

Road No. 3C CrewRoad No. 3C Crew#2 15d 08-Dec-12 22-Dec-12 39d
ANT0890 Earth work (cut , fill and finish sub grade) 5d 0% 08-Dec-12 12-Dec-12 32d
ANT0900 15 cm thick base course- first layer 4d 0% 13-Dec-12 17-Dec-12 32d
ANT0903 15 cm thick base course- second layer 4d 0% 18-Dec-12 22-Dec-12 32d

Asphalt Wearing Asphalt Wearing  Works For 1A, 1B, 1C,1D, 1E,2, 4, 5, 6 &3C 20d 15-Nov-12 A 09-Dec-12 60d
ANT0905 7cm asphalt wearing course including prime coat 3d 20% 20-Nov-12 A 03-Dec-12 45d
ANT0908 Concrete cub type V and concrete protection 10d 25% 15-Nov-12 A 09-Dec-12 50d

Construction of AnConstruction of Anata Main Intrance Road 118d 12-Oct-12 A 08-Jan-13 45d

From Sta. 1+150 TFrom Sta. 1+150 To Sta. 1+750 Area B Crew # 1 day time and crew # 3 at night (If needed) 34d 30-Oct-12 A 10-Dec-12 49d
ANT0940 20 cm thick base course- Second. Layer and adjust the top level of maholes 12d 80% 30-Oct-12 A 03-Dec-12 37d
ANT0950 Concrete curbstone, Concrete Edge beam , 15 cm B.C,  reinforcement and concrete side 7d 0% 01-Dec-12 08-Dec-12 36d
ANT0960 5 cm asphalt Binder course including prime coat 2d 0% 09-Dec-12 10-Dec-12 40d

From Sta. 0+360 TFrom Sta. 0+360 To Sta. 1+150 Area B Crew # 1 day time and crew # 3 at night (If needed) 66d 13-Oct-12 A 19-Dec-12 64d
ANT0980 Earth work (cut , fill and finish sub grade) 16d 60% 13-Oct-12 A 08-Dec-12 64d
ANT0990 20 cm thick base course- first layer 12d 40% 21-Oct-12 A 09-Dec-12 63d
ANT1000 20 cm thick base course- Second. Layer and adjust the top level of maholes 16d 25% 03-Nov-12 A 13-Dec-12 34d
ANT1010 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 6d 0% 11-Dec-12 17-Dec-12 34d
ANT1020 5 cm asphalt Binder course including prime coat 2d 0% 18-Dec-12 19-Dec-12 34d

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  RHS Crew # 2 11d 01-Nov-12 A 05-Dec-12 -5d
ANT1060 20 cm thick base course- Second. Layer and adjust the top level of maholes 7d 95% 01-Nov-12 A 01-Dec-12 -4d
ANT1070 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 4d 0% 01-Dec-12 05-Dec-12 -4d

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  LHS Crew # 2 11d 01-Nov-12 A 01-Dec-12 -1d
ANT1100 20 cm thick base course- Second. Layer and adjust the top level of maholes 9d 95% 01-Nov-12 A 01-Dec-12 0d

Asphalt Binder WAsphalt Binder Works From Sta. 1+750 To Sta. 2+063 RHS & LHS 2d 26-Nov-12 A 01-Dec-12 61d
ANT1110 5 cm asphalt Binder course including prime coat 2d 80% 26-Nov-12 A 01-Dec-12 51d

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C  RHS Crew # 2 34d 01-Nov-12 A 08-Jan-13 45d
ANT1130 Earth work (cut , fill and finish sub grade) 9d 90% 01-Nov-12 A 01-Dec-12 69d
ANT1150 20 cm thick base course- first layer 10d 0% 05-Dec-12 17-Dec-12 -4d
ANT1160 20 cm thick base course- Second. Layer and adjust the top level of maholes 11d 0% 17-Dec-12 31-Dec-12 -4d
ANT1170 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement and 7d 0% 30-Dec-12 08-Jan-13 -4d

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C LHS Crew # 2 101d 12-Oct-12 A 08-Dec-12 75d
ANT1190 Earth work (cut , fill and finish sub grade) 9d 90% 30-Oct-12 A 01-Dec-12 27d
ANT1200 Trench excavation.,bedding, Installation sewage pipe UPVC & Backfill of DN 8 Inch & 4 In 10d 90% 12-Oct-12 A 01-Dec-12 69d
ANT1205 Construction Manholes 8d 90% 12-Oct-12 A 01-Dec-12 36d
ANT1210 Street lighting poles 9d 25% 25-Nov-12 A 08-Dec-12 27d

Asphalt Binder WAsphalt Binder Works From Sta. 0+000 To Sta. 0+360 Area B&C RHS & LHS 0d 0d

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 2+063  and internals RD.NO.(2,5&6) and otheres 0d 0d

New ItemNew Item 24d 31-Oct-12 A 06-Dec-12 63d
New Item 0140 Concrete curbstone, Edge Beam, 15 cm B.C,  reinforcement and concrete side walks " 1A 21d 80% 31-Oct-12 A 05-Dec-12 53d
New Item 0150 Water service pipe for House connections 21d 75% 31-Oct-12 A 06-Dec-12 52d

Miscellaneous WoMiscellaneous Works 36d 01-Dec-12 05-Jan-13 32d
ANT1290 Pipes Culvert 400mm 5d 0% 01-Dec-12 05-Dec-12 28d
ANT1300 Pipes Culvert 600mm 6d 0% 06-Dec-12 12-Dec-12 28d
ANT1310 Pipes Culvert 800mm 8d 0% 13-Dec-12 22-Dec-12 28d
ANT1320 Pipes Culvert 1000mm 10d 0% 23-Dec-12 05-Jan-13 28d
ANT1330 Drainage manholes 10d 0% 01-Dec-12 11-Dec-12 40d
ANT1340 Catch basin 5d 0% 12-Dec-12 17-Dec-12 40d
ANT1350 Asphalt milling 2d 0% 18-Dec-12 19-Dec-12 40d

Post ConstructioPost Construction Phase 0d 0d
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Almenya Landfill Almenya Landfill Road Project -2 245d 88d 27-Jun-12 A 26-Feb-13 -35d $2,680,027 $479,909

MilestonesMilestones 245d 0d 27-Jun-12 A 26-Feb-13 -35d $0 $0

MEN0000 Start Date NTP 0d 0d 100% 27-Jun-12 A $0 $0

MEN0010 Completion Project 0d 0d 0% 26-Feb-13 -30d $0 $0

Pre ConstructionPre Construction Submittals 92d 0d 01-Jul-12 A 14-Aug-12 A $0 $0

MEN0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0040 Bank Guarantee Certificates and Insurance 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0050 Testing Lab 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0060 Method Statement Plan 12d 0d 100% 01-Jul-12 A 18-Jul-12 A $0 $0

MEN0020 Start Pre Construction Submittals 0d 0d 100% 01-Jul-12 A $0 $0

MEN0120 Cell Phones 12d 0d 100% 02-Jul-12 A 10-Jul-12 A $0 $0

MEN0080 Quality Control Program 12d 0d 100% 03-Jul-12 A 19-Jul-12 A $0 $0

MEN0090 Coordination with local Authorities Plan 12d 0d 100% 03-Jul-12 A 15-Jul-12 A $0 $0

MEN0100 Safety Program 12d 0d 100% 03-Jul-12 A 18-Jul-12 A $0 $0

MEN0110 Temporary and Permanent Project Sign 12d 0d 100% 03-Jul-12 A 10-Jul-12 A $0 $0

MEN0130 Key Personnel Plan 12d 0d 100% 04-Jul-12 A 10-Jul-12 A $0 $0

MEN0140 Sub Contracting Plan 12d 0d 100% 04-Jul-12 A 18-Jul-12 A $0 $0

MEN0170 Office Furniture & IT Equipments 12d 0d 100% 05-Jul-12 A 17-Jul-12 A $0 $0

MEN0150 Environmental Mitigation Plan 12d 0d 100% 05-Jul-12 A 19-Jul-12 A $0 $0

MEN0160 Field Offices Layout 12d 0d 100% 05-Jul-12 A 10-Jul-12 A $0 $0

MEN0180 Material Staging and dumping area plan 12d 0d 100% 08-Jul-12 A 10-Jul-12 A $0 $0

MEN0190 60-Day Plan of Operation 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

MEN0200 Project Overview Bar Chart 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

MEN0240 Temporary Project Sign Location 12d 0d 100% 11-Jul-12 A 22-Jul-12 A $0 $0

MEN0220 Construction Schedule & S- Curve 12d 0d 100% 15-Jul-12 A 14-Aug-12 A $0 $0

MEN0230 Dilapidation Survey 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

MEN0250 Traffic Control Plan 12d 0d 100% 15-Jul-12 A 17-Jul-12 A $0 $0

MEN0260 Risk Management Program 12d 0d 100% 17-Jul-12 A 23-Jul-12 A $0 $0

MEN0263 Finish Pre Construction Submittals 0d 0d 100% 14-Aug-12 A $0 $0

MobilizationMobilization 40d 0d 27-Jun-12 A 05-Aug-12 A $106,905 $106,905
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MEN0275 Receive Final for Construction Drawings 1d 0d 100% 27-Jun-12 A 27-Jun-12 A $0 $0

MEN0270 Mobilization Summary 34d 0d 100% 27-Jun-12 A 05-Aug-12 A $106,905 $106,905

MEN0265 Start Mobilization 0d 0d 100% 27-Jun-12 A $0 $0

MEN0280 Site Hand Over 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

MEN0300 Existing-Bench Marks, Survey Control Points 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

MEN0290 Coordination with Israeli authorities for approval and permit area C 33d 0d 100% 28-Jun-12 A 05-Aug-12 A $0 $0
MEN0320 Supply and install Office Furniture's and Supplies 13d 0d 100% 08-Jul-12 A 01-Aug-12 A $0 $0

MEN0330 Supply and install Office IT Equipment & Applience 13d 0d 100% 08-Jul-12 A 01-Aug-12 A $0 $0

MEN0340 Install Temporary Project Sign 1d 0d 100% 15-Jul-12 A 15-Jul-12 A $0 $0

MEN0345 Finish  Mobilization 0d 0d 100% 05-Aug-12 A $0 $0

Construction PhConstruction Phase 223d 85d 16-Jul-12 A 23-Feb-13 -32d $2,546,395 $373,004

MilestonesMilestones 223d 82d 16-Jul-12 A 23-Feb-13 -32d $0 $0

MEN0355 Start Construction Submittals 0d 0d 100% 16-Jul-12 A $0 $0

MEN0360 Start Construction of Roads 0d 0d 100% 25-Aug-12 A $0 $0

MEN0365 Finish Construction Submittals 0d 0d 0% 03-Dec-12 41d $0 $0

MEN0370 Finish Construction of Roads 0d 0d 0% 23-Feb-13 -30d $0 $0

Construction SubmConstruction Submittals 178d 3d 16-Jul-12 A 03-Dec-12 -40d $0 $0

Survey and  Geo-Survey and  Geo-Technical Report Submittals 14d 0d 16-Jul-12 A 24-Jul-12 A $0 $0

MEN0375 Survey Drawings 12d 0d 100% 16-Jul-12 A 24-Jul-12 A $0 $0

Shop Drawing SuShop Drawing Submittals 117d 3d 19-Jul-12 A 03-Dec-12 -40d $0 $0

MEN0380 Road N0.2 Start From Intersec.No.3  Sta.0+328 To Intersection No.2  Sta. 0+00 12d 0d 100% 19-Jul-12 A 25-Jul-12 A $0 $0

MEN0390 Road N0.3157  Start From  Sta.0+760 To 1+185 12d 0d 100% 06-Aug-12 A 26-Aug-12 A $0 $0

MEN0410 Road N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 12d 3d 75% 28-Aug-12 A 03-Dec-12 -30d $0 $0

MEN0400 Road N0.3157  Start From  Sta.0+200 To 0+760 including Intersection No.1 12d 0d 100% 27-Sep-12 A 03-Oct-12 A $0 $0

MEN0420 RD.No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 12d 0d 100% 27-Sep-12 A 08-Nov-12 A $0 $0

Material SubmittaMaterial Submittals 158d 0d 07-Aug-12 A 15-Oct-12 A $0 $0

MEN0430 Concrete Mix Design 12d 0d 100% 07-Aug-12 A 09-Aug-12 A $0 $0

MEN0435 Pipe Culverts 12d 0d 100% 13-Aug-12 A 14-Aug-12 A $0 $0

MEN0440 Base Course Source 12d 0d 100% 25-Aug-12 A 26-Aug-12 A $0 $0

MEN0510 Continuous & Or intermittent acrylic paint 12d 0d 100% 28-Aug-12 A 29-Aug-12 A $0 $0

MEN0520 Guard Rail Data Sheet 12d 0d 100% 30-Aug-12 A 02-Sep-12 A $0 $0
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MEN0530 Traffic sign Data sheet 12d 0d 100% 30-Aug-12 A 02-Sep-12 A $0 $0

MEN0495 Bituminous Wearing Course-Mix Design 12d 0d 100% 06-Sep-12 A 09-Sep-12 A $0 $0

MEN0450 Duct/PVC for communication system 12d 0d 100% 11-Sep-12 A 17-Sep-12 A $0 $0

MEN0445 Water pipe line 12d 0d 100% 02-Oct-12 A 02-Oct-12 A $0 $0

MEN0455 Mechanical valve and fittings 12d 0d 100% 02-Oct-12 A 02-Oct-12 A $0 $0

MEN0470 Prime Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0490 Tack Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0500 Cat eyes - Issac matan's 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0460 Curb stone 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0480 Bituminous Binder Course-Mix Design 12d 0d 100% 15-Oct-12 A 15-Oct-12 A $0 $0

Traffic Control PlTraffic Control Plan Submittals 14d 0d 05-Aug-12 A 17-Sep-12 A $0 $0

MEN0540 Traffic Control Plan 12d 0d 100% 05-Aug-12 A 17-Sep-12 A $0 $0

Construction of  RConstruction of  Roads 208d 85d 13-Aug-12 A 23-Feb-13 -32d $2,546,395 $373,004

Road N0.2 Start FRoad N0.2 Start From Intersec.No.3  Sta.0+328 To Intersection No.2  Sta. 0+00 Crew#1 142d 19d 13-Aug-12 A 19-Dec-12 34d $128,593 $38,102

MEN0560 Preparation for Traffic Control phase -1 4d 0d 100% 13-Aug-12 A 15-Aug-12 A $0 $0

MEN0570 Earth Work (Cut , Fill and finish Sub grade) 16d 2d 90% 16-Aug-12 A 02-Dec-12 13d $19,535 $13,032

MEN0590 20 cm thick base course- first layer 11d 2d 80% 23-Sep-12 A 03-Dec-12 42d $21,255 $14,170

MEN0600 20   cm thick base course- Second. Layer 12d 3d 75% 02-Oct-12 A 03-Dec-12 15d $24,525 $10,900

MEN0580 60 cm pipe culvert  At  Sta. 0+310 10d 10d 0% 01-Dec-12 11-Dec-12 13d $18,898 $0

MEN0610 6 cm asphalt Binder course including prime coat 2d 2d 0% 04-Dec-12 05-Dec-12 15d $36,480 $0

MEN0620 Concrete  curbstone  at intersection, Median  curbstone, Edge Beam ,  15 cm B.C and 6 
cm interlocking

7d 7d 0% 12-Dec-12 19-Dec-12 13d $7,900 $0

Road N0.1 Start FRoad N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 Crew # 1 82d 72d 06-Nov-12 A 10-Feb-13 -35d $750,027 $24,150

MEN0630 Earth Work (Cut , Fill and finish Sub grade) 21d 8d 60% 06-Nov-12 A 10-Dec-12 -27d $73,054 $24,150

MEN0640 Trench excavation& backfill including install 2way 100mm PVC Pipe and 
manholes-PALTEL

15d 15d 0% 04-Dec-12 20-Dec-12 -30d $75,600 $0

MEN0650 Trench excavation& backfill including install 4 Inch steel Pipeline 15d 15d 0% 04-Dec-12 20-Dec-12 -30d $198,000 $0

MEN0670 80 cm pipe culvert  At  Sta. 0+450 9d 9d 0% 05-Dec-12 16-Dec-12 -20d $11,486 $0

MEN0660 Air valve,WO chambers & connected to Exist. house connection and main pipe  / testing 20d 20d 0% 10-Dec-12 03-Jan-13 -30d $15,780 $0

MEN0680 20 cm thick base course- first layer 17d 17d 0% 29-Dec-12 17-Jan-13 -30d $89,685 $0

MEN0690 20  cm thick base course- Second. Layer 17d 17d 0% 19-Jan-13 06-Feb-13 -30d $90,023 $0

MEN0700 6 cm asphalt Binder course including prime coat 3d 3d 0% 07-Feb-13 10-Feb-13 -30d $196,399 $0

Road N0.3157  StRoad N0.3157  Start From  Sta.0+760 To 1+185 Crew #2 120d 4d 25-Aug-12 A 04-Dec-12 49d $167,572 $84,909
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MEN0710 Earth Work (Cut , Fill and finish Sub grade) 15d 2d 85% 25-Aug-12 A 03-Dec-12 42d $38,761 $35,547

MEN0730 20 cm thick base course- first layer 7d 1d 80% 07-Oct-12 A 02-Dec-12 43d $21,800 $19,620

MEN0740 20  cm thick base course- Second. Layer 9d 2d 80% 12-Oct-12 A 02-Dec-12 1d $21,800 $19,075

MEN0720 80 cm pipe culvert At  Sta. 1+040 6d 0d 100% 22-Oct-12 A 25-Nov-12 A $10,427 $10,667

MEN0750 6 cm asphalt Binder course including prime coat 2d 2d 0% 02-Dec-12 04-Dec-12 8d $74,784 $0

(RHS) Road N0.3(RHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 90d 29d 12-Oct-12 A 29-Dec-12 -16d $141,852 $66,300

MEN0760 Preparation for Traffic Control phase -2 Including Base-course and asphalt for Paved 
Temporary Detours

6d 0d 100% 12-Oct-12 A 31-Oct-12 A $30,600 $17,418

MEN0800 125 cm pipe culvert  At Sta. 0+419 8d 1d 85% 30-Oct-12 A 02-Dec-12 -12d $18,643 $16,883

MEN0770 Earth Work (Cut , Fill and finish Sub grade) 20d 4d 80% 01-Nov-12 A 04-Dec-12 -9d $24,950 $32,000

MEN0810 80 cm pipe culvert  At  Sta. 0+690 7d 7d 0% 01-Dec-12 08-Dec-12 -12d $5,666 $0

MEN0790 80 cm pipe culvert At Sta. 0+252 8d 8d 0% 05-Dec-12 13-Dec-12 -9d $7,695 $0

MEN0820 20 cm thick base course- first layer 8d 8d 0% 09-Dec-12 17-Dec-12 -12d $27,468 $0

MEN0830 20  cm thick base course- Second. Layer 9d 9d 0% 18-Dec-12 29-Dec-12 -12d $26,830 $0

(LHS) Road N0.31(LHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 46d 29d 30-Oct-12 A 29-Dec-12 -16d $111,354 $48,883

MEN0870 125 cm pipe culvert  At Sta. 0+419 8d 1d 85% 30-Oct-12 A 02-Dec-12 -12d $18,643 $16,883

MEN0840 Earth Work (Cut , Fill and finish Sub grade) 20d 4d 80% 01-Nov-12 A 04-Dec-12 -9d $24,950 $32,000

MEN0880 80 cm pipe culvert  At Sta. 0+690 7d 7d 0% 01-Dec-12 08-Dec-12 -12d $5,809 $0

MEN0860 80 cm pipe culvert At Sta. 0+252 8d 8d 0% 05-Dec-12 13-Dec-12 -9d $7,654 $0

MEN0890 20 cm thick base course- first layer 8d 8d 0% 09-Dec-12 17-Dec-12 -12d $27,468 $0

MEN0900 20 cm thick base course- Second. Layer 9d 9d 0% 18-Dec-12 29-Dec-12 -12d $26,830 $0

6 cm Asphalt Wo6 cm Asphalt Works and Conc. Curbstone From Sta.0+000 To 0+760 including Inters. No.1 15d 15d 30-Dec-12 13-Jan-13 -15d $134,807 $0

MEN0910 6 cm asphalt Binder course including prime coat 2d 2d 0% 30-Dec-12 31-Dec-12 -12d $125,457 $0

MEN0920 Concrete  curbstone  at intersection 10d 10d 0% 02-Jan-13 13-Jan-13 -12d $9,350 $0

(RHS) RoadNo.36(RHS) RoadNo.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 54d 40d 27-Nov-12 A 09-Jan-13 -11d $69,270 $7,000

MEN0930 Earth Work (Cut , Fill and finish Sub grade) 8d 2d 70% 27-Nov-12 A 03-Dec-12 9d $27,875 $7,000

MEN0940 80 cm pipe culvert  Sta. 0+250 6d 6d 0% 01-Dec-12 06-Dec-12 9d $6,787 $0

MEN0950 20 cm thick base course- first layer 4d 4d 0% 30-Dec-12 03-Jan-13 -9d $17,440 $0

MEN0960 20 cm thick base course- Second. Layer 5d 5d 0% 05-Jan-13 09-Jan-13 -9d $17,168 $0

(LHS) Road No.3(LHS) Road No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 85d 11d 27-Nov-12 A 11-Dec-12 18d $68,425 $7,000

MEN0970 Earth Work (Cut , Fill and finish Sub grade) 8d 2d 70% 27-Nov-12 A 03-Dec-12 14d $27,875 $7,000

MEN0980 80 cm pipe culvert  Sta. 0+250 6d 6d 0% 01-Dec-12 06-Dec-12 14d $5,942 $0
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MEN0990 20 cm thick base course- first layer 4d 4d 0% 02-Dec-12 05-Dec-12 14d $17,440 $0

MEN1000 20 cm thick base course- Second. Layer 5d 5d 0% 06-Dec-12 11-Dec-12 14d $17,168 $0

6 cm Asphalt Wo6 cm Asphalt Works& Conc. Curbstone  Road No.3698  Start From  Sta.0+000 To 0+400 And  Inters 8d 8d 14-Jan-13 21-Jan-13 -14d $111,130 $0

MEN1010 6 cm asphalt Binder course including prime coat 3d 3d 0% 14-Jan-13 16-Jan-13 -12d $85,880 $0

MEN1020 Concrete  curbstone  at intersection 5d 5d 0% 16-Jan-13 21-Jan-13 -12d $25,250 $0

New ItemsNew Items 53d 0d 08-Oct-12 A 18-Nov-12 A $66,000 $72,360

New Item0010 Construction of stone Boulder Rd No. 3157 45d 0d 100% 08-Oct-12 A 13-Nov-12 A $53,040 $53,040

New Item0020 Construction of Stone Boulders RD No.01 From Sta. 0+770 to Sta. 0+800 5d 0d 100% 14-Nov-12 A 18-Nov-12 A $5,040 $5,040

New Item0030 Construction of Stone Boulders RD No.01 From Sta. 1+105 to Sta. 1+130 5d 0d 100% 14-Nov-12 A 18-Nov-12 A $4,200 $4,200

New Item0040 Construction of Stone Boulders RD No.01 From Sta. 1+460 to Sta. 1+520 5d 0d 100% 17-Nov-12 A 18-Nov-12 A $3,720 $10,080

ALL Roads No.1 ALL Roads No.1 ,No.2 , No.3698 , N0.3157 83d 85d 13-Nov-12 A 23-Feb-13 -35d $797,366 $24,300

MEN1030 Topping 7d 2d 70% 13-Nov-12 A 03-Dec-12 7d $0 $24,300

MEN1040 Rock fill 7d 7d 0% 03-Dec-12 11-Dec-12 7d $0 $0

MEN1050 40 cm pipe Culvert 5d 5d 0% 11-Dec-12 17-Dec-12 7d $4,100 $0

MEN1060 Stone walls 7d 7d 0% 17-Dec-12 26-Dec-12 7d $17,000 $0

MEN1070 Asphalt milling 2d 2d 0% 26-Dec-12 29-Dec-12 7d $9,000 $0

MEN1080 5cm asphalt wearing course including tack coat 6d 6d 0% 11-Feb-13 17-Feb-13 -30d $530,400 $0

MEN1090 Concrete protection 8d 8d 0% 13-Feb-13 21-Feb-13 -30d $95,724 $0

MEN1100 Guard rail,hand rail and road furnishing 8d 8d 0% 14-Feb-13 23-Feb-13 -30d $141,142 $0

Post ConstructioPost Construction Phase 23d 23d 04-Feb-13 26-Feb-13 -35d $26,726 $0

MEN1110 As Built Drawing 20d 20d 0% 04-Feb-13 26-Feb-13 -30d $0 $0

MEN1105 Start Post Construction 0d 0d 0% 04-Feb-13 -30d $0 $0

MEN1120 Walk through and Punch list 3d 3d 0% 23-Feb-13 25-Feb-13 -30d $0 $0

MEN1130 Start Demobilization 1d 1d 0% 26-Feb-13 26-Feb-13 -30d $26,726 $0

MEN1140 Finish Post Construction 0d 0d 0% 26-Feb-13 -30d $0 $0
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Almenya Landfill Almenya Landfill Road Project -2 201d 16-Aug-12 A 17-Jan-13 5d

MilestonesMilestones 0d 0d

Pre ConstructionPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Construction PhConstruction Phase 201d 16-Aug-12 A 17-Jan-13 5d

MilestonesMilestones 0d 03-Dec-12 03-Dec-12 50d
MEN0365 Finish Construction Submittals 0d 0% 03-Dec-12 41d

Construction SubmConstruction Submittals 14d 28-Aug-12 A 03-Dec-12 -40d

Survey and  Geo-Survey and  Geo-Technical Report Submittals 0d 0d

Shop Drawing SuShop Drawing Submittals 14d 28-Aug-12 A 03-Dec-12 -40d
MEN0410 Road N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 12d 75% 28-Aug-12 A 03-Dec-12 -30d

Material SubmittaMaterial Submittals 0d 0d

Traffic Control PlTraffic Control Plan Submittals 0d 0d

Construction of  RConstruction of  Roads 201d 16-Aug-12 A 17-Jan-13 5d

Road N0.2 Start FRoad N0.2 Start From Intersec.No.3  Sta.0+328 To Intersection No.2  Sta. 0+00 Crew#1 115d 16-Aug-12 A 19-Dec-12 34d
MEN0570 Earth Work (Cut , Fill and finish Sub grade) 16d 90% 16-Aug-12 A 02-Dec-12 13d
MEN0580 60 cm pipe culvert  At  Sta. 0+310 10d 0% 01-Dec-12 11-Dec-12 13d
MEN0590 20 cm thick base course- first layer 11d 80% 23-Sep-12 A 03-Dec-12 42d
MEN0600 20   cm thick base course- Second. Layer 12d 75% 02-Oct-12 A 03-Dec-12 15d
MEN0610 6 cm asphalt Binder course including prime coat 2d 0% 04-Dec-12 05-Dec-12 15d
MEN0620 Concrete  curbstone  at intersection, Median  curbstone, Edge Beam ,  15 cm B.C and 6 c 7d 0% 12-Dec-12 19-Dec-12 13d

Road N0.1 Start FRoad N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 Crew # 1 58d 06-Nov-12 A 17-Jan-13 -37d
MEN0630 Earth Work (Cut , Fill and finish Sub grade) 21d 60% 06-Nov-12 A 10-Dec-12 -27d
MEN0640 Trench excavation& backfill including install 2way 100mm PVC Pipe and manholes-PALTE 15d 0% 04-Dec-12 20-Dec-12 -30d
MEN0650 Trench excavation& backfill including install 4 Inch steel Pipeline 15d 0% 04-Dec-12 20-Dec-12 -30d
MEN0660 Air valve,WO chambers & connected to Exist. house connection and main pipe  / testing 20d 0% 10-Dec-12 03-Jan-13 -30d
MEN0670 80 cm pipe culvert  At  Sta. 0+450 9d 0% 05-Dec-12 16-Dec-12 -20d
MEN0680 20 cm thick base course- first layer 17d 0% 29-Dec-12 17-Jan-13 -30d

Road N0.3157  StRoad N0.3157  Start From  Sta.0+760 To 1+185 Crew #2 120d 25-Aug-12 A 04-Dec-12 49d
MEN0710 Earth Work (Cut , Fill and finish Sub grade) 15d 85% 25-Aug-12 A 03-Dec-12 42d
MEN0730 20 cm thick base course- first layer 7d 80% 07-Oct-12 A 02-Dec-12 43d
MEN0740 20  cm thick base course- Second. Layer 9d 80% 12-Oct-12 A 02-Dec-12 1d

MEN0750 6 cm asphalt Binder course including prime coat 2d 0% 02-Dec-12 04-Dec-12 8d

(RHS) Road N0.31(RHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 56d 30-Oct-12 A 29-Dec-12 -16d
MEN0770 Earth Work (Cut , Fill and finish Sub grade) 20d 80% 01-Nov-12 A 04-Dec-12 -9d
MEN0790 80 cm pipe culvert At Sta. 0+252 8d 0% 05-Dec-12 13-Dec-12 -9d
MEN0800 125 cm pipe culvert  At Sta. 0+419 8d 85% 30-Oct-12 A 02-Dec-12 -12d
MEN0810 80 cm pipe culvert  At  Sta. 0+690 7d 0% 01-Dec-12 08-Dec-12 -12d
MEN0820 20 cm thick base course- first layer 8d 0% 09-Dec-12 17-Dec-12 -12d
MEN0830 20  cm thick base course- Second. Layer 9d 0% 18-Dec-12 29-Dec-12 -12d

(LHS) Road N0.31(LHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 46d 30-Oct-12 A 29-Dec-12 -16d
MEN0840 Earth Work (Cut , Fill and finish Sub grade) 20d 80% 01-Nov-12 A 04-Dec-12 -9d
MEN0860 80 cm pipe culvert At Sta. 0+252 8d 0% 05-Dec-12 13-Dec-12 -9d

MEN0870 125 cm pipe culvert  At Sta. 0+419 8d 85% 30-Oct-12 A 02-Dec-12 -12d
MEN0880 80 cm pipe culvert  At Sta. 0+690 7d 0% 01-Dec-12 08-Dec-12 -12d

MEN0890 20 cm thick base course- first layer 8d 0% 09-Dec-12 17-Dec-12 -12d

MEN0900 20 cm thick base course- Second. Layer 9d 0% 18-Dec-12 29-Dec-12 -12d

6 cm Asphalt Wor6 cm Asphalt Works and Conc. Curbstone From Sta.0+000 To 0+760 including Inters. No.1 2d 30-Dec-12 31-Dec-12 -15d
MEN0910 6 cm asphalt Binder course including prime coat 2d 0% 30-Dec-12 31-Dec-12 -12d

(RHS) RoadNo.36(RHS) RoadNo.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 54d 27-Nov-12 A 03-Jan-13 -12d
MEN0930 Earth Work (Cut , Fill and finish Sub grade) 8d 70% 27-Nov-12 A 03-Dec-12 9d
MEN0940 80 cm pipe culvert  Sta. 0+250 6d 0% 01-Dec-12 06-Dec-12 9d
MEN0950 20 cm thick base course- first layer 4d 0% 30-Dec-12 03-Jan-13 -9d

(LHS) Road No.36(LHS) Road No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 85d 27-Nov-12 A 11-Dec-12 18d
MEN0970 Earth Work (Cut , Fill and finish Sub grade) 8d 70% 27-Nov-12 A 03-Dec-12 14d
MEN0980 80 cm pipe culvert  Sta. 0+250 6d 0% 01-Dec-12 06-Dec-12 14d
MEN0990 20 cm thick base course- first layer 4d 0% 02-Dec-12 05-Dec-12 14d
MEN1000 20 cm thick base course- Second. Layer 5d 0% 06-Dec-12 11-Dec-12 14d

6 cm Asphalt Wor6 cm Asphalt Works& Conc. Curbstone  Road No.3698  Start From  Sta.0+000 To 0+400 And  Interse. 0d 0d

New ItemsNew Items 0d 0d

ALL Roads No.1 ALL Roads No.1 ,No.2 , No.3698 , N0.3157 57d 13-Nov-12 A 29-Dec-12 9d
MEN1030 Topping 7d 70% 13-Nov-12 A 03-Dec-12 7d
MEN1040 Rock fill 7d 0% 03-Dec-12 11-Dec-12 7d
MEN1050 40 cm pipe Culvert 5d 0% 11-Dec-12 17-Dec-12 7d
MEN1060 Stone walls 7d 0% 17-Dec-12 26-Dec-12 7d
MEN1070 Asphalt milling 2d 0% 26-Dec-12 29-Dec-12 7d

Post ConstructioPost Construction Phase 0d 0d
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C.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Total Contract Value without Day Work:  $                   2,887,932.6 

Total Contract Value without Day Work (VO1):  $                   3,041,822.8 

Project Duration : 240 Calender Days 

NTP Date: 27-Jun-12

* Day Work Not Included

June. 2012 July. 2012 August. 2012 September. 2012 October. 2012 November. 2012 December. 2012 January. 2012 February. 2012 TOTAL
 Planned Value $11,381 $98,635 $308,961 $546,616 $364,902 $388,336 $272,763 $338,847 $557,492 $2,887,932.6

 Planned  Value (CUM) $11,381 $110,016 $418,977 $965,593 $1,330,495 $1,718,831 $1,991,594 $2,330,441 $2,887,933

% Planned 0.4% 3.4% 10.7% 18.9% 12.6% 13.4% 9.4% 11.7% 19.3% 100%

% Planned  (CUM) 0.4% 3.8% 14.5% 33.4% 46.1% 59.5% 69.0% 80.7% 100.0%

Earned Value $11,381 $98,635 $65,124 233,396$           268,232$      $474,015 $1,150,784

Earned Value (CUM) $11,381 $110,016 $175,141 $408,537 $676,769 $1,150,784

% Earned Value 0.4% 3.4% 2.3% 8.1% 9.3% 16.4% 39.85%

% Earned Value (CUM) 0.4% 3.8% 6.1% 14.1% 23.4% 39.8%

 Actual Value $11,381 $98,635 $49,764 $244,769 $271,678 $540,493 $1,216,721

Actual  Value (CUM) $11,381 $110,016 $159,781 $404,550 $676,228 $1,216,721

% Actual 0.4% 3.2% 1.6% 8.0% 8.9% 17.8% 40.00%
% Actual (CUM) 0.4% 3.6% 5.3% 13.3% 22.2% 40.0%

Anata Main Entrance Road And Internal Roads Project -1CASH FLOW SCHEDULE

TO . No. AID- 294-TO-12-00001
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Total Contract Value without Day Work:  $                 2,806,263.60 

Total Contract Value without Day Work (VO1):  $                 2,680,026.60 

Project Duration : 210 Calender Days 

NTP Date: 27-Jun-12

* Day Work Not Included

June. 2012 July. 2012 August. 2012 September. 2012 October. 2012 November. 2012 December. 2012 January. 2012 TOTAL
 Planned Value $9,433 $84,895 $166,016 $340,751 $355,919 $491,211 $575,367 $782,672 $2,806,263.6

 Planned  Value (CUM) $9,433 $94,328 $260,344 $601,095 $957,014 $1,448,225 $2,023,592 $2,806,264

% Planned 0.3% 3.0% 5.9% 12.1% 12.7% 17.5% 20.5% 27.9% 100%

% Planned  (CUM) 0.3% 3.4% 9.3% 21.4% 34.1% 51.6% 72.1% 100.0%

Earned Value $9,433 $84,895 $28,269 60,592$             191,427$      317,804$            $692,420.3

Earned Value (CUM) $9,433 $94,328 $122,597 $183,189 $374,616 $692,420

% Earned Value 0.3% 3.0% 1.0% 2.2% 6.8% 11.3% 24.7%

% Earned Value (CUM) 0.3% 3.4% 4.4% 6.5% 13.3% 24.7%

 Actual Value $9,433 $84,895 $17,289 $20,810 $179,473 $168,008.20 $479,909

Actual  Value (CUM) $9,433 $94,328 $111,617 $132,427 $311,901 $479,909

% Actual 0.4% 3.2% 0.6% 0.8% 6.7% 6.3% 17.9%

% Actual (CUM) 0.4% 3.5% 4.2% 5% 11.6% 17.9%

Almenya Landfill Road Project -2

TO . No. AID- 294-TO-12-00001

CASH FLOW SCHEDULE
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D.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 12/2/2012
Page: 1 of 11

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Preconstruction Submittals001

SUB-01-AMR-001 A 30-Day Schedule MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-002 A Key Personnel Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/10/2012 7/11/2012

SUB-01-AMR-003 A Sub Contracting Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/18/2012 7/18/2012

SUB-01-AMR-004 A Method Statement Plan MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/17/2012 7/18/2012

SUB-01-AMR-005 A Bank Guarantee &  Insurances RNR 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-006 A Testing Lab  Submittal MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-007 A Cell Phones NEN 7/2/2012 7/16/2012 7/2/2012 7/2/2012 7/10/2012 7/11/2012

SUB-01-AMR-008 A Safety Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/18/2012 7/18/2012

SUB-01-AMR-009 A Quality Control Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/19/2012 7/19/2012

SUB-01-AMR-010 A Coordination with Local Authorities MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/15/2012 7/15/2012

SUB-01-AMR-011 A Temporary & Permanent Project Sign MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/10/2012 7/10/2012

SUB-01-AMR-012 A Environmental Mitigation Plan MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/19/2012 7/19/2012

SUB-01-AMR-013 A Field Offices Layout MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/10/2012 7/11/2012

SUB-01-AMR-014 A Office Furniture & IT Equipments MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/17/2012 7/17/2012

SUB-01-AMR-015 A Material Staging and dumping area MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/10/2012 7/11/2012

SUB-01-AMR-016 A 60-Day Plan of Operation MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-017 A Project Overview Bar Chart MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-018 A Traffic Control Competent Engineer RR 7/9/2012 7/23/2012 7/9/2012 7/9/2012 7/22/2012 7/22/2012 APCO

SUB-01-AMR-019 A Temporary Project Sign Location MCN 7/11/2012 7/25/2012 7/11/2012 7/11/2012 7/22/2012 7/22/2012

SUB-01-AMR-020 A Traffic Control Plan AR 7/15/2012 7/29/2012 7/15/2012 7/15/2012 7/17/2012 7/17/2012 APCO

SUB-01-AMR-021 C Construction Schedule & S- Curve NEN 7/15/2012 7/29/2012 9/8/2012 9/8/2012 9/13/2012 9/13/2012

SUB-01-AMR-022 B Dilapidation Survey MCN 7/15/2012 7/29/2012 7/23/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-AMR-023 B Risk Management Program NEN 7/17/2012 7/31/2012 7/22/2012 7/22/2012 7/25/2012 7/23/2012

SUB-01-ANT-004 C Geo-Technical Report for Anata Inte NEN 7/11/2012 7/25/2012 7/24/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-ANT-006 A Trafic Control Plan- Phase 1 MCN 7/17/2012 7/31/2012 7/17/2012 7/17/2012 7/19/2012 7/19/2012

SUB-01-ANT-007 A Survey Drawings AR 7/18/2012 8/1/2012 7/18/2012 7/18/2012 7/24/2012 8/24/2012 APCO

SUB-01-ANT-017 A Dump area - another alternative AR 8/6/2012 8/20/2012 8/6/2012 8/6/2012 8/22/2012 8/22/2012 APCO

SUB-01-ANT-021 A Trafic Control Plan MCN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/22/2012 8/22/2012

Shop Drawing-Plan & Profile002

SUB-01-ANT-001 C Shop Drawing For Road No. 2 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 8/2/2012 8/2/2012

SUB-01-ANT-002 C Shop Drawing For Road No. 5 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 7/31/2012 7/31/2012

SUB-01-ANT-003 C Shop Drawing For Road No. 6 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 7/31/2012 7/31/2012

SUB-01-ANT-005 C Shop Drawing for Road No. 1A MCN 7/16/2012 7/30/2012 7/30/2012 7/30/2012 8/2/2012 8/2/2012

SUB-01-ANT-008 B Shop Drawing for Road No. 1E MCN 7/17/2012 7/31/2012 8/9/2012 8/9/2012 8/12/2012 8/13/2012

SUB-01-ANT-009 A Shop Drawings for Road No.4 MCN 7/26/2012 8/9/2012 7/26/2012 7/26/2012 8/6/2012 8/6/2012

SUB-01-ANT-012 B Shop Drawings Road 1D MCN 8/2/2012 8/16/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

SUB-01-ANT-013 B Shop Drawings Road 1B MCN 8/2/2012 8/16/2012 8/29/2012 8/29/2012 8/30/2012 8/30/2012

SUB-01-ANT-014 B Shop Drawings for Road 3C NEW 8/5/2012 8/19/2012 11/24/2012 11/24/2012 B&V

SUB-01-ANT-022 A Final Revised - Shop Drawing RD 2 MCN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/22/2012 8/22/2012

SUB-01-ANT-023 A Shop Drawing -Detour No.1 MCN 8/26/2012 9/9/2012 8/25/2012 8/26/2012 8/29/2012 8/29/2012

SUB-01-ANT-028 B Shop Drawing For Road No. 1C MCN 8/30/2012 9/13/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-ANT-030 B Shop Drawing -Detour No.2 MCN 9/3/2012 9/17/2012 9/5/2012 9/5/2012 9/13/2012 9/13/2012

SUB-01-ANT-035 B S.D Main Road St. 1+050 - 2+063 MCN 9/5/2012 9/19/2012 9/17/2012 9/17/2012 9/25/2012 9/25/2012

SUB-01-ANT-043 A S.D Main Road St.1+050 to St.2+063 MCN 9/27/2012 10/10/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-ANT-044 B S.D MAIN Rd. St.0+000 to St. 0+450 MCN 10/1/2012 10/15/2012 10/17/2012 10/17/2012 10/24/2012 10/24/2012

SUB-01-ANT-045 A S.D SEWER & WATER LINE 0+000-0+450 MCN 10/6/2012 10/20/2012 10/6/2012 10/6/2012 10/14/2012 10/14/2012

SUB-01-ANT-048 A S.D Main Rd St. 0+450 to St. 1+050 MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/24/2012 10/24/2012

SUB-01-ANT-050 A S.D Sewer Line at Rd.1C, 1D &IE MCN 10/10/2012 10/24/2012 10/10/2012 10/10/2012 10/14/2012 10/14/2012

SUB-01-ANT-055 A S.D Water Line St.0+000 to St.0+450 NEN 10/16/2012 10/30/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012
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Shop Drawing-Plan & Profile002

SUB-01-ANT-065 A S.D Round about St.0+004 & St.0+311 AR 11/12/2012 11/26/2012 11/12/2012 11/12/2012 11/22/2012 11/22/2012 APCO

SUB-01-ANT-067 A S.D Simple Access St.0+900-St.2+063 NEW 11/15/2012 11/29/2012 11/15/2012 11/15/2012 B&V

SUB-01-ANT-068 A S.D St.0+000 to St.0+900 Main Road NEW 11/18/2012 12/2/2012 11/18/2012 11/18/2012 B&V

sub-01-ANT-069 A S.D SIMPLE ACCESS 1A,1B,1C,1E,6 MCN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/25/2012 11/25/2012

Shop Drawing-Gravity Wall005

SUB-01-ANT-010 B Shop Drawings for Road No.5-Gravity MCN 7/30/2012 8/13/2012 8/6/2012 8/6/2012 8/7/2012 8/7/2012

SUB-01-ANT-011 A Shop Drawing for Road No.1A-Gravity MCN 7/30/2012 8/13/2012 7/30/2012 7/30/2012 8/5/2012 8/5/2012

SUB-01-ANT-018 B Shop Drawings for Road No.6-Gravity MCN 8/8/2012 8/22/2012 9/8/2012 9/8/2012 9/11/2012 9/11/2012

SUB-01-ANT-024 A Shop Drawing For Road 1D -  Gravity MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 9/2/2012 9/3/2012

SUB-01-ANT-029 B Shop Drawing Rd. No.1C-Gravity wall MCN 8/30/2012 9/13/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

SUB-01-ANT-040 A S.D Gravity Wall 0+010 to 0+057 1D MCN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/17/2012 9/17/2012

SUB-01-ANT-041 A S.D Gr.w St. 1+197 to 1+225 Main Rd MCN 9/18/2012 10/2/2012 9/17/2012 9/18/2012 10/1/2012 10/1/2012

Shop Drawing-Stone Wall006

SUB-01-ANT-019 A Shop Drawing for Road No.5-Stone Wa MCN 8/9/2012 8/23/2012 8/9/2012 8/9/2012 8/12/2012 8/13/2012

SUB-01-ANT-027 A Shop drawing Rd No. 6 - Stone WALL RET 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/28/2012 8/28/2012 APCO

Shop Drawing-Road Furniture008

SUB-01-ANT0-58 A S.D Lighting Poles 0+000-0+350 MRd. MCN 10/21/2012 11/4/2012 10/21/2012 10/21/2012 11/6/2012 11/6/2012

SUB-01-ANT-064 A Side Walk – Road.1D, 1C, and 6 MCN 11/6/2012 11/20/2012 11/6/2012 11/6/2012 11/11/2012 11/11/2012

SUB-01-ANT-070 A S.D SW, RAMP, FROM St.1+000 -1+500 NEW 11/27/2012 12/11/2012 11/27/2012 11/27/2012 B&V

SUB-01-ANT-071 A S.D SW, RAMP, FROM St.1+500 -2+063 NEW 11/28/2012 12/12/2012 11/28/2012 11/28/2012 B&V

Shop Drawing-Others009

SUB-01-ANT-037 B S.D Traffic Control Plan, Det 1 & 2 NEN 9/11/2012 9/25/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

SUB-01-ANT-057 A S.D SEWER LINE  M.Rd. 1+542-1+866 MCN 10/18/2012 11/1/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

SUB-01-ANT-062 A Shop Drwing - Side Walk MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-072 A S.D Conc. Boundary wall- roundabout NEW 11/29/2012 12/13/2012 11/29/2012 11/29/2012 B&V

Material010

SUB-01-ANT-015 A Concrete Mix Design (shaltaf Tarifi NEN 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/12/2012 8/13/2012

SUB-01-ANT-016 A Concrete pipe Culvert NEN 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/5/2012 8/5/2012

SUB-01-ANT-020 A Resource for Base Coarse Material AR 8/12/2012 8/26/2012 8/12/2012 8/12/2012 8/22/2012 8/22/2012 APCO

SUB-01-ANT-025 A Road Marking-Tambour/Acrylic paint MCN 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/29/2012 8/29/2012

SUB-01-ANT-031 A Testing Lab: Emar Center for Engine MCN 9/4/2012 9/18/2012 9/3/2012 9/4/2012 9/6/2012 9/6/2012

SUB-01-ANT-032 A Concrete Pipe Culvert, Addasi Compa MCN 9/4/2012 9/18/2012 9/3/2012 9/4/2012 9/6/2012 9/6/2012

SUB-01-ANT-033 B 4'' Steel Water  Pipes - fip MCN 9/5/2012 9/19/2012 10/3/2012 10/3/2012 10/7/2012 10/7/2012

SUB-01-ANT-034 A 4'' & 8'' UPVC Drainage Pipes - MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-ANT-036 A Asphalt Mix Design-Wearing 3/4'' MCN 9/6/2012 9/20/2012 9/6/2012 9/6/2012 9/11/2012 9/11/2012

SUB-01-ANT-038 A Asphalt Mix Design - Binder 1'' NEN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/27/2012 9/27/2012

SUB-01-ANT-039 A Asphalt Mix Design - Wearing 1/2'' MCN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/27/2012 9/27/2012

SUB-01-ANT-042 A Testing Lab: Building Center Lab NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/27/2012 9/27/2012

SUB-01-ANT-046 A QC Assurance Report for Base Course MCN 10/7/2012 10/21/2012 10/7/2012 10/7/2012 10/9/2012 10/9/2012

SUB-01-ANT-047 A Precast Concrete Sewer Manholes MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/11/2012 10/11/2012

SUB-01-ANT-049 A Concrete Mix Design-Emar Center MCN 10/9/2012 10/23/2012 10/9/2012 10/9/2012 10/11/2012 10/11/2012

SUB-01-ANT-051 A Storm Water Drainage Manholes RNR 10/10/2012 10/24/2012 10/10/2012 10/10/2012 10/22/2012 11/22/2012

SUB-01-ANT-052 A Tack Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-ANT-053 A Prime Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-ANT-054 A Precast Concrete Curbstone -WOLFMAN NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

SUB-01-ANT-056 A House connection Fettings NEN 10/16/2012 10/30/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

SUB-01-ANT-059 C Electrical Lighting Poles - PLH Co. MCN 10/21/2012 11/4/2012 11/19/2012 11/19/2012 11/25/2012 11/25/2012
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Material010

SUB-01-ANT-060 A Cat Eyes -ISAAC MATAN MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-061 A Galvanized Steel Guard Rails MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-063 A Curbstone - Ackerstin Company NEN 11/4/2012 11/18/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

SUB-01-ANT-066 A Gate Valve/Raphael-Couplings/Hymax MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 11/19/2012 11/19/2012

Schedule011

SUB-01-AMR-024 A Updated Schedule / Aug. 27 MCN 9/19/2012 9/4/2013 9/19/2012 9/19/2012 9/27/2012 9/27/2012

SUB-01-AMR-025 C Updated  Schedule Sep. 30 MCN 10/1/2012 10/15/2012 11/1/2012 11/1/2012 11/11/2012 11/11/2012

SUB-01-AMR-026 A Schedule MCN 11/5/2012 9/19/2013 11/5/2012 11/5/2012 11/19/2012 11/19/2012

SUB-01-ANT-026 A Updated Schedule / Aug. 27 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/4/2012 9/4/2012 APCO

Test Reports014

TEST-01-ANT-001 A Subgrade modified proctor test repo MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

TEST-01-ANT-002 A Conc.Compressive strength TR for R5 MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

TEST-01-ANT-003 C Sub.G compaction TR R6. 0+000-0+260 MCN 8/26/2012 9/9/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-004 A Modified Proctor SubGrade @St.0+120 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-005 A Mod. Pro.SG/R1A(St.0+040to St.0+110 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-006 A SG Compac./R1A(St.0+040toSt.0+110) MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-007 A Modified Proctor SG Degree Road5 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-008 B SG Compac./R5(St.0+090toSt.0+201) MCN 9/3/2012 9/17/2012 9/6/2012 9/6/2012 9/9/2012 9/9/2012

TEST-01-ANT-009 A Concrete Compression/wall in R5 MCN 9/6/2012 9/20/2012 9/6/2012 9/6/2012 9/9/2012 9/9/2012

TEST-01-ANT-010 A BC Comprehensive #(30/12) RD.5&RD.6 AR 9/18/2012 10/2/2012 9/18/2012 9/18/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-011 A B.Coarse Compreh.-mobile crusher AR 9/13/2012 9/25/2012 9/13/2012 9/13/2012 9/16/2012 9/16/2012 APCO

Test-01-ANT-012 B B.C compaction No.FDC(182/12)Det.1 NEN 9/19/2012 10/3/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-013 A B.C compac.#FDC(182/12)D1,R1A,2,5,6 AR 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-014 A BC Mod.Proc.#PRO115/12)D1,R1A,2,5,6 AR 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-015 A B. Coarse Comprehensive-Stockpiles AR 9/23/2012 10/7/2012 9/23/2012 9/23/2012 10/4/2012 10/4/2012 APCO

Test-01-ANT-016 A Base Coarse Comprehensive Test RNR 9/23/2012 10/7/2012 9/23/2012 9/23/2012 9/25/2012 9/25/2012

Test-01-ANT-017 A Proctor T. BC-water trench  Detour1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-018 A Degr.compaction -BC trenches Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-019 A Asphalt-trenches 0+000-0+130 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-020 A Asphalt-trenches 0+130-0+540 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-021 A Compaction Degree- Sub Grade RD.1E MCN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 9/25/2012 9/25/2012

Test-01-ANT-022 A Asphalt-trenches 0+540-0+963 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-023 A Concr. Compression#1395/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-024 A Concr. Compression#1395a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-025 A Concr. Compression#1414/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-026 A Concr. Compression#1421/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-027 A Concr. Compression#1421A/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-028 A Concr. Compression#1428/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-029 A Concr. Compression#1428a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-030 A Concr. Compression#1439/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-031 A Concr. Compression#1439a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-032 A Source Comprehensive Test  for BC MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-033 A Modified Proctor for SubGrade-RD.1B NEN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-034 A Compaction Degree forSubGrade-RD.1B NEN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-035 A Conr. Compression #1375/12-GW R5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-036 A Conr. Compression#1376/12-GW RD.5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-037 A Conr. Compression#1383/12-GW RD.5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-038 A Conr Compression#1457/12-GW R5 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-039 A Conr. Compression#1457a/12 -GW R1A MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012
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Test-01-ANT-040 A Conr Compression#1465/12-GW R5 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-041 A Conr. Compression#1472/12-GW R5 MCN 9/27/2012 9/27/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

Test-01-ANT-042 A Modified proctor SG #TB/12-243 R4 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-043 A SG compaction #TFD/12-299,R.4&Det.2 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-044 A SG compaction #TFD/12-245,R.4 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-045 A Modified proctor SG #TB/12-301 R.1B NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-046 A Modified proctor SG #ST/12135 mainR NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-047 A Comprehensive BC #ST/12141 R.1E&1B NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-048 B FDT for SG #ST/Fd/12255 main road NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-049 A Modified proctor SG ST/12142 RD.1C NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-050 A FDT for SG #ST/FD/ 12254 RD.1C NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-051 A Conr. Compress.#BM/CT/12626 GW R1D MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-052 A Conr. Compress.#BM/CT/12627 GW R1A MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-053 A FDT for SG #ST/Fd/12266 main road NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-054 A FDT for BC #ST/Fd/12267 R1E,1C NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-055 A FDT for BC #ST/Fd/12271 R4 NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-056 A Conr. Compr.#BM/CT/12630-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-057 A Conr. Compr.#BM/CT/12634-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-058 A Conr. Compr.#BM/CT/12648-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-059 A SG Comprehensive #ST/12154 MR NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-060 A FDT SG #ST/FD/12277 R1B MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-061 A FDT BC #ST/FD/12276 R1B MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-062 A Source Comprehensive BC #ST/12152 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-063 A Site Comprehensive BC #ST/12158 MR MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-064 A Quality control BC #12162 MR MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-065 A Modified Proctor SG #ST/12175 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-066 A FDT SG #ST/12296 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-067 A Modified Proctor BC #ST/12179 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-068 A FDT BC #ST/12302 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-069 A FDT SG #ST/12303 R1C NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-070 A FDT BC#ST/12299 R1A NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-071 A Conr. Compr. #BM/CT/12626-GW R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-072 A Conr. Compr. #BM/CT/12627-GW R1A NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-073 A Conr. Compr. #BM/CT/12630-GW R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-074 A Modified Proctor SG #ST/12187 R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-075 A FDT SG #ST/FD/12308 R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-076 B FDT BC #ST/FD/12309 MR NEN 10/31/2012 11/14/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-077 A Comprehensive BC#st/12184 R1E,1A,6 NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-078 A Comprehensive BC#st/12171 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-079 A Comprehensive BC#st/12172 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-080 A Modified Proctor BC #ST/12195 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-081 A FDT BC #ST/12320 R1C NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-082 A FDT BC #ST/12319 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-083 A Comprehensive BC#st/12198 MR NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-084 A Curbstone /Ackresstin #BM/KRB/12011 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-085 A Conr. Compression #1395/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-086 A Conr. Compression#1395a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-087 A Conr. Compression #1414/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-088 A Conr. Compression #1421/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-089 A Conr. Compression#1421A/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012
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Test-01-ANT-090 A Conr. Compression #1428/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-091 A Conr. Compression#1428a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-092 A Conr. Compression #1439/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-093 A Conr. Compression#1439a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-094 A Conr. Compression #1457/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-095 A Conr. Compression #1465/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-096 A Conr. Compression #1472/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-097 A Conr. Compr.#BM/CT12634-GW R1D  P3 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-098 A Conr. Compr.#BM/CT/12648-GW R1D P4 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-099 A Conr. Compr.#BM/CT/12660-GW R1D P5 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-100 A Conr. Compr.#BM/CT/12670-GW R1D P6 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-101 A Conr. Compr.#BM/CT/12676-GW R1D P7 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-102 A Conr. Compr.#BM/CT/12728-GW R1C P4 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-103 A Conr. Compr.#BM/CT/12727-GW R1C P5 MCN 11/18/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-104 A Conr. Compr.#BM/CT/12746-GW R1C P.F MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-105 A Modified Proctor BC #ST/12235 MR NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-106 A FD BC #ST/FD/12353 R6 NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-107 A FD BC #ST/FD/12354 Detour #2 NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-108 A FD BC #ST/FD/12358 R4 NEW 12/29/2012 12/13/2012 11/29/2012 11/29/2012 B&V

Test-01-ANT-109 A FD BC 2nd layer #ST/FD/12366 MR NEW 11/29/2012 12/13/2012 11/29/2012 12/13/2012 B&V

Test-01-ANT-110 A FD BC 2nd layer #ST/FD/12375 MR NEW 11/29/2012 12/13/2012 11/29/2012 11/29/2012 B&V

Test-01-ANT-111 A Comprehensive BC #ST/12238 MR NEW 11/29/2012 12/13/2012 11/29/2012 11/29/2012 B&V

Test-01-ANT-112 A Modified Proctor SG #ST/12237 MR NEW 11/29/2012 12/13/2012 11/29/2012 11/29/2012 B&V

Test-01-ANT-113 FD SG #ST/FD/12359 MR UNS APCO

Test-01-ANT-114 A Modified Proctor BC #ST/12235 R6 NEW 11/29/2012 12/13/2012 11/29/2012 11/29/2012 B&V

Test-01-ANT-115 A FD BC #ST/FD/12353 R6 NEW 11/29/2012 12/13/2012 11/29/2012 11/29/2012 B&V

Inspection Request015

IR-01-ANT-001 A Survey works (B.M)  (5, 6, 2, 1A) NEN 7/30/2012 7/30/2012 7/30/2012 7/30/2012 7/30/2012

IR-01-ANT-002 A Survey works (B.M) (1E, 1B,1C,1D,4) NEN 7/31/2012 7/31/2012 7/31/2012 7/31/2012 7/31/2012

IR-01-ANT-003 A Traffic plan for roads 5 and 6 MCN 8/1/2011 8/1/2012 8/1/2012 8/5/2012 8/5/2012

IR-01-ANT-004 A Survey works (C.L), for 5 and 6 MCN 8/2/2012 8/2/2012 8/2/2012 8/2/2012 8/2/2012

IR-01-ANT-005 A Survey works (C.L), for  roads 2 NEN 8/6/2012 8/6/2012 8/6/2012 8/6/2012 8/6/2012

IR-01-ANT-006 B Excav. works for G.W in road no. 5 MCN 8/9/2012 8/9/2012 8/9/2012 8/11/2012 8/11/2012

IR-01-ANT-007 B sub grade Road 6 from 0+000-0+220 AR 8/9/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-ANT-008 A survey  works (C.L) for road 1A NEN 8/9/2012 8/9/2012 8/9/2012 8/9/2012 8/9/2012

IR-01-ANT-009 A Traffic plan for internal road 1A MCN 8/11/2012 8/11/2012 8/11/2012 8/11/2012 8/11/2012

IR-01-ANT-010 A Formwork GW base R.5&cast 1st stage NEN 8/13/2012 8/13/2012 8/13/2012 8/13/2012 8/13/2012

IR-01-ANT-011 A Traffic signs for internal road 2 AR 8/14/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-ANT-012 A Cast GW 0+008-0+062 2rd stage R.5 NEN 8/15/2012 8/15/2012 8/15/2012 8/15/2012 8/15/2012

IR-01-ANT-013 A Cast GW 0+008-0+062 3rd stage R.5 NEN 8/23/2012 8/23/2012 8/23/2012 8/23/2012 8/23/2012

IR-01-ANT-014 A Traffic plan for the Road 1.E MCN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-015 A Center line & NGL for the road 1.E NEN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-016 A Cast GW 0+008-0+062 4th stage R.5 NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-017 A Cast GW 0+010-0+022 1st stage 1A NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-018 A S. grade for R. 1A from 0+040-0+116 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-019 A S. grade for R. 5 from 0+090-0+20 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-020 A Cast GW 0+010-0+022 2nd stage 1A NEN 8/28/2011 8/28/2012 8/28/2012 8/29/2012 8/29/2012

IR-01-ANT-021 A S. grade for R.2 from 0+010-0+158 MCN 8/29/2011 8/29/2012 8/29/2012 8/30/2012 8/30/2012

IR-01-ANT-022 A Cast GW 0+010-0+022 3rd stage 1A NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012
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IR-01-ANT-023 A Center line & NGL for Road 1 D NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-024 A Center line & NGL for Road 4 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-025 A Cast GW 0+008-0+062 5th stage R.5 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-026 A Pipe culvert excavation@St.308.4/R6 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-027 A Cast GW 0+008-0+062 6th stage R5 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-028 A Cast GW 0+010-0+022 4th stage 1A NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-029 A Traffic Control Plan RD.1D MCN 9/1/2012 9/1/2012 9/1/2012 9/2/2012 9/2/2012

IR-01-ANT-030 A Traffic Control Plan Rd.4 MCN 9/2/2012 9/2/2012 9/2/2012 9/2/2012 9/2/2012

IR-01-ANT-031 A Center Line &NGL for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-032 A Traffic Control Plan for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-033 A Cast GW 0+010-0+022.3 5th stage R1A NEN 9/3/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-034 A Cast GW 0+008-0+062 7th stage R.5 NEN 8/1/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-035 A Pipe Culvert inst.@St.0+308.4/ RD.6 NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-036 A BaseCoars. 0+040-0+116 1st layer 1A MCN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-037 A S.grade St.0+020-St.0+200 R.1E MCN 9/4/2012 9/4/2012 9/4/2012 9/4/2012 9/4/2012

IR-01-ANT-038 A Cast GW 0+010-0+022 6th stage 1A NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-039 A Cast GW 0+008-0+062 8th stage R5 NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-040 A Center line & NGL for Road IC NEN 9/5/2012 9/5/2012 9/5/2012 9/6/2012 9/6/2012

IR-01-ANT-041 A Cast GW 0+008-0+062 9th stage R.5 NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-042 A Cast GW 0+010-0+022.3 7th stage R1A NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-043 A Cast GW 0+010-0+022.3 8th stage R1A NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-044 A Cast GW 0+008-0+062 10th stage R5 NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-045 A Cast GW 0+008-0+062 11th stage R5 NEN 9/11/2012 9/11/2012 9/11/2012 9/12/2012 9/12/2012

IR-01-ANT-046 A S.Grade from St.0+000-St.0+140 R.1B MCN 9/13/2011 9/13/2012 9/13/2012 9/13/2012 9/13/2012

IR-01-ANT-047 A Patching water trench 0-0+540 Det.1 MCN 9/18/2011 9/18/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-048 A MC-Spray&asph.water trench0-0+540D1 NEN 9/18/2011 9/18/2012 9/18/2012 9/20/2012 9/20/2012

IR-01-ANT-049 A Base Coarse 0+540-0+963 Detour 1 MCN 9/19/2011 9/19/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-050 A MC Spray&lay Asphalt 0+540-0+963 D1 MCN 9/19/2012 9/19/2012 9/19/2012 9/19/2012 9/19/2012

IR-01-ANT-051 A Install S.Pipe&Manholes R1C 0-0+090 NEN 9/20/2011 9/20/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-052 A Sub grade layer for RD.4 MCN 9/22/2011 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-053 A S.Grade 0+350-0+513 Detour 2 MCN 9/22/2012 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-054 A Start Exc. 1+400-1+800 main road MCN 9/23/2011 9/23/2012 9/23/2012 9/24/2012 9/24/2012

IR-01-ANT-055 A Safety Measures & signs Detour 1 MCN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-056 A CL & NGL 1+260-1+600 for Main Road NEN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-057 A Cast Concrete 0+008-0+042 R1D phas1 NEN 9/24/2011 9/24/2012 9/24/2012 9/25/2012 9/25/2012

IR-01-ANT-058 A Excavation level GW 0+288-0+320 RD6 NEN 9/25/2011 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-059 A Bench marks for main road MCN 9/25/2012 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-060 B SG layer St.0+300-St.0+400 RD.1C NEN 9/25/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-ANT-061 A Cast Conc.GW 0+008-0+042 R1D phase2 NEN 9/26/2012 9/26/2012 9/26/2012 9/26/2012 9/26/2012

IR-01-ANT-062 B SG layer 1+260-1+400 main road MCN 9/26/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

IR-01-ANT-063 A Cast Conc.GW 0+008-0+042 R1D phase3 NEN 9/27/2011 9/27/2012 9/27/2012 9/29/2012 9/29/2012

IR-01-ANT-064 A Removing dump material-Industrial Z MCN 9/29/2011 9/29/2012 9/29/2012 9/30/2012 9/30/2012

IR-01-ANT-065 A Cast Conc.GW 0+008-0+053 R1D phase4 NEN 10/1/2012 10/1/2012 10/1/2012 10/1/2012 10/1/2012

IR-01-ANT-066 A Cast Conc.GW 0+008-0+053 R1D phase5 NEN 10/3/2012 10/3/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-067 A CL & NGL 1+800-2+063 main road NEN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-ANT-068 A CL & NGL 1+800-St.2+063 main road NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-069 A Cast Conc.GW 0+008-0+053R1D phase6 NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-070 A BC 1st layer 0+020-0+180 R1E MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-071 A SG layer 1+420-1+580 main road MCN 10/6/2012 10/6/2012 10/6/2012 10/6/2012 10/6/2012

IR-01-ANT-072 A BC layer for R.4 MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012
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IR-01-ANT-073 A BC 1st layer 0+300-0+400 R.1C MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-074 A Cast Conc.GW 0+008-0+053 R1D phase7 NEN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-075 A SG layer 1+840-2+063 main road MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-076 A Cast Conc.GW 0+008-0+053 R1D phase8 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-077 A BC 1st layer for R.1B MCN 10/9/2012 10/9/2012 10/9/2012 10/9/2012 10/9/2012

IR-01-ANT-078 A Safety measures -nightshift work NEN 10/9/2012 10/9/2012 10/9/2012 10/10/2012 10/10/2012

IR-01-ANT-079 A Cast Con.GW 1+197-1+225 MRD phase1 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-080 A Cast Conc.GW 0+008-0+053 R1D phase9 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-081 A CL & NGL from 0+000 -0+450 Main Rd. MCN 10/10/2012 10/10/2012 10/10/2012 10/11/2012 10/11/2012

IR-01-ANT-082 A Cast Con.GW 1+197-1+225 MRD phase2 NEN 10/11/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

IR-01-ANT-083 A Cast Con.GW 0+213-0+235 R1C phase1 MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-084 A Excavation work 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-085 A Traffic Control Plan 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-086 A Waste w.alignment 0+080-0+350 MR NEN 10/11/2012 10/11/2012 10/11/2012 10/14/2012 10/14/2012

IR-01-ANT-087 A CL &NGL 0+960-1+050 MR NEN 10/13/2012 10/13/2012 10/13/2012 10/13/2012 10/13/2012

IR-01-ANT-088 A Cast Con.GW 1+197-1+225 MRD phase3 MCN 10/13/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-089 A Cast Con.GW 0+213-0+235 R1C phase2 MCN 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-090 A Exca. 1+670-1+780 RHS start back MR NEN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-091 A Cast Con.GW 0+213-0+235 R1C phase3 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-092 A Cast Con.GW 1+197-1+225 MRD phase4 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-093 A Start backfilling behind GW R1D NEN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-094 A Cast Con.GW 0+213-0+235 R1C phase4 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-095 A Cast Con.GW 1+197-1+225 MRD phase5 MCN 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-096 A Exca. sewage line 0+000-0+350 MR MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-097 A Inst.&back.sewage 0+000-0+350MR AR 10/17/2012 10/17/2012 10/17/2012 10/18/2012 10/18/2012 APCO

IR-01-ANT-098 A Excav. sewage line 0+000-0+350MR MCN 10/18/2012 10/17/2012 10/17/2012 10/18/2012 10/18/2012

IR-01-ANT-099 C SG layer 0+980- 1+160 Main Road MCN 10/18/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-100 A Cast Con.GW 0+213-0+235 R1C phase5 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-101 A Backfilling works behind GW MR MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-102 A Excav. sewage line 0+000-0+350MR NEN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-103 A Start Exc. for SG 0+000-0+450 MR AR 10/18/2012 10/18/2012 10/18/2012 10/20/2012 10/20/2012 APCO

IR-01-ANT-104 A Exc. Sewage line 0+000-0+350 MR MCN 10/18/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

IR-01-ANT-105 A Inst.&backfilling sewage line MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-106 A Base course 1st layer for Road 1A MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-107 A Alignment new sewage 1+520-1+880 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

IR-01-ANT-108 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-109 A Cast Con.GW 0+213-0+235 R1C phase6 MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-110 A Base course 1st layer1+260-1+540 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-111 A SG layer 0+040-0+180 R1C MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-112 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-113 A Cast Con.GW 0+213-0+235 R1C phase7 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-114 A Sub grade layer for R 1D MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-115 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/23/2012 10/21/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-ANT-116 B BC 1st layer 1+940-2+063 MR MCN 10/23/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-117 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/24/2012 10/24/2012 10/24/2012 10/24/2012 10/24/2012

IR-01-ANT-118 A Traffic control plan 0+300-0+960 AR 10/30/2012 10/30/2012 10/30/2012 11/4/2012 11/4/2012 APCO

IR-01-ANT-119 A Base Course 1st layer R1C AR 10/30/2012 10/30/2012 10/30/2012 11/1/2012 11/1/2012 APCO

IR-01-ANT-120 A CL & NGL 0+450-0+660 Main Road NEN 10/30/2012 10/30/2012 10/30/2012 10/31/2012 10/31/2012

IR-01-ANT-121 A SG layer 0+000-0+040 R1C MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-122 A BC 1st  layer 0+000-0+040 R1A MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012
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IR-01-ANT-123 A Exc.Inst.Sewage line 1+260-1+310 MR MCN 10/31/2012 10/30/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-124 A Backfill. sewage Line 0+260-0+310MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-125 A Exc.insta.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-126 A Backfill.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-127 A BC 1st layer 1+000-1+140 MR MCN 11/1/2012 11/1/2012 11/1/2012 11/1/2012 11/1/2012

IR-01-ANT-128 A BC 1st layer 0+020-0+180 R1C MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-129 A Start curbstone works for R1B MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-130 A Start curbstone works for R 4 MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-131 A Install. WHC at 1+620 LHS MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-132 A Exc.insta.sewage Line 1+197-1+220MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-133 A Backfill.sewage Line 1+197-1+220MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-134 A Exc.insta.sewage Line 1+818-1+866MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-135 A Backfill. sewage Line 1+818-1+866MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-136 A Curbstone works for R4 NEN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-137 A Exc.insta.sewage Line 1+775-1+818MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-138 A Backfill.sewage Line 1+775-1+818MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-139 A Install. WHC 1+605 LHS,1+600 RHS MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-140 A Exc.insta.sewage Line 1+180-1+196MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-141 A Backfill.sewage Line 1+180-1+196 MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-142 A Exc.insta.sewage Line 1+755-1+775MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-143 A Exc.insta.sewage Line 1+735-1+755MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-144 A Backfill.sewage Line 1+735-1+755 MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-145 A Concrete backing for curbstone R4 MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-146 A Exc.insta.sewage Line 1+162-1+180MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-147 A Backfill.sewage Line 1+162-1+180MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-148 A SG 0+020-0+280 LHS MR Retracted RET 11/4/2012 11/4/2012 11/4/2012 B&V

IR-01-ANT-149 A Exc.insta.sewage Line 1+700-1+725MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-150 A Start Excavation SG 0+000-0+360 MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-151 A Backfill. sewage line 1+700-1+725MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-152 B Curbstone works 0+000-0+100 R1B NEN 11/4/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-153 A Insta.WHC 0+100 RHS R1C,1+750LHS
MR

MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-154 A Exc.insta.sewage Line 1+680-1+700MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-155 A Backfill. sewage line 1+680-1+700MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-156 A Exc.insta.sewage Line 1+645-1+680MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-157 A Backfill. sewage line 1+645-1+680MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-158 A Inst.WHC1+575,1+543 RHS1+585,1+500, MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-159 A Exc.insta.sewage Line 1+615-1+645MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-160 A Exc.insta.sewage Line 1+596-1+615MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-161 A Backfill.sewage Line 1+615-1+645MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-162 A Insta.sew. pipe 6"1+228,1+285RHS MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-163 A Installation WHC at many Stations MCN 11/5/2012 11/5/2012 11/5/2012 11/8/2012 11/8/2012

IR-01-ANT-164 A SG layer1+140-1+240 MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-165 A Backfill.sewage Line 1+596-1+615MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-166 A Exc.insta.sewage Line 1+570-1+596MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-167 A Backfill.sewage Line 1+570-1+596MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-168 A Exc.insta.sewage Line 1+540-1+570MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-169 A Backfill.sewage Line 1+540-1+570MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-170 A Locations HC sewer1+540-1+880MR MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-171 A Curbstone works for R1B,R1E at St. NEN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012
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IR-01-ANT-172 A Excavation works sewer line R1C MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-173 A SG layer 1+740-1+800 MR MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-174 A Start curbstone works R1A MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-175 A Exc.insta.sewer Line 0+350-0+405R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-176 A Backfill.sewer Line 0+350-0+405 R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-177 A Exc.insta.sewer Line 0+325-0+350R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-178 A Backfill.sewer Line 0+325-0+350R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-179 A 2"water pipe inst. 0+000-0+030R1A MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-180 A Curbstone 0+040-0+116 R1A NEN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-181 A Exc.insta.sewer Line 0+300-0+325R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/11/2012 11/11/2012

IR-01-ANT-182 A Backfill.sewer Line 0+300-0+325R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/11/2012 11/11/2012

IR-01-ANT-183 A Start SHC 1+540-1+860 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-184 A BC 1st layer 1+140-1+260 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-185 A Hydrostatic sewer pipe1+540-1+740MR RR 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012 APCO

IR-01-ANT-186 A Hydrostatic sewer pipe0+000-0+300MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-187 A BC 1st layer 1+860-1+940 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-188 A Exc.insta.sewage Line 0+325-0+757MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-189 A Backfill.sewage Line 0+325-0+757MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-190 A Start Concrete Encasement 15cm MR NEN 11/11/2012 11/11/2012 11/11/2012 11/12/2012 11/12/2012

IR-01-ANT-191 A Hydrostatic sewer pipe MH6-MH8 MR RR 11/12/2012 11/11/2012 11/11/2012 11/12/2012 11/12/2012 APCO

IR-01-ANT-192 A Exc.inst.sewage Line 0+290-0+300R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-193 A Backfill.sewage Line 0+290-0+300R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-194 A Exc.inst.sewage Line 0+260-0+290R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-195 A Backfill.sewage Line 0+260-0+290R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-196 A Haydrostatic sewer pipe MH4-MH6 MR RR 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012 APCO

IR-01-ANT-197 A Exc.inst.sewage Line 0+236-0+266R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-198 A Backfill.sewage Line 0+236-0+266R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-199 A Inst.SHC 1+600,1+620 MR MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-200 A Hydrostatic sewer pipe MH2-MH3 MR NEN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-201 C Hydrostatic sewer pipe MH3-MH4 MR MCN 11/12/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-202 A Start Sewer works 0+000-0+110 R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-ANT-203 A Concrete Protection for SHC MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-204 A Exc.insta.sewer Line 0+000-0+030R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-205 A Backfilli.sewer Line 0+000-0+030R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-206 A Hydrostatic sewer pipe eMH-MH3 MR RR 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012 APCO

IR-01-ANT-207 A Hydrostatic sewer pipe MH1-MH2 MR NEN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-208 C BC 2nd layer 1+940-2+063 MR AR 11/14/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012 APCO

IR-01-ANT-209 A Continue Excavation 0+340-0+500MR MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-210 A Exc.insta.sewer Line 0+030-0+060R1E MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-211 A Backfilli.sewer Line 0+030-0+060R1E MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-212 A Start curbstone works R6 MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-213 A Hydrostatic Sewer line MH12-MH13MR NEN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-214 A Hydrostatic Sewer line MH13-MH14MR NEN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-215 A StartTack,lev.course,wear. asph. MR MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-216 A Curbstone works R6 NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-217 A SG Side walks and ramps R1B LHS NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-218 A install.2"Water Pip. 1+840-1+870,MR MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-219 A Backfill.2"Water Pip.1+840-1+870,MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-220 A Inst.Bac SHC,Ser. MH 1+880,1+827 MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-221 A Replace sewer ,inst.MH14 at 1+860MR NEN 11/14/2012 11/14/2012 11/14/2012 11/19/2012 11/19/2012
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IR-01-ANT-222 A Inst.Bac. HC,Ser.MH 1+775 LHS MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-223 A Start 8" water pipe 0+000-0+420 MR MCN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-224 A SG Sidewalk &ramps RHS R1B NEN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-225 A Benching sample SL1+540-1+860 MR NEN 11/15/2012 11/15/2012 11/15/2012 11/19/2012 11/19/2012

IR-01-ANT-226 A Concrete edge wall 0+140-0+209 R1E NEN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-227 A Curbstone works 0+160-0+200 R1E MCN 11/15/2012 11/15/2012 11/15/2012 11/20/2012 11/20/2012

IR-01-ANT-228 A HC sewer line 1+755 LHS MR MCN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-229 A Tack coat 0+000-0+540 Detour 1 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-230 A Leveling course 0+000-0+540 Detour1 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-231 A Hydrostatic Sewer  1+755-1+725 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-232 A Hydrostatic Sewer 1+160-1+195 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-233 A BC layer (15cm)for sidewalks R1B NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-234 A Cast Concre.sidwalk 0+120-0+140 R1B NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-235 A Curbstone works 0+245-0+270 R6 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-236 A Hydrostatic sewer 1+195-1+227 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-237 A Exc.insta.sewer Line 0+055-0+080R1E MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-238 A Backfilli.sewer Line 0+055-0+080R1E MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-239 A Inst.SHC 1+680,1+785 LHS MR NEN 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-240 B Hydrostatic sewer MH8-MH9 MR NEN 11/17/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-ANT-241 A Inst. SHC 1+730  MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-242 A Start inst,weld.8" water pipe MR MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-243 A BC 1st layer 0+840-1+860 MR MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-244 A Cast Concr. sidewalk 0+000-0+060R1B NEN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-245 A Hydrostatic sewer 1+725-1+750 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-246 A Exc.insta.sewer Line 0+080-0+110R1E MCN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-247 A Backfill.sewer line  0+080-0+110R1E MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-248 A BC layer 0+000-0+260 R6 MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-249 A BC layer 0+000-0+260 Detour#2 MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-250 A Cast Concr sidewalk 0+060-0+140R1B NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-251 A BC 2nd layer R4 AR 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012 APCO

IR-01-ANT-252 A Hydrostatic sewer 1+540-1+565 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-253 A Start MC ,Asphalt layer 0-0+260 R6 NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-254 A Start MC ,Asphalt layer Detout#2 NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-255 A Start MC ,Asphalt layer R4 MCN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-256 A Exc.insta.8"water pip.0+00-0+160MR MCN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-257 A Curbstone 0+000-0+080 LHS R1C NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-258 A Hydrostatic sewer 1+775-1+805 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-259 A Exc.insta.sewer Line 0+000-0+030R1D MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-260 A Con. edge wall Fou. 0+150-0+209 R1E NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-261 A Alignment curbstone btw R1C,R1B NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-262 A Hydrostatic sewer MH5-MH6 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-263 A Hydrostatic sewer MH6-MH7 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-264 A Hydrostatic sewer MH4-MH5 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-265 B Hydrostatic sewer MH7-MH8 MR NEN 11/19/2012 11/25/2012 11/25/2012 11/25/2012 11/25/2012

IR-01-ANT-266 A Exc.insta.sewer Line 0+030-0+063R1D MCN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-267 A Backfill.sewer line 0+030-0+063R1D MCN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-268 A Center Line & NGL 0+600-0+800 MR NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-269 A Water proof edge beam R1E NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-270 A Center Line & NGL 0+820-0+980 MR NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-271 A Bench.sample for sewer @ 1+220 MR RR 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012 APCO
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IR-01-ANT-272 A Cast Concr.Retaining wall 0+075 R1A MCN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-273 A SG sidewalk 0+050-0+116 R1A NEN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-ANT-274 A Curbstone works 0+000-0+050 R1A NEN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-ANT-275 A Hydrostatic sewer 0+080-0+110 R1E NEN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-ANT-276 A Hydrostatic sewer 1+565-1+725 MR NEN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-ANT-277 B BC 2nd layer 1+810-2+063 MR MCN 11/22/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-278 A Cast Concr. RW 0+006-0+010 LHS R1A MCN 11/22/2012 11/22/2012 11/22/2012 11/27/2012 11/27/2012

IR-01-ANT-279 A SG layer St.0+020-St.0+280 RR 11/22/2012 11/22/2012 11/22/2012 11/27/2012 11/27/2012 APCO

IR-01-ANT-280 B SG layer 1+580-1+720 MR MCN 11/22/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-281 A Cast Concr.WP 0+020-0+090 MR RHS NEN 11/24/2012 11/24/2012 11/24/2012 11/26/2012 11/26/2012

IR-01-ANT-282 A Location light pole found.0-0+360MR MCN 11/25/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-283 A Hydrost. Press.WL 0+010-0+365 MR NEN 11/25/2012 11/25/2012 11/25/2012 11/28/2012 11/28/2012

IR-01-ANT-284 A Hydrostatic sewer 0+055-0+078 R1E NEN 11/25/2012 11/25/2012 11/25/2012 11/25/2012 11/25/2012

IR-01-ANT-285 A Start exca.LP foundation 0-0+360 MR MCN 11/25/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-286 A BC for sidewalk & ramps RD1A NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-287 A Cast Concr.SW,Stair &Ramps R1A NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-288 A Hydrostatic sewer 0+030-0+055 R1E NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-289 A Casting Concrete protection R6 MCN 11/26/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

IR-01-ANT-290 A Hydrostatic sewer 0+000-0+030 R1E NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-291 A Sewer L. crossing pipe MH8 & MH9 MR NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-292 A Hydrostatic sewer 0+285-0+300 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-293 A SHC Installation @ 0+285 RHS R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-294 A Hydrostatic sewer 0+265-0+285 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-295 A SHC &Sevice MH inst.@0+110 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-296 A SHC &Sevice MH inst.@0+060 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-297 A Hydrostatic sewer 0+300+327 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-298 B BC 2nd layer R2 AR 11/27/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012 APCO

IR-01-ANT-299 A Hydrostatic sewer 0+327-0+350 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-300 A SHC &Sevice MH inst.@0+030 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-301 A BC Layer sidewalk R1C,R1B,R1E MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-302 A MC Spraying 1+810-2+063 MR NEN 11/27/2012 11/27/2012 11/27/2012 11/29/2012 11/29/2012

IR-01-ANT-303 A Start Asphalt layer 1+810-2+063 MR NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-304 A Continue casting concr.sidewalk R1E NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-305 A Hydrostatic sewer 0+350-0+371 R1C NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-306 A Service MH Inst. 0+300 RHS,LHS R1C NEW 11/28/2012 11/28/2012 11/28/2012 B&V

IR-01-ANT-307 A Hydrostatic sewer 0+370-0+405 R1C NEN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-308 A Start cast conr.EP Found.0-0+360 MR RET 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012 APCO

IR-01-ANT-309 A Continu cast concr.sidewalk R1B R1C MCN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-310 A Start MC Spraying 0+070-0+158MR NEN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-311 A SG Layer 0+020-0+280 MR NEW 11/29/2012 11/29/2012 11/29/2012 B&V

IR-01-ANT-312 A BC 2nd layer R1A NEW 11/29/2012 11/29/2012 11/29/2012 B&V

IR-01-ANT-313 A Continu cast concr.sidewalk R4 R1C NEW 11/29/2012 11/29/2012 11/29/2012 B&V

IR-01-ANT-314 A Cast concr.PW 0+085 LHS R1A NEW 11/29/2012 11/29/2012 11/29/2012 B&V

Primavera ® Report   R_SB_02



     D.2 │Al Menya Landfill Road 

 

 

 

 

 

 

 



Package Submittal

APCO/ArCon Al Menya Landfill Road

Job No: AID-294-T0-12-00001
Project No: 2

Date: 12/2/2012
Page: 1 of 4

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates
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SUB-01-AMR-001 A 30-Day Schedule MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/10/2012

SUB-01-AMR-002 A Key Personnel Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/10/2012 7/11/2012

SUB-01-AMR-003 A SubContracting Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/18/2012 7/18/2012

SUB-01-AMR-004 A Method Statement Plan MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/17/2012 7/17/2012

SUB-01-AMR-005 A Bank Guarantee Certificates RNR 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-006 A Testing Lab  Submittal MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/10/2012

SUB-01-AMR-007 A Cell Phones NEN 7/2/2012 7/16/2012 7/2/2012 7/2/2012 7/10/2012 7/11/2012

SUB-01-AMR-008 A Safety Program MCN 7/3/2012 7/18/2012 7/3/2012 7/3/2012 7/18/2012 7/18/2012

SUB-01-AMR-009 A Quality Control Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/19/2012 7/19/2012

SUB-01-AMR-010 A Coordination with Local Authorities MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/15/2012 7/17/2012

SUB-01-AMR-011 A Temporary & Permanent Project Sign MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/10/2012 7/10/2012

SUB-01-AMR-012 A Environmental Mitigation Plan MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/19/2012 7/19/2012

SUB-01-AMR-013 A Field Offices Layout MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/10/2012 7/10/2012

SUB-01-AMR-014 A Office Furniture & IT Equipments MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/17/2012 7/17/2012

SUB-01-AMR-015 A Material Staging and dumping area MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/10/2012 7/10/2012

SUB-01-AMR-016 A 60-Day Plan of Operation MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-017 A Project Overview Bar Chart MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-018 A Traffic Control Competent Engineer RR 7/9/2012 7/23/2012 7/9/2012 7/9/2012 7/22/2012 7/22/2012 APCO

SUB-01-AMR-019 A Temporary Project Sign Location MCN 7/11/2012 7/25/2012 7/11/2012 7/11/2012 7/22/2012 7/22/2012

SUB-01-AMR-020 A Traffic Control Plan AR 7/15/2012 7/29/2012 7/15/2012 7/15/2012 7/17/2012 7/17/2012 APCO

SUB-01-AMR-021 C Construction Schedule & S- Curve NEN 7/15/2012 7/29/2012 9/8/2012 9/8/2012 9/13/2012 9/13/2012

SUB-01-AMR-022 B Dilapidation Survey MCN 7/15/2012 7/29/2012 7/24/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-AMR-023 B Risk Management Program NEN 7/17/2012 7/31/2012 7/22/2012 7/22/2012 7/23/2012 7/23/2012

SUB-01-MEN-001 A Survey Drawings MCN 7/16/2012 7/30/2012 7/16/2012 7/16/2012 7/24/2012 7/24/2012

SUB-01-MEN-004 A Traffic Control Plan-Phase 1 MCN 8/5/2012 8/19/2012 8/5/2012 8/19/2012 8/8/2012 8/8/2012

Shop Drawing-Plan & Profile0002

SUB-01-MEN-002 C Shop.D Road No.2 St. 0+040-St.0+280 MCN 7/19/2012 8/2/2012 8/8/2012 8/8/2012 8/8/2012 8/8/2012

SUB-01-MEN-003 B Shop D. Junction No.2 Roundabout Pl MCN 7/30/2012 8/13/2012 11/12/2012 11/12/2012 11/18/2012 11/18/2012

SUB-01-MEN-005 B Shop D Road No.3157 (0+740-1+160) MCN 8/6/2012 8/20/2012 8/23/2012 8/23/2012 8/26/2012 8/26/2012

SUB-01-MEN-011 A Shop D. Road No.1 from 0+215-1+524 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/17/2012 9/17/2012 APCO

SUB-01-MEN-024 A S.D RD.3698  St.0+000 to St.0+436.5 AR 9/27/2012 10/11/2012 9/27/2012 9/27/2012 10/18/2012 10/18/2012 APCO

SUB-01-MEN-025 A S.D Rd.3157  St.0+200 to St.0+740 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-MEN-037 A S.D Rd.1 St. 0+500 to St. 1+519 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/22/2012 10/22/2012

Shop Drawing-Culverts0003

SUB-01-MEN-008 A S.D Road No.2 Pipe Culvert at 0+310 AR 8/26/2012 9/9/2012 8/26/2012 8/26/2012 9/13/2012 9/13/2012 APCO

SUB-01-MEN-009 B S.D  Road No.3157- Pipe.C at 1+040 MCN 8/26/2012 9/9/2012 9/6/2012 9/6/2012 9/11/2012 9/11/2012

SUB-01-MEN-016 A SD Pipe Culvert- St.0+450 at RD#1 AR 9/2/2012 9/16/2012 9/2/2012 9/2/2012 9/23/2012 9/23/2012 APCO

SUB-01-MEN-021 B S.D Pipe Culvert at St.0+690Rd.3157 MCN 9/10/2012 9/24/2012 10/16/2012 10/16/2012 10/21/2012 10/21/2012

SUB-01-MEN-027 B SD.CULVERT St. 0+405 at Rd.3157 MCN 10/6/2012 10/20/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

SUB-01-MEN-038 A S.D PIPE CULVERT St. 0+252,Rd. 3157 MCN 10/17/2012 10/31/2012 10/17/2012 10/17/2012 10/21/2012 10/21/2012

SUB-01-MEN-042 A S.D PIPE CULVERT 0+087.58 Rd.3698 MCN 11/13/2012 11/27/2012 11/13/2012 11/13/2012 11/20/2012 11/20/2012

SUB-01-MEN-043 A S.D PIPE CULVERT  St.0+250 RD.3698 AR 11/14/2012 11/28/2012 11/14/2012 11/14/2012 11/20/2012 11/20/2012 APCO

SUB-01-MEN-045 A S.D Pipe Culvert at St.1+100 Rd. 1 MCN 11/17/2012 12/1/2012 11/17/2012 11/17/2012 11/20/2012 11/20/2012

Shop Drawing-Stone Boulder0007

SUB-01-MEN-023 A S.D For Stone Boulders @ RD.3157 MCN 9/27/2012 9/27/2012 9/27/2012 9/27/2012 10/4/2012 10/4/2012

SUB-01-MEN-039 A S.D BOULDER 0+002-0+020 Rd.3157 MCN 10/20/2012 11/3/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

SUB-01-MEN-044 A Shop Drawing For Stone Boulder RD.1 MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012
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Shop Drawing-Others0009

SUB-01-MEN-017 A S.D - Rd.3157- Riprap &  Edge beam MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-MEN-020 A Shop Drawing - Traffic Control Plan MCN 9/8/2012 9/22/2012 9/8/2012 9/8/2012 9/17/2012 9/17/2012

SUB-01-MEN-040 A S.D WATER LINE, PVC, PALTEL RD1&2 NEW 11/6/2012 11/20/2012 11/6/2012 11/6/2012 B&V

Material0010

SUB-01-MEN-006 A Concrete Ready-Mix Design-Al A'bed MCN 8/7/2012 8/21/2012 8/7/2012 8/7/2012 8/9/2012 8/9/2012

SUB-01-MEN-007 A Concrete Pipe Culvert, NEN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/14/2012 8/14/2012

SUB-01-MEN-010 A Source for Base Course Material MCN 8/26/2012 9/9/2012 8/25/2012 8/26/2012 8/26/2012 8/26/2012

SUB-01-MEN-012 A Road Marking-Tambour/ Acrylic paint MCN 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/29/2012 8/29/2012

SUB-01-MEN-014 A Galvanized Steel Guard Rails MCN 8/30/2012 9/13/2012 8/30/2012 8/30/2012 9/2/2012 9/3/2012

SUB-01-MEN-015 A Traffic Signs-Kavim Traffic System MCN 8/30/2012 9/13/2012 8/30/2012 8/30/2012 9/2/2012 9/3/2012

SUB-01-MEN-018 A Asphalt Mix Design - 3/4'' MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-MEN-022 A 4'' PVC Ducts and Pipes - Royal Com NEN 9/10/2012 9/24/2012 9/10/2012 9/10/2012 9/17/2012 9/17/2012

SUB-01-MEN-026 A 4''  Steel Pipes , Gate Valves MCN 10/2/2012 10/16/2012 10/2/2012 10/2/2012 10/4/2012 10/4/2012

SUB-01-MEN-028 A Stone Boulders MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/11/2012 10/11/2012

SUB-01-MEN-029 A Tack Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-030 A Prime Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-031 A Concrete Interlocking Blocks 60mm NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-032 A Precast Concrete Curbstone NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-033 A Cat eyes; ISAAC MATAN MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-034 A Storm Water pipes, 400,600,800 PCP NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-035 A Storm Water pipes 1,250 Ackerstin NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

SUB-01-MEN-036 A Asphalt Mix Design - Binder Asphalt NEN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

Schedule0011

SUB-01-AMR-024 A Updated Schedule / Aug. 27 MCN 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/4/2012 9/4/2012

SUB-01-AMR-025 C Updated  Schedule/ Sep. 30 MCN 10/1/2012 10/15/2012 11/1/2012 11/1/2012 11/11/2012 11/11/2012

SUB-01-AMR-026 A Updated Construction Schedule Oct31 MCN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/19/2012 11/19/2012

SUB-01-MEN-013 A Updated Schedule / Aug. 27 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/4/2012 9/4/2012 APCO

Test Reports0014

Test-01-MEN-001 A Proctor SG No.ST/12122 St.0+230 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-002 A Proctor SG No.ST/12121 St.0+150 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-003 A FD SG No.ST/12232 0+000-0+260 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-004 A Comprehen. BC#ST/12136 0+120 Main R MCN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-005 B FD SG No.ST/12250 0+060-0+260 R2 NEN 10/2/2012 10/16/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-006 A Proct. SG#ST/12145 0+940-1+160R3157 NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-007 A Proct. SG#ST/12146 0+840-0+940R3157 NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-008 A FDT SG #ST/FD/12264 for R3157 MCN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

Test-01-MEN-009 A BC comprehensive#ST/12149 R2 MCN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

Test-01-MEN-010 B Site Comprehensive BC #ST/12159 MR MCN 10/15/2012 10/29/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

Test-01-MEN-011 A Source Comprehensive BC #ST /12161 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

Test-01-MEN-012 A Comprehensive BC R3157 #ST/12173 MCN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-013 B FDT BC 1st layer R3157#ST/FD/12291 NEN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-014 A FDT BC 1st layer R3157 #ST/FD/12293 NEN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-015 A Comprehensive BC R3157 #ST/12183 MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

Test-01-MEN-016 A Source Comprehensive BC #ST /1291 RET 11/14/2012 11/14/2012 11/14/2012 B&V

Test-01-MEN-017 B FDT BC #ST/FD/12300 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-018 A Bituminous mix.#AS/TBM/12092 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-019 A Proct. fill material#ST/12204 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-020 A FD fill material #ST/FD/12328 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012
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Test Reports0014

Test-01-MEN-021 A FD fill material #ST/FD/12340 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-022 A FD fill material #ST/FD/12343 R3157 AR 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012 APCO

Test-01-MEN-023 A CBR fill material #ST/12224 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-024 A Con.culv.footing#BM/CT/12762 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-025 A Con.culv.encasem.#BM/CT/12782 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-026 A FD fill material #ST/FD/12347 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-027 A FD fill material #ST/FD/12363 R1 NEN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-028 A MP fill material #ST/FD/12245 NEN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-029 A FD fill material #ST/FD/12367 R3157 MCN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Inspection Request0015

IR-01-MEN-001 A Surveying works Reference points MCN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012

IR-01-MEN-002 A Survey works Centre line road no. 2 NEN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012

IR-01-MEN-003 A traffic control plan (signs) phase AR 8/14/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-MEN-004 A Start exca. Road 2 from 0+040-0+280 AR 8/14/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-MEN-005 A CL,NGL,Bench mark R3157 0+790-1+160 MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-006 A Start exca. Road 3157 (0+790-1+160) MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-007 A S.Grade Layer 0+060-0+260 RD.2 AR 9/12/2012 9/12/2012 9/12/2012 9/12/2012 9/12/2012 APCO

IR-01-MEN-008 A Check GL&Compac.0+740-0+860 RD.3157 MCN 9/17/2012 9/17/2012 9/17/2012 9/19/2012 9/19/2012

IR-01-MEN-009 A S.Grade from St.0+060-St.0+260 RD.2 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-010 A CL& NGL  St.0+500-St.0+740 RD.3157 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-011 A First layer BC St.0+060-St.0+260 R2 AR 9/20/2012 9/20/2012 9/20/2012 9/20/2012 9/20/2012 APCO

IR-01-MEN-012 B CL,elev.comp. SG 0+960-1+160 R3157 MCN 9/30/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-013 A CL,elev.&compac. BC 0+060-0+260 R2 MCN 9/30/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-MEN-014 A CL & NGL 0+200-0+500 for R.3157 MCN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-MEN-015 A CL,elev.,excav.,comp.SG 0+960-0+820 MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-016 A NGL&Boulders Loc. 0+400-0+480 R3157 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-MEN-017 A Exc. lev. &Boulder0+430-0+480R3157 AR 10/9/2012 10/9/2012 10/9/2012 10/9/2012 10/9/2012 APCO

IR-01-MEN-018 B Traffic Sign 0+400-0+480 LHS R3157 MCN 10/10/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-019 A 1st raw boulders 0+433-0+480 R3157 AR 10/11/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012 APCO

IR-01-MEN-020 B CL,width,elev. 1+060-1+160 R3157 MCN 10/11/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-021 A Start Excavation - Detour Road 3157 MCN 10/14/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-022 A 2nd Row boulders 0+433-0+480 R3157 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-MEN-023 A NGL&Boulder loca. 0+655-0+685 R3157 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-MEN-024 A Exc. Lev.&boulder 0+655-0+685 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-025 A CL,width,elev. 0+960-1+040 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-026 B 2nd Base Course  0+070-0+250 R2 MCN 10/17/2012 11/27/2012 11/27/2012 11/28/2012 11/29/2012

IR-01-MEN-027 A CL,width,elev. 0+860-0+960 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-028 A 1st row boulder 0+655-0+685 R3157 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-MEN-029 A BC layer detour R.3157 AR 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012 APCO

IR-01-MEN-030 A 2nd row boulders 0+655-0+685 R3157 MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-MEN-031 A Exc.level&boulder 0+410-0+433R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/22/2012 10/22/2012

IR-01-MEN-032 A Excavation pipe culvert@1+040 R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-MEN-033 A 1st&2nd RB 419-433/405-433 R3157 AR 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012 APCO

IR-01-MEN-034 A Pipe Culvert @ St.1+040 R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012
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Inspection Request0015

IR-01-MEN-035 A NGL&Boulder Locat.0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-036 A Exc.boulders level 0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-037 A CL & NGL 0+800 -1+180 R1 MCN 10/30/2012 10/30/2012 10/30/2012 10/30/2012 10/30/2012

IR-01-MEN-038 A Blinding concrete @St.1+040 R3157 NEN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-MEN-039 A Cast blind. concrete@St.0+418 R3157 MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-MEN-040 A PC Exc. &invert lev. ,RC.0+418R3157 MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-MEN-041 A Install.  pipe culvert 0+418 R3157 MCN 11/4/2012 11/4/2012 11/4/2012 11/6/2012 11/6/2012

IR-01-MEN-042 A Start Backfilling 0+435-0+480 R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-043 A CL &NGL0+500-0+800,1+180-1+519 MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-044 A GL 0+640-0+650 &0+690 R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-045 A Backfilling 0+640-0+690 LHS R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-046 A Backfill.1st layer 0+435-0+480R3157 MCN 11/6/2012 11/6/2012 11/6/2012 11/6/2012 11/6/2012

IR-01-MEN-047 A Shutter.,steel reinforc.0+418 R3157 AR 11/6/2012 11/6/2012 11/6/2012 11/7/2012 11/7/2012 APCO

IR-01-MEN-048 A Backfill.1st layer 0+640-0+700R3157 MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-049 A Backfill.2nd layer0+435-0+480 R3157 MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-050 A Backfill.2nd layer0+650-0+700 R3157 MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-051 B Bould.&top elev.0+398.5-0+440R3157 MCN 11/12/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-052 A Bould.&top elev.0+408-0+480R3157 MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-053 A Backfill.3rd layer0+435-0+500 R3157 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-054 A Start Backfilling 1+120-1+160 R1 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-055 A Backfill.3rd layer0+650-0+700 R3157 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-056 A Backfill.1st layer 0+400-0+435R3157 MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-MEN-057 A Backfill.2nd layer 0+395-0+420R3157 MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-MEN-058 A slab shuttering,stel reinforc.R3157 MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-MEN-059 A Shutter.,steel reinforc.1+040 R3157 MCN 11/19/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-MEN-060 A Bould.& elev.0+770-1+520 LHS R1 MCN 11/19/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-MEN-061 A Backfill.3rd layer0+400-0+435 R3157 MCN 11/20/2012 11/20/2012 11/20/2012 11/22/2012 11/22/2012

IR-01-MEN-062 A Backfill.1st layer LHS R2 MCN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-MEN-063 A Inlet double wall reinf.1+040 R3157 MCN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-MEN-064 A Outlet wall PC reinfor.1+040 R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-065 A Backfill.4th layer 0+400-0+435R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-066 A Cast inlet,outlet wall 1+040 R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-067 A SG 0+520-0+580,0+720-0+820 R3157 AR 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012 APCO

IR-01-MEN-068 A Backfill.2ndlayer1+105-1+130  R3157 MCN 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012

IR-01-MEN-069 A Reduced level underSG 1+160-1+360R1 MCN 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012

IR-01-MEN-070 A CL & NGL 0+000-0+370 R3698 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-071 A Backfill.2nd layer bould.770-800 R1 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-072 A Backfill.5th layer 0+400-0+435R3157 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-073 A SG Layer 0+720-0+820 R3157 LHS MCN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-MEN-074 A BC 2nd layer @stations R3157 MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/29/2012

IR-01-MEN-075 A BC 1st layer 1+020 -1+060 R3157 MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-MEN-076 A Backf. 3rd SB 1+460-1+520 R1 AR 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012 APCO
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APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Request and Answer Log
Date: 12/2/2012
Page:Page: 1 of 31 of 3

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Contractor shall refer to solution proposed in submittal
SUB-INPII01-ANT-001-A which is accepted by engineer.

Subject of Information Requested:
Existing wall between St. 0+110 and St. 0+130 RHS & LHS for Anata
Internal Road No.2

Question or Reason Requested:
The existing walls between the two stations are located within the proposed
shoulder area. The existing RHS wall is a concrete wall with stone cladding
from both sides, while the LHS wall is a retaining concrete wall.  Q. Do we
need to demolish and reconstruct walls as per the design drawing?  Please
advice to prepare the shop drawing.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E003-A CLO 7/10/2012 7/15/2012 7/24/2012

Eleminate the V-Shape concrete curb.If Gutter is needed it will be done
under BOQ item B-250.

Subject of Information Requested:
Anata Main Entrance Road and Internal Roads – Road No.2- typical cross
sections.

Question or Reason Requested:
In road No.2 “ Al Qa’a road”, the final for construction drawings –sheet
No.25- the typical cross section indicates to install  V- shaped precast
concrete curb type MS-20(wolfman) but the BOQ doesn’t include such item.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E007-A CLO 7/17/2012 8/17/2012 7/31/2012

Contractor to use the attached copy of Road No.1C alignment according to
Anata Local Council Changes

Subject of Information Requested:
R.O.W for Road No. 1C ( New concrete walls)

Question or Reason Requested:
We have completed our survey works, dilapidation survey and shop
drawings (not submitted yet) for Road No. 1C according to the center line
assigned by the municipality surveyor.
Please note the following:
Land owner recently constructed concrete wall from St. 0+190 to St. 0+220
RHS encroaches into the road R.O.W.
also another concrete wall is currently under construction from St. 0+230 to
St.0+280 LHS encroaches into the road R.O.W.
Please refer to the attached drawing showing location of said walls

RFI B&V APCO 00009 RFI-INPII01-AMR-C-E009-A CLO 7/29/2012 8/14/2012 8/12/2012

According to Anata Local Council attached correspondences,contractor to
reduce asphalt width from 6m to 5m to be within available road width

Subject of Information Requested:
Anata Road Project- Road No.2 Existing Fence from St. 0+025 to St. 0+067
LHS.

Question or Reason Requested:
In Road No. 2 from St. 0+025 to St. 0+067LHS existing fence encroaches
to the ROW and Road section can’t be achieved there.
the following table summarizes the distance of encroachment at each
station.:

StationDistance (m)
0+0250.40
0+0300.80
0+0401.00
0+0501.10
0+0601.10
0+0670.70

We have coordinated with municipality to solve this issue, the municipality
informed us that the land owner refuses to accept relocation and that we
should work within the available road width.

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E011-A CLO 8/9/2012 8/12/2012 8/23/2012

contractor to submit shop drawings for the gravity wall taking into
consideration the following comments:
1. Anata Local Council has marked the 8m R.O.W for the simple access
road, contractor to reflect the R.O W with the road curve to determine the
width of the openin in the gravity wall.
2. contracto to start the gravity wall at St. 0+288 towerds the access road
for a distance of approximately 20 L.M
3. the gravity wall ends at St. 0+314 up to the existing tree.

Subject of Information Requested:
Anata Road Project- Road No.6 Gravity Wall from St. 0+288 to St. 0+320 –
Access Road.

Question or Reason Requested:
As requested by Anata Local Council to revise the gravity wall at road No.6
to include access road . see attached sketch submitted by local council

RFI B&V APCO 00012 RFI-INPII01 AMR C-E 012-A CLO 8/30/2012 9/4/2012 9/15/2012

1. Demolish partially the existing water chamber up to required level,
demolition will be paid under BOQ item 4.1 structural excavation.
2. Reconstruct the chamber cover with a thickness of 30 cm reinfoced
concrete, this work will be paid under BOQ item 4.07c and 4.07g.

Subject of Information Requested:
Existing Water Valve Chamber in Anata Internal Road 1E at St. 0+197

Question or Reason Requested:
The Existing concrete water valve chamber at the center of Internal Road
1E st. 0+197 should be partially demolished and re-constructed to match
road new P.G.L.

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E015-A CLO 9/5/2012 9/22/2012
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Page:Page: 2 of 32 of 3

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Reinstate the new water trench by excavating and alying 20 cm base
course layer ( match it with the existing asphalt) including the house
connection trenches.
as requested before in "SUB-INPII01-ANT-023-A" review comments, apply
a 5 m wide of 5 cm thickness asphalt wearing course layer.

Subject of Information Requested:
Water Pipeline installation by Anata Local Council in Detour No. 01 road.

After Detour Road No.01 approval by CMC, Anata local council started on
Aug. 27, 2012 water pipeline installation (2” and 4”) from St. 0+000 to St.
0+540. The works include also road crossing pipes and house connections.
Please note the Following:
1-Local council works disturbed / damaged existing road pavement layers.
2-Piping works caused delays to our planned Detour 01 works and will
cause additional delays / works (reinstatement works) for the damaged
pavement layers.

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E016-A CLO 9/5/2012 9/22/2012

for the gravity wall foundation excavation, it will be decided at site visually
jointly with APCO.
after completeing the backfilling for the gravity wall, a site investigation will
be conducted to determine the suitability of the existing sub grade layer.

Subject of Information Requested:
Sub grade material at Rd. 1D.

Question or Reason Requested:
During Structural Excavation for concrete gravity wall at Rd.1D, it was
noticed that road No. 1D was backfilled with unsuitable / rubbish material.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E017-A CLO 9/8/2012 9/22/2012

APCO  to provide more details regarding the damaged existing main sewer
pipe, this will be by coordinating with the related authority to study the
possible method of repair.
B & V understands the environmental issues, yet the location is at the
detour which is under the responsibility of APCO.

Subject of Information Requested:
Anata Project: Leakage and open sewer channel running beside Detour No.
1.

Question or Reason Requested:
It was noticed that Anata main sewer line pipes (buried under dumped
materials – as shown in attached photos) is broken and causing leakage
and open sewer channel running beside our proposed Detour No. 01. This
cause health and environmental issues and may disrupt our proposed
detour work especially during winter season.

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E018-A CLO 9/8/2012 9/22/2012

Contractor Shall adhere to pavement Design as per contract drawingSubject of Information Requested:
Re-design of Anata Main Entrance Road, from St. 0+400 to St. 0+950

Question or Reason Requested:
Due to field constraints that expedite construction time along the subject
road between stations 0+400 to 0+950, and due to difficult traffic control
along narrow width road at the mentioned area, APCO / ArCon in
consultation with the CMC would like to suggest revised pavement design.

RFI B&V APCO 00017 RFI- INPII01 AMR C-E 021-A CLO 10/9/2012 10/15/2012 10/24/2012

The segment from St. 0+000 to St. 0+300 is a: single lane / two way traffic.
therefore; median can not be installed.
in order to reduce the speed at this segment, speed bumps will be installed
to organize and slow down the speed for all vehicles to provide safely
crossing for the students. Moreover, pedstrian crossing and handrail will be
installed to organize the movements of the students.

Subject of Information Requested:
Concrete Median island from St. 0+000 to St.0+300, Anata Main Road

Question or Reason Requested:
Contract design drawings don’t show concrete curbs median island
between St.0+000 to St.0+300, while it was existing originally, since many
schools located between these stations we believe deleting the island there
may cause safety issue for the students and the heavy traffic.

RFI B&V APCO 00018 RFI-INPII01-AMR-C-E022-A CLO 10/14/2012 10/28/2012

After reviewing and investigating the site conditions, espeacially the outfall
of the line in area C; APCO is requested to eliminate the storm water line.
All surface water coming from Al salam area will be diverted to access road
at St. 0+070 LHS as it was before.

Subject of Information Requested:
Storm Drainage Network – Anata Main Road

Question or Reason Requested:
The tender design drawing did not include storm water layout, as per CMC
instruction “MEMO-E-C-018 and MEMO-E-C-019”, Anata local council
requested storm water drainage system from St. 0+000 to St. 0+310, the
design concept includes 600mm &800mm diameter concrete for main pipes
and 400mm diameter for road crossing pipes including catch basins.
The precast drainage manhole with size 1.5m diameter specified in BOQ
line item # 4.03-1 will not fit or be suitable as manhole for the proposed
drainage system.

APCO/ArCon advise to change manhole size by using precast concrete box
manhole “wolfman product” and to be included as new item.
Kindly provide more details for the outlet of the proposed drainage system
and where to discharge the water.

RFI B&V APCO 00019 RFI-INPII01-AMR-C-E024-A CLO 10/14/2012 10/28/2012
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APCO  can proceed with the construction / replacement of the old sewage
line from St. 1+520 to St. 1+880 at Anata Main Road as the following:
1. use 800mm dia for the main manholes at 1.5 m depth.
2. use 200mm UPVC SN 8 pipes for the main sewer line.
3. use 150mm UOVC SN 8 pipes for the house connections.
4. use 600mm dia for the house connection manholes and try to install it at
the side walk where possible.
5. Contractor to coordinate with Anata Local Council for the locations of the
house connection manholes and try to connect 2  buildings at each house
connection manhole.
6. contractor to submit simple shopdrawing for the sewer line at 1.5 m
depth.

Subject of Information Requested:
Existing Water Sewer line from St.1+600 to St. 2+063 Anata Main Road.

Question or Reason Requested:
As per our site Memo # ANT.C-RE018 dated Oct.13,2012, we conducted
more field investigation on the actual condition of the existing sewer line
and we found the following:
1.The existing sewer line 8’’ dia was old and deteriorated.
2.The existing sewer line is shallow (see attached list for invert levels).
3.The existing sewer manhole was broken ( not tight – leakage was noticed)
4.No sewer manholes were observed from St. 1+880 to 2+063.
5.No solid trap “septic tank for commercial shops” was observed before
connection to the main sewer line.
6.APCO/ArCon cannot proceed with road activities since the blockage
and flooding of the existing sewer line damaged the sub grade and first
layer of base course.
Your immediate action is highly appreciated to solve this issue and prevent
any future delay and serious damages of the road pavement.

RFI B&V APCO 00020 RFI-INPII01-AMR-C-E025-A CLO 10/22/2012 11/5/2012

Subject of Information Requested:

Sidewalk, ramps, external stairs and retaining wall for the internal roads At
Anata Project

Question or Reason Requested:

After finishing base course layer, APCO/ArCon prepared more details for
the Sidewalk, ramps, external stairs and retaining wall that is required to
match with proposed internal roads “1A, 1B, 1C, 1D, 2 and 4” and with
actual existing conditions and entrances of buildings and commercial shops

RFI B&V APCO 00021 RFI-INPII01-AMR-C-E027-A NEW 11/15/2012 12/4/2012

Subject of Information Requested:
8’’ water line from St. 0+000 to St. 0+420 at Anata Main Road

Question or Reason Requested:
During installation of 8’’ water pipe line, it was noticed that the proposed
connection point can be located at the existing 8” water pipe at St. 0+365
CL and not at St. 0+420 as assigned by Anata Local council engineer or as
per design drawings. Also it was requested verbally by Anata local council
Engineer to increase water pipe road crossing as per attached sketch

Please advise
1.If we can connect the new pipe line to the existing 8” water pipe at St.
0+365 and to eliminate the remaining pipes from St. 0+365 to St. 0+420.
2.To delete the proposed washout.
3.To verify the requested water pipe road crossing as per attached sketch.

RFI B&V APCO 00022 RFI-INPII01-AMR-C-E028-A NEW 11/20/2012 12/4/2012

the CMC confirms Site Memo - E-C-020. Additional costs shall be
submitted under VOR for Further review by CMC

Subject of Information Requested:
Change road alignment - Roundabout from St. 0+000 to St. 0+450

Question or Reason Requested:
As per Anata local council request and CMC site instruction “E-C- 020” to
revise roundabout and demolish and reconstruct two boundary walls. This
new item to be included in VOR#5. APCO/ArCon prepared detailed drawing
and cost breakdown for the above item.

RFI B&V APCO 00023 RFI-INPII01-AMR-C-E030-A CLO 11/24/2012 11/25/2012 12/10/2012

Contractor is requested to submit shop drawings for CMC reviewSubject of Information Requested:
Side walk, Ramps, External Steps and Retaining wall at Anata main Road
from St. 1+000 to St. 1+500

Question or Reason Requested:
After finishing base course layer and according to our detailed site
investigation for actual conditions of existing structures, APCO/ArCon
prepared additional detailed drawings and suggest to revise drawing for
sidewalks, curbstone, ramps, external steps or concrete wall that may
required for your review .

RFI B&V APCO 00024 RFI-INPII01-AMR-C-E031-A CLO 11/24/2012 11/25/2012 12/10/2012
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APCO/ArCon Al Menya Landfill Road

Job No: AID-294-T0-12-00001
Project No: 2

Request and Answer Log
Date: 12/2/2012
Page:Page: 1 of 31 of 3

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

For intersection #2 round about:
1.Reduce the inner diameter to 8m.
2.Reduce the outer diameter to 10m.
3.Keep a uniform width for the circulation lane at 6.60m.
For intersection #3:
1.Eliminate the taper.
2.Eliminate the seperation island LHS and RHS.

Subject of Information Requested:
Revised Drawing for intersection No. 2 and No.3 for Al Menya Landfill Road
Question or Reason Requested
Upon your verbal request during our meeting with you on Jul. 08,2012 to
revise the intersections No.2 & 3 to  minimize land acquisition in
intersection area. Please review attached sketches No. 01, 02a & 02b in
order to prepare our shop drawing upon your approval.

RFI B&V APCO 00001 RFI-INPII01-AMR-C-E001-A CLO 7/10/2012 7/23/2012 7/24/2012

The contractor proposal is accepted .Contractor to submit project revised
quantities at the earliest

Subject of Information Requested:
Typical section detail for Al Menya Landfill Road.

Question or Reason Requested:
We believe the typical section details shown on design drawings No. 09a,
09b & 09c for asphalt and base course layers in shoulder area will cause
longitudinal cracks due to different thickness and type of pavement in the
road considering the difficulties to execute the work in the same section.
Please see attached revised typical section detail as requested

RFI B&V APCO 00002 RFI-INPII01-AMR-C-E002-A CLO 7/10/2012 7/15/2012 7/24/2012

Actual existing ground levels shall be refltected on relevent shop drawings
.CMC will verify actua levels at site during implementation.

Subject of Information Requested:
Al Menya Road Project- Road No. 2- Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E004-A CLO 7/15/2012 7/19/2012 7/29/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.

Subject of Information Requested:
Al Menya Road Project- Road No. 3157 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents

RFI B&V APCO 00004 RFI-INPII01-AMR-C-E005-A CLO 7/16/2012 7/23/2012 7/23/2012

1.Contractor to use a normal crown section at 2% including the paved
shoulders.
2.Contractor to minimize the un-paved shoulders to 0.50m instead of
0.75m.

Subject of Information Requested:
Al Menya Landfill Road – typical cross section - slopes

Question or Reason Requested:
It is noted that the cross section shoulder slopes contradicts with carriage
way slopes, which may cause improper joints during the construction.

RFI B&V APCO 00005 RFI-INPII01-AMR-C-E006-A CLO 7/17/2012 7/19/2012 8/27/2012

According to AASHTO table and site condition,the required widening will be
as the following:
1.For Road 3157 at St.0+644,R=150m,contractor shall follow the AASHTO
table.
2.For Road 3157 at St.1+094,R=80m,contractor shall follow the AASHTO
table at design speed 60km/hr.
3.Road 3698 at St.0+106,R=130m,contractor shall submit shop drawing
showing the connection with the narrow existing asphalt to provide more
clarifications and details.
Road 1at St.0+511,R=150m.No widening prefered due to ROW limitation
and the availability of 1m paved shoulders

Subject of Information Requested:
Curves Widening.

Question or Reason Requested:
The final for construction drawing for Al Menya Road does not include curve
widening according to the attached AASHTO table. The required curve
widening locations as follows for Al Menya Landfill Road:
Road.3157 at St. 0+644, Road Radius =150m.
Road.3157 at St. 1+094, Road Radius =80m.
Road.3698 at St. 0+106, Road Radius =130m.
Road.1 at St. 0+511, Road Radius =150m

RFI B&V APCO 00006 RFI-INPII01-AMR-C-E008-A CLO 7/18/2012 7/24/2012 8/1/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.
3.Contractor to match the new profile with the existing road at St. 0+400.

Subject of Information Requested:
Al Menya Road Project- Road No. 3698 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table and drawings show discrepancies with
existing elevations given in the design documents.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E010-A CLO 7/30/2012 8/12/2012 8/13/2012

Contractor shalla adhere to the approval shop drawings and to install the
edge beam from St. 0+790 to St. 0+860. A concrete Flume ( channel) will
be constructed as described o sheet 12 of the contract drawings.

As requested on your comments No.4 on SUB-MEN-005 B (To provide
edge beam From St.0+790 to
St. 0+860),we believe that there is no need for edge beam at that section,
otherwise you have to provide Rip Rap to discharge surface drainage as
per attached sketch.

RFI B&V APCO 00008 RFI-INPII01-AMR-C-E013-A CLO 9/2/2012 9/3/2012 9/16/2012
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APCO to use the distance between the service Mnaholes as described in
the BOQ under item No.4.11 and as mentioned in the attached letter from
PALTEL

Subject of Information Requested:
Service manhole per PALTEL Requirement

Question or Reason Requested:
Reference to the coordination meeting with PALTE engineers, and in order
to prepare shop drawings for the supply and install 2 way-100 mm diameter
PVC ducts and pipes according to BOQ Item No. 4.11, please note the
following:
The only discussed issue in the meeting was the design requirements.
As per PALTEL requirement, the distance between service manholes
should not exceed 200 m and not 250m as per the BOQ. ( please refer to
the attached letter)

RFI B&V APCO 00010 RFI-INPII01-AMR-C-E014-A CLO 9/18/2012 10/2/2012

Due to ROW limitation ( Land Aquisition Issue), and high embankment
(high fill) for Road 3157 at 2 locations,
1. St. 0+400 - St. 0+500LHS & RHS
2. St. 0+660 - St. 0+680 LHS
APCO is instructed to construct stone boulder walls bear the pipe culvert,
APCO can proceed with the detailed shopdrawings.
APCO were asked previously to extend the existing pipe culvert at St.
0+405 by using the same existing pipe dia of 1250mm
APCO to submit VOR for the new item, Stone Boulders Wall ASAP.

Subject of Information Requested:

1. APCO/ArCon proposed retaining walls at the following stations:
•From St. 0+380 to St. 0+460 RHS.
•From St. 0+400 to St. 0+480 LHS.
•From St. 0+650 to St. 0+700 LHS
2. Existing Pipe Culvert at St. 0+405, Rd. 3157

Question or Reason Requested:

1.APCO/ArCon proposed retaining walls:
Due to limited ROW, APCO/ArCon is proposing to minimize the width of
road embankment by constructing reinforced concrete retaining walls at the
above mentioned locations.

2. Existing Pipe Culvert at St. 0+405, Rd. 3157
Reference to the tender documents, The existing1250mm pipe culvert at
station 0+405, should be replaced with new 800 mm pipe culvert.
APCO/ArCon was instructed by CMC to extend the existing 1250mm
concrete pipe culvert.

Attached are the plan, cross sections, and details for the pipe culvert for
your review and approval

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E019-A CLO 9/17/2012 9/23/2012 10/3/2012

Refer to the attached Site Memo #5, dated Sep.20,2012 with USAID , see
highlighted item

Subject of Information Requested:
Road No.2, Underground Utilities.

Question or Reason Requested:
As requested in the Bi-weekly progress meeting No.4 dated Seb.06, 2012,
to include new scope of work (underground utilities; water pipe line, P.V.C
ducts for PALTEL, H.V electrical cable) and to coordinate with the related
utilities companies. APCO/ArCon has conducted meetings with WBWD,
JDECO and PALTEL (meetings minutes are attached) to prepare the
design concept for your review and approval prior submitting the detailed
shop drawings and VOR.
All the underground activities should be completed before installing the first
layer of base course

RFI B&V APCO 00012 RFI- INPII01 AMR C-E 020 A CLO 9/19/2012 10/3/2012

Contractor to construct a pipe crossing of 600mm diameter at St. 0+250.
Refer to SUBINPII01-MEN-025-A review comments, Point #15.

Subject of Information Requested:
New Additional Pipe culvert at St. 0+252, Rd. 3157

Question or Reason Requested:
It was understood that the work at the proposed Rd.3157 may be eliminated
from St. 0+000 to St. 0+250 which includes box culvert 2x150x150 and will
need revised design for the proposed pipe culvert at St. 0+252

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E023-A CLO 10/13/2012 10/15/2012 10/27/2012
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Dear Mahmoud,

Further to the meeting held at Al Menya office yesterday Nov. 14, 2012 in
the presence of,

Building Center Manager               – AbdullNasser Shaheen
APCO                                                  --  Mahmoud Jaradat and Ibrahim
Hindi
Tarifi representative                       --  Mohammad Altayeh
BV                                            -- Karim Husari and Adel Rabai,

The lab Manager elaborated and advised that a minimum of 60 cm to be
replaced due to the existing clayey material, and embankment to be
constructed. Or a rock layer of 40 cm and 20 cm of topping material,

Based on the above, APCO is requested to excavate the existing clayey
material by 60 cm below subgrade level and to construct and fill in
horizontal layer not exceeding 200mm in depth, as it came in item 1.02b
description,
(Filling horizontal layers not exceeding 200 mm in depth, preparation and
improvement of subgrade, watering, compaction, testing and imported
material where required for roads, parking, shoulders, etc.),

Please consider this message as a revised reply for RFI  # 26 and shall
replace our previous response.

Subject of Information Requested:
Unsuitable sub grade layer  (clayed soil)  on Al Menya Road # 1: From sta.
0+500 to sta. 0+800 and From sta. 1+160 to sta. 1+360

Question or Reason Requested:

After start excavation earth works on road # 1 (AL Menya Project) it was
noted that the sub grade layer is clayed soil. We conduct soil test (
sampling by BC Technician) in presence of the consultant representative
Eng. Iyad Zama’rech and our Eng. MO’tasem Abo Rayyan  and
subcontractor representative
Soil sample obtained on road site from the existing sub grade materials was
classified as A-7-6. According to the lab test report  Which is silty and sandy
clay ( Terra Rosa) this type of soil is unsuitable and very poor to be used as
sub grade layer for traffic road

Please see the recommendation of the lab test report (Attached lab tests
results and site photos).

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E026-A CLO 11/20/2012 11/15/2012 12/4/2012

Subject of Information Requested:
Road No.3157, connection to the existing road at St. 0+200.

Question or Reason Requested:
As requested by CMC Bi-weekly meeting and your verbal instruction, to
prepare shop drawing for connection between the existing road and the new
road No.3157 at St.0+200, APCO/ArCon prepared attached sketch for your
review.

Please review attched sketch for milling and batching as requested.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E029-A CLO 11/22/2012 12/10/2012

Subject of Information Requested:
Boundary wall from St. 0+350 to St. 0+375 at Road No.1 – Al Menya Project

Question or Reason Requested:
As requested by CMC to construct 25 l.m of reinforced concrete wall with
2.0m height above asphalt level at edge of shoulder at Road No.1.
APCO/ArCon recommend to install this boundary wall with 1.0m width
sidewalk for safety issue, per attached sketch proposal No. 1

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E032-A NEW 12/1/2012 12/15/2012
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F.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
Date: 12/4/2012
Page: 1 of 7

Number Temperature Sky Wind Precipitation Activity

Thursday11/1/2012

APCO/ArCon 128 20 - 30 Clear 10-20 •Road #1A: No works.
•Road #1B: Start Curbstone works.
•Road #1C: Inspection for B.C. 1st layer from Sta. 0+000 to Sta. 0+180.
•Road #1D: No Works.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: Start curbstone works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No Works.
•Main Road:
oContinue excavation works from Sta. 0+100 to Sta. 0+280.
oB.C. 2nd layer works from Sta. 1+400 to Sta. 1+500.
oContinue sewer line works from Sta. 1+197 to Sta. 1+225 RHS.
oStart 8” sewer line works from Sta. 1+820 to Sta. 1+880.
oContinue water house connections works.

Friday11/2/2012

APCO/ArCon 129 20 - 30 Clear 10-20 No Work Official Day
•Main Entrance Road: Excavation works and sub grade preparation from sta. 0+000 to sta.
0+320 LHS.

Saturday11/3/2012

APCO/ArCon 130 20 - 30 Clear 10-20 •Road #1A: No works.
•Road #1B: Continue Curbstone works.
•Road #1C: No works.
•Road #1D: No works.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: Finish Curbstone works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No Works.
•Main Road:
oSub grade preparation works from Sta. 0+100 to Sta. 0+280 LHS.
oB.C. 2nd layer works from Sta. 1+400 to Sta. 1+500.
oContinue sewer line works from Sta. 1+160 to Sta. 1+197 LHS.
oContinue 8” sewer line works from Sta. 1+700 to Sta. 1+820.
oWater house connections works.

Sunday11/4/2012

APCO/ArCon 131 20 - 30 Clear 10-20 •Road #1A: No works.
•Road #1B: Continue Curbstone works.
•Road #1C: Water house connection works at Sta. 0+100.
•Road #1D: No works.
•Road #1E: No works
•Road #02: No works.
•Road #3C: No works.
•Road #04: Curbstone works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.
•Main Road:
oSub grade preparation works from Sta. 0+100 to Sta. 0+280 LHS.
oStart excavation from Sta. 0+000 to Sta. 0+320 RHS.
oB.C. 2nd layer works from Sta. 1+400 to Sta. 1+500.
oContinue sewer works for house connections at Sta. 1+197 and Sta. 1+228.
oContinue 8” sewer line works from Sta. 1+700 to Sta. 1+820.
oConducting safety toolbox meeting and awarding gifts for Anata Girls School students.
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Monday11/5/2012

APCO/ArCon 132 20 - 30 Clear 10-20 •Road #1A: No works.
•Road #1B: Continue Curbstone works.
•Road #1C: B.C. 1st layer works from Sta. 0+000 to Sta. 0+180.
•Road #1D: No works.
•Road #1E: No works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.
•Main Road:
oContinue excavation works from Sta. 0+000 to Sta. 0+320 RHS.
oB.C. 2nd layer works from Sta. 1+400 to Sta. 1+500.
oSub grade preparation from Sta. 1+140 to Sta. 1+260 and from Sta. 1+760 to Sta. 1+820.
oContinue 8” sewer line works from Sta. 1+550 to Sta. 1+600.

Tuesday11/6/2012

APCO/ArCon 133 20 - 30 Clear 10-20 •Road #1A: No works.
•Road #1B: Continue Curbstone works.
•Road #1C: Supplying B.C. 2nd layer from Sta. 0+000 to Sta. 0+100.
•Road #1D: No works.
•Road #1E: Curbstone works (connection with Road #1B).
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.
•Main Road:
oExcavation works from Sta. 0+000 to Sta. 0+320 RHS.
oB.C. 2nd layer works from Sta. 1+940 to Sta. 2+063.
oSub grade preparation from Sta. 1+140 to Sta. 1+260.
oSub grade preparation from Sta. 1+760 to Sta. 1+820.
oContinue 8” sewer line works from Sta. 1+550 to Sta. 1+600.
oContinue water house connections works.

Wednesday11/7/2012

APCO/ArCon 134 20 - 30 Clear 10-20 •Road #1A: Curbstone works
•Road #1B: Continue Curbstone works.
•Road #1C: Supplying B.C. material for B.C. 2nd from sta. 0+000 to sta. 0+100
•Road #1D: No Works.
•Road #1E: Curbstone works (connection with road 1B)
•Road #02: B.C. 2nd layer finished
•Road #3C: No works.
•Road #04: No Works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: B.C. 2nd layer finished

•Main Road:
oFinish excavation works from sta. 0+000 to sta. 0+320 RHS
oB.C. 2nd layer works from Sta. 1+900 to Sta. 2+063.
oStart B.C. 1st layer from sta. 1+140 to sta. 1+260
oFinish Sub grade preparation from sta. 1+760 to sta. 1+820
oStart installation of 8” sewer line (industrial zone road 1C)
oHydrostatic test for sewer lines from sta. 1+600 to sta. 1+880 (refer to eng. Osama)

Thursday11/8/2012

APCO/ArCon 135 20 - 30 Overcast 20-30 •Road #1A: Curbstone works
•Road #1B: Finish Continue Curbstone works.
•Road #1C: B.C. 2nd works from sta. 0+000 to sta. 0+100
•Road #1E: Curbstone works (connection with road 1B)
•Road #02: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works

•Main Road:
oStart relocation of telephone pipes from sta. 0+000 to sta. 0+320 RHS
oB.C. 2nd layer works from Sta. 1+900 to Sta. 2+063.
oContinue B.C. 1st layer from sta. 1+140 to sta. 1+260
oStart B.C. 1st layer from sta. 1+760 to sta. 1+820
oFinish sub grade preparation from sta. 1+720 to sta. 1+760
oContinue installation of 8” sewer line (industrial zone road 1C)
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Friday11/9/2012

APCO/ArCon 136 20 - 30 Overcast 10-20 No Works official holiday

Saturday11/10/2012

APCO/ArCon 137 20 - 30 Overcast 10-20 •Road #1A: Curbstone works.
•Road #1B: No works.
•Road #1C: Continue 8” Sewer line works.
•Road #1D: Relocation of electrical pole at Sta. 0+000.
•Road #1E: Start excavation for sewer line.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.
•Main Road:
oContinue relocation of telephone pipes from Sta. 0+000 to Sta. 0+320 RHS.
oInstallation of 8” sewer line from Sta. 0+330 to Sta. 0+350; connecting with existing sewer
manhole.
oB.C. 2nd layer works from Sta. 1+900 to Sta. 2+063.
oContinue B.C. 1st layer works from Sta. 1+140 to Sta. 1+260 and from Sta. 1+760 to Sta.
1+820.
oSub grade preparation from Sta. 1+720 to Sta. 1+760.
oInstallation of sewer line house connections from Sta. 1+540 to Sta. 1+700.

Sunday11/11/2012

APCO/ArCon 138 20 - 30 Overcast 10-20 •Road #1A: No Works
•Road #1B: No Works
•Road #1D: No Works
•Road #1C: Continue 8” Sewer line works on road 1C
•Road #1E: No works
•Road #02: No works.
•Road #06: No works

•Main Road:
oContinue relocation of telephone pipes from sta. 0+000 to sta. 0+320 RHS
oWater tightness test for 8” sewer line from sta. 0+080 to sta. 0+350
oSupplying and spreading B.C. material from Sta. 1+800 to Sta. 1+880.
oContinue B.C. 1st layer from sta. 1+140 to sta. 1+260
oContinue installation of 8” sewer line (industrial zone road 1C)
oInstallation of sewer line house connection on road segment from sta. 1+540 to sta. 1+700

Monday11/12/2012

APCO/ArCon 139 20 - 30 Overcast 10-20 •Road #1A: No Works
•Road #1B: No Works
•Road #1D: No Works
•Road #1C: Finish 8” Sewer line works on road 1C
•Road #1E: Start 8” Sewer line works
•Road #02: No works.
•Road #06: No works

•Main Road: (slow rate of progress due to rain)
oContinue relocation of telephone pipes from sta. 0+000 to sta. 0+320 RHS
oWater tightness test for 8” sewer line from sta. 0+080 to sta. 0+350
oContinue B.C. 1st layer from sta. 1+140 to sta. 1+260
oInstallation of sewer line house connection on road segment from sta. 1+540 to sta. 1+700
oSafety works from sta. 0+000 to sta. 0+320 (grading and spreading B.C. material)

Tuesday11/13/2012

APCO/ArCon 140 20 - 30 Overcast 10-20 •Road #1A: No Works
•Road #1B: No Works
•Road #1D: No Works
•Road #1C: Finish 8” Sewer line works on road 1C
•Road #1E: Continue 8” Sewer line works
•Road #02: No works.
•Road #06: Curbstone works

•Main Road: (slow rate of progress due to rain)
oStart Excavation works from sta. 0+340 to sta. 0+520
oFinish B.C. 1st layer from sta. 1+140 to sta. 1+260
oConcrete protection works for shallow sewer line house connection on road segment from
sta. 1+540 to sta. 1+700
oInstallation of 6” sewer line house connections from sta. 1+600 to sta. 1+700
oB.C. 1st layer from sta. 1+800 to sta. 1+900
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Wednesday11/14/2012

APCO/ArCon 141 10 - 20 Overcast 10-20 •Road #1A: No Works
•Road #1B: Start sidewalk works
•Road #1D: No Works
•Road #1C: Backfilling works for 8” Sewer line on road 1C
•Road #1E: Continue 8” Sewer line works
•Road #02: No works.
•Road #06: Curbstone works

•Main Road:
oContinue excavation works from sta. 0+340 to sta. 0+520
oStart B.C. 2nd layer from sta. 1+140 to sta. 1+260
oConcrete protection works for shallow sewer line house connection on road segment from
sta. 1+540 to sta. 1+700
oInstallation of 6” sewer line house connections at sta. 1+820
oInstallation of 2” water house connection line from sta. 1+830 to sta. 1+860 LHS
oStart concrete edge wall works for road 1E

Thursday11/15/2012

APCO/ArCon 142 20 - 30 Prt Cloudy10-20 •Road #1A: No works.
•Road #1B: Formwork works for sidewalk edge wall..
•Road #1C: Curbstone works.
•Road #1D: No works.
•Road #1E:
oSidewalk preparation works.
oSidewalk edge wall works.
•Road #02: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: B.C. Preparing for asphalt works.
•Main Road:
oReplacement of 6” sewer line house connection from Sta. 0+372 to Sta. 0+394.
oB.C. 2nd layer works from Sta. 1+140 to Sta. 1+260.
oInstallation of 6” sewer line house connections at Sta. 1+780.
oPALTEL installed two Concrete manholes at Sta. 0+350 LHS.
oAdjustment of manholes frames and preparation for asphalt in Detour #01.

Friday11/16/2012

APCO/ArCon 143 20 - 30 Prt Cloudy10-20 Official day

•Detour #01: Existing asphalt preparation before Batching and overlaying.
•Main Road: Sewer line house connection works from Sta. 1+650 to Sta. 1+750.

Saturday11/17/2012

APCO/ArCon 144 10 - 20 Prt Cloudy10-20 •Road #1A: No works.
•Road #1B: Continue sidewalk works.
•Road #1C: No works.
•Road #1D: No works.
•Road #1E: Continue sidewalk concrete edge wall works RHS and LHS.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: B.C. preparing for asphalt works.
•Main Road:
oAsphalt batching and overlaying (5 cm) for Detour #01.
oStart installation of 8” water line from Sta. 0+180 to Sta. 0+320.
oInstallation of 6” sewer line house connections from Sta. 1+650 to Sta. 1+750
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Sunday11/18/2012

APCO/ArCon 145 10 - 20 Prt Cloudy10-20 •Road #1A: No works.
•Road #1B: Placing concrete for sidewalks.
•Road #1C: Curbstone works.
•Road #1D: No works.
•Road #1E: Continue sidewalk concrete edge wall works RHS and LHS.
•Road #02: No works.
•Road #3C: No works.
•Road #04: B.C. preparing for asphalt works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: B.C. preparing for asphalt works.

•Main Road:
oContinue installation of 8” water line from Sta. 0+150 to Sta. 0+320.
oInstallation of 6” sewer line house connections from Sta. 1+650 to Sta. 1+750.
oB.C. 2nd layer works from Sta. 1+800 to Sta. 1+900.
oPreparing Detour #02 for asphalt works.

Monday11/19/2012

APCO/ArCon 146 10 - 20 Prt Cloudy10-20 •Road #1A: Curbstone works.
•Road #1B: Placing concrete for sidewalks.
•Road #1C: Continue curbstone works.
•Road #1D: Continue 8” sewer line works.
•Road #1E: Continue sidewalk concrete edge wall works RHS and LHS.
•Road #02: No works.
•Road #3C: No works.
•Road #04: B.C. preparing for asphalt works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Preparing for asphalt works.

•Main Road:
oContinue installation of 8” water line from Sta. 0+320 to Sta. 0+365.
oInstallation of 6” sewer line house connections from Sta. 1+650 to Sta. 1+750.
oB.C. 2nd layer works from Sta. 1+800 to Sta. 1900.
oPreparing Detour #02 for asphalt works.

Tuesday11/20/2012

APCO/ArCon 147 20 - 30 Prt Cloudy10-20 •Road #1A: Continue curbstone works.
•Road #1B: Placing concrete for sidewalks.
•Road #1C: Continue curbstone works from Sta. 0+000 to Sta. 0+090.
•Road #1D: Continue 8” sewer line works.
•Road #1E: Sidewalk preparation works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: Asphalt works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Asphalt Works (5 cm as per Engineer instruction, asphalt width reduced to 3.4 m
from Sta. 0+100 to       Sta. 0+140 due to land owner objection and as per Engineer
instruction).
•Main Road:
oContinue installation of 8” water line from Sta. 0+080 to Sta. 0+010.
oB.C 2nd layer works from Sta. 1+800 to Sta. 1+900.
oAsphalt works for Detour #02.

Wednesday11/21/2012

APCO/ArCon 148 20 - 30 Clear 10-20 •Road #1A: Continue curbstone works.
•Road #1B: Placing concrete for sidewalks.
•Road #1C: Continue curbstone works from Sta. 0+000 to Sta. 0+090.
•Road #1D: Sewer line 8”works.
•Road #1E: Sidewalk preparation works.
•Road #02: No works.
•Road #3C: No works.
•Road #04: Asphalt works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.
•Main Road:
oFinish installation of 8” water line from Sta. 0+080 to Sta. 0+010.
oB.C 2nd layer works from Sta. 1+800 to Sta. 1+900.
oConstruction of Asphalt Speed Bumps for Detour #01.
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Thursday11/22/2012

APCO/ArCon 149 20 - 30 Clear 10-20 •Road #1A:
oSidewalk and ramps works.
oFormwork works for gravity wall from Sta. 0+005 to Sta. 0+010.
•Road #1B: Placing concrete for sidewalks.
•Road #1C: Sidewalk and ramps works.
•Road #1D: No works.
•Road #1E: Works stopped in the LHS sidewalk from Sta. 0+150 to Sta. 0+205 due to
landowners objections (from 2:00 PM till 4:30 PM).
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.
•Main Road:
oContinue installation of 8” water line from Sta. 0+080 to Sta. 0+010.
oB.C 2nd layer works from Sta. 1+800 to Sta. 1+900.
oConstruction of new sewer manhole at Sta. 2+000 (based on Engineer instruction).
oInstallation of water house connections from Sta. 0+360 to Sta. 0+540.
oSub grade preparation from Sta. 0+000 to Sta. 0+320.

Friday11/23/2012

APCO/ArCon 150 20 - 30 Prt Cloudy10-20 No Work Official Day

Saturday11/24/2012

APCO/ArCon 151 20 - 30 Prt Cloudy10-20 •Road #1A: Sidewalk and ramps works.
•Road #1B: No works.
•Road #1C: Sidewalk and ramps works.
•Road #1D: No works.
•Road #1E: B.C. works for sidewalks RHS.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.
•Main Road:
oB.C 2nd layer works from Sta. 1+800 to Sta. 1+900.
oContinue installation of new water house connections from Sta. 0+360 to Sta. 0+540.
oConcrete encasement works for 8” water line from Sta. 0+060 to Sta. 0+100.

Sunday11/25/2012

APCO/ArCon 152 20 - 30 Clear 20-30 •Road #1A: Sidewalk and ramps works.
•Road #1B: No Works.
•Road #1C:
oSidewalk and ramps works.
oInstallation of 6” sewer crossing pipes.
•Road #1D: No works.
•Road #1E: Installation of 6” sewer crossing pipes.
•Road #02: Curbstone works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Continue shoulder concrete protection works.

•Main Road:
oContinue connecting the new sewer line from Sta. 1+580 to Sta. 1+880 to the existing
house connections.
oContinue installation of new water house connections from Sta. 0+360 to Sta. 0+540.
oRectifying 8” sewer lines that have failed in hydrostatic test.
oHydrostatic water pressure test for 8” water line from Sta. 0+000 to Sta. 0+365.
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Monday11/26/2012

APCO/ArCon 153 20 - 30 Clear 10-20 •Road #1A: Placing Concrete for sidewalk and ramps.
•Road #1B: No works.
•Road #1C: Continue sidewalk and ramps works.
•Road #1D: No works.
•Road #1E: B.C. works for sidewalk from Sta. 0+150 to Sta. 0+200 RHS.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Continue shoulder concrete protection works.
•Main Road:
oSub Grade preparation works from Sta. 1+600 to Sta. 1+720 LHS.
oLand owners prevent the works in the segment from Sta. 1+680 to Sta. 1+780 RHS.
oHydrostatic water pressure test for 8” water line from Sta. 0+000 to Sta. 0+365.

Tuesday11/27/2012

APCO/ArCon 154 20 - 30 Clear 10-20 •Road #1A: Grading works for B.C. 2nd layer before asphalt works.
•Road #1B: No works.
•Road #1C: Sidewalk preparation works.
•Road #1D: No works.
•Road #1E: Continue installation of 6” sewer crossing pipes.
•Road #02: Grading works for B.C. 2nd layer before asphalt works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Continue shoulder concrete protection works.
•Main Road:
oGrading works for B.C. 2nd layer before asphalt works from Sta. 1+800 to Sta. 2+063.
oFinish Sub grade preparation from Sta. 1+580 to Sta. 1+720.
oStart B.C 1st layer works from Sta. 1+580 to Sta. 1+700 LHS.
oSub grade preparation from Sta. 0+000 to Sta. 0+340.
oBenching works for sewer line manholes from Sta. 0+080 to Sta. 0+350.

Wednesday11/28/2012

APCO/ArCon 155 10 - 20 Prt Cloudy10-20 •Road #1A: Trimming Works for B.C. 2nd layer before asphalt works
•Road #1B: No Works
•Road #1D: Installation of 6” Sewer crossing pipes
•Road #1C: Installation of 6” sewer crossing pipes.
•Road #1E: Finish installation of 6” sewer crossing pipes.
•Casting Concrete For sidewalks
•Road #02: Asphalt works (from sta. 0+060 to sta. 0+158)
•Road #06: Continue concrete protection works
•Main Road:
oAsphalt works from sta. 1+810 to sta. 2+063
oInstallation of sewer manhole at Sta. 1+500
oB.C 1st layer from sta. 1+580 to sta. 1+700 LHS
oSub grade preparation from sta. 0+000 to sta. 0+340
oBenching works for sewer line manholes from sta. 0+080 to sta. 0+350
oStart installation of water crossing 2” and 4” from sta. 0+000 to sta. 0+320

Thursday11/29/2012

APCO/ArCon 156 20 - 30 Clear 10-20 •Road #1A: Trimming Works for B.C. 2nd layer before asphalt works
•Road #1B: No Works
•Road #1D: Installation of 6” Sewer crossing pipes
•Road #1C: Installation of 6” sewer crossing pipes.
•Road #1E: Finish installation of 6” sewer crossing pipes.
•Casting Concrete For sidewalks
•Road #02: Asphalt works (from sta. 0+060 to sta. 0+158)
•Road #06: Continue concrete protection works
•Main Road:
oAsphalt works from sta. 1+810 to sta. 2+063
oInstallation of sewer manhole at Sta. 1+500
oB.C 1st layer from sta. 1+580 to sta. 1+700 LHS
oSub grade preparation from sta. 0+000 to sta. 0+340
oBenching works for sewer line manholes from sta. 0+080 to sta. 0+350
oStart installation of water crossing 2” and 4” from sta. 0+000 to sta. 0+320

Friday11/30/2012

APCO/ArCon 157 20 - 30 Clear 10-20 No Work Official Day
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Thursday11/1/2012

APCO/ArCon 128 20 - 30 Clear 10-20 •Road #01:  Replant olive trees from Sta. 0+500 to Sta. 0+800 (27 trees).
•Road #02: No works.
•Road #3157:
oStart excavation works from Sta. 0+380 to Sta. 0+340 (Backward).
oCompaction works for B.C. 2nd layer from Sta. 0+860 to Sta. 0+960.
oSurveying works for B.C 2nd layer from Sta.0+960 to Sta. 1+140.
oStart excavation for pipe culvert at Sta. 0+418.5.
oBlinding concrete works for walls of pipe culvert at Sta. 1+040.
oBlinding concrete works for the encasement of the inlet and the outlet of pipe culvert at
Sta. 0+418.50.
•Road #3698:  No Works

Friday11/2/2012

APCO/ArCon 129 20 - 30 Clear 10-20 No Works official holiday
•Road #3157: Continue supplying and spreading B.C. 2nd layer from Sta. 0+860 to
Sta.1+020.

Saturday11/3/2012

APCO/ArCon 130 10 - 20 Clear 10-20 •Road #01:  Replant olive trees from Sta. 1+180 to Sta. 1+380.
•Road #02: No works.
•Road #3157:
oPreparation for benching from Sta. 0+690 to Sta. 0+720.
oExcavation works for Apron slab of pipe culvert at Sta. 1+040 (outlet).
oPlacing concrete for pipe encasement at Sta. 0+418.5 (outlet).
oConstruction of Stone Boulders from Sta. 0+420 to Sta. 0+440 LHS and from Sta. 0+410
to Sta. 0+420 RHS.
oContinue excavation works from Sta. 0+330 to Sta. 0+360.
•Road #3698:  No works.

Sunday11/4/2012

APCO/ArCon 131 20 - 30 Clear 10-20 •Road #01:  Soil classification from Sta.0+500 to Sta. 0+800 and from Sta. 1+180 to Sta.
1+360.
•Road #02: No works.
•Road #3157:
oInstallation of concrete pipe culvert of 1.25 Dia. and length of 27.5 m at Sta. 0+418.5.
oBackfilling single size for pipe culvert at Sta. 0+418.5.
oContinue excavation works from Sta. 0+320 to Sta. 0+340.
oLeveling, watering, and compacting works for NGL before backfilling selected material
from Sta. 0+435 to Sta. 0+480.
oSurveying checks for pipe culvert at Sta. 0+418.5.
•Road #3698:  No works

Monday11/5/2012

APCO/ArCon 132 20 - 30 Clear 10-20 •Road #01:  Surveying works for NGL from Sta. 0+500 to Sta. 0+800 and from Sta. 1+180 to
Sta. 1+500.
•Road #02: No works.
•Road #3157:
oBackfilling with single size aggregate around pipe culvert at Sta. 0+418.5.
oContinue excavation works from Sta. 0+290 to Sta. 0+380.
oBackfilling the segment from Sta. 0+430 to Sta. 0+480 using suitable excavated material.
oFormwork and reinforcement for pipe culvert encasement at Sta. 0+418.5.
oLeveling and compacting NGL from Sta. 0+640 to Sta. 0+700 LHS.
•Road #3698:  No works.

Tuesday11/6/2012

APCO/ArCon 133 20 - 30 Clear 10-20 •Road #01:  No works.
•Road #02: No works.
•Road #3157:
oStart Excavation works from Sta. 0+540 to Sta. 0+580.
oContinue excavation works from Sta. 0+270 to Sta. 0+340.
oBackfilling, leveling, watering, compacting, and testing suitable excavated material from
Sta. 0+435 to Sta. 0+480 and from Sta. 0+640 to Sta. 0+700 (first Layer).
oContinue formwork and reinforcement for pipe culvert encasement at Sta. 0+418.5.
•Road #3698:  No works.
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Wednesday11/7/2012

APCO/ArCon 134 20 - 30 Clear 10-20 •Road #01:  Continue excavation works (for benching) from sta. 0+800 to sta. 0+1500
•Road #02: No works.
•Road #3157:
oContinue excavation works from sta. 0+540 to sta. 0+580
oContinue excavation works from St. 0+270 to St. 0+340
oBackfilling, leveling, watering, compacting & testing for suitable excavated material from
sta. 0+435 to sta. 0+480 (first Layer).
oCasting concrete for pipe culvert encasement at sta. 0+418.5
oBackfilling, leveling, watering, compacting for suitable excavated material from sta. 0+640
to sta. 0+700 LHS (first Layer).
•Road #3698:  No Works

Thursday11/8/2012

APCO/ArCon 135 20 - 30 Overcast 10-20 oRoad #01:  Continue excavation works & removing excavated materials from sta. 0+920 to
sta. 1+120
•Road #02: No works.
•Road #3157:
oContinue excavation works from sta. 0+540 to sta. 0+640
oContinue excavation works from St. 0+260 to St. 0+320.
oDumping & leveling suitable excavated material from sta. 0+440 to sta. 0+480 (Third
Layer).
oLeveling, watering & compacting for suitable excavated material from sta. 0+640 to sta.
0+700 in (2nd layer)
oCuring encasement concrete for pipe culvert at sta. 0+418.5
oRemoving formwork for pipe culvert encasement at sta. 0+418.5
•Road #3698:  No Works

Friday11/9/2012

APCO/ArCon 136 20 - 30 Overcast 10-20 No Works official holiday

Saturday11/10/2012

APCO/ArCon 137 20 - 30 Overcast 10-20 •Road #01: Continue excavation works and removing excavated materials from Sta. 0+840 to
Sta. 0+900.
•Road #02: No works.
•Road #3157:
oContinue excavation works from Sta. 0+260 to Sta. 0+320 and from Sta. 0+760 to Sta.
0+800.
oBackfilling, leveling, watering, and compacting suitable excavated material from Sta.
0+440 to Sta. 0+480 (3rd Layer) and from Sta. 0+640 to Sta. 0+700 in (2nd layer).
oBackfilling pipe culvert with single size aggregate at Sta. 0+418.5.
oContinue construction the third row of stone boulders from Sta. 0+425 to Sta. 0+430 LHS.
•Road #3698:  No works.

Sunday11/11/2012

APCO/ArCon 138 20 - 30 Overcast 10-20 •Road #01: Continue excavation works from sta. 0+940 to sta. 1+120
•Road #02: No works.
•Road #3157:
oContinue transferring suitable excavated material from St. 0+260 to St. 0+320 in Rd.3157
to filling areas.
oLeveling & compacting suitable excavated material from sta. 0+440 to sta. 0+480 in Rd.
3157 (Third Layer).
oWatering, compacting & check for suitable excavated material from sta. 0+640 to sta.
0+700 in Rd. 3157 (Second Layer).
oCompaction test for second layer of suitable excavated material from sta. 0+640 to sta.
0+700
oStart dumping suitable excavated material from sta. 0+650 to sta. 0+680  (Third Layer).
oComplete construction of stone boulders from sta. 0+400 to sta. 0+440 RHS
oContinue construction of stone boulders from sta. 0+425 to sta. 0+430 LHS
•Road #3698:  No Works

Primavera ® Report   R_DR_01



Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 2

Al Menya Landfill Road

Date

Daily Reports
Date: 12/4/2012
Page: 3 of 7

Number Temperature Sky Wind Precipitation Activity

Monday11/12/2012

APCO/ArCon 139 20 - 30 Overcast 10-20 •Road #01: Continue excavation works from sta. 0+940 to sta. 1+120
•Road #02: No works.
•Road #3157:
oContinue excavation works & transferring suitable excavated material from St. 0+260 to
St. 0+320 to filling areas.
oCompacting suitable excavated material from sta. 0+440 to sta. 0+480 (Third
embankment layer).
oContinue backfilling, leveling, watering & compacting suitable excavated material from sta.
0+650 to sta. 0+680  (Third embankment layer).
oContinue construction of stone boulders from sta. 0+410 to sta. 0+435 LHS
oSurveying check levels of stone boulders from sta. 0+400 to sta. 0+440 RHS & from sta.
0+410 to sta. 0+435 LHS
•Road #3698:  No Works

Tuesday11/13/2012

APCO/ArCon 140 20 - 30 Overcast 10-20 •Road #01:
oContinue excavation works & removing excavated materials from St. 1+160 to St. 1+360
oSurveying check for NGL from sta. 1+120 to sta. 1+160 before start backfilling
•Road #02: No works.
•Road #3157:
oContinue excavation works & transferring suitable excavated material from St. 0+260 to
St. 0+320 to filling areas in Rd.3157.
oStart excavation works & removing excavated materials from St. 0+520 to St. 0+600
oWatering & compacting for NGL under embankment from sta. 0+400 to sta. 0+430
oCompacting suitable excavated material from sta. 0+440 to sta. 0+480  (Third
embankment layer).
oSurveying check for third embankment layer of suitable excavated material from sta.
0+440 to sta. 0+480
oCompacting suitable excavated material from sta. 0+650 to sta. 0+700 LHS (Third
embankment layer).
o9. Surveying check for third embankment layer of suitable excavated material from sta.
0+650 to sta. 0+700 LHS
oField density test F.D.T for third embankment layer of suitable excavated material from
sta. 0+650 to sta. 0+700 LHS
oPlate bearing test for third embankment layer of suitable excavated material from sta.
0+440 to sta. 0+480
oAdjust levels of stone boulders from sta. 0+400 to sta. 0+410 RHS
oSurveying check levels of stone boulders from sta. 0+400 to sta. 0+410 RHS
oStart backfilling suitable excavated materials from sta. 0+430 to sta. 0+460
oSurveying check levels of stone boulders from sta. 0+400 to sta. 0+440 RHS & from sta.
0+410 to sta. 0+435 LHS
•Road #3698:  No Work

Wednesday11/14/2012

APCO/ArCon 141 20 - 30 Overcast 10-20 •Road #01:
oStart excavation works prior installation stone boulders from St. 0+770 to St. 0+800 LHS in
Rd.1
oStart installation stone boulders from St. 0+770 to St. 0+780 LHS in Rd.1.
oContinue excavation works & removing excavated materials from St. 1+340 to St. 1+370 &
from sta. 1+080 to sta. 1+120 in Rd.1
•Road #02: No works.
•Road #3157:
oWatering & compacting of first embankment layer for suitable excavated material from St.
0+400 to St. 0+430 to filling areas
oStart backfilling a suitable excavated material for second embankment layer from sta.
0+400 to sta. 0+430
oStart backfilling a suitable excavated material for fourth embankment layer from sta.
0+440 to sta. 0+480
oSurveying works for center line location & elevation from sta. 0+600 to sta. 0+800
oContinue excavation works & removing excavated materials from St. 0+760 to St. 0+800
oContinue excavation works & removing excavated materials from St. 0+580 to St. 0+640
oSurveying check levels of stone boulders from sta. 0+400 to sta. 0+440 RHS & from sta.
0+410 to sta. 0+435 LHS
•Road #3698:  No Work
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Thursday11/15/2012

APCO/ArCon 142 20 - 30 Prt Cloudy10-20 •Road #01:
oStart excavation works for stone boulders from Sta. 1+105 to Sta. 1+130 LHS.
oContinue construction of stone boulders from Sta. 0+770 to Sta. 0+800 LHS.
•Road #02: No works.
•Road #3157:
oContinue excavation works and removing excavated materials from Sta. 0+360 to Sta.
0+380 and from Sta. 0+500 to Sta. 0+560.
oContinue excavation works from Sta. 0+650 to Sta. 0+700 RHS.
oLeveling, watering, and compacting 2nd embankment layer from Sta. 0+400 to Sta.
0+430.
oSub grade preparation from Sta. 0+440 to Sta. 0+500.
oReinforcement works for pipe culvert wing wall at Sta. 1+040.
•Road #3698:  No works.

Friday11/16/2012

APCO/ArCon 143 20 - 30 Prt Cloudy10-20 No Works official holiday

Saturday11/17/2012

APCO/ArCon 144 20 - 30 Prt Cloudy10-20 •Road #01:
oContinue excavation works from Sta. 1+180 to Sta. 1+380
oStart excavation and stone boulder works from Sta. 1+460 to Sta. 1+519 LHS.
•Road #02: No works.
•Road #3157:
oContinue excavation, grading, and leveling works for Sub grade layer from Sta. 0+460 to
Sta. 0+800.
oPlacing concrete for pipe culvert inlet at Sta. 1+040.
•Road #3698:  No works.

Sunday11/18/2012

APCO/ArCon 145 20 - 30 Prt Cloudy10-20 •Road #01:
oContinue excavation works and removing excavated material from Sta. 1+180 to Sta.
1+360.
oContinue construction of stone boulders from Sta. 1+490 to Sta. 1+519 LHS.
•Road #02: No works.
•Road #3157:
oContinue excavation works from Sta. 0+580 to Sta. 0+640.
oSub grade layer grading and leveling works from Sta. 0+480 to Sta. 0+580.
oStart backfilling third embankment layer of suitable excavated material from Sta. 0+395 to
Sta. 0+420.
oContinue placing concrete for pipe culvert inlet at Sta. 1+040.
•Road #3698:  No works.

Monday11/19/2012

APCO/ArCon 146 20 - 30 Prt Cloudy10-20 •Road #01:
oContinue excavation works and removing excavated material from Sta. 0+540 to Sta.
0+600 and from Sta. 1+180 to Sta. 1+360.
•Road #02: No works.
•Road #3157:
oContinue excavation works from Sta. 0+560 to Sta. 0+720.
oContinue grading, leveling, watering, and compacting for Sub grade layer from Sta. 0+480
to Sta. 0+560 and from Sta. 0+720 to Sta. 0+800 LHS..
oBackfilling, leveling, watering, and compacting works for the third embankment layer of
suitable excavated material from Sta. 0+395 to Sta. 0+420.
oStart formwork works for double wall of pipe culvert at Sta. 1+040.
•Road #3698:  No works.
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Tuesday11/20/2012

APCO/ArCon 147 20 - 30 Clear 10-20 •Road #01:
oGrading, leveling, watering, and compacting fill layer from Sta. 1+180 to Sta. 1+360.
oContinue excavation works and removing excavated material from Sta. 0+620 to Sta.
0+700 and from Sta. 0+840 to Sta. 0+880.
oGrading, leveling, watering, and compacting works behind stone boulders from Sta. 1+105
to Sta. 1+130 LHS and from Sta. 1+460  to Sta. 1+519 LHS.
•Road #02: No works.
•Road #3157:
oContinue excavation works from Sta. 0+580 to Sta. 0+660.
oWatering and compacting works for Sub grade layer from Sta. 0+480 to Sta. 0+560 and
from sta. 0+720 to sta. 0+800 LHS.
oWatering and compacting for third embankment layer of suitable excavated material from
Sta. 0+395 to Sta. 0+425.
oContinue formwork for pipe culvert double wall at Sta. 1+040.
oStart formwork for pipe culvert wing wall at Sta. 1+040.
•Road #3698:  No works.

Wednesday11/21/2012

APCO/ArCon 148 20 - 30 Clear 10-20 •Road #01:
oContinue grading, leveling, watering, and compacting fill layer from Sta. 1+180 to Sta.
1+360.
oContinue excavation works and removing excavated material from Sta. 0+660 to Sta.
0+700 and from Sta. 1+360 to Sta. 1+380.
oWatering and compacting behind stone boulders from Sta. 0+770 to Sta. 0+800 LHS, from
Sta. 1+105 to Sta. 1+130 LHS, and from Sta. 1+460 to Sta. 1+519 LHS.
•Road #02: No works.
•Road #3157:
oContinue excavation works from Sta. 0+560 to Sta. 0+640.
oStart backfilling the fourth embankment layer of suitable excavated material from Sta.
0+395 to Sta. 0+430.
oContinue formwork and reinforcement for inlet and outlet walls of the pipe culvert at Sta.
1+040.
oWatering and compacting works for Sub grade layer Sta. 0+720 to Sta. 0+800 LHS.
•Road #3698:  No works.

Thursday11/22/2012

APCO/ArCon 149 20 - 30 Clear 10-20 •Road #01:
oContinue grading, leveling, watering, and compacting fill layer from Sta. 1+180 to Sta.
1+360.
oContinue excavation works and removing excavated material from Sta. 1+360 to Sta.
1+390.
•Road #02: No works.
•Road #3157:
oContinue backfilling for the fourth embankment layer of suitable excavated material from
Sta. 0+395 to Sta. 0+430.
oContinue formwork and reinforcement works for inlet walls of the pipe culvert at Sta.
1+040.
oWatering and compacting works for Sub grade layer from Sta. 0+480 to Sta. 0+560   and
from Sta. 0+720 to Sta. 0+800 LHS.
•Road #3698:  No works.

Friday11/23/2012

APCO/ArCon 150 20 - 30 Clear 10-20 No Work Official Day

Primavera ® Report   R_DR_01



Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 2

Al Menya Landfill Road

Date

Daily Reports
Date: 12/4/2012
Page: 6 of 7

Number Temperature Sky Wind Precipitation Activity

Saturday11/24/2012

APCO/ArCon 151 20 - 30 Clear 10-20 •Road #01:
oContinue excavation works from Sta. 01+360 to Sta. 1+410.
oBackfilling 2nd embankment layer behind stone boulders from Sta. 1+460 to Sta. 1+519.
•Road #02: No works.
•Road #3157:
oLeveling and compacting for fourth embankment layer of suitable excavated material from
Sta. 0+400 to Sta. 0+435 and simple access road.
oExcavation works from Sta. 0+780 to Sta. 0+800 LHS.
oPlacing concrete for double walls and wing walls of pipe culvert at Sta. 1+040.
oRemoving excavated materials from Sta. 0+600 to Sta. 0+700.
•Road #3698:  No works.

Sunday11/25/2012

APCO/ArCon 152 20 - 30 Clear 10-20 •Road #01:
oContinue excavation works and removing excavated materials from Sta. 0+800 to Sta.
0+880.
oBackfilling 2nd embankment layer behind stone boulders from Sta. 0+770 to Sta. 0+800.
oBackfilling, watering, and compacting for 2nd embankment layer behind stone boulders
from Sta. 1+105 to Sta. 1+130.
oLeveling, watering, and compacting for level under backfilling layers from sta. 1+160 to
sta. 1+350
oBackfilling, watering, and compacting 2nd embankment layer behind stone boulders from
Sta. 1+460 to Sta. 1+519.
•Road #02:
oLeveling, watering, and compacting works for B.C. 2nd layer from Sta. 0+060 to Sta.
0+240.
•Road #3157:
oContinue leveling and compacting for the 4th embankment layer of suitable excavated
material from Sta. 0+400 to Sta. 0+435.
oRemoving formwork for pipe culvert walls at Sta. 1+040.
oWatering and compacting works for base course 2nd  layer from Sta. 0+860 to Sta. 1+020
and from Sta. 1+060 to Sta. 1+140
•Road #3698:  No works.

Monday11/26/2012

APCO/ArCon 153 20 - 30 Clear 10-20 •Road #01:
oContinue excavation works and removing excavated materials from Sta.0+680 to Sta.
0+860.
oWatering and compacting 2nd embankment layer behind stone boulders from Sta. 0+770
to Sta. 0+800.
oSupplying and spreading 3rd embankment layer behind stone boulders from Sta. 1+460 to
sta. 1+520.
oStart dumping first suitable material layer for soil replacement from Sta. 1+160 to Sta.
1+350.
•Road #02: No works.
•Road #3157:
oContinue removing new Jersey Barriers and installing Chevrons from Sta. 0+560 to Sta.
0+640 RHS.
oContinue excavation works and transferring excavated material from Sta. 0+260 to Sta.
0+300.
oGrading, watering, and compacting 5th embankment layer of suitable excavated material
from Sta. 0+400 to Sta. 0+435 and simple access road.
oBackfilling works of 6th embankment layer of suitable excavated material from Sta. 0+400
to Sta. 0+435 and simple access road.
oGrading, watering, and compacting Sub grade layer from Sta. 0+720 to Sta. 0+820 LHS.
oCompaction works for 2nd B.C. layer from Sta. 0+860 to Sta. 1+000 and from Sta. 1+060
to Sta. 1+140.
oStart water proofing works for pipe culvert inlet and outlet walls at Sta. 1+040.
•Road #3698: Surveying works from Sta.0+000 to Sta. 0+370.
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Tuesday11/27/2012

APCO/ArCon 154 20 - 30 Clear 10-20 •Road #01:
oContinue excavation works and removing excavated materials from Sta.0+680 to Sta.
0+860 and from Sta. 1+400 to Sta. 1+460
oContinue delivering and spreading 3rd embankment layer behind stone boulders from Sta.
1+460 to Sta. 1+520.
o Continue dumping first suitable material layer for soil replacement from Sta. 1+160 to Sta.
1+350.

oRoad #02: Surveying checks from Sta. 0+070 to Sta. 0+260.
•Road #3157:
oContinue backfilling works for 6th embankment layer of suitable excavated material from
Sta. 0+400 to Sta. 0+435 and simple access road.
oBackfilling with single size aggregate works pipe culvert inlet and outlet at Sta. 1+040.
oGrading, watering, and compacting 1st B.C. layer from Sta. 1+020 to Sta. 1+060.
oStart dumping and spreading 2nd B.C. layer from Sta. 1+020 to Sta. 1+060.
•Road #3698:  Start excavation works (removing existing asphalt layer) from Sta. 0+000 to
Sta. 0+320.

Wednesday11/28/2012

APCO/ArCon 155 20 - 30 Clear 10-20 •Road #01:
oWatering & compacting 3rd embankment layer behind stone boulders from sta. 1+460 to
sta. 1+520
oContinue excavation works from sta.0+820 to sta. 0+880 & from sta. 1+370 to sta. 1+420

•Road #02: No works.
oWatering & compacting 2nd B.C layer from sta. 0+070 to sta. 0+250 LHS
oThreat check & straight edge check for B.C 2nd layer from sta. 0+070 to sta. 0+250
oF.D.T for B.C 2nd layer from sta. 0+070 to sta. 0+250 (3 points).
•Road #3157:
oContinue backfilling for sixth embankment layer (suitable excavated material) from sta.
0+400 to sta. 0+435 in Rd. 3157 & simple access road.
oContinue excavation works from sta. 0+600 to sta. 0+700
oWatering & compacting 2nd B.C layer from sta. 0+870 to sta. 1+010 & from sta. 1+070 to
sta. 1+130
oThreat check & straight edge check for B.C 2nd layer from sta. 0+870 to sta. 1+010 & from
sta. 1+070 to sta. 1+130
oF.D.T for B.C 2nd layer from sta. 0+870 to sta. 1+010 & from sta. 1+070 to sta. 1+130  ( 4
points).
oMixing, leveling, watering & compacting 2nd B.C layer from sta. 1+010 to sta. 1+070
Road #3698:
oContinue excavation works & removing excavated material from sta. 0+000 to sta. 0+

Thursday11/29/2012

APCO/ArCon 156 20 - 30 Clear 10-20 •Road #01:
oWatering & compacting 3rd embankment layer behind stone boulders from sta. 1+460 to
sta. 1+520
oContinue excavation works from sta.0+820 to sta. 0+880 & from sta. 1+370 to sta. 1+420

•Road #02: No works.
oWatering & compacting 2nd B.C layer from sta. 0+070 to sta. 0+250 LHS
oThreat check & straight edge check for B.C 2nd layer from sta. 0+070 to sta. 0+250
oF.D.T for B.C 2nd layer from sta. 0+070 to sta. 0+250 (3 points).
•Road #3157:
oContinue backfilling for sixth embankment layer (suitable excavated material) from sta.
0+400 to sta. 0+435 in Rd. 3157 & simple access road.
oContinue excavation works from sta. 0+600 to sta. 0+700
oWatering & compacting 2nd B.C layer from sta. 0+870 to sta. 1+010 & from sta. 1+070 to
sta. 1+130
oThreat check & straight edge check for B.C 2nd layer from sta. 0+870 to sta. 1+010 & from
sta. 1+070 to sta. 1+130
oF.D.T for B.C 2nd layer from sta. 0+870 to sta. 1+010 & from sta. 1+070 to sta. 1+130  ( 4
points).
oMixing, leveling, watering & compacting 2nd B.C layer from sta. 1+010 to sta. 1+070
Road #3698:
oContinue excavation works & removing excavated material from sta. 0+000 to sta. 0+100

Friday11/30/2012

APCO/ArCon 157 20 - 30 Clear 10-20 No Work Official Day
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Invoice # Gross Amount Retention Amount Invoiced Amount Cumulative Amount Task Order Amount Remaining Amount Date Sent to BV Notes

1 $216,921.76 $0.00 $216,921.76 $216,921.76 $6,294,196.20 $6,077,274.44 August 8, 2012

2 $214,450.79 $0.00 $214,450.79 $431,372.55 $6,294,196.20 $5,862,823.65 October 8, 2012

3 $406,992.67 $0.00 $406,992.67 $838,365.22 $6,294,196.20 $5,455,830.98 November 13, 2012

4

5

6

7

8

 AID-294-TO-12-00001   -    Task Order No.: 01  Anata Main and Internal Roads and Al Menya Landfill Road

INVOICES SUMMARY SHEET 

INFRASTRUCTURE NEEDS PROGRAM

USAID West Bank / Gaza
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Communications 

 Outgoing / Incoming USAID Correspondences (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

No Outgoing / Incoming USAID Correspondences during this reporting period. 

 

 Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

November 04, 2012 By Mail B&V / APCO/ArCon  Damaged Fence From sta. 0+080 to 0+300 LHS 

Construction Area. 

November 05, 2012 By Mail B&V / APCO/ArCon Site Memo-01-ANT-E-C-023/Existing ramps and 

sidewalks. 

Site Memo-01-ANT-E-C-024/ Site dust control 

November 06, 2012 By Mail B&V / APCO/ArCon SM-01-ANT-E-C-026-Testing and benching for the 

sewer line -Main Road 

November 06, 2012 By Mail B&V / APCO/ArCon SM-01-ANT-E-C-027-Water Line-Main Road 

November 07, 2012 By Mail B&V / APCO/ArCon NUC – Anata Internal Road – 1C 

November 08, 2012 By Mail B&V / APCO/ArCon SM-01-ANT-E-C-028/Link between Road 1B and 

Road 1C 

November 10, 2012 By Mail  APCO/ArCon  / B&V  TO 01: Replanting olive trees on road # 1 (Al Menya 

Project) 

November 11, 2012 By Mail B&V / APCO/ArCon SM-01-ANT-E-C-030/Existing Cave in the Main 

Road 

November 11, 2012 By Mail B&V / APCO/ArCon  RE: TO 01: Replanting olive trees on road # 1 (Al 

Menya Project) 

November 12, 2012 By Mail  B&V / APCO/ArCon SM-01-ANT-E-C-031,SM-01-ANT-E-C-032 

November 12, 2012 By Mail  APCO/ArCon  / B&V  FW: Soil replacement Road no 1 

November 12, 2012 By Mail  APCO/ArCon  / B&V  FW: Road 3698 submittal review comments 

November 12, 2012 By Mail B&V / APCO/ArCon RE: Soil replacement Road no 1 

November 13, 2012 By Mail  APCO/ArCon  / B&V RE: URGENT: E-Mail to be sent to APCO - VOR#4 

November 13, 2012 By Mail B&V / APCO/ArCon  RE: URGENT: E-Mail to be sent to APCO - VOR#4 

November 13, 2012 By Mail B&V / APCO/ArCon SM-01-MEN-E-C-007/Constructing Stone Boulders 

in Road 1. 

November 13, 2012 By Mail  APCO/ArCon  / B&V RE: Soil replacement Road no 1. 

November 14, 2012 By Mail B&V / APCO/ArCon 1.SM-01-ANT-E-C-033/Buried Service Box, House 

Connections and pipes. 

2.SM-01-ANT-E-C-034/Cleaning Sewage Manholes 

in Detour #1 



Date Contractor 

Trans. No. 

Sender/Recipient Subject 

November 14, 2012 By Mail  APCO/ArCon  / B&V TO 01: Working during holiday days. 

November 14, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Working during holiday days. 

November 14, 2012 By Mail  APCO/ArCon / B&V  RE: TO 01: Working during holiday days. 

November 19, 2012 By Mail  APCO/ArCon / B&V  RE: TO#02 AMR: RFI 27 

November 22, 2012 By Mail  B&V / APCO/ArCon Site Memo E-C-35 

November 24, 2012 By Mail  APCO/ArCon / B&V  TO 01: Works stoppage from sta. 1+720 to sta. 

1+780. 

November 24, 2012 By Mail  APCO/ArCon / B&V TO 01: confirmation of verbal site instruction C-RE 

026. 

November 25, 2012 By Mail  B&V / APCO/ArCon  TO 01 ANT Connecting to existing sidewalk. 

November 25, 2012 By Mail  APCO/ArCon / B&V RE: TO 01 ANT Connecting to existing sidewalk 

November 26, 2012 By Mail  APCO/ArCon / B&V TO 01: RFI No. 26 

November 28, 2012 By Mail  B&V / APCO/ArCon  TO 01 AMR: Asphalt Works at the Anata Main 

Entrance Road started. 

November 28, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: RFI No. 26 

November 28, 2012 By Mail  APCO/ArCon / B&V RE: TO 01 AMR: Asphalt Works at the Anata Main 

Entrance Road started. 

November 28, 2012 By Mail  APCO/ArCon / B&V TO 01: Confirmation of verbal site instructions. 

November 29, 2012 By Mail  APCO/ArCon / B&V RE: TO 01 AMR: Asphalt Works at the Anata Main 

Entrance Road started. 

November 29, 2012 By Mail  APCO/ArCon / B&V T.O 00001- Anata Main Road - RFI # 30 

November 29, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Base Course & Asphalt Works at Sta. 

1+600 - 1+000 Anata Main Road 

November 29, 2012 By Mail  B&V / APCO/ArCon RE: T.O 00001- Anata Main Road - RFI # 30 

November 30, 2012 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Base Course & Asphalt Works at 

Sta. 1+600 - 1+000 Anata Main Road. 
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Daily Work Force /November 2012

Project Name Anata Main Entrance Road and Internal Roads

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 9 8 8 8 8 6 30 8 4 3 44 13 APCO/ArCon 11 10 12 17 18 6 36 40 8 6 5 73 49

Subcontractor 12 36 22 168 96 96 Subcontractor 14 66 266 216 344

APCO/ArCon 1 1 12 2 APCO/ArCon 11 10 12 8 12 6 36 30 8 5 4 65 45

Subcontractor 4 9 9 72 18 18 Subcontractor 14 66 12 176 230 318

APCO/ArCon 10 10 10 10 10 8 30 8 5 4 44 13 APCO/ArCon 13 16 14 16 13 6 36 36 8 7 5 58 30

Subcontractor 11 36 24 168 96 96 Subcontractor 18 66 14 176 174 192

APCO/ArCon 20 10 23 20 20 6 30 44 8 9 6 52 22 APCO/ArCon 11 10 14 18 13 6 36 38 8 7 4 74 30

Subcontractor 22 69 30 156 128 120 Subcontractor 14 66 14 304 174 192

APCO/ArCon 6 9 10 8 6 6 36 24 8 4 3 52 19 APCO/ArCon 12 12 14 15 12 6 36 36 8 7 4 68 30

Subcontractor 10 42 28 196 112 120 Subcontractor 14 60 14 272 162 192

APCO/ArCon 9 8 11 9 9 6 33 20 8 5 3 43 22 APCO/ArCon 12 11 12 32 7 6 36 28 8 8 3 59 32

Subcontractor 10 36 24 168 84 144 Subcontractor 14 63 18 192 162 216

APCO/ArCon 9 8 11 9 9 6 33 20 8 5 3 54 22 APCO/ArCon 0 0 0 0

Subcontractor 10 36 24 216 120 144 Subcontractor

APCO/ArCon 9 8 11 9 9 6 33 20 8 5 3 54 22 APCO/ArCon 8 10 12 22 10 6 36 24 8 7 4 51 27

Subcontractor 10 36 24 216 120 144 Subcontractor 12 54 12 144 162 180

APCO/ArCon 0 0 0 0 APCO/ArCon 12 11 12 22 12 6 36 26 8 7 4 50 22

Subcontractor Subcontractor 12 54 12 156 138 144

APCO/ArCon 13 11 15 13 14 6 36 28 8 7 4 52 31 APCO/ArCon 12 9 12 22 11 6 24 8 7 4 51 22

Subcontractor 12 45 32 168 135 210 Subcontractor 11 54 12 204 138 144

APCO/ArCon 10 9 12 10 11 6 36 24 8 5 4 53 25 APCO/ArCon 11 8 10 17 9 6 30 20 8 6 3 46 20

Subcontractor 12 36 24 216 108 168 Subcontractor 10 48 10 130 150 132

APCO/ArCon 10 9 12 10 12 6 36 24 8 5 4 51 25 APCO/ArCon 10 10 12 40 21 6 36 24 8 9 5 83 30

Subcontractor 12 36 24 204 108 168 Subcontractor 12 63 15 243 309 210

APCO/ArCon 14 9 12 14 10 6 36 28 8 6 4 62 29 APCO/ArCon 10 10 12 40 21 6 36 24 8 9 5 83 30

Subcontractor 12 36 24 272 126 196 Subcontractor 12 63 15 243 309 210

APCO/ArCon 13 8 12 16 10 6 36 28 8 6 4 63 29 APCO/ArCon 0 0 0 0

Subcontractor 15 48 24 272 126 196 Subcontractor

APCO/ArCon 13 10 10 12 13 6 36 30 6 4 61 42 APCO/ArCon 0 0 0 0

Subcontractor 14 66 24 144 216 304 Subcontractor

APCO/ArCon 0 0 0 0 156 98 1457 679

Subcontractor

Engineers

Daily Work Force /November 2012

Date

Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days

November 1, 2012 November 17, 2012

November 2, 2012 November 18, 2012

November 3, 2012 November 19, 2012

November 4, 2012 November 20, 2012

November 5, 2012 November 21, 2012

November 6, 2012 November 22, 2012

November 23, 2012

November 8, 2012 November 24, 2012

November 9, 2012 November 25, 2012

November 7, 2012

November 16, 2012 Total 

November 13, 2012 November 29, 2012

November 14, 2012 November 30, 2012

November 15, 2012

November 10, 2012 November 26, 2012

November 11, 2012 November 27, 2012

November 12, 2012 November 28, 2012



Daily Work Force /November 2012

Project Name Al Menya Landfill Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 2 2 2 2 2 8 8 1 1 14 6 APCO/ArCon 3 2 3 2 2 9 8 8 1 1 15 5

Subcontractor 8 72 16 8 24 16 Subcontractor 8 48 36 8 18 16

APCO/ArCon 0 0 0 0 APCO/ArCon 3 2 2 2 2 8 8 1 1 20 5

Subcontractor Subcontractor 9 8 88 36 8 18 16

APCO/ArCon 1 3 1 1 1 2 8 8 1 0 12 6 APCO/ArCon 2 2 2 1 2 8 8 1 0 16 6

Subcontractor 8 48 24 8 24 16 Subcontractor 9 8 64 27 8 27 16

APCO/ArCon 3 2 3 3 2 8 8 1 1 12 8 APCO/ArCon 3 3 1 4 2 8 8 1 1 16 6

Subcontractor 9 8 48 18 8 36 16 Subcontractor 9 8 64 27 8 27 16

APCO/ArCon 2 2 2 1 2 8 8 1 0 18 8 APCO/ArCon 2 2 3 2 2 8 8 1 1 17 6

Subcontractor 9 8 8 88 18 8 36 16 Subcontractor 9 8 64 36 8 27 16

APCO/ArCon 2 2 2 2 2 8 8 1 1 13 8 APCO/ArCon 3 3 4 1 2 8 8 1 0 22 11

Subcontractor 9 8 64 9 8 36 16 Subcontractor 18 8 80 54 8 63 16

APCO/ArCon 2 2 2 2 2 8 8 1 1 24 11 APCO/ArCon 0 0 0 0

Subcontractor 18 8 96 54 8 63 16 Subcontractor

APCO/ArCon 2 2 2 2 2 8 8 1 1 24 11 APCO/ArCon 2 2 2 2 2 8 8 1 1 23 11

Subcontractor 18 8 96 54 8 63 16 Subcontractor 18 8 80 63 8 63 16

APCO/ArCon 0 0 0 0 APCO/ArCon 2 1 2 1 2 8 8 1 0 23 11

Subcontractor Subcontractor 18 8 80 63 8 63 16

APCO/ArCon 2 1 3 3 2 8 8 1 1 17 5 APCO/ArCon 3 2 2 1 2 8 8 1 0 23 11

Subcontractor 9 8 88 18 8 18 16 Subcontractor 16 8 80 63 8 63 16

APCO/ArCon 2 3 2 1 2 8 8 1 0 23 10 APCO/ArCon 2 2 3 2 2 8 8 1 1 24 11

Subcontractor 18 8 88 54 8 54 16 Subcontractor 18 8 90 63 8 63 18

APCO/ArCon 2 2 2 2 2 8 8 1 1 23 10 APCO/ArCon 2 3 6 2 2 8 8 1 1 25 11

Subcontractor 18 8 88 54 8 54 16 Subcontractor 18 8 96 63 8 63 18

APCO/ArCon 2 1 2 2 2 8 8 1 1 23 10 APCO/ArCon 2 3 4 2 2 8 8 1 1 25 11

Subcontractor 18 8 88 54 8 54 16 Subcontractor 18 8 96 63 8 63 18

APCO/ArCon 3 2 2 2 2 8 8 1 1 23 10 APCO/ArCon 0 0 0 0

Subcontractor 18 8 88 54 8 54 16 Subcontractor

APCO/ArCon 2 2 2 2 2 8 8 1 1 17 5 APCO/ArCon 0 0 0 0

Subcontractor 9 8 88 18 8 18 16 Subcontractor

APCO/ArCon 0 0 0 0 22 12 492 212

Subcontractor

November 16, 2012 Total 

November 13, 2012 November 29, 2012

November 14, 2012 November 30, 2012

November 15, 2012

November 10, 2012 November 26, 2012

November 11, 2012 November 27, 2012

November 12, 2012 November 28, 2012

November 7, 2012 November 23, 2012

November 8, 2012 November 24, 2012

November 9, 2012 November 25, 2012

November 4, 2012 November 20, 2012

November 5, 2012 November 21, 2012

November 6, 2012 November 22, 2012

November 3, 2012 November 19, 2012

Engineer Skilled Unskilled

November 1, 2012 November 17, 2012

November 2, 2012 November 18, 2012

Daily Work Force /November 2012

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled



CONTRACTOR: APCO/ArCon PERIOD FROM:November  01, 2012

SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

 Road Project 2  Al Menya Landfill Road 

PERIOD TO: November 30, 2012

SubT
ot

al

DATE 

Anata Main Entrance Road & Internal Roads 

SubT
ot

al Al Menya Landfill Road 

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled labor Other 

November 1, 2012 4 3 44 13 64 1 1 14 6 22

November 2, 2012 1 1 12 2 16 0 0 0 0 0

November 3, 2012 5 4 44 13 66 1 0 12 6 19

November 4, 2012 9 6 52 22 88 1 1 12 8 22

November 5, 2012 4 3 52 19 78 1 0 18 8 27

November 6, 2012 5 3 43 22 72 1 1 13 8 22

November 7, 2012 5 3 54 22 83 1 1 24 11 36

November 8, 2012 5 3 54 22 83 1 1 24 11 36

November 9, 2012 0 0 0 0 0 0 0 0 0 0

November 10, 2012 7 4 52 31 93 1 1 17 5 24

November 11, 2012 5 4 53 25 86 1 0 23 10 34

November 12, 2012 5 4 51 25 85 1 1 23 10 34

November 13, 2012 6 4 62 29 100 1 1 23 10 34

November 14, 2012 6 4 63 29 102 1 1 23 10 34

November 15, 2012 6 4 61 42 112 1 1 17 5 24

November 16, 2012 0 0 0 0 0 0 0 0 0 0

November 17, 2012 6 5 73 49 133 1 1 15 5 21

November 18, 2012 5 4 65 45 119 1 1 20 5 26

November 19, 2012 7 5 58 30 100 1 0 16 6 23

November 20, 2012 7 4 74 30 115 1 1 16 6 24

November 21, 2012 7 4 68 30 108 1 1 17 6 24

November 22, 2012 8 3 59 32 102 1 0 22 11 35

November 23, 2012 0 0 0 0 0 0 0 0 0 0

November 24, 2012 7 4 51 27 88 1 1 23 11 35

November 25, 2012 7 4 50 22 83 1 0 23 11 35

November 26, 2012 7 4 51 22 83 1 0 23 11 35

November 27, 2012 6 3 46 20 75 1 1 24 11 37

November 28, 2012 9 5 83 30 127 1 1 25 11 38

November 29, 2012 9 5 83 30 127 1 1 25 11 38

November 30, 2012 0 0 0 0 0 0 0 0 0 0

Sub Total of 

November
156 98 1457 679 0 2389 22 12 492 212 0 739

Total Job 

DaysNovember, 2012

3128

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

131

DATE 

Anata Main Entrance Road & Internal Roads 

SubT
ot

al Al Menya Landfill Road 




