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USAID Contract No.: 294-I-00-12-00005  

QC Monthly 
number 06 

    

TO No.:  01 Sub-project: ANT&MEN  
    

Contractor: APCO/ArCon Construction and Services  
  

Project Engineer: 
Eng. Mahmoud Jaradat– PM 
Eng. Zuheir Ghayyadah- QC  

  

  
PROGRESS SUMMARY: 

   

Anata Road  

Construction works started on August 04, 2012, work accomplished and in-progress activities during this reporting period 
are as follow: 

1- Anata Main Road  

 From St. 0+000 to St. 0+450 
Excavation, Subgrade, Basecourse, curbstone ,Asphalting binder 

 From St. 0+450 to St. 0+950 
Excavation, Subgrade, Basecourse 

 From St. 0+950 to St. 2+063 

 Basecourse, Asphalting binder layer, Concrete works (Sidewalks, ramps, curbstone, retaining walls, and stairs 
works). 

 

2- Anata Internal Roads 

 Concrete works (Sidewalks, ramps, curbstone, retaining walls, and stairs works) in all Internal Roads. 

 Asphalt wearing layer finished in Roads No. 1A, 1B, 1E, 1D and part of Road 1C. 

 Basecourse 2nd layer preparation for asphalt works in Roads No. 1A, 1B, 1E, 1D and 1C. 

 

Al Menya Landfill Road  

Construction works started on August 16, 2012   and in-progress activities during this reporting period  are as follow: 

1- Road No. 01  

 Excavation, Subgrade, Basecourse.  

 Trench excavation& backfill including install 2way 100mm PVC Pipe and manholes-PALTEL 

 Trench excavation& backfill including install 4 Inch steel Pipeline 

 Trench excavation for Electrical Cables. 
 

2- Road No. 02 

      Asphalting binder 

 

3- Road No. 3157 

 Excavation, Subgrade, embankment, and Basecourse works.  

 Asphalting binder 

 Pipe culverts at St. 0+252 
 

4- Road No. 3698 

 Excavation, Subgrade, Basecourse.  

 Pipe culverts at St. 0+250 

Detailed work progress for both projects is under accomplished work section.  
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SAFETY & ENVIRONMENTAL STATUS: 

During this Reporting Period, one accident reported, and zero Notices of Unsafe Condition (NUC’s) issued as follow: 
 

Accident log during this Reporting Period 

No. Date  Location  Accident Condition Action Taken  

1- Dec.05,2012 Al Menya 
Landfill Road 
No. 3698 –  at 
station 0+200 
RHS 

During excavation and Sub-
Grade preparation the Grader 
damaged under grounded 
Telephone cable for Bezeq 
(Israel Telecommunication 
Company). 
 

 
 

Bezeq Company was informed immediately; 
they came to site and made the required repair 
works within 3 hours. 
 
Note:  Before starting the excavation works in 
Road No. 3698 (Sta. 0+120 to Sta. 0+360) 
representative of Bazeq Company informed 
the contractor that the depth of the cable is 
around 80 cm, but during the excavation 
works the damaged cable found at depth of 50 
cm only. 
 

  

 
COORDINATION AND SITE VISITORS: 

During this reporting period, the following coordinations and meetings occurred : 
 

Date Attendees Subject Description 

Task Order 01 –ANT&MEN 

Dec. 05, 2012 USAID – Mrs. Mariam Amro 
B&V-       Adnan Safi, Karim Husari,  
                Adnan Azazmeh,  
                Adel Rababeh, 
                Shahrazad Ayaydeh,  
                Firas Awad 
APCO –  Mahmoud Jaradat,  
                Ibrahim Hinde,  
                Motasem abu Rayyan  
Tarifi Co. Abdel Qader  Hanaysheh 

Bi-weekly Progress 
Meeting 
 
Al Menya Field 
Offices 
 
Projects 01 and 02 

Follow-up work progress for Projects 
01 and 02. 

Dec. 06, 2012 
APCO- Ashraf Khalafawi 
Anata Local Council – Mr. Mahmoud 
Younes and Ms. Safa’ 

Coordination 
Meeting 
Project 01  

Coordination meeting regarding the 
water house connections in the Main 
Road 

Dec. 11, 2012 

Bethlehem DCL – Bar Koren, Eyal and 
the Chief of Bethlehem DCL-Mr. 
Shenal.  
APCO- Mahmoud Jaradat 
             Ashraf Khalafawi 
B&V – Ibrahim Ansari 

Coordination 
Meeting 
 
Projects  01 and 02 

Existing Utilities in Al Menya and 
Anata Project work Progress. 

Dec. 17, 2012 

B&V- RE- Ibrahim Halahleh 
APCO- Ashraf Khalafawi 
Anata Local Council – Mr. Mahmoud 
Younes, Mr. Samah and Ms. Safa’ 
Anata Local residents.  

Coordination 
Meeting 
 
Projects  01 

Coordination for sidewalk location at 
St. 1+260 LHS and RHS – Main 
Road. 

Dec. 19, 2012 

APCO- Ashraf Khalafawi 
             Ibrahim Hinde,  
             Rami Abu Kishek 
Anata Local Council – Mr. Mahmoud 
Younes,  Mr. Samah and Ms. Safa’ 

Coordination 
Meeting 
 
Project 01  

Coordination meeting regarding the 
water house connections in the Main 
Road from St. 0+640 to St. 0+780. 
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Date Attendees Subject Description 

Dec. 19, 2012 USAID – Mrs. Mariam Amro 
B&V-       Karim Husari,  
                Muhannad Hijazi, 
                Muwafaq Abu Zeinah, 
                Firas Awad 
APCO –  Mahmoud Jaradat,  
                Hani Hamawi,  
                Ibrahim Hinde 

Bi-weekly Progress 
Meeting  
 
Black and Veatch 
Main office – 
Ramallah 
Projects 01 and 02 

Follow-up work progress for Projects 
01 and 02. 

Dec. 27, 2012 
Head of Israeli Civil Administration – 
West Bank 
APCO – Mahmoud Jaradat 

Coordination 
Meeting  
Project 02 

Coordination Site Visit 

 
During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

 Task Order 01 –ANT & MEN 

Dec. 05, 2012 USAID - Mrs. Mariam Amro 
Projects 01 and 02 Follow-up work progress and Bi-

Weekly Meeting 

Dec. 08, 2012 JSCSWM - Yaser Dweik Project 02 Follow-up work progress 

Dec. 15, 2012 JSCSWM - Yaser Dweik Project 02 Follow-up work progress 

Dec. 27, 2012 
Head of Israeli Civil Administration – 
West Bank 

Project 02 Coordination Site Visit  

 

MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Appendix A    Materials –Equipment Receiving log. 
 

PROGRESS & SCHEDULING: 

NOA June 15, 2012  
NTP June 27, 2012  

 

ANATA ROAD ACCOMPLISHED WORK:  
Survey works 100%  

Pre-construction Submittals  100%  

Detour  100% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 
Detour 01 and 02 

Shop Drawings  99%  

Construction Works started on  August 04, 2012  

Excavation and Subgrade Preparation  95% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 
Anata Main Road  

 
Basecourse layers 85% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 

Anata Main Road 
Gravity Wall 100% Internal Roads No. 1A, 1C, 1D,  and 5  

Main Road From St. 1+197 to St. 1+227 
Pipe Culverts  100% Internal Road No. 6 (without inlet and outlet) 

Patching works 100% Detour No. 01 

UPVC 8”  100% Anata Main Road 

UPVC 6” 
Steel Pipe 8” 
Asphalt Works  

100% 
100% 
30% 

Anata Main Road and Internal Road 
Anata Main Road  
Anata Main Road and Internal Road 
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AL MENYA ROAD ACCOMPLISHED WORK:` 
Survey works 100%  

Pre-construction Submittals  100%  

Detour  50 %  

Shop Drawings  95%  

Construction Works started on  August 16, 2012  

Excavation and Sub grade Preparation  90% 
100% 

Roads No. 02 
Road No. 3157 

100% 
90% 

Road No. 01 
Road No. 3698 

Base course Layer 80% 
90% 
100% 
5% 

Road No. 02  
Road No. 3157 
Road No. 3698 
Road No. 01 

Stone Boulder  100% 
100% 

Road No. 3157 
Road No. 01 

Pipe Culvert  80% Road No. 3157 and  Road No. 3698 

Asphalt Works 08%  
 

Overall Percentages of completion are : 

Project Planned % Actual % 

Anata 69% 60% 

Al Menya 72.1% 34.9% 

 

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Appendix B   Detailed time schedule for the project, and one month look-ahead. 

 Appendix C   Progress s-curve planned versus Actual. 
 
SITE MEMO:  

Site Memos log during this Reporting Period (APCO- B&V) 

Site Memorandum    TRACKING DATES   

No. Site Memo  

ID 

Reference Submitted 

(APCO) 

Received 

(B&V) 

Review  Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

ANT 

1  028 Landowners objections from St.1+680 to St. 
1+780 

Dec.01,2012 Dec.01,2012 -  

2  029 Future sewage house connections Dec.09,2012 Dec.09,2012 -  

3  030 Shop drawings for access roads  Dec.17,2012 Dec.17,2012 -  

4  031 Replacement of sewer house connections from 
St.0+670 to St.0+780-Main Road 

Dec.18,2012 Dec.18,2012 -  

MEN 

1  03 Bedding and embedding materials Dec.13,2012 Dec.13,2012 -  

2  04 Crossing pipes in Road #3698 Dec.20,2012 Dec.20,2012 -  
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3  05 Obstacles in Road #1 from St.1+180 to 
St.1+420 RHS-Road#1 

Dec.20,2012 Dec.20,2012 -  

4  06 Bedding and embedding materials for water and 
Pal Tel pipes 

Dec.22,2012 Dec.22,2012 -  

 

Site Memos log during this Reporting Period (B&V – APCO) 

Site Memorandum   TRACKING DATES   

No. Site Memo  

ID 

Reference Submitted 

(B&V) 

Received 

(APCO) 

Review Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

ANT 

1 039 Sewage manholes Handover Dec.02,2012 Dec.02,2012 -   

2 040 Water house connection Dec.09,2012 Dec.09,2012 -   

3 041 Sewage house connection  Dec.09,2012 Dec.09,2012 -   

4 042 Shop drawings for access roads Dec.10,2012 Dec.10,2012    

5 043 Carriage way width-Main Road Dec.13,2012 Dec.13,2012 -   

6 044 Asphalt coring test Dec.13,2012 Dec.13,2012 -   

7 045 Curbstone installation from St.1+150 to 
St.1+500-Main Road 

Dec.16,2012 Dec.16,2012 -   

8 046 Retaining walls construction –Main Road Dec.18,2012 Dec.18,2012 -   

9 047 Access roads matching with Main Road Dec.18,2012 Dec.18,2012 -   

10 048 Elimination interlocking tiles from St.0+100 to 
St.0+190 RHS 

Dec.27,2012 Dec.27,2012 -   

11 049 Asphalt riding Quality and longitudinal Joint 
from St. 0+025 to St. 0+280 in Main Road 

Dec. 31, 2012 Dec.31, 2012 -   

MEN 

1 009 Cleaning surplus material from private 
properties 

Dec.13,2012 Dec.13,2012 -   

2 010 Pipe culvert ,St.0+250 Roundabout  at Road 
3698 

Dec.24,2012 Dec.24,2012 -   

 

 
INSPECTION REQUEST: 

 See Appendix D Submittals Log during this reporting period. 

Non Compliance Report Log - NCR -    

No NCR’s issued during this reporting period. 
 
TEST REPORT: 

Tests Log summary table during this reporting period 

Material Description Test description Number of 
test 

Pass Fail Notes 

ANT – to Test-ANT-162-A 

Subgrade Field Density 1 1 0  

Subgrade Modified Proctor 1 1 0  

Concrete Compression 20 20 0  
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Material Description Test description Number of 
test 

Pass Fail Notes 

Base Course Comprehensive 4 4 0  

Base Course Field Density 6 5 1 Re-compacted, retested and passed. 

Base Course Modified Proctor 2 2 0  

Asphalt Bituminous Paving Mixture  1 1 0  

MEN – to Test-MEN-052-A 

Concrete Compressive  3 3 0  

Base Course Comprehensive 2 2 0  

Base Course Field Density 6 6 0  

Fill Material Modified Proctor 1 1 0  

Fill Material Field Density 4 4 0  

Fill Material CBR 0 0 0  

Asphalt Bituminous paving mixture 3 0 0  

Subgrade Field Density 4 3 1 Re-compacted, retested and passed. 

Subgrade Modified Proctor 2 0 0  

 
 

SUBMITTALS:  

 See Appendix D   Submittals log for this reporting period. 
D.1 – Submittals log for Anata Road 
D.2-  Submittal log for Al Menya Road 

RFI: 

 See Appendix E RFI’s log for this reporting period. 
E.1 – RFI’s log for Anata Road 
E.2-  RFI’s log for Al Menya Road 

DAILY REPORT: 

 See Appendix F Daily Reports for this reporting period 
F.1 – Daily Reports log for Anata Road 
F.2-  Daily Reports log for Al Menya Road 

Total Job Days 
During This Reporting Period 

No. of Full Time Equivalent (FTE) 
Jobs  During This Reporting Period 

Project Beneficiaries 
 The estimated number of beneficiaries 

from the project services 

2671 
 

112 
 

Male Female 

209,270 226,709 
 

 
PAYMENTS: 

 See Appendix G Payments Log 

Voucher Number Submitted Date Amount Retention Amount Amount Due 

01 August 08,2012                                                                                  $216,912.76       $ 0.00    $216,912.76           

02 October 08, 2012 $214,450.79 $ 0.00 $214,450.79 

03 November 13, 2012 $406,992.67 $ 0.00 $406,992.67 

04 December 12, 2012 $752,106.85 $ 0.00 $752,106.85 
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VO - AMR- 001 –  

Anata And Al Menya Projects:  
Changes in the Requirements 

AP AP AP 
Oct 12, 

2012 
Oct 15, 
2012 

$ 27,653.15 - 

 

OBSTACLES AND CHALLENGES 

Issue  Action 

Anata Main Road and Internal Roads 

 Work stoppage at the Anata Main Road from St. 1+680 to 
St. 1+780 RHS. 
On Dec. 1st the land owners put stone boulders in Road 
C.L from sta. 1+680 to sta. 1+780 to prevent B.C works. 
 
Alignment for Internal Road No. 02 Entrance (ROW) is 
not finalized between Anata Local Council and the 
landowners. 
 

 Some of Landowners’ objection on the curbstone 
alignment and construction in Anata Main Road  

 

 Existing underground utilities in Anata Main Road  
 

 Works stoppage and slow rate of progress due to raining 
weather in Dec. 4th, 5th, 11th, 12th, 22nd and 23rd.  
 

 Additional sewer lines and house connections were 
requested by Anata Local Council at Main Road from sta. 
0+360 to sta. 0+800, and in Road 1C 
 

 Relocation of existing utilities and the older water network 
of Anata Council in the Main Road. 

 Palestinian police came to the site in Dec. 13th removed the 
stone boulders but the issue not solved yet. B.C. 1st layer 
works in the LHS and in the road widening finished but B.C. 
works in the RHS stopped again in Dec. 31.  
Email was sent to the CMC regarding this issue. 
APCO/ArCon submitted RF1 # (AMR-C-E-037-A) after 
Anata local council revised the ROW. 
 
 

 This issue was solved by coordination between CMC, 
Contractor and Anata Council. Changes to the alignment, 
lowered or raised curb stone occurred.  
 
 
 
 
 

 Requested additional sewer lines and house connections were 
installed by APCO/ArCon and Approved by CMC and 
USAID.  
 

Al Menya Landfill Road  

 Revise Road alignment in Road No. 01 – due to 
landowners objections on R.O.W from sta. 0+260 to sta. 
0+330  

 
 

 Road No. 02 - Landowners objection on ROW for 
intersection 3 between Dec. 23rd to Dec. 27th 

 Issue resolved. APCO/ArCon received from CMC revised 
road alignment from St. 0+260 to St. 0+500 including 
intersection No. 03 on November 26, 2012. 

 
 

 Coordination with JSCSWM regarding new surveying marks, 
RFI # (AMR-C-E-036-A) was sent to CMC regarding this 
issue. CMC replied on RFI that the contractor to coordinate 
with the local authorities the limits of ROW and submit for 
engineer approval, further, contractor is responsible to capture 
and reflect the changes on the drawings. 
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PROGRESS PHOTOS: 
Anata Internal Roads  

  

Figure 01: Intenral Road 1A – Asphalt works and sidewalks finished. 
 

  
Figure 02: Intenral Road 1B –     Asphalt works and sidewalks finished. 
 

  
Figure 03: Intenral Road 1C – to St. 0+120 –  Asphalt works and sidewalks finished. 
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Anata Internal Roads 

  
Figure 04: Intenral Road 1D – Basecourse 2

nd
 layer and sidewalks finished. 

 

  
Figure 05: Intenral Road 1E –   Asphalt works and sidewalks finished. 
 

  
Figure 06: Intenral Road 02 from St. 0+060 to the End –   Asphalt works and sidewalks finished. 
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Anata Internal Roads 

  
Figure 07: Intenral Road 04 –  Asphalt layer finished 
 

 

  
Figure 08: Intenral Road 05 – Gravity Wall finished, work stopped 
 
 

  
Figure 09: Intenral Road 06 –  Asphalt layer finished, concrete protection finished. 
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Main Road Progress Photos  

  
Figure 10: Main Road from St. 0+100 to St. 0+280 – Schools Area – Asphalt Binder finished and curbstone works. 
 

  
Figure 11: Main Road from St. 0+400 to St. 0+600– Basecourse 2

nd
 layer works.  

 
 

  
Figure 12: Main Road from  St. 1+350 to St. 1+240 –  Asphalt Binder and sidewalks finished. 
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Progress Photos 

Al Menya Landfill Road  

 

 

Road No. 02- at St. 0+040 RHS - Before 
Road No. 02- St. 0+040 RHS –  Basecourse 2

nd
 layer finished 

and Asphalt Binder layer from St. 0+070. 

 

 

Road No. 3157- at St. 1+020 RHS - Excavation Asphalt Binder layer finished and pipe culvert finished. 

  

Road No. 3157- at St. 0+300 LHS - Before 
Boulder finished , and 2

nd
 Basecorse layer finished. 
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Progress Photos 

Al Menya Landfill Road  

 

 

Road No. 01- at St. 1+420 to the End - Before 
Boulder work finished, Electrical, PALTel, and water pipe lines 
installation. 

 

 

Road No. 01- at St. 1+380 to St. 1+180 - Before Electrical, PALTel, and water pipe lines installation. 



A │Materials- Equipments Receiving Log 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



A.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Project: Anata Main Enterance Road &Internal Roads 

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/December,2012

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

1-Dec 2 3 1 3 1 3 3

2-Dec 2 2 1 3 1 3 3

3-Dec 2 2 1 3 1 3 3

4-Dec 2 1 1 2 3 1 8 1 1 1 3 3

5-Dec 2 2 1 3 3 3

6-Dec 2 2 1 3 3 3

7-Dec

8-Dec 2 2 1 3 3 3

9-Dec 2 2 2 3 3 3

10-Dec 2 2 1 3 3 3

11-Dec 2 1 1 3 1

12-Dec 1 3 1 3 3 3

13-Dec 1 3 1 3 3 3

14-Dec 1 1 2 1

15-Dec 2 3 1 3 3 3

16-Dec 1 2 3 1 3 2 3 3 1 4

17-Dec 1 2 1 3 3 3

18-Dec 1 2 1 3 3 3 1

19-Dec 1 2 1 3 3 3 1

20-Dec 1 2 1 3 3 3 1

21-Dec

22-Dec 1 2 1 3 3 3 1

23-Dec 1 2 1 3 3 3 1

24-Dec 1 2 1 3 3 3 1

25-Dec 1 2 1 3 2 3 1

26-Dec 1 2 1 3 3 3 1

27-Dec 1 2 1 3 3 3 1

28-Dec

29-Dec 1 2 2 1 3 2 3 3 1 2

30-Dec 2 2 1 3 3 3 3 1 5 1 1

31-Dec 2 2 1 3 2 3 3 1 1

Guard Rail 

Machine

Truck  

Actros,2007Date

Grader  Cat, 

G12, H140

Excavator, 

Cat

MC Spraying 

Truck 

Pneumatic 

Asphalt 

Roller

JCB
Backhoe 

CAT 950
Steel Roller 

WATER 

TANK 10M3 

Mechanical 

Asphalt 

Finisher

Asphalt Trucks
Night Lighting 

Tower
Concrete MixerCar Pick Up(4*4)



Date Material Delivered to Site Quantity

1-Dec Base Course Material 290 ton

2-Dec Base Course Material 240 ton

3-Dec Base Course Material 360 ton

Base Course Material 460 ton

Asphalt 3/4 " 500 ton

5-Dec Base Course Material 440 ton

Base Course Material 500 ton

Concrete B-250 6 m³

7-Dec

8-Dec Base Course Material 315 ton

9-Dec Base Course Material 217 ton

10-Dec Base Course Material 222 ton

11-Dec Base Course Material 716 ton

12-Dec Base Course Material 340 ton

13-Dec Base Course Material 420 ton

14-Dec

15-Dec Base Course Material 291 ton

16-Dec Asphalt 3/4 " 450 ton

17-Dec Base Course Material 310 ton

Base Course Material 450 ton

6" UPVC Pipes 60 L.M

19-Dec Base Course Material 24 ton

20-Dec Base Course Material 645 ton

21-Dec

22-Dec Base Course Material 333 ton

23-Dec Base Course Material 352 ton

24-Dec Base Course Material 204 ton

25-Dec Base Course Material 124 ton

26-Dec Base Course Material 731 ton

27-Dec Base Course Material 400 ton

28-Dec

29-Dec Base Course Material 350 ton

30-Dec Asphalt 3/4 " 600 ton 

31-Dec Single Size Aggregate 15 m³

18-Dec

6-Dec

Project: Project:  Anata Main Enterance Road &Internal Roads

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/Decemeber,2012

4-Dec



     A.2 │Al Menya Landfill Road 

 

 

 

 

 

 

 



Project: Al Menya Landfill Road

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/December,2012

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

1-Dec 1 2 1 2 3 1 1 1 3

2-Dec 1 1 1 1 8 1 1 2 1 1 2 3

3-Dec 2 1 1 1 3 1 1 3

4-Dec 1 1 1 2 5 1 1 3

5-Dec 2 1 1 2 6 1 2

6-Dec 2 1 1 2 3 2 1 2

7-Dec

8-Dec 2 1 2 3 2 2 2

9-Dec 2 1 1 2 6 2 1 2

10-Dec 2 1 1 1 4 1 1 2

11-Dec 1 1 1 1 1 2 2 1 1 1 2

12-Dec 1 1 1 2 5 1 1 2

13-Dec 3 1 1 1 5 1 2

14-Dec

15-Dec 3 1 1 1 5 1 1 2

16-Dec 3 1 2 1 2 5 2 2

17-Dec 2 2 1 5 2 1 2

18-Dec 3 2 1 2 5 2 2

19-Dec 3 2 1 2 5 2 2

20-Dec 3 2 1 2 5 2 2

21-Dec

22-Dec 3 2 1 2 5 2 2

23-Dec 2 2 1 2 5 2 2

24-Dec 2 2 1 2 5 2 2

25-Dec 2 2 1 1 2 1 5 1 2 2

26-Dec 2 2 1 1 2 4 1 2 2

27-Dec 2 2 2 1 2 4 1 2 2 1

28-Dec

29-Dec 2 3 1 2 4 2 2 1

30-Dec 2 3 1 2 4 2 2 1

31-Dec 2 3 1 2 1 2 2 1

Truck  

Actros,2007
Date

Grader  Cat, 

G12, H140

Grader Cat 

C14

Excavator, 

Cast
Truck,  Volvo

Excavator, 

Cat (963C)

Excavator, 

Cat 330

Chain 

Excavator, 
JCB

Caterpillar 

Wheel 

Loader 950

Truck with 

Crane

Penumatic 

Asphalt 

Finisher

CarCompactor
Small Steel 

Roller 120 cm

Steel Roller 

Bomag,2010

WATER 

TANK 10M3 

Mechanical  

Asphalt 

Finisher

Steel Roller 

Bomag,2010



Date Material Delivered to Site Quantity

1-Dec

2-Dec Asphalt 1" 650 ton

3-Dec

4-Dec Base Course Material 100 ton

5-Dec Base Course Material 200 ton

6-Dec Base Course Material 250 ton

7-Dec

8-Dec Base Course Material 250 ton

9-Dec

10-Dec Base Course Material 100 ton

11-Dec Base Course Material 400 ton

12-Dec Base Course Material 450 ton

Base Course Material 250 ton

Concrete Pipe culverts (800mm and 600mm) 38 L.M

14-Dec

Base Course Material 230 ton

Single Size aggregate 15 m³

16-Dec Base Course Material 1000 ton

17-Dec Base Course Material 1000 ton

18-Dec Base Course Material 1000 ton

Concrete B-150 3 m³

Base Course Material 800 ton

20-Dec Base Course Material 330 ton 

21-Dec

22-Dec Base Course Material 450 ton 

23-Dec Base Course Material 400 ton 

Base Course Material 400 ton

4" UPVC Pipes 1500 L.M

4" Steel Pipes 1000 L.M

Base Course Material 500 ton 

Concrete B-250 8 m³

Base Course Material 550 ton

Concrete B-250 6 m³

UPVC SN8 400mm Diameter 24 L.M

Base Course Material 340 ton

Single Size aggregate 70 m³

28-Dec

Base Course Material 230 ton

Single Size aggregate 70 m³

Concrete B-250 7 m³

30-Dec _____ ____

Single Size aggregate 15 m³

Concrete B-250 7 m³
31-Dec

Project: Project:  Al Menya Landfill  Roads

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/Decemeber,2012

13-Dec

29-Dec

19-Dec

15-Dec

24-Dec

25-Dec

27-Dec

26-Dec



B │Detailed Time Schedule for the Project 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



B.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Anata Main EntraAnata Main Entrance Road And Internal Roads Project -1 238d 49d 27-Jun-12 A 19-Feb-13 2d $3,041,823 $1,825,232

MilestonesMilestones 238d 0d 27-Jun-12 A 19-Feb-13 2d $0 $0

ANT0000 Start Date NTP 0d 0d 100% 27-Jun-12 A $0 $0

ANT0010 Completion Project 0d 0d 0% 19-Feb-13 2d $0 $0

Pre ConstructionPre Construction Submittals 99d 0d 01-Jul-12 A 14-Aug-12 A $0 $0

ANT0020 Start Pre Construction Submittals 0d 0d 100% 01-Jul-12 A $0 $0

ANT0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0040 Bank Guarantee Certificates and Insurance 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0050 Testing Lab 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0060 Method Statement Plan 12d 0d 100% 01-Jul-12 A 18-Jul-12 A $0 $0

ANT0080 Quality Control Program 12d 0d 100% 03-Jul-12 A 19-Jul-12 A $0 $0

ANT0090 Coordination with local Authorities Plan 12d 0d 100% 03-Jul-12 A 15-Jul-12 A $0 $0

ANT0100 Safety Program 12d 0d 100% 03-Jul-12 A 18-Jul-12 A $0 $0

ANT0110 Temporary and Permanent Project Sign 12d 0d 100% 03-Jul-12 A 10-Jul-12 A $0 $0

ANT0120 Cell Phones 12d 0d 100% 02-Jul-12 A 10-Jul-12 A $0 $0

ANT0130 Key Personnel Plan 12d 0d 100% 04-Jul-12 A 10-Jul-12 A $0 $0

ANT0140 Sub Contracting Plan 12d 0d 100% 04-Jul-12 A 18-Jul-12 A $0 $0

ANT0150 Environmental Mitigation Plan 12d 0d 100% 05-Jul-12 A 19-Jul-12 A $0 $0

ANT0160 Field Offices Layout 12d 0d 100% 05-Jul-12 A 10-Jul-12 A $0 $0

ANT0170 Office Furniture & IT Equipments 12d 0d 100% 05-Jul-12 A 17-Jul-12 A $0 $0

ANT0180 Material Staging and dumping area plan 12d 0d 100% 08-Jul-12 A 10-Jul-12 A $0 $0

ANT0190 Project Overview Bar Chart 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

ANT0200 60-Day Plan of Operation 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0
ANT0220 Temporary Project Sign Location 12d 0d 100% 11-Jul-12 A 22-Jul-12 A $0 $0

ANT0230 Construction Schedule & S- Curve 12d 0d 100% 15-Jul-12 A 14-Aug-12 A $0 $0

ANT0240 Dilapidation Survey 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0250 Traffic Control Plan 12d 0d 100% 15-Jul-12 A 17-Jul-12 A $0 $0

ANT0255 Risk Management Program 12d 0d 100% 17-Jul-12 A 23-Jul-12 A $0 $0

ANT0260 Finish Pre Construction Submittals 0d 0d 100% 14-Aug-12 A $0 $0

MobilizationMobilization 26d 0d 27-Jun-12 A 31-Jul-12 A $110,016 $110,016

ANT0264 Start Mobilization 0d 0d 100% 27-Jun-12 A $0 $0

ANT0265 Mobilization Summary 22d 0d 100% 27-Jun-12 A 31-Jul-12 A $110,016 $110,016

ANT0270 Receive Final for Construction Drawings 1d 0d 100% 27-Jun-12 A 27-Jun-12 A $0 $0

ANT0280 Site Hand Over 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

19-Feb-13

19-Feb-13

Start Date NTP

Completion Project
14-Aug-12 A

Start Pre Construction Submittals

Finish Pre Construction Submittals
31-Jul-12 A

Start Mobilization

Updated Construction Program

December .31,  2012

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 1 of 6 Date Revision Checked Approved
03-Jan-13



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

ANT0290 Existing-Bench Marks, Survey Control Points 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

ANT0300 Soil Investigation Report For Anata Internal Roads 7d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0305 Supply and install Office Furniture's and Supplies 13d 0d 100% 08-Jul-12 A 31-Jul-12 A $0 $0

ANT0310 Supply and install Office IT Equipment & Applience 13d 0d 100% 08-Jul-12 A 31-Jul-12 A $0 $0

ANT0315 Install Temporary Project Sign 1d 0d 100% 14-Jul-12 A 15-Jul-12 A $0 $0

ANT0320 Finish  Mobilization 0d 0d 100% 31-Jul-12 A $0 $0

Construction PhaConstruction Phase 219d 44d 10-Jul-12 A 14-Feb-13 7d $2,904,302 $1,715,215

MilestonesMilestones 219d 30d 10-Jul-12 A 14-Feb-13 3d $0 $0

ANT0330 Start Construction Submittals 0d 0d 100% 10-Jul-12 A $0 $0

ANT0335 Start Construction of Anata Main Entrance Road And Internal Roads 0d 0d 100% 31-Jul-12 A $0 $0

ANT0340 Finish Construction Submittals 0d 0d 0% 15-Jan-13 24d $0 $0

ANT0345 Finish Construction of Anata Main Entrance Road And Internal Roads 0d 0d 0% 14-Feb-13 2d $0 $0

Construction SubmConstruction Submittals 201d 14d 10-Jul-12 A 15-Jan-13 22d $0 $0

Survey and  Geo-TSurvey and  Geo-Technical Report Submittals 21d 0d 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0350 Geo-Technical Report for Anata Internal Roads 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0360 Survey Drawings 12d 0d 100% 18-Jul-12 A 24-Jul-12 A $0 $0

Shop Drawing SuShop Drawing Submittals 114d 0d 10-Jul-12 A 09-Dec-12 A $0 $0

ANT0370 Shop Drawing For Road No. 2 12d 0d 100% 10-Jul-12 A 23-Jul-12 A $0 $0

ANT0380 Shop Drawing For Road No. 5 12d 0d 100% 10-Jul-12 A 25-Jul-12 A $0 $0

ANT0390 Shop Drawing For Road No. 6 12d 0d 100% 11-Jul-12 A 25-Jul-12 A $0 $0

ANT0400 Shop Drawing For Road No. 1A 12d 0d 100% 16-Jul-12 A 25-Jul-12 A $0 $0

ANT0410 Shop Drawing For Road No. 1E 12d 0d 100% 26-Jul-12 A 12-Aug-12 A $0 $0

ANT0420 Shop Drawing For Road No.4 12d 0d 100% 26-Jul-12 A 06-Aug-12 A $0 $0

ANT0430 Shop Drawing For Road No. 1B 12d 0d 100% 05-Aug-12 A 30-Aug-12 A $0 $0

ANT0440 Shop Drawing For Road No. 1D 12d 0d 100% 05-Aug-12 A 29-Aug-12 A $0 $0

ANT0450 Shop Drawing For Road No. 3C 12d 0d 100% 05-Aug-12 A 09-Dec-12 A $0 $0

ANT0460 Shop Drawing For Road No. 1C 12d 0d 100% 30-Aug-12 A 03-Oct-12 A $0 $0

ANT0470 Shop Drawing From Sta. 1+050 To Sta. 2+063 12d 0d 100% 05-Sep-12 A 03-Oct-12 A $0 $0

ANT0490 Shop Drawing From  Sta. 0+450 To Sta. 1+050 12d 0d 100% 08-Oct-12 A 24-Oct-12 A $0 $0

ANT0500 Shop Drawing From  Sta. 0+000 To Sta. 0+450 12d 0d 100% 02-Oct-12 A 24-Oct-12 A $0 $0

Material SubmittalsMaterial Submittals 176d 14d 05-Aug-12 A 15-Jan-13 22d $0 $0

ANT0510 Concrete Mix Design 12d 0d 100% 05-Aug-12 A 12-Aug-12 A $0 $0

ANT0520 Pipe Culverts 12d 0d 100% 05-Aug-12 A 05-Aug-12 A $0 $0

ANT0530 Base Course Source and QC Assurance Report for Base Course Material 12d 0d 100% 14-Aug-12 A 09-Oct-12 A $0 $0
ANT0535 Curb stone 12d 0d 100% 13-Oct-12 A 15-Oct-12 A $0 $0

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

Finish  Mobilization
14-Feb-13

14-Feb-13

Start Construction Submittals

Start Construction of Anata Main Entrance Road And Internal Roads

Finish Construction Submittals

Finish Construction of Anata
15-Jan-13

25-Jul-12 A

09-Dec-12 A

15-Jan-13

Updated Construction Program

December .31,  2012

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 2 of 6 Date Revision Checked Approved
03-Jan-13



Activity ID Activity Name Original
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Remaining
Duration
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Start Finish Total
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Budgeted
Total Cost

Actual Total
Cost

ANT0540 Prime Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

ANT0550 Bituminous Binder Course-Mix Design 12d 0d 100% 16-Sep-12 A 27-Sep-12 A $0 $0

ANT0555 Water Pipes and Sewer Pipes 12d 0d 100% 05-Sep-12 A 11-Sep-12 A $0 $0
ANT0560 Electrical poles 12d 0d 100% 21-Oct-12 A 25-Nov-12 A $0 $0

ANT0565 Tack Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

ANT0570 Bituminous Wearing Course-Mix Design 12d 0d 100% 16-Sep-12 A 27-Sep-12 A $0 $0

ANT0580 Cat eyes - Issac matan's 12d 0d 100% 01-Nov-12 A 01-Nov-12 A $0 $0

ANT0590 Continuous & Or intermittent acrylic paint 12d 0d 100% 28-Aug-12 A 29-Aug-12 A $0 $0

ANT0600 Guard Rail & Handrail Data  Sheet 12d 6d 50% 01-Nov-12 A 08-Jan-13 19d $0 $0

ANT0610 Traffic sign Data sheet 12d 12d 0% 02-Jan-13 15-Jan-13 19d $0 $0

Traffic Control PlaTraffic Control Plan Submittals 85d 0d 17-Jul-12 A 16-Sep-12 A $0 $0

ANT0620 Traffic Control Plan- Phase 1 12d 0d 100% 17-Jul-12 A 19-Jul-12 A $0 $0

ANT0630 Traffic Control Plan- Phase 2 12d 0d 100% 13-Aug-12 A 22-Aug-12 A $0 $0

ANT0640 Traffic Control Plan- Phase 3 12d 0d 100% 12-Sep-12 A 16-Sep-12 A $0 $0

Construction of AnaConstruction of Anata Internal Roads 169d 18d 31-Jul-12 A 19-Jan-13 33d $694,909 $521,732

ANT0650 Preparation for Traffic Control phase -1- 4d 0d 100% 31-Jul-12 A 02-Aug-12 A $0 $0

Road No.6 Crew #Road No.6 Crew # 1 day time and crew # 3 at night (If needed) 38d 0d 04-Aug-12 A 07-Nov-12 A $24,198 $22,354

ANT0660 Earth work (cut , fill and finish sub grade) 11d 0d 100% 04-Aug-12 A 28-Aug-12 A $7,426 $7,191

ANT0670 Excavation For  Gravity Wall 2d 0d 100% 13-Sep-12 A 15-Sep-12 A $0 $0

ANT0690 Pipe Culvert (Dia. 600mm) @ St. 0+300 6d 0d 100% 29-Aug-12 A 03-Sep-12 A $2,300 $2,300

ANT0710 20 cm thick base course 4d 0d 100% 29-Aug-12 A 07-Nov-12 A $14,472 $12,863

Road No.5 Crew #Road No.5 Crew # 1 day time and crew # 3 at night (If needed) 159d 12d 07-Aug-12 A 13-Jan-13 9d $61,582 $52,814

ANT0720 Excavation For  Gravity Wall 2d 0d 100% 07-Aug-12 A 11-Aug-12 A $0 $0

ANT0730 Concrete Works For  Gravity Wall 10d 0d 100% 12-Aug-12 A 11-Sep-12 A $43,600 $43,600

ANT0740 Earth work (cut , fill and finish sub grade) 13d 0d 100% 09-Aug-12 A 10-Sep-12 A $2,907 $1,489

ANT0750 Backfilling Behind  Gravity Wall 2d 0d 100% 17-Sep-12 A 23-Sep-12 A $0 $0

ANT0760 20 cm thick base course 3d 0d 100% 30-Aug-12 A 15-Nov-12 A $7,725 $7,725

ANT0770 Stone wall 10d 10d 0% 02-Jan-13 13-Jan-13 8d $7,350 $0

Road No. 2 Crew #Road No. 2 Crew # 1 day time and crew # 3 at night (If needed) 91d 0d 15-Aug-12 A 27-Nov-12 A $16,838 $26,540

ANT0780 Earth work (cut , fill and finish sub grade) 4d 0d 100% 15-Aug-12 A 30-Aug-12 A $3,570 $3,570

ANT0790 15 cm thick base course- first layer 3d 0d 100% 05-Sep-12 A 01-Oct-12 A $4,824 $4,824

ANT0800 15 cm thick base course- Sec. layer 4d 0d 100% 03-Oct-12 A 06-Oct-12 A $4,824 $4,824

ANT0805 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 4d 0d 100% 25-Nov-12 A 27-Nov-12 A $3,620 $13,322

Road No. 1A, 1B, 1Road No. 1A, 1B, 1C,1D & 1E Crew#2 69d 0d 13-Aug-12 A 02-Jan-13 12d $267,185 $260,767

ANT0810 Earth work (cut , fill and finish sub grade) 15d 0d 100% 13-Aug-12 A 29-Dec-12 A $41,830 $41,830

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

16-Sep-12 A

19-Jan-13

07-Nov-12 A

13-Jan-13

27-Nov-12 A

02-Jan-13
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ANT0820 Excavation For   Gravity Wall Road No. 1A, 1C & 1D 2d 0d 100% 13-Aug-12 A 10-Oct-12 A $0 $0

ANT0830 Concrete Works For  Gravity Wall Road No. 1A, 1C & 1D 4d 0d 100% 27-Aug-12 A 24-Oct-12 A $64,256 $62,155

ANT0840 Backfilling Behind Gravity Wall Road No. 1A, 1C & 1D 2d 0d 100% 17-Sep-12 A 31-Oct-12 A $0 $0

ANT0850 20 cm thick base course- first layer 9d 0d 100% 30-Aug-12 A 31-Dec-12 A $74,773 $74,773

ANT0860 20 cm thick base course- Second. layer 9d 0d 95% 10-Oct-12 A 02-Jan-13 10d $86,326 $82,009

Road No. 4 Crew#2Road No. 4 Crew#2 39d 0d 04-Sep-12 A 08-Oct-12 A $8,022 $8,022

ANT0870 Earth work (cut , fill and finish sub grade) 6d 0d 100% 04-Sep-12 A 22-Sep-12 A $2,142 $2,142

ANT0880 20 cm thick base course- first layer 4d 0d 100% 04-Oct-12 A 08-Oct-12 A $5,880 $5,880

Road No. 3C CrewRoad No. 3C Crew#2 15d 15d 02-Jan-13 16-Jan-13 6d $4,368 $0

ANT0890 Earth work (cut , fill and finish sub grade) 5d 5d 0% 02-Jan-13 07-Jan-13 5d $1,428 $0

ANT0900 15 cm thick base course- first layer 4d 4d 0% 08-Jan-13 12-Jan-13 5d $1,470 $0

ANT0903 15 cm thick base course- second layer 4d 4d 0% 13-Jan-13 16-Jan-13 5d $1,470 $0

Asphalt Wearing  Asphalt Wearing  Works For 1A, 1B, 1C,1D, 1E,2, 4, 5, 6 &3C 20d 18d 15-Nov-12 A 19-Jan-13 33d $312,716 $151,236

ANT0905 7cm asphalt wearing course including prime coat 3d 1d 80% 20-Nov-12 A 19-Jan-13 29d $270,000 $112,791

ANT0908 Concrete cub type V and concrete protection 10d 1d 90% 15-Nov-12 A 02-Jan-13 30d $42,716 $38,444

Construction of AnaConstruction of Anata Main Intrance Road 146d 44d 12-Aug-12 A 14-Feb-13 7d $2,209,394 $1,193,483

From Sta. 1+150 TFrom Sta. 1+150 To Sta. 1+750 Area B Crew # 1 day time and crew # 3 at night (If needed) 74d 3d 23-Sep-12 A 05-Jan-13 48d $285,874 $246,781

ANT0920 Earth work (cut , fill and finish sub grade) 13d 0d 100% 23-Sep-12 A 22-Nov-12 A $24,990 $23,164

ANT0930 20 cm thick base course- first layer 9d 0d 100% 08-Oct-12 A 01-Dec-12 A $51,735 $39,139

ANT0940 20 cm thick base course- Second. Layer and adjust the top level of maholes 12d 1d 90% 30-Oct-12 A 03-Jan-13 43d $47,040 $36,015

ANT0950 Concrete curbstone, Concrete Edge beam , 15 cm B.C,  reinforcement and concrete side walks 7d 2d 70% 06-Dec-12 A 05-Jan-13 42d $82,809 $90,818

ANT0960 5 cm asphalt Binder course including prime coat 2d 0d 90% 03-Dec-12 A 02-Jan-13 18d $79,300 $57,645

From Sta. 0+360 TFrom Sta. 0+360 To Sta. 1+150 Area B Crew # 1 day time and crew # 3 at night (If needed) 84d 7d 13-Oct-12 A 09-Jan-13 44d $235,317 $112,020

ANT0970 Relocate utilities poles 10d 0d 100% 13-Oct-12 A 11-Nov-12 A $0 $0

ANT0980 Earth work (cut , fill and finish sub grade) 16d 4d 75% 13-Oct-12 A 06-Jan-13 40d $28,050 $21,038

ANT0990 20 cm thick base course- first layer 12d 3d 75% 21-Oct-12 A 05-Jan-13 41d $50,737 $32,891

ANT1000 20 cm thick base course- Second. Layer and adjust the top level of maholes 16d 6d 60% 03-Nov-12 A 09-Jan-13 38d $46,452 $27,871

ANT1010 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 6d 5d 15% 06-Dec-12 A 08-Jan-13 39d $24,678 $19,545

ANT1020 5 cm asphalt Binder course including prime coat 2d 2d 20% 03-Dec-12 A 03-Jan-13 16d $85,400 $10,675

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  RHS Crew # 2 107d 5d 10-Sep-12 A 07-Jan-13 16d $145,704 $122,039

ANT1030 Preparation for Traffic Control phase-2-including Base-course, asphalt for Detours (1)  and 
Relocate utilities poles

4d 0d 100% 10-Sep-12 A 20-Sep-12 A $97,301 $91,962

ANT1040 Earth work (cut , fill and finish sub grade) 8d 0d 100% 04-Oct-12 A 09-Oct-12 A $7,262 $6,324

ANT1050 20 cm thick base course- first layer 5d 0d 100% 09-Oct-12 A 17-Nov-12 A $13,304 $12,128

ANT1060 20 cm thick base course- Second. Layer and adjust the top level of maholes 7d 0d 95% 01-Nov-12 A 02-Jan-13 14d $12,238 $11,626

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

08-Oct-12 A

16-Jan-13

19-Jan-13

14-Feb-13

05-Jan-13

09-Jan-13

07-Jan-13

Updated Construction Program

December .31,  2012

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 4 of 6 Date Revision Checked Approved
03-Jan-13



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

ANT1070 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 4d 4d 0% 02-Jan-13 07-Jan-13 14d $15,599 $0

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  LHS Crew # 2 28d 0d 04-Oct-12 A 02-Jan-13 51d $32,804 $30,077

ANT1080 Earth work (cut , fill and finish sub grade) 9d 0d 100% 04-Oct-12 A 09-Oct-12 A $7,262 $6,324

ANT1090 20 cm thick base course- first layer 7d 0d 100% 09-Oct-12 A 17-Nov-12 A $13,304 $12,128

ANT1100 20 cm thick base course- Second. Layer and adjust the top level of maholes 9d 0d 95% 01-Nov-12 A 02-Jan-13 44d $12,238 $11,626

Asphalt Binder WoAsphalt Binder Works From Sta. 1+750 To Sta. 2+063 RHS & LHS 2d 0d 26-Nov-12 A 02-Jan-13 21d $59,475 $42,090

ANT1110 5 cm asphalt Binder course including prime coat 2d 0d 80% 26-Nov-12 A 02-Jan-13 18d $59,475 $42,090

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C  RHS Crew # 2 29d 5d 06-Sep-12 A 06-Jan-13 47d $230,910 $167,489

ANT1120 Preparation for Traffic Control phase-3-including Base-course, asphalt for Detours (2)  and  
Relocate utilities poles

6d 0d 100% 06-Sep-12 A 20-Nov-12 A $59,374 $59,369

ANT1130 Earth work (cut , fill and finish sub grade) 9d 0d 95% 01-Nov-12 A 02-Jan-13 44d $10,741 $10,204

ANT1140 Trench excavation.,Bedding, Installation Steel Pipes & Backfill  of DN 4 Inch & 8 Inch 11d 0d 100% 17-Nov-12 A 26-Nov-12 A $81,000 $48,100

ANT1150 20 cm thick base course- first layer 10d 1d 95% 01-Dec-12 A 02-Jan-13 44d $15,178 $14,419

ANT1160 20 cm thick base course- Second. Layer and adjust the top level of maholes 11d 1d 90% 15-Dec-12 A 03-Jan-13 43d $15,141 $13,627

ANT1170 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement and concrete 
side walks

7d 4d 50% 24-Dec-12 A 06-Jan-13 41d $49,476 $21,771

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C LHS Crew # 2 101d 8d 10-Oct-12 A 09-Jan-13 43d $178,760 $101,547

ANT1180 Relocate utilities poles 4d 0d 100% 10-Oct-12 A 12-Oct-12 A $0 $0

ANT1190 Earth work (cut , fill and finish sub grade) 9d 0d 95% 30-Oct-12 A 02-Jan-13 44d $10,741 $10,204

ANT1200 Trench excavation.,bedding, Installation sewage pipe UPVC & Backfill of DN 8 Inch & 4 Inch 10d 0d 100% 12-Oct-12 A 02-Dec-12 A $18,721 $22,596

ANT1205 Construction Manholes 8d 0d 100% 12-Oct-12 A 02-Dec-12 A $19,500 $19,500

ANT1210 Street lighting poles 9d 7d 25% 25-Nov-12 A 09-Jan-13 37d $50,000 $12,500

ANT1220 20 cm thick base course- first layer 10d 1d 95% 01-Dec-12 A 02-Jan-13 44d $15,178 $14,419

ANT1230 20 cm thick base course- Second. Layer adjust the top level of maholes 11d 1d 90% 15-Dec-12 A 03-Jan-13 43d $15,141 $13,627

ANT1240 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement and concrete 
side walks

7d 4d 50% 24-Dec-12 A 06-Jan-13 41d $49,480 $8,701

Asphalt Binder WoAsphalt Binder Works From Sta. 0+000 To Sta. 0+360 Area B&C RHS & LHS 3d 1d 30-Dec-12 A 02-Jan-13 22d $80,825 $41,938

ANT1250 5 cm asphalt Binder course including prime coat 2d 1d 75% 30-Dec-12 A 02-Jan-13 19d $80,825 $41,938

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 2+063  and internals RD.NO.(2,5&6) and otheres 15d 15d 17-Jan-13 31-Jan-13 6d $394,530 $0

ANT1260 5 cm Or 7 cm asphalt wearing course including tack coat 7d 7d 0% 17-Jan-13 24-Jan-13 5d $350,750 $0

ANT1270 Concrete cub type V and concrete protection 11d 11d 0% 20-Jan-13 31-Jan-13 5d $43,780 $0

New ItemNew Item 110d 13d 12-Aug-12 A 14-Jan-13 24d $264,192 $324,078

New Item 0000 Service Box ( Hand Hole ) Road No. 6 13d 0d 100% 12-Aug-12 A 01-Sep-12 A $1,128 $1,128

New Item 0010 6'' Sewerage Pipe Line including Manholes Road 1C From 0+000 TO 0+080 4d 0d 100% 17-Sep-12 A 22-Sep-12 A $13,185 $13,185

New Item 0020 Demolition of Existing Manhole and Reconstruction  Including 2 Fames "" Road # 1 E" 8d 0d 100% 17-Sep-12 A 26-Sep-12 A $1,410 $1,410

New Item 0030 Patching Works Detour 2d 0d 100% 17-Sep-12 A 17-Nov-12 A $35,000 $34,930

New Item 0040 6'' Sewerage Pipe Line including Manholes at Main Road From 1+350 TO 1+390 R.H.S 3d 0d 100% 01-Oct-12 A 03-Oct-12 A $4,600 $4,600
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New Item 0050 Removal of the Existing dumped materials to the approved dumpes  out of Anata Area 4d 0d 100% 01-Oct-12 A 06-Oct-12 A $6,285 $5,600

New Item 0060 Excavation For   Gravity Wall From St. 1+197 To 1+227 2d 0d 100% 03-Oct-12 A 06-Oct-12 A $0 $0

New Item 0070 Concrete Works For  Gravity Wall From St. 1+197 To 1+227 8d 0d 100% 08-Oct-12 A 17-Oct-12 A $7,800 $7,800

New Item 0080 Backfilling Behind Gravity Wall Road From St. 1+197 To 1+227 4d 0d 100% 18-Oct-12 A 20-Oct-12 A $0 $0

New Item 0090 8'' Sewerage Pipe Line including Manholes at Main Road From 1+540 TO 1+880 14d 0d 100% 23-Oct-12 A 22-Nov-12 A $36,300 $55,110

New Item 0100 8'' Sewerage Pipe Line including Manholes at Main Road From 1+160 TO 1+310 L.H.S 12d 0d 100% 30-Oct-12 A 17-Nov-12 A $17,520 $17,520

New Item 0110 8'' Sewerage Pipe Line including Manholes Road 1C From 0+236 TO 0+405 5d 0d 100% 30-Oct-12 A 28-Nov-12 A $9,776 $18,791

New Item 0120 8'' Sewerage Pipe Line including Manholes Road 1E From 0+000 TO 0+110 5d 0d 100% 10-Nov-12 A 28-Nov-12 A $7,288 $12,676

New Item 0130 8'' Sewerage Pipe Line including Manholes Road 1D From 0+000 TO 0+065 5d 0d 100% 18-Nov-12 A 28-Nov-12 A $6,738 $9,426

New Item 0140 Concrete curbstone, Edge Beam, 15 cm B.C,  reinforcement and concrete side walks " 1A,1B, 1C, 
1D,1E, 6, and 4)

21d 2d 90% 31-Oct-12 A 05-Jan-13 29d $77,948 $70,153

New Item 0150 Water service pipe for House connections 21d 2d 90% 31-Oct-12 A 05-Jan-13 29d $30,334 $38,095

New Item 0160 lay and compact hot asphalt for leveling 5d 0d 100% 17-Nov-12 A 20-Nov-12 A $6,900 $12,328

New Item 0170 Sewerage Pipe Line including Manholes at Main Road From 0+380 -0+420 L.H.S 5d 0d 100% 17-Nov-12 A 19-Nov-12 A $1,980 $1,980

New Item 0180 Demolition work, reinforcement wall and stone cladding 0+280 R&L 21d 11d 50% 08-Dec-12 A 14-Jan-13 21d $0 $19,346

Miscellaneous WoMiscellaneous Works 68d 44d 17-Sep-12 A 14-Feb-13 3d $301,004 $5,424

ANT1285 Filling horizontal layers 10d 0d 100% 17-Sep-12 A 31-Oct-12 A $5,424 $5,424

ANT1290 Pipes Culvert 400mm 5d 5d 0% 02-Jan-13 07-Jan-13 2d $17,980 $0

ANT1300 Pipes Culvert 600mm 6d 6d 0% 08-Jan-13 14-Jan-13 2d $59,780 $0

ANT1310 Pipes Culvert 800mm 8d 8d 0% 15-Jan-13 23-Jan-13 2d $55,580 $0

ANT1320 Pipes Culvert 1000mm 10d 10d 0% 24-Jan-13 04-Feb-13 2d $7,560 $0

ANT1330 Drainage manholes 10d 10d 0% 02-Jan-13 13-Jan-13 14d $20,000 $0

ANT1340 Catch basin 5d 5d 0% 14-Jan-13 19-Jan-13 14d $17,280 $0

ANT1350 Asphalt milling 2d 2d 0% 20-Jan-13 21-Jan-13 14d $10,500 $0

ANT1355 Landscaping 8d 8d 0% 22-Jan-13 30-Jan-13 14d $5,400 $0

ANT1360 Guard rail, hand rail and road furnishing 9d 9d 0% 05-Feb-13 14-Feb-13 2d $101,500 $0

Post ConstructioPost Construction Phase 21d 21d 30-Jan-13 19-Feb-13 2d $27,504 $0

ANT1365 Start Post Construction 0d 0d 0% 30-Jan-13 2d $0 $0

ANT1370 As Built Drawing 18d 18d 0% 30-Jan-13 19-Feb-13 2d $0 $0

ANT1380 Walk through and Punch list 3d 3d 0% 16-Feb-13 18-Feb-13 2d $0 $0

ANT1390 Start Demobilization 1d 1d 0% 19-Feb-13 19-Feb-13 2d $27,504 $0

ANT1400 Finish Post Construction 0d 0d 0% 19-Feb-13 2d $0 $0
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Anata Main EntraAnata Main Entrance Road And Internal Roads Project -1 140d 10-Oct-12 A 19-Feb-13 2d

MilestonesMilestones 0d 0d

Pre ConstructionPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Construction PhConstruction Phase 125d 10-Oct-12 A 04-Feb-13 17d

MilestonesMilestones 0d 15-Jan-13 15-Jan-13 28d
ANT0340 Finish Construction Submittals 0d 0% 15-Jan-13 24d

Construction SubmConstruction Submittals 58d 01-Nov-12 A 15-Jan-13 22d

Survey and  Geo-Survey and  Geo-Technical Report Submittals 0d 0d

Shop Drawing SuShop Drawing Submittals 0d 0d

Material SubmittaMaterial Submittals 58d 01-Nov-12 A 15-Jan-13 22d
ANT0600 Guard Rail & Handrail Data  Sheet 12d 50% 01-Nov-12 A 08-Jan-13 19d
ANT0610 Traffic sign Data sheet 12d 0% 02-Jan-13 15-Jan-13 19d

Traffic Control PlTraffic Control Plan Submittals 0d 0d

Construction of AnConstruction of Anata Internal Roads 106d 10-Oct-12 A 19-Jan-13 33d

Road No.6 Crew #Road No.6 Crew # 1 day time and crew # 3 at night (If needed) 0d 0d

Road No.5 Crew #Road No.5 Crew # 1 day time and crew # 3 at night (If needed) 12d 02-Jan-13 13-Jan-13 9d
ANT0770 Stone wall 10d 0% 02-Jan-13 13-Jan-13 8d

Road No. 2 Crew Road No. 2 Crew # 1 day time and crew # 3 at night (If needed) 0d 0d

Road No. 1A, 1B, Road No. 1A, 1B, 1C,1D & 1E Crew#2 11d 10-Oct-12 A 02-Jan-13 12d
ANT0860 20 cm thick base course- Second. layer 9d 95% 10-Oct-12 A 02-Jan-13 10d

Road No. 4 Crew#Road No. 4 Crew#2 0d 0d

Road No. 3C CrewRoad No. 3C Crew#2 15d 02-Jan-13 16-Jan-13 6d
ANT0890 Earth work (cut , fill and finish sub grade) 5d 0% 02-Jan-13 07-Jan-13 5d
ANT0900 15 cm thick base course- first layer 4d 0% 08-Jan-13 12-Jan-13 5d
ANT0903 15 cm thick base course- second layer 4d 0% 13-Jan-13 16-Jan-13 5d

Asphalt Wearing  Asphalt Wearing  Works For 1A, 1B, 1C,1D, 1E,2, 4, 5, 6 &3C 20d 15-Nov-12 A 19-Jan-13 33d
ANT0905 7cm asphalt wearing course including prime coat 3d 80% 20-Nov-12 A 19-Jan-13 29d
ANT0908 Concrete cub type V and concrete protection 10d 90% 15-Nov-12 A 02-Jan-13 30d

Construction of AnConstruction of Anata Main Intrance Road 113d 13-Oct-12 A 04-Feb-13 17d

From Sta. 1+150 TFrom Sta. 1+150 To Sta. 1+750 Area B Crew # 1 day time and crew # 3 at night (If needed) 36d 30-Oct-12 A 05-Jan-13 48d
ANT0940 20 cm thick base course- Second. Layer and adjust the top level of maholes 12d 90% 30-Oct-12 A 03-Jan-13 43d
ANT0950 Concrete curbstone, Concrete Edge beam , 15 cm B.C,  reinforcement and concrete side walks 7d 70% 06-Dec-12 A 05-Jan-13 42d
ANT0960 5 cm asphalt Binder course including prime coat 2d 90% 03-Dec-12 A 02-Jan-13 18d

From Sta. 0+360 TFrom Sta. 0+360 To Sta. 1+150 Area B Crew # 1 day time and crew # 3 at night (If needed) 84d 13-Oct-12 A 09-Jan-13 44d
ANT0980 Earth work (cut , fill and finish sub grade) 16d 75% 13-Oct-12 A 06-Jan-13 40d
ANT0990 20 cm thick base course- first layer 12d 75% 21-Oct-12 A 05-Jan-13 41d
ANT1000 20 cm thick base course- Second. Layer and adjust the top level of maholes 16d 60% 03-Nov-12 A 09-Jan-13 38d
ANT1010 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 6d 15% 06-Dec-12 A 08-Jan-13 39d
ANT1020 5 cm asphalt Binder course including prime coat 2d 20% 03-Dec-12 A 03-Jan-13 16d

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  RHS Crew # 2 44d 01-Nov-12 A 07-Jan-13 16d
ANT1060 20 cm thick base course- Second. Layer and adjust the top level of maholes 7d 95% 01-Nov-12 A 02-Jan-13 14d
ANT1070 Concrete curbstone, 15 cm B.C,  reinforcement and concrete side walks 4d 0% 02-Jan-13 07-Jan-13 14d

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  LHS Crew # 2 11d 01-Nov-12 A 02-Jan-13 51d
ANT1100 20 cm thick base course- Second. Layer and adjust the top level of maholes 9d 95% 01-Nov-12 A 02-Jan-13 44d

Asphalt Binder WAsphalt Binder Works From Sta. 1+750 To Sta. 2+063 RHS & LHS 2d 26-Nov-12 A 02-Jan-13 21d
ANT1110 5 cm asphalt Binder course including prime coat 2d 80% 26-Nov-12 A 02-Jan-13 18d

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C  RHS Crew # 2 29d 01-Nov-12 A 06-Jan-13 47d
ANT1130 Earth work (cut , fill and finish sub grade) 9d 95% 01-Nov-12 A 02-Jan-13 44d
ANT1150 20 cm thick base course- first layer 10d 95% 01-Dec-12 A 02-Jan-13 44d
ANT1160 20 cm thick base course- Second. Layer and adjust the top level of maholes 11d 90% 15-Dec-12 A 03-Jan-13 43d
ANT1170 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement and concret 7d 50% 24-Dec-12 A 06-Jan-13 41d

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C LHS Crew # 2 80d 30-Oct-12 A 09-Jan-13 43d
ANT1190 Earth work (cut , fill and finish sub grade) 9d 95% 30-Oct-12 A 02-Jan-13 44d
ANT1210 Street lighting poles 9d 25% 25-Nov-12 A 09-Jan-13 37d
ANT1220 20 cm thick base course- first layer 10d 95% 01-Dec-12 A 02-Jan-13 44d
ANT1230 20 cm thick base course- Second. Layer adjust the top level of maholes 11d 90% 15-Dec-12 A 03-Jan-13 43d
ANT1240 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement and concret 7d 50% 24-Dec-12 A 06-Jan-13 41d

Asphalt Binder WAsphalt Binder Works From Sta. 0+000 To Sta. 0+360 Area B&C RHS & LHS 3d 30-Dec-12 A 02-Jan-13 22d
ANT1250 5 cm asphalt Binder course including prime coat 2d 75% 30-Dec-12 A 02-Jan-13 19d

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 2+063  and internals RD.NO.(2,5&6) and otheres 15d 17-Jan-13 31-Jan-13 6d
ANT1260 5 cm Or 7 cm asphalt wearing course including tack coat 7d 0% 17-Jan-13 24-Jan-13 5d
ANT1270 Concrete cub type V and concrete protection 11d 0% 20-Jan-13 31-Jan-13 5d

New ItemNew Item 69d 31-Oct-12 A 14-Jan-13 24d
New Item 0140 Concrete curbstone, Edge Beam, 15 cm B.C,  reinforcement and concrete side walks " 1A,1B, 1C 21d 90% 31-Oct-12 A 05-Jan-13 29d
New Item 0150 Water service pipe for House connections 21d 90% 31-Oct-12 A 05-Jan-13 29d
New Item 0180 Demolition work, reinforcement wall and stone cladding 0+280 R&L 21d 50% 08-Dec-12 A 14-Jan-13 21d

Miscellaneous WoMiscellaneous Works 34d 02-Jan-13 04-Feb-13 12d
ANT1290 Pipes Culvert 400mm 5d 0% 02-Jan-13 07-Jan-13 2d
ANT1300 Pipes Culvert 600mm 6d 0% 08-Jan-13 14-Jan-13 2d
ANT1310 Pipes Culvert 800mm 8d 0% 15-Jan-13 23-Jan-13 2d
ANT1320 Pipes Culvert 1000mm 10d 0% 24-Jan-13 04-Feb-13 2d
ANT1330 Drainage manholes 10d 0% 02-Jan-13 13-Jan-13 14d
ANT1340 Catch basin 5d 0% 14-Jan-13 19-Jan-13 14d
ANT1350 Asphalt milling 2d 0% 20-Jan-13 21-Jan-13 14d
ANT1355 Landscaping 8d 0% 22-Jan-13 30-Jan-13 14d

Post ConstructioPost Construction Phase 21d 30-Jan-13 19-Feb-13 2d

ANT1365 Start Post Construction 0d 0% 30-Jan-13 2d
ANT1370 As Built Drawing 18d 0% 30-Jan-13 19-Feb-13 2d
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Almenya Landfill RoAlmenya Landfill Road Project -2 246d 57d 27-Jun-12 A 28-Feb-13 -36d $2,680,027 $930,344

MilestonesMilestones 246d 0d 27-Jun-12 A 28-Feb-13 -36d $0 $0

MEN0000 Start Date NTP 0d 0d 100% 27-Jun-12 A $0 $0

MEN0010 Completion Project 0d 0d 0% 28-Feb-13 -31d $0 $0

Pre Construction SPre Construction Submittals 92d 0d 01-Jul-12 A 14-Aug-12 A $0 $0

MEN0020 Start Pre Construction Submittals 0d 0d 100% 01-Jul-12 A $0 $0

MEN0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0040 Bank Guarantee Certificates and Insurance 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0050 Testing Lab 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0060 Method Statement Plan 12d 0d 100% 01-Jul-12 A 18-Jul-12 A $0 $0

MEN0080 Quality Control Program 12d 0d 100% 03-Jul-12 A 19-Jul-12 A $0 $0

MEN0090 Coordination with local Authorities Plan 12d 0d 100% 03-Jul-12 A 15-Jul-12 A $0 $0

MEN0100 Safety Program 12d 0d 100% 03-Jul-12 A 18-Jul-12 A $0 $0

MEN0110 Temporary and Permanent Project Sign 12d 0d 100% 03-Jul-12 A 10-Jul-12 A $0 $0

MEN0120 Cell Phones 12d 0d 100% 02-Jul-12 A 10-Jul-12 A $0 $0

MEN0130 Key Personnel Plan 12d 0d 100% 04-Jul-12 A 10-Jul-12 A $0 $0

MEN0140 Sub Contracting Plan 12d 0d 100% 04-Jul-12 A 18-Jul-12 A $0 $0

MEN0150 Environmental Mitigation Plan 12d 0d 100% 05-Jul-12 A 19-Jul-12 A $0 $0

MEN0160 Field Offices Layout 12d 0d 100% 05-Jul-12 A 10-Jul-12 A $0 $0

MEN0170 Office Furniture & IT Equipments 12d 0d 100% 05-Jul-12 A 17-Jul-12 A $0 $0

MEN0180 Material Staging and dumping area plan 12d 0d 100% 08-Jul-12 A 10-Jul-12 A $0 $0

MEN0190 60-Day Plan of Operation 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

MEN0200 Project Overview Bar Chart 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

MEN0220 Construction Schedule & S- Curve 12d 0d 100% 15-Jul-12 A 14-Aug-12 A $0 $0

MEN0230 Dilapidation Survey 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

MEN0240 Temporary Project Sign Location 12d 0d 100% 11-Jul-12 A 22-Jul-12 A $0 $0

MEN0250 Traffic Control Plan 12d 0d 100% 15-Jul-12 A 17-Jul-12 A $0 $0

MEN0260 Risk Management Program 12d 0d 100% 17-Jul-12 A 23-Jul-12 A $0 $0

MEN0263 Finish Pre Construction Submittals 0d 0d 100% 14-Aug-12 A $0 $0

MobilizationMobilization 40d 0d 27-Jun-12 A 05-Aug-12 A $106,905 $106,905
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MEN0265 Start Mobilization 0d 0d 100% 27-Jun-12 A $0 $0

MEN0270 Mobilization Summary 34d 0d 100% 27-Jun-12 A 05-Aug-12 A $106,905 $106,905

MEN0275 Receive Final for Construction Drawings 1d 0d 100% 27-Jun-12 A 27-Jun-12 A $0 $0

MEN0280 Site Hand Over 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

MEN0290 Coordination with Israeli authorities for approval and permit area C 33d 0d 100% 28-Jun-12 A 05-Aug-12 A $0 $0
MEN0300 Existing-Bench Marks, Survey Control Points 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

MEN0320 Supply and install Office Furniture's and Supplies 13d 0d 100% 08-Jul-12 A 01-Aug-12 A $0 $0

MEN0330 Supply and install Office IT Equipment & Applience 13d 0d 100% 08-Jul-12 A 01-Aug-12 A $0 $0

MEN0340 Install Temporary Project Sign 1d 0d 100% 15-Jul-12 A 15-Jul-12 A $0 $0

MEN0345 Finish  Mobilization 0d 0d 100% 05-Aug-12 A $0 $0

Construction PhaseConstruction Phase 224d 54d 16-Jul-12 A 25-Feb-13 -33d $2,546,395 $823,439

MilestonesMilestones 224d 0d 16-Jul-12 A 25-Feb-13 -36d $0 $0

MEN0355 Start Construction Submittals 0d 0d 100% 16-Jul-12 A $0 $0

MEN0360 Start Construction of Roads 0d 0d 100% 25-Aug-12 A $0 $0

MEN0365 Finish Construction Submittals 0d 0d 100% 10-Dec-12 A $0 $0

MEN0370 Finish Construction of Roads 0d 0d 0% 25-Feb-13 -31d $0 $0

Construction SubmittConstruction Submittals 184d 0d 16-Jul-12 A 12-Dec-12 A $0 $0

Survey and  Geo-TecSurvey and  Geo-Technical Report Submittals 14d 0d 16-Jul-12 A 24-Jul-12 A $0 $0

MEN0375 Survey Drawings 12d 0d 100% 16-Jul-12 A 24-Jul-12 A $0 $0

Shop Drawing SubmShop Drawing Submittals 179d 0d 19-Jul-12 A 12-Dec-12 A $0 $0

MEN0380 Road N0.2 Start From St.0+00 To St. 0+328 12d 0d 100% 19-Jul-12 A 25-Jul-12 A $0 $0

MEN0390 Road N0.3157  Start From  Sta.0+760 To 1+185 12d 0d 100% 06-Aug-12 A 26-Aug-12 A $0 $0

MEN0400 Road N0.3157  Start From  Sta.0+260 To 0+760 12d 0d 100% 27-Sep-12 A 03-Oct-12 A $0 $0

MEN0410 Road N0.1 Start From Landfill Area St.0+500 To St.1+519 12d 0d 100% 15-Oct-12 A 22-Oct-12 A $0 $0

MEN0420 RD.No.3698  Start From   St.0+000 To St.0+436 12d 0d 100% 27-Sep-12 A 08-Nov-12 A $0 $0

MEN0425 Road N0.1 Start From Landfill Area St.0+260 To   St.0+500 12d 0d 100% 06-Dec-12 A 12-Dec-12 A $0 $0

Material SubmittalsMaterial Submittals 158d 0d 07-Aug-12 A 15-Oct-12 A $0 $0

MEN0430 Concrete Mix Design 12d 0d 100% 07-Aug-12 A 09-Aug-12 A $0 $0

MEN0435 Pipe Culverts 12d 0d 100% 13-Aug-12 A 14-Aug-12 A $0 $0

MEN0440 Base Course Source 12d 0d 100% 25-Aug-12 A 26-Aug-12 A $0 $0

MEN0445 Water pipe line 12d 0d 100% 02-Oct-12 A 02-Oct-12 A $0 $0
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MEN0450 Duct/PVC for communication system 12d 0d 100% 11-Sep-12 A 17-Sep-12 A $0 $0

MEN0455 Mechanical valve and fittings 12d 0d 100% 02-Oct-12 A 02-Oct-12 A $0 $0

MEN0460 Curb stone 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0470 Prime Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0480 Bituminous Binder Course-Mix Design 12d 0d 100% 15-Oct-12 A 15-Oct-12 A $0 $0

MEN0490 Tack Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0495 Bituminous Wearing Course-Mix Design 12d 0d 100% 06-Sep-12 A 09-Sep-12 A $0 $0

MEN0500 Cat eyes - Issac matan's 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0510 Continuous & Or intermittent acrylic paint 12d 0d 100% 28-Aug-12 A 29-Aug-12 A $0 $0

MEN0520 Guard Rail Data Sheet 12d 0d 100% 30-Aug-12 A 02-Sep-12 A $0 $0

MEN0530 Traffic sign Data sheet 12d 0d 100% 30-Aug-12 A 02-Sep-12 A $0 $0

Traffic Control Plan STraffic Control Plan Submittals 14d 0d 05-Aug-12 A 17-Sep-12 A $0 $0

MEN0540 Traffic Control Plan 12d 0d 100% 05-Aug-12 A 17-Sep-12 A $0 $0

Construction of  RoadConstruction of  Roads 209d 54d 13-Aug-12 A 25-Feb-13 -33d $2,546,395 $823,439

Road N0.2 Start FromRoad N0.2 Start From Intersec.No.3  Sta.0+328 To Intersection No.2  Sta. 0+00 Crew#1 180d 25d 13-Aug-12 A 26-Jan-13 -4d $128,593 $63,683

MEN0560 Preparation for Traffic Control phase -1 4d 0d 100% 13-Aug-12 A 15-Aug-12 A $0 $0

MEN0570 Earth Work (Cut , Fill and finish Sub grade) 16d 2d 90% 16-Aug-12 A 03-Jan-13 -13d $19,535 $13,032

MEN0580 60 cm pipe culvert  At  Sta. 0+310 10d 10d 0% 02-Jan-13 13-Jan-13 -13d $18,898 $0

MEN0590 20 cm thick base course- first layer 11d 2d 80% 23-Sep-12 A 05-Jan-13 16d $21,255 $14,170

MEN0600 20   cm thick base course- Second. Layer 12d 3d 75% 02-Oct-12 A 05-Jan-13 -17d $24,525 $10,900

MEN0610 6 cm asphalt Binder course including prime coat 2d 1d 55% 01-Dec-12 A 14-Jan-13 -17d $36,480 $25,582

MEN0620 Concrete  curbstone  at intersection, Median  curbstone, Edge Beam ,  15 cm B.C 
and 6 cm interlocking

7d 7d 0% 19-Jan-13 26-Jan-13 -17d $7,900 $0

Road N0.1 Start FromRoad N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 Crew # 1 83d 41d 06-Nov-12 A 12-Feb-13 -20d $750,027 $208,170

MEN0630 Earth Work (Cut , Fill and finish Sub grade) 21d 2d 90% 06-Nov-12 A 05-Jan-13 11d $73,054 $60,000

MEN0640 Trench excavation& backfill including install 2way 100mm PVC Pipe and 
manholes-PALTEL

15d 5d 70% 17-Dec-12 A 07-Jan-13 4d $75,600 $55,520

MEN0650 Trench excavation& backfill including install 4 Inch steel Pipeline 15d 5d 70% 17-Dec-12 A 07-Jan-13 4d $198,000 $87,200

MEN0660 Air valve,WO chambers & connected to Exist. house connection and main pipe  / 
testing

20d 20d 0% 02-Jan-13 24-Jan-13 -2d $15,780 $0

MEN0670 80 cm pipe culvert  At  Sta. 0+450 9d 9d 0% 02-Jan-13 12-Jan-13 9d $11,486 $0

MEN0680 20 cm thick base course- first layer 17d 15d 10% 31-Dec-12 A 20-Jan-13 -31d $89,685 $5,450

MEN0690 20  cm thick base course- Second. Layer 17d 17d 0% 20-Jan-13 09-Feb-13 -31d $90,023 $0

MEN0700 6 cm asphalt Binder course including prime coat 3d 3d 0% 09-Feb-13 12-Feb-13 -31d $196,399 $0
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Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Road N0.3157  Start FRoad N0.3157  Start From  Sta.0+760 To 1+185 Crew #2 126d 5d 25-Aug-12 A 06-Jan-13 -24d $167,572 $125,197

MEN0710 Earth Work (Cut , Fill and finish Sub grade) 15d 0d 100% 25-Aug-12 A 12-Dec-12 A $38,761 $26,000

MEN0720 80 cm pipe culvert At  Sta. 1+040 6d 0d 100% 22-Oct-12 A 25-Nov-12 A $10,427 $10,427

MEN0730 20 cm thick base course- first layer 7d 0d 100% 07-Oct-12 A 17-Dec-12 A $21,800 $27,250

MEN0740 20  cm thick base course- Second. Layer 9d 2d 80% 12-Oct-12 A 03-Jan-13 -18d $21,800 $17,440

MEN0750 6 cm asphalt Binder course including prime coat 2d 1d 65% 01-Dec-12 A 06-Jan-13 -18d $74,784 $44,080

(RHS) Road N0.3157 (RHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 102d 5d 12-Oct-12 A 06-Jan-13 16d $141,852 $116,205

MEN0760 Preparation for Traffic Control phase -2 Including Base-course and asphalt for 
Paved Temporary Detours

6d 0d 100% 12-Oct-12 A 31-Oct-12 A $30,600 $17,418

MEN0770 Earth Work (Cut , Fill and finish Sub grade) 20d 0d 100% 01-Nov-12 A 16-Dec-12 A $24,950 $20,040

MEN0790 80 cm pipe culvert At Sta. 0+252 8d 4d 50% 24-Dec-12 A 06-Jan-13 14d $7,695 $3,848

MEN0800 125 cm pipe culvert  At Sta. 0+419 8d 1d 85% 30-Oct-12 A 03-Jan-13 17d $18,643 $20,460

MEN0810 80 cm pipe culvert  At  Sta. 0+690 7d 0d 100% 13-Dec-12 A 29-Dec-12 A $5,666 $5,389

MEN0820 20 cm thick base course- first layer 8d 2d 80% 05-Dec-12 A 03-Jan-13 16d $27,468 $25,070

MEN0830 20  cm thick base course- Second. Layer 9d 2d 80% 18-Dec-12 A 03-Jan-13 -16d $26,830 $23,980

(LHS) Road N0.3157 (LHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 41d 5d 30-Oct-12 A 06-Jan-13 16d $111,354 $101,719

MEN0840 Earth Work (Cut , Fill and finish Sub grade) 20d 0d 100% 01-Nov-12 A 16-Dec-12 A $24,950 $21,665

MEN0860 80 cm pipe culvert At Sta. 0+252 8d 4d 50% 24-Dec-12 A 06-Jan-13 14d $7,654 $3,827

MEN0870 125 cm pipe culvert  At Sta. 0+419 8d 1d 85% 30-Oct-12 A 03-Jan-13 17d $18,643 $16,883

MEN0880 80 cm pipe culvert  At Sta. 0+690 7d 0d 100% 13-Dec-12 A 29-Dec-12 A $5,809 $5,389

MEN0890 20 cm thick base course- first layer 8d 1d 90% 06-Dec-12 A 02-Jan-13 17d $27,468 $27,250

MEN0900 20 cm thick base course- Second. Layer 9d 1d 90% 18-Dec-12 A 02-Jan-13 -15d $26,830 $26,705

6 cm Asphalt Works 6 cm Asphalt Works and Conc. Curbstone From Sta.0+000 To 0+760 including Inters. No.1 14d 14d 06-Jan-13 20-Jan-13 -22d $134,807 $0

MEN0910 6 cm asphalt Binder course including prime coat 2d 2d 0% 06-Jan-13 08-Jan-13 -18d $125,457 $0

MEN0920 Concrete  curbstone  at intersection 10d 10d 0% 08-Jan-13 20-Jan-13 -18d $9,350 $0

(RHS) RoadNo.3698  (RHS) RoadNo.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 37d 1d 27-Nov-12 A 03-Jan-13 20d $69,270 $50,174

MEN0930 Earth Work (Cut , Fill and finish Sub grade) 8d 0d 100% 27-Nov-12 A 15-Dec-12 A $27,875 $3,900

MEN0940 40 cm pipe culvert  Sta. 0+250 6d 1d 80% 25-Dec-12 A 03-Jan-13 17d $6,787 $3,219

MEN0950 20 cm thick base course- first layer 4d 0d 100% 16-Dec-12 A 20-Dec-12 A $17,440 $21,800

MEN0960 20 cm thick base course- Second. Layer 5d 0d 100% 22-Dec-12 A 31-Dec-12 A $17,168 $21,255

(LHS) Road No.3698 (LHS) Road No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 78d 1d 27-Nov-12 A 03-Jan-13 20d $68,425 $50,174

MEN0970 Earth Work (Cut , Fill and finish Sub grade) 8d 0d 100% 27-Nov-12 A 15-Dec-12 A $27,875 $3,900
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MEN0980 40 cm pipe culvert  Sta. 0+250 6d 1d 80% 25-Dec-12 A 03-Jan-13 17d $5,942 $3,219

MEN0990 20 cm thick base course- first layer 4d 0d 100% 16-Dec-12 A 20-Dec-12 A $17,440 $21,800

MEN1000 20 cm thick base course- Second. Layer 5d 0d 100% 22-Dec-12 A 31-Dec-12 A $17,168 $21,255

6 cm Asphalt Works&6 cm Asphalt Works& Conc. Curbstone  Road No.3698  Start From  Sta.0+000 To 0+400 And  Inters 8d 8d 20-Jan-13 28-Jan-13 -21d $111,130 $0

MEN1010 6 cm asphalt Binder course including prime coat 3d 3d 0% 20-Jan-13 23-Jan-13 -18d $85,880 $0

MEN1020 Concrete  curbstone  at intersection 5d 5d 0% 22-Jan-13 28-Jan-13 -18d $25,250 $0

New ItemsNew Items 87d 7d 08-Oct-12 A 09-Jan-13 -2d $66,000 $81,117

New Item0010 Construction of stone Boulder Rd No. 3157 45d 0d 100% 08-Oct-12 A 13-Nov-12 A $53,040 $53,040

New Item0020 Construction of Stone Boulders RD No.01 From Sta. 0+770 to Sta. 0+800 5d 0d 100% 14-Nov-12 A 18-Nov-12 A $5,040 $5,040

New Item0030 Construction of Stone Boulders RD No.01 From Sta. 1+105 to Sta. 1+130 5d 0d 100% 14-Nov-12 A 18-Nov-12 A $4,200 $4,200

New Item0040 Construction of Stone Boulders RD No.01 From Sta. 1+460 to Sta. 1+520 5d 0d 100% 17-Nov-12 A 18-Nov-12 A $3,720 $10,080

New Item0050 Concrete Wall At St. 0+360 Road No. 01 21d 2d 90% 17-Dec-12 A 05-Jan-13 2d $0 $7,652

New Item0060 Trench excavation for Electrical Cables Road No.01 21d 6d 70% 19-Dec-12 A 09-Jan-13 -2d $0 $1,105

ALL Roads No.1 ,NoALL Roads No.1 ,No.2 , No.3698 , N0.3157 54d 54d 13-Nov-12 A 25-Feb-13 -36d $797,366 $27,000

MEN1030 Topping 7d 0d 100% 13-Nov-12 A 25-Dec-12 A $0 $27,000

MEN1040 Rock fill 7d 7d 0% 02-Jan-13 09-Jan-13 -17d $0 $0

MEN1050 40 cm pipe Culvert 5d 5d 0% 10-Jan-13 15-Jan-13 -17d $4,100 $0

MEN1060 Stone walls 7d 7d 0% 16-Jan-13 23-Jan-13 -17d $17,000 $0

MEN1070 Asphalt milling 2d 2d 0% 24-Jan-13 26-Jan-13 -17d $9,000 $0

MEN1080 5cm asphalt wearing course including tack coat 6d 6d 0% 12-Feb-13 19-Feb-13 -31d $530,400 $0

MEN1090 Concrete protection 8d 8d 0% 14-Feb-13 24-Feb-13 -31d $95,724 $0

MEN1100 Guard rail, hand rail and road furnishing 8d 8d 0% 16-Feb-13 25-Feb-13 -31d $141,142 $0

Post Construction Post Construction Phase 23d 23d 05-Feb-13 28-Feb-13 -36d $26,726 $0

MEN1105 Start Post Construction 0d 0d 0% 05-Feb-13 -31d $0 $0

MEN1110 As Built Drawing 20d 20d 0% 05-Feb-13 28-Feb-13 -31d $0 $0

MEN1120 Walk through and Punch list 3d 3d 0% 24-Feb-13 27-Feb-13 -31d $0 $0

MEN1130 Start Demobilization 1d 1d 0% 27-Feb-13 28-Feb-13 -31d $26,726 $0

MEN1140 Finish Post Construction 0d 0d 0% 28-Feb-13 -31d $0 $0
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Activity ID Activity Name Original
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Almenya Landfill Almenya Landfill Road Project -2 166d 16-Aug-12 A 09-Feb-13 -17d

MilestonesMilestones 0d 0d

Pre ConstructionPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Construction PhConstruction Phase 166d 16-Aug-12 A 09-Feb-13 -17d

MilestonesMilestones 0d 0d

Construction SubmConstruction Submittals 0d 0d

Survey and  Geo-Survey and  Geo-Technical Report Submittals 0d 0d

Shop Drawing SuShop Drawing Submittals 0d 0d

Material SubmittaMaterial Submittals 0d 0d

Traffic Control PlTraffic Control Plan Submittals 0d 0d

Construction of  RConstruction of  Roads 166d 16-Aug-12 A 09-Feb-13 -17d

Road N0.2 Start FRoad N0.2 Start From Intersec.No.3  Sta.0+328 To Intersection No.2  Sta. 0+00 Crew#1 153d 16-Aug-12 A 26-Jan-13 -4d
MEN0570 Earth Work (Cut , Fill and finish Sub grade) 16d 90% 16-Aug-12 A 03-Jan-13 -13d
MEN0580 60 cm pipe culvert  At  Sta. 0+310 10d 0% 02-Jan-13 13-Jan-13 -13d
MEN0590 20 cm thick base course- first layer 11d 80% 23-Sep-12 A 05-Jan-13 16d
MEN0600 20   cm thick base course- Second. Layer 12d 75% 02-Oct-12 A 05-Jan-13 -17d
MEN0610 6 cm asphalt Binder course including prime coat 2d 55% 01-Dec-12 A 14-Jan-13 -17d
MEN0620 Concrete  curbstone  at intersection, Median  curbstone, Edge Beam ,  15 cm B.C and 6 cm interloc 7d 0% 19-Jan-13 26-Jan-13 -17d

Road N0.1 Start FRoad N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 Crew # 1 80d 06-Nov-12 A 09-Feb-13 -17d
MEN0630 Earth Work (Cut , Fill and finish Sub grade) 21d 90% 06-Nov-12 A 05-Jan-13 11d
MEN0640 Trench excavation& backfill including install 2way 100mm PVC Pipe and manholes-PALTEL 15d 70% 17-Dec-12 A 07-Jan-13 4d
MEN0650 Trench excavation& backfill including install 4 Inch steel Pipeline 15d 70% 17-Dec-12 A 07-Jan-13 4d
MEN0660 Air valve,WO chambers & connected to Exist. house connection and main pipe  / testing 20d 0% 02-Jan-13 24-Jan-13 -2d
MEN0670 80 cm pipe culvert  At  Sta. 0+450 9d 0% 02-Jan-13 12-Jan-13 9d
MEN0680 20 cm thick base course- first layer 17d 10% 31-Dec-12 A 20-Jan-13 -31d
MEN0690 20  cm thick base course- Second. Layer 17d 0% 20-Jan-13 09-Feb-13 -31d

Road N0.3157  StRoad N0.3157  Start From  Sta.0+760 To 1+185 Crew #2 56d 12-Oct-12 A 06-Jan-13 -24d
MEN0740 20  cm thick base course- Second. Layer 9d 80% 12-Oct-12 A 03-Jan-13 -18d

MEN0750 6 cm asphalt Binder course including prime coat 2d 65% 01-Dec-12 A 06-Jan-13 -18d

(RHS) Road N0.31(RHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 46d 30-Oct-12 A 06-Jan-13 16d
MEN0790 80 cm pipe culvert At Sta. 0+252 8d 50% 24-Dec-12 A 06-Jan-13 14d
MEN0800 125 cm pipe culvert  At Sta. 0+419 8d 85% 30-Oct-12 A 03-Jan-13 17d
MEN0820 20 cm thick base course- first layer 8d 80% 05-Dec-12 A 03-Jan-13 16d
MEN0830 20  cm thick base course- Second. Layer 9d 80% 18-Dec-12 A 03-Jan-13 -16d

(LHS) Road N0.31(LHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 38d 30-Oct-12 A 06-Jan-13 16d
MEN0860 80 cm pipe culvert At Sta. 0+252 8d 50% 24-Dec-12 A 06-Jan-13 14d

MEN0870 125 cm pipe culvert  At Sta. 0+419 8d 85% 30-Oct-12 A 03-Jan-13 17d
MEN0890 20 cm thick base course- first layer 8d 90% 06-Dec-12 A 02-Jan-13 17d

MEN0900 20 cm thick base course- Second. Layer 9d 90% 18-Dec-12 A 02-Jan-13 -15d

6 cm Asphalt Wor6 cm Asphalt Works and Conc. Curbstone From Sta.0+000 To 0+760 including Inters. No.1 14d 06-Jan-13 20-Jan-13 -22d
MEN0910 6 cm asphalt Binder course including prime coat 2d 0% 06-Jan-13 08-Jan-13 -18d
MEN0920 Concrete  curbstone  at intersection 10d 0% 08-Jan-13 20-Jan-13 -18d

(RHS) RoadNo.36(RHS) RoadNo.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 7d 25-Dec-12 A 03-Jan-13 20d
MEN0940 40 cm pipe culvert  Sta. 0+250 6d 80% 25-Dec-12 A 03-Jan-13 17d

(LHS) Road No.36(LHS) Road No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 7d 25-Dec-12 A 03-Jan-13 20d
MEN0980 40 cm pipe culvert  Sta. 0+250 6d 80% 25-Dec-12 A 03-Jan-13 17d

6 cm Asphalt Wor6 cm Asphalt Works& Conc. Curbstone  Road No.3698  Start From  Sta.0+000 To 0+400 And  Interse. No.2 8d 20-Jan-13 28-Jan-13 -21d
MEN1010 6 cm asphalt Binder course including prime coat 3d 0% 20-Jan-13 23-Jan-13 -18d
MEN1020 Concrete  curbstone  at intersection 5d 0% 22-Jan-13 28-Jan-13 -18d

New ItemsNew Items 40d 17-Dec-12 A 09-Jan-13 -2d
New Item0050 Concrete Wall At St. 0+360 Road No. 01 21d 90% 17-Dec-12 A 05-Jan-13 2d
New Item0060 Trench excavation for Electrical Cables Road No.01 21d 70% 19-Dec-12 A 09-Jan-13 -2d

ALL Roads No.1 ALL Roads No.1 ,No.2 , No.3698 , N0.3157 25d 02-Jan-13 26-Jan-13 -20d
MEN1040 Rock fill 7d 0% 02-Jan-13 09-Jan-13 -17d
MEN1050 40 cm pipe Culvert 5d 0% 10-Jan-13 15-Jan-13 -17d
MEN1060 Stone walls 7d 0% 16-Jan-13 23-Jan-13 -17d
MEN1070 Asphalt milling 2d 0% 24-Jan-13 26-Jan-13 -17d

Post ConstructioPost Construction Phase 0d 0d
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C.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Total Contract Value without Day Work:  $                   2,887,932.6 

Total Contract Value without Day Work (VO1):  $                   3,041,822.8 

Project Duration : 240 Calender Days 

NTP Date: 27-Jun-12

* Day Work Not Included

June. 2012 July. 2012 August. 2012 September. 2012 October. 2012 November. 2012 December. 2012 January. 2012 February. 2012 TOTAL
 Planned Value $11,381 $98,635 $308,961 $546,616 $364,902 $388,336 $272,763 $338,847 $557,492 $2,887,932.6

 Planned  Value (CUM) $11,381 $110,016 $418,977 $965,593 $1,330,495 $1,718,831 $1,991,594 $2,330,441 $2,887,933

% Planned 0.4% 3.4% 10.7% 18.9% 12.6% 13.4% 9.4% 11.7% 19.3% 100%

% Planned  (CUM) 0.4% 3.8% 14.5% 33.4% 46.1% 59.5% 69.0% 80.7% 100.0%

Earned Value $11,381 $98,635 $65,124 233,396$           268,232$      $474,015 522,915$            $1,673,699

Earned Value (CUM) $11,381 $110,016 $175,141 $408,537 $676,769 $1,150,784 $1,673,699

% Earned Value 0.4% 3.4% 2.3% 8.1% 9.3% 16.4% 18.1% 58%

% Earned Value (CUM) 0.4% 3.8% 6.1% 14.1% 23.4% 39.8% 58.0%

 Actual Value $11,381 $98,635 $49,764 $244,769 $271,678 $540,493 $608,511 $1,825,232

Actual  Value (CUM) $11,381 $110,016 $159,781 $404,550 $676,228 $1,216,721 $1,825,232

% Actual 0.4% 3.2% 1.6% 8.0% 8.9% 17.8% 20.0% 60%
% Actual (CUM) 0.4% 3.6% 5.3% 13.3% 22.2% 40.0% 60.0%

Anata Main Entrance Road And Internal Roads Project -1

TO . No. AID- 294-TO-12-00001

CASH FLOW SCHEDULE
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Total Contract Value without Day Work:  $                 2,806,263.60 

Total Contract Value without Day Work (VO1):  $                 2,680,026.60 

Project Duration : 210 Calender Days 

NTP Date: 27-Jun-12

* Day Work Not Included

June. 2012 July. 2012 August. 2012 September. 2012 October. 2012 November. 2012 December. 2012 January. 2012 TOTAL
 Planned Value $9,433 $84,895 $166,016 $340,751 $355,919 $491,211 $575,367 $782,672 $2,806,263.6

 Planned  Value (CUM) $9,433 $94,328 $260,344 $601,095 $957,014 $1,448,225 $2,023,592 $2,806,264

% Planned 0.3% 3.0% 5.9% 12.1% 12.7% 17.5% 20.5% 27.9% 100%

% Planned  (CUM) 0.3% 3.4% 9.3% 21.4% 34.1% 51.6% 72.1% 100.0%

Earned Value $9,433 $84,895 $28,269 60,592$             191,427$      317,804$            548,628$            $1,241,048.0

Earned Value (CUM) $9,433 $94,328 $122,597 $183,189 $374,616 $692,420 $1,241,048

% Earned Value 0.3% 3.0% 1.0% 2.2% 6.8% 11.3% 19.6% 44.2%

% Earned Value (CUM) 0.3% 3.4% 4.4% 6.5% 13.3% 24.7% 44.2%

 Actual Value $9,433 $84,895 $17,289 $20,810 $179,473 $168,008.20 $450,435 $930,344

Actual  Value (CUM) $9,433 $94,328 $111,617 $132,427 $311,901 $479,909 $930,344

% Actual 0.4% 3.2% 0.6% 0.8% 6.7% 6.3% 16.8% 34.7%

% Actual (CUM) 0.4% 3.5% 4.2% 5% 11.6% 17.9% 34.7%

Almenya Landfill Road Project -2

TO . No. AID- 294-TO-12-00001

CASH FLOW SCHEDULE
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Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 1/3/2013
Page: 1 of 14

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Preconstruction Submittals001

SUB-01-AMR-001 A 30-Day Schedule MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-002 A Key Personnel Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/10/2012 7/11/2012

SUB-01-AMR-003 A Sub Contracting Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/18/2012 7/18/2012

SUB-01-AMR-004 A Method Statement Plan MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/17/2012 7/18/2012

SUB-01-AMR-005 A Bank Guarantee &  Insurances RNR 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-006 A Testing Lab  Submittal MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-007 A Cell Phones NEN 7/2/2012 7/16/2012 7/2/2012 7/2/2012 7/10/2012 7/11/2012

SUB-01-AMR-008 A Safety Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/18/2012 7/18/2012

SUB-01-AMR-009 A Quality Control Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/19/2012 7/19/2012

SUB-01-AMR-010 A Coordination with Local Authorities MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/15/2012 7/15/2012

SUB-01-AMR-011 A Temporary & Permanent Project Sign MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/10/2012 7/10/2012

SUB-01-AMR-012 A Environmental Mitigation Plan MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/19/2012 7/19/2012

SUB-01-AMR-013 A Field Offices Layout MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/10/2012 7/11/2012

SUB-01-AMR-014 A Office Furniture & IT Equipments MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/17/2012 7/17/2012

SUB-01-AMR-015 A Material Staging and dumping area MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/10/2012 7/11/2012

SUB-01-AMR-016 A 60-Day Plan of Operation MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-017 A Project Overview Bar Chart MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-018 A Traffic Control Competent Engineer RR 7/9/2012 7/23/2012 7/9/2012 7/9/2012 7/22/2012 7/22/2012 APCO

SUB-01-AMR-019 A Temporary Project Sign Location MCN 7/11/2012 7/25/2012 7/11/2012 7/11/2012 7/22/2012 7/22/2012

SUB-01-AMR-020 A Traffic Control Plan AR 7/15/2012 7/29/2012 7/15/2012 7/15/2012 7/17/2012 7/17/2012 APCO

SUB-01-AMR-021 C Construction Schedule & S- Curve NEN 7/15/2012 7/29/2012 9/8/2012 9/8/2012 9/13/2012 9/13/2012

SUB-01-AMR-022 B Dilapidation Survey MCN 7/15/2012 7/29/2012 7/23/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-AMR-023 B Risk Management Program NEN 7/17/2012 7/31/2012 7/22/2012 7/22/2012 7/25/2012 7/23/2012

SUB-01-ANT-004 C Geo-Technical Report for Anata Inte NEN 7/11/2012 7/25/2012 7/24/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-ANT-006 A Trafic Control Plan- Phase 1 MCN 7/17/2012 7/31/2012 7/17/2012 7/17/2012 7/19/2012 7/19/2012

SUB-01-ANT-007 B Survey Drawings MCN 7/18/2012 8/1/2012 12/11/2012 12/11/2012 12/18/2012 12/18/2012

SUB-01-ANT-017 A Dump area - another alternative AR 8/6/2012 8/20/2012 8/6/2012 8/6/2012 8/22/2012 8/22/2012 APCO

SUB-01-ANT-021 A Trafic Control Plan MCN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/22/2012 8/22/2012

Shop Drawing-Plan & Profile002

SUB-01-ANT-001 C Shop Drawing For Road No. 2 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 8/2/2012 8/2/2012

SUB-01-ANT-002 C Shop Drawing For Road No. 5 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 7/31/2012 7/31/2012

SUB-01-ANT-003 C Shop Drawing For Road No. 6 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 7/31/2012 7/31/2012

SUB-01-ANT-005 C Shop Drawing for Road No. 1A MCN 7/16/2012 7/30/2012 7/30/2012 7/30/2012 8/2/2012 8/2/2012

SUB-01-ANT-008 B Shop Drawing for Road No. 1E MCN 7/17/2012 7/31/2012 8/9/2012 8/9/2012 8/12/2012 8/13/2012

SUB-01-ANT-009 A Shop Drawings for Road No.4 MCN 7/26/2012 8/9/2012 7/26/2012 7/26/2012 8/6/2012 8/6/2012

SUB-01-ANT-012 B Shop Drawings Road 1D MCN 8/2/2012 8/16/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

SUB-01-ANT-013 B Shop Drawings Road 1B MCN 8/2/2012 8/16/2012 8/29/2012 8/29/2012 8/30/2012 8/30/2012

SUB-01-ANT-014 B Shop Drawings for Road 3C MCN 8/5/2012 8/19/2012 12/3/2012 12/3/2012 12/10/2012 12/10/2012

SUB-01-ANT-022 A Final Revised - Shop Drawing RD 2 MCN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/22/2012 8/22/2012

SUB-01-ANT-023 A Shop Drawing -Detour No.1 MCN 8/26/2012 9/9/2012 8/25/2012 8/26/2012 8/29/2012 8/29/2012

SUB-01-ANT-028 B Shop Drawing For Road No. 1C MCN 8/30/2012 9/13/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-ANT-030 B Shop Drawing -Detour No.2 MCN 9/3/2012 9/17/2012 9/5/2012 9/5/2012 9/13/2012 9/13/2012

SUB-01-ANT-035 B S.D Main Road St. 1+050 - 2+063 MCN 9/5/2012 9/19/2012 9/17/2012 9/17/2012 9/25/2012 9/25/2012

SUB-01-ANT-043 A S.D Main Road St.1+050 to St.2+063 MCN 9/27/2012 10/10/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-ANT-044 B S.D MAIN Rd. St.0+000 to St. 0+450 MCN 10/1/2012 10/15/2012 10/17/2012 10/17/2012 10/24/2012 10/24/2012

SUB-01-ANT-045 A S.D SEWER & WATER LINE 0+000-0+450 MCN 10/6/2012 10/20/2012 10/6/2012 10/6/2012 10/14/2012 10/14/2012

SUB-01-ANT-048 A S.D Main Rd St. 0+450 to St. 1+050 MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/24/2012 10/24/2012

SUB-01-ANT-050 A S.D Sewer Line at Rd.1C, 1D &IE MCN 10/10/2012 10/24/2012 10/10/2012 10/10/2012 10/14/2012 10/14/2012

SUB-01-ANT-055 A S.D Water Line St.0+000 to St.0+450 NEN 10/16/2012 10/30/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012
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Shop Drawing-Plan & Profile002

SUB-01-ANT-065 B S.D Round about St.0+004 & St.0+311 MCN 11/12/2012 11/26/2012 12/5/2012 12/5/2012 12/6/2012 12/6/2012

SUB-01-ANT-067 A S.D Simple Access St.0+900-St.2+063 MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 12/3/2012 12/3/2012

SUB-01-ANT-068 A S.D St.0+000 to St.0+900 Main Road MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 12/3/2012 12/3/2012

sub-01-ANT-069 A S.D SIMPLE ACCESS 1A,1B,1C,1E,6 MCN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/25/2012 11/25/2012

SUB-01-ANT-073 A S.D INTERSECTION AT ST.0+000 MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/6/2012 12/6/2012

Shop Drawing-Retaining Wall004

SUB-01-ANT-072 A S.D Conc. Boundary wall- roundabout MCN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

SUB-01-ANT-081 A S.D Retaining Walls - MAIN ROAD MCN 12/29/2012 1/12/2013 12/29/2012 12/29/2012 12/31/2012 12/31/2012

Shop Drawing-Gravity Wall005

SUB-01-ANT-010 B Shop Drawings for Road No.5-Gravity MCN 7/30/2012 8/13/2012 8/6/2012 8/6/2012 8/7/2012 8/7/2012

SUB-01-ANT-011 A Shop Drawing for Road No.1A-Gravity MCN 7/30/2012 8/13/2012 7/30/2012 7/30/2012 8/5/2012 8/5/2012

SUB-01-ANT-018 B Shop Drawings for Road No.6-Gravity MCN 8/8/2012 8/22/2012 9/8/2012 9/8/2012 9/11/2012 9/11/2012

SUB-01-ANT-024 A Shop Drawing For Road 1D -  Gravity MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 9/2/2012 9/3/2012

SUB-01-ANT-029 B Shop Drawing Rd. No.1C-Gravity wall MCN 8/30/2012 9/13/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

SUB-01-ANT-040 A S.D Gravity Wall 0+010 to 0+057 1D MCN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/17/2012 9/17/2012

SUB-01-ANT-041 A S.D Gr.w St. 1+197 to 1+225 Main Rd MCN 9/18/2012 10/2/2012 9/17/2012 9/18/2012 10/1/2012 10/1/2012

Shop Drawing-Stone Wall006

SUB-01-ANT-019 A Shop Drawing for Road No.5-Stone Wa MCN 8/9/2012 8/23/2012 8/9/2012 8/9/2012 8/12/2012 8/13/2012

SUB-01-ANT-027 A Shop drawing Rd No. 6 - Stone WALL RET 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/28/2012 8/28/2012 APCO

Shop Drawing-Road Furniture008

SUB-01-ANT0-58 A S.D Lighting Poles 0+000-0+350 MRd. MCN 10/21/2012 11/4/2012 10/21/2012 10/21/2012 11/6/2012 11/6/2012

SUB-01-ANT-064 A Side Walk – Road.1D, 1C, and 6 MCN 11/6/2012 11/20/2012 11/6/2012 11/6/2012 11/11/2012 11/11/2012

SUB-01-ANT-070 B S.D SW, RAMP, FROM St.1+000 -1+500 MCN 11/27/2012 12/11/2012 12/5/2012 12/5/2012 12/10/2012 12/10/2012

SUB-01-ANT-071 A S.D SW, RAMP, FROM St.1+500 -2+063 AR 11/28/2012 12/12/2012 11/28/2012 11/28/2012 12/2/2012 12/2/2012 APCO

SUB-01-ANT-076 A S.D CONC. WALL S.W 0+000 to  0+400 MCN 12/11/2012 12/25/2012 12/11/2012 12/11/2012 12/25/2012 12/25/2012

SUB-01-ANT-077 A S.D SIDEWALK RAMPS  0+400 -1+000 NEW 12/16/2012 12/30/2012 12/16/2012 12/16/2012 B&V

SUB-01-ANT-080 A S.D Marking &Traffic Sign,MAIN ROAD NEW 12/29/2012 1/12/2013 12/29/2012 12/29/2012 B&V

SUB-01-ANT-082 A S.D Marking&Traffic Signs INTERNAL NEW 12/30/2012 1/13/2013 12/30/2012 12/30/2012 B&V

Shop Drawing-Others009

SUB-01-ANT-037 B S.D Traffic Control Plan, Det 1 & 2 NEN 9/11/2012 9/25/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

SUB-01-ANT-057 A S.D SEWER LINE  M.Rd. 1+542-1+866 MCN 10/18/2012 11/1/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

SUB-01-ANT-062 A Shop Drwing - Side Walk MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-075 A Washout Chamber at St. 0+730 MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/18/2012 12/18/2012

Material010

SUB-01-ANT-015 A Concrete Mix Design (shaltaf Tarifi NEN 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/12/2012 8/13/2012

SUB-01-ANT-016 A Concrete pipe Culvert NEN 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/5/2012 8/5/2012

SUB-01-ANT-020 A Resource for Base Coarse Material AR 8/12/2012 8/26/2012 8/12/2012 8/12/2012 8/22/2012 8/22/2012 APCO

SUB-01-ANT-025 A Road Marking-Tambour/Acrylic paint MCN 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/29/2012 8/29/2012

SUB-01-ANT-031 A Testing Lab: Emar Center for Engine MCN 9/4/2012 9/18/2012 9/3/2012 9/4/2012 9/6/2012 9/6/2012

SUB-01-ANT-032 A Concrete Pipe Culvert, Addasi Compa MCN 9/4/2012 9/18/2012 9/3/2012 9/4/2012 9/6/2012 9/6/2012

SUB-01-ANT-033 B 4'' Steel Water  Pipes - fip MCN 9/5/2012 9/19/2012 10/3/2012 10/3/2012 10/7/2012 10/7/2012

SUB-01-ANT-034 A 4'' & 8'' UPVC Drainage Pipes - MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-ANT-036 A Asphalt Mix Design-Wearing 3/4'' MCN 9/6/2012 9/20/2012 9/6/2012 9/6/2012 9/11/2012 9/11/2012

SUB-01-ANT-038 A Asphalt Mix Design - Binder 1'' NEN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/27/2012 9/27/2012

SUB-01-ANT-039 A Asphalt Mix Design - Wearing 1/2'' MCN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/27/2012 9/27/2012

SUB-01-ANT-042 A Testing Lab: Building Center Lab NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/27/2012 9/27/2012

SUB-01-ANT-046 A QC Assurance Report for Base Course MCN 10/7/2012 10/21/2012 10/7/2012 10/7/2012 10/9/2012 10/9/2012

Primavera ® Report   R_SB_02



Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 1/3/2013
Page: 3 of 14

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Material010

SUB-01-ANT-047 A Precast Concrete Sewer Manholes MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/11/2012 10/11/2012

SUB-01-ANT-049 A Concrete Mix Design-Emar Center MCN 10/9/2012 10/23/2012 10/9/2012 10/9/2012 10/11/2012 10/11/2012

SUB-01-ANT-051 A Storm Water Drainage Manholes RNR 10/10/2012 10/24/2012 10/10/2012 10/10/2012 10/22/2012 11/22/2012

SUB-01-ANT-052 A Tack Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-ANT-053 A Prime Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-ANT-054 A Precast Concrete Curbstone -WOLFMAN NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

SUB-01-ANT-056 A House connection Fettings NEN 10/16/2012 10/30/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

SUB-01-ANT-059 C Electrical Lighting Poles - PLH Co. MCN 10/21/2012 11/4/2012 11/19/2012 11/19/2012 11/25/2012 11/25/2012

SUB-01-ANT-060 A Cat Eyes -ISAAC MATAN MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-061 A Galvanized Steel Guard Rails MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-063 A Curbstone - Ackerstin Company NEN 11/4/2012 11/18/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

SUB-01-ANT-066 A Gate Valve/Raphael-Couplings/Hymax MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 11/19/2012 11/19/2012

SUB-01-ANT-074 A Sewer Manholes steel cover - Kurdie MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

SUB-01-ANT-078 A Interlocking Blocks -WOLFMAN Co. NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/20/2012 12/20/2012

SUB-01-ANT-079 A Interlocking Blocks -AckersteinCo. MCN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/20/2012 12/20/2012

Schedule011

SUB-01-AMR-024 A Updated Schedule / Aug. 27 MCN 9/19/2012 9/4/2013 9/19/2012 9/19/2012 9/27/2012 9/27/2012

SUB-01-AMR-025 C Updated  Schedule Sep. 30 MCN 10/1/2012 10/15/2012 11/1/2012 11/1/2012 11/11/2012 11/11/2012

SUB-01-AMR-026 A Schedule MCN 11/5/2012 9/19/2013 11/5/2012 11/5/2012 11/19/2012 11/19/2012

SUB-01-AMR-027 A Updated Construction Schedule Nov30 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/18/2012 12/18/2012

SUB-01-ANT-026 A Updated Schedule / Aug. 27 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/4/2012 9/4/2012 APCO

Test Reports014

TEST-01-ANT-001 A Subgrade modified proctor test repo MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

TEST-01-ANT-002 A Conc.Compressive strength TR for R5 MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

TEST-01-ANT-003 C Sub.G compaction TR R6. 0+000-0+260 MCN 8/26/2012 9/9/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-004 A Modified Proctor SubGrade @St.0+120 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-005 A Mod. Pro.SG/R1A(St.0+040to St.0+110 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-006 A SG Compac./R1A(St.0+040toSt.0+110) MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-007 A Modified Proctor SG Degree Road5 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-008 B SG Compac./R5(St.0+090toSt.0+201) MCN 9/3/2012 9/17/2012 9/6/2012 9/6/2012 9/9/2012 9/9/2012

TEST-01-ANT-009 A Concrete Compression/wall in R5 MCN 9/6/2012 9/20/2012 9/6/2012 9/6/2012 9/9/2012 9/9/2012

TEST-01-ANT-010 A BC Comprehensive #(30/12) RD.5&RD.6 AR 9/18/2012 10/2/2012 9/18/2012 9/18/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-011 A B.Coarse Compreh.-mobile crusher AR 9/13/2012 9/25/2012 9/13/2012 9/13/2012 9/16/2012 9/16/2012 APCO

Test-01-ANT-012 B B.C compaction No.FDC(182/12)Det.1 NEN 9/19/2012 10/3/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-013 A B.C compac.#FDC(182/12)D1,R1A,2,5,6 AR 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-014 A BC Mod.Proc.#PRO115/12)D1,R1A,2,5,6 AR 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-015 A B. Coarse Comprehensive-Stockpiles AR 9/23/2012 10/7/2012 9/23/2012 9/23/2012 10/4/2012 10/4/2012 APCO

Test-01-ANT-016 A Base Coarse Comprehensive Test RNR 9/23/2012 10/7/2012 9/23/2012 9/23/2012 9/25/2012 9/25/2012

Test-01-ANT-017 A Proctor T. BC-water trench  Detour1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-018 A Degr.compaction -BC trenches Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-019 A Asphalt-trenches 0+000-0+130 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-020 A Asphalt-trenches 0+130-0+540 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-021 A Compaction Degree- Sub Grade RD.1E MCN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 9/25/2012 9/25/2012

Test-01-ANT-022 A Asphalt-trenches 0+540-0+963 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-023 A Concr. Compression#1395/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-024 A Concr. Compression#1395a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-025 A Concr. Compression#1414/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-026 A Concr. Compression#1421/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-027 A Concr. Compression#1421A/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Primavera ® Report   R_SB_02



Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 1/3/2013
Page: 4 of 14

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Test Reports014

Test-01-ANT-028 A Concr. Compression#1428/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-029 A Concr. Compression#1428a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-030 A Concr. Compression#1439/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-031 A Concr. Compression#1439a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-032 A Source Comprehensive Test  for BC MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-033 A Modified Proctor for SubGrade-RD.1B NEN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-034 A Compaction Degree forSubGrade-RD.1B NEN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-035 A Conr. Compression #1375/12-GW R5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-036 A Conr. Compression#1376/12-GW RD.5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-037 A Conr. Compression#1383/12-GW RD.5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-038 A Conr Compression#1457/12-GW R5 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-039 A Conr. Compression#1457a/12 -GW R1A MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-040 A Conr Compression#1465/12-GW R5 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-041 A Conr. Compression#1472/12-GW R5 MCN 9/27/2012 9/27/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

Test-01-ANT-042 A Modified proctor SG #TB/12-243 R4 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-043 A SG compaction #TFD/12-299,R.4&Det.2 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-044 A SG compaction #TFD/12-245,R.4 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-045 A Modified proctor SG #TB/12-301 R.1B NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-046 A Modified proctor SG #ST/12135 mainR NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-047 A Comprehensive BC #ST/12141 R.1E&1B NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-048 B FDT for SG #ST/Fd/12255 main road NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-049 A Modified proctor SG ST/12142 RD.1C NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-050 A FDT for SG #ST/FD/ 12254 RD.1C NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-051 A Conr. Compress.#BM/CT/12626 GW R1D MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-052 A Conr. Compress.#BM/CT/12627 GW R1A MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-053 A FDT for SG #ST/Fd/12266 main road NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-054 A FDT for BC #ST/Fd/12267 R1E,1C NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-055 A FDT for BC #ST/Fd/12271 R4 NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-056 A Conr. Compr.#BM/CT/12630-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-057 A Conr. Compr.#BM/CT/12634-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-058 A Conr. Compr.#BM/CT/12648-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-059 A SG Comprehensive #ST/12154 MR NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-060 A FDT SG #ST/FD/12277 R1B MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-061 A FDT BC #ST/FD/12276 R1B MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-062 A Source Comprehensive BC #ST/12152 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-063 A Site Comprehensive BC #ST/12158 MR MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-064 A Quality control BC #12162 MR MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-065 A Modified Proctor SG #ST/12175 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-066 A FDT SG #ST/12296 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-067 A Modified Proctor BC #ST/12179 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-068 A FDT BC #ST/12302 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-069 A FDT SG #ST/12303 R1C NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-070 A FDT BC#ST/12299 R1A NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-071 A Conr. Compr. #BM/CT/12626-GW R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-072 A Conr. Compr. #BM/CT/12627-GW R1A NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-073 A Conr. Compr. #BM/CT/12630-GW R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-074 A Modified Proctor SG #ST/12187 R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-075 A FDT SG #ST/FD/12308 R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-076 B FDT BC #ST/FD/12309 MR NEN 10/31/2012 11/14/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-077 A Comprehensive BC#st/12184 R1E,1A,6 NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012
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Test-01-ANT-078 A Comprehensive BC#st/12171 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-079 A Comprehensive BC#st/12172 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-080 A Modified Proctor BC #ST/12195 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-081 A FDT BC #ST/12320 R1C NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-082 A FDT BC #ST/12319 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-083 A Comprehensive BC#st/12198 MR NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-084 A Curbstone /Ackresstin #BM/KRB/12011 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-085 A Conr. Compression #1395/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-086 A Conr. Compression#1395a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-087 A Conr. Compression #1414/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-088 A Conr. Compression #1421/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-089 A Conr. Compression#1421A/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-090 A Conr. Compression #1428/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-091 A Conr. Compression#1428a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-092 A Conr. Compression #1439/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-093 A Conr. Compression#1439a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-094 A Conr. Compression #1457/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-095 A Conr. Compression #1465/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-096 A Conr. Compression #1472/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-097 A Conr. Compr.#BM/CT12634-GW R1D  P3 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-098 A Conr. Compr.#BM/CT/12648-GW R1D P4 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-099 A Conr. Compr.#BM/CT/12660-GW R1D P5 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-100 A Conr. Compr.#BM/CT/12670-GW R1D P6 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-101 A Conr. Compr.#BM/CT/12676-GW R1D P7 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-102 A Conr. Compr.#BM/CT/12728-GW R1C P4 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-103 A Conr. Compr.#BM/CT/12727-GW R1C P5 MCN 11/18/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-104 A Conr. Compr.#BM/CT/12746-GW R1C P.F MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-105 A Modified Proctor BC #ST/12235 MR NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-106 A FD BC #ST/FD/12353 R6 NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-107 A FD BC #ST/FD/12354 Detour #2 NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-108 A FD BC #ST/FD/12358 R4 NEN 12/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-109 A FD BC 2nd layer #ST/FD/12366 MR NEN 11/29/2012 12/13/2012 11/29/2012 12/13/2012 12/3/2012 12/3/2012

Test-01-ANT-110 A FD BC 2nd layer #ST/FD/12375 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-111 A Comprehensive BC #ST/12238 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-112 A Modified Proctor SG #ST/12237 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-113 A FD SG #ST/FD/12359 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-114 A Modified Proctor BC #ST/12235 R6 NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-115 A FD BC #ST/FD/12353 R6 NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-116 A Modified Proctor BC #ST/12233 R1B NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-117 A FD BC #ST/FD/12346 R1B MCN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-118 A Conr. Compr.#BM/CT/12727-GW R1C P5 NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-119 A Conr. Compr.#BM/CT/12737-GW R1C P6 NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-120 A Conr. Compr.#BM/CT/12746-GW R1C FP NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-121 A Bituminous paving#AS/TBM/12102 D2 NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-122 A Modified Proctor SG #ST/12251 MR NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-123 A FD SG#ST/FD/12374 MR NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-124 A FD BC #ST/FD/12380 R2 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-125 A MP SG #ST/ 12257 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-126 A FD SG #ST/FD/ 12388 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-127 A FD SG #ST/FD/ 12398 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012
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Test-01-ANT-128 A FD BC #ST/FD/ 12389 R1A NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-129 A FD BC #ST/FD/12405 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-130 A MD SG  MR #ST/12205 MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-131 A FD  SG  MR #ST/FD/12329 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-132 A MD SG MR # ST/12209 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-133 A FD  SG  MR #ST/FD/12335 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-134 A FD BC 1st Layer MR #ST/FD/12338 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-135 A FD BC 1st Layer MR #ST/FD/12339 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-136 A Conr. Compr.#BM/CT/12805-CW SW MR MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-137 A Bituminous paving#AS/TBM/12103 R4 MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-138 A Bituminous paving#AS/TBM/12104 D2 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-139 A FD BC SW R1E #ST/FD/12373 MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-140 A Bituminous paving#AS/TBM/12112 MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-141 A Compre. BC #ST/12276 R1A,1B,1C,1E NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-142 A Compre. BC #ST/12275 MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-143 A FD BC 1st layer #ST/FD/12413 MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-144 A FD BC 1st L #ST/FD/12421 R1D,1A,R1E NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-145 A Conr. Compr.#BM/CT/12805-CW SW R1B NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-146 A Conr. Compr.#BM/CT/13007-RW MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-147 A Conr. Compr.#BM/CT/12685-RW P2 R1D NEN 12/26/2012 1/9/2013 12/26/2012 12/26/2012 12/27/2012 12/27/2012

Test-01-ANT-148 A Conr. Compr.#BM/CT/12698-RW FP R1D NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-149 A Conr. Compr.#BM/CT/12821-CW SW R1B MCN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-150 A Conr. Compr.#BM/CT/12854- SW R1A MCN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-151 A Conr. Compr.#BM/CT/12861- SW R6 NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-152 A Conr. Compr.#BM/CT/12821- SW R1B NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-153 A FD BC-SW #ST/FD/12430 MR AR 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012 APCO

Test-01-ANT-154 A FD BC #ST/FD/12429 R1B,1E,1A NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-155 A FD BC #ST/FD/12432 R1C NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-156 A Asphalt test #AS/COR/12066 MR NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-157 A Asphalt T #AS/COR/12065 R4,1,6,2,D2 NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-158 A Asphalt test #AS/TBM/12106 MR NEW 12/27/2012 1/10/2013 12/27/2012 12/27/2012 B&V

Test-01-ANT-159 A Soil Classif. SG #ST/12294 R1C NEW 12/27/2012 1/10/2013 12/27/2012 12/27/2012 B&V

Test-01-ANT-160 A MP SG #ST/12300 MR NEW 12/27/2012 1/10/2013 12/27/2012 12/27/2012 B&V

Test-01-ANT-161 A FD SG #ST/FD/12439 MR NEW 12/27/2012 1/10/2013 12/27/2012 12/27/2012 B&V

Test-01-ANT-162 A Asphalt T. #AS/TBM/12115 R1B,1E,1A NEW 12/27/2012 1/10/2013 12/27/2012 12/27/2012 B&V

Inspection Request015

IR-01-ANT-001 A Survey works (B.M)  (5, 6, 2, 1A) NEN 7/30/2012 7/30/2012 7/30/2012 7/30/2012 7/30/2012

IR-01-ANT-002 A Survey works (B.M) (1E, 1B,1C,1D,4) NEN 7/31/2012 7/31/2012 7/31/2012 7/31/2012 7/31/2012

IR-01-ANT-003 A Traffic plan for roads 5 and 6 MCN 8/1/2011 8/1/2012 8/1/2012 8/5/2012 8/5/2012

IR-01-ANT-004 A Survey works (C.L), for 5 and 6 MCN 8/2/2012 8/2/2012 8/2/2012 8/2/2012 8/2/2012

IR-01-ANT-005 A Survey works (C.L), for  roads 2 NEN 8/6/2012 8/6/2012 8/6/2012 8/6/2012 8/6/2012

IR-01-ANT-006 B Excav. works for G.W in road no. 5 MCN 8/9/2012 8/9/2012 8/9/2012 8/11/2012 8/11/2012

IR-01-ANT-007 B sub grade Road 6 from 0+000-0+220 AR 8/9/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-ANT-008 A survey  works (C.L) for road 1A NEN 8/9/2012 8/9/2012 8/9/2012 8/9/2012 8/9/2012

IR-01-ANT-009 A Traffic plan for internal road 1A MCN 8/11/2012 8/11/2012 8/11/2012 8/11/2012 8/11/2012

IR-01-ANT-010 A Formwork GW base R.5&cast 1st stage NEN 8/13/2012 8/13/2012 8/13/2012 8/13/2012 8/13/2012

IR-01-ANT-011 A Traffic signs for internal road 2 AR 8/14/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-ANT-012 A Cast GW 0+008-0+062 2rd stage R.5 NEN 8/15/2012 8/15/2012 8/15/2012 8/15/2012 8/15/2012

IR-01-ANT-013 A Cast GW 0+008-0+062 3rd stage R.5 NEN 8/23/2012 8/23/2012 8/23/2012 8/23/2012 8/23/2012
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IR-01-ANT-014 A Traffic plan for the Road 1.E MCN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-015 A Center line & NGL for the road 1.E NEN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-016 A Cast GW 0+008-0+062 4th stage R.5 NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-017 A Cast GW 0+010-0+022 1st stage 1A NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-018 A S. grade for R. 1A from 0+040-0+116 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-019 A S. grade for R. 5 from 0+090-0+20 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-020 A Cast GW 0+010-0+022 2nd stage 1A NEN 8/28/2011 8/28/2012 8/28/2012 8/29/2012 8/29/2012

IR-01-ANT-021 A S. grade for R.2 from 0+010-0+158 MCN 8/29/2011 8/29/2012 8/29/2012 8/30/2012 8/30/2012

IR-01-ANT-022 A Cast GW 0+010-0+022 3rd stage 1A NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-023 A Center line & NGL for Road 1 D NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-024 A Center line & NGL for Road 4 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-025 A Cast GW 0+008-0+062 5th stage R.5 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-026 A Pipe culvert excavation@St.308.4/R6 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-027 A Cast GW 0+008-0+062 6th stage R5 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-028 A Cast GW 0+010-0+022 4th stage 1A NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-029 A Traffic Control Plan RD.1D MCN 9/1/2012 9/1/2012 9/1/2012 9/2/2012 9/2/2012

IR-01-ANT-030 A Traffic Control Plan Rd.4 MCN 9/2/2012 9/2/2012 9/2/2012 9/2/2012 9/2/2012

IR-01-ANT-031 A Center Line &NGL for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-032 A Traffic Control Plan for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-033 A Cast GW 0+010-0+022.3 5th stage R1A NEN 9/3/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-034 A Cast GW 0+008-0+062 7th stage R.5 NEN 8/1/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-035 A Pipe Culvert inst.@St.0+308.4/ RD.6 NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-036 A BaseCoars. 0+040-0+116 1st layer 1A MCN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-037 A S.grade St.0+020-St.0+200 R.1E MCN 9/4/2012 9/4/2012 9/4/2012 9/4/2012 9/4/2012

IR-01-ANT-038 A Cast GW 0+010-0+022 6th stage 1A NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-039 A Cast GW 0+008-0+062 8th stage R5 NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-040 A Center line & NGL for Road IC NEN 9/5/2012 9/5/2012 9/5/2012 9/6/2012 9/6/2012

IR-01-ANT-041 A Cast GW 0+008-0+062 9th stage R.5 NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-042 A Cast GW 0+010-0+022.3 7th stage R1A NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-043 A Cast GW 0+010-0+022.3 8th stage R1A NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-044 A Cast GW 0+008-0+062 10th stage R5 NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-045 A Cast GW 0+008-0+062 11th stage R5 NEN 9/11/2012 9/11/2012 9/11/2012 9/12/2012 9/12/2012

IR-01-ANT-046 A S.Grade from St.0+000-St.0+140 R.1B MCN 9/13/2011 9/13/2012 9/13/2012 9/13/2012 9/13/2012

IR-01-ANT-047 A Patching water trench 0-0+540 Det.1 MCN 9/18/2011 9/18/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-048 A MC-Spray&asph.water trench0-0+540D1 NEN 9/18/2011 9/18/2012 9/18/2012 9/20/2012 9/20/2012

IR-01-ANT-049 A Base Coarse 0+540-0+963 Detour 1 MCN 9/19/2011 9/19/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-050 A MC Spray&lay Asphalt 0+540-0+963 D1 MCN 9/19/2012 9/19/2012 9/19/2012 9/19/2012 9/19/2012

IR-01-ANT-051 A Install S.Pipe&Manholes R1C 0-0+090 NEN 9/20/2011 9/20/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-052 A Sub grade layer for RD.4 MCN 9/22/2011 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-053 A S.Grade 0+350-0+513 Detour 2 MCN 9/22/2012 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-054 A Start Exc. 1+400-1+800 main road MCN 9/23/2011 9/23/2012 9/23/2012 9/24/2012 9/24/2012

IR-01-ANT-055 A Safety Measures & signs Detour 1 MCN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-056 A CL & NGL 1+260-1+600 for Main Road NEN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-057 A Cast Concrete 0+008-0+042 R1D phas1 NEN 9/24/2011 9/24/2012 9/24/2012 9/25/2012 9/25/2012

IR-01-ANT-058 A Excavation level GW 0+288-0+320 RD6 NEN 9/25/2011 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-059 A Bench marks for main road MCN 9/25/2012 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-060 B SG layer St.0+300-St.0+400 RD.1C NEN 9/25/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-ANT-061 A Cast Conc.GW 0+008-0+042 R1D phase2 NEN 9/26/2012 9/26/2012 9/26/2012 9/26/2012 9/26/2012

IR-01-ANT-062 B SG layer 1+260-1+400 main road MCN 9/26/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

IR-01-ANT-063 A Cast Conc.GW 0+008-0+042 R1D phase3 NEN 9/27/2011 9/27/2012 9/27/2012 9/29/2012 9/29/2012
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IR-01-ANT-064 A Removing dump material-Industrial Z MCN 9/29/2011 9/29/2012 9/29/2012 9/30/2012 9/30/2012

IR-01-ANT-065 A Cast Conc.GW 0+008-0+053 R1D phase4 NEN 10/1/2012 10/1/2012 10/1/2012 10/1/2012 10/1/2012

IR-01-ANT-066 A Cast Conc.GW 0+008-0+053 R1D phase5 NEN 10/3/2012 10/3/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-067 A CL & NGL 1+800-2+063 main road NEN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-ANT-068 A CL & NGL 1+800-St.2+063 main road NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-069 A Cast Conc.GW 0+008-0+053R1D phase6 NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-070 A BC 1st layer 0+020-0+180 R1E MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-071 A SG layer 1+420-1+580 main road MCN 10/6/2012 10/6/2012 10/6/2012 10/6/2012 10/6/2012

IR-01-ANT-072 A BC layer for R.4 MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-073 A BC 1st layer 0+300-0+400 R.1C MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-074 A Cast Conc.GW 0+008-0+053 R1D phase7 NEN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-075 A SG layer 1+840-2+063 main road MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-076 A Cast Conc.GW 0+008-0+053 R1D phase8 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-077 A BC 1st layer for R.1B MCN 10/9/2012 10/9/2012 10/9/2012 10/9/2012 10/9/2012

IR-01-ANT-078 A Safety measures -nightshift work NEN 10/9/2012 10/9/2012 10/9/2012 10/10/2012 10/10/2012

IR-01-ANT-079 A Cast Con.GW 1+197-1+225 MRD phase1 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-080 A Cast Conc.GW 0+008-0+053 R1D phase9 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-081 A CL & NGL from 0+000 -0+450 Main Rd. MCN 10/10/2012 10/10/2012 10/10/2012 10/11/2012 10/11/2012

IR-01-ANT-082 A Cast Con.GW 1+197-1+225 MRD phase2 NEN 10/11/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

IR-01-ANT-083 A Cast Con.GW 0+213-0+235 R1C phase1 MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-084 A Excavation work 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-085 A Traffic Control Plan 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-086 A Waste w.alignment 0+080-0+350 MR NEN 10/11/2012 10/11/2012 10/11/2012 10/14/2012 10/14/2012

IR-01-ANT-087 A CL &NGL 0+960-1+050 MR NEN 10/13/2012 10/13/2012 10/13/2012 10/13/2012 10/13/2012

IR-01-ANT-088 A Cast Con.GW 1+197-1+225 MRD phase3 MCN 10/13/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-089 A Cast Con.GW 0+213-0+235 R1C phase2 MCN 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-090 A Exca. 1+670-1+780 RHS start back MR NEN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-091 A Cast Con.GW 0+213-0+235 R1C phase3 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-092 A Cast Con.GW 1+197-1+225 MRD phase4 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-093 A Start backfilling behind GW R1D NEN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-094 A Cast Con.GW 0+213-0+235 R1C phase4 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-095 A Cast Con.GW 1+197-1+225 MRD phase5 MCN 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-096 A Exca. sewage line 0+000-0+350 MR MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-097 A Inst.&back.sewage 0+000-0+350MR AR 10/17/2012 10/17/2012 10/17/2012 10/18/2012 10/18/2012 APCO

IR-01-ANT-098 A Excav. sewage line 0+000-0+350MR MCN 10/18/2012 10/17/2012 10/17/2012 10/18/2012 10/18/2012

IR-01-ANT-099 C SG layer 0+980- 1+160 Main Road MCN 10/18/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-100 A Cast Con.GW 0+213-0+235 R1C phase5 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-101 A Backfilling works behind GW MR MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-102 A Excav. sewage line 0+000-0+350MR NEN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-103 A Start Exc. for SG 0+000-0+450 MR AR 10/18/2012 10/18/2012 10/18/2012 10/20/2012 10/20/2012 APCO

IR-01-ANT-104 A Exc. Sewage line 0+000-0+350 MR MCN 10/18/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

IR-01-ANT-105 A Inst.&backfilling sewage line MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-106 A Base course 1st layer for Road 1A MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-107 A Alignment new sewage 1+520-1+880 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

IR-01-ANT-108 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-109 A Cast Con.GW 0+213-0+235 R1C phase6 MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-110 A Base course 1st layer1+260-1+540 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-111 A SG layer 0+040-0+180 R1C MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-112 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-113 A Cast Con.GW 0+213-0+235 R1C phase7 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012
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IR-01-ANT-114 A Sub grade layer for R 1D MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-115 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/23/2012 10/21/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-ANT-116 B BC 1st layer 1+940-2+063 MR MCN 10/23/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-117 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/24/2012 10/24/2012 10/24/2012 10/24/2012 10/24/2012

IR-01-ANT-118 A Traffic control plan 0+300-0+960 AR 10/30/2012 10/30/2012 10/30/2012 11/4/2012 11/4/2012 APCO

IR-01-ANT-119 A Base Course 1st layer R1C AR 10/30/2012 10/30/2012 10/30/2012 11/1/2012 11/1/2012 APCO

IR-01-ANT-120 A CL & NGL 0+450-0+660 Main Road NEN 10/30/2012 10/30/2012 10/30/2012 10/31/2012 10/31/2012

IR-01-ANT-121 A SG layer 0+000-0+040 R1C MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-122 A BC 1st  layer 0+000-0+040 R1A MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-123 A Exc.Inst.Sewage line 1+260-1+310 MR MCN 10/31/2012 10/30/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-124 A Backfill. sewage Line 0+260-0+310MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-125 A Exc.insta.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-126 A Backfill.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-127 A BC 1st layer 1+000-1+140 MR MCN 11/1/2012 11/1/2012 11/1/2012 11/1/2012 11/1/2012

IR-01-ANT-128 A BC 1st layer 0+020-0+180 R1C MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-129 A Start curbstone works for R1B MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-130 A Start curbstone works for R 4 MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-131 A Install. WHC at 1+620 LHS MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-132 A Exc.insta.sewage Line 1+197-1+220MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-133 A Backfill.sewage Line 1+197-1+220MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-134 A Exc.insta.sewage Line 1+818-1+866MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-135 A Backfill. sewage Line 1+818-1+866MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-136 A Curbstone works for R4 NEN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-137 A Exc.insta.sewage Line 1+775-1+818MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-138 A Backfill.sewage Line 1+775-1+818MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-139 A Install. WHC 1+605 LHS,1+600 RHS MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-140 A Exc.insta.sewage Line 1+180-1+196MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-141 A Backfill.sewage Line 1+180-1+196 MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-142 A Exc.insta.sewage Line 1+755-1+775MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-143 A Exc.insta.sewage Line 1+735-1+755MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-144 A Backfill.sewage Line 1+735-1+755 MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-145 A Concrete backing for curbstone R4 MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-146 A Exc.insta.sewage Line 1+162-1+180MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-147 A Backfill.sewage Line 1+162-1+180MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-148 A SG 0+020-0+280 LHS MR Retracted RET 11/4/2012 11/4/2012 11/4/2012 B&V

IR-01-ANT-149 A Exc.insta.sewage Line 1+700-1+725MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-150 A Start Excavation SG 0+000-0+360 MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-151 A Backfill. sewage line 1+700-1+725MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-152 B Curbstone works 0+000-0+100 R1B NEN 11/4/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-153 A Insta.WHC 0+100 RHS R1C,1+750LHS
MR

MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-154 A Exc.insta.sewage Line 1+680-1+700MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-155 A Backfill. sewage line 1+680-1+700MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-156 A Exc.insta.sewage Line 1+645-1+680MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-157 A Backfill. sewage line 1+645-1+680MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-158 A Inst.WHC1+575,1+543 RHS1+585,1+500, MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-159 A Exc.insta.sewage Line 1+615-1+645MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-160 A Exc.insta.sewage Line 1+596-1+615MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-161 A Backfill.sewage Line 1+615-1+645MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-162 A Insta.sew. pipe 6"1+228,1+285RHS MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012
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IR-01-ANT-163 A Installation WHC at many Stations MCN 11/5/2012 11/5/2012 11/5/2012 11/8/2012 11/8/2012

IR-01-ANT-164 A SG layer1+140-1+240 MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-165 A Backfill.sewage Line 1+596-1+615MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-166 A Exc.insta.sewage Line 1+570-1+596MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-167 A Backfill.sewage Line 1+570-1+596MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-168 A Exc.insta.sewage Line 1+540-1+570MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-169 A Backfill.sewage Line 1+540-1+570MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-170 A Locations HC sewer1+540-1+880MR MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-171 A Curbstone works for R1B,R1E at St. NEN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-172 A Excavation works sewer line R1C MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-173 A SG layer 1+740-1+800 MR MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-174 A Start curbstone works R1A MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-175 A Exc.insta.sewer Line 0+350-0+405R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-176 A Backfill.sewer Line 0+350-0+405 R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-177 A Exc.insta.sewer Line 0+325-0+350R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-178 A Backfill.sewer Line 0+325-0+350R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-179 A 2"water pipe inst. 0+000-0+030R1A MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-180 A Curbstone 0+040-0+116 R1A NEN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-181 A Exc.insta.sewer Line 0+300-0+325R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/11/2012 11/11/2012

IR-01-ANT-182 A Backfill.sewer Line 0+300-0+325R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/11/2012 11/11/2012

IR-01-ANT-183 A Start SHC 1+540-1+860 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-184 A BC 1st layer 1+140-1+260 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-185 A Hydrostatic sewer pipe1+540-1+740MR RR 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012 APCO

IR-01-ANT-186 A Hydrostatic sewer pipe0+000-0+300MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-187 A BC 1st layer 1+860-1+940 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-188 A Exc.insta.sewage Line 0+325-0+757MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-189 A Backfill.sewage Line 0+325-0+757MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-190 A Start Concrete Encasement 15cm MR NEN 11/11/2012 11/11/2012 11/11/2012 11/12/2012 11/12/2012

IR-01-ANT-191 A Hydrostatic sewer pipe MH6-MH8 MR RR 11/12/2012 11/11/2012 11/11/2012 11/12/2012 11/12/2012 APCO

IR-01-ANT-192 A Exc.inst.sewage Line 0+290-0+300R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-193 A Backfill.sewage Line 0+290-0+300R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-194 A Exc.inst.sewage Line 0+260-0+290R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-195 A Backfill.sewage Line 0+260-0+290R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-196 A Haydrostatic sewer pipe MH4-MH6 MR RR 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012 APCO

IR-01-ANT-197 A Exc.inst.sewage Line 0+236-0+266R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-198 A Backfill.sewage Line 0+236-0+266R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-199 A Inst.SHC 1+600,1+620 MR MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-200 A Hydrostatic sewer pipe MH2-MH3 MR NEN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-201 C Hydrostatic sewer pipe MH3-MH4 MR MCN 11/12/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-202 A Start Sewer works 0+000-0+110 R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-ANT-203 A Concrete Protection for SHC MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-204 A Exc.insta.sewer Line 0+000-0+030R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-205 A Backfilli.sewer Line 0+000-0+030R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-206 A Hydrostatic sewer pipe eMH-MH3 MR RR 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012 APCO

IR-01-ANT-207 A Hydrostatic sewer pipe MH1-MH2 MR NEN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-208 C BC 2nd layer 1+940-2+063 MR AR 11/14/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012 APCO

IR-01-ANT-209 A Continue Excavation 0+340-0+500MR MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-210 A Exc.insta.sewer Line 0+030-0+060R1E MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-211 A Backfilli.sewer Line 0+030-0+060R1E MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-212 A Start curbstone works R6 MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012
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IR-01-ANT-213 A Hydrostatic Sewer line MH12-MH13MR NEN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-214 A Hydrostatic Sewer line MH13-MH14MR NEN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-215 A StartTack,lev.course,wear. asph. MR MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-216 A Curbstone works R6 NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-217 A SG Side walks and ramps R1B LHS NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-218 A install.2"Water Pip. 1+840-1+870,MR MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-219 A Backfill.2"Water Pip.1+840-1+870,MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-220 A Inst.Bac SHC,Ser. MH 1+880,1+827 MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-221 A Replace sewer ,inst.MH14 at 1+860MR NEN 11/14/2012 11/14/2012 11/14/2012 11/19/2012 11/19/2012

IR-01-ANT-222 A Inst.Bac. HC,Ser.MH 1+775 LHS MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-223 A Start 8" water pipe 0+000-0+420 MR MCN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-224 A SG Sidewalk &ramps RHS R1B NEN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-225 A Benching sample SL1+540-1+860 MR NEN 11/15/2012 11/15/2012 11/15/2012 11/19/2012 11/19/2012

IR-01-ANT-226 A Concrete edge wall 0+140-0+209 R1E NEN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-227 A Curbstone works 0+160-0+200 R1E MCN 11/15/2012 11/15/2012 11/15/2012 11/20/2012 11/20/2012

IR-01-ANT-228 A HC sewer line 1+755 LHS MR MCN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-229 A Tack coat 0+000-0+540 Detour 1 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-230 A Leveling course 0+000-0+540 Detour1 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-231 A Hydrostatic Sewer  1+755-1+725 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-232 A Hydrostatic Sewer 1+160-1+195 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-233 A BC layer (15cm)for sidewalks R1B NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-234 A Cast Concre.sidwalk 0+120-0+140 R1B NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-235 A Curbstone works 0+245-0+270 R6 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-236 A Hydrostatic sewer 1+195-1+227 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-237 A Exc.insta.sewer Line 0+055-0+080R1E MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-238 A Backfilli.sewer Line 0+055-0+080R1E MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-239 A Inst.SHC 1+680,1+785 LHS MR NEN 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-240 B Hydrostatic sewer MH8-MH9 MR NEN 11/17/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-ANT-241 A Inst. SHC 1+730  MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-242 A Start inst,weld.8" water pipe MR MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-243 A BC 1st layer 0+840-1+860 MR MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-244 A Cast Concr. sidewalk 0+000-0+060R1B NEN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-245 A Hydrostatic sewer 1+725-1+750 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-246 A Exc.insta.sewer Line 0+080-0+110R1E MCN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-247 A Backfill.sewer line  0+080-0+110R1E MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-248 A BC layer 0+000-0+260 R6 MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-249 A BC layer 0+000-0+260 Detour#2 MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-250 A Cast Concr sidewalk 0+060-0+140R1B NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-251 A BC 2nd layer R4 AR 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012 APCO

IR-01-ANT-252 A Hydrostatic sewer 1+540-1+565 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-253 A Start MC ,Asphalt layer 0-0+260 R6 NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-254 A Start MC ,Asphalt layer Detout#2 NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-255 A Start MC ,Asphalt layer R4 MCN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-256 A Exc.insta.8"water pip.0+00-0+160MR MCN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-257 A Curbstone 0+000-0+080 LHS R1C NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-258 A Hydrostatic sewer 1+775-1+805 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-259 A Exc.insta.sewer Line 0+000-0+030R1D MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-260 A Con. edge wall Fou. 0+150-0+209 R1E NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-261 A Alignment curbstone btw R1C,R1B NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-262 A Hydrostatic sewer MH5-MH6 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012
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IR-01-ANT-263 A Hydrostatic sewer MH6-MH7 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-264 A Hydrostatic sewer MH4-MH5 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-265 B Hydrostatic sewer MH7-MH8 MR NEN 11/19/2012 11/25/2012 11/25/2012 11/25/2012 11/25/2012

IR-01-ANT-266 A Exc.insta.sewer Line 0+030-0+063R1D MCN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-267 A Backfill.sewer line 0+030-0+063R1D MCN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-268 A Center Line & NGL 0+600-0+800 MR NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-269 A Water proof edge beam R1E NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-270 A Center Line & NGL 0+820-0+980 MR NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-271 A Bench.sample for sewer @ 1+220 MR RR 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012 APCO

IR-01-ANT-272 A Cast Concr.Retaining wall 0+075 R1A MCN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-273 A SG sidewalk 0+050-0+116 R1A NEN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-ANT-274 A Curbstone works 0+000-0+050 R1A NEN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-ANT-275 A Hydrostatic sewer 0+080-0+110 R1E NEN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-ANT-276 A Hydrostatic sewer 1+565-1+725 MR NEN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-ANT-277 B BC 2nd layer 1+810-2+063 MR MCN 11/22/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-278 A Cast Concr. RW 0+006-0+010 LHS R1A MCN 11/22/2012 11/22/2012 11/22/2012 11/27/2012 11/27/2012

IR-01-ANT-279 A SG layer St.0+020-St.0+280 RR 11/22/2012 11/22/2012 11/22/2012 11/27/2012 11/27/2012 APCO

IR-01-ANT-280 B SG layer 1+580-1+720 MR MCN 11/22/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-281 A Cast Concr.WP 0+020-0+090 MR RHS NEN 11/24/2012 11/24/2012 11/24/2012 11/26/2012 11/26/2012

IR-01-ANT-282 A Location light pole found.0-0+360MR MCN 11/25/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-283 A Hydrost. Press.WL 0+010-0+365 MR NEN 11/25/2012 11/25/2012 11/25/2012 11/28/2012 11/28/2012

IR-01-ANT-284 A Hydrostatic sewer 0+055-0+078 R1E NEN 11/25/2012 11/25/2012 11/25/2012 11/25/2012 11/25/2012

IR-01-ANT-285 A Start exca.LP foundation 0-0+360 MR MCN 11/25/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-286 A BC for sidewalk & ramps RD1A NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-287 A Cast Concr.SW,Stair &Ramps R1A NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-288 A Hydrostatic sewer 0+030-0+055 R1E NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-289 A Casting Concrete protection R6 MCN 11/26/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

IR-01-ANT-290 A Hydrostatic sewer 0+000-0+030 R1E NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-291 A Sewer L. crossing pipe MH8 & MH9 MR NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-292 A Hydrostatic sewer 0+285-0+300 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-293 A SHC Installation @ 0+285 RHS R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-294 A Hydrostatic sewer 0+265-0+285 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-295 A SHC &Sevice MH inst.@0+110 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-296 A SHC &Sevice MH inst.@0+060 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-297 A Hydrostatic sewer 0+300+327 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-298 B BC 2nd layer R2 AR 11/27/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012 APCO

IR-01-ANT-299 A Hydrostatic sewer 0+327-0+350 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-300 A SHC &Sevice MH inst.@0+030 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-301 A BC Layer sidewalk R1C,R1B,R1E MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-302 A MC Spraying 1+810-2+063 MR NEN 11/27/2012 11/27/2012 11/27/2012 11/29/2012 11/29/2012

IR-01-ANT-303 A Start Asphalt layer 1+810-2+063 MR NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-304 A Continue casting concr.sidewalk R1E NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-305 A Hydrostatic sewer 0+350-0+371 R1C NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-306 A Inst.Sewer LineHC 0+300 RHS,LHS R1C NEN 11/28/2012 11/28/2012 11/28/2012 12/2/2012 12/2/2012

IR-01-ANT-307 A Hydrostatic sewer 0+370-0+405 R1C NEN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-308 A Start cast conr.EP Found.0-0+360 MR RET 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012 APCO

IR-01-ANT-309 A Continu cast concr.sidewalk R1B R1C MCN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-310 A Start MC Spraying 0+070-0+158MR NEN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-311 A SG Layer 0+020-0+280 MR MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-312 A BC 2nd layer R1A MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012
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IR-01-ANT-313 A Continu cast concr.sidewalk R4 R1C MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-314 A Cast concr.PW 0+085 LHS R1A MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-315 A SG layer 0+20-0+120 MR MCN 12/1/2012 12/1/2012 12/1/2012 12/3/2012 12/3/2012

IR-01-ANT-316 A Curbsto.,Cast concrete Sidewalk  R2 MCN 12/2/2012 12/2/2012 12/2/2012 12/2/2012 12/2/2012

IR-01-ANT-317 A Cast Conc.Wall Foun. 1+420-1+460 MR MCN 12/2/2012 12/2/2012 12/2/2012 12/3/2012 12/3/2012

IR-01-ANT-318 A Cast Conc.for conc.protect. LHS R6 MCN 12/2/2012 12/2/2012 12/2/2012 12/3/2012 12/3/2012

IR-01-ANT-319 A Light pole foundati. 0+274,0+278 MR NEN 12/2/2012 12/2/2012 12/2/2012 12/4/2012 12/4/2012

IR-01-ANT-320 A SG 0+020-0+050 MR NEN 12/2/2012 12/2/2012 12/2/2012 12/4/2012 12/4/2012

IR-01-ANT-321 A BC 2nd layer 1+000-1+140 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-322 A Cast Concr. EPF at many stations MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-323 A Cast Concr EWF 1+210,1+235 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-324 A BC 2nd layer 1+280-1+540 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-325 A BC 2nd layer 1+140-1+280 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-326 A Start MC spraying 1+000-1+540 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-327 A Start Asphalt Binder1+000-1+540 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-328 A CC edge WF 1+420-1+460 MR MCN 12/5/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

IR-01-ANT-329 A Safety Measures wall demolition MR NEN 12/5/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

IR-01-ANT-330 A Insta.2",4" water crossing pipes MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-331 A Curbstone alignment 1+400-1+500 MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-332 A Start curbstone work 1+400-1+500 MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-333 A Casting concrete EPF MR MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-334 B BC 1st layer R1D MCN 12/6/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-335 A BC 1st layer 1+540-1+720 MR MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-336 A Alignment curbstone 0+000-0+120 R1E NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-337 B BC 1st layer 0+020-0+280 MR MCN 12/8/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-338 A Curbstone works 1+380-1+500 MR NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-339 A Casting Concrete EW 1+210,1+235 MR NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-340 A Casting Concr.EW 1+210,1+235 MR NEN 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012

IR-01-ANT-341 A Sewer Manhole 0+080-0+330 MR AR 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012 APCO

IR-01-ANT-342 A Alignment curbstone 1+200-1+380 MR NEN 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012

IR-01-ANT-343 A Sewer Manholes R1E NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-344 A Cast Concr. for CW 1+040 LHS MR NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-345 A Blinding concr.SWF 0+295-0+339 MR NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-346 B BC 1st layer 0+020-0+210 MR MCN 12/10/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-347 B BC 2nd layer R1B MCN 12/10/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-348 A BC 2nd layer R1A MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-349 A Sewer manhole 1+540-1+860 MR AR 12/11/2012 12/11/2012 12/11/2012 12/11/2012 12/11/2012 APCO

IR-01-ANT-350 A Curbstone 1+260-1+380 MR MCN 12/12/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

IR-01-ANT-351 A Cast Conc.ELPF 0+034,0+063 MR MCN 12/13/2012 12/13/2012 12/13/2012 12/13/2012 12/13/2012

IR-01-ANT-352 A Cast concr.SWF 0+295-0+339 MR MCN 12/13/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-353 A BC 2nd layer R1E MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-354 A Start MC spraying R1E,R1B,R1A MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-355 A Start Asphalt wearing R1E,R1B,R1A MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-356 A BC 2nd layer 0+020-0+120 R1C MCN 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-ANT-357 A Start MC sparying 0+20-0+120 R1C RR 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012 APCO

IR-01-ANT-358 A Start Wearing Coat 0+020-0+120 R1C RET 12/16/2012 12/16/2012 12/16/2012 B&V

IR-01-ANT-359 A Sidewalk works 1+260-1+400 MR MCN 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-ANT-360 A Cast Concrete SW 1+260-1+400 MR MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-361 A Sidewalk works 0+000-0+100 RHS R1E MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-362 A Cast Concret SW 0+000-0+100 RHS R1E MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012
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IR-01-ANT-363 A Curbstone works 1+140-1+260 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-364 A Steel Reinforcem. SW 0+295-0+300 MR NEN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-ANT-365 A Steel Reinforcem.SW 0+307-0+325 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-ANT-366 A BC 2nd layer 0+020-0+280 MR AR 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012 APCO

IR-01-ANT-367 A MC Spraying 0+020-0+280 MR RR 12/18/2012 12/18/2012 12/19/2012 12/19/2012 APCO

IR-01-ANT-368 A Start Asphalt Binder 0+020-0+280 MR AR 12/18/2012 12/18/2012 12/19/2012 12/19/2012 APCO

IR-01-ANT-369 A Replacement SLHC 0+670-0+780 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-370 A SG 0+640 -0+780 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-371 A Exc.soil replace.0+200-0+280 R1C MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-372 A Cast Concrete SW 0+295-0+301 MR MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-373 A Cast Concrete SW 0+307-0+313 MR MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-374 A Soil replacement  0+200-0+280 R1C MCN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-375 A Curbstone alighnment 1+000-1+140 MR NEN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-376 A Cont.cast concr.SW 0+295-0+340  MR NEN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-377 A Cast concr.SW 1+260-1+400 MR MCN 12/22/2012 12/22/2012 12/22/2012 12/30/2012 12/30/2012

IR-01-ANT-378 A Curbstone works 1+000-1+140 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-379 A Cast concr.SW 1+140-1+260 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-380 A HC SL 0+160,0+190,0+600 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-381 A Exc. EL trench 0+090-0+280 LHS MR NEN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-382 A Bedding&inst. EC 0+090-0+280 LHS MR NEN 12/24/2012 12/24/2012 12/24/2012 12/30/2012 12/30/2012

IR-01-ANT-383 A Cloronation test WL 0+000-360 MR MCN 12/24/2012 12/24/2012 12/24/2012 12/30/2012 12/30/2012

IR-01-ANT-384 A Curbstone works 0+080-0+280 RHS MR MCN 12/25/2012 12/25/2012 12/25/2012 12/30/2012 12/30/2012

IR-01-ANT-385 A BC 1st layer 0+360-0+520 MR MCN 12/25/2012 12/25/2012 12/25/2012 12/30/2012 12/30/2012

IR-01-ANT-386 A Cast concr.SW 1+400-1+460 RHS MR NEN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-387 A Cast concr.SW RHS& LHS R1C NEN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-388 A Curbstone works 0+000-0+280 LHS MCN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-389 A BC 2nd layer 1+540-1+640 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-390A A SW -1+000 to 1+140- Main Road NEN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-391 A Subgrade- St. 0+200 - 0+280 RD C1 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-392 A Blinding Conc. for RW@St. 0+320LHS NEN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-393 A BC 2nd layer-0+020 -0+280/Main Road MCN 12/29/2012 12/29/2012 12/29/2012 12/31/2012 12/31/2012

IR-01-ANT-394 A MC Spray- 0+020-0+280& 1+530-1+640 MCN 12/29/2012 12/29/2012 12/29/2012 12/31/2012 12/31/2012

IR-01-ANT-395 A Asph. Binder 1+530 - 1+640/Main RD NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-396 A Asph. Binder 0+030-0+120/RD-1C NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-397 A Asph. Binder 0+020-0+280/Main RD MCN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-398 A Casting Conc. wall 1+197-1+225/Main NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-399 A Sewer line 0+160-0+203/RD 1C MCN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-400 A BC 1st layer 1+660-1+760LHS/Main RD NEW 12/31/2012 12/31/2012 12/31/2012 B&V

IR-01-ANT-401 A Casting Conc/RW 0+320LHS/ Main RD MCN 12/31/2012 12/31/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-402 A Subgrade /Roundabout/0+320-Main RD NEW 12/31/2012 12/31/2012 12/31/2012 B&V

IR-01-ANT-403 A BC 1st layer 0+640-0+780/Main RD NEW 12/31/2012 12/31/2012 12/31/2012 B&V

IR-01-ANT-404 A Subgrade-SW/0+080-0+190R/Main RD NEW 12/31/2012 12/31/2012 12/31/2012 B&V

IR-01-ANT-405 A BC / SW/ 0+080-0+190RHS/Main RD NEW 12/31/2012 12/31/2012 12/31/2012 B&V

IR-01-ANT-406 A BC 1st 0+200-0+280/RD 1C NEW 12/31/2012 12/31/2012 12/31/2012 B&V

IR-01-ANT-407 A Subgrade/Access/0+040R & 0+070L NEW 12/31/2012 12/31/2012 12/31/2012 B&V

IR-01-ANT-408 A Curb alignment 1+500-1+640/Main RD NEW 12/31/2012 12/31/2012 12/31/2012 B&V

IR-01-ANT-409 A Curb works 1+500-1+640/Main RD NEW 1/31/2013 12/31/2012 12/31/2012 B&V
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Preconstruction Submittal0001

SUB-01-AMR-001 A 30-Day Schedule MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/10/2012

SUB-01-AMR-002 A Key Personnel Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/10/2012 7/11/2012

SUB-01-AMR-003 A SubContracting Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/18/2012 7/18/2012

SUB-01-AMR-004 A Method Statement Plan MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/17/2012 7/17/2012

SUB-01-AMR-005 A Bank Guarantee Certificates RNR 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-006 A Testing Lab  Submittal MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/10/2012

SUB-01-AMR-007 A Cell Phones NEN 7/2/2012 7/16/2012 7/2/2012 7/2/2012 7/10/2012 7/11/2012

SUB-01-AMR-008 A Safety Program MCN 7/3/2012 7/18/2012 7/3/2012 7/3/2012 7/18/2012 7/18/2012

SUB-01-AMR-009 A Quality Control Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/19/2012 7/19/2012

SUB-01-AMR-010 A Coordination with Local Authorities MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/15/2012 7/17/2012

SUB-01-AMR-011 A Temporary & Permanent Project Sign MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/10/2012 7/10/2012

SUB-01-AMR-012 A Environmental Mitigation Plan MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/19/2012 7/19/2012

SUB-01-AMR-013 A Field Offices Layout MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/10/2012 7/10/2012

SUB-01-AMR-014 A Office Furniture & IT Equipments MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/17/2012 7/17/2012

SUB-01-AMR-015 A Material Staging and dumping area MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/10/2012 7/10/2012

SUB-01-AMR-016 A 60-Day Plan of Operation MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-017 A Project Overview Bar Chart MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-018 A Traffic Control Competent Engineer RR 7/9/2012 7/23/2012 7/9/2012 7/9/2012 7/22/2012 7/22/2012 APCO

SUB-01-AMR-019 A Temporary Project Sign Location MCN 7/11/2012 7/25/2012 7/11/2012 7/11/2012 7/22/2012 7/22/2012

SUB-01-AMR-020 A Traffic Control Plan AR 7/15/2012 7/29/2012 7/15/2012 7/15/2012 7/17/2012 7/17/2012 APCO

SUB-01-AMR-021 C Construction Schedule & S- Curve NEN 7/15/2012 7/29/2012 9/8/2012 9/8/2012 9/13/2012 9/13/2012

SUB-01-AMR-022 B Dilapidation Survey MCN 7/15/2012 7/29/2012 7/24/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-AMR-023 B Risk Management Program NEN 7/17/2012 7/31/2012 7/22/2012 7/22/2012 7/23/2012 7/23/2012

SUB-01-MEN-001 A Survey Drawings MCN 7/16/2012 7/30/2012 7/16/2012 7/16/2012 7/24/2012 7/24/2012

SUB-01-MEN-004 A Traffic Control Plan-Phase 1 MCN 8/5/2012 8/19/2012 8/5/2012 8/19/2012 8/8/2012 8/8/2012

Shop Drawing-Plan & Profile0002

SUB-01-ANT-047 A S.D Rd.1 from St. 0+260 - St. 0+500 MCN 12/6/2012 12/20/2012 12/6/2012 12/6/2012 12/9/2012 12/9/2012

SUB-01-MEN-002 C Shop.D Road No.2 St. 0+040-St.0+280 MCN 7/19/2012 8/2/2012 8/8/2012 8/8/2012 8/8/2012 8/8/2012

SUB-01-MEN-003 B Shop D. Junction No.2 Roundabout Pl MCN 7/30/2012 8/13/2012 11/12/2012 11/12/2012 11/18/2012 11/18/2012

SUB-01-MEN-005 B Shop D Road No.3157 (0+740-1+160) MCN 8/6/2012 8/20/2012 8/23/2012 8/23/2012 8/26/2012 8/26/2012

SUB-01-MEN-011 A Shop D. Road No.1 from 0+215-1+524 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/17/2012 9/17/2012 APCO

SUB-01-MEN-024 B S.D RD.3698  St.0+000 to St.0+436.5 MCN 9/27/2012 10/11/2012 11/4/2012 11/4/2012 11/8/2012 11/8/2012

SUB-01-MEN-025 A S.D Rd.3157  St.0+200 to St.0+740 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-MEN-037 A S.D Rd.1 St. 0+500 to St. 1+519 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/22/2012 10/22/2012

SUB-01-MEN-048 A S.D FOR RD.2 FROM 0+230 to 0+333 MCN 12/10/2012 12/24/2012 12/10/2012 12/10/2012 12/18/2012 12/18/2012

Shop Drawing-Culverts0003

SUB-01-MEN-008 B S.D Road No.2 Pipe Culvert at 0+310 MCN 8/26/2012 9/9/2012 12/26/2012 12/26/2012 12/31/2012 1/31/2013

SUB-01-MEN-009 B S.D  Road No.3157- Pipe.C at 1+040 MCN 8/26/2012 9/9/2012 9/6/2012 9/6/2012 9/11/2012 9/11/2012

SUB-01-MEN-016 B SD Pipe Culvert- St.0+450 at RD#1 MCN 9/2/2012 9/16/2012 12/15/2012 12/15/2012 12/31/2012 1/1/2013

SUB-01-MEN-021 B S.D Pipe Culvert at St.0+690Rd.3157 MCN 9/10/2012 9/24/2012 10/16/2012 10/16/2012 10/21/2012 10/21/2012

SUB-01-MEN-027 B SD.CULVERT St. 0+405 at Rd.3157 MCN 10/6/2012 10/20/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

SUB-01-MEN-038 A S.D PIPE CULVERT St. 0+252,Rd. 3157 MCN 10/17/2012 10/31/2012 10/17/2012 10/17/2012 10/21/2012 10/21/2012

SUB-01-MEN-042 A S.D PIPE CULVERT 0+087.58 Rd.3698 MCN 11/13/2012 11/27/2012 11/13/2012 11/13/2012 11/20/2012 11/20/2012

SUB-01-MEN-043 B S.D PIPE CULVERT  St.0+250 RD.3698 MCN 11/14/2012 11/28/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

SUB-01-MEN-045 A S.D Pipe Culvert at St.1+100 Rd. 1 MCN 11/17/2012 12/1/2012 11/17/2012 11/17/2012 11/20/2012 11/20/2012

Shop Drawing-Retaining Wall0004

SUB-01-MEN-046 A S.D CONC. WALL, AT RD.01 MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012
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Shop Drawing-Stone Boulder0007

SUB-01-MEN-023 A S.D For Stone Boulders @ RD.3157 MCN 9/27/2012 9/27/2012 9/27/2012 9/27/2012 10/4/2012 10/4/2012

SUB-01-MEN-039 A S.D BOULDER 0+002-0+020 Rd.3157 MCN 10/20/2012 11/3/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

SUB-01-MEN-044 A Shop Drawing For Stone Boulder RD.1 MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

Shop Drawing-Others0009

SUB-01-MEN-017 A S.D - Rd.3157- Riprap &  Edge beam MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-MEN-020 A Shop Drawing - Traffic Control Plan MCN 9/8/2012 9/22/2012 9/8/2012 9/8/2012 9/17/2012 9/17/2012

SUB-01-MEN-040 A S.D WATER LINE, PVC, PALTEL RD1&2 MCN 11/6/2012 11/20/2012 11/6/2012 11/6/2012 11/27/2012 11/27/2012

Material0010

SUB-01-MEN-006 A Concrete Ready-Mix Design-Al A'bed MCN 8/7/2012 8/21/2012 8/7/2012 8/7/2012 8/9/2012 8/9/2012

SUB-01-MEN-007 A Concrete Pipe Culvert, NEN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/14/2012 8/14/2012

SUB-01-MEN-010 A Source for Base Course Material MCN 8/26/2012 9/9/2012 8/25/2012 8/26/2012 8/26/2012 8/26/2012

SUB-01-MEN-012 A Road Marking-Tambour/ Acrylic paint MCN 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/29/2012 8/29/2012

SUB-01-MEN-014 A Galvanized Steel Guard Rails MCN 8/30/2012 9/13/2012 8/30/2012 8/30/2012 9/2/2012 9/3/2012

SUB-01-MEN-015 A Traffic Signs-Kavim Traffic System MCN 8/30/2012 9/13/2012 8/30/2012 8/30/2012 9/2/2012 9/3/2012

SUB-01-MEN-018 A Asphalt Mix Design - 3/4'' MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-MEN-022 A 4'' PVC Ducts and Pipes - Royal Com NEN 9/10/2012 9/24/2012 9/10/2012 9/10/2012 9/17/2012 9/17/2012

SUB-01-MEN-026 A 4''  Steel Pipes , Gate Valves MCN 10/2/2012 10/16/2012 10/2/2012 10/2/2012 10/4/2012 10/4/2012

SUB-01-MEN-028 A Stone Boulders MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/11/2012 10/11/2012

SUB-01-MEN-029 A Tack Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-030 A Prime Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-031 A Concrete Interlocking Blocks 60mm NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-032 A Precast Concrete Curbstone NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-033 A Cat eyes; ISAAC MATAN MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-034 A Storm Water pipes, 400,600,800 PCP NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-035 A Storm Water pipes 1,250 Ackerstin NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

SUB-01-MEN-036 A Asphalt Mix Design - Binder Asphalt NEN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

Schedule0011

SUB-01-AMR-024 A Updated Schedule / Aug. 27 MCN 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/4/2012 9/4/2012

SUB-01-AMR-025 C Updated  Schedule/ Sep. 30 MCN 10/1/2012 10/15/2012 11/1/2012 11/1/2012 11/11/2012 11/11/2012

SUB-01-AMR-026 A Updated Construction Schedule Oct31 MCN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/19/2012 11/19/2012

SUB-01-AMR-027 A Updated Construction Schedule Nov30 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/18/2012 12/18/2012

SUB-01-MEN-013 A Updated Schedule / Aug. 27 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/4/2012 9/4/2012 APCO

Test Reports0014

Test-01-MEN-001 A Proctor SG No.ST/12122 St.0+230 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-002 A Proctor SG No.ST/12121 St.0+150 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-003 A FD SG No.ST/12232 0+000-0+260 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-004 A Comprehen. BC#ST/12136 0+120 Main R MCN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-005 B FD SG No.ST/12250 0+060-0+260 R2 NEN 10/2/2012 10/16/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-006 A Proct. SG#ST/12145 0+940-1+160R3157 NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-007 A Proct. SG#ST/12146 0+840-0+940R3157 NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-008 A FDT SG #ST/FD/12264 for R3157 MCN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

Test-01-MEN-009 A BC comprehensive#ST/12149 R2 MCN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

Test-01-MEN-010 B Site Comprehensive BC #ST/12159 MR MCN 10/15/2012 10/29/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

Test-01-MEN-011 A Source Comprehensive BC #ST /12161 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

Test-01-MEN-012 A Comprehensive BC R3157 #ST/12173 MCN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-013 B FDT BC 1st layer R3157#ST/FD/12291 NEN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-014 A FDT BC 1st layer R3157 #ST/FD/12293 NEN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-015 A Comprehensive BC R3157 #ST/12183 MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012
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Test-01-MEN-016 A Source Comprehensive BC #ST /1291 RET 11/14/2012 11/14/2012 11/14/2012 B&V

Test-01-MEN-017 B FDT BC #ST/FD/12300 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-018 A Bituminous mix.#AS/TBM/12092 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-019 A Proct. fill material#ST/12204 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-020 A FD fill material #ST/FD/12328 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-021 A FD fill material #ST/FD/12340 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-022 B FD fill material #ST/FD/12343 R3157 NEN 11/18/2012 12/2/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-023 A CBR fill material #ST/12224 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-024 A Con.culv.footing#BM/CT/12762 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-025 A Con.culv.encasem.#BM/CT/12782 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-026 A FD fill material #ST/FD/12347 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-027 A FD fill material #ST/FD/12363 R1 NEN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-028 A MP fill material #ST/FD/12245 NEN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-029 A FD fill material #ST/FD/12367 R3157 MCN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-030 A MP fill material #ST/FD/12240 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-031 A FDT FM 2nd layer R3157 #ST/FD/12368 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-032 A FDT SG R3157 #ST/FD/12376 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-033 A FDT BC 2nd layer R2 #ST/FD/12382 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-034 A FDT BC 2nd layer R3157 #ST/FD/12381 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-035 A FD fill material  #ST/FD/12390 R1 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-036 A FDT BC 2nd layer R3157 #ST/FD/12391 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-037 A Concr.comp. CF#BM/CT/12762 R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-038 A Concr.comp. EPC#BM/CT/12782 R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-039 A FD fill mater. 6th#ST/FD/12392R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-040 A FD fill mater. 6th#ST/FD/12400R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-041 A Asphalt test #AS/COR/12059 R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-042 A Con.culvert wall #BM/CT/12839 R3157 MCN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-043 A Asphalt test #AS/BM/12110 R3157 MCN 12/12/2012 12/26/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

Test-01-MEN-044 A Asphalt test #AS/BM/12111 R2 MCN 12/12/2012 12/26/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

Test-01-MEN-045 B FD SG #ST/FD/12420 R3157 NEN 12/12/2012 12/26/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

Test-01-MEN-046 A Compreh.BC 1st layer#ST/12279 R3157 MCN 12/12/2012 12/26/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

Test-01-MEN-047 A MP SG #ST/12278 NEN 12/16/2012 12/30/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

Test-01-MEN-048 A MP SG #ST/12286 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-049 A FD SG #ST/FD/12427 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-050 A FD SG #ST/FD/12428 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-051 B FD SG #ST/FD/12433 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-052 A Comprehensive BC #ST/12293 R3698 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-053 A FD BC #ST/FD/12445 R3968,R2 NEW 12/27/2012 1/10/2013 12/27/2012 12/27/2012 B&V

Test-01-MEN-054 A Comprehensive BC #ST/12305 R3157 NEW 12/27/2012 1/10/2013 12/27/2012 12/27/2012 B&V

Test-01-MEN-055 A FD-BC 1st #ST/FD/12448- RD3157 NEW 12/30/2012 1/13/2013 12/30/2012 12/31/2012 B&V

Test-01-MEN-056 A Compreh. -BC 2nd#ST/12310- RD3698 NEW 12/31/2012 1/14/2013 12/31/2012 12/31/2012 B&V

Test-01-MEN-057 A QC-BC 1st # ST/12308- RD3157 NEW 12/31/2012 1/14/2013 12/31/2012 12/31/2012 B&V

Test-01-MEN-058 A QC-BC 2nd # ST/12313- RD3157 NEW 12/31/2012 1/14/2013 12/31/2012 12/31/2012 B&V

Inspection Request0015

IR-01-MEN-001 A Surveying works Reference points MCN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012

IR-01-MEN-002 A Survey works Centre line road no. 2 NEN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012

IR-01-MEN-003 A traffic control plan (signs) phase AR 8/14/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-MEN-004 A Start exca. Road 2 from 0+040-0+280 AR 8/14/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-MEN-005 A CL,NGL,Bench mark R3157 0+790-1+160 MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012
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IR-01-MEN-006 A Start exca. Road 3157 (0+790-1+160) MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-007 A S.Grade Layer 0+060-0+260 RD.2 AR 9/12/2012 9/12/2012 9/12/2012 9/12/2012 9/12/2012 APCO

IR-01-MEN-008 A Check GL&Compac.0+740-0+860 RD.3157 MCN 9/17/2012 9/17/2012 9/17/2012 9/19/2012 9/19/2012

IR-01-MEN-009 A S.Grade from St.0+060-St.0+260 RD.2 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-010 A CL& NGL  St.0+500-St.0+740 RD.3157 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-011 A First layer BC St.0+060-St.0+260 R2 AR 9/20/2012 9/20/2012 9/20/2012 9/20/2012 9/20/2012 APCO

IR-01-MEN-012 B CL,elev.comp. SG 0+960-1+160 R3157 MCN 9/30/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-013 A CL,elev.&compac. BC 0+060-0+260 R2 MCN 9/30/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-MEN-014 A CL & NGL 0+200-0+500 for R.3157 MCN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-MEN-015 A CL,elev.,excav.,comp.SG 0+960-0+820 MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-016 A NGL&Boulders Loc. 0+400-0+480 R3157 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-MEN-017 A Exc. lev. &Boulder0+430-0+480R3157 AR 10/9/2012 10/9/2012 10/9/2012 10/9/2012 10/9/2012 APCO

IR-01-MEN-018 B Traffic Sign 0+400-0+480 LHS R3157 MCN 10/10/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-019 A 1st raw boulders 0+433-0+480 R3157 AR 10/11/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012 APCO

IR-01-MEN-020 B CL,width,elev. 1+060-1+160 R3157 MCN 10/11/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-021 A Start Excavation - Detour Road 3157 MCN 10/14/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-022 A 2nd Row boulders 0+433-0+480 R3157 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-MEN-023 A NGL&Boulder loca. 0+655-0+685 R3157 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-MEN-024 A Exc. Lev.&boulder 0+655-0+685 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-025 A CL,width,elev. 0+960-1+040 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-026 B 2nd Base Course  0+070-0+250 R2 MCN 10/17/2012 11/27/2012 11/27/2012 11/28/2012 11/29/2012

IR-01-MEN-027 A CL,width,elev. 0+860-0+960 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-028 A 1st row boulder 0+655-0+685 R3157 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-MEN-029 A BC layer detour R.3157 AR 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012 APCO

IR-01-MEN-030 A 2nd row boulders 0+655-0+685 R3157 MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-MEN-031 A Exc.level&boulder 0+410-0+433R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/22/2012 10/22/2012

IR-01-MEN-032 A Excavation pipe culvert@1+040 R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-MEN-033 A 1st&2nd RB 419-433/405-433 R3157 AR 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012 APCO

IR-01-MEN-034 A Pipe Culvert @ St.1+040 R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-035 A NGL&Boulder Locat.0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-036 A Exc.boulders level 0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-037 A CL & NGL 0+800 -1+180 R1 MCN 10/30/2012 10/30/2012 10/30/2012 10/30/2012 10/30/2012

IR-01-MEN-038 A Blinding concrete @St.1+040 R3157 NEN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-MEN-039 A Cast blind. concrete@St.0+418 R3157 MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-MEN-040 A PC Exc. &invert lev. ,RC.0+418R3157 MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-MEN-041 A Install.  pipe culvert 0+418 R3157 MCN 11/4/2012 11/4/2012 11/4/2012 11/6/2012 11/6/2012

IR-01-MEN-042 A Start Backfilling 0+435-0+480 R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-043 A CL &NGL0+500-0+800,1+180-1+519 MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-044 A GL 0+640-0+650 &0+690 R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-045 A Backfilling 0+640-0+690 LHS R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-046 A Backfill.1st layer 0+435-0+480R3157 MCN 11/6/2012 11/6/2012 11/6/2012 11/6/2012 11/6/2012

IR-01-MEN-047 A Shutter.,steel reinforc.0+418 R3157 AR 11/6/2012 11/6/2012 11/6/2012 11/7/2012 11/7/2012 APCO

IR-01-MEN-048 A Backfill.1st layer 0+640-0+700R3157 MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-049 A Backfill.2nd layer0+435-0+480 R3157 MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-050 A Backfill.2nd layer0+650-0+700 R3157 MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-051 B Bould.&top elev.0+398.5-0+440R3157 MCN 11/12/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-052 A Bould.&top elev.0+408-0+480R3157 MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-053 A Backfill.3rd layer0+435-0+500 R3157 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-054 A Start Backfilling 1+120-1+160 R1 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-055 A Backfill.3rd layer0+650-0+700 R3157 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012
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IR-01-MEN-056 A Backfill.1st layer 0+400-0+435R3157 MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-MEN-057 A Backfill.2nd layer 0+395-0+420R3157 MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-MEN-058 A slab shuttering,stel reinforc.R3157 MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-MEN-059 A Shutter.,steel reinforc.1+040 R3157 MCN 11/19/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-MEN-060 A Bould.& elev.0+770-1+520 LHS R1 MCN 11/19/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-MEN-061 A Backfill.3rd layer0+400-0+435 R3157 MCN 11/20/2012 11/20/2012 11/20/2012 11/22/2012 11/22/2012

IR-01-MEN-062 A Backfill.1st layer LHS R2 MCN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-MEN-063 A Inlet double wall reinf.1+040 R3157 MCN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-MEN-064 A Outlet wall PC reinfor.1+040 R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-065 A Backfill.4th layer 0+400-0+435R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-066 A Cast inlet,outlet wall 1+040 R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-067 B SG 0+520-0+580,0+720-0+820 R3157 MCN 11/25/2012 12/3/2012 12/3/2012 12/3/2012 12/3/2012

IR-01-MEN-068 A Backfill.2ndlayer1+105-1+130  R3157 MCN 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012

IR-01-MEN-069 A Reduced level underSG 1+160-1+360R1 MCN 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012

IR-01-MEN-070 A CL & NGL 0+000-0+370 R3698 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-071 A Backfill.2nd layer bould.770-800 R1 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-072 A Backfill.5th layer 0+400-0+435R3157 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-073 A SG Layer 0+720-0+820 R3157 LHS MCN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-MEN-074 A BC 2nd layer @stations R3157 MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/29/2012

IR-01-MEN-075 A BC 1st layer 1+020 -1+060 R3157 MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-MEN-076 B Backf. 3rd SB 1+460-1+520 R1 MCN 11/28/2012 12/2/2012 12/2/2012 12/2/2012 12/2/2012

IR-01-MEN-077 A BC 2nd layer 1+020-1+070 R3157 MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-078 A Backfill.6th layer 0+380-0+480R3157 MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-079 A MC Layer R1,R3157 at Stations MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-080 A Reduced level 580-700,760-800 R1 MCN 12/4/2012 12/4/2012 12/4/2012 12/5/2012 12/5/2012

IR-01-MEN-081 A Backfill.7th layer 0+380-0+480R3157 MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-MEN-082 A Check Ground level-Benching area R1 MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-MEN-083 B SG layer 0+000 to St.0+200 R3698 MCN 12/8/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-084 A SG intersection 2 &R3698 MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-085 A CL,NGL 0+260-0+500 R1 MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-086 A SG 0+270-0+400 R3157 MCN 12/13/2012 12/13/2012 12/13/2012 12/16/2012 12/16/2012

IR-01-MEN-087 A PC Exc.level 0+690 R3157 MCN 12/13/2012 12/13/2012 12/13/2012 12/16/2012 12/16/2012

IR-01-MEN-088 A Pipe Culvert  0+690 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-089 A SG layer 0+400-0+500 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-090 A BC 1st layer 0+700-0+840 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-091 B BC 1st layer 0+560-0+700 R3157 MCN 12/15/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-MEN-092 B SG layer 0+250-0+270 R3157 AR 12/16/2012 12/26/2012 12/26/2012 12/26/2012 12/26/2012 APCO

IR-01-MEN-093 A Benching 0+400-0+520 LHS R1 MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-MEN-094 B BC 1st Layer 0+000-0+200 R3698 MCN 12/18/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-095 B BC 1st inte.#2,0+260-0+340 R3698 MCN 12/18/2012 12/20/2012 12/20/2012 12/23/2012 12/23/2012

IR-01-MEN-096 A Blinding conc.PC 0+690 R3157 MCN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-MEN-097 A Start Excav.  electrical trench R1 MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-098 A Cast Conc.CWF 0+350-0+375 LHS R1 NEN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-099 A CL & NGL 0+230-0+333.5 int.#3 R2 AR 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012 APCO

IR-01-MEN-100 A BC 1st layer 0+280-0+520 R3157 AR 12/23/2012 12/23/2012 12/23/2012 12/24/2012 12/24/2012 APCO

IR-01-MEN-101 A Bedd WP&PAL PVC 1+520-1+300 R1 MCN 12/23/2012 12/23/2012 12/23/2012 12/24/2012 12/24/2012

IR-01-MEN-102 A Install.4" WP&PALTEL PVC 1+520 R1 MCN 12/24/2012 12/24/2012 12/24/2012 12/24/2012 12/24/2012

IR-01-MEN-103 A Bedd WP&PAL PVC 1+300-1+000 R1 MCN 12/24/2012 12/24/2012 12/24/2012 12/24/2012 12/24/2012

IR-01-MEN-104 A Cast Concr. inlet,outlet PC 0+690 NEW 12/24/2012 12/24/2012 12/24/2012 B&V

IR-01-MEN-105 A Location &Exc. level PC 0+252 R3157 MCN 12/25/2012 12/25/2012 12/25/2012 12/26/2012 12/26/2012
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Package Submittal

APCO/ArCon Al Menya Landfill Road

Job No: AID-294-T0-12-00001
Project No: 2

Date: 1/3/2013
Page: 6 of 6

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Inspection Request0015

IR-01-MEN-106 A Install. PC @St.0+252 LHS R3157 MCN 12/25/2012 12/25/2012 12/25/2012 12/26/2012 12/26/2012

IR-01-MEN-107 A Cast Concr. RW 0+350-0+375 R1 MCN 12/25/2012 12/25/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-108 A Bedd WP&PAL PVC 1+000-0+800 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-109 A Backfill. PVC 0+960-1+520 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-110 A Install.PC 0+252 R3698 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-111 A Bedd WP&PAL PVC 0+800-0+580 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-112 A Steel reinforcement PC 0+252 R3698 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-113 A Exc.EC trench 1+520-0+600 R1 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-114 A Backfill 4"WP 0+960-1+520 R1 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-115 A Stel Rein. dbl&wing wall 0+690R3157 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-116 A Sand Backfill above Paltel PVC RD01 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-117 A Sand and Single size Backfill-RD#01 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-118 A pipe culvert walls at 0+690-RD#3157 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-119 A 2nd BC 0+000-0+340 & round. RD#3698 AR 12/30/2012 12/30/2012 12/30/2012 12/31/2012 12/31/2012 APCO

IR-01-MEN-120 A Steel for RW- 0+350-0+375/ RD#01 MCN 12/30/2012 12/30/2012 12/30/2012 12/31/2012 12/31/2012

IR-01-MEN-121 A Steel for RW-0+350-0+375-RD01-Part2 NEW 12/31/2012 12/31/2012 12/31/2012 B&V

IR-01-MEN-122 A Subgrade 0+900-1+180/RD No. 01 NEW 12/31/2012 12/31/2012 12/31/2012 B&V

IR-01-MEN-123 A BC 2nd 0+280 - 0+520/RD 3157 NEW 12/31/2012 12/31/2012 12/31/2012 B&V

IR-01-MEN-124 A Subgrade 1+520 - 1+180/ RD 01 NEW 12/31/2012 12/31/2012 12/31/2012 B&V

IR-01-MEN-125 A Casting Conc.1/ RW 0+350-0+375/RD01 NEW 12/31/2012 12/31/2012 12/31/2012 B&V
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E.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Type

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Request and Answer Log
Date: 1/2/2013
Page:Page: 1 of 41 of 4

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Contractor shall refer to solution proposed in submittal
SUB-INPII01-ANT-001-A which is accepted by engineer.

Subject of Information Requested:
Existing wall between St. 0+110 and St. 0+130 RHS & LHS for Anata
Internal Road No.2

Question or Reason Requested:
The existing walls between the two stations are located within the proposed
shoulder area. The existing RHS wall is a concrete wall with stone cladding
from both sides, while the LHS wall is a retaining concrete wall.  Q. Do we
need to demolish and reconstruct walls as per the design drawing?  Please
advice to prepare the shop drawing.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E003-A CLO 7/10/2012 7/15/2012 7/24/2012

Eleminate the V-Shape concrete curb.If Gutter is needed it will be done
under BOQ item B-250.

Subject of Information Requested:
Anata Main Entrance Road and Internal Roads – Road No.2- typical cross
sections.

Question or Reason Requested:
In road No.2 “ Al Qa’a road”, the final for construction drawings –sheet
No.25- the typical cross section indicates to install  V- shaped precast
concrete curb type MS-20(wolfman) but the BOQ doesn’t include such item.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E007-A CLO 7/17/2012 8/17/2012 7/31/2012

Contractor to use the attached copy of Road No.1C alignment according to
Anata Local Council Changes

Subject of Information Requested:
R.O.W for Road No. 1C ( New concrete walls)

Question or Reason Requested:
We have completed our survey works, dilapidation survey and shop
drawings (not submitted yet) for Road No. 1C according to the center line
assigned by the municipality surveyor.
Please note the following:
Land owner recently constructed concrete wall from St. 0+190 to St. 0+220
RHS encroaches into the road R.O.W.
also another concrete wall is currently under construction from St. 0+230 to
St.0+280 LHS encroaches into the road R.O.W.
Please refer to the attached drawing showing location of said walls

RFI B&V APCO 00009 RFI-INPII01-AMR-C-E009-A CLO 7/29/2012 8/14/2012 8/12/2012

According to Anata Local Council attached correspondences,contractor to
reduce asphalt width from 6m to 5m to be within available road width

Subject of Information Requested:
Anata Road Project- Road No.2 Existing Fence from St. 0+025 to St. 0+067
LHS.

Question or Reason Requested:
In Road No. 2 from St. 0+025 to St. 0+067LHS existing fence encroaches
to the ROW and Road section can’t be achieved there.
the following table summarizes the distance of encroachment at each
station.:

StationDistance (m)
0+0250.40
0+0300.80
0+0401.00
0+0501.10
0+0601.10
0+0670.70

We have coordinated with municipality to solve this issue, the municipality
informed us that the land owner refuses to accept relocation and that we
should work within the available road width.

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E011-A CLO 8/9/2012 8/12/2012 8/23/2012

contractor to submit shop drawings for the gravity wall taking into
consideration the following comments:
1. Anata Local Council has marked the 8m R.O.W for the simple access
road, contractor to reflect the R.O W with the road curve to determine the
width of the openin in the gravity wall.
2. contracto to start the gravity wall at St. 0+288 towerds the access road
for a distance of approximately 20 L.M
3. the gravity wall ends at St. 0+314 up to the existing tree.

Subject of Information Requested:
Anata Road Project- Road No.6 Gravity Wall from St. 0+288 to St. 0+320 –
Access Road.

Question or Reason Requested:
As requested by Anata Local Council to revise the gravity wall at road No.6
to include access road . see attached sketch submitted by local council

RFI B&V APCO 00012 RFI-INPII01 AMR C-E 012-A CLO 8/30/2012 9/4/2012 9/15/2012

1. Demolish partially the existing water chamber up to required level,
demolition will be paid under BOQ item 4.1 structural excavation.
2. Reconstruct the chamber cover with a thickness of 30 cm reinfoced
concrete, this work will be paid under BOQ item 4.07c and 4.07g.

Subject of Information Requested:
Existing Water Valve Chamber in Anata Internal Road 1E at St. 0+197

Question or Reason Requested:
The Existing concrete water valve chamber at the center of Internal Road
1E st. 0+197 should be partially demolished and re-constructed to match
road new P.G.L.

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E015-A CLO 9/5/2012 9/22/2012
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Request and Answer Log
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Page:Page: 2 of 42 of 4

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Reinstate the new water trench by excavating and alying 20 cm base
course layer ( match it with the existing asphalt) including the house
connection trenches.
as requested before in "SUB-INPII01-ANT-023-A" review comments, apply
a 5 m wide of 5 cm thickness asphalt wearing course layer.

Subject of Information Requested:
Water Pipeline installation by Anata Local Council in Detour No. 01 road.

After Detour Road No.01 approval by CMC, Anata local council started on
Aug. 27, 2012 water pipeline installation (2” and 4”) from St. 0+000 to St.
0+540. The works include also road crossing pipes and house connections.
Please note the Following:
1-Local council works disturbed / damaged existing road pavement layers.
2-Piping works caused delays to our planned Detour 01 works and will
cause additional delays / works (reinstatement works) for the damaged
pavement layers.

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E016-A CLO 9/5/2012 9/22/2012

for the gravity wall foundation excavation, it will be decided at site visually
jointly with APCO.
after completeing the backfilling for the gravity wall, a site investigation will
be conducted to determine the suitability of the existing sub grade layer.

Subject of Information Requested:
Sub grade material at Rd. 1D.

Question or Reason Requested:
During Structural Excavation for concrete gravity wall at Rd.1D, it was
noticed that road No. 1D was backfilled with unsuitable / rubbish material.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E017-A CLO 9/8/2012 9/22/2012

APCO  to provide more details regarding the damaged existing main sewer
pipe, this will be by coordinating with the related authority to study the
possible method of repair.
B & V understands the environmental issues, yet the location is at the
detour which is under the responsibility of APCO.

Subject of Information Requested:
Anata Project: Leakage and open sewer channel running beside Detour No.
1.

Question or Reason Requested:
It was noticed that Anata main sewer line pipes (buried under dumped
materials – as shown in attached photos) is broken and causing leakage
and open sewer channel running beside our proposed Detour No. 01. This
cause health and environmental issues and may disrupt our proposed
detour work especially during winter season.

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E018-A CLO 9/8/2012 9/22/2012

Contractor Shall adhere to pavement Design as per contract drawingSubject of Information Requested:
Re-design of Anata Main Entrance Road, from St. 0+400 to St. 0+950

Question or Reason Requested:
Due to field constraints that expedite construction time along the subject
road between stations 0+400 to 0+950, and due to difficult traffic control
along narrow width road at the mentioned area, APCO / ArCon in
consultation with the CMC would like to suggest revised pavement design.

RFI B&V APCO 00017 RFI- INPII01 AMR C-E 021-A CLO 10/9/2012 10/15/2012 10/24/2012

The segment from St. 0+000 to St. 0+300 is a: single lane / two way traffic.
therefore; median can not be installed.
in order to reduce the speed at this segment, speed bumps will be installed
to organize and slow down the speed for all vehicles to provide safely
crossing for the students. Moreover, pedstrian crossing and handrail will be
installed to organize the movements of the students.

Subject of Information Requested:
Concrete Median island from St. 0+000 to St.0+300, Anata Main Road

Question or Reason Requested:
Contract design drawings don’t show concrete curbs median island
between St.0+000 to St.0+300, while it was existing originally, since many
schools located between these stations we believe deleting the island there
may cause safety issue for the students and the heavy traffic.

RFI B&V APCO 00018 RFI-INPII01-AMR-C-E022-A CLO 10/14/2012 10/28/2012

After reviewing and investigating the site conditions, espeacially the outfall
of the line in area C; APCO is requested to eliminate the storm water line.
All surface water coming from Al salam area will be diverted to access road
at St. 0+070 LHS as it was before.

Subject of Information Requested:
Storm Drainage Network – Anata Main Road

Question or Reason Requested:
The tender design drawing did not include storm water layout, as per CMC
instruction “MEMO-E-C-018 and MEMO-E-C-019”, Anata local council
requested storm water drainage system from St. 0+000 to St. 0+310, the
design concept includes 600mm &800mm diameter concrete for main pipes
and 400mm diameter for road crossing pipes including catch basins.
The precast drainage manhole with size 1.5m diameter specified in BOQ
line item # 4.03-1 will not fit or be suitable as manhole for the proposed
drainage system.

APCO/ArCon advise to change manhole size by using precast concrete box
manhole “wolfman product” and to be included as new item.
Kindly provide more details for the outlet of the proposed drainage system
and where to discharge the water.

RFI B&V APCO 00019 RFI-INPII01-AMR-C-E024-A CLO 10/14/2012 10/28/2012
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APCO  can proceed with the construction / replacement of the old sewage
line from St. 1+520 to St. 1+880 at Anata Main Road as the following:
1. use 800mm dia for the main manholes at 1.5 m depth.
2. use 200mm UPVC SN 8 pipes for the main sewer line.
3. use 150mm UOVC SN 8 pipes for the house connections.
4. use 600mm dia for the house connection manholes and try to install it at
the side walk where possible.
5. Contractor to coordinate with Anata Local Council for the locations of the
house connection manholes and try to connect 2  buildings at each house
connection manhole.
6. contractor to submit simple shopdrawing for the sewer line at 1.5 m
depth.

Subject of Information Requested:
Existing Water Sewer line from St.1+600 to St. 2+063 Anata Main Road.

Question or Reason Requested:
As per our site Memo # ANT.C-RE018 dated Oct.13,2012, we conducted
more field investigation on the actual condition of the existing sewer line
and we found the following:
1.The existing sewer line 8’’ dia was old and deteriorated.
2.The existing sewer line is shallow (see attached list for invert levels).
3.The existing sewer manhole was broken ( not tight – leakage was noticed)
4.No sewer manholes were observed from St. 1+880 to 2+063.
5.No solid trap “septic tank for commercial shops” was observed before
connection to the main sewer line.
6.APCO/ArCon cannot proceed with road activities since the blockage
and flooding of the existing sewer line damaged the sub grade and first
layer of base course.
Your immediate action is highly appreciated to solve this issue and prevent
any future delay and serious damages of the road pavement.

RFI B&V APCO 00020 RFI-INPII01-AMR-C-E025-A CLO 10/22/2012 11/5/2012

Subject of Information Requested:

Sidewalk, ramps, external stairs and retaining wall for the internal roads At
Anata Project

Question or Reason Requested:

After finishing base course layer, APCO/ArCon prepared more details for
the Sidewalk, ramps, external stairs and retaining wall that is required to
match with proposed internal roads “1A, 1B, 1C, 1D, 2 and 4” and with
actual existing conditions and entrances of buildings and commercial shops

RFI B&V APCO 00021 RFI-INPII01-AMR-C-E027-A NEW 11/15/2012 12/4/2012

APCO to connect the new 8'' water line to the existing 8'' water line at St.
0+360
due to the presence of an air release valve at St. 0+000, APCO shal
eliminate the proposed air release valve. APCO to install washout on the
existing 8'' water line at St. 0+720 with 4'' gate valve.
APCO to test the 8'' water line at 16 bar pressure.
APCO to perform clonination, disinfiction, flushing and to provide the
required testsfor water quality from a certified lab
APCO can proceed with the new 2'' pipe house connection as requested by
Anata Local Council.
APCO to provide 4'' pipe for the future hydrant at St. 0+200 LHSwith 4'' gate
valve.

Subject of Information Requested:
8’’ water line from St. 0+000 to St. 0+420 at Anata Main Road

Question or Reason Requested:
During installation of 8’’ water pipe line, it was noticed that the proposed
connection point can be located at the existing 8” water pipe at St. 0+365
CL and not at St. 0+420 as assigned by Anata Local council engineer or as
per design drawings. Also it was requested verbally by Anata local council
Engineer to increase water pipe road crossing as per attached sketch

Please advise
1.If we can connect the new pipe line to the existing 8” water pipe at St.
0+365 and to eliminate the remaining pipes from St. 0+365 to St. 0+420.
2.To delete the proposed washout.
3.To verify the requested water pipe road crossing as per attached sketch.

RFI B&V APCO 00022 RFI-INPII01-AMR-C-E028-A CLO 11/20/2012 11/27/2012 12/4/2012

the CMC confirms Site Memo - E-C-020. Additional costs shall be
submitted under VOR for Further review by CMC

Subject of Information Requested:
Change road alignment - Roundabout from St. 0+000 to St. 0+450

Question or Reason Requested:
As per Anata local council request and CMC site instruction “E-C- 020” to
revise roundabout and demolish and reconstruct two boundary walls. This
new item to be included in VOR#5. APCO/ArCon prepared detailed drawing
and cost breakdown for the above item.

RFI B&V APCO 00023 RFI-INPII01-AMR-C-E030-A CLO 11/24/2012 11/25/2012 12/10/2012

Contractor is requested to submit shop drawings for CMC reviewSubject of Information Requested:
Side walk, Ramps, External Steps and Retaining wall at Anata main Road
from St. 1+000 to St. 1+500

Question or Reason Requested:
After finishing base course layer and according to our detailed site
investigation for actual conditions of existing structures, APCO/ArCon
prepared additional detailed drawings and suggest to revise drawing for
sidewalks, curbstone, ramps, external steps or concrete wall that may
required for your review .

RFI B&V APCO 00024 RFI-INPII01-AMR-C-E031-A CLO 11/24/2012 11/25/2012 12/10/2012
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APCO to contact PALTEL for the proper adjustment of the manholeSubject of Information Requested:
Reconstruction of PAL Tel service room roof at sta. 0+320 LHS – Anata
Project

Question or Reason Requested:
During excavation works at sta. 0+320 LHS it was noticed that the existing
PAL TEL service room roof need to be reconstructed and lowered (size
3.5m * 3m)

Please see the attached photos and advise accordingly.

RFI B&V APCO 00025 RFI-INPII01-AMR-C-E033-A CLO 12/20/2012 12/20/2012 1/3/2013

APCO's proposal is accepted; exact locations to be determined on site in
close coordination with engineer.

Subject of Information Requested:
Concrete Pavement For Concrete Ramps and / or lowered sidewalks
(under traffic load ) at Anata Road Project

Question or Reason Requested:
APCO/ArCon submitted  RFIs and shop drawings related to concrete ramps
,sidewalks  and curbstone for the internal and Anata  main roads showing
minimum  thickness of  20 cm for base course and 15 cm for reinforced
concrete paved slab for driveways and ramps.
The reply to our RFIs and shop drawings required installation of 15 cm
thickness base course layer and 10 cm reinforced concrete slab. The
required thicknesses of Base Course and concrete  ( 15cm and 10cm) is
suitable for pedestrian traffic, however , we would like to express our
serious concern that theses thicknesses ( Sidewalks with lowered
curbstone, Driveways, and Ramps )  will not adequately support heavy
loads/ traffic leading to early damage of those areas.
We suggest the thickness of base course and concrete be increased
(Sidewalks with lowered curbstone, driveways and concrete ramps) to 20cm
and 15cm respectively as was shown in our previously submitted shop
drawings.

please advise

RFI B&V APCO 00026 RFI-INPII01-AMR-C-E034-A CLO 12/20/2012 12/31/2012 1/13/2013

Contractor to submit detailed calculations to proof claimed issue for
engineer review

Subject of Information Requested:
Surface Storm Drainage At Anata Main Road

Question or Reason Requested:
The entire length of Anata main road has steep slopes, many existing shop
entry doors are at street level. Our observations of the existing conditions
especially during heavy rain, the street becomes flooded due to surface
water from Shoufat Camp road.

We would like to share the following concerns with you
1) The amount of surface water from Shoufat and the street running down
the steep slope will create a hazard to motorists and pedestrians.
2) The running water/heavy flow will cause early deterioration to the road
due to erosion.
3) Surface water will likely flood shops that are close to street level.

We kindly request to meet with you ASAP to discuss possible solution(s)
prior to implementing the work in the critical areas that are subject to
surface water effects.

Please Advise

RFI B&V APCO 00027 RFI-INPII01-AMR-C-E035-A CLO 12/20/2012 12/31/2012 1/3/2013

Subject of Information Requested:
ROW at Anata main road from Sta. 1+660  to Sta. 1+800 including Access
for road No. 2

Question or Reason Requested:
upon your request via site memo ANT E-C 035, APCO/ArCon  conducted
surveying works and revised  Shop Drawings at Anata main road between
Sta. 1+660 to 1+800 as requested Anata Local Council to widen LHS of the
road. Land owners stopped our works due to their objection to the ROW
including the location of the access for Road No. 2
Also as requested, APCO/ArCon coordinated with Anata Local Council who
gave us their requirements for new ROW and location /width of access for
road No.2 (attached is stamped drawing by Anata local council) for your
record.
Subsequently, APCO/ArCon prepared the attached shop drawing for your
approval.

Please review the revised shop drawing and inform us if approval is
required from DCL since portions of the work fall in Area C “from St. 1+770
to St. 1+800”.

RFI B&V APCO 00028 RFI-INPII01-AMR-C-E037-A NEW 12/30/2012 1/13/2013
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Type

APCO/ArCon Al Menya Landfill Road

Job No: AID-294-T0-12-00001
Project No: 2

Request and Answer Log
Date: 1/2/2013
Page:Page: 1 of 31 of 3

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

For intersection #2 round about:
1.Reduce the inner diameter to 8m.
2.Reduce the outer diameter to 10m.
3.Keep a uniform width for the circulation lane at 6.60m.
For intersection #3:
1.Eliminate the taper.
2.Eliminate the seperation island LHS and RHS.

Subject of Information Requested:
Revised Drawing for intersection No. 2 and No.3 for Al Menya Landfill Road
Question or Reason Requested
Upon your verbal request during our meeting with you on Jul. 08,2012 to
revise the intersections No.2 & 3 to  minimize land acquisition in
intersection area. Please review attached sketches No. 01, 02a & 02b in
order to prepare our shop drawing upon your approval.

RFI B&V APCO 00001 RFI-INPII01-AMR-C-E001-A CLO 7/10/2012 7/23/2012 7/24/2012

The contractor proposal is accepted .Contractor to submit project revised
quantities at the earliest

Subject of Information Requested:
Typical section detail for Al Menya Landfill Road.

Question or Reason Requested:
We believe the typical section details shown on design drawings No. 09a,
09b & 09c for asphalt and base course layers in shoulder area will cause
longitudinal cracks due to different thickness and type of pavement in the
road considering the difficulties to execute the work in the same section.
Please see attached revised typical section detail as requested

RFI B&V APCO 00002 RFI-INPII01-AMR-C-E002-A CLO 7/10/2012 7/15/2012 7/24/2012

Actual existing ground levels shall be refltected on relevent shop drawings
.CMC will verify actua levels at site during implementation.

Subject of Information Requested:
Al Menya Road Project- Road No. 2- Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E004-A CLO 7/15/2012 7/19/2012 7/29/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.

Subject of Information Requested:
Al Menya Road Project- Road No. 3157 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents

RFI B&V APCO 00004 RFI-INPII01-AMR-C-E005-A CLO 7/16/2012 7/23/2012 7/23/2012

1.Contractor to use a normal crown section at 2% including the paved
shoulders.
2.Contractor to minimize the un-paved shoulders to 0.50m instead of
0.75m.

Subject of Information Requested:
Al Menya Landfill Road – typical cross section - slopes

Question or Reason Requested:
It is noted that the cross section shoulder slopes contradicts with carriage
way slopes, which may cause improper joints during the construction.

RFI B&V APCO 00005 RFI-INPII01-AMR-C-E006-A CLO 7/17/2012 7/19/2012 8/27/2012

According to AASHTO table and site condition,the required widening will be
as the following:
1.For Road 3157 at St.0+644,R=150m,contractor shall follow the AASHTO
table.
2.For Road 3157 at St.1+094,R=80m,contractor shall follow the AASHTO
table at design speed 60km/hr.
3.Road 3698 at St.0+106,R=130m,contractor shall submit shop drawing
showing the connection with the narrow existing asphalt to provide more
clarifications and details.
Road 1at St.0+511,R=150m.No widening prefered due to ROW limitation
and the availability of 1m paved shoulders

Subject of Information Requested:
Curves Widening.

Question or Reason Requested:
The final for construction drawing for Al Menya Road does not include curve
widening according to the attached AASHTO table. The required curve
widening locations as follows for Al Menya Landfill Road:
Road.3157 at St. 0+644, Road Radius =150m.
Road.3157 at St. 1+094, Road Radius =80m.
Road.3698 at St. 0+106, Road Radius =130m.
Road.1 at St. 0+511, Road Radius =150m

RFI B&V APCO 00006 RFI-INPII01-AMR-C-E008-A CLO 7/18/2012 7/24/2012 8/1/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.
3.Contractor to match the new profile with the existing road at St. 0+400.

Subject of Information Requested:
Al Menya Road Project- Road No. 3698 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table and drawings show discrepancies with
existing elevations given in the design documents.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E010-A CLO 7/30/2012 8/12/2012 8/13/2012

Contractor shalla adhere to the approval shop drawings and to install the
edge beam from St. 0+790 to St. 0+860. A concrete Flume ( channel) will
be constructed as described o sheet 12 of the contract drawings.

As requested on your comments No.4 on SUB-MEN-005 B (To provide
edge beam From St.0+790 to
St. 0+860),we believe that there is no need for edge beam at that section,
otherwise you have to provide Rip Rap to discharge surface drainage as
per attached sketch.

RFI B&V APCO 00008 RFI-INPII01-AMR-C-E013-A CLO 9/2/2012 9/3/2012 9/16/2012
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Type

APCO/ArCon Al Menya Landfill Road

Job No: AID-294-T0-12-00001
Project No: 2

Request and Answer Log
Date: 1/2/2013
Page:Page: 2 of 32 of 3

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

APCO to use the distance between the service Mnaholes as described in
the BOQ under item No.4.11 and as mentioned in the attached letter from
PALTEL

Subject of Information Requested:
Service manhole per PALTEL Requirement

Question or Reason Requested:
Reference to the coordination meeting with PALTE engineers, and in order
to prepare shop drawings for the supply and install 2 way-100 mm diameter
PVC ducts and pipes according to BOQ Item No. 4.11, please note the
following:
The only discussed issue in the meeting was the design requirements.
As per PALTEL requirement, the distance between service manholes
should not exceed 200 m and not 250m as per the BOQ. ( please refer to
the attached letter)

RFI B&V APCO 00010 RFI-INPII01-AMR-C-E014-A CLO 9/18/2012 10/2/2012

Due to ROW limitation ( Land Aquisition Issue), and high embankment
(high fill) for Road 3157 at 2 locations,
1. St. 0+400 - St. 0+500LHS & RHS
2. St. 0+660 - St. 0+680 LHS
APCO is instructed to construct stone boulder walls bear the pipe culvert,
APCO can proceed with the detailed shopdrawings.
APCO were asked previously to extend the existing pipe culvert at St.
0+405 by using the same existing pipe dia of 1250mm
APCO to submit VOR for the new item, Stone Boulders Wall ASAP.

Subject of Information Requested:

1. APCO/ArCon proposed retaining walls at the following stations:
•From St. 0+380 to St. 0+460 RHS.
•From St. 0+400 to St. 0+480 LHS.
•From St. 0+650 to St. 0+700 LHS
2. Existing Pipe Culvert at St. 0+405, Rd. 3157

Question or Reason Requested:

1.APCO/ArCon proposed retaining walls:
Due to limited ROW, APCO/ArCon is proposing to minimize the width of
road embankment by constructing reinforced concrete retaining walls at the
above mentioned locations.

2. Existing Pipe Culvert at St. 0+405, Rd. 3157
Reference to the tender documents, The existing1250mm pipe culvert at
station 0+405, should be replaced with new 800 mm pipe culvert.
APCO/ArCon was instructed by CMC to extend the existing 1250mm
concrete pipe culvert.

Attached are the plan, cross sections, and details for the pipe culvert for
your review and approval

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E019-A CLO 9/17/2012 9/23/2012 10/3/2012

Refer to the attached Site Memo #5, dated Sep.20,2012 with USAID , see
highlighted item

Subject of Information Requested:
Road No.2, Underground Utilities.

Question or Reason Requested:
As requested in the Bi-weekly progress meeting No.4 dated Seb.06, 2012,
to include new scope of work (underground utilities; water pipe line, P.V.C
ducts for PALTEL, H.V electrical cable) and to coordinate with the related
utilities companies. APCO/ArCon has conducted meetings with WBWD,
JDECO and PALTEL (meetings minutes are attached) to prepare the
design concept for your review and approval prior submitting the detailed
shop drawings and VOR.
All the underground activities should be completed before installing the first
layer of base course

RFI B&V APCO 00012 RFI- INPII01 AMR C-E 020 A CLO 9/19/2012 10/3/2012

Contractor to construct a pipe crossing of 600mm diameter at St. 0+250.
Refer to SUBINPII01-MEN-025-A review comments, Point #15.

Subject of Information Requested:
New Additional Pipe culvert at St. 0+252, Rd. 3157

Question or Reason Requested:
It was understood that the work at the proposed Rd.3157 may be eliminated
from St. 0+000 to St. 0+250 which includes box culvert 2x150x150 and will
need revised design for the proposed pipe culvert at St. 0+252

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E023-A CLO 10/13/2012 10/15/2012 10/27/2012
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Type

APCO/ArCon Al Menya Landfill Road

Job No: AID-294-T0-12-00001
Project No: 2

Request and Answer Log
Date: 1/2/2013
Page:Page: 3 of 33 of 3

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Dear Mahmoud,

Further to the meeting held at Al Menya office yesterday Nov. 14, 2012 in
the presence of,

Building Center Manager               – AbdullNasser Shaheen
APCO                                                  --  Mahmoud Jaradat and Ibrahim
Hindi
Tarifi representative                       --  Mohammad Altayeh
BV                                            -- Karim Husari and Adel Rabai,

The lab Manager elaborated and advised that a minimum of 60 cm to be
replaced due to the existing clayey material, and embankment to be
constructed. Or a rock layer of 40 cm and 20 cm of topping material,

Based on the above, APCO is requested to excavate the existing clayey
material by 60 cm below subgrade level and to construct and fill in
horizontal layer not exceeding 200mm in depth, as it came in item 1.02b
description,
(Filling horizontal layers not exceeding 200 mm in depth, preparation and
improvement of subgrade, watering, compaction, testing and imported
material where required for roads, parking, shoulders, etc.),

Please consider this message as a revised reply for RFI  # 26 and shall
replace our previous response.

Subject of Information Requested:
Unsuitable sub grade layer  (clayed soil)  on Al Menya Road # 1: From sta.
0+500 to sta. 0+800 and From sta. 1+160 to sta. 1+360

Question or Reason Requested:

After start excavation earth works on road # 1 (AL Menya Project) it was
noted that the sub grade layer is clayed soil. We conduct soil test (
sampling by BC Technician) in presence of the consultant representative
Eng. Iyad Zama’rech and our Eng. MO’tasem Abo Rayyan  and
subcontractor representative
Soil sample obtained on road site from the existing sub grade materials was
classified as A-7-6. According to the lab test report  Which is silty and sandy
clay ( Terra Rosa) this type of soil is unsuitable and very poor to be used as
sub grade layer for traffic road

Please see the recommendation of the lab test report (Attached lab tests
results and site photos).

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E026-A CLO 11/20/2012 11/15/2012 12/4/2012

APCO is requested to submit detailed shop drawing via submittalsSubject of Information Requested:
Road No.3157, connection to the existing road at St. 0+200.

Question or Reason Requested:
As requested by CMC Bi-weekly meeting and your verbal instruction, to
prepare shop drawing for connection between the existing road and the new
road No.3157 at St.0+200, APCO/ArCon prepared attached sketch for your
review.

Please review attched sketch for milling and batching as requested.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E029-A CLO 11/22/2012 12/8/2012 12/10/2012

contractor to submit RFI#32 through a shop drawingSubject of Information Requested:
Boundary wall from St. 0+350 to St. 0+375 at Road No.1 – Al Menya Project

Question or Reason Requested:
As requested by CMC to construct 25 l.m of reinforced concrete wall with
2.0m height above asphalt level at edge of shoulder at Road No.1.
APCO/ArCon recommend to install this boundary wall with 1.0m width
sidewalk for safety issue, per attached sketch proposal No. 1

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E032-A CLO 12/1/2012 12/2/2012 12/15/2012

Contractor to coordinate with the local authorities the limits of ROW and
submit for engineer approval, further , contractor is responsible to capture
and reflect the changes on the drawings.

Subject of Information Requested:
ROW at intersection # 3  between Road No.1 and Road No.2 at Al-Menya
Landfill Road project

Question or Reason Requested:
After the approval of our submittal for shop drawing / based on CMC
revised road alignment for road No. 1 and partially road No.2, and after
starting the sub grade preparation works at inter sections No 3
APCO/ArCon and our subcontractor had been stopped again due to the
objection of land owner for the proposed ROW.

please advise  to finalizes  this issue and defined the ROW since  time
remaining for the completion of the work is very critical
APCO/ArCon is requesting from CMC the related document DCL approval
for the revised road alignments of this project

RFI B&V APCO 00017 RFI-INPII01-AMR-C-E036-A CLO 12/30/2012 12/31/2012 1/12/2013
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Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
Date: 1/3/2013
Page: 1 of 9

Number Temperature Sky Wind Precipitation Activity

Saturday12/1/2012

APCO/ArCon 158 20 - 30 Clear 20-30 •Road #1A: No works.
•Road #1B: No works.
•Road #1C:
oReinstatement works for B.C. 1st layer from Sta. 0+300 to Sta. 0+409 after construction of
sewer line.
oStart B. C. 2nd layer works.
•Road #1D:
oStart B.C. 1st layer works.
•Road #1E: Reinstatement works for B.C. 1st layer from Sta. 0+000 to Sta. 0+110 after
construction of sewer line.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Shoulder concrete protection works.
•Main Road:
oFinish Sub grade preparation from Sta. 0+000 to Sta. 0+120.
oBenching works for sewer line manholes from Sta. 0+080 to Sta. 0+350.
oFormwork and reinforcement works for lighting poles foundations from Sta. 0+000 to Sta.
0+340.
oThe land owners placed stone boulders from Sta. 1+680 to Sta. 1+780 RHS and stopped
B.C. 1st layer works (all day long).
oInstallation of two sewer manhole at Sta. 1+490 RHS upon engineer request.
oStart construction of concrete edge wall from Sta. 1+410 to Sta. 1+460 LHS.

Sunday12/2/2012

APCO/ArCon 159 20 - 30 Clear 10-20 •Road #1A: No works.
•Road #1B: No works.
•Road #1C: B.C. 2nd layer works from Sta. 0+300 to Sta. 0+409.
•Road #1D: B.C. 1st layer works.
•Road #1E: B.C. 2nd layer works from Sta. 0+000 to Sta. 0+120.
•Road #02: Sidewalk concrete works from Sta. 0+070 to Sta. 0+093.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Shoulder concrete protection works.
•Main Road:
oInstallation of 2” water house connection from Sta. 1+140 to Sta. 1+170 RHS.
oBenching works for sewer line manholes from Sta. 0+080 to Sta. 0+350.
oContinue formwork and reinforcement works for lighting poles foundations from Sta.
0+000 to Sta. 0+340.
oExcavation works for concrete edge wall at Sta. 1+210 RHS.
oContinue construction of concrete edge wall from Sta. 1+420 to Sta. 1+460 LHS.

Monday12/3/2012

APCO/ArCon 160 20 - 30 Clear 10-20 •Road #1A: No works.
•Road #1B: No works.
•Road #1C: B.C. 2nd layer works from Sta. 0+2300 to Sta. 0+405.
•Road #1D: B.C 1st layer works.
•Road #1E: B.C. 2nd layer Works from Sta. 0+000 to Sta. 0+120.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Shoulder concrete protection works.
•Main Road:
oInstallation of 2” water house connection at Sta. 1+225 LHS.
oConnection of crossing sewer line to the new constructed sewer line at Sta. 1+260.
oPlacing concrete for 3 lighting poles foundations from Sta. 0+000 to Sta. 0+340.
oPlacing concrete for edge wall at Sta. 1+210 RHS.
oContinue construction of concrete edge wall from Sta. 1+410 to Sta. 1+460 LHS.
oGrading works for B.C 2nd layer from Sta. 0+980 to Sta. 1+540 preparing for asphalt works
oTesting and flushing for the existing sewer line and sewer house connections from Sta.
0+980 to Sta. 1+300.
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Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
Date: 1/3/2013
Page: 2 of 9

Number Temperature Sky Wind Precipitation Activity

Tuesday12/4/2012

APCO/ArCon 161 20 - 30 Overcast 20-30 Rain •Road #1A: No works.
•Road #1B: No works.
•Road #1C: B.C. 2nd layer works from Sta. 0+300 to Sta. 0+405.
•Road #1D: No works.
•Road #1E: B.C. 2nd layer works from Sta. 0+000 to Sta. 0+120.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.
•Main Road:
oInstallation of guard rail from Sta. 1+875 to Sta. 1+917 RHS.
oAsphalt binder course works from Sta. 0+1030 to Sta. 1+530.
oContinue construction of concrete edge wall from Sta. 1+410 to Sta. 1+460 LHS.
oB.C. 1st layer works from Sta. 0+000 to Sta. 0+280.
oWorks stopped at 2:30 pm due to heavy rain at site.

Wednesday12/5/2012

APCO/ArCon 162 20 - 30 Overcast 30-40 Rain a.Project 1 (Slow rate of progress due to rainy weather in the site)
•Road #1A: No works.
•Road #1B: No works.
•Road #1C:
oB.C. 2nd layer works from Sta. 0+280 to Sta. 0+409.
oStart excavation works from Sta. 0+180 to Sta. 0+300.
oB.C. 2nd layer works from Sta. 0+000 to Sta. 0+180.
•Road #1D: No works.
•Road #1E: B.C. 2nd layer works from Sta. 0+000 to Sta. 0+120.
•Road #02: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Shoulder protection concrete works LHS.
•Main Road:
oContinue construction of concrete edge wall from Sta. 1+410 to Sta. 1+460 LHS.
oSewer Manholes works from Sta. 0+070 to Sta. o+350.
oFormwork works for lighting poles foundation from Sta. 0+000 to Sta. 0+350.
oConstruction of safety barrier from Sta. 0+295 to sta. 0+340 RHS for school students
safety during construction of concrete wall.
oStart demolishing works for the existing concrete wall from Sta. 0+295 to Sta. 0+340 RHS.
oB.C. 1st layer works from Sta. 0+020 to Sta. 0+280.

Thursday12/6/2012

APCO/ArCon 163 20 - 30 Overcast 30-40 •Road #1A: No works.
•Road #1B: No works.
•Road #1D: No works.
•Road #1C:
oB.C. 2nd layer works from Sta. 0+280 to Sta. 0+405.
oContinue excavation works from Sta. 0+180 to Sta. 0+300.
•Road #1E: B.C. 2nd layer works from Sta. 0+000 to Sta. 0+120.
•Road #02: No works.
•Main Road:
oContinue construction of concrete edge wall from Sta. 1+410 to Sta. 1+460 LHS.
oFormwork works for concrete edge walls at Sta. 1+220 RHS and at Sta. 1+240 LHS.
oPlacing concrete for 3 lighting poles foundation from Sta. 0+000 to Sta. 0+350.
oRemoving material of the demolished wall from Sta. 0+295 to Sta. 0+340 RHS.
oStart construction of curbstone from Sta. 1+400 to Sta. 1+500.
oReplacement of 6” sewer line house connection at Sta. 0+005 (this is after damaging the
existing sewer house connection by Bazic).

Friday12/7/2012

APCO/ArCon 164 20 - 30 Overcast 20-30 No Work Official Day
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Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
Date: 1/3/2013
Page: 3 of 9

Number Temperature Sky Wind Precipitation Activity

Saturday12/8/2012

APCO/ArCon 165 20 - 30 Overcast 20-30 •Road #1A: No works.
•Road #1B: No works.
•Road #1C: Continue excavation works from Sta. 0+180 to Sta. 0+300.
•Road #1D: Sewer manholes works.
•Road #1E:
oSewer manholes works.
oReplacement of 6” sewer line from Sta. 0+197 to Sta. 0+209 LHS.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.
•Main Road:
oFormwork works for concrete edge walls at Sta. 1+220 RHS and Sta. 1+240 LHS.
oConcrete works for lighting poles foundation from Sta. 0+000 to Sta. 0+350.
oStart excavation works for concrete wall from Sta. 0+295 to Sta. 0+340 RHS.
oContinue construction of curbstone from Sta. 1+300 to Sta. 1+500.
oB.C. 1st layer works from Sta. 0+020 to Sta. 0+280.

Sunday12/9/2012

APCO/ArCon 166 20 - 30 Overcast 20-30 •Road #1A: No works.
•Road #1B: Trimming works for B.C. 2nd layer
•Road #1D: Sewer Manholes works
•Road #1C:
oContinue sub grade preparation works from Sta. 0+180 to Sta. 0+300.
oReplacement of 6” existing sewer line from sta. 0+210 to sta. 0+220 LHS
•Road #1E: Construction of curbstone from sta. 0+060 to sta. 0+110 RHS

•Main Road:
oFormwork works for concrete edge walls at Sta. 1+220 RHS and at Sta. 1+240 LHS.
oConcrete works for lighting poles foundation from Sta. 0+000 to Sta. 0+350.
oFinish excavation works for concrete wall from Sta. 0+295 to Sta. 0+340 RHS.
oContinue construction of curbstone from Sta. 1+300 to Sta. 1+500.
oB.C. 1st layer works from sta. 0+020 to sta. 0+280
oJDECO installed high voltage electric cable from sta. 0+070 to sta. 0+280 RHS Anata
Main Road

Monday12/10/2012

APCO/ArCon 167 20 - 30 Overcast 20-30 •Road #1A: No works.
•Road #1B: Grading works for B.C. 2nd layer.
•Road #1C:
oContinue Sub grade preparation works from Sta. 0+180 to Sta. 0+300.
oRelocation of 2” water pipe from Sta. 0+200 to Sta. 0+220.
•Road #1D: Sewer manholes works.
•Road #1E:
oConstruction of curbstone.
oAdjustment of sewer manholes covers from Sta. 0+000 to Sta. 0+110.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.

•Main Road:
oPlacing concrete for edge wall at Sta. 1+220 RHS and Sta. 1+240 LHS.
oSewer manholes works from Sta. 0+080 to Sta. 0+350.
oBlinding concrete works for cladding wall from Sta. 0+295 to Sta. 0+340 RHS.
oContinue construction of curbstone from Sta. 1+300 to Sta. 1+500.
oB.C. 1st layer works from Sta. 0+020 to Sta. 0+120.

Tuesday12/11/2012

APCO/ArCon 168 10 - 20 Overcast 20-30 Rain (No Works, Due to heavy rain in the site)
•Road #1A: No works.
•Road #1B: No works.
•Road #1C:
•No works.
•Road #1D: No works.
•Road #1E:
oNo works.
•Road #3C: No works.
•Road #04: Road asphalted, works finished.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Road Asphalted, works finished.

•Main Road:
oNo Works.
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Wednesday12/12/2012

APCO/ArCon 169 10 - 20 Overcast 20-30 None Slow rate of progress due to previous rainy day
•Road #1A: No works.
•Road #1B: Adjustment of manholes covers.
•Road #1C:
oInstallation of water house connection at sta. 0+120.
oSub grade preparation from Sta. 0+180 to Sta. 0+280.
oConstruction of curbstone from Sta. 0+000 to Sta. 0+030 LHS.
•Road #1D: No works.
•Road #1E:
oConstruction of curbstone from Sta. 0+000 to Sta. 0+060.
oB.C. works for sidewalks from Sta. 0+000 to Sta. 0+100 RHS.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.
•Main Road:
oRemoving of shuttering for gravity walls at Sta. 1+040 LHS, Sta. 1+210 RHS, and Sta.
1+240 LHS.
oSewer manholes works from Sta. 1+540 to Sta. 1+700.
oContinue curbstone works from Sta. 1+260 to Sta. 1+400.
oRemoving of constructed curbstone at Sta. 1+460 RHS (30 LM) upon engineer site
instruction.
oContinue concrete works of cladding wall from Sta. 0+295 to Sta. 0+340 RHS.
oSupplying, spreading, and compacting B.C 2nd layer from Sta. 0+120 to Sta. 0+280 (day
and night crews).
oFlooding of the existing sewer manhole at Sta. 2+000 due to poultry shop wastes.

Thursday12/13/2012

APCO/ArCon 170 20 - 30 Overcast 20-30 •Road #1A: No works.
•Road #1B: Adjustment of manholes covers.
•Road #1C: Sub grade preparation from Sta. 0+180 to Sta. 0+280.
•Road #1D: No works.
•Road #1E: Continue B.C. works for sidewalks from Sta. 0+000 to Sta. 0+100 RHS.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works
•Main Road:
oContinue curbstone works from Sta. 1+200 to Sta. 1+400.
oSidewalk works from Sta. 1+260 to Sta. 1+440.
oContinue cladding wall works from Sta. 0+295 to Sta. 0+340 RHS.
oStart excavation works from Sta. 0+640 to Sta. 0+780.
oExcavation works at Sta. 0+320 LHS and roundabout.

Friday12/14/2012

APCO/ArCon 171 20 - 30 Overcast 10-20 No Works official holiday

Saturday12/15/2012

APCO/ArCon 172 20 - 30 Overcast 20-30 •Road #1A: Compacting and grading works for B.C 2nd layer (Preparing for asphalt laying).
•Road #1B: Compacting and grading works for B.C 2nd layer (Preparing for asphalt laying).
•Road #1C: No works.
•Road #1D: No works.
•Road #1E:
oCompacting and grading works for B.C 2nd layer (Preparing for asphalt laying).
oInstallation of 6” sewer house connection 3 m length (upon engineer site instruction).
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.
•Main Road:
oContinue curbstone works from Sta. 1+200 to Sta. 1+400.
oContinue sidewalk works from Sta. 1+260 to Sta. 1+440.
oContinue cladding wall works from Sta. 0+295 to Sta. 0+340 RHS.
oContinue excavation works from Sta. 0+640 to Sta. 0+780.
oRelocation of existing utilities from Sta. 0+640 to Sta. 0+780.
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Sunday12/16/2012

APCO/ArCon 173 20 - 30 Clear 10-20 Construction Activities:
a.Project 1:
•Road #1A: Spraying prime coat, spreading, compacting and finish asphalt wearing course
(7cm)

•Road #1B: Spraying prime coat, spreading, compacting and finish asphalt wearing course
(7cm)

•Road #1C: No Works.

•Road #1D: No works.

•Road #1E: Spraying prime coat, spreading, compacting and finish asphalt wearing course
(7cm)

Road #3C: No works.

•Road #04: Road asphalted, works finished.

•Road #05: Works stopped by CMC till further notice.

•Road #06: Road Asphalted, works finished.

•Main Road:
oContinue curbstone works from sta. 1+100 to sta. 1+360
oContinue sidewalk works from sta. 1+260 to sta. 1+440 (15cm B.C. layer)
oContinue concrete works of cladding wall from Sta. 0+295 to Sta. 0+340 RHS
oContinue relocation of existing utilities works from sta. 0+640 to sta. 0+780 (night shift)

Monday12/17/2012

APCO/ArCon 174 20 - 30 Overcast 20-30 None Construction Activities:

•Road #1A: No works.
•Road #1B: No works.
•Road #1C: Curbstone works.
•Road #1D: Supplying B.C. 2nd layer.
•Road #1E: Sidewalk works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.

•Main Road:
oContinue curbstone works from Sta. 1+100 to Sta. 1+360.
oContinue sidewalk works from Sta. 1+260 to Sta. 1+440.
oContinue cladding wall works from Sta. 0+295 to Sta. 0+340 RHS.
oRelocation of existing utilities works from Sta. 0+640 to Sta. 0+780.
oReplacement of sewer lines and sewer house connections from Sta. 0+740 to Sta. 0+780.

Tuesday12/18/2012

APCO/ArCon 175 20 - 30 Overcast 20-30 None Construction Activities:

•Road #1A: Road asphalted, works finished.
•Road #1B: Road asphalted, works finished.
•Road #1C: No Works
•Road #1D:  B.C. 2nd layer Works
•Road #1E: Road asphalted, works finished.No Works
•Road #3C: No works.
•Road #04 Road asphalted, works finished.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Road Asphalted, works finished.

•Main Road:
oContinue curbstone works from sta. 1+100 to sta. 1+360
oContinue sidewalk works from sta. 1+260 to sta. 1+440
oContinue concrete works of cladding wall from Sta. 0+295 to Sta. 0+340 RHS
oContinue relocation of existing utilities works from sta. 0+640 to sta. 0+780 (night shift)
oReplacement of sewer lines and sewer house connections from sta. 0+670 to sta. 0+740
oSub grade preparation from sta. 0+640 to sta. 0+780
oB.C. 1st layer works from sta. sta. 0+640 to sta. 0+780
oWater house connection works from sta. 0+540 to sta. 0+900
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Wednesday12/19/2012

APCO/ArCon 176 20 - 30 Overcast 20-30 None Construction Activities:

•Road #1A: Road asphalted, works finished.
•Road #1B: Road asphalted, works finished.
•Road #1C: Soil replacement works from sta. 0+200 to sta. 0+280
•Road #1D:  Finish B.C. 2nd layer Works
•Road #1E: Road asphalted, works finished. No Works
•Road #3C: No works.
•Road #04: Road asphalted, works finished.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Road Asphalted, works finished.

•Main Road:
oContinue curbstone works from sta. 1+100 to sta. 1+260
oContinue sidewalk works from sta. 1+100to sta. 1+260
oContinue concrete works of cladding wall from Sta. 0+295 to Sta. 0+340 RHS
oWater house connection works from sta. 0+540 to sta. 0+900
o11th Biweekly meeting in B.V. main office

Thursday12/20/2012

APCO/ArCon 177 20 - 30 Overcast 20-30 Rain Construction Activities:
•Road #1A: Road asphalted, works finished.
•Road #1B: Road asphalted, works finished.
•Road #1C: Curbstone works from sta. 0+000 to sta. 0+030 RHS
•Road #1D:  No Works
•Road #1E: Road asphalted, works finished.
•Road #3C: No works.
•Road #04: Road asphalted, works finished.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Road Asphalted, works finished.

•Main Road:
oContinue curbstone works from sta. 1+100 to sta. 1+260
oContinue sidewalk works from sta. 1+100to sta. 1+260
oContinue concrete works of cladding wall from Sta. 0+295 to Sta. 0+340 RHS
oWater house connection works from sta. 0+540 to sta. 0+900
oExcavation works from sta. 0+280 to sta. 0+340 and round about

Friday12/21/2012

APCO/ArCon 178 10 - 20 Overcast 60-70 Rain No Works official holiday
•Road #01A
•Road #01B
•Road #01C
•Road #03C
•Road #01D
•Road #01E
•Road #02
•Road #04
•Road # 05
•Road #06
•Main Road

Saturday12/22/2012

APCO/ArCon 179 10 - 20 Overcast 30-40 Rain Construction Activities:
Slow rate of progress due to rain in the site
•Road #1A: Road asphalted, works finished.
•Road #1B: Road asphalted, works finished.
•Road #1C: Soil Replacement Works
•Road #1D:  No Works
•Road #1E: Road asphalted, works finished.
•Road #3C: No works.
•Road #04: Road asphalted, works finished.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Road Asphalted, works finished.

•Main Road:
oContinue curbstone works from sta. 1+100 to sta. 1+260
oContinue sidewalk works from sta. 1+100to sta. 1+260
oContinue concrete works of cladding wall from Sta. 0+295 to Sta. 0+340 RHS
oSub grade preparation stopped from sta. 0+280 to sta. 0+340 and round about due to rainy
weather
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Sunday12/23/2012

APCO/ArCon 180 20 - 30 Overcast 10-20 Misty Construction Activities:
Slow rate of progress due to rain in the site
•Road #1A: Road asphalted, works finished.
•Road #1B: Road asphalted, works finished.
•Road #1C: Soil Replacement Works
•Road #1D:  B.C. 2nd layer works
•Road #1E: Road asphalted, works finished.
•Road #3C: No works.
•Road #04: Road asphalted, works finished.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Road Asphalted, works finished.

•Main Road:
oContinue curbstone works from sta. 1+000 to sta. 1+160
oContinue sidewalk works from sta. 1+100to sta. 1+260
oContinue concrete works of cladding wall from Sta. 0+295 to Sta. 0+340 RHS
oSub grade preparation from sta. 0+280 to sta. 0+340 and round
oStart installation of 8” water crossing pipe at sta. 0+340 LHS
oExcavation works for electric lighting poles cable (trench)

Monday12/24/2012

APCO/ArCon 181 20 - 30 Overcast 10-20 Construction Activities:

•Road #1A: Road asphalted, works finished.
•Road #1B: Road asphalted, works finished.
•Road #1C: Soil Replacement Works
•Road #1D:  No Works
•Road #1E: Road asphalted, works finished.
•Road #3C: No works.
•Road #04: Road asphalted, works finished.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Road Asphalted, works finished.

•Main Road:
oStart curbstone works from sta. 0+000 to sta. 0+280
oContinue curbstone and sidewalk works from sta. 1+000 to sta. 1+160
oCasting concrete for sidewalks from sta. 1+120 to sta. 1+200 RHS
oContinue concrete works of cladding wall from Sta. 0+295 to Sta. 0+340 RHS
oSub grade preparation from sta. 0+280 to sta. 0+340 and round
oFinish installation of 8” water crossing pipe at sta. 0+340 LHS
oContinue excavation works for electric lighting poles cable (trench)
oInstallation of 2*4” PVC pipes for electrical lighting poles.

Tuesday12/25/2012

APCO/ArCon 182 20 - 30 Overcast 10-20 Construction Activities: (Christmas Holiday)

•Road #1A: Road asphalted, works finished.
•Road #1B: Road asphalted, works finished.
•Road #1C: Soil Replacement Works
•Road #1D:  No Works
•Road #1E: Road asphalted, works finished.
•Road #3C: No works.
•Road #04: Road asphalted, works finished.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Road Asphalted, works finished.

•Main Road:
oContinue curbstone works from sta. 0+000 to sta. 0+280
oContinue curbstone and sidewalk works from sta. 1+000 to sta. 1+160 and from sta. 1+400
to sta. 1+460
oContinue concrete works of cladding wall from Sta. 0+295 to Sta. 0+340 RHS
oSub grade preparation from sta. 0+280 to sta. 0+340 and round
oContinue excavation works for electric lighting poles cable
oContinue installation of 2*4” PVC pipes for electrical lighting poles, bedding and embedding
works with sea sand.
oReplacement of 6” sewer crossing pipe at sta. 0+340 LHS and installation of (60cm
manhole) sewer manhole.
oCompaction testing of B.C. 1st layer from sta. 0+360 to sta. 0+520
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Wednesday12/26/2012

APCO/ArCon 183 20 - 30 Overcast 10-20 Construction Activities:

•Road #1A: Road asphalted, works finished.
•Road #1B: Road asphalted, works finished.
•Road #1C: Sub grade preparation works.
•Road #1D:  No Works
•Road #1E: Road asphalted, works finished.
•Road #3C: No works.
•Road #04: Road asphalted, works finished.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Road Asphalted, works finished.

•Main Road:
oContinue curbstone works from sta. 0+000 to sta. 0+280
oContinue curbstone and sidewalk works from sta. 1+000 to sta. 1+160 and from sta. 1+400
to sta. 1+460
oFinish concrete works of cladding wall from Sta. 0+295 to Sta. 0+340 RHS
oSub grade preparation from sta. 0+280 to sta. 0+340 and round
oContinue installation of 2*4” PVC pipes for electrical lighting poles, bedding and embedding
works with sea sand.
oCompaction testing of B.C. 1st layer from sta. 0+360 to sta. 0+520
oDisinfection works for water line and crossing pipes from sta. 0+000 to sta. 0+350

Thursday12/27/2012

APCO/ArCon 184 20 - 30 Overcast 10-20 Construction Activities:

•Road #1A: Road asphalted, works finished.
•Road #1B: Road asphalted, works finished.
•Road #1C: Sub grade preparation works.
•Road #1D:  No Works
•Road #1E: Road asphalted, works finished.
•Road #3C: No works.
•Road #04: Road asphalted, works finished.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Road Asphalted, works finished.

•Main Road:
oContinue curbstone works from sta. 0+000 to sta. 0+280
oContinue curbstone and sidewalk works from sta. 1+000 to sta. 1+160
oRemoving formwork of cladding wall from Sta. 0+295 to Sta. 0+340 RHS
oSoil replacement and B.C. 1st layer works for access road at sta. 0+320 LHS
oFinish installation of 2*4” PVC pipes for electrical lighting poles, bedding and embedding
works with sea sand.
o B.C. 1st layer from sta. 0+640 to sta. 0+780
oTrimming works for B.C 2nd layer from sta. 1+540 to sta. 1+640
oExcavation works for boundary wall foundation at sta. 0+330 LHS (Anata Council Wall)

Friday12/28/2012

APCO/ArCon 185 20 - 30 Overcast 20-30 Construction Activities
No Works official holiday
•Road #01A
•Road #01B
•Road #01C
•Road #03C
•Road #01D
•Road #01E
•Road #02
•Road #04
•Road # 05
•Road #06
•Main Road
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Saturday12/29/2012

APCO/ArCon 186 20 - 30 Overcast 10-20 Construction Activities:

•Road #1A: Road asphalted, works finished.
•Road #1B: Road asphalted, works finished.
•Road #1C: Finish sub grade preparation works from sta. 0+200 to sta. 0+280
•Road #1D:  No Works
•Road #1E: Road asphalted, works finished.
•Road #3C: No works.
•Road #04: Road asphalted, works finished.
•Road #05: Works stopped by CMC till further notice.
•Road #06: Road Asphalted, works finished.

•Main Road:
oFinish curbstone works from sta. 0+000 to sta. 0+280
oContinue curbstone and sidewalk concrete works from sta. 1+000 to sta. 1+160
oInstallation of 2” water crossing pipe for access road at sta. 0+320 LHS
oTrimming works for B.C 2nd layer from sta. 0+000 to sta. 0+280
oIsolation works (painting foundation with asphalt layer) for boundary wall from sta. 0+295 to
sta. 0+340
oBlinding Concrete works for boundary wall foundation at sta. 0+330 LHS (Anata Council
Wall)
oFormwork works for parapet of gravity wall from sta. 1+190 to sta. 1+220 LHS
oInstallation of 4” water gate valve and connecting new water line to the existing water line at
sta. 0+010 RHS

Sunday12/30/2012

APCO/ArCon 187 20 - 30 Clear 10-20 Construction Activities:

•Road #1B: Spraying prime coat and asphalt works from sta. 0+000 to sta. 0+030 and
connecting with road 1C.
•Road #1C: Spraying prime coat and asphalt works from sta. 0+030 to sta. 0+120 and
connection with Road 1B
•Installation of sewer line 6” UPVC from sta. 0+168 to sta. 0+210 (upon engineer site
instruction)
•Road #1D:  No Works
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oSpraying prime coat from sta. 0+025 to sta. 0+280 and from sta. 1+540 to sta. 1+640
oAsphalt binder course from sta. 0+025 to sta. 0+280 and from sta. 1+540 to sta. 1+640
oContinue curbstone and sidewalk concrete works from sta. 1+000 to sta. 1+160
oConcrete works for boundary wall foundation at sta. 0+330 LHS (Anata Council Wall)
oCasting Concrete for parapet of gravity wall from sta. 1+190 to sta. 1+220 LHS
oB.C. 1st layer works from sta. 1+640 to sta. 1+800 LHS and Anata Council widening
oSpraying prime coat and asphalt binder course from sta. 1+540 to sta. 1+640

Monday12/31/2012

APCO/ArCon 188 20 - 30 Overcast 10-20 Construction Activities:

•Road #1B: Road asphalted works finished
•Road #1C:
•Start B.C. 1st layer works from sta. 0+180 to sta. 0+280
•Road #1D: Construction of curbstone from sta. 0+000 to sta. 0+050 LHS
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oStart sidewalk works from sta. 0+025 to sta. 0+280
oContinue curbstone and sidewalk concrete works from sta. 1+000 to sta. 1+160
oContinue concrete works for boundary wall at sta. 0+330 LHS (Anata Council Wall)
oRemoving formwork of concrete parapet of gravity wall from sta. 1+190 to sta. 1+220 LHS
oFinish B.C. 1st layer works from sta. 1+640 to sta. 1+800 LHS and Anata Council widening
oStopping of B.C. 2nd layer from sta. 1+640 to sta. 1+800 until solving ROW problem with
land owners
oInstallation of 4” water line washout at sta. 0+730
oInstallation of 4” water crossing pie 12m at sta. 0+730 RHS
oInstallation of 2” water crossing pipe at sta. 0+710 RHS.
oReplacement of 8” sewer line from sta. 0+588 to sta. 0+612 including replacement of one
sewer manhole
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Saturday12/1/2012

APCO/ArCon 158 20 - 30 Overcast 20-30 •Road #01:
oSpreading first suitable material layer for soil replacement from Sta. 1+160 to Sta. 1+350.
oContinue excavation works from Sta. 0+960 to Sta. 1+060.
•Road #02:
oSpreading MC coat from Sta. 0+070 to Sta. 0+240.
•Road #3157:
oSpreading MC coat from Sta. 0+870 to Sta. 1+140.
oStart backfilling for the 7th embankment layer of suitable excavated material from Sta.
0+380 to Sta. 0+480.
oContinue excavation works and transferring suitable excavated material from Sta. 0+260
to Sta. 0+320.
oGrading and leveling Sub grade layer from Sta. 0+580 to Sta. 0+720.
•Road #3698:  Continue excavation works from Sta. 0+000 to Sta. 0+080.

Sunday12/2/2012

APCO/ArCon 159 20 - 30 Overcast 20-30 •Road #01:
oContinue excavation works from Sta. 1+370 to Sta. 1+400.
oGrading and leveling works for Sub grade layer from Sta. 1+400 to Sta. 1+519.
•Road #02: Asphalt Binder Course works (6 cm) from Sta. 0+070 to Sta. 0+235.
•Road #3157:
oContinue excavation works and transferring suitable excavated material from Sta. 0+260
to Sta. 0+300.
oContinue spreading and leveling the 7th embankment layer of suitable excavated material
from Sta. 0+380 to Sta. 0+480.
oWatering and compacting Sub grade layer works from Sta. 0+580 to Sta. 0+720.
oAsphalt Binder Course works (6 cm) from Sta. 0+870 to Sta. 1+130.
•Road #3698:  No works.

Monday12/3/2012

APCO/ArCon 160 20 - 30 Overcast 20-30 •Road #01:
oContinue excavation works and removing excavated material from Sta.0+560 to Sta.
0+780.
oSpreading and leveling final backfilling layer from Sta.1+105 to Sta. 1+130.
•Road #02: No works.
•Road #3157:
oContinue excavation works and transferring suitable excavated material from Sta. 0+260
to Sta. 0+300.
oContinue spreading and leveling works for the 7th embankment layer of suitable
excavated material from Sta. 0+380 to Sta. 0+480.
oWatering and compacting Sub Grade layer from Sta. 0+500 to Sta. 0+720.
•Road #3698:  Continue excavation works from Sta. 0+000 to Sta. 0+200.

Tuesday12/4/2012

APCO/ArCon 161 20 - 30 Overcast 30-40 •Road #01:
oContinue excavation works and removing excavated material from Sta.0+580 to Sta.
0+700 and from Sta. 0+760 to Sta. 0+800 RHS.
oContinue excavation works from Sta. 1+360 to Sta. 1+400.
oStopping of works by the land owners and local residents from 9:30 AM to 10:00 AM.
•Road #02: No works.
•Road #3157:
oCompaction works for Sub grade layer from Sta. 0+500 to Sta. 0+720.
oStart supplying B.C. 1st layer  from Sta. 0+500 to Sta. 0+600 and from Sta. 0+760 to Sta.
0+800 LHS.
•Road #3698:
oContinue excavation works and removing excavated material from Sta. 0+000 to Sta.
0+200.
oSub grade preparation from Sta. 0+200 to Sta. 0+300.

Primavera ® Report   R_DR_01



Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 2

Al Menya Landfill Road

Date

Daily Reports
Date: 1/3/2013
Page: 2 of 9

Number Temperature Sky Wind Precipitation Activity

Wednesday12/5/2012

APCO/ArCon 162 10 - 20 Overcast 30-40 •Road #01:
oContinue excavation works for benching from Sta. 0+800 to Sta. 1+020.
oContinue dumping 1st suitable material layer for soil replacement from Sta. 1+160 to Sta.
1+350.
•Road #02: No works.
•Road #3157:
oLeveling and compacting works for the 7th embankment layer from Sta. 0+380 to Sta.
0+480.
oContinue dumping B.C 1st layer from Sta. 0+540 to Sta. 0+640.
oWorks stopped by land owners and local residents (from 8:30 AM to 9:30 AM).
•Road #3698:
oContinue excavation works and removing excavated material from Sta. 0+180 to Sta.
0+250.
oGrading, leveling, and watering works for Sub grade layer from Sta. 0+000 to Sta. 0+200
and from Sta. 0+240 to Sta. 0+340.
oAccident: Damaging fiber telephone cable at Sta. 0+200. The concerned authorities were
contacted and the cable was rectified at 6:40 PM.

Thursday12/6/2012

APCO/ArCon 163 10 - 20 Overcast 30-40 •Road #01:
oContinue dumping the 1st suitable material layer for soil replacement from Sta. 1+160 to
Sta. 1+350.
oStart dumping the 1st suitable material layer for soil replacement from Sta. 0+580 to Sta.
0+700 RHS.
oSpreading backfilling materials behind stone boulders from Sta. 0+770 to Sta. 0+800 LHS.
oCompacting ground level under benching from Sta. 0+860 to Sta. 0+960.
•Road #02: No works.
•Road #3157:
oLeveling and compacting works for the 7th embankment layer from Sta. 0+380 to Sta.
0+450.
oContinue dumping B.C 1st layer from Sta. 0+640 to Sta. 0+720.
•Road #3698:
oContinue excavation works and removing excavated material from Sta. 0+340 to Sta.
0+370.
oGrading, leveling, and watering Sub grade layer for roundabout from Sta. 0+200 to Sta.
0+240.

Friday12/7/2012

APCO/ArCon 164 10 - 20 Overcast 20-30 No Work Official Day

Saturday12/8/2012

APCO/ArCon 165 10 - 20 Overcast 30-40 •Road #01:
oSub grade preparation from Sta. 1+440 to Sta. 1+520.
oContinue excavation works and removing excavated materials from Sta. 1+360 to Sta.
1+440.
oContinue dumping and spreading backfilling material for soil replacement from Sta. 0+580
to Sta. 0+700.
oStart dumping backfilling materials for benching from Sta. 0+860 to Sta. 1+000.
•Road #02: No works.
•Road #3157:
oRemoving excavated materials from Sta. 0+260 to Sta. 0+300.
oContinue dumping suitable excavated materials for the 8th embankment layer from Sta.
0+380 to Sta. 0+450.
oContinue watering and mixing works for B.C. 1st layer from Sta. 0+500 to Sta. 0+720.
oGrading, watering, and compacting works for B.C.1st layer from Sta. 0+720 to Sta. 0+840
LHS.
•Road #3698:  Continue Leveling, watering, and compacting Sub grade layer from Sta. 0+000
to Sta. 0+374.

Sunday12/9/2012

APCO/ArCon 166 10 - 20 Overcast 20-30 •Road #01:
oContinue dumping & spreading first suitable excavated material from sta. 1+160 to sta.
1+350
oGrading & leveling sub grade layer from sta.1+360 to sta. 1+440
•Road #02: No works.
•Road #3157:
oContinue excavation & transferring excavated suitable materials from sta. 0+260 to sta.
0+380
oContinue dumping & spreading suitable excavated materials for 8th embankment layer
from sta. 0+380 to sta. 0+460
oMixing, leveling, watering & compacting BC 1st layer from sta. 0+500 to sta. 0+720
•Road #3698:
oGrading & leveling sub grade layer from sta.0+020 to sta. 0+200
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Monday12/10/2012

APCO/ArCon 167 10 - 20 Overcast 20-30 •Road #01:
oContinue dumping and spreading the 1st suitable excavated material from Sta. 1+160 to
Sta. 1+350.
oDumping and spreading backfilling material for benching from Sta. 0+800 to Sta. 1+020.
•Road #02: No works.
•Road #3157:
oContinue dumping and spreading suitable excavated material for the 8th and final
embankment layer from Sta. 0+380 to Sta. 0+460.
oCompacting B.C. 1st layer from Sta. 0+720 to Sta. 0+820.
•Road #3698: Grading, watering, and compacting works for Sub grade layer from Sta. 0+020
to Sta. 0+340 and roundabout.

Tuesday12/11/2012

APCO/ArCon 168 10 - 20 Overcast 20-30 Rain Slow rate of progress due to rain in the site
•Road #01:
oContinue grading & leveling first suitable excavated materials for soil replacement from
sta. 1+160 to sta. 1+220
oContinue excavation works from sta. 0+800 to sta. 1+020
•Road #02: No works.
•Road #3157:
•Grading, leveling & preparation SG layer (8th embankment layer) from sta. 0+280 to sta.
0+460
Road #3698:
o Start dumping B.C material

Wednesday12/12/2012

APCO/ArCon 169 10 - 20 Overcast 20-30 •Road #01:
oContinue excavation and removing excavated material from Sta. 0+880 to Sta. 1+000.
oRelocation of olive trees from Sta. 0+260 to Sta.0+500.
• Road #02: No works.
•Road #3157:
oLeveling and compacting works for Sub grade layer from Sta. 0+260 to Sta. 0+440.
oStart excavation works for pipe culvert at Sta. 0+690.
• Road #3698:
oCompacting Sub grade layer from Sta. 0+020 to Sta. 0+340 and roundabout.
oContinue supplying B.C 1st layer from Sta. 0+020 to Sta. 0+100 and roundabout.

Thursday12/13/2012

APCO/ArCon 170 20 - 30 Overcast 10-20 •Road #01: Continue excavation, backfilling, and grading works for Sub grade layer from Sta.
0+860 to Sta. 1+000.
• Road #02: No works.
•Road #3157:
oGrading, leveling, watering, and compacting works for Sub grade layer from Sta. 0+260 to
Sta. 0+500.
oInstallation of pipe culvert at Sta. 0+690.
• Road #3698: Continue dumping and spreading B.C. 1st layer from Sta. 0+000 to Sta. 0+220
and roundabout.

Friday12/14/2012

APCO/ArCon 171 10 - 20 Overcast 20-30 No Works official holiday

Saturday12/15/2012

APCO/ArCon 172 20 - 30 Overcast 20-30 •Road #01: Continue excavation, backfilling, grading, and compacting works for Sub grade
layer from Sta. 0+940 to Sta. 1+140.
•Road #02: No works.
•Road #3157:
oCompacting works for B.C. 1st layer from Sta. 0+720 to Sta. 0+840 LHS.
oContinue excavation works from Sta. 0+250 to Sta. 0+260 and from Sta. 0+290 to Sta.
0+305 RHS.
oDumping, spreading, mixing, watering, and compacting works for B.C. layer from Sta.
0+250 to Sta. 0+260 RHS.
oWatering and compacting works for Sub grade layer from Sta. 0+250 to Sta. 0+500.
oBackfilling single size around pipe culvert at Sta. 0+690.
• Road #3698:
oContinue dumping and spreading B.C. 1st layer from Sta. 0+160 to Sta. 0+220.
oMixing, leveling, watering, and compacting works for B.C. 1st layer from Sta. 0+000 to Sta.
0+200.
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Sunday12/16/2012

APCO/ArCon 173 20 - 30 Overcast 10-20 •Road #01:
oStart excavation works from sta. 0+400 to sta. 0+500
oContinue excavation, backfilling & S.G preparation from 0+800 to sta. 0+920
oSurveying works from sta. 0+680 to sta. 0+900

• Road #02: No works.

•Road #3157:
oStart dumping B.C 1st layer from sta. 0+280 to sta. 0+360
oLeveling, watering & compacting B.C 1st layer from sta. 0+520 to sta. 0+660
oContinue excavation for double wall at inlet of pipe culvert at sta. 0+690
oF.D.T for B.C 1st layer from sta. 0+520 to sta. 0+660 (2 points).

• Road #3698:
oWatering & compacting B.C 1st layer from sta. 0+020 to sta. 0+200
oContinue dumping, spreading, mixing, leveling, watering & compacting B.C 1st layer for
round about & from sta. 0+260 to sta. 0+340

Monday12/17/2012

APCO/ArCon 174 20 - 30 Overcast 10-20 •Road #01:
oStart excavation works for concrete wall from Sta. 0+350 to Sta. 0+370 LHS.
oStart excavation works for 4” PVC water pipe line and telephone cable trench from Sta.
1+160 to Sta. 1+500.
oContinue excavation, backfilling, and Sub grade preparation works from Sta. 0+700 to Sta.
0+860.
oCompaction works for N.G.L. under backfilling from Sta. 0+400 to Sta. 0+500 LHS.

• Road #02: No works.

•Road #3157:
oContinue dumping and spreading B.C 1st layer from Sta. 0+280 to Sta. 0+400.
oWatering and compacting works for B.C 1st layer from Sta. 0+520 to Sta. 0+660.
oContinue excavation works for pipe culvert inlet walls at Sta. 0+690.

• Road #3698:
oLeveling, watering, compacting works for B.C. 1st layer from Sta. 0+020 to Sta. 0+200.
oContinue mixing, leveling, watering, and compacting B.C 1st layer from Sta. 0+260 to Sta.
0+340 and roundabout.

Tuesday12/18/2012

APCO/ArCon 175 20 - 30 Overcast 10-20 •Road #01:
oContinue excavation works & removing excavated material for concrete wall from sta. 0+350
to sta. 0+370 LHS
oContinue excavation works for trench 4” pvc water pipe line & telephone cable from sta.
0+800 to sta. 1+160
oLeveling & compacting for trench 4” pvc water pipe line & telephone cable from sta. 1+400
to sta. 1+500
oContinue excavation, backfilling & S.G preparation from 0+640 to sta. 0+820

• Road #02: No works.

•Road #3157:
oSurveying works (location & elevation for C.L, RHS & LHS) for B.C 1st layer from sta. 0+270
to sta. 0+500
oContinue dumping, spreading & mixing B.C 1st layer from sta. 0+280 to sta. 0+480
oStart dumping & spreading B.C 2nd layer from sta. 0+500 to sta. 0+580
oContinue excavation works for double wall at inlet & wing wall at outlet of pipe culvert at sta.
0+690
oCasting Blinding concrete B150 for double wall at inlet & wing wall at outlet of pipe culvert at
sta. 0+690
oComprehensive test for B.C 1st layer from sta. 0+270 to sta. 0+500

• Road #3698:
oLeveling, watering & compacting B.C 1st layer from sta. 0+000 to sta. 0+200
oWatering & compacting B.C 1st layer from sta. 0+260 to sta. 0+340 & roundabout
oSurveying works for B.C 1st layer from sta. 0+260 to sta. 0+340 & roundabout
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Wednesday12/19/2012

APCO/ArCon 176 20 - 30 Overcast 10-20 •Road #01:
oLeveling & compacting under concrete wall prior casting blinding concrete B-150 from sta.
0+350 to sta. 0+375 LHS
oCasting blinding concrete B-150 for concrete wall from sta. 0+350 to sta. 0+375 LHS
oStart excavation works for trench of electrical cable from sta. 0+800 to sta. 1+140 RHS
oContinue excavation, backfilling, grading & compacting for S.G layer from 0+600 to sta.
0+720

• Road #02: No works.

•Road #3157:
oContinue mixing, leveling & compacting B.C 1st layer from sta. 0+280 to sta. 0+500
oContinue dumping & spreading B.C 2nd layer from sta. 0+500 to sta. 0+660

•Road #3698:
oWatering & compacting B.C 1st layer from sta. 0+260 to sta. 0+340 & round about
oCompacting B.C 1st layer from sta. 0+000 to sta. 0+200
oF.D.T for B.C 1st layer from sta. 0+000 to sta. 0+200

Thursday12/20/2012

APCO/ArCon 177 20 - 30 Overcast 10-20
•Road #01:
oContinue excavation works and removing excavated material for trench of electrical cable
from sta. 0+900 to sta. 1+140 RHS & from sta. 1+420 to sta. 1+500 RHS
oContinue excavation works & leveling for trench of 4’’ pvc water pipe line & telephone cable
from sta. 0+800 to sta. 1+400 LHS
oContinue backfilling, grading, leveling & compacting for S.G layer from 0+580 to sta. 0+720
oStart backfilling selected material for benching from 0+460 to sta. 0+520 LHS

•Road #02: No works.

•Road #3157:
oStart dumping & spreading B.C 2nd layer from sta. 0+720 to sta. 0+800 LHS

• Road #3698:
oCompacting B.C 1st layer from sta. 0+260 to sta. 0+340 & round about
oF.D.T for B.C 1st layer from sta. 0+260 to sta. 0+340 & round about

Friday12/21/2012

APCO/ArCon 178 10 - 20 Overcast 60-70 Rain No Works official holiday
•Road #01
•Road #02
•Road #3157
•Road #3698

Saturday12/22/2012

APCO/ArCon 179 10 - 20 Overcast 20-30 Misty •Road #01:
oStart formwork for concrete wall sta. 0+350 to sta. 0+375 LHS
oContinue excavation works from sta. 0+300 to sta. 0+340
oContinue excavation works & leveling for trench of 4’’ pvc water pipe line & telephone cable
from sta. 0+680 to sta. 0+800 LHS

• Road #02: No works.
oSurveying check for C.L (Location & Elevation) from sta. 0+230 to sta. 0+333

•Road #3157:
oCompacting B.C 1st layer from sta. 0+280 to sta. 0+500
oMixing B.C 2nd layer from sta. 0+520 to sta. 0+660
oContinue mixing & leveling B.C 2nd layer from sta. 0+720 to sta. 0+800 LHS
oComprehensive test for B.C 2nd layer from sta. 0+500 to sta. 0+840
oCompacting B.C 1st layer from sta. 0+000 to sta. 0+370

• Road #3698:

oStart dumping & spreading B.C 2nd layer from sta. 0+000 to sta. 0+160 7 & from sta. 0+280
to sta. 0+370

Primavera ® Report   R_DR_01



Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 2

Al Menya Landfill Road

Date

Daily Reports
Date: 1/3/2013
Page: 6 of 9

Number Temperature Sky Wind Precipitation Activity

Sunday12/23/2012

APCO/ArCon 180 20 - 30 Overcast 30-40 •Road #01:
oContinue formwork & reinforcement for concrete wall from sta. 0+350 to sta. 0+375 LHS
oContinue excavation works from sta. 0+300 to sta. 0+340
oContinue excavation works & leveling for trench of 4’’ pvc water pipe line & telephone cable
from sta. 0+700 to sta. 1+520 LHS
oCompacting under water pipe line & telephone cable from sta. 1+300 to sta. 1+520 LHS
oSpreading sea sand & semsem under water pipe line & telephone cable from sta. 1+300 to
sta. 1+520 LHS
o Continue excavation works and removing excavated material for trench of electrical cable
from sta. 0+680 to sta. 1+400 RHS

• Road #02: No works.
oWorks stopped at intersection 3 due to land owners objection at 4:00pm

•Road #3157:
oSurveying works for B.C 1st layer from sta. 0+280 to sta. 0+500
oStart formwork for double wall at Inlet of pipe culvert at sta. 0+690

•Road #3698:

oSurveying works for B.C 2nd layer (location & elevation for C.L, LHS, and RHS) from sta.
0+000 to sta. 0+370 & roundabout
oContinue dumping, spreading, mixing & grading B.C 2nd layer from sta. 0+000 to sta. 0+370
& roundabout
oComprehensive test for B.C 2nd layer from sta. 0+000 to sta. 0+370

Monday12/24/2012

APCO/ArCon 181 20 - 30 Overcast 20-30 •Road #01:
oContinue spreading sea sand under telephone cable pipes & semsem under 4” water pipe
from sta. 1+120 to sta. 1+520
oInstallation PVC pipes for telephone cable from sta. 1+390 to sta. 1+520
oWelding 4” water pipe from sta. 1+160 to sta. 1+520
oWorks still stopped from sta. 0+260 to sta. 0+300 due to land owners objection

• Road #02: No works.
oWorks still stopped at intersection 3 due to land owners objection

•Road #3157:
oStart excavation works for pipe culvert at sta. 0+252 (6 m length from inlet)
oVerification comprehensive test for B.C 1st layer from sta. 0+280 to sta. 0+500 (1 plate).
oF.D.T for B.C 1st layer from sta. 0+200 to sta. 0+500  (3 points).
oContinue formwork & reinforcement for footing at inlet & outlet of pipe culvert at sta. 0+690
oCasting concrete for footing at inlet & outlet of pipe culvert at sta. 0+690

•Road #3698:
oContinue mixing, leveling, watering & compacting B.C 2nd layer from sta. 0+000 to sta.
0+160 & roundabout
oInstallation UPVC (SN8) pipes crossing road (51 L.m).
oContinue dumping, spreading, mixing & grading B.C 2nd layer from sta. 0+000 to sta. 0+370
& roundabout
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Tuesday12/25/2012

APCO/ArCon 182 20 - 30 Overcast 20-30 •Road #01:
oCasting concrete B250 for footing of concrete wall from sta. 0+350 to sta. 0+375 LHS
oCompressive concrete strength for footing of concrete wall from sta. 0+350 to sta. 0+375
LHS
oRemoving excavated material from sta. 0+300 to sta. 0+350 in Rd.1.
oContinue backfilling selected material for benching from 0+400 to sta. 0+460 LHS
oContinue installation PVC pipes for telephone cable from sta. 1+100 to sta. 1+390
oContinue welding 4” water pipe from sta. 0+950 to sta. 1+160
oContinue spreading sea sand under telephone cable pipes & semsem under 4” water pipe
from sta. 0+950 to sta. 1+120
oExcavation works still stopped from sta. 0+260 to sta. 0+300 due to land owners objection.

• Road #02: No works.
oWorks still stopped at intersection 3 due to land owners objection

•Road #3157:
oContinue excavation works for pipe culvert at sta. 0+252 (6 m length from inlet)
oInstallation pipe culvert at sta. 0+252 (6 m length from inlet)
oSupplying, spreading, mixing & leveling for B.C 2nd layer from sta. 0+520 to 0+660 & from
sta. 0+720 to sta. 0+840 LHS

•Road #3698:
oStart excavation works for pipe culvert at sta. 0+254
oContinue dumping, spreading, mixing & leveling for B.C 2nd layer from sta. 0+160 to 0+370
& roundabout

Wednesday12/26/2012

APCO/ArCon 183 20 - 30 Overcast 20-30 •Road #01:
oContinue installation PVC pipes for telephone cable from sta. 0+960 to sta. 1+100
oContinue welding 4” water pipe from sta. 0+740 to sta. 1+160
oStart backfilling sea sand around PVC pipes for telephone cable from 1+100 to sta. 1+500
oExcavation works still stopped from sta. 0+260 to sta. 0+300 due to land owners objection.

•Road #02:
oWorks still stopped at intersection 3 due to land owners objection

•Road #3157:
oStart dumping & spreading B.C 2nd layer from sta.0+290 to sta. 0+400
oContinue mixing, leveling, watering & compacting B.C 2nd layer from sta. 0+520 to sta.
0+660
oContinue formwork & reinforcement for double wall at inlet & wing wall at outlet for pipe
culvert at sta. 0+690
oComprehensive test for B.C 2nd layer from sta. 0+500 to sta. 0+720 & from sta. 0+720 to
sta. 0+840 LHS

•Road #3698:
oContinue excavation works for pipe culvert at sta. 0+252
oInstallation UPVC – SN8 (40 cm dia.) pipe culvert at sta. 0+252
oCasting concrete encasement around pipe culvert at sta. 0+252
oContinue mixing, leveling, watering & compacting B.C 2nd layer from sta. 0+160 to sta.
0+260 & roundabout

Thursday12/27/2012

APCO/ArCon 184 20 - 30 Overcast 20-30 •Road #01:
oContinue install PVC pipes for telephone cable from sta. 0+820 to sta. 0+960
oContinue welding 4” water pipe from sta. 0+620 to sta. 0+740
oContinue backfilling sea sand around PVC pipes for telephone cable from 0+860 to sta.
1+100
oStart backfilling single size above PVC pipes for telephone cable & 4” water pipe from
sta.1+400 to sta. 1+500
oExcavation works still stopped from sta. 0+260 to sta. 0+300 due to land owners objection.

• Road #02:
oWorks still stopped at intersection 3 due to land owners objection

•Road #3157:
oContinue mixing, leveling, watering & compacting B.C 2nd layer from sta.0+290 to sta.
0+380
oContinue mixing, leveling, watering & compacting B.C 2nd layer from sta. 0+720 to sta.
0+840
oContinue formwork for double wall at inlet & wing wall at outlet for pipe culvert at sta. 0+690

• Road #3698:
oContinue mixing, leveling, watering & compacting B.C 2nd layer at roundabout
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Friday12/28/2012

APCO/ArCon 185 20 - 30 Overcast 20-30 No Works official holiday
•Road #01
•Road #02
•Road #3157
•Road #3698

Saturday12/29/2012

APCO/ArCon 186 20 - 30 Overcast 20-30 •Road #01:
oContinue excavation works & removing excavated material from sta. 0+260 to sta. 0+320
oContinue installation PVC pipes for telephone cable from sta. 0+620 to sta. 0+820
oContinue grading & leveling S.G layer from sta. 1+200 to sta. 1+500
oSurveying works (Location & elevation of CL, RHS, and LHS) for S.G layer from sta. 1+200
to sta. 1+500
oContinue backfilling sea sand around PVC pipes for telephone cable from 0+620 to sta.
0+860
oContinue backfilling single size above PVC pipes for telephone cable & 4” water pipe from
sta.1+000 to sta. 1+500
oContinue form work for concrete wall from sta. 0+350 to sta. 0+375 LHS

•Road #02:
oWorks still stopped at intersection 3 due to land owners objection

•Road #3157:
oContinue mixing, leveling, watering & compacting B.C 2nd layer from sta.0+380 to sta.
0+520
oComprehensive test for B.C 2nd layer from sta.0+250 to sta. 0+520
oCompacting B.C 2nd layer from sta. 0+290 to sta. 0+380
oCompacting B.C 2nd layer from sta. 0+520 to sta. 0+560
oContinue formwork for double wall at inlet & wing wall at outlet for pipe culvert at sta. 0+690.
oCasting concrete B250 for double wall at inlet & wing wall at outlet for pipe culvert at sta.
0+690

•Road #3698:
oCompacting B.C 2nd layer at roundabout

Sunday12/30/2012

APCO/ArCon 187 20 - 30 Clear 10-20 •Road #01:
oContinue excavation works & removing excavated material from sta. 0+260 to sta. 0+360
oInstallation of medium voltage electric cable from sta. 0+580 to sta. 0+800
oContinue grading & leveling S.G layer from sta. 1+180 to sta. 1+510
oContinue backfilling sea sand around PVC pipes for telephone cable from 0+580 to sta.
0+620
oContinue backfilling works for electric cable from sta. 0+800 to sta. 1+180
oContinue form work for concrete wall from sta. 0+250 to sta. 0+275 LHS

•Road #02:
oFinish B.C. 2nd layer from sta. 0+020 to sta. 0+060

•Road #3157:
oFinish B.C 2nd layer from sta.0+380 to sta. 0+520

• Road #3698:
oFinish compacting B.C 2nd layer at roundabout
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Monday12/31/2012

APCO/ArCon 188 20 - 30 Clear 10-20 •Road #01:

oContinue excavation works & removing excavated material from sta. 0+260 to sta. 0+320
oContinue grading & leveling for S.G layer from sta. 0+900 to sta. 1+160
oWatering & compacting for S.G layer from sta. 1+200 to sta. 1+500
oF.D.T for S.G layer from sta.1+410 to sta. 1+519
oContinue backfilling single size above PVC pipes for telephone cable & 4” water pipe from
sta. 0+620 to sta. 0+780
oContinue formwork for concrete wall from sta. 0+350 to sta. 0+375 LHS
oCasting concrete for concrete wall from sta. 0+350 to sta. 0+375 LHS

•Road #02:
oFinish B.C. 2nd layer from sta. 0+020 to sta. 0+060

•Road #3157:
oCompacting B.C 2nd layer from sta.0+290 to sta. 0+660
oRemoving formwork for double wall at inlet & wing wall at outlet for pipe culvert at sta.
0+690

• Road #3698:
oFinish compacting B.C 2nd layer at roundabout
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Invoice # Gross Amount Retention Amount Invoiced Amount Cumulative Amount Task Order Amount Remaining Amount Date Sent to BV Notes

1 $216,921.76 $0.00 $216,921.76 $216,921.76 $6,294,196.20 $6,077,274.44 August 8, 2012

2 $214,450.79 $0.00 $214,450.79 $431,372.55 $6,294,196.20 $5,862,823.65 October 8, 2012

3 $406,992.67 $0.00 $406,992.67 $838,365.22 $6,294,196.20 $5,455,830.98 November 13, 2012

4 $752,106.85 $0.00 $752,106.85 $1,590,472.07 $6,294,196.20 $4,703,724.13 December 12, 2012

5

6

7

8

 AID-294-TO-12-00001   -    Task Order No.: 01  Anata Main and Internal Roads and Al Menya Landfill Road

INVOICES SUMMARY SHEET 

INFRASTRUCTURE NEEDS PROGRAM

USAID West Bank / Gaza
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Communications 

 Outgoing / Incoming USAID Correspondences (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

December 02, 2012 By Mail APCO/ArCon / USAID RE: TO 01 AMR: Coordination Meeting Draft 

Minutes 

December 03, 2012 By Mail USAID  /APCO/ArCon  RE: TO 01 AMR: Coordination Meeting Draft 

Minutes 

December 04, 2012 By Mail USAID  /APCO/ArCon TO 1 - Accruals for 1st Q of FY 13 and projections 

December 11, 2012 By Mail APCO/ArCon / USAID Construction activities for El-Menya project 

December 12, 2012 By Mail USAID  /APCO/ArCon Re: Construction activities for El-Menya project 

December 19, 2012 By Mail USAID  /APCO/ArCon Out of the Office. 

 

 Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

December 01, 2012 By Mail APCO/ArCon  / B&V RE: TO 01 AMR: Work on Saturday, 22 December 

2012 

December 02, 2012 By Mail APCO/ArCon  / B&V RE: TO 01 AMR: Work on Saturday, 22 December 

2012 

December 02, 2012 By Mail B&V / APCO/ArCon RE: T.O 00001- Anata Main Road - RFI # 30 

December 03, 2012 By Mail B&V / APCO/ArCon RE: TO 01 AMR: Base Course & Asphalt Works at 

Sta. 1+600 - 1+000 Anata Main Road 

December 03, 2012 By Mail B&V / APCO/ArCon RE: TO 01 AMR: Base Course & Asphalt Works at 

Sta. 1+600 - 1+000 Anata Main Road 

December 03, 2012 By Mail  B&V / APCO/ArCon  TO 01 AMR Daily Joint Report 

December 04, 2012 By Mail APCO/ArCon  / B&V RE: TO 01 AMR: Coordination with Locals 

December 05, 2012 By Mail B&V / APCO/ArCon  TO 01 AMR: Damaging Tel Cable at Al Menya 

project for the 3rd time 

December 05, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Anata Council Internal Roads (New 

Project) 

December 09, 2012 By Mail  APCO/ArCon  / B&V  TO 01: Damaging the constructed curbstone by shop 

owner at sta. 1+460 RHS Anata Main Road 

December 09, 2012 By Mail  B&V / APCO/ArCon Re: TO 01: Damaging the constructed curbstone by 

shop owner at sta. 1+460 RHS Anata Main Road 

December 09, 2012 By Mail B&V / APCO/ArCon Re: TO 01: Damaging the constructed curbstone by 

shop owner at sta. 1+460 RHS Anata Main Road 

December 10, 2012 By Mail  APCO/ArCon  / B&V TO 01: Request for additional works (Direct 

instructions to the Sub Contractors) 

December 10, 2012 By Mail APCO/ArCon  / B&V FW: VOR#4 Preliminary Comments 



Date Contractor 

Trans. No. 

Sender/Recipient Subject 

December 10, 2012 By Mail B&V / APCO/ArCon RE: VOR#4 Preliminary Comments 

December 10, 2012 By Mail  B&V / APCO/ArCon  FW: Road 1B, Manhole adjustment 

December 10, 2012 By Mail APCO/ArCon  / B&V RE: Road 1B, Manhole adjustment 

December 11, 2012 By Mail  B&V / APCO/ArCon  TO 01 AMR: New Definitive Quantity 

December 11, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: Request for additional works (Direct 

instructions to the Sub Contractors) 

December 11, 2012 By Mail  APCO/ArCon / B&V RE: TO 01 AMR: New Definitive Quantity 

December 11, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01 AMR: New Definitive Quantity 

December 12, 2012 By Mail  B&V / APCO/ArCon RE: Construction activities for El-Menya project 

December 12, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: New definitive QTY without new 

items. 

December 12, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR widening the carriage way 

December 13, 2012 By Mail  B&V / APCO/ArCon FW: Work Progress - Al-Menya Landfill road 

December 13, 2012 By Mail  B&V / APCO/ArCon  Payment#4 

December 13, 2012 By Mail  APCO/ArCon / B&V  TO 01: Soil replacement in road 1C (Industrial Zone) 

December 14, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Soil replacement in road 1C (Industrial 

Zone) 

December 16, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Restoration of damaged water line 

December 16, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Sidewalk Concrete Casting 

December 17, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Preliminary Notice of Unsatisfactory 

and Unsafe Work Practice 

December 17, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Asphalt from St 0+000 to St 0+350 

December 18, 2012 By Mail  APCO/ArCon / B&V  TO 01: Road # 2 entrance and relocation 

December 18, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Road # 2 entrance and relocation 

December 19, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR:- Curing of Concrete - Main Road - 

Sidewalk 

December 19, 2012 By Mail  APCO/ArCon / B&V FW: almenya-road-3698-3157 

December 22, 2012 By Mail  APCO/ArCon / B&V TO 01: Al Menya Project, Bedding and embedding 

Material for water and Pal Tel pipes 

December 22, 2012 By Mail  B&V / APCO/ArCon RE: Solar LED light 

December 23, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Al Menya Project, Bedding and 

embedding Material for water and Pal Tel pipes 

December 23, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Comprehensive test for B.C 1st layer 

from sta. 0+280 to sta. 0+500 Al Menya 

December 23, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01 AMR: Comprehensive test for B.C 1st 

layer from sta. 0+280 to sta. 0+500 Al Menya 



Date Contractor 

Trans. No. 

Sender/Recipient Subject 

December 23, 2012 By Mail  APCO/ArCon / B&V  TO#01_ANT_ Soil replacement for RD. 1C from 

Sta. 0+200 to 0+280 

December 23, 2012 By Mail  APCO/ArCon / B&V TO 01: Al Menya Project: Works stopping at 

intersection no. 3 and road 1 from sta. 0+260 to sta. 

0+300 

December 24, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Road Crossings No.3698 

December 24, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Sewage Blockage Sta. 2+000 Anata 

Main Road, 

December 24, 2012 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Work on Saturday, 22 December 

2012 

December 25, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01 AMR: Work on Saturday, 22 December 

2012 

December 26, 2012 By Mail  B&V / APCO/ArCon FW: TO 01 AMR: Existing Sewer line from 

sta.0+580 to sta.0+610 in main road. 

December 27, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: Al Menya Project: Works stopping at 

intersection no. 3 and road 1 from sta. 0+260 to sta. 

0+300 

December 29, 2012 By Mail  APCO/ArCon / B&V FW: Obstacles in Road No. 1 and intersection NO.03 

Al Menya Project 

December 29, 2012 By Mail  B&V / APCO/ArCon RE: Obstacles in Road No. 1 and intersection NO.03 

Al Menya Project 
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Daily Work Force /December 2012

Project Name Anata Main Entrance Road and Internal Roads

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 10 12 10 10 6 36 16 8 4 4 37 18 APCO/ArCon 10 10 10 8 14 6 18 10 8 8 5 4 50 31

Subcontractor 12 33 12 120 96 120 Subcontractor 12 33 10 77 252 234

APCO/ArCon 10 8 12 8 10 6 20 16 8 5 4 37 21 APCO/ArCon 16 12 9 10 12 6 20 10 8 8 6 4 70 32

Subcontractor 12 33 10 108 126 144 Subcontractor 12 36 18 198 277 238

APCO/ArCon 10 10 12 10 10 6 24 16 8 5 4 39 19 APCO/ArCon 10 6 9 10 9 6 20 10 8 8 4 4 55 24

Subcontractor 12 37 12 126 114 124 Subcontractor 14 33 15 150 213 174

APCO/ArCon 8 6 9 9 8 6 18 16 8 4 3 43 12 APCO/ArCon 10 10 9 9 7 6 18 9 8 8 5 3 44 20

Subcontractor 10 29 9 200 85 75 Subcontractor 11 29 11 110 173 142

APCO/ArCon 3 8 10 8 3 6 20 16 8 4 1 41 20 APCO/ArCon 0 0 0 0

Subcontractor 29 9 160 112 132 Subcontractor

APCO/ArCon 7 8 8 7 7 6 18 16 8 4 3 27 12 APCO/ArCon 9 9 9 9 6 9 9 8 8 5 2 23 16

Subcontractor 8 27 9 72 90 72 Subcontractor 9 17 9 63 77 109

APCO/ArCon 0 0 0 0 APCO/ArCon 12 6 10 12 6 10 8 8 4 4 30 12

Subcontractor Subcontractor 12 20 10 90 108 82

APCO/ArCon 5 8 9 7 8 6 18 16 8 4 2 20 8 APCO/ArCon 10 10 12 6 10 10 8 8 3 4 37 14

Subcontractor 27 9 72 36 36 Subcontractor 12 22 14 110 128 92

APCO/ArCon 5 8 10 8 8 6 20 16 8 4 3 33 13 APCO/ArCon 9 9 9 9 2 1 35 14

Subcontractor 8 29 10 110 94 76 Subcontractor 20 10 110 130 110

APCO/ArCon 5 7 8 5 6 18 8 8 3 2 21 9 APCO/ArCon 9 10 9 9 6 9 9 8 8 4 3 38 16

Subcontractor 8 18 9 72 54 54 Subcontractor 11 20 11 121 133 111

APCO/ArCon 4 3 6 6 6 16 8 8 2 3 13 9 APCO/ArCon 9 10 8 10 6 9 9 8 8 3 3 38 16

Subcontractor 8 17 9 8 51 54 Subcontractor 11 20 11 121 133 111

APCO/ArCon 10 3 9 9 6 18 8 8 3 3 27 11 APCO/ArCon 0 0 0 0

Subcontractor 8 26 18 96 60 72 Subcontractor

APCO/ArCon 16 11 9 9 11 6 24 9 8 8 6 4 40 18 APCO/ArCon 12 12 10 12 6 11 9 8 4 4 46 16

Subcontractor 12 34 18 128 108 128 Subcontractor 11 23 14 180 133 117

APCO/ArCon 0 0 8 2 APCO/ArCon 12 12 12 12 6 12 10 8 8 5 4 67 19

Subcontractor 8 8 40 8 16 Subcontractor 12 33 11 288 181 135

APCO/ArCon 10 10 9 9 10 6 18 9 8 8 5 4 50 20 APCO/ArCon 12 10 10 12 6 10 10 8 4 4 62 20

Subcontractor 12 36 12 192 135 144 Subcontractor 10 34 288 150 150

APCO/ArCon 10 10 10 9 10 6 18 9 8 8 5 4 71 30 107 83 1102 467

Subcontractor 12 36 12 264 230 223

December 28, 2012

December 9, 2012 December 25, 2012

December 7, 2012

December 16, 2012 Total 

December 13, 2012 December 29, 2012

December 14, 2012 December 30, 2012

December 15, 2012 December 31, 2012

December 10, 2012 December 26, 2012

December 11, 2012 December 27, 2012

December 12, 2012

December 6, 2012 December 22, 2012

December 23, 2012

December 8, 2012 December 24, 2012

December 3, 2012 December 19, 2012

December 4, 2012 December 20, 2012

December 5, 2012 December 21, 2012

Man-days

December 1, 2012 December 17, 2012

December 2, 2012 December 18, 2012

Engineers

Daily Work Force /December 2012

Date

Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)



Daily Work Force /December 2012

Project Name Al Menya Landfill Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 2 2 2 18 8 1 1 17 6 APCO/ArCon 4 1 2 1 2 18 9 1 0 24 6

Subcontractor 8 8 80 16 8 24 16 Subcontractor 9 9 126 18 9 36

APCO/ArCon 6 1 2 6 2 24 8 1 1 30 8 APCO/ArCon 6 2 1 2 18 9 1 0 25 5

Subcontractor 12 8 160 24 12 36 16 Subcontractor 9 9 135 18 9 27

APCO/ArCon 3 4 2 4 2 18 8 1 1 23 8 APCO/ArCon 4 4 2 18 9 1 1 25 5

Subcontractor 9 18 90 36 9 36 18 Subcontractor 9 9 135 18 9 27

APCO/ArCon 2 3 1 2 2 18 8 1 1 28 4 APCO/ArCon 1 2 18 9 0 0 25 5

Subcontractor 9 18 153 18 9 27 Subcontractor 9 9 135 18 9 27

APCO/ArCon 10 1 2 10 2 13 8 2 2 23 4 APCO/ArCon 0 0 0 0

Subcontractor 13 9 117 18 13 27 Subcontractor

APCO/ArCon 7 2 1 1 2 18 8 1 0 21 4 APCO/ArCon 1 1 1 2 18 9 0 0 30 7

Subcontractor 9 9 108 18 9 27 Subcontractor 18 9 135 54 9 45

APCO/ArCon 0 0 0 0 APCO/ArCon 3 1 2 18 9 0 0 30 7

Subcontractor Subcontractor 18 9 126 63 9 45

APCO/ArCon 5 2 2 2 2 18 8 1 1 21 4 APCO/ArCon 4 9 2 1 2 18 9 2 0 30 7

Subcontractor 9 9 108 18 9 27 Subcontractor 18 9 126 63 9 45

APCO/ArCon 5 2 1 1 2 18 8 1 0 25 3 APCO/ArCon 18 9 0 0 33 9

Subcontractor 9 9 135 18 9 18 Subcontractor 18 9 126 81 9 63

APCO/ArCon 6 2 1 1 2 18 9 1 0 20 6 APCO/ArCon 3 3 2 18 9 0 1 33 10

Subcontractor 9 9 99 18 9 36 Subcontractor 18 9 117 90 9 72

APCO/ArCon 6 6 2 2 2 18 9 2 1 20 6 APCO/ArCon 2 1 2 2 18 9 0 1 34 10

Subcontractor 9 9 99 18 9 36 Subcontractor 18 9 126 90 9 72

APCO/ArCon 6 1 1 2 18 9 1 0 20 6 APCO/ArCon 0 0 0 0

Subcontractor 9 9 99 18 9 36 Subcontractor

APCO/ArCon 1 1 2 18 9 0 0 23 6 APCO/ArCon 1 1 2 18 9 0 0 34 10

Subcontractor 9 9 117 18 9 36 Subcontractor 18 9 126 90 9 72

APCO/ArCon 0 0 0 0 APCO/ArCon 1 2 18 9 0 0 34 10

Subcontractor Subcontractor 18 9 126 90 9 72

APCO/ArCon 4 1 1 2 18 9 1 0 23 5 APCO/ArCon 3 3 2 18 8 0 1 33 10

Subcontractor 9 9 117 18 9 27 Subcontractor 18 9 126 81 9 72

APCO/ArCon 4 1 1 2 18 9 1 0 25 5 20 13 707 172

Subcontractor 9 9 135 18 9 27

Daily Work Force /December 2012

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

December 3, 2012 December 19, 2012

Engineers Skilled Unskilled

December 1, 2012 December 17, 2012

December 2, 2012 December 18, 2012

December 4, 2012 December 20, 2012

December 5, 2012 December 21, 2012

December 6, 2012 December 22, 2012

December 7, 2012 December 23, 2012

December 8, 2012 December 24, 2012

December 9, 2012 December 25, 2012

December 10, 2012 December 26, 2012

December 11, 2012 December 27, 2012

December 12, 2012 December 28, 2012

December 16, 2012 Total 

December 13, 2012 December 29, 2012

December 14, 2012 December 30, 2012

December 15, 2012 December 31, 2012



CONTRACTOR: APCO/ArCon PERIOD FROM:December  01, 2012

SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

PERIOD TO: December 31, 2012

SubT
ot

al

DATE 

Anata Main Entrance Road & Internal Roads 

SubT
ot

al Al Menya Landfill Road 

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

 Road Project 2  Al Menya Landfill Road 

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled labor Other 

December 1, 2012 4 4 37 18 63 1 1 17 6 24

December 2, 2012 5 4 37 21 66 1 1 30 8 40

December 3, 2012 5 4 39 19 66 1 1 23 8 32

December 4, 2012 4 3 43 12 62 1 1 28 4 34

December 5, 2012 4 1 41 20 66 2 2 23 4 30

December 6, 2012 4 3 27 12 45 1 0 21 4 27

December 7, 2012 0 0 0 0 0 0 0 0 0 0

December 8, 2012 4 2 20 8 33 1 1 21 4 27

December 9, 2012 4 3 33 13 52 1 0 25 3 29

December 10, 2012 3 2 21 9 35 1 0 20 6 27

December 11, 2012 2 3 13 9 26 2 1 20 6 28

December 12, 2012 3 3 27 11 44 1 0 20 6 27

December 13, 2012 6 4 40 18 67 0 0 23 6 29

December 14, 2012 0 0 8 2 10 0 0 0 0 0

December 15, 2012 5 4 50 20 79 1 0 23 5 28

December 16, 2012 5 4 71 30 109 1 0 25 5 30

December 17, 2012 5 4 50 31 90 1 0 24 6 31

December 18, 2012 6 4 70 32 111 1 0 25 5 31

December 19, 2012 4 4 55 24 87 1 1 25 5 31

December 20, 2012 5 3 44 20 71 0 0 25 5 30

December 21, 2012 0 0 0 0 0 0 0 0 0 0

December 22, 2012 5 2 23 16 45 0 0 30 7 38

December 23, 2012 4 4 30 12 49 0 0 30 7 38

December 24, 2012 3 4 37 14 57 2 0 30 7 39

December 25, 2012 2 1 35 14 52 0 0 33 9 42

December 26, 2012 4 3 38 16 61 0 1 33 10 44

December 27, 2012 3 3 38 16 61 0 1 34 10 45

December 28, 2012 0 0 0 0 0 0 0 0 0 0

December 29, 2012 4 4 46 16 70 0 0 34 10 44

December 30, 2012 5 4 67 19 94 0 0 34 10 44

December 31, 2012 4 4 62 20 89 0 1 33 10 44

Sub Total of December 107 83 1102 467 0 1759 20 13 707 172 0 913

Total Job 

DaysDecember, 2012

2671

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

112

DATE 

Anata Main Entrance Road & Internal Roads 

SubT
ot

al Al Menya Landfill Road 




