
 

 

MONTHLY PROGRESS REPORT 
TASK ORDER NO. 01
Anata Main Enterance Road and Internal Roads

  Al Menya Landfill Road  

     Month of January, 2013  
  
 

WEST BANK/GAZA 

     APCO/ArCon 



 
 
 
 
 
 

MONHTLY TASK ORDER 
PROGRESS REPORT  
INFRASTRUCTURE NEEDS PROGRAM 
Contract No. 294-I-00-12-00005                                                                                                                                  
 
 
 
 
 
 

Month of January, 2013
 
 
 
 
 
 
 
 

DISCLAIMER 

The authors’ views expressed in this publication do not necessarily reflect the 
views of the United States Agency for International Development or the United 
States Government. 
 



[January 2013] Monthly Progress Report 

 
 

 1 | P a g e  
 

   

USAID Contract No.: 294-I-00-12-00005  

QC Monthly 
number 07 

    

TO No.:  01 Sub-project: ANT&MEN  
    

Contractor: APCO/ArCon Construction and Services  
  

Project Engineer: 
Eng. Mahmoud Jaradat– PM 
Eng. Zuheir Ghayyadah- QC  

  

  

PROGRESS SUMMARY: 

Anata Road  

Construction works started on August 04, 2012, work accomplished and in-progress activities during this reporting 
period are as follow: 

1- Anata Main Road  

 From St. 0+000 to St. 0+450 
Curbstone, interlock Tiles, Asphalting binder. 

 From St. 0+450 to St. 0+950 

Excavation, Subgrade, Basecourse (Sewer Pipelines, Sidewalks, ramps, curbstone, and stairs works). 

 From St. 0+950 to St. 2+063 

Asphalting binder layer, Concrete works (Sidewalks, ramps, curbstone, retaining walls, and stairs works). 

 

2- Anata Internal Roads 

 Concrete and Sidewalks works. 

 Basecourse 2nd layer preparation for asphalt works in Roads 1C. 

 Asphalt wearing layer finished in Roads 1C. 

 

3- New Roads  (per VO#2)   

 Internal Roads No, 7, 8, 10A and 10B asphalt overlay works. 

 

Al Menya Landfill Road  

Construction works started on August 16, 2012  work accomplished and in-progress activities during this reporting 
period  are as follow: 

1- Road No. 01  

 Excavation and Subgrade from St. 0+260 – St. 0+700. 

 Basecourse from St. 0+720 – St. 1+500.  

 Trench excavation and backfill including installation of 2 way 100mm PVC Pipe and manholes- for PALTEL. 

 Trench excavation and backfill including installation of 4” water steel Pipeline. 

 Trench excavation for Electrical Cables. 

 Pipe Culverts St. 0+450. 

 Concrete Wall and Sidewalks. 
 

2- Road No. 02 

 Pipe culvert at St. 0+280. 

 

3- Road No. 3157 

 Base course works.  

 Asphalting binder. 

 Pipe culverts at St. 0+690. 
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4- Road No. 3698 

 Base course. 

 Curbstone works. 

 Asphalting binder. 

 
5- New Roads  (per VO#2) 

 Road No. 1A and Road No. 03 

- Remove existing Asphalt and Leveling for Subgrade. 

- Trench excavation and backfill including installation of 4” water steel Pipeline 

 Road No. 3698B 

-  Remove existing Asphalt and Leveling for Subgrade and Basecourse  

 

Detailed work progress for both projects is under accomplished work section.  
 
SAFETY & ENVIRONMENTAL STATUS: 

During this Reporting Period, zero accidents reported, and one Notices of Unsafe Condition (NUC’s) issued as follow: 

NUCs log during this Reporting Period 

No. Date  Location  NUC Condition Action Taken  

NUC No. 
03 

Jan. 23, 2013 

At 12:20 
P.M 

Al Menya 
Landfill Project 
at Road 01 

Open Manholes and open 
trench without any protection 
(Falling Hazard) 

Safety caution tape installed immediately along 
the open Trench and all open manholes were 
covered by Steel plates and protected by safety 
caution tapes and safety barrels. 

Al Menya 
Landfill Project 
at Road 02  

High difference between base 
course level and sub-grade 
level from St. 0+270 – St. 
0+280 RHS (Falling Hazard).  

Works stopped immediately, protection 
installed for mentioned Grinder, traffic and 
directional signs installed for the Roundabout.  

Al Menya 
Landfill Project 
at Roundabout. 

Grinder (cutter) without 
protection and worker 
without goggles for eye 
protection, lack of traffic 
signs for the Roundabout. 

Safety Barrels and caution tape were used 
immediately to protect and surround the Area 
with level difference.  

  

 
COORDINATION AND SITE VISITORS: 

During this reporting period, the following coordinations and meetings occurred : 
 

Date Attendees Subject Description 

Task Order 01 –ANT&MEN 

Jan 06, 2013 

DCL- Gosh Atsyon – Bethlehem – Mr. 
Bar Koren, Ms. Tania and Ma’atz 
representative  
APCO- Mahmoud Jaradat 

Coordination 
Meeting  
Project 02 

Detour for Road 3157- Al Menya 
Project 

Jan 08, 2013 

Jerusalem DCL– Mr. Yan, Mr. Assaf 
and other representatives. 
APCO-  Mahmoud Jaradat,  Safety 
Officer Ammar Abdel Hadi 

Coordination 
Meeting  
Project 01 

Discuss work progress in Anata 
Project and Environmental issues 
regarding dumped materials at Detour 
No. 01, Site visit for Anata Road, 
Detours road No. 1 and No. 2.  

Jan 9, 2013 

USAID – Mrs. Mariam Amro 
B&V- Adnan Safi, Karim Husari 
          Adnan Azazmeh, Firas Awad 
APCO- Hani Hamawi, Ibrahim Hinde 
             Mahmoud Jaradat 

Progress Meeting 

Bi-weekly Meeting No. 12- to review 
progress of work, discuss projects 
issues and provide solutions where 
required.  
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Date Attendees Subject Description 

Jan, 12, 2013 
APCO- Ashraf Khalafawi,  
             Mahmoud Jaradat 
Anata Local Concil- Mr. Taha Numan  

Coordination 
Meeting  
Project 01 

 
Discuss and follow-up landowner 
issues from St. 1+680- St. 1+780. 
Also discuss the relocation of existing 
electrical poles near the schools Area. 
  

Jan. 17, 2013 

 
B&V- Adnan Safi, Ibrahim Ansari 
Jerusalem DCL- Mr. Mey-Tal – Ofer 
LT.COL. Head of Jerusalem DCL. 
DCL Liaison officer -Mr. Cejev Naveh  
APCO- Hani Hamawi 
 

Coordination 
Meeting  
Project 01 

Review and Approval of Traffic Plan 
for Detour 01 and 02.  
Discuss the Removal of non-
hazardous Solid Waste dump Material.  

Jan. 21, 2013 

 
APCO- Hani Hamawi,  
Ashraf Khakafawi, Mahmoud Jaradat, 
Ibrahim Hindi  
B&V – Dr. Daoud Qawasmeh, Adnan 
Azazmeh, Ibrahim Halahleh  
Anata Local Concil- Mr. Taha Numan 
 

Coordination 
Meeting  
Project 01 

Discuss and follow-up landowner 
issues from St. 1+680- St. 1+780. 

Jan 23, 2013 

 
USAID – Mrs. Mariam Amro 
B&V- Karim Husari 
          Ibrahim Halahleh, Firas Awad 
APCO- Hani Hamawi, Ibrahim Hinde 
             Mahmoud Jaradat 
             Zuhair Ghayadah 
Shaltaf Co. Mr. Azmi Shaltaf 
 

 
Progress Meeting 
 

Bi-weekly Meeting No. 13 - to review 
progress of work, discuss projects 
issues and provide solutions where 
required. 

 
During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

 Task Order 01 –ANT & MEN 

Jan 08, 2013 Jerusalem DCL representatives Project 01 – Anata  Site visit for Anata Road, Detour road No. 
1 and Detour road No. 2. 

Jan. 16, 2013 USAID – Eng. Mariam Amro 
World Bank Representatives 

Project 01 and 02 Site visit and follow-up work progress. 

Jan. 21, 2013 MOLG – Mr. Eyad Khalaf Project 01- Anata Meeting to solve stopping of works from 
sta. 1+680 to sta. 1+780. 

Jan. 23, 2013 USAID – Eng. Mariam Amro 
 

Project 01 and 02 Site visit and follow-up work progress. 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Appendix A    Materials –Equipment Receiving log. 
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PROGRESS & SCHEDULING: 

NOA June 15, 2012  
NTP June 27, 2012  

 

ANATA ROAD ACCOMPLISHED WORK:  

Survey works 100%  

Pre-construction Submittals  100%  

Detour  100% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 
Detour 01 and 02 

Shop Drawings  100%  

Construction Works started on  August 04, 2012 

Excavation and Subgrade 
Preparation  

98% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 
Anata Main Road  

 
Basecourse layers 95% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 

Anata Main Road 
Gravity Wall 100% Internal Roads No. 1A, 1C, 1D,  and 5  

Main Road From St. 1+197 to St. 1+227 
Pipe Culverts  100% Internal Road No. 6 (without inlet and outlet) 

Patching works 100% Detour No. 01 

UPVC 8”  100% Anata Main Road 

UPVC 6” 
Steel Pipe 8” 
Asphalt Works  

100% 
100% 
70% 

Anata Main Road and Internal Road 
Anata Main Road  
Anata Main Road, Internal Roads and New Roads (per VO#2) 

 
AL MENYA ROAD ACCOMPLISHED WORK:` 

Survey works 100%  
Pre-construction Submittals  100%  
Detour  100 %  
Shop Drawings  100%  
Construction Works started on  August 16, 2012 
Excavation and Sub grade 
Preparation  

95% 
100% 

Roads No. 02 
Road No. 3157 

100% 
90% 
70% 
100% 
100% 

Road No. 01 
Road No. 3698 
New Road No. 1-A (per VO#2) 
New Road No. 3698-B (per VO#2) 
New Road No. 03 (per VO#2) 

Base course Layer 80% 
90% 
100% 
70% 
60% 
80% 

Road No. 02  
Road No. 3157 
Road No. 3698 
Road No. 01 
New Road No. 3698-B (per VO#2) 
New Road No. 03 (per VO#2) 

Stone Boulder  100% 
100% 

Road No. 3157 
Road No. 01 

Pipe Culvert  85% Road No. 3157,  Road No. 3698, Road No. 02 and Road No. 01 

Asphalt Works 25% Road No. 3157,  Road No. 3698 and Road No. 02 

4” Water Pipe Installation 100% 
100% 

New Road No. 1-A (per VO#2) 
New Road No. 03 (per VO#2) 
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Overall Percentages of completion are : 

Project Planned % Actual % 

Anata 80.7% 72.6% 

Al Menya 66.1% 54.2% 

 

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Appendix B   Detailed time schedule for the project, and one month look-ahead. 

 Appendix C   Progress s-curve planned versus Actual. 
 
 

SITE MEMO:  

Site Memos log during this Reporting Period (APCO- B&V) 

Site Memorandum    TRACKING DATES   

No. Site Memo  

ID 

Reference Submitted 
(APCO) 

Received 
(B&V) 

Review Remarks

Subject on (M/D/Y) on(M/D/Y) Days 

ANT 
1 032 Confirmation of Verbal instruction for access 

roads storm water drainage at Anata Main 
Road. 
 

Jan. 14, 2013 Jan. 14, 2013 -  

2 033 Confirmation of Verbal site instructions 
regarding Anata Roundabout.  
 

Jan. 24, 2013 Jan. 24, 2013 -  

3 034 Confirmation of Verbal site instructions to 
construct concrete edge wall from St. 1+820 – 
St. 1+837 LHS / Main Road 
 

Jan. 24, 2013 Jan. 24, 2013 -  

4 035 Confirmation of verbal site instruction 
regarding the asphalt road widening from St. 
1+660 – 1+780 LHS, modifying road 
alignment of curbstone to widen asphalt layer 
from St. 0+500-0+560 and adding 2nd layer of 
Asphalt for access road at St. 0+320 LHS.  
 

Jan. 28, 2013 Jan. 28, 2013 -  

MEN 
1 07 Clayey Soil- Sub-grade layer in the additional 

Works ( Extension of Road 01) 
 

Jan. 28, 2013 Jan. 28, 2013 -  
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Site Memos log during this Reporting Period (B&V – APCO) 

Site Memorandum   TRACKING DATES   

No. Site Memo  

ID 

Reference Submitted 

(B&V) 

Received 

(APCO) 

Review Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

ANT 

1 050 Improper raised manholes in Main Road  Jan. 03, 2013 Jan. 03, 2013 -   

2 051 Bulged Stone Wall in Main Road Jan. 15, 2013 Jan. 15, 2013 -   

3 052 Access Roads Storm Water Drainage – Main 
Road 

Jan. 15, 2013 Jan. 15, 2013 -   

4 053 Anata local council letter regarding the damages 
to one carpentry shop in Main Road near St. 
1+660 LHS. 

Jan. 21, 2013 Jan. 21, 2013 -   

5 054 Anata Local Council Letter regarding Concrete 
Ramps in Road # 1C 

Jan. 22, 2013 Jan. 22, 2013 -   

6 055 Proceeding Sidewalk Works in Road No. 1E Jan. 22, 2013 Jan. 22, 2013 -   

7 056 Separation Island at 0+000 in Main Road Jan. 27, 2013 Jan. 28, 2013 -   

8 057 Punch list preparation  Jan. 29, 2013 Jan. 29, 2013 -   

9 058 Sewage Future House connections Jan. 29, 2013 Jan. 29, 2013 -   

MEN 

1 011 Defected Binder Asphalt at Road No. 3157.  Jan. 15, 2013 Jan. 15, 2013 -   

2 012 Concrete Works for Road No. 3698 Jan. 15, 2013 Jan. 15, 2013 -   

3 013 Additional layer of Base course from St. 
0+160-0+260 at Road No. 01 

Jan. 28, 2013 Jan. 28, 2013 -   

4 014 Geo-Cell Submittal Delay  Jan. 29, 2013 Jan. 29, 2013 -   
 

 
INSPECTION REQUEST: 

 See Appendix D Submittals Log during this reporting period. 

Non Compliance Report Log - NCR -    

No NCR’s issued during this reporting period. 
 
TEST REPORT: 

Tests Log summary table during this reporting period 

Material Description Test description Number of 
test 

Pass Fail Notes 

ANT – to Test-ANT-203-A 

Subgrade Field Density 4 4 0  

Subgrade Modified Proctor 5 5 0  

Concrete Compressive Strength 9 9 0  

Base Course Comprehensive 3 3 0  

Base Course Field Density 18 17 1 Re-compacted, retested and passed. 

Base Course Modified Proctor 0 0 0  

Asphalt Bituminous Paving Mixture  3 3 0  
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Material Description Test description Number of 
test 

Pass Fail Notes 

MEN – to Test-MEN-081-A 

Concrete Compressive Strength 5 5 0  

Base Course Comprehensive 6 6 0  

Base Course Field Density 6 6 0  

Fill Material Modified Proctor 0 0 0  

Fill Material Field Density 0 0 0  

Fill Material CBR 0 0 0  

Asphalt Bituminous paving mixture 5 5 0  

Subgrade Field Density 3 3 0  

Subgrade Modified Proctor 0 0 0  

Base Course Quality Control Test 1 1 0  

Subgrade Quality Control Test 3 3 0  
 

SUBMITTALS:  

 See Appendix D   Submittals log for this reporting period. 
D.1 – Submittals log for Anata Road 
D.2-  Submittal log for Al Menya Road 

RFI: 

 See Appendix E RFI’s log for this reporting period. 
E.1 – RFI’s log for Anata Road 
E.2-  RFI’s log for Al Menya Road 

DAILY REPORT: 

 See Appendix F Daily Reports for this reporting period 
F.1 – Daily Reports log for Anata Road 
F.2-  Daily Reports log for Al Menya Road 

Total Job Days 
During This Reporting Period 

No. of Full Time Equivalent (FTE) 
Jobs  During This Reporting Period 

Project Beneficiaries 
 The estimated number of beneficiaries 

from the project services 

2369 
 

100 
 

Male Female 

209,270 226,709 
 

 
PAYMENTS: 

 See Appendix G Payments Log 

Voucher Number Submitted Date Amount Retention Amount Amount Due 

01 August 08,2012                                                                                  $216,912.76       $ 0.00    $216,912.76           

02 October 08, 2012 $214,450.79 $ 0.00 $214,450.79 

03 November 13, 2012 $406,992.67 $ 0.00 $406,992.67 

04 December 12, 2012 $752,106.85 $ 0.00 $752,106.85 

05 January 19, 2013 $971,723.24 $ 0.00 $971,723.24 

06 January 21, 2013 $449,738.56 $ 0.00 $449,738.56 
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01 

VO - AMR- 001 –  

Anata And Al Menya Projects:  
Changes in the Requirements 

AP AP AP 
Oct 12, 

2012 
Oct 15, 
2012 

$ 27,653.15 - 

02 

VO - AMR- 002 –  

Anata And Al Menya Projects:  
Changes in the Requirements 

AP AP AP 
Jan. 13, 
2013 

Jan. 15, 
2013 

$ 507,307.53 
30 Days 
for  MEN 
Project 02 

 

OBSTACLES AND CHALLENGES 

Issue  Action 

Anata Main Road and Internal Roads 

 Work stoppage at the Anata Main Road from St. 1+680 to 
St. 1+780 RHS. 
 
 
 
 
 
 

 Alignment for Internal Road No. 02 Entrance (ROW) is 
not finalized between Anata Local Council and the 
landowners. 

 
 

 Some of Landowners’ objection on the curbstone 
alignment and construction in Anata Main Road from sta. 
0+360 to sta. 0+720 

 

 Existing underground utilities in Anata Main Road and 
construct new Sewer and Water Pipes.   

 
 
 

 Works stoppage and slow rate of progress due to raining 
weather in Jan. 5th, 6th, 7th, 8th, 9th, 10th, 11th, 12th, 29th, 30th 
and 31st.  
 

 

 Delay in Vetting approval for PalSolar Company for 
Mechanics and Energy Solutions. Vetting Submitted for 
USAID approval on Dec. 31, 2012. 

 
 

 On Jan. 21st meeting was conducted in Anata Council (B.V, 
APCO, MOLG, Palestinian Police) to solve the issue, site visit 
was performed, Anata Council assigned the ROW in the 
presence of the land owners and B.V engineer instructed 
APCO to continue the works upon new road boundary, the 
works were finished and the area was asphalted in Jan. 27th 
2013. 
 

 Email was sent to the CMC regarding this issue. 
APCO/ArCon submitted RF1 # (AMR-C-E-037-A) after 
Anata local council revised the ROW. This issue is not solved 
yet. 

 

 This issue was solved by coordination between CMC, 
Contractor and Anata Council. Changes to the alignment, 
lowered or raised curb stone occurred.  

 

 Coordination with Electricity, telephone and Anata Local 
Council to solve these issues. Relocation and rectifying 
existing utilities. 
 
 

  
 
 
 
 

 Issue Resolved, vetting approval received on Jan. 23, 2013.  
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Al Menya Landfill Road  

 Works stoppage and slow rate of progress due to raining 
weather in Jan. 6th, 7th, 8th, 9th, 10th, 11th, 12th, 29th, 30th and 
31st.  
 

 Delay of sub grade preparation from sta. 0+260 to sta. 
0+700 in Road No. 1 due to the delay of installation of 
medium voltage electric cable by Jerusalem District 
Electric Company. From Tuesday 22nd to Saturday 26th. 

 

 Delay in Vetting approval for PalSolar Company for 
Mechanics and Energy Solutions. Vetting Submitted for 
USAID approval on Dec. 31, 2012 and approval received 
on Jan. 23, 2013. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 An email was sent to CMC regarding this issue, coordination 
with Solid Waste Management Joint Service Council and 
Jerusalem District Electric Company to solve this issue, the 
issue was solved on Saturday Jan. 26th 2013. 
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PROGRESS PHOTOS: 
Anata Internal Roads  

  

Figure 01: Intenral Road 1A – Asphalt works and sidewalks finished. 
 

  
Figure 02: Intenral Road 1B –  Asphalt works and sidewalks finished. 
 

  
Figure 03: Intenral Road 1C – to St. 0+120 –  Asphalt works and sidewalks finished. 
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Anata Internal Roads 

  
Figure 04: Intenral Road 1D – Asphalt works finished. 
 

  
Figure 05: Intenral Road 1E –   Asphalt works and sidewalks finished. 
 

  
Figure 06: Intenral Road 02 from St. 0+060 to the End –   Asphalt works and sidewalks finished. 
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Anata Internal Roads 

  
Figure 07: Intenral Road 04 –  Asphalt layer finished 
 
 

  
Figure 08: Intenral Road 05 – Gravity Wall finished, work stopped 
 

 

  
Figure 09: Intenral Road 06 –  Asphalt layer finished, concrete protection finished. 
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Main Road Progress Photos  

  
Figure 10: Main Road from St. 0+100 to St. 0+280 – Schools Area – Asphalt Binder finished and Sidewalks Interlock works. 
 

  
Figure 11: Main Road from St. 0+400 to St. 0+600–  Asphalt Binder layer finished, curbstone works. 
 
 

  
Figure 12: Main Road from  St. 1+350 to St. 1+240 –  Asphalt Binder and sidewalks finished. 
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Figure 13: Main Road from  St. 0+200 to St. 0+300 –  Asphalt Binder finished, Sidewalks Interlock and Roundabout works. 
 
Al Menya Landfill Road  

 

 

Road No. 02- at St. 0+040 RHS - Before Binder Asphalt completed. Sidewalk works on-going. 

 

 

Road No. 3157- at St. 1+020 RHS - Excavation 
Binder Asphalt and Guardrail works completed.  Roundabout 
sidewalks and curbstone constructions activities. 
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Progress Photos 

Al Menya Landfill Road  

  

Road No. 3157- at St. 0+300 LHS - Before Binder Asphalt and Guardrail completed. 

 

 

Road No. 01- at St. 1+420 to the End - Before Boulder work finished,  2nd Base Course layer completed. 

 

 

Road No. 01- at St. 1+380 to St. 1+180 - Before 2nd Base Course layer completed. 



A │Materials- Equipments Receiving Log 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



A.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Project: Anata Main Enterance Road &Internal Roads 

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/January, 2013

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

1-Jan 2 2 1 3 1 1 3 2

2-Jan 2 2 1 3 1 1 3 2

3-Jan 2 2 1 3 1 1 3 2

4-Jan

5-Jan 1 2 1 3 1 1 2 2

6-Jan 1 2 1 2 1 1 2 2

7-Jan 1 1 2 1

8-Jan 1 1 2 1

9-Jan 1 2 1

10-Jan

11-Jan

12-Jan 1 2 1 2 1 1 3 2

13-Jan 1 2 1 2 1 1 3 2

14-Jan 1 2 1 2 1 1 3 2

15-Jan 1 2 1 3 1 1 3 2

16-Jan 1 1 2 2 1 8 1 1 3 2 2 1

17-Jan 1 2 1 3 1 1 3 2

18-Jan

19-Jan 1 2 1 3 1 1 3 2

20-Jan 1 2 1 3 1 1 3 2

21-Jan 1 1 1 2 1 3 1 1 3 2 1 1

22-Jan 1 2 1 3 1 1 3 2

23-Jan 1 2 1 3 1 1 3 2

24-Jan 1 1 3 1 3 1 1 3 3 7

25-Jan 1 1 1 1 2

26-Jan 1 1 2 3 1 8 1 1 3 3 2 1 1

27-Jan 1 1 2 3 1 3 1 1 3 3 2 1 1

28-Jan 1 1 2 1 3 1 1 3 3

29-Jan 1 1 1 3 1 1 3 2

30-Jan 1 1 1 3 1 1 2 1

31-Jan 1 1 1 3 1 1 2 1

Truck  

Actros,2007Date

Grader  Cat, 

G12, H140

Excavator, 

Cat

MC Spraying 

Truck 

Pneumatic 

Asphalt 

Roller

JCB
Loader CAT 

950
Steel Roller 

Electric Light 

Tower
Pick Up(4*4)

Steel Roller 

125cm 

Concrete Mixer 

Truck

Asphalt Steel 

Roller

Asphalt 

Finisher
Car



Date Material Delivered to Site Quantity

1-Jan Base course Material 660 Ton

2-Jan ____ _____

3-Jan Base course Material 300 Ton

4-Jan

5-Jan ____ _____

6-Jan ____ _____

7-Jan ____ _____

8-Jan ____ _____

9-Jan ____ _____

10-Jan ____ _____

11-Jan

12-Jan ____ _____

13-Jan Interlock Tiles 400 m²

14-Jan ____ _____

15-Jan ____ _____

16-Jan Asphalt 580 Ton 

17-Jan Concrete B-250 11 m³

18-Jan

19-Jan ____ _____

20-Jan ____ _____

21-Jan ____ _____

Base course Material 500 Ton

Single Size Aggregate 70 m³

23-Jan Base course Material 300 Ton

24-Jan Concrete B-250 60 m³

25-Jan

26-Jan Asphalt 700 Ton

27-Jan ____ _____

28-Jan Asphalt 25 Ton 

29-Jan ____ _____

30-Jan ____ _____

31-Jan ____ _____

Project: Project:  Anata Main Enterance Road &Internal Roads

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/January ,2013

22-Jan



     A.2 │Al Menya Landfill Road 

 

 

 

 

 

 

 



Project: Al Menya Landfill Road

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/January ,2013

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

1-Jan 2 1 1 1 4 1 1 2

2-Jan 2 1 1 1 3 1 1 2

3-Jan 3 1 2 2 2 2 1 2 1

4-Jan 12 1 1 1 2 3 1 2

5-Jan 2 1 10 2 1 1 2 3 1 2

6-Jan 1 1 1 1 3

7-Jan 1 5 2

8-Jan 2

9-Jan 1

10-Jan

11-Jan

12-Jan 1 1 1 1 3 1 2

13-Jan 1 1 2 1 4 2

14-Jan 2 1 2 1 6 1 1 2

15-Jan 2 1 2 1 5 1 1 2

16-Jan 2 1 2 1 5 1 1 2

17-Jan 2 1 2 1 5 1 1 2

18-Jan

19-Jan 2 1 2 1 5 1 1 2

20-Jan 2 1 2 1 5 1 1 2

21-Jan 2 1 1 1 5 1 1 2

22-Jan 2 1 1 1 5 1 1 2

23-Jan 2 1 1 1 5 1 1 2

24-Jan 2 1 1 1 5 1 1 2

25-Jan 2 1 1 1 1 5 1 1 2 1

26-Jan 2 1 1 1 5 1 1 2

27-Jan 2 1 1 1 5 1 1 2

28-Jan 3 1 1 1 5 1 1 2

29-Jan 3 1 5 1 1 2

30-Jan 3 1 1 3 1 2

31-Jan 3 1 1 3 1 2

Crane
MC Spraying 

Tank

Asphalt Steel 

Roller

Chain 

LoaderDate

Grader  Cat, 

G12, H140

Dump Truck,  

Volvo

Chain 

Excavator, 

Cat (963C)

Chain 

Excavator, 
JCB

Caterpillar 

Wheel 

Loader 950

Penumatic 

Asphalt 

Roller

CarCompactor
Steel Roller 

Bomag,2010

WATER 

TANK 10M3 

Mechanical  

Asphalt 

Finisher



Date Material Delivered to Site Quantity

Base course Material 450 Ton

Concrete B-250 2 m³

2-Jan Base course Material 350 Ton

3-Jan Base course Material 350 Ton

Base course Material 1100 Ton

Asphalt 1" 840 Ton 

Base course Material 660 Ton

Asphalt 1" 440 Ton

6-Jan Single Size Aggregate 20 m³

7-Jan ____ _____

8-Jan ____ _____

9-Jan ____ _____

10-Jan ____ _____

11-Jan

12-Jan ____ _____

13-Jan Base course Material 150 Ton

Base course Material 1000 Ton

Concrete B-150 4 m³

Concrete B-250 3 m³

Base course Material 800 Ton

Curbstone 900 L.M

Single Size Aggregate 40 m³

Concrete B-250 4 m³

Base course Material 320 Ton 

Concrete B-250 4 m³

Base course Material 300 Ton 

18-Jan

Sea Sand 50 m³

Single Size Aggregate 70 m³

Concrete B-250 4 m³

Sea Sand 30 m³

Single Size Aggregate 70 m³

Concrete B-250 4 m³

Base course Material 500 Ton

Sea Sand 30 m³

Single Size Aggregate 70 m³

Concrete B-250 4 m³

Base course Material 700 Ton

14-Jan

15-Jan

Project: Project:  Al Menya Landfill  Roads

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/January ,2013

4-Jan

1-Jan

20-Jan

21-Jan

5-Jan

16-Jan

17-Jan

19-Jan



Date Material Delivered to Site Quantity

Project: Project:  Al Menya Landfill  Roads

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/January ,2013

1-Jan
22-Jan Base course Material 700 Ton

Single Size Aggregate 70 m³

Base course Material 1000 Ton

Concrete B-250 15 m³

Base course Material 700 Ton

25-Jan Base course Material 400 Ton 

26-Jan Concrete B-250 5 m³

Base course Material 700 Ton

Single Size Aggregate 100 m³

Base course Material 1540 Ton

Concrete B-250 5 m³

29-Jan Concrete B-250 7 m³

30-Jan Base course Material 300 Ton 

31-Jan ____ _____

27-Jan

28-Jan

24-Jan

23-Jan



B │Detailed Time Schedule for the Project 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



B.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Anata Main EntAnata Main Entrance Road And Internal Roads Project -1 253d 33d 27-Jun-12 A 07-Mar-13 -13d $3,433,891 $2,495,396

MilestonesMilestones 253d 0d 27-Jun-12 A 07-Mar-13 -13d $0 $0

ANT0000 Start Date NTP 0d 0d 100% 27-Jun-12 A $0 $0

ANT0010 Completion Project 0d 0d 0% 07-Mar-13 -11d $0 $0

Pre ConstructiPre Construction Submittals 99d 0d 30-Jun-12 A 14-Aug-12 A $0 $0

ANT0020 Start Pre Construction Submittals 0d 0d 100% 30-Jun-12 A $0 $0

ANT0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0040 Bank Guarantee Certificates and Insurance 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0050 Testing Lab 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0060 Method Statement Plan 12d 0d 100% 01-Jul-12 A 18-Jul-12 A $0 $0

ANT0080 Quality Control Program 12d 0d 100% 03-Jul-12 A 19-Jul-12 A $0 $0

ANT0090 Coordination with local Authorities Plan 12d 0d 100% 03-Jul-12 A 15-Jul-12 A $0 $0

ANT0100 Safety Program 12d 0d 100% 03-Jul-12 A 18-Jul-12 A $0 $0

ANT0110 Temporary and Permanent Project Sign 12d 0d 100% 03-Jul-12 A 10-Jul-12 A $0 $0

ANT0120 Cell Phones 12d 0d 100% 02-Jul-12 A 10-Jul-12 A $0 $0

ANT0130 Key Personnel Plan 12d 0d 100% 04-Jul-12 A 10-Jul-12 A $0 $0

ANT0140 Sub Contracting Plan 12d 0d 100% 04-Jul-12 A 18-Jul-12 A $0 $0

ANT0150 Environmental Mitigation Plan 12d 0d 100% 05-Jul-12 A 19-Jul-12 A $0 $0

ANT0160 Field Offices Layout 12d 0d 100% 05-Jul-12 A 10-Jul-12 A $0 $0

ANT0170 Office Furniture & IT Equipments 12d 0d 100% 05-Jul-12 A 17-Jul-12 A $0 $0

ANT0180 Material Staging and dumping area plan 12d 0d 100% 08-Jul-12 A 10-Jul-12 A $0 $0

ANT0190 Project Overview Bar Chart 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

ANT0200 60-Day Plan of Operation 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0
ANT0220 Temporary Project Sign Location 12d 0d 100% 11-Jul-12 A 22-Jul-12 A $0 $0

ANT0230 Construction Schedule & S- Curve 12d 0d 100% 15-Jul-12 A 14-Aug-12 A $0 $0

ANT0240 Dilapidation Survey 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0250 Traffic Control Plan 12d 0d 100% 15-Jul-12 A 17-Jul-12 A $0 $0

ANT0255 Risk Management Program 12d 0d 100% 17-Jul-12 A 23-Jul-12 A $0 $0

ANT0260 Finish Pre Construction Submittals 0d 0d 100% 14-Aug-12 A $0 $0

MobilizationMobilization 26d 0d 27-Jun-12 A 31-Jul-12 A $110,016 $110,016

ANT0264 Start Mobilization 0d 0d 100% 27-Jun-12 A $0 $0

ANT0265 Mobilization Summary 22d 0d 100% 27-Jun-12 A 31-Jul-12 A $110,016 $110,016

ANT0270 Receive Final for Construction Drawings 1d 0d 100% 27-Jun-12 A 27-Jun-12 A $0 $0

ANT0280 Site Hand Over 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

07-Mar-13

07-Mar-13

Start Date NTP

Completion Project
14-Aug-12 A

Start Pre Construction Submittals

Finish Pre Construction Submittals
31-Jul-12 A

Start Mobilization

Updated Construction Program

January .31,  2012

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 1 of 6 Date Revision Checked Approved
04-Feb-13



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

ANT0290 Existing-Bench Marks, Survey Control Points 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

ANT0300 Soil Investigation Report For Anata Internal Roads 7d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0305 Supply and install Office Furniture's and Supplies 13d 0d 100% 08-Jul-12 A 31-Jul-12 A $0 $0

ANT0310 Supply and install Office IT Equipment & Applience 13d 0d 100% 08-Jul-12 A 31-Jul-12 A $0 $0

ANT0315 Install Temporary Project Sign 1d 0d 100% 14-Jul-12 A 15-Jul-12 A $0 $0

ANT0320 Finish  Mobilization 0d 0d 100% 31-Jul-12 A $0 $0

Construction PConstruction Phase 244d 31d 10-Jul-12 A 05-Mar-13 -11d $3,296,370 $2,385,380

MilestonesMilestones 237d 18d 10-Jul-12 A 05-Mar-13 -12d $0 $0

ANT0330 Start Construction Submittals 0d 0d 100% 10-Jul-12 A $0 $0

ANT0335 Start Construction of Anata Main Entrance Road And Internal Roads 0d 0d 100% 31-Jul-12 A $0 $0

ANT0340 Finish Construction Submittals 0d 0d 0% 14-Feb-13 2d $0 $0

ANT0345 Finish Construction of Anata Main Entrance Road And Internal Roads 0d 0d 0% 05-Mar-13 -10d $0 $0

Construction SuConstruction Submittals 219d 13d 10-Jul-12 A 14-Feb-13 3d $0 $0

Survey and  GeSurvey and  Geo-Technical Report Submittals 21d 0d 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0350 Geo-Technical Report for Anata Internal Roads 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0360 Survey Drawings 12d 0d 100% 18-Jul-12 A 24-Jul-12 A $0 $0

Shop Drawing Shop Drawing Submittals 114d 0d 10-Jul-12 A 09-Dec-12 A $0 $0

ANT0370 Shop Drawing For Road No. 2 12d 0d 100% 10-Jul-12 A 23-Jul-12 A $0 $0

ANT0380 Shop Drawing For Road No. 5 12d 0d 100% 10-Jul-12 A 25-Jul-12 A $0 $0

ANT0390 Shop Drawing For Road No. 6 12d 0d 100% 11-Jul-12 A 25-Jul-12 A $0 $0

ANT0400 Shop Drawing For Road No. 1A 12d 0d 100% 16-Jul-12 A 25-Jul-12 A $0 $0

ANT0410 Shop Drawing For Road No. 1E 12d 0d 100% 26-Jul-12 A 12-Aug-12 A $0 $0

ANT0420 Shop Drawing For Road No.4 12d 0d 100% 26-Jul-12 A 06-Aug-12 A $0 $0

ANT0430 Shop Drawing For Road No. 1B 12d 0d 100% 05-Aug-12 A 30-Aug-12 A $0 $0

ANT0440 Shop Drawing For Road No. 1D 12d 0d 100% 05-Aug-12 A 29-Aug-12 A $0 $0

ANT0450 Shop Drawing For Road No. 3C 12d 0d 100% 05-Aug-12 A 09-Dec-12 A $0 $0

ANT0460 Shop Drawing For Road No. 1C 12d 0d 100% 30-Aug-12 A 03-Oct-12 A $0 $0

ANT0470 Shop Drawing From Sta. 1+050 To Sta. 2+063 12d 0d 100% 05-Sep-12 A 03-Oct-12 A $0 $0

ANT0490 Shop Drawing From  Sta. 0+450 To Sta. 1+050 12d 0d 100% 08-Oct-12 A 24-Oct-12 A $0 $0

ANT0500 Shop Drawing From  Sta. 0+000 To Sta. 0+450 12d 0d 100% 02-Oct-12 A 24-Oct-12 A $0 $0

Material SubmiMaterial Submittals 194d 13d 05-Aug-12 A 14-Feb-13 3d $0 $0

ANT0510 Concrete Mix Design 12d 0d 100% 05-Aug-12 A 12-Aug-12 A $0 $0

ANT0520 Pipe Culverts 12d 0d 100% 05-Aug-12 A 05-Aug-12 A $0 $0

ANT0530 Base Course Source and QC Assurance Report for Base Course Material 12d 0d 100% 14-Aug-12 A 09-Oct-12 A $0 $0
ANT0535 Curb stone 12d 0d 100% 13-Oct-12 A 15-Oct-12 A $0 $0

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

Finish  Mobilization
05-Mar-13

05-Mar-13

Start Construction Submittals

Start Construction of Anata Main Entrance Road And Internal Roads

Finish Construction Submittals

Finish Construction of Anat
14-Feb-13

25-Jul-12 A

09-Dec-12 A

14-Feb-13

Updated Construction Program

January .31,  2012

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 2 of 6 Date Revision Checked Approved
04-Feb-13



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

ANT0540 Prime Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

ANT0550 Bituminous Binder Course-Mix Design 12d 0d 100% 16-Sep-12 A 27-Sep-12 A $0 $0

ANT0555 Water Pipes and Sewer Pipes 12d 0d 100% 05-Sep-12 A 11-Sep-12 A $0 $0
ANT0560 Electrical poles 12d 0d 100% 21-Oct-12 A 25-Nov-12 A $0 $0

ANT0565 Tack Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

ANT0570 Bituminous Wearing Course-Mix Design 12d 0d 100% 16-Sep-12 A 27-Sep-12 A $0 $0

ANT0580 Cat eyes - Issac matan's 12d 0d 100% 01-Nov-12 A 01-Nov-12 A $0 $0

ANT0590 Continuous & Or intermittent acrylic paint 12d 0d 100% 28-Aug-12 A 29-Aug-12 A $0 $0

ANT0600 Guard Rail & Handrail Data  Sheet 12d 0d 100% 01-Nov-12 A 15-Jan-13 A $0 $0

ANT0610 Traffic sign Data sheet 12d 12d 0% 02-Feb-13 14-Feb-13 2d $0 $0

Traffic Control Traffic Control Plan Submittals 85d 0d 17-Jul-12 A 16-Sep-12 A $0 $0

ANT0620 Traffic Control Plan- Phase 1 12d 0d 100% 17-Jul-12 A 19-Jul-12 A $0 $0

ANT0630 Traffic Control Plan- Phase 2 12d 0d 100% 13-Aug-12 A 22-Aug-12 A $0 $0

ANT0640 Traffic Control Plan- Phase 3 12d 0d 100% 12-Sep-12 A 16-Sep-12 A $0 $0

Construction of Construction of Anata Internal Roads 193d 10d 31-Jul-12 A 11-Feb-13 -2d $643,323 $606,623

ANT0650 Preparation for Traffic Control phase -1- 4d 0d 100% 31-Jul-12 A 02-Aug-12 A $0 $0

Road No.6 CreRoad No.6 Crew # 1 day time and crew # 3 at night (If needed) 38d 0d 04-Aug-12 A 07-Nov-12 A $24,198 $22,354

ANT0660 Earth work (cut , fill and finish sub grade) 11d 0d 100% 04-Aug-12 A 28-Aug-12 A $7,426 $7,191

ANT0670 Excavation For  Gravity Wall 2d 0d 100% 13-Sep-12 A 15-Sep-12 A $0 $0

ANT0690 Pipe Culvert (Dia. 600mm) @ St. 0+300 6d 0d 100% 29-Aug-12 A 03-Sep-12 A $2,300 $2,300

ANT0710 20 cm thick base course 4d 0d 100% 29-Aug-12 A 07-Nov-12 A $14,472 $12,863

Road No.5 CreRoad No.5 Crew # 1 day time and crew # 3 at night (If needed) 37d 0d 07-Aug-12 A 15-Nov-12 A $54,232 $54,232

ANT0720 Excavation For  Gravity Wall 2d 0d 100% 07-Aug-12 A 11-Aug-12 A $0 $0

ANT0730 Concrete Works For  Gravity Wall 10d 0d 100% 12-Aug-12 A 11-Sep-12 A $43,600 $43,600

ANT0740 Earth work (cut , fill and finish sub grade) 13d 0d 100% 09-Aug-12 A 10-Sep-12 A $2,907 $2,907

ANT0750 Backfilling Behind  Gravity Wall 2d 0d 100% 17-Sep-12 A 23-Sep-12 A $0 $0

ANT0760 20 cm thick base course 3d 0d 100% 30-Aug-12 A 15-Nov-12 A $7,725 $7,725

Road No. 2 CreRoad No. 2 Crew # 1 day time and crew # 3 at night (If needed) 31d 0d 15-Aug-12 A 06-Oct-12 A $13,218 $13,218

ANT0780 Earth work (cut , fill and finish sub grade) 4d 0d 100% 15-Aug-12 A 30-Aug-12 A $3,570 $3,570

ANT0790 15 cm thick base course- first layer 3d 0d 100% 05-Sep-12 A 01-Oct-12 A $4,824 $4,824

ANT0800 15 cm thick base course- Sec. layer 4d 0d 100% 03-Oct-12 A 06-Oct-12 A $4,824 $4,824

Road No. 1A, 1Road No. 1A, 1B, 1C,1D & 1E Crew#2 69d 0d 13-Aug-12 A 20-Jan-13 A $219,669 $219,669

ANT0810 Earth work (cut , fill and finish sub grade) 15d 0d 100% 13-Aug-12 A 29-Dec-12 A $36,720 $36,720

ANT0820 Excavation For   Gravity Wall Road No. 1A, 1C & 1D 2d 0d 100% 13-Aug-12 A 10-Oct-12 A $0 $0

ANT0830 Concrete Works For  Gravity Wall Road No. 1A, 1C & 1D 4d 0d 100% 27-Aug-12 A 24-Oct-12 A $58,600 $58,600

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

16-Sep-12 A

11-Feb-13

07-Nov-12 A

15-Nov-12 A

06-Oct-12 A

20-Jan-13 A
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Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

ANT0840 Backfilling Behind Gravity Wall Road No. 1A, 1C & 1D 2d 0d 100% 17-Sep-12 A 31-Oct-12 A $0 $0

ANT0850 20 cm thick base course- first layer 9d 0d 100% 30-Aug-12 A 31-Dec-12 A $62,174 $62,174

ANT0860 20 cm thick base course- Second. layer 9d 0d 100% 10-Oct-12 A 20-Jan-13 A $62,174 $62,174

Road No. 4 CreRoad No. 4 Crew#2 39d 0d 04-Sep-12 A 08-Oct-12 A $8,022 $8,022

ANT0870 Earth work (cut , fill and finish sub grade) 6d 0d 100% 04-Sep-12 A 22-Sep-12 A $2,142 $2,142

ANT0880 20 cm thick base course- first layer 4d 0d 100% 04-Oct-12 A 08-Oct-12 A $5,880 $5,880

Road No. 3C CRoad No. 3C Crew#2 5d 5d 05-Feb-13 09-Feb-13 -3d $4,368 $0

ANT0890 Earth work (cut , fill and finish sub grade) 2d 2d 0% 05-Feb-13* 06-Feb-13 -2d $1,428 $0

ANT0903 20 cm thick base course-  layer 2d 2d 0% 07-Feb-13 09-Feb-13 -2d $2,940 $0

Asphalt WearinAsphalt Wearing  Works For 1A, 1B, 1C,1D, 1E,2, 4, 5, 6 &3C 24d 10d 15-Nov-12 A 11-Feb-13 -2d $319,617 $289,129

ANT0905 7cm and 5 cm asphalt wearing course including prime coat 3d 0d 90% 20-Nov-12 A 11-Feb-13 -2d $201,955 $181,760

ANT0908 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walksand concrete protection 21d 2d 90% 15-Nov-12 A 04-Feb-13 5d $117,662 $107,369

Construction of Construction of Anata Main Intrance Road 171d 31d 12-Aug-12 A 05-Mar-13 -11d $2,653,048 $1,778,757

From Sta. 1+15From Sta. 1+150 To Sta. 1+750 Area B Crew # 1 day time and crew # 3 at night (If needed) 98d 5d 23-Sep-12 A 06-Feb-13 15d $327,438 $303,571

ANT0920 Earth work (cut , fill and finish sub grade) 13d 0d 100% 23-Sep-12 A 22-Nov-12 A $24,990 $24,990

ANT0930 20 cm thick base course- first layer 9d 0d 100% 08-Oct-12 A 01-Dec-12 A $51,735 $51,735

ANT0940 20 cm thick base course- Second. Layer and adjust the top level of maholes 12d 0d 100% 30-Oct-12 A 24-Jan-13 A $47,040 $47,040

ANT0950 Concrete curbstone, Concrete Edge beam , 15 cm B.C,  reinforcement and concrete side walks 25d 5d 80% 06-Dec-12 A 06-Feb-13 13d $119,338 $95,470

ANT0960 5 cm asphalt Binder course including prime coat 2d 0d 100% 03-Dec-12 A 27-Jan-13 A $84,335 $84,335

From Sta. 0+36From Sta. 0+360 To Sta. 1+150 Area B Crew # 1 day time and crew # 3 at night (If needed) 112d 16d 13-Oct-12 A 17-Feb-13 5d $331,795 $231,965

ANT0970 Relocate utilities poles 10d 0d 100% 13-Oct-12 A 11-Nov-12 A $0 $0

ANT0980 Earth work (cut , fill and finish sub grade) 16d 0d 100% 13-Oct-12 A 26-Jan-13 A $28,050 $28,050

ANT0990 20 cm thick base course- first layer 26d 4d 85% 21-Oct-12 A 05-Feb-13 14d $50,737 $43,126

ANT1000 20 cm thick base course- Second. Layer and adjust the top level of maholes 30d 6d 80% 03-Nov-12 A 07-Feb-13 -11d $47,922 $38,338

ANT1010 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walksand concrete protection 30d 14d 55% 06-Dec-12 A 17-Feb-13 5d $108,551 $59,703

ANT1020 5 cm asphalt Binder course including prime coat 2d 1d 65% 03-Dec-12 A 13-Feb-13 -11d $96,535 $62,748

From Sta. 1+75From Sta. 1+750 To Sta. 2+063 Area C  RHS Crew # 2 71d 0d 10-Sep-12 A 24-Jan-13 A $129,376 $129,376

ANT1030 Preparation for Traffic Control phase-2-including Base-course, asphalt for Detours (1)  and 
Relocate utilities poles

4d 0d 100% 10-Sep-12 A 20-Sep-12 A $96,572 $96,572

ANT1040 Earth work (cut , fill and finish sub grade) 8d 0d 100% 04-Oct-12 A 09-Oct-12 A $7,262 $7,262

ANT1050 20 cm thick base course- first layer 5d 0d 100% 09-Oct-12 A 17-Nov-12 A $13,304 $13,304

ANT1060 20 cm thick base course- Second. Layer and adjust the top level of maholes 7d 0d 100% 01-Nov-12 A 24-Jan-13 A $12,238 $12,238

From Sta. 1+75From Sta. 1+750 To Sta. 2+063 Area C  LHS Crew # 2 28d 0d 04-Oct-12 A 24-Jan-13 A $32,804 $32,804

ANT1080 Earth work (cut , fill and finish sub grade) 9d 0d 100% 04-Oct-12 A 09-Oct-12 A $7,262 $7,262

ANT1090 20 cm thick base course- first layer 7d 0d 100% 09-Oct-12 A 17-Nov-12 A $13,304 $13,304

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

08-Oct-12 A

09-Feb-13

11-Feb-13

05-Mar-13

06-Feb-13

17-Feb-13

24-Jan-13 A

24-Jan-13 A
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ANT1100 20 cm thick base course- Second. Layer and adjust the top level of maholes 9d 0d 100% 01-Nov-12 A 24-Jan-13 A $12,238 $12,238

Asphalt BinderAsphalt Binder Works From Sta. 1+750 To Sta. 2+063 RHS & LHS 69d 5d 26-Nov-12 A 06-Feb-13 15d $86,745 $81,774

ANT1070 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walks and concrete protection 30d 5d 85% 06-Dec-12 A 06-Feb-13 13d $33,140 $28,169

ANT1110 5 cm asphalt Binder course including prime coat 2d 0d 100% 26-Nov-12 A 27-Jan-13 A $53,605 $53,605

From Sta. 0+00From Sta. 0+000 To Sta. 0+360 Area B&C  RHS Crew # 2 29d 0d 06-Sep-12 A 19-Jan-13 A $148,011 $148,011

ANT1120 Preparation for Traffic Control phase-3-including Base-course, asphalt for Detours (2)  and  
Relocate utilities poles

6d 0d 100% 06-Sep-12 A 20-Nov-12 A $58,193 $58,193

ANT1130 Earth work (cut , fill and finish sub grade) 9d 0d 100% 01-Nov-12 A 16-Jan-13 A $9,399 $9,399

ANT1140 Trench excavation.,Bedding, Installation Steel Pipes & Backfill  of DN 4 Inch & 8 Inch 11d 0d 100% 17-Nov-12 A 26-Nov-12 A $50,100 $50,100

ANT1150 20 cm thick base course- first layer 10d 0d 100% 01-Dec-12 A 17-Jan-13 A $15,178 $15,178

ANT1160 20 cm thick base course- Second. Layer and adjust the top level of maholes 11d 0d 100% 15-Dec-12 A 19-Jan-13 A $15,141 $15,141

From Sta. 0+00From Sta. 0+000 To Sta. 0+360 Area B&C LHS Crew # 2 98d 9d 10-Oct-12 A 11-Feb-13 11d $134,238 $91,638

ANT1180 Relocate utilities poles 4d 0d 100% 10-Oct-12 A 12-Oct-12 A $0 $0

ANT1190 Earth work (cut , fill and finish sub grade) 9d 0d 100% 30-Oct-12 A 16-Jan-13 A $9,399 $9,399

ANT1200 Trench excavation.,bedding, Installation sewage pipe UPVC & Backfill of DN 8 Inch & 4 Inch 10d 0d 100% 12-Oct-12 A 02-Dec-12 A $23,520 $23,520

ANT1210 Street lighting poles 14d 8d 40% 25-Nov-12 A 11-Feb-13 10d $71,000 $28,400

ANT1220 20 cm thick base course- first layer 10d 0d 100% 01-Dec-12 A 17-Jan-13 A $15,178 $15,178

ANT1230 20 cm thick base course- Second. Layer adjust the top level of maholes 11d 0d 100% 15-Dec-12 A 19-Jan-13 A $15,141 $15,141

Asphalt BinderAsphalt Binder Works From Sta. 0+000 To Sta. 0+360 Area B&C RHS & LHS 37d 6d 24-Dec-12 A 07-Feb-13 3d $168,251 $141,251

ANT1170 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement,  side walks 
and concrete protection

30d 6d 80% 24-Dec-12 A 07-Feb-13 2d $123,911 $99,128

ANT1250 5 cm asphalt Binder course including prime coat 2d 0d 95% 30-Dec-12 A 07-Feb-13 -2d $44,340 $42,123

From Sta. 0+00From Sta. 0+000 To Sta. 2+063 8d 8d 17-Feb-13 24-Feb-13 -13d $289,980 $0

ANT1260 5 cm asphalt wearing course including tack coat 7d 7d 0% 17-Feb-13 24-Feb-13 -11d $289,980 $0

New ItemsNew Items 142d 26d 12-Aug-12 A 27-Feb-13 -8d $755,187 $515,166

New Item 
0000

Service Box ( Hand Hole ) Road No. 6 13d 0d 100% 12-Aug-12 A 01-Sep-12 A $1,128 $1,128

New Item 
0010

6'' Sewerage Pipe Line including Manholes Road 1C From 0+000 TO 0+080 4d 0d 100% 17-Sep-12 A 22-Sep-12 A $9,515 $9,515

New Item 
0020

Demolition of Existing Manhole and Reconstruction  Including 2 Fames "" Road # 1 E" 8d 0d 100% 17-Sep-12 A 26-Sep-12 A $2,820 $2,820

New Item 
0030

Patching Works Detour 2d 0d 100% 17-Sep-12 A 17-Nov-12 A $35,000 $34,930

New Item 
0040

6'' Sewerage Pipe Line including Manholes at Main Road From 1+350 TO 1+390 R.H.S 3d 0d 100% 01-Oct-12 A 03-Oct-12 A $6,985 $6,985

New Item 
0050

Removal of the Existing dumped materials to the approved dumpes  out of Anata Area 4d 0d 100% 01-Oct-12 A 27-Dec-12 A $9,225 $9,225

New Item 
0060

Excavation For   Gravity Wall From St. 1+197 To 1+227 2d 0d 100% 03-Oct-12 A 06-Oct-12 A $0 $0

New Item 
0070

Concrete Works For  Gravity Wall From St. 1+197 To 1+227 8d 0d 100% 08-Oct-12 A 17-Oct-12 A $7,800 $7,800

New Item 
0080

Backfilling Behind Gravity Wall Road From St. 1+197 To 1+227 4d 0d 100% 18-Oct-12 A 20-Oct-12 A $0 $0

New Item 
0090

8'' and 4'' Sewerage Pipe Line at Main Road From 1+540 TO 1+880 14d 0d 100% 23-Oct-12 A 22-Nov-12 A $42,334 $42,334

New Item 
0100

8'' Sewerage Pipe Line at Main Road From 1+160 TO 1+310 L.H.S 12d 0d 100% 30-Oct-12 A 17-Nov-12 A $10,980 $10,980
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New Item 
0110

8'' Sewerage Pipe Line  Road 1C From 0+236 TO 0+405 5d 0d 100% 30-Oct-12 A 28-Nov-12 A $21,750 $21,750

New Item 
0120

8'' Sewerage Pipe Line  Road 1E From 0+000 TO 0+110 5d 0d 100% 10-Nov-12 A 28-Nov-12 A $9,570 $9,570

New Item 
0130

8'' Sewerage Pipe Line  Road 1D From 0+000 TO 0+065 5d 0d 100% 18-Nov-12 A 28-Nov-12 A $6,525 $6,525

New Item 
0150

Water service pipes for House connections 21d 0d 100% 31-Oct-12 A 30-Jan-13 A $68,623 $68,623

New Item 
0160

lay and compact hot asphalt for leveling 5d 0d 100% 17-Nov-12 A 20-Nov-12 A $34,500 $34,500

New Item 
0170

Sewerage Pipe Line  at Main Road From 0+380 -0+420 L.H.S 5d 0d 100% 17-Nov-12 A 19-Nov-12 A $15,075 $15,075

New Item 
0180

Demolition work, reinforcement wall and stone cladding 0+280 R&L 21d 5d 75% 08-Dec-12 A 07-Feb-13 11d $30,882 $23,162

New Item 
0190

Preparation for asphalt and 5 cm asphalt wearing course including tack coat Roads (7,8, 10A,10B, 
9A,9B,9C)

21d 6d 70% 14-Jan-13 A 09-Feb-13 -5d $254,100 $177,870

New Item 
0200

Solar Street lighting poles 21d 21d 0% 04-Feb-13* 27-Feb-13 -7d $156,000 $0

New Item 
0210

Sewer House connections 21d 0d 100% 20-Oct-12 A 27-Jan-13 A $16,500 $16,500

New Item 
0220

Compensation for Rework of Subgrade layers& Compensation for damages due to work stoppages
G.W

21d 0d 100% 14-Aug-12 A 03-Oct-12 A $12,274 $12,274

New Item 
0230

Land owners excavated trench on the main road from sta. 1+670 to sta. 1+780 RHS 5d 0d 100% 01-Oct-12 A 08-Oct-12 A $3,600 $3,600

Miscellaneous Miscellaneous Works 93d 31d 15-Sep-12 A 05-Mar-13 -13d $249,224 $103,202

ANT1285 Filling horizontal layers 10d 0d 100% 17-Sep-12 A 31-Oct-12 A $5,424 $5,424

ANT1330 Sewage manhole 1000 cm, 800 cm and 600 cm 21d 3d 85% 15-Sep-12 A 05-Feb-13 13d $110,400 $93,840

ANT1355 Landscaping 2d 2d 0% 23-Feb-13 24-Feb-13 -4d $5,400 $0

ANT1360 Guard rail 15d 10d 35% 12-Dec-12 A 12-Feb-13 6d $11,250 $3,938

ANT1410 Hand rail 8d 8d 0% 09-Feb-13 17-Feb-13 2d $84,000 $0

ANT1420 Road furnishing 9d 9d 0% 23-Feb-13 05-Mar-13 -11d $32,750 $0

Post ConstrucPost Construction Phase 18d 18d 17-Feb-13 07-Mar-13 -13d $27,504 $0

ANT1365 Start Post Construction 0d 0d 0% 17-Feb-13 -10d $0 $0

ANT1370 As Built Drawing 15d 15d 0% 18-Feb-13 07-Mar-13 -11d $0 $0

ANT1380 Walk through and Punch list 2d 2d 0% 05-Mar-13 07-Mar-13 -11d $0 $0

ANT1390 Start Demobilization 1d 1d 0% 06-Mar-13 07-Mar-13 -11d $27,504 $0

ANT1400 Finish Post Construction 0d 0d 0% 07-Mar-13 -11d $0 $0
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Anata Main EnAnata Main Entrance Road And Internal Roads Project -1 128d 15-Sep-12 A 07-Mar-13 -13d

MilestonesMilestones 0d 0d

Pre ConstructPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Construction Construction Phase 128d 15-Sep-12 A 05-Mar-13 -11d

MilestonesMilestones 0d 14-Feb-13 14-Feb-13 3d
ANT0340 Finish Construction Submittals 0d 0% 14-Feb-13 2d

Construction SConstruction Submittals 13d 02-Feb-13 14-Feb-13 3d

Survey and  GSurvey and  Geo-Technical Report Submittals 0d 0d

Shop DrawingShop Drawing Submittals 0d 0d

Material SubmMaterial Submittals 13d 02-Feb-13 14-Feb-13 3d
ANT0610 Traffic sign Data sheet 12d 0% 02-Feb-13 14-Feb-13 2d

Traffic ControTraffic Control Plan Submittals 0d 0d

Construction oConstruction of Anata Internal Roads 78d 15-Nov-12 A 11-Feb-13 -2d

Road No.6 CrRoad No.6 Crew # 1 day time and crew # 3 at night (If needed) 0d 0d

Road No.5 CrRoad No.5 Crew # 1 day time and crew # 3 at night (If needed) 0d 0d

Road No. 2 CrRoad No. 2 Crew # 1 day time and crew # 3 at night (If needed) 0d 0d

Road No. 1A, Road No. 1A, 1B, 1C,1D & 1E Crew#2 0d 0d

Road No. 4 CrRoad No. 4 Crew#2 0d 0d

Road No. 3C CRoad No. 3C Crew#2 5d 05-Feb-13 09-Feb-13 -3d
ANT0890 Earth work (cut , fill and finish sub grade) 2d 0% 05-Feb-13* 06-Feb-13 -2d
ANT0903 20 cm thick base course-  layer 2d 0% 07-Feb-13 09-Feb-13 -2d

Asphalt WearAsphalt Wearing  Works For 1A, 1B, 1C,1D, 1E,2, 4, 5, 6 &3C 24d 15-Nov-12 A 11-Feb-13 -2d
ANT0905 7cm and 5 cm asphalt wearing course including prime coat 3d 90% 20-Nov-12 A 11-Feb-13 -2d
ANT0908 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walksand concrete protection 21d 90% 15-Nov-12 A 04-Feb-13 5d

Construction oConstruction of Anata Main Intrance Road 128d 15-Sep-12 A 05-Mar-13 -11d

From Sta. 1+1From Sta. 1+150 To Sta. 1+750 Area B Crew # 1 day time and crew # 3 at night (If needed) 32d 06-Dec-12 A 06-Feb-13 15d
ANT0950 Concrete curbstone, Concrete Edge beam , 15 cm B.C,  reinforcement and concrete side walks 25d 80% 06-Dec-12 A 06-Feb-13 13d

From Sta. 0+3From Sta. 0+360 To Sta. 1+150 Area B Crew # 1 day time and crew # 3 at night (If needed) 92d 21-Oct-12 A 17-Feb-13 5d
ANT0990 20 cm thick base course- first layer 26d 85% 21-Oct-12 A 05-Feb-13 14d
ANT1000 20 cm thick base course- Second. Layer and adjust the top level of maholes 30d 80% 03-Nov-12 A 07-Feb-13 -11d
ANT1010 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walksand concrete protection 30d 55% 06-Dec-12 A 17-Feb-13 5d
ANT1020 5 cm asphalt Binder course including prime coat 2d 65% 03-Dec-12 A 13-Feb-13 -11d

From Sta. 1+7From Sta. 1+750 To Sta. 2+063 Area C  RHS Crew # 2 0d 0d

From Sta. 1+7From Sta. 1+750 To Sta. 2+063 Area C  LHS Crew # 2 0d 0d

Asphalt BindeAsphalt Binder Works From Sta. 1+750 To Sta. 2+063 RHS & LHS 36d 06-Dec-12 A 06-Feb-13 15d
ANT1070 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walks and concrete protection 30d 85% 06-Dec-12 A 06-Feb-13 13d

From Sta. 0+0From Sta. 0+000 To Sta. 0+360 Area B&C  RHS Crew # 2 0d 0d

From Sta. 0+0From Sta. 0+000 To Sta. 0+360 Area B&C LHS Crew # 2 17d 25-Nov-12 A 11-Feb-13 11d
ANT1210 Street lighting poles 14d 40% 25-Nov-12 A 11-Feb-13 10d

Asphalt BindeAsphalt Binder Works From Sta. 0+000 To Sta. 0+360 Area B&C RHS & LHS 37d 24-Dec-12 A 07-Feb-13 3d
ANT1170 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement,  side walks and conc 30d 80% 24-Dec-12 A 07-Feb-13 2d
ANT1250 5 cm asphalt Binder course including prime coat 2d 95% 30-Dec-12 A 07-Feb-13 -2d

From Sta. 0+0From Sta. 0+000 To Sta. 2+063 8d 17-Feb-13 24-Feb-13 -13d
ANT1260 5 cm asphalt wearing course including tack coat 7d 0% 17-Feb-13 24-Feb-13 -11d

New ItemsNew Items 57d 08-Dec-12 A 27-Feb-13 -8d
New Item 0 Demolition work, reinforcement wall and stone cladding 0+280 R&L 21d 75% 08-Dec-12 A 07-Feb-13 11d
New Item 0 Preparation for asphalt and 5 cm asphalt wearing course including tack coat Roads (7,8, 10A,10B, 9A,9B,9 21d 70% 14-Jan-13 A 09-Feb-13 -5d
New Item 02 Solar Street lighting poles 21d 0% 04-Feb-13* 27-Feb-13 -7d

MiscellaneousMiscellaneous Works 38d 15-Sep-12 A 05-Mar-13 -13d
ANT1330 Sewage manhole 1000 cm, 800 cm and 600 cm 21d 85% 15-Sep-12 A 05-Feb-13 13d
ANT1355 Landscaping 2d 0% 23-Feb-13 24-Feb-13 -4d
ANT1360 Guard rail 15d 35% 12-Dec-12 A 12-Feb-13 6d
ANT1410 Hand rail 8d 0% 09-Feb-13 17-Feb-13 2d
ANT1420 Road furnishing 9d 0% 23-Feb-13 05-Mar-13 -11d

Post ConstrucPost Construction Phase 18d 17-Feb-13 07-Mar-13 -13d

ANT1365 Start Post Construction 0d 0% 17-Feb-13 -10d
ANT1370 As Built Drawing 15d 0% 18-Feb-13 07-Mar-13 -11d
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Almenya Landfill RoaAlmenya Landfill Road Project -2 254d 34d 27-Jun-12 A 07-Mar-13 -14d $2,795,266 $1,515,220

MilestonesMilestones 254d 0d 27-Jun-12 A 07-Mar-13 -14d $0 $0

MEN0005 Start Date NTP 0d 0d 100% 27-Jun-12 A $0 $0

MEN0010 Completion Project 0d 0d 0% 07-Mar-13 -12d $0 $0

Pre Construction SubPre Construction Submittals 92d 0d 01-Jul-12 A 14-Aug-12 A $0 $0

MEN0020 Start Pre Construction Submittals 0d 0d 100% 01-Jul-12 A $0 $0

MEN0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0040 Bank Guarantee Certificates and Insurance 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0050 Testing Lab 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0060 Method Statement Plan 12d 0d 100% 01-Jul-12 A 18-Jul-12 A $0 $0

MEN0080 Quality Control Program 12d 0d 100% 03-Jul-12 A 19-Jul-12 A $0 $0

MEN0090 Coordination with local Authorities Plan 12d 0d 100% 03-Jul-12 A 15-Jul-12 A $0 $0

MEN0100 Safety Program 12d 0d 100% 03-Jul-12 A 18-Jul-12 A $0 $0

MEN0110 Temporary and Permanent Project Sign 12d 0d 100% 03-Jul-12 A 10-Jul-12 A $0 $0

MEN0120 Cell Phones 12d 0d 100% 02-Jul-12 A 10-Jul-12 A $0 $0

MEN0130 Key Personnel Plan 12d 0d 100% 04-Jul-12 A 10-Jul-12 A $0 $0

MEN0140 Sub Contracting Plan 12d 0d 100% 04-Jul-12 A 18-Jul-12 A $0 $0

MEN0150 Environmental Mitigation Plan 12d 0d 100% 05-Jul-12 A 19-Jul-12 A $0 $0

MEN0160 Field Offices Layout 12d 0d 100% 05-Jul-12 A 10-Jul-12 A $0 $0

MEN0170 Office Furniture & IT Equipments 12d 0d 100% 05-Jul-12 A 17-Jul-12 A $0 $0

MEN0180 Material Staging and dumping area plan 12d 0d 100% 08-Jul-12 A 10-Jul-12 A $0 $0

MEN0190 60-Day Plan of Operation 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

MEN0200 Project Overview Bar Chart 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

MEN0220 Construction Schedule & S- Curve 12d 0d 100% 15-Jul-12 A 14-Aug-12 A $0 $0

MEN0230 Dilapidation Survey 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

MEN0240 Temporary Project Sign Location 12d 0d 100% 11-Jul-12 A 22-Jul-12 A $0 $0

MEN0250 Traffic Control Plan 12d 0d 100% 15-Jul-12 A 17-Jul-12 A $0 $0

MEN0260 Risk Management Program 12d 0d 100% 17-Jul-12 A 23-Jul-12 A $0 $0

MEN0263 Finish Pre Construction Submittals 0d 0d 100% 14-Aug-12 A $0 $0

MobilizationMobilization 40d 0d 27-Jun-12 A 05-Aug-12 A $106,905 $106,905

MEN0265 Start Mobilization 0d 0d 100% 27-Jun-12 A $0 $0

MEN0270 Mobilization Summary 34d 0d 100% 27-Jun-12 A 05-Aug-12 A $106,905 $106,905

MEN0275 Receive Final for Construction Drawings 1d 0d 100% 27-Jun-12 A 27-Jun-12 A $0 $0
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MEN0280 Site Hand Over 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

MEN0290 Coordination with Israeli authorities for approval and permit area C 33d 0d 100% 28-Jun-12 A 05-Aug-12 A $0 $0
MEN0300 Existing-Bench Marks, Survey Control Points 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

MEN0320 Supply and install Office Furniture's and Supplies 13d 0d 100% 08-Jul-12 A 01-Aug-12 A $0 $0

MEN0330 Supply and install Office IT Equipment & Applience 13d 0d 100% 08-Jul-12 A 01-Aug-12 A $0 $0

MEN0340 Install Temporary Project Sign 1d 0d 100% 15-Jul-12 A 15-Jul-12 A $0 $0

MEN0345 Finish  Mobilization 0d 0d 100% 05-Aug-12 A $0 $0

Construction PhaseConstruction Phase 244d 31d 16-Jul-12 A 05-Mar-13 -11d $2,661,634 $1,408,315

MilestonesMilestones 232d 0d 16-Jul-12 A 05-Mar-13 -11d $0 $0

MEN0355 Start Construction Submittals 0d 0d 100% 16-Jul-12 A $0 $0

MEN0360 Start Construction of Roads 0d 0d 100% 25-Aug-12 A $0 $0

MEN0365 Finish Construction Submittals 0d 0d 100% 10-Dec-12 A $0 $0

MEN0370 Finish Construction of Roads 0d 0d 0% 05-Mar-13 -9d $0 $0

Construction SubmittalsConstruction Submittals 184d 0d 16-Jul-12 A 12-Dec-12 A $0 $0

Survey and  Geo-TechnSurvey and  Geo-Technical Report Submittals 14d 0d 16-Jul-12 A 24-Jul-12 A $0 $0

MEN0375 Survey Drawings 12d 0d 100% 16-Jul-12 A 24-Jul-12 A $0 $0

Shop Drawing SubmittShop Drawing Submittals 179d 0d 19-Jul-12 A 12-Dec-12 A $0 $0

MEN0380 Road N0.2 Start From St.0+00 To St. 0+328 12d 0d 100% 19-Jul-12 A 25-Jul-12 A $0 $0

MEN0390 Road N0.3157  Start From  Sta.0+760 To 1+185 12d 0d 100% 06-Aug-12 A 26-Aug-12 A $0 $0

MEN0400 Road N0.3157  Start From  Sta.0+260 To 0+760 12d 0d 100% 27-Sep-12 A 03-Oct-12 A $0 $0

MEN0410 Road N0.1 Start From Landfill Area St.0+500 To St.1+519 12d 0d 100% 16-Oct-12 A 23-Oct-12 A $0 $0

MEN0420 RD.No.3698  Start From   St.0+000 To St.0+436 12d 0d 100% 27-Sep-12 A 08-Nov-12 A $0 $0

MEN0425 Road N0.1 Start From Landfill Area St.0+260 To   St.0+500 12d 0d 100% 06-Dec-12 A 12-Dec-12 A $0 $0

Material SubmittalsMaterial Submittals 158d 0d 07-Aug-12 A 15-Oct-12 A $0 $0

MEN0430 Concrete Mix Design 12d 0d 100% 07-Aug-12 A 09-Aug-12 A $0 $0

MEN0435 Pipe Culverts 12d 0d 100% 13-Aug-12 A 14-Aug-12 A $0 $0

MEN0440 Base Course Source 12d 0d 100% 25-Aug-12 A 26-Aug-12 A $0 $0

MEN0445 Water pipe line 12d 0d 100% 02-Oct-12 A 02-Oct-12 A $0 $0

MEN0450 Duct/PVC for communication system 12d 0d 100% 11-Sep-12 A 17-Sep-12 A $0 $0

MEN0455 Mechanical valve and fittings 12d 0d 100% 02-Oct-12 A 02-Oct-12 A $0 $0

MEN0460 Curb stone 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0470 Prime Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0480 Bituminous Binder Course-Mix Design 12d 0d 100% 15-Oct-12 A 15-Oct-12 A $0 $0

MEN0490 Tack Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0
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MEN0495 Bituminous Wearing Course-Mix Design 12d 0d 100% 06-Sep-12 A 09-Sep-12 A $0 $0

MEN0500 Cat eyes - Issac matan's 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0510 Continuous & Or intermittent acrylic paint 12d 0d 100% 28-Aug-12 A 29-Aug-12 A $0 $0

MEN0520 Guard Rail Data Sheet 12d 0d 100% 30-Aug-12 A 02-Sep-12 A $0 $0

MEN0530 Traffic sign Data sheet 12d 0d 100% 30-Aug-12 A 02-Sep-12 A $0 $0

Traffic Control Plan SubTraffic Control Plan Submittals 14d 0d 05-Aug-12 A 17-Sep-12 A $0 $0

MEN0540 Traffic Control Plan 12d 0d 100% 05-Aug-12 A 17-Sep-12 A $0 $0

Construction of  RoadsConstruction of  Roads 229d 31d 13-Aug-12 A 05-Mar-13 -11d $2,661,634 $1,408,315

Road N0.2 Start From SRoad N0.2 Start From Sta. 0+000 Sta.0+230 Crew#1 134d 0d 13-Aug-12 A 02-Dec-12 A $68,668 $68,668

MEN0560 Preparation for Traffic Control phase -1 4d 0d 100% 13-Aug-12 A 15-Aug-12 A $0 $0

MEN0570 Earth Work (Cut , Fill and finish Sub grade) 16d 0d 100% 16-Aug-12 A 19-Sep-12 A $13,000 $13,000

MEN0590 20 cm thick base course- first layer 11d 0d 100% 23-Sep-12 A 30-Sep-12 A $13,080 $13,080

MEN0600 20   cm thick base course- Second. Layer 12d 0d 100% 02-Oct-12 A 11-Oct-12 A $11,990 $11,990

MEN0610 6 cm asphalt Binder course including prime coat 2d 0d 100% 01-Dec-12 A 02-Dec-12 A $30,598 $30,598

Road N0.1 Start From LRoad N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 and intesection 3 Crew # 1 90d 17d 06-Nov-12 A 19-Feb-13 -7d $660,880 $405,385

MEN0580 60 cm pipe culvert  At  Sta. 0+310 Road#2 21d 4d 80% 14-Jan-13 A 06-Feb-13 -6d $10,964 $8,771

MEN0620 Concrete  curbstone  at intersection,  15 cm B.C 7d 7d 0% 11-Feb-13 19-Feb-13 -6d $29,900 $0

MEN0630 Earth Work (Cut , Fill and finish Sub grade) 21d 2d 90% 06-Nov-12 A 04-Feb-13 -12d $51,766 $46,589

MEN0640 Trench excavation& backfill including install 2way 100mm PVC Pipe and manholes-PALTEL 15d 0d 100% 17-Dec-12 A 21-Jan-13 A $79,500 $79,500

MEN0650 Trench excavation& backfill including install 4 Inch steel Pipeline 15d 0d 100% 17-Dec-12 A 21-Jan-13 A $124,300 $124,300

MEN0660 Air valve,WO chambers & connected to Exist. house connection and main pipe  / testing 21d 8d 60% 21-Jan-13 A 11-Feb-13 -6d $7,890 $4,734

MEN0670 60 cm pipe culvert  At  Sta. 0+450 9d 0d 100% 13-Jan-13 A 19-Jan-13 A $8,163 $8,163

MEN0680 20 cm thick base course- first layer 21d 4d 80% 01-Jan-13 A 09-Feb-13 -12d $76,676 $70,850

MEN0685 6 cm asphalt Binder course including prime coat From St. 1+500 To St. 0+700 2d 2d 0% 06-Feb-13 09-Feb-13 -6d $114,000 $0

MEN0690 20  cm thick base course- Second. Layer 21d 7d 65% 20-Jan-13 A 12-Feb-13 -12d $77,014 $57,770

MEN0700 6 cm asphalt Binder course including prime coat From St. 0+700 To St. 0+218 2d 2d 0% 16-Feb-13 18-Feb-13 -12d $76,000 $0
MEN0705 80 cm pipe culvert  At  Sta. 1+080 9d 0d 100% 06-Jan-13 A 19-Jan-13 A $4,707 $4,707

Road N0.3157  Start FroRoad N0.3157  Start From  Sta.0+760 To 1+185 Crew #2 126d 0d 25-Aug-12 A 10-Feb-13 12d $163,415 $155,936

MEN0710 Earth Work (Cut , Fill and finish Sub grade) 15d 0d 100% 25-Aug-12 A 12-Dec-12 A $26,000 $26,000

MEN0720 80 cm pipe culvert At  Sta. 1+040 6d 0d 100% 22-Oct-12 A 25-Nov-12 A $10,311 $10,311

MEN0730 20 cm thick base course- first layer 7d 0d 100% 07-Oct-12 A 17-Dec-12 A $27,250 $27,250

MEN0740 20  cm thick base course- Second. Layer 9d 0d 100% 12-Oct-12 A 30-Jan-13 A $25,070 $25,070

MEN0750 6 cm asphalt Binder course including prime coat 2d 0d 90% 01-Dec-12 A 10-Feb-13 11d $74,784 $67,306

(RHS) Road N0.3157  St(RHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 113d 10d 12-Oct-12 A 11-Feb-13 11d $102,190 $96,731
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MEN0760 Preparation for Traffic Control phase -2 Including Base-course and asphalt for Paved Temporary 
Detours

6d 0d 100% 12-Oct-12 A 31-Oct-12 A $16,114 $16,114

MEN0770 Earth Work (Cut , Fill and finish Sub grade) 20d 0d 100% 01-Nov-12 A 16-Dec-12 A $19,910 $19,910

MEN0790 60 cm pipe culvert At Sta. 0+252 17d 9d 50% 24-Dec-12 A 11-Feb-13 10d $4,725 $2,362

MEN0800 125 cm pipe culvert  At Sta. 0+419 43d 6d 85% 30-Oct-12 A 09-Feb-13 12d $20,648 $17,551

MEN0810 80 cm pipe culvert  At  Sta. 0+690 7d 0d 100% 13-Dec-12 A 29-Dec-12 A $5,914 $5,914

MEN0820 20 cm thick base course- first layer 8d 0d 100% 05-Dec-12 A 27-Jan-13 A $17,713 $17,713

MEN0830 20  cm thick base course- Second. Layer 9d 0d 100% 18-Dec-12 A 30-Jan-13 A $17,168 $17,168

(LHS) Road N0.3157  St(LHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 82d 7d 30-Oct-12 A 09-Feb-13 13d $86,076 $82,979

MEN0840 Earth Work (Cut , Fill and finish Sub grade) 20d 0d 100% 01-Nov-12 A 16-Dec-12 A $19,910 $19,910

MEN0860 60 cm pipe culvert At Sta. 0+252 8d 0d 100% 24-Dec-12 A 12-Jan-13 A $4,725 $4,725

MEN0870 125 cm pipe culvert  At Sta. 0+419 43d 6d 85% 30-Oct-12 A 09-Feb-13 12d $20,648 $17,551

MEN0880 80 cm pipe culvert  At Sta. 0+690 7d 0d 100% 13-Dec-12 A 31-Dec-12 A $5,914 $5,914

MEN0890 20 cm thick base course- first layer 8d 0d 100% 06-Dec-12 A 27-Jan-13 A $17,713 $17,713

MEN0900 20 cm thick base course- Second. Layer 9d 0d 100% 18-Dec-12 A 30-Jan-13 A $17,168 $17,168

6 cm Asphalt Works Fro6 cm Asphalt Works From Sta.0+000 To 0+760 2d 0d 04-Jan-13 A 10-Feb-13 -6d $91,200 $82,080

MEN0910 6 cm asphalt Binder course including prime coat 2d 0d 90% 04-Jan-13 A 10-Feb-13 -5d $91,200 $82,080

(RHS) RoadNo.3698  St(RHS) RoadNo.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 37d 0d 27-Nov-12 A 26-Jan-13 A $52,046 $52,046

MEN0930 Earth Work (Cut , Fill and finish Sub grade) 8d 0d 100% 27-Nov-12 A 10-Dec-12 A $3,900 $3,900

MEN0940 60 cm pipe culvert  Sta. 0+250 6d 0d 100% 25-Dec-12 A 26-Jan-13 A $5,091 $5,091

MEN0950 20 cm thick base course- first layer 4d 0d 100% 10-Dec-12 A 20-Dec-12 A $21,800 $21,800

MEN0960 20 cm thick base course- Second. Layer 5d 0d 100% 22-Dec-12 A 31-Dec-12 A $21,255 $21,255

(LHS) Road No.3698  St(LHS) Road No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 78d 0d 27-Nov-12 A 26-Jan-13 A $52,046 $52,046

MEN0970 Earth Work (Cut , Fill and finish Sub grade) 8d 0d 100% 27-Nov-12 A 10-Dec-12 A $3,900 $3,900

MEN0980 60 cm pipe culvert  Sta. 0+250 6d 0d 100% 25-Dec-12 A 26-Jan-13 A $5,091 $5,091

MEN0990 20 cm thick base course- first layer 4d 0d 100% 10-Dec-12 A 20-Dec-12 A $21,800 $21,800

MEN1000 20 cm thick base course- Second. Layer 5d 0d 100% 22-Dec-12 A 31-Dec-12 A $21,255 $21,255

6 cm Asphalt Works& C6 cm Asphalt Works& Conc. Curbstone  Road No.3698  Start From  Sta.0+000 To 0+400 And  Interse. No.2 17d 0d 04-Jan-13 A 28-Jan-13 A $91,213 $99,373

MEN1010 6 cm asphalt Binder course including prime coat 3d 0d 100% 04-Jan-13 A 04-Jan-13 A $61,013 $61,013

MEN1020 Concrete  curbstone  at intersection 5d 0d 100% 16-Jan-13 A 28-Jan-13 A $30,200 $38,360

New ItemsNew Items 103d 10d 23-Aug-12 A 11-Feb-13 10d $107,300 $95,677

New Item0010 Construction of stone Boulder Rd No. 3157 45d 0d 100% 08-Oct-12 A 13-Nov-12 A $53,040 $53,040

New Item0020 Construction of Stone Boulders RD No.01 From Sta. 0+770 to Sta. 0+800 5d 0d 100% 14-Nov-12 A 18-Nov-12 A $5,040 $5,040

New Item0030 Construction of Stone Boulders RD No.01 From Sta. 1+105 to Sta. 1+130 5d 0d 100% 14-Nov-12 A 18-Nov-12 A $4,200 $4,200

New Item0040 Construction of Stone Boulders RD No.01 From Sta. 1+460 to Sta. 1+520 5d 0d 100% 17-Nov-12 A 18-Nov-12 A $10,080 $10,080
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New Item0050 Concrete Wall At St. 0+350 - St. 0+375 Road No. 01 21d 0d 100% 17-Dec-12 A 03-Jan-13 A $7,254 $7,254

New Item0060 Trench excavation for Electrical Cables Road No.01 21d 0d 100% 19-Dec-12 A 28-Jan-13 A $1,365 $1,365

New Item0180 Concrete Wall At St. 0+010 to st. 0+025 Road No. 3698 21d 0d 100% 24-Jan-13 A 29-Jan-13 A $1,461 $1,461

New Item0190 Compensation for damages due to work stoppages at Roads No.02 and No 3157 for reasons 
beyond control”.

5d 0d 100% 23-Aug-12 A 25-Sep-12 A $5,476 $5,476

New Item0200 Install 2" galvanized steel pipes (PVC coated )and fittings 8d 4d 50% 20-Dec-12 A 05-Feb-13 14d $5,760 $2,880

New Item0210 UPVC 4'' crossing the Road No. 3698 & Road No.01 8d 1d 90% 25-Dec-12 A 02-Feb-13 -6d $5,424 $4,882

New Item0220 4'' crossing pipe culverts 5d 5d 0% 05-Feb-13 11-Feb-13 -6d $8,200 $0

New Items Road No.1A New Items Road No.1A   From   St.0+000 To St. 0+510 30d 13d 15-Jan-13 A 14-Feb-13 4d $118,155 $54,468

New Item0065 Remove of existing asphalt including grading and sub grade preparation 15d 5d 70% 15-Jan-13 A 06-Feb-13 3d $12,240 $8,568

New Item0070 Trench excavation& backfill including install 4 Inch steel Pipeline (510) 8d 0d 100% 16-Jan-13 A 21-Jan-13 A $45,900 $45,900

New Item0080 20 cm thick base course  layer 3d 3d 0% 06-Feb-13 10-Feb-13 3d $21,255 $0

New Item0090 5cm asphalt wearing course including prime coat 2d 2d 0% 12-Feb-13 14-Feb-13 3d $38,760 $0

New Items  Road No.36New Items  Road No.3698 B   From   St.0+000 To St. 0+553 21d 10d 24-Jan-13 A 12-Feb-13 6d $75,453 $25,359

New Item0100 Remove of existing asphalt including grading and sub grade preparation 5d 0d 100% 24-Jan-13 A 26-Jan-13 A $13,260 $13,260

New Item0110 20 cm thick base course  layer 9d 4d 60% 26-Jan-13 A 05-Feb-13 4d $20,165 $12,099

New Item0120 5cm asphalt wearing course including prime coat 2d 2d 0% 10-Feb-13 12-Feb-13 5d $42,028 $0

New Items Road No.3   New Items Road No.3   From   St.0+000 To  St. 0+815 31d 10d 16-Jan-13 A 12-Feb-13 6d $148,030 $79,824

New Item0130 Remove of existing asphalt including grading and sub grade preparation 8d 0d 100% 18-Jan-13 A 21-Jan-13 A $19,380 $19,380

New Item0140 Trench excavation& backfill including install 4 Inch steel Pipeline 6d 0d 100% 16-Jan-13 A 21-Jan-13 A $36,900 $36,900

New Item0150 20 cm thick base course  layer 14d 3d 80% 26-Jan-13 A 04-Feb-13 10d $29,430 $23,544

New Item0160 5cm asphalt wearing course including prime coat 2d 2d 0% 10-Feb-13 12-Feb-13 5d $62,320 $0

New Item Solar Street LNew Item Solar Street Lighting Pole 16d 16d 03-Feb-13 18-Feb-13 0d $156,000 $0

New Item0170 Foundation & Civil Works of Solar Street Lighting Pole 14d 14d 0% 03-Feb-13* 18-Feb-13 0d $156,000 $0

ALL Roads No.1 ,No.2 ,ALL Roads No.1 ,No.2 , No.3698 , N0.3157 55d 24d 13-Nov-12 A 05-Mar-13 -13d $688,962 $57,743

MEN1030 Topping 7d 0d 100% 13-Nov-12 A 25-Dec-12 A $15,400 $15,400

MEN1080 5cm asphalt wearing course including tack coat 7d 7d 0% 18-Feb-13 26-Feb-13 -12d $432,878 $0

MEN1090 Concrete protection 14d 14d 0% 09-Feb-13 25-Feb-13 -4d $99,543 $0

MEN1100 Guard rail and road furnishing 21d 15d 30% 16-Jan-13 A 05-Mar-13 -12d $141,142 $42,343

Post Construction PhPost Construction Phase 18d 18d 18-Feb-13 07-Mar-13 -14d $26,726 $0

MEN1105 Start Post Construction 0d 0d 0% 18-Feb-13 -9d $0 $0

MEN1110 As Built Drawing 13d 13d 0% 20-Feb-13 07-Mar-13 -12d $0 $0

MEN1120 Walk through and Punch list 3d 3d 0% 04-Mar-13 06-Mar-13 -12d $0 $0

MEN1130 Start Demobilization 1d 1d 0% 06-Mar-13 07-Mar-13 -12d $26,726 $0

MEN1140 Finish Post Construction 0d 0d 0% 07-Mar-13 -12d $0 $0
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Almenya Landfill Almenya Landfill Road Project -2 116d 30-Oct-12 A 07-Mar-13 -14d

MilestonesMilestones 0d 0d

Pre ConstructionPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Construction PhConstruction Phase 116d 30-Oct-12 A 05-Mar-13 -11d

MilestonesMilestones 0d 0d

Construction SubmConstruction Submittals 0d 0d

Survey and  Geo-Survey and  Geo-Technical Report Submittals 0d 0d

Shop Drawing SuShop Drawing Submittals 0d 0d

Material SubmittaMaterial Submittals 0d 0d

Traffic Control PlTraffic Control Plan Submittals 0d 0d

Construction of  RConstruction of  Roads 116d 30-Oct-12 A 05-Mar-13 -11d

Road N0.2 Start FRoad N0.2 Start From Sta. 0+000 Sta.0+230 Crew#1 0d 0d

Road N0.1 Start FRoad N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 and intesection 3 Crew # 1 90d 06-Nov-12 A 19-Feb-13 -7d
MEN0580 60 cm pipe culvert  At  Sta. 0+310 Road#2 21d 80% 14-Jan-13 A 06-Feb-13 -6d
MEN0620 Concrete  curbstone  at intersection,  15 cm B.C 7d 0% 11-Feb-13 19-Feb-13 -6d
MEN0630 Earth Work (Cut , Fill and finish Sub grade) 21d 90% 06-Nov-12 A 04-Feb-13 -12d
MEN0660 Air valve,WO chambers & connected to Exist. house connection and main pipe  / testing 21d 60% 21-Jan-13 A 11-Feb-13 -6d
MEN0680 20 cm thick base course- first layer 21d 80% 01-Jan-13 A 09-Feb-13 -12d
MEN0685 6 cm asphalt Binder course including prime coat From St. 1+500 To St. 0+700 2d 0% 06-Feb-13 09-Feb-13 -6d
MEN0690 20  cm thick base course- Second. Layer 21d 65% 20-Jan-13 A 12-Feb-13 -12d
MEN0700 6 cm asphalt Binder course including prime coat From St. 0+700 To St. 0+218 2d 0% 16-Feb-13 18-Feb-13 -12d

Road N0.3157  StRoad N0.3157  Start From  Sta.0+760 To 1+185 Crew #2 2d 01-Dec-12 A 10-Feb-13 12d
MEN0750 6 cm asphalt Binder course including prime coat 2d 90% 01-Dec-12 A 10-Feb-13 11d

(RHS) Road N0.31(RHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 57d 30-Oct-12 A 11-Feb-13 11d
MEN0790 60 cm pipe culvert At Sta. 0+252 17d 50% 24-Dec-12 A 11-Feb-13 10d
MEN0800 125 cm pipe culvert  At Sta. 0+419 43d 85% 30-Oct-12 A 09-Feb-13 12d

(LHS) Road N0.31(LHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 50d 30-Oct-12 A 09-Feb-13 13d
MEN0870 125 cm pipe culvert  At Sta. 0+419 43d 85% 30-Oct-12 A 09-Feb-13 12d

6 cm Asphalt Wor6 cm Asphalt Works From Sta.0+000 To 0+760 2d 04-Jan-13 A 10-Feb-13 -6d
MEN0910 6 cm asphalt Binder course including prime coat 2d 90% 04-Jan-13 A 10-Feb-13 -5d

(RHS) RoadNo.36(RHS) RoadNo.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 0d 0d

(LHS) Road No.36(LHS) Road No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 0d 0d

6 cm Asphalt Wor6 cm Asphalt Works& Conc. Curbstone  Road No.3698  Start From  Sta.0+000 To 0+400 And  Interse. No.2 0d 0d

New ItemsNew Items 10d 20-Dec-12 A 11-Feb-13 10d
New Item0200 Install 2" galvanized steel pipes (PVC coated )and fittings 8d 50% 20-Dec-12 A 05-Feb-13 14d
New Item0210 UPVC 4'' crossing the Road No. 3698 & Road No.01 8d 90% 25-Dec-12 A 02-Feb-13 -6d
New Item0220 4'' crossing pipe culverts 5d 0% 05-Feb-13 11-Feb-13 -6d

New Items Road New Items Road No.1A   From   St.0+000 To St. 0+510 30d 15-Jan-13 A 14-Feb-13 4d
New Item0065 Remove of existing asphalt including grading and sub grade preparation 15d 70% 15-Jan-13 A 06-Feb-13 3d
New Item0080 20 cm thick base course  layer 3d 0% 06-Feb-13 10-Feb-13 3d
New Item0090 5cm asphalt wearing course including prime coat 2d 0% 12-Feb-13 14-Feb-13 3d

New Items  Road New Items  Road No.3698 B   From   St.0+000 To St. 0+553 15d 26-Jan-13 A 12-Feb-13 6d
New Item0110 20 cm thick base course  layer 9d 60% 26-Jan-13 A 05-Feb-13 4d
New Item0120 5cm asphalt wearing course including prime coat 2d 0% 10-Feb-13 12-Feb-13 5d

New Items Road New Items Road No.3   From   St.0+000 To  St. 0+815 16d 26-Jan-13 A 12-Feb-13 6d
New Item0150 20 cm thick base course  layer 14d 80% 26-Jan-13 A 04-Feb-13 10d
New Item0160 5cm asphalt wearing course including prime coat 2d 0% 10-Feb-13 12-Feb-13 5d

New Item Solar SNew Item Solar Street Lighting Pole 16d 03-Feb-13 18-Feb-13 0d
New Item0170 Foundation & Civil Works of Solar Street Lighting Pole 14d 0% 03-Feb-13* 18-Feb-13 0d

ALL Roads No.1 ALL Roads No.1 ,No.2 , No.3698 , N0.3157 36d 16-Jan-13 A 05-Mar-13 -13d
MEN1080 5cm asphalt wearing course including tack coat 7d 0% 18-Feb-13 26-Feb-13 -12d
MEN1090 Concrete protection 14d 0% 09-Feb-13 25-Feb-13 -4d
MEN1100 Guard rail and road furnishing 21d 30% 16-Jan-13 A 05-Mar-13 -12d

Post ConstructioPost Construction Phase 18d 18-Feb-13 07-Mar-13 -14d

MEN1105 Start Post Construction 0d 0% 18-Feb-13 -9d
MEN1110 As Built Drawing 13d 0% 20-Feb-13 07-Mar-13 -12d
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C.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Total Contract Value without Day Work:  $                   2,887,932.6 

Total Contract Value without Day Work (VO2):  $                   3,433,891.0 

Project Duration : 240 Calender Days 

NTP Date: 27-Jun-12

* Day Work Not Included

June. 2012 July. 2012 August. 2012 September. 2012 October. 2012 November. 2012 December. 2012 January. 2012 February. 2012 TOTAL

 Planned Value $11,381 $98,635 $308,961 $546,616 $364,902 $388,336 $272,763 $338,847 $557,492 $2,887,932.6

 Planned  Value (CUM) $11,381 $110,016 $418,977 $965,593 $1,330,495 $1,718,831 $1,991,594 $2,330,441 $2,887,933

% Planned 0.4% 3.4% 10.7% 18.9% 12.6% 13.4% 9.4% 11.7% 19.3% 100%

% Planned  (CUM) 0.4% 3.8% 14.5% 33.4% 46.1% 59.5% 69.0% 80.7% 100.0%

Earned Value $11,381 $98,635 $65,124 $233,396 $268,232 $474,015 $522,915 $179,964 $1,853,663

Earned Value (CUM) $11,381 $110,016 $175,141 $408,537 $676,769 $1,150,784 $1,673,699 $1,853,663

% Earned Value 0.4% 3.4% 2.3% 8.1% 9.3% 16.4% 18.1% 6.2% 64%

% Earned Value (CUM) 0.4% 3.8% 6.1% 14.1% 23.4% 39.8% 58.0% 64.2%

 Actual Value $11,381 $98,635 $49,764 $244,769 $271,678 $540,493 $608,511 $668,988 $2,494,220

Actual  Value (CUM) $11,381 $110,016 $159,781 $404,550 $676,228 $1,216,721 $1,825,232 $2,494,220

% Actual 0.3% 2.9% 1.4% 7.1% 7.9% 15.7% 17.7% 19.5% 73%
% Actual (CUM) 0.3% 3.2% 4.7% 11.8% 19.7% 35.4% 53.2% 72.6%

Anata Main Entrance Road And Internal Roads Project -1

TO . No. AID- 294-TO-12-00001

CASH FLOW SCHEDULE
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CASH FLOW SCHEDULE

Total Contract Value without Day Work:  $                 2,806,263.60 
Total Contract Value without Day Work (VO2):  $                 2,795,265.81 

Revised Project Duration : 240 Calender Days 

NTP Date: 27-Jun-12

* Day Work Not Included

June. 2012 July. 2012 August. 2012 September. 2012 October. 2012 November. 2012 December. 2012 January. 2013 February. 2013 TOTAL
 Planned Value (Revised ) $9,433 $84,895 $17,289 $20,810 $179,473 $168,008 $450,435 $917,458 $947,464 $2,795,265.8
 Planned  Value (CUM) $9,433 $94,328 $111,617 $132,427 $311,901 $479,909 $930,344 $1,397,367 $1,877,808
% Planned 0.3% 3.0% 0.6% 0.7% 6.4% 6.0% 16.1% 32.8% 33.9% 100%
% Planned  (CUM) 0.3% 3.4% 4.0% 4.7% 11.2% 17.2% 33.3% 66.1% 100.0%
Earned Value $9,433 $84,895 $28,269 60,592$             191,427$      317,804$            548,628$            489,042$            $1,730,090.0
Earned Value (CUM) $9,433 $94,328 $122,597 $183,189 $374,616 $692,420 $1,241,048 $1,730,090
% Earned Value 0.3% 3.0% 1.0% 2.2% 6.8% 11.3% 19.6% 17.4% 61.7%
% Earned Value (CUM) 0.3% 3.4% 4.4% 6.5% 13.3% 24.7% 44.2% 61.7%
 Actual Value $9,433 $84,895 $17,289 $20,810 $179,473 $168,008.20 $450,435 $584,876 $1,515,220
Actual  Value (CUM) $9,433 $94,328 $111,617 $132,427 $311,901 $479,909 $930,344 $1,515,220
% Actual 0.3% 3.0% 0.6% 0.7% 6.4% 6.0% 16.1% 20.9% 54.2%
% Actual (CUM) 0.3% 3.4% 4.0% 5% 11.2% 17.2% 33.3% 54.2%

Almenya Landfill Road Project -2

TO . No. AID- 294-TO-12-00001
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D.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 2/4/2013
Page: 1 of 16

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Preconstruction Submittals001

SUB-01-AMR-001 A 30-Day Schedule MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-002 A Key Personnel Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/10/2012 7/11/2012

SUB-01-AMR-003 A Sub Contracting Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/18/2012 7/18/2012

SUB-01-AMR-004 A Method Statement Plan MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/17/2012 7/18/2012

SUB-01-AMR-005 A Bank Guarantee &  Insurances RNR 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-006 A Testing Lab  Submittal MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-007 A Cell Phones NEN 7/2/2012 7/16/2012 7/2/2012 7/2/2012 7/10/2012 7/11/2012

SUB-01-AMR-008 A Safety Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/18/2012 7/18/2012

SUB-01-AMR-009 A Quality Control Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/19/2012 7/19/2012

SUB-01-AMR-010 A Coordination with Local Authorities MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/15/2012 7/15/2012

SUB-01-AMR-011 A Temporary & Permanent Project Sign MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/10/2012 7/10/2012

SUB-01-AMR-012 A Environmental Mitigation Plan MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/19/2012 7/19/2012

SUB-01-AMR-013 A Field Offices Layout MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/10/2012 7/11/2012

SUB-01-AMR-014 A Office Furniture & IT Equipments MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/17/2012 7/17/2012

SUB-01-AMR-015 A Material Staging and dumping area MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/10/2012 7/11/2012

SUB-01-AMR-016 A 60-Day Plan of Operation MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-017 A Project Overview Bar Chart MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-018 A Traffic Control Competent Engineer RR 7/9/2012 7/23/2012 7/9/2012 7/9/2012 7/22/2012 7/22/2012 APCO

SUB-01-AMR-019 A Temporary Project Sign Location MCN 7/11/2012 7/25/2012 7/11/2012 7/11/2012 7/22/2012 7/22/2012

SUB-01-AMR-020 A Traffic Control Plan AR 7/15/2012 7/29/2012 7/15/2012 7/15/2012 7/17/2012 7/17/2012 APCO

SUB-01-AMR-021 C Construction Schedule & S- Curve NEN 7/15/2012 7/29/2012 9/8/2012 9/8/2012 9/13/2012 9/13/2012

SUB-01-AMR-022 B Dilapidation Survey MCN 7/15/2012 7/29/2012 7/23/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-AMR-023 B Risk Management Program NEN 7/17/2012 7/31/2012 7/22/2012 7/22/2012 7/25/2012 7/23/2012

SUB-01-ANT-004 C Geo-Technical Report for Anata Inte NEN 7/11/2012 7/25/2012 7/24/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-ANT-006 A Trafic Control Plan- Phase 1 MCN 7/17/2012 7/31/2012 7/17/2012 7/17/2012 7/19/2012 7/19/2012

SUB-01-ANT-007 B Survey Drawings MCN 7/18/2012 8/1/2012 12/11/2012 12/11/2012 12/18/2012 12/18/2012

SUB-01-ANT-017 A Dump area - another alternative AR 8/6/2012 8/20/2012 8/6/2012 8/6/2012 8/22/2012 8/22/2012 APCO

SUB-01-ANT-021 A Trafic Control Plan MCN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/22/2012 8/22/2012

Shop Drawing-Plan & Profile002

SUB-01-ANT-001 C Shop Drawing For Road No. 2 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 8/2/2012 8/2/2012

SUB-01-ANT-002 C Shop Drawing For Road No. 5 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 7/31/2012 7/31/2012

SUB-01-ANT-003 C Shop Drawing For Road No. 6 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 7/31/2012 7/31/2012

SUB-01-ANT-005 C Shop Drawing for Road No. 1A MCN 7/16/2012 7/30/2012 7/30/2012 7/30/2012 8/2/2012 8/2/2012

SUB-01-ANT-008 B Shop Drawing for Road No. 1E MCN 7/17/2012 7/31/2012 8/9/2012 8/9/2012 8/12/2012 8/13/2012

SUB-01-ANT-009 A Shop Drawings for Road No.4 MCN 7/26/2012 8/9/2012 7/26/2012 7/26/2012 8/6/2012 8/6/2012

SUB-01-ANT-012 B Shop Drawings Road 1D MCN 8/2/2012 8/16/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

SUB-01-ANT-013 B Shop Drawings Road 1B MCN 8/2/2012 8/16/2012 8/29/2012 8/29/2012 8/30/2012 8/30/2012

SUB-01-ANT-014 B Shop Drawings for Road 3C MCN 8/5/2012 8/19/2012 12/3/2012 12/3/2012 12/10/2012 12/10/2012

SUB-01-ANT-022 A Final Revised - Shop Drawing RD 2 MCN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/22/2012 8/22/2012

SUB-01-ANT-023 A Shop Drawing -Detour No.1 MCN 8/26/2012 9/9/2012 8/25/2012 8/26/2012 8/29/2012 8/29/2012

SUB-01-ANT-028 B Shop Drawing For Road No. 1C MCN 8/30/2012 9/13/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-ANT-030 B Shop Drawing -Detour No.2 MCN 9/3/2012 9/17/2012 9/5/2012 9/5/2012 9/13/2012 9/13/2012

SUB-01-ANT-035 B S.D Main Road St. 1+050 - 2+063 MCN 9/5/2012 9/19/2012 9/17/2012 9/17/2012 9/25/2012 9/25/2012

SUB-01-ANT-043 A S.D Main Road St.1+050 to St.2+063 MCN 9/27/2012 10/10/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-ANT-044 B S.D MAIN Rd. St.0+000 to St. 0+450 MCN 10/1/2012 10/15/2012 10/17/2012 10/17/2012 10/24/2012 10/24/2012

SUB-01-ANT-045 A S.D SEWER & WATER LINE 0+000-0+450 MCN 10/6/2012 10/20/2012 10/6/2012 10/6/2012 10/14/2012 10/14/2012

SUB-01-ANT-048 A S.D Main Rd St. 0+450 to St. 1+050 MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/24/2012 10/24/2012

SUB-01-ANT-050 A S.D Sewer Line at Rd.1C, 1D &IE MCN 10/10/2012 10/24/2012 10/10/2012 10/10/2012 10/14/2012 10/14/2012

SUB-01-ANT-055 A S.D Water Line St.0+000 to St.0+450 NEN 10/16/2012 10/30/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012
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Shop Drawing-Plan & Profile002

SUB-01-ANT-065 B S.D Round about St.0+004 & St.0+311 MCN 11/12/2012 11/26/2012 12/5/2012 12/5/2012 12/6/2012 12/6/2012

SUB-01-ANT-067 A S.D Simple Access St.0+900-St.2+063 MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 12/3/2012 12/3/2012

SUB-01-ANT-068 A S.D St.0+000 to St.0+900 Main Road MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 12/3/2012 12/3/2012

sub-01-ANT-069 A S.D SIMPLE ACCESS 1A,1B,1C,1E,6 MCN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/25/2012 11/25/2012

SUB-01-ANT-073 A S.D INTERSECTION AT ST.0+000 MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/6/2012 12/6/2012

Shop Drawing-Retaining Wall004

SUB-01-ANT-072 A S.D Conc. Boundary wall- roundabout MCN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

SUB-01-ANT-081 A S.D Retaining Walls - MAIN ROAD MCN 12/29/2012 1/12/2013 12/29/2012 12/29/2012 12/31/2012 12/31/2012

Shop Drawing-Gravity Wall005

SUB-01-ANT-010 B Shop Drawings for Road No.5-Gravity MCN 7/30/2012 8/13/2012 8/6/2012 8/6/2012 8/7/2012 8/7/2012

SUB-01-ANT-011 A Shop Drawing for Road No.1A-Gravity MCN 7/30/2012 8/13/2012 7/30/2012 7/30/2012 8/5/2012 8/5/2012

SUB-01-ANT-018 B Shop Drawings for Road No.6-Gravity MCN 8/8/2012 8/22/2012 9/8/2012 9/8/2012 9/11/2012 9/11/2012

SUB-01-ANT-024 A Shop Drawing For Road 1D -  Gravity MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 9/2/2012 9/3/2012

SUB-01-ANT-029 B Shop Drawing Rd. No.1C-Gravity wall MCN 8/30/2012 9/13/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

SUB-01-ANT-040 A S.D Gravity Wall 0+010 to 0+057 1D MCN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/17/2012 9/17/2012

SUB-01-ANT-041 A S.D Gr.w St. 1+197 to 1+225 Main Rd MCN 9/18/2012 10/2/2012 9/17/2012 9/18/2012 10/1/2012 10/1/2012

Shop Drawing-Stone Wall006

SUB-01-ANT-019 A Shop Drawing for Road No.5-Stone Wa MCN 8/9/2012 8/23/2012 8/9/2012 8/9/2012 8/12/2012 8/13/2012

SUB-01-ANT-027 A Shop drawing Rd No. 6 - Stone WALL RET 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/28/2012 8/28/2012 APCO

Shop Drawing-Road Furniture008

SUB-01-ANT-058 A S.D Lighting Poles 0+000-0+350 MRd. MCN 10/21/2012 11/4/2012 10/21/2012 10/21/2012 11/6/2012 11/6/2012

SUB-01-ANT-064 A Side Walk – Road.1D, 1C, and 6 MCN 11/6/2012 11/20/2012 11/6/2012 11/6/2012 11/11/2012 11/11/2012

SUB-01-ANT-070 B S.D SW, RAMP, FROM St.1+000 -1+500 MCN 11/27/2012 12/11/2012 12/5/2012 12/5/2012 12/10/2012 12/10/2012

SUB-01-ANT-071 B S.D SW, RAMP, FROM St.1+500 -2+063 MCN 11/28/2012 12/12/2012 12/23/2012 12/23/2012 1/13/2013 1/13/2013

SUB-01-ANT-076 A S.D CONC. WALL S.W 0+000 to  0+400 MCN 12/11/2012 12/25/2012 12/11/2012 12/11/2012 12/25/2012 12/25/2012

SUB-01-ANT-077 A S.D SIDEWALK RAMPS  0+400 -1+000 MCN 12/16/2012 12/30/2012 12/16/2012 12/16/2012 1/13/2013 1/13/2013

SUB-01-ANT-080 B S.D Marking &Traffic Sign,MAIN ROAD MCN 12/29/2012 1/12/2013 1/21/2013 1/22/2013 1/31/2013 1/31/2013

SUB-01-ANT-082 A S.D Marking&Traffic Signs INTERNAL MCN 12/30/2012 1/13/2013 12/30/2012 12/30/2012 1/16/2013 1/16/2013

SUB-01-ANT-085 A SD-SW 1+610-1+630 LHS "Mosque" MCN 1/21/2013 1/21/2013 1/28/2013 1/28/2013

SUB-01-ANT-087 A S.D Solar Lighting Poles- Main Road MCN 1/22/2013 1/22/2013 1/31/2013 1/31/2013

Shop Drawing-Others009

SUB-01-ANT-037 B S.D Traffic Control Plan, Det 1 & 2 NEN 9/11/2012 9/25/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

SUB-01-ANT-057 A S.D SEWER LINE  M.Rd. 1+542-1+866 MCN 10/18/2012 11/1/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

SUB-01-ANT-062 A Shop Drwing - Side Walk MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-075 A Washout Chamber at St. 0+730 MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/18/2012 12/18/2012

Material010

SUB-01-AMR-029 B Anchor Bolts/ Solar lighting poles NEN 1/30/2013 1/30/2013 1/31/2013 1/31/2013

SUB-01-ANT-015 A Concrete Mix Design (shaltaf Tarifi NEN 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/12/2012 8/13/2012

SUB-01-ANT-016 A Concrete pipe Culvert NEN 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/5/2012 8/5/2012

SUB-01-ANT-020 A Resource for Base Coarse Material AR 8/12/2012 8/26/2012 8/12/2012 8/12/2012 8/22/2012 8/22/2012 APCO

SUB-01-ANT-025 A Road Marking-Tambour/Acrylic paint MCN 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/29/2012 8/29/2012

SUB-01-ANT-031 A Testing Lab: Emar Center for Engine MCN 9/4/2012 9/18/2012 9/3/2012 9/4/2012 9/6/2012 9/6/2012

SUB-01-ANT-032 A Concrete Pipe Culvert, Addasi Compa MCN 9/4/2012 9/18/2012 9/3/2012 9/4/2012 9/6/2012 9/6/2012

SUB-01-ANT-033 B 4'' Steel Water  Pipes - fip MCN 9/5/2012 9/19/2012 10/3/2012 10/3/2012 10/7/2012 10/7/2012

SUB-01-ANT-034 A 4'' & 8'' UPVC Drainage Pipes - MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-ANT-036 A Asphalt Mix Design-Wearing 3/4'' MCN 9/6/2012 9/20/2012 9/6/2012 9/6/2012 9/11/2012 9/11/2012

SUB-01-ANT-038 A Asphalt Mix Design - Binder 1'' NEN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/27/2012 9/27/2012
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Material010

SUB-01-ANT-039 A Asphalt Mix Design - Wearing 1/2'' MCN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/27/2012 9/27/2012

SUB-01-ANT-042 A Testing Lab: Building Center Lab NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/27/2012 9/27/2012

SUB-01-ANT-046 A QC Assurance Report for Base Course MCN 10/7/2012 10/21/2012 10/7/2012 10/7/2012 10/9/2012 10/9/2012

SUB-01-ANT-047 A Precast Concrete Sewer Manholes MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/11/2012 10/11/2012

SUB-01-ANT-049 A Concrete Mix Design-Emar Center MCN 10/9/2012 10/23/2012 10/9/2012 10/9/2012 10/11/2012 10/11/2012

SUB-01-ANT-051 A Storm Water Drainage Manholes RNR 10/10/2012 10/24/2012 10/10/2012 10/10/2012 10/22/2012 11/22/2012

SUB-01-ANT-052 A Tack Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-ANT-053 A Prime Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-ANT-054 A Precast Concrete Curbstone -WOLFMAN NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

SUB-01-ANT-056 A House connection Fettings NEN 10/16/2012 10/30/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

SUB-01-ANT-059 C Electrical Lighting Poles - PLH Co. MCN 10/21/2012 11/4/2012 11/19/2012 11/19/2012 11/25/2012 11/25/2012

SUB-01-ANT-060 A Cat Eyes -ISAAC MATAN MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-061 A Galvanized Steel Guard Rails MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-063 A Curbstone - Ackerstin Company NEN 11/4/2012 11/18/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

SUB-01-ANT-066 A Gate Valve/Raphael-Couplings/Hymax MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 11/19/2012 11/19/2012

SUB-01-ANT-074 A Sewer Manholes steel cover - Kurdie MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

SUB-01-ANT-078 A Interlocking Blocks -WOLFMAN Co. NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/20/2012 12/20/2012

SUB-01-ANT-079 A Interlocking Blocks -AckersteinCo. MCN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/20/2012 12/20/2012

SUB-01-ANT-083 B Galvanized steel handrail MCN 1/2/2013 1/6/2013 1/13/2013 1/13/2013 1/15/2013 1/15/2013

SUB-01-ANT-084 A Sample for stone cladding NEN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/16/2013 1/16/2013

SUB-01-ANT-085 A Stone Cladding for Anata Counil NEN 1/22/2013 1/22/2013 1/26/2013 1/26/2013

SUB-01-ANT-088 A Powder Coating Finish Galv.handrail NEW 1/30/2013 1/30/2013 B&V

Schedule011

SUB-01-AMR-024 A Updated Schedule / Aug. 27 MCN 9/19/2012 9/4/2013 9/19/2012 9/19/2012 9/27/2012 9/27/2012

SUB-01-AMR-025 C Updated  Schedule Sep. 30 MCN 10/1/2012 10/15/2012 11/1/2012 11/1/2012 11/11/2012 11/11/2012

SUB-01-AMR-026 A Schedule MCN 11/5/2012 9/19/2013 11/5/2012 11/5/2012 11/19/2012 11/19/2012

SUB-01-AMR-027 A Updated Construction Schedule Nov30 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/18/2012 12/18/2012

SUB-01-AMR-028 A UPDATED SCHEDULE - DEC.2012 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/17/2013 1/17/2013

SUB-01-ANT-026 A Updated Schedule / Aug. 27 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/4/2012 9/4/2012 APCO

Test Reports014

TEST-01-ANT-001 A Subgrade modified proctor test repo MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

TEST-01-ANT-002 A Conc.Compressive strength TR for R5 MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

TEST-01-ANT-003 C Sub.G compaction TR R6. 0+000-0+260 MCN 8/26/2012 9/9/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-004 A Modified Proctor SubGrade @St.0+120 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-005 A Mod. Pro.SG/R1A(St.0+040to St.0+110 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-006 A SG Compac./R1A(St.0+040toSt.0+110) MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-007 A Modified Proctor SG Degree Road5 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-008 B SG Compac./R5(St.0+090toSt.0+201) MCN 9/3/2012 9/17/2012 9/6/2012 9/6/2012 9/9/2012 9/9/2012

TEST-01-ANT-009 A Concrete Compression/wall in R5 MCN 9/6/2012 9/20/2012 9/6/2012 9/6/2012 9/9/2012 9/9/2012

TEST-01-ANT-010 A BC Comprehensive #(30/12) RD.5&RD.6 AR 9/18/2012 10/2/2012 9/18/2012 9/18/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-011 A B.Coarse Compreh.-mobile crusher AR 9/13/2012 9/25/2012 9/13/2012 9/13/2012 9/16/2012 9/16/2012 APCO

Test-01-ANT-012 B B.C compaction No.FDC(182/12)Det.1 NEN 9/19/2012 10/3/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-013 A B.C compac.#FDC(182/12)D1,R1A,2,5,6 AR 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-014 A BC Mod.Proc.#PRO115/12)D1,R1A,2,5,6 AR 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-015 A B. Coarse Comprehensive-Stockpiles AR 9/23/2012 10/7/2012 9/23/2012 9/23/2012 10/4/2012 10/4/2012 APCO

Test-01-ANT-016 A Base Coarse Comprehensive Test RNR 9/23/2012 10/7/2012 9/23/2012 9/23/2012 9/25/2012 9/25/2012

Test-01-ANT-017 A Proctor T. BC-water trench  Detour1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-018 A Degr.compaction -BC trenches Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-019 A Asphalt-trenches 0+000-0+130 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012
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Test-01-ANT-020 A Asphalt-trenches 0+130-0+540 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-021 A Compaction Degree- Sub Grade RD.1E MCN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 9/25/2012 9/25/2012

Test-01-ANT-022 A Asphalt-trenches 0+540-0+963 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-023 A Concr. Compression#1395/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-024 A Concr. Compression#1395a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-025 A Concr. Compression#1414/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-026 A Concr. Compression#1421/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-027 A Concr. Compression#1421A/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-028 A Concr. Compression#1428/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-029 A Concr. Compression#1428a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-030 A Concr. Compression#1439/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-031 A Concr. Compression#1439a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-032 A Source Comprehensive Test  for BC MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-033 A Modified Proctor for SubGrade-RD.1B NEN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-034 A Compaction Degree forSubGrade-RD.1B NEN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-035 A Conr. Compression #1375/12-GW R5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-036 A Conr. Compression#1376/12-GW RD.5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-037 A Conr. Compression#1383/12-GW RD.5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-038 A Conr Compression#1457/12-GW R5 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-039 A Conr. Compression#1457a/12 -GW R1A MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-040 A Conr Compression#1465/12-GW R5 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-041 A Conr. Compression#1472/12-GW R5 MCN 9/27/2012 9/27/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

Test-01-ANT-042 A Modified proctor SG #TB/12-243 R4 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-043 A SG compaction #TFD/12-299,R.4&Det.2 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-044 A SG compaction #TFD/12-245,R.4 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-045 A Modified proctor SG #TB/12-301 R.1B NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-046 A Modified proctor SG #ST/12135 mainR NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-047 A Comprehensive BC #ST/12141 R.1E&1B NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-048 B FDT for SG #ST/Fd/12255 main road NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-049 A Modified proctor SG ST/12142 RD.1C NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-050 A FDT for SG #ST/FD/ 12254 RD.1C NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-051 A Conr. Compress.#BM/CT/12626 GW R1D MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-052 A Conr. Compress.#BM/CT/12627 GW R1A MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-053 A FDT for SG #ST/Fd/12266 main road NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-054 A FDT for BC #ST/Fd/12267 R1E,1C NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-055 A FDT for BC #ST/Fd/12271 R4 NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-056 A Conr. Compr.#BM/CT/12630-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-057 A Conr. Compr.#BM/CT/12634-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-058 A Conr. Compr.#BM/CT/12648-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-059 A SG Comprehensive #ST/12154 MR NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-060 A FDT SG #ST/FD/12277 R1B MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-061 A FDT BC #ST/FD/12276 R1B MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-062 A Source Comprehensive BC #ST/12152 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-063 A Site Comprehensive BC #ST/12158 MR MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-064 A Quality control BC #12162 MR MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-065 A Modified Proctor SG #ST/12175 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-066 A FDT SG #ST/12296 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-067 A Modified Proctor BC #ST/12179 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-068 A FDT BC #ST/12302 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-069 A FDT SG #ST/12303 R1C NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012
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Test-01-ANT-070 A FDT BC#ST/12299 R1A NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-071 A Conr. Compr. #BM/CT/12626-GW R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-072 A Conr. Compr. #BM/CT/12627-GW R1A NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-073 A Conr. Compr. #BM/CT/12630-GW R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-074 A Modified Proctor SG #ST/12187 R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-075 A FDT SG #ST/FD/12308 R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-076 B FDT BC #ST/FD/12309 MR NEN 10/31/2012 11/14/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-077 A Comprehensive BC#st/12184 R1E,1A,6 NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-078 A Comprehensive BC#st/12171 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-079 A Comprehensive BC#st/12172 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-080 A Modified Proctor BC #ST/12195 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-081 A FDT BC #ST/12320 R1C NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-082 A FDT BC #ST/12319 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-083 A Comprehensive BC#st/12198 MR NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-084 A Curbstone /Ackresstin #BM/KRB/12011 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-085 A Conr. Compression #1395/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-086 A Conr. Compression#1395a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-087 A Conr. Compression #1414/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-088 A Conr. Compression #1421/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-089 A Conr. Compression#1421A/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-090 A Conr. Compression #1428/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-091 A Conr. Compression#1428a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-092 A Conr. Compression #1439/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-093 A Conr. Compression#1439a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-094 A Conr. Compression #1457/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-095 A Conr. Compression #1465/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-096 A Conr. Compression #1472/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-097 A Conr. Compr.#BM/CT12634-GW R1D  P3 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-098 A Conr. Compr.#BM/CT/12648-GW R1D P4 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-099 A Conr. Compr.#BM/CT/12660-GW R1D P5 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-100 A Conr. Compr.#BM/CT/12670-GW R1D P6 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-101 A Conr. Compr.#BM/CT/12676-GW R1D P7 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-102 A Conr. Compr.#BM/CT/12728-GW R1C P4 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-103 A Conr. Compr.#BM/CT/12727-GW R1C P5 MCN 11/18/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-104 A Conr. Compr.#BM/CT/12746-GW R1C P.F MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-105 A Modified Proctor BC #ST/12235 MR NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-106 A FD BC #ST/FD/12353 R6 NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-107 A FD BC #ST/FD/12354 Detour #2 NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-108 A FD BC #ST/FD/12358 R4 NEN 12/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-109 A FD BC 2nd layer #ST/FD/12366 MR NEN 11/29/2012 12/13/2012 11/29/2012 12/13/2012 12/3/2012 12/3/2012

Test-01-ANT-110 A FD BC 2nd layer #ST/FD/12375 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-111 A Comprehensive BC #ST/12238 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-112 A Modified Proctor SG #ST/12237 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-113 A FD SG #ST/FD/12359 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-114 A Modified Proctor BC #ST/12235 R6 NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-115 A FD BC #ST/FD/12353 R6 NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-116 A Modified Proctor BC #ST/12233 R1B NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-117 A FD BC #ST/FD/12346 R1B MCN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-118 A Conr. Compr.#BM/CT/12727-GW R1C P5 NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-119 A Conr. Compr.#BM/CT/12737-GW R1C P6 NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012
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Test-01-ANT-120 A Conr. Compr.#BM/CT/12746-GW R1C FP NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-121 A Bituminous paving#AS/TBM/12102 D2 NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-122 A Modified Proctor SG #ST/12251 MR NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-123 A FD SG#ST/FD/12374 MR NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-124 A FD BC #ST/FD/12380 R2 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-125 A MP SG #ST/ 12257 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-126 A FD SG #ST/FD/ 12388 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-127 A FD SG #ST/FD/ 12398 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-128 A FD BC #ST/FD/ 12389 R1A NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-129 A FD BC #ST/FD/12405 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-130 A MD SG  MR #ST/12205 MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-131 A FD  SG  MR #ST/FD/12329 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-132 A MD SG MR # ST/12209 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-133 A FD  SG  MR #ST/FD/12335 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-134 A FD BC 1st Layer MR #ST/FD/12338 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-135 A FD BC 1st Layer MR #ST/FD/12339 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-136 A Conr. Compr.#BM/CT/12805-CW SW MR MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-137 A Bituminous paving#AS/TBM/12103 R4 MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-138 A Bituminous paving#AS/TBM/12104 D2 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-139 A FD BC SW R1E #ST/FD/12373 MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-140 A Bituminous paving#AS/TBM/12112 MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-141 A Compre. BC #ST/12276 R1A,1B,1C,1E NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-142 A Compre. BC #ST/12275 MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-143 A FD BC 1st layer #ST/FD/12413 MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-144 A FD BC 1st L #ST/FD/12421 R1D,1A,R1E NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-145 A Conr. Compr.#BM/CT/12805-CW SW R1B NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-146 A Conr. Compr.#BM/CT/13007-RW MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-147 A Conr. Compr.#BM/CT/12685-RW P2 R1D NEN 12/26/2012 1/9/2013 12/26/2012 12/26/2012 12/27/2012 12/27/2012

Test-01-ANT-148 A Conr. Compr.#BM/CT/12698-RW FP R1D NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-149 A Conr. Compr.#BM/CT/12821-CW SW R1B MCN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-150 A Conr. Compr.#BM/CT/12854- SW R1A MCN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-151 A Conr. Compr.#BM/CT/12861- SW R6 NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-152 A Conr. Compr.#BM/CT/12821- SW R1B NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-153 A FD BC-SW #ST/FD/12430 MR AR 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012 APCO

Test-01-ANT-154 A FD BC #ST/FD/12429 R1B,1E,1A NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-155 A FD BC #ST/FD/12432 R1C NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-156 A Asphalt test #AS/COR/12066 MR NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-157 A Asphalt T #AS/COR/12065 R4,1,6,2,D2 NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-158 A Asphalt test #AS/TBM/12106 MR NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-159 A Soil Classif. SG #ST/12294 R1C MCN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-160 A MP SG #ST/12300 MR NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-161 A FD SG #ST/FD/12439 MR NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-162 A Asphalt T. #AS/TBM/12115 R1B,1E,1A NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-163 A B.C 1st/MRD 0+360-0+520/ST/FD/12453 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-164 A Proctor/Subgrade/RD 1C # ST/12315 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-165 A B.C 2nd/MRD 1+530-1+640/ST/FD/12458 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-166 A FD/SG/RD 1C 0+200-0+280/ST/FD/12459 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-167 A B.C 2nd/MRD 0+030-0+280/ST/FD/12460 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-168 A FD/SG/MRD 0+520-0+640/ST/FD/13010 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-169 A Proctor/Subgrade/MRD# ST/13004 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013
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Test-01-ANT-170 A Proctor/Subgrade/MRD# ST/13003 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-171 A FD/SG/MRD 0+280-0+360/ST/FD/13008 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-172 A Asph. Marshal/ MRD# AS/TBM/13003 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-173 A Asph. Marshal/ MRD# AS/TBM/13002 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-174 A Conc. Compressive # MB/CT/13104 MCN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-175 A Proctor/SG for SW Main RD #St/13014 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-176 A FD/SG/ Main RD #ST/FD/13025 NEN 2/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-177 A Conc. Compressive # MB/CT/13044 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-178 A Conc. Compressive # MB/CT/13045 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-179 A FD/BC 1st / Main RD #ST/FD/13027 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-180 A FD/BC 1st / Main RD #ST/FD/13028 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Inspection Request015

IR-01-ANT-001 A Survey works (B.M)  (5, 6, 2, 1A) NEN 7/30/2012 7/30/2012 7/30/2012 7/30/2012 7/30/2012

IR-01-ANT-002 A Survey works (B.M) (1E, 1B,1C,1D,4) NEN 7/31/2012 7/31/2012 7/31/2012 7/31/2012 7/31/2012

IR-01-ANT-003 A Traffic plan for roads 5 and 6 MCN 8/1/2011 8/1/2012 8/1/2012 8/5/2012 8/5/2012

IR-01-ANT-004 A Survey works (C.L), for 5 and 6 MCN 8/2/2012 8/2/2012 8/2/2012 8/2/2012 8/2/2012

IR-01-ANT-005 A Survey works (C.L), for  roads 2 NEN 8/6/2012 8/6/2012 8/6/2012 8/6/2012 8/6/2012

IR-01-ANT-006 B Excav. works for G.W in road no. 5 MCN 8/9/2012 8/9/2012 8/9/2012 8/11/2012 8/11/2012

IR-01-ANT-007 B sub grade Road 6 from 0+000-0+220 AR 8/9/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-ANT-008 A survey  works (C.L) for road 1A NEN 8/9/2012 8/9/2012 8/9/2012 8/9/2012 8/9/2012

IR-01-ANT-009 A Traffic plan for internal road 1A MCN 8/11/2012 8/11/2012 8/11/2012 8/11/2012 8/11/2012

IR-01-ANT-010 A Formwork GW base R.5&cast 1st stage NEN 8/13/2012 8/13/2012 8/13/2012 8/13/2012 8/13/2012

IR-01-ANT-011 A Traffic signs for internal road 2 AR 8/14/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-ANT-012 A Cast GW 0+008-0+062 2rd stage R.5 NEN 8/15/2012 8/15/2012 8/15/2012 8/15/2012 8/15/2012

IR-01-ANT-013 A Cast GW 0+008-0+062 3rd stage R.5 NEN 8/23/2012 8/23/2012 8/23/2012 8/23/2012 8/23/2012

IR-01-ANT-014 A Traffic plan for the Road 1.E MCN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-015 A Center line & NGL for the road 1.E NEN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-016 A Cast GW 0+008-0+062 4th stage R.5 NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-017 A Cast GW 0+010-0+022 1st stage 1A NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-018 A S. grade for R. 1A from 0+040-0+116 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-019 A S. grade for R. 5 from 0+090-0+20 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-020 A Cast GW 0+010-0+022 2nd stage 1A NEN 8/28/2011 8/28/2012 8/28/2012 8/29/2012 8/29/2012

IR-01-ANT-021 A S. grade for R.2 from 0+010-0+158 MCN 8/29/2011 8/29/2012 8/29/2012 8/30/2012 8/30/2012

IR-01-ANT-022 A Cast GW 0+010-0+022 3rd stage 1A NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-023 A Center line & NGL for Road 1 D NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-024 A Center line & NGL for Road 4 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-025 A Cast GW 0+008-0+062 5th stage R.5 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-026 A Pipe culvert excavation@St.308.4/R6 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-027 A Cast GW 0+008-0+062 6th stage R5 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-028 A Cast GW 0+010-0+022 4th stage 1A NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-029 A Traffic Control Plan RD.1D MCN 9/1/2012 9/1/2012 9/1/2012 9/2/2012 9/2/2012

IR-01-ANT-030 A Traffic Control Plan Rd.4 MCN 9/2/2012 9/2/2012 9/2/2012 9/2/2012 9/2/2012

IR-01-ANT-031 A Center Line &NGL for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-032 A Traffic Control Plan for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-033 A Cast GW 0+010-0+022.3 5th stage R1A NEN 9/3/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-034 A Cast GW 0+008-0+062 7th stage R.5 NEN 8/1/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-035 A Pipe Culvert inst.@St.0+308.4/ RD.6 NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-036 A BaseCoars. 0+040-0+116 1st layer 1A MCN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-037 A S.grade St.0+020-St.0+200 R.1E MCN 9/4/2012 9/4/2012 9/4/2012 9/4/2012 9/4/2012
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IR-01-ANT-038 A Cast GW 0+010-0+022 6th stage 1A NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-039 A Cast GW 0+008-0+062 8th stage R5 NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-040 A Center line & NGL for Road IC NEN 9/5/2012 9/5/2012 9/5/2012 9/6/2012 9/6/2012

IR-01-ANT-041 A Cast GW 0+008-0+062 9th stage R.5 NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-042 A Cast GW 0+010-0+022.3 7th stage R1A NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-043 A Cast GW 0+010-0+022.3 8th stage R1A NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-044 A Cast GW 0+008-0+062 10th stage R5 NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-045 A Cast GW 0+008-0+062 11th stage R5 NEN 9/11/2012 9/11/2012 9/11/2012 9/12/2012 9/12/2012

IR-01-ANT-046 A S.Grade from St.0+000-St.0+140 R.1B MCN 9/13/2011 9/13/2012 9/13/2012 9/13/2012 9/13/2012

IR-01-ANT-047 A Patching water trench 0-0+540 Det.1 MCN 9/18/2011 9/18/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-048 A MC-Spray&asph.water trench0-0+540D1 NEN 9/18/2011 9/18/2012 9/18/2012 9/20/2012 9/20/2012

IR-01-ANT-049 A Base Coarse 0+540-0+963 Detour 1 MCN 9/19/2011 9/19/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-050 A MC Spray&lay Asphalt 0+540-0+963 D1 MCN 9/19/2012 9/19/2012 9/19/2012 9/19/2012 9/19/2012

IR-01-ANT-051 A Install S.Pipe&Manholes R1C 0-0+090 NEN 9/20/2011 9/20/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-052 A Sub grade layer for RD.4 MCN 9/22/2011 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-053 A S.Grade 0+350-0+513 Detour 2 MCN 9/22/2012 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-054 A Start Exc. 1+400-1+800 main road MCN 9/23/2011 9/23/2012 9/23/2012 9/24/2012 9/24/2012

IR-01-ANT-055 A Safety Measures & signs Detour 1 MCN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-056 A CL & NGL 1+260-1+600 for Main Road NEN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-057 A Cast Concrete 0+008-0+042 R1D phas1 NEN 9/24/2011 9/24/2012 9/24/2012 9/25/2012 9/25/2012

IR-01-ANT-058 A Excavation level GW 0+288-0+320 RD6 NEN 9/25/2011 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-059 A Bench marks for main road MCN 9/25/2012 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-060 B SG layer St.0+300-St.0+400 RD.1C NEN 9/25/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-ANT-061 A Cast Conc.GW 0+008-0+042 R1D phase2 NEN 9/26/2012 9/26/2012 9/26/2012 9/26/2012 9/26/2012

IR-01-ANT-062 B SG layer 1+260-1+400 main road MCN 9/26/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

IR-01-ANT-063 A Cast Conc.GW 0+008-0+042 R1D phase3 NEN 9/27/2011 9/27/2012 9/27/2012 9/29/2012 9/29/2012

IR-01-ANT-064 A Removing dump material-Industrial Z MCN 9/29/2011 9/29/2012 9/29/2012 9/30/2012 9/30/2012

IR-01-ANT-065 A Cast Conc.GW 0+008-0+053 R1D phase4 NEN 10/1/2012 10/1/2012 10/1/2012 10/1/2012 10/1/2012

IR-01-ANT-066 A Cast Conc.GW 0+008-0+053 R1D phase5 NEN 10/3/2012 10/3/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-067 A CL & NGL 1+800-2+063 main road NEN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-ANT-068 A CL & NGL 1+800-St.2+063 main road NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-069 A Cast Conc.GW 0+008-0+053R1D phase6 NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-070 A BC 1st layer 0+020-0+180 R1E MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-071 A SG layer 1+420-1+580 main road MCN 10/6/2012 10/6/2012 10/6/2012 10/6/2012 10/6/2012

IR-01-ANT-072 A BC layer for R.4 MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-073 A BC 1st layer 0+300-0+400 R.1C MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-074 A Cast Conc.GW 0+008-0+053 R1D phase7 NEN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-075 A SG layer 1+840-2+063 main road MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-076 A Cast Conc.GW 0+008-0+053 R1D phase8 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-077 A BC 1st layer for R.1B MCN 10/9/2012 10/9/2012 10/9/2012 10/9/2012 10/9/2012

IR-01-ANT-078 A Safety measures -nightshift work NEN 10/9/2012 10/9/2012 10/9/2012 10/10/2012 10/10/2012

IR-01-ANT-079 A Cast Con.GW 1+197-1+225 MRD phase1 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-080 A Cast Conc.GW 0+008-0+053 R1D phase9 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-081 A CL & NGL from 0+000 -0+450 Main Rd. MCN 10/10/2012 10/10/2012 10/10/2012 10/11/2012 10/11/2012

IR-01-ANT-082 A Cast Con.GW 1+197-1+225 MRD phase2 NEN 10/11/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

IR-01-ANT-083 A Cast Con.GW 0+213-0+235 R1C phase1 MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-084 A Excavation work 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-085 A Traffic Control Plan 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-086 A Waste w.alignment 0+080-0+350 MR NEN 10/11/2012 10/11/2012 10/11/2012 10/14/2012 10/14/2012

IR-01-ANT-087 A CL &NGL 0+960-1+050 MR NEN 10/13/2012 10/13/2012 10/13/2012 10/13/2012 10/13/2012
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IR-01-ANT-088 A Cast Con.GW 1+197-1+225 MRD phase3 MCN 10/13/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-089 A Cast Con.GW 0+213-0+235 R1C phase2 MCN 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-090 A Exca. 1+670-1+780 RHS start back MR NEN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-091 A Cast Con.GW 0+213-0+235 R1C phase3 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-092 A Cast Con.GW 1+197-1+225 MRD phase4 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-093 A Start backfilling behind GW R1D NEN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-094 A Cast Con.GW 0+213-0+235 R1C phase4 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-095 A Cast Con.GW 1+197-1+225 MRD phase5 MCN 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-096 A Exca. sewage line 0+000-0+350 MR MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-097 A Inst.&back.sewage 0+000-0+350MR AR 10/17/2012 10/17/2012 10/17/2012 10/18/2012 10/18/2012 APCO

IR-01-ANT-098 A Excav. sewage line 0+000-0+350MR MCN 10/18/2012 10/17/2012 10/17/2012 10/18/2012 10/18/2012

IR-01-ANT-099 C SG layer 0+980- 1+160 Main Road MCN 10/18/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-100 A Cast Con.GW 0+213-0+235 R1C phase5 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-101 A Backfilling works behind GW MR MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-102 A Excav. sewage line 0+000-0+350MR NEN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-103 A Start Exc. for SG 0+000-0+450 MR AR 10/18/2012 10/18/2012 10/18/2012 10/20/2012 10/20/2012 APCO

IR-01-ANT-104 A Exc. Sewage line 0+000-0+350 MR MCN 10/18/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

IR-01-ANT-105 A Inst.&backfilling sewage line MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-106 A Base course 1st layer for Road 1A MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-107 A Alignment new sewage 1+520-1+880 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

IR-01-ANT-108 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-109 A Cast Con.GW 0+213-0+235 R1C phase6 MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-110 A Base course 1st layer1+260-1+540 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-111 A SG layer 0+040-0+180 R1C MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-112 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-113 A Cast Con.GW 0+213-0+235 R1C phase7 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-114 A Sub grade layer for R 1D MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-115 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/23/2012 10/21/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-ANT-116 B BC 1st layer 1+940-2+063 MR MCN 10/23/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-117 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/24/2012 10/24/2012 10/24/2012 10/24/2012 10/24/2012

IR-01-ANT-118 A Traffic control plan 0+300-0+960 AR 10/30/2012 10/30/2012 10/30/2012 11/4/2012 11/4/2012 APCO

IR-01-ANT-119 A Base Course 1st layer R1C AR 10/30/2012 10/30/2012 10/30/2012 11/1/2012 11/1/2012 APCO

IR-01-ANT-120 A CL & NGL 0+450-0+660 Main Road NEN 10/30/2012 10/30/2012 10/30/2012 10/31/2012 10/31/2012

IR-01-ANT-121 A SG layer 0+000-0+040 R1C MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-122 A BC 1st  layer 0+000-0+040 R1A MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-123 A Exc.Inst.Sewage line 1+260-1+310 MR MCN 10/31/2012 10/30/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-124 A Backfill. sewage Line 0+260-0+310MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-125 A Exc.insta.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-126 A Backfill.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-127 A BC 1st layer 1+000-1+140 MR MCN 11/1/2012 11/1/2012 11/1/2012 11/1/2012 11/1/2012

IR-01-ANT-128 A BC 1st layer 0+020-0+180 R1C MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-129 A Start curbstone works for R1B MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-130 A Start curbstone works for R 4 MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-131 A Install. WHC at 1+620 LHS MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-132 A Exc.insta.sewage Line 1+197-1+220MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-133 A Backfill.sewage Line 1+197-1+220MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-134 A Exc.insta.sewage Line 1+818-1+866MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-135 A Backfill. sewage Line 1+818-1+866MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-136 A Curbstone works for R4 NEN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-137 A Exc.insta.sewage Line 1+775-1+818MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012
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IR-01-ANT-138 A Backfill.sewage Line 1+775-1+818MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-139 A Install. WHC 1+605 LHS,1+600 RHS MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-140 A Exc.insta.sewage Line 1+180-1+196MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-141 A Backfill.sewage Line 1+180-1+196 MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-142 A Exc.insta.sewage Line 1+755-1+775MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-143 A Exc.insta.sewage Line 1+735-1+755MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-144 A Backfill.sewage Line 1+735-1+755 MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-145 A Concrete backing for curbstone R4 MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-146 A Exc.insta.sewage Line 1+162-1+180MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-147 A Backfill.sewage Line 1+162-1+180MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-148 A SG 0+020-0+280 LHS MR Retracted RET 11/4/2012 11/4/2012 11/4/2012 B&V

IR-01-ANT-149 A Exc.insta.sewage Line 1+700-1+725MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-150 A Start Excavation SG 0+000-0+360 MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-151 A Backfill. sewage line 1+700-1+725MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-152 B Curbstone works 0+000-0+100 R1B NEN 11/4/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-153 A Insta.WHC 0+100 RHS R1C,1+750LHS
MR

MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-154 A Exc.insta.sewage Line 1+680-1+700MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-155 A Backfill. sewage line 1+680-1+700MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-156 A Exc.insta.sewage Line 1+645-1+680MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-157 A Backfill. sewage line 1+645-1+680MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-158 A Inst.WHC1+575,1+543 RHS1+585,1+500, MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-159 A Exc.insta.sewage Line 1+615-1+645MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-160 A Exc.insta.sewage Line 1+596-1+615MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-161 A Backfill.sewage Line 1+615-1+645MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-162 A Insta.sew. pipe 6"1+228,1+285RHS MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-163 A Installation WHC at many Stations MCN 11/5/2012 11/5/2012 11/5/2012 11/8/2012 11/8/2012

IR-01-ANT-164 A SG layer1+140-1+240 MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-165 A Backfill.sewage Line 1+596-1+615MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-166 A Exc.insta.sewage Line 1+570-1+596MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-167 A Backfill.sewage Line 1+570-1+596MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-168 A Exc.insta.sewage Line 1+540-1+570MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-169 A Backfill.sewage Line 1+540-1+570MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-170 A Locations HC sewer1+540-1+880MR MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-171 A Curbstone works for R1B,R1E at St. NEN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-172 A Excavation works sewer line R1C MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-173 A SG layer 1+740-1+800 MR MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-174 A Start curbstone works R1A MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-175 A Exc.insta.sewer Line 0+350-0+405R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-176 A Backfill.sewer Line 0+350-0+405 R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-177 A Exc.insta.sewer Line 0+325-0+350R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-178 A Backfill.sewer Line 0+325-0+350R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-179 A 2"water pipe inst. 0+000-0+030R1A MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-180 A Curbstone 0+040-0+116 R1A NEN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-181 A Exc.insta.sewer Line 0+300-0+325R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/11/2012 11/11/2012

IR-01-ANT-182 A Backfill.sewer Line 0+300-0+325R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/11/2012 11/11/2012

IR-01-ANT-183 A Start SHC 1+540-1+860 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-184 A BC 1st layer 1+140-1+260 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-185 IRs Hydrostatic sewer pipe1+540-1+740MR NEN 11/10/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-186 A Hydrostatic sewer pipe0+000-0+300MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012
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IR-01-ANT-187 A BC 1st layer 1+860-1+940 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-188 A Exc.insta.sewage Line 0+325-0+757MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-189 A Backfill.sewage Line 0+325-0+757MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-190 A Start Concrete Encasement 15cm MR NEN 11/11/2012 11/11/2012 11/11/2012 11/12/2012 11/12/2012

IR-01-ANT-191 IRs Hydrostatic sewer pipe MH6-MH8 MR NEN 11/12/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-ANT-192 A Exc.inst.sewage Line 0+290-0+300R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-193 A Backfill.sewage Line 0+290-0+300R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-194 A Exc.inst.sewage Line 0+260-0+290R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-195 A Backfill.sewage Line 0+260-0+290R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-196 IRs Haydrostatic sewer pipe MH4-MH6 MR NEN 11/12/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-ANT-197 A Exc.inst.sewage Line 0+236-0+266R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-198 A Backfill.sewage Line 0+236-0+266R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-199 A Inst.SHC 1+600,1+620 MR MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-200 A Hydrostatic sewer pipe MH2-MH3 MR NEN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-201 C Hydrostatic sewer pipe MH3-MH4 MR MCN 11/12/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-202 A Start Sewer works 0+000-0+110 R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-ANT-203 A Concrete Protection for SHC MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-204 A Exc.insta.sewer Line 0+000-0+030R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-205 A Backfilli.sewer Line 0+000-0+030R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-206 A Hydrostatic sewer pipe eMH-MH3 MR RR 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012 APCO

IR-01-ANT-207 A Hydrostatic sewer pipe MH1-MH2 MR NEN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-208 IR BC 2nd layer 1+940-2+063 MR MCN 11/14/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-209 A Continue Excavation 0+340-0+500MR MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-210 A Exc.insta.sewer Line 0+030-0+060R1E MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-211 A Backfilli.sewer Line 0+030-0+060R1E MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-212 A Start curbstone works R6 MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-213 A Hydrostatic Sewer line MH12-MH13MR NEN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-214 A Hydrostatic Sewer line MH13-MH14MR NEN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-215 A StartTack,lev.course,wear. asph. MR MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-216 A Curbstone works R6 NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-217 A SG Side walks and ramps R1B LHS NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-218 A install.2"Water Pip. 1+840-1+870,MR MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-219 A Backfill.2"Water Pip.1+840-1+870,MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-220 A Inst.Bac SHC,Ser. MH 1+880,1+827 MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-221 A Replace sewer ,inst.MH14 at 1+860MR NEN 11/14/2012 11/14/2012 11/14/2012 11/19/2012 11/19/2012

IR-01-ANT-222 A Inst.Bac. HC,Ser.MH 1+775 LHS MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-223 A Start 8" water pipe 0+000-0+420 MR MCN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-224 A SG Sidewalk &ramps RHS R1B NEN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-225 A Benching sample SL1+540-1+860 MR NEN 11/15/2012 11/15/2012 11/15/2012 11/19/2012 11/19/2012

IR-01-ANT-226 A Concrete edge wall 0+140-0+209 R1E NEN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-227 A Curbstone works 0+160-0+200 R1E MCN 11/15/2012 11/15/2012 11/15/2012 11/20/2012 11/20/2012

IR-01-ANT-228 A HC sewer line 1+755 LHS MR MCN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-229 A Tack coat 0+000-0+540 Detour 1 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-230 A Leveling course 0+000-0+540 Detour1 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-231 A Hydrostatic Sewer  1+755-1+725 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-232 A Hydrostatic Sewer 1+160-1+195 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-233 A BC layer (15cm)for sidewalks R1B NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-234 A Cast Concre.sidwalk 0+120-0+140 R1B NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-235 A Curbstone works 0+245-0+270 R6 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-236 A Hydrostatic sewer 1+195-1+227 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012
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IR-01-ANT-237 A Exc.insta.sewer Line 0+055-0+080R1E MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-238 A Backfilli.sewer Line 0+055-0+080R1E MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-239 A Inst.SHC 1+680,1+785 LHS MR NEN 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-240 B Hydrostatic sewer MH8-MH9 MR NEN 11/17/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-ANT-241 A Inst. SHC 1+730  MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-242 A Start inst,weld.8" water pipe MR MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-243 A BC 1st layer 0+840-1+860 MR MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-244 A Cast Concr. sidewalk 0+000-0+060R1B NEN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-245 A Hydrostatic sewer 1+725-1+750 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-246 A Exc.insta.sewer Line 0+080-0+110R1E MCN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-247 A Backfill.sewer line  0+080-0+110R1E MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-248 A BC layer 0+000-0+260 R6 MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-249 A BC layer 0+000-0+260 Detour#2 MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-250 A Cast Concr sidewalk 0+060-0+140R1B NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-251 A BC 2nd layer R4 AR 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012 APCO

IR-01-ANT-252 A Hydrostatic sewer 1+540-1+565 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-253 A Start MC ,Asphalt layer 0-0+260 R6 NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-254 A Start MC ,Asphalt layer Detout#2 NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-255 A Start MC ,Asphalt layer R4 MCN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-256 A Exc.insta.8"water pip.0+00-0+160MR MCN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-257 A Curbstone 0+000-0+080 LHS R1C NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-258 A Hydrostatic sewer 1+775-1+805 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-259 A Exc.insta.sewer Line 0+000-0+030R1D MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-260 A Con. edge wall Fou. 0+150-0+209 R1E NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-261 A Alignment curbstone btw R1C,R1B NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-262 A Hydrostatic sewer MH5-MH6 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-263 A Hydrostatic sewer MH6-MH7 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-264 A Hydrostatic sewer MH4-MH5 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-265 B Hydrostatic sewer MH7-MH8 MR NEN 11/19/2012 11/25/2012 11/25/2012 11/25/2012 11/25/2012

IR-01-ANT-266 A Exc.insta.sewer Line 0+030-0+063R1D MCN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-267 A Backfill.sewer line 0+030-0+063R1D MCN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-268 A Center Line & NGL 0+600-0+800 MR NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-269 A Water proof edge beam R1E NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-270 A Center Line & NGL 0+820-0+980 MR NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-271 A Bench.sample for sewer @ 1+220 MR RR 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012 APCO

IR-01-ANT-272 A Cast Concr.Retaining wall 0+075 R1A MCN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-273 A SG sidewalk 0+050-0+116 R1A NEN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-ANT-274 A Curbstone works 0+000-0+050 R1A NEN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-ANT-275 A Hydrostatic sewer 0+080-0+110 R1E NEN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-ANT-276 A Hydrostatic sewer 1+565-1+725 MR NEN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-ANT-277 B BC 2nd layer 1+810-2+063 MR MCN 11/22/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-278 A Cast Concr. RW 0+006-0+010 LHS R1A MCN 11/22/2012 11/22/2012 11/22/2012 11/27/2012 11/27/2012

IR-01-ANT-279 IR SG layer St.0+020-St.0+280 MCN 11/22/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-280 B SG layer 1+580-1+720 MR MCN 11/22/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-281 A Cast Concr.WP 0+020-0+090 MR RHS NEN 11/24/2012 11/24/2012 11/24/2012 11/26/2012 11/26/2012

IR-01-ANT-282 A Location light pole found.0-0+360MR MCN 11/25/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-283 A Hydrost. Press.WL 0+010-0+365 MR NEN 11/25/2012 11/25/2012 11/25/2012 11/28/2012 11/28/2012

IR-01-ANT-284 A Hydrostatic sewer 0+055-0+078 R1E NEN 11/25/2012 11/25/2012 11/25/2012 11/25/2012 11/25/2012

IR-01-ANT-285 A Start exca.LP foundation 0-0+360 MR MCN 11/25/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-286 A BC for sidewalk & ramps RD1A NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012
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IR-01-ANT-287 A Cast Concr.SW,Stair &Ramps R1A NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-288 A Hydrostatic sewer 0+030-0+055 R1E NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-289 A Casting Concrete protection R6 MCN 11/26/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

IR-01-ANT-290 A Hydrostatic sewer 0+000-0+030 R1E NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-291 A Sewer L. crossing pipe MH8 & MH9 MR NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-292 A Hydrostatic sewer 0+285-0+300 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-293 A SHC Installation @ 0+285 RHS R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-294 A Hydrostatic sewer 0+265-0+285 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-295 A SHC &Sevice MH inst.@0+110 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-296 A SHC &Sevice MH inst.@0+060 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-297 A Hydrostatic sewer 0+300+327 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-298 B BC 2nd layer R2 AR 11/27/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012 APCO

IR-01-ANT-299 A Hydrostatic sewer 0+327-0+350 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-300 A SHC &Sevice MH inst.@0+030 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-301 A BC Layer sidewalk R1C,R1B,R1E MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-302 A MC Spraying 1+810-2+063 MR NEN 11/27/2012 11/27/2012 11/27/2012 11/29/2012 11/29/2012

IR-01-ANT-303 A Start Asphalt layer 1+810-2+063 MR NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-304 A Continue casting concr.sidewalk R1E NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-305 A Hydrostatic sewer 0+350-0+371 R1C NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-306 A Inst.Sewer LineHC 0+300 RHS,LHS R1C NEN 11/28/2012 11/28/2012 11/28/2012 12/2/2012 12/2/2012

IR-01-ANT-307 A Hydrostatic sewer 0+370-0+405 R1C NEN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-308 A Start cast conr.EP Found.0-0+360 MR RET 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012 APCO

IR-01-ANT-309 A Continu cast concr.sidewalk R1B R1C MCN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-310 A Start MC Spraying 0+070-0+158MR NEN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-311 A SG Layer 0+020-0+280 MR MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-312 A BC 2nd layer R1A MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-313 A Continu cast concr.sidewalk R4 R1C MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-314 A Cast concr.PW 0+085 LHS R1A MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-315 A SG layer 0+20-0+120 MR MCN 12/1/2012 12/1/2012 12/1/2012 12/3/2012 12/3/2012

IR-01-ANT-316 A Curbsto.,Cast concrete Sidewalk  R2 MCN 12/2/2012 12/2/2012 12/2/2012 12/2/2012 12/2/2012

IR-01-ANT-317 A Cast Conc.Wall Foun. 1+420-1+460 MR MCN 12/2/2012 12/2/2012 12/2/2012 12/3/2012 12/3/2012

IR-01-ANT-318 A Cast Conc.for conc.protect. LHS R6 MCN 12/2/2012 12/2/2012 12/2/2012 12/3/2012 12/3/2012

IR-01-ANT-319 A Light pole foundati. 0+274,0+278 MR NEN 12/2/2012 12/2/2012 12/2/2012 12/4/2012 12/4/2012

IR-01-ANT-320 A SG 0+020-0+050 MR NEN 12/2/2012 12/2/2012 12/2/2012 12/4/2012 12/4/2012

IR-01-ANT-321 A BC 2nd layer 1+000-1+140 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-322 A Cast Concr. EPF at many stations MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-323 A Cast Concr EWF 1+210,1+235 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-324 A BC 2nd layer 1+280-1+540 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-325 A BC 2nd layer 1+140-1+280 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-326 A Start MC spraying 1+000-1+540 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-327 A Start Asphalt Binder1+000-1+540 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-328 A CC edge WF 1+420-1+460 MR MCN 12/5/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

IR-01-ANT-329 A Safety Measures wall demolition MR NEN 12/5/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

IR-01-ANT-330 A Insta.2",4" water crossing pipes MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-331 A Curbstone alignment 1+400-1+500 MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-332 A Start curbstone work 1+400-1+500 MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-333 A Casting concrete EPF MR MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-334 B BC 1st layer R1D MCN 12/6/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-335 A BC 1st layer 1+540-1+720 MR MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-336 A Alignment curbstone 0+000-0+120 R1E NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

Primavera ® Report   R_SB_02



Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 2/4/2013
Page: 14 of 16

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Inspection Request015

IR-01-ANT-337 B BC 1st layer 0+020-0+280 MR MCN 12/8/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-338 A Curbstone works 1+380-1+500 MR NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-339 A Casting Concrete EW 1+210,1+235 MR NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-340 A Casting Concr.EW 1+210,1+235 MR NEN 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012

IR-01-ANT-341 A Sewer Manhole 0+080-0+330 MR AR 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012 APCO

IR-01-ANT-342 A Alignment curbstone 1+200-1+380 MR NEN 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012

IR-01-ANT-343 A Sewer Manholes R1E NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-344 A Cast Concr. for CW 1+040 LHS MR NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-345 A Blinding concr.SWF 0+295-0+339 MR NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-346 B BC 1st layer 0+020-0+210 MR MCN 12/10/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-347 B BC 2nd layer R1B MCN 12/10/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-348 A BC 2nd layer R1A MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-349 A Sewer manhole 1+540-1+860 MR AR 12/11/2012 12/11/2012 12/11/2012 12/11/2012 12/11/2012 APCO

IR-01-ANT-350 A Curbstone 1+260-1+380 MR MCN 12/12/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

IR-01-ANT-351 A Cast Conc.ELPF 0+034,0+063 MR MCN 12/13/2012 12/13/2012 12/13/2012 12/13/2012 12/13/2012

IR-01-ANT-352 A Cast concr.SWF 0+295-0+339 MR MCN 12/13/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-353 A BC 2nd layer R1E MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-354 A Start MC spraying R1E,R1B,R1A MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-355 A Start Asphalt wearing R1E,R1B,R1A MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-356 A BC 2nd layer 0+020-0+120 R1C MCN 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-ANT-357 A Start MC sparying 0+20-0+120 R1C RR 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012 APCO

IR-01-ANT-358 A Start Wearing Coat 0+020-0+120 R1C RET 12/16/2012 12/16/2012 12/16/2012 B&V

IR-01-ANT-359 A Sidewalk works 1+260-1+400 MR MCN 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-ANT-360 A Cast Concrete SW 1+260-1+400 MR MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-361 A Sidewalk works 0+000-0+100 RHS R1E MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-362 A Cast Concret SW 0+000-0+100 RHS R1E MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-363 A Curbstone works 1+140-1+260 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-364 A Steel Reinforcem. SW 0+295-0+300 MR NEN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-ANT-365 A Steel Reinforcem.SW 0+307-0+325 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-ANT-366 A BC 2nd layer 0+020-0+280 MR AR 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012 APCO

IR-01-ANT-367 A MC Spraying 0+020-0+280 MR RR 12/18/2012 12/18/2012 12/19/2012 12/19/2012 APCO

IR-01-ANT-368 A Start Asphalt Binder 0+020-0+280 MR AR 12/18/2012 12/18/2012 12/19/2012 12/19/2012 APCO

IR-01-ANT-369 A Replacement SLHC 0+670-0+780 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-370 A SG 0+640 -0+780 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-371 A Exc.soil replace.0+200-0+280 R1C MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-372 A Cast Concrete SW 0+295-0+301 MR MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-373 A Cast Concrete SW 0+307-0+313 MR MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-374 A Soil replacement  0+200-0+280 R1C MCN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-375 A Curbstone alighnment 1+000-1+140 MR NEN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-376 A Cont.cast concr.SW 0+295-0+340  MR NEN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-377 A Cast concr.SW 1+260-1+400 MR MCN 12/22/2012 12/22/2012 12/22/2012 12/30/2012 12/30/2012

IR-01-ANT-378 A Curbstone works 1+000-1+140 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-379 A Cast concr.SW 1+140-1+260 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-380 A HC SL 0+160,0+190,0+600 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-381 A Exc. EL trench 0+090-0+280 LHS MR NEN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-382 A Bedding&inst. EC 0+090-0+280 LHS MR NEN 12/24/2012 12/24/2012 12/24/2012 12/30/2012 12/30/2012

IR-01-ANT-383 A Cloronation test WL 0+000-360 MR MCN 12/24/2012 12/24/2012 12/24/2012 12/30/2012 12/30/2012

IR-01-ANT-384 A Curbstone works 0+080-0+280 RHS MR MCN 12/25/2012 12/25/2012 12/25/2012 12/30/2012 12/30/2012

IR-01-ANT-385 A BC 1st layer 0+360-0+520 MR MCN 12/25/2012 12/25/2012 12/25/2012 12/30/2012 12/30/2012

IR-01-ANT-386 A Cast concr.SW 1+400-1+460 RHS MR NEN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012
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IR-01-ANT-387 A Cast concr.SW RHS& LHS R1C NEN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-388 A Curbstone works 0+000-0+280 LHS MCN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-389 A BC 2nd layer 1+540-1+640 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-390A A SW -1+000 to 1+140- Main Road NEN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-391 A Subgrade- St. 0+200 - 0+280 RD C1 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-392 A Blinding Conc. for RW@St. 0+320LHS NEN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-393 A BC 2nd layer-0+020 -0+280/Main Road MCN 12/29/2012 12/29/2012 12/29/2012 12/31/2012 12/31/2012

IR-01-ANT-394 A MC Spray- 0+020-0+280& 1+530-1+640 MCN 12/29/2012 12/29/2012 12/29/2012 12/31/2012 12/31/2012

IR-01-ANT-395 A Asph. Binder 1+530 - 1+640/Main RD NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-396 A Asph. Binder 0+030-0+120/RD-1C NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-397 A Asph. Binder 0+020-0+280/Main RD MCN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-398 A Casting Conc. wall 1+197-1+225/Main NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-399 A Sewer line 0+160-0+203/RD 1C MCN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-400 A BC 1st layer 1+660-1+760LHS/Main RD MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-401 A Casting Conc/RW 0+320LHS/ Main RD MCN 12/31/2012 12/31/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-402 A Subgrade /Roundabout/0+320-Main RD NEN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-403 A BC 1st layer 0+640-0+780/Main RD AR 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013 APCO

IR-01-ANT-404 A Subgrade-SW/0+080-0+190R/Main RD MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-405 A BC / SW/ 0+080-0+190RHS/Main RD MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-406 A BC 1st 0+200-0+280/RD 1C AR 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013 APCO

IR-01-ANT-407 A Subgrade/Access/0+040R & 0+070L MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-408 A Curb alignment 1+500-1+640/Main RD NEN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-409 A Curb works 1+500-1+640/Main RD MCN 1/31/2013 12/31/2012 12/31/2012 1/3/2013 1/3/2013

IR-01-ANT-410 Test Subgrade St. 0+520-0+640-Main RD NEN 1/16/2013 1/16/2013 1/16/2013 1/16/2013 1/16/2013

IR-01-ANT-411 A Casting Conc. RW St. 0+320L-Main RD MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-ANT-412 A Conc. RW 0+320L-Phase 02-Main Road MCN 1/6/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

IR-01-ANT-413 A SW-BaseCourse & Steel- Main Road NEN 1/5/2013 1/5/2013 1/5/2013 1/6/2013 1/6/2013

IR-01-ANT-414 A SW Concrete Casting - Main Road MCN 1/5/2013 1/5/2013 1/5/2013 1/6/2013 1/6/2013

IR-01-ANT-415 A Steel Reinf. RW-0+320L/ Main Road NEN 1/5/2013 1/5/2013 1/5/2013 1/6/2013 1/6/2013

IR-01-ANT-416 A Curbstone alignment0+370-0+510R-MRD NEN 1/13/2013 1/13/2013 1/13/2013 1/14/2013 1/14/2013

IR-01-ANT-417 A Subgrade SW 0+140-0+280L - MRD MCN 1/13/2013 1/13/2013 1/13/2013 1/14/2013 1/14/2013

IR-01-ANT-418 A Curbstone works - Internal RD 1-D NEN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-419 A B.C 1st layer 0+520-0+780/Main RD MCN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-420 A B.C 1st layer 0+280-0+360/Main RD MCN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-421 A Curbstone alignm. 0+370-0+510L/MRD NEN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-422 A Manhole works-0+080-0+340L-MRD AR 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013 APCO

IR-01-ANT-423 A Preparation works for Asph. RDs 7&8 NEN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-424 B B.C for SW 0+140-0+280 LHS-Main RD MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-425 B Sample/ Interlock tiles /0+280L/MRD MCN 1/19/2013 1/19/2013 1/19/2013 1/24/2013 1/24/2013

IR-01-ANT-426 A Asphalt works/Internal RDs 07 & 08 MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-427 A SW works/1+480-1+600 - Main RD MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-428 A Casting Conc. 3 RWs foundation/MRD MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-429 A Preparation for Asph. RDs 8/10A/10B MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-430 A Start 2"water pipe installation/IRD MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-ANT-431 A Casting Conc./SW/1+480-1+600/MRD MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-ANT-432 A Asphalt works/Internal RDs 9A,9B,9C RET 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013 APCO

IR-01-ANT-433 A Casting Conc. RW/1+180 & 1+660/MRD MCN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-ANT-434 A Curbstone/ outer radius -Roundabout NEN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-ANT-435 A Excavation 0+780-0+840 /Night Shift MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-436 A Sidewalk works / Internal RD 1-D NEN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013
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Inspection Request015

IR-01-ANT-437 B Curbstone/Roundabout area/MRD NEN 1/24/2013 1/24/2013 1/24/2013 1/27/2013 1/27/2013

IR-01-ANT-438 A New alignment/0+510-0+640/MRD NEN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-439 A 2" water piping/Access Road/0+728R MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-440 A Subgrade for SW/0+370-0+510/ MRD MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-ANT-441 A B.C 2nd/RD 1D &1C/0+120-0+400/MRD MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-ANT-442 A Casting Conc./RW/0+735-0+765L/MRD MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-ANT-443 A Subgrade/Simple Access/0+040 LHS MCN 1/20/2013 1/20/2013 1/20/2013 1/22/2013 1/22/2013

IR-01-ANT-444 A MC Spraying/RD 1D & 1C 0+120-0+405 NEN 1/20/2013 1/20/2013 1/20/2013 1/22/2013 1/22/2013

IR-01-ANT-445 A Casting Conc. SW 0+370- 0+510/ MRD MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-ANT-446 A Casting Conc. RW/0+735-0+765L/MRD MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-ANT-447 A Casting Conc. RW/1+760-1+775L/MRD NEN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-ANT-448 A Casting Conc. SW 0+020-0+070R/MRD NEN 1/22/2013 1/22/2013 1/22/2013 1/24/2013 1/24/2013

IR-01-ANT-449 A Casting Conc. RW 1+760-1+775L/MRD NEN 1/22/2013 1/22/2013 1/22/2013 1/24/2013 1/24/2013

IR-01-ANT-450 A Casting Conc. RW 0+735-0+765L/MRD NEN 1/22/2013 1/22/2013 1/22/2013 1/24/2013 1/24/2013

IR-01-ANT-451 A Basecourse 2nd/ 0+360- 0+710/MRD MCN 1/23/2013 1/23/2013 1/23/2013 1/27/2013 1/27/2013

IR-01-ANT-452 A Start Excavation 0+900- 0+960/MRD MCN 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013

IR-01-ANT-453 A Casting Conc. Ditch 1+820-2+063/MRD MCN 1/24/2013 1/24/2013 1/24/2013 1/27/2013 1/27/2013

IR-01-ANT-454 A Median Crbstone/Main RD 0+000-0+020 MCN 1/24/2013 1/24/2013 1/24/2013 1/28/2013 1/28/2013

IR-01-ANT-455 A B.C 2nd/0+280-0+360, Roundabout/MRD MCN 1/24/2013 1/24/2013 1/24/2013 1/27/2013 1/27/2013

IR-01-ANT-456 A B.C 2nd/1+640-1+800/ Main Road MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-457 A MC & Binder Asphalt/0+280-0+700/MRD NEN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-458 A Asphalt Boundaries/1+640-1+800/MRD MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-459 A Binder Asphalt/1+640-1+800/MRD NEN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-460 A Casting Conc. edge wall/ RD-1E &1B MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-461 A Subgrade/0+780-0+890/ Main RD NEN 1/26/2013 1/26/2013 1/27/2013 1/27/2013 1/27/2013

IR-01-ANT-462 A Curbstone Alignment/0+500-0+700/MRD NEN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-ANT-463 A 2" waterline/Access Road 0+730R/MRD MCN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-ANT-464 A B.C/SW 0+260-0+340/Roundabout/MRD AR 1/30/2013 1/30/2013 1/30/2013 1/31/2013 1/31/2013 APCO

IR-01-ANT-465 A Start Excavation at Internal RD-3C NEW 2/2/2013 2/2/2013 2/2/2013 B&V
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Preconstruction Submittal0001

SUB-01-AMR-001 A 30-Day Schedule MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/10/2012

SUB-01-AMR-002 A Key Personnel Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/10/2012 7/11/2012

SUB-01-AMR-003 A SubContracting Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/18/2012 7/18/2012

SUB-01-AMR-004 A Method Statement Plan MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/17/2012 7/17/2012

SUB-01-AMR-005 A Bank Guarantee Certificates RNR 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-006 A Testing Lab  Submittal MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/10/2012

SUB-01-AMR-007 A Cell Phones NEN 7/2/2012 7/16/2012 7/2/2012 7/2/2012 7/10/2012 7/11/2012

SUB-01-AMR-008 A Safety Program MCN 7/3/2012 7/18/2012 7/3/2012 7/3/2012 7/18/2012 7/18/2012

SUB-01-AMR-009 A Quality Control Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/19/2012 7/19/2012

SUB-01-AMR-010 A Coordination with Local Authorities MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/15/2012 7/17/2012

SUB-01-AMR-011 A Temporary & Permanent Project Sign MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/10/2012 7/10/2012

SUB-01-AMR-012 A Environmental Mitigation Plan MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/19/2012 7/19/2012

SUB-01-AMR-013 A Field Offices Layout MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/10/2012 7/10/2012

SUB-01-AMR-014 A Office Furniture & IT Equipments MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/17/2012 7/17/2012

SUB-01-AMR-015 A Material Staging and dumping area MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/10/2012 7/10/2012

SUB-01-AMR-016 A 60-Day Plan of Operation MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-017 A Project Overview Bar Chart MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-018 A Traffic Control Competent Engineer RR 7/9/2012 7/23/2012 7/9/2012 7/9/2012 7/22/2012 7/22/2012 APCO

SUB-01-AMR-019 A Temporary Project Sign Location MCN 7/11/2012 7/25/2012 7/11/2012 7/11/2012 7/22/2012 7/22/2012

SUB-01-AMR-020 A Traffic Control Plan AR 7/15/2012 7/29/2012 7/15/2012 7/15/2012 7/17/2012 7/17/2012 APCO

SUB-01-AMR-021 C Construction Schedule & S- Curve NEN 7/15/2012 7/29/2012 9/8/2012 9/8/2012 9/13/2012 9/13/2012

SUB-01-AMR-022 B Dilapidation Survey MCN 7/15/2012 7/29/2012 7/24/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-AMR-023 B Risk Management Program NEN 7/17/2012 7/31/2012 7/22/2012 7/22/2012 7/23/2012 7/23/2012

SUB-01-MEN-001 A Survey Drawings MCN 7/16/2012 7/30/2012 7/16/2012 7/16/2012 7/24/2012 7/24/2012

SUB-01-MEN-004 A Traffic Control Plan-Phase 1 MCN 8/5/2012 8/19/2012 8/5/2012 8/19/2012 8/8/2012 8/8/2012

Shop Drawing-Plan & Profile0002

SUB-01-ANT-047 A S.D Rd.1 from St. 0+260 - St. 0+500 MCN 12/6/2012 12/20/2012 12/6/2012 12/6/2012 12/9/2012 12/9/2012

SUB-01-MEN-002 C Shop.D Road No.2 St. 0+040-St.0+280 MCN 7/19/2012 8/2/2012 8/8/2012 8/8/2012 8/8/2012 8/8/2012

SUB-01-MEN-003 B Shop D. Junction No.2 Roundabout Pl MCN 7/30/2012 8/13/2012 11/12/2012 11/12/2012 11/18/2012 11/18/2012

SUB-01-MEN-005 B Shop D Road No.3157 (0+740-1+160) MCN 8/6/2012 8/20/2012 8/23/2012 8/23/2012 8/26/2012 8/26/2012

SUB-01-MEN-011 A Shop D. Road No.1 from 0+215-1+524 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/17/2012 9/17/2012 APCO

SUB-01-MEN-024 B S.D RD.3698  St.0+000 to St.0+436.5 MCN 9/27/2012 10/11/2012 11/4/2012 11/4/2012 11/8/2012 11/8/2012

SUB-01-MEN-025 A S.D Rd.3157  St.0+200 to St.0+740 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-MEN-037 A S.D Rd.1 St. 0+500 to St. 1+519 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/22/2012 10/22/2012

SUB-01-MEN-048 A S.D FOR RD.2 FROM 0+230 to 0+333 MCN 12/10/2012 12/24/2012 12/10/2012 12/10/2012 12/18/2012 12/18/2012

Shop Drawing-Culverts0003

SUB-01-MEN-008 B S.D Road No.2 Pipe Culvert at 0+310 MCN 8/26/2012 9/9/2012 12/26/2012 12/26/2012 12/31/2012 1/31/2013

SUB-01-MEN-009 B S.D  Road No.3157- Pipe.C at 1+040 MCN 8/26/2012 9/9/2012 9/6/2012 9/6/2012 9/11/2012 9/11/2012

SUB-01-MEN-016 B SD Pipe Culvert- St.0+450 at RD#1 MCN 9/2/2012 9/16/2012 12/15/2012 12/15/2012 12/31/2012 1/1/2013

SUB-01-MEN-021 B S.D Pipe Culvert at St.0+690Rd.3157 MCN 9/10/2012 9/24/2012 10/16/2012 10/16/2012 10/21/2012 10/21/2012

SUB-01-MEN-027 B SD.CULVERT St. 0+405 at Rd.3157 MCN 10/6/2012 10/20/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

SUB-01-MEN-038 A S.D PIPE CULVERT St. 0+252,Rd. 3157 MCN 10/17/2012 10/31/2012 10/17/2012 10/17/2012 10/21/2012 10/21/2012

SUB-01-MEN-042 A S.D PIPE CULVERT 0+087.58 Rd.3698 MCN 11/13/2012 11/27/2012 11/13/2012 11/13/2012 11/20/2012 11/20/2012

SUB-01-MEN-043 B S.D PIPE CULVERT  St.0+250 RD.3698 MCN 11/14/2012 11/28/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

SUB-01-MEN-045 A S.D Pipe Culvert at St.1+100 Rd. 1 MCN 11/17/2012 12/1/2012 11/17/2012 11/17/2012 11/20/2012 11/20/2012

Shop Drawing-Retaining Wall0004

SUB-01-MEN-046 A S.D CONC. WALL, AT RD.01 MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012
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Shop Drawing-Stone Boulder0007

SUB-01-MEN-023 A S.D For Stone Boulders @ RD.3157 MCN 9/27/2012 9/27/2012 9/27/2012 9/27/2012 10/4/2012 10/4/2012

SUB-01-MEN-039 A S.D BOULDER 0+002-0+020 Rd.3157 MCN 10/20/2012 11/3/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

SUB-01-MEN-044 A Shop Drawing For Stone Boulder RD.1 MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

Shop Drawing-Road Furniture0008

SUB-01-MEN-049 B S.D FOR GUARDRAIL@RD.1 & 3157 NEW 1/6/2013 1/20/2013 1/29/2013 1/30/2013 B&V

SUB-01-MEN-050 A S.D sidewalk- RD.1&3157, INTERS.3,2 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/17/2013 1/17/2013

SUB-01-MEN-51 A S.D CONC. DITCHES @RD.1,3157 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/22/2013 1/22/2013

SUB-01-MEN-52 A S.D Found.Plan/Solar lighting poles NEW 1/21/2013 1/22/2013 B&V

SUB-01-MEN-53 A S.D Road Marking, Traffic Signs NEW 1/28/2013 1/30/2013 B&V

SUB-01-MEN-54 A S.D- Marking,Signs/New Internal RDs NEW 1/28/2013 1/30/2013 B&V

Shop Drawing-Others0009

SUB-01-MEN-017 A S.D - Rd.3157- Riprap &  Edge beam MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-MEN-020 A Shop Drawing - Traffic Control Plan MCN 9/8/2012 9/22/2012 9/8/2012 9/8/2012 9/17/2012 9/17/2012

SUB-01-MEN-040 A S.D WATER LINE, PVC, PALTEL RD1&2 MCN 11/6/2012 11/20/2012 11/6/2012 11/6/2012 11/27/2012 11/27/2012

Material0010

SUB-01-AMR-029 B Anchor Bolts/Solar Lighting Poles NEN 1/30/2013 1/30/2013 1/31/2013 1/31/2013

SUB-01-MEN-006 A Concrete Ready-Mix Design-Al A'bed MCN 8/7/2012 8/21/2012 8/7/2012 8/7/2012 8/9/2012 8/9/2012

SUB-01-MEN-007 A Concrete Pipe Culvert, NEN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/14/2012 8/14/2012

SUB-01-MEN-010 A Source for Base Course Material MCN 8/26/2012 9/9/2012 8/25/2012 8/26/2012 8/26/2012 8/26/2012

SUB-01-MEN-012 A Road Marking-Tambour/ Acrylic paint MCN 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/29/2012 8/29/2012

SUB-01-MEN-014 A Galvanized Steel Guard Rails MCN 8/30/2012 9/13/2012 8/30/2012 8/30/2012 9/2/2012 9/3/2012

SUB-01-MEN-015 A Traffic Signs-Kavim Traffic System MCN 8/30/2012 9/13/2012 8/30/2012 8/30/2012 9/2/2012 9/3/2012

SUB-01-MEN-018 A Asphalt Mix Design - 3/4'' MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-MEN-022 A 4'' PVC Ducts and Pipes - Royal Com NEN 9/10/2012 9/24/2012 9/10/2012 9/10/2012 9/17/2012 9/17/2012

SUB-01-MEN-026 A 4''  Steel Pipes , Gate Valves MCN 10/2/2012 10/16/2012 10/2/2012 10/2/2012 10/4/2012 10/4/2012

SUB-01-MEN-028 A Stone Boulders MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/11/2012 10/11/2012

SUB-01-MEN-029 A Tack Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-030 A Prime Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-031 A Concrete Interlocking Blocks 60mm NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-032 A Precast Concrete Curbstone NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-033 A Cat eyes; ISAAC MATAN MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-034 A Storm Water pipes, 400,600,800 PCP NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-035 A Storm Water pipes 1,250 Ackerstin NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

SUB-01-MEN-036 A Asphalt Mix Design - Binder Asphalt NEN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

SUB-01-MEN-055 A Geo-Cell Material Sample/Catalogue NEW 1/30/2013 1/31/2013 B&V

Schedule0011

SUB-01-AMR-024 A Updated Schedule / Aug. 27 MCN 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/4/2012 9/4/2012

SUB-01-AMR-025 C Updated  Schedule/ Sep. 30 MCN 10/1/2012 10/15/2012 11/1/2012 11/1/2012 11/11/2012 11/11/2012

SUB-01-AMR-026 A Updated Construction Schedule Oct31 MCN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/19/2012 11/19/2012

SUB-01-AMR-027 A Updated Construction Schedule Nov30 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/18/2012 12/18/2012

SUB-01-AMR-028 A UPDATED SCHEDULE - DEC.2012 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/17/2013 1/17/2013

SUB-01-MEN-013 A Updated Schedule / Aug. 27 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/4/2012 9/4/2012 APCO

Test Reports0014

Test-01-MEN-001 A Proctor SG No.ST/12122 St.0+230 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-002 A Proctor SG No.ST/12121 St.0+150 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-003 A FD SG No.ST/12232 0+000-0+260 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-004 A Comprehen. BC#ST/12136 0+120 Main R MCN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012
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Test Reports0014

Test-01-MEN-005 B FD SG No.ST/12250 0+060-0+260 R2 NEN 10/2/2012 10/16/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-006 A Proct. SG#ST/12145 0+940-1+160R3157 NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-007 A Proct. SG#ST/12146 0+840-0+940R3157 NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-008 A FDT SG #ST/FD/12264 for R3157 MCN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

Test-01-MEN-009 A BC comprehensive#ST/12149 R2 MCN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

Test-01-MEN-010 B Site Comprehensive BC #ST/12159 MR MCN 10/15/2012 10/29/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

Test-01-MEN-011 A Source Comprehensive BC #ST /12161 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

Test-01-MEN-012 A Comprehensive BC R3157 #ST/12173 MCN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-013 B FDT BC 1st layer R3157#ST/FD/12291 NEN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-014 A FDT BC 1st layer R3157 #ST/FD/12293 NEN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-015 A Comprehensive BC R3157 #ST/12183 MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

Test-01-MEN-016 A Source Comprehensive BC #ST /1291 RET 11/14/2012 11/14/2012 11/14/2012 B&V

Test-01-MEN-017 B FDT BC #ST/FD/12300 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-018 A Bituminous mix.#AS/TBM/12092 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-019 A Proct. fill material#ST/12204 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-020 A FD fill material #ST/FD/12328 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-021 A FD fill material #ST/FD/12340 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-022 B FD fill material #ST/FD/12343 R3157 NEN 11/18/2012 12/2/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-023 A CBR fill material #ST/12224 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-024 A Con.culv.footing#BM/CT/12762 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-025 A Con.culv.encasem.#BM/CT/12782 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-026 A FD fill material #ST/FD/12347 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-027 A FD fill material #ST/FD/12363 R1 NEN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-028 A MP fill material #ST/FD/12245 NEN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-029 A FD fill material #ST/FD/12367 R3157 MCN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-030 A MP fill material #ST/FD/12240 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-031 A FDT FM 2nd layer R3157 #ST/FD/12368 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-032 A FDT SG R3157 #ST/FD/12376 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-033 A FDT BC 2nd layer R2 #ST/FD/12382 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-034 A FDT BC 2nd layer R3157 #ST/FD/12381 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-035 A FD fill material  #ST/FD/12390 R1 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-036 A FDT BC 2nd layer R3157 #ST/FD/12391 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-037 A Concr.comp. CF#BM/CT/12762 R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-038 A Concr.comp. EPC#BM/CT/12782 R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-039 A FD fill mater. 6th#ST/FD/12392R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-040 A FD fill mater. 6th#ST/FD/12400R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-041 A Asphalt test #AS/COR/12059 R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-042 A Con.culvert wall #BM/CT/12839 R3157 MCN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-043 A Asphalt test #AS/BM/12110 R3157 MCN 12/12/2012 12/26/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

Test-01-MEN-044 A Asphalt test #AS/BM/12111 R2 MCN 12/12/2012 12/26/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

Test-01-MEN-045 B FD SG #ST/FD/12420 R3157 NEN 12/12/2012 12/26/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

Test-01-MEN-046 A Compreh.BC 1st layer#ST/12279 R3157 MCN 12/12/2012 12/26/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

Test-01-MEN-047 A MP SG #ST/12278 NEN 12/16/2012 12/30/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

Test-01-MEN-048 A MP SG #ST/12286 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-049 A FD SG #ST/FD/12427 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-050 A FD SG #ST/FD/12428 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-051 B FD SG #ST/FD/12433 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-052 A Comprehensive BC #ST/12293 R3698 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-053 A FD BC #ST/FD/12445 R3968,R2 NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-MEN-054 A Comprehensive BC #ST/12305 R3157 MCN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013
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Test-01-MEN-055 A FD-BC 1st #ST/FD/12448- RD3157 NEN 12/30/2012 1/13/2013 12/30/2012 12/31/2012 1/2/2013 1/2/2013

Test-01-MEN-056 A Compreh. -BC 2nd#ST/12310- RD3698 MCN 12/31/2012 1/14/2013 12/31/2012 12/31/2012 1/2/2013 1/2/2013

Test-01-MEN-057 A QC-BC 1st # ST/12308- RD3157 NEN 12/31/2012 1/14/2013 12/31/2012 12/31/2012 1/2/2013 1/2/2013

Test-01-MEN-058 A QC-BC 2nd # ST/12313- RD3157 NEN 12/31/2012 1/14/2013 12/31/2012 12/31/2012 1/2/2013 1/2/2013

Test-01-MEN-059 A Q.C for Subgrade-RD 01/No. ST/13001 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-060 A FD-Subgrade/RD 01/No. ST/FD/13004 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-061 A Comprehen./BC/RD 3157/ No. ST/13005 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-062 A FD- for Subgrade-RD 01/No. ST/13006 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-063 A FD-B.C 2nd/RD 3157/No. ST/FD/13012 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-064 A FD-B.C 2nd/RD 3157/No. ST/FD/13014 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-065 A FD-Subgrade/RD 01/No. ST/FD/13015 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-066 A FD-Subgrade/RD 01/No. ST/FD/13016 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-067 A FD-B.C 2nd/RD 3157/No. ST/FD/13017 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-068 A Conc. Strenength No. BM/CT/12839 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-069 A Conc. Strength/RD01/ No.BM/CT/13081 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-070 A Q.C for Subgrade-RD 01/No. ST/13006 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-071 A AS/COR/13004- RD 02 and RD3157 NEN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/16/2013 1/16/2013

Test-01-MEN-072 A AS/TBM/13015- RD 3157 AR 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/17/2013 1/17/2013 APCO

Test-01-MEN-073 A AS/TBM/13016- RD 3698 & RD 3157 MCN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/17/2013 1/17/2013

Test-01-MEN-074 A AS/TBM/13017- RD 3698 & Roundabout MCN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/17/2013 1/17/2013

Test-01-MEN-075 A BM/CT/13081-Conc. wall footing/RD01 MCN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/16/2013 1/16/2013

Test-01-MEN-076 A BM/CT/13103-Conc. strength RW/RD 01 MCN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/16/2013 1/16/2013

Test-01-MEN-077 A FD/B.C 1st/ RD01 #ST/FD/13034 NEN 1/21/2013 2/4/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

Test-01-MEN-078 A Comprehen./B.C 1st/ RD01 #ST/13016 NEN 1/21/2013 2/4/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

Test-01-MEN-079 A Conc. Compress./RW/RD01 BM/CT/13117 MCN 1/21/2013 2/4/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

Test-01-MEN-080 A Comprehen./B.C 1st/ RD01 #ST/13018 MCN 1/22/2013 2/5/2013 1/22/2013 1/22/2013 1/26/2013 1/26/2013

Test-01-MEN-081 A Asphalt Test /RD 3157#AS/TBM/13026 MCN 1/27/2013 2/10/2013 1/27/2013 1/27/2013 1/28/2013 1/28/2013

Inspection Request0015

IR-01-MEN-001 A Surveying works Reference points MCN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012

IR-01-MEN-002 A Survey works Centre line road no. 2 NEN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012

IR-01-MEN-003 A-2 traffic control plan (signs) phase MCN 8/14/2012 8/16/2012 8/18/2012 8/18/2012 8/18/2012

IR-01-MEN-004 A-2 Start exca. Road 2 from 0+040-0+280 MCN 8/14/2012 8/16/2012 8/16/2012 8/16/2012 8/16/2012

IR-01-MEN-005 A CL,NGL,Bench mark R3157 0+790-1+160 MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-006 A Start exca. Road 3157 (0+790-1+160) MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-007 IR-9 S.Grade Layer 0+060-0+260 RD.2 MCN 9/12/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-008 A Check GL&Compac.0+740-0+860 RD.3157 MCN 9/17/2012 9/17/2012 9/17/2012 9/19/2012 9/19/2012

IR-01-MEN-009 A S.Grade from St.0+060-St.0+260 RD.2 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-010 A CL& NGL  St.0+500-St.0+740 RD.3157 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-011 IR13 First layer BC St.0+060-St.0+260 R2 MCN 9/20/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-MEN-012 B CL,elev.comp. SG 0+960-1+160 R3157 MCN 9/30/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-013 A CL,elev.&compac. BC 0+060-0+260 R2 MCN 9/30/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-MEN-014 A CL & NGL 0+200-0+500 for R.3157 MCN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-MEN-015 A CL,elev.,excav.,comp.SG 0+960-0+820 MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-016 A NGL&Boulders Loc. 0+400-0+480 R3157 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-MEN-017 IR18 Exc. lev. &Boulder0+430-0+480R3157 MCN 10/9/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-018 B Traffic Sign 0+400-0+480 LHS R3157 MCN 10/10/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-019 IR52 1st raw boulders 0+433-0+480 R3157 MCN 10/11/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-020 B CL,width,elev. 1+060-1+160 R3157 MCN 10/11/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-021 A Start Excavation - Detour Road 3157 MCN 10/14/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012
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IR-01-MEN-022 A 2nd Row boulders 0+433-0+480 R3157 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-MEN-023 A NGL&Boulder loca. 0+655-0+685 R3157 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-MEN-024 A Exc. Lev.&boulder 0+655-0+685 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-025 A CL,width,elev. 0+960-1+040 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-026 B 2nd Base Course  0+070-0+250 R2 MCN 10/17/2012 11/27/2012 11/27/2012 11/28/2012 11/29/2012

IR-01-MEN-027 A CL,width,elev. 0+860-0+960 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-028 A 1st row boulder 0+655-0+685 R3157 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-MEN-029 A-2 BC layer detour R.3157 MCN 10/20/2012 10/21/2012 10/21/2012 10/21/2012 10/21/2012

IR-01-MEN-030 A 2nd row boulders 0+655-0+685 R3157 MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-MEN-031 A Exc.level&boulder 0+410-0+433R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/22/2012 10/22/2012

IR-01-MEN-032 A Excavation pipe culvert@1+040 R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-MEN-033 IR52 1st&2nd RB 419-433/405-433 R3157 MCN 10/22/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-034 A Pipe Culvert @ St.1+040 R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-035 A NGL&Boulder Locat.0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-036 A Exc.boulders level 0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-037 A CL & NGL 0+800 -1+180 R1 MCN 10/30/2012 10/30/2012 10/30/2012 10/30/2012 10/30/2012

IR-01-MEN-038 A Blinding concrete @St.1+040 R3157 NEN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-MEN-039 A Cast blind. concrete@St.0+418 R3157 MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-MEN-040 A PC Exc. &invert lev. ,RC.0+418R3157 MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-MEN-041 A Install.  pipe culvert 0+418 R3157 MCN 11/4/2012 11/4/2012 11/4/2012 11/6/2012 11/6/2012

IR-01-MEN-042 A Start Backfilling 0+435-0+480 R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-043 A CL &NGL0+500-0+800,1+180-1+519 MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-044 A GL 0+640-0+650 &0+690 R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-045 A Backfilling 0+640-0+690 LHS R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-046 A Backfill.1st layer 0+435-0+480R3157 MCN 11/6/2012 11/6/2012 11/6/2012 11/6/2012 11/6/2012

IR-01-MEN-047 A Shutter.,steel reinforc.0+418 R3157 AR 11/6/2012 11/6/2012 11/6/2012 11/7/2012 11/7/2012 APCO

IR-01-MEN-048 A Backfill.1st layer 0+640-0+700R3157 MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-049 A Backfill.2nd layer0+435-0+480 R3157 MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-050 A Backfill.2nd layer0+650-0+700 R3157 MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-051 B Bould.&top elev.0+398.5-0+440R3157 MCN 11/12/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-052 A Bould.&top elev.0+408-0+480R3157 MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-053 A Backfill.3rd layer0+435-0+500 R3157 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-054 A Start Backfilling 1+120-1+160 R1 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-055 A Backfill.3rd layer0+650-0+700 R3157 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-056 A Backfill.1st layer 0+400-0+435R3157 MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-MEN-057 A Backfill.2nd layer 0+395-0+420R3157 MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-MEN-058 A slab shuttering,stel reinforc.R3157 MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-MEN-059 A Shutter.,steel reinforc.1+040 R3157 MCN 11/19/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-MEN-060 A Bould.& elev.0+770-1+520 LHS R1 MCN 11/19/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-MEN-061 A Backfill.3rd layer0+400-0+435 R3157 MCN 11/20/2012 11/20/2012 11/20/2012 11/22/2012 11/22/2012

IR-01-MEN-062 A Backfill.1st layer LHS R2 MCN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-MEN-063 A Inlet double wall reinf.1+040 R3157 MCN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-MEN-064 A Outlet wall PC reinfor.1+040 R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-065 A Backfill.4th layer 0+400-0+435R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-066 A Cast inlet,outlet wall 1+040 R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-067 B SG 0+520-0+580,0+720-0+820 R3157 MCN 11/25/2012 12/3/2012 12/3/2012 12/3/2012 12/3/2012

IR-01-MEN-068 A Backfill.2ndlayer1+105-1+130  R3157 MCN 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012

IR-01-MEN-069 A Reduced level underSG 1+160-1+360R1 MCN 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012

IR-01-MEN-070 A CL & NGL 0+000-0+370 R3698 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-071 A Backfill.2nd layer bould.770-800 R1 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012
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IR-01-MEN-072 A Backfill.5th layer 0+400-0+435R3157 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-073 A SG Layer 0+720-0+820 R3157 LHS MCN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-MEN-074 A BC 2nd layer @stations R3157 MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/29/2012

IR-01-MEN-075 A BC 1st layer 1+020 -1+060 R3157 MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-MEN-076 B Backf. 3rd SB 1+460-1+520 R1 MCN 11/28/2012 12/2/2012 12/2/2012 12/2/2012 12/2/2012

IR-01-MEN-077 A BC 2nd layer 1+020-1+070 R3157 MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-078 A Backfill.6th layer 0+380-0+480R3157 MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-079 A MC Layer R1,R3157 at Stations MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-080 A Reduced level 580-700,760-800 R1 MCN 12/4/2012 12/4/2012 12/4/2012 12/5/2012 12/5/2012

IR-01-MEN-081 A Backfill.7th layer 0+380-0+480R3157 MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-MEN-082 A Check Ground level-Benching area R1 MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-MEN-083 B SG layer 0+000 to St.0+200 R3698 MCN 12/8/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-084 A SG intersection 2 &R3698 MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-085 A CL,NGL 0+260-0+500 R1 MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-086 A SG 0+270-0+400 R3157 MCN 12/13/2012 12/13/2012 12/13/2012 12/16/2012 12/16/2012

IR-01-MEN-087 A PC Exc.level 0+690 R3157 MCN 12/13/2012 12/13/2012 12/13/2012 12/16/2012 12/16/2012

IR-01-MEN-088 A Pipe Culvert  0+690 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-089 A SG layer 0+400-0+500 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-090 A BC 1st layer 0+700-0+840 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-091 B BC 1st layer 0+560-0+700 R3157 MCN 12/15/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-MEN-092 C SG layer 0+250-0+270 R3157 MCN 12/16/2012 1/22/2013 1/22/2013 1/22/2013 1/22/2013

IR-01-MEN-093 A Benching 0+400-0+520 LHS R1 MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-MEN-094 B BC 1st Layer 0+000-0+200 R3698 MCN 12/18/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-095 B BC 1st inte.#2,0+260-0+340 R3698 MCN 12/18/2012 12/20/2012 12/20/2012 12/23/2012 12/23/2012

IR-01-MEN-096 A Blinding conc.PC 0+690 R3157 MCN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-MEN-097 A Start Excav.  electrical trench R1 MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-098 A Cast Conc.CWF 0+350-0+375 LHS R1 NEN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-099 A-2 CL & NGL 0+230-0+333.5 int.#3 R2 NEN 12/22/2012 12/23/2012 12/23/2012 12/24/2012 12/24/2012

IR-01-MEN-100 B BC 1st layer 0+280-0+520 R3157 MCN 12/23/2012 12/24/2012 12/24/2012 12/26/2012 1/26/2013

IR-01-MEN-101 A Bedd WP&PAL PVC 1+520-1+300 R1 MCN 12/23/2012 12/23/2012 12/23/2012 12/24/2012 12/24/2012

IR-01-MEN-102 A Install.4" WP&PALTEL PVC 1+520 R1 MCN 12/24/2012 12/24/2012 12/24/2012 12/24/2012 12/24/2012

IR-01-MEN-103 A Bedd WP&PAL PVC 1+300-1+000 R1 MCN 12/24/2012 12/24/2012 12/24/2012 12/24/2012 12/24/2012

IR-01-MEN-104 A Cast Concr. inlet,outlet PC 0+690 MCN 12/24/2012 12/24/2012 12/24/2012 12/26/2012 12/26/2012

IR-01-MEN-105 A Location &Exc. level PC 0+252 R3157 MCN 12/25/2012 12/25/2012 12/25/2012 12/26/2012 12/26/2012

IR-01-MEN-106 A Install. PC @St.0+252 LHS R3157 MCN 12/25/2012 12/25/2012 12/25/2012 12/26/2012 12/26/2012

IR-01-MEN-107 A Cast Concr. RW 0+350-0+375 R1 MCN 12/25/2012 12/25/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-108 A Bedd WP&PAL PVC 1+000-0+800 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-109 A Backfill. PVC 0+960-1+520 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-110 A Install.PC 0+252 R3698 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-111 A Bedd WP&PAL PVC 0+800-0+580 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-112 A Steel reinforcement PC 0+252 R3698 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-113 A Exc.EC trench 1+520-0+600 R1 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-114 A Backfill 4"WP 0+960-1+520 R1 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-115 A Stel Rein. dbl&wing wall 0+690R3157 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-116 A Sand Backfill above Paltel PVC RD01 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-117 A Sand and Single size Backfill-RD#01 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-118 A pipe culvert walls at 0+690-RD#3157 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-119 B 2nd BC 0+000-0+340 & round. RD#3698 MCN 12/30/2012 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-120 A Steel for RW- 0+350-0+375/ RD#01 MCN 12/30/2012 12/30/2012 12/30/2012 12/31/2012 12/31/2012

IR-01-MEN-121 B Steel for RW-0+350-0+375-RD01-Part2 NEN 12/31/2012 1/3/2013 1/3/2013 1/6/2013 1/6/2013
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IR-01-MEN-122 B132 Subgrade 0+900-1+180/RD No. 01 MCN 12/31/2012 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-123 B BC 2nd 0+280 - 0+520/RD 3157 MCN 12/31/2012 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-124 A Subgrade 1+520 - 1+180/ RD 01 MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-125 A Casting Conc.1/ RW 0+350-0+375/RD01 MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-126 A 2nd BC-St.0+720-St.0+840LHS/RD 3157 MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-127 A Blinding culv.in & out/0+252/RD3698 NEN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-128 A Blinding culv. inlet/0+252/RD3698 NEN 1/1/2013 1/1/2013 1/1/2013 1/2/2013 1/2/2013

IR-01-MEN-129 A Reinf.Steel/Culv. Inlet0+252/RD3157 NEN 1/1/2013 1/1/2013 1/1/2013 1/2/2013 1/2/2013

IR-01-MEN-130 A 2nd BC/0+520-0+660/RD3157 MCN 1/1/2013 1/1/2013 1/1/2013 1/2/2013 1/2/2013

IR-01-MEN-131 A 1st BC-0+660-0+720 / RD3157 MCN 1/2/2013 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-132 A Subgrade-0+840-1+200 /RD 01 MCN 1/2/2013 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-133 A Steel/culvert inlet 0+252/RD 3157 NEN 1/3/2013 1/3/2013 1/3/2013 1/3/2013 1/3/2013

IR-01-MEN-134 A Subgrade St.0+640-0+840/RD 01 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-135 A 2nd BC-0+660-0+720LHS /RD 3157 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-136 A MC spray RD3698, RD3157, Inters. 02 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-137 A Conc. Casting (2) RW-0+350L/RD 3157 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-138 A Asph. Binder RD3698, 3157, Inter.02 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-139 A Conc. culvert inlet 0+252/ RD3157 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-140 A Guardrail location/RD 3157 NEN 1/6/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

IR-01-MEN-141 A Installation of Culvert 1+080/RD01 MCN 1/6/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

IR-01-MEN-142 A Pipe Culvert at st.0+440 / RD#01 MCN 1/13/2013 1/13/2013 1/13/2013 1/14/2013 1/14/2013

IR-01-MEN-143 A Blinding Conc. for 2 Culverts/RD 01 NEN 1/14/2013 1/14/2013 1/14/2013 1/14/2013 1/14/2013

IR-01-MEN-144 B Start Works for Extension of RD#01 MCN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-MEN-145 A Casting culv./In-out Footing/1+080 MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-MEN-146 A Installation Culvert at Inters. 03 MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-MEN-147 A Culvert at 0+418R/ RD3157 MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-MEN-148 A Casting culv./In-out Footing/0+440 MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-MEN-149 A Reinf. Steel/ Culvert/1+080/ RD01 MCN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-MEN-150 A Casting Conc.Culvert wall/1+080/RD1 MCN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-MEN-151 A Base course 1st/ 1+100-1+380/RD 01 MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-MEN-152 A Level check 0+250-0+270/RD 3157 MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-MEN-153 A Reinf. Steel/Culvert wall/0+440/RD1 MCN 1/20/2013 1/20/2013 1/20/2013 1/20/2013 1/20/2013

IR-01-MEN-154 A Casting Conc./Culv. walls/0+440/RD1 MCN 1/20/2013 1/20/2013 1/20/2013 1/20/2013 1/20/2013

IR-01-MEN-155 B Basecourse 1st /0+700 - 1+060/RD01 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-156 A Sand Backfil/Paltel/0+530-0+620/RD1 MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-MEN-157 A Basecourse 1st /1+380 - 1+520/RD 01 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-158 A Backfill/4"pipe/ 0+620-0+220/RD 01 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-159 A Sand Backfil/Paltel/0+220-0+530/RD1 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-160 A Manholes @0+445 & ARV @0+680/RD1 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-161 A Subgrade/0+700-0+820 RHS /RD 3157 MCN 1/22/2013 1/22/2013 1/22/2013 1/22/2013 1/22/2013

IR-01-MEN-162 A Reinf. Steel/ Culvert 0+252 MCN 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013

IR-01-MEN-163 A Basecourse 1st/1+040- 1+100/ RD 01 MCN 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013

IR-01-MEN-164 A Works on additional Roads per VO#2 RR 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013 APCO

IR-01-MEN-165 A Steel /culvert outlet/0+252/RD 3698 MCN 1/24/2013 1/24/2013 1/24/2013 1/24/2013 1/24/2013

IR-01-MEN-166 A Casting Conc./culvert /0+252/RD3698 MCN 1/24/2013 1/24/2013 1/24/2013 1/24/2013 1/24/2013

IR-01-MEN-167 A B.C 1st/0+250-0+280/0+700-0+840 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-168 A W. pipes Backfill/0+280-0+680/RD01 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-169 A Electrical Trench/0+640-0+350/RD 01 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-170 A Reinf. Steel/RW/0+010-0+025/RD3698 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-171 A Reinf. Steel/culvert outlet/Inte.03 MCN 1/26/2013 1/26/2013 1/26/2013 1/28/2013 1/28/2013
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IR-01-MEN-172 A Casting Conc/culvert outlet/Inte.03 MCN 1/26/2013 1/26/2013 1/26/2013 1/28/2013 1/28/2013

IR-01-MEN-173 A S.G/Additional Roads(VO2)/RD3698 MCN 1/27/2013 1/27/2013 1/27/2013 1/28/2013 1/28/2013

IR-01-MEN-174 A Subgrade/Additional Roads (VO#2) MCN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-MEN-175 A Casting Conc. for Wall & inlet wall MCN 1/29/2013 1/29/2013 1/29/2013 1/29/2013 1/29/2013
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E.1 │Anata Main Entrance Road and Internal Roads 
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APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Request and Answer Log
Date: 2/4/2013
Page:Page: 1 of 51 of 5

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Contractor shall refer to solution proposed in submittal
SUB-INPII01-ANT-001-A which is accepted by engineer.

Subject of Information Requested:
Existing wall between St. 0+110 and St. 0+130 RHS & LHS for Anata
Internal Road No.2

Question or Reason Requested:
The existing walls between the two stations are located within the proposed
shoulder area. The existing RHS wall is a concrete wall with stone cladding
from both sides, while the LHS wall is a retaining concrete wall.  Q. Do we
need to demolish and reconstruct walls as per the design drawing?  Please
advice to prepare the shop drawing.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E003-A CLO 7/10/2012 7/15/2012 7/24/2012

Eleminate the V-Shape concrete curb.If Gutter is needed it will be done
under BOQ item B-250.

Subject of Information Requested:
Anata Main Entrance Road and Internal Roads – Road No.2- typical cross
sections.

Question or Reason Requested:
In road No.2 “ Al Qa’a road”, the final for construction drawings –sheet
No.25- the typical cross section indicates to install  V- shaped precast
concrete curb type MS-20(wolfman) but the BOQ doesn’t include such item.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E007-A CLO 7/17/2012 8/17/2012 7/31/2012

Contractor to use the attached copy of Road No.1C alignment according to
Anata Local Council Changes

Subject of Information Requested:
R.O.W for Road No. 1C ( New concrete walls)

Question or Reason Requested:
We have completed our survey works, dilapidation survey and shop
drawings (not submitted yet) for Road No. 1C according to the center line
assigned by the municipality surveyor.
Please note the following:
Land owner recently constructed concrete wall from St. 0+190 to St. 0+220
RHS encroaches into the road R.O.W.
also another concrete wall is currently under construction from St. 0+230 to
St.0+280 LHS encroaches into the road R.O.W.
Please refer to the attached drawing showing location of said walls

RFI B&V APCO 00009 RFI-INPII01-AMR-C-E009-A CLO 7/29/2012 8/14/2012 8/12/2012

According to Anata Local Council attached correspondences,contractor to
reduce asphalt width from 6m to 5m to be within available road width

Subject of Information Requested:
Anata Road Project- Road No.2 Existing Fence from St. 0+025 to St. 0+067
LHS.

Question or Reason Requested:
In Road No. 2 from St. 0+025 to St. 0+067LHS existing fence encroaches
to the ROW and Road section can’t be achieved there.
the following table summarizes the distance of encroachment at each
station.:

StationDistance (m)
0+0250.40
0+0300.80
0+0401.00
0+0501.10
0+0601.10
0+0670.70

We have coordinated with municipality to solve this issue, the municipality
informed us that the land owner refuses to accept relocation and that we
should work within the available road width.

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E011-A CLO 8/9/2012 8/12/2012 8/23/2012

contractor to submit shop drawings for the gravity wall taking into
consideration the following comments:
1. Anata Local Council has marked the 8m R.O.W for the simple access
road, contractor to reflect the R.O W with the road curve to determine the
width of the openin in the gravity wall.
2. contracto to start the gravity wall at St. 0+288 towerds the access road
for a distance of approximately 20 L.M
3. the gravity wall ends at St. 0+314 up to the existing tree.

Subject of Information Requested:
Anata Road Project- Road No.6 Gravity Wall from St. 0+288 to St. 0+320 –
Access Road.

Question or Reason Requested:
As requested by Anata Local Council to revise the gravity wall at road No.6
to include access road . see attached sketch submitted by local council

RFI B&V APCO 00012 RFI-INPII01 AMR C-E 012-A CLO 8/30/2012 9/4/2012 9/15/2012

1. Demolish partially the existing water chamber up to required level,
demolition will be paid under BOQ item 4.1 structural excavation.
2. Reconstruct the chamber cover with a thickness of 30 cm reinfoced
concrete, this work will be paid under BOQ item 4.07c and 4.07g.

Subject of Information Requested:
Existing Water Valve Chamber in Anata Internal Road 1E at St. 0+197

Question or Reason Requested:
The Existing concrete water valve chamber at the center of Internal Road
1E st. 0+197 should be partially demolished and re-constructed to match
road new P.G.L.

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E015-A CLO 9/5/2012 9/22/2012
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Reinstate the new water trench by excavating and alying 20 cm base
course layer ( match it with the existing asphalt) including the house
connection trenches.
as requested before in "SUB-INPII01-ANT-023-A" review comments, apply
a 5 m wide of 5 cm thickness asphalt wearing course layer.

Subject of Information Requested:
Water Pipeline installation by Anata Local Council in Detour No. 01 road.

After Detour Road No.01 approval by CMC, Anata local council started on
Aug. 27, 2012 water pipeline installation (2” and 4”) from St. 0+000 to St.
0+540. The works include also road crossing pipes and house connections.
Please note the Following:
1-Local council works disturbed / damaged existing road pavement layers.
2-Piping works caused delays to our planned Detour 01 works and will
cause additional delays / works (reinstatement works) for the damaged
pavement layers.

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E016-A CLO 9/5/2012 9/22/2012

for the gravity wall foundation excavation, it will be decided at site visually
jointly with APCO.
after completeing the backfilling for the gravity wall, a site investigation will
be conducted to determine the suitability of the existing sub grade layer.

Subject of Information Requested:
Sub grade material at Rd. 1D.

Question or Reason Requested:
During Structural Excavation for concrete gravity wall at Rd.1D, it was
noticed that road No. 1D was backfilled with unsuitable / rubbish material.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E017-A CLO 9/8/2012 9/22/2012

APCO  to provide more details regarding the damaged existing main sewer
pipe, this will be by coordinating with the related authority to study the
possible method of repair.
B & V understands the environmental issues, yet the location is at the
detour which is under the responsibility of APCO.

Subject of Information Requested:
Anata Project: Leakage and open sewer channel running beside Detour No.
1.

Question or Reason Requested:
It was noticed that Anata main sewer line pipes (buried under dumped
materials – as shown in attached photos) is broken and causing leakage
and open sewer channel running beside our proposed Detour No. 01. This
cause health and environmental issues and may disrupt our proposed
detour work especially during winter season.

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E018-A CLO 9/8/2012 9/22/2012

Contractor Shall adhere to pavement Design as per contract drawingSubject of Information Requested:
Re-design of Anata Main Entrance Road, from St. 0+400 to St. 0+950

Question or Reason Requested:
Due to field constraints that expedite construction time along the subject
road between stations 0+400 to 0+950, and due to difficult traffic control
along narrow width road at the mentioned area, APCO / ArCon in
consultation with the CMC would like to suggest revised pavement design.

RFI B&V APCO 00017 RFI- INPII01 AMR C-E 021-A CLO 10/9/2012 10/15/2012 10/24/2012

The segment from St. 0+000 to St. 0+300 is a: single lane / two way traffic.
therefore; median can not be installed.
in order to reduce the speed at this segment, speed bumps will be installed
to organize and slow down the speed for all vehicles to provide safely
crossing for the students. Moreover, pedstrian crossing and handrail will be
installed to organize the movements of the students.

Subject of Information Requested:
Concrete Median island from St. 0+000 to St.0+300, Anata Main Road

Question or Reason Requested:
Contract design drawings don’t show concrete curbs median island
between St.0+000 to St.0+300, while it was existing originally, since many
schools located between these stations we believe deleting the island there
may cause safety issue for the students and the heavy traffic.

RFI B&V APCO 00018 RFI-INPII01-AMR-C-E022-A CLO 10/14/2012 10/28/2012

After reviewing and investigating the site conditions, espeacially the outfall
of the line in area C; APCO is requested to eliminate the storm water line.
All surface water coming from Al salam area will be diverted to access road
at St. 0+070 LHS as it was before.

Subject of Information Requested:
Storm Drainage Network – Anata Main Road

Question or Reason Requested:
The tender design drawing did not include storm water layout, as per CMC
instruction “MEMO-E-C-018 and MEMO-E-C-019”, Anata local council
requested storm water drainage system from St. 0+000 to St. 0+310, the
design concept includes 600mm &800mm diameter concrete for main pipes
and 400mm diameter for road crossing pipes including catch basins.
The precast drainage manhole with size 1.5m diameter specified in BOQ
line item # 4.03-1 will not fit or be suitable as manhole for the proposed
drainage system.

APCO/ArCon advise to change manhole size by using precast concrete box
manhole “wolfman product” and to be included as new item.
Kindly provide more details for the outlet of the proposed drainage system
and where to discharge the water.

RFI B&V APCO 00019 RFI-INPII01-AMR-C-E024-A CLO 10/14/2012 10/28/2012
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APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Request and Answer Log
Date: 2/4/2013
Page:Page: 3 of 53 of 5

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

APCO  can proceed with the construction / replacement of the old sewage
line from St. 1+520 to St. 1+880 at Anata Main Road as the following:
1. use 800mm dia for the main manholes at 1.5 m depth.
2. use 200mm UPVC SN 8 pipes for the main sewer line.
3. use 150mm UOVC SN 8 pipes for the house connections.
4. use 600mm dia for the house connection manholes and try to install it at
the side walk where possible.
5. Contractor to coordinate with Anata Local Council for the locations of the
house connection manholes and try to connect 2  buildings at each house
connection manhole.
6. contractor to submit simple shopdrawing for the sewer line at 1.5 m
depth.

Subject of Information Requested:
Existing Water Sewer line from St.1+600 to St. 2+063 Anata Main Road.

Question or Reason Requested:
As per our site Memo # ANT.C-RE018 dated Oct.13,2012, we conducted
more field investigation on the actual condition of the existing sewer line
and we found the following:
1.The existing sewer line 8’’ dia was old and deteriorated.
2.The existing sewer line is shallow (see attached list for invert levels).
3.The existing sewer manhole was broken ( not tight – leakage was noticed)
4.No sewer manholes were observed from St. 1+880 to 2+063.
5.No solid trap “septic tank for commercial shops” was observed before
connection to the main sewer line.
6.APCO/ArCon cannot proceed with road activities since the blockage
and flooding of the existing sewer line damaged the sub grade and first
layer of base course.
Your immediate action is highly appreciated to solve this issue and prevent
any future delay and serious damages of the road pavement.

RFI B&V APCO 00020 RFI-INPII01-AMR-C-E025-A CLO 10/22/2012 11/5/2012

Subject of Information Requested:

Sidewalk, ramps, external stairs and retaining wall for the internal roads At
Anata Project

Question or Reason Requested:

After finishing base course layer, APCO/ArCon prepared more details for
the Sidewalk, ramps, external stairs and retaining wall that is required to
match with proposed internal roads “1A, 1B, 1C, 1D, 2 and 4” and with
actual existing conditions and entrances of buildings and commercial shops

RFI B&V APCO 00021 RFI-INPII01-AMR-C-E027-A NEW 11/15/2012 12/4/2012

APCO to connect the new 8'' water line to the existing 8'' water line at St.
0+360
due to the presence of an air release valve at St. 0+000, APCO shal
eliminate the proposed air release valve. APCO to install washout on the
existing 8'' water line at St. 0+720 with 4'' gate valve.
APCO to test the 8'' water line at 16 bar pressure.
APCO to perform clonination, disinfiction, flushing and to provide the
required testsfor water quality from a certified lab
APCO can proceed with the new 2'' pipe house connection as requested by
Anata Local Council.
APCO to provide 4'' pipe for the future hydrant at St. 0+200 LHSwith 4'' gate
valve.

Subject of Information Requested:
8’’ water line from St. 0+000 to St. 0+420 at Anata Main Road

Question or Reason Requested:
During installation of 8’’ water pipe line, it was noticed that the proposed
connection point can be located at the existing 8” water pipe at St. 0+365
CL and not at St. 0+420 as assigned by Anata Local council engineer or as
per design drawings. Also it was requested verbally by Anata local council
Engineer to increase water pipe road crossing as per attached sketch

Please advise
1.If we can connect the new pipe line to the existing 8” water pipe at St.
0+365 and to eliminate the remaining pipes from St. 0+365 to St. 0+420.
2.To delete the proposed washout.
3.To verify the requested water pipe road crossing as per attached sketch.

RFI B&V APCO 00022 RFI-INPII01-AMR-C-E028-A CLO 11/20/2012 11/27/2012 12/4/2012

the CMC confirms Site Memo - E-C-020. Additional costs shall be
submitted under VOR for Further review by CMC

Subject of Information Requested:
Change road alignment - Roundabout from St. 0+000 to St. 0+450

Question or Reason Requested:
As per Anata local council request and CMC site instruction “E-C- 020” to
revise roundabout and demolish and reconstruct two boundary walls. This
new item to be included in VOR#5. APCO/ArCon prepared detailed drawing
and cost breakdown for the above item.

RFI B&V APCO 00023 RFI-INPII01-AMR-C-E030-A CLO 11/24/2012 11/25/2012 12/10/2012

Contractor is requested to submit shop drawings for CMC reviewSubject of Information Requested:
Side walk, Ramps, External Steps and Retaining wall at Anata main Road
from St. 1+000 to St. 1+500

Question or Reason Requested:
After finishing base course layer and according to our detailed site
investigation for actual conditions of existing structures, APCO/ArCon
prepared additional detailed drawings and suggest to revise drawing for
sidewalks, curbstone, ramps, external steps or concrete wall that may
required for your review .

RFI B&V APCO 00024 RFI-INPII01-AMR-C-E031-A CLO 11/24/2012 11/25/2012 12/10/2012
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APCO to contact PALTEL for the proper adjustment of the manholeSubject of Information Requested:
Reconstruction of PAL Tel service room roof at sta. 0+320 LHS – Anata
Project

Question or Reason Requested:
During excavation works at sta. 0+320 LHS it was noticed that the existing
PAL TEL service room roof need to be reconstructed and lowered (size
3.5m * 3m)

Please see the attached photos and advise accordingly.

RFI B&V APCO 00025 RFI-INPII01-AMR-C-E033-A CLO 12/20/2012 12/20/2012 1/3/2013

APCO's proposal is accepted; exact locations to be determined on site in
close coordination with engineer.

Subject of Information Requested:
Concrete Pavement For Concrete Ramps and / or lowered sidewalks
(under traffic load ) at Anata Road Project

Question or Reason Requested:
APCO/ArCon submitted  RFIs and shop drawings related to concrete ramps
,sidewalks  and curbstone for the internal and Anata  main roads showing
minimum  thickness of  20 cm for base course and 15 cm for reinforced
concrete paved slab for driveways and ramps.
The reply to our RFIs and shop drawings required installation of 15 cm
thickness base course layer and 10 cm reinforced concrete slab. The
required thicknesses of Base Course and concrete  ( 15cm and 10cm) is
suitable for pedestrian traffic, however , we would like to express our
serious concern that theses thicknesses ( Sidewalks with lowered
curbstone, Driveways, and Ramps )  will not adequately support heavy
loads/ traffic leading to early damage of those areas.
We suggest the thickness of base course and concrete be increased
(Sidewalks with lowered curbstone, driveways and concrete ramps) to 20cm
and 15cm respectively as was shown in our previously submitted shop
drawings.

please advise

RFI B&V APCO 00026 RFI-INPII01-AMR-C-E034-A CLO 12/20/2012 12/31/2012 1/13/2013

Contractor to submit detailed calculations to proof claimed issue for
engineer review

Subject of Information Requested:
Surface Storm Drainage At Anata Main Road

Question or Reason Requested:
The entire length of Anata main road has steep slopes, many existing shop
entry doors are at street level. Our observations of the existing conditions
especially during heavy rain, the street becomes flooded due to surface
water from Shoufat Camp road.

We would like to share the following concerns with you
1) The amount of surface water from Shoufat and the street running down
the steep slope will create a hazard to motorists and pedestrians.
2) The running water/heavy flow will cause early deterioration to the road
due to erosion.
3) Surface water will likely flood shops that are close to street level.

We kindly request to meet with you ASAP to discuss possible solution(s)
prior to implementing the work in the critical areas that are subject to
surface water effects.

Please Advise

RFI B&V APCO 00027 RFI-INPII01-AMR-C-E035-A CLO 12/20/2012 12/31/2012 1/3/2013

This issue has not been solved yet, Contractor to hold works at this
segment till further notice from CMC.

Subject of Information Requested:
ROW at Anata main road from Sta. 1+660  to Sta. 1+800 including Access
for road No. 2

Question or Reason Requested:
upon your request via site memo ANT E-C 035, APCO/ArCon  conducted
surveying works and revised  Shop Drawings at Anata main road between
Sta. 1+660 to 1+800 as requested Anata Local Council to widen LHS of the
road. Land owners stopped our works due to their objection to the ROW
including the location of the access for Road No. 2
Also as requested, APCO/ArCon coordinated with Anata Local Council who
gave us their requirements for new ROW and location /width of access for
road No.2 (attached is stamped drawing by Anata local council) for your
record.
Subsequently, APCO/ArCon prepared the attached shop drawing for your
approval.

Please review the revised shop drawing and inform us if approval is
required from DCL since portions of the work fall in Area C “from St. 1+770
to St. 1+800”.

RFI B&V APCO 00028 RFI-INPII01-AMR-C-E037-A NEW 12/30/2012 1/20/2013 1/13/2013
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Page:Page: 5 of 55 of 5
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Pavement layers for Anata internal road # 3C

Due to the actual steep slope (more than 24%), the limited working area
(3.0 m asphalt road width ) and the road located at limited traffic /
residential area for the internal road # 3C .APCOArCon cannot use the
heavy steel roller or Pneumatic Roller so we will use Bomag single steel
drum roller (mid- light) weight which may not achieve the required
compaction per specification

RFI B&V APCO 00029 RFI-INPII01-AMR-C-E039-A NEW 1/29/2013 2/13/2013
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APCO/ArCon Al Menya Landfill Road

Job No: AID-294-T0-12-00001
Project No: 2

Request and Answer Log
Date: 2/4/2013
Page:Page: 1 of 31 of 3

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

For intersection #2 round about:
1.Reduce the inner diameter to 8m.
2.Reduce the outer diameter to 10m.
3.Keep a uniform width for the circulation lane at 6.60m.
For intersection #3:
1.Eliminate the taper.
2.Eliminate the seperation island LHS and RHS.

Subject of Information Requested:
Revised Drawing for intersection No. 2 and No.3 for Al Menya Landfill Road
Question or Reason Requested
Upon your verbal request during our meeting with you on Jul. 08,2012 to
revise the intersections No.2 & 3 to  minimize land acquisition in
intersection area. Please review attached sketches No. 01, 02a & 02b in
order to prepare our shop drawing upon your approval.

RFI B&V APCO 00001 RFI-INPII01-AMR-C-E001-A CLO 7/10/2012 7/23/2012 7/24/2012

The contractor proposal is accepted .Contractor to submit project revised
quantities at the earliest

Subject of Information Requested:
Typical section detail for Al Menya Landfill Road.

Question or Reason Requested:
We believe the typical section details shown on design drawings No. 09a,
09b & 09c for asphalt and base course layers in shoulder area will cause
longitudinal cracks due to different thickness and type of pavement in the
road considering the difficulties to execute the work in the same section.
Please see attached revised typical section detail as requested

RFI B&V APCO 00002 RFI-INPII01-AMR-C-E002-A CLO 7/10/2012 7/15/2012 7/24/2012

Actual existing ground levels shall be refltected on relevent shop drawings
.CMC will verify actua levels at site during implementation.

Subject of Information Requested:
Al Menya Road Project- Road No. 2- Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E004-A CLO 7/15/2012 7/19/2012 7/29/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.

Subject of Information Requested:
Al Menya Road Project- Road No. 3157 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents

RFI B&V APCO 00004 RFI-INPII01-AMR-C-E005-A CLO 7/16/2012 7/23/2012 7/23/2012

1.Contractor to use a normal crown section at 2% including the paved
shoulders.
2.Contractor to minimize the un-paved shoulders to 0.50m instead of
0.75m.

Subject of Information Requested:
Al Menya Landfill Road – typical cross section - slopes

Question or Reason Requested:
It is noted that the cross section shoulder slopes contradicts with carriage
way slopes, which may cause improper joints during the construction.

RFI B&V APCO 00005 RFI-INPII01-AMR-C-E006-A CLO 7/17/2012 7/19/2012 8/27/2012

According to AASHTO table and site condition,the required widening will be
as the following:
1.For Road 3157 at St.0+644,R=150m,contractor shall follow the AASHTO
table.
2.For Road 3157 at St.1+094,R=80m,contractor shall follow the AASHTO
table at design speed 60km/hr.
3.Road 3698 at St.0+106,R=130m,contractor shall submit shop drawing
showing the connection with the narrow existing asphalt to provide more
clarifications and details.
Road 1at St.0+511,R=150m.No widening prefered due to ROW limitation
and the availability of 1m paved shoulders

Subject of Information Requested:
Curves Widening.

Question or Reason Requested:
The final for construction drawing for Al Menya Road does not include curve
widening according to the attached AASHTO table. The required curve
widening locations as follows for Al Menya Landfill Road:
Road.3157 at St. 0+644, Road Radius =150m.
Road.3157 at St. 1+094, Road Radius =80m.
Road.3698 at St. 0+106, Road Radius =130m.
Road.1 at St. 0+511, Road Radius =150m

RFI B&V APCO 00006 RFI-INPII01-AMR-C-E008-A CLO 7/18/2012 7/24/2012 8/1/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.
3.Contractor to match the new profile with the existing road at St. 0+400.

Subject of Information Requested:
Al Menya Road Project- Road No. 3698 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table and drawings show discrepancies with
existing elevations given in the design documents.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E010-A CLO 7/30/2012 8/12/2012 8/13/2012

Contractor shalla adhere to the approval shop drawings and to install the
edge beam from St. 0+790 to St. 0+860. A concrete Flume ( channel) will
be constructed as described o sheet 12 of the contract drawings.

As requested on your comments No.4 on SUB-MEN-005 B (To provide
edge beam From St.0+790 to
St. 0+860),we believe that there is no need for edge beam at that section,
otherwise you have to provide Rip Rap to discharge surface drainage as
per attached sketch.

RFI B&V APCO 00008 RFI-INPII01-AMR-C-E013-A CLO 9/2/2012 9/3/2012 9/16/2012
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Project No: 2
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Page:Page: 2 of 32 of 3

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

APCO to use the distance between the service Mnaholes as described in
the BOQ under item No.4.11 and as mentioned in the attached letter from
PALTEL

Subject of Information Requested:
Service manhole per PALTEL Requirement

Question or Reason Requested:
Reference to the coordination meeting with PALTE engineers, and in order
to prepare shop drawings for the supply and install 2 way-100 mm diameter
PVC ducts and pipes according to BOQ Item No. 4.11, please note the
following:
The only discussed issue in the meeting was the design requirements.
As per PALTEL requirement, the distance between service manholes
should not exceed 200 m and not 250m as per the BOQ. ( please refer to
the attached letter)

RFI B&V APCO 00010 RFI-INPII01-AMR-C-E014-A CLO 9/18/2012 10/2/2012

Due to ROW limitation ( Land Aquisition Issue), and high embankment
(high fill) for Road 3157 at 2 locations,
1. St. 0+400 - St. 0+500LHS & RHS
2. St. 0+660 - St. 0+680 LHS
APCO is instructed to construct stone boulder walls bear the pipe culvert,
APCO can proceed with the detailed shopdrawings.
APCO were asked previously to extend the existing pipe culvert at St.
0+405 by using the same existing pipe dia of 1250mm
APCO to submit VOR for the new item, Stone Boulders Wall ASAP.

Subject of Information Requested:

1. APCO/ArCon proposed retaining walls at the following stations:
•From St. 0+380 to St. 0+460 RHS.
•From St. 0+400 to St. 0+480 LHS.
•From St. 0+650 to St. 0+700 LHS
2. Existing Pipe Culvert at St. 0+405, Rd. 3157

Question or Reason Requested:

1.APCO/ArCon proposed retaining walls:
Due to limited ROW, APCO/ArCon is proposing to minimize the width of
road embankment by constructing reinforced concrete retaining walls at the
above mentioned locations.

2. Existing Pipe Culvert at St. 0+405, Rd. 3157
Reference to the tender documents, The existing1250mm pipe culvert at
station 0+405, should be replaced with new 800 mm pipe culvert.
APCO/ArCon was instructed by CMC to extend the existing 1250mm
concrete pipe culvert.

Attached are the plan, cross sections, and details for the pipe culvert for
your review and approval

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E019-A CLO 9/17/2012 9/23/2012 10/3/2012

Refer to the attached Site Memo #5, dated Sep.20,2012 with USAID , see
highlighted item

Subject of Information Requested:
Road No.2, Underground Utilities.

Question or Reason Requested:
As requested in the Bi-weekly progress meeting No.4 dated Seb.06, 2012,
to include new scope of work (underground utilities; water pipe line, P.V.C
ducts for PALTEL, H.V electrical cable) and to coordinate with the related
utilities companies. APCO/ArCon has conducted meetings with WBWD,
JDECO and PALTEL (meetings minutes are attached) to prepare the
design concept for your review and approval prior submitting the detailed
shop drawings and VOR.
All the underground activities should be completed before installing the first
layer of base course

RFI B&V APCO 00012 RFI- INPII01 AMR C-E 020 A CLO 9/19/2012 10/3/2012

Contractor to construct a pipe crossing of 600mm diameter at St. 0+250.
Refer to SUBINPII01-MEN-025-A review comments, Point #15.

Subject of Information Requested:
New Additional Pipe culvert at St. 0+252, Rd. 3157

Question or Reason Requested:
It was understood that the work at the proposed Rd.3157 may be eliminated
from St. 0+000 to St. 0+250 which includes box culvert 2x150x150 and will
need revised design for the proposed pipe culvert at St. 0+252

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E023-A CLO 10/13/2012 10/15/2012 10/27/2012
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Project No: 2
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Date: 2/4/2013
Page:Page: 3 of 33 of 3

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Dear Mahmoud,

Further to the meeting held at Al Menya office yesterday Nov. 14, 2012 in
the presence of,

Building Center Manager               – AbdullNasser Shaheen
APCO                                                  --  Mahmoud Jaradat and Ibrahim
Hindi
Tarifi representative                       --  Mohammad Altayeh
BV                                            -- Karim Husari and Adel Rabai,

The lab Manager elaborated and advised that a minimum of 60 cm to be
replaced due to the existing clayey material, and embankment to be
constructed. Or a rock layer of 40 cm and 20 cm of topping material,

Based on the above, APCO is requested to excavate the existing clayey
material by 60 cm below subgrade level and to construct and fill in
horizontal layer not exceeding 200mm in depth, as it came in item 1.02b
description,
(Filling horizontal layers not exceeding 200 mm in depth, preparation and
improvement of subgrade, watering, compaction, testing and imported
material where required for roads, parking, shoulders, etc.),

Please consider this message as a revised reply for RFI  # 26 and shall
replace our previous response.

Subject of Information Requested:
Unsuitable sub grade layer  (clayed soil)  on Al Menya Road # 1: From sta.
0+500 to sta. 0+800 and From sta. 1+160 to sta. 1+360

Question or Reason Requested:

After start excavation earth works on road # 1 (AL Menya Project) it was
noted that the sub grade layer is clayed soil. We conduct soil test (
sampling by BC Technician) in presence of the consultant representative
Eng. Iyad Zama’rech and our Eng. MO’tasem Abo Rayyan  and
subcontractor representative
Soil sample obtained on road site from the existing sub grade materials was
classified as A-7-6. According to the lab test report  Which is silty and sandy
clay ( Terra Rosa) this type of soil is unsuitable and very poor to be used as
sub grade layer for traffic road

Please see the recommendation of the lab test report (Attached lab tests
results and site photos).

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E026-A CLO 11/20/2012 11/15/2012 12/4/2012

APCO is requested to submit detailed shop drawing via submittalsSubject of Information Requested:
Road No.3157, connection to the existing road at St. 0+200.

Question or Reason Requested:
As requested by CMC Bi-weekly meeting and your verbal instruction, to
prepare shop drawing for connection between the existing road and the new
road No.3157 at St.0+200, APCO/ArCon prepared attached sketch for your
review.

Please review attched sketch for milling and batching as requested.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E029-A CLO 11/22/2012 12/8/2012 12/10/2012

contractor to submit RFI#32 through a shop drawingSubject of Information Requested:
Boundary wall from St. 0+350 to St. 0+375 at Road No.1 – Al Menya Project

Question or Reason Requested:
As requested by CMC to construct 25 l.m of reinforced concrete wall with
2.0m height above asphalt level at edge of shoulder at Road No.1.
APCO/ArCon recommend to install this boundary wall with 1.0m width
sidewalk for safety issue, per attached sketch proposal No. 1

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E032-A CLO 12/1/2012 12/2/2012 12/15/2012

Contractor to coordinate with the local authorities the limits of ROW and
submit for engineer approval, further , contractor is responsible to capture
and reflect the changes on the drawings.

Subject of Information Requested:
ROW at intersection # 3  between Road No.1 and Road No.2 at Al-Menya
Landfill Road project

Question or Reason Requested:
After the approval of our submittal for shop drawing / based on CMC
revised road alignment for road No. 1 and partially road No.2, and after
starting the sub grade preparation works at inter sections No 3
APCO/ArCon and our subcontractor had been stopped again due to the
objection of land owner for the proposed ROW.

please advise  to finalizes  this issue and defined the ROW since  time
remaining for the completion of the work is very critical
APCO/ArCon is requesting from CMC the related document DCL approval
for the revised road alignments of this project

RFI B&V APCO 00017 RFI-INPII01-AMR-C-E036-A CLO 12/30/2012 12/31/2012 1/12/2013

Regarding the Accumulated Surface Water:
1- St. 0+100 at Road # 3698 APCO was instructed to construct a sidewalk
at this area.
2- St. 1+040 to St. 1+080 LHS APCO to clear the damped material at the
edge of the shoulder and after shaping the shoulder, the water will not be
accumulated at this section.

Storm water drainage in Al Menya Project

During the raining days between Jan. 7th and Jan. 11th 2013, it was noticed
that  storm water accumulated in road #3698 at sta. 0+100 which may affect
pavement layers in Future (see attached Photo), also in Road # 3157 from
sta. 1+040 to sta. 1+080 LHS the storm water also accumulated and may
cause deteriorated or damage to the pavement layer due to improper storm
water drainage.
See Attached Photos. Please advice

RFI B&V APCO 00018 RFI-INPII01-AMR- C-E 038 NEW 1/15/2013 1/28/2013 2/17/2013
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Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
Date: 2/4/2013
Page: 1 of 7

Number Temperature Sky Wind Precipitation Activity

Tuesday1/1/2013

APCO/ArCon 189 20 - 30 Overcast 10-20 Construction Activities:

•Road #1A: No works.
•Road #1B: No works.
•Road #1C: B.C. 1st layer works from Sta. 0+180 to Sta. 0+280.
•Road #1D: B.C. 2nd layer works (after construction of curbstone from sta. 0+000 to sta.
0+050 LHS).
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.

•Main Road:
oContinue sidewalk works from Sta. 0+025 to Sta. 0+280.
oContinue curbstone and sidewalk concrete works from Sta. 1+000 to Sta. 1+160.
oBoundary wall works at Sta. 0+330 LHS (Anata Council Wall).
oB.C. 1st layer works from sta. 0+280 to sta. 0+340 (Roundabout)
oB.C. layer works for access road at Sta. 0+070
oStopping B.C. 2nd layer works from Sta. 1+640 to Sta. 1+800 until solving ROW problem
with land owners.
oFinish Sub grade preparation works from Sta. 0+540 to Sta. 0+640.
oB.C. 1st layer works from Sta. 0+520 to Sta. 0+640.
oDemolishing of PALTEL Manhole roof at Sta. 0+330 LHS (by PALTEL contractor).

Wednesday1/2/2013

APCO/ArCon 190 20 - 30 Overcast 10-20 Construction Activities:
•Road #1A: No works.
•Road #1B: No works.
•Road #1C: Finish B.C. 1st layer works from Sta. 0+180 to Sta. 0+280.
•Road #1D: No works.
•Road #3C: No works.
•Road #04: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #06: No works.

•Main Road:
oContinue sidewalk works from Sta. 0+025 to Sta. 0+280.
oStart curbstone and sidewalk concrete works from Sta. 1+500 to Sta. 1+600.
oBoundary wall works at Sta. 0+330 LHS (Anata Council Wall).
oB.C. 1st layer works from Sta. 0+280 to Sta. 0+340 (Roundabout).
oStopping B.C. 2nd layer works from Sta. 1+640 to Sta. 1+800 until solving ROW problem
with land owners.
oFormwork works of PALTEL Manhole roof at Sta. 0+330 LHS (by PALTEL contractor).
oExcavation, installation, and backfilling works JDECO high voltage electric cable from Sta.
0+280 to Sta. 0+520.

Thursday1/3/2013

APCO/ArCon 191 20 - 30 Clear 10-20 Construction Activities:

•Road #1C: B.C. 2nd layer works from Sta. 0+180 to Sta. 0+280.
•Road #1D: No Works.
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oContinue sidewalk works from Sta. 0+025 to Sta. 0+280.
oContinue curbstone and sidewalk concrete works from Sta. 1+500 to Sta. 1+600
oContinue boundary wall works at Sta. 0+330 LHS (Anata Council Wall).
oB.C. 1st layer works from sta. 0+280 to sta. 0+340 (Roundabout)
oStopping B.C. 2nd layer works from Sta. 1+640 to Sta. 1+800 until solving ROW problem
with land owners.
oCasting concrete of PAL Tel Manhole roof at sta. 0+330 LHS (by PAL TEL contractor)
oContinue excavation, installation and backfilling works for JDECO high voltage electric cable
from sta. 0+280 to sta. 0+760
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Friday1/4/2013

APCO/ArCon 192 20 - 30 Overcast 30-40 Construction Activities:
No Works week end holiday
•Road #1C: No Works.
•Road #1D: No Works.
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oNo Works.

Saturday1/5/2013

APCO/ArCon 193 10 - 20 Overcast 30-40 Rain Construction Activities:
Slow rate of progress due to raining weather in the site.
•Road #1C: B.C. 2nd layer works from Sta. 0+180 to Sta. 0+280
•Road #1D: No works.
•Road #3: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oContinue sidewalk works from Sta. 0+000 to Sta. 0+280.
oContinue reinforcement works for Anata Council boundary wall.
oContinue curbstone and sidewalk works from Sta. 1+500 to Sta. 1+610.

Sunday1/6/2013

APCO/ArCon 194 10 - 20 Overcast 60-70 Rain Construction Activities:
Slow rate of progress due to raining weather at site.
•Road #1C: No works.
•Road #1D: No works.
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue sidewalk works from Sta. 0+000 to Sta. 0+280.
oConstruction of curbstone from Sta. 0+000 to Sta. 0+040 RHS and LHS in access road at
Sta. 0+070 LHS.
oFormwork works for Anata Council boundary wall.
oContinue curbstone and sidewalk works from Sta. 1+500 to Sta. 1+610.
oB.C. 1st layer works from Sta. 0+280 to Sta. 0+350 (Anata Roundabout).
oHVEC works from Sta. 0+400 to Sta. 0+540 by JDECO.

Monday1/7/2013

APCO/ArCon 195 0 - 10 60-70 Rain Construction Activities:
Works Stopped due to heavy rain at site.
•Road #1C: No works.
•Road #1D: No works.
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road: Emergency and safety works only.

Tuesday1/8/2013

APCO/ArCon 196 0 - 10 60-70 Rain Construction Activities:
Works Stopped due to heavy rain at site.
•Road #1C: No works.
•Road #1: No works.
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.

•Main Road: Emergency and safety works only.

Wednesday1/9/2013

APCO/ArCon 197 0 - 10 60-70 Rain Works Stopped due to heavy rain in the site.
•Road #1C: No Works
•Road #1D: No Works.
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oEmergency and safety works only
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Thursday1/10/2013

APCO/ArCon 198 0 - 10 60-70 Rain Works Stopped due to heavy rain and snow in the site.
•Road #1C: No Works
•Road #1D: No Works.
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oEmergency and safety works only

Friday1/11/2013

APCO/ArCon 199 0 - 10 60-70 Rain Works Stopped due to heavy rain in the site.
•Road #1C: No Works
•Road #1D: No Works.
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oEmergency and safety works only

Saturday1/12/2013

APCO/ArCon 200 10 - 20 Overcast 40-50 Slow rate of progress due to previous days rain
•Road #1C: sewer manholes works
•Road #1D: No Works.
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oRemoving formwork of Anata Council concrete wall
oCurbstone works from sta. 0+360 to sta. 0+510 RHS
oSidewalk works from sta. 0+080 to sta. 0+280 LHS
oSidewalk works from sta. 1+500 to sta. 1+600
oCleaning works for sewer manholes from sta. 1+640 to sta. 2+000
oInstallation of new sewer manhole at sta. 2+028 LHS

Sunday1/13/2013

APCO/ArCon 201 20 - 30 Overcast 30-40 •Road #1C: Continue sewer manholes works
•Road #1D: Sewer Manhole works
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oFinish removing formwork of Anata Council concrete wall
oContinue curbstone works from sta. 0+360 to sta. 0+510 RHS
oSidewalk works from sta. 0+080 to sta. 0+280 LHS
oSidewalk works from sta. 1+500 to sta. 1+600
oCleaning works for sewer manholes from sta. 1+640 to sta. 2+000
oB.C. 1st layer works from sta. 0+280 to sta. 0+350
oExcavation works for concrete boundary wall at sta. 1+180 LHS

Monday1/14/2013

APCO/ArCon 202 20 - 30 Overcast 30-40 •Road #1C: Continue sewer manholes works
•Road #1D: No works
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oCurbstone works from sta. 0+360 to sta. 0+480 LHS stopped due to local residents
objection.
oB.C. 15cm layer works in sidewalks from sta. 0+080 to sta. 0+280 LHS
oSidewalk works from sta. 1+500 to sta. 1+600
oFinish B.C. 1st layer works from sta. 0+280 to sta. 0+350
oBlinding concrete works for concrete boundary walls at sta. 1+180 LHS, 1+670 LHS, 1+780
LHS
oInspecting existing sewer manholes from sta. 0+800 to sta. 0+960
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Tuesday1/15/2013

APCO/ArCon 203 20 - 30 Clear 20-30 •Road #1C: Finish sewer manholes works.
•Road #1: No works
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oCurbstone works from Sta. 0+440 to Sta. 0+500 LHS.
oSample preparation for sidewalk interlocking tiles.
oSidewalk concrete works from Sta. 1+540 to Sta. 1+610 LHS.
oStart B.C. 2nd layer works from Sta. 0+280 to Sta. 0+350 and roundabout.
oPlacing concrete for boundary walls at Sta. 1+180 LHS, 1+670 LHS, and 1+780 LHS.
oReplacement of deteriorated sewer house connection and replacement of 2 sewer
manholes at Sta. 0+800.
oAsphalt works (5 cm overlay) for Roads #07 and #08

Wednesday1/16/2013

APCO/ArCon 204 20 - 30 Clear 20-30 •Road #1C: excavation works in the access road at sta. 0+200 LHS
•Road #1D: No works
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oCurbstone works from sta. 0+440 to sta. 0+540 LHS.
oContinue interlocking tiles works for sidewalk from sta. 0+080 to sta. 0+280 LHS
oCasting concrete in sidewalk works from sta. 1+480 to sta. 1+610 RHS
oContinue B.C. 2nd layer works from sta. 0+280 to sta. 0+350 and roundabout
oConcrete works for boundary walls at sta. 1+180 LHS, 1+670 LHS, 1+780 LHS
oAsphalt works (5cm overlay) in the additional roads 7 and 10A and 10B
oConstruction of median curbstone for Anata roundabout
oExcavation works for boundary wall foundation from sta. 0+735 to sta. 0+765

Thursday1/17/2013

APCO/ArCon 205 20 - 30 Clear 10-20 •Road #1C: Continue excavation works in the access road at sta. 0+200 LHS
•Road #1D: Sidewalk works
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oCurbstone works from sta. 0+280 to sta. 0+350 LHS.
oContinue interlocking tiles works for sidewalk from sta. 0+080 to sta. 0+280 LHS
oCurbstone works for access road at sta. 0+320 LHS
oContinue B.C. 2nd layer works from sta. 0+510 to sta. 0+660
oConcrete works for boundary walls at sta. 1+180 LHS, 1+670 LHS, 1+780 LHS
oConstruction of median curbstone for Anata roundabout
oCasting concrete for boundary wall foundation from sta. 0+735 to sta. 0+765

Friday1/18/2013

APCO/ArCon 206 20 - 30 Clear 10-20 No Works - Weekend - official Holiday

Saturday1/19/2013

APCO/ArCon 207 20 - 30 Clear 10-20 •Road #1C:
•Continue excavation works in the access road at sta. 0+200 LHS
•B.C. 2nd layer works
•Road #1D: Trimming works for B.C. 2nd layer
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oContinue interlocking tiles works for sidewalk from sta. 0+080 to sta. 0+280 LHS
oContinue curbstone works for access road at sta. 0+320 LHS
oStart excavation works from sta. 0+780 to sta. 0+960 (night shift works)
oContinue B.C. 2nd layer works from sta. 0+610 to sta. 0+770
oConcrete works for boundary walls at sta. 1+180 LHS, 1+670 LHS, 1+780 LHS
oConstruction of median curbstone for Anata roundabout
oSteel works and formwork works for boundary wall from sta. 0+735 to sta. 0+765
oInstallation of 2” water line at sta. 0+730 RHS road (new item as per VO# 2)
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Sunday1/20/2013

APCO/ArCon 208 20 - 30 Clear 10-20 •Road #1C:
oContinue excavation works in the access road at sta. 0+200 LHS
oReplacement of sewer house connections in the access road at sta. 0+200 LHS
oRelocation of electric pole at sta. 0+220 LHS by JDECO
oFinish B.C. 2nd layer works
•Road #1D: No Works
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oContinue interlocking tiles works for sidewalk from sta. 0+080 to sta. 0+280 LHS
oFinish curbstone works for access road at sta. 0+320 LHS
oRelocation of existing utilities from sta. 0+780 to sta. 0+860 (night shift works)
oConcrete works for sidewalks from sta. 0+420 to sta. 0+500 RHS
oConcrete works for boundary walls at sta. 1+180 LHS, 1+670 LHS, 1+780 LHS
oContinue construction of curbstone for Anata roundabout area
oCasting concrete 1st stage in the boundary wall from sta. 0+735 to sta. 0+765
oContinue installation of 2” water line at sta. 0+730 RHS road (new item as per VO# 2)
oRelocation of electric pole at sta. 0+100 by JDECO

Monday1/21/2013

APCO/ArCon 209 20 - 30 Clear 10-20 •Road #1C:
oAsphalt works from sta. 0+120 to sta. 0+405
•Road #1D:
oAsphalt works from sta. 0+000 to sta. 0+110
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oContinue interlocking tiles works for sidewalk from sta. 0+080 to sta. 0+280 LHS
oContinue relocation of existing utilities from sta. 0+780 to sta. 0+860 (night shift works)
oContinue excavation works from sta. 0+860 to sta. 0+900 (night shift works)
oConcrete works for sidewalks from sta. 0+420 to sta. 0+500 RHS
oFinish concrete works for boundary walls at sta. 1+180 LHS, 1+670 LHS, 1+780 LHS
oContinue construction of curbstone for Anata roundabout area
oCasting concrete 2nd stage in the boundary wall from sta. 0+735 to sta. 0+765
oContinue installation of 2” water line at sta. 0+730 RHS road (new item as per VO# 2)

Tuesday1/22/2013

APCO/ArCon 210 20 - 30 Clear 10-20 •Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oContinue interlocking tiles works for sidewalk from sta. 0+080 to sta. 0+280 LHS
oContinue relocation and replacement of existing utilities from sta. 0+780 to sta. 0+860 (night
shift works)
oSub grade preparation from sta. 0+780 to sta. 0+900 (night shift works)
oContinue excavation works from sta. 0+860 to sta. 0+900 (night shift works)
oConcrete works for sidewalks from sta. 0+020 to sta. 0+040 RHS
oContinue construction of curbstone for Anata roundabout area
oCasting concrete 3rd stage in the boundary wall from sta. 0+735 to sta. 0+765
oContinue installation of 2” water line at sta. 0+730 RHS road (new item as per VO# 2)
oStart B.C. 1st and 2nd layer works from sta. 1+680 to sta. 1+780 according to Anata Council
ROW marks upon B.V engineer instruction after solving land owners objection

Wednesday1/23/2013

APCO/ArCon 211 20 - 30 Clear 10-20 •Road #3C: No works.
•Road #05: Works stopped by CMC till further notice

•Main Road:
oContinue interlocking tiles works for sidewalk from sta. 0+080 to sta. 0+280 LHS
o Continue relocation and replacement of existing utilities from sta. 0+780 to sta. 0+860
(night shift works)
oFinish sub grade preparation and replacement of unsuitable sub grade material from sta.
0+780 to sta. 0+900 (night shift works)
oStart  B.C. works from sta. 0+780 to sta. 0+900 (night shift works)
oConcrete works for sidewalks from sta. 0+020 to sta. 0+040 RHS
oContinue construction of curbstone for Anata roundabout area
oRemoving shuttering and formwork of boundary wall from sta. 0+735 to sta. 0+765
oContinue installation of 2” water line at sta. 0+730 RHS road (new item as per VO# 2)
oContinue B.C. 2nd layer works from sta. 1+680 to sta. 1+780 according to Anata Council
ROW marks upon B.V engineer instruction after solving land owners objection
oStart excavation and grading works for storm water ditch from sta. 1+810 to sta. 2+063 LHS
and from sta. 2+020 to sta. 2+063
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Thursday1/24/2013

APCO/ArCon 212 20 - 30 Clear 10-20 •Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue interlocking tiles works for sidewalk from Sta. 0+080 to Sta. 0+280 LHS.
oContinue relocation and replacement of existing utilities from Sta. 0+780 to Sta. 0+860
(night shift works).
oExcavation works from Sta. 0+900 to Sta. 0+960 (night shift works).
oReinforcement works for concrete edge wall and concrete channel from Sta. 1+810 to Sta.
2+076 LHS (concrete channel was extended 13 meters upon engineer instruction to assure
proper drainage of storm water).
oPlacing concrete for concrete ditch from Sta. 1+810 to Sta. 2+076 LHS.
oContinue construction of curbstone for roundabout area.
oContinue installation of 2” water line at Sta. 0+730 RHS road (new item as per VO #02).
oContinue B.C. 2nd layer works from sta. 1+680 to sta. 1+780 according to Anata Council
ROW marks upon B.V. engineer instruction.

Friday1/25/2013

APCO/ArCon 213 20 - 30 Clear 10-20 •Road #3C: No works.
•Road #05: Works stopped by CMC till further notice
•Main Road:
•Replacement of 8” UPVC sewer line from sta. 0+910 to sta. 0+960

Saturday1/26/2013

APCO/ArCon 214 20 - 30 Overcast 30-40 •Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue interlocking tiles works for sidewalk from Sta. 0+080 to Sta. 0+280 LHS.
oContinue relocation and replacement of existing utilities from Sta. 0+780 to Sta. 0+960
(night shift works).
oSub grade preparation from sta. 0+900 to sta. 0+960
oHanding over B.C. 2nd layer from sta. 0+280 to sta. 0+7820
oContinue installation of 2” water line at Sta. 0+730 RHS road (new item as per VO #02).
oFinish B.C. 2nd layer works from sta. 1+680 to sta. 1+780 according to Anata Council ROW
marks upon B.V. engineer instruction.
oAsphalt works from sta. 0+280 to sta. 0+720 and access road at sta. 0+320 LHS (night shift
works)
oAsphalt works from sta. 1+640 to sta. 1+800 (night shift works)

Sunday1/27/2013

APCO/ArCon 215 20 - 30 Overcast 30-40 •Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue interlocking tiles works for sidewalk from Sta. 0+080 to Sta. 0+280 LHS.
oContinue relocation and replacement of existing utilities from Sta. 0+780 to Sta. 0+960
oSub grade preparation from sta. 0+900 to sta. 0+960
oContinue installation of 2” water line at Sta. 0+730 RHS road (new item as per VO #02).
oFinish Asphalt works from sta. 0+280 to sta. 0+720 and access road at sta. 0+320 LHS
(night shift works)
oFinish Asphalt works from sta. 1+640 to sta. 1+800 including road widening as per engineer
directions

Monday1/28/2013

APCO/ArCon 216 20 - 30 Overcast 30-40 •Road #3C: No works.
•Road #1E: Isolation of concrete edge wall from sta. 0+160 to sta. 0+209 LHS
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue interlocking tiles works for sidewalk from Sta. 0+080 to Sta. 0+280 LHS.
oConstruction of interlocking tiles for Anata Roundabout
oContinue relocation and replacement of existing utilities from Sta. 0+780 to Sta. 0+960
oFinish installation of 2” water line at Sta. 0+730 RHS road and crossing pipes (new item as
per VO #02).
oStart stone cladding for Anata Council concrete wall
oB.C. works for sidewalks from sta. 0+180 to sta. 0+280 RHS
oCurbstone works from sta. 0+460 to sta. 0+540 RHS
oInstallation of Pal Tel cable from sta. 0+800 to sta. 0+900
oCasting concrete for sidewalk at sta. 1+180 LHS
oAsphalt works for road widening from sta. 1+100 to sta. 1+500
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Tuesday1/29/2013

APCO/ArCon 217 10 - 20 60-70 Rain Works stopped due to rain in the site
•Road #3C: No works.
•Road #1E: No Works
•Road #05: Works stopped by CMC till further notice.

•Main Road: Works stopped due to rain in the site
oNo Works

Wednesday1/30/2013

APCO/ArCon 218 0 - 10 60-70 Rain Works stopped due to heavy rain in the site
•Road #3C: No works.
•Road #1E: No Works
•Road #05: Works stopped by CMC till further notice.

•Main Road: Works stopped due to rain in the site
oNo Works

Thursday1/31/2013

APCO/ArCon 219 0 - 10 60-70 Rain Works stopped due to heavy rain in the site
•Road #3C: No works.
•Road #1E: No Works
•Road #05: Works stopped by CMC till further notice.

•Main Road: Works stopped due to rain in the site
oNo Works
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Tuesday1/1/2013

APCO/ArCon 189 20 - 30 Clear 10-20 •Road #01:
oContinue formwork for concrete wall from Sta. 0+350 to Sta. 0+375 LHS.
oStart dumping B.C. 1st layer from Sta. 1+410 to Sta. 1+500.
oContinue grading and leveling Sub grade layer from Sta. 0+640 to Sta. 0+840.
oCompacting works for Sub grade layer from Sta. 0+840 to Sta. 1+200.

•Road #02:
oContinue excavation works from Sta.0+300 to Sta. 0+320.
oContinue excavation works in intersection #03.

•Road #3157:
oDumping, mixing, watering, and compacting works for B.C. 1st layer from sta. 0+660 to Sta.
0+720.
oPlacing concrete for pipe culvert inlet walls footing at Sta. 0+252.

•Road #3698: Adjust levels, watering, and compacting works for B.C. 2nd layer from Sta.
0+000 to Sta. 0+374 and roundabout.

Wednesday1/2/2013

APCO/ArCon 190 20 - 30 Clear 10-20 •Road #01:
oFormwork works for concrete wall from Sta. 0+350 to Sta. 0+375 LHS.
oLeveling and grading Sub grade layer from Sta. 0+380 to Sta. 0+500.
oCompacting Sub grade layer from Sta. 0+840 to Sta. 1+180.
oContinue dumping and spreading B.C. 1st layer from Sta. 1+140 to Sta. 1+519.

•Road #02:
oContinue excavation works from Sta.0+300 to Sta. 0+320.
oContinue excavation works in intersection #03.

•Road #3157:
oContinue reinforcement works for pipe inlet walls Sta. 0+252.
oStart dumping, spreading, watering, and compacting B.C. 2nd layer from Sta. 0+660 to Sta.
0+720.

•Road #3698: Compacting B.C. 2nd layer from Sta. 0+000 to Sta.0+340 and roundabout.

Thursday1/3/2013

APCO/ArCon 191 20 - 30 Clear 10-20 •Road #01:
oGrading & leveling S.G layer from sta. 0+400 to sta. 0+540
oCompacting S.G layer from sta. 0+640 to sta. 1+200
oSurveying check (widths & elevations) for S.G layer from sta. 0+640 to sta.0+840
oF.D.T for S.G layer from sta. 0+640 to sta.1+200 (6 points).
oContinue reinforcement & formwork for concrete wall from sta. 0+350 to sta. 0+375
oCasting concrete B250 for concrete wall from sta. 0+350 to sta. 0+375
oContinue dumping & spreading B.C 1st layer from sta. 1+380 to sta. 1+519

•Road #02:
oContinue excavation works from sta.0+300 to sta. 0+320 in Rd. 2 & intersection #3

•Road #3157:
oSurveying check (widths & elevations) for B.C 2nd layer from sta. 0+660 to sta.0+720
oStraight edge check for B.C 2nd layer from sta. 0+290 to sta. 0+820
oF.D.T for B.C 2nd layer from sta. 0+350 to sta.0+720 & from sta. 0+720 to sta. 0+840 LHS
(7 points)
oCompacting B.C 2nd layer from sta. 0+350 to sta. 0+720 & from sta. 0+720 to sta. 0+840
LHS
oContinue reinforcement & formwork for double wall at inlet of pipe culvert at sta. 0+252
oApplying prime coat MC from sta. 0+290 to sta. 0+420

• Road #3698:
oApplying prime coat (MC) from sta. 0+000 to sta. 0+340 & roundabout
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Friday1/4/2013

APCO/ArCon 192 20 - 30 Overcast 30-40 •Road #01:
•Continue dumping & spreading for B.C 1st layer from sta. 0+740 to sta. 0+900

•Road #02:
oNo Works

•Road #3157:
oContinue spreading & compacting 60 mm thick bituminous binder course from sta. 0+290 to
sta. 0+470
oApplying prime coat MC from sta. 0+420 to sta. 0+670 & from sta. 0+670 to sta. 0+860 LHS

• Road #3698:
oStart spreading & compacting 60 mm thick bituminous binder course from sta. 0+000 to sta.
0+340 & roundabout

Saturday1/5/2013

APCO/ArCon 193 10 - 20 Overcast 30-40 Rain •Road #01:
oCompacting Sub grade layer from Sta. 0+400 to Sta. 0+540.
oContinue dumping and spreading B.C. 1st layer from Sta. 0+740 to Sta. 0+900.

•Road #02:
Continue excavation works from Sta. 0+270 to Sta. 0+320 (Intersection #03).

•Road #3157:
oLaying binder course from Sta. 0+470 to Sta. 0+680 and from Sta. 0+680 to Sta. 0+860
LHS.
oPlacing concrete for pipe culvert double wall at sta. 0+252.

•Road #3698: No works.

Sunday1/6/2013

APCO/ArCon 194 10 - 20 60-70 Rain •Road #01:
oGrading and leveling for Sub grade layer from Sta. 0+360 to Sta. 0+400.
oStart excavation works for pipe culvert at Sta. 0+1+080.
oStart installation of pipe culvert at Sta. 1+080.
oRemoving surplus material from Sta. 1+000 to Sta. 1+100 LHS.

•Road #02: Continue excavation works from Sta. 0+270 to Sta. 0+320 (Intersection #03).

•Road #3157:
oPlacing concrete for pipe culvert inlet walls at Sta. 0+252.
oStart temporary painting.

•Road #3698: Start temporary painting.

Monday1/7/2013

APCO/ArCon 195 0 - 10 60-70 Rain Works Stopped due to heavy rain in the site.
•Road #01: No works.
•Road #02: No works.
•Road #3157: Excavation works for pipe culvert outlet at Sta. 0+418.
• Road #3698: No works.

Tuesday1/8/2013

APCO/ArCon 196 0 - 10 60-70 Rain Works Stopped due to heavy rain at site.
•Road #01: No works.
•Road #02: No works.
•Road #3157: No works.
•Road #3698: No works.

Wednesday1/9/2013

APCO/ArCon 197 0 - 10 60-70 Rain Works Stopped due to heavy rain in the site.
•Road #01:
•Road #02:
•Road #3157:
•Road #3698:
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Thursday1/10/2013

APCO/ArCon 198 0 - 10 60-70 Rain Works Stopped due to heavy rain and snow in the site.
•Road #01:
•Road #02:
•Road #3157:
•Road #3698:

Friday1/11/2013

APCO/ArCon 199 0 - 10 60-70 Rain Works Stopped due to heavy rain in the site.
•Road #01:
•Road #02:
•Road #3157:
•Road #3698:

Saturday1/12/2013

APCO/ArCon 200 10 - 20 Overcast 40-50 Slow rate of progress due to previous days rain and snow. (sub grade preparation and B.C.
works stopped)

•Road #01:
oStart excavation works for pipe culvert at sta.0+440

•Road #02:
oContinue excavation works & removing excavated materials from sta. 0+270 to sta. 0+320(
Intersection 3)

•Road #3157:
•Road #3698:

Sunday1/13/2013

APCO/ArCon 201 20 - 30 Overcast 30-40 •Road #01:
oContinue excavation works, installation, backfilling single size for pipe culvert at sta.0+440
oContinue dumping & spreading B.C 1st layer from sta.1+380 to sta.1+500
oSurveying works for B.C 1st layer from sta. 1+400 to sta. 1+519

•Road #02:
oContinue excavation works & removing excavated materials from sta. 0+340 to sta. 0+360
in Rd.2 (Intersection # 3).

•Road #3157:
oStart excavation works from sta.0+700 to sta. 0+710 RHS

•Road #3698:

Monday1/14/2013

APCO/ArCon 202 20 - 30 Overcast 30-40 •Road #01:
oContinue excavation works of inlet & outlet of pipe culvert at sta.0+440
oContinue excavation works of inlet & outlet of pipe culvert at sta.1+080
oContinue dumping & spreading B.C 1st layer from sta.1+260 to sta.1+380
oMixing, leveling, watering & compacting B.C 1st layer from sta.1+380 to sta.1+500
oCasting blinding concrete B150 of inlet & outlet of pipe culvert at sta.0+440
oCasting blinding concrete B150 of inlet & outlet of pipe culvert at sta.1+080
oSurveying works for B.C 1st layer from sta. 1+260 to sta. 1+400

•Road #02:
oContinue excavation works & removing excavated materials from sta. 0+270 to sta. 0+360
in Rd.2 &Intersection # 3.
oStart excavation works for pipe culvert at sta. 0+324 in Rd.2 (intersection # 3).

•Road #3157:
oInstallation of safety measures (chevrons and reflective signs from sta. 0+220 to sta 0+700)

•Road #3698:
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Tuesday1/15/2013

APCO/ArCon 203 20 - 30 Clear 20-30 •Road #01:
oPlacing concrete for pipe culvert inlet and outlet footings at Sta. 1+080.
oContinue mixing, leveling, watering, and compacting B.C. 1st layer from Sta. 1+100 to Sta.
1+380.
oStart excavation works for internal roads (removing old asphalt, grading and compacting
Sub grade layer).
oContinue dumping and spreading B.C. 1st layer from Sta. 0+660 to Sta. 1+100.
oStart Grading and leveling works for Sub grade layer from Sta. 0+320 to Sta. 0+420.

•Road #02:
oContinue excavation, installation, and backfilling works for pipe culvert at Sta. 0+324
(intersection #03 area).
oGrading and leveling works for Sub Grade layer from Sta. 0+280 to Sta. 0+320.

•Road #3157: Excavation works from sta. 0+690 to sta. 0+840 RHS stopped due to
landowner objection (from 11:00 AM till the end of the day).

•Road #3698: No works.

Wednesday1/16/2013

APCO/ArCon 204 20 - 30 Clear 10-20 •Road #01:
oCasting concrete B250 for inlet and outlet footings of pipe culvert at sta. 0+440
oContinue grading and leveling for S.G. layer from sta. 0+320 to sta. 0+420
oStart formwork and Reinforcement for inlet and outlet footing and pipe culvert at sta. 0+440
oWatering and compacting for B.C. 1st layer from sta. 1+100 to sta. 1+380
oMixing and leveling for Base Course 1st layer from sta. 1+100 to sta. 1+260

•Road #3157:
oContinue excavation from sta. 0+720 to sta. 0+780 RHS
oStart excavation work for outlet of pipe culvert at sta. 0+418
oInstallation pipe culvert at sta. 0+418
oStart installation guardrail from sta. 0+410 to sta. 0+510 LHS, from sta. 0+370 to sta. 0+450
RHS and from sta. 1+028 to sta. 1+052 RHS

Thursday1/17/2013

APCO/ArCon 205 20 - 30 Clear 10-20 •Road #01:
oContinue excavation works for trench 4” steel water pipe line & PVC ducts for telephone
cable from sta. 0+360 to sta. 0+640 LHS
oContinue mixing, leveling, watering and compacting B.C 1st layer from sta. 0+700 to sta.
1+060
oContinue formwork and Reinforcement for double wall and wing wall of pipe culvert at sta.
1+080
oComprehensive test for B.C 1st layer from sta. 0+700 to sta. 1+020

•Road #3157:
oStart Installation curbstone for Roundabout
oContinue installation guardrails from sta. 0+600 to sta. 0+860 LHS
oContinue excavation works from sta. 0+760 to sta. 0+800
oVerification plate test for asphalt layer at sta.0+650

Friday1/18/2013

APCO/ArCon 206 20 - 30 Clear 10-20 No Work - Weekend Holiday

Saturday1/19/2013

APCO/ArCon 207 20 - 30 Clear 10-20 •Road #01:
oContinue excavation & leveling for trench 4” steel water pipe line & PVC ducts for telephone
cable from sta. 0+260 to sta. 0+360 LHS
oStart formwork and Reinforcement for double wall and wing wall of pipe culvert at sta. 0+440
oCompacting B.C 1st layer from sta. 0+700 to sta. 1+060
oMixing, leveling, watering and compacting B.C 1st layer from sta. 1+400 to sta. 1+520
oSurveying works for B.C 1st layer from sta. 1+100 to sta. 1+520
oF.D.T for B.C 1st layer from sta. 1+160 to sta.1+300 in Rd. 1 (2 points).
oCasting concrete for double wall and wing wall of pipe culvert at sta. 1+080
oSurveying check for B.C 1st layer from sta. 1+100 to sta. 1+380
oStart Installation 4” steel water pipe line from sta. 0+340 to sta. 0+640 LHS
oSpreading sea sand under PVC ducts for telephone cable from sta. 0+420 to sta. 0+640

•Road #3157:
oContinue Installation curbstone for Roundabout and from sta. 1+140 in Rd. 3157 to sta.
0+285 in Rd. 3698 RHS
oContinue excavation works & removing excavated material from sta. 0+700 to sta. 0+820
LHS
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Sunday1/20/2013

APCO/ArCon 208 20 - 30 Clear 10-20 •Road #01:
oContinue excavation & leveling for trench 4” steel water pipe line & PVC ducts for telephone
cable from sta. 0+120 to sta. 0+260 LHS
oContinue formwork and Reinforcement for double wall and wing wall of pipe culvert at sta.
0+440
oCompacting B.C 1st layer from sta. 0+760 to sta. 1+040
oCompacting B.C 1st layer from sta. 1+380 to sta. 1+520
oSurveying check for B.C 1st layer from sta. 0+760 to sta. 1+090
oContinue Installation 4” steel water pipe line from sta. 0+120 to sta. 0+340 LHS
oSpreading sea sand under PVC ducts for telephone cable from sta. 0+280 to sta. 0+420
oF.D.T for B.C 1st layer from sta. 1+100 to sta. 1+160 & from sta. 1+300 to sta.1+380 (2
points).
oCasting concrete for double wall and wing wall of pipe culvert at sta. 0+440
oStart installation PVC ducts for telephone cable from sta. 0+280 to sta. 0+640
oBackfilling sea sand above PVC ducts from sta. 0+530 to sta. 0+640
oStart dumping & spreading B.C 2nd layer from sta. 1+160 to sta. 1+260

•Road #3157:
oRemoving base course & asphalt layers of detour
oGrading & leveling S.G layer from sta. 0+700 to sta. 0+820 LHS

•Road #3698:
oContinue Installation curbstone for Roundabout area.

Monday1/21/2013

APCO/ArCon 209 20 - 30 Clear 10-20 •Road #01:
oContinue excavation & leveling for trench 4” steel water pipe line & PVC ducts for telephone
cable from sta. 0+120 to sta. 0+260 LHS
oContinue formwork and Reinforcement for double wall and wing wall of pipe culvert at sta.
0+440
oCompacting B.C 1st layer from sta. 0+760 to sta. 1+040
oCompacting B.C 1st layer from sta. 1+380 to sta. 1+520
oSurveying check for B.C 1st layer from sta. 0+760 to sta. 1+090
oContinue Installation 4” steel water pipe line from sta. 0+120 to sta. 0+340 LHS
oSpreading sea sand under PVC ducts for telephone cable from sta. 0+280 to sta. 0+420
oF.D.T for B.C 1st layer from sta. 1+100 to sta. 1+160 & from sta. 1+300 to sta.1+380 (2
points).
oCasting concrete for double wall and wing wall of pipe culvert at sta. 0+440
oStart installation PVC ducts for telephone cable from sta. 0+280 to sta. 0+640
oBackfilling sea sand above PVC ducts from sta. 0+530 to sta. 0+640
oStart dumping & spreading B.C 2nd layer from sta. 1+160 to sta. 1+260

•Road #3157:
oRemoving base course & asphalt layers of detour
oGrading & leveling S.G layer from sta. 0+700 to sta. 0+820 LHS

•Road #3698:
oContinue Installation curbstone for Roundabout area.

Tuesday1/22/2013

APCO/ArCon 210 20 - 30 Clear 10-20 •Road #01:
oContinue mixing & leveling B.C 2nd layer from sta. 1+100 to sta. 1+360
oContinue dumping & spreading B.C 2nd layer from sta. 0+900 to sta. 1+040
oF.D.T for B.C 1st layer from sta. 1+380 to sta. 1+520 (2 points).
oF.D.T for B.C 1st layer from sta. 0+700 to sta. 0+840 (2 points).
oCompacting B.C 1st layer from sta. 0+700 to sta. 0+840
oContinue excavation works for trench of electrical cable from sta. 0+360 to sta. 0+640 RHS
oContinue excavation works for trench 4” steel water pipe line 400 l.m in new road.

•Road #3157:
oStart dumping B.C 1st layer from sta. 0+700 to sta. 0+820 RHS

•Road #3698:
oContinue Installation curbstone & medians for Roundabout
oContinue formwork & reinforcement for footing of double wall at inlet of pipe culvert at sta.
0+252
oCasting concrete B250 for footing of double wall at inlet of pipe culvert at sta. 0+252
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Wednesday1/23/2013

APCO/ArCon 211 20 - 30 Clear 10-20 •Road #01:
oContinue mixing, leveling, watering & compacting B.C 2nd layer from sta. 1+120 to sta.
1+380
oStart dumping & spreading B.C 2nd layer from sta. 1+380 to sta. 1+520
oStart dumping & spreading B.C 2nd layer from sta. 1+000 to sta. 1+120
oF.D.T for B.C 1st layer from sta. 1+040 to sta. 1+120 in Rd. 1 (1 points).
oComprehensive test for B.C 2nd layer from sta. 1+020 to sta. 1+520  (1 sample).

•Road #3157:
oStart dumping, spreading, mixing & leveling B.C 1st layer from sta. 0+250 to sta. 0+270 LHS
oContinue mixing, leveling, watering & compacting B.C 1st layer from sta. 0+700 to sta.
0+840 RHS

•Road #3698:
oContinue Installation curbstone & medians for Roundabout
oContinue formwork & reinforcement for double wall at inlet & wall at outlet of pipe culvert at
sta. 0+252

Thursday1/24/2013

APCO/ArCon 212 20 - 30 Clear 10-20 •Road #01:
oContinue dumping, spreading, mixing, and leveling B.C. 2nd layer from Sta. 0+840 to Sta.
1+120 and from Sta. 1+380 to Sta. 1+520.
oInstallation for 4” steel water pipe line trench (350 LM in Road #1A).

•Road #02: No works.

•Road #3157: Continue mixing, leveling, watering, and compacting B.C. 1st layer from Sta.
0+700 to Sta. 0+840 RHS.

•Road #3698:
oContinue curbstone and medians installation for Roundabout.
oPlacing concrete for pipe culvert footings and walls at Sta. 0+252.
oStart removing existing asphalt layer for additional existing roads.

Friday1/25/2013

APCO/ArCon 213 20 - 30 Clear 10-20 •Road #01:
oContinue mixing, leveling, watering & compacting B.C 2nd layer from sta. 1+420 to sta.
1+520 RHS
oContinue dumping, spreading, mixing & leveling B.C 2nd layer from sta. 0+820 to sta.
0+920
oContinue excavation works for trench 4” steel water pipe line 300 l.m in new road.

•Road #3157:
oContinue mixing, leveling, watering & compacting B.C 1st layer from sta. 0+700 to sta.
0+840 RHS

•Road #3698:
oContinue excavation works & removing existing asphalt layer for extension of Rd. 3698
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Saturday1/26/2013

APCO/ArCon 214 20 - 30 Overcast 10-20 •Road #01:
oComprehensive test for B.C 2nd layer from sta. 0+720 to sta. 1+020
oContinue mixing & leveling B.C 2nd layer from sta. 1+000 to sta. 1+120
oWatering & compacting B.C 2nd layer from sta. 1+380 to sta. 1+520
oContinue Installation 4” steel water pipe line 180 l.m in new road (road 1A)
oContinue excavation works & removing existing asphalt layer for extension of Rd. 3698 &
Rd.1.

•Road #02:
oFormwork & reinforcement works for footing at inlet of pipe culvert at sta. 0+324
(intersection #3).
oCasting concrete B250 for footing at inlet of pipe culvert at sta. 0+324 (intersection #3).

•Road #3157:
oF.D.T for B.C 1st layer from sta. 0+700 to sta. 0+840 RHS at sta. 0+750

•Road #3698:
oContinue Installation curbstone & medians for Roundabout
oCasting concrete B250 behind curbstone & medians for Roundabout
oStart formwork & reinforcement for foundation of retaining wall from sta. 0+015 to sta. 0+030
oCasting concrete B250 for foundation of retaining wall from sta. 0+015 to sta. 0+030
oGrading, leveling, watering & compacting for S.G layer from sta. 0+000 to sta. 0+500 & from
sta. 1+000 to sta. 1+200 for extension of road 3698.
oContinue excavation works & removing existing asphalt layer for extension of Rd. 3698 &
Rd.1.

Sunday1/27/2013

APCO/ArCon 215 20 - 30 Overcast 10-20 •Road #01:
oContinue mixing, leveling, watering & compacting B.C 2nd layer from sta. 0+800 to sta.
1+000
oWatering & compacting B.C 2nd layer from sta. 1+000 to sta. 1+120

•Road #02:
oStart formwork works for double wall at outlet of pipe culvert at sta. 0+324 in Rd.2
(intersection #3).

•Road #3157:
oStart dumping & spreading B.C 2nd layer from sta. 0+250 to sta. 0+280 LHS
oStart dumping & spreading B.C 2nd layer from sta. 0+720 to sta. 0+840 RHS

•Road #3698:
oContinue Installation curbstone & medians for Roundabout

•Additional Roads:
oGrading & leveling for S.G layer from sta. 0+500 to sta. 1+000 for road # 3 (Internal Roads).
oF.D.T for S.G layer from 0+000 to sta. 0+520 (5 points) for Road # 3698 B & from sta.
1+000 to sta. 1+200 (2 points) for road # 3 (Internal Roads).
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Monday1/28/2013

APCO/ArCon 216 20 - 30 Overcast 10-20 •Road #01:
oContinue mixing, leveling, watering & compacting B.C 2nd layer from sta. 0+700 to sta.
0+800
oCompacting B.C 2nd layer from sta. 0+800 to sta. 1+000

•Road #02:
oStart formwork & reinforcement works for double wall at inlet of pipe culvert at sta. 0+324 in
Rd.2 (intersection 3)

•Road #3157:
oContinue dumping & spreading B.C 2nd layer from sta. 0+250 to sta. 0+280 LHS
oContinue dumping & spreading B.C 2nd layer from sta. 0+720 to sta. 0+840 RHS

•Road #3698:
oContinue Installation curbstone & medians for Roundabout
oCasting concrete behind curbstone & medians for Roundabout

•Additional Roads:
oBackfilling single size above 4” water pipe line (200 l.m) in Rd.1A.
oStart dumping & spreading B.C 1st layer from sta. 0+000 to sta. 0+400 in Rd. 3698 B
(Internal roads).
oStart dumping & spreading B.C 1st layer from sta. 0+600 to sta. 0+800 in Rd. 3 (Internal
roads).
oWatering & compacting S.G layer from sta. 0+600 to sta. 1+000 in Rd. 3 (Internal Roads).
oGrading, leveling, watering & compacting for S.G layer from sta. 0+500 to sta. 0+600 in Rd.
3 (Internal Roads).
oF.D.T for S.G layer from 0+600 to sta. 1+000 (4 points) in Rd. 3 (Internal Roads).
oGrading & leveling S.G layer from sta. 0+400 to sta. 0+500 in Rd. 1A (Internal Roads).

Tuesday1/29/2013

APCO/ArCon 217 10 - 20 20-30 Rain Slow rate of progress due to rain in the site

•Road #01:
oSub grade preparation stopped due to rain in the site
oExcavation works & installation 4” UPVC pipes at sta. 0+600 in Rd.1.

•Road #02:
oCasting concrete B250 for footing of double wall at inlet of pipe culvert at sta. 0+324 in Rd.2
(intersection #3).
oExcavation works & installation 4” UPVC pipes at sta. 0+250 in Rd.2.

•Road #3157:
oMixing, Leveling, watering & compacting B.C 2nd layer from sta. 0+720 to sta. 0+840 RHS
in Rd. 3157.
oRemoving surplus materials at LHS of Rd. 3157.
oWadi shaping for outlet of pipe culvert at sta. 1+040 in Rd. 3157 RHS

•Road #3698:
oCasting concrete B250 for concrete wall from sta. 0+010 to sta. 0+025 LHS

•Additional Roads:
Slow rate of progress due to rain in the site.

Wednesday1/30/2013

APCO/ArCon 218 0 - 10 60-70 Rain Slow rate of progress due to rain in the site

•Road #01:
oSub grade preparation stopped due to rain in the site
oB.C. works stopped due to rain in the site

•Road #02:
oWorks stopped due to rain in the site

•Road #3157:
oWadi shaping for outlet of pipe culvert at sta. 0+690 & sta. 1+040
oDumping, mixing, leveling & compacting B.C 2nd layer from sta. 0+250 to sta. 0+280

•Road #3698:
oWorks stopped due to rain in the site

•Additional Roads:
oSlow rate of progress due to rain in the site
oDumping, mixing & compacting B.C layer from sta. 0+600 to sta. 1+200 in Rd. 3 (Internal
roads).
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Thursday1/31/2013

APCO/ArCon 219 0 - 10 60-70 Rain Works stopped due to heavy rain in the site

•Road #01:
oSub grade preparation stopped due to rain in the site

•Road #02:
oWorks stopped due to rain in the site

•Road #3157:
oWorks stopped due to rain in the site

•Road #3698:
oWorks stopped due to rain in the site
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Invoice # Gross Amount Retention Amount Invoiced Amount Cumulative Amount Task Order Amount Remaining Amount Date Sent to BV Notes

1 $216,921.76 $0.00 $216,921.76 $216,921.76 $6,294,196.20 $6,077,274.44 August 8, 2012

2 $214,450.79 $0.00 $214,450.79 $431,372.55 $6,294,196.20 $5,862,823.65 October 8, 2012

3 $406,992.67 $0.00 $406,992.67 $838,365.22 $6,294,196.20 $5,455,830.98 November 13, 2012

4 $752,106.85 $0.00 $752,106.85 $1,590,472.07 $6,294,196.20 $4,703,724.13 December 12, 2012

5 $971,723.24 $0.00 $971,723.24 $2,562,195.31 $6,294,196.20 $3,732,000.89 January 19, 2013

6 $449,738.56 $0.00 $449,738.56 $3,011,933.87 $6,294,196.20 $3,282,262.33 January 21, 2013

7

8

 AID-294-TO-12-00001   -    Task Order No.: 01  Anata Main and Internal Roads and Al Menya Landfill Road

INVOICES SUMMARY SHEET 

INFRASTRUCTURE NEEDS PROGRAM

USAID West Bank / Gaza
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Communications 

 Outgoing / Incoming USAID Correspondences (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

January 06, 2013 By Mail APCO/ArCon / USAID Asphalt work at Al Menya Project 

January 07, 2013 By Mail USAID  /APCO/ArCon  Re: Asphalt work at Al Menya Project 

January 14, 2013 By Mail USAID  /APCO/ArCon Re: TO 01 AMR: Handing over Sewage MH before 

Interlocking Tiles Works 

January 14, 2013 By Mail USAID  /APCO/ArCon  Re: CTO#1 Al Menya Project –Road 3157 

January 14, 2013 By Mail APCO/ArCon / USAID Re: CTO#1 Al Menya Project –Road 3157 

January 14, 2013 By Mail APCO/ArCon / USAID RE: TO 01 AMR: Handing over Sewage MH before 

Interlocking Tiles Works 

January 15, 2013 By Mail USAID  /APCO/ArCon RE: TO 01 AMR: Handing over Sewage MH before 

Interlocking Tiles Works 

January 17, 2013 By Mail APCO/ArCon / USAID TO 01: Anata Site Photos Jan. 17th 2012 

January 17, 2013 By Mail USAID  /APCO/ArCon Re: TO 01: Anata Site Photos Jan. 17th 2012 

 

 Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

January 01, 2013 By Mail B&V / APCO/ArCon RE: TO 01: Stopping of works from sta. 1+640 to 

sta. 1+800 RHS Anata Main Road 

January 01, 2013 By Mail B&V / APCO/ArCon  FW: TO 01: Stopping of works from sta. 1+640 to 

sta. 1+800 RHS Anata Main Road 

January 02, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Handed over Sub Grade at Road # 1 

Sta. 1+400 - 1+200 

January 02, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Elimination of Interlocking Blocks at 

3698 Roundabout 

January 02, 2013 By Mail APCO/ArCon  / B&V RFI No. 35 and 36 

January 03, 2013 By Mail  APCO/ArCon  / B&V TO 01: Al Menya Project Asphalt Works in Friday 

Jan. 4th 2013 

January 03, 2013 By Mail B&V / APCO/ArCon Re: RFI No. 35 and 36 

January 03, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Speed Hump at School area 

January 03, 2013 By Mail  APCO/ArCon  / B&V  TO 01: Works planned to be finished From Jan. 4th 

to Jan. 5th (Need CMC Servises) 

January 03, 2013 By Mail  APCO/ArCon  / B&V To#01_ANT_ Subgrade layer from Sta. 0+520 to 

Sta. 0+640 

January 07, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: 2" water Pipe Installation 

January 07, 2013 By Mail APCO/ArCon  / B&V  Storm Water Drainage at Anata - St. 0+070 - Main 

Road 

January 08, 2013 By Mail  APCO/ArCon  / B&V TO 01: DCL - Jerusalem Site Visit to Anata Project 



Date Contractor 

Trans. No. 

Sender/Recipient Subject 

January 14, 2013 By Mail B&V / APCO/ArCon TO 01 AMR: Handing over Sewage MH before 

Interlocking Tiles Works 

January 14, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Proposed VO#01 Contractor 

certification 

January 14, 2013 By Mail B&V / APCO/ArCon CTO#1 Al Menya Project –Road 3157 

January 14, 2013 By Mail  APCO/ArCon / B&V  Solar street light components 

January 14, 2013 By Mail  APCO/ArCon / B&V TO 01: C-E site memo (confirmation of verbal 

instruction for access roads storm water drainage at 

sta. 0+040 RHS, 0+070 LHS and at sta. 0+320 LHS) 

January 14, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR : World Bank Visit January 16, 2013 

January 14, 2013 By Mail  APCO/ArCon / B&V TO 01: Interruption and stoppage of curbstone 

construction works from sta. 0+360 to sta. 0+520 

LHS Anata Main Road by Anata Council and local 

residents 

January 14, 2013 By Mail  APCO/ArCon / B&V RE: CTO#1 Al Menya Project –Road 3157_Safety 

January 14, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Interruption and stoppage of curbstone 

construction works from sta. 0+360 to sta. 0+520 

LHS Anata Main Road by Anata Council and local 

residents 

January 15, 2013 By Mail  B&V / APCO/ArCon FW: Unsafe condition 

January 15, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: USAID site visit to Anata School at 

0+200, 

January 15, 2013 By Mail  APCO/ArCon / B&V  FW: Obstacles in Al Menya Road # 3157 

January 15, 2013 By Mail  B&V / APCO/ArCon Fwd: Solar System 

January 16, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Safety Inspection for AL Menya 

Project 

January 16, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Safety Inspection for Anata 

Project <RESENDING> 

January 16, 2013 By Mail  B&V / APCO/ArCon FW: Outlet of Pipe culvert @ sta. 0+418 

January 17, 2013 By Mail  APCO/ArCon / B&V TO 01: CMC services in Saturday Jan. 19th 2013 

January 19, 2013 By Mail  APCO/ArCon / B&V TO 01: Construction of curbstone from sta. 0+500 to 

sta. 0+540 (stopping of works by shops owners) 

January 19, 2013 By Mail  APCO/ArCon / B&V  TO 01: Existing sewer manholes (house connections) 

in the connection road between 1C and 1D 

January 19, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Construction of curbstone from sta. 

0+500 to sta. 0+540 (stopping of works by shops 

owners) 

January 19, 2013 By Mail  APCO/ArCon / B&V RE: TO 01: Construction of curbstone from sta. 

0+500 to sta. 0+540 (stopping of works by shops 

owners) 



Date Contractor 

Trans. No. 

Sender/Recipient Subject 

January 21, 2013 By Mail  APCO/ArCon / B&V  TO 01: Construction works in Anata Main Road 

From sta. 0+780 to sta. 0+960 

January 21, 2013 By Mail  APCO/ArCon / B&V TO 01: Existing sewer line from sta. 0+808 to sta. 

0+867 Anata Main Road 

January 22, 2013 By Mail  APCO/ArCon / B&V TO 01: Working in Thursday Jan. 24th 2013 

January 22, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Construction works in Anata Main Road 

From sta. 0+780 to sta. 0+960 

January 23, 2013 By Mail  B&V / APCO/ArCon TO 01: Anata and Al Menya Roads Permanent 

Project Sign 

January 23, 2013 By Mail  APCO/ArCon / B&V Re: TO 01: Anata and Al Menya Roads Permanent 

Project Sign 

January 23, 2013 By Mail  APCO/ArCon / B&V FW: Traffic Control Plan for Anata Project _ 

additional works 

January 24, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Traffic Plan - IR INPII01 MEN 164 A 

January 26, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Site Meeting With Anata Local 

Council 

January 26, 2013 By Mail  APCO/ArCon / B&V TO 01: Al Menya Project - Installation of electrical 

cable from sta. 0+330 to sta. 0+640 (Delay due to 

JDECO) 

January 27, 2013 By Mail  B&V / APCO/ArCon  BV-PMO-IN-0929. Neighbor claim Car accident in 

the way of Al Menya landfill 

January 27, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Anata Main Entrance Road Asphalt 

Works 

January 27, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Revised Baseline Schedule - in 

accordance with VO 2. 

January 27, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01 AMR: Anata Main Entrance Road 

Asphalt Works 

January 27, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Sewage Manhole at sta. 0+290 LHS 

January 27, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Anata and Al Menya Roads - Main 

Entrance Road Asphalt Works 

January 28, 2013 By Mail  APCO/ArCon / B&V ANT_ soil Replacement works for Sub grade from 

Sta. 0+780 to Sta. 0+890 

January 28, 2013 By Mail  APCO/ArCon / B&V ANT_ Soil replacement for Sub-grade from Sta. 

0+890 to Sta. 0+960 

January 29, 2013 By Mail  APCO/ArCon / B&V TO 01: Stopping of curbstone works from sta. 0+500 

to sta. 0+560 LHS Anata Main Road 

January 29, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR:- Stopping of curbstone works 

from sta. 0+500 to sta. 0+560 LHS Anata Main Road 

January 29, 2013 By Mail  APCO/ArCon / B&V Fwd: Al Menya Traffic Plan- Additional Work 

January 29, 2013 By Mail  B&V / APCO/ArCon Re: Al Menya Traffic Plan- Additional Work 

January 30, 2013 By Mail  APCO/ArCon / B&V RE: Al Menya Traffic Plan- Additional Work 
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Daily Work Force /January 2013

Project Name Anata Main Entrance Road and Internal Roads

Contract No. AID-294-I-00-12-00005  

IQ
C

 M
an

ag
er

T
as

k
 O

rd
er

 M
an

ag
er

Q
u

al
it

y
 C

o
n

tr
o

l 
M

an
ag

er

P
u

b
li

c 
R

el
at

io
n

 O
ff

ic
er

S
af

et
y

 &
 E

n
v

ir
o

n
m

en
ta

l 

C
o

m
p

li
an

ce
 O

ff
ic

er

P
ro

je
ct

 E
n

g
in

ee
r

O
ff

ic
e 

E
n

g
in

ee
r

IT
 E

n
g

in
ee

r

F
o

re
m

an

S
u

rv
ey

o
r

S
af

et
y

 O
ff

ic
er

E
q

u
ip

m
en

t 
O

p
er

at
o

r

S
k

il
le

d
 L

ab
o

r

S
u

p
er

 I
n

te
n

d
en

t

U
n

sk
il

le
d

 L
ab

o
r

F
la

g
m

en

o
th

er
s

T
o

ta
l 

M
a

n
a

g
em

en
t

T
o

ta
l 

E
n

g
in

ee
rs

T
o

ta
l 

S
k

il
le

d

T
o

ta
l 

U
n

sk
il

le
d

IQ
C

 M
an

ag
er

T
as

k
 O

rd
er

 M
an

ag
er

Q
u

al
it

y
 C

o
n

tr
o

l 
M

an
ag

er

P
u

b
li

c 
R

el
at

io
n

 O
ff

ic
er

S
af

et
y

 &
 E

n
v

ir
o

n
m

en
ta

l 

C
o

m
p

li
an

ce
 O

ff
ic

er

P
ro

je
ct

 E
n

g
in

ee
r

O
ff

ic
e 

E
n

g
in

ee
r

IT
 E

n
g

in
ee

r

F
o

re
m

an

S
u

rv
ey

o
r

S
af

et
y

 O
ff

ic
er

E
q

u
ip

m
en

t 
O

p
er

at
o

r

S
k

il
le

d
 L

ab
o

r

S
u

p
er

 I
n

te
n

d
en

t

U
n

sk
il

le
d

 L
ab

o
r

F
la

g
m

en

o
th

er
s

T
o

ta
l 

M
a

n
a

g
em

en
t

T
o

ta
l 

E
n

g
in

ee
rs

T
o

ta
l 

S
k

il
le

d

T
o

ta
l 

U
n

sk
il

le
d

APCO/ArCon 12 10 4 10 10 3 3 42 18 APCO/ArCon 9 8 9 7 6 18 9 8 3 3 38 14

Subcontractor 10 33 120 174 144 Subcontractor 9 33 110 132 105

APCO/ArCon 12 10 12 6 20 8 8 3 4 44 17 APCO/ArCon 0 0 0 0

Subcontractor 10 30 144 150 126 Subcontractor

APCO/ArCon 10 9 9 8 6 18 8 8 4 3 41 16 APCO/ArCon 19 8 19 16 6 24 9 8 6 5 52 20

Subcontractor 10 29 132 142 120 Subcontractor 18 45 176 164 148

APCO/ArCon 0 0 0 0 APCO/ArCon 12 9 12 12 6 24 9 8 4 4 51 21

Subcontractor Subcontractor 14 44 171 162 163

APCO/ArCon 4 9 9 10 6 18 8 8 3 2 38 15 APCO/ArCon 12 9 8 12 6 24 9 8 4 4 55 24

Subcontractor 26 120 128 108 Subcontractor 14 52 171 180 186

APCO/ArCon 5 9 9 6 9 8 8 2 3 28 13 APCO/ArCon 12 15 12 10 6 24 9 8 5 4 58 27

Subcontractor 8 18 100 92 92 Subcontractor 14 52 171 210 206

APCO/ArCon 5 9 5 9 9 8 2 2 7 3 APCO/ArCon 16 8 12 14 6 24 9 8 5 4 55 29

Subcontractor 8 8 24 8 16 Subcontractor 12 52 127 228 224

APCO/ArCon 6 8 8 6 8 8 2 1 2 3 APCO/ArCon 10 8 10 9 6 24 9 8 4 3 67 29

Subcontractor 2 16 Subcontractor 12 52 204 246 224

APCO/ArCon 8 8 8 6 8 2 2 3 1 APCO/ArCon 6 1 1 6 5

Subcontractor 8 8 8 Subcontractor 6 6 18 27 36

APCO/ArCon 0 0 0 0 APCO/ArCon 18 15 24 20 6 44 8 7 6 70 32

Subcontractor Subcontractor 20 66 214 232 250

APCO/ArCon 0 0 0 0 APCO/ArCon 4 9 2 6 4 8 8 2 2 50 19

Subcontractor Subcontractor 10 31 214 142 142

APCO/ArCon 10 10 9 10 6 18 9 8 4 3 27 13 APCO/ArCon 8 10 9 11 6 18 9 8 3 3 47 19

Subcontractor 9 19 70 96 96 Subcontractor 8 31 173 142 142

APCO/ArCon 8 9 9 10 6 18 9 8 3 3 28 13 APCO/ArCon 9 9 10 6 18 9 8 2 3 22 13

Subcontractor 9 19 80 96 96 Subcontractor 8 17 45 90 99

APCO/ArCon 8 9 9 10 6 18 9 8 3 3 28 13 APCO/ArCon 8 6 6 16 8 8 1 2 6 3

Subcontractor 9 19 80 96 96 Subcontractor 8 16 16

APCO/ArCon 10 9 9 11 6 18 9 8 4 3 32 14 APCO/ArCon 8 8 6 16 8 2 1 7 1

Subcontractor 10 20 110 100 100 Subcontractor 4 8 16 16

APCO/ArCon 10 9 9 11 6 18 9 8 4 3 32 14 84 79 935 406

Subcontractor 10 20 110 100 100

Daily Work Force /January 2013

Date

Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days

January 1, 2013 January 17, 2013

January 2, 2013 January 18, 2013

Engineers

January 3, 2013 January 19, 2013

January 4, 2013 January 20, 2013

January 5, 2013 January 21, 2013

January 12, 2013

January 6, 2013 January 22, 2013

January 23, 2013

January 8, 2013 January 24, 2013

January 28, 2013

January 9, 2013 January 25, 2013

January 7, 2013

January 10, 2013 January 26, 2013

January 11, 2013 January 27, 2013

January 16, 2013 Total 

January 13, 2013 January 29, 2013

January 14, 2013 January 30, 2013

January 15, 2013 January 31, 2013



Daily Work Force /January 2013

Project Name Al Menya Landfill Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 4 8 18 8 1 1 25 7 APCO/ArCon 3 1 8 2 18 8 1 1 27 7

Subcontractor 27 9 99 36 9 45 Subcontractor 9 9 117 54 9 45

APCO/ArCon 1 8 2 18 8 0 1 23 7 APCO/ArCon 0 0 0 0

Subcontractor 18 9 90 36 9 45 Subcontractor

APCO/ArCon 1 8 2 18 8 0 1 27 8 APCO/ArCon 3 2 3 2 18 8 1 1 29 10

Subcontractor 18 9 126 36 9 54 Subcontractor 9 9 117 72 9 72

APCO/ArCon 8 20 8 0 1 33 6 APCO/ArCon 1 8 2 18 8 0 1 29 10

Subcontractor 20 10 140 60 10 40 Subcontractor 9 9 117 72 9 72

APCO/ArCon 6 8 2 20 8 1 1 42 11 APCO/ArCon 2 1 4 8 2 18 8 1 1 32 10

Subcontractor 17 10 220 57 10 77 Subcontractor 27 9 117 72 9 72

APCO/ArCon 5 8 2 18 8 1 1 12 3 APCO/ArCon 3 3 3 2 18 8 1 1 30 10

Subcontractor 9 9 36 18 9 18 Subcontractor 27 9 108 72 9 72

APCO/ArCon 4 12 2 8 8 1 2 6 2 APCO/ArCon 8 2 18 8 0 1 30 10

Subcontractor 8 8 5 8 8 8 Subcontractor 27 9 108 72 9 72

APCO/ArCon 8 8 8 0 1 2 1 APCO/ArCon 4 2 2 12 2 18 8 1 2 30 10

Subcontractor 8 Subcontractor 27 9 108 72 9 72

APCO/ArCon 8 2 4 4 0 1 1 1 APCO/ArCon 8 8 8 1 1 27 9

Subcontractor Subcontractor 18 9 108 72 9 63

APCO/ArCon 0 0 0 0 APCO/ArCon 4 12 2 18 8 1 2 30 9

Subcontractor Subcontractor 27 9 108 72 9 63

APCO/ArCon 0 0 0 0 APCO/ArCon 4 8 2 18 8 1 1 30 9

Subcontractor Subcontractor 27 9 108 72 9 63

APCO/ArCon 8 2 18 8 0 1 18 4 APCO/ArCon 6 2 24 8 1 0 42 9

Subcontractor 9 9 81 18 9 27 Subcontractor 36 12 156 96 12 63

APCO/ArCon 4 1 2 18 8 1 0 19 4 APCO/ArCon 2 18 8 0 0 24 7

Subcontractor 9 18 81 18 9 27 Subcontractor 9 9 108 36 9 45

APCO/ArCon 4 1 2 18 8 1 0 27 6 APCO/ArCon 3 2 9 8 0 1 10 3

Subcontractor 9 9 126 45 9 36 Subcontractor 8 8 28 16 8 16

APCO/ArCon 3 1 2 18 8 1 0 26 6 APCO/ArCon 2 9 8 0 0 3 2

Subcontractor 9 9 117 45 9 36 Subcontractor 8 8 8

APCO/ArCon 3 1 2 18 8 1 0 26 6 12 27 659 183

Subcontractor 9 9 117 45 9 36

January 16, 2013 Total 

January 13, 2013 January 29, 2013

January 14, 2013 January 30, 2013

January 15, 2013 January 31, 2013

January 10, 2013 January 26, 2013

January 11, 2013 January 27, 2013

January 12, 2013 January 28, 2013

January 7, 2013 January 23, 2013

January 8, 2013 January 24, 2013

January 9, 2013 January 25, 2013

January 4, 2013 January 20, 2013

January 5, 2013 January 21, 2013

January 6, 2013 January 22, 2013

January 3, 2013 January 19, 2013

Engineer Skilled Unskilled

January 1, 2013 January 17, 2013

January 2, 2013 January 18, 2013

Daily Work Force /January 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled



CONTRACTOR: APCO/ArCon PERIOD FROM:January  01, 2013

SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

 Road Project 2  Al Menya Landfill Road 

PERIOD TO: January 31, 2013

SubT
ot

al

DATE 

Anata Main Entrance Road & Internal Roads 

SubT
ot

al Al Menya Landfill Road 

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

January 1, 2013 3 3 42 18 66 1 1 25 7 33

January 2, 2013 3 4 44 17 67 0 1 23 7 31

January 3, 2013 4 3 41 16 64 0 1 27 8 36

January 4, 2013 0 0 0 0 0 0 1 33 6 40

January 5, 2013 3 2 38 15 57 1 1 42 11 54

January 6, 2013 2 3 28 13 46 1 1 12 3 18

January 7, 2013 2 2 7 3 14 1 2 6 2 10

January 8, 2013 2 1 2 3 8 0 1 2 1 4

January 9, 2013 2 2 3 1 8 0 1 1 1 2

January 10, 2013 0 0 0 0 0 0 0 0 0 0

January 11, 2013 0 0 0 0 0 0 0 0 0 0

January 12, 2013 4 3 27 13 46 0 1 18 4 24

January 13, 2013 3 3 28 13 47 1 0 19 4 24

January 14, 2013 3 3 28 13 47 1 0 27 6 33

January 15, 2013 4 3 32 14 53 1 0 26 6 32

January 16, 2013 4 3 32 14 53 1 0 26 6 32

January 17, 2013 3 3 38 14 58 1 1 27 7 35

January 18, 2013 0 0 0 0 0 0 0 0 0 0

January 19, 2013 6 5 52 20 83 1 1 29 10 41

January 20, 2013 4 4 51 21 81 0 1 29 10 41

January 21, 2013 4 4 55 24 86 1 1 32 10 44

January 22, 2013 5 4 58 27 94 1 1 30 10 42

January 23, 2013 5 4 55 29 93 0 1 30 10 42

January 24, 2013 4 3 67 29 103 1 2 30 10 43

January 25, 2013 1 1 6 5 12 1 1 27 9 38

January 26, 2013 7 6 70 32 115 1 2 30 9 42

January 27, 2013 2 2 50 19 73 1 1 30 9 41

January 28, 2013 3 3 47 19 72 1 0 42 9 52

January 29, 2013 2 3 22 13 41 0 0 24 7 31

January 30, 2013 1 2 6 3 12 0 1 10 3 13

January 31, 2013

Sub Total of 

November
82 78 928 405 0 1494 12 26 656 181 0 875

Total Job Days
January, 2013

2369

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

100

DATE 

Anata Main Entrance Road & Internal Roads 

SubT
ot

al Al Menya Landfill Road 




