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EXECUTIVE SUMMARY 
 
Through Cooperative Agreement (CA) No. 511-A-00-05-00153-00, dated August 1, 2005, 
USAID/Bolivia awarded ACDI/VOCA the Integrated Community Development Fund (ICDF) 
for a period of five years.  This agreement was later modified to include civil society and 
municipal strengthening activities. Pursuant to the terms of Modification 7 approved by 
USAID/Bolivia, ICDF methodology was subsequently adjusted to more directly respond to the 
diverse development needs as well as support the policies and strategy of the Plurinational State 
of Bolivia (PSB) as outlined in Implementation Letter (IL) No. 043. The modification also 
provided for a restructuring of the program to reflect two components: economic and community 
development. In Modification 14, funding was added to the agreement allowing the ICDF to 
respond to urgent needs identified by the Vice Ministry of Coca and Integrated Development 
(VCDI), such as school furniture, culverts for road maintenance, tubing to expand and improve 
existing potable water systems and hospital equipment.  
 
During the first quarter of the 2010 fiscal year, ACDI/VOCA responded to a Request for Revised 
Application (RFRA) in order to include new activities and/or broaden the reach of activities 
already in implementation. The RFRA presented reflected the ICDF’s strong emphasis in the 
region of La Asunta, where it proposed to implement a majority of community development 
activities. The RFRA was approved in December, resulting in Modification 15. 
 
Throughout the aforementioned series of methodological and geographical adjustments, the 
ICDF has maintained its primary goal of supporting the joint efforts of the U.S. government 
(USG) and the PSB to establish a sustainable economy in Bolivia’s coca-producing regions.  The 
ICDF’s strategy is to meet basic human needs and alleviate poverty by improving social and 
economic conditions in the Yungas of La Paz and the Tropics of Cochabamba (TC).  
 
This report covers the third quarter of the 2010 USG fiscal year, encompassing activities carried 
out between April 1 and June 30, 2010. At the close of the quarter, the total number of small-
grant development projects under the ICDF was 613, including 339 community development 
projects and 274 economic development projects. During the quarter, 18 new projects were 
added and 6 projects were cancelled. At the end of the quarter, 8 projects were in the design 
phase, 6 were under procurement, and 108 were in implementation. Forty-one ICDF projects 
were concluded during this reporting period. Of these, 16 were community development projects 
and 25 were from the economic development portfolio. To date, 491 subaward projects have 
been completed. 

During the reporting period, the ICDF accomplished multiple key activities contributing to its 
overall objectives. Highlights include: 

During the quarter the VCDI called for three technical committees (CT)s in which a variety of 
projects and other aspects related to the implementation of the ICDF were discussed. The result 
of these CTs was 23 approved projects, of which nine are projects to be implemented in the 
municipality of La Asunta. Nine of the approved projects belong to the sub-component of 
education.    
 

 The ICDF initiated the final design of five new community development infrastructure 
projects: “Design and Construction of a Sewage System in the community of Santiago 
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Grande” in the municipality of Coroico, “Design and Construction of Potable Water 
System for the community of Inicua Bajo” in the municipality of Palos Blancos, “Design 
and Construction of Potable Water System for the community of San Joaquín” in the 
municipality of La Asunta, the “Pedestrian Bridge of San Gabriel” in the municipality of 
La Asunta and “Construction of 15 living quarters for teachers in the La Cascada school 
district” in the municipality of Palos Blancos.  

 
 As a component of the Sapecho Potable Water System,construction work began on new 

potable water distribution networks and household connections in the communities of 
San Pedro, Villa El Carmen and Tupiza A in the municipality of Palos Blancos. 
Construction work on eight new classrooms for the Nogalani School in the municipality 
of Coripata also began.  

 
• The ICDF continued work on the subaward project known as “Improving Family Quality 

of Life through the Kitchen.” This project will provide improved, ecological stoves to 
households throughout the municipality of La Asunta. The ICDF began constructing the 
stoves in six communities. Seventy-eight of a total of 172 stoves were completed.   

 
• Within the economic development component, nine projects were completed.  

 
• The third stevia harvest on the majority of parcels established with ICDF assistance in the 

communities of Bolívar II, Bolívar III, Bolivar IV and Santa Teresita took place. A total 
of almost 450 kg of stevia was collected and sold at local markets in the municipality of 
La Asunta, Caranavi and in La Paz, for an average price of 45 Bs. (U$ 6.35) per kg.  

 
• Plantain producers of the municipality of La Asunta were 

able to sell a preliminary harvest of around 1,000 heads of 
plantain for an average price of 40 Bs. (US$ 5.65) a head, or 
the standard price for the zone, at three local markets.  

 
• To date, the ICDF has assisted 199 producers to establish a 

total of 190.5 new hectares of coffee in the municipality of 
La Asunta. Work began to establish an agroforestry nursery 
with a capacity to produce 20,000 seedlings of different 
plant species in Bolivar III. This nursery will permit 
producers to complement the agroforestry parcels where 
they grow their coffee. 

 
• Activities to promote 

horticulture production began, with the objective of 
meeting an unsatisfied market demand for vegetables 
(lettuce, cabbage, tomato, parsley, celery, etc.) in the 
municipality of La Asunta. The ICDF undertook a 
survey in the three principal markets in La Asunta in 
order to determine which species are in greatest 
demand and go for the highest price. 

 

Plantain produers 
harvest their fruit to 
take to market. 

A producer checks on the ripeness 
of his coffee plants. 
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• The amaranth harvest took place in all of the 192 parcels established over 80 hectares in 
the municipalities of Coroico and Irupana. The ICDF trained the 192 amaranth producers 
in harvest, processing and marketing using Field School methodologies.  

 
• On May 4, at the invitation of the Association of Municipalities of the Yungas of La Paz 

(Mancomunidad de Municipios de Los Yungas de La Paz - MMYLP), an event was held 
to inaugurate the provision of equipment to the MMYLP. German Loza Navia, the Vice 
Minister for Coca and Integrated Development, Rebecca Latorraca, Interim Director of 
USAID/Bolivia, Mary Norris, Director of USAID’s Office of Integrated Alternative 
Development, and representatives of the MMYLP participated in the event, which took 
place at the MMYLP offices in the city of La Paz.  

 
• At the invitation of the municipality of La 

Asunta, on May 13th, the potable water system 
of Cotapata was inaugurated. The event took 
place in the presence of Mary Norris, Director 
of USAID’s Office of Integrated Alternative 
Development, German Loza Navia, the Vice 
Minister for Coca and Integrated Development, 
and local authorities. The following day, May 
14th, three teacher housing projects in Bolívar 
II, Bolivar III and Bolívar IV, respectively, 
were inaugurated. Mary Norris and Juana 
Lecoña, representative of the VCDI, 
participated in the events in all three 
communities along with community members.  

 
• The departmental meeting of the Association of Poultry farmers of La Paz, held in 

Coroico on Saturday, May 29th, was co-financed by the ICDF in coordination with 
ARCo. During the event, a presentation on the achievements in this sector was given for 
the Integrated Alternative Development Program.  

 
• In accordance with ACDI/VOCA’s regulations regarding internal quality control, 

ACDI/VOCA Bolivia was visited by ACDI/VOCA Head Quarter’s internal auditor, who 
carried out an audit of the ICDF during the month of May. 

 
• During the month of June, David Russell, a volunteer expert in agroforestry practices, 

spent two weeks in the Yungas conducting a strengths, weaknesses, opportunities and 
threats (SWOT) analysis of ICDF assisted agroforestry parcels. While in the field, Mr. 
Russell worked closely with ICDF staff and producers, reviewing parcel design as well as 
ICDF monitoring and evaluation practices for the project.  

 
• On June 14th there was a Concluding Ceremony and Certificate Distribution for the 

Yungas-wide Tailoring Course. Juana Lecoña and Maruja Machaca from the VCDI and 
Mary Norris and German Huanca of USAID, as well as Felix Barra of COFECAY, 
participated in this event, which took place at the BOLIMOD Academy of Tailoring and 
Clothing Design.  

Community members in Cotapata try out a 
public standpipe at the inauguration of 
their potable water system. 
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• At the invitation of the VCDI, during mid June, the presentation of the results of the 2009 

Unsatisfied Basic Needs (NBI) Study took place in the presence of officials from USAID 
and the Delegation of the European Community. 
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I. ICDF IN NUMBERS 
 
The VCDI convened three CTs during the present reporting period. During these meetings, 24 
new projects were approved; 18 of which are under the community development portfolio. 
Noteworthy projects include 10 school furniture provision projects for municipalities throughout 
the Yungas. The following table shows a breakdown of newly approved projects by portfolio and 
sub-portfolio. 
 

Table 1. Projects approved during April – June 2010 quarter by portfolio and sub-portfolio 

Portfolio Sub-Portfolio Total 

Community 
Development 
 
 
 
 

Potable Water 2 

Education 10 

Community Infrastructure 2 

Sanitation 2 

Other 2 

Community Development Subtotal 18 

Economic 
Development 
 

Productive training 1 

Transportation Infrastructure 2 

Animal Husbandry 2 

Tourism 1 

Economic Development Subtotal 6 
Total 24 

 
Eight of the newly approved projects will be implemented in La Asunta, four in the municipality 
of Coroico, four in Palos Blancos, and three will have a regional impact. Each municipality 
within the Yungas was assigned at least one project.  
 
Table 2. Projects approved during April – June 2010 quarter by municipality, portfolio and sub-portfolio 
 
Municipality 

 
Project 

 
Portfolio 

 
Sub-portfolio 

Coroico 

Provision of School Furniture for schools in the 
municipality of Coroico 

Community 
Development Education 

Provision of Piping for the Expansion of the Distribution 
Line of the Tocaña Potable Water System 

Community 
Development Potable Water 

Support of Tourism: the 2010 Coroico Cultural Festival 
Economic 
Development Tourism 

Support of the Second Meeting of the Poultry Producers 
Association of La Paz (held in Coroico) 

Economic 
Development 

Animal 
Husbandry 
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Municipality 

 
Project 

 
Portfolio 

 
Sub-portfolio 

Coripata 

Provision of School Furniture for schools in the 
municipality of Coroico 

Community 
Development Education 

Final Design of the San Agustin Sewage System 
Community 
Development Sanitation 

Chulumani Provision of School Furniture for schools in the 
municipality of Chulumani 

Community 
Development Education 

Irupana Provision of School Furniture for schools in the 
municipality of Irupana 

Community 
Development Education 

La Asunta 

Design and Construction of the Town Square of Cotapata 
Community 
Development 

Community 
Infrastructure 

Completion of the Pedestrian Suspension Bridge - 
Siguani Chico 

Economic 
Development 

Transportation 
Infrastructure 

Design and Material Provision for the Pedestrian 
Suspension Bridge in the community of Puerto Aroma 

Economic 
Development 

Transportation 
Infrastructure 

Provision of School Furniture for schools in the 
municipality of La Asunta 

Community 
Development Education 

Provision of School Furniture for schools in the 
Federation of Chamaca 

Community 
Development Education 

Provision of School Furniture for schools in the 
Federation of La Asunta 

Community 
Development Education 

Regional diagnostic survey of basic sanitation in the 
municipality of La Asunta 

Community 
Development Sanitation 

Provision of Equipment for the Community Training 
Centers of the Centrales de La Asunta and El Progreso in 
the municipality of La Asunta 

Community 
Development 

Community 
Infrastructure 

Palos 
Blancos 

Provision of School Furniture for schools in areas V and 
VI of the municipality of Palos Blancos 

Community 
Development Education 

Provision of School Furniture for schools in area II of the 
municipality of Palos Blancos 

Community 
Development Education 

Final Design Study for a Potable Water System for the 
community of Alto Remolinos 

Community 
Development Potable Water 

Yungas 
various 

Support of the 2010 Inter-Yungas Soccer Championship  
Economic 
Development various 

Project Design Elaboration Fund 
Community 
Development Various 

Support of the Poultry Sector in the Yungas of La Paz 
Economic 
Development 

Animal 
Husbandry 

Business Management Course for Tailors  
Economic 
Development 

Productive 
Training 

Yanacachi Provision of School Furniture for schools in the 
municipality of Yanacachi 

Community 
Development Education 

 
 
Six projects were also eliminated from project pipeline. The following table lists these projects 
and the reasons for their elimination. 
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Table 3. Projects removed from the ICDF project portfolio during the April – June 2010 quarter 

Code Project Reason for elimination from portfolio 

YC0285 High Impact, Rapid Response Project in 
La Asunta 

This project was a fund from which resources were 
assigned for high impact, rapid response projects in 
the municipality of La Asunta, such as the 
Incahuara, 1ro. de Julio, and Porvenir schools, etc. 
Each of these projects now has its own independent 
project code.  

YE0332C Support of the Tourism Sector in La 
Asunta: "Hotel Portugal” 

No agreement was arrived at with project 
participants on cost-share.  

YC0505 Municipal Fund 
Various projects were identified from this fund, all 
of which now have their own projects codes and 
budgets.  

YC0604 
Construction of a sanitation system for 
the community of Mina Chojlla – (Phase 
II, public bathrooms) 

No agreement was arrived at on cost-share with the 
community or municipality.  
 
 

YC0606 Refurbishment of one of the plants of the 
Coripata sanitation system 

It is no longer necessary to relocate this treatment 
plant because the site of the new bus terminal has 
been modified. 

YC0331 San Gabriel Health Post - Central 
Historic Puerto Rico 

In spite of the community’s efforts, this health post 
was not going to receive appointed heathcare 
personel from the departmental health authorities, 
and therefore would not be able to function.  

 
The remaining resources from these cancelled projects have been reassigned to the general 
project fund. However, almost all of these resources were designated to new projects during the 
last CT held during the quarter.  
 
The ICDF has a total of 613 projects in its portfolio (55 percent under community development, 
with the remaining 45 percent under economic development). Currently, 14 projects are in the 
final design or acquisitions stage and 108 are being implemented. With 41 projects concluded 
during the reporting period, the total number of completed projects is now 491. Table 4 below 
delineates the total number of ICDF projects by status and component. 
 

Table 4. Number of projects by implementation status and by component 

State of Project 
Community 
Development 

Economic 
Development Total 

Final Design 7 1 8 
Acquisitions 6 0 6 
Implementation 68 40 108 
Completed 258 233 491 
TOTAL 339 274 613 

 
Forty-one projects were concluded in the Yungas of La Paz. Sixteen of these were economic 
development projects, while 25 belong to the community development portfolio. Table 5 shows a 
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breakdown of projects by project status and region and Chart 1 demonstrates the distribution of 
ICDF project by implementation status. 
 

Table 5. Number of projects by implementation status and by region 
State of Project TC Yungas Total 
Final Design - 8 8 
Acquisitions - 6 6 
Implementation - 108 108 
Completed 101 390 491 
TOTAL 101 512 613 

 
 
 

Chart 1 – Distribution of ICDF projects by implementation status  

Acquisitions
1%

Final Design
1%

Implementation
18%

Concluded
80%

 
Chart 2 shows the number of new projects added to the ICDF portfolio each month compared 
with the number of projects completed during the same time period. Twenty-three new projects 
were added this quarter and 41 projects were concluded, and six projects were eliminated from 
the project portfolio. Although the ICDF needs to conclude the remaining 122 projects still in 
implementation during the next quarter, it recognizes that most of these projects are in the final 
stages of implementation, and a smaller portion (approximately 30 percent) of remaining projects 
was approved during the current reporting period, and is generally of a smaller scale. As evident 
from Chart 2, the margin between approved and concluding projects is narrowing month by 
month. 
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Chart 2. Cumulative number of ICDF sub-grant projects included in the portfolio and number of completed 
projects 

0
50

100
150
200
250
300
350
400
450
500
550
600
650

D
ic

-0
5

Fe
b-

06

A
br

-0
6

Ju
n-

06

A
go

-0
6

O
ct

-0
6

D
ic

-0
6

Fe
b-

07

A
br

-0
7

Ju
n-

07

A
go

-0
7

O
ct

-0
7

D
ic

-0
7

Fe
b-

08

A
br

-0
8

Ju
n-

08

A
go

-0
8

O
ct

-0
8

D
ic

-0
8

Fe
b-

09

A
br

-0
9

Ju
n-

09

A
go

-0
9

O
ct

-0
9

D
ic

-0
9

Fe
b-

10

A
br

-1
0

Ju
n-

10

# 
Pr

oj
ec

ts

Number of projects
Completed

 
 
Table 6 illustrates how the ICDF has responded to the regional guidelines established in IL-43. 
After the signing of IL-43, 108 projects were identified in the municipality of La Asunta. More 
than 130 projects were identified in the municipalities that make up the Zona Tradicional, and 58 
were prioritized for Palos Blancos (primarily for economic development). At present, 67 percent 
of ICDF projects respond to IL-43 guidelines. 

 
Table 6. Number of projects by region and municipality before and after the signing of IL-43 

 

Region Municipality Pre- IL Post- IL 
Overall 
Total 

TC 
 
 
 
 
 
 

Chimore 8 6 14 
Entre Rios 4 7 11 
Puerto Villarroel 7 24 31 
Shinahota 10 12 22 
Villa Tunari 8 4 12 
Yapacani 1 0 1 
Various TC 4 6 10 

Subtotal TC  42 59 101 

Yungas 
 
 
 
 
 
 
 
 

Alto Beni 41 24 65 

Chulumani 17 28 45 

Coripata 18 32 50 

Coroico 15 25 40 

Irupana 3 12 15 

La Asunta 2 108 110 

Palos Blancos 33 58 91 

Yanacachi 13 37 50 

Various Yungas 19 27 46 

Subtotal Yungas 161 351 512 

Overall Total 203 410 613 
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Table 7 shows a breakdown of the distribution of projects by region, municipality and portfolio. 
The municipality of La Asunta has the most projects, followed by Palos Blancos. Ten percent of 
both community and economic development projects in the Yungas benefit more than one 
municipality. 
 
 

Region Municipality 
Community 
Development

Economic 
Development Total 

Yungas 
 
 
 
 

Alto Beni  22 43 65 
Chulumani 30 15 45 
Coripata 35 15 50 
Coroico 33 7 40 
Irupana 14 1 15 
La Asunta 55 55 110 

Palos Blancos 50 41 91 
Yanacachi 19 31 50 
Various – Yungas 28 18 46 

Subtotal 
Yungas 

 
286 226 512 

TC 

Chimoré 7 6 13 
Entre Ríos 5 6 11 
Puerto Villarroel 18 12 30 
Shinahota 9 10 19 
Villa Tunari 5 7 12 
Various – TC 3 7 10 
Omereque 5 0 5 
Yapacani 1 0 1 

Subtotal TC  53 48 101 
Total  339 274 613 

 
Chart 3 demonstrates the breakdown of community development projects by sector. The number 
of projects in the sub-portfolios of education and potable water is notable. This increase is 
attributed to the high impact activities that provided furniture and/or equipment for the expansion 
of access to healthcare, potable water and education in multiple municipalities that were added to 
the ICDF community development portfolio in late 2009 and during the second quarter of 2010. 
Chart 4 demonstrates the breakdown of economic development projects by sector. 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Table 7. Distribution of projects by region, municipality and portfolio 

Within the education sub-portfolio, the ICDF built the top floor of the Franz Tamayo School (left) 
and constructed this multi-grade classroom in Incahuara (right). 



ICDF Quarterly Report 
  April –June, 2010, ACDI/VOCA 

 

12 
 

 
 
 
Chart 3 – Number of community development projects by sector sub-portfolio 
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Chart 4 – Number of economic development projects by sector sub- portfolio 
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II. SUMMARY OF ACTIVITIES 
 

A. COMMUNITY DEVELOPMENT 
 

A total of 16 community development projects were concluded in the Yungas. These are 
presented by region and municipality in the following table: 
 

Table 8: Community development projects completed during the April – June 2010 quarter 
 
MUNICIPALITY 

 
PROJECT 

Yungas various ICDF Projects Watershed Protection and Preservation 
Coroico Canalization of the Nile River - Carmen Pampa 

La Asunta Provision of medical equipment and clinical furniture for health 
establishments in the municipality of La Asunta (Fed. La Asunta) 

La Asunta Construction of the Puerto Rico Potable Water System 
La Asunta Construction of the Cotapata Potable Water System 

La Asunta Provision of medical equipment and clinical furniture for health 
establishments in the municipality of La Asunta (Fed. Chamacas) 

La Asunta Equipment Provision for the Community Training Centers of the Centrales 
de La Asunta and El Progreso in the municipality of La Asunta 

Chulumani Refurbishment of the Bajo Loa Potable Water System 
Chulumani Refurbishment of the Quilasi Potable Water System 
Chulumani Construction of the Rio Blanco Potable Water System 
Coripata Furniture Provision for ADEPCOCA 
Coripata Provision of medical equipment and the Coripata Hospital 

Irupana Provision of Clinical Furniture for 4 healthcare establishment in the 
municipality of Irupana 

Yanacachi Provision of medical equipment and clinical furniture for the Chakala 
Health Post 

Yanacachi Provision of School Furniture for 6 schools in the municipality of 
Yanacachi 

Yanacachi Refurbishment of the Huayrapata Potable Water System 
 
Particularly outstanding completed community development projects include the new potable 
water systems in the communities of Cotapata and Quillabamba -Puerto Rico in the municipality 
of La Asunta and in the community of Rio Blanco in the municipality of Chulumani. A total of 
482 families were benefited by completed potable water projects.   
 
The ICDF undertook the administrative close-out of six education, two healthcare and three 
potable water system expansion projects that were concluded and inaugurated during the last 
reporting period. Through furniture and equipment provision, these projects expanded access to 
these basic services in municipalities throughout the Yungas. 
 
1. Inaugurations- La Asunta 
At the invitation of the municipality of La Asunta, on May 13th, the potable water system of 
Cotapata was inaugurated. The event took place in the presence of Mary Norris, Director of 
USAID’s Office of Integrated Alternative Development, German Loza Navia, the Vice Minister 
for Coca and Integrated Development, and local authorities. The new potable water system 
benefits the 1,300 residents of Cotapata. The following day, May 14th, three teacher housing 



ICDF Quarterly Report 
  April –June, 2010, ACDI/VOCA 

 

14 
 

projects in Bolívar II, Bolivar III and Bolívar IV, 
respectively, were inaugurated. Mary Norris and Juana 
Lecoña, representative of the VCDI, participated in the 
events in all three communities along with community 
members. Following these events, representatives from 
USAID and the VCDI toured honey, stevia, coffee and 
achiote production projects supported by the ICDF and 
the ARCo project.  
 
2. Human Development and Institutional 
Strengthening – Yungas, Various 
The project for the provision of Technical Assistance 
and Equipment to the MMYLP was inaugurated on May 4th at the invitation of the MMYLP. 
German Loza Navia, the Vice Minister for Coca and Integrated Development, Rebecca 
Latorraca, Interim Director of USAID/Bolivia, Mary Norris, Director of USAID/Bolivia’s Office 
of Integrated Alternative Development, and representatives of the MMYLP participated in the 
event, which took place at the MMYLP offices in the city of La Paz. The assistance provided by 
this project consists of the provision of a complete set of topography equipment, a plotter, copy 
machine, and audiovisual equipment, among others. In addition to purchasing the equipment, the 
ICDF contracted three consultants who are providing specialized technical assistance to the 
MMYLP for a period of three months. These consultants, who have degrees in civil engineering 
and architecture, were contracted to develop protocols for community infrastructure project 
designs and assist in the design of a number of current high priority projects. The protocols 
developed will be a tool to be shared with all of the MMYLP’s member municipalities. This 
project will be completed during the upcoming reporting period, when the consultants finish their 
contracts.  
 
3. Transversal- Gender 
The ICDF continued work on the subaward project known as 
“Improving Family Quality of Life through the Kitchen.” This 
project will provide improved, ecological stoves to households 
throughout the municipality of La Asunta. Traditionally, those in 
charge of preparing food- predominantly women- cook bent over 
an open flame surrounded by bricks on the floor. This improvised 

cooking technique is not only an inefficient use of energy, but 
also represents a serious respiratory health risk for those cooking 
as well as the young children that the women often carry on their 
backs. The new stoves, made of special clay and including a chimney 
to ensure that smoke does not contaminate the inside of the house, 
will also be set at a proper height. This project includes important 
cost-share provided by the German Technical Cooperation (GTZ) 
and the participating families. A local NGO, Cumbre del Sajama, is 
in charge of implementing this project. This quarter, together with 
Cumbre del Sajama, the ICDF began constructing the stoves in the 
communities of the Central Bolivar, Incahuara, Miraflores, 
Peregrinos, Villa Litoral and Flor de Mayo. Seventy-eight of a total 

The inauguration of teacher housing in 
Bolivar IV.

An example of stoves commonly 
used in a La Asunta home. 

A newly constructed 
ecological stove dries. 
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of 172 stoves were completed, and the rest will be finished during the next reporting period.   
 
4. Scholarship Programs, Yungas: Unidad Académica Campesina Carmen Pampa (UAC-CP) 

The UAC-CP is a non-profit university located 111 km. northeast 
of La Paz, in the North Yungas Province of the department of La 
Paz. The university is located in the community of Carmen 
Pampa, which is 13 km from Coroico, the capital of the province. 
It offers higher education to the rural regions of tropical northern 
Bolivia and to the youth from the marginalized areas of the city of 
La Paz. It was created by an inter-institutional agreement between 
the Catholic University of Bolivia (UCB), the Dioceses of 
Coroico, the Franciscan Missionary Sisters and Villa Nilo Sub 
Central, the local governing body of the indigenous people, on 

October 4, 1993. The UAC-CP offers bachelor degrees to a student body of approximately 700 
students in agronomy, nursing, veterinary medicine, animal husbandry and primary education. It 
also offers an associate degree in tourism. Each program includes both academic coursework and 
opportunities for hands-on practice in the respective career tracks.  
 
The ICDF continued to support UAC-CP students by funding 50 regular study scholarships 
during the first semester of 2010. The ICDF extended the LOP of the activity, “Support of 
Enterprising Youth.” This component of the sub-grant, implemented in coordination with Nueva 
Economía, assists 22 UAC-CP students to design business plans instead of a traditional 
investigative paper for their thesis work. In cooperation with the UCB, as part of the sub-grant 
provided to the UAC-CP, 41 UAC-CP professors and administrators enrolled in and started 
Educational Sciences advanced degree classes. By supporting the professional development of 
UAC-CP staff, this activity will improve the quality of education students receive. 
 
B. ECONOMIC DEVELOPMENT 

 
1. Concluded Economic Development Projects 

A total of 25 economic development projects were completed in the Yungas region during the 
present reporting period. The names of these projects are listed in the table below. 
 

Table 9. Economic development projects completed during the April- June 2010 quarter 
 
MUNICIPALITY 

 
PROJECT 

Coroico Support of Community-based Tourism in Tocaña 

Coroico Support of the Second Conference of the Association of Poultry Producers of La 
Paz in Coroico 

Yanacachi Daniel’s Poultry Farm 

Yanacachi Marilena’s Poultry Farm 

Yanacachi APPP Poultry Farm 

Alto Beni TICOLAC Dairy Products 

Chulumani Loza-Navia Poultry Farm 

Coripata Choque’s Pig Farm 

A UAC-CP student in the 
entomology lab. 
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MUNICIPALITY 

 
PROJECT 

Coripata  Provision of Transportation Infrastructure for the stretch of road between 
Coripata – Puente Chacon and Anaruri - Auquisanana 

Irupana Provision of Transportation Infrastructure for the roads of Irupana 

La Asunta Provision of Transportation Infrastructure for the stretch of road between 
Pichari - Nogalani - 10 de Febrero 

La Asunta Provision of Transportation Infrastructure for the stretch of road between San 
Pedro C - La Florida 

La Asunta Tourism Promotion in La Asunta – Hotel 20 de Septiembre 

La Asunta Provision of Transportation Infrastructure for the stretch of road between Puerto 
Rico - San Fernando – Bolívar IV 

La Asunta Provision of Transportation Infrastructure for the Central Bolívar 

La Asunta Provision of Transportation Infrastructure for the stretch of road between  Santa 
Lucia – Chispanito 

La Asunta Provision of Transportation Infrastructure for the stretch of road between 10 de 
Febrero - Churubamba - Incahuara de Canaan 

La Asunta Provision of Transportation Infrastructure for the stretch of road between 
Siguani Grande - Quillabamba 

La Asunta Provision of Transportation Infrastructure for the stretch of road between 
Nogalani - 21 de Agosto 

La Asunta Provision of Transportation Infrastructure for the stretch of road between 
Cotapata - San Felipe - 10 de febrero 

La Asunta Provision of Transportation Infrastructure for the stretch of road between 
Chamaca - Tunquini - Alto Charobamba 

La Asunta Provision of Transportation Infrastructure for the stretch of road between Villa 
Victoria - Palmeras 

La Asunta Provision of Transportation Infrastructure for the stretch of road between 
Chorrillo - San Lorenzo 

Yungas various Consolidation of the Organic, Export-Quality Amaranth Value Chain in the 
Yungas 

Yungas various Business Management Course for Yungas Tailors 

 
On June 14th there was a Concluding Ceremony and Certificate Distribution for Yungas-wide 
Tailoring Course. Juana Lecona and Maruja Machaca from the VCDI and Mary Norris and 
German Huanca of USAID, as well as Felix Barra of COFECAY participated in this event, 
which took place at the BOLIMOD Academy of Tailoring and Clothing Design. At the request 
of the COFECAY and in coordination with the VCDI, this project provided a training course in 
tailoring for over 40 women and men from municipalities throughout the Yungas of La Paz. 
Over the course of almost two months, participants attended classes on tailoring and clothing 
production. At the end of that course, the trainees requested a second training on business 
management with the aim of preparing them to best use their newly acquired skills to increase 
their income. Twenty-seven of the original 42 participants completed the business management 
course, and received their certificates. Additionally, examples of the clothing produced by 
project participants were on display. 
 
The project to modernize the Yungas Meteorological Network began. In consultation with the 
MMYLP and the VCDI, this project was prioritized in order to provide the National 
Meteorological and Hydrology Service (SENAMHI) with a rehabilitated and expanded network 
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to predict and report weather patterns in the Yungas of La Paz. This service will be useful for the 
population in general as well as tourists and the farming sector, which especially needs to be 
informed about the weather in order to plan planting, harvest and marketing schedules. As part of 
preliminary activities, the ICDF undertook a survey with SENAMHI to review all of the existing 
equipment and documentation of the location of former stations. The ICDF also sought out 
potential associates willing to house the meteorological stations to be installed and started 
drawing up the agreement to be signed. The company that will provide the equipment for the 
nine stations was also identified and contracted. The nine stations will be distributed throughout 
the municipalities of Coroico, Coripata, Yanacachi, Chulumani, Irupana, La Asunta, Palos 
Blancos and Alto Beni. 
 
2. Economic Development Projects in the Yungas 
Based on experience gained from working nearly ten years in the Yungas, ACDI/VOCA 
understands the geographical, social and economic diversity that characterizes the region. The 
ICDF strategy in the Yungas has been designed to reflect this diversity and follow the guidelines 
set by the PSB and USAID. The ICDF is currently working in three different areas of the 
Yungas: La Asunta, the Zona Tradicional and Alto Beni/Palos Blancos. 
 
2.1. La Asunta: 
Stevia: Producers carried out the third stevia harvest on the 
majority of parcels established with ICDF assistance in the 
communities of Bolívar II, Bolívar III, Bolivar IV and Santa 
Teresita. Each of the 45 producers harvested an average of 
approximately 100 kg, which they sold in local markets in the 
municipality of La Asunta, Caranavi and in the city of La Paz, for 
an average price of 45 Bs. (U$ 6.35) per kg. Both the ICDF and 
producers were satisfied with these yields and sales, which are 
expected to increase in future harvests. Field school trainings 
continued, with producers learning how to process stevia into 
syrup, green sugar, and other products.  
 
Plantain: The ICDF continued to provide technical assistance and training to plantain producer 
associations throughout the municipality of La Asunta on harvest, processing, sales and 
marketing. Producers were able to sell a preliminary harvest of around 1000 heads of plantain for 
an average price of 40 Bs. (US$ 5.65) a head, or the standard price for the zone, at three local 
markets. This harvest represents preliminary yields; when the entire 83 hectares of plantain are in 
full production, producers are expected to yield more than 2,400 bunches of plantain per week.  
 
The ICDF also accompanied plantain producers from La Asunta on an exchange visit to Alto 
Beni, the primary plantain and banana-producing region of the department of La Paz. Such visits 
represent an important component of the Field School methodology, which is based on learning 
by doing and sharing experiences with producer counterparts from other regions or communities. 
In Alto Beni, producers spent time at the Universidad Mayor de San Andres’s Experimental 
Station in Sapecho, the APAYOSA growers association in San Antonio, and the private 
company, PORSALIR, in Porvenir.  
 

Recently harvested stevia. 
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Coffee: To date, the ICDF has assisted 199 producers to establish a total of 190.5 new hectares of 
coffee in the municipality of La Asunta. Work began to establish an agroforestry nursery with a 
capacity to produce 20,000 seedlings of different plant species in Bolivar III. This nursery will 
permit producers to complement the agroforestry parcels where they grow their coffee. In 
addition, the ICDF continues to assist in the rehabilitation of 50 hectares of pre-existing coffee 
crops.  

 
In preparation for the annual Taza de Excelencia (Cup of 
Excellence) coffee cupping competition, using established 
criteria, the ICDF selected eight ICDF- assisted coffee 
producers from different communities to participate in this 
event. Work also continued on the project to conduct a Coffee 
Census in La Asunta, as the pre-census was completed, and 
the ICDF finished training the census-takers.  
 
 
 

Beekeeping: Projects continued in the communities of Puerto Aroma Bolivar II, Bolivar III and 
Bolivar IV. Three new beekeeping associations were formed in Incahuara, Puerto Aroma II and 
Floriati-Lagunillas, with a total of 30 members; each of these communities was equipped with a 
community bee colony and basic beekeeping equipment. 
 
The ICDF accompanied beekeepers from the communities of Pichari, Primero de Julio, Puerto 
Aroma, and the Central Bolívar on an exchange visit to the communities of Pocona and Santa 
Isabel in Cochabamba. During this trip, beekeepers from both regions were able to share 
different best practices and lessons learned. 
 
Horticulture: Activities to promote horticulture production began, with the objective of meeting 
an unsatisfied market demand for vegetables (lettuce, cabbage, tomato, parsley, celery, etc.) in 
the municipality of La Asunta. The ICDF undertook a survey in the three principal markets in La 
Asunta in order to determine which species are in greatest demand and go for the highest price. 
At the same time, the ICDF worked to identify, based on pre-established criteria, potential 
participants in the communities of Pichari, San Pablo, Villa Camacho and Incahuara, where three 
existing nurseries are available to produce the seedlings necessary to establish at least one 
hectare of commercial parcels. 
 
2.2. Zona Tradicional  
 
The amaranth harvest took place in 100 percent of all of the 192 producer parcels, or a total of 80 
hectares established in the municipality of Coroico and Irupana, as the ICDF trained amaranth 
producers in harvest, processing and marketing using Field School methodologies. At the same 
time, the ICDF handed over harvest and processing equipment, including eight threshing 
machines, 190 tarps and 190 pairs of sheers. The first harvest was successful, with the companies 
Bolivia Natural and Coraca Irupana agreeing to purchase all of the amaranth for an average of 
more than 400 Bolivianos (US$ 56.60) per quintal, which far surpasses the 2009 maximum price 
of Bs. 220 (US$ 31.12) per quintal. Each of the 80 hectares of amaranth established through this 
project produced approximately 20 quintals. 

Coffee drying in the sun in the 
municipality of La Asunta. 
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Work continued to develop a Forest Management Strategy. The ICDF met with municipal and 
departmental authorities, community members and representatives and other interested parties in 
the Yungas of La Paz and implemented the first strategy development workshop in the 
municipality of Coripata. The ICDF also accompanied UAC-CP students on an exchange visit to 
the forest parcels implemented by the Center for Social and Economic Development (DESEC) in 
the city of Cochabamba.  
 
2.3. Alto Beni y Palos Blancos  
The ICDF conducted follow-up visits to the over 60 
small businesses that have received ICDF assistance in 
this region. In well over half of all cases, 
microenterprise owners have expanded their businesses 
by adding new machines, infrastructure or farm 
animals. Additionally, Alto Beni and Palos Blancos 
producers have organized themselves into a Regional 
Small Business Owner’s Association, which was 
recently recognized by the PSB. The purpose of this 
association is to attract governmental and private 
investors and donors and improve producer’s ability to 
negotiate with wholesalers, buyers and suppliers.  

II.2 Cross-cutting Activities 

Volunteer Consultant Technical Assistance 
The volunteer-based technical assistance program supports the ICDF’s main goal of improving 
quality of life and helping establish diversified sustainable economies in the Yungas of La Paz. 
With the expertise of its international consultants, the program constitutes an important channel 
through which the ICDF can provide its clients with specialized technical assistance that is not 
readily available locally.  ICDF volunteer consultants supply producers with demand-driven 
assistance in different areas. In agriculture, this includes assistance in production, post-harvest 
handling, value-added processing and marketing. In addition to providing technical support in 
agriculture, the volunteer consultants give important assistance in developing sectors of Bolivia’s 
economy that have shown high potential for growth within the ICDF’s target regions. 
 
The ICDF saw one volunteer assignment in agroforestry practices to its conclusion during the 
current reporting period. In addition, the ICDF coordinated the arrival of a volunteer expert in 
beef and dairy cattle health. The volunteer was recruited during the last quarter and will 
undertake his consultancy during the beginning of the next reporting period. 
 
Concluded Volunteer Consultancies 
Technical Assistance in Agroforestry Practices 
One of the most serious challenges confronting the Yungas region of La Paz, especially in the 
Zona Tradicional, is the growing rate of natural resource degradation and soil depletion. Many of 
the region’s watersheds have been partially or completely deforested by unsustainable farming 
methods. Due largely to the region’s socioeconomic realities, soil often suffers from the results 
of low-technological agricultural practices, including the chaqueo (slash and burn) method which 
is commonly used to create new parcels. In a short period of time, production on these parcels 

This ICDF-assisted carpenter from 
Sapecho, Palos Blancos, expanded his 
workspace and hired three employees since 
his project with the ICDF ended. 
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diminishes due to loss of soil fertility. When the soil no longer supports cultivation, producers 
move on to new parcels, leaving the exhausted land to recover its fertility over time.  
 
Considering the major environmental degradation evident in the region, the ICDF’s Technical 
Committee approved an expansive agroforestry project that is now in its third year. The project 
objective is to encourage long-term natural resource sustainability while simultaneously assisting 
smallholder farmers in maintaining acceptable production levels on their land. All together, the 
ICDF has implemented 310 quarter-hectare parcels in the Yungas. The parcels are in several 
phases of implementation, some focusing on the production of pioneering crops while others, in 
the more degraded areas, are targeting soil recovery through nitrogen-fixing and ground 
stabilizing leguminous crops.   
 
The principal obstacle to the long-term success of the agroforestry project is the lack of 
awareness and skepticism on the part of smallholder farmers regarding the benefits of multi-
stratus agroforestry practices. In addition to such cultural challenges, the ICDF is currently the 
only implementer of agroforestry work in the Zona Tradicional of the Yungas. Considering this, 

the ICDF has a strong interest in the evaluation of the project’s progress 
and on improving overall parcel design for the future. With this in mind, 
the ICDF requested the assistance of a volunteer consultant with 
expertise in agroforestry. 
 
David Russell, the volunteer consultant recruited for this assignment, 
spent two weeks in the field conducting a strengths, weaknesses, 
opportunities and threats (SWOT) analysis of ICDF agroforestry parcels. 
While in the Yungas, Mr. Russell worked closely with ICDF staff, 
reviewing parcel design as well as ICDF monitoring and evaluation 
practices for the project. On his visits to the parcels he also stressed the 
importance of proper pruning practices in hard wood and fruit species 
for the purposes of protection against fungal diseases as well as for the 
benefit of shade-grown crops.  
 

To conclude his fieldwork, the volunteer consultant gave a talk on agroforestry practices at the 
Unidad Academica Campesina – Carmen Pampa (UAC-CP). During his talk he also introduced 
UAC-CP students to the basics of forestry in the United States’ Pacific North West, all the while 
stressing the different treatment that non-tropical species, such as those within the conifer 
families, require in order to prosper. As one of his recommendations, Mr. Russell stressed the 
importance of strong monitoring and evaluation practices for project sustainability.  
 
As part of standard volunteer assignment follow-up activities, the ICDF will conduct a review of 
how the assignment’s clients are able to implement the volunteer consultant’s recommendations. 
This monitoring activity will take place approximately three months after the conclusion of the 
assignment.   
 
Pending Volunteer Consultancies 
Technical Assistance in Beef and Dairy Cattle Health 
To assist in the development of a health strategy for disease prevention and treatment for Alto 
Beni meat and dairy producers, the ICDF has secured the technical assistance of Dr. Daniel 

David Russell visiting an 
agroforestry plot. 
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Miller as a volunteer consultant. Dr. Miller has a background in veterinary medicine and has 
demonstrated his ability to provide expert assistance to small-scale dairy cattle farmers in Bolivia 
during prior a volunteer consultancy implemented through the Yungas Community Alternative 
Development Fund (YCADF).  
 
Dr. Miller will spend approximately three weeks in the field working closely with Alto Beni 
meat and dairy producers. The main objective of this assignment is to train local cattle farmers in 
disease prevention and control, as well as in proper livestock management practices. The 
anticipated result is an improvement in the volume and quality of dairy and meat produced by 
Alto Beni’s cattle farmers. Dr. Miller is scheduled to arrive on July 11th and to stay through July 
31st.     
 

II.3 Performance Monitoring and Evaluation (M&E) 

The M&E team performed field visits to the projects completed during this quarter, the majority 
of which relate to the economic development portfolio. In coordination with the VCDI, the ICDF 
also presented the final version of the 2008 NBI study to members of the European Union. In 
coordination with USAID, the M&E team presented the VCDI with the methodology used to 
measure indicators as established in the Performance Monitoring Plan (PMP). Members of the 
VCDI were satisfied with this methodology and the criteria used by the ICDF. 
 
The ICDF continued work on the semi-final draft of the external mid-term evaluation, which 
aims to determine the ICDF’s role in the decrease in poverty levels as measured by the 
unsatisfied basic needs index (NBI) study completed in the Yungas in 2008. The final version of 
the mid-term evaluation will be presented to members of USAID and the VCDI during the 
upcoming quarter.  
 

II.4 Environment 

A. Status of Environmental Licenses 
The ICDF environmental staff continued to prepare the required environmental forms to present 
before the Department of Natural Resources and Environment (DRNMA) of the Prefecture of La 
Paz. The DRNMA assigned the sanitation system of El Paraíso, Irupana to category 3, which 
means that due to the low environmental impact anticipated, this project does not require a 
specific environmental evaluation. For projects in this category, the DRNMA emits an 
environmental waiver.  

 
B. Watershed Management and Protection 
During late May, the environmental team gave a workshop on potable water and sanitation 
systems and watershed protection. All of the presidents of Potable Water and Sanitation 
Committees (CAPYS) and leaders from the communities where the ICDF has constructed 
potable water and/or sanitation systems in the Zona Tradicional were invited. With this activity, 
the ICDF concluded the watershed management and protection project.  
 
C. Soil Recuperation 
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As a more efficient alternative to the common practice of allowing infertile fields to recover 
nutrients on their own, based on producer demand as expressed to the VCDI, the ICDF has been 
undertaking a soil recuperation project for the past three years. This project works through the 
implementation of agroforestry systems. The goal of these systems is to improve soil fertility and 
provide diversified alternative income-generating opportunities through agroforestry.  
 
During the quarter, work continued on this project. To date, the ICDF has trained and assisted 
142 participants in agroforestry plot implementation and management. Also, the environmental 
team supported the rehabilitation of the municipal community nursery of Coripata and the 
implementation of family nurseries, which are used to develop the seedlings necessary to 
implement individual agroforestry systems. In total, over 30,000 seedlings made up of 30 
different species of trees, plants and fruits were produced in the community and family nurseries. 
Later, these seedlings were used to establish more than 35 hectares spread over 92 agroforestry 
plots in 5 communities in the municipality of Coripata and 2 communities in the municipality of 
Chulumani.  
 
During this and the next reporting period, the ICDF will continue to work with community 
members to produce seedlings in the community nursery in the municipality of Coripata, make 
follow up visits to the agroforestry plots established during previous quarters, offer trainings 
using the Field School methodologies, and work to recover additional eroded area in the Zona 
Tradicional. 
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III. PERFORMANCE INDICATOR RESULTS 
 
The ICDF activities are divided into two portfolios: economic development and community 
development. These two programmatic areas support the USG and PSB’s policies and provide 
the VCDI with the necessary tools to facilitate sustainable development in the Yungas and 
previously the Tropics of Cochabamba. The following table summarizes the ICDF’s performance 
indicator targets per programmatic pillar: 
 
Table 10. ICDF performance indicators and annual (calendar year) targets1 

Indicator Unit 

Targets 
(Annual Increment) Total 

LOP 05 -
06 07 08 09 10 

Overall Indicators 

SO 
1.1 

Percentage of population below 
poverty line as measured by the 
Unsatisfied Basic Needs Index 

Percentage 
Yungas 70%*  65%   60% 

Percent TC 75%*  70%   65% 
SO 
1.2 

Total number of families (and 
their communities) with increased 
access to public goods, services 
and jobs. 

Families 3,499 15,204 7,229 4,154 1,868 31,954 

* Percentages for ’05 and ’06 are baseline reference numbers 

Community Development 

IR 
1.1 

Number of social infrastructure 
and related works completed Infrastructures 14 23 201 140 75 453 

Economic Development 

IR 
2.1 

Incremental sales from economic 
initiatives supported by ICDF 

$US 
(thousands) 0 0 902 2,580 609 4,091 

IR 
2.2 

Number of new, licit equivalent 
jobs directly attributable to all 
ICDF-supported initiatives 

Equivalent 
jobs 40 94 1,550 1,275 513 3,472 

IR 
2.3 

Number of hectares of agricultural 
licit crops that have been 
developed or expanded with ICDF 
support. 

Hectares 0 0 175 1,251 160 1,586 

Cross-cutting Indicators 

CC 
1.1 

Number of people who received 
training within the framework of 
an ICDF activity. 

Trainees 2,582 21,514 9,249 3,488 845 37,678 

CC 
1.2 

Percent of counterpart by 
component 

CD 10% 10% 10% 10% 10% 10% 10% 

ED 20% 20% 20% 20% 20% 20% 20% 
CC 
1.3 

Percent of relevant sub-grant 
initiatives that are still 
“functioning well” one year after 
completion 

Sub – grants n/a 95% 95% 95% 95% 95% 

1 The reformulated targets were approved in Modification 15. 
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The main objective of the ICDF is to support the joint USG-PSB efforts to establish a sustainable 
economy in Bolivia’s coca-producing and associated areas by addressing basic human needs, 
alleviating poverty and improving social and economic conditions through the implementation of 
subaward projects identified through participatory methodologies. This objective primarily 
responds to USAID/Bolivia’s Intermediate Result (IR) 5.3: 
 

To improve basic public services and social conditions in the Tropics of Cochabamba 
and in the Yungas region of La Paz, Bolivia. 

 
Two indicators monitor this IR: 1) the index of unsatisfied basic needs; and, 2) the number of 
families benefited. Due to the departure of IAD from the TC, the ICDF did not evaluate the NBI 
indicator in this region, nor is it planned to do so in the future. Also, given that the PSB plans to 
conduct the national census and measure the NBI in 2011, it was decided that the next NBI 
indicator measurement be done by means of the national census. Thus this indicator was 
measured on only one occasion during the LOP of the ICDF, using the baseline established in the 
NBI study published in 2005. The number of families’ indicator is monitored on a quarterly 
basis. 
 
Table 11. ICDF performance indicators and calendar year results for LOP (2005-2010) 
 

Indicator 

Results 
 LOP 

Aug 05 
– Dec 
06 

Jan-
Dec 07 

Jan – 
Dec 08 

Jan – Dec 
09 

Jan - Jun 
10 Target Total 

LOP 

Percent 
of Target 
Achieved 

NBI       52% 
  
  
  

60% 52%   

Number of 
Families 3,499 15,204 7,229 4,161 1,421 31,954 31,514 99% 

Number of 
Infrastructures 14 23 201 141 77 453 456 101% 

Number of 
Trainees 2,582 21,514 9,249 4,049 1,758 37,678 39,152 104% 

Incremental 
Sales Value 
(000 USD)  

0 0 902 2,603 449 4,090 3,954 97% 

Equivalent 
Employment 40 94 1,550 1,277 297 3,472 3,258 94% 

Number of 
Hectares  0 0 175 1,256 135 1,586 1,566 99% 

 
SO 1.1 Indicator: Index of unsatisfied basic needs 
 
This indicator was reported during the first quarter or 2010. The study to measure the unmet 
basic needs indicator has been finalized.  
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SO 1.2 Indicator: Number of families 
 
Title of the performance indicator: Total number of families (and their communities) with 
increased access to public goods, services or jobs. 
 
Measurement unit: Number of families benefited by ICDF supported activities 
 
Table 12.  Targets and results of the number of families indicator LOP (2005 – 2010) 
 

Number of 
families 

Results LOP 

Aug 05 – 
Dec 06 

Jan–
Dec 07 

Jan-
Dec 08 

Jan-
Dec 09 

Jan-Jun 
2010 Target Total  

Percent of 
Target 

Achieved 
TC 2,543 5,924 1,911 1,197 0   11,575   
Yungas 956 9,280 5,318 2,964 1,421   19,939   
TOTAL 3,499 15,204 7,229 4,161 1,421 31,954 31,514 99%

 
 

Table 13. Targets and results of the number of families indicator (April – June 2010) 

Apr - Jun 2010 Jul- Sept 
2010 

Target Results Target 

1000 856 318 
 
Of the 856 families benefitted this quarter, 618 correspond to community development activities, 
and within that, 482 to potable water projects specifically. One hundred and eighty-five of the 
238 families benefitted by economic development activities participated in agriculture 
projects.The municipality with the highest number of families benefitted is La Asunta, with 379 
families in this reporting period. This is due to the conclusion of two potable water systems in 
the communities of Cotapata and Puerto Rico.  
 
The target of 1,000 families was not reached because the new dormitory for the UAC-CP was 
not finished during the reporting period as planned. This dorm will provide 160 female students 
with living and study spaces as well as fully equipped bathrooms, showers and laundry facilities. 
This project was delayed because a separate contractor had to be hired to do the tile flooring 
once the intial building was done due to poor performance of the initial construction contractor.   
 
Although the quarter’s targets for this indicator were not quite met, it is important to note that the 
total annual target is the ICDF’s official indicator target, while the quartertly targets are only 
estimates based on when projects are scheduled to be completed within a given year.  
 
To date, the ICDF has benefitted 31,514 families, or 99 percent of the LOP target.Within the 
community development portfolio, a total of 9,742 families in the Yungas have been benefitted 
by potable water, sanitation, education and healthcare projects. The following chart shows the 
number of families by municipality benefitted by these four sub-portfolios in the Yungas.  
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Chart 5 – Number of families benefitted by community development projects in the Yungas (LOP) 
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The ICDF has benefitted 2,310 families through potable water projects in the Yungas during its 
LOP. Potable water projects improve quality of life and population health. Providing access to 
clean water reduces the time that community members, especially women and children, spend 
gathering water, and the hygiene education that accompanies all ICDF potable water activities 
improves family health. The following table shows the distribution of families benefited by 
potable water projects by municipality and compares those numbers with the total population. 
 
Table 14. Distribution of ICDF potable water systems coverage by municipality and population (as of 
June 2010) 
 

Municipality Number of 
Families 

benefitted 

Number of 
people 

benefitted 
Alto Beni 953 3,812 
Chulumani 189 756 
Coripata 125 500 
Irupana 23 92 
La Asunta 346 1.384 
Palos Blancos 588 2.352 
Yanacachi 86 344 
TOTAL 2,310 9,240 
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III.1 Intermediate Result 1 

The ICDF’s intermediate result 1 (IR 1): 
 

Community development in the Yungas and in the TC is strengthened; social and 
productive infrastructure is constructed, expanded and/or equipped. 

 
IR 1.1 Indicator: Complementary infrastructure and related projects 
 
Title of the performance indicator: infrastructures and related projects completed. 

Measurement Unit: Number of complementary infrastructures and other projects concluded by 
the ICDF. 
 
Table 15. Targets and results of the number of infrastructure and related projects indicator LOP (2005 – 
2010) 

Number of 
Infrastructures 

Results LOP 

Aug 05 – 
Dec 06 

Jan–
Dec 07 

Jan-
Dec 08 

Jan-
Dec 09 

Jan-
Jun 
2010 

Target Total  
Percent of 

Target 
Achieved 

TC 11 4 25 12     52   
Yungas 3 19 176 129 77   404   
TOTAL 14 23 201 141 77 453 456 101%

 
With 41 infrastructure-related projects concluded this quarter, the LOP target for this indicator 
has been surpassed. This is due to an increase in transportation infrastructure provision projects. 
During the LOP, the greatest number of infrastructure-related projects have been implemented 
within the education sub-portfolio. These projects include school furniture provision as well as 
school and teacher housing refurbishments, expansions and new constructions.  
 
Table 16. Targets and results of the complementary infrastructure and related projects indicator (April – 
June 2010) 

Apr - June 2010 Jul - Sept 
2010 

Target Results Target 

40 41 10

 
The 41 infrastructure-related projects completed this quarter include the provision of 
transportation infrastructure in the municipality of La Asunta, the construction of three potable 
water systems, the provision of medical equipment to two healthcare establishments, and the 
provision of equipment to two community training centers in La Asunta.  Also, in the 
municipality of Yanacachi, the ICDF provided equipment to healthcare establishments, school 
furniture for six schools, and constructed three chicken farms.  
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Table 17. Number of completed infrastructure projects by municipality and portfolio (April – June 2010) 

MUNICIPALITY 

PORTFOLIO 

Total Community 
Development 

Economic 
Development 

Alto Beni   1 1 
Chulumani 3 1 4 
Coripata 2 2 4 
Coroico 1   1 
Irupana 1 1 2 
La Asunta 5 13 18 
Yanacachi 8 3 11 
Overall Total 20 21 41 

 
As illustrated by Charts 6 and 7, of the 404 infrastructure projects concluded in the Yungas 
during the LOP, 217 correspond to community development. The remaining 186 fall under 
economic development, and one project was transversal.  
 
Chart 6 – Distribution of community development infrastructure projects by type in the Yungas (total LOP) 
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Chart 7 -  Distribution of economic development infrastructure projects by type in the Yungas (total LOP) 
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III.2 Intermediate Result 2 

The ICDF’s intermediate result 2 (IR.2): 
 

Economic initiatives are promoted in the Yungas region of La Paz and in the 
Tropics of Cochabamba by the creation of job opportunities in these regions. 

 
IR 2.1 Indicator: Incremental sales 
 
Title of the performance indicator: Increases in sales generated by economic initiatives 
supported by the ICDF. 
 
Unit of Measure: U.S. Dollars x 1,000 
 
Table 18. Targets and results of the incremental sales indicator for LOP (2005 – 2010) 
 

Incremental 
sales 

Results in thousands of U.S. Dollars LOP 

Aug 05 – 
Dec 06 

Jan–
Dec 07 

Jan-
Dec 08 

Jan-
Dec 09 

Jan-
Jun 
2010 

Target Total  
Percent of 
Target 
Achieved 

TC     155 1,629     1.784   
Yungas     747 974 449   2.170   
TOTAL 0 0 902 2,603 449 4,090 3,954 97% 

 
To date, the ICDF has achieved 97 percent of the LOP target for registered incremental sales. 
The greatest sales have been registered in agricultural production, including heart of palm in the 
Tropics of Cochabamba and stevia, plantain and lily flowers in the Yungas.  
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Table 19. Targets and results of the Incremental Sales in thousands of U.S. Dollars (April – June 2010) 

Apr - Jun 2010 Jul - Sept 
2010 

Target Results Target 

293 188 60

 
Plantain sales were responsible for US$ 187,401, or most of the sales 
registered this quarter. In the municipality of La Asunta, the ICDF has 
assisted producers to cultivate a total of 86 hectares of plantain, which have 
an average yield of 30 bunches of plantain per week per hectare. These 
plantains are sold for a price of 40 Bs. (US$ 5.65) per bunch in local 
markets. While the registered sales for this quarter are under target, the 
ICDF still expects to be able to achieve the LOP target due to the fact that 
during the next quarter it will register sales for amaranth and stevia.  
 

 
 
IR 2.2 Indicator: Equivalent employment 
 
Title of the performance indicator: Equivalent employment directly attributed to 
initiatives supported by the ICDF. 
 
Unit of Measure: Equivalent employment 
 
Table 20. Targets and results of the equivalent employment indicator LOP (2005 – 2010) 

Equivalent 
Employment 

Results LOP 

Aug 05 – 
Dec 06 

Jan–
Dec 07 

Jan-
Dec 08 

Jan-
Dec 09 

Jan-
Jun 
2010 

Target Total 
LOP 

Percent of 
Target 

Achieved 
TC 25 12 84 500     621   
Yungas 15 82 1,466 777 297   2,637   
TOTAL 40 94 1,550 1,277 297 3,472 3,258 94%

 
The ICDF has achieved 94 percent of the LOP target for this indicator, with 3,258 equivalent 
jobs created to date. Within community development, 2,292 jobs, or 76 percent of the LOP total, 
have been created primarily by potable water, sanitation, education and community infrastructure 
projects. Under economic development, 966 jobs, or 24 percent of the LOP total, have been 
created; 500 of these are in the field of agriculture, animal husbandry and processing.  
 

Table 21. Targets and results of equivalent Employment Indicator (April– June 2010)1 

Apr - Jun 2010 Jul – Sept 
2010 

Target Results Target 

250 126 95
1 Based on the RIG audit recommendation, the equivalent employment indicator has been meticulously re-evaluated. The 
figures presented in the above table reflect this reevaluation. 

Plantain on its way to a La 
Asunta local market.  
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One hundred and twenty-six equivalent jobs were created in the Yungas of La Paz. The majority 
of jobs created fell within the community development portfolio, specifically the potable water 
projects in Puerto Rico and Cotapata in La Asunta and in Rio Blanco in Chulumani. Within 
economic development, jobs were also created in poultry farms in Yanacachi dairy processing 
plants in Alto Beni, and the tourism sector in La Asunta. The quarterly target was not achieved 
for this indicator due to setbacks to the conclusion of the UAC-CP dormitory, and citrus 
processing plants in Alto Beni and Palos Blancos. The construction of the UAC-CP dorm has 
provided a significant number of construction jobs, but as per the ICDF PMP, this indicator only 
registers equivalent employment for completed projects. The conclusion of the citrus processing 
plants in Alto Beni and Palos Blancos has been delayed because the municipalities have failed to 
install electricity in the zone as their cost-share. Once electricity is functioning, the ICDF will 
install the rest of the juice processing equipment and be able to conclude these projects and 
register the corresponding jobs. 
 
Table 22. Number of equivalent jobs created by portfolio and sub-portfolio (April – June 2010) 

 
PORTFOLIO 

 
SUB PORTFOLIO 

 
Yungas 

Community Development 
 

Potable Water 84 
Community  Infrastructure 17 
Environment 12 

Total Community Development 113 

 
Animal husbandry 7 
Processing 3 
Tourism 3 

Total Economic Development  13 
Overall Total   126 

 
 

 
IR 2.3 Indicator: Number of hectares of licit agricultural crops 
 
Title of the performance indicator: Hectares of alternative crops or hectares under forest 
management plans targeted by IAD programs. 
 
Unit of Measure: Hectares 
 
Table 23. Targets and results of the number of hectares of licit agricultural crops indicator LOP (2005 – 
2010) 

Hectares 

Results LOP 

Aug 05 – 
Dec 06 

Jan–
Dec 07 

Jan-
Dec 08 

Jan-
Dec 09 

Jan-
Jun 
2010 

Target Total  
Percent of 

Target 
Achieved 

TC   175 1,225     1,400   
Yungas    31 135   166   
TOTAL 0 0 175 1,256 135 1,586 1,566 99%

 
ICDF staff verified that a total of 102 hectares of new crops have been planted, corresponding to 
86 hectares of amaranth in the municipalities of Coroico and Irupana and 16 hectares of 
agroforestry plots throughout the Zona Tradicional and Alto Beni/Palos Blancos. The 
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verification of established hectares requires the determiniation that the plants exhibit a standard 
density and a level of growth sufficient enough to ensure future production. As shown in Table 
24, the target for this indicator has been surpassed.  
 
Table 24. Targets and results of the indicator:  hectares of licit crops (April – June 2010) 

Apr - Jun 2010 Jul - Sept 
2010 

Target Results Target 
80 102 55

 
III.3 Cross-cutting Indicators 

The ICDF implements projects whose results contribute to both IRs. These results are reported 
by way of three cross-cutting indicators: 1) number of trainees; 2) counterpart contribution; and, 
3) projects that are “working well” after one year. 
 
 
CC 1.1 Indicator: Trainees 
 
Title of the performance indicator: People who received training within the framework of an 
ICDF activity. 
 
Unit of Measure: Number of trainees 
 

Table 25. Targets and results of the trainees indicator during LOP (2005 – 2010) 

Number of 
Trainees 

Results LOP 

Aug 05 – 
Dec 06 

Jan–
Dec 07 

Jan-
Dec 08 

Jan-
Dec 09 

Jan-
Jun 
2010 

Target Total  
Percent of 

Target 
Achieved 

TOTAL 2,582 21,514 9,249 4,049 1,758 37,678 39,152 104%

 
The LOP indicator for this indicator has been surpassed, as the ICDF has trained a total of 
39,152 people. The municipalities with the most trainees are Palos Blancos, Alto Beni and La 
Asunta, due to a high number of community members trained as part of the many potable water 
and sanitation projects implemented in these regions.  

Table 26. Target and results of the trainees indicator (April – June 2010) 

Number of Trainees 
Apr - Jun 2010 Jul - Sept 

2010 

Target Results Target 

TOTAL 430 1,491 165 

 
All ICDF community development projects include a training component in which beneficiaries 
learn to maintain, administer and operate infrastructure, services and/or equipment that they have 
acquired under the program. The different types of training offered include operation and 
maintenance, health and hygiene practices, basic accounting as well as administrative skills. 
Under the same principles, training is offered within the economic development projects in the 
areas of production and business management. In addition, the ICDF project portfolio also 
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includes a number of subawards where training and/or institutional strengthening activities are 
not just a complementary component, but the focus of the project. 
 
The ICDF had 1,491 trainees this quarter. The largest numbers of trainees within the community 
development portfolio were members of the three communities where potable water systems 
were constructed; a total of 1,100 people were trained in personal hygiene, proper water use, and 
a smaller number within that group also were trained in potable water system administration. Of 
the 340 people trained within the economic development portfolio, 185 were amaranth producers 
from the municipalities of Coroico and Irupana. 
 

Table 27. Number of trainees by portfolio and sub-portfolio (April – June 2010) 
Portfolio  Sub -Portfolio Yungas 

Community 
Development 

Potable Water 1,100 
Education 51 
Heath   

Total Community Development 1,151 

Economic 
Development 

Agriculture 185 
Productive training 37 
Animal Husbandry 102 
Processing 5 
Tourism 11 

Total Economic Development 340 
Overall Total 1,491 

 
CC 1.2 Percent of counterpart by component 
Title of the performance indicator: Percent of counterpart by component 
 
Unit of Measure: Percentage. 
 
In compliance with the ICDF PMP, this yearly indicator was reported in the January - March 
reporting period.  Calendar year counterpar results for 2010 will be reported in the final report 
based on the new project end date of December 2010. 



ICDF Quarterly Report 
  April –June, 2010, ACDI/VOCA 

 

34 
 

 

IV. LOOKING BACK – A QUARTER IN REVIEW  

The following activities were scheduled to take place during the quarter: 
 
• Begin construction of 15 living quarters for teachers in La Cascada, Palos Blancos.  
 

While the design of the living quarters was completed, this project’s acquisitions stage was 
extended because the company in charge of the construction asked for more time due to the 
community of La Cascada’s isolated location.   
 

• Begin construction of the pedestrian bridge in San Gabriel, La Asunta. 
 
Community members began working to open the road where the bridge will be built as part of 
their cost-share. Once this work is finished, on-site construction of the bridge will start. In the 
meantime, the construction contractor began working on the materials that will form the bridge.     
 

• Begin construction of 21 public playgrounds in different communities throughout the 
Yungas. 

 
The construction of the playgrounds has been delayed because it was necessary to establish the 
construction sites with the new municipal mayors that took office during May 2010.  
 

• Construct flood prevention infrastructure along the Chajro River in the municipality of 
Yanacachi.  

 
The especially intense rains during the last rainy season washed away the land where the ICDF 
planned to build the floodwalls. In turn, construction was postponed while the plans were 
redrawn, but will begin during the upcoming quarter.  

 
• Conduct campaigns in dental health, leishmaniasis prevention and cervical cancer 

detection and prevention. 
 

The dental health campaign project was in acquisitions at the end of the reporting period.  
 
Work on the Leishmaniasis Prevention Campaign continued, as the ICDF coordinated with the 
OSCAR Project, John Snow International (JSI) and the National Leishmaniasis Prevention 
Program in order to form a consensus on the modification of training and educational materials 
to be used during the campaign. 
 
The Cervical Cancer Prevention and Early Detection Campaign in La Asunta will take place 
during the first week of July. In Palos Blancos, the campaign is scheduled for mid August. 
 
The following activities were concluded as planned:  

• Complete the design of potable water systems in the communities of Santiago Grande 
and San Joaquín in the municipality of Coroico. 
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• Break ground on the construction or expansion of potable water systems in San Cristóbal, 
Batallas, San Pedro, Villa El Carmen and Tupiza A, all in the municipality of Palos 
Blancos. 

• As part of Field School activities, conduct a practice harvest and post-harvest processing 
activities with a group of coffee producers from different communities in La Asunta. 

• Assist producers to undertake the first amaranth harvest in the Zona Tradicional. 
• Accelerate the administrative closeout of all concluded projects. 
• Begin work on the project to modernize the meteorological network of the Yungas 

through a diagnostic of the work area. 
• Begin construction of the Coroico Landfill.  
• Begin work on the project to provide equipment to various CETHAs in different 

municipalities in the Yungas. 
 

V. LOOKING FORWARD 
 
During the next quarter, the ICDF will conclude all of the projects still in the design, acquisitions 
or implementation phase. Highlighted, high-impact activities to be completed include: 

 
· Construction of the Coroico Landfill 
· Construction of a sanitation system in the community of Paraiso in the municipality of 
 Irupana  
· Construction of the Millaguaya Potable System in the municipality of Coripata 
· Modernization of the Yungas Meteorological Network 
· Construction of Classrooms for the Nogalani School in Coripata 
· Provision of school furniture for various schools throughout the Yungas 
· Elaboration of a Forest Management Strategy for the Yungas 
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V. FINANCIAL INFORMATION 
 
During the reporting period, ACDI/VOCA expended approximately $1,275,981. Of this amount, 
a total of $627,918 of subaward disbursements was made, bringing the total subaward 
disbursements to $17,301,545 through June 30, 2010. A budget pipeline report showing project 
expenditures for the reporting period is provided in Annex 1 along with a copy of Standard Form 
425. 
 
At present, a total of $19,917,671 has been allocated to the 613 projects in the current subawards 
pipeline. Taking into consideration the funds assigned to the UAC-CP, TAC, the Mancomunidad 
de los Yungas and GIS/Data Collection/Studies sub-grant activities ($628,470), a total of 
$20,546,141 (99.9 percent) of the total $20,554,589 subaward funds has been committed to date. 
 

     Table 28.  Financial Distribution by status: Total portfolio 

Status 

Allotted Amount 

Community 
Development 

Economic 
Development Total 

Design   
355,500          25,000          380,500  

Procurement   
298,000 -          298,000  

Implementation                 1,850,100    1,996,012      3,846,112  
Completed               11,377,932    4,015,127    15,393,059  
Total               13,881,532    6,036,139    19,917,671  

 
 
As of June 30, 2010, 77 percent of resources correspond to concluded projects. Three percent of 
resources correspond to projects in the design phase, and the remaining 20 percent to projects 
currently being implemented. The ICDF is confidant that by the end of the upcoming quarter, 
100 percent of all project resources will correspond to completed projects.  
 
The following table offers a breakdown of the allocation of funds by geographical region and 
municipality. Twelve percent of resources have been committed to the TC region. The remaining  
88 percent of subaward resources have been committed to the Yungas of La Paz region. Within 
this region, the municipalities of Palos Blancos, La Asunta and Alto Beni have received the most 
funds. Within the Zona Tradicional, taking into account municipal population, there has been a 
relatively uniform distribution of resources by municipality.   
 
The ICDF has committed 70 percent of subaward resources to the community development 
profile and 30 percent to economic development projects. This distribution is consistent with the 
ICDF’s original program description.  
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Table 29: Financial Distribution by region, municipality and portfolio 

 
Region Municipality 

Community 
Development 

Economic 
Development Total 

Yungas 

Palos Blancos       3,506,755       496,818       4,003,573 
La Asunta       1,383,089    1,562,664       2,945,753 
Alto Beni       1,967,194       566,440       2,533,634 
Coripata       1,666,928       208,604       1,875,532 
Various Yungas           892,561       857,233       1,749,794 
Coroico       1,410,885       125,701       1,536,586 
Chulumani            815,973       274,948       1,090,921 
Yanacachi            547,028       532,747       1,079,775 
Irupana           704,590          14,600          719,190 

Total Yungas      12,895,002    4,639,755     17,534,757 

TC 

Various TC             29,928       817,522          847,450 
Puerto Villarroel           327,047       191,584          518,630 
Entre Rios           224,933          89,500          314,433 
Chimore           233,200          41,880          275,080 
Shinahota             96,293       133,571          229,864 
Villa Tunari             50,130       122,327          172,457 

Yapacani             25,000            25,000 
Total TC           986,531    1,396,384       2,382,915 
Overall Total     13,881,532    6,036,139     19,917,671 

 
 
Chart 8: Financial Distribution in the Yungas by municipality and portfolio 
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ANNEX I. Budget Pipeline Report 
For Informational Purposes Only 

 
Integrated Community Development Fund Pipeline Report through June 30, 2010 

Cost 
Categories 

Expenditur
es through 

3/31/10: 
Yungas 

Current 
Quarter 

Expenditur
es: Yungas  

(4/1/10 - 
6/30/10) 

Expenditur
es through 

3/31/10:  
Chapare 

Current 
Quarter 

Expenditur
es: 

Chapare 
(4/1/10 - 
6/30/10) 

Total 
Expenditur
es through 

3/31/10 

Total 
Current 
Quarter 

Expenditur
es (4/1/10 - 

6/30/10) 

LOP 
Expenditur
es: Yungas 

LOP 
Expenditur

es: 
Chapare 

Total LOP 
Expenditur

es 

LOP 
Budget 

Current 
Remaining 

Balance 

Salaries & 
Services 3,374,564 285,048 1,493,914 0 4,868,478 285,048 3,659,611 1,493,914 5,153,525 5,631,820 478,295 
Fringe 
Benefits 1,162,257 91,354 550,309 188 1,712,566 91,541 1,253,610 550,497 1,804,107 2,071,600 267,492 
Allowances  263,652 10,093 121,467 0 385,119 10,093 273,744 121,467 395,211 434,855 39,644 
Travel 218,839 14,530 108,662 219 327,502 14,749 233,369 108,881 342,250 392,953 50,703 
Volunteer 
Recruiting 10,481 1,200 3,343 0 13,824 1,200 11,681 3,343 15,024 17,423 2,400 
Equipment 
& Project 
Assets 226,379 -3,634 140,834 0 367,212 -3,634 222,745 140,834 363,578 380,301 16,723 
Operations 163,340 9,844 76,245 84 239,585 9,928 173,184 76,329 249,513 265,180 15,668 
Other 
Direct Costs 1,320,971 73,625 547,018 0 1,867,990 73,625 1,394,596 547,018 1,941,614 2,071,813 130,198 
Total 
Direct 
Costs 6,740,482 482,058 3,041,792 491 9,782,275 482,549 7,222,540 3,042,283 10,264,823 11,265,946 1,001,123 
Overhead 2,182,377 165,346 972,577 168 3,154,954 165,514 2,347,723 972,745 3,320,468 3,663,853 343,385 
Pass-
through 
Funds  15,016,577 634,171 2,284,969 -6,252 17,301,545 627,918 15,650,747 2,278,716 17,929,464 21,754,107 3,824,643 

Total Cost 23,939,435 1,281,575 6,299,338 -5,593 30,238,774 1,275,981 25,221,010 6,293,745 31,514,755 36,683,906 5,169,151 
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ANNEX II. Success Stories 

 
 

Plantain Growers in La Asunta Learn to Dream Big and Get Even Bigger Results  
 
Before the Integrated Community Development Fund (ICDF) began offering technical assistance 
to the plantain producers of La Asunta, many farmers were skeptical. “I don’t need any 
technician or agro-engineer to grow plantain,” they complained, according to Mr. Juan Apaza 
Quispe, now one of the leaders of the Santa Lucía Plantain Growers’ Cooperative. “I can do it 
myself without any help at all.”  
 
Since then, however, participating producers have seen how the ICDF’s assistance has improved 
their production levels and quality. Producers like Federico Mamani witnessed the benefits with 
their own eyes when selling their plantains for the first time.  
 

“There were plantains from other places—Alto Beni, Caranavi. When I got there 
I wasn’t sure if people were going to want to buy my plantains... But when the 
market-goers saw my fruit, they came right over to my stand to buy from me. 
They saw that the bunches of plantain that I was selling were large and full of 
fresh, clean, healthy-looking fruit without any spots or bruises.… and I was able 
to sell everything I had brought with me in no time at all; people were even 
fighting to get the last of my plantains. I sold my fruit for a good price because I 
saw that people were willing to pay it.” 

 
The ICDF is led by the Plurinational State of Bolivia’s 
Vice Ministry for Coca and Integrated Development 
(VCDI), financed by USAID/Bolivia and implemented by 
ACDI/VOCA with the objective of improving quality of 
life and diversifying the local economy in the Yungas of 
La Paz. The plantain promotion project in La Asunta has 
generated approximately US$187,000 in total sales since 
the first harvest in early 2010.   Over 80 producers from 
six different communities in La Asunta cultivate on a 
total of 86 hectares.  
 
Though plantain is an everyday staple food in the 
Yungas, most of the plantain consumed in the 

municipality of La Asunta is brought in from the Alto Beni region—meaning there is a huge 
potential for the local producers supported by the ICDF.  
 
When Federico Mamani came to La Asunta in 1991 from his birthplace of Alto Beni, he brought 
with him little more than the idea of starting a farmers’ cooperative. Together with a few other 
smallholder farmers that were interested in his plan, he traveled around the municipality looking 
for the right piece of land. In the end, Mr. Mamani and his associates obtained several plots of 
land located a little under an hour away from the population of Puerto Rico. There, they founded 
the Santa Lucía cooperative, which Mr. Mamani named in honor of his mother, Lucía. 

Federico Mamani addresses his fellow 
plantain producers at a meeting of the Santa 
Lucia cooperative. 
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Today, the cooperative has 15 members and more than 30 hectares of plantain. It takes 40 
minutes to walk across the entirety of the plantain parcels, which are located a half-hour away 
from Puerto Rico by boat. As Mr. Mamani says, the cooperative has taught him and others in his 
community to “think big.”  
 
The assistance provided by the ICDF principally consists of on-site training to help producers 
gain experience. During the first harvest cycle, ICDF plantain specialists accompanied producers 
at each stage, applying Field School methodologies, which are based on the principle of learning 
by doing. The methodologies allow producers to experiment and decide for themselves which 
techniques are best suited to their specific parcels.  
 
The producers have also made a series of exchange visits to their 
plantain-producing counterparts in other regions. Producers from Santa 
Lucía had the opportunity to visit plantain growers in the Tropics of 
Cochabamba who have established contracts selling their crops to 
Argentina. During the visit, Mr. Mamani and his associates observed the 
post-harvest methods used to maintain the plantains’ export quality. 
Later, when harvest time arrived, they traveled again, this time visiting 
different potential buyers in the city of La Paz and the border town of 
Desaguadero in order to gather information about the demand, standards 
and average prices for plantain. 
 
Without a doubt, Santa Lucía has become a group of star producers. 
Today, other groups of producers visit Santa Lucía to learn from this 
model cooperative, and are always impressed and inspired. 

A small portion of the 
Santa Lucia 
cooperative’s plantain 
trees. 
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Bakery Offers a Variety of Fresh Goods Rarely Seen Before in La Asunta 
 
“It’s hard work. I have to get up very early, and kneading the dough is tough physical labor,” 
explains Juan Carlos Coche Gonzáles, the young baker, from inside his bakery in the center of 
La Asunta. “But I’m going to keep moving forward and improve with every day,” he assures. 
“Also, it’s good for people here to get to try other types of breads and pastries; at this point they 
don’t know anything other than standard white bread and they need to be exposed and have their 
minds opened up a little,” comments Juan Carlos as he shows off the cakes he made this 
morning, the only products that are left at four in the afternoon.  “For Christmas I’m going to 
bake panetones [a traditional Bolivian fruit cake]. I’ve already bought all of the ingredients and 
I’m going to try out the recipes in the next couple of days.” 
 

The Integrated Community Development Fund (ICDF), a project 
led by the Plurinational State of Bolivia’s Vice Ministry for 
Coca and Integrated Development (VCDI), financed by 
USAID/Bolivia and implemented by ACDI/VOCA, supports 
more than 25 small business owners in the municipality of La 
Asunta with the objective of improving and diversifying the 
local economy. Baker Juan Carlos Coche Gonzáles is one of the 
new business owners that have received ICDF assistance.  
 
Even though the ingredients, especially flour, are expensive and 
sometime scarce in La Asunta, Juan Carlos succeeds in 
producing a variety of breads, cheese empanadas, cakes, and 
different types of cookies to a robust client base. His mother and 
sister help him sell the baked goods out of their family-run shop. 
Since there are few bakers in La Asunta, and bread is often 
brought in from the city of La Paz, Juan Carlos almost always 
sells everything he bakes the same day. 

 
Speaking of the ICDF’s assistance, Juan Carlos says, “My way of thinking, my knowledge and 
formation in regards to my business- I owe it all to the project. I wouldn’t have been able to open 
the bakery on my own. You see, the ICDF helped me to develop a business plan, then trained me 
in baking as well as accounting and business management once I was awarded the project.”  
 
The bakery has increased the income generated by Juan Carlos’s entire family and has provided 
the community of La Asunta with the chance to try and purchase a variety of fresh products 
daily. The ICDF implements community and economic development projects with the aim of 
improving quality of life and diversifying the economy of the Yungas of La Paz. 
 
  

Juan Carlos in his bakery. 
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A Milestone in Access to Education for the Children of Northern Potosí in Incahuara, La 
Asunta 

The community of Incahuara is one of the most isolated in the entire municipality of La Asunta. 
Three hours by private vehicle along a narrow, unpaved road from the urban center of La Asunta, 
public transportation only passes by Incahuara once a week: when the market comes to the 
neighboring community of 10 de Febrero. Year round – though more frequently during the rainy 
season- the road is vulnerable to collapses and landslides, which makes access to this small 
population even more difficult.  
 
Incahuara is also a very young community. 
Roberto Chura, a representative from the 
school advisory committee, tells that about 
eight years ago, the first families began to 
“settle” on the land that was previously 
untouched forest. While the majority of the 
communities in the municipality of La Asunta 
are populated by families that came from other 
parts of the Yungas or the high plane regions of 
the departments of La Paz and Oruro, the 
founding families of Incahuara are native to the 
Chayanta province in the north of Potosí. According to different studies, the north of Potosí has 
one of the highest poverty indexes in all of Bolivia.  
 
Incahuara, or “star of the Inca” in Quechua, is the name the founders gave their new community, 
where they began to work the land with high hopes of overcoming poverty and building a 
brighter future for their children. Incahuara is the only Quechua-speaking community in all of 
the municipality of La Asunta.  
 
Mr. Chura explains that up until last year (2009), the departmental education authorities had not 
designated a teacher to the community, so the parents, who were very worried about their 
children’s education, decided to set up a small wood hut and hire a teacher with their own 
money.  At the same time, the community leaders began filing the necessary paperwork with the 
municipal government and the departmental education authorities (SEDUCA) so that they could 
obtain a proper school and teacher. Through a project prioritization workshop lead by the 
Plurinational State of Bolivia’s Vice Ministry for Coca and Integrated Development (VCDI), the 
community was able to prioritize the construction of a school and a teacher housing facility in 
Incahuara. The VCDI then delegated the construction project to the Integrated Community 
Development Fund (ICDF), a project financed by USAID/Bolivia and implemented by 
ACDI/VOCA.  At the same time, the educational authorities designated a teacher to the very 
excited community of Incahuara. In November of 2009, classes began for the first time in the 
new schoolhouse. As with all ICDF projects, the benefiting community contributed to the 
construction by providing labor and a cash cost-share 
 
The Incahuara School consists of a single, spacious classroom where students of different ages 
partake in classes together. The teacher, Julio Mamani, divides the children into groups 
according to age, or gives them individual tasks to do. At present, 31 students between the ages 
of 6 and 14 attend the school. Mr. Mamani relates that, in reality, he is employed as a part time 

The Incahuara School and teacher living quarters 
(right). 



ICDF Quarterly Report 
  April –June, 2010, ACDI/VOCA 

 

44 
 

teacher to give classes to kindergarten through third grade. However, it quickly came to Mr. 
Mamani’s attention that there are many children in the community in the forth and fifth grade, 
“who are still too little to be walking three hours to the school in the next community over.” So 
through the young teacher’s own initiative and at the parents’ request, Mr. Mamani teaches 
grades kindergarten through three in the morning and forth and fifth grade in the afternoon.  
 

Keeping an eye on the students playing outside on the patio, Mr. 
Mamani comments that he only leaves Incahuara to go to La Paz “once 
a month, when I have to collect my check.” To get to La Paz, where 
most of his family lives, Mr. Mamani must walk four hours to the 
community of Puerto Rico and then catch a bus to La Asunta, where he 
boards another bus for the approximately eight-hour trip to La Paz. 
Although there are some difficulties to teaching in a place as remote as 
Incahuara, Mr. Mamani assures that it has been “a gift” that he was sent 
here, since before he was assigned to communities in the northern 
tropics of La Paz that were much less accessible in comparison. “I like 
working here,” he says. “I have a lovely little school, comfortable 
living quarters, and well-behaved, delightful students. I have nothing to 
complain about.” 
 

The families of Incahuara recognize the importance of education and celebrate the fact that they 
now have a suitable place where their children can learn, and where their teacher can live in 
respectable conditions. After finding out about the ICDF and the joint efforts of the VCDI and 
USAID/Bolivia through the school project, community members have gotten involved in 
different ICDF community and economic development activities, including coffee promotion, 
beekeeping and the environmental/health project, “Improving Family Quality of Life Through 
the Kitchen.”  
 
To date, the ICDF has worked with more than 15,000 families in the Yungas of La Paz with the 
aim of improving quality of life and diversifying family income. Within the sub-component of 
education, the ICDF has implemented over 106 projects. 

A young Incahuara 
School student. 
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Stevia Producers in La Asunta “can already live off the earnings from stevia” 
 
“To get a good yield you have to be affectionate with the plants, care for them, talk to them, and 
also know how to manage them well,” explains Modesto Aricagua as he walks towards his parcel 
of stevia. The young 25-year-old farmer has a very professional vision; he is a community leader 
and a director of the La Asunta association of stevia producers. A father of three children, he also 
spends his time teaching them the secrets of farming. He tells them that what matters is “the 
love, the passion, that you have for the crop. One must not plant just to plant.”  
 
Stevia, also known as “sweet herb,” is a plant that comes from the mountains of northeastern 
Paraguay. Stevia leaves, once dried, are extremely sweet; stevioside, the white crystalline 
powder that can be extracted from the leaf, is approximately 300 times stronger than normal 
sugar, but is calorie-free. It is most commonly used as a table sweetener. 

 
Modesto holds up a fifteen kg bag of just-harvested stevia 
and gives a few leaves to his children to suck on. “They like 
it a lot,” he says while he selects some leaves and removes 
the stems. “It’s also good for children—much better for their 
teeth than sugar.” In his household, they have replaced sugar 
with stevia. “We know it’s healthier—chiefly for the 
children—and we also save money too,” says Carmen, 
Modesto’s wife. 
 
According to a field study performed by the national Director 
of Stevia Research in Paraguay, the Yungas of La Paz—and 
the municipality of La Asunta specifically—has been defined 
as a region with high productive potential for the cultivation 
of stevia. Like the stevia promotion project in La Asunta, that 
study was made possible by the Integrated Community 
Development Fund (ICDF), a project led by the Plurinational 
State of Bolivia’s Vice Ministry for Coca and Integrated 
Development, financed by USAID/Bolivia and implemented 

by ACDI/VOCA. Stevia promotion in La Asunta began with the creation of community nurseries 
in August 2009. From there, community members worked with the agronomists and technicians 
in charge of the project to raise more than one million stevia seedlings. Later, the seedlings were 
transferred to parcels prepared by the participants. The ICDF provided co-financing on seedlings, 
tools, and technical assistance during all stages of production. 
 
Now, in May 2010, each of the 47 participants has been through at least one stevia harvest. Their 
yields have improved each time, and they have ascertained that there exists a growing demand 
for stevia leaf, including in local markets. 
 
In the Aricagua household, stevia production is a family effort. “We always work together to 
plant and harvest, and also to select the leaves that we take to market,” Modesto explains while 
his children play on the porch. “My children are still very young; they shouldn’t work. I want 
them to have the opportunity to go to school, to study, but afterwards I hope that they produce 
stevia and other crops, just like me.” 

Modesto speaks about his love of 
gorwing stevia. 
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Always looking to move ahead in life and be able to provide a better future for his family, the 
young producer also participates in the plantain promotion program implemented by the ICDF. 
“You have to diversity your sources of income,” assures Modesto. “Right now I can survive on 
the earnings from stevia, but I also cultivate other crops in order to 
save up. I grow plantain as well so I can invest in more crops and 
keep growing.”  Modesto explains that while his earnings from 
stevia cover his family’s living expenses, he keeps the income 
generated from plantain separate in a sort of informal savings 
account so that he can, “be able to construct a better home and pay 
for my children’s education,” as well as to invest in more lands and 
more crops.  
 
In addition to assisting stevia producers, in the municipality of La 
Asunta, the ICDF implements coffee, plantain, and beekeeping 
projects. In total, approximately 400 producers in 8 communities 
have participated in these activities to date. These projects have not 
only succeeded in diversifying the local economy and improving 
family incomes, but provide the general population of La Asunta 
with fresh produce. 

 
 
  

 

A stevia producer 
prepares her stevia for 
market.
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ANNEX III. Project Status Report (Matrix) 

# Código Componente 
Sub 

Component
e 

Municipio Colonia/Comunidad Proyecto Estado  Monto 
Total  

1 YC0008A Comunitario Saneamiento Alto Beni  Colonia Boopi,Sararia Implementación de UHFs (201 UHFs) CONCLUIDO 
   

458.700  

2 YE0012A Comunitario Otros Alto Beni  Sector Yolosa - Caranavi Apoyo a Actividades de Rescate (Municipio) CONCLUIDO 
   

557  

3 YE0012B Comunitario Otros Alto Beni  Sector Yolosa - Caranavi Apoyo a Actividades de Rescate (FEJUVE) CONCLUIDO 
   

10.842  

4 YR0016 Comunitario 
Agua 
Potable Alto Beni  Varios Megaproyecto Agua Potable (Fase II) - Area I CONCLUIDO 

   
447.277  

5 YE0021 Comunitario Educación Alto Beni  Km 73 - Poblacion Suapi Cont. bloque de talleres UE Martín Cárdenas CONCLUIDO 
   

45.454  

6 YR0062 Comunitario Educación Alto Beni  Colonia Palmar Suapi Const. Unidad Educativa Palmar Suapi CONCLUIDO 
   

52.488  

7 YR0063 Comunitario Educación Alto Beni  Sararia Construcción complejo educativo Sararia CONCLUIDO 
   

169.983  

8 YR0064 Comunitario Salud Alto Beni  Sararia Construcción centro de salud CONCLUIDO 
   

50.442  

9 YR0065 Comunitario 

Infraestructu
ra 
comunitaria Alto Beni  Puente Alto Beni Construcción de sala de reuniones CONCLUIDO 

   
36.023  

10 YR0066 Comunitario Salud Alto Beni  Mercedes Construcción posta sanitaria CONCLUIDO 
   

48.023  

11 YR0067 Comunitario Salud Alto Beni  Kollasuyo Conclusión posta sanitaria CONCLUIDO 
   

2.164  

12 YR0068 Comunitario 

Infraestructu
ra 
comunitaria Alto Beni  Central San Antonio Sala de reunión central San Antonio CONCLUIDO 

   
80.731  

13 YR0075 Comunitario Educación Alto Beni  Colonia Belen 
Diseño: Construcción escuela y batería de 
baños CONCLUIDO 

   
119  

14 YR0080 Comunitario Salud Alto Beni  Puerto Carmen Equipamiento mini hospital CONCLUIDO 
   

24.700  

The projects matrix is organized by municipality and within each municpality, by implementation status
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# Código Componente 
Sub 

Component
e 

Municipio Colonia/Comunidad Proyecto Estado  Monto 
Total  

15 YE0081 Comunitario Educación Alto Beni  Caserio Nº9 Const. aulas, viviendas y bat.banios CONCLUIDO 
   

52.446  

16 YR0093 Economico 

Infraestructu
ra 
Productiva Alto Beni  Colonia Brecha "T" Imp. beneficiadoras de cacao CONCLUIDO 

   
57.755  

17 YR0094 Economico 

Infraestructu
ra 
Productiva Alto Beni  Colonia San Luis Imp. beneficiadoras de cacao CONCLUIDO 

   
88.428  

18 YR0095 Economico 

Infraestructu
ra 
Productiva Alto Beni  

Colonia Nueva 
California Imp. beneficiadoras de cacao CONCLUIDO 

   
29.442  

19 YR0096 Economico 

Infraestructu
ra 
Productiva Alto Beni  Varios Imp. beneficiadoras de cacao CONCLUIDO 

   
24.723  

20 YR0097 Comunitario 
Agua 
Potable Alto Beni  Villa Santiago Complementación Agua Potable CONCLUIDO 

   
31.775  

21 YR0098 Comunitario 
Agua 
Potable Alto Beni  Nuevo Amanecer Sistema de Agua Potable CONCLUIDO 

   
26.539  

22 YR0099 Comunitario 
Agua 
Potable Alto Beni  Colke Alta Sistema de Agua Potable CONCLUIDO 

   
191.302  

23 YR0100 Comunitario 
Agua 
Potable Alto Beni  Central Provenir 

Diseno: Sistema de Agua Potable - Central 
Porvenir CONCLUIDO 

   
10.750  

24 YR0108 Economico Agricola Alto Beni  Apóstol Santiago Provisión Motodeshierbadoras (20) CONCLUIDO 
   

5.880  

25 YR0109 Economico Agricola Alto Beni  Entre Rios - Playa Azul Provisión Motodeshierbadoras (16) CONCLUIDO 
   

4.704  

26 YR0110 Economico Agricola Alto Beni  Epontánea Illimani Provisión Motodeshierbadoras (11) CONCLUIDO 
   

3.234  

27 YR0111 Economico Agricola Alto Beni  Ingavi - Cobija Provisión Motodeshierbadoras (20) CONCLUIDO 
   

5.880  
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# Código Componente 
Sub 

Component
e 

Municipio Colonia/Comunidad Proyecto Estado  Monto 
Total  

28 YR0112 Economico Agricola Alto Beni  Nueva Collasuyo Provisión Motodeshierbadoras (26) CONCLUIDO 
   

7.644  

29 YR0113 Economico Agricola Alto Beni  Nueva Esperanza Provisión Motodeshierbadoras (22) CONCLUIDO 
   

6.468  

30 YR0114 Economico Agricola Alto Beni  Ocampo Provisión Motodeshierbadoras (32) CONCLUIDO 
   

9.408  

31 YR0115 Economico Agricola Alto Beni  Pajonal I Provisión Motodeshierbadoras (21) CONCLUIDO 
   

6.174  

32 YR0116 Economico Agricola Alto Beni  Villa Camacho Provisión Motodeshierbadoras (38) CONCLUIDO 
   

11.172  

33 YR0117 Economico Agricola Alto Beni  Piquendo Provisión Motodeshierbadoras (22) CONCLUIDO 
   

6.468  

34 YR0118 Economico Agricola Alto Beni  San Antonio Provisión Motodeshierbadoras (146) CONCLUIDO 
   

42.924  

35 YR0131 Economico 
Transformac
ion Alto Beni  

Colonia 
Piquendo,Colonia Villa 
Camacho Implementación planta procesadora de frutas CONCLUIDO 

   
3.500  

36 YC0134 Comunitario Educación Alto Beni  Km 73 - Suapi Ampliación Colegio Martín Cárdenas CONCLUIDO 
   

182.403  

37 YR0143 Comunitario 
Agua 
Potable Alto Beni  Varios 

Diseno: Sistema de Agua Potable (11 
comunidades) CONCLUIDO 

   
21.986  

38 YC0146 Comunitario 

Infraestructu
ra 
comunitaria Alto Beni  Piquendo Conclusión sede social Piquendo CONCLUIDO 

   
22.491  

39 YC0152 Economico 

Fortalecimei
nto 
Institucional Alto Beni  

Colonia Collasuyo,San 
Antonio,Sararia 

Reforzamiento al Funcionamiento del Modelo 
de Gestión y Productivo de los Internados de 
San Antonio, Sararia y Nueva Kollasuyo CONCLUIDO 

   
17.930  
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# Código Componente 
Sub 

Component
e 

Municipio Colonia/Comunidad Proyecto Estado  Monto 
Total  

40 YE0157 Economico 
Transformac
ion Alto Beni  Santa Rosa Transformación y comer. Curcuma CONCLUIDO 

   
6.095  

41 YE0158 Economico Agricola Alto Beni  Colonia Piquendo Producción y comercialización de frejol negro CONCLUIDO 
   

8.929  

42 YE0231 Economico Apicola Alto Beni  Bella Vista Apicultura "APAAB" CONCLUIDO 
   

11.745  

43 YE0237 Economico Pecuario Alto Beni  San Antonio Crianza de Ovinos de Pelo CONCLUIDO 
   

6.082  

44 YE0238 Economico Pecuario Alto Beni  
Colonia Illimani,San 
Antonio Pollos Parrilleros Illimani San Antonio CONCLUIDO 

   
10.186  

45 YE0240 Economico 
Transformac
ion Alto Beni  

Colonia Ingavi,Santa 
Rosa 

Elaboración de Derivados Lácteos 
"TICOLAC" CONCLUIDO 

   
18.970  

46 YE0242 Economico Pecuario Alto Beni  
Colonia Apostol 
Santiago (I),Sapecho 

Producción y Comercialización de Cerdos 
"APOSTOL SANTIAGO" CONCLUIDO 

   
6.027  

47 YE0249 Economico Servicios Alto Beni  San Antonio 
Implementación de Microempresa 
Metalmecánica CONCLUIDO 

   
8.383  

48 YE0250 Economico Pecuario Alto Beni  
Bella Vista,Colonia 
Forestal 

Mejoramiento del Hito Ganadero Lechero 
"LA FORESTAL" CONCLUIDO 

   
4.285  

49 YE0251 Economico Pecuario Alto Beni  
Colonia Ingavi,Santa 
Rosa 

Mejoramiento del Hato Ganadero Lechero - 
"INGAVI - COBIJA" CONCLUIDO 

   
5.276  

50 YE0255 Economico Pecuario Alto Beni  San Antonio 
Producción de Pollos Parrilleros - "GRANJA 
NINA" CONCLUIDO 

   
3.072  

51 YE0256 Economico Pecuario Alto Beni  Santa Rosa Comercialización de Carne y Piel de Cuye CONCLUIDO 
   

7.465  

52 YE0257 Economico Pecuario Alto Beni  Colonia Los Tigres 
Centro Ecológico de Investigación 
Agropecuaria El Pahuichi -"CEINAP" CONCLUIDO 

   
20.782  

53 YE0260 Economico Pecuario Alto Beni  Colonia Illimani Porcinocultura - "FLORES" CONCLUIDO 
   

2.600  

54 YE0265 Economico Servicios Alto Beni  San Antonio Materiales Didácticos - "JULI" CONCLUIDO 
   

8.678  
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# Código Componente 
Sub 

Component
e 

Municipio Colonia/Comunidad Proyecto Estado  Monto 
Total  

55 YE0269 Economico 
Transformac
ion Alto Beni  

Comunidad Villa El 
Porvenir Planta Deshidratadora de Frutas - "APAVIP" CONCLUIDO 

   
13.002  

56 YE0270 Economico 
Transformac
ion Alto Beni  Colonia Illimani 

Implementación de una Planta Procesadora de 
Alimentos Km. 52 CONCLUIDO 

   
4.718  

57 YE0272 Economico Pecuario Alto Beni  Colonia Boopi Producción de Huevos - "SAN ANTONIO" CONCLUIDO 
   

3.387  

58 YE0275 Economico 
Transformac
ion Alto Beni  San Antonio Carpinteria Industrial "Callisaya" CONCLUIDO 

   
9.858  

59 YE0276 Economico 
Transformac
ion Alto Beni  San Antonio Carpintería Industrial "Ramos CONCLUIDO 

   
12.343  

60 YE0277 Economico Pecuario Alto Beni  
Nuevo Suapi Kilometro 
73 Agropecuaria "MARTIN CARDENAS" CONCLUIDO 

   
3.406  

61 YE0280 Economico Pecuario Alto Beni  San Antonio Crianza de Pollos Parrilleros - "ANJO" CONCLUIDO 
   

7.316  

62 YE0283 Economico Pecuario Alto Beni  
Colonia Villa Prado,Pista 
Suapi Agropecuaria "ALBORTA" CONCLUIDO 

   
6.583  

63 YE0424 Economico Agricola Alto Beni  Santa Elena Provision de motodeshierbadoras CONCLUIDO 
   

4.588  

64 YE0234 Economico 
Transformac
ion Alto Beni  Colonia Belen 

Elaboración y Comercialización de derivados 
Citricolas "ASOPROCID" EJECUCION 

   
30.548  

65 YE0235 Economico 
Transformac
ion Alto Beni  Bella Vista 

Planta Procesadora de Derivados Lácteos 
“APROLAB” EJECUCION 

   
10.382  

66 TC0003 Comunitario 

Infraestructu
ra 
comunitaria Chimore 

Senda D,Puerto 
Aurora,Cesarzama,San 
Andres,Tacuaral Entre 
Rios,6 de Agosto,Senda 
B Iluminación 7 Canchas Polifuncionales CONCLUIDO 

   
14.291  

67 TR0121 Comunitario Salud Chimore Trinidadcito (# 1) 
Diseño: Construcción posta salud y 
equipamiento CONCLUIDO 

   
44.925  

68 TR0122 Comunitario Educación Chimore Betania Construcción 2 aulas, baños y mobiliario CONCLUIDO 
   

7.564  
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# Código Componente 
Sub 

Component
e 

Municipio Colonia/Comunidad Proyecto Estado  Monto 
Total  

69 TR0123 Comunitario Educación Chimore Monte Sinai Construcción 2 aulas, baños y mobiliario CONCLUIDO 
   

7.564  

70 TR0124 Comunitario Educación Chimore Puerto Victoria Construcción aula multigrado y batería baños CONCLUIDO 
   

5.197  

71 TC0148 Comunitario Educación Chimore Chimore Mejoramiento infraestructura TAC CONCLUIDO 
   

108.890  

72 TR0171 Economico 

Infraestructu
ra 
Productiva Chimore Chimore Diseño Construcción y equip. taller artesanal CONCLUIDO 

   
3.680  

73 TE0222 Economico 

Infraestructu
ra 
Productiva Chimore Nueva Esperanza 

Centro de Acopio de Flores y Capacitacion 
para Mujeres CONCLUIDO 

   
14.700  

74 TE0293 Economico 
Capacitacion 
productiva Chimore Varios 

Capacitacion en adminstración, contabilidad 
básica y elaboración de perfíl de proyectos- 
Federaciones de varones y de Mujeres, 
Trópico de Cochabamba CONCLUIDO 

   
6.000  

75 TC0294 Comunitario Educación Chimore Estano Palmito 
Dotación de mobiliario escolar - Unidad 
Educativa Estaño Palmito CONCLUIDO 

   
1.344  

76 TE0315 Economico 
Transformac
ion Chimore Nueva Vida 

Construccion de Cartonera para Empacadora 
de Banano CONCLUIDO 

   
6.000  

77 TE0420 Economico 

Infraestructu
ra 
Productiva Chimore Senda 2 

Mejoramiento y conclusion ambientes de 
UNABANA CONCLUIDO 

   
9.000  

78 TC0425 Comunitario Educación Chimore Nueva Vida 
Equipamiento del Internado Unidad Educativa 
comunidad indígena Nueva Vida CONCLUIDO 

   
43.425  

79 TE0443 Economico Pecuario Chimore Varios 
Apoyo campaña de vacunacion contra Fiebre 
Aftosa - Chimore CONCLUIDO 

   
2.500  

80 YC0015 Comunitario 

Infraestructu
ra 
comunitaria Chulumani Chulumani Equipamiento Mob. Municipio Chulumani CONCLUIDO 

   
20.000  
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81 YC0022 Comunitario Educación Chulumani Chulumani Refacción Colegio Miguel Mercado CONCLUIDO 
   

43.265  

82 YC0023 Comunitario Educación Chulumani Ocobaya  Conclusión Colegio de Ocobaya CONCLUIDO 
   

18.564  

83 YC0024 Comunitario Saneamiento Chulumani Tajma  Sistema de Alcantarillado Sanitario CONCLUIDO 
   

74.935  

84 YC0036 Comunitario 

Infraestructu
ra 
comunitaria Chulumani Cutusuma - Montequilla 

Centro de Capacitación Productiva 
Montequilla CONCLUIDO 

   
20.696  

85 YC0037 Comunitario 

Infraestructu
ra 
comunitaria Chulumani Huancane - Huancane Empedrado calle al Colegio Huancane CONCLUIDO 

   
17.083  

86 YC0038 Comunitario Saneamiento Chulumani Ocobaya - Ocobaya Mejoramiento Mingitorio Ocobaya CONCLUIDO 
   

13.676  

87 YC0039 Comunitario Educación Chulumani Tajma - Villa Remedios Const. Baño para la Escuela Villa Remedios CONCLUIDO 
   

12.678  

88 YC0040 Comunitario Saneamiento Chulumani 
Chulumani - Zona 
Cancha 

Mejoramiento Mingitorio cerca cancha 
Chulumani CONCLUIDO 

   
10.695  

89 YC0041 Comunitario Saneamiento Chulumani Chulumani - Zona Junin Baterías de Baño (obra gruesa) Zona Junin CONCLUIDO 
   

46.114  

90 YC0042 Comunitario Educación Chulumani Rio Blanco - Rio Blanco 
Const. Segunda Fase UE Bartolina Sisa Río 
Blanco CONCLUIDO 

   
24.998  

91 YC0043 Comunitario Educación Chulumani Chulumani - Chulumani Refacción UE Kinder Chulumani CONCLUIDO 
   

37.155  

92 YC0048 Comunitario 

Infraestructu
ra 
comunitaria Chulumani Huancane - Tongobaya Centro de Capacitación CONCLUIDO 

   
15.320  

93 YC0058 Comunitario Educación Chulumani Huancane - Huancane Obra Fina Aulas (10) - Colegio S. Cristóbal CONCLUIDO 
   

48.417  

94 YE0082 Economico Servicios Chulumani Chulumani 

Apoyo a las empresas constructoras que se 
adjudicaron proyectos en la Feria a la Inversa 
del Municipio de Chulumani CONCLUIDO 

   
58.653  
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95 YR0087 Comunitario Educación Chulumani El Colpar Conclusión Vivienda Maestros y batería baños CONCLUIDO 
   

41.615  

96 YR0144 Comunitario 
Agua 
Potable Chulumani Colopampa Agua potable CONCLUIDO 

   
70.597  

97 YC0303 Comunitario 
Agua 
Potable Chulumani Rio Blanco Sistema de Agua Potable Rio Blanco CONCLUIDO 

   
126.239  

98 YC0305 Comunitario Educación Chulumani Rio Blanco 
Conclusión Obra fina 1er piso Colegio 
Bartolina Sisa de Rio Blanco (Fase 2) CONCLUIDO 

   
50.292  

99 YC0306 Comunitario 

Infraestructu
ra 
comunitaria Chulumani Colpar Construcción Plaza Principal - El Colpar CONCLUIDO 

   
38.858  

100 YC0307 Comunitario 

Infraestructu
ra 
comunitaria Chulumani Palma Pampa 

Diseno: Centro de Capacitación- Palma 
Pampa CONCLUIDO 

   
1.250  

101 YC0308 Comunitario Educación Chulumani Chorrillo 
Diseno: Polifuncional, y .Vivienda para un 
maestro CONCLUIDO 

   
500  

102 YE0333 Economico 
Transformac
ion Chulumani Rio Blanco Carnicería "GUTIERREZ" CONCLUIDO 

   
8.316  

103 YE0334 Economico Pecuario Chulumani Rio Blanco Producción de Cerdos "Torrez" CONCLUIDO 
   

12.474  

104 YE0339 Economico 
Transformac
ion Chulumani Rio Blanco Heladería "Los Manzanales" CONCLUIDO 

   
10.780  

105 YE0340 Economico Pecuario Chulumani El Colpar Propucción de Gallinas de Postura "LOZA" CONCLUIDO 
   

10.780  

106 YE0342 Economico 
Transformac
ion Chulumani Rio Blanco 

Venta de Pollos Broaster y Salchipapería 
"Angélica" CONCLUIDO 

   
6.653  

107 YE0347 Economico Pecuario Chulumani Rio Blanco Producción de Cerdos "Flores" CONCLUIDO 
   

12.474  

108 YE0349 Economico Apicola Chulumani Rio Blanco Produccción de miel y jalea "ESCOBAR" CONCLUIDO 
   

2.495  
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109 YE0350 Economico 
Transformac
ion Chulumani Rio Blanco Panadería "JHONNY" CONCLUIDO 

   
8.316  

110 YE0351 Economico Pecuario Chulumani Pasto Pata 
Producción de Pollos Parrilleros 
"AVERANGA" CONCLUIDO 

   
10.780  

111 YE0353 Economico Apicola Chulumani Rio Blanco 
Producción de Miel de Abejas "RIO 
BLANCO" CONCLUIDO 

   
4.851  

112 YE0354 Economico 
Transformac
ion Chulumani Comunidad El Colpar Panaderia "Umalinda" CONCLUIDO 

   
8.316  

113 YE0356 Economico Pecuario Chulumani Rio Blanco Producción de Pollos Parrilleros "Nido" CONCLUIDO 
   

10.780  

114 YC0467 Comunitario 
Capacitacion 
comunitaria Chulumani Chulumani 

Capacitación Jóvenes en D. Humano y 
Liderazgo - U.E Miguel Mercado - Chulumani CONCLUIDO 

   
9.764  

115 YC0468 Comunitario 
Capacitacion 
comunitaria Chulumani Huancane 

Capacitación Jóvenes en D. Humano y 
Liderazgo - U.E San Cristobal Huancane - 
Chulumani CONCLUIDO 

   
9.764  

116 YC0511 Comunitario Educación Chulumani Chulumani 
Refacción de la Batería de Baños de la U.E. 
Pre-escolar Chulumani. CONCLUIDO 

   
8.000  

117 YC0536 Comunitario 
Agua 
Potable Chulumani Bajo Loa Refacción Sistema de agua potable Bajo Loa CONCLUIDO 

   
6.200  

118 YC0537 Comunitario 
Agua 
Potable Chulumani Quilasa Refacción Sistema de agua potable - Quilasi CONCLUIDO 

   
2.800  

119 YC0549 Comunitario Salud Chulumani Chulumani 
Equipamiento de mobiliario clínico para 3 
establecimientos de salud. CONCLUIDO 

   
10.000  

120 YC0557 Comunitario Educación Chulumani Varios 
Equipamiento mobiliario para 3 
establecimientos educativos - Chulumani CONCLUIDO 

   
10.000  

121 YE0348 Economico Pecuario Chulumani Palma Pampa Producción de Gallinas de Postura "LAYDI" EJECUCION 
   

10.780  

122 YE0378 Economico 
Medio 
ambiente Chulumani Varios 

Recuperación de suelos (40 has) de e cocales 
en la Zona Tradicional EJECUCION 

   
98.500  

123 YC0538 Comunitario 
Agua 
Potable Chulumani Cuchumpaya 

Refacción Sistema de agua potable - 
Cuchumpaya EJECUCION 

   
9.500  
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124 YC0647 Comunitario Educación Chulumani Chulumani 

Equipamiento de mobiliario para 
establecimientos educativos en el Municipio 
de Chulumani. EJECUCION 

   
17.000  

125 YE0010 Comunitario 

Infraestructu
ra 
comunitaria Coripata Coripata Sede Social - Sindical (ADEPCOCA) CONCLUIDO 

   
66.949  

126 YC0011 Comunitario Salud Coripata Arapata Ampliación Centro de Salud - Arapata CONCLUIDO 
   

18.585  

127 YC0017 Comunitario Educación Coripata Varios Mobiliario Escuelas Municipio Coripata CONCLUIDO 
   

25.428  

128 YC0028 Comunitario Salud Coripata San Juan Centro de Salud - San Juan CONCLUIDO 
   

36.767  

129 YC0029 Comunitario Educación Coripata Huayrapata Diseño: UE Féli Ballivián - Huayrapata CONCLUIDO 
   

3.575  

130 YC0030 Comunitario Educación Coripata San Agustin UE San Agustín CONCLUIDO 
   

85.654  

131 YC0044 Comunitario Educación Coripata Santa Getrudis Construcción aulas UE Santa Gertrudis CONCLUIDO 
   

17.950  

132 YC0045 Comunitario Educación Coripata Dorado Grande Construcción aulas UE Dorado Grande CONCLUIDO 
   

32.550  

133 YR0077 Comunitario 

Infraestructu
ra 
comunitaria Coripata Arapata Construcción Mercado Central CONCLUIDO 

   
116.098  

134 YC0083 Comunitario 

Fortalecimie
nto 
institucional Coripata Coripata Apoyo al interyungueño de fútbol 2006 CONCLUIDO 

   
2.680  

135 YR0103 Comunitario 

Infraestructu
ra 
comunitaria Coripata Anacuri Obra fina iglesia CONCLUIDO 

   
44.303  

136 YR0139 Comunitario 

Infraestructu
ra 
comunitaria Coripata Machacamarca Obra fina sede social CONCLUIDO 

   
78.633  
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137 YR0140 Comunitario 
Agua 
Potable Coripata Machacamarca Agua potable CONCLUIDO 

   
95.628  

138 YR0141 Comunitario 

Infraestructu
ra 
comunitaria Coripata Tabacal Refacción casa de hacienda para albergue CONCLUIDO 

   
121.298  

139 YR0142 Comunitario 

Infraestructu
ra 
comunitaria Coripata Santa Rosa (Arapata) Polifuncional Santa Rosa de Lima CONCLUIDO 

   
25.640  

140 YR0145 Comunitario 

Infraestructu
ra 
comunitaria Coripata Santa Rosa Obra fina iglesia CONCLUIDO 

   
41.386  

141 YC0309 Comunitario 

Infraestructu
ra 
comunitaria Coripata Anacuri Construcción complejo deportivo turistico CONCLUIDO 

   
185.592  

142 YC0310 Comunitario 

Infraestructu
ra 
comunitaria Coripata San Jose de Peri 

Conclusión Centro de Capacitación - San José 
de Peri - 1ra fase CONCLUIDO 

   
106.530  

143 YC0311 Comunitario 

Infraestructu
ra 
comunitaria Coripata Huaycuni 

Conclusión Centro de Capacitación - 
Huaycuni CONCLUIDO 

   
107.644  

144 YE0335 Economico Pecuario Coripata San josé de Peri 
Producción de Pollos Parrileros "DOÑA 
MARTHA" CONCLUIDO 

   
10.780  

145 YE0336 Economico Servicios Coripata San josé de Peri Snack "DOÑA LUPE" CONCLUIDO 
   

10.780  

146 YE0337 Economico Pecuario Coripata Anacuri Producción de Cerdos "Choque" CONCLUIDO 
   

10.780  

147 YE0338 Economico 
Transformac
ion Coripata Arapata Carpintería "Juan de la Cruz" CONCLUIDO 

   
6.653  

148 YE0341 Economico 
Transformac
ion Coripata San josé de Peri Taller de Confección Pollerería "ALBERTA" CONCLUIDO 

   
3.300  

149 YE0343 Economico Servicios Coripata San josé de Peri Comidería "DOÑA JUAQUINA" CONCLUIDO 
   

6.653  
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150 YE0344 Economico Agricola Coripata San josé de Peri Manejo y Producción de Mangos "San Rafael" CONCLUIDO 
   

10.780  

151 YE0345 Economico Apicola Coripata San josé de Peri Producción de miel de abejas "NINA" CONCLUIDO 
   

10.780  

152 YE0346 Economico 
Transformac
ion Coripata San josé de Peri Panadería "San José" CONCLUIDO 

   
10.780  

153 YE0352 Economico 
Transformac
ion Coripata Huaycuni Panadería "JULIA" CONCLUIDO 

   
10.780  

154 YE0355 Economico 
Transformac
ion Coripata Comunidad El Colpar Carnicería "Santa Rita" CONCLUIDO 

   
3.465  

155 YC0426 Comunitario 

Infraestructu
ra 
comunitaria Coripata Auquisamaña Conclusion Obra Fina Iglesia Auquisamaña CONCLUIDO 

   
26.135  

156 YC0427 Comunitario Educación Coripata Marquirivi 
Construccion de 2 Viviendas y Bateria de 
Baños Marquirivi CONCLUIDO 

   
22.175  

157 YC0471 Comunitario 
Capacitacion 
comunitaria Coripata Coripata 

Capacitación Jóvenes en D. Humano y 
Liderazgo - U.E Eduardo Abaroa- Coripata CONCLUIDO 

   
9.764  

158 YC0472 Comunitario 
Capacitacion 
comunitaria Coripata Arapata 

Capacitación Jóvenes en D. Humano y 
Liderazgo - U.E Rosemary Barrientos-
Arapata- Coripata CONCLUIDO 

   
9.764  

159 YC0484 Comunitario Educación Coripata Trinidad Pampa 
Conclusión de la Unidad Eductiva Franz 
Tamayo CONCLUIDO 

   
75.600  

160 YC0515 Comunitario 

Infraestructu
ra 
comunitaria Coripata Coripata 

Dotación de mobiliario para el centro social de 
ADEPCOCA – Regional Coripata. CONCLUIDO 

   
10.300  

161 YC0546 Comunitario Salud Coripata Coripata 
Equipamiento clínico complejo para el 
hospital básico de Coripata CONCLUIDO 

   
25.000  

162 YC0554 Comunitario Educación Coripata Varios 
Equipamiento mobiliario para 7 
establecimientos educativos. Coripata CONCLUIDO 

   
25.000  

163 YE0599 Economico 
Infraestructu
ra vial Coripata 

Comunidad 
Anacuri,Comunidad 
Auquisamaña 

Construcción de alcantarillas: Tramo Coripata 
– Pte Chacon y Anaruri - Auquisanana CONCLUIDO 

   
10.800  
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164 YR0174 Economico Servicios Coripata Anacuri Clasificadora de áridos EJECUCION 
   

65.428  

165 YR0175 Economico 
Transformac
ion Coripata Anacuri Cortadora piedra laja EJECUCION 

   
26.845  

166 YE0497 Economico Turismo Coripata Coripata Diseño final terminal de buses Coripata EJECUCION 
   

10.000  

167 YC0507 Comunitario 
Agua 
Potable Coripata Coripata 

Construcción del sistema de agua potable en 
Milluguaya EJECUCION 

   
109.300  

168 YC0539 Comunitario 
Agua 
Potable Coripata Comunidad San Feli 

Construcción sistema de agua potable San Féli 
– Dorado Chico – Dorado Grande. EJECUCION 

   
20.000  

169 YC0540 Comunitario 
Agua 
Potable Coripata Dorado Grande 

Construcción sistema de agua potable Dorado 
Chico – Dorado Grande. EJECUCION 

   
18.000  

170 YC0614 Comunitario Educación Coripata El Choro 
Equipamiento mobiliario para 2 U.E. (El 
Choro Grande – Milluguaya). EJECUCION 

   
3.500  

171 YC0615 Comunitario Educación Coripata Churubamba 
Equipamiento mobiliario para 2 U.E. 
Churubamba y Huiri Nogalani EJECUCION 

   
5.500  

172 YC0616 Comunitario Educación Coripata Comunidad Nogalani 
Diseño y construcción obra fina 8 aulas en la 
U.E. de la comunidad de Nogalani EJECUCION 

   
69.000  

173 YC0635 Comunitario Saneamiento Coripata San Agustin 
Diseño Final del Sistema de Alcantarillado 
Sanitario de San Agustín EJECUCION 

   
8.000  

174 YC0648 Comunitario Educación Coripata Coripata 

Equipamiento de mobiliario para 
establecimientos educativos en el Municipio 
de Coripata EJECUCION 

   
17.000  

175 YC0034 Comunitario Educación Coroico Chiquina Diseño: Escuela Multigrado Chiquina CONCLUIDO 
   

75  

176 YR0054 Comunitario Saneamiento Coroico 
Santa Rosa de Quilo 
Quilo Sistema de Alcantarillado Sanitario CONCLUIDO 

   
76.981  

177 YR0055 Comunitario 

Infraestructu
ra 
comunitaria Coroico 

Santa Rosa de Quilo 
Quilo Plaza CONCLUIDO 

   
50.592  

178 YR0056 Comunitario Salud Coroico 
Santa Rosa de Quilo 
Quilo 

Construcción Centro de Salud de Santa Rosa 
de Quilo Quilo CONCLUIDO 

   
106.585  
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179 YR0057 Comunitario Saneamiento Coroico Suapi Sistema de Alcantarillado Sanitario CONCLUIDO 
   

92.074  

180 YR0101 Comunitario 

Infraestructu
ra 
comunitaria Coroico Coroico Polifuncional deportivo de Coroico CONCLUIDO 

   
99.960  

181 YC0104 Comunitario 

Infraestructu
ra 
comunitaria Coroico Coroico Reposición obras piscina y fortalec. municipal CONCLUIDO 

   
51.373  

182 YC0137 Economico Turismo Coroico Tocaña Construcción obras complem. centro cultural CONCLUIDO 
   

60.333  

183 YC0147 Comunitario 

Infraestructu
ra 
comunitaria Coroico Carmen Pampa Canalización río Nilo - Carmen Pampa CONCLUIDO 

   
81.638  

184 YC0162 Comunitario 

Fortalecimie
nto 
institucional Coroico Coroico Fort. institucional (PDM Alcaldía Coroico) CONCLUIDO 

   
15.725  

185 YC0169 Comunitario Salud Coroico Tocaña Conclusión obra fina posta de salud CONCLUIDO 
   

20.875  

186 YC0172 Economico Turismo Coroico Tocaña Desarrollo turístico comunitario CONCLUIDO 
   

14.000  

187 YC0192 Comunitario 

Fortalecimie
nto 
institucional Coroico Coroico 

Apoyo Festival Folklorico Internacional 
Coroico 2007 CONCLUIDO 

   
5.000  

188 YC0460 Comunitario 
Capacitacion 
comunitaria Coroico Varios 

Capacitación en Enfermería - Becas Magíster 
UAC-CP CONCLUIDO 

   
7.280  

189 YC0465 Comunitario 
Capacitacion 
comunitaria Coroico Cruz Loma 

Capacitación Jóvenes en D. Humano y 
Liderazgo - U.E Téc. Humanístico Cruz 
Loma- Coroico CONCLUIDO 

   
9.764  

190 YC0466 Comunitario 
Capacitacion 
comunitaria Coroico Coroico 

Capacitación Jóvenes en D. Humano y 
Liderazgo - U.E Reyes Ortíz - Coroico CONCLUIDO 

   
9.764  

191 YE0514 Economico Turismo Coroico Coroico 
Apoyo al sector turístico: Festival Cultural 
Coroico 2009 CONCLUIDO 

   
5.000  

192 YC0516 Comunitario Educación Coroico Carmen Pampa 
Provisión de materiales para la construccion 
de comedor de la UAC-CP CONCLUIDO 

   
28.000  
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193 YC0541 Comunitario Salud Coroico Coroico 
Equipamiento complementario del hospital 
básico de Coroico CONCLUIDO 

   
30.000  

194 YC0550 Comunitario Educación Coroico Varios 
Equipamiento mobiliario para 10 
establecimientos educativos - Coroico CONCLUIDO 

   
32.000  

195 YC0591 Comunitario Educación Coroico Coroico 

Diseño de 20 viviendas, batería de baños, 
cocina y comedor para maestros en la U.E. 
San Pedro de Coroico CONCLUIDO 

   
6.000  

196 YE0634 Economico Pecuario Coroico Coroico 
Apoyo al segundo encuentro de la Asociación 
de Avicultores de La Paz – Coroico. CONCLUIDO 

   
2.200  

197 YC0593 Comunitario 
Agua 
Potable Coroico 

Comunidad Santiago 
Grande 

Diseño y construcción sistema de agua potable 
Santiago Grande DISEÑO 

   
62.000  

198 YC0623 Comunitario 
Agua 
Potable Coroico Comunidad San Joaquin 

Diseño y construcción del sistema de agua 
potable San Joaquín. DISEÑO 

                
50.000  

199 YC0168 Comunitario Educación Coroico Carmen Pampa 
Intervención en UAC-CP "Construcción del 
bloque de dormitorios Leahy" EJECUCION 

   
280.000  

200 YE0199 Economico 
Infraestructu
ra vial Coroico Charobamba Puente vehicular colgante EJECUCION 

   
20.168  

201 YC0485 Comunitario Saneamiento Coroico San Joaquin Relleno Sanitario - Coroico EJECUCION 
   

200.000  

202 YC0583 Comunitario 
Agua 
Potable Coroico Comunidad Chicaparque 

Ampliación del Sistema de agua potable 
Chicaparque - Yolosita EJECUCION 

   
3.600  

203 YC0584 Comunitario 
Agua 
Potable Coroico Comunidad Calabatea 

Ampliación del Sistema de agua potable 
Calabatea de Ayacucho. EJECUCION 

   
3.200  

204 YC0585 Comunitario 
Agua 
Potable Coroico Comunidad Chiquiña 

Construcción aducción sistema de agua 
potable de Chiquiña EJECUCION 

   
2.700  

205 YC0586 Comunitario 
Agua 
Potable Coroico Comunidad Santa Ana 

Refacción del Sistema de Agua Potable Santa 
Ana EJECUCION 

   
6.200  

206 YC0587 Comunitario 
Agua 
Potable Coroico 

Comunidad San 
Geronimo 

Ampliación del Sistema de agua potable San 
Gerónimo EJECUCION 

   
5.200  

207 YC0588 Comunitario 
Agua 
Potable Coroico Comunidad Cochuma 

Rehabilitación del sistema de agua de 
Cochuna - Coroico EJECUCION 

   
8.000  

208 YC0589 Comunitario 
Agua 
Potable Coroico Coroico 

Refacción una sección de la red de agua 
potable - Coroico Urbano EJECUCION 

   
3.600  
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209 YC0590 Comunitario 
Agua 
Potable Coroico Comunidad Marca Ampliación Sistema de agua potable Marca EJECUCION 

   
1.200  

210 YE0592 Economico Turismo Coroico Comunidad San Feli 
Mejoramiento del sitio turístico de la 
comunidad de San Félix EJECUCION 

   
21.000  

211 YC0594 Comunitario 
Agua 
Potable Coroico 

Comunidad San 
Cristobal 

Diseño y construcción del Sistema de agua 
potable San Cristóbal. EJECUCION 

   
30.000  

212 YC0643 Comunitario 
Agua 
Potable Coroico Comunidad Tocaña 

Dotación de Tubería para la extensión de la 
línea de aducción del sistema de agua de la 
comunidad de Tocaña. EJECUCION 

   
6.500  

213 YE0644 Economico Turismo Coroico Coroico 
Apoyo al sector turístico: Festival cultural 
Coroico 2010 EJECUCION 

   
3.000  

214 YC0649 Comunitario Educación Coroico Coroico 

Equipamiento de mobiliario para 
establecimientos educativos en el Municipio 
de Coroico EJECUCION 

   
25.000  

215 TC0005 Comunitario 

Infraestructu
ra 
comunitaria Entre Rios Bulo Bulo Conclusión Plaza Principal - Bulo Bulo CONCLUIDO 

   
19.778  

216 TR0170 Comunitario Educación Entre Rios Barrio Imperial Cubierta e iluminación UE Octavio Pastrana CONCLUIDO 
   

64.655  

217 TR0178 Comunitario 
Agua 
Potable Entre Rios Varios 

Construcción Sistema Agua Potable 4 
centrales CONCLUIDO 

   
82.000  

218 TR0198 Comunitario 
Agua 
Potable Entre Rios Sindicato 1ra Volcan Conclusión sistema de agua potable CONCLUIDO 

   
21.500  

219 TC0211 Comunitario Salud Entre Rios Entre Ríos 
Diseño Hospital 2do. Nivel Entre Ríos - Fase 
1 CONCLUIDO 

   
37.000  

220 TE0298 Economico Agricola Entre Rios Izarsama,Manco Kapac Apoyo a la Producción Apícola CONCLUIDO 
   

20.000  

221 TE0299 Economico Agricola Entre Rios Machu Pijchu Apoyo a la producción de Banano CONCLUIDO 
   

4.000  

222 TE0300 Economico Agricola Entre Rios 
El Palmar,Los 
Amigos,San Miguel Apoyo a la producción de Piña CONCLUIDO 

   
20.000  

223 TE0301 Economico Pecuario Entre Rios 
Entre Ríos,Manco 
Kapac,Río Blanco Apoyo a laproducción pecuaria CONCLUIDO 

   
6.000  

224 TE0302 Economico 
Transformac
ion Entre Rios Valle Sacta Apoyo a AUPAII VII CONCLUIDO 

   
6.500  
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225 TE0446 Economico Pecuario Entre Rios Varios 
Apoyo campaña de vacunacion contra Fiebre 
Aftosa - Entre Ríos CONCLUIDO 

   
33.000  

226 YR0059 Comunitario Saneamiento Irupana Chicaloma Sistema de Alcantarillado Sanitario CONCLUIDO 
   

257.396  

227 YR0061 Comunitario 

Infraestructu
ra 
comunitaria Irupana Chicaloma Plaza Población Chicaloma CONCLUIDO 

   
77.884  

228 YR0078 Comunitario Educación Irupana Chicaloma Refacción Unidad Educativa Chicaloma CONCLUIDO 
   

151.701  

229 YC0463 Comunitario 
Capacitacion 
comunitaria Irupana Chicaloma 

Capacitación Jovenes en Desarrollo Humano y 
Liderazgo - U.E Chicaloma- Irupana CONCLUIDO 

   
9.764  

230 YC0464 Comunitario 
Capacitacion 
comunitaria Irupana Irupana 

Capacitación Jovenes en Desarrollo Humano y 
Liderazgo - U.E 5 de Mayo- Irupana CONCLUIDO 

   
9.764  

231 YC0502 Comunitario 
Agua 
Potable Irupana Chicaloma 

Diseño y Construcción Tanque de 
Almacenamiento de Agua de la Población de 
Chicaloma. CONCLUIDO 

   
24.000  

232 YC0524 Comunitario 
Agua 
Potable Irupana Comunidad Santa Ana 

Refacción y mejoramiento del Sistema de 
Agua Potable Santa Ana CONCLUIDO 

   
5.600  

233 YC0525 Comunitario 
Agua 
Potable Irupana Yuni Grande 

Refacción y mejoramiento del Sistema de 
Agua Potable – Yuni Grande CONCLUIDO 

   
2.480  

234 YC0526 Comunitario 
Agua 
Potable Irupana Comunidad Uquina 

Refacción y mejoramiento del Sistema de 
Agua Potable - Uquina CONCLUIDO 

   
2.100  

235 YC0527 Comunitario 
Agua 
Potable Irupana Comunidad Silala 

Refacción y mejoramiento del Sistema de 
Agua Potable - Silala CONCLUIDO 

   
1.900  

236 YC0547 Comunitario Salud Irupana Varios 

Equipamiento de mobiliario clínico y 
administrativo para cuatro establecimientos de 
salud de Irupana CONCLUIDO 

   
20.000  

237 YC0555 Comunitario Educación Irupana Varios 
Equipamiento mobiliario para 4 
establecimientos educativos. Irupana CONCLUIDO 

   
15.000  

238 YE0598 Economico 
Infraestructu
ra vial Irupana Irupana,Varios 

Construcción de alcantarillas en caminos 
comunales de Irupana CONCLUIDO 

   
14.600  

239 YC0506 Comunitario Saneamiento Irupana Irupana 
Construcción del sistema de alcantarillado de 
Paraíso EJECUCION 

   
110.000  
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240 YC0645 Comunitario Educación Irupana Irupana 

Equipamiento de mobiliario para 
establecimientos educativos en el Municipio 
de Irupana EJECUCION 

   
17.000  

241 YC0513 Comunitario 
Agua 
Potable La Asunta Bolivar 

Diseño del sistema de agua potable para la 
Central Bolívar 

ADJUDICACI
ON 

   
10.000  

242 YC0627 Comunitario Saneamiento La Asunta Cotapata 

Elaboración del Diseño final del sistema de 
alcantarillado sanitario para el centro poblado 
de Cotapata. 

ADJUDICACI
ON 

   
10.000  

243 YR0084 Economico 
Infraestructu
ra vial La Asunta Cuchumpaya Puente Peatonal Colgante CONCLUIDO 

   
79.274  

244 YE0085 Economico 
Infraestructu
ra vial La Asunta Porvenir 20 de Mayo Puente Peatonal Colgante CONCLUIDO 

   
26.644  

245 YR0086 Comunitario Educación La Asunta Porvenir 20 de Mayo Construcción Unidad Educativa El Porvenir CONCLUIDO 
   

31.439  

246 YC0189 Comunitario 
Capacitacion 
comunitaria La Asunta La Asunta Capacitación bachilleres CONCLUIDO 

   
2.400  

247 YE0227 Economico 
Medio 
ambiente La Asunta La Asunta Parcelas agroforestales familiares - La Asunta CONCLUIDO 

   
42.500  

248 YE0229 Economico Pecuario La Asunta La Asunta Producción de Pollos Parrilleros"Donato" CONCLUIDO 
   

13.125  

249 YC0287 Comunitario 

Fortalecimie
nto 
institucional La Asunta Varios 

Procesos de priorizacion de proyectos en de la 
IL-43 CONCLUIDO 

   
5.000  

250 YE0295 Economico 
Capacitacion 
productiva La Asunta La Asunta 

Intercambio de Productores Lideres - La 
Asunta CONCLUIDO 

   
35.700  

251 YC0327 Comunitario Educación La Asunta Porvenir 20 de Mayo 
Construcción Aula Multigrado Villa El 
Porvenir- Central Pto.Unido CONCLUIDO 

   
21.204  

252 YC0328 Comunitario Educación La Asunta San Antonio 
Construcción Aula Multigrado San Antonio- 
Central Pto.Unido CONCLUIDO 

   
21.204  

253 YC0329 Comunitario Educación La Asunta San Pablo 
Construcción Multifuncional San Pablo - 
Central Cotapata CONCLUIDO 

   
19.525  
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254 YC0330 Comunitario Educación La Asunta 

Cotapata,La 
Esperanza,Los 
Olivos,San 
Pablo,Sanandita 

Dotación 7 Computadoras para Colegio y 
Generador E.Eléctrica - Central Cotapata CONCLUIDO 

   
18.500  

255 YE0332A Economico Turismo La Asunta La Asunta 
Promoción de Desarrollo Turístico en La 
Asunta "HOTEL ERIKA" CONCLUIDO 

   
15.000  

256 YE0332B Economico Turismo La Asunta La Asunta 
Promocion de Apoyo Turistico en La Asunta 
"Hotel 20 de Septiembre" CONCLUIDO 

   
8.000  

257 YE0358 Economico 
Transformac
ion La Asunta San Antonio Panaderia "ESTHER" CONCLUIDO 

   
4.620  

258 YE0359 Economico Apicola La Asunta 
Colonia Nuevo 
Amanecer Apicultura "Meza" CONCLUIDO 

   
5.523  

259 YE0360 Economico Pecuario La Asunta Santa Teresita Granja gallinas ponedoras "Río Seco" CONCLUIDO 
   

13.125  

260 YE0361 Economico 
Transformac
ion La Asunta Progreso - Cuchumpaya 

Taller de Confecciones de ropa de vestir 
"Yola" CONCLUIDO 

   
9.492  

261 YE0362 Economico 
Transformac
ion La Asunta 

Puerto Unido - San 
Antonio Taller de Carpintería "Quispe" CONCLUIDO 

   
16.450  

262 YE0363 Economico Apicola La Asunta 
Puerto Unido - San 
Antonio Apicultura "Cuba" CONCLUIDO 

   
5.523  

263 YE0364 Economico 
Transformac
ion La Asunta Cotapata Corte y Confección "Gloria" CONCLUIDO 

   
9.492  

264 YE0365 Economico Pecuario La Asunta Cotapata - Alto Olivos Producción de pollos parrilleros "ROCO" CONCLUIDO 
   

4.620  

265 YE0366 Economico 
Transformac
ion La Asunta 1ro de Julio Taller de Carpintería CORFAV CONCLUIDO 

   
5.390  

266 YE0367 Economico 
Transformac
ion La Asunta Cotapata,La Esperanza Panaderia "INTEGRAL" CONCLUIDO 

   
4.620  

267 YE0368 Economico 
Transformac
ion La Asunta 

Puerto Unido - San 
Antonio Taller de Carpintería "Ale" CONCLUIDO 

   
16.450  

268 YE0369 Economico Pecuario La Asunta 

Porvenir 20 de 
Mayo,Progreso - San San 
Unido Pollos parrilleros "Doña Isabel" CONCLUIDO 

   
13.125  

269 YE0370 Economico 
Transformac
ion La Asunta Progreso - Cuchumpaya Jugos naturales "Silvia" CONCLUIDO 

   
4.158  
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270 YE0371 Economico Pecuario La Asunta Cotapata,La Esperanza Pollos parrilleros "FICO" CONCLUIDO 
   

13.125  

271 YE0372 Economico Apicola La Asunta Progreso - Cuchumpaya Apicultura "Mamani" CONCLUIDO 
   

5.523  

272 YE0373 Economico 
Transformac
ion La Asunta 

Progreso - San San 
Unido Jugos Naturales "Erika" CONCLUIDO 

   
5.159  

273 YE0374 Economico 
Transformac
ion La Asunta 

Porvenir 20 de 
Mayo,Progreso - 
Cuchumpaya Heladería "Jeremy" CONCLUIDO 

   
9.419  

274 YE0375 Economico Servicios La Asunta Puerto Mejillones 
Transporte en bote de Carga y Pasajeros 
"Titanic" CONCLUIDO 

   
10.920  

275 YE0376 Economico Servicios La Asunta 
Progreso - San San 
Unido Salon de Peinados y Peluquería "Chura" CONCLUIDO 

   
5.405  

276 YE0377 Economico Apicola La Asunta Cotapata,San Pablo Apicultura "San Gabriel" CONCLUIDO 
   

4.417  

277 YC0457 Comunitario 
Capacitacion 
comunitaria La Asunta Chorobamba,Yanamayu 

Capacitación a Jóvenes en Desarrollo Humano 
y Liderazgo - U.E Yanamuyu I-II - La Asunta CONCLUIDO 

   
9.764  

278 YC0458 Comunitario 
Capacitacion 
comunitaria La Asunta La Asunta 

Capacitación en Desarrollo Humano y 
Liderazgo a Jóvenes de Fed. La Asunta- La 
Asunta CONCLUIDO 

   
9.764  

279 YC0459 Comunitario 
Capacitacion 
comunitaria La Asunta Chamaca 

Formacion de Formadores en Desarrollo 
Humano y Liderazgo a Jóvenes en Los 
Yungas de La Paz CONCLUIDO 

   
9.764  

280 YC0473 Comunitario 
Capacitacion 
comunitaria La Asunta 

Cotapata,La 
Esperanza,Los 
Olivos,San 
Pablo,Sanandita 

Capacitación a Jóvenes en D. Humano y 
Liderazgo - U.E Cotapata - La Asunta CONCLUIDO 

   
9.764  

281 YC0474 Comunitario 
Capacitacion 
comunitaria La Asunta Varios 

Capac.a Jóvenes en Desarrollo Humano y 
Liderazgo - U.E René Barrientos Ortuño - La 
Asunta CONCLUIDO 

   
9.764  

282 YC0475 Comunitario 
Capacitacion 
comunitaria La Asunta La Asunta 

Capacitación a Jóvenes en Desarrollo Humano 
y Liderazgo - U.E Adventista - La Asunta CONCLUIDO 

   
9.764  

283 YC0476 Comunitario 
Capacitacion 
comunitaria La Asunta Charia 

Capacitación a Jóvenes en Desarrollo Humano 
y Liderazgo - U.E Charia - La Asunta CONCLUIDO 

   
9.764  
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284 YC0477 Comunitario 
Capacitacion 
comunitaria La Asunta 

La Calzada,Nueva 
Union,San Jorge,Tica 
Pata 

Capacitación a Jóvenes en D.Humano y 
Liderazgo - U.E Mercedes- La Calzada - La 
Asunta CONCLUIDO 

   
9.764  

285 YC0478 Comunitario 
Capacitacion 
comunitaria La Asunta Santa Rosa 

Capacitación a Jóvenes en Desarrollo Humano 
y Liderazgo - U.E Santa Rosa - La Asunta CONCLUIDO 

   
9.764  

286 YC0479 Comunitario Otros La Asunta La Asunta Estrategia de Comunicación La Asunta CONCLUIDO 
   

150.000  

287 YC0482 Comunitario Educación La Asunta 1ro de Julio 
Construccion Unidad Educativa y Vivienda 
para Maestro CONCLUIDO 

   
36.000  

288 YC0483 Comunitario Educación La Asunta Incahuara 
Construccion Unidad Educactiva y Vivienda 
para Maestro CONCLUIDO 

   
36.000  

289 YE0486 Comunitario 

Infraestructu
ra 
comunitaria La Asunta La Asunta 

Restablecimiento de la energía eléctrica en La 
Asunta CONCLUIDO 

   
30.000  

290 YC0493 Comunitario 
Agua 
Potable La Asunta PuertoRico Sistema de agua potable - Puerto Rico CONCLUIDO 

   
94.103  

291 YC0494 Comunitario 
Agua 
Potable La Asunta Cotapata Sistema de agua potable - Cotapata CONCLUIDO 

   
107.958  

292 YC0508 Comunitario Educación La Asunta Bolivar 
Construccion de vivienda de maestros en 
Bolivar II CONCLUIDO 

   
12.445  

293 YC0509 Comunitario Educación La Asunta Bolivar 
Construcción de vivienda de maestros en 
Bolívar III CONCLUIDO 

   
13.640  

294 YC0510 Comunitario Educación La Asunta Bolivar 
Construcción de vivienda de maestros en 
Bolívar IV CONCLUIDO 

   
27.268  

295 YC0544 Comunitario Salud La Asunta Varios 

Equipamiento de mobiliario clínico y equipos 
básicos para establecimientos de salud de La 
Asunta (Fed. Chamacas) CONCLUIDO 

   
20.000  

296 YC0545 Comunitario Salud La Asunta Varios 

Equipamiento de mobiliario clínico y equipos 
básicos para establecimientos de salud de La 
Asunta (Fed. La Asunta) CONCLUIDO 

   
30.000  

297 YC0552 Comunitario Educación La Asunta Varios 
Equipamiento mobiliario para 14 
establecimientos educativos. Fed. La Asunta CONCLUIDO 

   
38.000  

298 YC0553 Comunitario Educación La Asunta Varios 
Equipamiento mobiliario para 14 
establecimientos educativos. Fed. Chamaca CONCLUIDO 

   
46.000  
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299 YC0558 Economico 
Infraestructu
ra vial La Asunta 

Comunidad San Pedro 
Zona "C" 

Construcción de alcantarillas tramo San Pedro 
C - La Florida CONCLUIDO 

   
9.000  

300 YC0559 Economico 
Infraestructu
ra vial La Asunta Comunidad Pichari 

Construcción de alcantarillas tramo Pichari - 
Nogalani - 10 de Febrero CONCLUIDO 

   
22.500  

301 YE0560 Economico 
Infraestructu
ra vial La Asunta Varios 

Construcción de alcantarillas tramo Puerto 
Rico - San Fernando - Cuarta Bolívar CONCLUIDO 

   
20.340  

302 YE0561 Economico 
Infraestructu
ra vial La Asunta Central Simon Bolivar 

Construcción de alcantarillas en los caminos 
de la Central Bolívar CONCLUIDO 

   
22.500  

303 YE0562 Economico 
Infraestructu
ra vial La Asunta Santa Lucia 

Construcción de alcantarillas tramo Santa 
Lucia - Chispanito CONCLUIDO 

   
21.420  

304 YE0563 Economico 
Infraestructu
ra vial La Asunta Colonia Incahuara 

Construcción de alcantarillas tramo 10 de 
Febrero - Churubamba - Incahuara de Canaan CONCLUIDO 

   
22.500  

305 YE0564 Economico 
Infraestructu
ra vial La Asunta Siguani Grande 

Construcción de alcantarillas tramo Siguani 
Grande - Quillabamba CONCLUIDO 

   
22.500  

306 YE0565 Economico 
Infraestructu
ra vial La Asunta Colonia 21 de Agosto 

Construcción de alcantarillas tramo Nogalani - 
21 de Agosto CONCLUIDO 

   
20.340  

307 YE0566 Economico 
Infraestructu
ra vial La Asunta Varios 

Construcción de alcantarillas tramo Cotapata - 
San Felipe - 10 de febrero CONCLUIDO 

   
22.500  

308 YE0567 Economico 
Infraestructu
ra vial La Asunta Varios 

Construcción de alcantarillas tramo Chamaca - 
Tunquini - Alto Charobamba CONCLUIDO 

   
22.500  

309 YE0568 Economico 
Infraestructu
ra vial La Asunta 

Alto 
Charobamba,Chamaca,T
unquini 

Construcción de alcantarillas tramo Villa 
Victoria - Palmeras CONCLUIDO 

   
22.500  

310 YE0569 Economico 
Infraestructu
ra vial La Asunta Varios 

Construcción de alcantarillas tramo Chorrillo - 
San Lorenzo CONCLUIDO 

   
18.000  

311 YC0579 Comunitario Salud La Asunta Varios Campaña de detección de Cáncer en mujeres. CONCLUIDO 
   

5.000  

312 YC0619 Comunitario 

Infraestructu
ra 
comunitaria La Asunta San Gabriel 

Construcción de un bote con motor fuera de 
borda CONCLUIDO 

   
6.000  

313 YC0642 Comunitario 

Infraestructu
ra 
comunitaria La Asunta La Asunta 

Equipamiento de los centros de capacitación 
de las Centrales de La Asunta y El Progreso 
en el Municipio de La Asunta CONCLUIDO 

   
3.500  
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314 YC0605 Comunitario Educación La Asunta La Asunta,Varios 
Mejoramiento de baños en colegios y escuelas 
en La Asunta DISEÑO 

   
120.000  

315 YC0618 Comunitario Salud La Asunta La Asunta Diseño final del Centro de Salud de La Asunta DISEÑO 
   

14.000  

316 YC0633 Comunitario 

Infraestructu
ra 
comunitaria La Asunta Cotapata 

Diseño y construcción de la plaza central en la 
Comunidad de Cotapata DISEÑO 

   
27.500  

317 YE0641 Economico 
Infraestructu
ra vial La Asunta Pto Aroma 

Diseño y provisión de materiales para la 
construcción del puente colgante peatonal en 
la Comunidad Puerto Aroma. DISEÑO 

   
25.000  

318 YE0284 Economico 
Capacitacion 
productiva La Asunta La Asunta Formacion tecnica de jovenes en La Asunta EJECUCION 

   
80.000  

319 YE0487 Economico Agricola La Asunta La Asunta Plan Cafe EJECUCION 
   

105.000  

320 YE0488 Economico Agricola La Asunta La Asunta Plan Estevia EJECUCION 
   

220.000  

321 YE0489 Economico Agricola La Asunta La Asunta Plan Platano EJECUCION 
   

98.000  

322 YE0490 Economico Pecuario La Asunta La Asunta Plan Avicola EJECUCION 
   

15.000  

323 YE0491 Economico Apicola La Asunta La Asunta Plan Apicola EJECUCION 
   

40.000  

324 YC0492 Comunitario Otros La Asunta La Asunta 
Mejorando la calidad de vida de la familia 
desde la cocina EJECUCION 

   
22.000  

325 YE0495 Economico 
Infraestructu
ra vial La Asunta Santa Lucia Puente del Desarrollo EJECUCION 

   
89.725  

326 YC0512 Comunitario 

Infraestructu
ra 
comunitaria La Asunta Bolivar 

Rehabilitación de la hidroeléctrica de 
Chamaca EJECUCION 

   
5.000  

327 YC0528 Comunitario 
Agua 
Potable La Asunta Yanamayu 

Refacción del Sistema de agua potable 
Yanamayo EJECUCION 

   
7.300  

328 YC0529 Comunitario 
Agua 
Potable La Asunta Comunidad Cajones 

Refacción del Sistema de agua potable 
Cajones EJECUCION 

   
4.600  

329 YC0530 Comunitario 
Agua 
Potable La Asunta San Felipe 

Refacción del Sistema de agua potable San 
Felipe EJECUCION 

   
9.800  
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330 YC0531 Comunitario 
Agua 
Potable La Asunta Colonia 21 de Agosto 

Complementación del Sistema de Agua 
Potable 21 de Agosto EJECUCION 

   
12.500  

331 YC0532 Comunitario 
Agua 
Potable La Asunta Santa Rosa 

Refacción del Sistema de agua potable Santa 
Rosa EJECUCION 

   
10.500  

332 YC0543 Comunitario Salud La Asunta La Asunta 

Equipamiento de mobiliario clínico y 
complementario del Centro de Salud de La 
Asunta EJECUCION 

   
80.000  

333 YE0570 Economico Apicola La Asunta La Asunta 
Implementación/equipamiento de centros de 
acopio y procesamiento apícola EJECUCION 

   
45.000  

334 YE0571 Economico 
Transformac
ion La Asunta La Asunta 

Consolidar la calidad del café a través del co-
financiamiento de despulpadoras individuales EJECUCION 

   
56.000  

335 YC0573 Economico Agricola La Asunta La Asunta 
Incremento de la base productiva del cultivo 
de Stevia en el municipio de La Asunta EJECUCION 

   
50.000  

336 YC0578 Comunitario Salud La Asunta Varios Campana de salud dental en niños y jóvenes. EJECUCION 
   

15.800  

337 YE0600 Economico 
Infraestructu
ra vial La Asunta La Asunta,Varios 

Construcción de alcantarillas en los caminos 
vecinales de la Bolívar II EJECUCION 

   
9.000  

338 YE0601 Economico 
Infraestructu
ra vial La Asunta La Asunta,Varios 

Construcción de alcantarillas en los caminos 
vecinales de la Bolívar III EJECUCION 

   
9.000  

339 YE0602 Economico 
Infraestructu
ra vial La Asunta La Asunta,Varios 

Construcción de alcantarillas en los caminos 
vecinales de la Bolívar IV EJECUCION 

   
9.540  

340 YC0617 Comunitario Educación La Asunta La Asunta 
Construcción de la obra fina de 16 viviendas y 
batería de baños UE de La Asunta. EJECUCION 

   
24.000  

341 YC0620 Comunitario 

Infraestructu
ra 
comunitaria La Asunta Santa Lucia Diseño puente peatonal en San Gabriel EJECUCION 

   
8.000  

342 YE0624 Economico 
Capacitacion 
productiva La Asunta La Asunta 

Asistencia técnica comercial a la iniciativas 
productivas del FCDI EJECUCION 

                
53.000  

343 YC0626 Comunitario Educación La Asunta La Asunta 

Diseno Construcción de 10 aulas para la 
Unidad Educativa René Barrientos Ortuño de 
La Asunta EJECUCION 

   
6.000  

344 YC0629A Comunitario Salud La Asunta La Asunta 
Campaña de capacitación y prevención de 
cáncer uterino en La Asunta EJECUCION 

   
5.000  



ICDF Quarterly Report 
  April –June, 2010, ACDI/VOCA 

 

71 
 

# Código Componente 
Sub 

Component
e 

Municipio Colonia/Comunidad Proyecto Estado  Monto 
Total  

345 YE0639 Economico 
Infraestructu
ra vial La Asunta Siguani Grande 

Conclusión del Puente Colgante Peatonal - 
Siguani Chico EJECUCION 

   
25.000  

346 YC0640 Comunitario Saneamiento La Asunta Varios 
Diagnóstico integral de saneamiento básico en 
el Municipio de La Asunta EJECUCION 

   
8.800  

347 YC0650 Comunitario Educación La Asunta La Asunta 

Equipamiento de mobiliario para 
establecimientos educativos del Centro 
poblado de La Asunta EJECUCION 

   
25.000  

348 YC0651 Comunitario Educación La Asunta Chamaca 

Equipamiento de mobiliario para 
establecimientos educativos Federación 
Chamaca EJECUCION 

   
25.000  

349 YC0652 Comunitario Educación La Asunta La Asunta 

Equipamiento de mobiliario para 
establecimientos educativos Federación La 
Asunta EJECUCION 

   
25.000  

350 YC0607 Comunitario 
Agua 
Potable 

Palos 
Blancos Comunidad Inicua Bajo 

Diseño y construcción del sistema de agua 
potable de Muchani – Inicua Bajo 

ADJUDICACI
ON 

   
120.000  

351 YC0621 Comunitario Salud 
Palos 
Blancos Colonia Charcas 1 

Diseño y construcción de vivienda para 
médico y enfermera C. Charcas 

ADJUDICACI
ON 

   
14.000  

352 YC0632 Comunitario Educación 
Palos 
Blancos Comunidad La Cascada 

Construcción de 15 viviendas para maestros 
distrito educativo La Cascada 

ADJUDICACI
ON 

   
64.000  

353 YC0008B Comunitario Saneamiento 
Palos 
Blancos Varios Implementación de UHFs (259/97 UHFs) CONCLUIDO 

   
587.400  

354 YC0013 Comunitario Educación 
Palos 
Blancos Varios Mobiliario Escuelas Municipio P. Blancos CONCLUIDO 

   
70.307  

355 YR0052 Comunitario Educación 
Palos 
Blancos Tucupi Construcción 8 aulas UE 13 de mayo CONCLUIDO 

   
87.503  

356 YR0053 Comunitario Salud 
Palos 
Blancos Tucupi Const. 4 viviendas y amp. centro salud CONCLUIDO 

   
66.462  

357 YR0069 Comunitario 

Infraestructu
ra 
comunitaria 

Palos 
Blancos Popoy Sede Social Múltiple CONCLUIDO 

   
57.135  

358 YR0070 Comunitario Educación 
Palos 
Blancos Brecha H 

Construcción viviendas y bat.baños UE 
Mejillones CONCLUIDO 

   
26.542  

359 YR0071 Comunitario 

Infraestructu
ra 
comunitaria 

Palos 
Blancos Santa Ana - urbano Construcción Casa de Gobierno CONCLUIDO 

   
34.034  
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360 YR0072 Comunitario Educación 
Palos 
Blancos Santa Ana de Mosetenes Construcción viviendas de maestros CONCLUIDO 

   
8.467  

361 YR0073 Comunitario Educación 
Palos 
Blancos Santa Ana - urbano Const. baterías de baños - UE Santa Ana CONCLUIDO 

   
12.532  

362 YR0074 Comunitario Educación 
Palos 
Blancos Delicias Diseno: Aulas, viviendas y bat. baños UE CONCLUIDO 

   
1.000  

363 YR0076 Comunitario Educación 
Palos 
Blancos San Miguel de Huachi Complejo Educativo Fase II CONCLUIDO 

   
152.697  

364 YR0079 Comunitario Salud 
Palos 
Blancos Comunidad Cocochi Equipamiento mini hospital CONCLUIDO 

   
25.400  

365 YR0088 Comunitario 
Agua 
Potable 

Palos 
Blancos Colonia Simay Mejoramiento Sistema de Agua Potable CONCLUIDO 

   
52.572  

366 YR0089 Comunitario 
Agua 
Potable 

Palos 
Blancos 

Colonia Simayuni,Los 
Andes,Tucupi Sistema de Agua Potable CONCLUIDO 

   
151.338  

367 YR0090 Comunitario 
Agua 
Potable 

Palos 
Blancos 

Covendo,Villa 
Concepcion Sistema de Agua Potable CONCLUIDO 

   
137.342  

368 YR0091 Comunitario 
Agua 
Potable 

Palos 
Blancos Colonia Cogotay Sistema de Agua Potable CONCLUIDO 

   
50.203  

369 YR0092 Comunitario 
Agua 
Potable 

Palos 
Blancos Covendo Sistema de Agua Potable (Megaproyecto) CONCLUIDO 

   
159.081  

370 YR0106 Comunitario 
Agua 
Potable 

Palos 
Blancos Bolognia, Belen Sistema de Agua Potable CONCLUIDO 

   
88.747  

371 YR0119 Comunitario 
Agua 
Potable 

Palos 
Blancos 

Buena Vista,Colonia 16 
de Julio,Colonia San 
Pedro,Comunidad Villa 
el Carmen,Sapecho,Villa 
(villorrio) 24 de 
Septiembre Megaproyecto Agua Potable - Sapecho CONCLUIDO 

   
439.915  

372 YR0120 Comunitario 
Agua 
Potable 

Palos 
Blancos 

Colonia Ingavi,Colonia 
Juan Bautista,Colonia 
Villa Coroico,Colonia 
Villa Cruz,Urbanizacion 
Las Delicias Sistema de Agua Potable CONCLUIDO 

   
50.225  

373 YR0135 Comunitario 
Agua 
Potable 

Palos 
Blancos Inicua Sistema de Agua Potable Pauca a Inicua CONCLUIDO 

   
377.644  
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374 YR0136 Comunitario 
Agua 
Potable 

Palos 
Blancos Varios 

Diseno: Sistema de Agua Potable Hoyada 
Kollasuyo (17 Colonias) CONCLUIDO 

   
61.074  

375 YR0153 Comunitario Educación 
Palos 
Blancos Inicua Construcción 20 viviendas CONCLUIDO 

   
199.953  

376 YE0154 Economico 
Transformac
ion 

Palos 
Blancos Varios Apoyo implementación 3 pastelerías CONCLUIDO 

   
31.574  

377 YE0155 Economico 
Transformac
ion 

Palos 
Blancos Varios 

Apoyo en Inciativas de Negocio en la 
implementación de 4 Inict. de Neg. en 
transformación y comercialización, en la 
región de los Yungas CONCLUIDO 

   
26.569  

378 YE0156 Economico Pecuario 
Palos 
Blancos Sapecho Producción pollos parrilleros - Granja Adriana CONCLUIDO 

   
4.703  

379 YE0159 Economico Servicios 
Palos 
Blancos Sapecho Tarjetas artesanales CONCLUIDO 

   
2.637  

380 YE0160 Economico Apicola 
Palos 
Blancos Brecha J Implementación de colmenas ADAEPAB CONCLUIDO 

   
7.287  

381 YE0161 Economico 
Transformac
ion 

Palos 
Blancos Sapecho Carpintería industrial CONCLUIDO 

   
12.751  

382 YC0163 Comunitario 

Fortalecimie
nto 
institucional 

Palos 
Blancos Varios Fort. institucional (PDM Alcaldía P. Blancos) CONCLUIDO 

   
21.580  

383 YC0166 Comunitario 

Fortalecimie
nto 
institucional 

Palos 
Blancos Palos Blancos Apoyo a interinstitucional Alto Beni "IIAB" CONCLUIDO 

   
27.000  

384 YC0181 Comunitario Educación 
Palos 
Blancos Palos Blancos Computadora Braile UE para no videntes CONCLUIDO 

   
16.538  

385 YC0182 Comunitario 

Fortalecimie
nto 
institucional 

Palos 
Blancos Alto Beni Fortalecimiento estra. comunicación Alto Beni CONCLUIDO 

   
25.000  

386 YC0186 Comunitario Educación 
Palos 
Blancos Brecha H Dotación Escuela Técnica Sup. CONCLUIDO 

   
1.765  

387 YE0233 Economico Servicios 
Palos 
Blancos Sapecho Acopio y Venta de Áridos CONCLUIDO 

   
5.000  

388 YE0236 Economico 
Transformac
ion 

Palos 
Blancos Palos Blancos 

Transformación y Comercialización de 
Productos Medicinales Naturales CONCLUIDO 

   
8.339  
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389 YE0239 Economico Turismo 
Palos 
Blancos Palos Blancos Complementación del Hotel Magdalena CONCLUIDO 

   
12.152  

390 YE0241 Economico Pecuario 
Palos 
Blancos Brecha J,Popoy Producción y Comercialización de Cerdos CONCLUIDO 

   
6.231  

391 YE0243 Economico 
Transformac
ion 

Palos 
Blancos Popoy 

Implementación de una Planta Procesadora de 
Embutidos CONCLUIDO 

   
13.092  

392 YE0244 Economico 
Transformac
ion 

Palos 
Blancos Palos Blancos Elaboración de Derivados de Estevia - "IPAN" CONCLUIDO 

   
4.908  

393 YE0245 Economico Pecuario 
Palos 
Blancos El Sillar 

Mejoramiento del Hato Ganadero Lechero 
"ILLAMPU" CONCLUIDO 

   
13.092  

394 YE0246 Economico Turismo 
Palos 
Blancos 

Colonia Puerto Santa 
Ana 

Circuito Etnoecoturismo en el rió La Paz y 
Beni CONCLUIDO 

   
11.646  

395 YE0247 Economico Pecuario 
Palos 
Blancos Brecha B,Sapecho 

Mejoramiento del Hato y Comercialización de 
Leche "DELGADILLO" CONCLUIDO 

   
11.646  

396 YE0248 Economico 
Transformac
ion 

Palos 
Blancos Sapecho Peladora de Arroz y Silos CONCLUIDO 

   
8.542  

397 YE0252 Economico Agricola 
Palos 
Blancos Sapecho Semilla Hibrida de Caco y Cítricos CONCLUIDO 

   
8.105  

398 YE0253 Economico Apicola 
Palos 
Blancos Sapecho Implementación de Colmenas - "ECOTOP" CONCLUIDO 

   
3.788  

399 YE0254 Economico Pecuario 
Palos 
Blancos 

Brecha Mejillones 
H,Palos Blancos 

Producción de Pollos Parrilleros - "GRANJA 
PATI" CONCLUIDO 

   
4.246  

400 YE0258 Economico Pecuario 
Palos 
Blancos Wiñay Marca 

Mejoramiento del Hato Ganadero Lechero - 
"WIÑAY MARCA" CONCLUIDO 

   
12.977  

401 YE0259 Economico 
Transformac
ion 

Palos 
Blancos Popoy Carpinteria Industrial "Hinojosa" CONCLUIDO 

   
5.351  

402 YE0261 Economico Apicola 
Palos 
Blancos 

Colonia 
Colorado,Colonia Santa 
Ana 

Implementación de Colmenas - San Martín de 
Agua Rica CONCLUIDO 

   
2.266  

403 YE0262 Economico Apicola 
Palos 
Blancos Colonia Villazon Implementación de Apiarios - "DORADO" CONCLUIDO 

   
1.503  

404 YE0264 Economico Pecuario 
Palos 
Blancos Colonia Charcas 1 Porcinocultura - "VILLEGAS" CONCLUIDO 

   
9.025  

405 YE0266 Economico Turismo 
Palos 
Blancos Palos Blancos Circuitos Turísticos guiados por Mocetenes CONCLUIDO 

   
13.866  
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406 YE0267 Economico 
Transformac
ion 

Palos 
Blancos Palos Blancos Procesamiento de Frutas - "MOCEFRU" CONCLUIDO 

   
14.686  

407 YE0268 Economico 
Transformac
ion 

Palos 
Blancos Palos Blancos Artesanías - "ARTMOS" CONCLUIDO 

   
6.314  

408 YE0271 Economico Pecuario 
Palos 
Blancos Brecha F,Palos Blancos 

Granja de Producción de Huevos - 
"PACAJES" CONCLUIDO 

   
5.724  

409 YE0273 Economico 
Transformac
ion 

Palos 
Blancos Sapecho Deshidratado Frutas Tropicales CONCLUIDO 

   
5.018  

410 YE0274 Economico Pecuario 
Palos 
Blancos Tarapaca Agropecuaria "ICHUTA" CONCLUIDO 

   
6.654  

411 YE0278 Economico Pecuario 
Palos 
Blancos Concesión Illimani 

Mejoramiento del Hato Lechero - 
"ILLIMANI" CONCLUIDO 

   
3.406  

412 YE0279 Economico 
Transformac
ion 

Palos 
Blancos Inicua Artesanias / Capinteria - Inucua CONCLUIDO 

   
3.338  

413 YE0281 Economico Apicola 
Palos 
Blancos San Pedro,Sapecho Implementación de Apiario - "SAN PEDRO" CONCLUIDO 

   
3.788  

414 YE0282 Economico Apicola 
Palos 
Blancos 

Brecha Mejillones 
H,Palos Blancos Implementación de Colmenas - "LUCANA" CONCLUIDO 

   
8.662  

415 YE0286 Economico 
Medio 
ambiente 

Palos 
Blancos Varios Parcelas agro forestales en Alto Beni CONCLUIDO 

   
35.000  

416 YC0288 Comunitario 

Infraestructu
ra 
comunitaria 

Palos 
Blancos Palos Blancos 

Diseno: Enlosetado Av. Principal de Palos 
Blancos CONCLUIDO 

   
3.471  

417 YE0423 Economico Agricola 
Palos 
Blancos Brecha D Provision de motodeshierbadoras CONCLUIDO 

   
3.670  

418 YC0461 Comunitario 
Capacitacion 
comunitaria 

Palos 
Blancos Sapecho 

Capacitación Jovenes en Desarrollo Humano y 
Liderazgo - U.E Sapecho B- Alto Beni CONCLUIDO 

   
9.764  

419 YC0462 Comunitario 
Capacitacion 
comunitaria 

Palos 
Blancos Palos Blancos 

Capacitación Jovenes en Desarrollo Humano y 
Liderazgo - U.E Palos Blancos B- Alto Beni CONCLUIDO 

   
9.764  

420 YC0551 Comunitario Educación 
Palos 
Blancos Varios 

Equipamiento mobiliario para 14 
establecimientos educativos – Palos Blancos CONCLUIDO 

   
30.000  

421 YC0582 Comunitario 

Fortalecimie
nto 
institucional 

Palos 
Blancos Varios Equipamiento al Proyecto OSCAR CONCLUIDO 

   
28.500  
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422 YC0522 Comunitario 
Agua 
Potable 

Palos 
Blancos Varios 

Diseño Final y construcción del la red de 
distribución de agua potable y coneiones 
domiciliarias de la Población de Tupiza B. DISEÑO 

   
19.000  

423 YE0230 Economico 
Transformac
ion 

Palos 
Blancos Palos Blancos 

Modernización de la Planta Industrial de 
Derivados Lácteos “CACIQUE” EJECUCION 

   
28.650  

424 YE0232 Economico 
Transformac
ion 

Palos 
Blancos 

Brecha Mejillones 
H,Palos Blancos 

Producción de Jugo y Concentrados de 
Cítricos EJECUCION 

   
32.168  

425 YE0263 Economico 
Transformac
ion 

Palos 
Blancos Sapecho 

Planta Procesadora de Jugos Naturales - "EL 
PARAISO" EJECUCION 

   
35.945  

426 YC0519 Comunitario 
Agua 
Potable 

Palos 
Blancos Colonia San Pedro 

Construcción de la red de distribución de agua 
Potable y coneiones domiciliarias de la 
comunidad de San Pedro EJECUCION 

   
28.000  

427 YC0520 Comunitario 
Agua 
Potable 

Palos 
Blancos Villa del Carmen 

Construcción de la red de distribución de agua 
potable y coneiones domiciliarias de la 
comunidad de Villa El Carmen EJECUCION 

   
24.000  

428 YC0521 Comunitario 
Agua 
Potable 

Palos 
Blancos Sapecho 

Construcción de la red de distribución de agua 
Potable y coneiones domiciliarias de la 
población de Tupiza A EJECUCION 

   
21.000  

429 YC0523 Comunitario 
Agua 
Potable 

Palos 
Blancos Colonia Batallas 

"Construcción de obra de toma y aducción 
para el sistema de agua potable de la 
comunidad de Batallas" EJECUCION 

   
18.000  

430 YC0533 Comunitario 
Agua 
Potable 

Palos 
Blancos Colonia Los Olivos Refacción Sistema de agua potable Los Olivos EJECUCION 

   
1.800  

431 YC0534 Comunitario 
Agua 
Potable 

Palos 
Blancos Palos Blancos 

Refacción sistema de agua potable Palos 
Blancos EJECUCION 

   
8.500  

432 YC0542 Comunitario Salud 
Palos 
Blancos Palos Blancos 

Equipamiento complementario hospital básico 
de Palos Blancos EJECUCION 

   
30.000  

433 YE0572 Economico 
Transformac
ion 

Palos 
Blancos Varios 

Equipamiento y complementación de tres 
plantas procesadoras de cítricos EJECUCION 

   
40.000  

434 YE0603 Economico 
Infraestructu
ra vial 

Palos 
Blancos Comunidad Inicua Bajo 

Construcción de alcantarillas en los caminos 
de las comunidades Liquimuni y Bajo Inicua EJECUCION 

   
22.500  

435 YC0611 Comunitario Salud 
Palos 
Blancos Palos Blancos Campaña de prevención de leishmaniasis EJECUCION 

   
20.000  
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436 YC0629B Comunitario Salud 
Palos 
Blancos Sapecho 

Campaña de capacitación y prevención de 
cáncer uterino en Palos Blancos EJECUCION 

   
5.000  

437 YC0631 Comunitario Educación 
Palos 
Blancos Muchane 

Conclusión de un aula y vivienda de maestro 
en la Unidad Educativa Muchane EJECUCION 

   
12.500  

438 YC0637 Comunitario 
Agua 
Potable 

Palos 
Blancos Alto Remolinos 

Estudio a Diseño Final del Sistema de Agua 
Potable para la Comunidad de Alto Remolinos EJECUCION 

   
6.000  

439 YC0653 Comunitario Educación 
Palos 
Blancos Palos Blancos 

Equipamiento de mobiliario para 
establecimientos educativos en las Áreas V y 
VI del Municipio de Palos Blancos EJECUCION 

   
25.000  

440 YC0654 Comunitario Educación 
Palos 
Blancos Palos Blancos 

Equipamiento de mobiliario para 
establecimientos educativos en el Área II del 
Municipio de Palos Blancos EJECUCION 

   
19.000  

441 TC0004 Comunitario 

Infraestructu
ra 
comunitaria 

Puerto 
Villarroel Poblado de Ivirgarzama Diseño: Construcción Parque Infantil CONCLUIDO 

   
282  

442 TR0125 Comunitario Educación 
Puerto 
Villarroel 

Poblado Valle Sacta (# 
1) Mobiliario Colegio Juan Pablo II CONCLUIDO 

   
8.260  

443 TR0126 Comunitario Educación 
Puerto 
Villarroel Senda 5 (# 1) Mobiliario UE San Francisco de Asis CONCLUIDO 

   
3.004  

444 TR0127 Comunitario 

Infraestructu
ra 
comunitaria 

Puerto 
Villarroel Puerto Villarroel Calle peatonal CONCLUIDO 

   
12.500  

445 TR0128 Comunitario 

Infraestructu
ra 
comunitaria 

Puerto 
Villarroel Puerto Villarroel Mercado Municipal CONCLUIDO 

   
59.240  

446 TR0129 Comunitario 

Infraestructu
ra 
comunitaria 

Puerto 
Villarroel Puerto Villarroel Complejo deportivo recreacional CONCLUIDO 

   
66.250  

447 TR0132 Comunitario 

Infraestructu
ra 
comunitaria 

Puerto 
Villarroel Ivirgarzama Construcción Guardería CONCLUIDO 

   
49.508  

448 TC0202 Comunitario 

Infraestructu
ra 
comunitaria 

Puerto 
Villarroel Ivirgarzama 

Dotación de mobiliario y equipamiento - 
Central de Comunidades de Ivigarzama CONCLUIDO 

   
4.475  
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449 TC0203 Comunitario 

Infraestructu
ra 
comunitaria 

Puerto 
Villarroel Ivirza Dotación de mobiliario - Central Valle Ivirza CONCLUIDO 

   
2.486  

450 TC0204 Comunitario 

Infraestructu
ra 
comunitaria 

Puerto 
Villarroel Puerto Villarroel 

Dotación de mobiliario y equipamiento - 
FSCCT CONCLUIDO 

   
10.009  

451 TE0206 Economico 

Infraestructu
ra 
Productiva 

Puerto 
Villarroel Puerto Villarroel 

Dotación de máquinas industriales de coser y 
mobiliario- (FSMCT) CONCLUIDO 

   
10.000  

452 TC0208 Comunitario 

Infraestructu
ra 
comunitaria 

Puerto 
Villarroel 1° de Mayo 

Refacción y Ampliación Sede Central 1º de 
Mayo en Valle Tunari CONCLUIDO 

   
4.500  

453 TC0209 Comunitario Educación 
Puerto 
Villarroel Israel 

Dotación de mobiliario escolar para 6 aulas 
"Unidad Educativa Israel" CONCLUIDO 

   
3.783  

454 TE0213 Economico 

Infraestructu
ra 
Productiva 

Puerto 
Villarroel Tamborada A-3 

Construcción Empacadora de Banano y Piña 
en Tamborada A-3 (Tipo B) CONCLUIDO 

   
7.500  

455 TE0214 Economico 

Infraestructu
ra 
Productiva 

Puerto 
Villarroel Valle Ivirza 

Dotación de máquinas de coser, mobiliario y 
curso de capacitación -Central de Mujeres 
Valle Ivirza CONCLUIDO 

   
2.851  

456 TE0215 Economico 

Infraestructu
ra 
Productiva 

Puerto 
Villarroel Tamborada A-3 

Intalación de 700 m de cable vía y una 
Compuerta "Tamborada A-3" CONCLUIDO 

   
6.533  

457 TC0217 Comunitario Educación 
Puerto 
Villarroel Senda 6 

Construcción viviendas para maestros Unidad 
Educativa Hernán Siles de Senda 6 CONCLUIDO 

   
11.000  

458 TC0218 Comunitario 

Infraestructu
ra 
comunitaria 

Puerto 
Villarroel Puerto Villarroel 

Construcción oficinas y escenario en la Sede 
de la Central Puerto Villarroel CONCLUIDO 

   
5.850  

459 TE0219 Economico 

Infraestructu
ra 
Productiva 

Puerto 
Villarroel Mariposas 

Contrucción Mercado de Frutas en Centro 
Poblado de Mariposas CONCLUIDO 

   
14.000  

460 TC0220 Comunitario 

Infraestructu
ra 
comunitaria 

Puerto 
Villarroel Jose Maria Linares 

Diseno: Construcción Centro Multifuncional 
COMUNIDAD José María Linares CONCLUIDO 

   
8.000  

461 TE0224 Economico 
Infraestructu
ra vial 

Puerto 
Villarroel Santa Fe 

Construcción del Puente sobre el río Chua 
Mayu (San Isidro) en Santa Fe CONCLUIDO 

   
18.500  
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462 TE0316 Economico Pecuario 
Puerto 
Villarroel Nueva Estrella 

Actividades Complementarias de 
Potenciamiento a proyectos Piscícolas CONCLUIDO 

   
1.000  

463 TE0422 Economico Agricola 
Puerto 
Villarroel Varios 

Generación de empleos y venta en la cadena 
productiva de Palmito UNAGRUP II CONCLUIDO 

   
50.000  

464 TC0430 Comunitario 

Fortalecimie
nto 
institucional 

Puerto 
Villarroel Varios 

Dotación de menaje de cocina y víveres – 
Comunidades indígenas CONCLUIDO 

   
12.000  

465 TC0431 Comunitario 

Fortalecimie
nto 
institucional 

Puerto 
Villarroel Varios 

Dotación de víveres – Central Puerto 
Villarroel CONCLUIDO 

   
20.000  

466 TC0432 Comunitario 

Infraestructu
ra 
comunitaria 

Puerto 
Villarroel Puerto Villarroel 

Construcción defensivos para inundaciones y 
drenaje en el Centro Poblado de Puerto 
Villarroel CONCLUIDO 

   
30.000  

467 TE0434 Economico Otros 
Puerto 
Villarroel 

Capernau,Nueva 
Capernau,Puerto Las 
Flores,Santa Isabel,Tres 
Bocas,Tres Islas,Vía 
Recuate 

Generación de ingresos para familias 
afectadas por inundaciones y establecimiento 
de plantaciones forestales y prácticas de 
agroforesteria CONCLUIDO 

   
11.000  

468 TC0440 Comunitario 

Fortalecimie
nto 
institucional 

Puerto 
Villarroel Libertad 

Dotación de mobiliario, equipamiento, menaje 
cocina y capacitación a educadoras CONCLUIDO 

   
15.900  

469 TE0445 Economico Pecuario 
Puerto 
Villarroel Varios 

Apoyo campaña de vacunacion contra Fiebre 
Aftosa - Puerto Villarroel CONCLUIDO 

   
29.000  

470 TE0452 Economico 
Infraestructu
ra vial 

Puerto 
Villarroel 1° de Mayo 

Apoyo a la cadena productiva de plátano y 
banano (Puente 6) CONCLUIDO 

   
21.000  

471 TE0453 Economico 
Infraestructu
ra vial 

Puerto 
Villarroel 1° de Mayo 

Apoyo a la cadena productiva de plátano y 
banano (Puente Argentino) CONCLUIDO 

   
20.200  

472 TE0001A Comunitario Educación Shinahota 4 de Abril Refacción Unidad Educativa "4 de Abril" CONCLUIDO 
   

3.634  

473 TE0001B Comunitario Educación Shinahota Ibuelo Refacción Núcleo Educativo "Ibuelo" CONCLUIDO 
   

7.150  

474 TE0001C Comunitario Educación Shinahota San Isidro Refacción Núcleo Educativo "San Isidro" CONCLUIDO 
   

3.667  

475 TE0001D Comunitario Educación Shinahota Centro Urbano Shinaota 
Galpón Metálico Nucleo Educativo "German 
Bush A" CONCLUIDO 

   
19.657  
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476 TE0001E Comunitario Educación Shinahota Centro Urbano Shinaota 
Refacción Galpón Unidad Educativa "German 
Bush B" CONCLUIDO 

   
7.227  

477 TC0006 Comunitario Educación Shinahota 
4 de Abril,Monte 
Rico,San Luis 

"Mobiliario escolar, tres Unidades 
Educativas" CONCLUIDO 

   
4.922  

478 TC0007 Comunitario 

Infraestructu
ra 
comunitaria Shinahota Varios Construcción Defensivos de Oroyas CONCLUIDO 

   
12.743  

479 TE0018 Economico 
Infraestructu
ra vial Shinahota San Luis Reposición Terraplén Puente Méndez CONCLUIDO 

   
4.071  

480 TR0130 Comunitario 

Infraestructu
ra 
comunitaria Shinahota 

Poblado de Shinaota (# 
1) Diseño final "Terminal de buses" - Shinaota CONCLUIDO 

   
16.800  

481 TR0177 Economico 

Infraestructu
ra 
Productiva Shinahota Shinahota Diseño Carpintería Comunitaria CONCLUIDO 

   
7.900  

482 TC0205 Comunitario 

Infraestructu
ra 
comunitaria Shinahota Shinahota 

Dotación de mobiliario y equipamiento - 
Federación única de Centrales Unidas CONCLUIDO 

   
10.903  

483 TE0317 Economico Agricola Shinahota 

2? Valle Hermoso,Simon 
Bolivar,Tercero Valle 
Hermoso Apoyo a la cadena productiva de piña CONCLUIDO 

   
25.000  

484 TE0321 Economico 
Infraestructu
ra vial Shinahota Dorado Chico 

Mejoramiento de Camino Dorado Chico - 
Florida CONCLUIDO 

   
18.000  

485 TE0411 Economico 
Infraestructu
ra vial Shinahota Arenales 

Apoyo a la producción de cultivos anuales 
(Puente Arenales 11 m) CONCLUIDO 

   
18.600  

486 TE0412 Economico 
Infraestructu
ra vial Shinahota Bolivar 

Apoyo a las cadenas productivas de banano, 
palmito y cítricoS (Puente Bolívar 7 m) CONCLUIDO 

   
9.000  

487 TE0413 Economico 
Infraestructu
ra vial Shinahota Dorado Chico 

Apoyo a la cadena productiva de banano 
(Puente Dorado Chico) CONCLUIDO 

   
18.500  

488 TE0414 Economico 
Infraestructu
ra vial Shinahota Villa Victoria 

Apoyo a la cadena productiva de piña, banano 
y palmito (Puente Villa Victoria 8,5 m ) CONCLUIDO 

   
17.500  

489 TC0415 Comunitario Educación Shinahota Lauca E±e Mobiliario Escolar, Demetrio Canelas CONCLUIDO 
   

2.940  

490 TC0417 Comunitario Educación Shinahota Shinahota Mobiliario Escolar, UE G. Busch A CONCLUIDO 
   

3.290  
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491 TC0419 Comunitario Educación Shinahota Villa Barrientos Mobiliario Escolar, UE Mcal. Sucre CONCLUIDO 
   

3.360  

492 TE0421 Economico 
Infraestructu
ra vial Shinahota Varios 

Apoyo a la cadena productiva de cítricos 
(Incremento de ventas y empleos) CONCLUIDO 

   
12.000  

493 TE0444 Economico Pecuario Shinahota Varios 
Apoyo campaña de vacunacion contra Fiebre 
Aftosa - Shinahota CONCLUIDO 

   
3.000  

494 TE0150 Economico 
Infraestructu
ra vial Varios Shinahota,Villa Tunari Construcción de atracaderos para pontones CONCLUIDO 

   
38.271  

495 TE0176 Economico Pecuario Varios 

Chimor?,Entre Rios (Ene 
Alto),Puerto 
Villarroel,Shinahota,Vill
a Tunari 

Campaña vacunación contra la fiebre aftosa 
13vo y 14vo Ciclo CONCLUIDO 

   
122.000  

496 TC0179 Comunitario 
Capacitacion 
comunitaria Varios Varios Formación de lideres CAF/IDEA CONCLUIDO 

   
9.928  

497 TC0194 Comunitario 
Capacitacion 
comunitaria Varios Varios 

Apoyo a pequeñas iniciativas democráticas de 
la Sociedad Civil CONCLUIDO 

   
8.000  

498 TE0201 Economico Agricola Varios Varios 

Generación de Empleos y Ventas en la Cadena 
de Palmito el el Trópico de Cochabamba - 
Coordinadora de las 6 federaciones del 
Trópico de Cbba. CONCLUIDO 

   
482.651  

499 TE0304 Economico Pecuario Varios Varios 
Campana de vacunacion contra la fiebre aftosa 
14vo ciclo CONCLUIDO 

   
-   

500 TE0439 Economico 
Capacitacion 
productiva Varios Varios 

Cursos de capacitación en costura industrial 
para las federaciones TC CONCLUIDO 

   
19.600  

501 TE0498 Economico 
Capacitacion 
productiva Varios Varios 

Fortalecimiento de las capacidades 
institucionales para la prevención de brotes de 
fiebre aftosa en el Trópico de Cochabamba. CONCLUIDO 

   
75.000  

502 TC0499 Economico 
Capacitacion 
productiva Varios Varios 

Fortalecimiento de las capacidades 
institucionales y técnicas de UNAPAL CONCLUIDO 

   
80.000  

503 TC0500 Comunitario Salud Varios Varios 
Plan de emergencia - Equipamiento para el 
control de dengue del Trópico de Cochabamba CONCLUIDO 

   
12.000  

504 YC0610 Comunitario 
Medio 
ambiente Varios YUN Varios 

Campaña de limpieza y concientización en el 
manejo de residuos sólidos en Yungas 

ADJUDICACI
ON 

   
80.000  
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505 YC0008B2 Comunitario Saneamiento Varios YUN Zona Tradicional Implementación de UHFs CONCLUIDO 
   

78.000  

506 YC0019 Comunitario 
Agua 
Potable Varios YUN Varios Evaluación Técnica SAP SERVIR CONCLUIDO 

   
12.000  

507 YC0035 Comunitario 

Fortalecimie
nto 
institucional Varios YUN Varios 

Estrategia autosostenibilidad de la 
Mancomunidad de Los Yungas CONCLUIDO 

   
22.500  

508 YC0102 Comunitario 
Medio 
ambiente Varios YUN Varios 

Protección y conservación de microcuencas 
FCDI CONCLUIDO 

   
58.000  

509 YC0105 Comunitario Saneamiento Varios YUN 

Colonia Asunta 
Chica,Comunidad la 
Glorieta,Comunidad la 
Selva,Comunidad Santa 
Ana,Copalani,Quinuni,S
an Jorge,Siguani Grande Fortalecimiento CAPYS de sistemas SERVIR CONCLUIDO 

   
36.492  

510 YC0107 Comunitario 
Medio 
ambiente Varios YUN Varios 

Gestión Microcuencas del Cerro Uchumachi y 
pueblos de Coripata y Arapata CONCLUIDO 

   
14.000  

511 YE0133 Comunitario Otros Varios YUN Varios Equipo móvil para emergencias CONCLUIDO 
   

14.022  

512 YC0164 Comunitario 
Capacitacion 
comunitaria Varios YUN 

Chamaca,Chulumani,Co
munidad 
Cajones,Irupana,La 
Asunta,Villa Barrientos Formación de lideres CAF/IDEA CONCLUIDO 

   
39.564  

513 YC0167 Comunitario Otros Varios YUN Varios Plan de visibilidad CONCLUIDO 
   

40.000  

514 YC0173 Comunitario 
Agua 
Potable Varios YUN 

Arapata,Coripata,San 
Antonio,Sapecho 

Sostenibilidad sistemas de agua y 
alcantarillado CONCLUIDO 

   
49.983  

515 YE0183 Economico Otros Varios YUN Varios 
Elaboración de 109 planes de negocio en Alto 
Beni CONCLUIDO 

   
95.000  

516 YE0185 Economico 
Capacitacion 
productiva Varios YUN Varios Intercambio Academico Zamorano - UAC/CP CONCLUIDO 

   
55.700  

517 YC0190 Comunitario 

Fortalecimie
nto 
institucional Varios YUN Varios Apoyo actividades deportivas Yungas CONCLUIDO 

   
8.000  
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518 YE0195 Economico 
Capacitacion 
productiva Varios YUN Varios Intercambio de lideres productivos CONCLUIDO 

   
55.700  

519 YE0197 Economico Pecuario Varios YUN Varios Censo Avícola en los Yungas CONCLUIDO 
   

16.000  

520 YC0200 Comunitario Saneamiento Varios YUN 
Palos Blancos,San 
Antonio,Sapecho Monitoreo alcantarillado Alto Beni CONCLUIDO 

   
1.000  

521 YC0496 Comunitario Salud Varios YUN Caranavi,Palos Blancos 
Plan de emergencia / Equipamiento para el 
control dengue. CONCLUIDO 

   
17.000  

522 YE0518 Economico 
Capacitacion 
productiva Varios YUN Varios 

Capacitación: Gestión empresarial con 
enfoque de genero CONCLUIDO 

   
12.000  

523 YE0576 Economico Agricola Varios YUN Varios 

Consolidación de Proveedores en la Cadena 
de Amaranto Orgánico de Alta Calidad en los 
Yungas de La Paz CONCLUIDO 

   
80.000  

524 YE0577 Economico 
Capacitacion 
productiva Varios YUN Varios 

Capacitación y equipamiento en corte y 
confección CONCLUIDO 

   
24.000  

525 YC0580 Comunitario 
Capacitacion 
comunitaria Varios YUN Varios 

Concurso de Dibujos & Cuentos, Tema 
"Medio Ambiente" con enfoque en "Agua" CONCLUIDO 

   
8.500  

526 YC0581 Comunitario Educación Varios YUN Varios 
Equipamiento con material didáctico y 
deportivos a unidades educativas de Yungas. CONCLUIDO 

   
23.500  

527 YE0595 Economico 
Capacitacion 
productiva Varios YUN Varios 

Jóvenes emprendedores yungueños en la 
“Semana Mundial del Emprededurismo CONCLUIDO 

   
16.500  

528 YE0636 Economico 
Capacitacion 
productiva Varios YUN Varios 

Curso en gestión microempresarial para el 
sector de costura CONCLUIDO 

   
11.500  

529 YC0609 Comunitario 

Infraestructu
ra 
comunitaria Varios YUN Varios Parques recreativos para niños en los Yungas DISEÑO 

   
63.000  

530 YC0138 Economico 
Capacitacion 
productiva Varios YUN Varios Jóvenes Líderes Becarios a Zamorano EJECUCION 

   
154.833  

531 YC0165 Comunitario 
Capacitacion 
comunitaria Varios YUN Varios 

Capacitación funcionarios públicos de los 
Yungas EJECUCION 

   
27.000  

532 YE0184 Economico 
Capacitacion 
productiva Varios YUN Varios Jóvenes emprendedores EJECUCION 

   
55.700  
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533 YC0193 Comunitario 
Capacitacion 
comunitaria Varios YUN Varios 

Apoyo a pequeñas Iniciativas Democráticas de 
la Sociedad Civil en Yungas EJECUCION 

   
9.000  

534 YE0228 Economico Turismo Varios YUN Varios Senalizacion caminera/turistica de Yungas EJECUCION 
   

65.300  

535 YC0357 Comunitario Otros Varios YUN Varios 

Plan de visibilidad de las actividades del FCDI 
y del Programa de Desarrollo Alternativo 
Integral EJECUCION 

   
50.000  

536 YC0501 Comunitario 
Capacitacion 
comunitaria Varios YUN Varios 

Fortalecimiento de las capacidades de 
liderazgo y gerencia de funcionarios públicos EJECUCION 

   
15.000  

537 YC0504 Comunitario 
Capacitacion 
comunitaria Varios YUN Varios 

Capacitación y enseñanza a jóvenes 
yungueños en el idioma ingles EJECUCION 

   
10.000  

538 YE0517 Economico 
Medio 
ambiente Varios YUN Varios Estrategia Forestal para la Zona Tradicional EJECUCION 

   
45.000  

539 YE0574 Economico 
Capacitacion 
productiva Varios YUN Varios 

Estudios de mercado y capacitación en costos, 
mercadeo y marketing EJECUCION 

   
20.000  

540 YE0575 Economico Agricola Varios YUN Varios 
Creación de una base productiva hortícola en 
Yungas de La Paz EJECUCION 

   
15.000  

541 YE0596 Economico Otros Varios YUN Varios 
Modernización de la red meteorológica de los 
Yungas EJECUCION 

   
70.000  

542 YC0597 Comunitario 

Fortalecimie
nto 
institucional Varios YUN Varios 

Fortalecimiento y equipamiento técnico de la 
MMYLP EJECUCION 

   
28.500  

543 YC0608 Comunitario Educación Varios YUN Varios 
Equipamiento de bibliotecas de centros de 
educación técnica y superior. EJECUCION 

   
25.000  

544 YE0612 Economico 

Fortalecimei
nto 
Institucional Varios YUN Varios 

Fortalecimiento de las capacidades de control 
sanitario de SENASAG – Yungas EJECUCION 

   
20.000  

545 YC0613 Comunitario 

Fortalecimie
nto 
institucional Varios YUN Varios 

Fortalecimiento del VCDI para la generación 
de propuestas de proyectos de desarrollo 
integral EJECUCION 

   
25.000  

546 YC0622 Comunitario 

Fortalecimie
nto 
institucional Varios YUN Varios Transferencia de capacidades a CCVV EJECUCION 

                
29.500  
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547 YC0625 Comunitario Educación Varios YUN Varios 

Fortalecimiento institucional y equipamiento 
de los Centros Técnicos Humanísticos 
Agropecuarios (CETHAs) EJECUCION 

                
58.000  

548 YC0655 Comunitario Varios Varios YUN Varios 
Fondo de para la elaboración de diseños de 
proyectos EJECUCION 

   
50.000  

549 YC0656 Comunitario Varios Varios YUN Varios Apoyo al interyungueño de fútbol 2006 EJECUCION 
   

4.500  

550 YE0657 Economico Pecuario Varios YUN Varios 
Apoyo al sector avícola de los Yungas de La 
Paz EJECUCION 

   
45.000  

551 TC0002 Comunitario Educación Villa Tunari Varios 
"Mobiliario escolar para Unidades Educativas: 
primaria y secundaria" CONCLUIDO 

   
18.683  

552 TC0046 Comunitario Educación Villa Tunari Uriuta Diseño: Unidad Educativa Uriuta CONCLUIDO 
   

303  

553 TC0047 Comunitario Educación Villa Tunari Eterazama Diseño: Escuela Mixta Eterazama CONCLUIDO 
   

300  

554 TE0151 Economico 
Infraestructu
ra vial Villa Tunari 

Carretera Cbba - Sta 
Cruz Restitución paso vehicular Km. 121 CONCLUIDO 

   
60.447  

555 TC0187 Comunitario 

Fortalecimie
nto 
institucional Villa Tunari Villa Tunari 

Fortalecimiento al Desarrolllo Turístico de 
Villa Tunari CONCLUIDO 

   
24.444  

556 TC0223 Comunitario Educación Villa Tunari Simon Bolivar 
Construcción Cancha Múltiple U.E. Simón 
Bolivar CONCLUIDO 

   
6.400  

557 TE0291 Economico 
Infraestructu
ra vial Villa Tunari 5 Esquinas 

Contrucción del Puente Vehicular sobre el rio 
el Conde Arroyo 2 en 5 Esquinas CONCLUIDO 

   
17.400  

558 TE0322 Economico 
Infraestructu
ra vial Villa Tunari Santibanez A 

Mantenimiento del camino 5 Esquinas - 
Santibáñez CONCLUIDO 

   
11.100  

559 TE0435 Economico Turismo Villa Tunari Villa Tunari 
Fortalecimiento de la Unidad de Turismo de la 
Alcaldía de Villa Tunari CONCLUIDO 

   
2.780  

560 TE0436 Economico Turismo Villa Tunari Villa Tunari Construcción señalización urbana Villa Tunari CONCLUIDO 
   

3.600  

561 TE0438 Economico Turismo Villa Tunari Villa Tunari 
Mejoramiento de los atractivos, actividades y 
servicios turísticos existentes CONCLUIDO 

   
1.000  

562 TE0442 Economico Pecuario Villa Tunari Varios 
Apoyo campaña de vacunacion contra Fiebre 
Aftosa - Villa Tunari CONCLUIDO 

   
26.000  
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563 YC0009 Comunitario Salud Yanacachi Kollana Uta Vivienda Centro de Salud Kollana Uta CONCLUIDO 
   

14.905  

564 YC0014 Comunitario Educación Yanacachi Varios Mobiliario Escuelas Municipio Yanacachi CONCLUIDO 
   

8.835  

565 YC0020 Economico Servicios Yanacachi Yanacachi Telecentro para Municipio CONCLUIDO 
   

98.825  

566 YC0025 Comunitario Educación Yanacachi Motoncoro Construcción Aulas Multigrado Motoncoro CONCLUIDO 
   

7.041  

567 YC0026 Comunitario Educación Yanacachi Machacamarca 
Construcción Viviendas p/ Profesores N 
Escolar CONCLUIDO 

   
16.960  

568 YC0027 Comunitario Educación Yanacachi Suiquimilamilani Construcción de Aulas y Viviendas p/maestro CONCLUIDO 
   

20.999  

569 YC0031 Comunitario Saneamiento Yanacachi Mina Chojlla Sistema de Alcantarillado Sanitario CONCLUIDO 
   

177.167  

570 YC0032 Comunitario Saneamiento Yanacachi Yanacachi Sistema de Alcantarillado Sanitario CONCLUIDO 
   

86.659  

571 YC0033 Comunitario Saneamiento Yanacachi Villa Aspiazu Sistema de Alcantarillado Sanitario CONCLUIDO 
   

74.585  

572 YC0049 Comunitario 
Agua 
Potable Yanacachi Iquicolo Instalación Red Matriz Agua Potable CONCLUIDO 

   
9.491  

573 YC0050 Comunitario 
Agua 
Potable Yanacachi Chacala Mejoramiento Sistema Agua Potable CONCLUIDO 

   
11.031  

574 YC0051 Comunitario 
Agua 
Potable Yanacachi Santa Rosa de Lima Ampliación Agua Potable CONCLUIDO 

   
32.130  

575 YC0060 Comunitario Educación Yanacachi Santa Rosa Construcción Escuela Multigrado Santa Rosa CONCLUIDO 
   

18.897  

576 YE0380 Economico Pecuario Yanacachi Charagua Granja Avícola "Adrian" CONCLUIDO 
   

12.670  

577 YE0381 Economico Pecuario Yanacachi Florida Granja Avícola "Florida" CONCLUIDO 
   

3.500  

578 YE0382 Economico Pecuario Yanacachi Florida Granja Avícola Daza- Parrilleros CONCLUIDO 
   

12.670  

579 YE0383 Economico Pecuario Yanacachi Chacala Granja Avícola "COSTAS" CONCLUIDO 
   

12.670  

580 YE0384 Economico Pecuario Yanacachi Machacamarca Granja Avícola "Daniel" CONCLUIDO 
   

12.670  
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581 YE0385 Economico Pecuario Yanacachi Machacamarca Granja Avícola "Yupanqui" CONCLUIDO 
   

3.500  

582 YE0386 Economico Pecuario Yanacachi Florida Granja Avícola Quispe/Quispe - Parrilleros CONCLUIDO 
   

3.500  

583 YE0387 Economico Pecuario Yanacachi Florida Granja Avícola "Chalco" CONCLUIDO 
   

12.670  

584 YE0388 Economico Pecuario Yanacachi Ticuniri Granja Avícola "Marilena" CONCLUIDO 
   

3.500  

585 YE0389 Economico Pecuario Yanacachi Ticuniri Granja Avícola "Azucena" CONCLUIDO 
   

3.850  

586 YE0390 Economico Pecuario Yanacachi Machacamarca Granja Avícola "ISIDORO" CONCLUIDO 
   

12.670  

587 YE0391 Economico Pecuario Yanacachi Ticuniri Granja Avícola Tapia - Parrilleros CONCLUIDO 
   

12.670  

588 YE0392 Economico Pecuario Yanacachi Ticuniri Granja Avícola "Poma" CONCLUIDO 
   

12.670  

589 YE0393 Economico Pecuario Yanacachi Yanacachi Granja Avícola "Cirilo" CONCLUIDO 
   

3.850  

590 YE0394 Economico Pecuario Yanacachi Pichu Granja Avícola "Loza" CONCLUIDO 
   

3.850  

591 YE0395 Economico Pecuario Yanacachi Chaco Granja Avícola "Patty" CONCLUIDO 
   

3.500  

592 YE0396 Economico Pecuario Yanacachi Chojlla Granja Avícola "APPP" CONCLUIDO 
   

12.670  

593 YE0397 Economico Pecuario Yanacachi Florida Granja Avícola "Ochoa" CONCLUIDO 
   

12.670  

594 YE0398 Economico Pecuario Yanacachi Villa (villorrio) Aspiazu Granja Avícola "YUNGAS" CONCLUIDO 
   

12.670  

595 YE0399 Economico Pecuario Yanacachi Chaco Granja Porcina "Chaco" CONCLUIDO 
   

4.200  

596 YE0400 Economico Pecuario Yanacachi Florida Granja Porcina "FLORIDA" CONCLUIDO 
   

12.670  

597 YE0401 Economico Pecuario Yanacachi Chaco Granja Porcina "Aquice" CONCLUIDO 
   

4.200  

598 YE0402 Economico Pecuario Yanacachi Sacahuaya Granja Avícola "ROJAS" CONCLUIDO 
   

12.670  
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599 YE0403 Economico Pecuario Yanacachi Chaco Granja Porcina "Calito" CONCLUIDO 
   

4.200  

600 YE0404 Economico Pecuario Yanacachi Sirupaya Granja Avícola "APAZA" CONCLUIDO 
   

12.670  

601 YE0405 Economico Pecuario Yanacachi Sirupaya Granja Porcina "PORFIRIA" CONCLUIDO 
   

14.102  

602 YE0406 Economico Pecuario Yanacachi Sirupaya Granja Avícola "MACHACA" CONCLUIDO 
   

12.670  

603 YE0407 Economico Pecuario Yanacachi Chajro Granja Avícola "CACERES" CONCLUIDO 
   

12.670  

604 YE0408 Economico Pecuario Yanacachi Chojlla Granja Porcina "APPLC" CONCLUIDO 
   

30.450  

605 YC0469 Comunitario 
Capacitacion 
comunitaria Yanacachi Yanacachi 

Capacitación Jóvenes en D. Humano y 
Liderazgo - U.E Féli Ernesto Moscoso - 
Yanacachi CONCLUIDO 

   
9.764  

606 YC0470 Comunitario 
Capacitacion 
comunitaria Yanacachi La Chojlla 

Capacitación Jóvenes en D. Humano y 
Liderazgo - U.E Jorge Zalles- Chojlla CONCLUIDO 

   
9.764  

607 YC0535 Comunitario 
Agua 
Potable Yanacachi Comunidad Huayrapata 

Refacción Sistema de agua potable 
Huayrapata CONCLUIDO 

   
6.800  

608 YC0548 Comunitario Salud Yanacachi Yanacachi 
Equipamiento de mobiliario clínico y equipo 
básico para el puesto de salud de Chakala CONCLUIDO 

   
5.000  

609 YC0556 Comunitario Educación Yanacachi Varios 
Equipamiento mobiliario para 6 
establecimientos educativos - Yanacachi CONCLUIDO 

   
6.000  

610 YE0379 Economico Agricola Yanacachi Chacala 
Generación de Empleos y Ventas en la Cadena 
de Flores del Municipio de Yanacachi EJECUCION 

   
145.000  

611 YC0503 Comunitario 

Infraestructu
ra 
comunitaria Yanacachi Chajro 

Diseño y construcción Muros Defensivos en el 
Río Chajro EJECUCION 

   
25.000  

612 YC0646 Comunitario Educación Yanacachi Yanacachi 

Equipamiento de mobiliario para 
establecimientos educativos en el Municipio 
de Yanacachi EJECUCION 

   
6.000  

613 TE0149 Comunitario Otros Yapacani Varios Apoyo inundaciones Yapacani (Sta. Cruz) CONCLUIDO 
   

25.000  


