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KEY DEVELOPMENTS

o Asof August 31, international relief agencies reported completing approximately 11,900 transitional shelters (t-
shelters) of the 137,000 planned t-shelters in Haiti, of which USAID/OFDA grantees had completed 46 percent.
The number of completed t-shelters has increased by 46 percent during the past two weeks, reflecting an increase in
community engagement, land identification, and construction process improvements. In total, relief agencies
estimate available funding to construct more nearly 88 percent of the planned number of t-shelters in Haiti.

e Asof August 29, teams of engineers from a project funded by USAID/OFDA and the World Bank to assess
building structures throughout earthquake-affected areas had identified approximately 65,000 yellow houses, or
houses requiring moderate repairs, of the more than 250,000 assessed buildings. USAID/OFDA grantees plan to
scale up yellow house repairs in the coming months to provide housing solutions to families displaced from
repairable structures. USAID/OFDA grantees had completed more than 520 yellow house repairs as of August 29.

e USAID/OFDA, U.N. agencies, international organizations, non-governmental organizations (NGOs), and the
Government of Haiti (GoH) continue to support the relief to recovery process, particularly to provide adequate
shelter to displaced populations during the hurricane season. Through t-shelter provision, yellow house repairs,
support to internally displaced persons (IDPs) residing with host families, and rubble removal to increase land
availability for shelter construction, USAID/OFDA expects to provide shelter solutions to approximately 47,500
earthquake-affected households.

NUMBERS AT A GLANCE SOURCE

Estimated Deaths 230,000* GoH - February 15
Verified Number of Displaced Individuals in Settlements 1.2 million 10M? — August 31
Estimated Affected Population 3 million U.N. — January 15

FY 2010 HUMANITARIAN FUNDING PROVIDED TO DATE

Total FY 2010 USAID/OFDA Assistance to Haiti for the Earthquake® ..o $370,066,078
Total FY 2010 USAID/FFP* Assistance to Haiti for the EQarthquake ............cccc.oeeveeveeeeeeeereeseeeseens $172,755,161
Total FY 2010 USAID/OTI® Assistance to Haiti for the EQarthquake ..............cooevveeereeveseseesesiesneen. $67,000,000
Total FY 2010 USAID/Haiti Assistance to Haiti for the Earthquake® ............c.ccoovvvevoveveeveceeessiesen. $47,499,456
Total FY 2010 USAID/DR’ Assistance to Haiti for the Earthquake.............co.covveeeeeeeeeseeseseseesesens $3,000,000
Total FY 2010 State/PRM?® Assistance to Haiti for the Earthquake ............cccccoeevveveiieenseeneeenenen, $14,100,000
Total FY 2010 DoD® Assistance to Haiti for the EArthQUaKE ...............cc.vveveeveeeieeieoreeeseeeenieeenees $465,211,923

Total FY 2010 USAID, State, and DoD Humanitarian Assistance to Haiti for the Earthquake .....$1,139,632,618

CONTEXT

e OnJanuary 12 at 1653 hours local time, a magnitude 7.0 earthquake struck southern Haiti. According to the U.S.
Geological Survey (USGS), the earthquake’s epicenter was located 10 miles southwest of the capital Port-au-
Prince, West Department. The earthquake killed an estimated 230,000 people and affected approximately 3
million others, according to the GoH. On January 13, U.S. Ambassador to Haiti Kenneth H. Merten declared a
disaster due to the effects of the earthquake.

e During the months following the earthquake, humanitarian efforts met the immediate needs of earthquake-affected
populations, through the provision of safe drinking water, food, household items, shelter assistance, and health
care. USAID continues to work closely with other U.S. Government agencies, the GoH, international

! Death estimates vary

2 International Organization for Migration (IOM)

® Total USAID/OFDA funding revised downward to due to recent de-obligations to reflect actual anticipated costs and change in scope of work

4USAID’s Office of Food for Peace (USAID/FFP)

® USAID’s Office of Transition Initiatives (USAID/OTI)

® Funding figures previously reported by USAID/Haiti included program funds that were authorized for reprogramming for earthquake response, but
also erroneously included some funds awarded to regular program implementers for activities outside of the earthquake response.
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organizations, the U.N., and NGOs to coordinate ongoing efforts and to facilitate the transition from emergency
relief activities to recovery operations, while preparing to respond to the potential for further deterioration in
humanitarian conditions during the rainy and hurricane seasons.

Economic Recovery and Market Systems

Of the nearly 143,000 people who moved to Artibonite Department from the Port-au-Prince area following the
earthquake, more than 121,000—or approximately 85 percent—remain, according to an August 24 report from
USAID/OFDA grantee the Center for International Studies and Cooperation (CECI).

The majority of IDPs in Artibonite Department are residing with host families, straining resources and creating
housing space issues for both groups. CECI reported that IDPs and host families are also facing scarce livelihoods
opportunities and experiencing difficulties accessing safe drinking water and hygiene items.

In response, with USAID/OFDA support, CECI plans to create more than 100,000 temporary jobs through cash-
for-work (CFW), with a target of employing 70 percent IDPs and 30 percent individuals from host families. As of
August 20, CECI had employed nearly 3,000 people through CFW in soil conservation, dredging, and irrigation
canal improvement activities, and reports being on schedule to meet employment targets by the end of February
2011.

Hurricane Preparedness

Recent findings by the USAID Hurricane Preparedness Assessment indicated the need for robust and strategic
messaging specifically targeting displaced families to prepare for a hurricane or tropical storm.

On August 31, the International Organization for Migration (IOM) reported that newly developed messages
regarding appropriate actions to take in the 24 to 48 hours following a meteorological event are with the GoH for
approval and expected to be ready for public use in the coming days.

On August 31, IOM launched a disaster risk reduction messaging campaign in camps and neighborhoods at high
risk of flooding or landslides, including Cité Soleil and Martissant in greater Port-au-Prince. 10M has also
developed a series of radio, text, print, and face-to-face messages for IDPs regarding risk reduction activities and
hurricane preparedness measures in the event of an imminent storm. Specifically, the messages provide
information to IDPs about securing temporary shelters in settlement sites, given limited capacity for mass
evacuations.

Health and Protection

As of August 13, USAID/OFDA grantees the MENTOR Initiative and U.N. Children’s Fund (UNICEF) had
completed distribution of the originally planned 800,000 insecticide-treated mosquito nets to earthquake-affected
populations in Haiti. To expand coverage, UNICEF plans to begin distribution and proper-use education for an
additional 400,000 nets in coming weeks. Health officials have reported no significant increases in malaria since
the January earthquake.

MENTOR Initiative had provided vector-borne disease transmission and prevention education to more than 10,000
people as of mid-August, reaching beneficiaries through churches, schools, neighborhood associations, and camp
management committees. MENTOR Initiative is training local health partners on disease surveillance, noting that
33 of the 54 health centers reporting through the national surveillance system need support to report more
regularly.

At an August 31 Protection Cluster meeting, the Vulnerable Persons Sub-Cluster reported undertaking
vulnerability mapping in Port-au-Prince, Delmas, Cité Soleil, and Carrefour. Through focus groups in the four
communes, the sub-cluster is collecting information on community-defined criteria for vulnerability, existing
support for vulnerable individuals in camps, and key community leaders with whom to cooperate on protection
issues. The Vulnerable Persons Sub-Cluster is also piloting a project providing technical assistance to enhance
existing referral systems that handle issues of elderly, handicapped, or otherwise vulnerable individuals.

In recent weeks, USAID/OFDA committed $2.7 million to Handicap International to provide essential physical
rehabilitation care and assistance to a 22,000 beneficiaries. The intervention targets vulnerable persons through
continuation and enhancement of a mobile and flexible identification service and referral network at the
community level, as well as ensures the inclusion of the most vulnerable persons through advocacy at the
coordination level, concrete action and monitoring at the field level, and specifically tailored psychosocial
interventions.

USG HUMANITARIAN ASSISTANCE TO HAITI FOR THE EARTHQUAKE

FY 2010
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Implementing Partner Activity Location | Amount
USAID/OFDA ASSISTANCE!
Agriculture and Food Security, Economic
ACDI/VOCA Recovery and Market Systems, Health, Southeast Department $3,878,712
WASH
Action Contre la Faim Economic Recovery and Market Systems, o Dy
(ACF) Logistics and Relief Commodities, WASH Port-au-Prince $2,000,000
Adventist Development and | Economic Recovery and Market Systems, o Dy
Relief Agency (ADRA) Shelter and Settlements, WASH Port-au-Prince, Carrefour $4,730,882
Agency for Technical Economic Recovery and Market Systems, . R
Cooperation and Logistics and Relief Commaodities, Shelter and gztgvgoﬁgg’ gnr:ngressier $5,400,712
Development (ACTED) Settlements, WASH ’ gane,
American Refugee Port-au-Prince, Fond
Committee (ARC) Shelter and Settlements, WASH Parisien $4,410,948
ARC Health Fond Parisien $892,831
Economic Recovery and Market Systems, Port-au-Prince, Carrefour,
CARE WASH L éogane $983,363
E:g;hg)llc Relief Services Shelter and Settlements, WASH Port-au-Prince $21,298,160
Artibonite, South,
. Northeast, Grand Anse,
CRS Protection Northwest, Nippes, and $3,498,960
North Departments
Agriculture and Food Security, Economic
CECI Recovery and Market Systems, Shelter and Artibonite Department $5,402,880
Settlements, WASH
. Port-au-Prince, Petit
CHF International Economic Recovery and Market Systems, Goave, Artibonite and $20,099,865
Shelter and Settlements, WASH
North Departments
Concern Economic Recovery and Market Systems Port-au-Prince, Center $1,692,892
Department
DoD? Logistics and Relief Commaodities Affected Areas $18,519,474
U.S. Federal Emergency
Management Agency Sea_rch _and Rescue, Emergency Response Affected Areas $49,000,000
Activities
(FEMA)
Fairfax County, VA Search and Rescue Affected Areas $4,601,875
Family Health International . Port-au-Prince, Delmas,
(FHI) Nutrition Croix des Bouquets $809,160
Health, Logistics and Relief Commaodities, .
Food for the Hungry (FH) Protection, Shelter and Settlements, WASH Port-au-Prince $4,055,525
Economic Recovery and Market Systems, .
GOAL Shelter and Settlements, WASH Port-au-Prince $11,050,000
Habitat for Humanity Shelter and Settlements Affected Areas $2,979,063
Artibonite, Petit Godve,
Handicap International Health, Protection Grand Goave, Port-au- $2,685,838
Prince
U.S. Department of Health
and Human Services (HHS)? Health Affected Areas $31,196,000
Instituto Dominicano de WASH Affected Areas $92,500

Desarrollo Integral (IDDI)
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International Medical Corps

(IMC) Health, Nutrition Port-au-Prince $2,564,607
IMC Protection Jac[n el, Léogane, Petit $1,460,634
Goéve
International Relief and Economic Recovery and Market Systems,
Development (IRD) Logistics and Relief Commodities, Shelter and | Léogane $6,494,045
P Settlements, WASH
International Rescue Economic Recovery and Market Systems, Dy
Committee (IRC) Protection, WASH Port-au-Prince $4,852,539
InterAction Humanitarian Coordination and Information Affected Areas $330,083
Management
- . . West Department and
IOM Logistics and Relief Commaodities, Health Affected Areas $10,351,046
Los Angeles County, CA Search and Rescue Affected Areas $4,064,947
Economic Recovery and Market Systems,
Medair/SWI Logistics and Relief Commodities, Shelter and | Southeast Department $8,567,511
Settlements
Port-au-Prince, Petit
MENTOR Initiative Health Goave, Grand Goave, $1,000,000
Jacmel, Léogane
Mercy Corps Economic Recovery and Market Systems Center Department $7,542,904
OCHA Humanitarian Coordination and Information Affected Areas $3,000,000
Management
Pan American Development Carrefour, Delmas, Port-
Foundation (PADF) Shelter and Settlements aU-Prince $7,822,525
Peace Corps Volunteer Translation Services Affected Areas $323,150
Partners in Health (PI1H) Health Port-au-Prince $1,468,147
Plan International Logistics and Relief Commodities Jacmel $47,960
. Economic Recovery and Market Systems, o Dri
Premiere Urgence Shelter and Settlements, WASH Port-au-Prince $2,705,000
Carrefour, Grand Anse
Relief International (RI) Health, WASH Department, Gressier, $1,500,000
Léogane, Port-au-Prince
. Petit Goave, Grand
— Economic Recovery and Market Systems, A L
Samaritan’s Purse Health, WASH anve, Léogane, Port-au- $1,000,000
Prince
Save the Children/US . . Jacmel, Léogane, Petit
(SCIUS) Health, Nutrition, Protection Goave, Port-au-Prince $5,000,000
Economic Recovery and Market Systems, Acrtibonite Department,
SCIUS WASH Léogane, Petit Goave $8,038,128
U.N. Human Settlements Carrefour, Jacmel, Port-
Program (U.N. HABITAT) Shelter and Settlements au-Prince $1,500,000
U.N. Population Fund .
(UNFPA) Health, Protection Affected Areas $1,000,000
U.N. Children's Fund Health, Nutrition, Protection, WASH Affected Areas $11,500,000
(UNICEF)
U.S. Forest Service (USFS) | Disaster Assistance Support Program Affected Areas $267,324
U.S. Geological Survey Disaster Risk Reduction Assessment for
(USGS) Seismic Hazards Affected Areas $589,300
USAID/DR Logistics and Relief Commaodities Affected Areas $123,235
USAID/East Africa Administrative Costs Affected Areas $12,750
USAID/EI Salvador Search and Rescue Affected Areas $80,000
USAID/Haiti Emergency Response Activities Affected Areas $12,044,000
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WFP Relief Commodities Affected Areas $10,000,000

U.N. World Health

Organization (WHO) Health Affected Areas $5,000,000

World Concern .

Development Organization Economic Recovery and Market Systems, Port-au-Prince $3,718,084
Shelter and Settlements

(WCDOQ)

. Economic Recovery and Market Systems, Croix-des-Bouquets,

World Vision Shelter and Settlements, WASH Port-au-Prince $19,212,174
Logistics and Relief Commodities Affected Areas $26,226,927
Administrative Costs Affected Areas $479,418

USAID/FFP ASSISTANCE*

2,430 MT of P.L. 480 Title Il Emergency

ACDI/VOCA Food Assistance Southeast Department $3,205,800
18,000 MT of P.L. 480 Title Il Emergency Grande Anse, Nippes,

CRS Food Assistance South Departments $19,261,800
Food Voucher Distributions Using Emergency | Artibonite, Center

Mercy Corps Food Security Program Funds Departments $12,462,861

U.N World Food Program 55,280 metric tons (MT) of P.L. 480 Title Il

(WFP) Emergency Food Assistance Affected Areas $69,815,600
Cash Transfers for Cash-for-Work Activities

WFP Using Emergency Food Security Program Affected Areas $35,000,000
Funds

Artibonite, Center, North,
- 30,400 MT of P.L. 480 Title Il Emergency and West Departments,
World Vision Food Assistance Grand Goave, Petit $33,009,100
Godve
USAID/OTI ASSISTANCE

Community Stabilization, Enabling the GoH

Chemonics, Development to Function, Supporting Dialogue on Relief

Alternatives, Inc. (DAI) and Recovery Affected Areas $67,000,000

USAID/HAITI ASSISTANCE?®

Academy for Educational .

Development (AED) Economic Recovery and Market Systems Affected Areas $2,000,000

American Institutes for .

Research (AIR) Education Affected Areas $5,000,000

Associates in Rural .

Development (ARD) Logistics, Shelter and Settlements Affected Areas $500,000

Chemonics Agriculture and Food Security, Livelihoods, Affected Areas $4,000,000
Shelter and Settlements

CHF International Economic Recovery _a_nd Market Systems, Affected Areas $6,579,769
Infrastructure Rehabilitation

Education Development Economic Recovery and Market Systems,

P Education, Infrastructure Rehabilitation, Affected Areas $1,500,000

Center (EDC) - -
Protection, Psychosocial Support

IOM Economic Recovery _a_nd Market Systems, Port-au-Prince, Carrefour $7,550,000
Infrastructure Rehabilitation

IOM Economic Recovery and Market Systems, Affected Areas $3,527.907

Infrastructure Rehabilitation
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IOM Shelter and Settlements Affected Areas $15,000,000
Medishare Health Port-au-Prince $400,000
PADF Protection Affected Areas $1,341,780
Petits Freres et Soeurs (PFS) | Health Port-au-Prince $100,000

USAID/DR ASSISTANCE

USAID/DR Health Affected Areas $3,000,000
STATE/PRM ASSISTANCE
Emergency Food Assistance, Shelter and North and West
1OM Settlements, WASH Departments $4,000,000
Pan-American Health Health, Nutrition, Emergency Food ?nagt;\/llgshl\)/\c/)ggter, North $3.400 000
Organization (PAHO) Assistance, WASH D S
epartments
Office of the U.N. High Haiti/DR border, Port-au-
Commissioner for Refugees | Health, Protection, Shelter and Settlements Prince, Artibonite $3,800,000
(UNHCR) Department
UNICEF Cour_lt_er—trafflckmg, E_ducatlon, Health, Ha|t|_/DR Border $2.900,000
Nutrition, and Protection provinces

DOD ASSISTANCE®

|
FY 2010 HUMANITARIAN ASSISTANCE PROVIDED TO DATE

DoD Logistics and Relief Commodities, Health Affected Areas

$465,211,923

T USAID/OFDA funding represents anticipated or actual obligated amounts as of September 3, 2010

2 $21.5 million was recently de-obligated from the DoD award to reflect a change in scope and actual anticipated costs

#$5 million was recently de-obligated from the HHS award to reflect actual anticipated costs

4 Estimated value of food assistance

® Funding figures previously reported by USAID/Haiti included program funds that were authorized for reprogramming for earthquake response, but
also erroneously included some funds awarded to regular program implementers for activities outside of the earthquake response

® Estimated expenditure as of September 3, 2010

PUBLIC DONATION INFORMATION

e The most effective way people can assist relief efforts is by making cash contributions to humanitarian
organizations that are conducting relief operations. Information on organizations responding to the humanitarian
situation in Haiti may be available at www.oneresponse.info/disasters/haiti and www.usaid.gov/haiti.

e USAID encourages cash donations because they allow aid professionals to procure the exact items needed (often in
the affected region); reduce the burden on scarce resources (such as transportation routes, staff time, and
warehouse space); can be transferred very quickly and without transportation costs; support the economy of the
disaster-stricken region; and ensure culturally, dietary, and environmentally appropriate assistance.

e  More information can be found at:

0 USAID: www.usaid.gov/haiti
o Information on relief activities of the humanitarian community can be found at www.reliefweb.int

USAID/OFDA bulletins appear on the USAID web site at http://www.usaid.gov/our_work/humanitarian_assistance/disaster_assistance/
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