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1. Public Relation and Outreach 

       Not applicable due to handing over the Well Site to the PWA on February 07, 2013. 

2. Safety and Environmental Status 

3.  Not applicable due to handing over the Well Site to the PWA on February 07, 
2013. 

3. Security Coordination 

Not applicable due to handing over the Well Site to the PWA on February 07,   
2013. 

4. Material or Equipment Delivered to Site 

 None, due to handing over the Well Site to the PWA on February 07, 2013. 

5. Progress and Scheduling 

The following table provides a summary of the project progress status 
Item Percentage 

Planned percentage complete 
N.A. Project suspended on December 19, 2012, 
terminated on January 9, 2013 and handed over to the 
PWA on February 07, 2013. 

Actual percentage complete 4.35% 

Elapsed Time 24.36 % (up to handover to PWA on February 7, 2013) 

Table 5.1-W17-Progress Summary Table 
 

Project Overall Status: Project Site handed over to the PWA on February 07, 2013. 
 

 

Submittal Status: 
Not applicable due to handing over of the Well Site to the PWA on February 07, 
2013.  

6. Construction Activities-completed this month and planned for the next 

month 

None, due to handing over the Well Site to the PWA on February 07, 2013. 

7. Updated Schedule 

Not applicable for this project due to handing over of the project site to the PWA on 

February 07, 2013. 
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8. Site Memos 

Not applicable due to handing over of the Well Site to the PWA on February 07, 

2013.   

9. Inspection Requests  

Not applicable due to handing over of the Well Site to the PWA on February 07, 

2013. 

10. Test Reports  

Not applicable due to handing over of the Well Site to the PWA on February 07, 

2013.  

11. Request for Information 

Not applicable due to handing over of the Well Site to the PWA on February 07, 
2013. 

12. Summary of Payments and Accrued Expenditures 

No payment was submitted during the current reporting period. 
The following table provides a summary of the payment status. 
 

 Payment  
No. 

Period of 
Performance  Quantity Current 

Payment 
Amount 

Previous 
Cumulative 

to date 

Payment 
Submission 

Date 

CMC 
Approval 

Date 

Date 
Payment 
Received Period 

From 
Period 

To 

- - - - $486.802.01 $ 486,802.01 - - - 

Table 12.1-W17-Payment Summary 

The accrued amount through the end of this reporting period is Zero.  

13. Variation Orders and Variation Order Requests 

None. 

14. Operation, Maintenance and Training 

This section is not applicable.  
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15. Summary of Working/Non-Working Days 

The following table provided a summary of the Working/ Non-Working Days for the 

project. 

   Table 15.1-W17-Summary of Working/ Non-Working Days 
 

16. Project Indicators 

 

16.1. Indicator #1: Quantity of Drinking Water Available as a Result of USG 

Assistance 

Target Value for Project 1: 
The capacity of the added facility in cubic 
meters or the volume of water that will be 
pumped by the new station. 

100 m3 / hrs. = 2,400 m3/day 

The average consumption  rate of 
Palestinians (per capita) for Hebron and 
Bethlehem 

(14629240+8150014)m3/365 day 
/(196053+614257)capita = 0.077 m3/Capita/Day 

No. of Beneficiaries 2,400/0.077=31,169 

Table 16.1-W17-Target Value for Project 1 

16.2. Indicator #2: Person days of Employment Generated 

The following is the employment generated in Person days for Project 1 during 
the current reporting period:  

- Estimated Target Value, 10,418 person days; 

- Employment generated previously; 1,436 person days; 

- Employment generated this month; zero person days; 

- Total cumulative employment generated to-date after February 07, 2013 
1,436 person days.  

 

1. Total Period of Performance (Original) 550 Calendar Days 

2. Total Excusable delays/approved extensions None 

3. Modified Period of Performance None 

4.  Modified Completion Date None 

5. 
No. of Working Days during this month (after receiving 
“Notice of Partial Termination” on January 9, 2013) 

None 

6. Accumulated Working Days  87 Calendar Days 

7. 
Total No. of non-working days(Holidays and weekends) 
during this month 

N/A 

8. Accumulated non-working days (Holidays and weekends)                 25 

9. 
No. of other non-working days (notice of partial 
termination received on January 9, 2013) during this 
month 

    N/A 

10. Accumulated other non-working days   22 
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17.  General Comments, Arisen Issues and Problems Encountered 

 
The following table summarizes the problems and issues encountered for this project 
during the current reporting period 

Issue Description 
Responsible 

Party 
Remedial Measures/Comments 

Settlement with the 
Client 

Settlement with the Client due to 
Project 1 termination. 

IRD & 
Client 

IRD is working on the settlement proposal 
as per received Notice of partial termination 
and F.A.R.  

Table 17.1-W17-Problems and Issues Summary Table 

18.  Construction Photos 

Not applicable due to handing over of the Well Site to the PWA on February 07, 
2013.  
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1. Public Relation and Outreach 

Public relations and outreach activities during the current reporting period included: 

 Taking photos that show the project related activities; 

 Distributing flyers for JNT project to the residents of Kharas Village. 
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2. Safety and Environmental Status 
During the month of April 2013, IRD continued the implementation of the approved 
Safety Plan. 
 
Traffic Management: 
IRD continued with the implementation of the approved traffic control plan with one 
lane maintained opened to facilitate public traffic movement with the necessary and 
required installation of directional signs and mini guard and the presence of flagmen 
at all times at each end during construction work to direct the traffic flow. 
 
Since the available width of the existing road is appropriate for one-way passable 
traffic, thus there will be no disturbance to public traffic during the project 
construction phases and the original traffic control plan did not include detours. 
However, due to the use of the trencher, BV and IRD discussed and agreed to the 
necessity of modifying the original traffic plan to match the usage of the trencher and 
a detour was added between St. 0+900 and St. 0+300. 
 
On April 03, 2013, work started on the section of the pipeline between stations 
4+243 and 2+693 where the existing road is appropriate for one-way passable traffic 
and there is no disturbance to traffic or need for detour. The same applied for the 
section between St. 6+817 and St. 4+243 where the works started using a trencher on 
April 22, 2013. On April 15, 2013 the CMC and the COR conducted a site visit and 
observed that general site safety conditions and traffic control measures installed are 
not satisfactory. The followings observed:  
 
1. Proper housekeeping not maintained. 
2. Supplied and installed concrete barriers are not sufficient and do not comply with 

the applicable standards.  
3. Regular maintenance of all traffic signs not performed. 
4. Dump trucks observed overloaded and not using protection blanket. 
5. Some labors and staff working on the project sites observed not wearing PPE’s. 
6. Some ladders are being used contrary to OSHA requirements in terms of 

extension distance above ground. 
7. Working crew at St 0+300 does not have portable sanitation facilities. 
8.  Excavation cuts and slopes at certain locations (locations advised at site) do not 

comply with the excavation safety plan requirements.  
 
IRD took immediate corrective measures to remedy and improve the safety condition 
onsite as follows: 
 
1. Immediate measures have been implemented onsite to ensure proper 

housekeeping. 
2. The first shipment of new concrete barriers that comply with the applicable 

standard were delivered to the site on Monday, April 15 2013. The second 
shipment of concrete barriers of about 50 meters total length was delivered the 
next day to the site.  
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3.  New reflective signs have been delivered to the site. The delivered quantity 
covered the entire working area. In addition, we have conducted a repair and 
maintenance for the damaged steel barriers at the site. 

4. It was coordinated with all dump trucks not to fill the truck completely to avoid 
and prevent the drop and falling of the loaded excavated material. 

5. Several instructions and safety meeting were conducted onsite to ensure the 
availability and the compliance with the safety requirement and to ensure the 
greatest possible protection for employees in the workplace by using the personal 
protective equipment (PPE). 

6. Ladders that comply with the OSHA requirement have been delivered and are 
available at the working sites including the excavated manholes. 

7. Portable sanitation facility with water tank has been delivered to the working area 
between stations 0+300 to station 0+000. 

8. All excavation cuts with slopes have been protected by installing steel sheets. 
9. The roads inside Surif village were cleaned and all remaining sections from the 12-

inch pipeline trench have been asphalted. 
10. The open/excavated trench at station 0+100 has been fully backfilled after 

completing the installation of the 12-inch and 2-inch steel pipes. 
11. The asphalting team is working onsite using the required safety signs and PPE. 
12. IRD with the subcontractor will continue their efforts to improve the 

implemented safety measures onsite and to fully comply with the safety 
requirements. 

 
Safety Meeting: 
Safety Meetings were conducted on a weekly basis with IRD Subcontractor to 
improve the existing safety program and to create increased awareness of the 
Subcontractor’s responsibilities for the health and safety of their workers.  
 
Additionally, two Safety Tool Box Meetings were conducted during the current 
reporting period.  
 
Accident Status:     
During the current reporting period (0) accident occurred. 
 
The accident statistics for the month of April 2013 can be summarized as follows: 

 
Particulars Current Month 

First Aid Cases 0 
Lost Time Cases 0 
Total Hours Lost 0 

 
Notice of Unsafe Condition: 
No notices of unsafe conditions were issued to IRD by the CMC during this 
reporting period.  

     
Safety Conclusion: The current level of safety is satisfactory with respect to the 
current work force and progress on site. 
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3. Security Coordination 

IRD continued regular communication with Hebron and Bethlehem DCLs regarding 
security coordination for the project. No meetings or field visits are carried out during 
the current reporting period: 
 

Date Attendees Purpose 

Thorough the 

reporting period. No meetings or Field visits with DCLs - 

    Table 3.1-JNT-Security Coordination Summary 

4. Material or Equipment Delivered to Site 
During the current reporting period the following material and equipment were 
delivered to the project site: 

No. Date Description 
Quantity 

in use 
Hours 

Quantity 
Idle 

1 27-Mar-13 Dumping Truck 3 10 0 

2 27-Mar-13 Welding Machine 0 0 3 

3 27-Mar-13 4*4 Car 2 10 0 

4 27-Mar-13 Trencher 1 10 0 

5 27-Mar-13 BobCat 2 10 0 

6 27-Mar-13 Mobile Crane 0 0 1 

7 27-Mar-13 compactor (JCB-VMD 120) 1 10 0 

8 27-Mar-13 compactor (BOMAG-BW75) 0 0 2 

9 27-Mar-13 Asphalt Cutting Saw 0 0 2 

10 27-Mar-13 Water Tank Truck 1 10 0 

11 27-Mar-13 JCB 2 10 0 

12 27-Mar-13 Night Lighting Projectors with Generators 0 0 2 

13 27-Mar-13 Wheel Roller 1 10 0 

14 28-Mar-13 Dumping Truck 2 10 0 

15 28-Mar-13 Welding Machine 1 10 2 

16 28-Mar-13 4*4 Car 2 10 0 

17 28-Mar-13 Trencher 1 10 0 

18 28-Mar-13 BobCat 2 10 0 

19 28-Mar-13 Mobile Crane 1 10 0 

20 28-Mar-13 compactor (JCB-VMD 120) 1 10 0 

21 28-Mar-13 compactor (BOMAG-BW75) 1 10 1 

22 28-Mar-13 Asphalt Cutting Saw 1 5 1 

23 28-Mar-13 Water Tank Truck 1 10 0 

24 28-Mar-13 JCB 3 10 0 

25 28-Mar-13 Night Lighting Projectors with Generators 0 0 2 

26 30-Mar-13 Dumping Truck 2 10 0 

27 30-Mar-13 Welding Machine 0 0 3 

28 30-Mar-13 4*4 Car 2 10 0 

29 30-Mar-13 Trencher 1 10 0 

30 30-Mar-13 BobCat 1 3 1 

31 30-Mar-13 Mobile Crane 1 4 0 
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No. Date Description 
Quantity 

in use 
Hours 

Quantity 
Idle 

32 30-Mar-13 compactor (JCB-VMD 120) 1 10 0 

33 30-Mar-13 compactor (BOMAG-BW75) 0 0 1 

34 30-Mar-13 Asphalt Cutting Saw 0 0 2 

35 30-Mar-13 Water Tank Truck 1 10 0 

36 30-Mar-13 JCB 1 10 0 

37 30-Mar-13 Night Lighting Projectors with Generators 0 0 2 

38 30-Mar-13 Trailer  1 4 0 

39 30-Mar-13 Wheel Roller 1 10 0 

40 30-Mar-13 Crawler Excavator (Doosan DX 340 LG) 1 10 0 

41 31-Mar-13 Dumping Truck 2 10 0 

42 31-Mar-13 Welding Machine 0 0 3 

43 31-Mar-13 4*4 Car 2 10 0 

44 31-Mar-13 Trencher 0 0 1 

45 31-Mar-13 BobCat 2 10 0 

46 31-Mar-13 Mobile Crane 1 7 0 

47 31-Mar-13 compactor (JCB-VMD 120) 2 10 0 

48 31-Mar-13 compactor (BOMAG-BW75) 0 0 1 

49 31-Mar-13 Asphalt Cutting Saw 1 5 1 

50 31-Mar-13 Water Tank Truck 1 10 0 

51 31-Mar-13 JCB 1 10 0 

52 31-Mar-13 Night Lighting Projectors with Generators 0 0 2 

53 31-Mar-13 Trailer  1 7 0 

54 31-Mar-13 Wheel Roller 0 0 0 

55 31-Mar-13 Crawler Excavator (Doosan DX 340 LG) 1 10 0 

56 1-Apr-13 Dumping Truck 2 10 0 

57 1-Apr-13 Welding Machine 1 10 2 

58 1-Apr-13 4*4 Car 2 10 0 

59 1-Apr-13 Trencher 0 0 1 

60 1-Apr-13 BobCat 2 10 0 

61 1-Apr-13 Mobile Crane 1 10 0 

62 1-Apr-13 compactor (JCB-VMD 120) 0 0 1 

63 1-Apr-13 compactor (BOMAG-BW75) 2 10 0 

64 1-Apr-13 Asphalt Cutting Saw 0 0 1 

65 1-Apr-13 Water Tank Truck 1 10 0 

66 1-Apr-13 JCB 2 10 0 

67 1-Apr-13 Night Lighting Projectors with Generators 0 0 2 

68 1-Apr-13 Crawler Excavator (Doosan DX 340 LG) 1 10 0 

69 2-Apr-13 Dumping Truck 2 10 0 

70 2-Apr-13 Welding Machine 1 10 2 

71 2-Apr-13 4*4 Car 2 10 0 

72 2-Apr-13 Trencher 0 0 1 

73 2-Apr-13 BobCat 2 10 0 

74 2-Apr-13 Mobile Crane 1 10 0 

75 2-Apr-13 compactor (JCB-VMD 120) 0 0 1 

76 2-Apr-13 compactor (BOMAG-BW75) 2 10 0 
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No. Date Description 
Quantity 

in use 
Hours 

Quantity 
Idle 

77 2-Apr-13 Asphalt Cutting Saw 1 5 0 

78 2-Apr-13 Water Tank Truck 1 10 0 

79 2-Apr-13 JCB 3 10 0 

80 2-Apr-13 Crawler Excavator (Doosan DX 340 LG) 1 10 0 

81 2-Apr-13 Night Lighting Projectors with Generators 0 0 2 

82 2-Apr-13 Mobile Crane 1 6 0 

83 2-Apr-13 Trailer  1 6 0 

84 3-Apr-13 Dumping Truck 2 10 0 

85 3-Apr-13 Welding Machine 1 10 2 

86 3-Apr-13 4*4 Car 2 10 0 

87 3-Apr-13 Trencher 1 10 0 

88 3-Apr-13 BobCat 2 10 0 

89 3-Apr-13 Mobile Crane 1 10 0 

90 3-Apr-13 compactor (JCB-VMD 120) 1 10 0 

91 3-Apr-13 compactor (BOMAG-BW75) 1 10 0 

92 3-Apr-13 Asphalt Cutting Saw 1 5 0 

93 3-Apr-13 Water Tank Truck 2 10 0 

94 3-Apr-13 JCB 2 10 0 

95 3-Apr-13 Crawler Excavator (CAT 330 B) 1 10 0 

96 3-Apr-13 Wheel Roller 1 10 0 

97 4-Apr-13 Dumping Truck 2 10 0 

98 4-Apr-13 Welding Machine 1 10 2 

99 4-Apr-13 4*4 Car 2 10 0 

100 4-Apr-13 Trencher 0 0 1 

101 4-Apr-13 BobCat 1 10 1 

102 4-Apr-13 Mobile Crane 1 10 0 

103 4-Apr-13 Compactor (JCB-VMD 120) 0 0 1 

104 4-Apr-13 Compactor (BOMAG-BW75) 0 0 1 

105 4-Apr-13 Asphalt Cutting Saw 1 2 0 

106 4-Apr-13 Water Tank Truck 1 10 0 

107 4-Apr-13 JCB 2 10 0 

108 4-Apr-13 Crawler Excavator (CAT 330 B) 1 10 0 

109 4-Apr-13 Wheel Roller 0 0 1 

110 6-Apr-13 Dumping Truck 2 10 0 

111 6-Apr-13 Welding Machine 1 10 2 

112 6-Apr-13 4*4 Car 2 10 0 

113 6-Apr-13 Trencher 1 10 0 

114 6-Apr-13 BobCat 2 10 0 

115 6-Apr-13 Mobile Crane 1 10 0 

116 6-Apr-13 compactor (JCB-VMD 120) 1 10 0 

117 6-Apr-13 compactor (BOMAG-BW75) 1 10 0 

118 6-Apr-13 Asphalt Cutting Saw 0 0 1 

119 6-Apr-13 Water Tank Truck 1 10 0 

120 6-Apr-13 JCB 2 10 0 

121 6-Apr-13 Crawler Excavator (CAT 330 B) 1 10 0 
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No. Date Description 
Quantity 

in use 
Hours 

Quantity 
Idle 

122 6-Apr-13 Wheel Roller 0 0 1 

123 7-Apr-13 Dumping Truck 2 10 0 

124 7-Apr-13 Welding Machine 1 10 2 

125 7-Apr-13 4*4 Car 2 10 0 

126 7-Apr-13 Trencher 1 10 0 

127 7-Apr-13 BobCat 2 10 0 

128 7-Apr-13 Mobile Crane 1 10 0 

129 7-Apr-13 compactor (JCB-VMD 120) 0 0 1 

130 7-Apr-13 compactor (BOMAG-BW75) 1 10 0 

131 7-Apr-13 Asphalt Cutting Saw 0 0 1 

132 7-Apr-13 Water Tank Truck 1 10 0 

133 7-Apr-13 JCB 2 10 0 

134 7-Apr-13 Crawler Excavator (CAT 330 B) 1 10 0 

135 7-Apr-13 Wheel Roller 0 0 1 

136 8-Apr-13 Dumping Truck 2 10 0 

137 8-Apr-13 Welding Machine 1 10 2 

138 8-Apr-13 4*4 Car 2 10 0 

139 8-Apr-13 Trencher 1 10 0 

140 8-Apr-13 BobCat 2 10 0 

141 8-Apr-13 Mobile Crane 1 10 0 

142 8-Apr-13 compactor (JCB-VMD 120) 1 8 0 

143 8-Apr-13 compactor (BOMAG-BW75) 1 10 0 

144 8-Apr-13 Asphalt Cutting Saw 0 0 1 

145 8-Apr-13 Water Tank Truck 1 10 0 

146 8-Apr-13 JCB 2 10 0 

147 8-Apr-13 Crawler Excavator (CAT 330 B) 1 10 0 

148 8-Apr-13 Wheel Roller 1 8 0 

149 9-Apr-13 Dumping Truck 2 10 0 

150 9-Apr-13 Welding Machine 1 10 2 

151 9-Apr-13 4*4 Car 2 10 0 

152 9-Apr-13 Trencher 1 10 0 

153 9-Apr-13 BobCat 2 10 0 

154 9-Apr-13 Mobile Crane 1 10 0 

155 9-Apr-13 compactor (JCB-VMD 120) 0 0 1 

156 9-Apr-13 compactor (BOMAG-BW75) 1 10 0 

157 9-Apr-13 Asphalt Cutting Saw 0 0 1 

158 9-Apr-13 Water Tank Truck 1 10 0 

159 9-Apr-13 JCB 2 10 0 

160 9-Apr-13 Crawler Excavator (CAT 330 B) 1 10 0 

161 9-Apr-13 Wheel Roller 0 0 1 

162 10-Apr-13 Dumping Truck 2 10 0 

163 10-Apr-13 Welding Machine 1 10 2 

164 10-Apr-13 4*4 Car 2 10 0 

165 10-Apr-13 Trencher 1 10 0 

166 10-Apr-13 BobCat 2 10 0 



                                         TO No. 2-April 2013, Construction Monthly Progress Report 

International Relief and Development, Inc. (IRD) 
 

 
17

No. Date Description 
Quantity 

in use 
Hours 

Quantity 
Idle 

167 10-Apr-13 Mobile Crane 1 10 0 

168 10-Apr-13 compactor (JCB-VMD 120) 0 0 1 

169 10-Apr-13 compactor (BOMAG-BW75) 1 10 0 

170 10-Apr-13 Asphalt Cutting Saw 0 0 1 

171 10-Apr-13 Water Tank Truck 1 10 0 

172 10-Apr-13 JCB 2 10 0 

173 10-Apr-13 Crawler Excavator (CAT 330 B) 1 10 0 

174 10-Apr-13 Wheel Roller 0 0 1 

175 11-Apr-13 Dumping Truck 2 6 0 

176 11-Apr-13 Welding Machine 1 10 2 

177 11-Apr-13 4*4 Car 2 10 0 

178 11-Apr-13 Trencher 1 6 0 

179 11-Apr-13 BobCat 2 10 0 

180 11-Apr-13 Mobile Crane 1 10 0 

181 11-Apr-13 compactor (JCB-VMD 120) 0 0 1 

182 11-Apr-13 compactor (BOMAG-BW75) 1 10 0 

183 11-Apr-13 Asphalt Cutting Saw 0 0 1 

184 11-Apr-13 Water Tank Truck 1 10 0 

185 11-Apr-13 JCB 2 10 0 

186 11-Apr-13 Crawler Excavator (CAT 330 B) 1 10 0 

187 11-Apr-13 Wheel Roller 0 0 1 

188 13-Apr-13 Dumping Truck 2 10 0 

189 13-Apr-13 Welding Machine 1 10 2 

190 13-Apr-13 4*4 Car 2 10 0 

191 13-Apr-13 Trencher 0 0 0 

192 13-Apr-13 BobCat 2 10 0 

193 13-Apr-13 Mobile Crane 1 10 0 

194 13-Apr-13 compactor (JCB-VMD 120) 1 10 0 

195 13-Apr-13 compactor (BOMAG-BW75) 1 10 0 

196 13-Apr-13 Asphalt Cutting Saw 2 6 0 

197 13-Apr-13 Water Tank Truck 1 10 0 

198 13-Apr-13 JCB 2 10 0 

199 13-Apr-13 Crawler Excavator (Daewoo 420 B) 1 10 0 

200 14-Apr-13 Dumping Truck 2 10 0 

201 14-Apr-13 Welding Machine 0 0 3 

202 14-Apr-13 4*4 Car 2 10 0 

203 14-Apr-13 Trencher 0 0 0 

204 14-Apr-13 BobCat 2 10 0 

205 14-Apr-13 Mobile Crane 1 7 0 

206 14-Apr-13 compactor (JCB-VMD 120) 1 10 0 

207 14-Apr-13 compactor (BOMAG-BW75) 1 10 0 

208 14-Apr-13 Asphalt Cutting Saw 2 6 0 

209 14-Apr-13 Water Tank Truck 1 10 0 

210 14-Apr-13 JCB 3 10 0 

211 14-Apr-13 Crawler Excavator (CAT 380 ) 1 5 0 
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No. Date Description 
Quantity 

in use 
Hours 

Quantity 
Idle 

212 14-Apr-13 Wheel Excavator 1 10 0 

213 15-Apr-13 Dumping Truck 2 10 0 

214 15-Apr-13 Welding Machine 1 10 2 

215 15-Apr-13 4*4 Car 2 10 0 

216 15-Apr-13 Trencher 1 10 0 

217 15-Apr-13 BobCat 2 10 0 

218 15-Apr-13 Mobile Crane 1 10 0 

219 15-Apr-13 compactor (JCB-VMD 120) 1 10 0 

220 15-Apr-13 compactor (BOMAG-BW75) 1 10 0 

221 15-Apr-13 Asphalt Cutting Saw 1 2 1 

222 15-Apr-13 Water Tank Truck 1 10 0 

223 15-Apr-13 JCB 3 10 0 

224 15-Apr-13 Trailer  1 5 0 

225 15-Apr-13 Wheel Excavator (Doosan 210W) 1 8 0 

226 15-Apr-13 Wheel Roller 1 10 0 

227 15-Apr-13 Mobile Crane 1 7 0 

228 16-Apr-13 Dumping Truck 2 10 0 

229 16-Apr-13 Welding Machine 1 10 2 

230 16-Apr-13 4*4 Car 3 10 0 

231 16-Apr-13 Trencher 1 10 0 

232 16-Apr-13 BobCat 2 10 0 

233 16-Apr-13 Mobile Crane 1 10 0 

234 16-Apr-13 compactor (JCB-VMD 120) 1 10 0 

235 16-Apr-13 compactor (BOMAG-BW75) 1 10 0 

236 16-Apr-13 Asphalt Cutting Saw 1 2 1 

237 16-Apr-13 Water Tank Truck 1 10 0 

238 16-Apr-13 JCB 3 10 0 

239 16-Apr-13 Trailer  1 5 0 

240 16-Apr-13 Wheel Excavator (Doosan 210W) 1 5 0 

241 16-Apr-13 Wheel Roller 0 0 1 

242 16-Apr-13 Mobile Crane 1 5 0 

243 17-Apr-13 Dumping Truck 1 10 0 

244 17-Apr-13 Welding Machine 1 5 2 

245 17-Apr-13 4*4 Car 2 10 0 

246 17-Apr-13 Trencher 0 0 1 

247 17-Apr-13 BobCat 1 10 1 

248 17-Apr-13 Mobile Crane 1 5 0 

249 17-Apr-13 compactor (JCB-VMD 120) 1 10 0 

250 17-Apr-13 compactor (BOMAG-BW75) 1 10 0 

251 17-Apr-13 Asphalt Cutting Saw 1 5 1 

252 17-Apr-13 Water Tank Truck 1 10 0 

253 17-Apr-13 JCB 3 10 0 

254 17-Apr-13 Wheel Excavator (Doosan 210W) 0 0 1 

255 17-Apr-13 Wheel Roller 0 0 1 

256 18-Apr-13 Dumping Truck 3 10 0 
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No. Date Description 
Quantity 

in use 
Hours 

Quantity 
Idle 

257 18-Apr-13 Welding Machine 1 10 2 

258 18-Apr-13 4*4 Car 2 10 0 

259 18-Apr-13 Trencher 1 10 0 

260 18-Apr-13 BobCat 2 10 0 

261 18-Apr-13 Mobile Crane 1 10 0 

262 18-Apr-13 compactor (JCB-VMD 120) 1 10 0 

263 18-Apr-13 compactor (BOMAG-BW75) 1 10 0 

264 18-Apr-13 Asphalt Cutting Saw 1 5 1 

265 18-Apr-13 Water Tank Truck 1 10 0 

266 18-Apr-13 JCB 3 10 0 

267 18-Apr-13 Wheel Excavator (Doosan 210W) 0 0 1 

268 18-Apr-13 Wheel Roller 0 0 1 

269 20-Apr-13 Dumping Truck 3 10 0 

270 20-Apr-13 Welding Machine 1 10 2 

271 20-Apr-13 4*4 Car 2 10 0 

272 20-Apr-13 Trencher 0 0 1 

273 20-Apr-13 BobCat 2 10 0 

274 20-Apr-13 Mobile Crane 1 10 0 

275 20-Apr-13 compactor (JCB-VMD 120) 1 10 0 

276 20-Apr-13 compactor (BOMAG-BW75) 1 10 0 

277 20-Apr-13 Asphalt Cutting Saw 1 3 1 

278 20-Apr-13 Water Tank Truck 1 10 0 

279 20-Apr-13 JCB 3 10 0 

280 20-Apr-13 Wheel Excavator (Doosan 210W) 0 0 1 

281 20-Apr-13 Wheel Roller 0 0 1 

282 21-Apr-13 Dumping Truck 1 8 0 

283 21-Apr-13 Welding Machine 0 0 3 

284 21-Apr-13 4*4 Car 2 8 0 

285 21-Apr-13 Trencher 0 0 1 

286 21-Apr-13 BobCat 0 0 2 

287 21-Apr-13 Mobile Crane 2 3 1 

288 21-Apr-13 compactor (JCB-VMD 120) 0 0 1 

289 21-Apr-13 compactor (BOMAG-BW75) 0 0 1 

290 21-Apr-13 Asphalt Cutting Saw 0 0 2 

291 21-Apr-13 Water Tank Truck 0 0 0 

292 21-Apr-13 JCB 1 8 2 

293 21-Apr-13 Wheel Excavator (Doosan 210W) 1 6 0 

294 21-Apr-13 Wheel Roller 0 0 1 

264 22-Apr-13 Dumping Truck 3 10 0 

265 22-Apr-13 Welding Machine 1 10 2 

266 22-Apr-13 4*4 Car 2 10 0 

267 22-Apr-13 Trencher 1 10 0 

268 22-Apr-13 BobCat 2 10 0 

269 22-Apr-13 Mobile Crane 1 10 0 

270 22-Apr-13 compactor (JCB-VMD 120) 1 10 0 
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No. Date Description 
Quantity 

in use 
Hours 

Quantity 
Idle 

271 22-Apr-13 compactor (BOMAG-BW75) 1 10 0 

272 22-Apr-13 Asphalt Cutting Saw 0 0 2 

273 22-Apr-13 Water Tank Truck 1 10 0 

274 22-Apr-13 JCB 3 10 0 

275 22-Apr-13 Wheel Excavator (Doosan 210W) 1 10 0 

276 22-Apr-13 Wheel Roller 0 0 1 

277 23-Apr-13 Dumping Truck 3 10 0 

278 23-Apr-13 Welding Machine 1 10 2 

279 23-Apr-13 4*4 Car 2 10 0 

280 23-Apr-13 Trencher 1 10 0 

281 23-Apr-13 BobCat 2 10 0 

282 23-Apr-13 Mobile Crane 1 10 0 

283 23-Apr-13 compactor (JCB-VMD 120) 1 10 0 

284 23-Apr-13 compactor (BOMAG-BW75) 1 10 0 

285 23-Apr-13 Asphalt Cutting Saw 0 0 2 

286 23-Apr-13 Water Tank Truck 1 10 0 

287 23-Apr-13 JCB 3 10 0 

288 23-Apr-13 Wheel Excavator (Doosan 210W) 1 10 0 

289 23-Apr-13 Wheel Roller 0 0 1 

290 24-Apr-13 Dumping Truck 3 10 0 

291 24-Apr-13 Welding Machine 1 10 2 

292 24-Apr-13 4*4 Car 2 10 0 

293 24-Apr-13 Trencher 1 10 0 

294 24-Apr-13 BobCat 2 10 0 

295 24-Apr-13 Mobile Crane 1 10 0 

296 24-Apr-13 compactor (JCB-VMD 120) 1 10 0 

297 24-Apr-13 compactor (BOMAG-BW75) 1 10 0 

298 24-Apr-13 Asphalt Cutting Saw 0 0 2 

299 24-Apr-13 Water Tank Truck 1 10 0 

300 24-Apr-13 JCB 4 10 0 

301 24-Apr-13 Wheel Excavator (Doosan 210W) 1 10 0 

302 24-Apr-13 Wheel Roller 1 10 0 

303 24-Apr-13 Mobile Crane 2 5 0 

304 25-Apr-13 Dumping Truck 3 10 0 

305 25-Apr-13 Welding Machine 1 10 2 

306 25-Apr-13 4*4 Car 2 10 0 

307 25-Apr-13 Trencher 1 10 0 

308 25-Apr-13 BobCat 2 10 0 

309 25-Apr-13 Mobile Crane 1 10 0 

310 25-Apr-13 compactor (JCB-VMD 120) 0 0 1 

311 25-Apr-13 compactor (BOMAG-BW75) 1 10 0 

312 25-Apr-13 Asphalt Cutting Saw 0 0 2 

313 25-Apr-13 Water Tank Truck 1 10 0 

314 25-Apr-13 JCB 2 10 0 

315 25-Apr-13 Wheel Excavator (Doosan 210W) 0 0 1 
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No. Date Description 
Quantity 

in use 
Hours 

Quantity 
Idle 

316 25-Apr-13 Wheel Roller 0 0 1 

317 27-Apr-13 Dumping Truck 3 8 0 

318 27-Apr-13 Welding Machine 1 8 2 

319 27-Apr-13 4*4 Car 2 8 0 

320 27-Apr-13 Trencher 1 8 0 

321 27-Apr-13 BobCat 1 8 1 

322 27-Apr-13 Mobile Crane 0 0 1 

323 27-Apr-13 compactor (JCB-VMD 120) 0 0 1 

324 27-Apr-13 compactor (BOMAG-BW75) 0 0 1 

325 27-Apr-13 Asphalt Cutting Saw 0 0 2 

326 27-Apr-13 Water Tank Truck 1 8 0 

327 27-Apr-13 JCB 1 8 1 

328 27-Apr-13 Wheel Excavator (Doosan 210W) 1 2 0 

329 27-Apr-13 Wheel Roller 0 0 1 

 

Table 4.1-JNT Equipment on Site 

Material Delivered to Site 

No. Date Item Description QTY   Location 

1 
Mar.27.2013 Ready Mix Concrete (B200) supplying to the site 2.5 CM 

BFV Chamber and 
ARV Chamber at 
station 1+454 

2 
Mar.27.2013 single size  aggregate supplying  single size to the site 60 CM 

Site working area-St. 
0+450 

3 
Mar.27.2013 Asphalt 3/4'' supplying to the site 37720 Kg 

Asphalted pipeline 
trench station 2+620 to 
station 2+420 

4 
Mar.28.2013 Ready Mix Concrete (B350) supplying to the site   1.5 CM Washout Chamber at 

station 1+700 

5 

Mar.30.2013 
 

Ready Mix Concrete (B350) supplying to the site   4.5 CM 
BFV Chamber and 
ARV Chamber at 
station 1+454 

6 
10'' SCH20 Welded steel pipes 
(PE external coating and internal 
cement lining) 

supplying to the site   
254.42  m  
21 pipes 

Storage Area-Station 
2+700 

7 
12'' SCH20 Welded steel pipes 
(PE external coating and internal 
cement lining) 

supplying to the site   
174.29 m 
15 pipes 

Storage Area-Station 
0+900 

8 
12'' SCH20 Welded steel pipes 
(PE external coating and internal 
cement lining) 

supplying to the site   
12.16 m  
1 pipe 

Storage Area-Station 
2+700 

9 
10'' Heat Shrinkable Sheet supplying to the site   21 pieces site office 

10 
12'' Heat Shrinkable Sheet supplying to the site   23 pieces site office 
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Material Delivered to Site 

No. Date Item Description QTY   Location 

11 
Asphalt 3/4'' supplying to the site   70 Tons 

Station 2+420-Station 
2+000 , Station 2+680 -
Station 2+620 

12 

Mar.31.2013 
 

10'' SCH20 Welded steel pipes 
(PE external coating and internal 
cement lining) 

supplying to the site   
944.76 M  
78 pipes 

Storage Area-Station 
2+700 

13 
10'' SCH20 Welded steel pipes 
(PE external coating and internal 
cement lining) 

supplying to the site   
48.51 M         
4 pipes 

Storage Area-Station 
2+700 

14 
10'' Heat Shrinkable Sheet supplying to the site   99 pieces site office 

15 2''-SCH40 Threaded 45 Degree 
Elbow 

supplying to the site   5 pieces site office 

16 2''-SCH40 Threaded 90 Degree 
Elbow 

supplying to the site   5 pieces site office 

17 2''-SCH40 Both Sides Threaded 
Nipple 

supplying to the site   5 pieces site office 

18 6''-90 Degree Welded Steel 
Elbow 

supplying to the site   1 pieces site office 

19 
3''/6'' Welded Steel Reducer  supplying to the site   1 pieces site office 

20 3''-90 Degree Welded Steel 
Elbow 

supplying to the site   2 pieces site office 

21 

Mar.31.2013 
 

10''-90 Degree Welded Steel 
Elbow 

supplying to the site   1 pieces site office 

22 12''/10'' Degree Welded Steel 
Reducer 

supplying to the site   1 pieces site office 

23 12''/12''/6''  Welded Steel 
Reducer Tee 

supplying to the site   1 pieces site office 

24 

Apr.02.2013 
 

10'' SCH20 Welded steel pipes 
(PE external coating and internal 
cement lining) 

supplying to the site   
969.76 M  
81 pipes 

Storage Area-Station 
6+880 

25 
10'' Heat Shrinkable Sheet supplying to the site   100 pieces site office 

26 
Ready Mix Concrete (B350) supplying to the site   8 CM 

BFV Chamber and 
ARV Chamber at 
station 1+446 

27 

Apr.03.2013 
 

Asphalt 3/4'' supplying to the site   37 Tons 
Working Area From 
station 2+020 to station 
1+750 

28 
single size  aggregate  supplying  single size to the site   20 CM 

Working Area From 
station 4+243 to station 
4+200 
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Material Delivered to Site 

No. Date Item Description QTY   Location 

29 
Somsom supplying  Sumsum to the site   60 CM 

Working Area From 
station 4+243 to station 
4+200 

30 

Apr.04.2013 
 

Ready Mix Concrete (B350) supplying to the site   3 CM 
BFV Chamber and 
ARV Chamber at 
station 1+446 

31 
Ready Mix Concrete (B200) supplying to the site   7 CM 

Road Crossing Station 
1+700 

32 
16 mm Reinforcing Steel Bars supplying to the site   5630 Kg 

Storage Area-Station 
2+700 

33 

Apr.06.2013 
 

Ready Mix Concrete (B200) supplying to the site   1.5 CM 
Washout Chamber at 
station 0+900 

34 
16 mm Reinforcing Steel Bars supplying to the site   13514 Kg 

Storage Area-Station 
2+700 

35 

Apr.07.2013 
 

Somsom supplying  Sumsum to the site   20 CM 
Working Area From 
station 4+025 to station 
3+765 

36 
single size  aggregate  supplying  single size to the site   60 CM 

Working Area From 
station 4+025 to station 
3+765 

37 
Basecourse supplying  base course to the site   60 CM 

Working Area From 
station 4+025 to station 
3+765 

38 

Apr.08.2013 

Somsom supplying  Sumsum to the site   200 CM 
Working Area From 
station 3+765 to station 
3+640 

39 
single size  aggregate  supplying  single size to the site   64 

Working Area From 
station 3+765 to station 
3+640 

40 
Basecourse supplying  base course to the site   60 CM 

Working Area From 
station 3+765 to station 
3+640 

41 
Asphalt 3/4'' supplying to the site   37.620 Tons 

Working Area From 
station 1+480 to station 
1+750 

42 
Ready Mix Concrete (B350) supplying to the site   3 CM 

Washout Chamber at 
station 0+900 

43 

Apr.09.2013 
 

Somsom supplying  Sumsum to the site   140 CM 
Working Area From 
station 3+650 to station 
3+480 

44 
single size  aggregate  supplying  single size to the site   80CM 

Working Area From 
station 3+650 to station 
3+480 

45 
Basecourse supplying  base course to the site   60 CM 

Working Area From 
station 3+650 to station 
3+480 

46 

Apr.10.2013 
 

Somsom supplying  Sumsum to the site   160 CM 
Working Area From 
station 3+480 to station 
3+260 

47 
single size  aggregate  supplying  single size to the site   40CM 

Working Area From 
station 3+480 to station 
3+260 

48 
Basecourse supplying  base course to the site   60 CM 

Working Area From 
station 3+480 to station 
3+260 
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Material Delivered to Site 

No. Date Item Description QTY   Location 

49 

Apr.11.2013 
 

Somsom supplying  Sumsum to the site   100 CM 
Working Area From 
station 3+265 to station 
3+190 

50 
Basecourse supplying  to the site   20CM 

Working Area From 
station 3+265 to station 
3+190 

51 
10'' Welded Steel Pipes (SCH20)-
with PE external coating and 
internal cement lining  

supplying  to the site   
968.58 m    
   82 pipes 

Storage Area-Station 
6+800 

52 
Ready Mix Concrete (B200) supplying  to the site   6 CM 

Pipe Encasement- St. 
2+400 to St.2+415 

53 

Apr.13.2013 
 

Somsom supplying  Sumsum to the site   80 CM 
Working Area From 
station 3+190 to station 
3+080 

54 
Basecourse supplying  to the site   20CM 

Working Area From 
station 3+190 to station 
3+080 

55 
Ready Mix Concrete (B350) supplying  to the site   6 CM 

WA Chamber -station 
0+970 

56 
Ready Mix Concrete (B200) supplying  to the site   6 CM 

Al-Jaba' Connection 
Chamber station 0+087 

57 

Apr.14.2013 
 

10'' Welded Steel Pipes (SCH20)-
with PE external coating and 
internal cement lining  

supplying  to the site   
942.84 m     
  78 pieces 

Storage Area-Station 
9+800 

58 
Ready Mix Concrete (B200) supplying  to the site   3 CM 

Road Culvert-Station 
3+147 

59 
Somsom supplying  Sumsum to the site   100 CM Site Area St.3+080 

60 

Apr.15.2013 
 

Somsom supplying  Sumsum to the site   80 CM 
Site Area St.3+080 to 
St. 2+980 

61 
10'' Welded Steel Pipes (SCH20)-
with PE external coating and 
internal cement lining  

supplying  to the site   
980.24 m        
81 pieces 

Storage Area-Station 
9+800 

62 
Ready Mix Concrete (B200) supplying  to the site   8 CM FM Chamber St. 0+087 

63 
Asphalt 3/4'' supplying to the site   28.7 Tons 

from St.1+610 to St. 
1+580 , from St.2+365 
to 2+350 and road 
crossings at 2+340 , 
2+365 and 2+380 

64 

Apr.16.2013 
 

Somsom supplying  Sumsum to the site   40 CM 
Site Area St.2+980 to 
St. 2+830 

65 
10'' Welded Steel Pipes (SCH20)-
with PE external coating and 
internal cement lining  

supplying  to the site   
428.94 m   
  36 pieces 

Storage Area-Station 
9+800 
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Material Delivered to Site 

No. Date Item Description QTY   Location 

66 
Basecourse supplying  to the site   4CM 

Working Area From 
station 2+980 to station 
2+830 

67 
Apr.17.2013 Ready Mix Concrete (B350) supplying  to the site   15 CM 

Al-Jaba' Connection 
Chamber station 0+095 
base slab , WO chamber 
at station 0+970 roof 
slab and WO chamber 
at station 3+318 
blinding 

68 
Apr.18.2013 Ready Mix Concrete (B200) supplying  to the site   31 CM 

10'' Pipeline Trench -
Station 2+812 to 
Station 2+768. 

69 
Apr.20.2013 Ready Mix Concrete (B200) supplying  to the site   7 CM 

12'' Pipeline Trench -
Station 2+707 to 
Station 2+694. 

70 

Apr.22.2013 
 

Somsom supplying  Sumsum to the site   100 CM 
Site Area St.6+810 to 
St. 6+680 

71 
Basecourse supplying  to the site   60CM 

Site Area St.6+810 to 
St. 6+680 

72 

Apr.24.2013 

Ready Mix Concrete (B350) 
supplying  to the site   

22.5 CM 
Working area at station 

0+87 and 3+138 

73 Asphalt 3/4'' 
supplying  to the site   

107.98 Tons 
from station 3+200 to 

station 4+000 

74 

Apr.25.2013 

Ready Mix Concrete (B350) supplying  to the site   15.5 CM 
Al-Jaba connection 

chamber -station 0+090 

75 Base course supplying to the site   60 CM 
Site working area -from 

st.6+450 to St. 6+300 

76 

Apr.27.2013 

Base course supplying to the site   20 CM 
Site working area -from 

st.6+450 to St. 6+301 

77 Ready Mix Concrete (B200) supplying  to the site   11 CM 

Surif connection 

chamber at station 

2+553 and kherbet 

addir connection 

chamber at station 

2+720 

78 Somsom supplying  Sumsum to the site   80 CM 
Site Area St.6+300 to 

St. 6+200 
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5. Progress and Scheduling 

The following table provides a summary of the project progress status for the current 
reporting period 
 

Item Percentage 

Planned percentage complete:  56.19 % 

Actual percentage complete:  57.53 % 

Elapsed Time 53 % 

Table 5.1-JNT-Progress Summary Table 

 
Project Overall Status: The Project is currently ahead of schedule. 
 

For further details regarding the project progress please see Attachment                        
JNT 20.1- Updated Schedule- Roll-up and one month Look Ahead Schedule. 
 
Submittal Status: 
During the current reporting period a total of 21 submittals (including resubmittals) 
were submitted for this project. Review comments were received for the 21 
submittals, The Engineer’s review time for reviewed submittals ranged from 1 day to 
19 days. 
 
The following table and graph provide a summary of the submittals disposition status. 
 

Total Submittal Disposition 

0 A – No Exceptions Noted 

19 B - Make Corrections Noted 

2 C- Amend and Resubmit 

0 D- Rejected- Resubmit 

0 E- Review Not Required 

21 Total Submittals Reviewed 

     Table 5.2-JNT-Submittals Disposition 
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Figure 5.1-JNT-Submittals Disposition 

 
For further details please see attachment JNT 20.5- Submittals Log 
 

 

6. Construction Activities-completed this month and planned for the   next 

month 
 

The following was achieved during the current reporting period: 
 
 

 Completing the installation of 302.44 linear meters of 12-inch welded steel 
pipes from station 0+420 to station 0+117.56. 

 Completing the installation of 170.09 linear meters of 2-inch galvanized steel 
pipes from station 0+285 to station 0+114.91. 

 Completing the installation of 1522.91 linear meters of 10-inch welded steel 
pipes from station 4+243 to station 2+720.09. 

 Completing the installation of 26.46 linear meters of 12-inch welded steel 
pipes from station 2+720.09 to station 2+693.54. 

 Completing the installation of 509.95 linear meters of 10-inch welded steel 
pipes from station 6+816.50 to station 6+306.55. 

 Completing the concrete pipe encasement for 10-inch and 12-inch welded 
steel pipes with 45.63 cubic meters of ready mix concrete (B200 and B350) 
through the road culverts and trench sections with weak soil layers. 

 Completing the asphalting of first layer for the 12-inch pipeline trench of 1200 
liner meters from station 2+680 to station 1+480. 

 Completing the asphalting of first layer for the 10-inch pipeline trench of 800 
liner meters from station 4+000 to station 3+200. 
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 Completing preparation of the 10-inch pipeline trench for asphalting from 
station 4+200 to station 4+000. 

 Completing all civil work for the air release valve chamber at station 7+885. 

 Completing all civil work for the washout chamber at station 1+700. 

 Completing all civil work for the washout chamber at station 0+970 

 Completed all civil work for the combined butterfly valve and air release valve 
chamber at station 1+454. 

 Completing the placing of ready mix concrete (B350) for the base slab and the 
walls of Al-Jabaa connection chamber at station 0+090. 

 Completing the placing of ready mix concrete (B350) for the base slab of both 
manholes of the flow monitoring chamber at station 0+090. 

 Completing the placing of ready mix concrete (B350) for the base slab of the 
washout chamber at station 3+138. 

 Completing the excavation work for Surif connection chamber at station 
2+528. 

 Completing the excavation work for Kharbit Addair connection chamber at 
station 2+720. 

 Completing the delivery of all remaining 10-inch welded steel pipes (6022.61 
linear meters) from Future Pipe Company (FIP) to the project storage yards. 

 
 

The following are the main activities planned for next month: 

 Completing the installation of 2063.55 linear meters of 10-inch welded steel 
pipes from station 6+306.55 to station 4+243. 

 Completing the installation of 500 linear meters of 10-inch welded steel pipes 
from station 8+900 to station 9+400. 

 Asphalting the 10-inch pipeline trench section from station 4+200 to station 
4+000, from station 3+200 to station 2+680, and from station 6+840 to 
station 5+000. 

 Continuity of procurement of all required valves, flow meters and fittings. 

 Completing the civil work for the following chambers : 
o Flow Monitoring Chamber at station 0+090. 
o Al-Jabaa Connection Chamber at station 0+100. 
o Kherbet Ad-dair Connection Chamber at station 2+720. 
o Surif connection chamber at station 2+535. 
o Washout chamber at station 3+138. 

 Starting the civil work for the following chambers : 
o Surif future connection chamber at station 4+200 
o Washout chamber at station 6+800. 
o Gate valve chamber at station 6+800. 
o Air Release Valve chamber at station 4+253 
o Air Release Valve chamber at station 5+260 
o Nuba and Hata connection chamber at station 11+255 
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7. Updated Schedule 

For further details please see Attachment JNT 20.1- Updated Schedule Roll-up and 
One Month Look Ahead. 

8. Site Memo 
During the current reporting period two Site Memos were issued from the Engineer 
to the Contractor for this project. For further details please see Attachment JNT 
20.3- Site Memo Log. 

9. Inspection Request 
During the current reporting period 46 Inspection Requests were submitted to the 
Engineer. The Engineer responded to 45 of the 46 Inspection Requests submitted 
during the current reporting period. For further details please see Attachment JNT 
20.4- Inspection Requests Log. 

10. Test Reports  
During the current reporting period 23 testing reports were submitted to the 
Engineer for approval. 22 tests were passed and approved and only one test failed. 
The failed test was due to low compressive strength result that was conducted for 
the placed ready mix concrete (Specified Strength of Grade B-350) for the walls of 
air valve chamber at station 7+885. The tested concrete was delivered to the site 
during the problem with the Israeli Cement Company (NESHER). 
 
The average value of the achieved compressive strength was 260 kg/cm2 at 28 days. 
According to ACI-318, it is recommended to test the hardened concrete by means of 
non-destructive testing (Schmidt hammer or ultrasonic testing) to check the general 
concrete conditions, following the NDT and to verify the in-place concrete strength, 
the core test is recommended (ASTM C-142). 
 
In case the core testing failed, then the placed concrete element can be strengthened 
according to special design. The final decision will be made after completing the 
above required tests.  
 
 The following table and graph provide a summary of the status of the testing 
reports. 

 
  

Type of Material Test No. of Tests 
Passed 

No. of Tests 
Failed 

No. of Tests (Results 
Not Received) 

Total No. of 
Tests Conducted 

Bedding Material (somsom) 3 0 0 3 
Single Size Aggregate 3 0 0 3 
Base Course 3 0 0 3 
Compaction 2 0 0 2 
Concrete Compressive 8 1 0 9 
Asphalt Loose 3 0 0 3 
Total 22 0 0 23 
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Table 10.1-JNT-Test Report Summary 

 

 

Figure 10.1-JNT- Quality Control Testing  

11. Request for Information 

Two Requests for Information (RFI) were submitted to the Engineer during the 
reporting. For further information please see Attachment JNT 20.7-Request for 
Information Log. 
 

12. Summary of Payments and Accrued Expenditures 

During the current reporting period one payment was submitted; the submitted 
payment covers the performance period from March 11, 2013 through April 09, 
2013; the following table provides a summary of the payment status. 

 
 

 Paymen
t  No. 

Period of Performance  
Quantity Current 

Payment 
Amount 

Previous 
Cumulative to 

date 

Payment 
Submissio

n Date 

CMC 
Approva

l Date 

Date 
Payment 
Received Period 

From 
Period To 

4 11-March -13 9-April-13 $ 773,442.73 $ 942,590.69 $1,716,033.42 17-April -13 18-April -13 
Not 
Paid 

Table 12.1-JNT-Payment Summary 

The total accrued amount through the end of this reporting period = 

 $ 2,069,094.83-$ 942590.69=$ 1,126,504.14 

Quality Control Testing Statistical Analysis 
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13. Variation Orders and Variation Orders Request 
1- Variation Order # 004 submitted on 9-April-13 and approved by the 

USAID on 15-April-13.  
2- Variation Order # 005 submitted on April 17, 2013 and approved by 

USAID on April 23, 2013. 
For further information please see Attachment JNT-20.6 Requests for 
Information Log. 

 
14. Operation, Maintenance and Training 

This section is not applicable for the current reporting period. 
 

15. Summary of Working/Non-Working Days 
   

Table 15.1-JNT-Summary of Working and Non-Working Days 
16. Project Indicators  

 
16.1. Indicator #1: Quantity of Drinking Water Available as a Result of USG 
Assistance 

Target Value for Project 2: 
The capacity of the added facility in cubic meters or the 
volume of water that will be supplied through the new 
pipeline. 

185 m3/hr. = 4,440 m3/day 

The average consumption  rate of Palestinians (per 
capita) for Hebron and Bethlehem 

(14629240+8150014)m3/365 day 
/(196053+614257)capita = 0.077 m3/day 

No. of Beneficiaries 4,440/0.077 = 57,662 

Table 16.1-JNT-Target Value for Project 2 

16.2. Indicator #2: Person days of Employment Generated 

The following is the employment generated in Person days for Project 2 during 
the current reporting period:  

- Estimated Target Value, 6,820 person days; 

1. Total Period of Performance (Original) 360 Calendar Days 

2. Total Excusable delays/approved extensions 40 days 

3. Modified Period of Performance 400 days 

4.  Modified Completion Date October 31, 2013 

5. No. of Working Days during this month 26 Calendar Days 

6. Accumulated Working Days  172 Calendar Days 

7. Total No. of non-working days(Holidays and weekends) 
during this month 5 Calendar Days 

8. Accumulated non-working days (Holidays and weekends) 34 Calendar Days 

9. No. of other non-working days (EXPLAIN REASON) 
during this month,  Please see note below None 

10. Accumulated other non-working days  6 Calendar Days 
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- Employment generated previously 2,690 person days; 
- Employment generated this month; 1,253 person days; 
- Total cumulative employment generated to-date 3,943 person days.  

 
Note: Person days for March 2013 increased by 94 (for February 27 & 28) 
consequently 988 became 1082 person days (employment generated in March 
2013).  

17. General Comments, Arisen Issues and Problems Encountered 
The following table summarizes the problems and issues encountered for this project 
during the current reporting period 

Issue Description Responsible Party Remedial Measures/Comments 

Deletion of 515 m of 
10’’ diameter steel pipes 
from St.10+840 to 
St.11+355 

On December 31, 2012, via Site 
Memorandum N0.5, the Engineer 
notified IRD to delete 515m of 
10’’ diameter steel pipes from 
St.10+840 to St.11+355.  

Client/Engineer 

IRD’s supplier FIP could not  
cancel any quantities from the original  
order due to fact that all raw material  
has been order by METCO  
specifically for this Project. 
 

Suspension of 
Radiographic 
examination of welds.  

On march 29, 2013 we have been 
informed that our subcontractor 
Arc Eyes will suspend 
Radiographic examination of 
welds due to  Israeli 
Environmental Ministry 
regulations (It is prohibited to 
transfer radioactive materials 
from Israel to WB)  

Client/Contractor 

IRD and USAID to work together with 
the Environmental Ministry in order to 
solve this issue. 
IRD to submit Ultrasonic examination  
of welds as the temporary supplement  
method for the welded joints inspection 
in order to continue the work. In the 
interim and until this problem is solved,          
IRD will continue to send the fittings 
to Isarel for testing. 

Table 17.1-JNT-Problems and Issues Summary Table 

18. Non Compliance Notices 
None. 
 
19. Construction Photos 

   

Photo No.1-JNT: Excavating the 10” 
pipeline trench at station 3+500 

Photo Date: 09 Apr 2013 

Photo No.2-JNT: Excavating the 10” 
pipeline trench at station  6+370. 

Photo Date: 25 Apr 2013 

Photo No.3-JNT: Installing the 10” steel 
pipeline at station 6+750. 
Photo Date: 22 Apr 2013 
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Photo No.4-JNT: Welding the 10-inch 

steel pipes at station 3+540. 

                   Photo Date: 09 Apr 2013 

Photo No.5-JNT: USAID and PWA visit 

to JNT project St.6+350.  

Photo Date: 25 Apr 2013 

Photo No.6-JNT: Testing PE external 

coating cointinuity at station 6+790. 

Photo Date: 22 Apr 2013 

   

Photo No.7-JNT: Formwork and steel 

reinforcemnet for Al-Jabaa chamber base 

slab at station 0+090. 

Photo Date: 20 Apr 2013 

Photo No.8-JNT: Asphalting the first 

layer of 10-inch pipeline trench at station.  

Photo Date: 24 Apr 2013 

Photo No.9-JNT: Leveling the placed 

concrete for FM chamber base slab at 

station 0+090. 

Photo Date: 24 Apr 2013 
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20. Attachments 
JNT 20.1       Updated Schedule- Roll-up and One Month Look Ahead 
JNT 20.2       “S” Curve 
JNT 20.3       Site Memos Log 
JNT 20.4       Inspection Requests Log 
JNT 20.5       Submittals Log 
JNT 20.6       Requests for Information Log  
JNT 20.7       Variation Order Request and Variation Order Log 
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JNT 20.1 Updated Schedule – Roll-Up 

And One Month Look Ahead  



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

TotalTotal 311 23-Apr-13 31-Oct-13 0

TO14 A-24  AID-294-TTO14 A-24  AID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission Pipe 311 23-Apr-13 31-Oct-13 0

TO14 A-24.0   MilestonTO14 A-24.0   Milestones 311 27-Apr-13 31-Oct-13 0

TO14 A-24.0 .1  GenerTO14 A-24.0 .1  General Milestones 311 01-Oct-13 31-Oct-13 0
TO14 A-24.0 .2  IntermTO14 A-24.0 .2  Intermediate Milestones 225 27-Apr-13 29-Aug-13 0

TO14 A-24.1   MobilizaTO14 A-24.1   Mobilization 3

TO14 A-24.2   SubmittTO14 A-24.2   Submittals 282 22-May-13 01-Oct-13 0

TO14 A-24.2 .0    Pre CTO14 A-24.2 .0    Pre Construction Submittals 105
TO14 A-24.2 .00   ConsTO14 A-24.2 .00   Construction Submittals 170 22-May-13 22-May-13 43

TO14 A-24.2 .00 .1  TO14 A-24.2 .00 .1  Material Submittal & Approval 137
TO14 A-24.2 .00 .3  TO14 A-24.2 .00 .3  Genaral Requirments 167 22-May-13 22-May-13 43
TO14 A-24.2 .00 .2  TO14 A-24.2 .00 .2  Shop Drawings Submittal & Approval 128

TO14 A-24.2 .01   PostTO14 A-24.2 .01   Post Construction Submittals 11 19-Sep-13 01-Oct-13 0
TO14 A-24.3   ProcureTO14 A-24.3   Procurement 187 23-Apr-13 10-Jul-13 0

TO14 A-24.3 .1    ConsTO14 A-24.3 .1    Construction Material & Equipments 30
TO14 A-24.3 .2    SteelTO14 A-24.3 .2    Steel Pipes,Fettings&Valves 187 23-Apr-13 10-Jul-13 0

TO14 A-24.3 .2  .00  TO14 A-24.3 .2  .00  Material Order & Manufacture 159 23-Apr-13 06-Jun-13 0
TO14 A-24.3 .2  .02  TO14 A-24.3 .2  .02  Material Delivery 154 23-Apr-13 10-Jul-13 0

TO14 A-24.00  ExecutiTO14 A-24.00  Execution Phase 223 23-Apr-13 31-Oct-13 0

TO14 A-24.00.1  PrepaTO14 A-24.00.1  Preparing Detours & Apply Traffic Control Plan 3
TO14 A-24.00.00   SEGTO14 A-24.00.00   SEG.NO.1 Trans. Main (St. 7+600 to St. 8+900)DN 250MM 123 19-Jun-13 30-Jun-13 10

TO14 A-24.00.00 .1 TO14 A-24.00.00 .1  Pipe Line Installation 79
TO14 A-24.00.00 .2 TO14 A-24.00.00 .2  Chamber Works 93 19-Jun-13 24-Jun-13 10
TO14 A-24.00.00 .3 TO14 A-24.00.00 .3  Testing & Road Reinstatement Works 113 25-Jun-13 30-Jun-13 10

TO14 A-24.00.0    SEGTO14 A-24.00.0    SEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN 250MM 137 23-Apr-13 21-Jul-13 0
TO14 A-24.00.0  .1  TO14 A-24.00.0  .1  Pipe Line Installation 51
TO14 A-24.00.0  .2  TO14 A-24.00.0  .2  Chamber Works 76 23-Apr-13 14-Jul-13 0
TO14 A-24.00.0  .3  TO14 A-24.00.0  .3  Testing & Road Reinstatement Works 12 14-Jul-13 21-Jul-13 0

TO14 A-24.00.04   SEGTO14 A-24.00.04   SEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN 300,3"-350&4"-136 94 23-Apr-13 13-Aug-13 0
TO14 A-24.00.04 .1 TO14 A-24.00.04 .1  Pipe Line Installation 13
TO14 A-24.00.04 .2 TO14 A-24.00.04 .2  Chamber Works 51 23-Apr-13 21-Jul-13 0
TO14 A-24.00.04 .3 TO14 A-24.00.04 .3  Testing & Road Reinstatement Works 14 22-Jul-13 13-Aug-13 0

TO14 A-24.00.03   SEGTO14 A-24.00.03   SEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN 300MM,3"-380&170 117 23-Apr-13 28-Jul-13 24
TO14 A-24.00.03 .1 TO14 A-24.00.03 .1  Pipe Line Installation 16
TO14 A-24.00.03 .2 TO14 A-24.00.03 .2  Chamber Works 71 23-Apr-13 06-Jul-13 1
TO14 A-24.00.03 .3 TO14 A-24.00.03 .3  Testing & Road Reinstatement Works 14 07-Jul-13 28-Jul-13 24

TO14 A-24.00.2  1  SEGTO14 A-24.00.2  1  SEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM,2"-276 116 23-Apr-13 12-Aug-13 15
TO14 A-24.00.2  1.1TO14 A-24.00.2  1.1  Pipe Line Installation 18
TO14 A-24.00.2  1.2TO14 A-24.00.2  1.2  Chamber Works 83 23-Apr-13 18-Jul-13 0
TO14 A-24.00.2  1.3TO14 A-24.00.2  1.3  Testing,Commissioning & Final Road Reinstatement Works 15 18-Jul-13 12-Aug-13 15

TO14 A-24.00.0 1  SEGTO14 A-24.00.0 1  SEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN 250MM 107 23-Apr-13 17-Aug-13 0
TO14 A-24.00.0 1.1 TO14 A-24.00.0 1.1  Pipe Line Installation 25
TO14 A-24.00.0 1.2 TO14 A-24.00.0 1.2  Chamber Works 62 23-Apr-13 18-Jul-13 7
TO14 A-24.00.0 1.3 TO14 A-24.00.0 1.3  Testing & Road Reinstatement Works 12 29-Jul-13 17-Aug-13 0

TO14 A-24.00.0 2  SEGTO14 A-24.00.0 2  SEG.NO.7 Trans. Main (St. 6+817 to St. 5+800)DN 250MM 93 23-Apr-13 20-Aug-13 0
TO14 A-24.00.0 2.1 TO14 A-24.00.0 2.1  Pipe Line Installation 12 23-Apr-13 07-May-13 0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 2013 r 4, 2013

29-Aug-13, TO
11-Nov-12 A, TO14 A-24.1   Mobilization

01-Oc

26-Feb-13 A, TO14 A-24.2 .0    Pre Construction Submittals
22-May-13, TO14 A-24.2 .00   Construc

03-Apr-13 A, TO14 A-24.2 .00 .1  Material Submittal
22-May-13, TO14 A-24.2 .00 .3  Genara

07-Apr-13 A, TO14 A-24.2 .00 .2  Shop Drawings S
01-Oc

10-Jul-13, TO14 A-24.3   P

16-Mar-13 A, TO14 A-24.3 .1    Construction Material & 
10-Jul-13, TO14 A-24.3 .2  

06-Jun-13, TO14 A-24.3 .2  .00  Ma
10-Jul-13, TO14 A-24.3 .2  

27-Jan-13 A, TO14 A-24.00.1  Preparing Detours & Apply Traffic Con
30-Jun-13, TO14 A-24.00.00 

12-Feb-13 A, TO14 A-24.00.00 .1  Pipe Line Installation
24-Jun-13, TO14 A-24.00.00 .2

30-Jun-13, TO14 A-24.00.00 
21-Jul-13, TO14 A-24.00

15-Apr-13 A, TO14 A-24.00.0  .1  Pipe Line Insta
14-Jul-13, TO14 A-24.00.0

21-Jul-13, TO14 A-24.00
13-Aug-13, TO14 A

05-Mar-13 A, TO14 A-24.00.04 .1  Pipe Line Installation
21-Jul-13, TO14 A-24.00

13-Aug-13, TO14 A
28-Jul-13, TO14 A-24.

19-Mar-13 A, TO14 A-24.00.03 .1  Pipe Line Installation
06-Jul-13, TO14 A-24.00.03

28-Jul-13, TO14 A-24.
12-Aug-13, TO14 A

08-Apr-13 A, TO14 A-24.00.2  1.1  Pipe Line Insta
18-Jul-13, TO14 A-24.00

12-Aug-13, TO14 A
17-Aug-13, TO14

19-Apr-13 A, TO14 A-24.00.0 1.1  Pipe Line Ins
18-Jul-13, TO14 A-24.00

17-Aug-13, TO14
20-Aug-13, TO1

07-May-13, TO14 A-24.00.0 2.1  Pipe Line

AID-294-TO-12-00002 - Al Jaba' Nuba Main 
Transmission Pipe

April Roll Up Schedule

Actual Work
Remaining Work
Critical Remaining Work

Milestone
Summary

Date Revision Checked Approved
15-Apr-13 Sr.Planning Eng.Mohamad Ab... CM/Deputy Prog.-Ivi... Naim Mani-Prog Director



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

TO14 A-24.00.0 2.2 TO14 A-24.00.0 2.2  Chamber Works 15 01-Jun-13 17-Jun-13 0
TO14 A-24.00.0 2.3 TO14 A-24.00.0 2.3  Testing & Road Reinstatement Works 10 05-Aug-13 20-Aug-13 0

TO14 A-24.00.2    SEGTO14 A-24.00.2    SEG.NO.8 Trans. Main (St. 5+800 to St. 6+817)DN 250MM 89 08-May-13 29-Aug-13 0
TO14 A-24.00.2  .1  TO14 A-24.00.2  .1  Pipe Line Installation 12 08-May-13 21-May-13 0
TO14 A-24.00.2  .2  TO14 A-24.00.2  .2  Chamber Works 25 18-Jun-13 20-Jul-13 16
TO14 A-24.00.2  .3  TO14 A-24.00.2  .3  Testing & Road Reinstatement Works 13 15-Aug-13 29-Aug-13 0

TO14 A-24.00.01   SEGTO14 A-24.00.01   SEG.NO.9 Trans. Main (St. 8+900 to St. 10+060)DN 250MM,2"-50&4"800 70 22-May-13 21-Aug-13 1
TO14 A-24.00.01 .1 TO14 A-24.00.01 .1  Pipe Line Installation 17 22-May-13 10-Jun-13 0
TO14 A-24.00.01 .2 TO14 A-24.00.01 .2  Chamber Works 22 06-Jul-13 06-Aug-13 0
TO14 A-24.00.01 .3 TO14 A-24.00.01 .3  Testing & Road Reinstatement Works 10 07-Aug-13 21-Aug-13 1

TO14 A-24.00.02   SEGTO14 A-24.00.02   SEG.NO.10 Trans. Main (St. 10+060 to St. 11+355.84)DN 250MM,4"-240&374 98 27-Apr-13 29-Aug-13 0
TO14 A-24.00.02 .3 TO14 A-24.00.02 .3  Pipe Line Installation 15 27-Apr-13 14-May-13 0
TO14 A-24.00.02 .1 TO14 A-24.00.02 .1  Chamber Works 65 15-May-13 05-Aug-13 6
TO14 A-24.00.02 .2 TO14 A-24.00.02 .2  Testing & Road Reinstatement Works 12 17-Aug-13 29-Aug-13 0

TO14 A-24.00.3  TrainiTO14 A-24.00.3  Training 30 31-Aug-13 03-Oct-13 0
TO14 A-24.00.2  TestinTO14 A-24.00.2  Testing,Commissioning&Start Up 54 31-Aug-13 31-Oct-13 0

TO14 A-24.5   DemobilTO14 A-24.5   Demobilization,Close Out&Handing Over 14 11-Sep-13 26-Sep-13 0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 2013 r 4, 2013

17-Jun-13, TO14 A-24.00.0 2.2  
20-Aug-13, TO1

29-Aug-13, TO
21-May-13, TO14 A-24.00.2  .1  Pipe Li

20-Jul-13, TO14 A-24.00
29-Aug-13, TO

21-Aug-13, TO1
10-Jun-13, TO14 A-24.00.01 .1  Pi

06-Aug-13, TO14 A-
21-Aug-13, TO1

29-Aug-13, TO
14-May-13, TO14 A-24.00.02 .3  Pipe Lin

05-Aug-13, TO14 A-
29-Aug-13, TO

03-Oc

26-Sep

AID-294-TO-12-00002 - Al Jaba' Nuba Main 
Transmission Pipe

April Roll Up Schedule

Actual Work
Remaining Work
Critical Remaining Work

Milestone
Summary

Date Revision Checked Approved
15-Apr-13 Sr.Planning Eng.Mohamad Ab... CM/Deputy Prog.-Ivi... Naim Mani-Prog Director



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

TO14 A-24  AID-294-TTO14 A-24  AID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeTO14 A-24  AID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeTO14 A-24  AID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeTO14 A-24  AID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeTO14 A-24  AID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission Pipe
TO14 A-24.0   MilestoTO14 A-24.0   MilestonesTO14 A-24.0   MilestonesTO14 A-24.0   MilestonesTO14 A-24.0   MilestonesTO14 A-24.0   Milestones

TO14 A-24.0 .2  IntermTO14 A-24.0 .2  Intermediate MilestonesTO14 A-24.0 .2  Intermediate MilestonesTO14 A-24.0 .2  Intermediate MilestonesTO14 A-24.0 .2  Intermediate MilestonesTO14 A-24.0 .2  Intermediate Milestones
MS-JNT-110 Start of SEG.NO.9 Trans. Main (St. 8+900 to St. 10+000)DN 250MM 0 22-May-13 0
MS-JNT-115 Start of SEG.NO.10 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MM 0 27-Apr-13 0

TO14 A-24.2   SubmitTO14 A-24.2   SubmittalsTO14 A-24.2   SubmittalsTO14 A-24.2   SubmittalsTO14 A-24.2   SubmittalsTO14 A-24.2   Submittals
TO14 A-24.2 .00   ConsTO14 A-24.2 .00   Construction SubmittalsTO14 A-24.2 .00   Construction SubmittalsTO14 A-24.2 .00   Construction SubmittalsTO14 A-24.2 .00   Construction SubmittalsTO14 A-24.2 .00   Construction Submittals

TO14 A-24.2 .00 .3  GeTO14 A-24.2 .00 .3  Genaral RequirmentsTO14 A-24.2 .00 .3  Genaral RequirmentsTO14 A-24.2 .00 .3  Genaral RequirmentsTO14 A-24.2 .00 .3  Genaral RequirmentsTO14 A-24.2 .00 .3  Genaral Requirments
CS-JNT-Mds110 Approval of Pressure Pipes Testing,Flushing & Disinfection 0 22-May-13 43

TO14 A-24.3   ProcureTO14 A-24.3   ProcurementTO14 A-24.3   ProcurementTO14 A-24.3   ProcurementTO14 A-24.3   ProcurementTO14 A-24.3   Procurement
TO14 A-24.3 .2    SteelTO14 A-24.3 .2    Steel Pipes,Fettings&ValvesTO14 A-24.3 .2    Steel Pipes,Fettings&ValvesTO14 A-24.3 .2    Steel Pipes,Fettings&ValvesTO14 A-24.3 .2    Steel Pipes,Fettings&ValvesTO14 A-24.3 .2    Steel Pipes,Fettings&Valves

TO14 A-24.3 .2  .00  MaTO14 A-24.3 .2  .00  Material Order & ManufactureTO14 A-24.3 .2  .00  Material Order & ManufactureTO14 A-24.3 .2  .00  Material Order & ManufactureTO14 A-24.3 .2  .00  Material Order & ManufactureTO14 A-24.3 .2  .00  Material Order & Manufacture
PRO-JNT130 2nd Order & Manufacture of Valves Long Lead Items 67 23-Apr-13 06-Jun-13 0

TO14 A-24.3 .2  .02  MaTO14 A-24.3 .2  .02  Material DeliveryTO14 A-24.3 .2  .02  Material DeliveryTO14 A-24.3 .2  .02  Material DeliveryTO14 A-24.3 .2  .02  Material DeliveryTO14 A-24.3 .2  .02  Material Delivery
PRO-JNT190 Clearance & Delivery of a Fully Functional Flow Monitoring Hardware and Software solution 66 23-Apr-13 10-Jul-13 0

TO14 A-24.00  ExecutTO14 A-24.00  Execution PhaseTO14 A-24.00  Execution PhaseTO14 A-24.00  Execution PhaseTO14 A-24.00  Execution PhaseTO14 A-24.00  Execution Phase
TO14 A-24.00.0    SEGTO14 A-24.00.0    SEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN 250MMTO14 A-24.00.0    SEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN 250MMTO14 A-24.00.0    SEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN 250MMTO14 A-24.00.0    SEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN 250MMTO14 A-24.00.0    SEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN 250MM

TO14 A-24.00.0  .2  ChTO14 A-24.00.0  .2  Chamber WorksTO14 A-24.00.0  .2  Chamber WorksTO14 A-24.00.0  .2  Chamber WorksTO14 A-24.00.0  .2  Chamber WorksTO14 A-24.00.0  .2  Chamber Works
EXE-JNT-000100 AR/AV @ St.6+790.58 10 23-Apr-13 24-Apr-13 51
EXE-JNT-000110 W.O.Chamber @ St.6+800 10 23-Apr-13 24-Apr-13 0
EXE-JNT-000120 AR/AV @ St.7+081.00 10 08-May-13 19-May-13 0
EXE-JNT-000130 Gate Valve @ St.7+505.27 10 08-May-13 19-May-13 0
EXE-JNT-000140 W.O.@ St.7+550 10 08-May-13 19-May-13 0

TO14 A-24.00.04   SEGTO14 A-24.00.04   SEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN 300,3"-350&4"-136TO14 A-24.00.04   SEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN 300,3"-350&4"-136TO14 A-24.00.04   SEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN 300,3"-350&4"-136TO14 A-24.00.04   SEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN 300,3"-350&4"-136TO14 A-24.00.04   SEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN 300,3"-350&4"-136
TO14 A-24.00.04 .2  ChTO14 A-24.00.04 .2  Chamber WorksTO14 A-24.00.04 .2  Chamber WorksTO14 A-24.00.04 .2  Chamber WorksTO14 A-24.00.04 .2  Chamber WorksTO14 A-24.00.04 .2  Chamber Works

EXE-JNT-000650 AR/AV Chamber @2+330 10 20-May-13 30-May-13 0
EXE-JNT-000655 SURIF Connection Chamber @2+550 10 23-Apr-13 04-May-13 59

TO14 A-24.00.03   SEGTO14 A-24.00.03   SEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN 300MM,3"-380&170TO14 A-24.00.03   SEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN 300MM,3"-380&170TO14 A-24.00.03   SEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN 300MM,3"-380&170TO14 A-24.00.03   SEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN 300MM,3"-380&170TO14 A-24.00.03   SEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN 300MM,3"-380&170
TO14 A-24.00.03 .2  ChTO14 A-24.00.03 .2  Chamber WorksTO14 A-24.00.03 .2  Chamber WorksTO14 A-24.00.03 .2  Chamber WorksTO14 A-24.00.03 .2  Chamber WorksTO14 A-24.00.03 .2  Chamber Works

EXE-JNT-000555 AR/AV @ St.1+100 10 23-Apr-13 05-May-13 44
TO14 A-24.00.2  1  SEGTO14 A-24.00.2  1  SEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM,2"-276TO14 A-24.00.2  1  SEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM,2"-276TO14 A-24.00.2  1  SEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM,2"-276TO14 A-24.00.2  1  SEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM,2"-276TO14 A-24.00.2  1  SEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM,2"-276

TO14 A-24.00.2  1.2  CTO14 A-24.00.2  1.2  Chamber WorksTO14 A-24.00.2  1.2  Chamber WorksTO14 A-24.00.2  1.2  Chamber WorksTO14 A-24.00.2  1.2  Chamber WorksTO14 A-24.00.2  1.2  Chamber Works
EXE-JNT-001010 AR/AV Chamber @ St.0+040 10 23-Apr-13 29-Apr-13 16
EXE-JNT-001020 W.O. Chamber @ St.0+970 10 23-Apr-13 29-Apr-13 60
EXE-JNT-001040 Flow Monitoring Chamber @ St.0+031&Water Meter (ALJABA Main Connection) 10 23-Apr-13 29-Apr-13 60

TO14 A-24.00.0 1  SEGTO14 A-24.00.0 1  SEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN 250MMTO14 A-24.00.0 1  SEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN 250MMTO14 A-24.00.0 1  SEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN 250MMTO14 A-24.00.0 1  SEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN 250MMTO14 A-24.00.0 1  SEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN 250MM
TO14 A-24.00.0 1.2  ChTO14 A-24.00.0 1.2  Chamber WorksTO14 A-24.00.0 1.2  Chamber WorksTO14 A-24.00.0 1.2  Chamber WorksTO14 A-24.00.0 1.2  Chamber WorksTO14 A-24.00.0 1.2  Chamber Works

EXE-JNT-000750 W.O. @ St.3+160 10 20-May-13 30-May-13 0
EXE-JNT-000760 40 Bar - Khrbiet Ad-deir Connection Chamber @ St.2+720 10 23-Apr-13 05-May-13 44
EXE-JNT-000770 Gate Valve @ St.4+506.03Surif Future Connection Chamber @St.4+220 10 05-May-13 16-May-13 44
EXE-JNT-001030 ARV @ St.4+250 10 16-May-13 28-May-13 44

TO14 A-24.00.0 2  SEGTO14 A-24.00.0 2  SEG.NO.7 Trans. Main (St. 6+817 to St. 5+800)DN 250MMTO14 A-24.00.0 2  SEG.NO.7 Trans. Main (St. 6+817 to St. 5+800)DN 250MMTO14 A-24.00.0 2  SEG.NO.7 Trans. Main (St. 6+817 to St. 5+800)DN 250MMTO14 A-24.00.0 2  SEG.NO.7 Trans. Main (St. 6+817 to St. 5+800)DN 250MMTO14 A-24.00.0 2  SEG.NO.7 Trans. Main (St. 6+817 to St. 5+800)DN 250MM
TO14 A-24.00.0 2.1  PiTO14 A-24.00.0 2.1  Pipe Line InstallationTO14 A-24.00.0 2.1  Pipe Line InstallationTO14 A-24.00.0 2.1  Pipe Line InstallationTO14 A-24.00.0 2.1  Pipe Line InstallationTO14 A-24.00.0 2.1  Pipe Line Installation

EXE-JNT-000800 Asphalt Saw Cut /  Ground Preparation 12 23-Apr-13 07-May-13 0
EXE-JNT-000810 Trench Excavation 12 23-Apr-13 07-May-13 0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 2013 r 4, 2013

10-Jul-13, TO14 A-24  AID-

22-May-13, TO14 A-24.0   Milestones

22-May-13, TO14 A-24.0 .2  Intermedia

Start of SEG.NO.9 Trans. Main (St. 8+9
Start of SEG.NO.10 Trans. Main (St. 10+000 t

22-May-13, TO14 A-24.2   Submittals

22-May-13, TO14 A-24.2 .00   Construc

22-May-13, TO14 A-24.2 .00 .3  Genara
Approval of Pressure Pipes Testing,Flu

10-Jul-13, TO14 A-24.3   P

10-Jul-13, TO14 A-24.3 .2  

06-Jun-13, TO14 A-24.3 .2  .00  Ma
2nd Order & Manufacture of Valves

10-Jul-13, TO14 A-24.3 .2  
Clearance & Delivery of a 

10-Jun-13, TO14 A-24.00  Executi

19-May-13, TO14 A-24.00.0    SEG.NO.

19-May-13, TO14 A-24.00.0  .2  Chamb
AR/AV @ St.6+790.58
W.O.Chamber @ St.6+800

AR/AV @ St.7+081.00
Gate Valve @ St.7+505.27
W.O.@ St.7+550

30-May-13, TO14 A-24.00.04   SEG.N

30-May-13, TO14 A-24.00.04 .2  Cha
AR/AV Chamber @2+330

SURIF Connection Chamber @2+550
05-May-13, TO14 A-24.00.03   SEG.NO.4 T

05-May-13, TO14 A-24.00.03 .2  Chamber 
AR/AV @ St.1+100

29-Apr-13, TO14 A-24.00.2  1  SEG.NO.5Tra

29-Apr-13, TO14 A-24.00.2  1.2  Chamber W
AR/AV Chamber @ St.0+040
W.O. Chamber @ St.0+970
Flow Monitoring Chamber @ St.0+031&Wate

30-May-13, TO14 A-24.00.0 1  SEG.N

30-May-13, TO14 A-24.00.0 1.2  Cha
W.O. @ St.3+160

40 Bar - Khrbiet Ad-deir Connection Chamb
Gate Valve @ St.4+506.03Surif Future C

ARV @ St.4+250
07-May-13, TO14 A-24.00.0 2  SEG.NO.7 T

07-May-13, TO14 A-24.00.0 2.1  Pipe Line
Asphalt Saw Cut /  Ground Preparation
Trench Excavation

AID-294-TO-12-00002 - Al Jaba' Nuba Main 
Transmission Pipe

One Month Lookahead

Actual Work
Remaining Work
Critical Remaining Work

Milestone
Summary

Date Revision Checked Approved
15-Apr-13 Sr.Planning Eng.Mohamad Ab... CM/Deputy Prog.-Ivi... Naim Mani-Prog Director



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

EXE-JNT-000820 Bedding 12 23-Apr-13 07-May-13 0
EXE-JNT-000830 Lay & Install Steel Pipes Con Enc.@St.4+902,5+360,5+541 & Backfilling 12 23-Apr-13 07-May-13 0

TO14 A-24.00.2    SEGTO14 A-24.00.2    SEG.NO.8 Trans. Main (St. 5+800 to St. 6+817)DN 250MMTO14 A-24.00.2    SEG.NO.8 Trans. Main (St. 5+800 to St. 6+817)DN 250MMTO14 A-24.00.2    SEG.NO.8 Trans. Main (St. 5+800 to St. 6+817)DN 250MMTO14 A-24.00.2    SEG.NO.8 Trans. Main (St. 5+800 to St. 6+817)DN 250MMTO14 A-24.00.2    SEG.NO.8 Trans. Main (St. 5+800 to St. 6+817)DN 250MM
TO14 A-24.00.2  .1  PipTO14 A-24.00.2  .1  Pipe Line InstallationTO14 A-24.00.2  .1  Pipe Line InstallationTO14 A-24.00.2  .1  Pipe Line InstallationTO14 A-24.00.2  .1  Pipe Line InstallationTO14 A-24.00.2  .1  Pipe Line Installation

EXE-JNT-000870 Asphalt Saw Cut /  Ground Preparation 12 08-May-13 21-May-13 0
EXE-JNT-000880 Trench Excavation 12 08-May-13 21-May-13 0
EXE-JNT-000890 Bedding 12 08-May-13 21-May-13 0
EXE-JNT-000900 Lay & Install Steel Pipes Con Enc.@St.6+001.29,6+307 & Backfilling 12 08-May-13 21-May-13 0

TO14 A-24.00.01   SEGTO14 A-24.00.01   SEG.NO.9 Trans. Main (St. 8+900 to St. 10+060)DN 250MM,2"-50&4"800TO14 A-24.00.01   SEG.NO.9 Trans. Main (St. 8+900 to St. 10+060)DN 250MM,2"-50&4"800TO14 A-24.00.01   SEG.NO.9 Trans. Main (St. 8+900 to St. 10+060)DN 250MM,2"-50&4"800TO14 A-24.00.01   SEG.NO.9 Trans. Main (St. 8+900 to St. 10+060)DN 250MM,2"-50&4"800TO14 A-24.00.01   SEG.NO.9 Trans. Main (St. 8+900 to St. 10+060)DN 250MM,2"-50&4"800
TO14 A-24.00.01 .1  PiTO14 A-24.00.01 .1  Pipe Line InstallationTO14 A-24.00.01 .1  Pipe Line InstallationTO14 A-24.00.01 .1  Pipe Line InstallationTO14 A-24.00.01 .1  Pipe Line InstallationTO14 A-24.00.01 .1  Pipe Line Installation

EXE-JNT-000300 Asphalt Saw Cut /  Ground Preparation 17 22-May-13 10-Jun-13 0
EXE-JNT-000310 Trench Excavation 17 22-May-13 10-Jun-13 0
EXE-JNT-000320 Bedding 17 22-May-13 10-Jun-13 0
EXE-JNT-000330 Lay & Install Steel Pipes & Backfilling 17 22-May-13 10-Jun-13 0

TO14 A-24.00.02   SEGTO14 A-24.00.02   SEG.NO.10 Trans. Main (St. 10+060 to St. 11+355.84)DN 250MM,4"-240&374TO14 A-24.00.02   SEG.NO.10 Trans. Main (St. 10+060 to St. 11+355.84)DN 250MM,4"-240&374TO14 A-24.00.02   SEG.NO.10 Trans. Main (St. 10+060 to St. 11+355.84)DN 250MM,4"-240&374TO14 A-24.00.02   SEG.NO.10 Trans. Main (St. 10+060 to St. 11+355.84)DN 250MM,4"-240&374TO14 A-24.00.02   SEG.NO.10 Trans. Main (St. 10+060 to St. 11+355.84)DN 250MM,4"-240&374
TO14 A-24.00.02 .3  PiTO14 A-24.00.02 .3  Pipe Line InstallationTO14 A-24.00.02 .3  Pipe Line InstallationTO14 A-24.00.02 .3  Pipe Line InstallationTO14 A-24.00.02 .3  Pipe Line InstallationTO14 A-24.00.02 .3  Pipe Line Installation

EXE-JNT-000380 Asphalt Saw Cut /  Ground Preparation 15 27-Apr-13 14-May-13 0
EXE-JNT-000390 Trench Excavation 15 27-Apr-13 14-May-13 0
EXE-JNT-000400 Bedding 15 27-Apr-13 14-May-13 0
EXE-JNT-000410 Lay & Install Steel Pipes & Backfilling 15 27-Apr-13 14-May-13 0

TO14 A-24.00.02 .1  ChTO14 A-24.00.02 .1  Chamber WorksTO14 A-24.00.02 .1  Chamber WorksTO14 A-24.00.02 .1  Chamber WorksTO14 A-24.00.02 .1  Chamber WorksTO14 A-24.00.02 .1  Chamber Works
EXE-JNT-000415 KHARAS CONNECTION CHAMBER @10+040 10 15-May-13 26-May-13 56
EXE-JNT-000420 AR/AV Chamber @ St.10+160 10 15-May-13 26-May-13 6

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 2013 r 4, 2013

Bedding
Lay & Install Steel Pipes Con Enc.@St.4+9

21-May-13, TO14 A-24.00.2    SEG.NO

21-May-13, TO14 A-24.00.2  .1  Pipe Li
Asphalt Saw Cut /  Ground Preparation
Trench Excavation
Bedding
Lay & Install Steel Pipes Con Enc.@St.

10-Jun-13, TO14 A-24.00.01   SEG

10-Jun-13, TO14 A-24.00.01 .1  Pi
Asphalt Saw Cut /  Ground Prepar
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfill

26-May-13, TO14 A-24.00.02   SEG.N

14-May-13, TO14 A-24.00.02 .3  Pipe Lin
Asphalt Saw Cut /  Ground Preparation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

26-May-13, TO14 A-24.00.02 .1  Cham
KHARAS CONNECTION CHAMBER @
AR/AV Chamber @ St.10+160

AID-294-TO-12-00002 - Al Jaba' Nuba Main 
Transmission Pipe

One Month Lookahead

Actual Work
Remaining Work
Critical Remaining Work

Milestone
Summary

Date Revision Checked Approved
15-Apr-13 Sr.Planning Eng.Mohamad Ab... CM/Deputy Prog.-Ivi... Naim Mani-Prog Director
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 JNT 20.2 “S” Curves 



TO-02-JNT-S Curve- April 2013 Monthly Report.xlsx
Attachment JNT-20.2

Page 1 of 1

INTERNATIONAL RELIEF AND DEVELOPMENT, IRD

USAID-INFRSTRUCTURE NEEDS PROGRAM (INP)

TO .No.2
USAID Order # 294-TO-12-00002

Al Jaba - Main Transmission Pipeline USD
Total Contract Value Less Day Work: $3,338,326.60
Revised Contract Value Less Day Work: $3,447,970.60
Revised Contract Value Less Day Work: VO5 $3,596,396.22
NTP (Notice to Proceed) 27-Sep-12
Duration of Contract: 360 Calender Days
Completion Date: 21-Sep-13
Revised Completion Date: 31-Oct-13
Data Date: 26-Apr-13 `

Q1 Q2 Q3 Q4
320,718.04 1,361,251.13 1,224,452.30 544,251.55

Sep.12 Oct.12 Nov.12 Dec.12 Jan.13 Feb.13 Mar.13 April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 TOTAL
Planned Schedule Value (Baseline) $127,174.35 $193,543.69 $387,087.38 $69,575.65 $904,588.10 $338,974.05 $368,448.93 $517,029.32 $294,714.59 $91,467.34 $158,069.62 $145,723.20 3,596,396.22$          
Planned Schedule Value (CUM) -$              -$                127,174.35$            320,718.04$                           707,805.42$             777,381.07$             1,681,969.17$          2,020,943.22$          2,389,392.15$          2,906,421.47$          3,201,136.06$          3,292,603.40$          3,450,673.02$          3,596,396.22$          3,596,396.22$          
Actual Schedule Value -$              -$                127,174.35$            93,535.91$                             487,136.07$             130,671.67$             $963,058.76 $267,518.07
Actual Schedule Value (CUM) -$              -$                127,174.35$            220,710.26$                           707,846.33$             838,518.00$             $1,801,576.76 $2,069,094.83

% Planned  Schedule 0% 0% 3.54% 5.38% 10.76% 1.93% 25.15% 9.43% 10.24% 14.38% 8.19% 2.54% 4.40% 4.05% 100%
% Planned  Schedule (CUM) 0.00% 0.00% 3.54% 8.92% 19.68% 21.62% 46.77% 56.19% 66.44% 80.81% 89.01% 91.55% 95.95% 100.00% 100.00%
% Actual  Schedule 0% 0% 4% 2.60% 13.55% 3.63% 26.78% 7.44%
% Actual  Schedule (CUM) 0% 0% 4% 6.14% 19.68% 23.32% 50.09% 57.53%

PROGRESS S-CURVE & CASH FLOW SCHEDULE

Sep.12 Oct.12 Nov.12 Dec.12 Jan.13 Feb.13 Mar.13 April.13 May.13 June.13 July.13 Aug.13 Sep.13
% Planned  Schedule (CUM) 0.00% 0.00% 3.54% 8.92% 19.68% 21.62% 46.77% 56.19% 66.44% 80.81% 89.01% 91.55% 95.95%
% Actual  Schedule (CUM) 0% 0% 4% 6.14% 19.68% 23.32% 50.09% 57.53%
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                                         TO No. 2-April 2013, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 

 

 

 
 

 

 

 

 

 

 

 JNT 20.3 Site Memos Log 



Infrastructure Needs Program II- INP II
Task Order: AID - 294 - TO - 12 - 00002
Project: Al Jaba' Nuba Main Transmission Pipeline Project

Current as Date: 2-May-13

Number Description/Subject Date Received Response Date

Memo-02-JNT-E-C-014 Chambers 2'',3'',4'' Quantities and locations 4-Apr-13

Memo-02-JNT-E-C-015 Paltel Letter 21-Apr-13

Comments

Incoming Memoranda from  Engineer to CONTRACTOR (EC) Log

Refer to the attached tables which indicate the 
locations and quantites of chambers 

Consider Paltel letter with respect to damaged 
underground cables.

TO-02-JNT-Site Memos Log -April 2013 Monthly Report.xlsx
EC-MEM

Attachment JNT 20.3
Page 1 of 2



Infrastructure Needs Program II- INP II
Task Order: AID - 294 - TO - 12 - 00002
Project: Al Jaba' Nuba Main Transmission Pipeline Project

Current as Date: 2-May-13

Number Description/Subject Date Received Response Date Comments

Memoranda from CONTRACTOR to Engineer (CE) Log

No Site Memos were issued during the current reporting period from C-E

TO-02-JNT-Site Memos Log -April 2013 Monthly Report.xlsx
CE-MEM

Attachment JNT 19.3
Page 2 of 2



                                         TO No. 2-April 2013, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 

 

 

 
  

 

 

 

 

 

 

 JNT 20.4 Inspection Requests Log 



Task Order: AID - 294 - TO - 12 - 00002

Project: Al Jaba' Nuba Main Transmission Pipeline Project

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

IR-02-JNT-45-A 28-Mar-13 28-Mar-13
Inspecting the form work and steel reinforcement prior to place concrete 

for washout chamber roof slab at station 1+700.
IRD/BV 28-Mar-13 make correction noted 

IR-02-JNT-46-A 28-Mar-13 28-Mar-13
Inspecting the marked location for the flow monitoring chamber and Jaba’ 

connection chamber between station (0+070) to station (0+085).
IRD/BV 30-Mar-13 No Exception Noted

IR-02-JNT-47-A 31-Mar-13 31-Mar-13
Inspecting the installed reinforcing steel bars for the walls of the butterfly 

valve chamber and air release valve chamber at station 1+454 prior to 

closing the formwork. 

IRD/BV 1-Apr-13 Resubmit

IR-02-JNT-47-B 2-Apr-13 2-Apr-13

Inspecting the installed reinforcing steel bars for the walls of the butterfly 

valve chamber and air release valve chamber at station 1+454 prior to 

closing the formwork. 

IRD/BV 2-Apr-13 No Exception Noted

IR-02-JNT-48-A 31-Mar-13 1-Apr-13

Inspecting the repaired concrete external surfaces at locations of tie rods 

before applying the Bitumen Emulsion ( Nitoproof 230) for the walls of air 

release valve chamber at station 7+870 and Washout chamber at station 

1+700.

IRD/BV 1-Apr-13 make correction noted 

IR-02-JNT-49-A 1-Apr-13 1-Apr-13
Inspecting the marked location for Khirbet Al-Deir  connection chamber at  

station 2+720.
IRD/BV 2-Apr-13 Resubmit

1st Inspection 2nd Inspection

Inspection Request Log

TO-02-JNT-Inspection Requests Log-April 2013 Monthly Report.xlsx Attachment JNT 20.4

Page 1 of 5



Task Order: AID - 294 - TO - 12 - 00002

Project: Al Jaba' Nuba Main Transmission Pipeline Project

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

1st Inspection 2nd Inspection

Inspection Request Log

IR-02-JNT-49-B 11-Apr-13 11-Apr-13
Inspecting the marked location for Khirbet Al-Deir connection chamber at 

station 2+720
IRD/BV

IR-02-JNT-50-A 1-Apr-13 4-Apr-13
: Inspecting all remaining prepared 10’’ steel pipes at FIP company (144 

pipes) 
IRD/BV 4-Apr-13 make correction noted 

IR-02-JNT-51-A 30-Mar-13 30-Mar-13

Inspecting the backfilled trench, the top base course layer, and preparation 

to start asphalting for the section between stations 2+420 to station 2+000. 

In addition, to conduct the required base course compaction tests through 

the selected section

IRD/BV 30-Mar-13 make correction noted 

IR-02-JNT-52-A 30-Mar-13 30-Mar-13
Inspecting the prepared base course top layer before asphalting the trench 

section from station 2+420 to station 2+000.
IRD/BV 30-Mar-13 make correction noted 

IR-02-JNT-53-A 2-Apr-13 2-Apr-13
Inspecting the prepared base course top layer before asphalting the trench 

section from station 2+000 to station 1+700.
IRD/BV 2-Apr-13 make correction noted 

IR-02-JNT-54-A 2-Apr-13 2-Apr-13

Inspecting the backfilled trench, the top base course layer, and preparation 

to start asphalting for the section between stations 2+000 to station 1+700. 

In addition, to conduct the required base course compaction tests through 

the selected section.

IRD/BV 2-Apr-13 make correction noted 

IR-02-JNT-55-A 2-Apr-13 2-Apr-13

Inspecting the formwork and steel reinforcement prior to placing concrete 

for the butterfly valve chamber and air release valve chamber at station 

1+446

IRD/BV 2-Apr-13 No Exception Noted

TO-02-JNT-Inspection Requests Log-April 2013 Monthly Report.xlsx Attachment JNT 20.4

Page 2 of 5



Task Order: AID - 294 - TO - 12 - 00002

Project: Al Jaba' Nuba Main Transmission Pipeline Project

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

1st Inspection 2nd Inspection

Inspection Request Log

IR-02-JNT-56-A 2-Apr-13 2-Apr-13
Inspecting the applied first coat of Bitumen Emulsion (Nito Proof 230) for 

the external walls and roof slab for the air release valve chamber at station 

7+870.

IRD/BV 2-Apr-13 make correction noted 

IR-02-JNT-57-A 3-Apr-13 3-Apr-13

Inspecting the prepared and cleaned external surfaces for the washout 

chamber external walls and roof slab before applying the first layer of 

Bitumen Emulsion (Nito Proof 230) coating   .

IRD/BV 3-Apr-13 make correction noted 

IR-02-JNT-58-A 3-Apr-13 3-Apr-13 Inspecting the marked location for the washout chamber at station 0+900 IRD/BV 3-Apr-13 make correction noted 

IR-02-JNT-59-A 4-Apr-13 4-Apr-13
Inspecting the applied first coat of Bitumen Emulsion (Nito Proof 230) for 

the external walls and roof slab for the washout chamber at station 1+700.
IRD/BV 4-Apr-13 No Exception Noted

IR-02-JNT-60-A 4-Apr-13 4-Apr-13
Inspecting Formwork and steel reinforcement prior to placing concrete for 

the roof slab of the butterfly valve chamber and air release valve chamber at 

station 1+446

IRD/BV 4-Apr-13 No Exception Noted

IR-02-JNT-61-A 3-Apr-13 3-Apr-13

Inspecting the preparations to start the 10-inch pipeline trenching and 

installation at station 4+243. In addition, to inspect the marked location for 

Surif future connection chamber.

IRD/BV 3-Apr-13 make correction noted 

IR-02-JNT-62-A 4-Apr-13 4-Apr-13

Inspecting the applied second coat of Bitumen Emulsion (Nito Proof 230) 

for the external walls and roof slab for the air release valve chamber at 

station 8+870, In addition, to inspect the external piping connections 

between the 10-inch main pipeline and the chamber wall mounted pipes 

IRD/BV 4-Apr-13 make correction noted 

IR-02-JNT-63-A 7-Apr-13 7-Apr-13

Inspecting the backfilled trench, the top base course layer, and preparation 

to start asphalting for the section between stations 1+700 to station 1+450. 

In addition, to conduct the required base course compaction tests through 

the selected section.

IRD/BV 7-Apr-13 make correction noted 

IR-02-JNT-64-A 7-Apr-13 7-Apr-13
Inspecting the prepared base course top layer before asphalting the trench 

section from station 1+700 to station 1+450.
IRD/BV 7-Apr-13 make correction noted 

TO-02-JNT-Inspection Requests Log-April 2013 Monthly Report.xlsx Attachment JNT 20.4
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Task Order: AID - 294 - TO - 12 - 00002

Project: Al Jaba' Nuba Main Transmission Pipeline Project

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

1st Inspection 2nd Inspection

Inspection Request Log

IR-02-JNT-65-A 7-Apr-13 7-Apr-13
 Inspecting the delivered 10’’ welded steel pipes and 10’’ heat shrinkable 

sheets to the storage areas at JNT project site.      Location: Station 2+700 

& station 6+800. 

IRD/BV 7-Apr-13 make correction noted 

IR-02-JNT-66-A 8-Apr-13 8-Apr-13
Inspecting the formwork and steel reinforcement prior to placing concrete 

for the base slab of the washout chamber at station 0+900.
IRD/BV 8-Apr-13 No Exception Noted

IR-02-JNT-67-A 9-Apr-13 9-Apr-13

Inspecting the excavation work for AL-Jaba’ connection chamber and the 

flow monitoring chamber  prior to placing the blinding concrete at station 

0+060 .

IRD/BV 9-Apr-13 Resubmit

IR-02-JNT-67-B 11-Apr-13 11-Apr-13

Inspecting the excavation work for AL-Jaba’ connection chamber and the 

flow monitoring chamber prior to placing the blinding concrete at station 

0+060.

IRD/BV 15-Apr-13 make correction noted 

IR-02-JNT-68-A 10-Apr-13 10-Apr-13

Inspecting the  prepared and clean external surfaces of the wall and base 

slab for the butterfly valve and air release valve chamber at station 1+446  

before applying  first coat of Bitumen Emulsion (Nito Proof 230) 

IRD/BV 10-Apr-13 make correction noted 

IR-02-JNT-69-A 11-Apr-13 11-Apr-13

Inspecting the applied first coat of Bitumen Emulsion (Nito Proof 230) for 

the external walls and roof slab for the Butterfly valve chamber and air 

release valve chamber at station 1+446.

IRD/BV 11-Apr-13 No Exception Noted

IR-02-JNT-70-A 11-Apr-13 11-Apr-13
Inspecting the installed reinforcing steel bars for walls of the washout 

chamber at station 0+900 before closing the formwork.
IRD/BV 11-Apr-13 No Exception Noted

IR-02-JNT-71-A 13-Apr-13 13-Apr-13
Inspecting the formwork and steel reinforcement for the walls of the 

washout chamber at station 0+900 prior to placing the concrete
IRD/BV 13-Apr-13 No Exception Noted

IR-02-JNT-72-A 16-Apr-13 16-Apr-13
Inspecting the Marked location for the washout chamber at station 3+138 

before start the excavation work.
IRD/BV 16-Apr-13 make correction noted 

IR-02-JNT-73-A 16-Apr-13 16-Apr-13

Inspecting the form work, steel reinforcement, and conduit for EM flow 

meter, for the base slab of Aljaba connection chamber at Station 0+087 

prior to placing the concrete.

IRD/BV 17-Apr-13 make correction noted 

IR-02-JNT-74-A 15-Apr-13 15-Apr-13
Inspecting the Excavation work for the flow monitoring chamber prior to 

placing the blinding concrete at station 0+087.
IRD/BV 15-Apr-13 make correction noted 

IR-02-JNT-75-A 18-Apr-13 18-Apr-13

 Inspecting the delivered 10-inch welded steel pipes (SCH20-with external 

PE coating and internal cement lining) to the storage areas at the project 

site. Total delivered quantity 3804.63 meters-315 pipes. The pipes were 

delivered during the period from 11 April 2013 to 16 April 2013.

IRD/BV 18-Apr-13 make correction noted 

IR-02-JNT-76-A 17-Apr-13 17-Apr-13
Inspecting the formwork and reinforcement prior to placing concrete for 

the top slab of the washout chamber at station 0+900.
IRD/BV 17-Apr-13 No Exception Noted
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Task Order: AID - 294 - TO - 12 - 00002

Project: Al Jaba' Nuba Main Transmission Pipeline Project

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

1st Inspection 2nd Inspection

Inspection Request Log

IR-02-JNT-77-A 17-Apr-13 17-Apr-13
Inspecting the excavation work for the washout chamber prior to placing 

blinding concrete at station 3+138
IRD/BV 17-Apr-13 No Exception Noted

IR-02-JNT-78-A 21-Apr-13 21-Apr-13

Inspecting the marked location for the following connection chambers 

prior to start excavation works.                                  1- Surif future 

connection chamber -station 4+200.

2- Surif connection chamber -station 2+550.

In addition, the contractor will start the excavation work at the marked and 

the approved location of Khirbet Al-der connection chamber station 

2+700.

IRD/BV 21-Apr-13 make correction noted 

IR-02-JNT-79-A 23-Apr-13 23-Apr-13

Inspecting the formwork and steel reinforcement for the base slab of the 

flow monitoring chamber (two manholes) at station 0+090 prior to placing 

concrete. In addition, to inspect the electromagnetic flow meters conduits 

at the base slab.

IRD/BV 24-Apr-13 make correction noted 

IR-02-JNT-80-A 23-Apr-13 23-Apr-13
Inspecting the formwork and steel reinforcement for the base slab of the 

washout chamber at station 3+138 prior to placing concrete. 
IRD/BV 24-Apr-13 make correction noted 

IR-02-JNT-81-A 23-Apr-13 23-Apr-13

Inspecting the two applied coats of Bitumen Emulsion for the external 

walls and roof slab for washout chamber at station 0+900 prior to 

backfilling the excavated area around the manhole

IRD/BV 24-Apr-13 make correction noted 

IR-02-JNT-82-A 23-Apr-13 23-Apr-13
Inspecting the excavated Surif Connection Chamber at station 2+535 prior 

to placing the blinding concrete layer.
IRD/BV 24-Apr-13 make correction noted 

IR-02-JNT-83-A 23-Apr-13 24-Apr-13

Inspecting the backfilled trench, the top base course layer, and preparation 

to start asphalting for the section between stations 4+200 to station 3+300. 

In addition, to conduct the required base course compaction tests through 

the selected section.

IRD/BV 24-Apr-13 make correction noted 

IR-02-JNT-84-A 23-Apr-13 24-Apr-13
Inspecting the prepared base course top layer before asphalting the trench 

section from station 4+200 to station 3+300.
IRD/BV 24-Apr-13 make correction noted 

IR-02-JNT-85-A 24-Apr-13 24-Apr-13
Inspecting the steel reinforcement for the walls of Al-Jaba’ connection 

chamber at station 0+090 before closing the formwork.
IRD/BV 24-Apr-13 make correction noted 

IR-02-JNT-86-A 25-Apr-13 25-Apr-13
: Inspecting the steel reinforcement and formwork prior to placing concrete 

for the walls of Al-Jaba’ connection chamber at station 0+090 .
IRD/BV 25-Apr-13 make correction noted 

IR-02-JNT-87-A 27-Apr-13 27-Apr-13

: Inspecting the excavation work for Kherbet-Addair connection chamber 

(Station 2+720) and Surif connection chamber at station 2+535 prior to 

placing the blinding concrete layer for both chambers

IRD/BV 27-Apr-13 make correction noted 
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                                         TO No. 2-April 2013, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 

 

 

 
 

 

 

 

 

 

JNT 20.5 Submittals Log 



Contract No. AID-294-TO-12-00002
SUBMITTAL REGISTER LOG/SCHEDULE Project 2: Al Jaba' Nuba Main Transmission Pipeline Project NTP: 27-Sep-12

NOA: 13-Sep-12

Submittal Categories Submittal Classification Identifiers: Resubmittal Alpha Identifier Submittal Disposition/ Color Coding

PD PRODUCT DATA PCS WJN       : Task Order No 02 Identifier SUB-02-W17-001-A A – No Exceptions Noted

SD SHOP DRAWINGS CONS W17        : Project 1 Identifier SUB-02-W17-001-B B - Make Corrections Noted

AD ADMINISTRATIVE/OTHER PSTS JNT        : Project 2 Identifier SUB-02-W17-001-C C- Amend and Resubmit

TR TEST REPORT D- Rejected- Resubmit

SCH SCHEDULE E- Review Not Required

RPT REPORT Submitted Pending Response

SMP SAMPLE

CO COMPLETION & CLOSEOUT

MAT MATERIAL

A B C D E F G H J M O P Q R S

Submittal Number Submittal Description Specification Number Submittal Category Submittal Classification Submittal Type Project Identifier Schedule Activity ID Rev. Actual Submission Date
Response Needed by 

(Max. 30 days)
Date Returned to IRD

Total Engineer Response 
Time

 Submittal Disposition 
(Grade)

Remarks

SUB-02-JNT-176-A Submittal Register Monthly Update as of March 25 2013 SCH CONS SUB JNT A 28-Mar-13 28-Apr-13 2-Apr-13 5 B
SUB-02-JNT-177-A Construction Safety Plan Monthly Updat as of March 26 2013 SCH CONS SUB JNT A 28-Mar-13 28-Apr-13 2-Apr-13 5 B
SUB-02-JNT-178-A QA/QC Plan Monthly Update as of March 25 2013 SCH CONS SUB JNT A 28-Mar-13 28-Apr-13 2-Apr-13 5 B
SUB-02-JNT-179-A As Built Drawings-10 inch pipeline (station 8+900 to station 7+400) SCH CONS SUB JNT A 28-Mar-13 28-Apr-13 8-Apr-13 11 B
SUB-02-JNT-180-A Simens Electro-Magnetic Flow Meters. PD CONS SUB JNT A 31-Mar-13 31-Apr-13 2-Apr-13 5 B
SUB-02-JNT-181-A Civil Shop Drawings for Flow Monitoring Chamber SD CONS SUB JNT A 31-Mar-13 31-Apr-13 3-Apr-13 3 B
SUB-02-JNT-182-A Civil Shop Drawings for Nuba Main Connection Camber with 12'' DIP. SD CONS SUB JNT A 31-Mar-13 31-Apr-13 3-Apr-13 3 B
SUB-02-JNT-183-A Pressure Gauge with Needle Valve PD CONS SUB JNT A 31-Mar-13 31-Apr-13 1-Apr-13 1 C
SUB-02-JNT-184-A Civil Shop Drawings for Surif Future Connection Chamber SD CONS SUB JNT A 31-Mar-13 31-Apr-13 3-Apr-13 3 B
SUB-02-JNT-185-A Civil Shop Drawings for Nuba and Hata Connection Chamber SD CONS SUB JNT A 31-Mar-13 31-Apr-13 3-Apr-13 3 B
SUB-02-JNT-186-A  Civil Shop Drawings for Kharas Connection Chamber SD CONS SUB JNT A 31-Mar-13 31-Apr-13 3-Apr-13 3 B
SUB-02-JNT-187-A  Civil Shop Drawings for Kherbit Ad-Dir Connection Chamber. SD CONS SUB JNT A 31-Mar-13 31-Apr-13 3-Apr-13 3 B
SUB-02-JNT-188-A  Proposed Road Detour between St.(9+200) to St.( 9+500). SD CONS SUB JNT A 4-Apr-13 4-May-13 24-Apr-13 20 B
SUB-02-JNT-189-A  Proposed Road Detour between St.(9+550) to St.( 9+770). SD CONS SUB JNT A 4-Apr-13 4-May-13 7-Apr-13 3 B
SUB-02-JNT-190-A  Proposed Road Detour between St.(9+800) to St.( 10+200). SD CONS SUB JNT A 4-Apr-13 4-May-13 7-Apr-13 3 B
SUB-02-JNT-191-A  Proposed Road Detour between St.(10+800) to St.( 10+200). SD CONS SUB JNT A 4-Apr-13 4-May-13 7-Apr-13 3 B
SUB-02-JNT-192-A  Construction Risk Management Plan Monthly Update as of April 2nd, 2013. SCH CONS SUB JNT A 4-Apr-13 4-May-13 9-Apr-13 5 B

SUB-02-JNT-193-A  Enviromental Monitoring and Mitigation Plan Monthly Update as of April 4 2013 SCH CONS SUB JNT
A

4-Apr-13 4-May-13 9-Apr-13 5 B

SUB-02-JNT-194-A  Civil Shop Drawings for Surif  Connection Chamber SD CONS SUB JNT A 7-Apr-13 7-May-13 8-Apr-13 1 B
SUB-02-JNT-195-A Shop Drawings for 4'' Pipeline from St.(9+195) to (10+250) SD CONS SUB JNT A 14-Apr-13 14-May-13 17-Apr-13 3 C
SUB-02-JNT-196-A Electrical conduit double- walled corrugated pipes. PD CONS SUB JNT A 17-Apr-13 17-May-13 22-Apr-13 5 B

Task Order: 00002

Preconstruction

Construction

Second Resubmittal

First RE-Submittal

First Submittal

Post construction
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JNT 20.6 Requests for Information Log 



NTP: 27-Sep-12

Task Order: AID - 294 - TO - 12 - 00002 NOA: 13-Sep-12

Project: Project 2: Al Jaba' Nuba Main Transmission Pipeline Project

RFI No. Subject of RFI BOQ item 
no. Specification no.  Drawing 

no.
Date Submitted 

to Engineer
Response Date from 

Engineer

No. of Days for 
Engineer 
Response

Status Engineer Response Potential 
Change Order

RFI-02-W17-C-E-025
1. Encased 12-inch steel pipeline with concrete to protect against the 
proposed rout of the Israeli Separation Wall ( Station 0+087 to station 
0+036).

NA NA NA 10-Apr-13 11-Apr-13 1 Answered Contractor Proposal is acceptable.

RFI-02-W17-C-E-026 10'' Pipeline shop drawings NA NA NA 28-Apr-13

Request for Information Log

TO-02-JNT-Request for Information Log-April 2013 Monthly Report.xlsx Attachment  JNT 20.7
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JNT 20.7 Variation Order Request and Variation 
Order Log 
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Task Order:02 NTP: 27-Sep-12

Variation Order Request /VOR Log Sub-project: Al Jaba' Nuba Main Transmission Pipeline Project

Shop Drawings/ 
Submittal/Specifications BOQ Item no. RFI/ Other

VOR-02-WJN-004-A March 20,2013 $119,516.90 N/A N/A Site  Memorandums 
No.6,7,8&9

VOR-02-WJN-004-B 15-Apr-13 $134,354.28 N/A N/A Site  Memorandums 
No.13

VOR-02-WJN-004-C 24-Apr-13 $147,942.89 N/A N/A

VOR-02-WJN-005-A 28-Mar-13 $54,464.55 N/A N/A Site Memo No. 12

VOR-02-WJN-005-B 21-Apr-13 $40,709.38 N/A N/A Site Memos No. 012
Site Memo No. 014 

VOR-02-WJN-006-A 2-Apr-13 $98,732.33 N/A N/A JNT-Site Memos No. 
09.

VOR-02-WJN-006-B 8-Apr-13 $94,456.63 N/A N/A JNT-Site Memos No. 
09.

VOR-02-WJN-006-C 10-Apr-13 $94,456.63 N/A N/A JNT-Site Memos No. 
09.

VOR-02-WJN-007-A 3-Apr-13 $191,000.00 N/A N/A JNT-Site Memos No. 
011

Milling of the exiting asphalt up to 4 mm (including removal and 
disposal of all milled asphalt, debris and unsuitable and surplus 
materials to approved locations).Supplying and applying bituminous 
tack coat.Supplying, spreading and compacting 4 cm thick bituminous 
wearing course.

Status VO no.Date Revision Date Time Modification Modification Cost 
($)

Reference 

Supply and install valves and fittings and construct isolation flanged 
buried gate valve chambers ,watwer metwe connection chambers 
,Butterfly valve chambewrs and Flow monitoring ans wash out 
chambers

Supply and install valves and fittings and construct gate valve 
chambers, air release chamber and Wash out chambers.  

1. Supply and install battery powered Electromagnetic flow meters in 
lieu of the specified Propeller flow meters for connection chambers as 
per Site memo No. 09. Work also includes supply of SIM cards with 
SMS and Internet connections and one year service, software for 
remote monitoring of all electromagnetic flow meters, Laptop 
computer, training and testing and commissioning of the system 1 
months after project is completed and handed over to the Owner. 
Installation also includes cabling, sleeves installation through the 
chamber’s concrete slab, antenna and other miscellaneous 
components installation.  

VOR no. Subject
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Task Order:02 NTP: 27-Sep-12

Variation Order Request /VOR Log Sub-project: Al Jaba' Nuba Main Transmission Pipeline Project

Shop Drawings/ 
Submittal/Specifications BOQ Item no. RFI/ Other

Status VO no.Date Revision Date Time Modification Modification Cost 
($)

Reference 
VOR no. Subject

VOR-02-WJN-008-A 22-Apr-13 $196,500.00 N/A N/A
BV Program CM 
Email dated April 20, 
2013.

Rehabilitation and reinstatement of the Surif Jaba road from St 1+400 
to St 0+250. The SOW consists of the followings: 

1. Removing the remaining existing damaged and deteriorated asphalt 
layer after pipeline installation and rehabilitation of the existing 
subgrade for the entire proposed width. 
2. Supply and install additional 200 mm base course layer and 60 mm 
asphalt layer. Asphalt width shall be 5.5 meters. 
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Task Order: AID - 294 - TO - 12 - 00002

Project: Al Jaba' Nuba Main Transmission Pipeline Project

BOQ Day Work Total BOQ Day Work Total BOQ Day Work Total

550 0 0 30-Mar-14 30-Mar-14

360 10 0 21-Sep-13 1-Oct-13

360 0 0 30-Mar-14 30-Mar-14

550 10 30 21-Sep-13 31-Oct-13

Variation Order /VO Log

$11,617,634.05 $450,764.66 $12,068,398.71 $11,315,334.22 $753,064.49 $12,068,398.71 $11,369,303.17 $699,095.54 $12,068,398.71

Original 
Contract 
Duration

Previous VO 
Time Extension

VO Time 
Extension

Original 
Completion 

Date

Revised 
Completion 

Date
VO

Previous Task Order Amount Revised Task Order Amount Variation Order 
Change to Day 

Work

TO-02-WJN-VO-004 9-Apr-13 Changes in Requirements 15-Apr-13Signed ($53,968.95)

Date Status Subject
USAID 

Approval 
Date

Orignal Task Order Amount

TO-02-WJN-VO-005 17-Apr-13 Signed Changes in Requirements 23-Apr-13 $11,617,634.05 $450,764.66 $12,068,398.71 $11,369,303.17 $699,095.54 $12,068,398.71 $11,463,759.84 $604,638.87 $12,068,398.71 ($94,456.67)
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