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USAID Contract No.: 294-I-00-12-00005  

QC Monthly 
number 08 

    

TO No.:  01 Sub-project: ANT&MEN  
    

Contractor: APCO/ArCon Construction and Services  
  

Project Engineer: 
Eng. Mahmoud Jaradat– PM 
Eng. Zuheir Ghayyadah- QC  

  

  

PROGRESS SUMMARY: 

Anata Road  

Construction works started on August 04, 2012, work accomplished and in-progress activities during this reporting 
period are as follow: 

1- Anata Main Road  

 From St. 0+720 to St. 0+980 
Basecourse 2nd layer 

 From St. 0+360 to St. 1+750 
Curbstone and Sidewalk works 

 From St. 0+000 to St. 0+360 
Street Lighting  

 From St. 0+000 to St. 0+020 and from St. 0+720 to St. 1+020 
Binder Asphalt Layer 

 From St. 0+000 to St. 2+063  
Wearing Asphalt Layer 

 From St. 0+080 to St. 0+280  
Handrail and Interlock Tiles Works 

 St. 0+180, St. 0+540, St. 0+620, St. 0+720 LHS, 0+730 RHS, St. 0+800 LHS 
Access Roads Works 

 Foundation for Traffic Signs. 

 

2- Anata Internal Roads 

 Excavation, Subgrade, Basecourse and Asphalt for Road 3-C. 

 Wearing Asphalt Connection between Road 1B-1C. 

 

3- New Roads  (per VO#2)   

 Foundation and Poles for Solar Street Lighting from St. 1+550 to St. 2+063. 

 

Al Menya Landfill Road  

Construction works started on August 16, 2012  work accomplished and in-progress activities during this reporting 
period  are as follow: 

1- Road No. 01  

 Finish Basecourse Layers 

 Asphalt Binder layer from St. 0+720 – St. 1+520. 

 Concrete Works and Curbstone. 
 

2- Road No. 02 

 Pipe culvert at St. 0+310. 

 Concrete Works. 

 

3- Road No. 3157 

 Finish Asphalt Binder layer. 
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 Pipe culvert at St. 0+252. 

 Concrete Works. 

 

4- Road No. 3698 

 Concrete Works. 

 
5- New Roads  (per VO#2) 

 Road No. 1A 

- Finish Subgrade layer. 

- Finish Basecourse Layer 

 Road No. 03 

- Finish Basecourse layer. 

 Road No. 3698B 

-  Finish Basecourse layer. 

- Wearing Asphalt. 

 Foundation and Poles for Solar Street Lighting. 

  

Detailed work progress for both projects is under accomplished work section.  

 
SAFETY & ENVIRONMENTAL STATUS: 

During this Reporting Period, zero accidents reported, and no Notices of Unsafe Condition (NUC’s) issued.   

 
COORDINATION AND SITE VISITORS: 

During this reporting period, the following coordinations and meetings occurred : 
 

Date Attendees Subject Description 

Task Order 01 –ANT&MEN 

February 05, 2013 

USAID- Mrs. Mariam Amro 
B&V-      Mr. Karim Husari 
               Mr. Iyad Zamaareh         
               Mr. Firas Awad 
APCO-    Mr. Mahmoud Jaradat 

               Mr. Ibrahim Al Hindi 
               Mr. Ammar Abdel Hadi 
                Mr. Mutasem Abu Rayyan 
 

Progress Meeting 
ANT & MEN  

Bi-Weekly Progress Meeting No. 14 

February 13, 2013 

DCL- Gosh Atsyon – Bethlehem –  
Mr. Bar Koren, Ms. Tania - Ma’atz 
representative, Mr. Eyal and the Chief 
of Bethlehem DCL-Mr. Shenal. 
APCO- Mr. Mahmoud Jaradat 
             Mr. Ibrahim Hindi 
 

Coordination 
Meeting  
Project 02 

Coordinate Asphalt works for Road 
3157, Project Road Signs and handing 
the Internal Roads Drawings.  

February 27, 2013 

DCL- Gosh Atsyon – Bethlehem –  
Mr. Bar Koren, Ms. Tania - Ma’atz 
representative, Mr. Eyal and the Chief 
of Bethlehem DCL-Mr. Shenal. 
APCO- Mahmoud Jaradat 
 
 

Coordination 
Meeting  
Project 02 

Coordinate Asphalt works, follow-up 
work progress and Project Handing 
over. A Site visit to MEN is scheduled 
on March 04, 2013. 
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Date Attendees Subject Description 

February 27, 2013 

B&V-      Mr. Karim Husari 
                Mr. Osama Al Ghoul 
                Mr. Saleem Shtayeh        
               Mr. Firas Awad 
APCO-    Mr. Mahmoud Jaradat 

               Mr. Ibrahim Al Hindi 
               Mr. Ammar Abdel Hadi 

Progress Meeting  
ANT & MEN 

Bi-Weekly Progress Meeting No. 15 

Daily Coordination 

Anata Local Council Engineer and 
Representatives. 
APCO Field Staff Coordination 

Meeting  
Project 01 

Coordinate with local council 
regarding: 

- Asphalt works 
- Utilities 
- Residents and landowners 

objections 
- Work progress. 

 
During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

 Task Order 01 –ANT & MEN 

Feb. 05, 2013 USAID- Ms. Mariam Amro  ANT & MEN Site Visit and Bi-Weekly Meeting 

Feb. 20, 2013 USAID- Ms. Hourig DelDelian  
              Mr. Bruce Geldband 

MEN Site Visit and Follow-up work progress. 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Appendix A    Materials –Equipment Receiving log. 
 
 

PROGRESS & SCHEDULING: 

NOA June 15, 2012  
NTP June 27, 2012  

 

ANATA ROAD ACCOMPLISHED WORK:  

Survey works 100%  

Pre-construction Submittals  100%  

Detour  100% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 
Detour 01 and 02 

Shop Drawings  100%  

Construction Works started on  August 04, 2012 

Excavation and Subgrade 
Preparation  

100% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 
Anata Main Road  

 
Basecourse layers 100% Internal Roads No. 1A, 1B, 1C, 1D, 1E, 2, 4, 5 and 6 

Anata Main Road 
Gravity Wall 100% Internal Roads No. 1A, 1C, 1D,  and 5  

Main Road From St. 1+197 to St. 1+227 
Pipe Culverts  100% Internal Road No. 6 (without inlet and outlet) 

Patching works 100% Detour No. 01 

UPVC 8”  100% Anata Main Road 
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UPVC 6” 
Steel Pipe 8” 
Asphalt Works 
Road Furniture (including 
Handrail, Guardrail and Traffic 
Signs)  

100% 
100% 
100% 
50% 

Anata Main Road and Internal Road 
Anata Main Road  
Anata Main Road, Internal Roads and New Roads (per VO#2) 
Anata Main Road, Internal Roads. 
 

 
AL MENYA ROAD ACCOMPLISHED WORK:` 

Survey works 100%  
Pre-construction Submittals  100%  
Detour  100 %  
Shop Drawings  100%  
Construction Works started on  August 16, 2012 
Excavation and Sub grade 
Preparation  

100% 
100% 

Roads No. 02 
Road No. 3157 

100% 
100% 
100% 
100% 
100% 

Road No. 01 
Road No. 3698 
New Road No. 1-A (per VO#2) 
New Road No. 3698-B (per VO#2) 
New Road No. 03 (per VO#2) 

Base course Layer 100% 
100% 
100% 
100% 
100% 
100% 

Road No. 02  
Road No. 3157 
Road No. 3698 
Road No. 01 
New Road No. 3698-B (per VO#2) 
New Road No. 03 (per VO#2) 

Stone Boulder  100% 
100% 

Road No. 3157 
Road No. 01 

Pipe Culvert  100% Road No. 3157,  Road No. 3698, Road No. 02 and Road No. 01 

Binder Asphalt Works 
 
 
 
Wearing Asphalt Works 

65% 
100% 
100% 
70% 
0% 
90% 
0% 

Road No. 01 
Road No. 3157 
Road No. 3698 
Road No. 02 
New Road No. 1-A (per VO#2) 
New Road No. 3698-B (per VO#2) 
New Road No. 03 (per VO#2) 

4” Water Pipe Installation 100% 
100% 

New Road No. 1-A (per VO#2) 
New Road No. 03 (per VO#2) 

Overall Percentages of completion are : 

Project Planned % Actual % 

Anata 94% 94% 

Al Menya 77% 77% 

 

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Appendix B   Detailed time schedule for the project, and one month look-ahead. 

 Appendix C   Progress s-curve planned versus Actual. 
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INDICATOR NO. 01- ACTIVITY LEVEL INDICATOR: 

Road Name Original 
Scope (Km) 

Modified 
Scope (Km) 

Width (m) Scope Overall % of 
Completion 

Anata Project (ANT) 

Internal Road 1-A 0.116  0.116  5 Reconstruction 100% 

Internal Road 1-B 0.142  0.142  6.5 Reconstruction   99% 

Internal Road 1-C 0.405  0.405  6 Reconstruction 100% 

Internal Road 1-D 0.100  0.100  5 Reconstruction 100% 

Internal Road 1-E 0.210  0.210  8 Reconstruction   99% 

Internal Road 1-F 0.0 0.087 4 Reconstruction 100% 

Internal Road 2 0.159  0.159 Avg. 5 Reconstruction 100% 

Internal Road 3-C 0.143 0.177  3.3 Reconstruction 100% 

Internal Road 4 0.200  0.200  4 Reconstruction 100% 

Internal Road 5 0.201 0.020 5 Reconstruction Road canceled 

Internal Road 6 0.358 0.272 5 Reconstruction 100% 

New Internal Road 07 Per (VO#2) 0.0 0.916  Avg. 5 Overlay  100% 

New Internal Road 08 Per (VO#2) 0.0 0.581  Avg. 5 Overlay  100% 

New Internal Road 09 Per (VO#2) 0.0 0.070 Avg. 5 Overlay  0% 

New Internal Road 10-A Per (VO#2) 0.0 0.252 Ang. 5 Overlay  100% 

New Internal Road 10-B Per (VO#2) 0.0 0.107 Avg. 3.5 Overlay  100% 

Main Road 2.063 2.086 Avg. 9.40 Reconstruction   94% 

Total  4.097 Km 5.900 Km    

 
ANT - Total Road reconstruction (100% Completed)       
ANT - Total Road (overlay) (100% Completed) 
ANT Target value  
ANT Number of kilometers constructed or repaired 
through end of this reporting period= 
    

 
1.536 Km       
1.856 Km   
4.400 Km 
3.392 Km 

   

Al Menya Project (MEN) 

Road 01 1.270  1.270  9 Reconstruction 50% 

Road 02 0.322  0.322  9 Reconstruction 75% 

Road 3157 0.875 0.875 10 Reconstruction 75% 

Road 3698 0.349  0.349  Avg. 7 Reconstruction 80% 

New Road 01-A Per (VO#2) 0.0 0.575  Avg. 5 Overlay  75% 

New Road 03 Per (VO#2) 0.0 0.780  5 Overlay  75% 

New Road 3698-B Per (VO#2) 0.0 0.543  5 Overlay  90% 

Total  2.816 Km 4.714 Km    

 
MEN - Total Road (overlay) (100% Completed)    
MEN - Total Road reconstruction (100% Completed) 
MEN Target value  
MEN Number of kilometers constructed or repaired 
through end of this reporting period= 
       

 
0.0 Km 
0.0 Km 
3.6  Km 
0.0  Km 
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SITE MEMO:  

Site Memos log during this Reporting Period (APCO- B&V) 

Site Memorandum    TRACKING DATES   

No. Site Memo  

ID 

Reference Submitted 

(APCO) 

Received 

(B&V) 

Review  Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

ANT 

01 036 Construction of curbstone and sidewalk from St. 
1+640- St. 1+825- Main Road 

Feb. 07, 2013 Feb. 07, 2013 -  

02 037 Solar Lighting Poles Foundations Feb. 10, 2013 Feb. 10, 2013 -  

03 038 Reconstruction of curbstone works due to Anata 
local council requests and site condition 
considerations. 

Feb. 11, 2013 Feb. 11, 2013 -  

04 039 Construction of 2” waterline in the access road at 
St. 0+730 RHS- Main Road 

Feb. 13, 2013 Feb. 13, 2013 -  

05 040 Safety of Electric Lighting Pole in the Median at 
St. 0+005 

Feb. 17, 2013 Feb. 17, 2013 -  

06 041 Asphalt Wearing course at St. 2+063- confirmation 
of verbal instruction to make leveling course from 
St. 2+050 to St. 2+063 to assure comfortable 
matching to the existing asphalt works.  

Feb. 18, 2013 Feb. 18, 2013 -  

07 042 Curbstone alignment and sidewalk widths from St. 
0+720 to St. 0+960 – Confirmation of verbal 
instructions. 

Feb. 20, 2013 Feb. 20, 2013 -  

08 043 Damaged Asphalt wearing course surface from St. 
1+960 to St. 2+030 (4 spots)- unknown people set 
fire using rubber tire and damaged asphalt. 

Feb. 24, 2013 Feb. 24, 2013 -  

 
MEN 

Zero Site Memos issued during this reporting period for Al Menya Project. 
 

Site Memos log during this Reporting Period (B&V – APCO) 

Site Memorandum   TRACKING DATES   

No. Site Memo  

ID 

Reference Submitted 

(B&V) 

Received 

(APCO) 

Review Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

ANT 

1 059 Concrete Sidewalk, steps, and ramps- Main Road Feb. 03, 2013 Feb. 03, 2013 -   

2 060 Unacceptable curbstone finishing works. Feb. 03, 2013 Feb. 03, 2013 -   

3 061 Sidewalk from St. 1+600 – St. 1+825- Main Road Feb. 04, 2013 Feb. 04, 2013 -   

4 062 Interlocking Tiles Finish in Main Road. Feb. 06, 2013 Feb. 06, 2013 -   

5 063 APCO/ArCon to Construct edge beam from St. 
1+870 to St. 2+060 RHS- Main Road 

Feb. 19, 2013 Feb. 19, 2013 -   

6 064 Asphalt Night work from St. 0+000 to St. 0+120 
– Main Road  

Feb. 21, 2013 Feb. 21, 2013 -   

7 065 Matching Asphalt Wearing Course at St. 2+063. Feb. 24, 2013 Feb. 24, 2013 -   
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MEN 

1 015 Pipe culvert in Road No. 3698B Feb. 03, 2013 Feb. 03, 2013 -   

2 016 Sidewalk for Road No. 03 From St. 0+540- St. 
1+230.  

Feb. 04, 2013 Feb. 04, 2013 -   

 

 
INSPECTION REQUEST: 

 See Appendix D Submittals Log during this reporting period. 

Non Compliance Report Log - NCR -    

No NCR’s issued during this reporting period. 
 
 
TEST REPORT: 

Tests Log summary table during this reporting period 

Material Description Test description Number of 
test 

Pass Fail Notes 

ANT – to Test-ANT-230-A 

Subgrade Field Density 3 3 0  

Subgrade Modified Proctor 1 1 0  

Concrete Compressive Strength 2 2 0  

Base Course Comprehensive 0 0 0  

Base Course Field Density 10 10 0  

Base Course Modified Proctor 0 0 0  

Asphalt Bituminous Paving Mixture  7 7 0  

Asphalt COR Test 3 3 0  

Material Description Test description Number of 
test 

Pass Fail Notes 

MEN – to Test-MEN-121-A 

Concrete Compressive Strength 3 3 0  

Base Course Comprehensive 5 5 0  

Base Course Field Density 14 14 0  

Fill Material Modified Proctor 0 0 0  

Fill Material Field Density 0 0 0  

Fill Material CBR 0 0 0  

Asphalt Bituminous paving mixture 6 6 0  

Asphalt COR Test 1 1 0  

Subgrade Field Density 6 6 0  

Subgrade Modified Proctor 4 4 0  

Base Course Quality Control Test 0 0 0  

Subgrade Quality Control Test 0 0 0  

 

 
SUBMITTALS:  

 See Appendix D   Submittals log for this reporting period. 
D.1 – Submittals log for Anata Road 
D.2-  Submittal log for Al Menya Road 
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RFI: 

 See Appendix E RFI’s log for this reporting period. 
E.1 – RFI’s log for Anata Road 
E.2-  RFI’s log for Al Menya Road 

 
DAILY REPORT: 

 See Appendix F Daily Reports for this reporting period 
F.1 – Daily Reports log for Anata Road 
F.2-  Daily Reports log for Al Menya Road 

 
 
INDICATOR NO. 2: PERSON-DAYS OF EMPLOYMENT GENERATED: 

 
Project 1: 

- Target value= 3,855 Man-Days 
- Employment generated previously= 7,985 Man-Days 
- Employment generated this month= 1,324 Man-Days 
- Total cumulative employment generated to-date= 9,309 Man-Days 

Project 2: 
- Target value= 2,727 Man-Days 
- Employment generated previously= 4,019 Man-Days 
- Employment generated this month= 815 Man-Days 
- Total cumulative employment generated to-date= 4,834 Man-Days 

 

Total Job Days 
During This Reporting Period 

No. of Full Time Equivalent (FTE) 
Jobs  During This Reporting Period 

Project Beneficiaries 
 The estimated number of beneficiaries 

from the project services 

2139 
 

90 
 

Male Female 

209,270 226,709 
 

 
PAYMENTS: 

 See Appendix G Payments Log 

Voucher Number Submitted Date Amount Retention Amount Amount Due 

01 August 08,2012                                                                                  $216,912.28       $ 0.00    $216,912.28          

02 October 08, 2012 $214,450.79 $ 0.00 $214,450.79 

03 November 13, 2012 $406,992.67 $ 0.00 $406,992.67 

04 December 12, 2012 $752,106.85 $ 0.00 $752,106.85 

05 January 19, 2013 $971,723.24 $ 0.00 $971,723.24 

06 January 21, 2013 $449,738.56 $ 0.00 $449,738.56 

07 February 14, 2013 $784,918.10 $ 0.00 $784,918.10 
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U
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A
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01 

VO - AMR- 001 –  

Anata And Al Menya Projects:  
Changes in the Requirements 

AP AP AP 
Oct 12, 

2012 
Oct 15, 
2012 

$ 27,653.15 - 

02 

VO - AMR- 002 –  

Anata And Al Menya Projects:  
Changes in the Requirements 

AP AP AP 
Jan. 13, 
2013 

Jan. 15, 
2013 

$ 507,307.53 
30 Days 
for  MEN 
Project 02 

03 

VO - AMR- 003 –  

Anata And Al Menya Projects:  
Changes in the Requirements 

AP AP AP 
Feb. 14, 

2013 
Feb. 21, 
2013 

$0.00 
10 Days 
for  MEN 
& ANT 

04 

VO - AMR- 004 –  

Anata And Al Menya Projects:  
Changes in the Requirements 

AP AP AP 
Feb. 26, 

2013 
Feb. 27, 
2013 

$46,187.91 
11 Days 
for  MEN 
& ANT 

 

 
OBSTACLES AND CHALLENGES 

Issue  Action 

Anata Main Road and Internal Roads 

 Alignment for Internal Road No. 02 Entrance (ROW) is 
not finalized between Anata Local Council and the 
landowners. 

 
 

 Some of Landowners’ objection on the curbstone 
alignment and construction in Anata Main Road from sta. 
0+540 to sta. 0+600 

  

 Works stoppage and slow rate of progress due to raining 
weather in Feb. 2nd, 6th, 12th and 16th 2013. 

 Email was sent to the CMC regarding this issue. 
APCO/ArCon submitted RF1 # (AMR-C-E-041-A), This 
issue is not solved yet. 

 
 

 This issue was solved by coordination between CMC, 
Contractor and Anata Council. Changes to the alignment, 
lowered or raised curb stone occurred.  

Al Menya Landfill Road  

 Works stoppage and slow rate of progress due to raining 
weather in Feb. 2nd, 6th, 12th and 16th 2013. 
 

 In Feb. 23rd 2013 landowners stopped the works (one 
hour) requesting additional works. 

 
 
 
 
 
 
 
 

 The issue was solved after coordination with the Head of Joint 
Service Council for Solid Waste Management. 
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PROGRESS PHOTOS: 
Anata Internal Roads  

  

Figure 01: Intenral Road 1A – Asphalt works and sidewalks finished. 
 

  
Figure 02: Intenral Road 1B –  Asphalt works and sidewalks finished. 
 

  
Figure 03: Intenral Road 1C – to St. 0+120 –  Asphalt works and sidewalks finished. 
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Anata Internal Roads 

  
Figure 04: Intenral Road 1D – Asphalt works finished. 
 

  
Figure 05: Intenral Road 1E –   Asphalt works and sidewalks finished. 
 

  
Figure 06: Intenral Road 02 from St. 0+060 to the End –   Asphalt works and sidewalks finished. 
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Anata Internal Roads 

  
Figure 07: Intenral Road 04 –  Asphalt layer finished 
 
 

  
Figure 08: Intenral Road 05 – Gravity Wall finished, work stopped 
 

 

  
Figure 09: Intenral Road 06 –  Asphalt layer finished, concrete protection finished. 
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Main Road Progress Photos  

  
Figure 10: Main Road from St. 0+100 to St. 0+280 – Schools Area – Asphalt Wearing finished, Guardrail. Lighting poles and 
Sidewalk Interlock works. 
 

  
Figure 11: Main Road from St. 0+400 to St. 0+600–  Asphalt Wearing layer finished, curbstone works finished. 
 
 

  
Figure 12: Main Road from  St. 0+650 to St. 0+320 –   Asphalt Wearing layer finished, curbstone works finished. 
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Figure 13: Main Road from  St. 0+200 to St. 0+300 –  Asphalt Wearing finished, Sidewalks Interlock and Gaurdrail works. 
 
Al Menya Landfill Road  

 

 

Road No. 02- at St. 0+040 RHS - Before 
Binder Asphalt and Sidewalks completed. Solar lighting Poles 
installation and Earth Ditch works on-going. 

 

 

Road No. 3157- at St. 1+020 RHS - Excavation 
Binder Asphalt, concrete Ditch and Guardrail works 
completed.  Roundabout sidewalks, curbstone completed. 
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Progress Photos 

Al Menya Landfill Road  

  

Road No. 3157- at St. 0+300 LHS - Before 
Binder Asphalt, concrete Ditch and Guardrail completed, 
Asphalted Detour removed, Access road at St. 0+400 LHS 
works –Basecourse layer. 

 

 

Road No. 01- at St. 1+420 to the End - Before Asphalt Binder layer completed. 

 

 

Road No. 01- at St. 1+380 to St. 1+180 - Before Asphalt Binder layer completed. 



A │Materials- Equipments Receiving Log 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



A.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Project: Anata Main Enterance Road &Internal Roads 

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/February ,2013

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle
Quantity in use Quantity idle Quantity in use Quantity idle Quantity in use Quantity idle

1-Feb

2-Feb 1 2 1 3 1 1 3 2

3-Feb 1 1 2 1 3 1 1 3 2

4-Feb 1 1 2 1 3 1 1 3 2

5-Feb 1 1 2 1 3 1 1 3 2

6-Feb 1 1 1 1 3 1 1 3 2

7-Feb 1 1 2 1 2 1 1 3 2

8-Feb 1 1 2 1 3 1 1 2

9-Feb 1 1 2 1 2 1 1 3 2

10-Feb 1 1 2 1 2 1 1 3 2

11-Feb 1 1 2 1 2 1 1 3 2

12-Feb 1 2 1 2 1 1 3 2

13-Feb 1 1 2 1 2 1 1 3 2

14-Feb 1 1 2 1 3 1 1 3 2

15-Feb 1 1 1 2 1 1 1 1

16-Feb 1 1 2 1 2 1 3 3

17-Feb 1 1 2 1 2 1 1 3 2

18-Feb 1 1 1 2 2 1 7 1 1 3 2 2 1

19-Feb 1 1 1 2 2 1 7 1 1 3 2 2 1

20-Feb 1 1 1 2 2 1 7 1 1 3 2 2 1

21-Feb 1 1 1 2 2 1 7 1 1 3 2 2 1

22-Feb 1 2 5 1 3 1 1 1

23-Feb 1 1 2 1 2 1 1 1 2

24-Feb 1 1 2 1 1 1 1 1 2 1

25-Feb 1 1 2 1 1 1 1 1 2 1

26-Feb 1 1 2 2 1 7 1 1 1 2 2 1 1

27-Feb 1 1 1 1 1 1 2 1

28-Feb 1 1 1 1 2 2 1

Pick Up(4*4)Steel Roller 125cm Steel Roller 
WATER TANK 

10M3 

Asphalt Cutting 

Machine 
Asphalt Steel Roller Asphalt FinisherTruck  Actros,2007

Date

Grader  Cat, G12, 

H140
Bob Cat

MC Spraying 

Truck 

Pneumatic Asphalt 

Roller
JCB Loader CAT 950 Car



Date Material Delivered to Site Quantity

1-Feb

2-Feb ____ ____

3-Feb Interlocking Tiles 400 m²

4-Feb ____ ____

Concrete B-250 18 m³

Base course Material 250 Ton

6-Feb ____ ____

7-Feb Concrete B-250 27 m³

8-Feb Base course Material 100 Ton

Concrete B-250 9 m³

Base course Material 250 Ton

10-Feb ____ ____

11-Feb Concrete B-250 18 m³

12-Feb ____ ____

13-Feb Concrete B-250 9 m³

Concrete B-250 6 m³

Base course Material 250 Ton

15-Feb

16-Feb Concrete B-250 18 m³

17-Feb Concrete B-250 18 m³

18-Feb Asphalt 3/4" 700 Ton

19-Feb Asphalt 3/4" 600 Ton

20-Feb Asphalt 3/4" 600 Ton

21-Feb Asphalt 3/4" 600 Ton

22-Feb Asphalt 3/4" 600 Ton

23-Feb ____ ____

24-Feb ____ ____

25-Feb ____ ____

Asphalt 3/4" 1100 Ton

Solar Lighting Poles 27 Poles

Concrete B-250 18 m³

27-Feb Concrete B-250 9 m³

28-Feb Concrete B-250 15 m³

26-Feb

9-Feb

14-Feb

Project: Project:  Anata Main Enterance Road &Internal Roads

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/February, 2013

5-Feb



     A.2 │Al Menya Landfill Road 

 

 

 

 

 

 

 



Project: Al Menya Landfill Road

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/February ,2013

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use
Quantity idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

1-Feb

2-Feb 3 1 1 3 1 2

3-Feb 3 1 5 1 1 2

4-Feb 3 1 1 5 1 1 2

5-Feb 3 1 1 5 1 1 2

6-Feb 1 2 1 1 2 1 2

7-Feb 3 1 1 5 1 2

8-Feb 2 1 1 5 1 1 2

9-Feb 3 1 1 5 1 2

10-Feb 2 1 1 10 1 1 1 2 2 1 2

11-Feb 2 1 1 8 2 1 1 2 2 1 2

12-Feb 2 1 1 10 1 1 1 2 2 1 2

13-Feb 2 1 1 5 2 1 2

14-Feb 2 1 1 5 2 1 2

15-Feb 1 1 1 2 1 1 1

16-Feb 2 1 1 1 3 2 1 2

17-Feb 2 1 1 1 3 2 1 2

18-Feb 2 1 1 3 2 1 2

19-Feb 2 1 1 2 2 1 2

20-Feb 1 1 1 2 1 1 2

21-Feb 1 1 1 2 1 1 2

22-Feb 1 1 2 1 1 2

23-Feb 1 1 3 1 1 2

24-Feb 1 1 2 1 1 2

25-Feb 1 2 1 1 2

26-Feb 1 2 1 1 2

27-Feb 1 2 1 1 2 1

28-Feb 1 1 1 1 2 1

Penumatic 

Asphalt Roller
CarCompactor

WATER TANK 

10M3 

Mechanical  

Asphalt 

Finisher

Steel Roller 

Bomag,2010

Truck with 

Crane

MC Spraying 

Tank

Asphalt Steel 

Roller
Chain Loader

Date

Grader  Cat, 

G12, H140

Dump Truck,  

Volvo

Chain 

Excavator, Cat 

(963C)

Chain 

Excavator, 
JCB

Caterpillar 

Wheel Loader 

950



Date Material Delivered to Site Quantity

1-Feb

2-Feb ____ ____

3-Feb Base course Material 250 Ton

Base course Material 250 Ton 

Concrete B-250 5 m³

5-Feb Base course Material 250 Ton

6-Feb Base course Material 250 Ton

Base course Material 250 Ton 

Concrete B-250 7 m³

8-Feb

9-Feb Concrete B-250 7 m³

Concrete B-250 27 m³

Base course Material 270 Ton

Asphalt 800 Ton

Base course Material 330 Ton

Asphalt 500 Ton

Base course Material 350 Ton

Asphalt 290 Ton

Concrete B-250 100 m³

Base course Material 300 Ton

Concrete B-250 100 m³

14-Feb Base course Material 300 Ton

15-Feb Base course Material 100 Ton

Base course Material 250 Ton

Concrete B-250 20 m³

Base course Material 250 Ton

Single Size Aggregate 20 m³

Base course Material 250 Ton

Concrete B-250 36 m³

Base course Material 100 Ton

Concrete B-250 36 m³

20-Feb Concrete B-250 27 m³

21-Feb Concrete B-250 54 m³

22-Feb

23-Feb Concrete B-250 4 m³

24-Feb Concrete B-250 9 m³

25-Feb ____ ____

Solar Lighting Poles 23 Poles

Single Size Aggregate 15 m³

27-Feb Concrete B-250 5 m³

28-Feb ____ ____

26-Feb

16-Feb

17-Feb

18-Feb

19-Feb

7-Feb

10-Feb

11-Feb

12-Feb

13-Feb

Project: Project:  Al Menya Landfill  Roads

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/February, 2013

4-Feb



B │Detailed Time Schedule for the Project 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



B.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Anata Main Entrance Anata Main Entrance Road And Internal Roads Project -1 261d 13d 27-Jun-12 A 14-Mar-13 0d $3,541,164 $3,329,691

MilestonesMilestones 261d 0d 27-Jun-12 A 14-Mar-13 0d $0 $0

ANT0000 Start Date NTP 0d 0d 100% 27-Jun-12 A $0 $0

ANT0010 Completion Project 0d 0d 0% 14-Mar-13 0d $0 $0

Pre Construction SubPre Construction Submittals 99d 0d 30-Jun-12 A 14-Aug-12 A $0 $0

ANT0020 Start Pre Construction Submittals 0d 0d 100% 30-Jun-12 A $0 $0

ANT0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0040 Bank Guarantee Certificates and Insurance 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0050 Testing Lab 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0060 Method Statement Plan 12d 0d 100% 01-Jul-12 A 18-Jul-12 A $0 $0

ANT0080 Quality Control Program 12d 0d 100% 03-Jul-12 A 19-Jul-12 A $0 $0

ANT0090 Coordination with local Authorities Plan 12d 0d 100% 03-Jul-12 A 15-Jul-12 A $0 $0

ANT0100 Safety Program 12d 0d 100% 03-Jul-12 A 18-Jul-12 A $0 $0

ANT0110 Temporary and Permanent Project Sign 12d 0d 100% 03-Jul-12 A 10-Jul-12 A $0 $0

ANT0120 Cell Phones 12d 0d 100% 02-Jul-12 A 10-Jul-12 A $0 $0

ANT0130 Key Personnel Plan 12d 0d 100% 04-Jul-12 A 10-Jul-12 A $0 $0

ANT0140 Sub Contracting Plan 12d 0d 100% 04-Jul-12 A 18-Jul-12 A $0 $0

ANT0150 Environmental Mitigation Plan 12d 0d 100% 05-Jul-12 A 19-Jul-12 A $0 $0

ANT0160 Field Offices Layout 12d 0d 100% 05-Jul-12 A 10-Jul-12 A $0 $0

ANT0170 Office Furniture & IT Equipments 12d 0d 100% 05-Jul-12 A 17-Jul-12 A $0 $0

ANT0180 Material Staging and dumping area plan 12d 0d 100% 08-Jul-12 A 10-Jul-12 A $0 $0

ANT0190 Project Overview Bar Chart 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

ANT0200 60-Day Plan of Operation 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0
ANT0220 Temporary Project Sign Location 12d 0d 100% 11-Jul-12 A 22-Jul-12 A $0 $0

ANT0230 Construction Schedule & S- Curve 12d 0d 100% 15-Jul-12 A 14-Aug-12 A $0 $0

ANT0240 Dilapidation Survey 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0250 Traffic Control Plan 12d 0d 100% 15-Jul-12 A 17-Jul-12 A $0 $0

ANT0255 Risk Management Program 12d 0d 100% 17-Jul-12 A 23-Jul-12 A $0 $0

ANT0260 Finish Pre Construction Submittals 0d 0d 100% 14-Aug-12 A $0 $0

MobilizationMobilization 26d 0d 27-Jun-12 A 31-Jul-12 A $110,016 $110,016

ANT0264 Start Mobilization 0d 0d 100% 27-Jun-12 A $0 $0

ANT0265 Mobilization Summary 22d 0d 100% 27-Jun-12 A 31-Jul-12 A $110,016 $110,016

ANT0270 Receive Final for Construction Drawings 1d 0d 100% 27-Jun-12 A 27-Jun-12 A $0 $0

y Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

14-Mar-13

14-Mar-13

Start Date NTP

Completion Project
14-Aug-12 A

Start Pre Construction Submittals

Finish Pre Construction Submittals
31-Jul-12 A

Start Mobilization

Updated Construction Program

February .28,  2013

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 1 of 6 Date Revision Checked Approved
04-Mar-13



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

ANT0280 Site Hand Over 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

ANT0290 Existing-Bench Marks, Survey Control Points 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

ANT0300 Soil Investigation Report For Anata Internal Roads 7d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0305 Supply and install Office Furniture's and Supplies 13d 0d 100% 08-Jul-12 A 31-Jul-12 A $0 $0

ANT0310 Supply and install Office IT Equipment & Applience 13d 0d 100% 08-Jul-12 A 31-Jul-12 A $0 $0

ANT0315 Install Temporary Project Sign 1d 0d 100% 14-Jul-12 A 15-Jul-12 A $0 $0

ANT0320 Finish  Mobilization 0d 0d 100% 31-Jul-12 A $0 $0

Construction PhaseConstruction Phase 252d 9d 10-Jul-12 A 11-Mar-13 4d $3,403,643 $3,219,675

MilestonesMilestones 243d 0d 10-Jul-12 A 11-Mar-13 4d $0 $0

ANT0330 Start Construction Submittals 0d 0d 100% 10-Jul-12 A $0 $0

ANT0335 Start Construction of Anata Main Entrance Road And Internal Roads 0d 0d 100% 31-Jul-12 A $0 $0

ANT0340 Finish Construction Submittals 0d 0d 100% 15-Jan-13 A $0 $0

ANT0345 Finish Construction of Anata Main Entrance Road And Internal Roads 0d 0d 0% 11-Mar-13 4d $0 $0

Construction SubmittalsConstruction Submittals 201d 0d 10-Jul-12 A 15-Jan-13 A $0 $0

Survey and  Geo-TechnSurvey and  Geo-Technical Report Submittals 21d 0d 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0350 Geo-Technical Report for Anata Internal Roads 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0360 Survey Drawings 12d 0d 100% 18-Jul-12 A 24-Jul-12 A $0 $0

Shop Drawing SubmittShop Drawing Submittals 114d 0d 10-Jul-12 A 09-Dec-12 A $0 $0

ANT0370 Shop Drawing For Road No. 2 12d 0d 100% 10-Jul-12 A 23-Jul-12 A $0 $0

ANT0380 Shop Drawing For Road No. 5 12d 0d 100% 10-Jul-12 A 25-Jul-12 A $0 $0

ANT0390 Shop Drawing For Road No. 6 12d 0d 100% 11-Jul-12 A 25-Jul-12 A $0 $0

ANT0400 Shop Drawing For Road No. 1A 12d 0d 100% 16-Jul-12 A 25-Jul-12 A $0 $0

ANT0410 Shop Drawing For Road No. 1E 12d 0d 100% 26-Jul-12 A 12-Aug-12 A $0 $0

ANT0420 Shop Drawing For Road No.4 12d 0d 100% 26-Jul-12 A 06-Aug-12 A $0 $0

ANT0430 Shop Drawing For Road No. 1B 12d 0d 100% 05-Aug-12 A 30-Aug-12 A $0 $0

ANT0440 Shop Drawing For Road No. 1D 12d 0d 100% 05-Aug-12 A 29-Aug-12 A $0 $0

ANT0450 Shop Drawing For Road No. 3C 12d 0d 100% 05-Aug-12 A 09-Dec-12 A $0 $0

ANT0460 Shop Drawing For Road No. 1C 12d 0d 100% 30-Aug-12 A 03-Oct-12 A $0 $0

ANT0470 Shop Drawing From Sta. 1+050 To Sta. 2+063 12d 0d 100% 05-Sep-12 A 03-Oct-12 A $0 $0

ANT0490 Shop Drawing From  Sta. 0+450 To Sta. 1+050 12d 0d 100% 08-Oct-12 A 24-Oct-12 A $0 $0

ANT0500 Shop Drawing From  Sta. 0+000 To Sta. 0+450 12d 0d 100% 02-Oct-12 A 24-Oct-12 A $0 $0

Material SubmittalsMaterial Submittals 176d 0d 05-Aug-12 A 15-Jan-13 A $0 $0

ANT0510 Concrete Mix Design 12d 0d 100% 05-Aug-12 A 12-Aug-12 A $0 $0

y Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

Finish  Mobilization
11-Mar-13

11-Mar-13

Start Construction Submittals

Start Construction of Anata Main Entrance Road And Internal Roads

Finish Construction Subm

Finish Construction o
15-Jan-13 A

25-Jul-12 A

09-Dec-12 A

15-Jan-13 A
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February .28,  2013

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01
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Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort
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Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

ANT0520 Pipe Culverts 12d 0d 100% 05-Aug-12 A 05-Aug-12 A $0 $0

ANT0530 Base Course Source and QC Assurance Report for Base Course Material 12d 0d 100% 14-Aug-12 A 09-Oct-12 A $0 $0
ANT0535 Curb stone 12d 0d 100% 13-Oct-12 A 15-Oct-12 A $0 $0
ANT0540 Prime Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

ANT0550 Bituminous Binder Course-Mix Design 12d 0d 100% 16-Sep-12 A 27-Sep-12 A $0 $0

ANT0555 Water Pipes and Sewer Pipes 12d 0d 100% 05-Sep-12 A 11-Sep-12 A $0 $0
ANT0560 Electrical poles 12d 0d 100% 21-Oct-12 A 25-Nov-12 A $0 $0

ANT0565 Tack Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

ANT0570 Bituminous Wearing Course-Mix Design 12d 0d 100% 16-Sep-12 A 27-Sep-12 A $0 $0

ANT0580 Cat eyes - Issac matan's 12d 0d 100% 01-Nov-12 A 01-Nov-12 A $0 $0

ANT0590 Continuous & Or intermittent acrylic paint 12d 0d 100% 28-Aug-12 A 29-Aug-12 A $0 $0

ANT0600 Guard Rail & Handrail Data  Sheet 12d 0d 100% 01-Nov-12 A 15-Jan-13 A $0 $0

Traffic Control Plan SubTraffic Control Plan Submittals 85d 0d 17-Jul-12 A 16-Sep-12 A $0 $0

ANT0620 Traffic Control Plan- Phase 1 12d 0d 100% 17-Jul-12 A 19-Jul-12 A $0 $0

ANT0630 Traffic Control Plan- Phase 2 12d 0d 100% 13-Aug-12 A 22-Aug-12 A $0 $0

ANT0640 Traffic Control Plan- Phase 3 12d 0d 100% 12-Sep-12 A 16-Sep-12 A $0 $0

Construction of Anata InConstruction of Anata Internal Roads 193d 0d 31-Jul-12 A 28-Feb-13 A $670,537 $670,537

ANT0650 Preparation for Traffic Control phase -1- 4d 0d 100% 31-Jul-12 A 02-Aug-12 A $0 $0

Road No.6 Crew # 1 dayRoad No.6 Crew # 1 day time and crew # 3 at night (If needed) 38d 0d 04-Aug-12 A 07-Nov-12 A $24,198 $24,198

ANT0660 Earth work (cut , fill and finish sub grade) 11d 0d 100% 04-Aug-12 A 28-Aug-12 A $7,426 $7,426

ANT0670 Excavation For  Gravity Wall 2d 0d 100% 13-Sep-12 A 15-Sep-12 A $0 $0

ANT0690 Pipe Culvert (Dia. 600mm) @ St. 0+300 6d 0d 100% 29-Aug-12 A 03-Sep-12 A $2,300 $2,300

ANT0710 20 cm thick base course 4d 0d 100% 29-Aug-12 A 07-Nov-12 A $14,472 $14,472

Road No.5 Crew # 1 dayRoad No.5 Crew # 1 day time and crew # 3 at night (If needed) 37d 0d 07-Aug-12 A 15-Nov-12 A $54,232 $54,232

ANT0720 Excavation For  Gravity Wall 2d 0d 100% 07-Aug-12 A 11-Aug-12 A $0 $0

ANT0730 Concrete Works For  Gravity Wall 10d 0d 100% 12-Aug-12 A 11-Sep-12 A $43,600 $43,600

ANT0740 Earth work (cut , fill and finish sub grade) 13d 0d 100% 09-Aug-12 A 10-Sep-12 A $2,907 $2,907

ANT0750 Backfilling Behind  Gravity Wall 2d 0d 100% 17-Sep-12 A 23-Sep-12 A $0 $0

ANT0760 20 cm thick base course 3d 0d 100% 30-Aug-12 A 15-Nov-12 A $7,725 $7,725

Road No. 2 Crew # 1 daRoad No. 2 Crew # 1 day time and crew # 3 at night (If needed) 31d 0d 15-Aug-12 A 06-Oct-12 A $13,218 $13,218

ANT0780 Earth work (cut , fill and finish sub grade) 4d 0d 100% 15-Aug-12 A 30-Aug-12 A $3,570 $3,570

ANT0790 15 cm thick base course- first layer 3d 0d 100% 05-Sep-12 A 01-Oct-12 A $4,824 $4,824

ANT0800 15 cm thick base course- Sec. layer 4d 0d 100% 03-Oct-12 A 06-Oct-12 A $4,824 $4,824

Road No. 1A, 1B, 1C,1DRoad No. 1A, 1B, 1C,1D & 1E Crew#2 69d 0d 13-Aug-12 A 20-Jan-13 A $224,769 $224,769

y Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

16-Sep-12 A

28-Feb-13 A

07-Nov-12 A

15-Nov-12 A

06-Oct-12 A

20-Jan-13 A
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Activity ID Activity Name Original
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Remaining
Duration

Activity %
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Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

ANT0810 Earth work (cut , fill and finish sub grade) 15d 0d 100% 13-Aug-12 A 29-Dec-12 A $41,820 $41,820

ANT0820 Excavation For   Gravity Wall Road No. 1A, 1C & 1D 2d 0d 100% 13-Aug-12 A 10-Oct-12 A $0 $0

ANT0830 Concrete Works For  Gravity Wall Road No. 1A, 1C & 1D 4d 0d 100% 27-Aug-12 A 24-Oct-12 A $58,600 $58,600

ANT0840 Backfilling Behind Gravity Wall Road No. 1A, 1C & 1D 2d 0d 100% 17-Sep-12 A 31-Oct-12 A $0 $0

ANT0850 20 cm thick base course- first layer 9d 0d 100% 30-Aug-12 A 31-Dec-12 A $62,174 $62,174

ANT0860 20 cm thick base course- Second. layer 9d 0d 100% 10-Oct-12 A 20-Jan-13 A $62,174 $62,174

Road No. 4 Crew#2Road No. 4 Crew#2 39d 0d 04-Sep-12 A 08-Oct-12 A $8,022 $8,022

ANT0870 Earth work (cut , fill and finish sub grade) 6d 0d 100% 04-Sep-12 A 22-Sep-12 A $2,142 $2,142

ANT0880 20 cm thick base course- first layer 4d 0d 100% 04-Oct-12 A 08-Oct-12 A $5,880 $5,880

Road No. 3C Crew#2Road No. 3C Crew#2 5d 0d 14-Feb-13 A 17-Feb-13 A $4,368 $4,368

ANT0890 Earth work (cut , fill and finish sub grade) 2d 0d 100% 14-Feb-13 A 15-Feb-13 A $1,428 $1,428

ANT0903 20 cm thick base course-  layer 2d 0d 100% 16-Feb-13 A 17-Feb-13 A $2,940 $2,940

Asphalt Wearing  WorkAsphalt Wearing  Works For 1A, 1B, 1C,1D, 1E,2, 4, 5, 6 &3C 24d 0d 15-Nov-12 A 28-Feb-13 A $341,730 $341,730

ANT0905 7cm and 5 cm asphalt wearing course including prime coat 3d 0d 100% 20-Nov-12 A 28-Feb-13 A $212,001 $212,001

ANT0908 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walksand concrete protection 21d 0d 100% 15-Nov-12 A 13-Feb-13 A $129,729 $129,729

Construction of Anata MConstruction of Anata Main Intrance Road 179d 9d 12-Aug-12 A 11-Mar-13 1d $2,733,107 $2,549,138

From Sta. 1+150 To StaFrom Sta. 1+150 To Sta. 1+750 Area B Crew # 1 day time and crew # 3 at night (If needed) 98d 0d 23-Sep-12 A 21-Feb-13 A $349,806 $349,806

ANT0920 Earth work (cut , fill and finish sub grade) 13d 0d 100% 23-Sep-12 A 22-Nov-12 A $26,010 $26,010

ANT0930 20 cm thick base course- first layer 9d 0d 100% 08-Oct-12 A 01-Dec-12 A $51,735 $51,735

ANT0940 20 cm thick base course- Second. Layer and adjust the top level of maholes 12d 0d 100% 30-Oct-12 A 24-Jan-13 A $47,040 $47,040

ANT0950 Concrete curbstone, Concrete Edge beam , 15 cm B.C,  reinforcement and concrete side walks 25d 0d 100% 06-Dec-12 A 21-Feb-13 A $135,046 $135,046

ANT0960 5 cm asphalt Binder course including prime coat 2d 0d 100% 03-Dec-12 A 27-Jan-13 A $89,975 $89,975

From Sta. 0+360 To StaFrom Sta. 0+360 To Sta. 1+150 Area B Crew # 1 day time and crew # 3 at night (If needed) 112d 0d 13-Oct-12 A 24-Feb-13 A $376,443 $376,443

ANT0970 Relocate utilities poles 10d 0d 100% 13-Oct-12 A 11-Nov-12 A $0 $0

ANT0980 Earth work (cut , fill and finish sub grade) 16d 0d 100% 13-Oct-12 A 26-Jan-13 A $30,342 $30,342

ANT0990 20 cm thick base course- first layer 26d 0d 100% 21-Oct-12 A 09-Feb-13 A $51,472 $51,472

ANT1000 20 cm thick base course- Second. Layer and adjust the top level of maholes 30d 0d 100% 03-Nov-12 A 19-Feb-13 A $50,135 $50,135

ANT1010 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walksand concrete protection 30d 0d 100% 06-Dec-12 A 24-Feb-13 A $142,318 $142,318

ANT1020 5 cm asphalt Binder course including prime coat 2d 0d 100% 03-Dec-12 A 20-Feb-13 A $102,175 $102,175

From Sta. 1+750 To StaFrom Sta. 1+750 To Sta. 2+063 Area C  RHS Crew # 2 71d 0d 10-Sep-12 A 24-Jan-13 A $129,321 $129,321

ANT1030 Preparation for Traffic Control phase-2-including Base-course, asphalt for Detours (1)  and Relocate 
utilities poles

4d 0d 100% 10-Sep-12 A 20-Sep-12 A $96,517 $96,517

ANT1040 Earth work (cut , fill and finish sub grade) 8d 0d 100% 04-Oct-12 A 09-Oct-12 A $7,262 $7,262

y Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
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ANT1050 20 cm thick base course- first layer 5d 0d 100% 09-Oct-12 A 17-Nov-12 A $13,304 $13,304

ANT1060 20 cm thick base course- Second. Layer and adjust the top level of maholes 7d 0d 100% 01-Nov-12 A 24-Jan-13 A $12,238 $12,238

From Sta. 1+750 To StaFrom Sta. 1+750 To Sta. 2+063 Area C  LHS Crew # 2 28d 0d 04-Oct-12 A 24-Jan-13 A $32,804 $32,804

ANT1080 Earth work (cut , fill and finish sub grade) 9d 0d 100% 04-Oct-12 A 09-Oct-12 A $7,262 $7,262

ANT1090 20 cm thick base course- first layer 7d 0d 100% 09-Oct-12 A 17-Nov-12 A $13,304 $13,304

ANT1100 20 cm thick base course- Second. Layer and adjust the top level of maholes 9d 0d 100% 01-Nov-12 A 24-Jan-13 A $12,238 $12,238

Asphalt Binder Works FAsphalt Binder Works From Sta. 1+750 To Sta. 2+063 RHS & LHS 69d 0d 26-Nov-12 A 20-Feb-13 A $98,495 $98,495

ANT1070 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walks and concrete protection 30d 0d 100% 06-Dec-12 A 20-Feb-13 A $42,070 $42,070

ANT1110 5 cm asphalt Binder course including prime coat 2d 0d 100% 26-Nov-12 A 27-Jan-13 A $56,425 $56,425

From Sta. 0+000 To StaFrom Sta. 0+000 To Sta. 0+360 Area B&C  RHS Crew # 2 29d 0d 06-Sep-12 A 19-Jan-13 A $148,299 $148,299

ANT1120 Preparation for Traffic Control phase-3-including Base-course, asphalt for Detours (2)  and  Relocate
utilities poles

6d 0d 100% 06-Sep-12 A 20-Nov-12 A $58,193 $58,193

ANT1130 Earth work (cut , fill and finish sub grade) 9d 0d 100% 01-Nov-12 A 16-Jan-13 A $9,909 $9,909

ANT1140 Trench excavation.,Bedding, Installation Steel Pipes & Backfill  of DN 4 Inch & 8 Inch 11d 0d 100% 17-Nov-12 A 26-Nov-12 A $49,878 $49,878

ANT1150 20 cm thick base course- first layer 10d 0d 100% 01-Dec-12 A 17-Jan-13 A $15,178 $15,178

ANT1160 20 cm thick base course- Second. Layer and adjust the top level of maholes 11d 0d 100% 15-Dec-12 A 19-Jan-13 A $15,141 $15,141

From Sta. 0+000 To StaFrom Sta. 0+000 To Sta. 0+360 Area B&C LHS Crew # 2 98d 0d 10-Oct-12 A 14-Feb-13 A $133,548 $133,548

ANT1180 Relocate utilities poles 4d 0d 100% 10-Oct-12 A 12-Oct-12 A $0 $0

ANT1190 Earth work (cut , fill and finish sub grade) 9d 0d 100% 30-Oct-12 A 16-Jan-13 A $9,909 $9,909

ANT1200 Trench excavation.,bedding, Installation sewage pipe UPVC & Backfill of DN 8 Inch & 4 Inch 10d 0d 100% 12-Oct-12 A 02-Dec-12 A $22,320 $22,320

ANT1210 Street lighting poles 14d 0d 100% 25-Nov-12 A 14-Feb-13 A $71,000 $71,000

ANT1220 20 cm thick base course- first layer 10d 0d 100% 01-Dec-12 A 17-Jan-13 A $15,178 $15,178

ANT1230 20 cm thick base course- Second. Layer adjust the top level of maholes 11d 0d 100% 15-Dec-12 A 19-Jan-13 A $15,141 $15,141

Asphalt Binder Works FAsphalt Binder Works From Sta. 0+000 To Sta. 0+360 Area B&C RHS & LHS 37d 0d 24-Dec-12 A 20-Feb-13 A $172,313 $172,313

ANT1170 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement,  side walks and 
concrete protection

30d 0d 100% 24-Dec-12 A 16-Feb-13 A $124,665 $124,665

ANT1250 5 cm asphalt Binder course including prime coat 2d 0d 100% 30-Dec-12 A 20-Feb-13 A $47,648 $47,648

From Sta. 0+000 To StaFrom Sta. 0+000 To Sta. 2+063 8d 0d 18-Feb-13 A 28-Feb-13 A $298,778 $298,778

ANT1260 5 cm asphalt wearing course including tack coat 7d 0d 100% 18-Feb-13 A 28-Feb-13 A $298,778 $298,778

New ItemsNew Items 142d 9d 12-Aug-12 A 11-Mar-13 1d $734,062 $603,181

New Item 0000 Service Box ( Hand Hole ) Road No. 6 13d 0d 100% 12-Aug-12 A 01-Sep-12 A $1,128 $1,128

New Item 0010 6'' Sewerage Pipe Line including Manholes Road 1C From 0+000 TO 0+080 4d 0d 100% 17-Sep-12 A 22-Sep-12 A $4,785 $4,785

New Item 0020 Demolition of Existing Manhole and Reconstruction  Including 2 Fames "" Road # 1 E" 8d 0d 100% 17-Sep-12 A 26-Sep-12 A $1,410 $1,410

New Item 0030 Patching Works Detour 2d 0d 100% 17-Sep-12 A 17-Nov-12 A $34,923 $34,923
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New Item 0040 6'' Sewerage Pipe Line including Manholes at Main Road From 1+350 TO 1+390 R.H.S 3d 0d 100% 01-Oct-12 A 03-Oct-12 A $2,200 $2,200

New Item 0050 Removal of the Existing dumped materials to the approved dumpes  out of Anata Area 4d 0d 100% 01-Oct-12 A 14-Feb-13 A $11,685 $11,685

New Item 0060 Excavation For   Gravity Wall From St. 1+197 To 1+227 2d 0d 100% 03-Oct-12 A 06-Oct-12 A $0 $0

New Item 0070 Concrete Works For  Gravity Wall From St. 1+197 To 1+227 8d 0d 100% 08-Oct-12 A 17-Oct-12 A $7,800 $7,800

New Item 0080 Backfilling Behind Gravity Wall Road From St. 1+197 To 1+227 4d 0d 100% 18-Oct-12 A 20-Oct-12 A $0 $0

New Item 0090 8'' ,6'' and 4'' Sewerage Pipe Line at Main Road From 0+540 TO 1+880 14d 0d 100% 23-Oct-12 A 22-Nov-12 A $53,941 $53,941

New Item 0100 8'' Sewerage Pipe Line at Main Road From 1+160 TO 1+310 L.H.S 12d 0d 100% 30-Oct-12 A 17-Nov-12 A $10,380 $10,380

New Item 0110 8'' Sewerage Pipe Line  Road 1C From 0+236 TO 0+405 5d 0d 100% 30-Oct-12 A 28-Nov-12 A $20,550 $20,550

New Item 0120 8'' Sewerage Pipe Line  Road 1E From 0+000 TO 0+110 5d 0d 100% 10-Nov-12 A 28-Nov-12 A $8,370 $8,370

New Item 0130 8'' Sewerage Pipe Line  Road 1D From 0+000 TO 0+065 5d 0d 100% 18-Nov-12 A 28-Nov-12 A $5,925 $5,925

New Item 0150 Water service pipes for House connections 21d 0d 100% 31-Oct-12 A 30-Jan-13 A $87,715 $87,715

New Item 0160 lay and compact hot asphalt for leveling 5d 0d 100% 17-Nov-12 A 20-Nov-12 A $23,000 $23,000

New Item 0170 Sewerage Pipe Line  at Main Road From 0+380 -0+420 L.H.S 5d 0d 100% 17-Nov-12 A 19-Nov-12 A $14,475 $14,475

New Item 0180 Demolition work, reinforcement wall and stone cladding 0+280 R&L 21d 0d 100% 08-Dec-12 A 14-Feb-13 A $32,982 $32,982

New Item 0190 Preparation for asphalt and 5 cm asphalt wearing course including tack coat Roads (7,8, 10A,10B, 
9A,9B,9C)

21d 6d 70% 14-Jan-13 A 09-Mar-13 3d $211,629 $148,140

New Item 0200 Solar Street lighting poles 21d 8d 60% 04-Feb-13 A 11-Mar-13 0d $168,480 $101,088

New Item 0210 Sewer House connections 21d 0d 100% 20-Oct-12 A 27-Jan-13 A $18,210 $18,210

New Item 0220 Compensation for Rework of Subgrade layers& Compensation for damages due to work stoppages 
G.W

21d 0d 100% 14-Aug-12 A 03-Oct-12 A $12,274 $12,274

New Item 0230 Land owners excavated trench on the main road from sta. 1+670 to sta. 1+780 RHS 5d 0d 100% 01-Oct-12 A 08-Oct-12 A $2,200 $2,200

Miscellaneous WorksMiscellaneous Works 101d 9d 15-Sep-12 A 11-Mar-13 1d $259,238 $206,150

ANT1285 Filling horizontal layers 10d 0d 100% 17-Sep-12 A 31-Oct-12 A $7,718 $7,718

ANT1330 Sewage manhole 1000 cm, 800 cm and 600 cm 21d 0d 100% 15-Sep-12 A 23-Feb-13 A $119,400 $119,400

ANT1360 Guard rail 10d 8d 20% 12-Dec-12 A 10-Mar-13 1d $21,600 $4,320

ANT1410 Hand rail 12d 4d 70% 17-Feb-13 A 05-Mar-13 5d $84,000 $58,800

ANT1420 Road furnishing 21d 8d 60% 14-Jan-13 A 11-Mar-13 0d $26,520 $15,912

Post Construction PhPost Construction Phase 22d 3d 14-Feb-13 A 14-Mar-13 0d $27,504 $0

ANT1365 Start Post Construction 0d 0d 100% 14-Feb-13 A $0 $0

ANT1370 As Built Drawing 15d 3d 80% 14-Feb-13 A 14-Mar-13 0d $0 $0

ANT1380 Walk through and Punch list 3d 3d 0% 11-Mar-13 14-Mar-13 0d $0 $0

ANT1390 Start Demobilization 1d 1d 0% 13-Mar-13 14-Mar-13 0d $27,504 $0

ANT1400 Finish Post Construction 0d 0d 0% 14-Mar-13 0d $0 $0
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Anata Main EntraAnata Main Entrance Road And Internal Roads Project -1 71d 12-Dec-12 A 14-Mar-13 0d

MilestonesMilestones 0d 14-Mar-13 14-Mar-13 0d

ANT0010 Completion Project 0d 0% 14-Mar-13 0d

Pre ConstructionPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Construction PhConstruction Phase 71d 12-Dec-12 A 11-Mar-13 4d

MilestonesMilestones 0d 11-Mar-13 11-Mar-13 4d
ANT0345 Finish Construction of Anata Main Entrance Road And Internal Roads 0d 0% 11-Mar-13 4d

Construction SubmConstruction Submittals 0d 0d

Survey and  Geo-Survey and  Geo-Technical Report Submittals 0d 0d

Shop Drawing SuShop Drawing Submittals 0d 0d

Material SubmittaMaterial Submittals 0d 0d

Traffic Control PlTraffic Control Plan Submittals 0d 0d

Construction of AnConstruction of Anata Internal Roads 0d 0d

Road No.6 Crew #Road No.6 Crew # 1 day time and crew # 3 at night (If needed) 0d 0d

Road No.5 Crew #Road No.5 Crew # 1 day time and crew # 3 at night (If needed) 0d 0d

Road No. 2 Crew Road No. 2 Crew # 1 day time and crew # 3 at night (If needed) 0d 0d

Road No. 1A, 1B, Road No. 1A, 1B, 1C,1D & 1E Crew#2 0d 0d

Road No. 4 Crew#Road No. 4 Crew#2 0d 0d

Road No. 3C CrewRoad No. 3C Crew#2 0d 0d

Asphalt Wearing Asphalt Wearing  Works For 1A, 1B, 1C,1D, 1E,2, 4, 5, 6 &3C 0d 0d

Construction of AnConstruction of Anata Main Intrance Road 71d 12-Dec-12 A 11-Mar-13 1d

From Sta. 1+150 TFrom Sta. 1+150 To Sta. 1+750 Area B Crew # 1 day time and crew # 3 at night (If needed) 0d 0d

From Sta. 0+360 TFrom Sta. 0+360 To Sta. 1+150 Area B Crew # 1 day time and crew # 3 at night (If needed) 0d 0d

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  RHS Crew # 2 0d 0d

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  LHS Crew # 2 0d 0d

Asphalt Binder WAsphalt Binder Works From Sta. 1+750 To Sta. 2+063 RHS & LHS 0d 0d

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C  RHS Crew # 2 0d 0d

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C LHS Crew # 2 0d 0d

Asphalt Binder WAsphalt Binder Works From Sta. 0+000 To Sta. 0+360 Area B&C RHS & LHS 0d 0d

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 2+063 0d 0d

New ItemsNew Items 51d 14-Jan-13 A 11-Mar-13 1d
New Item 0190 Preparation for asphalt and 5 cm asphalt wearing course including tack coat Roads (7,8, 10A,10B, 

9A,9B,9C)
21d 70% 14-Jan-13 A 09-Mar-13 3d

New Item 0200 Solar Street lighting poles 21d 60% 04-Feb-13 A 11-Mar-13 0d

Miscellaneous WoMiscellaneous Works 46d 12-Dec-12 A 11-Mar-13 1d
ANT1360 Guard rail 10d 20% 12-Dec-12 A 10-Mar-13 1d
ANT1410 Hand rail 12d 70% 17-Feb-13 A 05-Mar-13 5d
ANT1420 Road furnishing 21d 60% 14-Jan-13 A 11-Mar-13 0d

Post ConstructioPost Construction Phase 19d 14-Feb-13 A 14-Mar-13 0d

ANT1370 As Built Drawing 15d 80% 14-Feb-13 A 14-Mar-13 0d
ANT1380 Walk through and Punch list 3d 0% 11-Mar-13 14-Mar-13 0d

ANT1390 Start Demobilization 1d 0% 13-Mar-13 14-Mar-13 0d
ANT1400 Finish Post Construction 0d 0% 14-Mar-13 0d
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Almenya Landfill RoaAlmenya Landfill Road Project -2 261d 13d 27-Jun-12 A 14-Mar-13 0d $2,728,148 $2,096,459

MilestonesMilestones 261d 0d 27-Jun-12 A 14-Mar-13 0d $0 $0

MEN0005 Start Date NTP 0d 0d 100% 27-Jun-12 A $0 $0

MEN0010 Completion Project 0d 0d 0% 14-Mar-13 0d $0 $0

Pre Construction SubPre Construction Submittals 92d 0d 01-Jul-12 A 14-Aug-12 A $0 $0

MEN0020 Start Pre Construction Submittals 0d 0d 100% 01-Jul-12 A $0 $0

MEN0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0040 Bank Guarantee Certificates and Insurance 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0050 Testing Lab 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0060 Method Statement Plan 12d 0d 100% 01-Jul-12 A 18-Jul-12 A $0 $0

MEN0080 Quality Control Program 12d 0d 100% 03-Jul-12 A 19-Jul-12 A $0 $0

MEN0090 Coordination with local Authorities Plan 12d 0d 100% 03-Jul-12 A 15-Jul-12 A $0 $0

MEN0100 Safety Program 12d 0d 100% 03-Jul-12 A 18-Jul-12 A $0 $0

MEN0110 Temporary and Permanent Project Sign 12d 0d 100% 03-Jul-12 A 10-Jul-12 A $0 $0

MEN0120 Cell Phones 12d 0d 100% 02-Jul-12 A 10-Jul-12 A $0 $0

MEN0130 Key Personnel Plan 12d 0d 100% 04-Jul-12 A 10-Jul-12 A $0 $0

MEN0140 Sub Contracting Plan 12d 0d 100% 04-Jul-12 A 18-Jul-12 A $0 $0

MEN0150 Environmental Mitigation Plan 12d 0d 100% 05-Jul-12 A 19-Jul-12 A $0 $0

MEN0160 Field Offices Layout 12d 0d 100% 05-Jul-12 A 10-Jul-12 A $0 $0

MEN0170 Office Furniture & IT Equipments 12d 0d 100% 05-Jul-12 A 17-Jul-12 A $0 $0

MEN0180 Material Staging and dumping area plan 12d 0d 100% 08-Jul-12 A 10-Jul-12 A $0 $0

MEN0190 60-Day Plan of Operation 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

MEN0200 Project Overview Bar Chart 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

MEN0220 Construction Schedule & S- Curve 12d 0d 100% 15-Jul-12 A 14-Aug-12 A $0 $0

MEN0230 Dilapidation Survey 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

MEN0240 Temporary Project Sign Location 12d 0d 100% 11-Jul-12 A 22-Jul-12 A $0 $0

MEN0250 Traffic Control Plan 12d 0d 100% 15-Jul-12 A 17-Jul-12 A $0 $0

MEN0260 Risk Management Program 12d 0d 100% 17-Jul-12 A 23-Jul-12 A $0 $0

MEN0263 Finish Pre Construction Submittals 0d 0d 100% 14-Aug-12 A $0 $0

MobilizationMobilization 40d 0d 27-Jun-12 A 05-Aug-12 A $106,905 $106,905

MEN0265 Start Mobilization 0d 0d 100% 27-Jun-12 A $0 $0

MEN0270 Mobilization Summary 34d 0d 100% 27-Jun-12 A 05-Aug-12 A $106,905 $106,905

MEN0275 Receive Final for Construction Drawings 1d 0d 100% 27-Jun-12 A 27-Jun-12 A $0 $0
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MEN0280 Site Hand Over 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

MEN0290 Coordination with Israeli authorities for approval and permit area C 33d 0d 100% 28-Jun-12 A 05-Aug-12 A $0 $0
MEN0300 Existing-Bench Marks, Survey Control Points 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

MEN0320 Supply and install Office Furniture's and Supplies 13d 0d 100% 08-Jul-12 A 01-Aug-12 A $0 $0

MEN0330 Supply and install Office IT Equipment & Applience 13d 0d 100% 08-Jul-12 A 01-Aug-12 A $0 $0

MEN0340 Install Temporary Project Sign 1d 0d 100% 15-Jul-12 A 15-Jul-12 A $0 $0

MEN0345 Finish  Mobilization 0d 0d 100% 05-Aug-12 A $0 $0

Construction PhaseConstruction Phase 246d 10d 16-Jul-12 A 12-Mar-13 3d $2,594,517 $1,989,554

MilestonesMilestones 239d 0d 16-Jul-12 A 12-Mar-13 3d $0 $0

MEN0355 Start Construction Submittals 0d 0d 100% 16-Jul-12 A $0 $0

MEN0360 Start Construction of Roads 0d 0d 100% 25-Aug-12 A $0 $0

MEN0365 Finish Construction Submittals 0d 0d 100% 10-Dec-12 A $0 $0

MEN0370 Finish Construction of Roads 0d 0d 0% 12-Mar-13 3d $0 $0

Construction SubmittalsConstruction Submittals 184d 0d 16-Jul-12 A 12-Dec-12 A $0 $0

Survey and  Geo-TechnSurvey and  Geo-Technical Report Submittals 14d 0d 16-Jul-12 A 24-Jul-12 A $0 $0

MEN0375 Survey Drawings 12d 0d 100% 16-Jul-12 A 24-Jul-12 A $0 $0

Shop Drawing SubmittShop Drawing Submittals 179d 0d 19-Jul-12 A 12-Dec-12 A $0 $0

MEN0380 Road N0.2 Start From St.0+00 To St. 0+328 12d 0d 100% 19-Jul-12 A 25-Jul-12 A $0 $0

MEN0390 Road N0.3157  Start From  Sta.0+760 To 1+185 12d 0d 100% 06-Aug-12 A 26-Aug-12 A $0 $0

MEN0400 Road N0.3157  Start From  Sta.0+260 To 0+760 12d 0d 100% 27-Sep-12 A 03-Oct-12 A $0 $0

MEN0410 Road N0.1 Start From Landfill Area St.0+500 To St.1+519 12d 0d 100% 16-Oct-12 A 23-Oct-12 A $0 $0

MEN0420 RD.No.3698  Start From   St.0+000 To St.0+436 12d 0d 100% 27-Sep-12 A 08-Nov-12 A $0 $0

MEN0425 Road N0.1 Start From Landfill Area St.0+260 To   St.0+500 12d 0d 100% 06-Dec-12 A 12-Dec-12 A $0 $0

Material SubmittalsMaterial Submittals 158d 0d 07-Aug-12 A 15-Oct-12 A $0 $0

MEN0430 Concrete Mix Design 12d 0d 100% 07-Aug-12 A 09-Aug-12 A $0 $0

MEN0435 Pipe Culverts 12d 0d 100% 13-Aug-12 A 14-Aug-12 A $0 $0

MEN0440 Base Course Source 12d 0d 100% 25-Aug-12 A 26-Aug-12 A $0 $0

MEN0445 Water pipe line 12d 0d 100% 02-Oct-12 A 02-Oct-12 A $0 $0

MEN0450 Duct/PVC for communication system 12d 0d 100% 11-Sep-12 A 17-Sep-12 A $0 $0

MEN0455 Mechanical valve and fittings 12d 0d 100% 02-Oct-12 A 02-Oct-12 A $0 $0

MEN0460 Curb stone 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0470 Prime Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0480 Bituminous Binder Course-Mix Design 12d 0d 100% 15-Oct-12 A 15-Oct-12 A $0 $0

MEN0490 Tack Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0
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MEN0495 Bituminous Wearing Course-Mix Design 12d 0d 100% 06-Sep-12 A 09-Sep-12 A $0 $0

MEN0500 Cat eyes - Issac matan's 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0510 Continuous & Or intermittent acrylic paint 12d 0d 100% 28-Aug-12 A 29-Aug-12 A $0 $0

MEN0520 Guard Rail Data Sheet 12d 0d 100% 30-Aug-12 A 02-Sep-12 A $0 $0

MEN0530 Traffic sign Data sheet 12d 0d 100% 30-Aug-12 A 02-Sep-12 A $0 $0

Traffic Control Plan SubTraffic Control Plan Submittals 14d 0d 05-Aug-12 A 17-Sep-12 A $0 $0

MEN0540 Traffic Control Plan 12d 0d 100% 05-Aug-12 A 17-Sep-12 A $0 $0

Construction of  RoadsConstruction of  Roads 231d 10d 13-Aug-12 A 12-Mar-13 1d $2,594,517 $1,989,554

Road N0.2 Start From SRoad N0.2 Start From Sta. 0+000 Sta.0+230 Crew#1 134d 0d 13-Aug-12 A 02-Dec-12 A $68,668 $68,668

MEN0560 Preparation for Traffic Control phase -1 4d 0d 100% 13-Aug-12 A 15-Aug-12 A $0 $0

MEN0570 Earth Work (Cut , Fill and finish Sub grade) 16d 0d 100% 16-Aug-12 A 19-Sep-12 A $13,000 $13,000

MEN0590 20 cm thick base course- first layer 11d 0d 100% 23-Sep-12 A 30-Sep-12 A $13,080 $13,080

MEN0600 20   cm thick base course- Second. Layer 12d 0d 100% 02-Oct-12 A 11-Oct-12 A $11,990 $11,990

MEN0610 6 cm asphalt Binder course including prime coat 2d 0d 100% 01-Dec-12 A 02-Dec-12 A $30,598 $30,598

Road N0.1 Start From LRoad N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 and intesection 3 Crew # 1 103d 2d 06-Nov-12 A 04-Mar-13 2d $597,195 $559,394

MEN0580 60 cm pipe culvert  At  Sta. 0+310 Road#2 21d 0d 100% 14-Jan-13 A 05-Feb-13 A $13,544 $13,544

MEN0630 Earth Work (Cut , Fill and finish Sub grade) 21d 0d 100% 06-Nov-12 A 13-Feb-13 A $34,905 $34,905

MEN0640 Trench excavation& backfill including install 2way 100mm PVC Pipe and manholes-PALTEL 15d 0d 100% 17-Dec-12 A 21-Jan-13 A $76,700 $76,700

MEN0650 Trench excavation& backfill including install 4 Inch steel Pipeline 15d 0d 100% 17-Dec-12 A 21-Jan-13 A $124,300 $124,300

MEN0660 Air valve,WO chambers & connected to Exist. house connection and main pipe  / testing 21d 2d 90% 21-Jan-13 A 04-Mar-13 2d $7,890 $7,101

MEN0670 60 cm pipe culvert  At  Sta. 0+450 9d 0d 100% 13-Jan-13 A 19-Jan-13 A $8,163 $8,163

MEN0680 20 cm thick base course- first layer 21d 0d 100% 01-Jan-13 A 14-Feb-13 A $85,358 $85,358

MEN0685 6 cm asphalt Binder course including prime coat From St. 1+520 To St. 0+720 2d 0d 100% 09-Feb-13 A 10-Feb-13 A $114,000 $114,000

MEN0690 20  cm thick base course- Second. Layer 21d 0d 100% 20-Jan-13 A 20-Feb-13 A $85,696 $85,696

MEN0700 6 cm asphalt Binder course including prime coat From St. 0+700 To St. 0+260 2d 2d 0% 02-Mar-13 03-Mar-13 0d $37,012 $0
MEN0705 80 cm pipe culvert  At  Sta. 1+080 9d 0d 100% 06-Jan-13 A 19-Jan-13 A $9,627 $9,627

Road N0.3157  Start FroRoad N0.3157  Start From  Sta.0+760 To 1+185 Crew #2 126d 0d 25-Aug-12 A 11-Feb-13 A $175,576 $175,576

MEN0710 Earth Work (Cut , Fill and finish Sub grade) 15d 0d 100% 25-Aug-12 A 12-Dec-12 A $31,265 $31,265

MEN0720 80 cm pipe culvert At  Sta. 1+040 6d 0d 100% 22-Oct-12 A 25-Nov-12 A $10,311 $10,311

MEN0730 20 cm thick base course- first layer 7d 0d 100% 07-Oct-12 A 17-Dec-12 A $31,338 $31,338

MEN0740 20  cm thick base course- Second. Layer 9d 0d 100% 12-Oct-12 A 30-Jan-13 A $29,703 $29,703

MEN0750 6 cm asphalt Binder course including prime coat 2d 0d 100% 01-Dec-12 A 11-Feb-13 A $72,960 $72,960

(RHS) Road N0.3157  St(RHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 113d 0d 12-Oct-12 A 20-Feb-13 A $96,535 $96,535

MEN0760 Preparation for Traffic Control phase -2 Including Base-course and asphalt for Paved Temporary 
Detours

6d 0d 100% 12-Oct-12 A 31-Oct-12 A $16,110 $16,110
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Activity ID Activity Name Original
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Duration

Activity %
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Start Finish Total
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Actual Total
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MEN0770 Earth Work (Cut , Fill and finish Sub grade) 20d 0d 100% 01-Nov-12 A 16-Dec-12 A $15,633 $15,633

MEN0790 60 cm pipe culvert At Sta. 0+252 17d 0d 100% 24-Dec-12 A 20-Feb-13 A $6,723 $6,723

MEN0800 125 cm pipe culvert  At Sta. 0+419 43d 0d 100% 30-Oct-12 A 17-Feb-13 A $21,607 $21,607

MEN0810 80 cm pipe culvert  At  Sta. 0+690 7d 0d 100% 13-Dec-12 A 29-Dec-12 A $5,914 $5,914

MEN0820 20 cm thick base course- first layer 8d 0d 100% 05-Dec-12 A 27-Jan-13 A $15,696 $15,696

MEN0830 20  cm thick base course- Second. Layer 9d 0d 100% 18-Dec-12 A 30-Jan-13 A $14,851 $14,851

(LHS) Road N0.3157  St(LHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 82d 0d 30-Oct-12 A 17-Feb-13 A $80,424 $80,424

MEN0840 Earth Work (Cut , Fill and finish Sub grade) 20d 0d 100% 01-Nov-12 A 16-Dec-12 A $15,633 $15,633

MEN0860 60 cm pipe culvert At Sta. 0+252 8d 0d 100% 24-Dec-12 A 12-Jan-13 A $6,723 $6,723

MEN0870 125 cm pipe culvert  At Sta. 0+419 43d 0d 100% 30-Oct-12 A 17-Feb-13 A $21,607 $21,607

MEN0880 80 cm pipe culvert  At Sta. 0+690 7d 0d 100% 13-Dec-12 A 31-Dec-12 A $5,914 $5,914

MEN0890 20 cm thick base course- first layer 8d 0d 100% 06-Dec-12 A 27-Jan-13 A $15,696 $15,696

MEN0900 20 cm thick base course- Second. Layer 9d 0d 100% 18-Dec-12 A 30-Jan-13 A $14,851 $14,851

6 cm Asphalt Works Fro6 cm Asphalt Works From Sta.0+000 To 0+760 2d 0d 04-Jan-13 A 11-Feb-13 A $75,407 $75,407

MEN0910 6 cm asphalt Binder course including prime coat 2d 0d 100% 04-Jan-13 A 11-Feb-13 A $75,407 $75,407

(RHS) RoadNo.3698  St(RHS) RoadNo.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 37d 0d 27-Nov-12 A 26-Jan-13 A $41,768 $41,768

MEN0930 Earth Work (Cut , Fill and finish Sub grade) 8d 0d 100% 27-Nov-12 A 10-Dec-12 A $11,700 $11,700

MEN0940 60 cm pipe culvert  Sta. 0+250 6d 0d 100% 25-Dec-12 A 26-Jan-13 A $5,091 $5,091

MEN0950 20 cm thick base course- first layer 4d 0d 100% 10-Dec-12 A 20-Dec-12 A $12,606 $12,606

MEN0960 20 cm thick base course- Second. Layer 5d 0d 100% 22-Dec-12 A 31-Dec-12 A $12,372 $12,372

(LHS) Road No.3698  St(LHS) Road No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 78d 0d 27-Nov-12 A 26-Jan-13 A $33,968 $33,968

MEN0970 Earth Work (Cut , Fill and finish Sub grade) 8d 0d 100% 27-Nov-12 A 10-Dec-12 A $3,900 $3,900

MEN0980 60 cm pipe culvert  Sta. 0+250 6d 0d 100% 25-Dec-12 A 26-Jan-13 A $5,091 $5,091

MEN0990 20 cm thick base course- first layer 4d 0d 100% 10-Dec-12 A 20-Dec-12 A $12,606 $12,606

MEN1000 20 cm thick base course- Second. Layer 5d 0d 100% 22-Dec-12 A 31-Dec-12 A $12,372 $12,372

6 cm Asphalt Works& C6 cm Asphalt Works& Conc. Curbstone  Road No.3698  Start From  Sta.0+000 To 0+400 And  Interse. No.2 3d 0d 04-Jan-13 A 04-Jan-13 A $61,013 $61,013

MEN1010 6 cm asphalt Binder course including prime coat 3d 0d 100% 04-Jan-13 A 04-Jan-13 A $61,013 $61,013

New ItemsNew Items 103d 0d 23-Aug-12 A 19-Feb-13 A $100,599 $100,599

New Item0010 Construction of stone Boulder Rd No. 3157 45d 0d 100% 08-Oct-12 A 13-Nov-12 A $53,002 $53,002

New Item0020 Construction of Stone Boulders RD No.01 From Sta. 0+770 to Sta. 0+800 5d 0d 100% 14-Nov-12 A 18-Nov-12 A $5,040 $5,040

New Item0030 Construction of Stone Boulders RD No.01 From Sta. 1+105 to Sta. 1+130 5d 0d 100% 14-Nov-12 A 18-Nov-12 A $4,200 $4,200

New Item0040 Construction of Stone Boulders RD No.01 From Sta. 1+460 to Sta. 1+520 5d 0d 100% 17-Nov-12 A 18-Nov-12 A $10,080 $10,080

New Item0050 Concrete Wall At St. 0+350 - St. 0+375 Road No. 01 21d 0d 100% 17-Dec-12 A 03-Jan-13 A $7,254 $7,254

New Item0060 Trench excavation for Electrical Cables Road No.01 21d 0d 100% 19-Dec-12 A 28-Jan-13 A $1,365 $1,365
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New Item0180 Concrete Wall At St. 0+010 to st. 0+025 Road No. 3698 21d 0d 100% 24-Jan-13 A 29-Jan-13 A $1,461 $1,461

New Item0190 Compensation for damages due to work stoppages at Roads No.02 and No 3157 for reasons 
beyond control”.

5d 0d 100% 23-Aug-12 A 25-Sep-12 A $5,476 $5,476

New Item0200 Install 2" galvanized steel pipes (PVC coated )and fittings 8d 0d 100% 20-Dec-12 A 16-Feb-13 A $5,760 $5,760

New Item0210 UPVC 4'' crossing the Road No. 3698 & Road No.01 8d 0d 100% 25-Dec-12 A 14-Feb-13 A $5,424 $5,424

New Item0220 4'' crossing pipe culverts 5d 0d 100% 14-Feb-13 A 19-Feb-13 A $1,538 $1,538

New Items Road No.1A New Items Road No.1A   From   St.0+000 To St. 0+510 47d 2d 15-Jan-13 A 03-Mar-13 8d $129,187 $90,427

New Item0065 Remove of existing asphalt including grading and sub grade preparation 15d 0d 100% 15-Jan-13 A 05-Feb-13 A $13,091 $13,091

New Item0070 Trench excavation& backfill including install 4 Inch steel Pipeline (510) 8d 0d 100% 16-Jan-13 A 21-Jan-13 A $45,900 $45,900

New Item0080 20 cm thick base course  layer 3d 0d 100% 06-Feb-13 A 20-Feb-13 A $31,436 $31,436

New Item0090 5cm asphalt wearing course including prime coat 2d 2d 0% 02-Mar-13 03-Mar-13 7d $38,760 $0

New Items  Road No.36New Items  Road No.3698 B   From   St.0+000 To St. 0+553 21d 0d 24-Jan-13 A 02-Mar-13 8d $78,505 $74,302

New Item0100 Remove of existing asphalt including grading and sub grade preparation 5d 0d 100% 24-Jan-13 A 26-Jan-13 A $13,260 $13,260

New Item0110 20 cm thick base course  layer 9d 0d 100% 26-Jan-13 A 11-Feb-13 A $23,217 $23,217

New Item0120 5cm asphalt wearing course including prime coat 2d 0d 90% 12-Feb-13 A 02-Mar-13 7d $42,028 $37,825

New Items Road No.3   New Items Road No.3   From   St.0+000 To  St. 0+815 37d 2d 16-Jan-13 A 03-Mar-13 8d $145,360 $83,040

New Item0130 Remove of existing asphalt including grading and sub grade preparation 8d 0d 100% 18-Jan-13 A 21-Jan-13 A $19,380 $19,380

New Item0140 Trench excavation& backfill including install 4 Inch steel Pipeline 6d 0d 100% 16-Jan-13 A 21-Jan-13 A $36,900 $36,900

New Item0150 20 cm thick base course  layer 14d 0d 100% 26-Jan-13 A 20-Feb-13 A $26,760 $26,760

New Item0160 5cm asphalt wearing course including prime coat 2d 2d 0% 02-Mar-13 03-Mar-13 7d $62,320 $0

New Item Solar Street LNew Item Solar Street Lighting Pole 24d 7d 07-Feb-13 A 09-Mar-13 3d $143,520 $143,520

New Item0170 Foundation & Civil Works of Solar Street Lighting Pole 21d 6d 70% 07-Feb-13 A 09-Mar-13 3d $143,520 $143,520

ALL Roads No.1 ,No.2 ,ALL Roads No.1 ,No.2 , No.3698 , N0.3157 71d 10d 13-Nov-12 A 12-Mar-13 1d $766,793 $304,914

MEN1020 Concrete  curbstone and  B.C 15 cm 5d 0d 100% 16-Jan-13 A 24-Feb-13 A $64,553 $64,553

MEN1030 Topping 7d 0d 100% 13-Nov-12 A 25-Dec-12 A $15,890 $15,890

MEN1080 5cm asphalt wearing course including tack coat 7d 7d 0% 04-Mar-13 11-Mar-13 0d $422,552 $0

MEN1090 Concrete works 14d 0d 100% 16-Jan-13 A 21-Feb-13 A $76,081 $76,081

MEN1100 Guard rail and road furnishing 23d 9d 60% 16-Jan-13 A 12-Mar-13 1d $187,717 $148,390

Post Construction PhPost Construction Phase 31d 3d 13-Feb-13 A 14-Mar-13 0d $26,726 $0

MEN1105 Start Post Construction 0d 0d 100% 13-Feb-13 A $0 $0

MEN1110 As Built Drawing 13d 3d 80% 14-Feb-13 A 14-Mar-13 0d $0 $0

MEN1120 Walk through and Punch list 3d 3d 0% 12-Mar-13 14-Mar-13 0d $0 $0

MEN1130 Start Demobilization 1d 1d 0% 14-Mar-13 14-Mar-13 0d $26,726 $0

MEN1140 Finish Post Construction 0d 0d 0% 14-Mar-13 0d $0 $0
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Almenya Landfill Almenya Landfill Road Project -2 64d 16-Jan-13 A 14-Mar-13 0d

MilestonesMilestones 0d 14-Mar-13 14-Mar-13 0d

MEN0010 Completion Project 0d 0% 14-Mar-13 0d

Pre ConstructionPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Construction PhConstruction Phase 59d 16-Jan-13 A 12-Mar-13 3d

MilestonesMilestones 0d 12-Mar-13 12-Mar-13 3d
MEN0370 Finish Construction of Roads 0d 0% 12-Mar-13 3d

Construction SubmConstruction Submittals 0d 0d

Survey and  Geo-Survey and  Geo-Technical Report Submittals 0d 0d

Shop Drawing SuShop Drawing Submittals 0d 0d

Material SubmittaMaterial Submittals 0d 0d

Traffic Control PlTraffic Control Plan Submittals 0d 0d

Construction of  RConstruction of  Roads 59d 16-Jan-13 A 12-Mar-13 1d

Road N0.2 Start FRoad N0.2 Start From Sta. 0+000 Sta.0+230 Crew#1 0d 0d

Road N0.1 Start FRoad N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 and intesection 3 Crew # 1 44d 21-Jan-13 A 04-Mar-13 2d

Road N0.3157  StRoad N0.3157  Start From  Sta.0+760 To 1+185 Crew #2 0d 0d

(RHS) Road N0.31(RHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 0d 0d

(LHS) Road N0.31(LHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 0d 0d

6 cm Asphalt Wor6 cm Asphalt Works From Sta.0+000 To 0+760 0d 0d

(RHS) RoadNo.36(RHS) RoadNo.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 0d 0d

(LHS) Road No.36(LHS) Road No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 0d 0d

6 cm Asphalt Wor6 cm Asphalt Works& Conc. Curbstone  Road No.3698  Start From  Sta.0+000 To 0+400 And  Interse. No.2 0d 0d

New ItemsNew Items 0d 0d

New Items Road New Items Road No.1A   From   St.0+000 To St. 0+510 2d 02-Mar-13 03-Mar-13 8d
New Item0090 5cm asphalt wearing course including prime coat 2d 0% 02-Mar-13 03-Mar-13 7d

New Items  Road New Items  Road No.3698 B   From   St.0+000 To St. 0+553 2d 12-Feb-13 A 02-Mar-13 8d
New Item0120 5cm asphalt wearing course including prime coat 2d 90% 12-Feb-13 A 02-Mar-13 7d

New Items Road New Items Road No.3   From   St.0+000 To  St. 0+815 2d 02-Mar-13 03-Mar-13 8d
New Item0160 5cm asphalt wearing course including prime coat 2d 0% 02-Mar-13 03-Mar-13 7d

New Item Solar SNew Item Solar Street Lighting Pole 24d 07-Feb-13 A 09-Mar-13 3d
New Item0170 Foundation & Civil Works of Solar Street Lighting Pole 21d 70% 07-Feb-13 A 09-Mar-13 3d

ALL Roads No.1 ALL Roads No.1 ,No.2 , No.3698 , N0.3157 27d 16-Jan-13 A 12-Mar-13 1d
MEN1080 5cm asphalt wearing course including tack coat 7d 0% 04-Mar-13 11-Mar-13 0d
MEN1100 Guard rail and road furnishing 23d 60% 16-Jan-13 A 12-Mar-13 1d

Post ConstructioPost Construction Phase 15d 14-Feb-13 A 14-Mar-13 0d

MEN1110 As Built Drawing 13d 80% 14-Feb-13 A 14-Mar-13 0d
MEN1120 Walk through and Punch list 3d 0% 12-Mar-13 14-Mar-13 0d
MEN1130 Start Demobilization 1d 0% 14-Mar-13 14-Mar-13 0d
MEN1140 Finish Post Construction 0d 0% 14-Mar-13 0d
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C.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Total Contract Value without Day Work:  $                  2,887,932.6 

Total Contract Value without Day Work (VO4):  $                   3,541,164.0 

Orginal Project Duration : 240 Calender Days 

Time Extension 21 Calender Days 

Revised Project Duration : 261 Calender Days 

NTP Date: 27-Jun-12

* Day Work Not Included

June. 2012 July. 2012 August. 2012 September. 2012 October. 2012 November. 2012 December. 2012 January. 2013 February. 2013 March. 2013 TOTAL
 Planned Value (Revised) $11,381 $98,635 $49,764 $244,769 $271,678 $540,493 $608,511 $668,988 $835,471 $211,473 $3,541,164.0

 Planned  Value (CUM) $11,381 $110,016 $159,781 $404,550 $676,228 $1,216,721 $1,825,232 $2,494,220 $3,329,691 $3,541,164

% Planned 0.3% 2.8% 1.4% 6.9% 7.7% 15.3% 17.2% 18.9% 23.6% 6.0% 100%

% Planned  (CUM) 0.3% 3.1% 4.5% 11.4% 19.1% 34.4% 51.5% 70.4% 94.0% 100.0%

Earned Value $11,381 $98,635 $49,764 244,769$           271,678$      $540,493 608,511$            668,988$       835,471$       $3,329,691

Earned Value (CUM) $11,381 $110,016 $159,781 $404,550 $676,228 $1,216,721 $1,825,232 $2,494,220 $3,329,691

% Earned Value 0.3% 2.8% 1.4% 6.9% 7.7% 15.3% 17.2% 18.9% 23.6% 94%

% Earned Value (CUM) 0.3% 3.1% 4.5% 11.4% 19.1% 34.4% 51.5% 70.4% 94.0%

 Actual Value $11,381 $98,635 $49,764 $244,769 $271,678 $540,493 $608,511 $668,988 $835,471 $3,329,691

Actual  Value (CUM) $11,381 $110,016 $159,781 $404,550 $676,228 $1,216,721 $1,825,232 $2,494,220 $3,329,691

% Actual 0.3% 2.8% 1.4% 6.9% 7.7% 15.3% 17.2% 18.9% 23.6% 94%

% Actual (CUM) 0.3% 3.1% 4.5% 11.4% 19.1% 34.4% 51.5% 70.4% 94.0%

Anata Main Entrance Road And Internal Roads Project -1

TO . No. AID- 294-TO-12-00001

CASH FLOW SCHEDULE
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Total Contract Value without Day Work:  $                 2,806,263.60 

Total Contract Value without Day Work (VO4):  $                 2,728,148.32 

Original Project Duration : 210 Calender Days 

Time Extension 51 Calender Days 

Revised Project Duration : 261 Calender Days 

NTP Date: 27-Jun-12

* Day Work Not Included

June. 2012 July. 2012 August. 2012 September. 2012 October. 2012 November. 2012 December. 2012 January. 2013 February. 2013 March. 2013 TOTAL
 Planned Value (Revised) $9,433 $84,895 $17,289 $20,810 $179,473 $168,008 $450,435 $584,876 $581,239 $631,689 $2,728,148.3

 Planned  Value (CUM) $9,433 $94,328 $111,617 $132,427 $311,901 $479,909 $930,344 $1,515,220 $2,096,459 $2,728,148

% Planned 0.3% 3.1% 0.6% 0.8% 6.6% 6.2% 16.5% 21.4% 21.3% 23.2% 100%

% Planned  (CUM) 0.3% 3.5% 4.1% 4.9% 11.4% 17.6% 34.1% 55.5% 77% 100.0%

Earned Value $9,433 $84,895 $17,289 $20,810 $179,473 $168,008 $450,435 $584,876 $581,239 $2,096,459.0

Earned Value (CUM) $9,433 $94,328 $111,617 $132,427 $311,901 $479,909 $930,344 $1,515,220 $2,096,459

% Earned Value 0.3% 3.1% 0.6% 0.8% 6.6% 6.2% 16.5% 21% 21.3% 77%

% Earned Value (CUM) 0.3% 3.5% 4.1% 4.9% 11.4% 17.6% 34.1% 55.5% 77%

 Actual Value $9,433 $84,895 $17,289 $20,810 $179,473 $168,008.20 $450,435 $584,876 $581,239 $2,096,459

Actual  Value (CUM) $9,433 $94,328 $111,617 $132,427 $311,901 $479,909 $930,344 $1,515,220 $2,096,459

% Actual 0.3% 3.1% 0.6% 0.8% 6.6% 6.2% 16.5% 21.4% 21.3% 77%

% Actual (CUM) 0.3% 3.5% 4.1% 5% 11.4% 17.6% 34.1% 55.5% 77%

TO . No. AID- 294-TO-12-00001

Almenya Landfill Road Project -2                           CASH FLOW SCHEDULE
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Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 3/3/2013
Page: 1 of 18

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Preconstruction Submittals001

SUB-01-AMR-001 A 30-Day Schedule MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-002 A Key Personnel Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/10/2012 7/11/2012

SUB-01-AMR-003 A Sub Contracting Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/18/2012 7/18/2012

SUB-01-AMR-004 A Method Statement Plan MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/17/2012 7/18/2012

SUB-01-AMR-005 A Bank Guarantee &  Insurances RNR 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-006 A Testing Lab  Submittal MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-007 A Cell Phones NEN 7/2/2012 7/16/2012 7/2/2012 7/2/2012 7/10/2012 7/11/2012

SUB-01-AMR-008 A Safety Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/18/2012 7/18/2012

SUB-01-AMR-009 A Quality Control Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/19/2012 7/19/2012

SUB-01-AMR-010 A Coordination with Local Authorities MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/15/2012 7/15/2012

SUB-01-AMR-011 A Temporary & Permanent Project Sign MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/10/2012 7/10/2012

SUB-01-AMR-012 A Environmental Mitigation Plan MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/19/2012 7/19/2012

SUB-01-AMR-013 A Field Offices Layout MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/10/2012 7/11/2012

SUB-01-AMR-014 A Office Furniture & IT Equipments MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/17/2012 7/17/2012

SUB-01-AMR-015 A Material Staging and dumping area MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/10/2012 7/11/2012

SUB-01-AMR-016 A 60-Day Plan of Operation MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-017 A Project Overview Bar Chart MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-018 B Traffic Control Competent Engineer NEN 7/9/2012 7/23/2012 2/11/2013 2/11/2013 2/13/2013 2/13/2013

SUB-01-AMR-019 A Temporary Project Sign Location MCN 7/11/2012 7/25/2012 7/11/2012 7/11/2012 7/22/2012 7/22/2012

SUB-01-AMR-020 A Traffic Control Plan AR 7/15/2012 7/29/2012 7/15/2012 7/15/2012 7/17/2012 7/17/2012 APCO

SUB-01-AMR-021 C Construction Schedule & S- Curve NEN 7/15/2012 7/29/2012 9/8/2012 9/8/2012 9/13/2012 9/13/2012

SUB-01-AMR-022 B Dilapidation Survey MCN 7/15/2012 7/29/2012 7/23/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-AMR-023 B Risk Management Program NEN 7/17/2012 7/31/2012 7/22/2012 7/22/2012 7/25/2012 7/23/2012

SUB-01-ANT-004 C Geo-Technical Report for Anata Inte NEN 7/11/2012 7/25/2012 7/24/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-ANT-006 A Trafic Control Plan- Phase 1 MCN 7/17/2012 7/31/2012 7/17/2012 7/17/2012 7/19/2012 7/19/2012

SUB-01-ANT-007 B Survey Drawings MCN 7/18/2012 8/1/2012 12/11/2012 12/11/2012 12/18/2012 12/18/2012

SUB-01-ANT-017 B Dump area - another alternative NEN 8/6/2012 8/20/2012 2/11/2013 2/11/2013 2/13/2013 2/13/2013

SUB-01-ANT-021 A Trafic Control Plan MCN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/22/2012 8/22/2012

Shop Drawing-Plan & Profile002

SUB-01-ANT-001 C Shop Drawing For Road No. 2 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 8/2/2012 8/2/2012

SUB-01-ANT-002 C Shop Drawing For Road No. 5 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 7/31/2012 7/31/2012

SUB-01-ANT-003 C Shop Drawing For Road No. 6 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 7/31/2012 7/31/2012

SUB-01-ANT-005 C Shop Drawing for Road No. 1A MCN 7/16/2012 7/30/2012 7/30/2012 7/30/2012 8/2/2012 8/2/2012

SUB-01-ANT-008 B Shop Drawing for Road No. 1E MCN 7/17/2012 7/31/2012 8/9/2012 8/9/2012 8/12/2012 8/13/2012

SUB-01-ANT-009 A Shop Drawings for Road No.4 MCN 7/26/2012 8/9/2012 7/26/2012 7/26/2012 8/6/2012 8/6/2012

SUB-01-ANT-012 B Shop Drawings Road 1D MCN 8/2/2012 8/16/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

SUB-01-ANT-013 B Shop Drawings Road 1B MCN 8/2/2012 8/16/2012 8/29/2012 8/29/2012 8/30/2012 8/30/2012

SUB-01-ANT-014 B Shop Drawings for Road 3C MCN 8/5/2012 8/19/2012 12/3/2012 12/3/2012 12/10/2012 12/10/2012

SUB-01-ANT-022 A Final Revised - Shop Drawing RD 2 MCN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/22/2012 8/22/2012

SUB-01-ANT-023 A Shop Drawing -Detour No.1 MCN 8/26/2012 9/9/2012 8/25/2012 8/26/2012 8/29/2012 8/29/2012

SUB-01-ANT-028 B Shop Drawing For Road No. 1C MCN 8/30/2012 9/13/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-ANT-030 B Shop Drawing -Detour No.2 MCN 9/3/2012 9/17/2012 9/5/2012 9/5/2012 9/13/2012 9/13/2012

SUB-01-ANT-035 B S.D Main Road St. 1+050 - 2+063 MCN 9/5/2012 9/19/2012 9/17/2012 9/17/2012 9/25/2012 9/25/2012

SUB-01-ANT-043 A S.D Main Road St.1+050 to St.2+063 MCN 9/27/2012 10/10/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-ANT-044 B S.D MAIN Rd. St.0+000 to St. 0+450 MCN 10/1/2012 10/15/2012 10/17/2012 10/17/2012 10/24/2012 10/24/2012

SUB-01-ANT-045 A S.D SEWER & WATER LINE 0+000-0+450 MCN 10/6/2012 10/20/2012 10/6/2012 10/6/2012 10/14/2012 10/14/2012

SUB-01-ANT-048 A S.D Main Rd St. 0+450 to St. 1+050 MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/24/2012 10/24/2012

SUB-01-ANT-050 A S.D Sewer Line at Rd.1C, 1D &IE MCN 10/10/2012 10/24/2012 10/10/2012 10/10/2012 10/14/2012 10/14/2012

SUB-01-ANT-055 A S.D Water Line St.0+000 to St.0+450 NEN 10/16/2012 10/30/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012
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Shop Drawing-Plan & Profile002

SUB-01-ANT-065 B S.D Round about St.0+004 & St.0+311 MCN 11/12/2012 11/26/2012 12/5/2012 12/5/2012 12/6/2012 12/6/2012

SUB-01-ANT-067 A S.D Simple Access St.0+900-St.2+063 MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 12/3/2012 12/3/2012

SUB-01-ANT-068 A S.D St.0+000 to St.0+900 Main Road MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 12/3/2012 12/3/2012

sub-01-ANT-069 A S.D SIMPLE ACCESS 1A,1B,1C,1E,6 MCN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/25/2012 11/25/2012

SUB-01-ANT-073 A S.D INTERSECTION AT ST.0+000 MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/6/2012 12/6/2012

Shop Drawing-Retaining Wall004

SUB-01-ANT-072 A S.D Conc. Boundary wall- roundabout MCN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

SUB-01-ANT-081 A S.D Retaining Walls - MAIN ROAD MCN 12/29/2012 1/12/2013 12/29/2012 12/29/2012 12/31/2012 12/31/2012

Shop Drawing-Gravity Wall005

SUB-01-ANT-010 B Shop Drawings for Road No.5-Gravity MCN 7/30/2012 8/13/2012 8/6/2012 8/6/2012 8/7/2012 8/7/2012

SUB-01-ANT-011 A Shop Drawing for Road No.1A-Gravity MCN 7/30/2012 8/13/2012 7/30/2012 7/30/2012 8/5/2012 8/5/2012

SUB-01-ANT-018 B Shop Drawings for Road No.6-Gravity MCN 8/8/2012 8/22/2012 9/8/2012 9/8/2012 9/11/2012 9/11/2012

SUB-01-ANT-024 A Shop Drawing For Road 1D -  Gravity MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 9/2/2012 9/3/2012

SUB-01-ANT-029 B Shop Drawing Rd. No.1C-Gravity wall MCN 8/30/2012 9/13/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

SUB-01-ANT-040 A S.D Gravity Wall 0+010 to 0+057 1D MCN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/17/2012 9/17/2012

SUB-01-ANT-041 A S.D Gr.w St. 1+197 to 1+225 Main Rd MCN 9/18/2012 10/2/2012 9/17/2012 9/18/2012 10/1/2012 10/1/2012

Shop Drawing-Stone Wall006

SUB-01-ANT-019 A Shop Drawing for Road No.5-Stone Wa MCN 8/9/2012 8/23/2012 8/9/2012 8/9/2012 8/12/2012 8/13/2012

SUB-01-ANT-027 A Shop drawing Rd No. 6 - Stone WALL RET 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/28/2012 8/28/2012 APCO

Shop Drawing-Road Furniture008

SUB-01-ANT-058 A S.D Lighting Poles 0+000-0+350 MRd. MCN 10/21/2012 11/4/2012 10/21/2012 10/21/2012 11/6/2012 11/6/2012

SUB-01-ANT-064 A Side Walk – Road.1D, 1C, and 6 MCN 11/6/2012 11/20/2012 11/6/2012 11/6/2012 11/11/2012 11/11/2012

SUB-01-ANT-070 B S.D SW, RAMP, FROM St.1+000 -1+500 MCN 11/27/2012 12/11/2012 12/5/2012 12/5/2012 12/10/2012 12/10/2012

SUB-01-ANT-071 B S.D SW, RAMP, FROM St.1+500 -2+063 MCN 11/28/2012 12/12/2012 12/23/2012 12/23/2012 1/13/2013 1/13/2013

SUB-01-ANT-076 A S.D CONC. WALL S.W 0+000 to  0+400 MCN 12/11/2012 12/25/2012 12/11/2012 12/11/2012 12/25/2012 12/25/2012

SUB-01-ANT-077 A S.D SIDEWALK RAMPS  0+400 -1+000 MCN 12/16/2012 12/30/2012 12/16/2012 12/16/2012 1/13/2013 1/13/2013

SUB-01-ANT-080 B S.D Marking &Traffic Sign,MAIN ROAD MCN 12/29/2012 1/12/2013 1/21/2013 1/22/2013 1/31/2013 1/31/2013

SUB-01-ANT-082 A S.D Marking&Traffic Signs INTERNAL MCN 12/30/2012 1/13/2013 12/30/2012 12/30/2012 1/16/2013 1/16/2013

SUB-01-ANT-085 A SD-SW 1+610-1+630 LHS "Mosque" MCN 1/21/2013 2/3/2013 1/21/2013 1/21/2013 1/28/2013 1/28/2013

SUB-01-ANT-087 A S.D Solar Lighting Poles- Main Road MCN 1/22/2013 2/4/2013 1/22/2013 1/22/2013 1/31/2013 1/31/2013

SUB-01-ANT-089 A Anata Solar Street Lighting MCN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/6/2013 2/6/2013

SUB-01-ANT-090 A Permanent Sign Location 0+332 LHS NEN 2/24/2013 3/10/2013 2/24/2013 2/24/2013 2/27/2013 2/27/2013

Shop Drawing-Others009

SUB-01-ANT-037 B S.D Traffic Control Plan, Det 1 & 2 NEN 9/11/2012 9/25/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

SUB-01-ANT-057 A S.D SEWER LINE  M.Rd. 1+542-1+866 MCN 10/18/2012 11/1/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

SUB-01-ANT-062 A Shop Drwing - Side Walk MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-075 A Washout Chamber at St. 0+730 MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/18/2012 12/18/2012

Material010

SUB-01-AMR-029 B Anchor Bolts/ Solar lighting poles NEN 1/30/2013 1/30/2013 1/31/2013 1/31/2013

SUB-01-ANT-015 A Concrete Mix Design (shaltaf Tarifi NEN 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/12/2012 8/13/2012

SUB-01-ANT-016 A Concrete pipe Culvert NEN 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/5/2012 8/5/2012

SUB-01-ANT-020 B Resource for Base Coarse Material NEN 8/12/2012 8/26/2012 2/11/2013 2/11/2013 2/13/2013 2/13/2013

SUB-01-ANT-025 A Road Marking-Tambour/Acrylic paint MCN 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/29/2012 8/29/2012

SUB-01-ANT-031 A Testing Lab: Emar Center for Engine MCN 9/4/2012 9/18/2012 9/3/2012 9/4/2012 9/6/2012 9/6/2012

SUB-01-ANT-032 A Concrete Pipe Culvert, Addasi Compa MCN 9/4/2012 9/18/2012 9/3/2012 9/4/2012 9/6/2012 9/6/2012

SUB-01-ANT-033 B 4'' Steel Water  Pipes - fip MCN 9/5/2012 9/19/2012 10/3/2012 10/3/2012 10/7/2012 10/7/2012

SUB-01-ANT-034 A 4'' & 8'' UPVC Drainage Pipes - MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012
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Material010

SUB-01-ANT-036 A Asphalt Mix Design-Wearing 3/4'' MCN 9/6/2012 9/20/2012 9/6/2012 9/6/2012 9/11/2012 9/11/2012

SUB-01-ANT-038 A Asphalt Mix Design - Binder 1'' NEN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/27/2012 9/27/2012

SUB-01-ANT-039 A Asphalt Mix Design - Wearing 1/2'' MCN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/27/2012 9/27/2012

SUB-01-ANT-042 A Testing Lab: Building Center Lab NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/27/2012 9/27/2012

SUB-01-ANT-046 A QC Assurance Report for Base Course MCN 10/7/2012 10/21/2012 10/7/2012 10/7/2012 10/9/2012 10/9/2012

SUB-01-ANT-047 A Precast Concrete Sewer Manholes MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/11/2012 10/11/2012

SUB-01-ANT-049 A Concrete Mix Design-Emar Center MCN 10/9/2012 10/23/2012 10/9/2012 10/9/2012 10/11/2012 10/11/2012

SUB-01-ANT-051 A Storm Water Drainage Manholes RNR 10/10/2012 10/24/2012 10/10/2012 10/10/2012 10/22/2012 11/22/2012

SUB-01-ANT-052 A Tack Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-ANT-053 A Prime Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-ANT-054 A Precast Concrete Curbstone -WOLFMAN NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

SUB-01-ANT-056 A House connection Fettings NEN 10/16/2012 10/30/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

SUB-01-ANT-059 C Electrical Lighting Poles - PLH Co. MCN 10/21/2012 11/4/2012 11/19/2012 11/19/2012 11/25/2012 11/25/2012

SUB-01-ANT-060 A Cat Eyes -ISAAC MATAN MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-061 A Galvanized Steel Guard Rails MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-063 A Curbstone - Ackerstin Company NEN 11/4/2012 11/18/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

SUB-01-ANT-066 A Gate Valve/Raphael-Couplings/Hymax MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 11/19/2012 11/19/2012

SUB-01-ANT-074 A Sewer Manholes steel cover - Kurdie MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

SUB-01-ANT-078 A Interlocking Blocks -WOLFMAN Co. NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/20/2012 12/20/2012

SUB-01-ANT-079 A Interlocking Blocks -AckersteinCo. MCN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/20/2012 12/20/2012

SUB-01-ANT-083 B Galvanized steel handrail MCN 1/2/2013 1/6/2013 1/13/2013 1/13/2013 1/15/2013 1/15/2013

SUB-01-ANT-084 A Sample for stone cladding NEN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/16/2013 1/16/2013

SUB-01-ANT-085 A Stone Cladding for Anata Counil NEN 1/22/2013 1/22/2013 1/26/2013 1/26/2013

SUB-01-ANT-088 A Powder Coating Finish Galv.handrail MCN 1/30/2013 2/13/2013 1/30/2013 1/30/2013 2/4/2013 2/4/2013

SUB-01-ANT-091 A Lighting Fixture (GAASH Co.) NEW 2/28/2013 3/14/2013 2/28/2013 2/28/2013 B&V

Schedule011

SUB-01-AMR-024 A Updated Schedule / Aug. 27 MCN 9/19/2012 9/4/2013 9/19/2012 9/19/2012 9/27/2012 9/27/2012

SUB-01-AMR-025 C Updated  Schedule Sep. 30 MCN 10/1/2012 10/15/2012 11/1/2012 11/1/2012 11/11/2012 11/11/2012

SUB-01-AMR-026 A Schedule MCN 11/5/2012 9/19/2013 11/5/2012 11/5/2012 11/19/2012 11/19/2012

SUB-01-AMR-027 A Updated Construction Schedule Nov30 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/18/2012 12/18/2012

SUB-01-AMR-028 A UPDATED SCHEDULE - DEC.2012 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/17/2013 1/17/2013

SUB-01-AMR-030 A Updated Schedule/January 31, 2013 MCN 2/5/2013 2/19/2013 2/5/2013 2/6/2013 2/17/2013 2/17/2013

SUB-01-ANT-026 A Updated Schedule / Aug. 27 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/4/2012 9/4/2012 APCO

Test Reports014

TEST-01-ANT-001 A Subgrade modified proctor test repo MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

TEST-01-ANT-002 A Conc.Compressive strength TR for R5 MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

TEST-01-ANT-003 C Sub.G compaction TR R6. 0+000-0+260 MCN 8/26/2012 9/9/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-004 A Modified Proctor SubGrade @St.0+120 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-005 A Mod. Pro.SG/R1A(St.0+040to St.0+110 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-006 A SG Compac./R1A(St.0+040toSt.0+110) MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-007 A Modified Proctor SG Degree Road5 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-008 B SG Compac./R5(St.0+090toSt.0+201) MCN 9/3/2012 9/17/2012 9/6/2012 9/6/2012 9/9/2012 9/9/2012

TEST-01-ANT-009 A Concrete Compression/wall in R5 MCN 9/6/2012 9/20/2012 9/6/2012 9/6/2012 9/9/2012 9/9/2012

TEST-01-ANT-010 A BC Comprehensive #(30/12) RD.5&RD.6 AR 9/18/2012 10/2/2012 9/18/2012 9/18/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-011 A B.Coarse Compreh.-mobile crusher AR 9/13/2012 9/25/2012 9/13/2012 9/13/2012 9/16/2012 9/16/2012 APCO

Test-01-ANT-012 B B.C compaction No.FDC(182/12)Det.1 NEN 9/19/2012 10/3/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-013 A B.C compac.#FDC(182/12)D1,R1A,2,5,6 AR 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-014 A BC Mod.Proc.#PRO115/12)D1,R1A,2,5,6 AR 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/23/2012 9/23/2012 APCO

Test-01-ANT-015 A B. Coarse Comprehensive-Stockpiles AR 9/23/2012 10/7/2012 9/23/2012 9/23/2012 10/4/2012 10/4/2012 APCO
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Test Reports014

Test-01-ANT-016 A Base Coarse Comprehensive Test RNR 9/23/2012 10/7/2012 9/23/2012 9/23/2012 9/25/2012 9/25/2012

Test-01-ANT-017 A Proctor T. BC-water trench  Detour1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-018 A Degr.compaction -BC trenches Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-019 A Asphalt-trenches 0+000-0+130 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-020 A Asphalt-trenches 0+130-0+540 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-021 A Compaction Degree- Sub Grade RD.1E MCN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 9/25/2012 9/25/2012

Test-01-ANT-022 A Asphalt-trenches 0+540-0+963 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-023 A Concr. Compression#1395/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-024 A Concr. Compression#1395a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-025 A Concr. Compression#1414/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-026 A Concr. Compression#1421/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-027 A Concr. Compression#1421A/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-028 A Concr. Compression#1428/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-029 A Concr. Compression#1428a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-030 A Concr. Compression#1439/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-031 A Concr. Compression#1439a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-032 A Source Comprehensive Test  for BC MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-033 A Modified Proctor for SubGrade-RD.1B NEN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-034 A Compaction Degree forSubGrade-RD.1B NEN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-035 A Conr. Compression #1375/12-GW R5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-036 A Conr. Compression#1376/12-GW RD.5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-037 A Conr. Compression#1383/12-GW RD.5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-038 A Conr Compression#1457/12-GW R5 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-039 A Conr. Compression#1457a/12 -GW R1A MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-040 A Conr Compression#1465/12-GW R5 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-041 A Conr. Compression#1472/12-GW R5 MCN 9/27/2012 9/27/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

Test-01-ANT-042 A Modified proctor SG #TB/12-243 R4 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-043 A SG compaction #TFD/12-299,R.4&Det.2 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-044 A SG compaction #TFD/12-245,R.4 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-045 A Modified proctor SG #TB/12-301 R.1B NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-046 A Modified proctor SG #ST/12135 mainR NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-047 A Comprehensive BC #ST/12141 R.1E&1B NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-048 B FDT for SG #ST/Fd/12255 main road NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-049 A Modified proctor SG ST/12142 RD.1C NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-050 A FDT for SG #ST/FD/ 12254 RD.1C NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-051 A Conr. Compress.#BM/CT/12626 GW R1D MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-052 A Conr. Compress.#BM/CT/12627 GW R1A MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-053 A FDT for SG #ST/Fd/12266 main road NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-054 A FDT for BC #ST/Fd/12267 R1E,1C NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-055 A FDT for BC #ST/Fd/12271 R4 NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-056 A Conr. Compr.#BM/CT/12630-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-057 A Conr. Compr.#BM/CT/12634-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-058 A Conr. Compr.#BM/CT/12648-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-059 A SG Comprehensive #ST/12154 MR NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-060 A FDT SG #ST/FD/12277 R1B MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-061 A FDT BC #ST/FD/12276 R1B MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-062 A Source Comprehensive BC #ST/12152 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-063 A Site Comprehensive BC #ST/12158 MR MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-064 A Quality control BC #12162 MR MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-065 A Modified Proctor SG #ST/12175 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012
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Test-01-ANT-066 A FDT SG #ST/12296 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-067 A Modified Proctor BC #ST/12179 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-068 A FDT BC #ST/12302 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-069 A FDT SG #ST/12303 R1C NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-070 A FDT BC#ST/12299 R1A NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-071 A Conr. Compr. #BM/CT/12626-GW R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-072 A Conr. Compr. #BM/CT/12627-GW R1A NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-073 A Conr. Compr. #BM/CT/12630-GW R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-074 A Modified Proctor SG #ST/12187 R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-075 A FDT SG #ST/FD/12308 R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-076 B FDT BC #ST/FD/12309 MR NEN 10/31/2012 11/14/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-077 A Comprehensive BC#st/12184 R1E,1A,6 NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-078 A Comprehensive BC#st/12171 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-079 A Comprehensive BC#st/12172 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-080 A Modified Proctor BC #ST/12195 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-081 A FDT BC #ST/12320 R1C NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-082 A FDT BC #ST/12319 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-083 A Comprehensive BC#st/12198 MR NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-084 A Curbstone /Ackresstin #BM/KRB/12011 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-085 A Conr. Compression #1395/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-086 A Conr. Compression#1395a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-087 A Conr. Compression #1414/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-088 A Conr. Compression #1421/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-089 A Conr. Compression#1421A/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-090 A Conr. Compression #1428/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-091 A Conr. Compression#1428a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-092 A Conr. Compression #1439/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-093 A Conr. Compression#1439a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-094 A Conr. Compression #1457/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-095 A Conr. Compression #1465/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-096 A Conr. Compression #1472/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-097 A Conr. Compr.#BM/CT12634-GW R1D  P3 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-098 A Conr. Compr.#BM/CT/12648-GW R1D P4 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-099 A Conr. Compr.#BM/CT/12660-GW R1D P5 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-100 A Conr. Compr.#BM/CT/12670-GW R1D P6 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-101 A Conr. Compr.#BM/CT/12676-GW R1D P7 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-102 A Conr. Compr.#BM/CT/12728-GW R1C P4 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-103 A Conr. Compr.#BM/CT/12727-GW R1C P5 MCN 11/18/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-104 A Conr. Compr.#BM/CT/12746-GW R1C P.F MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-105 A Modified Proctor BC #ST/12235 MR NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-106 A FD BC #ST/FD/12353 R6 NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-107 A FD BC #ST/FD/12354 Detour #2 NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-108 A FD BC #ST/FD/12358 R4 NEN 12/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-109 A FD BC 2nd layer #ST/FD/12366 MR NEN 11/29/2012 12/13/2012 11/29/2012 12/13/2012 12/3/2012 12/3/2012

Test-01-ANT-110 A FD BC 2nd layer #ST/FD/12375 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-111 A Comprehensive BC #ST/12238 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-112 A Modified Proctor SG #ST/12237 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-113 A FD SG #ST/FD/12359 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-114 A Modified Proctor BC #ST/12235 R6 NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-115 A FD BC #ST/FD/12353 R6 NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012
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Test-01-ANT-116 A Modified Proctor BC #ST/12233 R1B NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-117 A FD BC #ST/FD/12346 R1B MCN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-118 A Conr. Compr.#BM/CT/12727-GW R1C P5 NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-119 A Conr. Compr.#BM/CT/12737-GW R1C P6 NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-120 A Conr. Compr.#BM/CT/12746-GW R1C FP NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-121 A Bituminous paving#AS/TBM/12102 D2 NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-122 A Modified Proctor SG #ST/12251 MR NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-123 A FD SG#ST/FD/12374 MR NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-124 A FD BC #ST/FD/12380 R2 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-125 A MP SG #ST/ 12257 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-126 A FD SG #ST/FD/ 12388 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-127 A FD SG #ST/FD/ 12398 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-128 A FD BC #ST/FD/ 12389 R1A NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-129 A FD BC #ST/FD/12405 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-130 A MD SG  MR #ST/12205 MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-131 A FD  SG  MR #ST/FD/12329 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-132 A MD SG MR # ST/12209 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-133 A FD  SG  MR #ST/FD/12335 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-134 A FD BC 1st Layer MR #ST/FD/12338 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-135 A FD BC 1st Layer MR #ST/FD/12339 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-136 A Conr. Compr.#BM/CT/12805-CW SW MR MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-137 A Bituminous paving#AS/TBM/12103 R4 MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-138 A Bituminous paving#AS/TBM/12104 D2 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-139 A FD BC SW R1E #ST/FD/12373 MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-140 A Bituminous paving#AS/TBM/12112 MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-141 A Compre. BC #ST/12276 R1A,1B,1C,1E NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-142 A Compre. BC #ST/12275 MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-143 A FD BC 1st layer #ST/FD/12413 MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-144 A FD BC 1st L #ST/FD/12421 R1D,1A,R1E NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-145 A Conr. Compr.#BM/CT/12805-CW SW R1B NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-146 A Conr. Compr.#BM/CT/13007-RW MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-147 A Conr. Compr.#BM/CT/12685-RW P2 R1D NEN 12/26/2012 1/9/2013 12/26/2012 12/26/2012 12/27/2012 12/27/2012

Test-01-ANT-148 A Conr. Compr.#BM/CT/12698-RW FP R1D NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-149 A Conr. Compr.#BM/CT/12821-CW SW R1B MCN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-150 A Conr. Compr.#BM/CT/12854- SW R1A MCN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-151 A Conr. Compr.#BM/CT/12861- SW R6 NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-152 A Conr. Compr.#BM/CT/12821- SW R1B NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-153 A FD BC-SW #ST/FD/12430 MR AR 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012 APCO

Test-01-ANT-154 A FD BC #ST/FD/12429 R1B,1E,1A NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-155 A FD BC #ST/FD/12432 R1C NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-156 A Asphalt test #AS/COR/12066 MR NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-157 A Asphalt T #AS/COR/12065 R4,1,6,2,D2 NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-158 A Asphalt test #AS/TBM/12106 MR NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-159 A Soil Classif. SG #ST/12294 R1C MCN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-160 A MP SG #ST/12300 MR NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-161 A FD SG #ST/FD/12439 MR NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-162 A Asphalt T. #AS/TBM/12115 R1B,1E,1A NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-163 A B.C 1st/MRD 0+360-0+520/ST/FD/12453 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-164 A Proctor/Subgrade/RD 1C # ST/12315 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-165 A B.C 2nd/MRD 1+530-1+640/ST/FD/12458 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013
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Test-01-ANT-166 A FD/SG/RD 1C 0+200-0+280/ST/FD/12459 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-167 A B.C 2nd/MRD 0+030-0+280/ST/FD/12460 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-168 A FD/SG/MRD 0+520-0+640/ST/FD/13010 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-169 A Proctor/Subgrade/MRD# ST/13004 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-170 A Proctor/Subgrade/MRD# ST/13003 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-171 A FD/SG/MRD 0+280-0+360/ST/FD/13008 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-172 A Asph. Marshal/ MRD# AS/TBM/13003 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-173 A Asph. Marshal/ MRD# AS/TBM/13002 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-174 A Conc. Compressive # MB/CT/13104 MCN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-175 A Proctor/SG for SW Main RD #St/13014 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-176 A FD/SG/ Main RD #ST/FD/13025 NEN 2/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-177 A Conc. Compressive # MB/CT/13044 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-178 A Conc. Compressive # MB/CT/13045 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-179 A FD/BC 1st / Main RD #ST/FD/13027 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-180 A FD/BC 1st / Main RD #ST/FD/13028 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-181 B FD/B.C 1st/ RD 1C # ST/FD/13011 NEN 2/3/2013 2/17/2013 2/2/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-182 A FD/B.C 1st/ Main RD # ST/FD/13009 NEN 2/3/2013 2/17/2013 2/2/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-183 A Compreh./B.C 1st/Main RD # ST/13010 NEN 2/3/2013 2/17/2013 2/2/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-184 A Conc. Compress./RD1A SW#BM/CT/12854 NEN 2/3/2013 2/17/2013 2/2/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-185 A Conc. Compress./MRD RW#BM/CT/13007 NEN 2/3/2013 2/17/2013 2/2/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-186 A Conc. Compress./RD06 SW#BM/CT/12861 NEN 2/3/2013 2/17/2013 2/2/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-187 A Compreh./B.C Main RD # ST/12317 MCN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-188 A Compreh./B.C Main RD # ST/12318 MCN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-189 A Proctor/S.G/Main RD SW# ST/13014 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-190 A FD/B.C1st/ Main RD # ST/FD/13027 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-191 A FD/B.C1st/ Main RD # ST/FD/13028 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-192 A FD/B.C1st/ Main RD SW # ST/FD/13029 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-193 A FD/B.C1st/ Main RD SW # ST/FD/13030 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-194 A FD/B.C 2nd/ RD 1C, 1D # ST/FD/13036 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-195 A FD/B.C/ Main RD SW # ST/FD/13038 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-196 A Conc. Compress./Lights #BM/CT/13070 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-197 A FD/S.G/Simple Access # ST/FD/13039 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-198 A Conc. Compress./MRD SW# BM/CT/13084 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-199 A FD/B.C 2nd/ Main RD # ST/FD/13069 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-200 A Bitumi. Mixture/1C,1D# AS/TBM/13030 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-201 A FD/B.C 2nd/ Main RD # ST/FD/13058 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-202 A Conc. Compress./MRD RW# BM/CT/13104 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-203 A FD/B.C/ Main RD SW # ST/FD/13067 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-204 A Bituminous mixture #AS/TBM/13018 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-ANT-205 A Bituminous mixture #AS/TBM/13019 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-ANT-206 A Bituminous mixture #AS/TBM/13020 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-ANT-207 A Wearing Asphalt COR#AS/COR/13031 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-ANT-208 A F.D/B.C 1st/0+780-0+980#ST/FD/13082 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-ANT-209 A F.D/S.G/Connec. RD1C-1D#ST/FD/13083 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-ANT-210 A Conc. Compressive/SW #BM/CT/13065 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-211 A Bituminous mixture #AS/TBM/13038 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-212 A Bituminous mixture #AS/TBM/13039 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-213 A Wearing Asphalt COR#AS/COR/13022 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-214 A F.D/S.G/0+890-0+980 #ST/FD/13071 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-215 A Binder Asphalt COR#AS/COR/13029 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V
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Test-01-ANT-216 A F.D/B.C 1st/0+020-0+120#ST/FD/12422 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-217 A F.D/Sidewalk B.C/ MRD #ST/FD/13029 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-218 A F.D/Sidewalk B.C/ MRD #ST/FD/13030 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-219 A F.D/Access RD B.C #ST/FD/13102 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-220 A F.D/B.C 2nd/0+000-0+020#ST/FD/13103 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-221 A F.D/Subgrade/RD 3C #ST/FD/13104 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-222 A Proctor/Subgrade /RD 3C #ST/13052 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-223 A Conc. Compressive/RW #BM/CT/13158 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-224 A F.D/Access RD B.C #ST/FD/13108 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-225 A F.D/B.C 2nd/0+700-1+000#ST/FD/13110 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-226 A Bituminous mixture MRD#AS/TBM/13048 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-227 A Bituminous mixture MRD#AS/TBM/13049 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-228 A F.D/B.C 2nd/RDs 1C&1D #ST/FD/13036 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-229 A F.D/SW B.C 0+380-0+550#ST/FD/13038 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Test-01-ANT-230 A Chlorine /Water Pipes 0+000-0+340 NEW 2/26/2013 3/12/2013 2/26/2013 2/26/2013 B&V

Inspection Request015

IR-01-ANT-001 A Survey works (B.M)  (5, 6, 2, 1A) NEN 7/30/2012 7/30/2012 7/30/2012 7/30/2012 7/30/2012

IR-01-ANT-002 A Survey works (B.M) (1E, 1B,1C,1D,4) NEN 7/31/2012 7/31/2012 7/31/2012 7/31/2012 7/31/2012

IR-01-ANT-003 A Traffic plan for roads 5 and 6 MCN 8/1/2011 8/1/2012 8/1/2012 8/5/2012 8/5/2012

IR-01-ANT-004 A Survey works (C.L), for 5 and 6 MCN 8/2/2012 8/2/2012 8/2/2012 8/2/2012 8/2/2012

IR-01-ANT-005 A Survey works (C.L), for  roads 2 NEN 8/6/2012 8/6/2012 8/6/2012 8/6/2012 8/6/2012

IR-01-ANT-006 B Excav. works for G.W in road no. 5 MCN 8/9/2012 8/9/2012 8/9/2012 8/11/2012 8/11/2012

IR-01-ANT-007 B sub grade Road 6 from 0+000-0+220 AR 8/9/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-ANT-008 A survey  works (C.L) for road 1A NEN 8/9/2012 8/9/2012 8/9/2012 8/9/2012 8/9/2012

IR-01-ANT-009 A Traffic plan for internal road 1A MCN 8/11/2012 8/11/2012 8/11/2012 8/11/2012 8/11/2012

IR-01-ANT-010 A Formwork GW base R.5&cast 1st stage NEN 8/13/2012 8/13/2012 8/13/2012 8/13/2012 8/13/2012

IR-01-ANT-011 A Traffic signs for internal road 2 AR 8/14/2012 8/14/2012 8/14/2012 8/15/2012 8/15/2012 APCO

IR-01-ANT-012 A Cast GW 0+008-0+062 2rd stage R.5 NEN 8/15/2012 8/15/2012 8/15/2012 8/15/2012 8/15/2012

IR-01-ANT-013 A Cast GW 0+008-0+062 3rd stage R.5 NEN 8/23/2012 8/23/2012 8/23/2012 8/23/2012 8/23/2012

IR-01-ANT-014 A Traffic plan for the Road 1.E MCN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-015 A Center line & NGL for the road 1.E NEN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-016 A Cast GW 0+008-0+062 4th stage R.5 NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-017 A Cast GW 0+010-0+022 1st stage 1A NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-018 A S. grade for R. 1A from 0+040-0+116 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-019 A S. grade for R. 5 from 0+090-0+20 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-020 A Cast GW 0+010-0+022 2nd stage 1A NEN 8/28/2011 8/28/2012 8/28/2012 8/29/2012 8/29/2012

IR-01-ANT-021 A S. grade for R.2 from 0+010-0+158 MCN 8/29/2011 8/29/2012 8/29/2012 8/30/2012 8/30/2012

IR-01-ANT-022 A Cast GW 0+010-0+022 3rd stage 1A NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-023 A Center line & NGL for Road 1 D NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-024 A Center line & NGL for Road 4 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-025 A Cast GW 0+008-0+062 5th stage R.5 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-026 A Pipe culvert excavation@St.308.4/R6 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-027 A Cast GW 0+008-0+062 6th stage R5 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-028 A Cast GW 0+010-0+022 4th stage 1A NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-029 A Traffic Control Plan RD.1D MCN 9/1/2012 9/1/2012 9/1/2012 9/2/2012 9/2/2012

IR-01-ANT-030 A Traffic Control Plan Rd.4 MCN 9/2/2012 9/2/2012 9/2/2012 9/2/2012 9/2/2012

IR-01-ANT-031 A Center Line &NGL for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-032 A Traffic Control Plan for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-033 A Cast GW 0+010-0+022.3 5th stage R1A NEN 9/3/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012
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IR-01-ANT-034 A Cast GW 0+008-0+062 7th stage R.5 NEN 8/1/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-035 A Pipe Culvert inst.@St.0+308.4/ RD.6 NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-036 A BaseCoars. 0+040-0+116 1st layer 1A MCN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-037 A S.grade St.0+020-St.0+200 R.1E MCN 9/4/2012 9/4/2012 9/4/2012 9/4/2012 9/4/2012

IR-01-ANT-038 A Cast GW 0+010-0+022 6th stage 1A NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-039 A Cast GW 0+008-0+062 8th stage R5 NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-040 A Center line & NGL for Road IC NEN 9/5/2012 9/5/2012 9/5/2012 9/6/2012 9/6/2012

IR-01-ANT-041 A Cast GW 0+008-0+062 9th stage R.5 NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-042 A Cast GW 0+010-0+022.3 7th stage R1A NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-043 A Cast GW 0+010-0+022.3 8th stage R1A NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-044 A Cast GW 0+008-0+062 10th stage R5 NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-045 A Cast GW 0+008-0+062 11th stage R5 NEN 9/11/2012 9/11/2012 9/11/2012 9/12/2012 9/12/2012

IR-01-ANT-046 A S.Grade from St.0+000-St.0+140 R.1B MCN 9/13/2011 9/13/2012 9/13/2012 9/13/2012 9/13/2012

IR-01-ANT-047 A Patching water trench 0-0+540 Det.1 MCN 9/18/2011 9/18/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-048 A MC-Spray&asph.water trench0-0+540D1 NEN 9/18/2011 9/18/2012 9/18/2012 9/20/2012 9/20/2012

IR-01-ANT-049 A Base Coarse 0+540-0+963 Detour 1 MCN 9/19/2011 9/19/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-050 A MC Spray&lay Asphalt 0+540-0+963 D1 MCN 9/19/2012 9/19/2012 9/19/2012 9/19/2012 9/19/2012

IR-01-ANT-051 A Install S.Pipe&Manholes R1C 0-0+090 NEN 9/20/2011 9/20/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-052 A Sub grade layer for RD.4 MCN 9/22/2011 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-053 A S.Grade 0+350-0+513 Detour 2 MCN 9/22/2012 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-054 A Start Exc. 1+400-1+800 main road MCN 9/23/2011 9/23/2012 9/23/2012 9/24/2012 9/24/2012

IR-01-ANT-055 A Safety Measures & signs Detour 1 MCN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-056 A CL & NGL 1+260-1+600 for Main Road NEN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-057 A Cast Concrete 0+008-0+042 R1D phas1 NEN 9/24/2011 9/24/2012 9/24/2012 9/25/2012 9/25/2012

IR-01-ANT-058 A Excavation level GW 0+288-0+320 RD6 NEN 9/25/2011 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-059 A Bench marks for main road MCN 9/25/2012 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-060 B SG layer St.0+300-St.0+400 RD.1C NEN 9/25/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-ANT-061 A Cast Conc.GW 0+008-0+042 R1D phase2 NEN 9/26/2012 9/26/2012 9/26/2012 9/26/2012 9/26/2012

IR-01-ANT-062 B SG layer 1+260-1+400 main road MCN 9/26/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

IR-01-ANT-063 A Cast Conc.GW 0+008-0+042 R1D phase3 NEN 9/27/2011 9/27/2012 9/27/2012 9/29/2012 9/29/2012

IR-01-ANT-064 A Removing dump material-Industrial Z MCN 9/29/2011 9/29/2012 9/29/2012 9/30/2012 9/30/2012

IR-01-ANT-065 A Cast Conc.GW 0+008-0+053 R1D phase4 NEN 10/1/2012 10/1/2012 10/1/2012 10/1/2012 10/1/2012

IR-01-ANT-066 A Cast Conc.GW 0+008-0+053 R1D phase5 NEN 10/3/2012 10/3/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-067 A CL & NGL 1+800-2+063 main road NEN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-ANT-068 A CL & NGL 1+800-St.2+063 main road NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-069 A Cast Conc.GW 0+008-0+053R1D phase6 NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-070 A BC 1st layer 0+020-0+180 R1E MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-071 A SG layer 1+420-1+580 main road MCN 10/6/2012 10/6/2012 10/6/2012 10/6/2012 10/6/2012

IR-01-ANT-072 A BC layer for R.4 MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-073 A BC 1st layer 0+300-0+400 R.1C MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-074 A Cast Conc.GW 0+008-0+053 R1D phase7 NEN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-075 A SG layer 1+840-2+063 main road MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-076 A Cast Conc.GW 0+008-0+053 R1D phase8 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-077 A BC 1st layer for R.1B MCN 10/9/2012 10/9/2012 10/9/2012 10/9/2012 10/9/2012

IR-01-ANT-078 A Safety measures -nightshift work NEN 10/9/2012 10/9/2012 10/9/2012 10/10/2012 10/10/2012

IR-01-ANT-079 A Cast Con.GW 1+197-1+225 MRD phase1 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-080 A Cast Conc.GW 0+008-0+053 R1D phase9 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-081 A CL & NGL from 0+000 -0+450 Main Rd. MCN 10/10/2012 10/10/2012 10/10/2012 10/11/2012 10/11/2012

IR-01-ANT-082 A Cast Con.GW 1+197-1+225 MRD phase2 NEN 10/11/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

IR-01-ANT-083 A Cast Con.GW 0+213-0+235 R1C phase1 MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012
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IR-01-ANT-084 A Excavation work 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-085 A Traffic Control Plan 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-086 A Waste w.alignment 0+080-0+350 MR NEN 10/11/2012 10/11/2012 10/11/2012 10/14/2012 10/14/2012

IR-01-ANT-087 A CL &NGL 0+960-1+050 MR NEN 10/13/2012 10/13/2012 10/13/2012 10/13/2012 10/13/2012

IR-01-ANT-088 A Cast Con.GW 1+197-1+225 MRD phase3 MCN 10/13/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-089 A Cast Con.GW 0+213-0+235 R1C phase2 MCN 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-090 A Exca. 1+670-1+780 RHS start back MR NEN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-091 A Cast Con.GW 0+213-0+235 R1C phase3 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-092 A Cast Con.GW 1+197-1+225 MRD phase4 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-093 A Start backfilling behind GW R1D NEN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-094 A Cast Con.GW 0+213-0+235 R1C phase4 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-095 A Cast Con.GW 1+197-1+225 MRD phase5 MCN 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-096 A Exca. sewage line 0+000-0+350 MR MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-097 A Inst.&back.sewage 0+000-0+350MR AR 10/17/2012 10/17/2012 10/17/2012 10/18/2012 10/18/2012 APCO

IR-01-ANT-098 A Excav. sewage line 0+000-0+350MR MCN 10/18/2012 10/17/2012 10/17/2012 10/18/2012 10/18/2012

IR-01-ANT-099 C SG layer 0+980- 1+160 Main Road MCN 10/18/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-100 A Cast Con.GW 0+213-0+235 R1C phase5 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-101 A Backfilling works behind GW MR MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-102 A Excav. sewage line 0+000-0+350MR NEN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-103 A Start Exc. for SG 0+000-0+450 MR AR 10/18/2012 10/18/2012 10/18/2012 10/20/2012 10/20/2012 APCO

IR-01-ANT-104 A Exc. Sewage line 0+000-0+350 MR MCN 10/18/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

IR-01-ANT-105 A Inst.&backfilling sewage line MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-106 A Base course 1st layer for Road 1A MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-107 A Alignment new sewage 1+520-1+880 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

IR-01-ANT-108 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-109 A Cast Con.GW 0+213-0+235 R1C phase6 MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-110 A Base course 1st layer1+260-1+540 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-111 A SG layer 0+040-0+180 R1C MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-112 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-113 A Cast Con.GW 0+213-0+235 R1C phase7 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-114 A Sub grade layer for R 1D MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-115 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/23/2012 10/21/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-ANT-116 B BC 1st layer 1+940-2+063 MR MCN 10/23/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-117 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/24/2012 10/24/2012 10/24/2012 10/24/2012 10/24/2012

IR-01-ANT-118 A Traffic control plan 0+300-0+960 AR 10/30/2012 10/30/2012 10/30/2012 11/4/2012 11/4/2012 APCO

IR-01-ANT-119 A Base Course 1st layer R1C AR 10/30/2012 10/30/2012 10/30/2012 11/1/2012 11/1/2012 APCO

IR-01-ANT-120 A CL & NGL 0+450-0+660 Main Road NEN 10/30/2012 10/30/2012 10/30/2012 10/31/2012 10/31/2012

IR-01-ANT-121 A SG layer 0+000-0+040 R1C MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-122 A BC 1st  layer 0+000-0+040 R1A MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-123 A Exc.Inst.Sewage line 1+260-1+310 MR MCN 10/31/2012 10/30/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-124 A Backfill. sewage Line 0+260-0+310MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-125 A Exc.insta.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-126 A Backfill.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-127 A BC 1st layer 1+000-1+140 MR MCN 11/1/2012 11/1/2012 11/1/2012 11/1/2012 11/1/2012

IR-01-ANT-128 A BC 1st layer 0+020-0+180 R1C MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-129 A Start curbstone works for R1B MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-130 A Start curbstone works for R 4 MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-131 A Install. WHC at 1+620 LHS MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-132 A Exc.insta.sewage Line 1+197-1+220MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-133 A Backfill.sewage Line 1+197-1+220MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012
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IR-01-ANT-134 A Exc.insta.sewage Line 1+818-1+866MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-135 A Backfill. sewage Line 1+818-1+866MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-136 A Curbstone works for R4 NEN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-137 A Exc.insta.sewage Line 1+775-1+818MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-138 A Backfill.sewage Line 1+775-1+818MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-139 A Install. WHC 1+605 LHS,1+600 RHS MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-140 A Exc.insta.sewage Line 1+180-1+196MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-141 A Backfill.sewage Line 1+180-1+196 MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-142 A Exc.insta.sewage Line 1+755-1+775MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-143 A Exc.insta.sewage Line 1+735-1+755MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-144 A Backfill.sewage Line 1+735-1+755 MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-145 A Concrete backing for curbstone R4 MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-146 A Exc.insta.sewage Line 1+162-1+180MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-147 A Backfill.sewage Line 1+162-1+180MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-148 A SG 0+020-0+280 LHS MR Retracted RET 11/4/2012 11/4/2012 11/4/2012 B&V

IR-01-ANT-149 A Exc.insta.sewage Line 1+700-1+725MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-150 A Start Excavation SG 0+000-0+360 MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-151 A Backfill. sewage line 1+700-1+725MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-152 B Curbstone works 0+000-0+100 R1B NEN 11/4/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-153 A Insta.WHC 0+100 RHS R1C,1+750LHS
MR

MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-154 A Exc.insta.sewage Line 1+680-1+700MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-155 A Backfill. sewage line 1+680-1+700MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-156 A Exc.insta.sewage Line 1+645-1+680MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-157 A Backfill. sewage line 1+645-1+680MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-158 A Inst.WHC1+575,1+543 RHS1+585,1+500, MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-159 A Exc.insta.sewage Line 1+615-1+645MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-160 A Exc.insta.sewage Line 1+596-1+615MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-161 A Backfill.sewage Line 1+615-1+645MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-162 A Insta.sew. pipe 6"1+228,1+285RHS MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-163 A Installation WHC at many Stations MCN 11/5/2012 11/5/2012 11/5/2012 11/8/2012 11/8/2012

IR-01-ANT-164 A SG layer1+140-1+240 MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-165 A Backfill.sewage Line 1+596-1+615MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-166 A Exc.insta.sewage Line 1+570-1+596MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-167 A Backfill.sewage Line 1+570-1+596MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-168 A Exc.insta.sewage Line 1+540-1+570MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-169 A Backfill.sewage Line 1+540-1+570MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-170 A Locations HC sewer1+540-1+880MR MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-171 A Curbstone works for R1B,R1E at St. NEN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-172 A Excavation works sewer line R1C MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-173 A SG layer 1+740-1+800 MR MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-174 A Start curbstone works R1A MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-175 A Exc.insta.sewer Line 0+350-0+405R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-176 A Backfill.sewer Line 0+350-0+405 R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-177 A Exc.insta.sewer Line 0+325-0+350R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-178 A Backfill.sewer Line 0+325-0+350R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-179 A 2"water pipe inst. 0+000-0+030R1A MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-180 A Curbstone 0+040-0+116 R1A NEN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-181 A Exc.insta.sewer Line 0+300-0+325R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/11/2012 11/11/2012

IR-01-ANT-182 A Backfill.sewer Line 0+300-0+325R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/11/2012 11/11/2012

Primavera ® Report   R_SB_02



Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 3/3/2013
Page: 12 of 18

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Inspection Request015

IR-01-ANT-183 A Start SHC 1+540-1+860 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-184 A BC 1st layer 1+140-1+260 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-185 IRs Hydrostatic sewer pipe1+540-1+740MR NEN 11/10/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-186 A Hydrostatic sewer pipe0+000-0+300MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-187 A BC 1st layer 1+860-1+940 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-188 A Exc.insta.sewage Line 0+325-0+757MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-189 A Backfill.sewage Line 0+325-0+757MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-190 A Start Concrete Encasement 15cm MR NEN 11/11/2012 11/11/2012 11/11/2012 11/12/2012 11/12/2012

IR-01-ANT-191 IRs Hydrostatic sewer pipe MH6-MH8 MR NEN 11/12/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-ANT-192 A Exc.inst.sewage Line 0+290-0+300R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-193 A Backfill.sewage Line 0+290-0+300R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-194 A Exc.inst.sewage Line 0+260-0+290R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-195 A Backfill.sewage Line 0+260-0+290R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-196 IRs Haydrostatic sewer pipe MH4-MH6 MR NEN 11/12/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-ANT-197 A Exc.inst.sewage Line 0+236-0+266R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-198 A Backfill.sewage Line 0+236-0+266R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-199 A Inst.SHC 1+600,1+620 MR MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-200 A Hydrostatic sewer pipe MH2-MH3 MR NEN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-201 C Hydrostatic sewer pipe MH3-MH4 MR MCN 11/12/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-202 A Start Sewer works 0+000-0+110 R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-ANT-203 A Concrete Protection for SHC MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-204 A Exc.insta.sewer Line 0+000-0+030R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-205 A Backfilli.sewer Line 0+000-0+030R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-206 A Hydrostatic sewer pipe eMH-MH3 MR RR 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012 APCO

IR-01-ANT-207 A Hydrostatic sewer pipe MH1-MH2 MR NEN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-208 IR BC 2nd layer 1+940-2+063 MR MCN 11/14/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-209 A Continue Excavation 0+340-0+500MR MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-210 A Exc.insta.sewer Line 0+030-0+060R1E MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-211 A Backfilli.sewer Line 0+030-0+060R1E MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-212 A Start curbstone works R6 MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-213 A Hydrostatic Sewer line MH12-MH13MR NEN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-214 A Hydrostatic Sewer line MH13-MH14MR NEN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-215 A StartTack,lev.course,wear. asph. MR MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-216 A Curbstone works R6 NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-217 A SG Side walks and ramps R1B LHS NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-218 A install.2"Water Pip. 1+840-1+870,MR MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-219 A Backfill.2"Water Pip.1+840-1+870,MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-220 A Inst.Bac SHC,Ser. MH 1+880,1+827 MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-221 A Replace sewer ,inst.MH14 at 1+860MR NEN 11/14/2012 11/14/2012 11/14/2012 11/19/2012 11/19/2012

IR-01-ANT-222 A Inst.Bac. HC,Ser.MH 1+775 LHS MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-223 A Start 8" water pipe 0+000-0+420 MR MCN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-224 A SG Sidewalk &ramps RHS R1B NEN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-225 A Benching sample SL1+540-1+860 MR NEN 11/15/2012 11/15/2012 11/15/2012 11/19/2012 11/19/2012

IR-01-ANT-226 A Concrete edge wall 0+140-0+209 R1E NEN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-227 A Curbstone works 0+160-0+200 R1E MCN 11/15/2012 11/15/2012 11/15/2012 11/20/2012 11/20/2012

IR-01-ANT-228 A HC sewer line 1+755 LHS MR MCN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-229 A Tack coat 0+000-0+540 Detour 1 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-230 A Leveling course 0+000-0+540 Detour1 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-231 A Hydrostatic Sewer  1+755-1+725 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-232 A Hydrostatic Sewer 1+160-1+195 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012
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IR-01-ANT-233 A BC layer (15cm)for sidewalks R1B NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-234 A Cast Concre.sidwalk 0+120-0+140 R1B NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-235 A Curbstone works 0+245-0+270 R6 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-236 A Hydrostatic sewer 1+195-1+227 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-237 A Exc.insta.sewer Line 0+055-0+080R1E MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-238 A Backfilli.sewer Line 0+055-0+080R1E MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-239 A Inst.SHC 1+680,1+785 LHS MR NEN 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-240 B Hydrostatic sewer MH8-MH9 MR NEN 11/17/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-ANT-241 A Inst. SHC 1+730  MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-242 A Start inst,weld.8" water pipe MR MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-243 A BC 1st layer 0+840-1+860 MR MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-244 A Cast Concr. sidewalk 0+000-0+060R1B NEN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-245 A Hydrostatic sewer 1+725-1+750 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-246 A Exc.insta.sewer Line 0+080-0+110R1E MCN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-247 A Backfill.sewer line  0+080-0+110R1E MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-248 A BC layer 0+000-0+260 R6 MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-249 A BC layer 0+000-0+260 Detour#2 MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-250 A Cast Concr sidewalk 0+060-0+140R1B NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-251 A BC 2nd layer R4 AR 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012 APCO

IR-01-ANT-252 A Hydrostatic sewer 1+540-1+565 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-253 A Start MC ,Asphalt layer 0-0+260 R6 NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-254 A Start MC ,Asphalt layer Detout#2 NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-255 A Start MC ,Asphalt layer R4 MCN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-256 A Exc.insta.8"water pip.0+00-0+160MR MCN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-257 A Curbstone 0+000-0+080 LHS R1C NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-258 A Hydrostatic sewer 1+775-1+805 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-259 A Exc.insta.sewer Line 0+000-0+030R1D MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-260 A Con. edge wall Fou. 0+150-0+209 R1E NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-261 A Alignment curbstone btw R1C,R1B NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-262 A Hydrostatic sewer MH5-MH6 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-263 A Hydrostatic sewer MH6-MH7 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-264 A Hydrostatic sewer MH4-MH5 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-265 B Hydrostatic sewer MH7-MH8 MR NEN 11/19/2012 11/25/2012 11/25/2012 11/25/2012 11/25/2012

IR-01-ANT-266 A Exc.insta.sewer Line 0+030-0+063R1D MCN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-267 A Backfill.sewer line 0+030-0+063R1D MCN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-268 A Center Line & NGL 0+600-0+800 MR NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-269 A Water proof edge beam R1E NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-270 A Center Line & NGL 0+820-0+980 MR NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-271 A Bench.sample for sewer @ 1+220 MR RR 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012 APCO

IR-01-ANT-272 A Cast Concr.Retaining wall 0+075 R1A MCN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-273 A SG sidewalk 0+050-0+116 R1A NEN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-ANT-274 A Curbstone works 0+000-0+050 R1A NEN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-ANT-275 A Hydrostatic sewer 0+080-0+110 R1E NEN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-ANT-276 A Hydrostatic sewer 1+565-1+725 MR NEN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-ANT-277 B BC 2nd layer 1+810-2+063 MR MCN 11/22/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-278 A Cast Concr. RW 0+006-0+010 LHS R1A MCN 11/22/2012 11/22/2012 11/22/2012 11/27/2012 11/27/2012

IR-01-ANT-279 IR SG layer St.0+020-St.0+280 MCN 11/22/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-280 B SG layer 1+580-1+720 MR MCN 11/22/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-281 A Cast Concr.WP 0+020-0+090 MR RHS NEN 11/24/2012 11/24/2012 11/24/2012 11/26/2012 11/26/2012

IR-01-ANT-282 A Location light pole found.0-0+360MR MCN 11/25/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012
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IR-01-ANT-283 A Hydrost. Press.WL 0+010-0+365 MR NEN 11/25/2012 11/25/2012 11/25/2012 11/28/2012 11/28/2012

IR-01-ANT-284 A Hydrostatic sewer 0+055-0+078 R1E NEN 11/25/2012 11/25/2012 11/25/2012 11/25/2012 11/25/2012

IR-01-ANT-285 A Start exca.LP foundation 0-0+360 MR MCN 11/25/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-286 A BC for sidewalk & ramps RD1A NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-287 A Cast Concr.SW,Stair &Ramps R1A NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-288 A Hydrostatic sewer 0+030-0+055 R1E NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-289 A Casting Concrete protection R6 MCN 11/26/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

IR-01-ANT-290 A Hydrostatic sewer 0+000-0+030 R1E NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-291 A Sewer L. crossing pipe MH8 & MH9 MR NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-292 A Hydrostatic sewer 0+285-0+300 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-293 A SHC Installation @ 0+285 RHS R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-294 A Hydrostatic sewer 0+265-0+285 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-295 A SHC &Sevice MH inst.@0+110 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-296 A SHC &Sevice MH inst.@0+060 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-297 A Hydrostatic sewer 0+300+327 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-298 B BC 2nd layer R2 AR 11/27/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012 APCO

IR-01-ANT-299 A Hydrostatic sewer 0+327-0+350 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-300 A SHC &Sevice MH inst.@0+030 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-301 A BC Layer sidewalk R1C,R1B,R1E MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-302 A MC Spraying 1+810-2+063 MR NEN 11/27/2012 11/27/2012 11/27/2012 11/29/2012 11/29/2012

IR-01-ANT-303 A Start Asphalt layer 1+810-2+063 MR NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-304 A Continue casting concr.sidewalk R1E NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-305 A Hydrostatic sewer 0+350-0+371 R1C NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-306 A Inst.Sewer LineHC 0+300 RHS,LHS R1C NEN 11/28/2012 11/28/2012 11/28/2012 12/2/2012 12/2/2012

IR-01-ANT-307 A Hydrostatic sewer 0+370-0+405 R1C NEN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-308 A Start cast conr.EP Found.0-0+360 MR RET 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012 APCO

IR-01-ANT-309 A Continu cast concr.sidewalk R1B R1C MCN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-310 A Start MC Spraying 0+070-0+158MR NEN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-311 A SG Layer 0+020-0+280 MR MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-312 A BC 2nd layer R1A MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-313 A Continu cast concr.sidewalk R4 R1C MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-314 A Cast concr.PW 0+085 LHS R1A MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-315 A SG layer 0+20-0+120 MR MCN 12/1/2012 12/1/2012 12/1/2012 12/3/2012 12/3/2012

IR-01-ANT-316 A Curbsto.,Cast concrete Sidewalk  R2 MCN 12/2/2012 12/2/2012 12/2/2012 12/2/2012 12/2/2012

IR-01-ANT-317 A Cast Conc.Wall Foun. 1+420-1+460 MR MCN 12/2/2012 12/2/2012 12/2/2012 12/3/2012 12/3/2012

IR-01-ANT-318 A Cast Conc.for conc.protect. LHS R6 MCN 12/2/2012 12/2/2012 12/2/2012 12/3/2012 12/3/2012

IR-01-ANT-319 A Light pole foundati. 0+274,0+278 MR NEN 12/2/2012 12/2/2012 12/2/2012 12/4/2012 12/4/2012

IR-01-ANT-320 A SG 0+020-0+050 MR NEN 12/2/2012 12/2/2012 12/2/2012 12/4/2012 12/4/2012

IR-01-ANT-321 A BC 2nd layer 1+000-1+140 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-322 A Cast Concr. EPF at many stations MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-323 A Cast Concr EWF 1+210,1+235 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-324 A BC 2nd layer 1+280-1+540 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-325 A BC 2nd layer 1+140-1+280 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-326 A Start MC spraying 1+000-1+540 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-327 A Start Asphalt Binder1+000-1+540 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-328 A CC edge WF 1+420-1+460 MR MCN 12/5/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

IR-01-ANT-329 A Safety Measures wall demolition MR NEN 12/5/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

IR-01-ANT-330 A Insta.2",4" water crossing pipes MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-331 A Curbstone alignment 1+400-1+500 MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-332 A Start curbstone work 1+400-1+500 MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012
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IR-01-ANT-333 A Casting concrete EPF MR MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-334 B BC 1st layer R1D MCN 12/6/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-335 A BC 1st layer 1+540-1+720 MR MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-336 A Alignment curbstone 0+000-0+120 R1E NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-337 B BC 1st layer 0+020-0+280 MR MCN 12/8/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-338 A Curbstone works 1+380-1+500 MR NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-339 A Casting Concrete EW 1+210,1+235 MR NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-340 A Casting Concr.EW 1+210,1+235 MR NEN 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012

IR-01-ANT-341 A Sewer Manhole 0+080-0+330 MR AR 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012 APCO

IR-01-ANT-342 A Alignment curbstone 1+200-1+380 MR NEN 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012

IR-01-ANT-343 A Sewer Manholes R1E NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-344 A Cast Concr. for CW 1+040 LHS MR NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-345 A Blinding concr.SWF 0+295-0+339 MR NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-346 B BC 1st layer 0+020-0+210 MR MCN 12/10/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-347 B BC 2nd layer R1B MCN 12/10/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-348 A BC 2nd layer R1A MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-349 A Sewer manhole 1+540-1+860 MR AR 12/11/2012 12/11/2012 12/11/2012 12/11/2012 12/11/2012 APCO

IR-01-ANT-350 A Curbstone 1+260-1+380 MR MCN 12/12/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

IR-01-ANT-351 A Cast Conc.ELPF 0+034,0+063 MR MCN 12/13/2012 12/13/2012 12/13/2012 12/13/2012 12/13/2012

IR-01-ANT-352 A Cast concr.SWF 0+295-0+339 MR MCN 12/13/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-353 A BC 2nd layer R1E MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-354 A Start MC spraying R1E,R1B,R1A MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-355 A Start Asphalt wearing R1E,R1B,R1A MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-356 A BC 2nd layer 0+020-0+120 R1C MCN 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-ANT-357 A Start MC sparying 0+20-0+120 R1C RR 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012 APCO

IR-01-ANT-358 A Start Wearing Coat 0+020-0+120 R1C RET 12/16/2012 12/16/2012 12/16/2012 B&V

IR-01-ANT-359 A Sidewalk works 1+260-1+400 MR MCN 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-ANT-360 A Cast Concrete SW 1+260-1+400 MR MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-361 A Sidewalk works 0+000-0+100 RHS R1E MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-362 A Cast Concret SW 0+000-0+100 RHS R1E MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-363 A Curbstone works 1+140-1+260 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-364 A Steel Reinforcem. SW 0+295-0+300 MR NEN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-ANT-365 A Steel Reinforcem.SW 0+307-0+325 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-ANT-366 A BC 2nd layer 0+020-0+280 MR AR 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012 APCO

IR-01-ANT-367 A MC Spraying 0+020-0+280 MR RR 12/18/2012 12/18/2012 12/19/2012 12/19/2012 APCO

IR-01-ANT-368 A Start Asphalt Binder 0+020-0+280 MR AR 12/18/2012 12/18/2012 12/19/2012 12/19/2012 APCO

IR-01-ANT-369 A Replacement SLHC 0+670-0+780 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-370 A SG 0+640 -0+780 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-371 A Exc.soil replace.0+200-0+280 R1C MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-372 A Cast Concrete SW 0+295-0+301 MR MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-373 A Cast Concrete SW 0+307-0+313 MR MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-374 A Soil replacement  0+200-0+280 R1C MCN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-375 A Curbstone alighnment 1+000-1+140 MR NEN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-376 A Cont.cast concr.SW 0+295-0+340  MR NEN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-377 A Cast concr.SW 1+260-1+400 MR MCN 12/22/2012 12/22/2012 12/22/2012 12/30/2012 12/30/2012

IR-01-ANT-378 A Curbstone works 1+000-1+140 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-379 A Cast concr.SW 1+140-1+260 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-380 A HC SL 0+160,0+190,0+600 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-381 A Exc. EL trench 0+090-0+280 LHS MR NEN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-382 A Bedding&inst. EC 0+090-0+280 LHS MR NEN 12/24/2012 12/24/2012 12/24/2012 12/30/2012 12/30/2012

Primavera ® Report   R_SB_02



Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 3/3/2013
Page: 16 of 18

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Inspection Request015

IR-01-ANT-383 A Cloronation test WL 0+000-360 MR MCN 12/24/2012 12/24/2012 12/24/2012 12/30/2012 12/30/2012

IR-01-ANT-384 A Curbstone works 0+080-0+280 RHS MR MCN 12/25/2012 12/25/2012 12/25/2012 12/30/2012 12/30/2012

IR-01-ANT-385 A BC 1st layer 0+360-0+520 MR MCN 12/25/2012 12/25/2012 12/25/2012 12/30/2012 12/30/2012

IR-01-ANT-386 A Cast concr.SW 1+400-1+460 RHS MR NEN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-387 A Cast concr.SW RHS& LHS R1C NEN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-388 A Curbstone works 0+000-0+280 LHS MCN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-389 A BC 2nd layer 1+540-1+640 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-390A A SW -1+000 to 1+140- Main Road NEN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-391 A Subgrade- St. 0+200 - 0+280 RD C1 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-392 A Blinding Conc. for RW@St. 0+320LHS NEN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-393 A BC 2nd layer-0+020 -0+280/Main Road MCN 12/29/2012 12/29/2012 12/29/2012 12/31/2012 12/31/2012

IR-01-ANT-394 A MC Spray- 0+020-0+280& 1+530-1+640 MCN 12/29/2012 12/29/2012 12/29/2012 12/31/2012 12/31/2012

IR-01-ANT-395 A Asph. Binder 1+530 - 1+640/Main RD NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-396 A Asph. Binder 0+030-0+120/RD-1C NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-397 A Asph. Binder 0+020-0+280/Main RD MCN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-398 A Casting Conc. wall 1+197-1+225/Main NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-399 A Sewer line 0+160-0+203/RD 1C MCN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-400 A BC 1st layer 1+660-1+760LHS/Main RD MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-401 A Casting Conc/RW 0+320LHS/ Main RD MCN 12/31/2012 12/31/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-402 A Subgrade /Roundabout/0+320-Main RD NEN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-403 A BC 1st layer 0+640-0+780/Main RD AR 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013 APCO

IR-01-ANT-404 A Subgrade-SW/0+080-0+190R/Main RD MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-405 A BC / SW/ 0+080-0+190RHS/Main RD MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-406 A BC 1st 0+200-0+280/RD 1C AR 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013 APCO

IR-01-ANT-407 A Subgrade/Access/0+040R & 0+070L MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-408 A Curb alignment 1+500-1+640/Main RD NEN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-409 A Curb works 1+500-1+640/Main RD MCN 1/31/2013 12/31/2012 12/31/2012 1/3/2013 1/3/2013

IR-01-ANT-410 Test Subgrade St. 0+520-0+640-Main RD NEN 1/16/2013 1/16/2013 1/16/2013 1/16/2013 1/16/2013

IR-01-ANT-411 A Casting Conc. RW St. 0+320L-Main RD MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-ANT-412 A Conc. RW 0+320L-Phase 02-Main Road MCN 1/6/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

IR-01-ANT-413 A SW-BaseCourse & Steel- Main Road NEN 1/5/2013 1/5/2013 1/5/2013 1/6/2013 1/6/2013

IR-01-ANT-414 A SW Concrete Casting - Main Road MCN 1/5/2013 1/5/2013 1/5/2013 1/6/2013 1/6/2013

IR-01-ANT-415 A Steel Reinf. RW-0+320L/ Main Road NEN 1/5/2013 1/5/2013 1/5/2013 1/6/2013 1/6/2013

IR-01-ANT-416 A Curbstone alignment0+370-0+510R-MRD NEN 1/13/2013 1/13/2013 1/13/2013 1/14/2013 1/14/2013

IR-01-ANT-417 A Subgrade SW 0+140-0+280L - MRD MCN 1/13/2013 1/13/2013 1/13/2013 1/14/2013 1/14/2013

IR-01-ANT-418 A Curbstone works - Internal RD 1-D NEN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-419 A B.C 1st layer 0+520-0+780/Main RD MCN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-420 A B.C 1st layer 0+280-0+360/Main RD MCN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-421 A Curbstone alignm. 0+370-0+510L/MRD NEN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-422 A Manhole works-0+080-0+340L-MRD AR 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013 APCO

IR-01-ANT-423 A Preparation works for Asph. RDs 7&8 NEN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-424 B B.C for SW 0+140-0+280 LHS-Main RD MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-425 B Sample/ Interlock tiles /0+280L/MRD MCN 1/19/2013 1/19/2013 1/19/2013 1/24/2013 1/24/2013

IR-01-ANT-426 A Asphalt works/Internal RDs 07 & 08 MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-427 A SW works/1+480-1+600 - Main RD MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-428 A Casting Conc. 3 RWs foundation/MRD MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-429 A Preparation for Asph. RDs 8/10A/10B MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-430 A Start 2"water pipe installation/IRD MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-ANT-431 A Casting Conc./SW/1+480-1+600/MRD MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-ANT-432 A Asphalt works/Internal RDs 9A,9B,9C RET 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013 APCO
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IR-01-ANT-433 A Casting Conc. RW/1+180 & 1+660/MRD MCN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-ANT-434 A Curbstone/ outer radius -Roundabout NEN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-ANT-435 A Excavation 0+780-0+840 /Night Shift MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-436 A Sidewalk works / Internal RD 1-D NEN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-437 B Curbstone/Roundabout area/MRD NEN 1/24/2013 1/24/2013 1/24/2013 1/27/2013 1/27/2013

IR-01-ANT-438 A New alignment/0+510-0+640/MRD NEN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-439 A 2" water piping/Access Road/0+728R MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-440 A Subgrade for SW/0+370-0+510/ MRD MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-ANT-441 A B.C 2nd/RD 1D &1C/0+120-0+400/MRD MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-ANT-442 A Casting Conc./RW/0+735-0+765L/MRD MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-ANT-443 A Subgrade/Simple Access/0+040 LHS MCN 1/20/2013 1/20/2013 1/20/2013 1/22/2013 1/22/2013

IR-01-ANT-444 A MC Spraying/RD 1D & 1C 0+120-0+405 NEN 1/20/2013 1/20/2013 1/20/2013 1/22/2013 1/22/2013

IR-01-ANT-445 A Casting Conc. SW 0+370- 0+510/ MRD MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-ANT-446 A Casting Conc. RW/0+735-0+765L/MRD MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-ANT-447 A Casting Conc. RW/1+760-1+775L/MRD NEN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-ANT-448 A Casting Conc. SW 0+020-0+070R/MRD NEN 1/22/2013 1/22/2013 1/22/2013 1/24/2013 1/24/2013

IR-01-ANT-449 A Casting Conc. RW 1+760-1+775L/MRD NEN 1/22/2013 1/22/2013 1/22/2013 1/24/2013 1/24/2013

IR-01-ANT-450 A Casting Conc. RW 0+735-0+765L/MRD NEN 1/22/2013 1/22/2013 1/22/2013 1/24/2013 1/24/2013

IR-01-ANT-451 A Basecourse 2nd/ 0+360- 0+710/MRD MCN 1/23/2013 1/23/2013 1/23/2013 1/27/2013 1/27/2013

IR-01-ANT-452 A Start Excavation 0+900- 0+960/MRD MCN 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013

IR-01-ANT-453 A Casting Conc. Ditch 1+820-2+063/MRD MCN 1/24/2013 1/24/2013 1/24/2013 1/27/2013 1/27/2013

IR-01-ANT-454 A Median Crbstone/Main RD 0+000-0+020 MCN 1/24/2013 1/24/2013 1/24/2013 1/28/2013 1/28/2013

IR-01-ANT-455 A B.C 2nd/0+280-0+360, Roundabout/MRD MCN 1/24/2013 1/24/2013 1/24/2013 1/27/2013 1/27/2013

IR-01-ANT-456 A B.C 2nd/1+640-1+800/ Main Road MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-457 A MC & Binder Asphalt/0+280-0+700/MRD NEN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-458 A Asphalt Boundaries/1+640-1+800/MRD MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-459 A Binder Asphalt/1+640-1+800/MRD NEN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-460 A Casting Conc. edge wall/ RD-1E &1B MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-461 A Subgrade/0+780-0+890/ Main RD NEN 1/26/2013 1/26/2013 1/27/2013 1/27/2013 1/27/2013

IR-01-ANT-462 A Curbstone Alignment/0+500-0+700/MRD NEN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-ANT-463 A 2" waterline/Access Road 0+730R/MRD MCN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-ANT-464 A B.C/SW 0+260-0+340/Roundabout/MRD AR 1/30/2013 1/30/2013 1/30/2013 1/31/2013 1/31/2013 APCO

IR-01-ANT-465 A Start Excavation at Internal RD-3C NEW 2/2/2013 2/2/2013 2/2/2013 B&V

IR-01-ANT-466 A Sewer Manole works For Industrial NEN 2/3/2013 2/3/2013 2/3/2013 2/3/2013 2/4/2013 2/4/2013

IR-01-ANT-467 A Location of Solar Lightning Poles NEN 2/3/2013 2/13/2013 2/3/2013 2/3/2013 2/4/2013 2/4/2013

IR-01-ANT-468 A Alignment of Curbstone St 0+500-700 NEN 2/3/2013 2/3/2013 2/3/2013 2/3/2013 2/4/2013 2/4/2013

IR-01-ANT-469 A Pressure Hydraulic Test St 0+728 MCN 2/4/2013 2/4/2013 2/4/2013 2/5/2013 2/5/2013

IR-01-ANT-470 A Sewer Manhole Works for MAin Road MCN 2/4/2013 2/4/2013 2/4/2013 2/5/2013 2/5/2013

IR-01-ANT-471 B Sewer Manhole St 0+080 St 0+340 MCN 2/4/2013 2/9/2013 2/9/2013 2/12/2013 2/12/2013

IR-01-ANT-472 A Concrete for electrical poles NEN 2/4/2013 2/10/2013 2/4/2013 2/4/2013 2/6/2013 2/6/2013

IR-01-ANT-473 A Subgrade Layer St 0+890 St 0+980 MCN 8/1/2011 2/13/2013 2/5/2013 2/5/2013 2/6/2013 2/6/2013

IR-01-ANT-474 A Curbstone Works St 0+500 St. 0+700 NEN 2/5/2013 2/11/2013 2/5/2013 2/5/2013 2/6/2013 2/6/2013

IR-01-ANT-475 A Side walk Works St. 0+450 St. 0+700 NEN 2/5/2013 2/10/2013 2/5/2013 2/5/2013 2/5/2013 2/5/2013

IR-01-ANT-476 A Concrete Side Walk St 0+500 0+700 NEN 2/5/2013 2/10/2013 2/5/2013 2/5/2013 2/6/2013 2/6/2013

IR-01-ANT-477 A Curbstone Alignment St. 1+630 1+800 NEN 2/6/2013 2/6/2013 2/6/2013 2/6/2013 2/7/2013 2/7/2013

IR-01-ANT-478 A SW works/0+300-0+320 &Simple Access NEN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-479 A Casting Conc. SW/0+300-0+320/MRD NEN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-480 A Foundation works /Solar poles/MRD NEN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-481 A Conc. for Foundation /Solar poles MCN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-482 A Casting Conc. /SW/0+400-0+500 MRD MCN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

Primavera ® Report   R_SB_02



Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 3/3/2013
Page: 18 of 18

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Inspection Request015

IR-01-ANT-483 A Subgrade /Connection RD 1C & 1B MCN 2/8/2013 2/8/2013 2/8/2013 2/11/2013 2/11/2013

IR-01-ANT-484 A Casting Conc. /SW/Simple Access RDs MCN 2/9/2013 2/9/2013 2/10/2013 2/12/2013 2/12/2013

IR-01-ANT-485 A Conc. for Foundation /Solar poles 2 MCN 2/10/2013 2/10/2013 2/10/2013 2/12/2013 2/12/2013

IR-01-ANT-486 A B.C 1st/0+780 - 0+980 / Main RD MCN 2/9/2013 2/9/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-ANT-487 A Foundation works /Solar poles 1/MRD NEN 2/9/2013 2/9/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-ANT-488 A Conc. for Foundation /Solar poles1 MCN 2/9/2013 2/9/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-ANT-489 A Curbstone/Median & Intersec. 0+000 NEN 2/10/2013 2/10/2013 2/10/2013 2/12/2013 2/12/2013

IR-01-ANT-490 A Casting Conc. SW/ MRD intersection MCN 2/10/2013 2/10/2013 2/10/2013 2/12/2013 2/12/2013

IR-01-ANT-491 A Excavation Traffic signs Foundation RR 2/10/2013 2/10/2013 2/10/2013 2/12/2013 2/12/2013 APCO

IR-01-ANT-492 A Curbstone/0+730-0+790 RHS/MRD MCN 2/12/2013 2/12/2013 2/12/2013 2/13/2013 2/13/2013

IR-01-ANT-493 A Alignment of curbstone 790- 1+000 NEN 2/12/2013 2/12/2013 2/12/2013 2/13/2013 2/13/2013

IR-01-ANT-494 A Simple Acces road st 1+00 to 1+640 MCN 2/13/2013 2/13/2013 2/13/2013 2/13/2013 2/13/2013

IR-01-ANT-495 C Wearing course st 1+020 to 1+640 MCN 2/13/2013 2/18/2013 2/18/2013 2/18/2013 2/18/2013

IR-01-ANT-496 A B.C for acces road between 1B & 1C RR 2/13/2013 2/13/2013 2/14/2013 2/14/2013 APCO

IR-01-ANT-497 A Casting Conc./Solar Pole Foundation MCN 2/13/2013 2/13/2013 2/13/2013 2/14/2013 2/14/2013

IR-01-ANT-498 A B.C/ Sidewalks/0+730-0+900 RHS/MRD NEN 2/13/2013 2/13/2013 2/13/2013 2/14/2013 2/14/2013

IR-01-ANT-499 B Start wearing asphalt/1+820-2+063 MCN 2/14/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-ANT-500 A Casting Concrete for Traffic Signs NEN 2/14/2013 2/14/2013 2/14/2013 2/14/2013 2/14/2013

IR-01-ANT-501 A Casting Concrete for Traffic Signs NEN 2/14/2013 2/14/2013 2/14/2013 2/14/2013 2/14/2013

IR-01-ANT-502 A Casting Concrete for side walk MCN 2/14/2013 2/14/2013 2/14/2013 2/18/2013 2/18/2013

IR-01-ANT-503 A Sidewalk works,basecourse & steel MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-ANT-504 A Casting Concrete for sidewalk MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-ANT-505 A Casting Concrete for traffic signs MCN 2/16/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-506 A Foundation for Handrail MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-507 A B.C  2nd layer for the intersection MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-508 A B.C  2nd layer for the Simple Acces MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-509 A B.C  road between road 1C & 1B MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-510 A Subgrade For Road 3C MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-511 A Sample for Side walk Handrail MCN 2/18/2013 2/18/2013 2/18/2013 2/18/2013 2/18/2013

IR-01-ANT-512 A Start MC spraying & asphalt binder MCN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-513 A Casting Concrete for Solar Lighting MCN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-514 A Curbstone Alignment MCN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-515 A Start MC spraying & Asphalt binder MCN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-516 A Start MC spraying & Asphalt binder NEN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-517 A Start tackcoat spraying & Asphalt RR 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013 APCO

IR-01-ANT-518 A MC & Binder Works @ St. 0+070 LHS NEN 2/19/2013 2/19/2013 2/21/2013 2/21/2013

IR-01-ANT-519 A Handrail Works St. 0+230-0+275 LHS NEN 2/20/2013 2/20/2013 2/21/2013 2/21/2013

IR-01-ANT-520 A BC 2nd Layer 0+720 - 1+000 M. Road NEN 2/20/2013 2/20/2013 2/21/2013 2/21/2013

IR-01-ANT-521 A MC & Binder Works St.0+700 1+020 NEN 2/20/2013 2/20/2013 2/21/2013 2/21/2013

IR-01-ANT-522 A Asphalt wearing St. 0+000 0+120 M.R AR 2/21/2013 2/21/2013 2/21/2013 2/21/2013 APCO

IR-01-ANT-523 A Asphalt wearing St. 0+120 0+700 M.R MCN 2/21/2013 2/21/2013 2/24/2013 2/24/2013

IR-01-ANT-524 A Curbstone Work St. 1+640- 1+800 MCN 2/21/2013 2/21/2013 2/24/2013 2/24/2013

IR-01-ANT-525 B Asphalt wearing St. 0+680 1+030 M.R MCN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-526 A BC Layer For Road 3C MCN 2/22/2013 2/22/2013 2/24/2013 2/24/2013

IR-01-ANT-527 B MC & asphalt Layer For Road 3C NEN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-528 A MC & Asphalt works 1+640 - 1+810 NEN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-529 A Asphalt wearing St. 1+640 - 1+810 MCN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-530 A Asphalt works for school Feild MCN 2/26/2013 2/26/2013 2/26/2013 2/26/2013
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SUB-01-AMR-001 A 30-Day Schedule MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/10/2012

SUB-01-AMR-002 A Key Personnel Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/10/2012 7/11/2012

SUB-01-AMR-003 A SubContracting Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/18/2012 7/18/2012

SUB-01-AMR-004 A Method Statement Plan MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/17/2012 7/17/2012

SUB-01-AMR-005 A Bank Guarantee Certificates RNR 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-006 A Testing Lab  Submittal MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/10/2012

SUB-01-AMR-007 A Cell Phones NEN 7/2/2012 7/16/2012 7/2/2012 7/2/2012 7/10/2012 7/11/2012

SUB-01-AMR-008 A Safety Program MCN 7/3/2012 7/18/2012 7/3/2012 7/3/2012 7/18/2012 7/18/2012

SUB-01-AMR-009 A Quality Control Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/19/2012 7/19/2012

SUB-01-AMR-010 A Coordination with Local Authorities MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/15/2012 7/17/2012

SUB-01-AMR-011 A Temporary & Permanent Project Sign MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/10/2012 7/10/2012

SUB-01-AMR-012 A Environmental Mitigation Plan MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/19/2012 7/19/2012

SUB-01-AMR-013 A Field Offices Layout MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/10/2012 7/10/2012

SUB-01-AMR-014 A Office Furniture & IT Equipments MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/17/2012 7/17/2012

SUB-01-AMR-015 A Material Staging and dumping area MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/10/2012 7/10/2012

SUB-01-AMR-016 A 60-Day Plan of Operation MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-017 A Project Overview Bar Chart MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-018 B Traffic Control Competent Engineer NEN 7/9/2012 7/23/2012 2/11/2013 2/11/2013 2/13/2013 2/13/2013

SUB-01-AMR-019 A Temporary Project Sign Location MCN 7/11/2012 7/25/2012 7/11/2012 7/11/2012 7/22/2012 7/22/2012

SUB-01-AMR-020 A Traffic Control Plan AR 7/15/2012 7/29/2012 7/15/2012 7/15/2012 7/17/2012 7/17/2012 APCO

SUB-01-AMR-021 C Construction Schedule & S- Curve NEN 7/15/2012 7/29/2012 9/8/2012 9/8/2012 9/13/2012 9/13/2012

SUB-01-AMR-022 B Dilapidation Survey MCN 7/15/2012 7/29/2012 7/24/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-AMR-023 B Risk Management Program NEN 7/17/2012 7/31/2012 7/22/2012 7/22/2012 7/23/2012 7/23/2012

SUB-01-MEN-001 A Survey Drawings MCN 7/16/2012 7/30/2012 7/16/2012 7/16/2012 7/24/2012 7/24/2012

SUB-01-MEN-004 A Traffic Control Plan-Phase 1 MCN 8/5/2012 8/19/2012 8/5/2012 8/19/2012 8/8/2012 8/8/2012

Shop Drawing-Plan & Profile0002

SUB-01-ANT-047 A S.D Rd.1 from St. 0+260 - St. 0+500 MCN 12/6/2012 12/20/2012 12/6/2012 12/6/2012 12/9/2012 12/9/2012

SUB-01-MEN-002 C Shop.D Road No.2 St. 0+040-St.0+280 MCN 7/19/2012 8/2/2012 8/8/2012 8/8/2012 8/8/2012 8/8/2012

SUB-01-MEN-003 B Shop D. Junction No.2 Roundabout Pl MCN 7/30/2012 8/13/2012 11/12/2012 11/12/2012 11/18/2012 11/18/2012

SUB-01-MEN-005 B Shop D Road No.3157 (0+740-1+160) MCN 8/6/2012 8/20/2012 8/23/2012 8/23/2012 8/26/2012 8/26/2012

SUB-01-MEN-011 B Shop D. Road No.1 from 0+215-1+524 NEN 8/28/2012 9/11/2012 2/11/2013 2/11/2013 2/13/2013 2/13/2013

SUB-01-MEN-024 B S.D RD.3698  St.0+000 to St.0+436.5 MCN 9/27/2012 10/11/2012 11/4/2012 11/4/2012 11/8/2012 11/8/2012

SUB-01-MEN-025 A S.D Rd.3157  St.0+200 to St.0+740 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-MEN-037 A S.D Rd.1 St. 0+500 to St. 1+519 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/22/2012 10/22/2012

SUB-01-MEN-048 A S.D FOR RD.2 FROM 0+230 to 0+333 MCN 12/10/2012 12/24/2012 12/10/2012 12/10/2012 12/18/2012 12/18/2012

Shop Drawing-Culverts0003

SUB-01-MEN-008 B S.D Road No.2 Pipe Culvert at 0+310 MCN 8/26/2012 9/9/2012 12/26/2012 12/26/2012 12/31/2012 1/31/2013

SUB-01-MEN-009 B S.D  Road No.3157- Pipe.C at 1+040 MCN 8/26/2012 9/9/2012 9/6/2012 9/6/2012 9/11/2012 9/11/2012

SUB-01-MEN-016 B SD Pipe Culvert- St.0+450 at RD#1 MCN 9/2/2012 9/16/2012 12/15/2012 12/15/2012 12/31/2012 1/1/2013

SUB-01-MEN-021 B S.D Pipe Culvert at St.0+690Rd.3157 MCN 9/10/2012 9/24/2012 10/16/2012 10/16/2012 10/21/2012 10/21/2012

SUB-01-MEN-027 B SD.CULVERT St. 0+405 at Rd.3157 MCN 10/6/2012 10/20/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

SUB-01-MEN-038 A S.D PIPE CULVERT St. 0+252,Rd. 3157 MCN 10/17/2012 10/31/2012 10/17/2012 10/17/2012 10/21/2012 10/21/2012

SUB-01-MEN-042 A S.D PIPE CULVERT 0+087.58 Rd.3698 MCN 11/13/2012 11/27/2012 11/13/2012 11/13/2012 11/20/2012 11/20/2012

SUB-01-MEN-043 B S.D PIPE CULVERT  St.0+250 RD.3698 MCN 11/14/2012 11/28/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

SUB-01-MEN-045 A S.D Pipe Culvert at St.1+100 Rd. 1 MCN 11/17/2012 12/1/2012 11/17/2012 11/17/2012 11/20/2012 11/20/2012

Shop Drawing-Retaining Wall0004

SUB-01-MEN-046 A S.D CONC. WALL, AT RD.01 MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012
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Shop Drawing-Stone Boulder0007

SUB-01-MEN-023 A S.D For Stone Boulders @ RD.3157 MCN 9/27/2012 9/27/2012 9/27/2012 9/27/2012 10/4/2012 10/4/2012

SUB-01-MEN-039 A S.D BOULDER 0+002-0+020 Rd.3157 MCN 10/20/2012 11/3/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

SUB-01-MEN-044 A Shop Drawing For Stone Boulder RD.1 MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

Shop Drawing-Road Furniture0008

SUB-01-MEN-049 B S.D FOR GUARDRAIL@RD.1 & 3157 MCN 1/30/2013 2/13/2013 1/29/2013 1/30/2013 2/4/2013 2/4/2013

SUB-01-MEN-050 A S.D sidewalk- RD.1&3157, INTERS.3,2 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/17/2013 1/17/2013

SUB-01-MEN-51 A S.D CONC. DITCHES @RD.1,3157 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/22/2013 1/22/2013

SUB-01-MEN-52 A S.D Found.Plan/Solar lighting poles MCN 1/22/2013 2/5/2013 1/21/2013 1/22/2013 2/3/2013 2/3/2013

SUB-01-MEN-53 B S.D Road Marking, Traffic Signs MCN 1/30/2013 2/13/2013 2/14/2013 2/16/2013 3/21/2013 3/21/2013

SUB-01-MEN-54 A S.D- Marking,Signs/New Internal RDs MCN 1/30/2013 2/13/2013 1/28/2013 1/30/2013 2/13/2013 2/13/2013

SUB-01-MEN-56 A Directional Signs for AlMneya Roads MCN 2/5/2013 2/19/2013 2/5/2013 2/6/2013 2/13/2013 2/13/2013

SUB-01-MEN-57 A Permanent Sign location 0+315 RD2 NEN 2/24/2013 3/10/2013 2/24/2013 2/24/2013 2/27/2013 2/27/2013

Shop Drawing-Others0009

SUB-01-MEN-017 A S.D - Rd.3157- Riprap &  Edge beam MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-MEN-020 A Shop Drawing - Traffic Control Plan MCN 9/8/2012 9/22/2012 9/8/2012 9/8/2012 9/17/2012 9/17/2012

SUB-01-MEN-040 A S.D WATER LINE, PVC, PALTEL RD1&2 MCN 11/6/2012 11/20/2012 11/6/2012 11/6/2012 11/27/2012 11/27/2012

Material0010

SUB-01-AMR-029 B Anchor Bolts/Solar Lighting Poles NEN 1/30/2013 1/30/2013 1/31/2013 1/31/2013

SUB-01-MEN-006 A Concrete Ready-Mix Design-Al A'bed MCN 8/7/2012 8/21/2012 8/7/2012 8/7/2012 8/9/2012 8/9/2012

SUB-01-MEN-007 A Concrete Pipe Culvert, NEN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/14/2012 8/14/2012

SUB-01-MEN-010 A Source for Base Course Material MCN 8/26/2012 9/9/2012 8/25/2012 8/26/2012 8/26/2012 8/26/2012

SUB-01-MEN-012 A Road Marking-Tambour/ Acrylic paint MCN 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/29/2012 8/29/2012

SUB-01-MEN-014 A Galvanized Steel Guard Rails MCN 8/30/2012 9/13/2012 8/30/2012 8/30/2012 9/2/2012 9/3/2012

SUB-01-MEN-015 A Traffic Signs-Kavim Traffic System MCN 8/30/2012 9/13/2012 8/30/2012 8/30/2012 9/2/2012 9/3/2012

SUB-01-MEN-018 A Asphalt Mix Design - 3/4'' MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-MEN-022 A 4'' PVC Ducts and Pipes - Royal Com NEN 9/10/2012 9/24/2012 9/10/2012 9/10/2012 9/17/2012 9/17/2012

SUB-01-MEN-026 A 4''  Steel Pipes , Gate Valves MCN 10/2/2012 10/16/2012 10/2/2012 10/2/2012 10/4/2012 10/4/2012

SUB-01-MEN-028 A Stone Boulders MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/11/2012 10/11/2012

SUB-01-MEN-029 A Tack Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-030 A Prime Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-031 A Concrete Interlocking Blocks 60mm NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-032 A Precast Concrete Curbstone NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-033 A Cat eyes; ISAAC MATAN MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-034 A Storm Water pipes, 400,600,800 PCP NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-035 A Storm Water pipes 1,250 Ackerstin NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

SUB-01-MEN-036 A Asphalt Mix Design - Binder Asphalt NEN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

SUB-01-MEN-055 A Geo-Cell Material Sample/Catalogue MCN 1/30/2013 1/31/2013 2/4/2013 2/4/2013

Schedule0011

SUB-01-AMR-024 A Updated Schedule / Aug. 27 MCN 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/4/2012 9/4/2012

SUB-01-AMR-025 C Updated  Schedule/ Sep. 30 MCN 10/1/2012 10/15/2012 11/1/2012 11/1/2012 11/11/2012 11/11/2012

SUB-01-AMR-026 A Updated Construction Schedule Oct31 MCN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/19/2012 11/19/2012

SUB-01-AMR-027 A Updated Construction Schedule Nov30 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/18/2012 12/18/2012

SUB-01-AMR-028 A UPDATED SCHEDULE - DEC.2012 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/17/2013 1/17/2013

SUB-01-AMR-030A A Schedule MCN 2/5/2013 2/19/2013 2/5/2013 2/6/2013 2/17/2013 2/17/2013

SUB-01-MEN-013 A Updated Schedule / Aug. 27 AR 8/28/2012 9/11/2012 8/28/2012 8/28/2012 9/4/2012 9/4/2012 APCO

Test Reports0014

Test-01-MEN-001 A Proctor SG No.ST/12122 St.0+230 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012
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Test Reports0014

Test-01-MEN-002 A Proctor SG No.ST/12121 St.0+150 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-003 A FD SG No.ST/12232 0+000-0+260 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-004 A Comprehen. BC#ST/12136 0+120 Main R MCN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-005 B FD SG No.ST/12250 0+060-0+260 R2 NEN 10/2/2012 10/16/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-006 A Proct. SG#ST/12145 0+940-1+160R3157 NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-007 A Proct. SG#ST/12146 0+840-0+940R3157 NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-008 A FDT SG #ST/FD/12264 for R3157 MCN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

Test-01-MEN-009 A BC comprehensive#ST/12149 R2 MCN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

Test-01-MEN-010 B Site Comprehensive BC #ST/12159 MR MCN 10/15/2012 10/29/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

Test-01-MEN-011 A Source Comprehensive BC #ST /12161 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

Test-01-MEN-012 A Comprehensive BC R3157 #ST/12173 MCN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-013 B FDT BC 1st layer R3157#ST/FD/12291 NEN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-014 A FDT BC 1st layer R3157 #ST/FD/12293 NEN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-015 A Comprehensive BC R3157 #ST/12183 MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

Test-01-MEN-016 A Source Comprehensive BC #ST /1291 RET 11/14/2012 11/14/2012 11/14/2012 B&V

Test-01-MEN-017 B FDT BC #ST/FD/12300 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-018 A Bituminous mix.#AS/TBM/12092 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-019 A Proct. fill material#ST/12204 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-020 A FD fill material #ST/FD/12328 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-021 A FD fill material #ST/FD/12340 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-022 B FD fill material #ST/FD/12343 R3157 NEN 11/18/2012 12/2/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-023 A CBR fill material #ST/12224 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-024 A Con.culv.footing#BM/CT/12762 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-025 A Con.culv.encasem.#BM/CT/12782 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-026 A FD fill material #ST/FD/12347 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-027 A FD fill material #ST/FD/12363 R1 NEN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-028 A MP fill material #ST/FD/12245 NEN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-029 A FD fill material #ST/FD/12367 R3157 MCN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-030 A MP fill material #ST/FD/12240 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-031 A FDT FM 2nd layer R3157 #ST/FD/12368 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-032 A FDT SG R3157 #ST/FD/12376 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-033 A FDT BC 2nd layer R2 #ST/FD/12382 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-034 A FDT BC 2nd layer R3157 #ST/FD/12381 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-035 A FD fill material  #ST/FD/12390 R1 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-036 A FDT BC 2nd layer R3157 #ST/FD/12391 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-037 A Concr.comp. CF#BM/CT/12762 R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-038 A Concr.comp. EPC#BM/CT/12782 R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-039 A FD fill mater. 6th#ST/FD/12392R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-040 A FD fill mater. 6th#ST/FD/12400R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-041 A Asphalt test #AS/COR/12059 R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-042 A Con.culvert wall #BM/CT/12839 R3157 MCN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-043 A Asphalt test #AS/BM/12110 R3157 MCN 12/12/2012 12/26/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

Test-01-MEN-044 A Asphalt test #AS/BM/12111 R2 MCN 12/12/2012 12/26/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

Test-01-MEN-045 B FD SG #ST/FD/12420 R3157 NEN 12/12/2012 12/26/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

Test-01-MEN-046 A Compreh.BC 1st layer#ST/12279 R3157 MCN 12/12/2012 12/26/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

Test-01-MEN-047 A MP SG #ST/12278 NEN 12/16/2012 12/30/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

Test-01-MEN-048 A MP SG #ST/12286 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-049 A FD SG #ST/FD/12427 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-050 A FD SG #ST/FD/12428 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-051 B FD SG #ST/FD/12433 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012
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Test-01-MEN-052 A Comprehensive BC #ST/12293 R3698 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-053 A FD BC #ST/FD/12445 R3968,R2 NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-MEN-054 A Comprehensive BC #ST/12305 R3157 MCN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-MEN-055 A FD-BC 1st #ST/FD/12448- RD3157 NEN 12/30/2012 1/13/2013 12/30/2012 12/31/2012 1/2/2013 1/2/2013

Test-01-MEN-056 A Compreh. -BC 2nd#ST/12310- RD3698 MCN 12/31/2012 1/14/2013 12/31/2012 12/31/2012 1/2/2013 1/2/2013

Test-01-MEN-057 A QC-BC 1st # ST/12308- RD3157 NEN 12/31/2012 1/14/2013 12/31/2012 12/31/2012 1/2/2013 1/2/2013

Test-01-MEN-058 A QC-BC 2nd # ST/12313- RD3157 NEN 12/31/2012 1/14/2013 12/31/2012 12/31/2012 1/2/2013 1/2/2013

Test-01-MEN-059 A Q.C for Subgrade-RD 01/No. ST/13001 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-060 A FD-Subgrade/RD 01/No. ST/FD/13004 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-061 A Comprehen./BC/RD 3157/ No. ST/13005 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-062 A FD- for Subgrade-RD 01/No. ST/13006 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-063 A FD-B.C 2nd/RD 3157/No. ST/FD/13012 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-064 A FD-B.C 2nd/RD 3157/No. ST/FD/13014 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-065 A FD-Subgrade/RD 01/No. ST/FD/13015 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-066 A FD-Subgrade/RD 01/No. ST/FD/13016 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-067 A FD-B.C 2nd/RD 3157/No. ST/FD/13017 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-068 A Conc. Strenength No. BM/CT/12839 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-069 A Conc. Strength/RD01/ No.BM/CT/13081 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-070 A Q.C for Subgrade-RD 01/No. ST/13006 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-071 A AS/COR/13004- RD 02 and RD3157 NEN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/16/2013 1/16/2013

Test-01-MEN-072 A AS/TBM/13015- RD 3157 AR 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/17/2013 1/17/2013 APCO

Test-01-MEN-073 A AS/TBM/13016- RD 3698 & RD 3157 MCN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/17/2013 1/17/2013

Test-01-MEN-074 A AS/TBM/13017- RD 3698 & Roundabout MCN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/17/2013 1/17/2013

Test-01-MEN-075 A BM/CT/13081-Conc. wall footing/RD01 MCN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/16/2013 1/16/2013

Test-01-MEN-076 A BM/CT/13103-Conc. strength RW/RD 01 MCN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/16/2013 1/16/2013

Test-01-MEN-077 A FD/B.C 1st/ RD01 #ST/FD/13034 NEN 1/21/2013 2/4/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

Test-01-MEN-078 A Comprehen./B.C 1st/ RD01 #ST/13016 NEN 1/21/2013 2/4/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

Test-01-MEN-079 A Conc. Compress./RW/RD01 BM/CT/13117 MCN 1/21/2013 2/4/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

Test-01-MEN-080 A Comprehen./B.C 1st/ RD01 #ST/13018 MCN 1/22/2013 2/5/2013 1/22/2013 1/22/2013 1/26/2013 1/26/2013

Test-01-MEN-081 A Asphalt Test /RD 3157#AS/TBM/13026 MCN 1/27/2013 2/10/2013 1/27/2013 1/27/2013 1/28/2013 1/28/2013

Test-01-MEN-082 A Bitum.  Loose Sample Road 3157 NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/18/2013

Test-01-MEN-083 A Bitum. Compacted Sample Road 3157 NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/25/2013

Test-01-MEN-084 A Field Density Test  Road 3157 NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/18/2013

Test-01-MEN-085 A Field Density Test for  Road 01 NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/18/2013

Test-01-MEN-086 A Field Density Test for  Road 01 NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/18/2013

Test-01-MEN-087 A Field Density Test Road 3157 NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/18/2013

Test-01-MEN-088 A Field Density Test Sub-grade NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/18/2013

Test-01-MEN-089 A Field Density Test Sub-grade NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/24/2013 2/24/2013

Test-01-MEN-090 A Bitumi. Mixture/RD3157#AS/TBM/13016 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-091 A Bitumi. Mixture/RD3698#AS/TBM/13017 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-092 A FD/B.C 1st/ RD 01 # ST/FD/13037 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-093 A FD/B.C 1st/ RD 01 # ST/FD/13040 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-094 A S.G/ Proctor/RD 1A# ST/13033 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-095 A FD/Subgrade/ RD 1A # ST/FD/13074 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-096 A Asph. Binder COR #AS/COR/13028 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-097 A B.C Comrehensive/RD 3698# ST/13034 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-098 A B.C Comrehensive/RD 03# ST/13035 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-099 A FD/B.C 2nd/ RD 01 # ST/FD/13080 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-100 A FD/Subgrade/ RD 01,02 # ST/FD/13081 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-101 A S.G Proctor/RD 02 & 01 # ST/13041 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013
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Test-01-MEN-102 A F.D/ B.C 2nd/ RD 01 # ST/FD/13084 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-103 A Proctor/S.G/RD3698 &3698B #ST/13025 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-104 A Conc. Compress./RW RD01#BM/CT/13103 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-105 A B.C 2nd. Comprehe./RD 01 #ST/13027 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-106 A B.C 2nd/ F.D/RD 3157 #ST/FD/13079 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-107 A Bituminous Mixture #AS/TBM/13041 RET 2/21/2013 3/7/2013 2/21/2013 2/21/2013 B&V

Test-01-MEN-108 A F.D/ B.C S.W/Roundabout#ST/FD/13088 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-109 A F.D/ B.C /RD 3698 #ST/FD/13089 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-110 A F.D/ S.G /RD 01 #ST/FD/13093 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-111 A Bituminous Mixture #AS/TBM/13042 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-112 A Proctor/S.G/ RD 01 #ST/13046 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-113 A F.D/B.C/RD 01 & 1A #ST/FD/13097 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-114 A Bitumin. Mixture/3698B#AS/TBM/13045 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-115 A Conc. Comp/Culvert RD01#BM/CT/13146 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-116 A F.D/B.C S.W/RD 03&3698#ST/FD/13099 MCN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-117 A Conc. Comp/Culvert RD01#BM/CT/13150 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-118 A B.C 1st/Comprehe./RD1A #ST/13050 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-119 A B.C 1st/Comprehe./RD1A #ST/13049 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-120 A F.D/B.C 1st/RD 01 #ST/FD/13101 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-121 A F.D/B.C 1st/RD 01 #ST/FD/13098 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-122 A F.D/Basecourse /RD03 #ST/FD/13106 NEW 3/4/2013 3/18/2013 3/4/2013 3/4/2013 B&V

Test-01-MEN-123 A Conc. Compr. Inter. 02 #BM/CT/13224 NEW 3/4/2013 3/18/2013 3/4/2013 3/4/2013 B&V

Test-01-MEN-124 A Compreh./B.C 2nd/RD01 # ST/13057 NEW 3/4/2013 3/18/2013 3/4/2013 3/4/2013 B&V

Test-01-MEN-125 A Asph. COR/RD 01&3157 #AS/COR/13036 NEW 3/4/2013 3/18/2013 3/4/2013 3/4/2013 B&V

Test-01-MEN-126 A Conc. Compr. RD 3157 #BM/CT/13242 NEW 3/4/2013 3/18/2013 3/4/2013 3/4/2013 B&V

Inspection Request0015

IR-01-MEN-001 A Surveying works Reference points MCN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012

IR-01-MEN-002 A Survey works Centre line road no. 2 NEN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012

IR-01-MEN-003 A-2 traffic control plan (signs) phase MCN 8/14/2012 8/16/2012 8/18/2012 8/18/2012 8/18/2012

IR-01-MEN-004 A-2 Start exca. Road 2 from 0+040-0+280 MCN 8/14/2012 8/16/2012 8/16/2012 8/16/2012 8/16/2012

IR-01-MEN-005 A CL,NGL,Bench mark R3157 0+790-1+160 MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-006 A Start exca. Road 3157 (0+790-1+160) MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-007 IR-9 S.Grade Layer 0+060-0+260 RD.2 MCN 9/12/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-008 A Check GL&Compac.0+740-0+860 RD.3157 MCN 9/17/2012 9/17/2012 9/17/2012 9/19/2012 9/19/2012

IR-01-MEN-009 A S.Grade from St.0+060-St.0+260 RD.2 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-010 A CL& NGL  St.0+500-St.0+740 RD.3157 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-011 IR13 First layer BC St.0+060-St.0+260 R2 MCN 9/20/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-MEN-012 B CL,elev.comp. SG 0+960-1+160 R3157 MCN 9/30/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-013 A CL,elev.&compac. BC 0+060-0+260 R2 MCN 9/30/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-MEN-014 A CL & NGL 0+200-0+500 for R.3157 MCN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-MEN-015 A CL,elev.,excav.,comp.SG 0+960-0+820 MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-016 A NGL&Boulders Loc. 0+400-0+480 R3157 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-MEN-017 IR18 Exc. lev. &Boulder0+430-0+480R3157 MCN 10/9/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-018 B Traffic Sign 0+400-0+480 LHS R3157 MCN 10/10/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-019 IR52 1st raw boulders 0+433-0+480 R3157 MCN 10/11/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-020 B CL,width,elev. 1+060-1+160 R3157 MCN 10/11/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-021 A Start Excavation - Detour Road 3157 MCN 10/14/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-022 A 2nd Row boulders 0+433-0+480 R3157 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-MEN-023 A NGL&Boulder loca. 0+655-0+685 R3157 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012
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IR-01-MEN-024 A Exc. Lev.&boulder 0+655-0+685 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-025 A CL,width,elev. 0+960-1+040 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-026 B 2nd Base Course  0+070-0+250 R2 MCN 10/17/2012 11/27/2012 11/27/2012 11/28/2012 11/29/2012

IR-01-MEN-027 A CL,width,elev. 0+860-0+960 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-028 A 1st row boulder 0+655-0+685 R3157 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-MEN-029 A-2 BC layer detour R.3157 MCN 10/20/2012 10/21/2012 10/21/2012 10/21/2012 10/21/2012

IR-01-MEN-030 A 2nd row boulders 0+655-0+685 R3157 MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-MEN-031 A Exc.level&boulder 0+410-0+433R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/22/2012 10/22/2012

IR-01-MEN-032 A Excavation pipe culvert@1+040 R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-MEN-033 IR52 1st&2nd RB 419-433/405-433 R3157 MCN 10/22/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-034 A Pipe Culvert @ St.1+040 R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-035 A NGL&Boulder Locat.0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-036 A Exc.boulders level 0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-037 A CL & NGL 0+800 -1+180 R1 MCN 10/30/2012 10/30/2012 10/30/2012 10/30/2012 10/30/2012

IR-01-MEN-038 A Blinding concrete @St.1+040 R3157 NEN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-MEN-039 A Cast blind. concrete@St.0+418 R3157 MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-MEN-040 A PC Exc. &invert lev. ,RC.0+418R3157 MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-MEN-041 A Install.  pipe culvert 0+418 R3157 MCN 11/4/2012 11/4/2012 11/4/2012 11/6/2012 11/6/2012

IR-01-MEN-042 A Start Backfilling 0+435-0+480 R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-043 A CL &NGL0+500-0+800,1+180-1+519 MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-044 A GL 0+640-0+650 &0+690 R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-045 A Backfilling 0+640-0+690 LHS R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-046 A Backfill.1st layer 0+435-0+480R3157 MCN 11/6/2012 11/6/2012 11/6/2012 11/6/2012 11/6/2012

IR-01-MEN-047 A Shutter.,steel reinforc.0+418 R3157 AR 11/6/2012 11/6/2012 11/6/2012 11/7/2012 11/7/2012 APCO

IR-01-MEN-048 A Backfill.1st layer 0+640-0+700R3157 MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-049 A Backfill.2nd layer0+435-0+480 R3157 MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-050 A Backfill.2nd layer0+650-0+700 R3157 MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-051 B Bould.&top elev.0+398.5-0+440R3157 MCN 11/12/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-052 A Bould.&top elev.0+408-0+480R3157 MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-053 A Backfill.3rd layer0+435-0+500 R3157 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-054 A Start Backfilling 1+120-1+160 R1 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-055 A Backfill.3rd layer0+650-0+700 R3157 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-056 A Backfill.1st layer 0+400-0+435R3157 MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-MEN-057 A Backfill.2nd layer 0+395-0+420R3157 MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-MEN-058 A slab shuttering,stel reinforc.R3157 MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-MEN-059 A Shutter.,steel reinforc.1+040 R3157 MCN 11/19/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-MEN-060 A Bould.& elev.0+770-1+520 LHS R1 MCN 11/19/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-MEN-061 A Backfill.3rd layer0+400-0+435 R3157 MCN 11/20/2012 11/20/2012 11/20/2012 11/22/2012 11/22/2012

IR-01-MEN-062 A Backfill.1st layer LHS R2 MCN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-MEN-063 A Inlet double wall reinf.1+040 R3157 MCN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-MEN-064 A Outlet wall PC reinfor.1+040 R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-065 A Backfill.4th layer 0+400-0+435R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-066 A Cast inlet,outlet wall 1+040 R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-067 B SG 0+520-0+580,0+720-0+820 R3157 MCN 11/25/2012 12/3/2012 12/3/2012 12/3/2012 12/3/2012

IR-01-MEN-068 A Backfill.2ndlayer1+105-1+130  R3157 MCN 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012

IR-01-MEN-069 A Reduced level underSG 1+160-1+360R1 MCN 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012

IR-01-MEN-070 A CL & NGL 0+000-0+370 R3698 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-071 A Backfill.2nd layer bould.770-800 R1 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-072 A Backfill.5th layer 0+400-0+435R3157 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-073 A SG Layer 0+720-0+820 R3157 LHS MCN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012
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IR-01-MEN-074 A BC 2nd layer @stations R3157 MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/29/2012

IR-01-MEN-075 A BC 1st layer 1+020 -1+060 R3157 MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-MEN-076 B Backf. 3rd SB 1+460-1+520 R1 MCN 11/28/2012 12/2/2012 12/2/2012 12/2/2012 12/2/2012

IR-01-MEN-077 A BC 2nd layer 1+020-1+070 R3157 MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-078 A Backfill.6th layer 0+380-0+480R3157 MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-079 A MC Layer R1,R3157 at Stations MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-080 A Reduced level 580-700,760-800 R1 MCN 12/4/2012 12/4/2012 12/4/2012 12/5/2012 12/5/2012

IR-01-MEN-081 A Backfill.7th layer 0+380-0+480R3157 MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-MEN-082 A Check Ground level-Benching area R1 MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-MEN-083 B SG layer 0+000 to St.0+200 R3698 MCN 12/8/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-084 A SG intersection 2 &R3698 MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-085 A CL,NGL 0+260-0+500 R1 MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-086 A SG 0+270-0+400 R3157 MCN 12/13/2012 12/13/2012 12/13/2012 12/16/2012 12/16/2012

IR-01-MEN-087 A PC Exc.level 0+690 R3157 MCN 12/13/2012 12/13/2012 12/13/2012 12/16/2012 12/16/2012

IR-01-MEN-088 A Pipe Culvert  0+690 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-089 A SG layer 0+400-0+500 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-090 A BC 1st layer 0+700-0+840 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-091 B BC 1st layer 0+560-0+700 R3157 MCN 12/15/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-MEN-092 C SG layer 0+250-0+270 R3157 MCN 12/16/2012 1/22/2013 1/22/2013 1/22/2013 1/22/2013

IR-01-MEN-093 A Benching 0+400-0+520 LHS R1 MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-MEN-094 B BC 1st Layer 0+000-0+200 R3698 MCN 12/18/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-095 B BC 1st inte.#2,0+260-0+340 R3698 MCN 12/18/2012 12/20/2012 12/20/2012 12/23/2012 12/23/2012

IR-01-MEN-096 A Blinding conc.PC 0+690 R3157 MCN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-MEN-097 A Start Excav.  electrical trench R1 MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-098 A Cast Conc.CWF 0+350-0+375 LHS R1 NEN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-099 A-2 CL & NGL 0+230-0+333.5 int.#3 R2 NEN 12/22/2012 12/23/2012 12/23/2012 12/24/2012 12/24/2012

IR-01-MEN-100 B BC 1st layer 0+280-0+520 R3157 MCN 12/23/2012 12/24/2012 12/24/2012 12/26/2012 1/26/2013

IR-01-MEN-101 A Bedd WP&PAL PVC 1+520-1+300 R1 MCN 12/23/2012 12/23/2012 12/23/2012 12/24/2012 12/24/2012

IR-01-MEN-102 A Install.4" WP&PALTEL PVC 1+520 R1 MCN 12/24/2012 12/24/2012 12/24/2012 12/24/2012 12/24/2012

IR-01-MEN-103 A Bedd WP&PAL PVC 1+300-1+000 R1 MCN 12/24/2012 12/24/2012 12/24/2012 12/24/2012 12/24/2012

IR-01-MEN-104 A Cast Concr. inlet,outlet PC 0+690 MCN 12/24/2012 12/24/2012 12/24/2012 12/26/2012 12/26/2012

IR-01-MEN-105 A Location &Exc. level PC 0+252 R3157 MCN 12/25/2012 12/25/2012 12/25/2012 12/26/2012 12/26/2012

IR-01-MEN-106 A Install. PC @St.0+252 LHS R3157 MCN 12/25/2012 12/25/2012 12/25/2012 12/26/2012 12/26/2012

IR-01-MEN-107 A Cast Concr. RW 0+350-0+375 R1 MCN 12/25/2012 12/25/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-108 A Bedd WP&PAL PVC 1+000-0+800 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-109 A Backfill. PVC 0+960-1+520 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-110 A Install.PC 0+252 R3698 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-111 A Bedd WP&PAL PVC 0+800-0+580 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-112 A Steel reinforcement PC 0+252 R3698 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-113 A Exc.EC trench 1+520-0+600 R1 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-114 A Backfill 4"WP 0+960-1+520 R1 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-115 A Stel Rein. dbl&wing wall 0+690R3157 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-116 A Sand Backfill above Paltel PVC RD01 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-117 A Sand and Single size Backfill-RD#01 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-118 A pipe culvert walls at 0+690-RD#3157 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-119 B 2nd BC 0+000-0+340 & round. RD#3698 MCN 12/30/2012 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-120 A Steel for RW- 0+350-0+375/ RD#01 MCN 12/30/2012 12/30/2012 12/30/2012 12/31/2012 12/31/2012

IR-01-MEN-121 B Steel for RW-0+350-0+375-RD01-Part2 NEN 12/31/2012 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-122 B132 Subgrade 0+900-1+180/RD No. 01 MCN 12/31/2012 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-123 B BC 2nd 0+280 - 0+520/RD 3157 MCN 12/31/2012 1/2/2013 1/2/2013 1/3/2013 1/3/2013
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IR-01-MEN-124 A Subgrade 1+520 - 1+180/ RD 01 MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-125 A Casting Conc.1/ RW 0+350-0+375/RD01 MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-126 A 2nd BC-St.0+720-St.0+840LHS/RD 3157 MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-127 A Blinding culv.in & out/0+252/RD3698 NEN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-128 A Blinding culv. inlet/0+252/RD3698 NEN 1/1/2013 1/1/2013 1/1/2013 1/2/2013 1/2/2013

IR-01-MEN-129 A Reinf.Steel/Culv. Inlet0+252/RD3157 NEN 1/1/2013 1/1/2013 1/1/2013 1/2/2013 1/2/2013

IR-01-MEN-130 A 2nd BC/0+520-0+660/RD3157 MCN 1/1/2013 1/1/2013 1/1/2013 1/2/2013 1/2/2013

IR-01-MEN-131 A 1st BC-0+660-0+720 / RD3157 MCN 1/2/2013 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-132 A Subgrade-0+840-1+200 /RD 01 MCN 1/2/2013 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-133 A Steel/culvert inlet 0+252/RD 3157 NEN 1/3/2013 1/3/2013 1/3/2013 1/3/2013 1/3/2013

IR-01-MEN-134 A Subgrade St.0+640-0+840/RD 01 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-135 A 2nd BC-0+660-0+720LHS /RD 3157 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-136 A MC spray RD3698, RD3157, Inters. 02 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-137 A Conc. Casting (2) RW-0+350L/RD 3157 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-138 A Asph. Binder RD3698, 3157, Inter.02 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-139 A Conc. culvert inlet 0+252/ RD3157 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-140 A Guardrail location/RD 3157 NEN 1/6/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

IR-01-MEN-141 A Installation of Culvert 1+080/RD01 MCN 1/6/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

IR-01-MEN-142 A Pipe Culvert at st.0+440 / RD#01 MCN 1/13/2013 1/13/2013 1/13/2013 1/14/2013 1/14/2013

IR-01-MEN-143 A Blinding Conc. for 2 Culverts/RD 01 NEN 1/14/2013 1/14/2013 1/14/2013 1/14/2013 1/14/2013

IR-01-MEN-144 B Start Works for Extension of RD#01 MCN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-MEN-145 A Casting culv./In-out Footing/1+080 MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-MEN-146 A Installation Culvert at Inters. 03 MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-MEN-147 A Culvert at 0+418R/ RD3157 MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-MEN-148 A Casting culv./In-out Footing/0+440 MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-MEN-149 A Reinf. Steel/ Culvert/1+080/ RD01 MCN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-MEN-150 A Casting Conc.Culvert wall/1+080/RD1 MCN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-MEN-151 A Base course 1st/ 1+100-1+380/RD 01 MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-MEN-152 A Level check 0+250-0+270/RD 3157 MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-MEN-153 A Reinf. Steel/Culvert wall/0+440/RD1 MCN 1/20/2013 1/20/2013 1/20/2013 1/20/2013 1/20/2013

IR-01-MEN-154 A Casting Conc./Culv. walls/0+440/RD1 MCN 1/20/2013 1/20/2013 1/20/2013 1/20/2013 1/20/2013

IR-01-MEN-155 B Basecourse 1st /0+700 - 1+060/RD01 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-156 A Sand Backfil/Paltel/0+530-0+620/RD1 MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-MEN-157 A Basecourse 1st /1+380 - 1+520/RD 01 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-158 A Backfill/4"pipe/ 0+620-0+220/RD 01 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-159 A Sand Backfil/Paltel/0+220-0+530/RD1 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-160 A Manholes @0+445 & ARV @0+680/RD1 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-161 A Subgrade/0+700-0+820 RHS /RD 3157 MCN 1/22/2013 1/22/2013 1/22/2013 1/22/2013 1/22/2013

IR-01-MEN-162 A Reinf. Steel/ Culvert 0+252 MCN 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013

IR-01-MEN-163 A Basecourse 1st/1+040- 1+100/ RD 01 MCN 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013

IR-01-MEN-164 A-2 Works on additional Roads per VO#2 NEN 1/23/2013 1/24/2013 1/24/2013 1/24/2013 1/24/2013

IR-01-MEN-165 A Steel /culvert outlet/0+252/RD 3698 MCN 1/24/2013 1/24/2013 1/24/2013 1/24/2013 1/24/2013

IR-01-MEN-166 A Casting Conc./culvert /0+252/RD3698 MCN 1/24/2013 1/24/2013 1/24/2013 1/24/2013 1/24/2013

IR-01-MEN-167 A B.C 1st/0+250-0+280/0+700-0+840 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-168 A W. pipes Backfill/0+280-0+680/RD01 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-169 A Electrical Trench/0+640-0+350/RD 01 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-170 A Reinf. Steel/RW/0+010-0+025/RD3698 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-171 A Reinf. Steel/culvert outlet/Inte.03 MCN 1/26/2013 1/26/2013 1/26/2013 1/28/2013 1/28/2013

IR-01-MEN-172 A Casting Conc/culvert outlet/Inte.03 MCN 1/26/2013 1/26/2013 1/26/2013 1/28/2013 1/28/2013

IR-01-MEN-173 A S.G/Additional Roads(VO2)/RD3698 MCN 1/27/2013 1/27/2013 1/27/2013 1/28/2013 1/28/2013
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IR-01-MEN-174 A Subgrade/Additional Roads (VO#2) MCN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-MEN-175 A Casting Conc. for Wall & inlet wall MCN 1/29/2013 1/29/2013 1/29/2013 1/29/2013 1/29/2013

IR-01-MEN-176 A Reinforcement Steel for inlet pipe MCN 2/3/2013 2/3/2013 2/3/2013 2/6/2013 2/6/2013

IR-01-MEN-177 A Concerte Curbstone side walk,Median MCN 2/3/2013 2/3/2013 2/3/2013 2/6/2013 2/6/2013

IR-01-MEN-178 B 2nd Base Corse St. 1+180 St. 1+520 MCN 2/3/2013 2/9/2013 2/9/2013 2/11/2013 2/12/2013

IR-01-MEN-179 A Subgrade Surface additional Roads MCN 2/4/2013 2/4/2013 2/4/2013 2/6/2013 2/6/2013

IR-01-MEN-180 A Reinforcement Steel Outlet St 0+310 MCN 2/3/2013 2/3/2013 2/3/2013 2/6/2013 2/6/2013

IR-01-MEN-181 A Casting Concrete for inlet outlet MCN 2/4/2013 2/4/2013 2/4/2013 2/6/2013 2/6/2013

IR-01-MEN-182 B B.C 2nd/ 1+020 - 1+180/ RD 01 MCN 2/4/2013 2/9/2013 2/9/2013 2/11/2013 2/11/2013

IR-01-MEN-183 B B.C 2nd/ 0+700 - 1+020/ RD 01 MCN 2/5/2013 2/10/2013 2/10/2013 2/11/2013 2/12/2013

IR-01-MEN-184 A S.G Additional Roads (VO2)/ RD 01 MCN 2/5/2013 2/5/2013 2/5/2013 2/6/2013 2/6/2013

IR-01-MEN-185 B B.C 2nd/0+690-0+840RHS/RD 3157 MCN 2/5/2013 2/7/2013 2/7/2013 2/10/2013 2/10/2013

IR-01-MEN-186 A S.G/Additional RDs (VO2)/ RD 01 MCN 2/7/2013 2/7/2013 2/7/2013 2/10/2013 2/10/2013

IR-01-MEN-187 A Footing /lightining poles/Inter.03 NEN 2/7/2013 2/7/2013 2/7/2013 2/10/2013 2/10/2013

IR-01-MEN-188 A 2nd B.C/ 0+250- 0+280/ RD 3157 MCN 2/8/2013 2/8/2013 2/8/2013 2/12/2013 2/12/2013

IR-01-MEN-189 A S.G/ 0+260-0+640/RD 01 & Inters.03 MCN 2/9/2013 2/9/2013 2/9/2013 2/11/2013 2/11/2013

IR-01-MEN-190 A 4" waterline pressure test (24 Par) NEN 2/9/2013 2/9/2013 2/9/2013 2/11/2013 2/11/2013

IR-01-MEN-191 A Spraying MC RD 3157 & RD 01 MCN 2/9/2013 2/9/2013 2/9/2013 2/11/2013 2/11/2013

IR-01-MEN-192 A Spraying MC RD 01/0+720-1+020 MCN 2/10/2013 2/10/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-MEN-193 A Casting Conc. lighting poles found. MCN 2/10/2013 2/10/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-MEN-194 A Reinf. Steel/Culvert In-out 0+418 MCN 2/10/2013 2/10/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-MEN-195 A Conc. for lighting poles found. 1 MCN 2/10/2013 2/10/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-MEN-196 A Base corse for sidewalk inters. 2 MCN 2/11/2013 2/11/2013 2/11/2013 2/12/2013 2/12/2013

IR-01-MEN-197 A Base corse 0+000 - 0+553 (VO 2) MCN 2/11/2013 2/11/2013 2/11/2013 2/12/2013 2/12/2013

IR-01-MEN-198 A Prime coat Layer 0+000  0+500 MCN 2/11/2013 2/11/2013 2/11/2013 2/12/2013 2/12/2013

IR-01-MEN-199 A Reinforc steel for sidewalk inter.2 MCN 2/12/2013 2/11/2013 2/12/2013 2/12/2013 2/12/2013

IR-01-MEN-200 A Casting Conc./SW/Roundabout No.02 MCN 2/12/2013 2/12/2013 2/12/2013 2/13/2013 2/13/2013

IR-01-MEN-201 A Steel/Culvert In-outlet walls/0+418 MCN 2/14/2013 2/14/2013 2/14/2013 2/17/2013 2/17/2013

IR-01-MEN-202 A B.C 1st layer/0+160-0+260/RD01 MCN 2/14/2013 2/14/2013 2/14/2013 2/17/2013 2/17/2013

IR-01-MEN-203 B B.C 1st layer/0+260-0+340/RD01 MCN 2/14/2013 2/17/2013 2/17/2013 2/19/2013 2/19/2013

IR-01-MEN-204 A B.C 1st layer/0+340-0+520 RD01&RD02 MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-MEN-205 A B.C 1st layer/SW/RD 3698L/RD 03 RHS MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-MEN-206 A Casting Conc./Culvert/0+418/RD3157 MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-MEN-207 A Culvert installation 0+252R/RD 3157 MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-MEN-208 A B.C 1st layer/0+540-0+700/RD01 MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-MEN-209 A Culvert installation 0+260/RD 3698B MCN 2/18/2013 2/18/2013 2/18/2013 2/19/2013 2/19/2013

IR-01-MEN-210 B B.C 1st layer/0+000-0+707 RD03&RD1A MCN 2/18/2013 2/26/2013 2/26/2013 2/27/2013 2/27/2013

IR-01-MEN-211 A Footing for lighting poles/Inter.03 MCN 2/18/2013 2/18/2013 2/18/2013 2/19/2013 2/19/2013

IR-01-MEN-212 A Casting Conc. for Ditches/RD 3157 MCN 2/18/2013 2/18/2013 2/18/2013 2/19/2013 2/19/2013

IR-01-MEN-213 A Culvert Reinf. at 0+252 /RD 3157 MCN 2/18/2013 2/18/2013 2/18/2013 2/21/2013 2/21/2013

IR-01-MEN-214 A Culvert wall Reinf.  0+252/RD 3157 MCN 2/19/2013 2/19/2013 2/19/2013 2/21/2013 2/21/2013

IR-01-MEN-215 A Casting Conc. Culvert 0+252/RD 3157 MCN 2/19/2013 2/19/2013 2/19/2013 2/21/2013 2/21/2013

IR-01-MEN-216 A Casting Conc./SW/RDs 03 & 3698 MCN 2/20/2013 2/20/2013 2/20/2013 2/21/2013 2/21/2013

IR-01-MEN-217 A Pressure Test/4" Waterline-part 02 NEN 2/25/2013 2/25/2013 2/25/2013 2/27/2013 2/27/2013

IR-01-MEN-218 A Basecourse 2nd 0+260-0+720/RD 01 MCN 2/27/2013 2/27/2013 2/27/2013 2/27/2013 2/27/2013

IR-01-MEN-219 A Basecourse 2nd 0+260-0+320/RD 02 MCN 2/27/2013 2/27/2013 2/27/2013 2/27/2013 2/27/2013
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APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Request and Answer Log
Date: 3/18/2013
Page:Page: 1 of 51 of 5

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Contractor shall refer to solution proposed in submittal
SUB-INPII01-ANT-001-A which is accepted by engineer.

Subject of Information Requested:
Existing wall between St. 0+110 and St. 0+130 RHS & LHS for Anata
Internal Road No.2

Question or Reason Requested:
The existing walls between the two stations are located within the proposed
shoulder area. The existing RHS wall is a concrete wall with stone cladding
from both sides, while the LHS wall is a retaining concrete wall.
Question: Do we need to demolish and reconstruct walls as per the design
drawing?  Please advice to prepare the shop drawing.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E003-A CLO 7/10/2012 7/15/2012 7/24/2012

Eleminate the V-Shape concrete curb.If Gutter is needed it will be done
under BOQ item B-250.

Subject of Information Requested:
Anata Main Entrance Road and Internal Roads – Road No.2- typical cross
sections.

Question or Reason Requested:
In road No.2 “ Al Qa’a road”, the final for construction drawings –sheet
No.25- the typical cross section indicates to install  V- shaped precast
concrete curb type MS-20(wolfman) but the BOQ doesn’t include such item.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E007-A CLO 7/17/2012 8/17/2012 7/31/2012

Contractor to use the attached copy of Road No.1C alignment according to
Anata Local Council Changes

Subject of Information Requested:
R.O.W for Road No. 1C ( New concrete walls)

Question or Reason Requested:
We have completed our survey works, dilapidation survey and shop
drawings (not submitted yet) for Road No. 1C according to the center line
assigned by the municipality surveyor.
Please note the following:
Land owner recently constructed concrete wall from St. 0+190 to St. 0+220
RHS encroaches into the road R.O.W.
also another concrete wall is currently under construction from St. 0+230 to
St.0+280 LHS encroaches into the road R.O.W.
Please refer to the attached drawing showing location of said walls

RFI B&V APCO 00009 RFI-INPII01-AMR-C-E009-A CLO 7/29/2012 8/14/2012 8/12/2012

According to Anata Local Council attached correspondences,contractor to
reduce asphalt width from 6m to 5m to be within available road width

Subject of Information Requested:
Anata Road Project- Road No.2 Existing Fence from St. 0+025 to St. 0+067
LHS.

Question or Reason Requested:
In Road No. 2 from St. 0+025 to St. 0+067LHS existing fence encroaches
to the ROW and Road section can’t be achieved there.
the following table summarizes the distance of encroachment at each
station.:

StationDistance (m)
0+0250.40
0+0300.80
0+0401.00
0+0501.10
0+0601.10
0+0670.70

We have coordinated with municipality to solve this issue, the municipality
informed us that the land owner refuses to accept relocation and that we
should work within the available road width.

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E011-A CLO 8/9/2012 8/12/2012 8/23/2012

contractor to submit shop drawings for the gravity wall taking into
consideration the following comments:
1. Anata Local Council has marked the 8m R.O.W for the simple access
road, contractor to reflect the R.O W with the road curve to determine the
width of the opening in the gravity wall.
2. contractor to start the gravity wall at St. 0+288 towards the access road
for a distance of approximately 20 L.M
3. the gravity wall ends at St. 0+314 up to the existing tree.

Subject of Information Requested:
Anata Road Project- Road No.6 Gravity Wall from St. 0+288 to St. 0+320 –
Access Road.

Question or Reason Requested:
As requested by Anata Local Council to revise the gravity wall at road No.6
to include access road . see attached sketch submitted by local council

RFI B&V APCO 00012 RFI-INPII01 AMR C-E 012-A CLO 8/30/2012 9/4/2012 9/15/2012

1. Demolish partially the existing water chamber up to required level,
demolition will be paid under BOQ item 4.1 structural excavation.
2. Reconstruct the chamber cover with a thickness of 30 cm reinforced
concrete, this work will be paid under BOQ item 4.07c and 4.07g.

Subject of Information Requested:
Existing Water Valve Chamber in Anata Internal Road 1E at St. 0+197

Question or Reason Requested:
The Existing concrete water valve chamber at the center of Internal Road
1E st. 0+197 should be partially demolished and re-constructed to match
road new P.G.L.

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E015-A CLO 9/5/2012 9/22/2012
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Reinstate the new water trench by excavating and laying 20 cm base
course layer ( match it with the existing asphalt) including the house
connection trenches.
as requested before in "SUB-INPII01-ANT-023-A" review comments, apply
a 5 m wide of 5 cm thickness asphalt wearing course layer.

Subject of Information Requested:
Water Pipeline installation by Anata Local Council in Detour No. 01 road.

After Detour Road No.01 approval by CMC, Anata local council started on
Aug. 27, 2012 water pipeline installation (2” and 4”) from St. 0+000 to St.
0+540. The works include also road crossing pipes and house connections.
Please note the Following:
1-Local council works disturbed / damaged existing road pavement layers.
2-Piping works caused delays to our planned Detour 01 works and will
cause additional delays / works (reinstatement works) for the damaged
pavement layers.

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E016-A CLO 9/5/2012 9/22/2012

for the gravity wall foundation excavation, it will be decided at site visually
jointly with APCO.
after completing the backfilling for the gravity wall, a site investigation will
be conducted to determine the suitability of the existing sub grade layer.

Subject of Information Requested:
Sub grade material at Rd. 1D.

Question or Reason Requested:
During Structural Excavation for concrete gravity wall at Rd.1D, it was
noticed that road No. 1D was backfilled with unsuitable / rubbish material.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E017-A CLO 9/8/2012 9/22/2012

APCO  to provide more details regarding the damaged existing main sewer
pipe, this will be by coordinating with the related authority to study the
possible method of repair.
B & V understands the environmental issues, yet the location is at the
detour which is under the responsibility of APCO.

Subject of Information Requested:
Anata Project: Leakage and open sewer channel running beside Detour No.
1.

Question or Reason Requested:
It was noticed that Anata main sewer line pipes (buried under dumped
materials – as shown in attached photos) is broken and causing leakage
and open sewer channel running beside our proposed Detour No. 01. This
cause health and environmental issues and may disrupt our proposed
detour work especially during winter season.

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E018-A CLO 9/8/2012 9/22/2012

Contractor Shall adhere to pavement Design as per contract drawingSubject of Information Requested:
Re-design of Anata Main Entrance Road, from St. 0+400 to St. 0+950

Question or Reason Requested:
Due to field constraints that expedite construction time along the subject
road between stations 0+400 to 0+950, and due to difficult traffic control
along narrow width road at the mentioned area, APCO / ArCon in
consultation with the CMC would like to suggest revised pavement design.

RFI B&V APCO 00017 RFI- INPII01 AMR C-E 021-A CLO 10/9/2012 10/15/2012 10/24/2012

The segment from St. 0+000 to St. 0+300 is a: single lane / two way traffic.
therefore; median can not be installed.
in order to reduce the speed at this segment, speed bumps will be installed
to organize and slow down the speed for all vehicles to provide safely
crossing for the students. Moreover, pedstrian crossing and handrail will be
installed to organize the movements of the students.

Subject of Information Requested:
Concrete Median island from St. 0+000 to St.0+300, Anata Main Road

Question or Reason Requested:
Contract design drawings don’t show concrete curbs median island
between St.0+000 to St.0+300, while it was existing originally, since many
schools located between these stations we believe deleting the island there
may cause safety issue for the students and the heavy traffic.

RFI B&V APCO 00018 RFI-INPII01-AMR-C-E022-A CLO 10/14/2012 10/28/2012

After reviewing and investigating the site conditions, espeacially the outfall
of the line in area C; APCO is requested to eliminate the storm water line.
All surface water coming from Al salam area will be diverted to access road
at St. 0+070 LHS as it was before.

Subject of Information Requested:
Storm Drainage Network – Anata Main Road

Question or Reason Requested:
The tender design drawing did not include storm water layout, as per CMC
instruction “MEMO-E-C-018 and MEMO-E-C-019”, Anata local council
requested storm water drainage system from St. 0+000 to St. 0+310, the
design concept includes 600mm &800mm diameter concrete for main pipes
and 400mm diameter for road crossing pipes including catch basins.
The precast drainage manhole with size 1.5m diameter specified in BOQ
line item # 4.03-1 will not fit or be suitable as manhole for the proposed
drainage system.

APCO/ArCon advise to change manhole size by using precast concrete box
manhole “wolfman product” and to be included as new item.
Kindly provide more details for the outlet of the proposed drainage system
and where to discharge the water.

RFI B&V APCO 00019 RFI-INPII01-AMR-C-E024-A CLO 10/14/2012 10/28/2012
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APCO  can proceed with the construction / replacement of the old sewage
line from St. 1+520 to St. 1+880 at Anata Main Road as the following:
1. use 800mm diameter for the main manholes at 1.5 m depth.
2. use 200mm UPVC SN 8 pipes for the main sewer line.
3. use 150mm UPVC SN 8 pipes for the house connections.
4. use 600mm diameter for the house connection manholes and try to
install it at the side walk where possible.
5. Contractor to coordinate with Anata Local Council for the locations of the
house connection manholes and try to connect 2 buildings at each house
connection manhole.
6. contractor to submit simple shop drawing for the sewer line at 1.5 m
depth.

Subject of Information Requested:
Existing Water Sewer line from St.1+600 to St. 2+063 Anata Main Road.

Question or Reason Requested:
As per our site Memo # ANT.C-RE018 dated Oct.13,2012, we conducted
more field investigation on the actual condition of the existing sewer line
and we found the following:
1.The existing sewer line 8’’ diameter was old and deteriorated.
2.The existing sewer line is shallow (see attached list for invert levels).
3.The existing sewer manhole was broken ( not tight – leakage was noticed)
4.No sewer manholes were observed from St. 1+880 to 2+063.
5.No solid trap “septic tank for commercial shops” was observed before
connection to the main sewer line.
6.APCO/ArCon cannot proceed with road activities since the blockage
and flooding of the existing sewer line damaged the sub grade and first
layer of base course.
Your immediate action is highly appreciated to solve this issue and prevent
any future delay and serious damages of the road pavement.

RFI B&V APCO 00020 RFI-INPII01-AMR-C-E025-A CLO 10/22/2012 11/5/2012

Subject of Information Requested:

Sidewalk, ramps, external stairs and retaining wall for the internal roads At
Anata Project

Question or Reason Requested:

After finishing base course layer, APCO/ArCon prepared more details for
the Sidewalk, ramps, external stairs and retaining wall that is required to
match with proposed internal roads “1A, 1B, 1C, 1D, 2 and 4” and with
actual existing conditions and entrances of buildings and commercial shops

RFI B&V APCO 00021 RFI-INPII01-AMR-C-E027-A CLO 11/15/2012 12/4/2012

APCO to connect the new 8'' water line to the existing 8'' water line at St.
0+360
due to the presence of an air release valve at St. 0+000, APCO shall
eliminate the proposed air release valve. APCO to install washout on the
existing 8'' water line at St. 0+720 with 4'' gate valve.
APCO to test the 8'' water line at 16 bar pressure.
APCO to perform clorination, disinfiction, flushing and to provide the
required tests for water quality from a certified lab.
APCO can proceed with the new 2'' pipe house connection as requested by
Anata Local Council.
APCO to provide 4'' pipe for the future hydrant at St. 0+200 LHS with 4''
gate valve.

Subject of Information Requested:
8’’ water line from St. 0+000 to St. 0+420 at Anata Main Road

Question or Reason Requested:
During installation of 8’’ water pipe line, it was noticed that the proposed
connection point can be located at the existing 8” water pipe at St. 0+365
CL and not at St. 0+420 as assigned by Anata Local council engineer or as
per design drawings. Also it was requested verbally by Anata local council
Engineer to increase water pipe road crossing as per attached sketch

Please advise
1.If we can connect the new pipe line to the existing 8” water pipe at St.
0+365 and to eliminate the remaining pipes from St. 0+365 to St. 0+420.
2.To delete the proposed washout.
3.To verify the requested water pipe road crossing as per attached sketch.

RFI B&V APCO 00022 RFI-INPII01-AMR-C-E028-A CLO 11/20/2012 11/27/2012 12/4/2012

the CMC confirms Site Memo - E-C-020. Additional costs shall be
submitted under VOR for Further review by CMC

Subject of Information Requested:
Change road alignment - Roundabout from St. 0+000 to St. 0+450

Question or Reason Requested:
As per Anata local council request and CMC site instruction “E-C- 020” to
revise roundabout and demolish and reconstruct two boundary walls. This
new item to be included in VOR#5. APCO/ArCon prepared detailed drawing
and cost breakdown for the above item.

RFI B&V APCO 00023 RFI-INPII01-AMR-C-E030-A CLO 11/24/2012 11/25/2012 12/10/2012

Contractor is requested to submit shop drawings for CMC reviewSubject of Information Requested:
Side walk, Ramps, External Steps and Retaining wall at Anata main Road
from St. 1+000 to St. 1+500

Question or Reason Requested:
After finishing base course layer and according to our detailed site
investigation for actual conditions of existing structures, APCO/ArCon
prepared additional detailed drawings and suggest to revise drawing for
sidewalks, curbstone, ramps, external steps or concrete wall that may
required for your review .

RFI B&V APCO 00024 RFI-INPII01-AMR-C-E031-A CLO 11/24/2012 11/25/2012 12/10/2012
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APCO to contact PALTEL for the proper adjustment of the manholeSubject of Information Requested:
Reconstruction of PAL Tel service room roof at sta. 0+320 LHS – Anata
Project

Question or Reason Requested:
During excavation works at sta. 0+320 LHS it was noticed that the existing
PAL TEL service room roof need to be reconstructed and lowered (size
3.5m * 3m)

Please see the attached photos and advise accordingly.

RFI B&V APCO 00025 RFI-INPII01-AMR-C-E033-A CLO 12/20/2012 12/20/2012 1/3/2013

APCO's proposal is accepted; exact locations to be determined on site in
close coordination with engineer.

Subject of Information Requested:
Concrete Pavement For Concrete Ramps and / or lowered sidewalks
(under traffic load ) at Anata Road Project

Question or Reason Requested:
APCO/ArCon submitted  RFIs and shop drawings related to concrete ramps
,sidewalks  and curbstone for the internal and Anata  main roads showing
minimum  thickness of  20 cm for base course and 15 cm for reinforced
concrete paved slab for driveways and ramps.
The reply to our RFIs and shop drawings required installation of 15 cm
thickness base course layer and 10 cm reinforced concrete slab. The
required thicknesses of Base Course and concrete  ( 15cm and 10cm) is
suitable for pedestrian traffic, however , we would like to express our
serious concern that theses thicknesses ( Sidewalks with lowered
curbstone, Driveways, and Ramps )  will not adequately support heavy
loads/ traffic leading to early damage of those areas.
We suggest the thickness of base course and concrete be increased
(Sidewalks with lowered curbstone, driveways and concrete ramps) to 20cm
and 15cm respectively as was shown in our previously submitted shop
drawings.

please advise

RFI B&V APCO 00026 RFI-INPII01-AMR-C-E034-A CLO 12/20/2012 12/31/2012 1/13/2013

Contractor to submit detailed calculations to proof claimed issue for
engineer review

Subject of Information Requested:
Surface Storm Drainage At Anata Main Road

Question or Reason Requested:
The entire length of Anata main road has steep slopes, many existing shop
entry doors are at street level. Our observations of the existing conditions
especially during heavy rain, the street becomes flooded due to surface
water from Shoufat Camp road.

We would like to share the following concerns with you
1) The amount of surface water from Shoufat and the street running down
the steep slope will create a hazard to motorists and pedestrians.
2) The running water/heavy flow will cause early deterioration to the road
due to erosion.
3) Surface water will likely flood shops that are close to street level.

We kindly request to meet with you ASAP to discuss possible solution(s)
prior to implementing the work in the critical areas that are subject to
surface water effects.

Please Advise

RFI B&V APCO 00027 RFI-INPII01-AMR-C-E035-A CLO 12/20/2012 12/31/2012 1/3/2013

This issue has not been solved yet, Contractor to hold works at this
segment till further notice from CMC.

Subject of Information Requested:
ROW at Anata main road from Sta. 1+660  to Sta. 1+800 including Access
for road No. 2

Question or Reason Requested:
upon your request via site memo ANT E-C 035, APCO/ArCon  conducted
surveying works and revised  Shop Drawings at Anata main road between
Sta. 1+660 to 1+800 as requested Anata Local Council to widen LHS of the
road. Land owners stopped our works due to their objection to the ROW
including the location of the access for Road No. 2
Also as requested, APCO/ArCon coordinated with Anata Local Council who
gave us their requirements for new ROW and location /width of access for
road No.2 (attached is stamped drawing by Anata local council) for your
record.
Subsequently, APCO/ArCon prepared the attached shop drawing for your
approval.

Please review the revised shop drawing and inform us if approval is
required from DCL since portions of the work fall in Area C “from St. 1+770
to St. 1+800”.

RFI B&V APCO 00028 RFI-INPII01-AMR-C-E037-A CLO 12/30/2012 1/20/2013 1/13/2013
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CMC has no objection to do one layer of 20cm base course and 7cm of
Asphalt wearing course (if it can be compacted). CMC is recommending
doing 5cm thick asphalt for practical compaction.
APCO shall construct rough concrete protection (to protect the edges of
Asphalt) of 30-40cm width for both sides.

Pavement layers for Anata internal road # 3C

Due to the actual steep slope (more than 24%), the limited working area
(3.0 m asphalt road width ) and the road located at limited traffic /
residential area for the internal road # 3C .APCOArCon cannot use the
heavy steel roller or Pneumatic Roller so we will use Bomag single steel
drum roller (mid- light) weight which may not achieve the required
compaction per specification

RFI B&V APCO 00029 RFI-INPII01-AMR-C-E039-A CLO 1/29/2013 2/11/2013 2/13/2013

Contractor to refer to CMC e-mail dated Feb. 17, 2013 (1:47 PM), see
attachment.

Due to heavy precipitation and unprotected Sub-base layers, the surface
water flow may cause future settlement, cracking or other failure of this
portion of the work (Main Road from Sta. 1+640 to Sta. 1+720 RHS). We
MUST keep the water away from surrounding road pavement to prevent the
moisture content of the subgrade increasing, and hence decreasing the
subgrade strength, measured by the CBR value, on which the road
pavement was designed.
Please note that land owners refused any construction activities (shoulder,
ditches, concrete protection,…)
We sincerely hope you understand our concerns. See Attached Photos.
Please Advice.

RFI B&V APCO 00030 RFI-INPII01-AMR- C-E 040 CLO 2/3/2013 2/20/2013 2/17/2013

Main Road from St. 1+640 to St. 1+180: Contractor to proceed in
accordance with ROW marked by the Anata Local Council. Contractor to
reflect the changes in the As-Built drawings.
Road No. 02 entrance ROW (50 meters): This lingering issue has been
going on and on for several months and the Anata local council was not
able to resolve the issue in timely manner to allow constructing that
segment properly and safetly and within the allowable time frame. We are
aware that the Contractor tried several times to work at the mentioned
section but was stopped by landowners repeatedly. Accordingly; the
contractor will be requested to restore that section to original condition in a
safe manner.
No approval is required from DCL for this minor change of road alignment.

ROW at Anata main road from Sta. 1+640 to Sta. 1+810
ROW for access road No. 2

Upon your request on February17, 2013 to proceed with the remaining
works and to capture the modified edge of pavement and revised road
alignment as per Anata local council request (Anata Local Council engineer
marks) from sta. 1+640 to sta. 1+810.
APCO/ArCon conducted surveying works for the new ROW, sidewalk and
curbstone attached (modified edge of pavement and revised road alignment
drawing) at the main road from Sta. 1+640 to Sta. 1+810.

Please review the revised drawings and advice if approval is required from
DCL since portions of the work located in Area C “from St. 1+770 to St.
1+810”.
Please provide ROW for access road No. 2.

RFI B&V APCO 00031 RFI-INPII01-AMR- C-E 041 CLO 2/25/2013 3/5/2013 3/12/2013
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For intersection #2 Roundabout:
1.Reduce the inner diameter to 8m.
2.Reduce the outer diameter to 10m.
3.Keep a uniform width for the circulation lane at 6.60m.
For intersection #3:
1.Eliminate the taper.
2.Eliminate the seperation island LHS and RHS.

Subject of Information Requested:
Revised Drawing for intersection No. 2 and No.3 for Al Menya Landfill Road
Question or Reason Requested
Upon your verbal request during our meeting with you on Jul. 08,2012 to
revise the intersections No.2 & 3 to  minimize land acquisition in
intersection area. Please review attached sketches No. 01, 02a & 02b in
order to prepare our shop drawing upon your approval.

RFI B&V APCO 00001 RFI-INPII01-AMR-C-E001-A CLO 7/10/2012 7/23/2012 7/24/2012

The contractor proposal is accepted .Contractor to submit project revised
quantities at the earliest

Subject of Information Requested:
Typical section detail for Al Menya Landfill Road.

Question or Reason Requested:
We believe the typical section details shown on design drawings No. 09a,
09b & 09c for asphalt and base course layers in shoulder area will cause
longitudinal cracks due to different thickness and type of pavement in the
road considering the difficulties to execute the work in the same section.
Please see attached revised typical section detail as requested

RFI B&V APCO 00002 RFI-INPII01-AMR-C-E002-A CLO 7/10/2012 7/15/2012 7/24/2012

Actual existing ground levels shall be reflected on relevent shop drawings
.CMC will verify actual levels at site during implementation.

Subject of Information Requested:
Al Menya Road Project- Road No. 2- Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E004-A CLO 7/15/2012 7/19/2012 7/29/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.

Subject of Information Requested:
Al Menya Road Project- Road No. 3157 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents

RFI B&V APCO 00004 RFI-INPII01-AMR-C-E005-A CLO 7/16/2012 7/23/2012 7/23/2012

1.Contractor to use a normal crown section at 2% including the paved
shoulders.
2.Contractor to minimize the un-paved shoulders to 0.50m instead of
0.75m.

Subject of Information Requested:
Al Menya Landfill Road – typical cross section - slopes

Question or Reason Requested:
It is noted that the cross section shoulder slopes contradicts with carriage
way slopes, which may cause improper joints during the construction.

RFI B&V APCO 00005 RFI-INPII01-AMR-C-E006-A CLO 7/17/2012 7/19/2012 8/27/2012

According to AASHTO table and site condition,the required widening will be
as the following:
1.For Road 3157 at St.0+644,R=150m,contractor shall follow the AASHTO
table.
2.For Road 3157 at St.1+094,R=80m,contractor shall follow the AASHTO
table at design speed 60km/hr.
3.Road 3698 at St.0+106,R=130m,contractor shall submit shop drawing
showing the connection with the narrow existing asphalt to provide more
clarifications and details.
Road 1at St.0+511,R=150m.No widening prefered due to ROW limitation
and the availability of 1m paved shoulders

Subject of Information Requested:
Curves Widening.

Question or Reason Requested:
The final for construction drawing for Al Menya Road does not include curve
widening according to the attached AASHTO table. The required curve
widening locations as follows for Al Menya Landfill Road:
Road.3157 at St. 0+644, Road Radius =150m.
Road.3157 at St. 1+094, Road Radius =80m.
Road.3698 at St. 0+106, Road Radius =130m.
Road.1 at St. 0+511, Road Radius =150m

RFI B&V APCO 00006 RFI-INPII01-AMR-C-E008-A CLO 7/18/2012 7/24/2012 8/1/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.
3.Contractor to match the new profile with the existing road at St. 0+400.

Subject of Information Requested:
Al Menya Road Project- Road No. 3698 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table and drawings show discrepancies with
existing elevations given in the design documents.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E010-A CLO 7/30/2012 8/12/2012 8/13/2012

Contractor shall adhere to the approved shop drawings and to install the
edge beam from St. 0+790 to St. 0+860. A concrete Flume ( channel) will
be constructed as described o sheet 12 of the contract drawings.

As requested on your comments No.4 on SUB-MEN-005 B (To provide
edge beam From St.0+790 to
St. 0+860),we believe that there is no need for edge beam at that section,
otherwise you have to provide Rip Rap to discharge surface drainage as
per attached sketch.

RFI B&V APCO 00008 RFI-INPII01-AMR-C-E013-A CLO 9/2/2012 9/3/2012 9/16/2012
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APCO to use the distance between the service Manholes as described in
the BOQ under item No.4.11 and as mentioned in the attached letter from
PALTEL

Subject of Information Requested:
Service manhole per PALTEL Requirement

Question or Reason Requested:
Reference to the coordination meeting with PALTE engineers, and in order
to prepare shop drawings for the supply and install 2 way-100 mm diameter
PVC ducts and pipes according to BOQ Item No. 4.11, please note the
following:
The only discussed issue in the meeting was the design requirements.
As per PALTEL requirement, the distance between service manholes
should not exceed 200 m and not 250m as per the BOQ. ( please refer to
the attached letter)

RFI B&V APCO 00010 RFI-INPII01-AMR-C-E014-A CLO 9/18/2012 10/2/2012

Due to ROW limitation ( Land Aquisition Issue), and high embankment
(high fill) for Road 3157 at 2 locations,
1. St. 0+400 - St. 0+500 LHS & RHS
2. St. 0+660 - St. 0+680 LHS
APCO is instructed to construct stone boulder walls bear the pipe culvert,
APCO can proceed with the detailed shop drawings.
APCO were asked previously to extend the existing pipe culvert at St.
0+405 by using the same existing pipe dia of 1250mm
APCO to submit VOR for the new item, Stone Boulders Wall ASAP.

Subject of Information Requested:

1. APCO/ArCon proposed retaining walls at the following stations:
•From St. 0+380 to St. 0+460 RHS.
•From St. 0+400 to St. 0+480 LHS.
•From St. 0+650 to St. 0+700 LHS
2. Existing Pipe Culvert at St. 0+405, Rd. 3157

Question or Reason Requested:

1.APCO/ArCon proposed retaining walls:
Due to limited ROW, APCO/ArCon is proposing to minimize the width of
road embankment by constructing reinforced concrete retaining walls at the
above mentioned locations.

2. Existing Pipe Culvert at St. 0+405, Rd. 3157
Reference to the tender documents, The existing1250mm pipe culvert at
station 0+405, should be replaced with new 800 mm pipe culvert.
APCO/ArCon was instructed by CMC to extend the existing 1250mm
concrete pipe culvert.

Attached are the plan, cross sections, and details for the pipe culvert for
your review and approval

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E019-A CLO 9/17/2012 9/23/2012 10/3/2012

Refer to the attached Site Memo #5, dated Sep.20,2012 with USAID , see
highlighted item

Subject of Information Requested:
Road No.2, Underground Utilities.

Question or Reason Requested:
As requested in the Bi-weekly progress meeting No.4 dated Seb.06, 2012,
to include new scope of work (underground utilities; water pipe line, P.V.C
ducts for PALTEL, H.V electrical cable) and to coordinate with the related
utilities companies. APCO/ArCon has conducted meetings with WBWD,
JDECO and PALTEL (meetings minutes are attached) to prepare the
design concept for your review and approval prior submitting the detailed
shop drawings and VOR.
All the underground activities should be completed before installing the first
layer of base course

RFI B&V APCO 00012 RFI- INPII01 AMR C-E 020 A CLO 9/19/2012 10/3/2012

Contractor to construct a pipe crossing of 600mm diameter at St. 0+250.
Refer to SUBINPII01-MEN-025-A review comments, Point #15.

Subject of Information Requested:
New Additional Pipe culvert at St. 0+252, Rd. 3157

Question or Reason Requested:
It was understood that the work at the proposed Rd.3157 may be eliminated
from St. 0+000 to St. 0+250 which includes box culvert 2x150x150 and will
need revised design for the proposed pipe culvert at St. 0+252

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E023-A CLO 10/13/2012 10/15/2012 10/27/2012
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To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Dear Mahmoud,

Further to the meeting held at Al Menya office yesterday Nov. 14, 2012 in
the presence of,

Building Center Manager               – AbdullNasser Shaheen
APCO                                                  --  Mahmoud Jaradat and Ibrahim
Hindi
Tarifi representative                       --  Mohammad Altayeh
BV                                            -- Karim Husari and Adel Rabai,

The lab Manager elaborated and advised that a minimum of 60 cm to be
replaced due to the existing clayey material, and embankment to be
constructed. Or a rock layer of 40 cm and 20 cm of topping material,

Based on the above, APCO is requested to excavate the existing clayey
material by 60 cm below subgrade level and to construct and fill in
horizontal layer not exceeding 200mm in depth, as it came in item 1.02b
description,
(Filling horizontal layers not exceeding 200 mm in depth, preparation and
improvement of subgrade, watering, compaction, testing and imported
material where required for roads, parking, shoulders, etc.),

Please consider this message as a revised reply for RFI  # 26 and shall
replace our previous response.

Subject of Information Requested:
Unsuitable sub grade layer  (clayey soil)  on Al Menya Road # 1: From sta.
0+500 to sta. 0+800 and From sta. 1+160 to sta. 1+360

Question or Reason Requested:

After starting excavation earth works on road # 1 (AL Menya Project) it was
noted that the sub grade layer is clayey soil. We conducted soil test (
sampling by BC Technician) in presence of the consultant representative
Eng. Iyad Zama’rech and our Eng. MO’tasem Abo Rayyan  and
subcontractor representative
Soil sample obtained on road site from the existing sub grade materials was
classified as A-7-6. According to the lab test report  Which is silty and sandy
clay ( Terra Rosa) this type of soil is unsuitable and very poor to be used as
sub grade layer for traffic road

Please see the recommendation of the lab test report (Attached lab tests
results and site photos).

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E026-A CLO 11/20/2012 11/15/2012 12/4/2012

APCO is requested to submit detailed shop drawing via submittalsSubject of Information Requested:
Road No.3157, connection to the existing road at St. 0+200.

Question or Reason Requested:
As requested by CMC Bi-weekly meeting and your verbal instruction, to
prepare shop drawing for connection between the existing road and the new
road No.3157 at St.0+200, APCO/ArCon prepared attached sketch for your
review.

Please review attched sketch for milling and batching as requested.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E029-A CLO 11/22/2012 12/8/2012 12/10/2012

contractor to submit RFI#32 through a shop drawingSubject of Information Requested:
Boundary wall from St. 0+350 to St. 0+375 at Road No.1 – Al Menya Project

Question or Reason Requested:
As requested by CMC to construct 25 l.m of reinforced concrete wall with
2.0m height above asphalt level at edge of shoulder at Road No.1.
APCO/ArCon recommend to install this boundary wall with 1.0m width
sidewalk for safety issue, per attached sketch proposal No. 1

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E032-A CLO 12/1/2012 12/2/2012 12/15/2012

Contractor to coordinate with the local authorities the limits of ROW and
submit for engineer approval, further , contractor is responsible to capture
and reflect the changes on the drawings.

Subject of Information Requested:
ROW at intersection # 3  between Road No.1 and Road No.2 at Al-Menya
Landfill Road project

Question or Reason Requested:
After the approval of our submittal for shop drawing / based on CMC
revised road alignment for road No. 1 and partially road No.2, and after
starting the sub grade preparation works at intersections No 3 APCO/ArCon
and our subcontractor had been stopped again due to the objection of land
owner for the proposed ROW.

please advise  to finalizes  this issue and defined the ROW since  time
remaining for the completion of the work is very critical
APCO/ArCon is requesting from CMC the related document DCL approval
for the revised road alignments of this project

RFI B&V APCO 00017 RFI-INPII01-AMR-C-E036-A CLO 12/30/2012 12/31/2012 1/12/2013

Regarding the Accumulated Surface Water:
1- St. 0+100 at Road # 3698 APCO was instructed to construct a sidewalk
at this area.
2- St. 1+040 to St. 1+080 LHS APCO to clear the dumped material at the
edge of the shoulder and after shaping the shoulder, the water will not be
accumulated at this section.

Storm water drainage in Al Menya Project

During the raining days between Jan. 7th and Jan. 11th 2013, it was noticed
that  storm water accumulated in road #3698 at sta. 0+100 which may affect
pavement layers in Future (see attached Photo), also in Road # 3157 from
sta. 1+040 to sta. 1+080 LHS the storm water also accumulated and may
cause deteriorated or damage to the pavement layer due to improper storm
water drainage.
See Attached Photos. Please advice

RFI B&V APCO 00018 RFI-INPII01-AMR- C-E 038 CLO 1/15/2013 1/28/2013 2/17/2013
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APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
Date: 3/3/2013
Page: 1 of 5

Number Temperature Sky Wind Precipitation Activity

Friday2/1/2013

APCO/ArCon 220 0 - 10 60-70 Rain No Work - Weekend Holiday
•Road #3C: No works.
•Road #1E: No works.
•Road #05: Works stopped by CMC till further notice.
•Main Road:  No works.

Saturday2/2/2013

APCO/ArCon 221 10 - 20 Overcast 40-50 Slow rate of progress due to previous rainy day.
•Road #3C: Start excavation works.
•Road #1E: Sidewalk works (B.C. 15 cm layer).
•Road #1B: Sidewalk works (B.C. 15 cm layer).
•Road # 1C: Placing concrete for ramps from Sta. 0+300 to Sta. 0+400.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oCladding stone works for concrete walls of Anata council and school wall.
oInterlocking tiles works for sidewalks from Sta. 0+080 to Sta. 0+300.
oStart excavation works for solar lighting poles from Sta. 1+800 to Sta. 2+063.

Sunday2/3/2013

APCO/ArCon 222 10 - 20 Overcast 20-30 Misty •Road #3C: No Works
•Road #1E: Continue sidewalk works (B.C. 15 cm layer).
•Road #1B: Continue sidewalk works (B.C. 15 cm layer).
•Road # 1C: Continue concrete works for ramps from Sta. 0+300 to Sta. 0+400.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oCladding stone works for concrete walls of Anata council and school wall.
oContinue interlocking tiles works for sidewalks from Sta. 0+080 to Sta. 0+300.
oB.C. works from Sta. 0+780 to Sta. 0+960 stopped due to moist area due to previous rainy
day.
oStart sidewalk B.C. works from Sta. 0+520 to Sta. 0+620 RHS.
oContinue excavation works for solar lighting poles from Sta. 1+800 to Sta. 2+063.

Monday2/4/2013

APCO/ArCon 223 20 - 30 Overcast 20-30 •Road #3C: No works.
•Road #1E: Continue sidewalk works (steel and concrete works).
•Road #1B: Continue sidewalk works (steel and concrete works).
•Road # 1C: Finish concrete works for ramps from Sta. 0+300 to Sta. 0+400.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oCladding stone works for concrete walls of Anata council and school wall.
oContinue interlocking tiles works for sidewalks from Sta. 0+080 to Sta. 0+300 (RHS).
oB.C. 1st layer works from Sta. 0+780 to Sta. 0+960.
oContinue curbstone construction works from Sta. 0+620 to Sta. 0+720 RHS.
oContinue B.C. works for sidewalk from Sta. 0+520 to Sta. 0+620 RHS.
oContinue excavation works for solar lighting poles from Sta. 1+700 to Sta. 2+063.

Tuesday2/5/2013

APCO/ArCon 224 20 - 30 Overcast 20-30 •Road #1B: Finish sidewalk works (reinforcement and concrete works).
•Road #1E: Finish sidewalk works (reinforcement and concrete works).
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oCladding stone works for concrete walls of Anata council and school wall.
oSub grade preparation works from Sta. 0+020 to Sta. 0+030.
oContinue sidewalk interlocking tiles work from Sta. 0+080 to Sta. 0+300 RHS.
oB.C. 1st layer works from Sta. 0+780 to Sta. 0+960.
oContinue curbstone construction from Sta. 0+620 to Sta. 0+720 RHS.
oContinue B.C. works for sidewalk from Sta. 0+520 to Sta. 0+620 RHS.
oContinue concrete works for sidewalks from Sta. 0+520 to Ata. 0+620 RHS and LHS.
oContinue excavation works for solar lighting poles from Sta. 1+700 to Sta. 2+063.
oFinish concrete works for electric lights foundations from Sta. 0+000 to Sta. 0+350.

Wednesday2/6/2013

APCO/ArCon 225 10 - 20 10-20 Rain Works stopped due to rain at site
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.
•Main Road: Works stopped due to rain in the site
oContinue sidewalks interlocking tiles works from Sta. 0+080 to Sta. 0+300 (RHS).
oContinue sidewalk B.C. works from Sta. 0+520 to Sta. 0+620 RHS.
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Thursday2/7/2013

APCO/ArCon 226 10 - 20 Overcast 40-50 Misty •Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue sidewalk interlocking tiles works from Sta. 0+080 to Sta. 0+350.
oContinue sidewalk B.C. works from Sta. 0+520 to Sta. 0+620 RHS and LHS.
oCladding stone works for concrete walls of Anata council and school wall.
oSolar lighting poles foundation works.
oExcavation works for curbstone from Sta. 1+640 to Sta. 1+810 RHS.
oCurbstone works stopped by landowners from Sta. 1+640 to Sta. 1+810 (3:30 PM – 4:30
PM).
oCurbstone works from Sta. 0+540 to Sta. 0+600 LHS stopped by shop owner (all day long).
oB.C works for access road at Sta. 0+070 LHS.
oSidewalk concrete works for at Anata Roundabout and access road at Sta. 0+320 LHS.

Friday2/8/2013

APCO/ArCon 227 20 - 30 Clear 10-20 •Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue sidewalk interlocking tiles works from Sta. 0+080 to Sta. 0+350.
oContinue sidewalk B.C. works from Sta. 0+520 to Sta. 0+720 RHS and LHS.
oCladding stone works for concrete walls of Anata council and school wall.
oSolar lighting poles foundation works.
oB.C. works from Sta. 0+020 to Sta. 0+030.

Saturday2/9/2013

APCO/ArCon 228 20 - 30 Overcast 10-20 •Road #3C: No Works
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue interlocking tiles works for sidewalks from sta. 0+080 to sta. 0+350 Anata
oContinue B.C. works for sidewalk from sta. 0+580 to sta. 0+620 RHS and LHS
oContinue stone cladding works for boundary walls at Anata roundabout
oSolar lighting poles foundation works
oStart stone cladding works for mosque wall at sta. 1+620 LHS
oCurbstone works from sta. 0+540 to sta. 0+600 LHS still stopped by shop owner
oSidewalk works for access road at sta. 0+040 RHS
oConstruction of median curbstone and sidewalks at sta. 0+000

Sunday2/10/2013

APCO/ArCon 229 20 - 30 Clear 10-20 •Road #3C: No Works
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue interlocking tiles works for sidewalks from sta. 0+080 to sta. 0+140
oContinue stone cladding works for boundary walls at Anata roundabout
oCasting concrete for solar lighting poles foundation works (Anata Intersection after sta.
2+063)
oContinue stone cladding works for mosque wall at sta. 1+620 LHS
oCurbstone works from sta. 0+540 to sta. 0+600 LHS still stopped by shop owner
oCasting concrete for sidewalks at sta. 0+000 RHs and LHS

Monday2/11/2013

APCO/ArCon 230 20 - 30 Clear 10-20 •Road #3C: No Works
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue interlocking tiles works for sidewalks (Anata Roundabout area)
oContinue stone cladding works for boundary walls at Anata roundabout
oContinue stone cladding works for mosque wall at sta. 1+620 LHS
oStart curbstone works from sta. 0+780 to sta. 0+900
oCleaning works, sewer manholes adjustment works and preparing for asphalt wearing
course from sta. 1+020 to sta. 2+063
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Tuesday2/12/2013

APCO/ArCon 231 10 - 20 Overcast 40-50 Slow rate of progress due to previous day (mid night ) rain.
•Road #3C: No Works
•Road 1C: (Connection with road 1B) B.C works stopped due to previous day rain
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oStart cleaning works, and preparing for asphalt wearing course from sta. 1+020 to sta. 1+640
oContinue interlocking tiles works for sidewalks from sta. 0+080 to sta. 0+140
oContinue stone cladding works for boundary walls at Anata roundabout
oExcavation works for solar lighting poles foundation from sta. 1+500 to sta. 1+640
oContinue stone cladding works for mosque wall at sta. 1+620 LHS
oCurbstone works from sta. 0+540 to sta. 0+600 LHS still stopped by shop owner
oCurbstone works from sta. 0+780 to sta. 0+860 RHS (alignment changed upon engineer site
instruction)

Wednesday2/13/2013

APCO/ArCon 232 20 - 30 Overcast 20-30 •Road #3C: No Works
•Road 1C: (Connection with road 1B) Base Course Works
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue cleaning works, and preparing for asphalt wearing course from sta. 1+020 to sta.
1+640
oContinue interlocking tiles works for sidewalks Anata Round about
oContinue stone cladding works for boundary walls at Anata roundabout
oCasting concrete works for solar lighting poles foundation from sta. 1+500 to sta. 1+640
oCurbstone works from sta. 0+800 to sta. 0+960 RHS (alignment changed upon engineer site
instruction)

Thursday2/14/2013

APCO/ArCon 233 20 - 30 Overcast 10-20 •Road #3C: Excavation and sub grade preparation works
•Road 1C: (Connection with road 1B) Finish Base Course Works
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue cleaning works, and preparing for asphalt wearing course from sta. 1+020 to sta.
1+640 and from sta. 1+810 to sta. 2+063
oFinish Continue interlocking tiles works for sidewalks Anata Round about
oFinish stone cladding works for boundary walls at Anata roundabout
oContinue curbstone works from sta. 0+800 to sta. 0+960 RHS and LHS (alignment changed
upon engineer site instruction)
oExcavation works and preparation of Gaz station entrance at sta. 1+840 RHS
oConcrete works for Mosque entrance at sta. 1+610 LHS
oAnata Council demolish shop ramp and damaged constructed curbstone at sta. 0+905 RHS
oCasting concrete for traffic signs posts from sta. 0+000 to sta. 0+350

Friday2/15/2013

APCO/ArCon 234 20 - 30 Overcast 10-20 •Road #3C: Finish sub grade preparation works
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue cleaning works, and preparing for asphalt wearing course from sta. 0+000 to sta.
0+720
oContinue curbstone works from sta. 0+800 to sta. 0+960 RHS and LHS (alignment changed
upon engineer site instruction)

Saturday2/16/2013

APCO/ArCon 235 10 - 20 Overcast 40-50 Rain Slow rate of progress due to rain in the site
•Road #3C: Finish sub grade preparation works
•Road 1C: (Connection with road 1B) no works
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue cleaning works, and preparing for asphalt wearing course from sta. 1+020 to sta.
1+640 and from sta. 1+810 to sta. 2+063
oStart handrail works from sta. 0+080 to sta. 0+280 RHS
oContinue curbstone works from sta. 0+800 to sta. 0+960 RHS and LHS (alignment changed
upon engineer site instruction)
oCasting concrete for sidewalks in road segment from sta. 0+800 to sta. 0+960 RHS and LHS
oContinue excavation works and casting concrete for traffic signs posts
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Sunday2/17/2013

APCO/ArCon 236 10 - 20 Overcast 40-50 •Road #3C: Start B.C. layer works
•Road 1C: (Connection with road 1B) adjusting of sewer manholes covers.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oFinish cleaning works, and preparing for asphalt wearing course from sta. 1+020 to sta.
1+640 and from sta. 1+810 to sta. 2+063
oContinue handrail works from sta. 0+080 to sta. 0+280 RHS
oFinish curbstone works from sta. 0+800 to sta. 0+960 RHS and LHS (alignment changed
upon engineer site instruction)
oCasting concrete for sidewalks in road segment from sta. 0+800 to sta. 0+960 RHS and LHS
oContinue excavation works and casting concrete for traffic signs posts
oCasting concrete for median of gas station at sta. 1+840 RHS

Monday2/18/2013

APCO/ArCon 237 20 - 30 Clear 10-20 •Road #3C: Finish B.C. layer works
•Road 1C: No Works
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oAsphalt wearing course from sta. 1+310 to sta. 1+600 and from sta. 1+810 to sta. 2+063
oContinue handrail works from sta. 0+080 to sta. 0+280 RHS
oCurbstone works from sta. 0+540 to sta. 0+600 LHS
oAsphalt works for gas station entrance at sta. 1+840 RHS

Tuesday2/19/2013

APCO/ArCon 238 20 - 30 Overcast 10-20 •Road #3C: No works
•Road 1C: Asphalt wearing course for connection between road B & C and from sta. 0+000 to
sta. 0+020
•Road #05: Works stopped by CMC till further notice.
•Road #2: From sta. 0+000 to sta. 0+050 still stopped due to landowners objections.

•Main Road:
oAsphalt wearing course from sta. 1+310 to sta. 1+030 and asphalt binder course from sta.
0+000 to sta. 0+030
oAsphalt works for access road at sta. 0+040 RHS and at sta. 0+070 LHS
oContinue handrail works from sta. 0+080 to sta. 0+280 RHS
oStart curbstone works from sta.1+640 to sta. 1+800 RHS and LHS
oB.C 2nd layer works from sta. 0+800 to sta. 0+960

Wednesday2/20/2013

APCO/ArCon 239 20 - 30 Clear 10-20 •Road #3C: No works
•Road #05: Works stopped by CMC till further notice.
•Road #2: From sta. 0+000 to sta. 0+050 still stopped due to land owners objections.

•Main Road:
oFinish B.C 2nd layer works from sta. 0+800 to sta. 0+960
oAsphalt binder course from sta. 0+720 to sta. 1+020 and asphalt wearing course from sta.
0+000 to sta. 0+120
oContinue handrail works from sta. 0+080 to sta. 0+280 LHS
oContinue curbstone works from sta.1+640 to sta. 1+800 RHS and LHS

Thursday2/21/2013

APCO/ArCon 240 20 - 30 Clear 10-20 •Road #3C: No works
•Road #05: Works stopped by CMC till further notice.
•Road #2: From sta. 0+000 to sta. 0+050 still stopped due to land owners objections.

•Main Road:
oAsphalt wearing course from sta. 0+120 to sta. 0+350
oContinue handrail works from sta. 0+080 to sta. 0+280 LHS
oContinue curbstone works from sta.1+640 to sta. 1+800 RHS and LHS

Friday2/22/2013

APCO/ArCon 241 20 - 30 Clear 10-20 Weekend Holiday
•Road #3C: No works
•Road #05: Works stopped by CMC till further notice.
•Road #2: From sta. 0+000 to sta. 0+050 still stopped due to land owners objections.

•Main Road:
oAsphalt wearing course from sta. 0+120 to sta. 0+680
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Saturday2/23/2013

APCO/ArCon 242 20 - 30 Clear 10-20 •Road #3C: No works
•Road #05: Works stopped by CMC till further notice.
•Road #2: From sta. 0+000 to sta. 0+050 still stopped due to land owners objections.

•Main Road:
oContinue handrail works from sta. 0+080 to sta. 0+280 LHS
oContinue curbstone works from sta.1+640 to sta. 1+800 RHS and LHS
oConcrete works for sidewalks from sta. 0+720 to sta. 0+960 (part of the ramps and
entrances)

Sunday2/24/2013

APCO/ArCon 243 20 - 30 Clear 10-20 •Road #3C: No works
•Road #05: Works stopped by CMC till further notice.
•Road #2: From sta. 0+000 to sta. 0+050 still stopped due to land owners objections.

•Main Road:
oContinue handrail works from sta. 0+080 to sta. 0+280 LHS
oContinue curbstone works from sta.1+640 to sta. 1+800 LHS
oRoad widening works from sta. 1+640 to sta. 1+810 LHS
oConstruction of sewer line crossing pipes from sta. 1+620 to sta. 1+780 (as per engineer
directions)
oAnata local council constructed 2 water crossing pipes at sta. 1+725 and sta. 1+760
oStone cladding works (finishing works) at sta. 1+620 LHS

Monday2/25/2013

APCO/ArCon 244 20 - 30 Clear 10-20 •Road #3C: No works
•Road #05: Works stopped by CMC till further notice.
•Road #2: From sta. 0+000 to sta. 0+050 still stopped due to land owners objections.

•Main Road:
oContinue handrail works from sta. 0+080 to sta. 0+280 LHS
oConstruction of sewer line crossing pipe at sta.1+645 LHS
oRemoving of Anata Council excavation material from sta. 1+780 to sta. 1+810 LHS as per
engineer direction.
oPreparation works for asphalt wearing course from sta. 1+580 to sta. 1+810 and from sta.
0+680 to sta. 1+040 in addition to road 3C.

Tuesday2/26/2013

APCO/ArCon 245 20 - 30 Clear 10-20 •Road #3C: Asphalt Wearing Course from sta. 0+000 to sta. 0+170 as per engineer site
instruction.
•Road #05: Works stopped by CMC till further notice.
•Road #2: From sta. 0+000 to sta. 0+050 still stopped due to land owners objections.

•Main Road:
oContinue handrail works from sta. 0+080 to sta. 0+280 LHS
oAsphalt binder course works for road widening and sewer trenches from sta. 1+640 to sta.
1+810
oAsphalt wearing course from sta. 0+680 to sta. 1+040 and from sta. 1+580 to sta. 1+810
oAsphalt wearing course for school yard at sta. 0+280 LHS
oInstallation of solar lighting poles from sta. 1+500 to sta. 2+063

Wednesday2/27/2013

APCO/ArCon 246 20 - 30 Clear 10-20 •Road #3C: No Works
•Road #05: Works stopped by CMC till further notice.
•Road #2: From sta. 0+000 to sta. 0+050 still stopped due to land owners objections.

•Main Road:
oContinue handrail works from sta. 0+180 to sta. 0+280 RHS
oCasting concrete above solar lighting poles foundations
oConcrete works in concrete wall from sta. 1+630 to sta. 1+650 LHS
oCasting concrete for sidewalks from sta. 0+780 to sta. 0+800 LHS

Thursday2/28/2013

APCO/ArCon 247 20 - 30 Clear 10-20 •Road #3C: No Works
•Road #05: Works stopped by CMC till further notice.
•Road #2: From sta. 0+000 to sta. 0+050 still stopped due to land owners objections.

•Main Road:
oContinue handrail works from sta. 0+180 to sta. 0+280 RHS
oConcrete works in concrete wall from sta. 1+630 to sta. 1+650 LHS
oCasting concrete for sidewalks at sta. 0+290 LHS and concrete protection of access road
sta. 0+040 RHS
oAdjustment of manholes covers in internal roads, #7, #8, 10A and 10B
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Friday2/1/2013

APCO/ArCon 220 0 - 10 60-70 Rain No Work - Weekend Holiday
•Road #01: No works.
•Road #02: No works.
•Road #3157: No works.
•Road #3698: No works.
•Additional Roads: No works.

Saturday2/2/2013

APCO/ArCon 221 10 - 20 Overcast 60-70 Misty Works stopped in all roads due to previous rainy day.

Sunday2/3/2013

APCO/ArCon 222 10 - 20 Overcast 10-20 Misty •Road #01: Leveling and compacting B.C. 2nd layer from Sta. 0+720 to Sta. 1+520.

•Road #02: Start formwork and reinforcement works for pipe culvert walls at Sta. 0+324
(intersection #3).

•Road #3157:
oCompacting B.C. 2nd layer from Sta. 0+720 to Sta. 0+840 RHS.
oEdge beam installation works from Sta. 0+370 to Sta. 0+440 RHS.
oShaping works for side slope at LHS.

•Road #3698: Spreading and leveling B.C. (15 cm) for medians (Intersection #2).

•Road #3698B: Continue dumping and spreading B.C. layer from Sta. 0+450 to Sta. 0+540.

Monday2/4/2013

APCO/ArCon 223 20 - 30 Overcast 10-20 •Road #01: Surveying works for B.C. 2nd layer from Sta. 1+180 to Sta. 1+510.

•Road #02: Placing concrete for pipe culvert walls at Sta. 0+324 (intersection #03).

•Road #3157:
oContinue edge beam installation from Sta. 0+460 to Sta. 0+535 RHS & from Sta. 0+580 to
Sta. 0+620 LHS.
oMixing & leveling B.C. 2nd layer from Sta. 0+250 to Sta. 0+280.

•Road #3698: Continue B.C. leveling (15 cm) for medians (Intersection #02).

•Road #3698B: Mixing & leveling B.C. layer from Sta. 0+400 to Sta. 0+540.

•Road #03: Continue mixing, leveling, watering, and compacting B.C. layer from Sta. 0+800
to Sta. 1+200.

Tuesday2/5/2013

APCO/ArCon 224 20 - 30 Overcast 10-20 •Road #01: Continue Subgrade preparation works from Sta. 0+300 to Sta. 0+600.

•Road #02: Removing pipe culvert walls formwork at Sta. 0+324 in (intersection #03).

•Road #3157: Continue edge beam installation from Sta. 0+620 to Sta. 0+680 LHS.

•Road #3698: Continue B.C. leveling (15 cm) for medians (Intersection #02).

•Road #03: Continue mixing, leveling, watering, and compacting works for B.C. layer from
Sta. 0+500 to Sta. 0+800.

•Road #1A: Start dumping and spreading B.C. layer from Sta. 0+000 to Sta. 0+200.
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Wednesday2/6/2013

APCO/ArCon 225 10 - 20 40-50 Rain Works stopped due to rain in the site
•Road #01:
oSub grade Preparation stopped due to rain at site.
oTesting PALTEL PVC pipes.
oStart testing 4” water pipes.

•Road #02: No works.

•Road #3157: Placing concrete behind edge beam from Sta. 0+370 to Sta. 0+535 RHS &
from Sta. 0+580 to Sta. 0+680 LHS.

•Road #3698: No works.

•Road #03: Compacting works for B.C. layer from Sta. 0+500 to Sta. 0+700.

•Road #1A: Continue dumping and spreading works for B.C. layer from Sta. 0+000 to Sta.
0+06.

Thursday2/7/2013

APCO/ArCon 226 10 - 20 Overcast 40-50 •Road #01:
oConcrete works for solar lighting poles foundation at intersection #03 (7 foundations).
oLeveling, watering, and compacting B.C. 2nd layer from Sta. 1+020 to Sta. 1+510.

•Road #02: No works.

•Road #3157: No works.

•Road #3698: No works.

•Road #03: Start curbstone installation from Sta. 0+360 to Sta. 0+500.

•Road #1A: Start dumping and spreading B.C. layer from Sta. 0+300 to Sta. 0+400.

Friday2/8/2013

APCO/ArCon 227 20 - 30 Overcast 10-20 •Road #01: Continue Sub grade preparation works from Sta. 0+340 to Sta. 0+600.

•Road #02: No works.

•Road #3157:
oWatering and compacting B.C. 2nd layer from Sta. 0+250 to Sta. 0+280 and from Sta.
0+690 to Sta. 0+860 RHS.

•Road #3698: No works.

•Road #3698B: Watering and compacting B.C. layer from Sta. 0+200 to Sta. 0+400.

Saturday2/9/2013

APCO/ArCon 228 20 - 30 Overcast 40-50 •Road #01:
oThread check & straight edge check for B.C 2nd layer from sta. 1+020 to sta. 1+510
oF.D.T for B.C 2nd layer from sta. 1+020 to sta. 1+510 (7 points).
oApplying prime coat MC from sta. 1+020 to sta. 1+510
oCompacting S.G layer from sta. 0+260 to sta. 0+690
oSurveying check for S.G layer from sta. 0+260 to sta. 0+690

•Road #02:
oContinue formwork & reinforcement for foundation of lighting poles at roundabout (7
foundations).
oCasting concrete B250 for foundation of lighting poles at roundabout (7 foundations).

•Road #3157:
oStart formwork & reinforcement of pipe culvert outlet at sta. 0+418
oStart leveling B.C layer prior casting concrete for ditches from sta. 0+580 to sta. 0+680 RHS

•Additional Roads:
oContinue construction of concrete curbstone from sta. 0+260 to sta. 0+360 in Rd.3 (internal
roads).
oMixing & leveling for B.C layer from sta. 0+320 to sta. 0+570 in Rd.1A (internal roads).
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Sunday2/10/2013

APCO/ArCon 229 20 - 30 Overcast 10-20 •Road #01:
oThread check & straight edge check for B.C 2nd layer from sta. 0+720 to sta. 1+020
oF.D.T for B.C 2nd layer from sta. 0+720 to sta. 1+020  (4 points).
oApplying prime coat MC from sta. 0+720 to sta. 1+020
oasphalt binder course works (spreading & compacting) from sta. 0+940 to sta. 1+510
oAsphalt marshal sample for asphalt layer from sta. 0+940 to sta. 1+510 (2 samples).

•Road #02:
oContinue leveling B.C layer prior casting concrete for ditches at round about.
oContinue formwork & reinforcement for foundation of lighting poles from sta. 0+060 to sta.
0+260 LHS (6 foundations).
oCasting concrete B250 for foundation of lighting poles from sta. 0+060 to sta. 0+260 LHS (6
foundations).

•Road #3157:
oContinue formwork & reinforcement for footing at inlet & outlet of pipe culvert at sta. 0+418
oCasting concrete B250 for footing at inlet & outlet of pipe culvert at sta. 0+418
oApplying prime coat MC from sta. 0+690 to sta. 0+860 RHS & from sta. 0+250 to sta. 0+290

•Additional Roads:
oContinue installation of concrete curbstone from sta. 0+360 to sta. 0+460 in Rd.3 (internal
roads).
oMixing, leveling, watering & compacting for B.C layer from sta. 0+200 to sta. 0+320 in Rd.1A
(internal roads).
oContinue dumping, spreading, mixing & leveling for B.C layer from sta. 0+320 to sta. 0+570
in Rd.1A (internal roads).

Monday2/11/2013

APCO/ArCon 230 20 - 30 Overcast 10-20 •Road #01:
oStart dumping & spreading base course material of B.C 1st layer from sta. 0+260 to sta.
0+340
oContinue asphalt binder course works (spreading & compacting) from sta. 0+720 to sta.
0+940

•Road #02:
oContinue leveling & compacting B.C 15 cm layer prior casting concrete for side walk &
round about
oF.D.T for B.C layer (15 cm) at side walk & roundabout (3 points).

•Road #3157:
oContinue formwork & reinforcement for wing walls at inlet & outlet of pipe culvert at sta.
0+418
oContinue asphalt binder course works (spreading & compacting) from sta. 0+690 to sta.
0+860 RHS & from sta. 0+250 to sta. 0+290

•Additional Roads:
oContinue mixing, leveling, watering & compacting for B.C layer from sta. 0+320 to sta.
0+570 in Rd.1A (internal roads).
oWatering & compacting for B.C layer from sta. 0+000 to sta. 0+500 in Rd.3698B.
oF.D.T for B.C layer from sta. 0+000 to sta. 0+500 in Rd.3698B (5points).
oApplying prime coat MC from sta. 0+000 to sta. 0+500 in Rd.3698B.
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Tuesday2/12/2013

APCO/ArCon 231 20 - 30 Overcast 40-50 •Road #01:
oContinue mixing, leveling, watering & compacting of B.C 1st layer from sta. 0+260 to sta.
0+360
oContinue leveling & compacting S.G layer from sta. 0+400 to sta. 0+600

•Road #02:
oStart dumping & spreading B.C 1st layer from sta. 0+260 to sta. 0+330

•Road #3157:
oContinue formwork & reinforcement for footing at inlet & outlet of pipe culvert at sta. 0+418
oCasting concrete B250 for footing at inlet & outlet of pipe culvert at sta. 0+418
oApplying prime coat MC from sta. 0+690 to sta. 0+860 RHS & from sta. 0+250 to sta. 0+290

•Road #3698:
oStart reinforcement works for sidewalks at roundabout
oCasting concrete B250 for sidewalks at roundabout

•Additional Roads:
oContinue installation concrete curbstone from sta. 0+580 to sta. 0+600 in Rd.3 (internal
roads).
oContinue asphalt binder course works (spreading & compacting) from sta. 0+000 to sta.
0+400 in Rd.3698B
oAsphalt marshal sample for asphalt layer from sta. 0+000 to sta. 0+400 in Rd.3698B (1
samples).

Wednesday2/13/2013

APCO/ArCon 232 20 - 30 Overcast 40-50 •Road #01:
oContinue mixing, leveling, watering & compacting for B.C 1st layer from sta. 0+260 to sta.
0+360
oContinue leveling & compacting S.G layer from sta. 0+400 to sta. 0+600

•Road #02:
oContinue dumping & spreading B.C 1st layer from sta. 0+260 to sta. 0+330
•Road #3157:
oContinue installation edge beam

•Additional Roads:
oComplete installation concrete curbstone from sta. 0+580 to sta. 0+600 in Rd.3 (internal
roads).
oContinue installation 2’’ water pipes ( House connection ) in Road No.1A

Thursday2/14/2013

APCO/ArCon 233 20 - 30 Overcast 40-50 •Road #01:
oF.D.T for B.C 1st layer from sta. 0+260 to sta. 0+340 (1 points).
oContinue dumping, spreading, watering & compacting B.C 1st layer from sta. 0+360 to sta.
0+540 & intersection #3.

•Road #02:
oContinue B.C. 1st layer works at intersection # 3

•Road #3157:
oContinue formwork works for wing walls at inlet & outlet of pipe culvert at sta. 0+418.5

•Road #3698:
oContinue installation concrete curbstone from sta. 0+070 to sta. 0+180

•Additional Roads:
oF.D.T for B.C layer from sta. 0+470 to sta. 0+570 in Rd.1A (1 points).
oStart dumping & spreading B.C 2nd layer from sta. 0+470 to sta. 0+570 in Rd.1A.
oContinue dumping, spreading, leveling & compacting B.C layer (15cm) of sidewalk from sta.
0+000 to sta. 0+600 in Rd 3.
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Friday2/15/2013

APCO/ArCon 234 20 - 30 Overcast 40-50 •Road #01:
oContinue dumping, spreading, watering & compacting B.C 1st layer from sta. 0+540 to sta.
0+700

•Road #02:
oContinue B.C. 1st layer works at intersection # 3
•Road #3157:

•Additional Roads:
oContinue leveling, watering & compacting B.C layer (15 cm) of sidewalk from sta. 0+000 to
sta. 0+600 LHS in Rd 3.
oContinue installation 2” water pipe for future connection in Rd.1A & Rd.3.

Saturday2/16/2013

APCO/ArCon 235 30 - 40 Overcast 40-50 •Road #01:
oF.D.T for B.C 1st layer from sta. 0+340 to sta. 0+540 in Rd.1 (2 points).
oLocal residents stopped the works (requesting additional works) for one hour

•Road #02:
oContinue cleaning and removing excavated materials inside the roads constructions.

•Road #3157:
oContinue installation edge beam from sta. 0+680 to sta. 0+780 LHS
oContinue leveling & compacting for ditch prior casting concrete from sta. 0+600 to sta.
0+700 RHS
oCasting concrete B250 for wing walls at inlet & outlet of pipe culvert at sta. 0+418.5
oStart reinforcement & casting concrete for footing (riprap) at inlet and outlet of pipe culvert at
sta. 0+418
oInstallation of pipe culvert at sta. 0+252 LHS  (6 lm).
oRectifying Mekarot 4” water line at sta. 0+252 RHS

•Road #3698:
oContinue leveling & compacting B.C layer (15cm) of sidewalk from sta. 0+070 to sta. 0+180
LHS
oF.D.T for B.C layer (15cm) of sidewalk from sta. 0+070 to sta. 0+180 LHS (1 point).
oContinue installation concrete curbstone from sta. 0+070 to sta. 0+180

•Additional Roads:
oContinue leveling, watering & compacting for B.C layer from sta. 0+000 to sta. 0+600 in
Rd.3.
oF.D.T for B.C layer (15cm) of sidewalk from sta. 0+000 to sta. 0+600 in Rd 3 (3 points).
oMixing, watering & compacting B.C 2nd layer from sta. 0+470 to sta. 0+570 in Rd.1A.
oWatering & compacting B.C 1st layer from sta. 0+260 to sta. 0+700 in Rd.1 & intersection
#3.

Sunday2/17/2013

APCO/ArCon 236 20 - 30 Overcast 40-50 •Road #3157:
oContinue leveling, watering & compacting for ditch prior casting concrete from sta. 0+535 to
sta. 0+800 RHS
oRemoving formwork for wing walls at inlet & outlet of pipe culvert at sta. 0+418

•Additional Roads:
oStart dumping & spreading B.C 2nd layer from sta. 0+260 to sta. 0+400 in Rd.1 &
intersection # 3.
oStart excavation works for pipe culvert at sta. 0+240 in Rd. 3698B.
oInstallation of pipe culvert at sta. 0+240 in Rd. 3698B.
oContinue leveling, watering & compacting for B.C layer from sta. 0+000 to sta. 0+500 in Rd.
1A.

Monday2/18/2013

APCO/ArCon 237 20 - 30 Overcast 10-20 •Road #02:
oContinue dumping, spreading, mixing & leveling B.C 2nd layer from sta. 0+260 to sta. 0+700
in Rd.1 & intersection # 3.
oCasting concrete for footing of solar lighting poles (3 footings)

•Road #3157:
oReinforcement & casting concrete for ditch from sta. 0+535 to sta. 0+700 RHS
oContinue installation of edge beam from sta.0+760 to sta.0+880 LHS
oFormwork & reinforcement for footing & wing walls at outlet of pipe culvert at sta. 0+250
oContinue leveling, watering & compacting for ditch prior casting concrete from sta. 0+250 to
sta. 0+290 LHS &from sta. 0+700 to sta. 0+850 RHS
oCasting concrete B250 for footing at outlet of pipe culvert at sta. 0+250
oGrading & leveling for S.G at intersection #1.
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Tuesday2/19/2013

APCO/ArCon 238 20 - 30 Overcast 10-20 •Road #01:
oContinue B.C 2nd layer works from sta. 0+260 to sta. 0+360 & intersection # 3.

•Road #3157:
oReinforcement & casting concrete for ditch from sta. 0+700 to sta. 0+880 RHS & from sta.
0+250 to sta. 0+290 LHS
oContinue leveling, watering & compacting for ditch prior casting concrete from sta. 1+017 to
sta. 1+070 RHS
oFormwork for wing walls of pipe culvert outlet at sta. 0+250
oCasting concrete B250 for wing walls of pipe culvert outlet at sta. 0+250
oStart dumping, spreading, leveling & compacting for B.C layer at intersection #1.

•Additional Roads:
oContinue installation of concrete curbstone from sta. 0+500 to sta. 0+525 LHS in Rd. 3698B.

Wednesday2/20/2013

APCO/ArCon 239 20 - 30 Clear 10-20 •Road #01:
oContinue mixing, leveling, watering & compacting B.C 2nd layer from sta. 0+360 to sta.
0+700
o Start mixing, leveling, watering & compacting B.C layer for simple access road at sta.
0+670 LHS

•Road #3157:
oReinforcement & casting concrete for ditch from sta. 1+017 to sta. 1+070 RHS
oCore test for asphalt binder course from sta. 0+720 to sta. 1+510 in Rd.1, from sta. 0+250 to
sta. 0+290 & from sta. 0+740 to sta. 0+860 (15 points).

•Road #3698:
oReinforcement & casting concrete for side work from sta. 0+070 to sta. 0+180 LHS

Thursday2/21/2013

APCO/ArCon 240 20 - 30 Clear 10-20 •Road #01:
oContinue installation of concrete curbstone from sta. 0+325 to sta. 0+395 LHS

•Road #3157:
oReinforcement & casting concrete for ditch from sta. 1+140 to sta. 1+170 RHS

•Additional Roads:
oReinforcement & casting concrete for side walk from sta. 0+000 to sta. 0+600 RHS in Rd.3.
oWatering & compacting B.C 2nd layer from sta. 0+260 to sta. 0+700 in Rd.1 & intersection
#3.
oContinue mixing, leveling, watering & compacting B.C layer for simple access road at sta.
0+390 LHS in Rd.3157 & simple access roads in Rd.1A.

Friday2/22/2013

APCO/ArCon 241 20 - 30 Clear 10-20 Weekend Holiday
Removing excavation material along the project.
•Road #01:
oCompacting B.C 2nd layer from sta. 0+260 to sta. 0+700

Saturday2/23/2013

APCO/ArCon 242 20 - 30 Clear 10-20 •Road #01:
oRising of electrical & telephone manholes
oLocal residents stopped the works today at 10:30am in road # 1 requesting additional works;
the issue was solved after contacting Eng. Yasir Dweek.  (After one hour of stopping the
works.)

•Road #02:
oSurveying check for B.C 2nd layer from sta. 0+260 to sta. 0+700 in Rd.1 & from sta. 0+260
to sta. 0+320

•Road #3157:
oReinforcement & casting concrete for spill ways

•Additional Roads:
oRemoving surplus material along the roads
oThe landowner stopped concrete works of 600mm pipe culvert at sta. 0+260 in road #3698
B and the issue not solved yet.
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Sunday2/24/2013

APCO/ArCon 243 20 - 30 Clear 10-20 oRemoving surplus martial
oGeneral cleaning & shaping for side slopes

•Road #01:
oLeveling & compacting B.C 15 cm of sidewalk from sta. 0+520 to sta. 0+540 LHS in
Rd.3698B & from sta. 0+328 to sta. 0+394 LHS
oReinforcement & casting concrete for sidewalk from sta. 0+520 to sta. 0+540 LHS in
Rd.3698B & from sta. 0+328 to sta. 0+394 LHS

•Additional Roads:
oContinue mixing, leveling & compacting simple access roads in Rd.3698B.

Monday2/25/2013

APCO/ArCon 244 20 - 30 Clear 10-20 oRemoving surplus martial
oGeneral cleaning & shaping for side slopes

•Road #01:
oWater pressure test for 4” water pipe.
oCompacting B.C 2nd layer from 0+260 to sta. 0+700

•Road #3157:
oRepair of concrete spill ways

Tuesday2/26/2013

APCO/ArCon 245 20 - 30 Clear 10-20 oRemoving surplus martial
oGeneral cleaning & shaping for side slopes

•Road #01:
oWater pressure test for 4” water pipe.
oCompacting B.C 2nd layer from 0+260 to sta. 0+700

•Road #3157:
oRepair of concrete spill ways

Wednesday2/27/2013

APCO/ArCon 246 20 - 30 Clear 20-30 oRemoving surplus martial
oGeneral cleaning & shaping for side slopes

•Road #01:
oCompacting B.C 2nd layer from 0+260 to sta. 0+700

•Road #02:
oInstalling solar poles at intersection #2 , Road #2 and intersection #3.
oCasting concrete above the solar poles base.

•Additional Roads:
oWatering & compacting B.C layer in Rd.1A , Rd.3 and Road 01.

Thursday2/28/2013

APCO/ArCon 247 20 - 30 Clear 10-20 oRemoving surplus martial
oGeneral cleaning & shaping for side slopes

•Road #01:
oCompacting B.C 2nd layer from 0+260 to sta. 0+700

•Additional Roads:
oWatering & compacting B.C layer in Rd.1A , Rd.3 and Road 01.
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Invoice # Gross Amount Retention Amount Invoiced Amount Cumulative Amount Task Order Amount Remaining Amount Date Sent to BV Notes

1 $216,921.28 $0.00 $216,921.28 $216,921.28 $6,294,196.20 $6,077,274.92 August 8, 2012

2 $214,450.79 $0.00 $214,450.79 $431,372.07 $6,294,196.20 $5,862,824.13 October 8, 2012

3 $406,992.67 $0.00 $406,992.67 $838,364.74 $6,294,196.20 $5,455,831.46 November 13, 2012

4 $752,106.85 $0.00 $752,106.85 $1,590,471.59 $6,294,196.20 $4,703,724.61 December 12, 2012

5 $971,723.24 $0.00 $971,723.24 $2,562,194.83 $6,294,196.20 $3,732,001.37 January 19, 2013

6 $449,738.56 $0.00 $449,738.56 $3,011,933.39 $6,294,196.20 $3,282,262.81 January 21, 2013

7 $784,918.10 $0.00 $784,918.10 $3,796,851.49 $6,294,196.20 $2,497,344.71 February 14, 2013

8

 AID-294-TO-12-00001   -    Task Order No.: 01  Anata Main and Internal Roads and Al Menya Landfill Road

INVOICES SUMMARY SHEET 

INFRASTRUCTURE NEEDS PROGRAM

USAID West Bank / Gaza
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Communications 

 Outgoing / Incoming USAID Correspondences (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

February 05, 2013 By Mail APCO/ArCon / USAID January 2013 Monthly Report - Task Order 1 

February 18, 2013 By Mail USAID  /APCO/ArCon  Re: TO 01: Stopping of works from sta. 1+640 to sta. 

1+810 Anata Main Road 

February 19, 2013 By Mail USAID  /APCO/ArCon Fwd: Monthly Contracting Officer’s meeting 

February 19, 2013 By Mail APCO/ArCon / USAID RE: Monthly Contracting Officer’s meeting 

February 26, 2013 By Mail USAID  /APCO/ArCon Re: January 2013 Monthly Report - Task Order 1 

February 26, 2013 By Mail APCO/ArCon / USAID January 2013 Report (Development Clearinghouse) 

February 27, 2013 By Mail USAID  /APCO/ArCon Task Order # 01 Variation Order # 04 

 

 

 Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

February 03, 2013 By Mail B&V / APCO/ArCon TO01 AMR: Action required 

February 03, 2013 By Mail B&V / APCO/ArCon TO 01 AMR: MOM #13 

February 03, 2013 By Mail APCO/ArCon  / B&V Quality Control Certification payment No. 6 

February 03, 2013 By Mail APCO/ArCon  / B&V Progress payment # 6 

February 03, 2013 By Mail B&V / APCO/ArCon  RE: progress payment # 6 

February 03, 2013 By Mail B&V / APCO/ArCon  RE: Quality Control Certification payment No. 6 

February 04, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Testing of Water line & Tel Ducts 

before asphalt works 

February 04, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: PM #14 Agenda 

February 04, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Biweekly Meeting - Tuesday Feb 5, 

2013 

February 04, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Biweekly Meeting - Tuesday Feb 

5, 2013 

February 06, 2013 By Mail APCO/ArCon  / B&V  TO 01: Concrete wall from sta. 1+630 to sta. 1+650 

LHS (Bus garage) 

February 06, 2013 By Mail B&V / APCO/ArCon  RE: TO 01: Concrete wall from sta. 1+630 to sta. 

1+650 LHS (Bus garage) 

February 06, 2013 By Mail APCO/ArCon  / B&V FW: Testing of Pal Tel and water lines in Al Menya 

Project (road #1) 

February 07, 2013 By Mail  APCO/ArCon  / B&V TO 01: Stopping of solar lighting pole and sidewalk 

works from sta. 1+780 to sta. 1+810 LHS 

February 07, 2013 By Mail APCO/ArCon  / B&V FW: Working Day ( Friday Feb. 8th 2013) 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

February 07, 2013 By Mail APCO/ArCon  / B&V  TO 01: Stopping of curbstone and sidewalk works 

from sta, 1+640 to sta. 1+810 Anata Main Road (By 

land owners) 

February 08, 2013 By Mail  B&V / APCO/ArCon  Task Order # 01 Variation Order # 04 

February 08, 2013 By Mail  B&V / APCO/ArCon  FW: pipe culvert at road 3698B. extension 

February 08, 2013 By Mail  APCO/ArCon  / B&V ANT_ adjustment works for the manhole @ Sta. 

0+540 RHS 

February 09, 2013 By Mail  B&V / APCO/ArCon RE: ANT_ adjustment works for the manhole @ Sta. 

0+540 RHS 

February 09, 2013 By Mail B&V / APCO/ArCon TO 01 AMR: Median at Station 0+000 

February 10, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Un proper finishing for curbstone 

February 10, 2013 By Mail APCO/ArCon / B&V  FW: Letter Sent to Anata local council 

February 10, 2013 By Mail  B&V / APCO/ArCon  FW: TO 01 AMR: Unclosed Submittals 

February 10, 2013 By Mail APCO/ArCon / B&V  TO 01: Stopping of works from sta. 1+640 to sta. 

1+810 Anata Main Road 

February 10, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Proposed Final QTY 

February 11, 2013 By Mail  B&V / APCO/ArCon FW: Al Menya Approved Drawings part 1 of 2 

February 11, 2013 By Mail  B&V / APCO/ArCon FW: Al Menya Approved Drawings part 2 of 2 

February 11, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Traffic Sign Foundation 

February 11, 2013 By Mail  APCO/ArCon / B&V TO 01: Al Menya asphalt works in road # 3698B 

February 12, 2013 By Mail  APCO/ArCon / B&V FW: list of events Anata main road project 

February 12, 2013 By Mail  B&V / APCO/ArCon TO 01AMR: Lighting fixture Sample 

February 12, 2013 By Mail  APCO/ArCon / B&V TO 01: Al Menya Project (Intersection # 1) 

February 12, 2013 By Mail  APCO/ArCon / B&V Chronology of events for Anata main Road 

February 12, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01: Al Menya Project (Intersection # 1) 

February 12, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Permanent Signs Locations 

February 12, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Al Menya Project (Intersection # 1) 

February 12, 2013 By Mail  APCO/ArCon / B&V RE: TO 01: Al Menya Project (Intersection # 1) 

February 12, 2013 By Mail  APCO/ArCon / B&V TO 01: Traffic signs foundation in Anata Project 

February 12, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Draft MOM #14 

February 12, 2013 By Mail  APCO/ArCon / B&V VOR #6 

February 13, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01: Traffic signs foundation in Anata Project 

February 13, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01: Al Menya asphalt works in road # 

3698B 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

February 13, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Al Menya Directional Signs 

February 13, 2013 By Mail  APCO/ArCon / B&V FW: TO 01 AMR: Draft MOM #14 

February 13, 2013 By Mail  APCO/ArCon / B&V RE: TO 01 AMR: Draft MOM #14 

February 14, 2013 By Mail  APCO/ArCon / B&V TO 01: Construction of curbstone from sta. 0+540 to 

sta. 0+960 Anata Main Road 

February 14, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Proposed Variation Order #03 

February 14, 2013 By Mail  APCO/ArCon / B&V RE: TO 01 AMR: Proposed Variation Order #03 

February 14, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Proposed Variation Order #03 

February 14, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Proposed Variation Order #03  

February 14, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Proposed Variation Order #03 

February 15, 2013 By Mail  APCO/ArCon / B&V TO 01: Starting Asphalt Wearing Course in Anata 

Project 

February 17, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR:- Lowering MH at Sta. 2+000 LHS 

February 17, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR:- Protecting Handrail holes 

February 17, 2013 By Mail  APCO/ArCon / B&V TO 01: Electric lighting pole in the median at sta. 

0+005 Anata Main road 

February 17, 2013 By Mail  B&V / APCO/ArCon TO 01 : Unsafe Condition 

February 17, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Stopping of works from sta. 1+640 to 

sta. 1+810 Anata Main Road 

February 17, 2013 By Mail  APCO/ArCon / B&V TO 01: Works from sta. 1+600 to sta. 1+800 

February 18, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Permanent Signs Locations 

February 18, 2013 By Mail  B&V / APCO/ArCon  FW: APCO Task Order #1 Bond and Insurance 

February 18, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Additional Internal Roads Subgrade 

Layers 

February 18, 2013 By Mail  APCO/ArCon / B&V RE: TO 01 AMR: Additional Internal Roads 

Subgrade Layers 

February 18, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: PM #15 

February 18, 2013 By Mail  APCO/ArCon / B&V FW: TO#1 ( Payment # 7) 

February 19, 2013 By Mail  APCO/ArCon / B&V  TO 01: Asphalt Wearing Course 

February 19, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: MOM #14 

February 20, 2013 By Mail  APCO/ArCon / B&V  TO 01: Solar lighting poles foundations (6 pending 

foundations locations) 

February 20, 2013 By Mail  B&V / APCO/ArCon  Re: TO 01: Solar lighting poles foundations (6 

pending foundations locations) 

February 21, 2013 By Mail  APCO/ArCon / B&V TO 01: Al Menya Project (CMC service in Friday 

Feb. 22nd 2013) 

February 21, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Site Memo #64 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

February 21, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Variation Order #03 

February 23, 2013 By Mail  APCO/ArCon / B&V FW: Landowner Obstacles in Al Menya Project 

February 23, 2013 By Mail  APCO/ArCon / B&V TO 01: Obstacles in Anata and Al Menya Project 

February 24, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Project New Definitive QTY 

February 24, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Obstacles in Anata and Al Menya 

Project 

February 24, 2013 By Mail  APCO/ArCon / B&V FW: Directional signs 

February 24, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Obstacles in Anata and Al Menya 

Project 

February 24, 2013 By Mail  APCO/ArCon / B&V RE: TO 01: Obstacles in Anata and Al Menya 

Project 

February 24, 2013 By Mail  APCO/ArCon / B&V TO 01: Removing backfill material from sta. 1+780 

to sta. 1+800 LHS 

February 24, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01: Removing backfill material from sta. 

1+780 to sta. 1+800 LHS 

February 24, 2013 By Mail  APCO/ArCon / B&V TO 01: Construction works from sta. 1+640 to sta. 

1+810 (underground utilities and road widening) 

February 25, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Construction works from sta. 1+640 to 

sta. 1+810 (underground utilities and road widening) 

February 25, 2013 By Mail  APCO/ArCon / B&V FW: TO 01 AMR: Al Menya Directional signs 

February 25, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: PM #15 Agenda 

February 25, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: New definitive QTY 

February 25, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: New definitive QTY 

<RESENDING> 

February 26, 2013 By Mail  B&V / APCO/ArCon  RE: Insurance policy Task Order 1 

February 26, 2013 By Mail  APCO/ArCon / B&V Insurance policy Task Order 1 

February 26, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Proposed Variation Order #04 

February 26, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01 AMR: Proposed Variation Order #04 

February 26, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01 AMR: Proposed Variation Order #04 Part 

2 of 2 

February 27, 2013 By Mail  APCO/ArCon / B&V  FW: lighting fixture submittal 

February 27, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: PM #15 Agenda 

February 28, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Disposition Form 

February 28, 2013 By Mail  APCO/ArCon / B&V  Disposition Form 

February 28, 2013 By Mail  B&V / APCO/ArCon Re: Disposition Form 

February 28, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Payment #08 

February 28, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Payment #08 

 



I  │Geo-MIS DATA COLLECTION SHEET
       Temporary Job Days Log  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Daily Work Force /February 2013

Project Name Anata Main Entrance Road and Internal Roads

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 6 9 9 10 6 27 9 3 3 32 15

Subcontractor Subcontractor 8 36 99 90 108

APCO/ArCon 8 9 9 10 6 27 8 3 3 29 15 APCO/ArCon 10 10 9 10 6 27 9 8 4 3 39 10

Subcontractor 8 19 81 108 114 Subcontractor 8 36 144 99 72

APCO/ArCon 8 8 8 11 6 27 9 8 3 3 36 17 APCO/ArCon 8 11 9 11 6 27 9 9 4 3 39 10

Subcontractor 8 29 108 117 124 Subcontractor 8 36 144 99 72

APCO/ArCon 8 10 9 8 6 27 9 8 3 3 34 17 APCO/ArCon 10 10 19 19 6 36 8 5 6 51 12

Subcontractor 8 29 90 117 124 Subcontractor 19 57 187 126 90

APCO/ArCon 8 10 9 8 6 27 9 8 3 3 40 17 APCO/ArCon 11 8 6 24 8 2 2 48 12

Subcontractor 9 38 120 124 124 Subcontractor 12 43 187 126 90

APCO/ArCon 7 9 7 7 6 27 9 8 3 3 19 10 APCO/ArCon 6 6 6 2 1 14 0

Subcontractor 9 27 18 72 72 Subcontractor 6 12 66 30

APCO/ArCon 6 10 9 7 6 24 9 8 3 2 36 10 APCO/ArCon 6 8 6 16 8 2 2 22 11

Subcontractor 6 36 99 117 72 Subcontractor 8 24 72 64 80

APCO/ArCon 4 6 1 0 28 8 APCO/ArCon 9 9 9 6 18 8 2 3 24 12

Subcontractor 36 80 104 64 Subcontractor 8 27 81 63 90

APCO/ArCon 6 9 10 6 24 8 2 3 33 11 APCO/ArCon 9 9 9 6 18 8 2 3 25 12

Subcontractor 8 36 99 108 81 Subcontractor 8 27 90 63 90

APCO/ArCon 6 9 6 6 27 9 8 2 3 35 11 APCO/ArCon 10 22 18 22 6 18 8 8 6 6 71 23

Subcontractor 8 36 99 108 81 Subcontractor 22 71 297 173 178

APCO/ArCon 7 9 7 6 27 9 9 2 3 34 12 APCO/ArCon 4 6 6 6 18 8 1 2 21 10

Subcontractor 8 27 99 108 90 Subcontractor 27 63 63 72

APCO/ArCon 6 9 11 6 27 9 9 2 3 35 13 APCO/ArCon 8 8 8 6 16 8 8 2 3 20 9

Subcontractor 8 36 99 108 91 Subcontractor 8 24 56 56 64

APCO/ArCon 6 7 8 6 27 9 9 2 3 32 9 APCO/ArCon 0 0 0 0

Subcontractor 8 27 99 90 63 Subcontractor

APCO/ArCon 6 9 8 6 27 9 2 3 30 12 APCO/ArCon 0 0 0 0

Subcontractor 8 27 108 81 90 Subcontractor

APCO/ArCon 0 0 11 3 APCO/ArCon 0 0 0 0

Subcontractor 8 64 16 24 Subcontractor

APCO/ArCon 7 9 9 7 6 27 9 3 3 30 15 69 72 867 316

Subcontractor 8 36 90 90 108

Daily Work Force /February 2013

Date

Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days

February 1, 2013 February 17, 2013

February 2, 2013 February 18, 2013

Engineers

February 3, 2013 February 19, 2013

February 4, 2013 February 20, 2013

February 5, 2013 February 21, 2013

February 12, 2013

February 6, 2013 February 22, 2013

February 23, 2013

February 8, 2013 February 24, 2013

February 28, 2013

February 9, 2013 February 25, 2013

February 7, 2013

February 10, 2013 February 26, 2013

February 11, 2013 February 27, 2013

February 16, 2013 Total 

February 13, 2013

February 14, 2013

February 15, 2013



Daily Work Force /February 2013

Project Name Al Menya Landfill Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 4 8 2 18 8 1 1 23 6

Subcontractor Subcontractor 18 9 99 27 9 36

APCO/ArCon 3 8 2 9 8 0 1 3 2 APCO/ArCon 8 2 18 8 0 1 28 12

Subcontractor 8 8 8 Subcontractor 18 9 90 81 9 90

APCO/ArCon 4 2 1 8 2 9 8 1 1 21 8 APCO/ArCon 3 8 2 18 8 0 1 28 12

Subcontractor 9 9 99 36 9 54 Subcontractor 18 9 90 81 9 90

APCO/ArCon 4 12 2 9 8 1 2 23 8 APCO/ArCon 4 8 2 18 8 1 1 20 9

Subcontractor 9 9 108 36 9 54 Subcontractor 18 9 63 45 9 63

APCO/ArCon 4 12 2 18 8 1 2 25 8 APCO/ArCon 4 8 2 18 8 1 1 20 9

Subcontractor 9 9 108 45 9 54 Subcontractor 18 9 63 45 9 63

APCO/ArCon 4 2 12 2 18 8 1 2 15 4 APCO/ArCon 5 0 0 7 1

Subcontractor 9 9 45 27 9 27 Subcontractor 6 36 6 6 6

APCO/ArCon 4 8 2 18 8 1 1 21 6 APCO/ArCon 8 2 9 8 0 1 17 6

Subcontractor 9 9 88 36 9 36 Subcontractor 18 9 63 27 9 36

APCO/ArCon 8 8 0 1 17 2 APCO/ArCon 8 2 9 8 0 1 17 6

Subcontractor 8 8 88 16 8 16 Subcontractor 18 9 63 27 9 36

APCO/ArCon 4 9 8 2 18 8 2 1 21 6 APCO/ArCon 8 2 9 8 0 1 17 6

Subcontractor 9 9 88 36 9 36 Subcontractor 18 9 63 27 9 36

APCO/ArCon 4 9 12 2 18 8 2 2 42 8 APCO/ArCon 8 2 9 8 0 1 14 3

Subcontractor 18 9 198 81 9 54 Subcontractor 9 9 54 18 9 18

APCO/ArCon 4 9 12 2 18 8 2 2 42 8 APCO/ArCon 4 8 2 9 8 1 1 16 4

Subcontractor 18 9 189 90 9 54 Subcontractor 9 9 54 36 9 27

APCO/ArCon 5 9 8 2 18 8 2 1 42 8 APCO/ArCon 8 2 9 8 0 1 16 4

Subcontractor 18 9 198 81 9 54 Subcontractor 9 9 54 36 9 27

APCO/ArCon 5 9 2 11 2 18 8 2 2 32 12 APCO/ArCon 0 0 0 0

Subcontractor 18 9 108 90 9 90 Subcontractor

APCO/ArCon 5 9 12 2 18 8 2 2 26 8 APCO/ArCon 0 0 0 0

Subcontractor 18 9 108 45 9 54 Subcontractor

APCO/ArCon 0 0 16 6 APCO/ArCon 0 0 0 0

Subcontractor 18 9 63 32 9 48 Subcontractor

APCO/ArCon 4 12 2 18 8 1 2 23 6 17 35 589 174

Subcontractor 18 9 99 27 9 36

February 16, 2013 Total 

February 13, 2013

February 14, 2013

February 15, 2013

February 10, 2013 February 26, 2013

February 11, 2013 February 27, 2013

February 12, 2013 February 28, 2013

February 7, 2013 February 23, 2013

February 8, 2013 February 24, 2013

February 9, 2013 February 25, 2013

February 4, 2013 February 20, 2013

February 5, 2013 February 21, 2013

February 6, 2013 February 22, 2013

February 3, 2013 February 19, 2013

Engineer Skilled Unskilled

February 1, 2013 February 17, 2013

February 2, 2013 February 18, 2013

Daily Work Force /February 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled



CONTRACTOR: APCO/ArCon PERIOD FROM: February  01, 2013

SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

 Road Project 2  Al Menya Landfill Road 

PERIOD TO: February 28, 2013

SubT
ot

al

DATE 

Anata Main Entrance Road & Internal Roads 

SubT
ot

al Al Menya Landfill Road 

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

February 1, 2013 0 0 0 0 0 0 0 0 0 0

February 2, 2013 3 3 29 15 51 0 1 3 2 7

February 3, 2013 3 3 36 17 59 1 1 21 8 31

February 4, 2013 3 3 34 17 57 1 2 23 8 33

February 5, 2013 3 3 40 17 63 1 2 25 8 35

February 6, 2013 3 3 19 10 35 1 2 15 4 22

February 7, 2013 3 2 36 10 51 1 1 21 6 28

February 8, 2013 1 0 28 8 37 0 1 17 2 20

February 9, 2013 2 3 33 11 49 2 1 21 6 30

February 10, 2013 2 3 35 11 50 2 2 42 8 53

February 11, 2013 2 3 34 12 51 2 2 42 8 53

February 12, 2013 2 3 35 13 52 2 1 42 8 52

February 13, 2013 2 3 32 9 45 2 2 32 12 47

February 14, 2013 2 3 30 12 47 2 2 26 8 37

February 15, 2013 0 0 11 3 14 0 0 16 6 22

February 16, 2013 3 3 30 15 51 1 2 23 6 30

February 17, 2013 3 3 32 15 52 1 1 23 6 30

February 18, 2013 4 3 39 10 56 0 1 28 12 42

February 19, 2013 4 3 39 10 56 0 1 28 12 42

February 20, 2013 5 6 51 12 73 1 1 20 9 31

February 21, 2013 2 2 48 12 64 1 1 20 9 31

February 22, 2013 2 1 14 0 17 0 0 7 1 8

February 23, 2013 2 2 22 11 37 0 1 17 6 24

February 24, 2013 2 3 24 12 41 0 1 17 6 24

February 25, 2013 2 3 25 12 42 0 1 17 6 24

February 26, 2013 6 6 71 23 107 0 1 14 3 18

February 27, 2013 1 2 21 10 34 1 1 16 4 22

February 28, 2013 2 3 20 9 34 0 1 16 4 21

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

Sub Total of 

November
69 72 867 316 0 1324 17 35 589 174 0 815

Total Job Days
February, 2013

2139

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

90

DATE 

Anata Main Entrance Road & Internal Roads 

SubT
ot

al Al Menya Landfill Road 




