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USAID Contract No.: 294-I-00-12-00005  

QC Monthly 
number 09 

    

TO No.:  01 Sub-project: ANT&MEN  
    

Contractor: APCO/ArCon Construction and Services  
  

Project Engineer: 
Eng. Mahmoud Jaradat– PM 
Eng. Zuheir Ghayyadah- QC  

  

  

PROGRESS SUMMARY: 

Anata Road  

Construction works started on August 04, 2012, Project completed on March 11, 2013. Site Handover and final 
walkthrough conducted on March 19th, 2013. 

 

Al Menya Landfill Road  

Construction works started on August 16, 2012, Project completed on March 11, 2013. Primary site handover and 
walkthrough conducted on March 13th, 2013. Final handover conducted on March 25th, 2013. 

  

Detailed work progress for both projects is under accomplished work section.  

 
SAFETY & ENVIRONMENTAL STATUS: 

During this Reporting Period, zero accidents reported, and no Notices of Unsafe Condition (NUC’s) issued.   

 
COORDINATION AND SITE VISITORS: 
 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

Task Order 01 –ANT&MEN 

March 04, 2013 

DCL- Gosh Atsyon – Bethlehem –  
Mr. Bar Koren, Ms. Tania - Ma’atz 
representative, Mr. Eyal- Chief of 
Bethlehem DCL. 

B&V-    Mr. Karim Husari 
APCO- Mr. Mahmoud Jaradat 
             Mr. Zuhair Ghayadah 

Coordination 
Meeting  
Project 02 (MEN) 

Site Visit to discuss Traffic control and 
Safety Measures during Asphalt works 

 
During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

 Task Order 01 –ANT & MEN 

March 4th , 2013 Bethlehem DCL Representatives Project 02 (MEN) Site Visit to discuss Traffic control during 
Asphalt works  

March 11th , 2013 USAID – Ms. Sonia Massis  Project 01 (ANT) Follow-up work progress works 

March 13th , 2013 USAID – Ms. Sonia Massis Project 02 (MEN) Site Handover and walkthrough 

March 19th , 2013 USAID – Ms. Sonia Massis 
MOLG Representatives 
MOPWH Representatives 
Anata Local Council representatives 

Project 01 (ANT) Site Handover and walkthrough 

March 25th , 2013 USAID – Ms. Sonia Massis 
JSCSWM Representatives 
MOPWH Representatives 

Project 02 (MEN) Final Handover 
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MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Appendix A    Materials –Equipment Receiving log. 
 
 

PROGRESS & SCHEDULING: 

NOA June 15, 2012  
NTP June 27, 2012  

 

 
Overall Percentages of completion are : 

Project Planned % Actual % 

Anata 100% 100% 

Al Menya 100% 100% 

 

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Appendix B   Detailed time schedule for the project. 

 Appendix C   Progress s-curve planned versus Actual. 
 
 

INDICATOR NO. 01- ACTIVITY LEVEL INDICATOR: 

Road Name Original 
Scope (Km) 

Modified 
Scope (Km) 

Width (m) Scope Overall % of 
Completion 

Anata Project (ANT) 

Internal Road 1-A 0.116  0.116  5 Reconstruction 100% 

Internal Road 1-B 0.142  0.142  6.5 Reconstruction 100% 

Internal Road 1-C 0.405  0.405  6 Reconstruction 100% 

Internal Road 1-D 0.100  0.100  5 Reconstruction 100% 

Internal Road 1-E 0.210  0.210  8 Reconstruction 100% 

Internal Road 1-F 0.0 0.087 4 Reconstruction 100% 

Internal Road 2 0.159  0.159 Avg. 5 Reconstruction 100% 

Internal Road 3-C 0.143 0.177  3.3 Reconstruction 100% 

Internal Road 4 0.200  0.200  4 Reconstruction 100% 

Internal Road 5 0.201 0.020 5 Reconstruction Road canceled 

Internal Road 6 0.358 0.272 5 Reconstruction 100% 

New Internal Road 07 Per (VO#2) 0.0 0.916  Avg. 5 Overlay  100% 

New Internal Road 08 Per (VO#2) 0.0 0.581  Avg. 5 Overlay  100% 

New Internal Road 09 Per (VO#2) 0.0 0.070 Avg. 5 Overlay  100% 

New Internal Road 10-A Per (VO#2) 0.0 0.252 Ang. 5 Overlay  100% 

New Internal Road 10-B Per (VO#2) 0.0 0.107 Avg. 3.5 Overlay  100% 

Main Road 2.063 2.086 Avg. 9.40 Reconstruction 100% 

Total  4.097 Km 5.900 Km    
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ANT - Total Road reconstruction (100% Completed)       
ANT - Total Road (overlay) (100% Completed) 
ANT Target value  
ANT Number of kilometers constructed or repaired 
through end of this reporting period= 
    

 
3.974 Km       
1.926 Km   
4.400 Km 
5.900 Km 

   

Al Menya Project (MEN) 

Road 01 1.270  1.248 9 Reconstruction 100% 

Road 02 0.322  0.315 9 Reconstruction 100% 

Road 3157 0.875 0.979 10 Reconstruction 100% 

Road 3698 0.349  0.349  Avg. 7 Reconstruction 100% 

New Road 01-A Per (VO#2) 0.0 0.574  Avg. 5 Overlay  100% 

New Road 01-B Per (VO#2) 0.0 0.085 Avg. 5 Overlay  100% 

New Road 03 Per (VO#2) 0.0 0.785  5 Overlay  100% 

New Road 3698-B Per (VO#2) 0.0 0.538  5 Overlay  100% 

Total  2.816 Km 4.873 Km    

 
MEN - Total Road (overlay) (100% Completed)    
MEN - Total Road reconstruction (100% Completed) 
MEN Target value  
MEN Number of kilometers constructed or repaired 
through end of this reporting period= 
       

 
1.982 Km 
2.891 Km 
3.600 Km 
4.873 Km 

 

 

SITE MEMO:  

Site Memos log during this Reporting Period (APCO- B&V) 

Site Memorandum    TRACKING DATES   

No. Site Memo  

ID 

Reference Submitted 

(APCO) 

Received 

(B&V) 

Review  Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

ANT 

01 044 Damaging Asphalt wearing course surface from St. 
1+700 to St. 2+030 

March 04, 
2013 

March 04, 
2013 

-  

02 045 Restore Site to Existing Condition  March 05, 
2013 

March 05, 
2013 

-  

03 046 Disposal of chemical material by factory owner at 
Internal Road 1-C at St. 0+085 RHS.  

March 12, 
2013 

March 12, 
2013 

-  

04 047 Construction of asphalt speed humps at Anata 
Main Road 

March 14, 
2013 

March 14, 
2013 

-  

MEN 

01 08 Additional concrete works in Al Menya Project March 12, 
2013 

March 12, 
2013 

-  

02 09 Confirmation of verbal instructions regarding the 
Asphalt works for access roads and Ramps in Al 
Menya Internal Roads 

March 12, 
2013 

March 12, 
2013 

-  

03 10 Installation of Geo-Cell material  March 17, 
2013 

March 17, 
2013 

-  
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Site Memos log during this Reporting Period (B&V – APCO) 

Site Memorandum   TRACKING DATES   

No. Site Memo  

ID 

Reference Submitted 

(B&V) 

Received 

(APCO) 

Review Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

ANT 

1 066 Restore Site to Existing Condition  March 05, 
2013 

March 05, 
2013 

-   

2 067 Unfinished works  March 11, 
2013 

March 11, 
2013 

-   

MEN 

1 017 Retracted Site Memo Feb. 12, 2013 Feb. 12, 2013 -   

2 018 Concrete Protection, Edge beam and concrete 
ditches works 

March 03, 
2013 

March 03, 
2013 

-   

3 019 Joint filler material submittal  March 04, 
2013 

March 04, 
2013 

-   

4 020 Permanent sign re-installation March 05, 
2013 

March 05, 
2013 

-   

5 021 Asphalt wearing course works March 11, 
2013 

March 11, 
2013 

-   

 

 
INSPECTION REQUEST: 

 See Appendix D Submittals Log during this reporting period. 

Non Compliance Report Log - NCR -    

No NCR’s issued during this reporting period. 
 
TEST REPORT: 

Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

ANT – to Test-ANT-230-A 

Base Course Field Density 1 1 0  

Asphalt Bituminous Paving Mixture  5 5 0  

Asphalt COR Test 1 1 0 27 Samples  

Water Pipes Chlorine & Microbiology Test 3 3 0  

Material Description Test description Number 
of tests 

Pass Fail Notes 

MEN – to Test-MEN-121-A 

Concrete Compressive Strength 4 4 0  

Base Course Comprehensive 1 1 0  

Base Course Field Density 4 4 0  

Asphalt Bituminous paving mixture 11 11 0  

Asphalt COR Test 5 5 0  

Water Pipes Chlorine & Microbiology Test 1 1 0  
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SUBMITTALS:  

 See Appendix D   Submittals log for this reporting period. 
D.1 – Submittals log for Anata Road 
D.2-  Submittal log for Al Menya Road 

RFI: 

 See Appendix E RFI’s log for this reporting period. 
E.1 – RFI’s log for Anata Road 
E.2-  RFI’s log for Al Menya Road 

DAILY REPORT: 

 See Appendix F Daily Reports for this reporting period 
F.1 – Daily Reports log for Anata Road 
F.2-  Daily Reports log for Al Menya Road 

INDICATOR NO. 2: PERSON-DAYS OF EMPLOYMENT GENERATED: 

 
Project 1: 

- Target value= 3,855 Man-Days 
- Employment generated previously= 9,707 Man-Days  
- Employment generated this month= 494 Man-Days 
- Total cumulative employment generated to-date= 10,201 Man-Days 

Project 2: 
- Target value= 2,727 Man-Days 
- Employment generated previously= 4,445 Man-Days 
- Employment generated this month= 465 Man-Days 
- Total cumulative employment generated to-date= 4,910 Man-Days 

Please note (Employment generated previously) numbers differ from what was previously submitted in February 2013 
Monthly Report due to revising  Projects 01 and 02 GIO-MIS logs and documenting all employment generated in (Hours) from 
the first day of construction.  

Total Job Days 
 

No. of Full Time Equivalent (FTE) 
Jobs = (Total Job Days / 23.8) 

Project Beneficiaries 
 The estimated number of beneficiaries 

from the project services 

During This Reporting Period = 959 During This Reporting Period = 40 Male Female 

During Project Period = 15,111 During Project Period = 635 209,270 226,709 
 

 
PAYMENTS: 

 See Appendix G Payments Log 

Voucher Number Submitted Date Amount Retention Amount Amount Due 

01 August 08,2012                                                                                  $216,912.28       $ 0.00    $216,912.28          

02 October 08, 2012 $214,450.79 $ 0.00 $214,450.79 

03 November 13, 2012 $406,992.67 $ 0.00 $406,992.67 

04 December 12, 2012 $752,106.85 $ 0.00 $752,106.85 

05 January 19, 2013 $971,723.24 $ 0.00 $971,723.24 

06 January 21, 2013 $449,738.56 $ 0.00 $449,738.56 

07 February 14, 2013 $784,918.10 $ 0.00 $784,918.10 

08 February 28, 2013 $624,879.26 $ 0.00 $624,879.26 

09 March 18, 2013 $1,398,491.65 $ 0.00 $1,398,491.65 

10 March 27, 2013 $419,742.89 $ 0.00 $419,742.89 
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01 

VO - AMR- 001 –  

Anata And Al Menya Projects:  
Changes in the Requirements 

AP AP AP 
Oct 12, 

2012 
Oct 15, 
2012 

$ 27,653.15 - 

02 

VO - AMR- 002 –  

Anata And Al Menya Projects:  
Changes in the Requirements 

AP AP AP 
Jan. 13, 
2013 

Jan. 15, 
2013 

$ 507,307.53 
30 Days 
for  MEN 
Project 02 

03 

VO - AMR- 003 –  

Anata And Al Menya Projects:  
Changes in the Requirements 

AP AP AP 
Feb. 14, 

2013 
Feb. 21, 
2013 

$0.00 
10 Days 
for  MEN 
& ANT 

04 

VO - AMR- 004 –  

Anata And Al Menya Projects:  
Changes in the Requirements 

AP AP AP 
Feb. 26, 

2013 
Feb. 27, 
2013 

$46,187.91 
11 Days 
for  MEN 
& ANT 

05 

VO - AMR- 005 –  

Anata And Al Menya Projects:  
New Definitive Quantity at Project Completion  

AP AP AP 
Mar. 13, 

2013 
Mar. 14, 
2013 

$18,851.41 - 

 

 
OBSTACLES AND CHALLENGES 

Issue  Action 

Anata Main Road and Internal Roads 

 Alignment Issue for Internal Road No. 02 Entrance 
(ROW) 

 Email was sent to the CMC regarding this issue. 
APCO/ArCon submitted RF1 # (AMR-C-E-041-A), CMC 
replied “This lingering issue has been going on and on for 
several months and the Anata local council was not able to 
resolve the issue in timely manner to allow constructing that 
segment properly and safely and within the allowable time 
frame. We are aware that the Contractor tried several times to 
work at the mentioned section but was stopped by landowners 
repeatedly. Accordingly; the contractor will be requested to 
restore that section to original condition in a safe manner.  
No approval is required from DCL for this minor change of 
road alignment”. 

Al Menya Landfill Road  

No issues encountered during this reporting period.  
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PROGRESS PHOTOS: 
Anata Internal Roads  

  

Figure 01: Intenral Road 1A – Asphalt works and sidewalks finished. 
 

  
Figure 02: Intenral Road 1B –  Asphalt works and sidewalks finished. 
 

  
Figure 03: Intenral Road 1C – to St. 0+120 –  Asphalt works and sidewalks finished. 
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Anata Internal Roads 

  
Figure 04: Intenral Road 1D – Asphalt works finished. 
 

  
Figure 05: Intenral Road 1E –   Asphalt works and sidewalks finished. 
 

  
Figure 06: Intenral Road 02 from St. 0+060 to the End –   Asphalt works and sidewalks finished. 
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Anata Internal Roads 

  
Figure 07: Intenral Road 04 –  Asphalt layer finished 
 
 

  
Figure 08: Intenral Road 05 – Gravity Wall finished, work stopped 
 

 

  
Figure 09: Intenral Road 06 –  Asphalt layer finished, concrete protection finished. 
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Main Road Progress Photos  

  
Figure 10: Main Road from St. 0+100 to St. 0+280 – Schools Area –  After completion 
 
 

  
Figure 11: Main Road from St. 0+400 to St. 0+600–   After completion 
 
 

  
Figure 12: Main Road from  St. 0+650 to St. 0+320 –    After completion 
 
 



[March 2013] Monthly Progress Report 

 
 

 11 | P a g e  
 

 

  
Figure 13: Main Road from  St. 0+200 to St. 0+300 – After completion 
 
 
Al Menya Landfill Road  

  

Road No. 02- at St. 0+040 RHS - Before After completion 

 
 

Road No. 3157- at St. 1+020 RHS - Excavation 
After completion 
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Progress Photos 

Al Menya Landfill Road  

  

Road No. 3157- at St. 0+300 LHS - Before After completion 

 
 

Road No. 01- at St. 1+420 to the End - Before After completion 

 
 

Road No. 01- at St. 1+380 to St. 1+180 - Before After completion 



A │Materials- Equipments Receiving Log 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



A.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Project: Anata Main Enterance Road &Internal Roads 

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/March, 2013

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle
Quantity in use Quantity idle Quantity in use Quantity idle Quantity in use Quantity idle

1-Mar

2-Mar 1 1 1 2 2

3-Mar 1 1 1 2 2 1

4-Mar 1 1 1 1 1 2 3 1

5-Mar 1 1 1 1 2 2 1

6-Mar 1 1 1 1 2 2

7-Mar 1 1 1 2 2

8-Mar

9-Mar 1 1 1 1 2

10-Mar 1 1 1 1 2

11-Mar 1 1 1 2

12-Mar 1 1 1 2

13-Mar 1 1 1 1 1 2

14-Mar 1 1 1 1 1 1

15-Mar

16-Mar 1 1 1 1 1 1

17-Mar 1 1 2 2 1

18-Mar 1 1 1 1 2 1

19-Mar 1 2 1 1 1 2 1

20-Mar 1 1 1 2 1

21-Mar 1 1 2 1

22-Mar

23-Mar 1 1 1 2 1

24-Mar 1 1 1 1 2 1

25-Mar 1 1 1 1 1 1

26-Mar

27-Mar

28-Mar

29-Mar

30-Mar

31-Mar

Asphalt Cutting 

Machine 
Asphalt Steel Roller Asphalt FinisherTruck  Actros,2007

Date

Grader  Cat, G12, 

H140
Bob Cat

Road Marking 

Machine

Pneumatic Asphalt 

Roller
JCB Guardrail Machine Car Pick Up(4*4)Truck w/ CraneSteel Roller 

WATER TANK 

10M3 



Date Material Delivered to Site Quantity

1-Mar

2-Mar Concrete B-250 9 m³

3-Mar Concrete B-250 6 m³

4-Mar Concrete B-250 3 m³

5-Mar Concrete B-250 5 m³

6-Mar Concrete B-250 3 m³

7-Mar ______ ______

8-Mar

9-Mar ______ ______

10-Mar ______ ______

11-Mar Concrete B-250 6 m³

12-Mar ______ ______

13-Mar ______ ______

14-Mar ______ ______

15-Mar

16-Mar ______ ______

17-Mar ______ ______

18-Mar Asphalt 3/4" 35 Ton

19-Mar Asphalt 3/4" 70 Ton

20-Mar ______ ______

21-Mar ______ ______

22-Mar

23-Mar ______ ______

24-Mar ______ ______

25-Mar ______ ______

26-Mar

27-Mar

28-Mar

29-Mar

30-Mar

31-Mar

Project: Project:  Anata Main Enterance Road &Internal Roads

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ March, 2013
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Project: Al Menya Landfill Road

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/ March, 2013

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use
Quantity idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

1-Mar

2-Mar 1 1 2

3-Mar 7 1 1 1 2 2 1 2

4-Mar 7 1 1 1 2 2 2 1

5-Mar 7 1 1 1 2 2 2

6-Mar 7 1 1 2 2 2

7-Mar 7 1 1 2 2 2

8-Mar 7 1 1 2 2 2

9-Mar 7 1 1 2 2 2

10-Mar 3 1 1 1 2 2

11-Mar 1 1

12-Mar 2 1 1

13-Mar 1 1 1 1 1

14-Mar 1 1 1 1

15-Mar

16-Mar 1 1 1 1

17-Mar 1 1

18-Mar 1 1 1 1

19-Mar 1 1 1

20-Mar 1 1 1 1

21-Mar 1 1 1 1

22-Mar

23-Mar 1 1

24-Mar 1 1 1

25-Mar 1 1 1

26-Mar

27-Mar

28-Mar

29-Mar

30-Mar

31-Mar

Truck with 

Crane

MC Spraying 

Tank

Asphalt Steel 

Roller

Guardrail 

Machine
Date

Grader  Cat, 

G12, H140

Dump Truck,  

Volvo

Chain 

Excavator, Cat 

(963C)

Road Marking 

Machine
JCB

Caterpillar 

Wheel Loader 

950

Penumatic 

Asphalt Roller
CarCompactor

WATER 

TANK 10M3 

Mechanical  

Asphalt 

Finisher

Bob Cat



Date Material Delivered to Site Quantity

1-Mar

2-Mar ______ ______

3-Mar Asphalt 1" 400 Ton

Asphalt 1" 250 Ton

Asphalt 3/4" 530 Ton

5-Mar Asphalt 3/4" 750 Ton

6-Mar Asphalt 3/4" 800 Ton

7-Mar Asphalt 3/4" 900 Ton

8-Mar Asphalt 3/4" 800 Ton

9-Mar Asphalt 3/4" 670 Ton

10-Mar Asphalt 3/4" 125 Ton

11-Mar ______ ______

12-Mar ______ ______

13-Mar ______ ______

14-Mar ______ ______

15-Mar

16-Mar ______ ______

17-Mar ______ ______

18-Mar ______ ______

19-Mar ______ ______

20-Mar ______ ______

21-Mar ______ ______

22-Mar

23-Mar ______ ______

24-Mar ______ ______

25-Mar ______ ______

26-Mar

27-Mar

28-Mar

29-Mar

30-Mar

31-Mar

Project: Project:  Al Menya Landfill  Roads

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/March, 2013

4-Mar
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B.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Anata Main EntraAnata Main Entrance Road And Internal Roads Project -1 261d 0d 27-Jun-12 A 14-Mar-13 A $3,541,730 $3,541,730

MilestonesMilestones 261d 0d 27-Jun-12 A 14-Mar-13 A $0 $0

ANT0000 Start Date NTP 0d 0d 100% 27-Jun-12 A $0 $0

ANT0010 Completion Project 0d 0d 100% 14-Mar-13 A $0 $0

Pre ConstructionPre Construction Submittals 99d 0d 30-Jun-12 A 14-Aug-12 A $0 $0

ANT0020 Start Pre Construction Submittals 0d 0d 100% 30-Jun-12 A $0 $0

ANT0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0040 Bank Guarantee Certificates and Insurance 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0050 Testing Lab 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

ANT0060 Method Statement Plan 12d 0d 100% 01-Jul-12 A 18-Jul-12 A $0 $0

ANT0080 Quality Control Program 12d 0d 100% 03-Jul-12 A 19-Jul-12 A $0 $0

ANT0090 Coordination with local Authorities Plan 12d 0d 100% 03-Jul-12 A 15-Jul-12 A $0 $0

ANT0100 Safety Program 12d 0d 100% 03-Jul-12 A 18-Jul-12 A $0 $0

ANT0110 Temporary and Permanent Project Sign 12d 0d 100% 03-Jul-12 A 10-Jul-12 A $0 $0

ANT0120 Cell Phones 12d 0d 100% 02-Jul-12 A 10-Jul-12 A $0 $0

ANT0130 Key Personnel Plan 12d 0d 100% 04-Jul-12 A 10-Jul-12 A $0 $0

ANT0140 Sub Contracting Plan 12d 0d 100% 04-Jul-12 A 18-Jul-12 A $0 $0

ANT0150 Environmental Mitigation Plan 12d 0d 100% 05-Jul-12 A 19-Jul-12 A $0 $0

ANT0160 Field Offices Layout 12d 0d 100% 05-Jul-12 A 10-Jul-12 A $0 $0

ANT0170 Office Furniture & IT Equipments 12d 0d 100% 05-Jul-12 A 17-Jul-12 A $0 $0

ANT0180 Material Staging and dumping area plan 12d 0d 100% 08-Jul-12 A 10-Jul-12 A $0 $0

ANT0190 Project Overview Bar Chart 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

ANT0200 60-Day Plan of Operation 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

ANT0220 Temporary Project Sign Location 12d 0d 100% 11-Jul-12 A 22-Jul-12 A $0 $0

ANT0230 Construction Schedule & S- Curve 12d 0d 100% 15-Jul-12 A 14-Aug-12 A $0 $0

ANT0240 Dilapidation Survey 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0250 Traffic Control Plan 12d 0d 100% 15-Jul-12 A 17-Jul-12 A $0 $0

ANT0255 Risk Management Program 12d 0d 100% 17-Jul-12 A 23-Jul-12 A $0 $0

ANT0260 Finish Pre Construction Submittals 0d 0d 100% 14-Aug-12 A $0 $0

MobilizationMobilization 26d 0d 27-Jun-12 A 31-Jul-12 A $110,016 $110,016

ANT0264 Start Mobilization 0d 0d 100% 27-Jun-12 A $0 $0

ANT0265 Mobilization Summary 22d 0d 100% 27-Jun-12 A 31-Jul-12 A $110,016 $110,016

ANT0270 Receive Final for Construction Drawings 1d 0d 100% 27-Jun-12 A 27-Jun-12 A $0 $0
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ANT0280 Site Hand Over 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

ANT0290 Existing-Bench Marks, Survey Control Points 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

ANT0300 Soil Investigation Report For Anata Internal Roads 7d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0305 Supply and install Office Furniture's and Supplies 13d 0d 100% 08-Jul-12 A 31-Jul-12 A $0 $0

ANT0310 Supply and install Office IT Equipment & Applience 13d 0d 100% 08-Jul-12 A 31-Jul-12 A $0 $0

ANT0315 Install Temporary Project Sign 1d 0d 100% 14-Jul-12 A 15-Jul-12 A $0 $0

ANT0320 Finish  Mobilization 0d 0d 100% 31-Jul-12 A $0 $0

Construction PhConstruction Phase 252d 0d 10-Jul-12 A 14-Mar-13 A $3,404,209 $3,404,209

MilestonesMilestones 243d 0d 10-Jul-12 A 14-Mar-13 A $0 $0

ANT0330 Start Construction Submittals 0d 0d 100% 10-Jul-12 A $0 $0

ANT0335 Start Construction of Anata Main Entrance Road And Internal Roads 0d 0d 100% 31-Jul-12 A $0 $0

ANT0340 Finish Construction Submittals 0d 0d 100% 15-Jan-13 A $0 $0

ANT0345 Finish Construction of Anata Main Entrance Road And Internal Roads 0d 0d 100% 14-Mar-13 A $0 $0

Construction SubmConstruction Submittals 201d 0d 10-Jul-12 A 15-Jan-13 A $0 $0

Survey and  Geo-Survey and  Geo-Technical Report Submittals 21d 0d 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0350 Geo-Technical Report for Anata Internal Roads 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

ANT0360 Survey Drawings 12d 0d 100% 18-Jul-12 A 24-Jul-12 A $0 $0

Shop Drawing SuShop Drawing Submittals 114d 0d 10-Jul-12 A 09-Dec-12 A $0 $0

ANT0370 Shop Drawing For Road No. 2 12d 0d 100% 10-Jul-12 A 23-Jul-12 A $0 $0

ANT0380 Shop Drawing For Road No. 5 12d 0d 100% 10-Jul-12 A 25-Jul-12 A $0 $0

ANT0390 Shop Drawing For Road No. 6 12d 0d 100% 11-Jul-12 A 25-Jul-12 A $0 $0

ANT0400 Shop Drawing For Road No. 1A 12d 0d 100% 16-Jul-12 A 25-Jul-12 A $0 $0

ANT0410 Shop Drawing For Road No. 1E 12d 0d 100% 26-Jul-12 A 12-Aug-12 A $0 $0

ANT0420 Shop Drawing For Road No.4 12d 0d 100% 26-Jul-12 A 06-Aug-12 A $0 $0

ANT0430 Shop Drawing For Road No. 1B 12d 0d 100% 05-Aug-12 A 30-Aug-12 A $0 $0

ANT0440 Shop Drawing For Road No. 1D 12d 0d 100% 05-Aug-12 A 29-Aug-12 A $0 $0

ANT0450 Shop Drawing For Road No. 3C 12d 0d 100% 05-Aug-12 A 09-Dec-12 A $0 $0

ANT0460 Shop Drawing For Road No. 1C 12d 0d 100% 30-Aug-12 A 03-Oct-12 A $0 $0

ANT0470 Shop Drawing From Sta. 1+050 To Sta. 2+063 12d 0d 100% 05-Sep-12 A 03-Oct-12 A $0 $0

ANT0490 Shop Drawing From  Sta. 0+450 To Sta. 1+050 12d 0d 100% 08-Oct-12 A 24-Oct-12 A $0 $0

ANT0500 Shop Drawing From  Sta. 0+000 To Sta. 0+450 12d 0d 100% 02-Oct-12 A 24-Oct-12 A $0 $0

Material SubmittaMaterial Submittals 176d 0d 05-Aug-12 A 15-Jan-13 A $0 $0

ANT0510 Concrete Mix Design 12d 0d 100% 05-Aug-12 A 12-Aug-12 A $0 $0
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ANT0520 Pipe Culverts 12d 0d 100% 05-Aug-12 A 05-Aug-12 A $0 $0

ANT0530 Base Course Source and QC Assurance Report for Base Course Material 12d 0d 100% 14-Aug-12 A 09-Oct-12 A $0 $0

ANT0535 Curb stone 12d 0d 100% 13-Oct-12 A 15-Oct-12 A $0 $0

ANT0540 Prime Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

ANT0550 Bituminous Binder Course-Mix Design 12d 0d 100% 16-Sep-12 A 27-Sep-12 A $0 $0

ANT0555 Water Pipes and Sewer Pipes 12d 0d 100% 05-Sep-12 A 11-Sep-12 A $0 $0

ANT0560 Electrical poles 12d 0d 100% 21-Oct-12 A 25-Nov-12 A $0 $0

ANT0565 Tack Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

ANT0570 Bituminous Wearing Course-Mix Design 12d 0d 100% 16-Sep-12 A 27-Sep-12 A $0 $0

ANT0580 Cat eyes - Issac matan's 12d 0d 100% 01-Nov-12 A 01-Nov-12 A $0 $0

ANT0590 Continuous & Or intermittent acrylic paint 12d 0d 100% 28-Aug-12 A 29-Aug-12 A $0 $0

ANT0600 Guard Rail & Handrail Data  Sheet 12d 0d 100% 01-Nov-12 A 15-Jan-13 A $0 $0

Traffic Control PlTraffic Control Plan Submittals 85d 0d 17-Jul-12 A 16-Sep-12 A $0 $0

ANT0620 Traffic Control Plan- Phase 1 12d 0d 100% 17-Jul-12 A 19-Jul-12 A $0 $0

ANT0630 Traffic Control Plan- Phase 2 12d 0d 100% 13-Aug-12 A 22-Aug-12 A $0 $0

ANT0640 Traffic Control Plan- Phase 3 12d 0d 100% 12-Sep-12 A 16-Sep-12 A $0 $0

Construction of AnConstruction of Anata Internal Roads 193d 0d 31-Jul-12 A 28-Feb-13 A $672,024 $672,024

ANT0650 Preparation for Traffic Control phase -1- 4d 0d 100% 31-Jul-12 A 02-Aug-12 A $0 $0

Road No.6 Crew Road No.6 Crew # 1 day time and crew # 3 at night (If needed) 38d 0d 04-Aug-12 A 07-Nov-12 A $24,198 $24,198

ANT0660 Earth work (cut , fill and finish sub grade) 11d 0d 100% 04-Aug-12 A 28-Aug-12 A $7,426 $7,426

ANT0670 Excavation For  Gravity Wall 2d 0d 100% 13-Sep-12 A 15-Sep-12 A $0 $0

ANT0690 Pipe Culvert (Dia. 600mm) @ St. 0+300 6d 0d 100% 29-Aug-12 A 03-Sep-12 A $2,300 $2,300

ANT0710 20 cm thick base course 4d 0d 100% 29-Aug-12 A 07-Nov-12 A $14,472 $14,472

Road No.5 Crew Road No.5 Crew # 1 day time and crew # 3 at night (If needed) 37d 0d 07-Aug-12 A 15-Nov-12 A $54,232 $54,232

ANT0720 Excavation For  Gravity Wall 2d 0d 100% 07-Aug-12 A 11-Aug-12 A $0 $0

ANT0730 Concrete Works For  Gravity Wall 10d 0d 100% 12-Aug-12 A 11-Sep-12 A $43,600 $43,600

ANT0740 Earth work (cut , fill and finish sub grade) 13d 0d 100% 09-Aug-12 A 10-Sep-12 A $2,907 $2,907

ANT0750 Backfilling Behind  Gravity Wall 2d 0d 100% 17-Sep-12 A 23-Sep-12 A $0 $0

ANT0760 20 cm thick base course 3d 0d 100% 30-Aug-12 A 15-Nov-12 A $7,725 $7,725

Road No. 2 Crew Road No. 2 Crew # 1 day time and crew # 3 at night (If needed) 31d 0d 15-Aug-12 A 06-Oct-12 A $13,218 $13,218

ANT0780 Earth work (cut , fill and finish sub grade) 4d 0d 100% 15-Aug-12 A 30-Aug-12 A $3,570 $3,570

ANT0790 15 cm thick base course- first layer 3d 0d 100% 05-Sep-12 A 01-Oct-12 A $4,824 $4,824

ANT0800 15 cm thick base course- Sec. layer 4d 0d 100% 03-Oct-12 A 06-Oct-12 A $4,824 $4,824
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Road No. 1A, 1B,Road No. 1A, 1B, 1C,1D & 1E Crew#2 69d 0d 13-Aug-12 A 20-Jan-13 A $224,769 $224,769

ANT0810 Earth work (cut , fill and finish sub grade) 15d 0d 100% 13-Aug-12 A 29-Dec-12 A $41,820 $41,820

ANT0820 Excavation For   Gravity Wall Road No. 1A, 1C & 1D 2d 0d 100% 13-Aug-12 A 10-Oct-12 A $0 $0

ANT0830 Concrete Works For  Gravity Wall Road No. 1A, 1C & 1D 4d 0d 100% 27-Aug-12 A 24-Oct-12 A $58,600 $58,600

ANT0840 Backfilling Behind Gravity Wall Road No. 1A, 1C & 1D 2d 0d 100% 17-Sep-12 A 31-Oct-12 A $0 $0

ANT0850 20 cm thick base course- first layer 9d 0d 100% 30-Aug-12 A 31-Dec-12 A $62,174 $62,174

ANT0860 20 cm thick base course- Second. layer 9d 0d 100% 10-Oct-12 A 20-Jan-13 A $62,174 $62,174

Road No. 4 CrewRoad No. 4 Crew#2 39d 0d 04-Sep-12 A 08-Oct-12 A $8,022 $8,022

ANT0870 Earth work (cut , fill and finish sub grade) 6d 0d 100% 04-Sep-12 A 22-Sep-12 A $2,142 $2,142

ANT0880 20 cm thick base course- first layer 4d 0d 100% 04-Oct-12 A 08-Oct-12 A $5,880 $5,880

Road No. 3C CrewRoad No. 3C Crew#2 5d 0d 14-Feb-13 A 17-Feb-13 A $4,368 $4,368

ANT0890 Earth work (cut , fill and finish sub grade) 2d 0d 100% 14-Feb-13 A 15-Feb-13 A $1,428 $1,428

ANT0903 20 cm thick base course-  layer 2d 0d 100% 16-Feb-13 A 17-Feb-13 A $2,940 $2,940

Asphalt Wearing Asphalt Wearing  Works For 1A, 1B, 1C,1D, 1E,2, 4, 5, 6 &3C 24d 0d 15-Nov-12 A 28-Feb-13 A $343,218 $343,218

ANT0905 7cm and 5 cm asphalt wearing course including prime coat 3d 0d 100% 20-Nov-12 A 28-Feb-13 A $213,489 $213,489

ANT0908 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walksand concrete 
protection

21d 0d 100% 15-Nov-12 A 13-Feb-13 A $129,729 $129,729

Construction of AnConstruction of Anata Main Intrance Road 179d 0d 12-Aug-12 A 14-Mar-13 A $2,732,185 $2,732,185

From Sta. 1+150 TFrom Sta. 1+150 To Sta. 1+750 Area B Crew # 1 day time and crew # 3 at night (If needed) 98d 0d 23-Sep-12 A 21-Feb-13 A $350,328 $350,328

ANT0920 Earth work (cut , fill and finish sub grade) 13d 0d 100% 23-Sep-12 A 22-Nov-12 A $26,010 $26,010

ANT0930 20 cm thick base course- first layer 9d 0d 100% 08-Oct-12 A 01-Dec-12 A $51,735 $51,735

ANT0940 20 cm thick base course- Second. Layer and adjust the top level of maholes 12d 0d 100% 30-Oct-12 A 24-Jan-13 A $47,562 $47,562

ANT0950 Concrete curbstone, Concrete Edge beam , 15 cm B.C,  reinforcement and concrete 
side walks

25d 0d 100% 06-Dec-12 A 21-Feb-13 A $135,046 $135,046

ANT0960 5 cm asphalt Binder course including prime coat 2d 0d 100% 03-Dec-12 A 27-Jan-13 A $89,975 $89,975

From Sta. 0+360 TFrom Sta. 0+360 To Sta. 1+150 Area B Crew # 1 day time and crew # 3 at night (If needed) 112d 0d 13-Oct-12 A 24-Feb-13 A $381,508 $381,508

ANT0970 Relocate utilities poles 10d 0d 100% 13-Oct-12 A 11-Nov-12 A $0 $0

ANT0980 Earth work (cut , fill and finish sub grade) 16d 0d 100% 13-Oct-12 A 26-Jan-13 A $30,342 $30,342

ANT0990 20 cm thick base course- first layer 26d 0d 100% 21-Oct-12 A 09-Feb-13 A $51,472 $51,472

ANT1000 20 cm thick base course- Second. Layer and adjust the top level of maholes 30d 0d 100% 03-Nov-12 A 19-Feb-13 A $50,135 $50,135

ANT1010 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walksand concrete 
protection

30d 0d 100% 06-Dec-12 A 24-Feb-13 A $147,383 $147,383

ANT1020 5 cm asphalt Binder course including prime coat 2d 0d 100% 03-Dec-12 A 20-Feb-13 A $102,175 $102,175

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  RHS Crew # 2 71d 0d 10-Sep-12 A 24-Jan-13 A $130,325 $130,325

ANT1030 Preparation for Traffic Control phase-2-including Base-course, asphalt for Detours (1)
 and Relocate utilities poles

4d 0d 100% 10-Sep-12 A 20-Sep-12 A $97,522 $97,522

ANT1040 Earth work (cut , fill and finish sub grade) 8d 0d 100% 04-Oct-12 A 09-Oct-12 A $7,262 $7,262
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ANT1050 20 cm thick base course- first layer 5d 0d 100% 09-Oct-12 A 17-Nov-12 A $13,304 $13,304

ANT1060 20 cm thick base course- Second. Layer and adjust the top level of maholes 7d 0d 100% 01-Nov-12 A 24-Jan-13 A $12,238 $12,238

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  LHS Crew # 2 28d 0d 04-Oct-12 A 24-Jan-13 A $32,804 $32,804

ANT1080 Earth work (cut , fill and finish sub grade) 9d 0d 100% 04-Oct-12 A 09-Oct-12 A $7,262 $7,262

ANT1090 20 cm thick base course- first layer 7d 0d 100% 09-Oct-12 A 17-Nov-12 A $13,304 $13,304

ANT1100 20 cm thick base course- Second. Layer and adjust the top level of maholes 9d 0d 100% 01-Nov-12 A 24-Jan-13 A $12,238 $12,238

Asphalt Binder WAsphalt Binder Works From Sta. 1+750 To Sta. 2+063 RHS & LHS 69d 0d 26-Nov-12 A 20-Feb-13 A $98,495 $98,495

ANT1070 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walks and concrete 
protection

30d 0d 100% 06-Dec-12 A 20-Feb-13 A $42,070 $42,070

ANT1110 5 cm asphalt Binder course including prime coat 2d 0d 100% 26-Nov-12 A 27-Jan-13 A $56,425 $56,425

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C  RHS Crew # 2 29d 0d 06-Sep-12 A 19-Jan-13 A $148,299 $148,299

ANT1120 Preparation for Traffic Control phase-3-including Base-course, asphalt for Detours (2)
 and  Relocate utilities poles

6d 0d 100% 06-Sep-12 A 20-Nov-12 A $58,193 $58,193

ANT1130 Earth work (cut , fill and finish sub grade) 9d 0d 100% 01-Nov-12 A 16-Jan-13 A $9,909 $9,909

ANT1140 Trench excavation.,Bedding, Installation Steel Pipes & Backfill  of DN 4 Inch & 8 Inch 11d 0d 100% 17-Nov-12 A 26-Nov-12 A $49,878 $49,878

ANT1150 20 cm thick base course- first layer 10d 0d 100% 01-Dec-12 A 17-Jan-13 A $15,178 $15,178

ANT1160 20 cm thick base course- Second. Layer and adjust the top level of maholes 11d 0d 100% 15-Dec-12 A 19-Jan-13 A $15,141 $15,141

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C LHS Crew # 2 98d 0d 10-Oct-12 A 14-Feb-13 A $133,548 $133,548

ANT1180 Relocate utilities poles 4d 0d 100% 10-Oct-12 A 12-Oct-12 A $0 $0

ANT1190 Earth work (cut , fill and finish sub grade) 9d 0d 100% 30-Oct-12 A 16-Jan-13 A $9,909 $9,909

ANT1200 Trench excavation.,bedding, Installation sewage pipe UPVC & Backfill of DN 8 Inch & 
4 Inch

10d 0d 100% 12-Oct-12 A 02-Dec-12 A $22,320 $22,320

ANT1210 Street lighting poles 14d 0d 100% 25-Nov-12 A 14-Feb-13 A $71,000 $71,000

ANT1220 20 cm thick base course- first layer 10d 0d 100% 01-Dec-12 A 17-Jan-13 A $15,178 $15,178

ANT1230 20 cm thick base course- Second. Layer adjust the top level of maholes 11d 0d 100% 15-Dec-12 A 19-Jan-13 A $15,141 $15,141

Asphalt Binder WAsphalt Binder Works From Sta. 0+000 To Sta. 0+360 Area B&C RHS & LHS 37d 0d 24-Dec-12 A 20-Feb-13 A $168,601 $168,601

ANT1170 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement,  
side walks and concrete protection

30d 0d 100% 24-Dec-12 A 16-Feb-13 A $120,952 $120,952

ANT1250 5 cm asphalt Binder course including prime coat 2d 0d 100% 30-Dec-12 A 20-Feb-13 A $47,648 $47,648

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 2+063 8d 0d 18-Feb-13 A 28-Feb-13 A $301,383 $301,383

ANT1260 5 cm asphalt wearing course including tack coat 7d 0d 100% 18-Feb-13 A 28-Feb-13 A $301,383 $301,383

New ItemsNew Items 142d 0d 12-Aug-12 A 14-Mar-13 A $731,056 $731,056

New Item 0000 Service Box ( Hand Hole ) Road No. 6 13d 0d 100% 12-Aug-12 A 01-Sep-12 A $1,128 $1,128

New Item 0010 6'' Sewerage Pipe Line including Manholes Road 1C From 0+000 TO 0+080 4d 0d 100% 17-Sep-12 A 22-Sep-12 A $4,785 $4,785

New Item 0020 Demolition of Existing Manhole and Reconstruction  Including 2 Fames "" Road # 1 E" 8d 0d 100% 17-Sep-12 A 26-Sep-12 A $1,410 $1,410

New Item 0030 Patching Works Detour 2d 0d 100% 17-Sep-12 A 17-Nov-12 A $34,923 $34,923

New Item 0040 6'' Sewerage Pipe Line including Manholes at Main Road From 1+350 TO 1+390 
R.H.S

3d 0d 100% 01-Oct-12 A 03-Oct-12 A $2,200 $2,200
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New Item 0050 Removal of the Existing dumped materials to the approved dumpes  out of Anata 
Area

4d 0d 100% 01-Oct-12 A 14-Feb-13 A $11,685 $11,685

New Item 0060 Excavation For   Gravity Wall From St. 1+197 To 1+227 2d 0d 100% 03-Oct-12 A 06-Oct-12 A $0 $0

New Item 0070 Concrete Works For  Gravity Wall From St. 1+197 To 1+227 8d 0d 100% 08-Oct-12 A 17-Oct-12 A $7,800 $7,800

New Item 0080 Backfilling Behind Gravity Wall Road From St. 1+197 To 1+227 4d 0d 100% 18-Oct-12 A 20-Oct-12 A $0 $0

New Item 0090 8'' ,6'' and 4'' Sewerage Pipe Line at Main Road From 0+540 TO 1+880 14d 0d 100% 23-Oct-12 A 22-Nov-12 A $53,941 $53,941

New Item 0100 8'' Sewerage Pipe Line at Main Road From 1+160 TO 1+310 L.H.S 12d 0d 100% 30-Oct-12 A 17-Nov-12 A $10,380 $10,380

New Item 0110 8'' Sewerage Pipe Line  Road 1C From 0+236 TO 0+405 5d 0d 100% 30-Oct-12 A 28-Nov-12 A $20,550 $20,550

New Item 0120 8'' Sewerage Pipe Line  Road 1E From 0+000 TO 0+110 5d 0d 100% 10-Nov-12 A 28-Nov-12 A $8,370 $8,370

New Item 0130 8'' Sewerage Pipe Line  Road 1D From 0+000 TO 0+065 5d 0d 100% 18-Nov-12 A 28-Nov-12 A $5,925 $5,925

New Item 0150 Water service pipes for House connections 21d 0d 100% 31-Oct-12 A 30-Jan-13 A $93,747 $93,747

New Item 0160 lay and compact hot asphalt for leveling 5d 0d 100% 17-Nov-12 A 20-Nov-12 A $23,000 $23,000

New Item 0170 Sewerage Pipe Line  at Main Road From 0+380 -0+420 L.H.S 5d 0d 100% 17-Nov-12 A 19-Nov-12 A $14,475 $14,475

New Item 0180 Demolition work, reinforcement wall and stone cladding 0+280 R&L 21d 0d 100% 08-Dec-12 A 14-Feb-13 A $32,982 $32,982

New Item 0190 Preparation for asphalt and 5 cm asphalt wearing course including tack coat Roads 
(7,8, 10A,10B, 9A,9B,9C)

21d 0d 100% 14-Jan-13 A 16-Jan-13 A $202,590 $202,590

New Item 0200 Foundation & Civil Works of Solar Street Lighting Pole and installation of solar lighting
panels

21d 0d 100% 04-Feb-13 A 14-Mar-13 A $168,480 $168,480

New Item 0210 Sewer House connections 21d 0d 100% 20-Oct-12 A 27-Jan-13 A $18,210 $18,210

New Item 0220 Compensation for Rework of Subgrade layers& Compensation for damages due to 
work stoppages G.W

21d 0d 100% 14-Aug-12 A 03-Oct-12 A $12,274 $12,274

New Item 0230 Land owners excavated trench on the main road from sta. 1+670 to sta. 1+780 RHS 5d 0d 100% 01-Oct-12 A 08-Oct-12 A $2,200 $2,200

Miscellaneous WMiscellaneous Works 101d 0d 15-Sep-12 A 14-Mar-13 A $255,838 $255,838

ANT1285 Filling horizontal layers 10d 0d 100% 17-Sep-12 A 31-Oct-12 A $7,718 $7,718

ANT1330 Sewage manhole 1000 cm, 800 cm and 600 cm 21d 0d 100% 15-Sep-12 A 23-Feb-13 A $119,400 $119,400

ANT1360 Guard rail 10d 0d 100% 12-Dec-12 A 14-Mar-13 A $22,200 $22,200

ANT1410 Hand rail 12d 0d 100% 17-Feb-13 A 14-Mar-13 A $80,850 $80,850

ANT1420 Road furnishing 21d 0d 100% 14-Jan-13 A 14-Mar-13 A $25,670 $25,670

Post ConstructioPost Construction Phase 22d 0d 13-Feb-13 A 14-Mar-13 A $27,504 $27,504

ANT1365 Start Post Construction 0d 0d 100% 13-Feb-13 A $0 $0

ANT1370 As Built Drawing 15d 0d 100% 14-Feb-13 A 14-Mar-13 A $0 $0

ANT1380 Walk through and Punch list 3d 0d 100% 14-Mar-13 A 14-Mar-13 A $0 $0

ANT1390 Start Demobilization 1d 0d 100% 14-Mar-13 A 14-Mar-13 A $27,504 $27,504

ANT1400 Finish Post Construction 0d 0d 100% 14-Mar-13 A $0 $0
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Almenya Landfill Almenya Landfill Road Project -2 261d 0d 27-Jun-12 A 14-Mar-13 A $2,752,467 $2,752,467

MilestonesMilestones 261d 0d 27-Jun-12 A 14-Mar-13 A $0 $0

MEN0005 Start Date NTP 0d 0d 100% 27-Jun-12 A $0 $0

MEN0010 Completion Project 0d 0d 100% 14-Mar-13 A $0 $0

Pre ConstructionPre Construction Submittals 92d 0d 01-Jul-12 A 14-Aug-12 A $0 $0

MEN0020 Start Pre Construction Submittals 0d 0d 100% 01-Jul-12 A $0 $0

MEN0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0040 Bank Guarantee Certificates and Insurance 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0050 Testing Lab 12d 0d 100% 01-Jul-12 A 10-Jul-12 A $0 $0

MEN0060 Method Statement Plan 12d 0d 100% 01-Jul-12 A 18-Jul-12 A $0 $0

MEN0080 Quality Control Program 12d 0d 100% 03-Jul-12 A 19-Jul-12 A $0 $0

MEN0090 Coordination with local Authorities Plan 12d 0d 100% 03-Jul-12 A 15-Jul-12 A $0 $0

MEN0100 Safety Program 12d 0d 100% 03-Jul-12 A 18-Jul-12 A $0 $0

MEN0110 Temporary and Permanent Project Sign 12d 0d 100% 03-Jul-12 A 10-Jul-12 A $0 $0

MEN0120 Cell Phones 12d 0d 100% 02-Jul-12 A 10-Jul-12 A $0 $0

MEN0130 Key Personnel Plan 12d 0d 100% 04-Jul-12 A 10-Jul-12 A $0 $0

MEN0140 Sub Contracting Plan 12d 0d 100% 04-Jul-12 A 18-Jul-12 A $0 $0

MEN0150 Environmental Mitigation Plan 12d 0d 100% 05-Jul-12 A 19-Jul-12 A $0 $0

MEN0160 Field Offices Layout 12d 0d 100% 05-Jul-12 A 10-Jul-12 A $0 $0

MEN0170 Office Furniture & IT Equipments 12d 0d 100% 05-Jul-12 A 17-Jul-12 A $0 $0

MEN0180 Material Staging and dumping area plan 12d 0d 100% 08-Jul-12 A 10-Jul-12 A $0 $0

MEN0190 60-Day Plan of Operation 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

MEN0200 Project Overview Bar Chart 12d 0d 100% 08-Jul-12 A 17-Jul-12 A $0 $0

MEN0220 Construction Schedule & S- Curve 12d 0d 100% 15-Jul-12 A 14-Aug-12 A $0 $0

MEN0230 Dilapidation Survey 12d 0d 100% 15-Jul-12 A 25-Jul-12 A $0 $0

MEN0240 Temporary Project Sign Location 12d 0d 100% 11-Jul-12 A 22-Jul-12 A $0 $0

MEN0250 Traffic Control Plan 12d 0d 100% 15-Jul-12 A 17-Jul-12 A $0 $0

MEN0260 Risk Management Program 12d 0d 100% 17-Jul-12 A 23-Jul-12 A $0 $0

MEN0263 Finish Pre Construction Submittals 0d 0d 100% 14-Aug-12 A $0 $0

MobilizationMobilization 40d 0d 27-Jun-12 A 05-Aug-12 A $106,905 $106,905

MEN0265 Start Mobilization 0d 0d 100% 27-Jun-12 A $0 $0

MEN0270 Mobilization Summary 34d 0d 100% 27-Jun-12 A 05-Aug-12 A $106,905 $106,905

MEN0275 Receive Final for Construction Drawings 1d 0d 100% 27-Jun-12 A 27-Jun-12 A $0 $0

MEN0280 Site Hand Over 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

y Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

14-Mar-13 A

14-Mar-13 A

Start Date NTP

Completion Project

14-Aug-12 A

Start Pre Construction Submittals

Finish Pre Construction Submittals

05-Aug-12 A

Start Mobilization

As Built Construction Program

March.14,  2013

Almenya Landfill Road Project -2

Task Order No. AID- 294 -TO-12-01

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 5 Date Revision Checked Approved
01-Apr-13



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

MEN0290 Coordination with Israeli authorities for approval and permit area C 33d 0d 100% 28-Jun-12 A 05-Aug-12 A $0 $0
MEN0300 Existing-Bench Marks, Survey Control Points 1d 0d 100% 28-Jun-12 A 28-Jun-12 A $0 $0

MEN0320 Supply and install Office Furniture's and Supplies 13d 0d 100% 08-Jul-12 A 01-Aug-12 A $0 $0

MEN0330 Supply and install Office IT Equipment & Applience 13d 0d 100% 08-Jul-12 A 01-Aug-12 A $0 $0

MEN0340 Install Temporary Project Sign 1d 0d 100% 15-Jul-12 A 15-Jul-12 A $0 $0

MEN0345 Finish  Mobilization 0d 0d 100% 05-Aug-12 A $0 $0

Construction PhConstruction Phase 246d 0d 16-Jul-12 A 14-Mar-13 A $2,618,835 $2,618,835

MilestonesMilestones 239d 0d 16-Jul-12 A 14-Mar-13 A $0 $0

MEN0355 Start Construction Submittals 0d 0d 100% 16-Jul-12 A $0 $0

MEN0360 Start Construction of Roads 0d 0d 100% 25-Aug-12 A $0 $0

MEN0365 Finish Construction Submittals 0d 0d 100% 10-Dec-12 A $0 $0

MEN0370 Finish Construction of Roads 0d 0d 100% 14-Mar-13 A $0 $0

Construction SubmConstruction Submittals 184d 0d 16-Jul-12 A 12-Dec-12 A $0 $0

Survey and  Geo-Survey and  Geo-Technical Report Submittals 14d 0d 16-Jul-12 A 24-Jul-12 A $0 $0

MEN0375 Survey Drawings 12d 0d 100% 16-Jul-12 A 24-Jul-12 A $0 $0

Shop Drawing SuShop Drawing Submittals 179d 0d 19-Jul-12 A 12-Dec-12 A $0 $0

MEN0380 Road N0.2 Start From St.0+00 To St. 0+328 12d 0d 100% 19-Jul-12 A 25-Jul-12 A $0 $0

MEN0390 Road N0.3157  Start From  Sta.0+760 To 1+185 12d 0d 100% 06-Aug-12 A 26-Aug-12 A $0 $0

MEN0400 Road N0.3157  Start From  Sta.0+260 To 0+760 12d 0d 100% 27-Sep-12 A 03-Oct-12 A $0 $0

MEN0410 Road N0.1 Start From Landfill Area St.0+500 To St.1+519 12d 0d 100% 16-Oct-12 A 23-Oct-12 A $0 $0

MEN0420 RD.No.3698  Start From   St.0+000 To St.0+436 12d 0d 100% 27-Sep-12 A 08-Nov-12 A $0 $0

MEN0425 Road N0.1 Start From Landfill Area St.0+260 To   St.0+500 12d 0d 100% 06-Dec-12 A 12-Dec-12 A $0 $0

Material SubmittaMaterial Submittals 158d 0d 07-Aug-12 A 15-Oct-12 A $0 $0

MEN0430 Concrete Mix Design 12d 0d 100% 07-Aug-12 A 09-Aug-12 A $0 $0

MEN0435 Pipe Culverts 12d 0d 100% 13-Aug-12 A 14-Aug-12 A $0 $0

MEN0440 Base Course Source 12d 0d 100% 25-Aug-12 A 26-Aug-12 A $0 $0

MEN0445 Water pipe line 12d 0d 100% 02-Oct-12 A 02-Oct-12 A $0 $0

MEN0450 Duct/PVC for communication system 12d 0d 100% 11-Sep-12 A 17-Sep-12 A $0 $0

MEN0455 Mechanical valve and fittings 12d 0d 100% 02-Oct-12 A 02-Oct-12 A $0 $0

MEN0460 Curb stone 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0470 Prime Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0480 Bituminous Binder Course-Mix Design 12d 0d 100% 15-Oct-12 A 15-Oct-12 A $0 $0

MEN0490 Tack Coat 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0495 Bituminous Wearing Course-Mix Design 12d 0d 100% 06-Sep-12 A 09-Sep-12 A $0 $0

y Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

Finish  Mobilization

14-Mar-13 A

14-Mar-13 A

Start Construction Submittals

Start Construction of Roads

Finish Construction Submittals

Finish Construction of Ro

12-Dec-12 A

24-Jul-12 A

12-Dec-12 A

15-Oct-12 A

As Built Construction Program

March.14,  2013

Almenya Landfill Road Project -2

Task Order No. AID- 294 -TO-12-01

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 5 Date Revision Checked Approved
01-Apr-13



Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

MEN0500 Cat eyes - Issac matan's 12d 0d 100% 13-Oct-12 A 14-Oct-12 A $0 $0

MEN0510 Continuous & Or intermittent acrylic paint 12d 0d 100% 28-Aug-12 A 29-Aug-12 A $0 $0

MEN0520 Guard Rail Data Sheet 12d 0d 100% 30-Aug-12 A 02-Sep-12 A $0 $0

MEN0530 Traffic sign Data sheet 12d 0d 100% 30-Aug-12 A 02-Sep-12 A $0 $0

Traffic Control PlTraffic Control Plan Submittals 14d 0d 05-Aug-12 A 17-Sep-12 A $0 $0

MEN0540 Traffic Control Plan 12d 0d 100% 05-Aug-12 A 17-Sep-12 A $0 $0

Construction of  RConstruction of  Roads 231d 0d 13-Aug-12 A 14-Mar-13 A $2,618,835 $2,618,835

Road N0.2 Start FRoad N0.2 Start From Sta. 0+000 Sta.0+230 Crew#1 134d 0d 13-Aug-12 A 02-Dec-12 A $69,643 $69,643

MEN0560 Preparation for Traffic Control phase -1 4d 0d 100% 13-Aug-12 A 15-Aug-12 A $0 $0

MEN0570 Earth Work (Cut , Fill and finish Sub grade) 16d 0d 100% 16-Aug-12 A 19-Sep-12 A $13,975 $13,975

MEN0590 20 cm thick base course- first layer 11d 0d 100% 23-Sep-12 A 30-Sep-12 A $13,080 $13,080

MEN0600 20   cm thick base course- Second. Layer 12d 0d 100% 02-Oct-12 A 11-Oct-12 A $11,990 $11,990

MEN0610 6 cm asphalt Binder course including prime coat 2d 0d 100% 01-Dec-12 A 02-Dec-12 A $30,598 $30,598

Road N0.1 Start FRoad N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 and intesection 3 Crew # 1 103d 0d 06-Nov-12 A 04-Mar-13 A $587,932 $587,932

MEN0580 60 cm pipe culvert  At  Sta. 0+310 Road#2 21d 0d 100% 14-Jan-13 A 05-Feb-13 A $13,544 $13,544

MEN0630 Earth Work (Cut , Fill and finish Sub grade) 21d 0d 100% 06-Nov-12 A 13-Feb-13 A $34,905 $34,905

MEN0640 Trench excavation& backfill including install 2way 100mm PVC Pipe and 
manholes-PALTEL

15d 0d 100% 17-Dec-12 A 21-Jan-13 A $76,700 $76,700

MEN0650 Trench excavation& backfill including install 4 Inch steel Pipeline 15d 0d 100% 17-Dec-12 A 21-Jan-13 A $124,300 $124,300

MEN0660 Air valve,WO chambers & connected to Exist. house connection and main pipe  / 
testing

21d 0d 100% 21-Jan-13 A 04-Mar-13 A $7,890 $7,890

MEN0670 60 cm pipe culvert  At  Sta. 0+450 9d 0d 100% 13-Jan-13 A 19-Jan-13 A $8,163 $8,163

MEN0680 20 cm thick base course- first layer 21d 0d 100% 01-Jan-13 A 14-Feb-13 A $85,358 $85,358

MEN0685 6 cm asphalt Binder course including prime coat From St. 1+520 To St. 0+720 2d 0d 100% 09-Feb-13 A 10-Feb-13 A $114,000 $114,000

MEN0690 20  cm thick base course- Second. Layer 21d 0d 100% 20-Jan-13 A 20-Feb-13 A $85,696 $85,696

MEN0700 6 cm asphalt Binder course including prime coat From St. 0+700 To St. 0+260 2d 0d 100% 03-Mar-13 A 04-Mar-13 A $27,749 $27,749
MEN0705 80 cm pipe culvert  At  Sta. 1+080 9d 0d 100% 06-Jan-13 A 19-Jan-13 A $9,627 $9,627

Road N0.3157  StRoad N0.3157  Start From  Sta.0+760 To 1+185 Crew #2 126d 0d 25-Aug-12 A 11-Feb-13 A $175,740 $175,740

MEN0710 Earth Work (Cut , Fill and finish Sub grade) 15d 0d 100% 25-Aug-12 A 12-Dec-12 A $31,265 $31,265

MEN0720 80 cm pipe culvert At  Sta. 1+040 6d 0d 100% 22-Oct-12 A 25-Nov-12 A $10,475 $10,475

MEN0730 20 cm thick base course- first layer 7d 0d 100% 07-Oct-12 A 17-Dec-12 A $31,338 $31,338

MEN0740 20  cm thick base course- Second. Layer 9d 0d 100% 12-Oct-12 A 30-Jan-13 A $29,703 $29,703

MEN0750 6 cm asphalt Binder course including prime coat 2d 0d 100% 01-Dec-12 A 11-Feb-13 A $72,960 $72,960

(RHS) Road N0.3(RHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 113d 0d 12-Oct-12 A 20-Feb-13 A $96,535 $96,535

MEN0760 Preparation for Traffic Control phase -2 Including Base-course and asphalt for 
Paved Temporary Detours

6d 0d 100% 12-Oct-12 A 31-Oct-12 A $16,110 $16,110

MEN0770 Earth Work (Cut , Fill and finish Sub grade) 20d 0d 100% 01-Nov-12 A 16-Dec-12 A $15,633 $15,633
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MEN0790 60 cm pipe culvert At Sta. 0+252 17d 0d 100% 24-Dec-12 A 20-Feb-13 A $6,723 $6,723

MEN0800 125 cm pipe culvert  At Sta. 0+419 43d 0d 100% 30-Oct-12 A 17-Feb-13 A $21,607 $21,607

MEN0810 80 cm pipe culvert  At  Sta. 0+690 7d 0d 100% 13-Dec-12 A 29-Dec-12 A $5,914 $5,914

MEN0820 20 cm thick base course- first layer 8d 0d 100% 05-Dec-12 A 27-Jan-13 A $15,696 $15,696

MEN0830 20  cm thick base course- Second. Layer 9d 0d 100% 18-Dec-12 A 30-Jan-13 A $14,851 $14,851

(LHS) Road N0.31(LHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 82d 0d 30-Oct-12 A 17-Feb-13 A $80,424 $80,424

MEN0840 Earth Work (Cut , Fill and finish Sub grade) 20d 0d 100% 01-Nov-12 A 16-Dec-12 A $15,633 $15,633

MEN0860 60 cm pipe culvert At Sta. 0+252 8d 0d 100% 24-Dec-12 A 12-Jan-13 A $6,723 $6,723

MEN0870 125 cm pipe culvert  At Sta. 0+419 43d 0d 100% 30-Oct-12 A 17-Feb-13 A $21,607 $21,607

MEN0880 80 cm pipe culvert  At Sta. 0+690 7d 0d 100% 13-Dec-12 A 31-Dec-12 A $5,914 $5,914

MEN0890 20 cm thick base course- first layer 8d 0d 100% 06-Dec-12 A 27-Jan-13 A $15,696 $15,696

MEN0900 20 cm thick base course- Second. Layer 9d 0d 100% 18-Dec-12 A 30-Jan-13 A $14,851 $14,851

6 cm Asphalt Wo6 cm Asphalt Works From Sta.0+000 To 0+760 2d 0d 04-Jan-13 A 11-Feb-13 A $75,407 $75,407

MEN0910 6 cm asphalt Binder course including prime coat 2d 0d 100% 04-Jan-13 A 11-Feb-13 A $75,407 $75,407

(RHS) RoadNo.36(RHS) RoadNo.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 37d 0d 27-Nov-12 A 26-Jan-13 A $41,768 $41,768

MEN0930 Earth Work (Cut , Fill and finish Sub grade) 8d 0d 100% 27-Nov-12 A 10-Dec-12 A $11,700 $11,700

MEN0940 60 cm pipe culvert  Sta. 0+250 6d 0d 100% 25-Dec-12 A 26-Jan-13 A $5,091 $5,091

MEN0950 20 cm thick base course- first layer 4d 0d 100% 10-Dec-12 A 20-Dec-12 A $12,606 $12,606

MEN0960 20 cm thick base course- Second. Layer 5d 0d 100% 22-Dec-12 A 31-Dec-12 A $12,372 $12,372

(LHS) Road No.3(LHS) Road No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 78d 0d 27-Nov-12 A 26-Jan-13 A $33,968 $33,968

MEN0970 Earth Work (Cut , Fill and finish Sub grade) 8d 0d 100% 27-Nov-12 A 10-Dec-12 A $3,900 $3,900

MEN0980 60 cm pipe culvert  Sta. 0+250 6d 0d 100% 25-Dec-12 A 26-Jan-13 A $5,091 $5,091

MEN0990 20 cm thick base course- first layer 4d 0d 100% 10-Dec-12 A 20-Dec-12 A $12,606 $12,606

MEN1000 20 cm thick base course- Second. Layer 5d 0d 100% 22-Dec-12 A 31-Dec-12 A $12,372 $12,372

6 cm Asphalt Wo6 cm Asphalt Works& Conc. Curbstone  Road No.3698  Start From  Sta.0+000 To 0+400 And  Inte 3d 0d 04-Jan-13 A 04-Jan-13 A $37,134 $37,134

MEN1010 6 cm asphalt Binder course including prime coat 3d 0d 100% 04-Jan-13 A 04-Jan-13 A $37,134 $37,134

New ItemsNew Items 103d 0d 23-Aug-12 A 19-Feb-13 A $100,599 $100,599

New Item0010 Construction of stone Boulder Rd No. 3157 45d 0d 100% 08-Oct-12 A 13-Nov-12 A $53,002 $53,002

New Item0020 Construction of Stone Boulders RD No.01 From Sta. 0+770 to Sta. 0+800 5d 0d 100% 14-Nov-12 A 18-Nov-12 A $5,040 $5,040

New Item0030 Construction of Stone Boulders RD No.01 From Sta. 1+105 to Sta. 1+130 5d 0d 100% 14-Nov-12 A 18-Nov-12 A $4,200 $4,200

New Item0040 Construction of Stone Boulders RD No.01 From Sta. 1+460 to Sta. 1+520 5d 0d 100% 17-Nov-12 A 18-Nov-12 A $10,080 $10,080

New Item0050 Concrete Wall At St. 0+350 - St. 0+375 Road No. 01 21d 0d 100% 17-Dec-12 A 03-Jan-13 A $7,254 $7,254

New Item0060 Trench excavation for Electrical Cables Road No.01 21d 0d 100% 19-Dec-12 A 28-Jan-13 A $1,365 $1,365

New Item0180 Concrete Wall At St. 0+010 to st. 0+025 Road No. 3698 21d 0d 100% 24-Jan-13 A 29-Jan-13 A $1,461 $1,461
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New Item0190 Compensation for damages due to work stoppages at Roads No.02 and No 3157 
for reasons beyond control”.

5d 0d 100% 23-Aug-12 A 25-Sep-12 A $5,476 $5,476

New Item0200 Install 2" galvanized steel pipes (PVC coated )and fittings 8d 0d 100% 20-Dec-12 A 16-Feb-13 A $5,760 $5,760

New Item0210 UPVC 4'' crossing the Road No. 3698 & Road No.01 8d 0d 100% 25-Dec-12 A 14-Feb-13 A $5,424 $5,424

New Item0220 4'' crossing pipe culverts 5d 0d 100% 14-Feb-13 A 19-Feb-13 A $1,538 $1,538

New Items Road New Items Road No.1A   From   St.0+000 To St. 0+510 47d 0d 15-Jan-13 A 09-Mar-13 A $129,187 $129,187

New Item0065 Remove of existing asphalt including grading and sub grade preparation 15d 0d 100% 15-Jan-13 A 05-Feb-13 A $13,091 $13,091

New Item0070 Trench excavation& backfill including install 4 Inch steel Pipeline (510) 8d 0d 100% 16-Jan-13 A 21-Jan-13 A $45,900 $45,900

New Item0080 20 cm thick base course  layer 3d 0d 100% 06-Feb-13 A 20-Feb-13 A $31,436 $31,436

New Item0090 6cm asphalt wearing course including prime coat 2d 0d 100% 08-Mar-13 A 09-Mar-13 A $38,760 $38,760

New Items  RoadNew Items  Road No.3698 B   From   St.0+000 To St. 0+553 21d 0d 24-Jan-13 A 09-Mar-13 A $78,505 $78,505

New Item0100 Remove of existing asphalt including grading and sub grade preparation 5d 0d 100% 24-Jan-13 A 26-Jan-13 A $13,260 $13,260

New Item0110 20 cm thick base course  layer 9d 0d 100% 26-Jan-13 A 11-Feb-13 A $23,217 $23,217

New Item0120 6cm asphalt wearing course including prime coat 2d 0d 100% 12-Feb-13 A 09-Mar-13 A $42,028 $42,028

New Items Road New Items Road No.3   From   St.0+000 To  St. 0+815 37d 0d 16-Jan-13 A 09-Mar-13 A $141,530 $141,530

New Item0130 Remove of existing asphalt including grading and sub grade preparation 8d 0d 100% 18-Jan-13 A 21-Jan-13 A $18,596 $18,596

New Item0140 Trench excavation& backfill including install 4 Inch steel Pipeline 6d 0d 100% 16-Jan-13 A 21-Jan-13 A $36,900 $36,900

New Item0150 20 cm thick base course  layer 14d 0d 100% 26-Jan-13 A 20-Feb-13 A $26,754 $26,754

New Item0160 6cm asphalt wearing course including prime coat 2d 0d 100% 08-Mar-13 A 09-Mar-13 A $59,280 $59,280

New Item Solar SNew Item Solar Street Lighting Pole 24d 0d 07-Feb-13 A 14-Mar-13 A $143,520 $143,520

New Item0170 Foundation & Civil Works of Solar Street Lighting Pole and installation of solar 
lighting panels

21d 0d 100% 07-Feb-13 A 14-Mar-13 A $143,520 $143,520

ALL Roads No.1 ALL Roads No.1 ,No.2 , No.3698 , N0.3157 71d 0d 13-Nov-12 A 14-Mar-13 A $826,943 $826,943

MEN1020 Concrete  curbstone and  B.C 15 cm 5d 0d 100% 16-Jan-13 A 24-Feb-13 A $64,674 $64,674

MEN1030 Topping 7d 0d 100% 13-Nov-12 A 25-Dec-12 A $15,890 $15,890

MEN1080 5cm asphalt wearing course including tack coat 7d 0d 100% 03-Mar-13 A 08-Mar-13 A $471,417 $471,417

MEN1090 Concrete works 14d 0d 100% 16-Jan-13 A 21-Feb-13 A $87,302 $87,302

MEN1100 Guard rail and road furnishing 23d 0d 100% 16-Jan-13 A 14-Mar-13 A $187,660 $187,660

Post ConstructioPost Construction Phase 31d 0d 13-Feb-13 A 14-Mar-13 A $26,726 $26,726

MEN1105 Start Post Construction 0d 0d 100% 13-Feb-13 A $0 $0

MEN1110 As Built Drawing 13d 0d 100% 14-Feb-13 A 14-Mar-13 A $0 $0

MEN1120 Walk through and Punch list 3d 0d 100% 14-Mar-13 A 14-Mar-13 A $0 $0

MEN1130 Start Demobilization 1d 0d 100% 14-Mar-13 A 14-Mar-13 A $26,726 $26,726

MEN1140 Finish Post Construction 0d 0d 100% 14-Mar-13 A $0 $0

y Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

09-Mar-13 A

09-Mar-13 A

09-Mar-13 A

14-Mar-13 A

14-Mar-13 A

14-Mar-13 A

Start Post Construction

Finish Post Construction

As Built Construction Program

March.14,  2013

Almenya Landfill Road Project -2

Task Order No. AID- 294 -TO-12-01

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 5 of 5 Date Revision Checked Approved
01-Apr-13
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C.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Total Contract Value without Day Work(Orginal):  $                  2,887,932.6 

Total Contract Value  (VO5):  $                   3,541,729.7 

Orginal Project Duration : 240 Calender Days 

Time Extension 21 Calender Days 

Revised Project Duration : 261 Calender Days 

NTP Date: 27-Jun-12

* Day Work Not Included

June. 2012 July. 2012 August. 2012 September. 2012 October. 2012 November. 2012 December. 2012 January. 2013 February. 2013 March. 2013 TOTAL
 Planned Value (Revised) $11,381 $98,635 $49,764 $244,769 $271,678 $540,493 $608,511 $668,988 $835,471 $212,039 $3,541,730

 Planned  Value (CUM) $11,381 $110,016 $159,781 $404,550 $676,228 $1,216,721 $1,825,232 $2,494,220 $3,329,691 $3,541,730

% Planned 0.3% 2.8% 1.4% 6.9% 7.7% 15.3% 17.2% 18.9% 23.6% 6.0% 100%

% Planned  (CUM) 0.3% 3.1% 4.5% 11.4% 19.1% 34.4% 51.5% 70.4% 94.0% 100.0%

Earned Value $11,381 $98,635 $49,764 244,769$           271,678$      $540,493 608,511$            668,988$       835,471$       212,039$         $3,541,730

Earned Value (CUM) $11,381 $110,016 $159,781 $404,550 $676,228 $1,216,721 $1,825,232 $2,494,220 $3,329,691 $3,541,730

% Earned Value 0.3% 2.8% 1.4% 6.9% 7.7% 15.3% 17.2% 18.9% 23.6% 6.0% 100%

% Earned Value (CUM) 0.3% 3.1% 4.5% 11.4% 19.1% 34.4% 51.5% 70.4% 94.0% 100.0%

 Actual Value $11,381 $98,635 $49,764 $244,769 $271,678 $540,493 $608,511 $668,988 $835,471 $212,039 $3,541,730

Actual  Value (CUM) $11,381 $110,016 $159,781 $404,550 $676,228 $1,216,721 $1,825,232 $2,494,220 $3,329,691 $3,541,730

% Actual 0.3% 2.8% 1.4% 6.9% 7.7% 15.3% 17.2% 18.9% 23.6% 6.0% 100%

% Actual (CUM) 0.3% 3.1% 4.5% 11.4% 19.1% 34.4% 51.5% 70.4% 94.0% 100.0%

Anata Main Entrance Road And Internal Roads Project -1

TO . No. AID- 294-TO-12-00001

CASH FLOW SCHEDULE
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     C.2 │Al Menya Landfill Road 

 

 

 

 

 

 

 



CASH FLOW SCHEDULE

Total Contract Value without Day Work (Orginal):  $                 2,806,263.60 

Total Contract Value (VO5):  $                 2,752,466.54 

Original Project Duration : 210 Calender Days 

Time Extension 51 Calender Days 

Revised Project Duration : 261 Calender Days 

NTP Date: 27-Jun-12

* Day Work Not Included

June. 2012 July. 2012 August. 2012 September. 2012 October. 2012 November. 2012 December. 2012 January. 2013 February. 2013 March. 2013 TOTAL
 Planned Value (Revised) $9,433 $84,895 $17,289 $20,810 $179,473 $168,008 $450,435 $584,876 $581,239 $656,008 $2,752,466.5

 Planned  Value (CUM) $9,433 $94,328 $111,617 $132,427 $311,901 $479,909 $930,344 $1,515,220 $2,096,459 $2,752,467

% Planned 0.3% 3.1% 0.6% 0.8% 6.5% 6.1% 16.4% 21.2% 21.1% 23.8% 100%

% Planned  (CUM) 0.3% 3.4% 4.1% 4.8% 11.3% 17.4% 33.8% 55.0% 76% 100.0%

Earned Value $9,433 $84,895 $17,289 $20,810 $179,473 $168,008 $450,435 $584,876 $581,239 $656,008 $2,752,466.5

Earned Value (CUM) $9,433 $94,328 $111,617 $132,427 $311,901 $479,909 $930,344 $1,515,220 $2,096,459 $2,752,467

% Earned Value 0.3% 3.1% 0.6% 0.8% 6.5% 6.1% 16.4% 21% 21.1% 23.8% 100%

% Earned Value (CUM) 0.3% 3.4% 4.1% 4.8% 11.3% 17.4% 33.8% 55.0% 76% 100%

 Actual Value $9,433 $84,895 $17,289 $20,810 $179,473 $168,008.20 $450,435 $584,876 $581,239 $656,008 $2,752,467

Actual  Value (CUM) $9,433 $94,328 $111,617 $132,427 $311,901 $479,909 $930,344 $1,515,220 $2,096,459 $2,752,467

% Actual 0.3% 3.1% 0.6% 0.8% 6.5% 6.1% 16.4% 21.2% 21.1% 23.8% 100%

% Actual (CUM) 0.3% 3.4% 4.1% 5% 11.3% 17.4% 33.8% 55.0% 76% 100%

Almenya Landfill Road Project -2

TO . No. AID- 294-TO-12-00001
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D.1 │Anata Main Entrance Road and Internal Roads 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 4/1/2013
Page: 1 of 19

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Preconstruction Submittals001

SUB-01-AMR-001 A 30-Day Schedule MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-002 A Key Personnel Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/10/2012 7/11/2012

SUB-01-AMR-003 A Sub Contracting Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/18/2012 7/18/2012

SUB-01-AMR-004 A Method Statement Plan MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/17/2012 7/18/2012

SUB-01-AMR-005 A Bank Guarantee &  Insurances RNR 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-006 A Testing Lab  Submittal MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-007 A Cell Phones NEN 7/2/2012 7/16/2012 7/2/2012 7/2/2012 7/10/2012 7/11/2012

SUB-01-AMR-008 A Safety Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/18/2012 7/18/2012

SUB-01-AMR-009 A Quality Control Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/19/2012 7/19/2012

SUB-01-AMR-010 A Coordination with Local Authorities MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/15/2012 7/15/2012

SUB-01-AMR-011 A Temporary & Permanent Project Sign MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/10/2012 7/10/2012

SUB-01-AMR-012 A Environmental Mitigation Plan MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/19/2012 7/19/2012

SUB-01-AMR-013 A Field Offices Layout MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/10/2012 7/11/2012

SUB-01-AMR-014 A Office Furniture & IT Equipments MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/17/2012 7/17/2012

SUB-01-AMR-015 A Material Staging and dumping area MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/10/2012 7/11/2012

SUB-01-AMR-016 A 60-Day Plan of Operation MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-017 A Project Overview Bar Chart MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-018 B Traffic Control Competent Engineer NEN 7/9/2012 7/23/2012 2/11/2013 2/11/2013 2/13/2013 2/13/2013

SUB-01-AMR-019 A Temporary Project Sign Location MCN 7/11/2012 7/25/2012 7/11/2012 7/11/2012 7/22/2012 7/22/2012

SUB-01-AMR-020 B Traffic Control Plan NEN 7/15/2012 7/29/2012 3/5/2013 3/5/2013 3/10/2013 3/10/2013

SUB-01-AMR-021 C Construction Schedule & S- Curve NEN 7/15/2012 7/29/2012 9/8/2012 9/8/2012 9/13/2012 9/13/2012

SUB-01-AMR-022 B Dilapidation Survey MCN 7/15/2012 7/29/2012 7/23/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-AMR-023 B Risk Management Program NEN 7/17/2012 7/31/2012 7/22/2012 7/22/2012 7/25/2012 7/23/2012

SUB-01-ANT-004 C Geo-Technical Report for Anata Inte NEN 7/11/2012 7/25/2012 7/24/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-ANT-006 A Trafic Control Plan- Phase 1 MCN 7/17/2012 7/31/2012 7/17/2012 7/17/2012 7/19/2012 7/19/2012

SUB-01-ANT-007 B Survey Drawings MCN 7/18/2012 8/1/2012 12/11/2012 12/11/2012 12/18/2012 12/18/2012

SUB-01-ANT-017 B Dump area - another alternative NEN 8/6/2012 8/20/2012 2/11/2013 2/11/2013 2/13/2013 2/13/2013

SUB-01-ANT-021 A Trafic Control Plan MCN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/22/2012 8/22/2012

Shop Drawing-Plan & Profile002

SUB-01-ANT-001 C Shop Drawing For Road No. 2 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 8/2/2012 8/2/2012

SUB-01-ANT-002 C Shop Drawing For Road No. 5 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 7/31/2012 7/31/2012

SUB-01-ANT-003 C Shop Drawing For Road No. 6 MCN 7/10/2012 7/24/2012 7/30/2012 7/30/2012 7/31/2012 7/31/2012

SUB-01-ANT-005 C Shop Drawing for Road No. 1A MCN 7/16/2012 7/30/2012 7/30/2012 7/30/2012 8/2/2012 8/2/2012

SUB-01-ANT-008 B Shop Drawing for Road No. 1E MCN 7/17/2012 7/31/2012 8/9/2012 8/9/2012 8/12/2012 8/13/2012

SUB-01-ANT-009 A Shop Drawings for Road No.4 MCN 7/26/2012 8/9/2012 7/26/2012 7/26/2012 8/6/2012 8/6/2012

SUB-01-ANT-012 B Shop Drawings Road 1D MCN 8/2/2012 8/16/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

SUB-01-ANT-013 B Shop Drawings Road 1B MCN 8/2/2012 8/16/2012 8/29/2012 8/29/2012 8/30/2012 8/30/2012

SUB-01-ANT-014 B Shop Drawings for Road 3C MCN 8/5/2012 8/19/2012 12/3/2012 12/3/2012 12/10/2012 12/10/2012

SUB-01-ANT-022 A Final Revised - Shop Drawing RD 2 MCN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/22/2012 8/22/2012

SUB-01-ANT-023 A Shop Drawing -Detour No.1 MCN 8/26/2012 9/9/2012 8/25/2012 8/26/2012 8/29/2012 8/29/2012

SUB-01-ANT-028 B Shop Drawing For Road No. 1C MCN 8/30/2012 9/13/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-ANT-030 B Shop Drawing -Detour No.2 MCN 9/3/2012 9/17/2012 9/5/2012 9/5/2012 9/13/2012 9/13/2012

SUB-01-ANT-035 B S.D Main Road St. 1+050 - 2+063 MCN 9/5/2012 9/19/2012 9/17/2012 9/17/2012 9/25/2012 9/25/2012

SUB-01-ANT-043 A S.D Main Road St.1+050 to St.2+063 MCN 9/27/2012 10/10/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-ANT-044 B S.D MAIN Rd. St.0+000 to St. 0+450 MCN 10/1/2012 10/15/2012 10/17/2012 10/17/2012 10/24/2012 10/24/2012

SUB-01-ANT-045 A S.D SEWER & WATER LINE 0+000-0+450 MCN 10/6/2012 10/20/2012 10/6/2012 10/6/2012 10/14/2012 10/14/2012

SUB-01-ANT-048 A S.D Main Rd St. 0+450 to St. 1+050 MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/24/2012 10/24/2012

SUB-01-ANT-050 A S.D Sewer Line at Rd.1C, 1D &IE MCN 10/10/2012 10/24/2012 10/10/2012 10/10/2012 10/14/2012 10/14/2012

SUB-01-ANT-055 A S.D Water Line St.0+000 to St.0+450 NEN 10/16/2012 10/30/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

Primavera ® Report   R_SB_02



Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 4/1/2013
Page: 2 of 19

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Shop Drawing-Plan & Profile002

SUB-01-ANT-065 B S.D Round about St.0+004 & St.0+311 MCN 11/12/2012 11/26/2012 12/5/2012 12/5/2012 12/6/2012 12/6/2012

SUB-01-ANT-067 A S.D Simple Access St.0+900-St.2+063 MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 12/3/2012 12/3/2012

SUB-01-ANT-068 A S.D St.0+000 to St.0+900 Main Road MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 12/3/2012 12/3/2012

sub-01-ANT-069 A S.D SIMPLE ACCESS 1A,1B,1C,1E,6 MCN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/25/2012 11/25/2012

SUB-01-ANT-073 A S.D INTERSECTION AT ST.0+000 MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/6/2012 12/6/2012

Shop Drawing-Retaining Wall004

SUB-01-ANT-072 A S.D Conc. Boundary wall- roundabout MCN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

SUB-01-ANT-081 A S.D Retaining Walls - MAIN ROAD MCN 12/29/2012 1/12/2013 12/29/2012 12/29/2012 12/31/2012 12/31/2012

Shop Drawing-Gravity Wall005

SUB-01-ANT-010 B Shop Drawings for Road No.5-Gravity MCN 7/30/2012 8/13/2012 8/6/2012 8/6/2012 8/7/2012 8/7/2012

SUB-01-ANT-011 A Shop Drawing for Road No.1A-Gravity MCN 7/30/2012 8/13/2012 7/30/2012 7/30/2012 8/5/2012 8/5/2012

SUB-01-ANT-018 B Shop Drawings for Road No.6-Gravity MCN 8/8/2012 8/22/2012 9/8/2012 9/8/2012 9/11/2012 9/11/2012

SUB-01-ANT-024 A Shop Drawing For Road 1D -  Gravity MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 9/2/2012 9/3/2012

SUB-01-ANT-029 B Shop Drawing Rd. No.1C-Gravity wall MCN 8/30/2012 9/13/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

SUB-01-ANT-040 A S.D Gravity Wall 0+010 to 0+057 1D MCN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/17/2012 9/17/2012

SUB-01-ANT-041 A S.D Gr.w St. 1+197 to 1+225 Main Rd MCN 9/18/2012 10/2/2012 9/17/2012 9/18/2012 10/1/2012 10/1/2012

Shop Drawing-Stone Wall006

SUB-01-ANT-019 A Shop Drawing for Road No.5-Stone Wa MCN 8/9/2012 8/23/2012 8/9/2012 8/9/2012 8/12/2012 8/13/2012

SUB-01-ANT-027 A Shop drawing Rd No. 6 - Stone WALL RET 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/28/2012 8/28/2012 APCO

Shop Drawing-Road Furniture008

SUB-01-ANT-058 A S.D Lighting Poles 0+000-0+350 MRd. MCN 10/21/2012 11/4/2012 10/21/2012 10/21/2012 11/6/2012 11/6/2012

SUB-01-ANT-064 A Side Walk – Road.1D, 1C, and 6 MCN 11/6/2012 11/20/2012 11/6/2012 11/6/2012 11/11/2012 11/11/2012

SUB-01-ANT-070 B S.D SW, RAMP, FROM St.1+000 -1+500 MCN 11/27/2012 12/11/2012 12/5/2012 12/5/2012 12/10/2012 12/10/2012

SUB-01-ANT-071 B S.D SW, RAMP, FROM St.1+500 -2+063 MCN 11/28/2012 12/12/2012 12/23/2012 12/23/2012 1/13/2013 1/13/2013

SUB-01-ANT-076 A S.D CONC. WALL S.W 0+000 to  0+400 MCN 12/11/2012 12/25/2012 12/11/2012 12/11/2012 12/25/2012 12/25/2012

SUB-01-ANT-077 A S.D SIDEWALK RAMPS  0+400 -1+000 MCN 12/16/2012 12/30/2012 12/16/2012 12/16/2012 1/13/2013 1/13/2013

SUB-01-ANT-080 B S.D Marking &Traffic Sign,MAIN ROAD MCN 12/29/2012 1/12/2013 1/21/2013 1/22/2013 1/31/2013 1/31/2013

SUB-01-ANT-082 A S.D Marking&Traffic Signs INTERNAL MCN 12/30/2012 1/13/2013 12/30/2012 12/30/2012 1/16/2013 1/16/2013

SUB-01-ANT-085 A SD-SW 1+610-1+630 LHS "Mosque" MCN 1/21/2013 2/3/2013 1/21/2013 1/21/2013 1/28/2013 1/28/2013

SUB-01-ANT-087 A S.D Solar Lighting Poles- Main Road MCN 1/22/2013 2/4/2013 1/22/2013 1/22/2013 1/31/2013 1/31/2013

SUB-01-ANT-089 A Anata Solar Street Lighting MCN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/6/2013 2/6/2013

SUB-01-ANT-090 A Permanent Sign Location 0+332 LHS NEN 2/24/2013 3/10/2013 2/24/2013 2/24/2013 2/27/2013 2/27/2013

Shop Drawing-Others009

SUB-01-ANT-037 B S.D Traffic Control Plan, Det 1 & 2 NEN 9/11/2012 9/25/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

SUB-01-ANT-057 A S.D SEWER LINE  M.Rd. 1+542-1+866 MCN 10/18/2012 11/1/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

SUB-01-ANT-062 A Shop Drwing - Side Walk MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-075 A Washout Chamber at St. 0+730 MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/18/2012 12/18/2012

Material010

SUB-01-AMR-029 B Anchor Bolts/ Solar lighting poles NEN 1/30/2013 1/30/2013 1/31/2013 1/31/2013

SUB-01-ANT-015 A Concrete Mix Design (shaltaf Tarifi NEN 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/12/2012 8/13/2012

SUB-01-ANT-016 A Concrete pipe Culvert NEN 8/5/2012 8/19/2012 8/5/2012 8/5/2012 8/5/2012 8/5/2012

SUB-01-ANT-020 B Resource for Base Coarse Material NEN 8/12/2012 8/26/2012 2/11/2013 2/11/2013 2/13/2013 2/13/2013

SUB-01-ANT-025 A Road Marking-Tambour/Acrylic paint MCN 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/29/2012 8/29/2012

SUB-01-ANT-031 A Testing Lab: Emar Center for Engine MCN 9/4/2012 9/18/2012 9/3/2012 9/4/2012 9/6/2012 9/6/2012

SUB-01-ANT-032 A Concrete Pipe Culvert, Addasi Compa MCN 9/4/2012 9/18/2012 9/3/2012 9/4/2012 9/6/2012 9/6/2012

SUB-01-ANT-033 B 4'' Steel Water  Pipes - fip MCN 9/5/2012 9/19/2012 10/3/2012 10/3/2012 10/7/2012 10/7/2012

SUB-01-ANT-034 A 4'' & 8'' UPVC Drainage Pipes - MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012
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Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 4/1/2013
Page: 3 of 19

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Material010

SUB-01-ANT-036 A Asphalt Mix Design-Wearing 3/4'' MCN 9/6/2012 9/20/2012 9/6/2012 9/6/2012 9/11/2012 9/11/2012

SUB-01-ANT-038 A Asphalt Mix Design - Binder 1'' NEN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/27/2012 9/27/2012

SUB-01-ANT-039 A Asphalt Mix Design - Wearing 1/2'' MCN 9/16/2012 9/30/2012 9/16/2012 9/16/2012 9/27/2012 9/27/2012

SUB-01-ANT-042 A Testing Lab: Building Center Lab NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/27/2012 9/27/2012

SUB-01-ANT-046 A QC Assurance Report for Base Course MCN 10/7/2012 10/21/2012 10/7/2012 10/7/2012 10/9/2012 10/9/2012

SUB-01-ANT-047 A Precast Concrete Sewer Manholes MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/11/2012 10/11/2012

SUB-01-ANT-049 A Concrete Mix Design-Emar Center MCN 10/9/2012 10/23/2012 10/9/2012 10/9/2012 10/11/2012 10/11/2012

SUB-01-ANT-051 A Storm Water Drainage Manholes RNR 10/10/2012 10/24/2012 10/10/2012 10/10/2012 10/22/2012 11/22/2012

SUB-01-ANT-052 A Tack Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-ANT-053 A Prime Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-ANT-054 A Precast Concrete Curbstone -WOLFMAN NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

SUB-01-ANT-056 A House connection Fettings NEN 10/16/2012 10/30/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

SUB-01-ANT-059 C Electrical Lighting Poles - PLH Co. MCN 10/21/2012 11/4/2012 11/19/2012 11/19/2012 11/25/2012 11/25/2012

SUB-01-ANT-060 A Cat Eyes -ISAAC MATAN MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-061 A Galvanized Steel Guard Rails MCN 11/1/2012 11/15/2012 11/1/2012 11/1/2012 11/4/2012 11/4/2012

SUB-01-ANT-063 A Curbstone - Ackerstin Company NEN 11/4/2012 11/18/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

SUB-01-ANT-066 A Gate Valve/Raphael-Couplings/Hymax MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 11/19/2012 11/19/2012

SUB-01-ANT-074 A Sewer Manholes steel cover - Kurdie MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

SUB-01-ANT-078 A Interlocking Blocks -WOLFMAN Co. NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/20/2012 12/20/2012

SUB-01-ANT-079 A Interlocking Blocks -AckersteinCo. MCN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/20/2012 12/20/2012

SUB-01-ANT-083 B Galvanized steel handrail MCN 1/2/2013 1/6/2013 1/13/2013 1/13/2013 1/15/2013 1/15/2013

SUB-01-ANT-084 A Sample for stone cladding NEN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/16/2013 1/16/2013

SUB-01-ANT-085 A Stone Cladding for Anata Counil NEN 1/22/2013 1/22/2013 1/26/2013 1/26/2013

SUB-01-ANT-088 A Powder Coating Finish Galv.handrail MCN 1/30/2013 2/13/2013 1/30/2013 1/30/2013 2/4/2013 2/4/2013

SUB-01-ANT-091 A Lighting Fixture (Toros Co.) NEN 3/5/2013 3/19/2013 3/5/2013 3/5/2013 3/11/2013 3/11/2013

Schedule011

SUB-01-AMR-024 A Updated Schedule / Aug. 27 MCN 9/19/2012 9/4/2013 9/19/2012 9/19/2012 9/27/2012 9/27/2012

SUB-01-AMR-025 C Updated  Schedule Sep. 30 MCN 10/1/2012 10/15/2012 11/1/2012 11/1/2012 11/11/2012 11/11/2012

SUB-01-AMR-026 A Schedule MCN 11/5/2012 9/19/2013 11/5/2012 11/5/2012 11/19/2012 11/19/2012

SUB-01-AMR-027 A Updated Construction Schedule Nov30 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/18/2012 12/18/2012

SUB-01-AMR-028 A UPDATED SCHEDULE - DEC.2012 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/17/2013 1/17/2013

SUB-01-AMR-030 A Updated Schedule/January 31, 2013 MCN 2/5/2013 2/19/2013 2/5/2013 2/6/2013 2/17/2013 2/17/2013

SUB-01-AMR-031 A Updated Const. Schedule Feb.28,2013 MCN 3/5/2013 3/19/2013 3/5/2013 3/6/2013 3/14/2013 3/14/2013

SUB-01-ANT-026 B Updated Schedule / Aug. 27 MCN 8/28/2012 9/11/2012 3/5/2013 3/5/2013 3/10/2013 3/10/2013

Test Reports014

TEST-01-ANT-001 A Subgrade modified proctor test repo MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

TEST-01-ANT-002 A Conc.Compressive strength TR for R5 MCN 8/26/2012 9/9/2012 8/26/2012 8/26/2012 8/29/2012 8/29/2012

TEST-01-ANT-003 C Sub.G compaction TR R6. 0+000-0+260 MCN 8/26/2012 9/9/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-004 A Modified Proctor SubGrade @St.0+120 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-005 A Mod. Pro.SG/R1A(St.0+040to St.0+110 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-006 A SG Compac./R1A(St.0+040toSt.0+110) MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-007 A Modified Proctor SG Degree Road5 MCN 9/3/2012 9/17/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

TEST-01-ANT-008 B SG Compac./R5(St.0+090toSt.0+201) MCN 9/3/2012 9/17/2012 9/6/2012 9/6/2012 9/9/2012 9/9/2012

TEST-01-ANT-009 A Concrete Compression/wall in R5 MCN 9/6/2012 9/20/2012 9/6/2012 9/6/2012 9/9/2012 9/9/2012

TEST-01-ANT-010 B BC Comprehensive #(30/12) RD.5&RD.6 NEN 9/18/2012 10/2/2012 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-ANT-011 B B.Coarse Compreh.-mobile crusher NEN 9/13/2012 9/25/2012 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-ANT-012 B B.C compaction No.FDC(182/12)Det.1 NEN 9/19/2012 10/3/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-013 B B.C compac.#FDC(182/12)D1,R1A,2,5,6 NEN 9/19/2012 10/3/2012 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-ANT-014 B BC Mod.Proc.#PRO115/12)D1,R1A,2,5,6 NEN 9/19/2012 10/3/2012 3/12/2013 3/12/2013 3/17/2013 3/17/2013
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Test-01-ANT-015 B B. Coarse Comprehensive-Stockpiles NEN 9/23/2012 10/7/2012 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-ANT-016 A Base Coarse Comprehensive Test RNR 9/23/2012 10/7/2012 9/23/2012 9/23/2012 9/25/2012 9/25/2012

Test-01-ANT-017 A Proctor T. BC-water trench  Detour1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-018 A Degr.compaction -BC trenches Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-019 A Asphalt-trenches 0+000-0+130 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-020 A Asphalt-trenches 0+130-0+540 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-021 A Compaction Degree- Sub Grade RD.1E MCN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 9/25/2012 9/25/2012

Test-01-ANT-022 A Asphalt-trenches 0+540-0+963 Det.1 NEN 9/24/2012 10/8/2012 9/24/2012 9/24/2012 10/4/2012 10/4/2012

Test-01-ANT-023 A Concr. Compression#1395/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-024 A Concr. Compression#1395a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-025 A Concr. Compression#1414/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-026 A Concr. Compression#1421/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-027 A Concr. Compression#1421A/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-028 A Concr. Compression#1428/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-029 A Concr. Compression#1428a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-030 A Concr. Compression#1439/12-GW R5 MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-031 A Concr. Compression#1439a/12-GW R1A MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-032 A Source Comprehensive Test  for BC MCN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-033 A Modified Proctor for SubGrade-RD.1B NEN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-034 A Compaction Degree forSubGrade-RD.1B NEN 9/25/2012 10/9/2012 9/25/2012 9/25/2012 9/25/2012 9/25/2012

Test-01-ANT-035 A Conr. Compression #1375/12-GW R5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-036 A Conr. Compression#1376/12-GW RD.5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-037 A Conr. Compression#1383/12-GW RD.5 NEN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-038 A Conr Compression#1457/12-GW R5 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-039 A Conr. Compression#1457a/12 -GW R1A MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-040 A Conr Compression#1465/12-GW R5 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 9/30/2012 9/30/2012

Test-01-ANT-041 A Conr. Compression#1472/12-GW R5 MCN 9/27/2012 9/27/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

Test-01-ANT-042 A Modified proctor SG #TB/12-243 R4 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-043 A SG compaction #TFD/12-299,R.4&Det.2 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-044 A SG compaction #TFD/12-245,R.4 NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-045 A Modified proctor SG #TB/12-301 R.1B NEN 9/30/2012 10/14/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

Test-01-ANT-046 A Modified proctor SG #ST/12135 mainR NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-047 A Comprehensive BC #ST/12141 R.1E&1B NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-048 B FDT for SG #ST/Fd/12255 main road NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-049 A Modified proctor SG ST/12142 RD.1C NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-050 A FDT for SG #ST/FD/ 12254 RD.1C NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-051 A Conr. Compress.#BM/CT/12626 GW R1D MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-052 A Conr. Compress.#BM/CT/12627 GW R1A MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-ANT-053 A FDT for SG #ST/Fd/12266 main road NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-054 A FDT for BC #ST/Fd/12267 R1E,1C NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-055 A FDT for BC #ST/Fd/12271 R4 NEN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

Test-01-ANT-056 A Conr. Compr.#BM/CT/12630-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-057 A Conr. Compr.#BM/CT/12634-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-058 A Conr. Compr.#BM/CT/12648-GW R 1D MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-059 A SG Comprehensive #ST/12154 MR NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-060 A FDT SG #ST/FD/12277 R1B MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-061 A FDT BC #ST/FD/12276 R1B MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

Test-01-ANT-062 A Source Comprehensive BC #ST/12152 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-063 A Site Comprehensive BC #ST/12158 MR MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012

Test-01-ANT-064 A Quality control BC #12162 MR MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/16/2012 10/16/2012
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Test-01-ANT-065 A Modified Proctor SG #ST/12175 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-066 A FDT SG #ST/12296 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-067 A Modified Proctor BC #ST/12179 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-068 A FDT BC #ST/12302 MR NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-069 A FDT SG #ST/12303 R1C NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-070 A FDT BC#ST/12299 R1A NEN 10/23/2012 11/6/2012 10/23/2012 10/23/2012 10/24/2012 10/24/2012

Test-01-ANT-071 A Conr. Compr. #BM/CT/12626-GW R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-072 A Conr. Compr. #BM/CT/12627-GW R1A NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-073 A Conr. Compr. #BM/CT/12630-GW R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-074 A Modified Proctor SG #ST/12187 R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-075 A FDT SG #ST/FD/12308 R1D NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-076 B FDT BC #ST/FD/12309 MR NEN 10/31/2012 11/14/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-077 A Comprehensive BC#st/12184 R1E,1A,6 NEN 10/31/2012 11/14/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

Test-01-ANT-078 A Comprehensive BC#st/12171 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-079 A Comprehensive BC#st/12172 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-080 A Modified Proctor BC #ST/12195 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-081 A FDT BC #ST/12320 R1C NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-082 A FDT BC #ST/12319 MR NEN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

Test-01-ANT-083 A Comprehensive BC#st/12198 MR NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-084 A Curbstone /Ackresstin #BM/KRB/12011 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-085 A Conr. Compression #1395/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-086 A Conr. Compression#1395a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-087 A Conr. Compression #1414/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-088 A Conr. Compression #1421/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-089 A Conr. Compression#1421A/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-090 A Conr. Compression #1428/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-091 A Conr. Compression#1428a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-092 A Conr. Compression #1439/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-093 A Conr. Compression#1439a/12-GW R1A NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-094 A Conr. Compression #1457/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-095 A Conr. Compression #1465/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-096 A Conr. Compression #1472/12-GW R5 NEN 11/10/2012 11/10/2012 11/10/2012 11/13/2012 11/13/2012

Test-01-ANT-097 A Conr. Compr.#BM/CT12634-GW R1D  P3 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-098 A Conr. Compr.#BM/CT/12648-GW R1D P4 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-099 A Conr. Compr.#BM/CT/12660-GW R1D P5 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-100 A Conr. Compr.#BM/CT/12670-GW R1D P6 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-101 A Conr. Compr.#BM/CT/12676-GW R1D P7 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-102 A Conr. Compr.#BM/CT/12728-GW R1C P4 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-103 A Conr. Compr.#BM/CT/12727-GW R1C P5 MCN 11/18/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-104 A Conr. Compr.#BM/CT/12746-GW R1C P.F MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-ANT-105 A Modified Proctor BC #ST/12235 MR NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-106 A FD BC #ST/FD/12353 R6 NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-107 A FD BC #ST/FD/12354 Detour #2 NEN 11/20/2012 12/4/2012 11/20/2012 11/20/2012 11/21/2012 11/21/2012

Test-01-ANT-108 A FD BC #ST/FD/12358 R4 NEN 12/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-109 A FD BC 2nd layer #ST/FD/12366 MR NEN 11/29/2012 12/13/2012 11/29/2012 12/13/2012 12/3/2012 12/3/2012

Test-01-ANT-110 A FD BC 2nd layer #ST/FD/12375 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-111 A Comprehensive BC #ST/12238 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-112 A Modified Proctor SG #ST/12237 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-113 A FD SG #ST/FD/12359 MR NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-114 A Modified Proctor BC #ST/12235 R6 NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012
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Test-01-ANT-115 A FD BC #ST/FD/12353 R6 NEN 11/29/2012 12/13/2012 11/29/2012 11/29/2012 12/3/2012 12/3/2012

Test-01-ANT-116 A Modified Proctor BC #ST/12233 R1B NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-117 A FD BC #ST/FD/12346 R1B MCN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-118 A Conr. Compr.#BM/CT/12727-GW R1C P5 NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-119 A Conr. Compr.#BM/CT/12737-GW R1C P6 NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-120 A Conr. Compr.#BM/CT/12746-GW R1C FP NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-121 A Bituminous paving#AS/TBM/12102 D2 NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-122 A Modified Proctor SG #ST/12251 MR NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-123 A FD SG#ST/FD/12374 MR NEN 12/4/2012 12/18/2012 12/4/2012 12/4/2012 12/6/2012 12/6/2012

Test-01-ANT-124 A FD BC #ST/FD/12380 R2 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-125 A MP SG #ST/ 12257 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-126 A FD SG #ST/FD/ 12388 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-127 A FD SG #ST/FD/ 12398 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-128 A FD BC #ST/FD/ 12389 R1A NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-129 A FD BC #ST/FD/12405 MR NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-ANT-130 A MD SG  MR #ST/12205 MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-131 A FD  SG  MR #ST/FD/12329 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-132 A MD SG MR # ST/12209 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-133 A FD  SG  MR #ST/FD/12335 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-134 A FD BC 1st Layer MR #ST/FD/12338 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-135 A FD BC 1st Layer MR #ST/FD/12339 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-136 A Conr. Compr.#BM/CT/12805-CW SW MR MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-137 A Bituminous paving#AS/TBM/12103 R4 MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-138 A Bituminous paving#AS/TBM/12104 D2 NEN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-139 A FD BC SW R1E #ST/FD/12373 MCN 12/18/2012 1/1/2013 12/18/2012 12/18/2012 12/20/2012 12/20/2012

Test-01-ANT-140 A Bituminous paving#AS/TBM/12112 MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-141 A Compre. BC #ST/12276 R1A,1B,1C,1E NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-142 A Compre. BC #ST/12275 MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-143 A FD BC 1st layer #ST/FD/12413 MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-144 A FD BC 1st L #ST/FD/12421 R1D,1A,R1E NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-145 A Conr. Compr.#BM/CT/12805-CW SW R1B NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-146 A Conr. Compr.#BM/CT/13007-RW MR NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-ANT-147 A Conr. Compr.#BM/CT/12685-RW P2 R1D NEN 12/26/2012 1/9/2013 12/26/2012 12/26/2012 12/27/2012 12/27/2012

Test-01-ANT-148 A Conr. Compr.#BM/CT/12698-RW FP R1D NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-149 A Conr. Compr.#BM/CT/12821-CW SW R1B MCN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-150 A Conr. Compr.#BM/CT/12854- SW R1A MCN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-151 A Conr. Compr.#BM/CT/12861- SW R6 NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-152 A Conr. Compr.#BM/CT/12821- SW R1B NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-153 B FD BC-SW #ST/FD/12430 MR NEN 12/26/2012 1/9/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-ANT-154 A FD BC #ST/FD/12429 R1B,1E,1A NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-155 A FD BC #ST/FD/12432 R1C NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-156 A Asphalt test #AS/COR/12066 MR NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-157 A Asphalt T #AS/COR/12065 R4,1,6,2,D2 NEN 12/26/2012 1/9/2013 12/26/2012 12/27/2012 12/27/2012 12/27/2012

Test-01-ANT-158 A Asphalt test #AS/TBM/12106 MR NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-159 A Soil Classif. SG #ST/12294 R1C MCN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-160 A MP SG #ST/12300 MR NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-161 A FD SG #ST/FD/12439 MR NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-162 A Asphalt T. #AS/TBM/12115 R1B,1E,1A NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-ANT-163 A B.C 1st/MRD 0+360-0+520/ST/FD/12453 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-164 A Proctor/Subgrade/RD 1C # ST/12315 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013
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Test-01-ANT-165 A B.C 2nd/MRD 1+530-1+640/ST/FD/12458 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-166 A FD/SG/RD 1C 0+200-0+280/ST/FD/12459 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-167 A B.C 2nd/MRD 0+030-0+280/ST/FD/12460 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-168 A FD/SG/MRD 0+520-0+640/ST/FD/13010 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-169 A Proctor/Subgrade/MRD# ST/13004 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-170 A Proctor/Subgrade/MRD# ST/13003 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-171 A FD/SG/MRD 0+280-0+360/ST/FD/13008 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-172 A Asph. Marshal/ MRD# AS/TBM/13003 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-173 A Asph. Marshal/ MRD# AS/TBM/13002 NEN 1/16/2013 1/30/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

Test-01-ANT-174 A Conc. Compressive # MB/CT/13104 MCN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-175 A Proctor/SG for SW Main RD #St/13014 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-176 A FD/SG/ Main RD #ST/FD/13025 NEN 2/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-177 A Conc. Compressive # MB/CT/13044 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-178 A Conc. Compressive # MB/CT/13045 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-179 A FD/BC 1st / Main RD #ST/FD/13027 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-180 A FD/BC 1st / Main RD #ST/FD/13028 NEN 1/17/2013 1/31/2013 1/17/2013 1/17/2013 1/20/2013 1/20/2013

Test-01-ANT-181 B FD/B.C 1st/ RD 1C # ST/FD/13011 NEN 2/3/2013 2/17/2013 2/2/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-182 A FD/B.C 1st/ Main RD # ST/FD/13009 NEN 2/3/2013 2/17/2013 2/2/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-183 A Compreh./B.C 1st/Main RD # ST/13010 NEN 2/3/2013 2/17/2013 2/2/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-184 A Conc. Compress./RD1A SW#BM/CT/12854 NEN 2/3/2013 2/17/2013 2/2/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-185 A Conc. Compress./MRD RW#BM/CT/13007 NEN 2/3/2013 2/17/2013 2/2/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-186 A Conc. Compress./RD06 SW#BM/CT/12861 NEN 2/3/2013 2/17/2013 2/2/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-187 A Compreh./B.C Main RD # ST/12317 MCN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-188 A Compreh./B.C Main RD # ST/12318 MCN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-189 A Proctor/S.G/Main RD SW# ST/13014 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-190 A FD/B.C1st/ Main RD # ST/FD/13027 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-191 A FD/B.C1st/ Main RD # ST/FD/13028 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-192 A FD/B.C1st/ Main RD SW # ST/FD/13029 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-193 A FD/B.C1st/ Main RD SW # ST/FD/13030 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-194 A FD/B.C 2nd/ RD 1C, 1D # ST/FD/13036 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-195 A FD/B.C/ Main RD SW # ST/FD/13038 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-196 A Conc. Compress./Lights #BM/CT/13070 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-197 A FD/S.G/Simple Access # ST/FD/13039 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-198 A Conc. Compress./MRD SW# BM/CT/13084 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-199 A FD/B.C 2nd/ Main RD # ST/FD/13069 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-200 A Bitumi. Mixture/1C,1D# AS/TBM/13030 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-201 A FD/B.C 2nd/ Main RD # ST/FD/13058 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-202 A Conc. Compress./MRD RW# BM/CT/13104 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-203 A FD/B.C/ Main RD SW # ST/FD/13067 NEN 2/3/2013 2/17/2013 2/3/2013 2/3/2013 2/10/2013 2/10/2013

Test-01-ANT-204 A Bituminous mixture #AS/TBM/13018 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-ANT-205 A Bituminous mixture #AS/TBM/13019 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-ANT-206 A Bituminous mixture #AS/TBM/13020 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-ANT-207 A Wearing Asphalt COR#AS/COR/13031 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-ANT-208 A F.D/B.C 1st/0+780-0+980#ST/FD/13082 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-ANT-209 A F.D/S.G/Connec. RD1C-1D#ST/FD/13083 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-ANT-210 A Conc. Compressive/SW #BM/CT/13065 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-211 A Bituminous mixture #AS/TBM/13038 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-212 A Bituminous mixture #AS/TBM/13039 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-213 A Wearing Asphalt COR#AS/COR/13022 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-214 A F.D/S.G/0+890-0+980 #ST/FD/13071 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013
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Test-01-ANT-215 A Binder Asphalt COR#AS/COR/13029 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-216 A F.D/B.C 1st/0+020-0+120#ST/FD/12422 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-217 A F.D/Sidewalk B.C/ MRD #ST/FD/13029 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-218 A F.D/Sidewalk B.C/ MRD #ST/FD/13030 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-219 A F.D/Access RD B.C #ST/FD/13102 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-220 A F.D/B.C 2nd/0+000-0+020#ST/FD/13103 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-221 A F.D/Subgrade/RD 3C #ST/FD/13104 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-222 A Proctor/Subgrade /RD 3C #ST/13052 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-223 A Conc. Compressive/RW #BM/CT/13158 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-224 A F.D/Access RD B.C #ST/FD/13108 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-225 A F.D/B.C 2nd/0+700-1+000#ST/FD/13110 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-226 A Bituminous mixture MRD#AS/TBM/13048 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-227 A Bituminous mixture MRD#AS/TBM/13049 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-228 A F.D/B.C 2nd/RDs 1C&1D #ST/FD/13036 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-229 A F.D/SW B.C 0+380-0+550#ST/FD/13038 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-230 A Chlorine /Water Pipes 0+000-0+340 MCN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-231 A Chlorine Test-water pipes Access RD MCN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-ANT-232 A Wearing Asphalt COR# AS/COR/13046 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-233 A F.D /B.C Internal RD 3C#ST/FD/13115 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-234 A Bitumin. Mixture MRD# AS/TBM/13051 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-235 A Bitumin. Mixture MRD#AS/TBM/13052 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-236 A Bitumin. Mixture RD 3C#AS/TBM/13053 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-237 A Bitumin. Mixture MRD#AS/TBM/13056 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-238 A Bitumin. Mixture MRD#AS/TBM/13057 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-239 A Microbiology Test-W Pipes Access RD NEN 3/26/2013 4/9/2013 3/26/2013 3/26/2013 3/26/2013 3/26/2013

Inspection Request015

IR-01-ANT-001 A Survey works (B.M)  (5, 6, 2, 1A) NEN 7/30/2012 7/30/2012 7/30/2012 7/30/2012 7/30/2012

IR-01-ANT-002 A Survey works (B.M) (1E, 1B,1C,1D,4) NEN 7/31/2012 7/31/2012 7/31/2012 7/31/2012 7/31/2012

IR-01-ANT-003 A Traffic plan for roads 5 and 6 MCN 8/1/2011 8/1/2012 8/1/2012 8/5/2012 8/5/2012

IR-01-ANT-004 A Survey works (C.L), for 5 and 6 MCN 8/2/2012 8/2/2012 8/2/2012 8/2/2012 8/2/2012

IR-01-ANT-005 A Survey works (C.L), for  roads 2 NEN 8/6/2012 8/6/2012 8/6/2012 8/6/2012 8/6/2012

IR-01-ANT-006 B Excav. works for G.W in road no. 5 MCN 8/9/2012 8/9/2012 8/9/2012 8/11/2012 8/11/2012

IR-01-ANT-007 B-2 sub grade Road 6 from 0+000-0+220 NEN 8/9/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-008 A survey  works (C.L) for road 1A NEN 8/9/2012 8/9/2012 8/9/2012 8/9/2012 8/9/2012

IR-01-ANT-009 A Traffic plan for internal road 1A MCN 8/11/2012 8/11/2012 8/11/2012 8/11/2012 8/11/2012

IR-01-ANT-010 A Formwork GW base R.5&cast 1st stage NEN 8/13/2012 8/13/2012 8/13/2012 8/13/2012 8/13/2012

IR-01-ANT-011 A-2 Traffic signs for internal road 2 NEN 8/14/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-012 A Cast GW 0+008-0+062 2rd stage R.5 NEN 8/15/2012 8/15/2012 8/15/2012 8/15/2012 8/15/2012

IR-01-ANT-013 A Cast GW 0+008-0+062 3rd stage R.5 NEN 8/23/2012 8/23/2012 8/23/2012 8/23/2012 8/23/2012

IR-01-ANT-014 A Traffic plan for the Road 1.E MCN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-015 A Center line & NGL for the road 1.E NEN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-016 A Cast GW 0+008-0+062 4th stage R.5 NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-017 A Cast GW 0+010-0+022 1st stage 1A NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-018 A S. grade for R. 1A from 0+040-0+116 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-019 A S. grade for R. 5 from 0+090-0+20 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-020 A Cast GW 0+010-0+022 2nd stage 1A NEN 8/28/2011 8/28/2012 8/28/2012 8/29/2012 8/29/2012

IR-01-ANT-021 A S. grade for R.2 from 0+010-0+158 MCN 8/29/2011 8/29/2012 8/29/2012 8/30/2012 8/30/2012

IR-01-ANT-022 A Cast GW 0+010-0+022 3rd stage 1A NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-023 A Center line & NGL for Road 1 D NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012
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IR-01-ANT-024 A Center line & NGL for Road 4 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-025 A Cast GW 0+008-0+062 5th stage R.5 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-026 A Pipe culvert excavation@St.308.4/R6 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-027 A Cast GW 0+008-0+062 6th stage R5 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-028 A Cast GW 0+010-0+022 4th stage 1A NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-029 A Traffic Control Plan RD.1D MCN 9/1/2012 9/1/2012 9/1/2012 9/2/2012 9/2/2012

IR-01-ANT-030 A Traffic Control Plan Rd.4 MCN 9/2/2012 9/2/2012 9/2/2012 9/2/2012 9/2/2012

IR-01-ANT-031 A Center Line &NGL for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-032 A Traffic Control Plan for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-033 A Cast GW 0+010-0+022.3 5th stage R1A NEN 9/3/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-034 A Cast GW 0+008-0+062 7th stage R.5 NEN 8/1/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-035 A Pipe Culvert inst.@St.0+308.4/ RD.6 NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-036 A BaseCoars. 0+040-0+116 1st layer 1A MCN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-037 A S.grade St.0+020-St.0+200 R.1E MCN 9/4/2012 9/4/2012 9/4/2012 9/4/2012 9/4/2012

IR-01-ANT-038 A Cast GW 0+010-0+022 6th stage 1A NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-039 A Cast GW 0+008-0+062 8th stage R5 NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-040 A Center line & NGL for Road IC NEN 9/5/2012 9/5/2012 9/5/2012 9/6/2012 9/6/2012

IR-01-ANT-041 A Cast GW 0+008-0+062 9th stage R.5 NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-042 A Cast GW 0+010-0+022.3 7th stage R1A NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-043 A Cast GW 0+010-0+022.3 8th stage R1A NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-044 A Cast GW 0+008-0+062 10th stage R5 NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-045 A Cast GW 0+008-0+062 11th stage R5 NEN 9/11/2012 9/11/2012 9/11/2012 9/12/2012 9/12/2012

IR-01-ANT-046 A S.Grade from St.0+000-St.0+140 R.1B MCN 9/13/2011 9/13/2012 9/13/2012 9/13/2012 9/13/2012

IR-01-ANT-047 A Patching water trench 0-0+540 Det.1 MCN 9/18/2011 9/18/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-048 A MC-Spray&asph.water trench0-0+540D1 NEN 9/18/2011 9/18/2012 9/18/2012 9/20/2012 9/20/2012

IR-01-ANT-049 A Base Coarse 0+540-0+963 Detour 1 MCN 9/19/2011 9/19/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-050 A MC Spray&lay Asphalt 0+540-0+963 D1 MCN 9/19/2012 9/19/2012 9/19/2012 9/19/2012 9/19/2012

IR-01-ANT-051 A Install S.Pipe&Manholes R1C 0-0+090 NEN 9/20/2011 9/20/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-052 A Sub grade layer for RD.4 MCN 9/22/2011 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-053 A S.Grade 0+350-0+513 Detour 2 MCN 9/22/2012 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-054 A Start Exc. 1+400-1+800 main road MCN 9/23/2011 9/23/2012 9/23/2012 9/24/2012 9/24/2012

IR-01-ANT-055 A Safety Measures & signs Detour 1 MCN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-056 A CL & NGL 1+260-1+600 for Main Road NEN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-057 A Cast Concrete 0+008-0+042 R1D phas1 NEN 9/24/2011 9/24/2012 9/24/2012 9/25/2012 9/25/2012

IR-01-ANT-058 A Excavation level GW 0+288-0+320 RD6 NEN 9/25/2011 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-059 A Bench marks for main road MCN 9/25/2012 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-060 B SG layer St.0+300-St.0+400 RD.1C NEN 9/25/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-ANT-061 A Cast Conc.GW 0+008-0+042 R1D phase2 NEN 9/26/2012 9/26/2012 9/26/2012 9/26/2012 9/26/2012

IR-01-ANT-062 B SG layer 1+260-1+400 main road MCN 9/26/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

IR-01-ANT-063 A Cast Conc.GW 0+008-0+042 R1D phase3 NEN 9/27/2011 9/27/2012 9/27/2012 9/29/2012 9/29/2012

IR-01-ANT-064 A Removing dump material-Industrial Z MCN 9/29/2011 9/29/2012 9/29/2012 9/30/2012 9/30/2012

IR-01-ANT-065 A Cast Conc.GW 0+008-0+053 R1D phase4 NEN 10/1/2012 10/1/2012 10/1/2012 10/1/2012 10/1/2012

IR-01-ANT-066 A Cast Conc.GW 0+008-0+053 R1D phase5 NEN 10/3/2012 10/3/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-067 A CL & NGL 1+800-2+063 main road NEN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-ANT-068 A CL & NGL 1+800-St.2+063 main road NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-069 A Cast Conc.GW 0+008-0+053R1D phase6 NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-070 A BC 1st layer 0+020-0+180 R1E MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-071 A SG layer 1+420-1+580 main road MCN 10/6/2012 10/6/2012 10/6/2012 10/6/2012 10/6/2012

IR-01-ANT-072 A BC layer for R.4 MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-073 A BC 1st layer 0+300-0+400 R.1C MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

Primavera ® Report   R_SB_02



Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 4/1/2013
Page: 10 of 19

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Inspection Request015

IR-01-ANT-074 A Cast Conc.GW 0+008-0+053 R1D phase7 NEN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-075 A SG layer 1+840-2+063 main road MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-076 A Cast Conc.GW 0+008-0+053 R1D phase8 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-077 A BC 1st layer for R.1B MCN 10/9/2012 10/9/2012 10/9/2012 10/9/2012 10/9/2012

IR-01-ANT-078 A Safety measures -nightshift work NEN 10/9/2012 10/9/2012 10/9/2012 10/10/2012 10/10/2012

IR-01-ANT-079 A Cast Con.GW 1+197-1+225 MRD phase1 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-080 A Cast Conc.GW 0+008-0+053 R1D phase9 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-081 A CL & NGL from 0+000 -0+450 Main Rd. MCN 10/10/2012 10/10/2012 10/10/2012 10/11/2012 10/11/2012

IR-01-ANT-082 A Cast Con.GW 1+197-1+225 MRD phase2 NEN 10/11/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

IR-01-ANT-083 A Cast Con.GW 0+213-0+235 R1C phase1 MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-084 A Excavation work 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-085 A Traffic Control Plan 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-086 A Waste w.alignment 0+080-0+350 MR NEN 10/11/2012 10/11/2012 10/11/2012 10/14/2012 10/14/2012

IR-01-ANT-087 A CL &NGL 0+960-1+050 MR NEN 10/13/2012 10/13/2012 10/13/2012 10/13/2012 10/13/2012

IR-01-ANT-088 A Cast Con.GW 1+197-1+225 MRD phase3 MCN 10/13/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-089 A Cast Con.GW 0+213-0+235 R1C phase2 MCN 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-090 A Exca. 1+670-1+780 RHS start back MR NEN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-091 A Cast Con.GW 0+213-0+235 R1C phase3 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-092 A Cast Con.GW 1+197-1+225 MRD phase4 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-093 A Start backfilling behind GW R1D NEN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-094 A Cast Con.GW 0+213-0+235 R1C phase4 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-095 A Cast Con.GW 1+197-1+225 MRD phase5 MCN 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-096 A Exca. sewage line 0+000-0+350 MR MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-097 A-2 Inst.&back.sewage 0+000-0+350MR NEN 10/17/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-098 A Excav. sewage line 0+000-0+350MR MCN 10/18/2012 10/17/2012 10/17/2012 10/18/2012 10/18/2012

IR-01-ANT-099 C SG layer 0+980- 1+160 Main Road MCN 10/18/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-100 A Cast Con.GW 0+213-0+235 R1C phase5 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-101 A Backfilling works behind GW MR MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-102 A Excav. sewage line 0+000-0+350MR NEN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-103 A-2 Start Exc. for SG 0+000-0+450 MR NEN 10/18/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-104 A Exc. Sewage line 0+000-0+350 MR MCN 10/18/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

IR-01-ANT-105 A Inst.&backfilling sewage line MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-106 A Base course 1st layer for Road 1A MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-107 A Alignment new sewage 1+520-1+880 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

IR-01-ANT-108 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-109 A Cast Con.GW 0+213-0+235 R1C phase6 MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-110 A Base course 1st layer1+260-1+540 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-111 A SG layer 0+040-0+180 R1C MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-112 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-113 A Cast Con.GW 0+213-0+235 R1C phase7 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-114 A Sub grade layer for R 1D MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-115 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/23/2012 10/21/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-ANT-116 B BC 1st layer 1+940-2+063 MR MCN 10/23/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-117 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/24/2012 10/24/2012 10/24/2012 10/24/2012 10/24/2012

IR-01-ANT-118 B Traffic control plan 0+300-0+960 NEN 10/30/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-119 A-2 Base Course 1st layer R1C NEN 10/30/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-120 A CL & NGL 0+450-0+660 Main Road NEN 10/30/2012 10/30/2012 10/30/2012 10/31/2012 10/31/2012

IR-01-ANT-121 A SG layer 0+000-0+040 R1C MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-122 A BC 1st  layer 0+000-0+040 R1A MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-123 A Exc.Inst.Sewage line 1+260-1+310 MR MCN 10/31/2012 10/30/2012 10/31/2012 11/1/2012 11/1/2012
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IR-01-ANT-124 A Backfill. sewage Line 0+260-0+310MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-125 A Exc.insta.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-126 A Backfill.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-127 A BC 1st layer 1+000-1+140 MR MCN 11/1/2012 11/1/2012 11/1/2012 11/1/2012 11/1/2012

IR-01-ANT-128 A BC 1st layer 0+020-0+180 R1C MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-129 A Start curbstone works for R1B MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-130 A Start curbstone works for R 4 MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-131 A Install. WHC at 1+620 LHS MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-132 A Exc.insta.sewage Line 1+197-1+220MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-133 A Backfill.sewage Line 1+197-1+220MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-134 A Exc.insta.sewage Line 1+818-1+866MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-135 A Backfill. sewage Line 1+818-1+866MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-136 A Curbstone works for R4 NEN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-137 A Exc.insta.sewage Line 1+775-1+818MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-138 A Backfill.sewage Line 1+775-1+818MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-139 A Install. WHC 1+605 LHS,1+600 RHS MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-140 A Exc.insta.sewage Line 1+180-1+196MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-141 A Backfill.sewage Line 1+180-1+196 MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-142 A Exc.insta.sewage Line 1+755-1+775MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-143 A Exc.insta.sewage Line 1+735-1+755MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-144 A Backfill.sewage Line 1+735-1+755 MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-145 A Concrete backing for curbstone R4 MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-146 A Exc.insta.sewage Line 1+162-1+180MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-147 A Backfill.sewage Line 1+162-1+180MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-148 A SG 0+020-0+280 LHS MR Retracted RET 11/4/2012 11/4/2012 11/4/2012 B&V

IR-01-ANT-149 A Exc.insta.sewage Line 1+700-1+725MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-150 A Start Excavation SG 0+000-0+360 MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-151 A Backfill. sewage line 1+700-1+725MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-152 B Curbstone works 0+000-0+100 R1B NEN 11/4/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-153 A Insta.WHC 0+100 RHS R1C,1+750LHS
MR

MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-154 A Exc.insta.sewage Line 1+680-1+700MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-155 A Backfill. sewage line 1+680-1+700MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-156 A Exc.insta.sewage Line 1+645-1+680MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-157 A Backfill. sewage line 1+645-1+680MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-158 A Inst.WHC1+575,1+543 RHS1+585,1+500, MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-159 A Exc.insta.sewage Line 1+615-1+645MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-160 A Exc.insta.sewage Line 1+596-1+615MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-161 A Backfill.sewage Line 1+615-1+645MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-162 A Insta.sew. pipe 6"1+228,1+285RHS MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-163 A Installation WHC at many Stations MCN 11/5/2012 11/5/2012 11/5/2012 11/8/2012 11/8/2012

IR-01-ANT-164 A SG layer1+140-1+240 MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-165 A Backfill.sewage Line 1+596-1+615MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-166 A Exc.insta.sewage Line 1+570-1+596MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-167 A Backfill.sewage Line 1+570-1+596MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-168 A Exc.insta.sewage Line 1+540-1+570MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-169 A Backfill.sewage Line 1+540-1+570MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-170 A Locations HC sewer1+540-1+880MR MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-171 A Curbstone works for R1B,R1E at St. NEN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-172 A Excavation works sewer line R1C MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012
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IR-01-ANT-173 A SG layer 1+740-1+800 MR MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-174 A Start curbstone works R1A MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-175 A Exc.insta.sewer Line 0+350-0+405R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-176 A Backfill.sewer Line 0+350-0+405 R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-177 A Exc.insta.sewer Line 0+325-0+350R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-178 A Backfill.sewer Line 0+325-0+350R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-179 A 2"water pipe inst. 0+000-0+030R1A MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-180 A Curbstone 0+040-0+116 R1A NEN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-181 A Exc.insta.sewer Line 0+300-0+325R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/11/2012 11/11/2012

IR-01-ANT-182 A Backfill.sewer Line 0+300-0+325R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/11/2012 11/11/2012

IR-01-ANT-183 A Start SHC 1+540-1+860 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-184 A BC 1st layer 1+140-1+260 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-185 A-2 Hydrostatic sewer pipe1+540-1+740MR NEN 11/10/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-186 A-2 Hydrostatic sewer pipe0+000-0+300MR NEN 11/10/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-187 A BC 1st layer 1+860-1+940 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-188 A Exc.insta.sewage Line 0+325-0+757MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-189 A Backfill.sewage Line 0+325-0+757MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-190 A Start Concrete Encasement 15cm MR NEN 11/11/2012 11/11/2012 11/11/2012 11/12/2012 11/12/2012

IR-01-ANT-191 A-2 Hydrostatic sewer pipe MH6-MH8 MR NEN 11/12/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-192 A Exc.inst.sewage Line 0+290-0+300R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-193 A Backfill.sewage Line 0+290-0+300R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-194 A Exc.inst.sewage Line 0+260-0+290R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-195 A Backfill.sewage Line 0+260-0+290R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-196 A-2 Haydrostatic sewer pipe MH4-MH6 MR NEN 11/12/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-197 A Exc.inst.sewage Line 0+236-0+266R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-198 A Backfill.sewage Line 0+236-0+266R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-199 A Inst.SHC 1+600,1+620 MR MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-200 A Hydrostatic sewer pipe MH2-MH3 MR NEN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-201 C Hydrostatic sewer pipe MH3-MH4 MR MCN 11/12/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-202 A Start Sewer works 0+000-0+110 R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-ANT-203 A Concrete Protection for SHC MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-204 A Exc.insta.sewer Line 0+000-0+030R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-205 A Backfilli.sewer Line 0+000-0+030R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-206 A-2 Hydrostatic sewer pipe eMH-MH3 MR NEN 11/13/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-207 A Hydrostatic sewer pipe MH1-MH2 MR NEN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-208 B-2 BC 2nd layer 1+940-2+063 MR NEN 11/14/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-209 A Continue Excavation 0+340-0+500MR MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-210 A Exc.insta.sewer Line 0+030-0+060R1E MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-211 A Backfilli.sewer Line 0+030-0+060R1E MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-212 A Start curbstone works R6 MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-213 A Hydrostatic Sewer line MH12-MH13MR NEN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-214 A Hydrostatic Sewer line MH13-MH14MR NEN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-215 A StartTack,lev.course,wear. asph. MR MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-216 A Curbstone works R6 NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-217 A SG Side walks and ramps R1B LHS NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-218 A install.2"Water Pip. 1+840-1+870,MR MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-219 A Backfill.2"Water Pip.1+840-1+870,MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-220 A Inst.Bac SHC,Ser. MH 1+880,1+827 MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-221 A Replace sewer ,inst.MH14 at 1+860MR NEN 11/14/2012 11/14/2012 11/14/2012 11/19/2012 11/19/2012

IR-01-ANT-222 A Inst.Bac. HC,Ser.MH 1+775 LHS MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012
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IR-01-ANT-223 A Start 8" water pipe 0+000-0+420 MR MCN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-224 A SG Sidewalk &ramps RHS R1B NEN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-225 A Benching sample SL1+540-1+860 MR NEN 11/15/2012 11/15/2012 11/15/2012 11/19/2012 11/19/2012

IR-01-ANT-226 A Concrete edge wall 0+140-0+209 R1E NEN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-227 A Curbstone works 0+160-0+200 R1E MCN 11/15/2012 11/15/2012 11/15/2012 11/20/2012 11/20/2012

IR-01-ANT-228 A HC sewer line 1+755 LHS MR MCN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-229 A Tack coat 0+000-0+540 Detour 1 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-230 A Leveling course 0+000-0+540 Detour1 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-231 A Hydrostatic Sewer  1+755-1+725 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-232 A Hydrostatic Sewer 1+160-1+195 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-233 A BC layer (15cm)for sidewalks R1B NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-234 A Cast Concre.sidwalk 0+120-0+140 R1B NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-235 A Curbstone works 0+245-0+270 R6 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-236 A Hydrostatic sewer 1+195-1+227 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-237 A Exc.insta.sewer Line 0+055-0+080R1E MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-238 A Backfilli.sewer Line 0+055-0+080R1E MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-239 A Inst.SHC 1+680,1+785 LHS MR NEN 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-240 B Hydrostatic sewer MH8-MH9 MR NEN 11/17/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-ANT-241 A Inst. SHC 1+730  MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-242 A Start inst,weld.8" water pipe MR MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-243 A BC 1st layer 0+840-1+860 MR MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-244 A Cast Concr. sidewalk 0+000-0+060R1B NEN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-245 A Hydrostatic sewer 1+725-1+750 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-246 A Exc.insta.sewer Line 0+080-0+110R1E MCN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-247 A Backfill.sewer line  0+080-0+110R1E MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-248 A BC layer 0+000-0+260 R6 MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-249 A BC layer 0+000-0+260 Detour#2 MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-250 A Cast Concr sidewalk 0+060-0+140R1B NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-251 A-2 BC 2nd layer R4 NEN 11/18/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-252 A Hydrostatic sewer 1+540-1+565 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-253 A Start MC ,Asphalt layer 0-0+260 R6 NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-254 A Start MC ,Asphalt layer Detout#2 NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-255 A Start MC ,Asphalt layer R4 MCN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-256 A Exc.insta.8"water pip.0+00-0+160MR MCN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-257 A Curbstone 0+000-0+080 LHS R1C NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-258 A Hydrostatic sewer 1+775-1+805 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-259 A Exc.insta.sewer Line 0+000-0+030R1D MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-260 A Con. edge wall Fou. 0+150-0+209 R1E NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-261 A Alignment curbstone btw R1C,R1B NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-262 A Hydrostatic sewer MH5-MH6 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-263 A Hydrostatic sewer MH6-MH7 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-264 A Hydrostatic sewer MH4-MH5 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-265 B Hydrostatic sewer MH7-MH8 MR NEN 11/19/2012 11/25/2012 11/25/2012 11/25/2012 11/25/2012

IR-01-ANT-266 A Exc.insta.sewer Line 0+030-0+063R1D MCN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-267 A Backfill.sewer line 0+030-0+063R1D MCN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-268 A Center Line & NGL 0+600-0+800 MR NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-269 A Water proof edge beam R1E NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-270 A Center Line & NGL 0+820-0+980 MR NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-271 A-2 Bench.sample for sewer @ 1+220 MR NEN 11/20/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-272 A Cast Concr.Retaining wall 0+075 R1A MCN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012
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IR-01-ANT-273 A SG sidewalk 0+050-0+116 R1A NEN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-ANT-274 A Curbstone works 0+000-0+050 R1A NEN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-ANT-275 A Hydrostatic sewer 0+080-0+110 R1E NEN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-ANT-276 A Hydrostatic sewer 1+565-1+725 MR NEN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-ANT-277 B BC 2nd layer 1+810-2+063 MR MCN 11/22/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-278 A Cast Concr. RW 0+006-0+010 LHS R1A MCN 11/22/2012 11/22/2012 11/22/2012 11/27/2012 11/27/2012

IR-01-ANT-279 A-2 SG layer St.0+020-St.0+280 NEN 11/22/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-280 B SG layer 1+580-1+720 MR MCN 11/22/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-281 A Cast Concr.WP 0+020-0+090 MR RHS NEN 11/24/2012 11/24/2012 11/24/2012 11/26/2012 11/26/2012

IR-01-ANT-282 A Location light pole found.0-0+360MR MCN 11/25/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-283 A Hydrost. Press.WL 0+010-0+365 MR NEN 11/25/2012 11/25/2012 11/25/2012 11/28/2012 11/28/2012

IR-01-ANT-284 A Hydrostatic sewer 0+055-0+078 R1E NEN 11/25/2012 11/25/2012 11/25/2012 11/25/2012 11/25/2012

IR-01-ANT-285 A Start exca.LP foundation 0-0+360 MR MCN 11/25/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-286 A BC for sidewalk & ramps RD1A NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-287 A Cast Concr.SW,Stair &Ramps R1A NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-288 A Hydrostatic sewer 0+030-0+055 R1E NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-289 A Casting Concrete protection R6 MCN 11/26/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

IR-01-ANT-290 A Hydrostatic sewer 0+000-0+030 R1E NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-291 A Sewer L. crossing pipe MH8 & MH9 MR NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-292 A Hydrostatic sewer 0+285-0+300 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-293 A SHC Installation @ 0+285 RHS R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-294 A Hydrostatic sewer 0+265-0+285 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-295 A SHC &Sevice MH inst.@0+110 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-296 A SHC &Sevice MH inst.@0+060 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-297 A Hydrostatic sewer 0+300+327 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-298 B-2 BC 2nd layer R2 MCN 11/27/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-299 A Hydrostatic sewer 0+327-0+350 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-300 A SHC &Sevice MH inst.@0+030 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-301 A BC Layer sidewalk R1C,R1B,R1E MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-302 A MC Spraying 1+810-2+063 MR NEN 11/27/2012 11/27/2012 11/27/2012 11/29/2012 11/29/2012

IR-01-ANT-303 A Start Asphalt layer 1+810-2+063 MR NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-304 A Continue casting concr.sidewalk R1E NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-305 A Hydrostatic sewer 0+350-0+371 R1C NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-306 A Inst.Sewer LineHC 0+300 RHS,LHS R1C NEN 11/28/2012 11/28/2012 11/28/2012 12/2/2012 12/2/2012

IR-01-ANT-307 A Hydrostatic sewer 0+370-0+405 R1C NEN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-308 A Start cast conr.EP Found.0-0+360 MR RET 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012 APCO

IR-01-ANT-309 A Continu cast concr.sidewalk R1B R1C MCN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-310 A Start MC Spraying 0+070-0+158MR NEN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-311 A SG Layer 0+020-0+280 MR MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-312 A BC 2nd layer R1A MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-313 A Continu cast concr.sidewalk R4 R1C MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-314 A Cast concr.PW 0+085 LHS R1A MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-315 A SG layer 0+20-0+120 MR MCN 12/1/2012 12/1/2012 12/1/2012 12/3/2012 12/3/2012

IR-01-ANT-316 A Curbsto.,Cast concrete Sidewalk  R2 MCN 12/2/2012 12/2/2012 12/2/2012 12/2/2012 12/2/2012

IR-01-ANT-317 A Cast Conc.Wall Foun. 1+420-1+460 MR MCN 12/2/2012 12/2/2012 12/2/2012 12/3/2012 12/3/2012

IR-01-ANT-318 A Cast Conc.for conc.protect. LHS R6 MCN 12/2/2012 12/2/2012 12/2/2012 12/3/2012 12/3/2012

IR-01-ANT-319 A Light pole foundati. 0+274,0+278 MR NEN 12/2/2012 12/2/2012 12/2/2012 12/4/2012 12/4/2012

IR-01-ANT-320 A SG 0+020-0+050 MR NEN 12/2/2012 12/2/2012 12/2/2012 12/4/2012 12/4/2012

IR-01-ANT-321 A BC 2nd layer 1+000-1+140 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-322 A Cast Concr. EPF at many stations MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012
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IR-01-ANT-323 A Cast Concr EWF 1+210,1+235 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-324 A BC 2nd layer 1+280-1+540 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-325 A BC 2nd layer 1+140-1+280 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-326 A Start MC spraying 1+000-1+540 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-327 A Start Asphalt Binder1+000-1+540 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-328 A CC edge WF 1+420-1+460 MR MCN 12/5/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

IR-01-ANT-329 A Safety Measures wall demolition MR NEN 12/5/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

IR-01-ANT-330 A Insta.2",4" water crossing pipes MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-331 A Curbstone alignment 1+400-1+500 MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-332 A Start curbstone work 1+400-1+500 MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-333 A Casting concrete EPF MR MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-334 B BC 1st layer R1D MCN 12/6/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-335 A BC 1st layer 1+540-1+720 MR MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-336 A Alignment curbstone 0+000-0+120 R1E NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-337 B BC 1st layer 0+020-0+280 MR MCN 12/8/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-338 A Curbstone works 1+380-1+500 MR NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-339 A Casting Concrete EW 1+210,1+235 MR NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-340 A Casting Concr.EW 1+210,1+235 MR NEN 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012

IR-01-ANT-341 A-2 Sewer Manhole 0+080-0+330 MR NEN 12/9/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-342 A Alignment curbstone 1+200-1+380 MR NEN 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012

IR-01-ANT-343 A Sewer Manholes R1E NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-344 A Cast Concr. for CW 1+040 LHS MR NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-345 A Blinding concr.SWF 0+295-0+339 MR NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-346 B BC 1st layer 0+020-0+210 MR MCN 12/10/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-347 B BC 2nd layer R1B MCN 12/10/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-348 A BC 2nd layer R1A MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-349 A-2 Sewer manhole 1+540-1+860 MR NEN 12/11/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-350 A Curbstone 1+260-1+380 MR MCN 12/12/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

IR-01-ANT-351 A Cast Conc.ELPF 0+034,0+063 MR MCN 12/13/2012 12/13/2012 12/13/2012 12/13/2012 12/13/2012

IR-01-ANT-352 A Cast concr.SWF 0+295-0+339 MR MCN 12/13/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-353 A BC 2nd layer R1E MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-354 A Start MC spraying R1E,R1B,R1A MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-355 A Start Asphalt wearing R1E,R1B,R1A MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-356 A BC 2nd layer 0+020-0+120 R1C MCN 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-ANT-357 A-2 Start MC sparying 0+20-0+120 R1C NEN 12/16/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-358 A Start Wearing Coat 0+020-0+120 R1C RET 12/16/2012 12/16/2012 12/16/2012 B&V

IR-01-ANT-359 A Sidewalk works 1+260-1+400 MR MCN 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-ANT-360 A Cast Concrete SW 1+260-1+400 MR MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-361 A Sidewalk works 0+000-0+100 RHS R1E MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-362 A Cast Concret SW 0+000-0+100 RHS R1E MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-363 A Curbstone works 1+140-1+260 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-364 A Steel Reinforcem. SW 0+295-0+300 MR NEN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-ANT-365 A Steel Reinforcem.SW 0+307-0+325 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-ANT-366 A-2 BC 2nd layer 0+020-0+280 MR NEN 12/18/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-367 A-2 MC Spraying 0+020-0+280 MR NEN 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-368 A-2 Start Asphalt Binder 0+020-0+280 MR NEN 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-369 A Replacement SLHC 0+670-0+780 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-370 A SG 0+640 -0+780 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-371 A Exc.soil replace.0+200-0+280 R1C MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-372 A Cast Concrete SW 0+295-0+301 MR MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012
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IR-01-ANT-373 A Cast Concrete SW 0+307-0+313 MR MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-374 A Soil replacement  0+200-0+280 R1C MCN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-375 A Curbstone alighnment 1+000-1+140 MR NEN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-376 A Cont.cast concr.SW 0+295-0+340  MR NEN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-377 A Cast concr.SW 1+260-1+400 MR MCN 12/22/2012 12/22/2012 12/22/2012 12/30/2012 12/30/2012

IR-01-ANT-378 A Curbstone works 1+000-1+140 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-379 A Cast concr.SW 1+140-1+260 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-380 A HC SL 0+160,0+190,0+600 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-381 A Exc. EL trench 0+090-0+280 LHS MR NEN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-382 A Bedding&inst. EC 0+090-0+280 LHS MR NEN 12/24/2012 12/24/2012 12/24/2012 12/30/2012 12/30/2012

IR-01-ANT-383 A Cloronation test WL 0+000-360 MR MCN 12/24/2012 12/24/2012 12/24/2012 12/30/2012 12/30/2012

IR-01-ANT-384 A Curbstone works 0+080-0+280 RHS MR MCN 12/25/2012 12/25/2012 12/25/2012 12/30/2012 12/30/2012

IR-01-ANT-385 A BC 1st layer 0+360-0+520 MR MCN 12/25/2012 12/25/2012 12/25/2012 12/30/2012 12/30/2012

IR-01-ANT-386 A Cast concr.SW 1+400-1+460 RHS MR NEN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-387 A Cast concr.SW RHS& LHS R1C NEN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-388 A Curbstone works 0+000-0+280 LHS MCN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-389 A BC 2nd layer 1+540-1+640 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-390A A SW -1+000 to 1+140- Main Road NEN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-391 A Subgrade- St. 0+200 - 0+280 RD C1 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-392 A Blinding Conc. for RW@St. 0+320LHS NEN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-393 A BC 2nd layer-0+020 -0+280/Main Road MCN 12/29/2012 12/29/2012 12/29/2012 12/31/2012 12/31/2012

IR-01-ANT-394 A MC Spray- 0+020-0+280& 1+530-1+640 MCN 12/29/2012 12/29/2012 12/29/2012 12/31/2012 12/31/2012

IR-01-ANT-395 A Asph. Binder 1+530 - 1+640/Main RD NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-396 A Asph. Binder 0+030-0+120/RD-1C NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-397 A Asph. Binder 0+020-0+280/Main RD MCN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-398 A Casting Conc. wall 1+197-1+225/Main NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-399 A Sewer line 0+160-0+203/RD 1C MCN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-400 A BC 1st layer 1+660-1+760LHS/Main RD MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-401 A Casting Conc/RW 0+320LHS/ Main RD MCN 12/31/2012 12/31/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-402 A Subgrade /Roundabout/0+320-Main RD NEN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-403 A-2 BC 1st layer 0+640-0+780/Main RD NEN 12/31/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-404 A Subgrade-SW/0+080-0+190R/Main RD MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-405 A BC / SW/ 0+080-0+190RHS/Main RD MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-406 A-2 BC 1st 0+200-0+280/RD 1C NEN 12/31/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-407 A Subgrade/Access/0+040R & 0+070L MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-408 A Curb alignment 1+500-1+640/Main RD NEN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-409 A Curb works 1+500-1+640/Main RD MCN 1/31/2013 12/31/2012 12/31/2012 1/3/2013 1/3/2013

IR-01-ANT-410 A-2 Subgrade St. 0+520-0+640-Main RD NEN 1/16/2013 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-411 A Casting Conc. RW St. 0+320L-Main RD MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-ANT-412 A Conc. RW 0+320L-Phase 02-Main Road MCN 1/6/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

IR-01-ANT-413 A SW-BaseCourse & Steel- Main Road NEN 1/5/2013 1/5/2013 1/5/2013 1/6/2013 1/6/2013

IR-01-ANT-414 A SW Concrete Casting - Main Road MCN 1/5/2013 1/5/2013 1/5/2013 1/6/2013 1/6/2013

IR-01-ANT-415 A Steel Reinf. RW-0+320L/ Main Road NEN 1/5/2013 1/5/2013 1/5/2013 1/6/2013 1/6/2013

IR-01-ANT-416 A Curbstone alignment0+370-0+510R-MRD NEN 1/13/2013 1/13/2013 1/13/2013 1/14/2013 1/14/2013

IR-01-ANT-417 A Subgrade SW 0+140-0+280L - MRD MCN 1/13/2013 1/13/2013 1/13/2013 1/14/2013 1/14/2013

IR-01-ANT-418 A Curbstone works - Internal RD 1-D NEN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-419 A B.C 1st layer 0+520-0+780/Main RD MCN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-420 A B.C 1st layer 0+280-0+360/Main RD MCN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-421 A Curbstone alignm. 0+370-0+510L/MRD NEN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-422 A-2 Manhole works-0+080-0+340L-MRD NEN 1/14/2013 3/9/2013 3/9/2013 3/10/2013 3/10/2013
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IR-01-ANT-423 A Preparation works for Asph. RDs 7&8 NEN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-424 B B.C for SW 0+140-0+280 LHS-Main RD MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-425 B Sample/ Interlock tiles /0+280L/MRD MCN 1/19/2013 1/19/2013 1/19/2013 1/24/2013 1/24/2013

IR-01-ANT-426 A Asphalt works/Internal RDs 07 & 08 MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-427 A SW works/1+480-1+600 - Main RD MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-428 A Casting Conc. 3 RWs foundation/MRD MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-429 A Preparation for Asph. RDs 8/10A/10B MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-430 A Start 2"water pipe installation/IRD MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-ANT-431 A Casting Conc./SW/1+480-1+600/MRD MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-ANT-432 A Asphalt works/Internal RDs 9A,9B,9C RET 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013 APCO

IR-01-ANT-433 A Casting Conc. RW/1+180 & 1+660/MRD MCN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-ANT-434 A Curbstone/ outer radius -Roundabout NEN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-ANT-435 A Excavation 0+780-0+840 /Night Shift MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-436 A Sidewalk works / Internal RD 1-D NEN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-437 B Curbstone/Roundabout area/MRD NEN 1/24/2013 1/24/2013 1/24/2013 1/27/2013 1/27/2013

IR-01-ANT-438 A New alignment/0+510-0+640/MRD NEN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-439 A 2" water piping/Access Road/0+728R MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-440 A Subgrade for SW/0+370-0+510/ MRD MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-ANT-441 A B.C 2nd/RD 1D &1C/0+120-0+400/MRD MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-ANT-442 A Casting Conc./RW/0+735-0+765L/MRD MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-ANT-443 A Subgrade/Simple Access/0+040 LHS MCN 1/20/2013 1/20/2013 1/20/2013 1/22/2013 1/22/2013

IR-01-ANT-444 A MC Spraying/RD 1D & 1C 0+120-0+405 NEN 1/20/2013 1/20/2013 1/20/2013 1/22/2013 1/22/2013

IR-01-ANT-445 A Casting Conc. SW 0+370- 0+510/ MRD MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-ANT-446 A Casting Conc. RW/0+735-0+765L/MRD MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-ANT-447 A Casting Conc. RW/1+760-1+775L/MRD NEN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-ANT-448 A Casting Conc. SW 0+020-0+070R/MRD NEN 1/22/2013 1/22/2013 1/22/2013 1/24/2013 1/24/2013

IR-01-ANT-449 A Casting Conc. RW 1+760-1+775L/MRD NEN 1/22/2013 1/22/2013 1/22/2013 1/24/2013 1/24/2013

IR-01-ANT-450 A Casting Conc. RW 0+735-0+765L/MRD NEN 1/22/2013 1/22/2013 1/22/2013 1/24/2013 1/24/2013

IR-01-ANT-451 A Basecourse 2nd/ 0+360- 0+710/MRD MCN 1/23/2013 1/23/2013 1/23/2013 1/27/2013 1/27/2013

IR-01-ANT-452 A Start Excavation 0+900- 0+960/MRD MCN 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013

IR-01-ANT-453 A Casting Conc. Ditch 1+820-2+063/MRD MCN 1/24/2013 1/24/2013 1/24/2013 1/27/2013 1/27/2013

IR-01-ANT-454 A Median Crbstone/Main RD 0+000-0+020 MCN 1/24/2013 1/24/2013 1/24/2013 1/28/2013 1/28/2013

IR-01-ANT-455 A B.C 2nd/0+280-0+360, Roundabout/MRD MCN 1/24/2013 1/24/2013 1/24/2013 1/27/2013 1/27/2013

IR-01-ANT-456 A B.C 2nd/1+640-1+800/ Main Road MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-457 A MC & Binder Asphalt/0+280-0+700/MRD NEN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-458 A Asphalt Boundaries/1+640-1+800/MRD MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-459 A Binder Asphalt/1+640-1+800/MRD NEN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-460 A Casting Conc. edge wall/ RD-1E &1B MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-461 A Subgrade/0+780-0+890/ Main RD NEN 1/26/2013 1/26/2013 1/27/2013 1/27/2013 1/27/2013

IR-01-ANT-462 A Curbstone Alignment/0+500-0+700/MRD NEN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-ANT-463 A 2" waterline/Access Road 0+730R/MRD MCN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-ANT-464 B B.C/SW 0+260-0+340/Roundabout/MRD MCN 1/30/2013 2/3/2013 2/3/2013 2/4/2013 2/4/2013

IR-01-ANT-465 A Start Excavation at Internal RD-3C MCN 2/2/2013 2/2/2013 2/2/2013 2/4/2013 2/4/2013

IR-01-ANT-466 A Sewer Manole works For Industrial NEN 2/3/2013 2/3/2013 2/3/2013 2/3/2013 2/4/2013 2/4/2013

IR-01-ANT-467 A Location of Solar Lightning Poles NEN 2/3/2013 2/13/2013 2/3/2013 2/3/2013 2/4/2013 2/4/2013

IR-01-ANT-468 A Alignment of Curbstone St 0+500-700 NEN 2/3/2013 2/3/2013 2/3/2013 2/3/2013 2/4/2013 2/4/2013

IR-01-ANT-469 A Pressure Hydraulic Test St 0+728 MCN 2/4/2013 2/4/2013 2/4/2013 2/5/2013 2/5/2013

IR-01-ANT-470 A Sewer Manhole Works for MAin Road MCN 2/4/2013 2/4/2013 2/4/2013 2/5/2013 2/5/2013

IR-01-ANT-471 B Sewer Manhole St 0+080 St 0+340 MCN 2/4/2013 2/9/2013 2/9/2013 2/12/2013 2/12/2013

IR-01-ANT-472 A Concrete for electrical poles NEN 2/4/2013 2/10/2013 2/4/2013 2/4/2013 2/6/2013 2/6/2013
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IR-01-ANT-473 A Subgrade Layer St 0+890 St 0+980 MCN 8/1/2011 2/13/2013 2/5/2013 2/5/2013 2/6/2013 2/6/2013

IR-01-ANT-474 A Curbstone Works St 0+500 St. 0+700 NEN 2/5/2013 2/11/2013 2/5/2013 2/5/2013 2/6/2013 2/6/2013

IR-01-ANT-475 A Side walk Works St. 0+450 St. 0+700 NEN 2/5/2013 2/10/2013 2/5/2013 2/5/2013 2/5/2013 2/5/2013

IR-01-ANT-476 A Concrete Side Walk St 0+500 0+700 NEN 2/5/2013 2/10/2013 2/5/2013 2/5/2013 2/6/2013 2/6/2013

IR-01-ANT-477 A Curbstone Alignment St. 1+630 1+800 NEN 2/6/2013 2/6/2013 2/6/2013 2/6/2013 2/7/2013 2/7/2013

IR-01-ANT-478 A SW works/0+300-0+320 &Simple Access NEN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-479 A Casting Conc. SW/0+300-0+320/MRD NEN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-480 A Foundation works /Solar poles/MRD NEN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-481 A Conc. for Foundation /Solar poles MCN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-482 A Casting Conc. /SW/0+400-0+500 MRD MCN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-483 A Subgrade /Connection RD 1C & 1B MCN 2/8/2013 2/8/2013 2/8/2013 2/11/2013 2/11/2013

IR-01-ANT-484 A Casting Conc. /SW/Simple Access RDs MCN 2/9/2013 2/9/2013 2/10/2013 2/12/2013 2/12/2013

IR-01-ANT-485 A Conc. for Foundation /Solar poles 2 MCN 2/10/2013 2/10/2013 2/10/2013 2/12/2013 2/12/2013

IR-01-ANT-486 A B.C 1st/0+780 - 0+980 / Main RD MCN 2/9/2013 2/9/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-ANT-487 A Foundation works /Solar poles 1/MRD NEN 2/9/2013 2/9/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-ANT-488 A Conc. for Foundation /Solar poles1 MCN 2/9/2013 2/9/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-ANT-489 A Curbstone/Median & Intersec. 0+000 NEN 2/10/2013 2/10/2013 2/10/2013 2/12/2013 2/12/2013

IR-01-ANT-490 A Casting Conc. SW/ MRD intersection MCN 2/10/2013 2/10/2013 2/10/2013 2/12/2013 2/12/2013

IR-01-ANT-491 A-2 Excavation Traffic signs Foundation NEN 2/10/2013 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-492 A Curbstone/0+730-0+790 RHS/MRD MCN 2/12/2013 2/12/2013 2/12/2013 2/13/2013 2/13/2013

IR-01-ANT-493 A Alignment of curbstone 790- 1+000 NEN 2/12/2013 2/12/2013 2/12/2013 2/13/2013 2/13/2013

IR-01-ANT-494 A Simple Acces road st 1+00 to 1+640 MCN 2/13/2013 2/13/2013 2/13/2013 2/13/2013 2/13/2013

IR-01-ANT-495 C Wearing course st 1+020 to 1+640 MCN 2/13/2013 2/18/2013 2/18/2013 2/18/2013 2/18/2013

IR-01-ANT-496 A-2 B.C for acces road between 1B & 1C NEN 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-497 A Casting Conc./Solar Pole Foundation MCN 2/13/2013 2/13/2013 2/13/2013 2/14/2013 2/14/2013

IR-01-ANT-498 A B.C/ Sidewalks/0+730-0+900 RHS/MRD NEN 2/13/2013 2/13/2013 2/13/2013 2/14/2013 2/14/2013

IR-01-ANT-499 B Start wearing asphalt/1+820-2+063 MCN 2/14/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-ANT-500 A Casting Concrete for Traffic Signs NEN 2/14/2013 2/14/2013 2/14/2013 2/14/2013 2/14/2013

IR-01-ANT-501 A Casting Concrete for Traffic Signs NEN 2/14/2013 2/14/2013 2/14/2013 2/14/2013 2/14/2013

IR-01-ANT-502 A Casting Concrete for side walk MCN 2/14/2013 2/14/2013 2/14/2013 2/18/2013 2/18/2013

IR-01-ANT-503 A Sidewalk works,basecourse & steel MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-ANT-504 A Casting Concrete for sidewalk MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-ANT-505 A Casting Concrete for traffic signs MCN 2/16/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-506 A Foundation for Handrail MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-507 A B.C  2nd layer for the intersection MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-508 A B.C  2nd layer for the Simple Acces MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-509 A B.C  road between road 1C & 1B MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-510 A Subgrade For Road 3C MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-511 A Sample for Side walk Handrail MCN 2/18/2013 2/18/2013 2/18/2013 2/18/2013 2/18/2013

IR-01-ANT-512 A Start MC spraying & asphalt binder MCN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-513 A Casting Concrete for Solar Lighting MCN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-514 A Curbstone Alignment MCN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-515 A Start MC spraying & Asphalt binder MCN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-516 A Start MC spraying & Asphalt binder NEN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-517 A-2 Start tackcoat spraying & Asphalt MCN 2/19/2013 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-518 A MC & Binder Works @ St. 0+070 LHS NEN 2/19/2013 2/19/2013 2/21/2013 2/21/2013

IR-01-ANT-519 A Handrail Works St. 0+230-0+275 LHS NEN 2/20/2013 2/20/2013 2/21/2013 2/21/2013

IR-01-ANT-520 A BC 2nd Layer 0+720 - 1+000 M. Road NEN 2/20/2013 2/20/2013 2/21/2013 2/21/2013

IR-01-ANT-521 A MC & Binder Works St.0+700 1+020 NEN 2/20/2013 2/20/2013 2/21/2013 2/21/2013

IR-01-ANT-522 A-2 Asphalt wearing St. 0+000 0+120 M.R NEN 3/9/2013 3/9/2013 3/10/2013 3/10/2013
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IR-01-ANT-523 A Asphalt wearing St. 0+120 0+700 M.R MCN 2/21/2013 2/21/2013 2/24/2013 2/24/2013

IR-01-ANT-524 A Curbstone Work St. 1+640- 1+800 MCN 2/21/2013 2/21/2013 2/24/2013 2/24/2013

IR-01-ANT-525 B Asphalt wearing St. 0+680 1+030 M.R MCN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-526 A BC Layer For Road 3C MCN 2/22/2013 2/22/2013 2/24/2013 2/24/2013

IR-01-ANT-527 B MC & asphalt Layer For Road 3C NEN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-528 A MC & Asphalt works 1+640 - 1+810 NEN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-529 A Asphalt wearing St. 1+640 - 1+810 MCN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-530 A Asphalt works for school Feild MCN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-531 A-2 Start Road Marking 1+000-1+840/MRD NEN 3/3/2013 3/4/2013 3/4/2013 3/4/2013 3/4/2013

IR-01-ANT-532 A Installation Permanent Sign 0+340L MCN 3/4/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

IR-01-ANT-533 A Elec.lighting Poles 0+000-0+350/MRD MCN 3/11/2013 3/11/2013 3/11/2013 3/12/2013 3/12/2013

IR-01-ANT-534 A Gaurdrail installation 1+810-2+063 NEN 3/11/2013 3/11/2013 3/11/2013 3/12/2013 3/12/2013

IR-01-ANT-535 A Conc. Edge Beam 1+870-2+030 RHS NEN 3/11/2013 3/11/2013 3/11/2013 3/12/2013 3/12/2013

IR-01-ANT-536 A Painting sample for Roundabout MCN 3/13/2013 3/13/2013 3/13/2013 3/14/2013 3/14/2013

IR-01-ANT-537 A Curbstone painting Internal and MRD NEN 3/20/2013 3/20/2013 3/20/2013 3/21/2013 3/21/2013

IR-01-ANT-538 A Road Marking works NEN 3/20/2013 3/20/2013 3/20/2013 3/21/2013 3/21/2013

IR-01-ANT-539 A Interlock tile work 0+080-0+360/MRD MCN 3/20/2013 3/20/2013 3/20/2013 3/21/2013 3/21/2013

IR-01-ANT-540 A Handrail works 0+080-0+360/MRD MCN 3/20/2013 3/20/2013 3/20/2013 3/21/2013 3/21/2013

IR-01-ANT-541 A Solar lighting units/ Main RD MCN 3/20/2013 3/20/2013 3/20/2013 3/21/2013 3/21/2013

Final  as-build Drawings016

SUB-01-ANT-92-A A As Built Drawings NEW 3/31/2013 4/13/2013 3/31/2013 3/31/2013 B&V
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SUB-01-AMR-001 A 30-Day Schedule MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/10/2012

SUB-01-AMR-002 A Key Personnel Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/10/2012 7/11/2012

SUB-01-AMR-003 A SubContracting Plan MCN 7/4/2012 7/18/2012 7/4/2012 7/4/2012 7/18/2012 7/18/2012

SUB-01-AMR-004 A Method Statement Plan MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/17/2012 7/17/2012

SUB-01-AMR-005 A Bank Guarantee Certificates RNR 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/11/2012

SUB-01-AMR-006 A Testing Lab  Submittal MCN 7/1/2012 7/15/2012 7/1/2012 7/1/2012 7/10/2012 7/10/2012

SUB-01-AMR-007 A Cell Phones NEN 7/2/2012 7/16/2012 7/2/2012 7/2/2012 7/10/2012 7/11/2012

SUB-01-AMR-008 A Safety Program MCN 7/3/2012 7/18/2012 7/3/2012 7/3/2012 7/18/2012 7/18/2012

SUB-01-AMR-009 A Quality Control Program MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/19/2012 7/19/2012

SUB-01-AMR-010 A Coordination with Local Authorities MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/15/2012 7/17/2012

SUB-01-AMR-011 A Temporary & Permanent Project Sign MCN 7/3/2012 7/17/2012 7/3/2012 7/3/2012 7/10/2012 7/10/2012

SUB-01-AMR-012 A Environmental Mitigation Plan MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/19/2012 7/19/2012

SUB-01-AMR-013 A Field Offices Layout MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/10/2012 7/10/2012

SUB-01-AMR-014 A Office Furniture & IT Equipments MCN 7/5/2012 7/19/2012 7/5/2012 7/5/2012 7/17/2012 7/17/2012

SUB-01-AMR-015 A Material Staging and dumping area MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/10/2012 7/10/2012

SUB-01-AMR-016 A 60-Day Plan of Operation MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-017 A Project Overview Bar Chart MCN 7/8/2012 7/22/2012 7/8/2012 7/8/2012 7/17/2012 7/17/2012

SUB-01-AMR-018 B Traffic Control Competent Engineer NEN 7/9/2012 7/23/2012 2/11/2013 2/11/2013 2/13/2013 2/13/2013

SUB-01-AMR-019 A Temporary Project Sign Location MCN 7/11/2012 7/25/2012 7/11/2012 7/11/2012 7/22/2012 7/22/2012

SUB-01-AMR-020 B Traffic Control Plan NEN 7/15/2012 7/29/2012 3/5/2013 3/5/2013 3/10/2013 3/10/2013

SUB-01-AMR-021 C Construction Schedule & S- Curve NEN 7/15/2012 7/29/2012 9/8/2012 9/8/2012 9/13/2012 9/13/2012

SUB-01-AMR-022 B Dilapidation Survey MCN 7/15/2012 7/29/2012 7/24/2012 7/24/2012 7/25/2012 7/25/2012

SUB-01-AMR-023 B Risk Management Program NEN 7/17/2012 7/31/2012 7/22/2012 7/22/2012 7/23/2012 7/23/2012

SUB-01-MEN-001 A Survey Drawings MCN 7/16/2012 7/30/2012 7/16/2012 7/16/2012 7/24/2012 7/24/2012

SUB-01-MEN-004 A Traffic Control Plan-Phase 1 MCN 8/5/2012 8/19/2012 8/5/2012 8/19/2012 8/8/2012 8/8/2012

Shop Drawing-Plan & Profile0002

SUB-01-ANT-047 A S.D Rd.1 from St. 0+260 - St. 0+500 MCN 12/6/2012 12/20/2012 12/6/2012 12/6/2012 12/9/2012 12/9/2012

SUB-01-MEN-002 C Shop.D Road No.2 St. 0+040-St.0+280 MCN 7/19/2012 8/2/2012 8/8/2012 8/8/2012 8/8/2012 8/8/2012

SUB-01-MEN-003 B Shop D. Junction No.2 Roundabout Pl MCN 7/30/2012 8/13/2012 11/12/2012 11/12/2012 11/18/2012 11/18/2012

SUB-01-MEN-005 B Shop D Road No.3157 (0+740-1+160) MCN 8/6/2012 8/20/2012 8/23/2012 8/23/2012 8/26/2012 8/26/2012

SUB-01-MEN-011 B Shop D. Road No.1 from 0+215-1+524 NEN 8/28/2012 9/11/2012 2/11/2013 2/11/2013 2/13/2013 2/13/2013

SUB-01-MEN-024 B S.D RD.3698  St.0+000 to St.0+436.5 MCN 9/27/2012 10/11/2012 11/4/2012 11/4/2012 11/8/2012 11/8/2012

SUB-01-MEN-025 A S.D Rd.3157  St.0+200 to St.0+740 MCN 9/27/2012 10/11/2012 9/27/2012 9/27/2012 10/3/2012 10/3/2012

SUB-01-MEN-037 A S.D Rd.1 St. 0+500 to St. 1+519 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/22/2012 10/22/2012

SUB-01-MEN-048 A S.D FOR RD.2 FROM 0+230 to 0+333 MCN 12/10/2012 12/24/2012 12/10/2012 12/10/2012 12/18/2012 12/18/2012

Shop Drawing-Culverts0003

SUB-01-MEN-008 B S.D Road No.2 Pipe Culvert at 0+310 MCN 8/26/2012 9/9/2012 12/26/2012 12/26/2012 12/31/2012 1/31/2013

SUB-01-MEN-009 B S.D  Road No.3157- Pipe.C at 1+040 MCN 8/26/2012 9/9/2012 9/6/2012 9/6/2012 9/11/2012 9/11/2012

SUB-01-MEN-016 B SD Pipe Culvert- St.0+450 at RD#1 MCN 9/2/2012 9/16/2012 12/15/2012 12/15/2012 12/31/2012 1/1/2013

SUB-01-MEN-021 B S.D Pipe Culvert at St.0+690Rd.3157 MCN 9/10/2012 9/24/2012 10/16/2012 10/16/2012 10/21/2012 10/21/2012

SUB-01-MEN-027 B SD.CULVERT St. 0+405 at Rd.3157 MCN 10/6/2012 10/20/2012 10/16/2012 10/16/2012 10/18/2012 10/18/2012

SUB-01-MEN-038 A S.D PIPE CULVERT St. 0+252,Rd. 3157 MCN 10/17/2012 10/31/2012 10/17/2012 10/17/2012 10/21/2012 10/21/2012

SUB-01-MEN-042 A S.D PIPE CULVERT 0+087.58 Rd.3698 MCN 11/13/2012 11/27/2012 11/13/2012 11/13/2012 11/20/2012 11/20/2012

SUB-01-MEN-043 B S.D PIPE CULVERT  St.0+250 RD.3698 MCN 11/14/2012 11/28/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

SUB-01-MEN-045 A S.D Pipe Culvert at St.1+100 Rd. 1 MCN 11/17/2012 12/1/2012 11/17/2012 11/17/2012 11/20/2012 11/20/2012

Shop Drawing-Retaining Wall0004

SUB-01-MEN-046 A S.D CONC. WALL, AT RD.01 MCN 12/5/2012 12/19/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012
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Shop Drawing-Stone Boulder0007

SUB-01-MEN-023 A S.D For Stone Boulders @ RD.3157 MCN 9/27/2012 9/27/2012 9/27/2012 9/27/2012 10/4/2012 10/4/2012

SUB-01-MEN-039 A S.D BOULDER 0+002-0+020 Rd.3157 MCN 10/20/2012 11/3/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

SUB-01-MEN-044 A Shop Drawing For Stone Boulder RD.1 MCN 11/15/2012 11/29/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

Shop Drawing-Road Furniture0008

SUB-01-MEN-049 B S.D FOR GUARDRAIL@RD.1 & 3157 MCN 1/30/2013 2/13/2013 1/29/2013 1/30/2013 2/4/2013 2/4/2013

SUB-01-MEN-050 A S.D sidewalk- RD.1&3157, INTERS.3,2 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/17/2013 1/17/2013

SUB-01-MEN-51 A S.D CONC. DITCHES @RD.1,3157 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/22/2013 1/22/2013

SUB-01-MEN-52 A S.D Found.Plan/Solar lighting poles MCN 1/22/2013 2/5/2013 1/21/2013 1/22/2013 2/3/2013 2/3/2013

SUB-01-MEN-53 B S.D Road Marking, Traffic Signs MCN 1/30/2013 2/13/2013 2/14/2013 2/16/2013 3/21/2013 3/21/2013

SUB-01-MEN-54 A S.D- Marking,Signs/New Internal RDs MCN 1/30/2013 2/13/2013 1/28/2013 1/30/2013 2/13/2013 2/13/2013

SUB-01-MEN-56 A Directional Signs for AlMneya Roads MCN 2/5/2013 2/19/2013 2/5/2013 2/6/2013 2/13/2013 2/13/2013

SUB-01-MEN-57 A Permanent Sign location 0+315 RD2 NEN 2/24/2013 3/10/2013 2/24/2013 2/24/2013 2/27/2013 2/27/2013

Shop Drawing-Others0009

SUB-01-MEN-017 A S.D - Rd.3157- Riprap &  Edge beam MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-MEN-020 A Shop Drawing - Traffic Control Plan MCN 9/8/2012 9/22/2012 9/8/2012 9/8/2012 9/17/2012 9/17/2012

SUB-01-MEN-040 A S.D WATER LINE, PVC, PALTEL RD1&2 MCN 11/6/2012 11/20/2012 11/6/2012 11/6/2012 11/27/2012 11/27/2012

Material0010

SUB-01-AMR-029 B Anchor Bolts/Solar Lighting Poles NEN 1/30/2013 1/30/2013 1/31/2013 1/31/2013

SUB-01-MEN-006 A Concrete Ready-Mix Design-Al A'bed MCN 8/7/2012 8/21/2012 8/7/2012 8/7/2012 8/9/2012 8/9/2012

SUB-01-MEN-007 A Concrete Pipe Culvert, NEN 8/13/2012 8/27/2012 8/13/2012 8/13/2012 8/14/2012 8/14/2012

SUB-01-MEN-010 A Source for Base Course Material MCN 8/26/2012 9/9/2012 8/25/2012 8/26/2012 8/26/2012 8/26/2012

SUB-01-MEN-012 A Road Marking-Tambour/ Acrylic paint MCN 8/28/2012 9/11/2012 8/28/2012 8/28/2012 8/29/2012 8/29/2012

SUB-01-MEN-014 A Galvanized Steel Guard Rails MCN 8/30/2012 9/13/2012 8/30/2012 8/30/2012 9/2/2012 9/3/2012

SUB-01-MEN-015 A Traffic Signs-Kavim Traffic System MCN 8/30/2012 9/13/2012 8/30/2012 8/30/2012 9/2/2012 9/3/2012

SUB-01-MEN-018 A Asphalt Mix Design - 3/4'' MCN 9/5/2012 9/19/2012 9/5/2012 9/5/2012 9/11/2012 9/11/2012

SUB-01-MEN-022 A 4'' PVC Ducts and Pipes - Royal Com NEN 9/10/2012 9/24/2012 9/10/2012 9/10/2012 9/17/2012 9/17/2012

SUB-01-MEN-026 A 4''  Steel Pipes , Gate Valves MCN 10/2/2012 10/16/2012 10/2/2012 10/2/2012 10/4/2012 10/4/2012

SUB-01-MEN-028 A Stone Boulders MCN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/11/2012 10/11/2012

SUB-01-MEN-029 A Tack Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-030 A Prime Coat - MEDAN CO. NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-031 A Concrete Interlocking Blocks 60mm NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-032 A Precast Concrete Curbstone NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-033 A Cat eyes; ISAAC MATAN MCN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-034 A Storm Water pipes, 400,600,800 PCP NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

SUB-01-MEN-035 A Storm Water pipes 1,250 Ackerstin NEN 10/13/2012 10/27/2012 10/13/2012 10/13/2012 10/15/2012 10/15/2012

SUB-01-MEN-036 A Asphalt Mix Design - Binder Asphalt NEN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

SUB-01-MEN-055 A Geo-Cell Material Sample/Catalogue MCN 1/30/2013 1/31/2013 2/4/2013 2/4/2013

Schedule0011

SUB-01-AMR-024 A Updated Schedule / Aug. 27 MCN 9/19/2012 10/3/2012 9/19/2012 9/19/2012 9/4/2012 9/4/2012

SUB-01-AMR-025 C Updated  Schedule/ Sep. 30 MCN 10/1/2012 10/15/2012 11/1/2012 11/1/2012 11/11/2012 11/11/2012

SUB-01-AMR-026 A Updated Construction Schedule Oct31 MCN 11/5/2012 11/19/2012 11/5/2012 11/5/2012 11/19/2012 11/19/2012

SUB-01-AMR-027 A Updated Construction Schedule Nov30 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/18/2012 12/18/2012

SUB-01-AMR-028 A UPDATED SCHEDULE - DEC.2012 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/17/2013 1/17/2013

SUB-01-AMR-030A A Schedule MCN 2/5/2013 2/19/2013 2/5/2013 2/6/2013 2/17/2013 2/17/2013

SUB-01-AMR-031 A Updated Const. Schedule Feb. 28, 13 MCN 3/5/2013 3/19/2013 3/5/2013 3/6/2013 3/14/2013 3/14/2013

SUB-01-MEN-013 B Updated Schedule / Aug. 27 MCN 8/28/2012 9/11/2012 3/5/2013 3/5/2013 3/10/2013 3/10/2013
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Test-01-MEN-001 A Proctor SG No.ST/12122 St.0+230 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-002 A Proctor SG No.ST/12121 St.0+150 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-003 A FD SG No.ST/12232 0+000-0+260 R2 NEN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-004 A Comprehen. BC#ST/12136 0+120 Main R MCN 10/1/2012 10/15/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

Test-01-MEN-005 B FD SG No.ST/12250 0+060-0+260 R2 NEN 10/2/2012 10/16/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-006 A Proct. SG#ST/12145 0+940-1+160R3157 NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-007 A Proct. SG#ST/12146 0+840-0+940R3157 NEN 10/8/2012 10/22/2012 10/8/2012 10/8/2012 10/10/2012 10/10/2012

Test-01-MEN-008 A FDT SG #ST/FD/12264 for R3157 MCN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

Test-01-MEN-009 A BC comprehensive#ST/12149 R2 MCN 10/11/2012 10/25/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

Test-01-MEN-010 B Site Comprehensive BC #ST/12159 MR MCN 10/15/2012 10/29/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

Test-01-MEN-011 A Source Comprehensive BC #ST /12161 MCN 10/15/2012 10/29/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

Test-01-MEN-012 A Comprehensive BC R3157 #ST/12173 MCN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-013 B FDT BC 1st layer R3157#ST/FD/12291 NEN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-014 A FDT BC 1st layer R3157 #ST/FD/12293 NEN 10/22/2012 11/5/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

Test-01-MEN-015 A Comprehensive BC R3157 #ST/12183 MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

Test-01-MEN-016 A Source Comprehensive BC #ST /1291 RET 11/14/2012 11/14/2012 11/14/2012 B&V

Test-01-MEN-017 B FDT BC #ST/FD/12300 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-018 A Bituminous mix.#AS/TBM/12092 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-019 A Proct. fill material#ST/12204 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-020 A FD fill material #ST/FD/12328 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-021 A FD fill material #ST/FD/12340 R3157 NEN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-022 B FD fill material #ST/FD/12343 R3157 NEN 11/18/2012 12/2/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-023 A CBR fill material #ST/12224 R3157 MCN 11/18/2012 12/2/2012 11/18/2012 11/18/2012 11/21/2012 11/21/2012

Test-01-MEN-024 A Con.culv.footing#BM/CT/12762 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-025 A Con.culv.encasem.#BM/CT/12782 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-026 A FD fill material #ST/FD/12347 R3157 MCN 11/21/2012 12/5/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

Test-01-MEN-027 A FD fill material #ST/FD/12363 R1 NEN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-028 A MP fill material #ST/FD/12245 NEN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-029 A FD fill material #ST/FD/12367 R3157 MCN 11/26/2012 12/10/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

Test-01-MEN-030 A MP fill material #ST/FD/12240 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-031 A FDT FM 2nd layer R3157 #ST/FD/12368 MCN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-032 A FDT SG R3157 #ST/FD/12376 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-033 A FDT BC 2nd layer R2 #ST/FD/12382 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-034 A FDT BC 2nd layer R3157 #ST/FD/12381 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-035 A FD fill material  #ST/FD/12390 R1 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-036 A FDT BC 2nd layer R3157 #ST/FD/12391 NEN 12/3/2012 12/17/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

Test-01-MEN-037 A Concr.comp. CF#BM/CT/12762 R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-038 A Concr.comp. EPC#BM/CT/12782 R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-039 A FD fill mater. 6th#ST/FD/12392R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-040 A FD fill mater. 6th#ST/FD/12400R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-041 A Asphalt test #AS/COR/12059 R3157 NEN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-042 A Con.culvert wall #BM/CT/12839 R3157 MCN 12/8/2012 12/22/2012 12/8/2012 12/8/2012 12/11/2012 12/11/2012

Test-01-MEN-043 A Asphalt test #AS/BM/12110 R3157 MCN 12/12/2012 12/26/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

Test-01-MEN-044 A Asphalt test #AS/BM/12111 R2 MCN 12/12/2012 12/26/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

Test-01-MEN-045 B FD SG #ST/FD/12420 R3157 NEN 12/12/2012 12/26/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

Test-01-MEN-046 A Compreh.BC 1st layer#ST/12279 R3157 MCN 12/12/2012 12/26/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

Test-01-MEN-047 A MP SG #ST/12278 NEN 12/16/2012 12/30/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

Test-01-MEN-048 A MP SG #ST/12286 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-049 A FD SG #ST/FD/12427 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-050 A FD SG #ST/FD/12428 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012
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Test-01-MEN-051 B FD SG #ST/FD/12433 R3157 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-052 A Comprehensive BC #ST/12293 R3698 NEN 12/20/2012 1/3/2013 12/20/2012 12/20/2012 12/26/2012 12/26/2012

Test-01-MEN-053 A FD BC #ST/FD/12445 R3968,R2 NEN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-MEN-054 A Comprehensive BC #ST/12305 R3157 MCN 12/27/2012 1/10/2013 12/27/2012 12/27/2012 1/2/2013 1/2/2013

Test-01-MEN-055 A FD-BC 1st #ST/FD/12448- RD3157 NEN 12/30/2012 1/13/2013 12/30/2012 12/31/2012 1/2/2013 1/2/2013

Test-01-MEN-056 A Compreh. -BC 2nd#ST/12310- RD3698 MCN 12/31/2012 1/14/2013 12/31/2012 12/31/2012 1/2/2013 1/2/2013

Test-01-MEN-057 A QC-BC 1st # ST/12308- RD3157 NEN 12/31/2012 1/14/2013 12/31/2012 12/31/2012 1/2/2013 1/2/2013

Test-01-MEN-058 A QC-BC 2nd # ST/12313- RD3157 NEN 12/31/2012 1/14/2013 12/31/2012 12/31/2012 1/2/2013 1/2/2013

Test-01-MEN-059 A Q.C for Subgrade-RD 01/No. ST/13001 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-060 A FD-Subgrade/RD 01/No. ST/FD/13004 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-061 A Comprehen./BC/RD 3157/ No. ST/13005 MCN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-062 A FD- for Subgrade-RD 01/No. ST/13006 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-063 A FD-B.C 2nd/RD 3157/No. ST/FD/13012 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-064 A FD-B.C 2nd/RD 3157/No. ST/FD/13014 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-065 A FD-Subgrade/RD 01/No. ST/FD/13015 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-066 A FD-Subgrade/RD 01/No. ST/FD/13016 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-067 A FD-B.C 2nd/RD 3157/No. ST/FD/13017 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-068 A Conc. Strenength No. BM/CT/12839 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-069 A Conc. Strength/RD01/ No.BM/CT/13081 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-070 A Q.C for Subgrade-RD 01/No. ST/13006 NEN 1/6/2013 1/20/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

Test-01-MEN-071 A AS/COR/13004- RD 02 and RD3157 NEN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/16/2013 1/16/2013

Test-01-MEN-072 B AS/TBM/13015- RD 3157 NEN 1/14/2013 1/28/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-073 A AS/TBM/13016- RD 3698 & RD 3157 MCN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/17/2013 1/17/2013

Test-01-MEN-074 A AS/TBM/13017- RD 3698 & Roundabout MCN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/17/2013 1/17/2013

Test-01-MEN-075 A BM/CT/13081-Conc. wall footing/RD01 MCN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/16/2013 1/16/2013

Test-01-MEN-076 A BM/CT/13103-Conc. strength RW/RD 01 MCN 1/14/2013 1/28/2013 1/14/2013 1/14/2013 1/16/2013 1/16/2013

Test-01-MEN-077 A FD/B.C 1st/ RD01 #ST/FD/13034 NEN 1/21/2013 2/4/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

Test-01-MEN-078 A Comprehen./B.C 1st/ RD01 #ST/13016 NEN 1/21/2013 2/4/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

Test-01-MEN-079 A Conc. Compress./RW/RD01 BM/CT/13117 MCN 1/21/2013 2/4/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

Test-01-MEN-080 A Comprehen./B.C 1st/ RD01 #ST/13018 MCN 1/22/2013 2/5/2013 1/22/2013 1/22/2013 1/26/2013 1/26/2013

Test-01-MEN-081 A Asphalt Test /RD 3157#AS/TBM/13026 MCN 1/27/2013 2/10/2013 1/27/2013 1/27/2013 1/28/2013 1/28/2013

Test-01-MEN-082 A Bitum.  Loose Sample Road 3157 NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/18/2013

Test-01-MEN-083 A Bitum. Compacted Sample Road 3157 NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/25/2013

Test-01-MEN-084 A Field Density Test  Road 3157 NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/18/2013

Test-01-MEN-085 A Field Density Test for  Road 01 NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/18/2013

Test-01-MEN-086 A Field Density Test for  Road 01 NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/18/2013

Test-01-MEN-087 A Field Density Test Road 3157 NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/18/2013

Test-01-MEN-088 A Field Density Test Sub-grade NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/18/2013 2/18/2013

Test-01-MEN-089 A Field Density Test Sub-grade NEN 2/11/2013 2/25/2013 2/11/2013 2/11/2013 2/24/2013 2/24/2013

Test-01-MEN-090 A Bitumi. Mixture/RD3157#AS/TBM/13016 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-091 A Bitumi. Mixture/RD3698#AS/TBM/13017 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-092 A FD/B.C 1st/ RD 01 # ST/FD/13037 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-093 A FD/B.C 1st/ RD 01 # ST/FD/13040 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-094 A S.G/ Proctor/RD 1A# ST/13033 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-095 A FD/Subgrade/ RD 1A # ST/FD/13074 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-096 A Asph. Binder COR #AS/COR/13028 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-097 A B.C Comrehensive/RD 3698# ST/13034 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-098 A B.C Comrehensive/RD 03# ST/13035 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-099 A FD/B.C 2nd/ RD 01 # ST/FD/13080 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-100 A FD/Subgrade/ RD 01,02 # ST/FD/13081 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013
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Test-01-MEN-101 A S.G Proctor/RD 02 & 01 # ST/13041 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-102 A F.D/ B.C 2nd/ RD 01 # ST/FD/13084 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-103 A Proctor/S.G/RD3698 &3698B #ST/13025 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-104 A Conc. Compress./RW RD01#BM/CT/13103 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-105 A B.C 2nd. Comprehe./RD 01 #ST/13027 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-106 A B.C 2nd/ F.D/RD 3157 #ST/FD/13079 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-107 A Bituminous Mixture #AS/TBM/13041 RET 2/21/2013 3/7/2013 2/21/2013 2/21/2013 B&V

Test-01-MEN-108 A F.D/ B.C S.W/Roundabout#ST/FD/13088 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-109 A F.D/ B.C /RD 3698 #ST/FD/13089 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-110 A F.D/ S.G /RD 01 #ST/FD/13093 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-111 A Bituminous Mixture #AS/TBM/13042 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-112 A Proctor/S.G/ RD 01 #ST/13046 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-113 A F.D/B.C/RD 01 & 1A #ST/FD/13097 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-114 A Bitumin. Mixture/3698B#AS/TBM/13045 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-115 A Conc. Comp/Culvert RD01#BM/CT/13146 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-116 A F.D/B.C S.W/RD 03&3698#ST/FD/13099 MCN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-117 A Conc. Comp/Culvert RD01#BM/CT/13150 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-118 A B.C 1st/Comprehe./RD1A #ST/13050 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-119 A B.C 1st/Comprehe./RD1A #ST/13049 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-120 A F.D/B.C 1st/RD 01 #ST/FD/13101 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-121 A F.D/B.C 1st/RD 01 #ST/FD/13098 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-122 A F.D/Basecourse /RD03 #ST/FD/13106 NEN 3/4/2013 3/18/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

Test-01-MEN-123 A Conc. Compr. Inter. 02 #BM/CT/13224 MCN 3/4/2013 3/18/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

Test-01-MEN-124 A Compreh./B.C 2nd/RD01 # ST/13057 NEN 3/4/2013 3/18/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

Test-01-MEN-125 A Asph. COR/RD 01&3157 #AS/COR/13036 NEN 3/4/2013 3/18/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

Test-01-MEN-126 A Conc. Compr. RD 3157 #BM/CT/13242 MCN 3/4/2013 3/18/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

Test-01-MEN-127 A Wearing Asph. COR# AS/COR/13045 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-128 A Conc. Compress./RD3157 #BM/CT/13246 MCN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-129 A FD/B.C/ 03, 3698B, 1-A#ST/FD/13122 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-130 A FD/B.C 2nd / Rds 01, 02#ST/FD/13123 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-131 A Binder Asph. COR# AS/COR/13041 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-132 A Binder Asph. COR# AS/COR/13044 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-133 A Bitumin. Mixture/RD01 #AS/TBM/13055 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-134 A Bitumin. Mixture/RD03 #AS/TBM/13061 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-135 A Bitum. Mixture/RD1,2 #AS/TBM/13062 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-136 A Bitum. Mixture/RD3157 #AS/TBM/13065 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-137 A Bitum. Mixture/RD3157 #AS/TBM/13066 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-138 A Bitumin. Mixture/RD01 #AS/TBM/13068 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-139 A Bitum. Mixture/RD3698 #AS/TBM/13069 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-140 A Bitum. Mixture/RD3157 #AS/TBM/13070 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-141 A Conc. Compress./RD3157 #BM/CT/13215 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-142 A Bitumin. Mixture/RD1A #AS/TBM/13073 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-143 A Bitumin. Mixture/RD01 #AS/TBM/13074 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-144 A Bitumin. Mixture #AS/TBM/13075 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-145 A Wearing Asph. COR# AS/COR/13051 NEN 3/24/2013 4/7/2013 3/24/2013 3/24/2013 3/26/2013 3/26/2013

Test-01-MEN-146 A Chlorine Test for WP at RDs 03,1,1A MCN 3/25/2013 4/8/2013 3/25/2013 3/25/2013 3/26/2013 3/26/2013

Inspection Request0015

IR-01-MEN-001 A Surveying works Reference points MCN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012

IR-01-MEN-002 A Survey works Centre line road no. 2 NEN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012
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IR-01-MEN-003 A-2 traffic control plan (signs) phase MCN 8/14/2012 8/16/2012 8/18/2012 8/18/2012 8/18/2012

IR-01-MEN-004 A-2 Start exca. Road 2 from 0+040-0+280 MCN 8/14/2012 8/16/2012 8/16/2012 8/16/2012 8/16/2012

IR-01-MEN-005 A CL,NGL,Bench mark R3157 0+790-1+160 MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-006 A Start exca. Road 3157 (0+790-1+160) MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-007 A-2 S.Grade Layer 0+060-0+260 RD.2 NEN 9/12/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-MEN-008 A Check GL&Compac.0+740-0+860 RD.3157 MCN 9/17/2012 9/17/2012 9/17/2012 9/19/2012 9/19/2012

IR-01-MEN-009 A S.Grade from St.0+060-St.0+260 RD.2 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-010 A CL& NGL  St.0+500-St.0+740 RD.3157 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-011 A-2 First layer BC St.0+060-St.0+260 R2 NEN 9/20/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-MEN-012 B CL,elev.comp. SG 0+960-1+160 R3157 MCN 9/30/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-013 A CL,elev.&compac. BC 0+060-0+260 R2 MCN 9/30/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-MEN-014 A CL & NGL 0+200-0+500 for R.3157 MCN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-MEN-015 A CL,elev.,excav.,comp.SG 0+960-0+820 MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-016 A NGL&Boulders Loc. 0+400-0+480 R3157 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-MEN-017 A-2 Exc. lev. &Boulder0+430-0+480R3157 NEN 10/9/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-MEN-018 B Traffic Sign 0+400-0+480 LHS R3157 MCN 10/10/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-019 A-2 1st raw boulders 0+433-0+480 R3157 NEN 10/11/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-MEN-020 B CL,width,elev. 1+060-1+160 R3157 MCN 10/11/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-021 A Start Excavation - Detour Road 3157 MCN 10/14/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-022 A 2nd Row boulders 0+433-0+480 R3157 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-MEN-023 A NGL&Boulder loca. 0+655-0+685 R3157 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-MEN-024 A Exc. Lev.&boulder 0+655-0+685 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-025 A CL,width,elev. 0+960-1+040 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-026 B 2nd Base Course  0+070-0+250 R2 MCN 10/17/2012 11/27/2012 11/27/2012 11/28/2012 11/29/2012

IR-01-MEN-027 A CL,width,elev. 0+860-0+960 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-028 A 1st row boulder 0+655-0+685 R3157 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-MEN-029 A-2 BC layer detour R.3157 MCN 10/20/2012 10/21/2012 10/21/2012 10/21/2012 10/21/2012

IR-01-MEN-030 A 2nd row boulders 0+655-0+685 R3157 MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-MEN-031 A Exc.level&boulder 0+410-0+433R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/22/2012 10/22/2012

IR-01-MEN-032 A Excavation pipe culvert@1+040 R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-MEN-033 A-2 1st&2nd RB 419-433/405-433 R3157 NEN 10/22/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-MEN-034 A Pipe Culvert @ St.1+040 R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-035 A NGL&Boulder Locat.0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-036 A Exc.boulders level 0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-037 A CL & NGL 0+800 -1+180 R1 MCN 10/30/2012 10/30/2012 10/30/2012 10/30/2012 10/30/2012

IR-01-MEN-038 A Blinding concrete @St.1+040 R3157 NEN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-MEN-039 A Cast blind. concrete@St.0+418 R3157 MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-MEN-040 A PC Exc. &invert lev. ,RC.0+418R3157 MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-MEN-041 A Install.  pipe culvert 0+418 R3157 MCN 11/4/2012 11/4/2012 11/4/2012 11/6/2012 11/6/2012

IR-01-MEN-042 A Start Backfilling 0+435-0+480 R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-043 A CL &NGL0+500-0+800,1+180-1+519 MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-044 A GL 0+640-0+650 &0+690 R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-045 A Backfilling 0+640-0+690 LHS R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-046 A Backfill.1st layer 0+435-0+480R3157 MCN 11/6/2012 11/6/2012 11/6/2012 11/6/2012 11/6/2012

IR-01-MEN-047 A-2 Shutter.,steel reinforc.0+418 R3157 MCN 11/6/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-048 A Backfill.1st layer 0+640-0+700R3157 MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-049 A Backfill.2nd layer0+435-0+480 R3157 MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-050 A Backfill.2nd layer0+650-0+700 R3157 MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-051 B Bould.&top elev.0+398.5-0+440R3157 MCN 11/12/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-052 A Bould.&top elev.0+408-0+480R3157 MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012
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IR-01-MEN-053 A Backfill.3rd layer0+435-0+500 R3157 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-054 A Start Backfilling 1+120-1+160 R1 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-055 A Backfill.3rd layer0+650-0+700 R3157 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-056 A Backfill.1st layer 0+400-0+435R3157 MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-MEN-057 A Backfill.2nd layer 0+395-0+420R3157 MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-MEN-058 A slab shuttering,stel reinforc.R3157 MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-MEN-059 A Shutter.,steel reinforc.1+040 R3157 MCN 11/19/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-MEN-060 A Bould.& elev.0+770-1+520 LHS R1 MCN 11/19/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-MEN-061 A Backfill.3rd layer0+400-0+435 R3157 MCN 11/20/2012 11/20/2012 11/20/2012 11/22/2012 11/22/2012

IR-01-MEN-062 A Backfill.1st layer LHS R2 MCN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-MEN-063 A Inlet double wall reinf.1+040 R3157 MCN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-MEN-064 A Outlet wall PC reinfor.1+040 R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-065 A Backfill.4th layer 0+400-0+435R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-066 A Cast inlet,outlet wall 1+040 R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-067 B SG 0+520-0+580,0+720-0+820 R3157 MCN 11/25/2012 12/3/2012 12/3/2012 12/3/2012 12/3/2012

IR-01-MEN-068 A Backfill.2ndlayer1+105-1+130  R3157 MCN 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012

IR-01-MEN-069 A Reduced level underSG 1+160-1+360R1 MCN 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012

IR-01-MEN-070 A CL & NGL 0+000-0+370 R3698 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-071 A Backfill.2nd layer bould.770-800 R1 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-072 A Backfill.5th layer 0+400-0+435R3157 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-073 A SG Layer 0+720-0+820 R3157 LHS MCN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-MEN-074 A BC 2nd layer @stations R3157 MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/29/2012

IR-01-MEN-075 A BC 1st layer 1+020 -1+060 R3157 MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-MEN-076 B Backf. 3rd SB 1+460-1+520 R1 MCN 11/28/2012 12/2/2012 12/2/2012 12/2/2012 12/2/2012

IR-01-MEN-077 A BC 2nd layer 1+020-1+070 R3157 MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-078 A Backfill.6th layer 0+380-0+480R3157 MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-079 A MC Layer R1,R3157 at Stations MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-080 A Reduced level 580-700,760-800 R1 MCN 12/4/2012 12/4/2012 12/4/2012 12/5/2012 12/5/2012

IR-01-MEN-081 A Backfill.7th layer 0+380-0+480R3157 MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-MEN-082 A Check Ground level-Benching area R1 MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-MEN-083 B SG layer 0+000 to St.0+200 R3698 MCN 12/8/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-084 A SG intersection 2 &R3698 MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-085 A CL,NGL 0+260-0+500 R1 MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-086 A SG 0+270-0+400 R3157 MCN 12/13/2012 12/13/2012 12/13/2012 12/16/2012 12/16/2012

IR-01-MEN-087 A PC Exc.level 0+690 R3157 MCN 12/13/2012 12/13/2012 12/13/2012 12/16/2012 12/16/2012

IR-01-MEN-088 A Pipe Culvert  0+690 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-089 A SG layer 0+400-0+500 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-090 A BC 1st layer 0+700-0+840 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-091 B BC 1st layer 0+560-0+700 R3157 MCN 12/15/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-MEN-092 C SG layer 0+250-0+270 R3157 MCN 12/16/2012 1/22/2013 1/22/2013 1/22/2013 1/22/2013

IR-01-MEN-093 A Benching 0+400-0+520 LHS R1 MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-MEN-094 B BC 1st Layer 0+000-0+200 R3698 MCN 12/18/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-095 B BC 1st inte.#2,0+260-0+340 R3698 MCN 12/18/2012 12/20/2012 12/20/2012 12/23/2012 12/23/2012

IR-01-MEN-096 A Blinding conc.PC 0+690 R3157 MCN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-MEN-097 A Start Excav.  electrical trench R1 MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-098 A Cast Conc.CWF 0+350-0+375 LHS R1 NEN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-099 A-2 CL & NGL 0+230-0+333.5 int.#3 R2 NEN 12/22/2012 12/23/2012 12/23/2012 12/24/2012 12/24/2012

IR-01-MEN-100 B BC 1st layer 0+280-0+520 R3157 MCN 12/23/2012 12/24/2012 12/24/2012 12/26/2012 1/26/2013

IR-01-MEN-101 A Bedd WP&PAL PVC 1+520-1+300 R1 MCN 12/23/2012 12/23/2012 12/23/2012 12/24/2012 12/24/2012

IR-01-MEN-102 A Install.4" WP&PALTEL PVC 1+520 R1 MCN 12/24/2012 12/24/2012 12/24/2012 12/24/2012 12/24/2012
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IR-01-MEN-103 A Bedd WP&PAL PVC 1+300-1+000 R1 MCN 12/24/2012 12/24/2012 12/24/2012 12/24/2012 12/24/2012

IR-01-MEN-104 A Cast Concr. inlet,outlet PC 0+690 MCN 12/24/2012 12/24/2012 12/24/2012 12/26/2012 12/26/2012

IR-01-MEN-105 A Location &Exc. level PC 0+252 R3157 MCN 12/25/2012 12/25/2012 12/25/2012 12/26/2012 12/26/2012

IR-01-MEN-106 A Install. PC @St.0+252 LHS R3157 MCN 12/25/2012 12/25/2012 12/25/2012 12/26/2012 12/26/2012

IR-01-MEN-107 A Cast Concr. RW 0+350-0+375 R1 MCN 12/25/2012 12/25/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-108 A Bedd WP&PAL PVC 1+000-0+800 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-109 A Backfill. PVC 0+960-1+520 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-110 A Install.PC 0+252 R3698 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-111 A Bedd WP&PAL PVC 0+800-0+580 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-112 A Steel reinforcement PC 0+252 R3698 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-113 A Exc.EC trench 1+520-0+600 R1 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-114 A Backfill 4"WP 0+960-1+520 R1 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-115 A Stel Rein. dbl&wing wall 0+690R3157 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-116 A Sand Backfill above Paltel PVC RD01 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-117 A Sand and Single size Backfill-RD#01 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-118 A pipe culvert walls at 0+690-RD#3157 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-119 B 2nd BC 0+000-0+340 & round. RD#3698 MCN 12/30/2012 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-120 A Steel for RW- 0+350-0+375/ RD#01 MCN 12/30/2012 12/30/2012 12/30/2012 12/31/2012 12/31/2012

IR-01-MEN-121 B Steel for RW-0+350-0+375-RD01-Part2 NEN 12/31/2012 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-122 A-2 Subgrade 0+900-1+180/RD No. 01 NEN 12/31/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-MEN-123 B BC 2nd 0+280 - 0+520/RD 3157 MCN 12/31/2012 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-124 A Subgrade 1+520 - 1+180/ RD 01 MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-125 A Casting Conc.1/ RW 0+350-0+375/RD01 MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-126 A 2nd BC-St.0+720-St.0+840LHS/RD 3157 MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-127 A Blinding culv.in & out/0+252/RD3698 NEN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-128 A Blinding culv. inlet/0+252/RD3698 NEN 1/1/2013 1/1/2013 1/1/2013 1/2/2013 1/2/2013

IR-01-MEN-129 A Reinf.Steel/Culv. Inlet0+252/RD3157 NEN 1/1/2013 1/1/2013 1/1/2013 1/2/2013 1/2/2013

IR-01-MEN-130 A 2nd BC/0+520-0+660/RD3157 MCN 1/1/2013 1/1/2013 1/1/2013 1/2/2013 1/2/2013

IR-01-MEN-131 A 1st BC-0+660-0+720 / RD3157 MCN 1/2/2013 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-132 A Subgrade-0+840-1+200 /RD 01 MCN 1/2/2013 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-133 A Steel/culvert inlet 0+252/RD 3157 NEN 1/3/2013 1/3/2013 1/3/2013 1/3/2013 1/3/2013

IR-01-MEN-134 A Subgrade St.0+640-0+840/RD 01 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-135 A 2nd BC-0+660-0+720LHS /RD 3157 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-136 A MC spray RD3698, RD3157, Inters. 02 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-137 A Conc. Casting (2) RW-0+350L/RD 3157 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-138 A Asph. Binder RD3698, 3157, Inter.02 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-139 A Conc. culvert inlet 0+252/ RD3157 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-140 A Guardrail location/RD 3157 NEN 1/6/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

IR-01-MEN-141 A Installation of Culvert 1+080/RD01 MCN 1/6/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

IR-01-MEN-142 A Pipe Culvert at st.0+440 / RD#01 MCN 1/13/2013 1/13/2013 1/13/2013 1/14/2013 1/14/2013

IR-01-MEN-143 A Blinding Conc. for 2 Culverts/RD 01 NEN 1/14/2013 1/14/2013 1/14/2013 1/14/2013 1/14/2013

IR-01-MEN-144 B Start Works for Extension of RD#01 MCN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-MEN-145 A Casting culv./In-out Footing/1+080 MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-MEN-146 A Installation Culvert at Inters. 03 MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-MEN-147 A Culvert at 0+418R/ RD3157 MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-MEN-148 A Casting culv./In-out Footing/0+440 MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-MEN-149 A Reinf. Steel/ Culvert/1+080/ RD01 MCN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-MEN-150 A Casting Conc.Culvert wall/1+080/RD1 MCN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-MEN-151 A Base course 1st/ 1+100-1+380/RD 01 MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-MEN-152 A Level check 0+250-0+270/RD 3157 MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013
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IR-01-MEN-153 A Reinf. Steel/Culvert wall/0+440/RD1 MCN 1/20/2013 1/20/2013 1/20/2013 1/20/2013 1/20/2013

IR-01-MEN-154 A Casting Conc./Culv. walls/0+440/RD1 MCN 1/20/2013 1/20/2013 1/20/2013 1/20/2013 1/20/2013

IR-01-MEN-155 B Basecourse 1st /0+700 - 1+060/RD01 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-156 A Sand Backfil/Paltel/0+530-0+620/RD1 MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-MEN-157 A Basecourse 1st /1+380 - 1+520/RD 01 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-158 A Backfill/4"pipe/ 0+620-0+220/RD 01 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-159 A Sand Backfil/Paltel/0+220-0+530/RD1 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-160 A Manholes @0+445 & ARV @0+680/RD1 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-161 A Subgrade/0+700-0+820 RHS /RD 3157 MCN 1/22/2013 1/22/2013 1/22/2013 1/22/2013 1/22/2013

IR-01-MEN-162 A Reinf. Steel/ Culvert 0+252 MCN 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013

IR-01-MEN-163 A Basecourse 1st/1+040- 1+100/ RD 01 MCN 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013

IR-01-MEN-164 A-2 Works on additional Roads per VO#2 NEN 1/23/2013 1/24/2013 1/24/2013 1/24/2013 1/24/2013

IR-01-MEN-165 A Steel /culvert outlet/0+252/RD 3698 MCN 1/24/2013 1/24/2013 1/24/2013 1/24/2013 1/24/2013

IR-01-MEN-166 A Casting Conc./culvert /0+252/RD3698 MCN 1/24/2013 1/24/2013 1/24/2013 1/24/2013 1/24/2013

IR-01-MEN-167 A B.C 1st/0+250-0+280/0+700-0+840 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-168 A W. pipes Backfill/0+280-0+680/RD01 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-169 A Electrical Trench/0+640-0+350/RD 01 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-170 A Reinf. Steel/RW/0+010-0+025/RD3698 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-171 A Reinf. Steel/culvert outlet/Inte.03 MCN 1/26/2013 1/26/2013 1/26/2013 1/28/2013 1/28/2013

IR-01-MEN-172 A Casting Conc/culvert outlet/Inte.03 MCN 1/26/2013 1/26/2013 1/26/2013 1/28/2013 1/28/2013

IR-01-MEN-173 A S.G/Additional Roads(VO2)/RD3698 MCN 1/27/2013 1/27/2013 1/27/2013 1/28/2013 1/28/2013

IR-01-MEN-174 A Subgrade/Additional Roads (VO#2) MCN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-MEN-175 A Casting Conc. for Wall & inlet wall MCN 1/29/2013 1/29/2013 1/29/2013 1/29/2013 1/29/2013

IR-01-MEN-176 A Reinforcement Steel for inlet pipe MCN 2/3/2013 2/3/2013 2/3/2013 2/6/2013 2/6/2013

IR-01-MEN-177 A Concerte Curbstone side walk,Median MCN 2/3/2013 2/3/2013 2/3/2013 2/6/2013 2/6/2013

IR-01-MEN-178 B 2nd Base Corse St. 1+180 St. 1+520 MCN 2/3/2013 2/9/2013 2/9/2013 2/11/2013 2/12/2013

IR-01-MEN-179 A Subgrade Surface additional Roads MCN 2/4/2013 2/4/2013 2/4/2013 2/6/2013 2/6/2013

IR-01-MEN-180 A Reinforcement Steel Outlet St 0+310 MCN 2/3/2013 2/3/2013 2/3/2013 2/6/2013 2/6/2013

IR-01-MEN-181 A Casting Concrete for inlet outlet MCN 2/4/2013 2/4/2013 2/4/2013 2/6/2013 2/6/2013

IR-01-MEN-182 B B.C 2nd/ 1+020 - 1+180/ RD 01 MCN 2/4/2013 2/9/2013 2/9/2013 2/11/2013 2/11/2013

IR-01-MEN-183 B B.C 2nd/ 0+700 - 1+020/ RD 01 MCN 2/5/2013 2/10/2013 2/10/2013 2/11/2013 2/12/2013

IR-01-MEN-184 A S.G Additional Roads (VO2)/ RD 01 MCN 2/5/2013 2/5/2013 2/5/2013 2/6/2013 2/6/2013

IR-01-MEN-185 B B.C 2nd/0+690-0+840RHS/RD 3157 MCN 2/5/2013 2/7/2013 2/7/2013 2/10/2013 2/10/2013

IR-01-MEN-186 A S.G/Additional RDs (VO2)/ RD 01 MCN 2/7/2013 2/7/2013 2/7/2013 2/10/2013 2/10/2013

IR-01-MEN-187 A Footing /lightining poles/Inter.03 NEN 2/7/2013 2/7/2013 2/7/2013 2/10/2013 2/10/2013

IR-01-MEN-188 A 2nd B.C/ 0+250- 0+280/ RD 3157 MCN 2/8/2013 2/8/2013 2/8/2013 2/12/2013 2/12/2013

IR-01-MEN-189 A S.G/ 0+260-0+640/RD 01 & Inters.03 MCN 2/9/2013 2/9/2013 2/9/2013 2/11/2013 2/11/2013

IR-01-MEN-190 A 4" waterline pressure test (24 Par) NEN 2/9/2013 2/9/2013 2/9/2013 2/11/2013 2/11/2013

IR-01-MEN-191 A Spraying MC RD 3157 & RD 01 MCN 2/9/2013 2/9/2013 2/9/2013 2/11/2013 2/11/2013

IR-01-MEN-192 A Spraying MC RD 01/0+720-1+020 MCN 2/10/2013 2/10/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-MEN-193 A Casting Conc. lighting poles found. MCN 2/10/2013 2/10/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-MEN-194 A Reinf. Steel/Culvert In-out 0+418 MCN 2/10/2013 2/10/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-MEN-195 A Conc. for lighting poles found. 1 MCN 2/10/2013 2/10/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-MEN-196 A Base corse for sidewalk inters. 2 MCN 2/11/2013 2/11/2013 2/11/2013 2/12/2013 2/12/2013

IR-01-MEN-197 A Base corse 0+000 - 0+553 (VO 2) MCN 2/11/2013 2/11/2013 2/11/2013 2/12/2013 2/12/2013

IR-01-MEN-198 A Prime coat Layer 0+000  0+500 MCN 2/11/2013 2/11/2013 2/11/2013 2/12/2013 2/12/2013

IR-01-MEN-199 A Reinforc steel for sidewalk inter.2 MCN 2/12/2013 2/11/2013 2/12/2013 2/12/2013 2/12/2013

IR-01-MEN-200 A Casting Conc./SW/Roundabout No.02 MCN 2/12/2013 2/12/2013 2/12/2013 2/13/2013 2/13/2013

IR-01-MEN-201 A Steel/Culvert In-outlet walls/0+418 MCN 2/14/2013 2/14/2013 2/14/2013 2/17/2013 2/17/2013

IR-01-MEN-202 A B.C 1st layer/0+160-0+260/RD01 MCN 2/14/2013 2/14/2013 2/14/2013 2/17/2013 2/17/2013
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IR-01-MEN-203 B B.C 1st layer/0+260-0+340/RD01 MCN 2/14/2013 2/17/2013 2/17/2013 2/19/2013 2/19/2013

IR-01-MEN-204 A B.C 1st layer/0+340-0+520 RD01&RD02 MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-MEN-205 A B.C 1st layer/SW/RD 3698L/RD 03 RHS MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-MEN-206 A Casting Conc./Culvert/0+418/RD3157 MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-MEN-207 A Culvert installation 0+252R/RD 3157 MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-MEN-208 A B.C 1st layer/0+540-0+700/RD01 MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-MEN-209 A Culvert installation 0+260/RD 3698B MCN 2/18/2013 2/18/2013 2/18/2013 2/19/2013 2/19/2013

IR-01-MEN-210 B B.C 1st layer/0+000-0+707 RD03&RD1A MCN 2/18/2013 2/26/2013 2/26/2013 2/27/2013 2/27/2013

IR-01-MEN-211 A Footing for lighting poles/Inter.03 MCN 2/18/2013 2/18/2013 2/18/2013 2/19/2013 2/19/2013

IR-01-MEN-212 A Casting Conc. for Ditches/RD 3157 MCN 2/18/2013 2/18/2013 2/18/2013 2/19/2013 2/19/2013

IR-01-MEN-213 A Culvert Reinf. at 0+252 /RD 3157 MCN 2/18/2013 2/18/2013 2/18/2013 2/21/2013 2/21/2013

IR-01-MEN-214 A Culvert wall Reinf.  0+252/RD 3157 MCN 2/19/2013 2/19/2013 2/19/2013 2/21/2013 2/21/2013

IR-01-MEN-215 A Casting Conc. Culvert 0+252/RD 3157 MCN 2/19/2013 2/19/2013 2/19/2013 2/21/2013 2/21/2013

IR-01-MEN-216 A Casting Conc./SW/RDs 03 & 3698 MCN 2/20/2013 2/20/2013 2/20/2013 2/21/2013 2/21/2013

IR-01-MEN-217 A Pressure Test/4" Waterline-part 02 NEN 2/25/2013 2/25/2013 2/25/2013 2/27/2013 2/27/2013

IR-01-MEN-218 A Basecourse 2nd 0+260-0+720/RD 01 MCN 2/27/2013 2/27/2013 2/27/2013 2/27/2013 2/27/2013

IR-01-MEN-219 A Basecourse 2nd 0+260-0+320/RD 02 MCN 2/27/2013 2/27/2013 2/27/2013 2/27/2013 2/27/2013

IR-01-MEN-220 A Permanent Sign location RD02 0+318L NEN 3/2/2013 3/2/2013 3/2/2013 3/5/2013 3/5/2013

IR-01-MEN-221 A MC Spraying RD01, RD02, Inters. 03 MCN 3/2/2013 3/2/2013 3/2/2013 3/4/2013 3/4/2013

IR-01-MEN-222 A MC Spraying RD3, RD3698B, Inters. 1 MCN 3/4/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

IR-01-MEN-223 A Tack coat RDs 3157, 3689, 02, & 01 NEN 3/5/2013 3/5/2013 3/5/2013 3/10/2013 3/10/2013

IR-01-MEN-224 A Permanent Sign 0+318  LHS RD 02 MCN 3/7/2013 3/7/2013 3/7/2013 3/10/2013 3/10/2013

IR-01-MEN-225 A Traffic Signs Excavation for Found. MCN 3/11/2013 3/11/2013 3/11/2013 3/12/2013 3/12/2013

IR-01-MEN-226 A Directional Signs location NEN 3/11/2013 3/11/2013 3/11/2013 3/12/2013 3/12/2013

IR-01-MEN-227 A Surface of curbstone & Medians MCN 3/11/2013 3/11/2013 3/11/2013 3/12/2013 3/12/2013

Final  as-build Drawings0016

SUB-01-MEN-58-A A Final  as-build Drawings NEW 3/31/2013 4/13/2013 3/31/2013 3/31/2013 B&V
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Contractor shall refer to solution proposed in submittal
SUB-INPII01-ANT-001-A which is accepted by engineer.

Subject of Information Requested:
Existing wall between St. 0+110 and St. 0+130 RHS & LHS for Anata
Internal Road No.2

Question or Reason Requested:
The existing walls between the two stations are located within the proposed
shoulder area. The existing RHS wall is a concrete wall with stone cladding
from both sides, while the LHS wall is a retaining concrete wall.
Question: Do we need to demolish and reconstruct walls as per the design
drawing?  Please advice to prepare the shop drawing.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E003-A CLO 7/10/2012 7/15/2012 7/24/2012

Eleminate the V-Shape concrete curb.If Gutter is needed it will be done
under BOQ item B-250.

Subject of Information Requested:
Anata Main Entrance Road and Internal Roads – Road No.2- typical cross
sections.

Question or Reason Requested:
In road No.2 “ Al Qa’a road”, the final for construction drawings –sheet
No.25- the typical cross section indicates to install  V- shaped precast
concrete curb type MS-20(wolfman) but the BOQ doesn’t include such item.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E007-A CLO 7/17/2012 8/17/2012 7/31/2012

Contractor to use the attached copy of Road No.1C alignment according to
Anata Local Council Changes

Subject of Information Requested:
R.O.W for Road No. 1C ( New concrete walls)

Question or Reason Requested:
We have completed our survey works, dilapidation survey and shop
drawings (not submitted yet) for Road No. 1C according to the center line
assigned by the municipality surveyor.
Please note the following:
Land owner recently constructed concrete wall from St. 0+190 to St. 0+220
RHS encroaches into the road R.O.W.
also another concrete wall is currently under construction from St. 0+230 to
St.0+280 LHS encroaches into the road R.O.W.
Please refer to the attached drawing showing location of said walls

RFI B&V APCO 00009 RFI-INPII01-AMR-C-E009-A CLO 7/29/2012 8/14/2012 8/12/2012

According to Anata Local Council attached correspondences,contractor to
reduce asphalt width from 6m to 5m to be within available road width

Subject of Information Requested:
Anata Road Project- Road No.2 Existing Fence from St. 0+025 to St. 0+067
LHS.

Question or Reason Requested:
In Road No. 2 from St. 0+025 to St. 0+067LHS existing fence encroaches
to the ROW and Road section can’t be achieved there.
the following table summarizes the distance of encroachment at each
station.:

StationDistance (m)
0+0250.40
0+0300.80
0+0401.00
0+0501.10
0+0601.10
0+0670.70

We have coordinated with municipality to solve this issue, the municipality
informed us that the land owner refuses to accept relocation and that we
should work within the available road width.

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E011-A CLO 8/9/2012 8/12/2012 8/23/2012

contractor to submit shop drawings for the gravity wall taking into
consideration the following comments:
1. Anata Local Council has marked the 8m R.O.W for the simple access
road, contractor to reflect the R.O W with the road curve to determine the
width of the opening in the gravity wall.
2. contractor to start the gravity wall at St. 0+288 towards the access road
for a distance of approximately 20 L.M
3. the gravity wall ends at St. 0+314 up to the existing tree.

Subject of Information Requested:
Anata Road Project- Road No.6 Gravity Wall from St. 0+288 to St. 0+320 –
Access Road.

Question or Reason Requested:
As requested by Anata Local Council to revise the gravity wall at road No.6
to include access road . see attached sketch submitted by local council

RFI B&V APCO 00012 RFI-INPII01 AMR C-E 012-A CLO 8/30/2012 9/4/2012 9/15/2012

1. Demolish partially the existing water chamber up to required level,
demolition will be paid under BOQ item 4.1 structural excavation.
2. Reconstruct the chamber cover with a thickness of 30 cm reinforced
concrete, this work will be paid under BOQ item 4.07c and 4.07g.

Subject of Information Requested:
Existing Water Valve Chamber in Anata Internal Road 1E at St. 0+197

Question or Reason Requested:
The Existing concrete water valve chamber at the center of Internal Road
1E st. 0+197 should be partially demolished and re-constructed to match
road new P.G.L.

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E015-A CLO 9/5/2012 9/22/2012
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Reinstate the new water trench by excavating and laying 20 cm base
course layer ( match it with the existing asphalt) including the house
connection trenches.
as requested before in "SUB-INPII01-ANT-023-A" review comments, apply
a 5 m wide of 5 cm thickness asphalt wearing course layer.

Subject of Information Requested:
Water Pipeline installation by Anata Local Council in Detour No. 01 road.

After Detour Road No.01 approval by CMC, Anata local council started on
Aug. 27, 2012 water pipeline installation (2” and 4”) from St. 0+000 to St.
0+540. The works include also road crossing pipes and house connections.
Please note the Following:
1-Local council works disturbed / damaged existing road pavement layers.
2-Piping works caused delays to our planned Detour 01 works and will
cause additional delays / works (reinstatement works) for the damaged
pavement layers.

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E016-A CLO 9/5/2012 9/22/2012

for the gravity wall foundation excavation, it will be decided at site visually
jointly with APCO.
after completing the backfilling for the gravity wall, a site investigation will
be conducted to determine the suitability of the existing sub grade layer.

Subject of Information Requested:
Sub grade material at Rd. 1D.

Question or Reason Requested:
During Structural Excavation for concrete gravity wall at Rd.1D, it was
noticed that road No. 1D was backfilled with unsuitable / rubbish material.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E017-A CLO 9/8/2012 9/22/2012

APCO  to provide more details regarding the damaged existing main sewer
pipe, this will be by coordinating with the related authority to study the
possible method of repair.
B & V understands the environmental issues, yet the location is at the
detour which is under the responsibility of APCO.

Subject of Information Requested:
Anata Project: Leakage and open sewer channel running beside Detour No.
1.

Question or Reason Requested:
It was noticed that Anata main sewer line pipes (buried under dumped
materials – as shown in attached photos) is broken and causing leakage
and open sewer channel running beside our proposed Detour No. 01. This
cause health and environmental issues and may disrupt our proposed
detour work especially during winter season.

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E018-A CLO 9/8/2012 9/22/2012

Contractor Shall adhere to pavement Design as per contract drawingSubject of Information Requested:
Re-design of Anata Main Entrance Road, from St. 0+400 to St. 0+950

Question or Reason Requested:
Due to field constraints that expedite construction time along the subject
road between stations 0+400 to 0+950, and due to difficult traffic control
along narrow width road at the mentioned area, APCO / ArCon in
consultation with the CMC would like to suggest revised pavement design.

RFI B&V APCO 00017 RFI- INPII01 AMR C-E 021-A CLO 10/9/2012 10/15/2012 10/24/2012

The segment from St. 0+000 to St. 0+300 is a: single lane / two way traffic.
therefore; median can not be installed.
in order to reduce the speed at this segment, speed bumps will be installed
to organize and slow down the speed for all vehicles to provide safely
crossing for the students. Moreover, pedstrian crossing and handrail will be
installed to organize the movements of the students.

Subject of Information Requested:
Concrete Median island from St. 0+000 to St.0+300, Anata Main Road

Question or Reason Requested:
Contract design drawings don’t show concrete curbs median island
between St.0+000 to St.0+300, while it was existing originally, since many
schools located between these stations we believe deleting the island there
may cause safety issue for the students and the heavy traffic.

RFI B&V APCO 00018 RFI-INPII01-AMR-C-E022-A CLO 10/14/2012 10/28/2012

After reviewing and investigating the site conditions, espeacially the outfall
of the line in area C; APCO is requested to eliminate the storm water line.
All surface water coming from Al salam area will be diverted to access road
at St. 0+070 LHS as it was before.

Subject of Information Requested:
Storm Drainage Network – Anata Main Road

Question or Reason Requested:
The tender design drawing did not include storm water layout, as per CMC
instruction “MEMO-E-C-018 and MEMO-E-C-019”, Anata local council
requested storm water drainage system from St. 0+000 to St. 0+310, the
design concept includes 600mm &800mm diameter concrete for main pipes
and 400mm diameter for road crossing pipes including catch basins.
The precast drainage manhole with size 1.5m diameter specified in BOQ
line item # 4.03-1 will not fit or be suitable as manhole for the proposed
drainage system.

APCO/ArCon advise to change manhole size by using precast concrete box
manhole “wolfman product” and to be included as new item.
Kindly provide more details for the outlet of the proposed drainage system
and where to discharge the water.

RFI B&V APCO 00019 RFI-INPII01-AMR-C-E024-A CLO 10/14/2012 10/28/2012
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APCO  can proceed with the construction / replacement of the old sewage
line from St. 1+520 to St. 1+880 at Anata Main Road as the following:
1. use 800mm diameter for the main manholes at 1.5 m depth.
2. use 200mm UPVC SN 8 pipes for the main sewer line.
3. use 150mm UPVC SN 8 pipes for the house connections.
4. use 600mm diameter for the house connection manholes and try to
install it at the side walk where possible.
5. Contractor to coordinate with Anata Local Council for the locations of the
house connection manholes and try to connect 2 buildings at each house
connection manhole.
6. contractor to submit simple shop drawing for the sewer line at 1.5 m
depth.

Subject of Information Requested:
Existing Water Sewer line from St.1+600 to St. 2+063 Anata Main Road.

Question or Reason Requested:
As per our site Memo # ANT.C-RE018 dated Oct.13,2012, we conducted
more field investigation on the actual condition of the existing sewer line
and we found the following:
1.The existing sewer line 8’’ diameter was old and deteriorated.
2.The existing sewer line is shallow (see attached list for invert levels).
3.The existing sewer manhole was broken ( not tight – leakage was noticed)
4.No sewer manholes were observed from St. 1+880 to 2+063.
5.No solid trap “septic tank for commercial shops” was observed before
connection to the main sewer line.
6.APCO/ArCon cannot proceed with road activities since the blockage
and flooding of the existing sewer line damaged the sub grade and first
layer of base course.
Your immediate action is highly appreciated to solve this issue and prevent
any future delay and serious damages of the road pavement.

RFI B&V APCO 00020 RFI-INPII01-AMR-C-E025-A CLO 10/22/2012 11/5/2012

Subject of Information Requested:

Sidewalk, ramps, external stairs and retaining wall for the internal roads At
Anata Project

Question or Reason Requested:

After finishing base course layer, APCO/ArCon prepared more details for
the Sidewalk, ramps, external stairs and retaining wall that is required to
match with proposed internal roads “1A, 1B, 1C, 1D, 2 and 4” and with
actual existing conditions and entrances of buildings and commercial shops

RFI B&V APCO 00021 RFI-INPII01-AMR-C-E027-A CLO 11/15/2012 12/4/2012

APCO to connect the new 8'' water line to the existing 8'' water line at St.
0+360
due to the presence of an air release valve at St. 0+000, APCO shall
eliminate the proposed air release valve. APCO to install washout on the
existing 8'' water line at St. 0+720 with 4'' gate valve.
APCO to test the 8'' water line at 16 bar pressure.
APCO to perform clorination, disinfiction, flushing and to provide the
required tests for water quality from a certified lab.
APCO can proceed with the new 2'' pipe house connection as requested by
Anata Local Council.
APCO to provide 4'' pipe for the future hydrant at St. 0+200 LHS with 4''
gate valve.

Subject of Information Requested:
8’’ water line from St. 0+000 to St. 0+420 at Anata Main Road

Question or Reason Requested:
During installation of 8’’ water pipe line, it was noticed that the proposed
connection point can be located at the existing 8” water pipe at St. 0+365
CL and not at St. 0+420 as assigned by Anata Local council engineer or as
per design drawings. Also it was requested verbally by Anata local council
Engineer to increase water pipe road crossing as per attached sketch

Please advise
1.If we can connect the new pipe line to the existing 8” water pipe at St.
0+365 and to eliminate the remaining pipes from St. 0+365 to St. 0+420.
2.To delete the proposed washout.
3.To verify the requested water pipe road crossing as per attached sketch.

RFI B&V APCO 00022 RFI-INPII01-AMR-C-E028-A CLO 11/20/2012 11/27/2012 12/4/2012

the CMC confirms Site Memo - E-C-020. Additional costs shall be
submitted under VOR for Further review by CMC

Subject of Information Requested:
Change road alignment - Roundabout from St. 0+000 to St. 0+450

Question or Reason Requested:
As per Anata local council request and CMC site instruction “E-C- 020” to
revise roundabout and demolish and reconstruct two boundary walls. This
new item to be included in VOR#5. APCO/ArCon prepared detailed drawing
and cost breakdown for the above item.

RFI B&V APCO 00023 RFI-INPII01-AMR-C-E030-A CLO 11/24/2012 11/25/2012 12/10/2012

Contractor is requested to submit shop drawings for CMC reviewSubject of Information Requested:
Side walk, Ramps, External Steps and Retaining wall at Anata main Road
from St. 1+000 to St. 1+500

Question or Reason Requested:
After finishing base course layer and according to our detailed site
investigation for actual conditions of existing structures, APCO/ArCon
prepared additional detailed drawings and suggest to revise drawing for
sidewalks, curbstone, ramps, external steps or concrete wall that may
required for your review .

RFI B&V APCO 00024 RFI-INPII01-AMR-C-E031-A CLO 11/24/2012 11/25/2012 12/10/2012
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APCO to contact PALTEL for the proper adjustment of the manholeSubject of Information Requested:
Reconstruction of PAL Tel service room roof at sta. 0+320 LHS – Anata
Project

Question or Reason Requested:
During excavation works at sta. 0+320 LHS it was noticed that the existing
PAL TEL service room roof need to be reconstructed and lowered (size
3.5m * 3m)

Please see the attached photos and advise accordingly.

RFI B&V APCO 00025 RFI-INPII01-AMR-C-E033-A CLO 12/20/2012 12/20/2012 1/3/2013

APCO's proposal is accepted; exact locations to be determined on site in
close coordination with engineer.

Subject of Information Requested:
Concrete Pavement For Concrete Ramps and / or lowered sidewalks
(under traffic load ) at Anata Road Project

Question or Reason Requested:
APCO/ArCon submitted  RFIs and shop drawings related to concrete ramps
,sidewalks  and curbstone for the internal and Anata  main roads showing
minimum  thickness of  20 cm for base course and 15 cm for reinforced
concrete paved slab for driveways and ramps.
The reply to our RFIs and shop drawings required installation of 15 cm
thickness base course layer and 10 cm reinforced concrete slab. The
required thicknesses of Base Course and concrete  ( 15cm and 10cm) is
suitable for pedestrian traffic, however , we would like to express our
serious concern that theses thicknesses ( Sidewalks with lowered
curbstone, Driveways, and Ramps )  will not adequately support heavy
loads/ traffic leading to early damage of those areas.
We suggest the thickness of base course and concrete be increased
(Sidewalks with lowered curbstone, driveways and concrete ramps) to 20cm
and 15cm respectively as was shown in our previously submitted shop
drawings.

please advise

RFI B&V APCO 00026 RFI-INPII01-AMR-C-E034-A CLO 12/20/2012 12/31/2012 1/13/2013

Contractor to submit detailed calculations to proof claimed issue for
engineer review

Subject of Information Requested:
Surface Storm Drainage At Anata Main Road

Question or Reason Requested:
The entire length of Anata main road has steep slopes, many existing shop
entry doors are at street level. Our observations of the existing conditions
especially during heavy rain, the street becomes flooded due to surface
water from Shoufat Camp road.

We would like to share the following concerns with you
1) The amount of surface water from Shoufat and the street running down
the steep slope will create a hazard to motorists and pedestrians.
2) The running water/heavy flow will cause early deterioration to the road
due to erosion.
3) Surface water will likely flood shops that are close to street level.

We kindly request to meet with you ASAP to discuss possible solution(s)
prior to implementing the work in the critical areas that are subject to
surface water effects.

Please Advise

RFI B&V APCO 00027 RFI-INPII01-AMR-C-E035-A CLO 12/20/2012 12/31/2012 1/3/2013

This issue has not been solved yet, Contractor to hold works at this
segment till further notice from CMC.

Subject of Information Requested:
ROW at Anata main road from Sta. 1+660  to Sta. 1+800 including Access
for road No. 2

Question or Reason Requested:
upon your request via site memo ANT E-C 035, APCO/ArCon  conducted
surveying works and revised  Shop Drawings at Anata main road between
Sta. 1+660 to 1+800 as requested Anata Local Council to widen LHS of the
road. Land owners stopped our works due to their objection to the ROW
including the location of the access for Road No. 2
Also as requested, APCO/ArCon coordinated with Anata Local Council who
gave us their requirements for new ROW and location /width of access for
road No.2 (attached is stamped drawing by Anata local council) for your
record.
Subsequently, APCO/ArCon prepared the attached shop drawing for your
approval.

Please review the revised shop drawing and inform us if approval is
required from DCL since portions of the work fall in Area C “from St. 1+770
to St. 1+800”.

RFI B&V APCO 00028 RFI-INPII01-AMR-C-E037-A CLO 12/30/2012 1/20/2013 1/13/2013
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CMC has no objection to do one layer of 20cm base course and 7cm of
Asphalt wearing course (if it can be compacted). CMC is recommending
doing 5cm thick asphalt for practical compaction.
APCO shall construct rough concrete protection (to protect the edges of
Asphalt) of 30-40cm width for both sides.

Pavement layers for Anata internal road # 3C

Due to the actual steep slope (more than 24%), the limited working area
(3.0 m asphalt road width ) and the road located at limited traffic /
residential area for the internal road # 3C .APCOArCon cannot use the
heavy steel roller or Pneumatic Roller so we will use Bomag single steel
drum roller (mid- light) weight which may not achieve the required
compaction per specification

RFI B&V APCO 00029 RFI-INPII01-AMR-C-E039-A CLO 1/29/2013 2/11/2013 2/13/2013

Contractor to refer to CMC e-mail dated Feb. 17, 2013 (1:47 PM), see
attachment.

Due to heavy precipitation and unprotected Sub-base layers, the surface
water flow may cause future settlement, cracking or other failure of this
portion of the work (Main Road from Sta. 1+640 to Sta. 1+720 RHS). We
MUST keep the water away from surrounding road pavement to prevent the
moisture content of the subgrade increasing, and hence decreasing the
subgrade strength, measured by the CBR value, on which the road
pavement was designed.
Please note that land owners refused any construction activities (shoulder,
ditches, concrete protection, )
We sincerely hope you understand our concerns. See Attached Photos.
Please Advice.

RFI B&V APCO 00030 RFI-INPII01-AMR- C-E 040 CLO 2/3/2013 2/20/2013 2/17/2013

Main Road from St. 1+640 to St. 1+180: Contractor to proceed in
accordance with ROW marked by the Anata Local Council. Contractor to
reflect the changes in the As-Built drawings.
Road No. 02 entrance ROW (50 meters): This lingering issue has been
going on and on for several months and the Anata local council was not
able to resolve the issue in timely manner to allow constructing that
segment properly and safetly and within the allowable time frame. We are
aware that the Contractor tried several times to work at the mentioned
section but was stopped by landowners repeatedly. Accordingly; the
contractor will be requested to restore that section to original condition in a
safe manner.
No approval is required from DCL for this minor change of road alignment.

ROW at Anata main road from Sta. 1+640 to Sta. 1+810
ROW for access road No. 2

Upon your request on February17, 2013 to proceed with the remaining
works and to capture the modified edge of pavement and revised road
alignment as per Anata local council request (Anata Local Council engineer
marks) from sta. 1+640 to sta. 1+810.
APCO/ArCon conducted surveying works for the new ROW, sidewalk and
curbstone attached (modified edge of pavement and revised road alignment
drawing) at the main road from Sta. 1+640 to Sta. 1+810.

Please review the revised drawings and advice if approval is required from
DCL since portions of the work located in Area C “from St. 1+770 to St.
1+810”.
Please provide ROW for access road No. 2.

RFI B&V APCO 00031 RFI-INPII01-AMR- C-E 041 CLO 2/25/2013 3/5/2013 3/12/2013
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For intersection #2 Roundabout:
1.Reduce the inner diameter to 8m.
2.Reduce the outer diameter to 10m.
3.Keep a uniform width for the circulation lane at 6.60m.
For intersection #3:
1.Eliminate the taper.
2.Eliminate the seperation island LHS and RHS.

Subject of Information Requested:
Revised Drawing for intersection No. 2 and No.3 for Al Menya Landfill Road
Question or Reason Requested
Upon your verbal request during our meeting with you on Jul. 08,2012 to
revise the intersections No.2 & 3 to  minimize land acquisition in
intersection area. Please review attached sketches No. 01, 02a & 02b in
order to prepare our shop drawing upon your approval.

RFI B&V APCO 00001 RFI-INPII01-AMR-C-E001-A CLO 7/10/2012 7/23/2012 7/24/2012

The contractor proposal is accepted .Contractor to submit project revised
quantities at the earliest

Subject of Information Requested:
Typical section detail for Al Menya Landfill Road.

Question or Reason Requested:
We believe the typical section details shown on design drawings No. 09a,
09b & 09c for asphalt and base course layers in shoulder area will cause
longitudinal cracks due to different thickness and type of pavement in the
road considering the difficulties to execute the work in the same section.
Please see attached revised typical section detail as requested

RFI B&V APCO 00002 RFI-INPII01-AMR-C-E002-A CLO 7/10/2012 7/15/2012 7/24/2012

Actual existing ground levels shall be reflected on relevent shop drawings
.CMC will verify actual levels at site during implementation.

Subject of Information Requested:
Al Menya Road Project- Road No. 2- Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E004-A CLO 7/15/2012 7/19/2012 7/29/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.

Subject of Information Requested:
Al Menya Road Project- Road No. 3157 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents

RFI B&V APCO 00004 RFI-INPII01-AMR-C-E005-A CLO 7/16/2012 7/23/2012 7/23/2012

1.Contractor to use a normal crown section at 2% including the paved
shoulders.
2.Contractor to minimize the un-paved shoulders to 0.50m instead of
0.75m.

Subject of Information Requested:
Al Menya Landfill Road – typical cross section - slopes

Question or Reason Requested:
It is noted that the cross section shoulder slopes contradicts with carriage
way slopes, which may cause improper joints during the construction.

RFI B&V APCO 00005 RFI-INPII01-AMR-C-E006-A CLO 7/17/2012 7/19/2012 8/27/2012

According to AASHTO table and site condition,the required widening will be
as the following:
1.For Road 3157 at St.0+644,R=150m,contractor shall follow the AASHTO
table.
2.For Road 3157 at St.1+094,R=80m,contractor shall follow the AASHTO
table at design speed 60km/hr.
3.Road 3698 at St.0+106,R=130m,contractor shall submit shop drawing
showing the connection with the narrow existing asphalt to provide more
clarifications and details.
Road 1at St.0+511,R=150m.No widening prefered due to ROW limitation
and the availability of 1m paved shoulders

Subject of Information Requested:
Curves Widening.

Question or Reason Requested:
The final for construction drawing for Al Menya Road does not include curve
widening according to the attached AASHTO table. The required curve
widening locations as follows for Al Menya Landfill Road:
Road.3157 at St. 0+644, Road Radius =150m.
Road.3157 at St. 1+094, Road Radius =80m.
Road.3698 at St. 0+106, Road Radius =130m.
Road.1 at St. 0+511, Road Radius =150m

RFI B&V APCO 00006 RFI-INPII01-AMR-C-E008-A CLO 7/18/2012 7/24/2012 8/1/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.
3.Contractor to match the new profile with the existing road at St. 0+400.

Subject of Information Requested:
Al Menya Road Project- Road No. 3698 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table and drawings show discrepancies with
existing elevations given in the design documents.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E010-A CLO 7/30/2012 8/12/2012 8/13/2012

Contractor shall adhere to the approved shop drawings and to install the
edge beam from St. 0+790 to St. 0+860. A concrete Flume ( channel) will
be constructed as described o sheet 12 of the contract drawings.

As requested on your comments No.4 on SUB-MEN-005 B (To provide
edge beam From St.0+790 to
St. 0+860),we believe that there is no need for edge beam at that section,
otherwise you have to provide Rip Rap to discharge surface drainage as
per attached sketch.

RFI B&V APCO 00008 RFI-INPII01-AMR-C-E013-A CLO 9/2/2012 9/3/2012 9/16/2012
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APCO to use the distance between the service Manholes as described in
the BOQ under item No.4.11 and as mentioned in the attached letter from
PALTEL

Subject of Information Requested:
Service manhole per PALTEL Requirement

Question or Reason Requested:
Reference to the coordination meeting with PALTE engineers, and in order
to prepare shop drawings for the supply and install 2 way-100 mm diameter
PVC ducts and pipes according to BOQ Item No. 4.11, please note the
following:
The only discussed issue in the meeting was the design requirements.
As per PALTEL requirement, the distance between service manholes
should not exceed 200 m and not 250m as per the BOQ. ( please refer to
the attached letter)

RFI B&V APCO 00010 RFI-INPII01-AMR-C-E014-A CLO 9/18/2012 10/2/2012

Due to ROW limitation ( Land Aquisition Issue), and high embankment
(high fill) for Road 3157 at 2 locations,
1. St. 0+400 - St. 0+500 LHS & RHS
2. St. 0+660 - St. 0+680 LHS
APCO is instructed to construct stone boulder walls bear the pipe culvert,
APCO can proceed with the detailed shop drawings.
APCO were asked previously to extend the existing pipe culvert at St.
0+405 by using the same existing pipe dia of 1250mm
APCO to submit VOR for the new item, Stone Boulders Wall ASAP.

Subject of Information Requested:

1. APCO/ArCon proposed retaining walls at the following stations:
•From St. 0+380 to St. 0+460 RHS.
•From St. 0+400 to St. 0+480 LHS.
•From St. 0+650 to St. 0+700 LHS
2. Existing Pipe Culvert at St. 0+405, Rd. 3157

Question or Reason Requested:

1.APCO/ArCon proposed retaining walls:
Due to limited ROW, APCO/ArCon is proposing to minimize the width of
road embankment by constructing reinforced concrete retaining walls at the
above mentioned locations.

2. Existing Pipe Culvert at St. 0+405, Rd. 3157
Reference to the tender documents, The existing1250mm pipe culvert at
station 0+405, should be replaced with new 800 mm pipe culvert.
APCO/ArCon was instructed by CMC to extend the existing 1250mm
concrete pipe culvert.

Attached are the plan, cross sections, and details for the pipe culvert for
your review and approval

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E019-A CLO 9/17/2012 9/23/2012 10/3/2012

Refer to the attached Site Memo #5, dated Sep.20,2012 with USAID , see
highlighted item

Subject of Information Requested:
Road No.2, Underground Utilities.

Question or Reason Requested:
As requested in the Bi-weekly progress meeting No.4 dated Seb.06, 2012,
to include new scope of work (underground utilities; water pipe line, P.V.C
ducts for PALTEL, H.V electrical cable) and to coordinate with the related
utilities companies. APCO/ArCon has conducted meetings with WBWD,
JDECO and PALTEL (meetings minutes are attached) to prepare the
design concept for your review and approval prior submitting the detailed
shop drawings and VOR.
All the underground activities should be completed before installing the first
layer of base course

RFI B&V APCO 00012 RFI- INPII01 AMR C-E 020 A CLO 9/19/2012 10/3/2012

Contractor to construct a pipe crossing of 600mm diameter at St. 0+250.
Refer to SUBINPII01-MEN-025-A review comments, Point #15.

Subject of Information Requested:
New Additional Pipe culvert at St. 0+252, Rd. 3157

Question or Reason Requested:
It was understood that the work at the proposed Rd.3157 may be eliminated
from St. 0+000 to St. 0+250 which includes box culvert 2x150x150 and will
need revised design for the proposed pipe culvert at St. 0+252

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E023-A CLO 10/13/2012 10/15/2012 10/27/2012
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Dear Mahmoud,

Further to the meeting held at Al Menya office yesterday Nov. 14, 2012 in
the presence of,

Building Center Manager               – AbdullNasser Shaheen
APCO                                                  --  Mahmoud Jaradat and Ibrahim
Hindi
Tarifi representative                       --  Mohammad Altayeh
BV                                            -- Karim Husari and Adel Rabai,

The lab Manager elaborated and advised that a minimum of 60 cm to be
replaced due to the existing clayey material, and embankment to be
constructed. Or a rock layer of 40 cm and 20 cm of topping material,

Based on the above, APCO is requested to excavate the existing clayey
material by 60 cm below subgrade level and to construct and fill in
horizontal layer not exceeding 200mm in depth, as it came in item 1.02b
description,
(Filling horizontal layers not exceeding 200 mm in depth, preparation and
improvement of subgrade, watering, compaction, testing and imported
material where required for roads, parking, shoulders, etc.),

Please consider this message as a revised reply for RFI  # 26 and shall
replace our previous response.

Subject of Information Requested:
Unsuitable sub grade layer  (clayey soil)  on Al Menya Road # 1: From sta.
0+500 to sta. 0+800 and From sta. 1+160 to sta. 1+360

Question or Reason Requested:

After starting excavation earth works on road # 1 (AL Menya Project) it was
noted that the sub grade layer is clayey soil. We conducted soil test (
sampling by BC Technician) in presence of the consultant representative
Eng. Iyad Zama’rech and our Eng. MO’tasem Abo Rayyan  and
subcontractor representative
Soil sample obtained on road site from the existing sub grade materials was
classified as A-7-6. According to the lab test report  Which is silty and sandy
clay ( Terra Rosa) this type of soil is unsuitable and very poor to be used as
sub grade layer for traffic road

Please see the recommendation of the lab test report (Attached lab tests
results and site photos).

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E026-A CLO 11/20/2012 11/15/2012 12/4/2012

APCO is requested to submit detailed shop drawing via submittalsSubject of Information Requested:
Road No.3157, connection to the existing road at St. 0+200.

Question or Reason Requested:
As requested by CMC Bi-weekly meeting and your verbal instruction, to
prepare shop drawing for connection between the existing road and the new
road No.3157 at St.0+200, APCO/ArCon prepared attached sketch for your
review.

Please review attched sketch for milling and batching as requested.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E029-A CLO 11/22/2012 12/8/2012 12/10/2012

contractor to submit RFI#32 through a shop drawingSubject of Information Requested:
Boundary wall from St. 0+350 to St. 0+375 at Road No.1 – Al Menya Project

Question or Reason Requested:
As requested by CMC to construct 25 l.m of reinforced concrete wall with
2.0m height above asphalt level at edge of shoulder at Road No.1.
APCO/ArCon recommend to install this boundary wall with 1.0m width
sidewalk for safety issue, per attached sketch proposal No. 1

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E032-A CLO 12/1/2012 12/2/2012 12/15/2012

Contractor to coordinate with the local authorities the limits of ROW and
submit for engineer approval, further , contractor is responsible to capture
and reflect the changes on the drawings.

Subject of Information Requested:
ROW at intersection # 3  between Road No.1 and Road No.2 at Al-Menya
Landfill Road project

Question or Reason Requested:
After the approval of our submittal for shop drawing / based on CMC
revised road alignment for road No. 1 and partially road No.2, and after
starting the sub grade preparation works at intersections No 3 APCO/ArCon
and our subcontractor had been stopped again due to the objection of land
owner for the proposed ROW.

please advise  to finalizes  this issue and defined the ROW since  time
remaining for the completion of the work is very critical
APCO/ArCon is requesting from CMC the related document DCL approval
for the revised road alignments of this project

RFI B&V APCO 00017 RFI-INPII01-AMR-C-E036-A CLO 12/30/2012 12/31/2012 1/12/2013

Regarding the Accumulated Surface Water:
1- St. 0+100 at Road # 3698 APCO was instructed to construct a sidewalk
at this area.
2- St. 1+040 to St. 1+080 LHS APCO to clear the dumped material at the
edge of the shoulder and after shaping the shoulder, the water will not be
accumulated at this section.

Storm water drainage in Al Menya Project

During the raining days between Jan. 7th and Jan. 11th 2013, it was noticed
that  storm water accumulated in road #3698 at sta. 0+100 which may affect
pavement layers in Future (see attached Photo), also in Road # 3157 from
sta. 1+040 to sta. 1+080 LHS the storm water also accumulated and may
cause deteriorated or damage to the pavement layer due to improper storm
water drainage.
See Attached Photos. Please advice

RFI B&V APCO 00018 RFI-INPII01-AMR- C-E 038 CLO 1/15/2013 1/28/2013 2/17/2013
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Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
Date: 4/1/2013
Page: 1 of 3

Number Temperature Sky Wind Precipitation Activity

Friday3/1/2013

APCO/ArCon 248 20 - 30 Clear 20-30 Weekend Holiday
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #2: From sta. 0+000 to sta. 0+050 still stopped due to land owners objections.
•Main Road: No works.

Saturday3/2/2013

APCO/ArCon 249 20 - 30 Clear 10-20 •Road #02: From Sta. 0+000 to Sta. 0+050 is still stopped due to landowners’ objections.
•Road #3C: Concrete protection works RHS and LHS.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue handrail works from Sta. 0+180 to Sta. 0+280 RHS.
oPlacing concrete for boundary wall at Sta. 1+740 LHS.
oPlacing concrete for steps at Sta. 0+730 RHS.

•Road #07, #08, #10a, and #10B: Continue adjustment of manholes covers.

Sunday3/3/2013

APCO/ArCon 250 20 - 30 Overcast 30-40 •Road #02: From Sta. 0+000 to Sta. 0+050 is still stopped due to landowners’ objections.
•Road #05: Works stopped by CMC till further notice.

•Main Road:
oContinue handrail works from Sta. 0+180 to Sta. 0+280 RHS.
oSidewalks concrete works (different locations).
oPreparation works for curbstone painting (cleaning and grouting) from Sta. 1+600 to Sta.
1+800.

•Road #07, #08, #10a, and #10B: Finish adjustment of manholes covers.

Monday3/4/2013

APCO/ArCon 251 20 - 30 Clear 30-40 •Road #3C: Guardrail installation works.

•Main Road:
oContinue handrail works from Sta. 0+180 to Sta. 0+350 RHS.
oSidewalk concrete works (different locations).
oInstallation project permanent sign.
oGuardrail installation from Sta. 1+810 to Sta. 2+063.
oContinue preparation works for curbstone painting (cleaning and grouting) from Sta. 1+500
to Sta. 1+000.
oElectric lighting poles works (installation of cables and lighting fixtures) from Sta. 0+000 to
Sta. 0+350.

Tuesday3/5/2013

APCO/ArCon 252 20 - 30 Clear 10-20 •Main Road:
oContinue handrail works from Sta. 0+180 to Sta. 0+350 RHS.
oSidewalk concrete works (different locations).
oContinue preparation works for curbstone painting (cleaning and grouting) from Sta. 1+000
to Sta. 0+800.
oFinish Electric lighting poles works (installation of cables and lighting fixtures) from Sta.
0+000 to Sta. 0+350.

Wednesday3/6/2013

APCO/ArCon 253 20 - 30 Clear 10-20 •Main Road:
oContinue handrail works from Sta. 0+180 to Sta. 0+350 RHS.
oSidewalk concrete works from Sta. 1+750 to Sta. 1+780 LHS.
oContinue preparation works for curbstone painting (cleaning and grouting) from Sta. 0+800
to Sta. 0+360.
oFinish electric lighting poles works (installation of cables and lighting fixtures) from Sta.
0+000 to Sta. 0+350.

Thursday3/7/2013

APCO/ArCon 254 20 - 30 Overcast 30-40 •Main Road:
oContinue handrail works from Sta. 0+180 to Sta. 0+350 RHS.
oContinue preparation works for curbstone painting (cleaning and grouting) from Sta. 0+800
to Sta. 0+360.
oPainting of electric poles (2.00 m height, Black and White).

Friday3/8/2013

APCO/ArCon 255 20 - 30 Overcast 30-40 No works, Weekend Holiday.
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Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 1

Anata Main  Road And Internal Roads

Date

Daily Reports
Date: 4/1/2013
Page: 2 of 3

Number Temperature Sky Wind Precipitation Activity

Saturday3/9/2013

APCO/ArCon 256 20 - 30 Clear 20-30 •Main Road:
oFinish handrail installation works from Sta. 0+180 to Sta. 0+350 RHS.
oContinue preparation works for curbstone painting (cleaning and grouting) from Sta. 0+000
to Sta. 0+360.

Sunday3/10/2013

APCO/ArCon 257 20 - 30 Clear 10-20 •Main Road:
oContinue preparation works for curbstone painting (cleaning and grouting) from Sta. 0+000
to Sta. 0+360.
oPlacing concrete for side walk at Sta. 0+370 LHS and at Sta. 1+680 LHS.

Monday3/11/2013

APCO/ArCon 258 20 - 30 Clear 10-20 •Main Road:
oContinue preparation works for curbstone painting (cleaning and grouting) from sta. 0+000
to sta. 0+360
oAsphalt core test from sta. 0+000 to sta. 2+063
oCasting concrete for side walk at sta. 0+350 to sta. 0+400 LHS
oInstallation of 4” sewer line from sta. 0+350 to sta. 0+360 (Bazic Service Room)
oPointing and surface preparation works for roundabout median curbstone.
oTreatment of concrete walls joints Anata Round about
oGeneral cleaning works

Tuesday3/12/2013

APCO/ArCon 259 30 - 40 Clear 10-20 •Main Road:
oContinue preparation works for curbstone painting (cleaning and grouting) from Sta. 0+000
to Sta. 0+360.
oPointing and surface preparation works for roundabout median curbstone.
oGeneral cleaning works.

Wednesday3/13/2013

APCO/ArCon 260 30 - 40 Clear 10-20 •Main Road:
oContinue preparation works for curbstone painting (cleaning and grouting) from Sta. 0+000
to Sta. 0+360.
oPointing and surface preparation works for roundabout median curbstone.
oGeneral cleaning works.
oContinue interlocking tiles works at Sta. 0+300 LHS.
oStart installation of handrail at Sta. 1+620 LHS.

Thursday3/14/2013

APCO/ArCon 261 30 - 40 Clear 10-20 •Main Road:
oContinue preparation works for curbstone painting (cleaning and grouting) from Sta. 0+000
to Sta. 0+360.
oPointing and surface preparation works for roundabout median curbstone.
oGeneral cleaning works.
oFinish installation of handrail at Sta. 1+620 LHS.
oFinish construction of interlocking tiles.
oPreparing sample for curbstone painting at Roundabout.

Friday3/15/2013

APCO/ArCon 262 30 - 40 Clear 10-20 No Works (weekend holiday).

Saturday3/16/2013

APCO/ArCon 263 20 - 30 Overcast 10-20 •Road #1C: Placing concrete from Sta. 0+160 to Sta. 0+180 RHS.

•Main Road:
oRectifying damaged sidewalk concrete at Sta. 1+500 RHS (after Anata Council
maintenance works).
oContinue preparation of curbstone surface.
oReplacement of curbstone (6.00 LM) at Sta. 0+090 RHS (damaged by Residents trucks).
oPlacing concrete boundary concrete wall at sta. 0+320 RHS.

Sunday3/17/2013

APCO/ArCon 264 10 - 20 Overcast 30-40 Rain Slow rate of progress due to rain in the site
•Main Road:
oPlacing concrete for Anata Council stairs.
oContinue preparation of curbstone surface.
oStart installation of solar lighting panels from Sta. 1+500 to Sta. 2+063 and towards Anata
Main entrance.
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APCO/ArCon

Job No: AID-294-T0-12-00001
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Anata Main  Road And Internal Roads
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Monday3/18/2013

APCO/ArCon 265 20 - 30 Overcast 10-20 •Industrial Zone: Road marking works.

•Main Road:
oAsphalt works for 2 speed humps at Sta. 0+120 and Sta. 0+180.
oContinue preparation of curbstone surface.
oGeneral cleaning and preparation for handing over.
oRoad marking works.
oFinishing works for concrete walls.

Tuesday3/19/2013

APCO/ArCon 266 20 - 30 Overcast 10-20 Site handing over and walk through
•Industrial Zone: Road marking works.

•Main Road:
oFinish asphalt works for access roads at Sta. 0+630, Sta. 0+720 and Sta. 1+630 LHS.
oRe-asphalt works in Detour #02 (At Noor Al Huda schools).
oGeneral cleaning and preparation for handing over.
oRoad marking works.

Wednesday3/20/2013

APCO/ArCon 267 20 - 30 Overcast 10-20 •Industrial Zone: Road marking works.

•Main Road:
oPunch list works.
oRoad marking works.

Thursday3/21/2013

APCO/ArCon 268 20 - 30 Overcast 10-20 •Main Road:
oPunch list works.
oRoad marking works.

Friday3/22/2013

APCO/ArCon 269 20 - 30 Overcast 10-20 No Works weekend holiday

Saturday3/23/2013

APCO/ArCon 270 10 - 20 Overcast 10-20 Rain •Main Road:
oPunch list works.
oFlushing for sewer manholes and lines.

Sunday3/24/2013

APCO/ArCon 271 20 - 30 Overcast 10-20 •Main Road:
oPunch list works.
oContinue flushing for manholes and sewer lines.
oGeneral cleaning works.

Monday3/25/2013

APCO/ArCon 272 20 - 30 Overcast 30-40 •Main Road:
oPunch list works.
oContinue flushing for manholes and sewer lines.
oGeneral cleaning works.
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Company

APCO/ArCon

Job No: AID-294-T0-12-00001
Project No: 2

Al Menya Landfill Road

Date

Daily Reports
Date: 4/1/2013
Page: 1 of 4

Number Temperature Sky Wind Precipitation Activity

Friday3/1/2013

APCO/ArCon 248 20 - 30 Clear 10-20 Weekend Holiday
•Road #3C: No works.
•Road #05: Works stopped by CMC till further notice.
•Road #2: From sta. 0+000 to sta. 0+050 still stopped due to land owners objections.
•Main Road: No works.

Saturday3/2/2013

APCO/ArCon 249 20 - 30 Clear 10-20 •Road #01:
oInstallation of washout at Sta. 0+450 and ARV at Sta. 0+677.
oWatering and compacting B.C. 2nd layer from Sta. 0+260 to Sta. 0+720.
oApplying prime coat from Sta. 0+260 to Sta. 0+720.

•Road #02:
oCompacting B.C. 2nd layer from Sta. 0+235 to Sta. 0+320.
oApplying prime coat from Sta. 0+235 to Sta. 0+320.

•Road #3157, #3698, #1A, #03, and #3698B: No works.

Sunday3/3/2013

APCO/ArCon 250 20 - 30 Overcast 30-40 •Road #01: Start asphalt binder course works from Sta. 0+360 to Sta. 0+720.
•Road #02: No works.
•Road #3157: No works.
•Road #3698: No works.
•Road #1A: No works.
•Road #03: Watering and compacting works for B.C. layer from Sta. 0+000 to Sta. 0+780.
•Road #3698B: Watering and compacting works for B.C. layer from Sta. 0+450 to Sta. 0+515.

Monday3/4/2013

APCO/ArCon 251 20 - 30 Overcast 30-40 •Road #01: Continue asphalt binder course works from Sta. 0+260 to Sta. 0+360.
•Road #02: Continue asphalt binder course works from Sta. 0+235 to Sta. 0+320.
•Road #3157: No works.
•Road #3698: No works.
•Road #1A: No works.
•Road #03:
oContinue asphalt wearing course works from Sta. 0+090 to Sta. 0+740.
oApplying MC (prime coat) from Sta. 0+000 to Sta. 0+780.
•Road #368B: Applying MC (prime coat) from Sta. 0+450 to Sta. 0+515.

Tuesday3/5/2013

APCO/ArCon 252 20 - 30 Overcast 10-20 •Road #01: No works.
•Road #02: No works.
•Road #3157:
oApplying RC (tack coat) at intersection from Sta. 0+260 to Sta. 1+140.
oContinue asphalt wearing course works from Sta. 0+260 to Sta. 0+650 and at intersection
#01.
•Road #3698: No works.
•Road #1A, #03, and #3698B: No works.

Wednesday3/6/2013

APCO/ArCon 253 20 - 30 Clear 10-20 •Road #01: No works.
•Road #02: Applying RC (tack coat) from Sta. 0+160 to Sta. 0+345.
•Road #3157: Continue asphalt wearing course works from Sta. 0+650 to Sta. 1+140.
•Road #3698: Start asphalt wearing course works from Sta. 0+160 to Sta. 0+345 and
intersection #02.
•Internal Roads: No works.

Thursday3/7/2013

APCO/ArCon 254 20 - 30 Clear 30-40 •Road #01:
oApplying RC (tack coat) from Sta. 0+700 to Sta. 1+510.
oStart asphalt wearing course works from Sta. 1+000 to Sta. 1+510.
•Road #02:
oApplying RC (tack coat) from Sta. 0+000 to Sta. 0+320.
oStart asphalt wearing course works from Sta. 0+000 to Sta. 0+320.
•Road #3157: No works.
•Road #3698: Continue asphalt wearing course works from Sta. 0+160 to Sta. 0+345 &
intersection #02.
•Internal Roads: No works.
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Friday3/8/2013

APCO/ArCon 255 20 - 30 Clear 30-40 •Road #01: Continue asphalt wearing course works from Sta. 0+260 to Sta. 1+000.
•Road #02, #3157, #3698, and #3698B: No works.
•Road #1A: Applying RC (tack coat) from Sta. 0+000 to Sta. 0+574.
•Road #03: Applying RC (tack coat).

Saturday3/9/2013

APCO/ArCon 256 20 - 30 Clear 10-20 •Road #01: No works.
•Road #02: No works.
•Road #3157: Start road marking works.
•Road #3698: No works.
•Road #1A: Continue asphalt wearing course works from Sta. 0+000 to Sta. 0+574.
•Road #03: Continue asphalt wearing course works from Sta. 0+680 to Sta. 0+780.
•Road #3698B: Continue asphalt wearing course works from Sta. 0+450 to Sta. 0+515.

Sunday3/10/2013

APCO/ArCon 257 20 - 30 Clear 10-20 •Road #01: Continue road marking works.
•Road #02: Continue road marking works.
•Road #3157: Continue road marking works.
•Road #3698: No works.
•Internal Roads: Continue asphalt wearing course works for simple access roads.

Monday3/11/2013

APCO/ArCon 258 20 - 30 Clear 10-20 •General:
oInstall traffic sign posts.
oRepair & clean curbstone.
oMiscellaneous works as per punch list.
•Road #01: No works.
•Road #02: Continue road marking works.
•Road #3157: Continue road marking works.
•Road #3698: Continue road marking works.
•Additional Roads: No works

Tuesday3/12/2013

APCO/ArCon 259 30 - 40 Clear 10-20 •General: Excavation works to install traffic & directional sign.
•Road #01: No works.
•Road #02: Shape and compact earth ditches.
•Road #3157: Continue road marking works.
•Road #3698: No works.
•Internal Roads: No works.

Wednesday3/13/2013

APCO/ArCon 260 30 - 40 Clear 10-20 •General: Primary handing over for the project.
•Road #01: Continue road marking.
•Road #02:
oContinue road marking.
oContinue excavation for directional signs.
•Road #3157: Start installation of cat eyes.
•Road #3698: No works.
•Internal Roads: No works.

Thursday3/14/2013

APCO/ArCon 261 30 - 40 Clear 10-20 •General: Start punch list works.
•Road #01: Continue road marking.
•Road #02:
oContinue road marking.
oContinue installation of directional signs.
•Road #3157: Continue installation of cat eyes.
•Road #3698: No works.
•Internal Roads: No works.

Friday3/15/2013

APCO/ArCon 262 30 - 40 Clear 10-20 No Works (weekend holiday).
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Saturday3/16/2013

APCO/ArCon 263 20 - 30 Clear 10-20 Working on punch list notes.
•Road #01:
oPunch list works.
oInstallation of guardrail.
oRoad marking works.
•Road #02:
oPunch list works.
oInstallation of guardrail.
oRoad marking works.
•Road #3157:
oPunch list works.
oRoad marking works.
•Road #3698: No works.
•Internal Roads: No works.

Sunday3/17/2013

APCO/ArCon 264 10 - 20 Overcast 30-40 Rain Slow rate of progress due to rain in the site
•Road #01:
oPunch list works.
oContinue disinfection / chlorination for water line.
•Road #02: Punch list works.
•Road #3157: Punch list works.
•Road #3698: No works.
•Additional Roads: No works.

Monday3/18/2013

APCO/ArCon 265 20 - 30 Overcast 10-20 •Road #01:
oInstallation of guardrail and road furniture works.
oPunch list works.
•Road #02: Punch list works.
•Road #3157: Punch list works.
•Road #3698: No works.
•Internal Roads: No works.

Tuesday3/19/2013

APCO/ArCon 266 20 - 30 Clear 10-20 •Road #01:
oInstallation of guardrail and road furniture works.
oPunch list works.
•Road #02: Punch list works.
•Road #3157: Punch list works.
•Road #3698: No works.
•Internal Roads: No works.

Wednesday3/20/2013

APCO/ArCon 267 20 - 30 Clear 10-20 •Road #01:
oPunch list works.
oContinue installation of guardrail and road furniture.
•Road #02: Punch list works.
•Road #3157: No works.
•Road #3698: No works.
•Additional Roads: No works.

Thursday3/21/2013

APCO/ArCon 268 20 - 30 Clear 10-20 Working on punch list notes.
•Road #01:
oPunch list works.
oContinue installation of guardrail and road furniture.
•Road #02: Punch list works.
•Road #3157: No works.
•Road #3698: No works.
•Additional Roads: No works.

Friday3/22/2013

APCO/ArCon 269 20 - 30 Clear 10-20 No Works weekend holiday

Saturday3/23/2013

APCO/ArCon 270 20 - 30 Clear 30-40 •Road #01: Punch list works.
•Road #02: Punch list works.
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Sunday3/24/2013

APCO/ArCon 271 10 - 20 Clear 30-40 •Road #01: Punch list works.
•Road #02: Punch list works

Monday3/25/2013

APCO/ArCon 272 20 - 30 Clear 10-20 Final handover.
•Road #01: Placing concrete for ditches and concrete protections.
•Road #02: Punch list works.
•Road #3157:
oJoint filler works for concrete ditches.
oFinishing Punch list works.
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Invoice # Gross Amount Retention Amount Invoiced Amount Cumulative Amount Task Order Amount Remaining Amount Date Sent to BV Notes

1 $216,921.28 $0.00 $216,921.28 $216,921.28 $6,294,196.20 $6,077,274.92 August 8, 2012
2 $214,450.79 $0.00 $214,450.79 $431,372.07 $6,294,196.20 $5,862,824.13 October 8, 2012
3 $406,992.67 $0.00 $406,992.67 $838,364.74 $6,294,196.20 $5,455,831.46 November 13, 2012
4 $752,106.85 $0.00 $752,106.85 $1,590,471.59 $6,294,196.20 $4,703,724.61 December 12, 2012
5 $971,723.24 $0.00 $971,723.24 $2,562,194.83 $6,294,196.20 $3,732,001.37 January 19, 2013
6 $449,738.56 $0.00 $449,738.56 $3,011,933.39 $6,294,196.20 $3,282,262.81 January 21, 2013
7 $784,918.10 $0.00 $784,918.10 $3,796,851.49 $6,294,196.20 $2,497,344.71 February 14, 2013
8 $624,879.26 $0.00 $624,879.26 $4,421,731.23 $6,294,196.20 $1,872,464.97 February 28, 2013
9 $1,398,491.65 $0.00 $1,398,491.65 $5,820,222.88 $6,294,196.20 $473,973.32 March 18, 2013

10 $419,742.89 $0.00 $419,742.89 $6,239,965.77 $6,294,196.20 $54,230.43 March 27, 2013

 AID-294-TO-12-00001   -    Task Order No.: 01  Anata Main and Internal Roads and Al Menya Landfill Road

INVOICES SUMMARY SHEET 
INFRASTRUCTURE NEEDS PROGRAM
USAID West Bank / Gaza
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Communications 

 Outgoing / Incoming USAID Correspondences (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

March 04, 2013 By Mail APCO/ArCon / USAID February 2013 Monthly Report - Task Order 1 

March 04, 2013 By Mail USAID  /APCO/ArCon  Re: February 2013 Monthly Report - Task Order 1 

March 06, 2013 By Mail USAID  /APCO/ArCon  COR Designation Contract Administration 

March 11, 2013 By Mail USAID  /APCO/ArCon  Request For Final Inspection 

March 14, 2013 By Mail USAID  /APCO/ArCon  Task Order # 01 Variation Order # 05 

March 15, 2013 By Mail USAID  /APCO/ArCon Re: February 2013 Monthly Report - Task Order 1 

March 18, 2013 By Mail APCO/ArCon / USAID RE: February 2013 Monthly Report - Task Order 1 

March 19, 2013 By Mail APCO/ArCon / USAID Fwd: February 2013 Monthly Report - Task Order 1 

March 20, 2013 By Mail APCO/ArCon / USAID RE: February 2013 Monthly Report - Modified 

March 20, 2013 By Mail APCO/ArCon / USAID RE: Photos for Anata Site Handover 

March 20, 2013 By Mail USAID  /APCO/ArCon  RE: Photos for Anata Site Handover 

March 20, 2013 By Mail USAID  /APCO/ArCon  Re: TO 01 AMR: Project Completion 

March 21, 2013 By Mail USAID  /APCO/ArCon  Re: February 2013 Monthly Report - Modified 

March 22, 2013 By Mail USAID  /APCO/ArCon Payment #9 

March 24, 2013 By Mail APCO/ArCon / USAID RE: Payment #9 

 

 

 Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

March 04, 2013 By Mail B&V / APCO/ArCon RE: TO 01 AMR: SI # 18 AL Menya 

March 04, 2013 By Mail APCO/ArCon  / B&V  TO 01: Asphalt wearing course Al Menya Project 

March 04, 2013 By Mail B&V / APCO/ArCon RE: TO 01: Asphalt wearing course Al Menya 

Project 

March 04, 2013 By Mail B&V / APCO/ArCon TO 01 AMR: Draft MOM #15 

March 04, 2013 By Mail APCO/ArCon  / B&V  RE: TO 01 AMR: Draft MOM #15 

March 05, 2013 By Mail B&V / APCO/ArCon TO 01 AMR: Road Marking 

March 06, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: MOM #15 

March 07, 2013 By Mail APCO/ArCon  / B&V  FW: TO 01 AMR: Road Marking 

March 09, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Thickness of Asphalt at Road 3 & 1A 

Al Menya Project 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

March 09, 2013 By Mail APCO/ArCon  / B&V  Al Menya Road Marking 

March 10, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Punch List Works - Anata Main Road 

March 10, 2013 By Mail APCO/ArCon  / B&V  Task Order 01 Confirmation of verbal Site 

instruction - Al Menya Project 

March 10, 2013 By Mail APCO/ArCon  / B&V  TO 01: Inspection requests 

March 11, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Site Memo #21, Al Menya 

March 11, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Site Memo #67, Anata 

March 11, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Removal of I - Beam Safety Issue 

March 11, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Site Memo #67, Anata 

March 11, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: As built Drawings - Anata Project 

March 11, 2013 By Mail APCO/ArCon  / B&V  RE: TO 01 AMR: Site Memo #67, Anata 

March 12, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Site Memo #08, Al Menya 

March 12, 2013 By Mail B&V / APCO/ArCon  Re: Request For Final Inspection 

March 12, 2013 By Mail APCO/ArCon  / B&V  TO 01: Disposal of Chemical material in Road 1C by 

Factory owner at sta. 0+085 RHS 

March 12, 2013 By Mail B&V / APCO/ArCon  FW: Comments on the Quality of the works at Anata 

Road 

March 14, 2013 By Mail APCO/ArCon  / B&V  TO 01: Al Menya Project (installation of directional 

sign at sta. 0+100 road 3698 

March 14, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Speed Humps - Anata Main Road 

March 14, 2013 By Mail B&V / APCO/ArCon  RE: TO 01: Al Menya Project (installation of 

directional sign at sta. 0+100 road 3698 

March 14, 2013 By Mail B&V / APCO/ArCon  FW: TO 01 AMR: Defected permanent project sign 

board. 

March 14, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Anata and Al Menya Roads 

Completed - Final Inspection 

March 14, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Anata and Al Menya Roads 

Completed - Final Inspection 

March 14, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Anata and Al Menya Roads Completed 

- Final Inspection 

March 16, 2013 By Mail APCO/ArCon  / B&V  TO 01: Anata Round About updated photo 

March 16, 2013 By Mail APCO/ArCon  / B&V  RE: TO 01 AMR: Thickness of Asphalt at Road 3 & 

1A Al Menya Project 

March 16, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Thickness of Asphalt at Road 3 & 

1A Al Menya Project 

March 17, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Thickness of Asphalt at Road 3 & 

1A Al Menya Project 

March 17, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Anata Final Inspection - Punch List 

Items 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

March 17, 2013 By Mail APCO/ArCon  / B&V  TO 01: Start installation of solar lighting units in 

Anata Project 

March 18, 2013 By Mail APCO/ArCon  / B&V  ANT_ Finishing repairing & cleaning works for 

curbstone prior to start painting 

March 18, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Traffic signs dimensions - Anata 

Project 

March 18, 2013 By Mail APCO/ArCon  / B&V  TO 01: Solar Lighting Poles Anata Project 

March 20, 2013 By Mail B&V / APCO/ArCon  Office Closure-Preparation For President Obama"s 

Visit 

March 20, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Project Completion 

March 12, 2013 By Mail B&V / APCO/ArCon  Re: Request For Final Inspection 

March 21, 2013 By Mail B&V / APCO/ArCon  TO 01 ANT: Construction Site Handover 

March 24, 2013 By Mail APCO/ArCon  / B&V  MEN_ Joint Filler works 

March 24, 2013 By Mail APCO/ArCon  / B&V  ANT_ performing bacterial test for the water line 

0+730 RHS 

March 24, 2013 By Mail APCO/ArCon  / B&V ANT_ QC test for the road marking works 

March 24, 2013 By Mail  APCO/ArCon  / B&V ANT- Finishing cleaning & flushing for sewer 

manholes along the project 

March 25, 2013 By Mail  B&V / APCO/ArCon  RE: ANT- Finishing cleaning & flushing for sewer 

manholes along the project 

March 25, 2013 By Mail  B&V / APCO/ArCon  RE: ANT_ QC test for the road marking works 

March 25, 2013 By Mail  B&V / APCO/ArCon  RE: ANT_ performing bacterial test for the water 

line 0+730 RHS 

March 25, 2013 By Mail  B&V / APCO/ArCon  APCO: Geo-Mis Data Verification for Task Order #1 

March 25, 2013 By Mail APCO/ArCon  / B&V Chlorine and Microbiology Test - 2” water line 

constructed in the access road at sta. 0+730 RHS. 

March 25, 2013 By Mail  APCO/ArCon / B&V  FW: ANT_ damaged handrail @ Sta. 0+290 RHS 

March 25, 2013 By Mail APCO/ArCon / B&V FW: ANT- three damaged solar lighting units 

between Sta. 1+910 to 1+ 970 / main road 
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Daily Work Force /March 2013

Project Name Anata Main Entrance Road and Internal Roads

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 9 9 8 1 2 23 9

Subcontractor Subcontractor 6 60 32 86 70

APCO/ArCon 4 7 7 18 9 1 2 18 9 APCO/ArCon 2 22 6 22 24 4 4 32 16

Subcontractor 8 27 36 54 72 Subcontractor 9 50 45 133 124

APCO/ArCon 5 7 5 9 2 1 15 7 APCO/ArCon 3 3 3 3 5 1 1 12 3

Subcontractor 27 36 45 54 Subcontractor 8 18 48 22 22

APCO/ArCon 5 2 7 7 6 9 8 2 2 24 15 APCO/ArCon 2 2 2 8 8 1 0 8 5

Subcontractor 6 36 54 90 108 Subcontractor 13 24 18 34

APCO/ArCon 5 2 7 5 6 9 8 2 2 18 12 APCO/ArCon 2 8 8 0 0 5 3

Subcontractor 6 27 36 72 90 Subcontractor 8 16 8 16

APCO/ArCon 5 2 7 5 9 8 2 2 17 9 APCO/ArCon 0 0 0 0

Subcontractor 8 27 36 63 63 Subcontractor

APCO/ArCon 3 2 2 2 8 8 1 1 15 9 APCO/ArCon 4 8 8 1 0 6 3

Subcontractor 4 26 27 61 61 Subcontractor 8 24 8 16

APCO/ArCon 0 0 0 0 APCO/ArCon 4 8 8 1 0 7 3

Subcontractor Subcontractor 8 32 8 16

APCO/ArCon 4 2 4 4 4 8 8 1 1 15 9 APCO/ArCon 2 8 8 0 1 7 3

Subcontractor 26 27 61 61 Subcontractor 4 8 32 8 16

APCO/ArCon 4 2 6 6 8 8 2 1 15 9 APCO/ArCon 0 0 0 0

Subcontractor 4 26 27 61 61 Subcontractor

APCO/ArCon 6 6 7 8 8 2 1 11 8 APCO/ArCon 0 0 0 0

Subcontractor 4 24 16 40 56 Subcontractor

APCO/ArCon 6 2 7 8 8 1 1 8 6 APCO/ArCon 0 0 0 0

Subcontractor 16 16 24 40 Subcontractor

APCO/ArCon 2 5 8 8 0 1 11 7 APCO/ArCon 0 0 0 0

Subcontractor 18 36 27 45 Subcontractor

APCO/ArCon 7 6 8 8 1 2 11 7 APCO/ArCon 0 0 0 0

Subcontractor 6 18 36 27 45 Subcontractor

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 3 8 7 8 1 2 13 5 25 25 290 154

Subcontractor 5 24 32 40 40

March 16, 2013 Total 

March 13, 2013 March 29, 2013

March 14, 2013 March 30, 2013

March 15, 2013 March 31, 2013

March 12, 2013

March 6, 2013 March 22, 2013

March 23, 2013

March 8, 2013 March 24, 2013

March 28, 2013

March 9, 2013 March 25, 2013

March 7, 2013

March 10, 2013 March 26, 2013

March 11, 2013 March 27, 2013

March 3, 2013 March 19, 2013

March 4, 2013 March 20, 2013

March 5, 2013 March 21, 2013

March 1, 2013 March 17, 2013

March 2, 2013 March 18, 2013

Engineers

Daily Work Force /March 2013

Date

Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days



Daily Work Force /March 2013

Project Name Al Menya Landfill Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 0 0 9 5

Subcontractor Subcontractor 8 8 8 40 8 40

APCO/ArCon 5 9 2 2 9 8 2 0 10 4 APCO/ArCon 1 2 2 2 1 0 11 5

Subcontractor 9 9 16 27 9 27 Subcontractor 8 8 24 40 8 40

APCO/ArCon 4 9 2 4 9 8 2 1 25 7 APCO/ArCon 2 2 2 2 1 0 10 5

Subcontractor 18 9 112 45 9 45 Subcontractor 8 8 16 40 8 40

APCO/ArCon 4 7 2 2 2 9 8 2 1 26 7 APCO/ArCon 2 1 2 8 0 0 7 4

Subcontractor 18 9 120 45 9 45 Subcontractor 24 24 8 24

APCO/ArCon 4 7 2 4 2 9 8 2 1 25 7 APCO/ArCon 2 8 0 0 6 3

Subcontractor 18 9 112 45 9 45 Subcontractor 24 16 8 16

APCO/ArCon 4 7 2 4 9 8 2 1 24 7 APCO/ArCon 0 0 0 0

Subcontractor 18 9 104 45 9 45 Subcontractor

APCO/ArCon 2 7 2 2 9 8 1 0 24 7 APCO/ArCon 5 8 1 0 5 3

Subcontractor 18 9 104 45 9 45 Subcontractor 16 16 8 16

APCO/ArCon 9 9 1 0 23 3 APCO/ArCon 4 8 1 0 5 3

Subcontractor 9 9 104 45 9 27 Subcontractor 16 16 8 16

APCO/ArCon 5 7 2 2 2 9 8 2 1 24 7 APCO/ArCon 6 4 8 1 0 9 6

Subcontractor 18 9 104 45 9 45 Subcontractor 16 40 8 40

APCO/ArCon 5 7 2 2 9 8 2 0 17 7 APCO/ArCon 0 0 0 0

Subcontractor 18 9 48 45 9 45 Subcontractor

APCO/ArCon 2 2 2 9 8 1 0 10 6 APCO/ArCon 0 0 0 0

Subcontractor 9 9 9 36 9 36 Subcontractor

APCO/ArCon 2 2 2 9 8 1 0 12 6 APCO/ArCon 0 0 0 0

Subcontractor 9 9 27 36 9 36 Subcontractor

APCO/ArCon 2 4 9 8 0 1 15 7 APCO/ArCon 0 0 0 0

Subcontractor 9 9 36 45 9 45 Subcontractor

APCO/ArCon 2 2 8 8 0 0 12 6 APCO/ArCon 0 0 0 0

Subcontractor 8 8 24 40 8 40 Subcontractor

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 2 2 2 1 0 11 5 21 6 321 117

Subcontractor 8 8 24 40 8 40

Daily Work Force /March 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

March 3, 2013 March 19, 2013

Engineer Skilled Unskilled

March 1, 2013 March 17, 2013

March 2, 2013 March 18, 2013

March 4, 2013 March 20, 2013

March 5, 2013 March 21, 2013

March 6, 2013 March 22, 2013

March 7, 2013 March 23, 2013

March 8, 2013 March 24, 2013

March 9, 2013 March 25, 2013

March 10, 2013 March 26, 2013

March 11, 2013 March 27, 2013

March 12, 2013 March 28, 2013

March 16, 2013 Total 

March 13, 2013 March 29, 2013

March 14, 2013 March 30, 2013

March 15, 2013 March 31, 2013



CONTRACTOR: APCO/ArCon PERIOD FROM: March  01, 2013

SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

March 1, 2013 0 0 0 0 0 0 0 0 0 0

March 2, 2013 1 2 18 9 30 2 0 10 4 17

March 3, 2013 2 1 15 7 24 2 1 25 7 34

March 4, 2013 2 2 24 15 42 2 1 26 7 35

March 5, 2013 2 2 18 12 34 2 1 25 7 34

March 6, 2013 2 2 17 9 29 2 1 24 7 33

March 7, 2013 1 1 15 9 26 1 0 24 7 33

March 8, 2013 0 0 0 0 0 1 0 23 3 28

March 9, 2013 1 1 15 9 26 2 1 24 7 33

March 10, 2013 2 1 15 9 27 2 0 17 7 26

March 11, 2013 2 1 11 8 22 1 0 10 6 16

March 12, 2013 1 1 8 6 16 1 0 12 6 19

March 13, 2013 0 1 11 7 19 0 1 15 7 22

March 14, 2013 1 2 11 7 20 0 0 12 6 19

March 15, 2013 0 0 0 0 0 0 0 0 0 0

March 16, 2013 1 2 13 5 21 1 0 11 5 17

March 17, 2013 1 2 23 9 35 0 0 9 5 15

March 18, 2013 4 4 32 16 55 1 0 11 5 17

March 19, 2013 1 1 12 3 17 1 0 10 5 16

March 20, 2013 1 0 8 5 14 0 0 7 4 12

March 21, 2013 0 0 5 3 8 0 0 6 3 9

March 22, 2013 0 0 0 0 0 0 0 0 0 0

March 23, 2013 1 0 6 3 10 1 0 5 3 9

March 24, 2013 1 0 7 3 11 1 0 5 3 9

March 25, 2013 0 1 7 3 11 1 0 9 6 15

March 26, 2013 0 0 0 0 0 0 0 0 0 0

March 27, 2013 0 0 0 0 0 0 0 0 0 0

March 28, 2013 0 0 0 0 0 0 0 0 0 0

March 29, 2013 0 0 0 0 0 0 0 0 0 0

March 30, 2013 0 0 0 0 0 0 0 0 0 0

March 31, 2013

Sub Total of March 25 25 290 154 0 494 21 6 321 117 0 465

Total Job Days
March, 2013

959

PERIOD TO: March 25, 2013

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

40

DATE 

Anata Main Entrance Road & Internal Roads 

SubT
ot

al Al Menya Landfill Road 

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 

 Road Project 2  Al Menya Landfill Road 
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