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EXECUTIVE SUMMARY 
Task Order 01 consists of two road sector projects (Anata Main Entrance Road and Internal 
Roads, and Al Menya Landfill Road).This Task Order under the Infrastructure Needs Program 
(INP-II) is funded by the United States Agency for International Development (USAID).The 
scope of work of this Task Order consisted of: 

Project 01- Anata Main Entrance Road and Internal Roads 
Upgrading 2.1 km of Anata Main Entrance Road and 3.8 km of internal roads. The two-
lane main road is located in the Governorate of Jerusalem and connects the town of Anata 
to Jerusalem and surrounding region, while the Internal Roads serve the residents of 
Anata. As roadwork in Anata is sited in Areas B and C, numerous coordination meetings 
were held with the relevant authorities to facilitate project works. 
Project 02- Al Menya Landfill Road  
Upgrading 2.9 km of AI Menya landfill road and 2.0 km of Al Menya internal roads. 
Landfill road is a two-lane road located in Bethlehem Governorate that links the site of AI 
Menya Landfill with main road connecting to Highway 60. Roadwork is located in Area 
C, numerous coordination meetings were held with the relevant authorities to facilitate 
projects works. 

The subject roads suffered from deteriorated conditions that included worn out surface, lack of 
proper shoulder, traffic management signage, as well as lack of road markings to provide safer 
driving conditions.  

Task Order ceiling price is $6,294,196.2. The Day work / savings were utilized to expand the 
scope of the projects to rehabilitate a total length of 3.50 km of new internal roads in Anata and 
Al Menya Towns, install new water and sewer lines, construct retaining concrete and boulder 
walls, and install Solar lighting units. 

During the course of construction, delays occurred due to frequent heavy rain, existence of 
underground utilities, new underground utility installation by others (Anata local council and 
JDECO), Landowners continuous work disruption objecting to road R.O.W. and road alignment 
resulting in several delays and work stoppages. Three time extensions were necessitated (51 days 
were granted for Project 02 and 21 days for Project 01) to cover the delays mentioned above and 
the projects’ changes in requirements. APCO/ArCon mitigated the additional delays by increasing 
resources and working additional hours and night shifts. 

Details of projects commencement, completion and other important data including delays and 
time extensions are shown in Table 1.1.  
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    BACKGROUND 
Infrastructure in the West Bank and Gaza suffers from years of neglect and lack of investment. 

The USAID Mission Infrastructure Needs Program II (INP II) focuses on the rehabilitation and 

construction of roads, schools, water, and wastewater projects. The USAID objective is to help 

the Palestinian economy by improving Palestinian access to basic infrastructure and services.  

In December 2011, APCO/ArCon was selected again by USAID for INP II award. INP II is a 750 

Million USD shared ceiling spanning a five year period.  

As of the end of March 2013 APCO/ArCon completed one task order under the INPII awarded by 

USAID in 2012 valued at $6.3 Million. 
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Figure 1.1: Project 01- Anata Road and 
Internal Roads location in the WB.  

Figure 1.2: Project 02- Al Menya 
Landfill Road Location in the WB. 

TASK ORDER BACKGROUND 

Reconstruction of Anata and Al Menya Roads- Task Order No. 01 is 
part of USAID`s 5-year, Infrastructure Needs Program (INPII) The 
Task order was successfully completed in March 2013. Table 1.1 
summarizes this Task Order technical data. 

PROJECTS LOCATION

Project 01- Anata Main Entrance Road and Internal Roads 
This main road is located in the Governorate of Jerusalem and 
connects the town of Anata to Jerusalem and the West Bank, while 
the Internal Roads serve the residents of Anata. As roadwork in Anata 
is sited in Areas B and C, numerous coordination meetings were held 
with the relevant authorities to facilitate project’s works. 

Project 02- Al Menya Landfill Road 
This road is located in Bethlehem Governorate and links the site of AI 
Menya Landfill with main road connecting to Highway 60. Roadwork 
is located in Area C; numerous coordination meetings were held with 

the relevant authorities to facilitate project’s works. 

EXISTING CONDITIONS PRIOR TO RECONSTRUCTION 

The subject roads suffered from deteriorated conditions that included 
worn out surface, lack of proper shoulder, and traffic management 
signage, as well as lack of road markings to provide safer driving 
conditions.  
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Table 1.1: Task Order Overview and Technical Data 

Project Name Anata and Al Menya Roads 
Contract No. AID-294-I-00-12-00005 
Task Order No. AID-294-TO-12-00001 
Location Anata – Jerusalem / Al Menya – Bethlehem 
Employer United States Agency for International Development-USAID 
Contractor APCO/ArCon 
Engineer / CMC Black & Veatch 
Project 1 Contract Value $ 2,887,933.00 
Project 2 Contract Value $ 2,806,263.00 
Day Work $ 600,000.00 
Task Order Contract Value $ 6,294,196.00    
Total Road Length 

Original Scope 

Additional Scope 
Utilizing the Day-work amount 

Reconstruction of 4.40 km of main and internal roads at Anata Town and 
3.6km of roads at Al Menya Town.  

Project 01- Anata Main road and Internal roads  
Overlay new internal roads (Total length of 1.50km)  
Install new UPVC sewer lines (1,950 L.M) with (70 Unit) of Manholes 
Install new Steel waterlines (2,287 L.M) 
Install new HDPE waterlines (937 L.M) 
Demolish and construct new retaining walls (with stone cladding) 
Install  Solar Lighting Poles (27 units) 
Construct concrete ramps and sidewalks. 

Project 02- Al Menya Landfill Road 
Rehabilitate  new internal roads  (Total length  1.98km)
Excavate a Trench for JDECO Electrical Cable.  
Build 603 m² of Boulder Retaining Walls. 
Install new waterlines (120 L.M) 
Install new sewer lines (120 L.M) 
Install  Solar Lighting Poles (23 units) 

Notice of Award (NOA) June 15, 2012 

Notice To Proceed (NTP) June 27, 2012 

Start of Construction Project 01       August 04, 2012 
Project 02       August 16, 2012 

Original  end of Construction Project 01       February 21, 2013 
Project 02       January 22, 2013 

Modified end of Construction Project 01       March 14, 2013 
Project 02       March 14, 2013 

Actual end of Construction March 11, 2013 

Project Punch List Project 01       March 19, 2013 
Project 02       March 13, 2013 

Construction site handover Project 01       March 19, 2013 
Project 02       March 13, 2013 
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SCOPE OF WORK  

The road construction included the following:  

Project 01- Anata Main Entrance Road and Internal Roads 
- Excavation to specified or directed levels 15,925 Cu.m. 
- Road embankment 683 Cu.m 
- Placing two layers of base course Layer (200 mm thick each) at main road. 
- Placing two layers of base course Layer (200 mm thick each) at internal roads 1A, 1B, 

1C, 1D and 1E. 
- Placing two layers of base course Layer (150 mm thick each) at internal roads 02. 
- Placing one layer of base course Layer (200 mm thick) at internal roads 3C, 04, 06 and 

1F. 
- Placing two layers of asphalt (binder and wearing course) of a thickness of 5cm for each 

layer at main road. 
- Placing one layer of asphalt (wearing course) of a thickness of 7cm for internal roads No. 

1A, 1B, 1C, 1D, 1E, 02, 04, 1F and 5cm thick at roads 3C and 06. 
- Placing one layer of asphalt (wearing course) of a thickness of 5cm for overlay of internal 

roads No. 07, 9A, 9B, 9C, and 10. 
- Construction of a roundabout at St. 0+320. 
- Construction of 5,735 L.M of sidewalk curbstone and edge beams, and building 1,284 m² 

of interlocking tiles at the roundabout and schools sidewalk area. 
- Construction of 1,705 m³ of gravity, retaining walls, sidewalks and concrete ditches. 
- Installing 2,270 L.M of UPVC sewer pipes 
- Installing 2,680 L.M of water pipelines.  
- Installing 937 L.M HDPE waterlines. 
- Installing road furniture and safety features such as cat eyes, guardrail, handrail, road 

marking, lighting poles, solar lighting and traffic signs. 

Final Acceptance Certificate March 14, 2013 

Constructions works Excavation works, embankment filling, pavement layer construction, 
installation and/or rehabilitation of storm water drainage systems, 
installation of safety features, installation of Solar Street Lighting, 
curbstone, ramps and sidewalks, interlock tiles and road furniture. Work 
also included stone boulder retaining walls, milling of existing asphalt 
layer and overlay of a new asphalt layer on specified sections of the 
roadway.   

Safety / Furnitures Road marking, guardrails, cat eyes, Traffic Signs, Lighting Poles, Solar 
lighting and sidewalks. 
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Road Name Original 

Scope 

(Km) 

Modified 

Scope 

(Km) 

Width 

(m) 

Scope Overall % of 

Completion 

Anata Project (ANT) 

Internal Road 1-A 0.116 0.116 5 Reconstruction 100% 

Internal Road 1-B 0.142 0.142 6.5 Reconstruction 100% 

Internal Road 1-C 0.405 0.405 6 Reconstruction 100% 

Internal Road 1-D 0.100 0.100 5 Reconstruction 100% 

Internal Road 1-E 0.210 0.210 8 Reconstruction 100% 

Internal Road 1-F 0.0 0.087 4 Reconstruction 100% 

Internal Road 2 0.159 0.159 Avg. 5 Reconstruction 100% 

Internal Road 3-C 0.143 0.177 3.3 Reconstruction 100% 

Internal Road 4 0.200 0.200 4 Reconstruction 100% 

Internal Road 5 0.201 0.020 5 Reconstruction Road canceled 

Internal Road 6 0.358 0.272 5 Reconstruction 100% 

New Internal Road 07 Per (VO#2) 0.0 0.916 Avg. 5 Overlay 100% 

New Internal Road 08 Per (VO#2) 0.0 0.581 Avg. 5 Overlay 100% 

New Internal Road 09 Per (VO#2) 0.0 0.070 Avg. 5 Overlay 100% 

New Internal Road 10-A Per (VO#2) 0.0 0.252 Ang. 5 Overlay 100% 

New Internal Road 10-B Per (VO#2) 0.0 0.107 Avg. 3.5 Overlay 100% 

Main Road 2.063 2.086 Avg. 9.40 Reconstruction 100% 

Total 4.097 Km 5.900 Km 

ANT - Total Road reconstruction (100% 

Completed)      

ANT - Total Road (overlay) (100% Completed) 

ANT Target value  

ANT Number of kilometers constructed or repaired 

through end of this reporting period= 

3.974 Km      

1.926 Km  

4.400 Km 

5.900 Km 
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Project 02- Al Menya Landfill Road 

- Excavation to specified or directed levels 21,750 Cu.m 
- Road embankment 2,270 Cu.m 
- Placing two layers of base course layer (200 mm thick each) at roads No. 01, 02, 3157 

and 3698. 
- Placing one layer of base course layer (200 mm thick) at roads No. 1A, 03, and 3698B 

and Intersection 01 
- Placing two layers of asphalt (binder and wearing course) of a thickness of 5cm for each 

layer at roads No. 01 and 02. 
- Placing two layers of asphalt (binder 6cm and wearing course 5cm) at roads No. 3157 

and 3698. 
- Placing one layer of asphalt (wearing course) of a thickness of 5cm for roads No. 1A, 03, 

and 3698B. 
- Construction of roundabout at intersections No. 01 and 02. 
- Construction of storm water drainage system (culverts and ditches). 
- Construction of 1,975 L.M of sidewalk curbstone and edge beams. 
- Construction of 603 m² of boulder retaining walls. 
- Installing 1,300 L.M of PALTEL PVC ducts. 
- Installing 120 L.M of UPVC pipes.   
- Installing 2,320 L.M of 4” steel water pipelines.  
- Installing road furniture and safety features such as cat eyes, guardrail, road marking, 

solar lighting and traffic signs. 

Road Name Original 

Scope 

(Km) 

Modified 

Scope 

(Km) 

Width (m) Scope Overall % of 

Completion 

Al Menya Project (MEN) 

Road 01 1.270 1.248 9 Reconstruction 100% 

Road 02 0.322 0.315 9 Reconstruction 100% 

Road 3157 0.875 0.979 10 Reconstruction 100% 

Road 3698 0.349 0.349 Avg. 7 Reconstruction 100% 

New Road 01-A Per (VO#2) 0.0 0.574 Avg. 5 Overlay 100% 

New Road 01-B Per (VO#2) 0.0 0.085 Avg. 5 Overlay 100% 

New Road 03 Per (VO#2) 0.0 0.785 5 Overlay 100% 

New Road 3698-B Per (VO#2) 0.0 0.538 5 Overlay 100% 

Total 2.816 Km 4.873 Km 

MEN - Total Road (overlay) (100% Completed)   

MEN - Total Road reconstruction (100% 

Completed) 

MEN Target value  

MEN Number of kilometers constructed or 

repaired through end of this reporting period= 

1.982 Km 

2.891 Km 

3.600 Km 

4.873 Km 

Figures 1.3 to 1.6 summarize the projects original and additional scope of work. 
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Figure 1.3: Project 01 Location and original scope of work. 

Figure 1.4: Project 01 Additional scope of work.   
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Figure 1.5: Project 02 Location and original scope of work. 

Figure 1.6: Project 02 Additional scope of work.  
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ROAD TYPICAL CROSS SECTIONS  
Shop drawings (plans, profiles and typical cross sections) were prepared for the road and submitted 
to CMC for Approval. After the project completion as built drawings were prepared and approved. 
Figures 1.7 to 1.31 for the road typical cross sections show the roads’ different construction work 
layers.
Project 01- Anata Main Entrance Road and Internal Roads 

15



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

Fi
gu

re
 1

.8
: P

ro
je

ct
  0

1–
Ty

pi
ca

l c
ro

ss
 se

ct
io

ns
 “

2”
 

16



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

Fi
gu

re
 1

.9
: P

ro
je

ct
  0

1–
Ty

pi
ca

l c
ro

ss
 se

ct
io

ns
 “

3”
 

17



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

Fi
gu

re
 1

.1
0:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
4”

 

18



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

Fi
gu

re
 1

.1
1:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
5”

 

19



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.1
2:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
6”

 
 

 

 

20



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.1
3:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
7”

 
 

 

 

21



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.1
4:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
8”

 
 

 

22



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.1
5:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
9”

 

 

 

23



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.1
6:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
10

” 

 

 

24



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.1
7:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
11

” 

 

 

25



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.1
8:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
12

” 

 

26



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.1
9:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
13

” 

 

 

27



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.2
0:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
14

” 

 

28



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.2
1:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
15

” 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

29



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.2
2:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
16

” 

 

 

 

30



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.2
3:

 P
ro

je
ct

  0
1–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
17

” 

 

 

 

31



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
                                                                                    Al Menya Landfill Road 

Fi
gu

re
 1

.2
4:

 P
ro

je
ct

  0
2–

Ty
pi

ca
l c

ro
ss

 se
ct

io
ns

 “
01

” 

 
Project 02- Al Menya Landfill Road  
 

 

32



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

Fi
gu

re
 1

.2
5 

Pr
oj

ec
t  

02
–T

yp
ic

al
 c

ro
ss

 se
ct

io
ns

 “
02

” 

33



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

Fi
gu

re
 1

.2
6 

Pr
oj

ec
t  

02
–T

yp
ic

al
 c

ro
ss

 se
ct

io
ns

 “
03

” 

34



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

Fi
gu

re
 1

.2
7 

Pr
oj

ec
t  

02
–T

yp
ic

al
 c

ro
ss

 se
ct

io
ns

 “
04

” 

35



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

Fi
gu

re
 1

.2
8 

Pr
oj

ec
t  

02
–T

yp
ic

al
 c

ro
ss

 se
ct

io
ns

 “
05

” 

36



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

Fi
gu

re
 1

.2
9 

Pr
oj

ec
t  

02
–T

yp
ic

al
 c

ro
ss

 se
ct

io
ns

 “
06

” 

37



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

Figure 1.30 Project  02–Typical cross sections “07” 
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Figure 1.31 Project  02–Typical cross sections “08” 
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SUBCONTRACTOR 
APCO/ArCon construction team studied this project in great detail and evaluated the possible 
challenges for each required construction activity. Given the fact the Anata Main Road and Al Menya 
Landfill Roads are approximately one hour drive from one another, and also required to be implemented 
on  fast track schedule , two major subcontractors were engaged assigning a project to each allowing 
APCO/ArCon to supply sufficient human and machinery resources, and avoid straining the capacity of 
the subcontractors.   

Major Subcontractor One: 
Shaltaf General Contracting Co. (SGC)  
Project 1: Anata Main Entrance Road and Internal Roads 
This subcontractor was selected for their proven work history, specialty, manpower and their sizable 
fleet of construction equipment, prior successful experience with prime under INP-I, and lastly, for his 
specific experience on this project type.  Shaltaf performed with this prime contractor Task Order No. 
16 – Ezzariya Eastern Entrance Road, which is largely identical to Anata Main Entrance Road with very 
similar impediments and challenges.   

SGC is a respected, well recognized and long established construction firm based in Ramallah with 
activities throughout the West Bank.  SGC’s history speaks loudly about this organization 
accomplishments in construction of roads, other infrastructure projects, and multiple building types.  
The twenty-six years of continuous operation, the sizable heavy equipment fleet, and their long serving 
staff clearly shows the breadth and depth of the organization that we selected for this project. 

Legal Name: Shaltaf General Contracting Company 
Registration: Palestinian Contractors Union 
Classification: First Class A Roads; First Class A Buildings 
Year Established: 1986 (in continuous operation) 
Field of Experience: Roads, Water, Wastewater, and Buildings 

Resources / Equipment 
SGC owns and operates their own fleet of modern heavy construction equipment that includes: (3) 
crawler excavators, (17) wheel loaders, (7) bobcats, (1) power crusher, (9) graders, (11) rollers, (7) 
spray trucks and (15) hauling trucks, in addition to multiple smaller vehicles. 

Major Subcontractor Two: 
Al Tarifi Contracting and Reconstruction Co (TCR) 
Project 2: Al Menya Landfill Roads 
Another capable subcontractor with long history in the road construction, registered and classified by 
PCU who also has at its disposal substantial resources of skilled manpower, construction machinery 
asphalt and stone plants. TCR is long established and well known construction firm in the West Bank in 
the field of road construction and other infrastructure projects.  TCR through its sixty-two years of 
continuous operation has served many clients and implemented multiple project types; its longevity is a 
testimony to the success it enjoyed over the years. 
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Legal Name: Al Tarifi Contracting and Reconstruction Co. (TCR) 
Registration: Palestinian Contractors Union 
Classification: First Class A – Roads, First Class B – Buildings 
Year Established: 1950 (62 years continuous history) 
Field of Experience: Roads, Water, Wastewater, and Buildings 

Resources / Equipment 
Tarifi Construction owns a large pool of heavy machinery that include: (2) asphalt plants, (3) asphalt 
finishers, (6) steel rollers, (2) sprayers trucks, (2) milling machines, (3) JCB’s, (2) road sweepers.  
Excavation equipment, TCR owns and operations: (1) crawler excavators, (3) wheel loads, (2) wheel 
excavators, (3) graders, (3) water tankers, and (16) trucks.   

PRIME CONTRACTOR RESOURCES 
Our goal is to enhance already existing in-house services we provide for/or on behalf of our 
subcontractors.  APCO/ArCon assumed preparation and development of all document submittals 
required by the CMC and USAID including design work, shop drawings, verification surveys, quantity 
surveys, obtaining permits and approvals necessary for the work.  This approach was designed to free 
the subcontractor to focus solely on field operations. However, APCO/ArCon exploited this opportunity 
and developed the above documentation work in collaboration with the subcontractors affording them 
the opportunity to build up their capacity of required project preliminaries. Our goal is to train the 
subcontractors and have them prepared to undertake project documentations on their own in future 
projects.     

In addition, the two subcontractors were clearly informed and made fully aware that APCO/ArCon’s 
subcontracts are designed to delegate to the prime contractor full control of the project management, and 
grants the prime the right to “step-in” partially or fully upon certain occurrences that- in the judgment 
of the prime contractor- may jeopardize the quality, safety or schedule.  These subcontractor’s 
provisions were designed to assure USAID the prime’s commitment to deliver. 

ROLES AND RESPONSIBILITIES 
The tasks for each stakeholder on this project have been clearly delineated and defined to address each 
stage of the work starting with preconstruction, construction and post construction per the dully signed 
subcontract. 
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Figures 1.32 Project 01– Safe access and sidewalks protected with guardrails for residents especially for students and people with special 
needs provided by the end of the project.  

Figures 1.33 Project 01– Before – accessibility of people with special needs was extremely difficult, the project provided sorely needed 
mobility.  

PROJECT OUTCOMES 

Project 1: Anata Main Entrance Road and Internal Roads 

Rehabilitation/upgrading of Anata main and internal roads substantially improved travel conditions 

in the area, and made it conducive to investment by facilitating the movement of people and goods 

(approximately 5,000 motorists travel daily from / to Jerusalem via the Main Road).   

In addition, this project made an immediate positive impact by improving critical access to Anata 

thriving industrial zone.  

The estimated number of direct beneficiaries (Approximate population of Anata Town) 

exceeds 14,140 Inhabitants.  This road project provided Palestinians with approximately 10,202 

person – days of employment approximately 429 Full Time Equivalent Jobs. 
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Figures 1.35 – After - Project 02- Road 03- New sidewalks were 
constructed at this road segment.  

Figures 1.34 – Before- Project 02- Road 03- Students leaving their 
school. This photo reflects the need for sidewalks. 

Project 2: Al Menya Landfill Roads 
This rehabilitated road is making an immediate positive impact by improving travel conditions for 

all area residents, and facilitating access to the nearby newly constructed landfill. 

The estimated number of direct beneficiaries (Approximate population of Al Menya Town) exceeds 

2,890 Inhabitants.  This road project provided Palestinians with approximately 4,910 person – days 

of employment approximately 206 Full Time Equivalent Jobs. 
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SCOPE OF WORKS AND INDICATOR No.1 

Project 1: Anata Main Entrance Road and Internal Roads 
Construction on the project commenced on August 04, 2012. During the construction period, delays 

occurred due to unfavorable weather conditions-mostly rain, landowners continuous work disruption 

objecting to road R.O.W, existing underground utilities in Main Road and Internal Roads No. 1A, 02 

and 06, replacing deteriorated existing water and sewer lines and installing substantial new sewer 

network, and works by Anata local council interrupting project progress on internal roads. 

The delays were largely mitigated by working on holidays, additional hours, night shifts and by 

utilizing additional workforce. Eventually, all excusable delays were translated into time extensions. 

The completion date was modified two times for this project (21 days time extension to compensate 

for excusable delays) extending the completion date to March 14, 2011. The project was fully 

completed on March 11, 2013. Site Handover and final walkthrough were conducted on March 19, 

2013.

Project 2: Al Menya Landfill Roads 
Construction on this project commenced on August 16, 2012. During the construction period, delays 

occurred due to intermittent rainy conditions, surveying works (due to discrepancies in existing 

elevation data), landowners continuous work disruption objecting to road R.O.W., and new electrical 

cable installation. 

Similar to project 01, the delays were largely mitigated by working additional hours, night shifts, 

working on holidays and by increasing workforce. Eventually, all excusable delays were translated 

into time extensions.  

The completion date was modified Three times for this project (51 days time extension to 

compensate for excusable delays) extending the completion date to March 14, 2011. Primary site 

handover and walkthrough conducted on March 13, 2013. Final handover conducted on March 25, 

2013.

Schedule Control 

Bi-Weekly meetings were held between APCO/ArCon’s and Black and Veatch (CMC) schedulers 

monitored the progress of the project and compared the actual work percentage with the planned and 

offered improvements.   
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APCO/ArCon submitted monthly updated schedule and S-Curve. Planned schedules were updated 

automatically after the approval of variation orders that included time and/or scope extensions.  

Figure 2.1: Anata Main Road and Internal Roads construction works progress – S-curve 

The following table summarizes the progress in the construction works of the project: 

Table 2.1: Project 01- Anata Main Road and Internal Roads 

Date 
Actual 
Completion 
Percentage 

Planned 
Completion 
Percentage 

Comments 

June 2012 0.3% 0.4% 
July 2012 3.1% 3.8% 
August 2012 4.5% 14.5% 
September 2012 11.4% 33.4% 
October 2012 19.1% 46.1% 
November 2012 34.3% 59.5% 
December 2012 51.5% 69.0% 
January 2013 70.4% 80.7% 
February 2013 94.0% 100% 21 Days Time Extension Per VOs # 03 and 04 
March 14, 2013 100% 100% Final acceptance certificate 
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Figure 2.2: Al Menya Landfill Road construction works progress – S-curve 

Table 2.2: Project 02- Al Menya Landfill Road 

Date 
Actual 
Completion 
Percentage 

Planned 
Completion 
Percentage 

Comments 

June 2012 0.3% 0.3% 
July 2012 3.4% 3.4% 
August 2012 4.1% 9.3% 
September 2012 5.0% 21.4% 
October 2012 11.3% 34.1% 
November 2012 17.4% 51.6% 
December 2012 33.8% 72.1% 
January 2013 55.0% 100% 30 Days Time Extension Per VO # 02
February 2013 76.0% 100% 21 Days Time Extension Per VOs # 03 and 04
March 14, 2013 100% 100% Final acceptance certificate 

Please refer to Appendix I for a detailed construction time schedule. 
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The following table shows project progress in pictures: 

PROGRESS PHOTOS:
Anata Internal Roads 

Figure 01: Intenral Road 1A – Asphalt works and sidewalks finished. 

Figure 02: Intenral Road 1B –  Asphalt works and sidewalks finished. 

Figure 03: Intenral Road 1C – to St. 0+120 –  Asphalt works and sidewalks finished. 

47



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

Anata Internal Roads

Figure 04: Intenral Road 1D – Asphalt works finished. 

Figure 05: Intenral Road 1E –   Asphalt works and sidewalks finished. 

Figure 06: Intenral Road 02 from St. 0+060 to the End –   Asphalt works and sidewalks finished. 
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Anata Internal Roads

Figure 07: Intenral Road 04 –  Asphalt layer finished 

Figure 08: Intenral Road 05 – Gravity Wall finished, work stopped 

Figure 09: Intenral Road 06 –  Asphalt layer finished, concrete protection finished. 
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Main Road Progress Photos 

Figure 10: Main Road from St. 0+100 to St. 0+280 – Schools Area –  After completion 

Figure 11: Main Road from St. 0+400 to St. 0+600–   After completion 

Figure 12: Main Road from  St. 0+650 to St. 0+320 –    After completion 
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Figure 13: Main Road from  St. 0+200 to St. 0+300 – After completion 

Al Menya Landfill Road 

Road No. 02- at St. 0+040 RHS - Before After completion 

 

Road No. 3157- at St. 1+020 RHS - Excavation After completion 
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Progress Photos 
Al Menya Landfill Road 

Road No. 3157- at St. 0+300 LHS - Before After completion 

Road No. 01- at St. 1+420 to the End - Before After completion 

Road No. 01- at St. 1+380 to St. 1+180 - Before After completion 
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Figure 3.1: Internal Road 05- Land owner damaged the 
basecourse and subgrade layers on Sep. 17, 2012 – 
Trench excavation along the road. Road canceled due 
to landowner’s objections on R.O.W. 

Obstructions, Time extensions and Actions to get back on track 
During the construction of Anata and Al Menya Road projects, many obstructions were encountered. 
In this section, an overview of the obstructions is provided: 

Project 1: Anata Main Entrance Road and Internal Roads 

1- Landowners continuous work disruption objecting to road R.O.W. and road alignment 

resulting in  several delays and work stoppages on Main and Internal Roads as follow: 

1.1. Existing walls within the proposed shoulder area of Anata Internal Road No.2 - RFI 

No.3 was issued regarding this.  
1.2. Recently constructed concrete wall into the R.O.W of Road No.1C - Per RFI # 09 

reply from CMC and municipality request, we were instructed to follow the proposed 

local council road new alignment. New shop drawings were submitted. 

1.3. Landowner Objections on R.O.W and 

Road alignment in Internal roads No. 1A, 

1E, 2, 5 (Gravity wall location) and 06. 

Work stopped in Road 1A on August 13, 

2012. This issue was raised in the Bi-

weekly meeting held on August 15, 2012. 

APCO raised their concerns with respect to 

repeated change requests by the Anata 

local council and landowners objections. 

Issue resolved for Roads 1A (on August 

22, 2012) and road 2 only.  

1.4. Work stoppage at the Anata Main Road from St. 1+720 to St. 1+780 RHS- On Nov. 

19, 2012 CMC issued site instruction # ANT-E-C-035 per Anata local council request 

to widen the main road from St. 1+600 to St. 1+800. On Nov. 24, 2012 APCO/ArCon 

sent Site Memo # ANT-C-RE-025 about landowner’s objections/ stopping of work at 

above mentioned location. 

1.5. Landowners’ excavation near the road carriage at main road from St. 1+880 to St. 

1+910 RHS. On Nov. 29, 2012 CMC requested Anata local council to construct 

retaining wall for traffic safety and to avoid any future accidents in this area. 
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Figures 3.2 and 3.3: Landowners’ excavation near the road carriage at main road from St. 1+880 to St. 1+910 RHS. 

Figure 3.4: landowner’s objections on R.O.W. by putting stone 
boulders in Road C.L from sta. 1+680 to sta. 1+780 to prevent 
Basecourse works on Dec. 01, 2012. 

 

1.6. Work stoppage at the Anata Main Road from St. 1+680 to St. 1+780 RHS. On Dec. 1, 

2012 the land owners put stone boulders in Road C.L from sta. 1+680 to sta. 1+780 to 

prevent Basecourse works. Palestinian police came to the site on Dec. 13, 2012 and 

removed the stone boulders. Basecourse 1st layer works in the LHS and in the road 

widening were finished but Basecourse works in the RHS were stopped again on Dec. 

31, 2012. Email was sent to the CMC regarding this issue. APCO/ArCon submitted 

RF1 # (AMR-C-E-037-A) after Anata local council revised the R.O.W. On Jan. 21, 

2013 meeting was conducted in 

Anata Council (B.V, APCO, 

MOLG, Palestinian Police) to 

solve the issue, site visit was 

performed, Anata Council 

assigned the ROW in the presence 

of the land owners and B.V 

engineer instructed APCO to 

continue the works upon new road 

boundary, the works were finished 

and the area was asphalted on Jan. 

27th 2013. 
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1.7. Alignment Issue for Internal Road No. 02 Entrance (ROW) - Email was sent to the 

CMC regarding this issue. APCO/ArCon submitted RF1 # (AMR-C-E-041-A), CMC 

replied “This lingering issue has been going on and on for several months and the 

Anata local council was not able to resolve the issue in timely manner to allow 

constructing that segment properly and safely and within the allowable time frame”. 

Since the contractor tried several time to work at that section without success, it was 

decided not to do that specific section. Accordingly, the contractor was requested to 

restore that section to its original condition. 

1.8. Some of Landowners’ objection on the curbstone alignment and construction in Anata 

Main Road. This issue was solved by coordination between CMC, Contractor and 

Anata Council. Changes to the alignment, lowering and/or raising of curbstone 

occurred.  

2- Existing underground utilities in Main Road and Internal Roads No. 1A, 02 and 06. 

Issue was resolved by coordination with utility owners and local council. 

3- Replace deteriorated existing water and sewer lines and install substantial new sewer 
network 

USAID considered various requests from Anata local council for new and sewer line 

replacement in multiple locations as shown in table below: 

1- Oct. 01, 2012 New sewer network for internal road 1C 
2- Oct. 04, 2012 New sewer line at the main road from sta. 1+240 to 1+300 and from 

1+500 to 1+590.  
3- Oct.13, 2012 Construct new sewer network from sta. 1+520 to sta. 1+880 – Main 

road. 
4- December 2012 Sewer lines and house connections at main road from sta. 0+360 to 

sta. 0+800 and in road 1C. 
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Figures 3.5 and 3.6: Anata Local council water pipes installation works. 

4- Work by Anata local council interrupting project progress on internal roads:

Anata local council subsurface water piping and pipe crossings (2” water pipe connection 

and future crossing pipes) implemented after handing the Subgrade/ Basecourse layers, 

caused delays and work disruption on Internal Roads No. 1B, 1C, 1D, 1E, 2, 6 and Detour 

01. Issue resolved by CMC and APCO/ArCon intense coordination with local council to

minimize time impact. 

 

5- Safety and Traffic Control: Anata is densely populated urban area with the main street 

serving as the primary commercial artery, main travel route to and from Jerusalem, as well as 

serving the Anata industrial zone accommodating large trucks that are mixed with passenger 

vehicles. Moreover, the main road serves an approximately 2,000 students attending four 

neighborhood schools. Therefore, safe management of traffic (people and vehicles) presented 

an extreme challenge to implement the works properly while minimizing the negative impact 

on inhabitants and motorists.     

6- Frequent heavy rains: Works stoppage and slow rate of progress due to rainy weather on 

Dec. 4th, 5th, 11th, 12th, 22nd, 23rd, 2012, and on Jan. 5th, 6th, 7th, 8th, 9th, 10th, 11th, 

12th, 29th, 30th and 31st, 2012 and on Feb. 2nd, 6th, 12th and 16th 2013.
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Figures 3.7 and 3.8: Rainy weather on Dec. 11, 2012- Anata Road. 

Figures 3.9 and 3.10: Landowners objection on R.O.W by blocking Project Road with their cars. 

Project 2: Al Menya Landfill Roads 

1. Surveying works-Discrepancies in existing elevation- Road No.2, Road No.3157 and Road
No.3698 in Al Menya Project. RFI No.4, 5 and 10 were issued regarding this subject. Actual
existing ground levels were reflected on relevant shop drawings after receiving revised design
drawings from CMC

2. Landowners continuous work disruption objecting to road R.O.W. and road alignment
affecting Olive Trees on Roads 01, 02, Intersection No. 03 and Road 3157 Detour.

2.1. Construction works stopped in Road 02 on August 23, 2012, Coordination with the Joint 
Service Council for Solid waste management through CMC conducted – issue resolved with 
landowners on August 30, 2012. Landowners returned to object on ROW for intersection 
No. 03 between Dec. 23, 2012 to Dec. 27, 2012. Coordination with JSCSWM regarding new 
surveying marks, RFI # (AMR-C-E-036-A) was sent to CMC regarding this issue. CMC 
replied on RFI that the contractor to coordinate with the local authorities the limits of ROW 
and submit for engineer approval, further, contractor is responsible to capture and reflect the 
changes on the drawings.
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Figures 3.11 and 3.12: Clayey Subgrade Soil at Road No. 01. 

2.2. For Road 01- and due to Landowner objections on R.O.W, CMC revised design alignment 
and sent it to APCO/ArCon on Aug. 8, 2012. New shop drawings were prepared and 
submitted on August 28, 2012.  Per SUB -MEN-011A. CMC advised to stop the submittal 
due to Joint Service Council request to change the design road alignment for RD No.1 
because of landowner’s objections on R.O.W from sta. 0+218 to sta.1+524. On Oct. 1, 2012 
CMC sent Site instruction MEN-E-C-002 which included the revised plan and profile for 
road No. 1 from sta. 0+500 to sta. 1+520.  On Oct. 15, 2012 APCO/ArCon submitted new 
shop drawings per SUB-MEN-037 and received the approval on Oct. 22, 2012. Revised road 
alignment from St. 0+260 to St. 0+500 including intersection No. 03 received from CMC on 
November 26, 2012. 

3. Clayey Subgrade and Soil replacement: After excavation and earth works in Road No. 01, it
was noticed that the Subgrade layer is clayey soil class A-7-6 which is unsuitable soil to be used
as Subgrade. APCO/ArCon submitted RFI#26 on Nov. 07, 2012. CMC and APCO/ArCon
finalized this issue on November 26, 2012 to replace 60cm thick of soil with Rockfill materials.

4. Road No. 01 - Landowners objections on olive trees relocation from St. 0+500 to St. 0+520
LHS and from St. 1+480 to St. 1+510 LHS. APCO/ArCon sent a letter to CMC on Nov. 10,
2012. Trees relocated after coordination with the JSCSWM on Nov. 14, 2012 for the road
segment from St. 1+480 to St. 1+510 LHS, and on Nov. 26, 2012 for road segment from St.
0+500 to St. 0+520.

5. Landowners excavation and removing of agricultural soil in Road No. 01 between St. 0+500
to St. 0+800. On Nov. 08, 2012 APCO/ArCon informed CMC about this issue; APCO/ArCon
submitted a survey for the excavated area. CMC requested to backfill the area with Rockfill
materials.

6. Landowners objections to install temporary asphalt for Road No.  3157 Detour from St.
0+680 to St. 0+800. APCO/ArCon constructed this segment of Road No. 3157 in two phases
(LHS and RHS).
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Figures 3.14 and 3.15: Rainy weather on Jan. 07, 2013- Al Menya Landfill Road. 

Figure 3.13: Electrical Cable Installation at Road 01. 

7. New Electrical Cable at Road 01: Delay
occurred in Subgrade preparation from sta.
0+260 to sta. 0+700 in Road No. 1 due to the
delay in installing a medium voltage electric
cable by Jerusalem District Electric Company.

8. Frequent heavy rains: Works stoppage and slow rate of progress due to raining weather on Jan.
6th, 7th, 8th, 9th, 10th, 11th, 12th, 29th, 30th and 31st, 2013 and on Feb. 2nd, 6th, 12th and 16th
2013.
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Time extensions and actions to get back on track

To overcome previously detailed issues and mitigate the delays and get back on track, Five 
Variation Orders were issued to cover the projects changes and three time extensions were 
granted (51 days for Project 02 and 21 days for Project 01) to cover the delays mentioned above  

It is important to note the large scope of this project, and the many challenges encountered 
appeared to jeopardize the schedule and delivery of the works. APCO/ArCon mitigated the 
challenges and possible delays by successfully employing a “fast track construction method“. 
Directed by APCO/ArCon’s management, the construction professionals altered the daily 
progress by procuring materials/supplies, locating and employing proper equipment, managed the 
daily and night shifts activities and developed on the spot recovery plans resulting of the on time 
handing over of the works with added scope utilizing realized savings. 
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Figure 4.1: Safety training talks on site- Anata Road. 

Figure 4.2: Safety training talks on site- Al Menya Road. 

Safety Measures on Site, Accident Reporting and Personal Protective Equipment 

Safety and Health Objectives 
APCO/ArCon Construction and Services places top value on safety and health.  APCO/ArCon 

assigned a qualified Safety Manager who was responsible for making regular job site safety 

inspections, enforcing the use of safety gear and equipment, ensuring that all Subcontractors and 

staff are complying with safety requirements, providing on-going safety training to staff as well as  

subcontractors as mandated by the construction safety program for the project.  

Safety Training 

APCO/ArCon provided safety training to its staff, 

subcontractors, and labor through informal weekly 

talks held in the field (Tool Box Meetings) or 

whenever needed.  Different topics were discussed 

about applying safety measures such as the 

Personal Protective Equipment “PPEs”, 

concentrating on the importance of keeping the site 

clean and safe. All staff were directed to keep the 

working area free from rubble and debris.  The 

schedule for tool box meetings was coordinated 

with CMC/RE, to address various safety topics that 

are applicable to the specifics of this project.  

Job Site Inspections

The Safety Manager toured the site to observe 

potential safety/health hazards, including the 

potential hazards of confined space. The safety 

officer coordinated and planned for the safety and 

welfare of all workers on site that include the following as a minimum: 

1. Guarding against the hazard.

2. Providing personal protective equipment and enforcing its use.

3. Training workers on safe work practices.
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Activity Hazard Analysis (AHA) 

On site, Safety Manager developed an AHA with the subcontractor when needed. The safety 

manager worked to determine the activities to be performed and identified the sequence of work, 

anticipated the specific hazards, inspected site conditions, equipment, materials and implemented 

control measures to eliminate and/or minimize each hazard. 

During the Project Period, (an average of 120,888 man power hours), two minor incidents relating to 

hidden underground utilities (Underground cables) reported, zero Non Compliance Notification 

“NCN” and Three Notices of Unsafe Condition issued “NUC” as follow: 

Table 4.1: NUCs Log 
NUC 
ID 

Date Location Level Hazardous condition Taken corrective measures 

01 Sep.20,2012 Anata 
Internal 
Road 1A – 
St. 0+000 

A 1- Opening and 
unsupported area (un 
backfilled area) under 
the access to a workshop 
adjacent to newly 
constructed Retaining 
Wall.   

2- No Safety Signs 
around the working 
area. 

Open area underneath the ramp 
was filled with single size 
aggregates immediately and proper 
warning and safety signs installed 
where needed. 
Note: the mentioned “opening and 
unsupported area” was existing 
prior to start of construction (not 
created by APCO/ArCon or 
Subcontractor), the condition was 
documented in the Dilapidation 
Survey on June 26. 

02 Nov.07,2012 Anata 
Internal 
Road 1C 

A Excavation works 
without any protection 
from St.0+340 to 
St.0+404 

Works stopped immediately after 
receiving the NUC and the 
following safety measures were 
implemented immediately (within 
7 minutes): 
1. Reflective safety barrels were
installed. 
2. Safety caution tape was
installed. 

The works continued after the 
CMC inspected the excavated area. 
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NUC 
ID 

Date Location Level Hazardous condition Taken corrective measures 

03 
Jan. 23, 
2013 

Al Menya 
Landfill 
Project at 
Road 01 

A Open Manholes and 
open trench without any 
protection (Falling 
Hazard) 

Safety caution tape installed 
immediately along the open 
Trench and all open manholes 
were covered by Steel plates and 
protected by safety caution tapes 
and safety barrels. 

Al Menya 
Landfill 
Project at 
Road 02 

A High difference between 
base course level and 
sub-grade level from St. 
0+270 – St. 0+280 RHS 
(Falling Hazard).  

Works stopped immediately, 
protection installed for mentioned 
Grinder, traffic and directional 
signs installed for the Roundabout. 

Al Menya 
Landfill 
Project at 
Roundabout. 

A Grinder (cutter) without 
protection and worker 
without goggles for eye 
protection, lack of 
traffic signs for the 
Roundabout. 

Safety Barrels and caution tape 
were used immediately to protect 
and surround the Area with level 
difference.  

Table 4.2: Accidents log 
No. Date Location  Accident Condition Action Taken 

1- Sep.26,2012 Anata at 
St.1+530 
LHS-Main 
road 

During excavation at station 
1+530 LHS on Anata Main 
Road the chain excavator 
operator damaged existing 
underground (three phase 
electrical cable).  
The existing ungrounded 
electric cable was at shallow 
depth (27 cm) from grade 
and with no markers. 

The JDECO and insurance company 
(Global United Insurance) were 
informed and came to the site and 
made the required repair work. The 
cable was repaired within 2 hours. 

2- Dec.05,2012 Al Menya 
Landfill 
Road No. 
3698 –  at 
station 
0+200 RHS 

During excavation and Sub-
Grade preparation the 
Grader damaged under 
grounded Telephone cable 
for Bezeq (Israel 
Telecommunication 
Company). 

Bezeq Company was informed 
immediately; they came to site and 
made the required repair works within 
3 hours. 
Note:  Before starting the excavation 
works in Road No. 3698 (Sta. 0+120 to 
Sta. 0+360) representative of Bazeq 
Company informed the contractor that 
the depth of the cable is around 80 cm, 
but during the excavation works the 
damaged cable found at depth of 50 cm 
only. 
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Personal Protective Equipment 
As a condition of employment, wearing personal protective equipment (PPEs) by each employee 

was required. All protective equipment were always kept clean and inspected for damage or defect 

prior to each use. Personal protective equipment was always provided and its use was enforced by 

every person inside the field. PPE`s included hard hats (Helmets), reflective vests, gloves, 

eyeglasses, hearing protection and safety shoes. 

House Keeping  
All Safety devices or furnished safeguards were not allowed to be removed and were protected 

against destruction. Practicing good housekeeping at the work site was highly encouraged and 

enforced.  

Cautions Safety Barrels, Barricades were used as caution / protection around danger areas. Stop 

signs, construction area caution signs and other warning signs were used for specific situations. 

Caution tape and barriers were also utilized. Confined space rules / requirements for the construction 

of manholes and pipe culverts were enforced. 

Excavation Work

a) Excavation works were executed in a manner that provided satisfactory access.

b) Excavations were adequately protected against cave-ins by shoring or sloping per required

standards. 

c) During excavation, if any obstruction was found, such as a buried pipe or electric conductor,

excavation was stopped immediately and the supervisor made proper identification of the

obstruction and suitable arrangements were made before excavation continued.
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Figures 4.3:  Safety actions on site [Safety barrels, caution tapes, barricades, and safety signs] at Anata project 
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Figure 4.5: New Jersey concrete barriers used for safety at Al Menya road. 

Figure 4.4: Project 01- Safety measures during night shifts – Flashers for equipment, special night lighting and 
reflective barrels.  
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Actual safety / Environmental measures adopted on site 

- Dust Control: Dust is produced due to extensive vehicle movement, excavation works and 

base course laying. To ensure public health, environmental sustainability, safety on site and 

satisfaction for both labors and residents, water had been sprayed using water tanks on a 

daily basis or whenever needed, sometimes numerous times a day (figures 4.6).  

- Warning signs and caution tapes had been installed surrounding the construction areas. 

- Workers were instructed to be always cautious during machinery works, and machines were 

required to be tested and maintained before being used to ensure safety. 

- Enforcing traffic control plan on site to manage vehicles flow, access, and ease of 

maneuverability in addition to providing clear path for pedestrians. 

- Washing and cleaning olive trees  

Figures 4.6: Dust Control actions on site – spraying water. 
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Safety Education and Reward 

APCO/ArCon provided special safety measures and efforts at Anata Project as the project is located 

within a very dense populated urban area that is commercially very active. In addition to the nearby 

schools that serve more than 2,000 students K01 to 12 with challenge peaking in the morning and 

school dismissal times.  

Safety education and training was the key, from Day one at Anata, APCO/ArCon team instituted 

education for locals to increase their appreciation for safety and possible dangers that may be 

present.  By the end of the project the residents became more safety conscious and in general more 

cooperative and aware. Training the school’s students about Safety was a priority; APCO/ArCon 

implemented a special program to make sure that all the students and teachers are clearly aware 

about safety as follow: 

1- Several meetings and Tool Box talks were held at each school with teachers and students to 

discuss safety issues and students expectations.  

2- Some Teachers and students were especially trained to become a “Safety Captain” and help 

other students while entering and leaving their schools.  

3- At school dismissal times, construction activities came to a halt. CMC, Contractor and 

Subcontractor staff assisted students navigate construction zone and arrive home safely. 

4-  Special warning signs were designed and hung along the schools yard walls.  

5- Monthly Safety reward for students who were cooperative during the construction period. 

Figures 4.7: APCO/ArCon team helping students avoid danger at school dismissal time. 
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Figures 4.8: Safety reward and safety tool box at schools.  

Figures 4.9: Special warning signs were designed and hung along the schools yard walls 
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Figures 4.10: Special warning signs were designed and hung along the schools yard walls 

Figures 4.11: Trained safety captains at work. 
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Traffic Management 

Effective management of transportation and free movement during the project period was first 

priority. Traffic management is essential to ensure traffic control, detour route for vehicles, and 

pedestrian safety.  

Traffic control plans were prepared for the two roads projects by competent engineer according 

to Ma’atz Standards and submitted during the preconstruction phase, traffic control plans were 

approved by Local authorities, Palestinian Traffic Department and Police and Israeli related 

authorities. Approved traffic plans were distributed to all personnel including engineers, safety 

officer (s), superintendent, traffic department, municipality engineer, and public relation officer. 

During construction, approved traffic control plans were adhered to as much as practicable. Each 

working crew was given the required warning signs, flags and reflecting jackets wherever and 

whenever required. 

Traffic on Anata and Al Menya Road projects was not highly impacted by the construction 

operations, parts of the street were closed for general traffic and traffic flow was diverted to a 

proposed detour. Safe access for emergency needs, ambulances, fire trucks, and security vehicles 

in the construction zone was maintained throughout the entire construction period.  

Below is a summary of the Traffic Control plan phases for each Project: 

Project 01- Anata Internal Roads 

Traffic Control Plan was divided into 2 main phases for the Anata Internal roads as follow: 

Phase I: Internal Roads No. 05, 06, 02 and 1C.  

Phase II: Internal Roads No. 01 and 02  

In the 2 phases road segments were totally closed for traffic using barriers; however, local 

residents and business owners had temporary access. An emergency lane was provided for 

local traffic and emergency use during the construction period. 

Figures 5.1 and 5.2 show the prepared traffic plans for Anata internal Roads signed by related 

Palestinian and Israeli authorities.   
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Project 01- Anata Main Road  

Traffic Control Plan was divided into 2 main phases for the Main Road in order to maintain 

traffic and minimize impact on traffic as follow: 

Phase I-A: Main Road Segment from St. 0+960 to St. 1+820: 

1. The road segment was totally closed for traffic using barriers; however, local residents

and business owners had temporary access. A 4 meter wide lane was provided for local

traffic and emergency use during the construction period.

2. To minimize impact on local residents especially during excavation and Basecourse

works, the road construction was carried in segments (100m each).

3. Traffic heading to Jerusalem through Anata was directed through Hizma Checkpoint by

installing a directional signs on the roundabout before reaching the Entrance of Hizma

village and at the North West bound of Route 437 before Anata main entrance.

4. The remaining traffic going through Anata was diverted to a 2-way Detour Road No. 01

that bypasses the construction zone from the south staring at intersection with HWY 437

and ending at St. 0+960.

5. The Detour Roads 01 and 02 were asphalted with minor patching and surface

maintenance works required. The minimum width of asphalt was 6m. Detours were also

furnished with the required safety devices and signs.

Phase I-B (RHS /LHS): Main Road Segment from St. 1+820 to St. 2+063: 

1. The road segment was partially closed for traffic using barriers to separate the traffic

from the construction zone. This approach was implemented alternately (LHS and RHS).

2. An asphalted and furnished Detour (Detour 01) was utilized to bypass local traffic from

St. 0+360 to St. 1+810.

Phase II (RHS /LHS): Main Road Segment from St. 0+000 to St. 0+920: 

1. The road segment was partially closed for traffic using barriers to separate the traffic

from the construction zone. This approach was implemented alternately (LHS and RHS).

2. Road segment from St. 0+000 to St. 0+320 operated in 2-way traffic condition. Minor

road widening was required to maintain a minimum 6m road width.

3. Road segment from St. 0+360 to St. 0+920 operated in one-way direction (East Bound

only). The traffic from the other direction was directed through Detour No. 02 (St. 0+360

to St. 1+820).

Figures 5.3 to 5.7 show the prepared traffic plan phases.  
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Project 02- Al Menya Landfill Road 

Traffic Control Plan was divided into 3 main phases in order to maintain traffic and minimize 

impact on traffic as follow: 

Phase I: Road 02- St. 0+040 to St. 0+320 and Road 3157- St. 0+760 to St. 1+185 

Scope entailed constructing new segments in raw land, no obstructions of traffic or diversions 

during the course of construction. The above mentioned road segments was totally closed using 

New Jersey barriers. Access for emergency was maintained.  

Phase II-A (RHS/LHS): Road 3157- St. 0+200 to St. 0+820 

The road was partially closed and constructed in 2 phases (RHS and LHS). A 2-lane detour road 

was utilized to divert traffic and the construction zone was separated using concrete barriers.   

Phase II-B: Road 01- St. 0+220 to St. 1+520 

This segment was totally closed and constructed at the full width. Access to the construction 

zone was controlled by flagmen and limited to construction equipment at controlled locations. A 

dirt road (4m width) was constructed parallel to the road for emergency use.  

Phase III: Road 3157- St. 0+000 to St. 0+230 and Road 3698- St. 0+000 to St. 0+430 

Roads were partially closed and constructed in 2 phases (RHS and LHS). A 2-lane detour road 

was utilized to divert traffic and the construction zone was separated using concrete barriers.   

Figures 5.8 to 5.11 show the prepared traffic plan phases.  
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 Figures 5.12: Project 01- Traffic control warning signs, traffic signs, safety barrels, temporary road marking and road 
bumpers.   

85



APCO/ArCon    Final Report – Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

  Figures 5.13: Project 02- Traffic control warning signs, traffic signs, temporary road marking and concrete barriers. 
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Quality Control Program 

Quality control is a team effort. The team includes the APCO/ArCon in-house management, support 

staff in the USA, West Bank and the on-site personnel who implemented the quality control 

program. 

The APCO/ArCon staff provided guidance and oversight for the on-site execution of the quality 

control tasks.  

APCO/ArCon’s Project Quality Control manager checked quality of work on daily basis. Scheduled 

and requested testing, monitored test sampling / results and reported directly to the QC Manager in 

the main office. The project quality control manager enforced the quality control program to include, 

QC functions, daily QC reports, coordination with CMC for pre-final and final inspections, and 

assured that the QC program is adhered to at every stage of the project. 

TESTS

All required testing was coordinated with the CMC representative on site. The project quality control 

manager verified that the testing procedures comply with contract specifications or regulatory 

requirements. Also made sure that all tests are carried out, both passing and failing, are recorded on 

the quality control report including the dates the tests are conducted (Table 6.1 summarizes the Tests 

Log). Test results were submitted by laboratory to subcontractor, APCO/ArCon and CMC 

simultaneously. Attached to this report - Appendix D- testing log sheets carried out for the project. 

As indicated in table 6.1, tests that did not meet specified standards triggered re-work of the affected 

works to achieve the standard of quality required by the contract documents. 

The testing crew executed test sampling in the presence of the subcontractor supervisor, 

APCO/ArCon QC Manager and the CMC Representative. The testing laboratory was required to 

submit the test results regardless of outcome simultaneously to the CMC, APCO/ArCon and the 

subcontractor. 
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Figure 6.1: Subgrade Compaction Test -Project 02. Figure 6.2: Basecourse layer Testing – Project 01 

Figure 6.3: Subgrade Comprehensive Test -Project 01. Figure 6.4: Asphalt COR Test – Project 02

Table 6.1: Project 01- Tests Log Summary Table
Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

Soil Geo-technical 1 __ __ 

Subgrade Modified Proctor 24 24 0 

Subgrade Field density 27 25 3 Re-worked, re-tested and passed 

Subgrade Comprehensive 1 1 0 

Subgrade Soil Classification 1 1 0 

Base course Comprehensive 19 15 4 Basecourse source changed. QC 
assurance report including remedy 
plan for failed base course was 
submitted to CMC. Failed 
materials were replaced with the 
new approved basecourse. 

Base course Modified Proctor 5 4 1 

Base course Field density 58 55 3 Re-worked, re-tested and passed 

Base course Quality Control Test 1 1 0 

Concrete Compressive strength 69 69 0 

Asphalt Bituminous Paving Mixture 26 26 0 

Asphalt COR test 4 4 0 

Water Pipes Chlorine and Microbiology Test 3 3 0 
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Note: The areas where degree of compaction did not meet specified requirements were reworked, re-

compacted and re-tested to satisfy requirements.  

Table 6.2: Project 02- Tests Log Summary Table
Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

Subgrade Field density 14 13 1 Re-worked, re-tested and passed 

Subgrade Modified Proctor 10 10 0 

Subgrade Quality Control 3 3 0 

Fill Material Field density 10 9 1 Re-worked, re-tested and passed 

Fill Material CBR 1 1 0 

Fill Material Modified Proctor 3 3 0 

Base course Quality Control 1 1 0 

Base course Comprehensive 20 19 1 Quality Assurance Test conducted 
for a compacted plate and passed. 
Report No. ST/12165 on Oct. 15, 
2012 

Base course Field density 33 31 2 Re-worked, re-tested and passed 

Concrete Compressive strength 17 17 0 

Asphalt Bituminous Paving Mixture 
28 27 1 

Defected Asphalt was removed 
and road section was re-paved. 

Asphalt COR test 5 5 0 

Water Pipes Chlorine and Microbiology Test 1 1 0 
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Site Facilities 
During the road construction, facilities were provided to assist workers, engineers and all staff to 

accomplish their job with maximum effectiveness. Field office services were provided including 

electricity, telephone services and internet connections. Office furniture was provided as required by 

the contract documents. 

The fully furnished and technology equipped office facilities were essential to accomplish the work 

tasks and manage the onsite construction operations. Approved storage, staging and dumping 

locations were used during the construction phase. Lists for the nearest hospital, clinic, civil defense 

and police centers with full contact information were provided to CMC and subcontractor’s prior 

starting construction. Portable toilets also were provided at the field.  

Other housekeeping facilities were provided as needed and required for the various construction 

activities.  
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Variation Orders issued 
During the project period, eight variation orders were submitted, approved by USAID as follows: 

Table 8.1- Variation Orders Log 
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01 
VO - AMR- 001 –  
Anata And Al Menya Projects: 
Changes in the Requirements 

AP AP AP 
Oct 12, 
2012 

Oct 15, 
2012 

$ 27,653.15 - 

02 
VO - AMR- 002 –  
Anata And Al Menya Projects: 
Changes in the Requirements 

AP AP AP 
Jan. 13, 

2013 
Jan. 15, 
2013 

$ 507,307.53 
30 Days for 
MEN Project 
02 

03 
VO - AMR- 003 –  
Anata And Al Menya Projects: 
Changes in the Requirements 

AP AP AP 
Feb. 14, 

2013 
Feb. 21, 
2013 

$0.00 
10 Days for 
MEN & 
ANT 

04 
VO - AMR- 004 –  
Anata And Al Menya Projects: 
Changes in the Requirements 

AP AP AP 
Feb. 26, 

2013 
Feb. 27, 
2013 

$46,187.91 
11 Days for 
MEN & 
ANT 

05 

VO - AMR- 005 –  
Anata And Al Menya Projects:  
New Definitive Quantity at Project 
Completion 

AP AP AP 
Mar. 13, 

2013 
Mar. 14, 
2013 

$18,851.41 - 

Progress Payments 
Monthly payments were prepared and submitted to USAID starting August, 2012, ten monthly 

payments were requested. The final payment ($54,230.43) is not submitted yet. The total task order 

amount is $6,294,196.20. Appendix F shows a detailed table for monthly submitted payments 

amounts and dates. 
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Project Indicator No. 02- Job opportunities 

It is evident this Task Order has improved travel, and contributed to improved living conditions. 

In addition, the project benefited the residents in the vicinity by providing job opportunities 

during the construction period. 

APCO/ArCon in cooperation with the subcontractors made it a priority to recruit manpower from 

the adjacent communities to the project whenever suitable and possible.  It is estimated that the 

project created an average of about 635 full time equivalent jobs and about 15,111 man-day 

during the project construction period. Appendix K details the Job opportunities log during the 

project period. 

Total Job Days No. of Full Time Equivalent (FTE) Jobs = 
(Total Job Days / 23.8)

During Project Period = 15,111 During Project Period = 635 

Anata: 10,202 Al Menya: 4,910 Anata: 429 Al Menya: 206 

Please note the following regarding above mentioned statistics: 

1. Local project working forces are reported ONLY.

2. Main office staff and shared or program staff are not included.

3. APCO/ArCon key personnel and management staff working hours were divided

between the 2 projects (2 hours for Al Menya and the remaining hours for Anata

Project unless hours are specified in the Daily Joint Report) this include the TOM,

QCM, SEO, Public Relation officer, Assistant PM, and the office Engineer.

4. Data included in the back-up sheets (Annex K) are in (Hours) and in the summary

sheets are in (Man-days).

92



APCO/ArCon    Final Report  Task Order No. 01- Anata Main Road and Internal Roads 
  Al Menya Landfill Road 

 10       SUBMITTALS
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Submittals 

The submittal process is the mechanism by which the terms of the contract and the requirements of 

the contract documents are enforced and the specified quality is assured to be implemented. The 

following types of submittals were made before, during and after the construction. 

-  Preconstruction: 
Including site location / layout, site offices furniture list, sign details, quality control 
program, construction safety program, environmental monitoring and mitigation plan, traffic 
control system, construction risk management program, subcontractor and product list, 
method statement, key personnel, and construction schedule.  

- Material: 
For the various materials specified on the project such as concrete mix design, asphalt, 
prime coat, steel, R.C pipes, road marking and cat eyes, curb stones, and road signs. 

- Shop Drawings and As Built :  
For the road plans, profiles, cross sections, and details. 

- Schedule : 
Monthly updated time schedules and S-curve. 

- Request for Information (RFIs) : 
For any questions or clarifications needed during the course of construction. 

Other submittals were submitted in the Field such as Tests and Inspection requests.  

Table 10.1 summarizes the submittals log, for detailed submittals log refer to Appendix B. 

Table* 10.1: Submittals Log Summary

Submittal Type Task 

Order 

(AMR) 

Project 01 Project 02 

Total No. of 

Submittals 

Total No. of 

Submittals 

Preconstruction submittal 23 5 3 
Material submittal 2 34 19 
Shop Drawings and As built submittal 53 34 
Schedule Submittal 8 1 1 
Request for Information (RFI) 41 
Tests Submittals 239 146 
Inspection Requests 541 227 
* Note: This table indicates the total No. of submittals without counting the revisions of each submittal.
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Table 10.2: Submittals** Statistics log

Total 
Including 

Submittals 
Revisions 

No Exceptions 
Noted 

 Make 
Corrections 

Noted 

Amend-
Resubmit 

 Rejected-
Resubmit 

Review Not 
Required 

"A" "B" "C" "D" "E" 

AMR 41 6 26 6 2 1 
ANT 378 208 130 38 0 2 
MEN 223 125 78 20 0 0 
Total 642 339 234 64 2 3 

% 52.80% 36.45% 9.97% 0.31% 0.47% 
**Note: Submittals Statistics log do not include the Inspection Requests. 

All submittals were made to CMC/ B&V and were returned within the required review day 

period. Please refer to appendix B for submittals and RFIs log.  
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Communication 
Communication between different parties [USAID, APCO/ArCon, Black and Veatch and 

Subcontractors] during the project period was essential and fruitful to monitor the project progress, 

solve problems, obstructions; emerged issues on site and to finalize the project on the planned time. 

Appendix A Details the Outgoing / Incoming USAID Correspondences and Outgoing / Incoming 

CMC Correspondences. 

Coordination
Coordination, meetings and phone calls between USAID, APCO/ArCon, APCO/ArCon, local 

subcontractors, Palestinian Authorities, Local councils, Utility owners, and Israeli authorities were 

held. Senior management meetings were held between USAID, APCO/ArCon and Black and 

Veatch on a bi-weekly basis to discuss progress of the Two Projects (Anata and Al Menya Roads). 

Appendix A summarizes all coordinations that took place regarding Task Order 01 Roads, detailing 

its dates, different parties involved and the reason for the coordination meeting. 

Out Reach and Public Relation
Resident’s satisfaction and safety was a priority during the road construction. A public relation 

officer was assigned to ensure coordination with the local authorities (municipalities and village 

councils) and to ensure public awareness about the project and their support and cooperation. 

Approved Flyers about each project’s scope and its duration were distributed between residents 

within projects vicinity. Figure 11.3 and 11.4 show the flyers in Arabic language that was 

distributed within the Anata and Al Menya Roads surroundings.   

Permanent Sign
Permanent Signs for Anata and Al Menya road projects were designed according to specifications, 

sign text and fabrication was submitted and approved by CMC and USAID.  The location was 

determined upon agreement between the CMC Resident Engineer and Local councils as follow:  

Project 01- Anata Project at St. 0+320 LHS- Main Road. 

Project 02- Al Menya Project at Intersection No. 03. 

Figures 11.1 and 11.2 shows the sign picture after installation. Refer to Appendix H for Permanent 

sign text and fabrication details. 
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Figure 11.1:Anata project permanent sign after installation – Main Road at St. 0+320 LHS. 

 Figure 11.2:Al Menya landfill road project permanent sign after installation – at Intersection No. 03. 
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     Figure 11.3: Distributed flyer within Anata city and between Anata main road users. 
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       Figure 11.4: Distributed flyer within Al Menya village and between Al Menya Landfill road users. 
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Lessons Learned 

Although lessons were learned during the first INP program on previous task orders, lessons still 

have to be validated on new projects.  We, however, found that sound practices and proactive 

management are the pre-requisites for successful project implementation and delivery. 

We believe it is worth to note the following:  

The local work force is becoming more safety conscious and in general more cooperative than 

INPI. Safety education and training is the key, we intend to intensify our efforts. 

Pricing 

From the “Get Go” APCO/ArCon estimated the quantity and cost of work in house and solicited 

subcontractors pricing according to the BOQ issued by the CMC. APCO/ArCon’s technical staff 

developed revisions to the BOQ to assure the scope of work will be fully covered by the 

subcontractors to minimize and / or avoid cost overruns.  

This process proved to be extremely effective evidenced by the fact that additional cost to the 

client and APCO/ArCon was held to a minimum.  In fact, the amounts included in the proposal as 

a contingency were spent on expansion of the work scope furthering the goal of USAID to 

maximize the value of the dollar spent. 

Subcontractor Selection 

On this task order APCO/ArCon selected two capable subcontractors, Shaltaf General 

Contracting Company for Project 01 and Tarifi Contracting Company for Project 02.  

APCO/ArCon’s management team assisted the Subcontractors to maximize their resources by 

proper scheduling, established a clear and defined scope of work, and assumed the administration 

of the contractual responsibilities allowing subcontractors to focus solely on field operations. This 

approach relieved the construction subcontractors from having to invest valuable time producing 

surveys, shop drawings, and other technical submittals. At the same time APCO/ArCon was 

mindful that part of its function is to provide capacity building opportunities to local 

subcontractors, accordingly, documentation was developed in close cooperation with 

subcontractors by APCO/ArCon through investing time and accommodating subcontractors 

schedules to include night meetings and study sessions.  

APCO/ArCon’s management, in house technical abilities combined with the subcontractor’s 

concentration on the field operations led to successful conclusion of the project. 
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Team Work

The daily communication with the CMC and the subcontractors to coordinate and resolve project 

related issues proved to be the essential task which determined the quality and delivery of the 

project on time. 

The CMC’s availability to answer questions, speedy review of submittals, daily communications 

and bi-weekly progress meetings greatly facilitated the implementation of the work.  The 

Subcontractors’ adherence to project guidelines as defined by the documents and following the 

contractual conditions set by APCO/ArCon kept the project progressing in accordance with 

schedule. 

This team approach was extremely effective to overcome and recover time lost due to rainy days, 

underground utilities, landowner’s objections, local council changes / additional requests and 

other conditions. The schedule was recovered by utilizing fast track method towards the end of 

the project by continuing team work approach. The Subcontractors, APCO/ArCon, CMC, and 

USAID, each swiftly worked on matters within their domain of authority eventually leading the 

project to successfully conclude on time, within ceiling price and high quality.  

Geo-Political Conditions 

APCO/ArCon was concerned that the political situation in the West Bank may have a negative 

effect on the project from time to time such as effective access to resources, materials, manpower, 

and access to the project site.  However, timely communication and coordination with the 

authorities having jurisdiction facilitated the implementation of the work keeping disruptions to a 

minimum. The Palestinian Authority, Local Councils, Israeli Authorities were cooperative if 

given advance notice and properly informed. 

Goals Achieved 
APCO/ArCon’s goals were to deliver the contractual commitment and meet or exceed the 

conditions set by USAID and the CMC.  We believe this project met all the goals anticipated as 

follows: 

Time 

All project activities were scheduled at commencement using Primavera scheduling software.  

Recovery plans were implemented when field conditions changed. The delays caused by rainy 
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days, utility works, landowner’s objections, local council change and additional requests were 

knowledgeably mitigated leading to the successful conclusion of the project.   

     Quality 

The project documents (drawings/specifications) prepared by the CMC along with the QA/QC 

program instituted by APCO/ArCon defined the desired qualities.  The combined field staff of 

both organizations were instrumental in assuring the specified quality is achieved.  Third party 

testing and controls validated the outcome when necessary.   

Safety 

Avoiding and possibly eliminating construction related accidents is APCO/ArCon’s continuous 

goal, “Safety is First”.  This project was delivered accidents free with minor incidents relating to 

hidden underground utilities. (Underground cables) 

The safety program instituted by APCO/ArCon proved to be an effective instrument when 

enforced maximizing job safety.  APCO/ArCon will continue its efforts to educate the local force 

on the importance of job safety. It is important to note that we notice a continuous  attitude 

change towards safety with the subcontractors that worked under the (INP-I) Program previously 

and with the general  community. 

Cost 

The entire scope of work was implemented in accordance with the contract.  The day work 

included in the budget as a contingency was spent at the direction of USAID to expand the scope 

of the project and provide additional road rehabilitation (overlay of approximately 3.5km) and 

constructing new water and sewer lines.  This was accomplished with collaborative efforts of all 

entities involved working together in a proactive approach to minimize cost over runs. 
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Communications 
 Outgoing / Incoming USAID Correspondences (USAID/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

August 09, 2012 By Mail USAID / APCO/ArCon Anata Road - Water interruption in Internal Roads 5 
and 06 

August 09, 2012 By Mail  APCO/ArCon / USAID RE- Anata Road - Water interruption in Internal 
Roads 5 and 06 – Action Taken, pipes fixed and 
water turned back on. 

September 04, 2012 By Mail USAID / APCO/ArCon Vetting Request for Al Sadek Company 

September 04, 2012 By Mail  APCO/ArCon / USAID Vetting Tracking Sheet for Task Order. 1 

September 04, 2012 By Mail USAID / APCO/ArCon Re: Vetting Tracking Sheet for Task Order. 1 

September 06, 2012 By Mail USAID / APCO/ArCon TO 1 - CPM schedule and August Monthly progress 
Report 

September 07, 2012 By Mail USAID / APCO/ArCon IMPORTANT - Fiscal Year End Guidance 

September 07, 2012 By Mail APCO/ArCon / USAID Re: IMPORTANT - Fiscal Year End Guidance 

September 10, 2012 By Mail APCO/ArCon / USAID Anata internal Roads (Construction of Waterline) 

September 10, 2012 By Mail USAID / APCO/ArCon Re: Anata internal Roads (Construction of 
Waterline) 

September 17, 2012 By Mail APCO/ArCon / USAID RE: TO 1 - CPM schedule and August Monthly 
progress Report. 

September 21, 2012 By Mail USAID / APCO/ArCon Notice of Unsafe Condition- September 20, 2012 

September 23, 2012 By Mail APCO/ArCon / USAID Re: Notice of Unsafe Condition- September 20, 2012 

October 14, 2012 By Mail  APCO/ArCon / USAID FW: site memo-01-ANT-C-RE-018 Blockage of 
sewer line from St:-1+659-to 2+063 

October 15, 2012 By Mail APCO/ArCon / USAID  T.O 00001 - Anata Project - Proposed Safety Posters 
near schools area 

October 15, 2012 By Mail USAID / APCO/ArCon Re: T.O 00001 - Anata Project - Proposed Safety 
Posters near schools area 

October 15, 2012 By Mail APCO/ArCon / USAID  Re: T.O 00001 - Anata Project - Proposed Safety 
Posters near schools area 

October 16, 2012 By Mail APCO/ArCon / USAID  TO 01: Request for temporary reassignment Task 
Order 1 

October 16, 2012 By Mail USAID / APCO/ArCon Re: TO 01: Request for temporary reassignment 
Task Order 1 

October 17, 2012 By Mail APCO/ArCon / USAID  T.O 00001 - Anata Project - Proposed Safety Posters 
near schools area 

October 18, 2012 By Mail USAID / APCO/ArCon Re: T.O 00001 - Anata Project - Proposed Safety 
Posters near schools area 

December 02, 2012 By Mail APCO/ArCon / USAID RE: TO 01 AMR: Coordination Meeting Draft 
Minutes 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

December 03, 2012 By Mail USAID  /APCO/ArCon  RE: TO 01 AMR: Coordination Meeting Draft 
Minutes 

December 04, 2012 By Mail USAID  /APCO/ArCon TO 1 - Accruals for 1st Q of FY 13 and projections 

December 11, 2012 By Mail APCO/ArCon / USAID Construction activities for El-Menya project 

December 12, 2012 By Mail USAID  /APCO/ArCon Re: Construction activities for El-Menya project 

December 19, 2012 By Mail USAID  /APCO/ArCon Out of the Office. 

January 06, 2013 By Mail APCO/ArCon / USAID Asphalt work at Al Menya Project 

January 07, 2013 By Mail USAID  /APCO/ArCon  Re: Asphalt work at Al Menya Project 

January 14, 2013 By Mail USAID  /APCO/ArCon Re: TO 01 AMR: Handing over Sewage MH before 
Interlocking Tiles Works 

January 14, 2013 By Mail USAID  /APCO/ArCon  Re: CTO#1 Al Menya Project –Road 3157 

January 14, 2013 By Mail APCO/ArCon / USAID Re: CTO#1 Al Menya Project –Road 3157 

January 14, 2013 By Mail APCO/ArCon / USAID RE: TO 01 AMR: Handing over Sewage MH before 
Interlocking Tiles Works 

January 15, 2013 By Mail USAID  /APCO/ArCon RE: TO 01 AMR: Handing over Sewage MH before 
Interlocking Tiles Works 

January 17, 2013 By Mail APCO/ArCon / USAID TO 01: Anata Site Photos Jan. 17th 2012 

January 17, 2013 By Mail USAID  /APCO/ArCon Re: TO 01: Anata Site Photos Jan. 17th 2012 

February 05, 2013 By Mail APCO/ArCon / USAID January 2013 Monthly Report - Task Order 1 

February 18, 2013 By Mail USAID  /APCO/ArCon  Re: TO 01: Stopping of works from sta. 1+640 to sta. 
1+810 Anata Main Road 

February 19, 2013 By Mail USAID  /APCO/ArCon Fwd: Monthly Contracting Officer’s meeting 

February 19, 2013 By Mail APCO/ArCon / USAID RE: Monthly Contracting Officer’s meeting 

February 26, 2013 By Mail USAID  /APCO/ArCon Re: January 2013 Monthly Report - Task Order 1 

February 26, 2013 By Mail APCO/ArCon / USAID January 2013 Report (Development Clearinghouse) 

February 27, 2013 By Mail USAID  /APCO/ArCon Task Order # 01 Variation Order # 04 

March 04, 2013 By Mail APCO/ArCon / USAID February 2013 Monthly Report - Task Order 1 

March 04, 2013 By Mail USAID  /APCO/ArCon  Re: February 2013 Monthly Report - Task Order 1 

March 06, 2013 By Mail USAID  /APCO/ArCon  COR Designation Contract Administration 

March 11, 2013 By Mail USAID  /APCO/ArCon  Request For Final Inspection 

March 14, 2013 By Mail USAID  /APCO/ArCon  Task Order # 01 Variation Order # 05 

March 15, 2013 By Mail USAID  /APCO/ArCon Re: February 2013 Monthly Report - Task Order 1 

March 18, 2013 By Mail APCO/ArCon / USAID RE: February 2013 Monthly Report - Task Order 1 

March 19, 2013 By Mail APCO/ArCon / USAID Fwd: February 2013 Monthly Report - Task Order 1 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

March 20, 2013 By Mail APCO/ArCon / USAID RE: February 2013 Monthly Report - Modified 

March 20, 2013 By Mail APCO/ArCon / USAID RE: Photos for Anata Site Handover 

March 20, 2013 By Mail USAID  /APCO/ArCon  RE: Photos for Anata Site Handover 

March 20, 2013 By Mail USAID  /APCO/ArCon  Re: TO 01 AMR: Project Completion 

March 21, 2013 By Mail USAID  /APCO/ArCon  Re: February 2013 Monthly Report - Modified 

March 22, 2013 By Mail USAID  /APCO/ArCon Payment #9 

March 24, 2013 By Mail APCO/ArCon / USAID RE: Payment #9 

April 02, 2013 By Mail APCO/ArCon / USAID March 2013 Monthly Report - Task Order 1 

April 02, 2013 By Mail USAID  /APCO/ArCon Development Experience Clearinghouse (DEC) 

April 02, 2013 By Mail USAID  /APCO/ArCon RE: Development Experience Clearinghouse (DEC) 

April 02, 2013 By Mail APCO/ArCon / USAID RE: Development Experience Clearinghouse (DEC) 

April 17, 2013 By Mail USAID  /APCO/ArCon Re: T.O 01- QC Monthly Report- March 2013 

April 23, 2013 By Mail USAID  /APCO/ArCon Task Order AID-294-TO-12-00001 Final 

Acceptance Certificate 

 
 Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

August 01, 2012 By Mail APCO/ArCon  / B&V  IQC and Task Order No. 01 Contracts  

August 02, 2012 By Mail B&V / APCO/ArCon Re: Anata Project – Working on Saturday August 4th, 
2012. 

August 06, 2012 By Mail B&V / APCO/ArCon Re: July 2012 Monthly Report – Task Order 01 

August 07, 2012 By Mail B&V / APCO/ArCon Anata Bypass Around gravity Wall at Road NO.5 

August 07, 2012 By Mail B&V / APCO/ArCon Competent Engineer Submittal / Traffic Control 

August 07, 2012 By Mail B&V / APCO/ArCon Geo-MIS Data Collection 

August 08, 2012 By Mail  B&V / APCO/ArCon Menya Plan & Profile Road No.1 Approval. 

August 08, 2012 By Mail  B&V / APCO/ArCon Menya Road No. 1 Coordination. 

August 09, 2012 By Mail APCO/ArCon  / B&V Working in Saturdays – August and September 2012 

August 09, 2012 By Mail  B&V / APCO/ArCon Anata Water Interruption Road 5&6 

August 09, 2012 By Mail  B&V / APCO/ArCon Jawwal Bills July 2012 

August 12, 2012 By Mail  B&V / APCO/ArCon Menya Starting Of Construction 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

August 13, 2012 By Mail APCO/ArCon  / B&V Anata Project –Internal Roads–  Work stoppage and 
delays  

August 14, 2012 By Mail  B&V / APCO/ArCon Anata – Power cut at CMC office 

August 16, 2012 By Mail B&V / APCO/ArCon Holiday Safety Precautions 

August 16, 2012 By Mail APCO/ArCon  / B&V APCO/ArCon Eid Al Fiter Holiday 

August 22, 2012 By Mail  B&V / APCO/ArCon Anata Modification to the Internal Road 

August 23, 2012 By Mail  B&V / APCO/ArCon ANT – JEDCO Existing Cable Lowering 

August 23, 2012 By Mail  B&V / APCO/ArCon T.O # 01- Document Control Email 

August 23, 2012 By Mail  APCO/ArCon / B&V  Al Menya Project – Work stoppage in Road No. 02 – 
Landowners issues. 

August 25, 2012 By Mail  APCO/ArCon / B&V  ANT – Local council letter – regarding utility owner 
works (water house connections) in Anata Internal 
Roads. 

August 25, 2012 By Mail  APCO/ArCon / B&V  ANT – Gravity Retaining Wall – Road No. 05 – 
Work Stoppage. 

August 25, 2012 By Mail  APCO/ArCon / B&V  T.O 01- Comments on the Draft MoM 3rd Bi-weekly 
meeting 

August 26, 2012 By Mail  B&V / APCO/ArCon Anata Stopping works at The Gravity Wall at Road 
NO.5 

August 26, 2012 By Mail  B&V / APCO/ArCon Menya Work Stoppage in Road 2 

August 27, 2012 By Mail  B&V / APCO/ArCon T.O # 1 – AMR Bi-Weekly Meeting No. 04 

August 27, 2012 By Mail  B&V / APCO/ArCon Menya & Anata Variation Order request  

August 27, 2012 By Mail  APCO/ArCon / B&V  ANT- Local Council water works in Road 06 

August 28, 2012 By Mail  B&V / APCO/ArCon Re: AMR MOM No. 03 

August 29, 2012 By Mail  APCO/ArCon / B&V  ANT – Work obstacles in Road 05 and 06 including 
Gravity Wall From St. 0+008 to St. 0+063 – Internal 
Road 05. 

August 30, 2012 By Mail B&V / APCO/ArCon Menya Resumption Of Works At Road 2 

August 30, 2012 By Mail  B&V / APCO/ArCon MEN- Letter from Joint Council for Solid Waste 
Management. 

August 30, 2012 By Mail  B&V / APCO/ArCon Letter From  Anata Local Council  For Road 5 

September 01, 2012 By Mail APCO/ArCon  / B&V  TO 01: Anata Municipality water works on road 2 

September 02,2012 By Mail APCO/ArCon  / B&V TO 01: Replacement of unsuitable material on road 
1E 

September 02,2012 By Mail B&V / APCO/ArCon INPII 01 ANT Remarks 

September 03,2012 By Mail APCO/ArCon  / B&V TO 01: Anata Municipality water works on road 2 

September 04, 2012 By Mail B&V / APCO/ArCon INPII 01 AMR progress meeting No. 4 
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September 04,2012 By Mail APCO/ArCon  / B&V Re: INPII 01 AMR progress meeting No. 4 

September 05, 2012 By Mail  B&V / APCO/ArCon INPII 01 AMR - Overall Delays 

September 08, 2012 By Mail APCO/ArCon  / B&V FW: INPII01-MEN-New letter from Joint Council 
For Solid Waste Management 

September 08, 2012 By Mail APCO/ArCon  / B&V TO 01: Anata Municipality water works 

September 09, 2012 By Mail  B&V / APCO/ArCon FW: INPII01-New Letters From Anata Local 
Council 

September 09, 2012 By Mail  APCO/ArCon  / B&V  Task Order #1 Anata and Al Menya Roads Project 
(TO#1) Document Control Email 

September 10, 2012 By Mail  B&V / APCO/ArCon FW: INPII01-MEN-New letter from Joint Council 
For Solid Waste Management 

September 10, 2012 By Mail APCO/ArCon  / B&V TO 01: Site memo sent to the CMC PM regarding 
stoppage of works on road 1D 

September 10, 2012 By Mail  APCO/ArCon  / B&V TO 01: Site memo sent to the CMC PM regarding 
deteriorated wastewater pipe on road 1C 

September 10, 2012 By Mail APCO/ArCon  / B&V TO 01: site memo sent to the CMC PM regarding 
JSC and JDECO electric works on roads 1,2 Al 
Menya Project 

September 11, 2012 By Mail APCO/ArCon  / B&V RE: Task Order #1 Anata and Al Menya Roads 
Project (TO#1) Document Control Email 

September 11, 2012 By Mail  B&V / APCO/ArCon INPII 01 ANT Sub Grade handing over 

September 11, 2012 By Mail APCO/ArCon  / B&V TO 01: JSC and JDEC electric cable and installation 
of 4" water pipe on roads 1 & 2 Al Menya project 

September 12, 2012 By Mail  B&V / APCO/ArCon TO#01: AMR - Coordination Meeting 

September 12, 2012 By Mail  APCO/ArCon / B&V  TO 01: Al Menya Project _ Stopping the works on 
road 3157 from sta. 0+840 to sta. 0+940 

September 13, 2012 By Mail  APCO/ArCon / B&V  FW: INPII01-Site Memo 

September 13, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: Al Menya Project _ Stopping the works 
on road 3157 from sta. 0+840 to sta. 0+940 

September 13, 2012 By Mail  APCO/ArCon / B&V  TO 01: site memo to be sent to the CMC PM (sketch 
for wastewater line) 

September 13, 2012 By Mail  B&V / APCO/ArCon  INPII 01 MEN Meeting at JSC office in Hebron 

September 13, 2012 By Mail  APCO/ArCon / B&V FW: TO 01: Letters From Anata Local Council 

September 13, 2012 By Mail  APCO/ArCon / B&V RE: TO 01: Letters From Anata Local Council Road 
1D 

September 15, 2012 By Mail  APCO/ArCon / B&V  TO 01: Sub grade layer from sta. 0+400 to sta. 
0+440 detour road 2. 

September 16, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Sub grade layer from sta. 0+400 to sta. 
0+440 detour road 2. 

September 16, 2012 By Mail  B&V / APCO/ArCon TO 01 ANT primary office 

September 16, 2012 By Mail  B&V / APCO/ArCon  TO 01 MEN Road No. 2 water shop drawings 
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September 17, 2012 By Mail APCO/ArCon / B&V TO 01: APCO/ArCon comments on MoM 4 

September 18, 2012 By Mail  APCO/ArCon / B&V TO 01: Stopping Gravity Wall works on road 6 
Anata 

September 18, 2012 By Mail  APCO/ArCon / B&V TO 01: Damaging Base course layer and sub grade 
on road 5 by the land owner 

September 18, 2012 By Mail  APCO/ArCon / B&V RE: TO 01: PM #05 Agenda 

September 18, 2012 By Mail  B&V / APCO/ArCon  TO 01 ANT Site memo # 4 

September 18, 2012 By Mail  B&V / APCO/ArCon  TO#01 - AMR : Karim Emergency Leave 

September 18, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: PM #05 Agenda 

September 18, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: APCO/ArCon comments on MoM 4 

September 18, 2012 By Mail  APCO/ArCon / B&V RE: TO 01 ANT Site memo # 4_ Anata Municipality 
water works 

September 18, 2012 By Mail APCO/ArCon / B&V RE: TO#01 - AMR : Karim Emergency Leave 

September 19, 2012 By Mail  B&V / APCO/ArCon  Monthly Report - Hard Copy 

September 19, 2012 By Mail APCO/ArCon / B&V TO 01: Asphalt works for detour road 1 from sta. 
0+540 to sta. 0+963 

September 19, 2012 By Mail APCO/ArCon / B&V TO 01: IR for asphalt works on detour road 1 from 
sta. 0+540 to sta. 0+963 (CMC engineer comments) 

September 19, 2012 By Mail  B&V / APCO/ArCon  RE: Monthly Report - Hard Copy 

September 19, 2012 By Mail APCO/ArCon / B&V RE: Monthly Report - Hard Copy 

September  23, 2012 By Mail  B&V / APCO/ArCon  Road 5, Backfilling not completed yet (Safety issue) 

September 23, 2012 By Mail APCO/ArCon / B&V RE: Road 5, Backfilling not completed yet (Safety 
issue) 

September  24, 2012 By Mail  B&V / APCO/ArCon  RE: Road 5, Backfilling not completed yet (Safety 
issue) 

September  24, 2012 By Mail  B&V / APCO/ArCon  TO 01 ANT Starting of works - Anata Main road 

September 24, 2012 By Mail APCO/ArCon / B&V TO 01: Anata Municipality water works (follow up) 

September 24, 2012 By Mail APCO/ArCon / B&V TO 01: Flagman Shelter 

September  24, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: Flagman Shelter 

September  25, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: Anata Municipality water works (follow 
up) 

September  26, 2012 By Mail  B&V / APCO/ArCon  TO 01 ANT Detour No. 2 asphalt works 

September  26, 2012 By Mail  B&V / APCO/ArCon  TO 01 ANT Sub Grade Handing Over 

September 26, 2012 By Mail APCO/ArCon / B&V Site Memo-01-ANT-C-RE-011 

September  27, 2012 By Mail  B&V / APCO/ArCon  RE: TO 1 - CPM schedule and August Monthly 
progress Report. 

September 27, 2012 By Mail APCO/ArCon / B&V TO 01: Anata Main road Accident report (damaging 
electrical cable) 
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September 30, 2012 By Mail APCO/ArCon / B&V TO#01_ANT_ Quality Control Assurance Report 

September 30, 2012 By Mail  B&V / APCO/ArCon  TO#01 - AMR: Black and Veatch President Visit 

September 30, 2012 By Mail APCO/ArCon / B&V FW: TO 01: Anata Local Council water works 
(follow up email) 

October 01, 2012 By Mail APCO/ArCon  / B&V  FW: TO 01 ANT - Excavation of the ROW Anata 
Main Road - by others 

October 01, 2012 By Mail APCO/ArCon  / B&V FW: water Service pipes Anata main road 

October 01, 2012 By Mail B&V / APCO/ArCon FW: Project Sites for IG and RIG Visit 

October 01, 2012 By Mail APCO/ArCon  / B&V TO 01: Existing waste water line from sta. 0+580 to 
sta. 0+680 

October 01, 2012 By Mail APCO/ArCon  / B&V  TO 01: Waste water line in Anata main road from 
sta. 0+000 to sta. 0+350 

October 02, 2012 By Mail APCO/ArCon  / B&V  Work progress at Anata and Al Menya road project 

October 02, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Anata Local Council water works  

October 02, 2012 By Mail APCO/ArCon  / B&V  TO 01: Backfilling works on excavated trench by 
land owners from sta. 1+670 to sta. 1+780 RHS 
Anata Main Road 

October 02, 2012 By Mail APCO/ArCon  / B&V TO 01: Stoppage of works from sta. 1+680 to sta. 
1+780 

October 03, 2012 By Mail  B&V / APCO/ArCon TO#02 AMR: RE: work progress at Anata and Al 
Menya road project 

October 03, 2012 By Mail  APCO/ArCon  / B&V  RE: TO#01_ANT_ Quality Control Assurance 
Report 

October 04, 2012 By Mail  B&V / APCO/ArCon RE: TO#01_ANT_ Quality Control Assurance 
Report 

October 04, 2012 By Mail APCO/ArCon  / B&V TO 01: APCO ArCon site working hours during 
October. 

October 04, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: APCO ArCon site working hours during 
October. 

October 06, 2012 By Mail APCO/ArCon  / B&V TO 01: COMMENTS SUB-INPII01-MEN-025A 

October 08, 2012 By Mail APCO/ArCon  / B&V TO 01: Resuming excavation works from sta. 1+680 
to sta. 1+780 Anata Main Road 

October 08, 2012 By Mail  B&V / APCO/ArCon  Unsatisfactory/Unsafe Work Practice 

October 09, 2012 By Mail APCO/ArCon  / B&V FW: TO 01: Waste water line from sta. 1+240 to sta. 
1+300 (CMC engineer site memo # 15) 

October 09, 2012 By Mail  APCO/ArCon  / B&V TO 01: Construction works on Anata Main Road 
from sta. 0+000 to sta. 0+450 

October 09, 2012 By Mail  APCO/ArCon / B&V  TO 01: Start works on Anata Main Road from sta. 
0+000 to sta. 0+450 

October 09, 2012 By Mail  APCO/ArCon / B&V  TO 01: Backfilling the trench from sta. 1+680 to sta. 
1+790 

October 09, 2012 By Mail  APCO/ArCon / B&V  site memo-01-ANT-E-C-018 
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October 10, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Backfilling the trench from sta. 1+680 to 
sta. 1+790 

October 11, 2012 By Mail  APCO/ArCon / B&V  TO 01: Starting construction works on Anata Main 
Road from sta. 0+000 to sta. 0+450. 

October 15, 2012 By Mail  APCO/ArCon / B&V FW: RFI-INPII01-AMR-025 

October 16, 2012 By Mail  APCO/ArCon / B&V  TO 01: Contaminated B.C. material from sta. 1+880 
to sta. 2+063 

October 18, 2012 By Mail  APCO/ArCon / B&V TO 01: Working hours From Oct. 18th to Oct. 21 
2012 

October 18, 2012 By Mail  B&V / APCO/ArCon TO 01 ANT Single Size Backfilling 0+300 - 0+200 
Main Road 

October 23, 2012 By Mail  APCO/ArCon / B&V  TO 01: APCO ArCon Safety Measures During (Eid 
Al Adha) Holiday 

October 24, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: APCO ArCon Safety Measures During 
(Eid Al Adha) Holiday 

November 04, 2012 By Mail B&V / APCO/ArCon  Damaged Fence From sta. 0+080 to 0+300 LHS 
Construction Area. 

November 05, 2012 By Mail B&V / APCO/ArCon Site Memo-01-ANT-E-C-023/Existing ramps and 
sidewalks. 
Site Memo-01-ANT-E-C-024/ Site dust control 

November 06, 2012 By Mail B&V / APCO/ArCon SM-01-ANT-E-C-026-Testing and benching for the 
sewer line -Main Road 

November 06, 2012 By Mail B&V / APCO/ArCon SM-01-ANT-E-C-027-Water Line-Main Road 

November 07, 2012 By Mail B&V / APCO/ArCon NUC – Anata Internal Road – 1C 

November 08, 2012 By Mail B&V / APCO/ArCon SM-01-ANT-E-C-028/Link between Road 1B and 
Road 1C 

November 10, 2012 By Mail  APCO/ArCon  / B&V  TO 01: Replanting olive trees on road # 1 (Al Menya 
Project) 

November 11, 2012 By Mail B&V / APCO/ArCon SM-01-ANT-E-C-030/Existing Cave in the Main 
Road 

November 11, 2012 By Mail B&V / APCO/ArCon  RE: TO 01: Replanting olive trees on road # 1 (Al 
Menya Project) 

November 12, 2012 By Mail  B&V / APCO/ArCon SM-01-ANT-E-C-031,SM-01-ANT-E-C-032 

November 12, 2012 By Mail  APCO/ArCon  / B&V  FW: Soil replacement Road no 1 

November 12, 2012 By Mail  APCO/ArCon  / B&V  FW: Road 3698 submittal review comments 

November 12, 2012 By Mail B&V / APCO/ArCon RE: Soil replacement Road no 1 

November 13, 2012 By Mail  APCO/ArCon  / B&V RE: URGENT: E-Mail to be sent to APCO - VOR#4 

November 13, 2012 By Mail B&V / APCO/ArCon  RE: URGENT: E-Mail to be sent to APCO - VOR#4 

November 13, 2012 By Mail B&V / APCO/ArCon SM-01-MEN-E-C-007/Constructing Stone Boulders 
in Road 1. 

November 13, 2012 By Mail  APCO/ArCon  / B&V RE: Soil replacement Road no 1. 
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November 14, 2012 By Mail B&V / APCO/ArCon 1.SM-01-ANT-E-C-033/Buried Service Box, House 
Connections and pipes. 
2.SM-01-ANT-E-C-034/Cleaning Sewage Manholes 
in Detour #1 

November 14, 2012 By Mail  APCO/ArCon  / B&V TO 01: Working during holiday days. 

November 14, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Working during holiday days. 

November 14, 2012 By Mail  APCO/ArCon / B&V  RE: TO 01: Working during holiday days. 

November 19, 2012 By Mail  APCO/ArCon / B&V  RE: TO#02 AMR: RFI 27 

November 22, 2012 By Mail  B&V / APCO/ArCon Site Memo E-C-35 

November 24, 2012 By Mail  APCO/ArCon / B&V  TO 01: Works stoppage from sta. 1+720 to sta. 
1+780. 

November 24, 2012 By Mail  APCO/ArCon / B&V TO 01: confirmation of verbal site instruction C-RE 
026. 

November 25, 2012 By Mail  B&V / APCO/ArCon  TO 01 ANT Connecting to existing sidewalk. 

November 25, 2012 By Mail  APCO/ArCon / B&V RE: TO 01 ANT Connecting to existing sidewalk 

November 26, 2012 By Mail  APCO/ArCon / B&V TO 01: RFI No. 26 

November 28, 2012 By Mail  B&V / APCO/ArCon  TO 01 AMR: Asphalt Works at the Anata Main 
Entrance Road started. 

November 28, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: RFI No. 26 

November 28, 2012 By Mail  APCO/ArCon / B&V RE: TO 01 AMR: Asphalt Works at the Anata Main 
Entrance Road started. 

November 28, 2012 By Mail  APCO/ArCon / B&V TO 01: Confirmation of verbal site instructions. 

November 29, 2012 By Mail  APCO/ArCon / B&V RE: TO 01 AMR: Asphalt Works at the Anata Main 
Entrance Road started. 

November 29, 2012 By Mail  APCO/ArCon / B&V T.O 00001- Anata Main Road - RFI # 30 

November 29, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Base Course & Asphalt Works at Sta. 
1+600 - 1+000 Anata Main Road 

November 29, 2012 By Mail  B&V / APCO/ArCon RE: T.O 00001- Anata Main Road - RFI # 30 

November 30, 2012 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Base Course & Asphalt Works at 
Sta. 1+600 - 1+000 Anata Main Road. 

December 01, 2012 By Mail APCO/ArCon  / B&V RE: TO 01 AMR: Work on Saturday, 22 December 
2012 

December 02, 2012 By Mail APCO/ArCon  / B&V RE: TO 01 AMR: Work on Saturday, 22 December 
2012 

December 02, 2012 By Mail B&V / APCO/ArCon RE: T.O 00001- Anata Main Road - RFI # 30 

December 03, 2012 By Mail B&V / APCO/ArCon RE: TO 01 AMR: Base Course & Asphalt Works at 
Sta. 1+600 - 1+000 Anata Main Road 

December 03, 2012 By Mail B&V / APCO/ArCon RE: TO 01 AMR: Base Course & Asphalt Works at 
Sta. 1+600 - 1+000 Anata Main Road 
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December 03, 2012 By Mail  B&V / APCO/ArCon  TO 01 AMR Daily Joint Report 

December 04, 2012 By Mail APCO/ArCon  / B&V RE: TO 01 AMR: Coordination with Locals 

December 05, 2012 By Mail B&V / APCO/ArCon  TO 01 AMR: Damaging Tel Cable at Al Menya 
project for the 3rd time 

December 05, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Anata Council Internal Roads (New 
Project) 

December 09, 2012 By Mail  APCO/ArCon  / B&V  TO 01: Damaging the constructed curbstone by shop 
owner at sta. 1+460 RHS Anata Main Road 

December 09, 2012 By Mail  B&V / APCO/ArCon Re: TO 01: Damaging the constructed curbstone by 
shop owner at sta. 1+460 RHS Anata Main Road 

December 09, 2012 By Mail B&V / APCO/ArCon Re: TO 01: Damaging the constructed curbstone by 
shop owner at sta. 1+460 RHS Anata Main Road 

December 10, 2012 By Mail  APCO/ArCon  / B&V TO 01: Request for additional works (Direct 
instructions to the Sub Contractors) 

December 10, 2012 By Mail APCO/ArCon  / B&V FW: VOR#4 Preliminary Comments 

December 10, 2012 By Mail B&V / APCO/ArCon RE: VOR#4 Preliminary Comments 

December 10, 2012 By Mail  B&V / APCO/ArCon  FW: Road 1B, Manhole adjustment 

December 10, 2012 By Mail APCO/ArCon  / B&V RE: Road 1B, Manhole adjustment 

December 11, 2012 By Mail  B&V / APCO/ArCon  TO 01 AMR: New Definitive Quantity 

December 11, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: Request for additional works (Direct 
instructions to the Sub Contractors) 

December 11, 2012 By Mail  APCO/ArCon / B&V RE: TO 01 AMR: New Definitive Quantity 

December 11, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01 AMR: New Definitive Quantity 

December 12, 2012 By Mail  B&V / APCO/ArCon RE: Construction activities for El-Menya project 

December 12, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: New definitive QTY without new 
items. 

December 12, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR widening the carriage way 

December 13, 2012 By Mail  B&V / APCO/ArCon FW: Work Progress - Al-Menya Landfill road 

December 13, 2012 By Mail  B&V / APCO/ArCon  Payment#4 

December 13, 2012 By Mail  APCO/ArCon / B&V  TO 01: Soil replacement in road 1C (Industrial Zone) 

December 14, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Soil replacement in road 1C (Industrial 
Zone) 

December 16, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Restoration of damaged water line 

December 16, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Sidewalk Concrete Casting 

December 17, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Preliminary Notice of Unsatisfactory 
and Unsafe Work Practice 

December 17, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Asphalt from St 0+000 to St 0+350 

December 18, 2012 By Mail  APCO/ArCon / B&V  TO 01: Road # 2 entrance and relocation 
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December 18, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Road # 2 entrance and relocation 

December 19, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR:- Curing of Concrete - Main Road - 
Sidewalk 

December 19, 2012 By Mail  APCO/ArCon / B&V FW: almenya-road-3698-3157 

December 22, 2012 By Mail  APCO/ArCon / B&V TO 01: Al Menya Project, Bedding and embedding 
Material for water and Pal Tel pipes 

December 22, 2012 By Mail  B&V / APCO/ArCon RE: Solar LED light 

December 23, 2012 By Mail  B&V / APCO/ArCon RE: TO 01: Al Menya Project, Bedding and 
embedding Material for water and Pal Tel pipes 

December 23, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Comprehensive test for B.C 1st layer 
from sta. 0+280 to sta. 0+500 Al Menya 

December 23, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01 AMR: Comprehensive test for B.C 1st 
layer from sta. 0+280 to sta. 0+500 Al Menya 

December 23, 2012 By Mail  APCO/ArCon / B&V  TO#01_ANT_ Soil replacement for RD. 1C from 
Sta. 0+200 to 0+280 

December 23, 2012 By Mail  APCO/ArCon / B&V TO 01: Al Menya Project: Works stopping at 
intersection no. 3 and road 1 from sta. 0+260 to sta. 
0+300 

December 24, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Road Crossings No.3698 

December 24, 2012 By Mail  B&V / APCO/ArCon TO 01 AMR: Sewage Blockage Sta. 2+000 Anata 
Main Road, 

December 24, 2012 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Work on Saturday, 22 December 
2012 

December 25, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01 AMR: Work on Saturday, 22 December 
2012 

December 26, 2012 By Mail  B&V / APCO/ArCon FW: TO 01 AMR: Existing Sewer line from 
sta.0+580 to sta.0+610 in main road. 

December 27, 2012 By Mail  B&V / APCO/ArCon  RE: TO 01: Al Menya Project: Works stopping at 
intersection no. 3 and road 1 from sta. 0+260 to sta. 
0+300 

December 29, 2012 By Mail  APCO/ArCon / B&V FW: Obstacles in Road No. 1 and intersection NO.03 
Al Menya Project 

December 29, 2012 By Mail  B&V / APCO/ArCon RE: Obstacles in Road No. 1 and intersection NO.03 
Al Menya Project 

January 01, 2013 By Mail B&V / APCO/ArCon RE: TO 01: Stopping of works from sta. 1+640 to 
sta. 1+800 RHS Anata Main Road 

January 01, 2013 By Mail B&V / APCO/ArCon  FW: TO 01: Stopping of works from sta. 1+640 to 
sta. 1+800 RHS Anata Main Road 

January 02, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Handed over Sub Grade at Road # 1 
Sta. 1+400 - 1+200 

January 02, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Elimination of Interlocking Blocks at 
3698 Roundabout 

January 02, 2013 By Mail APCO/ArCon  / B&V RFI No. 35 and 36 
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January 03, 2013 By Mail  APCO/ArCon  / B&V TO 01: Al Menya Project Asphalt Works in Friday 
Jan. 4th 2013 

January 03, 2013 By Mail B&V / APCO/ArCon Re: RFI No. 35 and 36 

January 03, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Speed Hump at School area 

January 03, 2013 By Mail  APCO/ArCon  / B&V  TO 01: Works planned to be finished From Jan. 4th 
to Jan. 5th (Need CMC Services) 

January 03, 2013 By Mail  APCO/ArCon  / B&V To#01_ANT_ Subgrade layer from Sta. 0+520 to 
Sta. 0+640 

January 07, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: 2" water Pipe Installation 

January 07, 2013 By Mail APCO/ArCon  / B&V  Storm Water Drainage at Anata - St. 0+070 - Main 
Road 

January 08, 2013 By Mail  APCO/ArCon  / B&V TO 01: DCL - Jerusalem Site Visit to Anata Project 

January 14, 2013 By Mail B&V / APCO/ArCon TO 01 AMR: Handing over Sewage MH before 
Interlocking Tiles Works 

January 14, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Proposed VO#01 Contractor 
certification 

January 14, 2013 By Mail B&V / APCO/ArCon CTO#1 Al Menya Project –Road 3157 

January 14, 2013 By Mail  APCO/ArCon / B&V  Solar street light components 

January 14, 2013 By Mail  APCO/ArCon / B&V TO 01: C-E site memo (confirmation of verbal 
instruction for access roads storm water drainage at 
sta. 0+040 RHS, 0+070 LHS and at sta. 0+320 LHS) 

January 14, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR : World Bank Visit January 16, 2013 

January 14, 2013 By Mail  APCO/ArCon / B&V TO 01: Interruption and stoppage of curbstone 
construction works from sta. 0+360 to sta. 0+520 
LHS Anata Main Road by Anata Council and local 
residents 

January 14, 2013 By Mail  APCO/ArCon / B&V RE: CTO#1 Al Menya Project –Road 3157_Safety 

January 14, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Interruption and stoppage of curbstone 
construction works from sta. 0+360 to sta. 0+520 
LHS Anata Main Road by Anata Council and local 
residents 

January 15, 2013 By Mail  B&V / APCO/ArCon FW: Unsafe condition 

January 15, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: USAID site visit to Anata School at 
0+200, 

January 15, 2013 By Mail  APCO/ArCon / B&V  FW: Obstacles in Al Menya Road # 3157 

January 15, 2013 By Mail  B&V / APCO/ArCon Fwd: Solar System 

January 16, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Safety Inspection for AL Menya 
Project 

January 16, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Safety Inspection for Anata 
Project <RESENDING> 
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January 16, 2013 By Mail  B&V / APCO/ArCon FW: Outlet of Pipe culvert @ sta. 0+418 

January 17, 2013 By Mail  APCO/ArCon / B&V TO 01: CMC services in Saturday Jan. 19th 2013 

January 19, 2013 By Mail  APCO/ArCon / B&V TO 01: Construction of curbstone from sta. 0+500 to 
sta. 0+540 (stopping of works by shops owners) 

January 19, 2013 By Mail  APCO/ArCon / B&V  TO 01: Existing sewer manholes (house connections) 
in the connection road between 1C and 1D 

January 19, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Construction of curbstone from sta. 
0+500 to sta. 0+540 (stopping of works by shops 
owners) 

January 19, 2013 By Mail  APCO/ArCon / B&V RE: TO 01: Construction of curbstone from sta. 
0+500 to sta. 0+540 (stopping of works by shops 
owners) 

January 21, 2013 By Mail  APCO/ArCon / B&V  TO 01: Construction works in Anata Main Road 
From sta. 0+780 to sta. 0+960 

January 21, 2013 By Mail  APCO/ArCon / B&V TO 01: Existing sewer line from sta. 0+808 to sta. 
0+867 Anata Main Road 

January 22, 2013 By Mail  APCO/ArCon / B&V TO 01: Working in Thursday Jan. 24th 2013 

January 22, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Construction works in Anata Main Road 
From sta. 0+780 to sta. 0+960 

January 23, 2013 By Mail  B&V / APCO/ArCon TO 01: Anata and Al Menya Roads Permanent 
Project Sign 

January 23, 2013 By Mail  APCO/ArCon / B&V Re: TO 01: Anata and Al Menya Roads Permanent 
Project Sign 

January 23, 2013 By Mail  APCO/ArCon / B&V FW: Traffic Control Plan for Anata Project _ 
additional works 

January 24, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Traffic Plan - IR INPII01 MEN 164 A 

January 26, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Site Meeting With Anata Local 
Council 

January 26, 2013 By Mail  APCO/ArCon / B&V TO 01: Al Menya Project - Installation of electrical 
cable from sta. 0+330 to sta. 0+640 (Delay due to 
JDECO) 

January 27, 2013 By Mail  B&V / APCO/ArCon  BV-PMO-IN-0929. Neighbor claim Car accident in 
the way of Al Menya landfill 

January 27, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Anata Main Entrance Road Asphalt 
Works 

January 27, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Revised Baseline Schedule - in 
accordance with VO 2. 

January 27, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01 AMR: Anata Road Asphalt Works 

January 27, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Sewage Manhole at sta. 0+290 LHS 

January 27, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Anata and Al Menya Roads - Main 
Entrance Road Asphalt Works 

January 28, 2013 By Mail  APCO/ArCon / B&V ANT_ soil Replacement works for Sub grade from 
Sta. 0+780 to Sta. 0+890 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

January 28, 2013 By Mail  APCO/ArCon / B&V ANT_ Soil replacement for Sub-grade from Sta. 
0+890 to Sta. 0+960 

January 29, 2013 By Mail  APCO/ArCon / B&V TO 01: Stopping of curbstone works from sta. 0+500 
to sta. 0+560 LHS Anata Main Road 

January 29, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR:- Stopping of curbstone works 
from sta. 0+500 to sta. 0+560 LHS Anata Main Road 

January 29, 2013 By Mail  APCO/ArCon / B&V Fwd: Al Menya Traffic Plan- Additional Work 

January 29, 2013 By Mail  B&V / APCO/ArCon Re: Al Menya Traffic Plan- Additional Work 

January 30, 2013 By Mail  APCO/ArCon / B&V RE: Al Menya Traffic Plan- Additional Work 

February 03, 2013 By Mail B&V / APCO/ArCon TO01 AMR: Action required 

February 03, 2013 By Mail B&V / APCO/ArCon TO 01 AMR: MOM #13 

February 03, 2013 By Mail APCO/ArCon  / B&V Quality Control Certification payment No. 6 

February 03, 2013 By Mail APCO/ArCon  / B&V Progress payment # 6 

February 03, 2013 By Mail B&V / APCO/ArCon  RE: progress payment # 6 

February 03, 2013 By Mail B&V / APCO/ArCon  RE: Quality Control Certification payment No. 6 

February 04, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Testing of Water line & Tel Ducts 
before asphalt works 

February 04, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: PM #14 Agenda 

February 04, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Biweekly Meeting - Tuesday Feb 5, 
2013 

February 04, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Biweekly Meeting - Tuesday Feb 
5, 2013 

February 06, 2013 By Mail APCO/ArCon  / B&V  TO 01: Concrete wall from sta. 1+630 to sta. 1+650 
LHS (Bus garage) 

February 06, 2013 By Mail B&V / APCO/ArCon  RE: TO 01: Concrete wall from sta. 1+630 to sta. 
1+650 LHS (Bus garage) 

February 06, 2013 By Mail APCO/ArCon  / B&V FW: Testing of Pal Tel and water lines in Al Menya 
Project (road #1) 

February 07, 2013 By Mail  APCO/ArCon  / B&V TO 01: Stopping of solar lighting pole and sidewalk 
works from sta. 1+780 to sta. 1+810 LHS 

February 07, 2013 By Mail APCO/ArCon  / B&V FW: Working Day ( Friday Feb. 8th 2013) 

February 07, 2013 By Mail APCO/ArCon  / B&V  TO 01: Stopping of curbstone and sidewalk works 
from sta, 1+640 to sta. 1+810 Anata Main Road (By 
land owners) 

February 08, 2013 By Mail  B&V / APCO/ArCon  Task Order # 01 Variation Order # 04 

February 08, 2013 By Mail  B&V / APCO/ArCon  FW: pipe culvert at road 3698B. extension 

February 08, 2013 By Mail  APCO/ArCon  / B&V ANT_ adjustment works for the manhole @ Sta. 
0+540 RHS 

February 09, 2013 By Mail  B&V / APCO/ArCon RE: ANT_ adjustment works for the manhole @ Sta. 
0+540 RHS 
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Trans. No. 

Sender/Recipient Subject 

February 09, 2013 By Mail B&V / APCO/ArCon TO 01 AMR: Median at Station 0+000 

February 10, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Un proper finishing for curbstone 

February 10, 2013 By Mail APCO/ArCon / B&V  FW: Letter Sent to Anata local council 

February 10, 2013 By Mail  B&V / APCO/ArCon  FW: TO 01 AMR: Unclosed Submittals 

February 10, 2013 By Mail APCO/ArCon / B&V  TO 01: Stopping of works from sta. 1+640 to sta. 
1+810 Anata Main Road 

February 10, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Proposed Final QTY 

February 11, 2013 By Mail  B&V / APCO/ArCon FW: Al Menya Approved Drawings part 1 of 2 

February 11, 2013 By Mail  B&V / APCO/ArCon FW: Al Menya Approved Drawings part 2 of 2 

February 11, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Traffic Sign Foundation 

February 11, 2013 By Mail  APCO/ArCon / B&V TO 01: Al Menya asphalt works in road # 3698B 

February 12, 2013 By Mail  APCO/ArCon / B&V FW: list of events Anata main road project 

February 12, 2013 By Mail  B&V / APCO/ArCon TO 01AMR: Lighting fixture Sample 

February 12, 2013 By Mail  APCO/ArCon / B&V TO 01: Al Menya Project (Intersection # 1) 

February 12, 2013 By Mail  APCO/ArCon / B&V Chronology of events for Anata main Road 

February 12, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01: Al Menya Project (Intersection # 1) 

February 12, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Permanent Signs Locations 

February 12, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Al Menya Project (Intersection # 1) 

February 12, 2013 By Mail  APCO/ArCon / B&V RE: TO 01: Al Menya Project (Intersection # 1) 

February 12, 2013 By Mail  APCO/ArCon / B&V TO 01: Traffic signs foundation in Anata Project 

February 12, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Draft MOM #14 

February 12, 2013 By Mail  APCO/ArCon / B&V VOR #6 

February 13, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01: Traffic signs foundation in Anata Project 

February 13, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01: Al Menya asphalt works in road # 
3698B 

February 13, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Al Menya Directional Signs 

February 13, 2013 By Mail  APCO/ArCon / B&V FW: TO 01 AMR: Draft MOM #14 

February 13, 2013 By Mail  APCO/ArCon / B&V RE: TO 01 AMR: Draft MOM #14 

February 14, 2013 By Mail  APCO/ArCon / B&V TO 01: Construction of curbstone from sta. 0+540 to 
sta. 0+960 Anata Main Road 

February 14, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Proposed Variation Order #03 

February 14, 2013 By Mail  APCO/ArCon / B&V RE: TO 01 AMR: Proposed Variation Order #03 

February 14, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Proposed Variation Order #03 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

February 14, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Proposed Variation Order #03  

February 14, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Proposed Variation Order #03 

February 15, 2013 By Mail  APCO/ArCon / B&V TO 01: Starting Asphalt Wearing Course in Anata 
Project 

February 17, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR:- Lowering MH at Sta. 2+000 LHS 

February 17, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR:- Protecting Handrail holes 

February 17, 2013 By Mail  APCO/ArCon / B&V TO 01: Electric lighting pole in the median at sta. 
0+005 Anata Main road 

February 17, 2013 By Mail  B&V / APCO/ArCon TO 01 : Unsafe Condition 

February 17, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Stopping of works from sta. 1+640 to 
sta. 1+810 Anata Main Road 

February 17, 2013 By Mail  APCO/ArCon / B&V TO 01: Works from sta. 1+600 to sta. 1+800 

February 18, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Permanent Signs Locations 

February 18, 2013 By Mail  B&V / APCO/ArCon  FW: APCO Task Order #1 Bond and Insurance 

February 18, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Additional Internal Roads Subgrade 
Layers 

February 18, 2013 By Mail  APCO/ArCon / B&V RE: TO 01 AMR: Additional Internal Roads 
Subgrade Layers 

February 18, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: PM #15 

February 18, 2013 By Mail  APCO/ArCon / B&V FW: TO#1 ( Payment # 7) 

February 19, 2013 By Mail  APCO/ArCon / B&V  TO 01: Asphalt Wearing Course 

February 19, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: MOM #14 

February 20, 2013 By Mail  APCO/ArCon / B&V  TO 01: Solar lighting poles foundations (6 pending 
foundations locations) 

February 20, 2013 By Mail  B&V / APCO/ArCon  Re: TO 01: Solar lighting poles foundations (6 
pending foundations locations) 

February 21, 2013 By Mail  APCO/ArCon / B&V TO 01: Al Menya Project (CMC service in Friday 
Feb. 22nd 2013) 

February 21, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Site Memo #64 

February 21, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Variation Order #03 

February 23, 2013 By Mail  APCO/ArCon / B&V FW: Landowner Obstacles in Al Menya Project 

February 23, 2013 By Mail  APCO/ArCon / B&V TO 01: Obstacles in Anata and Al Menya Project 

February 24, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Project New Definitive QTY 

February 24, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Obstacles in Anata and Al Menya 
Project 

February 24, 2013 By Mail  APCO/ArCon / B&V FW: Directional signs 

February 24, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Obstacles in Anata and Al Menya 
Project 
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February 24, 2013 By Mail  APCO/ArCon / B&V RE: TO 01: Obstacles in Anata and Al Menya 
Project 

February 24, 2013 By Mail  APCO/ArCon / B&V TO 01: Removing backfill material from sta. 1+780 
to sta. 1+800 LHS 

February 24, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01: Removing backfill material from sta. 
1+780 to sta. 1+800 LHS 

February 24, 2013 By Mail  APCO/ArCon / B&V TO 01: Construction works from sta. 1+640 to sta. 
1+810 (underground utilities and road widening) 

February 25, 2013 By Mail  B&V / APCO/ArCon RE: TO 01: Construction works from sta. 1+640 to 
sta. 1+810 (underground utilities and road widening) 

February 25, 2013 By Mail  APCO/ArCon / B&V FW: TO 01 AMR: Al Menya Directional signs 

February 25, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: PM #15 Agenda 

February 25, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: New definitive QTY 

February 25, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: New definitive QTY 
<RESENDING> 

February 26, 2013 By Mail  B&V / APCO/ArCon  RE: Insurance policy Task Order 1 

February 26, 2013 By Mail  APCO/ArCon / B&V Insurance policy Task Order 1 

February 26, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Proposed Variation Order #04 

February 26, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01 AMR: Proposed Variation Order #04 

February 26, 2013 By Mail  B&V / APCO/ArCon  RE: TO 01 AMR: Proposed Variation Order #04 Part 
2 of 2 

February 27, 2013 By Mail  APCO/ArCon / B&V  FW: lighting fixture submittal 

February 27, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: PM #15 Agenda 

February 28, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Disposition Form 

February 28, 2013 By Mail  APCO/ArCon / B&V  Disposition Form 

February 28, 2013 By Mail  B&V / APCO/ArCon Re: Disposition Form 

February 28, 2013 By Mail  B&V / APCO/ArCon TO 01 AMR: Payment #08 

February 28, 2013 By Mail  B&V / APCO/ArCon RE: TO 01 AMR: Payment #08 

March 04, 2013 By Mail B&V / APCO/ArCon RE: TO 01 AMR: SI # 18 AL Menya 

March 04, 2013 By Mail APCO/ArCon  / B&V  TO 01: Asphalt wearing course Al Menya Project 

March 04, 2013 By Mail B&V / APCO/ArCon RE: TO 01: Asphalt wearing course Al Menya 
Project 

March 04, 2013 By Mail B&V / APCO/ArCon TO 01 AMR: Draft MOM #15 

March 04, 2013 By Mail APCO/ArCon  / B&V  RE: TO 01 AMR: Draft MOM #15 

March 05, 2013 By Mail B&V / APCO/ArCon TO 01 AMR: Road Marking 

March 06, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: MOM #15 
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March 07, 2013 By Mail APCO/ArCon  / B&V  FW: TO 01 AMR: Road Marking 

March 09, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Thickness of Asphalt at Road 3 & 1A 
Al Menya Project 

March 09, 2013 By Mail APCO/ArCon  / B&V  Al Menya Road Marking 

March 10, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Punch List Works - Anata Main Road 

March 10, 2013 By Mail APCO/ArCon  / B&V  Task Order 01 Confirmation of verbal Site 
instruction - Al Menya Project 

March 10, 2013 By Mail APCO/ArCon  / B&V  TO 01: Inspection requests 

March 11, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Site Memo #21, Al Menya 

March 11, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Site Memo #67, Anata 

March 11, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Removal of I - Beam Safety Issue 

March 11, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Site Memo #67, Anata 

March 11, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: As built Drawings - Anata Project 

March 11, 2013 By Mail APCO/ArCon  / B&V  RE: TO 01 AMR: Site Memo #67, Anata 

March 12, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Site Memo #08, Al Menya 

March 12, 2013 By Mail B&V / APCO/ArCon  Re: Request For Final Inspection 

March 12, 2013 By Mail APCO/ArCon  / B&V  TO 01: Disposal of Chemical material in Road 1C by 
Factory owner at sta. 0+085 RHS 

March 12, 2013 By Mail B&V / APCO/ArCon  FW: Comments on the Quality of the works at Anata  

March 14, 2013 By Mail APCO/ArCon  / B&V  TO 01: Al Menya Project (installation of directional 
sign at sta. 0+100 road 3698 

March 14, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Speed Humps - Anata Main Road 

March 14, 2013 By Mail B&V / APCO/ArCon  RE: TO 01: Al Menya Project (installation of 
directional sign at sta. 0+100 road 3698 

March 14, 2013 By Mail B&V / APCO/ArCon  FW: TO 01 AMR: Defected permanent project sign 
board. 

March 14, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Anata and Al Menya Roads 
Completed - Final Inspection 

March 14, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Anata and Al Menya Roads 
Completed - Final Inspection 

March 14, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Anata and Al Menya Roads Completed 
- Final Inspection 

March 16, 2013 By Mail APCO/ArCon  / B&V  TO 01: Anata Round About updated photo 

March 16, 2013 By Mail APCO/ArCon  / B&V  RE: TO 01 AMR: Thickness of Asphalt at Road 3 & 
1A Al Menya Project 

March 16, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Thickness of Asphalt at Road 3 & 
1A Al Menya Project 

March 17, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Thickness of Asphalt at Road 3 & 
1A Al Menya Project 
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March 17, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Anata Final Inspection - Punch List 
Items 

March 17, 2013 By Mail APCO/ArCon  / B&V  TO 01: Start installation of solar lighting units in 
Anata Project 

March 18, 2013 By Mail APCO/ArCon  / B&V  ANT_ Finishing repairing & cleaning works for 
curbstone prior to start painting 

March 18, 2013 By Mail B&V / APCO/ArCon  RE: TO 01 AMR: Traffic signs dimensions - Anata 
Project 

March 18, 2013 By Mail APCO/ArCon  / B&V  TO 01: Solar Lighting Poles Anata Project 

March 20, 2013 By Mail B&V / APCO/ArCon  Office Closure-Preparation For President Obama"s 
Visit 

March 20, 2013 By Mail B&V / APCO/ArCon  TO 01 AMR: Project Completion 

March 12, 2013 By Mail B&V / APCO/ArCon  Re: Request For Final Inspection 

March 21, 2013 By Mail B&V / APCO/ArCon  TO 01 ANT: Construction Site Handover 

March 24, 2013 By Mail APCO/ArCon  / B&V  MEN_ Joint Filler works 

March 24, 2013 By Mail APCO/ArCon  / B&V  ANT_ performing bacterial test for the water line 
0+730 RHS 

March 24, 2013 By Mail APCO/ArCon  / B&V ANT_ QC test for the road marking works 

March 24, 2013 By Mail  APCO/ArCon  / B&V ANT- Finishing cleaning & flushing for sewer 
manholes along the project 

March 25, 2013 By Mail  B&V / APCO/ArCon  RE: ANT- Finishing cleaning & flushing for sewer 
manholes along the project 

March 25, 2013 By Mail  B&V / APCO/ArCon  RE: ANT_ QC test for the road marking works 

March 25, 2013 By Mail  B&V / APCO/ArCon  RE: ANT_ performing bacterial test for the water 
line 0+730 RHS 

March 25, 2013 By Mail  B&V / APCO/ArCon  APCO: Geo-Mis Data Verification for Task Order #1 

March 25, 2013 By Mail APCO/ArCon  / B&V Chlorine and Microbiology Test - 2” water line 
constructed in the access road at sta. 0+730 RHS. 

March 25, 2013 By Mail  APCO/ArCon / B&V  FW: ANT_ damaged handrail @ Sta. 0+290 RHS 

March 25, 2013 By Mail APCO/ArCon / B&V FW: ANT- three damaged solar lighting units 
between Sta. 1+910 to 1+ 970 / main road 

April 02, 2013 By Mail  B&V / APCO/ArCon  TO 01 AMR: Final Acceptance Certificate 
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Coordination 
The following table summarizes all coordination Meeting conducted for T.O 01 Projects.  

Date Attendees Subject Description 
Task Order 01 –ANT and MEN 

June 28,2012 

USAID-Mariam Amro 
Black & Veatch-Adnan Safi, Daoud 
Al Qawasmeh, Adnan Azazmeh, 
Samer Amro, Ibrahim Ansari, 
Shahrazad Ayaydeh 
APCO-Hani Hamawi, Ehab 
Mayyalah, Ashraf Khalafawi, Nabeel 
Al Khateeb, Amani Krunz, 
Mahmoud Jaradat, Ibrahim Hindi 

Introductory 
Meeting 
(Task Order 01) 

USAID, CMC, Contractor team 
members met and generally discussed 
the project and implementation plants   

June 30,2012 

Anata Municipality-Ibrahim Al 
Rifa'I, 
APCO-Mahmoud Jaradat 
Shaltaf  General Contracting-Murad 
Shaltaf 

Coordination 
Meeting 
(Anata Project) 

Discuss the location of Anata Water 
Network. 

June 30,2012 

Anata Municipality-Ibrahim Al 
Rifa'I, 
Jerusalem District Electricity Co 
Ltd- Mahdi Hujeir 
APCO-Mahmoud Jaradat 
Shaltaf  General Contracting-Murad 
Shaltaf 

Coordination 
Meeting 
(Anata Project) 

Discuss the electric poles and towers 
location plans. 

June 30,2012 

Anata Municipality-Ibrahim Al 
Rifa'I, 
PAL Tel-Husein Hamad 
APCO-Mahmoud Jaradat 
Shaltaf  General Contracting-Murad 
Shaltaf 

Coordination 
Meeting 
(Anata Project) 

Relocation of PAL Tel cables and poles 
within Anata project  Construction 
Area 

July  05,2012 

Anata Municipality –Ibrahim Al-
Rifa’i 
Jerusalem District Electricity Co 
Ltd- Mahdi Hujeir 
APCO- Mahmoud Jaradat, Ibrahim 
Hinde 
Shaltaf  General Contracting-Murad 
Shaltaf. 

Coordination 
Meeting 
(Anata Project) 

Coordinate  work of high voltage 
electrical tower installed by Jerusalem 
District Electricity Co Ltd 

July  08,2012 
Jerusalem DCL-Yan 
Boudniatsky,AmerHalabi 
APCO-Mahmoud Jaradat 

Coordination 
Meeting 
(Anata Project) 

Detour road adjacent the Israeli wall 
Dump site in Area C 

July 10.2012 Bethlehem DCL-Bar Koren,Sonia 
APCO-Mahmoud Jaradat 

Coordination 
Meeting 
(Al Menya Project) 

Dump Site 
General Description of the project  

July 17,2012 

DCL Jerusalem-Yan 
Boudniatsky/Liason Officer,Ofer 
Mey-Tal/Head of Jerusalem 
Periphery DCL 
APCO-Hani Hamawi 
 

Coordination 
Meeting 
(Anata Project) 

Detour &Traffic Control Plan 
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Date Attendees Subject Description 

July 18,2012 

USAID-Mariam Amro 
Black & Veatch-Adnan Safi, Karim 
Husari, Adnan Azazmeh, Muhannad 
Hijazi, Samer Amro, Shahrazad 
Ayaydah, Firas Awad 
APCO- Najim Saymuah, Mahmoud 
Jaradat, Ibrahim Hindi 
Shaltaf. Shaltaf General Contracting-
Murad Shaltaf. 
 

Progress Meeting 
(Task Order 01) 

Discuss project and review progress of 
work, forecast positive future 
impediments. 

July 31,2012 

DCL Jerusalem-Sharon Ben 
Ari/Head of Foreign Affairs and 
International Organization , Rony 
Sasson/Head of Projects Department 
Foreign Relations Branch 
 

Coordination 
Meeting 
(Task Order 01) 

Meet the Head of Foreign Affairs and 
International Organization Branch 

July 24,2012 

Black & Veatch-Mohannad 
Hijazi,Kareem Husary,Samer 
Amro,Mwaffaq Abu Zeinah 
APCO-Ibrahim Hindi, Ehab 
Mayyaleh 
 

Progress Meeting 
(Task Order 01) Time schedule for TO.01 

July 24,2012 

Black & Veatch-Adnan Safi,Karem 
Husari,Samer Amro,firas Awad 
APCO-Hani Hamawi,Yousef 
Hamawi,Nijem Saymuah 
 

Progress Meeting 
(Task Order 01) 

Discuss project and review progress of 
work, forecast positive future 
impedents. 

August 01,2012 

USAID- Mariam Amro 
Black & Veatch-Adnan Safi, Karim 
Husari, Adnan Azazmeh, Muhannad 
Hijazi, Samer Amro, Firas Awad 
APCO- Hani Hamawi, Mahmoud 
Jaradat, Ibrahim Hindi, Zuhair 
Ghayadah, Maram Jadbeh 
 

Progress Meeting 
(Task Order 01) 

Discuss project impediments, 
challenges and review progress of 
work. 

August 07,2012  

Black & Veatch-Samer Amro 
Anata Municipality-Eng. Safa Odeh 
APCO-Mahmoud Jaradat  
 

Coordination 
Meeting 
(Anata Project) 

Coordinate works in Road No.6. 

August 08,2012 

Black & Veatch-Samer Amro 
Anata Municipality-Eng. Safa Odeh 
APCO-Mahmoud Jaradat 
 

Coordination 
Meeting 
(Anata Project) 

Coordinate  works in Road No.6and 
Road No.2 

August 09,2012 

Head Jerusalem Periphery D.C.L –  
       Mr. Lt. Col. Ofer Mey-Tal 
       Mr.  Lt. Sec. Yan Boundniatsky     
       –Liaison officer  
APCO – Hani Hamawi,  
               Mahmoud Jaradat 
               Ibrahim Hinde 
 

Coordination 
Meeting 
(Anata Project) 

Detour Roads and Traffic Plan in Area 
C 

August 11,2012 
Black & Veatch-Samer Amro 
Anata Municipality-Eng. Safa Odeh 
APCO-Mahmoud Jaradat 

Coordination 
Meeting 
(Anata Project) 

Discuss obstacles in internal roads. 
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August 12,2012 

Black & Veatch-Samer Amro 
Anata Municipality-Eng. Safa Odeh 
APCO-Mahmoud Jaradat 
 

Coordination 
Meeting 
(Anata Project) 

Discuss obstacles in internal roads. 

August 15,2012 

USAID- Mariam Amro 
Black & Veatch-Daoud Qawasmeh, 
Karim Husari, Adnan Azazmeh, 
Muhannad Hijazi, Samer Amro,  
Firas Awad 
APCO-Yousef Hamawi, Najim 
Saymuah, Mahmoud Jaradat, 
Ibrahim Hindi, Nabil Al Khatib, 
Amani Krunz 
 

Progress Meeting 
(Task Order 01) 

Discuss project impediments, 
challenges and review progress of 
work. 

August 22,2012 Bethlehem DCL – Bar Koren 
APCO – Mahmoud Jaradar 

Coordination 
Meeting 
(Al Menya Project) 

Traffic Safety measures at site project 
phases, and construction time schedule.  

August 30,2012 PALTEL – Hisham Al Deireh 
APCO – Nabil Al Khatib  

Coordination 
Meeting 
(Al Menya Project ) 

Discuss the design of PALTEL 
Telephone conduits in Road 01. 

August 14,2012 Bethlehem D.C.L 
 APEX-Zahi Jede'on                                                                 

Coordination 
Meeting 
(Al Menya Project) 

Al Menya traffic plan in area C. 

August 24,2012 Bethlehem D.C.L  
APEX-Zahi Jede'on                                                                 

Coordination 
Meeting 
(Al Menya Project) 

Al Menya traffic plan in area C. 

September  
03,2012 

Head Jerusalem Periphery D.C.L  
APEX-Zahi Jede'on 

Coordination 
Meeting 
(Anata Project) 

Anata traffic  plan in area C. 

September  
04,2012 

Head Jerusalem Periphery D.C.L  
APEX-Zahi Jede'on 

Coordination 
Meeting 
(Anata Project) 

Anata traffic  plan in area C. 

September  
06,2012 

USAID- Mariam Amro 
 
Black & Veatch-Adnan Safi, Karim 
Husari, Adnan Azazmeh, Adel 
Rabai, Firas Awad, Mowaffaq Abu 
Zeineh, Doaa Qunaibi 
 
APCO- Hani Hamawi, Yousef 
Hamawi, Mahmoud Jaradat, Ibrahim 
Hindi, Amani Krunz, Ehab 
Mayyaleh, Mo’tasem Abu Rayyan 
Abdulqader Hanayshah 
Shatlaf- Murad Shaltaf 
 

Progress Meeting 
(Task Order 01) 

Discuss project impediments, 
challenges and review progress of 
work. 

September  
09,2012 

Head Jerusalem Periphery D.C.L – 
Mr.  Lt. Sec. Yan Boundniatsky –
Liaison officer  
APCO-Mahmoud Jaradat 

Coordination 
Meeting 
(Anata Project) 

Coordinate traffic signs installation-
Detour 1 

September  
11,2012 

Head Jerusalem Periphery D.C.L  
APEX-Zahi Jede'on 

Coordination 
Meeting 
(Anata Project 

Anata traffic  plan in area C. 
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Date Attendees Subject Description 

September 
12,2012 

B & V – Karim Husari, Adel Rabei 
APCO – Mahmoud Jaradat,  
               Nabil Al Khatib 
               Mu’tasem Abu Rayyan 
JDECO – Ra’fat Sarhan  
 

Coordination 
Meeting 
(AL Menya Project) 

New Electrical Cable with High 
Voltage (HV) Towers. 

September 12, 
2012 

B & V – Karim Husari, Adel Rabei 
APCO – Mahmoud Jaradat,  
               Nabil Al Khatib 
               Mu’tasem Abu Rayyan 
WBWD – Taher Safi, Raed Ya’qoup 
 

Coordination 
Meeting 
(AL Menya Project) 

New 4” Steel Water pipeline location 
and connection point. 

September  
17,2012 

Head Jerusalem Periphery D.C.L – 
Mr.  Lt. Sec. Yan Boundniatsky –
Liaison officer  
APCO-Mahmoud Jaradat 
 

Coordination 
Meeting 
(Anata Project) 

Coordination for cleaning and 
removing of dump materials-Detour 1. 

September  
18,2012 

Head Jerusalem Periphery D.C.L – 
Mr.  Lt. Sec. Yan Boundniatsky –
Liaison officer  
APCO-Mahmoud Jaradat 
 

Coordination 
Meeting 
(Anata Project) 

Coordination for Asphalt work-Detour 
1 

September  
20,2012 

USAID- Mariam Amro 
Black & Veatch-Adnan Safi, Daoud 
Qawasmeh Adnan Azazmeh, Samer 
Amro, Saleem Shtayeh, Firas Awad 
APCO- Hani Hamawi, Yousef 
Hamawi, Mahmoud Jaradat, Ibrahim 
Hindi, Amani Krunz, Zuhair 
Ghayadah. 
Shatlaf-Murad Shaltaf. 
Al Tarifi- Salam Tarifi, Mohammad 
Al Tayeh 
 

Progress Meeting 
(Task Order 01) 

Discuss project impediments, 
challenges and review progress of 
work. 

September  
23,2012 

Head Jerusalem Periphery D.C.L – 
Mr.  Lt. Sec. Yan Boundniatsky –
Liaison officer 
APEX-Zahi Jede'on  
APCO-Mahmoud Jaradat 
 

Coordination 
Meeting 
(Anata Project) 

Coordination for opening the detour 
road for traffic movement. 

September  
24,2012 

Water Department- 
Anata Local Council-Safa’ Odeh 
APCO-Mahmoud Jaradat 
Shatlaf-Murad Shaltaf 
 

Coordination 
Meeting 
(Anata Project) 

Location for existing water pipes in the 
main road. 

September  
24,2012 

JDECO-Hadi Hajjar 
APCO-Moahmoud Jaradat 

Coordination 
Meeting 
(Anata Project) 

Location for existing high voltage 
cables. 

September  
24,2012 

PALTEL – Mahmoud Abdulhamid 
APCO – Mahmoud Jaradat,Ibrahim 
Hindi 
Shaltaf-Murad Shaltaf  
 

Coordination 
Meeting 
(Anata Project) 

Coordination for determining the 
location of telephone cables. 
And telephone poles removal 
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Date Attendees Subject Description 

September 
30.2012 

B&V-Samer Amro 
Anata Local Council-Safa’ Odeh 
APCO-Ibrahim Hindi, Nabeel 
Khateeb. 
 

Coordination 
Meeting 
(Anata Project) 

Coordination for water works in the 
main road 

October 03,2012 

USAID- Mariam Amro 
Black & Veatch-Adnan Safi, Karim 
Husari, Adnan Azazmeh, Adel 
Rabai, Firas Awad, Doaa Qunaibi, 
Iyad Zamaareh 
APCO-Mahmoud Jaradat, Ibrahim 
Hindi, Rasha Za’rour, Motasem Abu 
Rayyan, Ashraf Khalafawi  
Al Tarifi-Abdel Qader Hamaysheh 
 

Progress Meeting 
(Task Order 01) 

Discuss project impediments, 
challenges and review progress of 
work. 

October 10,2012 

Bethlehem D.C.L 
Black & Veatch - Karim Husari 
APCO-Mahmoud Jaradat 
 

Coordination 
Meeting 
(Al Menya Project) 

Al Menya traffic control plan . 

October 17,2012 

USAID- Mariam Amro 
Black & Veatch-Adnan Safi, Karim 
Husari, Adnan Azazmeh, Samer 
Amro, Firas Awad, Ibrahim 
Halahleh, Mohannad Hijazi 
APCO-Mahmoud Jaradat, Ibrahim 
Hindi, Ashraf Khalafawi, Zuhair 
Ghayadah.  
 

Progress Meeting 
(Task Order 01) 

Discuss project impediments, 
challenges and review progress of 
work. 

October 31,2012 Head Jerusalem Periphery D.C.L  
APCO-Mahmoud Jaradat 

Coordination 
Meeting 
(Anata Project) 

Progress work of Anata project. 

Nov.01,2012 
Anata -Schools managers 
APCO-Ashraf Khalafawi, 
Ayed Al Natour 

Coordination 
Meeting 
(ANT) 

Discuss the safety measures during 
students  entering and leaving schools 

Nov.04,2012 BEZEQ-Eng Khader 
APCO- Ashraf Khalafawi 

Coordination 
Meeting 
(ANT) 

Discuss the installation of new fiber 
cables from St.0+000 to St.0+350-Main 
Road 

Nov.05,2012 

Anata Municipality-Eng.Safa, 
Ibrahim Al Refa’i 
APCO- Ashraf Khalafawi, Rami 
Abu Kishek 
Anata Residents and landowners. 
 

Coordination 
Meeting 
(ANT) 

Determination of new alignment for the 
main road at Road No.2 entrance. 

Nov.07,2012 

USAID- Mariam Amro 
 
Black & Veatch-Adnan Safi, Karim 
Husari, Adel Rabai, Doa’a Qunaibi, 
Shahrazad Al Ayayadah. 
 
APCO-Mahmoud Jaradat, Ibrahim 
Hindi, Zuhair Ghayadah,Mo’tasem 
Abu Rayyan,Ammar Abdul Hadi, 
Abdulqader Hanaysheh 
 

Progress Meeting 
(Task Order 01) 

Discuss project impediments, 
challenges and review progress of 
work. 

139



Date Attendees Subject Description 

Nov.08, 2012 Anata Municipality-Eng. Khaled 
APCO-Ashraf Khalafawi 

Coordination 
Meeting 
(ANT) 

Check the service box location from 
St.0+950 to St.1+500-Main Road 

Nov.11,2012 
PALTEL-Eng. Mahdi 
Anata Municipality-Eng. Safa 
APCO-Ashraf Khalafawi 

Coordination 
Meeting 
(ANT) 

Discuss the work of the electrical poles  
relocation from St.0+000 to St.0+350-
Main Road 

Nov.19,2012 PALTEL-Eng. Mohammad 
APCO-Ashraf Khalafawi 

Coordination 
Meeting 
(ANT) 

Discuss the work of new electrical 
cables and two manholes installation   

Nov.21,2012 

USAID- Mariam Amro 
Black & Veatch-Adnan Safi, Karim 
Husari, Adnan Azazmeh, Muhannad 
Hijazi, Firas Awad. 
APCO-Mahmoud Jaradat, Ibrahim 
Hindi, Nabil Al Khateeb 

Progress Meeting 
(Task Order 01) 

Discuss project impediments, 
challenges and review progress of 
work. 

Nov.25,2012 

Anata Municipality-Eng.Safa,Eng 
Khaled 
APCO-Ashraf Khalafawi,Ibrahim Al 
Hindi 
 

Coordination 
Meeting 
(ANT) 

Discuss the  water house connections 
from St.0+000 to St.0+350-Main Road 

Nov.27,2012 
Anata Municipality-Eng.Samah 
APCO-Ashraf Khalafawi, 
 

Coordination 
Meeting 
(ANT) 

Check the sewer line works-Main Road 

Nov. 28, 2012 

Beit Eil – DCL – Ronny Sason – 
Head of Projects Department. 
APCO/ArCon – Hani Hamawi, 
Mahmoud Jaradat 

Coordination 
Meeting 
(Task Order 01) 

Review work progress  

Nov.30,2012 

Anata Municipality-Eng.Safa,Eng 
Khaled 
APCO-Ashraf Khalafawi 
 

Coordination 
Meeting 
(ANT) 

Discuss the financial help to destroy the 
wall located from St.1+680 to 
St.1+780-Main Road  

Nov.31,2012 

Anata Municipality-
Eng.Safa,Ibrahim Al Refa’i 
APCO-Ashraf Khalafawi 
 

Coordination 
Meeting 
(ANT) 

Discuss the land owners objections 
from St.1+680 to St.1+780 RHS-Main 
Road 

Dec. 05, 2012 USAID – Mrs. Mariam Amro 
B&V-       Adnan Safi, Karim 
Husari,  
                Adnan Azazmeh,  
                Adel Rababeh, 
                Shahrazad Ayaydeh,  
                Firas Awad 
APCO –  Mahmoud Jaradat,  
                Ibrahim Hinde,  
                Motasem abu Rayyan  
Tarifi Co. Abdel Qader  Hanaysheh 
 

Bi-weekly Progress 
Meeting 
 
Al Menya Field 
Offices 
 
Projects 01 and 02 

Follow-up work progress for Projects 
01 and 02. 

Dec. 06, 2012 

APCO- Ashraf Khalafawi 
Anata Local Council – Mr. 
Mahmoud Younes and Ms. Safa’ 
 

Coordination 
Meeting 
Project 01  

Coordination meeting regarding the 
water house connections in the Main 
Road 
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Dec. 11, 2012 

Bethlehem DCL – Bar Koren, Eyal 
and the Chief of Bethlehem DCL-
Mr. Shenal.  
APCO- Mahmoud Jaradat 
             Ashraf Khalafawi 
B&V – Ibrahim Ansari 

Coordination 
Meeting 
 
Projects  01 and 02 

Existing Utilities in Al Menya and 
Anata Project work Progress. 

Dec. 17, 2012 

B&V- RE- Ibrahim Halahleh 
APCO- Ashraf Khalafawi 
Anata Local Council – Mr. 
Mahmoud Younes, Mr. Samah and 
Ms. Safa’ 
Anata Local residents.  

Coordination 
Meeting 
 
Projects  01 

Coordination for sidewalk location at 
St. 1+260 LHS and RHS – Main Road. 

Dec. 19, 2012 

APCO- Ashraf Khalafawi 
             Ibrahim Hinde,  
             Rami Abu Kishek 
Anata Local Council – Mr. 
Mahmoud Younes,  Mr. Samah and 
Ms. Safa’ 

Coordination 
Meeting 
 
Project 01  

Coordination meeting regarding the 
water house connections in the Main 
Road from St. 0+640 to St. 0+780. 

Dec. 19, 2012 USAID – Mrs. Mariam Amro 
B&V-      Karim Husari,  
                Muhannad Hijazi, 
                Muwafaq Abu Zeinah, 
                Firas Awad 
APCO –  Mahmoud Jaradat,  
                Hani Hamawi,  
                Ibrahim Hinde 

Bi-weekly Progress 
Meeting  
 
Black and Veatch 
Main office – 
Ramallah 
Projects 01 and 02 

Follow-up work progress for Projects 
01 and 02. 

Dec. 27, 2012 
Head of Israeli Civil Administration 
– West Bank 
APCO – Mahmoud Jaradat 

Coordination 
Meeting  
Project 02 

Coordination Site Visit 

Jan 06, 2013 

DCL- Gosh Atsyon – Bethlehem – 
Mr. Bar Koren, Ms. Tania and 
Ma’atz representative  
APCO- Mahmoud Jaradat 

Coordination 
Meeting  
Project 02 

Detour for Road 3157- Al Menya 
Project 

Jan 08, 2013 

Jerusalem DCL– Mr. Yan, Mr. Assaf 
and other representatives. 
APCO-  Mahmoud Jaradat,  Safety 
Officer Ammar Abdel Hadi 

Coordination 
Meeting  
Project 01 

Discuss work progress in Anata Project 
and Environmental issues regarding 
dumped materials at Detour No. 01, 
Site visit for Anata Road, Detours road 
No. 1 and No. 2.  

Jan 9, 2013 

USAID – Mrs. Mariam Amro 
B&V- Adnan Safi, Karim Husari 
          Adnan Azazmeh, Firas Awad 
APCO- Hani Hamawi,  
             Ibrahim Hinde 
             Mahmoud Jaradat 

Progress Meeting 

Bi-weekly Meeting No. 12- to review 
progress of work, discuss projects 
issues and provide solutions where 
required.  

Jan, 12, 2013 

APCO- Ashraf Khalafawi,  
             Mahmoud Jaradat 
Anata Local Concil- Mr. Taha 
Numan  

Coordination 
Meeting  
Project 01 

 
Discuss and follow-up landowner 
issues from St. 1+680- St. 1+780. Also 
discuss the relocation of existing 
electrical poles near the schools Area. 
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Jan. 17, 2013 

 
B&V- Adnan Safi, Ibrahim Ansari 
Jerusalem DCL- Mr. Mey-Tal – Ofer 
LT.COL. Head of Jerusalem DCL. 
DCL Liaison officer -Mr. Cejev 
Naveh  
APCO- Hani Hamawi 
 

Coordination 
Meeting  
Project 01 

Review and Approval of Traffic Plan 
for Detour 01 and 02.  
Discuss the Removal of non-hazardous 
Solid Waste dump Material.  

Jan. 21, 2013 

 
APCO- Hani Hamawi,  
Ashraf Khakafawi, Mahmoud 
Jaradat, Ibrahim Hindi  
B&V – Dr. Daoud Qawasmeh, 
Adnan Azazmeh, Ibrahim Halahleh  
Anata Local Concil- Mr. Taha 
Numan 
 

Coordination 
Meeting  
Project 01 

Discuss and follow-up landowner 
issues from St. 1+680- St. 1+780. 

Jan 23, 2013 

 
USAID – Mrs. Mariam Amro 
B&V- Karim Husari 
          Ibrahim Halahleh, Firas Awad 
APCO- Hani Hamawi, Ibrahim 
Hinde 
             Mahmoud Jaradat 
             Zuhair Ghayadah 
Shaltaf Co. Mr. Azmi Shaltaf 
 

 
Progress Meeting 
 

Bi-weekly Meeting No. 13 - to review 
progress of work, discuss projects 
issues and provide solutions where 
required. 

February 05, 2013 

USAID- Mrs. Mariam Amro 
 
B&V-      Mr. Karim Husari 
                Mr. Iyad Zamaareh         
                Mr. Firas Awad 
 
APCO-    Mr. Mahmoud Jaradat 
                Mr. Ibrahim Al Hindi 
                Mr. Ammar Abdel Hadi 
                Mr. Mutasem Abu Rayyan 
 

Progress Meeting 
ANT & MEN  Bi-Weekly Progress Meeting No. 14 

February 13, 2013 

DCL- Gosh Atsyon – Bethlehem –  
Mr. Bar Koren, Ms. Tania - Ma’atz 
representative, Mr. Eyal and the 
Chief of Bethlehem DCL-Mr. 
Shenal. 
APCO- Mr. Mahmoud Jaradat 
             Mr. Ibrahim Hindi 
 

Coordination 
Meeting  
Project 02 

Coordinate Asphalt works for Road 
3157, Project Road Signs and handing 
the Internal Roads Drawings.  

February 27, 2013 

DCL- Gosh Atsyon – Bethlehem –  
Mr. Bar Koren, Ms. Tania - Ma’atz 
representative, Mr. Eyal and the 
Chief of Bethlehem DCL-Mr. 
Shenal. 
APCO- Mahmoud Jaradat 
 
 

Coordination 
Meeting  
Project 02 

Coordinate Asphalt works, follow-up 
work progress and Project Handing 
over. A Site visit to MEN is scheduled 
on March 04, 2013. 
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February 27, 2013 

B&V-      Mr. Karim Husari 
                Mr. Osama Al Ghoul 
                Mr. Saleem Shtayeh        
               Mr. Firas Awad 
APCO-    Mr. Mahmoud Jaradat 
               Mr. Ibrahim Al Hindi 
               Mr. Ammar Abdel Hadi 

Progress Meeting  
ANT & MEN Bi-Weekly Progress Meeting No. 15 

Daily 
Coordination 

Anata Local Council Engineer and 
Representatives. 
APCO Field Staff Coordination 

Meeting  
Project 01 

Coordinate with local council 
regarding: 

- Asphalt works 
- Utilities 
- Residents and landowners 

objections 
- Work progress. 

 

March 04, 2013 

DCL- Gosh Atsyon – Bethlehem –  
Mr. Bar Koren, Ms. Tania - Ma’atz 
representative, Mr. Eyal- Chief of 
Bethlehem DCL. 
B&V-    Mr. Karim Husari 
APCO- Mr. Mahmoud Jaradat 
             Mr. Zuhair Ghayadah 
 

Coordination 
Meeting  
Project 02 (MEN) 

Site Visit to discuss Traffic control and 
Safety Measures during Asphalt works 

 

 It is worth mentioning that senior management meetings were held between 

APCO/ArCon and Black and Veatch on a Bi-weekly basis to discuss progress of Task 

Order 01- Project 01 and 02 and discuss issues and obstacles. 
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Site Visitors Log 

Date Company                                   Location Description 
Task Order 01 –ANT & MEN 

August 01,2012 USAID-Mariam Amro 
Project 01 
(ANT) Site visit to follow up work progress 

August 15,2012 USAID-Mariam Amro 
Project 01 
(ANT) Site visit to follow up work progress 

 
August 28,2012 

Solid Waste Joint Service Council –
Abed Alhadi Jaradat               

Project 02 
(MEN) 

Site visit to solve land owner 
objections  Road No.2 

September 06, 2012 USAID-Mariam Amro  Projects 01 
and 02 Site visit to follow up work progress 

September. 15, 2012 
JSCSWM- Yaseer Dwik  
Local Authority-Abu Hassan Jabarin     

Project 02 
(MEN)  

Site visit to solve landowners 
objections 

September.20, 2012 USAID-Mariam Amro                          
Project 01 
(ANT) Site visit to follow up work progress 

October 01,2012 MOLG, MOPW Project 01 
(ANT) 

Land owners objection from St. 
1+680-St.1+780 Main Road 

October 02,2012 BV-Bill,Greg,Ken 
JSCSWM-Ahmad Sukkar 
APCO-Hani Hamawi 
 

Project 02 
(MEN) 

Site visit 

October 03,2012 USAID-Mariam Amro 
 

Project 02 
(MEN) 

Site visit to follow up work progress 

October 04,2012 MOPWH-Marwan Al Azeh, 
Mohammad Adawi 
 

Project 02 
(MEN) 

Site visit 

October 06,2012 JDECO-Musa Abu Zahrah, Taysir 
Da'mseh 
JSCSWM-Abdul Hadi Jaradat, Ahmad 
Sukkar 
 

Project 02 
(MEN) 

Electrical line location 

October 10,2012 DCL- DCL &Ma'ats Bethlehem Project 02 
(MEN) 

Traffic control plan  
( phase II) 

October 11,2012 USAID-Mariam Amro, Sonia Massis, 
USAID IG,RIG 
BV-Dr. Daoud Al Qawasmeh, Adnan 
Safi 
 

Project 01 
(ANT) 

Site visit 

October 17,2012 USAID-Mariam Amro Project 01 
(ANT) 

Site visit to follow up work progress 

October 31,2012 USAID-Mariam Amro Project 01 
(ANT) 

Site visit to follow up work progress 

October 31,2012 USAID-Mariam Amro 
JSCSWM- Yaser Dweik,Abdel  
                  Hadi Jaradat 

Project 02 
(MEN) Site Visit to follow up work 

November  05,2012 JSCSWM –Yasir Dweik Project 02 
(MEN) 

Site visit 

November  06,2012 Tqoa’ Municipality-Shareef Al Froukh  Project 02 
(MEN) 

Site visit 
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Date Company                                   Location Description 
November  07,2012 USAID-Mariam Amro Projects 01 

and 02 
Site visit to follow up work progress 

November 21,2012 MOPWH- Marwan Al Azzeh,  
                 Mohammad Adawai 

Project 02 
(MEN) 

Site visit 

November 26,2012 JSCSWM-Yasir Dweik 
Black &Veatch-Adnan Safi 

Project 02 
(MEN) 

Site meeting 

November 27,2012 USAID-Mariam Amro Projects 01 
and 02 

Site visit to follow up work progress 

Dec. 05, 2012 USAID - Mrs. Mariam Amro 
Projects 01 
and 02 

Follow-up work progress and Bi-
Weekly Meeting 

Dec. 08, 2012 JSCSWM - Yaser Dweik Project 02 Follow-up work progress 
Dec. 15, 2012 JSCSWM - Yaser Dweik Project 02 Follow-up work progress 

Dec. 27, 2012 
Head of Israeli Civil Administration – 
West Bank 

Project 02 Coordination Site Visit  

Jan 08, 2013 Jerusalem DCL representatives Project 01 
– Anata  

Site visit for Anata Road, Detour road 
No. 1 and Detour road No. 2. 

Jan. 16, 2013 USAID – Eng. Mariam Amro 
World Bank Representatives 

Project 01 
and 02 

Site visit and follow-up work 
progress. 

Jan. 21, 2013 MOLG – Mr. Eyad Khalaf Project 01- 
Anata 

Meeting to solve stopping of works 
from sta. 1+680 to sta. 1+780. 

Jan. 23, 2013 USAID – Eng. Mariam Amro 
 

Project 01 
and 02 

Site visit and follow-up work 
progress. 

Feb. 05, 2013 USAID- Ms. Mariam Amro  ANT & 
MEN 

Site Visit and Bi-Weekly Meeting 

Feb. 20, 2013 USAID- Ms. Hourig DelDelian  
              Mr. Bruce Geldband 

MEN Site Visit and Follow-up work 
progress. 

March 4th , 2013 Bethlehem DCL Representatives Project 02 
(MEN) 

Site Visit to discuss Traffic control 
during Asphalt works  

March 11th , 2013 USAID – Ms. Sonia Massis  Project 01 
(ANT) 

Follow-up work progress works 

March 13th , 2013 USAID – Ms. Sonia Massis Project 02 
(MEN) 

Site Handover and walkthrough 

March 19th , 2013 USAID – Ms. Sonia Massis 
MOLG Representatives 
MOPWH Representatives 
Anata Local Council representatives 

Project 01 
(ANT) 

Site Handover and walkthrough 

March 25th , 2013 USAID – Ms. Sonia Massis 
JSCSWM Representatives 
MOPWH Representatives 

Project 02 
(MEN) 

Final Handover 
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Site Visitors Pictures 

  

Figure 01: Project 01- USAID – Mariam Amro visit on 
January 16, 2013.  

Figure 02: Project 02- USAID – Ms. Hourig DelDelian and 
Mr. Bruce Geldband site visit on February 20, 2013. 

  

Figure 03: Project 01- Jerusalem DCL representatives site visit 
– Anata Project Detours on January 08, 2013 

Figure 03: Project 02- Bethlehem DCL Representatives site 
visit on March 04, 2013 

  
Figure 05: Project 01 Site Handover- USAID, MOLG, 
MOPWH, Anata Local Council, CMC, APCO/ArCon and 
Shaltaf Company on March 19, 2013. 

Figure 06: Project 02 Site Handover- USAID, CMC, 
APCO/ArCon and Tarifi Company on March 13, 2013. 
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ANNEX B  SUBMITTALS AND RFI’s LOG 
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USAID CONTRACT NO: AID-294-I-00-12-00005
Anata Main and Internal Roads and Al Menya Landfill Road
Submittals Register Log

Approval Status

Submittal No  Description DV Submitted on 
(M/D/Y)

Returne Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

SUB-INPII01-AMR-001-A 30-Day Schedule P 07/01/12 07/15/12 07/10/12 9 B
SUB-INPII01-AMR-002-A Key Personnel Plan P 07/04/12 07/18/12 07/10/12 6 B
SUB-INPII01-AMR-003-A SubContracting Plan P 07/04/12 07/18/12 07/18/12 14 B
SUB-INPII01-AMR-004-A Method Statement Plan P 07/01/12 07/15/12 07/18/12 17 B
SUB-INPII01-AMR-005-A Bank Guarantee Certificates & Insurances P 07/01/12 07/15/12 07/10/12 9 E
SUB-INPII01-AMR-006-A Testing Lab  Submittal P 07/01/12 07/15/12 07/10/12 9 B
SUB-INPII01-AMR-007-A Cell Phones P 07/02/12 07/16/12 07/10/12 8 A
SUB-INPII01-AMR-008-A Safety Program P 07/03/12 07/17/12 07/18/12 15 B
SUB-INPII01-AMR-009-A Quality Control Program P 07/03/12 07/17/12 07/19/12 16 B
SUB-INPII01-AMR-010-A Coordination with Local Authorities Plan P 07/03/12 07/17/12 07/15/12 12 B
SUB-INPII01-AMR-011-A Temporary and Permanent Project Sign P 07/03/12 07/17/12 07/10/12 7 B
SUB-INPII01-AMR-012-A Environmental Mitigation Plan P 07/05/12 07/19/12 07/19/12 14 B
SUB-INPII01-AMR-013-A Field Offices Layout P 07/05/12 07/19/12 07/10/12 5 B
SUB-INPII01-AMR-014-A Office Furniture & IT Equipments P 07/05/12 07/19/12 07/17/12 12 B
SUB-INPII01-AMR-015-A Material Staging and dumping area plan P 07/08/12 07/22/12 07/10/12 2 B
SUB-INPII01-AMR-016-A 60-Day Plan of Operation P 07/08/12 07/22/12 07/17/12 9 B
SUB-INPII01-AMR-017-A Project Overview Bar Chart P 07/08/12 07/22/12 07/17/12 9 B
SUB-INPII01-AMR-018-A Traffic Control Competent Engineer P 07/09/12 07/23/12 07/22/12 13 D
SUB-INPII01-AMR-018-B Traffic Control Competent Engineer - APEX P 02/11/13 02/25/13 02/13/13 2 A
SUB-INPII01-AMR-019-A Temporary Project Sign Location P 07/11/12 07/25/12 07/22/12 11 B
SUB-INPII01-AMR-020-A Traffic Control Plan P 07/15/12 07/29/12 07/17/12 2 C
SUB-INPII01-AMR-020-B Traffic Control Plan P 03/05/13 03/19/13 03/10/13 5 A
SUB-INPII01-AMR-021-A Construction Schedule & S- Curve P 07/15/12 07/29/12 07/22/12 7 C
SUB-INPII01-AMR-021-B Construction Schedule & S- Curve P 08/06/12 08/20/12 08/14/12 8 B
SUB-INPII01-AMR-021-C Construction Schedule & S- Curve P 09/08/12 09/22/12 09/13/12 5 A
SUB-INPII01-AMR-022-A Dilapidation Survey P 07/15/12 07/29/12 07/19/12 4 C
SUB-INPII01-AMR-022-B Dilapidation Survey P 07/22/12 08/05/12 07/25/12 3 B
SUB-INPII01-AMR-023-A Risk Management Program P 07/17/12 07/31/12 07/19/12 2 C

TRACKING DATESSUBMITTAL
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SUB-INPII01-AMR-023-B Risk Management Program P 07/22/12 08/05/12 07/23/12 1 A
SUB-INPII01-AMR-024-A Updated Construction Schedule August.27 Sch. 09/19/12 10/03/12 09/27/12 8 B
SUB-INPII01-AMR-025-A Updated Construction Schedule September.30 Sch. 10/01/12 10/15/12 10/04/12 3 C
SUB-INPII01-AMR-025-B Updated Construction Schedule September.30 Sch. 10/13/12 10/27/12 10/22/12 9 C
SUB-INPII01-AMR-025-C Updated Construction Schedule September.30 Sch. 11/01/12 11/15/12 11/11/12 10 B
SUB-INPII01-AMR-026-A Updated Construction Schedule October 31 Sch. 11/05/12 11/19/12 11/19/12 14 B
SUB-INPII01-AMR-027-A Updated Construction Schedule November 30 Sch. 12/03/12 12/17/12 12/18/12 15 B
SUB-INPII01-AMR-028-A Updated Construction Schedule December 31 Sch. 01/06/13 01/20/13 01/17/13 11 B
SUB-INPII01-AMR-029-A Sample of Anchor Bolts for Solar Lighting Poles M 01/22/13 02/05/13 01/26/13 4 D
SUB-INPII01-AMR-029-B Sample of Anchor Bolts for Solar Lighting Poles M 01/30/13 02/13/13 01/31/13 1 A
SUB-INPII01-AMR-030-A Updated Construction Schedule Jan. 31,2013 Sch. 02/05/13 02/19/13 02/17/13 12 B
SUB-INPII01-AMR-031-A Updated Construction Schedule Feb. 28,2013 Sch. 03/05/13 03/19/13 03/14/13 9 B
SUB-INPII01-AMR-032-A As Built Construction Schedule March 2013 Sch. 04/03/13 04/17/13 04/16/13 13 B

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
P= Preconstruction - S= Shop drawings -  M= Materials - Sch. Schedule- O= Others 
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SUB-INPII01-ANT-001-A Shop Drawing For Road No. 2 from Sta. 0+000 to Sta. 0+159 S 07/10/12 07/24/12 07/15/12 5 C
SUB-INPII01-ANT-001-B  Shop Drawing For Road 2 from St. 0+000 to Sta. 0+159 S 07/17/12 07/31/12 07/19/12 2 B
SUB-INPII01-ANT-001-C  Shop Drawing For Road 2 from St. 0+000 to Sta. 0+159 S 07/30/12 08/13/12 08/02/12 3 B
SUB-INPII01-ANT-002-A Shop Drawing For Road No. 5 from Sta. 0+000 to Sta. 0+202 S 07/10/12 07/24/12 07/15/12 5 C
SUB-INPII01-ANT-002-B Shop Drawing For Road No. 5 from Sta. 0+000 to Sta. 0+202 S 07/19/12 08/02/12 07/25/12 6 B
SUB-INPII01-ANT-002-C Shop Drawing For Road No. 5 from Sta. 0+000 to Sta. 0+202 S 07/30/12 08/13/12 07/31/12 1 B
SUB-INPII01-ANT-003-A Shop Drawing For Road No. 6 from Sta. 0+000 to Sta. 0+358 S 07/10/12 07/24/12 07/15/12 5 C
SUB-INPII01-ANT-003-B Shop Drawing For Road No. 6 from Sta. 0+000 to Sta. 0+358 S 07/22/12 08/05/12 07/25/12 3 B
SUB-INPII01-ANT-003-C Shop Drawing For Road No. 6 from Sta. 0+000 to Sta. 0+358 S 07/30/12 08/13/12 07/31/12 1 B
SUB-INPII01-ANT-004-A Geo-Technical Report for Anata Internal Roads P 07/11/12 07/25/12 07/19/12 8 C
SUB-INPII01-ANT-004-B Geo-Technical Report for Anata Internal Roads P 07/18/12 08/01/12 07/19/12 1 C
SUB-INPII01-ANT-004-C Geo-Technical Report for Anata Internal Roads P 07/24/12 08/07/12 07/25/12 1 A
SUB-INPII01-ANT-005-A Shop Drawing for Road No. 1A from St.0+000 to St.0+116 S 07/16/12 07/30/12 07/19/12 3 C
SUB-INPII01-ANT-005-B Shop Drawing for Road No. 1A from St.0+000 to St.0+116 S 07/23/12 08/06/12 07/25/12 2 B
SUB-INPII01-ANT-005-C Shop Drawing for Road No. 1A from St.0+000 to St.0+116 S 07/31/12 08/14/12 08/02/12 2 B
SUB-INPII01-ANT-006-A Trafic Control Plan- Phase 1 P 07/17/12 07/31/12 07/19/12 2 B
SUB-INPII01-ANT-007-A Survey Drawings P 07/18/12 08/01/12 07/24/12 6 C
SUB-INPII01-ANT-007-B Survey Drawings P 12/11/12 12/25/12 12/18/12 7 B
SUB-INPII01-ANT-008-A Shop Drawing for Road No. 1E From St.0+000 to St.0+209 S 07/23/12 08/06/12 08/06/12 14 C
SUB-INPII01-ANT-008-B Shop Drawing for Road No. 1E From St.0+000 to St.0+209 S 08/09/12 08/23/12 08/12/12 3 B
SUB-INPII01-ANT-009-A Shop Drawings for Road No.4 From St.0+000 to St.0+199 S 07/26/12 08/09/12 08/06/12 11 B
SUB-INPII01-ANT-010-A Shop Drawings for Road No.5-Gravity Walls S 07/30/12 08/13/12 07/31/12 1 B
SUB-INPII01-ANT-010-B Shop Drawings for Road No.5-Gravity Walls S 08/06/12 08/20/12 08/07/12 1 B
SUB-INPII01-ANT-011-A Shop Drawings Road 1A-Gravity Wall S 08/02/12 08/16/12 08/05/12 3 B
SUB-INPII01-ANT-012-A Shop Drawings Road 1D from St.0+000 to St. 0+100 S 08/02/12 08/16/12 08/14/12 12 C
SUB-INPII01-ANT-012-B Shop Drawings Road 1D from St.0+000 to St. 0+100 S 08/26/12 09/09/12 08/29/12 3 B
SUB-INPII01-ANT-013-A Shop Drawings Road 1B from St.0+000 to St.0+141 S 08/02/12 08/16/12 08/22/12 20 C
SUB-INPII01-ANT-013-B Shop Drawings Road 1B from St.0+000 to St.0+141 S 08/29/12 09/12/12 08/30/12 1 B
SUB-INPII01-ANT-014-A Shop Drawings for Road 3C from St.0+000 to St.142 S 08/05/12 08/19/12 08/22/12 17 C
SUB-INPII01-ANT-014-B Shop Drawings for Road 3C from St.0+000 to St.142 S 12/03/12 12/17/12 12/09/12 6 B
SUB-INPII01-ANT-015-A Concrete Mix Design (shaltaf Tarifi Concrete Plant) M 08/05/12 08/19/12 08/12/12 7 A

TRACKING DATES SUBMITTAL
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SUB-INPII01-ANT-016-A Concrete pipe Culvert,The Palestinian Construction Product Catalog M 08/05/12 08/19/12 08/05/12 0 A
SUB-INPII01-ANT-017-A Dump  Area P 08/06/12 08/20/12 08/22/12 16 C
SUB-INPII01-ANT-017-B Dump  Area P 02/11/13 02/25/13 02/13/13 2 A

SUB-INPII01-ANT-018-A Shop Drawings for Road No.6-Gravity Walls from St.0+288 to St.0+320 and 
Pipe Culvert at St.0+309.465 S 08/08/12 08/22/12 08/09/12 1 B

SUB-INPII01-ANT-018-B Shop Drawings for Road No.6-Gravity Walls from St.0+288 to St.0+320 and 
Pipe Culvert at St.0+309.465 S 09/08/12 09/22/12 09/11/12 3 B

SUB-INPII01-ANT-019-A Shop Drawing for Road No.5-Stone Wall from St.0+065 to St.0+090 LHS S 08/09/12 08/23/12 08/12/12 3 B
SUB-INPII01-ANT-020-A Resource for Base Coarse Material M 08/13/12 08/27/12 08/22/12 9 C
SUB-INPII01-ANT-020-B Resource for Base Coarse Material M 02/11/13 02/25/13 02/13/13 2 A
SUB-INPII01-ANT-021-A Trafic Control Plan- Typical For Industrial Zone P 08/13/12 08/27/12 08/22/12 9 B

SUB-INPII01-ANT-022-A Final Revised - Shop Drawing For Road 2 from St. 0+000 to Sta. 0+159 as per 
RFI-AMR C-E-011 S 08/13/12 08/27/12 08/22/12 9 B

SUB-INPII01-ANT-023-A Shop Drawing -Detour No.1 S 08/26/12 09/09/12 08/29/12 3 B

SUB-INPII01-ANT-024-A Shop Drawing For Road 1D -  Gravity Wall from St. 0+030 to St. 0+050 RHS S 08/26/12 09/09/12 09/02/12 7 B

SUB-INPII01-ANT-025-A Road Marking-Tambour/Acrylic paint M 08/28/12 09/11/12 08/29/12 1 B
SUB-INPII01-ANT-026-A Updated Construction Program -Aug. 27, 2012 O 08/28/12 09/11/12 09/04/12 7 C
SUB-INPII01-ANT-026-B Updated Construction Program -Aug. 27, 2012 O 03/05/13 03/19/13 03/10/13 5 B
SUB-INPII01-ANT-028-A Shop Drawing For Road No. 1C From St. 0+00 to St. 0+405.304 S 08/30/12 09/13/12 09/11/12 12 C
SUB-INPII01-ANT-028-B Shop Drawing For Road No. 1C From St. 0+00 to St. 0+405.3 S 09/27/12 10/11/12 10/03/12 6 B

SUB-INPII01-ANT-029-A Shop Drawing For Road No. 1C - Gravity Wall From St. 0+215 to St. 0+255 
RHS S 08/30/12 09/13/12 09/17/12 18 C

SUB-INPII01-ANT-029-B Shop Drawing For Gravity wall at Road No. 1C From St. 0+213 to St. 0+235 
RHS S 09/27/12 10/11/12 09/30/12 3 B

SUB-INPII01-ANT-030-A  Shop Drawing -Detour No.2 S 09/03/12 09/17/12 09/04/12 1 C
SUB-INPII01-ANT-030-B  Shop Drawing -Detour No.2 S 09/05/12 09/19/12 09/13/12 8 B
SUB-INPII01-ANT-031-A Testing Lab: Emar Center for Engineering Studies M 09/04/12 09/18/12 09/06/12 2 B
SUB-INPII01-ANT-032-A Concrete Pipe Culvert, Addasi Company M 09/04/12 09/18/12 09/06/12 2 B
SUB-INPII01-ANT-033-A 4'' & 8'' Steel Water  Pipes - Future Iron Pipes Company M 09/05/12 09/19/12 09/11/12 6 C
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SUB-INPII01-ANT-033-B

 4” & 8” Schedule 40 black steel pipes, ASTM A53, Type E (ERW), with 
internal cement lining complying with complying with NSF61 standards with 
AWWA C215- Future Iron Pipes Company, fittings, data sheet for the cement 
lining, data sheet for warping material, coating repair & product certificates”

M 10/03/12 10/17/12 10/07/12 4 B

SUB-INPII01-ANT-034-A 4'' & 8'' UPVC Drainage Pipes -  Royal Company M 09/05/12 09/19/12 09/11/12 6 B
SUB-INPII01-ANT-035-A Shop Drawing For Main Road  from St. 1+050 to St. 2+063 S 09/05/12 09/19/12 09/12/12 7 C
SUB-INPII01-ANT-035-B Shop Drawing For Main Road  from St. 1+050 to St. 2+063 S 09/17/12 10/01/12 09/25/12 8 B
SUB-INPII01-ANT-036-A Asphalt Mix Design - Wearing Aspalt 3/4'' M 09/06/12 09/20/12 09/11/12 5 B
SUB-INPII01-ANT-037-A Detailed Shop Drawing for Traffic Control Plan - Detour 1 & 2 S 09/11/12 09/25/12 09/16/12 5 B
SUB-INPII01-ANT-037-B Detailed Shop Drawing for Traffic Control Plan - Detour 1 & 2 S 10/15/12 10/29/12 10/16/12 1 A
SUB-INPII01-ANT-038-A Asphalt Mix Design - Binder Asphalt 1'' Al Tarifi Contracting Company M 09/16/12 09/30/12 09/27/12 11 A
SUB-INPII01-ANT-039-A Asphalt Mix Design - Wearing Asphalt 1/2'' Al Tarifi Contracting Company M 09/16/12 09/30/12 09/27/12 11 B

SUB-INPII01-ANT-040-A Shop Drawing For  Gravity Wall from St. 0+010 to St. 0+057 RHS - Road 1D S 09/16/12 09/30/12 09/17/12 1 B

SUB-INPII01-ANT-041-A Shop Drawing For Gravity wall at Main Road From St. 1+197 to St. 1+225 
LHS S 09/17/12 10/01/12 10/01/12 14 B

SUB-INPII01-ANT-042-A Testing Lab: Building Center Lab M 09/27/12 10/11/12 09/27/12 0 A
SUB-INPII01-ANT-043-A Shop Drawing For Main Road  from St. 1+050 to St. 2+063 S 09/27/12 10/11/12 10/03/12 6 B
SUB-INPII01-ANT-044-A Shop Drawing For Main Road  from St. 0+000 to St. 0+450 S 10/01/12 10/15/12 10/14/12 13 C
SUB-INPII01-ANT-044-B Shop Drawing For Main Road  from St. 0+000 to St. 0+450 S 10/16/12 10/30/12 10/24/12 8 B
SUB-INPII01-ANT-045-A Shop Drawing - Sewer Line & Water Line from St. 0+000 to St. 0+450 S 10/06/12 10/20/12 10/14/12 8 B
SUB-INPII01-ANT-046-A QC Assurance Report for Base Course Material M 10/07/12 10/21/12 10/09/12 2 B

SUB-INPII01-ANT-047-A Precast Concrete Sewer Manholes with Steel covers and frames - Al Addasi 
Company M 10/08/12 10/22/12 10/13/12 5 B

SUB-INPII01-ANT-048-A Shop Drawing For Main Road  from St. 0+450 to St. 1+050 S 10/08/12 10/22/12 10/24/12 16 B
SUB-INPII01-ANT-049-A Concrete Mix Design-Emar Center for Engineering Studies (ECES) M 10/09/12 10/23/12 10/13/12 4 B
SUB-INPII01-ANT-050-A Shop Drawing Sewer Line at Rd.1C, 1E &1D S 10/09/12 10/23/12 10/14/12 5 B
SUB-INPII01-ANT-051-A Storm Water Drainage Manholes and Inlets- Addasi Company M 10/17/12 10/31/12 10/22/12 5 E
SUB-INPII01-ANT-052-A Tack Coat - MEDAN CO. M 10/13/12 10/27/12 10/14/12 1 A
SUB-INPII01-ANT-053-A Prime Coat - MEDAN CO. M 10/13/12 10/27/12 10/14/12 1 A
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SUB-INPII01-ANT-054-A Precast Concrete Curbstone 17*25*100 cm, Medians 23*23*100cm, edge 
beam 10*20*100cm - Wolfman Company M 10/13/12 10/27/12 10/15/12 2 A

SUB-INPII01-ANT-055-A Shop Drawing For Water Line from St. 0+000 to St. 0+450 S 10/16/12 10/30/12 10/18/12 2 B

SUB-INPII01-ANT-056-A Water Steel Pipes 2'' and 1'' - FIP Company  / Gate Valve-Crane / FlowBall 
Valve - VENNA / Pplyethylene xl - PE Pipes M 10/16/12 10/30/12 10/18/12 2 A

SUB-INPII01-ANT-057-A Shop Drawing Sewer Line at Main Rd. from St. 1+542 to St. 1+866 S 10/18/12 11/01/12 10/21/12 3 B
SUB-INPII01-ANT-058-A Shop Drawing Lighting Poles from St. 0+000 to St. 0+350 S 10/21/12 11/04/12 11/06/12 16 B
SUB-INPII01-ANT-059-A Electrical Lighting Poles - PLH Co. M 10/21/12 11/04/12 10/22/12 1 C
SUB-INPII01-ANT-059-B Electrical Lighting Poles - PLH Co. - VEGA Lighting M 11/01/12 11/15/12 11/06/12 5 C
SUB-INPII01-ANT-059-C Electrical Lighting Poles - PLH Co. - Lighting - VEGA M 11/19/12 12/03/12 11/25/12 6 B
SUB-INPII01-ANT-060-A Cat eyes; edge line single cat eyes & double cat eyes -ISAAC MATAN M 11/01/12 11/15/12 11/04/12 3 B
SUB-INPII01-ANT-061-A Galvanized Steel Guard Rails(Type ESP4/N2)-Netivey Hamifratz Ltd M 11/01/12 11/15/12 11/04/12 3 B
SUB-INPII01-ANT-062-A Shop Drwing - Side Walk - Road.1A, 1B, 1E, 2 and 4 S 11/01/12 11/15/12 11/04/12 3 B

SUB-INPII01-ANT-063-A Precast Concrete Curbstone 17*25*100 cm, Medians 23*23*100cm, -  
Ackerstin Company M 11/04/12 11/18/12 11/04/12 0 A

SUB-INPII01-ANT-064-A Shop Drawing for Side Walk – Road.1D, 1C, and 6 S 11/06/12 11/20/12 11/11/12 5 B

SUB-INPII01-ANT-065-A Shop Drawing for Round about At St. 0+004 &Round About At St. 0+311 
Plan & Cross Sections S 11/12/12 11/26/12 11/22/12 10 C

SUB-INPII01-ANT-065-B Shop Drawing for Rounsabout at St. 0+320 -Anata Mina Road S 12/05/12 12/19/12 12/06/12 1 B
SUB-INPII01-ANT-066-A Gate Valve- Raphael   -   Couplings - Hymax M 11/15/12 11/29/12 11/19/12 4 B
SUB-INPII01-ANT-067-A Shop Drwing - Simple Access from St. 0+900 to St. 2+063 S 11/15/12 11/29/12 12/03/12 18 B
SUB-INPII01-ANT-068-A Shop Drawing-simple access road from St.0+000 to St.0+900 Main Road S 11/18/12 12/02/12 12/03/12 15 B

SUB-INPII01-ANT-069-A Shop drawing - simple access roads at internal roads: 1A, 1B, 1C,1E and 06 S 11/20/12 12/04/12 11/25/12 5 B

SUB-INPII01-ANT-070-A Shop Drawing for proposed concrete wall, stairs, sidewalks and ramps from St. 
1+000 to St. 1+500 - at Anata Main Road S 11/27/12 12/11/12 12/02/12 5 C

SUB-INPII01-ANT-070-B Shop Drawing for proposed concrete wall, stairs, sidewalks and ramps from St. 
1+000 to St. 1+500 - at Anata Main Road S 12/05/12 12/19/12 12/09/12 4 B

SUB-INPII01-ANT-071-A Shop Drawing for proposed concrete wall, stairs, sidewalks and ramps from St. 
1+500 to St. 2+063 - at Anata Main Road S 11/28/12 12/12/12 12/02/12 4 C

SUB-INPII01-ANT-071-B Shop Drawing for proposed concrete wall, stairs, sidewalks and ramps from St. 
1+500 to St. 2+063 - at Anata Main Road S 12/23/12 01/06/13 01/13/13 21 B
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SUB-INPII01-ANT-072-A Shop Drawing for Concrete Boundary wall at roundabout- Anata Main Road S 11/29/12 12/13/12 12/02/12 3 B

SUB-INPII01-ANT-073-A Shop Drawings for  Intersection  at St. 0+000 - Anata  Main Road   S 12/02/12 12/16/12 12/06/12 4 B
SUB-INPII01-ANT-074-A Sewer Manholes steel cover - Kurdieh Co. S 12/05/12 12/19/12 12/08/12 3 B
SUB-INPII01-ANT-075-A Washout Chamber at St. 0+730 - Anata Main Road S 12/05/12 12/19/12 12/18/12 13 B

SUB-INPII01-ANT-076-A Shop Drawing for proposed concrete wall, stairs, sidewalks and ramps from St. 
0+000 to St. 0+400 - at Anata Main Road S 12/11/12 12/25/12 12/24/12 13 B

SUB-INPII01-ANT-077-A Shop Drawing for proposed concrete wall, stairs, sidewalks and ramps from St. 
0+400 to St. 1+000 - at Anata Main Road S 12/16/12 12/30/12 01/13/13 28 B

SUB-INPII01-ANT-078-A Concrete Interlocking Blocks 80mm thick - Wolfman Company M 12/23/12 01/06/13 12/26/12 3 A
SUB-INPII01-ANT-079-A Concrete Interlocking Blocks 80mm thick - Ackerstin Company M 12/23/12 01/06/13 12/26/12 3 A

SUB-INPII01-ANT-080-A Shop Drawings ; Road Marking, Traffic Signs, and Handrails from St. 0+000 
to St. 2+063 - Anata Main Road S 12/29/12 01/12/13 01/16/13 18 C

SUB-INPII01-ANT-080-B Shop Drawings ; Road Marking, Traffic Signs, and Handrails from St. 0+000 
to St. 2+063 - Anata Main Road S 01/21/13 02/04/13 01/31/13 10 B

SUB-INPII01-ANT-081-A
Retaining Walls: 1)from St. 1+180 - St.1+187.5 LHS   2) from St. 1+638 - St. 
1+649LHS   3) from St. 1+660.75 - St. 1+666.90 LHS   4) From St. 1+745 - St. 
1+753 LHS    5) from St. 1+760 - St. 1+775LHS

S 12/29/12 01/12/13 12/31/12 2 B

SUB-INPII01-ANT-082-A Shop Drawings ; Road Marking and Traffic Signs for Anata Internal Roads S 12/30/12 01/13/13 01/16/13 17 B
SUB-INPII01-ANT-083-A Galvanized steel handrail M 01/02/13 01/16/13 01/06/13 4 C
SUB-INPII01-ANT-083-B Galvanized steel handrail M 01/13/13 01/27/13 01/15/13 2 B

SUB-INPII01-ANT-084-A Sample for stone cladding - (Ramallah Stone) for the school wall @ St. 0+297 
to St. 0+340 RHS M 01/13/13 01/27/13 01/16/13 3 A

SUB-INPII01-ANT-085-A Shop Drawing for sidewalk from St. 1+610 to St. 1+630 LHS "Mosque 
Entrance" S 01/21/13 02/04/13 01/28/13 7 B

SUB-INPII01-ANT-086-A Sample for stone cladding - (Ramallah Stone) for Anata local council wall at 
St. 0+320 RHS M 01/22/13 02/05/13 01/26/13 4 A

SUB-INPII01-ANT-087-A
Shop Drawing, Plan for Solar Lighting Poles,From STA. 0+000 To 2+063
From STA. 0+000 TO 0+192 S 1/22/2013 02/05/13 01/31/13 9 B

SUB-INPII01-ANT-088-A Special Powder Coating Finishes (Hammer Antique Silver 380HA 4 7100) for 
Galvanized steel handrail M 01/30/13 02/13/13 02/04/13 5 B

SUB-INPII01-ANT-089-A Anata Solar Street Lighting M 02/03/13 02/17/13 02/06/13 3 B
SUB-INPII01-ANT-090-A Permanent Sign Location at St.0+332 LHS S 02/24/13 03/10/13 02/27/13 3 A
SUB-INPII01-ANT-091-A Lighting Fixture (Toros Lighting Company) M 03/05/13 03/19/13 03/11/13 6 A
SUB-INPII01-ANT-092-A As Built Drawings As 03/30/13 04/13/13 04/07/13 8 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
P= Preconstruction - S= Shop drawings -  M= Materials - Sch. Schedule- O= Others 
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SUB-INPII01-MEN-001-A Survey Drawings P 07/16/12 07/30/12 07/24/12 8 B
SUB-INPII01-MEN-002-A Shop Drawings Road No.2 from St. 0+040 to St.0+280 S 07/19/12 08/02/12 07/26/12 7 B
SUB-INPII01-MEN-002-B Shop Drawings Road No.2 from St. 0+040 to St.0+280 S 07/30/12 08/13/12 08/05/12 6 C
SUB-INPII01-MEN-002-C Shop Drawings Road No.2 from St. 0+040 to St.0+280 S 08/08/12 08/22/12 08/08/12 0 B
SUB-INPII01-MEN-003-A Shop Drawings- Junction No.2-Roundabout Plan S 07/30/12 08/13/12 08/14/12 9 C
SUB-INPII01-MEN-003-B Shop Drawings- Junction No.2-Roundabout Plan S 11/12/12 11/26/12 11/18/12 6 B
SUB-INPII01-MEN-004-A Traffic Control Plan-Phase 1 P 08/05/12 08/19/12 08/08/12 3 B
SUB-INPII01-MEN-005-A Shop Drawing For Road No.3157 from St. 0+740 to St.1+160 S 08/06/12 08/20/12 08/09/12 3 C
SUB-INPII01-MEN-005-B Shop Drawing For Road No.3157 from St. 0+740 to St.1+160 S 08/15/12 08/29/12 08/26/12 11 B
SUB-INPII01-MEN-006-A Concrete Ready-Mix Design-Al A'bed Concrete Ready Mix M 08/07/12 08/21/12 08/09/12 2 B
SUB-INPII01-MEN-007-A Concrete Pipe Culvert,The Palestinian Construction Product Catalog M 08/13/12 08/27/12 08/14/12 1 A
SUB-INPII01-MEN-008-A Shop Drawings for Road No.2 Pipe Culvert at St.0+310 S 08/25/12 09/08/12 09/13/12 19 C
SUB-INPII01-MEN-008-B Shop Drawings for Road No.2 Pipe Culvert at St.0+324 S 12/26/12 01/09/13 12/31/12 5 B
SUB-INPII01-MEN-009-A Shop Drawings for Road No.3157- Pipe Culvert at St.0+1+040 S 08/25/12 09/08/12 09/04/12 10 C
SUB-INPII01-MEN-009-B Shop Drawings for Road No.3157- Pipe Culvert at St.0+1+040 S 09/06/12 09/20/12 09/11/12 5 B
SUB-INPII01-MEN-010-A Source for Base Course Material-Al Taweel Crusher Plant M 08/25/12 09/08/12 08/26/12 1 B
SUB-INPII01-MEN-011-A Shop Drawings for Road No.1 From St.0+215 to St.1+524 S 08/28/12 09/11/12 09/17/12 20 C
SUB-INPII01-MEN-011-B Shop Drawings for Road No.1 From St.0+260 to St.1+519 S 02/11/13 02/25/13 02/13/13 2 A
SUB-INPII01-MEN-012-A Road Marking-Tambour/ Acrylic paint M 08/28/12 09/11/12 08/29/12 1 B
SUB-INPII01-MEN-013-A Updated Construction Program -Aug. 27, 2012 08/28/12 09/11/12 09/04/12 7 C
SUB-INPII01-MEN-013-B Updated Construction Program -Aug. 27, 2012 03/05/13 03/19/13 03/10/13 5 B
SUB-INPII01-MEN-014-A Galvanized Steel Guard Rails(Type ESP4/N2)-Netivey Hamifratz Ltd M 08/30/12 09/13/12 09/02/12 3 B
SUB-INPII01-MEN-015-A Traffic Signs-Kavim Traffic System,Ltd M 08/30/12 09/13/12 09/02/12 3 B
SUB-INPII01-MEN-016-A Shop Drawings- Pipe Culvert at St.0+450 at Road No.1 S 09/02/12 09/16/12 09/23/12 21 C
SUB-INPII01-MEN-016-B Shop Drawings- Pipe Culvert at St.0+440 at Road No.1 S 12/15/12 12/29/12 12/31/12 16 B

SUB-INPII01-MEN-017-A Shop drawing - Rd.3157- Riprap &  Edge beam from St. 0+790 to St. 0+860 S 09/05/12 09/19/12 09/11/12 6 B

SUB-INPII01-MEN-018-A Asphalt Mix Design - Wearing Aspalt 3/4'' M 09/05/12 09/19/12 09/11/12 6 B
SUB-INPII01-MEN-020-A Shop Drawing - Traffic Control Plan S 09/08/12 09/22/12 09/17/12 9 B

TRACKING DATES SUBMITTAL
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SUB-INPII01-MEN-021-A Shop Drawing for  Pipe Culvert at St. 0+690 - Rd. 3157 S 09/10/12 09/24/12 09/23/12 13 C
SUB-INPII01-MEN-021-B Shop Drawing for  Pipe Culvert at St. 0+690 - Rd. 3157 10/16/12 10/30/12 10/21/12 5 B
SUB-INPII01-MEN-022-A 4'' PVC Ducts and Pipes - Royal Company M 09/10/12 09/24/12 09/16/12 6 A

SUB-INPII01-MEN-023-A
Shop Drawings For Stone Boulders from St. 0+390 to St.0+440 RHS and from 
St. 0+400 to St. 0+470 LHS and from St. 0+655 to St. 0+685 LHS and for Pipe 
Culvert at St. 0+405 at Rd.3157

S 09/27/12 10/11/12 10/04/12 7 B

SUB-INPII01-MEN-024-A Shop Drawings for Road No.3698 From St.0+000 to St.0+436.5 S 09/27/12 10/11/12 10/18/12 21 C
SUB-INPII01-MEN-024-B Shop Drawings for Road No.3698 From St.0+000 to St.0+374 S 11/04/12 11/18/12 11/08/12 4 B

SUB-INPII01-MEN-025-A Shop Drawings for Road No.3157 From St.0+200 to St.0+740 S 09/27/12 10/11/12 10/03/12 6 B

SUB-INPII01-MEN-026-A 4''  Steel Water  Pipes ,  Combination Air Valve and pipes fitting, GATE 
VALVES - Future Iron Pipes Company M 10/02/12 10/16/12 10/04/12 2 B

SUB-INPII01-MEN-027-A Shop Drawing for Pipe Culvert at St. 0+405 at Rd.3157 S 10/06/12 10/20/12 10/09/12 3 C
SUB-INPII01-MEN-027-B Shop Drawing for Pipe Culvert at St. 0+418.5 at Rd.3157 S 10/16/12 10/30/12 10/18/12 2 B
SUB-INPII01-MEN-028-A Stone Boulders M 10/08/12 10/22/12 10/13/12 5 B
SUB-INPII01-MEN-029-A Tack Coat - MEDAN CO. M 10/13/12 10/27/12 10/14/12 1 A
SUB-INPII01-MEN-030-A Prime Coat - MEDAN CO. M 10/13/12 10/27/12 10/14/12 1 A
SUB-INPII01-MEN-031-A Concrete Interlocking Blocks 60mm thick - Wolfman Company M 10/13/12 10/27/12 10/14/12 1 A

SUB-INPII01-MEN-032-A Precast Concrete Curbstone 17*25*100 cm, Medians 23*23*100cm, edgebeam 
10*20*100cm - Wolfman Company M 10/13/12 10/27/12 10/14/12 1 A

SUB-INPII01-MEN-033-A Cat eyes; edge line single cat eyes & double cat eyes -ISAAC MATAN M 10/13/12 10/27/12 10/14/12 1 A
SUB-INPII01-MEN-034-A Storm Water Drainage pipes, 400, 600 &800 mm Dia - PCP Company M 10/13/12 10/27/12 10/14/12 1 A
SUB-INPII01-MEN-035-A Storm Water Drainage pipes 1,250 dia - Ackerstin Company M 10/14/12 10/28/12 10/15/12 1 A
SUB-INPII01-MEN-036-A Asphalt Mix Design - Binder Asphalt 1'' Al Tarifi Contracting Company M 10/15/12 10/29/12 10/15/12 0 A
SUB-INPII01-MEN-037-A Shop drawing for Rd.1 from St. 0+500 to St. 1+519 S 10/15/12 10/29/12 10/22/12 7 B
SUB-INPII01-MEN-038-A Shop Drawing for Pipe Culvert at St. 0+252, Rd. 3157 S 10/17/12 10/31/12 10/21/12 4 B

SUB-INPII01-MEN-039-A Shop Drawing for Stone Boulder from St. 0+002 to St. 0+020 LHS at access 
Road -Rd. 3157 S 10/20/12 11/03/12 10/22/12 2 B

SUB-INPII01-MEN-040-A Shop Drawing for water pipe line, PVC duct for PALTEL & M.V Electrical 
Cable at Road No.1 and 2 S 11/06/12 11/20/12 11/27/12 21 B

SUB-INPII01-MEN-042-A Shop Drawing For Pipe Culvert at St. 0+087.58 Road No. 3698 S 11/13/12 11/27/12 11/20/12 7 B
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SUB-INPII01-MEN-043-A Shop Drawing For Pipe Culvert at St. 0+250 Rd. 3698 S 11/14/12 11/28/12 11/20/12 6 C
SUB-INPII01-MEN-043-B Shop Drawing For Pipe Culvert at St. 0+250 Rd. 3698 12/05/12 12/19/12 12/08/12 3 B

SUB-INPII01-MEN-044-A
Shop Drawing For Stone Boulder from St. 0+770 to St. 0+800 LHS and from 
St. 1+105 to St. 1+130 LHS and from St. 1+460 to St. 1+519 LHS at access 
Road -Road No.1

S 11/15/12 11/29/12 11/18/12 3 B

SUB-INPII01-MEN-045-A Shop Drawing For Pipe Culvert at St.1+100 Rd. 1 S 11/17/12 12/01/12 11/20/12 3 B
SUB-INPII01-MEN-046-A Shop drawing for Concrete wall from St.0+350 to St. 0+375 at Road No.1 S 12/05/12 12/19/12 12/08/12 3 B
SUB-INPII01-MEN-047-A Shop drawing for Rd.1 from St. 0+260 to St. 0+500 S 12/06/12 12/20/12 12/10/12 4 B
SUB-INPII01-MEN-048-A Shop drawing for Rd.2 from St. 0+230 to St. 0+333 S 12/10/12 12/24/12 12/18/12 8 B
SUB-INPII01-MEN-049-A Shop Drawing for Guard rail -Road.No.1 and Road No. 3157 S 01/06/13 01/20/13 01/06/13 0 B
SUB-INPII01-MEN-049-B Shop Drawing for Guard rail -Road.No.1 ,2 and Road No. 3157 S 01/29/13 02/12/13 02/04/13 6 B
SUB-INPII01-MEN-050-A Shop Drawing for sidewalk- Road No. 1, Intersection No.3, Road No.3157 and 

roundabout intersection No.2
S 01/06/13 01/20/13 01/17/13 11 B

SUB-INPII01-MEN-051-A Shop drawing for concrete ditch and side protection for Road No.01 and Roads 
No.3157 S 01/06/13 01/20/13 01/22/13 16 B

SUB-INPII01-MEN-052-A
Foundation Plan for solar lighting poles road No. 2, road 
No. 3157 Round about Intersection No. 2 S 01/21/13 02/04/13 2/3/2013 13 B

SUB-INPII01-MEN-053-A Road Marking ,Traffic Sign ,Road No. 1, 2,3157 and 3698 S 01/28/13 02/11/13 2/11/2013 14 C
SUB-INPII01-MEN-053-B Road Marking ,Traffic Sign ,Road No. 1, 2,3157 and 3698 S 02/14/13 02/28/13 2/21/2013 7 B
SUB-INPII01-MEN-054-A New Road from 3698 to 3157Road  # 1 , Road Marking and Traffic Sign S 01/28/13 02/11/13 02/13/13 16 B
SUB-INPII01-MEN-055-A Geo-Cell Material Catalogue M 01/30/13 02/13/13 02/04/13 5 B
SUB-INPII01-MEN-056-A Directional Sign roads no. 1,2,3157 and 3698 M 02/05/13 02/19/13 02/13/13 8 B
SUB-INPII01-MEN-057-A Permanent Sign Location at St.0+315 LHS - Road 02 S 02/24/13 03/10/13 02/27/13 3 A
SUB-INPII01-MEN-058-A As Built Drawings As 03/30/13 04/13/13 04/07/13 8 C
SUB-INPII01-MEN-058-B As Built Drawings As 04/08/13 04/22/13 04/14/13 6 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
P= Preconstruction - S= Shop drawings -  M= Materials - Sch. Schedule- O= Others 
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RFI-INPII01-AMR-C-E001-A  Al Menya Road - Revised Drawing for intersection No. 2 and No.3 07/10/12 07/23/12 13 Karim Husari
RFI-INPII01-AMR-C-E002-A  Al Menya Road -Typical section detail 07/10/12 07/15/12 5 Adnan Safi

RFI-INPII01-AMR-C-E003-A Anata Road  - Internal Road No.2 - Existing wall between St. 0+110 and St. 0+130 
RHS & LHS .

07/10/12 07/15/12 5 Adnan Safi

RFI-INPII01-AMR-C-E004-A Al Menya Road- Road No.2 site handover- Dicrepancies in existing elevation 07/15/12 07/19/12 4 Karim Husari

RFI-INPII01-AMR-C-E005-A Al Menya Road- Road No.3157 site handover- Dicrepancies in existing elevation 07/16/12 07/23/12 7 Karim Husari

RFI-INPII01-AMR-C-E006-A Al Menya Road - Typical cross sections - slopes 07/17/12 07/19/12 2 Karim Husari
RFI-INPII01-AMR-C-E007-A Anata Road - Internal road No.2 - typical cross sections 07/17/12 07/19/12 2 Karim Husari
RFI-INPII01-AMR-C-E008-A Al Menya Landfill Road - Curves widening 07/18/12 07/24/12 6 Karim Husari
RFI-INPII01-AMR-C-E009-A Anata Road -  R.O.W for Road No.1C(New Concrete Wals) 07/29/12 08/12/12 14 Karim Husari
RFI-INPII01-AMR-C-E010-A Al Menya Road - Discrepencies in existing elevation in Road No.3698 07/30/12 08/02/12 3 Karim Husari
RFI-INPII01-AMR-C-E011-A Anata Road - Road No.2 Existing Fence from St. 0+025 to St. 0+067 LHS 08/09/12 08/12/12 3 Karim Husari
RFI-INPII01-AMR-C-E012-A Anata Road - Road No.6 Gravity Wall from St.0+288 to St.0+320 08/30/12 09/04/12 5 Karim Husari
RFI-INPII01-AMR-C-E013-A Al Menya Road - Road No.3157-Edge Beam From St.0+790 to St 0+860 09/02/12 09/03/12 1 Karim Husari
RFI-INPII01-AMR-C-E014-A Al Menya  Road - Service manhole per PALTEL Requirement 09/05/12 09/17/12 12 Karim Husari

RFI-INPII01-AMR-C-E015 Anata Road - Existing Water Valve Chamber in Anata Internal Road 1E at St. 
0+197

09/05/12 09/12/12 7 Karim Husari

RFI-INPII01-AMR-C-E016-A Anata Road - Water Pipeline installation by Anata Local Council in Detour No. 01 
road

09/05/12 09/12/12 7 Karim Husari

RFI-INPII01-AMR-C-E017-A Anata  Road - Sub grade material at Rd. 1D 09/08/12 09/12/12 4 Karim Husari
RFI-INPII01-AMR-C-E018-A Anata Road - Leakage and open sewer channel running beside Detour No. 1. 09/08/12 09/12/12 4 Karim Husari

RFI-INPII01-AMR-C-E019-A Al Menya Road - Rd. 3157: Proposed Retaining Walls, Existing Pipe Culvert at St. 
0+405  09/17/12 09/23/12 6 Karim Husari

RFI-INPII01-AMR-C-E020-A Al Menya Road.- Rd.2: Underground Utilities 09/19/12 10/02/12 13 Samer Amro

RFI-INPII01-AMR-C-E021-A Anata Road - Redesign of Anata Main Entrance Road, from St. 0+400 to St.0+950 10/09/12 10/15/12 6 Karim Husari

RFI-INPII01-AMR-C-E022-A Anata Road- Concrete Median Island from St.0+000 to St. 0+300 10/11/12 10/21/12 10 Karim Husari
RFI-INPII01-AMR-C-E023-A Al Menya Road.- Rd.3157: New Additional Pipe Culvert at St. 0+252 10/13/12 10/15/12 2 Karim Husari
RFI-INPII01-AMR-C-E024-A Anata Road- Main Rd. Storm Drainage Network 10/14/12 10/22/12 8 Karim Husari

TRACKING DATES

Reviewd By
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RFI-INPII01-AMR-C-E025-A Anata Road - Existing Water Sewer line From St. 1+600 to St. 2+063 -Main Rd. 10/15/12 10/16/12 1 Karim Husari

RFI-INPII01-AMR-C-E026-A Al Menya Road - Unsuitable sub grade layer  (clayed soil)  on Al Menya Road # 1: 
From sta. 0+500 to sta. 0+800 and From sta. 1+160 to sta. 1+360 11/07/12 11/08/12 1 Karim Husari

RFI-INPII01-AMR-C-E027-A Anata Road - Sidewalk, ramps, external stairs and retaining wall for the internal 
roads 11/15/12 11/22/12 7 Karim Husari

RFI-INPII01-AMR-C-E028-A Anata Road - 8’’ water line from St. 0+000 to St. 0+420 at Anata Main Road 11/19/12 11/27/12 8 Karim Husari
RFI-INPII01-AMR-C-E029-A Al Menya Road- Road No.3157, connection to the existing road at St. 0+200 11/22/12 12/08/12 16 Karim Husari

RFI-INPII01-AMR-C-E030-A Anata Road - Change road alignment - Roundabout from St. 0+000 to St. 0+450. 11/24/12 11/25/12 1 Karim Husari

RFI-INPII01-AMR-C-E031-A Anata Road - Side walk, Ramps, External Steps and Retaining wall at Anata main 
Road from St. 1+000 to St. 1+500 11/24/12 11/25/12 1 Karim Husari

RFI-INPII01-AMR-C-E032-A Al Menya Road - Boundary wall from St. 0+350 to St. 0+375 at Road No.1 12/01/12 12/02/12 1 Karim Husari
RFI-INPII01-AMR-C-E033-A Anata Road - Reconstruction of PAL Tel service room roof at sta. 0+320 LHS 12/20/12 12/20/12 0 Karim Husari

RFI-INPII01-AMR-C-E034-A Anata Road  - Concrete Pavement For Concrete Ramps and / or lowered sidewalks 
(under traffic load ) 12/20/12 12/31/12 11 Karim Husari

RFI-INPII01-AMR-C-E035-A Anata Road - Surface Storm Drainage 12/20/12 12/31/12 11 Karim Husari

RFI-INPII01-AMR-C-E036-A Al Menya Road - ROW at intersection # 3  between Road No.1 and Road No.2 12/29/12 12/31/12 2 Karim Husari

RFI-INPII01-AMR-C-E037-A Anata Road - ROW at Anata main road from Sta. 1+660  to Sta. 1+800 including 
Access for road No. 2 12/30/12 01/20/13 21 Karim Husari

RFI-INPII01-AMR-C-E038-A Al Menya Road - storm water drainage 01/15/13 01/28/13 13 Karim Husari
RFI-INPII01-AMR-C-E039-A Pavement layers for Anata internal road # 3C 01/29/13 02/03/13 5 Karim Husari
RFI-INPII01-AMR-C-E040-A Surface water flow 02/03/13 02/20/13 17 Karim Husari

RFI-INPII01-AMR-C-E041-A
ROW at Anata main road from Sta. 1+640 to Sta. 1+810 including Access for road 
No. 2. 02/24/13 03/05/13 9 Karim Husari
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APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Request and Answer Log
Date: 4/20/2013
Page:Page: 1 of 51 of 5

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Contractor shall refer to solution proposed in submittal
SUB-INPII01-ANT-001-A which is accepted by engineer.

Subject of Information Requested:
Existing wall between St. 0+110 and St. 0+130 RHS & LHS for Anata
Internal Road No.2

Question or Reason Requested:
The existing walls between the two stations are located within the proposed
shoulder area. The existing RHS wall is a concrete wall with stone cladding
from both sides, while the LHS wall is a retaining concrete wall.
Question: Do we need to demolish and reconstruct walls as per the design
drawing?  Please advice to prepare the shop drawing.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E003-A CLO 7/10/2012 7/15/2012 7/24/2012

Eleminate the V-Shape concrete curb.If Gutter is needed it will be done
under BOQ item B-250.

Subject of Information Requested:
Anata Main Entrance Road and Internal Roads – Road No.2- typical cross
sections.

Question or Reason Requested:
In road No.2 “ Al Qa’a road”, the final for construction drawings –sheet
No.25- the typical cross section indicates to install  V- shaped precast
concrete curb type MS-20(wolfman) but the BOQ doesn’t include such item.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E007-A CLO 7/17/2012 8/17/2012 7/31/2012

Contractor to use the attached copy of Road No.1C alignment according to
Anata Local Council Changes

Subject of Information Requested:
R.O.W for Road No. 1C ( New concrete walls)

Question or Reason Requested:
We have completed our survey works, dilapidation survey and shop
drawings (not submitted yet) for Road No. 1C according to the center line
assigned by the municipality surveyor.
Please note the following:
Land owner recently constructed concrete wall from St. 0+190 to St. 0+220
RHS encroaches into the road R.O.W.
also another concrete wall is currently under construction from St. 0+230 to
St.0+280 LHS encroaches into the road R.O.W.
Please refer to the attached drawing showing location of said walls

RFI B&V APCO 00009 RFI-INPII01-AMR-C-E009-A CLO 7/29/2012 8/14/2012 8/12/2012

According to Anata Local Council attached correspondences,contractor to
reduce asphalt width from 6m to 5m to be within available road width

Subject of Information Requested:
Anata Road Project- Road No.2 Existing Fence from St. 0+025 to St. 0+067
LHS.

Question or Reason Requested:
In Road No. 2 from St. 0+025 to St. 0+067LHS existing fence encroaches
to the ROW and Road section can’t be achieved there.
the following table summarizes the distance of encroachment at each
station.:

StationDistance (m)
0+0250.40
0+0300.80
0+0401.00
0+0501.10
0+0601.10
0+0670.70

We have coordinated with municipality to solve this issue, the municipality
informed us that the land owner refuses to accept relocation and that we
should work within the available road width.

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E011-A CLO 8/9/2012 8/12/2012 8/23/2012

contractor to submit shop drawings for the gravity wall taking into
consideration the following comments:
1. Anata Local Council has marked the 8m R.O.W for the simple access
road, contractor to reflect the R.O W with the road curve to determine the
width of the opening in the gravity wall.
2. contractor to start the gravity wall at St. 0+288 towards the access road
for a distance of approximately 20 L.M
3. the gravity wall ends at St. 0+314 up to the existing tree.

Subject of Information Requested:
Anata Road Project- Road No.6 Gravity Wall from St. 0+288 to St. 0+320 –
Access Road.

Question or Reason Requested:
As requested by Anata Local Council to revise the gravity wall at road No.6
to include access road . see attached sketch submitted by local council

RFI B&V APCO 00012 RFI-INPII01 AMR C-E 012-A CLO 8/30/2012 9/4/2012 9/15/2012

1. Demolish partially the existing water chamber up to required level,
demolition will be paid under BOQ item 4.1 structural excavation.
2. Reconstruct the chamber cover with a thickness of 30 cm reinforced
concrete, this work will be paid under BOQ item 4.07c and 4.07g.

Subject of Information Requested:
Existing Water Valve Chamber in Anata Internal Road 1E at St. 0+197

Question or Reason Requested:
The Existing concrete water valve chamber at the center of Internal Road
1E st. 0+197 should be partially demolished and re-constructed to match
road new P.G.L.

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E015-A CLO 9/5/2012 9/22/2012

Primavera ® Report   R_REQUEST_01160



Type

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Request and Answer Log
Date: 4/20/2013
Page:Page: 2 of 52 of 5

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Reinstate the new water trench by excavating and laying 20 cm base
course layer ( match it with the existing asphalt) including the house
connection trenches.
as requested before in "SUB-INPII01-ANT-023-A" review comments, apply
a 5 m wide of 5 cm thickness asphalt wearing course layer.

Subject of Information Requested:
Water Pipeline installation by Anata Local Council in Detour No. 01 road.

After Detour Road No.01 approval by CMC, Anata local council started on
Aug. 27, 2012 water pipeline installation (2” and 4”) from St. 0+000 to St.
0+540. The works include also road crossing pipes and house connections.
Please note the Following:
1-Local council works disturbed / damaged existing road pavement layers.
2-Piping works caused delays to our planned Detour 01 works and will
cause additional delays / works (reinstatement works) for the damaged
pavement layers.

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E016-A CLO 9/5/2012 9/22/2012

for the gravity wall foundation excavation, it will be decided at site visually
jointly with APCO.
after completing the backfilling for the gravity wall, a site investigation will
be conducted to determine the suitability of the existing sub grade layer.

Subject of Information Requested:
Sub grade material at Rd. 1D.

Question or Reason Requested:
During Structural Excavation for concrete gravity wall at Rd.1D, it was
noticed that road No. 1D was backfilled with unsuitable / rubbish material.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E017-A CLO 9/8/2012 9/22/2012

APCO  to provide more details regarding the damaged existing main sewer
pipe, this will be by coordinating with the related authority to study the
possible method of repair.
B & V understands the environmental issues, yet the location is at the
detour which is under the responsibility of APCO.

Subject of Information Requested:
Anata Project: Leakage and open sewer channel running beside Detour No.
1.

Question or Reason Requested:
It was noticed that Anata main sewer line pipes (buried under dumped
materials – as shown in attached photos) is broken and causing leakage
and open sewer channel running beside our proposed Detour No. 01. This
cause health and environmental issues and may disrupt our proposed
detour work especially during winter season.

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E018-A CLO 9/8/2012 9/22/2012

Contractor Shall adhere to pavement Design as per contract drawingSubject of Information Requested:
Re-design of Anata Main Entrance Road, from St. 0+400 to St. 0+950

Question or Reason Requested:
Due to field constraints that expedite construction time along the subject
road between stations 0+400 to 0+950, and due to difficult traffic control
along narrow width road at the mentioned area, APCO / ArCon in
consultation with the CMC would like to suggest revised pavement design.

RFI B&V APCO 00017 RFI- INPII01 AMR C-E 021-A CLO 10/9/2012 10/15/2012 10/24/2012

The segment from St. 0+000 to St. 0+300 is a: single lane / two way traffic.
therefore; median can not be installed.
in order to reduce the speed at this segment, speed bumps will be installed
to organize and slow down the speed for all vehicles to provide safely
crossing for the students. Moreover, pedstrian crossing and handrail will be
installed to organize the movements of the students.

Subject of Information Requested:
Concrete Median island from St. 0+000 to St.0+300, Anata Main Road

Question or Reason Requested:
Contract design drawings don’t show concrete curbs median island
between St.0+000 to St.0+300, while it was existing originally, since many
schools located between these stations we believe deleting the island there
may cause safety issue for the students and the heavy traffic.

RFI B&V APCO 00018 RFI-INPII01-AMR-C-E022-A CLO 10/14/2012 10/28/2012

After reviewing and investigating the site conditions, espeacially the outfall
of the line in area C; APCO is requested to eliminate the storm water line.
All surface water coming from Al salam area will be diverted to access road
at St. 0+070 LHS as it was before.

Subject of Information Requested:
Storm Drainage Network – Anata Main Road

Question or Reason Requested:
The tender design drawing did not include storm water layout, as per CMC
instruction “MEMO-E-C-018 and MEMO-E-C-019”, Anata local council
requested storm water drainage system from St. 0+000 to St. 0+310, the
design concept includes 600mm &800mm diameter concrete for main pipes
and 400mm diameter for road crossing pipes including catch basins.
The precast drainage manhole with size 1.5m diameter specified in BOQ
line item # 4.03-1 will not fit or be suitable as manhole for the proposed
drainage system.

APCO/ArCon advise to change manhole size by using precast concrete box
manhole “wolfman product” and to be included as new item.
Kindly provide more details for the outlet of the proposed drainage system
and where to discharge the water.

RFI B&V APCO 00019 RFI-INPII01-AMR-C-E024-A CLO 10/14/2012 10/28/2012
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APCO  can proceed with the construction / replacement of the old sewage
line from St. 1+520 to St. 1+880 at Anata Main Road as the following:
1. use 800mm diameter for the main manholes at 1.5 m depth.
2. use 200mm UPVC SN 8 pipes for the main sewer line.
3. use 150mm UPVC SN 8 pipes for the house connections.
4. use 600mm diameter for the house connection manholes and try to
install it at the side walk where possible.
5. Contractor to coordinate with Anata Local Council for the locations of the
house connection manholes and try to connect 2 buildings at each house
connection manhole.
6. contractor to submit simple shop drawing for the sewer line at 1.5 m
depth.

Subject of Information Requested:
Existing Water Sewer line from St.1+600 to St. 2+063 Anata Main Road.

Question or Reason Requested:
As per our site Memo # ANT.C-RE018 dated Oct.13,2012, we conducted
more field investigation on the actual condition of the existing sewer line
and we found the following:
1.The existing sewer line 8’’ diameter was old and deteriorated.
2.The existing sewer line is shallow (see attached list for invert levels).
3.The existing sewer manhole was broken ( not tight – leakage was noticed)
4.No sewer manholes were observed from St. 1+880 to 2+063.
5.No solid trap “septic tank for commercial shops” was observed before
connection to the main sewer line.
6.APCO/ArCon cannot proceed with road activities since the blockage
and flooding of the existing sewer line damaged the sub grade and first
layer of base course.
Your immediate action is highly appreciated to solve this issue and prevent
any future delay and serious damages of the road pavement.

RFI B&V APCO 00020 RFI-INPII01-AMR-C-E025-A CLO 10/22/2012 11/5/2012

Subject of Information Requested:

Sidewalk, ramps, external stairs and retaining wall for the internal roads At
Anata Project

Question or Reason Requested:

After finishing base course layer, APCO/ArCon prepared more details for
the Sidewalk, ramps, external stairs and retaining wall that is required to
match with proposed internal roads “1A, 1B, 1C, 1D, 2 and 4” and with
actual existing conditions and entrances of buildings and commercial shops

RFI B&V APCO 00021 RFI-INPII01-AMR-C-E027-A CLO 11/15/2012 12/4/2012

APCO to connect the new 8'' water line to the existing 8'' water line at St.
0+360
due to the presence of an air release valve at St. 0+000, APCO shall
eliminate the proposed air release valve. APCO to install washout on the
existing 8'' water line at St. 0+720 with 4'' gate valve.
APCO to test the 8'' water line at 16 bar pressure.
APCO to perform clorination, disinfiction, flushing and to provide the
required tests for water quality from a certified lab.
APCO can proceed with the new 2'' pipe house connection as requested by
Anata Local Council.
APCO to provide 4'' pipe for the future hydrant at St. 0+200 LHS with 4''
gate valve.

Subject of Information Requested:
8’’ water line from St. 0+000 to St. 0+420 at Anata Main Road

Question or Reason Requested:
During installation of 8’’ water pipe line, it was noticed that the proposed
connection point can be located at the existing 8” water pipe at St. 0+365
CL and not at St. 0+420 as assigned by Anata Local council engineer or as
per design drawings. Also it was requested verbally by Anata local council
Engineer to increase water pipe road crossing as per attached sketch

Please advise
1.If we can connect the new pipe line to the existing 8” water pipe at St.
0+365 and to eliminate the remaining pipes from St. 0+365 to St. 0+420.
2.To delete the proposed washout.
3.To verify the requested water pipe road crossing as per attached sketch.

RFI B&V APCO 00022 RFI-INPII01-AMR-C-E028-A CLO 11/20/2012 11/27/2012 12/4/2012

the CMC confirms Site Memo - E-C-020. Additional costs shall be
submitted under VOR for Further review by CMC

Subject of Information Requested:
Change road alignment - Roundabout from St. 0+000 to St. 0+450

Question or Reason Requested:
As per Anata local council request and CMC site instruction “E-C- 020” to
revise roundabout and demolish and reconstruct two boundary walls. This
new item to be included in VOR#5. APCO/ArCon prepared detailed drawing
and cost breakdown for the above item.

RFI B&V APCO 00023 RFI-INPII01-AMR-C-E030-A CLO 11/24/2012 11/25/2012 12/10/2012

Contractor is requested to submit shop drawings for CMC reviewSubject of Information Requested:
Side walk, Ramps, External Steps and Retaining wall at Anata main Road
from St. 1+000 to St. 1+500

Question or Reason Requested:
After finishing base course layer and according to our detailed site
investigation for actual conditions of existing structures, APCO/ArCon
prepared additional detailed drawings and suggest to revise drawing for
sidewalks, curbstone, ramps, external steps or concrete wall that may
required for your review .

RFI B&V APCO 00024 RFI-INPII01-AMR-C-E031-A CLO 11/24/2012 11/25/2012 12/10/2012
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APCO to contact PALTEL for the proper adjustment of the manholeSubject of Information Requested:
Reconstruction of PAL Tel service room roof at sta. 0+320 LHS – Anata
Project

Question or Reason Requested:
During excavation works at sta. 0+320 LHS it was noticed that the existing
PAL TEL service room roof need to be reconstructed and lowered (size
3.5m * 3m)

Please see the attached photos and advise accordingly.

RFI B&V APCO 00025 RFI-INPII01-AMR-C-E033-A CLO 12/20/2012 12/20/2012 1/3/2013

APCO's proposal is accepted; exact locations to be determined on site in
close coordination with engineer.

Subject of Information Requested:
Concrete Pavement For Concrete Ramps and / or lowered sidewalks
(under traffic load ) at Anata Road Project

Question or Reason Requested:
APCO/ArCon submitted  RFIs and shop drawings related to concrete ramps
,sidewalks  and curbstone for the internal and Anata  main roads showing
minimum  thickness of  20 cm for base course and 15 cm for reinforced
concrete paved slab for driveways and ramps.
The reply to our RFIs and shop drawings required installation of 15 cm
thickness base course layer and 10 cm reinforced concrete slab. The
required thicknesses of Base Course and concrete  ( 15cm and 10cm) is
suitable for pedestrian traffic, however , we would like to express our
serious concern that theses thicknesses ( Sidewalks with lowered
curbstone, Driveways, and Ramps )  will not adequately support heavy
loads/ traffic leading to early damage of those areas.
We suggest the thickness of base course and concrete be increased
(Sidewalks with lowered curbstone, driveways and concrete ramps) to 20cm
and 15cm respectively as was shown in our previously submitted shop
drawings.

please advise

RFI B&V APCO 00026 RFI-INPII01-AMR-C-E034-A CLO 12/20/2012 12/31/2012 1/13/2013

Contractor to submit detailed calculations to proof claimed issue for
engineer review

Subject of Information Requested:
Surface Storm Drainage At Anata Main Road

Question or Reason Requested:
The entire length of Anata main road has steep slopes, many existing shop
entry doors are at street level. Our observations of the existing conditions
especially during heavy rain, the street becomes flooded due to surface
water from Shoufat Camp road.

We would like to share the following concerns with you
1) The amount of surface water from Shoufat and the street running down
the steep slope will create a hazard to motorists and pedestrians.
2) The running water/heavy flow will cause early deterioration to the road
due to erosion.
3) Surface water will likely flood shops that are close to street level.

We kindly request to meet with you ASAP to discuss possible solution(s)
prior to implementing the work in the critical areas that are subject to
surface water effects.

Please Advise

RFI B&V APCO 00027 RFI-INPII01-AMR-C-E035-A CLO 12/20/2012 12/31/2012 1/3/2013

This issue has not been solved yet, Contractor to hold works at this
segment till further notice from CMC.

Subject of Information Requested:
ROW at Anata main road from Sta. 1+660  to Sta. 1+800 including Access
for road No. 2

Question or Reason Requested:
upon your request via site memo ANT E-C 035, APCO/ArCon  conducted
surveying works and revised  Shop Drawings at Anata main road between
Sta. 1+660 to 1+800 as requested Anata Local Council to widen LHS of the
road. Land owners stopped our works due to their objection to the ROW
including the location of the access for Road No. 2
Also as requested, APCO/ArCon coordinated with Anata Local Council who
gave us their requirements for new ROW and location /width of access for
road No.2 (attached is stamped drawing by Anata local council) for your
record.
Subsequently, APCO/ArCon prepared the attached shop drawing for your
approval.

Please review the revised shop drawing and inform us if approval is
required from DCL since portions of the work fall in Area C “from St. 1+770
to St. 1+800”.

RFI B&V APCO 00028 RFI-INPII01-AMR-C-E037-A CLO 12/30/2012 1/20/2013 1/13/2013
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CMC has no objection to do one layer of 20cm base course and 7cm of
Asphalt wearing course (if it can be compacted). CMC is recommending
doing 5cm thick asphalt for practical compaction.
APCO shall construct rough concrete protection (to protect the edges of
Asphalt) of 30-40cm width for both sides.

Pavement layers for Anata internal road # 3C

Due to the actual steep slope (more than 24%), the limited working area
(3.0 m asphalt road width ) and the road located at limited traffic /
residential area for the internal road # 3C .APCOArCon cannot use the
heavy steel roller or Pneumatic Roller so we will use Bomag single steel
drum roller (mid- light) weight which may not achieve the required
compaction per specification

RFI B&V APCO 00029 RFI-INPII01-AMR-C-E039-A CLO 1/29/2013 2/11/2013 2/13/2013

Contractor to refer to CMC e-mail dated Feb. 17, 2013 (1:47 PM), see
attachment.

Due to heavy precipitation and unprotected Sub-base layers, the surface
water flow may cause future settlement, cracking or other failure of this
portion of the work (Main Road from Sta. 1+640 to Sta. 1+720 RHS). We
MUST keep the water away from surrounding road pavement to prevent the
moisture content of the subgrade increasing, and hence decreasing the
subgrade strength, measured by the CBR value, on which the road
pavement was designed.
Please note that land owners refused any construction activities (shoulder,
ditches, concrete protection, )
We sincerely hope you understand our concerns. See Attached Photos.
Please Advice.

RFI B&V APCO 00030 RFI-INPII01-AMR- C-E 040 CLO 2/3/2013 2/20/2013 2/17/2013

Main Road from St. 1+640 to St. 1+180: Contractor to proceed in
accordance with ROW marked by the Anata Local Council. Contractor to
reflect the changes in the As-Built drawings.
Road No. 02 entrance ROW (50 meters): This lingering issue has been
going on and on for several months and the Anata local council was not
able to resolve the issue in timely manner to allow constructing that
segment properly and safetly and within the allowable time frame. We are
aware that the Contractor tried several times to work at the mentioned
section but was stopped by landowners repeatedly. Accordingly; the
contractor will be requested to restore that section to original condition in a
safe manner.
No approval is required from DCL for this minor change of road alignment.

ROW at Anata main road from Sta. 1+640 to Sta. 1+810
ROW for access road No. 2

Upon your request on February17, 2013 to proceed with the remaining
works and to capture the modified edge of pavement and revised road
alignment as per Anata local council request (Anata Local Council engineer
marks) from sta. 1+640 to sta. 1+810.
APCO/ArCon conducted surveying works for the new ROW, sidewalk and
curbstone attached (modified edge of pavement and revised road alignment
drawing) at the main road from Sta. 1+640 to Sta. 1+810.

Please review the revised drawings and advice if approval is required from
DCL since portions of the work located in Area C “from St. 1+770 to St.
1+810”.
Please provide ROW for access road No. 2.

RFI B&V APCO 00031 RFI-INPII01-AMR- C-E 041 CLO 2/25/2013 3/5/2013 3/12/2013
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For intersection #2 Roundabout:
1.Reduce the inner diameter to 8m.
2.Reduce the outer diameter to 10m.
3.Keep a uniform width for the circulation lane at 6.60m.
For intersection #3:
1.Eliminate the taper.
2.Eliminate the seperation island LHS and RHS.

Subject of Information Requested:
Revised Drawing for intersection No. 2 and No.3 for Al Menya Landfill Road
Question or Reason Requested
Upon your verbal request during our meeting with you on Jul. 08,2012 to
revise the intersections No.2 & 3 to  minimize land acquisition in
intersection area. Please review attached sketches No. 01, 02a & 02b in
order to prepare our shop drawing upon your approval.

RFI B&V APCO 00001 RFI-INPII01-AMR-C-E001-A CLO 7/10/2012 7/23/2012 7/24/2012

The contractor proposal is accepted .Contractor to submit project revised
quantities at the earliest

Subject of Information Requested:
Typical section detail for Al Menya Landfill Road.

Question or Reason Requested:
We believe the typical section details shown on design drawings No. 09a,
09b & 09c for asphalt and base course layers in shoulder area will cause
longitudinal cracks due to different thickness and type of pavement in the
road considering the difficulties to execute the work in the same section.
Please see attached revised typical section detail as requested

RFI B&V APCO 00002 RFI-INPII01-AMR-C-E002-A CLO 7/10/2012 7/15/2012 7/24/2012

Actual existing ground levels shall be reflected on relevent shop drawings
.CMC will verify actual levels at site during implementation.

Subject of Information Requested:
Al Menya Road Project- Road No. 2- Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents.

RFI B&V APCO 00003 RFI-INPII01-AMR-C-E004-A CLO 7/15/2012 7/19/2012 7/29/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.

Subject of Information Requested:
Al Menya Road Project- Road No. 3157 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table shows discrepancies with existing
elevations given in the design documents

RFI B&V APCO 00004 RFI-INPII01-AMR-C-E005-A CLO 7/16/2012 7/23/2012 7/23/2012

1.Contractor to use a normal crown section at 2% including the paved
shoulders.
2.Contractor to minimize the un-paved shoulders to 0.50m instead of
0.75m.

Subject of Information Requested:
Al Menya Landfill Road – typical cross section - slopes

Question or Reason Requested:
It is noted that the cross section shoulder slopes contradicts with carriage
way slopes, which may cause improper joints during the construction.

RFI B&V APCO 00005 RFI-INPII01-AMR-C-E006-A CLO 7/17/2012 7/19/2012 8/27/2012

According to AASHTO table and site condition,the required widening will be
as the following:
1.For Road 3157 at St.0+644,R=150m,contractor shall follow the AASHTO
table.
2.For Road 3157 at St.1+094,R=80m,contractor shall follow the AASHTO
table at design speed 60km/hr.
3.Road 3698 at St.0+106,R=130m,contractor shall submit shop drawing
showing the connection with the narrow existing asphalt to provide more
clarifications and details.
Road 1at St.0+511,R=150m.No widening prefered due to ROW limitation
and the availability of 1m paved shoulders

Subject of Information Requested:
Curves Widening.

Question or Reason Requested:
The final for construction drawing for Al Menya Road does not include curve
widening according to the attached AASHTO table. The required curve
widening locations as follows for Al Menya Landfill Road:
Road.3157 at St. 0+644, Road Radius =150m.
Road.3157 at St. 1+094, Road Radius =80m.
Road.3698 at St. 0+106, Road Radius =130m.
Road.1 at St. 0+511, Road Radius =150m

RFI B&V APCO 00006 RFI-INPII01-AMR-C-E008-A CLO 7/18/2012 7/24/2012 8/1/2012

1.Actual existing ground levels shall be reflected on relevent shop
drawings.CMC will verify actual levels at site before implementation.
2.Contractor to submit plan and profile to allow CMC to review the project
FGL.
3.Contractor to match the new profile with the existing road at St. 0+400.

Subject of Information Requested:
Al Menya Road Project- Road No. 3698 - Site Handover – Discrepancies in
existing elevation

Question or Reason Requested:
The attached comparison table and drawings show discrepancies with
existing elevations given in the design documents.

RFI B&V APCO 00007 RFI-INPII01-AMR-C-E010-A CLO 7/30/2012 8/12/2012 8/13/2012

Contractor shall adhere to the approved shop drawings and to install the
edge beam from St. 0+790 to St. 0+860. A concrete Flume ( channel) will
be constructed as described o sheet 12 of the contract drawings.

As requested on your comments No.4 on SUB-MEN-005 B (To provide
edge beam From St.0+790 to
St. 0+860),we believe that there is no need for edge beam at that section,
otherwise you have to provide Rip Rap to discharge surface drainage as
per attached sketch.

RFI B&V APCO 00008 RFI-INPII01-AMR-C-E013-A CLO 9/2/2012 9/3/2012 9/16/2012
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APCO to use the distance between the service Manholes as described in
the BOQ under item No.4.11 and as mentioned in the attached letter from
PALTEL

Subject of Information Requested:
Service manhole per PALTEL Requirement

Question or Reason Requested:
Reference to the coordination meeting with PALTE engineers, and in order
to prepare shop drawings for the supply and install 2 way-100 mm diameter
PVC ducts and pipes according to BOQ Item No. 4.11, please note the
following:
The only discussed issue in the meeting was the design requirements.
As per PALTEL requirement, the distance between service manholes
should not exceed 200 m and not 250m as per the BOQ. ( please refer to
the attached letter)

RFI B&V APCO 00010 RFI-INPII01-AMR-C-E014-A CLO 9/18/2012 10/2/2012

Due to ROW limitation ( Land Aquisition Issue), and high embankment
(high fill) for Road 3157 at 2 locations,
1. St. 0+400 - St. 0+500 LHS & RHS
2. St. 0+660 - St. 0+680 LHS
APCO is instructed to construct stone boulder walls bear the pipe culvert,
APCO can proceed with the detailed shop drawings.
APCO were asked previously to extend the existing pipe culvert at St.
0+405 by using the same existing pipe dia of 1250mm
APCO to submit VOR for the new item, Stone Boulders Wall ASAP.

Subject of Information Requested:

1. APCO/ArCon proposed retaining walls at the following stations:
•From St. 0+380 to St. 0+460 RHS.
•From St. 0+400 to St. 0+480 LHS.
•From St. 0+650 to St. 0+700 LHS
2. Existing Pipe Culvert at St. 0+405, Rd. 3157

Question or Reason Requested:

1.APCO/ArCon proposed retaining walls:
Due to limited ROW, APCO/ArCon is proposing to minimize the width of
road embankment by constructing reinforced concrete retaining walls at the
above mentioned locations.

2. Existing Pipe Culvert at St. 0+405, Rd. 3157
Reference to the tender documents, The existing1250mm pipe culvert at
station 0+405, should be replaced with new 800 mm pipe culvert.
APCO/ArCon was instructed by CMC to extend the existing 1250mm
concrete pipe culvert.

Attached are the plan, cross sections, and details for the pipe culvert for
your review and approval

RFI B&V APCO 00011 RFI-INPII01-AMR-C-E019-A CLO 9/17/2012 9/23/2012 10/3/2012

Refer to the attached Site Memo #5, dated Sep.20,2012 with USAID , see
highlighted item

Subject of Information Requested:
Road No.2, Underground Utilities.

Question or Reason Requested:
As requested in the Bi-weekly progress meeting No.4 dated Seb.06, 2012,
to include new scope of work (underground utilities; water pipe line, P.V.C
ducts for PALTEL, H.V electrical cable) and to coordinate with the related
utilities companies. APCO/ArCon has conducted meetings with WBWD,
JDECO and PALTEL (meetings minutes are attached) to prepare the
design concept for your review and approval prior submitting the detailed
shop drawings and VOR.
All the underground activities should be completed before installing the first
layer of base course

RFI B&V APCO 00012 RFI- INPII01 AMR C-E 020 A CLO 9/19/2012 10/3/2012

Contractor to construct a pipe crossing of 600mm diameter at St. 0+250.
Refer to SUBINPII01-MEN-025-A review comments, Point #15.

Subject of Information Requested:
New Additional Pipe culvert at St. 0+252, Rd. 3157

Question or Reason Requested:
It was understood that the work at the proposed Rd.3157 may be eliminated
from St. 0+000 to St. 0+250 which includes box culvert 2x150x150 and will
need revised design for the proposed pipe culvert at St. 0+252

RFI B&V APCO 00013 RFI-INPII01-AMR-C-E023-A CLO 10/13/2012 10/15/2012 10/27/2012
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Type

APCO/ArCon Al Menya Landfill Road

Job No: AID-294-T0-12-00001
Project No: 2

Request and Answer Log
Date: 4/20/2013
Page:Page: 3 of 33 of 3

To From Number Issue Title Status Dated Responded RequiredAnswerRequest

Dear Mahmoud,

Further to the meeting held at Al Menya office yesterday Nov. 14, 2012 in
the presence of,

Building Center Manager               – AbdullNasser Shaheen
APCO                                                  --  Mahmoud Jaradat and Ibrahim
Hindi
Tarifi representative                       --  Mohammad Altayeh
BV                                            -- Karim Husari and Adel Rabai,

The lab Manager elaborated and advised that a minimum of 60 cm to be
replaced due to the existing clayey material, and embankment to be
constructed. Or a rock layer of 40 cm and 20 cm of topping material,

Based on the above, APCO is requested to excavate the existing clayey
material by 60 cm below subgrade level and to construct and fill in
horizontal layer not exceeding 200mm in depth, as it came in item 1.02b
description,
(Filling horizontal layers not exceeding 200 mm in depth, preparation and
improvement of subgrade, watering, compaction, testing and imported
material where required for roads, parking, shoulders, etc.),

Please consider this message as a revised reply for RFI  # 26 and shall
replace our previous response.

Subject of Information Requested:
Unsuitable sub grade layer  (clayey soil)  on Al Menya Road # 1: From sta.
0+500 to sta. 0+800 and From sta. 1+160 to sta. 1+360

Question or Reason Requested:

After starting excavation earth works on road # 1 (AL Menya Project) it was
noted that the sub grade layer is clayey soil. We conducted soil test (
sampling by BC Technician) in presence of the consultant representative
Eng. Iyad Zama’rech and our Eng. MO’tasem Abo Rayyan  and
subcontractor representative
Soil sample obtained on road site from the existing sub grade materials was
classified as A-7-6. According to the lab test report  Which is silty and sandy
clay ( Terra Rosa) this type of soil is unsuitable and very poor to be used as
sub grade layer for traffic road

Please see the recommendation of the lab test report (Attached lab tests
results and site photos).

RFI B&V APCO 00014 RFI-INPII01-AMR-C-E026-A CLO 11/20/2012 11/15/2012 12/4/2012

APCO is requested to submit detailed shop drawing via submittalsSubject of Information Requested:
Road No.3157, connection to the existing road at St. 0+200.

Question or Reason Requested:
As requested by CMC Bi-weekly meeting and your verbal instruction, to
prepare shop drawing for connection between the existing road and the new
road No.3157 at St.0+200, APCO/ArCon prepared attached sketch for your
review.

Please review attched sketch for milling and batching as requested.

RFI B&V APCO 00015 RFI-INPII01-AMR-C-E029-A CLO 11/22/2012 12/8/2012 12/10/2012

contractor to submit RFI#32 through a shop drawingSubject of Information Requested:
Boundary wall from St. 0+350 to St. 0+375 at Road No.1 – Al Menya Project

Question or Reason Requested:
As requested by CMC to construct 25 l.m of reinforced concrete wall with
2.0m height above asphalt level at edge of shoulder at Road No.1.
APCO/ArCon recommend to install this boundary wall with 1.0m width
sidewalk for safety issue, per attached sketch proposal No. 1

RFI B&V APCO 00016 RFI-INPII01-AMR-C-E032-A CLO 12/1/2012 12/2/2012 12/15/2012

Contractor to coordinate with the local authorities the limits of ROW and
submit for engineer approval, further , contractor is responsible to capture
and reflect the changes on the drawings.

Subject of Information Requested:
ROW at intersection # 3  between Road No.1 and Road No.2 at Al-Menya
Landfill Road project

Question or Reason Requested:
After the approval of our submittal for shop drawing / based on CMC
revised road alignment for road No. 1 and partially road No.2, and after
starting the sub grade preparation works at intersections No 3 APCO/ArCon
and our subcontractor had been stopped again due to the objection of land
owner for the proposed ROW.

please advise  to finalizes  this issue and defined the ROW since  time
remaining for the completion of the work is very critical
APCO/ArCon is requesting from CMC the related document DCL approval
for the revised road alignments of this project

RFI B&V APCO 00017 RFI-INPII01-AMR-C-E036-A CLO 12/30/2012 12/31/2012 1/12/2013

Regarding the Accumulated Surface Water:
1- St. 0+100 at Road # 3698 APCO was instructed to construct a sidewalk
at this area.
2- St. 1+040 to St. 1+080 LHS APCO to clear the dumped material at the
edge of the shoulder and after shaping the shoulder, the water will not be
accumulated at this section.

Storm water drainage in Al Menya Project

During the raining days between Jan. 7th and Jan. 11th 2013, it was noticed
that  storm water accumulated in road #3698 at sta. 0+100 which may affect
pavement layers in Future (see attached Photo), also in Road # 3157 from
sta. 1+040 to sta. 1+080 LHS the storm water also accumulated and may
cause deteriorated or damage to the pavement layer due to improper storm
water drainage.
See Attached Photos. Please advice

RFI B&V APCO 00018 RFI-INPII01-AMR- C-E 038 CLO 1/15/2013 1/28/2013 2/17/2013
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Project: Anata Main Enterance Road &Internal Roads 
USAID Contract   No. 294-I-00-12-00005

Title: Equipment receiving log

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

1‐Aug 1 1

2‐Aug 1 1

3‐Aug

4‐Aug 1 1 1 1 2 1 3 1

5‐Aug 1 1 1 1 2 1 3 1

6‐Aug 1 1 1 1 2 1 3 1

7‐Aug 1 1 1 1 2 1 3 1

8‐Aug 1 1 1 1 2 1 3 1

9‐Aug 1 1 1 1 2 1 3 1

10‐Aug

11‐Aug 1 1 1 1 2 1 3 1

12‐Aug 1 1 1 1 2 1 3 1

13‐Aug 1 1 1 1 2 1 3 1

14‐Aug 1 1 1 1 2 1 3 1

15‐Aug 1 1 1 1 2 1 3 1

Concrete Mixer Concrete pump Car Pick Up(4*4)Compressors Backhoe  CAT 
955

Steel Roller 
Bomag,2010

WATER 
TANK 10M3 TractorTruck  

Actros,2007

Contractor: APCO/ArCon

Date

Grader  Cat, 
G12, H140

Grader Cat 
C14

Truck mexer 
concrete

Excavator, 
Cast

Excavator, 
Cat336C

Excavator, Cat 
330

Excavator, 
Volvo EC 460 JCB Backhoe CAT 

950

15 Aug 1 1 1 1 2 1 3 1

16‐Aug 1 1 1 1 2 1 1 3 1

17‐Aug

18‐Aug

19‐Aug

20‐Aug

21‐Aug

22‐Aug 1 1 1 1 2 1 1 3 1

23‐Aug 1 1 1 1 2 1 1 3 1

24‐Aug

25‐Aug 1 1 1 1 1 1 1 2 1 1 1 3 1

26‐Aug 1 1 1 1 1 1 1 2 1 1 1 3 1

27‐Aug 1 1 1 1 1 1 1 1 1 3 1

28‐Aug 1 1 1 1 1 1 1 2 1 3 1

29‐Aug 1 1 1 1 1 1 1 3 1

30‐Aug 1 1 1 1 1 1 1 1 1 3 1

31‐Aug
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Project: Al Menya Landfill Road
USAID Contract   No. 294-I-00-12-00005

Title: Equipment receiving log

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

1‐Aug 1

2‐Aug 1

3‐Aug

4‐Aug 1

5‐Aug 1

6‐Aug 1

7‐Aug 1

8‐Aug 1

9‐Aug 1

10‐Aug

11‐Aug 1

12‐Aug 1

13‐Aug 1 1 2

14‐Aug 1 1 2

15‐Aug 1 1 2

16‐Aug 1 1 2

Cut iron 
machine Generator Car Pick Up(4*4)Compressors Backhoe  CAT 

955
Steel Roller 
Bomag,2010

WATER 
TANK 10M3 

WATER 
TANK 4M3 TractorTrunk  

Contractor: APCO/ArCon

Date

Grader  Cat, 
G12, H140

Grader Cat 
C14

Truck mexer 
concrete

Excavator, 
Cast

Excavator, 
Cat336C

Excavator, Cat 
330

Excavator, 
Volvo EC 460 JCB Backhoe CAT 

950

g 1 1

17‐Aug

18‐Aug

19‐Aug

20‐Aug

21‐Aug

22‐Aug 1 1 2

23‐Aug 1 2

24‐Aug

25‐Aug 1 1 2

26‐Aug 1 1 2

27‐Aug 1 2

28‐Aug 1 3

29‐Aug 1 3

30‐Aug 1 3

31‐Aug
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Title: Materials Receiving Log

Date Material Delivered to Site Quantity
August
1-Aug

2-Aug

3-Aug

4-Aug

5-Aug

6-Aug
7-Aug
8-Aug
9-Aug

10-Aug

11-Aug

12-Aug

13-Aug Concrete B200 For Gravity Retaining Wall -Road 5 36 m³
14-Aug

15-Aug Concrete B200 For Gravity Retaining Wall -Road 5 27 m³

Project: Project: Anata Main Enterance Road &Internal Roads 
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon

16-Aug

17-Aug

18-Aug

19-Aug

20-Aug

21-Aug

22-Aug

23-Aug

24-Aug

25-Aug

26-Aug

27-Aug

28-Aug

1. Base course material 300 Ton

2. Concrete B200 9 m³

30-Aug

31-Aug

29-Aug
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Project: Anata Main Enterance Road &Internal Roads 
USAID Contract   No. 294-I-00-12-00005

Title: Equipment receiving log

Quantity 

in use

Quantity 
idle

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

1-Sep 2 1 1 1 1 1 1 2 1 3 1

2-Sep 1 1 1 1 2 1 1 3 1

3-Sep 2 1 1 1 1 1 1 3 1 3 1

4-Sep 1 1 1 1 2 1 1 3 1

5-Sep 2 1 1 1 2 1 1 3 1

6-Sep 2 1 1 1 2 1 1 3 1

7-Sep

8-Sep 1 1 1 1 1 1 3 1

9-Sep 1 1 2 1 2 1 1 3 1

10-Sep 1 1 2 1 1 1 3 1

11-Sep 1 1 1 1 2 1 1 3 1

12-Sep 2 1 1 1 1 1 1 3 1

13-Sep 2 1 1 1 1 1 1 3 1

14-Sep

15-Sep 2 1 1 1 1 1 2 3 1

16-Sep 2 1 1 1 1 1 1 3 1

17-Sep 1 1 1 1 1 1 1 1 3 1

18-Sep 1 1 2 1 2 1 1 1 3 1

19-Sep 1 1 1 1 1 1 1 1 1 3 1

20-Sep 1 1 1 1 2 1 6 1 1 1 1 1 1 3 1

21-Sep

22-Sep 1 1 2 1 3 1 1 1 1 4 1

23-Sep 2 1 1 1 4 1 1 1 2 1

24-Sep 1 1 1 1 3 1 1 1 2 1

25-Sep 2 1 1 1 3 1 1 1 2 1

26-Sep 2 1 1 3 1 1 1 2 1

27-Sep 2 1 1 1 3 1 1 1 2 1

28-Sep

29-Sep 2 1 1 1 3 1 1 1 2 1

30-Sep 2 1 1 1 3 1 1 1 2 1

Concrete pump Car Pick Up(4*4)Small Steel 
Roller (Asphalt)

Small Steel 
Roller (120 cm)

Steel Roller 
Bomag,2010

WATER TANK 
10M3 

MC Sparying 
Tank Concrete MixerSmall Steel 

Roller (75 cm)
Truck  

Actros,2007

Contractor: APCO/ArCon

Date

Grader  Cat, 
G12, H140 Grader Cat C14 Truck mexer 

concrete Excavator, Cast Excavator, 
Cat336D

Mechanical 
Asphalt 
Finisher

Pneumatic 
Asphalt Roller JCB Backhoe CAT 

950
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Date Material Delivered to Site Quantity
1-Sep Concrete B200 14 m³

2-Sep
3-Sep Concrete B200 27 m³
4-Sep
5-Sep
6-Sep
7-Sep
8-Sep Concrete B200 45 m³
9-Sep Concrete B200 20 m³
10-Sep
11-Sep Concrete B200 18 m³
12-Sep
13-Sep
14-Sep
15-Sep
16-Sep
17-Sep
18-Sep
19-Sep
20-Sep Asphalt 3/4'' 307 ton
21-Sep
22-Sep
23-Sep
24-Sep Base Course Material 500 ton
25-Sep
26-Sep Base Course Material 500 ton
27-Sep
28-Sep
29-Sep
30-Sep Concrete B200 27 m³

Project: Project: Anata Main Enterance Road &Internal Roads

Title: Materials Receiving Log
Contractor: APCO/ArCon
USAID Contract  No. 294-I-00-12-00005
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Project: Al Menya Landfill Road
USAID Contract   No. 294-I-00-12-00005

Title: Equipment receiving log

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

1-Sep 2 3

2-Sep 1 2 3 1 3

3-Sep 1 2 3 1 3

4-Sep 1 2 3 1 3

5-Sep 2 1 3 1 1 3

6-Sep 1 1 1 2 1 1 3

7-Sep 1 1 1 2 1 1

8-Sep 1 1 1 2 1 1 3

9-Sep 1 2 1 1 1 1 1 2

10-Sep 1 2 1 1 1 1 3

11-Sep 1 2 1 1 2 1 1 3

12-Sep 1 1 1 1 1 1 1 3

13-Sep 1 1 1 1 1 1 1 3

14-Sep

15-Sep 1 1 1 1 1 1 1 3

16-Sep 1 1 1 1 1 2 1 1 3

17-Sep 1 1 1 1 1 1 1 1 3

18-Sep 1 2 1 1 2 3

19-Sep 1 2 1 1 2 1 1 3

20-Sep 1 2 1 1 2 1 1 3

21-Sep

22-Sep 1 2 1 1 3 1 1 3

23-Sep 1 2 1 2 1 3

24-Sep 1 2 1 1 6 1 1 3

25-Sep 1 1 1 6 1 1 3

26-Sep 1 1 2 1 6 1 2 3

27-Sep 1 2 1 1 1 1 3

28-Sep

29-Sep 1 2 1 2 1 1 3

30-Sep 1 1 1 2 1 1 3

Concrete pump Car Pick Up(4*4)Compactor Backhoe  CAT 
955

Steel Roller 
Bomag,2010

WATER 
TANK 10M3 Tractor Concrete MixerTruck  

Actros,2007

Contractor: APCO/ArCon

Date

Grader  Cat, 
G12, H140

Grader Cat 
C14

Truck mexer 
concrete Excavator, Cast Truck,  VolvoExcavator, 

Cat336D
Excavator, Cat 

330
Excavator, 

Volvo EC 460 JCB
Caterpillar 

Wheel Loader 
966

Caterpillar 
Wheel Loader 

950,2009
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Date Material Delivered to Site Quantity
1-Sep
2-Sep
3-Sep
4-Sep
5-Sep
6-Sep
7-Sep
8-Sep
9-Sep
10-Sep
11-Sep
12-Sep
13-Sep
14-Sep
15-Sep
16-Sep
17-Sep
18-Sep
19-Sep
20-Sep
21-Sep
22-Sep
23-Sep Base Course Material 330 ton
24-Sep Base Course Material 300 ton
25-Sep
26-Sep Base Course Material 280 ton
27-Sep
28-Sep
29-Sep
30-Sep

Project: Project: Al Menya Landfill Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log
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Project: Anata Main Enterance Road &Internal Roads 
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log

Quantity 

in use

Quantity 
idle

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

1-Oct 1 1 1 1 1 1 1 1 2 1

2-Oct 1 1 1 1 3 1 1 1 2 1

3-Oct 1 1 1 1 3 1 2 1

4-Oct 2 1 1 1 3 1 1 1 3 1

5-Oct 1 2 1

6-Oct 2 1 1 1 3 1 1 4 1

7-Oct 2 1 1 1 3 1 1 4 1

8-Oct 2 1 1 1 2 1 1 4 1

9-Oct 2 1 1 1 2 1 1 4 1

10-Oct 2 1 1 1 2 1 1 4 1

11-Oct 2 1 1 1 2 1 4 1

12-Oct 1 2 1

13-Oct 2 1 1 1 2 1 4 1

14-Oct 2 2 1 1 2 1 1 4 1

15-Oct 2 2 2 1 1 1 3 1

16-Oct 2 2 3 1 3 1 3 3

17-Oct 2 2 3 1 3 1 1 3 3

18-Oct 2 2 3 1 3 1 1 3 3

19-Oct

20-Oct 2 2 3 1 3 1 3 3

21-Oct 2 3 3 1 5 1 3 3

22-Oct 2 3 4 1 5 1 3 3

23-Oct 2 3 4 1 5 1 3 3

24-Oct 2 2 3 1 2 1 3 3

25-Oct

26-Oct

27-Oct

28-Oct

29-Oct

30-Oct 2 3 4 1 3 1 3 4

31-Oct 2 3 4 1 3 1 3 4

Concrete pump Car Pick Up(4*4)Small Steel 
Roller (Asphalt)

Small Steel 
Roller (120 cm)

Steel Roller 
Bomag,2010

WATER TANK 
10M3 

MC Sparying 
Tank Concrete MixerSmall Steel 

Roller (75 cm)
Truck  

Actros,2007
Date

Grader  Cat, 
G12, H140 Grader Cat C14 Truck mexer 

concrete Excavator, Cast Excavator, 
Cat336D

Mechanical 
Asphalt 
Finisher

Pneumatic 
Asphalt Roller JCB Backhoe CAT 

950
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Date Material Delivered to Site Quantity
1-Oct Concrete B200 27 m³

2-Oct Concrete B200 27 m³

3-Oct Concrete B200 27 m³

4-Oct Concrete B200 27 m³

5-Oct
6-Oct
7-Oct
8-Oct Base Course Material 478 ton
9-Oct Base Course Material 495 ton
10-Oct Base Course Material 876 ton

Concrete B200 14 m³

Base Course Material 591  ton
12-Oct
13-Oct Base Course Material 699 ton
14-Oct Base Course Material 1070 ton

Concrete B200 18 m³

Base Course Material 673 ton
Concrete B200 14 m³

Base Course Material 590 ton
17-Oct Base Course Material 750 ton
18-Oct Base Course Material 27 ton
19-Oct
20-Oct Base Course Material 47 ton
21-Oct Base Course Material 1035 ton
22-Oct Base Course Material 481 ton
23-Oct
24-Oct Single Size Material 25 m³
25-Oct
26-Oct
27-Oct
28-Oct
29-Oct

Single Size Material 50 m³
Base Course Material 860 ton
Curbstone 400 L.m
Single Size Material 32 m³
Base Course Material 230 ton

Project: Anata Main Enterance Road &Internal Roads

Title: Materials Receiving Log
Contractor: APCO/ArCon
USAID Contract  No. 294-I-00-12-00005

31-Oct

30-Oct

11-Oct

15-Oct

16-Oct
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Project: Al Menya Landfill Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

1-Oct 1 2 1 1 1 1 3

2-Oct 1 2 1 1 3

3-Oct 1 1 2 1 1 3

4-Oct 1 2 1 1 3

5-Oct

6-Oct 1 2 1 1 3

7-Oct 1 2 1 1 3

8-Oct 1 2 1 1 3

9-Oct 1 1 2 1 1 3

10-Oct 1 2 1 1 3

11-Oct 1 1 1 5 1 2 3

12-Oct

13-Oct 1 1 2 1 1 3

14-Oct 1 1 2 1 1 3

15-Oct 1 1 1 1 2 1 1 2

16-Oct 1 1 2 1 1 2

17-Oct 1 1 2 1 1 2

18-Oct 1 1 2 1 1 2

19-Oct

20-Oct 1 1 1 3 1 1 2

21-Oct 1 1 1 5 1 1 1 1 1 1 2

22-Oct 1 1 1 5 1 1 2

23-Oct 1 1 1 5 1 1 2

24-Oct 1 1 1 5 1 1 2

25-Oct

26-Oct

27-Oct

28-Oct

29-Oct

30-Oct 1 1 2 1 1 2

31-Oct 1 1 1 2 1 1 2

Penumatic 
Asphalt Finisher CarCompactor Small Steel 

Roller 120 cm
Steel Roller 
Bomag,2010

WATER TANK 
10M3 Tractor Mechanical  

Asphalt Finisher
Steel Roller 
Bomag,2010

Truck  
Actros,2007

Date

Grader  Cat, 
G12, H140 Grader Cat C14 Compressor Excavator, Cast Truck,  VolvoExcavator, 

Cat336D
Excavator, Cat 

330
Excavator, 

Volvo EC 460 JCB
Caterpillar 

Wheel Loader 
966

Caterpillar 
Wheel Loader 

950,2009
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Date Material Delivered to Site Quantity
1-Oct
2-Oct Base Course Material 220 ton
3-Oct Base Course Material 220 ton
4-Oct Base Course Material 220 ton
5-Oct

Concrete Pipes 12.5 m
Base Course Material 370 ton

7-Oct Base Course Material 440 ton
8-Oct Base Course Material 440 ton
9-Oct Base Course Material 500 ton
10-Oct Base Course Material 440 ton

Stone Boulders 40 m³

Base Course Material 129 ton
12-Oct
13-Oct
14-Oct

Stone Boulders 30 m³
Base Course Material 130 ton
Stone Boulders 40 m³
Base Course Material 180 ton

17-Oct
18-Oct
19-Oct

Stone Boulders 30 m³
Base Course Material 832 ton
Asphalt 3/4" 98 ton
Stone Boulders 20 m³
New Jersy Barrier 200 L.m
New Jersy Barrier 120 L.m
Single Size 15 m³
Base Course Material 264 ton
Stone Boulders 10 m³
New Jersy Barrier 96 L.m
Single Size 15 m³
Base Course Material 175 ton
Stone Boulders 20 m³
New Jersy Barrier 48 L.m

25-Oct
26-Oct
27-Oct
28-Oct
29-Oct
30-Oct Stone Boulders 20 m³
31-Oct 1.25 Concrete Pipe Culvert 28 m

23-Oct

24-Oct

Project: Al Menya Landfill Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log

11-Oct

6-Oct

16-Oct

15-Oct

20-Oct

21-Oct

22-Oct
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Project: Anata Main Enterance Road &Internal Roads 
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/November,2012

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

1-Nov 2 3 4 1 3 1 3 4
2-Nov 1 1 1 1 2 1 1 1
3-Nov 2 2 4 4 3 1 3 4
4-Nov 2 2 3 1 4 1 4 4
5-Nov 2 1 3 1 5 1 3 3
6-Nov 2 1 3 1 5 1 4 3
7-Nov 2 3 3 1 5 1 4 3
8-Nov 2 3 3 1 5 1 4 3
9-Nov

10-Nov 2 1 2 1 6 1 4 2
11-Nov 2 2 3 1 8 1 4 2
12-Nov 1 2 2 1 8 1 4 2
13-Nov 1 2 2 1 8 1 4 2
14-Nov 1 2 2 1 8 1 4 2
15-Nov 1 1 1 2 1 3 1 4 3
16-Nov
17-Nov 1 2 1 1 2 1 8 2 1 4 3
18-Nov 1 2 2 1 4 1 4 3
19-Nov 2 1 2 1 4 1 4 3
20-Nov 2 4 1 1 1 2 1 4 1 4 3
21-Nov 2 4 1 1 1 2 1 4 2 1 4 3
22-Nov 2 1 3 1 3 1 4 3
23-Nov
24-Nov 1 1 2 1 3 1 4 3
25-Nov 1 1 3 1 3 1 4 3
26-Nov 1 1 3 1 3 1 1 2 4 3
27-Nov 1 1 3 1 4 1 2 4 3
28-Nov 1 1 1 1 3 1 6 1 1 1 1 2 4 3
29-Nov 1 1 3 1 3 1 2 4 3
30-Nov

Car Pick Up 
(4*4)

Night 
Lighting 
Tower

Steel Roller 
Bomag, 

2010

WATER 
TANK 
10M3 

Concrete 
Mixer

Electrical 
Generator Bob CAT

Truck  
Actros, 

2007Date

Grader  
Cat, G12, 

H140

Asphalt 
Supplier

Truck

Wheel 
Loader

Excavator, 
Cat336D

Mechanical 
Asphalt 
Finisher

Pneumatic 
Asphalt 
Roller

JCB Backhoe 
CAT 950
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Date Material Delivered to Site Quantity
Sigle Size Material 110 m³

Base Course Material 300 ton
2-Nov

Single Size Material 100 m³

Base Course Material 540 ton
Single Size Material 150 m³

Base Course Material 415 ton
Single Size Material 100 m³

Base Course Material 250 ton
Single Size Material 50 m³

Base Course Material 435 ton
Single Size Material 50  m³

Base Course Material 400 ton
Single Size Material 70 m³

Base Course Material 700  ton
9-Nov

Single Size Material 60 m³

Base Course Material 450 ton
Single Size Material 60 m³

Base Course Material 840 ton
Single Size Material 90 m³

Base Course Material 900 ton
Single Size Material 60 m³

Base Course Material 795 ton
14-Nov Base Course Material 63 ton
15-Nov Base Course Material 23 ton
16-Nov

Single Size Material 60 m³

8" Water pipe 420 m
Single Size Material 45 m³

Base Course Material 46 ton
Concrete B-250 9 m³
Single Size Material 45 m³

Base Course Material 23 ton
Concrete B-250 8 m³
Asphalt 3/4 " 650 ton
Base Course Material 127 ton
Concrete B-250 7 m³
Base Course Material 78 ton
Asphalt 3/4 " 60 ton
Concrete B-250 9 m³
Base Course Material 612 ton
Asphalt 3/4 " 60 ton

23-Nov
24-Nov Base Course Material 830 ton
25-Nov Base Course Material 270 ton
26-Nov Base Course Material 200 ton

Base Course Material 400 ton
Concrete B-250 18 m³
Base Course Material 40 ton
Asphalt 3/4 " 650 ton

29-Nov
30-Nov

Project: Project:  Anata Main Enterance Road &Internal Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/November,2012

8-Nov

7-Nov

6-Nov

5-Nov

4-Nov

3-Nov

1-Nov

11-Nov

10-Nov

20-Nov

19-Nov

18-Nov

17-Nov

13-Nov

21-Nov

22-Nov

27-Nov

28-Nov

12-Nov
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Project: Al Menya Landfill Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/November,2012

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

1-Nov 1 1 2 1 2 1 1 1 2

2-Nov

3-Nov 1 3 1 1 2

4-Nov 1 2 1 1 1 3

5-Nov 1 3 2 3 1 1 3

6-Nov 1 2 2 1 1 3

7-Nov 1 1 3 1 1 3 1 1 3

8-Nov 1 1 3 1 1 3 1 1 3

9-Nov

10-Nov 1 1 2 2 4 1 1 3

11-Nov 1 1 3 1 1 2 1 1 3

12-Nov 1 1 3 1 1 2 1 1 3

13-Nov 1 1 3 1 1 2 1 1 3

14-Nov 1 1 3 1 1 2 1 1 3

15-Nov 1 2 2 3 1 1 3

16-Nov

17-Nov 1 2 2 1 1 1 3

18-Nov 1 2 2 4 1 3

19-Nov 1 1 2 2 1 1 3

20-Nov 1 1 2 2 1 1 3

21-Nov 1 1 2 2 1 1 3

22-Nov 1 1 2 1 1 2 1 1 3

23-Nov

24-Nov 1 1 2 1 1 2 1 1 3

25-Nov 1 1 2 1 1 2 1 1 3

26-Nov 1 1 2 1 2 2 1 1 3

27-Nov 1 1 2 1 1 5 1 1 3

28-Nov 1 1 2 1 2 3 1 1 3

29-Nov 1 1 2 1 2 3 1 1 3

30-Nov

Penumatic 
Asphalt 
Finisher

CarCompactor
Small Steel 
Roller 120 

cm

Steel Roller 
Bomag, 

2010

WATER 
TANK 
10M3 

Tractor
Mechanical  

Asphalt 
Finisher

Steel Roller 
Bomag, 

2010

Truck  
Actros, 

2007Date

Grader  
Cat, G12, 

H140

Grader Cat 
C14

Compresso
r

Excavator, 
Cast

Truck,  
Volvo

Excavator, 
Cat336D

Excavator, 
Cat 330

Chain 
Excavator, JCB

Caterpillar 
Wheel 

Loader 950

Caterpillar 
Wheel 
Loader 

950,2009
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Date Material Delivered to Site Quantity
1-Nov Concrete B-150 5 m³

2-Nov
3-Nov Concrete B-150 9 m³
4-Nov Single Size Aggregate 15 m³

Single Size Aggregate 15 m³
Stone boulders 20 m³
PVC Telephone Cable 2700 m
Concrete B-250 22 m³

7-Nov
8-Nov Single Size Aggregate 15 m³
9-Nov
10-Nov Single Size Aggregate 15 m³
11-Nov Pipe Culvert Different Sizes 33 m 
12-Nov
13-Nov
14-Nov Stone boulders 15 m³
15-Nov Stone boulders 30 m³
16-Nov

Stone boulders 25 m³
Concrete B-250 3 m³
Stone boulders 25 m³
Concrete B-250 2 m³

19-Nov
20-Nov
21-Nov
22-Nov
23-Nov
24-Nov Concrete B-250 9 m³
25-Nov
26-Nov
27-Nov Base Course Material 75 ton
28-Nov
29-Nov
30-Nov

6-Nov

18-Nov

17-Nov

Project: Project: Al Menya Landfill Road

Title: Materials Receiving Log/November,2012
Contractor: APCO/ArCon
USAID Contract  No. 294-I-00-12-00005

5-Nov
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Project: Anata Main Enterance Road &Internal Roads 
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/December,2012

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Dec 2 3 1 3 1 3 3

2-Dec 2 2 1 3 1 3 3

3-Dec 2 2 1 3 1 3 3

4-Dec 2 1 1 2 3 1 8 1 1 1 3 3

5-Dec 2 2 1 3 3 3

6-Dec 2 2 1 3 3 3

7-Dec

8-Dec 2 2 1 3 3 3

9-Dec 2 2 2 3 3 3

10-Dec 2 2 1 3 3 3

11-Dec 2 1 1 3 1

12-Dec 1 3 1 3 3 3

13-Dec 1 3 1 3 3 3

14-Dec 1 1 2 1

15-Dec 2 3 1 3 3 3

16-Dec 1 2 3 1 3 2 3 3 1 4

17-Dec 1 2 1 3 3 3

18-Dec 1 2 1 3 3 3 1

19-Dec 1 2 1 3 3 3 1

20-Dec 1 2 1 3 3 3 1

21-Dec

22-Dec 1 2 1 3 3 3 1

23-Dec 1 2 1 3 3 3 1

24-Dec 1 2 1 3 3 3 1

25-Dec 1 2 1 3 2 3 1

26-Dec 1 2 1 3 3 3 1

27-Dec 1 2 1 3 3 3 1

28-Dec

29-Dec 1 2 2 1 3 2 3 3 1 2

30-Dec 2 2 1 3 3 3 3 1 5 1 1

31-Dec 2 2 1 3 2 3 3 1 1

Guard Rail 
Machine

Truck  
Actros,2007Date

Grader  Cat, 
G12, H140

Excavator, 
Cat

MC Spraying 
Truck 

Pneumatic 
Asphalt 
Roller

JCB Backhoe 
CAT 950 Steel Roller WATER 

TANK 10M3 
Mechanical 

Asphalt 
Finisher

Asphalt Trucks Night Lighting 
Tower Concrete MixerCar Pick Up(4*4)
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Date Material Delivered to Site Quantity
1-Dec Base Course Material 290 ton
2-Dec Base Course Material 240 ton
3-Dec Base Course Material 360 ton

Base Course Material 460 ton
Asphalt 3/4 " 500 ton

5-Dec Base Course Material 440 ton
Base Course Material 500 ton
Concrete B-250 6 m³

7-Dec
8-Dec Base Course Material 315 ton
9-Dec Base Course Material 217 ton
10-Dec Base Course Material 222 ton
11-Dec Base Course Material 716 ton
12-Dec Base Course Material 340 ton
13-Dec Base Course Material 420 ton
14-Dec
15-Dec Base Course Material 291 ton
16-Dec Asphalt 3/4 " 450 ton
17-Dec Base Course Material 310 ton

Base Course Material 450 ton
6" UPVC Pipes 60 L.M

19-Dec Base Course Material 24 ton
20-Dec Base Course Material 645 ton
21-Dec
22-Dec Base Course Material 333 ton
23-Dec Base Course Material 352 ton
24-Dec Base Course Material 204 ton
25-Dec Base Course Material 124 ton
26-Dec Base Course Material 731 ton
27-Dec Base Course Material 400 ton
28-Dec
29-Dec Base Course Material 350 ton
30-Dec Asphalt 3/4 " 600 ton 
31-Dec Single Size Aggregate 15 m³

18-Dec

6-Dec

Project: Project:  Anata Main Enterance Road &Internal Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/Decemeber,2012

4-Dec
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Project: Al Menya Landfill Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/December,2012

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

1-Dec 1 2 1 2 3 1 1 1 3

2-Dec 1 1 1 1 8 1 1 2 1 1 2 3

3-Dec 2 1 1 1 3 1 1 3

4-Dec 1 1 1 2 5 1 1 3

5-Dec 2 1 1 2 6 1 2

6-Dec 2 1 1 2 3 2 1 2

7-Dec

8-Dec 2 1 2 3 2 2 2

9-Dec 2 1 1 2 6 2 1 2

10-Dec 2 1 1 1 4 1 1 2

11-Dec 1 1 1 1 1 2 2 1 1 1 2

12-Dec 1 1 1 2 5 1 1 2

13-Dec 3 1 1 1 5 1 2

14-Dec

15-Dec 3 1 1 1 5 1 1 2

16-Dec 3 1 2 1 2 5 2 2

17-Dec 2 2 1 5 2 1 2

18-Dec 3 2 1 2 5 2 2

19-Dec 3 2 1 2 5 2 2

20-Dec 3 2 1 2 5 2 2

21-Dec

22-Dec 3 2 1 2 5 2 2

23-Dec 2 2 1 2 5 2 2

24-Dec 2 2 1 2 5 2 2

25-Dec 2 2 1 1 2 1 5 1 2 2

26-Dec 2 2 1 1 2 4 1 2 2

27-Dec 2 2 2 1 2 4 1 2 2 1

28-Dec

29-Dec 2 3 1 2 4 2 2 1

30-Dec 2 3 1 2 4 2 2 1

31-Dec 2 3 1 2 1 2 2 1

Truck  
Actros,2007Date

Grader  Cat, 
G12, H140

Grader Cat 
C14

Excavator, 
Cast Truck,  VolvoExcavator, 

Cat (963C)
Excavator, 

Cat 330
Chain 

Excavator, JCB
Caterpillar 

Wheel 
Loader 950

Truck with 
Crane

Penumatic 
Asphalt 
Finisher

CarCompactor Small Steel 
Roller 120 cm

Steel Roller 
Bomag,2010

WATER 
TANK 10M3 

Mechanical  
Asphalt 
Finisher

Steel Roller 
Bomag,2010
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Date Material Delivered to Site Quantity
1-Dec
2-Dec Asphalt 1" 650 ton
3-Dec
4-Dec Base Course Material 100 ton
5-Dec Base Course Material 200 ton
6-Dec Base Course Material 250 ton
7-Dec
8-Dec Base Course Material 250 ton
9-Dec
10-Dec Base Course Material 100 ton
11-Dec Base Course Material 400 ton
12-Dec Base Course Material 450 ton

Base Course Material 250 ton
Concrete Pipe culverts (800mm and 600mm) 38 L.M

14-Dec
Base Course Material 230 ton
Single Size aggregate 15 m³

16-Dec Base Course Material 1000 ton
17-Dec Base Course Material 1000 ton
18-Dec Base Course Material 1000 ton

Concrete B-150 3 m³
Base Course Material 800 ton

20-Dec Base Course Material 330 ton 
21-Dec
22-Dec Base Course Material 450 ton 
23-Dec Base Course Material 400 ton 

Base Course Material 400 ton
4" UPVC Pipes 1500 L.M
4" Steel Pipes 1000 L.M
Base Course Material 500 ton 
Concrete B-250 8 m³
Base Course Material 550 ton
Concrete B-250 6 m³
UPVC SN8 400mm Diameter 24 L.M
Base Course Material 340 ton
Single Size aggregate 70 m³

28-Dec
Base Course Material 230 ton
Single Size aggregate 70 m³
Concrete B-250 7 m³

30-Dec _____ ____
Single Size aggregate 15 m³
Concrete B-250 7 m³

31-Dec

Project: Project:  Al Menya Landfill  Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/Decemeber,2012

13-Dec

29-Dec

19-Dec

15-Dec

24-Dec

25-Dec

27-Dec

26-Dec
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Project: Anata Main Enterance Road &Internal Roads 
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/January, 2013

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Jan 2 2 1 3 1 1 3 2

2-Jan 2 2 1 3 1 1 3 2

3-Jan 2 2 1 3 1 1 3 2

4-Jan

5-Jan 1 2 1 3 1 1 2 2

6-Jan 1 2 1 2 1 1 2 2

7-Jan 1 1 2 1

8-Jan 1 1 2 1

9-Jan 1 2 1

10-Jan

11-Jan

12-Jan 1 2 1 2 1 1 3 2

13-Jan 1 2 1 2 1 1 3 2

14-Jan 1 2 1 2 1 1 3 2

15-Jan 1 2 1 3 1 1 3 2

16-Jan 1 1 2 2 1 8 1 1 3 2 2 1

17-Jan 1 2 1 3 1 1 3 2

18-Jan

19-Jan 1 2 1 3 1 1 3 2

20-Jan 1 2 1 3 1 1 3 2

21-Jan 1 1 1 2 1 3 1 1 3 2 1 1

22-Jan 1 2 1 3 1 1 3 2

23-Jan 1 2 1 3 1 1 3 2

24-Jan 1 1 3 1 3 1 1 3 3 7

25-Jan 1 1 1 1 2

26-Jan 1 1 2 3 1 8 1 1 3 3 2 1 1

27-Jan 1 1 2 3 1 3 1 1 3 3 2 1 1

28-Jan 1 1 2 1 3 1 1 3 3

29-Jan 1 1 1 3 1 1 3 2

30-Jan 1 1 1 3 1 1 2 1

31-Jan 1 1 1 3 1 1 2 1

Truck  
Actros,2007Date

Grader  Cat, 
G12, H140

Excavator, 
Cat

MC Spraying 
Truck 

Pneumatic 
Asphalt 
Roller

JCB Loader CAT 
950 Steel Roller Electric Light 

TowerPick Up(4*4)Steel Roller 
125cm 

Concrete Mixer 
Truck

Asphalt Steel 
Roller

Asphalt 
FinisherCar
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Date Material Delivered to Site Quantity
1-Jan Base course Material 660 Ton
2-Jan ____ _____
3-Jan Base course Material 300 Ton
4-Jan
5-Jan ____ _____
6-Jan ____ _____
7-Jan ____ _____
8-Jan ____ _____
9-Jan ____ _____
10-Jan ____ _____
11-Jan
12-Jan ____ _____
13-Jan Interlock Tiles 400 m²

14-Jan ____ _____
15-Jan ____ _____
16-Jan Asphalt 580 Ton 
17-Jan Concrete B-250 11 m³
18-Jan
19-Jan ____ _____
20-Jan ____ _____
21-Jan ____ _____

Base course Material 500 Ton
Single Size Aggregate 70 m³

23-Jan Base course Material 300 Ton
24-Jan Concrete B-250 60 m³
25-Jan
26-Jan Asphalt 700 Ton
27-Jan ____ _____
28-Jan Asphalt 25 Ton 
29-Jan ____ _____
30-Jan ____ _____
31-Jan ____ _____

Project: Project:  Anata Main Enterance Road &Internal Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/January ,2013

22-Jan
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Project: Al Menya Landfill Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/January ,2013

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

1-Jan 2 1 1 1 4 1 1 2

2-Jan 2 1 1 1 3 1 1 2

3-Jan 3 1 2 2 2 2 1 2 1

4-Jan 12 1 1 1 2 3 1 2

5-Jan 2 1 10 2 1 1 2 3 1 2

6-Jan 1 1 1 1 3

7-Jan 1 5 2

8-Jan 2

9-Jan 1

10-Jan

11-Jan

12-Jan 1 1 1 1 3 1 2

13-Jan 1 1 2 1 4 2

14-Jan 2 1 2 1 6 1 1 2

15-Jan 2 1 2 1 5 1 1 2

16-Jan 2 1 2 1 5 1 1 2

17-Jan 2 1 2 1 5 1 1 2

18-Jan

19-Jan 2 1 2 1 5 1 1 2

20-Jan 2 1 2 1 5 1 1 2

21-Jan 2 1 1 1 5 1 1 2

22-Jan 2 1 1 1 5 1 1 2

23-Jan 2 1 1 1 5 1 1 2

24-Jan 2 1 1 1 5 1 1 2

25-Jan 2 1 1 1 1 5 1 1 2 1

26-Jan 2 1 1 1 5 1 1 2

27-Jan 2 1 1 1 5 1 1 2

28-Jan 3 1 1 1 5 1 1 2

29-Jan 3 1 5 1 1 2

30-Jan 3 1 1 3 1 2

31-Jan 3 1 1 3 1 2

CraneMC Spraying 
Tank

Asphalt Steel 
Roller

Chain 
LoaderDate

Grader  Cat, 
G12, H140

Dump Truck,  
Volvo

Chain 
Excavator, 
Cat (963C)

Chain 
Excavator, JCB

Caterpillar 
Wheel 

Loader 950

Penumatic 
Asphalt 
Roller

CarCompactor Steel Roller 
Bomag,2010

WATER 
TANK 10M3 

Mechanical  
Asphalt 
Finisher
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Date Material Delivered to Site Quantity
Base course Material 450 Ton
Concrete B-250 2 m³

2-Jan Base course Material 350 Ton
3-Jan Base course Material 350 Ton

Base course Material 1100 Ton
Asphalt 1" 840 Ton 
Base course Material 660 Ton
Asphalt 1" 440 Ton

6-Jan Single Size Aggregate 20 m³

7-Jan ____ _____
8-Jan ____ _____
9-Jan ____ _____
10-Jan ____ _____
11-Jan
12-Jan ____ _____
13-Jan Base course Material 150 Ton

Base course Material 1000 Ton
Concrete B-150 4 m³

Concrete B-250 3 m³

Base course Material 800 Ton
Curbstone 900 L.M
Single Size Aggregate 40 m³

Concrete B-250 4 m³
Base course Material 320 Ton 
Concrete B-250 4 m³
Base course Material 300 Ton 

18-Jan
Sea Sand 50 m³
Single Size Aggregate 70 m³
Concrete B-250 4 m³
Sea Sand 30 m³
Single Size Aggregate 70 m³
Concrete B-250 4 m³
Base course Material 500 Ton
Sea Sand 30 m³
Single Size Aggregate 70 m³
Concrete B-250 4 m³
Base course Material 700 Ton

14-Jan

15-Jan

Project: Project:  Al Menya Landfill  Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/January ,2013

4-Jan

1-Jan

20-Jan

21-Jan

5-Jan

16-Jan

17-Jan

19-Jan
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Date Material Delivered to Site Quantity

Project: Project:  Al Menya Landfill  Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/January ,2013

1-Jan22-Jan Base course Material 700 Ton
Single Size Aggregate 70 m³
Base course Material 1000 Ton
Concrete B-250 15 m³
Base course Material 700 Ton

25-Jan Base course Material 400 Ton 
26-Jan Concrete B-250 5 m³

Base course Material 700 Ton
Single Size Aggregate 100 m³
Base course Material 1540 Ton
Concrete B-250 5 m³

29-Jan Concrete B-250 7 m³
30-Jan Base course Material 300 Ton 
31-Jan ____ _____

27-Jan

28-Jan

24-Jan

23-Jan
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Project: Anata Main Enterance Road &Internal Roads 
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/February ,2013

Quantity in 

use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle Quantity in use Quantity idle Quantity in use Quantity idle Quantity in use Quantity idle

1-Feb

2-Feb 1 2 1 3 1 1 3 2

3-Feb 1 1 2 1 3 1 1 3 2

4-Feb 1 1 2 1 3 1 1 3 2

5-Feb 1 1 2 1 3 1 1 3 2

6-Feb 1 1 1 1 3 1 1 3 2

7-Feb 1 1 2 1 2 1 1 3 2

8-Feb 1 1 2 1 3 1 1 2

9-Feb 1 1 2 1 2 1 1 3 2

10-Feb 1 1 2 1 2 1 1 3 2

11-Feb 1 1 2 1 2 1 1 3 2

12-Feb 1 2 1 2 1 1 3 2

13-Feb 1 1 2 1 2 1 1 3 2

14-Feb 1 1 2 1 3 1 1 3 2

15-Feb 1 1 1 2 1 1 1 1

16-Feb 1 1 2 1 2 1 3 3

17-Feb 1 1 2 1 2 1 1 3 2

18-Feb 1 1 1 2 2 1 7 1 1 3 2 2 1

19-Feb 1 1 1 2 2 1 7 1 1 3 2 2 1

20-Feb 1 1 1 2 2 1 7 1 1 3 2 2 1

21-Feb 1 1 1 2 2 1 7 1 1 3 2 2 1

22-Feb 1 2 5 1 3 1 1 1

23-Feb 1 1 2 1 2 1 1 1 2

24-Feb 1 1 2 1 1 1 1 1 2 1

25-Feb 1 1 2 1 1 1 1 1 2 1

26-Feb 1 1 2 2 1 7 1 1 1 2 2 1 1

27-Feb 1 1 1 1 1 1 2 1

28-Feb 1 1 1 1 2 2 1

Pick Up(4*4)Steel Roller 125cm Steel Roller WATER TANK 
10M3 

Asphalt Cutting 
Machine Asphalt Steel Roller Asphalt FinisherTruck  Actros,2007

Date

Grader  Cat, G12, 
H140 Bob Cat MC Spraying 

Truck 
Pneumatic Asphalt 

Roller JCB Loader CAT 950 Car
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Date Material Delivered to Site Quantity
1-Feb
2-Feb ____ ____
3-Feb Interlocking Tiles 400 m²
4-Feb ____ ____

Concrete B-250 18 m³
Base course Material 250 Ton

6-Feb ____ ____
7-Feb Concrete B-250 27 m³
8-Feb Base course Material 100 Ton

Concrete B-250 9 m³
Base course Material 250 Ton

10-Feb ____ ____
11-Feb Concrete B-250 18 m³
12-Feb ____ ____
13-Feb Concrete B-250 9 m³

Concrete B-250 6 m³
Base course Material 250 Ton

15-Feb
16-Feb Concrete B-250 18 m³
17-Feb Concrete B-250 18 m³
18-Feb Asphalt 3/4" 700 Ton
19-Feb Asphalt 3/4" 600 Ton
20-Feb Asphalt 3/4" 600 Ton
21-Feb Asphalt 3/4" 600 Ton
22-Feb Asphalt 3/4" 600 Ton
23-Feb ____ ____
24-Feb ____ ____
25-Feb ____ ____

Asphalt 3/4" 1100 Ton
Solar Lighting Poles 27 Poles
Concrete B-250 18 m³

27-Feb Concrete B-250 9 m³
28-Feb Concrete B-250 15 m³

26-Feb

9-Feb

14-Feb

Project: Project:  Anata Main Enterance Road &Internal Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/February, 2013

5-Feb
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Project: Al Menya Landfill Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/February ,2013

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use
Quantity idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

1-Feb

2-Feb 3 1 1 3 1 2

3-Feb 3 1 5 1 1 2

4-Feb 3 1 1 5 1 1 2

5-Feb 3 1 1 5 1 1 2

6-Feb 1 2 1 1 2 1 2

7-Feb 3 1 1 5 1 2

8-Feb 2 1 1 5 1 1 2

9-Feb 3 1 1 5 1 2

10-Feb 2 1 1 10 1 1 1 2 2 1 2

11-Feb 2 1 1 8 2 1 1 2 2 1 2

12-Feb 2 1 1 10 1 1 1 2 2 1 2

13-Feb 2 1 1 5 2 1 2

14-Feb 2 1 1 5 2 1 2

15-Feb 1 1 1 2 1 1 1

16-Feb 2 1 1 1 3 2 1 2

17-Feb 2 1 1 1 3 2 1 2

18-Feb 2 1 1 3 2 1 2

19-Feb 2 1 1 2 2 1 2

20-Feb 1 1 1 2 1 1 2

21-Feb 1 1 1 2 1 1 2

22-Feb 1 1 2 1 1 2

23-Feb 1 1 3 1 1 2

24-Feb 1 1 2 1 1 2

25-Feb 1 2 1 1 2

26-Feb 1 2 1 1 2

27-Feb 1 2 1 1 2 1

28-Feb 1 1 1 1 2 1

Penumatic 
Asphalt Roller CarCompactor WATER TANK 

10M3 

Mechanical  
Asphalt 
Finisher

Steel Roller 
Bomag,2010

Truck with 
Crane

MC Spraying 
Tank

Asphalt Steel 
RollerChain Loader

Date

Grader  Cat, 
G12, H140

Dump Truck,  
Volvo

Chain 
Excavator, Cat 

(963C)

Chain 
Excavator, JCB

Caterpillar 
Wheel Loader 

950
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Date Material Delivered to Site Quantity
1-Feb
2-Feb ____ ____
3-Feb Base course Material 250 Ton

Base course Material 250 Ton 
Concrete B-250 5 m³

5-Feb Base course Material 250 Ton
6-Feb Base course Material 250 Ton

Base course Material 250 Ton 
Concrete B-250 7 m³

8-Feb
9-Feb Concrete B-250 7 m³

Concrete B-250 27 m³
Base course Material 270 Ton
Asphalt 800 Ton
Base course Material 330 Ton
Asphalt 500 Ton
Base course Material 350 Ton
Asphalt 290 Ton
Concrete B-250 100 m³
Base course Material 300 Ton
Concrete B-250 100 m³

14-Feb Base course Material 300 Ton
15-Feb Base course Material 100 Ton

Base course Material 250 Ton
Concrete B-250 20 m³
Base course Material 250 Ton
Single Size Aggregate 20 m³
Base course Material 250 Ton
Concrete B-250 36 m³
Base course Material 100 Ton
Concrete B-250 36 m³

20-Feb Concrete B-250 27 m³
21-Feb Concrete B-250 54 m³
22-Feb
23-Feb Concrete B-250 4 m³
24-Feb Concrete B-250 9 m³
25-Feb ____ ____

Solar Lighting Poles 23 Poles
Single Size Aggregate 15 m³

27-Feb Concrete B-250 5 m³
28-Feb ____ ____

26-Feb

16-Feb

17-Feb

18-Feb

19-Feb

7-Feb

10-Feb

11-Feb

12-Feb

13-Feb

Project: Project:  Al Menya Landfill  Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/February, 2013

4-Feb
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Project: Anata Main Enterance Road &Internal Roads 
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/March, 2013

Quantity in 

use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle Quantity in use Quantity idle Quantity in use Quantity idle Quantity in use Quantity idle

1-Mar

2-Mar 1 1 1 2 2

3-Mar 1 1 1 2 2 1

4-Mar 1 1 1 1 1 2 3 1

5-Mar 1 1 1 1 2 2 1

6-Mar 1 1 1 1 2 2

7-Mar 1 1 1 2 2

8-Mar

9-Mar 1 1 1 1 2

10-Mar 1 1 1 1 2

11-Mar 1 1 1 2

12-Mar 1 1 1 2

13-Mar 1 1 1 1 1 2

14-Mar 1 1 1 1 1 1

15-Mar

16-Mar 1 1 1 1 1 1

17-Mar 1 1 2 2 1

18-Mar 1 1 1 1 2 1

19-Mar 1 2 1 1 1 2 1

20-Mar 1 1 1 2 1

21-Mar 1 1 2 1

22-Mar

23-Mar 1 1 1 2 1

24-Mar 1 1 1 1 2 1

25-Mar 1 1 1 1 1 1

26-Mar

27-Mar

28-Mar

29-Mar

30-Mar

31-Mar

Asphalt Cutting 
Machine Asphalt Steel Roller Asphalt FinisherTruck  Actros,2007

Date

Grader  Cat, G12, 
H140 Bob Cat Road Marking 

Machine
Pneumatic Asphalt 

Roller JCB Guardrail Machine Car Pick Up(4*4)Truck w/ CraneSteel Roller WATER TANK 
10M3 
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Date Material Delivered to Site Quantity
1-Mar
2-Mar Concrete B-250 9 m³
3-Mar Concrete B-250 6 m³
4-Mar Concrete B-250 3 m³
5-Mar Concrete B-250 5 m³
6-Mar Concrete B-250 3 m³
7-Mar ______ ______
8-Mar
9-Mar ______ ______
10-Mar ______ ______
11-Mar Concrete B-250 6 m³
12-Mar ______ ______
13-Mar ______ ______
14-Mar ______ ______
15-Mar
16-Mar ______ ______
17-Mar ______ ______
18-Mar Asphalt 3/4" 35 Ton
19-Mar Asphalt 3/4" 70 Ton
20-Mar ______ ______
21-Mar ______ ______
22-Mar
23-Mar ______ ______
24-Mar ______ ______
25-Mar ______ ______
26-Mar
27-Mar
28-Mar
29-Mar
30-Mar
31-Mar

Project: Project:  Anata Main Enterance Road &Internal Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March, 2013
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Project: Al Menya Landfill Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/ March, 2013

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use
Quantity idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

1-Mar

2-Mar 1 1 2

3-Mar 7 1 1 1 2 2 1 2

4-Mar 7 1 1 1 2 2 2 1

5-Mar 7 1 1 1 2 2 2

6-Mar 7 1 1 2 2 2

7-Mar 7 1 1 2 2 2

8-Mar 7 1 1 2 2 2

9-Mar 7 1 1 2 2 2

10-Mar 3 1 1 1 2 2

11-Mar 1 1

12-Mar 2 1 1

13-Mar 1 1 1 1 1

14-Mar 1 1 1 1

15-Mar

16-Mar 1 1 1 1

17-Mar 1 1

18-Mar 1 1 1 1

19-Mar 1 1 1

20-Mar 1 1 1 1

21-Mar 1 1 1 1

22-Mar

23-Mar 1 1

24-Mar 1 1 1

25-Mar 1 1 1

26-Mar

27-Mar

28-Mar

29-Mar

30-Mar

31-Mar

Truck with 
Crane

MC Spraying 
Tank

Asphalt Steel 
Roller

Guardrail 
Machine

Date

Grader  Cat, 
G12, H140

Dump Truck,  
Volvo

Chain 
Excavator, Cat 

(963C)

Road Marking 
Machine JCB

Caterpillar 
Wheel Loader 

950

Penumatic 
Asphalt Roller CarCompactor WATER 

TANK 10M3 

Mechanical  
Asphalt 
Finisher

Bob Cat
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Date Material Delivered to Site Quantity
1-Mar
2-Mar ______ ______
3-Mar Asphalt 1" 400 Ton

Asphalt 1" 250 Ton
Asphalt 3/4" 530 Ton

5-Mar Asphalt 3/4" 750 Ton
6-Mar Asphalt 3/4" 800 Ton
7-Mar Asphalt 3/4" 900 Ton
8-Mar Asphalt 3/4" 800 Ton
9-Mar Asphalt 3/4" 670 Ton
10-Mar Asphalt 3/4" 125 Ton
11-Mar ______ ______
12-Mar ______ ______
13-Mar ______ ______
14-Mar ______ ______
15-Mar
16-Mar ______ ______
17-Mar ______ ______
18-Mar ______ ______
19-Mar ______ ______
20-Mar ______ ______
21-Mar ______ ______
22-Mar
23-Mar ______ ______
24-Mar ______ ______
25-Mar ______ ______
26-Mar
27-Mar
28-Mar
29-Mar
30-Mar
31-Mar

Project: Project:  Al Menya Landfill  Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/March, 2013

4-Mar
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ANNEX D  TESTING LOG SHEET 
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Approval 
Test No.  Description Submitted 

on (M/D/Y)
Returne 
Date  AS 
Contract

Returned on 
(M/D/Y)

Review Days (A,B,C,D,E)

TEST-INPII01-ANT-001-A Subgrade modified proctor test report 08/26/12 09/09/12 08/29/12 3 B
TEST-INPII01-ANT-002-A Concrete Compressive strength test report for retaining wall Road 5 08/26/12 09/09/12 08/29/12 3 B
TEST-INPII01-ANT-003-A Subgrade degree compaction test report/road6/from St.0+000 to St.0+260 08/26/12 09/09/12 08/29/12 3 C
TEST-INPII01-ANT-003-B Subgrade degree compaction test report/road6/from St.0+000 to St.0+260 08/27/12 09/10/12 08/29/12 2 B
TEST-INPII01-ANT-003-C Subgrade degree compaction test report/road6/point#2 at from St.0+120C 09/03/12 09/17/12 09/04/12 1 B

TEST-INPII01-ANT-004-A Modified Proctor Sub Grade Test Report No.PRO(107/12)/Road 6 point #2 @ St.0+120 09/03/12 09/17/12 09/04/12 1 B

TEST-INPII01-ANT-005-A Modified Proctor Sub Grade Test Report /Road 1A/from St.0+040 to St.0+110 09/03/12 09/17/12 09/04/12 1 B
TEST-INPII01-ANT-006-A Sub Grade Degree Compaction Test Report /Road 1A/from St.0+040 to St.0+110 09/03/12 09/17/12 09/04/12 1 B
TEST-INPII01-ANT-007-A Modified Proctor Sub Grade Degree Test Report /Road 5/from St.0+090 to St.0+201 09/03/12 09/17/12 09/04/12 1 B

TEST-INPII01-ANT-008-A Sub Grade Degree Compaction Test Report/Road 5/from St.0+090 to St.0+201 09/03/12 09/17/12 09/04/12 1 C

TEST-INPII01-ANT-008-B
Sub Grade Degree Compaction retest report No.FDC(170/12)RD.5/From St.0+090 to 
St.0+201,Sample No.2 at St.110

09/06/12 09/20/12 09/09/12 3 B

TEST-INPII01-ANT-009-A Concrete Compression test report No.ct-1376/12-wall at RD.5 09/07/12 09/21/12 09/09/12 2 B
TEST-INPII01-ANT-010-A Base Coarse Comprehensive Test Report No.BCC(30/12)RD.5&RD.6 09/18/12 10/02/12 09/23/12 5 C
TEST-INPII01-ANT-010-B Base Coarse Comprehensive Test Report No.BCC(30/12)RD.5&RD.6 03/12/13 03/26/13 03/17/13 5 A
TEST-INPII01-ANT-011-A Base Coarse Comprehensive Test Report No.BCC(32/12)Mobile crusher 09/13/12 09/27/12 09/16/12 3 C
TEST-INPII01-ANT-011-B Base Coarse Comprehensive Test Report No.BCC(32/12)Mobile crusher 03/12/13 03/26/13 03/17/13 5 A
TEST-INPII01-ANT-012-A Base Coarse Compaction Test Report No.FDC(182/12) Detour 1 09/19/12 10/03/12 09/23/12 4 C
TEST-INPII01-ANT-012-B Base Coarse Compaction Retest Report No.FDC(183/12) Detour 1 09/24/12 10/08/12 10/04/12 10 A

TEST-INPII01-ANT-013-A
Base Coarse Compaction Test Report No.FDC(182/12) 
Detour1,RD1A,RD.2,RD.6&RD5

09/19/12 10/03/12 09/23/12 4 C

TEST-INPII01-ANT-013-B
Base Coarse Compaction Test Report No.FDC(182/12) 
Detour1,RD1A,RD.2,RD.6&RD5

03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-ANT-014-A Base Coarse Modified Proctor Test Report No.PRO(115/12) 
Detour1,RD1A,RD.2,RD.6&RD5

09/19/12 10/03/12 09/23/12 4 C

TEST-INPII01-ANT-014-B Base Coarse Modified Proctor Test Report No.PRO(115/12) 
Detour1,RD1A,RD.2,RD.6&RD5

03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-ANT-015-A Base Coarse Source Comprehensive Test Report No.BCC(37/12) 09/23/12 10/07/12 10/04/12 11 C

USAID CONTRACT NO: AID-294-I-00-12-00005
Anata Main and Internal Roads 
Tests Register Log

Test Submittals TRACKING DATES
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Approval 
Test No.  Description Submitted 

on (M/D/Y)
Returne 
Date  AS 
Contract

Returned on 
(M/D/Y)

Review Days (A,B,C,D,E)

USAID CONTRACT NO: AID-294-I-00-12-00005
Anata Main and Internal Roads 
Tests Register Log

Test Submittals TRACKING DATES

TEST-INPII01-ANT-015-B Base Coarse Source Comprehensive Test Report No.BCC(37/12) 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-ANT-016-A Base Coarse Source Comprehensive Test Report No.41001 BY Palestine 
Center(Jerusalem-Lefta crusher)

09/23/12 10/07/12 09/25/12 2 E

TEST-INPII01-ANT-017-A Proctor Test  Base Coarse-Water Trenches Detour1 09/24/12 10/08/12 10/04/12 10 A
TEST-INPII01-ANT-018-A Degree of compaction for BC at trenches Detour 1 09/24/12 10/08/12 10/04/12 10 A
TEST-INPII01-ANT-019-A Asphalt test -trenches St.0+000-St.0+130 Detour 1    09/24/12 10/08/12 10/04/12 10 A
TEST-INPII01-ANT-020-A Asphalt test trenches St.0+130-St.0+540 Detour1 09/24/12 10/08/12 10/04/12 10 A
TEST-INPII01-ANT-021-A Compaction Degree for Sub Grade-RD.1E 09/24/12 10/08/12 09/25/12 1 B
TEST-INPII01-ANT-022-A Asphalt test St.0+540-St.0+963 Detour1 09/24/12 10/08/12 10/04/12 10 A
TEST-INPII01-ANT-023-A Concrete Compression Test Report No.ct-1395/12-7 daysGravity wall at RD.5 09/25/12 10/09/12 09/25/12 0 B
TEST-INPII01-ANT-024-A Concrete Compression Test Report No.ct-1395a/12-Gravity wall at RD.1A 09/25/12 10/09/12 09/25/12 0 B
TEST-INPII01-ANT-025-A Concrete Compression Test Report No.ct-1414/12-Gravity wall at RD.1A 09/25/12 10/09/12 09/25/12 0 B
TEST-INPII01-ANT-026-A Concrete Compression Test Report No.ct-1421/12-Gravity wall at RD.5 09/25/12 10/09/12 09/25/12 0 B
TEST-INPII01-ANT-027-A Concrete Compression Test Report No.ct-1421A/12-Gravity wall at RD.1A 09/25/12 10/09/12 09/25/12 0 B
TEST-INPII01-ANT-028-A Concrete Compression Test Report No.ct-1428/12-Gravity wall at RD.5 09/25/12 10/09/12 09/25/12 0 B
TEST-INPII01-ANT-029-A Concrete Compression Test Report No.ct-1428a/12-Gravity wall at RD.1A 09/25/12 10/09/12 09/25/12 0 B
TEST-INPII01-ANT-030-A Concrete Compression Test Report No.ct-1439/12-Gravity wall at RD.5 09/25/12 10/09/12 09/25/12 0 B
TEST-INPII01-ANT-031-A Concrete Compression Test Report No.ct-1439a/12-Gravity wall at RD.1A 09/25/12 10/09/12 09/25/12 0 B

TEST-INPII01-ANT-032-A Source Comprehensive Test for the Base Course Material,Jerusalem-Lefta origin,Report 
Ref.No.TB/12-244

09/25/12 10/09/12 09/25/12 0 B

TEST-INPII01-ANT-033-A Modified Proctor for SubGrade-RD.1B 09/25/12 10/09/12 09/25/12 0 A
TEST-INPII01-ANT-034-A Compaction Degree for SubGrade-RD.1B 09/25/12 10/09/12 09/25/12 0 A
TEST-INPII01-ANT-035-A Concrete Compression Test Report No.ct-1375/12-28 days-Gravity wall at RD.5 09/27/12 10/11/12 09/30/12 3 A
TEST-INPII01-ANT-036-A Concrete Compression Test Report No.ct-1376/12- 28 days-Gravity wall at RD.5 09/27/12 10/11/12 09/30/12 3 A
TEST-INPII01-ANT-037-A Concrete Compression Test Report No.ct-1383/12- 28 days-Gravity wall at RD.5 09/27/12 10/11/12 09/30/12 3 A
TEST-INPII01-ANT-038-A Concrete Compression Test Report No.ct-1457/12- 7 days-Gravity wall at RD.5 09/27/12 10/11/12 09/30/12 3 B
TEST-INPII01-ANT-039-A Concrete Compression Test Report No.ct-1457a/12- 7 days-Gravity wall at RD.1A 09/27/12 10/11/12 09/30/12 3 B
TEST-INPII01-ANT-040-A Concrete Compression Test Report No.ct-1465/12- 7 days-Gravity wall at RD.5 09/27/12 10/11/12 09/30/12 3 B
TEST-INPII01-ANT-041-A Concrete Compression Test Report No.ct-1472/12- 7 days-Gravity wall at RD.5 09/27/12 10/11/12 10/03/12 6 B
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Approval 
Test No.  Description Submitted 

on (M/D/Y)
Returne 
Date  AS 
Contract

Returned on 
(M/D/Y)

Review Days (A,B,C,D,E)

USAID CONTRACT NO: AID-294-I-00-12-00005
Anata Main and Internal Roads 
Tests Register Log

Test Submittals TRACKING DATES

TEST-INPII01-ANT-042-A Modified proctor sub grade test report No.TB/12-243,RD.#4 09/30/12 10/14/12 10/01/12 1 A
TEST-INPII01-ANT-043-A Sub grade compaction test report No.TFD/12-299,Detour2&RD.#4 09/30/12 10/14/12 10/01/12 1 A
TEST-INPII01-ANT-044-A Sub grade compaction test report No.TFD/12-245,RD..#4 09/30/12 10/14/12 10/01/12 1 A
TEST-INPII01-ANT-045-A Modified proctor sub grade test report No.TB/12-301,RD.#1B 09/30/12 10/14/12 10/01/12 1 A

TEST-INPII01-ANT-046-A  Soil classification & modified proctor test for Sub grade for the main road from Sta. 
1+260 to 1+400. Report No.ST/12135

10/08/12 10/22/12 10/10/12 2 A

TEST-INPII01-ANT-047-A Site comprehensive test for base course 1st layer for RD.1E & 1B. Report No.ST/12141 10/08/12 10/22/12 10/10/12 2 A

TEST-INPII01-ANT-048-A  FDT for Sub-grade of the main road from Sta. 1+260 to 1+400. Report No.ST/Fd/12255 10/08/12 10/22/12 10/10/12 2 C

TEST-INPII01-ANT-048-B FD Retest for Sub-grade of the main road from Sta. 1+260 to 1+400. Report 
No.ST/FD/12262

10/08/12 10/22/12 10/10/12 2 A

TEST-INPII01-ANT-049-A Modified Proctor Test for the Sub-grade layer of RD. 1C from Sta. 0+250 to Sta. 0+400. 
Report No.ST/12142

10/08/12 10/22/12 10/10/12 2 A

TEST-INPII01-ANT-050-A FDT for the Sub-grade layer of RD. 1C from Sta. 0+300 to Sta. 0+400. Report 
No.ST/FD/ 12254

10/08/12 10/22/12 10/10/12 2 A

TEST-INPII01-ANT-051-A Concrete Compressive Strength Test Report No.BM/CT/12626-Gravity Retaining Wall 
for Road 1D

10/08/12 10/22/12 10/10/12 2 B

TEST-INPII01-ANT-052-A Concrete Compressive Strength Test Report No.BM/CT/12627-Parepet Wall for Gravity 
Wall, Road 1A

10/08/12 10/22/12 10/10/12 2 B

TEST-INPII01-ANT-053-A FDT for SG #ST/Fd/12266 main road from St.1+400 to St.1+580 10/11/12 10/25/12 10/11/12 0 A

TEST-INPII01-ANT-054-A FDT for BC #ST/Fd/12267 R1E from St.0+000 to St.0+180&RD.1C from St.0+300 to 
St.0+400 Report No.ST/FD/12267

10/11/12 10/25/12 10/11/12 0 A

TEST-INPII01-ANT-055-A FDT for BC #ST/Fd/12271 R4 10/11/12 10/25/12 10/11/12 0 A
TEST-INPII01-ANT-056-A Concrete compressive strength test(7 days)-GW,RD.1D,Report No.BM/CT/12630 10/13/12 10/27/12 10/15/12 2 B
TEST-INPII01-ANT-057-A Concrete compressive strength test(7 days)-GW,RD.1D,Report No.BM/CT/12634 10/13/12 10/27/12 10/15/12 2 B
TEST-INPII01-ANT-058-A Concrete compressive strength test(7 days)-GW,RD.1D,Report No.BM/CT/12648 10/13/12 10/27/12 10/15/12 2 B

TEST-INPII01-ANT-059-A Sub grade comprehensive test between St.1+840 &St.2+063,main road.Report 
No.ST/12154

10/13/12 10/27/12 10/15/12 2 A

TEST-INPII01-ANT-060-A FDT test for subgrade layer,RD.1B between St.1+840 &St.2+063.Report 
No.ST/FD/12277

10/13/12 10/27/12 10/15/12 2 B
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TEST-INPII01-ANT-061-A FDT test for base course 1st layer,RD.1B between St.0+010 &St.0+110.Report 
No.ST/FD/12276

10/13/12 10/27/12 10/15/12 2 B

TEST-INPII01-ANT-062-A Source comprehensive test for base course material from Abu Shosha stone crusher. 
Report No.ST/12152

10/15/12 10/29/12 10/16/12 1 B

TEST-INPII01-ANT-063-A Site comprehensive test for base course 1st layer/ Main Road/from Sta. 1+260 to 1+400. 
Report No.ST/12158

10/15/12 10/29/12 10/16/12 1 B

TEST-INPII01-ANT-064-A Quality control test for base course 1st layer/ compacted plate/ Main Road/@ Sta. 1+990. 
Report No. 12162

10/15/12 10/29/12 10/16/12 1 B

TEST-INPII01-ANT-065-A Modified Proctor Test for Sub grade  layer between ST.0+980 &St.1+140 for the Main 
Road,Report No.ST/12175

10/23/12 11/06/12 10/24/12 1 A

TEST-INPII01-ANT-066-A FDT test for Sub grade  layer between ST.0+980 &St.1+140 for the Main Road,Report 
No.ST/12296

10/23/12 11/06/12 10/24/12 1 A

TEST-INPII01-ANT-067-A Modified Proctor test for the Base Course 1st  layer of RD. 1Cthe Main Road from Sta. 
1+260 to Sta. 1+540. Report No.ST/12179

10/23/12 11/06/12 10/24/12 1 A

TEST-INPII01-ANT-068-A FDT test for Base Course 1st  layer between ST.1+260 &St.1+540 for the Main 
Road,Report No.ST/12302

10/23/12 11/06/12 10/24/12 1 A

TEST-INPII01-ANT-069-A FDT test for Sub grade  layer between ST.0+000 &St.0+180 for road 1C,Report 
No.ST/12303

10/23/12 11/06/12 10/24/12 1 A

TEST-INPII01-ANT-070-A FDT test for Base Course 1st layer between ST.0+000 &St.0+116 for road 1A,Report 
No.ST/12299 

10/23/12 11/06/12 10/24/12 1 A

TEST-INPII01-ANT-071-A Concrete Compressive strength test(28 days),Gravity Wall-Road 1D( Phase 1),Report 
No.BM/CT/12626

10/31/12 11/14/12 11/01/12 1 A

TEST-INPII01-ANT-072-A Concrete Compressive strength test(28 days),Gravity Wall-Road 1A( Phase 2),Report 
No.BM/CT/12627

10/31/12 11/14/12 11/01/12 1 A

TEST-INPII01-ANT-073-A Concrete Compressive strength test(28 days),Gravity Wall-Road 1D( Phase 2),Report 
No.BM/CT/12630

10/31/12 11/14/12 11/01/12 1 A

TEST-INPII01-ANT-074-A Modified Proctor Test for Sub grade  at  St.0+080 &St.0+030 for Road 1D,Report 
No.ST/FD/12187

10/31/12 11/14/12 11/01/12 1 A

TEST-INPII01-ANT-075-A FDT test for Sub grade at  St.0+080 &St.0+030 for Road 1D,Report No.ST/FD/12308 10/31/12 11/14/12 11/01/12 1 A
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TEST-INPII01-ANT-076-A FDT test for Base Course 1st layer between St.1+940 &St.2+063 for Main Road,Report 
No.ST/FD/12309

10/31/12 11/14/12 11/01/12 1 B

TEST-INPII01-ANT-076-B FDT retest for Base Course 1st layer between St.1+940 &St.2+063 for Main Road,Report 
No.ST/FD/12309,12315

11/05/12 11/19/12 11/06/12 1 A

TEST-INPII01-ANT-077-A Comprehensive test for Base Course 2nd layer for Road 1E/St.0+160,Road 1A/St.0+060 
&Road 6,Report No.ST/12184

10/31/12 11/14/12 11/01/12 1 A

TEST-INPII01-ANT-078-A Comprehensive test for Base Course 1st layer  for the Main Road between St.1+400 & 
St.1+580 ,Report No.ST/12171

11/05/12 11/19/12 11/06/12 1 A

TEST-INPII01-ANT-079-A Comprehensive test for Base Course /Compacted Sample for the Main Road between 
St.1+800 & St.2+063 ,Report No.ST/12172

11/05/12 11/19/12 11/06/12 1 A

TEST-INPII01-ANT-080-A Modified Proctor Test for Base Course 1st layer for the Main Road between St.1+000 
&St.1+140 and Road 1C between St.0+000 &St.0+180,Report test No.12195

11/05/12 11/19/12 11/06/12 1 A

TEST-INPII01-ANT-081-A FD test for Base Course 1st layer for Road 1C between St.0+000 &St.0+180,Report 
No.ST/FD/12320

11/05/12 11/19/12 11/06/12 1 A

TEST-INPII01-ANT-082-A FD Test for Base Course 1st layer for the Main Road between St.1+000 
&St.0+140,Report No.ST/FD/12319

11/05/12 11/19/12 11/06/12 1 A

TEST-INPII01-ANT-083-A Comprehensive test for Base Course 2nd layer for Main Road between St.1+000-
St.1+540 , Report No.ST/12198

11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-084-A Curbstone material test/Ackresstine,Report No.BM/KRB/12011 11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-085-A Concrete Compression Test Report No.ct-1395/12-28 days,Gravity wall at RD.5 11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-086-A Concrete Compression Test Report No.ct-1395a/12-28 days,Gravity wall at RD.1A 11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-087-A Concrete Compression Test Report No.ct-1414/12-28 days,Gravity wall at RD.1A 11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-088-A Concrete Compression Test Report No.ct-1421/12-28 days,Gravity wall at RD.5 11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-089-A Concrete Compression Test Report No.ct-1421A/12-28 days,Gravity wall at RD.1A 11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-090-A Concrete Compression Test Report No.ct-1428/12-28 days,Gravity wall at RD.5 11/11/12 11/25/12 11/13/12 2 A
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TEST-INPII01-ANT-091-A Concrete Compression Test Report No.ct-1428a/12-28 days,Gravity wall at RD.1A 11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-092-A Concrete Compression Test Report No.ct-1439/12-28 days,Gravity wall at RD.5 11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-093-A Concrete Compression Test Report No.ct-1439a/12-28 days,Gravity wall at RD.1A 11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-094-A Concrete Compression Test Report No.ct-1457/12- 28 days-Gravity wall at RD.5 11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-095-A Concrete Compression Test Report No.ct-1465/12- 28 days-Gravity wall at RD.5 11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-096-A Concrete Compression Test Report No.ct-1472/12- 28 days-Gravity wall at RD.5 11/11/12 11/25/12 11/13/12 2 A

TEST-INPII01-ANT-097-A Concrete Compression Test Report No.BM/CT/12634- 28 days-Gravity wall at RD.1D 
(Phase3)

11/18/12 12/02/12 11/21/12 3 A

TEST-INPII01-ANT-098-A Concrete Compression Test Report No.BM/CT/12648- 28 days-Gravity wall at RD.1D 
(Phase 4)

11/18/12 12/02/12 11/21/12 3 A

TEST-INPII01-ANT-099-A Concrete Compression Test Report No.BM/CT/12660- 28 days-Gravity wall at RD.1D 
(Phase 5)

11/18/12 12/02/12 11/21/12 3 A

TEST-INPII01-ANT-100-A Concrete Compression Test Report No.BM/CT/12670- 28 days-Gravity wall at RD.1D 
(Phase 6)

11/18/12 12/02/12 11/21/12 3 A

TEST-INPII01-ANT-101-A Concrete Compression Test Report No.BM/CT/12676- 28 days-Gravity wall at RD.1D 
(Phase 7)

11/18/12 12/02/12 11/21/12 3 A

TEST-INPII01-ANT-102-A Concrete Compression Test Report No.BM/CT/12728- 7 days-Gravity wall at RD.1C 
(Phase 4)

11/18/12 12/02/12 11/21/12 3 B

TEST-INPII01-ANT-103-A Concrete Compression Test Report No.BM/CT/12727- 7 days-Gravity wall at RD.1C 
(Phase 5)

11/18/12 12/02/12 11/21/12 3 B

TEST-INPII01-ANT-104-A Concrete Compression Test Report No.BM/CT/12746- 7 days-Gravity wall at RD.1C 
(Final Phase )

11/18/12 12/02/12 11/21/12 3 B

TEST-INPII01-ANT-105-A Modified proctor test for base course 2nd layer between St.0+000 to St.0+260 for Road 
6,Report No.ST/12235

11/20/12 12/04/12 11/21/12 1 A
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TEST-INPII01-ANT-106-A FD test for base course /additional layer between St.0+000 to St.0+260 for Road 6,Report 
No.ST/FD/12353

11/20/12 12/04/12 11/21/12 1 A

TEST-INPII01-ANT-107-A FD test for base course /additional layer  for Detour #2,Report No.ST/FD/12354 11/20/12 12/04/12 11/21/12 1 A

TEST-INPII01-ANT-108-A FD test for base course Road No.4,Report No.ST/FD/12358 11/29/12 12/13/12 12/03/12 4 A

TEST-INPII01-ANT-109-A FD test for base course 2nd layer between St.1+890 &St.2+063,Main road,Report 
No.ST/FD/12366

11/29/12 12/13/12 12/03/12 4 A

TEST-INPII01-ANT-110-A FD test for base course 2nd layer between St.1+810 &St.1+890-Main Road,Report 
No.ST/FD/12375

11/29/12 12/13/12 12/03/12 4 A

TEST-INPII01-ANT-111-A Comprehensive test for base course 2nd layer between St.1+540 &St.2+063-Main 
Road,Report No.ST/12238

11/29/12 12/13/12 12/03/12 4 A

TEST-INPII01-ANT-112-A Modified proctor test for sub grade layer between St.0+360 and St.0+520-Main 
Road,Report No.ST/12237

11/29/12 12/13/12 12/03/12 4 A

TEST-INPII01-ANT-113-A FD test for subgrade layer between St.0+360 &St.0+520-Main Road ,Report 
No.ST/FD/12359

11/29/12 12/13/12 12/03/12 4 A

TEST-INPII01-ANT-114-A Modified proctor test for base course 2nd layer between St.0+000 &St.0+260-Road 
6,Report No.ST/12235

11/29/12 12/13/12 12/03/12 4 A

TEST-INPII01-ANT-115-A FD test for base course layer between St.0+000 &St.0+260-Road 6,Report 
No.ST/FD/12353

11/29/12 12/13/12 12/03/12 4 A

TEST-INPII01-ANT-116-A Modified proctor test for base course Road 1B AT St.0+040,Report No.ST/12233 12/04/12 12/18/12 12/04/12 0 A

TEST-INPII01-ANT-117-A FD test for base course for Road 1B,Report No.ST/FD/12346 12/04/12 12/18/12 12/04/12 0 B

TEST-INPII01-ANT-118-A Concrete compressive strength test -28 days-for retaining wall, Road 1C,phase 5,Report 
No.BM/CT/12727

12/04/12 12/18/12 12/04/12 0 A

TEST-INPII01-ANT-119-A Concrete compressive strength test -28 days-for retaining wall, Road 1C,phase 6,Report 
No.BM/CT/12737

12/04/12 12/18/12 12/04/12 0 A

TEST-INPII01-ANT-120-A Concrete compressive strength test -28 days-for retaining wall, Road 1C,final 
phase,Report No.BM/CT/12746

12/04/12 12/18/12 12/04/12 0 A
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TEST-INPII01-ANT-121-A Testing bituminous paving mixture-Detour No.1 between St0+000 & St.0+540,Report 
No.AS/TBM/12102

12/04/12 12/18/12 12/04/12 0 A

TEST-INPII01-ANT-122-A Modified proctor test for subgrade between St.1+580 &St.1+720-Main Road,Report 
No.ST/12251

12/04/12 12/18/12 12/04/12 0 A

TEST-INPII01-ANT-123-A FD test for sub grade between St.1+580 &St.1+720-Main Road, Report No.ST/FD/12374 12/04/12 12/18/12 12/04/12 0 A

TEST-INPII01-ANT-124-A FD test for Base Course between St.0+070 &St.0+158- Road No.2, Report 
No.ST/FD/12380

12/08/12 12/22/12 12/11/12 3 A

TEST-INPII01-ANT-125-A Modified Proctor test for Sub Grade between St.0+000 &St.0+500-Main  Road, Report 
No.ST/ 12257

12/08/12 12/22/12 12/11/12 3 A

TEST-INPII01-ANT-126-A FD test for Sub Grade between St.0+100 &St.0+280-Main  Road, Report No.ST/FD/ 
12388

12/08/12 12/22/12 12/11/12 3 A

TEST-INPII01-ANT-127-A FD test for Sub Grade between St.0+050 &St.0+100-Main  Road, Report No.ST/FD/ 
12398

12/08/12 12/22/12 12/11/12 3 A

TEST-INPII01-ANT-128-A FD test for Base course 2nd layer at St.0+116 – Road 1A, Report No.ST/FD/ 12389 12/08/12 12/22/12 12/11/12 3 A

TEST-INPII01-ANT-129-A FD test for Base Course 2nd layer between St.1+000 &St.1+540-Main Road, Report 
No.ST/FD/12405

12/08/12 12/22/12 12/20/12 12 A

TEST-INPII01-ANT-130-A Modified proctor test for sub grade between St.1+140 & St.1+260-Main Road,Report 
No.ST/12205

12/18/12 01/01/13 12/20/12 2 B

TEST-INPII01-ANT-131-A FD test for sub grade between St.1+140 & St.1+260-Main Road,Report No.ST/FD/12329 12/18/12 01/01/13 12/20/12 2 A

TEST-INPII01-ANT-132-A Modified proctor test for sub grade between St.1+740 & St.1+840-Main Road, Report 
No.ST/12209

12/18/12 01/01/13 12/20/12 2 A

TEST-INPII01-ANT-133-A FD test for sub grade between St.1+740 & St.1+840-Main Road, Report 
No.ST/FD/12335

12/18/12 01/01/13 12/20/12 2 A

TEST-INPII01-ANT-134-A FD test for base course 1st layer between St.1+140 & St.1+260-Main Road, Report 
No.ST/FD/12338

12/18/12 01/01/13 12/20/12 2 A

TEST-INPII01-ANT-135-A FD test for base course 1st layer between St.1+860 & St.1+940-Main Road, Report 
No.ST/FD/12339

12/18/12 01/01/13 12/20/12 2 A
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TEST-INPII01-ANT-136-A Concrete compressive strength test -7days-for concrete wall of sidewalk between 
St.0+100 & St.0+120 RHS-Road 1B,Report No.BM/CT/12805

12/18/12 01/01/13 12/20/12 2 B

TEST-INPII01-ANT-137-A Testing bituminous paving mixture report No.AS/TBM/12103-Road 4 between St.0+000 
&St.0+199 and Detour 2 (St.0+000 &St.0+300

12/18/12 01/01/13 12/20/12 2 B

TEST-INPII01-ANT-138-A Testing bituminous paving mixture report No.AS/TBM/12104-Detour No.2 between 
St.0+300 &St.0+513 and Road No.6 (St.0+000 &St.0+270)

12/18/12 01/01/13 12/20/12 2 A

TEST-INPII01-ANT-139-A FD test for base course-Sidewalks for Road 1E at St.0+150 RHS, Road 1B at St.0+100 
LHS and Road 1C at St.0+100 LHS, Report No.ST/FD/12373 

12/18/12 01/01/13 12/20/12 2 B

TEST-INPII01-ANT-140-A Testing bituminous paving mixture report No.AS/TBM/12112 between St.1+020 
&St.1+540 -Main Road

12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-ANT-141-A Comprehensive test for base course 2nd layer /compacted sample-Road 1C at 
St.0+300,1E,1B&1A,Report No.ST/12276

12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-ANT-142-A Comprehensive test for base course 1st  layer /compacted sample-Main Road between 
St.0+000 & St.0+520,Report No.ST/12275

12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-ANT-143-A FD test for base course 1st layer for Main Road between St.0+120 &St.0+280.Report 
No.ST/FD/12413

12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-ANT-144-A FD test for base course 1st layer for Road 1D and 2nd layer for Road 1A & 1B .Report 
No.ST/FD/12421

12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-ANT-145-A
Concrete compressive strength test-28 days- for sidewalk concrete wall between St.0+100 
&St.0+120 RHS-Road 1B
Report No.BM/CT/12805

12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-ANT-146-A Concrete compressive strength test-7 days- for Retaining wall at St.1+400 LHS-Main 
Road .Report No.BM/CT/13007

12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-ANT-147-A Concrete compressive strength test-28 days- for Retaining wall ,phase 2 for Road 1D 
.Report No.BM/CT/12685

12/26/12 01/09/13 12/27/12 1 A

TEST-INPII01-ANT-148-A Concrete compressive strength test-28 days- for Retaining wall ,final phase  for Road 1D 
.Report No.BM/CT/12698

12/26/12 01/09/13 12/27/12 1 A

TEST-INPII01-ANT-149-A Concrete compressive strength test-7 days- Concrete wall for sidewalk LHS-Road 
1B.Report No.BM/CT/12821

12/26/12 01/09/13 12/27/12 1 B

TEST-INPII01-ANT-150-A Concrete compressive strength test-7 days- for sidewalk -Road 1A.Report 
No.BM/CT/12854

12/26/12 01/09/13 12/27/12 1 B
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TEST-INPII01-ANT-151-A Concrete compressive strength test-7 days- for sidewalk -Road 6.Report 
No.BM/CT/12861

12/26/12 01/09/13 12/27/12 1 A

TEST-INPII01-ANT-152-A Concrete compressive strength test-28 days- for sidewalk –LHS Road 1B.Report 
No.BM/CT/12821

12/26/12 01/09/13 12/27/12 1 A

TEST-INPII01-ANT-153-A FD test for base course-sidewalks between St.1+26 &St.1+420 for the main road.Report 
No.ST/FD/12430

12/26/12 01/09/13 12/27/12 1 C

TEST-INPII01-ANT-153-B FD test for base course-sidewalks between St.1+26 &St.1+420 for the main road.Report 
No.ST/FD/12430

03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-ANT-154-A FD test for base course 2nd layer for Road 1B,1E &1A.Report No.ST/FD/12429 12/26/12 01/09/13 12/27/12 1 A

TEST-INPII01-ANT-155-A FD test for base course 2nd layer between St.0+000 &St.0+120 for Road 1C.Report 
No.ST/FD/12432

12/26/12 01/09/13 12/27/12 1 A

TEST-INPII01-ANT-156-A Testing bituminous paving mixture report No.AS/COR/12066 for the Main Road 
between St.1+810 &St.2+063

12/26/12 01/09/13 12/27/12 1 A

TEST-INPII01-ANT-157-A Testing bituminous paving mixture report No.AS/COR/12065- Road 4,1,6,2 &Detour 2 12/26/12 01/09/13 12/27/12 1 A

TEST-INPII01-ANT-158-A Testing bituminous paving mixture report No.AS/TBM/12106 between St.1+810 
&St.2+063-Main Road

12/27/12 01/10/13 01/02/13 6 A

TEST-INPII01-ANT-159-A Soil classification test for sub grade between St.0+200 & St.0+280 for Road 1C.Report 
No.ST/12294

12/27/12 01/10/13 01/02/13 6 B

TEST-INPII01-ANT-160-A Modified proctor test for sub grade between St.0+640 &St.0+780 for the Main Road. 
Report No.ST/12300

12/27/12 01/10/13 01/02/13 6 A

TEST-INPII01-ANT-161-A FD test for sub grade between St.0+640 &St.0+780 for the Main Road. Report 
No.ST/FD/12439

12/27/12 01/10/13 01/02/13 6 A

TEST-INPII01-ANT-162-A Testing bituminous paving mixture report No.AS/TBM/12115 for Road 1B(Length 140 
m),Road 1E(Length 180 m) and Road 1A(Length 116 m)

12/27/12 01/10/13 01/02/13 6 A

TEST-INPII01-ANT-163-A Field Density Report for Basecourse 1st layer at Main Road between St. 0+360-0+520. 
Report No. ST/FD/12453

01/16/13 01/30/13 01/17/13 1 A

TEST-INPII01-ANT-164-A Soil and Soil aggregate Materials Testing Report for Sub-grade Materials at Road 1C 
between St. 0+200-0+280. Report No. ST/12315 (Proctor Test)

01/16/13 01/30/13 01/17/13 1 A
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TEST-INPII01-ANT-165-A Field Density Report for Basecourse 2nd layer at Main Road between St. 1+530 - St. 
1+640. Report No. ST/FD/12458

01/16/13 01/30/13 01/17/13 1 A

TEST-INPII01-ANT-166-A Field Density Report for Sub-grade layer at Road 1C between St. 0+200-0+280. Report 
No. ST/FD/12459.

01/16/13 01/30/13 01/17/13 1 A

TEST-INPII01-ANT-167-A Field Density Report for Basecourse 2nd layer at Main Road between St. 0+030 - St. 
0+280. Report No. ST/FD/12460.

01/16/13 01/30/13 01/17/13 1 A

TEST-INPII01-ANT-168-A Field Density Report for Sub-grade layer at Main Road between St. 0+520-0+640. Report 
No. ST/FD/13010.

01/16/13 01/30/13 01/17/13 1 A

TEST-INPII01-ANT-169-A
Soil and Soil aggregate Materials Testing Report for Sub-grade Materials at Main Road 
between St. 0+520-0+640 and Simple Access at St. 0+070 LHS. Report No. ST/13004 
((Proctor Test)

01/16/13 01/30/13 01/17/13 1 A

TEST-INPII01-ANT-170-A Soil and Soil aggregate Materials Testing Report for Sub-grade Materials at Main Road 
between St. 0+280-0+360. Report No. ST/13003 (Proctor Test)

01/16/13 01/30/13 01/17/13 1 A

TEST-INPII01-ANT-171-A Field Density Report for Sub-grade layer at Main Road between St. 0+280-0+360, 
roundabout and Simple Access at St. 0+070 LHS. Report No. ST/FD/13008.

01/16/13 01/30/13 01/17/13 1 A

TEST-INPII01-ANT-172-A Testing Bituminous Paving mixture report for Main Road between St. 0+025- St. 0+280. 
Report No.AS/TBM/13003

01/16/13 01/30/13 01/17/13 1 A

TEST-INPII01-ANT-173-A Testing Bituminous Paving mixture report for Main Road between St. 1+530- St. 1+640 
and Road 1C from St. 0+030-0+100. Report No.AS/TBM/13002

01/16/13 01/30/13 01/17/13 1 A

TEST-INPII01-ANT-174-A Concrete Compressive Strength for Anata local council Wall at St. 0+300 LHS. Report 
No. BM/CT/13104

01/17/13 01/31/13 01/20/13 3 B

TEST-INPII01-ANT-175-A
Soil and Soil aggregate Materials Testing Report (Proctor Test) for Sub-grade Materials at 
Main Road Sidewalks between St. 0+140 - St. 0+280 LHS and St. 0+200 - St. 0+260 
RHS. Report No. ST/13014

01/17/13 01/31/13 01/20/13 3 A

TEST-INPII01-ANT-176-A Field Density Report for Sub-grade layer at Main Road Sidewalks between St. 0+140 - 
St. 0+280 LHS and St. 0+200 - St. 0+260 RHS. Report No. ST/FD/13025

01/17/13 01/31/13 01/20/13 3 A

TEST-INPII01-ANT-177-A Concrete Compressive Strength for Main Road Sidewalks between St. 1+260 - St. 1+420. 
Report No. BM/CT/13044

01/17/13 01/31/13 01/20/13 3 A

TEST-INPII01-ANT-178-A Concrete Compressive Strength for Main Road Sidewalks and Ramps between St. 0+000 - 
St. 0+100 RHS. Report No. BM/CT/13045

01/17/13 01/31/13 01/20/13 3 A
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TEST-INPII01-ANT-179-A Field Density Report for Base course 1st layer at Main Road between St. 0+520 - St. 
0+780 . Report No. ST/FD/13027

01/17/13 01/31/13 01/20/13 3 A

TEST-INPII01-ANT-180-A Field Density Report for Base course 1st layer at Main Road between St. 0+280 - St. 
0+360 and Roundabout. Report No. ST/FD/13028

01/17/13 01/31/13 01/20/13 3 A

TEST-INPII01-ANT-181-A Field Density Report for Base course 1st layer at Internal Road 1C between St. 0+200 - 
St. 0+280. Report No. ST/FD/13011

02/02/13 02/16/13 02/10/13 8 C

TEST-INPII01-ANT-181-B Field Density Report for Base course 1st layer at Internal Road 1C between St. 0+200 - 
St. 0+280. Report No. ST/FD/13013

02/02/13 02/16/13 02/10/13 8 A

TEST-INPII01-ANT-182-A Field Density Report for Base course 1st layer for Main Road between St. 1+640 - St. 
1+760 LHS and Simple Access at St. 0+300 LHS. Report No. ST/FD/13009

02/02/13 02/16/13 02/10/13 8 A

TEST-INPII01-ANT-183-A Soil and Soil Aggregate Materials Testing Report ( Comprehensive Test) for Base course 
1st layer for Main Road between St. 0+520 - St. 1+000. Report No. ST/13010

02/02/13 02/16/13 02/10/13 8 A

TEST-INPII01-ANT-184-A Concrete Compressive Strength for Internal Road 1A Sidewalks (28-Days) between St. 
1+260 - St. 1+420. Report No. BM/CT/12854

02/02/13 02/16/13 02/10/13 8 A

TEST-INPII01-ANT-185-A Concrete Compressive Strength for Retaining Walls at Main Road at St. 1+400 LHS (28-
Days). Report No. BM/CT/13007

02/02/13 02/16/13 02/10/13 8 A

TEST-INPII01-ANT-186-A Concrete Compressive Strength for Internal Road 06 Sidewalks (28-Days). Report No. 
BM/CT/12861.

02/02/13 02/16/13 02/10/13 8 A

TEST-INPII01-ANT-187-A Soil and Soil Aggregate Materials Testing Report ( Comprehensive Test) for Base course 
loose sample for Main Road between St. 0+000 - St. 0+500. Report No. ST/12317

02/03/13 02/17/13 02/10/13 7 B

TEST-INPII01-ANT-188-A Soil and Soil Aggregate Materials Testing Report ( Comprehensive Test) for Base course 
loose sample for Main Road between St. 0+500 - St. 1+020. Report No. ST/12318

02/03/13 02/17/13 02/10/13 7 B

TEST-INPII01-ANT-189-A
Soil and Soil Aggregate Materials Testing Report ( Proctor Test) for Subgrade loose 
sample for Main Road Sidewalks between St. 0+140 - St. 0+280 LHS and St. 0+200 - St. 
0+260 RHS. Report No. ST/13014

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-190-A Field Density Report for Base course 1st layer at Main Road between St. 0+520 - St. 
0+780. Report No. ST/FD/13027.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-191-A Field Density Report for Base course 1st layer at Main Road between St. 0+280 - St. 
0+360 and Roundabout. Report No. ST/FD/13028.

02/03/13 02/17/13 02/10/13 7 A
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TEST-INPII01-ANT-192-A Field Density Report for Base course Sidewalks at Main Road between St. 0+140 - St. 
0+280 LHS. Report No. ST/FD/13029.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-193-A Field Density Report for Base course Sidewalks at Main Road between St. 1+480 - St. 
1+600 LHS. Report No. ST/FD/13030.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-194-A Field Density Report for Base course 2nd layer for Road 1C from St. 0+120- St. 0+400 
and Road 1D. Report No. ST/FD/13036.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-195-A Field Density Report for Sidewalks Base course at Main Road from St. 0+380- St. 0+550. 
Report No. ST/FD/13038.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-196-A Concrete Compressive Strength for Footing and Columns of the Tower lights / Second 
Stage at Main Road (28-Days). Report No. BM/CT/13070.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-197-A Field Density Report for Simple Access at St. 0+040 -  Main Road. Report No. 
ST/FD/13039.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-198-A Concrete Compressive Strength for Sidewalks of Main Road between St. 1+440 - St. 
1+480 (28-Days). Report No. BM/CT/13084.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-199-A Field Density Report for Basecourse 2nd layer for Main Road from St. 0+280 - St. 0+700 
and Roundabout. Report No. ST/FD/13069.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-200-A Testing Bituminous Paving mixture report for Road 1C between St. 0+120- St. 0+400 
and Road 1D from St. 0+000-0+110. Report No. AS/TBM/13030.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-201-A Field Density Report for Basecourse 2nd layer for Main Road from St. 1+640 - St. 
1+800. Report No. ST/FD/13058.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-202-A Concrete Compressive Strength for Base wall at St. 0+300 LHS/ Main Road beside the 
Local Council Building (28-Days). Report No. BM/CT/13104.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-203-A Field Density Report for Sidewalks Basecourse for Main Road from St. 0+280 - St. 
0+340 LHS and From St. 0+200 - St. 0+360 RHS. Report No. ST/FD/13067.

02/03/13 02/17/13 02/10/13 7 A

TEST-INPII01-ANT-204-A Testing Bituminous Paving mixture report for Additional Road overlay - Road No. 08 
and Access. Report No. AS/TBM/13018.

02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-ANT-205-A Testing Bituminous Paving mixture report for Additional Road overlay - Road No. 10-A 
and 10-B. Report No. AS/TBM/13019.

02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-ANT-206-A Testing Bituminous Paving mixture report for Additional Road overlay - Road No. 07. 
Report No. AS/TBM/13020.

02/14/13 02/28/13 02/24/13 10 A
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TEST-INPII01-ANT-207-A Testing Bituminous Paving mixture report (COR TEST) for Wearing Asphalt - 
Additional Roads No. 07, 08, 10-A and 10-B. Report No. AS/COR/13031.

02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-ANT-208-A Field Density Report for Base course 1st layer for Main Road from St. 0+780 - St. 0+980. 
Report No. ST/FD/13082.

02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-ANT-209-A Field Density Report for Subgrade (Deep Test) for connection Road 1C-1D. Report No. 
ST/FD/13083.

02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-ANT-210-A Concrete Compressive Strength for Sidewalks of Main Road between St. 1+200 (28-
Days). Report No. BM/CT/13065.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-211-A Testing Bituminous Paving mixture report for Main Road between St. 1+640 to St. 
1+810. Report No. AS/TBM/13038.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-212-A Testing Bituminous Paving mixture report for Main Road between St. 0+280 to St. 
0+700. Report No. AS/TBM/13039.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-213-A Testing Bituminous Paving mixture report (COR TEST) for Wearing Asphalt - Intenral 
Roads 1D, 1C, 1B, 1E and 1A. Report No. AS/COR/13022.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-214-A Field Density Report for Subgrade layer for Main Road from St. 0+890 - St. 0+980. 
Report No. ST/FD/13071.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-215-A Testing Bituminous Paving mixture report (COR TEST) for Binder Asphalt - Main Road 
between St. 0+280 to St. 0+700. Report No. AS/COR/13029.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-216-A Field Density Report for Base course 1st layer for Main Road from St. 0+020 - St. 0+120. 
Report No. ST/FD/12422.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-217-A Field Density Report for Base course / Sidewalks for Main Road from St. 0+140 - St. 
0+280 LHS. Report No. ST/FD/13029.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-218-A Field Density Report for Base course / Sidewalks for Main Road from St. 1+480 - St. 
1+600 RHS and LHS. Report No. ST/FD/13030.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-219-A Field Density Report for Base course for Access Road at St. 0+040 RHS and Connection 
Road 1F. Report No. ST/FD/13102.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-220-A Field Density Report for Base course 2nd layer for Main Road from St. 0+000 to St. 
0+020 (Intersection). Report No. ST/FD/13103.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-221-A Field Density Report for Subgrade layer for Internal Road 3C. Report No. ST/FD/13104. 02/26/13 03/12/13 03/05/13 7 A
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TEST-INPII01-ANT-222-A Soil and Soil Aggregate Materials Testing Report ( Proctor Test) for Subgrade loose 
sample for  Internal Road 3C (Complete Route). Report No. ST/13052.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-223-A Concrete Compressive Strength for Retaining Walls between St. 0+735 to St. 0+756 
LHS/ Main Road (28-Days). Report No. BM/CT/13158.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-224-A Field Density Report for Base course for Access Road at St. 0+070 LHS. Report No. 
ST/FD/13108.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-225-A Field Density Report for Base course 2nd layer for Main Road between St. 0+700 to St. 
1+000. Report No. ST/FD/13110.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-226-A Testing Bituminous Paving mixture report for Main Road between St. 1+810 to St. 2+060 
and from St. 1+400 to St. 1+560. Report No. AS/TBM/13048.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-227-A Testing Bituminous Paving mixture report for Main Road between St. 1+050 to St. 1+300 
and Entrance F1 (1C-1B). Report No. AS/TBM/13049.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-228-A Field Density Report for Base course 2nd layer for Internal Road 1C between St. 0+120 
to St. 0+400 and Internal Road 1D. Report No. ST/FD/13036.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-229-A Field Density Report for Base course for Sidewalks between St. 0+380 to St. 0+550. 
Report No. ST/FD/13038.

02/26/13 03/12/13 03/05/13 7 A

TEST-INPII01-ANT-230-A Chlorine and Microbiology Test for Water Pipes Network from St. 0+000 to St. 0+340- 
Main Road. 

02/26/13 03/12/13 03/05/13 7 B

TEST-INPII01-ANT-231-A Chlorine and Microbiology Test for Water Pipes Network in Access Road at St. 0+730 
RHS. 

03/12/13 03/26/13 03/17/13 5 B

TEST-INPII01-ANT-232-A
Testing Bituminous Paving mixture report (COR TEST) for Wearing Asphalt - Main 
Road, Roundabout, Anata Boys School Yard, Access Roads at 0+040 RHS and at 0+070 
LHS, and Internal Raod 3-C (27 COR Samples). Report No. AS/COR/13046.

03/17/13 03/31/13 03/18/13 1 A

TEST-INPII01-ANT-233-A Field Density Report for Base course for Internal Road 3-C (Complete Route). Report No. 
ST/FD/13115.

03/17/13 03/31/13 03/18/13 1 A

TEST-INPII01-ANT-234-A
Testing Bituminous Paving mixture report for Main Road between St. 0+700 to St. 1+020 
(binder layer) and from St. 0+000 to St. 1+120 (wearing layer). Report No. 
AS/TBM/13051.

03/17/13 03/31/13 03/18/13 1 A

TEST-INPII01-ANT-235-A Testing Bituminous Paving mixture report for Main Road between St. 0+120 to St. 0+680 
(wearing layer). Report No. AS/TBM/13052.

03/17/13 03/31/13 03/18/13 1 A
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TEST-INPII01-ANT-236-A Testing Bituminous Paving mixture report for Internal Road 3-C and Boys school yard 
(wearing layer). Report No. AS/TBM/13053.

03/17/13 03/31/13 03/18/13 1 A

TEST-INPII01-ANT-237-A Testing Bituminous Paving mixture report for Main Road between St. 0+680 to St. 1+030 
(wearing layer). Report No. AS/TBM/13056.

03/17/13 03/31/13 03/18/13 1 A

TEST-INPII01-ANT-238-A Testing Bituminous Paving mixture report for Main Road between St. 1+580 to St. 1+810 
(wearing layer). Report No. AS/TBM/13057.

03/17/13 03/31/13 03/18/13 1 A

TEST-INPII01-ANT-239-A Chlorine and Microbiology Test for Water Pipes Network in Access Road at St. 0+730 
RHS- Main Road. 

03/26/13 04/09/13 03/26/13 0 A

  A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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TEST-INPII01-MEN-001-A Proctor test for subgrade layer report No.ST/12122 at St.0+230-RD.2 10/01/12 10/15/12 10/03/12 2 A
TEST-INPII01-MEN-002-A Proctor test for subgrade layer report No.ST/12121 at St.0+150-RD.2 10/01/12 10/15/12 10/03/12 2 A
TEST-INPII01-MEN-003-A Field Density test for subgrade report No.ST/FD/12232 from St.0+000-St.0+260-RD.2 10/01/12 10/15/12 10/03/12 2 A
TEST-INPII01-MEN-004-A Comprehensive test for base course material report No.ST/12136 at St.0+120-Main Road 10/01/12 10/15/12 10/03/12 2 B
TEST-INPII01-MEN-005-A Field Density test for base course report No.ST/FD/12250 from St.0+060-St.0+260-RD.2 10/02/12 10/16/12 10/04/12 2 C

TEST-INPII01-MEN-005-B Field Density Retest for Base Course-1st
 layer. Report No. ST/FD/12258 from Sta. 0+060 to 0+260–Road 

2. Report Ref. ST/FD/12258
10/08/12 10/22/12 10/10/12 2 A

TEST-INPII01-MEN-006-A Modified Proctor Test for Sub-grade layer RD.3157 between Sta. 0+940 to 1+160. Report Ref. ST/12145 10/08/12 10/22/12 10/10/12 2 A

TEST-INPII01-MEN-007-A Modified Proctor Test for Sub-grade layer RD.3157 between Sta. 0+840 to 0+940. Report Ref. ST/12146 10/08/12 10/22/12 10/10/12 2 A

TEST-INPII01-MEN-008-A FDT for the sub grade layer of RD.3157 between St.0+840 to St.1+160 Report No.ST/FD/12264 10/11/12 10/25/12 10/13/12 2 B

TEST-INPII01-MEN-009-A Base course comprehensive test report No.ST/12149 RD.2 10/11/12 10/25/12 10/13/12 2 B

TEST-INPII01-MEN-010-A Site comprehensive test for base course 1st layer/ Main Road from Sta. 0+840 to Sta. 1+160. Report 
No.ST /12159 

10/15/12 10/29/12 10/15/12 0 C

TEST-INPII01-MEN-010-B Verification Site comprehensive tests for base course 1st layer/ Main Road from Sta. 0+840 to Sta. 1+160. 
Report No.ST /12165 &12166

10/18/12 11/01/12 10/18/12 0 B

TEST-INPII01-MEN-011-A Source comprehensive test for base course / Atlas Stone Crusher/  Report No.ST /12161 10/15/12 10/29/12 10/15/12 0 A

TEST-INPII01-MEN-012-A Comprehensive site test for base course ,for Detour R.3157from St.0+420-St.0+580 Report No.ST/12173 10/22/12 11/05/12 10/23/12 1 B

TEST-INPII01-MEN-013-A FDT for Base Course 1st layer for R3157 FROM St.0+960 to St.1+140 test report No.ST/FD/12291 10/22/12 11/05/12 10/23/12 1 B

TEST-INPII01-MEN-013-B FDT Retest for Base Course 1st layer for R3157 FROM St.0+960 to St.1+140 test report No.ST/FD/12294 10/22/12 11/05/12 10/23/12 1 A

TEST-INPII01-MEN-014-A FDT for Base Course 1st layer for R3157 FROM St.0+860 to St.0+960 test report No.ST/FD/12293 10/22/12 11/05/12 10/23/12 1 A

TEST-INPII01-MEN-015-A Comprehensive test for base course for Road 3157 between St.0+860 to St.1+140,report No.ST/12183 11/14/12 11/28/12 11/18/12 4 B

TEST-INPII01-MEN-017-A FD test for base course at St.0+460 &St.0+560-Road 3157,Report No.ST/FD/12300 11/18/12 12/02/12 11/21/12 3 C

TEST-INPII01-MEN-017-B FD retest for base course at St.0+480-Road 3157,Report No.ST/FD/12301 11/18/12 12/02/12 11/21/12 3 B

TEST-INPII01-MEN-018-A Bituminous paving mixture test for asphalt between St.0+420 &St.0+580-Detour Road 3157,Report 
No.AS/TBM/12092 11/18/12 12/02/12 11/21/12 3 B

TEST-INPII01-MEN-019-A Modified Proctor test for fill material 1st layer between St.0+250 &St.0+800-Road 3157,Report 
No,ST/12204 11/18/12 12/02/12 11/21/12 3 A

USAID CONTRACT NO: AID-294-I-00-12-00005
Al Menya Landfill Road
Tests Register Log

Test Submittals TRACKING DATES
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TEST-INPII01-MEN-020-A FDT for fill material 1st layer from St.0+435 &St.0+480-Road 3157,Reort No.ST/12328 11/18/12 12/02/12 11/21/12 3 A

TEST-INPII01-MEN-021-A FDT for fill material 2nd  layer between St.0+650 &St.0+700-Road 3157,Reort No.ST/12340 11/18/12 12/02/12 11/21/12 3 A

TEST-INPII01-MEN-022-A FDT for fill material 3rd layer between St.0+650 &St.0+700-Road 3157,Reort No.ST/12343 11/18/12 12/02/12 11/21/12 3 C

TEST-INPII01-MEN-022-B FDT for fill material 3rd layer between St.0+650 &St.0+700-Road 3157,Reort No.ST/12344 12/08/12 12/22/12 12/11/12 3 A

TEST-INPII01-MEN-023-A CBR test for fill material(top final layer)between St.0+400 and St.0+700-R.3157,Report No.ST/12224 11/18/12 12/02/12 11/21/12 3 B

TEST-INPII01-MEN-024-A Concrete compressive strength test -7 day -for culvert footing at St.0+418,Report No.BM/CT/12762 11/21/12 12/05/12 11/22/12 1 B

TEST-INPII01-MEN-025-A Concrete compressive strength test -7days-Encasement concrete for pipe culvert at St.0+418 for Road 
3157,Report No.BM/CT/12782 11/21/12 12/05/12 11/22/12 1 B

TEST-INPII01-MEN-026-A FD test for fill materials/2nd layer between St. 0+395 &St.0+420 and access at St.0+395-Road 
3157,Report No.ST/FD/12347 11/21/12 12/05/12 11/22/12 1 B

TEST-INPII01-MEN-027-A FD test for fill materials/1st layer between( St. 0+770 &St.0+800),etween ( St.1+105 &St.1+130) and 
(St.1+460 &St.1+519)Road #1,Report No.ST/FD/12363 11/26/12 12/10/12 11/28/12 2 A

TEST-INPII01-MEN-028-A Modified proctor test for fill material between St.0+300 &St.0+500 for Road 3157,Report No.ST/12245 11/26/12 12/10/12 11/28/12 2 A

TEST-INPII01-MEN-029-A FD test for fill materials between St. 0+400 &St.0+435 -Road 3157,Report No.ST/FD/12367 11/26/12 12/10/12 11/28/12 2 B

TEST-INPII01-MEN-030-A Modified Proctor test for fill material between( St.0+770 &St.0+800),(St.1+105 &St.1+130) &(St.1+460 
&St.1+519)-Road #1,Report No.ST/12240 12/03/12 12/17/12 12/04/12 1 B

TEST-INPII01-MEN-031-A FD test for fill material 2nd layer for Road #1between (St.1+105 &St.1+130) &(St.1+460 
&St.1+520)/Average thickness 25 cm/2nd layer/Stone boulders gravity wall at LHS,Report 
No.ST/FD/12368

12/03/12 12/17/12 12/04/12 1 B

TEST-INPII01-MEN-032-A FD test for subgrade between St.0+720 &St.0+820 LHS -Road 3157,Report No.ST/FD/12376 12/03/12 12/17/12 12/04/12 1 A

TEST-INPII01-MEN-033-A FD test for Base Course 2nd layer between St.0+070 &St.0+250 for Road 2,Report No.ST/FD/12382 12/03/12 12/17/12 12/04/12 1 A

TEST-INPII01-MEN-034-A FD test for base course 2nd layer between (St.1+070 &St.1+130) and( St.0+870 &St.1+020)-Road 3157 12/03/12 12/17/12 12/04/12 1 A

TEST-INPII01-MEN-035-A FD test for fill material 3rd
 layer between (St.1+460 &St.1+520) LHS-Road #1,Report 

No.ST/FD/12390
12/03/12 12/17/12 12/04/12 1 A

TEST-INPII01-MEN-036-A FD test for base course 2nd  layer between (St.1+020 &St.1+070) -Road #3157,Report No.ST/FD/12391 12/03/12 12/17/12 12/04/12 1 A

TEST-INPII01-MEN-037-A Concrete compressive strength -28 day for culvert footing at St.0+418,Report No.BM/CT/12762 12/08/12 12/22/12 12/11/12 3 A
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TEST-INPII01-MEN-038-A Concrete compressive strength test -28 day-Encasement concrete for pipe culvert at St.0+418 for Road 
3157,Report No.BM/CT/12782 12/08/12 12/22/12 12/11/12 3 A

TEST-INPII01-MEN-039-A FD test for fill material 6th layer between St.0+380 &St.0+480 for Road 3157,Report No.ST/FD/12392 12/08/12 12/22/12 12/11/12 3 A

TEST-INPII01-MEN-040-A FD test for fill material 6th layer between St.0+500&St.0+720 for Road 3157,Report No.ST/FD/12400 12/08/12 12/22/12 12/11/12 3 A

TEST-INPII01-MEN-041-A Testing bituminous pavement –Detour Road 3157,Report No.AS/COR/12059 12/08/12 12/22/12 12/11/12 3 A

TEST-INPII01-MEN-042-A Concrete compressive strength test-7 days- Culvert wall/Road 3157,Report No.BM/CT/12839 12/08/12 12/22/12 12/11/12 3 B

TEST-INPII01-MEN-043-A Testing bituminous paving mixture Report No.AS/BM/12110-between St.0+860 &St.1+160/Road 3157 12/12/12 12/26/12 12/13/12 1 B

TEST-INPII01-MEN-044-A Testing bituminous paving mixture Report No.AS/BM/12111-between St.0+070 &St.0+235/Road 2 12/12/12 12/26/12 12/13/12 1 A

TEST-INPII01-MEN-045-A FD test for subgrade/Road 3698&Road 2,Report No.ST/FD/12420 12/12/12 12/26/12 12/13/12 1 C

TEST-INPII01-MEN-045-B FD test for subgrade/Road 3698&Road 2,Report No.ST/FD/12420 12/16/12 12/30/12 12/17/12 1 A

TEST-INPII01-MEN-046-A Comprehensive test for base course 1st layer between St.0+640 &St.0+580 for Road 3157,Report 
No.ST/12279 12/12/12 12/26/12 12/13/12 1 B

TEST-INPII01-MEN-047-A Modified proctor test for subgrade for Road 3698/Length 340 m and Road 2  between St.0+000 and 
St.0+060-Report No.ST/12278 12/16/12 12/30/12 12/17/12 1 A

TEST-INPII01-MEN-048-A Modified proctor test for sub grade for Road  3157  between St.0+270 and St.0+500-Report No.ST/12286 12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-MEN-049-A FD test for sub grade for Road  3157  between St.0+270 and St.0+500-Report No.ST/FD/12427 12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-MEN-050-A FD test for base course 1st layer for Road  3157  between St.0+720 and St.0+840 .Report 
No.ST/FD/12428 12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-MEN-051-A FD test for base course 1st layer for Road  3157  between St.0+520 and St.0+660 .Report 
No.ST/FD/12433 12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-MEN-051-B FD retest for base course 1st layer for Road  3157  between St.0+590 and St.0+660 .Report 
No.ST/FD/12435 12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-MEN-052-A Comprehensive test for base course  1st layer for Road 3698 between St(0+000&0+340),Road 2 (0+000 
&St.0+060) and Road 3157 (1+140 &1+190).Report No.ST/12293 12/20/12 01/03/13 12/26/12 6 A

TEST-INPII01-MEN-053-A FD test for base course 1st layer for Road 3968 between St.0+200 &St.0+340 and for Road No.2 between 
St.0+000 &St.0+060.Report No.ST/FD/12445 12/27/12 01/10/13 01/02/13 6 A

TEST-INPII01-MEN-054-A Comprehensive test for base course 1st layer between St.0+270 &St.0+500 for Road 3157.Report 
No.ST/12305 12/27/12 01/10/13 01/02/13 6 B
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TEST-INPII01-MEN-055-A Field Density Test for base course 1st layer between St.0+250 &St.0+500 for Road 3157.Report 
No.ST/FD/12448 12/30/12 01/13/13 01/02/13 3 A

TEST-INPII01-MEN-056-A Comprehensive Test for base course 2nd layer –Road 3698 between St.0+000 to St.0+370. Report 
No.ST/12310

12/31/12 01/14/13 01/02/13 2 B

TEST-INPII01-MEN-057-A Quality Control Test for base course material 1st layer – Road 3157 between St.0+250 to St.0+500. Report 
No.ST/12308 12/31/12 01/14/13 01/02/13 2 A

TEST-INPII01-MEN-058-A Comprehensive Test for base course 2nd layer – Road 3157 between St.0+500 to St.0+720 RHS and 
St.0+720 to St.0+840 LHS. Report No.ST/12313 12/31/12 01/14/13 01/02/13 2 A

TEST-INPII01-MEN-059-A Quality Control Test for Sub-grade – Road 01 between St.0+800 to St.1+520. Report No.ST/13001 01/06/13 01/20/13 01/08/13 2 A

TEST-INPII01-MEN-060-A Field Density Test for Sub-grade – Road 01 between St.1+410 to St.1+519. Report No.ST/FD/13004 01/06/13 01/20/13 01/08/13 2 A

TEST-INPII01-MEN-061-A Comprehensive Test for Base course– Road 3157 between St.0+250 to St.0+520. Report No.ST/13005 01/06/13 01/20/13 01/08/13 2 A

TEST-INPII01-MEN-062-A Quality Control Test for Sub-grade – Road 01 between St.1+200 to St.1+410. Report No.ST/FD/13006 01/06/13 01/20/13 01/08/13 2 A

TEST-INPII01-MEN-063-A Field Density Test for Base course 2nd layer – for Road 3157 between St.0+290 to St.0+350 and Road 
3698 between St.0+000 to St.0+340. Report No.ST/FD/13012 01/06/13 01/20/13 01/08/13 2 A

TEST-INPII01-MEN-064-A Field Density Test for Base course 2nd layer – for Road 3157 between St.0+350 to St.0+660. 
Report No.ST/FD/13014 01/06/13 01/20/13 01/08/13 2 A

TEST-INPII01-MEN-065-A Field Density Test for Sub-grade layer – Roads 01 between St.0+840 to St.1+200. 
Report No.ST/FD/13015 01/06/13 01/20/13 01/08/13 2 A

TEST-INPII01-MEN-066-A Field Density Test for Sub-grade layer – Roads 01 between St.0+640 to St.0+840. 
Report No.ST/FD/13016 01/06/13 01/20/13 01/08/13 2 A

TEST-INPII01-MEN-067-A Field Density Test for Base course 2nd layer – Roads 3157 between St. 0+660 to St.0+720 LHS and 
between St. 0+720 to St. 0+840 LHS. Report No.ST/FD/13017 01/06/13 01/20/13 01/08/13 2 A

TEST-INPII01-MEN-068-A Concrete Compressive Strength Test Report No.BM/CT/12839 01/06/13 01/20/13 01/08/13 2 A

TEST-INPII01-MEN-069-A Concrete Compressive Strength Test – Footing of the wall between St. 0+350 to St. 0+375 – Road 01. 
Report No.BM/CT/13081 01/06/13 01/20/13 01/08/13 2 A

TEST-INPII01-MEN-070-A Quality Control Test for Sub-grade – Road 01 between St.0+640 to St.0+840. Report No.ST/13006 01/06/13 01/20/13 01/08/13 2 A

TEST-INPII01-MEN-071-A Testing Bituminous Paving Mixture Report – Road 02 between St. 0+070 – St. 0+230 and Road 3157 
from St. 0+860 – St. 1+130. Report No. AS/COR/13004 01/14/13 01/28/13 01/16/13 2 A

TEST-INPII01-MEN-072-A Testing Bituminous Paving Mixture Report – Road 3157 from St. 0+470 – St. 0+690 LHS and RHS and 
from St. 0+690 – St. 0+860 LHS. Report No. AS/TBM/13015 01/14/13 01/28/13 01/17/13 3 C

TEST-INPII01-MEN-072-B Testing Bituminous Paving Mixture Report – Road 3157 from St. 0+470 – St. 0+690 LHS and RHS and 
from St. 0+690 – St. 0+860 LHS. Report No. AS/TBM/13015 03/12/13 03/26/13 03/17/13 5 A
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TEST-INPII01-MEN-073-A Testing Bituminous Paving Mixture Report – Road 3157 from St. 0+290 – St. 0+470 and Road 3698 from 
St. 0+240 – St. 0+340 LHS. Report No. AS/TBM/13016 01/14/13 01/28/13 01/17/13 3 B

TEST-INPII01-MEN-074-A Testing Bituminous Paving Mixture Report – Road 3698 from St. 0+000 – St. 0+240 LHS and from St. 
0+240 – St. 0+340 RHS and Roundabout. Report No. AS/TBM/13017 01/14/13 01/28/13 01/17/13 3 B

TEST-INPII01-MEN-075-A Concrete Compressive Strength Report for footing of the Wall between St. 0+350 – St. 0+375 – Road 01. 
Report No. BM/CT/13081 (7-Day Test) 01/14/13 01/28/13 01/16/13 2 B

TEST-INPII01-MEN-076-A Concrete Compressive Strength Report  for Retaining Wall between St. 0+350 – St. 0+375 – Road 01. 
Report No. BM/CT/13103 ((7-Day Test)) 01/14/13 01/28/13 01/16/13 2 B

TEST-INPII01-MEN-077-A Field Density for Basecourse 1st layer at Road No. 01 Between St. 1+160 - St. 1+300. Report No. 
ST/FD/13034 01/21/13 02/04/13 01/22/13 1 A

TEST-INPII01-MEN-078-A Comprehensive Test for Basecourse Material 1st layer at Road No. 01 between St. 1+020 to 1+520. 
Report No. ST/13016 01/21/13 02/04/13 01/22/13 1 A

TEST-INPII01-MEN-079-A Concrete Compressive Strength Report  for Retaining Wall "Part 2" between St. 0+350 – St. 0+375 – 
Road 01. Report No. BM/CT/13117 (7-Day Test) 01/21/13 02/04/13 01/22/13 1 B

TEST-INPII01-MEN-080-A Comprehensive Test for Basecourse Material 1st layer at Road No. 01 between St. 0+700 to 1+020. 
Report No. ST/13018 01/23/13 02/06/13 01/26/13 3 B

TEST-INPII01-MEN-081-A Testing Bituminous Paving Mixture Report (Compacted Binder Asphalt Sample) – Road 3157from St. 
0+470 – St. 0+860. Report No. AS/TBM/13026 01/27/13 02/10/13 01/28/13 1 B

TEST-INPII01-MEN-082-A Testing Bituminous Paving Mixture Report (Loose Sample) – Road 3157 from St. 0+470 – St. 0+690 L+R 
and From 0+690 - 0+860L. Report No. AS/TBM/13015 02/11/13 02/25/13 02/18/13 7 A

TEST-INPII01-MEN-083-A Testing Bituminous Paving Mixture Report (Compacted Sample) – Road 3157 from St. 0+470 – St. 
0+860. Report No. AS/TBM/13026 02/11/13 02/25/13 02/18/13 7 A

TEST-INPII01-MEN-084-A Field Density Test for Subgrade layer – Roads 3157 between St. 0+700 to St.0+820 RHS. Report 
No.ST/FD/13041 02/11/13 02/25/13 02/18/13 7 A

TEST-INPII01-MEN-085-A Field Density Test for Basecourse 1st  layer – Road 01 between St. 0+700 to St.0+840 and from St. 1+380 
- St. 1+520. Report No.ST/FD/13043 02/11/13 02/25/13 02/18/13 7 A

TEST-INPII01-MEN-086-A Field Density Test for Basecourse 1st  layer – Road 01 between St. 1+040 - St. 1+100. Report 
No.ST/FD/13044 02/11/13 02/25/13 02/18/13 7 A

TEST-INPII01-MEN-087-A Field Density Test for Basecourse 1st  layer – Road No. 3157 between St. 0+700 - St. 0+840 RHS. Report 
No.ST/FD/13057 02/11/13 02/25/13 02/18/13 7 A

TEST-INPII01-MEN-088-A Field Density Test for Subgrade layer – Road No. 3698 and Extension Road. Report No.ST/FD/13062 02/11/13 02/25/13 02/18/13 7 A

TEST-INPII01-MEN-089-A Field Density Test for Subgrade layer – Road No. 3698 from St. 0+590 - St. 1+000. Report 
No.ST/FD/13065 02/11/13 02/25/13 02/24/13 13 A

TEST-INPII01-MEN-090-A Testing Bituminous Paving Mixture Report (Loose Sample) – Road 3157 from St. 0+290 – St. 0+470 and 
Road 3698 from St. 0+240 - St. 0+340 LHS. Report No. AS/TBM/13016 02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-MEN-091-A Testing Bituminous Paving Mixture Report (Loose Sample) – Road 3698 from St. 0+000 - St. 0+240 LHS 
and From St. 0+240 - St. 0+340 RHS and Roundabout. Report No. AS/TBM/13017 02/14/13 02/28/13 02/24/13 10 A
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TEST-INPII01-MEN-092-A Field Density Test for Basecourse 1st layer – Road No. 01 from St. 1+100 - St. 1+160 and from St. 1+300 - 
1+380. Report No.ST/FD/13037 02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-MEN-093-A Field Density Test for Basecourse 1st layer – Road No. 01 from St. 0+840 - St. 1+040. Report 
No.ST/FD/13040. 02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-MEN-094-A Soil and Soil Aggregate Materials Testing Report ( Proctor Test) for Subgrade loose sample for Road 1A 
between St. 0+200 - St. 0+600. Report No. ST/13033.

02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-MEN-095-A Field Density Test for Subgrade layer – Road No. 1A from St. 0+200 - St. 0+600. Report 
No.ST/FD/13074. 02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-MEN-096-A
Testing Bituminous Paving Mixture Report (COR Test) for Asphalt Binder Course for the following: 
Road No. 02 / Complete Route, Road No. 3157/ from St. 0+890 - St. 1+160 and from St. 0+280 - St. 
0+500 and Road 3698 / from St. 0+000 - St. 0+340. Report No. AS/COR/13028.

02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-MEN-097-A Soil and Soil Aggregate Materials Testing Report (Comprehensive Test) for Base course loose sample – 
Road 3698 between St.0+000 to St.0+510. Report No.ST/13034. 02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-MEN-098-A Soil and Soil Aggregate Materials Testing Report (Comprehensive Test) for Base course loose sample – 
Road 03 between St.0+000 to St.0+700. Report No.ST/13035. 02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-MEN-099-A Field Density Test for Basecourse 2nd layer – Road No. 01 from St. 1+100 - St. 1+520. Report 
No.ST/FD/13080. 02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-MEN-100-A Field Density Test for Subgrade layer – Road No. 01 from St. 0+280 - St. 0+380 and Road No. 02 from St. 
0+260 - St. 0+333 and Intersection No. 03. Report No.ST/FD/13081. 02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-MEN-101-A Soil and Soil Aggregate Materials Testing Report ( Proctor Test) for Subgrade loose sample for Road 02 
between St. 0+260 - St. 0+333 and Road 01 from St. 0+280 - St. 0+380. Report No. ST/13041. 02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-MEN-102-A Field Density Test for Basecourse 2nd layer – Road No. 01 from St. 0+700 - St. 1+000. Report 
No.ST/FD/13084. 02/14/13 02/28/13 02/24/13 10 A

TEST-INPII01-MEN-103-A
Soil and Soil Aggregate Materials Testing Report ( Proctor Test) for Subgrade loose sample for Road 
3698 between St. 0+000 - St. 1+200 and Extension 3698B from St. 0+000 - St. 0+520. Report No. 
ST/13025.

02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-104-A Concrete Compressive Strength Report  for Retaining Wall  between St. 0+350 – St. 0+375 – Road 01. 
Report No. BM/CT/13103 (28-Day Test) 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-105-A Soil and Soil Aggregate Materials Testing Report (Comprehensive Test) for Base course loose sample- 
second layer – Road 01 between St.1+020 to St.1+520 . Report No.ST/13027. 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-106-A Field Density Test for Basecourse 2nd layer – Road No. 3157 from St. 0+680 - St. 0+870 RHS and from 
St. 0+250 - St. 0+280 . Report No.ST/FD/13079. 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-108-A Field Density Test for Basecourse for sidewalks – Roundabout . Report No.ST/FD/13088. 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-109-A Field Density Test for Basecourse – Road No. 3698 from St. 0+000 - St. 0+500 . Report No.ST/FD/13089. 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-110-A Field Density Test for Subgrade – Road No. 01 from St. 0+380 - St. 0+640 . Report No.ST/FD/13093. 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-111-A Testing Bituminous Paving Mixture Report (Loose Sample) – Road 3157 from St. 0+650 - St. 0+840 and 
Road 01 from St. 0+720 - St. 0+940. Report No. AS/TBM/13042. 02/21/13 03/07/13 02/27/13 6 A

223



Approval 
Test No.  Description Submitted 

on (M/D/Y)
Returne 
Date  AS 
Contract

Returned on 
(M/D/Y)

Review Days (A,B,C,D,E)

USAID CONTRACT NO: AID-294-I-00-12-00005
Al Menya Landfill Road
Tests Register Log

Test Submittals TRACKING DATES

TEST-INPII01-MEN-112-A Soil and Soil Aggregate Materials Testing Report ( Proctor Test) for Subgrade loose sample for Road 01 
between St. 0+380 - St. 0+600. Report No. ST/13046. 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-113-A Field Density Test for Basecourse – Road No. 01 from St. 0+260 - St. 0+340 and Road No. 1-A from St. 
0+160 - St. 0+260 . Report No.ST/FD/13097. 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-114-A Testing Bituminous Paving Mixture Report (Loose Sample) – Road 3698B from St. 0+000 - St. 0+500. 
Report No. AS/TBM/13045. 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-115-A Concrete Compressive Strength Report  for Culvert Inlet and Outlet Wings at St. 1+080 – Road 01. Report 
No. BM/CT/13146 (28-Day Test) 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-116-A Field Density Test for Sidewalks Basecourse – Road No. 03 from St. 0+000 - St. 0+613 RHS and Road 
No. 3698 from St. 0+070 - St. 0+180 LHS . Report No.ST/FD/13099. 02/21/13 03/07/13 02/27/13 6 B

TEST-INPII01-MEN-117-A Concrete Compressive Strength Report  for Culvert Walls at St. 0+440 – Road 01. Report No. 
BM/CT/13150 (28-Day Test) 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-118-A Soil and Soil Aggregate Materials Testing Report (Comprehensive Test) for Base course loose sample- 
first layer – Road 1A between St.0+000 to St.0+510 . Report No.ST/13050. 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-119-A Soil and Soil Aggregate Materials Testing Report (Comprehensive Test) for Base course loose sample- 
first layer – Road 1 between St.0+260 to St.0+700 and Intersection No. 03 . Report No.ST/13049.

02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-120-A Field Density Test for Basecourse first layer – Road No. 01 from St. 0+540 - St. 0+700. Report 
No.ST/FD/13101. 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-121-A Field Density Test for Basecourse first layer – Road No. 01 from St. 0+340 - St. 0+540. Report 
No.ST/FD/13098. 02/21/13 03/07/13 02/27/13 6 A

TEST-INPII01-MEN-122-A Field Density Test for Basecourse  – Road No. 03 from St. 0+000 - St. 0+700. Report No.ST/FD/13106. 03/04/13 03/18/13 03/05/13 1 A

TEST-INPII01-MEN-123-A  Concrete Compressive Strength Report  for on-ground Slab - Intersection No. 02 Roundabout. Report No. 
BM/CT/13224 (7-Day Test) 03/04/13 03/18/13 03/05/13 1 B

TEST-INPII01-MEN-124-A Soil and Soil Aggregate Materials Testing Report (Comprehensive Test) for Base course 2nd layer – 
Road 01 between St.0+260 to St.0+700 and Intersection No. 03. Report No.ST/13057. 03/04/13 03/18/13 03/05/13 1 A

TEST-INPII01-MEN-125-A
Testing Bituminous Paving Mixture Report (COR Test) for Asphalt Binder Course for the following: 
Road No. 01- from St. 0+720 - St. 0+940 and from St. 0+940 - St. 1+520 and Road 3157 / from St. 0+250 - 
St. 0+290 and from St. 0+680 - St. 0+860. Report No. AS/COR/13036.

03/04/13 03/18/13 03/05/13 1 A

TEST-INPII01-MEN-126-A Concrete Compressive Strength Report  for Road Shoulders - Road No. 3157. Report No. BM/CT/13242 
(7-Day Test). 03/04/13 03/18/13 03/05/13 1 B

TEST-INPII01-MEN-127-A  Testing Bituminous Paving Mixture Report (COR Test) for Asphalt Wearing Course for Road No. 03 
complete Route. Report No. AS/COR/13045. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-128-A Concrete Compressive Strength Report  for Road Shoulders - Road No. 3157. Report No. BM/CT/13246 
(7-Day Test). 03/12/13 03/26/13 03/17/13 5 B

TEST-INPII01-MEN-129-A
Field Density Test for Basecourse  – Road No. 03 from St. 0+700 - St. 0+815, Road No. 3698-B from St. 

0+450 - St. 0+553 and Road No. 01-A from St. 0+000 - St. 0+574 . Report No. ST/FD/13122.
03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-130-A Field Density Test for Basecourse 2nd layer – Road No. 01 from St. 0+260 - St. 0+720 and Road No. 02 
from St. 0+260 - St. 0+330 . Report No. ST/FD/13123. 03/12/13 03/26/13 03/17/13 5 A
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Approval 
Test No.  Description Submitted 

on (M/D/Y)
Returne 
Date  AS 
Contract

Returned on 
(M/D/Y)

Review Days (A,B,C,D,E)

USAID CONTRACT NO: AID-294-I-00-12-00005
Al Menya Landfill Road
Tests Register Log

Test Submittals TRACKING DATES

TEST-INPII01-MEN-131-A Testing Bituminous Paving Mixture Report (COR Test) for Asphalt Binder Course for Road No. 3157 
from St. 0+500 to St. 0+690. Report No. AS/COR/13041. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-132-A Testing Bituminous Paving Mixture Report (COR Test) for Asphalt Binder Course for Road No. 01 from 
St. 0+260 to St. 0+720. Report No. AS/COR/13044. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-133-A Testing Bituminous Paving Mixture Report (Loose Sample) – Binder layer for Road No. 01 from St. 
0+360 - St. 0+720. Report No. AS/TBM/13055. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-134-A Testing Bituminous Paving Mixture Report (Loose Sample) –  Wearing layer for Road No. 03 (Complete 
Route). Report No. AS/TBM/13061. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-135-A Testing Bituminous Paving Mixture Report (Loose Sample) –  Binder layer for Road No. 01 from St. 
0+260 - St. 0+360 and Road 02 from St. 0+230 to St. 0+330. Report No. AS/TBM/13062. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-136-A Testing Bituminous Paving Mixture Report (Loose Sample) –  Wearing layer for Road No. 3157 from St. 
0+300 - St. 0+640 . Report No. AS/TBM/13065. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-137-A Testing Bituminous Paving Mixture Report (Loose Sample) –  Wearing layer for Road No. 3157 from St. 
0+000 - St. 0+300 . Report No. AS/TBM/13066. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-138-A Testing Bituminous Paving Mixture Report (Loose Sample) –  Wearing layer for Road No. 01 from St. 
1+020 - St. 1+520 . Report No. AS/TBM/13068. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-139-A Testing Bituminous Paving Mixture Report (Loose Sample) –  Wearing layer for Road No. 3698 from St. 
0+160 - St. 0+430 and Roundabout. Report No. AS/TBM/13069. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-140-A Testing Bituminous Paving Mixture Report (Loose Sample) –  Wearing layer for Road No. 3157 from St. 
0+640 - St. 1+160. Report No. AS/TBM/13070. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-141-A Concrete Compressive Strength Report  for Footing of Inlet and outlet of Pipe Culvert at St. 0+418 / Road 
No. 3157, and Footings for light columns. Report No. BM/CT/13215 (28-Day Test 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-142-A Testing Bituminous Paving Mixture Report (Loose Sample) –  Wearing layer for Road No. 1-A ( 500m 
Length). Report No. AS/TBM/13073. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-143-A Testing Bituminous Paving Mixture Report (Loose Sample) –  Wearing layer for Road No. 01 from St. 
0+360 to St. 1+000. Report No. AS/TBM/13074. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-144-A Testing Bituminous Paving Mixture Report (Loose Sample) –  Wearing layer for Additional /Extension 
Road. Report No. AS/TBM/13075. 03/12/13 03/26/13 03/17/13 5 A

TEST-INPII01-MEN-145-A Testing Bituminous Paving Mixture Report (COR Test) for Asphalt Wearing Course for Roads No. 3157, 
01, 03, 02, 3698, 3698-B, and 1-A. Report No. AS/COR/13051. 03/24/13 04/07/13 03/26/13 2 A

TEST-INPII01-MEN-146-A Chlorine and Microbiology Test for Water Pipes at Roads 03, 1-A and Road 01. 03/25/13 04/08/13 03/26/13 1 B

  A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IQC Program Director
 Hani Hamawi

GM USA
Najim Saymuah

PA

GOI
Chief Executive Director

 Yousef Alhamawi

Liaison / PRO

CMC Engineering Site Offices 

RE

INS

SO

Others

APCO/ArCon Key Persnnel - Site Offices 

PM

QCM

SO

PM

QCM

SO

 Third Party- Testing Labaratory

  

A.PM  Assistant Project Manager

CMC  Construction Management 

          Contractor (Black and Veatch) 

GOI   Governement of Israel

HR     Human Resources

INS    Inspector 

LS      Land Surveyor 

PA      Palestinian Authority

PM     Project Manager

PRO  Public Relations Officer

QC     Quality Control          

QCM  Quality Control Manager

QS     Quantity Surveyor

RE     Resident Engineer

SEO   Safety / Enivronmental Officer 

SO     Safety Officer

P1      Project One

P2      Project Two

Mahmoud Jaradat 

Ibrahem Hinde

Jameel Abu Baker LS -QS / P1 

A.PM / P2

LS  / P2 Rami Abu Kishek

Zuhair Ghayadah

Bashar Tarawa

Additional Key Personnel

 

SCHEDULING & PLANNING
TECHNICAL / SURVEYING

ENGINEERING DEPT.

SUBMITTALS MGMT. AND CLIRICAL

HR / LOGISTICS 

ACCOUNTING /

CONTRACT MANAGEMENT

FLEET MANAGEMENT

APCO/ArCon USA AND WEST BANK MAIN OFFICES

IT - DATA  MANAGEMENT

PROCUREMENT
AUDITING

RFTOP ROADS-294-12-000013 PROPOSAL          

Proposed Subcontractor

Sub- Subcontractor / Concrete works - Al Sadek Co.  

PROJECT 01 - Shaltaf Co.

PM / P1

SEO / P1

LS / P1

Murad Shaltaf 

Khaled Joma’a

Awni Mas’oud

QC / P1 Amjad Shaltaf

Proposed Subcontractor
PROJECT 02 - Al Tarifi Co.

 A. Hanayshah 

Tariq Hamad

Ahmad Ammar

PM / P2

SEO / P2

LS / P2

QC / P2Omar Shawawreh

    ANNEX B        PROJECT ORGANIZATION CHART 
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ANNEX F  PAYMENTS LOG 
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Invoice # Gross Amount Retention Amount Invoiced Amount Cumulative Amount Task Order Amount Remaining Amount Date Sent to BV Notes

1 $216,921.28 $0.00 $216,921.28 $216,921.28 $6,294,196.20 $6,077,274.92 August 8, 2012
2 $214,450.79 $0.00 $214,450.79 $431,372.07 $6,294,196.20 $5,862,824.13 October 8, 2012
3 $406,992.67 $0.00 $406,992.67 $838,364.74 $6,294,196.20 $5,455,831.46 November 13, 2012
4 $752,106.85 $0.00 $752,106.85 $1,590,471.59 $6,294,196.20 $4,703,724.61 December 12, 2012
5 $971,723.24 $0.00 $971,723.24 $2,562,194.83 $6,294,196.20 $3,732,001.37 January 19, 2013
6 $449,738.56 $0.00 $449,738.56 $3,011,933.39 $6,294,196.20 $3,282,262.81 January 21, 2013
7 $784,918.10 $0.00 $784,918.10 $3,796,851.49 $6,294,196.20 $2,497,344.71 February 14, 2013
8 $624,879.26 $0.00 $624,879.26 $4,421,731.23 $6,294,196.20 $1,872,464.97 February 28, 2013
9 $1,398,491.65 $0.00 $1,398,491.65 $5,820,222.88 $6,294,196.20 $473,973.32 March 18, 2013

10 $419,742.89 $0.00 $419,742.89 $6,239,965.77 $6,294,196.20 $54,230.43 March 27, 2013
11 $54,230.43 $0.00 $54,230.43 $6,294,196.20 $6,294,196.20 $0.00 Not Submitted Yet

 AID-294-TO-12-00001   -    Task Order No.: 01  Anata Main and Internal Roads and Al Menya Landfill Road

INVOICES SUMMARY SHEET 
INFRASTRUCTURE NEEDS PROGRAM
USAID West Bank / Gaza
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ANNEX G  INSPECTION REQUEST LOG 
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Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 4/20/2013
Page: 8 of 19

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Test Reports014

Test-01-ANT-214 A F.D/S.G/0+890-0+980 #ST/FD/13071 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-215 A Binder Asphalt COR#AS/COR/13029 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-216 A F.D/B.C 1st/0+020-0+120#ST/FD/12422 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-217 A F.D/Sidewalk B.C/ MRD #ST/FD/13029 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-218 A F.D/Sidewalk B.C/ MRD #ST/FD/13030 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-219 A F.D/Access RD B.C #ST/FD/13102 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-220 A F.D/B.C 2nd/0+000-0+020#ST/FD/13103 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-221 A F.D/Subgrade/RD 3C #ST/FD/13104 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-222 A Proctor/Subgrade /RD 3C #ST/13052 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-223 A Conc. Compressive/RW #BM/CT/13158 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-224 A F.D/Access RD B.C #ST/FD/13108 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-225 A F.D/B.C 2nd/0+700-1+000#ST/FD/13110 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-226 A Bituminous mixture MRD#AS/TBM/13048 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-227 A Bituminous mixture MRD#AS/TBM/13049 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-228 A F.D/B.C 2nd/RDs 1C&1D #ST/FD/13036 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-229 A F.D/SW B.C 0+380-0+550#ST/FD/13038 NEN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-230 A Chlorine /Water Pipes 0+000-0+340 MCN 2/26/2013 3/12/2013 2/26/2013 2/26/2013 3/5/2013 3/5/2013

Test-01-ANT-231 A Chlorine Test-water pipes Access RD MCN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-ANT-232 A Wearing Asphalt COR# AS/COR/13046 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-233 A F.D /B.C Internal RD 3C#ST/FD/13115 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-234 A Bitumin. Mixture MRD# AS/TBM/13051 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-235 A Bitumin. Mixture MRD#AS/TBM/13052 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-236 A Bitumin. Mixture RD 3C#AS/TBM/13053 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-237 A Bitumin. Mixture MRD#AS/TBM/13056 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-238 A Bitumin. Mixture MRD#AS/TBM/13057 NEN 3/17/2013 3/31/2013 3/17/2013 3/17/2013 3/18/2013 3/18/2013

Test-01-ANT-239 A Microbiology Test-W Pipes Access RD NEN 3/26/2013 4/9/2013 3/26/2013 3/26/2013 3/26/2013 3/26/2013

Inspection Request015

IR-01-ANT-001 A Survey works (B.M)  (5, 6, 2, 1A) NEN 7/30/2012 7/30/2012 7/30/2012 7/30/2012 7/30/2012

IR-01-ANT-002 A Survey works (B.M) (1E, 1B,1C,1D,4) NEN 7/31/2012 7/31/2012 7/31/2012 7/31/2012 7/31/2012

IR-01-ANT-003 A Traffic plan for roads 5 and 6 MCN 8/1/2011 8/1/2012 8/1/2012 8/5/2012 8/5/2012

IR-01-ANT-004 A Survey works (C.L), for 5 and 6 MCN 8/2/2012 8/2/2012 8/2/2012 8/2/2012 8/2/2012

IR-01-ANT-005 A Survey works (C.L), for  roads 2 NEN 8/6/2012 8/6/2012 8/6/2012 8/6/2012 8/6/2012

IR-01-ANT-006 B Excav. works for G.W in road no. 5 MCN 8/9/2012 8/9/2012 8/9/2012 8/11/2012 8/11/2012

IR-01-ANT-007 B-2 sub grade Road 6 from 0+000-0+220 NEN 8/9/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-008 A survey  works (C.L) for road 1A NEN 8/9/2012 8/9/2012 8/9/2012 8/9/2012 8/9/2012

IR-01-ANT-009 A Traffic plan for internal road 1A MCN 8/11/2012 8/11/2012 8/11/2012 8/11/2012 8/11/2012

IR-01-ANT-010 A Formwork GW base R.5&cast 1st stage NEN 8/13/2012 8/13/2012 8/13/2012 8/13/2012 8/13/2012

IR-01-ANT-011 A-2 Traffic signs for internal road 2 NEN 8/14/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-012 A Cast GW 0+008-0+062 2rd stage R.5 NEN 8/15/2012 8/15/2012 8/15/2012 8/15/2012 8/15/2012

IR-01-ANT-013 A Cast GW 0+008-0+062 3rd stage R.5 NEN 8/23/2012 8/23/2012 8/23/2012 8/23/2012 8/23/2012

IR-01-ANT-014 A Traffic plan for the Road 1.E MCN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-015 A Center line & NGL for the road 1.E NEN 8/26/2012 8/26/2012 8/26/2012 8/26/2012 8/26/2012

IR-01-ANT-016 A Cast GW 0+008-0+062 4th stage R.5 NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-017 A Cast GW 0+010-0+022 1st stage 1A NEN 8/27/2012 8/27/2012 8/27/2012 8/27/2012 8/27/2012

IR-01-ANT-018 A S. grade for R. 1A from 0+040-0+116 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-019 A S. grade for R. 5 from 0+090-0+20 MCN 8/28/2011 8/28/2012 8/28/2012 8/28/2012 8/28/2012

IR-01-ANT-020 A Cast GW 0+010-0+022 2nd stage 1A NEN 8/28/2011 8/28/2012 8/28/2012 8/29/2012 8/29/2012

IR-01-ANT-021 A S. grade for R.2 from 0+010-0+158 MCN 8/29/2011 8/29/2012 8/29/2012 8/30/2012 8/30/2012

IR-01-ANT-022 A Cast GW 0+010-0+022 3rd stage 1A NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

Primavera ® Report   R_SB_02231



Package Submittal

APCO/ArCon Anata Main  Road And Internal Roads

Job No: AID-294-T0-12-00001
Project No: 1

Date: 4/20/2013
Page: 9 of 19

Rev. Title Status Start Finish Rcvd. Sent Return Forward BIC

Submittals
by Package

Required Latest Dates

Inspection Request015

IR-01-ANT-023 A Center line & NGL for Road 1 D NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-024 A Center line & NGL for Road 4 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-025 A Cast GW 0+008-0+062 5th stage R.5 NEN 8/30/2011 8/30/2012 8/30/2012 8/30/2012 8/30/2012

IR-01-ANT-026 A Pipe culvert excavation@St.308.4/R6 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-027 A Cast GW 0+008-0+062 6th stage R5 NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-028 A Cast GW 0+010-0+022 4th stage 1A NEN 9/1/2012 9/1/2012 9/1/2012 9/1/2012 9/1/2012

IR-01-ANT-029 A Traffic Control Plan RD.1D MCN 9/1/2012 9/1/2012 9/1/2012 9/2/2012 9/2/2012

IR-01-ANT-030 A Traffic Control Plan Rd.4 MCN 9/2/2012 9/2/2012 9/2/2012 9/2/2012 9/2/2012

IR-01-ANT-031 A Center Line &NGL for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-032 A Traffic Control Plan for RD.1B NEN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-033 A Cast GW 0+010-0+022.3 5th stage R1A NEN 9/3/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-034 A Cast GW 0+008-0+062 7th stage R.5 NEN 8/1/2011 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-035 A Pipe Culvert inst.@St.0+308.4/ RD.6 NEN 9/3/2012 9/3/2012 9/3/2012 9/3/2012 9/3/2012

IR-01-ANT-036 A BaseCoars. 0+040-0+116 1st layer 1A MCN 9/3/2012 9/3/2012 9/3/2012 9/4/2012 9/4/2012

IR-01-ANT-037 A S.grade St.0+020-St.0+200 R.1E MCN 9/4/2012 9/4/2012 9/4/2012 9/4/2012 9/4/2012

IR-01-ANT-038 A Cast GW 0+010-0+022 6th stage 1A NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-039 A Cast GW 0+008-0+062 8th stage R5 NEN 9/4/2012 9/4/2012 9/4/2012 9/5/2012 9/5/2012

IR-01-ANT-040 A Center line & NGL for Road IC NEN 9/5/2012 9/5/2012 9/5/2012 9/6/2012 9/6/2012

IR-01-ANT-041 A Cast GW 0+008-0+062 9th stage R.5 NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-042 A Cast GW 0+010-0+022.3 7th stage R1A NEN 9/8/2012 9/8/2012 9/8/2012 9/8/2012 9/8/2012

IR-01-ANT-043 A Cast GW 0+010-0+022.3 8th stage R1A NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-044 A Cast GW 0+008-0+062 10th stage R5 NEN 9/9/2012 9/9/2012 9/9/2012 9/10/2012 9/10/2012

IR-01-ANT-045 A Cast GW 0+008-0+062 11th stage R5 NEN 9/11/2012 9/11/2012 9/11/2012 9/12/2012 9/12/2012

IR-01-ANT-046 A S.Grade from St.0+000-St.0+140 R.1B MCN 9/13/2011 9/13/2012 9/13/2012 9/13/2012 9/13/2012

IR-01-ANT-047 A Patching water trench 0-0+540 Det.1 MCN 9/18/2011 9/18/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-048 A MC-Spray&asph.water trench0-0+540D1 NEN 9/18/2011 9/18/2012 9/18/2012 9/20/2012 9/20/2012

IR-01-ANT-049 A Base Coarse 0+540-0+963 Detour 1 MCN 9/19/2011 9/19/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-050 A MC Spray&lay Asphalt 0+540-0+963 D1 MCN 9/19/2012 9/19/2012 9/19/2012 9/19/2012 9/19/2012

IR-01-ANT-051 A Install S.Pipe&Manholes R1C 0-0+090 NEN 9/20/2011 9/20/2012 9/20/2012 9/20/2012 9/20/2012

IR-01-ANT-052 A Sub grade layer for RD.4 MCN 9/22/2011 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-053 A S.Grade 0+350-0+513 Detour 2 MCN 9/22/2012 9/22/2012 9/22/2012 9/23/2012 9/23/2012

IR-01-ANT-054 A Start Exc. 1+400-1+800 main road MCN 9/23/2011 9/23/2012 9/23/2012 9/24/2012 9/24/2012

IR-01-ANT-055 A Safety Measures & signs Detour 1 MCN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-056 A CL & NGL 1+260-1+600 for Main Road NEN 9/23/2011 9/23/2012 9/23/2012 9/23/2012 9/23/2012

IR-01-ANT-057 A Cast Concrete 0+008-0+042 R1D phas1 NEN 9/24/2011 9/24/2012 9/24/2012 9/25/2012 9/25/2012

IR-01-ANT-058 A Excavation level GW 0+288-0+320 RD6 NEN 9/25/2011 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-059 A Bench marks for main road MCN 9/25/2012 9/25/2012 9/25/2012 9/26/2012 9/26/2012

IR-01-ANT-060 B SG layer St.0+300-St.0+400 RD.1C NEN 9/25/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-ANT-061 A Cast Conc.GW 0+008-0+042 R1D phase2 NEN 9/26/2012 9/26/2012 9/26/2012 9/26/2012 9/26/2012

IR-01-ANT-062 B SG layer 1+260-1+400 main road MCN 9/26/2012 10/1/2012 10/1/2012 10/3/2012 10/3/2012

IR-01-ANT-063 A Cast Conc.GW 0+008-0+042 R1D phase3 NEN 9/27/2011 9/27/2012 9/27/2012 9/29/2012 9/29/2012

IR-01-ANT-064 A Removing dump material-Industrial Z MCN 9/29/2011 9/29/2012 9/29/2012 9/30/2012 9/30/2012

IR-01-ANT-065 A Cast Conc.GW 0+008-0+053 R1D phase4 NEN 10/1/2012 10/1/2012 10/1/2012 10/1/2012 10/1/2012

IR-01-ANT-066 A Cast Conc.GW 0+008-0+053 R1D phase5 NEN 10/3/2012 10/3/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-067 A CL & NGL 1+800-2+063 main road NEN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-ANT-068 A CL & NGL 1+800-St.2+063 main road NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-069 A Cast Conc.GW 0+008-0+053R1D phase6 NEN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-070 A BC 1st layer 0+020-0+180 R1E MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-ANT-071 A SG layer 1+420-1+580 main road MCN 10/6/2012 10/6/2012 10/6/2012 10/6/2012 10/6/2012

IR-01-ANT-072 A BC layer for R.4 MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012
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IR-01-ANT-073 A BC 1st layer 0+300-0+400 R.1C MCN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-074 A Cast Conc.GW 0+008-0+053 R1D phase7 NEN 10/6/2012 10/6/2012 10/6/2012 10/7/2012 10/7/2012

IR-01-ANT-075 A SG layer 1+840-2+063 main road MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-076 A Cast Conc.GW 0+008-0+053 R1D phase8 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-ANT-077 A BC 1st layer for R.1B MCN 10/9/2012 10/9/2012 10/9/2012 10/9/2012 10/9/2012

IR-01-ANT-078 A Safety measures -nightshift work NEN 10/9/2012 10/9/2012 10/9/2012 10/10/2012 10/10/2012

IR-01-ANT-079 A Cast Con.GW 1+197-1+225 MRD phase1 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-080 A Cast Conc.GW 0+008-0+053 R1D phase9 NEN 10/10/2012 10/10/2012 10/10/2012 10/10/2012 10/10/2012

IR-01-ANT-081 A CL & NGL from 0+000 -0+450 Main Rd. MCN 10/10/2012 10/10/2012 10/10/2012 10/11/2012 10/11/2012

IR-01-ANT-082 A Cast Con.GW 1+197-1+225 MRD phase2 NEN 10/11/2012 10/11/2012 10/11/2012 10/11/2012 10/11/2012

IR-01-ANT-083 A Cast Con.GW 0+213-0+235 R1C phase1 MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-084 A Excavation work 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-085 A Traffic Control Plan 0+000-0+450 MR MCN 10/11/2012 10/11/2012 10/11/2012 10/13/2012 10/13/2012

IR-01-ANT-086 A Waste w.alignment 0+080-0+350 MR NEN 10/11/2012 10/11/2012 10/11/2012 10/14/2012 10/14/2012

IR-01-ANT-087 A CL &NGL 0+960-1+050 MR NEN 10/13/2012 10/13/2012 10/13/2012 10/13/2012 10/13/2012

IR-01-ANT-088 A Cast Con.GW 1+197-1+225 MRD phase3 MCN 10/13/2012 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-089 A Cast Con.GW 0+213-0+235 R1C phase2 MCN 10/13/2012 10/13/2012 10/14/2012 10/14/2012

IR-01-ANT-090 A Exca. 1+670-1+780 RHS start back MR NEN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-091 A Cast Con.GW 0+213-0+235 R1C phase3 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-092 A Cast Con.GW 1+197-1+225 MRD phase4 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-ANT-093 A Start backfilling behind GW R1D NEN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-094 A Cast Con.GW 0+213-0+235 R1C phase4 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-095 A Cast Con.GW 1+197-1+225 MRD phase5 MCN 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-096 A Exca. sewage line 0+000-0+350 MR MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-ANT-097 A-2 Inst.&back.sewage 0+000-0+350MR NEN 10/17/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-098 A Excav. sewage line 0+000-0+350MR MCN 10/18/2012 10/17/2012 10/17/2012 10/18/2012 10/18/2012

IR-01-ANT-099 C SG layer 0+980- 1+160 Main Road MCN 10/18/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-100 A Cast Con.GW 0+213-0+235 R1C phase5 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-101 A Backfilling works behind GW MR MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-102 A Excav. sewage line 0+000-0+350MR NEN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-ANT-103 A-2 Start Exc. for SG 0+000-0+450 MR NEN 10/18/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-104 A Exc. Sewage line 0+000-0+350 MR MCN 10/18/2012 10/18/2012 10/18/2012 10/21/2012 10/21/2012

IR-01-ANT-105 A Inst.&backfilling sewage line MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-106 A Base course 1st layer for Road 1A MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-107 A Alignment new sewage 1+520-1+880 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/22/2012 10/22/2012

IR-01-ANT-108 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-ANT-109 A Cast Con.GW 0+213-0+235 R1C phase6 MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-110 A Base course 1st layer1+260-1+540 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-111 A SG layer 0+040-0+180 R1C MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-112 A Install.Exc.Backfil. 0+000-0+350 MR MCN 10/21/2012 10/21/2012 10/21/2012 10/22/2012 10/22/2012

IR-01-ANT-113 A Cast Con.GW 0+213-0+235 R1C phase7 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-114 A Sub grade layer for R 1D MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-ANT-115 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/23/2012 10/21/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-ANT-116 B BC 1st layer 1+940-2+063 MR MCN 10/23/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-117 A Install.Exc.Backfil. 0+000-0+350 MR NEN 10/24/2012 10/24/2012 10/24/2012 10/24/2012 10/24/2012

IR-01-ANT-118 B Traffic control plan 0+300-0+960 NEN 10/30/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-119 A-2 Base Course 1st layer R1C NEN 10/30/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-120 A CL & NGL 0+450-0+660 Main Road NEN 10/30/2012 10/30/2012 10/30/2012 10/31/2012 10/31/2012

IR-01-ANT-121 A SG layer 0+000-0+040 R1C MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-122 A BC 1st  layer 0+000-0+040 R1A MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012
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IR-01-ANT-123 A Exc.Inst.Sewage line 1+260-1+310 MR MCN 10/31/2012 10/30/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-124 A Backfill. sewage Line 0+260-0+310MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-125 A Exc.insta.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-126 A Backfill.sewage Line 1+220-1+260MR MCN 10/31/2012 10/31/2012 10/31/2012 11/1/2012 11/1/2012

IR-01-ANT-127 A BC 1st layer 1+000-1+140 MR MCN 11/1/2012 11/1/2012 11/1/2012 11/1/2012 11/1/2012

IR-01-ANT-128 A BC 1st layer 0+020-0+180 R1C MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-129 A Start curbstone works for R1B MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-130 A Start curbstone works for R 4 MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-131 A Install. WHC at 1+620 LHS MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-132 A Exc.insta.sewage Line 1+197-1+220MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-133 A Backfill.sewage Line 1+197-1+220MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-134 A Exc.insta.sewage Line 1+818-1+866MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-135 A Backfill. sewage Line 1+818-1+866MR MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-ANT-136 A Curbstone works for R4 NEN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-137 A Exc.insta.sewage Line 1+775-1+818MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-138 A Backfill.sewage Line 1+775-1+818MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-139 A Install. WHC 1+605 LHS,1+600 RHS MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-140 A Exc.insta.sewage Line 1+180-1+196MR MCN 11/3/2012 11/3/2012 11/3/2012 11/3/2012 11/3/2012

IR-01-ANT-141 A Backfill.sewage Line 1+180-1+196 MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-142 A Exc.insta.sewage Line 1+755-1+775MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-143 A Exc.insta.sewage Line 1+735-1+755MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-144 A Backfill.sewage Line 1+735-1+755 MR MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-145 A Concrete backing for curbstone R4 MCN 11/3/2012 11/3/2012 11/3/2012 11/4/2012 11/4/2012

IR-01-ANT-146 A Exc.insta.sewage Line 1+162-1+180MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-147 A Backfill.sewage Line 1+162-1+180MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-148 A SG 0+020-0+280 LHS MR Retracted RET 11/4/2012 11/4/2012 11/4/2012 B&V

IR-01-ANT-149 A Exc.insta.sewage Line 1+700-1+725MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-150 A Start Excavation SG 0+000-0+360 MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-151 A Backfill. sewage line 1+700-1+725MR MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-152 B Curbstone works 0+000-0+100 R1B NEN 11/4/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-153 A Insta.WHC 0+100 RHS R1C,1+750LHS
MR

MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-ANT-154 A Exc.insta.sewage Line 1+680-1+700MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-155 A Backfill. sewage line 1+680-1+700MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-156 A Exc.insta.sewage Line 1+645-1+680MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-157 A Backfill. sewage line 1+645-1+680MR MCN 11/4/2012 11/4/2012 11/4/2012 11/5/2012 11/5/2012

IR-01-ANT-158 A Inst.WHC1+575,1+543 RHS1+585,1+500, MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-159 A Exc.insta.sewage Line 1+615-1+645MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-160 A Exc.insta.sewage Line 1+596-1+615MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-161 A Backfill.sewage Line 1+615-1+645MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-162 A Insta.sew. pipe 6"1+228,1+285RHS MR MCN 11/5/2012 11/5/2012 11/5/2012 11/5/2012 11/5/2012

IR-01-ANT-163 A Installation WHC at many Stations MCN 11/5/2012 11/5/2012 11/5/2012 11/8/2012 11/8/2012

IR-01-ANT-164 A SG layer1+140-1+240 MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-165 A Backfill.sewage Line 1+596-1+615MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-166 A Exc.insta.sewage Line 1+570-1+596MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-167 A Backfill.sewage Line 1+570-1+596MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-168 A Exc.insta.sewage Line 1+540-1+570MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-169 A Backfill.sewage Line 1+540-1+570MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-ANT-170 A Locations HC sewer1+540-1+880MR MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-171 A Curbstone works for R1B,R1E at St. NEN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012
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IR-01-ANT-172 A Excavation works sewer line R1C MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-173 A SG layer 1+740-1+800 MR MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-174 A Start curbstone works R1A MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-ANT-175 A Exc.insta.sewer Line 0+350-0+405R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-176 A Backfill.sewer Line 0+350-0+405 R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-177 A Exc.insta.sewer Line 0+325-0+350R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-178 A Backfill.sewer Line 0+325-0+350R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-179 A 2"water pipe inst. 0+000-0+030R1A MCN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-180 A Curbstone 0+040-0+116 R1A NEN 11/8/2012 11/8/2012 11/8/2012 11/8/2012 11/8/2012

IR-01-ANT-181 A Exc.insta.sewer Line 0+300-0+325R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/11/2012 11/11/2012

IR-01-ANT-182 A Backfill.sewer Line 0+300-0+325R1C MCN 11/8/2012 11/8/2012 11/8/2012 11/11/2012 11/11/2012

IR-01-ANT-183 A Start SHC 1+540-1+860 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-184 A BC 1st layer 1+140-1+260 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-185 A-2 Hydrostatic sewer pipe1+540-1+740MR NEN 11/10/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-186 A-2 Hydrostatic sewer pipe0+000-0+300MR NEN 11/10/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-187 A BC 1st layer 1+860-1+940 MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-188 A Exc.insta.sewage Line 0+325-0+757MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-189 A Backfill.sewage Line 0+325-0+757MR MCN 11/10/2012 11/10/2012 11/10/2012 11/11/2012 11/11/2012

IR-01-ANT-190 A Start Concrete Encasement 15cm MR NEN 11/11/2012 11/11/2012 11/11/2012 11/12/2012 11/12/2012

IR-01-ANT-191 A-2 Hydrostatic sewer pipe MH6-MH8 MR NEN 11/12/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-192 A Exc.inst.sewage Line 0+290-0+300R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-193 A Backfill.sewage Line 0+290-0+300R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-194 A Exc.inst.sewage Line 0+260-0+290R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-195 A Backfill.sewage Line 0+260-0+290R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-196 A-2 Haydrostatic sewer pipe MH4-MH6 MR NEN 11/12/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-197 A Exc.inst.sewage Line 0+236-0+266R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-198 A Backfill.sewage Line 0+236-0+266R1C MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-199 A Inst.SHC 1+600,1+620 MR MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-200 A Hydrostatic sewer pipe MH2-MH3 MR NEN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-ANT-201 C Hydrostatic sewer pipe MH3-MH4 MR MCN 11/12/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-202 A Start Sewer works 0+000-0+110 R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-ANT-203 A Concrete Protection for SHC MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-204 A Exc.insta.sewer Line 0+000-0+030R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-205 A Backfilli.sewer Line 0+000-0+030R1E MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-206 A-2 Hydrostatic sewer pipe eMH-MH3 MR NEN 11/13/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-207 A Hydrostatic sewer pipe MH1-MH2 MR NEN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-208 B-2 BC 2nd layer 1+940-2+063 MR NEN 11/14/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-209 A Continue Excavation 0+340-0+500MR MCN 11/13/2012 11/13/2012 11/13/2012 11/14/2012 11/14/2012

IR-01-ANT-210 A Exc.insta.sewer Line 0+030-0+060R1E MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-211 A Backfilli.sewer Line 0+030-0+060R1E MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-212 A Start curbstone works R6 MCN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-213 A Hydrostatic Sewer line MH12-MH13MR NEN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-214 A Hydrostatic Sewer line MH13-MH14MR NEN 11/14/2012 11/14/2012 11/14/2012 11/14/2012 11/14/2012

IR-01-ANT-215 A StartTack,lev.course,wear. asph. MR MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-216 A Curbstone works R6 NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-217 A SG Side walks and ramps R1B LHS NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-218 A install.2"Water Pip. 1+840-1+870,MR MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-219 A Backfill.2"Water Pip.1+840-1+870,MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-220 A Inst.Bac SHC,Ser. MH 1+880,1+827 MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-221 A Replace sewer ,inst.MH14 at 1+860MR NEN 11/14/2012 11/14/2012 11/14/2012 11/19/2012 11/19/2012
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IR-01-ANT-222 A Inst.Bac. HC,Ser.MH 1+775 LHS MR NEN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-ANT-223 A Start 8" water pipe 0+000-0+420 MR MCN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-224 A SG Sidewalk &ramps RHS R1B NEN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-225 A Benching sample SL1+540-1+860 MR NEN 11/15/2012 11/15/2012 11/15/2012 11/19/2012 11/19/2012

IR-01-ANT-226 A Concrete edge wall 0+140-0+209 R1E NEN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-227 A Curbstone works 0+160-0+200 R1E MCN 11/15/2012 11/15/2012 11/15/2012 11/20/2012 11/20/2012

IR-01-ANT-228 A HC sewer line 1+755 LHS MR MCN 11/15/2012 11/15/2012 11/15/2012 11/18/2012 11/18/2012

IR-01-ANT-229 A Tack coat 0+000-0+540 Detour 1 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-230 A Leveling course 0+000-0+540 Detour1 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-231 A Hydrostatic Sewer  1+755-1+725 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-232 A Hydrostatic Sewer 1+160-1+195 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-233 A BC layer (15cm)for sidewalks R1B NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-234 A Cast Concre.sidwalk 0+120-0+140 R1B NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-235 A Curbstone works 0+245-0+270 R6 NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-236 A Hydrostatic sewer 1+195-1+227 MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-237 A Exc.insta.sewer Line 0+055-0+080R1E MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-238 A Backfilli.sewer Line 0+055-0+080R1E MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-239 A Inst.SHC 1+680,1+785 LHS MR NEN 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-240 B Hydrostatic sewer MH8-MH9 MR NEN 11/17/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-ANT-241 A Inst. SHC 1+730  MR NEN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-242 A Start inst,weld.8" water pipe MR MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-ANT-243 A BC 1st layer 0+840-1+860 MR MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-244 A Cast Concr. sidewalk 0+000-0+060R1B NEN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-245 A Hydrostatic sewer 1+725-1+750 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-246 A Exc.insta.sewer Line 0+080-0+110R1E MCN 11/18/2012 11/18/2012 11/18/2012 11/18/2012 11/18/2012

IR-01-ANT-247 A Backfill.sewer line  0+080-0+110R1E MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-248 A BC layer 0+000-0+260 R6 MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-249 A BC layer 0+000-0+260 Detour#2 MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-250 A Cast Concr sidewalk 0+060-0+140R1B NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-251 A-2 BC 2nd layer R4 NEN 11/18/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-252 A Hydrostatic sewer 1+540-1+565 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-253 A Start MC ,Asphalt layer 0-0+260 R6 NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-254 A Start MC ,Asphalt layer Detout#2 NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-255 A Start MC ,Asphalt layer R4 MCN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-256 A Exc.insta.8"water pip.0+00-0+160MR MCN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-257 A Curbstone 0+000-0+080 LHS R1C NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-258 A Hydrostatic sewer 1+775-1+805 MR NEN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-259 A Exc.insta.sewer Line 0+000-0+030R1D MCN 11/18/2012 11/18/2012 11/18/2012 11/19/2012 11/19/2012

IR-01-ANT-260 A Con. edge wall Fou. 0+150-0+209 R1E NEN 11/18/2012 11/18/2012 11/18/2012 11/20/2012 11/20/2012

IR-01-ANT-261 A Alignment curbstone btw R1C,R1B NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-262 A Hydrostatic sewer MH5-MH6 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-263 A Hydrostatic sewer MH6-MH7 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-264 A Hydrostatic sewer MH4-MH5 MR NEN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-265 B Hydrostatic sewer MH7-MH8 MR NEN 11/19/2012 11/25/2012 11/25/2012 11/25/2012 11/25/2012

IR-01-ANT-266 A Exc.insta.sewer Line 0+030-0+063R1D MCN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-267 A Backfill.sewer line 0+030-0+063R1D MCN 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/20/2012

IR-01-ANT-268 A Center Line & NGL 0+600-0+800 MR NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-269 A Water proof edge beam R1E NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-270 A Center Line & NGL 0+820-0+980 MR NEN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-271 A-2 Bench.sample for sewer @ 1+220 MR NEN 11/20/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013
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IR-01-ANT-272 A Cast Concr.Retaining wall 0+075 R1A MCN 11/20/2012 11/20/2012 11/20/2012 11/20/2012 11/20/2012

IR-01-ANT-273 A SG sidewalk 0+050-0+116 R1A NEN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-ANT-274 A Curbstone works 0+000-0+050 R1A NEN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-ANT-275 A Hydrostatic sewer 0+080-0+110 R1E NEN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-ANT-276 A Hydrostatic sewer 1+565-1+725 MR NEN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-ANT-277 B BC 2nd layer 1+810-2+063 MR MCN 11/22/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-278 A Cast Concr. RW 0+006-0+010 LHS R1A MCN 11/22/2012 11/22/2012 11/22/2012 11/27/2012 11/27/2012

IR-01-ANT-279 A-2 SG layer St.0+020-St.0+280 NEN 11/22/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-280 B SG layer 1+580-1+720 MR MCN 11/22/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-281 A Cast Concr.WP 0+020-0+090 MR RHS NEN 11/24/2012 11/24/2012 11/24/2012 11/26/2012 11/26/2012

IR-01-ANT-282 A Location light pole found.0-0+360MR MCN 11/25/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-283 A Hydrost. Press.WL 0+010-0+365 MR NEN 11/25/2012 11/25/2012 11/25/2012 11/28/2012 11/28/2012

IR-01-ANT-284 A Hydrostatic sewer 0+055-0+078 R1E NEN 11/25/2012 11/25/2012 11/25/2012 11/25/2012 11/25/2012

IR-01-ANT-285 A Start exca.LP foundation 0-0+360 MR MCN 11/25/2012 11/25/2012 11/25/2012 11/27/2012 11/27/2012

IR-01-ANT-286 A BC for sidewalk & ramps RD1A NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-287 A Cast Concr.SW,Stair &Ramps R1A NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-288 A Hydrostatic sewer 0+030-0+055 R1E NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-289 A Casting Concrete protection R6 MCN 11/26/2012 11/26/2012 11/26/2012 11/28/2012 11/28/2012

IR-01-ANT-290 A Hydrostatic sewer 0+000-0+030 R1E NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-291 A Sewer L. crossing pipe MH8 & MH9 MR NEN 11/26/2012 11/26/2012 11/26/2012 11/27/2012 11/27/2012

IR-01-ANT-292 A Hydrostatic sewer 0+285-0+300 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-293 A SHC Installation @ 0+285 RHS R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-294 A Hydrostatic sewer 0+265-0+285 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-295 A SHC &Sevice MH inst.@0+110 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-ANT-296 A SHC &Sevice MH inst.@0+060 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-297 A Hydrostatic sewer 0+300+327 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-298 B-2 BC 2nd layer R2 MCN 11/27/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-299 A Hydrostatic sewer 0+327-0+350 R1C NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-300 A SHC &Sevice MH inst.@0+030 RHS R1E NEN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-301 A BC Layer sidewalk R1C,R1B,R1E MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-ANT-302 A MC Spraying 1+810-2+063 MR NEN 11/27/2012 11/27/2012 11/27/2012 11/29/2012 11/29/2012

IR-01-ANT-303 A Start Asphalt layer 1+810-2+063 MR NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-304 A Continue casting concr.sidewalk R1E NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-305 A Hydrostatic sewer 0+350-0+371 R1C NEN 11/28/2012 11/28/2012 11/28/2012 11/29/2012 11/29/2012

IR-01-ANT-306 A Inst.Sewer LineHC 0+300 RHS,LHS R1C NEN 11/28/2012 11/28/2012 11/28/2012 12/2/2012 12/2/2012

IR-01-ANT-307 A Hydrostatic sewer 0+370-0+405 R1C NEN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-308 A Start cast conr.EP Found.0-0+360 MR RET 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012 APCO

IR-01-ANT-309 A Continu cast concr.sidewalk R1B R1C MCN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-310 A Start MC Spraying 0+070-0+158MR NEN 11/28/2012 11/28/2012 11/28/2012 11/28/2012 11/28/2012

IR-01-ANT-311 A SG Layer 0+020-0+280 MR MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-312 A BC 2nd layer R1A MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-313 A Continu cast concr.sidewalk R4 R1C MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-314 A Cast concr.PW 0+085 LHS R1A MCN 11/29/2012 11/29/2012 11/29/2012 12/2/2012 12/2/2012

IR-01-ANT-315 A SG layer 0+20-0+120 MR MCN 12/1/2012 12/1/2012 12/1/2012 12/3/2012 12/3/2012

IR-01-ANT-316 A Curbsto.,Cast concrete Sidewalk  R2 MCN 12/2/2012 12/2/2012 12/2/2012 12/2/2012 12/2/2012

IR-01-ANT-317 A Cast Conc.Wall Foun. 1+420-1+460 MR MCN 12/2/2012 12/2/2012 12/2/2012 12/3/2012 12/3/2012

IR-01-ANT-318 A Cast Conc.for conc.protect. LHS R6 MCN 12/2/2012 12/2/2012 12/2/2012 12/3/2012 12/3/2012

IR-01-ANT-319 A Light pole foundati. 0+274,0+278 MR NEN 12/2/2012 12/2/2012 12/2/2012 12/4/2012 12/4/2012

IR-01-ANT-320 A SG 0+020-0+050 MR NEN 12/2/2012 12/2/2012 12/2/2012 12/4/2012 12/4/2012

IR-01-ANT-321 A BC 2nd layer 1+000-1+140 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012
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IR-01-ANT-322 A Cast Concr. EPF at many stations MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-323 A Cast Concr EWF 1+210,1+235 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-324 A BC 2nd layer 1+280-1+540 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-325 A BC 2nd layer 1+140-1+280 MR MCN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-326 A Start MC spraying 1+000-1+540 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/4/2012 12/4/2012

IR-01-ANT-327 A Start Asphalt Binder1+000-1+540 MR NEN 12/3/2012 12/3/2012 12/3/2012 12/6/2012 12/6/2012

IR-01-ANT-328 A CC edge WF 1+420-1+460 MR MCN 12/5/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

IR-01-ANT-329 A Safety Measures wall demolition MR NEN 12/5/2012 12/5/2012 12/5/2012 12/8/2012 12/8/2012

IR-01-ANT-330 A Insta.2",4" water crossing pipes MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-331 A Curbstone alignment 1+400-1+500 MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-332 A Start curbstone work 1+400-1+500 MR NEN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-333 A Casting concrete EPF MR MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-334 B BC 1st layer R1D MCN 12/6/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-335 A BC 1st layer 1+540-1+720 MR MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-ANT-336 A Alignment curbstone 0+000-0+120 R1E NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-337 B BC 1st layer 0+020-0+280 MR MCN 12/8/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-338 A Curbstone works 1+380-1+500 MR NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-339 A Casting Concrete EW 1+210,1+235 MR NEN 12/8/2012 12/8/2012 12/8/2012 12/9/2012 12/9/2012

IR-01-ANT-340 A Casting Concr.EW 1+210,1+235 MR NEN 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012

IR-01-ANT-341 A-2 Sewer Manhole 0+080-0+330 MR NEN 12/9/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-342 A Alignment curbstone 1+200-1+380 MR NEN 12/9/2012 12/9/2012 12/9/2012 12/11/2012 12/11/2012

IR-01-ANT-343 A Sewer Manholes R1E NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-344 A Cast Concr. for CW 1+040 LHS MR NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-345 A Blinding concr.SWF 0+295-0+339 MR NEN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-346 B BC 1st layer 0+020-0+210 MR MCN 12/10/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-347 B BC 2nd layer R1B MCN 12/10/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-348 A BC 2nd layer R1A MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-ANT-349 A-2 Sewer manhole 1+540-1+860 MR NEN 12/11/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-350 A Curbstone 1+260-1+380 MR MCN 12/12/2012 12/12/2012 12/12/2012 12/13/2012 12/13/2012

IR-01-ANT-351 A Cast Conc.ELPF 0+034,0+063 MR MCN 12/13/2012 12/13/2012 12/13/2012 12/13/2012 12/13/2012

IR-01-ANT-352 A Cast concr.SWF 0+295-0+339 MR MCN 12/13/2012 12/13/2012 12/13/2012 12/17/2012 12/17/2012

IR-01-ANT-353 A BC 2nd layer R1E MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-354 A Start MC spraying R1E,R1B,R1A MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-355 A Start Asphalt wearing R1E,R1B,R1A MCN 12/15/2012 12/15/2012 12/15/2012 12/17/2012 12/17/2012

IR-01-ANT-356 A BC 2nd layer 0+020-0+120 R1C MCN 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-ANT-357 A-2 Start MC sparying 0+20-0+120 R1C NEN 12/16/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-358 A Start Wearing Coat 0+020-0+120 R1C RET 12/16/2012 12/16/2012 12/16/2012 B&V

IR-01-ANT-359 A Sidewalk works 1+260-1+400 MR MCN 12/16/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-ANT-360 A Cast Concrete SW 1+260-1+400 MR MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-361 A Sidewalk works 0+000-0+100 RHS R1E MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-362 A Cast Concret SW 0+000-0+100 RHS R1E MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-ANT-363 A Curbstone works 1+140-1+260 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-364 A Steel Reinforcem. SW 0+295-0+300 MR NEN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-ANT-365 A Steel Reinforcem.SW 0+307-0+325 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-ANT-366 A-2 BC 2nd layer 0+020-0+280 MR NEN 12/18/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-367 A-2 MC Spraying 0+020-0+280 MR NEN 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-368 A-2 Start Asphalt Binder 0+020-0+280 MR NEN 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-369 A Replacement SLHC 0+670-0+780 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-370 A SG 0+640 -0+780 MR MCN 12/18/2012 12/18/2012 12/18/2012 12/20/2012 12/20/2012

IR-01-ANT-371 A Exc.soil replace.0+200-0+280 R1C MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012
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IR-01-ANT-372 A Cast Concrete SW 0+295-0+301 MR MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-373 A Cast Concrete SW 0+307-0+313 MR MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-ANT-374 A Soil replacement  0+200-0+280 R1C MCN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-375 A Curbstone alighnment 1+000-1+140 MR NEN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-376 A Cont.cast concr.SW 0+295-0+340  MR NEN 12/22/2012 12/22/2012 12/22/2012 12/23/2012 12/23/2012

IR-01-ANT-377 A Cast concr.SW 1+260-1+400 MR MCN 12/22/2012 12/22/2012 12/22/2012 12/30/2012 12/30/2012

IR-01-ANT-378 A Curbstone works 1+000-1+140 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-379 A Cast concr.SW 1+140-1+260 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-380 A HC SL 0+160,0+190,0+600 MR MCN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-381 A Exc. EL trench 0+090-0+280 LHS MR NEN 12/23/2012 12/23/2012 12/23/2012 12/30/2012 12/30/2012

IR-01-ANT-382 A Bedding&inst. EC 0+090-0+280 LHS MR NEN 12/24/2012 12/24/2012 12/24/2012 12/30/2012 12/30/2012

IR-01-ANT-383 A Cloronation test WL 0+000-360 MR MCN 12/24/2012 12/24/2012 12/24/2012 12/30/2012 12/30/2012

IR-01-ANT-384 A Curbstone works 0+080-0+280 RHS MR MCN 12/25/2012 12/25/2012 12/25/2012 12/30/2012 12/30/2012

IR-01-ANT-385 A BC 1st layer 0+360-0+520 MR MCN 12/25/2012 12/25/2012 12/25/2012 12/30/2012 12/30/2012

IR-01-ANT-386 A Cast concr.SW 1+400-1+460 RHS MR NEN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-387 A Cast concr.SW RHS& LHS R1C NEN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-388 A Curbstone works 0+000-0+280 LHS MCN 12/26/2012 12/26/2012 12/26/2012 12/30/2012 12/30/2012

IR-01-ANT-389 A BC 2nd layer 1+540-1+640 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-390A A SW -1+000 to 1+140- Main Road NEN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-391 A Subgrade- St. 0+200 - 0+280 RD C1 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-392 A Blinding Conc. for RW@St. 0+320LHS NEN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-ANT-393 A BC 2nd layer-0+020 -0+280/Main Road MCN 12/29/2012 12/29/2012 12/29/2012 12/31/2012 12/31/2012

IR-01-ANT-394 A MC Spray- 0+020-0+280& 1+530-1+640 MCN 12/29/2012 12/29/2012 12/29/2012 12/31/2012 12/31/2012

IR-01-ANT-395 A Asph. Binder 1+530 - 1+640/Main RD NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-396 A Asph. Binder 0+030-0+120/RD-1C NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-397 A Asph. Binder 0+020-0+280/Main RD MCN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-398 A Casting Conc. wall 1+197-1+225/Main NEN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-399 A Sewer line 0+160-0+203/RD 1C MCN 12/30/2012 12/30/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-400 A BC 1st layer 1+660-1+760LHS/Main RD MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-401 A Casting Conc/RW 0+320LHS/ Main RD MCN 12/31/2012 12/31/2012 12/31/2012 12/31/2012 12/31/2012

IR-01-ANT-402 A Subgrade /Roundabout/0+320-Main RD NEN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-403 A-2 BC 1st layer 0+640-0+780/Main RD NEN 12/31/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-404 A Subgrade-SW/0+080-0+190R/Main RD MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-405 A BC / SW/ 0+080-0+190RHS/Main RD MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-406 A-2 BC 1st 0+200-0+280/RD 1C NEN 12/31/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-407 A Subgrade/Access/0+040R & 0+070L MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-408 A Curb alignment 1+500-1+640/Main RD NEN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-ANT-409 A Curb works 1+500-1+640/Main RD MCN 1/31/2013 12/31/2012 12/31/2012 1/3/2013 1/3/2013

IR-01-ANT-410 A-2 Subgrade St. 0+520-0+640-Main RD NEN 1/16/2013 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-411 A Casting Conc. RW St. 0+320L-Main RD MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-ANT-412 A Conc. RW 0+320L-Phase 02-Main Road MCN 1/6/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

IR-01-ANT-413 A SW-BaseCourse & Steel- Main Road NEN 1/5/2013 1/5/2013 1/5/2013 1/6/2013 1/6/2013

IR-01-ANT-414 A SW Concrete Casting - Main Road MCN 1/5/2013 1/5/2013 1/5/2013 1/6/2013 1/6/2013

IR-01-ANT-415 A Steel Reinf. RW-0+320L/ Main Road NEN 1/5/2013 1/5/2013 1/5/2013 1/6/2013 1/6/2013

IR-01-ANT-416 A Curbstone alignment0+370-0+510R-MRD NEN 1/13/2013 1/13/2013 1/13/2013 1/14/2013 1/14/2013

IR-01-ANT-417 A Subgrade SW 0+140-0+280L - MRD MCN 1/13/2013 1/13/2013 1/13/2013 1/14/2013 1/14/2013

IR-01-ANT-418 A Curbstone works - Internal RD 1-D NEN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-419 A B.C 1st layer 0+520-0+780/Main RD MCN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-420 A B.C 1st layer 0+280-0+360/Main RD MCN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-421 A Curbstone alignm. 0+370-0+510L/MRD NEN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013
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IR-01-ANT-422 A-2 Manhole works-0+080-0+340L-MRD NEN 1/14/2013 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-423 A Preparation works for Asph. RDs 7&8 NEN 1/14/2013 1/14/2013 1/14/2013 1/15/2013 1/15/2013

IR-01-ANT-424 B B.C for SW 0+140-0+280 LHS-Main RD MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-425 B Sample/ Interlock tiles /0+280L/MRD MCN 1/19/2013 1/19/2013 1/19/2013 1/24/2013 1/24/2013

IR-01-ANT-426 A Asphalt works/Internal RDs 07 & 08 MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-427 A SW works/1+480-1+600 - Main RD MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-428 A Casting Conc. 3 RWs foundation/MRD MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-429 A Preparation for Asph. RDs 8/10A/10B MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-ANT-430 A Start 2"water pipe installation/IRD MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-ANT-431 A Casting Conc./SW/1+480-1+600/MRD MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-ANT-432 A Asphalt works/Internal RDs 9A,9B,9C RET 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013 APCO

IR-01-ANT-433 A Casting Conc. RW/1+180 & 1+660/MRD MCN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-ANT-434 A Curbstone/ outer radius -Roundabout NEN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-ANT-435 A Excavation 0+780-0+840 /Night Shift MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-436 A Sidewalk works / Internal RD 1-D NEN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-437 B Curbstone/Roundabout area/MRD NEN 1/24/2013 1/24/2013 1/24/2013 1/27/2013 1/27/2013

IR-01-ANT-438 A New alignment/0+510-0+640/MRD NEN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-439 A 2" water piping/Access Road/0+728R MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-ANT-440 A Subgrade for SW/0+370-0+510/ MRD MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-ANT-441 A B.C 2nd/RD 1D &1C/0+120-0+400/MRD MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-ANT-442 A Casting Conc./RW/0+735-0+765L/MRD MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-ANT-443 A Subgrade/Simple Access/0+040 LHS MCN 1/20/2013 1/20/2013 1/20/2013 1/22/2013 1/22/2013

IR-01-ANT-444 A MC Spraying/RD 1D & 1C 0+120-0+405 NEN 1/20/2013 1/20/2013 1/20/2013 1/22/2013 1/22/2013

IR-01-ANT-445 A Casting Conc. SW 0+370- 0+510/ MRD MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-ANT-446 A Casting Conc. RW/0+735-0+765L/MRD MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-ANT-447 A Casting Conc. RW/1+760-1+775L/MRD NEN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-ANT-448 A Casting Conc. SW 0+020-0+070R/MRD NEN 1/22/2013 1/22/2013 1/22/2013 1/24/2013 1/24/2013

IR-01-ANT-449 A Casting Conc. RW 1+760-1+775L/MRD NEN 1/22/2013 1/22/2013 1/22/2013 1/24/2013 1/24/2013

IR-01-ANT-450 A Casting Conc. RW 0+735-0+765L/MRD NEN 1/22/2013 1/22/2013 1/22/2013 1/24/2013 1/24/2013

IR-01-ANT-451 A Basecourse 2nd/ 0+360- 0+710/MRD MCN 1/23/2013 1/23/2013 1/23/2013 1/27/2013 1/27/2013

IR-01-ANT-452 A Start Excavation 0+900- 0+960/MRD MCN 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013

IR-01-ANT-453 A Casting Conc. Ditch 1+820-2+063/MRD MCN 1/24/2013 1/24/2013 1/24/2013 1/27/2013 1/27/2013

IR-01-ANT-454 A Median Crbstone/Main RD 0+000-0+020 MCN 1/24/2013 1/24/2013 1/24/2013 1/28/2013 1/28/2013

IR-01-ANT-455 A B.C 2nd/0+280-0+360, Roundabout/MRD MCN 1/24/2013 1/24/2013 1/24/2013 1/27/2013 1/27/2013

IR-01-ANT-456 A B.C 2nd/1+640-1+800/ Main Road MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-457 A MC & Binder Asphalt/0+280-0+700/MRD NEN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-458 A Asphalt Boundaries/1+640-1+800/MRD MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-459 A Binder Asphalt/1+640-1+800/MRD NEN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-460 A Casting Conc. edge wall/ RD-1E &1B MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-ANT-461 A Subgrade/0+780-0+890/ Main RD NEN 1/26/2013 1/26/2013 1/27/2013 1/27/2013 1/27/2013

IR-01-ANT-462 A Curbstone Alignment/0+500-0+700/MRD NEN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-ANT-463 A 2" waterline/Access Road 0+730R/MRD MCN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-ANT-464 B B.C/SW 0+260-0+340/Roundabout/MRD MCN 1/30/2013 2/3/2013 2/3/2013 2/4/2013 2/4/2013

IR-01-ANT-465 A Start Excavation at Internal RD-3C MCN 2/2/2013 2/2/2013 2/2/2013 2/4/2013 2/4/2013

IR-01-ANT-466 A Sewer Manole works For Industrial NEN 2/3/2013 2/3/2013 2/3/2013 2/3/2013 2/4/2013 2/4/2013

IR-01-ANT-467 A Location of Solar Lightning Poles NEN 2/3/2013 2/13/2013 2/3/2013 2/3/2013 2/4/2013 2/4/2013

IR-01-ANT-468 A Alignment of Curbstone St 0+500-700 NEN 2/3/2013 2/3/2013 2/3/2013 2/3/2013 2/4/2013 2/4/2013

IR-01-ANT-469 A Pressure Hydraulic Test St 0+728 MCN 2/4/2013 2/4/2013 2/4/2013 2/5/2013 2/5/2013

IR-01-ANT-470 A Sewer Manhole Works for MAin Road MCN 2/4/2013 2/4/2013 2/4/2013 2/5/2013 2/5/2013

IR-01-ANT-471 B Sewer Manhole St 0+080 St 0+340 MCN 2/4/2013 2/9/2013 2/9/2013 2/12/2013 2/12/2013
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IR-01-ANT-472 A Concrete for electrical poles NEN 2/4/2013 2/10/2013 2/4/2013 2/4/2013 2/6/2013 2/6/2013

IR-01-ANT-473 A Subgrade Layer St 0+890 St 0+980 MCN 8/1/2011 2/13/2013 2/5/2013 2/5/2013 2/6/2013 2/6/2013

IR-01-ANT-474 A Curbstone Works St 0+500 St. 0+700 NEN 2/5/2013 2/11/2013 2/5/2013 2/5/2013 2/6/2013 2/6/2013

IR-01-ANT-475 A Side walk Works St. 0+450 St. 0+700 NEN 2/5/2013 2/10/2013 2/5/2013 2/5/2013 2/5/2013 2/5/2013

IR-01-ANT-476 A Concrete Side Walk St 0+500 0+700 NEN 2/5/2013 2/10/2013 2/5/2013 2/5/2013 2/6/2013 2/6/2013

IR-01-ANT-477 A Curbstone Alignment St. 1+630 1+800 NEN 2/6/2013 2/6/2013 2/6/2013 2/6/2013 2/7/2013 2/7/2013

IR-01-ANT-478 A SW works/0+300-0+320 &Simple Access NEN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-479 A Casting Conc. SW/0+300-0+320/MRD NEN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-480 A Foundation works /Solar poles/MRD NEN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-481 A Conc. for Foundation /Solar poles MCN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-482 A Casting Conc. /SW/0+400-0+500 MRD MCN 2/7/2013 2/7/2013 2/7/2013 2/11/2013 2/11/2013

IR-01-ANT-483 A Subgrade /Connection RD 1C & 1B MCN 2/8/2013 2/8/2013 2/8/2013 2/11/2013 2/11/2013

IR-01-ANT-484 A Casting Conc. /SW/Simple Access RDs MCN 2/9/2013 2/9/2013 2/10/2013 2/12/2013 2/12/2013

IR-01-ANT-485 A Conc. for Foundation /Solar poles 2 MCN 2/10/2013 2/10/2013 2/10/2013 2/12/2013 2/12/2013

IR-01-ANT-486 A B.C 1st/0+780 - 0+980 / Main RD MCN 2/9/2013 2/9/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-ANT-487 A Foundation works /Solar poles 1/MRD NEN 2/9/2013 2/9/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-ANT-488 A Conc. for Foundation /Solar poles1 MCN 2/9/2013 2/9/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-ANT-489 A Curbstone/Median & Intersec. 0+000 NEN 2/10/2013 2/10/2013 2/10/2013 2/12/2013 2/12/2013

IR-01-ANT-490 A Casting Conc. SW/ MRD intersection MCN 2/10/2013 2/10/2013 2/10/2013 2/12/2013 2/12/2013

IR-01-ANT-491 A-2 Excavation Traffic signs Foundation NEN 2/10/2013 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-492 A Curbstone/0+730-0+790 RHS/MRD MCN 2/12/2013 2/12/2013 2/12/2013 2/13/2013 2/13/2013

IR-01-ANT-493 A Alignment of curbstone 790- 1+000 NEN 2/12/2013 2/12/2013 2/12/2013 2/13/2013 2/13/2013

IR-01-ANT-494 A Simple Acces road st 1+00 to 1+640 MCN 2/13/2013 2/13/2013 2/13/2013 2/13/2013 2/13/2013

IR-01-ANT-495 C Wearing course st 1+020 to 1+640 MCN 2/13/2013 2/18/2013 2/18/2013 2/18/2013 2/18/2013

IR-01-ANT-496 A-2 B.C for acces road between 1B & 1C NEN 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-497 A Casting Conc./Solar Pole Foundation MCN 2/13/2013 2/13/2013 2/13/2013 2/14/2013 2/14/2013

IR-01-ANT-498 A B.C/ Sidewalks/0+730-0+900 RHS/MRD NEN 2/13/2013 2/13/2013 2/13/2013 2/14/2013 2/14/2013

IR-01-ANT-499 B Start wearing asphalt/1+820-2+063 MCN 2/14/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-ANT-500 A Casting Concrete for Traffic Signs NEN 2/14/2013 2/14/2013 2/14/2013 2/14/2013 2/14/2013

IR-01-ANT-501 A Casting Concrete for Traffic Signs NEN 2/14/2013 2/14/2013 2/14/2013 2/14/2013 2/14/2013

IR-01-ANT-502 A Casting Concrete for side walk MCN 2/14/2013 2/14/2013 2/14/2013 2/18/2013 2/18/2013

IR-01-ANT-503 A Sidewalk works,basecourse & steel MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-ANT-504 A Casting Concrete for sidewalk MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-ANT-505 A Casting Concrete for traffic signs MCN 2/16/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-506 A Foundation for Handrail MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-507 A B.C  2nd layer for the intersection MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-508 A B.C  2nd layer for the Simple Acces MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-509 A B.C  road between road 1C & 1B MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-510 A Subgrade For Road 3C MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-ANT-511 A Sample for Side walk Handrail MCN 2/18/2013 2/18/2013 2/18/2013 2/18/2013 2/18/2013

IR-01-ANT-512 A Start MC spraying & asphalt binder MCN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-513 A Casting Concrete for Solar Lighting MCN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-514 A Curbstone Alignment MCN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-515 A Start MC spraying & Asphalt binder MCN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-516 A Start MC spraying & Asphalt binder NEN 2/19/2013 2/19/2013 2/19/2013 2/20/2013 2/20/2013

IR-01-ANT-517 A-2 Start tackcoat spraying & Asphalt MCN 2/19/2013 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-518 A MC & Binder Works @ St. 0+070 LHS NEN 2/19/2013 2/19/2013 2/21/2013 2/21/2013

IR-01-ANT-519 A Handrail Works St. 0+230-0+275 LHS NEN 2/20/2013 2/20/2013 2/21/2013 2/21/2013

IR-01-ANT-520 A BC 2nd Layer 0+720 - 1+000 M. Road NEN 2/20/2013 2/20/2013 2/21/2013 2/21/2013

IR-01-ANT-521 A MC & Binder Works St.0+700 1+020 NEN 2/20/2013 2/20/2013 2/21/2013 2/21/2013
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IR-01-ANT-522 A-2 Asphalt wearing St. 0+000 0+120 M.R NEN 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-ANT-523 A Asphalt wearing St. 0+120 0+700 M.R MCN 2/21/2013 2/21/2013 2/24/2013 2/24/2013

IR-01-ANT-524 A Curbstone Work St. 1+640- 1+800 MCN 2/21/2013 2/21/2013 2/24/2013 2/24/2013

IR-01-ANT-525 B Asphalt wearing St. 0+680 1+030 M.R MCN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-526 A BC Layer For Road 3C MCN 2/22/2013 2/22/2013 2/24/2013 2/24/2013

IR-01-ANT-527 B MC & asphalt Layer For Road 3C NEN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-528 A MC & Asphalt works 1+640 - 1+810 NEN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-529 A Asphalt wearing St. 1+640 - 1+810 MCN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-530 A Asphalt works for school Feild MCN 2/26/2013 2/26/2013 2/26/2013 2/26/2013

IR-01-ANT-531 A-2 Start Road Marking 1+000-1+840/MRD NEN 3/3/2013 3/4/2013 3/4/2013 3/4/2013 3/4/2013

IR-01-ANT-532 A Installation Permanent Sign 0+340L MCN 3/4/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

IR-01-ANT-533 A Elec.lighting Poles 0+000-0+350/MRD MCN 3/11/2013 3/11/2013 3/11/2013 3/12/2013 3/12/2013

IR-01-ANT-534 A Gaurdrail installation 1+810-2+063 NEN 3/11/2013 3/11/2013 3/11/2013 3/12/2013 3/12/2013

IR-01-ANT-535 A Conc. Edge Beam 1+870-2+030 RHS NEN 3/11/2013 3/11/2013 3/11/2013 3/12/2013 3/12/2013

IR-01-ANT-536 A Painting sample for Roundabout MCN 3/13/2013 3/13/2013 3/13/2013 3/14/2013 3/14/2013

IR-01-ANT-537 A Curbstone painting Internal and MRD NEN 3/20/2013 3/20/2013 3/20/2013 3/21/2013 3/21/2013

IR-01-ANT-538 A Road Marking works NEN 3/20/2013 3/20/2013 3/20/2013 3/21/2013 3/21/2013

IR-01-ANT-539 A Interlock tile work 0+080-0+360/MRD MCN 3/20/2013 3/20/2013 3/20/2013 3/21/2013 3/21/2013

IR-01-ANT-540 A Handrail works 0+080-0+360/MRD MCN 3/20/2013 3/20/2013 3/20/2013 3/21/2013 3/21/2013

IR-01-ANT-541 A Solar lighting units/ Main RD MCN 3/20/2013 3/20/2013 3/20/2013 3/21/2013 3/21/2013

Final  as-build Drawings016

SUB-01-ANT-92-A A As Built Drawings NEN 3/31/2013 4/13/2013 3/31/2013 3/31/2013 4/7/2013 4/7/2013
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Test-01-MEN-101 A S.G Proctor/RD 02 & 01 # ST/13041 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-102 A F.D/ B.C 2nd/ RD 01 # ST/FD/13084 NEN 2/14/2013 2/28/2013 2/14/2013 2/14/2013 2/24/2013 2/24/2013

Test-01-MEN-103 A Proctor/S.G/RD3698 &3698B #ST/13025 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-104 A Conc. Compress./RW RD01#BM/CT/13103 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-105 A B.C 2nd. Comprehe./RD 01 #ST/13027 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-106 A B.C 2nd/ F.D/RD 3157 #ST/FD/13079 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-107 A Bituminous Mixture #AS/TBM/13041 RET 2/21/2013 3/7/2013 2/21/2013 2/21/2013 B&V

Test-01-MEN-108 A F.D/ B.C S.W/Roundabout#ST/FD/13088 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-109 A F.D/ B.C /RD 3698 #ST/FD/13089 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-110 A F.D/ S.G /RD 01 #ST/FD/13093 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-111 A Bituminous Mixture #AS/TBM/13042 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-112 A Proctor/S.G/ RD 01 #ST/13046 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-113 A F.D/B.C/RD 01 & 1A #ST/FD/13097 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-114 A Bitumin. Mixture/3698B#AS/TBM/13045 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-115 A Conc. Comp/Culvert RD01#BM/CT/13146 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-116 A F.D/B.C S.W/RD 03&3698#ST/FD/13099 MCN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-117 A Conc. Comp/Culvert RD01#BM/CT/13150 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-118 A B.C 1st/Comprehe./RD1A #ST/13050 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-119 A B.C 1st/Comprehe./RD1A #ST/13049 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-120 A F.D/B.C 1st/RD 01 #ST/FD/13101 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-121 A F.D/B.C 1st/RD 01 #ST/FD/13098 NEN 2/21/2013 3/7/2013 2/21/2013 2/21/2013 2/27/2013 2/27/2013

Test-01-MEN-122 A F.D/Basecourse /RD03 #ST/FD/13106 NEN 3/4/2013 3/18/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

Test-01-MEN-123 A Conc. Compr. Inter. 02 #BM/CT/13224 MCN 3/4/2013 3/18/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

Test-01-MEN-124 A Compreh./B.C 2nd/RD01 # ST/13057 NEN 3/4/2013 3/18/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

Test-01-MEN-125 A Asph. COR/RD 01&3157 #AS/COR/13036 NEN 3/4/2013 3/18/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

Test-01-MEN-126 A Conc. Compr. RD 3157 #BM/CT/13242 MCN 3/4/2013 3/18/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

Test-01-MEN-127 A Wearing Asph. COR# AS/COR/13045 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-128 A Conc. Compress./RD3157 #BM/CT/13246 MCN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-129 A FD/B.C/ 03, 3698B, 1-A#ST/FD/13122 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-130 A FD/B.C 2nd / Rds 01, 02#ST/FD/13123 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-131 A Binder Asph. COR# AS/COR/13041 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-132 A Binder Asph. COR# AS/COR/13044 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-133 A Bitumin. Mixture/RD01 #AS/TBM/13055 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-134 A Bitumin. Mixture/RD03 #AS/TBM/13061 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-135 A Bitum. Mixture/RD1,2 #AS/TBM/13062 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-136 A Bitum. Mixture/RD3157 #AS/TBM/13065 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-137 A Bitum. Mixture/RD3157 #AS/TBM/13066 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-138 A Bitumin. Mixture/RD01 #AS/TBM/13068 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-139 A Bitum. Mixture/RD3698 #AS/TBM/13069 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-140 A Bitum. Mixture/RD3157 #AS/TBM/13070 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-141 A Conc. Compress./RD3157 #BM/CT/13215 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-142 A Bitumin. Mixture/RD1A #AS/TBM/13073 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-143 A Bitumin. Mixture/RD01 #AS/TBM/13074 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-144 A Bitumin. Mixture #AS/TBM/13075 NEN 3/12/2013 3/26/2013 3/12/2013 3/12/2013 3/17/2013 3/17/2013

Test-01-MEN-145 A Wearing Asph. COR# AS/COR/13051 NEN 3/24/2013 4/7/2013 3/24/2013 3/24/2013 3/26/2013 3/26/2013

Test-01-MEN-146 A Chlorine Test for WP at RDs 03,1,1A MCN 3/25/2013 4/8/2013 3/25/2013 3/25/2013 3/26/2013 3/26/2013

Inspection Request0015

IR-01-MEN-001 A Surveying works Reference points MCN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012

IR-01-MEN-002 A Survey works Centre line road no. 2 NEN 8/1/2012 8/1/2012 8/1/2012 8/2/2012 8/2/2012
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IR-01-MEN-003 A-2 traffic control plan (signs) phase MCN 8/14/2012 8/16/2012 8/18/2012 8/18/2012 8/18/2012

IR-01-MEN-004 A-2 Start exca. Road 2 from 0+040-0+280 MCN 8/14/2012 8/16/2012 8/16/2012 8/16/2012 8/16/2012

IR-01-MEN-005 A CL,NGL,Bench mark R3157 0+790-1+160 MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-006 A Start exca. Road 3157 (0+790-1+160) MCN 8/25/2012 8/25/2012 8/25/2012 8/25/2012 8/25/2012

IR-01-MEN-007 A-2 S.Grade Layer 0+060-0+260 RD.2 NEN 9/12/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-MEN-008 A Check GL&Compac.0+740-0+860 RD.3157 MCN 9/17/2012 9/17/2012 9/17/2012 9/19/2012 9/19/2012

IR-01-MEN-009 A S.Grade from St.0+060-St.0+260 RD.2 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-010 A CL& NGL  St.0+500-St.0+740 RD.3157 MCN 9/19/2012 9/19/2012 9/19/2012 9/20/2012 9/20/2012

IR-01-MEN-011 A-2 First layer BC St.0+060-St.0+260 R2 NEN 9/20/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-MEN-012 B CL,elev.comp. SG 0+960-1+160 R3157 MCN 9/30/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-013 A CL,elev.&compac. BC 0+060-0+260 R2 MCN 9/30/2012 9/30/2012 9/30/2012 10/1/2012 10/1/2012

IR-01-MEN-014 A CL & NGL 0+200-0+500 for R.3157 MCN 10/3/2012 10/3/2012 10/3/2012 10/3/2012 10/3/2012

IR-01-MEN-015 A CL,elev.,excav.,comp.SG 0+960-0+820 MCN 10/4/2012 10/4/2012 10/4/2012 10/4/2012 10/4/2012

IR-01-MEN-016 A NGL&Boulders Loc. 0+400-0+480 R3157 MCN 10/8/2012 10/8/2012 10/8/2012 10/8/2012 10/8/2012

IR-01-MEN-017 A-2 Exc. lev. &Boulder0+430-0+480R3157 NEN 10/9/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-MEN-018 B Traffic Sign 0+400-0+480 LHS R3157 MCN 10/10/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-019 A-2 1st raw boulders 0+433-0+480 R3157 NEN 10/11/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-MEN-020 B CL,width,elev. 1+060-1+160 R3157 MCN 10/11/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-021 A Start Excavation - Detour Road 3157 MCN 10/14/2012 10/14/2012 10/14/2012 10/14/2012 10/14/2012

IR-01-MEN-022 A 2nd Row boulders 0+433-0+480 R3157 MCN 10/15/2012 10/15/2012 10/15/2012 10/15/2012 10/15/2012

IR-01-MEN-023 A NGL&Boulder loca. 0+655-0+685 R3157 MCN 10/16/2012 10/16/2012 10/16/2012 10/17/2012 10/17/2012

IR-01-MEN-024 A Exc. Lev.&boulder 0+655-0+685 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-025 A CL,width,elev. 0+960-1+040 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-026 B 2nd Base Course  0+070-0+250 R2 MCN 10/17/2012 11/27/2012 11/27/2012 11/28/2012 11/29/2012

IR-01-MEN-027 A CL,width,elev. 0+860-0+960 R3157 MCN 10/17/2012 10/17/2012 10/17/2012 10/17/2012 10/17/2012

IR-01-MEN-028 A 1st row boulder 0+655-0+685 R3157 MCN 10/18/2012 10/18/2012 10/18/2012 10/18/2012 10/18/2012

IR-01-MEN-029 A-2 BC layer detour R.3157 MCN 10/20/2012 10/21/2012 10/21/2012 10/21/2012 10/21/2012

IR-01-MEN-030 A 2nd row boulders 0+655-0+685 R3157 MCN 10/20/2012 10/20/2012 10/20/2012 10/21/2012 10/21/2012

IR-01-MEN-031 A Exc.level&boulder 0+410-0+433R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/22/2012 10/22/2012

IR-01-MEN-032 A Excavation pipe culvert@1+040 R3157 MCN 10/22/2012 10/22/2012 10/22/2012 10/23/2012 10/23/2012

IR-01-MEN-033 A-2 1st&2nd RB 419-433/405-433 R3157 NEN 10/22/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-MEN-034 A Pipe Culvert @ St.1+040 R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-035 A NGL&Boulder Locat.0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-036 A Exc.boulders level 0+400-0+440R3157 MCN 10/23/2012 10/23/2012 10/23/2012 10/23/2012 10/23/2012

IR-01-MEN-037 A CL & NGL 0+800 -1+180 R1 MCN 10/30/2012 10/30/2012 10/30/2012 10/30/2012 10/30/2012

IR-01-MEN-038 A Blinding concrete @St.1+040 R3157 NEN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-MEN-039 A Cast blind. concrete@St.0+418 R3157 MCN 11/1/2012 11/1/2012 11/1/2012 11/3/2012 11/3/2012

IR-01-MEN-040 A PC Exc. &invert lev. ,RC.0+418R3157 MCN 11/4/2012 11/4/2012 11/4/2012 11/4/2012 11/4/2012

IR-01-MEN-041 A Install.  pipe culvert 0+418 R3157 MCN 11/4/2012 11/4/2012 11/4/2012 11/6/2012 11/6/2012

IR-01-MEN-042 A Start Backfilling 0+435-0+480 R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-043 A CL &NGL0+500-0+800,1+180-1+519 MR MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-044 A GL 0+640-0+650 &0+690 R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-045 A Backfilling 0+640-0+690 LHS R3157 MCN 11/5/2012 11/5/2012 11/5/2012 11/6/2012 11/6/2012

IR-01-MEN-046 A Backfill.1st layer 0+435-0+480R3157 MCN 11/6/2012 11/6/2012 11/6/2012 11/6/2012 11/6/2012

IR-01-MEN-047 A-2 Shutter.,steel reinforc.0+418 R3157 MCN 11/6/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-048 A Backfill.1st layer 0+640-0+700R3157 MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-049 A Backfill.2nd layer0+435-0+480 R3157 MCN 11/7/2012 11/7/2012 11/7/2012 11/8/2012 11/8/2012

IR-01-MEN-050 A Backfill.2nd layer0+650-0+700 R3157 MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012

IR-01-MEN-051 B Bould.&top elev.0+398.5-0+440R3157 MCN 11/12/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-052 A Bould.&top elev.0+408-0+480R3157 MCN 11/12/2012 11/12/2012 11/12/2012 11/13/2012 11/13/2012
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IR-01-MEN-053 A Backfill.3rd layer0+435-0+500 R3157 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-054 A Start Backfilling 1+120-1+160 R1 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-055 A Backfill.3rd layer0+650-0+700 R3157 MCN 11/13/2012 11/13/2012 11/13/2012 11/13/2012 11/13/2012

IR-01-MEN-056 A Backfill.1st layer 0+400-0+435R3157 MCN 11/14/2012 11/14/2012 11/14/2012 11/18/2012 11/18/2012

IR-01-MEN-057 A Backfill.2nd layer 0+395-0+420R3157 MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-MEN-058 A slab shuttering,stel reinforc.R3157 MCN 11/17/2012 11/17/2012 11/17/2012 11/18/2012 11/18/2012

IR-01-MEN-059 A Shutter.,steel reinforc.1+040 R3157 MCN 11/19/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-MEN-060 A Bould.& elev.0+770-1+520 LHS R1 MCN 11/19/2012 11/19/2012 11/19/2012 11/19/2012 11/19/2012

IR-01-MEN-061 A Backfill.3rd layer0+400-0+435 R3157 MCN 11/20/2012 11/20/2012 11/20/2012 11/22/2012 11/22/2012

IR-01-MEN-062 A Backfill.1st layer LHS R2 MCN 11/21/2012 11/21/2012 11/21/2012 11/22/2012 11/22/2012

IR-01-MEN-063 A Inlet double wall reinf.1+040 R3157 MCN 11/22/2012 11/22/2012 11/22/2012 11/22/2012 11/22/2012

IR-01-MEN-064 A Outlet wall PC reinfor.1+040 R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-065 A Backfill.4th layer 0+400-0+435R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-066 A Cast inlet,outlet wall 1+040 R3157 MCN 11/24/2012 11/24/2012 11/24/2012 11/25/2012 11/25/2012

IR-01-MEN-067 B SG 0+520-0+580,0+720-0+820 R3157 MCN 11/25/2012 12/3/2012 12/3/2012 12/3/2012 12/3/2012

IR-01-MEN-068 A Backfill.2ndlayer1+105-1+130  R3157 MCN 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012

IR-01-MEN-069 A Reduced level underSG 1+160-1+360R1 MCN 11/25/2012 11/25/2012 11/25/2012 11/26/2012 11/26/2012

IR-01-MEN-070 A CL & NGL 0+000-0+370 R3698 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-071 A Backfill.2nd layer bould.770-800 R1 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-072 A Backfill.5th layer 0+400-0+435R3157 MCN 11/26/2012 11/26/2012 11/26/2012 11/26/2012

IR-01-MEN-073 A SG Layer 0+720-0+820 R3157 LHS MCN 11/27/2012 11/27/2012 11/27/2012 11/27/2012 11/27/2012

IR-01-MEN-074 A BC 2nd layer @stations R3157 MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/29/2012

IR-01-MEN-075 A BC 1st layer 1+020 -1+060 R3157 MCN 11/27/2012 11/27/2012 11/27/2012 11/28/2012 11/28/2012

IR-01-MEN-076 B Backf. 3rd SB 1+460-1+520 R1 MCN 11/28/2012 12/2/2012 12/2/2012 12/2/2012 12/2/2012

IR-01-MEN-077 A BC 2nd layer 1+020-1+070 R3157 MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-078 A Backfill.6th layer 0+380-0+480R3157 MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-079 A MC Layer R1,R3157 at Stations MCN 12/1/2012 12/1/2012 12/1/2012 12/2/2012 12/2/2012

IR-01-MEN-080 A Reduced level 580-700,760-800 R1 MCN 12/4/2012 12/4/2012 12/4/2012 12/5/2012 12/5/2012

IR-01-MEN-081 A Backfill.7th layer 0+380-0+480R3157 MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-MEN-082 A Check Ground level-Benching area R1 MCN 12/6/2012 12/6/2012 12/6/2012 12/8/2012 12/8/2012

IR-01-MEN-083 B SG layer 0+000 to St.0+200 R3698 MCN 12/8/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-084 A SG intersection 2 &R3698 MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-085 A CL,NGL 0+260-0+500 R1 MCN 12/10/2012 12/10/2012 12/10/2012 12/11/2012 12/11/2012

IR-01-MEN-086 A SG 0+270-0+400 R3157 MCN 12/13/2012 12/13/2012 12/13/2012 12/16/2012 12/16/2012

IR-01-MEN-087 A PC Exc.level 0+690 R3157 MCN 12/13/2012 12/13/2012 12/13/2012 12/16/2012 12/16/2012

IR-01-MEN-088 A Pipe Culvert  0+690 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-089 A SG layer 0+400-0+500 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-090 A BC 1st layer 0+700-0+840 R3157 MCN 12/15/2012 12/15/2012 12/15/2012 12/16/2012 12/16/2012

IR-01-MEN-091 B BC 1st layer 0+560-0+700 R3157 MCN 12/15/2012 12/16/2012 12/16/2012 12/17/2012 12/17/2012

IR-01-MEN-092 C SG layer 0+250-0+270 R3157 MCN 12/16/2012 1/22/2013 1/22/2013 1/22/2013 1/22/2013

IR-01-MEN-093 A Benching 0+400-0+520 LHS R1 MCN 12/17/2012 12/17/2012 12/17/2012 12/17/2012 12/17/2012

IR-01-MEN-094 B BC 1st Layer 0+000-0+200 R3698 MCN 12/18/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-095 B BC 1st inte.#2,0+260-0+340 R3698 MCN 12/18/2012 12/20/2012 12/20/2012 12/23/2012 12/23/2012

IR-01-MEN-096 A Blinding conc.PC 0+690 R3157 MCN 12/18/2012 12/18/2012 12/18/2012 12/19/2012 12/19/2012

IR-01-MEN-097 A Start Excav.  electrical trench R1 MCN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-098 A Cast Conc.CWF 0+350-0+375 LHS R1 NEN 12/19/2012 12/19/2012 12/19/2012 12/20/2012 12/20/2012

IR-01-MEN-099 A-2 CL & NGL 0+230-0+333.5 int.#3 R2 NEN 12/22/2012 12/23/2012 12/23/2012 12/24/2012 12/24/2012

IR-01-MEN-100 B BC 1st layer 0+280-0+520 R3157 MCN 12/23/2012 12/24/2012 12/24/2012 12/26/2012 1/26/2013

IR-01-MEN-101 A Bedd WP&PAL PVC 1+520-1+300 R1 MCN 12/23/2012 12/23/2012 12/23/2012 12/24/2012 12/24/2012

IR-01-MEN-102 A Install.4" WP&PALTEL PVC 1+520 R1 MCN 12/24/2012 12/24/2012 12/24/2012 12/24/2012 12/24/2012
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IR-01-MEN-103 A Bedd WP&PAL PVC 1+300-1+000 R1 MCN 12/24/2012 12/24/2012 12/24/2012 12/24/2012 12/24/2012

IR-01-MEN-104 A Cast Concr. inlet,outlet PC 0+690 MCN 12/24/2012 12/24/2012 12/24/2012 12/26/2012 12/26/2012

IR-01-MEN-105 A Location &Exc. level PC 0+252 R3157 MCN 12/25/2012 12/25/2012 12/25/2012 12/26/2012 12/26/2012

IR-01-MEN-106 A Install. PC @St.0+252 LHS R3157 MCN 12/25/2012 12/25/2012 12/25/2012 12/26/2012 12/26/2012

IR-01-MEN-107 A Cast Concr. RW 0+350-0+375 R1 MCN 12/25/2012 12/25/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-108 A Bedd WP&PAL PVC 1+000-0+800 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-109 A Backfill. PVC 0+960-1+520 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/26/2012 12/26/2012

IR-01-MEN-110 A Install.PC 0+252 R3698 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-111 A Bedd WP&PAL PVC 0+800-0+580 R1 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-112 A Steel reinforcement PC 0+252 R3698 MCN 12/26/2012 12/26/2012 12/26/2012 12/27/2012 12/27/2012

IR-01-MEN-113 A Exc.EC trench 1+520-0+600 R1 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-114 A Backfill 4"WP 0+960-1+520 R1 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-115 A Stel Rein. dbl&wing wall 0+690R3157 MCN 12/27/2012 12/27/2012 12/27/2012 12/30/2012 12/30/2012

IR-01-MEN-116 A Sand Backfill above Paltel PVC RD01 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-117 A Sand and Single size Backfill-RD#01 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-118 A pipe culvert walls at 0+690-RD#3157 MCN 12/29/2012 12/29/2012 12/29/2012 12/30/2012 12/30/2012

IR-01-MEN-119 B 2nd BC 0+000-0+340 & round. RD#3698 MCN 12/30/2012 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-120 A Steel for RW- 0+350-0+375/ RD#01 MCN 12/30/2012 12/30/2012 12/30/2012 12/31/2012 12/31/2012

IR-01-MEN-121 B Steel for RW-0+350-0+375-RD01-Part2 NEN 12/31/2012 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-122 A-2 Subgrade 0+900-1+180/RD No. 01 NEN 12/31/2012 3/9/2013 3/9/2013 3/10/2013 3/10/2013

IR-01-MEN-123 B BC 2nd 0+280 - 0+520/RD 3157 MCN 12/31/2012 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-124 A Subgrade 1+520 - 1+180/ RD 01 MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-125 A Casting Conc.1/ RW 0+350-0+375/RD01 MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-126 A 2nd BC-St.0+720-St.0+840LHS/RD 3157 MCN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-127 A Blinding culv.in & out/0+252/RD3698 NEN 12/31/2012 12/31/2012 12/31/2012 1/2/2013 1/2/2013

IR-01-MEN-128 A Blinding culv. inlet/0+252/RD3698 NEN 1/1/2013 1/1/2013 1/1/2013 1/2/2013 1/2/2013

IR-01-MEN-129 A Reinf.Steel/Culv. Inlet0+252/RD3157 NEN 1/1/2013 1/1/2013 1/1/2013 1/2/2013 1/2/2013

IR-01-MEN-130 A 2nd BC/0+520-0+660/RD3157 MCN 1/1/2013 1/1/2013 1/1/2013 1/2/2013 1/2/2013

IR-01-MEN-131 A 1st BC-0+660-0+720 / RD3157 MCN 1/2/2013 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-132 A Subgrade-0+840-1+200 /RD 01 MCN 1/2/2013 1/2/2013 1/2/2013 1/3/2013 1/3/2013

IR-01-MEN-133 A Steel/culvert inlet 0+252/RD 3157 NEN 1/3/2013 1/3/2013 1/3/2013 1/3/2013 1/3/2013

IR-01-MEN-134 A Subgrade St.0+640-0+840/RD 01 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-135 A 2nd BC-0+660-0+720LHS /RD 3157 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-136 A MC spray RD3698, RD3157, Inters. 02 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-137 A Conc. Casting (2) RW-0+350L/RD 3157 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-138 A Asph. Binder RD3698, 3157, Inter.02 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-139 A Conc. culvert inlet 0+252/ RD3157 MCN 1/3/2013 1/3/2013 1/3/2013 1/6/2013 1/6/2013

IR-01-MEN-140 A Guardrail location/RD 3157 NEN 1/6/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

IR-01-MEN-141 A Installation of Culvert 1+080/RD01 MCN 1/6/2013 1/6/2013 1/6/2013 1/8/2013 1/8/2013

IR-01-MEN-142 A Pipe Culvert at st.0+440 / RD#01 MCN 1/13/2013 1/13/2013 1/13/2013 1/14/2013 1/14/2013

IR-01-MEN-143 A Blinding Conc. for 2 Culverts/RD 01 NEN 1/14/2013 1/14/2013 1/14/2013 1/14/2013 1/14/2013

IR-01-MEN-144 B Start Works for Extension of RD#01 MCN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-MEN-145 A Casting culv./In-out Footing/1+080 MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-MEN-146 A Installation Culvert at Inters. 03 MCN 1/15/2013 1/15/2013 1/15/2013 1/17/2013 1/17/2013

IR-01-MEN-147 A Culvert at 0+418R/ RD3157 MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-MEN-148 A Casting culv./In-out Footing/0+440 MCN 1/16/2013 1/16/2013 1/16/2013 1/17/2013 1/17/2013

IR-01-MEN-149 A Reinf. Steel/ Culvert/1+080/ RD01 MCN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-MEN-150 A Casting Conc.Culvert wall/1+080/RD1 MCN 1/17/2013 1/17/2013 1/17/2013 1/17/2013 1/17/2013

IR-01-MEN-151 A Base course 1st/ 1+100-1+380/RD 01 MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013

IR-01-MEN-152 A Level check 0+250-0+270/RD 3157 MCN 1/19/2013 1/19/2013 1/19/2013 1/20/2013 1/20/2013
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IR-01-MEN-153 A Reinf. Steel/Culvert wall/0+440/RD1 MCN 1/20/2013 1/20/2013 1/20/2013 1/20/2013 1/20/2013

IR-01-MEN-154 A Casting Conc./Culv. walls/0+440/RD1 MCN 1/20/2013 1/20/2013 1/20/2013 1/20/2013 1/20/2013

IR-01-MEN-155 B Basecourse 1st /0+700 - 1+060/RD01 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-156 A Sand Backfil/Paltel/0+530-0+620/RD1 MCN 1/20/2013 1/20/2013 1/20/2013 1/21/2013 1/21/2013

IR-01-MEN-157 A Basecourse 1st /1+380 - 1+520/RD 01 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-158 A Backfill/4"pipe/ 0+620-0+220/RD 01 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-159 A Sand Backfil/Paltel/0+220-0+530/RD1 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-160 A Manholes @0+445 & ARV @0+680/RD1 MCN 1/21/2013 1/21/2013 1/21/2013 1/22/2013 1/22/2013

IR-01-MEN-161 A Subgrade/0+700-0+820 RHS /RD 3157 MCN 1/22/2013 1/22/2013 1/22/2013 1/22/2013 1/22/2013

IR-01-MEN-162 A Reinf. Steel/ Culvert 0+252 MCN 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013

IR-01-MEN-163 A Basecourse 1st/1+040- 1+100/ RD 01 MCN 1/23/2013 1/23/2013 1/23/2013 1/24/2013 1/24/2013

IR-01-MEN-164 A-2 Works on additional Roads per VO#2 NEN 1/23/2013 1/24/2013 1/24/2013 1/24/2013 1/24/2013

IR-01-MEN-165 A Steel /culvert outlet/0+252/RD 3698 MCN 1/24/2013 1/24/2013 1/24/2013 1/24/2013 1/24/2013

IR-01-MEN-166 A Casting Conc./culvert /0+252/RD3698 MCN 1/24/2013 1/24/2013 1/24/2013 1/24/2013 1/24/2013

IR-01-MEN-167 A B.C 1st/0+250-0+280/0+700-0+840 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-168 A W. pipes Backfill/0+280-0+680/RD01 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-169 A Electrical Trench/0+640-0+350/RD 01 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-170 A Reinf. Steel/RW/0+010-0+025/RD3698 MCN 1/26/2013 1/26/2013 1/26/2013 1/27/2013 1/27/2013

IR-01-MEN-171 A Reinf. Steel/culvert outlet/Inte.03 MCN 1/26/2013 1/26/2013 1/26/2013 1/28/2013 1/28/2013

IR-01-MEN-172 A Casting Conc/culvert outlet/Inte.03 MCN 1/26/2013 1/26/2013 1/26/2013 1/28/2013 1/28/2013

IR-01-MEN-173 A S.G/Additional Roads(VO2)/RD3698 MCN 1/27/2013 1/27/2013 1/27/2013 1/28/2013 1/28/2013

IR-01-MEN-174 A Subgrade/Additional Roads (VO#2) MCN 1/28/2013 1/28/2013 1/28/2013 1/29/2013 1/29/2013

IR-01-MEN-175 A Casting Conc. for Wall & inlet wall MCN 1/29/2013 1/29/2013 1/29/2013 1/29/2013 1/29/2013

IR-01-MEN-176 A Reinforcement Steel for inlet pipe MCN 2/3/2013 2/3/2013 2/3/2013 2/6/2013 2/6/2013

IR-01-MEN-177 A Concerte Curbstone side walk,Median MCN 2/3/2013 2/3/2013 2/3/2013 2/6/2013 2/6/2013

IR-01-MEN-178 B 2nd Base Corse St. 1+180 St. 1+520 MCN 2/3/2013 2/9/2013 2/9/2013 2/11/2013 2/12/2013

IR-01-MEN-179 A Subgrade Surface additional Roads MCN 2/4/2013 2/4/2013 2/4/2013 2/6/2013 2/6/2013

IR-01-MEN-180 A Reinforcement Steel Outlet St 0+310 MCN 2/3/2013 2/3/2013 2/3/2013 2/6/2013 2/6/2013

IR-01-MEN-181 A Casting Concrete for inlet outlet MCN 2/4/2013 2/4/2013 2/4/2013 2/6/2013 2/6/2013

IR-01-MEN-182 B B.C 2nd/ 1+020 - 1+180/ RD 01 MCN 2/4/2013 2/9/2013 2/9/2013 2/11/2013 2/11/2013

IR-01-MEN-183 B B.C 2nd/ 0+700 - 1+020/ RD 01 MCN 2/5/2013 2/10/2013 2/10/2013 2/11/2013 2/12/2013

IR-01-MEN-184 A S.G Additional Roads (VO2)/ RD 01 MCN 2/5/2013 2/5/2013 2/5/2013 2/6/2013 2/6/2013

IR-01-MEN-185 B B.C 2nd/0+690-0+840RHS/RD 3157 MCN 2/5/2013 2/7/2013 2/7/2013 2/10/2013 2/10/2013

IR-01-MEN-186 A S.G/Additional RDs (VO2)/ RD 01 MCN 2/7/2013 2/7/2013 2/7/2013 2/10/2013 2/10/2013

IR-01-MEN-187 A Footing /lightining poles/Inter.03 NEN 2/7/2013 2/7/2013 2/7/2013 2/10/2013 2/10/2013

IR-01-MEN-188 A 2nd B.C/ 0+250- 0+280/ RD 3157 MCN 2/8/2013 2/8/2013 2/8/2013 2/12/2013 2/12/2013

IR-01-MEN-189 A S.G/ 0+260-0+640/RD 01 & Inters.03 MCN 2/9/2013 2/9/2013 2/9/2013 2/11/2013 2/11/2013

IR-01-MEN-190 A 4" waterline pressure test (24 Par) NEN 2/9/2013 2/9/2013 2/9/2013 2/11/2013 2/11/2013

IR-01-MEN-191 A Spraying MC RD 3157 & RD 01 MCN 2/9/2013 2/9/2013 2/9/2013 2/11/2013 2/11/2013

IR-01-MEN-192 A Spraying MC RD 01/0+720-1+020 MCN 2/10/2013 2/10/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-MEN-193 A Casting Conc. lighting poles found. MCN 2/10/2013 2/10/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-MEN-194 A Reinf. Steel/Culvert In-out 0+418 MCN 2/10/2013 2/10/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-MEN-195 A Conc. for lighting poles found. 1 MCN 2/10/2013 2/10/2013 2/10/2013 2/11/2013 2/11/2013

IR-01-MEN-196 A Base corse for sidewalk inters. 2 MCN 2/11/2013 2/11/2013 2/11/2013 2/12/2013 2/12/2013

IR-01-MEN-197 A Base corse 0+000 - 0+553 (VO 2) MCN 2/11/2013 2/11/2013 2/11/2013 2/12/2013 2/12/2013

IR-01-MEN-198 A Prime coat Layer 0+000  0+500 MCN 2/11/2013 2/11/2013 2/11/2013 2/12/2013 2/12/2013

IR-01-MEN-199 A Reinforc steel for sidewalk inter.2 MCN 2/12/2013 2/11/2013 2/12/2013 2/12/2013 2/12/2013

IR-01-MEN-200 A Casting Conc./SW/Roundabout No.02 MCN 2/12/2013 2/12/2013 2/12/2013 2/13/2013 2/13/2013

IR-01-MEN-201 A Steel/Culvert In-outlet walls/0+418 MCN 2/14/2013 2/14/2013 2/14/2013 2/17/2013 2/17/2013

IR-01-MEN-202 A B.C 1st layer/0+160-0+260/RD01 MCN 2/14/2013 2/14/2013 2/14/2013 2/17/2013 2/17/2013
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Required Latest Dates

Inspection Request0015

IR-01-MEN-203 B B.C 1st layer/0+260-0+340/RD01 MCN 2/14/2013 2/17/2013 2/17/2013 2/19/2013 2/19/2013

IR-01-MEN-204 A B.C 1st layer/0+340-0+520 RD01&RD02 MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-MEN-205 A B.C 1st layer/SW/RD 3698L/RD 03 RHS MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-MEN-206 A Casting Conc./Culvert/0+418/RD3157 MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-MEN-207 A Culvert installation 0+252R/RD 3157 MCN 2/16/2013 2/16/2013 2/16/2013 2/18/2013 2/18/2013

IR-01-MEN-208 A B.C 1st layer/0+540-0+700/RD01 MCN 2/17/2013 2/17/2013 2/17/2013 2/18/2013 2/18/2013

IR-01-MEN-209 A Culvert installation 0+260/RD 3698B MCN 2/18/2013 2/18/2013 2/18/2013 2/19/2013 2/19/2013

IR-01-MEN-210 B B.C 1st layer/0+000-0+707 RD03&RD1A MCN 2/18/2013 2/26/2013 2/26/2013 2/27/2013 2/27/2013

IR-01-MEN-211 A Footing for lighting poles/Inter.03 MCN 2/18/2013 2/18/2013 2/18/2013 2/19/2013 2/19/2013

IR-01-MEN-212 A Casting Conc. for Ditches/RD 3157 MCN 2/18/2013 2/18/2013 2/18/2013 2/19/2013 2/19/2013

IR-01-MEN-213 A Culvert Reinf. at 0+252 /RD 3157 MCN 2/18/2013 2/18/2013 2/18/2013 2/21/2013 2/21/2013

IR-01-MEN-214 A Culvert wall Reinf.  0+252/RD 3157 MCN 2/19/2013 2/19/2013 2/19/2013 2/21/2013 2/21/2013

IR-01-MEN-215 A Casting Conc. Culvert 0+252/RD 3157 MCN 2/19/2013 2/19/2013 2/19/2013 2/21/2013 2/21/2013

IR-01-MEN-216 A Casting Conc./SW/RDs 03 & 3698 MCN 2/20/2013 2/20/2013 2/20/2013 2/21/2013 2/21/2013

IR-01-MEN-217 A Pressure Test/4" Waterline-part 02 NEN 2/25/2013 2/25/2013 2/25/2013 2/27/2013 2/27/2013

IR-01-MEN-218 A Basecourse 2nd 0+260-0+720/RD 01 MCN 2/27/2013 2/27/2013 2/27/2013 2/27/2013 2/27/2013

IR-01-MEN-219 A Basecourse 2nd 0+260-0+320/RD 02 MCN 2/27/2013 2/27/2013 2/27/2013 2/27/2013 2/27/2013

IR-01-MEN-220 A Permanent Sign location RD02 0+318L NEN 3/2/2013 3/2/2013 3/2/2013 3/5/2013 3/5/2013

IR-01-MEN-221 A MC Spraying RD01, RD02, Inters. 03 MCN 3/2/2013 3/2/2013 3/2/2013 3/4/2013 3/4/2013

IR-01-MEN-222 A MC Spraying RD3, RD3698B, Inters. 1 MCN 3/4/2013 3/4/2013 3/4/2013 3/5/2013 3/5/2013

IR-01-MEN-223 A Tack coat RDs 3157, 3689, 02, & 01 NEN 3/5/2013 3/5/2013 3/5/2013 3/10/2013 3/10/2013

IR-01-MEN-224 A Permanent Sign 0+318  LHS RD 02 MCN 3/7/2013 3/7/2013 3/7/2013 3/10/2013 3/10/2013

IR-01-MEN-225 A Traffic Signs Excavation for Found. MCN 3/11/2013 3/11/2013 3/11/2013 3/12/2013 3/12/2013

IR-01-MEN-226 A Directional Signs location NEN 3/11/2013 3/11/2013 3/11/2013 3/12/2013 3/12/2013

IR-01-MEN-227 A Surface of curbstone & Medians MCN 3/11/2013 3/11/2013 3/11/2013 3/12/2013 3/12/2013

Final  as-build Drawings0016

SUB-01-MEN-58-A B Final  as-build Drawings NEN 3/31/2013 4/13/2013 4/8/2013 4/8/2013 4/14/2013 4/14/2013
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ANNEX H  PERMANENT SIGN SUBMITTAL 
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Anata Main EntraAnata Main Entrance Road And Internal Roads Project -1 261d 27-Jun-12 A 14-Mar-13 A

MilestonesMilestones 261d 27-Jun-12 A 14-Mar-13 A

ANT0000 Start Date NTP 0d 100% 27-Jun-12 A

ANT0010 Completion Project 0d 100% 14-Mar-13 A

Pre ConstructionPre Construction Submittals 99d 30-Jun-12 A 14-Aug-12 A

ANT0020 Start Pre Construction Submittals 0d 100% 30-Jun-12 A

ANT0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 100% 01-Jul-12 A 10-Jul-12 A

ANT0040 Bank Guarantee Certificates and Insurance 12d 100% 01-Jul-12 A 10-Jul-12 A

ANT0050 Testing Lab 12d 100% 01-Jul-12 A 10-Jul-12 A

ANT0060 Method Statement Plan 12d 100% 01-Jul-12 A 18-Jul-12 A

ANT0080 Quality Control Program 12d 100% 03-Jul-12 A 19-Jul-12 A

ANT0090 Coordination with local Authorities Plan 12d 100% 03-Jul-12 A 15-Jul-12 A

ANT0100 Safety Program 12d 100% 03-Jul-12 A 18-Jul-12 A

ANT0110 Temporary and Permanent Project Sign 12d 100% 03-Jul-12 A 10-Jul-12 A

ANT0120 Cell Phones 12d 100% 02-Jul-12 A 10-Jul-12 A

ANT0130 Key Personnel Plan 12d 100% 04-Jul-12 A 10-Jul-12 A

ANT0140 Sub Contracting Plan 12d 100% 04-Jul-12 A 18-Jul-12 A

ANT0150 Environmental Mitigation Plan 12d 100% 05-Jul-12 A 19-Jul-12 A

ANT0160 Field Offices Layout 12d 100% 05-Jul-12 A 10-Jul-12 A

ANT0170 Office Furniture & IT Equipments 12d 100% 05-Jul-12 A 17-Jul-12 A

ANT0180 Material Staging and dumping area plan 12d 100% 08-Jul-12 A 10-Jul-12 A

ANT0190 Project Overview Bar Chart 12d 100% 08-Jul-12 A 17-Jul-12 A

ANT0200 60-Day Plan of Operation 12d 100% 08-Jul-12 A 17-Jul-12 A

ANT0220 Temporary Project Sign Location 12d 100% 11-Jul-12 A 22-Jul-12 A

ANT0230 Construction Schedule & S- Curve 12d 100% 15-Jul-12 A 14-Aug-12 A

ANT0240 Dilapidation Survey 12d 100% 15-Jul-12 A 25-Jul-12 A

ANT0250 Traffic Control Plan 12d 100% 15-Jul-12 A 17-Jul-12 A

ANT0255 Risk Management Program 12d 100% 17-Jul-12 A 23-Jul-12 A

ANT0260 Finish Pre Construction Submittals 0d 100% 14-Aug-12 A

MobilizationMobilization 26d 27-Jun-12 A 31-Jul-12 A

ANT0264 Start Mobilization 0d 100% 27-Jun-12 A

ANT0265 Mobilization Summary 22d 100% 27-Jun-12 A 31-Jul-12 A

ANT0270 Receive Final for Construction Drawings 1d 100% 27-Jun-12 A 27-Jun-12 A

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

14-Mar-13 A

14-Mar-13 A

Start Date NTP

Completion Project

14-Aug-12 A

Start Pre Construction Submittals

Finish Pre Construction Submittals

31-Jul-12 A

Start Mobilization

As Built Construction Program

March.14,  2013

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 6 Date Revision Checked Approved
02-Apr-13
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

ANT0280 Site Hand Over 1d 100% 28-Jun-12 A 28-Jun-12 A

ANT0290 Existing-Bench Marks, Survey Control Points 1d 100% 28-Jun-12 A 28-Jun-12 A

ANT0300 Soil Investigation Report For Anata Internal Roads 7d 100% 15-Jul-12 A 25-Jul-12 A

ANT0305 Supply and install Office Furniture's and Supplies 13d 100% 08-Jul-12 A 31-Jul-12 A

ANT0310 Supply and install Office IT Equipment & Applience 13d 100% 08-Jul-12 A 31-Jul-12 A

ANT0315 Install Temporary Project Sign 1d 100% 14-Jul-12 A 15-Jul-12 A

ANT0320 Finish  Mobilization 0d 100% 31-Jul-12 A

Construction PhConstruction Phase 252d 10-Jul-12 A 14-Mar-13 A

MilestonesMilestones 243d 10-Jul-12 A 14-Mar-13 A

ANT0330 Start Construction Submittals 0d 100% 10-Jul-12 A

ANT0335 Start Construction of Anata Main Entrance Road And Internal Roads 0d 100% 31-Jul-12 A

ANT0340 Finish Construction Submittals 0d 100% 15-Jan-13 A

ANT0345 Finish Construction of Anata Main Entrance Road And Internal Roads 0d 100% 14-Mar-13 A

Construction SubmConstruction Submittals 201d 10-Jul-12 A 15-Jan-13 A

Survey and  Geo-Survey and  Geo-Technical Report Submittals 21d 15-Jul-12 A 25-Jul-12 A

ANT0350 Geo-Technical Report for Anata Internal Roads 12d 100% 15-Jul-12 A 25-Jul-12 A

ANT0360 Survey Drawings 12d 100% 18-Jul-12 A 24-Jul-12 A

Shop Drawing SuShop Drawing Submittals 114d 10-Jul-12 A 09-Dec-12 A

ANT0370 Shop Drawing For Road No. 2 12d 100% 10-Jul-12 A 23-Jul-12 A

ANT0380 Shop Drawing For Road No. 5 12d 100% 10-Jul-12 A 25-Jul-12 A

ANT0390 Shop Drawing For Road No. 6 12d 100% 11-Jul-12 A 25-Jul-12 A

ANT0400 Shop Drawing For Road No. 1A 12d 100% 16-Jul-12 A 25-Jul-12 A

ANT0410 Shop Drawing For Road No. 1E 12d 100% 26-Jul-12 A 12-Aug-12 A

ANT0420 Shop Drawing For Road No.4 12d 100% 26-Jul-12 A 06-Aug-12 A

ANT0430 Shop Drawing For Road No. 1B 12d 100% 05-Aug-12 A 30-Aug-12 A

ANT0440 Shop Drawing For Road No. 1D 12d 100% 05-Aug-12 A 29-Aug-12 A

ANT0450 Shop Drawing For Road No. 3C 12d 100% 05-Aug-12 A 09-Dec-12 A

ANT0460 Shop Drawing For Road No. 1C 12d 100% 30-Aug-12 A 03-Oct-12 A

ANT0470 Shop Drawing From Sta. 1+050 To Sta. 2+063 12d 100% 05-Sep-12 A 03-Oct-12 A

ANT0490 Shop Drawing From  Sta. 0+450 To Sta. 1+050 12d 100% 08-Oct-12 A 24-Oct-12 A

ANT0500 Shop Drawing From  Sta. 0+000 To Sta. 0+450 12d 100% 02-Oct-12 A 24-Oct-12 A

Material SubmittaMaterial Submittals 176d 05-Aug-12 A 15-Jan-13 A

ANT0510 Concrete Mix Design 12d 100% 05-Aug-12 A 12-Aug-12 A

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

Finish  Mobilization

14-Mar-13 A

14-Mar-13 A

Start Construction Submittals

Start Construction of Anata Main Entrance Road And Internal Roads

Finish Construction Submittals

Finish Construction of Anata Main E

15-Jan-13 A

25-Jul-12 A

09-Dec-12 A

15-Jan-13 A

As Built Construction Program

March.14,  2013

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 6 Date Revision Checked Approved
02-Apr-13
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

ANT0520 Pipe Culverts 12d 100% 05-Aug-12 A 05-Aug-12 A

ANT0530 Base Course Source and QC Assurance Report for Base Course Material 12d 100% 14-Aug-12 A 09-Oct-12 A

ANT0535 Curb stone 12d 100% 13-Oct-12 A 15-Oct-12 A

ANT0540 Prime Coat 12d 100% 13-Oct-12 A 14-Oct-12 A

ANT0550 Bituminous Binder Course-Mix Design 12d 100% 16-Sep-12 A 27-Sep-12 A

ANT0555 Water Pipes and Sewer Pipes 12d 100% 05-Sep-12 A 11-Sep-12 A

ANT0560 Electrical poles 12d 100% 21-Oct-12 A 25-Nov-12 A

ANT0565 Tack Coat 12d 100% 13-Oct-12 A 14-Oct-12 A

ANT0570 Bituminous Wearing Course-Mix Design 12d 100% 16-Sep-12 A 27-Sep-12 A

ANT0580 Cat eyes - Issac matan's 12d 100% 01-Nov-12 A 01-Nov-12 A

ANT0590 Continuous & Or intermittent acrylic paint 12d 100% 28-Aug-12 A 29-Aug-12 A

ANT0600 Guard Rail & Handrail Data  Sheet 12d 100% 01-Nov-12 A 15-Jan-13 A

Traffic Control PlTraffic Control Plan Submittals 85d 17-Jul-12 A 16-Sep-12 A

ANT0620 Traffic Control Plan- Phase 1 12d 100% 17-Jul-12 A 19-Jul-12 A

ANT0630 Traffic Control Plan- Phase 2 12d 100% 13-Aug-12 A 22-Aug-12 A

ANT0640 Traffic Control Plan- Phase 3 12d 100% 12-Sep-12 A 16-Sep-12 A

Construction of AnConstruction of Anata Internal Roads 193d 31-Jul-12 A 28-Feb-13 A

ANT0650 Preparation for Traffic Control phase -1- 4d 100% 31-Jul-12 A 02-Aug-12 A

Road No.6 Crew Road No.6 Crew # 1 day time and crew # 3 at night (If needed) 38d 04-Aug-12 A 07-Nov-12 A

ANT0660 Earth work (cut , fill and finish sub grade) 11d 100% 04-Aug-12 A 28-Aug-12 A

ANT0670 Excavation For  Gravity Wall 2d 100% 13-Sep-12 A 15-Sep-12 A

ANT0690 Pipe Culvert (Dia. 600mm) @ St. 0+300 6d 100% 29-Aug-12 A 03-Sep-12 A

ANT0710 20 cm thick base course 4d 100% 29-Aug-12 A 07-Nov-12 A

Road No.5 Crew Road No.5 Crew # 1 day time and crew # 3 at night (If needed) 37d 07-Aug-12 A 15-Nov-12 A

ANT0720 Excavation For  Gravity Wall 2d 100% 07-Aug-12 A 11-Aug-12 A

ANT0730 Concrete Works For  Gravity Wall 10d 100% 12-Aug-12 A 11-Sep-12 A

ANT0740 Earth work (cut , fill and finish sub grade) 13d 100% 09-Aug-12 A 10-Sep-12 A

ANT0750 Backfilling Behind  Gravity Wall 2d 100% 17-Sep-12 A 23-Sep-12 A

ANT0760 20 cm thick base course 3d 100% 30-Aug-12 A 15-Nov-12 A

Road No. 2 Crew Road No. 2 Crew # 1 day time and crew # 3 at night (If needed) 31d 15-Aug-12 A 06-Oct-12 A

ANT0780 Earth work (cut , fill and finish sub grade) 4d 100% 15-Aug-12 A 30-Aug-12 A

ANT0790 15 cm thick base course- first layer 3d 100% 05-Sep-12 A 01-Oct-12 A

ANT0800 15 cm thick base course- Sec. layer 4d 100% 03-Oct-12 A 06-Oct-12 A

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

16-Sep-12 A

28-Feb-13 A

07-Nov-12 A

15-Nov-12 A

06-Oct-12 A

As Built Construction Program

March.14,  2013

Anata Main Entrance Road And Internal Roads Project -1

Task Order No. AID -294-TO-12-01

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 3 of 6 Date Revision Checked Approved
02-Apr-13
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Road No. 1A, 1B,Road No. 1A, 1B, 1C,1D & 1E Crew#2 69d 13-Aug-12 A 20-Jan-13 A

ANT0810 Earth work (cut , fill and finish sub grade) 15d 100% 13-Aug-12 A 29-Dec-12 A

ANT0820 Excavation For   Gravity Wall Road No. 1A, 1C & 1D 2d 100% 13-Aug-12 A 10-Oct-12 A

ANT0830 Concrete Works For  Gravity Wall Road No. 1A, 1C & 1D 4d 100% 27-Aug-12 A 24-Oct-12 A

ANT0840 Backfilling Behind Gravity Wall Road No. 1A, 1C & 1D 2d 100% 17-Sep-12 A 31-Oct-12 A

ANT0850 20 cm thick base course- first layer 9d 100% 30-Aug-12 A 31-Dec-12 A

ANT0860 20 cm thick base course- Second. layer 9d 100% 10-Oct-12 A 20-Jan-13 A

Road No. 4 CrewRoad No. 4 Crew#2 39d 04-Sep-12 A 08-Oct-12 A

ANT0870 Earth work (cut , fill and finish sub grade) 6d 100% 04-Sep-12 A 22-Sep-12 A

ANT0880 20 cm thick base course- first layer 4d 100% 04-Oct-12 A 08-Oct-12 A

Road No. 3C CrewRoad No. 3C Crew#2 5d 14-Feb-13 A 17-Feb-13 A

ANT0890 Earth work (cut , fill and finish sub grade) 2d 100% 14-Feb-13 A 15-Feb-13 A

ANT0903 20 cm thick base course-  layer 2d 100% 16-Feb-13 A 17-Feb-13 A

Asphalt Wearing Asphalt Wearing  Works For 1A, 1B, 1C,1D, 1E,2, 4, 5, 6 &3C 24d 15-Nov-12 A 28-Feb-13 A

ANT0905 7cm and 5 cm asphalt wearing course including prime coat 3d 100% 20-Nov-12 A 28-Feb-13 A

ANT0908 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walksand concrete 
protection

21d 100% 15-Nov-12 A 13-Feb-13 A

Construction of AnConstruction of Anata Main Intrance Road 179d 12-Aug-12 A 14-Mar-13 A

From Sta. 1+150 TFrom Sta. 1+150 To Sta. 1+750 Area B Crew # 1 day time and crew # 3 at night (If needed) 98d 23-Sep-12 A 21-Feb-13 A

ANT0920 Earth work (cut , fill and finish sub grade) 13d 100% 23-Sep-12 A 22-Nov-12 A

ANT0930 20 cm thick base course- first layer 9d 100% 08-Oct-12 A 01-Dec-12 A

ANT0940 20 cm thick base course- Second. Layer and adjust the top level of maholes 12d 100% 30-Oct-12 A 24-Jan-13 A

ANT0950 Concrete curbstone, Concrete Edge beam , 15 cm B.C,  reinforcement and concrete 
side walks

25d 100% 06-Dec-12 A 21-Feb-13 A

ANT0960 5 cm asphalt Binder course including prime coat 2d 100% 03-Dec-12 A 27-Jan-13 A

From Sta. 0+360 TFrom Sta. 0+360 To Sta. 1+150 Area B Crew # 1 day time and crew # 3 at night (If needed) 112d 13-Oct-12 A 24-Feb-13 A

ANT0970 Relocate utilities poles 10d 100% 13-Oct-12 A 11-Nov-12 A

ANT0980 Earth work (cut , fill and finish sub grade) 16d 100% 13-Oct-12 A 26-Jan-13 A

ANT0990 20 cm thick base course- first layer 26d 100% 21-Oct-12 A 09-Feb-13 A

ANT1000 20 cm thick base course- Second. Layer and adjust the top level of maholes 30d 100% 03-Nov-12 A 19-Feb-13 A

ANT1010 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walksand concrete 
protection

30d 100% 06-Dec-12 A 24-Feb-13 A

ANT1020 5 cm asphalt Binder course including prime coat 2d 100% 03-Dec-12 A 20-Feb-13 A

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  RHS Crew # 2 71d 10-Sep-12 A 24-Jan-13 A

ANT1030 Preparation for Traffic Control phase-2-including Base-course, asphalt for Detours (1)
 and Relocate utilities poles

4d 100% 10-Sep-12 A 20-Sep-12 A

ANT1040 Earth work (cut , fill and finish sub grade) 8d 100% 04-Oct-12 A 09-Oct-12 A
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ANT1050 20 cm thick base course- first layer 5d 100% 09-Oct-12 A 17-Nov-12 A

ANT1060 20 cm thick base course- Second. Layer and adjust the top level of maholes 7d 100% 01-Nov-12 A 24-Jan-13 A

From Sta. 1+750 TFrom Sta. 1+750 To Sta. 2+063 Area C  LHS Crew # 2 28d 04-Oct-12 A 24-Jan-13 A

ANT1080 Earth work (cut , fill and finish sub grade) 9d 100% 04-Oct-12 A 09-Oct-12 A

ANT1090 20 cm thick base course- first layer 7d 100% 09-Oct-12 A 17-Nov-12 A

ANT1100 20 cm thick base course- Second. Layer and adjust the top level of maholes 9d 100% 01-Nov-12 A 24-Jan-13 A

Asphalt Binder WAsphalt Binder Works From Sta. 1+750 To Sta. 2+063 RHS & LHS 69d 26-Nov-12 A 20-Feb-13 A

ANT1070 Concrete curbstone,15 cm B.C,  reinforcement and concrete side walks and concrete 
protection

30d 100% 06-Dec-12 A 20-Feb-13 A

ANT1110 5 cm asphalt Binder course including prime coat 2d 100% 26-Nov-12 A 27-Jan-13 A

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C  RHS Crew # 2 29d 06-Sep-12 A 19-Jan-13 A

ANT1120 Preparation for Traffic Control phase-3-including Base-course, asphalt for Detours (2)
 and  Relocate utilities poles

6d 100% 06-Sep-12 A 20-Nov-12 A

ANT1130 Earth work (cut , fill and finish sub grade) 9d 100% 01-Nov-12 A 16-Jan-13 A

ANT1140 Trench excavation.,Bedding, Installation Steel Pipes & Backfill  of DN 4 Inch & 8 Inch 11d 100% 17-Nov-12 A 26-Nov-12 A

ANT1150 20 cm thick base course- first layer 10d 100% 01-Dec-12 A 17-Jan-13 A

ANT1160 20 cm thick base course- Second. Layer and adjust the top level of maholes 11d 100% 15-Dec-12 A 19-Jan-13 A

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 0+360 Area B&C LHS Crew # 2 98d 10-Oct-12 A 14-Feb-13 A

ANT1180 Relocate utilities poles 4d 100% 10-Oct-12 A 12-Oct-12 A

ANT1190 Earth work (cut , fill and finish sub grade) 9d 100% 30-Oct-12 A 16-Jan-13 A

ANT1200 Trench excavation.,bedding, Installation sewage pipe UPVC & Backfill of DN 8 Inch & 
4 Inch

10d 100% 12-Oct-12 A 02-Dec-12 A

ANT1210 Street lighting poles 14d 100% 25-Nov-12 A 14-Feb-13 A

ANT1220 20 cm thick base course- first layer 10d 100% 01-Dec-12 A 17-Jan-13 A

ANT1230 20 cm thick base course- Second. Layer adjust the top level of maholes 11d 100% 15-Dec-12 A 19-Jan-13 A

Asphalt Binder WAsphalt Binder Works From Sta. 0+000 To Sta. 0+360 Area B&C RHS & LHS 37d 24-Dec-12 A 20-Feb-13 A

ANT1170 Concrete curbstone,medians curbstone,8 cm interlocking, 15 cm B.C, reinforcement,  
side walks and concrete protection

30d 100% 24-Dec-12 A 16-Feb-13 A

ANT1250 5 cm asphalt Binder course including prime coat 2d 100% 30-Dec-12 A 20-Feb-13 A

From Sta. 0+000 TFrom Sta. 0+000 To Sta. 2+063 8d 18-Feb-13 A 28-Feb-13 A

ANT1260 5 cm asphalt wearing course including tack coat 7d 100% 18-Feb-13 A 28-Feb-13 A

New ItemsNew Items 142d 12-Aug-12 A 14-Mar-13 A

New Item 0000 Service Box ( Hand Hole ) Road No. 6 13d 100% 12-Aug-12 A 01-Sep-12 A

New Item 0010 6'' Sewerage Pipe Line including Manholes Road 1C From 0+000 TO 0+080 4d 100% 17-Sep-12 A 22-Sep-12 A

New Item 0020 Demolition of Existing Manhole and Reconstruction  Including 2 Fames "" Road # 1 E" 8d 100% 17-Sep-12 A 26-Sep-12 A

New Item 0030 Patching Works Detour 2d 100% 17-Sep-12 A 17-Nov-12 A

New Item 0040 6'' Sewerage Pipe Line including Manholes at Main Road From 1+350 TO 1+390 
R.H.S

3d 100% 01-Oct-12 A 03-Oct-12 A
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New Item 0050 Removal of the Existing dumped materials to the approved dumpes  out of Anata 
Area

4d 100% 01-Oct-12 A 14-Feb-13 A

New Item 0060 Excavation For   Gravity Wall From St. 1+197 To 1+227 2d 100% 03-Oct-12 A 06-Oct-12 A

New Item 0070 Concrete Works For  Gravity Wall From St. 1+197 To 1+227 8d 100% 08-Oct-12 A 17-Oct-12 A

New Item 0080 Backfilling Behind Gravity Wall Road From St. 1+197 To 1+227 4d 100% 18-Oct-12 A 20-Oct-12 A

New Item 0090 8'' ,6'' and 4'' Sewerage Pipe Line at Main Road From 0+540 TO 1+880 14d 100% 23-Oct-12 A 22-Nov-12 A

New Item 0100 8'' Sewerage Pipe Line at Main Road From 1+160 TO 1+310 L.H.S 12d 100% 30-Oct-12 A 17-Nov-12 A

New Item 0110 8'' Sewerage Pipe Line  Road 1C From 0+236 TO 0+405 5d 100% 30-Oct-12 A 28-Nov-12 A

New Item 0120 8'' Sewerage Pipe Line  Road 1E From 0+000 TO 0+110 5d 100% 10-Nov-12 A 28-Nov-12 A

New Item 0130 8'' Sewerage Pipe Line  Road 1D From 0+000 TO 0+065 5d 100% 18-Nov-12 A 28-Nov-12 A

New Item 0150 Water service pipes for House connections 21d 100% 31-Oct-12 A 30-Jan-13 A

New Item 0160 lay and compact hot asphalt for leveling 5d 100% 17-Nov-12 A 20-Nov-12 A

New Item 0170 Sewerage Pipe Line  at Main Road From 0+380 -0+420 L.H.S 5d 100% 17-Nov-12 A 19-Nov-12 A

New Item 0180 Demolition work, reinforcement wall and stone cladding 0+280 R&L 21d 100% 08-Dec-12 A 14-Feb-13 A

New Item 0190 Preparation for asphalt and 5 cm asphalt wearing course including tack coat Roads 
(7,8, 10A,10B, 9A,9B,9C)

21d 100% 14-Jan-13 A 16-Jan-13 A

New Item 0200 Foundation & Civil Works of Solar Street Lighting Pole and installation of solar lighting
panels

21d 100% 04-Feb-13 A 14-Mar-13 A

New Item 0210 Sewer House connections 21d 100% 20-Oct-12 A 27-Jan-13 A

New Item 0220 Compensation for Rework of Subgrade layers& Compensation for damages due to 
work stoppages G.W

21d 100% 14-Aug-12 A 03-Oct-12 A

New Item 0230 Land owners excavated trench on the main road from sta. 1+670 to sta. 1+780 RHS 5d 100% 01-Oct-12 A 08-Oct-12 A

Miscellaneous WMiscellaneous Works 101d 15-Sep-12 A 14-Mar-13 A

ANT1285 Filling horizontal layers 10d 100% 17-Sep-12 A 31-Oct-12 A

ANT1330 Sewage manhole 1000 cm, 800 cm and 600 cm 21d 100% 15-Sep-12 A 23-Feb-13 A

ANT1360 Guard rail 10d 100% 12-Dec-12 A 14-Mar-13 A

ANT1410 Hand rail 12d 100% 17-Feb-13 A 14-Mar-13 A

ANT1420 Road furnishing 21d 100% 14-Jan-13 A 14-Mar-13 A

Post ConstructioPost Construction Phase 22d 13-Feb-13 A 14-Mar-13 A

ANT1365 Start Post Construction 0d 100% 13-Feb-13 A

ANT1370 As Built Drawing 15d 100% 14-Feb-13 A 14-Mar-13 A

ANT1380 Walk through and Punch list 3d 100% 14-Mar-13 A 14-Mar-13 A

ANT1390 Start Demobilization 1d 100% 14-Mar-13 A 14-Mar-13 A

ANT1400 Finish Post Construction 0d 100% 14-Mar-13 A
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Almenya Landfill Almenya Landfill Road Project -2 261d 27-Jun-12 A 14-Mar-13 A

MilestonesMilestones 261d 27-Jun-12 A 14-Mar-13 A

MEN0005 Start Date NTP 0d 100% 27-Jun-12 A

MEN0010 Completion Project 0d 100% 14-Mar-13 A

Pre ConstructionPre Construction Submittals 92d 01-Jul-12 A 14-Aug-12 A

MEN0020 Start Pre Construction Submittals 0d 100% 01-Jul-12 A

MEN0030 30- Day  Schedule ( Mobilization phase -Pre. Submittals) 12d 100% 01-Jul-12 A 10-Jul-12 A

MEN0040 Bank Guarantee Certificates and Insurance 12d 100% 01-Jul-12 A 10-Jul-12 A

MEN0050 Testing Lab 12d 100% 01-Jul-12 A 10-Jul-12 A

MEN0060 Method Statement Plan 12d 100% 01-Jul-12 A 18-Jul-12 A

MEN0080 Quality Control Program 12d 100% 03-Jul-12 A 19-Jul-12 A

MEN0090 Coordination with local Authorities Plan 12d 100% 03-Jul-12 A 15-Jul-12 A

MEN0100 Safety Program 12d 100% 03-Jul-12 A 18-Jul-12 A

MEN0110 Temporary and Permanent Project Sign 12d 100% 03-Jul-12 A 10-Jul-12 A

MEN0120 Cell Phones 12d 100% 02-Jul-12 A 10-Jul-12 A

MEN0130 Key Personnel Plan 12d 100% 04-Jul-12 A 10-Jul-12 A

MEN0140 Sub Contracting Plan 12d 100% 04-Jul-12 A 18-Jul-12 A

MEN0150 Environmental Mitigation Plan 12d 100% 05-Jul-12 A 19-Jul-12 A

MEN0160 Field Offices Layout 12d 100% 05-Jul-12 A 10-Jul-12 A

MEN0170 Office Furniture & IT Equipments 12d 100% 05-Jul-12 A 17-Jul-12 A

MEN0180 Material Staging and dumping area plan 12d 100% 08-Jul-12 A 10-Jul-12 A

MEN0190 60-Day Plan of Operation 12d 100% 08-Jul-12 A 17-Jul-12 A

MEN0200 Project Overview Bar Chart 12d 100% 08-Jul-12 A 17-Jul-12 A

MEN0220 Construction Schedule & S- Curve 12d 100% 15-Jul-12 A 14-Aug-12 A

MEN0230 Dilapidation Survey 12d 100% 15-Jul-12 A 25-Jul-12 A

MEN0240 Temporary Project Sign Location 12d 100% 11-Jul-12 A 22-Jul-12 A

MEN0250 Traffic Control Plan 12d 100% 15-Jul-12 A 17-Jul-12 A

MEN0260 Risk Management Program 12d 100% 17-Jul-12 A 23-Jul-12 A

MEN0263 Finish Pre Construction Submittals 0d 100% 14-Aug-12 A

MobilizationMobilization 40d 27-Jun-12 A 05-Aug-12 A

MEN0265 Start Mobilization 0d 100% 27-Jun-12 A

MEN0270 Mobilization Summary 34d 100% 27-Jun-12 A 05-Aug-12 A

MEN0275 Receive Final for Construction Drawings 1d 100% 27-Jun-12 A 27-Jun-12 A

MEN0280 Site Hand Over 1d 100% 28-Jun-12 A 28-Jun-12 A
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MEN0290 Coordination with Israeli authorities for approval and permit area C 33d 100% 28-Jun-12 A 05-Aug-12 A
MEN0300 Existing-Bench Marks, Survey Control Points 1d 100% 28-Jun-12 A 28-Jun-12 A

MEN0320 Supply and install Office Furniture's and Supplies 13d 100% 08-Jul-12 A 01-Aug-12 A

MEN0330 Supply and install Office IT Equipment & Applience 13d 100% 08-Jul-12 A 01-Aug-12 A

MEN0340 Install Temporary Project Sign 1d 100% 15-Jul-12 A 15-Jul-12 A

MEN0345 Finish  Mobilization 0d 100% 05-Aug-12 A

Construction PhConstruction Phase 246d 16-Jul-12 A 14-Mar-13 A

MilestonesMilestones 239d 16-Jul-12 A 14-Mar-13 A

MEN0355 Start Construction Submittals 0d 100% 16-Jul-12 A

MEN0360 Start Construction of Roads 0d 100% 25-Aug-12 A

MEN0365 Finish Construction Submittals 0d 100% 10-Dec-12 A

MEN0370 Finish Construction of Roads 0d 100% 14-Mar-13 A

Construction SubmConstruction Submittals 184d 16-Jul-12 A 12-Dec-12 A

Survey and  Geo-Survey and  Geo-Technical Report Submittals 14d 16-Jul-12 A 24-Jul-12 A

MEN0375 Survey Drawings 12d 100% 16-Jul-12 A 24-Jul-12 A

Shop Drawing SuShop Drawing Submittals 179d 19-Jul-12 A 12-Dec-12 A

MEN0380 Road N0.2 Start From St.0+00 To St. 0+328 12d 100% 19-Jul-12 A 25-Jul-12 A

MEN0390 Road N0.3157  Start From  Sta.0+760 To 1+185 12d 100% 06-Aug-12 A 26-Aug-12 A

MEN0400 Road N0.3157  Start From  Sta.0+260 To 0+760 12d 100% 27-Sep-12 A 03-Oct-12 A

MEN0410 Road N0.1 Start From Landfill Area St.0+500 To St.1+519 12d 100% 16-Oct-12 A 23-Oct-12 A

MEN0420 RD.No.3698  Start From   St.0+000 To St.0+436 12d 100% 27-Sep-12 A 08-Nov-12 A

MEN0425 Road N0.1 Start From Landfill Area St.0+260 To   St.0+500 12d 100% 06-Dec-12 A 12-Dec-12 A

Material SubmittaMaterial Submittals 158d 07-Aug-12 A 15-Oct-12 A

MEN0430 Concrete Mix Design 12d 100% 07-Aug-12 A 09-Aug-12 A

MEN0435 Pipe Culverts 12d 100% 13-Aug-12 A 14-Aug-12 A

MEN0440 Base Course Source 12d 100% 25-Aug-12 A 26-Aug-12 A

MEN0445 Water pipe line 12d 100% 02-Oct-12 A 02-Oct-12 A

MEN0450 Duct/PVC for communication system 12d 100% 11-Sep-12 A 17-Sep-12 A

MEN0455 Mechanical valve and fittings 12d 100% 02-Oct-12 A 02-Oct-12 A

MEN0460 Curb stone 12d 100% 13-Oct-12 A 14-Oct-12 A

MEN0470 Prime Coat 12d 100% 13-Oct-12 A 14-Oct-12 A

MEN0480 Bituminous Binder Course-Mix Design 12d 100% 15-Oct-12 A 15-Oct-12 A

MEN0490 Tack Coat 12d 100% 13-Oct-12 A 14-Oct-12 A

MEN0495 Bituminous Wearing Course-Mix Design 12d 100% 06-Sep-12 A 09-Sep-12 A
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MEN0500 Cat eyes - Issac matan's 12d 100% 13-Oct-12 A 14-Oct-12 A

MEN0510 Continuous & Or intermittent acrylic paint 12d 100% 28-Aug-12 A 29-Aug-12 A

MEN0520 Guard Rail Data Sheet 12d 100% 30-Aug-12 A 02-Sep-12 A

MEN0530 Traffic sign Data sheet 12d 100% 30-Aug-12 A 02-Sep-12 A

Traffic Control PlTraffic Control Plan Submittals 14d 05-Aug-12 A 17-Sep-12 A

MEN0540 Traffic Control Plan 12d 100% 05-Aug-12 A 17-Sep-12 A

Construction of  RConstruction of  Roads 231d 13-Aug-12 A 14-Mar-13 A

Road N0.2 Start FRoad N0.2 Start From Sta. 0+000 Sta.0+230 Crew#1 134d 13-Aug-12 A 02-Dec-12 A

MEN0560 Preparation for Traffic Control phase -1 4d 100% 13-Aug-12 A 15-Aug-12 A

MEN0570 Earth Work (Cut , Fill and finish Sub grade) 16d 100% 16-Aug-12 A 19-Sep-12 A

MEN0590 20 cm thick base course- first layer 11d 100% 23-Sep-12 A 30-Sep-12 A

MEN0600 20   cm thick base course- Second. Layer 12d 100% 02-Oct-12 A 11-Oct-12 A

MEN0610 6 cm asphalt Binder course including prime coat 2d 100% 01-Dec-12 A 02-Dec-12 A

Road N0.1 Start FRoad N0.1 Start From Landfill Area Sta.1+500 To  End At Sta.0+218 and intesection 3 Crew # 1 103d 06-Nov-12 A 04-Mar-13 A

MEN0580 60 cm pipe culvert  At  Sta. 0+310 Road#2 21d 100% 14-Jan-13 A 05-Feb-13 A

MEN0630 Earth Work (Cut , Fill and finish Sub grade) 21d 100% 06-Nov-12 A 13-Feb-13 A

MEN0640 Trench excavation& backfill including install 2way 100mm PVC Pipe and 
manholes-PALTEL

15d 100% 17-Dec-12 A 21-Jan-13 A

MEN0650 Trench excavation& backfill including install 4 Inch steel Pipeline 15d 100% 17-Dec-12 A 21-Jan-13 A

MEN0660 Air valve,WO chambers & connected to Exist. house connection and main pipe  / 
testing

21d 100% 21-Jan-13 A 04-Mar-13 A

MEN0670 60 cm pipe culvert  At  Sta. 0+450 9d 100% 13-Jan-13 A 19-Jan-13 A

MEN0680 20 cm thick base course- first layer 21d 100% 01-Jan-13 A 14-Feb-13 A

MEN0685 6 cm asphalt Binder course including prime coat From St. 1+520 To St. 0+720 2d 100% 09-Feb-13 A 10-Feb-13 A

MEN0690 20  cm thick base course- Second. Layer 21d 100% 20-Jan-13 A 20-Feb-13 A

MEN0700 6 cm asphalt Binder course including prime coat From St. 0+700 To St. 0+260 2d 100% 03-Mar-13 A 04-Mar-13 A
MEN0705 80 cm pipe culvert  At  Sta. 1+080 9d 100% 06-Jan-13 A 19-Jan-13 A

Road N0.3157  StRoad N0.3157  Start From  Sta.0+760 To 1+185 Crew #2 126d 25-Aug-12 A 11-Feb-13 A

MEN0710 Earth Work (Cut , Fill and finish Sub grade) 15d 100% 25-Aug-12 A 12-Dec-12 A

MEN0720 80 cm pipe culvert At  Sta. 1+040 6d 100% 22-Oct-12 A 25-Nov-12 A

MEN0730 20 cm thick base course- first layer 7d 100% 07-Oct-12 A 17-Dec-12 A

MEN0740 20  cm thick base course- Second. Layer 9d 100% 12-Oct-12 A 30-Jan-13 A

MEN0750 6 cm asphalt Binder course including prime coat 2d 100% 01-Dec-12 A 11-Feb-13 A

(RHS) Road N0.3(RHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 113d 12-Oct-12 A 20-Feb-13 A

MEN0760 Preparation for Traffic Control phase -2 Including Base-course and asphalt for 
Paved Temporary Detours

6d 100% 12-Oct-12 A 31-Oct-12 A

MEN0770 Earth Work (Cut , Fill and finish Sub grade) 20d 100% 01-Nov-12 A 16-Dec-12 A
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MEN0790 60 cm pipe culvert At Sta. 0+252 17d 100% 24-Dec-12 A 20-Feb-13 A

MEN0800 125 cm pipe culvert  At Sta. 0+419 43d 100% 30-Oct-12 A 17-Feb-13 A

MEN0810 80 cm pipe culvert  At  Sta. 0+690 7d 100% 13-Dec-12 A 29-Dec-12 A

MEN0820 20 cm thick base course- first layer 8d 100% 05-Dec-12 A 27-Jan-13 A

MEN0830 20  cm thick base course- Second. Layer 9d 100% 18-Dec-12 A 30-Jan-13 A

(LHS) Road N0.31(LHS) Road N0.3157  Start From  Sta.0+000 To 0+760 including Intersection No.1 Crew#2 82d 30-Oct-12 A 17-Feb-13 A

MEN0840 Earth Work (Cut , Fill and finish Sub grade) 20d 100% 01-Nov-12 A 16-Dec-12 A

MEN0860 60 cm pipe culvert At Sta. 0+252 8d 100% 24-Dec-12 A 12-Jan-13 A

MEN0870 125 cm pipe culvert  At Sta. 0+419 43d 100% 30-Oct-12 A 17-Feb-13 A

MEN0880 80 cm pipe culvert  At Sta. 0+690 7d 100% 13-Dec-12 A 31-Dec-12 A

MEN0890 20 cm thick base course- first layer 8d 100% 06-Dec-12 A 27-Jan-13 A

MEN0900 20 cm thick base course- Second. Layer 9d 100% 18-Dec-12 A 30-Jan-13 A

6 cm Asphalt Wo6 cm Asphalt Works From Sta.0+000 To 0+760 2d 04-Jan-13 A 11-Feb-13 A

MEN0910 6 cm asphalt Binder course including prime coat 2d 100% 04-Jan-13 A 11-Feb-13 A

(RHS) RoadNo.36(RHS) RoadNo.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 37d 27-Nov-12 A 26-Jan-13 A

MEN0930 Earth Work (Cut , Fill and finish Sub grade) 8d 100% 27-Nov-12 A 10-Dec-12 A

MEN0940 60 cm pipe culvert  Sta. 0+250 6d 100% 25-Dec-12 A 26-Jan-13 A

MEN0950 20 cm thick base course- first layer 4d 100% 10-Dec-12 A 20-Dec-12 A

MEN0960 20 cm thick base course- Second. Layer 5d 100% 22-Dec-12 A 31-Dec-12 A

(LHS) Road No.3(LHS) Road No.3698  Start From   Sta.0+000 To 0+400 And  Intersection No.2 Crew #2 78d 27-Nov-12 A 26-Jan-13 A

MEN0970 Earth Work (Cut , Fill and finish Sub grade) 8d 100% 27-Nov-12 A 10-Dec-12 A

MEN0980 60 cm pipe culvert  Sta. 0+250 6d 100% 25-Dec-12 A 26-Jan-13 A

MEN0990 20 cm thick base course- first layer 4d 100% 10-Dec-12 A 20-Dec-12 A

MEN1000 20 cm thick base course- Second. Layer 5d 100% 22-Dec-12 A 31-Dec-12 A

6 cm Asphalt Wo6 cm Asphalt Works& Conc. Curbstone  Road No.3698  Start From  Sta.0+000 To 0+400 And  Inte 3d 04-Jan-13 A 04-Jan-13 A

MEN1010 6 cm asphalt Binder course including prime coat 3d 100% 04-Jan-13 A 04-Jan-13 A

New ItemsNew Items 103d 23-Aug-12 A 19-Feb-13 A

New Item0010 Construction of stone Boulder Rd No. 3157 45d 100% 08-Oct-12 A 13-Nov-12 A

New Item0020 Construction of Stone Boulders RD No.01 From Sta. 0+770 to Sta. 0+800 5d 100% 14-Nov-12 A 18-Nov-12 A

New Item0030 Construction of Stone Boulders RD No.01 From Sta. 1+105 to Sta. 1+130 5d 100% 14-Nov-12 A 18-Nov-12 A

New Item0040 Construction of Stone Boulders RD No.01 From Sta. 1+460 to Sta. 1+520 5d 100% 17-Nov-12 A 18-Nov-12 A

New Item0050 Concrete Wall At St. 0+350 - St. 0+375 Road No. 01 21d 100% 17-Dec-12 A 03-Jan-13 A

New Item0060 Trench excavation for Electrical Cables Road No.01 21d 100% 19-Dec-12 A 28-Jan-13 A

New Item0180 Concrete Wall At St. 0+010 to st. 0+025 Road No. 3698 21d 100% 24-Jan-13 A 29-Jan-13 A

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

17-Feb-13 A

11-Feb-13 A

26-Jan-13 A

26-Jan-13 A

04-Jan-13 A

19-Feb-13 A

As Built Construction Program

March.14,  2013

Almenya Landfill Road Project -2

Task Order No. AID- 294 -TO-12-01

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 4 of 5 Date Revision Checked Approved
02-Apr-13
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

New Item0190 Compensation for damages due to work stoppages at Roads No.02 and No 3157 
for reasons beyond control”.

5d 100% 23-Aug-12 A 25-Sep-12 A

New Item0200 Install 2" galvanized steel pipes (PVC coated )and fittings 8d 100% 20-Dec-12 A 16-Feb-13 A

New Item0210 UPVC 4'' crossing the Road No. 3698 & Road No.01 8d 100% 25-Dec-12 A 14-Feb-13 A

New Item0220 4'' crossing pipe culverts 5d 100% 14-Feb-13 A 19-Feb-13 A

New Items Road New Items Road No.1A   From   St.0+000 To St. 0+510 47d 15-Jan-13 A 09-Mar-13 A

New Item0065 Remove of existing asphalt including grading and sub grade preparation 15d 100% 15-Jan-13 A 05-Feb-13 A

New Item0070 Trench excavation& backfill including install 4 Inch steel Pipeline (510) 8d 100% 16-Jan-13 A 21-Jan-13 A

New Item0080 20 cm thick base course  layer 3d 100% 06-Feb-13 A 20-Feb-13 A

New Item0090 6cm asphalt wearing course including prime coat 2d 100% 08-Mar-13 A 09-Mar-13 A

New Items  RoadNew Items  Road No.3698 B   From   St.0+000 To St. 0+553 21d 24-Jan-13 A 09-Mar-13 A

New Item0100 Remove of existing asphalt including grading and sub grade preparation 5d 100% 24-Jan-13 A 26-Jan-13 A

New Item0110 20 cm thick base course  layer 9d 100% 26-Jan-13 A 11-Feb-13 A

New Item0120 6cm asphalt wearing course including prime coat 2d 100% 12-Feb-13 A 09-Mar-13 A

New Items Road New Items Road No.3   From   St.0+000 To  St. 0+815 37d 16-Jan-13 A 09-Mar-13 A

New Item0130 Remove of existing asphalt including grading and sub grade preparation 8d 100% 18-Jan-13 A 21-Jan-13 A

New Item0140 Trench excavation& backfill including install 4 Inch steel Pipeline 6d 100% 16-Jan-13 A 21-Jan-13 A

New Item0150 20 cm thick base course  layer 14d 100% 26-Jan-13 A 20-Feb-13 A

New Item0160 6cm asphalt wearing course including prime coat 2d 100% 08-Mar-13 A 09-Mar-13 A

New Item Solar SNew Item Solar Street Lighting Pole 24d 07-Feb-13 A 14-Mar-13 A

New Item0170 Foundation & Civil Works of Solar Street Lighting Pole and installation of solar 
lighting panels

21d 100% 07-Feb-13 A 14-Mar-13 A

ALL Roads No.1 ALL Roads No.1 ,No.2 , No.3698 , N0.3157 71d 13-Nov-12 A 14-Mar-13 A

MEN1020 Concrete  curbstone and  B.C 15 cm 5d 100% 16-Jan-13 A 24-Feb-13 A

MEN1030 Topping 7d 100% 13-Nov-12 A 25-Dec-12 A

MEN1080 5cm asphalt wearing course including tack coat 7d 100% 03-Mar-13 A 08-Mar-13 A

MEN1090 Concrete works 14d 100% 16-Jan-13 A 21-Feb-13 A

MEN1100 Guard rail and road furnishing 23d 100% 16-Jan-13 A 14-Mar-13 A

Post ConstructioPost Construction Phase 31d 13-Feb-13 A 14-Mar-13 A

MEN1105 Start Post Construction 0d 100% 13-Feb-13 A

MEN1110 As Built Drawing 13d 100% 14-Feb-13 A 14-Mar-13 A

MEN1120 Walk through and Punch list 3d 100% 14-Mar-13 A 14-Mar-13 A

MEN1130 Start Demobilization 1d 100% 14-Mar-13 A 14-Mar-13 A

MEN1140 Finish Post Construction 0d 100% 14-Mar-13 A

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 3 Qtr 4 Qtr 1 Qtr 2

2012 2013

09-Mar-13 A

09-Mar-13 A

09-Mar-13 A

14-Mar-13 A

14-Mar-13 A

14-Mar-13 A

Start Post Construction

Finish Post Construction

As Built Construction Program

March.14,  2013

Almenya Landfill Road Project -2

Task Order No. AID- 294 -TO-12-01

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 5 of 5 Date Revision Checked Approved
02-Apr-13
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ANNEX J  FINAL ACCEPTANCE CERTIFICATE AND SITE HANDOVER 
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ANNEX K  PERSON DAYS OF EMPLOYMENT GENERATED LOG 
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CONTRACTOR: APCO/ArCon PERIOD FROM:June 27, 2012
SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

SubTo
tal

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 
 Road Project 2  Al Menya Landfill Road 

Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: March 25, 2013

DATE 
Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 
Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other 

June 1, 2012 0 0 0 0 0 0 0 0 0 0
June 2, 2012 0 0 0 0 0 0 0 0 0 0
June 3, 2012 0 0 0 0 0 0 0 0 0 0
June 4, 2012 0 0 0 0 0 0 0 0 0 0
June 5, 2012 0 0 0 0 0 0 0 0 0 0
June 6, 2012 0 0 0 0 0 0 0 0 0 0
June 7, 2012 0 0 0 0 0 0 0 0 0 0
June 8, 2012 0 0 0 0 0 0 0 0 0 0
June 9, 2012 0 0 0 0 0 0 0 0 0 0

June 10, 2012 0 0 0 0 0 0 0 0 0 0
June 11, 2012 0 0 0 0 0 0 0 0 0 0
June 12, 2012 0 0 0 0 0 0 0 0 0 0
June 13, 2012 0 0 0 0 0 0 0 0 0 0
June 14, 2012 0 0 0 0 0 0 0 0 0 0
June 15, 2012 0 0 0 0 0 0 0 0 0 0
June 16, 2013 0 0 0 0 0 0 0 0 0 0
June 17, 2013 0 0 0 0 0 0 0 0 0 0
June 18, 2013 0 0 0 0 0 0 0 0 0 0
June 19, 2013 0 0 0 0 0 0 0 0 0 0
June 20, 2013 0 0 0 0 0 0 0 0 0 0
June 21, 2013 0 0 0 0 0 0 0 0 0 0
June 22, 2012 0 0 0 0 0 0 0 0 0 0
June 23, 2012 0 0 0 0 0 0 0 0 0 0
June 24, 2012 0 0 0 0 0 0 0 0 0 0
June 25, 2012 0 0 0 0 0 0 0 0 0 0
June 26, 2012 0 0 0 0 0 0 0 0 0 0
June 27, 2012 1 2 3 2 8 0 1 1 1 3

June 28, 2012 1 2 3 2 8 0 1 1 1 3

June 29, 2012 0 0 0 0 0 0 0 0 0 0

June 30, 2012 1 2 3 2 8 0 1 1 1 3

Sub Total of June 3 6 9 6 0 24 0 3 3 3 0 9

SubTo
tal

DATE 
Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 
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CONTRACTOR: APCO/ArCon PERIOD FROM:June 27, 2012
SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

SubTo
tal

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 
 Road Project 2  Al Menya Landfill Road 

Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: March 25, 2013

DATE 
Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 
Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other SubTo

tal
DATE 

Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 

July 1, 2012 1 2 3 2 8 0 1 1 1 3
July 2, 2012 1 2 3 2 8 0 1 1 1 3
July 3, 2012 1 2 3 2 8 0 1 1 1 3
July 4, 2012 1 2 3 2 8 0 1 1 1 3
July 5, 2012 1 2 3 2 8 0 1 1 1 3
July 6, 2012 0 0 0 0 0 0 0 0 0 0
July 7, 2012 1 2 3 2 8 0 1 1 1 3
July 8, 2012 1 2 3 2 8 0 1 1 1 3
July 9, 2012 1 2 3 2 8 0 1 1 1 3

July 10, 2012 1 2 2 1 6 0 1 1 1 3
July 11, 2012 1 3 2 1 7 0 1 1 1 3
July 12, 2012 1 2 2 1 6 0 1 1 1 3
July 13, 2012 0 0 0 0 0 0 0 0 0 0
July 14, 2012 2 2 7 1 12 0 1 4 1 6
July 15, 2012 2 2 7 1 12 0 1 4 1 6
July 16, 2012 2 2 5 1 10 0 1 4 1 6
July 17, 2012 2 2 5 1 10 0 1 2 1 4
July 18, 2012 2 2 6 1 11 0 1 2 1 4
July 19, 2012 2 2 6 1 11 0 1 2 1 4
July 20, 2012 0 0 0 0 0 0 0 0 0 0
July 21, 2012 2 1 5 1 9 0 0 1 1 2
July 22, 2012 2 1 5 1 9 0 0 1 1 2
July 23, 2012 2 1 5 1 9 0 0 1 1 2
July 24, 2012 2 1 5 1 9 0 0 1 1 2
July 25, 2012 2 1 5 1 9 0 0 1 1 2
July 26, 2012 2 1 5 1 9 0 0 1 1 2
July 27, 2012 0 0 0 0 0 0 0 0 0 0
July 28, 2012 2 1 5 1 9 0 0 1 1 2
July 29, 2012 2 1 6 1 10 0 0 1 1 2
July 30, 2012 2 1 6 1 10 0 0 1 1 2
July 31, 2012 2 2 7 1 11 0 0 1 0 1

Sub Total of July 44 45 120 35 0 243 0 17 39 26 0 82
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CONTRACTOR: APCO/ArCon PERIOD FROM:June 27, 2012
SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

SubTo
tal

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 
 Road Project 2  Al Menya Landfill Road 

Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: March 25, 2013

DATE 
Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 
Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other SubTo

tal
DATE 

Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 

August 1, 2012 2 1 4 2 8 0 0 1 0 1
August 2, 2012 2 2 4 2 9 0 0 1 0 1
August 3, 2012 0 0 0 0 0 0 0 0 0 0
August 4, 2012 3 2 7 4 16 0 0 1 0 1
August 5, 2012 3 2 8 4 17 0 0 1 0 1
August 6, 2012 3 2 8 4 17 0 0 1 0 1
August 7, 2012 3 2 7 4 15 0 0 1 0 1
August 8, 2012 3 2 7 4 16 0 0 1 0 2
August 9, 2012 2 2 7 4 15 0 0 1 0 2

August 10, 2012 0 0 0 0 0 0 0 0 0 0
August 11, 2012 2 2 9 4 16 0 0 1 0 1
August 12, 2012 2 2 9 4 16 0 0 1 0 1
August 13, 2012 2 2 10 4 17 0 1 3 2 6
August 14, 2012 2 2 11 4 18 0 1 4 1 7
August 15, 2012 2 2 11 4 18 0 1 4 1 7
August 16, 2012 2 2 11 4 18 0 1 4 1 7
August 17, 2012 0 0 0 0 0 0 0 0 0 0
August 18, 2012 0 0 0 0 0 0 0 0 0 0
August 19, 2012 0 0 0 0 0 0 0 0 0 0
August 20, 2012 0 0 0 0 0 0 0 0 0 0
August 21, 2012 0 0 0 0 0 0 0 0 0 0
August 22, 2012 2 2 11 4 18 0 1 4 2 7
August 23, 2012 3 2 17 7 29 0 1 5 2 8
August 24, 2012 0 0 0 0 0 0 0 0 0 0
August 25, 2012 3 2 13 4 22 0 1 4 4 9
August 26, 2012 3 2 14 5 24 0 1 5 3 10
August 27, 2012 3 2 17 5 27 0 1 5 3 10
August 28, 2012 3 2 18 5 28 0 1 5 2 9
August 29, 2012 3 3 18 8 32 0 1 5 2 9
August 30, 2012 3 2 21 9 35 0 1 6 5 12
August 31, 2012 0 0 0 0 0 0 0 0 0 0

Sub Total of August 53 44 239 93 0 429 8 12 64 27 0 111
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CONTRACTOR: APCO/ArCon PERIOD FROM:June 27, 2012
SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

SubTo
tal

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 
 Road Project 2  Al Menya Landfill Road 

Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: March 25, 2013

DATE 
Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 
Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other SubTo

tal
DATE 

Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 

September 1, 2012 3 2 21 9 34 1 1 6 5 13
September 2, 2012 3 2 20 9 33 1 1 13 5 20
September 3, 2012 3 3 21 9 35 1 2 13 5 20
September 4, 2012 2 3 21 7 34 1 2 13 5 20
September 5, 2012 3 3 22 8 34 1 2 13 6 21
September 6, 2012 2 3 21 8 33 1 2 13 5 21
September 7, 2012 0 0 0 0 0 0 0 0 0 0
September 8, 2012 3 3 25 8 38 1 2 10 5 17
September 9, 2012 3 3 22 8 35 1 2 16 1 19

September 10, 2012 2 3 10 6 20 1 1 1 1 3
September 11, 2012 3 3 24 8 37 1 2 18 5 25
September 12, 2012 3 3 24 8 37 1 2 18 5 25
September 13, 2012 3 3 22 8 35 1 2 18 5 25
September 14, 2012 0 0 5 4 9 0 0 0 0 0
September 15, 2012 3 3 22 8 36 1 2 18 5 25
September 16, 2012 3 3 25 8 39 1 2 9 2 14
September 17, 2012 3 3 26 6 38 1 2 9 2 14
September 18, 2012 3 3 26 9 41 1 2 9 2 14
September 19, 2012 3 3 26 9 41 1 2 15 3 20
September 20, 2012 3 3 29 12 47 1 2 15 3 20
September 21, 2012 0 0 0 0 1 0 0 0 0 0
September 22, 2012 3 3 29 10 46 1 2 20 3 25
September 23, 2012 3 3 33 13 51 1 2 22 3 27
September 24, 2012 3 3 27 8 42 1 2 24 3 30
September 25, 2012 3 3 31 9 46 1 2 19 3 24
September 26, 2012 3 3 31 9 47 1 2 20 3 25
September 27, 2012 3 3 31 9 47 1 2 15 3 20
September 28, 2012 0 0 0 0 0 0 0 0 0 0
September 29, 2012 3 3 31 9 47 1 2 17 3 22
September 30, 2012 3 3 31 9 47 1 2 17 3 22

Sub Total of 
September

74 74 658 224 0 1029 20 38 381 94 0 532
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CONTRACTOR: APCO/ArCon PERIOD FROM:June 27, 2012
SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

SubTo
tal

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 
 Road Project 2  Al Menya Landfill Road 

Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: March 25, 2013

DATE 
Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 
Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other SubTo

tal
DATE 

Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 

October 1, 2012 3 3 33 10 49 1 2 15 4 21
October 2, 2012 3 3 31 10 47 1 2 14 2 18
October 3, 2012 3 3 26 10 42 1 2 15 3 21
October 4, 2012 6 4 39 10 58 1 2 14 3 20
October 5, 2012 1 1 15 4 21 0 0 0 0 0
October 6, 2012 5 4 32 10 50 1 2 16 3 22
October 7, 2012 5 3 32 10 49 1 1 16 3 21
October 8, 2012 5 3 31 9 48 1 2 16 3 22
October 9, 2012 5 3 31 9 48 1 2 16 3 22

October 10, 2012 5 3 32 9 49 1 2 19 4 26
October 11, 2012 4 3 27 7 41 1 2 19 3 25
October 12, 2012 2 0 4 0 6 0 0 0 0 0
October 13, 2012 4 3 30 7 45 1 2 19 4 26
October 14, 2012 4 3 29 7 43 1 2 18 4 25
October 15, 2012 3 3 27 6 40 1 1 17 3 21
October 16, 2012 5 4 41 13 63 1 1 13 2 17
October 17, 2012 4 3 41 12 61 1 1 14 2 18
October 18, 2012 4 3 38 10 55 1 1 18 4 24
October 19, 2012 0 0 0 0 0 0 0 0 0 0
October 20, 2012 4 3 40 11 58 1 1 17 3 22
October 21, 2012 4 3 42 11 60 1 1 28 6 36
October 22, 2012 4 3 43 10 61 1 1 18 6 26
October 23, 2012 4 3 45 14 67 1 1 23 5 30
October 24, 2012 3 2 28 9 42 1 1 17 4 23
October 25, 2012 0 0 0 0 0 0 0 0 0 0
October 26, 2012 0 0 0 0 0 0 0 0 0 0
October 27, 2012 0 0 0 0 0 0 0 0 0 0
October 28, 2012 0 0 0 0 0 0 0 0 0 0
October 29, 2012 0 0 0 0 0 0 0 0 0 0
October 30, 2012 5 4 38 11 58 1 1 13 3 18
October 31, 2012 5 4 38 11 57 1 1 13 4 19

Sub Total of October 102 74 811 231 0 1217 22 23 388 81 0 515
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CONTRACTOR: APCO/ArCon PERIOD FROM:June 27, 2012
SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

SubTo
tal

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 
 Road Project 2  Al Menya Landfill Road 

Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: March 25, 2013

DATE 
Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 
Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other SubTo

tal
DATE 

Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 

November 1, 2012 4 3 44 13 64 1 1 16 4 22
November 2, 2012 1 1 14 2 17 0 0 0 0 0
November 3, 2012 5 3 44 13 65 1 1 14 4 20
November 4, 2012 9 6 52 22 88 1 1 15 6 22
November 5, 2012 3 3 52 19 76 1 1 20 4 26
November 6, 2012 4 1 43 22 70 1 1 15 4 21
November 7, 2012 4 3 48 22 77 1 1 26 9 36
November 8, 2012 5 3 54 22 83 1 1 26 9 36
November 9, 2012 0 0 0 0 0 0 0 0 0 0

November 10, 2012 7 4 52 31 93 1 1 19 3 24
November 11, 2012 5 4 50 25 83 1 1 19 3 24
November 12, 2012 5 4 48 25 82 1 1 16 3 21
November 13, 2012 6 4 52 29 91 1 1 16 3 21
November 14, 2012 6 4 56 29 95 1 1 18 3 23
November 15, 2012 6 4 61 43 113 1 1 18 3 23
November 16, 2012 0 1 16 5 22 0 0 0 0 0
November 17, 2012 7 5 73 44 128 1 1 17 3 21
November 18, 2012 5 4 65 45 119 1 1 21 3 25
November 19, 2012 7 5 58 30 100 1 1 18 4 23
November 20, 2012 7 4 74 30 115 1 1 18 4 23
November 21, 2012 7 4 68 30 108 1 1 19 4 24
November 22, 2012 7 3 53 32 94 1 1 24 9 34
November 23, 2012 0 0 0 0 0 0 0 0 0 0
November 24, 2012 5 4 44 27 79 1 1 19 4 24
November 25, 2012 6 4 44 22 75 1 1 19 4 24
November 26, 2012 6 3 50 22 80 1 1 17 4 23
November 27, 2012 5 3 40 20 68 1 1 19 4 24
November 28, 2012 7 5 68 25 104 1 1 22 4 28
November 29, 2012 6 3 58 23 90 1 0 27 9 37
November 30, 2012 2 1 9 5 16 0 0 0 0 0

Sub Total of 
November

144 94 1387 671 0 2296 21 12 479 119 0 630
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CONTRACTOR: APCO/ArCon PERIOD FROM:June 27, 2012
SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

SubTo
tal

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 
 Road Project 2  Al Menya Landfill Road 

Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: March 25, 2013

DATE 
Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 
Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other SubTo

tal
DATE 

Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 

December 1, 2012 4 4 37 18 63 1 1 19 4 24
December 2, 2012 5 4 37 21 66 1 1 32 6 40
December 3, 2012 6 4 40 17 67 1 1 25 6 32
December 4, 2012 4 3 43 12 62 1 1 21 4 27
December 5, 2012 4 1 41 20 65 2 2 23 4 31
December 6, 2012 3 3 27 12 45 1 1 21 4 28
December 7, 2012 0 0 0 0 0 0 0 0 0 0
December 8, 2012 4 2 23 10 38 1 1 21 4 27
December 9, 2012 4 3 23 11 41 1 1 23 6 30

December 10, 2012 2 2 21 9 35 1 1 17 6 25
December 11, 2012 2 3 10 8 23 2 1 20 6 28
December 12, 2012 2 3 27 11 43 1 1 20 6 28
December 13, 2012 5 3 40 18 66 1 1 23 6 29
December 14, 2012 0 0 8 2 10 0 0 0 0 0
December 15, 2012 4 3 50 20 78 1 1 23 5 29
December 16, 2012 4 3 71 30 109 1 1 21 6 29
December 17, 2012 5 4 50 31 90 1 1 24 6 31
December 18, 2012 6 4 63 32 104 1 1 24 10 36
December 19, 2012 4 4 50 24 81 1 1 25 5 31
December 20, 2012 4 3 39 20 65 1 1 25 5 31
December 21, 2012 0 0 0 0 0 0 0 0 0 0
December 22, 2012 4 2 20 16 41 1 0 30 7 38
December 23, 2012 4 4 28 12 47 1 1 30 7 39
December 24, 2012 3 4 32 14 51 2 1 30 7 40
December 25, 2012 2 1 35 14 51 1 0 33 9 42
December 26, 2012 3 3 38 16 60 1 1 33 10 44
December 27, 2012 3 3 34 16 56 1 1 30 10 42
December 28, 2012 0 0 0 0 0 0 0 0 0 0
December 29, 2012 4 3 37 16 60 1 1 29 7 37
December 30, 2012 4 4 67 19 93 1 1 27 8 36
December 31, 2012 4 4 41 20 67 1 1 23 10 34

Sub Total of 
December

99 80 1031 467 0 1676 28 16 672 170 0 884
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CONTRACTOR: APCO/ArCon PERIOD FROM:June 27, 2012
SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

SubTo
tal

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 
 Road Project 2  Al Menya Landfill Road 

Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: March 25, 2013

DATE 
Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 
Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other SubTo

tal
DATE 

Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 

January 1, 2013 3 2 42 18 65 1 0 25 7 32
January 2, 2013 2 3 44 17 66 1 1 23 7 30
January 3, 2013 3 3 41 16 63 1 1 28 9 38
January 4, 2013 0 0 0 0 0 0 1 40 6 47
January 5, 2013 2 2 38 15 56 1 0 42 11 54
January 6, 2013 2 3 28 13 45 1 1 12 3 17
January 7, 2013 2 2 7 3 13 1 1 6 2 9
January 8, 2013 1 1 2 3 7 1 0 2 1 4
January 9, 2013 2 2 3 1 8 0 0 1 1 1

January 10, 2013 0 0 0 0 0 0 0 0 0 0
January 11, 2013 0 0 0 0 0 0 0 0 0 0
January 12, 2013 3 3 27 13 45 1 1 18 4 24
January 13, 2013 3 3 28 13 47 1 1 19 4 25
January 14, 2013 3 3 28 13 47 1 1 27 6 34
January 15, 2013 3 3 32 14 52 1 1 26 6 33
January 16, 2013 3 3 68 15 89 1 1 28 10 40
January 17, 2013 3 3 37 14 56 1 1 27 7 35
January 18, 2013 0 0 0 0 0 0 0 0 0 0
January 19, 2013 6 5 51 20 81 1 1 29 9 40
January 20, 2013 4 4 49 21 77 1 1 29 9 39
January 21, 2013 4 4 52 24 84 1 1 30 9 41
January 22, 2013 5 4 56 27 91 1 1 30 9 41
January 23, 2013 4 4 55 29 92 1 1 30 9 41
January 24, 2013 4 3 67 29 103 1 1 30 9 41
January 25, 2013 1 1 5 5 11 1 0 27 9 37
January 26, 2013 7 6 71 34 117 1 1 30 9 41
January 27, 2013 1 2 45 19 67 1 0 30 9 40
January 28, 2013 3 3 36 19 60 1 1 41 12 54
January 29, 2013 2 3 20 13 38 1 1 23 7 30
January 30, 2013 1 2 6 3 12 0 1 10 3 13
January 31, 2013 2 1 7 1 11 1 0 3 2 6

Sub Total of January 75 75 942 409 0 1501 21 14 666 185 0 885
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CONTRACTOR: APCO/ArCon PERIOD FROM:June 27, 2012
SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

SubTo
tal

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 
 Road Project 2  Al Menya Landfill Road 

Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: March 25, 2013

DATE 
Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 
Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other SubTo

tal
DATE 

Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 

February 1, 2013 0 0 0 0 0 0 0 0 0 0
February 2, 2013 3 3 29 15 50 1 1 3 2 7
February 3, 2013 3 3 36 17 59 1 1 21 8 31
February 4, 2013 3 3 34 17 56 1 1 23 8 32
February 5, 2013 3 3 40 17 62 1 1 25 8 34
February 6, 2013 3 3 19 10 35 1 1 15 4 21
February 7, 2013 3 2 36 10 50 1 1 21 6 28
February 8, 2013 1 0 28 8 36 0 0 17 2 19
February 9, 2013 2 3 31 11 47 2 1 21 6 29

February 10, 2013 2 3 35 11 50 2 1 42 8 52
February 11, 2013 2 3 32 12 48 2 1 41 8 51
February 12, 2013 2 3 32 11 47 2 1 42 8 52
February 13, 2013 2 3 29 9 43 2 1 32 12 46
February 14, 2013 2 3 28 12 45 2 1 26 8 36
February 15, 2013 0 0 10 3 13 0 0 16 6 22
February 16, 2013 3 3 27 15 47 1 1 23 6 30
February 17, 2013 3 3 29 15 49 1 1 23 6 30
February 18, 2013 3 3 43 10 59 1 1 28 12 42
February 19, 2013 3 3 43 10 59 1 1 27 12 41
February 20, 2013 4 5 50 12 71 1 1 20 9 31
February 21, 2013 2 2 46 12 63 1 0 20 9 30
February 22, 2013 2 0 13 0 15 0 0 7 1 8
February 23, 2013 2 2 22 11 36 0 0 17 6 23
February 24, 2013 2 3 24 12 40 1 1 16 6 22
February 25, 2013 2 3 25 12 41 1 1 17 6 24
February 26, 2013 6 6 71 23 106 1 1 12 3 17
February 27, 2013 1 1 20 10 33 1 1 15 4 20
February 28, 2013 2 3 20 9 33 1 1 16 4 21

Sub Total of 
February

60 68 850 315 0 1293 26 13 583 174 0 797
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CONTRACTOR: APCO/ArCon PERIOD FROM:June 27, 2012
SUBCONTRACTOR(s): Shaltaf Company for General Contracting

Al Tarifi Contracting and Reconstruction Company

SubTo
tal

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00001

Road Project 1  Anata Main Entrance Road & Internal Roads 
 Road Project 2  Al Menya Landfill Road 

Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: March 25, 2013

DATE 
Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 
Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other Manageme

nt Engineers Skilled 
labor 

Unskilled 
labor Other SubTo

tal
DATE 

Anata Main Entrance Road & Internal Roads 

SubTo
tal

Al Menya Landfill Road 

March 1, 2013 0 0 0 0 0 0 0 0 0 0
March 2, 2013 1 2 18 9 30 2 0 10 4 17
March 3, 2013 2 1 15 7 24 2 1 25 7 34
March 4, 2013 2 2 24 15 42 2 1 26 7 35
March 5, 2013 2 2 18 12 34 2 1 25 7 34
March 6, 2013 2 2 17 9 29 2 1 24 7 33
March 7, 2013 1 1 15 9 26 1 0 24 7 33
March 8, 2013 0 0 0 0 0 1 0 23 3 28
March 9, 2013 1 1 15 9 26 2 1 24 7 33

March 10, 2013 2 1 15 9 27 2 0 17 7 26
March 11, 2013 2 1 11 8 22 1 0 10 6 16
March 12, 2013 1 1 8 6 16 1 0 12 6 19
March 13, 2013 0 1 11 7 19 0 1 15 7 22
March 14, 2013 1 2 11 7 20 0 0 12 6 19
March 15, 2013 0 0 0 0 0 0 0 0 0 0
March 16, 2013 1 2 13 5 21 1 0 11 5 17
March 17, 2013 1 2 23 9 35 0 0 9 5 15
March 18, 2013 4 4 32 16 55 1 0 11 5 17
March 19, 2013 1 1 12 3 17 1 0 10 5 16
March 20, 2013 1 0 8 5 14 0 0 7 4 12
March 21, 2013 0 0 5 3 8 0 0 6 3 9
March 22, 2013 0 0 0 0 0 0 0 0 0 0
March 23, 2013 1 0 6 3 10 1 0 5 3 9
March 24, 2013 1 0 7 3 11 1 0 5 3 9
March 25, 2013 0 1 7 3 11 1 0 9 6 15
March 26, 2013 0 0 0 0 0 0 0 0 0 0
March 27, 2013 0 0 0 0 0 0 0 0 0 0
March 28, 2013 0 0 0 0 0 0 0 0 0 0
March 29, 2013 0 0 0 0 0 0 0 0 0 0
March 30, 2013 0 0 0 0 0 0 0 0 0 0
March 31, 2013

Sub Total of March 25 25 290 154 0 494 21 6 321 117 0 465

Total Until Mar, 
2013

653 559 6046 2450 0 10202 145 148 3274 879 0 4910
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Daily Work Force /June 2012
Project Name Anata Main Entrance Road and Internal Roads
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 24 16 1 2 3 2
Subcontractor Subcontractor 8
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 24 16 1 2 3 2
Subcontractor Subcontractor 8
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 24 16 1 2 3 2
Subcontractor Subcontractor 8
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 3 6 9 6
Subcontractor

Daily Work Force /June 2012

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

June 1, 2012 June 17, 2012

June 2, 2012 June 18, 2012

Engineers

June 3, 2012 June 19, 2012

June 4, 2012 June 20, 2012

June 5, 2012 June 21, 2012

June 12, 2012

June 6, 2012 June 22, 2012

June 23, 2012

June 8, 2012 June 24, 2012

June 28, 2012

June 9, 2012 June 25, 2012

June 7, 2012

June 10, 2012 June 26, 2012

June 11, 2012 June 27, 2012

June 16, 2012 Total 

June 13, 2012 June 29, 2012

June 14, 2012 June 30, 2012

June 15, 2012
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Daily Work Force /June 2012
Project Name Al Menya Landfill Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 0 1 1 1
Subcontractor Subcontractor 8
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 0 1 1 1
Subcontractor Subcontractor 8
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 0 1 1 1
Subcontractor Subcontractor 8
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 0 3 3 3
Subcontractor

June 16, 2012 Total 

June 13, 2012 June 29, 2012

June 14, 2012 June 30, 2012

June 15, 2012

June 10, 2012 June 26, 2012

June 11, 2012 June 27, 2012

June 12, 2012 June 28, 2012

June 7, 2012 June 23, 2012

June 8, 2012 June 24, 2012

June 9, 2012 June 25, 2012

June 4, 2012 June 20, 2012

June 5, 2012 June 21, 2012

June 6, 2012 June 22, 2012

June 3, 2012 June 19, 2012

Engineer Skilled Unskilled

June 1, 2012 June 17, 2012

June 2, 2012 June 18, 2012

Daily Work Force /June 2012

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /July 2012
Project Name Anata Main Entrance Road and Internal Roads
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 8 24 16 1 2 3 2 APCO/ArCon 8 9 8 16 8 16 8 2 2 5 1
Subcontractor 8 Subcontractor 8
APCO/ArCon 8 8 24 16 1 2 3 2 APCO/ArCon 8 9 8 24 8 16 8 2 2 6 1
Subcontractor 8 Subcontractor 8
APCO/ArCon 8 8 24 16 1 2 3 2 APCO/ArCon 8 8 8 24 8 16 8 2 2 6 1
Subcontractor 8 Subcontractor 8
APCO/ArCon 8 8 24 16 1 2 3 2 APCO/ArCon 0 0 0 0
Subcontractor 8 Subcontractor
APCO/ArCon 8 8 24 16 1 2 3 2 APCO/ArCon 8 8 8 24 8 8 8 2 1 5 1
Subcontractor 8 Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 8 24 8 8 8 2 1 5 1
Subcontractor Subcontractor
APCO/ArCon 8 8 24 16 1 2 3 2 APCO/ArCon 8 8 8 24 8 8 8 2 1 5 1
Subcontractor 8 Subcontractor
APCO/ArCon 8 8 24 16 1 2 3 2 APCO/ArCon 8 8 8 24 8 8 8 2 1 5 1
Subcontractor 8 Subcontractor
APCO/ArCon 8 8 24 16 1 2 3 2 APCO/ArCon 8 8 8 24 8 8 8 2 1 5 1
Subcontractor 8 Subcontractor
APCO/ArCon 8 8 16 8 1 2 2 1 APCO/ArCon 8 8 8 24 8 8 8 2 1 5 1
Subcontractor 8 Subcontractor
APCO/ArCon 8 14 16 8 1 3 2 1 APCO/ArCon 0 0 0 0
Subcontractor 8 Subcontractor
APCO/ArCon 8 8 16 8 1 2 2 1 APCO/ArCon 8 8 8 24 8 8 8 2 1 5 1
Subcontractor 8 Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 8 24 8 16 8 2 1 6 1
Subcontractor Subcontractor
APCO/ArCon 8 10 8 16 8 32 8 2 2 7 1 APCO/ArCon 8 8 7 24 8 16 8 2 1 6 1
Subcontractor 8 Subcontractor
APCO/ArCon 8 10 8 16 8 32 8 2 2 7 1 APCO/ArCon 7 7 7 31 7 7 2 2 7 1
Subcontractor 8 Subcontractor 7 7 7
APCO/ArCon 8 9 8 16 8 16 8 2 2 5 1 44 45 120 35
Subcontractor 8

July 16, 2012 Total 

July 13, 2012 July 29, 2012

July 14, 2012 July 30, 2012

July 15, 2012 July 31, 2012

July 12, 2012

July 6, 2012 July 22, 2012

July 23, 2012

July 8, 2012 July 24, 2012

July 28, 2012

July 9, 2012 July 25, 2012

July 7, 2012

July 10, 2012 July 26, 2012

July 11, 2012 July 27, 2012

July 3, 2012 July 19, 2012

July 4, 2012 July 20, 2012

July 5, 2012 July 21, 2012

July 1, 2012 July 17, 2012

July 2, 2012 July 18, 2012

Engineers

Daily Work Force /July 2012

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

295



Daily Work Force /July 2012
Project Name Al Menya Landfill Road
Contract No. AID-294-I-00-12-00005  

IQ
C

 M
an

ag
er

Ta
sk

 O
rd

er
 M

an
ag

er
Q

ua
lit

y 
C

on
tro

l M
an

ag
er

Pu
bl

ic
 R

el
at

io
n 

O
ff

ic
er

Sa
fe

ty
 &

 E
nv

iro
nm

en
ta

l 
C

om
pl

ia
nc

e 
O

ff
ic

er
Pr

oj
ec

t E
ng

in
ee

r
O

ff
ic

e 
En

gi
ne

er
IT

 E
ng

in
ee

r
Fo

re
m

an
Su

rv
ey

or
Sa

fe
ty

 O
ff

ic
er

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

Su
pe

r I
nt

en
de

nt

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

ot
he

rs

T
ot

al
 M

an
ag

em
en

t

T
ot

al
 E

ng
in

ee
rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

ns
ki

lle
d

IQ
C

 M
an

ag
er

Ta
sk

 O
rd

er
 M

an
ag

er

Q
ua

lit
y 

C
on

tro
l M

an
ag

er

Pu
bl

ic
 R

el
at

io
n 

O
ff

ic
er

Sa
fe

ty
 &

 E
nv

iro
nm

en
ta

l 
C

om
pl

ia
nc

e 
O

ff
ic

er
Pr

oj
ec

t E
ng

in
ee

r

O
ff

ic
e 

En
gi

ne
er

IT
 E

ng
in

ee
r

Fo
re

m
an

Su
rv

ey
or

Sa
fe

ty
 O

ff
ic

er

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

Su
pe

r I
nt

en
de

nt

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

ot
he

rs

T
ot

al
 M

an
ag

em
en

t

T
ot

al
 E

ng
in

ee
rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

ns
ki

lle
d

APCO/ArCon 8 8 0 1 1 1 APCO/ArCon 16 8 0 1 2 1
Subcontractor 8 Subcontractor 8
APCO/ArCon 8 8 0 1 1 1 APCO/ArCon 16 8 0 1 2 1
Subcontractor 8 Subcontractor 8
APCO/ArCon 8 8 0 1 1 1 APCO/ArCon 16 8 0 1 2 1
Subcontractor 8 Subcontractor 8
APCO/ArCon 8 8 0 1 1 1 APCO/ArCon 0 0 0 0
Subcontractor 8 Subcontractor
APCO/ArCon 8 8 0 1 1 1 APCO/ArCon 8 8 0 0 1 1
Subcontractor 8 Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 0 0 1 1
Subcontractor Subcontractor
APCO/ArCon 8 8 0 1 1 1 APCO/ArCon 8 8 0 0 1 1
Subcontractor 8 Subcontractor
APCO/ArCon 8 8 0 1 1 1 APCO/ArCon 8 8 0 0 1 1
Subcontractor 8 Subcontractor
APCO/ArCon 8 8 0 1 1 1 APCO/ArCon 8 8 0 0 1 1
Subcontractor 8 Subcontractor
APCO/ArCon 8 8 0 1 1 1 APCO/ArCon 8 8 0 0 1 1
Subcontractor 8 Subcontractor
APCO/ArCon 8 8 0 1 1 1 APCO/ArCon 0 0 0 0
Subcontractor 8 Subcontractor
APCO/ArCon 8 8 0 1 1 1 APCO/ArCon 8 8 0 0 1 1
Subcontractor 8 Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 0 0 1 1
Subcontractor Subcontractor
APCO/ArCon 8 24 8 0 1 4 1 APCO/ArCon 8 8 0 0 1 1
Subcontractor 8 Subcontractor
APCO/ArCon 8 24 8 0 1 4 1 APCO/ArCon 4 4 0 0 1 0
Subcontractor 8 Subcontractor
APCO/ArCon 8 24 8 0 1 4 1 0 17 39 26
Subcontractor 8

Daily Work Force /July 2012

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled

July 3, 2012 July 19, 2012

Engineer Skilled Unskilled

July 1, 2012 July 17, 2012

July 2, 2012 July 18, 2012

July 4, 2012 July 20, 2012

July 5, 2012 July 21, 2012

July 6, 2012 July 22, 2012

July 7, 2012 July 23, 2012

July 8, 2012 July 24, 2012

July 9, 2012 July 25, 2012

July 10, 2012 July 26, 2012

July 11, 2012 July 27, 2012

July 12, 2012 July 28, 2012

July 16, 2012 Total 

July 13, 2012 July 29, 2012

July 14, 2012 July 30, 2012

July 15, 2012 July 31, 2012
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Daily Work Force /August 2012
Project Name Anata Main Entrance Road and Internal Roads
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 6 6 7 7 7 2 1 4 2 APCO/ArCon 0 0 0 0
Subcontractor 4 7 7 7 7 Subcontractor
APCO/ArCon 6 3 6 7 7 7 2 2 4 2 APCO/ArCon 0 0 0 0
Subcontractor 8 7 7 7 7 Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon Eid Al Fitr Holiday 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 7 7 7 8 8 8 3 2 7 4 APCO/ArCon 0 0 0 0
Subcontractor 8 8 32 8 24 Subcontractor
APCO/ArCon 7 7 7 8 8 8 3 2 8 4 APCO/ArCon 0 0 0 0
Subcontractor 8 8 40 8 24 Subcontractor
APCO/ArCon 7 7 7 8 8 8 3 2 8 4 APCO/ArCon 6 6 6 7 14 7 7 2 2 11 4
Subcontractor 8 8 40 8 24 Subcontractor 7 7 49 7 21
APCO/ArCon 7 7 6 8 7 7 3 2 7 4 APCO/ArCon 7 7 7 8 16 8 8 3 2 17 7
Subcontractor 8 7 35 7 21 Subcontractor 8 16 8 56 32 48
APCO/ArCon 7 7 7 8 4 8 8 3 2 7 4 APCO/ArCon 0 0 0 0
Subcontractor 7 7 35 7 21 Subcontractor
APCO/ArCon 6 6 7 7 5 7 7 2 2 7 4 APCO/ArCon 7 7 7 8 16 8 8 3 2 13 4
Subcontractor 7 7 35 7 21 Subcontractor 8 4 8 56 4 8 24
APCO/ArCon 0 0 0 0 APCO/ArCon 7 7 7 8 8 8 8 3 2 14 5
Subcontractor Subcontractor 8 16 8 56 16 32
APCO/ArCon 6 6 6 7 7 7 2 2 9 4 APCO/ArCon 7 7 7 8 16 8 8 3 2 17 5
Subcontractor 7 7 49 7 21 Subcontractor 8 16 8 56 32 32
APCO/ArCon 6 6 6 7 7 7 2 2 9 4 APCO/ArCon 7 7 7 8 16 8 8 3 2 18 5
Subcontractor 7 7 49 7 21 Subcontractor 8 16 8 64 32 32
APCO/ArCon 6 6 6 7 14 7 2 2 10 4 APCO/ArCon 9 7 7 10 6 16 8 8 3 3 18 8
Subcontractor 7 7 49 7 21 Subcontractor 8 17 9 72 25 52
APCO/ArCon 6 6 6 7 14 7 7 2 2 11 4 APCO/ArCon 9 7 7 10 16 8 8 3 2 21 9
Subcontractor 7 7 49 7 21 Subcontractor 8 17 9 72 49 60
APCO/ArCon 6 6 6 7 14 7 7 2 2 11 4 APCO/ArCon 0 0 0 0
Subcontractor 7 7 49 7 21 Subcontractor
APCO/ArCon 6 6 6 7 14 7 7 2 2 11 4 53 44 239 93
Subcontractor 7 7 49 7 21

Daily Work Force /August 2012

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

August 1, 2012 August 17, 2012

August 2, 2012 August 18, 2012

Engineers

August 3, 2012 August 19, 2012

August 4, 2012 August 20, 2012

August 5, 2012 August 21, 2012

August 12, 2012

August 6, 2012 August 22, 2012

August 23, 2012

August 8, 2012 August 24, 2012

August 28, 2012

August 9, 2012 August 25, 2012

August 7, 2012

August 10, 2012 August 26, 2012

August 11, 2012 August 27, 2012

August 16, 2012 Total 

August 13, 2012 August 29, 2012

August 14, 2012 August 30, 2012

August 15, 2012 August 31, 2012

297



Daily Work Force /August 2012
Project Name Al Menya Landfill Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 1 1 7 0 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 1 1 7 0 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon Eid Al Fitr Holiday 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 1 1 1 8 0 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 1 1 1 8 0 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 1 1 1 8 0 0 1 0 APCO/ArCon 1 1 1 7 7 0 1 4 2
Subcontractor Subcontractor 7 7 7 7 7
APCO/ArCon 1 1 1 7 0 0 1 0 APCO/ArCon 1 1 1 8 8 0 1 5 2
Subcontractor Subcontractor 8 8 5 8 8 8
APCO/ArCon 1 1 1 2 7 0 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 1 1 1 2 7 0 0 1 0 APCO/ArCon 1 1 1 8 8 0 1 4 4
Subcontractor Subcontractor 8 8 8 5 16 8
APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 1 8 8 0 1 5 3
Subcontractor Subcontractor 8 8 10 8 8 16
APCO/ArCon 1 1 1 7 0 0 1 0 APCO/ArCon 1 1 1 8 8 0 1 5 3
Subcontractor Subcontractor 8 8 10 8 8 16
APCO/ArCon 1 1 1 7 0 0 1 0 APCO/ArCon 1 1 1 8 8 0 1 5 2
Subcontractor Subcontractor 8 8 10 8 8 8
APCO/ArCon 1 1 1 7 0 1 3 2 APCO/ArCon 1 1 1 2 8 8 0 1 5 2
Subcontractor 6 14 14 Subcontractor 8 8 10 8 8 8
APCO/ArCon 1 1 1 7 0 1 4 1 APCO/ArCon 1 1 1 8 8 0 1 6 5
Subcontractor 7 14 14 7 Subcontractor 8 8 16 8 8 32
APCO/ArCon 1 1 1 7 0 1 4 1 APCO/ArCon 0 0 0 0
Subcontractor 7 14 14 7 Subcontractor
APCO/ArCon 1 1 1 7 0 1 4 1 8 12 64 27
Subcontractor 7 7 7 7 7 7

August 16, 2012 Total 

August 13, 2012 August 29, 2012

August 14, 2012 August 30, 2012

August 15, 2012 August 31, 2012

August 10, 2012 August 26, 2012

August 11, 2012 August 27, 2012

August 12, 2012 August 28, 2012

August 7, 2012 August 23, 2012

August 8, 2012 August 24, 2012

August 9, 2012 August 25, 2012

August 4, 2012 August 20, 2012

August 5, 2012 August 21, 2012

August 6, 2012 August 22, 2012

August 3, 2012 August 19, 2012

Engineer Skilled Unskilled

August 1, 2012 August 17, 2012

August 2, 2012 August 18, 2012

Daily Work Force /August 2012

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /September 2012
Project Name Anata Main Entrance Road and Internal Roads
Contract No. AID-294-I-00-12-00005
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APCO/ArCon 8 6 6 8 16 8 8 3 2 21 9 APCO/ArCon 8 8 8 8 6 20 10 8 3 3 26 6
Subcontractor 8 17 9 72 49 60 Subcontractor 9 19 9 90 63 38
APCO/ArCon 8 6 6 8 16 8 3 2 20 9 APCO/ArCon 8 8 8 8 6 20 27 27 8 3 3 26 9
Subcontractor 8 17 9 72 49 60 Subcontractor 9 18 9 90 45 38
APCO/ArCon 8 6 6 8 6 16 8 8 3 3 21 9 APCO/ArCon 8 8 8 8 6 20 27 27 8 3 3 26 9
Subcontractor 8 17 9 72 49 60 Subcontractor 9 18 9 90 45 38
APCO/ArCon 6 6 6 7 6 16 8 8 2 3 21 7 APCO/ArCon 7 7 7 7 6 18 27 27 8 3 3 29 12
Subcontractor 8 17 9 72 49 51 Subcontractor 9 17 9 81 81 63
APCO/ArCon 7 7 7 7 6 18 8 8 3 3 22 8 APCO/ArCon 3 0 0 0 0
Subcontractor 8 17 9 72 48 52 Subcontractor 3
APCO/ArCon 5 7 7 6 6 18 8 2 3 21 8 APCO/ArCon 8 8 8 8 6 18 36 36 8 3 3 29 10
Subcontractor 9 17 81 48 52 Subcontractor 10 19 9 90 63 38
APCO/ArCon 0 0 0 0 APCO/ArCon 8 7 8 8 6 18 18 36 8 3 3 33 13
Subcontractor Subcontractor 10 20 9 132 63 58
APCO/ArCon 8 7 7 8 6 18 1 8 3 3 25 8 APCO/ArCon 9 8 8 9 6 20 18 8 3 3 27 8
Subcontractor 9 20 9 90 59 56 Subcontractor 11 21 10 110 38 58
APCO/ArCon 8 7 7 8 6 18 1 8 3 3 22 8 APCO/ArCon 9 8 9 9 6 20 18 8 3 3 31 9
Subcontractor 9 18 9 81 49 52 Subcontractor 11 21 10 120 58 62
APCO/ArCon 8 7 8 6 8 2 3 10 6 APCO/ArCon 9 8 9 9 6 20 20 8 3 3 31 9
Subcontractor 9 72 9 36 Subcontractor 12 21 11 120 58 62
APCO/ArCon 8 7 7 8 6 18 8 8 3 3 24 8 APCO/ArCon 9 9 9 8 6 20 20 8 3 3 31 9
Subcontractor 9 19 9 81 54 54 Subcontractor 11 23 10 120 57 66
APCO/ArCon 8 7 7 8 6 18 8 8 3 3 24 8 APCO/ArCon 0 0 0 0
Subcontractor 9 19 9 81 54 54 Subcontractor
APCO/ArCon 7 7 7 7 6 18 8 8 3 3 22 8 APCO/ArCon 9 8 9 9 6 20 20 8 3 3 31 9
Subcontractor 9 17 9 81 41 52 Subcontractor 11 21 11 120 58 62
APCO/ArCon 0 0 5 4 APCO/ArCon 9 8 9 9 6 20 20 8 3 3 31 9
Subcontractor 8 32 32 Subcontractor 11 21 11 120 58 62
APCO/ArCon 9 7 8 8 6 18 9 8 3 3 22 8 APCO/ArCon 0 0 0 0
Subcontractor 9 18 90 41 56 Subcontractor
APCO/ArCon 8 7 8 8 6 18 9 8 3 3 25 8 74 74 658 224
Subcontractor 9 18 9 90 59 56

Daily Work Force /September 2012

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

September 1, 2012 September 17, 2012

September 2, 2012 September 18, 2012

Engineers

September 3, 2012 September 19, 2012

September 4, 2012 September 20, 2012

September 5, 2012 September 21, 2012

September 12, 2012

September 6, 2012 September 22, 2012

September 23, 2012

September 8, 2012 September 24, 2012

September 28, 2012

September 9, 2012 September 25, 2012

September 7, 2012

September 10, 2012 September 26, 2012

September 11, 2012 September 27, 2012

September 16, 2012 Total 

September 13, 2012 September 29, 2012

September 14, 2012 September 30, 2012

September 15, 2012
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Daily Work Force /September 2012
Project Name Al Menya Landfill Road
Contract No. AID-294-I-00-12-00005
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APCO/ArCon 2 2 2 2 8 8 1 1 6 5 APCO/ArCon 2 2 2 2 2 8 8 1 2 9 2
Subcontractor 8 8 16 8 8 32 Subcontractor 8 8 42 8 8 8
APCO/ArCon 2 2 2 2 8 8 1 1 13 5 APCO/ArCon 2 2 2 2 2 8 8 1 2 9 2
Subcontractor 8 8 70 8 8 32 Subcontractor 8 8 42 8 8 8
APCO/ArCon 2 2 2 2 2 8 8 1 2 13 5 APCO/ArCon 2 2 2 2 2 8 8 1 2 15 3
Subcontractor 8 8 70 8 8 32 Subcontractor 8 8 88 8 8 16
APCO/ArCon 2 2 2 2 2 8 8 1 2 13 5 APCO/ArCon 2 2 2 2 2 8 8 1 2 15 3
Subcontractor 8 8 70 8 8 32 Subcontractor 8 8 88 8 8 16
APCO/ArCon 2 2 2 2 2 8 8 1 2 13 6 APCO/ArCon 0 0 0 0
Subcontractor 8 8 8 70 8 40 Subcontractor
APCO/ArCon 3 2 2 3 2 8 8 1 2 13 5 APCO/ArCon 2 2 2 2 2 8 8 1 2 20 3
Subcontractor 8 8 57 16 16 32 Subcontractor 8 8 105 24 16 16
APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 2 2 2 8 8 1 2 22 3
Subcontractor Subcontractor 8 8 8 111 24 16 16
APCO/ArCon 2 2 2 2 2 8 8 1 2 10 5 APCO/ArCon 2 2 2 2 2 8 8 1 2 24 3
Subcontractor 8 16 8 32 16 32 Subcontractor 8 8 147 16 16 16
APCO/ArCon 2 2 2 2 2 8 8 1 2 16 1 APCO/ArCon 2 2 2 2 2 8 8 1 2 19 3
Subcontractor 8 8 78 16 16 Subcontractor 8 8 97 24 16 16
APCO/ArCon 2 2 2 2 2 8 8 1 1 1 1 APCO/ArCon 2 2 2 2 2 8 8 1 2 20 3
Subcontractor Subcontractor 8 8 104 24 16 16
APCO/ArCon 2 2 2 2 2 8 8 1 2 18 5 APCO/ArCon 2 2 2 2 2 8 8 1 2 15 3
Subcontractor 8 16 8 96 16 32 Subcontractor 8 8 72 16 16 16
APCO/ArCon 2 2 2 2 2 8 8 1 2 18 5 APCO/ArCon 0 0 0 0
Subcontractor 8 16 8 96 16 32 Subcontractor
APCO/ArCon 2 2 2 2 2 8 8 1 2 18 5 APCO/ArCon 2 2 2 2 2 8 8 1 2 17 3
Subcontractor 8 16 8 96 16 32 Subcontractor 8 8 8 86 16 8 16
APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 2 2 2 8 8 1 2 17 3
Subcontractor Subcontractor 8 8 8 86 16 8 16
APCO/ArCon 2 2 2 2 2 8 8 1 2 18 5 APCO/ArCon 0 0 0 0
Subcontractor 8 8 96 16 16 32 Subcontractor
APCO/ArCon 2 2 2 2 2 8 8 1 2 9 2 20 38 381 94
Subcontractor 8 8 42 8 8 8

September 16, 2012 Total 

September 13, 2012 September 29, 2012

September 14, 2012 September 30, 2012

September 15, 2012

September 10, 2012 September 26, 2012

September 11, 2012 September 27, 2012

September 12, 2012 September 28, 2012

September 7, 2012 September 23, 2012

September 8, 2012 September 24, 2012

September 9, 2012 September 25, 2012

September 4, 2012 September 20, 2012

September 5, 2012 September 21, 2012

September 6, 2012 September 22, 2012

September 3, 2012 September 19, 2012

Engineer Skilled Unskilled

September 1, 2012 September 17, 2012

September 2, 2012 September 18, 2012

Daily Work Force /September 2012

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /October 2012
Project Name Anata Main Entrance Road and Internal Roads
Contract No. AID-294-I-00-12-00005

IQ
C

 M
an

ag
er

Ta
sk

 O
rd

er
 M

an
ag

er
Q

ua
lit

y 
C

on
tro

l M
an

ag
er

Pu
bl

ic
 R

el
at

io
n 

O
ff

ic
er

Sa
fe

ty
 &

 E
nv

iro
nm

en
ta

l 
C

om
pl

ia
nc

e 
O

ff
ic

er
Pr

oj
ec

t E
ng

in
ee

r
O

ff
ic

e 
En

gi
ne

er
IT

 E
ng

in
ee

r
Fo

re
m

an

Su
rv

ey
or

Sa
fe

ty
 O

ff
ic

er

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

Su
pe

r I
nt

en
de

nt

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

ot
he

rs

T
ot

al
 M

an
ag

em
en

t

T
ot

al
 E

ng
in

ee
rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

ns
ki

lle
d

IQ
C

 M
an

ag
er

Ta
sk

 O
rd

er
 M

an
ag

er

Q
ua

lit
y 

C
on

tro
l M

an
ag

er

Pu
bl

ic
 R

el
at

io
n 

O
ff

ic
er

Sa
fe

ty
 &

 E
nv

iro
nm

en
ta

l 
C

om
pl

ia
nc

e 
O

ff
ic

er
Pr

oj
ec

t E
ng

in
ee

r

O
ff

ic
e 

En
gi

ne
er

IT
 E

ng
in

ee
r

Fo
re

m
an

Su
rv

ey
or

Sa
fe

ty
 O

ff
ic

er

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

Su
pe

r I
nt

en
de

nt

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

ot
he

rs

T
ot

al
 M

an
ag

em
en

t

T
ot

al
 E

ng
in

ee
rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

ns
ki

lle
d

APCO/ArCon 9 8 9 9 6 20 20 8 3 3 33 10 APCO/ArCon 9 8 9 9 11 7 33 10 8 4 3 41 12
Subcontractor 11 21 11 132 58 73 Subcontractor 9 30 11 156 89 86
APCO/ArCon 8 8 9 9 6 20 20 8 3 3 31 10 APCO/ArCon 9 8 8 8 7 7 30 10 8 4 3 38 10
Subcontractor 11 22 11 120 52 75 Subcontractor 7 30 11 143 79 74
APCO/ArCon 8 8 9 8 6 20 16 8 3 3 26 10 APCO/ArCon 0 0 0 0
Subcontractor 11 20 11 96 46 71 Subcontractor
APCO/ArCon 10 8 12 14 8 6 20 20 8 6 4 39 10 APCO/ArCon 9 8 8 8 11 7 30 10 8 4 3 40 11
Subcontractor 16 25 12 176 56 72 Subcontractor 8 34 22 132 89 80
APCO/ArCon 8 1 1 15 4 APCO/ArCon 9 8 8 8 9 7 30 10 8 4 3 42 11
Subcontractor 10 10 10 90 8 32 Subcontractor 8 32 22 165 79 80
APCO/ArCon 10 9 10 10 10 6 30 10 8 5 4 32 10 APCO/ArCon 10 8 8 8 10 6 30 10 8 4 3 43 10
Subcontractor 12 21 10 130 54 68 Subcontractor 8 30 22 176 79 74
APCO/ArCon 10 9 10 10 10 30 10 8 5 3 32 10 APCO/ArCon 10 8 8 9 10 6 30 20 8 4 3 45 14
Subcontractor 12 21 10 130 54 68 Subcontractor 8 19 11 176 103 106
APCO/ArCon 9 9 9 9 9 6 30 10 8 5 3 31 9 APCO/ArCon 8 7 6 6 5 4 27 9 8 3 2 28 9
Subcontractor 11 21 10 120 56 64 Subcontractor 8 26 16 99 45 62
APCO/ArCon 9 9 9 9 9 6 30 10 8 5 3 31 9 APCO/ArCon Eid Al Adha Holiday 0 0 0 0
Subcontractor 11 21 10 120 56 64 Subcontractor
APCO/ArCon 10 9 9 10 9 6 33 11 8 5 3 32 9 APCO/ArCon 0 0 0 0
Subcontractor 10 22 11 120 60 66 Subcontractor
APCO/ArCon 9 8 9 9 9 6 33 11 8 4 3 27 7 APCO/ArCon 0 0 0 0
Subcontractor 8 20 11 88 49 51 Subcontractor
APCO/ArCon 8 8 2 0 4 0 APCO/ArCon 0 0 0 0
Subcontractor 2 10 16 Subcontractor
APCO/ArCon 9 8 9 9 9 6 33 11 8 4 3 30 7 APCO/ArCon 0 0 0 0
Subcontractor 8 20 11 110 58 51 Subcontractor
APCO/ArCon 9 7 9 9 9 6 33 11 8 4 3 29 7 APCO/ArCon 11 8 11 9 11 6 30 8 5 4 38 11
Subcontractor 8 20 11 110 46 49 Subcontractor 13 30 20 143 80 80
APCO/ArCon 9 9 9 9 7 33 11 8 3 3 27 6 APCO/ArCon 10 8 10 9 10 6 30 8 5 4 38 11
Subcontractor 9 19 11 99 46 41 Subcontractor 12 30 11 143 88 80
APCO/ArCon 13 8 13 9 13 6 33 11 8 5 4 41 13 102 74 811 231
Subcontractor 10 30 11 144 99 98

Daily Work Force /October 2012

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

October 1, 2012 October 17, 2012

October 2, 2012 October 18, 2012

Engineers

October 3, 2012 October 19, 2012

October 4, 2012 October 20, 2012

October 5, 2012 October 21, 2012

October 12, 2012

October 6, 2012 October 22, 2012

October 23, 2012

October 8, 2012 October 24, 2012

October 28, 2012

October 9, 2012 October 25, 2012

October 7, 2012

October 10, 2012 October 26, 2012

October 11, 2012 October 27, 2012

October 16, 2012 Total 

October 13, 2012 October 29, 2012

October 14, 2012 October 30, 2012

October 15, 2012 October 31, 2012
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Daily Work Force /October 2012
Project Name Al Menya Landfill Road
Contract No. AID-294-I-00-12-00005
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APCO/ArCon 2 2 2 2 2 8 8 1 2 15 4 APCO/ArCon 2 2 2 2 2 2 8 8 1 1 14 2
Subcontractor 8 16 16 56 8 16 24 Subcontractor 8 8 72 8 8 8
APCO/ArCon 3 2 2 2 2 8 8 1 2 14 2 APCO/ArCon 2 2 2 2 2 2 8 8 1 1 18 4
Subcontractor 8 16 64 16 8 8 Subcontractor 16 8 8 64 32 8 24
APCO/ArCon 3 2 2 3 2 8 8 1 2 15 3 APCO/ArCon 0 0 0 0
Subcontractor 8 16 72 16 8 16 Subcontractor
APCO/ArCon 2 2 2 2 2 2 8 8 1 2 14 3 APCO/ArCon 2 2 2 2 2 2 8 8 1 1 17 3
Subcontractor 8 8 8 64 16 8 16 Subcontractor 8 8 80 24 8 16
APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 2 2 2 2 8 8 1 1 28 6
Subcontractor Subcontractor 8 8 160 32 8 40
APCO/ArCon 2 2 2 2 2 2 8 8 1 2 16 3 APCO/ArCon 2 2 2 2 2 2 8 8 1 1 18 6
Subcontractor 8 8 8 8 72 16 8 16 Subcontractor 8 8 80 32 8 40
APCO/ArCon 2 2 2 2 2 8 8 1 1 16 3 APCO/ArCon 2 2 2 2 2 2 8 8 1 1 23 5
Subcontractor 8 8 8 8 72 16 8 16 Subcontractor 8 8 112 40 8 32
APCO/ArCon 2 2 2 2 2 2 8 8 1 2 16 3 APCO/ArCon 2 2 2 2 2 2 8 8 1 1 17 4
Subcontractor 8 8 8 8 72 16 8 16 Subcontractor 8 8 88 16 8 24
APCO/ArCon 2 2 2 2 2 2 8 8 1 2 16 3 APCO/ArCon Eid Al Adha Holiday 0 0 0 0
Subcontractor 8 8 8 8 72 16 8 16 Subcontractor
APCO/ArCon 2 2 2 2 2 2 8 8 1 2 19 4 APCO/ArCon 0 0 0 0
Subcontractor 8 16 8 8 72 32 8 24 Subcontractor
APCO/ArCon 2 2 2 2 2 2 8 8 1 2 19 3 APCO/ArCon 0 0 0 0
Subcontractor 8 8 8 112 8 8 16 Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 2 2 2 2 2 2 8 8 1 2 19 4 APCO/ArCon 0 0 0 0
Subcontractor 8 16 8 8 72 32 8 24 Subcontractor
APCO/ArCon 2 2 2 2 2 2 8 8 1 2 18 4 APCO/ArCon 2 2 2 2 2 2 8 8 1 1 13 3
Subcontractor 8 8 8 88 24 8 24 Subcontractor 8 8 64 8 8 16
APCO/ArCon 2 2 2 2 2 8 8 1 1 17 3 APCO/ArCon 2 2 2 2 2 2 8 8 1 1 13 4
Subcontractor 8 8 88 16 8 16 Subcontractor 8 8 56 16 8 24
APCO/ArCon 2 2 2 2 2 2 8 8 1 1 13 2 22 23 388 81
Subcontractor 8 8 64 8 8 8

October 16, 2012 Total 

October 13, 2012 October 29, 2012

October 14, 2012 October 30, 2012

October 15, 2012 October 31, 2012

October 10, 2012 October 26, 2012

October 11, 2012 October 27, 2012

October 12, 2012 October 28, 2012

October 7, 2012 October 23, 2012

October 8, 2012 October 24, 2012

October 9, 2012 October 25, 2012

October 4, 2012 October 20, 2012

October 5, 2012 October 21, 2012

October 6, 2012 October 22, 2012

October 3, 2012 October 19, 2012

Engineer Skilled Unskilled

October 1, 2012 October 17, 2012

October 2, 2012 October 18, 2012

Daily Work Force /October 2012

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /November 2012
Project Name Anata Main Entrance Road and Internal Roads
Contract No. AID-294-I-00-12-00005
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APCO/ArCon 9 8 8 8 8 6 30 8 4 3 44 13 APCO/ArCon 12 10 12 18 18 6 36 40 8 7 5 73 44
Subcontractor 12 36 22 168 96 96 Subcontractor 14 66 266 216 304
APCO/ArCon 4 1 1 14 2 APCO/ArCon 12 10 12 8 12 6 36 30 8 5 4 65 45
Subcontractor 9 9 9 72 18 18 Subcontractor 14 66 12 176 230 318
APCO/ArCon 9 11 9 9 9 6 30 8 5 3 44 13 APCO/ArCon 13 16 14 16 12 6 36 36 8 7 5 58 30
Subcontractor 11 36 24 168 96 96 Subcontractor 18 66 14 176 174 192
APCO/ArCon 21 10 21 21 21 6 30 44 8 9 6 52 22 APCO/ArCon 12 11 14 17 14 6 36 38 8 7 4 74 30
Subcontractor 22 69 30 156 128 120 Subcontractor 14 66 14 304 174 192
APCO/ArCon 6 9 8 5 6 36 24 8 3 3 52 19 APCO/ArCon 12 12 14 16 12 6 36 36 8 7 4 68 30
Subcontractor 10 42 28 196 112 120 Subcontractor 14 60 14 272 162 192
APCO/ArCon 9 8 9 9 9 33 20 8 4 1 43 22 APCO/ArCon 13 12 12 16 6 6 36 28 8 7 3 53 32
Subcontractor 36 24 168 84 144 Subcontractor 14 48 18 160 162 216
APCO/ArCon 9 8 9 9 9 6 33 20 8 4 3 48 22 APCO/ArCon 0 0 0 0
Subcontractor 10 36 24 168 120 144 Subcontractor
APCO/ArCon 9 8 11 9 7 6 33 20 8 5 3 54 22 APCO/ArCon 10 10 12 10 10 6 36 24 8 5 4 44 27
Subcontractor 10 36 24 216 120 144 Subcontractor 12 54 12 84 162 180
APCO/ArCon 0 0 0 0 APCO/ArCon 12 10 12 10 11 6 36 26 8 6 4 44 22
Subcontractor Subcontractor 12 54 12 108 138 144
APCO/ArCon 13 10 15 14 14 6 36 28 8 7 4 52 31 APCO/ArCon 12 10 12 10 10 6 36 24 8 6 3 50 22
Subcontractor 12 45 32 168 135 210 Subcontractor 11 54 12 156 138 144
APCO/ArCon 10 9 12 10 10 6 36 24 8 5 4 50 25 APCO/ArCon 11 8 10 8 9 6 30 20 8 5 3 40 20
Subcontractor 12 36 12 204 108 168 Subcontractor 10 38 10 130 112 132
APCO/ArCon 10 8 12 10 12 6 36 24 8 5 4 48 25 APCO/ArCon 10 11 12 21 21 6 36 24 8 7 5 68 25
Subcontractor 12 36 24 180 108 168 Subcontractor 12 48 15 279 165 165
APCO/ArCon 14 9 12 14 10 6 36 28 8 6 4 52 29 APCO/ArCon 12 14 12 10 4 6 36 24 8 6 3 58 23
Subcontractor 12 36 12 208 126 196 Subcontractor 12 39 15 225 150 150
APCO/ArCon 14 8 12 16 10 6 36 28 8 6 4 56 29 APCO/ArCon 2 6 6 2 1 9 5
Subcontractor 15 48 12 224 126 196 Subcontractor 6 6 6 30 30 36
APCO/ArCon 13 10 10 12 13 6 36 30 8 6 4 61 43 APCO/ArCon 0 0 0 0
Subcontractor 14 66 24 144 216 304 Subcontractor
APCO/ArCon 3 0 1 16 5 144 94 1387 671
Subcontractor 4 20 60 50 40

November 16, 2012 Total 

November 13, 2012 November 29, 2012

November 14, 2012 November 30, 2012

November 15, 2012

November 12, 2012

November 6, 2012 November 22, 2012

November 23, 2012

November 8, 2012 November 24, 2012

November 28, 2012

November 9, 2012 November 25, 2012

November 7, 2012

November 10, 2012 November 26, 2012

November 11, 2012 November 27, 2012

November 3, 2012 November 19, 2012

November 4, 2012 November 20, 2012

November 5, 2012 November 21, 2012

November 1, 2012 November 17, 2012

November 2, 2012 November 18, 2012

Engineers

Daily Work Force /November 2012

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days
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Daily Work Force /November 2012
Project Name Al Menya Landfill Road
Contract No. AID-294-I-00-12-00005
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APCO/ArCon 3 2 2 2 2 2 8 8 1 1 16 4 APCO/ArCon 2 2 2 2 2 8 8 1 1 17 3
Subcontractor 8 88 16 8 24 Subcontractor 9 8 64 36 8 18
APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 2 2 2 8 1 1 21 3
Subcontractor Subcontractor 9 8 104 36 8 18
APCO/ArCon 2 2 2 2 2 2 8 8 1 1 14 4 APCO/ArCon 2 2 2 2 2 8 8 1 1 18 4
Subcontractor 8 64 24 8 24 Subcontractor 9 8 80 27 8 27
APCO/ArCon 2 2 2 2 2 2 8 8 1 1 15 6 APCO/ArCon 2 2 2 2 2 8 8 1 1 18 4
Subcontractor 9 8 8 64 18 8 36 Subcontractor 9 8 80 27 8 27
APCO/ArCon 2 2 2 2 2 8 8 1 1 20 4 APCO/ArCon 2 2 2 2 2 8 8 1 1 19 4
Subcontractor 9 8 8 104 18 8 27 Subcontractor 9 8 80 36 8 27
APCO/ArCon 2 2 2 2 2 2 8 8 1 1 15 4 APCO/ArCon 2 2 2 2 2 8 8 1 1 24 9
Subcontractor 9 8 80 9 8 27 Subcontractor 18 8 96 54 8 63
APCO/ArCon 2 2 2 2 2 2 8 8 1 1 26 9 APCO/ArCon 0 0 0 0
Subcontractor 18 8 112 54 8 63 Subcontractor
APCO/ArCon 2 2 2 2 2 8 8 1 1 26 9 APCO/ArCon 3 2 2 2 2 8 8 1 1 19 4
Subcontractor 18 8 112 54 8 63 Subcontractor 9 8 80 36 8 27
APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 2 2 2 8 8 1 1 19 4
Subcontractor Subcontractor 9 8 80 36 8 27
APCO/ArCon 2 2 2 2 2 8 8 1 1 19 3 APCO/ArCon 2 2 2 2 2 8 8 1 1 17 4
Subcontractor 9 8 104 18 8 18 Subcontractor 8 8 88 18 8 27
APCO/ArCon 2 3 2 2 2 8 8 1 1 19 3 APCO/ArCon 2 2 2 2 2 8 8 1 1 19 4
Subcontractor 9 8 104 18 8 18 Subcontractor 9 8 99 18 8 27
APCO/ArCon 2 2 2 2 2 8 8 1 1 16 3 APCO/ArCon 2 2 2 2 2 18 8 1 1 22 4
Subcontractor 9 8 80 18 8 18 Subcontractor 9 16 106 18 8 27
APCO/ArCon 2 2 2 2 2 8 8 1 1 16 3 APCO/ArCon 3 2 2 2 8 8 1 0 27 9
Subcontractor 9 8 80 18 8 18 Subcontractor 18 8 114 63 8 63
APCO/ArCon 2 2 2 2 2 8 8 1 1 18 3 APCO/ArCon 0 0 0 0
Subcontractor 9 8 96 18 8 18 Subcontractor
APCO/ArCon 2 2 2 2 2 8 8 1 1 18 3 APCO/ArCon 0 0 0 0
Subcontractor 9 8 96 18 8 18 Subcontractor
APCO/ArCon 0 0 0 0 21 12 479 119
Subcontractor

Daily Work Force /November 2012

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled

November 3, 2012 November 19, 2012

Engineer Skilled Unskilled

November 1, 2012 November 17, 2012

November 2, 2012 November 18, 2012

November 4, 2012 November 20, 2012

November 5, 2012 November 21, 2012

November 6, 2012 November 22, 2012

November 7, 2012 November 23, 2012

November 8, 2012 November 24, 2012

November 9, 2012 November 25, 2012

November 10, 2012 November 26, 2012

November 11, 2012 November 27, 2012

November 12, 2012 November 28, 2012

November 16, 2012 Total 

November 13, 2012 November 29, 2012

November 14, 2012 November 30, 2012

November 15, 2012
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Daily Work Force /December 2012
Project Name Anata Main Entrance Road and Internal Roads
Contract No. AID-294-I-00-12-00005
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APCO/ArCon 10 12 10 10 6 36 16 8 4 4 37 18 APCO/ArCon 10 9 10 8 12 6 18 10 8 8 5 4 50 31
Subcontractor 12 33 12 120 96 120 Subcontractor 12 33 10 77 252 234
APCO/ArCon 10 7 12 8 10 6 20 16 8 5 4 37 21 APCO/ArCon 14 12 9 10 10 6 20 10 8 8 6 4 63 32
Subcontractor 12 33 10 108 126 144 Subcontractor 12 36 18 144 277 238
APCO/ArCon 10 12 12 10 12 6 24 16 8 6 4 40 17 APCO/ArCon 10 4 9 8 9 6 20 10 8 8 4 4 50 24
Subcontractor 12 37 12 126 124 114 Subcontractor 14 33 15 105 213 174
APCO/ArCon 8 7 9 8 8 6 18 16 8 4 3 43 12 APCO/ArCon 8 8 9 7 5 6 18 9 8 8 4 3 39 20
Subcontractor 10 29 9 200 85 75 Subcontractor 11 20 11 77 173 142
APCO/ArCon 3 7 10 8 3 6 20 16 8 4 1 41 20 APCO/ArCon 0 0 0 0
Subcontractor 29 9 160 112 132 Subcontractor
APCO/ArCon 4 8 8 6 6 6 18 16 8 3 3 27 12 APCO/ArCon 7 7 9 7 6 9 9 8 8 4 2 20 16
Subcontractor 8 27 9 72 90 72 Subcontractor 9 17 9 36 77 109
APCO/ArCon 0 0 0 0 APCO/ArCon 10 6 8 8 10 6 10 10 8 8 4 4 28 12
Subcontractor Subcontractor 12 20 10 63 108 82
APCO/ArCon 5 8 9 7 8 6 18 16 8 4 2 23 10 APCO/ArCon 10 10 10 6 10 10 8 8 3 4 32 14
Subcontractor 27 9 72 54 54 Subcontractor 12 22 14 70 128 92
APCO/ArCon 5 8 10 7 8 6 20 16 8 4 3 23 11 APCO/ArCon 7 7 7 9 2 1 35 14
Subcontractor 8 19 10 80 57 66 Subcontractor 20 10 110 130 110
APCO/ArCon 5 7 7 5 6 18 8 8 2 2 21 9 APCO/ArCon 9 8 7 9 6 9 9 8 8 3 3 38 16
Subcontractor 8 18 9 72 54 54 Subcontractor 11 20 11 121 133 111
APCO/ArCon 4 3 6 6 6 16 8 8 2 3 10 8 APCO/ArCon 9 8 7 10 6 9 9 8 8 3 3 34 16
Subcontractor 8 17 8 8 33 51 Subcontractor 11 20 11 88 133 111
APCO/ArCon 8 3 7 7 6 18 8 8 2 3 27 11 APCO/ArCon 0 0 0 0
Subcontractor 8 26 18 96 60 72 Subcontractor
APCO/ArCon 14 9 9 7 9 6 24 9 8 8 5 3 40 18 APCO/ArCon 10 10 9 10 6 11 9 8 4 3 37 16
Subcontractor 12 34 18 128 108 128 Subcontractor 11 23 14 108 133 117
APCO/ArCon 0 0 8 2 APCO/ArCon 10 10 10 10 6 12 10 8 8 4 4 67 19
Subcontractor 8 8 40 8 16 Subcontractor 12 33 11 288 181 135
APCO/ArCon 10 8 9 7 8 6 18 9 8 8 4 3 50 20 APCO/ArCon 12 8 8 12 6 10 10 8 4 4 41 20
Subcontractor 12 36 12 192 135 144 Subcontractor 10 34 120 150 150
APCO/ArCon 10 8 10 7 8 6 18 9 8 8 4 3 71 30 99 80 1031 467
Subcontractor 12 36 12 264 230 223

Daily Work Force /December 2012

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

December 1, 2012 December 17, 2012

December 2, 2012 December 18, 2012

Engineers

December 3, 2012 December 19, 2012

December 4, 2012 December 20, 2012

December 5, 2012 December 21, 2012

December 12, 2012

December 6, 2012 December 22, 2012

December 23, 2012

December 8, 2012 December 24, 2012

December 28, 2012

December 9, 2012 December 25, 2012

December 7, 2012

December 10, 2012 December 26, 2012

December 11, 2012 December 27, 2012

December 16, 2012 Total 

December 13, 2012 December 29, 2012

December 14, 2012 December 30, 2012

December 15, 2012 December 31, 2012
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Daily Work Force /December 2012
Project Name Al Menya Landfill Road
Contract No. AID-294-I-00-12-00005
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APCO/ArCon 3 2 2 2 18 8 1 1 19 4 APCO/ArCon 4 2 2 2 2 18 9 1 1 24 6
Subcontractor 8 8 96 16 8 24 Subcontractor 9 9 126 18 9 36
APCO/ArCon 6 2 2 6 2 24 8 1 1 32 6 APCO/ArCon 2 6 2 2 2 18 9 1 1 24 10
Subcontractor 12 8 176 24 12 36 Subcontractor 9 9 108 36 9 72
APCO/ArCon 3 2 2 2 2 18 8 1 1 25 6 APCO/ArCon 4 2 2 4 2 18 9 1 1 25 5
Subcontractor 9 18 108 36 9 36 Subcontractor 9 9 135 18 9 27
APCO/ArCon 2 2 2 2 2 18 8 1 1 21 4 APCO/ArCon 2 2 2 2 2 18 9 1 1 25 5
Subcontractor 9 9 108 18 9 27 Subcontractor 9 9 135 18 9 27
APCO/ArCon 10 2 2 10 2 13 8 2 2 23 4 APCO/ArCon 0 0 0 0
Subcontractor 13 9 117 18 13 27 Subcontractor
APCO/ArCon 7 2 2 2 2 18 8 1 1 21 4 APCO/ArCon 2 2 2 2 18 9 1 0 30 7
Subcontractor 9 9 108 18 9 27 Subcontractor 18 9 135 54 9 45
APCO/ArCon 0 0 0 0 APCO/ArCon 2 3 2 2 2 18 9 1 1 30 7
Subcontractor Subcontractor 18 9 126 63 9 45
APCO/ArCon 5 2 2 2 2 18 8 1 1 21 4 APCO/ArCon 4 9 2 2 2 18 9 2 1 30 7
Subcontractor 9 9 108 18 9 27 Subcontractor 18 9 126 63 9 45
APCO/ArCon 5 2 2 2 2 18 8 1 1 23 6 APCO/ArCon 2 2 2 18 9 1 0 33 9
Subcontractor 9 9 117 18 9 36 Subcontractor 18 9 126 81 9 63
APCO/ArCon 6 2 2 6 2 18 9 1 1 17 6 APCO/ArCon 3 2 2 3 2 18 9 1 1 33 10
Subcontractor 9 9 72 18 9 36 Subcontractor 18 9 117 90 9 72
APCO/ArCon 6 6 2 2 2 18 9 2 1 20 6 APCO/ArCon 2 2 2 2 2 18 9 1 1 30 10
Subcontractor 9 9 99 18 9 36 Subcontractor 18 9 108 81 9 72
APCO/ArCon 2 6 2 2 2 18 9 1 1 20 6 APCO/ArCon 0 0 0 0
Subcontractor 9 9 99 18 9 36 Subcontractor
APCO/ArCon 2 2 2 2 2 18 9 1 1 23 6 APCO/ArCon 2 2 2 2 2 18 9 1 1 29 7
Subcontractor 9 9 117 18 9 36 Subcontractor 18 9 117 63 9 45
APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 2 2 2 18 9 1 1 27 8
Subcontractor Subcontractor 18 18 99 54 9 54
APCO/ArCon 4 2 2 2 2 18 9 1 1 23 5 APCO/ArCon 3 2 2 3 2 18 8 1 1 23 10
Subcontractor 9 9 117 18 9 27 Subcontractor 18 9 72 54 9 72
APCO/ArCon 4 2 2 2 2 18 9 1 1 21 6 28 16 672 170
Subcontractor 9 9 108 18 9 36

December 16, 2012 Total 

December 13, 2012 December 29, 2012

December 14, 2012 December 30, 2012

December 15, 2012 December 31, 2012

December 10, 2012 December 26, 2012

December 11, 2012 December 27, 2012

December 12, 2012 December 28, 2012

December 7, 2012 December 23, 2012

December 8, 2012 December 24, 2012

December 9, 2012 December 25, 2012

December 4, 2012 December 20, 2012

December 5, 2012 December 21, 2012

December 6, 2012 December 22, 2012

December 3, 2012 December 19, 2012

Engineers Skilled Unskilled

December 1, 2012 December 17, 2012

December 2, 2012 December 18, 2012

Daily Work Force /December 2012

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /January 2013
Project Name Anata Main Entrance Road and Internal Roads
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 10 8 4 8 10    3 2 42 18 APCO/ArCon 9 7 7 5 6 18 9 8 3 3 37 14
Subcontractor 10 33 120 174 144 Subcontractor 9 33 110 123 105
APCO/ArCon 10 8 10 6 20 8 8 2 3 44 17 APCO/ArCon 0 0 0 0
Subcontractor 10 30 144 150 126 Subcontractor
APCO/ArCon 10 7 7 6 6 18 8 8 3 3 41 16 APCO/ArCon 19 8 17 16 6 24 9 8 6 5 51 20
Subcontractor 10 29 132 142 120 Subcontractor 18 45 176 155 148
APCO/ArCon 0 0 0 0 APCO/ArCon 10 8 10 10 6 24 9 8 4 4 49 21
Subcontractor Subcontractor 14 44 149 162 163
APCO/ArCon 4 7 7 6 18 8 8 2 2 38 15 APCO/ArCon 12 8 10 10 6 24 9 8 4 4 52 24
Subcontractor 10 26 120 128 108 Subcontractor 14 52 149 180 186
APCO/ArCon 5 7 7 6 9 8 8 2 3 28 13 APCO/ArCon 12 16 10 10 6 24 9 8 5 4 56 27
Subcontractor 8 18 100 92 92 Subcontractor 14 52 149 210 206
APCO/ArCon 5 7 5 9 9 8 2 2 7 3 APCO/ArCon 14 6 10 12 6 24 9 8 4 4 55 29
Subcontractor 8 8 24 8 16 Subcontractor 12 52 127 228 224
APCO/ArCon 4 6 6 6 8 8 1 1 2 3 APCO/ArCon 10 8 10 9 6 24 9 8 4 3 67 29
Subcontractor 2 16 Subcontractor 12 52 204 246 224
APCO/ArCon 8 8 8 6 8 2 2 3 1 APCO/ArCon 6 1 1 5 5
Subcontractor 8 8 8 Subcontractor 6 6 18 18 36
APCO/ArCon 0 0 0 0 APCO/ArCon 18 13 22 20 6 44 8 7 6 71 34
Subcontractor Subcontractor 20 66 226 232 260
APCO/ArCon 0 0 0 0 APCO/ArCon 4 7 2 6 4 8 8 1 2 45 19
Subcontractor Subcontractor 10 31 172 142 142
APCO/ArCon 8 8 7 8 6 18 9 8 3 3 27 13 APCO/ArCon 8 8 7 9 6 18 9 8 3 3 36 19
Subcontractor 9 19 70 96 96 Subcontractor 8 31 86 142 142
APCO/ArCon 8 8 7 8 6 18 9 8 3 3 28 13 APCO/ArCon 7 7 8 6 18 9 8 2 3 20 13
Subcontractor 9 19 80 96 96 Subcontractor 8 17 27 90 99
APCO/ArCon 8 8 7 8 6 18 9 8 3 3 28 13 APCO/ArCon 8 6 6 16 8 8 1 2 6 3
Subcontractor 9 19 80 96 96 Subcontractor 8 16 16
APCO/ArCon 10 8 7 9 6 18 9 8 3 3 32 14 APCO/ArCon 6 6 6 16 8 2 1 7 1
Subcontractor 10 20 110 100 100 Subcontractor 4 8 16 16
APCO/ArCon 9 8 7 9 6 18 9 8 3 3 68 15 75 75 942 409
Subcontractor 10 39 291 184 110

January 16, 2013 Total 

January 13, 2013 January 29, 2013

January 14, 2013 January 30, 2013

January 15, 2013 January 31, 2013

January 12, 2013

January 6, 2013 January 22, 2013

January 23, 2013

January 8, 2013 January 24, 2013

January 28, 2013

January 9, 2013 January 25, 2013

January 7, 2013

January 10, 2013 January 26, 2013

January 11, 2013 January 27, 2013

January 3, 2013 January 19, 2013

January 4, 2013 January 20, 2013

January 5, 2013 January 21, 2013

January 1, 2013 January 17, 2013

January 2, 2013 January 18, 2013

Engineers

Daily Work Force /January 2013

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days
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Daily Work Force /January 2013
Project Name Al Menya Landfill Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 2 2 2 18 8 1 0 25 7 APCO/ArCon 3 2 2 2 2 18 8 1 1 27 7
Subcontractor 27 9 99 36 9 45 Subcontractor 9 9 117 54 9 45
APCO/ArCon 2 2 2 2 18 8 1 1 23 7 APCO/ArCon 0 0 0 0
Subcontractor 18 9 90 36 9 45 Subcontractor
APCO/ArCon 2 2 2 2 2 18 8 1 1 28 9 APCO/ArCon 3 2 2 3 2 18 8 1 1 29 9
Subcontractor 18 9 126 45 9 63 Subcontractor 9 9 117 72 9 63
APCO/ArCon 8 20 8 0 1 40 6 APCO/ArCon 2 2 2 2 2 18 8 1 1 29 9
Subcontractor 20 10 200 60 10 40 Subcontractor 9 9 117 72 9 63
APCO/ArCon 6 2 2 2 20 8 1 0 42 11 APCO/ArCon 2 2 2 2 2 18 8 1 1 30 9
Subcontractor 17 10 220 57 10 77 Subcontractor 27 9 108 72 9 63
APCO/ArCon 5 2 2 2 18 8 1 1 12 3 APCO/ArCon 3 2 2 3 2 18 8 1 1 30 9
Subcontractor 9 9 36 18 9 18 Subcontractor 27 9 108 72 9 63
APCO/ArCon 4 2 4 2 8 8 1 1 6 2 APCO/ArCon 2 2 2 2 2 18 8 1 1 30 9
Subcontractor 8 8 5 8 8 8 Subcontractor 27 9 108 72 9 63
APCO/ArCon 2 2 2 8 8 1 0 2 1 APCO/ArCon 4 2 2 4 2 18 8 1 1 30 9
Subcontractor 8 Subcontractor 27 9 108 72 9 63
APCO/ArCon 2 4 4 0 0 1 1 APCO/ArCon 8 8 1 0 27 9
Subcontractor Subcontractor 18 9 108 72 9 63
APCO/ArCon 0 0 0 0 APCO/ArCon 4 2 2 4 2 18 8 1 1 30 9
Subcontractor Subcontractor 27 9 108 72 9 63
APCO/ArCon 0 0 0 0 APCO/ArCon 4 2 2 18 8 1 0 30 9
Subcontractor Subcontractor 27 9 108 72 9 63
APCO/ArCon 2 2 2 2 2 18 8 1 1 18 4 APCO/ArCon 6 2 2 2 2 24 8 1 1 41 12
Subcontractor 9 9 81 18 9 27 Subcontractor 36 12 144 96 12 84
APCO/ArCon 4 2 2 2 2 18 8 1 1 19 4 APCO/ArCon 2 2 2 2 18 8 1 1 23 7
Subcontractor 9 18 81 18 9 27 Subcontractor 9 9 99 36 9 45
APCO/ArCon 4 2 2 2 2 18 8 1 1 27 6 APCO/ArCon 3 2 9 8 0 1 10 3
Subcontractor 9 9 126 45 9 36 Subcontractor 8 8 28 16 8 16
APCO/ArCon 3 2 2 2 2 18 8 1 1 26 6 APCO/ArCon 2 2 2 9 8 1 0 3 2
Subcontractor 9 9 117 45 9 36 Subcontractor 8 8 8
APCO/ArCon 4 2 2 2 2 18 8 1 1 28 10 21 14 666 185
Subcontractor 9 117 72 9 72

Daily Work Force /January 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled

January 3, 2013 January 19, 2013

Engineer Skilled Unskilled

January 1, 2013 January 17, 2013

January 2, 2013 January 18, 2013

January 4, 2013 January 20, 2013

January 5, 2013 January 21, 2013

January 6, 2013 January 22, 2013

January 7, 2013 January 23, 2013

January 8, 2013 January 24, 2013

January 9, 2013 January 25, 2013

January 10, 2013 January 26, 2013

January 11, 2013 January 27, 2013

January 12, 2013 January 28, 2013

January 16, 2013 Total 

January 13, 2013 January 29, 2013

January 14, 2013 January 30, 2013

January 15, 2013 January 31, 2013
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Daily Work Force /February 2013
Project Name Anata Main Entrance Road and Internal Roads
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 6 7 7 8 6 27 9 3 3 29 15
Subcontractor Subcontractor 8 36 81 90 108
APCO/ArCon 8 7 7 8 6 27 8 3 3 29 15 APCO/ArCon 8 8 7 8 6 27 9 9 3 3 43 10
Subcontractor 8 19 81 108 114 Subcontractor 8 36 171 99 72
APCO/ArCon 8 8 7 9 6 27 9 8 3 3 36 17 APCO/ArCon 8 9 7 9 6 27 9 9 3 3 43 10
Subcontractor 8 29 108 117 124 Subcontractor 8 36 171 99 72
APCO/ArCon 8 8 7 8 6 27 9 8 3 3 34 17 APCO/ArCon 10 8 17 17 6 36 8 4 5 50 12
Subcontractor 8 29 90 117 124 Subcontractor 19 57 177 126 90
APCO/ArCon 8 8 7 8 6 27 9 8 3 3 40 17 APCO/ArCon 9 10 6 24 8 2 2 46 12
Subcontractor 9 38 120 124 124 Subcontractor 12 43 178 126 90
APCO/ArCon 7 7 7 7 6 27 9 8 3 3 19 10 APCO/ArCon 6 6 6 2 0 13 0
Subcontractor 9 27 18 72 72 Subcontractor 12 60 30
APCO/ArCon 6 8 7 5 6 24 9 8 3 2 36 10 APCO/ArCon 6 6 6 16 8 2 2 22 11
Subcontractor 6 36 99 117 72 Subcontractor 8 24 72 64 80
APCO/ArCon 4 6 1 0 28 8 APCO/ArCon 7 7 7 6 18 8 2 3 24 12
Subcontractor 32 80 104 64 Subcontractor 8 27 81 63 90
APCO/ArCon 6 7 8 6 24 8 2 3 31 11 APCO/ArCon 7 7 7 6 18 8 2 3 25 12
Subcontractor 8 36 81 108 81 Subcontractor 8 27 90 63 90
APCO/ArCon 6 7 6 6 27 9 8 2 3 35 11 APCO/ArCon 8 20 16 20 6 18 8 8 6 6 71 23
Subcontractor 8 36 99 108 81 Subcontractor 22 71 297 173 178
APCO/ArCon 7 7 7 6 27 9 9 2 3 32 12 APCO/ArCon 4 4 4 6 18 8 1 1 20 10
Subcontractor 8 27 81 108 90 Subcontractor 27 54 63 72
APCO/ArCon 6 7 9 6 27 9 9 2 3 32 11 APCO/ArCon 6 6 6 6 16 8 8 2 3 20 9
Subcontractor 8 36 72 108 81 Subcontractor 8 24 56 56 64
APCO/ArCon 6 7 8 6 27 9 9 2 3 29 9 APCO/ArCon 0 0 0 0
Subcontractor 8 27 81 90 63 Subcontractor
APCO/ArCon 6 7 8 6 27 9 2 3 28 12 APCO/ArCon 0 0 0 0
Subcontractor 8 27 90 81 90 Subcontractor
APCO/ArCon 0 0 10 3 APCO/ArCon 0 0 0 0
Subcontractor 8 56 16 24 Subcontractor
APCO/ArCon 7 7 7 7 6 27 9 3 3 27 15 60 68 850 315
Subcontractor 8 36 63 90 108

February 16, 2013 Total 

February 13, 2013

February 14, 2013

February 15, 2013

February 12, 2013

February 6, 2013 February 22, 2013

February 23, 2013

February 8, 2013 February 24, 2013

February 28, 2013

February 9, 2013 February 25, 2013

February 7, 2013

February 10, 2013 February 26, 2013

February 11, 2013 February 27, 2013

February 3, 2013 February 19, 2013

February 4, 2013 February 20, 2013

February 5, 2013 February 21, 2013

February 1, 2013 February 17, 2013

February 2, 2013 February 18, 2013

Engineers

Daily Work Force /February 2013

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days
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Daily Work Force /February 2013
Project Name Al Menya Landfill Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 4 2 2 2 2 18 8 1 1 23 6
Subcontractor Subcontractor 18 9 99 27 9 36
APCO/ArCon 3 2 2 2 2 9 8 1 1 3 2 APCO/ArCon 2 2 2 2 2 18 8 1 1 28 12
Subcontractor 8 8 8 Subcontractor 18 9 90 81 9 90
APCO/ArCon 4 2 2 2 2 9 8 1 1 21 8 APCO/ArCon 3 2 2 2 2 18 8 1 1 27 12
Subcontractor 9 9 99 36 9 54 Subcontractor 18 9 81 81 9 90
APCO/ArCon 4 2 2 4 2 9 8 1 1 23 8 APCO/ArCon 4 2 2 2 2 18 8 1 1 20 9
Subcontractor 9 9 108 36 9 54 Subcontractor 18 9 63 45 9 63
APCO/ArCon 4 2 2 4 2 18 8 1 1 25 8 APCO/ArCon 2 2 2 18 8 1 0 20 9
Subcontractor 9 9 108 45 9 54 Subcontractor 18 9 63 45 9 63
APCO/ArCon 4 2 2 4 2 18 8 1 1 15 4 APCO/ArCon 5 0 0 7 1
Subcontractor 9 9 45 27 9 27 Subcontractor 6 36 6 6 6
APCO/ArCon 4 2 2 2 2 18 8 1 1 21 6 APCO/ArCon 2 2 9 8 0 0 17 6
Subcontractor 9 9 88 36 9 36 Subcontractor 18 9 63 27 9 36
APCO/ArCon 8 0 0 17 2 APCO/ArCon 2 2 2 2 9 8 1 1 16 6
Subcontractor 8 8 88 16 8 16 Subcontractor 18 9 54 27 9 36
APCO/ArCon 4 9 2 2 2 18 8 2 1 21 6 APCO/ArCon 2 2 2 2 2 9 8 1 1 17 6
Subcontractor 9 9 88 36 9 36 Subcontractor 18 9 63 27 9 36
APCO/ArCon 4 9 2 4 2 18 8 2 1 42 8 APCO/ArCon 2 2 2 2 2 9 8 1 1 12 3
Subcontractor 18 9 198 81 9 54 Subcontractor 9 9 45 18 9 18
APCO/ArCon 4 9 2 4 2 18 8 2 1 41 8 APCO/ArCon 4 2 2 2 9 8 1 1 15 4
Subcontractor 18 9 189 81 9 54 Subcontractor 9 9 45 36 9 27
APCO/ArCon 5 9 2 2 2 18 8 2 1 42 8 APCO/ArCon 2 2 2 2 9 8 1 1 16 4
Subcontractor 18 9 198 81 9 54 Subcontractor 9 9 54 36 9 27
APCO/ArCon 5 9 2 2 2 18 8 2 1 32 12 APCO/ArCon 0 0 0 0
Subcontractor 18 9 108 90 9 90 Subcontractor
APCO/ArCon 5 9 2 4 2 18 8 2 1 26 8 APCO/ArCon 0 0 0 0
Subcontractor 18 9 108 45 9 54 Subcontractor
APCO/ArCon 0 0 16 6 APCO/ArCon 0 0 0 0
Subcontractor 18 9 63 32 9 48 Subcontractor
APCO/ArCon 4 2 2 4 2 18 8 1 1 23 6 26 13 583 174
Subcontractor 18 9 99 27 9 36

Daily Work Force /February 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled

February 3, 2013 February 19, 2013

Engineer Skilled Unskilled

February 1, 2013 February 17, 2013

February 2, 2013 February 18, 2013

February 4, 2013 February 20, 2013

February 5, 2013 February 21, 2013

February 6, 2013 February 22, 2013

February 7, 2013 February 23, 2013

February 8, 2013 February 24, 2013

February 9, 2013 February 25, 2013

February 10, 2013 February 26, 2013

February 11, 2013 February 27, 2013

February 12, 2013 February 28, 2013

February 16, 2013 Total 

February 13, 2013

February 14, 2013

February 15, 2013
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Daily Work Force /March 2013
Project Name Anata Main Entrance Road and Internal Roads
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 9 9 8 1 2 23 9
Subcontractor Subcontractor 6 60 32 86 70
APCO/ArCon 4 7 7 18 9 1 2 18 9 APCO/ArCon 2 22 6 22 24 4 4 32 16
Subcontractor 8 27 36 54 72 Subcontractor 9 50 45 133 124
APCO/ArCon 5 7 5 9 2 1 15 7 APCO/ArCon 3 3 3 3 5 1 1 12 3
Subcontractor 27 36 45 54 Subcontractor 8 18 48 22 22
APCO/ArCon 5 2 7 7 6 9 8 2 2 24 15 APCO/ArCon 2 2 2 8 8 1 0 8 5
Subcontractor 6 36 54 90 108 Subcontractor 13 24 18 34
APCO/ArCon 5 2 7 5 6 9 8 2 2 18 12 APCO/ArCon 2 8 8 0 0 5 3
Subcontractor 6 27 36 72 90 Subcontractor 8 16 8 16
APCO/ArCon 5 2 7 5 9 8 2 2 17 9 APCO/ArCon 0 0 0 0
Subcontractor 8 27 36 63 63 Subcontractor
APCO/ArCon 3 2 2 2 8 8 1 1 15 9 APCO/ArCon 4 8 8 1 0 6 3
Subcontractor 4 26 27 61 61 Subcontractor 8 24 8 16
APCO/ArCon 0 0 0 0 APCO/ArCon 4 8 8 1 0 7 3
Subcontractor Subcontractor 8 32 8 16
APCO/ArCon 4 2 4 4 4 8 8 1 1 15 9 APCO/ArCon 2 8 8 0 1 7 3
Subcontractor 26 27 61 61 Subcontractor 4 8 32 8 16
APCO/ArCon 4 2 6 6 8 8 2 1 15 9 APCO/ArCon 0 0 0 0
Subcontractor 4 26 27 61 61 Subcontractor
APCO/ArCon 6 6 7 8 8 2 1 11 8 APCO/ArCon 0 0 0 0
Subcontractor 4 24 16 40 56 Subcontractor
APCO/ArCon 6 2 7 8 8 1 1 8 6 APCO/ArCon 0 0 0 0
Subcontractor 16 16 24 40 Subcontractor
APCO/ArCon 2 5 8 8 0 1 11 7 APCO/ArCon 0 0 0 0
Subcontractor 18 36 27 45 Subcontractor
APCO/ArCon 7 6 8 8 1 2 11 7 APCO/ArCon 0 0 0 0
Subcontractor 6 18 36 27 45 Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 3 8 7 8 1 2 13 5 25 25 290 154
Subcontractor 5 24 32 40 40

March 16, 2013 Total 

March 13, 2013 March 29, 2013

March 14, 2013 March 30, 2013

March 15, 2013 March 31, 2013

March 12, 2013

March 6, 2013 March 22, 2013

March 23, 2013

March 8, 2013 March 24, 2013

March 28, 2013

March 9, 2013 March 25, 2013

March 7, 2013

March 10, 2013 March 26, 2013

March 11, 2013 March 27, 2013

March 3, 2013 March 19, 2013

March 4, 2013 March 20, 2013

March 5, 2013 March 21, 2013

March 1, 2013 March 17, 2013

March 2, 2013 March 18, 2013

Engineers

Daily Work Force /March 2013

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineer Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days
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Daily Work Force /March 2013
Project Name Al Menya Landfill Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 0 0 9 5
Subcontractor Subcontractor 8 8 8 40 8 40
APCO/ArCon 5 9 2 2 9 8 2 0 10 4 APCO/ArCon 1 2 2 2 1 0 11 5
Subcontractor 9 9 16 27 9 27 Subcontractor 8 8 24 40 8 40
APCO/ArCon 4 9 2 4 9 8 2 1 25 7 APCO/ArCon 2 2 2 2 1 0 10 5
Subcontractor 18 9 112 45 9 45 Subcontractor 8 8 16 40 8 40
APCO/ArCon 4 7 2 2 2 9 8 2 1 26 7 APCO/ArCon 2 1 2 8 0 0 7 4
Subcontractor 18 9 120 45 9 45 Subcontractor 24 24 8 24
APCO/ArCon 4 7 2 4 2 9 8 2 1 25 7 APCO/ArCon 2 8 0 0 6 3
Subcontractor 18 9 112 45 9 45 Subcontractor 24 16 8 16
APCO/ArCon 4 7 2 4 9 8 2 1 24 7 APCO/ArCon 0 0 0 0
Subcontractor 18 9 104 45 9 45 Subcontractor
APCO/ArCon 2 7 2 2 9 8 1 0 24 7 APCO/ArCon 5 8 1 0 5 3
Subcontractor 18 9 104 45 9 45 Subcontractor 16 16 8 16
APCO/ArCon 9 9 1 0 23 3 APCO/ArCon 4 8 1 0 5 3
Subcontractor 9 9 104 45 9 27 Subcontractor 16 16 8 16
APCO/ArCon 5 7 2 2 2 9 8 2 1 24 7 APCO/ArCon 6 4 8 1 0 9 6
Subcontractor 18 9 104 45 9 45 Subcontractor 16 40 8 40
APCO/ArCon 5 7 2 2 9 8 2 0 17 7 APCO/ArCon 0 0 0 0
Subcontractor 18 9 48 45 9 45 Subcontractor
APCO/ArCon 2 2 2 9 8 1 0 10 6 APCO/ArCon 0 0 0 0
Subcontractor 9 9 9 36 9 36 Subcontractor
APCO/ArCon 2 2 2 9 8 1 0 12 6 APCO/ArCon 0 0 0 0
Subcontractor 9 9 27 36 9 36 Subcontractor
APCO/ArCon 2 4 9 8 0 1 15 7 APCO/ArCon 0 0 0 0
Subcontractor 9 9 36 45 9 45 Subcontractor
APCO/ArCon 2 2 8 8 0 0 12 6 APCO/ArCon 0 0 0 0
Subcontractor 8 8 24 40 8 40 Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 2 2 2 1 0 11 5 21 6 321 117
Subcontractor 8 8 24 40 8 40

Daily Work Force /March 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled

March 3, 2013 March 19, 2013

Engineer Skilled Unskilled

March 1, 2013 March 17, 2013

March 2, 2013 March 18, 2013

March 4, 2013 March 20, 2013

March 5, 2013 March 21, 2013

March 6, 2013 March 22, 2013

March 7, 2013 March 23, 2013

March 8, 2013 March 24, 2013

March 9, 2013 March 25, 2013

March 10, 2013 March 26, 2013

March 11, 2013 March 27, 2013

March 12, 2013 March 28, 2013

March 16, 2013 Total 

March 13, 2013 March 29, 2013

March 14, 2013 March 30, 2013

March 15, 2013 March 31, 2013

312
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