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TASK ORDER OVERVIEW: 

Project Name Multiple Roads Project in the South Area (MRS) 

Contract No. AID-294-I-00-12-00005 

Task Order No. AID-294-TO-13-00004 

Employer United States Agency for International Development-USAID 

Contractor APCO/ArCon 

Engineer / CMC Black and Veatch 

Notice of Award (NOA) March 22, 2013 

Notice To Proceed (NTP)  April 15, 2013 

Task Order Contract Value  $13,645,234.75 

Projects Total Value $12,945,234.75 

Day Work $700,000 

  

Project 01-  WJA- Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A) 

Project Description Located totally in area C, the 2.7 km two lane arterial road is in the vicinity of 

Sawahira Al Sharqiya in Jerusalem Governorate (mid region of West Bank). 

Segment A begins near the Container Checkpoint, intersects with segment B and 

terminates at a four-lane road reconstructed recently by USAID under TO#16.The 

road is designed to receive total reconstruction including road layers, drainage and 

safety features. Coordination with DCL, Ma’atz, Israeli police and other 

jurisdictional authorities will be required.  

Project Value $3,448,431.00 

Subcontractor Name Tarifi Contracting Company 

Start of Construction May 26, 2013 

Contractual period of Performance 210 Calendar Days 

Contractual End Date  Nov. 10, 2013 

Planned Percentage of Completion 6.9% 

Actual Percentage of Completion 8.1% 

  

Project 02-  WJB- Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment B) 

Project Description Located totally in area C, the 1km two lane arterial road is in the vicinity of 

Sawahira Al Sharqiya in Jerusalem Governorate ( mid region of west Bank). 

Segment B begins near the Container Checkpoint intersects with segment A and 

terminates via an alternate route at a four-lane road reconstructed recently by 

USAID under TO No.16. The road is designed to receive total reconstruction 

including road layers drainage and safety features. Coordination with DCL, Ma’atz, 

Israeli police, and other jurisdictional authorities will be required. 

Project Value $657,583.50 

Subcontractor Name Technical Group Company 

Start of Construction Not Started Yet 

Contractual period of Performance 150 Calendar Days 

Contractual End Date  September 12, 2013 

Planned Percentage of Completion 5.9% 

Actual Percentage of Completion 3.8% 
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Project 03-   SSC- Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C) 

Project Description Located entirely in area B, the 1.3km two lane road links Sawahira Al Sharqiya 

with Sheikh Sa’ed in Jerusalem Governorate (mid region of West Bank), this 

segment neither intersects nor connects to Segments A and B described above. The 

road is designed to receive total reconstruction including road layers drainage 

system and safety features. Coordination with local jurisdictional authorities will be 

required. 

Project Value $887,685.75 

Subcontractor Name Al Fakher General Contracting Company 

Start of Construction May 28, 2013 

Contractual period of Performance 180 Calendar Days 

Contractual End Date  October 15, 2013 

Planned Percentage of Completion 5.9% 

Actual Percentage of Completion 5.6% 

  

Project 04- WNV- Wadi Al Nar Road (Segment V) 

Project Description Located entirely in area B, the 1km two lane regional road serving commercial and 

residential traffic in Governorate of Bethlehem ( mid-south region of west Bank) 

connects between the northern and southern districts. The road is designed to 

receive milling and overlay including road widening, drainage system and safety 

features. Coordination with local jurisdictional authorities will be required. 

Project Value $1,113,871.50 

Subcontractor Name Technical Group Company 

Start of Construction May 21, 2013 

Contractual period of Performance 150 Calendar Days 

Contractual End Date  September 12, 2013 

Planned Percentage of Completion 8.9% 

Actual Percentage of Completion 4.1% 

  

Project 05- QAL- Qalandiya-Jabaa Road Safety Enhancement 

Project Description Located totally in area C, the 1.4km three lane arterial road serves as the primary 

thoroughfare for all commercial and residential traffic between Ramallah and 

southern West Bank.  

The design of the road requires installation of major safety features, median, 

guardrail and other safety measures reducing the 3 lane road to 2 lanes, in addition 

to milling/ overlay in two areas. Coordination with DCL, Ma’atz, Israeli police and 

other jurisdictional authorities will be required. 

Project Value $805,045.50 

Subcontractor Name Shaltaf General Contracting Company 

Start of Construction Not Started Yet 

Contractual period of Performance 120 Calendar Days 

Contractual End Date  August 12, 2013 

Planned Percentage of Completion 15.1% 

Actual Percentage of Completion 3.8% 
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Project 06- THR- Al Thirwa Schools Road and Roads Retaining Structures 

Project Description Located in areas A and B, the 1.7km Thirwa road in the vicinity of Halhul and the 

additional sections of Al Jarrar and Sahel roads (1.3 km)located in the vicinity of 

Nuba and kharsa respectively, all in the governorate of Hebron ( south region of 

West Bank).  

The conceptual roads design requires reconstruction including road layers, retaining 

structures, drainage system, and safety features. The contractor is responsible to 

prepare final design and obtain CMC approval.  

Coordination with local jurisdictional authorities will be required. 

Project Value $1,568,857.50 

Subcontractor Name 
Al Fakher Co. , Al Sadek Co. and Al Tafawouq Co. (waiting approval from 

USAID) 

Start of Construction Not Started Yet 

Contractual period of Performance 180 Calendar Days 

Contractual End Date  October 12, 2013 

Planned Percentage of Completion 4.0% 

Actual Percentage of Completion 3.8% 

  

Project 07- HEB-  Milling and Overlay of Hebron Internal Roads 

Project Description Located totally in area A, the 21.2 km internal roads in the Vicinity of Hebron city 

(south region of West Bank).The conceptual design requires milling, overlay of 

new asphalt, excavation, sidewalk rehabilitation and safety features in various 

locations. Contractor is to prepare and complete final design and obtain CMC 

approval. Coordination with local jurisdictional authorities will be required. 

Project Value $4,463,760.00 

Subcontractor Name Tarifi Contracting Company 

Start of Construction Not Started Yet 

Contractual period of Performance 210 Calendar Days 

Contractual End Date  November 10, 2013 

Planned Percentage of Completion 4.9% 

Actual Percentage of Completion 3.8% 
 

SAFETY and ENVIRONMENTAL STATUS: 
 

During this Reporting Period, zero accidents reported, and no Notices of Unsafe Condition (NUC’s) issued. 
 
 

TRAFFIC CONTROL MEASURES: 
 

APCO/ArCon coordinated with DCL to obtain approvals for the traffic control plans for projects located in Area C. 

APCO/ArCon coordinated also with the concerned local police department / local municipalities to obtain approvals for 

traffic control plans for proposed detours located in area A and B.  

Traffic Controls plan for Projects 03, 04, 05, 06 and 07 were submitted and approved by CMC.  

We obtained a verbal approval on the Traffic Control Plan for Projects 01 and 02. APCO/ArCon will submit a copy to CMC 

upon receiving the approved and stamped copies from DCL.  

On site, traffic control measures for Projects 01, 02, 03, 04 and 05 have started. Directional signs, safety concrete barriers, 

reflective barrels were installed. 
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PUBLIC RELATION  
 

Joint visits / coordination meetings with CMC, Ministry of Public Works and Housing representatives (MOPWH) and 

APCO/ArCon were conducted on April 16, 2013 at Hebron Municipality, Al Sawahra Al Sharqiya Local Council, Halhoul 

Municipality, Al Obeidiya Municipality, and Al Shiekh Saad Local Council. Issues discussed as follow: 

1- Introduce APCO/ArCon and CMC field team and contact persons. 

2- Introduce Local council / Municipality engineer and contact persons. 

3- Describe project scope of work under the USAID INPII program.  

4- Discuss the existing utilities and requesting As Built drawings for underground utilities.  

5- Discuss topics of special concern by the local council.  

6- Describe the contractor’s project work plan / phases. 

7- Discuss the traffic control plan and availability of detour roads. 

8- Presenting APCO/ArCon public relation officer. 

Proposed Flyers for the 7 projects were approved by USAID. Flyers for projects 3 and 4 were distributed to the public prior 

to starting the field works.  

GENDER CONSIDERATION: 

Three female engineers were employed in the field offices. 

Sanitary facilities were provided at site.   
 
COORDINATION AND SITE VISITORS: 
 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

April 16, 2013 

Ministry of Public Work and 

Housing-Mohammad Adawi 

APCO-Mahmoud Jaradat and  

Ashraf Khalafawi 

Introductory 

Meeting 

(MRS) 

Introduce ministry and APCO contact 

persons, describe project scope of work, 

describe project work plan and traffic 

control plan 

 

April 22, 2013 

PalTel Company-Ehab Joma’a  

APCO- Mahmoud Jaradat and 

Ashraf Khalafawi 

Introductory 

Meeting 

(MRS) 

Introduce APCO and CMC field team and 

contact persons, review design drawings 

and scope of work; discuss the existing 

utilities and requesting as built drawings 

for underground utilities.  

 

April 23, 2013 

Palestine Water Authority- Hisha 

Ja’far 

APCO- Mahmoud Jaradat and 

Ashraf Khalafawi 

Introductory 

Meeting 

(MRS) 

Introduce APCO and CMC field team and 

contact persons, review design drawings 

and scope of work, discuss the existing 

utilities and requesting as built drawings 

for underground utilities.  

 

April 28, 2013 

Jerusalem District Electricity 

Company-Mahdi Hjair 

APCO- Mahmoud Jaradat and 

Ashraf Khalafawi 

Introductory 

Meeting 

(MRS) 

Introduce APCO and CMC field team and 

contact persons, Review design drawings 

and scope of work, discuss the existing 

utilities and requesting as built drawings 

for underground utilities.  

 

April 29, 2013 
DCL/Rammallah- RazYahalom 

APCO-Mahmoud Jaradat 

Coordination 

Meeting 

(MRS) 

Discuss traffic control plan to get 

approvals for proposed detours located in 

area C. 
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Date Attendees Subject Description 

April 30,2013 
Jerusalem District Police Officer 

APCO-Mahmoud Jaradat 

Coordination 

Meeting 

(MRS) 

Discuss traffic control plan in the 

proposed detours located in area A and B. 

May 10, 2013 
DCL/ Jerusalm-Yan Boudniatsky 

APCO-Mahmoud Jaradat 

Coordination 

Meeting 

(MRS) 

Discuss traffic control plan to get 

approvals for proposed detours located in 

area C. 

Project 01 and 02 (WJA, WJB) 

April 16, 2013 

AL Sawahra AL Sharqiya Local 

Council-Younes Hasan Jafar and 

Younes Shair 

APCO-Mahmoud Jaradat and 

Ashraf Khalafawi 

Introductory 

Meeting 

(WJA, WJB) 

Introduce local council and APCO contact 

persons, describe project scope of work, 

describe project work plan and traffic 

control plan 

May 02, 2013 
DCL-Yan and Lt. Segev Naveh 

APCO-Mahmoud Jaradat 

Coordination 

Meeting 

(WJA, WJB) 

Discuss the location of proposed dumping 

site and project work implementation 

plan. 

May 06,2013 

PalTel Company-Mohammed 

Shaweish and Hisham AL Deri 

Technical Group-Mohammed Al 

Hashim 

AL Tarifi Company-Abd AL 

Qader Hanabsheh 

APCO-  Ashraf Khalafawi 

Coordination 

Meeting 

(WJA, WJB) 

Discuss the existing utilities and project 

work implementation plan. 

May 12, 2013 

DCL- Lt.Colenel Ofer Mai Tal, 

Major Assaf Matias and Lt.Segev 

Naveh 

Black and Veatch-Ibrahim Ansary  

APCO-Hani Hamawi  and 

Mahmoud Jaradat 

 

Coordination 

Meeting 

(WJA, WJB) 

Discuss locations to dump materials 

resulted from excavation works and 

proposed traffic detour roads. 

May 30,2013 

DCL-lt.Sager Navehand Major 

Asaf Atias 

APCO-Mahmoud Jaradat 

 

Coordination 

Meeting 

(WJA, WJB) 

Discuss project work implementation plan 

Project 03 (SSC) 

April 16, 2013 

AL Sheikh Saad Local Council-

Ibrahim Zaatrah 

APCO-Mahmoud Jaradat & 

Ashraf Khalafawi 

 

Introductory 

Meeting 

Introduce local council and APCO contact 

persons, describe project scope of work, 

describe project work implementation 

plan and traffic control plan. 

April 28, 2013 

AL Sawahra AL Sharqiya Local 

Council-Younes Hasan Jafar & 

Younes Shair & Mohammed Srour 

APCO-Mahmoud Jaradat & 

Motasem Abu Rayyan 

 

Coordination 

Meeting 

Discuss the Existing Utilities along the 

project road. 

April 28, 2013 

AL Sheikh Saad Local Council-

Ibrahim Zaatrah 

APCO-Mahmoud Jaradat & 

Ashraf Khalafawi 

 

Coordination 

Meeting 

Discuss the existing Utilities along the 

project road. 
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Date Attendees Subject Description 

May 06,2013 

PalTel Company-Mohammed 

Shaweish & Hisham AL Deri 

Technical Group-Mohammed Al 

Hashim 

AL Tarifi Company-Abd AL 

Qader Hanabsheh 

APCO-  Ashraf Khalafawi 

 

Coordination 

Meeting 

Discuss the existing utilities and work 

implementation plan. 

May 12, 2013 

DCL- Lt.Colenel Ofer Mai Tal, 

Major Assaf Matias and Lt.Segev 

Naveh 

Black & Veatch-Ibrahim Ansary  

APCO-Hani Hamawi& Mahmoud 

Jaradat 

 

Coordination 

Meeting 

Discuss the location of  dumping site for 

excavation works resulting materials and 

proposed traffic detour roads 

May 29,2013 

DCL-lt.Sager Naveh& Major Asaf 

Atias 

Black & Veatch-Karim Husary 

APCO-Mahmoud Jaradat 

 

Coordination 

Meeting 
Site Visit to discuss detour plan. 

May 30, 2013 

AL Sheikh Saad Local Council-

Ibrahim Za’atreh 

Owner-Khaleil Shqerat 

AL Fhakher Company-Wael 

Shreteh 

APCO-Romel Shalaldeh 

 

Coordination 

Meeting 

Site visit to discuss the relocation of olive 

trees along the project road, water 

pipeline location, and proposed detour 

plan. 

Project 04 (WNV) 

April 24,2013 

Obaidiya Police Center- 

APCO- Mahmoud Jaradat & 

Ashraf Khalafawi 

 

Coordination 

Meeting 

Discuss Traffic Control plan in the 

proposed detours located in area A and B. 

April 28,2013 

Obaidiya Municipality-Sulaiman 

AL Asa and Ratib Obeiat 

APCO-Mahmoud Jaradat 

 

Coordination 

Meeting 

Discuss the existing utilities along the 

project road 

May 06,2013 

PalTel Company-Mohammed 

Shaweish & Hisham AL Deri 

Technical Group-Mohammed Al 

Hashim 

AL Tarifi Company-Abd AL 

Qader Hanabsheh 

APCO-  Ashraf Khalafawi 

 

Coordination 

Meeting 

Discuss the Existing utilities and work 

implementation plan 

Project 05 (QAL) 

May 02, 2013 
DCL-Yan & Lt.Segev Naveh 

APCO-Mahmoud Jaradat 

Coordination 

Meeting 

 

Discuss the location of proposed dumping 

site and project work implementation 

plan. 
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Date Attendees Subject Description 

May 12, 2013 

DCL- Lt.Colenel Ofer Mai Tal, 

Major Assaf Matias and Lt.Segev 

Naveh 

Black & Veatch-Ibrahim Ansary  

APCO-Hani Hamawi  and 

Mahmoud Jaradat 

 

Coordination 

Meeting 

Discuss the location of  dumping site for 

excavation works resulting materials and 

proposed traffic detour roads 

May 26, 2013 

West Bank Water Department 

(MAGAROUT) – Muhammad 

Odeh. 

West Bank Water Department-

Muhammad Othman. 

Shaltaf Company - Murad Shaltaf. 

APCO/ArCon – Ashraf Khalafawi 

 

Coordination 

Meeting  

Site visit to discuss existing waterline and 

future challenges during construction 

period. 

Project 06 (THR) 

April 16, 2013 

Halhoul Municipality-Wajdi 

Milhem 

APCO-Mahmoud Jaradat & 

Ashraf Khalafawi 

 

Introductory 

Meeting 

Introduce municipality engineer and 

APCO contact persons, describe project 

scope of work, describe project work plan 

and traffic control plan. 

April 27, 2013 

Halhoul Police Center-Fouad Abu 

Arqoub 

APCO- Mahmoud Jaradat & 

Ibrahim Hinde and Motasem Abu 

Rayyan 

 

Coordination 

Meeting 

Discuss Traffic Control plan and proposed 

detours located in area A and B. 

May 09, 2013 

Hebron Police Center-Fouad Abu 

Arqoub 

APCO- Mahmoud Jaradat & 

Ibrahim Hinde and Motasem Abu 

Rayyan 

 

Coordination 

Meeting 

Discuss Traffic Control plan and proposed 

detours located in area A and B. 

Project 07 (HEB) 

April 27, 2013 

Halhoul Police Center-Fouad Abu 

Arqoub 

APCO- Mahmoud Jaradat & 

Ibrahim Hinde and Motasem Abu 

Rayyan 

 

Coordination 

Meeting 

Discuss Traffic Control plan in the 

proposed detours located in area A and B. 

May 09, 2013 

Hebron Police Center-Fouad Abu 

Arqoub 

APCO- Mahmoud Jaradat & 

Ibrahim Hinde and Motasem Abu 

Rayyan 

 

Coordination 

Meeting 

Discuss Traffic Control plan in the 

proposed detours located in area A and B. 
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During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

  Task Order 04- MRS 

May 02, 2013 USAID – Sonia Massis  B&V Field office  Progress Meeting  

May 20, 2013 PALTEL representatives Project 01-WJA 
Project 02 –WJB 

Coordination visit regarding the exiting 
utilities 

May 21, 2013 PALTEL representatives Project 01-WJA 
Project 02 –WJB 

Coordination visit regarding the exiting 
utilities 

May 22, 2013 AL Sawahira local council  
JEDCO 

Project 03- SSC 
 

Coordination visit and meeting regarding 
the existing utilities and possible 
obstructions.  

May 22, 2013 USAID- Eng. Sonia Massis 
 

Project 01-WJA 
Project 02 –WJB 
Project 04 –WNV 

Site visit to follow up work progress 

May 22, 2013 PALTEL representatives Project 01-WJA Coordination visit regarding the exiting 
utilities 

May 26, 2013 West Bank Water Department - 
Mohamad Odeh 

Project 05-QAL 
 

Coordination visit regarding the location of 
existing water lines. 

May 26, 2013 AL Najah National University -
Khalid Al Sahili  

Project 06-THR-   
Al Jarrar Segment 

Geotechnical investigation. 

May 29, 2013 USAID- Sonia Massis Project 01-WJA 
Project 03-SSC 
Project 04-WNV 

Site visit to follow up work progress 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Appendix A    Equipment Receiving log. 
Materials logs will be attached when construction start in the projects. For this reporting period no construction 
materials were delivered.  

 

PROGRESS and SCHEDULING: 

Overall percentages of completion are : 

Completion% Project 01 Project 02 Project 03 Project 04 Project 05 Project 06 Project 07 T.O  

Planned % 6.9% 5.9% 5.9% 8.9% 15.1% 4% 4.9% 6.6% 

Actual % 8.1% 3.8% 5.6% 4.1% 3.8% 3.8% 3.8% 5.1% 

Refer to Appendix C   Progress s-curve planned versus Actual. 
 

It’s almost typical for all projects that are located in Area C to be delayed at commencement due to the lengthy approval 

process by GOI of Traffic control plans in particular. This type of delay was experienced by APCO/ArCon on previous 

projects, and schedule delays were mitigated by increase in resources, manpower and working hours.  

Other challenges caused some delays related to centerline and R.O.W for project 6, olive tress relocation on project 3, 

locating undocumented existing underground utilities in some locations on projects 3, 4, 5 and 6, and changes within scope 

of work for project 7. 
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CONSTRUCTION ACTIVITIES DURING THIS REPORTING PERIOD: 

1- Pre-construction Submittals.  

2- Mobilization (field offices, temporary signs installation, coordination with local and related authorities, and starting traffic 

control plans implementation).  

3- Shop drawing and material submittals preparation started.  

4- Construction works started at projects 03 and 04 (Excavation works), and at project 01 (removal of existing dumped 

materials).    

Refer to Appendix B   for detailed time schedule for each project and completed and in-progress activities. 

 

PLANNED ACTIVITIES FOR NEXT MONTH: 

1- Submitting remaining pre-construction submittals (Construction schedule, dilapidation survey for project 07 and traffic 

control plans for projects 01 and 02). 

2- Shop drawing and Material submittals preparation. 

Project 01: traffic control plan implementation, start excavation, slope cut, pipe culvert installation at St. A1+255, stone 

boulder construction from St. A0+360 to St. A0+420 RHS and basecourse 1st layer works between St. A1+000 to A1+520.  

Project 02: traffic control plan implementation, start excavation, concrete gravity wall construction between St. B0+370 to St. 

B0+405 LHS,  and basecourse 1st layer works between St. B0+000 to B0+370.   

Project 03: traffic control plan implementation, excavation works, stone wall construction between St. C0+200 to St. C0+230 

RHS, pipe culvert installation at St. C0+635,  basecourse 1st and 2nd layers works between St. C0+200 to St. C0+230, stone 

boulder between St. C0+930 to St. C1+050 RHS, Concrete walls at (St. C1+000 to St. C1+010 LHS and St. C1+020 to St. 

C1+030 LHS), and temporary channel construction at the Wadi .   

Project 04: traffic control plan implementation, excavation and slope cut works, concrete channel from St. 0+755 to St. 

0+980, basecourse 1st and 2nd layers and 7cm asphalt binder course for road widening area from St. 0+000 to St. 0+989.   

Project 05: traffic control plan implementation, 5cm milling, leveling, and 5cm asphalt wearing overlay between St. 0+850 to 

St. 1+140 and from St. 1+700 to St. 2+020 RHS.  Saw cut existing asphalt and curbstone between St. 0+810 to St. 0+830 

and from St. 2+180 to St. 2+228. 

Project 06: traffic control plan implementation, excavation works, trench excavation, stone boulder works at Segment A and 

pipe culvert installation at Segment C.  

Project 07: traffic control plan implementation, saw cut existing asphalt, curbstone and interlock works, and  asphalt patching 

at Roads No. 19, 22 and 21.  

Refer to Appendix B   for projects one month look ahead activities. 
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INDICATOR NO. 01- ACTIVITY LEVEL INDICATOR: 

  Project 01- WJA 
WJA - Total Road reconstruction (100% Completed)       
WJA - Total Road (overlay) (100% Completed) 
WJA Target value  
WJA Number of kilometers constructed or repaired through end of 
this reporting period= 
    

 
0.00 Km       
0.00 Km   
2.78 Km 
0.00 Km 

   

  Project 02- WJB 
WJB - Total Road reconstruction (100% Completed)       
WJB Target value  
WJB Number of kilometers constructed or repaired through end of 
this reporting period= 
    

 
0.00 Km       
0.99 Km   
0.00 Km 

 

  Project 03- SSC 
SSC - Total Road reconstruction (100% Completed)       
SSC Target value  
SSC Number of kilometers constructed or repaired through end of 
this reporting period= 
    

 
0.00 Km       
1.30 Km   
0.00 Km 

 

  Project 04- WNV 
WNV - Total Road reconstruction (100% Completed)       
WNV - Total Road (overlay) (100% Completed) 
WNV Target value  
WNV Number of kilometers constructed or repaired through end 
of this reporting period= 
    

 
0.00 Km       
0.00 Km   
1.00 Km 
0.00 Km 

 

  Project 05- QAL 
QAL - Total Safety Enhancement (100% Completed)       
QAL - Total Road (overlay) (100% Completed) 
QAL Target value  
QAL Number of kilometers constructed or repaired through end 
of this reporting period= 
    

 
0.00 Km       
0.00 Km   
1.40 Km 
0.00 Km 

 

  Project 06- THR 
THR - Total Road reconstruction (100% Completed)       
THR Target value  
THR Number of kilometers constructed or repaired through end 
of this reporting period= 
 

 
0.00 Km       
3.00 Km   
0.00 Km 

 

  Project 07- HEB     
HEB - Total Road (overlay) (100% Completed) 
HEB Target value  
HEB Number of kilometers constructed or repaired through end 
of this reporting period= 
    
 
 

 
0.00 Km       
21.20 Km   
0.00 Km 
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WORKING / NON-WORKING DAYS 

Project 01-WJA 

1 Total Period of Performance (Original) 210 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance - 

4 Modified Completion Date - 

5 No. of Working Days  during this reporting Period 39 

6 Accumulated Working Days  39 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 8 

8 Accumulated non-working days (Holidays and weekends) 8 

9 No. of other non-working days  during this month 0 

10 Accumulated other non-working days  0 

   

Project 02-WJB 

1 Total Period of Performance (Original) 150 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance - 

4 Modified Completion Date - 

5 No. of Working Days  during this reporting Period 39 

6 Accumulated Working Days  39 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 8 

8 Accumulated non-working days (Holidays and weekends) 8 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days  0 

   

Project 03-SSC 

1 Total Period of Performance (Original) 180 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance - 

4 Modified Completion Date - 

5 No. of Working Days  during this reporting Period 39 

6 Accumulated Working Days  39 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 8 

8 Accumulated non-working days (Holidays and weekends) 8 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days  0 
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Project 04-WNV 

1 Total Period of Performance (Original) 150 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance - 

4 Modified Completion Date - 

5 No. of Working Days during this reporting Period 39 

6 Accumulated Working Days  39 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 8 

8 Accumulated non-working days (Holidays and weekends) 8 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days  0 

   

Project 05-QAL 

1 Total Period of Performance (Original) 120 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance - 

4 Modified Completion Date - 

5 No. of Working Days  during this reporting Period 39 

6 Accumulated Working Days  39 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 8 

8 Accumulated non-working days (Holidays and weekends) 8 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days  0 

   

Project 06-THR 

1 Total Period of Performance (Original) 180 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance - 

4 Modified Completion Date - 

5 No. of Working Days  during this reporting Period 39 

6 Accumulated Working Days  39 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 8 

8 Accumulated non-working days (Holidays and weekends) 8 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days  0 
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Project 07-HEB 

1 Total Period of Performance (Original) 210 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance - 

4 Modified Completion Date - 

5 No. of Working Days  during this reporting Period 39 

6 Accumulated Working Days  39 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 8 

8 Accumulated non-working days (Holidays and weekends) 8 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days  0 

   

 
 
 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 
                                  Audit for the manpower generated for April and May 2013. 

 
Task Order (MRS) 

- Target value= 40,399 Man-Days 
- Employment generated previously (April 2013) =198 Man-Days  
- Employment generated this month (May 2013) =710 Man-Days 
- Total cumulative employment generated to-date= 908 Man-Days 

 
Project 1: 

- Target value= 6,811 Man-Days 
- Employment generated previously (April 2013) =27 Man-Days  
- Employment generated this month (May 2013) =133 Man-Days 
- Total cumulative employment generated to-date=160 Man-Days 
 

Project 2: 
- Target value= 2,962 Man-Days 
- Employment generated previously (April 2013) =26 Man-Days  
- Employment generated this month (May 2013) =92 Man-Days 
- Total cumulative employment generated to-date=118 Man-Days 
 

Project 3: 
- Target value= 4,764 Man-Days 
- Employment generated previously (April 2013) =27 Man-Days  
- Employment generated this month (May 2013) =131 Man-Days 
- Total cumulative employment generated to-date=158 Man-Days 
 
 

Project 4: 
- Target value= 3,286 Man-Days 
- Employment generated previously (April 2013) =28 Man-Days  
- Employment generated this month (May 2013) =133 Man-Days 
- Total cumulative employment generated to-date=161 Man-Days 
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Project 5: 
- Target value= 1,286 Man-Days 
- Employment generated previously (April 2013) =30 Man-Days  
- Employment generated this month (May 2013) =65 Man-Days 
- Total cumulative employment generated to-date=95 Man-Days 
 

Project 6: 
- Target value= 6,198 Man-Days 
- Employment generated previously (April 2013) =37 Man-Days  
- Employment generated this month (May 2013) =71 Man-Days 
- Total cumulative employment generated to-date=108 Man-Days 
 

Project 7: 
- Target value= 15,093 Man-Days 
- Employment generated previously (April 2013) =22 Man-Days  
- Employment generated this month (May 2013) =85 Man-Days 
- Total cumulative employment generated to-date=107 Man-Days 

 
 

Audit for the manpower generated for April and May 2013. 

Total Job Days 
 

No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

During April 2013 = 198 Man-days 
During May 2013 = 710 Man-days 

   
   During April 2013 = 8 

During May 2013 = 30 

During Project Period = 908 Man-days During Project Period = 38 
 

 

SITE MEMO:  

Site Memos log during this Reporting Period (APCO- B&V) 

Site Memorandum    TRACKING DATES   

No. Site Memo ID Reference Submitted 

(APCO) 

Received 

(B&V) 

Review  Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

Project 04- WNV 

1 001 Existing Sewer Pipeline at 
St.0+910 

05/29/2013 05/29/2013 0 --- 

Site Memos log during this Reporting Period (B&V – APCO) 

Site Memorandum    TRACKING DATES   

No. Site Memo ID Reference Submitted 

(B&V) 

Received 

(APCO) 

Review  Remarks 

Subject on (M/D/Y) on(M/D/Y) Days 

Task Order (MRS) 

1 001 Step Slope Cut Excavation 05/30/2013 05/30/2013 0 Site Instruction 

Project 02- WJB 

1 001 Safety Enhancement for the 
proposed Detour 

05/30/2013 05/30/2013 0 Site Instruction 
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Project 03- SSC 

1 001 Gravity Retaining Wall 05/30/2013 05/30/2013 0 Site Instruction 

Project 04- WNV 

1 001 Revised Drawings 05/12/2013 05/12/2013 0 Site Instruction 

2 002 Extension of Construction 
Area 

05/27/2013 05/27/2013 0 Site Instruction 

3 003 Existing Sewer Pipeline at St. 
0+910 

05/27/2013 05/27/2013 0 Site Instruction 

 

 
INSPECTION REQUEST: 

 See Appendix D Inspection Request log during this reporting period. 

Non Compliance Report Log - NCR -    

No NCR’s were issued during this reporting period. 
 
 
QUALITY CONTROL AND TEST RESULTS: 

Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

Project 01- WJA 

Zero tests were conducted during this reporting period.  

 

    

Project 02- WJB 

Zero tests were conducted during this reporting period. 

 

    

Project 03- SSC 

Zero tests were conducted during this reporting period. 

 

    

Project 04- WNV 

Zero tests were conducted during this reporting period. 

 

    

Project 05- QAL 

Zero tests were conducted during this reporting period. 

 

    

Project 06- THR 

Existing Road Geo-technical Investigation and 
pavement design 

 

1 - -  

Project 07- HEB 

Zero tests were conducted during this reporting period. 
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SUBMITTALS:  

 See Appendix E   Submittals log for this reporting period. 
 
RFI: 

 See Appendix F    RFI’s log for this reporting period. 
 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Due 
Date Received 

01 30 May 2013 $ 493,151.80 $0.00 $13,152,082.95 Pending 

 
     

APCO/ArCon total accrued expenditures 
 
$493,151.80 
 

 

 
VARIATION ORDERS 
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Zero Variation Orders were issued during this 
reporting period 

       

 

 
VARIATION ORDER REQUESTS: 

V
O
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o
. 

DESCRIPTION 
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x
. 

01 Mobilization (Site offices) 16 May 2013 
May 16, 

2013 
(12,513.17) 0 

 

 
OBSTACLES AND CHALLENGES 

Issue  Action 

Project 01- WJA 

Getting approval for traffic control plan from DCL. Coordination meetings with DCL, final approval received 
for phase #1 (on May 28th 2013) 

Project 02- WJB 

Getting approval for traffic control plan from DCL. Coordination meetings with DCL, final approval received 
for phase #1 (on May 28th 2013) 
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Project 03- SSC 

 Existing utilities, existing pipe culvert at sta. 0+126. 

 Relocation of olive trees from sta. C0+100 to sta. C0+400.    

Coordination with Sawahira Al Sharqiya and Al Sheikh 
Sa’ad local councils.   

Project 04- WNV 

 Heavy traffic  

 Existing sewer lines (crossings) in road segment from sta. 
0+700 to sta. 0+950. 

 Traffic and safety plan was implemented.  

 Coordination with Obaydiya Council. 

Project 05- QAL 

Existing water line from sta. 0+850 to the end of project on the 
LHS. 

Coordination and site visit with West Bank Water 
Department assigning the alignment. 

 

Project 06- THR 

 Approving ROW and C.L from Halhoul Municipality. 

 Existing septic tanks in Seg. A. 

 

Coordination meetings with Halhoul municipality, ROW 
was approved. 

 

Project 07- HEB 

Scope of work in project #7 RFI #2, meeting with B.V to discuss the issue. 

 

PROGRESS PHOTOS: 

  

Project 01- WJA- Traffic Signs installed. 

 

Projects 01 and 02- Temporary Sign Installed. 
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Projects 01 – WJA-  Removing of dumped materials 

 

  

Project 03- SSC- Temporary Sign Installed. 
Project 03- SSC- Traffic Control Signs installed. 

 

  

Project 03- SSC- Flyers distribution. 
Project 03- SSC- Excavation Works at St. 0+380 
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Project 04- WNV- Traffic Control plan and safety measures 

implemented prior starting construction. 

 

Project 04- WNV- Traffic Control plan and safety measures 

implemented prior starting construction. 

 

  
Project 04- WNV- Construction started- Road widening and slope cut – day and night shifts.  

 

  

Project 06- THR- Temporary Signs installed.  
Project 07- HEB- Temporary Signs installed. 

 
 



A │Materials- Equipments Receiving Log 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Project: Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A) 

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/May 2013

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle
Quantity in use Quantity idle Quantity in use Quantity idle Quantity in use Quantity idle

1-May

2-May

3-May

4-May

5-May

6-May

7-May

8-May

9-May

10-May

11-May

12-May

13-May

14-May

15-May

16-May

17-May

18-May

19-May

20-May

21-May

22-May

23-May

24-May

25-May

26-May 2 4

27-May 4

28-May 1 5

29-May 1 5

30-May 1 5

31-May

Asphalt Cutting 

Machine 
Asphalt Steel Roller Asphalt FinisherTruck  Actros,2007

Date

Grader  Cat, G12, 

H140
Bob Cat

Road Marking 

Machine

Pneumatic Asphalt 

Roller
JCB Guardrail Machine Car Pick Up(4*4)Truck w/ CraneSteel Roller 

WATER TANK 

10M3 
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Project: Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C) 

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/May 2013

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle
Quantity in use Quantity idle Quantity in use Quantity idle Quantity in use Quantity idle

1-May

2-May

3-May

4-May

5-May

6-May

7-May

8-May

9-May

10-May

11-May

12-May 1 1

13-May

14-May

15-May

16-May

17-May

18-May

19-May

20-May

21-May

22-May

23-May

24-May

25-May 1 2 1

26-May 1 1 1

27-May 1 1 1

28-May 1 1 1 1

29-May 1 1 1 2 1

30-May 1 1 1 2 1

31-May

Bob Cat

Date

Grader  Cat, G12, 

H140

Road Marking 

Machine

Pneumatic Asphalt 

Roller
JCB Guardrail Machine Truck  Actros,2007 Steel Roller Truck w/ Crane

WATER TANK 

10M3 
Loader Car Pick Up(4*4) Asphalt Steel Roller Asphalt Finisher
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Project: Wadi Al Nar Road (Segment V)

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/May 2013

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle
Quantity in use Quantity idle Quantity in use Quantity idle Quantity in use Quantity idle

1-May

2-May

3-May

4-May

5-May

6-May

7-May

8-May

9-May

10-May

11-May

12-May 1 1

13-May

14-May

15-May

16-May

17-May

18-May

19-May

20-May

21-May

22-May

23-May 1 1

24-May

25-May 1 1

26-May 1 2 1 1

27-May 1 1 1 2

28-May 1 1 1

29-May 1 2 1

30-May 1 2 2 1

31-May

Bob Cat

Date

Grader  Cat, G12, 

H140

Road Marking 

Machine

Pneumatic Asphalt 

Roller
JCB Guardrail Machine Truck  Actros,2007 Steel Roller Truck w/ Crane

WATER TANK 

10M3 
Shovel LoaderCar Pick Up(4*4) Asphalt Steel Roller Asphalt Finisher
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Project: Al Thirwa Schools Road and Roads Retaining Structures

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/May 2013

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle
Quantity in use Quantity idle Quantity in use Quantity idle Quantity in use Quantity idle

1-May

2-May

3-May

4-May

5-May

6-May

7-May

8-May

9-May

10-May

11-May

12-May

13-May

14-May 1

15-May 1 1

16-May

17-May

18-May

19-May

20-May

21-May

22-May

23-May

24-May

25-May

26-May

27-May

28-May

29-May

30-May

31-May

Bob Cat

Date

Grader  Cat, G12, 

H140

Road Marking 

Machine

Pneumatic Asphalt 

Roller
JCB Guardrail Machine Truck  Actros,2007 Steel Roller Truck w/ Crane

WATER TANK 

10M3 

Asphalt Cutting 

Machine 
Car Pick Up(4*4) Asphalt Steel Roller Asphalt Finisher
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B │Detailed Time Schedule for the Project 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Activity ID Activity Name Original
Duration

Crew Name Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Multiple Roads Multiple Roads Project in the South Area 236d 189d 06-Apr-13 A 07-Dec-13 -26d $12,945,235 $659,637

Key DateKey Date 236d 189d 15-Apr-13 A 07-Dec-13 -26d $0 $0

MRS0000 Start Date NTP 0d 0d 100% 15-Apr-13 A $0 $0

MRS0005 Project Duration  (Calendar  Days) 209d 189d 9.55% 15-Apr-13 A 07-Dec-13 -26d $0 $0

MRS0010 Project Duration  (Working  Days) 167d 151d 9.58% 15-Apr-13 A 07-Dec-13 -22d $0 $0

MRS0020 Recieve Final  Construction Drawings 0d 0d 100% 16-Apr-13 A $0 $0

MRS0030 Completion  Multiple Roads Project in the South Area 0d 0d 0% 07-Dec-13 -22d $0 $0

MilestonesMilestones 96d 96d 02-Sep-13 07-Dec-13 -27d $0 $0

MRS0040 Completion (Project 05) Qalandiya -Jabaa Road Safety Enhancement 0d 0d 0% 02-Sep-13* -20d $0 $0

MRS0050 Completion (Project 04) Wadi Al Nar Road (Seg. V) 0d 0d 0% 22-Sep-13* -11d $0 $0

MRS0060 Completion (Project 02) Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. B) 0d 0d 0% 07-Oct-13* -25d $0 $0

MRS0070 Completion (Project 03) Al- Sheikh Saed  Road (Seg.C) 0d 0d 0% 03-Nov-13* -23d $0 $0

MRS0080 Completion (Project 06) Al Thirwa Schools Road and Roads Retaining Structures 0d 0d 0% 29-Oct-13* -18d $0 $0

MRS0090 Completion (Project 07) Milling and Overlay of Hebron Internal Roads 0d 0d 0% 07-Dec-13* -27d $0 $0

MRS0100 Completion (Project 01) Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. A) 0d 0d 0% 05-Dec-13* -25d $0 $0

Pre ConstructioPre Construction Submittals 59d 12d 06-Apr-13 A 13-Jun-13 150d $0 $0

MRS0110 Start Preconstruction Submittal 0d 0d 100% 16-Apr-13 A $0 $0

MRS0120 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 0d 100% 17-Apr-13 A 08-May-13 A $0 $0

MRS0130 Bank Guarantee Certificates 10d 0d 100% 17-Apr-13 A 28-May-13 A $0 $0

MRS0140 Testing Lab 10d 0d 100% 17-Apr-13 A 02-May-13 A $0 $0

MRS0150 Insurances 10d 0d 100% 21-Apr-13 A 08-May-13 A $0 $0

MRS0160 QCP-Quality Control Program 10d 0d 100% 21-Apr-13 A 15-May-13 A $0 $0

MRS0170 Safety Plan Submittal 10d 0d 100% 21-Apr-13 A 06-May-13 A $0 $0

MRS0180 Coordination with local Authorities Plan 10d 0d 100% 25-Apr-13 A 08-May-13 A $0 $0

MRS0190 Field Offices Location & Layout 10d 0d 100% 25-Apr-13 A 12-May-13 A $0 $0

MRS0200 Field Offices Furniture & Equipment Plan 10d 0d 100% 25-Apr-13 A 12-May-13 A $0 $0

MRS0210 Temporary and Permanent Project  Sign Plan 10d 0d 100% 25-Apr-13 A 29-Apr-13 A $0 $0

MRS0220 USAID Branding Plan 10d 0d 100% 25-Apr-13 A 12-May-13 A $0 $0

MRS0230 Key Personnel Plan 10d 0d 100% 28-Apr-13 A 30-Apr-13 A $0 $0

MRS0240 Subcontractors' profile 10d 0d 100% 28-Apr-13 A 06-May-13 A $0 $0

MRS0250 60-Day Plan of Operation 10d 0d 100% 02-May-13 A 12-May-13 A $0 $0

MRS0260 Project Overview Bar Chart 10d 0d 100% 02-May-13 A 08-May-13 A $0 $0

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

07-Dec-13

07-Dec-13

Start Date NTP

Recieve Final  Construction Drawings

Completion  Multiple 

07-Dec-13

Completion (Project 05) Qalandiya -Jabaa 

Completion (Project 04) Wadi Al Nar R

Completion (Project 02) Wadi Al Je

Completion (Project 03) Al- S

Completion (Project 06) Al Th

Completion (Project 

Completion (Project 0

13-Jun-13

Start Preconstruction Submittal

Updated Construction Program

May. 31,  2013

Multiple Roads Project in the South Area

Task Order No. TO #4

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 1 of 26 Date Revision Checked Approved
02-Jun-13

25



Activity ID Activity Name Original
Duration

Crew Name Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

MRS0270 Method Statement Plan 10d 0d 100% 30-Apr-13 A 06-May-13 A $0 $0

MRS0280 Environmental Mitigation Plan 10d 0d 100% 30-Apr-13 A 08-May-13 A $0 $0

MRS0290 Material Staging ,Storage  and dumping Areas Plan 10d 0d 100% 12-May-13 A 28-May-13 A $0 $0

MRS0300 Dilapidation Survey (Project 01) 10d 0d 100% 06-May-13 A 15-May-13 A $0 $0

MRS0310 Dilapidation Survey (Project 02) 10d 0d 100% 06-May-13 A 15-May-13 A $0 $0

MRS0320 Dilapidation Survey (Project 03) 10d 0d 100% 06-Apr-13 A 15-May-13 A $0 $0

MRS0330 Dilapidation Survey (Project 04) 10d 0d 100% 06-May-13 A 16-May-13 A $0 $0

MRS0340 Dilapidation Survey (Project 05) 10d 0d 100% 06-Apr-13 A 19-May-13 A $0 $0

MRS0350 Dilapidation Survey (Project 06 10d 0d 100% 06-May-13 A 15-May-13 A $0 $0

MRS0360 Dilapidation Survey (Project 07) 10d 5d 50% 15-May-13 A 06-Jun-13 111d $0 $0

MRS0370 Risk Management Plan (Project 01) 10d 0d 100% 06-May-13 A 08-May-13 A $0 $0

MRS0380 Risk Management Plan (Project 02) 10d 0d 100% 06-May-13 A 19-May-13 A $0 $0

MRS0390 Risk Management Plan (Project 03) 10d 0d 100% 06-May-13 A 08-May-13 A $0 $0

MRS0400 Risk Management Plan (Project 04) 10d 0d 100% 06-May-13 A 08-May-13 A $0 $0

MRS0410 Risk Management Plan (Project 05) 10d 0d 100% 06-May-13 A 08-May-13 A $0 $0

MRS0420 Risk Management Plan (Project 06) 10d 0d 100% 06-Apr-13 A 08-May-13 A $0 $0

MRS0430 Risk Management Plan (Project 07) 10d 0d 100% 15-May-13 A 16-May-13 A $0 $0

MRS0440 Traffic Control Plan (Project 01) 10d 10d 0% 02-Jun-13 13-Jun-13 -11d $0 $0

MRS0450 Traffic Control Plan (Project 02) 10d 10d 0% 02-Jun-13 13-Jun-13 -11d $0 $0

MRS0460 Traffic Control Plan (Project 03) 10d 0d 100% 12-May-13 A 14-May-13 A $0 $0

MRS0470 Traffic Control Plan (Project 04) 10d 0d 100% 29-Apr-13 A 14-May-13 A $0 $0

MRS0480 Traffic Control Plan (Project 05) 10d 0d 100% 15-May-13 A 19-May-13 A $0 $0

MRS0490 Traffic Control Plan (Project 06) 10d 0d 100% 12-May-13 A 14-May-13 A $0 $0

MRS0500 Traffic Control Plan (Project 07) 10d 0d 100% 22-May-13 A 23-May-13 A $0 $0

MRS0510 CPM-Construction Schedule and S-Curve 10d 3d 75% 14-May-13 A 04-Jun-13 -4d $0 $0

MRS0520 Finish  Preconstruction Submittal 0d 0d 0% 13-Jun-13 -11d $0 $0

Mobilization OfMobilization Offices 20d 0d 25-Apr-13 A 20-May-13 A $0 $0

MRS0530 Start  Mobliziation Offices 0d 0d 100% 25-Apr-13 A $0 $0

MRS0540 Supply and install Office Furniture's and Supplies (Al Sawahreh Alsharquiah) 5d 0d 100% 25-Apr-13 A 20-May-13 A $0 $0

MRS0550 Supply and install Office Furniture's and Supplies (Main Office) 5d 0d 100% 30-Apr-13 A 20-May-13 A $0 $0

MRS0560 Supply and install Office Furniture's and Supplies (Hebron) 5d 0d 100% 30-Apr-13 A 20-May-13 A $0 $0

MRS0570 Supply and install Office IT Equipments & Applience (Al Sawahreh Alsharquiah) 6d 0d 100% 30-Apr-13 A 20-May-13 A $0 $0
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MRS0580 Supply and install Office IT Equipments & Applience  (Hebron) 6d 0d 100% 04-May-13 A 20-May-13 A $0 $0

MRS0590 Supply and install Office IT Equipments & Applience (Main Office) 8d 0d 100% 06-May-13 A 20-May-13 A $0 $0

MRS0600 Finish Mobliziation Offices 0d 0d 100% 20-May-13 A $0 $0

PROJECT 01  WPROJECT 01  Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. A) 234d 187d 11-Apr-13 A 05-Dec-13 -24d $3,448,431 $278,249

PROJECT 01 KePROJECT 01 Key Dates 234d 187d 15-Apr-13 A 05-Dec-13 -25d $0 $0

WJA0010 Start Date NTP 0d 0d 100% 15-Apr-13 A $0 $0

WJA0020 Project Duration  (Calendar  Days) 209d 187d 10.26% 15-Apr-13 A 05-Dec-13 -25d $0 $0

WJA0030 Project Duration  (Working  Days) 166d 150d 9.8% 15-Apr-13 A 05-Dec-13 -22d $0 $0

WJA0040 Completion Project 0d 0d 0% 05-Dec-13 -22d $0 $0

PROJECT 01  MoPROJECT 01  Mobilization 49d 3d 11-Apr-13 A 03-Jun-13 160d $131,369 $131,369

WJA0050 Start Mobilization 0d 0d 100% 16-Apr-13 A $0 $0

WJA0055 Mobilization Total Cost (4.0%) 25d 0d 100% 16-Apr-13 A 20-May-13 A $131,369 $131,369

WJA0058 Coordination with Israeli authorities for approval and permit area C 28d 3d 90% 16-Apr-13 A 03-Jun-13 126d $0 $0

WJA0060 Site Hand Over 1d 0d 100% 17-Apr-13 A 17-Apr-13 A $0 $0

WJA0070 Existing-Bench Marks, Survey Control Points 2d 0d 100% 17-Apr-13 A 18-Apr-13 A $0 $0

WJA0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 0d 100% 25-Apr-13 A 19-May-13 A $0 $0

WJA0090 Install Temporary Project Sign 2d 0d 100% 11-Apr-13 A 12-Apr-13 A $0 $0

WJA0100 Start Implement Traffic Control and Detour 3d 1d 70% 30-May-13 A 01-Jun-13 128d $0 $0

WJA0110 Finish Mobilization 0d 0d 0% 03-Jun-13 126d $0 $0

PROJECT 01 ShoPROJECT 01 Shop Drawing Submittals 128d 98d 08-May-13 A 07-Sep-13 64d $0 $0

Shop Drawing MShop Drawing Milestones 128d 0d 08-May-13 A 07-Sep-13 64d $0 $0

WJA0120 Start Shop Drawing Submittal 0d 0d 100% 08-May-13 A $0 $0

WJA0130 Finish Shop Drawing Submittal 0d 0d 0% 07-Sep-13 51d $0 $0

Plan Profile andPlan Profile and Cross Sections 55d 25d 08-May-13 A 25-Jun-13 54d $0 $0

WJA0140 From St. A1+500 To St. A2+250 12d 6d 50% 14-May-13 A 06-Jun-13 38d $0 $0

WJA0150 From St. A0+00To St. A0+750 12d 0d 100% 08-May-13 A 30-May-13 A $0 $0

WJA0160 From St. A2+250 To St. A2+797 12d 12d 0% 12-Jun-13 25-Jun-13 38d $0 $0

WJA1130 From St. A0+750 To St. A1+500 12d 6d 50% 12-May-13 A 06-Jun-13 3d $0 $0

Stone BouldersStone Boulders 31d 31d 01-Jun-13 01-Jul-13 26d $0 $0

WJA0170 Stone Boulders (60 L.M) From St. A0+360 To St. A0+420 (RHS) 12d 12d 0% 01-Jun-13 13-Jun-13 -22d $0 $0

WJA0180 Stone Boulders (40 L.M) From St. A0+340 To St. A0+380 (LHS) 12d 12d 0% 01-Jun-13 13-Jun-13 1d $0 $0

WJA0190 Stone Boulders (55 L.M) @ St. A2+425 To St.A 2+480 (RHS) 12d 12d 0% 01-Jun-13 13-Jun-13 18d $0 $0

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

Finish Mobliziation Offices

05-Dec-13

05-Dec-13

Start Date NTP

Completion Project

03-Jun-13

Start Mobilization

Finish Mobilization

07-Sep-13

07-Sep-13

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

25-Jun-13

01-Jul-13

Updated Construction Program

May. 31,  2013

Multiple Roads Project in the South Area

Task Order No. TO #4

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 3 of 26 Date Revision Checked Approved
02-Jun-13

27



Activity ID Activity Name Original
Duration

Crew Name Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

WJA0200 Stone Boulders (40 L.M) @ St. A2+650 To St. A2+690 (RHS 12d 12d 0% 18-Jun-13 01-Jul-13 20d $0 $0

Pipe CulvertsPipe Culverts 64d 64d 01-Jun-13 03-Aug-13 99d $0 $0

WJA0210 Extend Existing pipe culvert @ St. A1+580 12d 12d 0% 01-Jun-13 13-Jun-13 116d $0 $0

WJA0220 New Pipe Culvert (1000mm) @ St. A1+255 12d 12d 0% 10-Jun-13 23-Jun-13 108d $0 $0

WJA0230 New Pipe Culvert (1000mm) @ St. A0+050 12d 12d 0% 24-Jun-13 07-Jul-13 96d $0 $0

WJA0240 New Pipe Culvert (1000mm) @ St. A0+255 12d 12d 0% 30-Jun-13 14-Jul-13 -4d $0 $0

WJA0250 New Pipe Culvert (1000mm) @ St. A2+457 12d 12d 0% 06-Jul-13 21-Jul-13 86d $0 $0

WJA0260 Drainage Manholes , Pipe Culvert (500mm) &Catch basin DrainageA2+790 12d 12d 0% 18-Jul-13 03-Aug-13 33d $0 $0

OtheresOtheres 38d 38d 31-Jul-13 07-Sep-13 50d $0 $0

WJA0270 Street Lighting Poles 12d 12d 0% 07-Aug-13 26-Aug-13 41d $0 $0

WJA0280 Pre Cast Concrete Curbstone and interlocking blocks 12d 12d 0% 31-Jul-13 20-Aug-13 50d $0 $0

WJA0290 Concret Ditches and Concret protection 12d 12d 0% 18-Aug-13 01-Sep-13 38d $0 $0

WJA0300 Road furnishing/Gurad Rail 12d 12d 0% 24-Aug-13 07-Sep-13 39d $0 $0

PROJECT 01 MaPROJECT 01 Material Submittals 127d 108d 12-May-13 A 17-Sep-13 54d $0 $0

WJA0310 Start Material Submittal 0d 0d 100% 12-May-13 A $0 $0

WJA0320 Pipe Culverts 12d 6d 50% 28-May-13 A 06-Jun-13 38d $0 $0

WJA0330 Base Course Source 12d 12d 0% 01-Jun-13 13-Jun-13 51d $0 $0

WJA0340 Concrete Mix Design 12d 12d 0% 01-Jun-13 13-Jun-13 32d $0 $0

WJA0345 Geo textile sheets 12d 12d 0% 01-Jun-13 13-Jun-13 18d $0 $0

WJA0350 Prime Coat 12d 0d 100% 12-May-13 A 15-May-13 A $0 $0

WJA0360 Tack Coat 12d 0d 100% 12-May-13 A 15-May-13 A $0 $0

WJA0370 Bituminous Binder Course-Mix Design 12d 6d 50% 20-May-13 A 06-Jun-13 68d $0 $0

WJA0380 Bituminous Wearing Course-Mix Design 12d 6d 50% 20-May-13 A 06-Jun-13 99d $0 $0

WJA0390 Electrical pole to solar poles 12d 12d 0% 12-Jun-13 25-Jun-13 66d $0 $0

WJA0400 Galvanized steel Handrail 12d 12d 0% 19-Jun-13 02-Jul-13 88d $0 $0

WJA0410 Curbstone 12d 0d 100% 20-May-13 A 27-May-13 A $0 $0

WJA0415 Interlocking blocks 12d 12d 0% 18-Aug-13 01-Sep-13 40d $0 $0

WJA0420 Cat eyes 12d 12d 0% 02-Sep-13 16-Sep-13 31d $0 $0

WJA0430 Thermoplastic paint 12d 12d 0% 02-Sep-13 16-Sep-13 31d $0 $0

WJA0440 Guard Rail 12d 12d 0% 02-Sep-13 16-Sep-13 31d $0 $0

WJA0450 Traffic sign 12d 12d 0% 02-Sep-13 16-Sep-13 31d $0 $0

WJA0460 Finish Material submittal 0d 0d 0% 17-Sep-13 42d $0 $0

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

03-Aug-13

07-Sep-13

17-Sep-13

Start Material Submittal

Finish Material submittal

Updated Construction Program

May. 31,  2013

Multiple Roads Project in the South Area

Task Order No. TO #4

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 4 of 26 Date Revision Checked Approved
02-Jun-13

28



Activity ID Activity Name Original
Duration

Crew Name Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

WJA1120 Geo Cell 12d 12d 0% 03-Sep-13 17-Sep-13 32d $0 $0

PROJECT 01ProPROJECT 01Procurements 39d 39d 26-Jun-13 03-Aug-13 87d $0 $0

WJA0463 Order Electrical Solar Units 0d 0d 0% 26-Jun-13 66d $0 $0

WJA0465 Arrivals Electrical Solar Units 0d 0d 0% 03-Aug-13 66d $0 $0

PROJECT 01 CoPROJECT 01 Construction Phase 197d 185d 26-May-13 A 03-Dec-13 -23d $3,284,220 $146,880

PROJECT 01 CoPROJECT 01 Construction Milestones 185d 0d 26-May-13 A 03-Dec-13 -26d $0 $0

WJA0470 Start Construction Phase 0d 0d 100% 26-May-13 A $0 $0

WJA0480 Finish Construction Phase 0d 0d 0% 03-Dec-13 -22d $0 $0

Phase One  FroPhase One  From St. A0+000 To St. A1+420 117d 105d 26-May-13 A 14-Sep-13 45d $954,584 $146,880

WJA0490 Close Road as per Traffic Control Plan Phase-2 & Coordination with Related Parties 76d P1:Traffic & S. Crew#2 76d 0% 26-May-13 A 05-Sep-13 -2d $0 $0

From St. A1+From St. A1+000  To St. A1+520 42d 42d 01-Jun-13 13-Jul-13 -13d $149,166 $0

WJA0500 Slope Cut Excavation  From St.  A1+150 To  St. A1+220 (RHS) &  A1+290 To  St. A1+420 (RHS) 17d P1:Exca. Crew#1 17d 0% 01-Jun-13 19-Jun-13 -13d $27,324 $0

WJA0510 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d P1:Exca. Crew#2 13d 0% 09-Jun-13 23-Jun-13 -13d $18,900 $0

WJA0520 New Pipe Culvert (1000mm) @ St. A1+255 10d P1:Pipe C. Crew#1 10d 0% 11-Jun-13 22-Jun-13 -10d $13,715 $0

WJA0530 20 cm Thick Base Course- First Layer 8d P1:B.C. Crew#1 8d 0% 24-Jun-13 02-Jul-13 -11d $47,118 $0

WJA0540 20 cm Thick Base Course- Second Layer 8d P1:B.C. Crew#1 8d 0% 03-Jul-13 13-Jul-13 -11d $42,109 $0

From ST. A0+From ST. A0+540  To St. A1+000 36d 36d 20-Jun-13 25-Jul-13 -17d $113,153 $0

WJA0550 Slope Cut Excavation  From St. A0+600 To  St. A0+880 (RHS) 7d P1:Exca. Crew#1 7d 0% 20-Jun-13 27-Jun-13 -8d $6,750 $0

WJA0560 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d P1:Exca. Crew#2 13d 0% 24-Jun-13 08-Jul-13 -13d $26,910 $0

WJA0570 20 cm Thick Base Course- First Layer 7d P1:B.C. Crew#1 7d 0% 09-Jul-13 17-Jul-13 -13d $41,744 $0

WJA0580 20 cm Thick Base Course- Second Layer 7d P1:B.C. Crew#1 7d 0% 16-Jul-13 25-Jul-13 -13d $37,750 $0

From St. A0+From St. A0+000  To St. A0+540 101d 89d 26-May-13 A 29-Aug-13 -30d $396,694 $146,880

WJA0590 Removal Dumped Material 28d P1:Exca. Crew#3 4d 85% 26-May-13 A 05-Jun-13 17d $172,800 $146,880

WJA0600 Construct Stone Boulders (60 L.M) From St.  A0+360 To   St. A0+420 (RHS) 23d P1:Boulder Crew #1 23d 0% 15-Jun-13 11-Jul-13 -22d $31,900 $0

WJA0610 Construct Stone Boulders (40 L.M) From St. A0+340 To St. A0+380 (LHS) 17d P1:Boulder Crew #1 17d 0% 11-Jul-13 03-Aug-13 -22d $11,600 $0

WJA0620 Slope Cut Excavation  From St. A0+000 To  St.A0+150 (RHS&LHS),  A0+150 To  St. A0+340 (RHS) 
& A0+430 To  St. A0+540(RHS)

14d P1:Exca. Crew#1 14d 0% 29-Jun-13 15-Jul-13 -8d $33,300 $0

WJA0630 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 12d P1:Exca. Crew#2 12d 0% 21-Jul-13 05-Aug-13 -21d $26,550 $0

WJA0640 New Pipe Culvert (1000mm) @ St. A0+050 10d P1:Pipe C. Crew#1 10d 0% 22-Jul-13 04-Aug-13 -21d $14,635 $0

WJA0650 New Pipe Culvert (1000mm) @ St. A0+255 10d P1:Pipe C. Crew#1 10d 0% 23-Jul-13 05-Aug-13 -21d $13,715 $0

WJA0660 20 cm Thick Base Course- First Layer 8d P1:B.C. Crew#1 8d 0% 06-Aug-13 20-Aug-13 -21d $48,636 $0

WJA0670 20 cm Thick Base Course- Second Layer 8d P1:B.C. Crew#1 8d 0% 20-Aug-13 29-Aug-13 -21d $43,558 $0

From St. A0+From St. A0+000  To St. A1+520 Asphalt Works (Binder ) 13d 13d 01-Sep-13 14-Sep-13 45d $295,570 $0
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WJA0680 7 cm Asphalt Binder Course Including Prime Coat 4d P1:Asphalt Crew#1 4d 0% 01-Sep-13 05-Sep-13 -2d $295,570 $0

WJA0690 Foundation & Civil Works of Street Lighting Poles 7d P1:Street L. Crew#1 7d 0% 05-Sep-13 14-Sep-13 35d $0 $0

Phase Two FromPhase Two From St. A1+420 To St. A2+400 129d 129d 14-Jul-13 20-Nov-13 -22d $463,516 $0

WJA0700 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 58d P1:Traffic & S. Crew#1 58d 0% 14-Jul-13 28-Sep-13 -19d $0 $0

From St. 1+5From St. 1+520  To St. A1+900 62d 62d 15-Jul-13 15-Sep-13 -25d $107,237 $0

WJA0710 Slope Cut Excavation  From St.  A1+710 To  St. A1+870 (LHS) 9d P1:Exca. Crew#1 9d 0% 15-Jul-13 27-Jul-13 -4d $9,450 $0

WJA0720 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d P1:Exca. Crew#2 13d 0% 06-Aug-13 26-Aug-13 -20d $17,550 $0

WJA0730 Extend  Existing pipe culvert   @ St. A1+580 5d P1:Pipe C. Crew#1 5d 0% 19-Aug-13 25-Aug-13 -17d $14,175 $0

WJA0740 20 cm Thick Base Course- First Layer 7d P1:B.C. Crew#1 7d 0% 29-Aug-13 07-Sep-13 -21d $34,845 $0

WJA0750 20 cm Thick Base Course- Second Layer 7d P1:B.C. Crew#1 7d 0% 07-Sep-13 15-Sep-13 -21d $31,217 $0

From St. A1+From St. A1+900  To St. A2+400 66d 66d 28-Jul-13 01-Oct-13 -24d $152,119 $0

WJA0760 Slope Cut Excavation  From St.  A2+140 To  St. A2+320 (LHS) 13d P1:Exca. Crew#1 13d 0% 28-Jul-13 18-Aug-13 -4d $23,400 $0

WJA0770 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d P1:Exca. Crew#2 13d 0% 26-Aug-13 10-Sep-13 -20d $40,500 $0

WJA0780 20 cm Thick Base Course- First Layer 8d P1:B.C. Crew#1 8d 0% 15-Sep-13 24-Sep-13 -21d $46,463 $0

WJA0790 20 cm Thick Base Course- Second Layer 7d P1:B.C. Crew#1 7d 0% 23-Sep-13 01-Oct-13 -21d $41,756 $0

From St. A1+From St. A1+520  To St. A2+400 Asphalt Works (Binder) 56d 56d 25-Sep-13 20-Nov-13 -22d $204,160 $0

WJA0800 7 cm Asphalt Binder Course Including Prime Coat 2d P1:Asphalt Crew#1 2d 0% 25-Sep-13 28-Sep-13 -19d $204,160 $0

WJA0810 Foundation & Civil Works of Street Lighting Poles 10d P1:Street L. Crew#1 10d 0% 09-Nov-13 20-Nov-13 -19d $0 $0

Phase Three FrPhase Three From St. A2+400  To St. A2+797 114d 114d 01-Aug-13 23-Nov-13 -16d $390,576 $0

From St. A2+From St. A2+400  To St. A2+730 81d 81d 01-Aug-13 21-Oct-13 -29d $137,810 $0

WJA0820 Close Road as per Traffic Control Plan Phase-3 & Coordination with Related Parties 60d P1:Traffic & S. Crew#3 60d 0% 01-Aug-13 21-Oct-13 -21d $0 $0

WJA0830 Construct Stone Boulders (55 L.M) @ St. A2+425 To St.A 2+480 (RHS) 17d P1:Boulder Crew #1 17d 0% 03-Aug-13 28-Aug-13 -22d $27,550 $0

WJA0840 Construct Stone Boulders (40 L.M) @ St.  A2+650 To  St. A2+690 (RHS) 13d P1:Boulder Crew #1 13d 0% 28-Aug-13 12-Sep-13 -22d $15,950 $0

WJA0850 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d P1:Exca. Crew#2 13d 0% 12-Sep-13 28-Sep-13 -22d $22,320 $0

WJA0860 New Pipe Culvert (1000mm) @ St. A2+457 10d P1:Pipe C. Crew#1 10d 0% 21-Sep-13 02-Oct-13 -16d $14,635 $0

WJA0870 20 cm Thick Base Course- First Layer 7d P1:B.C. Crew#1 7d 0% 01-Oct-13 09-Oct-13 -21d $30,492 $0

WJA0880 20 cm Thick Base Course- Second Layer 7d P1:B.C. Crew#1 7d 0% 08-Oct-13 21-Oct-13 -21d $26,863 $0

Junction  FroJunction  From St. A2+730 To St. A2+797 RHS & LHS 35d 35d 01-Oct-13 05-Nov-13 -30d $82,546 $0

WJA0890 Close Road RHS & LHS as per Traffic Control Plan Phase-3 & Coordination with Related Parties 26d P1:Traffic & S. Crew#1 26d 0% 01-Oct-13 05-Nov-13 -22d $0 $0

WJA0900 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level (RHS) 4d P1:Exca. Crew#2 4d 0% 02-Oct-13 07-Oct-13 -22d $12,123 $0

WJA0910 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level (LHS) 4d P1:Exca. Crew#2 4d 0% 07-Oct-13 12-Oct-13 -22d $12,123 $0

WJA0920 Drainage Manholes , Pipe Culvert (500mm) &Catch basin Drainage 5d P1:Concrete Crew 5d 0% 12-Oct-13 22-Oct-13 -22d $20,550 $0
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WJA0930 20 cm Thick Base Course- First Layer (RHS) 3d P1:B.C. Crew#1 3d 0% 22-Oct-13 26-Oct-13 -22d $9,437 $0

WJA0940 20 cm Thick Base Course- First Layer (LHS) 3d P1:B.C. Crew#1 3d 0% 26-Oct-13 29-Oct-13 -22d $9,437 $0

WJA0950 20 cm Thick Base Course- Second Layer (RHS) 3d P1:B.C. Crew#1 3d 0% 29-Oct-13 02-Nov-13 -22d $9,437 $0

WJA0960 20 cm Thick Base Course- Second Layer(LHS) 3d P1:B.C. Crew#1 3d 0% 02-Nov-13 05-Nov-13 -22d $9,437 $0

From St. A2+From St. A2+400  To St. A2+797  Asphalt Works (Binder  and Side Walk) 18d 18d 05-Nov-13 23-Nov-13 -16d $170,220 $0

WJA0970 7 cm Asphalt Binder Course Including Prime Coat 2d P1:Asphalt Crew#1 2d 0% 05-Nov-13 07-Nov-13 -22d $109,120 $0

WJA0980 Foundation & Civil Works of Street Lighting Poles 7d P1:Street L. Crew#1 7d 0% 07-Nov-13 16-Nov-13 -15d $0 $0

WJA0990 Pre Cast Concrete Curbstone Works, Interlocking Blocks and Side Walk 14d P1:Curb. Crew#1 14d 0% 06-Nov-13 23-Nov-13 -13d $61,100 $0

Milling, AsphaltMilling, Asphalt Works( Wearing),  and Miscellaneous Works From St. 0+000 To St. A2+797 40d 40d 24-Oct-13 03-Dec-13 -23d $1,475,545 $0

WJA1000 Stone Wall 5d P1:Stone W. Crew#1 5d 0% 24-Oct-13 30-Oct-13 7d $3,500 $0

WJA1010 Milling From St. A1+420 To St. A1+520 1d P1:Asphalt Crew#1 1d 0% 07-Nov-13 09-Nov-13 -22d $6,600 $0

WJA1020 5 cm Asphalt Wearing Course Including Tack Coat From St. A0+000  To St. A2+797 7d P1:Asphalt Crew#1 7d 0% 09-Nov-13 17-Nov-13 -22d $517,750 $0

WJA1030 Concret Ditches and Concret protection 13d P1:Conc.D. Crew#1 13d 0% 14-Nov-13 30-Nov-13 -22d $159,775 $0

WJA1040 Install Solar Street Lighting Poles 8d P1:Street L. Crew#1 8d 0% 20-Nov-13 30-Nov-13 -19d $442,200 $0

WJA1050 Landscaping 5d P1:Landscaping Crew 5d 0% 17-Nov-13 23-Nov-13 -13d $11,900 $0

WJA1060 Geo Cell 10d 10d 0% 17-Nov-13 28-Nov-13 -16d $0 $0

WJA1070 Road furnishing/Gurad Rail/Handrail 10d P1:See resources 10d 0% 21-Nov-13 03-Dec-13 -22d $333,820 $0

PROJECT 01 PosPROJECT 01 Post Construction Phase 22d 22d 13-Nov-13 05-Dec-13 -25d $32,842 $0

WJA1080 As Built Drawing Submission 19d 19d 0% 13-Nov-13 05-Dec-13 -22d $0 $0

WJA1090 Walk Through & Punch List 5d 5d 0% 30-Nov-13 05-Dec-13 -22d $0 $0

WJA1100 Start Demoblization and Start Submitting Close Out document 1d 1d 0% 04-Dec-13 05-Dec-13 -22d $32,842 $0

WJA1110 Finish Post Construction 0d 0d 0% 05-Dec-13 -22d $0 $0

PROJECT 02 WPROJECT 02 Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. B) 175d 128d 15-Apr-13 A 06-Oct-13 -25d $657,584 $25,051

PROJECT 02 KePROJECT 02 Key Dates 175d 128d 15-Apr-13 A 06-Oct-13 -25d $0 $0

WJB0010 Start Date NTP 0d 0d 100% 15-Apr-13 A $0 $0

WJB0020 Project Duration  (Calendar  Days) 146d 128d 12.33% 15-Apr-13 A 06-Oct-13 -25d $0 $0

WJB0030 Project Duration  (Working  Days) 117d 103d 12.01% 15-Apr-13 A 06-Oct-13 -21d $0 $0

WJB0040 Completion Project 0d 0d 0% 06-Oct-13 -21d $0 $0

PROJECT 02 MoPROJECT 02 Mobilization 47d 1d 16-Apr-13 A 01-Jun-13 -11d $25,051 $25,051

WJB0050 Start Mobilization 0d 0d 100% 16-Apr-13 A $0 $0

WJB0055 Mobilization Total Cost (4.0%) 30d 0d 100% 16-Apr-13 A 20-May-13 A $25,051 $25,051

WJB0058 Coordination with Israeli authorities for approval and permit area C 30d 0d 100% 16-Apr-13 A 29-May-13 A $0 $0
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WJB0060 Site Hand Over 1d 0d 100% 17-Apr-13 A 17-Apr-13 A $0 $0

WJB0070 Existing-Bench Marks, Survey Control Points 2d 0d 100% 17-Apr-13 A 18-Apr-13 A $0 $0

WJB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 0d 100% 25-Apr-13 A 19-May-13 A $0 $0

WJB0090 Install Temporary Project Sign 2d 0d 100% 12-May-13 A 12-May-13 A $0 $0

WJB0100 Start Implement Traffic Control and Detour 3d 1d 70% 30-May-13 A 01-Jun-13 -9d $0 $0

WJB0110 Finish Mobilization 0d 0d 0% 01-Jun-13 -9d $0 $0

PROJECT 02 ShoPROJECT 02 Shop Drawing Submittals 111d 81d 15-May-13 A 21-Aug-13 22d $0 $0

Shop Drawing MShop Drawing Milestones 111d 0d 15-May-13 A 21-Aug-13 22d $0 $0

WJB0120 Start Shop Drawing Submittal 0d 0d 100% 15-May-13 A $0 $0

WJB0130 Finish Shop Drawing Submittal 0d 0d 0% 21-Aug-13 19d $0 $0

Plan Profile andPlan Profile and Cross Sections 49d 6d 15-May-13 A 06-Jun-13 39d $0 $0

WJB0140 From St. B0+000 To St. B0+600 12d 0d 100% 15-May-13 A 30-May-13 A $0 $0

WJB0160 From ST. B0+600 To St. B0+988 12d 6d 50% 26-May-13 A 06-Jun-13 32d $0 $0

Stone WallsStone Walls 20d 20d 19-Jun-13 08-Jul-13 4d $0 $0

WJB0170 Stone Wall (St. B0+420 -St. B0+500RHS, St. B0+520 - St. B0+530RHS, 12d 12d 0% 19-Jun-13 02-Jul-13 8d $0 $0

WJB0180 Stone Wall St. B0+430-St. B0+440 LHS& St.B0+450 -St. B0+480LHS) 12d 12d 0% 25-Jun-13 08-Jul-13 3d $0 $0

Concrete GraviConcrete Gravity or retaining walls 15d 15d 01-Jun-13 15-Jun-13 -5d $0 $0

WJB0190 Concrete Gravity Wall From St. B0+370 To St. B0+405 LHS 12d 12d 0% 01-Jun-13 13-Jun-13 -21d $0 $0

WJB0200 Concrete Gravity Wall From St. B0+440 To St. B0+600  RHS 12d 12d 0% 02-Jun-13 15-Jun-13 -4d $0 $0

OtheresOtheres 51d 51d 01-Jul-13 21-Aug-13 12d $0 $0

WJB0210 Street Lighting Poles 12d 12d 0% 01-Jul-13 15-Jul-13 4d $0 $0

WJB0220 Concret Ditches and Concret protection 12d 12d 0% 30-Jul-13 19-Aug-13 7d $0 $0

WJB0230 Road furnishing/Gurad Rail 12d 12d 0% 01-Aug-13 21-Aug-13 9d $0 $0

PROJECT 02 MaPROJECT 02 Material Submittals 112d 85d 16-May-13 A 25-Aug-13 18d $0 $0

WJB0240 Start Material Submittal 0d 0d 100% 16-May-13 A $0 $0

WJB0260 Concrete Mix Design 12d 0d 100% 16-May-13 A 26-May-13 A $0 $0

WJB0270 Base Course Source 12d 12d 0% 01-Jun-13 13-Jun-13 -6d $0 $0

WJB0275 Electrical pole to solar poles 12d 12d 0% 20-Jun-13 03-Jul-13 13d $0 $0

WJB0280 Curbstone 12d 12d 0% 20-Jun-13 03-Jul-13 39d $0 $0

WJB0290 Galvanized steel Handrail 12d 12d 0% 20-Jun-13 03-Jul-13 43d $0 $0

WJB0300 Pipe Culverts 12d 12d 0% 08-Jul-13 23-Jul-13 24d $0 $0

WJB0310 Prime Coat 12d 0d 100% 25-May-13 A 27-May-13 A $0 $0
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WJB0320 Bituminous Wearing Course-Mix Design 12d 6d 50% 25-May-13 A 06-Jun-13 61d $0 $0

WJB0330 Cat eyes 12d 12d 0% 03-Aug-13 22-Aug-13 8d $0 $0

WJB0340 Thermoplastic paint 12d 12d 0% 03-Aug-13 22-Aug-13 8d $0 $0

WJB0350 Guard Rail 12d 12d 0% 03-Aug-13 22-Aug-13 8d $0 $0

WJB0360 Traffic sign 12d 12d 0% 03-Aug-13 22-Aug-13 8d $0 $0

WJB0365 Geo Cell 12d 12d 0% 06-Aug-13 25-Aug-13 9d $0 $0

WJB0370 Finish Material submittal 0d 0d 0% 25-Aug-13 16d $0 $0

PROJECT 02 ProPROJECT 02 Procurements 44d 44d 04-Jul-13 17-Aug-13 15d $0 $0

WJB0373 Order Electrical Solar Units 0d 0d 0% 04-Jul-13 13d $0 $0

WJB0375 Arrivals Electrical Solar Units 0d 0d 0% 17-Aug-13 13d $0 $0

PROJECT 02 CoPROJECT 02 Construction Phase 126d 126d 01-Jun-13 05-Oct-13 -24d $626,270 $0

PROJECT 02 CoPROJECT 02 Construction Milestones 126d 126d 01-Jun-13 05-Oct-13 -24d $0 $0

WJB0380 Start Construction 0d 0d 0% 01-Jun-13 -10d $0 $0

WJB0390 Finish Construction Phase 0d 0d 0% 05-Oct-13 -21d $0 $0

Construction RConstruction Road From St. B0+000  To St. B0+370 58d 58d 01-Jun-13 29-Jul-13 29d $44,150 $0

WJB0400 Close Road as per Traffic Control Plan  & Coordination with Related Parties 40d P2:Traffic & S. Crew#1 40d 0% 01-Jun-13 17-Jul-13 28d $0 $0

WJB0410 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 14d P2:Exca. Crew#1 14d 0% 02-Jun-13 17-Jun-13 -9d $11,000 $0

WJB0420 20 cm Thick Base Course- First Layer 12d P2:B.C. Crew#1 12d 0% 18-Jun-13 01-Jul-13 -9d $16,575 $0

WJB0430 Foundation & Civil Works of Street Lighting Poles 10d P2:Street L. Crew#1 10d 0% 15-Jul-13 29-Jul-13 4d $0 $0

WJB0440 20 cm Thick Base Course- Second Layer 12d P2:B.C. Crew#1 12d 0% 02-Jul-13 16-Jul-13 -9d $16,575 $0

WJB0450 Cleaning Existing Pipe Culvert (1000mm) At  St. B0+108 1d P2:Pipe C. Crew#1 1d 0% 16-Jul-13 17-Jul-13 28d $0 $0

Construction RConstruction Road From ST. B0+370  To St. B0+700 RHS and LHS With Access for Residences 75d 75d 15-Jun-13 29-Aug-13 -9d $100,800 $0

WJB0460 Close Road as per Traffic Control Plan & Coordination with Related Parties 58d P2:Traffic & S. Crew#2 58d 0% 15-Jun-13 29-Aug-13 -21d $0 $0

WJB0470 Construct Concrete Gravity Wall  From St. B0+370 To St. B0+405 LHS 18d P2:Conc.W. Crew#1 18d 0% 15-Jun-13 04-Jul-13 -21d $13,250 $0

WJB0480 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 28d P2:Exca. Crew#1 28d 0% 03-Jul-13 08-Aug-13 -21d $11,000 $0

WJB0490 20 cm Thick Base Course- First Layer 10d P2:B.C. Crew#1 10d 0% 01-Aug-13 19-Aug-13 -21d $15,275 $0

WJB0500 Foundation & Civil Works of Street Lighting Poles 10d P2:Street L. Crew#1 10d 0% 04-Aug-13 21-Aug-13 -1d $0 $0

WJB0510 Stone Wall (St. B0+420 -St. B0+500RHS, St. B0+520 - St. B0+530RHS, St. B0+430-St. B0+440 
LHS& St. B0+450 -St. B0+480LHS)

13d P2:Stone W.Crew#1 13d 0% 06-Aug-13 26-Aug-13 -18d $13,000 $0

WJB0520 20 cm Thick Base Course- Second Layer 10d P2:B.C. Crew#1 10d 0% 18-Aug-13 29-Aug-13 -21d $15,275 $0

WJB0660 Construct Concrete Gravity Wall From St. B0+440 To St. B0+600 RHS 22d P2:Conc.W. Crew#1 22d 0% 06-Jul-13 03-Aug-13 -21d $33,000 $0

Construction RConstruction Road From ST. B0+700  To St. B0+988 42d 42d 08-Aug-13 19-Sep-13 -18d $38,550 $0

WJB0530 Close Road as per Traffic Control Plan  & Coordination with Related Parties 32d P2:Traffic & S. Crew#1 32d 0% 08-Aug-13 19-Sep-13 -21d $0 $0
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WJB0540 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 11d P2:Exca. Crew#1 11d 0% 14-Aug-13 27-Aug-13 -19d $8,000 $0

WJB0550 20 cm Thick Base Course- First Layer 9d P2:B.C. Crew#1 9d 0% 29-Aug-13 09-Sep-13 -21d $15,275 $0

WJB0560 Foundation & Civil Works of Street Lighting Poles 10d P2:Street L. Crew#1 10d 0% 01-Sep-13 12-Sep-13 -10d $0 $0

WJB0570 20 cm Thick Base Course- Second Layer 10d P2:B.C. Crew#1 10d 0% 08-Sep-13 19-Sep-13 -21d $15,275 $0

Asphalt Works Asphalt Works ( Wearing)  and Miscellaneous Works From St. B0+000  To St. B0+988 16d 16d 19-Sep-13 05-Oct-13 -24d $442,770 $0

WJB0580 5 cm or 7 cm Asphalt Wearing Course Including Prime Coat 3d P2:Asphalt Crew#1 3d 0% 19-Sep-13 23-Sep-13 -21d $103,090 $0

WJB0590 Concret Ditches 10d P2:Conc.D. Crew#1 10d 0% 21-Sep-13 02-Oct-13 -21d $57,300 $0

WJB0600 Install Solar Street Lighting 8d P2:Street L. Crew#1 8d 0% 23-Sep-13 02-Oct-13 -19d $144,000 $0

WJB0605 Geo Cell 5d 5d 0% 23-Sep-13 29-Sep-13 -16d $0 $0

WJB0610 Road furnishing/Gurad Rail & Hand Rail 8d P2:See resources 8d 0% 25-Sep-13 05-Oct-13 -21d $138,380 $0

PROJECT 02 PosPROJECT 02 Post Construction Phase 20d 20d 17-Sep-13 06-Oct-13 -25d $6,263 $0

WJB0620 As Built Drawing Submission 16d 16d 0% 17-Sep-13 06-Oct-13 -21d $0 $0

WJB0630 Walk Through & Punch List 4d 4d 0% 01-Oct-13 06-Oct-13 -21d $0 $0

WJB0640 Start Demoblization and Start Submitting Close Out document 1d 1d 0% 05-Oct-13 06-Oct-13 -21d $6,263 $0

WJB0650 Finish Post Construction 0d 0d 0% 06-Oct-13 -21d $0 $0

PROJECT 03 APROJECT 03 Al- Sheikh Saed  Road (Seg.C) 203d 156d 15-Apr-13 A 03-Nov-13 -23d $887,686 $49,882

PROJECT 03 KePROJECT 03 Key Dates 203d 156d 15-Apr-13 A 03-Nov-13 -23d $0 $0

SSC0010 Start Date NTP 0d 0d 100% 15-Apr-13 A $0 $0

SSC0020 Project Duration  (Calendar  Days) 179d 156d 12.85% 15-Apr-13 A 03-Nov-13 -23d $0 $0

SSC0030 Project Duration  (Working  Days) 146d 123d 15.81% 15-Apr-13 A 03-Nov-13 -16d $0 $0

SSC0040 Completion Project 0d 0d 0% 03-Nov-13 -16d $0 $0

PROJECT 03 MoPROJECT 03 Mobilization 32d 0d 16-Apr-13 A 22-May-13 A $33,817 $33,817

SSC0050 Start Mobilization 0d 0d 100% 16-Apr-13 A $0 $0

SSC0055 Mobilization Total Cost (4.0%) 26d 0d 100% 16-Apr-13 A 20-May-13 A $33,817 $33,817

SSC0060 Site Hand Over 1d 0d 100% 17-Apr-13 A 17-Apr-13 A $0 $0

SSC0070 Existing-Bench Marks, Survey Control Points 2d 0d 100% 17-Apr-13 A 18-Apr-13 A $0 $0

SSC0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 0d 100% 25-Apr-13 A 16-May-13 A $0 $0

SSC0090 Install Temporary Project Sign 2d 0d 100% 12-May-13 A 12-May-13 A $0 $0

SSC0100 Start Implement Traffic Control and Detour 3d 0d 100% 21-May-13 A 22-May-13 A $0 $0

SSC0110 Finish Mobilization 0d 0d 100% 22-May-13 A $0 $0

PROJECT 03 ShoPROJECT 03 Shop Drawing Submittals 128d 98d 14-May-13 A 07-Sep-13 35d $0 $0

Shop Drawing MShop Drawing Milestones 128d 0d 14-May-13 A 07-Sep-13 35d $0 $0
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SSC0120 Start Shop Drawing Submittal 0d 0d 100% 14-May-13 A $0 $0

SSC0130 Finish Shop Drawing Submittal 0d 0d 0% 07-Sep-13 30d $0 $0

Plan Profile andPlan Profile and Cross Sections 31d 0d 14-May-13 A 27-May-13 A $0 $0

SSC0140 From ST.C0+000 To St. C0+600 12d 0d 100% 14-May-13 A 16-May-13 A $0 $0

SSC0160 From ST.C0+600 To St. C1+290 12d 0d 100% 15-May-13 A 27-May-13 A $0 $0

Stone BouldersStone Boulders 13d 13d 01-Jun-13 13-Jun-13 4d $0 $0

SSC0170 Stone Boulder  From St. C0+100 To St. C0+140 (RHS) 12d 12d 0% 01-Jun-13 13-Jun-13 -11d $0 $0

SSC0180 Stone Boulder From St. C0+930 To St. C1+050 (RHS) 12d 12d 0% 01-Jun-13 13-Jun-13 3d $0 $0

Concrete GraviConcrete Gravity or retaining walls 26d 26d 01-Jun-13 26-Jun-13 17d $0 $0

SSC0190  Concrete Wall (ST. C1+000 To St. C1+010 LHS, St. C1+020 To St. C1+030 LHS, 12d 12d 0% 01-Jun-13 13-Jun-13 -2d $0 $0

SSC0200  Concrete Wall St. C1+175 To St. C1+200 LHS) 12d 12d 0% 01-Jun-13 13-Jun-13 10d $0 $0

SSC0210 Concrete Wall (St. C1+170 To St. C1+195 RHS, 12d 12d 0% 12-Jun-13 25-Jun-13 14d $0 $0

SSC0220 Concrete Wall St. C1+245 To St. 1-C1+270LHS, St. C1+260 To St. C1+270RHS) 12d 12d 0% 13-Jun-13 26-Jun-13 13d $0 $0

Stone WallsStone Walls 53d 53d 12-Jun-13 03-Aug-13 28d $0 $0

SSC0230 Stone Wall From St. C0+200 To St. C0+230 RHS 12d 12d 0% 12-Jun-13 25-Jun-13 34d $0 $0

SSC0240 Stone Wall From St. C0+820 To St. C0+840 RHS 12d 12d 0% 06-Jul-13 21-Jul-13 6d $0 $0

SSC0250 Stone Wall From St. C1+210 To St. C1+230 RHS & From St. C1+230 To St. C1+250 LHS 12d 12d 0% 18-Jul-13 03-Aug-13 19d $0 $0

Pipe CulvertsPipe Culverts 31d 31d 01-Jun-13 01-Jul-13 24d $0 $0

SSC0260 Construct Temporary Channal With Pipe Culvert At Wadi As Detour 12d 12d 0% 01-Jun-13 13-Jun-13 -15d $0 $0

SSC0270 Replace Exisiting Pipe Culvert & Construct 3 Pipe Culverts (Dia 125 cm) At St. C0+125 12d 12d 0% 01-Jun-13 13-Jun-13 1d $0 $0

SSC0280 Construct 100 cm Pipe Culvert At St. C0+635 12d 12d 0% 12-Jun-13 25-Jun-13 10d $0 $0

SSC0290 Construct 40 cm Crossing Pipe Culverts At St. C0+789 12d 12d 0% 18-Jun-13 01-Jul-13 19d $0 $0

OtheresOtheres 38d 38d 31-Jul-13 07-Sep-13 21d $0 $0

SSC0300 Pre Cast Concrete Curbstone From St. C0+980 To St. C1+186 LHS 12d 12d 0% 31-Jul-13 20-Aug-13 13d $0 $0

SSC0310 Concret Ditches and Concret protection 12d 12d 0% 07-Aug-13 26-Aug-13 22d $0 $0

SSC0320 Road furnishing/Gurad Rail 12d 12d 0% 24-Aug-13 07-Sep-13 18d $0 $0

PROJECT 03 MaPROJECT 03 Material Submittals 120d 99d 23-May-13 A 08-Sep-13 34d $0 $0

SSC0330 Start Material Submittal 0d 0d 100% 23-May-13 A $0 $0

SSC0340 Concrete Mix Design 12d 6d 50% 23-May-13 A 06-Jun-13 4d $0 $0

SSC0350 Pipe Culverts 12d 12d 0% 01-Jun-13 13-Jun-13 1d $0 $0

SSC0360 Base Course Source 12d 12d 0% 01-Jun-13 13-Jun-13 3d $0 $0

SSC0365 Geo textile sheets 12d 12d 0% 18-Jun-13 01-Jul-13 -5d $0 $0
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SSC0370 Curbstone 12d 12d 0% 15-Aug-13 29-Aug-13 5d $0 $0

SSC0380 Prime Coat 12d 12d 0% 20-Aug-13 03-Sep-13 11d $0 $0

SSC0390 Tack Coat 12d 12d 0% 20-Aug-13 03-Sep-13 11d $0 $0

SSC0400 Bituminous Wearing Course-Mix Design 12d 12d 0% 20-Aug-13 03-Sep-13 11d $0 $0

SSC0410 Cat eyes 12d 12d 0% 22-Aug-13 05-Sep-13 19d $0 $0

SSC0420 Thermoplastic paint 12d 12d 0% 22-Aug-13 05-Sep-13 19d $0 $0

SSC0430 Guard Rail 12d 12d 0% 22-Aug-13 05-Sep-13 19d $0 $0

SSC0440 Traffic sign 12d 12d 0% 22-Aug-13 05-Sep-13 19d $0 $0

SSC0445 Geo Cell 12d 12d 0% 25-Aug-13 08-Sep-13 20d $0 $0

SSC0450 Finish Material submittal 0d 0d 0% 08-Sep-13 29d $0 $0

PROJECT 03 CoPROJECT 03 Construction Phase 166d 150d 28-May-13 A 28-Oct-13 -22d $845,415 $16,065

PROJECT 03 CoPROJECT 03 Construction Milestones 150d 0d 28-May-13 A 28-Oct-13 -22d $0 $0

SSC0460 Start Construction 0d 0d 100% 28-May-13 A $0 $0

SSC0470 Finish Construction Phase 0d 0d 0% 28-Oct-13 -15d $0 $0

From St. C0+15From St. C0+150  To St. C0+400 48d 32d 28-May-13 A 02-Jul-13 4d $43,970 $16,065

SSC0480 Close Road as per Traffic Control Plan  & Coordination with Related Parties 28d P3:Traffic & S. Crew#1 28d 0% 28-May-13 A 02-Jul-13 3d $0 $0

SSC0490 Road Excavation Including (Cut Slope/Fill) Up to Finish Sub Grade Level 18d P3:Exca. Crew#1 3d 85% 29-May-13 A 03-Jun-13 4d $18,900 $16,065

SSC0500 15 cm Thick Base Course- First Layer 8d P3:B.C. Crew#1 8d 0% 15-Jun-13 23-Jun-13 3d $13,710 $0

SSC0510 Stone Wall From St. C0+200 To St. C0+230 RHS 4d P3:Stone W.Crew#1 4d 0% 17-Jun-13 20-Jun-13 13d $1,100 $0

SSC0520 15 cm Thick Base Course- Second Layer 8d P3:B.C. Crew#1 8d 0% 24-Jun-13 02-Jul-13 3d $10,260 $0

From ST.C0+40From ST.C0+400  To St. C0+800 56d 56d 02-Jun-13 29-Jul-13 4d $78,205 $0

SSC0530 Close Road as per Traffic Control Plan & Coordination with Related Parties 46d P3:Traffic & S. Crew#2 46d 0% 02-Jun-13 29-Jul-13 3d $0 $0

SSC0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 21d P3:Exca. Crew#1 21d 0% 03-Jun-13 27-Jun-13 4d $24,300 $0

SSC0550 Construct 100 cm Pipe Culvert At St. C0+635 9d P3:Pipe C. Crew#1 9d 0% 26-Jun-13 06-Jul-13 10d $13,380 $0

SSC0560 15 cm Thick Base Course- First Layer 10d P3:B.C. Crew#1 10d 0% 03-Jul-13 15-Jul-13 3d $18,360 $0

SSC0570 Construct 40 cm Crossing Pipe Culverts At St. C0+789 5d P3:Pipe C. Crew#1 5d 0% 06-Jul-13 11-Jul-13 16d $4,600 $0

SSC0580 Stone Wall From St. C0+820 To St. C0+840 RHS 3d P3:Stone W.Crew#1 3d 0% 21-Jul-13 24-Jul-13 6d $825 $0

SSC0590 15 cm Thick Base Course- Second Layer 10d P3:B.C. Crew#1 10d 0% 15-Jul-13 29-Jul-13 3d $16,740 $0

From St. C0+00From St. C0+000 To St. C0+150 67d 67d 08-Jun-13 14-Aug-13 4d $168,290 $0

SSC0600 Close Road as per Traffic Control Plan  & Coordination with Related Parties 51d P3:Traffic & S. Crew#3 51d 0% 08-Jun-13 14-Aug-13 3d $0 $0

SSC0610 Construct Temporary Channal With Pipe Culvert At Wadi As Detour 4d P3:Pipe C. Crew#1 4d 0% 15-Jun-13 18-Jun-13 -15d $0 $0

SSC0620 Construct Stone Boulder Including Backfill From St. C0+100 To St. C0+140 (RHS) 21d P3:Boulder Crew#1 21d 0% 19-Jun-13 14-Jul-13 -15d $35,000 $0
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SSC0630 Replace Exisiting Pipe Culvert & Construct 3 Pipe Culverts (Dia 125 cm)   At St. C0+125 18d P3:Pipe C. Crew#1 18d 0% 03-Jul-13 25-Jul-13 -15d $65,220 $0

SSC0640 Rock Fill layer Including Geo Textile Sheets From St. C0+100 To St. C0+140 6d P3:Rock F. Crew#1 6d 0% 14-Jul-13 22-Jul-13 -15d $15,400 $0

SSC0650 Road Excavation Including (Cut Slope/Fill) Up to Finish Sub Grade Level 8d P3:Exca. Crew#1 8d 0% 22-Jul-13 01-Aug-13 -15d $37,800 $0

SSC0660 15 cm Thick Base Course- First Layer 4d P3:B.C. Crew#1 4d 0% 29-Jul-13 03-Aug-13 3d $7,560 $0

SSC0670 Stone Wall From St. C0+200 To St. C0+230 RHS 4d P3:Stone W.Crew#1 4d 0% 31-Jul-13 05-Aug-13 6d $1,100 $0

SSC0680 15 cm Thick Base Course- Second Layer 5d P3:B.C. Crew#1 5d 0% 03-Aug-13 14-Aug-13 3d $6,210 $0

From ST. C0+80From ST. C0+800  To St. C1+290  RHS and LHS With Access for Residences 124d 124d 28-May-13 A 03-Oct-13 -17d $183,835 $0

SSC0690 Close Road as per Traffic Control Plan  & Coordination with Related Parties 100d P3:Traffic & S. Crew#4 100d 0% 28-May-13 A 03-Oct-13 -15d $0 $0

SSC0700 Construct Concrete Wall (ST. C1+000 To St. C1+010 LHS, St. C1+020 To St. C1+030 LHS, St. 
C1+175 To St. C1+200 LHS)

15d P3:Conc.W. Crew#1 15d 0% 15-Jun-13 01-Jul-13 -2d $9,200 $0

SSC0710 Construct Stone Boulder Including Backfill From St. C0+930 To St. C1+050 (RHS) 44d P3:Boulder Crew#2 44d 0% 20-Jun-13 19-Aug-13 -2d $63,000 $0

SSC0720 Construct Concrete Wall (St. C1+170 To St. C1+195 RHS, St. C1+245 To St. 1-C1+270LHS, St. 
C1+260 To St. C1+270RHS)

25d P3:Conc.W. Crew#1 25d 0% 02-Jul-13 03-Aug-13 9d $8,100 $0

SSC0730 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 25d P3:Exca. Crew#1 25d 0% 01-Aug-13 05-Sep-13 -15d $18,000 $0

SSC0740 Cleaning Existing Pipe Culvert & Extending  At St. C0+960 12d P3:Pipe C. Crew#1 12d 0% 14-Aug-13 28-Aug-13 0d $11,800 $0

SSC0750 15 cm Thick Base Course- First Layer 9d P3:B.C. Crew#1 9d 0% 04-Sep-13 15-Sep-13 -15d $26,180 $0

SSC0760 Stone Wall From St. C1+210 To St. C1+230 RHS & From St. C1+230 To St. C1+250 LHS 6d P3:Stone W.Crew#1 6d 0% 07-Sep-13 14-Sep-13 -6d $1,375 $0

SSC0770 15 cm Thick Base Course- Second Layer 9d P3:B.C. Crew#1 9d 0% 14-Sep-13 24-Sep-13 -15d $20,520 $0

SSC0780 Pre Cast Concrete Curbstone From St. C0+980 To St. C1+186 LHS 5d P3:Curbs. Crew#1 5d 0% 22-Sep-13 28-Sep-13 -15d $14,700 $0

SSC0790 15 cm Base Course & 10 cm  Thick Concrete For Side Walk From St. C0+980 To St. C1+186 LHS 5d P3:Curbs. Crew#1 5d 0% 28-Sep-13 03-Oct-13 -15d $10,960 $0

Asphalt Works(Asphalt Works( Wearing)  and Miscellaneous Works 26d 26d 03-Oct-13 28-Oct-13 -22d $371,115 $0

SSC0800 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat, Also Milling Works 4d P3:Asphalt Crew#1 4d 0% 03-Oct-13 08-Oct-13 -15d $209,825 $0

SSC0810 Concret Ditches 9d P3:Conc.D. Crew#1 9d 0% 08-Oct-13 23-Oct-13 -15d $61,700 $0

SSC0815 Geo Cell 5d 5d 0% 08-Oct-13 14-Oct-13 -6d $0 $0

SSC0820 Road furnishing/Gurad Rail & Hand Rail 8d P3:See resources 8d 0% 15-Oct-13 28-Oct-13 -15d $99,590 $0

PROJECT 03 PosPROJECT 03 Post Construction Phase 28d 28d 06-Oct-13 03-Nov-13 -23d $8,454 $0

SCC0830 As Built Drawing Submission 19d 19d 0% 06-Oct-13 02-Nov-13 -15d $0 $0

SCC0840 Walk Through & Punch List 4d 4d 0% 28-Oct-13 02-Nov-13 -15d $0 $0

SCC850 Start Demoblization and Start Submitting Close Out document 1d 1d 0% 03-Nov-13 03-Nov-13 -23d $8,454 $0

SCC860 Finish Post Construction 0d 0d 0% 03-Nov-13 -23d $0 $0

PROJECT 04 WPROJECT 04 Wadi Al Nar Road (Seg. V) 161d 114d 15-Apr-13 A 22-Sep-13 -11d $1,113,872 $45,973

PROJECT 04 KePROJECT 04 Key Dates 161d 114d 15-Apr-13 A 22-Sep-13 -11d $0 $0

WNV0010 Start Date NTP 0d 0d 100% 15-Apr-13 A $0 $0

WNV0020 Project Duration  (Calendar  Days) 147d 114d 22.84% 15-Apr-13 A 22-Sep-13 -11d $0 $0
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WNV0030 Project Duration  (Working  Days) 118d 90d 23.55% 15-Apr-13 A 22-Sep-13 -9d $0 $0

WNV0040 Completion Project 0d 0d 0% 22-Sep-13 -9d $0 $0

PROJECT 04 MoPROJECT 04 Mobilization 32d 0d 16-Apr-13 A 21-May-13 A $42,433 $42,433

WNV0050 Start Mobilization 0d 0d 100% 16-Apr-13 A $0 $0

WNV0055 Mobilization Total Cost (4.0%) 26d 0d 100% 16-Apr-13 A 20-May-13 A $42,433 $42,433

WNV0060 Site Hand Over 1d 0d 100% 17-Apr-13 A 17-Apr-13 A $0 $0

WNV0070 Existing-Bench Marks, Survey Control Points 2d 0d 100% 17-Apr-13 A 18-Apr-13 A $0 $0

WNV0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 0d 100% 25-Apr-13 A 19-May-13 A $0 $0

WNV0090 Install Temporary Project Sign 2d 0d 100% 12-May-13 A 12-May-13 A $0 $0

WNV0100 Start Implement Traffic Control and Detour 6d 0d 100% 17-May-13 A 21-May-13 A $0 $0

WNV0110 Finish Mobilization 0d 0d 100% 21-May-13 A $0 $0

PROJECT 04 ShoPROJECT 04 Shop Drawing Submittals 111d 81d 15-May-13 A 21-Aug-13 21d $0 $0

Shop Drawing MShop Drawing Milestones 111d 0d 15-May-13 A 21-Aug-13 21d $0 $0

WNV0120 Start Shop Drawing Submittal 0d 0d 100% 15-May-13 A $0 $0

WNV0130 Finish Shop Drawing Submittal 0d 0d 0% 21-Aug-13 18d $0 $0

Plan Profile andPlan Profile and Cross Sections 22d 0d 15-May-13 A 21-May-13 A $0 $0

WNV0140 From St. 0+000 To St. 0+600 12d 0d 100% 15-May-13 A 20-May-13 A $0 $0

WNV0150 From St. 0+600 To St. 0+989 12d 0d 100% 15-May-13 A 21-May-13 A $0 $0

OtheresOtheres 81d 81d 01-Jun-13 21-Aug-13 11d $0 $0

WNV0160 Concrete channel From St. 0+755 To St. 0+980 12d 12d 0% 01-Jun-13 13-Jun-13 -9d $0 $0

WNV0170 Concret Ditches and Concrte Shoulder 12d 12d 0% 13-Jul-13 29-Jul-13 23d $0 $0

WNV0180 Road furnishing/Gurad Rail 12d 12d 0% 01-Aug-13 21-Aug-13 9d $0 $0

PROJECT 04 MaPROJECT 04 Material Submittals 115d 85d 16-May-13 A 25-Aug-13 17d $0 $0

WNV0190 Start Material Submittal 0d 0d 100% 16-May-13 A $0 $0

WNV0200 Concrete Mix Design 12d 0d 100% 16-May-13 A 26-May-13 A $0 $0

WNV0210 Prime Coat 12d 0d 100% 25-May-13 A 27-May-13 A $0 $0

WNV0220 Bituminous Binder Course-Mix Design 12d 6d 50% 25-May-13 A 06-Jun-13 46d $0 $0

WNV0230 Base Course Source 12d 12d 0% 01-Jun-13 13-Jun-13 -4d $0 $0

WNV0240 UPVC pipes 12d 6d 50% 27-May-13 A 06-Jun-13 65d $0 $0

WNV0250 Tack Coat 12d 0d 100% 25-May-13 A 27-May-13 A $0 $0

WNV0260 Basalt  Wearinge-Mix Design 12d 12d 0% 01-Jun-13 13-Jun-13 57d $0 $0

WNV0270 Cat eyes 12d 12d 0% 06-Aug-13 25-Aug-13 6d $0 $0
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WNV0280 Thermoplastic paint 12d 12d 0% 06-Aug-13 25-Aug-13 6d $0 $0

WNV0290 Guard Rail 12d 12d 0% 06-Aug-13 25-Aug-13 6d $0 $0

WNV0300 Traffic sign 12d 12d 0% 06-Aug-13 25-Aug-13 6d $0 $0

WNV0310 Finish Material submittal 0d 0d 0% 25-Aug-13 15d $0 $0

PROJECT 04 CoPROJECT 04 Construction Phase 127d 110d 21-May-13 A 19-Sep-13 -10d $1,060,830 $3,540

PROJECT 04 CoPROJECT 04 Construction Milestones 110d 0d 21-May-13 A 19-Sep-13 -10d $0 $0

WNV0320 Start Construction 0d 0d 100% 21-May-13 A $0 $0

WNV0330 Finish Construction Phase 0d 0d 0% 19-Sep-13 -9d $0 $0

Phase One FromPhase One From St. 0+000 To St. 0+989 (LHS) (Day & Night Crews) 84d 67d 21-May-13 A 07-Aug-13 -12d $177,180 $2,240

From St.  0+7From St.  0+750  To St. 0+989 (LHS) 43d 26d 21-May-13 A 26-Jun-13 -10d $69,280 $2,240

WNV0340 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 23d P4:Traffic & S. Crew#1 23d 0% 21-May-13 A 26-Jun-13 -9d $0 $0

WNV0350 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade 7d P4:Exca. Crew#1 4d 40% 22-May-13 A 05-Jun-13 3d $5,600 $2,240

WNV0360 Concrete channel From St. 0+755 To St. 0+980 7d P4:Conc. Crew#1 7d 0% 15-Jun-13 22-Jun-13 -9d $45,580 $0

WNV0370 20 cm Thick Base Course- First Layer 3d P4:B.C Crew#1 3d 0% 20-Jun-13 23-Jun-13 -9d $3,200 $0

WNV0380 20 cm Thick Base Course- Second Layer 3d P4:B.C Crew#1 3d 0% 23-Jun-13 25-Jun-13 -9d $3,200 $0

WNV0390 7 cm Asphalt Binder  Course Including Prime Coat 1d P4:Asphalt Crew#1 1d 0% 26-Jun-13 26-Jun-13 -9d $11,700 $0

From St.  0+5From St.  0+500  To St. 0+750 (LHS) 14d 14d 27-Jun-13 11-Jul-13 -10d $28,500 $0

WNV0400 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 12d P4:Traffic & S. Crew#1 12d 0% 27-Jun-13 11-Jul-13 -9d $0 $0

WNV0410 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard 6d P4:Exca. Crew#1 6d 0% 29-Jun-13 04-Jul-13 -9d $10,400 $0

WNV0420 20 cm Thick Base Course- First Layer 3d P4:B.C Crew#1 3d 0% 04-Jul-13 07-Jul-13 -9d $3,200 $0

WNV0430 20 cm Thick Base Course- Second Layer 3d P4:B.C Crew#1 3d 0% 07-Jul-13 10-Jul-13 -9d $3,200 $0

WNV0440 7 cm Asphalt Binder  Course Including Prime Coat 1d P4:Asphalt Crew#1 1d 0% 10-Jul-13 11-Jul-13 -9d $11,700 $0

From St.  0+2From St.  0+240  To St. 0+500 (LHS) 14d 14d 11-Jul-13 24-Jul-13 -11d $42,900 $0

WNV0450 Close Road as per Traffic Control Plan Phase-2 & Coordination with Related Parties 10d P4:Traffic & S. Crew#1 10d 0% 11-Jul-13 24-Jul-13 -9d $0 $0

WNV0460 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard / Relocate Street 
light Poles If required

4d P4:Exca. Crew#1 4d 0% 13-Jul-13 17-Jul-13 -9d $24,800 $0

WNV0470 20 cm Thick Base Course- First Layer 3d P4:B.C Crew#1 3d 0% 16-Jul-13 21-Jul-13 -9d $3,200 $0

WNV0480 20 cm Thick Base Course- Second Layer 3d P4:B.C Crew#1 3d 0% 20-Jul-13 23-Jul-13 -9d $3,200 $0

WNV0490 7 cm Asphalt Binder  Course Including Prime Coat 1d P4:Asphalt Crew#1 1d 0% 23-Jul-13 24-Jul-13 -9d $11,700 $0

From St.  0+0From St.  0+000  To St. 0+240 (LHS) 13d 13d 24-Jul-13 07-Aug-13 -12d $36,500 $0

WNV0500 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 10d P4:Traffic & S. Crew#1 10d 0% 24-Jul-13 07-Aug-13 -9d $0 $0

WNV0510 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard 5d P4:Exca. Crew#1 5d 0% 24-Jul-13 31-Jul-13 -9d $18,400 $0

WNV0520 20 cm Thick Base Course- First Layer 3d P4:B.C Crew#1 3d 0% 30-Jul-13 03-Aug-13 -9d $3,200 $0
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WNV0530 20 cm Thick Base Course- Second Layer 3d P4:B.C Crew#1 3d 0% 01-Aug-13 06-Aug-13 -9d $3,200 $0

WNV0540 7 cm Asphalt Binder  Course Including Prime Coat 1d P4:Asphalt Crew#1 1d 0% 06-Aug-13 07-Aug-13 -9d $11,700 $0

Phase Two FromPhase Two From St. 0+000 To St. 0+989 (RHS)  (Day & Night Crews) 97d 99d 28-May-13 A 08-Sep-13 -11d $93,200 $1,300

From St.  0+7From St.  0+750  To ST. 0+989 (RHS) 13d 13d 07-Aug-13 20-Aug-13 -15d $23,300 $0

WNV0550 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 7d P4:Traffic & S. Crew#1 7d 0% 07-Aug-13 20-Aug-13 -9d $0 $0

WNV0560 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Relocate Street light Poles If required 4d P4:Exca. Crew#1 4d 0% 07-Aug-13 17-Aug-13 -9d $5,200 $0

WNV0570 20 cm Thick Base Course- First Layer 2d P4:B.C Crew#1 2d 0% 15-Aug-13 18-Aug-13 -9d $3,200 $0

WNV0580 20 cm Thick Base Course- Second Layer 2d P4:B.C Crew#1 2d 0% 17-Aug-13 19-Aug-13 -9d $3,200 $0

WNV0590 7 cm Asphalt Binder  Course Including Prime Coat 1d P4:Asphalt Crew#1 1d 0% 19-Aug-13 20-Aug-13 -9d $11,700 $0

From St.  0+5From St.  0+590  To St. 0+750 (RHS) 9d 9d 20-Aug-13 29-Aug-13 -10d $23,300 $0

WNV0600 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 8d P4:Traffic & S. Crew#1 8d 0% 20-Aug-13 29-Aug-13 -9d $0 $0

WNV0610 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Relocate Street light Poles If required 5d P4:Exca. Crew#1 5d 0% 20-Aug-13 26-Aug-13 -9d $5,200 $0

WNV0620 20 cm Thick Base Course- First Layer 2d P4:B.C Crew#1 2d 0% 25-Aug-13 27-Aug-13 -9d $3,200 $0

WNV0630 20 cm Thick Base Course- Second Layer 2d P4:B.C Crew#1 2d 0% 26-Aug-13 28-Aug-13 -9d $3,200 $0

WNV0640 7 cm Asphalt Binder  Course Including Prime Coat 1d P4:Asphalt Crew#1 1d 0% 28-Aug-13 29-Aug-13 -9d $11,700 $0

From St.  0+3From St.  0+320 To St. 0+590 (RHS) 10d 10d 29-Aug-13 08-Sep-13 -11d $23,300 $0

WNV0650 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 8d P4:Traffic & S. Crew#1 8d 0% 29-Aug-13 08-Sep-13 -9d $0 $0

WNV0660 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  &  Relocate Street light Poles If required 5d P4:Exca. Crew#1 5d 0% 29-Aug-13 04-Sep-13 -9d $5,200 $0

WNV0670 20 cm Thick Base Course- First Layer 2d P4:B.C Crew#1 2d 0% 03-Sep-13 05-Sep-13 -9d $3,200 $0

WNV0680 20 cm Thick Base Course- Second Layer 2d P4:B.C Crew#1 2d 0% 04-Sep-13 07-Sep-13 -9d $3,200 $0

WNV0690 7 cm Asphalt Binder  Course Including Prime Coat 1d P4:Asphalt Crew#1 1d 0% 07-Sep-13 08-Sep-13 -9d $11,700 $0

From St.  0+0From St.  0+000  To St. 0+320 (RHS) 97d 99d 28-May-13 A 08-Sep-13 -15d $23,300 $1,300

WNV0700 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 0d P4:Traffic & S. Crew#1 0d 0% 08-Sep-13 08-Sep-13 -13d $0 $0

WNV0710 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard / Relocate Street 
light Poles If required

5d P4:Exca. Crew#1 4d 25% 28-May-13 A 04-Jun-13 58d $5,200 $1,300

WNV0720 20 cm Thick Base Course- First Layer 2d P4:B.C Crew#1 2d 0% 03-Jun-13 05-Jun-13 58d $3,200 $0

WNV0730 20 cm Thick Base Course- Second Layer 2d P4:B.C Crew#1 2d 0% 04-Jun-13 06-Jun-13 58d $3,200 $0

WNV0740 7 cm Asphalt Binder  Course Including Prime Coat 1d P4:Asphalt Crew#1 1d 0% 06-Jun-13 08-Jun-13 58d $11,700 $0

Patching, MillinPatching, Milling , Asphalt Works  (Wearing)  and Miscellaneous Works (Day time/Night time) 33d 33d 17-Aug-13 19-Sep-13 -10d $790,450 $0

WNV0745 Sewerage Works 20d 20d 0% 17-Aug-13 09-Sep-13 -7d $22,350 $0

WNV0750 Asphalt patching and leveling course & Milling 4d P4:Asphalt Crew#1 4d 0% 29-Aug-13 03-Sep-13 -5d $109,500 $0

WNV0760 5 cm Asphalt Wearing Course Including Tack coat From St. 0+000  To St. 0+989 2d P4:Asphalt Crew#1 2d 0% 08-Sep-13 10-Sep-13 -9d $403,200 $0

WNV0770 Concret Ditches and Concrte Shoulder 6d P4:Conc.D. Crew#1 6d 0% 10-Sep-13 17-Sep-13 -9d $98,000 $0
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WNV0780 Road furnishing and Gurad Rail 7d P4:See resources 7d 0% 11-Sep-13 19-Sep-13 -9d $157,400 $0

PROJECT 04 PosPROJECT 04 Post Construction Phase 24d 24d 29-Aug-13 22-Sep-13 -11d $10,608 $0

WNV0790 As Built Drawing 19d 19d 0% 29-Aug-13 21-Sep-13 -9d $0 $0

WNV0800 Walk Through & Punch List 3d 3d 0% 17-Sep-13 21-Sep-13 -9d $0 $0

WNV0810 Start Demoblization and Start Submitting Close Out document 1d 1d 0% 21-Sep-13 22-Sep-13 -9d $10,608 $0

WNV0820 Finish Post Construction 0d 0d 0% 22-Sep-13 -9d $0 $0

PROJECT 05 QPROJECT 05 Qalandiya -Jabaa Road Safety Enhancement 140d 93d 15-Apr-13 A 02-Sep-13 -20d $805,046 $30,668

PROJECT 05 KePROJECT 05 Key Dates 140d 93d 15-Apr-13 A 02-Sep-13 -20d $0 $0

QAL0010 Start Date NTP 0d 0d 100% 15-Apr-13 A $0 $0

QAL0020 Project Duration  (Calendar  Days) 110d 93d 15.11% 15-Apr-13 A 02-Sep-13 -20d $0 $0

QAL0030 Project Duration  (Working  Days) 90d 73d 19.23% 15-Apr-13 A 02-Sep-13 -16d $0 $0

QAL0040 Completion Project 0d 0d 0% 02-Sep-13 -20d $0 $0

PROJECT 05 MoPROJECT 05 Mobilization 36d 0d 16-Apr-13 A 30-May-13 A $30,668 $30,668

QAL0050 Start Mobilization 0d 0d 100% 16-Apr-13 A $0 $0

QAL0055 Mobilization Total Cost (4.0%) 30d 0d 100% 16-Apr-13 A 20-May-13 A $30,668 $30,668

QAL0057 Coordination with Israeli authorities for approval and permit area C 30d 0d 100% 16-Apr-13 A 20-May-13 A $0 $0

QAL0060 Site Hand Over 1d 0d 100% 17-Apr-13 A 17-Apr-13 A $0 $0

QAL0070 Existing-Bench Marks, Survey Control Points 2d 0d 100% 17-Apr-13 A 18-Apr-13 A $0 $0

QAL0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 13d 0d 100% 02-May-13 A 16-May-13 A $0 $0

QAL0090 Install Temporary Project Sign 2d 0d 100% 12-May-13 A 12-May-13 A $0 $0

QAL0095 Start Implement Traffic Control and Detour 4d 0d 100% 30-May-13 A 30-May-13 A $0 $0

QAL0100 Finish Mobilization 0d 0d 100% 30-May-13 A $0 $0

PROJECT 05 ShoPROJECT 05 Shop Drawing Submittals 42d 17d 22-May-13 A 17-Jun-13 52d $0 $0

Shop Drawing MShop Drawing Milestones 42d 0d 22-May-13 A 17-Jun-13 52d $0 $0

QAL0110 Start Shop Drawing Submittal 0d 0d 100% 22-May-13 A $0 $0

QAL0120 Finish Shop Drawing Submittal 0d 0d 0% 17-Jun-13 42d $0 $0

Plan Profile andPlan Profile and Cross Sections 12d 6d 22-May-13 A 06-Jun-13 -9d $0 $0

QAL0130 From St. 0+740 To St.2+228 12d 6d 50% 22-May-13 A 06-Jun-13 -9d $0 $0

OtheresOtheres 12d 12d 06-Jun-13 17-Jun-13 52d $0 $0

QAL0150 Curbstone & Interlocking Block 12d 12d 0% 06-Jun-13 17-Jun-13 52d $0 $0

QAL0160 Road furnishing/Gurad Rail 12d 12d 0% 06-Jun-13 17-Jun-13 -2d $0 $0

PROJECT 05 MaPROJECT 05 Material Submittals 47d 19d 20-May-13 A 19-Jun-13 50d $0 $0
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QAL0170 Start Material Submittal 0d 0d 100% 20-May-13 A $0 $0

QAL0180 Tack Coat 12d 0d 100% 21-May-13 A 27-May-13 A $0 $0

QAL0190 Bituminous Wearing Course-Mix Design 12d 6d 50% 21-May-13 A 06-Jun-13 -4d $0 $0

QAL0200 Curbstone 12d 0d 100% 21-May-13 A 27-May-13 A $0 $0

QAL0210 Cat eyes 12d 6d 50% 20-May-13 A 06-Jun-13 32d $0 $0

QAL0220 Guard Rail 12d 6d 50% 22-May-13 A 06-Jun-13 37d $0 $0

QAL0230 Plastic reflective sepration kerbs 12d 6d 50% 25-May-13 A 06-Jun-13 32d $0 $0

QAL0240 Guard Rail end (Crush cushion) 12d 6d 50% 25-May-13 A 06-Jun-13 7d $0 $0

QAL0245 Thermoplastic paint 12d 6d 50% 27-May-13 A 06-Jun-13 27d $0 $0

QAL0250 Traffic sign 12d 12d 0% 06-Jun-13 19-Jun-13 26d $0 $0

QAL0255 Finish Material submittal 0d 0d 0% 19-Jun-13 40d $0 $0

PROJECT 05 CoPROJECT 05 Construction Phase 76d 76d 12-Jun-13 27-Aug-13 -20d $766,710 $0

PROJECT 05 CoPROJECT 05 Construction Milestones 63d 63d 12-Jun-13 14-Aug-13 -7d $0 $0

QAL0260 Start Construction 0d 0d 0% 12-Jun-13 -13d $0 $0

QAL0270 Finish Construction Phase 0d 0d 0% 14-Aug-13 -2d $0 $0

From St. 0+850 From St. 0+850 To St. 1+140 and From St. 1+700 To St. 2+020  RHS (Night Crew) 7d 7d 12-Jun-13 18-Jun-13 -15d $110,500 $0

QAL0280 Partially Close RHS as per Traffic Control Plan  & Coordination with Related Parties 6d P5:Traffic & S. Crew#1 6d 0% 12-Jun-13 18-Jun-13 -13d $0 $0

QAL0290 5 cm Milling and Leveling Course 4d P5:Milling Crew#1 4d 0% 13-Jun-13 17-Jun-13 -13d $20,000 $0

QAL0300 Overlay 5 cm Asphalt Wearing Course Including Tack Coat 1d P5:Asphalt Crew#1 1d 0% 18-Jun-13 18-Jun-13 -13d $90,500 $0

From St. 0+740 From St. 0+740 To St.2+228  (Day Crew / Night Crew) 69d 69d 19-Jun-13 27-Aug-13 -20d $656,210 $0

QAL0310 Partially Close  as per Traffic Control Plan  & Coordination with Related Parties 52d P5:Traffic & S. Crew#1 52d 0% 19-Jun-13 27-Aug-13 -13d $0 $0

QAL0320 Saw Cut Exisiting Asphalt, Curbstone & Interlocking Block From St. 0+810 To St. 0+830 & From St. 
2+180 To St. 2+200

10d P5:Curbs Crew#1 10d 0% 20-Jun-13 01-Jul-13 -13d $5,120 $0

QAL0330 Install Guradrails At Center and LHS Of Road 20d P5:Gurad Rail  Crew#1 20d 0% 01-Jul-13 25-Jul-13 -13d $312,000 $0

QAL0340 Remove Existing Road marking 2d P5:Road marking
Crew#1

2d 0% 24-Jul-13 27-Jul-13 -13d $11,200 $0

QAL0350 Thermo Plastic Road Marking 6d P5:Road marking
Crew#1

6d 0% 25-Jul-13 03-Aug-13 -13d $30,800 $0

QAL0360 Install Cat eyes & reflective separation Kerbs 6d P5:Road marking
Crew#1

6d 0% 01-Aug-13 14-Aug-13 -13d $266,870 $0

QAL0370 Install RC1 Sign and Other Signs 12d P5:Road marking
Crew#1

12d 0% 08-Aug-13 27-Aug-13 -13d $30,220 $0

PROJECT 05PosPROJECT 05Post Construction Phase 12d 12d 21-Aug-13 02-Sep-13 -20d $7,667 $0

QAL0380 As Built Drawing Submission 12d 12d 0% 21-Aug-13 02-Sep-13 -20d $0 $0

QAL0390 Walk Through & Punch List 5d 5d 0% 27-Aug-13 01-Sep-13 -20d $0 $0

QAL0400 Start Demoblization and Start Submitting Close Out document 1d 1d 0% 01-Sep-13 02-Sep-13 -20d $7,667 $0

QAL0410 Finish Post Construction 0d 0d 0% 02-Sep-13 -20d $0 $0
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PROJECT 06 APROJECT 06 Al Thirwa Schools Road and Roads Retaining Structures 198d 151d 15-Apr-13 A 29-Oct-13 -18d $1,568,858 $59,766

PROJECT 06 KePROJECT 06 Key Dates 198d 151d 15-Apr-13 A 29-Oct-13 -18d $0 $0

THR0010 Start Date NTP 0d 0d 100% 15-Apr-13 A $0 $0

THR0020 Project Duration  (Calendars  Day) 179d 151d 15.6% 15-Apr-13 A 29-Oct-13 -18d $0 $0

THR0030 Project Duration  (Working  Day) 145d 119d 18.5% 15-Apr-13 A 29-Oct-13 -12d $0 $0

THR0040 Completion Project 0d 0d 0% 29-Oct-13 -12d $0 $0

PROJECT 06 MoPROJECT 06 Mobilization 50d 4d 16-Apr-13 A 04-Jun-13 -14d $59,766 $59,766

THR0050 Start Mobilization 0d 0d 100% 16-Apr-13 A $0 $0

THR0055 Mobilization Total Cost (4.0%) 26d 0d 100% 16-Apr-13 A 20-May-13 A $59,766 $59,766

THR0060 Site Hand Over 1d 0d 100% 17-Apr-13 A 17-Apr-13 A $0 $0

THR0070 Existing-Bench Marks, Survey Control Points 2d 0d 100% 17-Apr-13 A 18-Apr-13 A $0 $0

THR0080 Soil Investigation Report 7d 0d 100% 14-May-13 A 15-May-13 A $0 $0

THR0090 Final Design For Required roads 7d 1d 80% 25-Apr-13 A 02-Jun-13 -9d $0 $0

THR0100 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 6d 0d 100% 11-May-13 A 21-May-13 A $0 $0

THR0110 Install Temporary Project Sign 2d 0d 100% 15-May-13 A 15-May-13 A $0 $0

THR0115 Start Implement Traffic Control and Detour 4d 4d 0% 01-Jun-13 04-Jun-13 -12d $0 $0

THR0120 Finish Mobilization 0d 0d 0% 04-Jun-13 -12d $0 $0

PROJECT 06  ShPROJECT 06  Shop Drawing Submittals 107d 84d 23-May-13 A 24-Aug-13 49d $0 $0

Shop Drawing MShop Drawing Milestones 107d 0d 23-May-13 A 24-Aug-13 49d $0 $0

THR0130 Start Shop Drawing Submittal 0d 0d 100% 23-May-13 A $0 $0

THR0140 Finish Shop Drawing Submittal 0d 0d 0% 24-Aug-13 42d $0 $0

Plan Profile andPlan Profile and Cross Sections 70d 40d 23-May-13 A 17-Jul-13 49d $0 $0

THR0150 Al Thirwa Schools Road Segment A 12d 0d 100% 23-May-13 A 30-May-13 A $0 $0

THR0160 Al Thirwa Schools Road Segment C 12d 12d 0% 08-Jun-13 20-Jun-13 21d $0 $0

THR0170 Al Jarrar Road Segment A 12d 12d 0% 15-Jun-13 27-Jun-13 30d $0 $0

THR0175 Al Thirwa Schools Road Segment  B 12d 12d 0% 24-Jun-13 07-Jul-13 19d $0 $0

THR0180 Al Sahel Road Segment B 12d 12d 0% 03-Jul-13 17-Jul-13 35d $0 $0

Stone BouldersStone Boulders 51d 51d 01-Jun-13 22-Jul-13 27d $0 $0

THR0210 Construct Stone Boulder -Al Thirwa Schools Road Segment A 12d 12d 0% 01-Jun-13 13-Jun-13 -7d $0 $0

THR0220 Construct Stone Boulder -Al Jarrar  RoadSegment A 12d 12d 0% 19-Jun-13 02-Jul-13 11d $0 $0

THR0230 Construct Stone Boulder -Al Thirwa Schools Road Segment  B 12d 12d 0% 30-Jun-13 14-Jul-13 -1d $0 $0

THR0240 Construct Stone Boulder -Al Sahel Road Segment B 12d 12d 0% 07-Jul-13 22-Jul-13 17d $0 $0
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Concrete GraviConcrete Gravity or retaining walls 37d 37d 03-Jun-13 10-Jul-13 10d $0 $0

THR0250 Concrete Walls -Al Thirwa Schools Road Segment A 12d 12d 0% 03-Jun-13 16-Jun-13 5d $0 $0

THR0260 Concrete Walls  -Al Thirwa Schools Road Segment C 12d 12d 0% 16-Jun-13 29-Jun-13 4d $0 $0

THR0270 Concrete Walls  -Al Thirwa Schools Road Segment  B 12d 12d 0% 26-Jun-13 10-Jul-13 7d $0 $0

Stone WallsStone Walls 16d 16d 09-Jul-13 24-Jul-13 32d $0 $0

THR0280 Stone Wall- No location 12d 12d 0% 09-Jul-13 24-Jul-13 21d $0 $0

Pipe CulvertsPipe Culverts 14d 14d 05-Jun-13 18-Jun-13 -14d $0 $0

THR0290 Storm drainage system for Al Thirwa Schools Road Segment C 12d 12d 0% 05-Jun-13 18-Jun-13 -12d $0 $0

Water lineWater line 19d 19d 05-Jun-13 23-Jun-13 12d $0 $0

THR0300 Water line- Al Thirwa Schools Road Segment A 12d 12d 0% 05-Jun-13 18-Jun-13 -4d $0 $0

THR0310 Water line- Al Thirwa Schools Road Segment C 12d 12d 0% 08-Jun-13 20-Jun-13 -2d $0 $0

THR0320 Water line- Al Thirwa Schools Road Segment B 12d 12d 0% 10-Jun-13 23-Jun-13 10d $0 $0

OtheresOtheres 49d 49d 06-Jul-13 24-Aug-13 25d $0 $0

THR0330 Pre Cast Concrete Curbstone 12d 12d 0% 06-Jul-13 21-Jul-13 28d $0 $0

THR0340 Concrete Works 12d 12d 0% 09-Jul-13 24-Jul-13 37d $0 $0

THR0350 Road furnishing and Gurad Rail 12d 12d 0% 04-Aug-13 24-Aug-13 22d $0 $0

PROJECT 06 MaPROJECT 06 Material Submittals 93d 93d 12-May-13 A 02-Sep-13 40d $0 $0

THR0360 Start Material Submittal 0d 0d 100% 12-May-13 A $0 $0

THR0370 Steel  water Pipes 2" and 4" 12d 0d 100% 12-May-13 A 16-May-13 A $0 $0

THR0380 Curbstone 12d 12d 0% 01-Jun-13 13-Jun-13 58d $0 $0

THR0390 Pipe Culverts 12d 12d 0% 01-Jun-13 13-Jun-13 -8d $0 $0

THR0400 Concrete Mix Design 12d 12d 0% 17-Jun-13 30-Jun-13 -7d $0 $0

THR0410 Base Course Source 12d 12d 0% 26-Jun-13 10-Jul-13 7d $0 $0

THR0420 Prime Coat 12d 12d 0% 04-Aug-13 24-Aug-13 15d $0 $0

THR0430 Bituminous Wearing Course-Mix Design 12d 12d 0% 04-Aug-13 24-Aug-13 15d $0 $0

THR0440 Cat eyes 12d 12d 0% 19-Aug-13 02-Sep-13 34d $0 $0

THR0450 Thermoplastic paint 12d 12d 0% 19-Aug-13 02-Sep-13 34d $0 $0

THR0460 Guard Rail 12d 12d 0% 19-Aug-13 02-Sep-13 34d $0 $0

THR0470 Traffic sign 12d 12d 0% 19-Aug-13 02-Sep-13 34d $0 $0

THR0480 Finish Material submittal 0d 0d 0% 02-Sep-13 34d $0 $0

THR1130 Geo textile sheets 12d 12d 0% 12-Jun-13 25-Jun-13 7d $0 $0

PROJECT 02 ProPROJECT 02 Procurements 8d 8d 01-Jun-13 08-Jun-13 6d $0 $0
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THR0483 Order Steel Pipes and fittings 0d 0d 0% 01-Jun-13 5d $0 $0

THR0485 Arrivals Steel Pipes and fittings 0d 0d 0% 08-Jun-13 5d $0 $0

PROJECT 06 CoPROJECT 06 Construction Phase 141d 141d 06-Jun-13 24-Oct-13 -18d $1,494,150 $0

PROJECT 06 CoPROJECT 06 Construction Milestones 141d 141d 06-Jun-13 24-Oct-13 -18d $0 $0

THR0490 Start Construction 0d 0d 0% 06-Jun-13 -12d $0 $0

THR0500 Finish Construction Phase 0d 0d 0% 24-Oct-13 -12d $0 $0

Group #1Group #1 122d 122d 06-Jun-13 05-Oct-13 -14d $793,880 $0

ConstructionConstruction For  Al Thirwa Schools Road Segment A Crew #1 106d 106d 06-Jun-13 19-Sep-13 -1d $490,870 $0

THR0510 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with Related Parties 83d P6:Traffic & S. Crew#1 83d 0% 06-Jun-13 19-Sep-13 -1d $0 $0

THR0520 Excavation for existing asphalt 7d P6:Exca. Crew#1 7d 0% 08-Jun-13 15-Jun-13 -12d $2,800 $0

THR0530 Trench excavation.,Bedding, Installation Steel Pipes & Backfill of DN 4 Inch 17d P6:Pipeline Crew#1 17d 0% 19-Jun-13 08-Jul-13 -4d $72,000 $0

THR0540 Construction the champer and valve connection 14d P6:Pipeline Crew#1 14d 0% 22-Jun-13 07-Jul-13 18d $37,050 $0

THR0550 Construct Stone Boulder Including Backfill 24d P6:Boulder Crew#1 24d 0% 20-Jun-13 20-Jul-13 -12d $55,000 $0

THR0560 Construct Concrete Walls 10d P6:Conc.W. Crew#1 10d 0% 01-Jul-13 13-Jul-13 -7d $11,000 $0

THR0570 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 12d P6:Exca. Crew#1 12d 0% 20-Jul-13 05-Aug-13 -12d $32,900 $0

THR0580 20 cm Thick Base Course- First Layer 9d P6:B.C. Crew#1 9d 0% 05-Aug-13 20-Aug-13 -12d $35,400 $0

THR0590 20 cm Thick Base Course- Second Layer 9d P6:B.C. Crew#1 9d 0% 20-Aug-13 31-Aug-13 -12d $33,000 $0

THR0600 Pre Cast Concrete Curbstone 6d P6:Curbs. Crew#1 6d 0% 31-Aug-13 07-Sep-13 -1d $31,940 $0

THR0610 15 cm Base Course & 10 cm  Thick Concrete For Side Walk 4d P6:Curbs. Crew#1 4d 0% 07-Sep-13 11-Sep-13 -1d $67,600 $0

THR0620 7 cm Asphalt Wearing Course Including Prime Coat 2d P6:Asphalt Crew#1 2d 0% 11-Sep-13 14-Sep-13 -1d $96,930 $0

THR0630 Concrete Works 5d P6:Conc.W. Crew#1 5d 0% 14-Sep-13 19-Sep-13 -1d $15,250 $0

ConstructionConstruction For  Al Thirwa Schools Road Segment B Crew #1 90d 90d 08-Jul-13 05-Oct-13 -14d $303,010 $0

THR0640 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with Related Parties 69d P6:Traffic & S. Crew#2 69d 0% 08-Jul-13 05-Oct-13 -12d $0 $0

THR0650 Trench excavation.,Bedding, Installation Steel Pipes & Backfill of DN 2 Inch 11d P6:Pipeline Crew#1 11d 0% 09-Jul-13 23-Jul-13 -3d $27,500 $0

THR0660 Construction the champer and valve connection 10d P6:Pipeline Crew#1 10d 0% 11-Jul-13 24-Jul-13 14d $3,750 $0

THR0670 Construct Concrete Walls 10d P6:Conc.W. Crew#1 10d 0% 23-Jul-13 05-Aug-13 -3d $11,000 $0

THR0680 Construct Stone Boulder Including Backfill 15d P6:Boulder Crew#1 15d 0% 20-Jul-13 08-Aug-13 -5d $38,500 $0

THR0690 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 8d P6:Exca. Crew1 8d 0% 08-Aug-13 22-Aug-13 -5d $25,900 $0

THR0700 20 cm Thick Base Course- First Layer 8d P6:B.C. Crew#1 8d 0% 31-Aug-13 09-Sep-13 -12d $30,000 $0

THR0710 20 cm Thick Base Course- Second Layer 8d P6:B.C. Crew#1 8d 0% 09-Sep-13 18-Sep-13 -12d $28,800 $0

THR0720 Pre Cast Concrete Curbstone 4d P6:Curbs. Crew#1 4d 0% 18-Sep-13 23-Sep-13 -12d $22,000 $0

THR0730 15 cm Base Course & 10 cm  Thick Concrete For Side Walk 3d P6:Curbs. Crew#1 3d 0% 23-Sep-13 26-Sep-13 -12d $26,900 $0

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

Order Steel Pipes and fittings

Arrivals Steel Pipes and fittings

24-Oct-13

24-Oct-13

Start Construction

Finish Construction Phase

05-Oct-13

19-Sep-13

05-Oct-13

Updated Construction Program

May. 31,  2013

Multiple Roads Project in the South Area

Task Order No. TO #4

Project Baseline Bar
Milestone Early Bar
Baseline Milestone

Actual Work
Milestone Actual
Actual Level of Effort

Early Bar
Critical Bar
Level of Effort

Summary Page 21 of 26 Date Revision Checked Approved
02-Jun-13

45



Activity ID Activity Name Original
Duration

Crew Name Remaining
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

THR0740 7 cm Asphalt Wearing Course Including Prime Coat 2d P6:Asphalt Crew#1 2d 0% 26-Sep-13 29-Sep-13 -12d $73,410 $0

THR0750 Concrete Works 5d P6:Conc.W. Crew#1 5d 0% 29-Sep-13 05-Oct-13 -12d $15,250 $0

Group #2Group #2 113d 113d 16-Jun-13 06-Oct-13 -13d $447,910 $0

ConstructionConstruction For  Al Thirwa Schools Road Segment C Crew #2 94d 94d 16-Jun-13 17-Sep-13 1d $269,960 $0

THR0760 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with Related Parties 73d P6:Traffic & S. Crew#3 73d 0% 16-Jun-13 17-Sep-13 1d $0 $0

THR0770 Construct Pipe Culvert 12d P6:Conc.W. Crew#2 12d 0% 19-Jun-13 02-Jul-13 -12d $5,600 $0

THR0780 Trench excavation.,Bedding, Installation Steel Pipes & Backfill of DN 2 Inch 13d P6:Pipeline Crew#2 13d 0% 03-Jul-13 20-Jul-13 -12d $27,500 $0

THR0790 Construction the champer and valve connection 10d P6:Pipeline Crew#2 10d 0% 09-Jul-13 22-Jul-13 11d $3,000 $0

THR0800 Construction for catch Basin and wing walls 10d P6:Boulder Crew#2 10d 0% 20-Jul-13 01-Aug-13 -12d $0 $0

THR0810 Construct Concrete Walls 10d P6:Conc.W. Crew#2 10d 0% 20-Jul-13 01-Aug-13 -12d $11,000 $0

THR0820 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 8d P6:Exca. Crew#2 8d 0% 01-Aug-13 17-Aug-13 -12d $25,900 $0

THR0830 20 cm Thick Base Course- First Layer 7d P6:B.C. Crew#2 7d 0% 17-Aug-13 25-Aug-13 -12d $30,000 $0

THR0840 20 cm Thick Base Course- Second Layer 8d P6:B.C. Crew#2 8d 0% 25-Aug-13 03-Sep-13 -12d $29,400 $0

THR0850 Pre Cast Concrete Curbstone 3d P6:Curbs. Crew#2 3d 0% 03-Sep-13 07-Sep-13 1d $22,000 $0

THR0860 15 cm Base Course & 10 cm  Thick Concrete For Side Walk 2d P6:Curbs. Crew#2 2d 0% 07-Sep-13 09-Sep-13 1d $26,900 $0

THR0870 7 cm Asphalt Wearing Course Including Prime Coat 2d P6:Asphalt Crew#2 2d 0% 09-Sep-13 11-Sep-13 1d $73,410 $0

THR0880 Concrete Works 5d P6:Conc.W. Crew#2 5d 0% 11-Sep-13 17-Sep-13 1d $15,250 $0

ConstructionConstruction For Al Jarrar  Road Segment A Crew #2 95d 95d 30-Jun-13 02-Oct-13 -14d $123,125 $0

THR0890 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with Related Parties 74d P6:Traffic & S. Crew#4 74d 0% 30-Jun-13 02-Oct-13 -12d $0 $0

THR0900 Construct Stone Boulder Including Backfill 15d P6:Boulder Crew#2 15d 0% 03-Jul-13 22-Jul-13 11d $82,500 $0

THR0910 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 8d P6:Exca. Crew#2 8d 0% 17-Aug-13 26-Aug-13 -5d $1,750 $0

THR0920 20 cm Thick Base Course- First Layer 7d P6:B.C. Crew#2 7d 0% 03-Sep-13 11-Sep-13 -12d $7,800 $0

THR0930 20 cm Thick Base Course- Second Layer 8d P6:B.C. Crew#2 8d 0% 11-Sep-13 21-Sep-13 -12d $7,800 $0

THR0940 Pre Cast Concrete Curbstone 4d P6:Curbs. Crew#2 4d 0% 21-Sep-13 25-Sep-13 -12d $0 $0

THR0950 15 cm Base Course & 10 cm  Thick Concrete For Side Walk 3d P6:Curbs. Crew#2 3d 0% 21-Sep-13 24-Sep-13 -12d $0 $0

THR0960 7 cm Asphalt Wearing Course Including Prime Coat 2d P6:Asphalt Crew#1 2d 0% 24-Sep-13 26-Sep-13 -12d $18,100 $0

THR0970 Concrete Works 5d P6:Conc.W. Crew#2 5d 0% 26-Sep-13 02-Oct-13 -12d $5,175 $0

ConstructionConstruction For SaheL RoadSegment  B Crew #2 77d 77d 22-Jul-13 06-Oct-13 -13d $54,825 $0

THR0980 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with Related Parties 60d P6:Traffic & S. Crew#3 60d 0% 22-Jul-13 06-Oct-13 -11d $0 $0

THR0990 Remove  Gurad Rail 1d 1d 0% 22-Jul-13 23-Jul-13 13d $0 $0

THR1000 Excavation for existing asphalt 2d P6:Exca. Crew#2 2d 0% 24-Jul-13 27-Jul-13 13d $1,750 $0

THR1010 Construct Stone Boulder Including Backfill 15d P6:Boulder Crew#2 15d 0% 08-Aug-13 31-Aug-13 4d $22,000 $0
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THR1020 Finish Sub Grade Level 3d P6:Exca. Crew#2 3d 0% 31-Aug-13 03-Sep-13 4d $0 $0

THR1030 20 cm Thick Base Course- First Layer 4d P6:B.C. Crew#2 4d 0% 21-Sep-13 25-Sep-13 -11d $7,800 $0

THR1040 20 cm Thick Base Course- Second Layer 4d P6:B.C. Crew#2 4d 0% 25-Sep-13 30-Sep-13 -11d $0 $0

THR1050 Reinstatement asphalt 1d P6:Curbs. Crew#2 1d 0% 30-Sep-13 01-Oct-13 -11d $18,100 $0

THR1060 Concrete Works 4d P6:Conc.W. Crew#2 4d 0% 01-Oct-13 06-Oct-13 -11d $5,175 $0

Miscellaneous WMiscellaneous Works 60d 60d 25-Aug-13 24-Oct-13 -18d $252,360 $0

THR1070 Stone Wall 21d P6:Stone W.Crew#1 21d 0% 25-Aug-13 18-Sep-13 0d $137,500 $0

THR1080 Road furnishing and Gurad Rail 15d P6:See resources 15d 0% 02-Oct-13 24-Oct-13 -12d $114,860 $0

PROJECT 06 PosPROJECT 06 Post Construction Phase 19d 19d 11-Oct-13 29-Oct-13 -18d $14,942 $0

THR1090 As Built Drawing Submission 19d 19d 0% 11-Oct-13 29-Oct-13 -18d $0 $0

THR1100 Walk Through & Punch List 4d 4d 0% 25-Oct-13 28-Oct-13 -18d $0 $0

THR1110 Start Demoblization and Start Submitting Close Out document 1d 1d 0% 29-Oct-13 29-Oct-13 -18d $14,942 $0

THR1120 Finish Post Construction 0d 0d 0% 29-Oct-13 -18d $0 $0

PROJECT 07 MPROJECT 07 Milling and Overlay of Hebron Internal Roads 236d 189d 15-Apr-13 A 07-Dec-13 -27d $4,463,760 $170,048

PROJECT 07 KePROJECT 07 Key Dates 236d 189d 15-Apr-13 A 07-Dec-13 -27d $0 $0

HEB0010 Start Date NTP 0d 0d 100% 15-Apr-13 A $0 $0

HEB0020 Project Duration  (Calendar  Days) 209d 189d 9.55% 15-Apr-13 A 07-Dec-13 -27d $0 $0

HEB0030 Project Duration  (Working  Days) 167d 151d 9.58% 15-Apr-13 A 07-Dec-13 -23d $0 $0

HEB0040 Completion Project 0d 0d 0% 07-Dec-13 -23d $0 $0

PROJECT 07 MoPROJECT 07 Mobilization 50d 4d 16-Apr-13 A 04-Jun-13 -15d $170,048 $170,048

HEB0050 Start Mobilization 0d 0d 100% 16-Apr-13 A $0 $0

HEB0055 Mobilization Total Cost (4.0%) 26d 0d 100% 16-Apr-13 A 20-May-13 A $170,048 $170,048

HEB0060 Site Hand Over 1d 0d 100% 17-Apr-13 A 17-Apr-13 A $0 $0

HEB0070 Existing-Bench Marks, Survey Control Points 6d 0d 100% 17-Apr-13 A 23-Apr-13 A $0 $0

HEB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 17d 0d 100% 27-Apr-13 A 31-May-13 A $0 $0

HEB0090 Install Temporary Project Sign 4d 0d 100% 16-May-13 A 19-May-13 A $0 $0

HEB0100 Start Implement Traffic Control and Detour 4d 4d 0% 01-Jun-13 04-Jun-13 -13d $0 $0

HEB0110 Finish Mobilization 0d 0d 0% 04-Jun-13 -13d $0 $0

PROJECT 07 ShoPROJECT 07 Shop Drawing Submittals 128d 100d 22-May-13 A 09-Sep-13 62d $0 $0

Shop Drawing MShop Drawing Milestones 128d 0d 22-May-13 A 09-Sep-13 62d $0 $0

HEB0120 Start Shop Drawing Submittal 0d 0d 100% 22-May-13 A $0 $0

HEB0130 Finish Shop Drawing Submittal 0d 0d 0% 09-Sep-13 49d $0 $0
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Plan Profile andPlan Profile and Cross Sections 77d 49d 22-May-13 A 20-Jul-13 8d $0 $0

HEB0140 Road No.( 22) 12d 0d 100% 22-May-13 A 27-May-13 A $0 $0

HEB0145 Road No.(19) 12d 12d 0% 01-Jun-13 13-Jun-13 -23d $0 $0

HEB0150 Road No.(12, 13, 2, 3, 6, 20 &14) 12d 12d 0% 02-Jun-13 15-Jun-13 6d $0 $0

HEB0160 Road No.No.21 (Al Salam Road ) 12d 12d 0% 03-Jun-13 16-Jun-13 -16d $0 $0

HEB0170 Road No.(1, 4, 7, 9 ) 12d 12d 0% 23-Jun-13 06-Jul-13 12d $0 $0

HEB0180 Hebron Internal Road No.(5 & 8) 12d 12d 0% 27-Jun-13 11-Jul-13 -10d $0 $0

HEB0190 Road No.(10, 11 15, 16 &17) 12d 12d 0% 04-Jul-13 20-Jul-13 6d $0 $0

OtheresOtheres 72d 72d 29-Jun-13 09-Sep-13 26d $0 $0

HEB0200 Road furnishing and Gurad Rail Road No.(19 & 22)  Wadi Hariya 12d 12d 0% 29-Jun-13 13-Jul-13 22d $0 $0

HEB0210 Road furnishing and Gurad Rail Road  No.21 (Al Salam Road ) 12d 12d 0% 28-Jul-13 17-Aug-13 9d $0 $0

HEB0220 Road furnishing and Gurad Rail Road No.(12, 13, 2, 3, 6, 20 &14) 12d 12d 0% 29-Jul-13 18-Aug-13 19d $0 $0

HEB0230 Road furnishing and Gurad Rail Road No.(5 & 8) 12d 12d 0% 19-Aug-13 02-Sep-13 14d $0 $0

HEB0240 Road furnishing and Gurad Rail Road No.(1, 4, 7, 9 ) 12d 12d 0% 24-Aug-13 07-Sep-13 21d $0 $0

HEB0250 Road furnishing and Gurad Rail Road No.(10, 11 15, 16 &17) 12d 12d 0% 26-Aug-13 09-Sep-13 22d $0 $0

PROJECT 07 MaPROJECT 07 Material Submittals 80d 80d 01-Jun-13 20-Aug-13 82d $0 $0

HEB0260 Start Material Submittal 0d 0d 0% 01-Jun-13 -23d $0 $0

HEB0270 Base Course Source 12d 12d 0% 02-Jun-13 15-Jun-13 25d $0 $0

HEB0280 Tack Coat 12d 12d 0% 03-Jun-13 16-Jun-13 29d $0 $0

HEB0290 Bituminous Wearing Course-Mix Design 12d 12d 0% 03-Jun-13 16-Jun-13 29d $0 $0

HEB0300 Curbstone 12d 12d 0% 09-Jun-13 22-Jun-13 -23d $0 $0

HEB0310 Concrete Mix Design 12d 12d 0% 15-Jun-13 27-Jun-13 28d $0 $0

HEB0315 Interlocking blocks 12d 12d 0% 20-Jun-13 03-Jul-13 4d $0 $0

HEB0320 Galvanized steel Handrail 12d 12d 0% 06-Jul-13 21-Jul-13 16d $0 $0

HEB0330 Cat eyes 12d 12d 0% 31-Jul-13 20-Aug-13 -4d $0 $0

HEB0340 Thermoplastic paint 12d 12d 0% 31-Jul-13 20-Aug-13 -4d $0 $0

HEB0350 Guard Rail 12d 12d 0% 31-Jul-13 20-Aug-13 -4d $0 $0

HEB0360 Traffic sign 12d 12d 0% 31-Jul-13 20-Aug-13 -4d $0 $0

HEB0370 Finish Material submittal 0d 0d 0% 20-Aug-13 66d $0 $0

PROJECT 07 CoPROJECT 07 Construction Phase 181d 181d 03-Jun-13 01-Dec-13 -27d $4,251,200 $0

PROJECT 07 CoPROJECT 07 Construction Milestones 181d 181d 03-Jun-13 01-Dec-13 -27d $0 $0

HEB0380 Start Construction 0d 0d 0% 03-Jun-13 -13d $0 $0
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HEB0390 Finish Construction Phase 0d 0d 0% 01-Dec-13 -23d $0 $0

PROJECT07 GrPROJECT07 Group #1 174d 174d 03-Jun-13 24-Nov-13 -27d $2,302,166 $0

Hebron InterHebron Internal RoadVNo.(19 & 22)  Wadi Hariya Road  Phase #1(Day and or Night Crew) 103d 103d 03-Jun-13 14-Sep-13 -5d $1,188,183 $0

HEB0400 Partially Close RHS OR LHS as per Traffic Control Plan  & Coordination with Related Parties 81d P7:Traffic & S. Crew#1 81d 0% 03-Jun-13 14-Sep-13 -4d $0 $0

HEB0410 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer, Asphalt Patching & 
Gravity Walls if Required

29d P7:See Resources 29d 0% 15-Jun-13 20-Jul-13 -23d $56,400 $0

HEB0420 Curbstone & Interlocking Block 30d P7:Curbs. Crew#1 30d 0% 17-Jun-13 23-Jul-13 -23d $80,958 $0

HEB0430 Milling 15d P7:Milling Crew#1 15d 0% 07-Jul-13 25-Jul-13 4d $94,180 $0

HEB0440 Leveling Course 17d P7:Leveling Crew#1 17d 0% 10-Jul-13 01-Aug-13 4d $63,240 $0

HEB0450 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 12d P7:Asphalt Crew#1 12d 0% 16-Jul-13 01-Aug-13 4d $772,680 $0

HEB0460 Concrete Protection 10d P7:Conc.D. Crew#1 10d 0% 29-Jul-13 15-Aug-13 4d $44,625 $0

HEB0470 Road furnishing, Hand Rail and Gurad Rail 21d P7:See Resources 21d 0% 20-Aug-13 14-Sep-13 -4d $76,100 $0

Hebron InterHebron Internal Road No.(12, 13, 2, 3, 6, 20 &14)  Phase#2 (Day and or Night Crew) 106d 106d 20-Jul-13 03-Nov-13 -32d $706,088 $0

HEB0480 Partially Close RHS OR LHS as per Traffic Control Plan  & Coordination with Related Parties 81d P7:Traffic & S. Crew#2 81d 0% 20-Jul-13 03-Nov-13 -23d $0 $0

HEB0490 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer, Asphalt Patching & 
Gravity Walls if Required

22d P7:See Resources 22d 0% 21-Jul-13 22-Aug-13 -23d $17,670 $0

HEB0500 Curbstone & Interlocking Block 40d P7:Curbs. Crew#1 40d 0% 23-Jul-13 15-Sep-13 -23d $80,150 $0

HEB0510 Milling 16d P7:Milling Crew#1 16d 0% 05-Sep-13 24-Sep-13 -23d $53,210 $0

HEB0520 Leveling Course 14d P7:Leveling Crew#1 14d 0% 16-Sep-13 02-Oct-13 -23d $30,090 $0

HEB0530 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 12d P7:Asphalt Crew#1 12d 0% 24-Sep-13 08-Oct-13 -23d $429,560 $0

HEB0540 Concrete Protection 11d P7:Conc.D. Crew#1 11d 0% 03-Oct-13 21-Oct-13 -23d $18,375 $0

HEB0550 Road furnishing, Hand Rail and Gurad Rail 20d P7:See Resources 20d 0% 06-Oct-13 03-Nov-13 -23d $77,033 $0

Hebron InterHebron Internal Road No.(1, 4, 7, 9 )  Phase#3 (Day and or Night Crew)-1 94d 94d 22-Aug-13 24-Nov-13 -27d $407,896 $0

HEB0560 Partially Close RHS OR LHS as per Traffic Control Plan  & Coordination with Related Parties 76d P7:Traffic & S. Crew#3 76d 0% 22-Aug-13 24-Nov-13 -23d $0 $0

HEB0570 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer, Asphalt Patching & 
Gravity Walls if Required

25d P7:See Resources 25d 0% 22-Aug-13 21-Sep-13 -21d $8,290 $0

HEB0580 Curbstone & Interlocking Block 40d P7:Curbs. Crew#2 40d 0% 25-Aug-13 10-Oct-13 -21d $110,040 $0

HEB0590 Milling 16d P7:Milling Crew#1 16d 0% 02-Oct-13 26-Oct-13 -21d $18,649 $0

HEB0600 Leveling Course 16d P7:Leveling Crew#1 16d 0% 08-Oct-13 31-Oct-13 -21d $12,240 $0

HEB0610 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 12d P7:Asphalt Crew#1 12d 0% 21-Oct-13 04-Nov-13 -21d $150,479 $0

HEB0620 Concrete Protection 11d P7:Conc.D. Crew#1 11d 0% 28-Oct-13 10-Nov-13 -21d $10,500 $0

HEB0630 Road furnishing, Hand Rail and Gurad Rail 19d P7:See Resources 19d 0% 02-Nov-13 24-Nov-13 -23d $97,698 $0

PROJECT07 GrPROJECT07 Group #2 158d 158d 12-Jun-13 17-Nov-13 -19d $1,949,035 $0

Hebron InterHebron Internal Road   No.21 (Al Salam Road ) Phase #1(Day and or Night Crew) 88d 88d 12-Jun-13 08-Sep-13 10d $809,032 $0

HEB0640 Partially Close RHS OR LHS as per Traffic Control Plan  & Coordination with Related Parties 68d P7:Traffic & S. Crew#4 68d 0% 12-Jun-13 08-Sep-13 9d $0 $0
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HEB0650 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer, Asphalt Patching & 
Gravity Walls if Required

27d P7:See Resources 27d 0% 16-Jun-13 17-Jul-13 -16d $16,550 $0

HEB0660 Curbstone & Interlocking Block 30d P7:Curbs. Crew#3 30d 0% 18-Jun-13 24-Jul-13 -16d $52,185 $0

HEB0670 Milling 15d P7:Milling Crew#2 15d 0% 08-Jul-13 27-Jul-13 13d $69,972 $0

HEB0680 Leveling Course 17d P7:Leveling Crew#2 17d 0% 11-Jul-13 03-Aug-13 13d $40,188 $0

HEB0690 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 12d P7:Asphalt Crew#2 12d 0% 18-Jul-13 03-Aug-13 13d $564,462 $0

HEB0700 Concrete Protection 10d P7:Conc.D. Crew#2 10d 0% 30-Jul-13 17-Aug-13 13d $10,500 $0

HEB0710 Road furnishing and Gurad Rail 19d P7:See Resources 19d 0% 17-Aug-13 08-Sep-13 9d $55,175 $0

Hebron InterHebron Internal Road No.(5 & 8)  Phase#2 (Day and or Night Crew) 105d 105d 18-Jul-13 31-Oct-13 -23d $631,883 $0

HEB0720 Partially Close RHS OR LHS as per Traffic Control Plan  & Coordination with Related Parties 80d P7:Traffic & S. Crew#5 80d 0% 18-Jul-13 31-Oct-13 -16d $0 $0

HEB0730 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer, Asphalt Patching & 
Gravity Walls if Required

22d P7:See Resources 22d 0% 20-Jul-13 21-Aug-13 -16d $9,436 $0

HEB0740 Curbstone & Interlocking Block 40d P7:Curbs. Crew#4 40d 0% 24-Jul-13 16-Sep-13 -16d $59,470 $0

HEB0750 Milling 16d P7:Milling Crew#2 16d 0% 07-Sep-13 25-Sep-13 -16d $52,071 $0

HEB0760 Leveling Course 14d P7:Leveling Crew#2 14d 0% 17-Sep-13 03-Oct-13 -16d $22,950 $0

HEB0770 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 12d P7:Asphalt Crew#2 12d 0% 25-Sep-13 09-Oct-13 -16d $420,901 $0

HEB0780 Concrete Protection 11d P7:Conc.D. Crew#2 11d 0% 05-Oct-13 22-Oct-13 -16d $5,250 $0

HEB0790 Road furnishing and Gurad Rail 17d P7:See Resources 17d 0% 07-Oct-13 31-Oct-13 -16d $61,805 $0

Hebron InterHebron Internal Road No.(10, 11 15, 16 &17)  Phase#3 (Day and or Night Crew)-1 88d 88d 21-Aug-13 17-Nov-13 -19d $508,120 $0

HEB0800 Partially Close RHS OR LHS as per Traffic Control Plan  & Coordination with Related Parties 71d P7:Traffic & S. Crew#6 71d 0% 21-Aug-13 17-Nov-13 -16d $0 $0

HEB0810 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer, Asphalt Patching & 
Gravity Walls if Required

25d P7:See Resources 25d 0% 21-Aug-13 19-Sep-13 -16d $11,654 $0

HEB0820 Curbstone & Interlocking Block 40d P7:Curbs. Crew#3 40d 0% 24-Aug-13 09-Oct-13 -16d $121,698 $0

HEB0830 Milling 16d P7:Milling Crew#2 16d 0% 01-Oct-13 24-Oct-13 -16d $26,418 $0

HEB0840 Leveling Course 15d P7:Leveling Crew#2 15d 0% 07-Oct-13 29-Oct-13 -16d $14,892 $0

HEB0850 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 12d P7:Asphalt Crew#2 12d 0% 15-Oct-13 03-Nov-13 -16d $213,118 $0

HEB0860 Concrete Protection 11d P7:Conc.D. Crew#2 11d 0% 27-Oct-13 09-Nov-13 -16d $15,750 $0

HEB0870 Road furnishing and Gurad Rail 17d P7:See Resources 17d 0% 28-Oct-13 17-Nov-13 -16d $104,590 $0

PROJECT 07 PosPROJECT 07 Post Construction Phase 23d 23d 14-Nov-13 07-Dec-13 -27d $42,512 $0

HEB0880 As Built Drawing Submission 19d 19d 0% 14-Nov-13 07-Dec-13 -23d $0 $0

HEB0890 Walk Through & Punch List 3d 3d 0% 03-Dec-13 07-Dec-13 -23d $0 $0

HEB0900 Start Demoblization and Start Submitting Close Out document 1d 1d 0% 05-Dec-13 07-Dec-13 -23d $42,512 $0

HEB0910 Finish Post Construction 0d 0d 0% 07-Dec-13 -23d $0 $0
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Multiple RoadMultiple Roads Project in the South Area 209d 06-Apr-13 A 07-Dec-13

Key DateKey Date 209d 15-Apr-13 A 07-Dec-13

MRS0000 Start Date NTP 0d 100% 15-Apr-13 A
MRS0005 Project Duration  (Calendar  Days) 209d 9.55% 15-Apr-13 A 07-Dec-13
MRS0010 Project Duration  (Working  Days) 167d 9.58% 15-Apr-13 A 07-Dec-13
MRS0020 Recieve Final  Construction Drawings 0d 100% 16-Apr-13 A

MilestonesMilestones 0d

Pre ConstrucPre Construction Submittals 30d 06-Apr-13 A 06-Jun-13

MRS0110 Start Preconstruction Submittal 0d 100% 16-Apr-13 A
MRS0120 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 17-Apr-13 A 08-May-13 A
MRS0130 Bank Guarantee Certificates 10d 100% 17-Apr-13 A 28-May-13 A
MRS0140 Testing Lab 10d 100% 17-Apr-13 A 02-May-13 A
MRS0150 Insurances 10d 100% 21-Apr-13 A 08-May-13 A
MRS0160 QCP-Quality Control Program 10d 100% 21-Apr-13 A 15-May-13 A
MRS0170 Safety Plan Submittal 10d 100% 21-Apr-13 A 06-May-13 A
MRS0180 Coordination with local Authorities Plan 10d 100% 25-Apr-13 A 08-May-13 A
MRS0190 Field Offices Location & Layout 10d 100% 25-Apr-13 A 12-May-13 A
MRS0200 Field Offices Furniture & Equipment Plan 10d 100% 25-Apr-13 A 12-May-13 A
MRS0210 Temporary and Permanent Project  Sign Plan 10d 100% 25-Apr-13 A 29-Apr-13 A
MRS0220 USAID Branding Plan 10d 100% 25-Apr-13 A 12-May-13 A
MRS0230 Key Personnel Plan 10d 100% 28-Apr-13 A 30-Apr-13 A
MRS0240 Subcontractors' profile 10d 100% 28-Apr-13 A 06-May-13 A
MRS0250 60-Day Plan of Operation 10d 100% 02-May-13 A 12-May-13 A
MRS0260 Project Overview Bar Chart 10d 100% 02-May-13 A 08-May-13 A
MRS0270 Method Statement Plan 10d 100% 30-Apr-13 A 06-May-13 A
MRS0280 Environmental Mitigation Plan 10d 100% 30-Apr-13 A 08-May-13 A
MRS0290 Material Staging ,Storage  and dumping Areas Plan 10d 100% 12-May-13 A 28-May-13 A
MRS0300 Dilapidation Survey (Project 01) 10d 100% 06-May-13 A 15-May-13 A
MRS0310 Dilapidation Survey (Project 02) 10d 100% 06-May-13 A 15-May-13 A
MRS0320 Dilapidation Survey (Project 03) 10d 100% 06-Apr-13 A 15-May-13 A
MRS0330 Dilapidation Survey (Project 04) 10d 100% 06-May-13 A 16-May-13 A
MRS0340 Dilapidation Survey (Project 05) 10d 100% 06-Apr-13 A 19-May-13 A
MRS0350 Dilapidation Survey (Project 06 10d 100% 06-May-13 A 15-May-13 A
MRS0360 Dilapidation Survey (Project 07) 10d 50% 15-May-13 A 06-Jun-13
MRS0370 Risk Management Plan (Project 01) 10d 100% 06-May-13 A 08-May-13 A
MRS0380 Risk Management Plan (Project 02) 10d 100% 06-May-13 A 19-May-13 A
MRS0390 Risk Management Plan (Project 03) 10d 100% 06-May-13 A 08-May-13 A
MRS0400 Risk Management Plan (Project 04) 10d 100% 06-May-13 A 08-May-13 A
MRS0410 Risk Management Plan (Project 05) 10d 100% 06-May-13 A 08-May-13 A
MRS0420 Risk Management Plan (Project 06) 10d 100% 06-Apr-13 A 08-May-13 A
MRS0430 Risk Management Plan (Project 07) 10d 100% 15-May-13 A 16-May-13 A
MRS0460 Traffic Control Plan (Project 03) 10d 100% 12-May-13 A 14-May-13 A
MRS0470 Traffic Control Plan (Project 04) 10d 100% 29-Apr-13 A 14-May-13 A
MRS0480 Traffic Control Plan (Project 05) 10d 100% 15-May-13 A 19-May-13 A
MRS0490 Traffic Control Plan (Project 06) 10d 100% 12-May-13 A 14-May-13 A
MRS0500 Traffic Control Plan (Project 07) 10d 100% 22-May-13 A 23-May-13 A
MRS0510 CPM-Construction Schedule and S-Curve 10d 75% 14-May-13 A 04-Jun-13

Mobilization Mobilization Offices 20d 25-Apr-13 A 20-May-13 A

MRS0530 Start  Mobliziation Offices 0d 100% 25-Apr-13 A
MRS0540 Supply and install Office Furniture's and Supplies (Al Sawahreh Alsharquiah) 5d 100% 25-Apr-13 A 20-May-13 A
MRS0550 Supply and install Office Furniture's and Supplies (Main Office) 5d 100% 30-Apr-13 A 20-May-13 A
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MRS0560 Supply and install Office Furniture's and Supplies (Hebron) 5d 100% 30-Apr-13 A 20-May-13 A
MRS0570 Supply and install Office IT Equipments & Applience (Al Sawahreh Alsharquiah) 6d 100% 30-Apr-13 A 20-May-13 A
MRS0580 Supply and install Office IT Equipments & Applience  (Hebron) 6d 100% 04-May-13 A 20-May-13 A
MRS0590 Supply and install Office IT Equipments & Applience (Main Office) 8d 100% 06-May-13 A 20-May-13 A
MRS0600 Finish Mobliziation Offices 0d 100% 20-May-13 A

PROJECT 01PROJECT 01  Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. A) 209d 11-Apr-13 A 05-Dec-13

PROJECT 01 PROJECT 01 Key Dates 209d 15-Apr-13 A 05-Dec-13
WJA0010 Start Date NTP 0d 100% 15-Apr-13 A
WJA0020 Project Duration  (Calendar  Days) 209d 10.26% 15-Apr-13 A 05-Dec-13
WJA0030 Project Duration  (Working  Days) 166d 9.8% 15-Apr-13 A 05-Dec-13

PROJECT 01  PROJECT 01  Mobilization 34d 11-Apr-13 A 03-Jun-13
WJA0050 Start Mobilization 0d 100% 16-Apr-13 A
WJA0055 Mobilization Total Cost (4.0%) 25d 100% 16-Apr-13 A 20-May-13 A
WJA0058 Coordination with Israeli authorities for approval and permit area C 28d 90% 16-Apr-13 A 03-Jun-13
WJA0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
WJA0070 Existing-Bench Marks, Survey Control Points 2d 100% 17-Apr-13 A 18-Apr-13 A
WJA0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 25-Apr-13 A 19-May-13 A
WJA0090 Install Temporary Project Sign 2d 100% 11-Apr-13 A 12-Apr-13 A
WJA0100 Start Implement Traffic Control and Detour 3d 70% 30-May-13 A 01-Jun-13

PROJECT 01 PROJECT 01 Shop Drawing Submittals 41d 08-May-13 A 06-Jun-13

Shop DrawinShop Drawing Milestones 0d 08-May-13 A 08-May-13 A
WJA0120 Start Shop Drawing Submittal 0d 100% 08-May-13 A

Plan Profile Plan Profile and Cross Sections 41d 08-May-13 A 06-Jun-13
WJA0140 From St. A1+500 To St. A2+250 12d 50% 14-May-13 A 06-Jun-13
WJA0150 From St. A0+00To St. A0+750 12d 100% 08-May-13 A 30-May-13 A
WJA1130 From St. A0+750 To St. A1+500 12d 50% 12-May-13 A 06-Jun-13

Stone BouldStone Boulders 0d

Pipe CulvertsPipe Culverts 0d

OtheresOtheres 0d

PROJECT 01 PROJECT 01 Material Submittals 110d 12-May-13 A 06-Jun-13
WJA0310 Start Material Submittal 0d 100% 12-May-13 A
WJA0320 Pipe Culverts 12d 50% 28-May-13 A 06-Jun-13
WJA0350 Prime Coat 12d 100% 12-May-13 A 15-May-13 A
WJA0360 Tack Coat 12d 100% 12-May-13 A 15-May-13 A
WJA0370 Bituminous Binder Course-Mix Design 12d 50% 20-May-13 A 06-Jun-13
WJA0380 Bituminous Wearing Course-Mix Design 12d 50% 20-May-13 A 06-Jun-13
WJA0410 Curbstone 12d 100% 20-May-13 A 27-May-13 A

PROJECT 01PPROJECT 01Procurements 0d

PROJECT 01 PROJECT 01 Construction Phase 108d 26-May-13 A 05-Sep-13

PROJECT 01PROJECT 01 Construction Milestones 0d 26-May-13 A 26-May-13 A
WJA0470 Start Construction Phase 0d 100% 26-May-13 A

Phase One  Phase One  From St. A0+000 To St. A1+420 108d 26-May-13 A 05-Sep-13
WJA0490 Close Road as per Traffic Control Plan Phase-2 & Coordination with Related Parties 76d 0% 26-May-13 A 05-Sep-13

From St. A1+From St. A1+000  To St. A1+520 0d
From ST. A0From ST. A0+540  To St. A1+000 0d

From St. A0+From St. A0+000  To St. A0+540 32d 26-May-13 A 05-Jun-13
WJA05 Removal Dumped Material 28d 85% 26-May-13 A 05-Jun-13

From St. A0+From St. A0+000  To St. A1+520 Asphalt Works (Binder ) 0d

Phase Two FPhase Two From St. A1+420 To St. A2+400 0d

Phase ThreePhase Three From St. A2+400  To St. A2+797 0d

Milling, AsphMilling, Asphalt Works( Wearing),  and Miscellaneous Works From St. 0+000 To St. A2+797 0d

PROJECT 01 PROJECT 01 Post Construction Phase 0d
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PROJECT 02PROJECT 02 Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. B) 146d 15-Apr-13 A 06-Oct-13

PROJECT 02 PROJECT 02 Key Dates 146d 15-Apr-13 A 06-Oct-13
WJB0010 Start Date NTP 0d 100% 15-Apr-13 A
WJB0020 Project Duration  (Calendar  Days) 146d 12.33% 15-Apr-13 A 06-Oct-13
WJB0030 Project Duration  (Working  Days) 117d 12.01% 15-Apr-13 A 06-Oct-13

PROJECT 02 PROJECT 02 Mobilization 36d 16-Apr-13 A 01-Jun-13
WJB0050 Start Mobilization 0d 100% 16-Apr-13 A
WJB0055 Mobilization Total Cost (4.0%) 30d 100% 16-Apr-13 A 20-May-13 A
WJB0058 Coordination with Israeli authorities for approval and permit area C 30d 100% 16-Apr-13 A 29-May-13 A
WJB0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
WJB0070 Existing-Bench Marks, Survey Control Points 2d 100% 17-Apr-13 A 18-Apr-13 A
WJB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 25-Apr-13 A 19-May-13 A
WJB0090 Install Temporary Project Sign 2d 100% 12-May-13 A 12-May-13 A
WJB0100 Start Implement Traffic Control and Detour 3d 70% 30-May-13 A 01-Jun-13

PROJECT 02 PROJECT 02 Shop Drawing Submittals 49d 15-May-13 A 06-Jun-13

Shop DrawinShop Drawing Milestones 0d 15-May-13 A 15-May-13 A
WJB0120 Start Shop Drawing Submittal 0d 100% 15-May-13 A

Plan Profile Plan Profile and Cross Sections 49d 15-May-13 A 06-Jun-13
WJB0140 From St. B0+000 To St. B0+600 12d 100% 15-May-13 A 30-May-13 A
WJB0160 From ST. B0+600 To St. B0+988 12d 50% 26-May-13 A 06-Jun-13

Stone WallsStone Walls 0d

Concrete GrConcrete Gravity or retaining walls 0d
OtheresOtheres 0d

PROJECT 02 PROJECT 02 Material Submittals 85d 16-May-13 A 06-Jun-13
WJB0240 Start Material Submittal 0d 100% 16-May-13 A
WJB0260 Concrete Mix Design 12d 100% 16-May-13 A 26-May-13 A
WJB0310 Prime Coat 12d 100% 25-May-13 A 27-May-13 A
WJB0320 Bituminous Wearing Course-Mix Design 12d 50% 25-May-13 A 06-Jun-13

PROJECT 02 PROJECT 02 Procurements 0d

PROJECT 02 PROJECT 02 Construction Phase 0d

PROJECT 02 PROJECT 02 Post Construction Phase 0d

PROJECT 03PROJECT 03 Al- Sheikh Saed  Road (Seg.C) 179d 15-Apr-13 A 03-Nov-13

PROJECT 03 PROJECT 03 Key Dates 179d 15-Apr-13 A 03-Nov-13
SSC0010 Start Date NTP 0d 100% 15-Apr-13 A
SSC0020 Project Duration  (Calendar  Days) 179d 12.85% 15-Apr-13 A 03-Nov-13
SSC0030 Project Duration  (Working  Days) 146d 15.81% 15-Apr-13 A 03-Nov-13

PROJECT 03 PROJECT 03 Mobilization 32d 16-Apr-13 A 22-May-13 A
SSC0050 Start Mobilization 0d 100% 16-Apr-13 A
SSC0055 Mobilization Total Cost (4.0%) 26d 100% 16-Apr-13 A 20-May-13 A
SSC0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
SSC0070 Existing-Bench Marks, Survey Control Points 2d 100% 17-Apr-13 A 18-Apr-13 A
SSC0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 25-Apr-13 A 16-May-13 A
SSC0090 Install Temporary Project Sign 2d 100% 12-May-13 A 12-May-13 A
SSC0100 Start Implement Traffic Control and Detour 3d 100% 21-May-13 A 22-May-13 A
SSC0110 Finish Mobilization 0d 100% 22-May-13 A

PROJECT 03 PROJECT 03 Shop Drawing Submittals 31d 14-May-13 A 27-May-13 A
Shop DrawinShop Drawing Milestones 0d 14-May-13 A 14-May-13 A

SSC0120 Start Shop Drawing Submittal 0d 100% 14-May-13 A

Plan Profile Plan Profile and Cross Sections 31d 14-May-13 A 27-May-13 A
SSC0140 From ST.C0+000 To St. C0+600 12d 100% 14-May-13 A 16-May-13 A
SSC0160 From ST.C0+600 To St. C1+290 12d 100% 15-May-13 A 27-May-13 A

Stone BouldStone Boulders 0d
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Concrete GrConcrete Gravity or retaining walls 0d
Stone WallsStone Walls 0d

Pipe CulvertsPipe Culverts 0d

OtheresOtheres 0d

PROJECT 03 PROJECT 03 Material Submittals 14d 23-May-13 A 06-Jun-13
SSC0330 Start Material Submittal 0d 100% 23-May-13 A
SSC0340 Concrete Mix Design 12d 50% 23-May-13 A 06-Jun-13

PROJECT 03 PROJECT 03 Construction Phase 140d 28-May-13 A 03-Oct-13
PROJECT 03PROJECT 03 Construction Milestones 0d 28-May-13 A 28-May-13 A

SSC0460 Start Construction 0d 100% 28-May-13 A

From St. C0+From St. C0+150  To St. C0+400 48d 28-May-13 A 02-Jul-13
SSC0480 Close Road as per Traffic Control Plan  & Coordination with Related Parties 28d 0% 28-May-13 A 02-Jul-13
SSC0490 Road Excavation Including (Cut Slope/Fill) Up to Finish Sub Grade Level 18d 85% 29-May-13 A 03-Jun-13

From ST.C0+From ST.C0+400  To St. C0+800 0d

From St. C0+From St. C0+000 To St. C0+150 0d

From ST. C0From ST. C0+800  To St. C1+290  RHS and LHS With Access for Residences 124d 28-May-13 A 03-Oct-13
SSC0690 Close Road as per Traffic Control Plan  & Coordination with Related Parties 100d 0% 28-May-13 A 03-Oct-13

Asphalt WorAsphalt Works( Wearing)  and Miscellaneous Works 0d

PROJECT 03 PROJECT 03 Post Construction Phase 0d

PROJECT 04PROJECT 04 Wadi Al Nar Road (Seg. V) 147d 15-Apr-13 A 22-Sep-13

PROJECT 04 PROJECT 04 Key Dates 147d 15-Apr-13 A 22-Sep-13
WNV0010 Start Date NTP 0d 100% 15-Apr-13 A
WNV0020 Project Duration  (Calendar  Days) 147d 22.84% 15-Apr-13 A 22-Sep-13
WNV0030 Project Duration  (Working  Days) 118d 23.55% 15-Apr-13 A 22-Sep-13

PROJECT 04 PROJECT 04 Mobilization 32d 16-Apr-13 A 21-May-13 A
WNV0050 Start Mobilization 0d 100% 16-Apr-13 A
WNV0055 Mobilization Total Cost (4.0%) 26d 100% 16-Apr-13 A 20-May-13 A
WNV0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
WNV0070 Existing-Bench Marks, Survey Control Points 2d 100% 17-Apr-13 A 18-Apr-13 A
WNV0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 25-Apr-13 A 19-May-13 A
WNV0090 Install Temporary Project Sign 2d 100% 12-May-13 A 12-May-13 A
WNV0100 Start Implement Traffic Control and Detour 6d 100% 17-May-13 A 21-May-13 A
WNV0110 Finish Mobilization 0d 100% 21-May-13 A

PROJECT 04 PROJECT 04 Shop Drawing Submittals 22d 15-May-13 A 21-May-13 A

Shop DrawinShop Drawing Milestones 0d 15-May-13 A 15-May-13 A
WNV0120 Start Shop Drawing Submittal 0d 100% 15-May-13 A

Plan Profile Plan Profile and Cross Sections 22d 15-May-13 A 21-May-13 A
WNV0140 From St. 0+000 To St. 0+600 12d 100% 15-May-13 A 20-May-13 A
WNV0150 From St. 0+600 To St. 0+989 12d 100% 15-May-13 A 21-May-13 A

OtheresOtheres 0d

PROJECT 04 PROJECT 04 Material Submittals 28d 16-May-13 A 06-Jun-13
WNV0190 Start Material Submittal 0d 100% 16-May-13 A
WNV0200 Concrete Mix Design 12d 100% 16-May-13 A 26-May-13 A
WNV0210 Prime Coat 12d 100% 25-May-13 A 27-May-13 A
WNV0220 Bituminous Binder Course-Mix Design 12d 50% 25-May-13 A 06-Jun-13
WNV0240 UPVC pipes 12d 50% 27-May-13 A 06-Jun-13
WNV0250 Tack Coat 12d 100% 25-May-13 A 27-May-13 A

PROJECT 04 PROJECT 04 Construction Phase 96d 21-May-13 A 26-Jun-13

PROJECT 04PROJECT 04 Construction Milestones 0d 21-May-13 A 21-May-13 A
WNV0320 Start Construction 0d 100% 21-May-13 A

Phase One FPhase One From St. 0+000 To St. 0+989 (LHS) (Day & Night Crews) 43d 21-May-13 A 26-Jun-13
From St.  0+7From St.  0+750  To St. 0+989 (LHS) 43d 21-May-13 A 26-Jun-13
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WNV03 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 23d 0% 21-May-13 A 26-Jun-13
WNV03 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade 7d 40% 22-May-13 A 05-Jun-13

From St.  0+5From St.  0+500  To St. 0+750 (LHS) 0d

From St.  0+2From St.  0+240  To St. 0+500 (LHS) 0d

From St.  0+0From St.  0+000  To St. 0+240 (LHS) 0d
Phase Two FPhase Two From St. 0+000 To St. 0+989 (RHS)  (Day & Night Crews) 11d 28-May-13 A 04-Jun-13

From St.  0+7From St.  0+750  To ST. 0+989 (RHS) 0d

From St.  0+5From St.  0+590  To St. 0+750 (RHS) 0d
From St.  0+3From St.  0+320 To St. 0+590 (RHS) 0d

From St.  0+0From St.  0+000  To St. 0+320 (RHS) 11d 28-May-13 A 04-Jun-13
WNV07 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard / Relocate Street light Poles If re 5d 25% 28-May-13 A 04-Jun-13

Patching, MiPatching, Milling , Asphalt Works  (Wearing)  and Miscellaneous Works (Day time/Night time) 0d

PROJECT 04 PROJECT 04 Post Construction Phase 0d

PROJECT 05PROJECT 05 Qalandiya -Jabaa Road Safety Enhancement 110d 15-Apr-13 A 02-Sep-13

PROJECT 05 PROJECT 05 Key Dates 110d 15-Apr-13 A 02-Sep-13
QAL0010 Start Date NTP 0d 100% 15-Apr-13 A
QAL0020 Project Duration  (Calendar  Days) 110d 15.11% 15-Apr-13 A 02-Sep-13
QAL0030 Project Duration  (Working  Days) 90d 19.23% 15-Apr-13 A 02-Sep-13

PROJECT 05 PROJECT 05 Mobilization 36d 16-Apr-13 A 30-May-13 A
QAL0050 Start Mobilization 0d 100% 16-Apr-13 A
QAL0055 Mobilization Total Cost (4.0%) 30d 100% 16-Apr-13 A 20-May-13 A
QAL0057 Coordination with Israeli authorities for approval and permit area C 30d 100% 16-Apr-13 A 20-May-13 A
QAL0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
QAL0070 Existing-Bench Marks, Survey Control Points 2d 100% 17-Apr-13 A 18-Apr-13 A
QAL0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 13d 100% 02-May-13 A 16-May-13 A
QAL0090 Install Temporary Project Sign 2d 100% 12-May-13 A 12-May-13 A
QAL0095 Start Implement Traffic Control and Detour 4d 100% 30-May-13 A 30-May-13 A
QAL0100 Finish Mobilization 0d 100% 30-May-13 A

PROJECT 05 PROJECT 05 Shop Drawing Submittals 12d 22-May-13 A 06-Jun-13
Shop DrawinShop Drawing Milestones 0d 22-May-13 A 22-May-13 A

QAL0110 Start Shop Drawing Submittal 0d 100% 22-May-13 A

Plan Profile Plan Profile and Cross Sections 12d 22-May-13 A 06-Jun-13
QAL0130 From St. 0+740 To St.2+228 12d 50% 22-May-13 A 06-Jun-13

OtheresOtheres 0d

PROJECT 05 PROJECT 05 Material Submittals 31d 20-May-13 A 06-Jun-13
QAL0170 Start Material Submittal 0d 100% 20-May-13 A
QAL0180 Tack Coat 12d 100% 21-May-13 A 27-May-13 A
QAL0190 Bituminous Wearing Course-Mix Design 12d 50% 21-May-13 A 06-Jun-13
QAL0200 Curbstone 12d 100% 21-May-13 A 27-May-13 A
QAL0210 Cat eyes 12d 50% 20-May-13 A 06-Jun-13
QAL0220 Guard Rail 12d 50% 22-May-13 A 06-Jun-13
QAL0230 Plastic reflective sepration kerbs 12d 50% 25-May-13 A 06-Jun-13
QAL0240 Guard Rail end (Crush cushion) 12d 50% 25-May-13 A 06-Jun-13
QAL0245 Thermoplastic paint 12d 50% 27-May-13 A 06-Jun-13

PROJECT 05 PROJECT 05 Construction Phase 0d

PROJECT 05PPROJECT 05Post Construction Phase 0d

PROJECT 06PROJECT 06 Al Thirwa Schools Road and Roads Retaining Structures 179d 15-Apr-13 A 29-Oct-13

PROJECT 06 PROJECT 06 Key Dates 179d 15-Apr-13 A 29-Oct-13
THR0010 Start Date NTP 0d 100% 15-Apr-13 A
THR0020 Project Duration  (Calendars  Day) 179d 15.6% 15-Apr-13 A 29-Oct-13
THR0030 Project Duration  (Working  Day) 145d 18.5% 15-Apr-13 A 29-Oct-13

PROJECT 06 PROJECT 06 Mobilization 31d 16-Apr-13 A 02-Jun-13
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THR0050 Start Mobilization 0d 100% 16-Apr-13 A
THR0055 Mobilization Total Cost (4.0%) 26d 100% 16-Apr-13 A 20-May-13 A
THR0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
THR0070 Existing-Bench Marks, Survey Control Points 2d 100% 17-Apr-13 A 18-Apr-13 A
THR0080 Soil Investigation Report 7d 100% 14-May-13 A 15-May-13 A
THR0090 Final Design For Required roads 7d 80% 25-Apr-13 A 02-Jun-13
THR0100 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 6d 100% 11-May-13 A 21-May-13 A
THR0110 Install Temporary Project Sign 2d 100% 15-May-13 A 15-May-13 A

PROJECT 06  PROJECT 06  Shop Drawing Submittals 14d 23-May-13 A 30-May-13 A

Shop DrawinShop Drawing Milestones 0d 23-May-13 A 23-May-13 A
THR0130 Start Shop Drawing Submittal 0d 100% 23-May-13 A

Plan Profile Plan Profile and Cross Sections 14d 23-May-13 A 30-May-13 A
THR0150 Al Thirwa Schools Road Segment A 12d 100% 23-May-13 A 30-May-13 A

Stone BouldStone Boulders 0d

Concrete GrConcrete Gravity or retaining walls 0d

Stone WallsStone Walls 0d
Pipe CulvertsPipe Culverts 0d

Water lineWater line 0d

OtheresOtheres 0d

PROJECT 06 PROJECT 06 Material Submittals 14d 12-May-13 A 16-May-13 A
THR0360 Start Material Submittal 0d 100% 12-May-13 A
THR0370 Steel  water Pipes 2" and 4" 12d 100% 12-May-13 A 16-May-13 A

PROJECT 02 PROJECT 02 Procurements 0d

PROJECT 06 PROJECT 06 Construction Phase 0d

PROJECT 06 PROJECT 06 Post Construction Phase 0d

PROJECT 07PROJECT 07 Milling and Overlay of Hebron Internal Roads 209d 15-Apr-13 A 07-Dec-13

PROJECT 07 PROJECT 07 Key Dates 209d 15-Apr-13 A 07-Dec-13
HEB0010 Start Date NTP 0d 100% 15-Apr-13 A
HEB0020 Project Duration  (Calendar  Days) 209d 9.55% 15-Apr-13 A 07-Dec-13
HEB0030 Project Duration  (Working  Days) 167d 9.58% 15-Apr-13 A 07-Dec-13

PROJECT 07 PROJECT 07 Mobilization 31d 16-Apr-13 A 31-May-13 A
HEB0050 Start Mobilization 0d 100% 16-Apr-13 A
HEB0055 Mobilization Total Cost (4.0%) 26d 100% 16-Apr-13 A 20-May-13 A
HEB0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
HEB0070 Existing-Bench Marks, Survey Control Points 6d 100% 17-Apr-13 A 23-Apr-13 A
HEB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 17d 100% 27-Apr-13 A 31-May-13 A
HEB0090 Install Temporary Project Sign 4d 100% 16-May-13 A 19-May-13 A

PROJECT 07 PROJECT 07 Shop Drawing Submittals 13d 22-May-13 A 27-May-13 A

Shop DrawinShop Drawing Milestones 0d 22-May-13 A 22-May-13 A
HEB0120 Start Shop Drawing Submittal 0d 100% 22-May-13 A

Plan Profile Plan Profile and Cross Sections 13d 22-May-13 A 27-May-13 A
HEB0140 Road No.( 22) 12d 100% 22-May-13 A 27-May-13 A

OtheresOtheres 0d

PROJECT 07 PROJECT 07 Material Submittals 0d

PROJECT 07 PROJECT 07 Construction Phase 0d

PROJECT 07 PROJECT 07 Post Construction Phase 0d
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Multiple Roads PMultiple Roads Project in the South Area 209d 15-Apr-13 A 07-Dec-13 -26d

Key DateKey Date 209d 15-Apr-13 A 07-Dec-13 -26d

MRS0005 Project Duration  (Calendar  Days) 209d 9.55% 15-Apr-13 A 07-Dec-13 -26d
MRS0010 Project Duration  (Working  Days) 167d 9.58% 15-Apr-13 A 07-Dec-13 -22d

MilestonesMilestones 0d 0d

Pre ConstructioPre Construction Submittals 45d 14-May-13 A 13-Jun-13 150d

MRS0510 CPM-Construction Schedule and S-Curve 10d 75% 14-May-13 A 04-Jun-13 -4d
MRS0360 Dilapidation Survey (Project 07) 10d 50% 15-May-13 A 06-Jun-13 111d
MRS0440 Traffic Control Plan (Project 01) 10d 0% 02-Jun-13 13-Jun-13 -11d
MRS0450 Traffic Control Plan (Project 02) 10d 0% 02-Jun-13 13-Jun-13 -11d
MRS0520 Finish  Preconstruction Submittal 0d 0% 13-Jun-13 -11d

Mobilization OffMobilization Offices 0d 0d

PROJECT 01  WPROJECT 01  Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. A) 209d 15-Apr-13 A 05-Dec-13 -24d

PROJECT 01 KeyPROJECT 01 Key Dates 209d 15-Apr-13 A 05-Dec-13 -25d
WJA0020 Project Duration  (Calendar  Days) 209d 10.26% 15-Apr-13 A 05-Dec-13 -25d
WJA0030 Project Duration  (Working  Days) 166d 9.8% 15-Apr-13 A 05-Dec-13 -22d

PROJECT 01  MoPROJECT 01  Mobilization 49d 16-Apr-13 A 03-Jun-13 160d
WJA0058 Coordination with Israeli authorities for approval and permit area C 28d 90% 16-Apr-13 A 03-Jun-13 126d
WJA0100 Start Implement Traffic Control and Detour 3d 70% 30-May-13 A 01-Jun-13 128d
WJA0110 Finish Mobilization 0d 0% 03-Jun-13 126d

PROJECT 01 ShoPROJECT 01 Shop Drawing Submittals 74d 12-May-13 A 14-Jul-13 119d

Shop Drawing MShop Drawing Milestones 0d 0d

Plan Profile andPlan Profile and Cross Sections 55d 12-May-13 A 25-Jun-13 54d
WJA1130 From St. A0+750 To St. A1+500 12d 50% 12-May-13 A 06-Jun-13 3d
WJA0140 From St. A1+500 To St. A2+250 12d 50% 14-May-13 A 06-Jun-13 38d
WJA0160 From St. A2+250 To St. A2+797 12d 0% 12-Jun-13 25-Jun-13 38d

Stone BouldersStone Boulders 31d 01-Jun-13 01-Jul-13 26d
WJA0170 Stone Boulders (60 L.M) From St. A0+360 To St. A0+420 (RHS) 12d 0% 01-Jun-13 13-Jun-13 -22d
WJA0190 Stone Boulders (55 L.M) @ St. A2+425 To St.A 2+480 (RHS) 12d 0% 01-Jun-13 13-Jun-13 18d
WJA0180 Stone Boulders (40 L.M) From St. A0+340 To St. A0+380 (LHS) 12d 0% 01-Jun-13 13-Jun-13 1d
WJA0200 Stone Boulders (40 L.M) @ St. A2+650 To St. A2+690 (RHS 12d 0% 18-Jun-13 01-Jul-13 20d

Pipe CulvertsPipe Culverts 44d 01-Jun-13 14-Jul-13 119d
WJA0210 Extend Existing pipe culvert @ St. A1+580 12d 0% 01-Jun-13 13-Jun-13 116d
WJA0220 New Pipe Culvert (1000mm) @ St. A1+255 12d 0% 10-Jun-13 23-Jun-13 108d
WJA0230 New Pipe Culvert (1000mm) @ St. A0+050 12d 0% 24-Jun-13 07-Jul-13 96d
WJA0240 New Pipe Culvert (1000mm) @ St. A0+255 12d 0% 30-Jun-13 14-Jul-13 -4d

OtheresOtheres 0d 0d

PROJECT 01 MatPROJECT 01 Material Submittals 50d 20-May-13 A 02-Jul-13 117d
WJA0370 Bituminous Binder Course-Mix Design 12d 50% 20-May-13 A 06-Jun-13 68d
WJA0380 Bituminous Wearing Course-Mix Design 12d 50% 20-May-13 A 06-Jun-13 99d
WJA0320 Pipe Culverts 12d 50% 28-May-13 A 06-Jun-13 38d
WJA0340 Concrete Mix Design 12d 0% 01-Jun-13 13-Jun-13 32d
WJA0330 Base Course Source 12d 0% 01-Jun-13 13-Jun-13 51d
WJA0345 Geo textile sheets 12d 0% 01-Jun-13 13-Jun-13 18d
WJA0390 Electrical pole to solar poles 12d 0% 12-Jun-13 25-Jun-13 66d
WJA0400 Galvanized steel Handrail 12d 0% 19-Jun-13 02-Jul-13 88d

PROJECT 01ProcPROJECT 01Procurements 0d 26-Jun-13 26-Jun-13 86d
WJA0463 Order Electrical Solar Units 0d 0% 26-Jun-13 66d

PROJECT 01 ConPROJECT 01 Construction Phase 108d 26-May-13 A 05-Sep-13 -2d
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Qtr 2 Qtr 3 Qtr 4 1
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PROJECT 01 CoPROJECT 01 Construction Milestones 0d 0d

Phase One  FromPhase One  From St. A0+000 To St. A1+420 108d 26-May-13 A 05-Sep-13 -2d
WJA0490 Close Road as per Traffic Control Plan Phase-2 & Coordination with Related Parties 76d 0% 26-May-13 A 05-Sep-13 -2d

From St. A1+000 From St. A1+000  To St. A1+520 32d 01-Jun-13 02-Jul-13 -13d
WJA0500 Slope Cut Excavation  From St.  A1+150 To  St. A1+220 (RHS) &  A1+290 To  St. A1+420 (RHS) 17d 0% 01-Jun-13 19-Jun-13 -13d
WJA0510 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 0% 09-Jun-13 23-Jun-13 -13d
WJA0520 New Pipe Culvert (1000mm) @ St. A1+255 10d 0% 11-Jun-13 22-Jun-13 -10d
WJA0530 20 cm Thick Base Course- First Layer 8d 0% 24-Jun-13 02-Jul-13 -11d

From ST. A0+540From ST. A0+540  To St. A1+000 19d 20-Jun-13 08-Jul-13 -15d
WJA0550 Slope Cut Excavation  From St. A0+600 To  St. A0+880 (RHS) 7d 0% 20-Jun-13 27-Jun-13 -8d
WJA0560 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 0% 24-Jun-13 08-Jul-13 -13d

From St. A0+000 From St. A0+000  To St. A0+540 57d 26-May-13 A 15-Jul-13 -11d
WJA0590 Removal Dumped Material 28d 85% 26-May-13 A 05-Jun-13 17d
WJA0600 Construct Stone Boulders (60 L.M) From St.  A0+360 To   St. A0+420 (RHS) 23d 0% 15-Jun-13 11-Jul-13 -22d
WJA0620 Slope Cut Excavation  From St. A0+000 To  St.A0+150 (RHS&LHS),  A0+150 To  St. A0+340 (RHS) & A0 14d 0% 29-Jun-13 15-Jul-13 -8d

From St. A0+000 From St. A0+000  To St. A1+520 Asphalt Works (Binder ) 0d 0d

Phase Two FromPhase Two From St. A1+420 To St. A2+400 0d 0d

Phase Three FroPhase Three From St. A2+400  To St. A2+797 0d 0d

Milling, Asphalt Milling, Asphalt Works( Wearing),  and Miscellaneous Works From St. 0+000 To St. A2+797 0d 0d

PROJECT 01 PosPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 WPROJECT 02 Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. B) 146d 15-Apr-13 A 06-Oct-13 -25d

PROJECT 02 KeyPROJECT 02 Key Dates 146d 15-Apr-13 A 06-Oct-13 -25d
WJB0020 Project Duration  (Calendar  Days) 146d 12.33% 15-Apr-13 A 06-Oct-13 -25d
WJB0030 Project Duration  (Working  Days) 117d 12.01% 15-Apr-13 A 06-Oct-13 -21d

PROJECT 02 MobPROJECT 02 Mobilization 17d 30-May-13 A 01-Jun-13 -11d
WJB0100 Start Implement Traffic Control and Detour 3d 70% 30-May-13 A 01-Jun-13 -9d
WJB0110 Finish Mobilization 0d 0% 01-Jun-13 -9d

PROJECT 02 ShoPROJECT 02 Shop Drawing Submittals 38d 26-May-13 A 08-Jul-13 7d

Shop Drawing MShop Drawing Milestones 0d 0d

Plan Profile andPlan Profile and Cross Sections 14d 26-May-13 A 06-Jun-13 39d
WJB0160 From ST. B0+600 To St. B0+988 12d 50% 26-May-13 A 06-Jun-13 32d

Stone WallsStone Walls 20d 19-Jun-13 08-Jul-13 4d
WJB0170 Stone Wall (St. B0+420 -St. B0+500RHS, St. B0+520 - St. B0+530RHS, 12d 0% 19-Jun-13 02-Jul-13 8d
WJB0180 Stone Wall St. B0+430-St. B0+440 LHS& St.B0+450 -St. B0+480LHS) 12d 0% 25-Jun-13 08-Jul-13 3d

Concrete GravitConcrete Gravity or retaining walls 15d 01-Jun-13 15-Jun-13 -5d
WJB0190 Concrete Gravity Wall From St. B0+370 To St. B0+405 LHS 12d 0% 01-Jun-13 13-Jun-13 -21d
WJB0200 Concrete Gravity Wall From St. B0+440 To St. B0+600  RHS 12d 0% 02-Jun-13 15-Jun-13 -4d

OtheresOtheres 0d 0d

PROJECT 02 MatPROJECT 02 Material Submittals 58d 25-May-13 A 03-Jul-13 60d
WJB0320 Bituminous Wearing Course-Mix Design 12d 50% 25-May-13 A 06-Jun-13 61d
WJB0270 Base Course Source 12d 0% 01-Jun-13 13-Jun-13 -6d
WJB0275 Electrical pole to solar poles 12d 0% 20-Jun-13 03-Jul-13 13d
WJB0280 Curbstone 12d 0% 20-Jun-13 03-Jul-13 39d
WJB0290 Galvanized steel Handrail 12d 0% 20-Jun-13 03-Jul-13 43d

PROJECT 02 ProPROJECT 02 Procurements 0d 0d

PROJECT 02 ConPROJECT 02 Construction Phase 89d 01-Jun-13 29-Aug-13 -2d

PROJECT 02 CoPROJECT 02 Construction Milestones 0d 01-Jun-13 01-Jun-13 -12d
WJB0380 Start Construction 0d 0% 01-Jun-13 -10d

Construction RoConstruction Road From St. B0+000  To St. B0+370 47d 01-Jun-13 17-Jul-13 40d
WJB0400 Close Road as per Traffic Control Plan  & Coordination with Related Parties 40d 0% 01-Jun-13 17-Jul-13 28d
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Qtr 2 Qtr 3 Qtr 4 1
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WJB0410 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 14d 0% 02-Jun-13 17-Jun-13 -9d
WJB0420 20 cm Thick Base Course- First Layer 12d 0% 18-Jun-13 01-Jul-13 -9d

Construction RoConstruction Road From ST. B0+370  To St. B0+700 RHS and LHS With Access for Residences 75d 15-Jun-13 29-Aug-13 -30d
WJB0460 Close Road as per Traffic Control Plan & Coordination with Related Parties 58d 0% 15-Jun-13 29-Aug-13 -21d
WJB0470 Construct Concrete Gravity Wall  From St. B0+370 To St. B0+405 LHS 18d 0% 15-Jun-13 04-Jul-13 -21d

Construction RoConstruction Road From ST. B0+700  To St. B0+988 0d 0d

Asphalt Works (Asphalt Works ( Wearing)  and Miscellaneous Works From St. B0+000  To St. B0+988 0d 0d

PROJECT 02 PosPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 AlPROJECT 03 Al- Sheikh Saed  Road (Seg.C) 179d 15-Apr-13 A 03-Nov-13 -23d

PROJECT 03 KeyPROJECT 03 Key Dates 179d 15-Apr-13 A 03-Nov-13 -23d
SSC0020 Project Duration  (Calendar  Days) 179d 12.85% 15-Apr-13 A 03-Nov-13 -23d
SSC0030 Project Duration  (Working  Days) 146d 15.81% 15-Apr-13 A 03-Nov-13 -16d

PROJECT 03 MobPROJECT 03 Mobilization 0d 0d

PROJECT 03 ShoPROJECT 03 Shop Drawing Submittals 31d 01-Jun-13 01-Jul-13 37d

Shop Drawing MShop Drawing Milestones 0d 0d

Plan Profile andPlan Profile and Cross Sections 0d 0d

Stone BouldersStone Boulders 13d 01-Jun-13 13-Jun-13 4d
SSC0170 Stone Boulder  From St. C0+100 To St. C0+140 (RHS) 12d 0% 01-Jun-13 13-Jun-13 -11d
SSC0180 Stone Boulder From St. C0+930 To St. C1+050 (RHS) 12d 0% 01-Jun-13 13-Jun-13 3d

Concrete GravitConcrete Gravity or retaining walls 26d 01-Jun-13 26-Jun-13 17d
SSC0190  Concrete Wall (ST. C1+000 To St. C1+010 LHS, St. C1+020 To St. C1+030 LHS, 12d 0% 01-Jun-13 13-Jun-13 -2d
SSC0200  Concrete Wall St. C1+175 To St. C1+200 LHS) 12d 0% 01-Jun-13 13-Jun-13 10d
SSC0210 Concrete Wall (St. C1+170 To St. C1+195 RHS, 12d 0% 12-Jun-13 25-Jun-13 14d
SSC0220 Concrete Wall St. C1+245 To St. 1-C1+270LHS, St. C1+260 To St. C1+270RHS) 12d 0% 13-Jun-13 26-Jun-13 13d

Stone WallsStone Walls 14d 12-Jun-13 25-Jun-13 43d
SSC0230 Stone Wall From St. C0+200 To St. C0+230 RHS 12d 0% 12-Jun-13 25-Jun-13 34d

Pipe CulvertsPipe Culverts 31d 01-Jun-13 01-Jul-13 24d
SSC0260 Construct Temporary Channal With Pipe Culvert At Wadi As Detour 12d 0% 01-Jun-13 13-Jun-13 -15d
SSC0270 Replace Exisiting Pipe Culvert & Construct 3 Pipe Culverts (Dia 125 cm) At St. C0+125 12d 0% 01-Jun-13 13-Jun-13 1d
SSC0280 Construct 100 cm Pipe Culvert At St. C0+635 12d 0% 12-Jun-13 25-Jun-13 10d
SSC0290 Construct 40 cm Crossing Pipe Culverts At St. C0+789 12d 0% 18-Jun-13 01-Jul-13 19d

OtheresOtheres 0d 0d

PROJECT 03 MatPROJECT 03 Material Submittals 52d 23-May-13 A 01-Jul-13 -6d
SSC0340 Concrete Mix Design 12d 50% 23-May-13 A 06-Jun-13 4d
SSC0350 Pipe Culverts 12d 0% 01-Jun-13 13-Jun-13 1d
SSC0360 Base Course Source 12d 0% 01-Jun-13 13-Jun-13 3d
SSC0365 Geo textile sheets 12d 0% 18-Jun-13 01-Jul-13 -5d

PROJECT 03 ConPROJECT 03 Construction Phase 140d 28-May-13 A 03-Oct-13 -17d

PROJECT 03 CoPROJECT 03 Construction Milestones 0d 0d

From St. C0+150From St. C0+150  To St. C0+400 48d 28-May-13 A 02-Jul-13 4d
SSC0480 Close Road as per Traffic Control Plan  & Coordination with Related Parties 28d 0% 28-May-13 A 02-Jul-13 3d
SSC0490 Road Excavation Including (Cut Slope/Fill) Up to Finish Sub Grade Level 18d 85% 29-May-13 A 03-Jun-13 4d
SSC0500 15 cm Thick Base Course- First Layer 8d 0% 15-Jun-13 23-Jun-13 3d
SSC0510 Stone Wall From St. C0+200 To St. C0+230 RHS 4d 0% 17-Jun-13 20-Jun-13 13d
SSC0520 15 cm Thick Base Course- Second Layer 8d 0% 24-Jun-13 02-Jul-13 3d

From ST.C0+400From ST.C0+400  To St. C0+800 56d 02-Jun-13 29-Jul-13 4d
SSC0530 Close Road as per Traffic Control Plan & Coordination with Related Parties 46d 0% 02-Jun-13 29-Jul-13 3d
SSC0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 21d 0% 03-Jun-13 27-Jun-13 4d
SSC0550 Construct 100 cm Pipe Culvert At St. C0+635 9d 0% 26-Jun-13 06-Jul-13 10d

From St. C0+000From St. C0+000 To St. C0+150 67d 08-Jun-13 14-Aug-13 4d
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SSC0600 Close Road as per Traffic Control Plan  & Coordination with Related Parties 51d 0% 08-Jun-13 14-Aug-13 3d
SSC0610 Construct Temporary Channal With Pipe Culvert At Wadi As Detour 4d 0% 15-Jun-13 18-Jun-13 -15d
SSC0620 Construct Stone Boulder Including Backfill From St. C0+100 To St. C0+140 (RHS) 21d 0% 19-Jun-13 14-Jul-13 -15d

From ST. C0+80From ST. C0+800  To St. C1+290  RHS and LHS With Access for Residences 124d 28-May-13 A 03-Oct-13 -17d
SSC0690 Close Road as per Traffic Control Plan  & Coordination with Related Parties 100d 0% 28-May-13 A 03-Oct-13 -15d
SSC0700 Construct Concrete Wall (ST. C1+000 To St. C1+010 LHS, St. C1+020 To St. C1+030 LHS, St. C1+175 T 15d 0% 15-Jun-13 01-Jul-13 -2d
SSC0710 Construct Stone Boulder Including Backfill From St. C0+930 To St. C1+050 (RHS) 44d 0% 20-Jun-13 19-Aug-13 -2d

Asphalt Works( Asphalt Works( Wearing)  and Miscellaneous Works 0d 0d

PROJECT 03 PosPROJECT 03 Post Construction Phase 0d 0d

PROJECT 04 WPROJECT 04 Wadi Al Nar Road (Seg. V) 147d 15-Apr-13 A 22-Sep-13 -11d

PROJECT 04 KeyPROJECT 04 Key Dates 147d 15-Apr-13 A 22-Sep-13 -11d
WNV0020 Project Duration  (Calendar  Days) 147d 22.84% 15-Apr-13 A 22-Sep-13 -11d
WNV0030 Project Duration  (Working  Days) 118d 23.55% 15-Apr-13 A 22-Sep-13 -9d

PROJECT 04 MobPROJECT 04 Mobilization 0d 0d

PROJECT 04 ShoPROJECT 04 Shop Drawing Submittals 13d 01-Jun-13 13-Jun-13 -10d

Shop Drawing MShop Drawing Milestones 0d 0d

Plan Profile andPlan Profile and Cross Sections 0d 0d

OtheresOtheres 13d 01-Jun-13 13-Jun-13 -10d
WNV0160 Concrete channel From St. 0+755 To St. 0+980 12d 0% 01-Jun-13 13-Jun-13 -9d

PROJECT 04 MatPROJECT 04 Material Submittals 40d 25-May-13 A 13-Jun-13 78d
WNV0220 Bituminous Binder Course-Mix Design 12d 50% 25-May-13 A 06-Jun-13 46d
WNV0240 UPVC pipes 12d 50% 27-May-13 A 06-Jun-13 65d
WNV0260 Basalt  Wearinge-Mix Design 12d 0% 01-Jun-13 13-Jun-13 57d
WNV0230 Base Course Source 12d 0% 01-Jun-13 13-Jun-13 -4d

PROJECT 04 ConPROJECT 04 Construction Phase 96d 21-May-13 A 11-Jul-13 44d

PROJECT 04 CoPROJECT 04 Construction Milestones 0d 0d

Phase One FromPhase One From St. 0+000 To St. 0+989 (LHS) (Day & Night Crews) 57d 21-May-13 A 11-Jul-13 -10d

From St.  0+750  From St.  0+750  To St. 0+989 (LHS) 43d 21-May-13 A 26-Jun-13 -10d
WNV0340 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 23d 0% 21-May-13 A 26-Jun-13 -9d
WNV0350 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade 7d 40% 22-May-13 A 05-Jun-13 3d
WNV0360 Concrete channel From St. 0+755 To St. 0+980 7d 0% 15-Jun-13 22-Jun-13 -9d
WNV0370 20 cm Thick Base Course- First Layer 3d 0% 20-Jun-13 23-Jun-13 -9d
WNV0380 20 cm Thick Base Course- Second Layer 3d 0% 23-Jun-13 25-Jun-13 -9d
WNV0390 7 cm Asphalt Binder  Course Including Prime Coat 1d 0% 26-Jun-13 26-Jun-13 -9d

From St.  0+500  From St.  0+500  To St. 0+750 (LHS) 14d 27-Jun-13 11-Jul-13 -10d
WNV0400 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 12d 0% 27-Jun-13 11-Jul-13 -9d
WNV0410 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard 6d 0% 29-Jun-13 04-Jul-13 -9d

From St.  0+240  From St.  0+240  To St. 0+500 (LHS) 0d 0d

From St.  0+000  From St.  0+000  To St. 0+240 (LHS) 0d 0d

Phase Two FromPhase Two From St. 0+000 To St. 0+989 (RHS)  (Day & Night Crews) 77d 28-May-13 A 08-Jun-13 77d

From St.  0+750  From St.  0+750  To ST. 0+989 (RHS) 0d 0d

From St.  0+590  From St.  0+590  To St. 0+750 (RHS) 0d 0d

From St.  0+320 TFrom St.  0+320 To St. 0+590 (RHS) 0d 0d

From St.  0+000  From St.  0+000  To St. 0+320 (RHS) 77d 28-May-13 A 08-Jun-13 77d
WNV0710 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard / Relocate Street light Pol 5d 25% 28-May-13 A 04-Jun-13 58d
WNV0720 20 cm Thick Base Course- First Layer 2d 0% 03-Jun-13 05-Jun-13 58d
WNV0730 20 cm Thick Base Course- Second Layer 2d 0% 04-Jun-13 06-Jun-13 58d
WNV0740 7 cm Asphalt Binder  Course Including Prime Coat 1d 0% 06-Jun-13 08-Jun-13 58d

Patching, MillingPatching, Milling , Asphalt Works  (Wearing)  and Miscellaneous Works (Day time/Night time) 0d 0d

PROJECT 04 PosPROJECT 04 Post Construction Phase 0d 0d
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PROJECT 05 QPROJECT 05 Qalandiya -Jabaa Road Safety Enhancement 134d 15-Apr-13 A 02-Sep-13 -20d

PROJECT 05 KeyPROJECT 05 Key Dates 110d 15-Apr-13 A 02-Sep-13 -20d
QAL0020 Project Duration  (Calendar  Days) 110d 15.11% 15-Apr-13 A 02-Sep-13 -20d
QAL0030 Project Duration  (Working  Days) 90d 19.23% 15-Apr-13 A 02-Sep-13 -16d

PROJECT 05 MobPROJECT 05 Mobilization 0d 0d

PROJECT 05 ShoPROJECT 05 Shop Drawing Submittals 42d 22-May-13 A 17-Jun-13 52d

Shop Drawing MShop Drawing Milestones 0d 17-Jun-13 17-Jun-13 52d
QAL0120 Finish Shop Drawing Submittal 0d 0% 17-Jun-13 42d

Plan Profile andPlan Profile and Cross Sections 12d 22-May-13 A 06-Jun-13 -9d
QAL0130 From St. 0+740 To St.2+228 12d 50% 22-May-13 A 06-Jun-13 -9d

OtheresOtheres 12d 06-Jun-13 17-Jun-13 52d
QAL0150 Curbstone & Interlocking Block 12d 0% 06-Jun-13 17-Jun-13 52d
QAL0160 Road furnishing/Gurad Rail 12d 0% 06-Jun-13 17-Jun-13 -2d

PROJECT 05 MatPROJECT 05 Material Submittals 46d 20-May-13 A 19-Jun-13 50d
QAL0210 Cat eyes 12d 50% 20-May-13 A 06-Jun-13 32d
QAL0190 Bituminous Wearing Course-Mix Design 12d 50% 21-May-13 A 06-Jun-13 -4d
QAL0220 Guard Rail 12d 50% 22-May-13 A 06-Jun-13 37d
QAL0230 Plastic reflective sepration kerbs 12d 50% 25-May-13 A 06-Jun-13 32d
QAL0240 Guard Rail end (Crush cushion) 12d 50% 25-May-13 A 06-Jun-13 7d
QAL0245 Thermoplastic paint 12d 50% 27-May-13 A 06-Jun-13 27d
QAL0250 Traffic sign 12d 0% 06-Jun-13 19-Jun-13 26d
QAL0255 Finish Material submittal 0d 0% 19-Jun-13 40d

PROJECT 05 ConPROJECT 05 Construction Phase 76d 12-Jun-13 27-Aug-13 -20d

PROJECT 05 CoPROJECT 05 Construction Milestones 0d 12-Jun-13 12-Jun-13 -15d
QAL0260 Start Construction 0d 0% 12-Jun-13 -13d

From St. 0+850 TFrom St. 0+850 To St. 1+140 and From St. 1+700 To St. 2+020  RHS (Night Crew) 7d 12-Jun-13 18-Jun-13 -15d
QAL0280 Partially Close RHS as per Traffic Control Plan  & Coordination with Related Parties 6d 0% 12-Jun-13 18-Jun-13 -13d
QAL0290 5 cm Milling and Leveling Course 4d 0% 13-Jun-13 17-Jun-13 -13d
QAL0300 Overlay 5 cm Asphalt Wearing Course Including Tack Coat 1d 0% 18-Jun-13 18-Jun-13 -13d

From St. 0+740 TFrom St. 0+740 To St.2+228  (Day Crew / Night Crew) 69d 19-Jun-13 27-Aug-13 -20d
QAL0310 Partially Close  as per Traffic Control Plan  & Coordination with Related Parties 52d 0% 19-Jun-13 27-Aug-13 -13d
QAL0320 Saw Cut Exisiting Asphalt, Curbstone & Interlocking Block From St. 0+810 To St. 0+830 & From St. 2+180 10d 0% 20-Jun-13 01-Jul-13 -13d

PROJECT 05PosPROJECT 05Post Construction Phase 0d 0d

PROJECT 06 AlPROJECT 06 Al Thirwa Schools Road and Roads Retaining Structures 179d 15-Apr-13 A 29-Oct-13 -18d

PROJECT 06 KeyPROJECT 06 Key Dates 179d 15-Apr-13 A 29-Oct-13 -18d
THR0020 Project Duration  (Calendars  Day) 179d 15.6% 15-Apr-13 A 29-Oct-13 -18d
THR0030 Project Duration  (Working  Day) 145d 18.5% 15-Apr-13 A 29-Oct-13 -12d

PROJECT 06 MobPROJECT 06 Mobilization 41d 25-Apr-13 A 04-Jun-13 -14d
THR0090 Final Design For Required roads 7d 80% 25-Apr-13 A 02-Jun-13 -9d
THR0115 Start Implement Traffic Control and Detour 4d 0% 01-Jun-13 04-Jun-13 -12d
THR0120 Finish Mobilization 0d 0% 04-Jun-13 -12d

PROJECT 06  ShoPROJECT 06  Shop Drawing Submittals 44d 01-Jun-13 14-Jul-13 23d

Shop Drawing MShop Drawing Milestones 0d 0d

Plan Profile andPlan Profile and Cross Sections 30d 08-Jun-13 07-Jul-13 29d
THR0160 Al Thirwa Schools Road Segment C 12d 0% 08-Jun-13 20-Jun-13 21d
THR0170 Al Jarrar Road Segment A 12d 0% 15-Jun-13 27-Jun-13 30d
THR0175 Al Thirwa Schools Road Segment  B 12d 0% 24-Jun-13 07-Jul-13 19d

Stone BouldersStone Boulders 44d 01-Jun-13 14-Jul-13 3d
THR0210 Construct Stone Boulder -Al Thirwa Schools Road Segment A 12d 0% 01-Jun-13 13-Jun-13 -7d
THR0220 Construct Stone Boulder -Al Jarrar  RoadSegment A 12d 0% 19-Jun-13 02-Jul-13 11d

Apr May Jun Jul Aug Sep Oct Nov Dec n
Qtr 2 Qtr 3 Qtr 4 1

2013 2

02-Sep-13

02-Sep-13

17-Jun-13
17-Jun-13

Finish Shop Drawing Submittal
06-Jun-13

17-Jun-13

19-Jun-13

Finish Material submittal
27-Aug-13

12-Jun-13

Start Construction
18-Jun-13

27-Aug-13

29-Oct-13

29-Oct-13

04-Jun-13

Finish Mobilization
14-Jul-13

07-Jul-13

14-Jul-13
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

THR0230 Construct Stone Boulder -Al Thirwa Schools Road Segment  B 12d 0% 30-Jun-13 14-Jul-13 -1d

Concrete GravitConcrete Gravity or retaining walls 37d 03-Jun-13 10-Jul-13 10d
THR0250 Concrete Walls -Al Thirwa Schools Road Segment A 12d 0% 03-Jun-13 16-Jun-13 5d
THR0260 Concrete Walls  -Al Thirwa Schools Road Segment C 12d 0% 16-Jun-13 29-Jun-13 4d
THR0270 Concrete Walls  -Al Thirwa Schools Road Segment  B 12d 0% 26-Jun-13 10-Jul-13 7d

Stone WallsStone Walls 0d 0d

Pipe CulvertsPipe Culverts 14d 05-Jun-13 18-Jun-13 -14d
THR0290 Storm drainage system for Al Thirwa Schools Road Segment C 12d 0% 05-Jun-13 18-Jun-13 -12d

Water lineWater line 19d 05-Jun-13 23-Jun-13 12d
THR0300 Water line- Al Thirwa Schools Road Segment A 12d 0% 05-Jun-13 18-Jun-13 -4d
THR0310 Water line- Al Thirwa Schools Road Segment C 12d 0% 08-Jun-13 20-Jun-13 -2d
THR0320 Water line- Al Thirwa Schools Road Segment B 12d 0% 10-Jun-13 23-Jun-13 10d

OtheresOtheres 0d 0d

PROJECT 06 MatPROJECT 06 Material Submittals 39d 01-Jun-13 10-Jul-13 51d
THR0390 Pipe Culverts 12d 0% 01-Jun-13 13-Jun-13 -8d
THR0380 Curbstone 12d 0% 01-Jun-13 13-Jun-13 58d
THR1130 Geo textile sheets 12d 0% 12-Jun-13 25-Jun-13 7d
THR0400 Concrete Mix Design 12d 0% 17-Jun-13 30-Jun-13 -7d
THR0410 Base Course Source 12d 0% 26-Jun-13 10-Jul-13 7d

PROJECT 02 ProPROJECT 02 Procurements 8d 01-Jun-13 08-Jun-13 6d
THR0483 Order Steel Pipes and fittings 0d 0% 01-Jun-13 5d
THR0485 Arrivals Steel Pipes and fittings 0d 0% 08-Jun-13 5d

PROJECT 06 ConPROJECT 06 Construction Phase 119d 06-Jun-13 02-Oct-13 -14d

PROJECT 06 CoPROJECT 06 Construction Milestones 0d 06-Jun-13 06-Jun-13 -14d
THR0490 Start Construction 0d 0% 06-Jun-13 -12d

Group #1Group #1 106d 06-Jun-13 19-Sep-13 -1d

Construction For  Construction For  Al Thirwa Schools Road Segment A Crew #1 106d 06-Jun-13 19-Sep-13 -1d
THR0510 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with Related Parties 83d 0% 06-Jun-13 19-Sep-13 -1d
THR0520 Excavation for existing asphalt 7d 0% 08-Jun-13 15-Jun-13 -12d
THR0530 Trench excavation.,Bedding, Installation Steel Pipes & Backfill of DN 4 Inch 17d 0% 19-Jun-13 08-Jul-13 -4d
THR0550 Construct Stone Boulder Including Backfill 24d 0% 20-Jun-13 20-Jul-13 -12d
THR0540 Construction the champer and valve connection 14d 0% 22-Jun-13 07-Jul-13 18d

Construction For  Construction For  Al Thirwa Schools Road Segment B Crew #1 0d 0d

Group #2Group #2 109d 16-Jun-13 02-Oct-13 -14d

Construction For  Construction For  Al Thirwa Schools Road Segment C Crew #2 94d 16-Jun-13 17-Sep-13 1d
THR0760 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with Related Parties 73d 0% 16-Jun-13 17-Sep-13 1d
THR0770 Construct Pipe Culvert 12d 0% 19-Jun-13 02-Jul-13 -12d

Construction For AConstruction For Al Jarrar  Road Segment A Crew #2 95d 30-Jun-13 02-Oct-13 -14d
THR0890 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with Related Parties 74d 0% 30-Jun-13 02-Oct-13 -12d

Construction For SConstruction For SaheL RoadSegment  B Crew #2 0d 0d

Miscellaneous WMiscellaneous Works 0d 0d

PROJECT 06 PosPROJECT 06 Post Construction Phase 0d 0d

PROJECT 07 MPROJECT 07 Milling and Overlay of Hebron Internal Roads 209d 15-Apr-13 A 07-Dec-13 -27d

PROJECT 07 KeyPROJECT 07 Key Dates 209d 15-Apr-13 A 07-Dec-13 -27d
HEB0020 Project Duration  (Calendar  Days) 209d 9.55% 15-Apr-13 A 07-Dec-13 -27d
HEB0030 Project Duration  (Working  Days) 167d 9.58% 15-Apr-13 A 07-Dec-13 -23d

PROJECT 07 MobPROJECT 07 Mobilization 4d 01-Jun-13 04-Jun-13 -15d
HEB0100 Start Implement Traffic Control and Detour 4d 0% 01-Jun-13 04-Jun-13 -13d
HEB0110 Finish Mobilization 0d 0% 04-Jun-13 -13d

PROJECT 07 ShoPROJECT 07 Shop Drawing Submittals 42d 01-Jun-13 13-Jul-13 33d

Apr May Jun Jul Aug Sep Oct Nov Dec n
Qtr 2 Qtr 3 Qtr 4 1

2013 2

10-Jul-13

18-Jun-13

23-Jun-13

10-Jul-13

08-Jun-13

Order Steel Pipes and fittings
Arrivals Steel Pipes and fittings

02-Oct-13
06-Jun-13
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19-Sep-13
19-Sep-13

02-Oct-13
17-Sep-13

02-Oct-13

07-Dec-13

07-Dec-13

04-Jun-13

Finish Mobilization
13-Jul-13
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
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Shop Drawing MShop Drawing Milestones 0d 0d

Plan Profile andPlan Profile and Cross Sections 40d 01-Jun-13 11-Jul-13 11d
HEB0145 Road No.(19) 12d 0% 01-Jun-13 13-Jun-13 -23d
HEB0150 Road No.(12, 13, 2, 3, 6, 20 &14) 12d 0% 02-Jun-13 15-Jun-13 6d
HEB0160 Road No.No.21 (Al Salam Road ) 12d 0% 03-Jun-13 16-Jun-13 -16d
HEB0170 Road No.(1, 4, 7, 9 ) 12d 0% 23-Jun-13 06-Jul-13 12d
HEB0180 Hebron Internal Road No.(5 & 8) 12d 0% 27-Jun-13 11-Jul-13 -10d

OtheresOtheres 14d 29-Jun-13 13-Jul-13 33d
HEB0200 Road furnishing and Gurad Rail Road No.(19 & 22)  Wadi Hariya 12d 0% 29-Jun-13 13-Jul-13 22d

PROJECT 07 MatPROJECT 07 Material Submittals 33d 01-Jun-13 03-Jul-13 31d
HEB0260 Start Material Submittal 0d 0% 01-Jun-13 -23d
HEB0270 Base Course Source 12d 0% 02-Jun-13 15-Jun-13 25d
HEB0280 Tack Coat 12d 0% 03-Jun-13 16-Jun-13 29d
HEB0290 Bituminous Wearing Course-Mix Design 12d 0% 03-Jun-13 16-Jun-13 29d
HEB0300 Curbstone 12d 0% 09-Jun-13 22-Jun-13 -23d
HEB0310 Concrete Mix Design 12d 0% 15-Jun-13 27-Jun-13 28d
HEB0315 Interlocking blocks 12d 0% 20-Jun-13 03-Jul-13 4d

PROJECT 07 ConPROJECT 07 Construction Phase 103d 03-Jun-13 14-Sep-13 4d

PROJECT 07 CoPROJECT 07 Construction Milestones 0d 03-Jun-13 03-Jun-13 -15d
HEB0380 Start Construction 0d 0% 03-Jun-13 -13d

PROJECT07 GroPROJECT07 Group #1 103d 03-Jun-13 14-Sep-13 -5d

Hebron Internal RHebron Internal RoadVNo.(19 & 22)  Wadi Hariya Road  Phase #1(Day and or Night Crew) 103d 03-Jun-13 14-Sep-13 -5d
HEB0400 Partially Close RHS OR LHS as per Traffic Control Plan  & Coordination with Related Parties 81d 0% 03-Jun-13 14-Sep-13 -4d
HEB0410 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer, Asphalt Patching & Gravity Wall 29d 0% 15-Jun-13 20-Jul-13 -23d
HEB0420 Curbstone & Interlocking Block 30d 0% 17-Jun-13 23-Jul-13 -23d

Hebron Internal RHebron Internal Road No.(12, 13, 2, 3, 6, 20 &14)  Phase#2 (Day and or Night Crew) 0d 0d

Hebron Internal RHebron Internal Road No.(1, 4, 7, 9 )  Phase#3 (Day and or Night Crew)-1 0d 0d

PROJECT07 GroPROJECT07 Group #2 88d 12-Jun-13 08-Sep-13 10d

Hebron Internal RHebron Internal Road   No.21 (Al Salam Road ) Phase #1(Day and or Night Crew) 88d 12-Jun-13 08-Sep-13 10d
HEB0640 Partially Close RHS OR LHS as per Traffic Control Plan  & Coordination with Related Parties 68d 0% 12-Jun-13 08-Sep-13 9d
HEB0650 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer, Asphalt Patching & Gravity Wall 27d 0% 16-Jun-13 17-Jul-13 -16d
HEB0660 Curbstone & Interlocking Block 30d 0% 18-Jun-13 24-Jul-13 -16d

Hebron Internal RHebron Internal Road No.(5 & 8)  Phase#2 (Day and or Night Crew) 0d 0d

Hebron Internal RHebron Internal Road No.(10, 11 15, 16 &17)  Phase#3 (Day and or Night Crew)-1 0d 0d

PROJECT 07 PosPROJECT 07 Post Construction Phase 0d 0d

Apr May Jun Jul Aug Sep Oct Nov Dec n
Qtr 2 Qtr 3 Qtr 4 1

2013 2

11-Jul-13

13-Jul-13

03-Jul-13

Start Material Submittal

14-Sep-13
03-Jun-13

Start Construction
14-Sep-13
14-Sep-13

08-Sep-13
08-Sep-13
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Total Contract Value without Day Work:  $   12,945,234 

Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013
September. 

2013
October. 2013 November. 2013 TOTAL

 Planned Value 240,711$   612,228$     2,433,882$   2,148,863$   2,351,540$   2,864,600$     1,809,185$     484,227$         $12,945,235

 Planned  Value (CUM) 240,711$   852,939$     3,286,821$   5,435,683$   7,787,223$   10,651,823$   12,461,008$   12,945,235$    

% Planned 1.9% 4.7% 18.8% 16.6% 18.2% 22.1% 14.0% 3.7% 100%

% Planned  (CUM) 1.9% 6.6% 25.4% 42.0% 60.2% 82.3% 96.3% 100.0%

Earned Value 228,963$   430,673$     659,637$        

Earned Value (CUM) 228,963$   659,637$     

% Earned Value 1.8% 3.3% 5.1%

% Earned Value (CUM) 1.8% 5.1%

 Actual Value 231,915$   427,722$     659,637$        

Actual  Value (CUM) 231,915$   659,637$     

% Actual 1.8% 3.3% 5.1%

% Actual (CUM) 1.8% 5.1%

`

15-Apr-13

Multiple Roads Project in the South Area

TO . No. AID- 294-TO-13-00004

210 Calender Days 

CASH FLOW SCHEDULE
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Total Contract Value without Day Work:  $   3,448,431 

Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013

September. 

2013 October. 2013

November. 

2013 TOTAL

 Planned Value 65,684$    172,975$   386,680$  288,518$  474,506$      370,255$     1,248,099$     441,715$     $3,448,431

 Planned  Value (CUM) 65,684$    238,659$   625,339$  913,857$  1,388,362$   1,758,617$   3,006,716$     3,448,431$   

% Planned 1.9% 5.0% 11.2% 8.4% 13.8% 10.7% 36.2% 12.8% 100%

% Planned  (CUM) 1.9% 6.9% 18.1% 26.5% 40.3% 51.0% 87.2% 100.0%

Earned Value 60,993$    217,256$   278,249$   

Earned Value (CUM) 60,993$    278,249$   

% Earned Value 1.8% 6.3% 8.1%

% Earned Value (CUM) 1.8% 8.1%

 Actual Value 65,684$    212,564$   278,249$   

Actual  Value (CUM) 65,684$    278,249$   

% Actual 1.9% 6.2% 8.1%

% Actual (CUM) 1.9% 8.1%

`

15-Apr-13

 PROJECT 01 - (WJA)

TO . No. AID- 294-TO-13-00004
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CASH FLOW SCHEDULE
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Total Contract Value without Day Work:  $   657,584 

Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013
September. 

2013
TOTAL

 Planned Value 12,525$    26,222$   72,524$     69,275$     181,115$      295,921$   657,584$   

 Planned  Value (CUM) 12,525$    38,747$   111,271$   180,547$   361,662$      657,584$   

% Planned 1.9% 4.0% 11.0% 10.5% 27.5% 45.0% 100%

% Planned  (CUM) 1.9% 5.9% 16.9% 27.5% 55.0% 100.0%

Earned Value 11,631$    13,420$   25,051$     

Earned Value (CUM) 11,631$    25,051$   

% Earned Value 1.8% 2.0% 3.8%

% Earned Value (CUM) 1.8% 3.8%

 Actual Value 12,525$    12,525$   25,051$     

Actual  Value (CUM) 12,525$    25,051$   

% Actual 1.9% 1.9% 3.8%
% Actual (CUM) 1.9% 3.8%

`

TO . No. AID- 294-TO-13-00004
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Total Contract Value without Day Work:  $   887,686 

Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013
September. 

2013

October. 

2013
TOTAL

 Planned Value 16,908$    35,544$   216,233$   153,949$   47,567$     341,726$    75,758$      $887,686

 Planned  Value (CUM) 16,908$    52,452$   268,685$   422,635$   470,202$   811,927$    887,686$    

% Planned 1.9% 4.0% 24.4% 17.3% 5.4% 38.5% 8.5% 100%

% Planned  (CUM) 1.9% 5.9% 30.3% 47.6% 53.0% 91.5% 100.0%

Earned Value 15,701$    34,181$   49,882$   

Earned Value (CUM) 15,701$    49,882$   

% Earned Value 1.8% 3.9%

% Earned Value (CUM) 1.8% 5.6%

 Actual Value 15,701$    34,181$   49,882$   

Actual  Value (CUM) 15,701$    49,882$   

% Actual 1.8% 3.9% 5.6%

% Actual (CUM) 1.8% 5.6%

`

15-Apr-13

 PROJECT 03- (Seg.C)

CASH FLOW SCHEDULE

TO . No. AID- 294-TO-13-00004
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Total Contract Value without Day Work:  $   1,113,872 

Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013
September. 

2013
TOTAL

 Planned Value 21,217$    77,719$     91,461$     91,256$     575,398$      256,821$     $1,113,872

 Planned  Value (CUM) 21,217$    98,935$     190,397$   281,653$   857,051$      1,113,872$   

% Planned 1.9% 7.0% 8.2% 8.2% 51.7% 23.1% 100%

% Planned  (CUM) 1.9% 8.9% 17.1% 25.3% 76.9% 100.0%

Earned Value 19,701$    26,272$     45,973$      

Earned Value (CUM) 19,701$    45,973$     

% Earned Value 1.8% 2.4% 4.1%

% Earned Value (CUM) 1.8% 4.1%

 Actual Value 19,701$    26,272$     45,973$      

Actual  Value (CUM) 19,701$    45,973$     

% Actual 1.8% 2.4% 4.1%

% Actual (CUM) 1.8% 4.1%

`

TO . No. AID- 294-TO-13-00004
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Total Contract Value without Day Work:  $   805,046 

Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013 TOTAL
 Planned Value 13,345$       108,335$    289,808$    374,558$    19,000$           $805,046
 Planned  Value (CUM) 13,345$       121,680$    411,488$    786,046$    805,046$         
% Planned 1.7% 13.5% 36.0% 46.5% 2.4% 100%
% Planned  (CUM) 1.7% 15.1% 51.1% 97.6% 100.0%
Earned Value 14,239$       16,430$      30,668$      
Earned Value (CUM) 14,239$       30,668$      
% Earned Value 1.8% 2.0% 3.8%
% Earned Value (CUM) 1.8% 3.8%
 Actual Value 13,345$       17,323$      30,668$      
Actual  Value (CUM) 13,345$       30,668$      
% Actual 1.7% 2.2% 3.8%
% Actual (CUM) 1.7% 3.8%

`

TO . No. AID- 294-TO-13-00004

CASH FLOW SCHEDULE
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Total Contract Value without Day Work:  $   1,568,858 

Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013
September. 

2013
October. 2013 TOTAL

 Planned Value 26,007$    36,559$     264,729$   271,494$   593,601$      325,912$        50,556$        $1,568,858

 Planned  Value (CUM) 26,007$    62,566$     327,295$   598,789$   1,192,390$   1,518,302$     1,568,858$   

% Planned 1.7% 2.3% 16.9% 17.3% 37.8% 20.8% 3.2% 100%

% Planned  (CUM) 1.7% 4.0% 20.9% 38.2% 76.0% 96.8% 100.0%

Earned Value 27,749$    32,018$     59,766$      

Earned Value (CUM) 27,749$    59,766$     

% Earned Value 1.8% 2.0%

% Earned Value (CUM) 1.8% 3.8%

 Actual Value 26,007$    33,759$     59,766$      

Actual  Value (CUM) 26,007$    59,766$     

% Actual 1.7% 2.2% 3.8%
% Actual (CUM) 1.7% 3.8%

`

 PROJECT 06- (THR)

TO . No. AID- 294-TO-13-00004

15-Apr-13

180 Calender Days 

CASH FLOW SCHEDULE
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Total Contract Value without Day Work:  $   4,463,760 

Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013
September. 

2013
October. 2013

November. 

2013
TOTAL

 Planned Value 85,024$    134,875$    1,132,446$    899,812$      460,354$      1,273,965$     434,772$      42,512$        $4,463,760

 Planned  Value (CUM) 85,024$    219,899$    1,352,345$    2,252,158$    2,712,511$    3,986,476$     4,421,248$    4,463,760$   

% Planned 1.9% 3.0% 25.4% 20.2% 10.3% 28.5% 9.7% 1.0% 100%

% Planned  (CUM) 1.9% 4.9% 30.3% 50.5% 60.8% 89.3% 99.0% 100.0%

Earned Value 78,951$    91,097$      170,048$     

Earned Value (CUM) 78,951$    170,048$    

% Earned Value 1.8% 2.0% 3.8%

% Earned Value (CUM) 1.8% 3.8%

 Actual Value 78,951$    91,097$      170,048$     

Actual  Value (CUM) 78,951$    170,048$    

% Actual 1.8% 2.0% 3.8%
% Actual (CUM) 1.8% 3.8%

`

15-Apr-13

 PROJECT 07- (HEB)

TO . No. AID- 294-TO-13-00004

210 Calender Days 

CASH FLOW SCHEDULE
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D  │Inspection Requests Log 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Approval Status

Spec. 

No.

Submittal No  Description Submitted 

on (M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

1 IR-13-00004-WJA-001-A Control points & Bench Marks 05/15/13 05/15/13 0 B

2 IR-13-00004-WJA-002-A N.G.L from station 0+000 to 1+520 05/15/13 05/15/13 0 B

3 IR-13-00004-WJA-003-A Check the dump Material Survey at station 0+150 LHS 05/15/13 05/15/13 0 B

4 IR-13-00004-WJA-004-A Start Removing of the existng dump material 05/26/13 05/27/13 1 B

Inspection Request Log - Project 01

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #04, MULTIPLE ROADS PROJECT

 SUBMITTAL TRACKING DATES
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Approval Status

Spec. 

No.

Submittal No  Description Submitted 

on (M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

1 IR-13-00004-SSC-001-A Traffic Control Plan, Permanent Safety Signs 05/22/13 05/23/13 1 B

2 IR-13-00004-SSC-002-A Check NGL from station 0+000 to 0+600 & Control points for all projects 05/23/13 05/23/13 0 B

3 IR-13-00004-SSC-003-A Traffic Control Plan from station 0+150 to 0+600 05/23/13 05/25/13 2 D

4 IR-13-00004-SSC-003-B Traffic Control Plan from station 0+150 to 0+601 05/28/13 05/29/13 1 B

5 IR-13-00004-SSC-004-A Start Excavation from station 0+200 to 0+400 05/29/13 Pending

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #04, MULTIPLE ROADS PROJECT

Inspection Request Log - Project 03

 SUBMITTAL TRACKING DATES
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Approval Status

Spec. 

No.

Submittal No  Description Submitted 

on (M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

1 IR-13-00004-WNV-001-A Traffic Control Plan and Safety Measures from Station 0+600 to 0+980 LHS 05/21/13 05/22/13 1 B

2 IR-13-00004-WNV-002-A Start Excavation Works from station 0+600 to 0+980 LHS 05/21/13 05/22/13 1 B

3 IR-13-00004-WNV-003-A Center Line Coordinationes from station 0+600 to 0+980 05/21/13 05/22/13 1 B

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #04, MULTIPLE ROADS PROJECT

Inspection Request Log - Project 04

 SUBMITTAL TRACKING DATES
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Approval Status

Spec. 

No.

Submittal No  Description Submitted 

on (M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

1 IR-13-00004-QAL-001-A Traffic Control Plan & Safety Measures 05/30/13 05/30/13 0 Pending

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #04, MULTIPLE ROADS PROJECT

Inspection Request Log - Project 05

 SUBMITTAL TRACKING DATES
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E │Submittals Log for the Reporting Period 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted 

on (M/D/Y)

Returne Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

SUB-13-00004-MRS-001-A 30- Days Schedule (Pre-construction Submittals and Mobilization phase) MRS P 04/17/13 05/01/13 04/21/13 4 C

 SUB-13-00004-MRS-001-B 30- Days Schedule (Pre-construction Submittals and Mobilization phase) MRS P 04/25/13 05/09/13 05/08/13 13 B

SUB-13-00004-MRS-002-A Bank Guarantee Certificates MRS P 04/17/13 05/01/13 04/28/13 11 E

SUB-13-00004-MRS-003-A Testing Labs MRS P 04/17/13 05/01/13 04/29/13 12 B

SUB-13-00004-MRS-004-A Contractor's All Risk Policy (Insurance) MRS P 04/21/13 05/05/13 05/08/13 17 C

SUB-13-00004-MRS-005-A Quality Control Program MRS P 04/21/13 05/05/13 05/06/13 15 C

SUB-13-00004-MRS-005-B Quality Control Program MRS P 05/14/13 05/28/13 05/15/13 1 B

SUB-13-00004-MRS-006-A Safety Plan MRS P 04/21/13 05/05/13 05/06/13 15 B

SUB-13-00004-MRS-007-A Temporary and Permanent Signs Location, Text and Fabrication MRS P 04/25/13 05/09/13 04/29/13 4 B

SUB-13-00004-MRS-008-A Branding Plan MRS P 04/25/13 05/09/13 05/12/13 17 B

SUB-13-00004-MRS-009-A Field offices Furniture and Equipment Plan MRS P 04/25/13 05/09/13 05/12/13 17 B

SUB-13-00004-MRS-010-A Secondary Field offices Location and Layout MRS P 04/25/13 05/09/13 04/30/13 5 B

SUB-13-00004-MRS-011-A Coordination with Local Authorities Plan MRS P 04/25/13 05/09/13 05/08/13 13 E

SUB-13-00004-MRS-012-A Key Personnel Plan MRS P 04/28/13 05/12/13 04/30/13 2 E

SUB-13-00004-MRS-013-A Subcontracting Plan MRS P 04/28/13 05/12/13 05/06/13 8 E

SUB-13-00004-WNV-014-A Project 04- Traffic Control Plan WNV P 04/29/13 05/13/13 05/08/13 9 C

SUB-13-00004-WNV-014-B Project 04- Traffic Control Plan WNV P 05/12/13 05/26/13 05/14/13 2 B

SUB-13-00004-MRS-015-A Environmental Mitigation Plan MRS P 04/30/13 05/14/13 05/08/13 8 B

SUB-13-00004-MRS-016-A Method Statement Plan MRS P 04/30/13 05/14/13 05/06/13 6 B

SUB-13-00004-MRS-017-A 60-Day Plan of Operation MRS P 05/02/13 05/16/13 05/12/13 10 B

SUB-13-00004-MRS-018-A Project Overview Bar Chart MRS P 05/02/13 05/16/13 05/08/13 6 B

SUB-13-00004-WJA-019-A Dilapidation Survey (Project 01) WJA P 05/06/13 05/20/13 05/15/13 9 B

SUB-13-00004-WJA-020-A Risk Management Plan (Project 01) WJA P 05/06/13 05/20/13 05/08/13 2 B

SUB-13-00004-WJB-021-A Dilapidation Survey (Project 02) WJB P 05/06/13 05/20/13 05/15/13 9 B

SUB-13-00004-WJB-022-A Risk Management Plan (Project 02) WJB P 05/06/13 05/20/13 05/08/13 2 B

SUB-13-00004-SSC-023-A Dilapidation Survey (Project 03) SSC P 05/06/13 05/20/13 05/15/13 9 B

SUB-13-00004-SSC-024-A Risk Management Plan (Project 03) SSC P 05/06/13 05/20/13 05/08/13 2 B

SUB-13-00004-WNV-025-A Dilapidation Survey (Project 04) WNV P 05/06/13 05/20/13 05/15/13 9 B

SUB-13-00004-WNV-026-A Risk Management Plan (Project 04) WNV P 05/06/13 05/20/13 05/08/13 2 B

SUB-13-00004-QAL-027-A Dilapidation Survey (Project 05) QAL P 05/06/13 05/20/13 05/19/13 13 B

SUB-13-00004-QAL-028-A Risk Management Plan (Project 05) QAL P 05/06/13 05/20/13 05/08/13 2 B

SUB-13-00004-THR-029-A Dilapidation Survey (Project 06) THR P 05/06/13 05/20/13 05/15/13 9 B

SUB-13-00004-THR-030-A Risk Management Plan (Project 06) THR P 05/06/13 05/20/13 05/08/13 2 B

SUB-13-00004-WJA-031-A Survey Plan (Project 01) WJA S 05/08/13 05/22/13 05/19/13 11 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #04, MULTIPLE ROADS PROJECT

Submittals Register Log

 SUBMITTAL TRACKING DATES
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Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted 

on (M/D/Y)

Returne Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #04, MULTIPLE ROADS PROJECT

Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00004-WJB-032-A Survey Plan (Project 02) WJB S 05/08/13 05/22/13 05/19/13 11 B

SUB-13-00004-SSC-033-A Survey Plan (Project 03) SSC S 05/08/13 05/22/13 05/16/13 8 B

SUB-13-00004-WNV-034-A Survey Plan (Project 04) WNV S 05/08/13 05/22/13 05/19/13 11 B

SUB-13-00004-QAL-035-A Survey Plan (Project 05) QAL S 05/08/13 05/22/13 05/16/13 8 E

SUB-13-00004-WJA-036-A Shop Drawing: Plan, Profile and Cross Sections from St. 0+000 to St. 0+750 WJA S 05/08/13 05/22/13 05/16/13 8 C

SUB-13-00004-WJA-036-B Shop Drawing: Plan, Profile and Cross Sections from St. 0+000 to St. 0+750 WJA S 05/22/13 06/05/13 05/30/13 8 B

SUB-13-00004-MRS-037-A Primary Office Location and Layout MRS P 05/08/13 05/22/13 05/12/13 4 A

SUB-13-00004-WJA-038-A Shop Drawing: Plan, Profile and Cross Sections from St. 0+750 to St. 1+500 WJA S 05/12/13 05/26/13 05/16/13 4 C

SUB-13-00004-WJA-038-B Shop Drawing: Plan, Profile and Cross Sections from St. 0+750 to St. 1+500 WJA S 05/27/13 06/10/13

SUB-13-00004-MRS-039-A Material Staging, Storage and Dumping Areas Plan MRS P 05/12/13 05/26/13 05/14/13 2 C

SUB-13-00004-MRS-039-B Material Staging, Storage and Dumping Areas Plan MRS P 05/28/13 06/11/13 05/28/13 0 B

SUB-13-00004-THR-040-A Steel Water Pipes 2" and 4" (FIP) THR M 05/12/13 05/26/13 05/16/13 4 B

SUB-13-00004-WJA-041-A Prime Coat Item No. 3.01 for Project 01 WJA M 05/12/13 05/26/13 05/15/13 3 A

SUB-13-00004-WJA-042-A Tack Coat  Item No. 3.02 for Project 01 WJA M 05/12/13 05/26/13 05/15/13 3 A

SUB-13-00004-HEB-043-A Tack Coat  Item No. 3.02 for Project 07 HEB M 05/12/13 05/26/13 05/15/13 3 A

SUB-13-00004-SSC-044-A Project 03- Traffic Control Plan SSC P 05/12/13 05/26/13 05/14/13 2 B

SUB-13-00004-THR-045-A Project 06- Traffic Control Plan THR P 05/12/13 05/26/13 05/14/13 2 B

SUB-13-00004-MRS-046-A CPM- Construction Schedule MRS P 05/14/13 05/28/13 05/29/13 15 C

SUB-13-00004-THR-047-A Project 06- Geo-Technical Investigation and Pavement Design Report THR P 05/14/13 05/28/13 05/16/13 2 B

SUB-13-00004-WJA-048-A
Survey Plan - Dump Materials from St. 0+060 to St. 0+260 - Existing Level 

Grid
WJA S 05/14/13 05/28/13 05/23/13 9 C

SUB-13-00004-WJA-048-B
Survey Plan - Dump Materials from St. 0+060 to St. 0+260 - Existing Level 

Grid
WJA S 05/28/13 06/11/13

SUB-13-00004-THR-049-A Survey Plan - Segment A THR S 05/14/13 05/28/13 05/19/13 5 B

SUB-13-00004-THR-050-A Survey Plan - Segment B THR S 05/14/13 05/28/13 05/21/13 7 B

SUB-13-00004-WJA-051-A
Shop Drawing: Plan, Profile and Cross Sections from St. A1+500 to St. 

A2+250
WJA S 05/14/13 05/28/13 05/16/13 2 C

SUB-13-00004-MRS-052-A List of Permits and Licenses MRS P 05/14/13 05/28/13 05/15/13 1 A

SUB-13-00004-SSC-053-A
Shop Drawing: Plan, Profile and Cross Sections from St. C0+000 to St. 

C0+600
SSC S 05/14/13 05/28/13 05/16/13 2 B

SUB-13-00004-QAL-054-A Project 05- Traffic Control Plan QAL P 05/15/13 05/29/13 05/19/13 4 A

SUB-13-00004-WJB-055-A
Shop Drawing: Plan, Profile and Cross Sections from St. B0+000 to St. 

B0+600
WJB S 05/15/13 05/29/13 05/21/13 6 C
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Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted 

on (M/D/Y)

Returne Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #04, MULTIPLE ROADS PROJECT

Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00004-WJB-055-B
Shop Drawing: Plan, Profile and Cross Sections from St. B0+000 to St. 

B0+600
WJB S 05/26/13 06/09/13 05/30/13 4 B

SUB-13-00004-HEB-056-A Phase 01- Dilapidation Survey (Project 07- Roads 22, 08, 03 and 02) HEB P 05/15/13 05/29/13 05/21/13 6 B

SUB-13-00004-HEB-057-A Phase 01- Risk Management Plan (Project 07- Roads 22, 08, 03 and 02) HEB P 05/15/13 05/29/13 05/16/13 1 B

SUB-13-00004-WNV-058-A Shop Drawing: Plan, Profile and Cross Sections from St. 0+000 to St. 0+600 WNV S 05/15/13 05/29/13 05/20/13 5 B

SUB-13-00004-WNV-059-A Shop Drawing: Plan, Profile and Cross Sections from St. 0+600 to St. 0+985.43 WNV S 05/15/13 05/29/13 05/21/13 6 B

SUB-13-00004-SSC-060-A
Shop Drawing: Plan, Profile and Cross Sections from St. C0+600 to St. 

C1+290.87
SSC S 05/15/13 05/29/13 05/27/13 12 B

SUB-13-00004-WJB-061-A Concrete Ready Mix Design - Project 02 WJB M 05/16/13 05/30/13 05/26/13 10 B

SUB-13-00004-WNV-062-A Concrete Ready Mix Design - Project 04 WNV M 05/16/13 05/30/13 05/26/13 10 B

SUB-13-00004-QAL-063-A Single Cat Eyes -Isaac Matan Ltd. Company-  Project 05 QAL M 05/20/13 06/03/13

SUB-13-00004-WJA-064-A Pre-cast Concrete Curbstone  - Wolfman Company- Project 01 WJA M 05/20/13 06/03/13 05/27/13 7 B

SUB-13-00004-WJA-065-A Asphalt Binder course Job Mix - Project 01 WJA M 05/20/13 06/03/13

SUB-13-00004-WJA-066-A Asphalt Wearing course Job Mix - Project 01 WJA M 05/20/13 06/03/13

SUB-13-00004-HEB-067-A Asphalt Wearing course Job Mix - Project 07 HEB M 05/20/13 06/03/13

SUB-13-00004-HEB-068-A Phase 02- Dilapidation Survey (Project 07- Roads 21) HEB P 05/21/13 06/04/13 05/23/13 2 B

SUB-13-00004-HEB-069-A Phase 02- Risk Management Plan (Project 07- Roads 21) HEB P 05/21/13 06/04/13 05/23/13 2 B

SUB-13-00004-HEB-070-A Pre-cast Concrete Curbstone  - Wolfman Company- Project 07 HEB M 05/21/13 06/04/13 05/27/13 6 B

SUB-13-00004-QAL-071-A Asphalt Wearing course Job Mix - Project 05 QAL M 05/21/13 06/04/13

SUB-13-00004-QAL-072-A Pre-cast Concrete Curbstone  - Wolfman Company- Project 05 QAL M 05/21/13 06/04/13 05/27/13 6 B

SUB-13-00004-QAL-073-A Tack Coat -Project 05 QAL M 05/21/13 06/04/13 05/27/13 6 A

SUB-13-00004-HEB-074-A Project 07-Traffic Control Plan HEB P 05/22/13 06/05/13 05/23/13 1 B

SUB-13-00004-QAL-075-A
Shop Drawing: Plan, Typical Cross Sections  and Details from St. 0+740 to St. 

2+227
QAL S 05/22/13 06/05/13

SUB-13-00004-QAL-076-A Galvanized Steel Guardrail - Project 05 QAL M 05/22/13 06/05/13

SUB-13-00004-QAL-077-A
Guardrails end (crush cushion),type TRACC/TRINITY HIGHWAY 

PRODUCTS-Project 05
    QAL M 05/22/13 06/05/13

SUB-13-00004-HEB-078-A Shop Drawing -Hebron Milling and overlay Road 22- Project 07 HEB S 05/22/13 06/05/13 05/27/13 5 B

SUB-13-00004-SSC-079-A
Job mix design for concrete works- Item No. 4.07.2.a & 4.07.b/ Yazan 

Concrete Mix Plant -Project 03
    SSC M 05/23/13 06/06/13

SUB-13-00004-THR-080-A
Shop Drawing ,Plan.Profile & Cross Sections from Sta. 0+000 To 0+657.3, 

Project 06
THR S 05/23/13 06/06/13 05/30/13 7 C

SUB-13-00004-WNV-081-A Shop Drawing ,Stone Boulder from Sta. 0+274 To 0+313 LHS, Project 04 WNV S 05/25/13 06/08/13

SUB-13-00004-WJB-082-A Prime coat - item No.  3.01- Project 02 WJB M 05/25/13 06/08/13 05/27/13 2 A

SUB-13-00004-WJB-083-A Asphalt Wearing course JMF- item No. 3.03.a-Project 02 WJB M 05/25/13 06/08/13
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Approval Status
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AS Contract
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(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #04, MULTIPLE ROADS PROJECT

Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00004-WNV-084-A Prime coat - item No.  3.01-Project 04 WNV M 05/25/13 06/08/13 05/27/13 2 A

SUB-13-00004-WNV-085-A Tack coat, item No. 3.02 - Project 04 WNV M 05/25/13 06/08/13 05/27/13 2 A

SUB-13-00004-WNV-086-A  Binder course Asphalt JMF- item No. 3.05.a-  Project 04 WNV M 05/25/13 06/08/13

SUB-13-00004-QAL-087-A Plastic reflective Separation kerbs-Item No. 5.03.d-Project 05 QAL M 05/25/13 06/08/13

SUB-13-00004-WNV-088-A UPVC pipes /Royal Company -Project 04 WNV M 05/27/13 06/10/13

SUB-13-00004-QAL-089-A
Thermoplastic Paint / CRYSTALEX 22/3 /Prismo Road Marking Ltd /Item 

No. 5.03.a -Project 05
QAL M 05/27/13 06/10/13

SUB-13-00004-WJA-090-A Storm water drainage Pre-cast concrete pipes/PCP Co./ Project 01 WJA M 05/28/13 06/11/13

SUB-13-00004-WJB-091-A Shop Drawing:Plan,Profile & Cross Section from Sta. 0+600 To 0+988.31 WJB S 05/28/13 06/11/13

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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F │RFI’s Log for the Reporting Period 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Approval Status

Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Returne Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

RFI-13-00004-MRS-001 

Geometrical survey, comprehensive investigations and final design for:

Project #P-1 Wadi Al Jeer–Al Sawahira  Road (Segment A) and  #P-5 

Qalandiya-Jabaa Road Safety Enhancement

WJA

QAL
04/23/13 05/14/13 05/02/13 9 Saleem Tafesh 

RFI-13-00004-MRS-002 
Geometrical survey, comprehensive  investigations and final design for:

Project #P-7 Milling and Overlay of Hebron Internal Roads
HEB 04/23/13 05/14/13 05/19/13 26 Saleem Tafesh 

RFI-13-00004-MRS-003 
Geometric design for project #P-1 Wadi Al Jeer–Al Sawahira  Road (Segment 

B) and  Project # 3 Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)

WJB

SSC
04/24/13 05/15/13 05/12/13 18 Saleem Tafesh 

RFI-13-00004-MRS-004
Design drawings for project No. 02 – Wadi Al Jeer–Al Sawahira  Road 

(Segment B)
WJB 04/28/13 05/19/13 05/12/13 14 Saleem Tafesh 

RFI-13-00004-MRS-005
Design drawings for project No. 03 – Al Sawahira Al Sharqiya-Sheikh Sa’ed 

Road (Segment C)
SCC 04/29/13 05/20/13 05/12/13 13 Saleem Tafesh 

RFI-13-00004-MRS-006
Required retaining structure between sta.C+103 to C0+155 LHS  / Project 3  Al 

Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)
SSC 05/02/13 05/23/13 05/12/13 10 Saleem Tafesh 

RFI-13-00004-MRS-007
Location of carriageway, shoulder and sidewalk / Project 1  Wadi Al Jeer–Al 

Sawahira Al Sharqiya Road (Segment A)

WJA
05/09/13 05/30/13 05/19/13 10 Saleem Tafesh 

RFI-13-00004-MRS-008
Specification of H2/W2 BSWF guardrail / Project 5  Qalandiya-Jabaa Road 

Safety Enhancement 
QAL 05/14/13 06/04/13 05/30/13 16 Saleem Tafesh 

RFI-13-00004-MRS-009

Required design drawing for the Retaining walls and pipe culverts between 

sta.C+126 / Project 3  Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment 

C)

SSC 05/23/13 06/13/13

RFI-13-00004-MRS-010
Proposed gravity concrete retaining wall instead of stone boulder between  

st.0+936 to st.1+057 RHS /at Project 3 
SSC 05/28/13 06/18/13

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #04, MULTIPLE ROADS PROJECT

RFIs log - MRS

 SUBMITTAL TRACKING DATES
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Daily Work Force /April 2013

Project Name Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A)

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 6 0 0 0 0 4 0 0 8 0 0 0 0 8 0 0 1 1 1 1

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 1 0 0 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 1 0 0 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 2 6 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1.5 3 0 0 0 0 2 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1 3 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 6 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 1 6 0 0 0 0 2 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 0 1 0 1 0 0 0 4 0 0 8 0 0 8 0 0 0 0 1 1 2 0 11 2 13 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

April 16, 2013 Total 

April 13, 2013 April 29, 2013

April 14, 2013 April 30, 2013

April 15, 2013

April 12, 2013

April 6, 2013 April 22, 2013

April 23, 2013

April 8, 2013 April 24, 2013

April 28, 2013

April 9, 2013 April 25, 2013

April 7, 2013

April 10, 2013 April 26, 2013

April 11, 2013 April 27, 2013

April 3, 2013 April 19, 2013

April 4, 2013 April 20, 2013

April 5, 2013 April 21, 2013

April 1, 2013 April 17, 2013

April 2, 2013 April 18, 2013

Engineers

Daily Work Force /April 2013

Date

Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days
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Daily Work Force /April 2013

Project Name Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment B)

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 0 2 6 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 2 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 0 2 6 2 0 0 0 4 0 0 8 0 0 8 0 0 0 0 2 1 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 0 1 6 2 0 0 0 4 0 0 8 0 0 8 0 0 0 0 2 1 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 2 3 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 0 0 1 3 0 0 0 0 2 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 0 0 1 6 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1 3 0 0 0 0 4 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 0 2 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 2 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 4 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2 2 0 2 0 2 0 0 0 4 0 0 0 0 0 0 0 0 0 0 1 1 0 0 13 3 10 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Daily Work Force /April 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

April 3, 2013 April 19, 2013

Engineers Skilled Unskilled

April 1, 2013 April 17, 2013

April 2, 2013 April 18, 2013

April 4, 2013 April 20, 2013

April 5, 2013 April 21, 2013

April 6, 2013 April 22, 2013

April 7, 2013 April 23, 2013

April 8, 2013 April 24, 2013

April 9, 2013 April 25, 2013

April 10, 2013 April 26, 2013

April 11, 2013 April 27, 2013

April 12, 2013 April 28, 2013

April 16, 2013 Total 

April 13, 2013 April 29, 2013

April 14, 2013 April 30, 2013

April 15, 2013

82



Daily Work Force /April 2013

Project Name Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 2 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 1 0 0 0 2 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 1 0 0 0 2 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 0 1 6 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 0 0 1 3 0 0 0 0 1 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 0 0 1 3 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 0 0 1 3 0 0 0 0 2 0 0 4 0 0 4 0 0 0 0 1 0 1 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 2 3 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 0 1 0 1 0 0 0 4 0 0 8 0 0 8 0 0 0 0 1 1 2 0 11 2 15 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

April 16, 2013 Total 

April 13, 2013 April 29, 2013

April 14, 2013 April 30, 2013

April 15, 2013

April 10, 2013 April 26, 2013

April 11, 2013 April 27, 2013

April 12, 2013 April 28, 2013

April 7, 2013 April 23, 2013

April 8, 2013 April 24, 2013

April 9, 2013 April 25, 2013

April 4, 2013 April 20, 2013

April 5, 2013 April 21, 2013

April 6, 2013 April 22, 2013

April 3, 2013 April 19, 2013

Engineers Skilled Unskilled

April 1, 2013 April 17, 2013

April 2, 2013 April 18, 2013

Daily Work Force /April 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

83



Daily Work Force /April 2013

Project Name Wadi Al Nar Road (Segment V)

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 1 0 0 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 2 3 1 0 0 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 0 0 1 3 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 0 0 1 3 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1.5 6 0 0 0 0 2 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1 3 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 0 1 3 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 2 3 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 1 0 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 0 1 3 0 0 0 0 2 0 0 16 0 0 16 0 0 0 0 1 0 4 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 0 1 0 1 0 0 0 4 0 0 0 0 0 0 0 0 0 0 1 1 0 0 10 2 16 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

April 16, 2013 Total 

April 13, 2013 April 29, 2013

April 14, 2013 April 30, 2013

April 15, 2013

April 10, 2013 April 26, 2013

April 11, 2013 April 27, 2013

April 12, 2013 April 28, 2013

April 7, 2013 April 23, 2013

April 8, 2013 April 24, 2013

April 9, 2013 April 25, 2013

April 4, 2013 April 20, 2013

April 5, 2013 April 21, 2013

April 6, 2013 April 22, 2013

April 3, 2013 April 19, 2013

Engineers Skilled Unskilled

April 1, 2013 April 17, 2013

April 2, 2013 April 18, 2013

Daily Work Force /April 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

84



Daily Work Force /April 2013

Project Name Qalandiya-Jabaa Road Safety Enhancement

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 1 0 0 9 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 1 0 0 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 8 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1 3 0 0 0 8 1 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 2 3 0 0 0 8 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 0 0 1 3 0 0 0 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1 3 0 0 0 8 0 0 0 8 0 0 8 0 0 0 0 1 1 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 8 0 0 0 8 0 0 8 0 0 0 0 1 1 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 8 0 0 0 8 0 0 8 0 0 0 0 1 1 2 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 1 3 0 0 0 8 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 6 0 0 0 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 0 1 0 1 0 0 0 4 0 0 0 0 0 0 0 0 0 0 1 1 0 0 10 14 6 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

April 16, 2013 Total 

April 13, 2013 April 29, 2013

April 14, 2013 April 30, 2013

April 15, 2013

April 10, 2013 April 26, 2013

April 11, 2013 April 27, 2013

April 12, 2013 April 28, 2013

April 7, 2013 April 23, 2013

April 8, 2013 April 24, 2013

April 9, 2013 April 25, 2013

April 4, 2013 April 20, 2013

April 5, 2013 April 21, 2013

April 6, 2013 April 22, 2013

April 3, 2013 April 19, 2013

Engineers Skilled Unskilled

April 1, 2013 April 17, 2013

April 2, 2013 April 18, 2013

Daily Work Force /April 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

85



Daily Work Force /April 2013

Project Name Al Thirwa Schools Road and Roads Retaining Structures

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 8 2 0 0 0 0 0 0 0 8 0 0 1 1 0 1

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 1 0 0 8 4 0 0 0 0 0 0 0 8 0 0 1 2 0 1

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 1 0 0 8 4 0 0 0 0 0 0 0 8 0 0 1 2 0 1

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 2 2 0 1 3 0 0 0 8 0 0 0 0 0 0 0 0 8 0 0 1 1 0 1

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 1 3 0 0 0 8 1 0 0 0 0 0 0 0 8 0 0 1 1 0 1

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1 3 0 0 0 8 0 0 0 0 0 0 0 0 8 0 0 1 1 0 1

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1 3 0 0 0 8 2 0 0 0 0 7 21 0 8 0 0 1 1 4 1

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1 3 0 0 0 8 0 0 0 0 0 0 0 0 8 0 0 1 1 0 1

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 8 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 8 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 1 3 0 0 0 8 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 0 1 0 1 0 0 8 4 0 0 0 0 0 0 0 8 0 0 1 2 0 1 9 15 4 9

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

April 16, 2013 Total 

April 13, 2013 April 29, 2013

April 14, 2013 April 30, 2013

April 15, 2013

April 10, 2013 April 26, 2013

April 11, 2013 April 27, 2013

April 12, 2013 April 28, 2013

April 7, 2013 April 23, 2013

April 8, 2013 April 24, 2013

April 9, 2013 April 25, 2013

April 4, 2013 April 20, 2013

April 5, 2013 April 21, 2013

April 6, 2013 April 22, 2013

April 3, 2013 April 19, 2013

Engineers Skilled Unskilled

April 1, 2013 April 17, 2013

April 2, 2013 April 18, 2013

Daily Work Force /April 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled
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Daily Work Force /April 2013

Project Name Milling and Overlay of Hebron Internal Roads

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 1 3 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 1 0 0 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 1 0 0 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 1 3 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 0 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 0 0 0 16 0 0 16 0 0 0 0 1 0 4 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 1 3 0 0 0 0 0 0 0 16 0 0 16 0 0 0 0 1 0 4 0

Subcontractor Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 APCO/ArCon 1 1 0 1 3 0 0 0 0 2 0 0 16 0 0 16 0 0 0 0 1 0 4 0

Subcontractor Subcontractor

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 0 1 0 1 0 0 0 4 0 0 0 0 0 0 0 0 0 0 1 1 0 0 8 2 12 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

April 16, 2013 Total 

April 13, 2013 April 29, 2013

April 14, 2013 April 30, 2013

April 15, 2013

April 10, 2013 April 26, 2013

April 11, 2013 April 27, 2013

April 12, 2013 April 28, 2013

April 7, 2013 April 23, 2013

April 8, 2013 April 24, 2013

April 9, 2013 April 25, 2013

April 4, 2013 April 20, 2013

April 5, 2013 April 21, 2013

April 6, 2013 April 22, 2013

April 3, 2013 April 19, 2013

Engineers Skilled Unskilled

April 1, 2013 April 17, 2013

April 2, 2013 April 18, 2013

Daily Work Force /April 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled
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CONTRACTOR: APCO/ArCon PERIOD FROM: April 01, 2013

PERIOD TO: April 30, 2013

SubT
ot

al

DATE 

Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A)

SubT
ot

al Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment B)

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00004

MULTIPLE ROADS PROJECT IN THE SOUTH

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

April 1, 2013 0 0 0 0 0 0 0 0 0 0

April 2, 2013 0 0 0 0 0 0 0 0 0 0

April 3, 2013 0 0 0 0 0 0 0 0 0 0

April 4, 2013 0 0 0 0 0 0 0 0 0 0

April 5, 2013 0 0 0 0 0 0 0 0 0 0

April 6, 2013 0 0 0 0 0 0 0 0 0 0

April 7, 2013 0 0 0 0 0 0 0 0 0 0

April 8, 2013 0 0 0 0 0 0 0 0 0 0

April 9, 2013 0 0 0 0 0 0 0 0 0 0

April 10, 2013 0 0 0 0 0 0 0 0 0 0

April 11, 2013 0 0 0 0 0 0 0 0 0 0

April 12, 2013 0 0 0 0 0 0 0 0 0 0

April 13, 2013 0 0 0 0 0 0 0 0 0 0

April 14, 2013 0 0 0 0 0 0 0 0 0 0

April 15, 2013 0 0 0 0 0 0 0 0 0 0

April 16, 2013 1 1 2 0 3 1 1 0 0 2

April 17, 2013 1 1 1 1 4 2 0 0 0 2

April 18, 2013 1 0 0 0 1 2 1 2 0 4

April 19, 2013 0 0 0 0 0 0 0 0 0 0

April 20, 2013 1 0 0 0 1 2 1 2 0 4

April 21, 2013 1 0 0 0 1 1 0 2 0 3

April 22, 2013 1 0 0 0 1 1 0 2 0 3

April 23, 2013 1 0 0 0 1 1 0 2 0 3

April 24, 2013 1 0 2 0 3 1 1 0 0 1

April 25, 2013 1 0 2 0 3 1 0 0 0 1

April 26, 2013 0 0 0 0 0 0 0 0 0 0

April 27, 2013 1 0 2 0 3 1 0 0 0 1

April 28, 2013 1 0 2 0 3 1 0 0 0 1

April 29, 2013 1 0 2 0 3 1 0 0 0 1

April 30, 2013 1 0 0 0 1 1 1 0 0 1

0 0 0 0 0 0

Sub Total of April 11 2 13 1 0 27 13 3 10 0 0 26

SubT
ot

al

DATE 

Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A)

SubT
ot

al Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment B)
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CONTRACTOR: APCO/ArCon PERIOD FROM: April 01, 2013

PERIOD TO: April 30, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00004

MULTIPLE ROADS PROJECT IN THE SOUTH

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

April 1, 2013 0 0 0 0 0 0 0 0 0 0

April 2, 2013 0 0 0 0 0 0 0 0 0 0

April 3, 2013 0 0 0 0 0 0 0 0 0 0

April 4, 2013 0 0 0 0 0 0 0 0 0 0

April 5, 2013 0 0 0 0 0 0 0 0 0 0

April 6, 2013 0 0 0 0 0 0 0 0 0 0

April 7, 2013 0 0 0 0 0 0 0 0 0 0

April 8, 2013 0 0 0 0 0 0 0 0 0 0

April 9, 2013 0 0 0 0 0 0 0 0 0 0

April 10, 2013 0 0 0 0 0 0 0 0 0 0

April 11, 2013 0 0 0 0 0 0 0 0 0 0

April 12, 2013 0 0 0 0 0 0 0 0 0 0

April 13, 2013 0 0 0 0 0 0 0 0 0 0

April 14, 2013 0 0 0 0 0 0 0 0 0 0

April 15, 2013 0 0 0 0 0 0 0 0 0 0

April 16, 2013 1 1 2 0 3 1 1 0 0 1

April 17, 2013 1 0 2 0 3 1 0 0 0 1

April 18, 2013 1 0 2 0 3 1 0 0 0 1

April 19, 2013 0 0 0 0 0 0 0 0 0 0

April 20, 2013 1 0 2 0 3 1 0 0 0 1

April 21, 2013 1 0 2 0 3 1 0 0 0 1

April 22, 2013 1 0 2 0 3 1 0 0 0 1

April 23, 2013 1 0 2 0 3 1 0 2 0 3

April 24, 2013 1 0 1 0 2 1 0 2 0 3

April 25, 2013 1 0 0 0 1 1 0 2 0 3

April 26, 2013 0 0 0 0 0 0 0 0 0 0

April 27, 2013 1 0 0 0 1 1 0 2 0 3

April 28, 2013 1 0 0 0 1 1 0 2 0 3

April 29, 2013 1 0 0 0 1 1 0 2 0 3

April 30, 2013 1 0 0 0 1 1 0 4 0 5

0 0 0 0

Sub Total of April 11 2 15 0 0 27 10 2 16 0 0 28

DATE 

Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)

SubT
ot

al Wadi Al Nar Road (Segment V)

SubT
ot

al
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CONTRACTOR: APCO/ArCon PERIOD FROM: April 01, 2013

PERIOD TO: April 30, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00004

MULTIPLE ROADS PROJECT IN THE SOUTH

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

April 1, 2013 0 0 0 0 0 0 0 0 0 0

April 2, 2013 0 0 0 0 0 0 0 0 0 0

April 3, 2013 0 0 0 0 0 0 0 0 0 0

April 4, 2013 0 0 0 0 0 0 0 0 0 0

April 5, 2013 0 0 0 0 0 0 0 0 0 0

April 6, 2013 0 0 0 0 0 0 0 0 0 0

April 7, 2013 0 0 0 0 0 0 0 0 0 0

April 8, 2013 0 0 0 0 0 0 0 0 0 0

April 9, 2013 0 0 0 0 0 0 0 0 0 0

April 10, 2013 0 0 0 0 0 0 0 0 0 0

April 11, 2013 0 0 0 0 0 0 0 0 0 0

April 12, 2013 0 0 0 0 0 0 0 0 0 0

April 13, 2013 0 0 0 0 0 0 0 0 0 0

April 14, 2013 0 0 0 0 0 0 0 0 0 0

April 15, 2013 0 0 0 0 0 0 0 0 0 0

April 16, 2013 1 1 0 0 1 1 2 0 1 3

April 17, 2013 1 1 0 0 2 1 1 0 1 3

April 18, 2013 1 1 0 0 2 1 2 0 1 3

April 19, 2013 0 0 0 0 0 0 0 0 0 0

April 20, 2013 1 1 0 0 2 1 2 0 1 3

April 21, 2013 1 1 0 0 2 1 1 0 1 3

April 22, 2013 1 1 0 0 2 1 1 0 1 3

April 23, 2013 1 1 0 0 2 1 1 0 1 3

April 24, 2013 1 1 0 0 2 1 1 4 1 6

April 25, 2013 1 1 2 0 4 1 1 0 1 3

April 26, 2013 0 0 0 0 0 0 0 0 0 0

April 27, 2013 1 1 2 0 4 1 1 0 0 2

April 28, 2013 1 1 2 0 4 1 1 0 0 2

April 29, 2013 1 1 0 0 2 1 1 0 0 2

April 30, 2013 1 1 0 0 2 1 1 0 0 2

0 0 0 0 0 0 0 0

Sub Total of April 10 14 6 0 0 30 9 15 4 9 0 37

DATE 

Qalandiya-Jabaa Road Safety Enhancement

SubT
ot

al Al Thirwa Schools Road and Roads Retaining Structures

SubT
ot

al
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CONTRACTOR: APCO/ArCon PERIOD FROM: April 01, 2013

PERIOD TO: April 30, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00004

MULTIPLE ROADS PROJECT IN THE SOUTH

Management Engineers Skilled labor Unskilled labor Other 

April 1, 2013 0 0 0 0 0

April 2, 2013 0 0 0 0 0

April 3, 2013 0 0 0 0 0

April 4, 2013 0 0 0 0 0

April 5, 2013 0 0 0 0 0

April 6, 2013 0 0 0 0 0

April 7, 2013 0 0 0 0 0

April 8, 2013 0 0 0 0 0

April 9, 2013 0 0 0 0 0

April 10, 2013 0 0 0 0 0

April 11, 2013 0 0 0 0 0

April 12, 2013 0 0 0 0 0

April 13, 2013 0 0 0 0 0

April 14, 2013 0 0 0 0 0

April 15, 2013 0 0 0 0 0

April 16, 2013 1 1 0 0 1

April 17, 2013 1 0 0 0 1

April 18, 2013 1 0 0 0 1

April 19, 2013 0 0 0 0 0

April 20, 2013 1 0 0 0 1

April 21, 2013 1 0 0 0 1

April 22, 2013 1 0 0 0 1

April 23, 2013 1 0 0 0 1

April 24, 2013 1 0 0 0 1

April 25, 2013 1 0 0 0 1

April 26, 2013 0 0 0 0 0

April 27, 2013 1 0 0 0 1

April 28, 2013 1 0 4 0 5

April 29, 2013 1 0 4 0 5

April 30, 2013 1 0 4 0 5

0 0 0 0

Sub Total of April 8 2 12 0 0 22

Total Job Days

Milling and Overlay of Hebron Internal Roads

SubT
ot

al

April, 2013
198

No of Full Time Equivalent (FTE) Jobs 

8

DATE 

91



Daily Work Force /May 2013

Project Name Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A)

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 2 2 2 2 2 1 1 1 0 3 0 0 0 0 0 0 0 0 0 0 2 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1.5 1 1 1 2 1 1 1 0 4 0 0 8 0 0 0 0 0 0 0 1 1 1 0 APCO/ArCon 2 1 1.5 1 3 1 1 2 8 2 0 0 0 0 0 0 0 0 0 0 2 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 2 2 2 1 4 1 2 1 8 4 0 0 0 0 0 0 0 0 0 0 2 2 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 2 1 1 3 1 1 1 0 3 0 0 8 0 0 0 0 0 0 0 1 0 1 0 APCO/ArCon 2 2 2 1 4 1 1 1 8 4 0 0 16 8 0 0 0 0 0 0 2 2 3 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2 2 1 1 2 2 1 1 0 3 0 0 0 0 0 0 0 0 0 0 2 0 0 0 APCO/ArCon 2 1 2 1 2 1 1 1 8 4 0 0 0 0 0 0 0 0 0 0 1 2 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 4 1 1 1 0 4 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 2 1 2 1 2 1 1 1 8 4 0 0 0 0 0 0 0 0 0 0 1 2 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 2 1 2 1 2 2 0 4 0 0 0 0 0 0 0 0 0 0 2 1 0 0 APCO/ArCon 1 2 1 1 4 1 2 2 8 4 0 0 0 0 0 0 0 0 0 0 2 2 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2 2 1 2 2 2 2 1 0 2 0 0 0 0 0 0 0 0 0 0 2 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1.5 2 1.5 1 2 0 4 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 1 2 1 1 4 1 2 2 8 4 0 0 0 0 0 0 0 0 0 0 2 2 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 2 2 1 1 2 2 2 1 8 4 0 0 0 0 0 0 0 0 0 0 2 3 9 3

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 8 0 0 8 0 0 60 0 0 0 24 0

APCO/ArCon 1 1.5 2 1 4 2 1 1 8 2 0 0 0 0 0 0 0 0 0 0 2 1 0 0 APCO/ArCon 2 1 1 1 1 2 2 1 8 3 0 0 0 0 0 0 0 0 0 0 1 2 9 3

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 8 0 0 8 0 0 60 0 0 0 20 0

APCO/ArCon 0 0 1 1 3 1.5 0 1 8 2 0 0 0 0 0 10 0 6 0 0 1 1 1 1 APCO/ArCon 2 0 1 1 1 2 2 1 8 3 0 0 0 0 0 0 0 0 0 0 1 2 9 3

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 8 0 0 10 0 0 60 0 0 0 20 0

APCO/ArCon 2 2 1.5 1 3 1 2 2 8 4 0 0 0 0 0 0 0 0 0 0 2 2 0 0 APCO/ArCon 2 2 1 1 1 2 2 2 8 2 0 0 0 0 0 0 0 0 0 0 2 2 7 2

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 8 0 0 8 0 0 48 0 0 0 16 0

APCO/ArCon 2 2 2 1 3 1 2 2 8 4 0 0 0 0 0 0 0 0 0 0 2 2 0 0 APCO/ArCon 2 2 1 1 1 2 2 2 8 2 0 0 0 0 0 0 0 0 0 0 2 2 7 2

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 8 0 0 8 0 0 48 0 0 0 16 0

APCO/ArCon 1 2 2 1 2 1 2 2 8 4 0 0 0 0 0 0 0 0 0 0 2 2 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2 1 2 1 3 1 1 2 8 3 0 0 0 0 0 0 0 0 0 0 2 1 0 0 40 34 46 13

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Daily Work Force /May 2013

Date

Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days

May 1, 2013 May 17, 2013

May 2, 2013 May 18, 2013

Engineers

May 3, 2013 May 19, 2013

May 4, 2013 May 20, 2013

May 5, 2013 May 21, 2013

May 12, 2013

May 6, 2013 May 22, 2013

May 23, 2013

May 8, 2013 May 24, 2013

May 28, 2013

May 9, 2013 May 25, 2013

May 7, 2013

May 10, 2013 May 26, 2013

May 11, 2013 May 27, 2013

May 16, 2013 Total 

May 13, 2013 May 29, 2013

May 14, 2013 May 30, 2013

May 15, 2013 May 31, 2013

92



Daily Work Force /May 2013

Project Name Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment B)

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 1 1 1 1 2 2 1 2 0 3 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 2 2 2 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 2 2 1 2 2 1 2 2 8 4 0 0 0 0 0 0 0 0 0 0 2 3 1 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 8 0 8 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 1 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 8 0 8 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 2 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 2 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 1 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 8 0 8 0 0 0 0 0 0 0

APCO/ArCon 2 1 2 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 2 2 1 1 2 8 2 0 0 0 0 0 0 0 0 0 0 1 2 1 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 8 0 8 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 2 2 1 1 2 8 2 0 0 0 0 0 0 0 0 0 0 1 2 1 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 8 0 8 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 2 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 8 4 8 0 0 0 0 0 0 0

APCO/ArCon 1 1 2 1 2 1 1 1 0 4 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1

APCO/ArCon 1 1 1 1.5 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 1 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 4 0 0 0 8 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 1 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 4 0 4 0 4 0 0 0 0 0 0 0

APCO/ArCon 1.5 1.5 1 1 2 1 1 2 8 4 0 0 0 0 0 0 0 0 0 0 1 2 0 0 APCO/ArCon 0 1 1 1 1 1 1 1 8 3 0 0 0 0 0 0 0 0 0 0 1 2 1 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 4 0 0 0 4 0 0 0 0 0 0 0

APCO/ArCon 0 0 1 2 2 1 0 2 8 3 0 0 0 0 0 10 0 6 0 0 1 1 1 1 APCO/ArCon 2 1 2 1 1 1 1 2 8 3 0 0 0 0 0 0 0 0 0 0 1 2 1 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 4 0 0 0 4 0 0 0 0 0 0 0

APCO/ArCon 1 2 1 2 2 2 2 2 8 4 0 0 0 0 0 0 0 0 0 0 2 2 0 0 APCO/ArCon 1 1 1 1 1 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 2 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 4 0 0 4 4 0 0 8 0 0 0 0

APCO/ArCon 2 1 1 2 2 1 1 2 8 4 0 0 0 0 0 0 0 0 0 0 2 3 1 0 APCO/ArCon 1 1 1 1 1 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 2 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 8 0 8 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 4 0 0 4 4 0 0 8 0 0 0 0

APCO/ArCon 1 1 1 2 2 1 1 2 8 4 0 0 8 0 0 8 0 0 0 0 1 2 3 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 8 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2 2 2 2 2 1 2 2 8 2 0 0 0 0 0 0 0 0 0 0 2 2 1 0 33 38 19 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 8 0 8 0 0 0 0 0 0 0

May 16, 2013 Total 

May 13, 2013 May 29, 2013

May 14, 2013 May 30, 2013

May 15, 2013 May 31, 2013

May 10, 2013 May 26, 2013

May 11, 2013 May 27, 2013

May 12, 2013 May 28, 2013

May 7, 2013 May 23, 2013

May 8, 2013 May 24, 2013

May 9, 2013 May 25, 2013

May 4, 2013 May 20, 2013

May 5, 2013 May 21, 2013

May 6, 2013 May 22, 2013

May 3, 2013 May 19, 2013

Engineers Skilled Unskilled

May 1, 2013 May 17, 2013

May 2, 2013 May 18, 2013

Daily Work Force /May 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

93



Daily Work Force /May 2013

Project Name Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 2 0 0 2 0 0 0 0 1 0 1 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1.5 1 1 1 2 1 1.5 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 1 2 1 2 2 1 1 2 8 2 0 0 0 0 0 0 0 0 0 0 2 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 2 1 2 1 1 2 0 5 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 1 2 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 3 3

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 8 0 0 18 0 27 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 3 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 2 1 1 4 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 2 2 3 3

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 5 0 8 0 0 18 0 27 0 0

APCO/ArCon 1.5 1.5 1 1 2 1 2 2 0 2 0 0 0 0 0 0 0 0 0 0 2 0 0 0 APCO/ArCon 1 1 1 1 4 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 2 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 5 8 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 2 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 2 2 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 1 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 5 0 8 0 0 0 0 5 0 0

APCO/ArCon 1 1 1 1 4 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 2 2 2 2 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 2 2 2 2

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 5 0 16 0 0 0 0 16 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 2 1 2 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 2 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 4 8 0 0 0 0 0 0 0

APCO/ArCon 1.5 1.0 1 2 2 1 2 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 1 2 1 2 1 1 2 1 9 6 0 0 0 0 0 0 0 0 0 0 1 2 1 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 4 0 0 4 0 0 8 0 0

APCO/ArCon 0 0 1 1 2 1 0 1 8 2 0 0 0 0 0 10 0 6 0 0 1 1 1 1 APCO/ArCon 2 2 1 2 1 1 3 1 10 6 0 0 0 0 0 0 0 0 0 0 2 2 5 4

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 10 10 0 20 0 0 20 10 0

APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 2 2 1 2 1 1 2 1 10 4 0 0 4 0 0 0 0 0 0 0 2 2 13 5

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 20 10 0 60 10 0 20 20 0

APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 2 2 1 2 1 1 2 1 10 4 0 0 4 0 0 0 0 0 0 0 2 2 10 5

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 4 20 9 0 40 10 0 20 20 0

APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 34 29 44 25

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Daily Work Force /May 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

May 3, 2013 May 19, 2013

Engineers Skilled Unskilled

May 1, 2013 May 17, 2013

May 2, 2013 May 18, 2013

May 4, 2013 May 20, 2013

May 5, 2013 May 21, 2013

May 6, 2013 May 22, 2013

May 7, 2013 May 23, 2013

May 8, 2013 May 24, 2013

May 9, 2013 May 25, 2013

May 10, 2013 May 26, 2013

May 11, 2013 May 27, 2013

May 12, 2013 May 28, 2013

May 16, 2013 Total 

May 13, 2013 May 29, 2013

May 14, 2013 May 30, 2013

May 15, 2013 May 31, 2013

94



Daily Work Force /May 2013

Project Name Wadi Al Nar Road (Segment V)

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 1 1 1 1 4 1 2 1 0 2 0 0 1 0 0 1 0 0 0 0 2 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 4 1 1.5 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1.5 1 3 2 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 3 1 1 1 0 4 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 1 1 1 1 2 1 3 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 2 2 1 2 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1.5 1.5 1 2 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 2 2 1 1 2 1 2 1 8 2 0 0 0 0 0 0 0 0 0 0 2 2 2 2

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 6 0 0 0 0 0 0 16 0 0 16 0

APCO/ArCon 1 1 1 1 4 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 2 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 2 3

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 8 0 0 0 0 0 16 0 0 16 8 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2 2 2 1 2 1.5 2 1 0 2 0 0 0 0 0 0 0 0 0 0 2 0 0 0 APCO/ArCon 3 1 1 1 2 2 1 1 8 2 0 0 0 0 0 0 0 0 0 0 2 2 3 2

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 4 0 0 4 0 0 16 0 0 0 16 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 1 1 1 1 4 1 2 1 8 2 0 0 0 0 0 0 0 0 0 0 2 2 2 2

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 4 0 0 0 4 0 12 0 0 0 16 0

APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 1 1 1 1 2 1 3 1 13 3 0 0 0 0 0 0 0 0 0 0 1 4 10 4

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 15 0 0 13 0 0 48 16 0 8 26 0

APCO/ArCon 0 0 1 1 3 1.5 0 1 8 3 0 0 0 0 0 10 0 6 0 0 1 1 1 1 APCO/ArCon 1 3 1 1 1 1 2 1 13 3 0 0 0 0 0 0 0 0 0 0 1 4 6 4

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 15 0 0 13 0 0 16 16 0 8 26 0

APCO/ArCon 1 1 1.5 1 3 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 1 1 1 1 1 1 2 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 6 3

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 8 0 0 8 0 0 24 16 0 8 16 0

APCO/ArCon 1 1 1 1 3 2 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 1 1 1 1 1 1 2 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 8 3

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 8 0 0 8 0 0 40 16 0 8 16 0

APCO/ArCon 2 1 1 1 4 2 1 1 8 2 0 0 0 0 0 0 0 0 0 0 2 1 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 3 2 1 1 8 3 0 0 0 0 0 0 0 0 0 0 1 1 0 0 35 35 39 24

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Daily Work Force /May 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

May 3, 2013 May 19, 2013

Engineers Skilled Unskilled

May 1, 2013 May 17, 2013

May 2, 2013 May 18, 2013

May 4, 2013 May 20, 2013

May 5, 2013 May 21, 2013

May 6, 2013 May 22, 2013

May 7, 2013 May 23, 2013

May 8, 2013 May 24, 2013

May 9, 2013 May 25, 2013

May 10, 2013 May 26, 2013

May 11, 2013 May 27, 2013

May 12, 2013 May 28, 2013

May 16, 2013 Total 

May 13, 2013 May 29, 2013

May 14, 2013 May 30, 2013

May 15, 2013 May 31, 2013

95



Daily Work Force /May 2013

Project Name Qalandiya-Jabaa Road Safety Enhancement

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 2 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 2 2 1 1 2 1 2 1 8 2 0 0 0 0 0 0 0 0 0 0 2 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 9 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 9 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 4 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 9 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 0 1 1 3 2 1 0 2 9 2 0 0 0 0 0 0 0 0 0 0 1 2 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 4 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 0 1 1 1 1 1 1 2 12 3 0 0 0 0 0 0 0 0 0 0 1 2 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 1 1 2 1 0 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 0 1 1 1 1 1 1 1 12 3 0 0 0 0 0 0 0 0 0 0 1 2 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 0 1 1 1 1 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 2 1 1 2 1 2 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 0 1 1 1 1 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 2 2 2

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 4 0 0 6 0 0 0 12 0 12 0 0

APCO/ArCon 1 2 1 1 2 1 2 1 8 2 0 3 0 0 0 6 0 4 0 0 1 1 1 1 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2 2 1 1 2 1 2 1 8 2 0 0 0 0 0 0 0 0 0 0 2 1 0 0 30 30 3 2

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Daily Work Force /May 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

May 3, 2013 May 19, 2013

Engineers Skilled Unskilled

May 1, 2013 May 17, 2013

May 2, 2013 May 18, 2013

May 4, 2013 May 20, 2013

May 5, 2013 May 21, 2013

May 6, 2013 May 22, 2013

May 7, 2013 May 23, 2013

May 8, 2013 May 24, 2013

May 9, 2013 May 25, 2013

May 10, 2013 May 26, 2013

May 11, 2013 May 27, 2013

May 12, 2013 May 28, 2013

May 16, 2013 Total 

May 13, 2013 May 29, 2013

May 14, 2013 May 30, 2013

May 15, 2013 May 31, 2013

96



Daily Work Force /May 2013

Project Name Al Thirwa Schools Road and Roads Retaining Structures

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 2 1 2 1 1 2 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 2 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 8 0 0 1 1 0 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 9 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2 1 1 1 2 1.5 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 9 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 2 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 2 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 4 0 0 4 0 0 0 8 1 1 1 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 2 1 1 2 2 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 2 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 8 1 1 0 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0 APCO/ArCon 0 1 1 1 2 1 1 1 9 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 2 1 1 0 2 1 1 1 4 2 0 0 0 0 0 0 0 0 0 4 1 1 0 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1.0 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 3 1 2 1 1 1 0 1 8 3 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 1 1 2 1 0 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 1 1 1 1 2 1 0 1 8 3 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 APCO/ArCon 2 1 2 1 2 1 0 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 8 2 0 0 8 0 8 0 0 8 0 0 1 1 4 1 APCO/ArCon 2 1 2 1 2 1 0 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2 1 1 2 1 1 1 1 8 2 0 0 0 0 0 16 0 24 0 0 1 1 2 3 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2 1 1 1 2 1 1 1 8 2 0 0 0 0 0 0 0 0 0 0 1 1 0 0 31 26 7 8

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Daily Work Force /May 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

May 3, 2013 May 19, 2013

Engineers Skilled Unskilled

May 1, 2013 May 17, 2013

May 2, 2013 May 18, 2013

May 4, 2013 May 20, 2013

May 5, 2013 May 21, 2013

May 6, 2013 May 22, 2013

May 7, 2013 May 23, 2013

May 8, 2013 May 24, 2013

May 9, 2013 May 25, 2013

May 10, 2013 May 26, 2013

May 11, 2013 May 27, 2013

May 12, 2013 May 28, 2013

May 16, 2013 Total 

May 13, 2013 May 29, 2013

May 14, 2013 May 30, 2013

May 15, 2013 May 31, 2013
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Daily Work Force /May 2013

Project Name Milling and Overlay of Hebron Internal Roads

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 6 0 0 6 0 0 0 0 1 0 2 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 8 0 0 8 0 0 0 0 1 0 2 0 APCO/ArCon 1 1 1 1 2 1 1 1 8 10 0 0 0 0 0 8 0 8 0 0 1 2 1 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 1 1 1 1 2 2 1 0 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1.5 2 1 0 2 0 0 8 0 0 8 0 0 0 0 1 0 2 0 APCO/ArCon 1 1 1 1 2 2 0 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 16 0 0 0 0 0 0 0 1 0 2 0 APCO/ArCon 1 1 1 1 2 2 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 2 1 1 0 2 0 0 16 0 0 0 0 0 0 0 1 0 2 0 APCO/ArCon 0 0 1 1 2 2 0 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2 1 1 1 2 1 1 1 0 2 0 0 16 0 0 0 0 0 0 0 1 0 2 0 APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 2 0 2 0 0 16 0 0 0 0 0 0 0 1 0 2 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 2 0 0 8 0 0 8 0 0 0 0 1 0 2 0 APCO/ArCon 0 0 1 1 2 1 1 1 0 2 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 0 1 1 0 2 1 0 1 0 2 0 0 4 0 0 0 0 4 0 4 1 0 1 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1.0 1 1 2 1 1 1 0 10 0 0 8 0 0 0 0 8 0 0 1 1 1 1 APCO/ArCon 1 1 1 1 1 1 0 1 0 3 0 0 8 0 0 8 0 0 0 8 1 0 2 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 1 1 2 1 0 1 0 10 0 0 8 0 0 8 0 0 0 0 1 1 2 0 APCO/ArCon 1 0 1 1 1 1 0 1 0 3 0 0 8 0 0 8 0 0 0 8 1 0 2 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 0 10 0 0 8 0 0 16 0 0 0 0 1 1 3 0 APCO/ArCon 1 0 1 1 1 1 0 0 0 10 0 0 0 0 0 0 0 0 0 8 1 1 0 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 8 10 0 0 8 0 0 0 0 8 0 0 1 2 1 1 APCO/ArCon 1 0 1 1 1 1 0 1 0 10 0 0 8 0 0 8 0 0 0 8 1 1 2 1

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 8 10 0 0 0 0 0 0 0 0 0 0 1 2 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 1 1 1 1 2 1 1 1 8 10 0 0 0 0 0 0 0 0 0 0 1 2 0 0 27 20 30 8

Subcontractor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Daily Work Force /May 2013

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

May 3, 2013 May 19, 2013

Engineers Skilled Unskilled

May 1, 2013 May 17, 2013

May 2, 2013 May 18, 2013

May 4, 2013 May 20, 2013

May 5, 2013 May 21, 2013

May 6, 2013 May 22, 2013

May 7, 2013 May 23, 2013

May 8, 2013 May 24, 2013

May 9, 2013 May 25, 2013

May 10, 2013 May 26, 2013

May 11, 2013 May 27, 2013

May 12, 2013 May 28, 2013

May 16, 2013 Total 

May 13, 2013 May 29, 2013

May 14, 2013 May 30, 2013

May 15, 2013 May 31, 2013

98



CONTRACTOR: APCO/ArCon PERIOD FROM: May 01, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00004

MULTIPLE ROADS PROJECT IN THE SOUTH

PERIOD TO: May 31, 2013

SubT
ot

al

DATE 

Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A)

SubT
ot

al Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment B)

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

May 1, 2013 2 0 0 0 2 1 0 0 0 2

May 2, 2013 1 1 1 0 3 1 0 0 0 2

May 3, 2013 0 0 0 0 0 0 0 0 0 0

May 4, 2013 1 0 1 0 3 1 0 0 0 2

May 5, 2013 2 0 0 0 2 1 0 0 0 2

May 6, 2013 1 1 0 0 2 1 0 0 0 1

May 7, 2013 2 1 0 0 2 1 0 0 0 1

May 8, 2013 2 0 0 0 2 1 1 0 0 2

May 9, 2013 1 1 0 0 2 1 0 0 0 1

May 10, 2013 0 0 0 0 0 0 0 0 0 0

May 11, 2013 2 1 0 0 3 1 2 0 0 3

May 12, 2013 1 1 1 1 4 1 1 1 1 4

May 13, 2013 2 2 0 0 3 2 2 0 0 3

May 14, 2013 2 2 0 0 3 2 3 1 0 5

May 15, 2013 2 2 0 0 3 1 2 3 0 6

May 16, 2013 2 1 0 0 3 2 2 1 0 5

May 17, 2013 0 0 0 0 0 0 0 0 0 0

May 18, 2013 2 1 0 0 3 2 3 1 0 5

May 19, 2013 2 2 0 0 3 1 2 1 0 4

May 20, 2013 2 2 3 0 6 1 2 1 0 5

May 21, 2013 1 2 0 0 3 1 2 1 0 5

May 22, 2013 1 2 0 0 3 1 2 1 0 5

May 23, 2013 2 2 0 0 3 1 2 2 0 5

May 24, 2013 0 0 0 0 0 0 0 0 0 0

May 25, 2013 2 2 0 0 3 1 2 1 0 4

May 26, 2013 2 3 9 3 16 1 2 1 0 4

May 27, 2013 1 2 9 3 15 1 2 1 0 3

May 28, 2013 1 2 9 3 15 1 2 1 0 4

May 29, 2013 2 2 7 2 13 1 2 2 0 5

May 30, 2013 2 2 7 2 13 1 2 2 0 5

May 31, 2013 0 0 0 0 0 0 0 0 0 0

Sub Total of May 40 34 46 13 0 133 33 38 19 1 0 92

SubT
ot

al

DATE 

Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A)

SubT
ot

al Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment B)
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CONTRACTOR: APCO/ArCon PERIOD FROM: May 01, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00004

MULTIPLE ROADS PROJECT IN THE SOUTH

PERIOD TO: May 31, 2013

DATE 

Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)

SubT
ot

al Wadi Al Nar Road (Segment V)

SubT
ot

al

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

May 1, 2013 1 0 1 0 2 2 0 0 0 2

May 2, 2013 1 0 0 0 2 1 0 0 0 2

May 3, 2013 0 0 0 0 0 0 0 0 0 0

May 4, 2013 1 1 0 0 2 1 1 0 0 2

May 5, 2013 1 0 0 0 2 1 0 0 0 2

May 6, 2013 2 0 0 0 2 1 0 0 0 2

May 7, 2013 1 0 0 0 2 1 0 0 0 2

May 8, 2013 1 0 0 0 2 1 0 0 0 1

May 9, 2013 1 0 0 0 1 2 0 0 0 2

May 10, 2013 0 0 0 0 0 0 0 0 0 0

May 11, 2013 1 1 0 0 3 1 1 0 0 2

May 12, 2013 1 1 1 1 4 1 1 1 1 4

May 13, 2013 1 1 0 0 2 1 1 0 0 3

May 14, 2013 1 1 0 0 2 1 1 0 0 3

May 15, 2013 1 1 0 0 2 2 1 0 0 3

May 16, 2013 1 1 0 0 2 1 1 0 0 3

May 17, 2013 0 0 0 0 0 0 0 0 0 0

May 18, 2013 1 1 0 0 2 1 1 0 0 3

May 19, 2013 2 1 0 0 3 1 1 0 0 2

May 20, 2013 1 0 3 3 8 1 1 0 0 3

May 21, 2013 2 2 3 3 10 1 1 0 0 2

May 22, 2013 1 1 2 0 4 2 2 2 2 8

May 23, 2013 1 2 1 1 5 1 2 2 3 9

May 24, 2013 0 0 0 0 0 0 0 0 0 0

May 25, 2013 2 2 2 2 8 2 2 3 2 8

May 26, 2013 1 1 2 0 4 2 2 2 2 7

May 27, 2013 1 2 1 1 5 1 4 10 4 19

May 28, 2013 2 2 5 4 12 1 4 6 4 15

May 29, 2013 2 2 13 5 21 1 2 6 3 12

May 30, 2013 2 2 10 5 19 1 2 8 3 14

May 31, 2013 0 0 0 0 0 0 0 0 0 0

Sub Total of May 34 29 44 25 0 131 35 35 39 24 0 133

DATE 

Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)

SubT
ot

al Wadi Al Nar Road (Segment V)

SubT
ot

al
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CONTRACTOR: APCO/ArCon PERIOD FROM: May 01, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00004

MULTIPLE ROADS PROJECT IN THE SOUTH

PERIOD TO: May 31, 2013

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

May 1, 2013 1 1 0 0 2 1 0 0 0 1

May 2, 2013 1 1 0 0 3 1 1 0 0 3

May 3, 2013 0 0 0 0 0 0 0 0 0 0

May 4, 2013 1 0 0 0 1 1 0 0 0 2

May 5, 2013 1 0 0 0 2 1 0 0 0 2

May 6, 2013 1 0 0 0 1 1 0 0 0 2

May 7, 2013 1 0 0 0 1 1 0 0 0 2

May 8, 2013 1 0 0 0 1 1 0 0 0 1

May 9, 2013 1 0 0 0 1 1 0 0 0 1

May 10, 2013 0 0 0 0 0 0 0 0 0 0

May 11, 2013 1 1 0 0 2 1 1 0 0 2

May 12, 2013 1 1 0 0 2 1 1 0 0 2

May 13, 2013 1 1 0 0 2 1 1 0 0 3

May 14, 2013 1 1 0 0 3 1 1 4 1 7

May 15, 2013 1 1 1 1 4 1 1 2 3 8

May 16, 2013 2 1 0 0 3 1 1 0 0 3

May 17, 2013 0 0 0 0 0 0 0 0 0 0

May 18, 2013 2 1 0 0 3 1 1 0 1 4

May 19, 2013 1 1 0 0 3 1 1 0 0 3

May 20, 2013 1 1 0 0 3 1 1 0 0 3

May 21, 2013 1 1 0 0 2 1 1 0 0 2

May 22, 2013 1 1 0 0 2 1 1 1 1 4

May 23, 2013 1 1 0 0 2 1 1 0 1 4

May 24, 2013 0 0 0 0 0 0 0 0 0 0

May 25, 2013 1 1 0 0 3 1 1 0 0 2

May 26, 2013 1 2 0 0 3 1 1 0 1 2

May 27, 2013 1 2 0 0 3 1 1 0 0 3

May 28, 2013 1 2 0 0 3 1 1 0 0 2

May 29, 2013 1 2 0 0 2 1 1 0 0 3

May 30, 2013 1 2 2 2 6 1 1 0 0 3

May 31, 2013 0 0 0 0 0 0 0 0 0 0

Sub Total of May 30 30 3 2 0 65 31 26 7 8 0 71

DATE 

Qalandiya-Jabaa Road Safety Enhancement

SubT
ot

al Al Thirwa Schools Road and Roads Retaining Structures

SubT
ot

al
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CONTRACTOR: APCO/ArCon PERIOD FROM: May 01, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00004

MULTIPLE ROADS PROJECT IN THE SOUTH

PERIOD TO: May 31, 2013

Management Engineers Skilled labor Unskilled labor Other 

May 1, 2013 1 0 2 0 3

May 2, 2013 1 0 2 0 3

May 3, 2013 0 0 0 0 0

May 4, 2013 1 0 2 0 4

May 5, 2013 1 0 2 0 3

May 6, 2013 1 0 2 0 4

May 7, 2013 1 0 2 0 4

May 8, 2013 1 0 2 0 4

May 9, 2013 1 0 2 0 3

May 10, 2013 0 0 0 0 0

May 11, 2013 1 1 1 1 4

May 12, 2013 1 1 2 0 4

May 13, 2013 1 1 3 0 5

May 14, 2013 1 2 1 1 5

May 15, 2013 1 2 0 0 3

May 16, 2013 1 2 0 0 3

May 17, 2013 0 0 0 0 0

May 18, 2013 1 2 1 1 5

May 19, 2013 1 0 0 0 1

May 20, 2013 1 0 0 0 1

May 21, 2013 1 0 0 0 2

May 22, 2013 1 0 0 0 1

May 23, 2013 1 0 0 0 1

May 24, 2013 0 0 0 0 0

May 25, 2013 1 0 0 0 1

May 26, 2013 1 0 1 1 3

May 27, 2013 1 0 2 1 4

May 28, 2013 1 0 2 1 4

May 29, 2013 1 1 0 1 3

May 30, 2013 1 1 2 1 5

May 31, 2013 0 0 0 0 0

Sub Total of May 27 20 30 8 0 85

Total Job Days
May, 2013

710

No of Full Time Equivalent (FTE) Jobs 

30

DATE 

Milling and Overlay of Hebron Internal Roads

SubT
ot

al
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