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Acronyms 
AAP Annual Activity Plan 

ADP Alternative Development Program 

AGE Anti-Government Elements  

ACCI Afghanistan Chamber of Commerce and Industries 

AISA  Afghanistan Investment Support Agency  

ANDS Afghanistan National Development Strategy 

ASAP Accelerating Sustainable Agriculture Program 

ASMED Afghanistan Small and Medium Enterprise Development 

AOI Area of Interest 

CCI Community Constructed Infrastructure 

CDC Community Development Council 

CoMo Community Mobilization 
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COIN Counter Insurgency 
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DCA Dutch Committee for Afghanistan 

DDA District Development Authority 

DoPW Department of Public Works 

DOWA Department of Women’s Affairs 

EMS Environmental Management System 

FTE Full-time Equivalent 

GDA Global Development Alliance 

GIRoA Government of Islamic Republic of Afghanistan 
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ha Hectare/s 
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IPM Integrated Pest Management 

ISAF  International Security Assistance Force 

IVR Interactive Voice Response 

JDA Joint Development Associates 

KTD Key Terrain District 

LOP Life of Project  

MAIL Ministry of Agriculture, Irrigation and Livestock 

m Meter 

M&E  Monitoring and Evaluation 

MCN  Ministry of Counter Narcotics 

MHP Micro-Hydro Power 

MRRD Ministry of Rural Rehabilitation and Development 

MPW Ministry of Public Works 

MoWA  Ministry of Women’s Affairs 

MOU Memorandum of Understanding 

NRM Natural Resource Management 

NSP National Solidarity Program 

NTA Nangarhar Talc Association  

NVDA Nangarhar Valley Development Authority 

PDC Provincial Development Council 

PO Purchase Order 

PRT Provincial Reconstruction Team 

RCC Reinforced Cement Concrete 

RFA Request for Application 

RMHC Rabia Mariam Handicraft Co.  

SDF Small Demonstration Farm 

SPF Small Production Farm 

TIMER Technology Innovations for Market-Led Economic Rehabilitation 

USAID United States Agency for International Development 

USDA  United States Department of Agriculture 

USG United States’ Government 

VFU Veterinary Field Unit 

2WT Two-wheeled tractors
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Background 
IDEA-NEW, a USAID-funded initiative in Afghanistan began in March 2009. Activities target instability/insurgency locales and 

buffer zones to curb narco-trafficking, and at the same time, increase job creation, strengthen Afghan leadership and promote 

economic growth. Major emphasis is on: Job Creation, Agricultural Sales and Capacity Building. 

The program responds rapidly to community-identified needs through Community Constructed Infrastructure (CCI) projects 

that foster trust and infuse communities with cash and income. IDEA-NEW then builds upon those gains in order to maintain 

the long term focus of sustainable growth in the agriculture and rural development sectors. The program addresses 

interrelated issues of instability and economic development.  

Transition and Sustainability 
IDEA-NEW provides support and linkages to overall US government counter-insurgency (COIN) priorities through local-level 

agricultural and private sector development, and by engaging local government to respond to the needs of its constituencies 

in these sectors. The program focuses on implementing projects in USG Key Terrain Districts (KTD) and Areas of Interest 

(AOI). Of the 15 provinces in which IDEA-NEW works, 12 include Key Terrain Districts (KTD) or districts classified as Areas of 

Interest (AOI). In all, IDEA-NEW programs are being implemented in 28 KTDs and 12 districts classified as AOI. In concert with 

a geographical focus on KTDs and AOIs, IDEA-NEW made a concerted effort to work with USG stakeholders to capitalize on 

areas of interest in these districts. 

IDEA-NEW also supports the transition of key areas to GIRoA control by closely coordinating program design and 

implementation with local and regional Afghan government officials and local communities. This coordination not only helps 

to strengthen the capacity of the GIRoA, but also increases the ties between local communities and the GIRoA.  

As IDEA-NEW programs are developed in collaboration not only with government officials but also local communities, 

projects are inherently sustainable. In the case of local infrastructure projects, communities are required to commit to 

maintaining the structures.  

In order to encourage sustainability, IDEA-NEW takes a wide view of each value chain it support: from hands-on training for 

farmers on demonstration plots; to supporting Ag Associations who support and reinforce good agricultural practices; to 

building produce markets; to supporting a local produce processing plant that recently was handed-over to a private Afghan 

business contracted to supply a major international produce buyer: In order to support sustainability it is critical that each 

step of the value chain be carefully examined and supported where needed.  

Partners 
Three partners implement IDEA-NEW: Development Alternatives, Inc. (DAI), ACDI/VOCA and Mercy Corps:  

• DAI works in the East and West (Nangarhar, Kunar, Laghman, Nuristan and Badghis, Herat);  

• ACDI/VOCA in the North (Faryab, Sari Pul, Jawzjan, Balkh, Samangan) and  

• Mercy Corps in the Northeast (Badakhshan, Takhar, Kunduz, Baghlan). 

The program works closely with provincial- and district-level governments and within local communities, capitalizing on the 

successes of previous USAID projects in the area, which built strong relations among local stakeholders, and have given IDEA-

NEW the ability to scale-up rapidly.  
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Major Accomplishments to Date 
 

Job Creation: 
Since July 2009, IDEA-NEW has created a total of 4,361 labor-intensive rural jobs employing local community members on CCI 

projects. Depending on local wages in the region, the average wage ranges from $4.35 to $13 for non-skilled and skilled 

laborers.  

• IDEA-NEW has paid more than $6.88 million in wages local laborers working on CCI projects to date.  

• IDEA-NEW has completed 185 CCI projects in its areas of operation including roads, irrigation and micro-hydro 

power, and as of November 30, 2011, was actively working on 21 more.  

• Assisted entrepreneurs to start more than 1,751 rural enterprises for men and women throughout the program. 

  
Agriculture Productivity and Agribusiness: 

• Established more than 250 commercial and small-sized resource farms used as training grounds, where farmers are 

trained in collaboration with MAIL on modern crop techniques like raised beds and staggered planting. Some 318,204 

people have been trained on these farms and through other agriculture- and livestock training programs.  

• A total of 10,904 ha of cropland have been brought under irrigation in IDEA-NEW targeted area. 

• The project multiplied two MAIL-certified varieties of mung-bean for distribution to more than 15,000 farmers.  

• More than 30,000 farmers in Eastern Region participated in voucher distribution programs for improved vegetable 

varieties. Thirteen thousand farmers participating in this program from spring 2010 increased their revenues over 

2009 by more than $3.4 million collectively.  

• More than 8 million kg of onions exported to Pakistan by Afghan traders for export revenues of $2.8 million USD.  

• 4,018,115 livestock are under increased management/care as a result of IDEA-NEW interventions; this has included 

de-worming and other activities in close concert with local paravets.  

• 93,836 farmers trained on melon fly awareness in Balkh, Faryab, Jawzjan, Samangan and Sari Pul. 

• 4 concrete trellis post manufacturing enterprises established in Faryab, Sari Pul and Samangan. 

• 463 women micro enterprises established and trained on silkworm rearing in five Northern provinces. 

• 59 km road rehabilitated that connecting Bilchiragh, Gurziwan and Pashtun Kot districts to Maymana City. 

• Established 1,463 women micro enterprises that were trained on silkworm rearing in five Northern provinces. 

 

Capacity Building 
• Partnering with MAIL provincial and district offices, a total of 103,917 MAIL staff and farmers were trained on melon-

fly control in the West, North and Northeast regions. An impact study completed in November 2009 showed IDEA-

NEW’s melon fly training program is increasing participant farmers’ yields by 113% and sales by 46%. 

• A total of 6,412 persons have received business skills training (1,611 men and 4,794 women).  

• A total of 1,235 government line staff members have received training and capacity building related to their jobs.  
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• Established 6 Ag Retail Associations across the Northern Provinces, who are working with 117 Ag Retailers to 

increase sales.  

• Provided technical assistance and training to 12 associations in its areas of operation, including for fruit growers, talc 

miners, beekeepers, women’s handicrafts and others.  

 

USG and GIROA Coordination: 
• Livestock De-worming Campaign in Faryab was implemented in concert with US Army Special Forces, MAIL, USAID’s 

Accelerating Sustainable Agriculture Program’s Veterinary Field Units and local, private para-veterinarians. In total 

266,605 animals were de-wormed in 14 of Faryab’s districts.  

• Collaborating with MAIL and the Nangarhar PRT to cultivate eight varieties of wheat breeder seeds through MAIL’s 

Nangarhar Valley Development Authority (NVDA) on 100 ha of government-owned land in Farm-E-Ghaziabad of 

Nangarhar. The project is expected to provide 250-300 tons of foundation seeds for wheat seed production 

enterprises and companies, including village-based seed enterprises operating throughout the province. These 

companies will replicate the foundation seeds and produce more than 6,000 tons of certified wheat seeds for 

farmers across Nangarhar in 2010. 

• Collaboration with USAID’s ASMED project to strengthen the poultry value chain by establishing a feed mill in Surobi 

district, Kabul.  

• Facilitated a plenary workshop for MAIL in 2010 in which all 34 Provincial Directorates participated. The program 

kicked off a national Agriculture Extension Program for the country, and has been followed up by regional level 

Agriculture Extension and the Planning, Budgeting, Implementation and Organization of Agriculture Projects that 

have been held across the country. 

• Providing Engineering design support to the CERP team at RC-North 

• Providing veterinary support to the two flocks of pure-bred Karakul sheep maintained by MAIL in Balkh and Jawzjan. 

 

Afghan First 
A total of 98% of IDEA-NEW project staff members are Afghans. IDEA-NEW also prioritizes local procurement, and has 

procured over $26.4 million USD from Afghan vendors since June 2009. 

 

In December 2010, IDEA-NEW facilitated contracts with a private Afghan company to supply major international produce 

buyer Supreme. IDEA-NEW is working with producers throughout the country to grow produce following Global GAP 

standards and to provide continuous supply of needed vegetables.  
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Intermediate Result 1:  

Agriculture and Rural Infrastructure Improved 
IDEA-NEW implements community-constructed infrastructure (CCI) projects that serve a two-fold purpose: to restore and 

build productive infrastructure, and to inject cash into local economies in unstable and insecure areas helping to reduce 

communities’ reliance on illegal activities including narcotics and insurgency. 

At the end of the reporting period IDEA-NEW was actively working on 19 community-constructed infrastructure (CCI) 

projects throughout its areas of operation. It paid more than $92,000 in wages and created more than 57 labor-intensive 

rural jobs. To date, the project has paid $6.88 million in wages, creating 4,361 FTE jobs for local laborers on infrastructure 

projects.  

S U S T A I N A B I L I T Y :  In all infrastructure projects, IDEA-NEW works closely with local communities to select local 

workers for construction projects to coordinate communities’ contributions of time and labor and to establish a 

maintenance plan for the structures to ensure they continue to function for years to come.  

CCI Summary Chart – December 16-31, 2011 

Region Province 

Active 

Projects 

Approved 

Projects 

Completed 

Projects 

Stopped 

Projects 

Male 

Person-

days 

Female 

Person-

days 

Total 

Person-

days Total FTEs Male Wages 

Female 

Wages Total Wages 

Eastern Kunar 2 11 9 0 1,977 - 1,977 7.6 10,517 - 10,517 

Eastern Laghman 1 8 7 0 1,214 - 1,214 4.7 6,568 - 6,568 

Eastern Nangarhar 5 43 32 6 4,694 - 4,694 18 25,867 - 25,867 

Eastern Nuristan - 1 1 0 -  - - - - -  - 

Western Badghis - 35 22 13 3,920 - 3,920 15 24,218 - 24,218 

Western Herat 3 4 1 - 1305 - 1305 5 8,347 - 8,347 

Northern Balkh - 7 7 - - - - - - - - 

Northern Samangan - 4 4 - - - - - - - - 

Northern Jawzjan - 4 4 - - - - - - - - 

Northern Sari Pul - 7 7 - - - - - - - - 

Northern Faryab - 20 20 - - - - - - - - 

Northeastern Badakhshan 4 23 19 - 1,950 - 1,950 7.5 16,517 - 16,517 

Northeastern Baghlan - 41 41 1 - - - - - - - 

Northeastern Takhar 3 16 13 - - - - - - - - 

Northeastern Kunduz 1 8 7 - - - - - - - - 

 TOTAL 19 232 194 20 15060 0 15060 57.8 $92,034 - $92,034 

*Numbers of Approved, Completed and Stopped projects are cumulative over the life of the program. NR = Not Reported.  
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Farm to Market Infrastructure 
Agriculture is the backbone of the Afghan economy. IDEA-NEW is helping to support and expand critical market-linkages for 

farmers through infrastructure projects such as roads that farmers use to transport their produce to market and to market 

places where they sell their goods. IDEA-NEW also supports local businesses through infrastructure rehabilitation. Improved 

roads can have a transformative affect on poor farming communities. In addition to often drastically reducing the time and 

costs involved in moving produce to market, communities also report that it is easier for their children to go to school and 

for families to receive medical attention.  

Upgrading Milk Collection Centers: 

In support of the Village Milk Collection and Processing Centers Project, IDEA-NEW has upgraded the premises provided 

by the local communities. These small repair works, which are implemented through Cash for Work, will also create jobs 

in the community. One proposed centre in Sari Pul province was abandoned for security reasons and an alternative 

location in Shibirghan district of Jawzjan province has been selected. 

 

Flood Protection 
In order to protect farmlands from annual flooding, IDEA-NEW is working closely with local communities and MAIL / DAIL to 

identify and implement high priority projects. These projects range from repair work to new construction. Flood protection 

infrastructure ensures that farmers do not lose agricultural income from flood damage and that vital irrigation 

infrastructure is protected from washout. 

Some flood protection projects undertaken by IDEA-NEW also address the issues of erosion. By coupling Natural Resource 

Management projects such as reforestation of upper watershed areas along with more immediately impactful projects such 

as placement of gabions along riverbanks and other areas susceptible to washouts, IDEA-NEW is helping communities 

protect themselves against the devastation of floods.  

No updates during the reporting period. 

Irrigation and Water Management Infrastructure  
Water is a precious and seasonal commodity throughout most of Afghanistan. Thus, viable infrastructure is critical to the 

success of the agriculture sector. By improving and extending irrigation and expanding water management systems, IDEA-

NEW is supporting and expanding agriculture across the Eastern, Northern and Northeastern regions of the country. 

 

• Takak Karez Structures Improvement Project / Western Region:  

This project started on 24 September, 2011 and expected to be completed in January, 2012 

I M P A C T  /  O U T P U T S :  The project is designed to irrigate about 1,300 jeribs of land serving the farms and 

agricultural land and will benefit more than 150 families. To date, the following activities are completed: 120 

Photo: Yakhdan Maash Canal before completion – Karukh 

district, Herat 

 
Photo: Yaka Bagh Milk Processing Center Exterior View – Shibirg

Jawzjan  
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 excavation of old wells; 234 m

3
 excavation of super pass

112 m
3
 stone masonry; 48 m

2
 pointing; and 36 m

 

• Koshkak Canal Improvement Project / Eastern Region: 

This project is located Surkhrood district, Nangarhar province.

jeribs of land serving the farms of about 3,000 families and flowing through six different villages. 

The project will rehabilitate a 95 m super passage, 125

weir structure will provide sufficient water for the irrigated lands under the system. The canal and agricultural lands 

in the same area will be protected by the canal retaining walls and weir’s wing walls. The main work involved is 

excavation for the structure foundation, construction of stone masonry retaining walls, and RCC.  To date,

progress is 75%. 

 

I M P A C T  /  O U T P U T S :  The system is designed to irrigate more than 6,000 jeribs of land serving the farms of 

an estimated 3,000 families while flowing through six villages. The project will rehabilitate a 95 m super passage, 

125 m long stone masonry wall and 40 m RCC intake wei

• Alanjan Canal Structures Improvement project/ Western Region: 

The Alanjan canal structures improvement project began on May 22, 2011

benefit from the 10,400 jeribs of land that will have better irrigation

To date, the project progress is as following: excavation of 

of PCC, 589 m
2
 of pointing, 1,608 m

3
 of backfilling, and 

 

I M P A C T  /  O U T P U T S :  The project is designed to provide water to 10,400 jeribs of land, benefitting an 

estimated 1,000 families. Project progress to date: 2,945 m

masonry; 20.32 m
3 

PCC; 526 m
2 

pointing; 965 m
3 

• Darguk Canal / Northeastern Region: 

This project is located in Yaftal District, Badakhshan. The project will reconstruct the main structures of a canal that 

were destroyed by two years of heavy flooding. The community attempted a temporary fix of the structures but 

they could not withstand repeated flooding, so they turned to the government and IDEA

assistance reconstructing the canal. This project was originally slated to start

uncertainty about the IDEA-NEW budget. It should be completed by February, in time to protect the canal from 

spring flooding.  

I M P A C T  /  O U T P U T S :  The project will ensure that 70 families have access to irrigation water for th

• Guzar-e Afghani Canal / Northeastern Region:  

This canal project is located in Guzar e Afghani village in Faizabad District, Badakhshan.

exisitng canal would be damaged by floods, leaving 1,200 families without access

The project will rehabilitate the canal structure and fix the blockages caused by flooding.

meant to start earlier but was delayed by budget constraints.

 

excavation of super passage; 30 m
3 

excavation of super passage wing walls; 

pointing; and 36 m
3
 of gabion stone masonry.  

Koshkak Canal Improvement Project / Eastern Region:  

Nangarhar province. The canal system is designed to irrigate over 6,000 

000 families and flowing through six different villages.  

m super passage, 125 m long stone masonry wall and 40 m RCC intake (weir). The 

weir structure will provide sufficient water for the irrigated lands under the system. The canal and agricultural lands 

in the same area will be protected by the canal retaining walls and weir’s wing walls. The main work involved is 

, construction of stone masonry retaining walls, and RCC.  To date, the project 

The system is designed to irrigate more than 6,000 jeribs of land serving the farms of 

an estimated 3,000 families while flowing through six villages. The project will rehabilitate a 95 m super passage, 

weir..  

Alanjan Canal Structures Improvement project/ Western Region:  

The Alanjan canal structures improvement project began on May 22, 2011 and approximately 1,000 families will 

that will have better irrigation. 

xcavation of 3,100 m
3 of 

foundation, 1,800m
3
 of stone masonry, 140 m 

of backfilling, and 266 m
3
 of big boulders removed.  

The project is designed to provide water to 10,400 jeribs of land, benefitting an 

estimated 1,000 families. Project progress to date: 2,945 m
3
 excavation of foundation; 1,757 m

3
 stone 

3 
backfilling; 62 m

3 
big bolders.  

This project is located in Yaftal District, Badakhshan. The project will reconstruct the main structures of a canal that 

The community attempted a temporary fix of the structures but 

they could not withstand repeated flooding, so they turned to the government and IDEA-NEW for technical 

assistance reconstructing the canal. This project was originally slated to start in June but was delayed due to 

It should be completed by February, in time to protect the canal from 

The project will ensure that 70 families have access to irrigation water for their crops.  

This canal project is located in Guzar e Afghani village in Faizabad District, Badakhshan. Every spring, parts of the 

exisitng canal would be damaged by floods, leaving 1,200 families without access to irrigation water for its crops. 

The project will rehabilitate the canal structure and fix the blockages caused by flooding. This project was also 

meant to start earlier but was delayed by budget constraints.  
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Photo: Yakhdan Maash Canal after completion – Karukh 

district, Herat 
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Micro Hydro Power (MHP) 
IDEA-NEW constructs MHP projects to provide electrical power to remote communities that are far from the developing 

national power grid. MHPs can provide electricity to power nearby village households during the night and small businesses 

during the day.  

For an MHP to be a sustainable source of electricity there must be a commitment by the community to manage and 

maintain it and to collect contributions to the running costs. In order to establish such a commitment, IDEA-NEW requires 

beneficiary communities to make a significant contribution in labor and materials to the civil works needed for the 

installations.  

• Micro Hydro Power Units, Sari Pul district / Northern Region:  

IDEA-NEW started the construction of five MHP plants in Balkhab district of Sari Pul province in September 2009 

under an agreement with the IP Remote Hydro Light.  Construction was not completed before the winter and was 

damaged by the exceptional floods that took place in 2010 which delayed the resumption of work.  Following an 

assessment of the damage, plans were made to repair and reinforce the structures constructed by the local 

communities as Cash for Work schemes.  Four of the five plants were already completed and only the final 

upgrading of the canal and distribution wiring remain to be verified at the beginning of this reporting period. 

 

No update this period. 

 

 

  

Photo: Inside of the Powehouse at Dahna wa Takshar MHP – 

Balkhab, Sari Pul  

 



  

Ongoing CCI Photos, Eastern Region: December 16-

 

   
 

 

 

 

 

 

 

 

 
 

 

  

Koshkak Canal 

Surkhrud district, Nangarhar 

Project Progress = 75% 

Niazi canal Project 

Alingar, Laghman 

Project Progress = 55% 

 

 

-31, 2011 

 

Darabgi irrigation channel Improvement Project 

Rodat, Nangarhar 

Project Progress = 55% 

 

Chalgazi and Lokhi irrigation channel improvement 

Spinghar, Nangarhar 

Project Progress = 75% 

 

Landy sabar
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Landy sabar Canal intake improvement project 

Pachiru Agam, Nangarhar 

Project Progress =60% 

 

Kolala irrigation channel 

Hesarak, Nangarhar 

Project Progress = 86% 

 



  

Odwan Canal Structures Improvement Project  

Guzara, Herat 

Project Progress =65% 

 

Ongoing CCI Photos, Western Region: December 16

 
 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 
  

Tezan Canal Structures Improvement Project 

Guzara, Herat 

Project Progress = 90% 

 

 

Badghis Wholesale Market Project 

Qala-e-Now, Badghis 

Project Progress =temporarily stopped 

 

Project Progress = 

Sultanha Karez Improvement Project 

Qadis, Badghis 

Project Progress = temporarily stopped 

 

6-31, 2011 
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Khame Abasee Canal Project 

Qala-e-Now, Badghis 

Project Progress = temporarily stopped 

 

Alanjan Canal Improvement Project 

Injeel, Herat 

Project Progress = 65% 
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Ongoing CCI Photos, Northeastern Region: December 16-31, 2011 

 

 

 
 

Zardew Canal 

Shuhada District, Badakhshan Province 

Project Progress = 99% 

 

Sakha Canal 

Baharak District, Badakhshan Province 

Project Progress = 55% 

Guzar-e-Afghani  Canal 

Faizabad District, Badakhshan Province 

Project Progress = 22% 

 

Mula Karim  Project 

Khan Abad District, Kunduz  

Project Progress = 97% 

Mahfali Irrigation  Project 

Khan Abad District, Kunduz  

Project Progress =100 % 

Abdullah Canal Project 

Ali Abad District, Kunduz  

Project Progress = 82% 

 



  

Sustainable Agricultural 

Production  
IDEA-NEW is supporting sustainable agricultural development by increasing rural incomes and raising the profitability of 

agriculture. Key to this is raising yields and lowering costs by introducing new

through farmer training.  

Farmer training focuses on the cultivation and marketing of commercially viable crops that increase farmer incomes by 

supplying domestic and export markets. Sustainable, licit commercial agriculture contributes to stable farming communities. 

This links closely with Business Development through which IDEA

available to farmers through commercially viable enterprises. Laser Land Leveling, the use of layflat pipe and the 

introduction of drought resistant crops are all ways IDEA-NEW is contributing to the 

crucial issue, highlighted this year by the severe drought in the Northern and Northeastern Regions

Most households, including the urban areas, are dependent to some

rangeland, livestock are the only available agricultural enterprise. As with other sectors of the agricultural economy, 

productivity is low because of poor husbandry, lack of access to veterinary car

Annual Crops  
Yields of annual crops, such as wheat, are extremely low and susceptible to drought particularly on rain fed land. Heavy 

losses occur from weeds, fungal disease and insect pests. Traditional cultivation 

waste and overcrowding. To introduce farmers to improved methods of crop cultivation, IDEA

implementing a major two year project of demonstrations and extension training

 

• Technology Innovations for Market-Led Economic Rehabilitation (TIMER) Voucher Program / Eastern Region:

No update this period. 

• Rice Production Program/ Eastern Region: 

IDEA-NEW plans to provide 28 metric tons of improved rice seed and 400 metric tons 

800 ha) in three provinces of the region, four varieties (Baghlan 

were recommended by MAIL and Nangarhar research station.

Training activities continued for the summer season, 2011; during the reporting period

during four field days in different districts of the eastern region, to date 1,890

trained on harvesting, post- harvesting and sample collection.

 

Agricultural 

sustainable agricultural development by increasing rural incomes and raising the profitability of 

agriculture. Key to this is raising yields and lowering costs by introducing new, but well-tested technologies and processes 

raining focuses on the cultivation and marketing of commercially viable crops that increase farmer incomes by 

markets. Sustainable, licit commercial agriculture contributes to stable farming communities. 

closely with Business Development through which IDEA-NEW seeks to make high quality inputs and services 

available to farmers through commercially viable enterprises. Laser Land Leveling, the use of layflat pipe and the 

NEW is contributing to the more efficient use of irrigation water, a 

in the Northern and Northeastern Regions. 

to some extent on livestock. Over large areas of rain-dependent 

rangeland, livestock are the only available agricultural enterprise. As with other sectors of the agricultural economy, 

productivity is low because of poor husbandry, lack of access to veterinary care and poor nutrition over the winter  

Yields of annual crops, such as wheat, are extremely low and susceptible to drought particularly on rain fed land. Heavy 

insect pests. Traditional cultivation methods apply too much seed, leading to 

waste and overcrowding. To introduce farmers to improved methods of crop cultivation, IDEA-NEW in 2011 and 2012 is 

implementing a major two year project of demonstrations and extension training.  

Led Economic Rehabilitation (TIMER) Voucher Program / Eastern Region:  

improved rice seed and 400 metric tons of fertilizer (enough to cover 

four varieties (Baghlan – 98, IR. 64, IR. 28 & PB 3) were selected which 

recommended by MAIL and Nangarhar research station.  

summer season, 2011; during the reporting period 62 farmers were trained 

eastern region, to date 1,890 out of 1,620 ( 116.6%) farmers were 

harvesting and sample collection. 

 

Photo

district, Kunar
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Photo: IDEA-NEW field technician trains farmers–Narang 

district, Kunar 
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• Wheat program/ Eastern Region:  

Some 24-28 Small Production Farms (SPFs) and 10-15 Commercial Production Farms (CPFs) planted with certified 

wheat seed are planned for the 2011 winter season, in order to demonstrate improved seeds as well as the use of 

the two-wheeled tractor (2WT), herbicide application, row sowing, and fertilizer and pest management.  

Training activities continued in which 31 farmers were trained during two field days in Rodat and Kot districts of 

Nangarhar. To date, a total of 259 out of 750 farmers have been trained on how to use a two wheel tractor, and 

seeder as well as land preparation and fertilization. 

 

A two-day theory and practical advanced training on weed control was conducted by JDA’s expert of Mazar-e-

Sharif to IDEA-NEW agriculture staff, the agriculture staff including suppliers will extend this training in the 

coverage area.  This modern method will increase yield around 20 %. 

 

• Women-Owned Greenhouses / Eastern Region:  

IDEA-NEW provides support to 22 women-owned greenhouses with technical and marketing oversight.  

Plug seedling marketing survey started for spring- summer season crops in Batikot, Rodat and Kama districts of 

Nangarhar province. To date 78 farmers ordered plug seedlings of watermelon, tomato, eggplant and pepper. 

Women operators started preparation for seed sowing. The seedling production for spring season crops has also 

begun with woman operators sowing 4,460 tomato seed in Batikot green house.  

 

• Farmer Training on Improved Agronomy / Northern Region: 

Yields of annual crops, especially wheat, are extremely low, particularly on rain fed land, and are susceptible to 

drought. Heavy losses occur from weeds, fungal disease and insect pests. Traditional cultivation methods apply too 

much seed, leading to waste and overcrowding. To introduce farmers to improved methods of crop cultivation has 

made a sub-award to Joint Development Associates (JDA) to conduct farmer training at 65 demonstration sites over 

a two-year period. Each demonstration contains plots of wheat, oilseeds (flax, sesame, safflower or canola) and 

pulses (lentils or chickpeas). Farmers are shown the use of Two-Wheel Tractors (2WT) for land preparation, sowing 

and harvesting. Control of weeds, pests and diseases is also taught.  

Planting field days were conducted at five annual crop demonstration plots: two in Yangi Tigirman and Chaghatak 

villages of Andkhoy and Maymana districts of Faryab, one in Takhta Pul village of Nahri Shahi district of Balkh, one in 

Haydarabad village of Fayzabad district of Jawzjan and one in Asia Abad village of Sari Pul district in Sari Pul. Farmers 

who did not attend last year’s extension training on annual crops were invited. A total of 465 farmers attended and 

received practical training on standard seed rates, seed treatment, use of the 2WT in bed preparation and pre-

planting operations, and use of fertilizer. So far twenty four annual crop planting field days have been conducted for 

the current planting season. 

 

• Zero-Tillage Training / Northern:  

Yields of annual crops, especially wheat, on rain fed land is seriously limited by available soil moisture. In order to 

make the best use of the available soil moisture, farmers in arid regions of the world have developed zero-tillage 

methods, in which seed is down directly into the soil without plowing. IDEA-NEW is testing imported zero-tillage 

Photo: Annual crops planting using 2WT – Nahri Shahi, Balkh 
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equipment to assess it suitability for Afghanistan and with a long term objective is establishing private contractors 

offering this service to farmers. 

The demonstration of zero-tillage has been conducted at six demonstration plots in Samangan, Balkh and Jawzjan. 

Rainy weather in Faryab province prevented IDEA-NEW from conducting the last zero-tillage demonstration in 

Maymana city. Seven demonstration plots have been established to introduce the new technology.  Each 

demonstration plot consists of 1 ha, 0.6 ha of which is allocated for wheat, 0.2 ha for safflower and 0.2 ha for 

chickpea. 

 

• Commercial Vegetable Projects / Northeastern Region: 

Vegetable crops are often unproductive because of poor quality seed and a lack of knowledge of best practices for 

growing techniques and fertilizer use. IDEA-NEW addresses this issue by providing farmers with high quality 

improved seed and fertilizer, as well as ongoing training to improve skills. Farmers participating in the project are 

encouraged to improve a one jerib plot of potato, onion, or tomato cultivation on good quality, irrigated land. 

The farmer must contribute 30 percent of input costs through the voucher system and participate in crop 

productivity training covering planting, irrigation, pest management, potato beetle control, irrigation and 

marketing. Yield data from last year showed that farmers could earn upwards of 40,000 AFN ($870) per jerib from 

potato, compared to only 5,000 AFN ($109) for wheat. A team of field-based agriculture ‘helpers’ – respected local 

farmers with strong agricultural expertise—work with the IDEA-NEW agriculture staff to monitor the crops.  

In additional to cultivation training, IDEA-NEW will provide the following voucher packages to farmers cultivating 

one jerib of land, offering higher quality inputs than those available locally . 

o 300 kg potato tuber seed; 25 kg potash fertilizer; 50 kg DAP; and 50 kg urea fertilizer or 

o 2 kg onion seeds; chemical fertilizer, 50 kg DAP; and 50 kg of Urea fertilizer 

 

• Summer Fruit & Vegetables Cultivation Project / Northeastern Region:  

IDEA-NEW provides comprehensive training and high quality inputs to farmers cultivating summer cash crops such 

as cauliflower, watermelon, cucumber, cabbage, spinach, turnip, carrot and broccoli. Through the voucher system, 

farmers purchase quality hybrid and open pollination variety seeds and chemical fertilizer at a 30 percent 

beneficiary contribution.  

This project is now complete in all provinces and has been certified as successfully completed by DAIL, CDC 

members and elders.  Beneficiary selection for the coming year is underway.  In some areas staff are working with 

local agricultural input retailers to discuss the possibility of the retailers hosting privately run demonstration plots 

on which to test some of their products. This would allow farmers to see a variety of technologies.  This is one of 

the promotional ideas suggested in the agricultural retailers business skills trainings previously hosted by IDEA-

NEW.   

  

Photo: Zero-tillage demonstration – Khwaja Do Koh, 

Jawzjan  

Photo: IDEA-NEW staff visit orchards undergoing 

dormant oil spraying. – Puli Khumri District, Baghlan 
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Livestock Improvement 
The majority of the Afghan rural population depends, to some extent, on livestock for their subsistence. Not only do livestock 

provide an income, but they also provide a store of value which enhances the household’s food security. This dependency is 

greatest for livestock herders of the remote Mountain districts of the region, who are among IDEA-NEW’s principal target 

groups. 

MAIL’s policy requires that veterinary services be provided to farmers through the private sector, with the government 

veterinary departments providing regulation and disease surveillance. IDEA-NEW is supporting the continuing development 

of privatized provision of veterinary services through a network of veterinary field units (VFU) that is currently represented in 

nearly every district of the region. 

Livestock productivity is very low due to disease, inadequate winter nutrition, poor flock management (e.g. failure to cull 

unproductive animals) and inefficient harvesting of products such as wool and cashmere. The development of a network of 

animal health clinics and their privatization as independent businesses has greatly increased access to veterinary services 

such as vaccination. They also provide a means whereby extension training in improved animal husbandry can be made 

available to livestock owners in remote areas. 

IDEA-NEW is working with VFUs to increase capacity and knowledge of animal husbandry. This is improving not only the 

output of these animals, but also the quality and quantity of the meats. This training along with properly equipped local 

processing centers is helping to prevent the spread of disease through infected milk 

• Village Milk Collection & Processing Centers with Balkh Livestock and Dairy Union (BLDU)  

The Balkh Livestock Development Union (BLDU) has, over the last seven years, developed a network of household 

dairy producers who sell surplus milk to the Sherabad Dairy Plant, where it is processed for sale in Mazar-e-Sharif. 

However, the area within which this system can operate is limited by the distance from which daily deliveries of 

fresh milk can be made to the dairy. In order to extend these benefits, IDEA-NEW is setting up 10 village collection 

centers where fresh milk can be processed by hand-operated equipment into cheese, butter and yoghurt which can 

then be sold locally or transported to the main dairy for sale.  

At the same time, a program of extension training in animal breeding, feeding and health care, together with 

improved access to veterinary services, will increase production. IDEA-NEW has agreed to upgrade the premises 

provided by the local communities to accommodate the machinery (see Rural Infrastructure). Once established, 

village centers will be registered as associations with the Ministry of Justice and affiliated with the BLDU.  

The following activities were implemented by this project.  

o Establishment of 10 Village Milk Collection and Processing Centers:  

The livestock team monitored five milk processing centers: Yaka Bagh, Yang Ariq and Sansiz in Jawzjan, and 

Deh Naw and Jamshidi in Faryab. The centers have been collecting surplus milk from member farmers and 

processing it into yoghurt and other profitable dairy products. IDEA-NEW regularly monitors and supervises 

the activities of the ten milk processing centers and provides on-the-job technical support to the workers. 

Photo: Meeting held with Shora and villagers  – Pashtun Kot, Faryab
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The team met the members of community development councils and villagers in Deh Naw, Jamshidi and 

Yang Ariq villages and discussed matters related to an increase in the delivery of increased and 

improvements to member’s  cattle sheds. 

 

All ten village milk processing centers continued daily milk collection and a total of 5,988 liters of milk were 

collected from 363 households for 98,028 AFN (average 16.37 AFN per liter of milk). The following table 

gives details of the dairy products produced: 
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Juee Zandan 610 - 1275 - - - - - 100 

Baba Evaz 450 - 750 - 15 4 13 - - 

Koushkak 680 - 800 - 
  

45 - 
 

Ghazniqak 80 77 - - - - - - - 

Yank Ariq 520 - 1050 - - - - - 140 

Scinsus 720 - 1500 - 17 8 8 - - 

DehNow 120 - 300 - - - - - - 

Jamshidi 616 - 1540 - - - - - - 

Emam Sahib 592 - 1480 - - - - - - 
Yaka Bagh 1600 - - - - - - - 200 

TOTAL  5988 77 8695 - 32 12 66 - 440 

 

 

o Cattle Management Training for 500 Women Member Farmers of 10 Processing Centers:  

Milk hygiene and milking kits were distributed to 50 women member farmers of Imam Sahib Milk 

Processing Center in Sari Pul district. The women received the kits after they completed six months of 

theoretical training. The kits included plastic chairs, a brush for grooming cows, metal buckets, cleaning 

detergents, and metal ventilators and wooden windows for improvement of the cattle sheds. 

 

The cattle husbandry training for 50 women dairy farmers is currently in progress in Yaka Bagh Milk 

Collection Center. The women trainees attend the course once a week. 

 

Photo: Training of women in cattle husbandry – Pashtun Kot, 

Faryab  
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During this biweekly, follow-up visits were made to 20 women dairy farmers in Ghaznigak and Joye Zendan 

villages of Samangan to assess the status of the cattle sheds. Advice was given to the women farmers for 

improvement of their cattle sheds. 

 

Improving the housing of cattle is one of the basic principles of better livestock management.  A campaign 

to achieve this has been started in most of the processing centers with the technical guidance of the village 

women trainers. Through the extension campaign, the existing cow sheds of trained women farmers are 

being improved and remodeled as follows: 

 

Mud plastering: mud plastering of the walls of cattle sheds is very necessary in order to control 

ecto-parasites. A total of 93 cattle sheds have been mud plastered. 

 

Improved ventilation and lighting: 73 metal ventilators and 72 wooden windows provided by the 

project were installed. 

 

35 cow sheds were visited in Baba Ewaz, Ghaznigak, Joye Zendan, Sansiz, Yanq Ariq and Koshkak villages by 

the BLDU women trainer and advice was given regarding the improvement and remodeling of cattle 

housing.  

 

The following table shows the number of cow sheds improved so far: 

  

Center Name District No. Sheds improved 

(this biweekly) 

Total No. Improved 

Koshkak Balkh 3 33 

Yank Ariq Aqcha 2 38 

Sansiz Fayzabad 4 30 

Ghaznigak Hazrati Sultan 6 32 

Baba Ewaz Sholgara 6 36 

Joy Zendan Aybak 4 24 

Jamshidi Pashtun Kot 4 20 

Deh Naw Khwaja Sabz Posh 3 27 

Imam Saib Sari Pul 6 16 

Total 38 256 

Photo: Distribution of kits to women beneficiaries – Sari 

Pul, Sari Pul 
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Native Cattle Breed Improvement through AI: During this reportijng period, 17 cows were inseminated in six 

villages: two in Baba Ewaz village of Sholgara district, four in Koshkak village of Balkh district, one in Deh Naw 

village of Khwaja Sabz Posh district, three in Jamshidi village of Pashtun Kot district, five in Sansez village of 

Fayzabad district and two in Imam Saib village of Sari Pul district. 

• Strengthening Livestock Production / Northern Region:  

Under a two year project, Strengthening Animal Health and Production, implemented for IDEA-NEW by the Dutch 

Committee for Afghanistan (DCA), IDEA-NEW supports the development of privatized veterinary services through a 

network of veterinary field units (VFUs) that has been established in the northern region and is currently represented 

in nearly every district of the region. 

The project includes training new paravets and establishing them in new VFUs, expanding the range of services 

offered and training farmers in improved herd management. At present, there are 109 VFUs in 51 districts of the 

northern region, (Balkh 39, Samangan 18, Jawzjan 11, Sari Pul 9 and Faryab 32). 

As a first step towards strengthening the value chain for Karakul pelts, IDEA-NEW is assisting the DAILs in Balkh and 

Jawzjan with the management of their pure-bred flocks of Karakul sheep. The project will provide regular veterinary 

care and training in animal husbandry from the local VFUs.  

o Support to Veterinary Field Units (VFUs): IDEA-NEW livestock officers monitored two VFUs, one in Sholgara 

district of Balkh and one in Sozma Qala district of Sari Pul. The team monitored the regular extension training 

sessions conducted by the paravets in the field and checked their vaccination and medication registration books 

and provided other extension support.   

o VFU Activities: The VFUs in all five provinces in the north continued activities in delivering animal health 

services for livestock owners in all districts of the region, including insecure and very remote areas. 

o Karakul Value Chain Development: IDEA-NEW staff supervised the two Karakul Sheep Farms in Dihdadi and 

Shibirghan districts of Balkh and Jawzjan provinces respectively. The health status the sheep is improving in the 

farms and the assigned paravets make regular visits to the farms.  

o Refresher Courses for Para-Veterinarians: A two-week Livestock Nutrition course was conducted and attended 

by twelve paravets including six from Faryab, four from Balkh and one from each of Jawzjan and Samangan 

provinces. The training course will help the paravets to deliver quality services to the herders. The training 

started on Dec. 18 and ended on Dec. 29, 2011. 

o Establishment of Feed Banks: One new feed bank was established in Sozma Qala district of Sari Pul. The feed 

bank establishment program has been completed, and 25 new feed banks have been established in 23 districts 

of the five provinces. The locations of the feed banks were selected based on a needs assessment survey. Each 

feed bank has 150 member farmers, including a manager and a cashier; 4 tons of flax cake, 4 tons of cotton 

cake, and weighing tools have been provided to each feed bank, at a cost of over $4,000 per feed bank. The 

feed banks will not only be a feed reserve during times of food shortage, but also assist livestock owners to 

maintain the health and quality of their livestock.  

 

Photo: Monthly extension training for the herders conducted 

by a paravet – Feroz Nakhchir, Samangan 

 

Photo: A field monitor and a paravet examining a sick sheep 

Aybak, Samangan 
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During this biweekly, all managers and cashiers of the 25 feed banks attended a workshop in Mazar-e-Sharif, 

where project livestock experts explained the concept of establishment of feed banks, and the responsibilities 

of the team managing the feed banks. The experts also discussed the mechanisms of running the feed banks to 

ensure sustainability and to create a revolving asset for the community. The managers and cashiers were 

trained in using the sales and financial books that have been designed and produced for the feed banks. 

Natural Resource Management 
Given the limited natural resources in Afghanistan, particularly access to water, it is critical that the existing resources be 

managed appropriately. In addition to infrastructure projects such as MHPs and canals, IDEA-NEW is also working with 

communities in the riparian areas to strengthen water management practices. Meanwhile, the watershed management 

program preserves land through erosion control and re-establishes native forests for long term watershed protection.  

• Watershed / Eastern Region:  

The GPS points were received from the Nurgal watershed area for old and new activities. A plan was prepared to 

train 200 watershed council members and NRMA members on topics of forest management, pasture 

management, soil conservation, non timber products and the rules of the NRMA in the protection and 

rehabilitation of forests. 

Additionally, 46 farmers received training on forestry management, soil conservation, forestry production value 

and protection value in Noorgul district of Kunar and Pachiru Agam district of Nangarhar.  

Perennial Crops 
Fruit and nuts and other perennial crops were formerly major exports commodities from Afghanistan and considerable areas 

have irrigated orchards. However, poor management and irrigation practices, lack of pruning skills, and ineffective control 

of pests and diseases have resulted in low yields.  

Pruning trees properly is essential for improving the quality and the quantity of fruit in older orchards, but farmers often lack 

the skills or willingness to do so. IDEA-NEW is establishing a group of market-driven service providers for tree pruning in the 

Northeastern Region that will help ensure farmers have strong yields, giving a substantial boost to their incomes.  

Establishing new orchards is a long-term investment that provides farmers with a source of food and income for years to 

come. However, this can only take place given the right skills and inputs. Under IDEA-NEW in the Eastern Region, farmers 

learn scientific techniques and have the opportunity to purchase high quality inputs, increasing their chances of success. 

As other agencies are active in this sector, in the Northern Region IDEA-NEW has taken steps not to duplicate their efforts. 

Instead, IDEA-NEW has concentrated on promoting the growing of vineyards and the provision of high quality inputs 

through Agricultural Retailers. However, other agencies are not active for this sector in Faryab and so IDEA-NEW is planting 

commercial orchards of almonds, apricots, cherries and apples in this province. 
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Grape Cultivation / Trellising  
Grapes are a major crop in Afghanistan, however, existing local varieties and traditional methods of cultivation have not 

only been more susceptible to disease, but have also produced low yields. IDEA-NEW is working with farmers and business 

across the Northern and Northeastern Regions of Afghanistan to improve both quality, in part through the introduction of 

seedless varieties, and through improved production, primarily trellising. Introducing more popular fruit to the market and 

improving cultivation makes growing grapes highly profitable and has the potential to be an alternative crop to poppy. 

• Trellis Post Installation / Northern Region: 

Four trellis post manufacturers have been established in the region and demonstration vineyards set up where 

existing vines are being trained onto trellises. Agricultural retailers have been trained to supervise the setting up of 

trellising systems and will be paid a fee by IDEA-NEW for every jerib in which a system has been correctly installed.  

o Trellised Vineyard Demonstration Plots: The agriculture team visited the two vineyard demonstration plots 

in Mir Shekar and Ashraf villages of Shibirghan city. However, due to ground saturation they could not 

complete the remaining part of the trellis installation in these two vineyards.  

o Trellising Program in Faryab: During this biweekly period, a vineyard measuring 0.4 ha was converted into 

the new trellising system, and a total of 255 concrete posts were installed in the vineyard. The IDEA-NEW 

engineer checked the quality of the installations and it was found satisfactory. 

o Trellising Program in Sari Pul: Three new vineyards measuring 0.5 ha were surveyed in Sangcharak district 

of Sari Pul, and a total of 417 concrete trellis posts transported to the vineyards. However, the installation 

was delayed due to rainy weather in the location. IDEA-NEW’s Agriculture Officer is assigned to visit the 

vineyard this week and supervise the agricultural retailer in correct installation. 

o Trellising Program in Samangan: Three new vineyards measuring 0.56 ha have been surveyed by the 

agricultural retailer in Hazrati Sultan and Feroz Nakhchir districts. A total of 320 trellis posts will be 

transported to the vineyards for installation. 

 

IDEA-NEW’s business development team along with infrastructure team will be working on a plan for the 

transition and handover of trellis production and installation to the post manufacturer and the agricultural 

retailer in Feroz Nakhchir. IDEA-NEW will soon complete the target of 7 ha in Samangan. This target was 

reduced from 10 ha due to budgetary reasons. 

 

To date, a total of 12.6 ha of land have been trellised in Samangan, Sari Pul and Faryab. 

 

• Grape Cultivation Project / Northeastern Region 

Grape cultivation has not been introduced commercially in the northeastern region of Afghanistan. Existing local 

varieties have low yields and farmers do not produce the seedless varieties demanded in the market. Through the 

project, farmers purchase high-quality rootstock and are trained in trellising methods. Participating farmers 

dedicate a half-jerib of land for grape cultivation on irrigated land. Farmers are committed to attending trainings 

and contributing 30 percent of the cost of the rooted saplings and fertilizer sold through the voucher system.  

Photo: Staff oversee the distribution of iron rails which will be 

used to make grape trellises. – Baharak  District, Badakhshan   

 

 

Photo: Vineyard surveyed for converting into the new trellising 

system – Hazrati Sultan, Samangan 

 



  

Farmers have installed the cement posts that serve as the basis for the trellis system.  This period they received 

iron cross bars and barbed wire that they will use to complete the fence

Orchards 
Farmers managing existing orchards struggle with poor fruit quality and 

improving quality and quantity of fruit and increasing incomes; previously farmers have not had the skills or willingness to 

prune their trees properly. IDEA-NEW is establishing a group of

help ensure farmers have strong yields in older orchards.  

New orchard establishment is a long term investment that provides farmers with a source of food and income for years to 

come. Farmers often lack the skills and inputs to establish orchards productive enough to ensure high incomes. Under IDEA

NEW farmers learn scientific techniques and have the opportunity to purchase high quality inputs, increasing their chances 

of success.  

Linking farmers to quality inputs, especially to improved fruit saplings, is also a bottleneck to the growth of the fruit sec

In order to establish fruit clusters for market linkages IDEA-NEW is helping to increase the coverage under perennial fruit 

crops so as to increase the quantity and quality of fruit production

• Orchard Program / Eastern Region:  

A total of 160 farmers were selected for the spring 2012

provinces. To date 283 out of 1,125 farmers have been selected.  A

season planting in various districts of Nangarhar, Kunar and Laghman provinces.

 

Sapling distribution to 194 orchard owners was completed throughout different districts in the eastern region. 

Orchard owners received 12,875 saplings of citrus, stone fruits, pomegranate and persimmon 

contribution from the farmers. 

 

During two field days, 37 out of 194 orchard owners were trained on orchard planting design, 

irrigation and pit digging in the Bishud district of Nangarhar and 

 

A plan was prepared for spraying winter oil in stone fruit o

insects, particularly aphids. 

 

• Regional Nursery Development Program / Eastern Region:

Input distribution was completed for the rest of the 

provincial nursery growers received fertilizer.  Each farmer rec

nursery growers’ contribution. 

 

 

the cement posts that serve as the basis for the trellis system.  This period they received 

iron cross bars and barbed wire that they will use to complete the fence-like trellis structure.   

uit quality and low production. Proper pruning is essential for 

improving quality and quantity of fruit and increasing incomes; previously farmers have not had the skills or willingness to 

a group of market-driven service providers for tree pruning that will 

New orchard establishment is a long term investment that provides farmers with a source of food and income for years to 

en lack the skills and inputs to establish orchards productive enough to ensure high incomes. Under IDEA-

NEW farmers learn scientific techniques and have the opportunity to purchase high quality inputs, increasing their chances 

Linking farmers to quality inputs, especially to improved fruit saplings, is also a bottleneck to the growth of the fruit sector. 

NEW is helping to increase the coverage under perennial fruit 

crops so as to increase the quantity and quality of fruit production. 

spring 2012 planting season in Nangarhar, Kunar and Laghman 

125 farmers have been selected.  A total of 84 jerib land pits were dug for spring 

in various districts of Nangarhar, Kunar and Laghman provinces. 

was completed throughout different districts in the eastern region. 

rchard owners received 12,875 saplings of citrus, stone fruits, pomegranate and persimmon with a 55% 

, 37 out of 194 orchard owners were trained on orchard planting design, plant spacing, 

Bishud district of Nangarhar and the Narang district of Kunar.  

plan was prepared for spraying winter oil in stone fruit orchards, which is one of the safest ways to control 

Regional Nursery Development Program / Eastern Region: 

of the 25 nursery grower beneficiaries and a total 158 out of 158 

provincial nursery growers received fertilizer.  Each farmer received 50kg of Urea and 50kg of DAP with a 50% 

Photo:

plantation, 2011

Photo:
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Photo: Sapling distribution to the orchard owners for fall 

plantation, 2011– Narang district, Kunar 

Photo: Inputs distribution to farmers– Rodat district, Nangarhar 



  

Three sites were selected for commercial nursery demo plots in Bihsud district of Nangarhar, Asadabad district of 

Kunar and Mihterlam district of Laghman provinces. T

nursery growers. IDEA-NEW will provide the land lease, seed and tools along with

2012. 

 

• Establishment of 50 ha Orchards/ Northern Region: 

Commercial fruit growing in most northern provinces is a thriving activity, while it is almost unknown in Faryab, 

other than for grapes, probably because the poor state of the ring road has, until recently, isolated it from the 

potential markets. There are, however, significant areas in Faryab, suitable for growing almonds, apricots and 

apples. To introduce a wider range of fruit crops in Faryab, IDEA

orchards of 0.2ha each for farmers, including almond, apricot, cherry and apple.

The layout was completed for all new 40ha orchards in Shirin Tagab, Khwaja Sabz Posh, Pashtun Kot, Qaysar 

Bilchiragh districts of Faryab. The agriculture team laid out 

Kot districts of Faryab. Two hundred landowners have been trained in laying out new orchards, and will 

planting saplings within the next month. 

• Orchard Management/ Northeastern Region 

Establishing a sustainable, market-driven service provider for pruning is the key to improving fruit quality and yield 

in older orchards. Participating farmers have small land holdings with at least one jerib of existing orchard and are 

committed to applying management practices taught in training sessions. The farmers contribute to input costs and 

pruning services through the voucher system.  

In the orchard management project, farmers use the voucher system to purchase pruning services and fertilizer. 

Farmers with existing orchards also receive training in pruning, irrigation, integrated pest management, basin 

digging, composting and marketing. Through the voucher system, farmers are linked with master pruners with 

whom they can maintain a relationship for future pruning.

The project is now complete in Takhar. Staff are working 

project to work for the 2012 beneficiaries.   

 

The project trained 144 farmers in the application of dormant oil and fungicide 

helps protect the trees against late spring frosts that can kill off the buds that become fruit.

 

• Orchard Establishment / Northeastern Region:  

Farmers in this project dedicate one jerib of irrigated land to a new orchard and are interested in a new business 

activity with fruit plantations. The farmers are committed to attending trainings and undertaking the aftercare of 

the new orchards, and contribute to the cost of inputs through the voucher system. 

establishment project purchase high quality Perennial Horticulture Development Program (PHDP) certified saplings, 

secateurs, barbed wire and chemical fertilizers including DAP and Urea. Barbed

from grazing animals.  

 

were selected for commercial nursery demo plots in Bihsud district of Nangarhar, Asadabad district of 

s. These locations will be used as training centers particularly for 

the land lease, seed and tools along with technical assistance through 

  

Commercial fruit growing in most northern provinces is a thriving activity, while it is almost unknown in Faryab, 

for grapes, probably because the poor state of the ring road has, until recently, isolated it from the 

There are, however, significant areas in Faryab, suitable for growing almonds, apricots and 

it crops in Faryab, IDEA-NEW is establishing 50 ha of new commercial 

orchards of 0.2ha each for farmers, including almond, apricot, cherry and apple. 

40ha orchards in Shirin Tagab, Khwaja Sabz Posh, Pashtun Kot, Qaysar and 

he agriculture team laid out 200 new orchards, each 0.2 ha, in Qaysar and Pashtun 

landowners have been trained in laying out new orchards, and will dig holes for 

driven service provider for pruning is the key to improving fruit quality and yield 

in older orchards. Participating farmers have small land holdings with at least one jerib of existing orchard and are 

ng management practices taught in training sessions. The farmers contribute to input costs and 

In the orchard management project, farmers use the voucher system to purchase pruning services and fertilizer. 

ers with existing orchards also receive training in pruning, irrigation, integrated pest management, basin 

Through the voucher system, farmers are linked with master pruners with 

future pruning.  

working to select the most skilled pruners trained under the 

in the application of dormant oil and fungicide for fruit and nut trees. Dormant oil 

helps protect the trees against late spring frosts that can kill off the buds that become fruit.   

project dedicate one jerib of irrigated land to a new orchard and are interested in a new business 

activity with fruit plantations. The farmers are committed to attending trainings and undertaking the aftercare of 

st of inputs through the voucher system. Farmers in the orchard 

establishment project purchase high quality Perennial Horticulture Development Program (PHDP) certified saplings, 

secateurs, barbed wire and chemical fertilizers including DAP and Urea. Barbed wire keeps the young trees safe 

Photo:
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 Photo: NISPA staff check on a nursery in Badakhshan  

Photo: Land layout of commercial orchards – Qaysar, Faryab 
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Photo: IDEA-NEW trained pruners are tested on their skills. – Kalafghan 

District, Takhar   

Farmers in all four are undergoing training covering gridded orchard layout, irrigation, basin digging, intercropping 

and integrated pest management to help them transition from lower value annual crops to producing high value 

fruit and nuts, including apple, apricot, peach, pear, plum and almond.  

The project is now complete in all provinces.  Staff are in the process of surveying farmers to find beneficiaries who 

meet the criteria to join the project in 2012.  Staff are also working with local nursery growers associations to ensure 

they have the capacity to provide certified saplings for the beneficiaries in 2012.   

Timber 
Timber provides a relatively high income for farmers as compared to other crops, but farmers are not aware of its production 

and linkage to the market. Further, the existing varieties of poplars are slow-growing and pest infested. The market demand 

for timber poles is high but the availability of improved varieties is the missing link for the growth of the sector as a viable 

livelihood option.  

IDEA-NEW is introducing hybrid clones and scientific cultivation practices to encourage farmers to grow timber beyond their 

household need to meet growing market demand for saplings and wood. The hybrid varieties grow straighter and faster 

than local varieties, reaching maturity in just five years.  

• Forestry Innovation for Livelihood Diversification (FIELD) Program / Eastern Region:  

A total of 67 farmers and 94 out of 250 jeribs of land have been selected for the establishment of woodlot plots 

during the spring 2012 planting season in Bihsud, Rodat, Khogiani, Kama, Momandara, Surkhrud and Qarghaee 

districts of Laghman and Nangarhar provinces.  

 

• Commercial Timber and Timber Nursery / Northeastern Region:  

Farmers plant either a half-jerib of open-spacing (1 x 1 meter) or quarter-jerib of closed spacing (.5 x .5 meters) 

poplar on good quality, irrigated land. Farmers are also strongly encouraged to attend training, undertake 

aftercare of the trees and contribute part of the cost of cuttings and fertilizer through the voucher system. Some 

farmers plant for nurseries, where cuttings are harvested after one year while others let the trees grow to maturity 

and sell after five years. By planting the trees close together it is possible to harvest some as cuttings while allowing 

others to mature.  

This project has been certified as successfully completed in all provinces by DAIL, CDC members and elders.  IDEA-

NEW staff are working with farmers to help them market the timber saplings.   

Other Perennial Crops 

• Women Kitchen Garden Projects / Eastern Region: 

A kitchen garden project was established for 21 families in two jeribs land in Jalalabad city of Nangarhar.  

Kitchen garden farmers harvested 4,647 kg of spinach, red radish and lettuce, which generated $1,115. 

 



  

Other Agricultural Productivity Support 
Timely market information is very important for farmers who may live too far away from town centers to regularly check 

prices for the produce they sell, leaving them at the mercy of farm gate traders who are more familiar with the market. Acces

to market prices can help farmers decide how to price their produce or even what they should plant in a given year to avoid a 

glut. To reach farmers who cannot physically travel to markets or attend training or field days, IDEA

‘Malomat’ market information system to provide farmers with market prices over their phones, and hosts radio shows that 

provide technical advice for agriculture and livestock issues 

• Malomat Market Information System / Eastern Region: 

Malomat is a national price information system that gives anyone with a mobile phone access to daily wholesale 

commodity prices in 11 markets. Launched by Roshan and its USAID

Malomat provides prices for 30 commodities from 12 national and one international market. Prices are accessible 

through IVR and SMS systems.  

Malomat continued sending weekly price reports to donors, partners, and 

300 individuals received our weekly price report sent on Wednesdays.

 

S U S T A I N A B I L I T Y :  The Malomat system is scheduled to be handed over to Roshan after December 31, 2011 

that will make the program fully sustainable. 

Radio Programming 
• Agriculture Radio Programming / Northeastern Region: 

IDEA-NEW is working with USAID-funded CNFA, as well as Aga Khan and Concern, to develop a series of radio 

programs for farmers.  The programs would cover a 

with farmers and shopkeepers, marketing and other value chain issues.  The shows would include a mix of pre

recorded and live features, so that they could be played over again or in other a

give farmers a chance to ask questions.  This program supports the sustainability of the project going forward by 

allowing IDEA-NEW to indirectly reach out to a large group of farmers whom the project may never reach in 

and to provide advice that can be re-played over time.

• Agriculture and Livestock Radio Shows / Eastern Region: 

Four live Karkila Aw Maldari (Agriculture and Livestock) radio shows were aired via Sharq Radio in Nangarhar. 

During the shows, 21 listeners called and asked questions and received advice from IDEA

regarding their orchards, vegetables and livestock.

 

Kawoon Ghag in Laghman aired two live agriculture and livestock shows, during which 18 farmers from 

different parts of the province posed their questions to 

 

Two newly hired price monitors in Baghlan and Bamyan provinces were trained in Kabul on collecting m

prices and the Malomat system. 

 

ely market information is very important for farmers who may live too far away from town centers to regularly check 

prices for the produce they sell, leaving them at the mercy of farm gate traders who are more familiar with the market. Access 

ces can help farmers decide how to price their produce or even what they should plant in a given year to avoid a 

glut. To reach farmers who cannot physically travel to markets or attend training or field days, IDEA-NEW has established the 

information system to provide farmers with market prices over their phones, and hosts radio shows that 

/ Eastern Region:  

is a national price information system that gives anyone with a mobile phone access to daily wholesale 

Launched by Roshan and its USAID-funded program partners, IDEA-NEW and GDA, 

rom 12 national and one international market. Prices are accessible 

to donors, partners, and the BBC for broadcast on GiD. Nearly 

sent on Wednesdays. 

The Malomat system is scheduled to be handed over to Roshan after December 31, 2011 

/ Northeastern Region:  

funded CNFA, as well as Aga Khan and Concern, to develop a series of radio 

programs for farmers.  The programs would cover a range of topics including technical skills, field visit interviews 

with farmers and shopkeepers, marketing and other value chain issues.  The shows would include a mix of pre-

recorded and live features, so that they could be played over again or in other areas, as well call-in components to 

give farmers a chance to ask questions.  This program supports the sustainability of the project going forward by 

NEW to indirectly reach out to a large group of farmers whom the project may never reach in person, 

played over time.   

Agriculture and Livestock Radio Shows / Eastern Region:  

Four live Karkila Aw Maldari (Agriculture and Livestock) radio shows were aired via Sharq Radio in Nangarhar. 

teners called and asked questions and received advice from IDEA-NEW experts 

regarding their orchards, vegetables and livestock. 

aired two live agriculture and livestock shows, during which 18 farmers from 

different parts of the province posed their questions to an IDEA-NEW expert. 

Two newly hired price monitors in Baghlan and Bamyan provinces were trained in Kabul on collecting market 

Photo

collecting market prices and Malomat system
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Photo: Communications coordinator trains price monitors on 

collecting market prices and Malomat system– Kabul. 



  

S U S T A I N A B I L I T Y :  In Nangarhar, the local radio station

one will be paid for the next six months. After that, both of the shows will be run by the local radio station, 

making the program fully sustainable. In Laghman, there will be one show per week, run free of cost by the 

local radio station while IDEA-NEW will send experts to the show foe the next six months after which it will be 

totally handed over to the radio station. These shows will be run by the local radio station in coordination with 

DAIL. 

 

Enterprise Development
IDEA-NEW’s private sector development activities assist entrepreneurs to start up new businesses and 

operations. It helps people to create bankable business plans, delivers technical and financial management training, 

facilitates linkages with financial resources, helps establish market linkages for program participants and provides support 

to business associations. Activities are designed and new projects selected based on considerations of long

employment opportunities and domestic market product development to reduce reliance on imports. It also makes a 

particular effort to incorporate women into regional value chain developmen

Association Support 
IDEA-NEW is building the capacity of local experts to assist in making subsectors sustain

associations. Viable associations of producers, suppliers and processors enable small and family businesses to achieve 

economies of scale in procurement, marketing and the sharing of equipment and facilities. They also provide an a

through which IDEA-NEW can interact with a large number of beneficiaries, providing training in improved technology and 

business methods. Granting legal status to associations also gives their members a stronger voice in their dealings with 

government authorities.  

Through IDEA-NEW support, the credibility and capacity of the associations is growing, helping them to become productive 

and sustainable. In turn, associations are beginning to provide important services to members ultimately they will take the 

place of development agencies as key sources of information and s

Eastern Region Association Support 
IDEA-NEW’s support to the local associations aims to make the subsectors sustainable and have an entity to provide 

sustainable services alongside GoIRA to the relevant people once IDEA

• The Nangarhar Talc Producer Association (NTA) 

103,000 AFN net profit. The association also 

five new members. 

 

In Nangarhar, the local radio station has agreed upon to run one show free of cost while 

one will be paid for the next six months. After that, both of the shows will be run by the local radio station, 

aking the program fully sustainable. In Laghman, there will be one show per week, run free of cost by the 

NEW will send experts to the show foe the next six months after which it will be 

on. These shows will be run by the local radio station in coordination with 

Enterprise Development 
NEW’s private sector development activities assist entrepreneurs to start up new businesses and to expand existing 

create bankable business plans, delivers technical and financial management training, 

facilitates linkages with financial resources, helps establish market linkages for program participants and provides support 

igned and new projects selected based on considerations of long-term 

employment opportunities and domestic market product development to reduce reliance on imports. It also makes a 

particular effort to incorporate women into regional value chain development in meaningful ways.  

of local experts to assist in making subsectors sustainable by supporting local 

associations. Viable associations of producers, suppliers and processors enable small and family businesses to achieve 

economies of scale in procurement, marketing and the sharing of equipment and facilities. They also provide an avenue 

NEW can interact with a large number of beneficiaries, providing training in improved technology and 

business methods. Granting legal status to associations also gives their members a stronger voice in their dealings with 

of the associations is growing, helping them to become productive 

and sustainable. In turn, associations are beginning to provide important services to members ultimately they will take the 

place of development agencies as key sources of information and support for farming communities. 

support to the local associations aims to make the subsectors sustainable and have an entity to provide 

to the relevant people once IDEA-NEW ends.  

rhar Talc Producer Association (NTA) exported to Pakistan 12,360 metric tons, which generated 

. The association also earned 13,000 AFN in membership and registration fees from 

Photo:  

to stabilize poultry sub
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Photo:  Members of poultry advisory committee meets on how 

to stabilize poultry sub- sector in eastern region –Nangarhar 
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• The Spinghar Poultry Farmers Association (SPFA) conducted the Poultry Advisory Committee meeting to 

discuss the sustainability of poultry sector in eastern region of Afghanistan. The meeting started with a 

short speech by Dr. Rozi, the director of the Poultry Advisory Committee, during which he explained the 

plan to develop the sustainability of the poultry sector. The plan which was accepted by  advisory 

committee and they decided that SPFA will do a need assessments survey with the help of IDEA-NEW, 

Card-F, SPFA and AREDP representatives in eastern region. These organizations will provide 

transportation for the survey program. IDEA-NEW, in particular, will provide transportation for the 

Chaparhar, Ghanikhail, Rodat, Momandara, Mihterlam, Qarghyi, Kunar Khas, Watapoor and Asadabad 

districts. 

• SPFA earned 5,450 AFN in membership fees from 25 farmers and 4,340 AFN from the association 

medicine shop. 

• A packaging and conveyer system for NIA (Nangrahar Industrial Association) edible oil processing factory 

arrived from Pakistan and they have planned to install it in next week. This system purchased by Roots of 

Peace for the NIA edible oil processing factory. The association also participated in BDS (Business 

Development Service) training which was conducted by MAIL for cooperatives employees in Roots of 

Peace conference hall. 

• The Laghman Fish Producer Association (LFPA) fish development advisor visited Laghman fish ponds. 

During the visit, two member farmers planned to establish three new fish ponds each in 4,000 sqaure 

meters of Mihterlam district of Laghman province.  The advisor checked the proposed location of the fish 

ponds and advised the farmers. 

• The Eastern Region Fruit Grower Association (EFGA) distributed 125 Nokia mobile phones to 125 orchard 

owners in Rodat, Ghanikhel, Khewa and Mihterlam districts of Nangrahar province through a grant from 

ACE (Agriculture Credit Enhancement).  

• The Nangrahar Fish Producer Association (NFPA) sold 1,250 kg of fresh fish from NFPA demonstration 

farms located in Batikot district.  The sale generated 243,750 AFN for NFPA. 

 

S U S T A I N A B I L I T Y :  IDEA-NEW’s association support is designed to make associations the front line for 

beneficiaries with IDEA-NEW staff no longer serving as intermediaries. This has raised the profile of the 

association with members and resulted in a greater number of members paying membership fees. In addition, 

with IDEA-NEW helped associations design and implement income generation programs. These projects helped 

the associations pay their operating expenses. Associations capitalizing on training, capacity building and new 

business opportunities are showing solid progress towards sustainability. 

Northern Region Association Support 
IDEA-NEW continues to support the six non-profit provincial agricultural retailers’ associations, which have been established 

in Northern Afghanistan and were officially registered in the Afghan Ministry of Justice. These associations will serve the 

farmers through 124 Agricultural Retailing shops currently operating in the five Northern provinces. This support includes 
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upgrading shop premises and training of shop-keepers to conform to internationally accepted guidelines for the storage, 

sale and handling of pesticides.  

Here are the updates from the status of IDEA-NEW support to six agricultural retailer’s associations: 

o Extraordinary General Meetings: The business development team held three EGMs on the 20th, 21st and 

22nd of December for three agricultural retailers’ associations in Jawzjan, Faryab and Sari Pul provinces. A 

total of 49 members of the associations—14 from Khurasan, 23 from Bawar and 12 from Bahar—attended 

the EGMs. The associations approved the revisions in the by-laws and the maximum administration costs 

that can be approved and paid by the finance officer and the board of directors. Elections were held for the 

directors, deputy director, and finance officers of associations. A representative from the Faryab 

Directorate of Justice was also present during the EGM for the Bawar Association. He thanked IDEA-NEW 

for inviting the Directorate to such meetings to help build useful coordination between IDEA-NEW and the 

government.  

 

o Extension of Association’s Licenses: Balkhe Bastan Association extended their activity license for one more 

year. Their revised by-laws and the new board of directors have been approved by the Ministry of Justice. A 

copy of their extended license and approved by-law have been received and filed. 

Beekeeping 
• Beekeeping Project / Northeastern Region:  

Under the beekeeping project, farmers receive comprehensive training in bee care and honey marketing, sets of 

hives and tools, and access to honey processing machines. Farmers are also linked to local VFUs for managing bee 

health issues. Farmers purchase inputs through the voucher system which links the beneficiaries to the input 

suppliers in the market place. This project is currently running in all provinces in the Northeast. 

 

This project is now complete in all provinces.  Staff will continue to provide occasional support and monitoring for 

the beneficiaries and their cooperatives who have all been instructed in how to care for the bees over the winter.   

Dairy Processing 
Afghanistan dairy production is generally a small, home-based concern carried out by women with one or two cows 

providing enough milk for the family’s needs, but any surplus may be offered for sale locally. There is a growing demand for 

milk, yoghurt and cheese that can be met through selling the excess output of these small operations. Improving the 

productivity of household cows provides an opportunity to boost incomes, especially for women, and to improve nutrition by 

making more dairy products available 

• Women-Owned Dairy Processing Centers / Eastern Region:  

A total of 136.5 kg of cheese worth AFN 31,133 was sold in Jalalabad city. 

Photo: Extraordinary General Meeting of Bahar 

Association – Sari Pul, Sari Pul 

 

Photo: A livestock officer provides advice to a beekeeper 

about feeding and storing the bees for the winter months. – 

Baghlani Jadid District, Baghlan 
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N

o 

Center 

Name 

Sold to Unit 

Price/ 

AFN 

Cheese 

Quantity

/ Kg 

Milk Cost Total 

price/AF

N 

Net Income 

1 Noorgal Khewa bazaar 190 8 960 1520 560 

2 Lachapor Abdul Rauf 190 40 4,800 7600 2,800 

3 Surkhrod Abdul Rauf 190 8.5 1,020 1615 595 

4 Kama Abdul Rauf 190 35 4,200 6650 2,450 

5 Shagee Abdul Rauf 190 22 2,640 4180 1,540 

6 Darlam Laghman Bazaar 190 8 960 1520 560 

7 Pachai qala Abdul Rauf 190 7 840 5880 5,040 

Sub total 128.5 15,420 28,965 13,545 

Market Linkages 
IDEA-NEW’s program activities address all of the players in the value chain from producer to retailer, with the market as the 

driver for our interventions. Leveraging investment and building inter-firm linkages and trust to create vertical linkages is 

key. In addition, horizontal linkages are important such as such as linking farmers in the poultry association with farmers in 

the district fruit growers association. Market linkage programs are also working to improve the skill base of various entities 

through capacity building, providing and facilitating support services and creating an enabling environment, including policy 

and infrastructure. 

• Two-Wheel Tractors Maintenance & Repair Workshops / Northern Region: 

This project promotes improved cultivation of annual crops through the adoption by farmers of mechanization 

based on the use of two-wheeled tractors (2WTs). For this to be successful, it is essential that owners and operators 

have access to retail outlets for spare parts and to facilities for repair and maintenance of their machines. IDEA-

NEW has contracted with the Osiyo Hamkorlik (OH) Company to establish 25 repair and maintenance workshops in 

the region to support farmers who invest in the equipment. 

The business development team started the 6th series of supervision visits to the 25 workshops in five provinces,  

visited six 2WT repair workshops in Faryab province, and one repair workshop in Jawzjan province. A new mechanic 

has been identified by OHC to replace the previous mechanic in Shibirghan city. An IDEA-NEW agriculture officer will 

coordinate with OHC in order to make sure that the repair tools are properly handed over to the new mechanic. The 

supervision visits are expected to be complete by January 15, 2012. 

 

• Small-scale Mechanization and Subsidized 2WT / Northern Region: 

In support of the program to promote improved cultivation of annual crops, Training of Farmers on Improved 

Agronomy of Annual Crops, IDEA-NEW is selling 2WTs and their associated accessory items of equipment to farmers 

who have participated in the annual crops extension training (see above).  Farmers who buy 2WTS from IDEA-NEW 
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receive five days training in safe and effective operation and maintenance.  It is intended that these farmers will 

provide services to their neighbors for hire.  

 

IDEA-NEW has been working to identify candidates for buying subsidized 2WTs.  So far, 143 farmers have purchased 

2WTs at a subsidized price from IDEA-NEW and have been trained on the operation and maintenance of the 2WTs. 

• Land Laser Leveling Program / Northern Region: 

Efficient use of irrigation water is important in developing agriculture in the northern region. The use of Laser Land 

Leveling can improve irrigation efficiency by 30 percent. Using five laser land levelers on loan from USAID-funded 

ASAP, this technique was widely demonstrated to famers during 2010 with the intention of it being adopted as a 

sustainable business by local contractors. Four of the machines are now on loan to agricultural cooperatives in the 

region and they provide a service to farmers in their area on a commercial basis.  

 

IDEA-NEW has prepared the MOU extension letters for three agricultural cooperatives who have laser land leveling 

machines. One of the MOU extension letters has been signed by both parties, IDEA-NEW and Sabz Baba Yadgar 

Agricultural Cooperative. The remaining two will be signed soon. 

 

The agricultural cooperatives section of the Balkh DAIL has introduced and recommended one new cooperative,  

"Bradarane Itefaq" of Nahri Shahi district, for IDEA-NEW to lend a laser land leveling machine. The laser land leveler 

that was taken from the cooperative in Jawzjan will be given to this cooperative through a MOU. 

 

• Trellis Post Production / Northern Region:  

In order to promote vineyard trellising as a component of the Perennial Crops program, IDEA-NEW has established 

four businesses to manufacture the concrete posts.  

The 6
th

 purchase order for production of 750 posts and the 3
rd

 purchase order for production of 630 concrete posts 

have been signed with the Maymana and Sangcharak post makers in Faryab. The post maker in Feroz Nakhchir 

district of Samangan completed casting all 770 concrete posts under the 12
th

 purchase order. The concrete post 

production was delayed in Sangcharak and Qaysar districts due to cold weather conditions, however, the post 

makers have supplied the required construction materials for production of the posts. The following table gives 

details of the posts produced during this biweekly: 

  

 
Photo: MoU signed with Sabz Baba Yadgar Agricultural Cooperative 

–Nahri Shahi, Balkh  

Photo: Trellis Post Production –Maymana, Faryab  
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Sangcharak Sari Pul 3 

Qaysar Faryab 3 

Maymana Faryab 6 

Feroz Nakhchir Samangan 12 

 

Poultry 
There is a huge demand for Poultry products in Afghanistan. Currently 50,000 MT of frozen poultry meat, 2 million live spent 

hens and 50 million eggs are imported annually. Local production of these items a

There are hundreds of farmers ready to invest in poultry production but they lack the technical skill or basic materials to 

establish poultry businesses. IDEA-NEW provides technical and financial support to the poultry value c

Afghan poultry industry to supply more and more to the domestic market. Production of poultry products locally not only 

substitutes poultry imports from abroad but also creates job opportunities

• Women’s Smallholder Poultry Farms / Eastern Region:

 

During this reporting period IDEA-NEW women poultry specialist visited all 30 new women established layer farms 

which are directly supported by IDEA-NEW and located in Rodat, Bihsud, Joi 10 and Ghanikhel districts of Nangarhar 

and Noorgal and Khewa districts of Kunar. These farms produced a total of 14,914 eggs and sold in local market that 

generated 82,027 AFN to women poultry farmers. 

 

• Commercial Poultry Farms / Eastern Region: 

During this reporting period four farmers in Khewa, Achin and Chaperhar districts of Nangrahar started the third 

cycle of broiler chicks and each farmer put 2,500 day old chicks in their farms.

Three farmers in Qarghayee district of Laghman sold

average 45,643 AFN net profit. 
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Status 

630 0 

New PO signed; production 

stopped because of cold 

weather 

700 0 
Production was stopped due to 

cold weather. 

750 283 The 6
th

 PO was signed. 

770 290 
Casting all posts under 12

th
 PO 

was signed 

There is a huge demand for Poultry products in Afghanistan. Currently 50,000 MT of frozen poultry meat, 2 million live spent 

hens and 50 million eggs are imported annually. Local production of these items amounts to 17% of the total consumption. 

There are hundreds of farmers ready to invest in poultry production but they lack the technical skill or basic materials to 

NEW provides technical and financial support to the poultry value chain to help the 

Afghan poultry industry to supply more and more to the domestic market. Production of poultry products locally not only 

substitutes poultry imports from abroad but also creates job opportunities 

/ Eastern Region: 

NEW women poultry specialist visited all 30 new women established layer farms 

NEW and located in Rodat, Bihsud, Joi 10 and Ghanikhel districts of Nangarhar 

of Kunar. These farms produced a total of 14,914 eggs and sold in local market that 

During this reporting period four farmers in Khewa, Achin and Chaperhar districts of Nangrahar started the third 

cycle of broiler chicks and each farmer put 2,500 day old chicks in their farms. 

Three farmers in Qarghayee district of Laghman sold their chicks in local market and each farmer received an 
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Photo:  Flock of new breeder chicks–Behsud district, Nangarhar.



  

• Breeder Farm Development / Eastern Region:  

 

The second flocks of 6,200 day old breeder chicks were arrived to Hidayat Barakat breeder farm which 

Bihsud district. This flock is the replacement of the old flock, with 

proper production of fertile eggs and day old broiler chicks for local poultry farmers. During this reporting period a 

total of 20,100 fertile eggs were produced in Hidayat Barakat broiler breeder farm and all eggs were transferred to 

Hidayat Barakat hatchery to produce day old chicks for local farmers. A

produced in Hidayat Barakat hatchery and all were sold in local market

hatchery. 

 

Technical support continued with the Nangarhar broiler breeder farm located in Rodat district of Nangarhar. A total 

of 6,500 day old breeder chicks arrived in Nangarhar

19th week. The mortality rate to date is 6.3% and the 

NEW poultry specialists visited the Nangarhar broiler breeder farm and applied t

Cholera killer. In addition, mixed males were bred with female

• Women’s Poultry Project / Northeastern Region 

Each poultry project beneficiary receives 40 pullets, 5 m

training in chicken care and egg production and support with coop design. The women are also linked with VFUs for 

ongoing veterinary support. Women purchase high quality poultry feed through the voucher system at a 30 percent 

contribution. The voucher process helps establish sustainable connections between the women and their feed 

supplier. 

The project is now completed in all provinces.  Staff are cur

continue to provide occasional support and monitoring to the 2011 beneficiaries over the winter.

Retailers / Input Suppliers 
• Women’s Small Enterprises / Eastern Region: 

IDEA-NEW supported five garments and finishing centers through in kind grants of machinery in Kunar, Laghman 

and Nangarhar. These centers will secure 11 young women jobs currently working in the center and

permanent jobs will be created through IDEA NEW grant. The objecti

women, providing efforts to the local customers in community and fulfill all the orders of client to provide the 

service and addition these will strengthen women jobs in rural areas and promoting women related s

During this reporting period six new women established garment and finishing centers with in

NEW assistance. Five existing centers sewed cloths to be

and finishing centers. 

 

The second flocks of 6,200 day old breeder chicks were arrived to Hidayat Barakat breeder farm which is located in 

the old flock, with which the owner will be able to continue the 

proper production of fertile eggs and day old broiler chicks for local poultry farmers. During this reporting period a 

eggs were produced in Hidayat Barakat broiler breeder farm and all eggs were transferred to 

ay old chicks for local farmers. A total of 7,300 day old broiler chicks were 

e sold in local markets, generating 124,100 AFN for the owner of 

Nangarhar broiler breeder farm located in Rodat district of Nangarhar. A total 

Nangarhar broiler breeder farm and the ongoing rearing week was the 

the chicks were looking healthy. During this reporting period IDEA-

Nangarhar broiler breeder farm and applied the required vaccine of REO and 

with females for the production of fertile eggs. 

poultry project beneficiary receives 40 pullets, 5 meters of wire mesh, 300 kg balanced feed, comprehensive 

training in chicken care and egg production and support with coop design. The women are also linked with VFUs for 

purchase high quality poultry feed through the voucher system at a 30 percent 

helps establish sustainable connections between the women and their feed 

taff are currently working to identify beneficiaries for 2012 and will 

continue to provide occasional support and monitoring to the 2011 beneficiaries over the winter.  

ments and finishing centers through in kind grants of machinery in Kunar, Laghman 

. These centers will secure 11 young women jobs currently working in the center and seven more 

permanent jobs will be created through IDEA NEW grant. The objectives of these programs are to create jobs for 

women, providing efforts to the local customers in community and fulfill all the orders of client to provide the 

service and addition these will strengthen women jobs in rural areas and promoting women related services. 

During this reporting period six new women established garment and finishing centers with in-kind grant of IDEA-

to be sold in local markets, generating 37,508 AFN to garment 

Photo
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Photo:  Poultry doctors apply vaccine–Rodat district, Nangarhar.



   P a g e  | 35 

Garment Centers’ Sales and Income  
 

 

Ten women retail shopkeepers sold their goods in local markets and generated 24,802 AFN net profit to each 

retailer. 

Retail Shops’ Sales and Income  
No Name of Business Total Expenses 

AFN 

Total Sale AFN Net Profit 

AFN 

1 Lalzaro Retail Shop 10,563 11,656 1,093 
2 Khan Zada Retail Shop 6,951 8,104 1,153 

3 Adal Bibi Retail Shop 18,279 19,672 1,393 
4 Amirnesa Retail Shop 5,311 6,284 973 
5 Habiba Retail Shop 4,126 5,109 984 
6 Iqbal Bibi Retail Shop 11,339 14,071 2,732 
7 Awlia Retail Shop 4,568 9,933 5,365 

8 Narges Retail Shop 8,038 10,383 2,344 

9 Noor Bibi Retail Shop 1,011 8,798 7,787 

10 Semeen Retail Shop 10,115 11,093 978 
Total  80,301 105,103 24,802 

 
 

No Name of Business Total Expenses 

AFN 

Total Sale AFN Net Profit 

AFN 

1 Malalai garment and finishing center 628 3,279 2,650 

2 Palwasha garment and finishing center 645 2,858 2,213 

3 Noor Ul Haya garment and finishing center 874 2,940 2,066 

4 Mehnaz garment and finishing center 3,246 6,945 3,699 

5 Salma garment and finishing center 1,011 9,344 8,333 

6 Masooda garment and finishing center 956 3,087 2,131 

7 Shukria garment and finishing center 28,900 31,900 3,000 

8 Nadima garment and finishing center 863 4,699 3,836 

9 Warisa garment and finishing center 814 3,978 3,164 

10 Aqila garment and finishing center 874 4,066 3,191 

11 Leena garment and finishing center 874 4,098 3,224 

Total  39,685 77,194 37,507 
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Silk Production 
For centuries, household silk production was commonly practiced in the northern and western provinces of Afghanistan. Silk 

was processed and used for the manufacture of carpets and other textiles. Years of fighting and drought, have nearly 

destroyed the art of silkworm raising and silk production in the region, leaving enough room for the silk carpet weaving 

industry to either import silk from outside the country at higher prices (mainly from Uzbekistan and Turkmenistan) or 

introduce factory-made synthetic materials replacing the demand for silk products.  

This situation has affected the income generating options of hundreds of women who, even though still have the mulberry 

trees in their lands and villages and remember how, as little girls, their mothers taught them how to care for silkworms as 

well as how to make handicrafts and embroideries, are not able to produce silk due to the shortage of inputs and training.  

The silk industry is a powerful generator of employment. Poor households are able to produce raw silk, needing only a box of 

eggs, a supply of mulberry leaves and their own labor. Spinning, dyeing and weaving also provide employment through the 

year and the final product is a high value export commodity for which there is also a considerable domestic demand.  

No updates in this reporting period. 

Textiles, Handicrafts and Food Production 
• Processing Facility / Eastern Region:  

The textile washing and pressing facility is operating with IDEA-NEW support. It is an important link in the local 

textile value chain enabling local and rural textile weavers and small textile factories to be more competitive 

against imports.  

The textile washing and pressing facility continued operations with IDEA-NEW support. During the reporting period 

the facility continued serving the textile weavers located in the rural areas. This facility provides an important 

contribution to the textile value chain that IDEA-NEW has initiated. It enables the local textile weavers and the 

small textile factories to be more competitive with imported offerings of the same. During this reporting period the 

facility processed the below quantities of products, which were weaved by individual textile companies and 

weavers located in Kama, Rodat, Dari-Noor and Behsud districts of Nangarhar. This facility will become completely 

sustainable by the end of this year. Currently IDEA-NEW is subsidizing its costs to enable the textile weavers to be 

more competitive and grow their businesses and to enable the environment for people to invest in this sector. 

 

 

 

 

 

 

 

Product Quantity Processing Description 

Scarves  2,354 Pressed and dyed 

Male shawls 719 Pressed 

Nylon cloth (meters)  130 Pressed 
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S U S T A I N A B I L I T Y :  This facility will become completely sustainable by the end of this year. Currently IDEA-

NEW is subsidizing its costs to enable the textile weavers be more competitive and grow their businesses and 

to enable the environment for people to invest in this sector. 

 

 

• Textile Facility / Eastern Region:  

Through direct implementation, IDEA-NEW supported six newly established textile factories which are located in 

Kama district. IDEA-NEW provided raw materials, fuel for generators and salaries of trainees for three months. 

During this reporting period, all of these factories produced a total of 229,890 AFN in textiles, which are mainly 

scarves and male and female nylon and woolen shawls. The IDEA-NEW PSD team visited the six factories and 

monitored the training program in each factory. The objective of this support is to find job opportunities for locals, 

increase the throughput of textile facilities and boost the demand for cotton and wool fibers.  

 

“The weather is getting cold and normally the demand for nylon and woolen shawls is gradually increasing in 

textile markets. Therefore my factory boosts production of woolen and nylon shawls for local textile market,” said 

Ibadullah, the owner of a textile factory located in Kama district. 

 

 “Previously I was working in one of textile factory in Tawda village of Peshawar, 

Pakistan. I heard that one of my villagers established new textile factory with IDEA-NEW 

assistance in Kama district, so I contacted the owner of this company and he welcomed 

me to work in this factor. Now I am very happy that I can fulfill the education expenses 

of my children,” said Ghulam Hazrat, employee in the textile factory. 

 

• Mustafa Aziz Foods Company / Eastern Region: 

Mustafa Aziz Foods Company (MAFC) continued operations with IDEA-NEW assistance in Nangarhar. IDEA-NEW 

assisted this company through direct implementation and provided packaging materials. During the reporting period 

the company produced 50 cartons of spicy snacks and 519 cartons of potatoes chips that generated 47,000 AFN and 

193,065 AFN respectively. 

• Kashif Mansoor Soap Company / Eastern Region: 

IDEA-NEW supported Kashif Mansoor Soap Company, located in Bihsud district of Nangarhar, and provided 

packaging materials for their company. The company is producing high quality laundry soap to be sold in local 

markets and has planned to start the production of body soap.  During this reporting period the company produced 

14 metric tons of laundry soap that were sold in local market, generating 463,200 AFN for the company. 

• Gift Food Production Factory / Eastern Region: 

IDEA-NEW supported Gift Food Production Factory located in Jalalabad City. IDEA-NEW provided packaging 

materials (bottles, cardboards, packaging plastic, etc.) for tomato paste, pickles, jam, and vinegar products. During 

this reporting period the company produced 87 cartons of pickles and sold them in the local market, generating 

21,750 AFN. 



  

Women’s Savings Groups 
• Community-based Savings Groups Training / Northeastern Region: 

Women in the poultry project earn money from daily egg sales, but they generally do not save any of this money for 

the future. This project gives IDEA-NEW poultry project beneficiaries a chance to 

income and to make loans to other women in the group.

to borrow from the group to start small businesses or take on other projects that involve some capital.

generally include 10-20 people, and the chairman, secretary and treasurer are elected by group members.

women agree to contribute a minimum of 50AFN per month, and the group unani

the money. Generally the funding would be distributed as a loan to be repaid within a year.

loans in the event of a personal emergency, such as a serious illness, to start a business, or to help the group start a 

business. The groups can also serve as an important social outle

lives and work together on plans for the future. The groups will be self

family members or neighbors can build on those trusted relationships to work together to hel

A total of 597 women are participating in 38 savings groups. There is a large range of contributions coming in at each 

savings session, from the minimum of 50 AFN to over 800

loans.  For example, one woman in Kunduz took a loan for 3,000

unusually cold winter.  The women are encouraged to invest in longer term assets, as well as using the fund to deal 

with emergencies such as this one.   

Capacity Building
Building capacity is a critical component of the overall success of the IDEA

beneficiaries from individuals to associations will help to increase the sustainability of the IDEA

• Resource Centers and Model Farms / Eastern Region: 

The fifth staggered planting for commercial farms of cool crops 

in various districts of eastern region. 

 

Training activities continued for fall & winter season

modern techniques. To date 3,865 out of 6,120 farmers have been trained.

 

In all 16 CPFs of the eastern region, soil preparation and

seasonal crops, namely tomato, eggplant, pepper, squash, watermelon, green bean and cucumber

 

Onions short day third transplanting is now complete

Kuzkunar, districts of Nangarhar. Also, the fourth staggered

period.  

  

 

Photo: 

savings group. 

Savings Groups Training / Northeastern Region:  

Women in the poultry project earn money from daily egg sales, but they generally do not save any of this money for 

NEW poultry project beneficiaries a chance to work together to pool their extra 

income and to make loans to other women in the group. The groups would encourage saving but also allow women 

to borrow from the group to start small businesses or take on other projects that involve some capital. The groups 

20 people, and the chairman, secretary and treasurer are elected by group members. The 

per month, and the group unanimously decides what to do with 

e distributed as a loan to be repaid within a year. Women can requests 

loans in the event of a personal emergency, such as a serious illness, to start a business, or to help the group start a 

The groups can also serve as an important social outlet, allowing women to get together to discuss their 

The groups will be self-selecting; women who know each other as 

family members or neighbors can build on those trusted relationships to work together to help each other.  

A total of 597 women are participating in 38 savings groups. There is a large range of contributions coming in at each 

to over 800 AFN.  Women are beginning to save enough to make 

loans.  For example, one woman in Kunduz took a loan for 3,000 AFN to purchase firewood to heat her home for this 

to invest in longer term assets, as well as using the fund to deal 

Building 
is a critical component of the overall success of the IDEA-NEW program. Building the capacity of 

beneficiaries from individuals to associations will help to increase the sustainability of the IDEA-NEW program.  

egion:  

planting for commercial farms of cool crops is now completed for fall & winter 2011 at 16 CPFs 

Training activities continued for fall & winter seasonal crops in which 456 farmers were trained in 15 districts on 

o date 3,865 out of 6,120 farmers have been trained. 

and field nursery establishment started for spring and summer 

namely tomato, eggplant, pepper, squash, watermelon, green bean and cucumber.  

is now complete and the fourth planting started in Rodat, Kama, and 

, the fourth staggered planting for GAP farms completed in the reporting 
Photo:  
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Photo: Women collect money and certify their contributions to the 

savings group. – Taloqan District, Takhar 

Photo:  A view of field day – Nanrang district Nangarhar. 



  

Community Institution Capacity Building:  
• TARAQI SABA Program / Eastern Region 

 

Successive visits were made from 15 girls high school located in Nangrahar, Kunar and Laghman provinces. IDEA

NEW continued the business plan, management and finance trainings under Taraqi

15 high schools in eastern region. IDEA-NEW pays the salaries of 15 teachers who train students in various schools 

for three months. To date 80% of the teaching plan has been 

 

• Other Capacity Building / Eastern Region: 

o Six months of textile design training continued i

textile factories, which are located in Kama, Rodat, Bihsud, Dari

province. During this reporting period the trainer delivered 

and Kachi flower in shawls for women. IDEA

participants. This training well help the local textile weavers improve their quality of products and 

produce various designs of textile products which are currently 

and other south Asian.  

 

o During this reporting period the Nangarhar foods testing laboratory completed 18 chemical and 84 

physical tests that generated 31,300 AFN to NCCI (Nangrahar Chamber of Commerce and Industries). 

 

o The IDEA-NEW accounting trainer for SMEs and poultry farms visited six SMEs

IDEA-NEW support, to ensure they are keep

factories are working to prepare income statement

objective of this is to improve the financial management system of the SMEs in Eastern Region.

 

o English and computer trainings were successfully comp

Chamber of Commerce and Industries) and the Economic

for six months and the objectives were to develop the capacities of the staff 

rapidly and appropriately to the needs of the business community in Kunar province. The same training 

continued for 12 staff members of the Laghman Sectorial and 

 

  

 

Successive visits were made from 15 girls high school located in Nangrahar, Kunar and Laghman provinces. IDEA-

NEW continued the business plan, management and finance trainings under Taraqi-Saba program for 300 girls of 

the salaries of 15 teachers who train students in various schools 

has been completed in all schools. 

textile design training continued in the Alkozay textile facility for 14 owners/managers of 

which are located in Kama, Rodat, Bihsud, Dari-Noor and Batikot districts of Nangrahar 

province. During this reporting period the trainer delivered a practical  training on how to make shaper 

. IDEA-NEW pays the cost of training and transportation for 

participants. This training well help the local textile weavers improve their quality of products and to 

which are currently being imported from China, India, Pakistan 

Nangarhar foods testing laboratory completed 18 chemical and 84 

to NCCI (Nangrahar Chamber of Commerce and Industries).  

NEW accounting trainer for SMEs and poultry farms visited six SMEs, that were established with 

keeping their financial records in order. The owners of those 

factories are working to prepare income statements and balance sheets for their companies. The prime 

objective of this is to improve the financial management system of the SMEs in Eastern Region. 

successfully completed for 11 staff members of KCCI (Kunar 

the Economic Directorate of Kunar province. This training was 

to develop the capacities of the staff so that they could respond 

and appropriately to the needs of the business community in Kunar province. The same training 

Laghman Sectorial and Economic Directorate. 
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Photo:  Laghman sectorial directorate staff during 

computer learning training –Laghman. 



  

Grants & Contracts
• In-kind Grants and Contracts Update / Eastern Region: 

o An in-kind grant of $60,000 was given to the 

to complete the installation of a bridge cutting. The factory will 

machine in the near future. The objectives of this program is 

investments and to give them the ability to make export quality 

a successful trader corridor between Afghanistan, Pakistan

and granite sectors. 

 

o The operations of an in-kind grant of $9,000 

in Shinwari district of Nangrahar province, continued 

confectioneries, fresh cakes, cookies, and small and big bun

Nazian and Markoh bazaars. The objective of this program 

opportunities for local packaging, plastic and printing factories

the local vendors of vegetable oil, sugar, flour, and salt.

• DCA Sub-agreement / Northern Region: 

The Dutch Committee for Afghanistan (DCA), two-year sub

of Livestock Production Project, ends on March 31, 2012. There will be approx

under the current sub-agreement. We could consider requesting an Approval for No

the Savings. Another option is to add funds based on availability, and extend the Project to Year 3. 

 

• Joint Development Associates (JDA), a two-year sub-agreement for the implementation of the Farmer Training in 

Improved Agronomy and Small Scale Mechanization Project, ends on September 30, 2012. There will be 

approximately $200,000 in estimated savings under the current sub

Approval for No-Cost-Time-Extension, to utilize the savings. Another option is 

extend the project through Year 3.  

 

 

  

 

Grants & Contracts 
Update / Eastern Region:  

the Aryan marble factory, located in Shikh Misri industrial park, 

bridge cutting. The factory will also start the installation of a polish 

. The objectives of this program is to create job opportunities, leverage local 

to give them the ability to make export quality products. All of this will potentially lead to 

a successful trader corridor between Afghanistan, Pakistan, and especially the gulf countries in marble 

kind grant of $9,000 to Mehran Wahab Confectionery Company, which is located 

continued as well. This company is producing various types of 

small and big buns for the local markets of Batikot, Dor Baba, 

. The objective of this program is to create job opportunities, increase market 

al packaging, plastic and printing factories, and to Increase the purchase volume from 

the local vendors of vegetable oil, sugar, flour, and salt. 

year sub-agreement for the implementation of the Strengthening 

of Livestock Production Project, ends on March 31, 2012. There will be approximately $350,000 in estimated savings 

agreement. We could consider requesting an Approval for No-Cost-Time-Extension, to utilize 

the Savings. Another option is to add funds based on availability, and extend the Project to Year 3.  

agreement for the implementation of the Farmer Training in 

le Mechanization Project, ends on September 30, 2012. There will be 

avings under the current sub-agreement. We could consider requesting an 

avings. Another option is to add funds based on availability, and 

Photo
by IDEA

Photo:  

IDEA
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Photo:  A view of bridge cutting granite machine granted 

by IDEA-NEW to Aryan marble factory -Nangarhar 

Photo:  A view of bridge cutting granite machine granted by 

IDEA-NEW to Aryan marble factory -Nangarhar 

 

Photo:  Sweets produced in Mehran Wahab Confectionery 

Company -Nangarhar 
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Voices from the Field 
 

Northeastern Region: 
Shopkeeper Names: Samiullah 

Project Name: Women’s Poultry Project 

From: Faizabad, Badakhshan 

 

Samiullah is a shopkeeper in Faizabad who purchases eggs from IDEA-NEW poultry project beneficiaries.  Previously, it was  

difficult for him to find fresh local eggs, which sell at a premium in Faizabad.  He says, “Before I was purchasing the eggs for 

my shop from markets in the other provinces, but now I have a supplier in Yaftal who collects the IDEA-NEW eggs and brings 

them to me to sell.  In the summer I purchased one egg for 6AFN, and now in the winter the price is 8AFN.  I sell the eggs for 

10AFN each.  On local eggs I can earn 3AFN profit per egg, but on farmed eggs the profit is lower because people prefer the 

fresh eggs.  I purchase about 300 eggs a week and have good profits.”   

  
Photos:  Faizabad shopkeeper Samiullah is pleased to be able to s

local Badakhshan eggs for his shop. – Faizabad, Badakhshan  

 

 



  

USG & GIRoA Coordination
 

Eastern Region 
IDEA-East meets weekly with USAID FPO and invites all AMs to our weekly senior coordination meeting. 

• The input distribution plan for nursery growers was shared with 

invited to participate during the distribution process.  

• A coordination meeting was held with the Panjsher DAIL and 

Rukha and Annaba districts were selected for a needs

extension officers, pioneer farmers and DDA members completed the survey.  

• The IDEA-NEW team, along with representatives from the

• IDEA-NEW provided 500m of plastic pipe for a women

Women’s Affairs (DoWA) requested that IDEA-NEW provide

historic place in Mihterlam city. 

Northern Region 
• December 21-A representative from Faryab Directorate of Justice, Mr. Amanullah Baktash

(Extraordinary General Meeting) for Bawar Agricultural Association in Maymana 

better if associations form a monitoring committee from among the members 

monitoring and controlling the association’s activities. Mr. Amanullah added that the association board of directors 

may also prepare a yearly work plan and get it approved

his gratitude and thanked IDEA-NEW for inviting them to meetings like this because they are helpful in ensuring 

coordination between IDEA-NEW and the government.

 

Northeastern Region: 

IDEA-NEW Northeast participates actively in all regularly scheduled provincial coordination meetings in our areas o

operation, including the PDC meeting, UNAMA NGO coordination meeting and Disaster Management Committee meetings.

• The Takhar livestock business development unit manager met with the head of the animal husbandry sector of the 

Livestock Department to discuss projects for the coming year.  

• Takhar staff participated in an ACBAR-hosted workshop to go over issues relating to NGOs, including the Afghan 

laws and regulations governing their operation.   

• Takhar livestock staff participated in a coordination meeting with AKF staff regarding livestock proj

discussed project coordination and avoiding duplication of activities in the province.  

 

USG & GIRoA Coordination  

East meets weekly with USAID FPO and invites all AMs to our weekly senior coordination meeting.  

distribution plan for nursery growers was shared with the DAIL of three provinces. The directors were 

distribution process.   

Panjsher DAIL and the heads of Agriculture Services, during which Bazarak, 

s assessment survey. IDEA-NEW representatives, district 

officers, pioneer farmers and DDA members completed the survey.   

, along with representatives from the Kapisa province completed a needs assessment survey. 

women’s garden in Mihterlam city of Laghman. The Director of 

NEW provide a plastic pipe to irrigate the garden, which is located in a 

representative from Faryab Directorate of Justice, Mr. Amanullah Baktash, attended the EGM 

(Extraordinary General Meeting) for Bawar Agricultural Association in Maymana city. He suggested that it would be 

better if associations form a monitoring committee from among the members that will be responsible for the 

ontrolling the association’s activities. Mr. Amanullah added that the association board of directors 

approved by the members before implementation. He also expressed 

them to meetings like this because they are helpful in ensuring 

NEW and the government. 

NEW Northeast participates actively in all regularly scheduled provincial coordination meetings in our areas of 

operation, including the PDC meeting, UNAMA NGO coordination meeting and Disaster Management Committee meetings. 

livestock business development unit manager met with the head of the animal husbandry sector of the 

Livestock Department to discuss projects for the coming year.   

hosted workshop to go over issues relating to NGOs, including the Afghan 

Takhar livestock staff participated in a coordination meeting with AKF staff regarding livestock projects.  The staff 

discussed project coordination and avoiding duplication of activities in the province.   

Photo: 

during need assessment survey
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Photo: IDEA-NEW representative, extension officers and farmers 

during need assessment survey- Panjsher 

Photo: IDEA-NEW team meets farmers on need assessment 

survey- Kapisa 
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• The community mobilization manager met with the head of a local nursery association to discuss whether the 

association could provide the right quality saplings for IDEA-NEW in the spring.   

• The Baghlan community mobilization team facilitated planning and discussion meetings with the relevant 

agriculture and livestock line staff, district government officials and community leaders.   

• Baghlan staff participated in the Baghlan Jaded Agriculture and Veterinary Institutes’ first vocational students’ 

graduation ceremony on behalf of Mercy Corps Afghanistan. 

• Baghlan staff met with the Department of Economy to finalize the six month government report and receive 

certification of the project completion forms.   

• The IDEA-NEW Deputy Program Director, Amanullah Amanzai, had an introductory meeting with the USAID and 

USDA staff in Puli Khumri to discuss plans for 2012.   
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Key Problems / Constraints 
 

Eastern Region 
• The way from Jalalalabd to Kunar was still not secure and senior staff were not allowed to travel that route. 

• The Niazai and Shinkorak project engineers had problems with stone suppilers. The engineers discussed the issue 

with the suppliers to expedite a better daily supply of stone, but has not resoved the issue yet. 

• The conflicts between two big tribes in Achin district have stopped the project there temproarily. 

Northern Region 
•  No updates during the reporting period. 

 

Northeastern Region 
• Most project activities are complete for the winter.  

Western Region  
• All CCI projects were stopped due to cold weather in Badghis province. 

 

  



  

Afghan First  
Supporting the local economy through the procurement is another way IDEA

reporting period, IDEA-NEW spent $582,588 on local procurement. Locally purchased materials for each implementing 

partner (IP) during the reporting period follows:  

 

• DAI (Eastern and Western Regions) $ 282,793 

• ACDI/VOCA (Northern Region) $254,900 

• Mercy Corps (Northeastern Region) $44,895 

 

IDEA-NEW pays close attention to fostering the growth of its staff, particularly its managers, and develops individual capa

building plans to ensure the implementation of high-quality programs with majority Afghan National staff.

the last quarter, 98 percent of staff are Afghan. 

 

  

 

42%

Local Procurement bv IP

Supporting the local economy through the procurement is another way IDEA-NEW is supporting Afghan First. During this 

on local procurement. Locally purchased materials for each implementing 

staff, particularly its managers, and develops individual capacity 

quality programs with majority Afghan National staff. As of the end of 
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53%

42%

5%

Local Procurement bv IP

DAI

ACDI

Merc
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Biweekly Monitoring & Evaluation Data 
Performance Indicators 
Outputs are tracked through 25 Performance Indicators. Regional implementing partners use the same forms to capture data, and it is reported into a central database. Depending 

on the indicator, results are reported on a biweekly, quarterly or annual frequency. There are 16 biweekly indicators, seven quarterly indicators and two annual indicators. The tables 

below give the results for the reporting period by partner as well as by the program as a whole, and are charted against “targets” by Fiscal Year.  

 

Impact Evaluation 
Output indicators by themselves are not a basis for rigorous performance measurement; IDEA-NEW also conducts impact evaluation for some of its largest projects. With the 

flexibility to conduct specific impact assessment at regular intervals, this plan serves to measure program effectiveness and give management the right information to make better-

informed decisions about IDEA-NEW’s work, as well as give USAID Afghanistan a clear picture of IDEA-NEW’s outcomes and impacts over the life of its project.  

 

The project also conducted a baseline household study in July 2009, and will follow up at intervals to assess household impacts in areas where IDEA-NEW is working. This will be done 

on a biennial basis, and will include those items measured in the household economic baseline. The baseline report, which gives a full economic picture of households in provinces 

where it was implemented, is available by request.  

 

Field Missions 
Finally, Field Missions are undertaken to provide contextual information, as well as quality assurance/quality control. On infrastructure projects, engineers assess construction quality 

and project progress, and laborers are asked if their wages are paid in a fair and transparent way. For non-infrastructure, overall quality, transparency and effectiveness are assessed. 

All field missions are conducted to inform program managers about areas of improvement. All missions also review environmental compliance with USAID, and ensure that GPS grid 

points for projects are captured. For irrigation and road projects, the areas irrigated and length of road are captured to ensure the highest accuracy for performance indicators. 

Approximately six to eight missions are conducted weekly.  

 

Some explanations on indicators 
All definitions and data collection methods for all indicators below are available at request. Some answers to common questions: 

 

Full-time equivalent (FTE) jobs: These are calculated in two ways. For CCI projects, 260 labor days = 1 FTE. For agriculture projects. .25 ha under licit cultivation = 1 FTE. For 

enterprises, a new employee reported by an IDEA-NEW assisted business to be “full time” = 1 FTE. Existing employees at the start of IDEA-NEW intervention does not count. There is 

a one-month lag time for CCI wage reporting. 

 

Increased sales of licit farm- and non-farm products are tracked in different ways. Farm product sales are tracked through surveys of key agricultural interventions programs involving 

10,000 people or more. Non-farm products are tracked through bi-annual sales reports from assisted enterprises; only increases over the baseline are reported.  

 

All data reported to USAID has “back-up” documentation, including training sign-in sheets, contracts, export documentation and enterprise forms that detail sales and employee 

information.  
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ANNEX I: Performance Indicator Table 
 (See Attached) 

  

ANNEX II: CCI Project Data by Region 
(See Attached) 

 

ANNEX III: Farmer Training Summary  
Province Districts  CPF TIMER Orchard Dev 

Prog  
11/

 
Nursery Dev Prog 

13/
 Nº Farmers 

Wheat 
7/
 Vegetables 8

/
 Vegetables 9

/
 Vegetables 10

/
 Male Females Male Female Total 

Nangarhar Bedsood  18  14     32 

Nangarhar Chaparhar  19       19 

Nangarhar Kama  16       16 

Nangarhar Khogyani  16       16 

Nangarhar Kot 15        15 

Nangarhar Kuz Kunar   20      20 

Nangarhar Momandara  47       47 

Nangarhar Pachir Wa Agam  60       60 

Nangarhar Rodat 16 64       80 

Nangarhar Surkhrod  21 53      74 

 Sub-total 31 261 73 14     379 

Kunar Asad Abad  21       21 

Kunar Chawky   18      18 

Kunar Khas Kunar  33       33 

Kunar Narang  25 51 23     99 

Kunar Shegal  25       25 

Kunar Watapur   16      16 

 Sub-total  104 85 23     212 

Laghman Alingar  22       22 

Laghman Alishang  21       21 

Laghman Mehtarlam   68      68 

Laghman Qarghaee  48 19      67 

 Sub-total  91 87      178 

Total  62 852 490 60 74 0 0 0 1,478 
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ANNEX IV: Biweekly Sales Data 
December 16-31, 2011: Biweekly Sales Table 

Products Local Market High Value Market Export Market Total weight &Value 

Kg $ Kg $ Kg $ Kg $ 

Vegetables 87,000 18,300 12,536 17,331 0 0 99,536 35,631 

Fruits 0 0 0 0 0 0 0 0 

Herbs 0 0 0 0 0 0 0 0 

Cheese 129 603 0 0 0 0 129 603 

Masroor Foods  0 8,020 0 0 0 0 0 8,020 

Textile  0 6,836 0 0 0 0 0 6,836 

Snacks/chips  0 6,729 0 0 0 0 0 6,729 

Chicks Hatched 0 2,585 0 0 0 0 0 2,585 

Packaging Cartoons  0 5,208 0 0 0 0 0 5,208 

Table Eggs 0 1,708 0 0 0 0 0 1,708 

Vermicelli  12,000 7,341 0 0 0 0 12,000 7,341 

Soap 13,000 8,366 0 0 0 0 13,000 8,366 

Total 112,129 65,696 12,536 17,331 0 0 124,665 83,027 

 

July 1, 2009 – December 31, 2011 
Products Local Market High Value Market  Export Market Total Weight & Value 

Kg $ Kg $ Kg $ Kg $ 

Vegetables 4,929,150 1,033,488 102,042 112,150 13,495,000 3,613,760 18,526,192 4,759,398 

Fruits 187,386 55,108 6,530 16,461 22,500 22,583 216,416 94,152 

Herbs 709 200 0 0 0 0 709 200 

Cheese 14,484 47,297 0 0 0 0 14,484 47,297 

Masroor Foods 0 130,853 0 56,352 0 0 0 187,205 

Textile 0 131,802 0 0 0 0 0 131,802 

Snacks 0 73,931 0 4,392 0 0 0 78,323 

Chicks Hatched 0 208,754 0 0 0 0 0 208,754 

Cartoons Riaz 0 87,451 0 0 0 0 0 87,451 

Table Eggs  0 100,860 0 0 0 0 0 100,860 

Vermicelli  120,500 72,127 0 0 0 0 120,500 72,127 

Soap 40,000 28,533 0 0 0 0 40,000 28,533 

Total 5,292,229 1,970,404 108,572 189,355 13,517,500 3,636,343 18,918,301 5,796,102 
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ANNEX V: Non-CCI Project List  
(See Attached) 

 

 

ANNEX VI: Grants Update 
(See Attached) 

 

 

ANNEX VII: Cooperative Agreement Information 
 

PROJECT ........................................................ Incentives Driving Economic Alternatives for the North, East and West (IDEA-NEW) 

START DATE................................................... March 2, 2009 

END DATE ...................................................... March 1, 2014 

Cooperative Agreement Number ................. 306-A-00-09-00508 

AOTR/USAID PROGRAM MANAGER ............ Mohammad Aslam Amiri, +93 (0) 700.066.583  

Agreement Officer ........................................ Nataliya Holl  

GEOGRAPHIC COVERAGE.............................. Northern, Northeastern, Eastern and Western Afghanistan 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Project Contact Information  
 
William Parente 
Program Director 
IDEA-NEW 
 
Bill_Parente@dai.com 
+93 (0) 796.188.125 
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Biweekly Highlights 
1-15 December 2011 

Eastern Region  
Laghman, Nangarhar, Nuristan and Kunar Provinces 

• Sapling distribution to orchard owners was completed in which all 194 orchard owners received 12,875 citrus, stone fruits, pomegranate and persimmon saplings. There was 

a farmers’ contribution of 55% in this project. 

• Inputs distribution was completed under the nursery development program. A total of 158 out of 158 provincial nursery growers received fertilizer in the eastern region.  

Each farmer received 50 kg of Urea and 50 kg of DAP with 50% nursery growers’ contribution. 

• In Bihsud, Rodat, Khogiani, Kama, Momandara, Surkhrud and Qarghaee districts of Laghman and Nangarhar provinces, a total of 67 farmers were selected to establish 

woodlot plots in the 2012 spring planting season.  

• During this reporting period, the IDEA-NEW women poultry specialist visited all 30 new female established layer farms. These farms produced a total of 14,914 eggs that 

were sold in local markets, generating 82,027 AFN. 

• A coordination meeting was held with the Panjsher DAIL and the head of Agriculture Services, in which Bazarak, Rukha and Annaba districts were selected for a needs 

assessment survey. 

Western Region  
Herat and Badghis Provinces  

• All CCI projects were postponed due to cold weather in Badghis province. 

 

Northern Region 
Balkh, Faryab, Jawzjan, Samangan and Sari Pul Provinces 

• Conducted 5 field days of annual crops and 465 farmers received practical training on improved agronomy of annual crops and how to use a 2WT.     

• Conducted a two-week long refresher course on nutrition that was attended by 12 paravets from four provinces.  

• Established one new feed bank in Sozma Qala district of Sari Pul province. Altogether 25 new feed banks have been established by IDEA-NEW in the region.  

• Distributed milk hygiene and milking kits to 50 trainees who had completed the six months of theoretical training in Imam Sahib milk procesing cener in Sari Pul.  

• Laid out 4 ha of new orchards, completing the layout process of 40 ha new orchards in Farayb province.    

• Completed trellis installation measuring 0.4 ha in one vineyard in Maymana district of Faryab province. More vineyards have been surveyed for trellising. 

• Supervised three EGMs that were conducted by three associations in Jawzjan, Faryab and Sari Pul provinces.   

• Supervised construction of 573 concrete trellis posts in Feroz Nakhchir and Maymana districts. 
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Northeastern Region  
Badakhshan, Kunduz, Takhar and Baghlan Provinces  

• Beneficiary Selection: Staff are now working with shuras and CDCs to identify beneficiaires for 2012  agriculture and livestock projects.  

• Orchard Management Project: This period, 182 farmers were trained in the application of dormant oil and fungicide for fruit and nut trees. Dormant oil helps protect the 

trees against late spring frosts that can kill off the buds that become the fruit.   

• Women’s Savings Groups: A total of 597 women are participating in 38 savings groups. There is a large range of contributions coming in at each savings session, from the 

minimum of 50AFN to over 800AFN.   

• Completed – Shinwari Canal Intake:  The construction of the Shinwari canal intake in Taloqan District was completed this period and will benefit 130 families.  The 

construction of the project included reconstructing a 40m canal intake structure including a sluice gate, a 405m retaining wall that protects the canal itself from flood 

damage, and two 40m wing walls.  This project will provide irrigation to 320 acres of agricultural land, ensuring that farmers can have steady production, which leads to 

strong agricultural incomes.   

• Agriculture Radio Programming: IDEA-NEW is working with USAID-funded CNFA as well as Aga Khan and Concern to develop a series of radio programs for farmers.  The 

programs would cover a range of topics including technical skills, field visit interviews with farmers and shopkeepers, marketing and other value chain issues.   

 



 LOP Targets (Old)  LOP Targets ( New)  FY'09  FY'10  FY'11  FY'12 
 Previous Period          58,672 
 Current Period            7,716 
 Total of Two periods          66,388 
 Previous Period                 -   
 Current Period                 -   
 Total of Two periods                 -   
 Previous Period                 -   
 Current Period                   1 
 Total of Two periods                   1 
 Previous Period        122,384 
 Current Period          92,035 
 Total of Two periods        214,419 
 Previous Period                 74 
 Current Period                 58 
 Total of Two periods               132 

 Previous Period            2,763 

 Current Period            6,405 
 Total of Two periods            9,168 
 Previous Period        167,793 
 Current Period                 -   
 Total of Two periods        167,793 
 Previous Period            1,277 
 Current Period               925 
 Total of Two periods            2,202 
 Previous Period            3,370 
 Current Period                 -   
 Total of Two periods            3,370 
 Previous Period                 -   
 Current Period               262 
 Total of Two periods               262 
 Previous Period                 -   
 Current Period               118 
 Total of Two periods               118 
 Previous Period                 -   
 Current Period                   6 
 Total of Two periods                   6 
 Previous Period          54,632 
 Current Period                 -   

 Total of Two periods          54,632 

 Previous Period            5,508 
 Current Period                 -   

# of hectares of alternative crops under cultivation 
targeted by USG programs 

           3,473 

              714 
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              161 
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                        300,000 

              4,157 

            13,712          13,878 

           2,888 

              5,065 

              1,107 

          127,098 

                            500 

         20,216 

 IDEA-NEW Targets By Fiscal Year 

               -   

                27 

       217,731          72,022 

               -                 220 

          307,696 

                   40 

# of households directly benefiting from IDEA‐NEW
         729,204                      275,000 

 PERFORMANCE INDICATORS  Added this period 

 # of KM of transportation infrastructure 
constructed or repaired                  130 

 IDEA-NEW 
Total to Date 

                               257 

                        970,000 

 IDEA-NEW LOP Target 

                 191               186 

           1,195 

               -       4,650,000        3,142,306 

              2,333 

    2,298,112 

           1,716 

              155 

 # of livestock under increased technology and 
improved management        4,018,115                      500,000          73,200 

         65,670 

         62,500 

         10,902                         470,000           113,808 

# of FTE created through cash‐for‐work 
infrastructure activities               4,361                   2,600,000 

 # of participants who have received IDEA NEW‐
supported agricultural productivity training           373,394                      375,000        108,020 

 USD value of wages paid through cash‐for‐work 
infrastructure activities        6,880,627                 10,000,000                      9,875,000 

                            7,677                -   

       1,031,706 

                  60                             350                                560 

Number of farmers planting high‐value crops

 # of hectares under improved irrigation in IDEA 
NEW assisted areas             11,026                        10,000               900                           21,866 

                        410,000 

                            7,880 

# of farmers using IDEA‐NEW‐supported 
agricultural inputs in targeted areas          175,305                      115,000          15,829           156,612 

            10,042 

 NA  NA 

           4,852 

         63,650 

             6,530                          1,000 

  14 

# of households directly benefiting from 
infrastructure projects including roads, market 
centers, cold chain and storage facilities projects

  10 

  11 

  12 
 # of government line staff participating in IDEA‐
NEW training activities 

# of participants who have received business skills 
training 

             2,835  NEW 

             8,478                        40,000                           34,000 

                            500 

         169,899                        75,000 

             1,241                             2,735 

                          11,500 

  13 

    7                      3,020,000 

                36 

         44,250 

           3,257          16,032 

                  8 

              650 

 Reporting Period: 16-31 Dec, 2011 
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 IDEA-NEW  
 Sr. 
No 

    1 

    2 

    3 

    4 

    5 

    6 

    8 

    9 



 Total of Two periods            5,508 
 Previous Period                 -   
 Current Period                 -   
 Total of Two periods                 -   
 Previous Period     1,378,125 
 Current Period                 -   
 Total of Two periods     1,378,125 
 Previous Period               174 
 Current Period                 -   
 Total of Two periods               174 
 Previous Period          24,089 
 Current Period                 -   

 Total of Two periods          24,089 

 Previous Period                 -   
 Current Period                 -   
 Total of Two periods                 -   
 Previous Period                   3 
 Current Period                 -   
 Total of Two periods                   3 
 Previous Period                 34 
 Current Period                 -   
 Total of Two periods                 34 
 Previous Period                 -   
 Current Period                 -   
 Total of Two periods                 -   

 Previous Period     7,828,459 
 Current Period     2,342,832 
 Total of Two periods  10,171,291 
 Previous Period          28,024 
 Current Period                 -   
 Total of Two periods          28,024 
 Previous Period                 -   
 Current Period                 -   
 Total of Two periods                 -   

 *Still awaiting agriculture and some business 
data for this indicator, due to harvest timing.  
To be available by December 31, 2011 

 Legend 
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 Annually 
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 NA 

USD Value of final sales of licit farm and non‐farm 
products*

Number of individuals benefiting from financial 
agreements

 NA NA

                   23,995,684 

             3,441 

         273,324 25% 15%

                            5,040 

25
Average annual household income from licit 
economic activities in IDEA‐NEW communities                   -    NEW 15%  NA 50%

 Volume of production of licit farm products (MT)* 
                  -    NA 

NA

 NA  NA 

55%

         30,116 

    4,333,111 

                75 

              1,093 

            32,995 

       1,324,000 

              777 

 NA                    82 

 NA               2,015 

       4,179,464 

           2,015 

    3,952,976 

       5,349,667 

                 117 

    1,361,000 

           1,372 

         29,234 

 NA 

                         5,000 

                   11,541,056 

                          55,750 

# of FTE created or supported (farm jobs = 
indicator 3.8) (agribusiness jobs = indicator 4.1) 

                  5,000,000     2,040,000 

           37,135 

              141 

         736,205 

       360,000 

                22 

      2,682,185 

                            3,850              3,651 
Number of agriculture‐related microenterprises 
participating in IDEA‐NEW‐supported value chains                             300 

                     5,200,000 

 NEW 

                               223  NEW 

  19 

  20 

USD value of agricultural exports as a result of IDEA 
NEW

                  -                               2,103  NEW 

 NA                                151 
Number of rural infrastructure projects completed 
through cash‐for‐work programs. 

  23 

  24 

  22 

                142  NEW 

                  51 

  21 

  15 

  16 

  17 

  18 

Number of organizations / associations assisted as 
a result of IDEA‐NEW (incl. women's) 

USD value of capital provided by IDEA‐NEW‐
assisted entities to participants in the agricultural 
value chain

Number of hectares under improved natural 
resource management (disaggregated by 
watershed management and other NRM)

 NEW 

 NA 

               -   

 NA 

 NA 

 NA 

           7,237 

              1,544 

 NA 

 NA 



 FY'13  FY'09  FY'10  FY'11  FY'12  Male  Female  Nan  Lagh  Kun  Nur  Kabul  Hirat  Badg 
      721,488       106,636         35,534         54,442          2,841              -                  -           30,839 
         7,716             884             532             345                -                -                  -                 -   
      729,204       107,520         36,066         54,787          2,841              -                  -           30,839 
            130                 8               11                 1                 4              -                  -                 -   
               -                  -                  -                  -                  -                -                  -                 -   
            130                 8               11                 1                 4              -                  -                 -   
              59               22                 4                 9                -                -                  -                 17 
                1                 0                -                  -                  -                -                   1                 0 
              60               22                 4                 9                -                -                   1               17 

     6,674,424      114,168    6,788,592    1,709,390       414,712       776,904       127,685              -           88,933       770,828 
          92,035                -           92,035         25,867          6,568         10,518                -                -            8,347         24,219 
     6,766,460      114,168    6,880,627    1,735,257       421,280       787,421       127,685              -           97,281       795,047 
            4,213               89          4,303          1,260             274             550             107               0               51             462 
                58                -                 58               18                 5                 8                -                -                   5               15 
            4,271               89          4,361          1,278             278             557             107               0               56             477 

        363,790          3,199       366,989         49,550         14,645         22,363             590              -                  -           28,504 

            5,887             518          6,405             426             323             343                -                -                  -                 -   
        369,677          3,717       373,394         49,976         14,968         22,706             590              -                  -           28,504 

   4,018,115          8,087          1,433             800                -                -                  -           44,491 
               -                  -                  -                  -                  -                -                  -                 -   

   4,018,115          8,087          1,433             800                -                -                  -           44,491 
        168,983          5,397       174,380         31,705         14,947         22,139             501              -                  -                 -   
              461             464             925             222             169                -                  -                -                  -                 -   
        169,444          5,861       175,305         31,927         15,116         22,139             501              -                  -                 -   

        11,026          2,198             843          1,383                -                -                  -               505 
               -                  -                  -                  -                  -                -                  -                 -   

        11,026          2,198             843          1,383                -                -                  -               505 
              202                -            2,573                -                  -                  -                  -                -                  -                 -   
              262                -               262             222               40                -                  -                -                  -                 -   
              464                -            2,835             222               40                -                  -                -                  -                 -   
            1,611          4,801          6,412          1,701             392             193                -                -                  -                 -   
              118                -               118               14                -                   2                -                -                  -                 -   
            1,729          4,801          6,530          1,715             392             195                -                -                  -                 -   
            1,166               69          1,235             429                 3                 3                -                -                  -                 62 
                  6                -                   6                -                  -                  -                  -                -                  -                 -   
            1,172               69          1,241             429                 3                 3                -                -                  -                 62 

      169,899         23,251          5,547          9,744          1,750              -                  -            2,273 
               -                  -                  -                  -                  -                -                  -                 -   

      169,899         23,251          5,547          9,744          1,750              -                  -            2,273 

         8,478          3,888          1,618          2,559               50              -                  -                 -   
               -                  -                  -                  -                  -                -                  -                 -   
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                 6,612 
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                 3,261 
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             493 
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               -   
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      108,890          47,644       42,971 

              -   

             10 

                 1,554 

          2,650,495 

               -                  39 

           2,582 

                      10 

    3,824,389 

       121,703 

       953,611 

           1,077 

           6,133 

       512,689 

                32 

                18 

               -   

           4,414 

         36,693 

           1,516 

              835 

               99,477 
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              568 

              132 

 DAI/IDEA-NEW 

          1,709 

          1,537 

               -   

               -   
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      106,002 

 By Gender 

    405,744 

           224 

      27,859 

    647,406 

      14,138 

              (0)

           631 

           246 

             97 

              -   

               0 



         8,478          3,888          1,618          2,559               50              -                  -                 -   
               -                  -                  -                  -                  -                -                  -                 -   
               -                  -                  -                  -                  -                -                  -                 -   
               -                  -                  -                  -                  -                -                  -                 -   

   2,682,185    2,682,185                -                  -                  -                -                  -                 -   
               -                  -                  -                  -                  -                -                  -                 -   

   2,682,185    2,682,185                -                  -                  -                -                  -                 -   
              482          2,149          3,651             220               39               49                -                -                  -                 -   
                 -                  -                  -                  -                  -                  -                  -                -                  -                 -   
              482          2,149          3,651             220               39               49                -                -                  -                 -   
          35,801          1,333         37,135         16,595          6,637         10,309             200              -                  -                 -   
                 -                  -                  -                  -                  -                  -                  -                -                  -                 -   

          35,801          1,333         37,135         16,595          6,637         10,309             200              -                  -                 -   

                 -                  -         736,205       673,842         32,415         18,748                -        11,200                -                 -   
                 -                  -                  -                  -                  -                  -                  -                -                  -                 -   
                 -                  -         736,205       673,842         32,415         18,748                -        11,200                -                 -   

              51               10                 2                 1                -                -                  -                 -   
               -                  -                  -                  -                  -                -                  -                 -   
              51               10                 2                 1                -                -                  -                 -   

                 -                  -               142               24                 3                 6                 1              -                  -                   5 
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                 -                  -               142               24                 3                 6                 1              -                  -                   5 

            3,432                 9          3,441          1,211             188          2,042                -                -                  -                 -   
                 -                  -                  -                  -                  -                  -                  -                -                  -                 -   

            3,432                 9          3,441          1,211             188          2,042                -                -                  -                 -   

      273,324                -                  -                  -                  -                -                  -                 -   

               -                  -                  -                  -                  -                -                  -                 -   
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               -                  -                  -                  -                  -                -                  -                 -   
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               -                  -                  -                  -                  -                -                  -                 -   
               -                  -                  -                  -                  -                -                  -                 -   
               -                  -                  -                  -                  -                -                  -                 -   
               -                  -                  -                  -                  -                -                  -                 -   

55%                -                   -                         -   
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         24,159 
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 Male  Female  Balkh  Far-yab  Jawz-jan  Sam-gan  Sari Pul  Male  Female  Bdk-shn  Baghlan  Kunduz  Takhar  Male  Female 

        92,699       110,883         49,047         36,168         28,000         47,069         47,433          7,434         72,463 
         2,470          2,682             220             225             126             179                -                 53                -   
        95,169       113,565         49,267         36,393         28,126         47,248         47,433          7,487         72,463 
                1               52                -                  -                  -                 18               23                -                 13 
               -                  -                  -                  -                  -                  -                  -                  -                  -   
                1               52                -                  -                  -                 18               23                -                 13 
                2                -                  -                  -                  -                   1                 3                -                   2 
               -                  -                  -                  -                  -                  -                  -                  -                  -   
                2                -                  -                  -                  -                   1                 3                -                   2 

   3,847,349         41,103       131,000         91,972          2,650          1,160         12,680       239,462                -      1,021,246       930,519       145,151       563,761    2,587,613         73,064 
        75,519                -                  -                  -                  -                  -                  -                  -                  -           16,517                -                  -                  -           16,517               -   
   3,922,868         41,103       131,000         91,972          2,650          1,160         12,680       239,462                -      1,037,763       930,519       145,151       563,761    2,604,130         73,064 
         2,666               37               82               51                 2                 1                 9             144                -               579             471               76             328          1,403               52 
              50                -                  -                  -                  -                  -                  -                  -                  -                   8                -                  -                  -                   8               -   
         2,717               37               82               51                 2                 1                 9             144                -               587             471               76             328          1,410               52 

      115,340             312         47,406         31,054         37,248         26,077         20,120       161,353             552         23,655         12,755          4,827         48,195         87,097          2,335 

         1,092                -            2,330          2,508             105             109               52          4,586             518             156                -                 53                -               209               -   
      116,432             312         49,736         33,562         37,353         26,186         20,172       165,939          1,070         23,811         12,755          4,880         48,195         87,306          2,335 

      952,373    1,607,692       335,510       703,310       244,908         59,374         45,537                -           14,600 
               -                  -                  -                  -                  -                  -                  -                  -                  -   

      952,373    1,607,692       335,510       703,310       244,908         59,374         45,537                -           14,600 
        69,142             150         27,949         26,664          8,377          9,628          6,542         77,096          2,064         12,945          6,079          1,827          5,077         22,745          3,183 
            391                -               100             148             101             100               62               61             450               23                -                  -                  -                   9               14 
        69,533             150         28,049         26,812          8,478          9,728          6,604         77,157          2,514         12,968          6,079          1,827          5,077         22,754          3,197 

         1,070                 1                 2                 2                 1             449          1,394                -            3,178 
               -                  -                  -                  -                  -                  -                  -                  -                  -   
         1,070                 1                 2                 2                 1             449          1,394                -            3,178 

               -                  -               111               70                -                 21                -               202                -               526             228             687             930                -                 -   
            262                -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                 -   
            262                -               111               70                -                 21                -               202                -               526             228             687             930                -                 -   
            436          1,850             840             453             499             428             470             613          2,077               52          1,174               76             134             562             874 
              16                -                 38               22               14               16               12             102                -                  -                  -                  -                  -                  -                 -   
            452          1,850             878             475             513             444             482             715          2,077               52          1,174               76             134             562             874 
            451               46               71               57               27               14               18             185                 2             301             184               17               49             530               21 
               -                  -                   2                 4                -                  -                  -                   6                -                  -                  -                  -                  -                  -                 -   
            451               46               73               61               27               14               18             191                 2             301             184               17               49             530               21 

        16,322         52,585          2,896                -               850          9,590         27,013                -           18,078 
               -                  -                  -                  -                  -                  -                  -                  -                  -   

        16,322         52,585          2,896                -               850          9,590         27,013                -           18,078 

            139               22               13               11                 6               36               21                -               114 
               -                  -                  -                  -                  -                  -                  -                  -                  -   

 By Gender  MC Achievements By Province  By Gender  ACDI Achievements By Province  By Gender 

 MC/ IDEA-NEW  ACDI-VOCA/ IDEA-NEW 



            139               22               13               11                 6               36               21                -               114 
               -                  -                  -                  -                  -                  -                  -                  -                  -   
               -                  -                  -                  -                  -                  -                  -                  -                  -   
               -                  -                  -                  -                  -                  -                  -                  -                  -   
               -                  -                  -                  -                  -                  -                  -                  -                  -   
               -                  -                  -                  -                  -                  -                  -                  -                  -   
               -                  -                  -                  -                  -                  -                  -                  -                  -   

            222               86             656             378             435             406             448             260          2,063             499             241                -               280                -                 -   
               -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                 -   
            222               86             656             378             435             406             448             260          2,063             499             241                -               280                -                 -   
        33,093             648             826             270             210             198             184          1,273             416             645             323                -               737          1,435             270 
               -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                 -   

        33,093             648             826             270             210             198             184          1,273             416             645             323                -               737          1,435             270 

               -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                 -   
               -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                 -   
               -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                 -   

              11                 6                 7                 7                 7                -                  -                  -                  -   
               -                  -                  -                  -                  -                  -                  -                  -                  -   
              11                 6                 7                 7                 7                -                  -                  -                  -   

               -                  -                   7               20                 3                 3                 6                -                  -                 18               35                 2                 9                -                 -   
               -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                 -   
               -                  -                   7               20                 3                 3                 6                -                  -                 18               35                 2                 9                -                 -   
         3,432                 9                -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                 -   
               -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                 -   
         3,432                 9                -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                 -   

      175,621         43,937         27,935         17,961          7,870                -                  -                  -                  -   

               -                  -                  -                  -                  -                  -                  -                  -                  -   
      175,621         43,937         27,935        17,961         7,870               -                 -                 -                 -   
               -                  -                  -                  -                  -                  -                  -                  -                  -   
               -                  -                  -                  -                  -                  -                  -                  -                  -   
               -                  -                  -                  -                  -                  -                  -                  -                  -   
               -                  -                  -                  -                  -                  -                  -                  -                  -   
               -                  -                  -                  -                  -                  -                  -                  -                  -   
               -                  -                  -                  -                  -                  -                  -                  -                  -   



 DAI (New)  IDEA-NEW ( New)  FY'09  FY'10  FY'11  FY'12  FY'13 
 Previous Period         11,530 
 Current Period           1,761 
 Total of Two periods         13,291 
 Previous Period                 -   
 Current Period                 -   
 Total of Two periods                 -   
 Previous Period                 -   
 Current Period                  1 
 Total of Two periods                  1 
 Previous Period         96,644 
 Current Period         75,519 

 Total of Two periods       172,163 
 Previous Period                59 
 Current Period                50 
 Total of Two periods              110 

 Previous Period              500 
 Current Period           1,092 
 Total of Two periods           1,592 
 Previous Period                 -   
 Current Period                 -   
 Total of Two periods                 -   
 Previous Period              218 
 Current Period              391 
 Total of Two periods              609 
 Previous Period              861 
 Current Period                 -   
 Total of Two periods              861 
 Previous Period                 -   
 Current Period              262 
 Total of Two periods              262 
 Previous Period                 -   
 Current Period                16 
 Total of Two periods                16 
 Previous Period                 -   
 Current Period                 -   
 Total of Two periods                 -   
 Previous Period         10,812 
 Current Period                 -   

 Total of Two periods         10,812 
 Previous Period           5,326 
 Current Period                 -   

              500              750 

          8,500 

          4,211 

                          -   

           1,657            9,162 

          9,500 

             500 

 # of KM of transportation 
infrastructure constructed or repaired 

               -   

                      970,000 

         80,000 
 # of livestock under increased 
technology and improved 
management 

           8,200 

                          7,677 

           2,500                    3,020,000 

    2,250,000 

               -   

                          -           46,444 

   1,188,294 

          4,000                           -   

 # of KM of irrigation system 
constructed or repaired by IDEA‐NEW 

                       24.0                12                  8 

                          -   

       250,000 

 LOP Targets 

DAI / IDEA-N
Reporting Period: 16-3

           1,923                -   

 USD value of wages paid through cash‐
for‐work infrastructure activities 

               40 

               -   

                75 

        37,800 
# of households directly benefiting 
from IDEA‐NEW

               89 

         33,234 

                        783 

 PERFORMANCE INDICATORS 

        37,800        232,053          15,769 

               80 

           4,808 

          9,300 

             310                           -                  -                115 

             563 

             600 

           2,666 

         90,000 

           2,500              700 

           1,250 

           1,385 

        25,000          49,000 

             914 

                     5,000 

             811 

                      470,000 

                      410,000 

 na 

         50,420        175,000 

    5,000,000 

 DAI Targets By Fiscal Year 

               83 

                   18,680 

    3,963,971 

                24 

                52               300                              560 

                   9,875,000                  515,000 

                             257 

   1,053,771 

                        21,866 

          4,211 

                     1,708 

                        11,500 

             750 

                        250 

           2,760                           -   

                          -                           34,000 

             270                 30 

        46,444 

        25,000          15,769 

         33,300 

         40,000               350          20,500 

         10,000 

                      300,000 

                          2,735 

             500                           7,880  na 

 Sr. 
No 

       2 

       3 

       4 

       5 

       6 

       7 

       8 

       9 

       1 

# of farmers using IDEA‐NEW‐
supported agricultural inputs in 
targeted areas

         69,683 

 # of hectares under improved 
irrigation in IDEA NEW assisted areas 

Number of farmers planting high‐value 
crops

 Added this period DAI Total to 
Date 

              262 

           2,754 

 # of government line staff 
participating in IDEA‐NEW training 
activities 

         54,811 

           4,929 

# of participants who have received 
business skills training             2,302 

         42,565 

# of FTE created through cash‐for‐work 
infrastructure activities 

              497 

# of hectares of alternative crops under 
cultivation targeted by USG programs             8,115 

# of households directly benefiting 
from infrastructure projects including 
roads, market centers, cold chain and 
storage facilities projects

 # of participants who have received 
IDEA NEW‐supported agricultural 
productivity training 

       116,744 

     10 

     11 

     12 

     13 

     14 



 Total of Two periods           5,326 
 Previous Period                 -   
 Current Period                 -   
 Total of Two periods                 -   
 Previous Period    1,378,125 
 Current Period                 -   
 Total of Two periods    1,378,125 
 Previous Period              159 
 Current Period                 -   

 Total of Two periods              159 
 Previous Period         22,288 
 Current Period                 -   

 Total of Two periods         22,288 

 Previous Period                 -   

 Current Period                 -   

 Total of Two periods                 -   

 Previous Period                  3 

 Current Period                 -   

 Total of Two periods                  3 
 Previous Period                16 
 Current Period                 -   

 Total of Two periods                16 
 Previous Period                 -   
 Current Period                 -   

 Total of Two periods                 -   
 Previous Period   3,452,363 
 Current Period    2,342,832 

 Total of Two periods    5,795,195 
 Previous Period        10,737 
 Current Period 

 Total of Two periods         10,737 
 Previous Period 
 Current Period                 -   

 Total of Two periods                 -   

 Legend 
 Biweekly 
 Quarterly 
 Annually 

 TBD 

 *Still awaiting agriculture and some business sales data for 
this indicator, due to harvest timing.  To be available by 
December 31, 2011 

    1,700,000 

             145                           75  na 

 na  na 

 na 

       300,000 

                 11,541,056  na  na    2,400,000    2,400,000 

                          -   

              1,200,000 

 na               155 

        20,000 

   1,250,000 

                          2,103               365              145  na 

                   5,200,000    1,250,000 

 na 

 na 

               80                50                           25 

               15 

               15                           10 

25% 25%  na 

USD Value of final sales of licit farm 
and non‐farm products*

 Volumn of production of licit farm 
products (MT)           10,737 

                40                           10 

25%

    5,795,195                  23,995,684 

15%

               -   

25%

 na 

25%

 na  na 

                        55,750          33,742 

                  6                           3,850 

                          -           20,953            6,668 

               48 

         24,834 

             143               308 

         30,000 

              500              200                           -   

              4,000,000 

 na 

 na 

  15,000,000 

 na 

 na 

15%

               15                              151 

 na 

    5,000,000 

Number of individuals benefiting from 
financial agreements

                             151 

                             223 

Number of rural infrastructure projects 
completed through cash‐for‐work 
programs. 

                39 

Number of organizations / associations 
assisted as a result of IDEA‐NEW (incl. 
women's) 

USD value of capital provided by IDEA‐
NEW‐assisted entities to participants in 
the agricultural value chain        736,205     6,000,000 

                13 

Number of agriculture‐related 
microenterprises participating in IDEA‐
NEW‐supported value chains

# of FTE created or supported (farm 
jobs = indicator 3.8) (agribusiness jobs 
= indicator 4.1) 

               15                 40 

Number of hectares under improved 
natural resource management 
(disaggregated by watershed 

t d th NRM)

               -   

USD value of agricultural exports as a 
result of IDEA NEW

     23 

     24 

25

     15 

     16 

     17 

     18 

     20 

     21 

     22 

     19 

           3,441 

    2,682,185 

Average annual household income 
from licit economic activities in IDEA‐
NEW communities



 FY'09  FY'10  FY'11  FY'12  Nan  Lagh  Kun  Nur  Kabul  Hirat  Badg  Male  Female 

      106,636         35,534         54,442          2,841                -                  -           30,839 
            884             532             345                -                  -                  -                  -   
      107,520         36,066         54,787          2,841                -                  -           30,839 
                8               11                 1                 4                -                  -                  -   
               -                  -                  -                  -                  -                  -                  -   
                8               11                 1                 4                -                  -                  -   
              22                 4                 9                -                  -                  -                 17 
                0                -                  -                  -                  -                   1                 0 
              22                 4                 9                -                  -                   1               17 
   1,709,390       414,712       776,904       127,685                -           88,933       770,828    3,847,349         41,103 
        25,867          6,568         10,518                -                  -            8,347         24,219         75,519                -   

   1,735,257       421,280       787,421       127,685                -           97,281       795,047    3,922,868         41,103 
         1,260             274             550             107                 0               51             462          2,666               37 
              18                 5                 8                -                  -                   5               15               50                -   
         1,278             278             557             107                 0               56             477          2,717               37 

        49,550         14,645         22,363             590                -                  -           28,504       115,340             312 
            426             323             343                -                  -                  -                  -            1,092                -   
        49,976         14,968         22,706             590                -                  -           28,504       116,432             312 
         8,087          1,433             800                -                  -                  -           44,491 
               -                  -                  -                  -                  -                  -                  -   
         8,087          1,433             800                -                  -                  -           44,491 
        31,705         14,947         22,139             501                -                  -                  -           69,142             150 
            222             169                -                  -                  -                  -                  -               391                -   
        31,927         15,116         22,139             501                -                  -                  -           69,533             150 
         2,198             843          1,383                -                  -                  -               505 
               -                  -                  -                  -                  -                  -                  -   
         2,198             843          1,383                -                  -                  -               505 
               -                  -                  -                  -                  -                  -                  -                  -                  -   
            222               40             262 
            222               40                -                  -                  -                  -                  -               262                -   
         1,701             392             193                -                  -                  -                  -               436          1,850 
              14                -                   2                -                  -                  -                  -                 16                -   
         1,715             392             195                -                  -                  -                  -               452          1,850 
            429                 3                 3                -                  -                  -                 62             451               46 
               -                  -                  -                  -                  -                  -                  -                  -                  -   
            429                 3                 3                -                  -                  -                 62             451               46 
        23,251          5,547          9,744          1,750                -                  -            2,273 

               -                  -                  -                  -                  -                  -                  -   

        23,251          5,547          9,744          1,750                -                  -            2,273 
         3,888          1,618          2,559               50                -                  -                  -   

               -                  -                  -                  -                  -                  -                  -   

                 5,320 

                 1,537 

               10,812 

                    154                  2,636 

               31,003 

                    475 

               19,330                47,765 

                      -   

                      -   

                 1,659 

               73,866 

                      -                         -   

                    861 

                    795                     870 

                    750 

                 4,068 

                      -   

                      -   

                 5,326 

                      (0)

          1,531,484 

                      24 

                    947 

               28,294 

          2,171,624 

               49,491 

 DAI Achievement By Fiscal Year 

             142,428                70,705 

                      33                       -   

               14,173 

                      -   

                 4,747 

                      -   

                      10 

NEW 
1 Dec, 2011 

 DAI Achievements By Province  By Gender 

                        9 

                    493 

                      -   

               11,316 

                      -   

                      -   

             260,864 

                    148 

                 3,268 

                      -   

                 1,051 

                      -   

                    262 

                    144 

                      22 

                      -   

                      -   



         3,888          1,618          2,559               50                -                  -                  -   

               -                  -                  -                  -                  -                  -                  -   
   2,682,185 

               -                  -                  -                  -                  -                  -                  -   

   2,682,185                -                  -                  -                  -                  -                  -   
            220               39               49                -                  -                  -                  -               222               86 

               -                  -                  -                  -                  -                  -                  -                  -                  -   

            220               39               49                -                  -                  -                  -               222               86 
        16,595          6,637         10,309             200                -                  -                  -           33,093             648 

               -                  -                  -                  -                  -                  -                  -                  -                  -   

        16,595          6,637         10,309             200                -                  -                  -           33,093             648 

      673,842         32,415         18,748                -           11,200                -                  -                  -   

               -                  -                  -                  -                  -                  -                  -                  -   

      673,842         32,415         18,748                -           11,200                -                  -                  -                  -   

              10                 2                 1                -   

               -                  -                  -                  -                  -   

              10                 2                 1                -                  -                  -                  -   
             24                3                6                1                -                 -                  5               -                 -   

              -                 -                 -                 -                  -                 -                 -                 -   

              24                 3                 6                 1                -                  -                   5                -                  -   
        1,211            188         2,042               -                  -                 -                 -           3,432                9 

              -                 -                 -                 -                  -                 -                 -                 -                 -   

         1,211             188          2,042                -                  -                  -                  -            3,432                 9 

              -                 -                  -                 -                 -   

               -                  -                  -                  -                  -   

              -                 -                  -                 -                 -   

               -                  -                  -                  -                  -   

               -                  -                  -                  -                  -                  -                  -   

                      -                         -                         -   

               22,583           1,378,125           1,281,477 

                      23 

                 3,441 

               10,737 

                      13 

                        1 

          2,342,832 

             736,205 

                    143 

               10,839 

                        6                     159 

                    614                22,288 

          3,452,363 

                      15 

                      -   

                        0 

                      -   

                        0 

                      -   

                      -   

                      -   

                      -   

                      -   

                      -   

                      -   





 ACDI/VOCA ( 
New)  IDEA-NEW (New)  FY'09  FY'10  FY'11  FY'12  FY'13 

 Previous Period              4,856 
 Current Period              5,723 
 Total of Two periods            10,579 
 Previous Period                    -   
 Current Period                    -   
 Total of Two periods                    -   
 Previous Period                    -   
 Current Period                    -   
 Total of Two periods                    -   
 Previous Period              5,570 
 Current Period                    -   
 Total of Two periods              5,570 
 Previous Period                     4 
 Current Period                    -   
 Total of Two periods                     4 
 Previous Period              1,942 
 Current Period              5,104 
 Total of Two periods              7,046 
 Previous Period          167,793 
 Current Period                    -   
 Total of Two periods          167,793 
 Previous Period              1,059 
 Current Period                 511 
 Total of Two periods              1,570 
 Previous Period                    -   
 Current Period                    -   
 Total of Two periods                    -   
 Previous Period                    -   
 Current Period                    -   
 Total of Two periods                    -   
 Previous Period                    -   
 Current Period                 102 
 Total of Two periods                 102 
 Previous Period                    -   
 Current Period                     6 
 Total of Two periods                     6 
 Previous Period              1,855 
 Current Period                    -   
 Total of Two periods              1,855 
 Previous Period                 109 
 Current Period                    -   
 Total of Two periods                 109 

      14                     191               19,000                34,000             1,250             5,280             7,000             8,000 

 ACDI/VOCA Targets By Fiscal Year 

                     -   

            5,000 

                 -   

                   4 

                 46 

                 -   

                 -   

        150,000                      -           100,000 

                 -   

          75,000 

# of participants who have received business 
skills training 

# of farmers using IDEA‐NEW‐supported 
agricultural inputs in targeted areas

               131 

                     -   

                     -   

                     -                    -   

        200,000 

          50,000 

                 60 

                 22 

                    25 

                 -   

                    560 

             970,000 

          9,875,000 

                    257 

           500,000 

                 50 

               21,866 

          50,000 

            1,500 

                 50 

                 7,677 

                 2,735 

          15,788 

            2,500 

 # of hectares under improved irrigation in 
IDEA NEW assisted areas                   -   

                 -   

 PERFORMANCE INDICATORS  Added this period  ACDI/ VOCA 
Total to Date 

          3,020,000 

             322,520             400,000 

 # of KM of transportation infrastructure 
constructed or repaired                        53 

            475,000 

# of FTE created through cash‐for‐work 
infrastructure activities 

             239,462 

                    144 

 # of KM of irrigation system constructed or 
repaired by IDEA‐NEW 

 USD value of wages paid through cash‐for‐
work infrastructure activities 

 # of livestock under increased technology and 
improved management 

             167,009 

 LOP Targets 

                       3 

                   177 

                     52 

                    202                  7,880                  -   

             470,000 

     1,100,000 

                2,700 

            3,947 

               940 

         2,800,000 

            250,000 

            4,500 

            225,000 

                 -   

          3,843,793 

             410,000 

                   200 

               79,671 

                 1,076 

               4,000 

                     -   

                     -   

        2 

        3 

        4 

        5 

        9 

        6 

      10 

ACDI/VOCA / IDEA-N

            1,700 

        7 

        8 

Reporting Period: 16-31 Dec, 2

 Sr. No 

        1 
# of households directly benefiting from IDEA‐
NEW

                        2 

 # of participants who have received IDEA NEW‐
supported agricultural productivity training 

             25,000 

Number of farmers planting high‐value crops

                 2,792 

          50,000                72,653                 -                300,000 

                3,000                  24                    6 

     1,000,000 

        100,000 

            1,002 

     1,000,000 

        100,000 

                 -   

          19,000 

               150 

            6,000 

            1,000 

                   250 

            100,000 

                    193 

# of households directly benefiting from 
infrastructure projects including roads, market 
centers, cold chain and storage facilities 

j t# of hectares of alternative crops under 
cultivation targeted by USG programs 

 # of government line staff participating in 
IDEA‐NEW training activities 

               11,500 

      12 

      13 

      11 

          50,000 

               100                    8 

               750 

                 16 



 Previous Period                    -   
 Current Period                    -   
 Total of Two periods                    -   

 Previous Period                    -   
 Current Period                    -   

 Total of Two periods                    -   
 Previous Period                   15 
 Current Period                    -   
 Total of Two periods                   15 
 Previous Period                 488 
 Current Period                    -   

 Total of Two periods                 488 
 Previous Period                    -   
 Current Period                    -   

 Total of Two periods                    -   
 Previous Period                    -   
 Current Period                    -   

 Total of Two periods                    -   
 Previous Period                   18 
 Current Period                    -   

 Total of Two periods                   18 
 Previous Period                    -   
 Current Period                    -   

 Total of Two periods                    -   
 Previous Period                    -   
 Current Period                    -   
 Total of Two periods                    -   
 Previous Period                    -   
 Current Period                    -   

 Total of Two periods                    -   
 Previous Period                    -   
 Current Period                    -   

 Total of Two periods                    -   

 *Still awaiting agriculture and some 
business data for this indicator, due to 
harvest timing.  To be available by 
December 31, 2011 

 Legend 
 Biweekly 
 Quarterly 
 Annually 

 TBD 

                  250 

                  150 

                 3,850 

USD Value of final sales of licit farm and non‐
farm products*              273,324                 -   

Number of agriculture‐related 
microenterprises participating in IDEA‐NEW‐
supported value chains

                 2,323 

     2,000,000 

 NA 

                   3 

USD value of capital provided by IDEA‐NEW‐
assisted entities to participants in the 
agricultural value chain

                     -   

                     -   

           500,000 

 NA 

            1,500 

                 20                    5                     -   

            1,500 

           300,000         800,000 

                -                       -   

25

Average annual household income from licit 
economic activities in IDEA‐NEW communities                      -   25%                 -   

      24 

      16 

      17 

      15 

      23 

      19 

      20 

      22 

      21 

      18 

                2,750 

USD value of agricultural exports as a result of 
IDEA NEW

                     -   

                 2,103 

               55,750 

 Volume of production of licit farm products 
(MT)* 

        23,995,684          5,000,000 

25%

        500,000 

                    -   

                  500 

                   2 

                -   

                -   

            1,000 

                     -   

25% 25%

 NA 

               380 

                   3 

                    151                 -   

                 90 

 NA 

                -   

Number of individuals benefiting from 
financial agreements

                3,750 

                      38 

                    -   

         1,600,000 

                       5 

                     25 

                 1,688 

                     -   

Number of rural infrastructure projects 
completed through cash‐for‐work programs.                        39 

# of FTE created or supported (farm jobs = 
indicator 3.8) (agribusiness jobs = indicator 
4.1) 

Number of hectares under improved natural 
resource management (disaggregated by 
watershed management and other NRM)

                    223 

                 12 

        240,000 

Number of organizations / associations 
assisted as a result of IDEA‐NEW (incl. 
women's) 

                    -   

                -   

            1,000 

          5,200,000           60,000 

11,541,056

                3,000                42,500  NA  NA             1,000 

25%25%

     2,500,000 

 NA 

            1,000 

 NA  NA  NA  NA 

15%



 FY'09  FY'10  FY'11  FY'12  Balkh  Faryab  Jawzjan  Samangan  SariPul  Male  Female 

            92,699       110,883         49,047               36,168         28,000 
              2,470           2,682              220                    225              126 
            95,169       113,565         49,267               36,393         28,126 
                     1                52                 -                         -                   -   
                    -                   -                   -                         -                   -   

                     1                52                 -                         -                   -   
                     2                 -                   -                         -                   -   
                    -                   -                   -                         -                   -   

                     2                 -                   -                         -                   -   
          131,000         91,972           2,650                 1,160         12,680       239,462                 -   
                    -                   -                   -                         -                   -                   -                   -   

          131,000         91,972           2,650                 1,160         12,680       239,462                 -   
                   82                51                  2                        1                  9              144                 -   
                    -                   -                   -                         -                   -                   -                   -   

                   82                51                  2                        1                  9              144                 -   
            47,406         31,054         37,248               26,077         20,120       161,353              552 
              2,330           2,508              105                    109                52           4,586              518 
            49,736         33,562         37,353               26,186         20,172       165,939           1,070 
          952,373    1,607,692       335,510             703,310       244,908 
                    -                   -                   -                         -                   -   

          952,373    1,607,692       335,510             703,310       244,908 
            27,949         26,664           8,377                 9,628           6,542         77,096           2,064 
                 100              148              101                    100                62                61              450 
            28,049         26,812           8,478                 9,728           6,604         77,157           2,514 
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                 656              378              435                    406              448              260           2,063 
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                 656              378              435                    406              448              260           2,063 
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 MC (New)  IDEA-NEW 
(New)

 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  FY'12  Bdk-shan  Baghlan  Kunduz  Takhar  Male 

 Previous Period         42,286        47,069        47,433          7,434        72,463 
 Current Period              232             179                -                 53                -   
 Total of Two periods         42,518        47,248        47,433          7,487        72,463 
 Previous Period                 -                 18               23                -                 13 
 Current Period                 -                 130                -                  -                  -                  -   
 Total of Two periods                 -                 18               23                -                 13 
 Previous Period                 -                   1                 3                -                   2 
 Current Period                 -                 257                -                  -                  -                  -   
 Total of Two periods                 -                   1                 3                -                   2 
 Previous Period         20,170   1,021,246      930,519      145,151      563,761   2,587,613 
 Current Period         16,517        16,517                -                  -                  -          16,517 
 Total of Two periods         36,687   1,037,763      930,519      145,151      563,761   2,604,130 
 Previous Period                11             579             471               76             328          1,403 
 Current Period                  8                 8                -                  -                  -                   8 
 Total of Two periods                18             587             471               76             328          1,410 
 Previous Period              321        23,655        12,755          4,827        48,195        87,097 
 Current Period              209             156                -                 53                -               209 

 Total of Two periods              530        23,811        12,755          4,880        48,195        87,306 
 Previous Period                 -          59,374        45,537                -          14,600 
 Current Period                 -                  -                  -                  -                  -   
 Total of Two periods                 -          59,374        45,537                -          14,600 
 Previous Period                 -          12,945          6,079          1,827          5,077        22,745 
 Current Period                23               23                -                  -                  -                   9 
 Total of Two periods                23        12,968          6,079          1,827          5,077        22,754 
 Previous Period           2,509             449          1,394                -            3,178 
 Current Period                 -                  -                  -                  -                  -   
 Total of Two periods           2,509             449          1,394                -            3,178 
 Previous Period                 -               526             228             687             930                -   
 Current Period                 -                  -                  -                  -                  -                  -   
 Total of Two periods                 -               526             228             687             930                -   
 Previous Period                 -                 52          1,174               76             134             562 
 Current Period                 -                  -                  -                  -                  -                 -   
 Total of Two periods                 -                 52          1,174               76             134             562 
 Previous Period                 -               301             184               17               49             530 
 Current Period                 -                  -                  -                  -                  -                 -   
 Total of Two periods                 -               301             184               17               49             530 
 Previous Period         41,965          9,590        27,013                -          18,078 
 Current Period                 -                  -                  -                  -                  -   
 Total of Two periods         41,965          9,590        27,013                -          18,078 
 Previous Period                73               36               21                -               114 
 Current Period                 -              5,000                -                  -                  -                  -   
 Total of Two periods                73               36               21                -               114 
 Previous Period                 -   
 Current Period                 -   
 Total of Two periods                 -                  -                  -                  -                  -   

Reporting Period: 16-31 Dec, 2011 
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         585 

 LOP Targets 

  9,175 

 # of hectares under improved 
irrigation in IDEA NEW assisted areas 

 # of livestock under increased 
technology and improved 
management 

       119,511 

Number of hectares under improved 
natural resource management 
(disaggregated by watershed 

d h )

# of households directly benefiting 
from infrastructure projects including 
roads, market centers, cold chain and 

f l

         54,681 

 # of government line staff 
participating in IDEA‐NEW training 
activities 

                -           1,738 

           6,000 

# of hectares of alternative crops 
under cultivation targeted by USG 
programs 

              171 

           1,436 

Number of farmers planting high‐
value crops

           5,021 

# of farmers using IDEA‐NEW‐
supported agricultural inputs in 
targeted areas

         25,951 

       140,000 

           1,463            7,677 

       480 

 # of participants who have received 
IDEA NEW‐supported agricultural 
productivity training 

         89,641          70,000 

         60        410,000 

# of FTE created through cash‐for‐
work infrastructure activities             2,692 

 PERFORMANCE INDICATORS  Added this period  MC Total to 
Date 

# of households directly benefiting 
from IDEA‐NEW        174,631        320,000        970,000        500     23,000 
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    9,875,000 

 # of KM of irrigation system 
constructed or repaired by IDEA‐NEW                    6               560 
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 # of KM of transportation 
infrastructure constructed or repaired 
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 USD value of wages paid through 
cash‐for‐work infrastructure activities      2,677,194 
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       41,965    13 

              551 

           7,880  NA 

# of participants who have received 
business skills training           2,865 
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 Previous Period 
 Current Period 

 Total of Two periods                 -                  -                  -                  -                  -   
 Previous Period             499             241                -               280               -   
 Current Period                 -                  -                  -                  -                  -   

 Total of Two periods                 -               499             241                -               280               -   
 Previous Period           1,313             645             323                -               737          1,435 
 Current Period                 -                  -                  -                  -                  -                  -   
 Total of Two periods           1,313             645             323                -               737          1,435 
 Previous Period                 -   
 Current Period                 -   
 Total of Two periods                 -                  -                  -                  -                  -                 -   
 Previous Period                 -                  -                  -                  -                  -   
 Current Period                 -                  -                  -                  -                  -   
 Total of Two periods                 -                  -                  -                  -                  -   
 Previous Period               18               35                 2                 9 
 Current Period                 -                  -                  -                  -                  -   

 Total of Two periods                 -                 18               35                 2                 9 
 Previous Period                 -                  -                  -                  -                  -   
 Current Period                 -                  -                  -                  -                  -   
 Total of Two periods                 -                  -                  -                  -                  -                 -   
 Previous Period    4,376,096                -                  -                  -                  -   
 Current Period                 -                  -                  -                  -                  -   

 Total of Two periods    4,376,096                -                  -                  -                  -   
 Previous Period         17,287                -                  -                  -                  -   
 Current Period                 -                 -                 -                 -                 -   

 Total of Two periods         17,287                -                  -                  -                  -   
 Previous Period                -                  -                  -                  -   
 Current Period                 -                 -                 -                 -                 -   

 Total of Two periods                 -                  -                  -                  -                  -   
 *Still awaiting agriculture and 
some business data for this 
indicator, due to harvest timing.  
To be available by December 31, 
2011 
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USD value of capital provided by IDEA‐
NEW‐assisted entities to participants 
in the agricultural value chain
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               86 

Number of individuals benefiting from 
financial agreements                 -           3,000 

Number of organizations / 
associations assisted as a result of 
IDEA‐NEW (incl. women's) 

   3,941,056 

 Volume of production of licit farm 
products (MT)*           17,287    4,994,605 NA NA 

   23  23,995,684 

Number of rural infrastructure 
projects completed through cash‐for‐
work programs. 
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# of FTE created or supported (farm 
jobs = indicator 3.8) (agribusiness jobs 
= indicator 4.1) 
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USD value of agricultural exports as a 
result of IDEA NEW                 -       200,000 
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No. PROJECT NAME PROJECT CODE DISTRICT

Cumulative 
Progress 
Dec. 

01 to 15, 
2011

Cumulative 
Progress 
Dec. 

16 to 31 
2011

REMARKS
Hectares 
irrigated 
(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length 
(km)

Reservoir 
capacity 
(m3)

Families 
benefited

1 Koshkak Canal intake CCI‐080214 Surkhrod 68% 75% Started / Jan. 2011 1200 5000 220+40weir 300
2 Abezangani Pipe Scheme CCI‐080308 Hesarak 100% Completed  6500 50 70cum 430
3 Khanjar Karez CCI‐080307 Hesarak 100% Completed 50 1800 900 104
4 Ragha Canal Improvement CCI‐080310 Hesarak 100% Completed 200 8500 1913 800
5 Kolala irrigation channel improvement CCI‐08014 Hesarak 82% 86% Started/March.2011 384 1500 600 700

6 Kodikhil Ziarat Kaly Road CCI‐080410 Shirzad 0% Pending/Security
7 Kodikhil 200 KW MHP CCI‐080412 Shirzad 0% Pending /Security
8 Baghicha Road CCI‐080511 Khogyani 20% Cancelled 880 281 850 9300
9 Darwazagai Canal Improvement CCI‐080512 Khogiani 100% Completed / Nov. 2009 33.56 2000 255 205
10 Nemla Manz Road CCI‐080513 Khogiani 15% Cancelled 400 300 3000 800
11 Loghdara Canal Intake Improvement CCI‐080514 Khogiani 100% Completed / Nov. 2009 61.9 2000 193 100
12 Derga village Karez CCI‐080515 Khogyani 100% Completed / Jan. 2010 300 3820 100 210cum 200
13 Toowda Chena Karez CCI‐080516 Khogyani 100% Completed / Jan. 2010 1600 210Cum
14 Baghicha Karez Intake CCI‐080517 Khogyani 100% Completed / March 2010 400 3030 50 450Cum 300
15 Seway Zangal Canal  CCI‐080518 Khogyani 100% Completed / Jan. 2010 5000 486
16 Bibi Mahro Canal  CCI‐080611 Chaparhar 100% Completed  160 4000 258 600
17 Kandi Bagh &  Hafizan Canal Intake CCI‐o8o612 Chaparhar 100% Completed/April 2011 1200 14000 1020 1500
18 Landi Pachir Canal Intake Improvement CCI‐080706 Pachir Wa 

Agam
100% Completed / Dec. 2009 94.15 325+26 m 

Weir
700

19 Landa Khil Canal Intake CCI‐080707 Pachir wa Agam 100% Completed  120 12000 300 2000

20 Landay Canal intake CCI‐080708 Pachir wa Agam 100% Completed  200 6000 300 450

21 Landi Saber Canal Improvement CCI‐080709 Pachir Wa 
Agam 22% 22%

22% completed and the remaining 
works stopped due to 

security

200 4500 310+54weir 450

22 Yaghiband MHP CCI‐080807 Dehballa 100% Completed / Jan. 2010 8.16 3500 725 250
23 Shpola canal Intake improvement CCI‐080808 Dehballa 100% Completed 300 3500 515 1200
24 Shalizar Canal Improvement CCI‐080905 Rodat 100% Completed / Aug. 2010 360 2000 100 300
25 Drabgai Kochain irrigation chanel 

improvement
CCI‐080906 Rodat 40% 55% Started/Aug. 2011 360 1200 1100 700

26 Sarkho Malakana Kariz Improvement CCI‐081106 Nazian 99% 100% Completed 140 800 600

27 Qasi and Gograni Karez Intake CCI‐081309 Shinwar 100% Completed Dec. 2009 184.85 5000 410 820
28 Landi Basswal girls school boundary wall 

& toilet
CCI‐081405 Momandara 100% Completed Feb.2011 300 800

29 Lalpur Guldag Road Repair CCI‐081504 Lalpur 100% Completed 12 Km
30 Qala Shahi School boundary 

construction
CCI‐082005 Dare Nur 100% Completed  3.056 140 500

31 Pacha Kariz improvement project CCI‐082006 Dare Nur 100% Completed 250 1500 318 250
32 Sarachie Ali Khan School boundary wall 

implementation
CCI‐082105 Behsud 100% Completed Feb.2011 5.643 140 1500

33 Trili Girls & Boys School Boundary Wall  CCI‐082307 Achin 100% Completed  300 m 

34 Makrana Canal Intake CCI‐082308 Achin 100% Completed / April 2010 120 3000 295 200
35 Mamand Olas Canal CCI‐082309 Achin 100% Completed / Jan. 2010 360 369 1000
36 Mamand  Tangi Village Bridge CCI‐082310 Achin 100% Completed/Jun. 2011 2400 120 5400
37 Marko School Boundary Wall CCI‐081310 Shinwari 100% Completed 900 800
38 Baghcha Karez CCI‐081312 Shinwari 100% Completed  80 330
39 Daga canal intake improvement project CCI‐081313 Shinwar 100% Completed April. 2011 240 4000 365 345

40 Koshtal MHP CCI‐082311 Achin 100% Completed Jun, 2011 350
41 Rahim Dad Khil canal improvement CCI‐082312 Achin 20%

20%
20% completed and the remaining 

works stopped due to 
security

200 352 1200

42 Sandog Gato Kalay canal intake CCI‐082313 Achin 75% 82% Started/March.2011 100 3000 135+33weir 465
43 Chalgazi & Lokhi irrigation chanel 

improvement
CCI‐082314 Achin 70% 75% Started/July.2011 360 2300 1654 357 700

NANGARHAR PROVINCE



43 Salar canal improvemet CCI‐100101 Asadabad 100% Completed 3500 24000 3400 8500
44 Marawara Kariz improvement CCI‐100201 Marawara 100% Completed Feb.2011 400 2000 400 3600
45 KCC Coble Stone Road Improvement CCI‐100701 Shegal 100% Completed 50 250 0.75 200
46 Mula Alam Canal Improvement CCI‐100702 Shegal 52% 68% started/Jun. 2011 320 6000 841 1050
47 Shenkorak Kariz Improvement CCI‐100703 Shegal 48% 60% Started /Jun. 2011 384 4000 1300 1070

48 Warsak Dag Canal Intake Improvement CCI‐101207 Narang 100% Completed / Dec. 2009 14.3 140+48 m 
Weir

1660

49 Qazi Banda Canal Improvement CCI‐101310 Chowkay 100% Completed / Oct. 2009 16.07 75 427
50 Chawki Loi Canal CCI‐101311 Chowkay 100% Completed 3000 11000 824 700
51 Garigal Canal Intake Improvement CCI‐101312 Chowkay 100% Completed 200
52 Ludlam canal improvement CCI‐101408 Nurgal 100% Completed/Sep 30 2011 400 4500 1076 540
53 Sarkhila canal improvement CCI‐101409 Nurgal 100% Completed 100 3000 188 465

54 Sawati Road imp CCI‐090225 Qarghai 100% Completed 500 638 10 800
55 Shamangal Nelawat canal improvement CCI‐090127 Mehterlam 100% Completed/May 2011 600 8000 414 1500

56 Making of Green Area in Governor 
House of Laghman Province

CCI‐090129 Mihterlam 100% Completed/March 2011

57 Nahri Karim Canal Improvement CCI‐090226 Qarghai 100% Completed/August 2011 2400 14000 200 4250
58 Farman Khail School Boundary Wall CCI‐090227 Qarghai 100% Completed Jun, 2011 780 950
59 Ali Khail School Boundary Wall CCI‐090710 Mihterlam 100% Completed/May 2011 550 1200
60 Shergar School Boundary Wall CCI‐090128 Mehterlam 100% Completed/April 2011 227 890
61 Niazi Canal Improvement CCI‐090308 Alingar 44% 55% Started/July.2011 630 10000 1145 1750

62 Malil Mashfa Road CCI‐300805 Nurgram 100% Completed 400 341 3.35 1400
NURISTAN PROVINCE

LAGHMAN PROVINCE

KUNAR PROVINCE



No. PROJECT NAME PROJECT CODE DISTRICT

Cumulative 
Progress 

Decemeber  
15 2011

Cumulative 
Progress 
December   

31  
December , 

2011

REMARKS
Hectares 
irrigated 
(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length 
(km)

Reservoir 
capacity 
(m3)

Families 
benefited

1 Alanjan Canal Structures Improvement CCI-200201 Injil 80% 90% Started on May 22, 2011         2,080       22,000               780        1,000 
2 Yakhdan Maash Canal Structures Improvement CCI-200502 Karukh 100% Completed            100        5,500              352          280 
3 Tezan Canal Structures Improvement CCI-200309 Guzara 85% 90% Started on June 13, 2011         6,750      33,200           1,479       1,250 

Odwan Canal Structures Improvement CCI-200303 Guzara 48% 65% Started on Oct 2, 2011         8,890      22,600           1,080       1,500 

HERAT PROVINCE



No
. PROJECT NAME PROJECT CODE DISTRICT

 Cumulative 
Progress 

December 1‐
15

 Cumulative 
Progress 
December 
16‐31 Status

Hectare 
irrigated 
(ha)

Canal 
length 
(m)

Protection 
wall length 

(m)

Road 
length 
(km)

Families 
benefited

Reservoir 
capacity 
(m3)

1 Malangab Canal Intake  MC‐IDEA‐NE‐BD‐E‐001‐09 Baharak N/A N/A Completed 68.9 373 N/A N/A 730 N/A
2 Furmuragh Canal Rehabilitation MC‐IDEA‐NE‐BD‐E‐002‐09 Baharak N/A N/A Completed 65.1 107 N/A N/A 310 N/A
3 Nawai Jurm Canal  MC‐IDEA‐NE‐BD‐E‐003‐09 Jurm N/A N/A Completed 71.7 196 N/A N/A 1150 N/A
4 Pestakhor Canal Rehabilitation MC‐IDEA‐NE‐BD‐E‐005‐09 Argo N/A N/A Completed 13.4 220 N/A N/A 1050 N/A
5 Brokan Canal Rehabilitation MC‐IDEA‐NE‐BD‐E‐004‐09 Yaftal N/A N/A Completed 32 269 180 N/A 330 N/A
6 Dashti Qurugh Protection Wall MC‐IDEA‐NE‐BD‐E‐006‐09 Faizabad N/A N/A Completed N/A N/A 205 N/A 1040 N/A
7 Chashmah e Qalandar Gabion  MC‐IDEA‐NE‐BD‐E‐008‐09 Darayem N/A N/A Completed N/A N/A 113 N/A 1330 N/A
8 Hafiz  Mughul Gabion  MC‐IDEA‐NE‐BD‐E‐012‐010 Argo N/A N/A Completed N/A N/A 395 N/A 800 N/A
9 Wajinj Sakha Road MC‐IDEA‐NE‐BD‐E‐010‐010 Baharak N/A N/A Completed N/A N/A N/A 3.701 1050 N/A
10 Kooch e Hisar Road MC‐IDEA‐NE‐BD‐E‐011‐010 Baharak N/A N/A Completed N/A N/A N/A 4.828 980 N/A
11 Balooch Gabion Protection Wall MC‐IDEA‐NE‐BD‐E‐013‐010 Kishem N/A N/A Completed N/A N/A 400 N/A 1340 N/A
12 Khustak Gabion Protection Wall MC‐IDEA‐NE‐BD‐E‐014‐010 Jurm N/A N/A Completed N/A N/A 360 N/A 530 N/A
13 Sarlola Feeder Road MC‐IDEA‐NE‐BD‐E‐09‐010 Khash N/A N/A Completed N/A N/A N/A 1.8 570 N/A
14 Dahbazar Gabion Protection  MC‐IDEA‐NE‐BD‐E‐015‐010 Darayem N/A N/A Completed N/A N/A 400 N/A 700 N/A
15 Andosha Aqueduct and Wash‐

Culvert Construction
MC‐IDEA‐NE‐BD‐E‐017‐010

Jurm N/A N/A
Completed

198 56 106 N/A 730 N/A
16 Farman Qului Canal  MC‐IDEA‐NE‐BD‐E‐018‐10 Tagob N/A N/A Completed 200 2000 N/A N/A 450 N/A
17 Yasech Road Rehabilitation  MC‐IDEA‐NE‐BD‐E‐019‐10 Shuhada N/A N/A Completed N/A N/A N/A 5.6 1560 N/A
18 Zardew Main Canal  MC‐IDEA‐NE‐BD‐E‐020‐10 Shuhada 97% 99% Ongoing 2200 13000 N/A N/A 1740 N/A
19 Ghunew Road Rehabilitation MC‐IDEA‐NE‐BD‐E‐016‐010   Warduj N/A N/A Completed N/A N/A N/A 2 1450 N/A
20 Shekastagan  Irrigation Project MC‐IDEA‐NE‐BD‐E‐22‐011 Kishem N/A 100% Completed 99.2 112 N/A N/A 500 N/A
21 Sakha Irrigation and Power  MC‐IDEA‐NE‐BD‐E‐21‐011 Baharak 49% 55% Ongoing 647 7200 N/A N/A 2400 3 M3
22 Darguk Irrigation System MC‐IDEA‐NE‐BD‐E‐023‐11 Yaftal 20% 25% Ongoing N/A N/A N/A N/A 70 N/A
23 Guzar e Afghani Canal MC‐IDEA‐NE‐BD‐E‐024‐11 Faizabad 15% 18% Ongoing N/A N/A N/A N/A 1200 N/A

1 Flool Canal Rehabilitation  MC‐IDEA‐NE‐BG‐E‐001‐09 Burka N/A N/A Completed 1367 2000 1332 N/A  1669 N/A
2 Chaharbagh Aqueduct  MC‐IDEA‐NE‐BG‐E‐002‐09 Khost N/A N/A Completed N/A  7 N/A N/A  183 N/A
3 Kajnow Aqueduct Construction MC‐IDEA‐NE‐BG‐E‐003‐09 Khost N/A N/A Completed 6.9 N/A N/A N/A 330 N/A
4 Larwan Reservoir construction MC‐IDEA‐NE‐BG‐E‐004‐09 Khost N/A N/A Completed 20 N/A N/A N/A 120  207Cum
5 Dawabi Road Rehabilitation  MC‐IDEA‐NE‐BG‐E‐005‐09 Khost N/A N/A Completed N/A N/A 630 3  815 N/A
6 Furghanbul Road Rehabilitation  MC‐IDEA‐NE‐BG‐E‐006‐09 Khost N/A N/A Completed N/A N/A 500 1  303 N/A
7 Gawargan Spillway  MC‐IDEA‐NE‐BG‐E‐007‐09 Puli‐Khumri N/A N/A Completed 600 24 24 N/A  12500 N/A
8 Nawabad Flool Gabion 

Protection Wall Construction
MC‐IDEA‐NE‐BG‐E‐008‐09 Burka

N/A N/A
Completed N/A N/A 1400 N/A  1127 N/A

9 Dahla Gabion Protection Wall  MC‐IDEA‐NE‐BG‐E‐009‐09 Nahrin N/A N/A Completed N/A N/A 750 N/A 94 N/A
10 Sayad Bala Gabion Protection 

W ll C i
MC‐IDEA‐NE‐BG‐E‐010‐09 Deh Salah N/A N/A Completed N/A N/A 750 N/A 117 N/A

BADAKHSHAN PROVINCE

BAGHLAN PROVINCE



 11 Dahla Aqueduct Contruction  MC‐IDEA‐NE‐BG‐E‐011‐09 Nahrin N/A N/A Completed 150 20 N/A N/A 94 N/A
12 Arbab Noor Muhammad Canal 

Intake and Wash Culvert 
MC‐IDEA‐NE‐BG‐E‐012‐09 Burka

N/A N/A
Completed 180 18 N/A N/A 366 N/A

13 Garmaba Gabion Protection  MC‐IDEA‐NE‐BG‐E‐013‐09 Khost N/A N/A Completed N/A N/A 1300 N/A 170 N/A
14 Bughawi Gabion Protection  MC‐IDEA‐NE‐BG‐E‐014‐09 Pul‐e‐Khumri N/A N/A Completed N/A N/A 1300 N/A 210 N/A
15 Baladoori Gabion Protection  MC‐IDEA‐NE‐BG‐E‐015‐09 Pul‐e‐Khumri N/A N/A Completed N/A N/A 1400 N/A 900 N/A
16 Shamarq Gabion  Protection  MC‐IDEA‐NE‐BG‐E‐016‐09 Pul‐e‐Khumri N/A N/A Completed N/A N/A 900 N/A 120 N/A
17 Kartayi Etifaq Gabion 

Protection Wall Construction 
MC‐IDEA‐NE‐BG‐E‐017‐09 Pul‐e‐Khumri

N/A N/A
Completed N/A N/A 800 N/A 400 N/A

18 Women Gabion Weaving  MC‐IDEA‐NE‐BG‐E‐018‐09 Pul‐e‐Khumri N/A N/A Completed N/A N/A  N/A N/A 124 N/A
19 Puzayishan Hydraulic Ram 

Pump Installation and Reservoir 
MC‐IDEA‐NE‐BG‐E‐019‐10 Pul‐e‐Khumri

N/A N/A
Completed 100  N/A 30 N/A  70  24Cum

20 Kartayi Etifaq Road  MC‐IDEA‐NE‐BG‐E‐020‐09 Pul‐e‐Khumri N/A N/A Completed N/A N/A 800 10 1560 N/A
 21 Naw Abad Flool Road  MC‐IDEA‐NE‐BG‐E‐021‐10 Burka N/A N/A Completed N/A N/A N/A 3 3000 N/A
22 Dashti Flool Secondary Road  MC‐IDEA‐NE‐BG‐E‐022‐10 Burka N/A N/A Completed N/A N/A N/A 8 1050 N/A
23 Women Gabion Weaving 

Training  Project (2nd Round)
MC‐IDEA‐NE‐BG‐E‐023‐10 Pul‐e‐Khumri

N/A N/A
Completed N/A N/A N/A N/A 90 N/A

24 Gabion Weaving Training (For  MC‐IDEA‐NE‐BG‐E‐024‐10 Pul‐e‐Khumri N/A N/A Completed N/A N/A N/A N/A 208 N/A
25 Dara‐e‐Walian Canal Piping and 

Diversion of River Direction 
MC‐IDEA‐‐NE‐BG‐E‐025‐10 Khinjan

N/A N/A
Completed 20 100 100 N/A 0 N/A

26 Bughawi Gabion Protection 
Wall  Construction (Extension)

MC‐IDEA‐‐NE‐BG‐E‐026‐10 Pul‐e‐Khumri
N/A N/A

Completed N/A N/A 750 N/A 400 N/A

27 Tangi Murch Aqueduct  MC‐IDEA‐NE‐BG‐E‐027‐10 Burka N/A N/A Completed 300 18 18  N/A 1920 N/A
28 Tangi Murch Road Retaining  MC‐IDEA‐NE‐BG‐E‐028‐10 Burka N/A N/A Completed 24 10 N/A  40 240 N/A
29 Markaz‐e‐Burka Road  MC‐IDEA‐NE‐BG‐E‐029‐10 Burka N/A N/A Completed N/A N/A N/A 3.5 400 N/A
30 Abqoul Gabion Protection Wall  MC‐IDEA‐NE‐BG‐E‐032‐10 Baghlan‐e‐ N/A N/A Completed 15000 160 160 N/A 4666 N/A
31 Eraghak Aqueduct Construction  MC‐IDEA‐NE‐BG‐E‐031‐10 Khost N/A N/A Completed 70 6 N/A N/A 190 N/A
32 Mangala Canal Cleaning MC‐IDEA‐NE‐BG‐E‐038‐10 Baghlan‐e‐Jadid N/A N/A Completed 10000 630 N/A N/A 1000 N/A
33 Kar‐Kar Super Passage 

Repairing & Protection Wall 
MC‐IDEA‐NE‐BG‐E‐033‐10 Pul‐e‐Khumri 100% 100% Completed 1011 100 25 N/A 800 N/A

34 Rasool Bay Intake Construction MC‐IDEA‐NE‐BG‐E‐034‐11 Khost N/A N/A Completed 600 N/A N/A N/A 219 N/A
35 Chaman Road Rehabilitation MC‐IDEA‐NE‐BG‐E‐036‐11 Khost N/A N/A Completed  N/A N/A N/A 187 N/A
36 Sayad‐e‐Markazi Canal Intake  MC‐IDEA‐NE‐BG‐E‐037‐11 Deh Salah 100% 100% Completed 720 N/A N/A N/A 194 N/A
37 Shashkal Secondary Road  MC‐IDEA‐NE‐BG‐E‐039‐11 Burka N/A N/A Completed  N/A N/A N/A 360 N/A
38 Bughawi Canal Intake  MC‐IDEA‐NE‐BG‐E‐040‐11 Pul‐e‐Khumri 100% 100% Completed 40 N/A N/A N/A 50 N/A
39 Shamarq‐e‐Bala Canal Intake  MC‐IDEA‐NE‐BG‐E‐041‐11 Pul‐e‐Khumri 100% 100% Completed 200 N/A N/A N/A 360 N/A
40 Line Retaining Wall  MC‐IDEA‐NE‐BG‐E‐042‐11 Bano 100% 100% Completed 1980 N/A 135 N/A 79 N/A

1 Khoja Aroq Canals Wash‐ MC‐IDEA‐NE‐TK‐E‐001‐09 Taloqan N/A N/A Completed 460 132 150 N/A 4860 N/A
2 Taloqan River Bank Gabion  MC‐IDEA‐NE‐TK‐E‐002‐09 Taloqan N/A N/A Completed N/A N/A 195 N/A 1400 N/A
3 Yakatal Canal Wash‐Culvert MC‐IDEA‐NE‐TK‐E‐003‐09 Taloqan N/A N/A Completed 140 43 120 N/A 1700 N/A
4 Nuqra Chashma Canal Intake MC‐IDEA‐NE‐TK‐E‐004‐10 Kalafgan N/A N/A Completed 28.9 228 260 N/A 320 N/A
5 Khaja Hafiz Protection Dyke MC‐IDEA‐NE‐TK‐E‐005‐10 Yangi Qala N/A N/A Completed N/A N/A 440 N/A 1388 N/A

TAKHAR PROVINCE



6 Khaja Mukhtar Canal Intake MC‐IDEA‐NE‐TK‐E‐006‐10 Taloqan N/A N/A Completed  235 305 260 N/A 1263 N/A
7 Ganjalibagh Gabion Protection  MC‐IDEA‐NE‐TK‐E‐007/10 Taloqan N/A N/A Completed N/A N/A 360 N/A 135 N/A
8 Gazan Road and Bridge  MC‐IDEA‐NE‐TK‐E‐008/10 Chah Aab 95% 95% Ongoing N/A N/A N/A 9.2 2580 N/A
9 Qazaq and Baghak Road and  MC‐IDEA‐NE‐TK‐E‐009/10 Taloqan N/A N/A Completed N/A N/A 30 1.7 2030 N/A
10 Shori Super Passage MC‐IDEA‐NE‐TK‐E‐010/10 Farkhar N/A N/A Completed 196 52 251 N/A 641 N/A
11 Saqawa Canal Intake  MC‐IDEA‐NE‐TK‐E‐011/10 Bangi N/A N/A Completed 737 60 420 N/A 900 N/A
12 Peri Farkhar Super Passage MC‐IDEA‐NE‐TK‐E‐012/10 Farkhar N/A N/A Completed 133 95 205 N/A 281 N/A
13 Shinwari Canal Intake             MC‐IDEA‐NE‐TK‐E‐013/10 Taloqan 97% 100% Completed 279 25 405 N/A 400 N/A
14 Kurani Siphon MC‐IDEA‐NE‐TK‐E‐014/10 Farkhar N/A N/A Completed 105 81      N/A N/A 180 N/A
15 Youchughsh Road Construction MC‐IDEA‐NE‐TK‐E‐016‐11 Worsaj 30% 30% Ongoing N/A N/A 20 2 150 N/A
16 Muhajir Qushlaq Super Passage 

Irrigation Project MC‐IDEA‐NE‐TK‐E‐018‐11 Bangi 15% 20% Ongoing 291 82 40 N/A 2038 N/A

1 Boen Gabion Protection Wall MC‐IDEA‐NE‐UN‐E‐001‐10 Khan Abad N/A N/A Completed N/A N/A 900 N/A 550 N/A
2 Mula Karim Gabion Protection  MC‐IDEA‐NE‐UN‐E‐002‐10 Khan Abad N/A N/A Completed N/A N/A 700 N/A 360 N/A
3 Qarghiz Gabion protection wall MC‐IDEA‐NE‐UN‐E‐003‐11 Khan Abad N/A N/A Completed 160 N/A 280 N/A 200 N/A
4 Mahfalli road rehibiltation  MC‐IDEA‐NE‐UN‐E‐004‐11 Khan Abad N/A N/A Completed N/A N/A N/A 6 520 N/A
5 Qarawal Tapa Canal MC‐IDEA‐NE‐UN‐E‐005‐11 Kunduz Center N/A N/A Completed 420 110 N/A N/A 510 N/A
6 Abdullah Canal Irrigation project MC‐IDEA‐NE‐UN‐E‐006‐11 Ali Abad  75% 82% Ongoing 752 N/A N/A 852 N/A
7 Mahfalli Irrigation project MC‐IDEA‐NE‐UN‐E‐007‐11 Khan Abad 100% 100% Completed 92 600 N/A N/A 83 N/A

KUNDUZ PROVINCE



East-West
Province District Village Section Activity_Code Acvitity_Name

Kunar Khas Kunar Shekhano Banda Annual Horticulture CDF / SDF
Kunar Bar Kunar Jajy Annual Horticulture CDF / SDF
Kunar Chawkay Babar Annual Horticulture CDF / SDF
Kunar Chawkay Gurbuz chowkay Annual Horticulture CDF / SDF
Kunar Chawkay Shalootay Annual Horticulture CDF / SDF
Kunar Chawkay Zarmanday Annual Horticulture CDF / SDF
Kunar Chawkay Khadikhel Annual Horticulture CDF / SDF
Kunar Bar Kunar Maigan Annual Horticulture CDF / SDF
Kunar Bar Kunar Jajy Annual Horticulture CDF / SDF
Kunar Bar Kunar Mai gan Annual Horticulture CDF / SDF
Kunar Assad abad Dondona Annual Horticulture CDF / SDF
Kunar Assad abad Dondona Annual Horticulture CDF / SDF
Kunar Assad abad Tisha Annual Horticulture CDF / SDF
Kunar Assad abad Peer mohammad khan Annual Horticulture CDF / SDF
Kunar Assad abad Naw abad Annual Horticulture CDF / SDF
Kunar Bar Kunar Zor Asmar Annual Horticulture CDF / SDF
Kunar Nurgal Sairay Annual Horticulture CDF / SDF
Kunar Narang Karamar Annual Horticulture CDF / SDF
Kunar Sirkanay Doonyavi Annual Horticulture CDF / SDF
Kunar Sirkanay Bara Baila Annual Horticulture CDF / SDF
Kunar Sirkanay Bara Baila Annual Horticulture CDF / SDF
Kunar Nurgal Marawara Annual Horticulture CDF / SDF
Kunar Sirkanay Sarkaney Annual Horticulture CDF / SDF
Kunar Nurgal Sairay Annual Horticulture CDF / SDF
Kunar Narang Bar Noorgal Annual Horticulture CDF / SDF
Kunar Narang Kuznarang Annual Horticulture CDF / SDF
Kunar Narang Kootkay Annual Horticulture CDF / SDF
Kunar Nurgal Bar Noorgal Annual Horticulture CDF / SDF
Kunar Watapur Sharola Annual Horticulture CDF / SDF
Kunar Watapur Simatan Annual Horticulture CDF / SDF
Kunar Watapur Kary Annual Horticulture CDF / SDF
Kunar Watapur Watapur Annual Horticulture CDF / SDF
Kunar Sirkanay Manz Baila Annual Horticulture CDF / SDF
Kunar Khas Kunar Hakimabad Annual Horticulture CDF / SDF
Kunar Shegal Morah Annual Horticulture CDF / SDF
Kunar Shegal Aman kot Annual Horticulture CDF / SDF
Kunar Shegal Mala kana Annual Horticulture CDF / SDF
Kunar Shegal Karburi Annual Horticulture CDF / SDF
Kunar Shegal Shangarsha Annual Horticulture CDF / SDF
Kunar Watapur Karmool Annual Horticulture CDF / SDF
Kunar Khas Kunar Hakimabad Annual Horticulture CDF / SDF
Kunar Marawara Larkala Annual Horticulture CDF / SDF



Kunar Marawara Hissarah Annual Horticulture CDF / SDF
Kunar Marawara Charmang Qala Annual Horticulture CDF / SDF
Kunar Narang Karamar Annual Horticulture CDF / SDF
Kunar Marawara Larkala Annual Horticulture CDF / SDF
Kunar Khas Kunar Charakay Annual Horticulture CDF / SDF
Kunar Khas Kunar Bar arazy Annual Horticulture CDF / SDF
Kunar Marawara Seri Annual Horticulture CDF / SDF
Kunar Narang Bar Narang Annual Horticulture CDF / SDF
Kunar Khas Kunar Hakimabad Annual Horticulture CDF / SDF
Kunar Khas Kunar Faqirabad Annual Horticulture CDF / SDF
Kunar Khas Kunar Bara Arazay Annual Horticulture CDF / SDF
Kunar Khas Kunar Tanar Annual Horticulture CDF / SDF
Kunar Khas Kunar Maigan Annual Horticulture CDF / SDF
Kunar Bar Kunar Dambar Perennial Horticulture Orchard Program
Kunar Asadabad Asadabad Annual Horticulture TIMER Spring 2010
Kunar Bar Kunar Asmar Annual Horticulture TIMER Spring 2010
Kunar Chawkay Chawki Annual Horticulture TIMER Spring 2010
Kunar Marawara Marawarra Annual Horticulture TIMER Spring 2010
Kunar Asadabad Chagarcri Annual Horticulture TIMER Spring 2010
Kunar Sirkanay Serkani Annual Horticulture TIMER Spring 2010
Nangarhar Bati Kot Pass Geshiani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Sandiani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Hendyani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Landy geshiani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Jani khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Ali Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Nasrat Khil' Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Shama Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Badla khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Gandiani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Assad Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Shash Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Heabat Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Ragha Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Parow Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Ibrahim Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Nawaqil 23 Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Nawaqil 20 Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Khuja Ahmad Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Kuz Mashwani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Bar Mashwani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Takia Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Meran Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Qala wal Annual Horticulture TIMER Fall 2010



Nangarhar Bati Kot Bar Daman Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Ashab baba Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Bar Shabdiani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Grabawa Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Daman Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Manoo Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Khane Bagh Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Hafezan Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Salarzai Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Dawlatzai Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Ghzo kaly Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Tarako Kaly Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Bib Mehro Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Mandar Khil Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Dagoo Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Shulana Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Banda Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Lawan pur Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Garatak Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Qalah Shekh Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Lalma Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Spin Jumat Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Ghulam Dag Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Shergar Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Sia Chob Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Anarbagh Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Golahee Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Ghani khil Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Daga Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Katiay Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Golahee Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Shergar Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Joe. 25 Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Joe 26 Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Joe 26 Bachai Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Joe 27 Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Joe 28 Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Joe 29 Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz Kakal Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kar khaka Annual Horticulture TIMER Fall 2010
Nangarhar Kama Gage Annual Horticulture TIMER Fall 2010
Nangarhar Kama Zarmandi Annual Horticulture TIMER Fall 2010
Nangarhar Kama Darbang Annual Horticulture TIMER Fall 2010
Nangarhar Kama Shergar Jalal Annual Horticulture TIMER Fall 2010



Nangarhar Kama Shergar Gul M Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz Safdery Annual Horticulture TIMER Fall 2010
Nangarhar Kama Zor shergar Annual Horticulture TIMER Fall 2010
Nangarhar Kama Naw abad Annual Horticulture TIMER Fall 2010
Nangarhar Kama Bar Landa Buch Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz landa buch Annual Horticulture TIMER Fall 2010
Nangarhar Kama Shelam Khanan Annual Horticulture TIMER Fall 2010
Nangarhar Kama Bar dargali Annual Horticulture TIMER Fall 2010
Nangarhar Kama Shalam raiti Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuza dargali Annual Horticulture TIMER Fall 2010
Nangarhar Kama Most ali Annual Horticulture TIMER Fall 2010
Nangarhar Kama Dag kaly Annual Horticulture TIMER Fall 2010
Nangarhar Kama Khalisa Annual Horticulture TIMER Fall 2010
Nangarhar Kama Zakhil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Bela e Yari Annual Horticulture TIMER Fall 2010
Nangarhar Kama Muslim Abad Annual Horticulture TIMER Fall 2010
Nangarhar Kama Jumi M Sediq Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz Gahez Annual Horticulture TIMER Fall 2010
Nangarhar Kama Bar Gahez Annual Horticulture TIMER Fall 2010
Nangarhar Kama Sray Annual Horticulture TIMER Fall 2010
Nangarhar Kama Shergar Sary Annual Horticulture TIMER Fall 2010
Nangarhar Kama Mama Khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz Meta Khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Mer Meta Khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Pas Merza khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Qutab khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz merza khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Anargar Annual Horticulture TIMER Fall 2010
Nangarhar Kama Bar Arbapan Annual Horticulture TIMER Fall 2010
Nangarhar Kama Zarshowi Annual Horticulture TIMER Fall 2010
Nangarhar Kama Sada e Sher Ali Khan Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuza Zashowi Annual Horticulture TIMER Fall 2010
Nangarhar Kama Sada e Abdullah Jan Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kakal Bajauri Annual Horticulture TIMER Fall 2010
Nangarhar Kama Qandahari Annual Horticulture TIMER Fall 2010
Nangarhar Kama Gushta wal Annual Horticulture TIMER Fall 2010
Nangarhar Kama Merzai Annual Horticulture TIMER Fall 2010
Nangarhar Kama Qala e Akhund Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kama e Khas Annual Horticulture TIMER Fall 2010
Nangarhar Kama kandee Annual Horticulture TIMER Fall 2010
Nangarhar Kama Ibrahim Kandi Annual Horticulture TIMER Fall 2010
Nangarhar Kama Khanjer Khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Jamali Annual Horticulture TIMER Fall 2010
Nangarhar Kama Dih Taher Annual Horticulture TIMER Fall 2010



Nangarhar Kama Bar Gardab Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz Gardab Annual Horticulture TIMER Fall 2010
Nangarhar Kama Safdei Mangual Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuza dargali Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Ragha Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Parow Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Aka Khil Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Yaqub Khil Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Worsek Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Chara Khil Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Dafta Khil Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Khair Bandai Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Kuz Sarband Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Bar sarband Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Mama Khil Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Sourdag Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Arkhae Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Parow Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Gushta Banda Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Bara Bela Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Kuza Bela Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Chora Khil Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Mama Khil Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Kuz behar Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Bar behar Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Khwaza khil Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Perakhel Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Ahmad Khil Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Qaylagho Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Hakim Abad Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Arghach Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Kaga Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Zawia Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Khader khil Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Hasham khil Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Saqawa Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Wazer tatang Annual Horticulture TIMER Fall 2010
Nangarhar Kot Jaba Annual Horticulture TIMER Fall 2010
Nangarhar Kot Trilly Annual Horticulture TIMER Fall 2010
Nangarhar Kot Laghar Joo Annual Horticulture TIMER Fall 2010
Nangarhar Kot Miran Annual Horticulture TIMER Fall 2010
Nangarhar Kot Persha Khil Annual Horticulture TIMER Fall 2010
Nangarhar Kot Ata khan Annual Horticulture TIMER Fall 2010
Nangarhar Kot Sepay Annual Horticulture TIMER Fall 2010



Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010
Nangarhar Kot Hayderkhani Annual Horticulture TIMER Fall 2010
Nangarhar Kot Qala jat Annual Horticulture TIMER Fall 2010
Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010
Nangarhar Kot Hayder Khil Annual Horticulture TIMER Fall 2010
Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010
Nangarhar Kuz Kunar Qalatak and Shamal Annual Horticulture TIMER Fall 2010
Nangarhar Kuz Kunar Bodialy Annual Horticulture TIMER Fall 2010
Nangarhar Kuz Kunar Shaga Annual Horticulture TIMER Fall 2010
Nangarhar Kuz Kunar Markazi Khiwa Annual Horticulture TIMER Fall 2010
Nangarhar Kuz Kunar Sarjal and Atawor Annual Horticulture TIMER Fall 2010
Nangarhar Kuz Kunar Kachara and Kotitaran Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Zangoi Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Walaity Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Khushgunbad Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Banda e Tela Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Kariz Kabir Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Joi 14 Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Qala e Janan Khan Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Bihsud Khas Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Meran Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Joi 9 Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Qala e Regai Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Joi 11 Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Joi 12 Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Saracha e Ali khan Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Qala e Mirza Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Joi 15 Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Pas Basawal Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Hazarnaw Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Landi Basawl Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Ghazgaee Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Ghazgaee Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Pas Basawal Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Hazarnaw Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Dakah Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Girdi Ghaws Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Joi, 28 Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Basawal Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Shpoola Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Yaqi Band Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Ghukhdara Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Nari Oba Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Mia gan Annual Horticulture TIMER Fall 2010



Nangarhar Deh Bala Oghuz  Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Kota wal Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Chini Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Marez Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Dawlat Khil Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Tangai Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Barro Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Mazina Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Merano Kaly Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Akhund Kaly Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Hisarak Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Hesareshahi Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Banda Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Zani Kaly Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Rogahno Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Lohor Khil Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Ragha Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Main Khil Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Jafar Khil Qala Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Zarif Khil Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Langer khil Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Gulo Khil Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Mani Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Miz Ghundi Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Sarando Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Parzina Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Kuz Naser Khil Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Lagegar Ghundi Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Abzangwi Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Kasi Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Chartoot Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Kuz Siab Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Ziarat Lagegar Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Nawar Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Lajgar Durani khil Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Dopy Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Garai Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Yaghiband Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Ragha Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Malumdai Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Kolala Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Alam Kas Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Mansoorchina Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Jokan Annual Horticulture TIMER Fall 2010



Nangarhar Hisarak Pato Qala Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Khanjer Kaly Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Ganje Khil Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Tora Khil Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Tora khwa Annual Horticulture TIMER Fall 2010
Nangarhar Hisarak Chinari Annual Horticulture TIMER Fall 2010
Nangarhar Dara I Noor Amlah Annual Horticulture TIMER Fall 2010
Nangarhar Dara I Noor Qala I Shahi Annual Horticulture TIMER Fall 2010
Kunar Noorgal Mia Qala Annual Horticulture TIMER Fall 2010
Kunar Noorgal Bar Noorgal Annual Horticulture TIMER Fall 2010
Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER Fall 2010
Kunar Noorgal Senzai Annual Horticulture TIMER Fall 2010
Kunar Noorgal Pathan Annual Horticulture TIMER Fall 2010
Kunar Noorgal Senzai Annual Horticulture TIMER Fall 2010
Kunar Noorgal Serai Annual Horticulture TIMER Fall 2010
Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER Fall 2010
Kunar Noorgal Lodlam Annual Horticulture TIMER Fall 2010
Kunar Noorgal Khakho Annual Horticulture TIMER Fall 2010
Kunar Noorgal Barizai Annual Horticulture TIMER Fall 2010
Kunar Noorgal Tooratega Annual Horticulture TIMER Fall 2010
Kunar Manogai Shelam Annual Horticulture TIMER Fall 2010
Kunar Manogai Pashangar Annual Horticulture TIMER Fall 2010
Kunar Manogai Karapoo Annual Horticulture TIMER Fall 2010
Kunar Manogai Dara e Khar Annual Horticulture TIMER Fall 2010
Kunar Manogai Wardish Annual Horticulture TIMER Fall 2010
Kunar Manogai Manogai Annual Horticulture TIMER Fall 2010
Kunar Manogai Tanibarkandi Annual Horticulture TIMER Fall 2010
Kunar Manogai Tarara Annual Horticulture TIMER Fall 2010
Kunar Manogai Manogai Takhta Annual Horticulture TIMER Fall 2010
Kunar Manogai Shalotai Annual Horticulture TIMER Fall 2010
Kunar Manogai Bazar Bar kandi Annual Horticulture TIMER Fall 2010
Kunar Manogai Tantil Annual Horticulture TIMER Fall 2010
Kunar Manogai kolak Annual Horticulture TIMER Fall 2010
Kunar Manogai Manogai Annual Horticulture TIMER Fall 2010
Kunar Manogai Ghundi Annual Horticulture TIMER Fall 2010
Kunar Manogai pas bar Kandi Annual Horticulture TIMER Fall 2010
Kunar Manogai Ninglam tangai Annual Horticulture TIMER Fall 2010
Kunar Manogai Maktab Bat kandi Annual Horticulture TIMER Fall 2010
Kunar Manogai Sand ghundi Annual Horticulture TIMER Fall 2010
Kunar Manogai Ali Khil Annual Horticulture TIMER Fall 2010
Kunar Manogai Lichalam Annual Horticulture TIMER Fall 2010
Kunar Manogai Khara Annual Horticulture TIMER Fall 2010
Kunar Manogai Wadagram Annual Horticulture TIMER Fall 2010
Kunar Manogai Natigram Annual Horticulture TIMER Fall 2010



Kunar Manogai Noor woond Annual Horticulture TIMER Fall 2010
Kunar Manogai Klimo Annual Horticulture TIMER Fall 2010
Kunar Manogai Markazi Ningalam Annual Horticulture TIMER Fall 2010
Kunar Manogai Khalaqlam Annual Horticulture TIMER Fall 2010
Kunar Manogai Amar Annual Horticulture TIMER Fall 2010
Kunar Manogai Goroo Annual Horticulture TIMER Fall 2010
Kunar Manogai kandgal Annual Horticulture TIMER Fall 2010
Kunar Manogai Pas Kandaro Annual Horticulture TIMER Fall 2010
Kunar Manogai Kandaro Annual Horticulture TIMER Fall 2010
Kunar Manogai Lilam kas Annual Horticulture TIMER Fall 2010
Kunar Manogai lichalam Kandaro Annual Horticulture TIMER Fall 2010
Kunar Manogai Shamond Annual Horticulture TIMER Fall 2010
Kunar Manogai Sondari dargai Annual Horticulture TIMER Fall 2010
Kunar Manogai Markazi Sandari Annual Horticulture TIMER Fall 2010
Kunar Manogai Sondari Kas Annual Horticulture TIMER Fall 2010
Kunar Manogai Amarchinaraho Annual Horticulture TIMER Fall 2010
Kunar Manogai Shahilam Annual Horticulture TIMER Fall 2010
Kunar Manogai Zoormandai Annual Horticulture TIMER Fall 2010
Kunar Manogai Ningalam Annual Horticulture TIMER Fall 2010
Kunar Assadabad Lacha gali Annual Horticulture TIMER Fall 2010
Kunar Assadabad Kuz dandona Annual Horticulture TIMER Fall 2010
Kunar Assadabad Pas Tesha Annual Horticulture TIMER Fall 2010
Kunar Assadabad per M kali Annual Horticulture TIMER Fall 2010
Kunar Assadabad landi Tesha Annual Horticulture TIMER Fall 2010
Kunar Assadabad Bar dandona Annual Horticulture TIMER Fall 2010
Kunar Assadabad Naw abad Annual Horticulture TIMER Fall 2010
Kunar Assadabad Qarghan Annual Horticulture TIMER Fall 2010
Kunar Assadabad Dam kali Annual Horticulture TIMER Fall 2010
Kunar Assadabad Yar gul Annual Horticulture TIMER Fall 2010
Kunar Assadabad Kerhala Annual Horticulture TIMER Fall 2010
Kunar Assadabad Shagay Annual Horticulture TIMER Fall 2010
Kunar Asmar Mahepar Tangai Annual Horticulture TIMER Fall 2010
Kunar Asmar Zor Assmr Annual Horticulture TIMER Fall 2010
Kunar Asmar Sewar Annual Horticulture TIMER Fall 2010
Kunar Asmar Shah Kasi Annual Horticulture TIMER Fall 2010
Kunar Asmar jaja Annual Horticulture TIMER Fall 2010
Kunar Asmar Shaal Annual Horticulture TIMER Fall 2010
Kunar Asmar Dam barow Annual Horticulture TIMER Fall 2010
Kunar Asmar Paloso Naw Annual Horticulture TIMER Fall 2010
Kunar Asmar Zor Assmr Annual Horticulture TIMER Fall 2010
Kunar Asmar Shal Annual Horticulture TIMER Fall 2010
Kunar Asmar Sher Kas Annual Horticulture TIMER Fall 2010
Kunar Asmar Paloso Naw Annual Horticulture TIMER Fall 2010
Kunar Asmar Sarko Annual Horticulture TIMER Fall 2010



Kunar Asmar Belah Annual Horticulture TIMER Fall 2010
Kunar Asmar Sewar Dag Annual Horticulture TIMER Fall 2010
Kunar Asmar Sori Kali Annual Horticulture TIMER Fall 2010
Kunar Asmar Shal Khawar Annual Horticulture TIMER Fall 2010
Kunar Asmar Jaja Annual Horticulture TIMER Fall 2010
Kunar Asmar Khawar Naw Annual Horticulture TIMER Fall 2010
Kunar Asmar Shable Annual Horticulture TIMER Fall 2010
Kunar Asmar Chapako Annual Horticulture TIMER Fall 2010
Kunar Asmar Dap Khawar Annual Horticulture TIMER Fall 2010
Kunar Asmar Bararo Khawar Annual Horticulture TIMER Fall 2010
Kunar Asmar Khana Kas Annual Horticulture TIMER Fall 2010
Kunar Asmar Dambaro Annual Horticulture TIMER Fall 2010
Kunar Asmar Dargai Annual Horticulture TIMER Fall 2010
Kunar Asmar Kot Annual Horticulture TIMER Fall 2010
Kunar Asmar Oghuz Bagh Annual Horticulture TIMER Fall 2010
Kunar Asmar Spinki Annual Horticulture TIMER Fall 2010
Kunar Asmar Obawnaw Annual Horticulture TIMER Fall 2010
Kunar Asmar Paloso Bar Kali Annual Horticulture TIMER Fall 2010
Kunar Asmar Shgar Annual Horticulture TIMER Fall 2010
Kunar Chawki Shaloty Annual Horticulture TIMER Fall 2010
Kunar Chawki Babar Annual Horticulture TIMER Fall 2010
Kunar Chawki Kanadar Annual Horticulture TIMER Fall 2010
Kunar Chawki Gato Qala Annual Horticulture TIMER Fall 2010
Kunar Chawki Digan Annual Horticulture TIMER Fall 2010
Kunar Chawki Badinzai Annual Horticulture TIMER Fall 2010
Kunar Chawki Qaze Banda Annual Horticulture TIMER Fall 2010
Kunar Chawki Kuz Kolmani Annual Horticulture TIMER Fall 2010
Kunar Chawki Shaloti Annual Horticulture TIMER Fall 2010
Kunar Chawki Khadi khil Annual Horticulture TIMER Fall 2010
Kunar Chawki Bar Kanadar Annual Horticulture TIMER Fall 2010
Kunar Chawki Bar Babar Annual Horticulture TIMER Fall 2010
Kunar Chawki Sang koli Annual Horticulture TIMER Fall 2010
Kunar Chawki Chenari Annual Horticulture TIMER Fall 2010
Kunar Chawki Bar Gato Qala Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Wolai Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Banda Hakimabad Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Landi Hakimabad Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Shaali Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Mangwal Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Kandar Dar Ghar Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Lutan Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Chendravi Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Sana Khil Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Kawir Annual Horticulture TIMER Fall 2010



Kunar Khas Kunar Pas Hakimabad Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Shamkar Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Maya Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Swahib Jan Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Chamyari Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Tanar Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Bara Arazi Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Kuza Arazi Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Mia gan Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Charaki Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Sali Qala Annual Horticulture TIMER Fall 2010
Kunar Marawara Mano Annual Horticulture TIMER Fall 2010
Kunar Marawara Jrando Annual Horticulture TIMER Fall 2010
Kunar Marawara Chenar Annual Horticulture TIMER Fall 2010
Kunar Marawara Teparo Kali Annual Horticulture TIMER Fall 2010
Kunar Marawara Ajab shagi Annual Horticulture TIMER Fall 2010
Kunar Marawara Terkh ubo Annual Horticulture TIMER Fall 2010
Kunar Marawara Petaw Annual Horticulture TIMER Fall 2010
Kunar Marawara Chalkho Kasi Annual Horticulture TIMER Fall 2010
Kunar Marawara Babay Naw Annual Horticulture TIMER Fall 2010
Kunar Marawara Bache dag Annual Horticulture TIMER Fall 2010
Kunar Marawara Marawara Annual Horticulture TIMER Fall 2010
Kunar Narang Bar Narang Annual Horticulture TIMER Fall 2010
Kunar Narang Lamatak Annual Horticulture TIMER Fall 2010
Kunar Narang Kodo Annual Horticulture TIMER Fall 2010
Kunar Narang Char Qala Annual Horticulture TIMER Fall 2010
Kunar Narang Sharalo Annual Horticulture TIMER Fall 2010
Kunar Narang Karamar Annual Horticulture TIMER Fall 2010
Kunar Narang Musam Abad Annual Horticulture TIMER Fall 2010
Kunar Narang Karwanda Annual Horticulture TIMER Fall 2010
Kunar Narang Qalawon Annual Horticulture TIMER Fall 2010
Kunar Narang Chundo Annual Horticulture TIMER Fall 2010
Kunar Narang Kuz Narang Annual Horticulture TIMER Fall 2010
Kunar Narang Ghambor Qala Annual Horticulture TIMER Fall 2010
Kunar Narang Qalagani Annual Horticulture TIMER Fall 2010
Kunar Narang Soba Ghundi Annual Horticulture TIMER Fall 2010
Kunar Narang Lamatak Bila Annual Horticulture TIMER Fall 2010
Kunar Narang Jega Bela Annual Horticulture TIMER Fall 2010
Kunar Narang Kotkai Annual Horticulture TIMER Fall 2010
Kunar Serkani Barogai shah Annual Horticulture TIMER Fall 2010
Kunar Serkani Barogai koz kali Annual Horticulture TIMER Fall 2010
Kunar Serkani Barogai bar kali Annual Horticulture TIMER Fall 2010
Kunar Serkani surkaney markazi Annual Horticulture TIMER Fall 2010
Kunar Serkani Ganjgal dara Annual Horticulture TIMER Fall 2010



Kunar Serkani Adam dara Annual Horticulture TIMER Fall 2010
Kunar Serkani Safrai Annual Horticulture TIMER Fall 2010
Kunar Serkani Bara bela Annual Horticulture TIMER Fall 2010
Kunar Serkani shpelo Annual Horticulture TIMER Fall 2010
Kunar Serkani Bara nawa Annual Horticulture TIMER Fall 2010
Kunar Serkani Koza nawa Annual Horticulture TIMER Fall 2010
Kunar Serkani Khani baba Annual Horticulture TIMER Fall 2010
Kunar Serkani Ganjgal lwai kali Annual Horticulture TIMER Fall 2010
Kunar Serkani Pashad Annual Horticulture TIMER Fall 2010
Kunar Serkani Pashad jaba Annual Horticulture TIMER Fall 2010
Kunar Serkani Pashad adargam Annual Horticulture TIMER Fall 2010
Kunar Serkani Donay Annual Horticulture TIMER Fall 2010
Kunar Serkani sheerogai Annual Horticulture TIMER Fall 2010
Kunar Serkani Bela Annual Horticulture TIMER Fall 2010
Kunar Serkani Pashad bara bela Annual Horticulture TIMER Fall 2010
Kunar Serkani pashad bar cham Annual Horticulture TIMER Fall 2010
Kunar Serkani Koza bela Annual Horticulture TIMER Fall 2010
Kunar Serkani sayedkhelokas Annual Horticulture TIMER Fall 2010
Kunar Serkani Nangasar Annual Horticulture TIMER Fall 2010
Kunar Serkani pashad chingai Annual Horticulture TIMER Fall 2010
Kunar Serkani Bahrabad qalawona Annual Horticulture TIMER Fall 2010
Kunar Serkani Tango Annual Horticulture TIMER Fall 2010
Kunar Serkani Barabad markazi Annual Horticulture TIMER Fall 2010
Kunar Serkani barabad ghwandai Annual Horticulture TIMER Fall 2010
Kunar Serkani barabad shadalam Annual Horticulture TIMER Fall 2010
Kunar Serkani Nawlai Annual Horticulture TIMER Fall 2010
Kunar Serkani pashed koza bela Annual Horticulture TIMER Fall 2010
Kunar Shegal Shinkorak Annual Horticulture TIMER Fall 2010
Kunar Shegal Dagiser Annual Horticulture TIMER Fall 2010
Kunar Shegal Moni Annual Horticulture TIMER Fall 2010
Kunar Shegal Soano Annual Horticulture TIMER Fall 2010
Kunar Shegal Kandaro Annual Horticulture TIMER Fall 2010
Kunar Shegal Karbori Annual Horticulture TIMER Fall 2010
Kunar Shegal Mora Annual Horticulture TIMER Fall 2010
Kunar Shegal Shankorak Dag Annual Horticulture TIMER Fall 2010
Kunar Shegal Mula Alam Kali Annual Horticulture TIMER Fall 2010
Kunar Shegal Aman Kot Annual Horticulture TIMER Fall 2010
Kunar Shegal Shangar Shah Annual Horticulture TIMER Fall 2010
Kunar Shegal Lar Shenkorak Annual Horticulture TIMER Fall 2010
Kunar Shegal Bar Shultan Annual Horticulture TIMER Fall 2010
Kunar Shegal Lar Shultan Annual Horticulture TIMER Fall 2010
Kunar Shegal Kanaser Annual Horticulture TIMER Fall 2010
Kunar Watapur Sharalo Annual Horticulture TIMER Fall 2010
Kunar Watapur Lowi Kaly Annual Horticulture TIMER Fall 2010



Kunar Watapur Dongal Annual Horticulture TIMER Fall 2010
Kunar Watapur Qamchi Annual Horticulture TIMER Fall 2010
Kunar Watapur Shah mer Kot Annual Horticulture TIMER Fall 2010
Kunar Watapur Karaia Annual Horticulture TIMER Fall 2010
Kunar Watapur Sematam Annual Horticulture TIMER Fall 2010
Kunar Watapur Dag Annual Horticulture TIMER Fall 2010
Kunar Watapur Danda Annual Horticulture TIMER Fall 2010
Kunar Watapur Managi Annual Horticulture TIMER Fall 2010
Kunar Watapur Malakana Annual Horticulture TIMER Fall 2010
Kunar Watapur Shenegam Annual Horticulture TIMER Fall 2010
Kunar Watapur Karmor Annual Horticulture TIMER Fall 2010
Kunar Watapur Lodam Annual Horticulture TIMER Fall 2010
Kunar Watapur Qamchi bara Annual Horticulture TIMER Fall 2010
Laghman Alishang Shekhani Shakarman Annual Horticulture TIMER Fall 2010
Laghman Alishang Qala e Haleem Annual Horticulture TIMER Fall 2010
Laghman Alishang Rahmat Khil Annual Horticulture TIMER Fall 2010
Laghman Alishang Hasanzaee Annual Horticulture TIMER Fall 2010
Laghman Alishang Hajisahiban Annual Horticulture TIMER Fall 2010
Laghman Alishang Shamaram Sufla Annual Horticulture TIMER Fall 2010
Laghman Alishang Shamaram Olia Annual Horticulture TIMER Fall 2010
Laghman Alishang Qala e Bai Annual Horticulture TIMER Fall 2010
Laghman Alishang Tarang Annual Horticulture TIMER Fall 2010
Laghman Alishang Qalatak Annual Horticulture TIMER Fall 2010
Laghman Alishang Hasanzaee Sufla Annual Horticulture TIMER Fall 2010
Laghman Alishang Harwa Annual Horticulture TIMER Fall 2010
Laghman Alishang Asekzai Annual Horticulture TIMER Fall 2010
Laghman Alishang Manz Kali Salab Annual Horticulture TIMER Fall 2010
Laghman Alishang Cadi Salab Annual Horticulture TIMER Fall 2010
Laghman Alishang Sarwar Khil Annual Horticulture TIMER Fall 2010
Laghman Alishang Dih Qazi Annual Horticulture TIMER Fall 2010
Laghman Alishang Chawni Annual Horticulture TIMER Fall 2010
Laghman Alishang Sabarabad Annual Horticulture TIMER Fall 2010
Laghman Alishang Qala e Khan Annual Horticulture TIMER Fall 2010
Laghman Alingar Sandarwa Annual Horticulture TIMER Fall 2010
Laghman Alingar Lawkar Annual Horticulture TIMER Fall 2010
Laghman Alingar Oranta Annual Horticulture TIMER Fall 2010
Laghman Alingar Adhar Annual Horticulture TIMER Fall 2010
Laghman Alingar Nalyar Annual Horticulture TIMER Fall 2010
Laghman Alingar Bar Kot Annual Horticulture TIMER Fall 2010
Laghman Alingar Miskeen Abad Annual Horticulture TIMER Fall 2010
Laghman Alingar Shahi Annual Horticulture TIMER Fall 2010
Laghman Alingar Kaj garee Annual Horticulture TIMER Fall 2010
Laghman Alingar Sakhra Annual Horticulture TIMER Fall 2010
Laghman Alingar Gumba Annual Horticulture TIMER Fall 2010



Laghman Alingar Kotali Annual Horticulture TIMER Fall 2010
Laghman Alingar Mia Khil Annual Horticulture TIMER Fall 2010
Laghman Alingar Shage Qala Annual Horticulture TIMER Fall 2010
Laghman Alingar Bar kukhi Annual Horticulture TIMER Fall 2010
Laghman Alingar Kuz kukhi Annual Horticulture TIMER Fall 2010
Laghman Alingar Shakhatree Annual Horticulture TIMER Fall 2010
Laghman Alingar Kuza Kanda Annual Horticulture TIMER Fall 2010
Laghman Alingar Bara Kanda Annual Horticulture TIMER Fall 2010
Laghman Alingar Rajaee Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Pashaee Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Gomain Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Ali Khil Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Manzagal Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Aba Khil Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Pange Pader Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Kotia tor Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Palpi Chahush Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Chardhee Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Baghmerza Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Karaho Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Qala e Sefat Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Katal Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Tergari Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Qala e Jabar Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Kotal B Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Shergar Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Nila wat Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Banda e Baghmirza Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Pacha Kali Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Qala e Jogai Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Dewa Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Mariam kora Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Shahmati Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Bela e Mirhasan Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Hider Khani Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Midani Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Naw abad dewa Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Noorlam Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Poli Jugai Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Khala Khil Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Qala e Mia Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Danda Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Shah Mangal Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Seesada Annual Horticulture TIMER Fall 2010



Laghman Mehterlam Aba Khil B Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Cachi Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Dosaraka e Pashaee Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Khir abad Omarzai Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Farman Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Safo Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kotob Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Dala lam Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Bolan Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kamal Pur Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Imran Qala Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Amber Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kashmond Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Zerani Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Huseen  Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qale Qaze Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Baghian Annual Horticulture TIMER Fall 2010
Laghman Qarghaee H. Guldad Qala Annual Horticulture TIMER Fall 2010
Laghman Qarghaee logar Lam Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Doppe Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kachta Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kand Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Mandrawar Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kharotee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Char Qala Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Shangan Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Allo Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Messre Qala Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Tarang Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Nor Agrabad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kuz Zerani Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Damanjee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Muftee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kolalan Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Baghwan kocha Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kacharee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e M. Amin Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Hade pura Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Sourkhsangian Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Qazee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Rahem Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Doppe Annual Horticulture TIMER Fall 2010
Laghman Qarghaee kanda Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kacharee Annual Horticulture TIMER Fall 2010



Laghman Qarghaee Baghian Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Garde kas Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Shahedan Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kharotee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qalaee Qazee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Da handor Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Amber Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Lal Khan abad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Abdul Rahem khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Andor Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Hussin khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kahchare Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Pacha Qala Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e m rahem Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Baghwan kocha Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kolalan Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Gul pushta Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Mahegran Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Sourkhabe Annual Horticulture TIMER Fall 2010
Laghman Qarghaee De malam Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Malak Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Damanjee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Soukh Sangee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Qazee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Shamsher abad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Hade pura Annual Horticulture TIMER Fall 2010
Laghman Qarghaee poplaok Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Hanif abad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Najaran Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Sorkhab Naw abad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Husin Khil Sawatee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Muftee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Ghundee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Amanullah Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Soukhta Annual Horticulture TIMER Fall 2010
Laghman Qarghaee kal Kal Abad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Sowe Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Mondrawar Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Farman Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Nowar Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Ahmadzaee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee lamatak Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Haji guldad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Naw abad Annual Horticulture TIMER Fall 2010



Laghman Qarghaee Kas Aziz Khan Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Pass Geshiani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Sandiani Perenial Horticulture Orchard Program
Nangarhar Bati Kot Hendyani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Landy geshiani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Jani khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Ali Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Nasrat Khil' Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Shama Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Badla khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Gandiani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Assad Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Shash Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Heabat Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Ragha Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Parow Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Ibrahim Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Nawaqil 23 Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Nawaqil 20 Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Khuja Ahmad Khil Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Kuz Mashwani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Bar Mashwani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Takia Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Meran Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Qala wal Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Bar Daman Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Ashab baba Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Bar Shabdiani Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Grabawa Annual Horticulture TIMER Fall 2010
Nangarhar Bati Kot Daman Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Manoo Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Khane Bagh Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Hafezan Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Salarzai Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Dawlatzai Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Ghzo kaly Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Tarako Kaly Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Bib Mehro Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Mandar Khil Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Dagoo Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Shulana Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Banda Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Lawan pur Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Garatak Annual Horticulture TIMER Fall 2010



Nangarhar Chaparhar Qalah Shekh Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Lalma Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Spin Jumat Annual Horticulture TIMER Fall 2010
Nangarhar Chaparhar Ghulam Dag Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Shergar Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Sia Chob Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Anarbagh Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Golahee Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Ghani khil Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Daga Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Katiay Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Golahee Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Shergar Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Joe. 25 Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Joe 26 Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Joe 26 Bachai Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Joe 27 Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Joe 28 Annual Horticulture TIMER Fall 2010
Nangarhar Ghani Khil Joe 29 Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz Kakal Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kar khaka Annual Horticulture TIMER Fall 2010
Nangarhar Kama Gage Annual Horticulture TIMER Fall 2010
Nangarhar Kama Zarmandi Annual Horticulture TIMER Fall 2010
Nangarhar Kama Darbang Annual Horticulture TIMER Fall 2010
Nangarhar Kama Shergar Jalal Annual Horticulture TIMER Fall 2010
Nangarhar Kama Shergar Gul M Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz Safdery Annual Horticulture TIMER Fall 2010
Nangarhar Kama Zor shergar Annual Horticulture TIMER Fall 2010
Nangarhar Kama Naw abad Annual Horticulture TIMER Fall 2010
Nangarhar Kama Bar Landa Buch Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz landa buch Annual Horticulture TIMER Fall 2010
Nangarhar Kama Shelam Khanan Annual Horticulture TIMER Fall 2010
Nangarhar Kama Bar dargali Annual Horticulture TIMER Fall 2010
Nangarhar Kama Shalam raiti Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuza dargali Annual Horticulture TIMER Fall 2010
Nangarhar Kama Most ali Annual Horticulture TIMER Fall 2010
Nangarhar Kama Dag kaly Annual Horticulture TIMER Fall 2010
Nangarhar Kama Khalisa Annual Horticulture TIMER Fall 2010
Nangarhar Kama Zakhil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Bela e Yari Annual Horticulture TIMER Fall 2010
Nangarhar Kama Muslim Abad Annual Horticulture TIMER Fall 2010
Nangarhar Kama Jumi M Sediq Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz Gahez Annual Horticulture TIMER Fall 2010
Nangarhar Kama Bar Gahez Annual Horticulture TIMER Fall 2010



Nangarhar Kama Sray Annual Horticulture TIMER Fall 2010
Nangarhar Kama Shergar Sary Annual Horticulture TIMER Fall 2010
Nangarhar Kama Mama Khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz Meta Khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Mer Meta Khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Pas Merza khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Qutab khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz merza khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Anargar Annual Horticulture TIMER Fall 2010
Nangarhar Kama Bar Arbapan Annual Horticulture TIMER Fall 2010
Nangarhar Kama Zarshowi Annual Horticulture TIMER Fall 2010
Nangarhar Kama Sada e Sher Ali Khan Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuza Zashowi Annual Horticulture TIMER Fall 2010
Nangarhar Kama Sada e Abdullah Jan Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kakal Bajauri Annual Horticulture TIMER Fall 2010
Nangarhar Kama Qandahari Annual Horticulture TIMER Fall 2010
Nangarhar Kama Gushta wal Annual Horticulture TIMER Fall 2010
Nangarhar Kama Merzai Annual Horticulture TIMER Fall 2010
Nangarhar Kama Qala e Akhund Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kama e Khas Annual Horticulture TIMER Fall 2010
Nangarhar Kama kandee Annual Horticulture TIMER Fall 2010
Nangarhar Kama Ibrahim Kandi Annual Horticulture TIMER Fall 2010
Nangarhar Kama Khanjer Khil Annual Horticulture TIMER Fall 2010
Nangarhar Kama Jamali Annual Horticulture TIMER Fall 2010
Nangarhar Kama Dih Taher Annual Horticulture TIMER Fall 2010
Nangarhar Kama Bar Gardab Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuz Gardab Annual Horticulture TIMER Fall 2010
Nangarhar Kama Safdei Mangual Annual Horticulture TIMER Fall 2010
Nangarhar Kama Kuza dargali Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Ragha Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Parow Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Aka Khil Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Yaqub Khil Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Worsek Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Chara Khil Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Dafta Khil Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Khair Bandai Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Kuz Sarband Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Bar sarband Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Mama Khil Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Sourdag Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Arkhae Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Parow Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Gushta Banda Annual Horticulture TIMER Fall 2010



Nangarhar Gushta Bara Bela Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Kuza Bela Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Chora Khil Annual Horticulture TIMER Fall 2010
Nangarhar Gushta Mama Khil Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Kuz behar Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Bar behar Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Khwaza khil Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Perakhel Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Ahmad Khil Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Qaylagho Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Hakim Abad Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Arghach Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Kaga Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Zawia Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Khader khil Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Hasham khil Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Saqawa Annual Horticulture TIMER Fall 2010
Nangarhar Khogiani Wazer tatang Annual Horticulture TIMER Fall 2010
Nangarhar Kot Jaba Annual Horticulture TIMER Fall 2010
Nangarhar Kot Trilly Annual Horticulture TIMER Fall 2010
Nangarhar Kot Laghar Joo Annual Horticulture TIMER Fall 2010
Nangarhar Kot Miran Annual Horticulture TIMER Fall 2010
Nangarhar Kot Persha Khil Annual Horticulture TIMER Fall 2010
Nangarhar Kot Ata khan Annual Horticulture TIMER Fall 2010
Nangarhar Kot Sepay Annual Horticulture TIMER Fall 2010
Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010
Nangarhar Kot Hayderkhani Annual Horticulture TIMER Fall 2010
Nangarhar Kot Qala jat Annual Horticulture TIMER Fall 2010
Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010
Nangarhar Kot Hayder Khil Annual Horticulture TIMER Fall 2010
Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010
Nangarhar Kuz Kunar Qalatak and Shamal Annual Horticulture TIMER Fall 2010
Nangarhar Kuz Kunar Bodialy Annual Horticulture TIMER Fall 2010
Nangarhar Kuz Kunar Shaga Annual Horticulture TIMER Fall 2010
Nangarhar Kuz Kunar Markazi Khiwa Annual Horticulture TIMER Fall 2010
Nangarhar Kuz Kunar Sarjal and Atawor Annual Horticulture TIMER Fall 2010
Nangarhar Kuz Kunar Kachara and Kotitaran Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Zangoi Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Walaity Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Khushgunbad Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Banda e Tela Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Kariz Kabir Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Joi 14 Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Qala e Janan Khan Annual Horticulture TIMER Fall 2010



Nangarhar Bihsud Bihsud Khas Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Meran Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Joi 9 Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Qala e Regai Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Joi 11 Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Joi 12 Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Saracha e Ali khan Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Qala e Mirza Annual Horticulture TIMER Fall 2010
Nangarhar Bihsud Joi 15 Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Pas Basawal Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Hazarnaw Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Landi Basawl Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Ghazgaee Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Ghazgaee Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Pas Basawal Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Hazarnaw Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Dakah Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Girdi Ghaws Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Joi, 28 Annual Horticulture TIMER Fall 2010
Nangarhar Monand dara Basawal Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Shpoola Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Yaqi Band Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Ghukhdara Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Nari Oba Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Mia gan Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Oghuz  Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Kota wal Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Chini Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Marez Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Dawlat Khil Annual Horticulture TIMER Fall 2010
Nangarhar Deh Bala Tangai Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Barro Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Mazina Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Merano Kaly Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Akhund Kaly Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Hisarak Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Hesareshahi Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Banda Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Zani Kaly Annual Horticulture TIMER Fall 2010
Nangarhar Rodt Rogahno Annual Horticulture TIMER Fall 2010
Nangarhar Dara I Noor Amlah Annual Horticulture TIMER Fall 2010
Nangarhar Dara I Noor Qala I Shahi Annual Horticulture TIMER Fall 2010
Kunar Noorgal Mia Qala Annual Horticulture TIMER Fall 2010
Kunar Noorgal Bar Noorgal Annual Horticulture TIMER Fall 2010



Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER Fall 2010
Kunar Noorgal Senzai Annual Horticulture TIMER Fall 2010
Kunar Noorgal Pathan Annual Horticulture TIMER Fall 2010
Kunar Noorgal Senzai Annual Horticulture TIMER Fall 2010
Kunar Noorgal Serai Annual Horticulture TIMER Fall 2010
Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER Fall 2010
Kunar Noorgal Lodlam Annual Horticulture TIMER Fall 2010
Kunar Noorgal Khakho Annual Horticulture TIMER Fall 2010
Kunar Noorgal Barizai Annual Horticulture TIMER Fall 2010
Kunar Noorgal Tooratega Annual Horticulture TIMER Fall 2010
Kunar Manogai Shelam Annual Horticulture TIMER Fall 2010
Kunar Manogai Pashangar Annual Horticulture TIMER Fall 2010
Kunar Manogai Karapoo Annual Horticulture TIMER Fall 2010
Kunar Manogai Dara e Khar Annual Horticulture TIMER Fall 2010
Kunar Manogai Wardish Annual Horticulture TIMER Fall 2010
Kunar Manogai Manogai Annual Horticulture TIMER Fall 2010
Kunar Manogai Tanibarkandi Annual Horticulture TIMER Fall 2010
Kunar Manogai Tarara Annual Horticulture TIMER Fall 2010
Kunar Manogai Manogai Takhta Annual Horticulture TIMER Fall 2010
Kunar Manogai Shalotai Annual Horticulture TIMER Fall 2010
Kunar Manogai Bazar Bar kandi Annual Horticulture TIMER Fall 2010
Kunar Manogai Tantil Annual Horticulture TIMER Fall 2010
Kunar Manogai kolak Annual Horticulture TIMER Fall 2010
Kunar Manogai Manogai Annual Horticulture TIMER Fall 2010
Kunar Manogai Ghundi Annual Horticulture TIMER Fall 2010
Kunar Manogai pas bar Kandi Annual Horticulture TIMER Fall 2010
Kunar Manogai Ninglam tangai Annual Horticulture TIMER Fall 2010
Kunar Manogai Maktab Bat kandi Annual Horticulture TIMER Fall 2010
Kunar Manogai Sand ghundi Annual Horticulture TIMER Fall 2010
Kunar Manogai Ali Khil Annual Horticulture TIMER Fall 2010
Kunar Manogai Lichalam Annual Horticulture TIMER Fall 2010
Kunar Manogai Khara Annual Horticulture TIMER Fall 2010
Kunar Manogai Wadagram Annual Horticulture TIMER Fall 2010
Kunar Manogai Natigram Annual Horticulture TIMER Fall 2010
Kunar Manogai Noor woond Annual Horticulture TIMER Fall 2010
Kunar Manogai Klimo Annual Horticulture TIMER Fall 2010
Kunar Manogai Markazi Ningalam Annual Horticulture TIMER Fall 2010
Kunar Manogai Khalaqlam Annual Horticulture TIMER Fall 2010
Kunar Manogai Amar Annual Horticulture TIMER Fall 2010
Kunar Manogai Goroo Annual Horticulture TIMER Fall 2010
Kunar Manogai kandgal Annual Horticulture TIMER Fall 2010
Kunar Manogai Pas Kandaro Annual Horticulture TIMER Fall 2010
Kunar Manogai Kandaro Annual Horticulture TIMER Fall 2010
Kunar Manogai Lilam kas Annual Horticulture TIMER Fall 2010



Kunar Manogai lichalam Kandaro Annual Horticulture TIMER Fall 2010
Kunar Manogai Shamond Annual Horticulture TIMER Fall 2010
Kunar Manogai Sondari dargai Annual Horticulture TIMER Fall 2010
Kunar Manogai Markazi Sandari Annual Horticulture TIMER Fall 2010
Kunar Manogai Sondari Kas Annual Horticulture TIMER Fall 2010
Kunar Manogai Amarchinaraho Annual Horticulture TIMER Fall 2010
Kunar Manogai Shahilam Annual Horticulture TIMER Fall 2010
Kunar Manogai Zoormandai Annual Horticulture TIMER Fall 2010
Kunar Manogai Ningalam Annual Horticulture TIMER Fall 2010
Kunar Assadabad Lacha gali Annual Horticulture TIMER Fall 2010
Kunar Assadabad Kuz dandona Annual Horticulture TIMER Fall 2010
Kunar Assadabad Pas Tesha Annual Horticulture TIMER Fall 2010
Kunar Assadabad per M kali Annual Horticulture TIMER Fall 2010
Kunar Assadabad landi Tesha Annual Horticulture TIMER Fall 2010
Kunar Assadabad Bar dandona Annual Horticulture TIMER Fall 2010
Kunar Assadabad Naw abad Annual Horticulture TIMER Fall 2010
Kunar Assadabad Qarghan Annual Horticulture TIMER Fall 2010
Kunar Assadabad Dam kali Annual Horticulture TIMER Fall 2010
Kunar Assadabad Yar gul Annual Horticulture TIMER Fall 2010
Kunar Assadabad Kerhala Annual Horticulture TIMER Fall 2010
Kunar Assadabad Shagay Annual Horticulture TIMER Fall 2010
Kunar Asmar Mahepar Tangai Annual Horticulture TIMER Fall 2010
Kunar Asmar Zor Assmr Annual Horticulture TIMER Fall 2010
Kunar Asmar Sewar Annual Horticulture TIMER Fall 2010
Kunar Asmar Shah Kasi Annual Horticulture TIMER Fall 2010
Kunar Asmar jaja Annual Horticulture TIMER Fall 2010
Kunar Asmar Shaal Annual Horticulture TIMER Fall 2010
Kunar Asmar Dam barow Annual Horticulture TIMER Fall 2010
Kunar Asmar Paloso Naw Annual Horticulture TIMER Fall 2010
Kunar Asmar Zor Assmr Annual Horticulture TIMER Fall 2010
Kunar Asmar Shal Annual Horticulture TIMER Fall 2010
Kunar Asmar Sher Kas Annual Horticulture TIMER Fall 2010
Kunar Asmar Paloso Naw Annual Horticulture TIMER Fall 2010
Kunar Asmar Sarko Annual Horticulture TIMER Fall 2010
Kunar Asmar Belah Annual Horticulture TIMER Fall 2010
Kunar Asmar Sewar Dag Annual Horticulture TIMER Fall 2010
Kunar Asmar Sori Kali Annual Horticulture TIMER Fall 2010
Kunar Asmar Shal Khawar Annual Horticulture TIMER Fall 2010
Kunar Asmar Jaja Annual Horticulture TIMER Fall 2010
Kunar Asmar Khawar Naw Annual Horticulture TIMER Fall 2010
Kunar Asmar Shable Annual Horticulture TIMER Fall 2010
Kunar Asmar Chapako Annual Horticulture TIMER Fall 2010
Kunar Asmar Dap Khawar Annual Horticulture TIMER Fall 2010
Kunar Asmar Bararo Khawar Annual Horticulture TIMER Fall 2010



Kunar Asmar Khana Kas Annual Horticulture TIMER Fall 2010
Kunar Asmar Dambaro Annual Horticulture TIMER Fall 2010
Kunar Asmar Dargai Annual Horticulture TIMER Fall 2010
Kunar Asmar Kot Annual Horticulture TIMER Fall 2010
Kunar Asmar Oghuz Bagh Annual Horticulture TIMER Fall 2010
Kunar Asmar Spinki Annual Horticulture TIMER Fall 2010
Kunar Asmar Obawnaw Annual Horticulture TIMER Fall 2010
Kunar Asmar Paloso Bar Kali Annual Horticulture TIMER Fall 2010
Kunar Asmar Shgar Annual Horticulture TIMER Fall 2010
Kunar Chawki Shaloty Annual Horticulture TIMER Fall 2010
Kunar Chawki Babar Annual Horticulture TIMER Fall 2010
Kunar Chawki Kanadar Annual Horticulture TIMER Fall 2010
Kunar Chawki Gato Qala Annual Horticulture TIMER Fall 2010
Kunar Chawki Digan Annual Horticulture TIMER Fall 2010
Kunar Chawki Badinzai Annual Horticulture TIMER Fall 2010
Kunar Chawki Qaze Banda Annual Horticulture TIMER Fall 2010
Kunar Chawki Kuz Kolmani Annual Horticulture TIMER Fall 2010
Kunar Chawki Shaloti Annual Horticulture TIMER Fall 2010
Kunar Chawki Khadi khil Annual Horticulture TIMER Fall 2010
Kunar Chawki Bar Kanadar Annual Horticulture TIMER Fall 2010
Kunar Chawki Bar Babar Annual Horticulture TIMER Fall 2010
Kunar Chawki Sang koli Annual Horticulture TIMER Fall 2010
Kunar Chawki Chenari Annual Horticulture TIMER Fall 2010
Kunar Chawki Bar Gato Qala Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Wolai Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Banda Hakimabad Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Landi Hakimabad Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Shaali Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Mangwal Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Kandar Dar Ghar Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Lutan Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Chendravi Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Sana Khil Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Kawir Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Pas Hakimabad Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Shamkar Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Maya Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Swahib Jan Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Chamyari Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Tanar Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Bara Arazi Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Kuza Arazi Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Mia gan Annual Horticulture TIMER Fall 2010
Kunar Khas Kunar Charaki Annual Horticulture TIMER Fall 2010



Kunar Khas Kunar Sali Qala Annual Horticulture TIMER Fall 2010
Kunar Marawara Mano Annual Horticulture TIMER Fall 2010
Kunar Marawara Jrando Annual Horticulture TIMER Fall 2010
Kunar Marawara Chenar Annual Horticulture TIMER Fall 2010
Kunar Marawara Teparo Kali Annual Horticulture TIMER Fall 2010
Kunar Marawara Ajab shagi Annual Horticulture TIMER Fall 2010
Kunar Marawara Terkh ubo Annual Horticulture TIMER Fall 2010
Kunar Marawara Petaw Annual Horticulture TIMER Fall 2010
Kunar Marawara Chalkho Kasi Annual Horticulture TIMER Fall 2010
Kunar Marawara Babay Naw Annual Horticulture TIMER Fall 2010
Kunar Marawara Bache dag Annual Horticulture TIMER Fall 2010
Kunar Marawara Marawara Annual Horticulture TIMER Fall 2010
Kunar Narang Bar Narang Annual Horticulture TIMER Fall 2010
Kunar Narang Lamatak Annual Horticulture TIMER Fall 2010
Kunar Narang Kodo Annual Horticulture TIMER Fall 2010
Kunar Narang Char Qala Annual Horticulture TIMER Fall 2010
Kunar Narang Sharalo Annual Horticulture TIMER Fall 2010
Kunar Narang Karamar Annual Horticulture TIMER Fall 2010
Kunar Narang Musam Abad Annual Horticulture TIMER Fall 2010
Kunar Narang Karwanda Annual Horticulture TIMER Fall 2010
Kunar Narang Qalawon Annual Horticulture TIMER Fall 2010
Kunar Narang Chundo Annual Horticulture TIMER Fall 2010
Kunar Narang Kuz Narang Annual Horticulture TIMER Fall 2010
Kunar Narang Ghambor Qala Annual Horticulture TIMER Fall 2010
Kunar Narang Qalagani Annual Horticulture TIMER Fall 2010
Kunar Narang Soba Ghundi Annual Horticulture TIMER Fall 2010
Kunar Narang Lamatak Bila Annual Horticulture TIMER Fall 2010
Kunar Narang Jega Bela Annual Horticulture TIMER Fall 2010
Kunar Narang Kotkai Annual Horticulture TIMER Fall 2010
Kunar Serkani Barogai shah Annual Horticulture TIMER Fall 2010
Kunar Serkani Barogai koz kali Annual Horticulture TIMER Fall 2010
Kunar Serkani Barogai bar kali Annual Horticulture TIMER Fall 2010
Kunar Serkani surkaney markazi Annual Horticulture TIMER Fall 2010
Kunar Serkani Ganjgal dara Annual Horticulture TIMER Fall 2010
Kunar Serkani Adam dara Annual Horticulture TIMER Fall 2010
Kunar Serkani Safrai Annual Horticulture TIMER Fall 2010
Kunar Serkani Bara bela Annual Horticulture TIMER Fall 2010
Kunar Serkani shpelo Annual Horticulture TIMER Fall 2010
Kunar Serkani Bara nawa Annual Horticulture TIMER Fall 2010
Kunar Serkani Koza nawa Annual Horticulture TIMER Fall 2010
Kunar Serkani Khani baba Annual Horticulture TIMER Fall 2010
Kunar Serkani Ganjgal lwai kali Annual Horticulture TIMER Fall 2010
Kunar Serkani Pashad Annual Horticulture TIMER Fall 2010
Kunar Serkani Pashad jaba Annual Horticulture TIMER Fall 2010



Kunar Serkani Pashad adargam Annual Horticulture TIMER Fall 2010
Kunar Serkani Donay Annual Horticulture TIMER Fall 2010
Kunar Serkani sheerogai Annual Horticulture TIMER Fall 2010
Kunar Serkani Bela Annual Horticulture TIMER Fall 2010
Kunar Serkani Pashad bara bela Annual Horticulture TIMER Fall 2010
Kunar Serkani pashad bar cham Annual Horticulture TIMER Fall 2010
Kunar Serkani Koza bela Annual Horticulture TIMER Fall 2010
Kunar Serkani sayedkhelokas Annual Horticulture TIMER Fall 2010
Kunar Serkani Nangasar Annual Horticulture TIMER Fall 2010
Kunar Serkani pashad chingai Annual Horticulture TIMER Fall 2010
Kunar Serkani Bahrabad qalawona Annual Horticulture TIMER Fall 2010
Kunar Serkani Tango Annual Horticulture TIMER Fall 2010
Kunar Serkani Barabad markazi Annual Horticulture TIMER Fall 2010
Kunar Serkani barabad ghwandai Annual Horticulture TIMER Fall 2010
Kunar Serkani barabad shadalam Annual Horticulture TIMER Fall 2010
Kunar Serkani Nawlai Annual Horticulture TIMER Fall 2010
Kunar Serkani pashed koza bela Annual Horticulture TIMER Fall 2010
Kunar Shegal Shinkorak Annual Horticulture TIMER Fall 2010
Kunar Shegal Dagiser Annual Horticulture TIMER Fall 2010
Kunar Shegal Moni Annual Horticulture TIMER Fall 2010
Kunar Shegal Soano Annual Horticulture TIMER Fall 2010
Kunar Shegal Kandaro Annual Horticulture TIMER Fall 2010
Kunar Shegal Karbori Annual Horticulture TIMER Fall 2010
Kunar Shegal Mora Annual Horticulture TIMER Fall 2010
Kunar Shegal Shankorak Dag Annual Horticulture TIMER Fall 2010
Kunar Shegal Mula Alam Kali Annual Horticulture TIMER Fall 2010
Kunar Shegal Aman Kot Annual Horticulture TIMER Fall 2010
Kunar Shegal Shangar Shah Annual Horticulture TIMER Fall 2010
Kunar Shegal Lar Shenkorak Annual Horticulture TIMER Fall 2010
Kunar Shegal Bar Shultan Annual Horticulture TIMER Fall 2010
Kunar Shegal Lar Shultan Annual Horticulture TIMER Fall 2010
Kunar Shegal Kanaser Annual Horticulture TIMER Fall 2010
Kunar Watapur Sharalo Annual Horticulture TIMER Fall 2010
Kunar Watapur Lowi Kaly Annual Horticulture TIMER Fall 2010
Kunar Watapur Dongal Annual Horticulture TIMER Fall 2010
Kunar Watapur Qamchi Annual Horticulture TIMER Fall 2010
Kunar Watapur Shah mer Kot Annual Horticulture TIMER Fall 2010
Kunar Watapur Karaia Annual Horticulture TIMER Fall 2010
Kunar Watapur Sematam Annual Horticulture TIMER Fall 2010
Kunar Watapur Dag Annual Horticulture TIMER Fall 2010
Kunar Watapur Danda Annual Horticulture TIMER Fall 2010
Kunar Watapur Managi Annual Horticulture TIMER Fall 2010
Kunar Watapur Malakana Annual Horticulture TIMER Fall 2010
Kunar Watapur Shenegam Annual Horticulture TIMER Fall 2010



Kunar Watapur Karmor Annual Horticulture TIMER Fall 2010
Kunar Watapur Lodam Annual Horticulture TIMER Fall 2010
Kunar Watapur Qamchi bara Annual Horticulture TIMER Fall 2010
Laghman Alishang Shekhani Shakarman Annual Horticulture TIMER Fall 2010
Laghman Alishang Qala e Haleem Annual Horticulture TIMER Fall 2010
Laghman Alishang Rahmat Khil Annual Horticulture TIMER Fall 2010
Laghman Alishang Hasanzaee Annual Horticulture TIMER Fall 2010
Laghman Alishang Hajisahiban Annual Horticulture TIMER Fall 2010
Laghman Alishang Shamaram Sufla Annual Horticulture TIMER Fall 2010
Laghman Alishang Shamaram Olia Annual Horticulture TIMER Fall 2010
Laghman Alishang Qala e Bai Annual Horticulture TIMER Fall 2010
Laghman Alishang Tarang Annual Horticulture TIMER Fall 2010
Laghman Alishang Qalatak Annual Horticulture TIMER Fall 2010
Laghman Alishang Hasanzaee Sufla Annual Horticulture TIMER Fall 2010
Laghman Alishang Harwa Annual Horticulture TIMER Fall 2010
Laghman Alishang Asekzai Annual Horticulture TIMER Fall 2010
Laghman Alishang Manz Kali Salab Annual Horticulture TIMER Fall 2010
Laghman Alishang Cadi Salab Annual Horticulture TIMER Fall 2010
Laghman Alishang Sarwar Khil Annual Horticulture TIMER Fall 2010
Laghman Alishang Dih Qazi Annual Horticulture TIMER Fall 2010
Laghman Alishang Chawni Annual Horticulture TIMER Fall 2010
Laghman Alishang Sabarabad Annual Horticulture TIMER Fall 2010
Laghman Alishang Qala e Khan Annual Horticulture TIMER Fall 2010
Laghman Alingar Sandarwa Annual Horticulture TIMER Fall 2010
Laghman Alingar Lawkar Annual Horticulture TIMER Fall 2010
Laghman Alingar Oranta Annual Horticulture TIMER Fall 2010
Laghman Alingar Adhar Annual Horticulture TIMER Fall 2010
Laghman Alingar Nalyar Annual Horticulture TIMER Fall 2010
Laghman Alingar Bar Kot Annual Horticulture TIMER Fall 2010
Laghman Alingar Miskeen Abad Annual Horticulture TIMER Fall 2010
Laghman Alingar Shahi Annual Horticulture TIMER Fall 2010
Laghman Alingar Kaj garee Annual Horticulture TIMER Fall 2010
Laghman Alingar Sakhra Annual Horticulture TIMER Fall 2010
Laghman Alingar Gumba Annual Horticulture TIMER Fall 2010
Laghman Alingar Kotali Annual Horticulture TIMER Fall 2010
Laghman Alingar Mia Khil Annual Horticulture TIMER Fall 2010
Laghman Alingar Shage Qala Annual Horticulture TIMER Fall 2010
Laghman Alingar Bar kukhi Annual Horticulture TIMER Fall 2010
Laghman Alingar Kuz kukhi Annual Horticulture TIMER Fall 2010
Laghman Alingar Shakhatree Annual Horticulture TIMER Fall 2010
Laghman Alingar Kuza Kanda Annual Horticulture TIMER Fall 2010
Laghman Alingar Bara Kanda Annual Horticulture TIMER Fall 2010
Laghman Alingar Rajaee Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Pashaee Annual Horticulture TIMER Fall 2010



Laghman Mehterlam Gomain Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Ali Khil Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Manzagal Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Aba Khil Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Pange Pader Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Kotia tor Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Palpi Chahush Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Chardhee Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Baghmerza Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Karaho Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Qala e Sefat Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Katal Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Tergari Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Qala e Jabar Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Kotal B Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Shergar Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Nila wat Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Banda e Baghmirza Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Pacha Kali Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Qala e Jogai Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Dewa Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Mariam kora Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Shahmati Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Bela e Mirhasan Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Hider Khani Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Midani Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Naw abad dewa Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Noorlam Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Poli Jugai Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Khala Khil Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Qala e Mia Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Danda Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Shah Mangal Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Seesada Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Aba Khil B Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Cachi Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Dosaraka e Pashaee Annual Horticulture TIMER Fall 2010
Laghman Mehterlam Khir abad Omarzai Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Farman Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Safo Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kotob Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Dala lam Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Bolan Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kamal Pur Annual Horticulture TIMER Fall 2010



Laghman Qarghaee Imran Qala Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Amber Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kashmond Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Zerani Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Huseen  Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qale Qaze Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Baghian Annual Horticulture TIMER Fall 2010
Laghman Qarghaee H. Guldad Qala Annual Horticulture TIMER Fall 2010
Laghman Qarghaee logar Lam Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Doppe Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kachta Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kand Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Mandrawar Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kharotee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Char Qala Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Shangan Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Allo Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Messre Qala Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Tarang Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Nor Agrabad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kuz Zerani Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Damanjee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Muftee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kolalan Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Baghwan kocha Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kacharee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e M. Amin Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Hade pura Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Sourkhsangian Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Qazee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Rahem Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Doppe Annual Horticulture TIMER Fall 2010
Laghman Qarghaee kanda Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kacharee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Baghian Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Garde kas Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Shahedan Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kharotee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qalaee Qazee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Da handor Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Amber Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Lal Khan abad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Abdul Rahem khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Andor Annual Horticulture TIMER Fall 2010



Laghman Qarghaee Hussin khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kahchare Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Pacha Qala Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e m rahem Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Baghwan kocha Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Kolalan Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Gul pushta Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Mahegran Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Sourkhabe Annual Horticulture TIMER Fall 2010
Laghman Qarghaee De malam Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Malak Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Damanjee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Soukh Sangee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Qazee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Shamsher abad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Hade pura Annual Horticulture TIMER Fall 2010
Laghman Qarghaee poplaok Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Hanif abad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Najaran Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Sorkhab Naw abad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Husin Khil Sawatee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Muftee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Ghundee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Amanullah Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Qala e Soukhta Annual Horticulture TIMER Fall 2010
Laghman Qarghaee kal Kal Abad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Sowe Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Mondrawar Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Farman Khil Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Nowar Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Ahmadzaee Annual Horticulture TIMER Fall 2010
Laghman Qarghaee lamatak Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Haji guldad Annual Horticulture TIMER Fall 2010
Laghman Qarghaee Naw abad Annual Horticulture TIMER Fall 2010
Kunar Pech Nagalam Annual Horticulture TIMER Fall 2009
Kunar Dangam Dangam Perennial Horticulture Orchard Program
Kunar Khas Kunar Lahor Tangay Perennial Horticulture Orchard Program
Kunar Narang Lamatak Perennial Horticulture Orchard program
Kunar Chawkay Zara Bandeh Perennial Horticulture Orchard program
Kunar Asadabad Chagarcri Perennial Horticulture Yellow Maize, Fall 2009
Kunar Narang Lamatak Perennial Horticulture Yellow Maize, Fall 2009
Kunar Chawkay Zara Bandeh Perennial Horticulture Yellow Maize, Fall 2009
Kunar Bar Kunar Dambar Annual Horticulture TIMER Spring 2010
Kunar Marawara Mora Annual Horticulture TIMER Fall 2009



Kunar Nari Saw Annual Horticulture TIMER Fall 2009
Kunar Sirkanay Nawa Annual Horticulture TIMER Fall 2009
Kunar Nurgal Kuz Noogal Annual Horticulture 09
Kunar Chawkay Zara Bandeh Annual Horticulture 09
Kunar Marawara Mora Annual Horticulture 09
Kunar Asadabad Chagarcri Annual Horticulture 09
Kunar Shegal Kuz Nurgal Annual Horticulture 09
Kunar Narang Lamatak Annual Horticulture 09
Kunar Asadabad Chagarcri Annual Horticulture 10
Kunar Chawkay Zara Bandeh Annual Horticulture 10
Kunar Khas Kunar Lahor Tangay Annual Horticulture 10
Kunar Narang Lamatak Annual Horticulture 10
Kunar Nurgal Kuz Nurgal Annual Horticulture 2010
Kunar Surobi Hot Khil Annual Horticulture 2010
Kunar Surobi Lowi Kali Annual Horticulture 2010
Kunar Surobi Huseen Khil Annual Horticulture 2010
Kunar Surobi Sahibzadgan Annual Horticulture 2010
Kunar Surobi Dopi Annual Horticulture 2010
Kunar Surobi Temor China Annual Horticulture 2010
Kunar Surobi Mirza Khani Annual Horticulture 2010
Kunar Surobi Warkhrwala Annual Horticulture 2010
Kunar Surobi Asif khil Annual Horticulture 2010
Kunar Surobi Alangeran Annual Horticulture 2010
Kunar Surobi Kab Lato Annual Horticulture 2010
Kunar Surobi Oria Khil Annual Horticulture 2010
Kunar Surobi Sarchino Malaian Annual Horticulture 2010
Kunar Surobi Ghundi Annual Horticulture 2010
Kunar Surobi Mulaian Annual Horticulture 2010
Kunar Surobi Tanga Qala Annual Horticulture 2010
Kunar Surobi Kohchiano Kaly Annual Horticulture 2010
Kunar Surobi Mano Annual Horticulture 2010
Kunar Surobi Shir khan Kas Annual Horticulture 2010
Kunar Surobi Naghlo Annual Horticulture 2010
Kunar Surobi Mula bashir Kaly Annual Horticulture 2010
Kunar Surobi Waka Annual Horticulture 2010
Kunar Surobi waka Haji sahib kaly Annual Horticulture 2010
Kunar Surobi Kando Qala Annual Horticulture 2010
Kunar Surobi Lab daria Annual Horticulture 2010
Kunar Surobi Charay Annual Horticulture 2010
Kunar Surobi Naw abad Annual Horticulture 2010
Kunar Surobi Arab Khil Annual Horticulture 2010
Kunar Surobi Salamian Annual Horticulture 2010
Kunar Surobi Ahangaran Annual Horticulture 2010
Kunar Surobi Shabyan Annual Horticulture 2010



Kunar Surobi China Annual Horticulture 2010
Kunar Surobi Khuinda Annual Horticulture 2010
Kunar Surobi chruibi Annual Horticulture 2010
Kunar Surobi Habib Qala Annual Horticulture 2010
Kunar Surobi Chashma Waka Annual Horticulture 2010
Kunar Surobi Kasona Annual Horticulture 2010
Kunar Surobi Gass Annual Horticulture 2010
Kunar Surobi Jani Ghundi Annual Horticulture 2010
Kunar Surobi Sahako Kaly Annual Horticulture 2010
Kunar Surobi Behlol Kaly Annual Horticulture 2010
Kunar Qarghayi Sawatay Annual Horticulture 2010
Kunar Qarghayi Darghand Annual Horticulture 2010
Kunar Qarghayi Qabilah Annual Horticulture 2010
Kunar Qarghayi Ahmadzai Annual Horticulture 2010
Kunar Qarghayi Chaharbagh Annual Horticulture 2010
Kunar Qarghayi Nahr Karim Annual Horticulture 2010
Kunar Hisarak Khanjar Annual Horticulture 2010
Kunar Hisarak Aslamkhil Annual Horticulture 2010
Kunar Hisarak Gango khil Annual Horticulture 2010
Kunar Hisarak Gulokhil Annual Horticulture 2010
Kunar Hisarak Sabak Annual Horticulture 2010
Kunar Hisarak Ragha Annual Horticulture 2010
Kunar Hisarak Zarif Khil Annual Horticulture 2010
Kunar Hisarak Miz Ghondi Annual Horticulture 2010
Kunar Sirkanay Nawa Annual Horticulture CPF /SDF, Spring 2010
Kunar Khas Kunar Lahor Tangay Annual Horticulture CPF /SDF, Spring 2010
Kunar Khas Kunar Lahor Tangay Annual Horticulture CPF /SDF, Spring 2010
Kunar Marawara Mora Annual Horticulture CPF /SDF, Spring 2010
Kunar Nari Saw Annual Horticulture CPF /SDF, Spring 2010
Kunar Bar Kunar Dambar Annual Horticulture CPF /SDF, Spring 2010
Kunar Asadabad Chagarcri Annual Horticulture CPF /SDF, Spring 2010
Kunar Narang Lamatak Annual Horticulture Staple Crops, Fall 2009
Kunar Shegal Kuz Nurgal Annual Horticulture Staple Crops, Fall 2009
Kunar Wata Pur Shamir Kot Annual Horticulture Staple Crops, Fall 2009
Kunar Khas Kunar Lahor Tangay Perennial Horticulture  Yellow Maize, Fall 2009
Kunar Khas Kunar Lahor Tangay Annual Horticulture TIMER Fall 2009
Kunar Sirkanay Nawa Annual Horticulture  09
Kunar Chawkay Zara Bandeh Annual Horticulture Staple Crops, Fall 2009
Kunar Asadabad Chagarcri Annual Horticulture Staple Crops, Fall 2009
Kunar Narang Wuch Naw Annual Horticulture TIMER Spring 2010
Kunar Chawkay Zara Bandeh Annual Horticulture TIMER Fall 2009
Kunar Bar Kunar Dambar Annual Horticulture TIMER Fall 2009
Kunar Sirkanay Serkani Annual Horticulture TIMER Spring - 2010
Kunar Wata Pur Kor Bagh Annual Horticulture TIMER Spring - 2010



Kunar Shegal Bar Shurtan Annual Horticulture TIMER Spring - 2010
Kunar Bar Kunar Dambar Perennial Horticulture Orchard Program
Kunar Narang Musa Bandeh Perennial Horticulture REVAMP Spring - 2010
Kunar Narang Musa Bandeh Annual Horticulture TIMER Spring - 2010
Kunar Marawara Petaw Annual Horticulture TIMER Spring - 2010
Kunar Shegal Bar Shurtan Perennial Horticulture REVAMP Spring - 2010
Kunar Asadabad Chagarcri Perennial Horticulture Orchard Program
Kunar Shegal Shin Koruk Darrah Perennial Horticulture Orchard Program
Kunar Chawkay Zara Bandeh Perennial Horticulture Orchard Program
Kunar Narang Lamatak Perennial Horticulture Orchard Program
Kunar Khas Kunar Lahor Tangay Perennial Horticulture Orchard Program
Kunar Dangam Dangam Perennial Horticulture Orchard Program
Kunar Dangam Dangam Perennial Horticulture REVAMP Spring - 2010
Kunar Chawkay Chawki Perennial Horticulture REVAMP Spring - 2010
Kunar Khas Kunar Islam Qala Annual Horticulture TIMER Spring - 2010
Kunar Khas Kunar Islam Qala Perennial Horticulture REVAMP Spring - 2010
Kunar Bar Kunar Asmar Annual Horticulture TIMER Spring - 2010
Kunar Bar Kunar Asmar Perennial Horticulture REVAMP Spring - 2010
Kunar Asadabad Asadabad Annual Horticulture TIMER Spring - 2010
Kunar Asadabad Asadabad Perennial Horticulture REVAMP Spring - 2010
Kunar Chawkay Chawki Annual Horticulture TIMER Spring - 2010
Kunar Khas Kunar Lahor Tangay Perennial Horticulture REVAMP, Fall 2009
Kunar Chawkay Zara Bandeh Perennial Horticulture REVAMP, Fall 2009
Kunar Asadabad Chagarcri Perennial Horticulture REVAMP, Fall 2009
Kunar Narang Lamatak Perennial Horticulture REVAMP, Fall 2009
Laghman Qarghayi Demazang Annual Horticulture CPFs /SDF
Laghman Qarghayi Tra khil Annual Horticulture CPFs /SDF
Laghman Qarghayi Abdull rahim zai Annual Horticulture CPFs /SDF
Laghman Qarghayi Surkhabi Annual Horticulture CPFs /SDF
Laghman Qarghayi Demazang Annual Horticulture CPFs /SDF
Laghman Qarghayi Abdull rahim zai Annual Horticulture CPFs /SDF
Laghman Dawlat Shah Malangani Annual Horticulture CPFs /SDF
Laghman Qarghayi Abdull rahim zai Annual Horticulture CPFs /SDF
Laghman Qarghayi Ebrahim khil Annual Horticulture CPFs /SDF
Laghman Qarghayi Bolan Annual Horticulture CPFs /SDF
Laghman Alingar Raghee Annual Horticulture CPFs /SDF
Laghman Mihtarlam Agha kabar Annual Horticulture CPFs /SDF
Laghman Dawlat Shah Dawlat sha Annual Horticulture CPFs /SDF
Laghman Dawlat Shah Mandol Annual Horticulture CPFs /SDF
Laghman Dawlat Shah Mandol Annual Horticulture CPFs /SDF
Laghman Dawlat Shah Dawlat sha Annual Horticulture CPFs /SDF
Laghman Dawlat Shah Darto Annual Horticulture CPFs /SDF
Laghman Mihtarlam Katal Annual Horticulture CPFs /SDF
Laghman Dawlat Shah Malangani Annual Horticulture CPFs /SDF



Laghman Dawlat Shah Malangani Annual Horticulture CPFs /SDF
Laghman Alingar Kuza kandah Annual Horticulture CPFs /SDF
Laghman Alingar Bar Qala Annual Horticulture CPFs /SDF
Laghman Alingar Qambah Annual Horticulture CPFs /SDF
Laghman Alingar Maskin abad Annual Horticulture CPFs /SDF
Laghman Alishing Bar qalatak Annual Horticulture CPFs /SDF
Laghman Alishing Qalatak Annual Horticulture CPFs /SDF
Laghman Alishing Shakarman Annual Horticulture CPFs /SDF
Laghman Alishing Islam abad Annual Horticulture CPFs /SDF
Laghman Alishing Qalatak Annual Horticulture CPFs /SDF
Laghman Dawlat Shah Darto Annual Horticulture CPFs /SDF
Laghman Dawlat Shah Norah Annual Horticulture CPFs /SDF
Laghman Mihtarlam Wakil abad Annual Horticulture CPFs /SDF
Laghman Qarghayi Ghondy Annual Horticulture CPFs /SDF
Laghman Mihtarlam Katal Annual Horticulture CPFs /SDF
Laghman Mihtarlam Kuz maidani Annual Horticulture CPFs /SDF
Laghman Mihtarlam Kond Annual Horticulture CPFs /SDF
Laghman Mihtarlam Abad khil Annual Horticulture CPFs /SDF
Laghman Mihtarlam Bar abakhil Annual Horticulture CPFs /SDF
Laghman Mihtarlam Najaran Annual Horticulture CPFs /SDF
Laghman Mihtarlam Abad khil Annual Horticulture CPFs /SDF
Nangarhar Achin Khwar Annual Horticulture CPFs /SDF
Nangarhar Achin Landy Annual Horticulture CPFs /SDF
Nangarhar Achin Abdul Khil Annual Horticulture CPFs /SDF
Nangarhar Battikot Paraw Annual Horticulture CPFs /SDF
Nangarhar Battikot Shama Khil Annual Horticulture CPFs /SDF
Nangarhar Battikot Nawaqil Annual Horticulture CPFs /SDF
Nangarhar Battikot Shash Khil Annual Horticulture CPFs /SDF
Nangarhar Battikot Daman Annual Horticulture CPFs /SDF
Nangarhar Battikot Nabi Khil Annual Horticulture CPFs /SDF
Nangarhar Battikot Bar Hajian Annual Horticulture CPFs /SDF
Nangarhar Bihsud Kariz Kabir Annual Horticulture CPFs /SDF
Nangarhar Bihsud Behsud Annual Horticulture CPFs /SDF
Nangarhar Bihsud Joi, 11 Annual Horticulture CPFs /SDF
Nangarhar Bihsud Joi, 14 Annual Horticulture CPFs /SDF
Nangarhar Chaparhar Sra Qala Annual Horticulture CPFs /SDF
Nangarhar Chaparhar Dawlatzi Annual Horticulture CPFs /SDF
Nangarhar Chaparhar Hafizan Annual Horticulture CPFs /SDF
Nangarhar Dara I Noor Amla Annual Horticulture CPFs /SDF
Nangarhar Dara I Noor Qalae Shahee Annual Horticulture CPFs /SDF
Nangarhar Dara I Noor Janga pur Annual Horticulture CPFs /SDF
Nangarhar Dih Bala Gazara Annual Horticulture CPFs /SDF
Nangarhar Dih Bala Kota wal Annual Horticulture CPFs /SDF
Nangarhar Dih Bala Shpoola Annual Horticulture CPFs /SDF



Nangarhar Ghani Khil Arbapan Annual Horticulture CPFs /SDF
Nangarhar Ghani Khil Mashwgha Annual Horticulture CPFs /SDF
Nangarhar Ghani Khil Shergar Annual Horticulture CPFs /SDF
Nangarhar Ghani Khil Daga Annual Horticulture CPFs /SDF
Nangarhar Gushta Gandaghar Annual Horticulture CPFs /SDF
Nangarhar Gushta Sarband Annual Horticulture CPFs /SDF
Nangarhar Gushta Paraw Annual Horticulture CPFs /SDF
Nangarhar Gushta Banda Annual Horticulture CPFs /SDF
Nangarhar Gushta Paraw Annual Horticulture CPFs /SDF
Nangarhar Kama Sada I Mer Afzal Annual Horticulture CPFs /SDF
Nangarhar Kama Mast Ali Annual Horticulture CPFs /SDF
Nangarhar Kama Sada I Ab. Jan Annual Horticulture CPFs /SDF
Nangarhar Kama Khanjer Khil Annual Horticulture CPFs /SDF
Nangarhar Kama Bar Arbapan Annual Horticulture CPFs /SDF
Nangarhar Kama Kuz Safdan Annual Horticulture CPFs /SDF
Nangarhar Khogiani Bar Kala Khil Annual Horticulture CPFs /SDF
Nangarhar Khogiani Bar Behar Annual Horticulture CPFs /SDF
Nangarhar Khogiani Khir Mana Annual Horticulture CPFs /SDF
Nangarhar Khogiani Morsal Kali Annual Horticulture CPFs /SDF
Nangarhar Khogiani Bar Arghach Annual Horticulture CPFs /SDF
Nangarhar Kot Jaba Annual Horticulture CPFs /SDF
Nangarhar Kot Anar khil Annual Horticulture CPFs /SDF
Nangarhar Kot Tauss Khil Annual Horticulture CPFs /SDF
Nangarhar Kuz Kunar Durbakhil Annual Horticulture CPFs /SDF
Nangarhar Kuz Kunar Dago Shaga Annual Horticulture CPFs /SDF
Nangarhar Kuz Kunar Shaga Annual Horticulture CPFs /SDF
Nangarhar Kuz Kunar Char Qala Annual Horticulture CPFs /SDF
Nangarhar Kuz Kunar Miagan Shaga Annual Horticulture CPFs /SDF
Nangarhar Momad dara Sultanz khil Annual Horticulture CPFs /SDF
Nangarhar Momad dara Hazar Nab Annual Horticulture CPFs /SDF
Nangarhar Momad dara Basawal Annual Horticulture CPFs /SDF
Nangarhar Momad dara Gerdi Ghaws Annual Horticulture CPFs /SDF
Nangarhar Rodat Bazar Annual Horticulture CPFs /SDF
Nangarhar Rodat Charkhi Qala Annual Horticulture CPFs /SDF
Nangarhar Rodat Drab Zala Annual Horticulture CPFs /SDF
Nangarhar Spinghar Kahee Annual Horticulture CPFs /SDF
Nangarhar Spinghar Shadal Annual Horticulture CPFs /SDF
Nangarhar Spinghar Kushtal Annual Horticulture CPFs /SDF
Laghman Alingar Kanda Annual Horticulture CPFs /SDF
Laghman Alingar Rajaee Annual Horticulture CPFs /SDF
Laghman Alingar Sandarwa Annual Horticulture CPFs /SDF
Laghman Alingar Shahee Annual Horticulture CPFs /SDF
Laghman Alingar Kaggaree Annual Horticulture CPFs /SDF
Laghman Alishang Asakzai Annual Horticulture CPFs /SDF



Laghman Alishang Shamaram Annual Horticulture CPFs /SDF
Laghman Alishang Bad raw Annual Horticulture CPFs /SDF
Laghman Alishang Rahmat khil Annual Horticulture CPFs /SDF
Laghman Mehterlam Bagh Merza Annual Horticulture CPFs /SDF
Laghman Mehterlam Karaho Annual Horticulture CPFs /SDF
Laghman Mehterlam Qala e Sefat Annual Horticulture CPFs /SDF
Laghman Mehterlam Badei Abad Annual Horticulture CPFs /SDF
Laghman Mehterlam Paindi Qala Annual Horticulture CPFs /SDF
Laghman Mehterlam Shah Mangal Annual Horticulture CPFs /SDF
Laghman Mehterlam Gumain Annual Horticulture CPFs /SDF
Laghman Mehterlam Alikhil Annual Horticulture CPFs /SDF
Laghman Qarghaee Nawar Annual Horticulture CPFs /SDF
Laghman Qarghaee Daralam Annual Horticulture CPFs /SDF
Laghman Qarghaee Lamatak Annual Horticulture CPFs /SDF
Laghman Qarghaee Mashina Annual Horticulture CPFs /SDF
Laghman Qarghaee Kanda Annual Horticulture CPFs /SDF
Laghman Qarghaee Qala Rahim Annual Horticulture CPFs /SDF
Laghman Qarghaee Qala Sader Annual Horticulture CPFs /SDF
Laghman Qarghaee Farman Khil Annual Horticulture CPFs /SDF
Kunar Assadabad Lachagali Annual Horticulture CPFs /SDF
Kunar Assadabad Naw abad Annual Horticulture CPFs /SDF
Kunar Assadabad Kuz dandaona Annual Horticulture CPFs /SDF
Kunar Assadabad Pas Tesha Annual Horticulture CPFs /SDF
Kunar Assadabad Karhala Annual Horticulture CPFs /SDF
Kunar Assmar Kuza Jaja Annual Horticulture CPFs /SDF
Kunar Assmar Bara Jaja Annual Horticulture CPFs /SDF
Kunar Assmar Miagan Annual Horticulture CPFs /SDF
Kunar Chowky Shalotay Annual Horticulture CPFs /SDF
Kunar Chowky Babar Annual Horticulture CPFs /SDF
Kunar Chowky Gato Qala Annual Horticulture CPFs /SDF
Kunar Chowky Khadi Khil Annual Horticulture CPFs /SDF
Kunar Khas Kunar Tanar Annual Horticulture CPFs /SDF
Kunar Khas Kunar Kuza Arazi Annual Horticulture CPFs /SDF
Kunar Khas Kunar Bara Arazi Annual Horticulture CPFs /SDF
Kunar Khas Kunar Tanar Annual Horticulture CPFs /SDF
Kunar Khas Kunar Bara Arazi Annual Horticulture CPFs /SDF
Kunar Manogai Nangalam Tangi Annual Horticulture CPFs /SDF
Kunar Manogai Karapai Annual Horticulture CPFs /SDF
Kunar Manogai kandagal Annual Horticulture CPFs /SDF
Kunar Manogai Torara Annual Horticulture CPFs /SDF
Kunar Marawara Lowi Kali Annual Horticulture CPFs /SDF
Kunar Marawara Lowi Kali Annual Horticulture CPFs /SDF
Kunar Marawara Adam Khil Annual Horticulture CPFs /SDF
Kunar Narang Kara Mar Annual Horticulture CPFs /SDF



Kunar Narang Ghundo Annual Horticulture CPFs /SDF
Kunar Narang Lamatak Annual Horticulture CPFs /SDF
Kunar Narang Char Qala Annual Horticulture CPFs /SDF
Kunar Noorgal Dari Qala Annual Horticulture CPFs /SDF
Kunar Noorgal Bar Noorgal Annual Horticulture CPFs /SDF
Kunar Noorgal Toora Tega Annual Horticulture CPFs /SDF
Kunar Serkaney Khani Bila Annual Horticulture CPFs /SDF
Kunar Serkaney Serkaney Markaz Annual Horticulture CPFs /SDF
Kunar Shigal Dagiser Annual Horticulture CPFs /SDF
Kunar Shigal Karburi Annual Horticulture CPFs /SDF
Kunar Shigal Kanaser Annual Horticulture CPFs /SDF
Kunar Watapour Shinigam Annual Horticulture CPFs /SDF
Kunar Watapour Malakana Annual Horticulture CPFs /SDF
Kunar Watapour Laudlam Annual Horticulture CPFs /SDF
Laghman Alingar Gamba Annual Horticulture TIMER Spring - 2010
Laghman Alingar Gamba Perennial Horticulture REVAMP Spring - 2010
Laghman Alishing Qala Haleem Annual Horticulture TIMER Spring - 2010
Laghman Qarghayi Mendawar Perennial Horticulture Orchard Program
Laghman Alingar Gamba Janubi Perennial Horticulture Orchard Program
Laghman Mihtarlam Qadzyan Perennial Horticulture Orchard Program
Laghman Qarghayi Sawatay Perennial Horticulture REVAMP Spring - 2010
Laghman Mihtarlam Mehterlam Perennial Horticulture REVAMP Spring - 2010
Laghman Qarghayi Sawatay Annual Horticulture TIMER Spring - 2010
Laghman Mihtarlam Mehterlam Annual Horticulture TIMER Spring - 2010
Laghman Alishing Bando Annual Horticulture Staple Crops, Fall 2009
Laghman Mihtarlam Qadzyan Perennial Horticulture Orchard Program
Laghman Mihtarlam Qadzyan Annual Horticulture TIMER Fall 2009
Laghman Dawlat Shah Ways Annual Horticulture TIMER Fall 2009
Laghman Alishing Bando Annual Horticulture 2010
Laghman Alishing Bando Annual Horticulture TIMER Fall 2009
Laghman Qarghayi Mendawar Annual Horticulture TIMER Fall 2009
Laghman Qarghayi Mendawar Perennial Horticulture Yellow Maize, Fall 2009
Laghman Alingar Gamba Janubi Annual Horticulture 09
Laghman Qarghayi Mendawar Annual Horticulture 09
Laghman Mihtarlam Qadzyan Perennial Horticulture Yellow Maize, Fall 2009
Laghman Dawlat Shah Ways Annual Horticulture 2010
Laghman Alingar Bar Kot Shamali Perennial Horticulture Orchard Program
Laghman Mihtarlam Qadzyan Annual Horticulture 09
Laghman Alingar Bar Kot Shamali Annual Horticulture TIMER Fall 2009
Laghman Alishing Bando Annual Horticulture 09
Laghman Dawlat Shah Ways Annual Horticulture 09
Laghman Mihtarlam Qadzyan Annual Horticulture 10
Laghman Qarghayi Mendawar Annual Horticulture 10
Laghman Qarghayi Qala Malak Annual Horticulture Staple Crops Fall 2010



Laghman Qarghayi Shansher abad Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Qala Wazeer Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Sorkhawee Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Qala Qaze Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Demalam Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Qala pacha Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Sorkhsange Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Nawabad Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Qala M Amin Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Charbagh Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Kandaghar Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Nadamora Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Darghar Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi kanda Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Qabilah Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Mehrab Qala Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Ziranee Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Khas Kanda Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Sorkhakan Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Hashim Khel Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Pacha Qala Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Nare karim Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Qalatak Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Harwal Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Sorkhawee Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Baloch Abad Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Zara Qala Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Kamal pur Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Logarlam Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Swatee Annual Horticulture Staple Crops Fall 2010
Laghman Qarghayi Dermagang Annual Horticulture Staple Crops Fall 2010
Laghman Alingar Barkot Annual Horticulture Staple Crops Fall 2010
Laghman Alingar Kota Khel Annual Horticulture Staple Crops Fall 2010
Laghman Alingar Shahee Annual Horticulture Staple Crops Fall 2010
Laghman Alingar Kanda Annual Horticulture Staple Crops Fall 2010
Laghman Alingar Moskin abad Annual Horticulture Staple Crops Fall 2010
Laghman Alingar Rajee Annual Horticulture Staple Crops Fall 2010
Laghman Alingar Azim Qala Annual Horticulture Staple Crops Fall 2010
Laghman Alingar Mango Annual Horticulture Staple Crops Fall 2010
Laghman Alingar Perwer Annual Horticulture Staple Crops Fall 2010
Laghman Alingar Aro Kee Annual Horticulture Staple Crops Fall 2010
Laghman Alingar Alokoze Annual Horticulture Staple Crops Fall 2010
Laghman Meterlam Bagher Zera Annual Horticulture Staple Crops Fall 2010
Laghman Meterlam Omerzee Annual Horticulture Staple Crops Fall 2010



Laghman Meterlam Qala Jogai Annual Horticulture Staple Crops Fall 2010
Laghman Meterlam Kotai Toor Annual Horticulture Staple Crops Fall 2010
Laghman Meterlam Qala Alshonl Annual Horticulture Staple Crops Fall 2010
Laghman Meterlam Qala Akhond Chardi Annual Horticulture Staple Crops Fall 2010
Laghman Meterlam See sada Annual Horticulture Staple Crops Fall 2010
Laghman Alishing Marohalhil Annual Horticulture Staple Crops Fall 2010
Laghman Alishing Shekhan Shah Annual Horticulture Staple Crops Fall 2010
Laghman Alishing Gumba Annual Horticulture Staple Crops Fall 2010
Laghman Alishing Manjan Annual Horticulture Staple Crops Fall 2010
Laghman Alishing Qala Haleem Annual Horticulture Staple Crops Fall 2010
Laghman Alishing Shakarman Annual Horticulture Staple Crops Fall 2010
Laghman Alishing Qalatak Annual Horticulture Staple Crops Fall 2010
Laghman Alishing Islamabad Annual Horticulture Staple Crops Fall 2010
Laghman Alingar Gamba Janubi Annual Horticulture 2010
Laghman Qarghayi Mendawar Perennial Horticulture Orchard Program
Laghman Mihtarlam Qadzyan Annual Horticulture 2010
Laghman Qarghayi Mendawar Annual Horticulture 2010
Laghman Qarghayi Mendawar Annual Horticulture Staple Crops, Fall 2009
Laghman Alingar Gamba Janubi Annual Horticulture Staple Crops, Fall 2009
Laghman Alingar Gamba Janubi Annual Horticulture TIMER Spring 2010
Laghman Qarghayi Mendrawur Annual Horticulture TIMER Spring 2010
Laghman Mihtarlam Gumayn Annual Horticulture TIMER Spring 2010
Laghman Dawlat Shah Dawlat Shah Annual Horticulture TIMER Spring 2010
Laghman Alishing Qal'eh-ye Halim Annual Horticulture TIMER Spring 2010
Laghman Mihtarlam Qadzyan Annual Horticulture Staple Crops, Fall 2009
Laghman Qarghayi Mendawar Perennial Horticulture REVAMP, Fall 2009
Laghman Mihtarlam Qadzyan Perennial Horticulture REVAMP, Fall 2009
Nanarhar Lal Pur Serband Annual Horticulture 2010
Nanarhar Nazyan Mola Khel Annual Horticulture 2010
Nanarhar Achin Amber mela Annual Horticulture 2010
Nanarhar Spin Ghar Amber mela Annual Horticulture 2010
Nanarhar Goshta Badi Annual Horticulture 2010
Nanarhar kama Akhan Kala Annual Horticulture 2010
Nanarhar Surkh Rod Sultan Pur Annual Horticulture 2010
Nanarhar Kuz Kunar Markazi Khewa Annual Horticulture 2010
Nanarhar Chaparhar Dowlatzai Annual Horticulture 2010
Nanarhar Pachir Wa Agam Kaki Kalay Annual Horticulture 2010
Nanarhar Shinwar Shergar Annual Horticulture 2010
Nanarhar Dara-I-Noor Qala Shahi Annual Horticulture 2010
Nanarhar Muhmand Dara Basawul Annual Horticulture 2010
Nanarhar Bati Kot Hafiz Khodai Annual Horticulture 2010
Nanarhar Hisarak Langar khel Annual Horticulture 2010
Nanarhar Khogyani Hashim Khel Annual Horticulture 2010
Nanarhar Behsud Khushgubad Annual Horticulture 2010



Nanarhar Dur Baba Dur Baba Annual Horticulture 2010
Nanarhar Kot Shapdeyani Annual Horticulture 2010
Nanarhar Dih Bala Haska mena Annual Horticulture 2010
Nanarhar Rodat Hesarshi Annual Horticulture 2010
Nanarhar Sherzad Ma Ma Khel Annual Horticulture 2010
Nangarhar Behsood Saracha Annual Horticulture CDF / SDF
Nangarhar Lal Pur Sarband Annual Horticulture CDF / SDF
Nangarhar Kot Ata khan Annual Horticulture CDF / SDF
Nangarhar Kot Said ahmad khil Annual Horticulture CDF / SDF
Nangarhar Kot Abad khil Annual Horticulture CDF / SDF
Nangarhar Kot Merow khil Annual Horticulture CDF / SDF
Nangarhar Kuz kunar Shad khan Qala Annual Horticulture CDF / SDF
Nangarhar Kuz kunar Shagah Annual Horticulture CDF / SDF
Nangarhar Kuz kunar Khewa Annual Horticulture CDF / SDF
Nangarhar Kuz kunar Bazarak Annual Horticulture CDF / SDF
Nangarhar Hisarak Mala khan Annual Horticulture CDF / SDF
Nangarhar Lal Pur Sarband Annual Horticulture CDF / SDF
Nangarhar Khogyani Ghondi Qala Annual Horticulture CDF / SDF
Nangarhar Lal Pur Gardi Annual Horticulture CDF / SDF
Nangarhar Lal Pur Gull dag Annual Horticulture CDF / SDF
Nangarhar Lal Pur Gull dag Annual Horticulture CDF / SDF
Nangarhar Muhmand Dara Qaryanoo farm Annual Horticulture CDF / SDF
Nangarhar Muhmand Dara Sphin pool Annual Horticulture CDF / SDF
Nangarhar Muhmand Dara Qaryanoo farm Annual Horticulture CDF / SDF
Nangarhar Muhmand Dara Sultan poor Annual Horticulture CDF / SDF
Nangarhar Muhmand Dara Landy bassawal Annual Horticulture CDF / SDF
Nangarhar Kuz kunar Lamatak Annual Horticulture CDF / SDF
Nangarhar Kama Sher gar Annual Horticulture CDF / SDF
Nangarhar Hisarak Dagah Annual Horticulture CDF / SDF
Nangarhar Bati Kot Takiya Annual Horticulture CDF / SDF
Nangarhar Hisarak Gull khil Annual Horticulture CDF / SDF
Nangarhar Hisarak Lahar khil Annual Horticulture CDF / SDF
Nangarhar Hisarak Chartoot Annual Horticulture CDF / SDF
Nangarhar Kama Qala akhond Annual Horticulture CDF / SDF
Nangarhar Kama Durbang Annual Horticulture CDF / SDF
Nangarhar Kot Metrani Annual Horticulture CDF / SDF
Nangarhar Kama Qala akhond Annual Horticulture CDF / SDF
Nangarhar Khogyani Hasham khan Qala Annual Horticulture CDF / SDF
Nangarhar Khogyani Malak khil Annual Horticulture CDF / SDF
Nangarhar Khogyani Shekhan Annual Horticulture CDF / SDF
Nangarhar Khogyani Bykhil Annual Horticulture CDF / SDF
Nangarhar Khogyani Ahmad khil Annual Horticulture CDF / SDF
Nangarhar Khogyani Meran Qala Annual Horticulture CDF / SDF
Nangarhar Khogyani kailagho Annual Horticulture CDF / SDF
Nangarhar Khogyani Mamoor Qala Annual Horticulture CDF / SDF



Nangarhar Khogyani Piki khil Annual Horticulture CDF / SDF
Nangarhar Nazyan Sarobai Annual Horticulture CDF / SDF
Nangarhar Kama Naw abad Annual Horticulture CDF / SDF
Nangarhar Nazyan Lasama Qala Annual Horticulture CDF / SDF
Nangarhar Surkhrood Sultan poor Annual Horticulture CDF / SDF
Nangarhar Surkhrood Shamshapure Annual Horticulture CDF / SDF
Nangarhar Surkhrood Sultan poor Annual Horticulture CDF / SDF
Nangarhar Surkhrood Kote bagh Annual Horticulture CDF / SDF
Nangarhar Surkhrood Meran Annual Horticulture CDF / SDF
Nangarhar Sherzad Sordag Annual Horticulture CDF / SDF
Nangarhar Sherzad Keshrin Annual Horticulture CDF / SDF
Nangarhar Rodat Roghano Annual Horticulture CDF / SDF
Nangarhar Hisarak Ragha Annual Horticulture CDF / SDF
Nangarhar Nazyan Tarfee Annual Horticulture CDF / SDF
Nangarhar Nazyan Sarobai Annual Horticulture CDF / SDF
Nangarhar Pachir Wa Agam Landy sabar Annual Horticulture CDF / SDF
Nangarhar Pachir Wa Agam Landi khil Annual Horticulture CDF / SDF
Nangarhar Pachir Wa Agam Bamikhil Annual Horticulture CDF / SDF
Nangarhar Pachir Wa Agam Zamarkhil Annual Horticulture CDF / SDF
Nangarhar Pachir Wa Agam Pass sabar Annual Horticulture CDF / SDF
Nangarhar Sherzad Kanday Annual Horticulture CDF / SDF
Nangarhar Rodat Jaboo Qala Annual Horticulture CDF / SDF
Nangarhar Nazyan Sarobai Annual Horticulture CDF / SDF
Nangarhar Rodat Sheer shahi Annual Horticulture CDF / SDF
Nangarhar Rodat Bandah Annual Horticulture CDF / SDF
Nangarhar Sherzad Gharkhil Annual Horticulture CDF / SDF
Nangarhar Sherzad Nari jabah Annual Horticulture CDF / SDF
Nangarhar Sherzad Hazrat Qala Annual Horticulture CDF / SDF
Nangarhar Sherzad Mula khil Annual Horticulture CDF / SDF
Nangarhar Sherzad Gando mak Annual Horticulture CDF / SDF
Nangarhar Sherzad Mama khil Annual Horticulture CDF / SDF
Nangarhar Sherzad Jankza Annual Horticulture CDF / SDF
Nangarhar Rodat Amolaki Annual Horticulture CDF / SDF
Nangarhar Achin Kandaro Qala Annual Horticulture CDF / SDF
Nangarhar Achin Landy Annual Horticulture CDF / SDF
Nangarhar Achin Khail Mohammad Annual Horticulture CDF / SDF
Nangarhar Achin Lachi gull Annual Horticulture CDF / SDF
Nangarhar Achin Sakhi jan Annual Horticulture CDF / SDF
Nangarhar Achin Taro Annual Horticulture CDF / SDF
Nangarhar Achin Qala  Annual Horticulture CDF / SDF
Nangarhar Hisarak Jabah Annual Horticulture CDF / SDF
Nangarhar Achin Sandoq Annual Horticulture CDF / SDF
Nangarhar Hisarak Mai khil Annual Horticulture CDF / SDF
Nangarhar Achin Sandoq Annual Horticulture CDF / SDF
Nangarhar Shinwar Najeeb qala Annual Horticulture CDF / SDF
Nangarhar Bati Kot Takiya Annual Horticulture CDF / SDF
Nangarhar Dih bala Mareez Annual Horticulture CDF / SDF



Nangarhar Achin Qala Annual Horticulture CDF / SDF
Nangarhar Dur Baba Sheer gar Annual Horticulture CDF / SDF
Nangarhar Dur Baba Sheer gar Annual Horticulture CDF / SDF
Nangarhar Dur Baba Khawar mena Annual Horticulture CDF / SDF
Nangarhar Dur Baba Todah china Annual Horticulture CDF / SDF
Nangarhar Dur Baba Todah china Annual Horticulture CDF / SDF
Nangarhar Dih bala Kot wal Annual Horticulture CDF / SDF
Nangarhar Shinwar Zarmandi Annual Horticulture CDF / SDF
Nangarhar Dih bala Yaghi band Annual Horticulture CDF / SDF
Nangarhar Shinwar Chine Annual Horticulture CDF / SDF
Nangarhar Shinwar Zarmandi Annual Horticulture CDF / SDF
Nangarhar Goshta Sordag Annual Horticulture CDF / SDF
Nangarhar Goshta Khowaizy Annual Horticulture CDF / SDF
Nangarhar Goshta Paraw Annual Horticulture CDF / SDF
Nangarhar Goshta Bandah Annual Horticulture CDF / SDF
Nangarhar Goshta Ganda gharah Annual Horticulture CDF / SDF
Nangarhar Hisarak Mezghonday Annual Horticulture CDF / SDF
Nangarhar Hisarak Ali khil Annual Horticulture CDF / SDF
Nangarhar Shinwar Mula yan Annual Horticulture CDF / SDF
Nangarhar Chaparhar Dago Annual Horticulture CDF / SDF
Nangarhar Bati Kot Barikab Annual Horticulture CDF / SDF
Nangarhar Bati Kot Barikab Annual Horticulture CDF / SDF
Nangarhar Bati Kot Takiya Annual Horticulture CDF / SDF
Nangarhar Behsood Bandah Annual Horticulture CDF / SDF
Nangarhar Behsood Khoshkombad Annual Horticulture CDF / SDF
Nangarhar Behsood Joe 11 Annual Horticulture CDF / SDF
Nangarhar Behsood Qala janan khan Annual Horticulture CDF / SDF
Nangarhar Chaparhar Grantak Annual Horticulture CDF / SDF
Nangarhar Dih bala Ahmad khil Annual Horticulture CDF / SDF
Nangarhar Chaparhar Shakar dara Annual Horticulture CDF / SDF
Nangarhar Dih bala Lakary Annual Horticulture CDF / SDF
Nangarhar Chaparhar Shoib Qala Annual Horticulture CDF / SDF
Nangarhar Daranoor Jan mir Qala Annual Horticulture CDF / SDF
Nangarhar Daranoor Ahengaran Annual Horticulture CDF / SDF
Nangarhar Daranoor Dar Qala Annual Horticulture CDF / SDF
Nangarhar Daranoor Janmir Qala Annual Horticulture CDF / SDF
Nangarhar Daranoor Asad khan Qala Annual Horticulture CDF / SDF
Nangarhar Chaparhar Qala shiekh Annual Horticulture CDF / SDF
Nangarhar Battikot Chardhee Annual Horticulture Staple Crops (Onion) 
Nangarhar Battikot Barik ab Annual Horticulture Staple Crops (Onion) 
Nangarhar Battikot Naway lakhty Annual Horticulture Staple Crops (Onion) 
Nangarhar Battikot Qata Kaly Annual Horticulture Staple Crops (Onion) 
Nangarhar Battikot Bahadar Khil Annual Horticulture Staple Crops (Onion) 
Nangarhar Kama Naw abad Annual Horticulture Staple Crops (Onion) 
Nangarhar Kama Sada Ad Jan Annual Horticulture Staple Crops (Onion) 
Nangarhar Kama Bar Arbapan Annual Horticulture Staple Crops (Onion) 
Nangarhar Kama Qala e Ahamad Annual Horticulture Staple Crops (Onion) 



Nangarhar Kama Wata Pura Annual Horticulture Staple Crops (Onion) 
Nangarhar Dih Bala Kuto Miran Annual Horticulture Staple Crops (Onion) 
Nangarhar Dih Bala Mano Miran Annual Horticulture Staple Crops (Onion) 
Nangarhar Dih Bala Kota wal Annual Horticulture Staple Crops (Onion) 
Nangarhar Dih Bala Shpola Annual Horticulture Staple Crops (Onion) 
Nangarhar Dih Bala Gazara Annual Horticulture Staple Crops (Onion) 
Nangarhar Ghani Khil Ghanikhil Annual Horticulture Staple Crops (Onion) 
Nangarhar Ghani Khil Nawabad Annual Horticulture Staple Crops (Onion) 
Nangarhar Ghani Khil Joi, 26, Bachi Annual Horticulture Staple Crops (Onion) 
Nangarhar Ghani Khil Joi 26 Annual Horticulture Staple Crops (Onion) 
Nangarhar Khogiani Ber Aghach Annual Horticulture Staple Crops (Onion) 
Nangarhar Khogiani Sarwar Kalay Annual Horticulture Staple Crops (Onion) 
Nangarhar Khogiani Ber Kala khil Annual Horticulture Staple Crops (Onion) 
Nangarhar Khogiani Qailaghoo Annual Horticulture Staple Crops (Onion) 
Nangarhar Khogiani Bazid Khil Annual Horticulture Staple Crops (Onion) 
Nangarhar Kot Metrano Annual Horticulture Staple Crops (Onion) 
Nangarhar Kot Metrano Annual Horticulture Staple Crops (Onion) 
Nangarhar Kot Anar Khil Annual Horticulture Staple Crops (Onion) 
Nangarhar Kot Metrani Annual Horticulture Staple Crops (Onion) 
Nangarhar Kuz Kunar Sarjal Annual Horticulture Staple Crops (Onion) 
Nangarhar Kuz Kunar Shaga Annual Horticulture Staple Crops (Onion) 
Nangarhar Kuz Kunar Durbakhil Annual Horticulture Staple Crops (Onion) 
Nangarhar Kuz Kunar Sha Khan kali Annual Horticulture Staple Crops (Onion) 
Nangarhar Kuz Kunar Naw Joi Annual Horticulture Staple Crops (Onion) 
Nangarhar Momad dara Girdi Ghus Annual Horticulture Staple Crops (Onion) 
Nangarhar Momad dara Ghaz gai Annual Horticulture Staple Crops (Onion) 
Nangarhar Momad dara Khan Abad Annual Horticulture Staple Crops (Onion) 
Nangarhar Momad dara Landi Basawal Annual Horticulture Staple Crops (Onion) 
Nangarhar Momad dara Sultankhil Annual Horticulture Staple Crops (Onion) 
Nangarhar Momad dara Daman tal Annual Horticulture Staple Crops (Onion) 
Nangarhar Rodat Baro Annual Horticulture Staple Crops (Onion) 
Nangarhar Rodat Roghano Sar Kaly Annual Horticulture Staple Crops (Onion) 
Nangarhar Rodat Roghano Sar Kaly Annual Horticulture Staple Crops (Onion) 
Nangarhar Rodat Mazina Malian Annual Horticulture Staple Crops (Onion) 
Nangarhar Rodat Toor Baba Annual Horticulture Staple Crops (Onion) 
Nangarhar Rodat Banda Annual Horticulture Staple Crops (Onion) 
Nangarhar Rodat Diwana Kaly Annual Horticulture Staple Crops (Onion) 
Nangarhar Rodat Jura Miran Annual Horticulture Staple Crops (Onion) 
Nangarhar Rodat Kadi Annual Horticulture Staple Crops (Onion) 
Nangarhar Rodat Kadi Annual Horticulture Staple Crops (Onion) 
Nangarhar Rodat Toor Baba Annual Horticulture Staple Crops (Onion) 
Laghman Alingar Gamba Annual Horticulture Staple Crops (Onion) 
Laghman Alingar Mia Khil Annual Horticulture Staple Crops (Onion) 
Laghman Alingar Lawkar Annual Horticulture Staple Crops (Onion) 
Laghman Alingar Bar kot Annual Horticulture Staple Crops (Onion) 
Laghman Alingar Annual Horticulture Staple Crops (Onion) 
Laghman Alishang Shekhan Annual Horticulture Staple Crops (Onion) 



Laghman Alishang Shakarman Annual Horticulture Staple Crops (Onion) 
Laghman Alishang Mia jee Annual Horticulture Staple Crops (Onion) 
Laghman Alishang Rahmat khil Annual Horticulture Staple Crops (Onion) 
Laghman Alishang Asakzaii Annual Horticulture Staple Crops (Onion) 
Laghman Mehterlam Badei Abad Annual Horticulture Staple Crops (Onion) 
Laghman Mehterlam Panchpader Annual Horticulture Staple Crops (Onion) 
Laghman Mehterlam Qala e Sefat Annual Horticulture Staple Crops (Onion) 
Laghman Mehterlam Manza gal Annual Horticulture Staple Crops (Onion) 
Laghman Mehterlam Aba Khil Annual Horticulture Staple Crops (Onion) 
Laghman Qarghaee Qala e Sadar Annual Horticulture Staple Crops (Onion) 
Laghman Qarghaee Qala e Rahem Annual Horticulture Staple Crops (Onion) 
Laghman Qarghaee Mashina Annual Horticulture Staple Crops (Onion) 
Laghman Qarghaee Mundrawar Annual Horticulture Staple Crops (Onion) 
Laghman Qarghaee Daralam Annual Horticulture Staple Crops (Onion) 
Kunar Assadabad Lachagali Annual Horticulture Staple Crops (Onion) 
Kunar Assadabad Kuz Dandona Annual Horticulture Staple Crops (Onion) 
Kunar Assadabad Pas Tesha Annual Horticulture Staple Crops (Onion) 
Kunar Assadabad Kerhala Annual Horticulture Staple Crops (Onion) 
Kunar Assadabad Annual Horticulture Staple Crops (Onion) 
Kunar Khas Kunar Salih Qala Annual Horticulture Staple Crops (Onion) 
Kunar Khas Kunar Kuza Arazi Annual Horticulture Staple Crops (Onion) 
Kunar Khas Kunar Telai Banda Annual Horticulture Staple Crops (Onion) 
Kunar Khas Kunar Bara Arazi Annual Horticulture Staple Crops (Onion) 
Kunar Khas Kunar Bara Arazi Annual Horticulture Staple Crops (Onion) 
Nangarhar Chaparhar Sarkari Kilay Annual Horticulture TIMER Spring - 2010
Nangarhar Bati Kot Najyan Kala Annual Horticulture TIMER Spring - 2010
Nangarhar Behsud Khush Gumbad Perennial Horticulture REVAMP Spring - 2010
Nangarhar Dara-I-Noor Qala-i- Shahi Perennial Horticulture REVAMP Spring - 2010
Nangarhar Dih Bala Kotkay Perennial Horticulture REVAMP Spring - 2010
Nangarhar Shinwar Shergar Annual Horticulture TIMER Spring - 2010
Nangarhar Goshta Khas Goshta Perennial Horticulture REVAMP Spring - 2010
Nangarhar Hisarak Naser khel Perennial Horticulture REVAMP Spring - 2010
Nangarhar Kama Qal'eh-ye Akhund Annual Horticulture TIMER Spring - 2010
Nangarhar Kama Qal'eh-ye Akhund Perennial Horticulture REVAMP Spring - 2010
Nangarhar Khogyani Khagha Annual Horticulture TIMER Spring - 2010
Nangarhar Khogyani Khagha Perennial Horticulture REVAMP Spring - 2010
Nangarhar Bati Kot Najyan Kala Perennial Horticulture REVAMP Spring - 2009
Nangarhar Muhmand Dara Basawul Annual Horticulture TIMER Spring - 2010
Nangarhar Kot Sipia Perennial Horticulture REVAMP Spring - 2010
Nangarhar Kuz Kunar MerkazeShewa Annual Horticulture TIMER Spring - 2010
Nangarhar Lal Pur Sultan Khel Annual Horticulture TIMER Spring - 2010
Nangarhar Muhmand Dara Basawul Perennial Horticulture REVAMP Spring - 2010
Nangarhar Pachir Wa Agam Bandyan Perennial Horticulture REVAMP Spring - 2010
Nangarhar Rodat Shahi Kot Perennial Horticulture REVAMP Spring - 2010
Nangarhar Sherzad Mama Khel Perennial Horticulture REVAMP Spring - 2010
Nangarhar Surkh Rod Sultanpur Perennial Horticulture REVAMP Spring - 2010



Nangarhar Kuz Kunar MerkazeShewa Perennial Horticulture REVAMP Spring - 2010
Nangarhar Kot Sipia Annual Horticulture TIMER Spring - 2010
Nangarhar Kot Shapdeyani Annual Horticulture 09
Nangarhar Pachir Wa Agam Kaki Kalay Annual Horticulture TIMER Fall 2009
Nangarhar Bati Kot Hafiz Khodai Annual Horticulture Staple Crops, Fall 2009
Nangarhar Goshta Badi Annual Horticulture TIMER Fall 2009
Nangarhar Hisarak Langar khel Annual Horticulture TIMER Fall 2009
Nangarhar Muhmand Dara Basawul Annual Horticulture 10
Nangarhar Kuz Kunar Markazi Khewa Annual Horticulture 10
Nangarhar Lal Pur Serband Annual Horticulture TIMER Fall 2009
Nangarhar Kot Shapdeyani Annual Horticulture 10
Nangarhar Sherzad Ma Ma Khel Annual Horticulture TIMER Fall 2009
Nangarhar Nazyan Mola Khel Annual Horticulture TIMER Fall 2009
Nangarhar Rodat Hesarshi Annual Horticulture 09
Nangarhar Surkh Rod Sultan Pur Annual Horticulture 10
Nangarhar Khogyani Hashim Khel Perennial Horticulture Yellow Maize, Fall 2009
Nangarhar Behsud Khushgubad Annual Horticulture 10
Nangarhar Shinwar Shergar Annual Horticulture 09
Nangarhar Bati Kot Hafiz Khodai Annual Horticulture 10
Nangarhar Surkh Rod Sultan Pur Annual Horticulture 09
Nangarhar Kama Akhan Kala Annual Horticulture 09
Nangarhar Kuz Kunar Markazi Khewa Annual Horticulture 09
Nangarhar Battikot Lewanian Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Handiani Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Pas Gishiaini Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Qatar Kaly Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Sandiani Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Gravedar Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Ebrahim Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot AsadKhil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Jani Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Ali Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Badla khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Meran Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Shama kjil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Nasrat khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Haibat khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Gundiani Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Chardhi Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Garry Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Ghazi abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Allah Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Baba Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Kuz Kakal Annual Horticulture TIMER, Spring, 2011



Nangarhar Battikot Ragha Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Kuz Mashwani Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Bar Mashwani Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Lachpor Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Shashkhil Ghundi Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Ali Khan Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Corabawal Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Akhunzadgan Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Gardab Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Akhunzadan kuz kaly Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Nawaqal 20 Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Khuja Ahmad Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Nawaqal 23 Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Takya Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Bandaghari Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Qalawal Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Daman Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Manzani Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz Zarshwi Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Sad I Sherali Khan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Sada I Abdullah Jan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bara Zershwi Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Sangrsry Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Gahez Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kama I Khas Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Juma M. Sediq Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Jamali Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Detaher Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Naw Abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Degano Shura Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Shekhano Shura Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Qandahari Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Perzay Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Merzay Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Gushtawal' Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Zarmandi Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kara Khaka Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Durbang Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Sher gar Gul M Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Sher gar Jalal Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bar Metakhil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Tatkai Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz Metakhil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Maiar Mama khil Annual Horticulture TIMER, Spring, 2011



Nangarhar Kama Mama Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bar Landabuch Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bar Arbapan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Anargar Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kakal Bajawri Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz Kakal Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz Arbapan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Shelam Riati Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bara Dargaly Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz safdary Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Mastali Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Buchi Qala Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Warasai faqer Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Nariwala Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Khalisa Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Hazarbeak Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Katab Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz Mirza khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bar Mirza khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Shna Qala Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Qandiha Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Pas Bazid khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama kuz Bazid khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuza Dargali Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Manguali Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bar Safdar Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bar Shelam Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Zulm Abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Ghawchak Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Faizabad Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Qala I Abdullah Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Biamaran Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Sabzabad Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Charbagh Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Amar Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Qala I Merag Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Didawan Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Momin Abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Bar Sultanpoor Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Haji Sahiban Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Qazi Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Fatih Abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Ahmad Zai Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Masti Khil Annual Horticulture TIMER, Spring, 2011



Nangarhar Surkhraod Saidan Arabi Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Watapur Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Kuz Sultanpoor Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Saidan Foladi Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Kata pur Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Ganda Chashma Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Bebi Mahro Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Traily Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Kandi Bagh Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Mandarkhil Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Shulana Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Manila Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Ghazo Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Garatak Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Lawangpor Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Taraki Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Spin Jumat Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Lalma Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Dawlatzai Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Banda Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Hafizan Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Sulazi Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Qala I Shikh Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Sangina Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Abdul Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Bander Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Pekhi Khuar Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Desarak Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Kahi Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Tangai Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Amir Khan Lamasi Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Dagga Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Watra khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Menjawar Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Roghano Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Kadai Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Akhund Kaly Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Merano Kaly Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Banda Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Hisarak Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Mazina Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Shadi Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Ghasi Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Nata Khil Annual Horticulture TIMER, Spring, 2011



Nangarhar Rodat Barro Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Hasan Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Ali Ahmad Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Hisarshahi Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Qala I Janan Khan Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Narshahi Khushgunbad Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Behsod Kha Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Qasam Abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Joi, 14 Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Joi, 13 Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Ashooq M Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Walaiti Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Qala Araba Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Qala I Jangal Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Petlaow Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Markazi Kariz Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Joi, 12 Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Qala I Malakh Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Tangai Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Lajgar Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Gurdikas Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Khan Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Arghach, Qailagho Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Kuz Behar, Lokhi Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Bar Behar Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Pera Khil, Hakimabad Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Ahmad Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Zawa Hasham khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Markazi Khiwa Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Kashkot, Sarband Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Bodialy Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Qalatak, Shamal Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Shaga Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Miscellan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Lalghaji Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Sepay Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Metrani Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Ata khan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Pershah Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Shash Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Said Ahmad Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Taows Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Zarbacha Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Jaba Annual Horticulture TIMER, Spring, 2011



Nangarhar Kot Trily Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Handrani Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Haider Khani Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Dawani Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Daga Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Ghani khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Katilay Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Shirgar Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Siachob Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Gulahee Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Anarbagh Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Joi, 25 Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Joi, 26 bachi Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Joi, 26 Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Joi, 27 Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Joi, 28 Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Joi, 29 Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Paraw Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Banda Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Mamakhil Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Koda Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Arkhai Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Kherbandi Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Bellah Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Sarband Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Yaqub khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Dafta khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Ragha Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Worsak Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Charkhil Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Landi Basawall Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Pas Basawal Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Hazarnaw Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Ghazgai Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Gardi Ghaus Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Gardi Ghaus Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Bellah Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Joi, 28 Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Khas Achin Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Cheel Gazi Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Battan Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Trily Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Downi Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Assad khil Annual Horticulture TIMER, Spring, 2011



Nangarhar Spinghar Sra Qala Landy Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Garday Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Shadall Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Makrana Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Dap Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Suor Kamar Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Margha Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Tangai Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Ali Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Kamar sar Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Khar Kani Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Muhabat Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar hujam Kaly Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Medanak Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Kashtall Annual Horticulture TIMER, Spring, 2011
Nangarhar Dara I Noor Qala I Shahi, Amla Annual Horticulture TIMER, Spring, 2011
Nangarhar Dara I Noor Janja pur, Amla Annual Horticulture TIMER, Spring, 2011
Nangarhar Dara I Noor Bonta, Amla, Kala shahi Annual Horticulture TIMER, Spring, 2011
Nangarhar Dara I Noor Assad khan kaly, bonta Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Kuz Dandona Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Bar Dandona Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Kerhalla Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Damkali Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Doshakhil Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Kuza Tesha Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Bara Tesha Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Per M khan Kalay Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Naw abad Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Qarghan Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Shagi Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Lachagaly Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Karapoo Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Wadigram Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Ali Khil Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Markazi Nangalam Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Nangalam Kander Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Landi Kandro Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Pas Kandaro Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Dari Khar Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Shahilam Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Takhto Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Lachalam Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Lachalam Bar Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Dangalak Annual Horticulture TIMER, Spring, 2011



Kunar Manogai Kolak Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Gandagal Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Tantil Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Waradish Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Sandri khil Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Markazi Sandri Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Nategram Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Seenghundi Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Kalimo Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Walo Tangai Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Dargi Sandri Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Shaloti Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Nangalam Ghundi Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Barkundi Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Tarara Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Manogi Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Lalam Kas Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Khaliqlam Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Shamund Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Khura Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Ghuroo Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Nangalam Tangi Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Chinar Kalay Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Mano Kaly Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Babi Naw Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Bachi Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Tarkho Awa khil Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Kamki Bachi Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Bachi Dag Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Larkaly Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Daridam Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Gardab Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Zarando Kaly Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Kuza Qala Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Teparo Kaly Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Marawari Lwi kali Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Khana Kas Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Dambaro Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Kowaro Naw Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Shal Khawar Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Sewardag Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Bando Cham Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Zor Asmar Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Tangai Annual Horticulture TIMER, Spring, 2011



Kunar Asmar Sher Kasay Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Jaja Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Sangar bar kaly Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Sangar Lar Kaly Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Paloso Naw Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Shal Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Belay Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Chapako Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Sorey Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Bar Shabal Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Yagha Dargai Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Sarko Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Pethaw Kalay Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Paloso Naw Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Zor Asmar Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Sangar Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Jaja Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Spinkay Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Kot Maly Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Dab Annual Horticulture TIMER, Spring, 2011
Kunar Narang Lamatak Annual Horticulture TIMER, Spring, 2011
Kunar Narang Bar Narang Annual Horticulture TIMER, Spring, 2011
Kunar Narang Char Qala Annual Horticulture TIMER, Spring, 2011
Kunar Narang Sharalo Charqala Annual Horticulture TIMER, Spring, 2011
Kunar Narang Karamar Annual Horticulture TIMER, Spring, 2011
Kunar Narang Charqala I Ghundo Annual Horticulture TIMER, Spring, 2011
Kunar Narang Ghundo Annual Horticulture TIMER, Spring, 2011
Kunar Narang Lamatak bella Annual Horticulture TIMER, Spring, 2011
Kunar Narang Kotki Bella Annual Horticulture TIMER, Spring, 2011
Kunar Narang Karwanda Annual Horticulture TIMER, Spring, 2011
Kunar Narang Charqala bellah Annual Horticulture TIMER, Spring, 2011
Kunar Narang Qalwana Annual Horticulture TIMER, Spring, 2011
Kunar Narang Kuz Narang Annual Horticulture TIMER, Spring, 2011
Kunar Narang Kokai Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Sheenkorak Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Karbori Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Amankot Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Kandaro Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Molalam Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Mora Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Monihamzakhil Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Dagiseer Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Sorano Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Monai Annual Horticulture TIMER, Spring, 2011



Kunar Shigal Monai maktab Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Shontali Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Shakori Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Moni akakhil Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Kanaseer Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Shangarshah Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Donahi Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Tango Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Kuza Barogai Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Bara Bellah Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Barogai Shah Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Barkaly Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Khani baba Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Sapary Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Ganjgal Lwi Kaly Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Ganjigal Dara Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Ganjgal Adam dara Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Ganjgal Sherogay Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Nawaly Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Kohchiano Kuza bela Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Daman Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Barcham Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Bara bella Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Jaba Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Shpelo Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Adargam Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Bargam Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Bahrabad Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Bara Naw Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Chamagy Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Kohchiano Manz bella Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Sarkano Markaz Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Said Khilo Kas Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Kuza Nawa Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Karai Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Kamchi Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Mashogal Annual Horticulture TIMER, Spring, 2011
Kunar Watapur shamirkot Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Kimagam Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Ghwandi Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Malkana Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Khonan Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Dag Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Karmol Annual Horticulture TIMER, Spring, 2011



Kunar Watapur Watafor Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Karong Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Simatam Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Lodam Annual Horticulture TIMER, Spring, 2011
Kunar Watapur peeroni Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Shanigam Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Dongal Annual Horticulture TIMER, Spring, 2011
Kunar Watapur sharalo Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Safari Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Katarkala Annual Horticulture TIMER, Spring, 2011
Kunar Watapur hangaroqala Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Managai Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Lawkar Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kaj Gari Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Oranta Sufla Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Oranta Olia Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Adhar Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Sandarwa Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Parwaee Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Manogo Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kotalee Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Jalam Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Topak Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Salengar Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Qasabaa Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Nayar Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Shahee Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Muskinabad Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Barkot Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Sakhra Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Shakhatree Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kodgae Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Shah Agha Khil Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kanda Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kokhi Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Shaga Qala Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Rajaee Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Tangiwar Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Shorabad Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Qalatak Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Nimnan Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Alokhil Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kota khil Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Khuaja Khil Sofla Annual Horticulture TIMER, Spring, 2011



Laghman Alingar Khuaja Khil Olia Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Qala I Chahoosh Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Chardi Shahidan Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Doope Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Sangdi Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Qala I Pahlawan Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Qala I Akhund Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Chardi Khas Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Gul Karee Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Baghmerza Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Haider Khani Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Gumain Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Bella I merhasan Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Wakil Abad Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Alikhil Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Mariam korah Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Qala I Ghulamkhan Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Kala kot Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Midani Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Bisram Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Shahrinaw Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Umati Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Seesada Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Tergari Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Banda I Taj Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Pashaee Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Omarzaee Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Kachoor Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Shergar Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Badiabad Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Kala khil Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Shamati Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Koondi badiabad Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Manzagul Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Kootaitoor Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Katal Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Harmar Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qala I Shekhan Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Rahmat Khil Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Shakarman Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Miaji Shakarman Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Sardaran Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Tnagi Shakarman Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qala I Haleem Annual Horticulture TIMER, Spring, 2011



Laghman Alishang Qala I Khan Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qala I Gul Ahmad Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Harrora Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Barakzai Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Ganjwara Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qalatak Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Hasanzai Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Haji Sahiban Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qala I Husainshah Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Shamaram olia Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qala I Bai Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Subarabad Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Tarang Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Asakzai Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Shamaram Sufla Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Islamabad Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Dih Qalazi Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Rahaeen Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qala I Naw rahen Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Gargar Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Kasee Gar Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Darwishabad Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Kerman Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Marcha khil Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Andarwal Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qalagai Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Kachara Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Dera I Miasahi Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Gulla Khil Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Ibrahim Khil Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Gundi Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Char Qala Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Mesri Qala Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Samgeri Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Kachara Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Lamatak sahin Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Andro Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Mehrab Qala Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Qabillah Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Adramzai Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Rasol Khil Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Sapohi Baba Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae kamal Pur Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Mya Khil Annual Horticulture TIMER, Spring, 2011



Laghman Qarghae Kuz Miagan Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Dara Lam Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Qala e Shenki Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Merza Qala Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Qasam Abad Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Bolan Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Dopee Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Hasan Khil Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Chwar Khil Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Kanda Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Baghian Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Kharoti Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Mandrawar Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Transport Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Qala I Qazi Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Logarlam Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Alokhil Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Nowar Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Agarbad Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Mesri Qala Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Tarang Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Lamatak Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Lewanian Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Handiani Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Pas Gishiaini Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Qatar Kaly Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Sandiani Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Gravedar Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Ebrahim Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot AsadKhil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Jani Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Ali Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Badla khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Meran Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Shama kjil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Nasrat khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Haibat khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Gundiani Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Chardhi Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Garry Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Ghazi abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Allah Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Baba Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Kuz Kakal Annual Horticulture TIMER, Spring, 2011



Nangarhar Battikot Ragha Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Kuz Mashwani Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Bar Mashwani Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Lachpor Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Shashkhil Ghundi Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Ali Khan Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Corabawal Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Akhunzadgan Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Gardab Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Akhunzadan kuz kaly Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Nawaqal 20 Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Khuja Ahmad Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Nawaqal 23 Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Takya Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Bandaghari Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Qalawal Annual Horticulture TIMER, Spring, 2011
Nangarhar Battikot Daman Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Manzani Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz Zarshwi Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Sad I Sherali Khan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Sada I Abdullah Jan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bara Zershwi Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Sangrsry Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Gahez Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kama I Khas Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Juma M. Sediq Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Jamali Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Detaher Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Naw Abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Degano Shura Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Shekhano Shura Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Qandahari Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Perzay Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Merzay Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Gushtawal' Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Zarmandi Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kara Khaka Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Durbang Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Sher gar Gul M Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Sher gar Jalal Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bar Metakhil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Tatkai Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz Metakhil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Maiar Mama khil Annual Horticulture TIMER, Spring, 2011



Nangarhar Kama Mama Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bar Landabuch Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bar Arbapan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Anargar Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kakal Bajawri Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz Kakal Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz Arbapan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Shelam Riati Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bara Dargaly Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz safdary Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Mastali Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Buchi Qala Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Warasai faqer Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Nariwala Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Khalisa Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Hazarbeak Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Katab Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz Mirza khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bar Mirza khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Shna Qala Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Qandiha Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Pas Bazid khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama kuz Bazid khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuza Dargali Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Manguali Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bar Safdar Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Bar Shelam Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Zulm Abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Ghawchak Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Faizabad Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Qala I Abdullah Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Biamaran Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Sabzabad Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Charbagh Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Amar Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Qala I Merag Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Didawan Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Momin Abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Bar Sultanpoor Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Haji Sahiban Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Qazi Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Fatih Abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Ahmad Zai Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Masti Khil Annual Horticulture TIMER, Spring, 2011



Nangarhar Surkhraod Saidan Arabi Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Watapur Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Kuz Sultanpoor Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Saidan Foladi Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Kata pur Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Ganda Chashma Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Bebi Mahro Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Traily Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Kandi Bagh Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Mandarkhil Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Shulana Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Manila Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Ghazo Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Garatak Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Lawangpor Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Taraki Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Spin Jumat Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Lalma Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Dawlatzai Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Banda Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Hafizan Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Sulazi Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Qala I Shikh Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Sangina Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Abdul Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Bander Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Pekhi Khuar Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Desarak Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Kahi Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Tangai Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Amir Khan Lamasi Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Dagga Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Watra khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Achin Menjawar Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Roghano Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Kadai Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Akhund Kaly Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Merano Kaly Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Banda Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Hisarak Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Mazina Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Shadi Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Ghasi Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Nata Khil Annual Horticulture TIMER, Spring, 2011



Nangarhar Rodat Barro Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Hasan Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Ali Ahmad Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Hisarshahi Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Qala I Janan Khan Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Narshahi Khushgunbad Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Behsod Kha Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Qasam Abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Joi, 14 Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Joi, 13 Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Ashooq M Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Walaiti Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Qala Araba Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Qala I Jangal Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Petlaow Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Markazi Kariz Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Joi, 12 Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Qala I Malakh Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Tangai Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Lajgar Annual Horticulture TIMER, Spring, 2011
Nangarhar Behsud Gurdikas Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Khan Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Arghach, Qailagho Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Kuz Behar, Lokhi Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Bar Behar Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Pera Khil, Hakimabad Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Ahmad Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Zawa Hasham khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Markazi Khiwa Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Kashkot, Sarband Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Bodialy Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Qalatak, Shamal Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Shaga Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Miscellan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Lalghaji Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Sepay Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Metrani Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Ata khan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Pershah Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Shash Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Said Ahmad Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Taows Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Zarbacha Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Jaba Annual Horticulture TIMER, Spring, 2011



Nangarhar Kot Trily Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Handrani Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Haider Khani Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Dawani Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Daga Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Ghani khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Katilay Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Shirgar Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Siachob Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Gulahee Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Anarbagh Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Joi, 25 Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Joi, 26 bachi Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Joi, 26 Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Joi, 27 Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Joi, 28 Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani khil Joi, 29 Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Paraw Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Banda Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Mamakhil Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Koda Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Arkhai Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Kherbandi Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Bellah Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Sarband Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Yaqub khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Dafta khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Ragha Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Worsak Annual Horticulture TIMER, Spring, 2011
Nangarhar Gushta Charkhil Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Landi Basawall Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Pas Basawal Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Hazarnaw Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Ghazgai Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Gardi Ghaus Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Gardi Ghaus Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Bellah Annual Horticulture TIMER, Spring, 2011
Nangarhar Momandara Joi, 28 Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Khas Achin Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Cheel Gazi Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Battan Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Trily Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Downi Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Assad khil Annual Horticulture TIMER, Spring, 2011



Nangarhar Spinghar Sra Qala Landy Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Garday Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Shadall Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Makrana Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Dap Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Suor Kamar Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Margha Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Tangai Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Ali Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Kamar sar Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Khar Kani Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Muhabat Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar hujam Kaly Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Medanak Annual Horticulture TIMER, Spring, 2011
Nangarhar Spinghar Kashtall Annual Horticulture TIMER, Spring, 2011
Nangarhar Dara I Noor Qala I Shahi, Amla Annual Horticulture TIMER, Spring, 2011
Nangarhar Dara I Noor Janja pur, Amla Annual Horticulture TIMER, Spring, 2011
Nangarhar Dara I Noor Bonta, Amla, Kala shahi Annual Horticulture TIMER, Spring, 2011
Nangarhar Dara I Noor Assad khan kaly, bonta Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Kuz Dandona Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Bar Dandona Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Kerhalla Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Damkali Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Doshakhil Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Kuza Tesha Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Bara Tesha Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Per M khan Kalay Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Naw abad Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Qarghan Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Shagi Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Lachagaly Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Karapoo Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Wadigram Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Ali Khil Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Markazi Nangalam Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Nangalam Kander Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Landi Kandro Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Pas Kandaro Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Dari Khar Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Shahilam Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Takhto Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Lachalam Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Lachalam Bar Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Dangalak Annual Horticulture TIMER, Spring, 2011



Kunar Manogai Kolak Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Gandagal Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Tantil Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Waradish Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Sandri khil Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Markazi Sandri Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Nategram Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Seenghundi Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Kalimo Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Walo Tangai Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Dargi Sandri Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Shaloti Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Nangalam Ghundi Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Barkundi Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Tarara Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Manogi Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Lalam Kas Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Khaliqlam Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Shamund Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Khura Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Ghuroo Annual Horticulture TIMER, Spring, 2011
Kunar Manogai Nangalam Tangi Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Chinar Kalay Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Mano Kaly Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Babi Naw Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Bachi Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Tarkho Awa khil Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Kamki Bachi Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Bachi Dag Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Larkaly Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Daridam Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Gardab Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Zarando Kaly Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Kuza Qala Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Teparo Kaly Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Marawari Lwi kali Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Khana Kas Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Dambaro Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Kowaro Naw Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Shal Khawar Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Sewardag Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Bando Cham Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Zor Asmar Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Tangai Annual Horticulture TIMER, Spring, 2011



Kunar Asmar Sher Kasay Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Jaja Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Sangar bar kaly Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Sangar Lar Kaly Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Paloso Naw Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Shal Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Belay Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Chapako Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Sorey Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Bar Shabal Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Yagha Dargai Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Sarko Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Pethaw Kalay Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Paloso Naw Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Zor Asmar Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Sangar Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Jaja Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Spinkay Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Kot Maly Annual Horticulture TIMER, Spring, 2011
Kunar Asmar Dab Annual Horticulture TIMER, Spring, 2011
Kunar Narang Lamatak Annual Horticulture TIMER, Spring, 2011
Kunar Narang Bar Narang Annual Horticulture TIMER, Spring, 2011
Kunar Narang Char Qala Annual Horticulture TIMER, Spring, 2011
Kunar Narang Sharalo Charqala Annual Horticulture TIMER, Spring, 2011
Kunar Narang Karamar Annual Horticulture TIMER, Spring, 2011
Kunar Narang Charqala I Ghundo Annual Horticulture TIMER, Spring, 2011
Kunar Narang Ghundo Annual Horticulture TIMER, Spring, 2011
Kunar Narang Lamatak bella Annual Horticulture TIMER, Spring, 2011
Kunar Narang Kotki Bella Annual Horticulture TIMER, Spring, 2011
Kunar Narang Karwanda Annual Horticulture TIMER, Spring, 2011
Kunar Narang Charqala bellah Annual Horticulture TIMER, Spring, 2011
Kunar Narang Qalwana Annual Horticulture TIMER, Spring, 2011
Kunar Narang Kuz Narang Annual Horticulture TIMER, Spring, 2011
Kunar Narang Kokai Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Sheenkorak Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Karbori Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Amankot Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Kandaro Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Molalam Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Mora Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Monihamzakhil Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Dagiseer Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Sorano Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Monai Annual Horticulture TIMER, Spring, 2011



Kunar Shigal Monai maktab Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Shontali Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Shakori Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Moni akakhil Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Kanaseer Annual Horticulture TIMER, Spring, 2011
Kunar Shigal Shangarshah Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Donahi Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Tango Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Kuza Barogai Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Bara Bellah Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Barogai Shah Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Barkaly Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Khani baba Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Sapary Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Ganjgal Lwi Kaly Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Ganjigal Dara Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Ganjgal Adam dara Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Ganjgal Sherogay Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Nawaly Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Kohchiano Kuza bela Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Daman Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Barcham Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Bara bella Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Jaba Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Shpelo Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Adargam Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Bargam Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Bahrabad Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Bara Naw Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Pashad Chamagy Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Kohchiano Manz bella Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Sarkano Markaz Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Said Khilo Kas Annual Horticulture TIMER, Spring, 2011
Kunar Serkani Kuza Nawa Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Karai Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Kamchi Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Mashogal Annual Horticulture TIMER, Spring, 2011
Kunar Watapur shamirkot Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Kimagam Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Ghwandi Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Malkana Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Khonan Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Dag Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Karmol Annual Horticulture TIMER, Spring, 2011



Kunar Watapur Watafor Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Karong Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Simatam Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Lodam Annual Horticulture TIMER, Spring, 2011
Kunar Watapur peeroni Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Shanigam Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Dongal Annual Horticulture TIMER, Spring, 2011
Kunar Watapur sharalo Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Safari Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Katarkala Annual Horticulture TIMER, Spring, 2011
Kunar Watapur hangaroqala Annual Horticulture TIMER, Spring, 2011
Kunar Watapur Managai Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Lawkar Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kaj Gari Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Oranta Sufla Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Oranta Olia Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Adhar Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Sandarwa Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Parwaee Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Manogo Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kotalee Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Jalam Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Topak Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Salengar Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Qasabaa Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Nayar Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Shahee Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Muskinabad Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Barkot Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Sakhra Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Shakhatree Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kodgae Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Shah Agha Khil Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kanda Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kokhi Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Shaga Qala Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Rajaee Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Tangiwar Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Shorabad Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Qalatak Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Nimnan Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Alokhil Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kota khil Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Khuaja Khil Sofla Annual Horticulture TIMER, Spring, 2011



Laghman Alingar Khuaja Khil Olia Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Qala I Chahoosh Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Chardi Shahidan Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Doope Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Sangdi Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Qala I Pahlawan Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Qala I Akhund Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Chardi Khas Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Gul Karee Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Baghmerza Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Haider Khani Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Gumain Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Bella I merhasan Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Wakil Abad Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Alikhil Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Mariam korah Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Qala I Ghulamkhan Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Kala kot Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Midani Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Bisram Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Shahrinaw Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Umati Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Seesada Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Tergari Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Banda I Taj Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Pashaee Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Omarzaee Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Kachoor Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Shergar Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Badiabad Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Kala khil Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Shamati Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Koondi badiabad Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Manzagul Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Kootaitoor Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Katal Annual Horticulture TIMER, Spring, 2011
Laghman Mehterlam Harmar Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qala I Shekhan Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Rahmat Khil Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Shakarman Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Miaji Shakarman Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Sardaran Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Tnagi Shakarman Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qala I Haleem Annual Horticulture TIMER, Spring, 2011



Laghman Alishang Qala I Khan Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qala I Gul Ahmad Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Harrora Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Barakzai Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Ganjwara Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qalatak Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Hasanzai Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Haji Sahiban Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qala I Husainshah Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Shamaram olia Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qala I Bai Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Subarabad Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Tarang Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Asakzai Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Shamaram Sufla Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Islamabad Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Dih Qalazi Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Rahaeen Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qala I Naw rahen Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Gargar Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Kasee Gar Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Darwishabad Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Kerman Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Marcha khil Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Andarwal Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Qalagai Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Kachara Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Dera I Miasahi Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Gulla Khil Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Ibrahim Khil Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Gundi Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Char Qala Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Mesri Qala Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Samgeri Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Kachara Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Lamatak sahin Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Andro Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Mehrab Qala Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Qabillah Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Adramzai Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Rasol Khil Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Sapohi Baba Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae kamal Pur Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Mya Khil Annual Horticulture TIMER, Spring, 2011



Laghman Qarghae Kuz Miagan Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Dara Lam Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Qala e Shenki Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Merza Qala Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Qasam Abad Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Bolan Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Dopee Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Hasan Khil Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Chwar Khil Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Kanda Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Baghian Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Kharoti Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Mandrawar Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Transport Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Qala I Qazi Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Logarlam Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Alokhil Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Nowar Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Agarbad Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Mesri Qala Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Tarang Annual Horticulture TIMER, Spring, 2011
Laghman Qarghae Lamatak Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Salampur Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Ataur Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Shikhan Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Malakzo Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Lamatak Annual Horticulture TIMER, Spring, 2011
Nangarhar Kuz Kunar Salampur Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Ber Arghach Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Kaga Bazar Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Khwaja Kali Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Per Sahib Bagh Annual Horticulture TIMER, Spring, 2011
Nangarhar Khugiani Ber Arghach Annual Horticulture TIMER, Spring, 2011
Nangarhar Dara I Noor Sutan Annual Horticulture TIMER, Spring, 2011
Nangarhar Dara I Noor Bonta Annual Horticulture TIMER, Spring, 2011
Nangarhar Dara I Noor Kotga Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani Khil Daga Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani Khil Joi 25 Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani Khil Joi, 26 Bachi Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani Khil Shairgar Annual Horticulture TIMER, Spring, 2011
Nangarhar Ghani Khil Joi 27 Annual Horticulture TIMER, Spring, 2011
Nangarhar Muhmandara Ghazgai Annual Horticulture TIMER, Spring, 2011
Nangarhar Muhmandara Girdi Ghous Annual Horticulture TIMER, Spring, 2011
Nangarhar Muhmandara Saltan khil Annual Horticulture TIMER, Spring, 2011



Nangarhar Muhmandara Hazar Naw Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Qala I Khan Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Qala I Malak Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Charbagh Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Ghaw Chak Annual Horticulture TIMER, Spring, 2011
Nangarhar Surkhraod Zulm abad Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Said Ahmad Khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Bera Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Handriani Annual Horticulture TIMER, Spring, 2011
Nangarhar Kot Haider khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Shergar Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Deh ghazi Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Anarbagh Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Kuz Kakal Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Sada e sher ali Annual Horticulture TIMER, Spring, 2011
Nangarhar Kama Zarmandi Annual Horticulture TIMER, Spring, 2011
Nangarhar Goshta Surband Annual Horticulture TIMER, Spring, 2011
Nangarhar Goshta Were Sak Annual Horticulture TIMER, Spring, 2011
Nangarhar Goshta Gondaghar Annual Horticulture TIMER, Spring, 2011
Nangarhar Goshta Paraow Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Akhundzadgan Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Amlokai Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Tour Pacha Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Bazar Annual Horticulture TIMER, Spring, 2011
Nangarhar Rodat Banda Annual Horticulture TIMER, Spring, 2011
Nangarhar Dih bala Sana khil Annual Horticulture TIMER, Spring, 2011
Nangarhar Dih bala Kotawal Annual Horticulture TIMER, Spring, 2011
Nangarhar Dih bala Miaji Baba Annual Horticulture TIMER, Spring, 2011
Nangarhar Dih bala Rahmat Kali Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Gul dara Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Sra kala Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Mano Annual Horticulture TIMER, Spring, 2011
Nangarhar Chaparhar Mano Zargaran Annual Horticulture TIMER, Spring, 2011
Laghman Mihterlam Karawho Annual Horticulture TIMER, Spring, 2011
Laghman Mihterlam Baghmirza Annual Horticulture TIMER, Spring, 2011
Laghman Mihterlam Chil Mati Annual Horticulture TIMER, Spring, 2011
Laghman Mihterlam Seesada Annual Horticulture TIMER, Spring, 2011
Laghman Mihterlam Mariam Annual Horticulture TIMER, Spring, 2011
Laghman Mihterlam Wakil Abad Annual Horticulture TIMER, Spring, 2011
Laghman Mihterlam Bandri Baghmirza Annual Horticulture TIMER, Spring, 2011
Laghman Mihterlam Karawho Annual Horticulture TIMER, Spring, 2011
Laghman Mihterlam Shamangal Annual Horticulture TIMER, Spring, 2011
Laghman Mihterlam Najarano Kaly Annual Horticulture TIMER, Spring, 2011
Laghman Qarghaee Ghundi Annual Horticulture TIMER, Spring, 2011



Laghman Qarghaee Lamatak Annual Horticulture TIMER, Spring, 2011
Laghman Qarghaee Qabillah Annual Horticulture TIMER, Spring, 2011
Laghman Qarghaee Sangare Annual Horticulture TIMER, Spring, 2011
Laghman Qarghaee Mashina Annual Horticulture TIMER, Spring, 2011
Laghman Qarghaee Bolan Annual Horticulture TIMER, Spring, 2011
Laghman Qarghaee Pacha Qala Annual Horticulture TIMER, Spring, 2011
Laghman Qarghaee Alo Khil Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Gumba Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kormongo Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Barkot Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Shahee Annual Horticulture TIMER, Spring, 2011
Laghman Alingar Kanda Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Shakarman Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Islam Abad Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Gar Gar Annual Horticulture TIMER, Spring, 2011
Laghman Alishang Salab Annual Horticulture TIMER, Spring, 2011
Kunar shigal Monai Annual Horticulture TIMER, Spring, 2011
Kunar shigal Kanaseer Annual Horticulture TIMER, Spring, 2011
Kunar shigal shangarshah Annual Horticulture TIMER, Spring, 2011
Kunar shigal Dagiseer Annual Horticulture TIMER, Spring, 2011
Kunar Noorgal pathan Annual Horticulture TIMER, Spring, 2011
Kunar Noorgal koz noorgal Annual Horticulture TIMER, Spring, 2011
Kunar Noorgal Mia qala Annual Horticulture TIMER, Spring, 2011
Kunar Noorgal koz noorgal Annual Horticulture TIMER, Spring, 2011
Kunar watapoor shanigam Annual Horticulture TIMER, Spring, 2011
Kunar watapoor khonan Annual Horticulture TIMER, Spring, 2011
Kunar watapoor karmool Annual Horticulture TIMER, Spring, 2011
Kunar watapoor Ludom Annual Horticulture TIMER, Spring, 2011
Kunar Narang Ghundo Annual Horticulture TIMER, Spring, 2011
Kunar Narang Ghundo Annual Horticulture TIMER, Spring, 2011
Kunar Narang Bar narang Annual Horticulture TIMER, Spring, 2011
Kunar Narang Lamatak Annual Horticulture TIMER, Spring, 2011
Kunar Narang Bar karamar Annual Horticulture TIMER, Spring, 2011
Kunar Narang Karwanda Annual Horticulture TIMER, Spring, 2011
Kunar Narang Karamar Annual Horticulture TIMER, Spring, 2011
Kunar Manogi Kandagal Annual Horticulture TIMER, Spring, 2011
Kunar Manogi Manogi Annual Horticulture TIMER, Spring, 2011
Kunar Manogi Shamond Annual Horticulture TIMER, Spring, 2011
Kunar Manogi Daree khar Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Lachagali Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Bardandona Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Kuz Dandona Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Dam Kali Annual Horticulture TIMER, Spring, 2011
Kunar Assadabad Pas Tisha Annual Horticulture TIMER, Spring, 2011



Kunar Marawara Lar Kali Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Kuza Qala Annual Horticulture TIMER, Spring, 2011
Kunar Marawara Hisara Annual Horticulture TIMER, Spring, 2011
Kunar Chawkai Shaloti Annual Horticulture TIMER, Spring, 2011
Kunar Chawkai Dandi Qala Annual Horticulture TIMER, Spring, 2011
Kunar Chawkai Zarmandi Annual Horticulture TIMER, Spring, 2011
Kunar Chawkai Shaloti Annual Horticulture TIMER, Spring, 2011
Kunar Chawkai Shaloti Annual Horticulture TIMER, Spring, 2011
Kunar Chawkai Kolmani Annual Horticulture TIMER, Spring, 2011
Nangarhar Batikot Pas gishiani Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Handiani Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Landygeshany Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot  sundyani Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Bargundyani Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Sha sh khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Khuaja Ahmad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Ebrahim khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Asad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Graveder Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Ali khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot shama khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Badla khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Nasrat khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Bar Mashawane Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Lachafoor Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Kuz Mash wani Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Baba khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Qala wal Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Ali khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Maktab kali Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Akhun zadghan Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Ali  khan khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Gara bawa Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot gar dawa Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Wavezu 20 Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Qatar khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Jani khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Ambar khana Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Habat khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Chordehy Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Shab dyani Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Chardey Meran Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Kuz osman khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Bar chardahy Annual Horticulture TIMER, Fall, 2011



Nangarhar Batikot Shab dane akhmadkhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Navaqil-23 Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Daman Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Zakhel Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama khalesa Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Muslem  Abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Ebrahe Gandi Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Qandiha Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar  Detahar Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Jamali Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Belonyeri Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar merza  kala Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Koz mir za kala Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz gordab Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bur gur dab Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Hazar bag Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Saray Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Mama khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Perzay Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bara dargali Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar  bazad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Dctaher khanl  k Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Karai khaqa Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Most Ali Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Ar bafan Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Shelam  khana Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kama khas Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Sanger sray Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Shelam Roiati Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar shelam Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz land bach Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar landa buch Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz bazad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Lodin shora Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuza  dargali Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar satderi Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Tatray Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama  Barmetakhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Zar shergar Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Maiar mamakhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Mamakhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz matakhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz sardary Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Naw bad Annual Horticulture TIMER, Fall, 2011



Nangarhar Kama Kuz Arbafan Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bara zarshawi Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Khakhi Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Warasifure Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz kakal Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kakal Bajawri Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar Arbafan Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Anargar Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Sadi sher Ali khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Sadi Ab jan Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Dar bangh Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Goge Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Qandahar y Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Mast Ali Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Qala Ahwand Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Nari wailh Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Degan Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Amla Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Qala sahe Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Bonta Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Kotga Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Otran Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Lamatak Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Saton Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Janmer Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Janjapor Annual Horticulture TIMER, Fall, 2011
Nangarhar Momandarah Landy Basawal Annual Horticulture TIMER, Fall, 2011
Nangarhar Momandarah Pas Basawal Annual Horticulture TIMER, Fall, 2011
Nangarhar Momandarah Hazar naw Annual Horticulture TIMER, Fall, 2011
Nangarhar Momandarah Gazgee Annual Horticulture TIMER, Fall, 2011
Nangarhar Momandarah Ghardeey Annual Horticulture TIMER, Fall, 2011
Nangarhar Momandarah Biela Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Ruaghanuo Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Banda Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Kadai Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Barro Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Mazina Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Hisarak Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Kala Mirji Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Kahan Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Hisar sahi Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Gharhali Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Shapoola Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Tangai Annual Horticulture TIMER, Fall, 2011



Nangarhar Dih bala Gagrah(1) Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Harkani Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Marez Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Kotawal Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Charwazai Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Lar Ahmad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Nary obah Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Jaw dara Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Chuhlara Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Tar Nawe Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Larraechnia Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Gara (2) Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Ragha Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Warsak Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Yaqa khal Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Aga khal Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Dafta khel Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Dafta khel Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Khur banda Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Kuz Arkhel Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Bar Arkhel Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Sordag Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Belah Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Mama khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Sar band Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Gulaea Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Shir ghar Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Ghanikhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Dagha Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Anar Bagh Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Joi -25- Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Joi-26 Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Joi-26-Bachi Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Joi-27- Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Joi-28- Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Joi-29- Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Faiz abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Ghawchak Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Sabzabad Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Amarkhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Kakak Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Char bagh Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Bala Bagh Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Fatih Abad Annual Horticulture TIMER, Fall, 2011



Nangarhar Kuzkunar Kala taq konadah Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Horiakhel  kalataq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Khoram kalataq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Malak zo kalataq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Char qala kalataq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Shamal qala taq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Qala taq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Mulek kaly Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Bazarak Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Bandah qalataq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Kuz shad khan kaly Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Bar shad khankaly Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Markazy khewa Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Zargaran Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Naw jow Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Ghondi Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Khuski Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Khuski  Sarjal Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Akhunzad ghan Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Atawar Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Ata war sarjal Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Bar kandi Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Pachai kala Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Rahmat Abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Markazy khewa Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Sar  band Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Kashkot Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Mousa Bagh Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Bangaw Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Eamal khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Darbakhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Miaghan lamatak Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Abarzi  Abad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Syed khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Asad abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Sadar Gar Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Budyli Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Atawer  shad khan Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Char qala shamal Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Markazy khewa Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Capa tara  qalatak Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Pachahi khewa  kely Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Khorman  Sorjal Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Janat kaly   Bandah Annual Horticulture TIMER, Fall, 2011



Nangarhar Kuzkunar Emal khil  Abad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Joi, 11 Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Naghlo Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Saracha Naghlo Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Saracha I Alikhan Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Khushgunbad Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Nahr I Shahee Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Khushgunbad 1 Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Naghlo Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Joi, 10 Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Joi, 11 Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Karez Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Joi, 15 Naghlo Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Saracha Arab Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Saracha e Dusaraka Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Joi, 10  Shura 2 Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Bihsud Khas Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Ashq M Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Qala I Per Sahib Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Tangai Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Qala I Arbab Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Bala abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Lajgar Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Qasam Abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Gumishbillah Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Kuz Ghushgunbad Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Zangoee Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Nahr I Shahee Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Khushgunbad Kalan Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Khura mahala Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Ahingaran Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Dih ganan Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Batiaran Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Baruo Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Hafiz Khan M Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Hugai Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Shakoti Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura sada Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Mehrabano Mahla Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Chaknawar Bidar Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Marsingai Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Gul Dag Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Lalpura Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Handrani Annual Horticulture TIMER, Fall, 2011



Nangarhar Kot Said Ahmad Khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Mitrani Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Jaba Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Trilay Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Stanadar Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Kadar Khani Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Tokani Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Mondok Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Lohgalage Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Farshakhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Downy Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Sepay Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Ata Khan Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Turakhil Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Demazany Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qalasarfariz Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala Gazee Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala tak Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Harwa Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala takolla Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala Rahim Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Potor Gamba Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Mosim Banda Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Damanjee Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Ghonde Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Mostaqim-B Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala Borhan Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Wazir abad Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee M Amin  B Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Ghafur  Banda Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Amanullah qala Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Sheren Abad Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Mya banda Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Hosin khil Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Kal kal Abad Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala tamas Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee qala Sader Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Damander Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Mofte qala Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Sor khsonge Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Shamas he Abad Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Surkhabi Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Gul Pushta Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Saidan Annual Horticulture TIMER, Fall, 2011



Laghman Qarghee Mahigiran Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Najaran Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Deghulam Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qalatak Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala I Mamour Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Naw abad Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala I Hamza jan Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Hadipura Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Hanifabad Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Depolok Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala I Pacha Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Demalam Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala Ab. Rahim Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala I Mazola Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala I Mohammad Amin Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Baghwan Kucha Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Kachari Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Kolalan Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Ahmadzai Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Logarlam Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Bolan Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Kachulah Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Hotak khil Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Kanda Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Dara lam Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Zirani Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Farman khil Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Pashaee Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Mariam Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Shamangal Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Nawra Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Shamati Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Mariam Kora Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Qala I Dalil Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Kota I tour Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Nawlam Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Shalatak Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Qala I Shikhan Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Badi abad Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Bisram Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Aba khil Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Tondai Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Manzagal Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Omarzaee Annual Horticulture TIMER, Fall, 2011



Laghman Mihterlam Dupi Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Qala I Chahosh Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Tachcaree Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Danda Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Karhow Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Bagh I Mirza Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Qala I sefat Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Shabana Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Chilmati Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Khala Khil Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Gumain Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Tergare Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Panchpader Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Harmarl Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Nelawat Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Pooli Jugai Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Katal Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Midani Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Shirgari Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Kachur Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Chardihee Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Ali khil Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Kachi Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Naw abad Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Gul Abad Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Pacha ki Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Hakim Abad Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Bil I Mir Hasan Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Wazir abad Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Rahmatkhil Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Qala I Haleem Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Sardaran Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Shikhan Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Juma Gul Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Islam Abad Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Khan Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Sabarabad Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Chuni Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Tarang Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Qala I Husain Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Ganjawar Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Barakzai Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Harawara Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Shakarman Annual Horticulture TIMER, Fall, 2011



Laghman Alishang Qalatak Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Shamarm Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Sahmaram sufla Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Qala Patak Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Gargar Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Rahen Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Kasigar Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Kurdisalab Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Rahmat Khil Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Sardaran Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Hasanzai Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Landi kotakhil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Pas kota khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Alo khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Nimnani Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Qalatak Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Tingarkar Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Shur abad Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Haji Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Pacha khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Baz khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Gogadal Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Shikhan Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Saba khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Mia khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Alla Jegar Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Gromba coch Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Torai Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Salih Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Bandi Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Chuni Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Khatian Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Bostan Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Muskin Abad Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Chura khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Gambil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Qasaba Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Slingar Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Malak Afzal bela Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Nazer khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Chuza khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Lokar Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Nalyar Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Mango Annual Horticulture TIMER, Fall, 2011



Laghman Alingar Doriani Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Kanda Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Barkot Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Rajaee Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Adhar Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Kokhi Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Gumba Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Sakhra Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Kotala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Muskin Abad Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Parwaee Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Nawi Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Najaran Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Kudar Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Kuz Walas Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Waranta Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Khuaja Khil Sofla Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Shahee Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Sandarwa Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Chumaray Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Kawir Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Kandaro Ghara Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Mangwand Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Taner Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Lotano Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Wolay Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Koza Arazay Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Maya Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Shalay Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Charakay Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar HakimAbad Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Bar sary Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Sham kar Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Hakim Abad Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Bara Arazay Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar  Sahibjan Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar  Sana khil Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Pas kalay Hakim Abad Annual Horticulture TIMER, Fall, 2011
Kunar Manogai Manogai khara Annual Horticulture TIMER, Fall, 2011
Kunar Manogai koz tantil Annual Horticulture TIMER, Fall, 2011
Kunar Manogai Qandaro khara Annual Horticulture TIMER, Fall, 2011
Kunar Manogai Bar tantil Annual Horticulture TIMER, Fall, 2011
Kunar Manogai Ningalam Annual Horticulture TIMER, Fall, 2011
Kunar Manogai Takhto Annual Horticulture TIMER, Fall, 2011



Kunar Manogai Manogai Annual Horticulture TIMER, Fall, 2011
Kunar Manogai send ghwandi Annual Horticulture TIMER, Fall, 2011
Kunar Manogai qandaro Annual Horticulture TIMER, Fall, 2011
Kunar Manogai Alli kheel Annual Horticulture TIMER, Fall, 2011
Kunar Manogai wadigram Annual Horticulture TIMER, Fall, 2011
Kunar Manogai waradish Annual Horticulture TIMER, Fall, 2011
Kunar Manogai Garo Annual Horticulture TIMER, Fall, 2011
Kunar Manogai nadagal Annual Horticulture TIMER, Fall, 2011
Kunar Manogai Ningalam tangi Annual Horticulture TIMER, Fall, 2011
Kunar Manogai walo tangai Annual Horticulture TIMER, Fall, 2011
Kunar Manogai dai Annual Horticulture TIMER, Fall, 2011
Kunar Manogai pas managai Annual Horticulture TIMER, Fall, 2011
Kunar Manogai sarai barkandi Annual Horticulture TIMER, Fall, 2011
Kunar Manogai Barkandai Annual Horticulture TIMER, Fall, 2011
Kunar Manogai pas barkandai Annual Horticulture TIMER, Fall, 2011
Kunar Manogai Dari khar Annual Horticulture TIMER, Fall, 2011
Kunar Manogai barkandi tarara Annual Horticulture TIMER, Fall, 2011
Kunar Manogai shamond Annual Horticulture TIMER, Fall, 2011
Kunar Manogai Kolak Annual Horticulture TIMER, Fall, 2011
Kunar Manogai shahilam Annual Horticulture TIMER, Fall, 2011
Kunar Manogai Lichalam Annual Horticulture TIMER, Fall, 2011
Kunar Manogai maktab barkandi Annual Horticulture TIMER, Fall, 2011
Kunar Narang Bar narang Annual Horticulture TIMER, Fall, 2011
Kunar Narang Sharalo Annual Horticulture TIMER, Fall, 2011
Kunar Narang Kodo Annual Horticulture TIMER, Fall, 2011
Kunar Narang Charqala Annual Horticulture TIMER, Fall, 2011
Kunar Narang lamatak Annual Horticulture TIMER, Fall, 2011
Kunar Narang Karamar Annual Horticulture TIMER, Fall, 2011
Kunar Narang Ghwando Annual Horticulture TIMER, Fall, 2011
Kunar Narang soba ghwandi Annual Horticulture TIMER, Fall, 2011
Kunar Narang kotki jaga bela Annual Horticulture TIMER, Fall, 2011
Kunar Narang Qalawono Annual Horticulture TIMER, Fall, 2011
Kunar Narang karwanda Annual Horticulture TIMER, Fall, 2011
Kunar Narang lamatak bela Annual Horticulture TIMER, Fall, 2011
Kunar Narang Kotkai Annual Horticulture TIMER, Fall, 2011
Kunar Narang Koz narang Annual Horticulture TIMER, Fall, 2011
Kunar Shigal karborai Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Bara karborai Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Monai Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Bar Monai Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Dagiseer Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Malalam Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Mizara Annual Horticulture TIMER, Fall, 2011
Kunar Shigal shenkorak Annual Horticulture TIMER, Fall, 2011



Kunar Shigal Kandaro Annual Horticulture TIMER, Fall, 2011
Kunar Shigal shangarshah Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Kanaseer Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Aman kot Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Sorano Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Kerhala Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Bar Dandona Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Koz Dandona Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Lachagali Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Per m Khkaly Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Landi Tesha Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Pas Tesha Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Now abad Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Doshakhil Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Yar Gul Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Dam Kalay Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Babar Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Khadi Khil Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Shaloty Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Gurbaz Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Amri Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Andar Lachak Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Chambel Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Seri Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Kolmany Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Masawod Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Palor dara Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Gagezo Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Sefedar Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Badenzo Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Kanadar Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Karbory Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Sulimanzo Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Chalas Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Badgor Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Qato qala Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Gaziabad Wadeer Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Gaziabad Shumash Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Ghaziabad Masud Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Bar Noorgal Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Areet Kuz Cham Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Areet Bar Cham Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Shoolat Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Loodlam Annual Horticulture TIMER, Fall, 2011



Kunar Noorgal Seenzai Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Barizay Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Karchando Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Seri Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Lawi Kalay Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Adam Khil Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Lawr Dag Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Charmango Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Bara Hesara Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Seri Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Hesara Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Rashid Kalay Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Dabona Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Bara Seri Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Kimagam Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Managai Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Sekat Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Ladam Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Simatam Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Shami kot Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Malakana Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Ghundi Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Karmol Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Qamchi Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Dag Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Mashogal Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Lawi Kalay Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Shenagam Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Sharalo Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Bar Qamchi Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Khonao Qamba Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Karay Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Pas gishiani Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Handiani Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Landygeshany Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot  sundyani Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Bargundyani Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Sha sh khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Khuaja Ahmad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Ebrahim khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Asad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Graveder Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Ali khil Annual Horticulture TIMER, Fall, 2011



Nangarhar Batikot shama khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Badla khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Nasrat khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Bar Mashawane Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Lachafoor Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Kuz Mash wani Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Baba khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Qala wal Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Ali khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Maktab kali Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Akhun zadghan Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Ali  khan khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Gara bawa Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot gar dawa Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Wavezu 20 Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Qatar khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Jani khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Ambar khana Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Habat khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Chordehy Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Shab dyani Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Chardey Meran Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Kuz osman khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Bar chardahy Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Shab dane akhmadkhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Navaqil-23 Annual Horticulture TIMER, Fall, 2011
Nangarhar Batikot Daman Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Zakhel Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama khalesa Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Muslem  Abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Ebrahe Gandi Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Qandiha Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar  Detahar Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Jamali Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Belonyeri Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar merza  kala Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Koz mir za kala Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz gordab Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bur gur dab Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Hazar bag Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Saray Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Mama khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Perzay Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bara dargali Annual Horticulture TIMER, Fall, 2011



Nangarhar Kama Bar  bazad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Dctaher khanl  k Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Karai khaqa Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Most Ali Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Ar bafan Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Shelam  khana Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kama khas Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Sanger sray Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Shelam Roiati Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar shelam Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz land bach Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar landa buch Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz bazad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Lodin shora Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuza  dargali Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar satderi Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Tatray Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama  Barmetakhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Zar shergar Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Maiar mamakhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Mamakhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz matakhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz sardary Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Naw bad Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz Arbafan Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bara zarshawi Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Khakhi Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Warasifure Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kuz kakal Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Kakal Bajawri Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Bar Arbafan Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Anargar Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Sadi sher Ali khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Sadi Ab jan Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Dar bangh Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Goge Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Qandahar y Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Mast Ali Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Qala Ahwand Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Nari wailh Annual Horticulture TIMER, Fall, 2011
Nangarhar Kama Degan Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Amla Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Qala sahe Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Bonta Annual Horticulture TIMER, Fall, 2011



Nangarhar Daray Noor Kotga Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Otran Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Lamatak Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Saton Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Janmer Annual Horticulture TIMER, Fall, 2011
Nangarhar Daray Noor Janjapor Annual Horticulture TIMER, Fall, 2011
Nangarhar Momandarah Landy Basawal Annual Horticulture TIMER, Fall, 2011
Nangarhar Momandarah Pas Basawal Annual Horticulture TIMER, Fall, 2011
Nangarhar Momandarah Hazar naw Annual Horticulture TIMER, Fall, 2011
Nangarhar Momandarah Gazgee Annual Horticulture TIMER, Fall, 2011
Nangarhar Momandarah Ghardeey Annual Horticulture TIMER, Fall, 2011
Nangarhar Momandarah Biela Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Ruaghanuo Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Banda Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Kadai Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Barro Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Mazina Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Hisarak Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Kala Mirji Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Kahan Annual Horticulture TIMER, Fall, 2011
Nangarhar Rodat Hisar sahi Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Gharhali Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Shapoola Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Tangai Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Gagrah(1) Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Harkani Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Marez Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Kotawal Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Charwazai Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Lar Ahmad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Nary obah Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Jaw dara Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Chuhlara Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Tar Nawe Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Larraechnia Annual Horticulture TIMER, Fall, 2011
Nangarhar Dih bala Gara (2) Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Ragha Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Warsak Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Yaqa khal Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Aga khal Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Dafta khel Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Dafta khel Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Khur banda Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Kuz Arkhel Annual Horticulture TIMER, Fall, 2011



Nangarhar Goshta Bar Arkhel Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Sordag Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Belah Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Mama khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Goshta Sar band Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Gulaea Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Shir ghar Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Ghanikhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Dagha Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Anar Bagh Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Joi -25- Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Joi-26 Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Joi-26-Bachi Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Joi-27- Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Joi-28- Annual Horticulture TIMER, Fall, 2011
Nangarhar Ghanikhil Joi-29- Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Faiz abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Ghawchak Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Sabzabad Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Amarkhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Kakak Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Char bagh Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Bala Bagh Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhrod Fatih Abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Kala taq konadah Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Horiakhel  kalataq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Khoram kalataq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Malak zo kalataq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Char qala kalataq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Shamal qala taq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Qala taq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Mulek kaly Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Bazarak Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Bandah qalataq Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Kuz shad khan kaly Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Bar shad khankaly Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Markazy khewa Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Zargaran Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Naw jow Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Ghondi Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Khuski Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Khuski  Sarjal Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Akhunzad ghan Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Atawar Annual Horticulture TIMER, Fall, 2011



Nangarhar Kuzkunar Ata war sarjal Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Bar kandi Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Pachai kala Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Rahmat Abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Markazy khewa Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Sar  band Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Kashkot Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Mousa Bagh Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Bangaw Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Eamal khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Darbakhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Miaghan lamatak Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Abarzi  Abad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Syed khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Asad abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Sadar Gar Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Budyli Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Atawer  shad khan Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Char qala shamal Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Markazy khewa Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Capa tara  qalatak Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Pachahi khewa  kely Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Khorman  Sorjal Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Janat kaly   Bandah Annual Horticulture TIMER, Fall, 2011
Nangarhar Kuzkunar Emal khil  Abad khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Joi, 11 Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Naghlo Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Saracha Naghlo Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Saracha I Alikhan Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Khushgunbad Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Nahr I Shahee Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Khushgunbad 1 Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Naghlo Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Joi, 10 Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Joi, 11 Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Karez Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Joi, 15 Naghlo Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Saracha Arab Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Saracha e Dusaraka Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Joi, 10  Shura 2 Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Bihsud Khas Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Ashq M Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Qala I Per Sahib Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Tangai Annual Horticulture TIMER, Fall, 2011



Nangarhar Bihsud Qala I Arbab Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Bala abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Lajgar Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Qasam Abad Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Gumishbillah Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Kuz Ghushgunbad Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Zangoee Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Nahr I Shahee Annual Horticulture TIMER, Fall, 2011
Nangarhar Bihsud Khushgunbad Kalan Annual Horticulture TIMER, Fall, 2011
Nangarhar Lalpura Khura mahala Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Handrani Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Said Ahmad Khil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Mitrani Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Jaba Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Trilay Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Stanadar Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Kadar Khani Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Tokani Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Mondok Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Lohgalage Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Farshakhil Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Downy Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Sepay Annual Horticulture TIMER, Fall, 2011
Nangarhar Kot Ata Khan Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Turakhil Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Demazany Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qalasarfariz Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala Gazee Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala tak Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Harwa Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala takolla Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala Rahim Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Potor Gamba Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Mosim Banda Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Damanjee Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Ghonde Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Mostaqim-B Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala Borhan Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Wazir abad Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee M Amin  B Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Ghafur  Banda Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Amanullah qala Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Sheren Abad Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Mya banda Annual Horticulture TIMER, Fall, 2011



Laghman Qarghee Hosin khil Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Kal kal Abad Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala tamas Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee qala Sader Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Damander Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Mofte qala Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Sor khsonge Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Shamas he Abad Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Surkhabi Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Gul Pushta Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Saidan Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Mahigiran Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Najaran Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Deghulam Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qalatak Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala I Mamour Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Naw abad Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala I Hamza jan Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Hadipura Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Hanifabad Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Depolok Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala I Pacha Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Demalam Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala Ab. Rahim Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala I Mazola Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Qala I Mohammad Amin Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Baghwan Kucha Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Kachari Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Kolalan Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Ahmadzai Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Logarlam Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Bolan Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Kachulah Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Hotak khil Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Kanda Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Dara lam Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Zirani Annual Horticulture TIMER, Fall, 2011
Laghman Qarghee Farman khil Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Pashaee Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Mariam Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Shamangal Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Nawra Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Shamati Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Mariam Kora Annual Horticulture TIMER, Fall, 2011



Laghman Mihterlam Qala I Dalil Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Kota I tour Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Nawlam Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Shalatak Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Qala I Shikhan Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Badi abad Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Bisram Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Aba khil Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Tondai Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Manzagal Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Omarzaee Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Dupi Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Qala I Chahosh Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Tachcaree Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Danda Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Karhow Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Bagh I Mirza Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Qala I sefat Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Shabana Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Chilmati Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Khala Khil Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Gumain Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Tergare Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Panchpader Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Harmarl Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Nelawat Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Pooli Jugai Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Katal Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Midani Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Shirgari Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Kachur Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Chardihee Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Ali khil Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Kachi Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Naw abad Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Gul Abad Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Pacha ki Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Hakim Abad Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Bil I Mir Hasan Annual Horticulture TIMER, Fall, 2011
Laghman Mihterlam Wazir abad Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Rahmatkhil Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Qala I Haleem Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Sardaran Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Shikhan Annual Horticulture TIMER, Fall, 2011



Laghman Alishang Juma Gul Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Islam Abad Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Khan Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Sabarabad Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Chuni Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Tarang Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Qala I Husain Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Ganjawar Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Barakzai Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Harawara Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Shakarman Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Qalatak Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Shamarm Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Sahmaram sufla Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Qala Patak Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Gargar Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Rahen Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Kasigar Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Kurdisalab Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Rahmat Khil Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Sardaran Annual Horticulture TIMER, Fall, 2011
Laghman Alishang Hasanzai Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Landi kotakhil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Pas kota khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Alo khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Nimnani Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Qalatak Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Tingarkar Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Shur abad Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Haji Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Pacha khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Baz khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Gogadal Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Shikhan Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Saba khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Mia khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Alla Jegar Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Gromba coch Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Torai Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Salih Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Bandi Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Chuni Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Khatian Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Bostan Qala Annual Horticulture TIMER, Fall, 2011



Laghman Alingar Muskin Abad Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Chura khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Gambil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Qasaba Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Slingar Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Malak Afzal bela Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Nazer khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Chuza khil Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Lokar Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Nalyar Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Mango Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Doriani Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Kanda Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Barkot Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Rajaee Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Adhar Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Kokhi Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Gumba Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Sakhra Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Kotala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Muskin Abad Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Parwaee Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Nawi Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Najaran Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Kudar Qala Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Kuz Walas Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Waranta Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Khuaja Khil Sofla Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Shahee Annual Horticulture TIMER, Fall, 2011
Laghman Alingar Sandarwa Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Chumaray Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Kawir Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Kandaro Ghara Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Mangwand Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Taner Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Lotano Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Wolay Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Koza Arazay Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Maya Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Shalay Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Charakay Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar HakimAbad Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Bar sary Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Sham kar Annual Horticulture TIMER, Fall, 2011



Kunar Khas Kunar Hakim Abad Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Bara Arazay Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar  Sahibjan Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar  Sana khil Annual Horticulture TIMER, Fall, 2011
Kunar Khas Kunar Pas kalay Hakim Abad Annual Horticulture TIMER, Fall, 2011
Kunar Narang Bar narang Annual Horticulture TIMER, Fall, 2011
Kunar Narang Sharalo Annual Horticulture TIMER, Fall, 2011
Kunar Narang Kodo Annual Horticulture TIMER, Fall, 2011
Kunar Narang Charqala Annual Horticulture TIMER, Fall, 2011
Kunar Narang lamatak Annual Horticulture TIMER, Fall, 2011
Kunar Narang Karamar Annual Horticulture TIMER, Fall, 2011
Kunar Narang Ghwando Annual Horticulture TIMER, Fall, 2011
Kunar Narang soba ghwandi Annual Horticulture TIMER, Fall, 2011
Kunar Narang kotki jaga bela Annual Horticulture TIMER, Fall, 2011
Kunar Narang Qalawono Annual Horticulture TIMER, Fall, 2011
Kunar Narang karwanda Annual Horticulture TIMER, Fall, 2011
Kunar Narang lamatak bela Annual Horticulture TIMER, Fall, 2011
Kunar Narang Kotkai Annual Horticulture TIMER, Fall, 2011
Kunar Narang Koz narang Annual Horticulture TIMER, Fall, 2011
Kunar Shigal karborai Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Bara karborai Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Monai Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Bar Monai Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Dagiseer Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Malalam Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Mizara Annual Horticulture TIMER, Fall, 2011
Kunar Shigal shenkorak Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Kandaro Annual Horticulture TIMER, Fall, 2011
Kunar Shigal shangarshah Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Kanaseer Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Aman kot Annual Horticulture TIMER, Fall, 2011
Kunar Shigal Sorano Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Kerhala Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Bar Dandona Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Koz Dandona Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Lachagali Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Per m Khkaly Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Landi Tesha Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Pas Tesha Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Now abad Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Doshakhil Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Yar Gul Annual Horticulture TIMER, Fall, 2011
Kunar Assad abad Dam Kalay Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Babar Annual Horticulture TIMER, Fall, 2011



Kunar Chowkai Khadi Khil Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Shaloty Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Gurbaz Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Amri Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Andar Lachak Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Chambel Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Seri Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Kolmany Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Masawod Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Palor dara Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Gagezo Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Sefedar Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Badenzo Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Kanadar Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Karbory Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Sulimanzo Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Chalas Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Badgor Annual Horticulture TIMER, Fall, 2011
Kunar Chowkai Qato qala Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Gaziabad Wadeer Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Gaziabad Shumash Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Ghaziabad Masud Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Bar Noorgal Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Areet Kuz Cham Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Areet Bar Cham Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Shoolat Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Loodlam Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Seenzai Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Barizay Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Karchando Annual Horticulture TIMER, Fall, 2011
Kunar Noorgal Seri Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Lawi Kalay Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Adam Khil Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Lawr Dag Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Charmango Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Bara Hesara Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Seri Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Hesara Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Rashid Kalay Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Dabona Annual Horticulture TIMER, Fall, 2011
Kunar Marawara Bara Seri Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Kimagam Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Managai Annual Horticulture TIMER, Fall, 2011



Kunar Watapur Sekat Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Ladam Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Simatam Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Shami kot Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Malakana Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Ghundi Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Karmol Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Qamchi Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Dag Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Mashogal Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Lawi Kalay Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Shenagam Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Sharalo Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Bar Qamchi Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Khonao Qamba Annual Horticulture TIMER, Fall, 2011
Kunar Watapur Karay Annual Horticulture TIMER, Fall, 2011
Nangarhar Surkhraod Fiz abad Annual Horticulture Summer 2011
Nangarhar Surkhraod Subz abad Annual Horticulture Summer 2011
Nangarhar Surkhraod Amar Khil Annual Horticulture Summer 2011
Nangarhar Surkhraod Ghaw Chak Annual Horticulture Summer 2011
Nangarhar Surkhraod Zalm Abad Annual Horticulture Summer 2011
Nangarhar Surkhraod Charbagh Annual Horticulture Summer 2011
Nangarhar Surkhraod Bakhtan Annual Horticulture Summer 2011
Laghman Alishang Qala I Gul Ahmad Annual Horticulture Summer 2011
Laghman Alishang Kase Gar Annual Horticulture Summer 2011
Laghman Alishang Gar Gar Annual Horticulture Summer 2011
Laghman Alishang Rahin Annual Horticulture Summer 2011
Laghman Alishang Islam Abad Annual Horticulture Summer 2011
Laghman Alishang Qala I Khan Annual Horticulture Summer 2011
Laghman Alishang Subarabad Annual Horticulture Summer 2011
Laghman Alishang Diqazi Annual Horticulture Summer 2011
Laghman Alishang Tarang Annual Horticulture Summer 2011
Laghman Alishang Asakzai Annual Horticulture Summer 2011
Laghman Alishang Shamaram Annual Horticulture Summer 2011
Laghman Alishang Qalai Bai Annual Horticulture Summer 2011
Laghman Alishang Hasanzai Annual Horticulture Summer 2011
Laghman Alishang Qalai Hasan Annual Horticulture Summer 2011
Laghman Alishang Shakarman Annual Horticulture Summer 2011
Laghman Alishang Miaji Sahib Annual Horticulture Summer 2011
Laghman Alishang Shikhan Annual Horticulture Summer 2011
Laghman Alishang Barakzai Annual Horticulture Summer 2011
Laghman Alishang Qalatak Annual Horticulture Summer 2011
Laghman Alishang Qala I Haleem Annual Horticulture Summer 2011
Laghman Alishang Haji Sahiban Annual Horticulture Summer 2011



Laghman Alishang Chawni Annual Horticulture Summer 2011
Laghman Alishang Harrorah Annual Horticulture Summer 2011
Laghman Qarghaee Kharoti Annual Horticulture Summer 2011
Laghman Qarghaee Kanda Annual Horticulture Summer 2011
Laghman Qarghaee Daralam Annual Horticulture Summer 2011
Laghman Qarghaee Kachare Annual Horticulture Summer 2011
Laghman Qarghaee Dopi Annual Horticulture Summer 2011
Laghman Qarghaee Baghian Annual Horticulture Summer 2011
Laghman Qarghaee Farman Khil Annual Horticulture Summer 2011
Laghman Qarghaee Sapo Khil Annual Horticulture Summer 2011
Laghman Qarghaee Andor Annual Horticulture Summer 2011
Laghman Qarghaee Qotop Khil Annual Horticulture Summer 2011
Laghman Qarghaee Mashina Annual Horticulture Summer 2011
Laghman Qarghaee Darghar Annual Horticulture Summer 2011
Laghman Qarghaee Lamatak Annual Horticulture Summer 2011
Laghman Qarghaee Nowar Annual Horticulture Summer 2011
Laghman Qarghaee Qala I Miran Annual Horticulture Summer 2011
Laghman Qarghaee Aghr abad Annual Horticulture Summer 2011
Laghman Qarghaee Qala I Haji Gudad Annual Horticulture Summer 2011
Laghman Qarghaee Mihrab Qala Annual Horticulture Summer 2011
Laghman Qarghaee Charqala Annual Horticulture Summer 2011
Laghman Qarghaee Qabillah Annual Horticulture Summer 2011
Laghman Qarghaee Laramora Annual Horticulture Summer 2011
Laghman Qarghaee Baloch abad Annual Horticulture Summer 2011
Laghman Qarghaee Sopahi Baba Annual Horticulture Summer 2011
Laghman Qarghaee Tarang Annual Horticulture Summer 2011
Laghman Qarghaee Mesri Qala Annual Horticulture Summer 2011
Laghman Qarghaee Mahigiran Annual Horticulture Summer 2011
Laghman Qarghaee Qala I Malak Annual Horticulture Summer 2011
Laghman Qarghaee Swati Annual Horticulture Summer 2011
Laghman Qarghaee Adremzaee Annual Horticulture Summer 2011
Nangarhar Kuz Kunar Bodaili Annual Horticulture Staple Crops Fall 2010
Nangarhar Kuz Kunar Nowgoi Annual Horticulture Staple Crops Fall 2010
Nangarhar Chaparhar Dowlatzai Annual Horticulture Staple Crops Fall 2010
Nangarhar Chaparhar Daggo Annual Horticulture Staple Crops Fall 2010
Nangarhar Chaparhar Kandi Bagh Annual Horticulture Staple Crops Fall 2010
Nangarhar Chaparhar Shughaib Qala Annual Horticulture Staple Crops Fall 2010
Nangarhar Chaparhar Markaz Bazar Annual Horticulture Staple Crops Fall 2010
Nangarhar Chaparhar Ahanzadgan Annual Horticulture Staple Crops Fall 2010
Nangarhar Chaparhar Ahanzadgan Annual Horticulture Staple Crops Fall 2010
Nangarhar Rodat Mazina Annual Horticulture Staple Crops Fall 2010
Nangarhar Rodat Hesarak Annual Horticulture Staple Crops Fall 2010
Nangarhar Rodat Roghano Annual Horticulture Staple Crops Fall 2010
Nangarhar Rodat Mufi Qala Annual Horticulture Staple Crops Fall 2010



Nangarhar Rodat Kan rak Annual Horticulture Staple Crops Fall 2010
Nangarhar Rodat Qala Shah Wali Annual Horticulture Staple Crops Fall 2010
Nangarhar Rodat Chaghary Annual Horticulture Staple Crops Fall 2010
Nangarhar Rodat Drabzda Annual Horticulture Staple Crops Fall 2010
Nangarhar Rodat Akhonzadagan Annual Horticulture Staple Crops Fall 2010
Nangarhar Rodat Meya Banda Annual Horticulture Staple Crops Fall 2010
Nangarhar Rodat Sarshi Annual Horticulture Staple Crops Fall 2010
Nangarhar Rodat Batan Annual Horticulture Staple Crops Fall 2010
Nangarhar Rodat Baro Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Darbang Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Dethaher Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Ghahek Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Perzay Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Qala Ahmad Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Dargali Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Kwza Dargali Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Qandi Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Kuza Landa buch Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Kuza Dargali Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Nazed Khel Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Mana Khal Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Detahar Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Gaheq Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Kama Khas Annual Horticulture Staple Crops Fall 2010
Nangarhar Momand Dara Jui 27 Annual Horticulture Staple Crops Fall 2010
Nangarhar Momand Dara Jui 28 Annual Horticulture Staple Crops Fall 2010
Nangarhar Momand Dara Pas Basawal Annual Horticulture Staple Crops Fall 2010
Nangarhar Kama Akhan Kala Annual Horticulture 10
Nangarhar Dara-I-Noor Qala Shahi Perennial Horticulture Yellow Maize, Fall 2009
Nangarhar Kot Shapdeyani Perennial Horticulture Orchard Program
Nangarhar Khogyani Hashim Khel Perennial Horticulture Orchard Program
Nangarhar Kama Akhan Kala Perennial Horticulture Orchard Program
Nangarhar Hisarak Langar khel Perennial Horticulture Orchard Program
Nangarhar Goshta Badi Perennial Horticulture Orchard Program
Nangarhar Shinwar Shargar Perennial Horticulture Orchard Program
Nangarhar Dih Bala Haska mena Perennial Horticulture Orchard Program
Nangarhar Dara-I-Noor Qala Shahi Perennial Horticulture Orchard Program
Nangarhar Chaparhar Dowlatzai Perennial Horticulture Orchard Program
Nangarhar Behsud khusgumbad Perennial Horticulture Orchard Program
Nangarhar Muhmand Dara Basawul Perennial Horticulture Orchard Program
Nangarhar Shinwar Shergar Annual Horticulture Staple Crops, Fall 2009
Nangarhar Pachir Wa Agam Kaki Kalay Perennial Horticulture Orchard Program
Nangarhar Pachir Wa Agam Pachir Annual Horticulture TIMER Spring 2010
Nangarhar Muhmand Dara Basawul Annual Horticulture TIMER Spring 2010



Nangarhar Lal Pur Sultan Khel Annual Horticulture TIMER Spring 2010
Nangarhar Kuz Kunar Markazi Khewa Annual Horticulture TIMER Spring 2010
Nangarhar Kot Shapdeyani Annual Horticulture TIMER Spring 2010
Nangarhar Khogyani Hashim Khel Annual Horticulture TIMER Fall 2009
Nangarhar Kama Akhan Kala Annual Horticulture TIMER Spring 2010
Nangarhar Shinwar Shargar Annual Horticulture TIMER Spring 2010
Nangarhar Chaparhar Dowlatzai Annual Horticulture TIMER Spring 2010
Nangarhar Bati Kot Hafiz Khodai Annual Horticulture TIMER Spring 2010
Nangarhar Bati Kot Hafiz Khodai Perennial Horticulture Yellow Maize, Fall 2009
Nangarhar Bati Kot Hafiz Khodai Perennial Horticulture Orchard Program
Nangarhar Pachir Wa Agam Kaki Kalay Perennial Horticulture Yellow Maize, Fall 2009
Nangarhar Behsud Khushgubad Annual Horticulture 09
Nangarhar Dara-I-Noor Qala Shahi Perennial Horticulture REVAMP, Fall 2009
Nangarhar Muhmand Dara Basawul Perennial Horticulture REVAMP, Fall 2009
Nangarhar Kot Shapdeyani Perennial Horticulture REVAMP, Fall 2009
Nangarhar Shinwar Shergar Perennial Horticulture REVAMP, Fall 2009
Nangarhar Bati Kot Hafiz Khodai Perennial Horticulture REVAMP, Fall 2009
Nangarhar Khogyani Hashim Khel Perennial Horticulture REVAMP, Fall 2009
Nangarhar Surkh Rod Sultan Pur Perennial Horticulture REVAMP, Fall 2009
Nangarhar Kama Akhan Kala Perennial Horticulture REVAMP, Fall 2009
Nangarhar Behsud Khushgubad Perennial Horticulture REVAMP, Fall 2009
Nangarhar Pachir Wa Agam Kaki Kalay Perennial Horticulture REVAMP, Fall 2009
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Orchard Program
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture REVAMP, Fall 2009
Nangarhar Bati Kot Hafiz Khodai Annual Horticulture 09
Nangarhar Kama Akhan Kala Perennial Horticulture Yellow Maize, Fall 2009
Nangarhar Kot Shapdeyani Perennial Horticulture Yellow Maize, Fall 2009
Nangarhar Chaparhar Dowlatzai Perennial Horticulture Yellow Maize, Fall 2009
Nangarhar Surkh Rod Sultan Pur Perennial Horticulture Yellow Maize, Fall 2009
Nangarhar Rodat Hesarshi Perennial Horticulture Yellow Maize, Fall 2009
Nangarhar Kuz kunar Markazi Khewa Perennial Horticulture Yellow Maize, Fall 2009
Nangarhar Behsud Khushgubad Perennial Horticulture Yellow Maize, Fall 2009
Nangarhar Shinwar Shargar Perennial Horticulture Yellow Maize, Fall 2009
Nangarhar Surkh Rod Khushgubad Perennial Horticulture Orchard program
Nangarhar Sherzad Ma Ma Khel Perennial Horticulture Orchard program
Nangarhar Rodat Hesarshi Perennial Horticulture Orchard Program
Nangarhar Rodat Hesarshi Perennial Horticulture REVAMP, Fall 2009
Nangarhar Kama Akhan Kala Annual Horticulture Staple Crops, Fall 2009
Nangarhar Dih Bala Haska mena Annual Horticulture Staple Crops, Fall 2009
Nangarhar Rodat Hesarshi Annual Horticulture Staple Crops, Fall 2009
Nangarhar Kot Shapdeyani Annual Horticulture Staple Crops, Fall 2009
Nangarhar Sherzad Ma Ma Khel Annual Horticulture Staple Crops, Fall 2009
Nangarhar Kuz Kunar Markazi Khewa Annual Horticulture Staple Crops, Fall 2009
Nangarhar Khogyani Hashim Khel Annual Horticulture Staple Crops, Fall 2009



Nangarhar Achin Amber mela Annual Horticulture TIMER Fall 2009
Nangarhar Bati Kot Ghaziabad Perennial Horticulture Orchard Program
Nangarhar Hisarak Langar khel Perennial Horticulture Orchard Program
Nangarhar Khogyani Hashim Khel Perennial Horticulture Orchard Program
Nangarhar Chaparhar Dowlatzai Perennial Horticulture Orchard Program
Nangarhar Kot Shapdeyani Perennial Horticulture Orchard Program
Nangarhar Pachir Wa Agam Kaki Kalay Perennial Horticulture Orchard Program
Nangarhar Rodat Hesarshi Perennial Horticulture Orchard Program
Nangarhar Dara-I-Noor Qala Shahi Perennial Horticulture Orchard Program
Nangarhar Goshta Badi Perennial Horticulture  Orchard Program
Nangarhar Sherzad Ma Ma Khel Perennial Horticulture Orchard Program
Nangarhar Behsud Khushgubad Perennial Horticulture  Orchard Program
Nangarhar Kama Akhan Kala Perennial Horticulture Orchard Program
Nangarhar Surkh Rod Sultan Pur Perennial Horticulture Orchard Program
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Orchard Program
Nangarhar Shinwar Shergar Perennial Horticulture Orchard Program
Nangarhar Muhmand Dara Basawul Perennial Horticulture Orchard Program
Nuristan Nur Gram Malel Annual Horticulture 2010
Nuristan Nurgaram padisaw Annual Horticulture 2010
Nuristan Nurgaram Malil Annual Horticulture 2010
Nuristan Nurgaram Mamo qala Annual Horticulture 2010
Nuristan Nurgaram Nangarag Annual Horticulture 2010
Nuristan Nurgaram Shakot Annual Horticulture 2010
Kunar Asadabad Chagarcri Perennial Horticulture Field Program
Kunar Shegal Shin Koruk Darrah Perennial Horticulture Field Program
Kunar Sirkanay Doonyavi Perenial Horticulture Field Program
Kunar Sirkanay Bara Baila Perenial Horticulture Field Program
Kunar Sirkanay Bara Baila Perenial Horticulture Field Program
Kunar Narang Lamatak Perennial Horticulture Field Program
Kunar Manugi Manugi Perennial Horticulture Field Program
Laghman Qarghayi Mendawar Perennial Horticulture Field Program
Laghman Alingar Gamba Janubi Perennial Horticulture Field Program
Laghman Mihtarlam Qadzyan Perennial Horticulture Field Program
Nangarhar Bati Kot Ghaziabad Perennial Horticulture Field Program
Nangarhar Hisarak Langar khel Perennial Horticulture Field Program
Nangarhar Khogyani Hashim Khel Perennial Horticulture Field Program
Nangarhar Chaparhar Dowlatzai Perennial Horticulture Field Program
Nangarhar Kot Shapdeyani Perennial Horticulture Field Program
Nangarhar Pachir Wa Agam Kaki Kalay Perennial Horticulture Field Program
Nangarhar Rodat Hesarshi Perennial Horticulture Field Program
Nangarhar Dara-I-Noor Qala Shahi Perennial Horticulture Field Program
Nangarhar Goshta Badi Perennial Horticulture  Field Program
Nangarhar Sherzad Ma Ma Khel Perennial Horticulture Field Program
Nangarhar Behsud Khushgubad Perennial Horticulture  Field Program



Nangarhar Kama Akhan Kala Perennial Horticulture Field Program
Nangarhar Surkh Rod Sultan Pur Perennial Horticulture Field Program
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Field Program
Nangarhar Shinwar Shergar Perennial Horticulture Field Program
Nangarhar Muhmand Dara Basawul Perennial Horticulture Field Program
Kunar Asadabad Salar Bagh Perennial Horticulture Program
Kunar Narang Kuz and Bar Narang Perennial Horticulture Program
Kunar Khas Kunar Miagan, Taner Perennial Horticulture Program
Laghman Qarghayi Perennial Horticulture Program
Laghman Mihtarlam Chardi Perennial Horticulture Program
Nangarhar Surkh Rod Perennial Horticulture Program
Nangarhar Behsud Perennial Horticulture Program
Nangarhar Kama Perennial Horticulture Program
Nangarhar Kuz Kunar Perennial Horticulture Program
Nangarhar Bati Kot Perennial Horticulture Program
Nangarhar Rodat Perennial Horticulture Program
Nangarhar Ghanikhil Perennial Horticulture Program
Nangarhar Chaprihar Perennial Horticulture Program
Nangarhar Khogyani Perennial Horticulture Program
Kunar Narang Musa Bandeh Perennial Horticulture 2010(Yellow Maize)
Kunar Shegal Bar Shurtan Perennial Horticulture 2010(Yellow Maize)
Kunar Dangam Dangam Perennial Horticulture 2010(Yellow Maize)
Kunar Chawkay Chawki Perennial Horticulture 2010(Yellow Maize)
Kunar Khas Kunar Islam Qala Perennial Horticulture 2010(Yellow Maize)
Kunar Bar Kunar Asmar Perennial Horticulture 2010(Yellow Maize)
Kunar Asadabad Asadabad Perennial Horticulture 2010(Yellow Maize)
Kunar Monugi Kolag Perennial Horticulture 2010(Yellow Maize)
Kunar Sarkaney Sarkaney Perennial Horticulture 2010(Yellow Maize)
Laghman Alingar Gamba Perennial Horticulture 2010(Yellow Maize)
Laghman Qarghayi Sawatay Perennial Horticulture 2010(Yellow Maize)
Laghman Mihtarlam Mehterlam Perennial Horticulture 2010(Yellow Maize)
Nangarhar Behsud Khush Gumbad Perennial Horticulture 2010(Yellow Maize)
Nangarhar Dara-I-Noor Qala-i- Shahi Perennial Horticulture 2010(Yellow Maize)
Nangarhar Goshta Khas Goshta Perennial Horticulture 2010(Yellow Maize)
Nangarhar Hisarak Naser khel Perennial Horticulture 2010(Yellow Maize)
Nangarhar Kama Qal'eh-ye Akhund Perennial Horticulture 2010(Yellow Maize)
Nangarhar Khogyani Khagha Perennial Horticulture 2010(Yellow Maize)
Nangarhar Kot Sipia Perennial Horticulture Staple Crop-
Nangarhar Muhmand Dara Basawul Perennial Horticulture 2010(Yellow Maize)
Nangarhar Pachir Wa Agam Bandyan Perennial Horticulture 2010(Yellow Maize)
Nangarhar Rodat Shahi Kot Perennial Horticulture 2010(Yellow Maize)
Nangarhar Sherzad Mama Khel Perennial Horticulture 2010(Yellow Maize)
Nangarhar Surkh Rod Sultanpur Perennial Horticulture 2010(Yellow Maize)
Nangarhar Kuz Kunar MerkazeShewa Perennial Horticulture 2010(Yellow Maize)



Nangarhar Chaprihar Hafizan Perennial Horticulture 2010(Yellow Maize)
Nangarhar Ghanikhil Shergar Perennial Horticulture 2010(Yellow Maize)
Nangarhar Bati Kot Lowrti Perennial Horticulture 2010(Yellow Maize)
Kunar Narang Musa Bandeh Perennial Horticulture 2010(Mung beans)
Kunar Shegal Bar Shurtan Perennial Horticulture 2010(Mung beans)
Kunar Dangam Dangam Perennial Horticulture 2010(Mung beans)
Kunar Chawkay Chawki Perennial Horticulture 2010(Mung beans)
Kunar Khas Kunar Islam Qala Perennial Horticulture 2010(Mung beans)
Kunar Bar Kunar Asmar Perennial Horticulture 2010(Mung beans)
Kunar Asadabad Asadabad Perennial Horticulture 2010(Mung beans)
Laghman Alingar Gamba Perennial Horticulture 2010(Mung beans)
Laghman Qarghayi Sawatay Perennial Horticulture 2010(Mung beans)
Laghman Mihtarlam Mehterlam Perennial Horticulture 2010(Mung beans)
Nangarhar Behsud Khush Gumbad Perennial Horticulture 2010(Mung beans)
Nangarhar Dara-I-Noor Qala-i- Shahi Perennial Horticulture 2010(Mung beans)
Nangarhar Goshta Khas Goshta Perennial Horticulture 2010(Mung beans)
Nangarhar Hisarak Naser khel Perennial Horticulture 2010(Mung beans)
Nangarhar Kama Qal'eh-ye Akhund Perennial Horticulture 2010(Mung beans)
Nangarhar Khogyani Khagha Perennial Horticulture 2010(Mung beans)
Nangarhar Kot Sipia Perennial Horticulture 2010(Mung beans)
Nangarhar Muhmand Dara Basawul Perennial Horticulture 2010(Mung beans)
Nangarhar Pachir Wa Agam Bandyan Perennial Horticulture 2010(Mung beans)
Nangarhar Rodat Shahi Kot Perennial Horticulture 2010(Mung beans)
Nangarhar Sherzad Mama Khel Perennial Horticulture 2010(Mung beans)
Nangarhar Surkh Rod Sultanpur Perennial Horticulture 2010(Mung beans)
Nangarhar Kuz Kunar MerkazeShewa Perennial Horticulture 2010(Mung beans)
Nangarhar Chaprihar Hafizan Perennial Horticulture 2010(Mung beans)
Nangarhar Ghanikhil Shergar Perennial Horticulture 2010(Mung beans)
Nangarhar Bati Kot Lowrti Perennial Horticulture 2010(Mung beans)
Nangarhar Hisarak Perennial Horticulture 2010(Yellow Maize)
Nangarhar Sherzad Perennial Horticulture 2010(Yellow Maize)
Nangarhar Khogiani Perennial Horticulture 2010(Yellow Maize)
Nangarhar Surkh Rod Daryab Perennial Horticulture 2010(Yellow Maize)
Nangarhar Behsud Joe-10 Perennial Horticulture 2010(Yellow Maize)
Nangarhar Kama Gardab Perennial Horticulture 2010(Yellow Maize)
Nangarhar Goshta Perennial Horticulture 2010(Yellow Maize)
Nangarhar Dara-I-Noor Nangara Perennial Horticulture 2010(Yellow Maize)
Nangarhar Kuz Kunar Nouju Perennial Horticulture 2010(Yellow Maize)
Nangarhar Bati Kot Perennial Horticulture 2010(Yellow Maize)
Nangarhar Momand Dara Perennial Horticulture 2010(Yellow Maize)
Nangarhar Ghanikhil Joe-25 Perennial Horticulture 2010(Yellow Maize)
Nangarhar Rodat Kuza Qala Perennial Horticulture 2010(Yellow Maize)
Nangarhar Kot Eaid Ahmad Perennial Horticulture 2010(Yellow Maize)
Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture 2010(Yellow Maize)



Nangarhar Chaprihar Trillay Perennial Horticulture 2010(Yellow Maize)
Kunar Chawkay Khadi Khel Perennial Horticulture 2010(Yellow Maize)
Kunar Narang Karwanda Perennial Horticulture 2010(Yellow Maize)
Kunar Khas Kunar Perennial Horticulture 2010(Yellow Maize)
Kunar Dangam Dangam Perennial Horticulture 2010(Yellow Maize)
Kunar Shegal Perennial Horticulture 2010(Yellow Maize)
Kunar Asadabad Kuz Dandona Perennial Horticulture 2010(Yellow Maize)
Kunar Manugi Kanda Gul Perennial Horticulture 2010(Yellow Maize)
Kunar Asmar Perennial Horticulture 2010(Yellow Maize)
Laghman Mehtarlam Nilawat Perennial Horticulture 2010(Yellow Maize)
Laghman Mihtarlam Chardi Perennial Horticulture Program
Nangarhar Surkh Rod Naghrak Perennial Horticulture Program
Nangarhar Behsud City, Abdeyan, Qasma Bad Perennial Horticulture Program
Nangarhar Kuz Kunar Salam Poor Perennial Horticulture Program
Nangarhar Bati Kot Mkatab Kely Perennial Horticulture Program
Nangarhar Khogyani Kaka Perennial Horticulture Program
Kunar Narang Musa Bandeh Perennial Horticulture REVAMP Fall - 2010
Kunar Shegal Bar Shurtan Perennial Horticulture REVAMP Fall - 2010
Kunar Dangam Dangam Perennial Horticulture REVAMP Fall - 2010
Kunar Chawkay Chawki Perennial Horticulture REVAMP Fall - 2010
Kunar Khas Kunar Islam Qala Perennial Horticulture REVAMP Fall - 2010
Kunar Bar Kunar Asmar Perennial Horticulture REVAMP Fall - 2010
Kunar Asadabad Asadabad Perennial Horticulture REVAMP Fall - 2010
Kunar Monugi Kolag Perennial Horticulture REVAMP Fall - 2010
Kunar Sarkaney Sarkaney Perennial Horticulture REVAMP Fall - 2010
Laghman Alingar Gamba Perennial Horticulture REVAMP Fall - 2010
Laghman Qarghayi Sawatay Perennial Horticulture REVAMP Fall - 2010
Laghman Mihtarlam Mehterlam Perennial Horticulture REVAMP Fall - 2010
Nangarhar Behsud Khush Gumbad Perennial Horticulture REVAMP Fall - 2010
Nangarhar Bati Kot Lowrti Perennial Horticulture REVAMP Fall - 2010
Nangarhar Dara-I-Noor Qala-i- Shahi Perennial Horticulture REVAMP Fall - 2010
Nangarhar Dih Bala Kotkay Perennial Horticulture REVAMP Fall - 2010
Nangarhar Goshta Khas Goshta Perennial Horticulture REVAMP Fall - 2010
Nangarhar Hisarak Naser khel Perennial Horticulture REVAMP Fall - 2010
Nangarhar Kama Qal'eh-ye Akhund Perennial Horticulture REVAMP Fall - 2010
Nangarhar Khogyani Khagha Perennial Horticulture REVAMP Fall - 2010
Nangarhar Kot Sipia Perennial Horticulture REVAMP Fall - 2010
Nangarhar Muhmand Dara Basawul Perennial Horticulture REVAMP Fall - 2010
Nangarhar Pachir Wa Agam Bandyan Perennial Horticulture REVAMP Fall - 2010
Nangarhar Ghanikhil Shergar Perennial Horticulture REVAMP Fall - 2010
Nangarhar Rodat Shahi Kot Perennial Horticulture REVAMP Fall - 2010
Nangarhar Sherzad Mama Khel Perennial Horticulture REVAMP Fall - 2010
Nangarhar Surkh Rod Sultanpur Perennial Horticulture REVAMP Fall - 2010
Nangarhar Kuz Kunar MerkazeShewa Perennial Horticulture REVAMP Fall - 2010



Nangarhar Bati Kot Lowrti Perennial Horticulture fall,2010
Nangarhar Bati Kot Daman Perennial Horticulture fall,2010
Nangarhar Bati Kot Navi Lakhti Perennial Horticulture fall,2010
Nangarhar Behsud Joe-11 Perennial Horticulture fall,2010
Nangarhar Behsud Joe-14 Perennial Horticulture fall,2010
Nangarhar Behsud Joe-15 Perennial Horticulture fall,2010
Nangarhar Behsud Joe-9 Perennial Horticulture fall,2010
Nangarhar Behsud Karize Kabir Perennial Horticulture fall,2010
Nangarhar Chaprihar Dowlatzai Perennial Horticulture fall,2010
Nangarhar Chaprihar Gratic Perennial Horticulture fall,2010
Nangarhar Chaprihar Gul Dara Perennial Horticulture fall,2010
Nangarhar Chaprihar Hafizan Perennial Horticulture fall,2010
Nangarhar Chaprihar Qalae Shikh Perennial Horticulture fall,2010
Nangarhar Chaprihar Sangina Perennial Horticulture fall,2010
Nangarhar Chaprihar Shulana Perennial Horticulture fall,2010
Nangarhar Chaprihar Trillay Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Amla Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Nangara Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Mangina Perennial Horticulture fall,2010
Nangarhar Ghanikhil Joe-29 Perennial Horticulture fall,2010
Nangarhar Ghanikhil Joe-25 Perennial Horticulture fall,2010
Nangarhar Goshta Aka khil Perennial Horticulture fall,2010
Nangarhar Goshta Banda Perennial Horticulture fall,2010
Nangarhar Goshta Dafta Khil Perennial Horticulture fall,2010
Nangarhar Goshta Parow Perennial Horticulture fall,2010
Nangarhar Goshta Sarband Perennial Horticulture fall,2010
Nangarhar Goshta Yaqoob khil Perennial Horticulture fall,2010
Nangarhar Hisarak Afzal Khil Perennial Horticulture fall,2010
Nangarhar Hisarak Charghora Khil Perennial Horticulture fall,2010
Nangarhar Hisarak Char Toot Perennial Horticulture fall,2010
Nangarhar Hisarak Langar khel Perennial Horticulture fall,2010
Nangarhar Hisarak Miz Ghondi Perennial Horticulture fall,2010
Nangarhar Hisarak Naser khel Perennial Horticulture fall,2010
Nangarhar Hisarak Zarif Khil Perennial Horticulture fall,2010
Nangarhar Kama Gardab Perennial Horticulture fall,2010
Nangarhar Kama Gardaw Perennial Horticulture fall,2010
Nangarhar Kama Gooj Perennial Horticulture fall,2010
Nangarhar Kama Kama Khas Perennial Horticulture fall,2010
Nangarhar Kama Perzaee Perennial Horticulture fall,2010
Nangarhar Kama Zashoee Perennial Horticulture fall,2010
Nangarhar Kama Sada Perennial Horticulture fall,2010
Nangarhar Kot Hindarani Perennial Horticulture fall,2010
Nangarhar Kot Sepi Perennial Horticulture fall,2010



Nangarhar Kot Metrani Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Salam Poor Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Shaqa Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Shamal Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Shat Khan Keley Perennial Horticulture fall,2010
Nangarhar Momand Dara Damantal Perennial Horticulture fall,2010
Nangarhar Momand Dara Bela Perennial Horticulture fall,2010
Nangarhar Momand Dara Landi Basawal Perennial Horticulture fall,2010
Nangarhar Momand Dara Pas Basawal Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Morghi Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Pas Saber Perennial Horticulture fall,2010
Nangarhar Rodat Hesarshahee Perennial Horticulture fall,2010
Nangarhar Rodat Chaghary Perennial Horticulture fall,2010
Nangarhar Surkh Rod Fatih Abad Perennial Horticulture fall,2010
Nangarhar Surkh Rod Kako Khil Perennial Horticulture fall,2010
Nangarhar Surkh Rod Kakrak Perennial Horticulture fall,2010
Kunar Asadabad Kuz dandona Perennial Horticulture fall,2010
Kunar Asadabad Qarghan Perennial Horticulture fall,2010
Kunar Asadabad Naw Abad Perennial Horticulture fall,2010
Kunar Asmar Khanano Kassi Perennial Horticulture fall,2010
Kunar Asmar Shall Perennial Horticulture fall,2010
Kunar Asmar Tesha Perennial Horticulture fall,2010
Kunar Dangam Tobilay Perennial Horticulture fall,2010
Kunar Dangam Sara Kamar Perennial Horticulture fall,2010
Kunar Dangam Loye-Goriga Perennial Horticulture fall,2010
Kunar Dangam Dobanda Perennial Horticulture fall,2010
Kunar Khas Kunar Arazi Perennial Horticulture fall,2010
Kunar Khas Kunar Sahib Jum Perennial Horticulture fall,2010
Kunar Khas Kunar Shekhan Perennial Horticulture fall,2010
Kunar Khas Kunar Mangwal Perennial Horticulture fall,2010
Kunar Manugi Kolak Perennial Horticulture fall,2010
Kunar Manugi Tarala Perennial Horticulture fall,2010
Kunar Manugi Zarmandi Perennial Horticulture fall,2010
Kunar Narang Bila Perennial Horticulture fall,2010
Kunar Narang Kuz Narang Perennial Horticulture fall,2010
Kunar Narang Karwanda Perennial Horticulture fall,2010
Kunar Sarkaney Sarkaney Perennial Horticulture fall,2010
Kunar Sawkay Baber Perennial Horticulture fall,2010
Kunar Shegal Aman Koot Perennial Horticulture fall,2010
Kunar Shegal Mula Alam Khail Perennial Horticulture fall,2010
Kunar Shegal Shultan Perennial Horticulture fall,2010



Kunar Shegal Dagser Perennial Horticulture fall,2010
Laghman Alingar Sangar Khail Perennial Horticulture fall,2010
Laghman Alingar Shakhtri Perennial Horticulture fall,2010
Laghman Alingar Tari Qala Perennial Horticulture fall,2010
Laghman Alingar Rajaee Perennial Horticulture fall,2010
Laghman Mehtarlam Besram Perennial Horticulture fall,2010
Laghman Mehtarlam Nilawat Perennial Horticulture fall,2010
Laghman Mehtarlam Omerzaee Perennial Horticulture fall,2010
Laghman Mehtarlam Shamangal Perennial Horticulture fall,2010
Laghman Mehtarlam Wakil Abad Perennial Horticulture fall,2010
Laghman Qarghayi Ahmadzi Perennial Horticulture fall,2010
Laghman Qarghayi Charbagh Perennial Horticulture fall,2010
Laghman Qarghayi Surkhabi Perennial Horticulture fall,2010
Laghman Qarghayi Lamati Perennial Horticulture fall,2010
Laghman Qarghayi H. Gul Dad Qala Perennial Horticulture fall,2010
Nangarhar Batikot Maktab Kelay Perennial Horticulture Program
Nangarhar Rodat Chaghare Perennial Horticulture Program
Nangarhar Ghanikhil Gullae Perennial Horticulture Program
Nangarhar Kama Kamepool Perennial Horticulture Program
Nangarhar Bihsud Abdean and Jamale Perennial Horticulture Program
Nangarhar Surkhrod Naghrak Perennial Horticulture Program
Nangarhar Khogianee Shakarkhil Perennial Horticulture Program
Nangarhar Darinoor Shahe-Qala Perennial Horticulture Program
Nangarhar Kot Sepi Perennial Horticulture Orchard Program-
Nangarhar Momand Dara Damantal Perennial Horticulture Orchard Program-
Nangarhar Surkhrod Fatih Abad Perennial Horticulture Orchard Program-
Nangarhar Dara-I-Noor Qalaeshahee Perennial Horticulture Orchard Program-
Nangarhar Khogiani Saqawa Perennial Horticulture Orchard Program-
Nangarhar Kuz Kunar  Markazi Khiwa Perennial Horticulture Orchard Program-
Nangarhar Ghanikhil 29 Viala Perennial Horticulture Orchard Program-
Nangarhar Bati Kot Lowrti Perennial Horticulture Orchard Program-
Nangarhar Hesarak Langar khel Perennial Horticulture Orchard Program-
Mehtarlam Alingar Shahee Perennial Horticulture Orchard Program-
Mehtarlam Qarghayi Ahmadzai Perennial Horticulture Orchard Program-
Mehtarlam Mehtarlam Omerzaee Perennial Horticulture Orchard Program-
Kuanr Assad Abad Salar Bagh Perennial Horticulture Program
Kuanr Assad Abad Kehrala Perennial Horticulture Program
Kuanr Chapa dara Block Perennial Horticulture Program
Kuanr Khas Kunar Markaz Perennial Horticulture Program
Kuanr Narang Shanhed Kelay Perennial Horticulture Program
Kuanr Sarkani Donaee Perennial Horticulture Program
Kuanr Sawkay Swaky Perennial Horticulture Program
Laghman Mehtarlam Chardihee Perennial Horticulture Program
Kuner Assad Abad Kuz-Kurona Perennial Horticulture Program



Laghman Mehtarlam Chardehi Perennial Horticulture Program
Nangarhar Behsood Abdiani Perennial Horticulture Program
Nangarhar Behsood Samerkhil Perennial Horticulture Program
Nangarhar Bati Kot Lowrti Perennial Horticulture fall,2010
Nangarhar Bati Kot Daman Perennial Horticulture fall,2010
Nangarhar Bati Kot Navi Lakhti Perennial Horticulture fall,2010
Nangarhar Behsud Joe-11 Perennial Horticulture fall,2010
Nangarhar Behsud Joe-14 Perennial Horticulture fall,2010
Nangarhar Behsud Joe-15 Perennial Horticulture fall,2010
Nangarhar Behsud Joe-9 Perennial Horticulture fall,2010
Nangarhar Behsud Karize Kabir Perennial Horticulture fall,2010
Nangarhar Chaprihar Dowlatzai Perennial Horticulture fall,2010
Nangarhar Chaprihar Gratic Perennial Horticulture fall,2010
Nangarhar Chaprihar Gul Dara Perennial Horticulture fall,2010
Nangarhar Chaprihar Hafizan Perennial Horticulture fall,2010
Nangarhar Chaprihar Qalae Shikh Perennial Horticulture fall,2010
Nangarhar Chaprihar Sangina Perennial Horticulture fall,2010
Nangarhar Chaprihar Shulana Perennial Horticulture fall,2010
Nangarhar Chaprihar Trillay Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Amla Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Nangara Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Mangina Perennial Horticulture fall,2010
Nangarhar Ghanikhil Joe-29 Perennial Horticulture fall,2010
Nangarhar Ghanikhil Joe-25 Perennial Horticulture fall,2010
Nangarhar Goshta Aka khil Perennial Horticulture fall,2010
Nangarhar Goshta Banda Perennial Horticulture fall,2010
Nangarhar Goshta Dafta Khil Perennial Horticulture fall,2010
Nangarhar Goshta Parow Perennial Horticulture fall,2010
Nangarhar Goshta Sarband Perennial Horticulture fall,2010
Nangarhar Goshta Yaqoob khil Perennial Horticulture fall,2010
Nangarhar Hisarak Afzal Khil Perennial Horticulture fall,2010
Nangarhar Hisarak Charghora Khil Perennial Horticulture fall,2010
Nangarhar Hisarak Char Toot Perennial Horticulture fall,2010
Nangarhar Hisarak Langar khel Perennial Horticulture fall,2010
Nangarhar Hisarak Miz Ghondi Perennial Horticulture fall,2010
Nangarhar Hisarak Naser khel Perennial Horticulture fall,2010
Nangarhar Hisarak Zarif Khil Perennial Horticulture fall,2010
Nangarhar Kama Gardab Perennial Horticulture fall,2010
Nangarhar Kama Gardaw Perennial Horticulture fall,2010
Nangarhar Kama Gooj Perennial Horticulture fall,2010
Nangarhar Kama Kama Khas Perennial Horticulture fall,2010
Nangarhar Kama Perzaee Perennial Horticulture fall,2010
Nangarhar Kama Zashoee Perennial Horticulture fall,2010



Nangarhar Kama Sada Perennial Horticulture fall,2010
Nangarhar Kot Hindarani Perennial Horticulture fall,2010
Nangarhar Kot Sepi Perennial Horticulture fall,2010
Nangarhar Kot Metrani Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Salam Poor Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Shaqa Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Shamal Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Shat Khan Keley Perennial Horticulture fall,2010
Nangarhar Momand Dara Damantal Perennial Horticulture fall,2010
Nangarhar Momand Dara Bela Perennial Horticulture fall,2010
Nangarhar Momand Dara Landi Basawal Perennial Horticulture fall,2010
Nangarhar Momand Dara Pas Basawal Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Morghi Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Pas Saber Perennial Horticulture fall,2010
Nangarhar Rodat Hesarshahee Perennial Horticulture fall,2010
Nangarhar Rodat Chaghary Perennial Horticulture fall,2010
Nangarhar Surkh Rod Fatih Abad Perennial Horticulture fall,2010
Nangarhar Surkh Rod Kako Khil Perennial Horticulture fall,2010
Nangarhar Surkh Rod Kakrak Perennial Horticulture fall,2010
Laghman Alingar Sangar Khail Perennial Horticulture fall,2010
Laghman Alingar Shakhtri Perennial Horticulture fall,2010
Laghman Alingar Tari Qala Perennial Horticulture fall,2010
Laghman Alingar Rajaee Perennial Horticulture fall,2010
Laghman Mehtarlam Besram Perennial Horticulture fall,2010
Laghman Mehtarlam Nilawat Perennial Horticulture fall,2010
Laghman Mehtarlam Omerzaee Perennial Horticulture fall,2010
Laghman Mehtarlam Shamangal Perennial Horticulture fall,2010
Laghman Mehtarlam Wakil Abad Perennial Horticulture fall,2010
Laghman Qarghayi Ahmadzi Perennial Horticulture fall,2010
Laghman Qarghayi Charbagh Perennial Horticulture fall,2010
Laghman Qarghayi Surkhabi Perennial Horticulture fall,2010
Laghman Qarghayi Lamati Perennial Horticulture fall,2010
Laghman Qarghayi H. Gul Dad Qala Perennial Horticulture fall,2010
Nangarhar Bati Kot Lowrti Perennial Horticulture Spring,2011
Nangarhar Bati Kot Daman Perennial Horticulture Spring,2011
Nangarhar Bati Kot Navi Lakhti Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-11 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-14 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-15 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-9 Perennial Horticulture Spring,2011
Nangarhar Behsud Karize Kabir Perennial Horticulture Spring,2011



Nangarhar Chaprihar Dowlatzai Perennial Horticulture Spring,2011
Nangarhar Chaprihar Gratic Perennial Horticulture Spring,2011
Nangarhar Chaprihar Gul Dara Perennial Horticulture Spring,2011
Nangarhar Chaprihar Hafizan Perennial Horticulture Spring,2011
Nangarhar Chaprihar Qalae Shikh Perennial Horticulture Spring,2011
Nangarhar Chaprihar Sangina Perennial Horticulture Spring,2011
Nangarhar Chaprihar Shulana Perennial Horticulture Spring,2011
Nangarhar Chaprihar Trillay Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Amla Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Nangara Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Mangina Perennial Horticulture Spring,2011
Nangarhar Ghanikhil Joe-29 Perennial Horticulture Spring,2011
Nangarhar Ghanikhil Joe-25 Perennial Horticulture Spring,2011
Nangarhar Goshta Aka khil Perennial Horticulture Spring,2011
Nangarhar Goshta Banda Perennial Horticulture Spring,2011
Nangarhar Goshta Dafta Khil Perennial Horticulture Spring,2011
Nangarhar Goshta Parow Perennial Horticulture Spring,2011
Nangarhar Goshta Sarband Perennial Horticulture Spring,2011
Nangarhar Goshta Yaqoob khil Perennial Horticulture Spring,2011
Nangarhar Hisarak Afzal Khil Perennial Horticulture Spring,2011
Nangarhar Hisarak Charghora Khil Perennial Horticulture Spring,2011
Nangarhar Hisarak Char Toot Perennial Horticulture Spring,2011
Nangarhar Hisarak Langar khel Perennial Horticulture Spring,2011
Nangarhar Hisarak Miz Ghondi Perennial Horticulture Spring,2011
Nangarhar Hisarak Naser khel Perennial Horticulture Spring,2011
Nangarhar Hisarak Zarif Khil Perennial Horticulture Spring,2011
Nangarhar Kama Gardab Perennial Horticulture Spring,2011
Nangarhar Kama Gardaw Perennial Horticulture Spring,2011
Nangarhar Kama Gooj Perennial Horticulture Spring,2011
Nangarhar Kama Kama Khas Perennial Horticulture Spring,2011
Nangarhar Kama Perzaee Perennial Horticulture Spring,2011
Nangarhar Kama Zashoee Perennial Horticulture Spring,2011
Nangarhar Kama Sada Perennial Horticulture Spring,2011
Nangarhar Kot Hindarani Perennial Horticulture Spring,2011
Nangarhar Kot Sepi Perennial Horticulture Spring,2011
Nangarhar Kot Metrani Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Salam Poor Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Shaqa Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Shamal Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Shat Khan Keley Perennial Horticulture Spring,2011
Nangarhar Momand Dara Damantal Perennial Horticulture Spring,2011
Nangarhar Momand Dara Bela Perennial Horticulture Spring,2011



Nangarhar Momand Dara Landi Basawal Perennial Horticulture Spring,2011
Nangarhar Momand Dara Pas Basawal Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Morghi Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Pas Saber Perennial Horticulture Spring,2011
Nangarhar Rodat Hesarshahee Perennial Horticulture Spring,2011
Nangarhar Rodat Chaghary Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Fatih Abad Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Kako Khil Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Kakrak Perennial Horticulture Spring,2011
Kunar Asadabad Kuz dandona Perennial Horticulture Spring,2011
Kunar Asadabad Qarghan Perennial Horticulture Spring,2011
Kunar Asadabad Naw Abad Perennial Horticulture Spring,2011
Kunar Asmar Khanano Kassi Perennial Horticulture Spring,2011
Kunar Asmar Shall Perennial Horticulture Spring,2011
Kunar Asmar Tesha Perennial Horticulture Spring,2011
Kunar Dangam Tobilay Perennial Horticulture Spring,2011
Kunar Dangam Sara Kamar Perennial Horticulture Spring,2011
Kunar Dangam Loye-Goriga Perennial Horticulture Spring,2011
Kunar Dangam Dobanda Perennial Horticulture Spring,2011
Kunar Khas Kunar Arazi Perennial Horticulture Spring,2011
Kunar Khas Kunar Sahib Jum Perennial Horticulture Spring,2011
Kunar Khas Kunar Shekhan Perennial Horticulture Spring,2011
Kunar Khas Kunar Mangwal Perennial Horticulture Spring,2011
Kunar Manugi Kolak Perennial Horticulture Spring,2011
Kunar Manugi Tarala Perennial Horticulture Spring,2011
Kunar Manugi Zarmandi Perennial Horticulture Spring,2011
Kunar Narang Bila Perennial Horticulture Spring,2011
Kunar Narang Kuz Narang Perennial Horticulture Spring,2011
Kunar Narang Karwanda Perennial Horticulture Spring,2011
Kunar Sarkaney Sarkaney Perennial Horticulture Spring,2011
Kunar Sawkay Baber Perennial Horticulture Spring,2011
Kunar Shegal Aman Koot Perennial Horticulture Spring,2011
Kunar Shegal Mula Alam Khail Perennial Horticulture Spring,2011
Kunar Shegal Shultan Perennial Horticulture Spring,2011
Kunar Shegal Dagser Perennial Horticulture Spring,2011
Laghman Alingar Sangar Khail Perennial Horticulture Spring,2011
Laghman Alingar Shakhtri Perennial Horticulture Spring,2011
Laghman Alingar Tari Qala Perennial Horticulture Spring,2011
Laghman Alingar Rajaee Perennial Horticulture Spring,2011
Laghman Mehtarlam Besram Perennial Horticulture Spring,2011
Laghman Mehtarlam Nilawat Perennial Horticulture Spring,2011
Laghman Mehtarlam Omerzaee Perennial Horticulture Spring,2011



Laghman Mehtarlam Shamangal Perennial Horticulture Spring,2011
Laghman Mehtarlam Wakil Abad Perennial Horticulture Spring,2011
Laghman Qarghayi Ahmadzi Perennial Horticulture Spring,2011
Laghman Qarghayi Charbagh Perennial Horticulture Spring,2011
Laghman Qarghayi Surkhabi Perennial Horticulture Spring,2011
Laghman Qarghayi Lamati Perennial Horticulture Spring,2011
Laghman Qarghayi H. Gul Dad Qala Perennial Horticulture Spring,2011
Nangarhar Bati Kot Lowrti Perennial Horticulture fall,2010
Nangarhar Bati Kot Daman Perennial Horticulture fall,2010
Nangarhar Bati Kot Navi Lakhti Perennial Horticulture fall,2010
Nangarhar Behsud Joe-11 Perennial Horticulture fall,2010
Nangarhar Behsud Joe-14 Perennial Horticulture fall,2010
Nangarhar Behsud Joe-15 Perennial Horticulture fall,2010
Nangarhar Behsud Joe-9 Perennial Horticulture fall,2010
Nangarhar Behsud Karize Kabir Perennial Horticulture fall,2010
Nangarhar Chaprihar Dowlatzai Perennial Horticulture fall,2010
Nangarhar Chaprihar Gratic Perennial Horticulture fall,2010
Nangarhar Chaprihar Gul Dara Perennial Horticulture fall,2010
Nangarhar Chaprihar Hafizan Perennial Horticulture fall,2010
Nangarhar Chaprihar Qalae Shikh Perennial Horticulture fall,2010
Nangarhar Chaprihar Sangina Perennial Horticulture fall,2010
Nangarhar Chaprihar Shulana Perennial Horticulture fall,2010
Nangarhar Chaprihar Trillay Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Amla Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Nangara Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Mangina Perennial Horticulture fall,2010
Nangarhar Ghanikhil Joe-29 Perennial Horticulture fall,2010
Nangarhar Ghanikhil Joe-25 Perennial Horticulture fall,2010
Nangarhar Goshta Aka khil Perennial Horticulture fall,2010
Nangarhar Goshta Banda Perennial Horticulture fall,2010
Nangarhar Goshta Dafta Khil Perennial Horticulture fall,2010
Nangarhar Goshta Parow Perennial Horticulture fall,2010
Nangarhar Goshta Sarband Perennial Horticulture fall,2010
Nangarhar Goshta Yaqoob khil Perennial Horticulture fall,2010
Nangarhar Hisarak Afzal Khil Perennial Horticulture fall,2010
Nangarhar Hisarak Charghora Khil Perennial Horticulture fall,2010
Nangarhar Hisarak Char Toot Perennial Horticulture fall,2010
Nangarhar Hisarak Langar khel Perennial Horticulture fall,2010
Nangarhar Hisarak Miz Ghondi Perennial Horticulture fall,2010
Nangarhar Hisarak Naser khel Perennial Horticulture fall,2010
Nangarhar Hisarak Zarif Khil Perennial Horticulture fall,2010
Nangarhar Kama Gardab Perennial Horticulture fall,2010
Nangarhar Kama Gardaw Perennial Horticulture fall,2010



Nangarhar Kama Gooj Perennial Horticulture fall,2010
Nangarhar Kama Kama Khas Perennial Horticulture fall,2010
Nangarhar Kama Perzaee Perennial Horticulture fall,2010
Nangarhar Kama Zashoee Perennial Horticulture fall,2010
Nangarhar Kama Sada Perennial Horticulture fall,2010
Nangarhar Kot Hindarani Perennial Horticulture fall,2010
Nangarhar Kot Sepi Perennial Horticulture fall,2010
Nangarhar Kot Metrani Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Salam Poor Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Shaqa Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Shamal Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Shat Khan Keley Perennial Horticulture fall,2010
Nangarhar Momand Dara Damantal Perennial Horticulture fall,2010
Nangarhar Momand Dara Bela Perennial Horticulture fall,2010
Nangarhar Momand Dara Landi Basawal Perennial Horticulture fall,2010
Nangarhar Momand Dara Pas Basawal Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Morghi Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Pas Saber Perennial Horticulture fall,2010
Nangarhar Rodat Hesarshahee Perennial Horticulture fall,2010
Nangarhar Rodat Chaghary Perennial Horticulture fall,2010
Nangarhar Surkh Rod Fatih Abad Perennial Horticulture fall,2010
Nangarhar Surkh Rod Kako Khil Perennial Horticulture fall,2010
Nangarhar Surkh Rod Kakrak Perennial Horticulture fall,2010
Laghman Alingar Sangar Khail Perennial Horticulture fall,2010
Laghman Alingar Shakhtri Perennial Horticulture fall,2010
Laghman Alingar Tari Qala Perennial Horticulture fall,2010
Laghman Alingar Rajaee Perennial Horticulture fall,2010
Laghman Mehtarlam Besram Perennial Horticulture fall,2010
Laghman Mehtarlam Nilawat Perennial Horticulture fall,2010
Laghman Mehtarlam Omerzaee Perennial Horticulture fall,2010
Laghman Mehtarlam Shamangal Perennial Horticulture fall,2010
Laghman Mehtarlam Wakil Abad Perennial Horticulture fall,2010
Laghman Qarghayi Ahmadzi Perennial Horticulture fall,2010
Laghman Qarghayi Charbagh Perennial Horticulture fall,2010
Laghman Qarghayi Surkhabi Perennial Horticulture fall,2010
Laghman Qarghayi Lamati Perennial Horticulture fall,2010
Laghman Qarghayi H. Gul Dad Qala Perennial Horticulture fall,2010
Nangarhar Behsud Benigah Perennial Horticulture Program
Nangarhar Behsud Jue-10 Perennial Horticulture Program
Nangarhar Rodat Amloki Perennial Horticulture Program
Nangarhar Bati Kot Barikab Perennial Horticulture Program



Nangarhar Bati Kot Maktab Kelay Perennial Horticulture Program
Nangarhar Bati Kot Lawarti Perennial Horticulture Program
Nangarhar Ghanikhil Jue-27 Perennial Horticulture Program
Laghman Qarghayi Farman Khial Perennial Horticulture Program
Laghman Mehtarlam Qale Akhond Perennial Horticulture Program
Kunar Asadabad Kerarah Perennial Horticulture Program
Kunar Sawkay Shuluti Perennial Horticulture Program
Kunar Narang Dari Mazar Perennial Horticulture Program
Nangarhar Pachir Wa Agam Pass Pacheer Perennial Horticulture Management Program
Nangarhar Pachir Wa Agam Landi Pacheer Perennial Horticulture Management Program
Kunar Noor Gul Shumash Perennial Horticulture Management Program
Kunar Noor Gul Arit Perennial Horticulture Management Program
Kunar Noor Gul Ghazi Abad Perennial Horticulture Management Program
Kunar Noor Gul suhil Tangi Perennial Horticulture Management Program
Nangarhar Bati Kot Lowrti Perennial Horticulture fall,2010
Nangarhar Bati Kot Daman Perennial Horticulture fall,2010
Nangarhar Bati Kot Navi Lakhti Perennial Horticulture fall,2010
Nangarhar Behsud Joe-11 Perennial Horticulture fall,2010
Nangarhar Behsud Joe-14 Perennial Horticulture fall,2010
Nangarhar Behsud Joe-15 Perennial Horticulture fall,2010
Nangarhar Behsud Joe-9 Perennial Horticulture fall,2010
Nangarhar Behsud Karize Kabir Perennial Horticulture fall,2010
Nangarhar Chaprihar Dowlatzai Perennial Horticulture fall,2010
Nangarhar Chaprihar Gratic Perennial Horticulture fall,2010
Nangarhar Chaprihar Gul Dara Perennial Horticulture fall,2010
Nangarhar Chaprihar Hafizan Perennial Horticulture fall,2010
Nangarhar Chaprihar Qalae Shikh Perennial Horticulture fall,2010
Nangarhar Chaprihar Sangina Perennial Horticulture fall,2010
Nangarhar Chaprihar Shulana Perennial Horticulture fall,2010
Nangarhar Chaprihar Trillay Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Amla Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Nangara Perennial Horticulture fall,2010
Nangarhar Dara-I-Noor Mangina Perennial Horticulture fall,2010
Nangarhar Ghanikhil Joe-29 Perennial Horticulture fall,2010
Nangarhar Ghanikhil Joe-25 Perennial Horticulture fall,2010
Nangarhar Goshta Aka khil Perennial Horticulture fall,2010
Nangarhar Goshta Banda Perennial Horticulture fall,2010
Nangarhar Goshta Dafta Khil Perennial Horticulture fall,2010
Nangarhar Goshta Parow Perennial Horticulture fall,2010
Nangarhar Goshta Sarband Perennial Horticulture fall,2010
Nangarhar Goshta Yaqoob khil Perennial Horticulture fall,2010
Nangarhar Hisarak Afzal Khil Perennial Horticulture fall,2010
Nangarhar Hisarak Charghora Khil Perennial Horticulture fall,2010



Nangarhar Hisarak Char Toot Perennial Horticulture fall,2010
Nangarhar Hisarak Langar khel Perennial Horticulture fall,2010
Nangarhar Hisarak Miz Ghondi Perennial Horticulture fall,2010
Nangarhar Hisarak Naser khel Perennial Horticulture fall,2010
Nangarhar Hisarak Zarif Khil Perennial Horticulture fall,2010
Nangarhar Kama Gardab Perennial Horticulture fall,2010
Nangarhar Kama Gardaw Perennial Horticulture fall,2010
Nangarhar Kama Gooj Perennial Horticulture fall,2010
Nangarhar Kama Kama Khas Perennial Horticulture fall,2010
Nangarhar Kama Perzaee Perennial Horticulture fall,2010
Nangarhar Kama Zashoee Perennial Horticulture fall,2010
Nangarhar Kama Sada Perennial Horticulture fall,2010
Nangarhar Kot Hindarani Perennial Horticulture fall,2010
Nangarhar Kot Sepi Perennial Horticulture fall,2010
Nangarhar Kot Metrani Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Salam Poor Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Shaqa Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Shamal Perennial Horticulture fall,2010
Nangarhar Kuz Kunar Shat Khan Keley Perennial Horticulture fall,2010
Nangarhar Momand Dara Damantal Perennial Horticulture fall,2010
Nangarhar Momand Dara Bela Perennial Horticulture fall,2010
Nangarhar Momand Dara Landi Basawal Perennial Horticulture fall,2010
Nangarhar Momand Dara Pas Basawal Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Morghi Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture fall,2010
Nangarhar Pachir Wa Agam Pas Saber Perennial Horticulture fall,2010
Nangarhar Rodat Hesarshahee Perennial Horticulture fall,2010
Nangarhar Rodat Chaghary Perennial Horticulture fall,2010
Nangarhar Surkh Rod Fatih Abad Perennial Horticulture fall,2010
Nangarhar Surkh Rod Kako Khil Perennial Horticulture fall,2010
Nangarhar Surkh Rod Kakrak Perennial Horticulture fall,2010
Laghman Alingar Sangar Khail Perennial Horticulture fall,2010
Laghman Alingar Shakhtri Perennial Horticulture fall,2010
Laghman Alingar Tari Qala Perennial Horticulture fall,2010
Laghman Alingar Rajaee Perennial Horticulture fall,2010
Laghman Mehtarlam Besram Perennial Horticulture fall,2010
Laghman Mehtarlam Nilawat Perennial Horticulture fall,2010
Laghman Mehtarlam Omerzaee Perennial Horticulture fall,2010
Laghman Mehtarlam Shamangal Perennial Horticulture fall,2010
Laghman Mehtarlam Wakil Abad Perennial Horticulture fall,2010
Laghman Qarghayi Ahmadzi Perennial Horticulture fall,2010
Laghman Qarghayi Charbagh Perennial Horticulture fall,2010



Laghman Qarghayi Surkhabi Perennial Horticulture fall,2010
Laghman Qarghayi Lamati Perennial Horticulture fall,2010
Laghman Qarghayi H. Gul Dad Qala Perennial Horticulture fall,2010
Nangarhar Bati Kot Lowrti Perennial Horticulture Spring,2011
Nangarhar Bati Kot Daman Perennial Horticulture Spring,2011
Nangarhar Bati Kot Navi Lakhti Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-11 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-14 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-15 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-9 Perennial Horticulture Spring,2011
Nangarhar Behsud Karize Kabir Perennial Horticulture Spring,2011
Nangarhar Chaprihar Dowlatzai Perennial Horticulture Spring,2011
Nangarhar Chaprihar Gratic Perennial Horticulture Spring,2011
Nangarhar Chaprihar Gul Dara Perennial Horticulture Spring,2011
Nangarhar Chaprihar Hafizan Perennial Horticulture Spring,2011
Nangarhar Chaprihar Qalae Shikh Perennial Horticulture Spring,2011
Nangarhar Chaprihar Sangina Perennial Horticulture Spring,2011
Nangarhar Chaprihar Shulana Perennial Horticulture Spring,2011
Nangarhar Chaprihar Trillay Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Amla Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Nangara Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Mangina Perennial Horticulture Spring,2011
Nangarhar Ghanikhil Joe-29 Perennial Horticulture Spring,2011
Nangarhar Ghanikhil Joe-25 Perennial Horticulture Spring,2011
Nangarhar Goshta Aka khil Perennial Horticulture Spring,2011
Nangarhar Goshta Banda Perennial Horticulture Spring,2011
Nangarhar Goshta Dafta Khil Perennial Horticulture Spring,2011
Nangarhar Goshta Parow Perennial Horticulture Spring,2011
Nangarhar Goshta Sarband Perennial Horticulture Spring,2011
Nangarhar Goshta Yaqoob khil Perennial Horticulture Spring,2011
Nangarhar Hisarak Afzal Khil Perennial Horticulture Spring,2011
Nangarhar Hisarak Charghora Khil Perennial Horticulture Spring,2011
Nangarhar Hisarak Char Toot Perennial Horticulture Spring,2011
Nangarhar Hisarak Langar khel Perennial Horticulture Spring,2011
Nangarhar Hisarak Miz Ghondi Perennial Horticulture Spring,2011
Nangarhar Hisarak Naser khel Perennial Horticulture Spring,2011
Nangarhar Hisarak Zarif Khil Perennial Horticulture Spring,2011
Nangarhar Kama Gardab Perennial Horticulture Spring,2011
Nangarhar Kama Gardaw Perennial Horticulture Spring,2011
Nangarhar Kama Gooj Perennial Horticulture Spring,2011
Nangarhar Kama Kama Khas Perennial Horticulture Spring,2011
Nangarhar Kama Perzaee Perennial Horticulture Spring,2011
Nangarhar Kama Zashoee Perennial Horticulture Spring,2011



Nangarhar Kama Sada Perennial Horticulture Spring,2011
Nangarhar Khogyani Khagha Perennial Horticulture Spring,2011
Nangarhar Khogyani Wazir Perennial Horticulture Spring,2011
Nangarhar Khogyani Hakim Abad Perennial Horticulture Spring,2011
Nangarhar Kot Hindarani Perennial Horticulture Spring,2011
Nangarhar Kot Sepi Perennial Horticulture Spring,2011
Nangarhar Kot Metrani Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Salam Poor Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Shaqa Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Shamal Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Shat Khan Keley Perennial Horticulture Spring,2011
Nangarhar Momand Dara Damantal Perennial Horticulture Spring,2011
Nangarhar Momand Dara Bela Perennial Horticulture Spring,2011
Nangarhar Momand Dara Landi Basawal Perennial Horticulture Spring,2011
Nangarhar Momand Dara Pas Basawal Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Morghi Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Pas Saber Perennial Horticulture Spring,2011
Nangarhar Rodat Hesarshahee Perennial Horticulture Spring,2011
Nangarhar Rodat Chaghary Perennial Horticulture Spring,2011
Nangarhar Shirzad Ashpan Perennial Horticulture Spring,2011
Nangarhar Shirzad Toto Perennial Horticulture Spring,2011
Nangarhar Shirzad Gando mak Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Fatih Abad Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Kako Khil Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Kakrak Perennial Horticulture Spring,2011
Kunar Asadabad Kuz dandona Perennial Horticulture Spring,2011
Kunar Asadabad Qarghan Perennial Horticulture Spring,2011
Kunar Asadabad Naw Abad Perennial Horticulture Spring,2011
Kunar Asmar Khanano Kassi Perennial Horticulture Spring,2011
Kunar Asmar Shall Perennial Horticulture Spring,2011
Kunar Asmar Tesha Perennial Horticulture Spring,2011
Kunar Dangam Tobilay Perennial Horticulture Spring,2011
Kunar Dangam Sara Kamar Perennial Horticulture Spring,2011
Kunar Dangam Loye-Goriga Perennial Horticulture Spring,2011
Kunar Dangam Dobanda Perennial Horticulture Spring,2011
Kunar Khas Kunar Arazi Perennial Horticulture Spring,2011
Kunar Khas Kunar Sahib Jum Perennial Horticulture Spring,2011
Kunar Khas Kunar Shekhan Perennial Horticulture Spring,2011
Kunar Khas Kunar Mangwal Perennial Horticulture Spring,2011
Kunar Manugi Kolak Perennial Horticulture Spring,2011
Kunar Manugi Tarala Perennial Horticulture Spring,2011



Kunar Manugi Zarmandi Perennial Horticulture Spring,2011
Kunar Narang Bila Perennial Horticulture Spring,2011
Kunar Narang Kuz Narang Perennial Horticulture Spring,2011
Kunar Narang Karwanda Perennial Horticulture Spring,2011
Kunar Sarkaney Sarkaney Perennial Horticulture Spring,2011
Kunar Sawkay Baber Perennial Horticulture Spring,2011
Kunar Shegal Aman Koot Perennial Horticulture Spring,2011
Kunar Shegal Mula Alam Khail Perennial Horticulture Spring,2011
Kunar Shegal Shultan Perennial Horticulture Spring,2011
Kunar Shegal Dagser Perennial Horticulture Spring,2011
Laghman Alingar Sangar Khail Perennial Horticulture Spring,2011
Laghman Alingar Shakhtri Perennial Horticulture Spring,2011
Laghman Alingar Tari Qala Perennial Horticulture Spring,2011
Laghman Alingar Rajaee Perennial Horticulture Spring,2011
Laghman Mehtarlam Besram Perennial Horticulture Spring,2011
Laghman Mehtarlam Nilawat Perennial Horticulture Spring,2011
Laghman Mehtarlam Omerzaee Perennial Horticulture Spring,2011
Laghman Mehtarlam Shamangal Perennial Horticulture Spring,2011
Laghman Mehtarlam Wakil Abad Perennial Horticulture Spring,2011
Laghman Qarghayi Ahmadzi Perennial Horticulture Spring,2011
Laghman Qarghayi Charbagh Perennial Horticulture Spring,2011
Laghman Qarghayi Surkhabi Perennial Horticulture Spring,2011
Laghman Qarghayi Lamati Perennial Horticulture Spring,2011
Laghman Qarghayi H. Gul Dad Qala Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-11 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-14 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-15 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-9 Perennial Horticulture Spring,2011
Nangarhar Behsud Karize Kabir Perennial Horticulture Spring,2011
Nangarhar Chaprihar Dowlatzai Perennial Horticulture Spring,2011
Nangarhar Chaprihar Sangina Perennial Horticulture Spring,2011
Nangarhar Chaprihar Shulana Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Nangara Perennial Horticulture Spring,2011
Nangarhar Ghanikhil Joe-29 Perennial Horticulture Spring,2011
Nangarhar Ghanikhil Joe-25 Perennial Horticulture Spring,2011
Nangarhar Goshta Aka khil Perennial Horticulture Spring,2011
Nangarhar Goshta Dafta Khil Perennial Horticulture Spring,2011
Nangarhar Goshta Parow Perennial Horticulture Spring,2011
Nangarhar Goshta Sarband Perennial Horticulture Spring,2011
Nangarhar Hisarak Afzal Khil Perennial Horticulture Spring,2011
Nangarhar Kama Gardab Perennial Horticulture Spring,2011
Nangarhar Kama Gardaw Perennial Horticulture Spring,2011
Nangarhar Khogiani Kaga Perennial Horticulture Spring,2011



Nangarhar Khogiani Wazir Perennial Horticulture Spring,2011
Nangarhar Khogiani Hakim Abad Perennial Horticulture Spring,2011
Nangarhar Khogyani Khagha Perennial Horticulture Spring,2011
Nangarhar Khogyani Wazir Perennial Horticulture Spring,2011
Nangarhar Khogyani Hakim Abad Perennial Horticulture Spring,2011
Nangarhar Kot Hindarani Perennial Horticulture Spring,2011
Nangarhar Kot Metrani Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Shaqa Perennial Horticulture Spring,2011
Nangarhar Momand Dara Landi Basawal Perennial Horticulture Spring,2011
Nangarhar Momand Dara Pas Basawal Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture Spring,2011
Nangarhar Rodat Hesarshahee Perennial Horticulture Spring,2011
Nangarhar Rodat Kadi Perennial Horticulture Spring,2011
Nangarhar Shirzad Ashpan Perennial Horticulture Spring,2011
Nangarhar Shirzad Toto Perennial Horticulture Spring,2011
Nangarhar Shirzad Gando mak Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Fatih Abad Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Zulum Abad Perennial Horticulture Spring,2011
Kunar Asadabad Lachagali Perennial Horticulture Spring,2011
Kunar Khas Kunar Miagan Perennial Horticulture Spring,2011
Kunar Khas Kunar Sham Kar Perennial Horticulture Spring,2011
Kunar Manugi Gandi Perennial Horticulture Spring,2011
Kunar Manugi Nari Kor Perennial Horticulture Spring,2011
Kunar Narang Kuz Narang Perennial Horticulture Spring,2011
Kunar Sarkaney Sarkaney Perennial Horticulture Spring,2011
Kunar Sawkay Khadi Khail Perennial Horticulture Spring,2011
Kunar Shegal Aman Koot Perennial Horticulture Spring,2011
Kunar Shegal Mula Alam Khail Perennial Horticulture Spring,2011
Kunar Shegal Shultan Perennial Horticulture Spring,2011
Kunar Shegal Chagi Perennial Horticulture Spring,2011
Laghman Alingar H. Qala Perennial Horticulture Spring,2011
Laghman Alingar Chenchar Khail Perennial Horticulture Spring,2011
Laghman Mehtarlam Omerzaee Perennial Horticulture Spring,2011
Laghman Mehtarlam Wakil Abad Perennial Horticulture Spring,2011
Laghman Qarghayi Ahmadzi Perennial Horticulture Spring,2011
Laghman Qarghayi Sultan Khail Perennial Horticulture Spring,2011
Nangarhar Bati Kot Lowrti Perennial Horticulture Spring,2011
Nangarhar Bati Kot Daman Perennial Horticulture Spring,2011
Nangarhar Bati Kot Navi Lakhti Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-11 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-14 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-15 Perennial Horticulture Spring,2011



Nangarhar Behsud Joe-9 Perennial Horticulture Spring,2011
Nangarhar Behsud Karize Kabir Perennial Horticulture Spring,2011
Nangarhar Chaprihar Dowlatzai Perennial Horticulture Spring,2011
Nangarhar Chaprihar Gratic Perennial Horticulture Spring,2011
Nangarhar Chaprihar Gul Dara Perennial Horticulture Spring,2011
Nangarhar Chaprihar Hafizan Perennial Horticulture Spring,2011
Nangarhar Chaprihar Qalae Shikh Perennial Horticulture Spring,2011
Nangarhar Chaprihar Sangina Perennial Horticulture Spring,2011
Nangarhar Chaprihar Shulana Perennial Horticulture Spring,2011
Nangarhar Chaprihar Trillay Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Amla Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Nangara Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Mangina Perennial Horticulture Spring,2011
Nangarhar Ghanikhil Joe-29 Perennial Horticulture Spring,2011
Nangarhar Ghanikhil Joe-25 Perennial Horticulture Spring,2011
Nangarhar Goshta Aka khil Perennial Horticulture Spring,2011
Nangarhar Goshta Banda Perennial Horticulture Spring,2011
Nangarhar Goshta Dafta Khil Perennial Horticulture Spring,2011
Nangarhar Goshta Parow Perennial Horticulture Spring,2011
Nangarhar Goshta Sarband Perennial Horticulture Spring,2011
Nangarhar Goshta Yaqoob khil Perennial Horticulture Spring,2011
Nangarhar Hisarak Afzal Khil Perennial Horticulture Spring,2011
Nangarhar Hisarak Charghora Khil Perennial Horticulture Spring,2011
Nangarhar Hisarak Char Toot Perennial Horticulture Spring,2011
Nangarhar Hisarak Langar khel Perennial Horticulture Spring,2011
Nangarhar Hisarak Miz Ghondi Perennial Horticulture Spring,2011
Nangarhar Hisarak Naser khel Perennial Horticulture Spring,2011
Nangarhar Hisarak Zarif Khil Perennial Horticulture Spring,2011
Nangarhar Kama Gardab Perennial Horticulture Spring,2011
Nangarhar Kama Gardaw Perennial Horticulture Spring,2011
Nangarhar Kama Gooj Perennial Horticulture Spring,2011
Nangarhar Kama Kama Khas Perennial Horticulture Spring,2011
Nangarhar Kama Perzaee Perennial Horticulture Spring,2011
Nangarhar Kama Zashoee Perennial Horticulture Spring,2011
Nangarhar Kama Sada Perennial Horticulture Spring,2011
Nangarhar Khogyani Khagha Perennial Horticulture Spring,2011
Nangarhar Khogyani Wazir Perennial Horticulture Spring,2011
Nangarhar Khogyani Hakim Abad Perennial Horticulture Spring,2011
Nangarhar Kot Hindarani Perennial Horticulture Spring,2011
Nangarhar Kot Sepi Perennial Horticulture Spring,2011
Nangarhar Kot Metrani Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Salam Poor Perennial Horticulture Spring,2011



Nangarhar Kuz Kunar Shaqa Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Shamal Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Shat Khan Keley Perennial Horticulture Spring,2011
Nangarhar Momand Dara Damantal Perennial Horticulture Spring,2011
Nangarhar Momand Dara Bela Perennial Horticulture Spring,2011
Nangarhar Momand Dara Landi Basawal Perennial Horticulture Spring,2011
Nangarhar Momand Dara Pas Basawal Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Morghi Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Pas Saber Perennial Horticulture Spring,2011
Nangarhar Rodat Hesarshahee Perennial Horticulture Spring,2011
Nangarhar Rodat Chaghary Perennial Horticulture Spring,2011
Nangarhar Shirzad Ashpan Perennial Horticulture Spring,2011
Nangarhar Shirzad Toto Perennial Horticulture Spring,2011
Nangarhar Shirzad Gando mak Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Fatih Abad Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Kako Khil Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Kakrak Perennial Horticulture Spring,2011
Kunar Asadabad Kuz dandona Perennial Horticulture Spring,2011
Kunar Asadabad Qarghan Perennial Horticulture Spring,2011
Kunar Asadabad Naw Abad Perennial Horticulture Spring,2011
Kunar Asmar Khanano Kassi Perennial Horticulture Spring,2011
Kunar Asmar Shall Perennial Horticulture Spring,2011
Kunar Asmar Tesha Perennial Horticulture Spring,2011
Kunar Dangam Tobilay Perennial Horticulture Spring,2011
Kunar Dangam Sara Kamar Perennial Horticulture Spring,2011
Kunar Dangam Loye-Goriga Perennial Horticulture Spring,2011
Kunar Dangam Dobanda Perennial Horticulture Spring,2011
Kunar Khas Kunar Arazi Perennial Horticulture Spring,2011
Kunar Khas Kunar Sahib Jum Perennial Horticulture Spring,2011
Kunar Khas Kunar Shekhan Perennial Horticulture Spring,2011
Kunar Khas Kunar Mangwal Perennial Horticulture Spring,2011
Kunar Manugi Kolak Perennial Horticulture Spring,2011
Kunar Manugi Tarala Perennial Horticulture Spring,2011
Kunar Manugi Zarmandi Perennial Horticulture Spring,2011
Kunar Narang Bila Perennial Horticulture Spring,2011
Kunar Narang Kuz Narang Perennial Horticulture Spring,2011
Kunar Narang Karwanda Perennial Horticulture Spring,2011
Kunar Sarkaney Sarkaney Perennial Horticulture Spring,2011
Kunar Sawkay Baber Perennial Horticulture Spring,2011
Kunar Shegal Aman Koot Perennial Horticulture Spring,2011
Kunar Shegal Mula Alam Khail Perennial Horticulture Spring,2011
Kunar Shegal Shultan Perennial Horticulture Spring,2011



Kunar Shegal Dagser Perennial Horticulture Spring,2011
Laghman Alingar Sangar Khail Perennial Horticulture Spring,2011
Laghman Alingar Shakhtri Perennial Horticulture Spring,2011
Laghman Alingar Tari Qala Perennial Horticulture Spring,2011
Laghman Alingar Rajaee Perennial Horticulture Spring,2011
Laghman Mehtarlam Besram Perennial Horticulture Spring,2011
Laghman Mehtarlam Nilawat Perennial Horticulture Spring,2011
Laghman Mehtarlam Omerzaee Perennial Horticulture Spring,2011
Laghman Mehtarlam Shamangal Perennial Horticulture Spring,2011
Laghman Mehtarlam Wakil Abad Perennial Horticulture Spring,2011
Laghman Qarghayi Ahmadzi Perennial Horticulture Spring,2011
Laghman Qarghayi Charbagh Perennial Horticulture Spring,2011
Laghman Qarghayi Surkhabi Perennial Horticulture Spring,2011
Laghman Qarghayi Lamati Perennial Horticulture Spring,2011
Laghman Qarghayi H. Gul Dad Qala Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-11 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-14 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-15 Perennial Horticulture Spring,2011
Nangarhar Behsud Joe-9 Perennial Horticulture Spring,2011
Nangarhar Behsud Karize Kabir Perennial Horticulture Spring,2011
Nangarhar Chaprihar Dowlatzai Perennial Horticulture Spring,2011
Nangarhar Chaprihar Sangina Perennial Horticulture Spring,2011
Nangarhar Chaprihar Shulana Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture Spring,2011
Nangarhar Dara-I-Noor Nangara Perennial Horticulture Spring,2011
Nangarhar Ghanikhil Joe-29 Perennial Horticulture Spring,2011
Nangarhar Ghanikhil Joe-25 Perennial Horticulture Spring,2011
Nangarhar Goshta Aka khil Perennial Horticulture Spring,2011
Nangarhar Goshta Dafta Khil Perennial Horticulture Spring,2011
Nangarhar Goshta Parow Perennial Horticulture Spring,2011
Nangarhar Goshta Sarband Perennial Horticulture Spring,2011
Nangarhar Hisarak Afzal Khil Perennial Horticulture Spring,2011
Nangarhar Kama Gardab Perennial Horticulture Spring,2011
Nangarhar Kama Gardaw Perennial Horticulture Spring,2011
Nangarhar Khogiani Khagha Perennial Horticulture Spring,2011
Nangarhar Khogiani Wazir Perennial Horticulture Spring,2011
Nangarhar Khogiani Hakim Abad Perennial Horticulture Spring,2011
Nangarhar Khogyani Khagha Perennial Horticulture Spring,2011
Nangarhar Khogyani Wazir Perennial Horticulture Spring,2011
Nangarhar Khogyani Hakim Abad Perennial Horticulture Spring,2011
Nangarhar Kot Hindarani Perennial Horticulture Spring,2011
Nangarhar Kot Metrani Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Spring,2011
Nangarhar Kuz Kunar Shaqa Perennial Horticulture Spring,2011



Nangarhar Momand Dara Landi Basawal Perennial Horticulture Spring,2011
Nangarhar Momand Dara Pas Basawal Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture Spring,2011
Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture Spring,2011
Nangarhar Rodat Hesarshahee Perennial Horticulture Spring,2011
Nangarhar Rodat Kadi Perennial Horticulture Spring,2011
Nangarhar Shirzad Ashpan Perennial Horticulture Spring,2011
Nangarhar Shirzad Toto Perennial Horticulture Spring,2011
Nangarhar Shirzad Gando mak Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Fatih Abad Perennial Horticulture Spring,2011
Nangarhar Surkh Rod Zulum Abad Perennial Horticulture Spring,2011
Kunar Asadabad Lachagali Perennial Horticulture Spring,2011
Kunar Khas Kunar Miagan Perennial Horticulture Spring,2011
Kunar Khas Kunar Sham Kar Perennial Horticulture Spring,2011
Kunar Manugi Gandi Perennial Horticulture Spring,2011
Kunar Manugi Nari Kor Perennial Horticulture Spring,2011
Kunar Narang Kuz Narang Perennial Horticulture Spring,2011
Kunar Sarkaney Sarkaney Perennial Horticulture Spring,2011
Kunar Sawkay Khadi Khail Perennial Horticulture Spring,2011
Kunar Shegal Aman Koot Perennial Horticulture Spring,2011
Kunar Shegal Mula Alam Khail Perennial Horticulture Spring,2011
Kunar Shegal Shultan Perennial Horticulture Spring,2011
Kunar Shegal Chagi Perennial Horticulture Spring,2011
Laghman Alingar H. Qala Perennial Horticulture Spring,2011
Laghman Alingar Chenchar Khail Perennial Horticulture Spring,2011
Laghman Mehtarlam Omerzaee Perennial Horticulture Spring,2011
Laghman Mehtarlam Wakil Abad Perennial Horticulture Spring,2011
Laghman Qarghayi Ahmadzi Perennial Horticulture Spring,2011
Laghman Qarghayi Sultan Khail Perennial Horticulture Spring,2011
Kunar Narang Musa Bandeh Perennial Horticulture REVAMP Spring - 2011
Kunar Shegal Bar Shurtan Perennial Horticulture REVAMP Spring - 2011
Kunar Dangam Dangam Perennial Horticulture REVAMP Spring - 2011
Kunar Chawkay Chawki Perennial Horticulture REVAMP Spring - 2011
Kunar Khas Kunar Islam Qala Perennial Horticulture REVAMP Spring - 2011
Kunar Bar Kunar Asmar Perennial Horticulture REVAMP Spring - 2011
Kunar Asadabad Asadabad Perennial Horticulture REVAMP Spring - 2011
Laghman Alingar Gamba Perennial Horticulture REVAMP Spring - 2011
Laghman Qarghayi Sawatay Perennial Horticulture REVAMP Spring - 2011
Laghman Mihtarlam Mehterlam Perennial Horticulture REVAMP Spring - 2011
Nangarhar Behsud Khush Gumbad Perennial Horticulture REVAMP Spring - 2011
Nangarhar Bati Kot Lowrti Perennial Horticulture REVAMP Spring - 2011
Nangarhar Goshta Khas Goshta Perennial Horticulture REVAMP Spring - 2011
Nangarhar Hisarak Naser khel Perennial Horticulture REVAMP Spring - 2011
Nangarhar Kama Qal'eh-ye Akhund Perennial Horticulture REVAMP Spring - 2011



Nangarhar Khogyani Khagha Perennial Horticulture REVAMP Spring - 2011
Nangarhar Kot Sipia Perennial Horticulture REVAMP Spring - 2011
Nangarhar Muhmand Dara Basawul Perennial Horticulture REVAMP Spring - 2011
Nangarhar Pachir Wa Agam Bandyan Perennial Horticulture REVAMP Spring - 2011
Nangarhar Ghanikhil Shergar Perennial Horticulture REVAMP Spring - 2011
Nangarhar Rodat Shahi Kot Perennial Horticulture REVAMP Spring - 2011
Nangarhar Sherzad Mama Khel Perennial Horticulture REVAMP Spring - 2011
Nangarhar Surkh Rod Sultanpur Perennial Horticulture REVAMP Spring - 2011
Nangarhar Kuz Kunar MerkazeShewa Perennial Horticulture REVAMP Spring - 2011
Nangarhar Goshta Dafta Khil Perennial Horticulture REVAMP Spring - 2011
Nangarhar Chaprihar Hafizan Perennial Horticulture REVAMP Spring - 2011
Nangarhar Pachir Wa Agam Pass Pacheer Perennial Horticulture Management Program
Nangarhar Pachir Wa Agam Landi Pacheer Perennial Horticulture Management Program
Kunar Noor Gul Shumash Perennial Horticulture Management Program
Kunar Noor Gul Arit Perennial Horticulture Management Program
Kunar Noor Gul Ghazi Abad Perennial Horticulture Management Program
Kunar Noor Gul suhil Tangi Perennial Horticulture Management Program
Nangarhar Batikot Maktab Kelay Perennial Horticulture Program
Nangarhar Rodat Chaghare Perennial Horticulture Program
Nangarhar Ghanikhil Gullae Perennial Horticulture Program
Nangarhar Kama Kamepool Perennial Horticulture Program
Nangarhar Bihsud Abdean and Jamale Perennial Horticulture Program
Nangarhar Surkhrod Naghrak Perennial Horticulture Program
Nangarhar Khogianee Shakarkhil Perennial Horticulture Program
Kuanr Assad Abad Salar Bagh Perennial Horticulture Program
Kuanr Assad Abad Kehrala Perennial Horticulture Program
Kuanr Narang Shanhed Kelay Perennial Horticulture Program
Kuanr Sarkani Donaee Perennial Horticulture Program
Kuanr Sawkay Swaky Perennial Horticulture Program
Laghman Mehtarlam Chardihee Perennial Horticulture Program

Province District Village Section Activity_Code Acvitity_Name

Kunar Chawkay Kulmanai
Gender and Micro 
Enterprise (GME) FP1312001 Fish Pond Project

Kunar Asadabad Dandona
Gender and Micro 
Enterprise (GME) FFNP1301005 Fruit Forestry Nursery

Kunar Nurgal Mia Qala
Gender and Micro 
Enterprise (GME) FP1312004 Fish Pond Project

Kunar Asadabad Shahedano Kalala
Gender and Micro 
Enterprise (GME) VNP1301020

Vegetable Nursery 
Program

Kunar Nurgal Mia Qala
Gender and Micro 
Enterprise (GME) FP1312003 Fish Pond Project

Kunar Nurgal Kuz Nurgal
Gender and Micro 
Enterprise (GME) CHP1313007 Cheese Program



Kunar Nurgal Darai Mazar
Gender and Micro 
Enterprise (GME) VNP1313016

Vegetable Nursery 
Program

Kunar Chawkay Shalotai
Gender and Micro 
Enterprise (GME) VNP1312017

Vegetable Nursery 
Program

Kunar Chawkay Kulmanai
Gender and Micro 
Enterprise (GME) FP1312002 Fish Pond Project

Kunar Chawkay Babor
Gender and Micro 
Enterprise (GME) VNP1312018

Vegetable Nursery 
Program

Laghman Qarghayi Dara-Ghar
Gender and Micro 
Enterprise (GME) FP702008 Fish Pond Project

Laghman Qarghayi Daralam
Gender and Micro 
Enterprise (GME) CHP0702005 Cheese Program

Laghman Qarghayi Qalatak
Gender and Micro 
Enterprise (GME) FFNP0702003 Fruit Forestry Nursery

Laghman Qarghayi Sawati
Gender and Micro 
Enterprise (GME) CHP0702006 Cheese Program

Laghman Qarghayi Dara-Ghar
Gender and Micro 
Enterprise (GME) FP702009 Fish Pond Project

Laghman Qarghayi Dara-Ghar
Gender and Micro 
Enterprise (GME) FP702007 Fish Pond Project

Laghman Alingar Aba khel
Gender and Micro 
Enterprise (GME) FP703006 Fish Pond Project

Laghman Alingar Aba Khil
Gender and Micro 
Enterprise (GME) FP703005 Fish Pond Project

Laghman Qarghayi Sawati
Gender and Micro 
Enterprise (GME) FFNP0702004 Fruit Forestry Nursery

Laghman Mihtarlam Akhond Kaly
Gender and Micro 
Enterprise (GME) VNP0701012

Vegetable Nursery 
Program

Laghman Mihtarlam Kanda
Gender and Micro 
Enterprise (GME) VNP0701011

Vegetable Nursery 
Program

Laghman Qarghayi Farmankhil
Gender and Micro 
Enterprise (GME) VNP0702014

Vegetable Nursery 
Program

Laghman Mihtarlam Maidani
Gender and Micro 
Enterprise (GME) VNP0701013

Vegetable Nursery 
Program

Laghman Qarghayi Kamalpor
Gender and Micro 
Enterprise (GME) VNP0702015

Vegetable Nursery 
Program

Nangarhar Bati Kot Ambar khana
Gender and Micro 
Enterprise (GME) FP617013 Fish Pond Project

Nangarhar Surkh Rod Nagharak
Gender and Micro 
Enterprise (GME) FP602019 Fish Pond Project

Nangarhar Khogyani Kaga
Gender and Micro 
Enterprise (GME) FFNP605006 Fruit Forestry Nursery

Nangarhar Surkh Rod Zulm Abad
Gender and Micro 
Enterprise (GME) FP602018 Fish Pond Project

Nangarhar Kama Landabuch
Gender and Micro 
Enterprise (GME) FP618017 Fish Pond Project



Nangarhar Kama Landabuch
Gender and Micro 
Enterprise (GME) FP618016 Fish Pond Project

Nangarhar Kuz Kunar Now Joy
Gender and Micro 
Enterprise (GME) FP619015 Fish Pond Project

Nangarhar Bati Kot Shash khel
Gender and Micro 
Enterprise (GME) FP617012 Fish Pond Project

Nangarhar Bati Kot Lachapur
Gender and Micro 
Enterprise (GME) CHP617008 Cheese Program

Nangarhar Surkh Rod Sabz Abad
Gender and Micro 
Enterprise (GME) MSP602004 Mintorship Program

Nangarhar Surkh Rod Shikhmesry
Gender and Micro 
Enterprise (GME) MSP602001 Mintorship program

Nangarhar Bati Kot Lachapur
Gender and Micro 
Enterprise (GME) VNP617019

Vegetable Nursery 
Program

Nangarhar Behsud Lasma Wiala
Gender and Micro 
Enterprise (GME) MSP621005 Mintorship Program

Nangarhar Bati Kot Hajyano Kalai
Gender and Micro 
Enterprise (GME) FP617011 Fish Pond Project

Nangarhar Bati Kot Daman
Gender and Micro 
Enterprise (GME) FP617010 Fish Pond Project

Nangarhar Surkh Rod Daronta
Gender and Micro 
Enterprise (GME) MSP602002 Mintorship program

Nangarhar Surkh Rod Miran
Gender and Micro 
Enterprise (GME) MSP602003 Mintorship Program

Nangarhar Bati Kot Ambar khana
Gender and Micro 
Enterprise (GME) FP617014 Fish Pond Project

Nangarhar Bati Kot Barikab
Gender and Micro 
Enterprise (GME) VNP 617021

Vegetable Nursery 
Program

Nangarhar Kuz Kunar Bazarak
Gender and Micro 
Enterprise (GME) VNP0619010

Vegetable Nursery 
Program

Nangarhar Kuz Kunar Khiwa
Gender and Micro 
Enterprise (GME) VNP0619009

Vegetable Nursery 
Program

Nangarhar Kama Shergal
Gender and Micro 
Enterprise (GME) VNP0618008

Vegetable Nursery 
Program

Nangarhar Behsud Tamirat
Gender and Micro 
Enterprise (GME) VNP0621007

Vegetable Nursery 
Program

Nangarhar Behsud Joe 10
Gender and Micro 
Enterprise (GME) VNP0621006

Vegetable Nursery 
program

Nangarhar Behsud Samarkhil Farm
Gender and Micro 
Enterprise (GME) VNP0621005

Vegetable Nursery 
Program

Nangarhar Shinwar Ghanikhil /27 wiala
Gender and Micro 
Enterprise (GME) VNP0613004

Vegetable Nursery 
Program

Nangarhar Surkh Rod Naghrak
Gender and Micro 
Enterprise (GME) FFNP0602002 Furit Forestry Nursery

Nangarhar Behsud Binega
Gender and Micro 
Enterprise (GME) VNP0621002

Vegetable Nursery 
Program



Nangarhar Behsud Khushgunbad
Gender and Micro 
Enterprise (GME) VNP0621001

Vegetable Nursery 
Program

Nangarhar Behsud Banda
Gender and Micro 
Enterprise (GME) FFNP0621001 Fruit Forestry Nursery

Nangarhar Surkh Rod Fateh Abad
Gender and Micro 
Enterprise (GME) CHP0602004 Cheese Program

Nangarhar Kama Akhund Kalay
Gender and Micro 
Enterprise (GME) CHP0618003 Cheese Program

Nangarhar Kuz Kunar Pachai Qala
Gender and Micro 
Enterprise (GME) CHP0619002 Cheese Program

Nangarhar Kuz Kunar Sheege
Gender and Micro 
Enterprise (GME) CHP0619001 Cheese Program

Nangarhar Surkh Rod Narinj Bagh
Gender and Micro 
Enterprise (GME) SPF0602001

Surkhroad Packing 
Facility

Nangarhar Behsud Samarkhil
Gender and Micro 
Enterprise (GME) FSP0621001

Fruit Supplying 
program

Nangarhar Behsud Samarkhil Farm
Gender and Micro 
Enterprise (GME) CNP 621001 Citruse Project 

Nangarhar Surkhrod Naghrak
Gender and Micro 
Enterprise (GME) CNP 602002 Citruse Project 

Nangarhar Behsud Samarkhil
Gender and Micro 
Enterprise (GME) CPP 621001 Cotton Project

Nangarhar Bati Kot Lwoartai
Gender and Micro 
Enterprise (GME) VNP0617003

Vegetable Nursery 
Program

Nangarhar Surkh Rod Hejrat Kalay
Gender and Micro 
Enterprise (GME) PLP 602001 Poultry Project

Nangarhar Surkhrod Hejrat Kalay
Gender and Micro 
Enterprise (GME) PLP 602002 Poultry Project

Nangarhar Surkhrod Hejrat Kalay
Gender and Micro 
Enterprise (GME) PLP 602003 Poultry Project

Nangarhar Surkhrod Hejrat Kalay
Gender and Micro 
Enterprise (GME) PLP 602004 Poultry Project

Nangarhar Surkhrod Hejrat Kalay
Gender and Micro 
Enterprise (GME) PLP 602005 Poultry Project

Nangarhar Surkhrod Hejrat Kalay
Gender and Micro 
Enterprise (GME) PLP 602006 Poultry Project

Nangarhar Surkhrod Hejrat Kalay
Gender and Micro 
Enterprise (GME) PLP 602007 Poultry Project

Nangarhar Surkhrod Hejrat Kalay
Gender and Micro 
Enterprise (GME) PLP 602008 Poultry Project

Nangarhar Surkhrod Hejrat Kalay
Gender and Micro 
Enterprise (GME) PLP 602009 Poultry Project

Nangarhar Bati Kot Janatyano Kalai
Gender and Micro 
Enterprise (GME) PLP 617010 Poultry Project

Nangarhar Batikot Janatyano Kalai
Gender and Micro 
Enterprise (GME) PLP 617011 Poultry Project



Nangarhar Batikot Janatiano Kaly
Gender and Micro 
Enterprise (GME) PLP 617012 Poultry Project

Nangarhar Batikot Farm 4
Gender and Micro 
Enterprise (GME) PLP 617013 Poultry Project

Nangarhar Batikot Farm 4
Gender and Micro 
Enterprise (GME) PLP 617014 Poultry Project

Nangarhar Behsud Qalay Dasht 
Gender and Micro 
Enterprise (GME) PLP 621015 Poultry Project

Nangarhar Behsud Khoshgumbat
Gender and Micro 
Enterprise (GME) PLP 621016 Poultry Project

Nangarhar Behsud Qalay Dasht 
Gender and Micro 
Enterprise (GME) PLP 621017 Poultry Project

Nangarhar Behsud Qalay Dasht 
Gender and Micro 
Enterprise (GME) PLP 621018 Poultry Project

Nangarhar Behsud Qalay Dasht 
Gender and Micro 
Enterprise (GME) PLP 621019 Poultry Project

Nangarhar Behsud Qalay Dasht 
Gender and Micro 
Enterprise (GME) PLP 621020 Poultry Project

Nangarhar Behsud Qalay Dasht 
Gender and Micro 
Enterprise (GME) PLP 621021 Poultry Project

Nangarhar Kuz Kunar Sheege
Gender and Micro 
Enterprise (GME) PLP 619022 Poultry Project

Nangarhar Kuz kuner Sheege
Gender and Micro 
Enterprise (GME) PLP 619023 Poultry Project

Nangarhar Kuz kuner Dagiano Kaly
Gender and Micro 
Enterprise (GME) PLP 619024 Poultry Project

Nangarhar Kuz kuner Dagiano Kaly
Gender and Micro 
Enterprise (GME) PLP 619025 Poultry Project

Nangarhar Kuz kuner Dagiano Kaly
Gender and Micro 
Enterprise (GME) PLP 619026 Poultry Project

Laghman Mihtarlam Badybiad
Gender and Micro 
Enterprise (GME) PLP 701034 Poultry Project

Laghman Mihtarlam Badybiad
Gender and Micro 
Enterprise (GME) PLP 701035 Poultry Project

Laghman Mehtarlam Badybiad
Gender and Micro 
Enterprise (GME) PLP 701036 Poultry Project

Laghman Mehtarlam Badybiad
Gender and Micro 
Enterprise (GME) PLP 701037 Poultry Project

Laghman Mehtarlam Badybiad
Gender and Micro 
Enterprise (GME) PLP 701038 Poultry Project

Laghman Mehtarlam Badybiad
Gender and Micro 
Enterprise (GME) PLP 701039 Poultry Project

Laghman Qarghayi Kanda
Gender and Micro 
Enterprise (GME) PLP 701040 Poultry Project

Laghman Qarghayi kanda
Gender and Micro 
Enterprise (GME) PLP 701041 Poultry Project



Laghman Qarghayi kanda
Gender and Micro 
Enterprise (GME) PLP 701042 Poultry Project

Kunar Asad Abad Assad Abad 
Gender and Micro 
Enterprise (GME) PLP 1301043 Poultry Project

Kunar Asad Abad Assad Abad 
Gender and Micro 
Enterprise (GME) PLP 1301046 Poultry Project

Kunar Asad Abad Assad Abad 
Gender and Micro 
Enterprise (GME) PLP 1301047 Poultry Project

Kunar Assad Abad Assad Abad 
Gender and Micro 
Enterprise (GME) PLP 1301044 Poultry Project

Kunar Assad Abad Assad Abad 
Gender and Micro 
Enterprise (GME) PLP 1301045 Poultry Project

Nangarhar Sawkai Shalutai
Gender and Micro 
Enterprise (GME) PLP 1312048 Poultry Project

Nangarhar Sawkai Shalutai
Gender and Micro 
Enterprise (GME) PLP 1312049 Poultry Project

Nangarhar Khogyani Kaga
Gender and Micro 
Enterprise (GME) PLP 605027 Poultry Project

Nangarhar Khogianee Khankhil 
Gender and Micro 
Enterprise (GME) PLP 605028 Poultry Project

Nangarhar Khogianee Smasee
Gender and Micro 
Enterprise (GME) PLP 605029 Poultry Project

Nangarhar Khogianee Smasee
Gender and Micro 
Enterprise (GME) PLP 605030 Poultry Project

Nangarhar Khogianee Smasee
Gender and Micro 
Enterprise (GME) PLP 605031 Poultry Project

Nangarhar Sawkai Sawkai
Gender and Micro 
Enterprise (GME) PLP 1312050 Poultry Project

Nangarhar Rodat Farm 4
Gender and Micro 
Enterprise (GME) HELT609001

Handicraft, Embroidery 
and literacy training

Nangarhar Jalalabad Jalalabad 
Gender and Micro 
Enterprise (GME) TOT601001 TARAQI SABA TOT

Nangarhar Bihsud Joy 11 
Gender and Micro 
Enterprise (GME) PLP 621032 Poultry Project

Nangarhar Bihsud Joy 11 
Gender and Micro 
Enterprise (GME) PLP 621033 Poultry Project

Nangarhar Bihsud Joy 10
Gender and Micro 
Enterprise (GME) VNP 621022

Vegetable Nursery 
Program

Nangarhar Batikot Naghlo
Gender and Micro 
Enterprise (GME) VNP 617023

Vegetable Nursery 
Program

Nangarhar Batikot Barikab
Gender and Micro 
Enterprise (GME) VNP 617024

Vegetable Nursery 
Program

Nangarhar Rodat Roghano
Gender and Micro 
Enterprise (GME) VNP 609025

Vegetable Nursery 
Program

Nangarhar Shinwar 27 Wiala
Gender and Micro 
Enterprise (GME) VNP 613026

Vegetable Nursery 
Program



Laghman Qarghayi Hamisha Bahar
Gender and Micro 
Enterprise (GME) VNP 701027

Vegetable Nursery 
Program

Nangarhar Kama Gooj
Gender and Micro 
Enterprise (GME) KGP 618001 Kitchen Garden

Nangarhar Bihsud Zangoyee
Gender and Micro 
Enterprise (GME) KGP 621002 Kitchen Garden

Nangarhar Batikot Barikab
Gender and Micro 
Enterprise (GME) KGP 617003 Kitchen Garden

Nangarhar Pachir wa Agam Saber
Gender and Micro 
Enterprise (GME) KGP 607004 Kitchen Garden

Nangarhar Pachir wa Agam Dara
Gender and Micro 
Enterprise (GME) KGP 607006 Kitchen Garden

Laghman Mihtarlam
Chardehy/ Abdul Wahb 
Qala 

Gender and Micro 
Enterprise (GME) KGP 701005 Kitchen Garden

Laghman Mihtarlam Chardehy/ Qala -e-Sefat
Gender and Micro 
Enterprise (GME) KGP 701007 Kitchen Garden

Nangarhar Shinwar Faizulah Khan Village 
Gender and Micro 
Enterprise (GME) SHWP 613001

Clean/drinking water 
supply(Shall Well)

Nangarhar Kama Landabuch
Gender and Micro 
Enterprise (GME) PLP 618051 Poultry Project

Nangarhar Kama Landabuch
Gender and Micro 
Enterprise (GME) PLP 618052 Poultry Project

Nangarhar Kama Bajawray
Gender and Micro 
Enterprise (GME) PLP 618053 Poultry Project

Nangarhar Kama Bajawray
Gender and Micro 
Enterprise (GME) PLP 618054 Poultry Project

Nangarhar Kama Bajawray
Gender and Micro 
Enterprise (GME) PLP 618055 Poultry Project

Nangarhar Kama Bajawray
Gender and Micro 
Enterprise (GME) PLP 618056 Poultry Project

Nangarhar Kama Bajawray
Gender and Micro 
Enterprise (GME) PLP 618057 Poultry Project

Nangarhar Kama Bajawray
Gender and Micro 
Enterprise (GME) PLP 618058 Poultry Project

Nangarhar Kama Bajawray
Gender and Micro 
Enterprise (GME) PLP 618059 Poultry Project

Nangarhar Kama Bajawray
Gender and Micro 
Enterprise (GME) PLP 618060 Poultry Project

Nangarhar Kama Bajawray
Gender and Micro 
Enterprise (GME) PLP 618061 Poultry Project

Nangarhar Kama Bajawray
Gender and Micro 
Enterprise (GME) PLP 618062 Poultry Project

Nangarhar Kama Bajawray
Gender and Micro 
Enterprise (GME) PLP 618063 Poultry Project

Nangarhar Rodat Batan Qala
Gender and Micro 
Enterprise (GME) PLP 609064 Poultry Project



Nangarhar Rodat Batan Qala
Gender and Micro 
Enterprise (GME) PLP 609065 Poultry Project

Nangarhar Rodat Batan Qala
Gender and Micro 
Enterprise (GME) PLP 609066 Poultry Project

Nangarhar Rodat Batan Qala
Gender and Micro 
Enterprise (GME) PLP 609067 Poultry Project

Nangarhar Rodat Batan Qala
Gender and Micro 
Enterprise (GME) PLP 609068 Poultry Project

Nangarhar Rodat Batan Qala
Gender and Micro 
Enterprise (GME) PLP 609069 Poultry Project

Nangarhar Rodat Roghan
Gender and Micro 
Enterprise (GME) PLP 609070 Poultry Project

Nangarhar Rodat Roghan
Gender and Micro 
Enterprise (GME) PLP 609071 Poultry Project

Nangarhar Rodat Roghan
Gender and Micro 
Enterprise (GME) PLP 609072 Poultry Project

Nangarhar Rodat Roghan
Gender and Micro 
Enterprise (GME) PLP 609073 Poultry Project

Nangarhar Rodat Gongian village
Gender and Micro 
Enterprise (GME) PLP 609074 Poultry Project

Nangarhar Shinwar Ghanikhil / Dag
Gender and Micro 
Enterprise (GME) PLP 613075 Poultry Project

Nangarhar Shinwar Ghanikhil / Dag
Gender and Micro 
Enterprise (GME) PLP 613076 Poultry Project

Nangarhar Shinwar Ghanikhil / Dag
Gender and Micro 
Enterprise (GME) PLP 613077 Poultry Project

Nangarhar Shinwar Ghanikhil / Dag
Gender and Micro 
Enterprise (GME) PLP 613078 Poultry Project

Nangarhar Shinwar Ghanikhil / Dag
Gender and Micro 
Enterprise (GME) PLP 613079 Poultry Project

Nangarhar Shinwar Ghanikhil / Dag
Gender and Micro 
Enterprise (GME) PLP 613080 Poultry Project

Nangarhar Surkhrod Fateh Abad
Gender and Micro 
Enterprise (GME) PLP 602081 Poultry Project

Nangarhar Surkhrod Fateh Abad
Gender and Micro 
Enterprise (GME) PLP 602082 Poultry Project

Nangarhar Surkhrod Fateh Abad
Gender and Micro 
Enterprise (GME) PLP 602083 Poultry Project

Nangarhar Surkhrod Fateh Abad
Gender and Micro 
Enterprise (GME) PLP 602084 Poultry Project

Nangarhar Surkhrod Fateh Abad
Gender and Micro 
Enterprise (GME) PLP 602085 Poultry Project

Nangarhar Surkhrod Hijrat village
Gender and Micro 
Enterprise (GME) PLP 602086 Poultry Project

Nangarhar Surkhrod Hijrat village
Gender and Micro 
Enterprise (GME) PLP 602087 Poultry Project



Nangarhar Batikot Lachapur
Gender and Micro 
Enterprise (GME) PLP 617088 Poultry Project

Nangarhar Batikot Lachapur
Gender and Micro 
Enterprise (GME) PLP 617089 Poultry Project

Nangarhar Batikot Lachapur
Gender and Micro 
Enterprise (GME) PLP 617090 Poultry Project

Nangarhar Batikot Lachapur
Gender and Micro 
Enterprise (GME) PLP 617091 Poultry Project

Nangarhar Batikot Lachapur
Gender and Micro 
Enterprise (GME) PLP 617092 Poultry Project

Nangarhar Batikot Lachapur
Gender and Micro 
Enterprise (GME) PLP 617093 Poultry Project

Nangarhar Batikot Lachapur
Gender and Micro 
Enterprise (GME) PLP 617094 Poultry Project

Nangarhar Kuz kuner Shagee
Gender and Micro 
Enterprise (GME) PLP 619095 Poultry Project

Laghman Mihtarlam Khwaja Saheb
Gender and Micro 
Enterprise (GME) PLP 701096 Poultry Project

Laghman Mihtarlam Khwaja Saheb
Gender and Micro 
Enterprise (GME) PLP 701097 Poultry Project

Laghman Mihtarlam Khwaja Saheb
Gender and Micro 
Enterprise (GME) PLP 701098 Poultry Project

Laghman Mihtarlam Qabayel
Gender and Micro 
Enterprise (GME) PLP 701099 Poultry Project

Laghman Mihtarlam Qabayel
Gender and Micro 
Enterprise (GME) PLP 701100 Poultry Project

Nangarhar Chaparhar Dawlatzai
Gender and Micro 
Enterprise (GME) GWP 606001

Gabion Weaving 
Program

Nangarhar Chaparhar Dawlatzai
Gender and Micro 
Enterprise (GME) GWP 606002

Gabion Weaving 
Program

Nangarhar Chaparhar Dawlatzai
Gender and Micro 
Enterprise (GME) GWP 606003

Gabion Weaving 
Program

Nangarhar Chaparhar Hafizan
Gender and Micro 
Enterprise (GME) GWP 606004

Gabion Weaving 
Program

Nangarhar Chaparhar Hafizan
Gender and Micro 
Enterprise (GME) GWP 606005

Gabion Weaving 
Program

Nangarhar Pachir wa Agam Mia Village
Gender and Micro 
Enterprise (GME) GWP 607006

Gabion Weaving 
Program

Nangarhar Pachir wa Agam Sandaly
Gender and Micro 
Enterprise (GME) GWP 607007

Gabion Weaving 
Program

Nangarhar Pachir wa Agam Sandaly
Gender and Micro 
Enterprise (GME) GWP 607008

Gabion Weaving 
Program

Nangarhar Pachir wa Agam Sandaly
Gender and Micro 
Enterprise (GME) GWP 607009

Gabion Weaving 
Program

Nangarhar Pachir wa Agam Bamakhil
Gender and Micro 
Enterprise (GME) GWP 607010

Gabion Weaving 
Program



Nangarhar Pachir wa Agam Samrkhil
Gender and Micro 
Enterprise (GME) GWP 607011

Gabion Weaving 
Program

Nangarhar Jalalabad Marastoon
Gender and Micro 
Enterprise (GME) KGP 601006 Kitchen Garden Project

Nangarhar Bihsud Kampona
Gender and Micro 
Enterprise (GME) WBM 621001

Women Business 
Mentorship

Nangarhar Jalalabad Joe Haft
Gender and Micro 
Enterprise (GME) WBM 601002

Women Business 
Mentorship

Nangarhar Bihsud Qasaba
Gender and Micro 
Enterprise (GME) WBM 621003

Women Business 
Mentorship

Laghman Mihtarlam Share Naw
Gender and Micro 
Enterprise (GME) WBM 701004

Women Business 
Mentorship

Nangarhar kuz Kunar Qala Tak
Gender and Micro 
Enterprise (GME) WBM 619005

Women Business 
Mentorship

Kunar Chawkay Qazi Banda
Gender and Micro 
Enterprise (GME) WBM 1312006

Women Business 
Mentorship

Nangarhar Batikot Janatiano Kaly
Gender and Micro 
Enterprise (GME) WBM 617007

Women Business 
Mentorship

Nangarhar Rodat Block 6
Gender and Micro 
Enterprise (GME) WBM 609008

Women Business 
Mentorship

Nangarhar kuz Kunar Bar Shemal
Gender and Micro 
Enterprise (GME) WBM 619009

Women Business 
Mentorship

Nangarhar Surkhrod Maidani
Gender and Micro 
Enterprise (GME) WBM 602010

Women Business 
Mentorship

Nangarhar Surkhrod Fateh Abad
Gender and Micro 
Enterprise (GME) WBM 602011

Women Business 
Mentorship

Nangarhar Surkhrod Baalai
Gender and Micro 
Enterprise (GME) WBM 602012

Women Business 
Mentorship

Nangarhar Jalalabad Majborabad
Gender and Micro 
Enterprise (GME) WBM 601013

Women Business 
Mentorship

Kunar Assad Abad Dam Village
Gender and Micro 
Enterprise (GME) WBM 1301014

Women Business 
Mentorship

Nangarhar Kama Jamalai
Gender and Micro 
Enterprise (GME) WBM 618015

Women Business 
Mentorship

Kunar Nurgal Kuz Nurgal
Gender and Micro 
Enterprise (GME) WBM 1313016

Women Business 
Mentorship

Nangarhar Jalalabad 
Mustufiat Chawk zone # 
One, second st(AIBM)

Gender and Micro 
Enterprise (GME) EMC 601001

English Computer and 
Management Course

Nangarhar Jalalabad 
Mustufiat Chawk zone # 
One, second st(AIBM)

Gender and Micro 
Enterprise (GME) EMC 601002

English Computer and 
Management Course

Nangarhar Jalalabad DoWA
Gender and Micro 
Enterprise (GME) EMC 601003

English Computer and 
Management Course

Laghman Mihtarlam DoWA
Gender and Micro 
Enterprise (GME) EMC 701004

English Computer and 
Management Course

Laghman Mihtarlam DoWA
Gender and Micro 
Enterprise (GME) EMC 701005

English Computer and 
Management Course



Kunar Assad Abad Fatima High school
Gender and Micro 
Enterprise (GME) EMC 1301006

English Computer and 
Management Course

Nangarhar Kot Saied Ahmadkhil
Gender and Micro 
Enterprise (GME) VNP 622028 Vegetable Nursery 

Nangarhar Kama Jamalai
Gender and Micro 
Enterprise (GME) VNP 618030 Vegetable Nursery 

Nangarhar Batikot Nawe Wiala
Gender and Micro 
Enterprise (GME) VNP 617029 Vegetable Nursery 

Laghman Qarghayi Hussain Abad
Gender and Micro 
Enterprise (GME) CHP 702009 Cheese Program

Laghman Mihtarlam Chelmati
Gender and Micro 
Enterprise (GME) WBM 701017

Women Business 
Mentorship

Kunar Assad Abad Send Ghara 
Gender and Micro 
Enterprise (GME) WBM 1301018

Women Business 
Mentorship

Laghman Qarghayi Medawara
Gender and Micro 
Enterprise (GME) WBM 702019

Women Business 
Mentorship

Nangarhar Jalalabad City
Gender and Micro 
Enterprise (GME) WBM 702020

Women Business 
Mentorship

Laghman Mihtarlam Shahri Naw
Gender and Micro 
Enterprise (GME) WBM 701021

Women Business 
Mentorship

Kunar Assad Abad Karamara
Gender and Micro 
Enterprise (GME) WBM 1301022

Women Business 
Mentorship

Province District Village Section Activity_Code Acvitity_Name

Nangarhar Behsud Khoshkonbat
Private Sector 
Development (PSD) ZSP‐621‐007

Zaman Snack 
production Factory

Nangarhar Surkh Rod Ghawchack
Private Sector 
Development (PSD) TPJP‐602‐008

Khalil Rehan Tomato 
Paste and Jam Factory

Nangarhar Jalalabad City
Private Sector 
Development (PSD) TAS‐601‐010 Talc Association

Nangarhar Jalalabad City
Private Sector 
Development (PSD) NIA‐601‐011

Nangarhar Industry 
Association

Nangarhar Jalalabad City
Private Sector 
Development (PSD) CAS‐601‐009 Craftsman Association

Nangarhar Surkh Rod Dosaraka
Private Sector 
Development (PSD) RPF‐602‐012 Riaz Packaging Factory

Nangarhar Surkh Rod New Kabul Bus Station
Private Sector 
Development (PSD) WCh‐602‐013

Manufacturing 
Company

Nangarhar Jalalabad Chaknawry
Private Sector 
Development (PSD) VNF‐601014

Vermicelli &  Noodles 
Factory

Nangarhar Surkh Rod Dornta
Private Sector 
Development (PSD) MSH 602‐ 015

Mommand Sehat 
Hatchery



Nangarhar Jalalabad City
Private Sector 
Development (PSD) FCF‐601‐016

Fresh & Packages Cakes 
Factory

Nangarhar Surkh Rod Sabzabad
Private Sector 
Development (PSD) BBF 602 017

Baryalai Bicycles 
Factory

Nangarhar Jalalabad Bez Ekmalaty
Private Sector 
Development (PSD) YCC‐601‐018

Yashfeen Confectionery 
Factory

Nangarhar Jalalabad Jalalabad
Private Sector 
Development (PSD) ZRMC‐601‐019

ZRM Carpet Weaving 
Company

Nangarhar Kama Sher Gar
Private Sector 
Development (PSD) PF‐618‐020 M.Ishaq Poultry Farm

Nangarhar Kama Mirzakhil
Private Sector 
Development (PSD) PF‐618‐021 Bakhtyar poultry Farm

Nangarhar Kama Zar Shoi
Private Sector 
Development (PSD) PF‐618‐022

Murad khan Poultry  
Farm

Nangarhar Kama Landa boch
Private Sector 
Development (PSD) PF‐618‐023 Sadat Poultry Farm

Nangarhar Kama Zar shoi
Private Sector 
Development (PSD) PF‐618‐024

Naseeb Gul Poultry 
Farm

Nangarhar Muhmand Dara Khan Abad
Private Sector 
Development (PSD) PF‐614‐025

Ekhtyar Ahmad Poultry 
Farm

Nangarhar Muhmand Dara Alijan guly
Private Sector 
Development (PSD) PF‐614‐026

Feroz Poultry
Feroz Poultry Farm

Nangarhar Muhmand Dara Sultan khil
Private Sector 
Development (PSD) PF‐614‐027

Zabet khan Poultry 
Farm

Nangarhar Muhmand Dara Khan Abad
Private Sector 
Development (PSD) PF‐614‐028

Abdul Wali Poultry 
Farm

Nangarhar Bati Kot Nawi Lakhti
Private Sector 
Development (PSD) PF‐617‐029

Haji Nader Poultry 
Farm

Nangarhar Bati Kot Ambr Khan Ali khan Khil
Private Sector 
Development (PSD) PF‐617‐030

Hayatullah Poultry 
Farm

Nangarhar Bati Kot Daman
Private Sector 
Development (PSD) PF‐617‐031 M. Arif Poultry Farm

Nangarhar Bati Kot Haji Anu Kaly
Private Sector 
Development (PSD) PF‐617‐032 Samiullah Poultry Farm

Nangarhar Bati Kot Paraw
Private Sector 
Development (PSD) PF‐617‐033 Javid Poultry Farm

Nangarhar Bati Kot Qala wal
Private Sector 
Development (PSD) PF‐617‐034 Farhad Poultry Farm

Kunar Asadabad Lahurdag
Private Sector 
Development (PSD) PF‐1301‐035 M. Khalid Poultry Farm



Kunar Wata Pur Omer Abad
Private Sector 
Development (PSD) PF‐1308‐037

Isamuddin Poultry 
Farm

Kunar Asadabad Dam Kaly
Private Sector 
Development (PSD) PF‐1301‐036

muhibullah poultry 
Farm

Kunar Shegal Mora
Private Sector 
Development (PSD) PF‐1307‐038 Abdullah Poultry Farm

Kunar Nurgal Mia Qala
Private Sector 
Development (PSD) PF‐1313‐039 Farid Poultry Farm

Laghman Alingar Sakhra
Private Sector 
Development (PSD) PF‐705‐040

Dr Mohabad Poultry 
Farm

Laghman Alingar Parwai
Private Sector 
Development (PSD) PF‐705‐041

Najeebullah Poultry 
Farm

Laghman Alingar Lajugar
Private Sector 
Development (PSD) PF‐705‐042

Sayeed Mahmud 
Poultry Farm

Laghman Mihtarlam Harmal
Private Sector 
Development (PSD) PF‐01‐043 Babrak Poultry Farm

Laghman Alingar Sakhra
Private Sector 
Development (PSD) PF‐705‐044

Ezatullah Poultry Farm
Ezatullah Poultry

Nangarhar Dara‐I‐Noor Qali Shahi
Private Sector 
Development (PSD) DTX‐620‐046 Dara‐i‐Noor Textile

Nangarhar Dara‐I‐Noor Qali Shahi
Private Sector 
Development (PSD) DCH‐620‐047

Dara‐i‐Noor Chalk 
Factory

Nangarhar Achin Koshtal
Private Sector 
Development (PSD) SJP‐610‐0048

Watan Dost Joinery 
Program

Nangarhar Achin Koshtal
Private Sector 
Development (PSD) SJP‐610‐049

Toti Gul Joinery 
Program

Nangarhar Behsud Dubila
Private Sector 
Development (PSD) WSF621‐050 Wahid Soap Factory

Nangarhar Jalalabad Zoon 2
Private Sector 
Development (PSD) SHPP601‐051

processing and 
packaging Factory

Nangarhar Surkh Rod Dosaraka
Private Sector 
Development (PSD) AMF602‐052 Aryan Marble Factory

Nangarhar Sherzad Kodikhil
Private Sector 
Development (PSD) LMF605‐053 Lajbar Marble Factory

Nangarhar Jalalabad City
Private Sector 
Development (PSD) HAS601‐054

Happy Afghanistan 
Sports

Nangarhar Jalalabad City
Private Sector 
Development (PSD) ARDF601‐055

Furit processing 
Company

Nangarhar Jalalabad City
Private Sector 
Development (PSD) FDC‐601‐057

Homayoon Fiber 
Distrbution



Nangarhar Jalalabad Charahi Marston
Private Sector 
Development (PSD) FTL 601 058 Food Testing Labratroy

Nangarhar Kama kandi
Private Sector 
Development (PSD) STWF‐618‐059

Sadam Textile Weaving 
Company

Nangarhar Dara‐I‐Noor Qali Shahi
Private Sector 
Development (PSD) DPCF‐620‐060

Dara‐I‐Noor potatoes 
chips factory

Nangarhar Jalalabad Chknowry
Private Sector 
Development (PSD) SCP 601‐062 Sahill Chips Factory

Nangarhar Rodat Mirano Kaly
Private Sector 
Development (PSD) ETX 609‐063 Esmail Textile Factory

Nangarhar Rodat Mirano Kaly
Private Sector 
Development (PSD) TTXF 609‐064 Tahsel Textile Factory

Nangarhar Rodat Mirano Kaly
Private Sector 
Development (PSD) ZTXF 609‐065

Ziarat Gul Textile 
Factory

Nangarhar Rodat Mirano Kaly
Private Sector 
Development (PSD) TTXF 609‐066 Toor Textile Factory

Nangarhar Jalalabad city
Private Sector 
Development (PSD) FGA‐601‐001

Fruit Grower 
Association

Nangarhar Shinwar Marko
Private Sector 
Development (PSD) PF‐613‐003

Hahji Shamsulhaq Layer 
Bereder Farm

Nangarhar Jalalabad Jalalabad city
Private Sector 
Development (PSD) PAS‐601‐004 Poultry Association

Nangarhar Dih Bala Yaghiband
Private Sector 
Development (PSD) RTX‐608‐005

Rodat Textile weaving 
factory

Nangarhar Behsud Naghlo Joy 10
Private Sector 
Development (PSD) ATXD‐621‐006

Alkozai Textile dying, 
washing perss center

Nangarhar Behsud Naghlo Saracha
Private Sector 
Development (PSD) PF‐621‐002

Zamarak broilr Breeder 
Farm

Nangarhar Rodat Sharasol Village
Private Sector 
Development (PSD) HPF 609‐067 Haider broiler Farm

Nangarhar Rodat Baro Soor dag
Private Sector 
Development (PSD) ShPF 609‐068 Sharifullah Broiler Farm

Nangarhar Rodat Bazar
Private Sector 
Development (PSD) SHBF 609‐069

Shamsrurahman Broiler 
Farm

Nangarhar Surkh Rud Khalis Family
Private Sector 
Development (PSD) RBF 621‐070 Wafiullah Poultry Farm

Nangarhar Surkh Rod Shamsha Poor
Private Sector 
Development (PSD) MBF 602‐071

Mohammad Alam 
Poultry Farm

Nangarhar Muhmand Dara 27 Weala
Private Sector 
Development (PSD) ABF‐614‐072

Azizu Rahman Broiler 
Farm



Nangarhar Bati Kot Nabora Ghundi
Private Sector 
Development (PSD) RBF‐617‐073 Raees Broiler Farm

Nangarhar Bati Kot Farm‐e‐3
Private Sector 
Development (PSD) ZBF‐617‐074

Zeenatullah Broiler 
Farm

Laghman Mihtarlam Chelmati
Private Sector 
Development (PSD) ZBF‐701‐075 Zmary Broiler Farm

Nangarhar Chaparhar Dawlat Zai family
Private Sector 
Development (PSD) SBF‐606‐076 Sarajuddin Broiler Farm

Nangarhar Behsud Kariz Kabir
Private Sector 
Development (PSD) EBF‐621‐077 EmamJan Poultry Farm

Nangarhar Jalalabad Mukam khan
Private Sector 
Development (PSD) AdPF‐601‐078

Abdul Karim Poultry 
Farm

Nangarhar Jalalabad Mukam khan
Private Sector 
Development (PSD) HPF‐601‐079

Hamdullah Poultry 
Farm

Nangarhar Behsud Khush Gunbad
Private Sector 
Development (PSD) NPF‐621‐080 Nagiali Poultry Farm

Nangarhar Surkh Rud Hada
Private Sector 
Development (PSD) HBB‐621‐081

Hedayat barakat Broiler 
breeder

Laghman Alingar Kanda
Private Sector 
Development (PSD) ShBPF‐703‐082

Shasurahman Broiler 
Poultry Farm

Laghman Mihtarlam Kumshan
Private Sector 
Development (PSD) WBPF‐701‐083

Wahidullah Broiler 
Poultry Farm

Laghman Mihtarlam Hormal
Private Sector 
Development (PSD) IBPF‐701‐084

Ihsanullah Broiler 
Poultry Farm

Nangarhar Kuz Kunar Sediq Abad
Private Sector 
Development (PSD) GhBP‐619‐085

Haji Ghulam Sediq 
Broiler Poultry Farm

Kunar Chawkay Khadi khil
Private Sector 
Development (PSD) TMBP‐1312‐086

Taj Mohammad Broiler 
Poultry Farm

Kunar Wata Pur Shamir kot
Private Sector 
Development (PSD) ZBPF‐1308‐087

Zaher khan Broiler 
Poultry Farm

Kunar Asadabad Dam kaly
Private Sector 
Development (PSD) FBFP‐1301‐088

Fazl Rahman Broiler 
Poultry Farm

Kunar Marawara Lahor Dag
Private Sector 
Development (PSD) JBPF‐1302‐089

Juma khan Broiler 
Poultry Farm

Nangarhar Jalalabad City
Private Sector 
Development (PSD) NFPA‐601‐090

Nangarhar Fish 
Producer Association

Nangarhar Jalalabad City
Private Sector 
Development (PSD) INA‐601‐091 Incabutor Association

Nangarhar Jalalabad City
Private Sector 
Development (PSD) NBKA‐601‐092

Nangarhar Bee keebers 
Association



Laghman Mihtarlam Mihtarlam City
Private Sector 
Development (PSD) LFPA‐701‐093

Laghman Fish Producer 
Association

Nangarhar Shinwar Ghani khil
Private Sector 
Development (PSD)

MWCC‐613‐‐
096

Confectionery 
Company

Nangarhar Rodat Baro
Private Sector 
Development (PSD) SHBF‐609‐092

Sharifullah Broiler 
Poultry Farm

Laghman Qarghayi Kas Aziz khan
Private Sector 
Development (PSD) KHTF‐702‐093

Kaynat Henna & 
Talcum powder Factory

Nangarhar Behsud Saracha
Private Sector 
Development (PSD) KTF‐602‐094 Karim Textile Factory

Nangarhar Surkh Rod Shamshad mena
Private Sector 
Development (PSD) MAFC‐621‐096

Mustafa Aziz Food 
Company

Nangarhar Kuz Kunar Kohnada
Private Sector 
Development (PSD) SHM‐619‐097

Shah Mohammad 
Poultery Farm

Laghman Khas Kunar sarjal
Private Sector 
Development (PSD) AMBPF‐619‐098

Abdul Manan Broiler 
Poultery Farm

Nangarhar Dara‐I‐Noor Qarli Shahi
Private Sector 
Development (PSD) KBPF‐620‐099

Karimullah Broiler 
Poultery Farm

Nangarhar Behsud Joy 10
Private Sector 
Development (PSD) ZBPF‐621‐100 Zalmy Poultery Farm

Nangarhar Shinwar Sai chob
Private Sector 
Development (PSD) NBPF‐613‐101

Nasartullah Broiler 
Poultery Farm

Nangarhar Dih Bala Gorgori
Private Sector 
Development (PSD) MBPF‐608‐102

Muzamel Broiler 
poultery Farm

Nangarhar Shinwar 26 wyala
Private Sector 
Development (PSD) SBPF‐613‐103

Salim Broiler Poultery 
Farm

Laghman Qarghayi Ahmadzay
Private Sector 
Development (PSD) SWBPF ‐702‐104

Sardar Wali Broiler 
poultry Farm

Nangarhar Surkh Rod Subzabad
Private Sector 
Development (PSD) KPCC‐602‐105

Kawoon Potato Chips 
Company

Nangarhar Behsud Mokam khan
Private Sector 
Development (PSD) KMS‐621‐106

Kasheef Mansor Soap 
Factory

Nangarhar Kama Jamali
Private Sector 
Development (PSD) EbTC‐618‐107

Ebadullah textile 
weaving company

Nangarhar Kama Jamali
Private Sector 
Development (PSD) SHTC‐618‐108

Shariullah Textile 
Factory

Nangarhar Kama Qandi
Private Sector 
Development (PSD) AJTC‐618‐109 Ajmal Textile Company

Nangarhar Kama Bara Dargaly
Private Sector 
Development (PSD) ObTC‐618‐110

Obaidullah Textile 
Company



Nangarhar Kama Jamali
Private Sector 
Development (PSD) ShTC‐618‐111

Shamahood Textile 
Company

Nangarhar Kama Jamli
Private Sector 
Development (PSD) QTC‐618‐112 Qahir Textile Company

Nangarhar Chaparhar Hedia khil
Private Sector 
Development (PSD) GFBPF‐606‐113

Ghulam Farooq Brioker 
Poultery Farm

Nangarhar Behsud Khoshkonbad
Private Sector 
Development (PSD) FUJC‐621‐114

Fresh Up Juice 
Company

Nangarhar Chaparhar Guldara
Private Sector 
Development (PSD) KhBPF‐606‐115

Khushal Brioler Poultry 
Farm

Nangarhar Chaparhar Gambil
Private Sector 
Development (PSD) SNBPF‐606‐116

Sayed Naseem Poultry 
Farm

Nangarhar Chaparhar Dawlat abad
Private Sector 
Development (PSD) SBPF‐606‐117

Sadiqullah Brioler 
Poultry Farm

Nangarhar Chaparhar Dawlat abad
Private Sector 
Development (PSD) MBPF‐606‐118

Dr Mirwasi Brioler 
Poultery Farm

Nangarhar Chaparhar Dawlat abad
Private Sector 
Development (PSD) MZBF‐606‐119

Malak Zafar Briloer 
Poultry Farm

Nangarhar Dara‐I‐Noor Damolak
Private Sector 
Development (PSD) NBPF‐620‐120

Noorahman Brioler 
Poultry Farm

Nangarhar Kuz Kunar Shaga gambiri
Private Sector 
Development (PSD) WBPF‐219‐121

Wail Mohammad 
Brioler Poulty Farm

Kunar Narang Koohcy
Private Sector 
Development (PSD) GhBPF‐176‐122

Gh Sadiq Brioler 
Poultry Farm

Kunar Asadabad Nowabad
Private Sector 
Development (PSD) MBPF‐177‐123

Matiullah Brioler 
Poultry Farm

Kunar Shegal Amanloot
Private Sector 
Development (PSD) ABPF‐180‐124

Ali Hayder Brioler 
Poultry Farm

Kunar Wata Pur Perony
Private Sector 
Development (PSD) ABPF‐182‐125

Poultry Farm
Amanullah Brioler 

Kunar Asadabad Doshakhil
Private Sector 
Development (PSD) SBPF‐177‐126

Sayed Sharafat Brioler 
Poultry Farm

Laghman Qarghayi Mashala Qamara
Private Sector 
Development (PSD) DBPF‐702‐127

Dorani Broiler Poultry 
Farm

Laghman Qarghayi Ka kas
Private Sector 
Development (PSD) BRBP‐702‐128

Haji Abdul Raziq Broiler 
Poultry Fram

Laghman Qarghayi Bas
Private Sector 
Development (PSD) AWBP‐702‐129

Abdul Waris Broiler 
Poultry Farm

Laghman Qarghayi Ahmadzai village
Private Sector 
Development (PSD) GBP‐702‐130

Gulagha Broiler poultry 
farm



Laghman Qarghayi Kakas
Private Sector 
Development (PSD) HMBP‐702‐131

Haji Murad Broiler 
Poultry Farm

Laghman Qarghayi Ahamdzai Village
Private Sector 
Development (PSD) SWBP‐702‐132

Sardar Wail Broiler 
Poultry Farm

Nangarhar Shinwar Gulay Jabagy
Private Sector 
Development (PSD) SBPF‐613‐133

Saleem Broiler Poultry 
Farm

Nangarhar Shinwar Gulay Jabagy
Private Sector 
Development (PSD) YRBP‐613‐134

Yaar Rahman Broiler 
Poultry Farm

Nangarhar Rodat Kan Qatra ghay
Private Sector 
Development (PSD) NBBF‐609‐135

Nangarhar Broiler 
Breeder Farm

Nangarhar Jalalabad Angorbagh
Private Sector 
Development (PSD) MFC‐601‐135

Masroof Food 
Company



Activity_Type Implementer Partner Est_Budget Start_Date End_Date Lat Long Status %
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.5701 70.77059 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.02919 71.2952 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.7025 70.8347 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.69128 70.9302 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.69004 70.90032 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.6835 70.92059 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.68303 70.88007 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.0386 71.3395 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.03315 71.35676 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.03099 71.3159 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.01369 71.32039 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.0082 71.3212 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.90031 71.145 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.88525 71.13701 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.87831 71.15022 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.03199 71.34119 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.62869 70.7501 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.79049 70.92919 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.75718 71.09823 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.73199 71.15834 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.72867 71.11183 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.63029 70.79769 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.78889 71.16019 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.62719 70.75049 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.79759 70.95219 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.79669 70.92329 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.79509 70.9812 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.6325 70.7384 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.97017 71.04069 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.0118 71.10269 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.0045 71.0582 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.98301 71.0761 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.72288 71.01806 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.57099 70.87829 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.00959 71.26669 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.0048 71.2681 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.00349 71.2633 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.99375 71.19805 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.97808 71.27406 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 35.003 71.09629 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.5762 70.82863 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.87901 71.16776 Completed 100



Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.87398 71.16375 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.84274 71.23939 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.7897 70.95319 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.88995 71.18388 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.5803 70.9686 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.57779 70.7998 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.84221 71.2282 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.7763 70.92609 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.57607 70.83747 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.57376 70.8448 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.57211 70.85712 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.57191 70.90612 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.57874 70.87529 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 35.06692 71.44154 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.81012 71.11591 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 35.03315 71.35676 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.72269 70.9538 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.87398 71.16375 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.9453 71.36874 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.73199 71.15834 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
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TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



TIMER Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 15-Oct-10 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.84258 71.1312 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100



TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100



TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100



TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
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TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100



TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100



TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100



TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100



TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.98301 71.0761 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 35.01089 71.41049 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.55997 70.85508 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.79049 70.92919 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.71079 70.95889 Completed 100
Yellow Maize distribuiotn / intercrop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.87455 71.14681 Completed 100
Yellow Maize distribuiotn / intercrop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.774 70.9977 Completed 100
Yellow Maize distribuiotn / intercrop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.69128 70.9302 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.98301 34.98301 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.83487 71.26993 Completed 100



TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 35.1679 71.45709 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.73199 71.15834 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.6325 70.7384 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.7676 70.84269 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.84221 71.2282 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.81012 71.11591 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.91964 71.31352 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.75713 71.04125 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.87455 71.14681 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.7723 70.85389 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.65579 70.91769 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.80139 70.90639 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) Jun 1,2010 9-Jun-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100



Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 31-May-10 8-Jul-10 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.81866 71.16268 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.58593 70.88252 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.55949 70.8941 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.83487 71.26993 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 35.1759 71.45239 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 35.0905 71.31609 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.84258 71.1312 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.8036 70.99929 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.95318 71.26004 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 35.003 71.09629 Completed 100
Yellow Maize distribuiotn / intercrop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.56772 70.8576 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.58593 70.88252 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.66463 71.03886 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.74439 70.8809 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.87455 71.14681 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.77014 70.97189 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.71279 70.84949 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 35.0082 71.3212 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.7894 71.10996 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.97017 71.04069 Completed 100



TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.95423 71.28661 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 35.03315 71.35676 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.7725 70.9513 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.7725 70.9513 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.84274 71.23939 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.95423 71.28661 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.87455 71.14681 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.95024 71.20359 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.69128 70.9302 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.774 70.9977 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.64634 70.92204 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.9861 71.4167 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.9861 71.4167 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.69128 70.9302 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.57008 70.7569 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.57008 70.7569 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 35.03315 71.35676 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 35.03315 71.35676 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.87455 71.14681 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.87455 71.14681 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.69128 70.9302 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.774 70.9977 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.6835 70.92059 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.88525 71.13701 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.774 70.9977 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.47679 69.94619 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.4837 70.30479 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.48392 70.28377 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.48529 70.2911 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.47519 70.02029 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.47419 69.93129 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.9363 70.08009 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.47099 70.08519 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.45609 69.8779 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.44919 70.0775 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.7084 70.2739 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.6011 70.2131 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.96169 70.0396 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.9573 70.05459 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.95629 70.01819 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.95556 70.05656 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.95135 70.01753 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.60129 70.23759 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.9374 70.0854 Completed 100



Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.952 70.0722 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.71179 70.27699 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.71529 70.46983 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.71734 70.4537 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.71862 70.28088 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.72169 70.05659 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.72309 70.12879 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.72509 69.989 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.72559 69.97809 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.72559 70.1363 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.93279 70.0469 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.94924 70.06667 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.62689 70.21539 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.44449 69.90189 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.62489 70.22579 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.6212 70.21659 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.6191 70.2325 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.6182 70.22689 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.60889 70.21909 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.60749 70.2281 Completed 100
Establish of DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.6154 70.2166 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100



Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100



Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100



Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
Establish of LPFs/SPFs IDEA-NEW (DAI) 16-Oct-10 30-Dec-10 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.8205 70.3564 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.8205 70.3564 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.7284 70.13429 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.5468 70.21339 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.7084 70.2739 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.65609 70.22149 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.5241 70.2697 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.66377 70.20739 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.5241 70.2697 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.66377 70.20739 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.7648 70.07309 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.6011 70.2131 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.6761 70.1657 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.95556 70.05656 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.7458 70.1181 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.7293 70.06329 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.49361 70.30233 Completed 100
Yellow Maize distribuiotn IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.43359 69.90749 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.71964 70.46307 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.40419 70.0263 Completed 100
Yellow Maize distribuiotn IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.60749 70.2281 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.9363 70.08009 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.71862 70.28088 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.58269 70.2092 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.82609 70.35709 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.72057 70.14772 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.91529 70.09969 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.58883 70.25765 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.41349 69.98619 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100



Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100



Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.7511 70.30842 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.4288 70.04689 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.62859 69.89219 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.50189 70.30489 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.50386 70.04693 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.7084 70.2739 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.70366 70.4369 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.50386 70.04693 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.6528 70.20899 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.95556 70.05656 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.72619 70.0871 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.63499 70.21579 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.48529 70.2911 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.60129 70.23759 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.35587 70.9375 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.06136 70.79499 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.01241 70.75256 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.03148 70.56625 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.52649 70.94849 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.40432 70.58917 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.37439 70.13109 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.56506 70.54195 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.2426 70.31149 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.237 70.30489 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.21249 70.76909 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.72129 70.61169 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.25505 70.8474 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.27893 70.79807 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.21379 69.90109 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.19339 70.09389 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.37704 70.57689 Completed 100



SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.14926 70.8992 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.21861 70.66836 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.10498 70.45807 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.24855 70.51898 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 34.20739 70.04819 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.4275 70.49339 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.26245 70.9657 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.13853 70.57275 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.14016 70.59462 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.14347 70.60368 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.14659 70.60814 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.52854 70.56231 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.53123 70.54256 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.53538 70.55904 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.53619 70.60401 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.24129 69.8689 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.26174 70.97921 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.1871 70.2082 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.26309 70.85667 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.26403 70.99799 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.26639 70.84969 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.22984 70.9632 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.23419 70.91206 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.23647 70.87555 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.23718 70.93243 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.23786 70.88916 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.537 70.65139 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.40794 70.64031 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.2449 69.84879 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.27893 70.79807 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.2473 69.66639 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.24819 69.87699 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.2487 69.86579 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.40432 70.58917 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.40442 70.64848 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.12608 70.54718 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.40737 70.60425 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.19339 70.09389 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.1591 70.08949 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.16159 70.11369 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.1729 70.15999 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.1748 70.14799 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.17659 70.16439 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.17799 70.10359 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.1852 70.0999 Completed 100



Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.18689 70.0874 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.01995 70.83669 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.40522 70.61938 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.01268 70.87968 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.3834 70.17999 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.3862 70.2539 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.38689 70.1996 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.39405 70.22785 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.39489 70.27399 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.2248 70.01379 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.22319 69.9402 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.24592 70.66824 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.242 69.88319 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.02522 70.81889 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.0279 70.81508 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.1298 70.24279 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.14229 70.2401 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.15869 70.23799 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.17559 70.2767 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.18368 70.25372 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.22739 69.9874 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.24003 70.51072 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.01546 70.84971 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.24749 70.473 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.24855 70.51898 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.20869 70.03089 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.2088 69.97389 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.2119 70.00759 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.21389 70.03429 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.21859 70.017 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.2189 69.99849 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.22269 70.04649 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.23459 70.52946 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.02801 70.57148 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.03594 70.57077 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.02877 70.56264 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.02984 70.70654 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.03015 70.62154 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.03128 70.62968 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.03417 70.70738 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.24699 69.8316 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.03497 70.75094 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.2389 69.6413 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.03546 70.62971 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.18771 70.80177 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.26673 70.8362 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.10109 70.46419 Completed 100



Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.0348 70.76614 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.0417 70.9292 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.04586 70.9187 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.05497 70.91878 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.06492 70.96493 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.07143 70.95638 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.08669 70.46029 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.18519 70.82636 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.0999 70.4091 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.19062 70.81974 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.19209 70.79869 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.35413 70.77387 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.35698 70.82117 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.36266 70.85078 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.36448 70.74657 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.36588 70.7664 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.23619 69.6366 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.23829 69.87639 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.17596 70.72321 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.2519 70.35119 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.27263 70.83071 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.27374 70.8318 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.27514 70.81814 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.42682 70.51344 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.4282 70.41879 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.42879 70.40219 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.43192 70.51858 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.2481 70.3425 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.10498 70.45807 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.2508 70.3373 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.08009 70.39579 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.25733 70.32072 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.6743 70.5412 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.68 70.58 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.68074 70.59621 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.68089 70.57539 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.68249 70.60149 Completed 100
Establish of new DPs  IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.24839 70.32099 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100



Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
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Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
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Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
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Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
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Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100



Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
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Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/3/2011 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.27678 70.36036 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.26611 70.83727 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.40921 70.51237 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.64549 70.59289 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.06179 70.47309 Stoped 0
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.19209 70.79869 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.35413 70.77387 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.32809 69.78409 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.4152 70.57674 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.4152 70.57674 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.2391 70.17829 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.2391 70.17829 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-09 27-Feb-09 34.26611 70.83727 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.24943 70.87187 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.13853 70.57275 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.57432 70.59395 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.26639 70.84969 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.24943 70.87187 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.15869 70.23799 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.26369 70.56531 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.24748 69.9969 Completed 100
Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.41544 70.31692 Completed 100



Seeds & Fertilizer Distrib / Inter crop IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.57432 70.59395 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 16-Feb-10 27-Feb-10 34.13853 70.57275 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.08683 70.54594 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.1923 70.26439 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.25953 70.73931 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.5373 70.8392 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.3045 69.79729 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.12493 71.09091 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.537 70.65139 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.25569 70.96658 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.14347 70.60368 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.24748 69.9969 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.12326 70.80502 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.2071 70.48369 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.3373 70.1989 Completed 100
Yellow Maize distribuiotn /inter crop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.1729 70.15999 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.33967 70.60756 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.13027 70.76245 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.23636 70.78726 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.41739 70.37789 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.4096 70.62502 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.48655 70.58231 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100



Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100
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Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83



Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83



Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83



Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
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Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
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Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83



Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
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Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
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Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
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Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83



Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83



Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83



Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83



Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Input (Seed and fertilizer) Distribution IDEA-NEW (DAI) 23-Aug-11 13-Sep-11 Completed 83
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100



Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Registration and Voucher distribution IDEA-NEW (DAI) 11-Apr-11 19-Apr-11 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100



Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Input Distribution (Mung beans) IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 Completed 100
Potato Seeds Distribution IDEA-NEW (DAI) 1-Sep-09 31-Jan-10 34.41054 70.63813 Completed 100
Yellow Maize distribuiotn /inter crop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.66119 70.5885 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.13853 70.57275 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.1968 70.15939 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.40737 70.60425 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.25109 69.8743 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.3515 70.86376 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.15472 70.80941 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.06249 70.41829 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.66119 70.5885 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.25999 70.35979 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.37704 70.57689 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.24126 70.99719 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.20637 70.77142 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.1208 70.27779 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.1923 70.26439 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.24943 70.87187 Completed 100



TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.26639 70.84969 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.53538 70.55904 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.08995 70.55032 Completed 100
TIMER Fall 2009 IDEA-NEW (DAI) 1-Mar-10 16-Jan-09 34.1968 70.15939 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.4547 70.60413 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.18771 70.80177 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.3108 70.38859 Completed 100
TIMER Spring 2010 IDEA-NEW (DAI) 1-Mar-10 16-Jan-10 34.27374 70.8318 Completed 100
Yellow Maize distribuiotn IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.24964 70.7289 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.26673 70.8362 Completed 100
Yellow Maize distribuiotn /inter crop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.1282 70.3455 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.3789 70.51681 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.6743 70.5412 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.23718 70.93243 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.12608 70.54718 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.19062 70.81974 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.1852 70.0999 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.1852 70.0999 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.3817 70.1596 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.40442 70.64848 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.3789 70.51681 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.14229 70.2401 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.53619 70.60401 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.51368 70.62493 Completed 100
Mung beans seeds Distribution IDEA-NEW (DAI) 10-Jul-09 30-Oct-09 34.23636 70.78726 Completed 100
Yellow Maize distribuiotn /inter crop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.40432 70.58917 Completed 100
Yellow Maize distribuiotn /inter crop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.13853 70.57275 Completed 100
Yellow Maize distribuiotn /inter crop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.2462 70.375 Completed 100
Yellow Maize distribuiotn /inter crop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.37519 70.14819 Completed 100
Yellow Maize distribuiotn /inter crop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.24592 70.66824 Completed 100
Yellow Maize distribuiotn /inter crop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.51368 70.62493 Completed 100
Yellow Maize distribuiotn /inter crop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.3592 70.4702 Completed 100
Yellow Maize distribuiotn /inter crop IDEA-NEW (DAI) 6-May-09 20-Nov-09 34.15472 70.80941 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.37439 70.13109 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.19969 70.03829 Completed 100
Orchard Program IDEA-NEW (DAI) 1-Apr-10 1-Dec-10 34.25864 70.59204 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 1-Feb-09 15-Oct-09 34.24592 70.66824 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.41054 70.63813 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.07739 70.35179 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.22589 70.4713 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.10949 70.53542 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.20739 70.04819 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.51829 70.58044 Completed 100
Onion Seeds Distribution IDEA-NEW (DAI) 19-Oct-09 24-Oct-09 34.22499 70.15479 Completed 100



TIMER Fall 2009 IDEA-NEW (DAI) 3-Aug-09 14-Aug-09 34.03148 70.56625 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.31664 70.7682 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.3045 69.79729 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.21439 70.16293 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.3108 70.38859 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.14016 70.59462 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.1923 70.26439 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.21584 70.50376 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.64549 70.59289 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.35413 70.77387 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.24748 69.9969 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.40921 70.51237 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.40794 70.64031 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.41544 70.31692 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.57432 70.59395 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.19209 70.79869 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.24943 70.87187 Completed 100
SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 7-Feb-10 16-Feb-10 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.99458 70.31356 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.96009 70.43749 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.95819 70.45289 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.95569 70.4806 Completed 100
Establish of new DPs IDEA-NEW (DAI) 3-Jan-10 9-Mar-10 34.9523 70.35349 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.87455 71.14681 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.95024 71.20359 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.75718 71.09823 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.73199 71.15834 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.72867 71.11183 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.774 70.9977 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.5468 70.21339 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.7084 70.2739 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.65609 70.22149 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.31664 70.7682 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.3045 69.79729 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.21439 70.16293 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.3108 70.38859 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.14016 70.59462 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.1923 70.26439 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.21584 70.50376 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.64549 70.59289 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.35413 70.77387 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.24748 69.9969 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.40921 70.51237 Completed 100



Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.40794 70.64031 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.41544 70.31692 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.57432 70.59395 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.19209 70.79869 Completed 100
Input disribution IDEA-NEW (DAI) 21-Feb-10 3-Jan-10 34.24943 70.87187 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Citrus Seedling distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.7725 70.9513 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.95423 71.28661 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.9861 71.4167 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.69128 70.9302 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.57008 70.7569 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 35.03315 71.35676 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.87455 71.14681 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.8205 70.3564 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.5241 70.2697 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.66377 70.20739 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.40921 70.51237 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.64549 70.59289 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.35413 70.77387 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.32809 69.78409 Completed 65
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.4152 70.57674 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.2391 70.17829 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.13853 70.57275 Completed 97
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.24943 70.87187 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.15869 70.23799 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.26369 70.56531 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.24748 69.9969 Stop 0
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.41544 70.31692 Completed 84
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.57432 70.59395 Completed 100



Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.7725 70.9513 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.95423 71.28661 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.9861 71.4167 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.69128 70.9302 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.57008 70.7569 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 35.03315 71.35676 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.87455 71.14681 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.8205 70.3564 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.5241 70.2697 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.66377 70.20739 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.40921 70.51237 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.64549 70.59289 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.35413 70.77387 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.32809 69.78409 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.4152 70.57674 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.2391 70.17829 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.13853 70.57275 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.24943 70.87187 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.15869 70.23799 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.26369 70.56531 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.24748 69.9969 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.41544 70.31692 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 30-Jun-10 34.57432 70.59395 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Mung beanse DPs establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100



Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Yellow Maize DPS establishment IDEA-NEW (DAI) 14-Jun-10 15-Jul-10 Completed 100
Shed net Distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Shed net Distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Shed net Distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Shed net Distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Shed net Distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
Shed net Distribution IDEA-NEW (DAI) 16-Apr-10 30-Sep-10 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.7725 70.9513 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.95423 71.28661 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.9861 71.4167 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.69128 70.9302 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.57008 70.7569 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 35.03315 71.35676 Completed 70
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.87455 71.14681 Completed 100
Seeds & Fertilizer Distribution IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 Completed 100
Seeds & Fertilizer Distribution IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.8205 70.3564 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.5241 70.2697 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.66377 70.20739 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.40921 70.51237 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.64549 70.59289 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.06179 70.47309 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.35413 70.77387 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.32809 69.78409 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.4152 70.57674 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.2391 70.17829 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.13853 70.57275 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.24943 70.87187 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.15869 70.23799 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.26369 70.56531 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.24748 69.9969 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.41544 70.31692 Completed 100
REVAMP Fall 2010, Voucher distribution and Rigistration IDEA-NEW (DAI) 20-Jul-10 10-Aug-10 34.57432 70.59395 Completed 100



Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100



Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100



Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
Orchard Program-fall,2010 Survey IDEA-NEW (DAI) 20-May-10 30-Sep-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 4-Aug-10 6-Aug-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 4-Aug-10 6-Aug-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 4-Aug-10 6-Aug-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 4-Aug-10 6-Aug-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 4-Aug-10 6-Aug-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 4-Aug-10 6-Aug-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 4-Aug-10 6-Aug-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 4-Aug-10 30-Aug-10 Completed 100
Pruning Toold distribution for big orchard owners IDEA-NEW (DAI) 20-Aug-10 30-Aug-10 Completed 100
Pruning Toold distribution for big orchard owners IDEA-NEW (DAI) 20-Aug-10 30-Aug-10 Completed 100
Pruning Toold distribution for big orchard owners IDEA-NEW (DAI) 20-Aug-10 30-Aug-10 Completed 100
Pruning Toold distribution for big orchard owners IDEA-NEW (DAI) 20-Aug-10 30-Aug-10 Completed 100
Pruning Toold distribution for big orchard owners IDEA-NEW (DAI) 20-Aug-10 30-Aug-10 Completed 100
Pruning Toold distribution for big orchard owners IDEA-NEW (DAI) 20-Aug-10 30-Aug-10 Completed 100
Pruning Toold distribution for big orchard owners IDEA-NEW (DAI) 20-Aug-10 30-Aug-10 Completed 100
Pruning Toold distribution for big orchard owners IDEA-NEW (DAI) 20-Aug-10 30-Aug-10 Completed 100
Pruning Toold distribution for big orchard owners IDEA-NEW (DAI) 20-Aug-10 30-Aug-10 Completed 100
Pruning Toold distribution for big orchard owners IDEA-NEW (DAI) 20-Aug-10 30-Aug-10 Completed 100
Pruning Toold distribution for big orchard owners IDEA-NEW (DAI) 20-Aug-10 30-Aug-10 Completed 100
Pruning Toold distribution for big orchard owners IDEA-NEW (DAI) 20-Aug-10 30-Aug-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 1-Sep-10 30-Sep-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 1-Sep-10 30-Sep-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 1-Sep-10 30-Sep-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 1-Sep-10 30-Sep-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 1-Sep-10 30-Sep-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 1-Sep-10 30-Sep-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 1-Sep-10 30-Sep-10 Completed 100
fertilizer distribution IDEA-NEW (DAI) 1-Sep-10 30-Sep-10 Completed 100
Darment budding Distribution IDEA-NEW (DAI) 1-Oct-10 30-Oct-10 Completed 100



Darment budding Distribution IDEA-NEW (DAI) 1-Oct-10 30-Oct-10 Completed 100
Darment budding Distribution IDEA-NEW (DAI) 1-Oct-10 18-Oct-10 Completed 100
Darment budding Distribution IDEA-NEW (DAI) 1-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100



Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Voucher Distibution and Money collection-fall,2010 IDEA-NEW (DAI) 4-Oct-10 18-Oct-10 Completed 100
Farmer selection for Orchards and Field Program IDEA-NEW (DAI) 15-Sep-10 30-Dec-10 Completed 100
Farmer selection for Orchards and Field Program IDEA-NEW (DAI) 15-Sep-10 30-Dec-10 Completed 100
Farmer selection for Orchards and Field Program IDEA-NEW (DAI) 15-Sep-10 30-Dec-10 Completed 100
Farmer selection for Orchards and Field Program IDEA-NEW (DAI) 15-Sep-10 30-Dec-10 Completed 100
Farmer selection for Orchards and Field Program IDEA-NEW (DAI) 15-Sep-10 30-Dec-10 Completed 100
Farmer selection for Orchards and Field Program IDEA-NEW (DAI) 15-Sep-10 30-Dec-10 Completed 100
Farmer selection for Orchards and Field Program IDEA-NEW (DAI) 15-Sep-10 30-Dec-10 Completed 100
Farmer selection for Orchards and Field Program IDEA-NEW (DAI) 15-Sep-10 30-Dec-10 Completed 100



Farmer selection for Orchards and Field Program IDEA-NEW (DAI) 15-Sep-10 30-Dec-10 Completed 100
Farmer selection for Orchards and Field Program IDEA-NEW (DAI) 15-Sep-10 30-Dec-10 Completed 100
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Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 34.2391 70.17829 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 34.2391 70.17829 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100



Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Sapling distribution-Season,2011 IDEA-NEW (DAI) 15-Feb-11 28-Feb-11 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.7725 70.9513 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.95423 71.28661 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.9861 71.4167 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.69128 70.9302 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.57008 70.7569 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 35.03315 71.35676 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.87455 71.14681 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.8205 70.3564 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.5241 70.2697 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.66377 70.20739 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.40921 70.51237 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.35413 70.77387 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.32809 69.78409 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.4152 70.57674 Completed 100



Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.2391 70.17829 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.13853 70.57275 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.24943 70.87187 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.15869 70.23799 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.26369 70.56531 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.24748 69.9969 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.41544 70.31692 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 34.57432 70.59395 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 Completed 100
Seeds & Fertilizer Distribution / inter cr IDEA-NEW (DAI) 8-Feb-11 15-Feb-10 Completed 100
reforestation by  seedings IDEA-NEW (DAI) 9-Apr-10 20-Apr-10 Completed 100
reforestation by  seedings IDEA-NEW (DAI) 9-Apr-10 20-Apr-10 Completed 100
reforestation by  seedings IDEA-NEW (DAI) 9-Apr-10 20-Apr-10 Completed 100
reforestation by  seedings IDEA-NEW (DAI) 9-Apr-10 20-Apr-10 Completed 100
reforestation by  seedings IDEA-NEW (DAI) 9-Apr-10 20-Apr-10 Completed 100
reforestation by  seedings IDEA-NEW (DAI) 9-Apr-10 20-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100
Plastic bags for citrus seed production-2011, Fall plantation IDEA-NEW (DAI) 1-Feb-11 30-Apr-10 Completed 100

Activity_Type Implementer_Partner Est_Budget Start_Date End_Date Lat Long Status %

Fish Pond IDEA-NEW (DAI) 7-Jan-09 30-Jun-11 34.68083 70.92493 Stoped 0

Fruit Forestry IDEA-NEW (DAI) 1-Dec-09 12-Dec-11 34.78616 70.09577 Active 90

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.624 70.77777 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 13-Sep-09 1-Sep-11 3488881 7115056 Completed 100

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.62149 70.77573 Completed 100

Cheese Program IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.60758 70.7588 Completed 100



Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.61515 70.7604 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.069394 70.9312 Completed 100

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.68156 70.92571 Stoped 0

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.7075 70.95216 Completed 100

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.51205 70.26699 Completed 100

Cheese Program IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.52542 70.24093 Completed 100

Fruit Forestry IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.54838 70.27448 Completed 100

Cheese Program IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.5241 70.2697 Stoped 0

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.5124 70.26373 Completed 100

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.51041 70.26449 Completed 100

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.74656 70.29115 Stoped 0

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.74689 70.29028 Stoped 0

Fruit Forestry IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.52927 70.27657 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.62205 70.22072 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34. 57733 070. 21998 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.53897 70.21285 Stoped 0

Vegetable Nursery IDEA-NEW (DAI) 7-Jan-09 30-Jun-11 34.70335 70.23577 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.52228 70.24339 Completed 100

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.28195 70.28019 Completed 100

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.44907 70.37379 Completed 100

Fruit Forestry IDEA-NEW (DAI) 1-Dec-09 30-Dec-11 34. 25357 70.1842 Active 90

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.43303 70.39517 Completed 100

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.43426 70.61304 Completed 100



Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.43428 70.61262 Completed 100

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.55468 70.57526 Completed 100

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.2653 70.73782 Stoped 0

Cheese Program IDEA-NEW (DAI) 1-Oct-09 1-Oct-10 34.35141 70.70634 Completed 100

Mintorship (Perfume Making) IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.43534 70.40439 Completed 100

Mintorship ( Wool Weaving ) IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.43517 70.43958 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 8-Nov-09 8-Nov-10 34.35141 70.70634 Completed 100

Mintorship (Jam & pickle) IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.40465 70.47938 Completed 100

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.24864 70.73603 Stoped 0

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.2412 70.73184 Completed 100

Mintorship (Sisters Bakery) IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.47939 70.36147 Completed 100

Mintorship (Shampoo Making) IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.44282 70.38969 Completed 100

Fish Pond IDEA-NEW (DAI) 1-Jul-09 30-Oct-10 34.28227 70.82053 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 12-Feb-10 12-Feb-11 3430210 7069342 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.55371 70.55836 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.57434 70.59449 Stoped 0

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.43779 70.59933 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.426765 70.48074 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.40501 70.48006 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.37067 70.58166 Stoped 0

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.23801 70.84785 Stoped 0

Fruit Forestry IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.43133 70.38693 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.46648 70.53368 Completed 100



Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.40103 70.5051 Stoped 0

Fruit Forestry IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.46255 70.5252 Completed 100

Cheese Program IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.36165 70.22787 Completed 100

Cheese Program IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.40847 70.58564 Completed 100

Cheese Program IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.58177 70.61609 Completed 100

Cheese Program IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.53608 70.56097 Completed 100

Packing Facility IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.41544 70.3169 Completed 100

Fruit Supplying IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.37279 70.5845 Completed 100

Citruse Production IDEA-NEW (DAI) 1-Mar-10 30-Mar-11 34.35693 70.56644 Completed 100

Citruse Production IDEA-NEW (DAI) 1-Mar-10 30-Mar-11 34.42426 70.3966 Completed 100

Cotton production IDEA-NEW (DAI) 1-Apr-10 1-Oct-10 34.46636 70.53368 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 1-Jul-09 30-Jun-11 34.25849 70.4477 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.46249 70.34912 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.46247 70.34834 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.46241 70.34888 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.46434 70.34967 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.46237 70.34676 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 46636 70. 34995 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.4608 70.34974 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.46749 70.34954 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.46313 70.35097 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.24842 70.72906 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 24834 70. 72939 Completed 100



Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 24874 70. 72827 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 24765 70. 72887 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 25912 70. 70868 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 25933 70. 70893 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 40607 70. 50493 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 41287 70. 50871 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 40601 70. 50532 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 40637 70. 50523 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 40632 70. 50671 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 40596 70. 50703 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.53762 70.55073 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.54094 70.54768 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.56953 70.58732 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.56969 70.5876 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.57025 70.58791 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.73553 70.27385 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.7364 70.2689 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.73569 70.27324 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.73634 70.26874 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.75187 70.2915 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.73657 70.26946 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.57676 70.21085 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.57678 70.21091 Completed 100



Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.57129 70.21284 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 85703 71. 13605 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 86855 71. 14384 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 86388 71. 13985 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34.86183 71.73818 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 86887 71. 14506 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 69047 71. 92722 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 69068 70. 92723 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 25991 70. 17797 Completed 0

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 27011 70. 1786 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 26792 70. 18813 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 26795 70. 18826 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 26796 70. 18819 Stoped 0

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 68112 70. 92195 Completed 100

Handicraft IDEA-NEW (DAI) 1-Sep-09 28-Feb-10 34. 24765 70. 72887 Completed 100

TOT IDEA-NEW (DAI) 17-Jul-10 30-Aug-10 34. 41890 70. 45373 Active 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 38544 70. 59095 Completed 100

Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 34. 38525 70. 50108 Completed 100

Vegetable Nursery IDEA-NEW (DAI) 25-Sep-10 25-Aug-11 34. 4115 70. 47174 Active 85

Vegetable Nursery IDEA-NEW (DAI) 16-Sep-10 30-Aug-11 Active 85

Vegetable Nursery IDEA-NEW (DAI) 16-Sep-10 30-Aug-11 Active 85

Vegetable Nursery IDEA-NEW (DAI) 13-Sep-10 30-Aug-11 Active 85

Vegetable Nursery IDEA-NEW (DAI) 1-Nov-10 30-Oct-11 Completed 100



Vegetable Nursery IDEA-NEW (DAI) 2-Jan-11 30-Dec-11 Completed 100

kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 45507 70. 56842 Active 90

kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 42716 70. 48315 Active 90

kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 31035 70. 72395 Active 90

kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 22858 70. 29692 Active 90

kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 23925 70. 30657 Active 90

kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 42716 70. 48315 Active 90

kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 63102 70. 21465 Active 90

Shall Well Project IDEA-NEW (DAI) 21-Jul-10 30-Dec-10 34. 21258 70. 85801 Completed 100

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 43553 70. 60842 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 43721 70. 60754 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 46076 70. 62484 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 45082 70. 62484 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 45087 70. 59473 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 45017 70. 59565 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 44954 70. 59618 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 44965 70. 59603 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 45042 70. 59499 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 45063 70. 59375 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 45098 70. 59512 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 45105 70. 59430 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 44903 70. 59565 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 25634 70. 57644 Active 75



Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 25604 70. 57880 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 25617 70. 57882 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 25639 70. 57389 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 25593 70. 57822 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 25440 70. 53014 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 23334 70. 53068 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 23424 70. 52768 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 23431 70. 769 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 20454 70. 82137 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 20465 70. 82111 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 20465 70. 82113 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 20572 70. 82088 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 20547 70. 82136 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 20537 70. 82345 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 46121 70. 34966 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 60122 70. 48425 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 75



Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 34433 70. 71732 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 34415 70. 71002 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 34512 70. 71460 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 34434 70. 72066 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 53784 70. 55098 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 68090 70. 18209 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 68119 70. 18529 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 68130 70. 18474 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 71743 70. 25044 Active 75

Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 34. 71743 70. 25024 Active 75

Gabion Boxes IDEA-NEW (DAI) 20-Feb-11 1-Sep-11 34. 30667 70. 39872 Completed 100

Gabion Boxes IDEA-NEW (DAI) 20-Feb-11 1-Sep-11 34. 30667 70. 39872 Completed 100

Gabion Boxes IDEA-NEW (DAI) 20-Feb-11 1-Sep-11 34. 31369 70. 40353 Completed 100

Gabion Boxes IDEA-NEW (DAI) 20-Feb-11 1-Sep-11 34. 28995 70. 37194 Completed 100

Gabion Boxes IDEA-NEW (DAI) 20-Feb-11 1-Sep-11 Completed 100

Gabion Boxes IDEA-NEW (DAI) 20-Feb-11 1-Sep-11 Completed 100

Gabion Boxes IDEA-NEW (DAI) 20-Feb-11 1-Sep-11 Completed 100

Gabion Boxes IDEA-NEW (DAI) 20-Feb-11 1-Sep-11 Completed 100

Gabion Boxes IDEA-NEW (DAI) 20-Feb-11 1-Sep-11 Completed 100

Gabion Boxes IDEA-NEW (DAI) 20-Feb-11 1-Sep-11 Completed 100



Gabion Boxes IDEA-NEW (DAI) 20-Feb-11 21-Apr-11 Completed 100

Kitchen Garden IDEA-NEW (DAI) 1-Apr-11 31-Mar-12 34. 25297 70. 26184 Active 45

Salma Garments Finishing Center IDEA-NEW (DAI) 1-Jun-11 31-Mar-12 34. 25644 70. 30698 Completed 100

Nadima Garments Finishing Center IDEA-NEW (DAI) 1-Jun-11 31-Mar-12 34. 36776 70. 29161 Completed 100

Masooda Garments Finishing Center IDEA-NEW (DAI) 8-Jun-11 31-Mar-12 34 .25699 70. 28259 Completed 100

Aqila Garment Finishing Center IDEA-NEW (DAI) 31-Mar-11 31-Mar-12 34. 38642 70. 06922 Completed 100

Adal BiBi retail shop IDEA-NEW (DAI) 5-Jun-11 31-May-12 34. 30241 70. 15838 Completed 100

Amirunissa retail shop IDEA-NEW (DAI) 5-Jun-11 31-May-12 34. 36287 70. 45821 Completed 100

Aqbal BiBi retail shop IDEA-NEW (DAI) 5-Jun-11 31-May-12 34. 10684 71. 0399 Completed 100

Awlia retail shop IDEA-NEW (DAI) 6-Jun-11 31-May-12 34. 18904 70. 40074 Completed 100

Khan zada retail shop IDEA-NEW (DAI) 5-Jun-11 31-May-12 34. 36286 70. 4582 Completed 100

Nargas retail Shop IDEA-NEW (DAI) 11-Jun-11 31-May-12 34. 06094 70. 33583 Completed 100

Noor Bibi retail shop IDEA-NEW (DAI) 11-Jun-11 31-May-12 34. 06094 70. 24429 Completed 100

Seema retail shop IDEA-NEW (DAI) 31-Mar-11 31-Mar-12 34. 43669 70. 20744 Completed 100

 Minhaz garment finishing center IDEA-NEW (DAI) 22-Apr-11 22-Apr-12 34. 41593 70. 46932 Completed 100

Palwasha Garment Finishing Center IDEA-NEW (DAI) 22-Apr-11 22-Apr-12 34. 41651 71. 24642 Completed 100

Lalzaro Retail Shop IDEA-NEW (DAI) 6-Jun-11 30-May-12 34. 30241 70. 15838 Completed 100

Habiba retail shop IDEA-NEW (DAI) 6-Jun-11 31-May-12 34. 36287 70. 45821 Completed 100

English Class (50 students) IDEA-NEW (DAI) 1-Apr-10 30-May-11 Completed 100

Computer Class (25 Students) IDEA-NEW (DAI) 1-Apr-10 30-May-11 Completed 100

Management Course (25 Students) IDEA-NEW (DAI) 1-Mar-11 31-May-11 Completed 100

English Class (40 students) IDEA-NEW (DAI) 9-Sep-10 31-May-11 Completed 100

Computer Class (10 Students) IDEA-NEW (DAI) 1-Dec-10 31-May-11 Completed 100



English Class (40 students) IDEA-NEW (DAI) 1-Jan-11 30-Jun-11 Completed 100

Vegetable Nursery Program IDEA-NEW (DAI) 12-Jun-11 12-Jun-12 34. 08624 70. 36161 Active 30

Vegetable Nursery Program IDEA-NEW (DAI) 17-Jun-11 17-May-12 34. 15172 70. 43706 Active 25

Vegetable Nursery Program IDEA-NEW (DAI) 12-Jun-11 12-Jun-12 34. 15363 70. 43567 Active 30

Cheese Program IDEA-NEW (DAI) 1-Jun-10 30-Jun-11 34. 30241 70. 15838 Completed 100

Semeen retail shop IDEA-NEW (DAI) 8-Aug-11 8-Aug-12 34. 30241 70. 15838 Active 100

Malalai Garment finishing center IDEA-NEW (DAI) 1-Nov-11 30-Oct-12 34 .5166 71. 08836 Completed 100

Leena Garment finishing center IDEA-NEW (DAI) 1-Nov-11 30-Oct-12 34. 30241 70. 5838 Completed 100

Shokria Garment finishing center IDEA-NEW (DAI) 1-Nov-11 30-Oct-12 34. 36286 70. 4582 Active 90

Warisa Garment finishing center IDEA-NEW (DAI) 1-Nov-11 30-Oct-12 34. 29343 69. 56049 Completed 100

Norulhaya Garment finishing center IDEA-NEW (DAI) 1-Nov-11 30-Oct-12 34. 5208 71. 07957 Completed 100

Activity_Type Implementer_Partner Est_Budget Start_Date End_Date Lat Long Status ct_Perce

Enterprise IDEA‐NEW (DAI) 01‐Dec‐09 19‐Mar‐10 34.40066 70.52175 Completed 100

Enterprise IDEA‐NEW (DAI) 01‐Jan‐10 13‐Apr‐10 34.42594 70.42569 Completed 100

Association IDEA‐NEW (DAI) 13‐Jan‐10 31‐Dec‐11 34.43885 70.4323 Active 96

Association IDEA‐NEW (DAI) 10‐Jan‐10 31‐Dec‐11 34.43497 70.46614 Active 96

Association IDEA‐NEW (DAI) 13‐Oct‐09 12‐Jan‐10 34.43031 70.46127 Completed 100

Enterprise IDEA‐NEW (DAI) 01‐Nov‐09 29‐Mar‐10 34.44476 70.39107 Completed 100

Enterprise IDEA‐NEW (DAI) 20‐Feb‐10 19‐May‐10 34.46597 70.46573 Stoped 100

Enterprise IDEA‐NEW (DAI) 20‐Mar‐10 19‐Jun‐11 34.44982 70.42172 Completed 100

Hatchery IDEA‐NEW (DAI) 06‐Mar‐10 05‐Aug‐10 34.47561 70.35965 Completed 100



Enterprise IDEA‐NEW (DAI) 01‐Apr‐10 31‐Oct‐11 34.42518 70.42952 Active 96

Enterprise IDEA‐NEW (DAI) 01‐Apr‐10 30‐Oct‐11 34.44474 70.39143 Active 75

Enterprise IDEA‐NEW (DAI) 20‐Apr‐10 20‐Jun‐10 34.40993 70.47736 Active 100

Enterprise IDEA‐NEW (DAI) 01‐Jul‐10 28‐Feb‐11 34.42422 70.442 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 29‐Apr‐10 31‐Dec‐12 34.45582 70.60685 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 29‐Apr‐10 31‐Dec‐11 34.42362 70.67758 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 29‐Apr‐10 31‐Dec‐11 34.42952 70.58248 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 29‐Apr‐10 31‐Dec‐11 34.43864 70.60809 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 29‐Apr‐10 31‐Dec‐10 34.42945 70.58241 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 29‐Apr‐10 31‐Dec‐11 34.25013 70.86186 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 15‐Apr‐10 31‐Dec‐11 34.23917 70.86538 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 15‐Apr‐10 31‐Dec‐11 34.25027 70.85161 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 15‐Apr‐10 31‐Dec‐11 34.25075 70.86039 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 15‐Apr‐10 31‐Dec‐11 34.25307 70.72813 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 14‐Apr‐10 31‐Dec‐11 34.28949 70.82124 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 15‐Apr‐10 31‐Dec‐11 34.27708 70.73998 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 15‐Apr‐10 31‐Dec‐11 34.25007 70.73702 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 15‐Apr‐10 31‐Dec‐11 34.29527 70.70332 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 14‐Apr‐10 31‐Dec‐11 34.28562 70.7034 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 21‐Apr‐10 31‐Dec‐11 34.85411 71.14266 Completed 100



Layer Poultery Farm IDEA‐NEW (DAI) 21‐Apr‐10 31‐Dec‐11 34.932 71.10206 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 21‐Apr‐10 31‐Dec‐11 34.86486 71.14337 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 21‐Apr‐10 31‐Dec‐10 34.96517 71.26656 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 21‐Apr‐10 31‐Dec‐11 34.62196 70.77585 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 20‐Apr‐10 31‐Dec‐11 34.81659 70.35146 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 20‐Apr‐10 31‐Dec‐11 34.87211 70.37589 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 20‐Apr‐10 31‐Dec‐11 34.78998 70.34061 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 20‐Apr‐10 31‐Dec‐11 34.68903 70.22945 Completed 100

Layer Poultery Farm IDEA‐NEW (DAI) 20‐Apr‐10 31‐Dec‐11 34.81646 70.35164 Completed 100

Enterprise IDEA‐NEW (DAI) 20‐Mar‐10 20‐Jul‐10 34.6613 70.59392 Completed 100

Enterprise IDEA‐NEW (DAI) 04‐May‐10 04‐Jul‐10 34.64315 70.59306 Completed 100

Enterprise IDEA‐NEW (DAI) 01‐Jul‐10 31‐Mar‐11 34.10525 70.69831 Completed 100

Enterprise IDEA‐NEW (DAI) 01‐Jul‐10 31‐Aug‐10 34.10362 70.6986 Cancelled 100

Soap production IDEA‐NEW (DAI) 01‐Jul‐10 30‐Jul‐11 34.4418 70.47674 Completed 100

Hoeny processing IDEA‐NEW (DAI) 20‐Jun‐10 20‐Aug‐10 34.41732 70.44937 Completed 100

Marble processing IDEA‐NEW (DAI) 01‐Sep‐10 30‐Dec‐11 34.44034 70.39549 Active 53

Marble processing IDEA‐NEW (DAI) 01‐Sep‐10 30‐Dec‐11 34.22716 69.96618 Approve 26

Produce Sports tools IDEA‐NEW (DAI) 20‐Mar‐10 20‐Jul‐11 34.42297 70.47767 Completed 100

Dry Furit processing IDEA‐NEW (DAI) 01‐Jun‐10 30‐Dec‐11 34.43115 70.45483 Approve 20

Distrbution of fiber IDEA‐NEW (DAI) 03‐Dec‐09 02‐Dec‐10 Completed 100



Testing of Foods IDEA‐NEW (DAI) 15‐Aug‐10 31‐Dec‐11 34.43586 70.43783 Active 70

Textile weaving IDEA‐NEW (DAI) 01‐Oct‐10 30‐Sep‐11 34.39967 70.60357 Completed 100

Enterprise IDEA‐NEW (DAI) 01‐Jul‐10 30‐Dec‐11 34.66134 70.59394 Approve 16
Enterprise
Chips Production Factory IDEA‐NEW (DAI) 01‐May‐10 01‐Jun‐10 34.44497 70.42189 Completed 100

Enterprise IDEA‐NEW (DAI) 01‐Jul‐10 30‐Nov‐11 34.25967 70.58083 Completed 100

Enterprise IDEA‐NEW (DAI) 01‐Jul‐10 30‐Nov‐11 34.25863 70.57946 Completed 100

Enterprise IDEA‐NEW (DAI) 01‐Jul‐10 30‐Nov‐10 34.26161 70.58513 Completed 100

Enterprise IDEA‐NEW (DAI) 01‐Jul‐10 30‐Nov‐11 34.25967 70.58083 Completed 100

Association IDEA‐NEW (DAI) 15‐Jul‐09 13‐Feb‐12 34.42816 70.46011 Active 98

Layer Poultery Farm IDEA‐NEW (DAI) 16‐Aug‐09 16‐Feb‐10 34.26688 70.84187 Completed 100

Association IDEA‐NEW (DAI) 08‐Aug‐09 31‐Jan‐12 34.42816 70.46011 Active 94

Enterprise IDEA‐NEW (DAI) 27‐Sep‐09 26‐Jan‐10 34.16455 70.45596 Completed 100

Enterprise IDEA‐NEW (DAI) 25‐Oct‐09 31‐Jan‐12 34.40017 70.48717 Active 93

Layer Poultery Farm IDEA‐NEW (DAI) 01‐Oct‐09 16‐Jun‐11 34.35324 70.52202 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 08‐Sep‐10 08‐Nov‐10 34.2643 70.56818 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 08‐Sep‐10 08‐Nov‐10 34.28048 70.65582 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 23‐Oct‐10 23‐Dec‐10 34.25792 70.57595 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 19‐Oct‐10 19‐Dec‐10 34.36783 70.44913 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 08‐Sep‐10 08‐Nov‐10 34.42145 70.28462 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 09‐Aug‐10 11‐Aug‐10 34.25063 70.85127 Completed 100



Broiler Poultry Farm IDEA‐NEW (DAI) 09‐Aug‐10 11‐Aug‐10 34.26457 70.7291 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 09‐Sep‐10 11‐Aug‐10 34.27496 70.78085 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 08‐Oct‐10 08‐Dec‐10 34.67878 70.21646 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 20‐Sep‐10 20‐Nov‐10 34.33292 70.417 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 08‐Oct‐10 08‐Dec‐10 34.38546 70.52577 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 24‐Nov‐10 24‐Jan‐11 34.40062 70.44923 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 24‐Nov‐10 24‐Jan‐11 34.39997 70.45626 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 24‐Nov‐10 24‐Jan‐11 34.42102 70.49551 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 15‐Nov‐10 15‐Jul‐12 34.36088 70.45388 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 08‐Nov‐10 08‐Jan‐11 34.79011 70.32144 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 08‐Nov‐10 08‐Jan‐11 34.66154 70.21238 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 08‐Nov‐10 08‐Jan‐11 34.70055 70.22369 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 30‐Nov‐10 30‐Jan‐11 34.59305 70.5881 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 15‐Nov‐10 24‐Jan‐11 34.70317 70.93647 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 02‐Dec‐10 01‐Feb‐11 34.93105 71.10091 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 24‐Nov‐10 24‐Jan‐11 34.86496 71.14347 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 24‐Nov‐10 24‐Jan‐11 34.85511 71.15263 Completed 100

Association IDEA‐NEW (DAI) 01‐Jan‐11 28‐Dec‐11 34.42828 70.46024 Active 85

Association IDEA‐NEW (DAI) 01‐Jan‐11 31‐Dec‐11 34.42828 70.46024 Active 85

Association IDEA‐NEW (DAI) 29‐Dec‐10 12‐Dec‐11 34.42828 70.46024 Active 85



Association IDEA‐NEW (DAI) 01‐Jan‐11 31‐Dec‐11 34.66411 70.21032 Active 80

Enterprise IDEA‐NEW (DAI) 20‐Dec‐10 31‐Oct‐11 34.24878 70.8051 Completed 100

Poultry Farm IDEA‐NEW (DAI) 24‐Sep‐10 24‐Nov‐10 34.28048 70.65582 Completed 100

Enterpries IDEA‐NEW (DAI) 20‐Oct‐10 30‐Sep‐11 34.49367 70.30933 Completed 100

Enterpries IDEA‐NEW (DAI) 05‐Jan‐11 30‐Nov‐11 34.2299 70.32628 Completed 100

Enterpries IDEA‐NEW (DAI) 01‐Mar‐11 31‐Oct‐11 34.37579 70.39962 Active 100

Broiler Poultery Farm IDEA‐NEW (DAI) 04‐Aug‐11 03‐Oct‐11 34.58579 70.55733 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 04‐Aug‐11 03‐Oct‐11 34.58908 70.58395 Completed 100

Broiler Poultery Farm IDEA‐NEW (DAI) 04‐Aug‐11 03‐Oct‐11 34.65234 70.5965 Active 100

Brolier Poultery Farm IDEA‐NEW (DAI) 09‐Aug‐11 30‐Nov‐11 34.39495 70.47706 Completed 100

Broiler Poultery Farm IDEA‐NEW (DAI) 01‐Aug‐11 01‐Nov‐11 34.17878 70.72641 Active 100

Broiler Poultery Farm IDEA‐NEW (DAI) 04‐Aug‐11 04‐Aug‐11 34.10939 70.40073 Completed 100

Broiler Poultery Farm IDEA‐NEW (DAI) 09‐Aug‐11 08‐Oct‐11 34.24442 70.82928 Active 100

Broiler poultry Farm IDEA‐NEW (DAI) 13‐Aug‐11 13‐Nov‐11 34.53193 70.33043 Completed 100

Potatoes Chips IDEA‐NEW (DAI) 01‐Jun‐11 31‐Dec‐11 34.44122 70.3956 Approve 16

Enterprie IDEA‐NEW (DAI) 07‐Jul‐11 31‐Dec‐11 34.40071 70.45592 Active 62

Enterpries IDEA‐NEW (DAI) 09‐Jul‐11 31‐Dec‐11 0 0 Active 60

Enterpries IDEA‐NEW (DAI) 01‐Sep‐11 31‐Dec‐11 0 0 Active 60

Enterpries IDEA‐NEW (DAI) 01‐Sep‐11 31‐Dec‐11 0 0 Active 60

Enterpries IDEA‐NEW (DAI) 01‐Sep‐11 31‐Dec‐11 0 0 Active 60



Enterpires IDEA‐NEW (DAI) 01‐Sep‐11 31‐Dec‐11 0 0 Active 60

Enterpries IDEA‐NEW (DAI) 01‐Sep‐11 31‐Dec‐11 0 0 Active 60

Poultry Farm IDEA‐NEW (DAI) 09‐Aug‐11 08‐Dec‐11 34.25423 70.3494 Completed 100

Enterpries IDEA‐NEW (DAI) 07‐Jul‐11 31‐Dec‐11 0 0 Completed 100

Poultry Farm IDEA‐NEW (DAI) 07‐Sep‐11 05‐Jan‐12 34.26402 70.3391 Active 95

Poultry Farm IDEA‐NEW (DAI) 16‐Oct‐11 09‐Jan‐12 34.27567 70.37232 Active 95

Poutry  Farm IDEA‐NEW (DAI) 03‐Aug‐11 02‐Dec‐11 34.2031 70.24804 Active 95

Poultry  Farm IDEA‐NEW (DAI) 20‐Sep‐11 18‐Feb‐12 4319836 7024130 Active 95

poultry  Farm IDEA‐NEW (DAI) 24‐Sep‐11 23‐Feb‐12 34.19843 70.24904 Active 95

poultry  Farm IDEA‐NEW (DAI) 04‐Aug‐11 03‐Dec‐11 34.24387 70.26426 Active 95

poultry Farm IDEA‐NEW (DAI) 10‐Sep‐11 09‐Jan‐12 34.24387 70.26426 Active 95

Poultry Farm IDEA‐NEW (DAI) 27‐Sep‐11 26‐Jan‐12 34.44033 70.59583 Active 95

Poultry Farm IDEA‐NEW (DAI) 21‐Aug‐11 20‐Dec‐11 43.53798 71.08757 Completed 100

Poultry  Farm IDEA‐NEW (DAI) 18‐Aug‐11 17‐Dec‐11 34.48691 71.07541 Completed 100

Poultry  Farm IDEA‐NEW (DAI) 27‐Aug‐11 24‐Dec‐11 34.52796 71.07751 Completed 100

Poultry Farm IDEA‐NEW (DAI) 25‐Aug‐11 24‐Dec‐11 34.53804 71.08751 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 11‐Sep‐11 08‐Dec‐11 34.51588 69.97495 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 10‐Sep‐11 08‐Dec‐11 34.51145 70.03112 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 10‐Sep‐11 09‐Dec‐11 34.49689 70.11174 Active 100

Broiler Poultry Farm IDEA‐NEW (DAI) 07‐Sep‐11 06‐Dec‐11 34.53377 70.33246 Active 100



Broiler Poultry Farm IDEA‐NEW (DAI) 10‐Sep‐11 08‐Dec‐11 34.45016 70.05285 Active 100

Broiler Poultry Farm IDEA‐NEW (DAI) 13‐Aug‐11 13‐Nov‐11 34.53196 70.3304 Completed 100

Broiler Poultry Farm IDEA‐NEW (DAI) 07‐Sep‐11 06‐Dec‐11 34.12188 70.46614 Active 100

Broiler Poultry Farm IDEA‐NEW (DAI) 07‐Sep‐11 06‐Dec‐11 34.12296 70.46699 Active 100

Broiler Breeder Farm IDEA‐NEW (DAI) 02‐Nov‐11 02‐Feb‐13 34.31489 7051750 Active 35

Food processing IDEA‐NEW (DAI) 01‐Jun‐11 31‐Dec‐11 34.25105 70.27503 Active 20



Northeast
Project Name Province District % Complete Estimated # Beneficiaries Implementer Start Date End Date

Kunduz Center
Imam Sahib
Khan Abad
Archi
Qala-e-Zal
Puli Khumri
Baghlani Jadid
Puli Khumri
Baghlani Jadid
Nahrin
Warduj
Jurm
Faizabad
Argo
Daryim
Kishem
Bangi
Farkhar
Chal
Kalafghan
Baharak
Taloqan
Kunduz center
Qala-e-Zal
Imam Sahib
Ali Abad
Khan Abad
Puli Khumri
Baghlani Jadid
Nahrin
Banoo
Dehsala
Baharak
Warduj
Jurm
Faizabad
Argo
Daryim
Kishem
Yaftal
Shuhada
Tagab
Khash
Bangi
Farkhar
Chal
Kalafghan
Baharak
Taloqan
Kunduz center
Qala-e-Zal
Imam Sahib
Ali Abad
Khan Abad

Badakhshan Faizabad 100% 25 Mercy Corps 1-Apr-11 30-Apr-11
Baghlan Baghlani Jadid 60% 27 Mercy Corps 1-Apr-11 30-Apr-11
Takhar Taloqan 100% 25 Mercy Corps 1-Apr-11 30-Apr-11

Kunduz center
Imam Sahib
Qala-e-Zal
Khan Abad

Takhar Kalafghan 100% 16 Mercy Corps 1-Jan-10 1-Jan-13
Nahrin 100% 20 Mercy Corps 22-Dec-09 30-Mar-11
Burka 100% 30 Mercy Corps 16-Dec-09 30-Mar-11

Fungicide and Dormant Oil Application
Kunduz 27 1900 Mercy Corps 15-Dec-11 30-Jan-12

Baghlan 30 300 Mercy Corps 20-Dec-11 30-Jan-12

Summer Creepers Cultivation

Baghlan 100% 350 Mercy Corps 1-May-11

Takhar 100% 270 Mercy Corps

30-Sep-11

Badakhshan 100% 150 Mercy Corps 1-May-11 30-Sep-11

15-May-11 30-Sep-11

Kunduz 100% 250 Mercy Corps 1-May-11 30-Sep-11

Summer Vegetable Cultivation

Baghlan 100% 300 Mercy Corps 1-May-11

Takhar 100% 250 Mercy Corps

30-Sep-11

Badakhshan 100% 380 Mercy Corps 1-May-11 30-Sep-11

15-May-11 30-Sep-11

Kunduz 100% 350 Mercy Corps 1-May-11 30-Sep-11

Agriculture Retailer Training-phase

Kunduz 100% 25 Mercy Corps 1-Apr-11 30-Apr-11

Pistachio Orchard Establishment
Baghlan



Kalafghan 
Farkhar
Warsaj
Bangi
Chal
Kalafghan
Farkhar
Taloqan
Bangi
Chal
Farkhar
Baharak
Kalafghan
Bano 100% 9 Mercy Corps 1-Jan-10 30-Sep-10
Dehsala 100% 3 Mercy Corps 1-Jan-10 30-Sep-10
Khost o Fereng 100% 10 Mercy Corps 20-Jan-10 30-Sep-10
Puli Khumri 100% 6 Mercy Corps 25-Jan-10 30-Sep-10
Burka 100% 13 Mercy Corps 28-Jan-10 30-Sep-10
Nahrin 100% 6 Mercy Corps 28-Jan-10 30-Sep-10
Puli Khumri
Baghlani Jadid
Nahrin
Bano
Daryim
Baharak
Jurm
Kishem
Tagop
Shuhada
Faizabad
Baharak
Worduj
Shuhada
Jurm
Argo
Daryim
Tagop
Teshken
Kishem
Kunduz center
Qala-e-Zal
Imam Sahib
Ali Abad
Dehsala 100% 5 Mercy Corps 10-Nov-09 1-Mar-12
Bano 100% 19 Mercy Corps 10-Nov-09 1-Mar-12
Burka 100% 12 Mercy Corps 15-Nov-09 1-Mar-12
Khost o Fereng 100% 3 Mercy Corps 10-Nov-09 1-Mar-12
Baharak
Yaftal
Faizabad
Kalafghan
Fakhar
Taloqan
Bangi
Chal
Farkhar
Baharak
Kalafghan
Bano 100% 9 Mercy Corps 10-Nov-09 30-Oct-10
Dehsala 100% 3 Mercy Corps 10-Nov-09 30-Oct-10
Khost o Fereng 100% 40 Mercy Corps 8-Jan-10 30-Oct-10
Nahrin 100% 20 Mercy Corps 1-Mar-10 30-Oct-10
Puli Khumri
Baghlani Jadid
Nahrin
Bano 336
Baharak 123
Jurm 291

Orchard Management

Takhar

100% 32 Mercy Corps 1-Mar-10 1-Mar-13

100% 41 Mercy Corps 15-May-10 14-May-13

100% 60 Mercy Corps 1-Feb-11 30-Sep-01

Baghlan

100% 100 Mercy Corps 1-Feb-11 30-Sep-11

Mercy Corps 31-Dec-09 30-Sep-10

100% 23 Mercy Corps 1-Feb-11 30-Sep-11

Kunduz 98% 164 Mercy Corps 1-Feb-11 30-Sep-11

Badakhshan

100% 30

Fruit Nursery Establishment

Baghlan

Badakhshan 100% 32 Mercy Corps 30-Oct-09 30-May-10

Takhar

100% 22 Mercy Corps 1-Mar-10 1-Mar-13

100% 170 Mercy Corps 1-Feb-11 30-Sep-01

Baghlan

100% 100 Mercy Corps 1-Feb-11 30-Sep-11



Shuhada 262
Worduj
Argo
Daryim
Kishem
Teshken
Tagop
Baharak
Worduj
Shuhada
Jurm
Khash
Yaftal
Faizabad
Argo
Daryim
Tagop
Teshken
Kishem
Kunduz center
Qala-e-Zal
Imam Sahib
Ali Abad
Khan Abad
Kunduz center
Qala-e-Zal
Imam Sahib
Puli Khumri
Baghlani Jadid
Nahrin
Bano
Bangi
Taloqan
Kunduz center
Chahar Dara
Archi
Qala-e-Zal
Imam Sahib
Ali Abad
Khan Abad
Kalafghan
Farkhar
Baharak
Jurm
Shuhada
Worduj
Kishem
Argo
Daryim
Taloqan
Farkhar
Baharak
Puli Khumri
Baghlani Jadid
Nahrin
Kunduz center
Qala-e-Zal
Imam Sahib
Khan Abad
Ali Abad
Bangi
Farkhar
Chal
Kalafghan
Bano
Dehsala
Kunduz center
Qala-e-Zal

Fruit Orchard Establishment

Badakhshan

100% 60 Mercy Corps 31-Dec-09 27-Dec-10

100% 336 Mercy Corps 1-Feb-11 30-Sep-11

Kunduz

100% 186 Mercy Corps 1-Feb-11 30-Sep-11

100% 76 Mercy Corps 1-Feb-11 30-Sep-11

Commercial Orchard Establishment
Baghlan 100% 100 Mercy Corps 1-Feb-11 30-Sep-11

Takhar 100% 7 Mercy Corps 1-Feb-11 30-Sep-11

Fungicide Spray Project for Almond Growers Kunduz 100% 2500 Mercy Corps 1-Dec-11 31-Jan-11

Commercial Vegetable Cultivation

Takhar 100% 47 Mercy Corps 1-Mar-10 1-Sep-10

Badakhshan 100% 40 Mercy Corps 1-Mar-10 31-Aug-11

Tomato Cultivation
Takhar 100% 88 Mercy Corps 1-Feb-11 30-Oct-11

Onion Cultivation

Baghlan 100% 100 Mercy Corps 1-Feb-11 30-Oct-11

Kunduz 100% 251 Mercy Corps 1-Feb-11 30-Sep-11

Takhar 100% 90 Mercy Corps 1-Feb-11 30-Sep-11

Baghlan 100% 150 Mercy Corps 1-Feb-11 30-Oct-11



Imam Sahib
Ali Abad
Khan Abad
Taloqan
Bangi
Chal
Farkhar
Baharak
Kalafghan
Baharak
Worduj
Shuhada
Jurm
Khash
Yaftal
Faizabad
Argo
Daryim
Tagop
Teshken
Kishem

Devil's Dung Baghlan Burka 100% 32 Mercy Corps 15-Nov-09 30-Jun-10
Burka
Nahrin
Nahrin
Burka
Khost
Baghlani Jadid
Bano
Dehsala
Puli Khumri
Faizabad
Argo
Kishem
Yaftal
Argo
Faizabad
Yaftal
Tagob
Khash
Wardoj
Tishkan
Shuhada
Kishem
Daryim
Jurm
Baharak
Ishkashim
Shahri Bozrog
Arghanj Khah
Shakay
Kohistan
Karan Mojan
Baharak
Wardoj
Shuhada
Jurm
Khash
Yaftal
Faizabad
Argo
Daryim
Tagob
Tishkan
Kishem

Almond Orchard Establishment Baghlan Puli Khumri 100% 10 Mercy Corps 3-Mar-10 30-Oct-10
Strawberry Runners Plantation Baghlan Nahrin 100% 20 Mercy Corps 19-Mar-10 30-Dec-10

Onion and Cucumber Cultivation Baghlan Puli Khumri 100% 4 Mercy Corps 19-Mar-10 30-Dec-10

Potato Cultivation

Kunduz 100% 223 Mercy Corps 1-Feb-11 30-Sep-11

Takhar 100% 244 Mercy Corps 1-Feb-11 30-Sep-01

Badakhshan 100% 659 Mercy Corps 1-Feb-11 30-Sep-11

Cumin Cultivation Baghlan 100% 20 Mercy Corps 1-Nov-09 1-May-10

Agriculture Training for Government Line Staff

Baghlan 100% 500 Mercy Corps 21-Feb-10 30-Dec-10

Badakhshan

100% 24 Mercy Corps 14-Mar-10 16-Mar-10

100% (Completed) 39 Mercy Corps 7-Feb-10 11-Feb-10

Agriculture Supervisors Training Badakhshan 100% 15 Mercy Corps 1-Jun-10 30-Aug-10



100% 30 28-Mar-10 31-May-10
Kunduz Kunduz center 100% 263 Mercy Corps 20-Mar-11 20-May-11

Apricot Drying and Sulfur Training Baghlan Khost 100% 210 Mercy Corps 25-Jun-10 24-Jul-10
Bangi 100% 70 Mercy Corps 1-May-10 1-Nov-10
Bangi
Farkhar
Taloqan
Puli Khumri
Andarab
Puli Khumri
Baghlani Jadid
Nahrin
Banoo
Wardoj
Jurm
Faizabad
Argo
Darayim
Kishem
Kunduz center
Qala-e-Zal
Imam Sahib
Ali Abad
Khan Abad
Baharak
Jurm
Shuhada 100% 120 Mercy Corps 20-May-10 30-Oct-10
Worduj 100% 200 Mercy Corps 1-Mar-11 30-Nov-11
Khost 100% 16 1-Oct-09 31-Dec-09
Nahrin 100% 15 18-Apr-10 30-Jun-10
Puli Khumri
Baghlani Jadid
Kalafghan
Namak Ab
Farkhar
Chal
Farkhar 100% 65 women

100% 60 women Mercy Corps 1-Mar-11 30-Oct-11
Baharak
Jurm
Shuhada
Worduj
Argo
Daryim
Kishem
Teshken
Tagop
Baharak
Worduj
Shuhada
Jurm
Khash
Yaftal
Faizabad
Argo
Daryim
Tagop
Teshken
Kishem
Puli Khumri
Baghlani Jadid
Nahrin
Bano
Dehsala
Qala-e-Zal
Khan Abad
Ali Abad
Taloqan

Silkworm Production
Baghlan Baghlani Jadid Mercy Corps

Cauliflower

Takhar
100% 220 Mercy Corps

Mercy Corps 15-Jun-10 14-Oct-10

100% 150 Mercy Corps 1-May-11 30-Sep-11

Badakhshan 100% 100 Mercy Corps 1-May-11 30-Sep-11

Baghlan

100% 12

Kunduz 100% 300 Mercy Corps 1-May-11 30-Sep-11

Bee Keeping

Badakhshan
100% 79 Mercy Corps 21-Jul-09

Takhar

100%
40 Mercy Corps

30-Aug-10

Baghlan
Mercy Corps

100% 80 Mercy Corps 1-Mar-11 30-Aug-11

1-May-10 30-Apr-11

100%
130men

Mercy Corps 1-Feb-11 30-Sep-11
Kunduz Kunduz center

Timber Production

Badakhshan

100% 40

Baghlan 100% 80

Mercy Corps 1-Mar-10 31-Aug-11

100%

151

Mercy Corps 1-Feb-11 30-Sep-11

140

Mercy Corps 1-Feb-11 30-Sep-11

Kunduz % 11 Mercy Corps 1-Feb-11 30-Sep-11



Bangi
Chal
Farkhar
Baharak
Kalafghan
Kishem
Baharak
Jurm
Baharak
Worduj
Shuhada
Jurm
Yaftal
Kishem
Khan Abad
Imam Sahib
Bangi
Farkhar
Taloqan
Chal
Kalafghan
Kalafghan
Farkhar
Kishem 100% 25 1-May-10 31-Aug-10
Kishem 
(Namazga) 100% 25 15-Apr-10 31-Aug-10

Kishem cancelled 10 Mercy Corps 1-Jun-11 30-Oct-11
Puli Khumri 100% 5 Mercy Corps 25-Apr-10 30-Sep-10
Puli Khumri
Baghlani Jadid
Bangi
Taloqan
Bagharak
Qala-e-Zal
Imam Sahib
Khan Abad
Baharak
Jurm
Shuhada
Wardoj
Argo
Daryim
Kishem
Teshken
Tagop
Baharak
Jurm
Argo
Faizabad
Puli Khumri
Baghlani Jadid
Nahrin
Burka
Dahani-Guri
Khost
Nahrin
Burka
Dushi
Nahrin
Khost
Burka
Puli Khumri
Baghlani Jadid
Dushi
Faizabad 100% 120 Mercy Corps 12-Aug-09 1-Mar-10
Argo
Faizabad

Takhar 100% 103 Mercy Corps 1-Feb-11 30-Sep-01

Grape Trellising

Badakhshan

97% 10 Mercy Corps 15-Mar-10 31-Jul-11

97% 21 Mercy Corps 1-Feb-11 9-Oct-11

Kunduz 100% 14 Mercy Corps 1-Feb-11 30-Sep-11

Takhar 100% 39 Mercy Corps 1-Feb-11 30-Sep-11

Strawberry Intercropping Takhar 100% 5 Mercy Corps 1-Apr-10 1-Oct-10

Intesififcation System Rice

Badakhshan
Mercy Corps

Baghlan
100% 100

Mercy Corps 1-Jun-11 30-Oct-11

Takhar 100% 250 Mercy Corps 15-May-11 30-Oct-11

Kunduz 100% 100 Mercy Corps 1-May-11 30-Sep-11

Melon Fly and Potato Beetle Control

Badakhshan

100% 10000 Mercy Corps 4-May-10

Baghlan 100% 7000 Mercy Corps

15-Jul-10

100% 2000 Mercy Corps 18-Jul-10 8/117/10

27-May-10 30-Aug-10

Poultry Production

Baghlan

100% 90 Mercy Corps 27-Jul-09 27-Jan-10

100% 120 Mercy Corps 18-Apr-10 30-Jun-10

100% 210 Mercy Corps 1-Feb-11 30-Sep-11

Badakhshan 100% 180 Mercy Corps 27-Mar-10 25-Sep-10



Yaftal 100% 120 Mercy Corps 1-Mar-11 30-Oct-11
Kalafghan 100% 240 Mercy Corps 15-May-10 30-Apr-11
Baharak 100% 120 Mercy Corps 15-Dec-10 14-Dec-11

Kunduz Kunduz center 100% 100 Mercy Corps 1-Mar-11 30-Oct-11
Kishem
Khash

Poultry Refresher Training Badakhshan Faizabad 100 120 Mercy Corps 2-Jul-10 25-Jul-10
100% 90 20-Mar-11 20-May-11
100% 30 1-Aug-10 30-Sep-10

Baharak
Warduj
Shuhada
Argo
Faizabad
Jurm 
Khash 
Yaftal
Darayim
Tagob 
Kishem
Teshken
Baghlani Jadid
Burka
Nahrin
Khost
Puli Khumri
Dahani-Guri
Dushi
Faizabad
Argo
Yaftal-e-Payan
Khash
Wardoj
Shuhada

Tagob-e-Kishem

Faizabad
Argo
Yaftal-e-Payan
Khash
Wardoj
Shuhada

Tagob-e-Kishem

Khost
Nahrin
Burka
Nahrin
Burka
Dushi
Puli Khumri
Jurm
Daryim
Bangi
Baharak
Faizabad
Argo
Yaftal-e-Payan
Khash
Wardoj
Tishkan
Jurm
Daryim
Kishem
Baharak

Apricot Drying and Sulfur Training Baghlan Khost 100% 205 Mercy Corps 14-Jul-09 26-Jul-09
Budding Training Baghlan Ishkamish 100% 31 Mercy Corps 22-Jun-09 25-Jul-09

Grafting Seedlings Baghlan Ishkamish 100% 11 Mercy Corps 22-Jun-09 25-Jul-09

Takhar

Feed and Vet Support for Milch Animals Badakhshan 100% 460 Mercy Corps 1-Sep-10 30-Nov-10

Silk and Wool Spinning Training Baghlan Baghlani Jadid
Mercy Corps

Training for CDC Leaders and MAIL Ag Extension Officers Badakhshan 100% 464 Mercy Corps 1-Sep-10 30-Sep-10

Winter Feeding and De-worming

Baghlan 100% 3,240 Mercy Corps 10-Dec-09 31-Mar-10

Badakhshan 100% 8,000 Mercy Corps 10-Dec-09 31-Mar-10

Badakhshan 100% 8,000 Mercy Corps 14-Dec-09 28-Mar-10

Lamb and Calf Fattening

Baghlan

100% 88 Mercy Corps 24-Aug-09

Badakhshan 100% 80 Mercy Corps

31-Dec-09

100% 201 Mercy Corps 1-Jun-10 30-Aug-10

13-Aug-09 1-Nov-09

Takhar 100% 200 Mercy Corps 15-Jun-10 14-Oct-10

High School Teachers Ag Training Badakhshan 100% 114 Mercy Corps 3-Jan-10 7-Jan-10



Argo
Jurm
Faizabad

Melon Fly Control

Takhar/Kunduz All districts 100% 15,824 Mercy Corps 15-Jun-09 16-Aug-09
Baghlan All districts 100% 2,599 Mercy Corps 22-Jun-09 22-Aug-09

Badakhshan 100% 6.37 Mercy Corps 12-Jun-09 12-Sep-09



North 
Project Name Province District % complete Estimated # Beneficiaries Implementer Start Date End Date

Ag Retailer 
Establishment Samangan Aybak 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009
Ag Retailer 
Establishment Samangan Dara-I- Sufi Bala 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009
Ag Retailer 
Establishment Samangan Dara-I- Sufi Payin 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009
Ag Retailer 
Establishment Samangan Feroz Nakhchir 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009
Ag Retailer 
Establishment Samangan Hazrati Sultan 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009
Ag Retailer 
Establishment Samangan Khuram Wa Sarbagh 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009
Ag Retailer 
Establishment Samangan Ruyi Du Ab 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009
Ag Retailer 
Establishment Balkh Balkh 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer 
Establishment Balkh Chahar 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer 
Establishment Balkh Bolak 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer g
Establishment Balkh Chimtal 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer 
Establishment Balkh Dawlatabad 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer 
Establishment Balkh Dihdadi 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer 
Establishment Balkh Kaldar 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer 
Establishment Balkh Kishindih 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer 
Establishment Balkh Khulm 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer 
Establishment Balkh Nahri Shahi 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer 
Establishment Balkh Sholgara 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer 
Establishment Balkh Shortepa 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer 
Establishment Balkh Zari 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009
Ag Retailer 
Establishment Sari Pul Gosfandi 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Sari Pul  Sangcharak 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Sari Pul  Sari Pul 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009



Ag Retailer 
Establishment Sari Pul  Sayyad 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Sari Pul  Sozma Qala 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Jawzjan Aqcha 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Jawzjan  Darzab 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Jawzjan  Fayzabad 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Jawzjan  Kham Ab 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Jawzjan  Khaniqa 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Jawzjan  Khwaja Du Koh 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Jawzjan  Qarqin 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Jawzjan  Shibirghan. 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Faryab Almar 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer g
Establishment Faryab  Bilchiragh 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Faryab  Dawlatabad 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Faryab  Gurziwan 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Faryab  Khwaja Sabz Posh 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Faryab  Kohistan 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Faryab  Maymana 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Faryab  Pashtun Kot 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Faryab  Qaysar 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Faryab  Shirin Tagab 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Ag Retailer 
Establishment Faryab  Ghormach 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009
Capacity Building

Melon Fly Control  
Training Balkh Balkh 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 23-May-09 4-Jul-09



Melon Fly Control  
Training Balkh  Chahar Bolak 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  
Training Balkh  Chimtal 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  
Training Balkh  Dawlatabad 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  
Training Balkh  Dihdadi 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  
Training Balkh  Kaldar 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  
Training Balkh  Kishindih 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  
Training Balkh  Khulm 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  80,000 in all four provinces, Joint Development y
Training Balkh  Sholgara 100%

, p ,
excluding Faryab

p
Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  
Training Balkh  Nahri Shahi 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  
Training Balkh  Shortepa 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  
Training Balkh  Zari 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  
Training Balkh  Chahar Kint 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  
Training Samangan Hastate Sultan 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 4-Jun-09 1-Jul-09

Melon Fly Control  
Training Samangan  Dara-I Sufi Bala 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 4-Jun-09 1-Jul-09

Melon Fly Control  
Training Samangan  Dara-I Sufi Payin 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 4-Jun-09 1-Jul-09

Melon Fly Control  
Training Samangan  Feroz Nakhchir 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 4-Jun-09 1-Jul-09



Melon Fly Control  
Training Samangan  Khuram Wa Sarbagh 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 4-Jun-09 1-Jul-09

Melon Fly Control  
Training Samangan  Aybak 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 4-Jun-09 1-Jul-09

Melon Fly Control  
Training Sari Pul Gosfandi 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 9-Jun-09 1-Jul-09

Melon Fly Control  
Training Sari Pul  Sangcharak 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 9-Jun-09 1-Jul-09

Melon Fly Control  
Training Sari Pul  Sayyad 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 9-Jun-09 1-Jul-09

Melon Fly Control  
Training Sari Pul  Sari Pul 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 9-Jun-09 1-Jul-09

Melon Fly Control  
Training Sari Pul  Sozma Qala 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 9-Jun-09 1-Jul-09

Melon Fly Control  80,000 in all four provinces, Joint Development y
Training Jawzjan Aqcha 100%

, p ,
excluding Faryab

p
Associates (JDA) 2-Jun-09 8-Jul-09

Melon Fly Control  
Training Jawzjan  Darzab 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 2-Jun-09 8-Jul-09

Melon Fly Control  
Training Jawzjan  Fayzabad 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 2-Jun-09 8-Jul-09

Melon Fly Control  
Training Jawzjan  Khwaja Du Koh 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 2-Jun-09 8-Jul-09

Melon Fly Control  
Training Jawzjan  Mangajek 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 2-Jun-09 8-Jul-09

Melon Fly Control  
Training Jawzjan  Mardyan 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 2-Jun-09 8-Jul-09

Melon Fly Control  
Training Jawzjan  Qush Tepa 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 2-Jun-09 8-Jul-09

Melon Fly Control  
Training Jawzjan  Shibirghan 100%

80,000 in all four provinces, 
excluding Faryab

Joint Development 
Associates (JDA) 2-Jun-09 8-Jul-09

Melon Fly Control  
Training (Extended for 
one month) Faryab Maymana 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09



Melon Fly Control  
Training (Extended for 
one month) Faryab  Pashtun Kot 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for 
one month) Faryab  Shirin Tagab 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for 
one month) Faryab  Khwaja Sabz Posh 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for 
one month) Faryab  Qorghan 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for 
one month) Faryab  Qaramqul 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for 
one month) Faryab  Khan Charbagh 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for 
one month) Faryab  Andkhoy 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for g (
one month) Faryab  Almar 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for 
one month) Faryab  Qaysar 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for 
one month) Faryab  Ghormach 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for 
one month) Faryab  Bilchiragh 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for 
one month) Faryab  Gurziwan 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for 
one month) Faryab  Kohistan 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control  
Training (Extended for 
one month) Faryab  Dawlatabad 100% 5,454 ACDI/VOCA 1-Jul-09 30-Sep-09
Melon Fly Control 
Evaluation Balkh Balkh 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09
Melon Fly Control 
Evaluation Balkh  Chahar  Bolak 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09
Melon Fly Control 
Evaluation Balkh  Chahar Kint 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09



Melon Fly Control 
Evaluation Balkh  Chimtal 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09
Melon Fly Control 
Evaluation Balkh  Dawlatabad 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09
Melon Fly Control 
Evaluation Balkh  Dihdadi 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09
Melon Fly Control 
Evaluation Balkh  Kaldar 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09
Melon Fly Control 
Evaluation Balkh  Kishindih 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09
Melon Fly Control 
Evaluation Balkh  Khulm 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09
Melon Fly Control 
Evaluation Balkh  Nahri Shahi 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09
Melon Fly Control 
Evaluation Balkh  Sholgara 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09
Melon Fly Control 
Evaluation Balkh  Shortepa 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09
Melon Fly Control 
Evaluation Balkh  Zari 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09
Melon fly training impact 
assessment Balkh, Balkh 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact y g p
assessment Balkh,  Chahar  Bolak 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact 
assessment Balkh,  Chahar Kint 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact 
assessment Balkh,  Chimtal 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact 
assessment Balkh,  Dawlatabad 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact 
assessment Balkh,  Dihdadi 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact 
assessment Balkh,  Kaldar 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact 
assessment Balkh,  Kishindih 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact 
assessment Balkh,  Khulm 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact 
assessment Balkh,  Nahri Shahi 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact 
assessment Balkh,  Sholgara 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact 
assessment Balkh,  Shortepa 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact 
assessment Balkh,  Zari 100% N/A ACDI/VOCA 9/1/2010 12/23/2009
Melon fly training impact 
assessment Samangan Aybak 100% N/A ACDI/VOCA 9/1/2010 12/24/2009



Melon fly training impact 
assessment Samangan  Dara-I- Sufi Bala 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Samangan  Dara-I- Sufi Payin 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Samangan  Feroz Nakhchir 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Samangan  Hazrati Sultan 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Samangan  Khuram Wa Sarbagh 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Samangan  Ruyi Du Ab 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Sari Pul Balkhab 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Sari Pul  Gosfandi 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Sari Pul  Kohistanat 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Sari Pul  Sangcharak 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Sari Pul  Sari Pul 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact y g p
assessment Sari Pul  Sayyad 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Sari Pul  Sozma Qala 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Jawzjan Aqcha 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Jawzjan  Darzab 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Jawzjan  Fayzabad 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Jawzjan   Kham Ab 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Jawzjan  Khaniqa 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Jawzjan  Khwaja Du Koh 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Jawzjan  Mangajek 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Jawzjan  Mardyan 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Jawzjan  Qarqin 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Jawzjan  Qush Tepa 100% N/A ACDI/VOCA 9/1/2010 12/24/2009
Melon fly training impact 
assessment Jawzjan  Shibirghan. 100% N/A ACDI/VOCA 9/1/2010 12/24/2009



Melon fly training impact 
assessment Balkh Balkh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Balkh  Chahar  Bolak 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Balkh  Chimtal 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Balkh  Dawlatabad 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Balkh  Dihdadi 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Balkh  Kaldar 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Balkh  Kishindih 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Balkh  Khulm 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Balkh  Nahri Shahi 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Balkh  Sholgara 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Balkh  Shortepa 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact y g p
assessment Samangan Aybak 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Samangan  Dara-I- Sufi Bala 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Samangan  Dara-I- Sufi Payin 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Samangan  Feroz Nakhchir 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Samangan  Hazrati Sultan 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Samangan  Khuram Wa Sarbagh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Samangan  Ruyi Du Ab 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Jawzjan Aqcha 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Jawzjan  Darzab 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Jawzjan  Fayzabad 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Jawzjan   Kham Ab 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Jawzjan  Khaniqa 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Jawzjan  Khwaja Du Koh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009



Melon fly training impact 
assessment Jawzjan  Qarqin 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Sari Pul Gosfandi 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Sari Pul  Sangcharak 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Sari Pul  Sari Pul 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Sari Pul  Sayyad 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Sari Pul  Sozma Qala 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Faryab Almar 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Faryab  Bilchiragh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Faryab  Dawlatabad 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Faryab  Gurziwan 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Faryab  Khwaja Sabz Posh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact y g p
assessment Faryab  Kohistan 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Faryab  Maymana 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Faryab  Pashtun Kot 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Faryab  Qaysar 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Faryab  Shirin Tagab 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009
Melon fly training impact 
assessment Faryab  Ghormach 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Oil Mill Demos Balkh Balkh 100% 5700
Joint Development 
Associates (JDA) 9/25/2009 11/30/2009

Crop Demos Balkh Balkh 100% 816
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Balkh  Dawlatabad 100% 816
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Balkh  Dihdadi 100% 816
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Balkh  Kaldar 100% 816
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Balkh  Khulm 100% 816
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Balkh  Nahri Shahi 100% 816
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010



Crop Demos Balkh  Sholgara 100% 816
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Balkh  Shortepa 100% 816
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Jawzjan Aqcha 100% 612
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Jawzjan  Fayzabad 100% 612
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Jawzjan  Kham Ab 100% 612
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Jawzjan  Khwaja Do Koh 100% 612
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Jawzjan  Shibirghan 100% 612
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Jawzjan  Qarqin 100% 612
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Sari Pul Sari Pul 100% 214
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Sari Pul Sozma Qala 100% 214
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Samangan Feroz Nakhchir 100% 306
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010
Joint Development 

Crop Demos Samangan  Hazrati Sultan 100% 306
Jo t e e op e t
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Samangan  Aybak 100% 306
Joint Development 
Associates (JDA) 10/18/2009 9/17/2010

Crop Demos Faryab Bilchiragh 100% 611 ACDI/VOCA 12/1/2009 9/30/2010
Crop Demos Faryab Pashtun Kot 100% 611 ACDI/VOCA 12/1/2009 9/30/2010
Crop Demos Faryab Khwaja Sabz Posh 100% 611 ACDI/VOCA 12/1/2009 9/30/2010
Crop Demos Faryab Shirin Tagab 100% 611 ACDI/VOCA 12/1/2009 9/30/2010
Crop Demos Faryab Almar 100% 611 ACDI/VOCA 12/1/2009 9/30/2010
Deworming Campaign Faryab Dawlatabad 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Gurziwan 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Khani Chahar Bagh 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Khwaja Sabz Posh 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Kohistan 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Maymana 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Pashtun Kot 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Qaramqul 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Qaysar 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Qorghan 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Shirin Tagab 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Ghormach 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Almar 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Andkhoy 100% DCA 11/1/2009 11/30/2010
Deworming Campaign Faryab  Bilchiragh 100% DCA 11/1/2009 11/30/2010
Onion Seed Production Balkh Sherabad 45% 1 ACDI/VOCA 11/1/2009 6/15/2010
Strawberry seedling Balkh Mazar-e-Sharif 100% ACDI/VOCA 12/30/2009 10/30/2010



Laser Land Leveling Balkh Dihdadi 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Balkh  Chimtal 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Balkh  Dawlatabad 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Balkh  Kaldar 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Balkh  Khulm 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Balkh  Shortepa 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Balkh  Nahri Shahi 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Faryab Pashtun Kot 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Faryab  Shirin Tagab 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Faryab  Maymana city 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Jawzjan Fayzabad 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Jawzjan  Aqcha 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Jawzjan  Kham Ab 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Jawzjan  Qarqin 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Jawzjan  Mardyan 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Jawzjan  Shibirghan 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Sari Pul Sozma Qala 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Sari Pul  Sayyad 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Sari Pul  Sangcharak 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Sari Pul  Sari Pul 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Samangan  Feroz Nakhchir 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Samangan  Hazrati Sultan 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Laser Land Leveling Samangan  Aybak 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010g g y
Laser Land Leveling Samangan  Khuram Wa Sarbagh 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010
Ag Retailing 
Development Balkh Khulm 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Mazari Sharif 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Nahri Shahi 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Zari 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Shortepa 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Dawlatabad 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Balkh 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Chahar Bolak 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Chimtal 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Sholgara 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Kishindih 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Chahar Kint 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011



Ag Retailing 
Development Balkh Kaldar 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Marmul 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Sharak Hairatan 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Balkh Dihdadi 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Gurziwan 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Khwaja Sabz Posh 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Andkhoy 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Khani Chahar Bagh 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Qaramqol 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Shirin Tagab 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Bilchiragh 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing g g
Development Faryab Kohistan 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Qaysar 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Almar 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Pashtun Kot 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Maymana 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Dawlatabad 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Qurghan 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Faryab Ghormach 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Jawzjan Fayzabad 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Jawzjan Mardyan 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Jawzjan Qush Tepa 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Jawzjan Aqcha 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Jawzjan Kham Ab 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011



Ag Retailing 
Development Jawzjan Mangajek 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Jawzjan Khaniqa 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Jawzjan Darzab 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Jawzjan Khwaja Du Koh 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Jawzjan Shibirghan 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Jawzjan Qarqin 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Samangan Feroz Nakhchir 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Samangan Hazrati Sultan 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Samangan Aybak 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Samangan Dara-I-Sufi Bala 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Samangan Dara-I-Sufi Payin 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing g g
Development Samangan Ruyi Du Ab 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Samangan Khuram Wa Sarbagh 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Sari Pul Sari Pul 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Sari Pul Sangcharak 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Sari Pul Kohistanat 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Sari Pul Balkhab 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Sari Pul Sozma Qala 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Sari Pul Sayyad 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011
Ag Retailing 
Development Sari Pul Gosfandi 100% 124 ACDI/VOCA 10-Aug-09 5/15/2011

Trellis post 
manufacturing Samangan Feroz Nakhchir 100% 1 ACDI/VOCA 20/09/2010 31/12/2011
Trellis post 
manufacturing Sari Pul Sangcharak 39% 1 ACDI/VOCA TBD
Trellis post 
manufacturing Faryab Maymana city 68% 1 ACDI/VOCA 1/11/2010 31/12/2011



Trellis post 
manufacturing Faryab Qaysar 47% 1 ACDI/VOCA 1/12/2010 31/12/2011
Trellis 100 ha of 
Vineyards Samangan Feroz Nakhchir 64% 100 ACDI/VOCA 15/11/2010 31/12/2011
Trellis 100 ha of 
Vineyards Samangan Hazrati Sultan 64% 50 ACDI/VOCA 15/11/2010 31/12/2011
Trellis 100 ha of 
Vineyards Sari Pul Sangcharak 2% 100 ACDI/VOCA TBD
Trellis 100 ha of 
Vineyards Sari Pul Sari Pul Center 2% 50 ACDI/VOCA TBD
Trellis 100 ha of 
Vineyards Faryab Maymana city 53% 35 ACDI/VOCA 1/12/2010 31/12/2011
Trellis 100 ha of 
Vineyards Faryab Shirin Tagab 53% 45 ACDI/VOCA 1/12/2010 31/12/2011
Trellis 100 ha of 
Vineyards Faryab Pashtun Kot 53% 35 ACDI/VOCA 1/12/2010 31/12/2011
Trellis 100 ha of 
Vineyards Faryab Khwaja Sabz Posh 53% 35 ACDI/VOCA 1/12/2010 31/12/2011
Trellis 100 ha of 
Vineyards Faryab Qaysar 8% 30 ACDI/VOCA 4/19/2011 31-Dec-11
Trellis 100 ha of 
Vineyards Faryab Almar 8% 20 ACDI/VOCA 4/19/2011 31-Dec-11
Commercial Almond 
Establishment Balkh Chimtal 100% 200 ACDI/VOCA 12/1/2009 12/31/2010
Commercial Breeding 
Silkworm Balkh Dawlatabad 100% 280

Rabia Maryam 
Handicrafts Co. 2/2/2010 5/2/2010

Commercial Breeding 
Silkworm Balkh Marmol 100% 637

Rabia Maryam 
Handicrafts Co. 2/2/2010 5/2/2010

Commercial Breeding 
Silkworm Faryab Khwaja Sabz Posh 100% 466

Rabia Maryam 
Handicrafts Co. 2/2/2010 5/2/2010

Commercial Breeding 
Silkworm Faryab Pashtun Kot 100% 466

Rabia Maryam 
Handicrafts Co. 2/2/2010 5/2/2010

Commercial Breeding 
Silkworm Faryab Dawlatabad 100% 466

Rabia Maryam 
Handicrafts Co. 2/2/2010 5/2/2010

Commercial Breeding 
Silkworm Jawzjan Mangajek 100% 700

Rabia Maryam 
Handicrafts Co. 2/2/2010 5/2/2010

Commercial Breeding 
Silkworm Samangan Aybak 100% 1050

Rabia Maryam 
Handicrafts Co. 2/2/2010 5/2/2010

Commercial Breeding 
Silkworm Sari Pul Gosfandi, Sari Pul 100% 700

Rabia Maryam 
Handicrafts Co. 2/2/2010 5/2/2010

Wool Spinning Wheel 
Project for Women Balkh Mazar-e-Sharif 100% 100

Rabia Maryam 
Handicrafts Co. 3/7/2010 9/7/2010

Support to MBDFA Balkh
District One, Mazar-i-
Sharif City 100% 158 ACDI/VOCA 20/6/2010 19/8/2010

Wool Spinning Wheel 
Project for Women Balkh Dawlatabad 100% 100

Rabia Maryam 
Handicrafts Co. 1/12/2010 31/07/2011

Wool Spinning Wheel 
Project for Women Jawzjan Shibirghan 100% 100

Rabia Maryam 
Handicrafts Co. 1/12/2010 31/07/2011



Wool Spinning Wheel 
Project for Women Sari Pul Sari Pul 100% 100

Rabia Maryam 
Handicrafts Co. 1/12/2010 31/07/2011

Wool Spinning Wheel 
Project for Women Samangan Aybak 100% 100

Rabia Maryam 
Handicrafts Co. 1/12/2010 31/07/2011

Wool Spinning Wheel 
Project for Women Faryab Andkhoy 100% 100

Rabia Maryam 
Handicrafts Co. 1/12/2010 31/07/2011

Establishing Village Milk 
Processing Centers

Faryab Pashtun Kot 92% 50 Balkh Livestock Dairy 
Union

1/5/2010 30/06/2012

Establishing Village Milk 
Processing Centers

Faryab Khwaja Sabz Posh 92% 50 Balkh Livestock Dairy 
Union

1/5/2010 30/06/2012

Establishing Village Milk 
Processing Centers

Samangan Aybak 92% 50 Balkh Livestock Dairy 
Union

1/5/2010 30/06/2012

Establishing Village Milk 
Processing Centers

Samangan Hazrati Sultan 92% 50 Balkh Livestock Dairy 
Union

1/5/2010 30/06/2012

Establishing Village Milk 
Processing Centers

Sari Pul Sari Pul 92% 50 Balkh Livestock Dairy 
Union

1/5/2010 30/06/2012

Establishing Village Milk 
Processing Centers

Jawzjan Shirbirghan
45%

50 Balkh Livestock Dairy 
Union

1/5/2010 30/06/2012

Establishing Village Milk 
Processing Centers

Balkh Balkh 92% 50 Balkh Livestock Dairy 
Union

1/5/2010 30/06/2012

Establishing Village Milk 
Processing Centers

Balkh Sholgara 92% 50 Balkh Livestock Dairy 
Union

1/5/2010 30/06/2012
ocess g Ce te s U o

Establishing Village Milk 
Processing Centers

Jawzjan Fayzabad 92% 50 Balkh Livestock Dairy 
Union

1/5/2010 30/06/2012

Establishing Village Milk 
Processing Centers

Jawzjan Aqcha 92% 50 Balkh Livestock Dairy 
Union

1/5/2010 30/06/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 

Balkh Balkh

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Balkh Dawlatabad

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Balkh Dihdadi (Two demo plo

100%

200 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Balkh Kaldar

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Balkh Khulm (two demo plots

100%

200 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Scale Mechanization 100%



Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Balkh Nahri Shahi

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Balkh Sholgara

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Balkh Shortepa

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Faryab Andkhoy

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Faryab Khane Charbagh

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 

Faryab Khwaja Sabz Posh 100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

ua C op a d S a
Scale Mechanization 100%
Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Faryab Pashtun Kot (Three de

100%

300 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Faryab Maymana

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Faryab Qurghan

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Faryab Bilchiragh

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Faryab Almar

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 

Samangan Feroz Nakhchir 100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011
p g y

Annual Crop and Small 
Scale Mechanization 100%

( )



Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Samangan Hazrati Sultan

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Samangan Aybak (two demo plots

100%

200 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Sari Pul Sari Pul Center 

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Sari Pul Sangcharak

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Sari Pul Sozma Qala (two dem

100%

200 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 

Jawzjan Aqcha 100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

ua C op a d S a
Scale Mechanization 100%
Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Jawzjan Kham Ab

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Jawzjan Fayzabad

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Jawzjan Khwaja Du Koh

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Jawzjan Shibirghan(two demo p

100%

200 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization

Jawzjan Qarqin

100%

100 Joint Development 
Associates (JDA)

1/10/2010 30/09/2011

Animal Health Package 
(Strengthening of 

Balkh Dutch Committee for 
Afghanistan

1/4/2010 31/03/2012
( g g
Livestock Production in 
the North) all 88% 54000

g



Animal Health Package 
(Strengthening of 
Livestock Production in 
the North)

Jawzjan

all 88% 54000

Dutch Committee for 
Afghanistan

1/4/2010 31/03/2012

Animal Health Package 
(Strengthening of 
Livestock Production in 
the North)

Faryab

all 88% 54000

Dutch Committee for 
Afghanistan

1/4/2010 31/03/2012

Animal Health Package 
(Strengthening of 
Livestock Production in 
the North)

Sari Pul

all 88% 54000

Dutch Committee for 
Afghanistan

1/4/2010 31/03/2012

Animal Health Package 
(Strengthening of 
Livestock Production in 
the North)

Samangan

all 88% 54000

Dutch Committee for 
Afghanistan

1/4/2010 31/03/2012

Establishment of 25 
maintenance and repair 
workshop

Balkh

Charbolak 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Balkh

Khulm 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 Balkh Osiyo Hamkorlik 1/10/2010 31/09/2012stab s e t o 5
maintenance and repair 
workshop

a

Kaldar 65% 1

Os yo a o / 0/ 0 0 3 /09/ 0

Establishment of 25 
maintenance and repair 
workshop

Balkh
Mazar-e-Sharif (two 
workshops) 65% 2

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Balkh

Balkh 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Balkh

Sholgara 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Samangan

Hazrati Sultan 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Samangan

Feroz Nakhchir 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Samangan

Aybak 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Samangan

Ruyi Du Ab 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

p y



Establishment of 25 
maintenance and repair 
workshop

Jawzjan

Fayzabad 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Jawzjan

Aqcha ( two workshops 65% 2

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Jawzjan

Qarqin 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Jawzjan

Shibirghan 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Sari Pul

Sangcharak 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Sari Pul

Sozma Qala 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Sari Pul
Sari Pul center (two 
workshops) 65% 2

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 

Faryab Osiyo Hamkorlik 1/10/2010 31/09/2012
a te a ce a d epa

workshop Qaysar 65% 1
Establishment of 25 
maintenance and repair 
workshop

Faryab

Almar 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Faryab

Shirin Tagab 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Faryab

Andkhoy 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Establishment of 25 
maintenance and repair 
workshop

Faryab

Maymana 65% 1

Osiyo Hamkorlik 1/10/2010 31/09/2012

Laser Land Leveling 
Phase Two

Balkh Nahri Shahi 100% 22 Sabze Baba yadgar Ag-C 1/10/2010 30/09/2011

Laser Land Leveling 
Phase Two

Balkh Balkh 100% 76 Samarqandian Ag-Coop. 1/10/2010 30/09/2011

Laser Land Leveling 
Phase Two

Faryab Pashtun Kot 0% 600 Arab Aqsai 1/11/2010 31/10/2011

Laser Land Leveling 
Phase Two

Jawzjan Shibirghan 12% 45 Miahan Ag- Coop 1/10/2010 30/09/2011

Laser Land Leveling 
Phase Two

Sari Pul Sari Pul Center 74% 500 Asia Abad Ag-coop 1/10/2010 30/09/2011



Two Wheel tractor 
operation, maintenance 
and business use 
training 

Balkh Balkh

100%

4 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Balkh Mazar-e-Sharif

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Balkh Sholgara

100%

2 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Balkh Shortepa

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Balkh Kishindih

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 

Balkh dihdadi 2 Osiyo Hamkorlik 1/12/2009 30/11/2010

a d bus ess use
training 100%
Two Wheel tractor 
operation, maintenance 
and business use 
training 

Balkh Dawlatabad

100%

4 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Balkh Marmol

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Balkh Nahri Shahi

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Balkh Khulm

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Balkh Kaldar

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 

Balkh Chimtal 2 Osiyo Hamkorlik 1/12/2009 30/11/2010
p

and business use 
training 100%



Two Wheel tractor 
operation, maintenance 
and business use 
training 

Jawzjan Darzab

100%

3 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Jawzjan Shibirghan

100%

4 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Jawzjan Aqcha

100%

2 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Jawzjan Khwaj Du Koh

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Jawzjan Khaniqa

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 

Jawzjan Fayzabad 2 Osiyo Hamkorlik 1/12/2009 30/11/2010

a d bus ess use
training 100%
Two Wheel tractor 
operation, maintenance 
and business use 
training 

Jawzjan Kham Ab

100%

2 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Jawzjan Qarqin

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Faryab Gurziwan

100%

2 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Faryab Qaysar

100%

4 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Faryab Almar

100%

3 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 

Faryab Pashtun Kot 1 Osiyo Hamkorlik 1/12/2009 30/11/2010
p

and business use 
training 100%



Two Wheel tractor 
operation, maintenance 
and business use 
training 

Faryab Dawlatabad

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Faryab Andkhoy

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Faryab Shirin Tagab

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Faryab Maymana

100%

1 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Faryab Khwaja Sabz Posh

100%

2 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 

Faryab Bilchiragh 1 Osiyo Hamkorlik 1/12/2009 30/11/2010

a d bus ess use
training 100%
Two Wheel tractor 
operation, maintenance 
and business use 
training 

Faryab Kohistan

100%

2 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Sari Pul Sozma Qala

100%

4 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Sari Pul Sari Pul Center

100%

7 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Sari Pul Sangcharak

100%

3 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Sari Pul Gosfandi 

100%

2 Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 

Sari Pul Sayyad 1 Osiyo Hamkorlik 1/12/2009 30/11/2010
p

and business use 
training 100%



Two Wheel tractor 
operation, maintenance 
and business use 
training 

Samangan

Hazrati Sultan 100% 4

Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Samangan

Aybak 100% 6

Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Samangan

Khuram Wa Sarbagh 100% 3

Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Samangan

Ruyi Du Ab 100% 4

Osiyo Hamkorlik 1/12/2009 30/11/2010

Two Wheel tractor 
operation, maintenance 
and business use 
training 

Samangan

Darae Suf 100% 2

Osiyo Hamkorlik 1/12/2009 30/11/2010

Silkworm Rearing 
Training for 1000 
Women in 5 Provinces

Balkh

Dawlatabad 100% 206

Rabia Maryam Handicraft 1/3/2011 15/04/2011

o e 5 o ces %
Silkworm Rearing 
Training for 1000 
Women in 5 Provinces

Faryab

Pashtun Kot 100% 211

Rabia Maryam Handicraft 1/3/2011 15/04/2011

Silkworm Rearing 
Training for 1000 
Women in 5 Provinces

Jawzjan

Shibirghan 100% 203

Rabia Maryam Handicraft 1/3/2011 15/04/2011

Silkworm Rearing 
Training for 1000 
Women in 5 Provinces Samangan Aybak 100% 160

Rabia Maryam Handicraft 1/3/2011 15/04/2011

Silkworm Rearing 
Training for 1000 
Women in 5 Provinces Sari Pul Sari Pul 100% 220

Rabia Maryam Handicraft 1/3/2011 15/04/2011

Establishment of 10 ha 
Commercial Almond 
Orchards Faryab Maymana 100% 4

ACDI/VOCA 1/2/2011 31/12/2011

Establishment of 10 ha 
Commercial Almond 
Orchards Faryab Pashtun Kot 100% 40

ACDI/VOCA 1/2/2011 31/12/2011

Silkworm Egg 
Production in Balkh 
DAIL Facility Balkh Dihdadi 100% 60

ACDI/VOCA 1/4/2011 30/06/2011

Follow up of silkworm 
training 

Balkh
Dawlatabad 100% 206

Rabia Maryam Handicraft 5/1/2011 30-Jun-11
g

Follow up of silkworm 
training 

Faryab
Pashtun Kot 100% 211

Rabia Maryam Handicraft 5/1/2011 30-Jun-11



Follow up of silkworm 
training 

Jawzjan
Shibirghan 100% 203

Rabia Maryam Handicraft 5/1/2011 30-Jun-11

Follow up of silkworm 
training Samangan Aybak 100% 160

Rabia Maryam Handicraft 5/1/2011 30-Jun-11

Follow up of silkworm 
training Sari Pul Sari Pul 100% 220

Rabia Maryam Handicraft 5/1/2011 30-Jun-11

Farmer Training on 
Improved Potato 
Cultivation

Faryab

Kohistan 100% 360

ACTED

1-Apr-11 30-Sep-11
Sales of Subsidized 2-
wheeled tractors Balkh Khulm 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Mazari Sharif 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Nahri Shahi 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Zari 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Shortepa 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Dawlatabad 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Balkh 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12ssoc ates (J ) p

Sales of Subsidized 2-
wheeled tractors Balkh Chahar Bolak 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Chimtal 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Sholgara 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Kishindih 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Chahar Kint 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Kaldar 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Marmul 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Sharak Hairatan 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Balkh Dihdadi 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Faryab Gurziwan 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Faryab Khwaja Sabz Posh 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2- Joint Development 
wheeled tractors Faryab Andkhoy 17% 800

p
Associates (JDA) 1-Oct-10 30-Sep-12



Sales of Subsidized 2-
wheeled tractors Faryab Khani Chahar Bagh 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Faryab Qaramqol 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Faryab Shirin Tagab 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Faryab Bilchiragh 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Faryab Kohistan 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Faryab Qaysar 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Faryab Almar 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Faryab Pashtun Kot 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Faryab Maymana 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Faryab Dawlatabad 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Faryab Qurghan 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2- Joint Development 
wheeled tractors Faryab Ghormach 17% 800

Jo t e e op e t
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Jawzjan Fayzabad 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Jawzjan Mardyan 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Jawzjan Qush Tepa 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Jawzjan Aqcha 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Jawzjan Kham Ab 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Jawzjan Mangajek 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Jawzjan Khaniqa 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Jawzjan Darzab 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Jawzjan Khwaja Du Koh 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Jawzjan Shibirghan 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Jawzjan Qarqin 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12( )

Sales of Subsidized 2-
wheeled tractors Samangan Feroz Nakhchir 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12



Sales of Subsidized 2-
wheeled tractors Samangan Hazrati Sultan 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Samangan Aybak 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Samangan Dara-I-Sufi Bala 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Samangan Dara-I-Sufi Payin 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Samangan Ruyi Du Ab 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Samangan Khuram Wa Sarbagh 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Sari Pul Sari Pul 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Sari Pul Sangcharak 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Sari Pul Kohistanat 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Sari Pul Balkhab 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Sari Pul Sozma Qala 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2- Joint Development 
wheeled tractors Sari Pul Sayyad 17% 800

Jo t e e op e t
Associates (JDA) 1-Oct-10 30-Sep-12

Sales of Subsidized 2-
wheeled tractors Sari Pul Gosfandi 17% 800

Joint Development 
Associates (JDA) 1-Oct-10 30-Sep-12

Ag Retailing 
Development Phase 2 Balkh Khulm 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Mazari Sharif 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Nahri Shahi 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Zari 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Shortepa 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Dawlatabad 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Balkh 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Chahar Bolak 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Chimtal 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Sholgara 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Kishindih 44% 122 ACDI/VOCA 1-May-11 31-May-14



Ag Retailing 
Development Phase 2 Balkh Chahar Kint 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Kaldar 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Marmul 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Sharak Hairatan 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Balkh Dihdadi 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Gurziwan 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Khwaja Sabz Posh 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Andkhoy 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Khani Chahar Bagh 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Qaramqol 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Shirin Tagab 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing g g
Development Phase 2 Faryab Bilchiragh 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Kohistan 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Qaysar 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Almar 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Pashtun Kot 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Maymana 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Dawlatabad 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Qurghan 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Faryab Ghormach 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Jawzjan Fayzabad 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Jawzjan Mardyan 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Jawzjan Qush Tepa 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Jawzjan Aqcha 44% 122 ACDI/VOCA 1-May-11 31-May-14



Ag Retailing 
Development Phase 2 Jawzjan Kham Ab 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Jawzjan Mangajek 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Jawzjan Khaniqa 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Jawzjan Darzab 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Jawzjan Khwaja Du Koh 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Jawzjan Shibirghan 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Jawzjan Qarqin 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Samangan Feroz Nakhchir 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Samangan Hazrati Sultan 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Samangan Aybak 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Samangan Dara-I-Sufi Bala 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing g g
Development Phase 2 Samangan Dara-I-Sufi Payin 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Samangan Ruyi Du Ab 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Samangan Khuram Wa Sarbagh 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Sari Pul Sari Pul 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Sari Pul Sangcharak 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Sari Pul Kohistanat 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Sari Pul Balkhab 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Sari Pul Sozma Qala 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Sari Pul Sayyad 44% 122 ACDI/VOCA 1-May-11 31-May-14
Ag Retailing 
Development Phase 2 Sari Pul Gosfandi 44% 122 ACDI/VOCA 1-May-11 31-May-14
Establishment of 40 ha 
Commercial Almond 
Orchards Phase 2 Faryab Khwaja Sabz Posh 13% 63

ACDI/VOCA 1/8/2011 1/8/2013

Establishment of 40 ha ACDI/VOCA 1/8/2011 1/8/2013
Commercial Almond 
Orchards Phase 2 Faryab Pashtun Kot 13% 46



Establishment of 40 ha 
Commercial Almond 
Orchards Phase 2 Faryab Qaysar 13% 56

ACDI/VOCA 1/8/2011 1/8/2013

Establishment of 40 ha 
Commercial Almond 
Orchards Phase 2 Faryab Shirin Tagab 13% 36

ACDI/VOCA 1/8/2011 1/8/2013

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Balkh Balkh

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Balkh Khulm 

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Balkh Kaldar

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 

Balkh Dawlatabad 100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012
p o ed g o o y o

Annual Crop and Small 
Scale Mechanization 
2011-2012 18%

ssoc ates (J )

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Balkh Dehdadi 

18%

200 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Balkh Nahri Shahi

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Balkh Sholgara

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Balkh Shortepa

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012



Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Faryab Almar 

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Faryab Belcherahg 

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Faryab Khwaja Sabz Posh

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Faryab Pashtun Kot (two demo

18%

200 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 

Faryab Maymana 100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

ua C op a d S a
Scale Mechanization 
2011-2012 18%
Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Faryab Qurghan

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Faryab Khan Charbagh 

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Faryab Khwja Sabz Posh

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Samangan Feroz Nakhchir

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012



Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Samangan Hazrati Sultan

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Samangan Aybak 

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Sari Pul Sari Pul Center (two de

18%

200 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Sari Pul Sangcharak

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 

Sari Pul Sozma Qala 100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

ua C op a d S a
Scale Mechanization 
2011-2012 18%
Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Jawzjan Aqcha

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Jawzjan Kham Ab

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Jawzjan Fayzabad

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Jawzjan Khwaja Du Koh

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012



Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Jawzjan Shibirghan

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012

Farmer Training on 
Improved Agronomy of 
Annual Crop and Small 
Scale Mechanization 
2011-2012

Jawzjan Qarqin

18%

100 Joint Development 
Associates (JDA)

1/9/2011 30/09/2012



abondoned because of the frost damage
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Feroz Nakhchir Plant has produced 9260 concrete posts. IDEA-NEW is withdrawing since it has almost 
reached its target of trellising in Samangan province and due to budgetary reasons it cannot continue any 
more trellising in thi area.

Production was resumed in October 2011.

Production was resumed in October 2011.



Production was resumed in October 2011.



Relocated from Sari Pul province to Jawzjan.



The goal is to level 20 ha of land out of 50 ha for all five locations in four provinces

The goal is to level 20 ha of land out of 50 ha for all five locations in four provinces

Due to nonexistance of leveling operations by Agrictultural Cooperative in Faryab, the traget has been moved to Balkh provicne. (2 Agricultural Cooperatives)

The ag cooperative could not make use of the LLL machine so it was returned to IDEA-NEW

The goal is to level 5 ha of land out of 50 ha for all five locations in four provincesg p



Since the project started late, due to late arrival of tractors, the end date has been extended to end of February 2011



Name of Grantee District/Province Concept 
Approved by 
Evaluation 
Committee

Concept 
Approved by 

Project Director

Numbers 
of 

Awards

 Grant Status Start Date of Grant Type of 
Grant

Estimated 
Grant Amount 

(USD)

Duration of 
Grant

Deliverables

Riaz Packaging 
Factory/ Engineer 
Ghulam Hussain

Dosaraka Kabul 
Jalalabad main road 
Surkhroad/ 

No Concept No Concept 1 Completed- 

Closed Out

April 1, 2010 In-Kind $15,000 2.5 Months Increased number of printed labels for boxes

Amiri & Brother’s 
Carpentry Workshop/ 
Mohammad Hasan

Taimani Watt, Kabul 
Province

No Concept No Concept 1 Completed- 

Closed Out

December 14, 2009 In-Kind $11,200 2 Months Registration with AISA and renovation of workshop 

Rohafza Jam and 
Pickle company/ 
Rohafza

 Zone 10 Jalalabad 
City/Nangarhar 
province

Approved Approved 1 Completed- 

Closed Out

June 1, 2010 In-Kind $8,829 2 months Increased production and sales of Jam and Pickles

Shams Afzali Poultry 
Production and rearing 
limited/ Haji Shams ul 
Haq

Daronta, Surkhroad 
district, Nangarhar 
Province

Approved Approved 1 Closed Out March 6, 2010 In-Kind $10,000 5 months Hiring of ten employees each and ensure good bio-
security measures

Shamshad Vermicelli& 
Noodles Factory/ 
Ghulam Dastageer

Chinknorey Jalalabad 
City Nangarhar 
province

Approved Approved 1 Completed- 

Closed Out

July 1, 2010 In-Kind $23,308 4 months 1) Aisa Registration 2) Hiring of Additional 15 Staff 
members 3)  Increased production and sales of Vermicelli 
and Noodles 

Wasim Chair 
Manufacturing 
Factory/ Hasan Gul 

Kabul Bus Stand, 
Jalalabad City, 
Nangrarhar Province

Approved Approved 1 Closed Out February 20, 2010 In-Kind $5,000 3 months Registration with AISA. Hiring of 7 employees and 
increase the production and sale of plastic furniture. 

Omer Farooq Food 
Company / Haider Baig

Jalalabad City, 
Nangrarhar Province

Approved Approved 1 Approved July 1, 2010 In-Kind $45,000 5 months Hiring of 60 employees and local purchase of raw 
materials, to increase local cake and pastry manufacturing 
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Approved Grants

Baryalaic bicycle 
Factory/ Baryalai

Dosaraka Kabul 
Jalalabad main road, 
Surkhroad  District, 
Nangarhar Province

Approved Approved 1 Approved July 1, 2010 In-Kind $23,000 4 months 1)Hiring of 20 Employee 2) Increase the production and 
sale of Bicycles 3) local procurements

Lajbar Marble 
Processing Factory/ 
Ajab Khan

Shirzad District, 
Nangarhar

Approved Approved 1 Approved July 1, 2010 In-Kind $60,000  6 months 1) Aisa Registration 2) Hiring of Additional 28 Staff 
members 3)  Grantee Should purchase new 250 KW 
generator 4)  Increased production of marble and granite

Arian Marble 
Industries Limited/ Haji 
Fazel e Mula

Dosaraka Kabul 
Jalalabad main road, 
Surkhroad  District, 
Nangarhar Province

Approved Approved 1 Approved July 1, 2010 In-Kind $60,000  6 months 1) Aisa Registration 2) Hiring of Additional 15 Staff 
members 3) Increased production of marble and granite

Hedayat Barakat 
Broiler Breeder Farm/ 
Qari Ihsanullah

Behsud District 
Nangarhar Province

Approved Approved 1 Approved 01 July, 2010 In-Kind  $52,174 6 months 1)  Construction of building for 6150 day old Broiler 
Breeder , Purchasing of automatic Drinker and Feeder.2) 
Grantee should order the Broiler Breeder chicks as soon 
the grants is approved,  3) 50 % of Grant value will be 
given back to IDEA-NEW in form of Days old Chicks

Happy Afghanistan 
Sports/Muhammad 
Katoor

Zone no 4, Jalalabad 
City , Nangarhar 
Province

Approved Approved 1 Closed Out 01 Aug, 2010 In-Kind $7,000.00 4 months 1)Aisa Registration 2)Increase production. 3)Construction
of building and Hiring 8 new staff member.

Clean Drinking Water 
Supply Project/ 
Faizullah Khan Head of 
CDC

Shinwar District, 
Nangarhar Province

Approved Approved 1 Closed Out May 20, 2010 In-Kind $11,550 2 months Unskilled Labor will be the Community Contribution

Gulayee Village 
Aqueduct project/ 
Abdul Rahman Head of 
CDC

Ghanikhil District, 
Nangarhar Province

Approved Approved 1 Closed Out May 20, 2010 In-Kind $12,558 2 months Unskilled Labor will be the Community Contribution

Watan Dost Carpentry 
Workshop/ Dost 
Mohammad

Achin district, 
Nangarhar Province 

Approved Approved 1 Completed- 

Closed Out

01 July, 2010 In-Kind             9,800.00 2 months 1) Aisa Registration. 2) Hiring of 6 Employees and 
provide training 3) Increase production of Door, Window 
and cupboard

Waheed Soap Factory/ 
Bismillah

Behsud district, 
Nangarhar Province 

Approved Approved 1 Closed Out 01 Aug, 2010 In-Kind           30,000.00 3 Mont\hs 1)Construction of building to accommodate new 
machinery. 2) Hiring of 13 New staff members. 3) 
Purchased Raw Materials and increase the production andPurchased Raw Materials and increase the production and 
improve quality. 4)Purchased Cartons form Riaz 
Packages Factory



Ali Zada Green House Qala -e- Maroof 
Surkhroad district, 
Nangarhar Province 

Approved Approved 1 Closed Out 01 Aug, 2010 In-Kind           44,412.00 2 Months 1) Aisa registration 2)Purchased inputs and other material 
such as Cucumber Seed,Tomato Seed, Pepper Seed, 
Farming Tools,Fuel,DAP,UREA,Animal Manure, Safety 
Tank and Main Pipe. 3)Hiring of 3 new staff member. 
4)Increase and produce the quantity Cucumber for local 
market as well as for International Market

Ajmal Rahmani Dry 
Fruit Processing and 
Packing Company/ 
Naqibullah 

Jalalabad City, 
Nangarhar Province

Approved Approved 1 Approved September 1, 2010 In-Kind           48,350.00 4 months 1)Construction of building.  2)Hiring of 12 people. 
3)Purchased Raw Material (Walnuts) Improved quality 
and improved packaging and Produce products for export 
market

Pure Afghan Dry Fruit 
Processing Company/ 
Samiullah and Abdul 
Basit

Asadabad District, 
Kunar Province

Approved Approved 1 Approved September 1, 2010 In-Kind           47,500.00 4 Months 1)AISA Registration. 2)Construction of Building. 
3)Hiring of 19 staff members. 4)Purchased Raw Material 
(Walnuts) Improved quality and improved packaging and 
Produce products for export market

Afghanistan Institute of 
Business Management 

1) Nangarhar, 
Laghman and Kunar 
Province 

Approved Approved 1 Closed Out 01 Oct, 2010 FOG           33,600.00 4 months Milestone 1)  Pre test should be prepare by AIBM and a 
soft draft should be submitted to IDEA-NEW grants unit. 
A copy of the trainers’ CVs, job descriptions, and 
contracts will be submitted to IDEA-NEW grants 
Department. Provide timesheets to IDEA-NEW grants 
department for payment staff hired under this grant on 
monthly basis. Provide brief monthly progress reports on 
the activities to the IDEA-NEW Grants Department. A 
copy of the training curriculum/ schedule will be 
submitted to IDEA-NEW grants Department.                     
Milestone # 2) Signed attendance sheets of trainers 
should be submitted to IDEA-NEW Grants office. All 
documents and reports must be signed and acknowledged 
b th j t T t thSadam Textile weaving 

Company/ Haji Zazai
 Kama district. 
Nangarhar Province

Approved Approved 1 Completed- 

Closed Out

01 Oct, 2010 In-Kind           17,200.00 2 Months 1)AISA Registration. 2)Construction of building to 
accommodate new machinery. 3)Hiring of 7 permanent 
staff members. 4)Purchased Generator and raw materials

Dago  Village Canal 
Protection wall  
project/Malak Noor 
Rahman

Dago Village 
Chaparhar District, 
Nangarhar Province

Approved Approved 1 Closed Out 01 Nov, 2010 In-Kind $15,529.00 2 Months Unskilled Labor from starting of Project till end of 

Projectj
Rahmatullah Vegetable 
Production 
Greenhouse/Rahmatull
ah

 Jamai Mohammad 
Sideeq Village of 
Kama District of 
Nangarhar Province 

Approved Approved 1 Completed- 
Closed Out

01 Nov, 2010 In-kind $10,000.00 3 Months 1) AISA Registration                                                         
2) Land Preparation and purchase all input and required 
tools for greenhouse                                                         
3) As soon the Greenhouse is operational and start it 
production, monthly and quarterly sale report should be 
submitted to grants section as well as the technical section

Ihsanullah Off Season 
Vegetable Production 
Greenhouse/Ihsanullah 

Saqawa Village of 
Khogyani District of 
Nangarhar Province

Approved Approved 1 Closed Out 01 Nov, 2010 In-Kind $6,095.00 3 Months 1) AISA Registration                                                         
2) Land Preparation and purchase all input and required 
tools for greenhouse                                                         
3) As soon the Greenhouse is operational and start it 
production, monthly and quarterly sale report should be 
submitted to grants section as well as the technical section

Kunar Pashad Marble 
Processing Factory

Sarkano District, 
Kunar Province

Approved Approved 1 Approved 01 Dec, 2010 In-Kind $60,000.00 6 Months 1) Construction of new building to accommodate the new 
machinery                                                                        
2) Hiring of 15 new employee                                
3)Purchasing of 350 KW generator and size machine 
4)Increases the Production of Marble and Granite and 
sales report on monthly basis

Kaayenat Marhaba 
Henna Processing and 
Talcum Powder 
Manufacturing Factory

Aziz Khan Kas of 
Qarghayi district of 
Laghman Province 

Approved Approved  1 Approved 01 Dec, 2010 In-kind $22,800.00 4 Months 1) Construction of New building to accommodate new 
machinery                                                          
2)Purchasing of  raw material as mention in grants 
application                                                            
3)Providing and submission of monthly sale report to the 
grants section.



Spin Ghar Poultry 
Farmers Association

Jalalabad City of 
Nangarhar Province 

Approved Approved 1 Approved 01 Dec, 2010 FOG $40,000.00 12 Months First activity: 1) Hire the advisor and sign an agreement 
with 60 days probationary period, provide copy of Scope 
of work, copy of agreement along with CV, Job 
description to IDEA NEW grants department. The 
poultry advisor will be available over one year period and 
will provide his support to train new/existing poultry 
farmers, provide assistance to the breeder farm 
owners/employees, hatchery owners/employees and as 
well as the new feed mills.
  2) Visit the nearby farm and develop plan for 
interventions.
 3) develop work plan in first 3 weeks of arrival.     
Second deliverable: 1) Train 100 poultry farmers in the 
eastern region (Nangarhar, Kunar, Laghman).Provide 
signed attendance sheet of trainees. The format should 
include the farmer name, location of farms, signature of 
farmers, telephone number of farmers and at the end 
should be approved by SPFA manager
   2)Three pages progress report on status of training. The 
report should also include photographs of activities and 
any other documentation illustrating activities performed 
under   the grant period as well as address problems faced 
and solutions sought. 3) Provide time sheet of poultry 
advisor as well as the pay slip from beginning till end of 
August 2010
  4) Provide all expenditure receipts, such as air ticket 

Toor Kahn Textile 
Weaving Company/ 
Toor Khan.

Hisarshahi Village of 
Rodat District, 
Nangarhar Province 

Approved Approved 1 Completed- 
Closed Out

01 Jan, 2011 In- Kind $12,000.00 3 Months 1) AISA Registration, 2) Construction of new building to 
accommodate new machinery, 3) Hiring of 9 employees, 
4)  Purchasing of generator and raw materials, increase 
sales and provide monthly sales report to IDEA NEW 

Azizurrahman Textile 
Weaving Company 

Hisarshahi Village of 
Rodat District, 
Nangarhar Province 

Approved Approved 1 Closed Out 01 Jan, 2011 In- Kind $12,000.00 3 Months 1) AISA Registration   2) Construction of new building to 
accommodate new machinery. 3) Hiring of 6 employees.  
4)  Purchasing of generator and raw materials, increase  
sales and provide monthly sales report to IDEA NEW 
PSD and Grants TeamPSD and Grants Team

Tassildar Textile 
Weaving 
Company/Tassildar.

Hisarshahi Village of 
Rodat District, 
Nangarhar Province 

Approved Approved 1 Closed Out 01 Jan, 2011 In- Kind $12,000.00 3 Months 1) AISA Registration. 2) Construction of new building to 
accommodate new machinery. 3) Hiring of 7 employees. 
4)  Purchasing of generator and raw materials, increases 
sales and provide monthly sales report to IDEA NEW 

Khaiber Gul Textile 
Weaving 
Company/Khaiber Gul.

Hisarshahi Village of 
Rodat District, 
Nangarhar Province 

Approved Approved 1 Closed Out 02 Jan, 2011 In- Kind $12,000.00 3 Months 1) AISA Registration                                                           
2) Construction of new building to accommodate new 
machinery.                                                                            
3) Hiring of 6 employees.                                                    
4) P rchasing of generator and ra materials increaseMazina Girls High 

School Boundary Wall 
Project/ Safiullah 
Pacha

Mazina Village Rodat 
District, Nangarhar 
Province 

Approved Approved 1 Approved 02 Jan, 2011 In-Kind $30,024.00 3 Months Providing of unskilled labors, Uploading of equipment 

and free storage of materials use during implementation 

of the project.
Maidanak Village 
Canal Protection Wall 
Project/ Mohammad 
Sadiq

Maidanak Village of 
Spinghar District of 
Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In-Kind $27,481.00 3 Months Providing of unskilled labors, Uploading of equipment 

and free storage of materials use during implementation 

of the project.
Gawe Village Canal 
Rehabilitation Project / 
Mohammad

Gawe Village of 
Achin District of 
Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In-Kind $27,325.00 2 Months Providing of unskilled labors, Uploading of equipment 

and free storage of materials use during implementation 

of the project.
Javed Afghan 
Agriculture  Machinery 
Production Factory / 
Haji Toor Malang

Jalalabad City of 
Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In-Kind $95,000.00 6 Months 1) Construction of new building to accommodate new 
machineries in.                                                                     
2) Purchasing of  raw material mentioned  in grants 
application.                                                                           
3) Hiring of 35 new employees.                                           
4) Increase the production and provide sale reports to 
IDEA NEW Technical Section as ell as to grants sectionAkhund Village Canal 

protection wall project / 
Zahidullah

Akhund Village, 
Kama District, 
Nangarhar Province

Approved Approved 1 Approved 02 Jan, 2011 In-Kind $18,460.00 40 Days Providing of unskilled labors, Uploading of equipment 

and free storage of materials use during implementation 

of the project.



Minhaz Garment 
Finishing Center.

Majboorabad Area of 
Jalalabad City

Approved Approved 1 Completed- 

Closed Out

02 Jan, 2011 In-Kind $4,470.00 2 Months 1) AISA Registration                                            2) 

Hiring of 4 new employees.                             3) 

Providing production to the market.
Langar khil village, 
Irrigation channel and 
Reservoir Project

Langar Khil Village 
of Hisarak District, 
Nangarhar Province.

Approved Approved 1 Closed Out 15 Jan, 2011 In-Kind $24,587.00 2 Months Unskilled Labor from starting of Project till end of 

Project
Ismail  Textile Weaving 
Company/ Ismail.

Hisarshahi Village of 
Rodat District, 
Nangarhar Province 

Approved Approved 1 Closed Out 06 Feb, 2011 In- Kind $12,000.00 3 Months 1) AISA Registration, 2) Construction of new building to 

accommodate new machinery, 3) Hiring of 6 employees, 

4)  Purchasing of generator and raw materials, increases 

sales and provides monthly sales report to IDEA NEW 

PSD and Grants Team.
Husain Khan Honey 
Bee Keeping Farm

Hisarshahi Village of 
Rodat District of 
Nangarhar Province. 

Approved Approved 1 Closed Out 3 April, 2011 In-Kind $11,453.00 4 Months 1) AISA Registration 2) Purchasing of  raw materials and 

25 box of live honey bees as well as empty boxes 3)  

Hiring of two new employees and provide sales 

information to technical team on biweekly basis.
Meer Ahmad Khan 
Honey Bee Keeping 
Farm

Chaghari Village of 
Rodat District of 
Nangarhar Province. 

Approved Approved 1 Closed Out 3 April, 2011 In-Kind $11,453.00 4 Months 1) AISA Registration 2) Purchasing of  raw materials and 

25 box of live honey bees as well as empty boxes 3)  

Hiring of two new employees and provide sales 

information to technical team on biweekly basis.
Farhad Honey Bee 
Keeping Farm

Hisarshahi Village of 
Rodat District of 
Nangarhar Province

Approved Approved 1 Closed Out 3 April, 2011 In-Kind $11,453.00 4 Months 1) AISA Registration 2) Purchasing of  raw materials and 

25 box of live honey bees as well as empty boxes 3)Nangarhar Province. 25 box of live honey bees as well as empty boxes 3)  

Hiring of two new employees and provide sales 

information to technical team on biweekly basis.
Baryalay  Honey Bee 
Keeping Farm

Kudi Khil Village of 
Shirzad District of 
Nangarhar Province. 

Approved Approved 1 Closed Out 3 April, 2011 In-Kind $11,453.00 4 Months 1) AISA Registration 2) Purchasing of  raw materials and 

25 box of live honey bees as well as empty boxes 3)  

Hiring of two new employees and provide sales 

information to technical team on biweekly basis.
Improvements in 
Surkhroad Packing 
Facility

Sultan Pour Village 
of Surkhrud District 
of Nangarhar 
Province

Approved Approved 1 Closed Out 22 March, 2011 FOG $6,000.00 15 Days 1) Plant parameters (wall height) by 120Cms by green 
cloth and net.2) Gapts in the surrounding walls need to 
filled appropriately.3) Boilers and towel dispenser need 
to be installed in the bathrooms.4) Windows to be sealed 
with plastic and broken windows needs to be changed 
with new ones.5) Suspended ceiling to be developed from 
washable materials to make sure all holes in the roof 
disappears.6) Curtains of doors need to be changed to the 
plastic strips curtains in all 3 doors.7) A small security 
tower needs to be built.8) Install few traps for pest 
control in the packhouse.9) Gaps in windows from 
outside must be completed filled.10) Water tanks needs 
to be completely surrounded by metal from all sides and 
tops to make it well secured

Ghulam Ali Off season 
Vegetable Production 
Greenhouses

Jabagai Village of 
Ghani Khil District of 
Nangarhar Province.

Approved Approved 1 Closed Out TBD In-Kind 3,890.00 3 Months 1) Land Preparation and purchase all input and required 
tools for greenhouse 2) As soon the operation of the 
greenhouse has started and went into production, monthly 
and quarterly sale report should be submitted to grants 
section and to the technical section as well.



Nangarhar Broiler 
Breeder Farm/Abdul 
Rahman

Kan Katraghai 
Village, Rodat 
district, Nangarhar 
Province.

Approved Approved 1 Approved TBD In-Kind $90,000.00 7 Months 1) Construction of new Boiler Breeder Farm # 1 with 
capacity of 6,000 day old chicks.                2) AISA 
Registration.                                          3)  Hiring of 14 
permanent employees.                 4) Purchasing of 
vaccine.                                             5) Purchasing of  
6000 chicks (Boiler Breeder) for farm # 1.                          
6) Construction of second building with the same 
capacity after three months (farm # 2).                              
7) Construction of hatchery building after 4  months .        
8) 20 % of total grants  from Farm # 1 will be given back 
to IDEA-NEW in shape of day old chicks.                          
9) Purchasing of  6000 chicks (Boiler Breeder) for farm # 
2 after 8 months.

Nadima Garment 
Finishing 
Center/Nadima

Joi Haft, Jalalabad 
City, Nangarhar 
province.

Approved Approved 1 Closed Out 01 May, 2011 In-Kind $3,810.00 2 Months 1) Hiring of three new employees.                       2) 
Purchasing of raw materials.                             3) 
Increasing  of services and providing monthly sales 
report.

Masooda Garment 
Finishing 
Center/Masooda

Qasaba, Fase # 4, 
Jalalabad City, 
Nangarhar province.

Approved Approved 1 Closed Out 01 May, 2011 In-Kind $4,910.00 2 Months 1) Hiring of three new employees.                       2) 
Purchasing of raw materials.                             3) 
Increasing  of services and providing monthly sales 
report.

Aqila Garment 
Finishing Center/Aqila

Shahri Now, 
Mihterlam, Laghman 
Province.

Approved Approved 1 Closed Out 01 May, 2011 In-Kind $3,300.00 2 Months 1) Hiring of three new employees.                       2) 

Purchasing of raw materials.                             3) 

Increasing  of services and providing monthly sales 

report.
Salma Garment Camps, Fase #1, Approved Approved 1 Closed Out 01 May, 2011 In-Kind $3,300.00 2 Months 1) Hiring of three new employees.                       2) 
Finishing Center/Salma

p
Jalalabad City, 
Nangarhar province.

pp pp y ) g p y )

Purchasing of raw materials.                             3) 

Increasing  of services and providing monthly sales 

report.
Seema Retail 
Shop/Seema

Baalaie village, 
Surkhrod District of 
Nangarhar Province

Approved Approved 1 Approved 01 June, 2011 In-Kind $1,000.00 3 months Maintaining of goods record and Providing sale report on 

biweekly basis
Noor Bibi Retail 
Shop/Noor Bibi

Fatih abad 
village,Surkhrod 
District of Nangarhar 
Province

Approved Approved 1 Closed Out 01 June, 2011 In-Kind $1,000.00 3 months Maintaining of goods record and Providing sale report on 

biweekly basis
Khan Zada Retail 
Shop/ Khan Zada

Bar shema, Kuz 
Kuner district, 
Nangarhar

Approved Approved 1 Closed Out 01 June, 2011 In-Kind $1,000.00 3 months Maintaining of goods record and Providing sale report on 

biweekly basis
Awlia Retail Shop/ 
Awlia

Hisar Shahi Camp 
Block 6, Rodat 
district, Nangarhar

Approved Approved 1 Closed Out 01 June, 2011 In-Kind $1,000.00 3 months Maintaining of goods record and Providing sale report on 

biweekly basis



Amiru Nissa Retail 
Shop/ Amiru Nissa

Qazi banda, Chawki 
district, Kunar 
Province

Approved Approved 1 Closed Out 01 June, 2011 In-Kind $1,000.00 3 months Maintaining of goods record and Providing sale report on 

biweekly basis
Nargas Retail Shop/ 
Nargas

Maidan 
village,Surkhrod 
District of Nangarhar 
Province

Approved Approved 1 Completed- 
Closed Out

01 June, 2011 In-Kind $1,000.00 3 months Maintaining of goods record and Providing sale report on 

biweekly basis
Aqbal BiBi Retail Shop/ 
Aqbal

Janatiano village, 
Batikot district, 
Nangarhar Province 

Approved Approved 1 Closed Out 01 June, 2011 In-Kind $1,000.00 3 months Maintaining of goods record and Providing sale report on 

biweekly basis
Adal Bibi Retail Shop/ 
Adal Bibi

Qala tak village, 
Khewa District, 
Nangarhar Province 

Approved Approved 1 Closed Out 01 June, 2011 In-Kind $1,000.00 3 months Maintaining of goods record and Providing sale report on 

biweekly basis
Banda Hakeem Abad  
Village Canal 
Protection Wall/ 
Assadullah Head of 
CDC

Hakeem Abad Banda 
Village, Khas Kunar, 
Kunar Province

Approved Approved 1 Approved 01 June, 2011 In-Kind $17,827.00 4 months Unskilled Labor from starting of Project till end of 
Project, loading and unloading of material and storage 
facility will be the community contribution

Habiba retail shop Koz nurgal village, Approved Approved 1 Closed Out 15 June, 2011 In-Kind $1,000.00 3 months Maintaining of goods record and Providing sale report on Habiba retail shop Koz nurgal village, 
Nurgal district, Kunar 
province

Approved Approved 1 Closed Out 15 June, 2011 In Kind $1,000.00 3 months Maintaining of goods record and Providing sale report on 
biweekly basis

Palwasha Garment 
finishing center

Dam Kalay, Asad 
abad city ,Kunar 
province

Approved Approved 1 Approved 15 June, 2011 In-Kind $3,760.00 2 Months 1) Hiring of two new employees.                        2) 
Purchasing of raw materials.                            3) 
Increasing  of services and providing monthly sales report 
to IDEA-NEW technical section

Lalzaro retail shop Jamali village, Kama 
district, Nangarhar 
province

Approved Approved 1 Completed- 
Closed Out

15 June, 2011 In-Kind $1,511.00 3 months Maintaining of goods record and Providing sale report on 
biweekly basis

Koz Kharotai Village 
Sanitation  Project 

Mihterlam, Laghman 
Province.

Approved Approved 1 Approved 15 June, 2011 In-Kind $26,231.00 3 months Unskilled Labors, loading and unloading of construction 
material, maintenance of tools and materials and 
providing security for the project staff will be the 
contribution of the community

Mehran Wahab 
Confectionery 
Company 

Markoh Bazar, 
Shinwar, Nangarhar

Approved Approved 1 Approved 15 June, 2011 In-Kind $9,000.00 2 months 1) AISA registration                                             2) 
Purchase raw materials, Increase Production and provide 
Bi weekly report to technical section and Hiring of 6 new 
employees

Ghondai Village Canal 
Protection Wall

Ghondai Village, Kot 
District of Nangarhar 
Province

Approved Approved 1 Approved 16 June, 2011 In-Kind $19,234.00 4 months Unskilled Labor from starting of Project till end of 
Project, loading and unloading of material and storage 
facility will be the community contribution

Masroor Food 
Processing Company

Angoor Bagh, 
Jalalabad, Nangarhar 
Province

Approved Approved 1 Approved 15 June, 2011 In-Kind $30,152.00 4 months 1) Grantee should Purchase Fruit Washer Machine when 
IDEA-NEW is procuring other requested items in the 
budget sheet and provide IDEA-NEW with receipts           
2)  Grantee Should purchase pulp from Surkhroad 
Packing facility, Rohafza Jam and pickles company and 
Markikhiel pulp production center based on the market 
price Masroor Food processing factory should singed a 
MOU with above mention factories and provide IDEA-
NW technical departments and grants section with hard 
copies 
3)  Hiring of 6 permanent employee
4) Purchase raw  material and provide IDEA-NEW 
technical section with Bi weekly sales report 



Hijratullah Honey 
Beekeeping Farm

Kaday Village of 
Rodat District of 
Nangarhar Province.

Approved Approved 1 Closed Out 15 Aug, 2011 In-Kind $12,000.00 4 Months 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical 
team on biweekly basis

Saifurrahman Honey 
Beekeeping Farm

27 Canal Marco, 
Ghani Khil District of 
Nangarhar Province.

Approved Approved 1 Closed Out 15 Aug, 2011 In-Kind $12,000.00 4 Months 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical 
team on biweekly basis

Ataullah Honey 
Beekeeping Farm

Shikh Ahmad Village 
of Rodat District of 
Nangarhar Province.

Approved Approved 1 Closed Out 15 Aug, 2011 In-Kind $12,000.00 4 Months 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical 
team on biweekly basis

Abed Honey 
Beekeeping Farm

Chaghari Village of 
Rodat District of 
Nangarhar Province.

Approved Approved 1 Closed Out 15 Aug, 2011 In-Kind $12,000.00 4 Months 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical 
team on biweekly basis

Bashirullah Honey 
Beekeeping Farm

Barikab Village of 
Batikot District of 
Nangarhar Province.

Approved Approved 1 Closed Out 15 Aug, 2011 In-Kind $12,000.00 4 Months 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical 
team on biweekly basis

Nasir Khan and 
Mirwais Honey 
Beekeeping Farm

Hisarak District of 
Nangarhar Province.

Approved Approved 1 Closed Out 15 Aug, 2011 In-Kind $12,000.00 4 Months 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical 
team on biweekly basis

Wali Khan Honey 
Beekeeping Farm

Tingawar Village of 
Alingar District  of 
Laghman Province.

Approved Approved 1 Closed Out 15 Aug, 2011 In-Kind $12,000.00 4 Months 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical 
team on biweekly basisteam on biweekly basis

Asil Khan Honey 
Beekeeping Farm

Kolman Village of 
Alingar District of 
Laghman Province.

Approved Approved 1 Closed Out 15 Aug, 2011 In-Kind $12,000.00 4 Months 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical 
team on biweekly basis

Gul Agha Honey 
Beekeeping Farm

Logar Lam Village of 
Qarghayi District of 
Laghman Province.

Approved Approved 1 Closed Out 15 Aug, 2011 In-Kind $12,000.00 4 Months 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical 
team on biweekly basis

Mohammad Saqib 
Honey Beekeeping 
Farm

Center of Laghman 
Province 

Approved Approved 1 Closed Out 15 Aug, 2011 In-Kind $12,000.00 4 Months 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical 
team on biweekly basis

Peer Mohammad 
Honey Beekeeping 
Farm

Nangalam  District of 
Kunar  Province.

Approved Approved 1 Closed Out 15 Aug, 2011 In-Kind $12,000.00 4 Months 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical 
team on biweekly basis

Farastan Carpentry 
Workshop/Sultan 
Ahmad 

Qala-E-Now district 
of Badghis province

Approved Approved 1 Approved 01 Sep, 2011 In-Kind $10,250.00 3 Months Registration with Afghanistan Investment Support 
Agency (AISA).                                      2) Hiring of 2 
Permanent Employees                         3) Increase 
production of Door, Window and cupboard and provide 
sales report to PSD section on monthly basis.

Sultan Ahmad Wa 
Muhammad Arif 
Carpentry 
Workshop/Sultan 
Ahmad Wa 
Muhammad Arif 

Qadis  district of 
Badghis province

Approved Approved 1 Approved 01 Sep, 2011 In-Kind $10,250.00 3 Months Registration with Afghanistan Investment Support 
Agency (AISA).                                      2) Hiring of 2 
Permanent Employees                         3) Increase 
production of Door, Window and cupboard and provide 
sales report to PSD section on monthly basis

Ehsanullah Off season 
Vegetable Production 
Greenhouses

Nanrang district of 
Kuner province

Approved Approved 1 Closed Out 15 June, 2011 In-Kind $4,000.00 3 Months (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse the greenhouse shouldn't be used for othergreenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         



Rahimullah Off season 
Vegetable Production 
Greenhouses

Shigal district of 
Kuner province

Approved Approved 1 Closed Out 15 June, 2011 In-Kind $4,000.00 3 Months (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Fazal Rahman Off 
season Vegetable 
Production 
Greenhouses

Sawki district of 
Kuner province

Approved Approved 1 Closed Out 15 June, 2011 In-Kind $4,000.00 3 Months (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Ibrahim Off season 
Vegetable Production 
Greenhouses

Sarkani district of 
Kuner province

Approved Approved 1 Closed Out 15 June, 2011 In-Kind $4,000.00 3 Months (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Omaid khan Off season 
Vegetable Production 
Greenhouses

Qarghai district of 
Laghman province

Approved Approved 1 Closed Out 15 June, 2011 In-Kind $4,000.00 3 Months (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Said Noman Off season 
Vegetable Production 
Greenhouses

Qarghai district of 
Laghman province

Approved Approved 1 Closed Out 15 June, 2011 In-Kind $4,000.00 3 Months (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Haji Hafizullah Off 
season Vegetable 
Production 
Greenhouses

Qarghai district of 
Laghman province

Approved Approved 1 Closed Out 15 June, 2011 In-Kind $4,000.00 3 Months (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Ahmad Gul Off season 
Vegetable Production 
Greenhouses

Qarghai district of 
Laghman province

Approved Approved 1 Closed Out 15 June, 2011 In-Kind $4,000.00 3 Months (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Said Amin Off season 
Vegetable Production 
Greenhouses

Rodat district of 
Nangarhar province

Approved Approved 1 Closed Out 15 June, 2011 In-Kind $4,000.00 3 Months (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Ruhullah Off season 
Vegetable Production 
Greenhouses

Jalalabad City of 
Nangarhar Province 

Approved Approved 1 Selected by 
committee 
members Upon 
Approval of EMS 
will notify PD for 
Final grants 
approval

TBD In-Kind 0 3 Months TBD

Malalay Garment 
Finishing Center

Karamal, Asad Abad 
District, kuner 
Afghanistan

Approved Approved 1 Closed Out 01 Sep, 2011 In-Kind $3,943.00 3 Months 1) Hiring of one new employee.                           2) 
Purchasing of raw materials.                                 3) 
Increasing  of services and providing monthly sales 
report.



Noor Ul Haya 
Garments finishing 
center

Seend ghara village , 
Asadabad District, 
kuner Afghanistan

Approved Approved 1 Closed Out 01 Sep, 2011 In-Kind $3,560.00 3 Months 1) Hiring of one new employee.                           2) 
Purchasing of raw materials.                                 3) 
Increasing  of services and providing monthly sales 
report.

Warisa Garments 
finishing center

Shahri Now, 
Mihterlam, Laghman 
Province.

Approved Approved 1 Closed Out 01 Sep, 2011 In-Kind $1,700.00 3 Months 1) Hiring of two new employees.                         2) 
Purchasing of raw materials.                                 3) 
Increasing  of services and providing monthly sales 
report.

Semeen Retails Shop Chel metay 
Mehtarlam, Laghman 
Province, 
Afghanitsan

Approved Approved 1 Closed Out 7 Aug, 2011 In-Kind $1,000.00 3 Months Maintaining of goods record and Providing sale report on 
biweekly basis

Dari-Noor Potatoes 
Chips Factory.

Dara-E- Noor district 
of Nangarhar 
Province, 
Afghanistan

Approved Approved 1 Approved 21 Aug, 2011 In-Kind $17,250.00 4 months 1) AISA registration and potatoes chips association 
membership.                                      2) Hiring of 10 new 
employees.                           3) Promote production of 
chips variety potatoes brought by IDEA-NEW.                  
4) Establish acceptable standards of hygiene as per local 
laws and regulation. 

Kawoon Potatoes Chips 
Factory.

Surkhroad district of 
Nangarhar Province, 
Afghanistan

Approved Approved 1 Approved 21 Aug, 2011 In-Kind $17,250.00 4 months 1) AISA registration and potatoes chips association 
membership.                                      2) Hiring of 9 new 
employees.                           3) Promote production of 
chips variety potatoes brought by IDEA-NEW.                  
4) Establish acceptable standards of hygiene as per local 
laws and regulation. 

Leena Garment 
Finishing Center/Leena

Mendrawar village of 
Qarghayi district of

Approved Approved 1 Closed Out 01 Sep, 2011 In-Kind $3,200.00 3 months 1) Hiring of two new employees.                         2) 
Purchasing of raw materials 3)Finishing Center/Leena Qarghayi district of 

Laghman provice
Purchasing of raw materials.                                 3) 
Increasing  of services and providing monthly sales 
report.

Sukriya Garment 
Finishing 
Center/Sukriya

Shurkhrood distric t 
of Nangarhar 
province

Approved Approved 1 Approved 01 Sep, 2011 In-Kind $3,937.00 3 months 1) Hiring of one new employee  .                         2) 
Purchasing of raw materials.                                 3) 
Increasing  of services and providing monthly sales 
report.

Dutch Committee for 
Afghanistan/ Raymond 
Briscoe

Next to British 
Council Office, Karte 
Parwan of Kabul

Approved 09 Oct, 2011 FOG $149,494.00 2 years MILESTONE 1 (October-November-December 2011) :· 
Recruitment of staff
· Training workshops in Herat for 2 Extension workers, 2 
LFEWs trainers, 1 Monitor for 2 weeks ( total 5 )
· For male farmers there will be training on the seasonal 
calendar, vaccines and disease prevention. For female 
farmers training will be on poultry vaccines, farm 
management, and the importance of Vaccination and how 
one should do it.
· Preparing and printing Extension materials, transporting 
and distribution for the relevant topics taught
· Meeting with local authorities, CDCs (Community 
Development Councils) for selecting villages, 
beneficiaries, LFEWs.
· Selection of villages: selection of 20 (from 20 villages 
from 2 districts) LFEWs, selection of 400 male farmers 
(from 20 villages in 2 districts), selection of 400 female 
farmers (from 20 villages in 2 districts) by female 
extension workers.
· LFEW training, farmers training, 20 LFEWs will be 
trained, training of 800 farmers will be started( 400 male 
and 400 female)
· Monitoring of LFEW training and farmers training

Q t l ti t ill b b itt d· Quarterly narrative report will be submitted
· Quarterly advance request will be submitted 
MILESTONE 2 (January-February-March 2012):· 



Gulab Khurasan 
Washing Powder 
Manufacturing  

Joi Haft, Jalalabad 
City, Nangarhar 
province.

Approved Approved 1 Approved 16 Oct, 2011 In-Kind $22,928.00 3 months 1) Increasing of production and submission of report to 
technical team.                                       2) Hiring of 20 
new employees.                            3) Construction of new 
building to accommodate new machinery.

Textile Weaving 
Businesses 

Shirzad District 
Nangrarhar Province

Approved Approved 25 On Hold By PSD TBD In-Kind  $0.00 3 months TBD

Nangrarhar Juice 
Production Factory

Surkhroad district, 
Nangrarhar Province 

Approved Approved 1 On Hold By PSD TBD In-Kind  $0.00 5 months TBD

Fruits Pulp Centers for 
Fruit Growers Assn.

Nangrarhar & Kunar, 
Exact location TBD

Approved Approved 2 On Hold By PSD TBD In-Kind  $0.00 5 months TBD

Sisters’ bakery Surkhroad District, 
Nangarhar Province

Approved Pending 1 Pending Approval TBD In-Kind  $0.00 5 months TBD

Barkakokhiel Pipe 
scheme & Sanitation 
Project

Surkhroad district, 
Nangrarhar Province 

Approved Pending 1 Pending  
Approval

TBD In-Kind  $0.00 2months TBD

Tatang Gravelling Road Surkhroad district, 
Nangrarhar Province 

Approved Pending 1 Pending TBD In-Kind  $0.00 5months TBD

Fruit Dehydration Batikot Nangarhar, 
Qarghai, Laghman

Pending  More 

Info 

Pending 2 Send back to PSD 
for more info

TBD In-Kind  $0.00 5months TBD

Peanuts & Pine nuts 
Processing

1 ) Nangarhar 
Province Jalalabad 
district

Approved Approved 1 Submission date 
has been closed 
no application 
received

TBD In-Kind  $0.00 4 months TBD

Cotton Processing Nangarhar Province 
Achin district

Approved Approved 1 Application 
Pending with 
grantee

TBD In-Kind $0.00 3 Months TBD

Bibi Aisha Carpet 
Producer Association

Nangarhar Province 
Surkhroad district, 
Faizabad Village

Approved Approved 1 On Hold By 
GME

TBD In-Kind $0.00 6 Months TBD

Approved Concepts

Faizabad Village
Kunar Carpet Weaving 
Program

Kandi Village of 
Sawkai District of  
Kunar Provinces

Approved Approved 1 EMS approved, 
agreement will be 
generated soon.

TBD FOG $0.00 6 Months TBD

Hamid Agha citrus bud 
woods production net 
houses

Kariz Kabir, Bihsood 
District of Nangarhar 
Province 

Approved Approved 1 This grant have 
been changed 
from grant 
program into 
direct 
implementation 
program with 
changing of its 
estimated cost 
from $30,150.00 

TBD In-Kind 0 3 months TBD

Maigan Village Shallow 
Wells Project

Miagano Village of 
Khas Kunar District 
of Kunar Province

Approved Approved 1 Application is 
under review 

TBD In-Kind 0 3 months TBD

Bakhter cooperative 
Wool Spinning Program 
for Women

Chamtala and faiz 
abad, surkhroad 
district, Nangarhar 
province

Approved Approved 1 Application is 
pending with the 
grantee

TBD In-Kind $0.00 5 months TBD

Rice Processing factory Nangarhar, Laghman, 
Kuner

Approved Approved 3 RFA is 
considered to be 
issued again.

TBD In-Kind $37,000.00 6 months TBD

Mohammad Haroon 
Ibrahimi Walnuts

Kunar Province. 
Asadabad district

Approved Approved 1 Not Approved TBD
In-Kind

$0.00 4 Months Note: Applicant applied for the walnuts grants through 
RFA and was not approved by Regional Director

Disapproved Grants

Ibrahimi Walnuts  
Processing company

Asadabad district In Kind RFA and was not approved by Regional Director



Maiwand Taqab 
Walnuts Processing and 
Packing Company

Nangarhar District, 
Jalalabad city

Approved Approved
1

Not Approved
TBD In-Kind $0.00 4 Months Note: Applicant applied for the walnuts grants through 

RFA and was not approved by Regional Director

 (AWARD)  Mehterlam/Laghman No Concept No Concept 1 Not approved TBD FOG $0.00 10 months Increase the capacity of Afghan women.
Layer Poultry Farms Eastern Region Approved Approved 25 Not Approved TBD In-Kind $0.00 6 Months TBD
Marble and Granite 
Processing/ National 
Marble

Surkhroad District, 
Nangarhar

Approved Approved
1

Not approved TBD In-Kind $0.00 TBD

Omaid Khalid Poultry 
Services

Behsud District, 
Nangarhar

Approved Approved 1 Not approved TBD In-Kind $0.00 TBD

Small Joinery 
Businesses/ Toti Gul

Nangarhar Province 
Achin district

Approved Approved
1

Cancelled 01 July, 2010 In-Kind $9,800 2 months 1) Aisa Registration. 2) Hiring of 5 Employees and 
provide training 3) Increase production of Door, Window 

and cupboard
Omaid Khalid Poultry 

Services

Close to Poultry 
market, Omaid 
Khalid Poultry 
Services, Shop No. 3,

Approved Approved

1

Not approved 01 July, 2010 In-Kind $52,300.00 6 Months

Afghanistan Strategic 
Research and Services

10th street Dehbori 
Kabul

Approved Approved 1 Not approved 01 Sep, 2010 FOG $344,700.00  6 Months

Khurasan Institute of 

Higher Education

Opposite Dar Ul 
Malemmen, Jalalabad 
Nangarhar

Approved Approved
1

Not approved 01 Sep, 2010 FOG $35,350.00  6 Months

Mohammad Haroon 
Ibrahimi Walnuts 
Processing Company

Karmool village 
Asadabad City of 
Kunar Province

Approved Approved
1

Not approved 01 Sep, 2010 In-Kind $58,000.00  6 Months

Army Uniform Sewing 
Project/ Rahmatullah

Jalalabad City, 
Nangrarhar Province

Approved Approved 1 Cancelled 01 July, 2010 FOG   $52,200 6 months 1)Work Plan 2)CVs of key project staff 3) Monthly 
reports. 4)  Signed daily attendance sheets for training 
activities.5)Photos.6) Testing for training activities. 7)  
Signed acknowledgement letter for completion of the 
project by the relevant government dept and 8)Final 
completion report 

Mohammad Asef Off-
Season Vegetable 
Production

Banda Hakim Abad, 
Khas Kunar, Kunar 
Province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Production 
Greenhouses/Mohamm
ad Asef

Province. Committee

Haji Zar Gul Off-
Season Vegetable 
Production 
Greenhouses/Haji Zar 
Gul

Sarkani of Kunar 
Province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Khan Agha Off-Season 
Vegetable Production 
Greenhouses/Khan 
Agha

Malakano Banda, 
Khas Kunar district 
of Kunar Province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Mumtaz Off-Season 
Vegetable Production 
Greenhouses/Mumtaz

Maigano village of 
Khas Kunar district  
of Kunar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Said Mohammad Mula 
Off-Season Vegetable 
Production 
Greenhouses/Said 
Mohammad Mula

Kuz Sray of Khas 
Kunar district of 
Kunar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Haji Habib Rahman 
Off-Season Vegetable 
Production 
Greenhouses/Haji 
Habib Rahman 

Dandona of 
Assadabad city of 
Kunar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Zalmay Off-Season 
Vegetable Production 
Greenhouses/Zalmay 

Lamatak village of 
Narang district of 
Kunar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD



Sher Hassan Off-Season 
Vegetable Production 
Greenhouses/Sher 
Hassan 

Sawki district of 
Kuner province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Dad Muhammad Khan 
Off-Season Vegetable 
Production 
Greenhouses/Dad 
Muhammad Khan 

Banda village of 
Goshta district of 
Nangarhar Province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Haji Sharifullha and 
Rohullah Off-Season 
Vegetable Production 
Greenhouses/Haji 
Sharifullah 

Arbapan village of 
Kama district of 
Nangarhar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Matiullah Off-Season 
Vegetable Production 
Greenhouses/Matiullah 

Joe 10, Bihsood of 
Nangarhar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Abdul Hakeem Off-
Season Vegetable 
Production 
Greenhouses/Abdul 
Hakeem 

Joe 10, Bihsood of 
Nangarhar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Amerullah Off-Season 
Vegetable Production 
Greenhouses/Amerullah 

Sarband village of 
Gushta district of 
Nangarhar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Shir Agha Off-Season 
Vegetable Production 
G h /Shi A h

Islampour village of 
Kuz Kunar district of 
N h i

Approved Approved 1 Rejected by
Review 
C itt

TBD In-Kind $0.00 4 Months TBD

Greenhouses/Shir Agha Nangarhar provicne Committee

Abdul Manan Off-
Season Vegetable 
Production 
Greenhouses/Abdul 
Manan

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Asadullah Khan Off-
Season Vegetable 
Production 
Greenhouses/Assadulla
h Khan 

Jabagai Village of 
Ghani Khil District of 
Nangarhar Province.

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Rezwanullah Off-
Season Vegetable 
Production 
Greenhouses/Rezwanull
ah 

Barikab Village of 
Batikot District of 
Nangarhar Province.

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Abdul Raoof Off-
Season Vegetable 
Production 
Greenhouse/Abdul 
Raoof 

Khas Kunar district 
of Kunar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Banaras Off-Season 
Vegetable Production 
Greenhouse/Banaras 

Khas Kunar district 
of Kunar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Mohammad Imtiaz 
Honey Beekeeping 
Farm/Mohammad 
Imtiaz 

Hisarak District of 
Nangarhar Province.

Approved Approved 1 Rejected by 
Review 
Committee

TBD In-Kind 0 4 Months TBD

Khorshaid Honey 
Beekeeping Farm/ 
Khorshaid 

Hisarak District of 
Nangarhar Province.

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Showqee Honey 
Beekeeping 
Farm/Showqee

Qarghai district of 
Laghman province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Farm/Showqee Committee
Noor Ahmad Honey 
Beekeeping Farm/Noor 
Ahmad

Hisarak District of 
Nangarhar Province.

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD



Laghman Honey 
Beekeeping 
Farm/Sardar 
Mohammad

Katal of Mihterlan, 
Laghman province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Safa Honey Beekeeping 
Farm /Ashoqullah 

Hisarak District of 
Nangarhar Province.

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Abdul Ghafoor Honey 
Beekeeping 
Farm/Abdul Ghafoor 

Mazina Village Rodat 
District, Nangarhar 
Province 

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Mohammad Zamir 
Honey Beekeeping 
Farm/Mohammad 
Zamir

Hisarak District of 
Nangarhar Province.

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Gulab Jan Honey 
Beekeeping 
Farm/Gulab Jan 

Zaino village of 
Rodat district of 
Nangarhar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Qari Shah Wali Khan 
Honey Beekeeping 
Farm/Qari Shah Wali 
Khan 

Hisarak District of 
Nangarhar Province.

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Sobhan Gul Honey 
Beekeeping 
Farm/Sobhan Gul

Rodat district of 
Nangarhar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Gul Khaliq Khan 
Honey Beekeeping 
Farm/Gul Khaliq Khan

Shikh Ahmad Village 
of Rodat District of 
Nangarhar Province.

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Maeena Honey 
Beekeeping 
Farm/Maeena 

Roghani village of 
Rodat district of 
Nangarhar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Hanif Honey 
Beekeeping Farm/Hanif

Ahmad Shah Khil 
village of Sherzad 
distict of Nangarhar 
provicne

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Abdul Ghayas Honey Amla vilalge of Dara- Approved Approved 1 Rejected by TBD In-Kind $0 00 4 Months TBDAbdul Ghayas Honey 
Beekeeping 
Farm/Abdul Ghayas

Amla vilalge of Dara-
Noor distict of 
Nangarhar provicne

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Maqsood Shah Honey 
Beekeeping 
Farm/Maqsood Shah 

Shamshapoor village 
of Surkhroad district 
of Nangarhar 
province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Haji Shir Afzal Honey 
Beekeeping Farm/Haji 
Shir Afzal 

Ashpan village of 
Sherzad district of 
Nangarhar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Mubarak Shah Honey 
Beekeeping 
Farm/Mubarak Shah 

Qaziano Kala, Rodat 
district of Nangarhr 
province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Samad Khan Honey 
Beekeeping 
Farm/Samad Khan 

Qasam abad, Dara-
Noor district of 
Nangarhar province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Sayd Wali Honey 
Beekeeping Farm/Sayd 
Wali 

Nahri Kareem, 
Qarghayi district of 
Laghman province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Mohammad Hasham 
Honey Beekeeping 
Farm/Mohammad 
Hasham 

Surkhabi village of 
Qarghayi district of 
Laghman province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Ahmad Brothers Rice 
Processing Company 

Camps, Fase #1, 
Jalalabad City, 
Nangarhar province.

Approved Approved 1 Cancelled TBD In-Kind $0.00 4 Months TBD

Amanat and Noor 
Mohammad Rice Overn

Khanabad village, 
Momand Dara 
district, Nangarhar 
province.

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Ezatullah Rice Oven Nawy Lakhtay 
village, Batikoat 
district, Nangarhar 
province.

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Katal Agriculture 
Service Company

Katale village of 
Mehterlamr

Approved Approved 1 Rejected by
Review

TBD In-Kind $0.00 4 Months TBD
Service Company            Mehterlamr, 

Laghman
Review 
Committee



landownership and 
paddy produce worker 

Bati koot , 
Subdyani,Khwajaahm
ad Khel village , 
nangarhar province . 

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Forming, Paddy 
growing and its 
business

Bati kot District, 
Shabdiani, Nangarhar 
Province

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD

Afghan Paramount 
Welfare and 
Development 
Organization 

House # 4, Road # 2, 
Ekmalati Base, 
Jalalabad, Nangarhar

Approved Approved 1 Rejected by
Review 
Committee

TBD In-Kind $0.00 4 Months TBD



NORTH

Balkh Awarded Training of 64 farmer trainers
Jawzjan Complete Conducting 2,500 training sessions
Samangan Training 75,000 farmers
Sari Pul 10,000 Nos farmer info leaflets
All districts in the 
above 4 provinces

5,000 Nos awareness posters

5 Nos one-minute radio messages
Faryab Awarded
All districts of Complete

Agriculture Associations & Balkh Awarded Sep 5/09 $269,119 97 Nos tractors & implements
Agriculture  Depots Jawzjan Complete

Samangan
Sari Pul Sep 1/09 $138,800 20,000 harvest baskets
Faryab
All districts in the 
above 5 provinces

Sep 1/09 $4,650 25 Nos harvest basket carts

Sep 15/09 $69,900 2,000 Felco 610 saws
Sep 15/09 $54,862 2,070 Nos Felco 5 shears
Oct 28/09 $2,500 5,000 eye goggles
Nov 8/09 $22,500 5,000 kg wettable sulphur
Nov 1/09 $83,750 25,000 liters horticulture oil
Nov 9/09 $4,090 10,000 Nos safety gloves
Dec 12/09 $56,335 8,500 liters 1.5EC Deltamethrin
Nov 30/10 $103,290 2,200 Felco 611 saws
Nov 30/10 $64,500 2,500 Felco 5 shears
Jan 2011 $45,000 10,000 kg wettable sulphur
May 2011 $8,500 50 knapsack sprayers

Balkh
Khulm
Balkh Awarded Animal health & husbandry to 

270,000 households
Jawzjan On-going

District/ Province

3 months 30,000 melon bags stitched by 
widows

Jul 1/09 Jul 1/09 24 In-kind 
grant 

agreements

9 months

$99,735 4 months

International Assistance 
Mission (IAM)

Jun 1/09 Jun 1/09 2 Jun 10/09 PO $6,600 

Type 

Estimated 
Grant 
Amount 
(USD) Duration Deliverables

Joint Development Associates 
(JDA)

Apr 15/09 Apr 15/09 1 May 21/09 Fixed 
Obligation 

Grant

Name of Grantee

Concept 
Approved by 
Evaluation 
Committee

Concept 
Approved by 
Project 
Director

# of 
Awards

 Grant 
Status Start Date 

Khulm farmer Community Jan 15/10 Jan 15/10 1 Complete Mar 29/10 $86,550 3 months Used 62 kgs SPLT EC for 
pomegranate carob moth control 
i t d f ICSA T h l iDutch Committee for 

Afghanistan (DCA)
Jan 15/10 Jan 20/10 1 Apr 1/10 Cost 

reimbursem
ent grant

$1,917,757 2 years



Samangan Generate sales >$900,000 in year 1 
of vet goods, vaccines, medicines, 
vet service) thru VFUs to livestock 
owners & $1,120,000 sales in Year 

Sari Pul
Faryab Training of 94 VFU staff in Year 1 

and 109 persons in Year 2
All districts in the 
above 5 provinces

Establish 15 Nos new VFUs

Cashmere target of 10MT in Yr 1 
and 15MT in Yr 2; Sales in two 
years >$300 000

Establish 25 Nos winter feed banks
Faryab
All districts
Sari Pul
All districts
Balkh Awarded $14,414 Commercial breeding of silkworms 

by 400 women
Jawzjan Complete
Samangan Silkworm eggs purchased from 
Sari Pul
All districts in the 
above 4 provinces

$4,535 4,000 kgs of fresh silk production

Balkh In-kind 
grant

Gabion wall protecting the river 
bank & preventing flooding

Khulm
Cash-for-

work
Cash-for-work labor

Balkh In-kind 
Grant 

Retaining wall protecting the river 
bank & preventing flooding

Khulm
Cash-for-

work
Cash-for-work labor

Faryab In-kind 
Grant

Constructing 39 Nos new culverts 
along the Maimana/Bulcheragh 

Maymana
Pashtun Kot Cash-for-

work 
Cash-for-work labor

Dept of Agriculture Mar 1/10 Mar 1/10 1

1 month

Mar 10/10 $3,800 1 month

Dept of Agriculture Feb 1/10 Feb 1/10 1 Complete Feb 21/10 $4,600 

2,000 pine trees for re-forestation

2,300 pine trees for re-forestation 

Rabia Maryam Handicrafts 
Co 

Jan 10/10 Jan 10/10 1 Feb 2/10 Fixed 
Obligation 

grant

3 months

Complete

Tela village, Khulm 
Community 

Oct 1/09 Oct 1/09 1 Complete Nov 1/09 $181,475 5 months

Khulm/Dodarak community Oct 1/09 Oct 1/09 1 Complete Nov 1/09 $28,500 

Faryab Community Oct 1/09 Oct 1/09 1 Complete Nov 1/09

2 months

$237,253 9 months



Bilchiragh
Balkh Rehab of a Mazar Industrial Park 

neighborhood road
Mazar

Cash-for-work labor
Balkh Complete Jul 1/10 MOU $26,361 3 months Almond market platform  for 

vendors to dry almonds and easy 
loading of almond bags for 

Mazar-e-Sharif
Labor as community contribution

Internet System
IDEA NEW will provide 6 Nos 
desktop computers and install the 
internet hardware for 10 computers 
so that the beneficiaries could 
access almond market prices 
  

Complete Nov 
16/Dec 15

MOU $2,000 1 month

Sari Pul In-kind 
Grant 

Balkhab
MOU

Sari Pul In-kind 
Grant

Balkhab
MOU

Sari Pul In-kind 
Grant

Balkhab
MOU

Sari Pul In-kind 
Grant

Balkhab
MOU

Sari Pul In-kind
Balkhab Grant

Mazar Community

Chila Village community Aug 1/09 Aug 1/09 1

Cash-for-
work 

$17,791 9 months

Almond market vendors Jun 1/10 Jun 1/10 1

Feb 1/10 Feb 1/10 1 Complete Mar 5/10

Complete. Aug 17/09 $26,705 14 months Micro-hydro-power 13kW to 150 
households

Hoosh Village community Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $41,442 14 months Micro-hydro-power 40kW to 180 
households

Kham Shorack Village 
community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $20,866 14 months Micro-hydro-power 10.4kW to 70 
households

Paraw Shan Village 
community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $35,550 14 months Micro-hydro-power 24kW to 130 
households

Dhana Kashkak Village 
community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $35,550 14 months Micro-hydro-power 21.7kW to 380 
households



MOU
Faryab In-kind 

Grant
Bilchiragh

MOU
Faryab In-kind 

Grant
Bilchiragh

MOU
Faryab In-kind 

Grant
Bilchiragh

MOU
Faryab In-kind 

Grant
Bilchiragh

MOU
Faryab In-kind 

Grant
Bilchiragh

MOU
Faryab Awarded Micro-hydro-power 3.5kW to 60 

households 
Qaysar Complete Cost of materials only
Faryab Awarded Micro-hydro-power 5kW to 80 

households 
Kohistan Complete Cost of materials only
Faryab Micro-hydro-power 7.5kW to 180 

households 
Cost of materials only

Pashtun Kot
(Haji Basir Village) 
Faryab

Pashtun Kot
(Shura-e-Madrassa 
Faryab Micro-hydro-power 14kW to 150 

households 
Cost of materials only

Keen Qala Village 
community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $31,166 6 months Micro-hydro-power 11kW to 200 
households

Angerack Village community Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $29,806 6 months Micro-hydro-power 12.5kW to 180 
households

Khush Gozar Village 
community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $27,173 6 months Micro-hydro-power 14.1kW to 180 
households

Mirzaee #1 Village 
community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $27,235 6 months Micro-hydro-power 10.2kW to 180 
households

Mirzaee #2 Village 
community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09

International Assistance 
Mission (IAM)

Aug 1/09 Aug 1/09 1 Aug 18/09 Fixed 
Obligation 

Grant
Fixed 

Obligation 
Grant

$7,265 

$27,400 6 months Micro-hydro-power 11.6kW to 180 
households

Fixed 
Obligation 

Grant

$10,096 

$5,272 5 months

International Assistance 
Mission (IAM)

Aug 1/09 Aug 1/09 1 Sep 2/09

Fixed 
Obligation 

Grant

$2,307 

5 months

International Assistance 
Mission (IAM)

Jul 1/10 Jul 1/10 1 Complete Sep 1/10

Sep 1/10 Fixed 
Obligation 

Grant

4 months

International Assistance 
Mission (IAM)

Jul 1/10 Jul 1/10 1 Complete Sep 1/10 4 months Repairs to the existing Micro-hydro-
power plant Cost of materials only

International Assistance 
Mission (IAM)

Jul 1/10 Jul 1/10 1 Complete $10,871 4 months



Pashtun Kot
(Nawabad Beqlar 
Faryab Micro-hydro-power 6.2kW to 140 

households 
Cost of materials only

Pashtun Kot
(Kata Qala Shura-e-
Bazar Village) 
Faryab Micro-hydro-power 11.9kW to 160 

households 
Cost of materials only

Pashtun Kot
(Hazara Qala 
Faryab Micro-hydro-power 10.8kW to 160 

households 
Cost of materials only

Pashtun Kot
(Qalai Niasbeq Bala 
Faryab Micro-hydro-power 4.6kW to 160 

households 
Cost of materials only

Pashtun Kot
(Qalai Niasbeq 
Faryab Micro-hydro-power 4.4kW to 150 

households 
Cost of materials only

Pashtun Kot
(Ibrahimabad 

1Koshkag/Balkh Awarded Cost 
reimbursem

ent

Training of staff

2Sholgara/Balkh On-going Grant Installation/commission equipment
3Hazrati 
4Aybak/Samangan Training of members in improved 

housing, nutrition, and care of cows
5Qush Tepa/ Sari 
6Sayadabad/Sari Pul Average daily milk yields exceed 4 
7Aqcha/Jawzjan

Sep 1/10 Fixed 
Obligation 

Grant

Sep 1/10 Fixed 
Obligation 

Grant

International Assistance 
Mission (IAM)

Jul 1/10 Jul 1/10 1 Complete

Sep 1/10 Fixed 
Obligation 

Grant

$7,100 4 months

International Assistance 
Mission (IAM)

Jul 1/10 Jul 1/10 1 Complete

Sep 1/10 Fixed 
Obligation 

Grant

$12,827 4 months

International Assistance 
Mission (IAM)

Jul 1/10 Jul 1/10 1 Complete

Sep 1/10 Fixed 
Obligation 

Grant

$10,840 4 months

International Assistance 
Mission (IAM)

Jul 1/10 Jul 1/10 1 Complete

$199,920 2 Years

$7,163 4 months

International Assistance 
Mission (IAM)

Jul 1/10 Jul 1/10 1 Complete $8,912 4 months

Balkh Livestock 
Development Union (BLDU)

March 22/10 June 10/10 1 June 10/10



8Faizabad/Jawzjan 100 Nos improved cross-breed 
female calves

9Khoja Sabz 
10 Pashtun 
Kot/Faryab

Sale of produce to BLDU in Year 1 
>$28,500 

Sale of produce to BLDU in Year 2 
>$42,700

Khulm Community Khulm/Balkh May 4/10 May 10/10 1 Complete July 15/10 In-kind 
Grant

$99,000 3 Months Construction of a gabion wall 
having a length of 550 meters in the 
Khulm River basis under the 
Supply of Ice Cream making 
equipment to BLDU for use/return

Product diversification by adding 
ice cream to BLDU’s current 

Balkh/ Awarded Over the two-year period, set up 65 
crop demonstrations attended by a 
total of 6,500 farmers, who will 
each attend three field days.  Each 
demonstration will include wheat, a 
pulse (either lentil or chickpea), 
and an oil seed (either safflower, 
canola, flax, or sesame) each with 
improved agronomy.  Farmers will 
be trained in seed bed preparation, 
seed production, an IPM approach 
to weed control, mechanical 
harvesting, and will be involved in 
a workshop considering the 
combined benefits of the 
technologies presented and the

Balkh On-going
Chimtal .  Identify 875 farmers willing, able 

and qualified by attendance at field 
days to buy 2WTs subsidized by 
IDEA-NEW.  Provide technical 
and marketing services training for 
owner/operators of 2WTs and 
organize them into groups of ten

Joint Development Associates 
(JDA)

May 1/10

1 monthIn-kind 
grant 

$35,240 

$1,541,455 2 years

Balkh Livestock 
Development Union (BLDU) 

Mazar/Balkh June 10/10 Jul 15/10 1 Complete 3-Jan-11

Jun 5/10 1 Oct 1/10 Cost 
reimbursem

ent grant



Chahar Kent Identify and demonstrate trailers, 
reapers, seeders, threshers, 
combines, water pumps and other 
equipment that can be powered by 
2WTs and other appropriate 

Dawlatabad Set up 7 demonstrations of 
improved cultivation powered by 
four-wheel tractors (4WT) such as 
mechanical seeding with controlled 
fertilizer application, zero till and 
bed-planting on semi-irrigated or 

Dihdadi Establish 5 contractor businesses 
providing these services to farmers 
on a sustainable commercial basis.

Kaldar
Khulm Deliverables
Kishindih 65 crop demos
Nahri Shahi 6,500 farmers who have attended 

three field days at crop 
Sholgara 875 owner/operators of 2WTs 

providing services to farmers in 
Shortepa 13,000 hectares of annual crops 

cultivated with improved 
agronomic methods including the 
7 demos of improved tillage & 
seeding with 4WTs

Faryab 5 contractor businesses providing 
improved tillage & seeding

Andkhoy
Dawlatabad
Khani Charbagh
Khwaja Sabz Posh 
Pashtun Kot
Maymana
Qaysar
Qaramqul
Qorghan
Shirin Tagab

Samangan
Dara-I Sufi Bala



Feroz Nakhchir
Hazrati Sultan
Khuram Wa 
Aybak

Sari Pul
Center
Sangcharak
Sayyad
Sozma Qala

Jawzjan
Aqcha
Fayzabad
Kham Ab
Khwaja
Du Koh
Center
Qarqin

1 Complete Jul 15/10 In-kind 
Grant

$65,000 3 months Imported 2 Nos pond liners from 
USA

1 Complete Sept 16/10 In-kind 
Grant

$49,034 1.5 months Construct water pond and Install 
the 2 Nos pondliners

Balkh Awarded Train 500 women in wool spinning. 
Jawzjan Complete
Samangan Giving a wool spinning wheel to 

each beneficiary (Total = 500 
Sari Pul
Faryab
All districts in the 
above 4 provinces

ACTED Faryab Mar 1/11 Mar 1/11 1 Awarded Apr 1/11 Fixed $27,847 6 months Identify 24 plots

(Farmer training in potato cuKohistan district Complete Price Planting plots

Subcontract Training extensionists

3 field days, each attended by 360 

farmers

Community of Mardian 
Village, Jawzjan

Mardian/Jawzjan May15/10 Jun 10/10

$198,975 8 monthsRabia Maryam Handicrafts 
Co 

Sep 1/10 Oct 1/10 1 Dec 1/10 Cost reimbur



Compile yield data

ACTED
(Farmer training in vineyard  Faryab Mar 1/11 Mar 1/11 1 Awarded Apr 1/11 Purchase $5,000 5 months Extension visits to vineyards in 

management) Maimana Complete Order trellising

Disease & pest control

Assist in powdery mildew prevention

Canopy management

Training in harvesting, handling &

packaging of fruits

Evaluate after harvest, fertilizer

applications, irrigation, disease status




