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1. Public Relation and Outreach 

       Not applicable due to handing over the Well Site to the PWA on February 07, 2013. 

2. Safety and Environmental Status 

3.  Not applicable due to handing over the Well Site to the PWA on February 07, 
2013. 

3. Security Coordination 

Not applicable due to handing over the Well Site to the PWA on February 07,   
2013. 

4. Material or Equipment Delivered to Site 

 None, due to handing over the Well Site to the PWA on February 07, 2013. 

5. Progress and Scheduling 

The following table provides a summary of the project progress status 
Item Percentage 

Planned percentage complete 
N.A. Project suspended on December 19, 2012, 
terminated on January 9, 2013 and handed over to the 
PWA on February 07, 2013. 

Actual percentage complete 4.35% 

Elapsed Time 24.36 % (up to handover to PWA on February 7, 2013) 

Table 5.1-W17-Progress Summary Table 
 

Project Overall Status: Project Site handed over to the PWA on February 07, 2013. 
 

 

Submittal Status: 
Not applicable due to handing over of the Well Site to the PWA on February 07, 
2013.  

6. Construction Activities-completed this month and planned for the next 

month 

None, due to handing over the Well Site to the PWA on February 07, 2013. 

7. Updated Schedule 

Not applicable for this project due to handing over of the project site to the PWA on 

February 07, 2013. 
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8. Site Memos 

Not applicable due to handing over of the Well Site to the PWA on February 07, 

2013.   

9. Inspection Requests  

Not applicable due to handing over of the Well Site to the PWA on February 07, 

2013. 

10. Test Reports  

Not applicable due to handing over of the Well Site to the PWA on February 07, 

2013.  

11. Request for Information 

Not applicable due to handing over of the Well Site to the PWA on February 07, 
2013. 

12. Summary of Payments and Accrued Expenditures 

No payment was submitted during the current reporting period. 
The following table provides a summary of the payment status. 
 

 Payment  
No. 

Period of 
Performance  Quantity Current 

Payment 
Amount 

Previous 
Cumulative 

to date 

Payment 
Submission 

Date 

CMC 
Approval 

Date 

Date 
Payment 
Received Period 

From 
Period 

To 

- - - - $486.802.01 $ 486,802.01 - - - 

Table 12.1-W17-Payment Summary 

The accrued amount through the end of this reporting period is Zero.  

13. Variation Orders and Variation Order Requests 

None. 

14. Operation, Maintenance and Training 

This section is not applicable.  
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15. Summary of Working/Non-Working Days 

The following table provided a summary of the Working/ Non-Working Days for the 

project. 

   Table 15.1-W17-Summary of Working/ Non-Working Days 
 

16. Project Indicators 

 

16.1. Indicator #1: Quantity of Drinking Water Available as a Result of USG 

Assistance 

Target Value for Project 1: 
The capacity of the added facility in cubic 
meters or the volume of water that will be 
pumped by the new station. 

100 m3 / hrs. = 2,400 m3/day 

The average consumption  rate of 
Palestinians (per capita) for Hebron and 
Bethlehem 

(14629240+8150014)m3/365 day 
/(196053+614257)capita = 0.077 m3/Capita/Day 

No. of Beneficiaries 2,400/0.077=31,169 

Table 16.1-W17-Target Value for Project 1 

16.2. Indicator #2: Person days of Employment Generated 

The following is the employment generated in Person days for Project 1 during 
the current reporting period:  

- Estimated Target Value, 10,418 person days; 

- Employment generated previously; 1,436 person days; 

- Employment generated this month; zero person days; 

- Total cumulative employment generated to-date after February 07, 2013 
1,436 person days.  

 

1. Total Period of Performance (Original) 550 Calendar Days 

2. Total Excusable delays/approved extensions None 

3. Modified Period of Performance None 

4.  Modified Completion Date None 

5. 
No. of Working Days during this month (after receiving 
“Notice of Partial Termination” on January 9, 2013) 

None 

6. Accumulated Working Days  87 Calendar Days 

7. 
Total No. of non-working days(Holidays and weekends) 
during this month 

N/A 

8. Accumulated non-working days (Holidays and weekends)                 25 

9. 
No. of other non-working days (notice of partial 
termination received on January 9, 2013) during this 
month 

    N/A 

10. Accumulated other non-working days   22 
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17.  General Comments, Arisen Issues and Problems Encountered 

The following table summarizes the problems and issues encountered for this project 
during the current reporting period 

Issue Description 
Responsible 

Party 
Remedial Measures/Comments 

Settlement with the 
Client 

Settlement with the Client due to 
Project 1 termination. 

IRD & 
Client 

IRD is working on the settlement proposal 
as per received Notice of partial termination 
and F.A.R.  

Table 17.1-W17-Problems and Issues Summary Table 

18.  Construction Photos 

Not applicable due to handing over of the Well Site to the PWA on February 07, 
2013.  
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1. Public Relation and Outreach 

Public relations and outreach activities during the current reporting period included: 

 Taking photos that show the project related activities; 

 Public outreach meeting for the women of Surif Village: IRD conducted a 
public outreach meeting for the women of Surif district at Surif Women’s 
Club. The purpose of this meeting was to raise the awareness of the 
women about the project; provide them with an update on the 
construction activities; answer their questions and give the women the 
chance to express their complaints regarding the construction process. 
IRD’s public outreach officer Ms. Dana Natour briefed the attendees 
about the current status of the project and informed them that the project 
will be completed as planned by the beginning of October, 2013. The 
women expressed their satisfaction with the construction process and 
expressed their gratitude to USAID and the implementing contractors for 
their efforts that will solve a big “water” issue in their district. 

 
 

 
Photo No.1-Surif: Meeting with the women committee 

 
Photo Date: 10 July 2013 

 
 

 
Photo No.1-Surif: Meeting with the women committee 

 
Photo Date: 10 July 2013 

 
Photo No.1-Surif: Meeting with the women committee 

 
Photo Date: 10 July 2013 

 
 

 
Photo No.1-Surif: Meeting with the women committee 

 
Photo Date: 10 July 2013 
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2. Safety and Environmental Status 

During the month of July 2013, IRD continued the implementation of the approved 
Safety Plan. 

 
Traffic Management: 

IRD continued with the implementation of the approved traffic control plan with one 

lane maintained opened to facilitate public traffic movement with the necessary and 

required installation of directional signs and mini guard and the presence of flagmen 

at all times at each end during construction to direct the traffic flow. 

Since the available width of the existing road is appropriate for one-way passable 

traffic, thus there will be no disturbance to public traffic during the project 

construction phases and the original traffic control plan did not include detours. 

However, due to Start construction of the road from St. 0+300 to St.0+900, BV and 

IRD discussed and agreed to the necessity of modifying the original traffic plan to 

match the road construction activity and proposed a detour from St.0+300 to 

St.0+900 with all the needed directional signs and two flagmen’s at both ends of the 

construction closure zone. 

Safety Meeting: 

Safety Meetings were conducted on a weekly basis with IRD Subcontractor to 

improve the existing safety program and to create increased awareness of the 

Subcontractor’s responsibilities for the health and safety of their workers.  

Additionally, four Safety Tool Box Meetings were conducted during the current 

reporting period.  

Accident Status:     

During the current reporting period (0) accident occurred. 

The accident statistics for the month of July 2013 can be summarized as follows: 

Particulars Current Month 

First Aid Cases 0 

Lost Time Cases 0 

Total Hours Lost 0 
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Notice of Unsafe Condition: 

No notices of unsafe conditions were issued to IRD by the CMC during this 

reporting period.  

Safety Conclusion: 

IRD achieved the policy and commitment to deliver the work in a safely manner 

according to OSHA standards with zero accidents by completing the excavation, 

installation, welding and asphalting the transmission line for Jabaa Nuba. The current 

level of safety is satisfactory with respect to the current work force and progress on 

site. 

3. Security Coordination 

IRD continued regular communication with Hebron and Bethlehem DCLs regarding 
security coordination for the project. The following table shows security coordination 
carried out during the current reporting period: 
 

Date Attendees Purpose 

July 1, 2013 Hebron DCL 
Site visit with Hebron DCL to JNT project, 
briefing them about the progress at the 
project 

July 4, 2013 Hebron DCL 
Coordination with Hebron DCL to open 
the barrier at Jaba’ intersection 

July 9, 2013 Site visit 
Site visit to Jab’a intersection and 
coordination with Mecorot representative. 

    Table 3.1-JNT-Security Coordination Summary 

4. Material or Equipment Delivered to Site 
During the current reporting period the following material and equipment were 
delivered to the project site: 
 

Equipment delivered to site 

No. Date on Site Description 
Quantity in 

use 
Hours 

Quantity 
Idle 

1 

27 Jun,13 

Welding machine 1 10 1 

2 4*4 Car 1 10 0 

3 Dumping truck 1 5 0 

4 Water tank truck 1 5 0 

5 JCB 2 10 1 

6 Bobcat 1 10 0 

7 Mobile crane 1 10 0 

8 Compactor (JCB-VMD 120) 1 10 0 

9 Asphalt cutting saw 1 3 0 

10 Wheel roller 0 0 1 

11 29 Jun,13 Welding machine 1 10 1 
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Equipment delivered to site 

No. Date on Site Description 
Quantity in 

use 
Hours 

Quantity 
Idle 

12 4*4 Car 1 10 0 

13 Dumping truck 1 10 0 

14 Compactor (BOMAG-BW75) 0 0 1 

15 JCB 2 10 0 

16 Bobcat 0 0 1 

17 Mobile crane 1 10 0 

18 Compactor (JCB-VMD 120) 1 10 0 

19 Asphalt cutting saw 0 0 1 

20 Wheel roller 0 0 1 

21 

30 Jun,13 

Welding machine 1 10 1 

22 4*4 Car 1 10 0 

23 Dumping truck 1 5 0 

24 Compactor (BOMAG-BW75) 0 0 1 

25 Water tank truck 1 5 0 

26 JCB 2 10 0 

27 Bobcat 1 10 0 

28 Mobile crane 1 10 0 

29 Compactor (JCB-VMD 120) 1 10 0 

30 Asphalt cutting saw 0 0 1 

31 Wheel roller 0 0 1 

32 

01 Jul,13 
  

Welding machine 1 10 1 

33 4*4 Car 1 10 0 

34 Dumping truck 1 5 0 

35 Compactor (BOMAG-BW75) 0 0 1 

36 Water tank truck 1 5 0 

37 JCB 2 10 0 

38 Bobcat 1 10 0 

39 Mobile crane 1 10 0 

40 Compactor (JCB-VMD 120) 1 10 0 

41 Asphalt cutting saw 0 0 1 

42 Wheel roller 0 0 1 

43 

02 Jul,13 

Welding machine 1 10 1 

44 4*4 Car 1 10 0 

45 Dumping truck 1 5 0 

46 Compactor (BOMAG-BW75) 0 0 1 

47 Water tank truck 1 5 0 

48 JCB 2 10 0 

49 Bobcat 1 10 0 

50 Mobile crane 1 10 0 

51 Compactor (JCB-VMD 120) 1 10 0 

52 Asphalt cutting saw 0 0 1 

53 Wheel roller 1 10 0 

54 03 Jul,13 Welding machine 1 10 1 
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Equipment delivered to site 

No. Date on Site Description 
Quantity in 

use 
Hours 

Quantity 
Idle 

55 4*4 Car 1 10 0 

56 Dumping truck 1 5 0 

57 Compactor (BOMAG-BW75) 0 0 1 

58 Water tank truck 1 5 0 

59 Wheel excavator 1 10 0 

60 JCB 3 10 0 

61 Bobcat 1 10 0 

62 Mobile crane 1 10 0 

63 Compactor (JCB-VMD 120) 1 10 0 

64 Asphalt cutting saw 0 0 1 

65 Wheel roller 1 10 0 

66 

04 Jul,13 
  

Welding machine 1 10 1 

67 4*4 Car 1 10 0 

68 Dumping truck 1 5 0 

69 Compactor (BOMAG-BW75) 0 0 1 

70 Water tank truck 1 5 0 

71 Wheel excavator 1 10 0 

72 JCB 3 10 0 

73 Bobcat 1 10 0 

74 Mobile crane 1 10 0 

75 Compactor (JCB-VMD 120) 1 10 0 

76 Asphalt cutting saw 0 0 1 

77 Wheel roller 1 10 0 

78 

06 Jul,13 

Welding machine 1 10 1 

79 4*4 Car 1 10 0 

80 Dumping truck 1 5 0 

81 Compactor (BOMAG-BW75) 0 0 1 

82 Water tank truck 1 5 0 

83 Wheel excavator 1 10 0 

84 JCB 2 10 0 

85 Bobcat 1 10 0 

86 Mobile crane 1 10 0 

87 Compactor (JCB-VMD 120) 1 10 0 

88 Asphalt cutting saw 0 0 1 

89 Wheel roller 0 0 1 

90 

07 Jul,13 

Welding machine 1 10 1 

91 4*4 Car 1 10 0 

92 Dumping truck 1 5 0 

93 Compactor (BOMAG-BW75) 0 0 1 

94 Water tank truck 1 5 0 

95 Wheel excavator 1 10 0 

96 JCB 2 10 0 

97 Bobcat 1 10 0 
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Equipment delivered to site 

No. Date on Site Description 
Quantity in 

use 
Hours 

Quantity 
Idle 

98 Mobile crane 1 10 0 

99 Compactor (JCB-VMD 120) 1 10 0 

100 Asphalt cutting saw 0 0 1 

101 Wheel roller 0 0 1 

102 

08 Jul,13 

Welding machine 0 0 2 

103 4*4 Car 1 10 0 

104 Dumping truck 1 5 0 

105 Compactor (BOMAG-BW75) 0 0 1 

106 Water tank truck 1 5 0 

107 Wheel excavator 1 10 0 

108 JCB 2 10 0 

109 Bobcat 1 10 0 

110 Mobile crane 0 0 1 

111 Compactor (JCB-VMD 120) 0 0 1 

112 Asphalt cutting saw 0 0 1 

113 Wheel roller 0 0 1 

114 

09 Jul,13 
  

Welding machine 1 10 1 

115 4*4 Car 1 10 0 

116 Dumping truck 1 5 0 

117 Compactor (BOMAG-BW75) 0 0 1 

118 Water tank truck 1 5 0 

119 Wheel excavator 1 10 0 

120 JCB 2 10 0 

121 Bobcat 1 10 0 

122 Mobile crane 1 10 0 

123 Compactor (JCB-VMD 120) 0 0 1 

124 Asphalt cutting saw 0 0 1 

125 Wheel roller 0 0 1 

126 

10 Jul,13 

Welding machine 0 0 2 

127 4*4 Car 1 10 0 

128 Dumping truck 1 5 0 

129 Compactor (BOMAG-BW75) 0 0 1 

130 Water tank truck 1 5 0 

131 Wheel excavator 1 10 0 

132 JCB 2 10 0 

133 Bobcat 1 10 0 

134 Mobile crane 0 0 1 

135 Compactor (JCB-VMD 120) 0 0 1 

136 Asphalt cutting saw 0 0 1 

137 Wheel roller 0 0 1 

138 

11 Jul,13 

Welding machine 0 0 2 

139 4*4 Car 1 10 0 

140 Dumping truck 1 5 0 
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Equipment delivered to site 

No. Date on Site Description 
Quantity in 

use 
Hours 

Quantity 
Idle 

141 Compactor (BOMAG-BW75) 0 0 1 

142 Water tank truck 1 5 0 

143 Wheel excavator 1 10 0 

144 JCB 2 10 0 

145 Bobcat 1 10 0 

146 Mobile crane 0 0 1 

147 Compactor (JCB-VMD 120) 0 0 1 

148 Asphalt cutting saw 0 0 1 

149 Wheel roller 0 0 1 

150 

13 Jul,13 
  

Welding machine 1 10 1 

151 4*4 Car 1 10 0 

152 Dumping truck 1 5 0 

153 Compactor (BOMAG-BW75) 0 0 1 

154 Water tank truck 0 0 1 

155 JCB 2 10 0 

156 Bobcat 1 10 0 

157 Mobile crane 1 5 0 

158 Compactor (JCB-VMD 120) 0 0 1 

159 Asphalt cutting saw 0 0 1 

160 Wheel roller 0 0 1 

161 

14 Jul,13 

Welding machine 1 8 0 

162 4*4 Car 1 8 0 

163 Dumping truck 1 5 0 

164 Compactor (BOMAG-BW75) 0 0 1 

165 Water tank truck 0 0 1 

166 JCB 2 8 0 

167 Bobcat 1 8 0 

168 Mobile crane 1 5 0 

169 Compactor (JCB-VMD 120) 1 8 0 

170 Asphalt cutting saw 0 0 1 

171 Wheel roller 0 0 1 

172 

15 Jul,13 

Welding machine 1 8 0 

173 4*4 Car 1 8 0 

174 Dumping truck 1 4 0 

175 Compactor (BOMAG-BW75) 0 0 1 

176 Water tank truck 0 0 1 

177 JCB 2 8 0 

178 Bobcat 1 8 0 

179 Mobile crane 1 4 0 

180 Compactor (JCB-VMD 120) 1 8 0 

181 Asphalt cutting saw 1 2 0 

182 Wheel roller 0 0 1 

183 16 Jul,13 Welding machine 1 8 0 
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Equipment delivered to site 

No. Date on Site Description 
Quantity in 

use 
Hours 

Quantity 
Idle 

184 4*4 Car 1 8 0 

185 Dumping truck 1 4 0 

186 Compactor (BOMAG-BW75) 0 0 1 

187 Water tank truck 0 0 1 

188 JCB 2 8 0 

189 Bobcat 1 8 0 

190 Mobile crane 1 4 0 

191 Compactor (JCB-VMD 120) 1 8 0 

192 Asphalt cutting saw 1 2 0 

193 Wheel roller 1 8 0 

194 

17 Jul,13 
  

Welding machine 1 8 0 

195 4*4 Car 1 8 0 

196 Dumping truck 1 4 0 

197 Compactor (BOMAG-BW75) 0 0 1 

198 Water tank truck 0 0 1 

199 JCB 2 8 0 

200 Bobcat 1 8 0 

201 Mobile crane 1 4 0 

202 Compactor (JCB-VMD 120) 0 0 1 

203 Asphalt cutting saw 1 2 0 

204 Wheel roller 0 0 1 

205 

18 Jul,13 

Welding machine 1 8 0 

206 4*4 Car 1 8 0 

207 Dumping truck 1 4 0 

208 Chain Bulldozer 1 8 0 

209 Water tank truck 1 8 0 

210 JCB 2 8 0 

211 Bobcat 1 8 0 

212 Mobile crane 1 4 0 

213 Compactor (JCB-VMD 120) 0 0 1 

214 Asphalt cutting saw 1 2 0 

215 Wheel roller 0 0 1 

216 Grader 1 8 0 

217 

20 Jul,13 

Dumping truck 1 4 0 

218 Chain Bulldozer 1 8 0 

219 Water tank truck 1 8 0 

220 JCB 2 8 0 

221 Bobcat 0 0 1 

222 Mobile crane 1 4 0 

223 Compactor (JCB-VMD 120) 0 0 1 

224 Asphalt cutting saw 0 0 1 

225 Wheel roller 0 0 1 

226 Grader 1 8 0 
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Equipment delivered to site 

No. Date on Site Description 
Quantity in 

use 
Hours 

Quantity 
Idle 

227 

21 Jul,13 

Welding machine 1 8 0 

228 4*4 Car 1 8 0 

229 Dumping truck 1 4 0 

230 Chain Bulldozer 1 8 0 

231 Water tank truck 2 8 0 

232 JCB 1 8 0 

233 Bobcat 0 0 1 

234 Mobile crane 1 4 0 

235 Compactor (JCB-VMD 120) 0 0 1 

236 Asphalt cutting saw 0 0 1 

237 Wheel roller 0 0 1 

238 

  
22 Jul,13 

Grader 1 8 0 

239 Welding machine 1 8 0 

240 4*4 Car 1 8 0 

241 Dumping truck 1 4 0 

242 Chain Bulldozer 1 8 0 

243 Water tank truck 2 8 0 

244 JCB 2 8 0 

245 Bobcat 0 0 1 

246 Mobile crane 0 0 1 

247 Compactor (JCB-VMD 120) 0 0 1 

248 Asphalt cutting saw 0 0 1 

249 Wheel roller 0 0 1 

250 Grader 1 8 0 

251 

23 Jul,13 

Welding machine 0 0 1 

252 Dumping truck 1 8 0 

253 Chain Bulldozer 1 8 0 

254 Water tank truck 2 8 0 

255 JCB 2 8 0 

256 Bobcat 0 0 1 

257 Mobile crane 0 0 1 

258 Compactor (JCB-VMD 120) 0 0 1 

259 Asphalt cutting saw 0 0 1 

260 Wheel roller 0 0 1 

261 Grader 1 8 0 

262 

24 Jul,13 

Welding machine 1 8 0 

263 4*4 Car 1 8 0 

264 Dumping truck 1 8 0 

265 Chain Bulldozer 1 8 0 

266 Water tank truck 1 8 0 

267 JCB 2 8 0 

268 Asphalt milling machine 0 0 1 

269 Mobile crane 0 0 1 
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Equipment delivered to site 

No. Date on Site Description 
Quantity in 

use 
Hours 

Quantity 
Idle 

270 Compactor (JCB-VMD 120) 0 0 1 

271 Asphalt cutting saw 0 0 1 

272 Wheel roller 0 0 1 

273 Grader 1 8 0 

274 

25 Jul,13 
  

Welding machine 0 0 1 

275 Dumping truck 1 8 0 

276 Chain Bulldozer 1 8 0 

277 Water tank truck 1 8 0 

278 JCB 2 8 0 

279 Asphalt milling machine 1 8 0 

280 Mobile crane 0 0 1 

281 Compactor (JCB-VMD 120) 0 0 1 

282 Asphalt cutting saw 0 0 1 

283 Wheel roller 0 0 1 

284 Grader 1 8 0 
Table 4.1-JNT Equipment on Site 

 

Material delivered to site 

No. Date Item Description  QTY Location 

01 27 Jun,13 
Ready mix concrete 

(B200) 
Supplying concrete to the site 26 CM 

12-Inch 
pipeline trench 
from 
St.(00+087)to 
St.(00+055) 

02 30 Jun,13 
Ready mix concrete 

(B350) 
Supplying concrete to the site 5.5 CM 

Washout 
chamber at St. 
(09+670) 

03 

02 Jul,13 

Asphalt (3/4”) Supplying asphalt to the site 59.44 Ton 

10-Inch 
pipeline trench 
from St. 
(10+150) to St. 
(10+450). 

04 
Ready  mix concrete 

(B350) 
Supplying concrete to the site 3 CM 

Wash out 
chamber at St. 
9+670 

05 
Ready mix concrete 

(B200) 
Supplying concrete to the site 1.5 CM 

Wash out 
Chamber at St. 
(10+689) 

06 03 Jul,13 Asphalt (3/4”) Supplying asphalt to the site 18.3 Ton 

10-Inch 
pipeline trench 
from St. 
(10+450) to St. 
(10+650). 

07 04 Jul,13 
Ready mix concrete 

(B350) 
Supplying concrete to the site 3.5 CM 

Wash out 
chamber at 
St.10+689. 

08 09 Jul,13 
Ready mix concrete 

(B350) 
Supplying concrete to the site 5.5 CM 

Wash out 
chamber at St. 
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Material delivered to site 

No. Date Item Description  QTY Location 

10+689. 

09 10 Jul,13 
Ready mix concrete 

(B200) 
Supplying concrete to the site   22 CM 

12-Inch 
pipeline trench 
between St. 
(00+030) and 
St.  (0+000) 
and to encase 
the 12-inch 
steel pipeline 
through 
existing 
Makarot pipes. 

10 11 Jul,13 
Ready mix concrete 

(B350) 
Supplying concrete to the site   1.5 CM 

Wash out 
chamber at St. 
(10+689) 

11 13 Jul,13 
Precast concrete 

manholes 
(1.5mX1.5mX1.8m) 

Supplying precast manholes to the 
site   

2 CM 
At St. 
(01+700) and 
St. (01+550) 

12 14 Jul,13 Base course Supplying base course to the site   60 CM 
At site working 
area 

13 16 Jul,13 Asphalt (3/4”) Supplying asphalt to the site   46 Ton 

10-Inch 
pipeline trench 
from 
St.(09+200) to 
St.(08+900) 

14 21 Jul,13 
Ready mix concrete 

(B200) 
Supplying concrete to the site   6 CM 

Road culvert at 
St.(10+710) 
and air release 
valve chamber 
at St. (09+260) 

15 22 Jul,13 Single size aggregates Supplying single size to the site   120 CM 

Site working 
area to backfill 
around the 
excavated 
chambers 

16 

23 Jul,13 

Single size aggregates Supplying single size to the site   80 CM 

Site working 
area to backfill 
around the 
excavated 
chambers. 

17 
Precast concrete square 

manhole 
(1.5mX1.5mX1.8m) 

Supplying concrete square manhole 
size to the site   

1 At St.(09+679) 

18 
Precast concrete ring 

manhole (1.5mX1.35m) 
Supplying concrete ring manhole 

size to the site   
1 At St.(10+250) 
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Material delivered to site 

No. Date Item Description  QTY Location 

19 24 Jul,13 Precast concrete manholes 
Supplying precast manholes to the 

site   
3 

2-inch air 
release valve 
chamber at 
St.(02+330), 
12-inch air 
release valve 
chamber at St. 
(00+002)and 
4-inch air 
release valve 
chamber at St. 
(09+200) 

Table 4.1-JNT Material on Site 
 

5. Progress and Scheduling 

The following table provides a summary of the project progress status for the current 
reporting period 
 

Item Percentage 

Revised Planned percentage complete:  71.75% 

Actual percentage complete:  68.48% 

Elapsed Time 75.75 % 

Table 5.1-JNT-Progress Summary Table 

 
Project Overall Status: The Project is currently slightly behind the schedule due to the 
month of Ramadan and associated decreased productivity.  
 

For further details regarding the project progress please see Attachment                        
JNT 20.1- Updated Schedule- Roll-up and one month Look Ahead Schedule. 
 
Submittal Status: 
During the current reporting period a total of 9 submittals were submitted for this 
project. Review comments were received for 9 submittals, The Engineer’s review time 
for reviewed submittals ranged from 1 day to 16 days. 
 
The following table and graph provide a summary of the submittals disposition status. 
 

Total Submittal Disposition 

0 A – No Exceptions Noted 

9 B - Make Corrections Noted 

0 C- Amend and Resubmit 

0 D- Rejected- Resubmit 

0 E- Review Not Required 

9 Total Submittals Reviewed 

Table 5.2-JNT-Submittals Disposition 
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Figure 5.1-JNT-Submittals Disposition 

 
For further details please see attachment JNT 20.5- Submittals Log 
 

6. Construction Activities-completed this month and planned for the   next 

month 
 

The following was achieved during the current reporting period: 

 Completing the installation of 28.5 linear meters of 10-inch welded steel pipes 
from station 10+698.77 to station 10+727.27. 

 Completing the installation of 85.3 linear meters of 3-inch welded steel pipes 
from station 0+089 to station 0+003.7. 

 Completing the installation of 68.37 linear meters of 12-inch welded steel 
pipes from station 0+073.07 to station 0+004.70. 

 Installed 98 linear meters of 4-inch steel pipeline from the 12-inch main 
pipeline at station 2+720 and Kherbet Ad-dair connection chamber. 

 Conducted successfully the hydro-static pressure test for JNT pipeline 
between stations 0+005 to station 10+727.  

 Conducted successfully the hydro-static test for the 4-inch pipeline section 
and the 3-inch pipeline section between stations 2+700 and station 1+500. 

 Starting the milling work for the asphalted JNT pipeline trench to prepare for 
the second layer of asphalt. 

 Collected 31 core testing samples from the first layer of asphalt of the pipeline 
trench to test the asphalt compaction value and the asphalt layer thickness. 

 Completed the preparation for the subgrade layer of the first section of Al-
Jabaa road between stations 0+300 to station 0+900 and continued the 
preparation for the second section between stations 0+900 to station 1+500. 

 Completed the civil work for all JNT pipeline chambers. The last two 
remaining precast manholes have been delivered to the site (ARV chamber at 
station 0+003 and ARV Chamber at station 2+330). 
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 Completed the concrete pipe encasement for 12-inch welded steel pipes with 
41 cubic meters of ready mix concrete (B200) through the pipeline trench 
sections at Al-Jabaa area between stations 0+070 top station 0+011. 

 Completed the asphalting for the first layer of the 10-inch pipeline trench of 
800 liner meters from station 10+150 to station 10+650, and from station 
8+900 to station 9+200. 

 Completed the installation for most of the steel manhole covers of the 
pipeline chambers. 

 Prepared to deliver all ordered valves, flow meters, and all other required 
fittings to JNT site. 

 
The following are the main activities planned for next month: 

 Delivering all the ordered valves, flow meters, and fittings and start the 
installation of valves and all other mechanical parts inside the chambers. 

 Continuity of milling work and start asphalting the second layer of asphalt for 
JNT pipeline trench. 

 Completing the subgrade layer and laying the base course layer for Al-Jabaa 
road. 

 Installed the last two remaining precast manholes for JNT pipeline. 

 Coordinating with Makarot for the connection with their 10-inch supply line. 

 Completed the hydro-static pressure test for the remaining section of 4-inch 
pipeline. 

 Submitting all required O&M manuals and training plan. 

 Preparing to disinfect JNT pipeline.  
 

7. Updated Schedule 

For further details please see Attachment JNT 20.1- Updated Schedule Roll-up and 
One Month Look Ahead. 

8. Site Memo 

During the current reporting period no site memos were issued from the Engineer to 

the Contractor for this project. For further details please see Attachment JNT 20.3- 

Site Memo Log. 

9. Inspection Request 

During the current reporting period 40 inspection requests were submitted to the 
Engineer. The Engineer responded to 39 of the 40 inspection requests submitted 
during the current reporting period. For further details please see Attachment JNT 
20.4- Inspection Requests Log. 

10. Test Reports  

During the current reporting period 55 testing reports were submitted to the 

Engineer for approval. 42 tests passed and approved and 13 tests are still waiting 

B&V response. 
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The following table and graph provide a summary of the status of the testing reports 

and Quality Control Testing Statistical Analysis.    

 

Type of Material Test No. of Tests Passed No. of Tests Failed 
No. of Tests (Results 

Not Received) 

Total No. of Tests 

Conducted 

Concrete compressive 

strength 
20 0 9 29 

Compaction 6 0 3 9 

Base course 5 0 1 6 

Asphalt 2 0 0 2 

Bedding Material (Somsom) 3 0 0 3 

Bedding Material (Single size) 5 0 0 5 

Precast tops for inspection 

chambers tops test 
1 0 0 1 

Total 42 0 13 55 

Table 10.1-JNT-Test Report Summary 

Figure 10.1-JNT- Quality Control Testing  

11. Request for Information 

No Requests for Information (RFI) were submitted to the Engineer during the 

reporting period. For further information please see Attachment JNT 20.7-Request 

for Information Log. 
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12. Summary of Payments and Accrued Expenditures 

IRD submitted its 5th payment under Task Order No. 12-00002-JNT on June 12, 

2013 to CMC and the corresponding amount was received on June 28, 2013; 

however this payment covers the period from April 10 to June 01, 2013. 

 

 Payment  
No. 

Period of 
Performance  

Quantity 
Current 

Payment 
Amount 

Previous 
Cumulative 

to date 

Payment 
Submission 

Date 

CMC 
Approval 

Date 

Date 
Payment 
Received Period 

From 
Period 

To 

5 10-Apr-13 01-Jun-13 $350,858.13 $1,716,033.42 $2,066,891.55 12-Jun-13 17-Jun-13 28-Jun-13 

Table 12.1-JNT-Payment Summary 

The total accrued amount through the end of this reporting period = 

$2,641,664.46 - $2,066,891.55 = $574,772.91. 

 

13. Variation Orders and Variation Orders Request 

No VO/VORs were issued during the reporting period. 

For further information please see Attachment JNT-20.8 VO/VORs Log. 

 
14. Operation, Maintenance and Training 

This section is not applicable for the current reporting period. 
 

15. Summary of Working/Non-Working Days 
   

Table 15.1-JNT-Summary of Working and Non-Working Days 
 

16. Project Indicators  
 
16.1. Indicator #1: Quantity of Drinking Water Available as a Result of USG 

Assistance 

1. Total Period of Performance (Original) 360 Calendar Days 

2. Total Excusable delays/approved extensions 40 days 

3. Modified Period of Performance 400 days 

4.  Modified Completion Date October 31, 2013 

5. No. of Working Days during this month 25 Calendar Days 

6. Accumulated Working Days  250 Calendar Days 

7. 
Total No. of non-working days(Holidays and weekends) 
during this month 

5 Calendar Days 

8. Accumulated non-working days (Holidays and weekends) 47 Calendar Days 

9. 
No. of other non-working days (EXPLAIN REASON) 
during this month,  Please see note below 

None 

10. Accumulated other non-working days  6 Calendar Days 
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Target Value for Project 2: 
The capacity of the added facility in cubic meters or the 
volume of water that will be supplied through the new 
pipeline. 

185 m3/hr. = 4,440 m3/day 

The average consumption  rate of Palestinians (per 
capita) for Hebron and Bethlehem 

(14629240+8150014)m3/365 day 
/(196053+614257)capita = 0.077 m3/day 

No. of Beneficiaries 4,440/0.077 = 57,662 

Table 16.1-JNT-Target Value for Project 2 

16.2. Indicator #2: Person days of Employment Generated 

The following is the employment generated in Person days for Project 2 during 
the current reporting period:  

- Estimated Target Value, 6,820 person days; 

- Employment generated previously 6,965.75 person days; 

- Employment generated this month; 871.5 person days; 

- Total cumulative employment generated to-date 7,837.25 person days.  
 

17. General Comments, Arisen Issues and Problems Encountered 
The following table summarizes the problems and issues encountered for this project 

during the current reporting period 

Issue Description 
Responsible 

Party 
Remedial Measures/Comments 

No issues were 
encountered during 

this reporting 
period. 

   

Table 17.1-JNT-Problems and Issues Summary Table 

18. Non Compliance Notices 
None. 
 
19. Construction Photos 

 
 

  
 

Photo No.1-JNT: Installing the 12” steel 
pipeline at Station 0+045. 

 
 

Photo Date: 09 July 2013 

Photo No.2-JNT: Welding the 12” steel 
pipeline at Station 0+030. 

 
 

Photo Date: 09 July 2013 

Photo No.3-JNT: Installing the 16” steel 
sleeve for 12” steel pipeline across Makarot 

exisiting pipeline at station 0+015. 
 

Photo Date: 09 July 2013 
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Photo No.4-JNT: Preparating the 
subgrade layer for Al-Jabaa road between 

stations 0+300 and station 0+900. 
 

             Photo Date: 18 July 2013 

Photo No.5-JNT: Installing the ARV 
precast concrete manhole for the 4” 

pipeline at station 9+200 .  
 

Photo Date: 24 July 2013 

Photo No.6-JNT: Asphalting the first 
layer of 10” pipeline trench at station 

9+100. 
 

Photo Date: 16 July 2013 

 

 
 

 

 
 

Photo No.7-JNT: Starting the milling 
work for the asphalted pipeline trench at 

station 8+900. 
 
 

Photo Date: 25 July 2013 

Photo No.8-JNT: Pressurising JNT 
pipeline at the connection point – Station 

0+005.   
 
 

Photo Date: 16 July 2013 

Photo No.9-JNT: Releasing the 
pressurised water from JNT pipeline after 

completing the hydro-static pressure test at 
station 6+770. 

 
Photo Date: 22 July 2013 

 
 

  

 

 
 

 

 
 

Photo No.7-JNT: Inspecting the 
manufactured control valves at Bermad 

factory. 
 

Photo Date: 27 July 2013 

Photo No.8-JNT: Opening 6” Makarot 
gate valve to fill JNT pipeline at station 

0+000.   
 

Photo Date: 14 July 13 

Photo No.9-JNT: Flushing JNT pipeline 
using the washout valve at station 1+700. 

 
 

Photo Date: 15 July 2013 
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20. Attachments 
JNT 20.1       Updated Schedule- Roll-up and One Month Look Ahead 
JNT 20.2       “S” Curve 
JNT 20.3       Site Memos Log 
JNT 20.4       Inspection Requests Log 
JNT 20.5       Submittals Log 
JNT 20.6       Requests for Information Log  
JNT 20.7       Variation Order Request and Variation Order Log 



                                                  TO No. 2 July 2013, Construction Monthly Progress Report 

International Relief and Development, Inc. (IRC) 

 

 

 

 

 

 

JNT 20.1 Updated Schedule – Roll-Up 

And One Month Look Ahead  



Activity ID Activity Name Original
Duration

Early Start Early Finish Total Float

AID-294-TO-12-00002AID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission Pipe
MilestonesMilestonesMilestonesMilestonesMilestonesMilestones

Intermediate MilestonIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
MS-JNT-120 Finish of SEG.NO.1 Trans. Main (St. 7+600 to St. 0 31-Jul-13 28
MS-JNT-130 Finish of SEG.NO.2 Trans. Main (St. 6+817 to St. 0 31-Jul-13 28
MS-JNT-140 Finish of SEG.NO.3 Trans. Main (St. 2+200 to St. 0 31-Jul-13 28
MS-JNT-150 Finish of SEG.NO.4 Trans. Main (St. 1+000 to St. 0 31-Jul-13 28
MS-JNT-160 Finish of SEG.NO.5Trans. Main (St. 0+004.62 to 0 31-Jul-13 28
MS-JNT-170 Finish of SEG.NO.6 Trans. Main (St. 2+688 to St. 0 31-Jul-13 28
MS-JNT-180 Finish of SEG.NO.7 Trans. Main (St. 6+817 to St. 0 31-Jul-13 28
MS-JNT-190 Finish of SEG.NO.8 Trans. Main (St. 4+243 to St. 0 31-Jul-13 28
MS-JNT-200 Finish of SEG.NO.9 Trans. Main (St. 8+900 to St. 0 07-Aug-13 23

SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittals
Construction SubmittConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals

Shop Drawings SubmShop Drawings Submittal & ApprovalShop Drawings Submittal & ApprovalShop Drawings Submittal & ApprovalShop Drawings Submittal & ApprovalShop Drawings Submittal & Approval
Structural / Civil ShStructural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & Approval

CS-JNT-SD145 Approval of Surif Al Jaba' Road Reinstatement S 0 05-Aug-13 68

ProcurementProcurementProcurementProcurementProcurementProcurement
Steel Pipes,Fettings&Steel Pipes,Fettings&ValvesSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&Valves

Material Order & ManMaterial Order & ManufactureMaterial Order & ManufactureMaterial Order & ManufactureMaterial Order & ManufactureMaterial Order & Manufacture
PRO-JNT130 2nd Order & Manufacture of Valves Long Lead Ite 65 31-Jul-13 12-Aug-13 -9

Material DeliveryMaterial DeliveryMaterial DeliveryMaterial DeliveryMaterial DeliveryMaterial Delivery
PRO-JNT170 Clearance & Delivery of 2nd Order of Mat.from Fa 2 31-Jul-13 03-Aug-13 -3
PRO-JNT190 Clearance & Delivery of a Fully Functional Flow M 66 31-Jul-13 13-Aug-13 5

Execution PhaseExecution PhaseExecution PhaseExecution PhaseExecution PhaseExecution Phase
SEG.NO.1 Trans. MainSEG.NO.1 Trans. Main (St. 7+600 to St. 8+900)DN 250MMSEG.NO.1 Trans. Main (St. 7+600 to St. 8+900)DN 250MMSEG.NO.1 Trans. Main (St. 7+600 to St. 8+900)DN 250MMSEG.NO.1 Trans. Main (St. 7+600 to St. 8+900)DN 250MMSEG.NO.1 Trans. Main (St. 7+600 to St. 8+900)DN 250MM

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Mechanical & FinisMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works

EXE-JNT-1110 AR/AV @ St.7+787 5 31-Jul-13 06-Aug-13 67
SEG.NO.2 Trans. MainSEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN 250MMSEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN 250MMSEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN 250MMSEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN 250MMSEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN 250MM

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Mechanical & FinisMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works

EXE-JNT-1390 W.O. Chamber @ St.6+778 5 31-Jul-13 07-Aug-13 67
EXE-JNT-1400 Gate Valve Chamber @ St.6+741 5 13-Aug-13 19-Aug-13 60

SEG.NO.3 Trans. MainSEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN 300,3"-350&4"-136SEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN 300,3"-350&4"-136SEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN 300,3"-350&4"-136SEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN 300,3"-350&4"-136SEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN 300,3"-350&4"-136
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Mechanical & FinisMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1305 SURIF Connection Chamber @2+528 5 31-Jul-13 07-Aug-13 8
EXE-JNT-1315 AR/AV Chamber @2+300 (Precast) 3 31-Jul-13 04-Aug-13 8
EXE-JNT-1325 AR/AV Chamber @2+330 3 31-Jul-13 04-Aug-13 11

SEG.NO.4 Trans. MainSEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN 300MM,3"-380&17SEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN 300MM,3"-380&170SEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN 300MM,3"-380&170SEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN 300MM,3"-380&170SEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN 300MM,3"-380&170
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Mechanical & FinisMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1280 AR/AV & Butterfly Valve @ St.1+454 - Combined 5 31-Jul-13 06-Aug-13 67
EXE-JNT-1290 W.O.Chamber @ St.1+700 5 31-Jul-13 06-Aug-13 23
EXE-JNT-1420 Gate Valve @ St.1+522 (Precast) 3 31-Jul-13 04-Aug-13 8
EXE-JNT-1500 W.O.Chamber @ St.1+700 (Precast) 3 31-Jul-13 04-Aug-13 8

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014

05-Sep-13, AID-294-TO-12-00002 - Al Jaba' Nub

07-Aug-13, Milestones

07-Aug-13, Intermediate Milestones

Finish of SEG.NO.1 Trans. Main (St. 7+600 to St. 8+900)DN
Finish of SEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN
Finish of SEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN
Finish of SEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN
Finish of SEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)
Finish of SEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN
Finish of SEG.NO.7 Trans. Main (St. 6+817 to St. 5+060)DN
Finish of SEG.NO.8 Trans. Main (St. 4+243 to St. 5+060)DN

Finish of SEG.NO.9 Trans. Main (St. 8+900 to St. 10+060
05-Aug-13, Submittals

05-Aug-13, Construction Submittals

05-Aug-13, Shop Drawings Submittal & Approval
05-Aug-13, Structural / Civil Shop Drawings Submittal & A
Approval of Surif Al Jaba' Road Reinstatement Shop Draw

13-Aug-13, Procurement

13-Aug-13, Steel Pipes,Fettings&Valves

12-Aug-13, Material Order & Manufacture
2nd Order & Manufacture of Valves Long Lead Items
13-Aug-13, Material Delivery

Clearance & Delivery of 2nd Order of Mat.from Factory to t
Clearance & Delivery of a Fully Functional Flow Monito

05-Sep-13, Execution Phase

06-Aug-13, SEG.NO.1 Trans. Main (St. 7+600 to St. 8+90

06-Aug-13, Chamber Works
06-Aug-13, Mechanical & Finishing Works
AR/AV @ St.7+787

19-Aug-13, SEG.NO.2 Trans. Main (St. 6+817 to St. 7+

19-Aug-13, Chamber Works
19-Aug-13, Mechanical & Finishing Works

W.O. Chamber @ St.6+778
Gate Valve Chamber @ St.6+741

07-Aug-13, SEG.NO.3 Trans. Main (St. 2+200 to St. 2+68

07-Aug-13, Chamber Works
07-Aug-13, Mechanical & Finishing Works
SURIF Connection Chamber @2+528

AR/AV Chamber @2+300 (Precast)
AR/AV Chamber @2+330
06-Aug-13, SEG.NO.4 Trans. Main (St. 1+000 to St. 2+20

06-Aug-13, Chamber Works
06-Aug-13, Mechanical & Finishing Works
AR/AV & Butterfly Valve @ St.1+454 - Combined
W.O.Chamber @ St.1+700
Gate Valve @ St.1+522 (Precast)
W.O.Chamber @ St.1+700 (Precast)

AID-294-TO-12-00002 - Al Jaba' Nuba Main 
Transmission Pipe JNT- One Month Look Ahead 

 

31-Jul-13 

Actual Work
Remaining Work
Critical Remaining Work

Current Bar Labels
Milestone
Summary

Date Revision Checked Approved
23-Jul-13 Sr.Planning Eng.M. AbuSharkh CM/Deputy Prog.-Ivi... Naim Mani-Prog Director



Activity ID Activity Name Original
Duration

Early Start Early Finish Total Float

SEG.NO.5Trans. MainSEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM,2"-276SEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM,2"-276SEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM,2"-276SEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM,2"-276SEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM,2"-276
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Mechanical & FinisMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1430 AR/AV Chamber @ St.0+040 5 31-Jul-13 06-Aug-13 67
EXE-JNT-1440 W.O. Chamber @ St.0+970 5 31-Jul-13 06-Aug-13 67
EXE-JNT-1460 Flow Monitoring Chamber @ St.0+090&Water Me 5 31-Jul-13 06-Aug-13 18
EXE-JNT-1490 50DN Gate Valve @0+270 (Precast) 3 13-Aug-13 17-Aug-13 5

SEG.NO.6 Trans. MainSEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN 250MMSEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN 250MMSEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN 250MMSEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN 250MMSEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN 250MM
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Mechanical & FinisMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1350 W.O. @ St.3+160 5 06-Aug-13 15-Aug-13 18
EXE-JNT-1360 40 Bar - Khrbiet Ad-deir Connection Chamber @ 5 06-Aug-13 15-Aug-13 18
EXE-JNT-1370 Surif Future Connection Chamber @St.4+230 5 13-Aug-13 19-Aug-13 16
EXE-JNT-1450 ARV @ St.4+253 5 13-Aug-13 19-Aug-13 16

SEG.NO.7 Trans. MainSEG.NO.7 Trans. Main (St. 6+817 to St. 5+024)DN 250MMSEG.NO.7 Trans. Main (St. 6+817 to St. 5+024)DN 250MMSEG.NO.7 Trans. Main (St. 6+817 to St. 5+024)DN 250MMSEG.NO.7 Trans. Main (St. 6+817 to St. 5+024)DN 250MMSEG.NO.7 Trans. Main (St. 6+817 to St. 5+024)DN 250MM
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Mechanical & FinisMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1075 W.O.Chamber @ St.6+800 5 31-Jul-13 06-Aug-13 21
EXE-JNT-1380 AR/AV @ St.5+260 5 31-Jul-13 06-Aug-13 29

SEG.NO.9 Trans. MainSEG.NO.9 Trans. Main (St. 8+900 to St. 10+060)DN 250MM,2"-50&4"SEG.NO.9 Trans. Main (St. 8+900 to St. 10+060)DN 250MM,2"-50&4"800SEG.NO.9 Trans. Main (St. 8+900 to St. 10+060)DN 250MM,2"-50&4"800SEG.NO.9 Trans. Main (St. 8+900 to St. 10+060)DN 250MM,2"-50&4"800SEG.NO.9 Trans. Main (St. 8+900 to St. 10+060)DN 250MM,2"-50&4"800
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
EXE-JNT-001070 AR/AV @ St.9+190 10 31-Jul-13 01-Aug-13 0

Mechanical & FinisMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1185 KHARAS CONNECTION CHAMBER @ 9+939 5 03-Aug-13 13-Aug-13 9
EXE-JNT-1320 AR/AV&Gate Valve @ St.9+160 (Precast Concret 3 13-Aug-13 17-Aug-13 5
EXE-JNT-1330 W.O.@9+670 (Precast) 3 13-Aug-13 17-Aug-13 5
EXE-JNT-1570 AR/AV @St.9+190 5 01-Aug-13 12-Aug-13 0
EXE-JNT-1580 Gate Valve @ 9+200 5 12-Aug-13 18-Aug-13 0
EXE-JNT-1590 W.O.@ St.9+670 5 18-Aug-13 24-Aug-13 0

Testing & Road ReinsTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000370 Road Reinstatement & Pavement 5 31-Jul-13 07-Aug-13 18

SEG.NO.10 Trans. MaSEG.NO.10 Trans. Main (St. 10+060 to St. 10+740)DN 250MM,4"-240SEG.NO.10 Trans. Main (St. 10+060 to St. 10+740)DN 250MM,4"-240&374SEG.NO.10 Trans. Main (St. 10+060 to St. 10+740)DN 250MM,4"-240&374SEG.NO.10 Trans. Main (St. 10+060 to St. 10+740)DN 250MM,4"-240&374SEG.NO.10 Trans. Main (St. 10+060 to St. 10+740)DN 250MM,4"-240&374
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Mechanical & FinisMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1200 AR/AV Chamber @ St.10+230 (Precast) 5 13-Aug-13 18-Aug-13 0
EXE-JNT-1210 W.O. Chamber  @ St.10+800 5 13-Aug-13 18-Aug-13 0
EXE-JNT-1260 300MM DUCTILE&150MM STEEL CONNECTIO 5 19-Aug-13 24-Aug-13 0
EXE-JNT-1470 Nuba&Hata Connection Chamber @St.11+250 5 13-Aug-13 18-Aug-13 5

Testing & Road ReinsTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000500 Flushing, Disinfection 6 19-Aug-13 25-Aug-13 0
EXE-JNT-000510 Road Reinstatement & Pavement (2nd Stage&Fi 5 26-Aug-13 31-Aug-13 5

Fully Functional FlowFully Functional Flow Monitoring Hardware&SoftwareFully Functional Flow Monitoring Hardware&SoftwareFully Functional Flow Monitoring Hardware&SoftwareFully Functional Flow Monitoring Hardware&SoftwareFully Functional Flow Monitoring Hardware&Software
EXE-JNT-001060 Supply&Install PN40 Electromagnetic Flow Mete 10 26-Aug-13 05-Sep-13 0
EXE-JNT-001130 Supply&Install PN40 Electromagnetic Flow Mete 10 26-Aug-13 05-Sep-13 0
EXE-JNT-001140 Supply&Install PN40 Electromagnetic Flow Mete 10 26-Aug-13 05-Sep-13 0

Surif Al  Jaba' Road RSurif Al  Jaba' Road Reinstatement (St.0+300 to St.1+500)Surif Al  Jaba' Road Reinstatement (St.0+300 to St.1+500)Surif Al  Jaba' Road Reinstatement (St.0+300 to St.1+500)Surif Al  Jaba' Road Reinstatement (St.0+300 to St.1+500)Surif Al  Jaba' Road Reinstatement (St.0+300 to St.1+500)
Excavation & Earth WExcavation & Earth WorkExcavation & Earth WorkExcavation & Earth WorkExcavation & Earth WorkExcavation & Earth Work

EXE-JNT-001520 Excavation to reach Sub-Grade Level,Cut&Fill 7 31-Jul-13 13-Aug-13 7
Base Course WorksBase Course WorksBase Course WorksBase Course WorksBase Course WorksBase Course Works

EXE-JNT-001530 Base - Course Layer 15 13-Aug-13 31-Aug-13 7
Asphalt ReinstatemenAsphalt Reinstatement and Safety MeasuresAsphalt Reinstatement and Safety MeasuresAsphalt Reinstatement and Safety MeasuresAsphalt Reinstatement and Safety MeasuresAsphalt Reinstatement and Safety Measures

EXE-JNT-001600 Milling of the Existing Asphalt up to 4 cm 15 31-Jul-13 22-Aug-13 17
EXE-JNT-001610 Supplying&Applying Bituminous Tack Coat 10 12-Aug-13 24-Aug-13 17

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014

17-Aug-13, SEG.NO.5Trans. Main (St. 0+004.62 to St.

17-Aug-13, Chamber Works
17-Aug-13, Mechanical & Finishing Works

AR/AV Chamber @ St.0+040
W.O. Chamber @ St.0+970
Flow Monitoring Chamber @ St.0+090&Water Meter (ALJ

50DN Gate Valve @0+270 (Precast)
19-Aug-13, SEG.NO.6 Trans. Main (St. 2+688 to St. 4+

19-Aug-13, Chamber Works
19-Aug-13, Mechanical & Finishing Works

W.O. @ St.3+160
40 Bar - Khrbiet Ad-deir Connection Chamber @ St.2+
Surif Future Connection Chamber @St.4+230
ARV @ St.4+253

06-Aug-13, SEG.NO.7 Trans. Main (St. 6+817 to St. 5+02

06-Aug-13, Chamber Works
06-Aug-13, Mechanical & Finishing Works
W.O.Chamber @ St.6+800
AR/AV @ St.5+260

24-Aug-13, SEG.NO.9 Trans. Main (St. 8+900 to St. 

24-Aug-13, Chamber Works
01-Aug-13, Structural & Civil Works
AR/AV @ St.9+190

24-Aug-13, Mechanical & Finishing Works
KHARAS CONNECTION CHAMBER @ 9+939
AR/AV&Gate Valve @ St.9+160 (Precast Concrete Ma
W.O.@9+670 (Precast)

AR/AV @St.9+190
Gate Valve @ 9+200

W.O.@ St.9+670
07-Aug-13, Testing & Road Reinstatement Works
Road Reinstatement & Pavement

31-Aug-13, SEG.NO.10 Trans. Main (St. 10+060 to

24-Aug-13, Chamber Works
24-Aug-13, Mechanical & Finishing Works

AR/AV Chamber @ St.10+230 (Precast)
W.O. Chamber  @ St.10+800

300MM DUCTILE&150MM STEEL CONNECTION C
Nuba&Hata Connection Chamber @St.11+250

31-Aug-13, Testing & Road Reinstatement Works
Flushing, Disinfection

Road Reinstatement & Pavement (2nd Stage&Fin
05-Sep-13, Fully Functional Flow Monitoring Har

Supply&Install PN40 Electromagnetic Flow Mete
Supply&Install PN40 Electromagnetic Flow Mete
Supply&Install PN40 Electromagnetic Flow Mete

31-Aug-13, Surif Al Jaba' Road Reinstatement (St

13-Aug-13, Excavation & Earth Work
Excavation to reach Sub-Grade Level,Cut&Fill

31-Aug-13, Base Course Works
Base - Course Layer
29-Aug-13, Asphalt Reinstatement and Safety Mea

Milling of the Existing Asphalt up to 4 cm
Supplying&Applying Bituminous Tack Coat

Actual Work
Remaining Work
Critical Remaining Work

Current Bar Labels
Milestone
Summary

Date Revision Checked Approved
23-Jul-13 Sr.Planning Eng.M. AbuSharkh CM/Deputy Prog.-Ivi... Naim Mani-Prog Director



Activity ID Activity Name Original
Duration

Early Start Early Finish Total Float

EXE-JNT-001620 Supplying, Spreading&Compacting 4cm Thick W 10 12-Aug-13 24-Aug-13 17
EXE-JNT-001630 Continous Road Marking / Thermoplastic Paint 5 24-Aug-13 29-Aug-13 17
EXE-JNT-001640 Supply&Install Edge Line Single Cat Eyes 5 24-Aug-13 29-Aug-13 17
EXE-JNT-001650 Supply&Install Galvanized Steel Guard Rail 5 24-Aug-13 29-Aug-13 17

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014

Supplying, Spreading&Compacting 4cm Thick Wear
Continous Road Marking / Thermoplastic Paint
Supply&Install Edge Line Single Cat Eyes
Supply&Install Galvanized Steel Guard Rail

Actual Work
Remaining Work
Critical Remaining Work

Current Bar Labels
Milestone
Summary

Date Revision Checked Approved
23-Jul-13 Sr.Planning Eng.M. AbuSharkh CM/Deputy Prog.-Ivi... Naim Mani-Prog Director



Activity ID Activity Name Original
Duration

Early Start Early Finish Total Float

TotalTotal 306 31-Jul-13 31-Oct-13 0

AID-294-TO-12-00002AID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission Pip 306 31-Jul-13 31-Oct-13 0

MilestonesMilestones 306 31-Jul-13 31-Oct-13 0

General MilestonesGeneral Milestones 306 01-Oct-13 31-Oct-13 0
Intermediate MilestonIntermediate Milestones 225 31-Jul-13 31-Aug-13 5

MobilizationMobilization 3

SubmittalsSubmittals 276 05-Aug-13 25-Sep-13 27

Pre Construction SubPre Construction Submittals 105
Construction SubmittConstruction Submittals 224 05-Aug-13 05-Aug-13 68

Genaral RequirmeGenaral Requirments 208
Material Submittal Material Submittal & Approval 137

Structural/Civil MStructural/Civil Material Submittal & Approval 137
Mechanical MateMechanical Material Submittal & Approval 69

Shop Drawings SuShop Drawings Submittal & Approval 184 05-Aug-13 05-Aug-13 68
Structural / CivilStructural / Civil Shop Drawings Submittal & Approval 184 05-Aug-13 05-Aug-13 68
Mechanical ShoMechanical Shop Drawing Submittal & Approval 128

Post Construction SuPost Construction Submittals 11 14-Sep-13 25-Sep-13 5
ProcurementProcurement 201 31-Jul-13 13-Aug-13 5

Construction MateriaConstruction Material & Equipments 30
Steel Pipes,Fettings&Steel Pipes,Fettings&Valves 201 31-Jul-13 13-Aug-13 5

Material Order & MMaterial Order & Manufacture 157 31-Jul-13 12-Aug-13 -9
Material DeliveryMaterial Delivery 168 31-Jul-13 13-Aug-13 5

Execution PhaseExecution Phase 218 31-Jul-13 31-Oct-13 0

Preparing Detours & Preparing Detours & Apply Traffic Control Plan 5
SEG.NO.1 Trans. MainSEG.NO.1 Trans. Main (St. 7+600 to St. 8+900)DN 250MM 147 31-Jul-13 06-Aug-13 67

Pipe Line InstallatioPipe Line Installation 79
Chamber WorksChamber Works 122 31-Jul-13 06-Aug-13 67

Mechanical & FiMechanical & Finishing Works 5 31-Jul-13 06-Aug-13 67
Structural & CivStructural & Civil Works 10

Testing & Road ReTesting & Road Reinstatement Works 121
SEG.NO.2 Trans. MainSEG.NO.2 Trans. Main (St. 6+817 to St. 7+600)DN 250MM 147 31-Jul-13 19-Aug-13 60

Pipe Line InstallatioPipe Line Installation 51
Chamber WorksChamber Works 64 31-Jul-13 19-Aug-13 60

Structural & CivStructural & Civil Works 15
Mechanical & FiMechanical & Finishing Works 12 31-Jul-13 19-Aug-13 60

Testing & Road ReTesting & Road Reinstatement Works 13
SEG.NO.3 Trans. MainSEG.NO.3 Trans. Main (St. 2+200 to St. 2+688)DN 300,3"-350&4"-136 93 31-Jul-13 07-Aug-13 9

Pipe Line InstallatioPipe Line Installation 13
Chamber WorksChamber Works 59 31-Jul-13 07-Aug-13 9

Structural & CivStructural & Civil Works 38
Mechanical & FiMechanical & Finishing Works 5 31-Jul-13 07-Aug-13 9

Testing & Road ReTesting & Road Reinstatement Works 15
SEG.NO.4 Trans. MainSEG.NO.4 Trans. Main (St. 1+000 to St. 2+200)DN 300MM,3"-380&170 122 31-Jul-13 06-Aug-13 67

Pipe Line InstallatioPipe Line Installation 16
Chamber WorksChamber Works 90 31-Jul-13 06-Aug-13 67

Structural & CivStructural & Civil Works 77
Mechanical & FiMechanical & Finishing Works 5 31-Jul-13 06-Aug-13 67

Testing & Road ReTesting & Road Reinstatement Works 8

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014

31-Oct-13, Total

31-Oct-13, AID-294-TO-12-0000

31-Oct-13, Milestones

31-Oct-13, General Milestones
31-Aug-13, Intermediate Milestones

11-Nov-12 A, Mobilization

25-Sep-13, Submittals

26-Feb-13 A, Pre Construction Submittals
05-Aug-13, Construction Submittals

03-Jul-13 A, Genaral Requirments
03-Apr-13 A, Material Submittal & Approval
03-Apr-13 A, Structural/Civil Material Submittal & Approval
02-Apr-13 A, Mechanical Material Submittal & Approval

05-Aug-13, Shop Drawings Submittal & Approval
05-Aug-13, Structural / Civil Shop Drawings Submittal & A

03-Apr-13 A, Mechanical Shop Drawing Submittal & Approval
25-Sep-13, Post Construction Submittals

13-Aug-13, Procurement

16-Mar-13 A, Construction Material & Equipments
13-Aug-13, Steel Pipes,Fettings&Valves
12-Aug-13, Material Order & Manufacture
13-Aug-13, Material Delivery

31-Oct-13, Execution Phase

27-Jan-13 A, Preparing Detours & Apply Traffic Control Plan
06-Aug-13, SEG.NO.1 Trans. Main (St. 7+600 to St. 8+90

12-Feb-13 A, Pipe Line Installation
06-Aug-13, Chamber Works
06-Aug-13, Mechanical & Finishing Works

04-Apr-13 A, Structural & Civil Works
11-Jul-13 A, Testing & Road Reinstatement Works

19-Aug-13, SEG.NO.2 Trans. Main (St. 6+817 to St. 7+
23-Feb-13 A, Pipe Line Installation

19-Aug-13, Chamber Works
26-May-13 A, Structural & Civil Works

19-Aug-13, Mechanical & Finishing Works
20-Jul-13 A, Testing & Road Reinstatement Works

07-Aug-13, SEG.NO.3 Trans. Main (St. 2+200 to St. 2+68
05-Mar-13 A, Pipe Line Installation

07-Aug-13, Chamber Works
06-Jul-13 A, Structural & Civil Works

07-Aug-13, Mechanical & Finishing Works
29-Jul-13 A, Testing & Road Reinstatement Works

06-Aug-13, SEG.NO.4 Trans. Main (St. 1+000 to St. 2+20
19-Mar-13 A, Pipe Line Installation

06-Aug-13, Chamber Works
16-Jul-13 A, Structural & Civil Works

06-Aug-13, Mechanical & Finishing Works
29-Jul-13 A, Testing & Road Reinstatement Works

AID-294-TO-12-00002 - Al Jaba' Nuba Main 
Transmission Pipe JNT-Roll Up Schedule 

 

31-Jul-13 

Actual Work
Remaining Work
Critical Remaining Work

Current Bar Labels
Milestone
Summary

Date Revision Checked Approved
23-Jul-13 Sr.Planning Eng.M. AbuSharkh CM/Deputy Prog.-Ivi... Naim Mani-Prog Director



Activity ID Activity Name Original
Duration

Early Start Early Finish Total Float

SEG.NO.5Trans. MainSEG.NO.5Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM,2"-276 118 31-Jul-13 17-Aug-13 62
Pipe Line InstallatioPipe Line Installation 18
Chamber WorksChamber Works 100 31-Jul-13 17-Aug-13 62

Structural & CivStructural & Civil Works 84
Mechanical & FiMechanical & Finishing Works 10 31-Jul-13 17-Aug-13 62

Testing,CommissioTesting,Commissioning & Final Road Reinstatement Works 7
SEG.NO.6 Trans. MainSEG.NO.6 Trans. Main (St. 2+688 to St. 4+243)DN 250MM 114 06-Aug-13 19-Aug-13 16

Pipe Line InstallatioPipe Line Installation 25
Chamber WorksChamber Works 90 06-Aug-13 19-Aug-13 16

Structural & CivStructural & Civil Works 36
Mechanical & FiMechanical & Finishing Works 7 06-Aug-13 19-Aug-13 16

Testing & Road ReTesting & Road Reinstatement Works 27
SEG.NO.7 Trans. MainSEG.NO.7 Trans. Main (St. 6+817 to St. 5+024)DN 250MM 96 31-Jul-13 06-Aug-13 29

Pipe Line InstallatioPipe Line Installation 12
Chamber WorksChamber Works 70 31-Jul-13 06-Aug-13 29

Structural & CivStructural & Civil Works 18
Mechanical & FiMechanical & Finishing Works 5 31-Jul-13 06-Aug-13 29

Testing & Road ReTesting & Road Reinstatement Works 19
SEG.NO.8 Trans. MainSEG.NO.8 Trans. Main (St. 4+243 to St. 5+024)DN 250MM 93

Pipe Line InstallatioPipe Line Installation 12
Testing & Road ReTesting & Road Reinstatement Works 28

SEG.NO.9 Trans. MainSEG.NO.9 Trans. Main (St. 8+900 to St. 10+060)DN 250MM,2"-50&4"80 82 31-Jul-13 24-Aug-13 7
Pipe Line InstallatioPipe Line Installation 17
Chamber WorksChamber Works 41 31-Jul-13 24-Aug-13 0

Structural & CivStructural & Civil Works 26 31-Jul-13 01-Aug-13 0
Mechanical & FiMechanical & Finishing Works 17 01-Aug-13 24-Aug-13 0

Testing & Road ReTesting & Road Reinstatement Works 6 31-Jul-13 07-Aug-13 18
SEG.NO.10 Trans. MaSEG.NO.10 Trans. Main (St. 10+060 to St. 10+740)DN 250MM,4"-240& 75 13-Aug-13 31-Aug-13 5

Pipe Line InstallatioPipe Line Installation 15
Chamber WorksChamber Works 42 13-Aug-13 24-Aug-13 0

Structural & CivStructural & Civil Works 16
Mechanical & FiMechanical & Finishing Works 10 13-Aug-13 24-Aug-13 0

Testing & Road ReTesting & Road Reinstatement Works 11 19-Aug-13 31-Aug-13 5
Fully Functional FlowFully Functional Flow Monitoring Hardware&Software 27 26-Aug-13 25-Sep-13 0
Surif Al Jaba' Road RSurif Al Jaba' Road Reinstatement (St.0+300 to St.1+500) 23 31-Jul-13 05-Sep-13 7

Excavation & EarthExcavation & Earth Work 7 31-Jul-13 13-Aug-13 7
Asphalt WorksAsphalt Works 5 31-Aug-13 05-Sep-13 7
Base Course WorkBase Course Works 15 13-Aug-13 31-Aug-13 7

Asphalt ReinstatemeAsphalt Reinstatement and Safety Measures 19 31-Jul-13 29-Aug-13 17
TrainingTraining 2 01-Sep-13 02-Sep-13 22
Testing,CommissioniTesting,Commissioning&Start Up 49 01-Sep-13 31-Oct-13 0

Demobilization,CloseDemobilization,Close Out&Handing Over 12 08-Sep-13 21-Sep-13 5

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014

17-Aug-13, SEG.NO.5Trans. Main (St. 0+004.62 to St.
08-Apr-13 A, Pipe Line Installation

17-Aug-13, Chamber Works
21-Jul-13 A, Structural & Civil Works

17-Aug-13, Mechanical & Finishing Works
29-Jul-13 A, Testing,Commissioning & Final Road Reinstate

19-Aug-13, SEG.NO.6 Trans. Main (St. 2+688 to St. 4+
19-Apr-13 A, Pipe Line Installation

19-Aug-13, Chamber Works
29-May-13 A, Structural & Civil Works

19-Aug-13, Mechanical & Finishing Works
29-Jul-13 A, Testing & Road Reinstatement Works

06-Aug-13, SEG.NO.7 Trans. Main (St. 6+817 to St. 5+02
07-May-13 A, Pipe Line Installation

06-Aug-13, Chamber Works
27-May-13 A, Structural & Civil Works

06-Aug-13, Mechanical & Finishing Works
10-Jul-13 A, Testing & Road Reinstatement Works
10-Jul-13 A, SEG.NO.8 Trans. Main (St. 4+243 to St. 5+024)DN 2

18-May-13 A, Pipe Line Installation
10-Jul-13 A, Testing & Road Reinstatement Works

24-Aug-13, SEG.NO.9 Trans. Main (St. 8+900 to St. 
05-Jun-13 A, Pipe Line Installation

24-Aug-13, Chamber Works
01-Aug-13, Structural & Civil Works

24-Aug-13, Mechanical & Finishing Works
07-Aug-13, Testing & Road Reinstatement Works

31-Aug-13, SEG.NO.10 Trans. Main (St. 10+060 to
19-Jun-13 A, Pipe Line Installation

24-Aug-13, Chamber Works
16-Jul-13 A, Structural & Civil Works

24-Aug-13, Mechanical & Finishing Works
31-Aug-13, Testing & Road Reinstatement Works

25-Sep-13, Fully Functional Flow Monitorin
05-Sep-13, Surif Al Jaba' Road Reinstatement (S

13-Aug-13, Excavation & Earth Work
05-Sep-13, Asphalt Works

31-Aug-13, Base Course Works
29-Aug-13, Asphalt Reinstatement and Safety Mea
02-Sep-13, Training

31-Oct-13, Testing,Commissionin
21-Sep-13, Demobilization,Close Out&Hand

Actual Work
Remaining Work
Critical Remaining Work

Current Bar Labels
Milestone
Summary

Date Revision Checked Approved
23-Jul-13 Sr.Planning Eng.M. AbuSharkh CM/Deputy Prog.-Ivi... Naim Mani-Prog Director



                                                  TO No. 2 July 2013, Construction Monthly Progress Report 

International Relief and Development, Inc. (IRC) 
 

 

 

 

 

 

 

 

 JNT 20.2 “S” Curve 



TO-02-JNT-S Curve- July 2013 Monthly Report
Attachment JNT-20.2

Page 1 of 1

INTERNATIONAL RELIEF AND DEVELOPMENT, IRD

USAID-INFRSTRUCTURE NEEDS PROGRAM (INP)

TO .No.2
USAID Order # 294-TO-12-00002

Al Jaba - Main Transmission Pipeline USD
Total Contract Value Less Day Work: $3,338,326.60
Revised Contract Value Less Day Work: $3,447,970.60
Revised Contract Value Less Day Work: VO5 $3,596,396.22
Revised Contract Value Less Day Work: VO6 $3,681,622.71
Revised Contract Value Less Day Work: VO7 $3,857,825.37
NTP (Notice to Proceed) 27-Sep-12
Duration of Contract: 360 Calender Days

400 Calender Days
Completion Date: 21-Sep-13
Revised Completion Date: 31-Oct-13
Data Date: 3-Jul-13 `

Q4 Q1 Q2 Q3
334,542.59 1,452,398.61 773,464.01 1,295,638.62

Sep.12 Oct.12 Nov.12 Dec.12 Jan.13 Feb.13 Mar.13 April.13 May.13 (June.13+3-July-2013) 3-July.13 to 30-July-2013 Aug.13 Sep.13 Oct.13 TOTAL
Revised Schedule Value -$              -$                127,174.35$           207,368.24$                         389,164.77$            164,138.48$            $899,095.36 $319,152.11 $299,304.09 $155,007.81 $207,407.81 $742,310.09 $345,920.72 $1,781.54 3,857,825.37$         
Revised Schedule Value (CUM) -$              -$                127,174.35$           334,542.59$                         723,707.36$            887,845.84$            $1,786,941.20 $2,106,093.31 $2,405,397.40 $2,560,405.21 $2,767,813.02 $3,510,123.11 $3,856,043.83 $3,857,825.37 3,857,825.37$         
Actual Schedule Value $81,259.25
Actual Schedule Value (CUM) $2,641,664.46
% Revised  Schedule 0% 0% 3% 5.38% 10.09% 4.25% 23.31% 8.27% 7.76% 4.02% 5.38% 19.24% 8.97% 0.05% 100.00%
% Revised  Schedule (CUM) 0% 0% 3% 8.67% 18.76% 23.01% 46.32% 54.59% 62.35% 66.37% 71.75% 90.99% 99.95% 100.00% 100.00%
% Actual  Schedule 2.11%
% Actual  Schedule (CUM) 68.48%

PROGRESS S-CURVE & CASH FLOW SCHEDULE

Sep.12 Oct.12 Nov.12 Dec.12 Jan.13 Feb.13 Mar.13 April.13 May.13 (June.13+3-July-2013) 3-July.13 to 30-July-2013 Aug.13 Sep.13 Oct.13
% Revised  Schedule (CUM) 0% 0% 3% 8.67% 18.76% 23.01% 46.32% 54.59% 62.35% 66.37% 71.75% 90.99% 99.95% 100.00%
% Revised  Schedule (CUM) 0% 0% 3% 8.67% 18.76% 23.01% 46.32% 54.59% 62.35% 66.37% 68.48%
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                                                  TO No. 2 July 2013, Construction Monthly Progress Report 

International Relief and Development, Inc. (IRC) 
 

 

 

 

 

 

 

 

 

 JNT 20.3 Site Memos Log 



To-02-JNT-Site Memorandums Log-July 2013-Monthly Report
Attacheement JNT 20.3

Page 1 of 1

Task Order: AID - 294 - TO - 12 - 00003
Project: Project 1: Well #17 Pump Station and Conveyance System

Project 2: Al Jaba' Nuba Main Transmission Pipeline Project

Number Description/Subject Date Received

There were no site memorandums received from (27 June to 26 July, 2013)

Incoming Memoranda from  Engineer to CONTRACTOR (EC) Log

Comments



                                                  TO No. 2 July 2013, Construction Monthly Progress Report 

International Relief and Development, Inc. (IRC) 
 

 

  

 

 

 

 

 

 

 JNT 20.4 Inspection Requests Log 



To-02-JNT-Inspection Request Log-July2013-Monthly Report
Attachment JNT 20.4

Page 1 of 4

USAID Contract N0.
Project:

Sender/ Recipient

No. Request Date Date Inspection 
Required Description of Works Inspected Response Date Grade Response Date Grade

IR-02-JNT-229-A 27-Jun-13 27-Jun-13
 Inspecting the formwork and steel reinforcement for Wash Out  
chamber walls at station 09+670 prior to closing the formwork. 27-Jun-13 Make Correction 

Noted 

IR-02-JNT-230-A 30-Jun-13 30-Jun-13
 Inspecting the formwork and steel reinforcement for Wash Out  
chamber walls at station 09+670 prior to placing concrete. 30-Jun-13 Make Correction 

Noted 

IR-02-JNT-231-A 30-Jun-13 1-Jul-13
 Inspecting the precast manhole in Al-Amer manufactory prior to starting 
marking and excavation at working area. 1-Jul-13 Make Correction 

Noted 

IR-02-JNT-232-A 1-Jul-13 1-Jul-13

Inspecting the backfilled trench , the top base course layer and 
preparation to start asphalting for the section between stations 10+150 to 
station10+450, in addition to conduct the required base course 
compaction tests through the selected section.

1-Jul-13 Make Correction 
Noted 

IR-02-JNT-233-A 2-Jul-13 2-Jul-13
Inspecting the Marked location for Washout chamber at Station 10+689 
prior to starting the excavation work. 2-Jul-13 Make Correction 

Noted 

IR-02-JNT-234-A 2-Jul-13 2-Jul-13
 Inspecting the formwork and steel reinforcement for Washout    
chamber roof slab at Station 09+670 prior to placing concrete. 2-Jul-13 Make Correction 

Noted 

IR-02-JNT-235-A 2-Jul-13 2-Jul-13

Inspecting the backfilled trench , the top base course layer and 
preparation to start asphalting for the section between Station 10+450 
and Station10+650, in addition to conduct the required base course 
compaction tests through the selected section.

2-Jul-13 Make Correction 
Noted 

IR-02-JNT-236-A 3-Jul-13 3-Jul-13

Inspecting the repaired and prepared external surfaces of the walls and 
roof slab for Kharas connection chambers(Chamber No.1 and No.2) at 
station 09+939 before insulating and applying the first layer of Bitumen 
Emulsion Coating.

3-Jul-13 Amend-Resubmit 3-Jul-13 No Exceptions 
Noted

IR-02-JNT-237-A 3-Jul-13 3-Jul-13
 Inspecting the excavated area for Washout chamber at station 10+689 
prior to placing blinding concrete layer. 3-Jul-13 Make Correction 

Noted 

IR-02-JNT-238-A 3-Jul-13 3-Jul-13
Inspecting the preparations to start the 3-inch, 4-inch and 6-inch steel 
pipes excavation, installation, bedding backfill and final backfill around 
24 meters for Surif connection chamber at station 2+528.

3-Jul-13 Make Correction 
Noted 

IR-02-JNT-239-A 3-Jul-13 3-Jul-13
Inspecting the preparations to start the 10-inch steel pipes excavation, 
installation and backfill around 12 meters for Washout chamber at station 
10+689.

3-Jul-13 Make Correction 
Noted 

IR-02-JNT-240-A 3-Jul-13 3-Jul-13
Inspecting the preparations to start the 4-inch steel pipes excavation, 
installation, bedding backfill and final backfill for Khirbit Al-Deir 
chamber at station 02+720.

3-Jul-13 Make Correction 
Noted 

Inspection Requests Log
 IRD/BV

1st Inspection

 ' Nuba Main Transmission Pipeline 
AID - 294 -I-00-12 - 00003

IRD/BV 2nd Inspection



To-02-JNT-Inspection Request Log-July2013-Monthly Report
Attachment JNT 20.4

Page 2 of 4

USAID Contract N0.
Project:

Sender/ Recipient

No. Request Date Date Inspection 
Required Description of Works Inspected Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

1st Inspection

 ' Nuba Main Transmission Pipeline 
AID - 294 -I-00-12 - 00003

IRD/BV 2nd Inspection

IR-02-JNT-241-A 4-Jul-13 4-Jul-13
 Inspecting the formwork and steel reinforcement for Washout chamber 
base slab at Station 10+689 prior to placing concrete. 4-Jul-13 Make Correction 

Noted 

IR-02-JNT-242-A 4-Jul-13 4-Jul-13
Inspecting the Natural Ground Level (NGL) from Station 0+300 to 
Station 01+500 prior to starting preparation for asphalting the selected 
section.

4-Jul-13 Amend-Resubmit

IR-02-JNT-242-B 7-Jul-13 7-Jul-13
Inspecting the Natural Ground Level (NGL) from Station 0+300 to 
Station 01+500 prior to starting preparation for asphalting the selected 
section.

7-Jul-13 Make Correction 
Noted 

IR-02-JNT-243-A 7-Jul-13 7-Jul-13
 Inspecting the formwork and steel reinforcement for washout    
chamber walls at Station 10+689 prior to closing the formwork. 7-Jul-13 Make Correction 

Noted 

IR-02-JNT-244-A 8-Jul-13 8-Jul-13

Inspecting the applied first layer of bitumen emulsion coating for the 
walls and roof slab for Kharas connection chambers(Chamber No.1 and 
No.2) at station 09+939 prior to applying the second layer. 8-Jul-13 Make Correction 

Noted 

IR-02-JNT-245-A 8-Jul-13 8-Jul-13

Inspecting the applied second layer of bitumen emulsion coating for the 
walls and roof slab for Kharas connection chambers(Chamber No.1 and 
No.2)  at station 09+939 prior to backfilling excavated area. 8-Jul-13 Make Correction 

Noted 

IR-02-JNT-246-A 9-Jul-13 9-Jul-13
Inspecting the marked location for the precast manhole(washout 
manhole)at 3-inch steel pipe line at station 01+700 prior to starting the 
excavation work.

9-Jul-13 Make Correction 
Noted 

IR-02-JNT-247-A 9-Jul-13 9-Jul-13
Inspecting the marked location for the precast manhole(gate valve 
manhole) at 3-inch steel pipe line at station 01+500 prior to starting the 
excavation work.

9-Jul-13 Make Correction 
Noted 

IR-02-JNT-248-A 9-Jul-13 9-Jul-13
 Inspecting the formwork and steel reinforcement for washout    
chamber walls at Station 10+689 prior to placing concrete. 9-Jul-13 Make Correction 

Noted 

IR-02-JNT-249-A 11-Jul-13 11-Jul-13
 Inspecting the formwork and steel reinforcement for washout    
chamber roof slab at Station 10+689 prior to placing concrete. 11-Jul-13 Make Correction 

Noted 

IR-02-JNT-250-A 13-Jul-13 13-Jul-13

Inspecting the installation of precast manhole at the excavated area for 
air release valve chamber at station 02+330 on 12-inch pipeline, washout 
chamber at station 01+700 on 3-inch pipeline, gate valve chamber at 
station 01+500 on 3-inch pipeline and gate valve chamber at station 
00+270 on 2-inch pipeline.

13-Jul-13 Make Correction 
Noted 



To-02-JNT-Inspection Request Log-July2013-Monthly Report
Attachment JNT 20.4

Page 3 of 4

USAID Contract N0.
Project:

Sender/ Recipient

No. Request Date Date Inspection 
Required Description of Works Inspected Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

1st Inspection

 ' Nuba Main Transmission Pipeline 
AID - 294 -I-00-12 - 00003

IRD/BV 2nd Inspection

IR-02-JNT-251-A 17-Jul-13 17-Jul-13
Inspecting the marked location for the precast manhole(3-Inch air release 
valve manhole) at10-inch steel pipe line at station 10+060 prior to 
starting the excavation work.

17-Jul-13 Make Correction 
Noted 

IR-02-JNT-252-A 17-Jul-13 17-Jul-13
Inspecting the repaired and prepared external surfaces of the walls and 
roof slab for wash out chamber at station 10+689 before insulating and 
applying the first layer of bitumen emulsion coating. 

17-Jul-13 Make Correction 
Noted 

IR-02-JNT-253-A 17-Jul-13 17-Jul-13

Inspecting the repaired and prepared external surfaces of the walls and 
roof slab for Nuba main connection chamber at station 10+700 before 
insulating and applying the first layer of bitumen emulsion coating. 17-Jul-13 Make Correction 

Noted 

IR-02-JNT-254-A 17-Jul-13 17-Jul-13
Inspecting the repaired and prepared external surfaces of the walls and 
roof slab for wash out chamber at station (09+670 )before insulating and 
applying the first layer of bitumen emulsion coating. 

17-Jul-13 Make Correction 
Noted 

IR-02-JNT-255-A 17-Jul-13 18-Jul-13
Inspecting the applied first layer of bitumen emulsion coating for the 
walls and roof slab for wash out chamber at station (10+689 )prior to 
applying the second layer.

18-Jul-13 Make Correction 
Noted 

IR-02-JNT-256-A 17-Jul-13 18-Jul-13
Inspecting  starting of the  excavation work and preparation for subgrade 
layer for the first section of the road , from Station (00+300) to Station 
(00+900)

18-Jul-13 Make Correction 
Noted 

IR-02-JNT-257-A 18-Jul-13 18-Jul-13
Inspecting the applied first layer of bitumen emulsion coating for the 
walls and roof slab for Nuba main connection chamber at station 
(10+700 )prior to applying the second layer.

18-Jul-13 Make Correction 
Noted 

IR-02-JNT-258-A 17-Jul-13 17-Jul-13
 Hydro-static pressure test for the first section of JNT pipeline from 
station 0+005 to station 4+230. The two pressure gauges are installed at 
station 0+005 and station 3+136

17-Jul-13 No exception noted

IR-02-JNT-259-A 18-Jul-13 18-Jul-13
Inspecting the applied second layer of bitumen emulsion coating for the 
walls and roof slab for wash out  chamber at Station (10+689) prior to 
backfilling excavated area.

18-Jul-13 Make correction 
noted 

IR-02-JNT-260-A 18-Jul-13 18-Jul-13
Inspecting the applied first layer of bitumen emulsion coating for the 
walls and roof slab for wash out chamber at station (09+670) prior to 
applying the second layer.

18-Jul-13 Make correction 
noted 

IR-02-JNT-261-A 18-Jul-13 18-Jul-13
Inspecting the applied second layer of bitumen emulsion coating for the 
walls and roof slab for Nuba main connection  chamber at station 
(10+700) prior to backfilling excavated area.

18-Jul-13 Make correction 
noted 



To-02-JNT-Inspection Request Log-July2013-Monthly Report
Attachment JNT 20.4

Page 4 of 4

USAID Contract N0.
Project:

Sender/ Recipient

No. Request Date Date Inspection 
Required Description of Works Inspected Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

1st Inspection

 ' Nuba Main Transmission Pipeline 
AID - 294 -I-00-12 - 00003

IRD/BV 2nd Inspection

IR-02-JNT-262-A 20-Jul-13 20-Jul-13
Inspecting the marked location for the precast wash out manhole 
at 3-inch steel pipe line at station (09+670) prior to starting the 
excavation work

20-Jul-13 Make correction 
noted 

IR-02-JNT-263-A 21-Jul-13 21-Jul-13
 Inspecting the marked location for the precast air release valve 
manhole at 4-inch steel pipe line at station (09+170) prior to 
starting the excavation work

21-Jul-13 Make correction 
noted 

IR-02-JNT-264-A 22-Jul-13 22-Jul-13
Hydro-static pressure test for the second section of JNT pipeline 
from station(04+200) to station (10+740) .The two pressure 
gauges are installed at station (06+770) and station (09+180)

22-Jul-13 Make correction 
noted 

IR-02-JNT-265-A 24-Jul-13 24-Jul-13 Inspecting the marked location for the air release valve precast 
chamber at Station (02+330) prior to starting the excavation work

IR-02-JNT-266-A 24-Jul-13 24-Jul-13
Inspecting the starting of  excavation work and preparation for 
subgrade layer for the second section of the road , from Station 
(00+900) to Station (01+500)

24-Jul-13 Make correction 
noted 

IR-02-JNT-267-A 24-Jul-13 24-Jul-13
Marking the asphalt milling width for the 10-inch steel pipeline 
trench prior to starting asphalting for the second layer from 
Station (08+900) to Station (08+600)

24-Jul-13 Make correction 
noted 

Note: Yellow color means that Response date and Grade are in waiting status for Black and Veach Response.
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JNT 20.5 Submittals Log 



To-02-JNT-Submittal Log - July 2013 -Monthly Report 
Attachment JNT 20.5

Page 1 of 1

Contract No. AID-294-TO-12-00002
SUBMITTAL REGISTER LOG/SCHEDULE NTP: 27-Sep-12

NOA: 13-Sep-12
Submittal Categories Submittal Classification Identifiers: Resubmittal Alpha Identifier Submittal Disposition/ Color Coding

PD PRODUCT DATA PCS WJN       : Task Order No 02 Identifier A – No Exceptions Noted

SD SHOP DRAWINGS CONS W17        : Project 1 Identifier B - Make Corrections Noted

AD ADMINISTRATIVE/OTHER PSTS JNT        : Project 2 Identifier C- Amend and Resubmit

TR TEST REPORT D- Rejected- Resubmit

SCH SCHEDULE E- Review Not Required

RPT REPORT Submitted Pending Response

SMP SAMPLE

CO COMPLETION & CLOSEOUT

MAT MATERIAL

A B C D E F G H J M O P Q R S

Submittal Number Submittal Description Specification Number Submittal 
Category

Submittal 
Classification

Submittal 
Type

Project 
Identifier Schedule Activity ID Rev. Actual Submission 

Date
Response Needed 
by (Max. 30 days)

Date Returned to 
IRD

Total Engineer 
Response Time

 Submittal 
Disposition 

(Grade)
Remarks

SUB-02-JNT-215-A As Built drawings for transmission pipeline from 
Station(04+720) to Station(07+400). PD CONS SUB JNT

A
1-Jul-13 31-Jul-13 10-Jul-13 9 B

SUB-02-JNT-216-A Confined space entry plan. PD CONS SUB JNT CS-WJN-250 A 4-Jul-13 3-Aug-13 7-Jul-13 3 B

SUB-02-JNT-217-A JNT pipeline hydrostatic field test and disinfection 
Plan 1656 PD CONS SUB JNT CS-WJN-250 A 7-Jul-13 6-Aug-13 11-Jul-13 4 B

SUB-02-JNT-218-A Gaskets 2570 PD CONS SUB JNT A 8-Jul-13 7-Aug-13 9-Jul-13 1 B

SUB-02-JNT-219-A Road furniture(cat eyes, guard rails and 
thermoplastic paint) PD CONS SUB JNT A 8-Jul-13 7-Aug-13 24-Jul-13 16 B

SUB-02-JNT-220-A
Submittal register Monthly update as of July 07, 
2013 1300 PD CONS SUB JNT A 8-Jul-13 7-Aug-13 10-Jul-13 2 B

SUB-02-JNT-221-A
QA/QC Plan monthly update as of July 07,2013 01400,Basic IQC Contract 

Section C.9.5 PD CONS SUB JNT A 8-Jul-13 7-Aug-13 10-Jul-13 2 B

SUB-02-JNT-222-A As Built Drawings For Transmission Pipeline from 
Station (08+900) to Station( 10+700) PD CONS SUB JNT A 10-Jul-13 9-Aug-13 14-Jul-13 4 B

SUB-02-JNT-223-A Washout out fall in urban areas PD CONS SUB JNT A 17-Jul-13 16-Aug-13 18-Jul-13 1 B

Post construction Second 
Resubmittal

Task Order: 00002

Preconstruction First Submittal

Construction First RE-
Submittal



                                                  TO No. 2 July 2013, Construction Monthly Progress Report 

International Relief and Development, Inc. (IRC) 
 

 

 

 

 

 

 

 

JNT 20.6 Requests for Information Log 



To-02-JNT-Request for Information Log-July 2013-Monthly Report 
Attachment JNT 20.6

Page 1 of 1

NTP: 27-Sep-12

Task Order: AID - 294 - TO - 12 - 00002 NOA: 13-Sep-12
Project: Project 1: Well #17 Pump Station and Conveyance System

Project 2: Al Jaba' Nuba Main Transmission Pipeline Project

RFI No. Subject of RFI BOQ item no. Specification no.  Drawing no. Date Submitted 
to Engineer

Response Date 
from Engineer

No. of Days for 
Engineer 
Response

Status Engineer Response Potential Change 
Order

Request for Information Log

There were no RFIs submitted during the reporting period
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JNT 20.7 Variation Order Request and Variation 

Order Log 

 

 

 

 

 

 

 

 

 



TO -02-JNT-VOR-VO log-March 2013 Monthly Report
Variation Order

Attachment JNT 20.6
Page 2 of 2

Task Order:02 NTP: ######
Variation Order /VO Log Project 1: Well #17 Pump Station and Conveyance System

Project 2: Al Jaba' Nuba Main Transmission Pipeline Project
 

BOQ Day Work Total BOQ Day Work Total BOQ Day Work Total

Revised 
Completion 

Date

Original 
Contract 
Duration

VO Time 
Extension

Previous VO 
Time 

Extension

Previous Task Order Amount Revised Task Order Amount Variation 
Order Change 
to Day Work

VO Date Subject USAID 
Approval Date

Original 
Completion 

Date

Orignal Task Order Amount
Status

No VOs were issued during the reporting period



TO-02-JNT-Variation Order/Variation Order Request Log- July2013- Monthly Report Attachment JNT 20.7
Page 1 of 2

Task Order:02 NTP: 27-Sep-12
Variation Order Request /VOR Log Sub-project: Al Jaba' Nuba Main Transmission Pipeline Project

Shop Drawings/ 
Submittal/

Specifications

BOQ Item 
no. RFI/ Other

Status VO no.

No VORs were issued during the reporting period

VOR no. Revision 
Date SubjectTime 

Modification

Reference 

Date Modification Cost 
($)
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JNT 20.8 Employment Generated Data 



July 2013 Data Sheet-JNT
JNT 20.8 Employment Generated Data

Page 1 of2

Sub-project Name: Jaba' Nuba Main Transmission Pipeline
CONTRACTOR: IRD
SUBCONTRACTOR(s):

DATE 

Site Staff Job Days

SubTotal

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: 02

Jaba' Nuba Main Transmission Pipeline and Well #17 Pump Station and Conveyance System

Temproray Job Days Report

Management Engineers Skilled labor 
Unskilled 

labor 
Other 

July 1, 2013 3.75 6 31.25 5 0 46
July 2, 2013 3.75 6 31.25 5 0 46
July 3, 2013 3.75 7.25 33.75 5 0 49.75
July 4, 2013 3.75 6 33.75 5 0 48.5
July 5, 2013 0
July 6, 2013 3.75 5 31.25 5 0 45
July 7, 2013 3.75 6 31.25 5 0 46
July 8, 2013 3.75 6 22.5 5 0 37.25
July 9, 2013 3.75 6 23.75 5 0 38.5

July 10, 2013 3.75 6 16.25 5 0 31
July 11, 2013 3.75 6 15 5 0 29.75
July 12, 2013 0
July 13, 2013 3.75 5 15 5 0 28.75
July 14, 2013 3 5 21 4 0 33
July 15, 2013 3 5 15 2 0 25
July 16, 2013 3 4 16 2 0 25
July 17, 2013 3 5 13 2 0 23
July 18, 2013 3 4 19 2 0 28
July 19, 2013 0
July 20, 2013 3 3 18 2 0 26
July 21, 2013 3 5 17 2 0 27
July 22, 2013 3 5 13 2 0 23
July 23, 2013 3 5 16 2 0 26
July 24, 2013 3 5 18 2 0 28
July 25, 2013 3 5 14 2 0 24
July 26, 2013 0
July 27, 2013 0
July 28, 2013 0
July 29, 2013 0
July 30, 2013 0
July 31, 2013

Total of Month 74.25 116.25 465 79 0 734.5

DATE 

Site Staff Job Days

SubTotal

0

0

0

0



JNT Summary Sheet
Attachment No. JNT 20.8 Employment Generated Data

Page 2 of 2

Task Order Name: Jaba' Nuba Main Transmission Pipeline and Well #17 Pump Station and Conveyance System

CONTRACTOR:

Month Year Management Engineers Skilled Labor
Unskilled 

Labor
Other

September 2011
October 2011 0 0
November 2011 0 0
December 2011 0 0
January 2012 0 0
February 2012 0 0
March 2012 0 0
April 2012 0 0
May 2012 0 0
June 2012 0 0
July 2012 0 0
August 2012 0 0
September 2012 4 2 0 0 3 9 0

Total of FY 2012 9 0.378151261

October 2012 64 55 11 0 14 144 6
November 2012 109 46 8 0 25 188 8
December 2012 96 70 42 5 30 243 10
January 2013 80 102 61 28 6 277 12
February 2013 92 137 336 276 0 841 35
March 2013 105 151 513 313 1176 49
April 2013 95 142 703 306 0 1245 52
May 2013 98 154 1017 315 38 1621 68
June 2013 98 151 816 249 45 1359 57
July 2013 74 116 465 79 0 735 31
August 2013 0 0
September 2013 0 0

Total of FY 2013 7828 328.9060924

October 2013 0 0
November 2013 0 0
December 2013 0 0
January 2014 0 0
February 2014 0 0
March 2014 0 0
April 2014 0 0
May 2014 0 0
June 2014 0 0
July 2014 0 0
August 2014 0 0
September 2014 0 0

Total of FY 2014 0 0

October 2014 0 0
November 2014 0 0
December 2014 0 0
January 2015 0 0
February 2015 0 0
March 2015 0 0
April 2015 0 0
May 2015 0 0
June 2015 0 0
July 2015 0 0
August 2015 0 0
September 2015 0 0

Total of FY 2015 0 0

PERIOD FROM:

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: 02
Jaba' Nuba Main Transmission Pipeline and Well #17 Pump Station and Conveyance System

Temproray Job Days Summary Report

Sub-project or Activity Name: Jaba' Nuba Main Transmission Pipeline PERIOD TO:

IRD

Date Site Staff Job Days
Total Job Days

No of Full Time 
Equivalent (FTE) Jobs in 

the Month*
Notes of Comments
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