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· [bookmark: Text66][image: C:\Users\nparks\AppData\Local\Microsoft\Windows\Temporary Internet Files\Content.Outlook\0NM5F1QH\601659_510324565671445_1576165439_n.jpg]Two-day refresher Training of Trainers (TOT) for national trainers in math delivered in Tbilisi and Kutaisi and a one-day refresher for trainers in reading conducted
· 560 grade 1-4 teachers trained in reading innovations 
· 529 grade 1-4 math teachers trained in best practices for understanding basic math 
· Math teacher manuals (grades 1-4 and 5-6) are in the process of translation into Russian, Azeri and Armenian languages 
· Reading classroom observation form revised and finalized
·  (
Math teacher from 
Mtskheta
 participating in the 
active training sessions
)School observation schedule for national trainers to observe teachers in the classroom developed. National Trainers in reading were trained in classroom observation techniques and reporting templates  
· Outline for the training module for Teacher Learning Circle Facilitators developed
· Two videos in reading are currently in production
· Distribution of educational equipment and supplies for 600 beneficiary schools began April 22
· Diagnostic assessment test administrative manuals updated
· Baseline assessment field administration of all 242 schools, including one school with children of special education needs completed
· G-PriEd math and reading directors administered the baseline assessment in special needs school
· G-PriEd staff conducted a one-day work-planning retreat on April 29, 2013

Planned ACTIVITIES
May 2013

· Teacher trainings in reading and math among  grade 1-4 teachers 
· Training for grade 5-6 math teachers will begin on May 11
· Trainings for teachers  in ethnic minority schools 
· National trainers will visit 47 schools across the country and observe 240 teachers in their reading classrooms
· Based on the national trainers’ feedback following classroom observations as well as  principals’ recommendations, teacher learning circle facilitators will be selected
· Teacher Facilitators training manual drafted
· Trainer and trainee manuals in reading for Georgian as a Second Language (GSL) students for grades 5-6 finalized
· Manual for GSL trainers and teachers in reading completed
· TOT for GSL trainers 
· Math teacher manual translated into Russian, Azeri and Armenian
· Three instructional videos in reading and math finalized
· Distribution of educational equipment and supplies to G-PriEd target schools completed
· Baseline testing completed in schools
· Online data entry software finalized and data entry begun 
· Translation of diagnostic assessment test administrative manuals 
· Parental engagement activity cards for grades 4-6 drafted
· Work plan and Performance Management Plan (PMP) for modification phase developed
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	GOALS:      1. Improve reading and math instruction for approximately 40,000 Georgian students, grades 1-6, including ethnic minority students in approximately 300 …                      schools.
                   2.  Improve reading and math delivery systems in Georgia’s primary education.
                   3.  Enhance community and public engagement, accountability, and transparency in approximately 300 schools.

	Component 1:  Improve reading and math instruction for approximately 40,000 students of grades 1-6, including ethnic minority students, in approximately 300 schools.

	Subcomponent 1.1  : Improve Teacher Effectiveness in Teaching Reading and Math, as well as in the Use of Formative Assessment-Based Teaching Approach

	
	APRIL ACTIVITY

	Task 1:  Develop, propose, and support the implementation of school-based mechanisms for promoting professional development of math and reading teachers
	1.  Develop a concept for improving teachers’ instruction of reading and math through 1) training and 2) school-based professional development and integrate it with the MES’ concept of state-provided professional certification and continuous professional development.  This concept will cover the procedures for nominating teacher circle facilitators. 
Completed, October 2012

	
	2. Discuss the concept and requirements with the MES and encourage its approval.   
Completed, October –December 2012

	
	3.  Hold conferences with principals. 
Completed for Principals of Georgian schools in January and for Principals of ethnic minority schools in February, 2013. 

	
	4.  Assist the schools/MES in identifying teacher facilitators in the pilot schools.
 In support of school-based professional development, Principals of Georgian schools submitted nominations of facilitators to G-PriEd in March 2012; however, the nominations were put on hold while MES was in transition and the professional development model was evolving.  In March 2013, principals of ethnic minority schools submitted their nominations for teacher facilitators (1 to 3 candidates for math and reading facilitators’ positions). 
During the April-May teacher trainings, the national trainers are observing the facilitator candidates (Annex 2 – schedule of national trainer observations of teachers). To help trainers produce structured and unified observation/evaluation reports, G-PriEd has developed a “Facilitator Selection Guide” that describes the purpose, the selection, roles and responsibilities of the facilitator and trainer(s) in the selection process, and the evaluation form.  (Guide was included in March Monthly report). Trainers will observe and evaluate the facilitator candidates in reading, nominated by the principals during spring trainings, and will submit the completed evaluation forms to G-PriEd by the end of May. G-PriEd then will review, finalize and share these reports with the school principals to assist in the final selection of facilitators. Observation of math teachers will begin in Fall 2013.
On March 30-31, the guide was presented and distributed to the national trainers in reading during the refresher Reading TOT. 
In June G-PriEd expects to finalize the pool of facilitators (number, location and subject) in all of its pilot schools.

	
	5. During pilot phase, provide sample materials and quality assurance procedures to support TLC facilitators.
As part of the school-based teacher professional development model, G-PriEd plans to provide teachers with additional classroom support between the training sessions. This support entails school visits by national trainers to observe teachers in the classrooms and provide constructive feedback. 
Based on the feedback from the trainers, G-PriEd revised the reading classroom observation form (Annex 1). Trainers received additional training and guidance on using the form during the ToT refresher held on April 25 and 26.
The number of teachers to be observed in each pilot region is detailed in the chart below.
	#
	Region 
	# of GEO Schools
	# of Teachers to be observed 

	
	
	Geo
	I-IV
	V-VI

	1
	Abkhazia
	1
	4
	1

	2
	Adjara
	6
	22
	8

	3
	Guria
	3
	11
	5

	4
	Tbilisi 
	4
	13
	7

	5
	Imereti 
	9
	34
	9

	6
	Kakheti 
	4
	16
	4

	7
	Mtskheta-Mtianeti 
	2
	8
	3

	8
	Racha-Lechkhumi & Kvemo Svaneti
	4
	15
	9

	9
	Samegrelo & Zemo Svaneti 
	6
	24
	7

	10
	Samtskhe-Javaketi 
	2
	8
	2

	11
	Kvemo Kartli 
	2
	8
	2

	12
	Shida Kartli
	4
	16
	5

	 
	Total 
	47
	179
	62




	
	6. Support and monitor, in cooperation with TPDC, the work of the teacher facilitators in pilot schools.
Activity in planning stage.

	
	7. During expansion of pilot, hold conference with principals in expansion schools to introduce the plan to improve teachers’ instruction of reading and math.
Activity has not begun.

	
	8. During expansion, assist schools/MES in identifying teacher facilitators in expansion schools.
Activity has not begun.

	
	9. During implementation of the model in expansion schools, provide sample materials and quality assurance procedures to support teacher facilitators in leading TLCs.
Activity has not begun.

	
	10. During expansion phase, support and monitor, in cooperation with the TPDC, the work of the teacher facilitators in pilot schools.
Activity has not begun.

	

	Task 2.  Identify national trainers of reading and math, design TOT program for them, and provide teaching/guidance on training teachers and teacher facilitators.
	1. Create a working group together with TPDC representatives and local and international experts to develop the TOT manuals. 
Completed, January  2012 - February 2013

	
	2. Develop TOT manuals for national trainers in reading. 
The trainer manual and teacher manual for Grades 5-6 of module 1 of the Professional Development Program in Reading were finalized. The latest manuals include revisions which incorporate USAID input, editing, and formatting. Trainers in reading received the manuals at the refresher TOT. In addition to the hard copies, all trainers received digital copies. Dates for the training for Minority Language Teachers in Georgian as a Second Language (GSL) will be scheduled in May.

	
	3. Develop TOT manuals for national trainers in math. 
Following feedback from USAID in March, the content of the math modules for spring trainings was completely revised and now covers fundamental math competencies to increase the primary math teachers’ basic skills. G-PriEd staff developed the Trainer’s Guides for grades 1-4 and grades 5-6 as well as a detailed plan for ToT delivery and teacher training delivery. Unlike the original training approach, which anticipated a two-week classroom session in-between the training days, the revised approach introduces basic math concepts in the spring and innovative approaches in the fall. Training using the manuals began in April.
In addition to the manuals, G-PriEd staff developed a complete answer key for all math problems included in the training.

	
	4. Develop TOT manual for national trainers of TLC facilitators.
In April G-PriEd completed compilation of the resources to be included in the facilitators’ training manual and developed an outline of the module. The first draft of the module will be developed in May (Annex 3).

	
	5.  Create video lessons and/or other multi-media assistance for national trainers of reading and math. 
In April, G-PriEd continued the production of instructional videos in reading and math. In reading, one video on reading instruction in grade one was tested at the training before final production. An additional video, "Using Conversational Posters in GSL instruction," also entered the final production phase.  
In math, production of the video, "Innovative Constructivist Teaching Techniques," continued. The script will be finalized in late May to include expert comments on lesson activities. 

	
	6. Hire national trainers in reading and math in collaboration with the TPDC. 
Completed, February 2012 – February 2013 

	
	7.  Prepare national trainers to train teachers and teacher facilitators of reading and math in use of training materials.
G-PriEd conducted refresher training for national trainers in math on April 6-7. Twenty-five trainers residing in East Georgia attended the training facilitated by Lali Berishvili (STTA from Math Module Writers’ group) in Tbilisi, while 17 trainers from West Georgia attended the training facilitated by Gia Nozadze, Math Improvement Director, in Kutaisi. Two math national trainers who did not attend the ToT sessions were disqualified from being assigned to the teacher training cohorts. G-PriEd now has a total of 43 math trainers. Following the refresher TOT, training for math teachers throughout Georgia began on April 6.
Two one-day ToT workshops were delivered to national trainers of reading instruction in grades 5-6. Trainers were introduced to the updated content of module 1, as well as the procedures and forms for observing lessons during school visits. The Trainee/Teacher Manual for grades 5-6 was developed and edited based on the Trainer Manual.

	
	8. Develop example lesson plans and create a bank of lessons plans rich in differentiated instructional techniques, examples of supportive learning environment, methods of using leveled readers and math manipulatives, etc.
G-PriEd staff has begun collecting math and reading lessons, reflective of international best practices, to be included in a resource manual.  G-PriEd is also collecting ideas for math activity cards and making math manipulatives from common household objects.

	

	Task 3. Support national trainers to train teachers and teacher facilitators in the pilot schools in methods they can use to improve reading and math outcomes 

	1. Select pilot schools for intervention 
Completed in October, 2012.

	
	2. Develop the list of pilot schools in consultation with MES, its EMIS department and USAID.
Completed in January – February 2013.

	
	3. Develop list of control schools, in consultation with MES and its EMIS department.
Completed in February 2013.

	
	4. Design the schedule of the pilot, including the timeframe for training of teachers, principal conferences, follow-up monitoring, hands-on assistance, and M & E. Assign national trainers to each training cohorts of teachers.   
Primary grade teacher trainings started on April 6 and will continue until June 26, 2013. The teacher trainings are conducted on the weekends, starting with grades 1-4 reading teacher trainings. The teachers from the Georgian public schools have been grouped into 58 teacher cohorts and 12 cohorts for ethnic minority schools. All trainings among the 70 cohorts will take place in Educational Resource Centers.
Please see the table below which gives a detailed breakdown of the teacher cohorts based on the subject and grade. 
	Georgian schools

	Type 
	# of cohorts 

	Grade 1-4 
	27

	Grade 1-4 math 
	1

	Grade 1-4 GL
	2

	Grade 5-6 math 
	14

	Grade 5-6 GL
	14

	Total 
	58

	Ethnic minority  schools

	Type 
	# of cohorts 

	Grade 1-4 math 
	5

	Grade 5-6 math 
	3

	Grade 1-6 GSL
	4

	Total 
	12

	Grand Total
	70


G-PriEd developed a detailed schedule of the teacher trainings (Annex 4) with information regarding the dates and location of the trainings, the assigned national trainer, and the responsible contractor. Currently, G-PriEd is using 48 reading and 43 math trainers.  


	
	5. Finalize training manual and other learning materials in line with the TOT training manuals. 
	Subject
	Grades
	Spring 2013 Modules
	Autumn 2013 Modules
	Language
	Progress to date

	Reading
	1 - 4
	yes
	yes
	Georgian
	Reading content for days 1, 2 and 3 finalized in April. Content for day 4 will be finalized in May.

	
	5 - 6
	yes
	yes
	Georgian
	Reading content, grades 5-6, day 1 (out of total 3 planned for spring) finalized in April. Content for days 2 and 3 will be finalized in May.

	
	1 - 6
	no
	Yes
	Georgian as a Second Language
	As the Georgian materials are finalized, they will be adapted for GSL speakers. 

	Math
	1 - 4
	Yes
	Yes
	Georgian, Russian, Armenian, Azeri
	Math content in Georgian language for the three-day training has been completed. In April, the teacher manuals for grades 1-4 and grades 5-6 were sent for translation into Russian, Armenian and Azeri. Ethnic minority language versions of the teacher manuals will be ready by May 11 when trainings of teachers of math in ethnic minority schools will start.

	
	5 - 6
	Yes
	Yes
	Georgian, Russian, Armenian, Azeri
	




	
	6. Develop QA plan to support the national trainers in delivering high quality training
G-PriEd staff submitted to USAID the Quality Assurance framework which includes: 1) tasks as well as roles and responsibilities among G-PriEd, contractors and trainers; 2) Observation and monitoring tools. Based on USAID’s feedback, the plan will be revised and finalized in May.

	
	7. Support national trainers to train teachers and teacher facilitators in the pilot schools, while cooperating with TPDC and MES.
 During April G-PriEd delivered the following training sessions to the primary grade teachers:  
	Training type 
	# of cohorts 
	# of sessions
	# of participants 

	1-4 grade Math 
	28
	2
	539

	1-4 grade Reading 
	29
	2
	565

	5-6 grade Reading 
	14
	1
	213



 G-PriEd collected information from the trainers as well as participants regarding the ongoing trainings. All three G-PriEd subcontractors submitted the training reports which will be integrated into the final report to be submitted to USAID in May.
G-Pried communicates information to the trainers using group email accounts as well as its Facebook page (name: G-PriEd trainer). Trainers also provide feedback using the same sources of communication.

	
	8. Monitor teacher training effectiveness; develop and share teacher training study reports with MES.
Using the observation form included in the QA Framework, G-PriEd staff and USAID began observing the teacher trainings. The G-PriEd team, with the support of its West Georgia Regional Representative, monitors all teacher trainings and collects feedback immediately. In April, G-PriEd monitored 32 teacher trainings out of the 128 training days. 

	
	9. Develop observations, lessons learned, and improvement plans from the training in the pilot schools.
In April, G-PriEd staff as well as USAID began observations of the training. In June and July, based on observations, G-PriEd will revisit its approach to training delivery (subcontractors), training scheduling, communication with trainers, teacher feedback and all other aspects of the training program to modify the training as needed before the training next fall.
The observations play a vital role in shaping the training sessions. For example, based on the ongoing primary grade teacher training observation, G-Pried has decided to improve the capacity of trainers by providing an additional ToT in training skills. This ToT will be delivered in Autumn 2013 before the fall trainings begin.

	

	

Task 4. Expand the training of teachers and teacher facilitators to the other target schools of the project.
	1.  Process results of all teacher training.
Activity has not begun.

	
	2.  Identify and agree with USAID and MES on the list of additional target schools in which project interventions will be rolled out.
Activity has not begun.

	
	3.  Design schedule of re-taking the TOT, training teachers and teacher facilitators in the additional target schools.
Activity has not begun.

	
	4.  Implement TOT, training of teacher circle facilitators and training of teachers in the additional target schools.
Activity has not begun.

	
	5.  Monitor teacher training effectiveness (Including pre- and post-training test); develop and share teacher training study reports with MES.
Activity has not begun.

	

	Subcomponent 1.2: Increase the Availability and Use of Age and Language-Appropriate Reading and Math materials and supplies 

	Task 5. Develop paper-based and electronic age-and language-appropriate reading and math materials, i.e., for grades 1-6 and in Georgian language.

	1. Examine current textbooks and additional reading resources for each grade, as well as reading materials available on the market. 
Completed in Year 1 of the Project.

	
	2. Development of readability criteria and benchmarks for levels of reading in the Georgian language. 
Readability criteria and benchmarks (matrix) for levels are being revised. The matrix will be finalized in May and used to analyze the existing texts, created by book writers. Following analysis, the final texts will be selected, grouped by grades and levels, and then a small number of sample leveled readers will be piloted in 10-20 schools. G-PriEd expects to have the readers selected in time for the Fall 2013 trainings.

	
	3. Hire local experts to develop supplementary leveled reading materials.  
The Chief of Party is reviewing the readers prepared by the local experts and will recommend revisions as needed. All recommendations will be based on recognized standards for children’s literature.

	
	4. Develop leveled readers  (connect this Task to Task 2 to ensure readers are developed according to best practices)
G-PriEd staff is dedicating one hour each day to review the reading materials prepared by the Georgian experts to ensure they meet international best standards for children’s literature.  

	
	5. Test the supplementary reading materials in pilot schools to determine whether they are properly leveled.
Activity has not begun.

	
	6. Finalize the leveled reading materials; develop mechanisms for teachers to support their incorporation in the learning process.
Activity has not begun.

	
	7. Create electronic versions of the supplementary reading materials.
Activity has not begun.

	
	8. Create posters, cards, big books, other paper-based learning materials for reading and math.
G-PriEd staff has developed a list of titles and poster descriptions for each primary grade (1-6) in math. G-PriEd staff will add to the list internally and then submit to USAID for approval. Following approval, G-PriEd will decide the number, types and quantities of posters and will start to work on the design. G-PriEd also began collecting ideas for the production of math activity cards to facilitate differentiated class instruction.

	
	9. Create a list of grade- and age- appropriate supplemental math problem books, visual aids and manipulatives for math learning; search for availability in local market.
Completed in Year 1 of the Project.

	

	Task 6: Distribute paper-based and electronic age- and language-appropriate reading and math materials for grades 1-6 and in Georgian language.

	1.  Publish and distribute the supplementary leveled reading materials, posters, cards, big books, and other learning resources in Georgian language to the pilot schools; support the uploading of electronic leveled readers to the MES netbooks.
Activity has not begun.

	
	2. After the first year of the pilot, revise and finalize the reading materials.
Activity has not begun.

	
	3. Publish and distribute final versions of the supplementary reading materials for all pilot and other target schools.
Activity has not begun.

	
	4. Develop and implement a plan that increases access of all students to reading materials. 
Activity has not begun.

	
	5. Provide low-cost and scalable technologies to the project target schools to support the learning of reading and math, including those for reading improvement in ethnic minority schools.
On April 23 G-PriEd began delivery and distribution of projectors and screens, CD/DVD and CD players, and five types of math manipulatives according to the distribution plan approved by USAID and the MES. The distribution plan grouped beneficiaries into three categories:  1) 122 pilot schools entitled to receive all types of commodities; 2) ethnic minority schools entitled to receive projectors, screens and DVD players and 3) schools that participated in the   Teach and Learn with Georgia (TLG) entitled to receive CD players. G-PriEd identified 28 Education Resource Centers to be the distribution points for 600 beneficiary schools. G-PriEd will complete delivery and distribution in May.

	
	6. Publish and provide grade-appropriate visual aids and manipulatives for math learning to the pilot and the other target schools of the project.
Distribution of math manipulatives included in equipment delivery as described in #5 above.
Each of the 33 training venues for teacher trainings will receive a set of all five types of manipulatives (4 units of each type) to enable national trainers in math to demonstrate different uses of math manipulatives to small groups of teachers. Since these manipulatives are training aids, the school principal of the training venue and the national trainers will sign a temporary handover agreement, which stipulates the responsibility of each party. Upon completion of spring trainings, G-PriEd will collect these manipulatives from the training venue to use again during autumn trainings.

	
	7. Publish and provide age-appropriate math learning materials, such as posters, task tools, etc.
Activity has not begun.

	COMPONENT 2:  READING AND MATH DELIVERY SYSTEMS IMPROVED

	Subcomponent 2.1:  Promote professional standards and support professional development for teachers and administrators.

	Task 7: Provide evidence-based recommendations for improved effectiveness of teachers and assist in the implementation of effective policies for professional development of teachers
	1.  Conduct a study to investigate ways of enhancing teacher recruitment, induction, and retention.
Activity has not begun.

	
	2.  Provide assistance to the EMIS department of the MES to develop relevant data on all teachers.
Activity has not begun.

	
	3.  Using the EMIS data, recommend effective mechanisms of managing and promoting teachers and improving induction and retention of qualified teachers.
Activity has not begun.

	
	4.  Help MES and TPDC develop strategies to attract and retain a professional cadre of teachers.
Activity has not begun.

	
	5.  In line with the project’s school-based professional development model, assist the MES and TPDC in implementing new strategies for effective teaching, induction and retention.
Activity has not begun.

	

	Task 8:  Expand the project-developed school-based professional development model , adjusting it as needed for rural and ethnic minority schools, and support appropriate policy changes to improve teacher professional development and support appropriate policy changes to improve teacher professional development
	1.  As agreed upon with MES, provide assistance to TPDC to revise professional standards of principals and the corresponding training and certification programs, to incorporate the major concepts of school-based professional development introduced by the project.
Activity has not begun.

	
	2. Build capacity of school principals. 
Activity has not begun.

	
	3. Provide assistance to TPDC to revise professional standards of teachers and the corresponding training and certification programs.
Activity has not begun.

	
	4. Support Teacher Houses and other agencies of the MES in attracting and nurturing a least 12 reading and 7 math experts.
Activity has not begun.

	

	Subcomponent 2.2: Strengthen the System for Testing Reading and Math Outcomes Through Classroom Formative Assessments

	Task 9: Support improved classroom formative and national assessment methodology in reading and math 

	1. Assist in the design of the impact evaluation of the project.
Completed in October – December 2012

	
	2. Create a sampling strategy with control and treatment groups for the impact evaluation of project activities in pilot schools
Completed in October – November 2012

	
	3. Create task forces to develop formative assessment methodology.
Completed in October 2012

	
	4. Develop the formative assessment methodology in approximately 20 schools; adapt as needed for the Georgian as a Second language Learners.
Completed in December 2012 – January 2013

	
	5. Test the formative assessment methodology in approximately 20 schools; finalize formative assessment methodology in reading and math.
Piloting of data entry, analysis and finalization of test forms was completed in February 2013. The methodology will be finalized in May upon completion of the field study, using feedback from GORBI’s report and G-PriEd/USAID’s observations.

	
	6. Develop or adapt an electronic system for data and analysis of assessment results.
Software interface redesign continued this month. Individual tests from all five forms (2 forms in Reading for Georgian language students, 1 form for GSL students and 2 forms in Math) were reformatted in “In-Design”. Math and Reading directors grouped specific test items by competencies. An online demographic section (“student passport”) at the beginning of each student’s test form was revised to include additional information. The software will be completed in May.

	
	7.  Conduct the data-collection part of the formative assessment in pilot schools; upload the data in the software, make the hard and soft copies of the assessment available to USAID
In April GORBI data collectors completed field administration of the baseline assessment in Ethnic Minority Language instruction schools.  In total 38 schools were covered:  19 pilot and 19 control group schools.
The scoring of reading and math tests was completed for Georgian schools. Several errors were identified by scorers in the reading tests from 10 schools. G-PriEd requested that GORBI revisit those 10 schools and test other students who did not participate in the initial testing in order to increase the reliability of the results.
G-PriEd staff administered the baseline assessment in pilot school #98, which serves students with special needs. Prior to the testing, G-PriEd had consultations with the MES multi-disciplinary group members to agree on the format of testing in this school. MES representatives recommended using the following strategy for testing students: start with first grade tests and if students were able to pass that level, and then test one level higher. In total, 4th, 5th and 6th grade students took the first grade tests in reading and math as dictated by their academic levels.

G-PriEd modified GORBI’s contract to reflect the changes resulting from additional recruitment and training and improvements of the sampling methodology. GORBI submitted the first draft of its field administration report, which is currently under review. After G-PriEd feedback and final numbers from the field, GORBI will submit this deliverable in May. GORBI also may be requested to administer additional tests in control and pilot schools to increase the total number of tested students to ensure greater results’ reliability. These numbers will be reflected in the final technical report.

	
	8. Consult with the MES on the existing methodology for national assessment in reading and math. Support the MES to implement the national assessments in literacy and math and consult with them regarding their methodology in 2012 and observe the implementation of national assessments by the Ministry in 2014

In April 2012, G-PriEd engaged international consultant John Olson to advise National Center of Examination and Quality Assurance (NCEQE) on the development and implementation of its national assessments. During his visit, Dr. Olson organized five day-long workshop sessions at NCEQE to advise and train the NCEQE staff on strategies related to test administration, test security, training of test administrators, quality assurance, test scoring, data collection and data cleaning, entry and analysis. Dr. Olson also provided extensive materials including a collection of 15 different documents on assessments.  In addition, during April 2012, G-PriEd procured assistance for the NCEQE to print the test booklets and questionnaires for their national assessment, and developed and released an RFP to procure test administration services for the NCEQE. 
G-PriEd will continue to engage the MES for the 2014 national assessment.

	

	Task 10:  Suggest reading and math benchmarks and appropriate policy changes for Georgia

	1.  Initiate discussions about the findings from the pilot impact evaluation with the MES.
Activity has not begun.

	
	2. Cooperate with the independent evaluation team and USAID to suggest benchmark, standards and measurements to the MES and work with them to establish final benchmarks/standards of reading and math.
Activity has not begun.

	
	3. Suggest policy changes that have demonstrated improved reading outcomes in Georgia
Activity has not begun.

	

	COMPONENT 3: ENHANCE COMMUNITY AND PUBLIC ENGAGEMENT, ACCOUNTABILITY AND TRANSPARENCY 

	Subcomponent 3.1: Promote Expanded Student Participation in Reading/Math Activities and Parent Engagement in Children’s Reading/Math Outcomes Through School-Based Committees 

	Task 11: Support development of a Georgian model of parent engagement and promotion of expanded reading/math activities.

	1. Work with MES to develop a model of parent engagement. 
Completed in December 2012 

	
	2. Collaborate with MES to develop/implement a communications plan to engage parents in this model of parent engagement and engage them in increasing their children’s use of the reading materials at home.
Activity has not begun.

	
	3. Encourage development/expansion of reading and math clubs in the pilot and expansion clubs.
Activity has not begun.

	
	4. Develop model remediation program, support its use in target schools, and support parents’ engagement in these activities (as appropriate to the model selected.)
Activity has not begun.

	

	Subcomponent 3.2: Strengthen community and education stakeholder access to and utilization of education data for local decision-making.

	Task 12:  Support local and national initiatives that inform communities, parents, and students about schools’ reading and math activities
	1. Strengthen the work in the EMIS agency of the MES on school report cards.
Activity has not begun.

	
	2.  Support the EMIS agency to integrate the information about innovative programs including those about reading and math, in school report cards.
Activity has not begun.






[bookmark: _GoBack]Annex 1. Classroom Observation Form: Reading

	Name of the Observer: 
	Date:
	Time: 

	Name of the Teacher:
	Grade observed:

	Name of the School:
	Number of Students: 



	Instructions for using and filling out the observation form
Please use the form for observing the reading classroom and collecting information. The form lists expected teacher performances. In the next column circle one of the 4 options by using the following key: 

	O
	-
	Teacher performance was observed 

	NO
	-
	Teacher performance was not observed at all 

	PO
	-
	Teacher performance was partially observed

	N/A
	-
	Teacher performance was not applicable in a given lesson


Next to the column of each performance, please describe what specifically was observed, i.e. words and actions by the teacher and students. 



	Component I: Pre-reading Phase

	#
	Teacher Performance
	Score
	Description of what was observed or partially observed

	
A.

	
Teacher introduces the topic or the theme 
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	

B.
	Teacher encourages students to activate their background knowledge
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	

C.
	Teacher assesses students’ prior knowledge and makes appropriate adjustments
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
D.
	Teacher relates the main theme and key ideas to students’ prior knowledge
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
E.
	Teacher asks students to preview the text, illustrations and make predictions
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
F.
	Teacher introduces and explains new vocabulary to the students.
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
G.
	The teacher provides direct modeling or reminds of the reading strategy that will be used
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	Component II. During (Guided) Reading Phase

	#
	Teacher Performance
	Eval.
	Description of what was observed or partially observed

	

A.
	Teacher models fluent reading and then encourages the children to read fluently and with expression. 
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
B.
	The teacher sets purpose to read each section of the text
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
C.
	From time to time children are asked to evaluate their initial predictions.
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
D.
	Teacher monitors the children and gives proper assistance and feedback as needed
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
E.
	Teacher probes student’s understanding by: asking for clarification, reasons why, evidence from the text and other ideas
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	Component III. Post-reading Phase

	#
	Teacher Performance
	Eval.
	Description of what was observed or partially observed

	
A.
	Students are encouraged to think and discuss about what they read 
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
B.
	Children are asked to find/read sections of the text for evidence
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
C.
	Teacher uses multiple-level questions for checking comprehension  
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
D.
	Students are encouraged to apply the knowledge they gained in different contexts and through various extension activities 
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
E.
	Teacher monitors children’s comprehension and provides appropriate feedback.
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	Component IV: Climate and Materials 


	#
	Teacher Performance /Environment
	Eval.
	Description of what was observed or partially observed

	
A.
	
Teacher uses different types of supplemental materials
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
B.
	Teacher promotes social interaction and reciprocal teaching among the students
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	

	
C.
	Teacher uses various formats of teaching and learning: whole-class, group-work, pairs, and individual work. 
	NO
	

	
	
	PO
	

	
	
	O
	

	
	
	N/A
	





Annex 2. School Visits and Classroom Observation: List of schools and schedule 

	Region
 
	School Name 
	District 
	# of Teachers observed 
	Week of the Visit   
	National Trainer
Observer

	
	
	
	I-IV
	V-VI 
	
	

	Adjara
	Batumi School # 27
	Batumi
	4
	1
	13-May
	Nargiz Beridze

	Adjara
	Batumi School # 23
	Batumi
	4
	1
	20-May
	Nargiz Beridze

	Adjara
	Chakvi School #2
	Kobuleti
	4
	2
	20-May
	Nargiz Beridze 

	Adjara
	Chkhutuneti School
	Khelvachauri
	4
	2
	13-May
	Nato Urushadze

	Adjara
	Agara School
	Keda
	2
	1
	20-May
	Nato Urushadze

	Adjara
	Paposhvilebi School
	Shuakhevi
	4
	1
	20-May
	Nato Urushadze 

	Guria
	Chaisubani School
	Chokhatauri
	4
	2
	13-May
	Irma Janiashvili

	Guria
	Kokhnari School
	Chokhatauri
	3
	2
	20-May
	Irma Janiashvili 

	Guria
	Ozurgeti School # 2
	Ozurgeti
	4
	1
	13-May
	Nana Gagua

	Tbilisi
	Tbilisi School #64
	Tbilisi
	3
	2
	13-May
	Eter Apkhazava

	Tbilisi
	Tbilisi School #133
	Tbilisi
	3
	2
	13-May
	Manana Bochorishvili

	Tbilisi
	Tbilisi School # 22
	Tbilisi
	4
	1
	20-May
	Nini Beselia 

	Tbilisi
	Tbilisi School # 171 
	Tbilisi
	3
	2
	13-May
	Tata Chanturia

	Imereti 
	Chiatura School # 2
	Chiatura 
	4
	1
	13-May
	Giorgi Chauchidze

	Imereti 
	Kutaisi School # 35
	Kutaisi 
	4
	1
	13-May
	Inga Shvelidze

	Imereti 
	Kvakhchiri School 
	Terjola
	3
	1
	20-May
	Inga Shvelidze

	Imereti 
	Kutaisi School # 32
	Kutaisi 
	4
	1
	20-May
	Inga Shvelidze

	Imereti 
	Rodinauli School
	Zestaponi 
	4
	1
	13-May
	Khatuna Pirtskhalashvili

	Imereti 
	Partskhanakanevi School 
	Tskaltubo 
	3
	2
	13-May
	Khatuna Pirtskhalashvili

	Imereti 
	Geguti School 
	Tskaltubo 
	3
	2
	20-May
	Khatuna Pirtskhalashvili

	Imereti 
	Dilikauri School
	Zestaponi
	5
	1
	13-May
	Malvina Shanidze

	Imereti 
	Bazaleti School
	Kharagauli
	4
	2
	20-May
	Malvina Shanidze

	Kakheti 
	Shilda School # 2
	Kvareli
	4
	1
	13-May
	Ketevan Sumbadze

	Kakheti 
	Ikalto School 
	Telavi
	4
	1
	13-May
	Nadejda Mindiashvili

	Kakheti 
	Karajala School 
	Telavi 
	4
	1
	20-May
	Nadejda Mindiashvili

	Kakheti 
	Bakurtsikhe School 
	Gurjaani
	4
	1
	13-May
	Nino Balarjishvili

	Mtskheta-Mtianeti
	Magharoskari School
	Dusheti
	4
	1
	13-May
	Maia Lortkipanidze

	Mtskheta-Mtianeti
	Mtskheta # 1
	Mtskheta
	4
	2
	20-May
	Maia Lortkipanidze

	Racha-Lech. & Kv. Sv.
	Kveda Tsageri School 
	Tsageri
	4
	2
	20-May
	Khatuna Bendeliani

	Racha-Lech. & Kv. Sv.
	Sasashi School 
	Lentekhi
	4
	2
	13-May
	Khatuna Bendeliani

	Racha-Lech. & Kv. Sv.
	Oni School 
	Oni
	3
	3
	20-May
	Teona Sherazadashvili

	Racha-Lech. & Kv. Sv.
	Ambroluari School #2
	Ambrolauri
	4
	2
	13-May
	Teona Sherazadashvili 

	Samegrelo & Z.S.
	Zugdidi School #11
	Zugdidi
	4
	2
	13-May
	Aza Jojua

	Samegrelo & Z.S.
	Shua Khorgi 
	Khobi
	4
	1
	20-May
	Aza Jojua

	Samegrelo & Z.S.
	Chkhorotsku School #2
	Chkhorotsku
	4
	0
	13-May
	Khatuna Pantia

	Abkhazia
	Abkhazia School #11
	Zugdidi
	4
	1
	20-May
	Khatuna Pantia 

	Samegrelo & Z.S.
	Zugdidi School # 2
	Zugdidi
	4
	1
	20-May
	Khatuna Pantia

	Samegrelo & Z.S.
	Bandza School 
	Martvili
	4
	1
	13-May
	Lia Tsertsvadze

	Samegrelo & Z.S.
	Martvili School # 2
	Martvili
	4
	1
	20-May
	Lia Tsertsvadze

	Samtskhe-Javakheti
	Akhaltsikhe School # 1
	Akhaltsikhe
	4
	1
	20-May
	Azniv Kirakosyan

	Samtskhe-Javakheti
	Spasovka School #1
	Ninotsminda
	4
	1
	13-May
	Elmira Kspoyan

	Kvemo Kartli
	Vaziani school
	Gardabani
	4
	1
	13-May
	Zeinab Beridze

	Kvemo Kartli
	Rustavi School # 4
	Rustavi 
	4
	1
	13-May
	Ia Robakidze

	Shida Kartli
	Patara Mejvirskhevi School
	Gori
	4
	2
	20-May
	Nino Kovziashvili 

	Shida Kartli
	Kaspi School #1
	Kaspi
	4
	1
	13-May
	Nino Kovziashvili 

	Shida Kartli
	Dvani School
	Kareli
	3
	1
	13-May
	Nana Edisherashvili

	Shida Kartli
	Gori School # 8 
	Gori
	5
	1
	20-May
	Nana Edisherashvili 









Annex 3. Training Module for Teacher Learning Circle Facilitators: Outline of the Module

	1. Overview of Teacher Learning Circles 


	
	1.1 Overview of Georgia Primary Education Project 

	
	1.2. Importance of School-based Teacher Professional Development

	
	1.3. G-PriEd Model: Teacher Learning Circles (PLCs)

	
	
	· Goals and Objectives

	
	
	· Characteristics for success

	
	
	· Overview of PLC Activities  

	
	
	· Roles and Responsibilities: Facilitators, Teachers, Principals 

	
	
	· Annual Planning and Reporting 

	

	2. Facilitation Skills and Techniques


	
	2.1. Four Stages of Group facilitation 

	
	
	· Engaging group members in active learning

	
	
	· Informing the group with relevant knowledge 

	
	
	· Involving the group in interactive participation 

	
	
	· Planning four future applications 

	
	2.2. Core facilitation skills  

	
	
	· Building Rapport 

	
	
	· Active listening 

	
	
	· Effective questioning 

	
	
	· Giving feedback - three stances: facilitating, collaborating, consulting

	
	
	· Observing 

	
	
	· Data gathering 

	
	
	· Dealing with conflicts and disruptive behavior: Preventions and Interventions 

	
	2.3. Conducting effective meetings: Four Phases  

	
	
	· Phase 1: planning a meeting

	
	
	· Phase 2: Opening a meeting

	
	
	· Phase 3: Running a meeting 

	
	
	· Phase 4: Closing a meeting 

	

	3. PLC activities: How to Run them Effectively  


	
	3.1. Data meetings 

	
	3.2. Model Lesson Sessions 

	
	3.3. Lesson Study 

	
	3.4. Classroom visits – peer observations

	
	3.5. Curriculum Design Teams 

	
	3.6. Case Discussions

	
	3.7. Action Research



Each section under Part 3 will have the following sub-sections:
· Purpose of the Activity
· Major implementation steps 
· Critical Elements of the activity
· Activity Support materials (meeting agenda, sample forms, meeting minute forms, protocols, List of guiding questions for facilitator, etc). 



Annex 1: Teacher training schedule 

	SN
	Contractor 
	Cohort #
	Cohort type
	Training location
	6-Apr
	7-Apr
	13-Apr
	14-Apr
	20-Apr
	21-Apr
	27-Apr
	28-Apr
	11-May
	12-May
	18-May
	19-May
	25-May
	26-May
	1-Jun
	2-Jun
	8-Jun
	9-Jun

	
	
	
	1-4 both 
	1-4 GL
	1-4 M
	5-6 GL
	5-6 M
	
	Sat
	Sun
	Sat
	Sun
	Sat
	Sun
	Sat
	Sun
	Sat
	Sun
	Sat
	Sun
	Sat
	Sun
	Sat
	Sun
	Sat
	Sun

	1
	CDI
	Tbilisi 
	26
	 
	 
	 
	 
	Tbilisi School #45
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	2
	CDI
	Tbilisi 
	25
	 
	 
	 
	 
	Tbilisi School #64
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	3
	CDI
	Tbilisi 
	 
	 
	23
	 
	 
	Tbilisi School #64
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	 
	 
	 
	 

	4
	CDI
	Tbilisi 
	 
	19
	 
	 
	 
	Tbilisi School #171
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	 
	 

	5
	CDI
	Tbilisi 
	 
	12
	 
	 
	 
	Tbilisi School #87
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	 

	6
	CDI
	Tbilisi 
	 
	 
	 
	 
	20
	Tbilisi School #64
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M
	 

	7
	CDI
	Tbilisi 
	 
	 
	 
	 
	22
	Tbilisi School #45
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M
	 

	8
	CDI
	Tbilisi 
	 
	 
	 
	19
	 
	Tbilisi School #64
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 

	9
	CDI
	Tbilisi 
	 
	 
	 
	24
	 
	Tbilisi School #45
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 

	10
	CDI
	Shida Kartli 
	20
	4
	5
	 
	 
	Gori #8
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	11
	CDI
	Shida Kartli 
	13
	6
	2
	 
	 
	Kaspi #1
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	12
	CDI
	Shida Kartli & Mtsketa Mtianeti  
	 
	 
	 
	 
	14
	Gori #8
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M
	 

	13
	CDI
	Shida kartli & Mtsketa Mtianeti  
	 
	 
	 
	15
	 
	Gori #8
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 

	14
	CDI
	Mtsketa Mtianeti  
	23
	4
	2
	 
	 
	Mtsketa School #1
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	15
	CDI
	Kvemo Kartli 
	24
	1
	1
	 
	 
	Rustavi School #4
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	16
	CDI
	Kvemo Kartli 
	18
	 
	 
	 
	 
	Rustavi School #4
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	17
	CDI
	Kvemo Kartli 
	 
	 
	 
	 
	12
	Rustavi School #4
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M
	 

	18
	CDI
	Kvemo Kartli 
	 
	 
	 
	16
	 
	Rustavi School #4
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 

	19
	CDI
	Samtskhe-Javakheti 
	13
	3
	1
	 
	 
	Akhaktsikhe #1
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	20
	CDI
	Samtskhe-Javakheti 
	16
	2
	4
	 
	 
	Akhaktsikhe #1
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	21
	CDI
	Samtskhe-Javakheti 
	 
	 
	 
	 
	14
	Akhaktsikhe #1
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M
	 

	22
	CDI
	Samtskhe-Javakheti 
	 
	 
	 
	12
	 
	Akhaktsikhe #1
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 

	23
	CDI
	Kakheti 
	14
	6
	3
	 
	 
	Karajala School
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	24
	CDI
	Kakheti 
	10
	7
	1
	 
	 
	Sopeli Gurjaani School
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	25
	CDI
	Kakheti 
	11
	5
	3
	 
	 
	Shilda School
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	26
	CDI
	Kakheti 
	 
	 
	 
	 
	12
	Sopeli Gurjaani School
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M
	 

	27
	CDI
	Kakheti 
	 
	 
	 
	17
	 
	Sopeli Gurjaani School
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 

	28
	ID
	Adjara 
	21
	 
	 
	 
	 
	Batumi School #8
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	29
	ID
	Adjara 
	16
	6
	5
	 
	 
	Batumi School #23
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	30
	ID
	Adjara 
	11
	4
	3
	 
	 
	Batumi School #23
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	31
	ID
	Adjara 
	 
	 
	 
	 
	26
	Batumi School #8
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M
	 

	32
	ID
	Adjara 
	 
	 
	 
	21
	 
	Batumi School #8
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 

	33
	ID
	Guria 
	13
	2
	2
	 
	 
	Chaisubani School
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	34
	ID
	Guria 
	16
	2
	3
	 
	 
	Ozurgeti #2
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	35
	ID
	Guria 
	 
	 
	 
	 
	15
	Ozurgeti #2
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M
	 

	36
	ID
	Guria 
	 
	 
	 
	14
	 
	Ozurgeti #2
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 

	37
	ID
	Samegrelo 
	17
	3
	2
	 
	 
	Martvili School #2
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	38
	ID
	Samegrelo 
	18
	3
	3
	 
	 
	Chkhorotsku School #2
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	39
	ID
	Samegrelo 
	18
	 
	 
	 
	 
	Zugdidi School #11
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	40
	ID
	Samegrelo 
	20
	 
	 
	 
	 
	Zugdidi School #2
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	41
	ID
	Samegrelo 
	 
	 
	 
	 
	15
	Zugdidi School #11
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M
	 

	42
	ID
	Samegrelo 
	 
	 
	 
	 
	14
	Zugdidi School #2
	 
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M

	43
	ID
	Samegrelo 
	 
	 
	 
	16
	 
	Zugdidi School #11
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 

	44
	ID
	Samegrelo 
	 
	 
	 
	12
	 
	Zugdidi School #2
	 
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 

	45
	KEDEC
	Racha 
	8
	1
	1
	 
	 
	Ambrolauri #2
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	46
	KEDEC
	Racha 
	17
	2
	3
	 
	 
	Orbeli School
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	47
	KEDEC
	Racha 
	 
	 
	 
	 
	6
	Ambrolauri #2
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M
	 

	48
	KEDEC
	Racha 
	 
	 
	 
	 
	8
	Orbeli School
	 
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M

	49
	KEDEC
	Racha 
	 
	 
	 
	6
	 
	Ambrolauri #2
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 

	50
	KEDEC
	Racha 
	 
	 
	 
	9
	 
	Orbeli or Kveda Tsageri
	 
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 

	51
	KEDEC
	Imereti 
	15
	4
	6
	 
	 
	Tskatubo School #1
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	52
	KEDEC
	Imereti 
	18
	5
	5
	 
	 
	Chiatura School #2
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 
	 

	53
	KEDEC
	Imereti 
	23
	 
	 
	 
	 
	Dilikauri School
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	54
	KEDEC
	Imereti 
	18
	5
	3
	 
	 
	Kutaisi School #32
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	M
	 
	R
	 
	 
	 
	 

	55
	KEDEC
	Imereti 
	 
	 
	 
	 
	15
	Dilikauri School
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M
	 

	56
	KEDEC
	Imereti 
	 
	 
	 
	 
	13
	Kutaisi School #32
	 
	 
	 
	 
	 
	 
	 
	 
	 
	M
	 
	 
	 
	M
	 
	 
	 
	M

	57
	KEDEC
	Imereti 
	 
	 
	 
	14
	 
	Dilikauri School
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 

	58
	KEDEC
	Imereti 
	 
	 
	 
	17
	 
	Kutaisi School #32
	 
	 
	 
	 
	 
	 
	R
	 
	 
	 
	R
	 
	 
	 
	R
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