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Acronyms and Abbreviations 

AEAI  
 

Advanced Engineering Associates International, Inc. 
AFMIS 

 
Afghanistan Financial Management Information System 

AGE 
 

Afghan Gas Enterprise 
CCN 

 
Cooperating Country Nationals 

COR 
 

Contracting Officer’s Representative 
DABS 

 
Da Afghanistan Breshna Sherkat 

DM 
 

Deputy Minister (of MoM) 
E&Y 

 
Ernst and Young 

 EQUALS     Engineering Quality Assurance and Logistical Support 
GIRoA 

 
Government Islamic Republic of Afghanistan 

Grantee 
 

Ministry of Mines 
 GSA 

 
General Services Administration 

HR 
 

Human Resources 
 IA 

 
Information Assurance 

IL 
 

Implementation Letter 
IPP 

 
Independent Power Producer/ Project 

M&E 
 

Monitoring and Evaluation 
MEW 

 
Ministry of Energy and Water 

MoCI 
 

Ministry of Commerce and Industry 
Mod. 
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 MoF 
 

Ministry of Finance 
 MoJ 

 
Ministry of Justice 

 MoM 
 

Ministry of Mines  
 MW 

 
Mega Watt 

 NFC 
 

National Finance Center 
OFM 

 
Office of Financial Management (USAID) 

PGI 
 

Privatization Group International 
PMP 

 
Performance Monitoring Plan 

PMU 
 

Program Management Unit 
PPA 

 
Public Private Alliance 

SGDP 
 

Sheberghan Gas Development Project 
SGGA 

 
Sheberghan Gas Generation Activity 

SOAG 
 

Strategic Objective Grant Agreement 
SOE 

 
State Owned Enterprise 

TBD 
 

To be Determined 
 USAID 

 
United States Agency for International Development 

USD 
 

United States Dollar 
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1 Introduction and Overview of the SGGA Semi-Annual Performance 
Monitoring Plan Report 

This SGGA Semi-Annual Performance Monitoring Plan Report (“Semi-Annual PMP Report”) is a 
requirement under the approved Performance Monitoring Plan (“PMP”), as part of USAID’s Technical 
Assistance for a gas development program and a 200-MW power plant in Sheberghan, Afghanistan, 
which is being performed by the Sheberghan Gas Generation Activity (“SGGA”) in 2012 through 2015.  
This work is part of USAID’s Technical Assistance to Afghanistan’s Ministry of Mines (“MoM”), Task 
Order No. AID-306-TO-12-00002 (“Task Order”). 

The Task Order provides Off-budget Technical Assistance through Advanced Engineering Associates 
International, Inc. (“AEAI”) to serve as a technical and financial advisor to the Ministry of Mines (“MoM”) 
for the Sheberghan Gas Development Project (“SGDP”). That support also includes quality 
assurance/quality control (“QA/QC”) for the $ (financial information omitted) On-budget funding for 
SGDP: Phase I Sheberghan Gas Field Development, and Phase II Construction of a Gas Processing 
Plant for the Sheberghan Gas Development Project. 

SGGA’s scope of work focuses on the support of projects and transactions relevant to the SGDP.  The 
scope of this task order also includes the design and implementation of a capacity enhancement 
program for the commercialization and modernization, and possibly corporatization, of Afghan Gas 
Enterprise.  It further consists of a program to promote sustainability of the projects completed within 
the SGDP through training and mentoring of the MoM and other relevant GIRoA institutions such as 
DABS and MEW, as mutually agreed to by GIRoA and USAID.  

The PMP is a performance management tool used by SGGA to help plan and manage the process of 
assessing and reporting progress towards achieving the Strategic Objective, “a thriving economy lead 
by the private sector in Afghanistan.”  It contains full documentation of the indicators used to track 
progress toward the Strategic Objective, their data sources, the quality of data available and 
responsibilities for collection and analysis of the data. 

The PMP requires that SGGA complete the missing targets for all indicators and collect from MoM and 
construction Contractors, and review all applicable indicator data, and submit them to 
USAID/Afghanistan on a semi-annual basis, in April and October.  Data collected in April will cover the 
period from October 1 through March 31 (the first six months of a fiscal year); while data collected in 
October will cover the period from April 1 through September 30 (the second half of a fiscal year).   

This Semi-Annual PMP Report covers the period of October 1, 2012 through March 31, 2013. 
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2 Person Hours of Training Completed in Technical Energy Fields 

Objective #: C.3.1 Provide technical assistance, training and capacity enhancement to the MoM and other 
relevant institutions for the development and effective utilization of Afghanistan' s hydrocarbon reserves 

Subtask #:  C.4.1) TASK 1 : Provide technical assistance, training and capacity enhancement for the 
development and effective utilization of Afghanistan' s hydrocarbon reserves 

Indicator #: 4.4.1-34 Person hours of training completed in technical energy fields supported by USG 
assistance 

DESCRIPTION 

Precise Definitions:  

This indicator uses the following equation to express the number of USG-supported training hours that were 
completed by training participants: 

Hours of USG supported training course x Number of people completing that training course 

People: Only people who complete the entire training course are counted for this indicator. 

Training: Training is defined as sessions in which participants are educated according to a defined curriculum 
and set learning objectives. Sessions that could be informative or educational, such as meetings, but do not 
have a defined curriculum or learning objectives are not counted as training. 
Unit of Measure: Number (of person hours) 
Disaggregated By: Sex 
Justification/Management Utility:  

The development of the Sheberghan gas fields and related infrastructure, including increased electricity 
generation and transmission, is a shared objective of the USG and GIRoA. 

Training indicators account for the expenditure of USG funds to build country capacity. 
PLAN FOR DATA ACQUISITION BY USAID 

Data collection Methodology: Statistics assembled by the Capacity Building Course instructor  
Data Source: Attendance records of implementing partners that conduct training.  
Method of Acquisition : class attendance records and examination results 
Frequency and Timing of Data Acquisition: At each class and at the examination 
Individual (s) responsible at USAID: Jules “Mike” Jordy  
Individual responsible for providing data to USAID:  Michael Scolder 
Location of data Storage:  SGGA offices in Kabul 

DATA QUALITY ISSUES 
Date of Initial Data Quality Assessment: TBD based on first training course 
Known data Limitations and Significance (if any): Attendance records may be incomplete or inaccurate, 
especially in the case of determining whether a participant completed an entire course. The universe of 
countries providing this type of training can vary from year to year; thus, trends should not be interpreted from 
aggregate data.  

Actions taken or Planned to Address data limitations: Diligent collection and maintenance of class 
attendance and examination results records    
Date of Future Data Quality Assessments:  Prior to semi-annually reporting in April and October 
Procedures for Future Data Quality Assessments: Periodic collection and comparison of attendance at the 
classes and successful completion of the course examinations 
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PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 
Data Analysis: Analyzed in semi-annual reports 
Presentation of Data: In semi-annual reports 
Review of Data: By USAID in semi-annual reports 
Reporting of Data: In semi-annual reports 

OTHER NOTES 
Most of the courses are multi-day courses, usually with 2 hours per day of training for 5 consecutive 
days. Due to other work commitments of the trainees, it was not usual for trainees to not be able to 
attend all of the classes.  In cases where the trainees attended at least 60% of the classes and 
performed well during attendance, then it was agreed that the trainees would be deemed to have 
completed the course and would receive a certificate. The numbers below reflect the foregoing 
completion standards. 

Other Notes: None 
INDICATOR VALUES  

Year Target Actual Notes 
2013 * 0 W/254 M * It is not currently possible to estimate how many of the 

course invitees will actually attend and successful 
complete the classes; further the number of courses and 
course hours has not yet been finalized. W = Women; M 
= Men, The numbers shown reflect only the 3 technical 
courses to date: Basic Petroleum Engineering, Economic 
Modeling, and Risk Analysis, in which there were only 
male trainees.  

2014    
2015    

THIS SHEET UPDATED ON:  April 30, 2013 
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3 Possibly Qualified Professionals Assessed 

Objective #: C.3.1 Provide technical assistance, training and capacity enhancement to the MoM and other 
relevant institutions for the development and effective utilization of Afghanistan' s hydrocarbon reserves 

Subtask #:  C.4.1) TASK 1 : Provide technical assistance, training and capacity enhancement for the 
development and effective utilization of Afghanistan' s hydrocarbon reserves 

Indicator #: Number of professionals evaluated for capacity building purposes 
DESCRIPTION 

Precise Definitions:  

This indicator counts the total number of possibly qualified professionals assessed to potentially perform 
specified roles for drilling oversight, business transactions negotiation and Gas Business Unit operations for 
MoM; business transactions negotiation and associated power operations for DABS; and  developing policy and 
the regulatory foundation for private investment in the power sector for MEW  

People: Only people who complete the entire assessment process are counted for this indicator. 

Assessment: People are assessed relative to a specific job description or indicated role though assessment 
questionnaires, CV reviews and subsequent appraisal of the potential to perform adequately after some 
capacity building. 
Unit of Measure: Number (of persons) 
Disaggregated By: Sex 
Justification/Management Utility:  

The development of the Sheberghan gas fields and related infrastructure, including increased electricity 
generation and transmission, is a shared objective of the USG and GIRoA. Due to the complexity of the gas to 
power project with the need to safely eliminate poisonous H2S gas and ensure a commercially viable and 
sustainable model, the best candidates should be identified and assessed for capacity building potential. 
Training related indicators account for the expenditure of USG funds to build country capacity. 

PLAN FOR DATA ACQUISITION BY USAID 
Data collection Methodology: Statistics assembled by the Capacity Building assessor  
Data Source: Assessment questionnaires, CV reviews and subsequent appraisal 
Method of Acquisition : Segregation of applicants for specific job description or indicated role and then a 
comparison of the assessment each one’s questionnaire and CV to assign a potential role after any needed 
capacity building 
Frequency and Timing of Data Acquisition: After each assessment is completed 
Individual (s) responsible at USAID: Jules “Mike” Jordy  
Individual responsible for providing data to USAID:  Michael Scolder 
Location of data Storage:  SGGA offices in Kabul 

DATA QUALITY ISSUES 
Date of Initial Data Quality Assessment: October 2012 
Known data Limitations and Significance (if any): Assessment data may be incomplete or inaccurate based 
on translation errors, potential misunderstanding of the process by the applicants or the assessor.  
Actions taken or Planned to Address data limitations: Diligent collection and maintenance of assessment 
data. 

Date of Future Data Quality Assessments:  Prior to semi-annually reporting in April and October 



 
SGGA                                                                                                                                                   April 30, 2013 

SGGA Semi-Annual Performance Monitoring Plan Report                  Page 5 of 15 
 

Procedures for Future Data Quality Assessments: Periodic collection and comparison of attendance at the 
classes and successful completion of the course examinations 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 
Data Analysis: Analyzed in semi-annual reports 
Presentation of Data: In semi-annual reports 
Review of Data: By USAID in semi-annual reports 
Reporting of Data: In semi-annual reports 

OTHER NOTES 
None 
Other Notes: None 

INDICATOR VALUES 
Year Target Actual Notes 
2013 * W 10/ M 200 W = Women; M = Men, The Natural Gas sector in 

Afghanistan remains predominantly male in population 
and the few women assessed were in support and not 
technical roles 

2014    
2015    

 THIS SHEET UPDATED ON:  April 30, 2013 
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4 Possibly Qualified Professionals Evaluated 

Objective #: C.3.1 Provide technical assistance, training and capacity enhancement to the MoM and other 
relevant institutions for the development and effective utilization of Afghanistan' s hydrocarbon reserves 

Subtask #:  C.4.1) TASK 1 : Provide technical assistance, training and capacity enhancement for the 
development and effective utilization of Afghanistan' s hydrocarbon reserves 

Indicator #: Number of professionals evaluated for capacity building purposes 
DESCRIPTION 

Precise Definitions:  

This indicator counts the total number of possibly qualified professionals evaluated to successfully perform 
specified roles for drilling oversight, business transactions negotiation and Gas Business Unit operations for 
MoM; business transactions negotiation and associated power operations for DABS; and  developing policy and 
the regulatory foundation for private investment in the power sector for MEW  

People: Only people who complete the entire capacity building and evaluation process are counted for this 
indicator. 

Evaluation: People are assessed relative to a specific job description or indicated role though assessment 
questionnaires, CV reviews and subsequent appraisal of the potential to perform adequately after completion of 
the capacity building. 
Unit of Measure: Number (of persons) 
Disaggregated By: Sex 
Justification/Management Utility:  

The development of the Sheberghan gas fields and related infrastructure, including increased electricity 
generation and transmission, is a shared objective of the USG and GIRoA. There should be a high likelihood 
that the combination of staff could perform satisfactorily, or whether supplemental training or even short-to-
medium term Technical Assistance during the operational period would be appropriate to assure safe and 
sustainable operations and later transition to local staff only when fully capable. 

Training indicators account for the expenditure of USG funds to build country capacity. 
PLAN FOR DATA ACQUISITION BY USAID 

Data collection Methodology: Statistics assembled by the Capacity Building evaluator  
Data Source: Capacity building examination and any addition appraisal 
Method of Acquisition : Segregation of applicants for specific job description or indicated role and then an 
evaluation of each one’s capacity building examination and any addition appraisal questionnaire  
Frequency and Timing of Data Acquisition: After each evaluation is completed 
Individual (s) responsible at USAID: Jules “Mike” Jordy  
Individual responsible for providing data to USAID:  Michael Scolder 
Location of data Storage:  SGGA offices in Kabul 

DATA QUALITY ISSUES 
Date of Initial Data Quality Assessment: October 2012 
Known data Limitations and Significance (if any): Evaluation data may be incomplete or inaccurate based 
on translation errors, potential misunderstanding of the process by the applicants or the evaluator.  
Actions taken or Planned to Address data limitations: Diligent collection and maintenance of evaluation 
data. 
Date of Future Data Quality Assessments:  Prior to semi-annually reporting in April and October 
Procedures for Future Data Quality Assessments: Periodic collection and comparison of evaluation 
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analyses 
PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: Analyzed in semi-annual reports 
Presentation of Data: In semi-annual reports 
Review of Data: By USAID in semi-annual reports 
Reporting of Data: In semi-annual reports 

OTHER NOTES 
None 
Other Notes: None 

INDICATOR VALUES 
Year Target Actual Notes 
2013 *  Evaluations will be conducted after the completion of the 

relevant capacity building courses for the applicable position 
or skillset. No relevant capacity building courses have been 
completed yet. 

2014    
2015    

THIS SHEET UPDATED ON:  April 30, 2013 
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5 Tender for Rehabilitation and Drilling of Wells 

Objective #: C.3.2 Assist the MoM with implementation of infrastructure activities necessary to identify, quantify 
and develop gas fields, such as testing and re-working existing wells, drilling new wells, and construction of a gas 
processing (sweetening) plant.  

Subtask #:  C.4. TASK 2: Assist the MoM with implementation of infrastructure activities necessary to identify, 
quantify and develop gas fields, such as testing and r e-working existing wells, drilling new wells, and 
construction of a gas processing (sweetening) plant.  

Indicator #: Completion of the Tender and related Work for Rehabilitation and Drilling of Wells 
DESCRIPTION 

Precise Definitions:  

This indicator counts the successful completion of the Work for Rehabilitation and Drilling of Wells.  

The indicator total will increase by one, each time an additional number each time a component is completed, 
e.g., each time well work is completed, otherwise the indicator will be zero.   
Unit of Measure: Number (of wells completed or abandoned) 
Disaggregated By: N/A 
Justification/Management Utility:  

The development of the Sheberghan gas fields and related infrastructure, including increased electricity 
generation and transmission, is a shared objective of the USG and GIRoA. On-budget (Government to 
Government) financial assistance of $ (financial information omitted) will be provided by USAID to the MoM for 
rehabilitation and drilling of wells. 

PLAN FOR DATA ACQUISITION BY USAID 
Data collection Methodology: Information prepared by the Drilling Contractor and reviewed by SGGA  
Data Source: Drilling Contractor progress reports and any addition sources 
Method of Acquisition : Collection of progress reports from Drilling Contractor plus verification from the On-Site 
Field Representative for MoM 
Frequency and Timing of Data Acquisition: After each well is completed or abandoned 
Individual (s) responsible at USAID: Jules “Mike” Jordy  
Individual responsible for providing data to USAID:  Wayne Register 
Location of data Storage:  SGGA offices in Kabul 

DATA QUALITY ISSUES 
Date of Initial Data Quality Assessment: Q3, 2013 
Known data Limitations and Significance (if any): Evaluation data may be incomplete or inaccurate based on 
poorly performed “down hole” work by the Contractor  
Actions taken or Planned to Address data limitations: Diligent collection, review and maintenance of 
progress reports from Drilling Contractor plus verification from the On-Site Field Representative for MoM 
Date of Future Data Quality Assessments:  Prior to semi-annually reporting in April and October 
Procedures for Future Data Quality Assessments: Periodic collection and comparison of progress reports 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 
Data Analysis: Analyzed in semi-annual reports 
Presentation of Data: In semi-annual reports 
Review of Data: By USAID in semi-annual reports 
Reporting of Data: In semi-annual reports 

OTHER NOTES 
Wayne Register was selected as the Individual responsible for providing data to USAID. 
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Other Notes: None 
INDICATOR VALUES 

Year Target Actual Notes 
2013 2  It was anticipated that the 3 Bashikurd wells could be 

completed in 2013, however, after the initial tender was 
completed it was deemed necessary to re-tender for only 
the rehabilitation of two Bashikurd wells. The Target has 
been changed from 3 to 2.  

2014 1  It is anticipated that the one Juma well could be 
completed in 2014 

2015    
THIS SHEET UPDATED ON:  April 30, 2013 
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6 Tender for Gathering System & Processing Plant 

Objective #: C.3.2 Assist the MoM with implementation of infrastructure activities necessary to identify, quantify 
and develop gas fields, such as testing and re-working existing wells, drilling new wells, and construction of a gas 
processing (sweetening) plant.  

Subtask #:  C.4. TASK 2: Assist the MoM with implementation of infrastructure activities necessary to identify, 
quantify and develop gas fields, such as testing and r e-working existing wells, drilling new wells, and 
construction of a gas processing (sweetening) plant.  

Indicator #: Completion of the Tender and related Work for Gathering System & Processing Plant 
DESCRIPTION 

Precise Definitions:  

This indicator counts the successful completion of the Gathering System & Processing Plant.  

The indicator total will increase by one when the work is completed, otherwise the indicator will be zero.   
Unit of Measure: Number (of Gathering System & Processing Plant completed.) 
Disaggregated By: N/A 
Justification/Management Utility:  

The development of the Sheberghan gas fields and related infrastructure, including increased electricity 
generation and transmission, is a shared objective of the USG and GIRoA. On-budget (Government to 
Government) financial assistance of $ (financial information omitted) will be provided by USAID to the MoM for 
the Gathering System & Processing Plant. 

PLAN FOR DATA ACQUISITION BY USAID 
Data collection Methodology: Information prepared by the Construction Contractor and reviewed by SGGA  
Data Source: Construction Contractor progress reports and any addition sources 
Method of Acquisition : Collection of progress reports from Construction Contractor plus verification from the 
On-Site Field Representative for MoM 
Frequency and Timing of Data Acquisition: After Gathering System & Processing Plant is completed  
Individual (s) responsible at USAID: Jules “Mike” Jordy  
Individual responsible for providing data to USAID:  Wayne Register 
Location of data Storage:  SGGA offices in Kabul 

DATA QUALITY ISSUES 
Date of Initial Data Quality Assessment: Q2, 2015 
Known data Limitations and Significance (if any): Evaluation data may be incomplete or inaccurate based on 
poorly performed work by the Contractor  
Actions taken or Planned to Address data limitations: Diligent collection, review and maintenance of 
progress reports from Contractor plus verification from the On-Site Field Representative for MoM 
Date of Future Data Quality Assessments:  Prior to semi-annually reporting in April and October 
Procedures for Future Data Quality Assessments: Periodic collection and comparison of progress reports 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 
Data Analysis: Analyzed in semi-annual reports 
Presentation of Data: In semi-annual reports 
Review of Data: By USAID in semi-annual reports 
Reporting of Data: In semi-annual reports 

OTHER NOTES 
Wayne Register was selected as the Individual responsible for providing data to USAID. 
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Other Notes: None 
INDICATOR VALUES 

Year Target Actual Notes 
2013    
2014    
2015 1  It is anticipated that the Gathering System & Processing 

Plant could be completed in 2015. 
THIS SHEET UPDATED ON:  April 30, 2013 
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7 Tender for Professional Engineers for Rehabilitation and Drilling of 
Wells 

Objective #: C.3.2 Assist the MoM with implementation of infrastructure activities necessary to identify, quantify 
and develop gas fields, such as testing and r e-working existing wells, drilling new wells, and construction of a 
gas processing (sweetening) plant.  

Subtask #:  C.4. TASK 2: Assist the MoM with implementation of infrastructure activities necessary to identify, 
quantify and develop gas fields, such as testing and r e-working existing wells, drilling new wells, and 
construction of a gas processing (sweetening) plant.  

Indicator #: Completion of the Tender and related Work for Rehabilitation and Drilling of Wells 
DESCRIPTION 

Precise Definitions:  

This indicator counts the successful hiring of the Professional Engineers for the Rehabilitation and Drilling of 
Wells.  

The indicator total will increase by one, each time a Professional Engineer is hired, otherwise the indicator will be 
zero.   
Unit of Measure: Number (of Professional Engineers hired) 
Disaggregated By: N/A 
Justification/Management Utility:  

The development of the Sheberghan gas fields and related infrastructure, including increased electricity 
generation and transmission, is a shared objective of the USG and GIRoA. On-budget (Government to 
Government) financial assistance of $ (financial information omitted) will be provided by USAID to the MoM for 
rehabilitation and drilling of wells. The Professional Engineer will monitor to ensure compliance with the drilling 
contract. 

PLAN FOR DATA ACQUISITION BY USAID 
Data collection Methodology: Professional Engineer signs contract and then arrives on site 
Data Source: Signed Contract and On-Site Field Representative for MoM verifies arrival 
Method of Acquisition : Collection of contract copy plus verification from the On-Site Field Representative for 
MoM 
Frequency and Timing of Data Acquisition: When On-Site Field Representative for MoM verifies arrival 
Individual (s) responsible at USAID: Jules “Mike” Jordy  
Individual responsible for providing data to USAID:  Wayne Register 
Location of data Storage:  SGGA offices in Kabul 

DATA QUALITY ISSUES 
Date of Initial Data Quality Assessment: N/A 
Known data Limitations and Significance (if any): N/A  
Actions taken or Planned to Address data limitations: N/A 
Date of Future Data Quality Assessments:  N/A 
Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 
Data Analysis: Analyzed in semi-annual reports 
Presentation of Data: In semi-annual reports 
Review of Data: By USAID in semi-annual reports 
Reporting of Data: In semi-annual reports 

OTHER NOTES 
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Wayne Register was selected as the Individual responsible for providing data to USAID. 
Other Notes: None 

INDICATOR VALUES 
Year Target Actual Notes 
2013 2  It is anticipated that 2 Professional Engineer could be 

hired in 2013 
2014    
2015    

THIS SHEET UPDATED ON:   
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8 Tender for Professional Engineers for Gathering System & 
Processing Plant 

Objective #: C.3.2 Assist the MoM with implementation of infrastructure activities necessary to identify, quantify 
and develop gas fields, such as testing and r e-working existing wells, drilling new wells, and construction of a 
gas processing (sweetening) plant.  
Subtask #:  C.4. TASK 2: Assist the MoM with implementation of infrastructure activities necessary to identify, 
quantify and develop gas fields, such as testing and r e-working existing wells, drilling new wells, and 
construction of a gas processing (sweetening) plant.  
Indicator #: Completion of the Tender and related Work for Gathering System & Processing Plant 

DESCRIPTION 
Precise Definitions:  
This indicator counts the successful hiring of the Professional Engineers for the Gathering System & Processing 
Plant.  
The indicator total will increase by one, each time a Professional Engineer is hired, otherwise the indicator will be 
zero.   
Unit of Measure: Number (of Gathering System & Processing Plant completed.) 
Disaggregated By: N/A 
Justification/Management Utility:  
The development of the Sheberghan gas fields and related infrastructure, including increased electricity 
generation and transmission, is a shared objective of the USG and GIRoA. On-budget (Government to 
Government) financial assistance of $ (financial information omitted) will be provided by USAID to the MoM for 
the Gathering System & Processing Plant. The Professional Engineer will monitor to ensure compliance with the 
Gathering System & Processing Plant contract. 

PLAN FOR DATA ACQUISITION BY USAID 
Data collection Methodology: Professional Engineer signs contract and then arrives on site 
Data Source: Signed Contract and On-Site Field Representative for MoM verifies arrival 
Method of Acquisition : Collection of contract copy plus verification from the On-Site Field Representative for 
MoM 
Frequency and Timing of Data Acquisition: When On-Site Field Representative for MoM verifies arrival 
Individual (s) responsible at USAID: Jules “Mike” Jordy  
Individual responsible for providing data to USAID:  Wayne Register 
Location of data Storage:  SGGA offices in Kabul 

DATA QUALITY ISSUES 
Date of Initial Data Quality Assessment: N/A 
Known data Limitations and Significance (if any): N/A  
Actions taken or Planned to Address data limitations: N/A 
Date of Future Data Quality Assessments:  N/A 
Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 
Data Analysis: Analyzed in semi-annual reports 
Presentation of Data: In semi-annual reports 
Review of Data: By USAID in semi-annual reports 
Reporting of Data: In semi-annual reports 
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OTHER NOTES 
Wayne Register was selected as the Individual responsible for providing data to USAID. 
Other Notes: None 

INDICATOR VALUES 
Year Target Actual Notes 
2013    
2014 2  It is anticipated that 2 Professional Engineer could be 

hired in 2014 
2015    
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