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ACRONYMS 

CDC Community Development Council 

CPF Commercial Production Farm 

DDA District Development Assembly 

DAI Development Alternatives, Inc. 

DAIL Department of Agriculture, Irrigation and Livestock 

GIRoA Government of the Islamic Republic of Afghanistan 

ha Hectare 

ICD Institutional Capacity Development 

IDEA-NEW Incentives Driving Economic Alternatives–North, East and West 

IPM Integrated Pest Management 

KAPC Kunduz Almond Producers Cooperative 

kg Kilogram 

MAIL Ministry of Agriculture, Irrigation and Livestock 

PSP Private Sector Partner 

USAID United States Agency for International Development 

VFU Veterinary Field Unit 

2WT Two-wheel Tractor 
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PROGRAM DESCRIPTION 

The United States Agency for International Development’s (USAID) Afghanistan country strategy 

includes the promotion of long-term agricultural development and alternative livelihoods for farmers that 

results in a “a sustainable, thriving agricultural economy” and contributes to the U.S. Government’s 

stabilization and counternarcotics policy goals. USAID’s Office of Agriculture launched the Incentives 

Driving Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its 

mission is to support the stabilization and transition of Afghanistan by expanding the licit agricultural 

economy in the northern, eastern and western regions of the country. 

To accomplish this goal, IDEA-NEW focuses on activities that promote income generation and job 

creation through increased commercial agricultural opportunities for Afghan farmers in poppy-prone 

areas. The program also strengthens farm to market linkages in economic development corridors in its 

three target regions and works to grow viable agribusinesses by facilitating connections between 

producers, traders and buyers through market information activities and sales promotion. The program 

works closely with provincial- and district-level government and local communities to build strong 

relationships among local stakeholders. 

Three partners implement IDEA-NEW. Development Alternatives, Inc. (DAI) programs in the East and 

West; ACDI/VOCA operates in the North, and Mercy Corps works in the Northeast. IDEA-NEW 

currently implements programming in seventeen provinces across Regional Commands-North, East and 

West. 

EXECUTIVE SUMMARY 

IDEA-NEW reduced its activities in the second half of July in recognition of the start of Ramadan. 

Nevertheless, IDEA-NEW remained very busy throughout the month. Highlights include: 

� Production and sales data gathered from 980 female silkworm beneficiaries showed that the 

women produced and sold 12,333 kilograms (kg) of silkworm cocoons for a total of 7,009,250 

AFN ($124,079).  

� 11 broiler farms in the Eastern region generated 3,010,435 AFN ($53,757) in gross income by 

selling 27,670 chicks at local markets. 

� IDEA-NEW’s orchard establishment activities in the Northeast have helped establish 1,165 new 

fruit orchards established in Baghlan, Badakhshan, Takhar and Kunduz and facilitated the 

pruning of over 1,050 existing orchards. 

� Wheat harvesting field days at demonstration plots in the North finished with a total of 647 

farmers trained during 18 field days. 

� 20 Trade Afghan participants from Kapisa, Parwan, Panjshir and Nangarhar joined 65 guests at 

PARSA’s official project launch in Kabul. The event generated $4,000 in sales and future orders 

for Trade Afghan businesses.  

� 10 beekeepers in Kunduz learned how to separate their bee colonies, which resulted in an 

additional 28 colonies that produced 378 kg of honey. 
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IDEA-NEW staff oversees the 

installation of trellising posts at a 

traditional vineyard in Shibirghan 

(Jawzjan)  

A private service provider prunes a vineyard in 

Kunduz Center district (Kunduz) 

PROGRAM ACTIVITY HIGHLIGHTS 

VALUE CHAIN INTERVENTIONS 

IDEA-NEW’s programming focuses around eight value chains—grapes, orchard crops, vegetables, 

poultry, wheat, silk, honey and karakul (Astrakhan or Persian lamb). Monthly highlights in each of these 

areas are presented below. 

Grape Value Chain 

IDEA-NEW’s grape trellising project in the Northeast, 

which was launched in May and June, is running smoothly 

in Badakhshan, Takhar, Baghlan and Kunduz provinces. In 

July, program staff completed beneficiary selection in 

Takhar (15 vineyard owners) and Kunduz (40). Beneficiary 

selection in Badakhshan and Baghlan provinces is ongoing 

and expected to be completed in August; so far, 20 of the 

30 target beneficiaries in Badakhshan and 10 of the 20 

beneficiaries in Baghlan have been identified. In Kunduz, 

the technical team has already started training beneficiaries 

in vineyard layout preparation and pruning techniques. The 

farmer trainings in the remaining provinces are expected to start in August. Following the trainings, 

IDEA-NEW will establish demonstration plots in each of the four provinces to promote best grape 

trellising practices among all farmers in the activities’ target communities. 

Within IDEA-NEW’s vineyeard management activity in the Northeast, 50 farmers in Kunduz province 

have received training in green pruning. To date, 50 vineyards (in total 1,500 vines) in Kunduz and seven 

vineyards in Badakhshan have been successfully pruned by the farmers.  

IDEA-NEW’s northern agriculture team held four field days in July, one each at demonstration vineyards 

in Sari Pul and Sang Chaharak districts of Sari Pul province and Feroz Nakhchir and Hazrati Sultan 

districts in Samangan. Each field day focused on when to 

irrigate and apply fertilizer as well as best practices in disease 

management and summer pruning (shoot and leaf thinning, 

cluster management and tipping/topping vines).  

Eighty two individuals, including demonstration plot owners 

and neighboring vineyard owners, attended to learn about 

powdery mildew disease and the correct timing and application 

of wettable sulfur spray. Vine shoot thinning and the benefits of 

converting to a trellising system were also discussed. All 

attendees also watched a demonstration of vine shoot thinning 

and then practiced it themselves under the tutelage of IDEA-

NEW’s trainers. 

IDEA-NEW’s work to convert traditional vineyards to 

commercial I and T trellising systems continued throughout July in newly established vineyards.1 Three 

vineyards, measuring 0.84 hectares (ha), were trellised and a total of 513 concrete posts were installed. To 

                                                      
1 Farmers contributed 50% of the cost. 
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date, 39.56 ha have been trellised in Faryab, Jawzjan, Balkh, Samangan and Sari Pul provinces. IDEA-

NEW’s progress towards its 2013 goal of 50 ha of converted vineyards is presented below: 

Province Target (ha) 
Actual ha trellised as 

of 31 July 2013  
Percent Complete 

Samangan 10 9.92 99% 

Faryab 20 17.08 85% 

Sari Pul 8 5.32 66% 

Jawzjan 6 3.03 50% 

Balkh 6 4.21 70% 

Total 50 39.56 79% 

Orchard Crop Value Chain 

IDEA-NEW’s Eastern region legacy team continued its visits to citrus root stock nurseries established by 

the Nangarhar Growers Association and Nangarhar Valley Development Authority in Narang (Kunar), 

Behsud (Nangarhar) and Qarghaee districts (Laghman) and noted that saplings’ growth were progressing 

as expected and that trees were ready to be transplanted. Site visits were also made to 68 orchards that 

were established with IDEA-NEW support in Fall 2012 and Spring 2013. Orchards were reported to be in 

good condition and owners were advised on irrigation and weed control. 

In the North, program staff monitored 42 orchards in Faryab province that were established with IDEA-

NEW assistance in 2013.2 Technical staff offered advice as needed to orchard owners regarding proper 

irrigation and weed control during the trees’ growing season. 

The registration of the Kunduz Almond Producers Cooperative (KAPC) with the Ministry of Agriculture, 

Irrigation and Livestock (MAIL) and the Kunduz Department of Agriculture, Irrigation and Livestock 

(DAIL) has been completed. The cooperative consists of nine groups whose membership comprises a 

total of 217 individual almond growers. IDEA-NEW has helped these farmers organize into a registered 

entity with the goal of assisting them in the wholesale export of their goods to the fairtrade market in the 

United Kingdom. Additionally, KAPC expects to learn about its fairtrade status from FLO-CERT, the 

international fairtrade certification agency that carried out KAPC’s initial audit in the preceding reporting 

period, in August. 

IDEA-NEW’s technical team for Baghlan province monitored 200 orchards in Puli Khumri, Baghlan 

Jaded, Bano, Dehsallah and Puli Hesar districts and found them properly weeded and in good condition. 

In Badakhshan, the staff visited 163 farmers in Faizabad, Kishem, Yaftal, Argo and Darayem districts and 

consulted them on fruit thinning, pest and disease control.  

Program staff also monitored newly established orchards in Badakhshan, Baghlan, Takhar and Kunduz, 

and found that the saplings were growing as expected and that, overall, the farmers’ orchards were in 

good condition.3 During the site visits, program staff advised farmers on appropriate orchard irrigation 

technique (basin irrigation), fertilizer application and weeding. Additionally, all 92 farmers in Takhar 

province, whom IDEA-NEW contacted for feedback, indicated that they were very satisfied with their 

new venture. 

                                                      
2 A total of 150 orchards were established in 2013. 
3 IDEA-NEW facilitated the establishment of 1,165 orchards: 345 in Badakhshan, 430 in Baghlan, 273 in Takhar 
and 117 in Kunduz. 
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Within the follow-on orchard establishment activity, which was launched in June, IDEA-NEW has 

identified 134 of the target 400 beneficiaries: 34 (out of the 100 target farmers) in Kalafghan, Baharak 

and Taluqan districts of Takhar province and all 100 target beneficiaries in Aliabad, Khanabad, Imam 

Sahib, Qala-e-Zal and Chardara districts in Kunduz. Discussions with the local shuras and community 

elders regarding target beneficiary selection are underway in Baghlan and Badakhshan. The program 

expects to have identified the remaining 266 farmers by the end of August. Once identified, the farmers 

will receive vouchers from IDEA-NEW for purchasing certified fruit tree saplings and fertilizers at the 

local markets and will be trained and assisted in the establishment of their new orchards.4 

IDEA-NEW also identified 60 orchard owners (out of 80) interested in establishing nurseries with peach, 

apricot, pear, almond, apple, cherry and plum trees. This activity is designed to assist farmers in 

producing quality saplings that are in demand in the Northeast region. IDEA-NEW will supply 

beneficiaries with saplings, orchard tools, and fertilizers and training in nursery establishment and 

management. The selection of the remaining 20 farmers in Badakhshan province is expected to be 

completed in the coming month. 

Training in summer pruning techniques were held for 552 

farmers Baghlan and Takhar provinces and IDEA-NEW 

technical staff oversaw the pruning of 1,051 orchards in all 

four provinces: 252 orchards in Baghlan, 165 orchards 

Takhar, 229 in Badakhshan and 405 orchards in Kunduz. 

The pruning is carried out by local private service 

providers who have been introduced to farmers through a 

voucher system designed by IDEA-NEW to establish 

lasting relations between farmers and pruners. 

In July, IDEA-NEW distributed 3,000 plastic baskets for collecting and transporting products to 300 

farmers (75 in Takhar, 150 in Kunduz and 75 in Baghlan) who belong to farmers groups.5 Also, 75 

farmers in Bano, Dehsallah and Puli Hesar districts of Baghlan province received 75 ladders, the 

distribution of which was carried out in coordination with local Community Development Councils 

(CDC), District Development Assembly (DDA) and DAIL extension officers. IDEA-NEW’s Badakhshan 

team is currently working to identify local traders to link with the farmer groups. Also in July, the 

program staff trained 300 farmers across the region in business skills, such as accurate production record 

keeping, marketing and effective coordination of group activities. Due to high farmer interest, IDEA-

NEW decided to form five additional fruit groups in Worsaj district (Takhar); to date, three of the five 

groups have been formed and the remaining two will be up and running in August. 

Vegetable Value Chain 

To date, 103 of the target 140 female beneficiaries have been identified for the Northeast region’s home-

based greenhouse establishment project. Within this activity, the beneficiaries will receive technical 

training in greenhouse crop production methods, along with initial vegetable seeds and gardening tools, 

and assisted by the program agriculture specialists in the establishment of their greenhouses. The 

                                                      
4 The vouchers will cover 50% of the input costs. 
5 Under the farmers group formation and market linkages project, IDEA-NEW established five vegetable grower 
groups and five fruit grower groups (each consisting of 15 farmers) in every Northeast target province. Groups will 
be linked to local markets and will receive improved post-harvest tools such as harvest baskets, ladders and capacity 
building trainings in improved production, harvest, post-harvest handling and marketing techniques which will 
improve their income-earning potential.  

A pruned orchard in Taluqan district (Takhar) 
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Samiullah shows his tomato farm in Doshi 

district (Baghlan) 

selection of the remaining 37 beneficiaries in Kunduz and Badakhshan will be completed in August 

which is when the farmer trainings and input distribution will start. 

The monitoring carried out during July of the women’s commercial vegetable cultivation project showed 

that the vegetable plots managed by female farmers in the Northeast are in good condition. IDEA-NEW’s 

agriculture specialists continue to support beneficiaries via trainings and consultations in relevant 

vegetable cultivation practices (fertilizer application, weed control, etc.). In July, three farmers in 

Badakhshan and 89 farmers in Takhar sold their harvests (onions and tomatoes), earning 15,000 AFN 

($266) and 747,330 AFN ($13,295) in total sales, respectively. 

In July, 47 male farmers who are participating in the commercial vegetable cultivation project in 

Badakhshan sold their cucumber harvests for 480,580 AFN ($8,549). In Takhar, 242 farmers sold 67,412 

kg of cucumbers for 771,740 AFN ($13,729), 409 tomato growers earned 3,745,742 AFN ($66,638) 

through the sale of 536,335 kg of tomatoes, and 58 farmers sold 259,994 kilograms of watermelon, 

which generated 1,694,698 AFN ($30,149). In Kunduz, 230 watermelon and 115 tomato growers earned 

respectively 15,001,215 AFN ($266,878) and 10,269,265 AFN ($182,695) in total sales. 

Program staff in Badakhshan organized five field days and exposure visits for 238 farmers in Baharak, 

Kishem, Argo and Faizabad districts in order to facilitate the exchange of experiences among 

beneficiaries and train them in transplanting onion seedlings to large land plots, irrigation, proper 

harvesting techniques, sorting and seed production. In Takhar province, the program staff, together with 

the Department of Economy, held two exposure visits and 

farmer field days for 361 participants in Kishem, Bangi, 

Baharak and Taluqan districts. In Kunduz, the staff 

organized 18 field days for 312 farmers and 24 agriculture 

extension officers to promote sound irrigation, weeding 

and fertilizer application techniques. In Baghlan, the 

technical team monitored 410 watermelon and 218 tomato 

plots and held four farmer field days for 120 farmers in 

Puli Khumri, Baghlan Jaded and Doshi districts where 

they carried out trainings in plant spacing, irrigation, 

fertilizer application and how to properly weed 

watermelon and tomato plots. One farmer, Samiullah, said 

“I’ve already harvested over five tons of tomatoes this year 

and earned about 56,000 AFN ($996). This is great because it’s more than I earned before and I entirely 

depend on my farm for income. I am grateful to IDEA-NEW for helping me learn new things for my 

farm.” 

July saw the completion of IDEA-NEW’s low tunnel commercial vegetable cultivation project in Kunduz 

province. In Takhar and Baghlan provinces, where the activity is ongoing, the farmers are reporting good 

progress. In Baghlan, the program team visited 14 land plots and consulted the farmers in proper fertilizer 

application as well as how best to irrigate and weed watermelon plots. Program staff visited 25 farmers in 

Taluqan, Bangi and Baharak districts (Takhar) and found low tunnels well-managed and in good 

condition. The July sales data collected from 243 cucumber and 50 watermelon growers in Takhar show a 

total sales of 936,930 AFN ($16,668) and 1,116,522 AFN ($19,863), respectively. Additionally, program 

staff organized an exposure visit for 22 farmers to further train them in appropriate vegetable cultivation 

methods using low plastic tunnels.  
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Female CPF farmers attend IPM training in 

Panjshir 

Within the high plastic tunnel vegetable cultivation project, IDEA-NEW has identified nine of the target 

22 agriculture cooperatives (eight in Baghlan, four in Badakhshan, five in Takhar and an additional five in 

Kunduz) who will receive assistance in establishing high plastic tunnels for offseason commercial crop 

production. Cooperatives will focus on growing tomatoes, sweet peppers, cucumber, squash, muskmelon 

and eggplant. Beneficiary selection in Baghlan, Badakhshan and Kunduz provinces continued throughout 

July and is expected to be completed in the coming month. 

The selection of 600 beneficiaries in Kunduz province for the summer commercial vegetable production 

project was completed in July and seed and fertilizer inputs were delivered to 543 farmers in Aliabad, 

Imam Sahib, Khan Abad, Kunduz Center and Qala-e-Zal districts. In Takhar, 828 farmers (out of 1,000) 

received inputs from local private sector partners (PSPs) and 651 farmers in Bangi, Taluqan and Baharak 

districts have received technical training in land preparation, seed cultivation and seedling transplanting. 

In Badakhshan, summer vegetable seeds were distributed to 426 of the target 500 farmers and 26 farmers 

in Baharak, Kishem and Argo districts have already transplanted cauliflower seedlings to their main land 

plots. In Baghlan, the agriculture team monitored 527 watermelon, cauliflower, cabbage and lettuce farms 

in Puli Khumri, Baghlan Jaded, Bano, Dehsallah and Puli Hesar districts and provided on-plot instruction 

in irrigation frequency, fertilizer application and weeding. Also, 337 farmers were trained in vegetable 

cultivation in nurseries (cauliflower, watermelon, cabbage and lettuce). To date, 10 farmers transplanted 

cauliflower, lettuce and cabbage seedlings to their demonstration plots. In addition, 248 of these farmers 

were linked with PSPs in Puli Khumri, Baghlan Jaded, Bano and Dehsallah districts who can meet their 

current and future seed and fertilizer needs. 

 Harvesting of tomato, zucchini and eggplant continued at Eastern region commercial production farms 

(CPFs). The fourth round of staggered planting for the Spring/Summer season was also completed at all 

CPFs in Nangarhar, Laghman and Kunar provinces. Beneficiaries in Parwan and Kapisa also began 

preparing for the fifth round of planting for Fall/Winter crops. A total of 74 CPF farmers were also 

trained on modern farming techniques and were lined 

with private input suppliers in Parwan and Kapisa to 

provide quality seeds, such as carrots, turnips, radishes, 

cabbage and lettuce.  

IDEA-NEW’s technical and gender teams conducted 

basic integrated pest management (IPM) and land 

preparation training for female CPF farmers in Panjshir 

(18 farmers), Kapisa (20) and Parwan (19) and also 

surveyed and selected an additional 200 female farmers 

who also received DAP and UREA fertilizer and carrot, 

spinach, cauliflower and turnip seeds.6  

In-kind grant agreements were signed with four 

vegetable value chain-related agribusinesses—Javan Chips Production Company, Khalil Raihan Food 

Production Company, Masroor Food Processing Company and Sail Food Items Production Company—

during July and final approval for Himat Arman Non-Alcoholic Beverages Limited’s technical assistance 

and business plans was also granted. Agribusiness teams also linked Gift Food and Khalid Faizan Food 

Production Company with, respectively, a local farmer in Kama and Surkhrod districts (Nangarhar). In 

July, Gift Food purchased 500 kilograms (kg) of fresh pepper from the farmer and is planning to repeat 

                                                      
6 Twenty famers in Panjshir, 80 in Kapisa and 100 in Parwan.  
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An IDEA-NEW poultry specialist vaccinates 

chicks at a farm in Sarobi district (Kabul) 

this purchase in the future. Gift Food also received an order for 1,800 cartons of jams, ketchup and 

vinegar from Finest supermarket in Kabul. This was the first time Finest had purchased Gift Food’s 

products and there is the possibility of future orders. Agribusiness staff also linked Finest with Khalil 

Raihan Food Production Company, who provided the supermarket with samples of different flavored 

jams. 

IDEA-NEW also assisted Masroor Food Processing Company in organizing an internal taste test of its 

recipes for apple and mango jams, apple juice and mixed pickles. Twenty Masroor Food employees 

shared their thoughts on how to improve the products’ flavors to better compete with competitors’ 

products. Masroor Food is currently developing new recipes. Program staff also began designing 

advertising billboards for Hussain Zada Agriculture 

Company and linked the business with new retail shops in 

Sarkani, Khas Kunar and Kama districts (Nangarhar). 

Hussain Zada staff are now negotiating agreements for each 

retailer to sell its products. 

Poultry Value Chain 

Members of IDEA-NEW’s Eastern region legacy team 

monitored 22 commercial broiler farms in Nangarhar, 

Laghman, Kunar, Kapisa and Kabul provinces to check on 

flocks’ health, provide vaccinations and offer technical 

assistance, as needed, to poultry farmers. The following table 

summarizes the number of chicks added to/sold by IDEA-

NEW-supported poultry farms during the reporting period. 

Farmer’s Name District Province 
Broiler 

or 
Layer 

# 
Cycle 

# Chicks 
Added in 
Reporting 

Period 

# Chicks 
Sold in 

Reporting 
Period 

Total 
(AFN) 

Total ($) 

Wahidullah Mehterlam Laghman Broiler 13th  2,200 2,000 247,252 4,494 

Mohabat Alingar Laghman Broiler 8th 2,500 2,620 316,703 5,628 

Sardar Wali Qarghaee Laghman Broiler 12th  3,500 
  

  

Abdul Waris Qarghaee Laghman Broiler 10th 2,000 
  

  

Dorani Qarghaee Laghman Broiler 
  

2,300 284,340 5,053 

Haji Murad Qarghaee Laghman Broiler 
  

1,600 193,406 3,437 

Haji Abdul Raziq Qarghaee Laghman Broiler 
  

3,200 386,813 6,874 

Ezatullah Qarghaee Laghman Broiler  20th  2,500 
  

  

Gul Agha Qarghaee Laghman Broiler  10th  3,000 
  

  

Sheer Alam Khas Kunar Kunar Broiler  11th  1,600 
  

  

Noorahman Dara-I-Noor Nangarhar Broiler 
  

1,600 193,406 3,437 

Kareemullah Dara-I-Noor Nangarhar Broiler 12th  2,500 2,350 296,978 5,277 

Ghulam Farooq Achin Nangarhar Broiler 
  

3,200 386,813 6,874 

Yarahman Ghani Khil Nangarhar Broiler  11th  3,000 3,300 39,890 709 

Saleem Ghani Khil Nangarhar Broiler  12th  4,000 2,900 350,549 6,373 

Zalmay Bihsud Nangarhar Broiler 
  

2,600 314,285 5,585 

Haji Waheedullah Sarobi Kabul Broiler 1st  2,000 
   

Hafizullah Sarobi Kabul Broiler 1st  2,000 
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Farmer’s Name District Province 
Broiler 

or 
Layer 

# 
Cycle 

# Chicks 
Added in 
Reporting 

Period 

# Chicks 
Sold in 

Reporting 
Period 

Total 
(AFN) 

Total ($) 

Mohamad Anwar Sarobi Kabul Broiler 1st  2,000 
   

Noor Agha Hisa 2 Kohistan Kapisa Broiler 1st  2,000 
   

Sediqullah Hisa 2 Kohistan Kapisa Broiler 1st  2,000 
   

Abdul Hakeem Mahmood Raqi Kapisa Broiler 1st 2,000 
   

Total 38,800 27,670 3,010,435 $53,757 

IDEA-NEW’s Jalalabad-based agribusiness team assisted Omaid Khalid Poultry Equipments Production 

Company in negotiating an exclusive contract with Nasir Ahmad Poultry Equipment in Batikoot district 

(Nangarhar). The wholesaler agreed to purchase only Omaid Khalid-produced drinkers and to distribute 

them throughout Afghanistan for one year. An in-kind grant agreement was also signed with the 

Afghanistan Poultry Farmers Association. 

IDEA-NEW’s Takhar livestock specialists continued training Taluqan district-based beneficiaries of the 

women’s backyard poultry farming project in pullet rearing and coop construction.7 To date, all coops in 

the area have successfully constructed under the specialists’ close supervision. In Baghlan, the staff 

trained beneficiaries in Baghlan Jaded and Puli Khumri districts in poultry vaccination and disease 

control. Subsequently, all 90 farmers were introduced to local veterinary field units (VFUs) and had their 

pullets (3,270 total) vaccinated against Newcastle Disease, which is prevalent in the region. In Kunduz, 

the livestock team visited 10 farmers in Imam Sahib and Qala-e-Zal districts and found that their chickens 

had started laying eggs. In Badakhshan, the program completed the distribution of 3,400 pullets and 8,000 

kg of balanced poultry feed to all beneficiaries in Faizabad district.  

Based on the growing interest in and community acceptance of poultry farming as a culturally appropriate 

means for Afghan women to earn a living, the program launched a follow-on backyard poultry rearing 

activity in the Northeast that assists an additional 400 women (100 per province). In July, IDEA-NEW’s 

teams monitored coop construction in all target districts; so far, 70-80% of the work has been completed. 

Following the completion of coops, the program teams will proceed with the distribution of 40 three-

month-old pullets and 10 kg of balanced feed per beneficiary.  

July marked the completion of trainings in poultry 

management for the beneficiaries of IDEA-NEW’s 

women’s semi-commercial poultry farming activity as 

well as the construction of 20 coops in Kalafghan, 

Taluqan and Baharak districts of Takhar province.8 In 

Badakhshan, program staff distributed 2,400 pullets and 

2,000 kg of balanced feed to 20 beneficiaries in Faizabad 

district; the distribution was carried out in close 

coordination with DAIL and the members of the local 

CDC. In Kunduz, the farmers have reported that their 

chickens have started laying eggs. In Baghlan, all 10 

farmers in Baghlan Jaded, Puli Khumri and Doshi districts 

                                                      
7 Eighty female participants were chosen in Badakhshan, 90 in Baghlan, 100 in Takhar and 110 in Kunduz. 
8 Twenty in Badakhshan, 10 in Baghlan, 20 in Takhar, and 10 in Kunduz. 

A newly built chicken coop in Taluqan district 

(Takhar) 
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have been trained in pullet management and have successfully vaccinated their pullets (1,097 in total) 

against Newcastle Disease. The vaccination was done by VFU specialists that IDEA-NEW linked with 

the farmers. 

July also saw the completion of beneficiary selection for the second round of the semi-commercial 

poultry farming activity.9 The livestock teams for Kunduz and Baghlan provinces identified local 

suppliers of pullets and balanced feed which will be distributed to female farmers in the coming months.10 

In Baghlan, program staff assisted beneficiaries with the design and layout of their chicken coops; 

currently, coop construction, which farmers are responsible for, is underway. In Takhar, the livestock 

specialists trained the beneficiaries in Kalafghan, Baharak and Taluqan districts in poultry rearing and 

farm management ahead of input distribution, which is scheduled for August. 

Wheat Value Chain 

Program staff held the final harvesting field day of the 2013 season at a IDEA-NEW established 

demonstration plot in Bilchiragh district (Faryab) that was attended by 35 farmers. Participants saw a two-

wheel tractor (2WT)-powered reaper and thresher harvest the wheat. A total of 647 farmers attended 18 

harvesting field days over a two month period. July marked the end of the wheat harvesting season in the 

North and also the end of the third stage of IDEA-NEW’s annual crop development program. The fourth 

stage, yield comparison field days, will begin in August when program staff will present harvest figures 

from each demonstration plot and compare them to data collected from neighboring, traditional farms. 

IDEA-NEW sold five of its seven zero-tillage seeders to PSPs in Balkh, Samangan and Faryab provinces. 

These private companies will rent these machines to local farmers who have seen the benefits of using the 

equipment at field days held at the program’s zero-tillage demonstration plots.  

During July, IDEA-NEW signed in-kind grant agreements with Dastagir   Shamshad Noodles and 

Vermicelli Production Factory, Kunar Agriculture Company, Majnoon Food Production Company. The 

business and technical assistance plans for four agribusinesses—Kaliwal Oil, Soap and Cotton Seed Cake 

Manufacturing Company, Kabul Improved Seed Production and Agro-Services Company, Sailab Sohail 

Agriculture Machinery Company Limited and 

Mohammad Hussain Food Production Company—

were approved by IDEA-NEW’s senior 

management and submitted to the grants and 

procurement department for processing.  

Javed Afghan Threshers Manufacturing Factory’s 

new smelting machine, which was obtained under 

an IDEA-NEW grant, became operational on July 

16. A test run went perfectly and Javed Afghan has 

been using the machine regularly since then. This is 

the first smelting machine in Eastern Afghanistan 

and will enable Javed Afghan to produce parts, 

such as square bars, flat and angled irons for 

threshers, trolleys, rice and corn shellers that they would normally have to import from Pakistan or India. 

This new capacity will reduce their operating costs by 30%. 

                                                      
9 Twenty farmers in each Northeast province. 
10 Each beneficiary will receive 120 pullets and 100 kg of feed. 

Javed Afghan staff during a trial run with their new 

smelting machine 
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A silk beneficiary in Dihdadi (Balkh) 

lays her cocoons out to dry 

Silk Value Chain 

In July, IDEA-NEW’s northern women’s development team 

analyzed production and sales figures gathered from 980 female 

silk farmers who received imported hybrid silk eggs. Results 

showed that beneficiaries harvested a total of 12,333 kg of 

silkworm cocoons, which were sold for a total of 7,009,250 AFN 

($124,079). This means each beneficiary earned 7,152 AFN ($126) 

which is almost 80% more than what typically women earn when 

using domestic silkworms.11 

Honey Value Chain 

The honey business development project is running successfully in 

Kunduz and Baghlan provinces. This activity works with two cooperatives (55 members) in Baghlan and 

two cooperatives (170 members) in Kunduz. In July, the Kunduz technical team trained cooperative 

members on how to use a wax foundation machine, sealer machine and labeling equipment provided to 

them by IDEA-NEW. In Baghlan, all cooperative members were linked with two other beekeeping 

cooperatives that were willing and able to provide technical assistance in honey extraction and 

packaging. Also, three cooperatives in Badakhshan successfully delivered 600 kg of honey, worth 

240,000 AFN ($4,269), to Finest supermarket in Kabul. So far sales to Finest have generated 720,000 

AFN ($12,809) for IDEA-NEW’s beneficiaries. 

Additionally, IDEA-NEW is implementing a beekeeping business development project which targets 14 

cooperatives with a total membership of 350 beekeepers.12 In July, IDEA-NEW’s technical team visited 

90 beekeeping farms in Baharak district of Badakhshan province and reported that all of the colonies were 

in good condition. In Kunduz, staff assisted the beekeepers in combining and separating bee colonies as 

appropriate. This resulted in 10 farmers successfully increasing their colonies by an additional 28 

colonies, which subsequently produced 378 kg of honey. In Baghlan, IDEA-NEW monitored 60 

beneficiaries’ beehives in Baghlan Jaded and Puli Khumri 

districts and found them well-maintained; 30 farmers 

reported that they had collected 120 kg of honey. In 

Takhar, the staff visited 92 beneficiaries in Kalafghan and 

Farkhar districts and advised farmers on how best to 

extract honey; on average, the volume of production per 

beneficiary was approximately 13 kg. Afterwards, one 

beekeeper, Abdul Bashir from Qaratoo village in 

Kalafghan district, shared “This is the first time I’ve 

collected 14 kilograms of honey from my colonies. I am 

very happy that I’ve able to work with IDEA-NEW on 

making improvements to my beekeeping business.” 

Also in July, IDEA-NEW and Season Honey Processing and Packaging Factory met with Amini Sadary 

Ltd., a Kabul-based company that exports fresh and dried fruits and vegetables to Canada and the Middle 

East, to discuss the possibility of partnering to export processed honey from Afghanistan. A sample was 

                                                      
11 Data shows that female silkworm farmers typically harvest six to eight kg of cocoons per box of domestic 
silkworms and traditional methods. Using the hybrid worms and modern rearing techniques they learned in IDEA-
NEW’s trainings, farmers harvested 12-14 kgs of cocoons per box. 
12 Three in Badakhshan, four each in Baghlan and Takhar and three in Kunduz. 

Abdul Bashir learns how to extract honey in 

Kalafghan district (Takhar) 
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The owner of Mashal Dairy signs his 

agribusiness grant agreement with IDEA-

NEW in Kabul 

A paravet examines a sheep in 

Aybak (Samangan) 

provided to Amini Sadary Ltd. which was sent to Dubai for quality control and testing. Results are 

expected in September and, if acceptable, the parties will meet again to negotiate a contract. 

Karakul Value Chain 

IDEA-NEW assigned paravets at VFUs in Balkh, Jawzjan, Samangan and Faryab provinces continued 

supporting local livestock owners. In July, they vaccinated 79,394 animals against various diseases and 

treated 58,464 animals. In addition, 495 women and 1,588 men 

attended extension trainings on herd health and production at VFUs 

across all four provinces. A breakdown by province is presented 

below: 

 

 

 

NON-VALUE CHAIN PROJECTS13 

IDEA-NEW signed an in-kind grant agreement with Bahar Biscuits Manufacturing Company, Kapisa 

Farm Service Center and Mashal Dairy in July. IDEA-NEW’s Kabul-based staff will begin the second 

phase of the program’s business management training to representatives from all three agribusinesses in 

the coming month. In the meantime, purchase requests have 

been created for each company per the terms of their 

respective agreement.  

Nineteen Karkila Aw Maldari (agriculture and livestock) 

shows were aired live during July via Sharq Radio in 

Nangarhar and Kawoon Ghag Radio in Laghman. A total of 

28 farmers phoned in during Sharq Radio’s 10 shows while 

33 listeners called Kawoon Ghag. IDEA-NEW’s experts 

answered questions on how to establish new orchards, 

harvest stone fruit, maize cultivation, staggering planting, 

handling pesticides, raising goats, beekeeping, animal food 

security and disease prevention and control in poultry farms. 

When asked why he tuned in every week, Khaksar Qalandarzai from Mehtarlam district (Laghman), said: 

“We are poor people and have a dairy cow. A while ago, it became ill. One day, Karkila Aw Maldari 

show was broadcasting from Kawoon Ghag Radio. My mother called me to call to the vet in the program 

and ask him about the illness of the cow. When I called the vet, he asked me to tell him signs of the 

disease. I told him and he advised me on medicine for the cow. I bought it and gave it the cow and it 

became well.” He has been an ardent listener ever since. 

IDEA-NEW’s technical team in the North monitored 30 potato demonstration plots in Pashtun Kot and 

Bilchiragh districts of Faryab province. The potatoes were growing as expected and there were no visible 

                                                      
13 IDEA-NEW’s work in non-target value chains either continues long-running projects or addresses significant 
opportunities to develop value-adding processing and marketing. 

Province 
Number of 

Trainings Held 

Number of 

Farmers Attended 

Balkh 108 853 

Jawzjan 33 315 

Samangan 45 375 

Faryab 78 540 

Total 262 2,083 
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disease and/or pest infestations. Staff are working with the demonstration plot owners to prepare for the 

harvest season, which will begin in August and run through September. 

INPUTS AND SERVICES 

Three new farmers from Balkh province bought subsidized 2WTs.14 Each received five days of operation, 

maintenance and safety training before receiving their new tractor. They were also linked with an IDEA-

NEW established 2WT workshop capable of providing future maintenance support. So far, 251 farmers in 

all five Northern provinces have purchased 2WTs from IDEA-NEW. 

STRENGTHENING AGRICULTURE INFRASTRUCTURE 

At the request of residents in Bilchiragh and Pashtun Kot districts of Faryab provinces, IDEA-NEW’s 

northern team oversaw the building of two additional root cellars. Each cellar has the capacity to store 

1,500 kg of potatoes and will be used by up to 100 potato farmers to store seed potatoes to be used in the 

upcoming season. Work on both sites is currently 30% complete. Construction should be finished in late 

August when the cellars will be officially handed over to local communities.  

Meanwhile, work on an underground storage site in Dihdadi district (Balkh) is more than halfway 

completed. When finished, this site will offer eight tons of storage capacity to 100 onion farmers. This 

storage will allow farmers to preserve excess produce for sale at a later date. 

IDEA-NEW currently has eight other active infrastructure projects—six in Nangarhar and two in the 

Western province of Badghis. All are progressing according to plan. Please refer to Annex III for a 

summary of all infrastructure projects implemented under IDEA-NEW. 

CROSSCUTTING THEMES 

Gender 

IDEA-NEW’s gender work focuses on increasing women’s participation in different stages of its value 

chains by supporting women-led and –owned agricultural production and businesses across its target 

regions. This is accomplished through capacity-building trainings and supporting culturally appropriate 

income-generating livelihoods for women, such as vegetable cultivation, poultry farming and silkworm 

rearing. As noted previously in this report, IDEA-NEW’s assistance throughout July resulted in 89 

women engaged in IDEA-NEW’s commercial vegetable production project in Takhar sold 124,555 kg of 

tomatoes for an impressive 747,330 AFN ($13,295). In addition, 120 women from Taluqan, Baharak and 

Kalafghan districts (Takhar) completed their coop construction and will begin their home-based poultry 

farming in the coming month. Within IDEA-NEW’s women’s pickle making project, the equipment for 

the factory has been purchased and the premises renovated. As of the end of the reporting period, female 

beneficiaries were preparing to receive training in pickle production and marketing skills before starting 

production in August. In the North, 980 female silk farmers harvested a total of 12,333 kg of silkworm 

cocoons, which generated 7,009,250 AFN ($124,079) in sales. Agribusiness staff in Jalalabad 

(Nangarhar) finished revising business and technical assistance plans for the women-run Ali Sahil Wool 

Spinning Company and submitted them to senior management for approval. 

On July 6, representatives from 20 women-led businesses and cooperatives from Kapisa, Parwan, 

Panjshir, Nangarhar and Kabul provinces joined 65 guests at the official launch of Trade Afghan at 

                                                      
14 Farmers provide 65% of the 2WT’s total cost. 
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Guests look at Trade Afghan product 

displays at PARSA’s launch event 

PARSA’s Afghan Garden Kitchen. In addition to introducing the 

168 products certified under the Trade Afghan brand, the event 

generated $4,000 in sales and future orders for Trade Afghan 

businesses.  

IDEA-NEW’s Deputy Regional Manager for the North and 

Business Development team met several times with PARSA to 

discuss Rabia Maryam Handicrafts Company joining the Trade 

Afghan project. as Rabia Maryam is the only domestic producer 

of high quality, handmade scarves and shawls that can meet the 

needs of the export market (500 or more pieces per month). 

PARSA is currently negotiating with three international buyers 

to confirm their interest in Afghan handicraft products. IDEA-

NEW’s northern staff also facilitated the sale of 90 scarves from Rabia Maryam and 25 Trade Afghan 

leather bags to Focus on Women in Maryland, USA. All products will be shipped in the coming month. 

In addition, 16 baseline reports for women-run companies in Kapisa, Parwan, Panjshir and Nangarhar 

provinces were completed by PARSA staff. Samples of six Trade Afghan products (listed below) were 

also delivered to Finest for taste and quality testing. 

Product Name Company Province 

Baby sheets 
Vocational and Handicraft 
Association of Nawid-i-Afghan 

Nangarhar 

Red and green dried 
pepper  Shorghal Village Project Association Kapisa 
Dried tomatoes 

Wheat starch Firdous Bareen Nangarhar 

Parwan chili 
Parwan Women Vocational training 
and Agriculture Services 
Organization 

Parwan 

Honey Tomato Paste Making Business Kapisa 

IDEA-NEW staff conducted its food safety and hygiene training to nine members of PARSA’s technical 

staff at PARSA’s office in Kabul on July 29–30. The first day consisted of a discussion, led by IDEA-

NEW’s Gender Strategy Manager, on the importance of good hygiene practices and the impact it can 

have on a company’s reputation, consumers’ interest and 

product sales. On the second day, IDEA-NEW’s Technical 

Specialist for Value Added Production and an Agribusiness 

Consultant provided trainees with an overview of general 

manufacturing practices and how to implement them in food 

processing areas. They then gave practical demonstrations of 

how to sterilize glass jars and hot water bath canning. 

In the East, IDEA-NEW finished training 10 high school 

teachers from Kunar, Laghman and Nangarhar provinces to 

become Taraqi Saba instructors. Participants completed the 

same curriculum as students, engaging in small group 

exercises and individual work assignments. After 45 hours of 

A Taraqi Saba instructor accepts her 

certificate   from IDEA-NEW’s Deputy 

Regional Manager at the closing ceremony 

in Jalalabad (Nangarhar) 
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training, instructors received their certificates of completion on July 9 in Jalalabad (Nangarhar). Student 

selection for the next round of Taraqi Saba will begin in late September once students return from the 

summer holiday. 

IDEA-NEW and GIRoA Coordination
15

 

A complete list of coordination meetings between IDEA-NEW and Afghan government representatives 

during the reporting period will be submitted with the next quarterly report. 

Sustainability and Capacity Building 

IDEA-NEW staff limited the number of its capacity building trainings during Ramadan; as such, the 

Institutional Capacity Development (ICD) unit did not conduct any sessions in July. Their efforts during 

the reporting period centered on preparations for nine trainings scheduled for late August and early 

September in Nangarhar, Parwan, Kapisa and Panjshir. This included coordinating with relevant officials 

at local DAILs. Program staff also continued to engage DAIL, DoE and Department of Women’s Affairs 

in various stages of project implementation to help ensure the transfer of relevant best practices into 

future GIRoA-sponsored extension activities. Also in July, program staff in Kunduz prepared a six-page 

technical guide on bio-security for backyard poultry farms in order to help educate local farmers in how 

to identify, prevent and control diseases. IDEA-NEW disseminates technical resources, such as the bio-

security manual, to beneficiaries as well as external stakeholders (GIRoA, other agriculture projects, etc.) 

in order to ensure that best practices acquired during IDEA-NEW’s five years of implementation will 

remain available beyond the life of IDEA-NEW.  

From time to time, IDEA-NEW also organizes events in order to bring various stakeholders together to 

forge new relationships that will hopefully continue to meet producers’ and processors’ needs once 

IDEA-NEW’s programming ends. To this end, IDEA-NEW held an Agriculture Value Chain Conference, 

Exhibition and Business Network Day in Kabul on July 7. This event brought together the agriculture 

producers, food processors, wholesalers and 

packaging companies together on a single 

platform where different key players in the 

market could be linked with each other in order to 

strengthen IDEA-NEW’s specific value-chains, 

and in the long run, sustain Afghanistan’s 

agriculture and economic sectors.  

More than 180 representatives from different 

businesses, organizations and institutions 

encompassing the food processing sector, 

packaging companies, traders and exporters, 

wholesalers and financial sector attended the 

event. In addition, GIRoA officials from MAIL, 

the Ministry of Public Health, Afghanistan 

Investment Support Agency and Afghanistan Chamber of Commerce and Industry participated. Four 

panels discussed regional demand for Afghan products and opportunities in Dubai, India, Russia, 

Kazakhstan and Tajikistan; the importance of food safety, quality control, developing Afghanistan’s 

processing industry and challenges and opportunities; the public and private support services available to 

                                                      
15 As of January 2013, this section focuses on special IDEA-NEW/GIRoA events and/or GIRoA capacity building 
efforts. 

MAIL’s Director of Private Sector Development 

addresses conference participants in Kabul 
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agribusinesses, and the need to better coordinate production efforts. After each discussion, panelists 

answered audience members’ questions. 

The event also featured an exhibition of over 80 locally produced food items from 17 IDEA-NEW 

supported agribusinesses. The program also arranged 45 business to business meetings for producers, 

processors, traders, exporters and wholesalers in order to facilitate new connections amongst these key 

value chain players. These resulted in five provisional deals among companies that had not previously 

worked together.  

Various national and international media outlets covered the event and conducted nine interviews with 

panelists, participants, GIRoA officials and IDEA-NEW staff that were later broadcast on Zhwandon TV, 

Khorshed TV, Ariana TV, Radio Killid, Radio Azadi, Radio BBC, Bakhtar News Agency and Pajhwok 

News. When asked what he thought about this event, the president of Khalil Rayhan Food Processing 

Company, Mr. Mohammad Ibrahim, shared “This is a unique event for the agribusiness sector in 

Afghanistan. I have never participated in an event of this type before. This program brings together all of 

the key players of the agricultural economy to a single platform to help rehabilitate the broken agricultural 

infrastructure in Afghanistan. I liked the Business to Business meetings session because the producers got 

a chance to discuss their demand requirements and the quality of their products directly with their 

clients.” 
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ANNEX I: MAP OF IDEA-NEW VALUE CHAINS 
AS OF JULY 31, 2013 

 



IDEA-NEW MONTHLY REPORT—JULY 2013                              21 

ANNEX II: PERFORMANCE 
INDICATOR TABLE
Please see the attached Excel document. 

ANNEX III: CCI PROJECT DATA 
BY REGION
Please see the attached Excel document. 

ANNEX IV: FARMER TRAINING 
SUMMARY 

Province District Orchards CPF Poultry 
Total # of 

Farmers trained 

Nangarhar Khas Kunar - 20 - 20 

Parwan Said Khil - 18 - 18 

Parwan Jablseraj - 19 - 19 

Kapisa Kohistan 1 - 17 - 17 

Total  - 74 - 74 

 

ANNEX V: NON-CCI PROJECT 
LIST
Please see the attached Excel document. 

ANNEX VI: MONTHLY GRANTS 
REPORT
Please see the attached Excel document. 



 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  FY'12  FY'13 
 Male  Female  Nan  Lagh  Kun  Nur  Kapisa  Panjsher  Parwan  Kabul  Hirat  Badg  Male  Female  Balkh  Far-yab  Jawz-jan  Sam-gan  Sari Pul  Male  Female 

 Bdk-shn  Baghlan  Kunduz  Parwan  Takhar  Male  Female 

 Previous Period           25,351      1,037,581         150,287        55,832        68,083        2,846           436           112           380           228      20,925          38,177      135,405      144,530      64,829        53,589      42,024        69,685      79,425      23,290              -        87,498 

 Current Period           10,428           10,428                102               25                 6              -               21               1             44             40             28               155               92             140             50             622             62          1,699        2,510        2,704              -          2,127 
 Total of Two 
periods           35,779      1,048,009         150,389        55,857        68,089        2,846           457           113           424           268      20,953          38,332      135,497      144,670      64,879        54,211      42,086        71,384      81,935      25,994              -        89,625 

 Previous Period    16,145,843    26,617,681    12,097,002   1,672,421   2,446,323      60,348              -                -                -                -                -          189,497   3,125,151   1,472,781    796,514   1,044,354    621,957      942,090    726,648    741,098              -      681,499 
 Current Period                   -                    -                    -                  -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -                -                -                -   
 Total of Two 
periods    16,145,843    26,617,681    12,097,002   1,672,421   2,446,323      60,348              -                -                -                -                -          189,497   3,125,151   1,472,781    796,514   1,044,354    621,957      942,090    726,648    741,098              -      681,499 

 Previous Period           28,025                  -                    -                  -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -                -                -                -   
 Current Period                   -                    -                    -                  -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -                -                -                -   
 Total of Two 
periods           28,025                  -                    -                  -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -                -                -                -   

 Previous Period             3,024           41,573             4,487          4,494          3,424              -                -                -                -                -                -              2,727          2,520          2,940        2,156          2,125        3,386          3,259        4,144        3,033              -          2,879 
 Current Period                   -                    -                    -                  -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -                -                -                -   
 Total of Two 
periods             3,024           41,573             4,487          4,494          3,424              -                -                -                -                -                -              2,727          2,520          2,940        2,156          2,125        3,386          3,259        4,144        3,033              -          2,879 

 Previous Period                705        44,221          3,076           47,298           19,905          8,093        11,831           202             20             11             30               2              -                     2         39,351                745          1,021             862           424             352           327        1,695        1,291          1,270           964           315              -          1,668          3,175        1,040 
 Current Period                   -                  -                  -                    -                    -                  -                  -                -                -                -                -                -                -                    -                   -                     -                  -                  -                -                  -                -                -                -                  -                -                -                -                -                  -                -   
 Total of Two 
periods                705        44,221          3,076           47,298           19,905          8,093        11,831           202             20             11             30               2              -                     2         39,351                745          1,021             862           424             352           327        1,695        1,291          1,270           964           315              -          1,668          3,175        1,040 

 Previous Period                134                -                  -             12,760             4,660          1,937          2,914             51               2               2               4               1              -                    -                   -                     -            1,635             132        1,046               19             13              -                -                 36             72             13              -             223                -                -   
 Current Period                   -                  -                  -                    -                    -                  -                  -                -                -                -                -                -                -                    -                   -                     -                  -                  -                -                  -                -                -                -                  -                -                -                -                -                  -                -   
 Total of Two 
periods                134                -                  -             12,760             4,660          1,937          2,914             51               2               2               4               1              -                    -                   -                     -            1,635             132        1,046               19             13              -                -                 36             72             13              -             223                -                -   

 Previous Period                   -                  144                    8               11                 1               4              -                -                -                -                -                    -                   1               52              -                  -                -                 18             30               6              -               13 
 Current Period                   -                    -                    -                  -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -                -                -                -   
 Total of Two 
periods                   -                  144                    8               11                 1               4              -                -                -                -                -                    -                   1               52              -                  -                -                 18             30               6              -               13 

 Previous Period             3,730      467,659          7,751         475,410           62,081        17,735        27,215           590           293              -             119           138              -            28,621       136,328                464        69,028        51,482      45,930        35,817      27,030    226,749        2,538        26,687      17,293        8,152              -        57,199      104,582        4,749 

 Current Period             5,169          4,841             328             5,169                  21                -                  -                -               19              -               35              -                -                     2                77                   -                 49             107             50             324             42           572              -               407        1,260           745              -          2,108          4,192           328 
 Total of Two 
periods             8,899      472,500          8,079         480,579           62,102        17,735        27,215           590           312              -             154           138              -            28,623       136,405                464        69,077        51,589      45,980        36,141      27,072    227,321        2,538        27,094      18,553        8,897              -        59,307      108,774        5,077 

 Previous Period         302,244      8,484,419           37,287        10,433        11,300              -                -                -                -                -                -          105,482   2,221,250   3,113,334    833,818   1,539,310    499,405        59,374      38,826              -                -        14,600 
 Current Period         200,493         200,493                  -                  -                  -                -                -                -                -                -                -                    -          57,631      101,194      16,627        23,321              -                  -                -          1,720              -                -   
 Total of Two 
periods         502,737      8,684,912           37,287        10,433        11,300              -                -                -                -                -                -          105,482   2,278,881   3,214,528    850,445   1,562,631    499,405        59,374      38,826        1,720              -        14,600 

 Previous Period             2,812      237,654        10,612         248,266           37,032        16,880        25,119           506             45             48           123               5              -                    -           79,364                394        48,561        38,442      15,018        16,997      12,890    125,926        5,982        14,650        9,094        3,169              -          9,687        32,364        4,236 
 Current Period             3,095          3,029               66             3,095                  -                  -                  -                -                -                -                -                -                -                    -                   -                     -                 20               20              -               295             16           285             66             776           751        1,198              -               19          2,744              -   
 Total of Two 
periods             5,907      240,683        10,678         251,361           37,032        16,880        25,119           506             45             48           123               5              -                    -           79,364                394        48,581        38,462      15,018        17,292      12,906    126,211        6,048        15,426        9,845        4,367              -          9,706        35,108        4,236 

 Previous Period                   -             36,647             3,102          1,304          1,641              -                -                -                -                -        11,840            1,479          1,084                 1               2                 2               5             449      12,260           300              -          3,178 
 Current Period                   -                    -                    -                  -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -                -                -                -   
 Total of Two 
periods                   -             36,647             3,102          1,304          1,641              -                -                -                -                -        11,840            1,479          1,084                 1               2                 2               5             449      12,260           300              -          3,178 

 Previous Period                982          9,063                -               9,063             2,057             500             329              -                -                -                 2              -                -                    -             2,888                   -               126             476             13               41             21           677              -            1,934        1,750           867              -             947          5,498              -   
 Current Period             1,741          1,741                -               1,741                  -                  -                  -                -                -                -                -                -                -                    -                   -                     -                  -                   9              -                  -                -                 9              -               516           499           717              -                -            1,732              -   
 Total of Two 
periods             2,723        10,804                -             10,804             2,057             500             329              -                -                -                 2              -                -                    -             2,888                   -               126             485             13               41             21           686              -            2,450        2,249        1,584              -             947          7,230              -   

 Previous Period                218          2,869          7,044             9,913             2,593             690             535              -               34               8             61             36              -                    -             1,402             2,555          1,274             811           907             705           810           892        3,615               52        1,177             86              -             134             575           874 
 Current Period                306             251               55                306                  75                 3                 4              -                -                -                 7             40             28               116              251                  22               22                 4              -                   3               4              -               33                -                -                -                -                -                  -                -   
 Total of Two 
periods                524          3,120          7,099           10,219             2,668             693             539              -               34               8             68             76             28               116           1,653             2,577          1,296             815           907             708           814           892        3,648               52        1,177             86              -             134             575           874 

 Previous Period                165          1,730             109             1,839                533               37               35              -               64             56             75             49              -                   62              825                  86               91               97             57               29             34           306               2             320           202             29              -               69             599             21 
 Current Period                117             104               13                117                    6               22                 2              -                 2               1               2              -                -                   37                60                  12                 1                -                -                  -                -                -                 1                -                -               44              -                -                 44              -   
 Total of Two 
periods                282          1,834             122             1,956                539               59               37              -               66             57             77             49              -                   99              885                  98               92               97             57               29             34           306               3             320           202             73              -               69             643             21 

 Previous Period           17,444         293,090           45,991        19,990        14,850        1,750              -                -                -                -        20,925            9,494        16,325        53,222        2,904                -          1,239        26,042      49,909      10,987              -        19,462 
 Current Period                   -                    -                    -                  -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -                -                -                -   
 Total of Two 
periods           17,444         293,090           45,991        19,990        14,850        1,750              -                -                -                -        20,925            9,494        16,325        53,222        2,904                -          1,239        26,042      49,909      10,987              -        19,462 

 Previous Period         514,337      5,249,745      5,182,228                -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -          3,650      63,867              -   
 Current Period                   -                    -                    -                  -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -                -                -                -   
 Total of Two 
periods         514,337      5,249,745      5,182,228                -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -          3,650      63,867              -   

 Previous Period                548          2,168          6,240             8,408                686             228             286              -                 3               1             35               6              -                     2              945                302          1,075             779           934             737           798           260        4,063          1,124           664           272               2           776             963        1,875 
 Current Period                   -                  -                  -                    -                    -                  -                  -                -                -                -                -                -                -                    -                   -                     -                  -                  -                -                  -                -                -                -                  -                -                -                -                -                  -                -   
 Total of Two 
periods                548          2,168          6,240             8,408                686             228             286              -                 3               1             35               6              -                     2              945                302          1,075             779           934             737           798           260        4,063          1,124           664           272               2           776             963        1,875 

 Previous Period                    3                  70                  10                 4                 2              -                -                -                -                -                -                     1               16               10             10                 9               8                -                -                -                -                -   
 Current Period                   -                    -                    -                  -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -                -                -                -   
 Total of Two 
periods                    3                  70                  10                 4                 2              -                -                -                -                -                -                     1               16               10             10                 9               8                -                -                -                -                -   

 Previous Period                  28                -                  -                  239                  39               11               13               1              -                -                -                -                 4                 29                 -                     -                 10               29             12                 4             16              -                -                 17             35               7              -               12                -                -   
 Current Period                   -                  -                  -                    -                    -                  -                  -                -                -                -                -                -                -                    -                   -                     -                  -                  -                -                  -                -                -                -                  -                -                -                -                -                  -                -   
 Total of Two 
periods                  28                -                  -                  239                  39               11               13               1              -                -                -                -                 4                 29                 -                     -                 10               29             12                 4             16              -                -                 17             35               7              -               12                -                -   

 Previous Period                   -                    78                  29                 4               11              -                -                -                -                -                 2                 23                 2                -                -                  -                -                   1               3               1              -                 2 
 Current Period                   -                    -                    -                  -                  -                -                -                -                -                -                -                    -                  -                  -                -                  -                -                  -                -                -                -                -   
 Total of Two 
periods                   -                    78                  29                 4               11              -                -                -                -                -                 2                 23                 2                -                -                  -                -                   1               3               1              -                 2 

 Previous Period           15,711   7,635,119      114,168      7,749,287      1,925,068      459,689      861,552    127,685              -                -                -        12,252    142,113     1,050,796    4,538,052           41,103      133,452        98,452        2,650          6,050        7,790    248,394              -     1,196,873    931,863    160,228              -      632,772   2,848,672      73,064 
 Current Period           16,301        16,301                -             16,301             6,704                -                  -                -                -                -                -          4,349              -              4,236         15,289                   -            1,012                -                -                  -                -          1,012              -                  -                -                -                -                -                  -                -   
 Total of Two 
periods           32,012   7,651,420      114,168      7,765,588      1,931,772      459,689      861,552    127,685              -                -                -        16,601    142,113     1,055,032    4,553,342           41,103      134,464        98,452        2,650          6,050        7,790    249,406              -     1,196,873    931,863    160,228              -      632,772   2,848,672      73,064 

 Previous Period                  11          4,816               89             4,906             1,425             308             610           107              -                -                -               10             83               613           3,119                  37               83               55               2                 1               9           148              -               674           472             85              -             370          1,548             52 
 Current Period                  10               10                -                    10                    4                -                  -                -                -                -                -                 4              -                     2                  9                   -                   0                -                -                  -                -                 0              -                  -                -                -                -                -                  -                -   
 Total of Two 
periods                  21          4,826               89             4,916             1,428             308             610           107              -                -                -               13             83               615           3,129                  37               83               55               2                 1               9           149              -               674           472             85              -             370          1,548             52 

 Previous Period 100.00%                  -                    -                  -                  -                -                -                -                -                -                -                    -                   -                     -                  -                  -                -                  -                -                -                -                  -                -                -                -                -                  -                -   
 Current Period 0%                  -                    -                  -                  -                -                -                -                -                -                -                    -                   -                     -   0% 0% 0% 0% 0%              -                -                  -                -                -                -                -                  -                -   
 Total of Two 
periods 100.00%                526                  -                  -                  -                -                 3               2               5              -                -                    -                   -                     -               108             103           102             101           102              -                -                  -                -                -                -                -                  -                -   

 Monthly 
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 Bi-annually (once every 2 years) 

                    -                       -                       -                       -   

           23,500           106,002           121,703           117,830           105,470             29,574 
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                    -   
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              4,577 

              2,208 

              2,204 

           22,000 

                565 

             2,000 

             1,000 

       2,058,345  Livestock disaggregation available 

      8 

 # of participants who have received IDEA 
NEW-supported agricultural productivity 
training           480,579          375,000                            485,000       10,902 

      9 

 # of livestock under increased technology 
and improved management 

       8,684,912          500,000                         7,200,000       73,200                       62,500    1,031,706       3,300,000 

25%               -   15%    4,179,464     13,500,000                     -          9,270,070        5,577,865      13,834,812                    (1)

 NA  NA NA  NA            15,698                     -               28,024             15,433 

                    -   

          245,041 

              1,060 

      2 

      3 

4

     28,682,746 

            64,274 

                      40,000,000 

                             74,854 

 TBD  NEW 

 Final sales of businesses are taken from business sales 
reports.  Final sales of agricultural commodities are 
taken from annual sample surveys. Undercounting and 
underreporting possible.  

 Production of licit farm products are taken from annual 
sample surveys.  Undercounting and reporting possible.  

 Baseline figure exists from 2009.  FY'12 will be first 
reporting for this indicator.  This is based on sample 
survey.  Household incomes cannot necessarily be 
attributed to IDEA-NEW, so this indicator may or may 

                     0                     -                       -   
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                             37,000 
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                    -   

       1,378,125             22,583 
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              1,757 

                     1 

                 301 

                  18 

                   64                   85 

                    -                117 

         380,000 

             2,545 

          5,065 

         350,000 

            59,944 

          362,243 

              3,853 

                   16 

       2,205,317 

                 904 

            63,247 

           45,250 

                 614             24,159 

 Farmers receiving inputs often receive training; possible 
double counting.  

              3,261 

                   31 

                 493 

                  60 

                    -   

              4,414 

                     9 

                    -   

          117,773 

                     5 

            18,733 

                 485 

            12,362 

            20,817                     -   

            83,938 

              6,612 

 Farm FTEs are based on estimates related to hectares 
planted.  Agribusiness FTEs rely on reports by 
businesses.  

 Possible double counting for farmers participating more 
than once as outlined in PMP 

2951

 By Gender  MC Achievements By Province 

 By Gender  ACDI Achievements By Province 

 Grand Total 

                    -   

 DAI Acheivements By Province 

          270,409 

                   55 

 By Gender 

                   76 

          307,011 

  IDEA-NEW Achievements By Fiscal Year 

 Farm FTEs are based on estimates related to hectares 
planted.  Agribusiness FTEs rely on reports by 
businesses.  

              2,643 

          107,775 

 IDEA-NEW 
Total to Date 

                500 

USD Value of final sales of licit farm and non-
farm products*

 Volume of production of licit farm products 
(MT) 

Average annual household income from licit 
economic activities in IDEA-NEW 
communities

                           995,000 

                                  160 

                             53,000 

 IDEA-NEW LOP Target
(New targets submitted in July 2012 to 

USAID) 

             1,200                  154 

                  10 

 IDEA-NEW Targets By Fiscal Year
New targets submitted in July 2012 to USAID 

                  20 

         265,350                     116,272 

              -                              220 

      434,794 

               40 

    13,000,000 

           15,698 

2823

           62,000 

Number of households benefited by 
alternative development or alternative 
livelihood activities in USG-assisted areas        1,048,009          275,000 

Number of full-time equivalent (FTE) jobs 
created by USG sponsored alternative 
development or alternative livelihood 
activities (farm jobs = indicator 3.8) 

            47,298  NEW 

 # of KM of transportation infrastructure 
constructed or repaired 

                 144 

      20,866 

           83,000 

           25,500 

                      65,670       113,808          117,000 

                        4,852 

                      63,650 

           900 

      15,829 

          4,157              6,000 

 NA NA TBD

              2,844               1,640 

        7,237                       29,234         32,995            11,575 

             2,800 

             4,675 

         115,000 

         542,500               1,709           554,403        2,806,197        3,264,258 

 NEW 

                500               1,956 

            10,219              1,000 

            36,647            10,000 

          251,361 

              5,481 

             3,200 

                300 

             36 

    19 

    16 

    17 

Number of organizations / associations 
assisted as a result of IDEA-NEW (incl. 
women's) 

 NEW 

          293,090            75,000 

# of households directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects

Number of rural infrastructure projects 
completed through cash-for-work programs

                 239  NEW 

    18 

USD value of agricultural exports as a result 
of IDEA NEW

      5,000,000 

                   70 

              4,023 

              1,727 

 Reporting Period: July 1-31, 2013 
 IDEA-NEW 

 MC/ IDEA-NEW  ACDI-VOCA/ IDEA-NEW  DAI/IDEA-NEW  IDEA-NEW  

              1,537 

 Sr. 
No 

      1 

      7 

    10 

 By Gender 

# of farmers using IDEA-NEW-supported 
agricultural inputs in targeted areas

      156,612 

 Known data quality issues/Notes 

 This is an aggregate indicator.  It adds the following 
indicators together:  9,11,13,14,15,16.   

 PERFORMANCE INDICATORS  Added this period 

              9,103 

 # of hectares under improved irrigation in 
IDEA NEW assisted areas 

      5 

Number of farmers planting high-value crops

 NA 

 NA  NA 

        10,042 

   1,324,000 

 According to USAID Office of Agriculture's PMP, high 
value crops refer to perennial crops only.  

 Possible double counting may occur for participants 
who receive other types of training.  

 As reported by elders/shuras, therefore respodent bias 
is likely.  

             1,400 

                    7 

              1,888 

                    -   

            99,477              3,550                  750 

       1,281,477 

                     6           1,544 

                      44,250 

               8 

           650 

 NA 

          1,107 

      127,098 

                           494 

                           161 

 # of government line staff participating in 
IDEA-NEW training activities 

       5,249,745 

              8,408 

Number of agriculture-related 
microenterprises participating in IDEA-NEW-
supported value chains

                300 

                                    75 

                 2,040,000 

                           141 

    360,000 

             22 

 NA 

    20 

 # of KM of irrigation system constructed or 
repaired by IDEA-NEW 

                   78                 350                                     70               -                              186              191 

      6 

# of hectares of alternative crops under 
cultivation targeted by USG programs 

            12,760  NEW                              12,500         3,257                       16,032         13,712 

    11 

    12 

    15 

    13 

    14 

# of participants who have received business 
skills training 

            10,804 

 NA 

    21 

 USD value of wages paid through cash-for-
work infrastructure activities 

       7,765,588     10,000,000                         7,750,000               -                    4,650,000    3,142,306       1,100,000          190,000                     -          3,824,389        2,650,495        1,082,075           208,630 

                  20                    -                       -                      39                    10                    23                      6 

                160                     -                 2,582               1,554                  659                  120 
 Full-time equivalents (FTEs) are calculated at 260 labor 
days per FTE 

 - 

    22 

    23 

Proportion of females who report increased 
self-efficacy at the conclusion of USG 
supported training/programming

 526/531       2,600,000 75%
 Added in 
Nov 2012 

 Added in Nov 2012 
 Added in 
Nov 2012 

 Added in Nov 
2012 

# of FTE created through cash-for-work 
infrastructure activities 

              4,916       2,600,000                                5,000               -                           1,195           2,333                 750 

                                    -   
                                    -   

                                    -   
75%                     -   



 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  FY'12  FY'13  Nan  Lagh  Kun  Nur  Kapisa  Panjsher  
Parwan  Kabul  Hirat  Badg  Male  Female 

 Previous Period               684        150,287        55,832         68,083        2,846             436          112       380        228      20,925        38,177 
 Current Period               422               102               25                  6             -                 21              1         44          40             28             155 
 Total of Two 
periods            1,106        150,389        55,857         68,089        2,846             457          113       424        268      20,953        38,332 
 Previous Period     7,047,379   12,097,002   1,672,421    2,446,323      60,348                -               -            -             -               -        189,497 
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -   
 Total of Two 
periods     7,047,379   12,097,002   1,672,421    2,446,323      60,348                -               -            -             -               -        189,497 
 Previous Period            6,742 
 Current Period                  -                   -               -                  -               -            -             -               -                 -   
 Total of Two 
periods            6,742                 -               -                  -               -            -             -               -                 -   
 Previous Period            3,783            4,487          4,494           3,424          2,727 
 Current Period                  -                 -                   -               -                  -               -            -             -               -                 -   
 Total of Two 
periods            3,783            4,487          4,494           3,424             -                  -               -            -             -               -            2,727 
 Previous Period                 71          19,905          8,093         11,831           202               20            11         30            2             -                   2        39,351           745 
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -                 -               -   
 Total of Two 
periods                 71          19,905          8,093         11,831           202               20            11         30            2             -                   2        39,351           745 
 Previous Period                   7            4,660          1,937           2,914             51                 2              2           4            1             -                 -   
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -   
 Total of Two 
periods                   7            4,660          1,937           2,914             51                 2              2           4            1             -                 -   
 Previous Period                  -                     8               11                  1               4                -               -            -             -               -                 -   
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -   
 Total of Two 
periods                  -                     8               11                  1               4                -               -            -             -               -                 -   

 Previous Period               308          62,081        17,735         27,215           590             293             -         119        138             -          28,621      136,328           464 
 Current Period                 77                 21               -                   -               -                 19             -           35           -               -                   2               77             -   
 Total of Two 
periods               385          62,102        17,735         27,215           590             312             -         154        138             -          28,623      136,405           464 
 Previous Period                  -            37,287        10,433         11,300             -                  -               -            -             -               -        105,482 
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -   
 Total of Two 
periods                  -            37,287        10,433         11,300             -                  -               -            -             -               -        105,482 
 Previous Period               115          37,032        16,880         25,119           506               45            48       123            5             -                 -          79,364           394 
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -                 -               -   
 Total of Two 
periods               115          37,032        16,880         25,119           506               45            48       123            5             -                 -          79,364           394 
 Previous Period                  -              3,102          1,304           1,641             -                  -               -            -             -        11,840          1,479 
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -   
 Total of Two 
periods                  -              3,102          1,304           1,641             -                  -               -            -             -        11,840          1,479 
 Previous Period                  -              2,057             500              329             -                  -               -             2           -               -                 -            2,888             -   
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -                 -               -   
 Total of Two 
periods                  -              2,057             500              329             -                  -               -             2           -               -                 -            2,888             -   
 Previous Period               106            2,593             690              535             -                 34              8         61          36             -                 -            1,402        2,555 
 Current Period               273                 75                 3                  4             -                  -               -             7          40             28             116             251             22 
 Total of Two 
periods               379            2,668             693              539             -                 34              8         68          76             28             116          1,653        2,577 
 Previous Period               155               533               37                35             -                 64            56         75          49             -                 62             825             86 
 Current Period                 72                   6               22                  2             -                   2              1           2           -               -                 37               60             12 
 Total of Two 
periods               227               539               59                37             -                 66            57         77          49             -                 99             885             98 
 Previous Period                  -            45,991        19,990         14,850        1,750                -               -            -             -        20,925          9,494 
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -   
 Total of Two 
periods                  -            45,991        19,990         14,850        1,750                -               -            -             -        20,925          9,494 
 Previous Period        446,820     5,182,228               -                   -               -                  -               -            -             -               -                 -   
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -   
 Total of Two 
periods        446,820     5,182,228               -                   -               -                  -               -            -             -               -                 -   
 Previous Period                 46               686             228              286             -                   3              1         35            6             -                   2             945           302 
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -                 -               -   
 Total of Two 
periods                 46               686             228              286             -                   3              1         35            6             -                   2             945           302 
 Previous Period                  -                   10                 4                  2             -                  -               -            -             -               -                   1 
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -   
 Total of Two 
periods                  -                   10                 4                  2             -                  -               -            -             -               -                   1 
 Previous Period                   1                 39               11                13               1                -               -            -             -                 4               29               -               -   
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -                 -               -   
 Total of Two 
periods                   1                 39               11                13               1                -               -            -             -                 4               29               -               -   
 Previous Period                  -                   29                 4                11             -                  -               -            -             -                 2               23 
 Current Period                  -                    -                 -                   -               -                  -               -            -             -               -                 -   
 Total of Two 
periods                  -                   29                 4                11             -                  -               -            -             -                 2               23 
 Previous Period          12,905     1,925,068      459,689       861,552    127,685                -               -            -     12,252    142,113   1,050,796   4,538,052      41,103 
 Current Period          15,289            6,704               -                   -               -                  -               -            -       4,349             -            4,236        15,289             -   
 Total of Two 
periods          28,194     1,931,772      459,689       861,552    127,685                -               -            -     16,601    142,113   1,055,032   4,553,342      41,103 
 Previous Period                   9            1,425             308              610           107                -               -            -            10             83             613          3,119             37 
 Current Period                   9                   4               -                   -               -                  -               -            -              4             -                   2                 9             -   
 Total of Two 
periods                 19            1,428             308              610           107                -               -            -            13             83             615          3,129             37 
 Previous Period 0 0 0 0 0 0 0 0 0 0
 Current Period 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
 Total of Two 
periods 0% 0 0 0 0 3 2 5 0 0 0    23 

Proportion of females who report increased 
self-efficacy at the conclusion of USG 

supported training/programming
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 DAI / IDEA-NEW 
 Reporting Period: July 1-31, 2013 

 Sr. 
No 

             2,636 
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                475 
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 DAI Achievements By Province 

      37,800          33,234 

 PERFORMANCE INDICATORS 
 By Gender 

      37,800       337,728       15,769                       995,000 

 DAI Achievement By Fiscal Year 

         133,713            79,497 

Number of households benefited by 
alternative development or alternative 
livelihood activities in USG-assisted areas

           14,096            89,028 

 IDEA-NEW New LOP 
Targets (2012) 

 DAI Targets By Fiscal Year 
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      2 

      3 

        79,758 

 Added this period  DAI Total 
to Date 

4

      8 

      9 

      5 

      6 

# of farmers using IDEA-NEW-supported 
agricultural inputs in targeted areas

               24 

 16,465,591 

        29,708 

      164,502 

                   -   

                    9 

                    2 

             1,056 

                331 

           14,785 

             1,016 

             5,326           9,570         1,657            9,162         4,211         4,211 

          2,888 

        19,366 

          4,230 

      113,000 

             983 

               97 

               17 

   5,182,228 

                    6 

    18 

    19 

    12 

    13 

    14 

    15 

    16 

    17                 143 

 na  na 

Number of rural infrastructure projects 
completed through cash-for-work 
programs

                48            143           1,247                 159 

Number of farmers planting high-value 
crops

# of participants who have received 
business skills training 

 # of government line staff participating in 
IDEA-NEW training activities 

# of households directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects
USD value of agricultural exports as a result 
of IDEA NEW

Number of agriculture-related 
microenterprises participating in IDEA-NEW-
supported value chains

    21    4,594,445               -       2,250,000  1,188,294  1,053,771      515,000                    -         2,171,624       1,531,484          737,127          154,210 

 # of KM of irrigation system constructed or 
repaired by IDEA-NEW 

 USD value of wages paid through cash-for-
work infrastructure activities 

    20                69                    -                     33                     9                   21                     6 

USD Value of final sales of licit farm and 
non-farm products*

 Volume of production of licit farm 
products (MT) 

Average annual household income from 
licit economic activities in IDEA-NEW 
communities

Number of full-time equivalent (FTE) jobs 
created by USG sponsored alternative 
development or alternative livelihood 
activities (farm jobs = indicator 3.8) 
# of hectares of alternative crops under 
cultivation targeted by USG programs 

 # of KM of transportation infrastructure 
constructed or repaired 

 # of participants who have received IDEA 
NEW-supported agricultural productivity 
training 

 # of livestock under increased technology 
and improved management 

 # of hectares under improved irrigation in 
IDEA NEW assisted areas 

        40,097         6,668          24,834       20,000       20,953 

               6 

      25,000       15,769 

           350          20,500 

           500 

         50,420       46,444       46,444         8,200 

           750 

             12 

        2,500 

            250 

          3,166               -              1,923            914 

Number of organizations / associations 
assisted as a result of IDEA-NEW (incl. 
women's) 

              -   

           811 

# of FTE created through cash-for-work 
infrastructure activities                           5,000 

                   7,750,000 

              -                   89              80 



                 -                 -                   -               -                  -               -            -             -               -                 -   
                 -                 -                   -   0                 3              4           8           -               -                 -   

 Legend 
 Monthly 

 Quarterly 
 Annually 

 Bi-annually (once every 2 years) 

     

      
      
 

Total number of training/program participants during this reporting period (including improved and unimproved)
Total to date cumulative number of training/program participants Since start of the indicator  (including improved and unimproved)



 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  FY'12  FY'13  Balkh  Faryab  Jawzjan  Samangan  SariPul  Male  Female 

 Previous Period                     3,403             135,405             144,530               64,829               53,589               42,024 

 Current Period                        966                      92                    140                      50                    622                      62 
 Total of Two 
periods                     4,369             135,497             144,670               64,879               54,211               42,086 
 Previous Period              6,787,433          3,125,151          1,472,781             796,514          1,044,354             621,957 
 Current Period                           -                         -                         -                         -                         -                         -   
 Total of Two 
periods              6,787,433          3,125,151          1,472,781             796,514          1,044,354             621,957 
 Previous Period                     3,996 
 Current Period                           -                         -                         -                         -   
 Total of Two 
periods                     3,996                       -                         -                         -   
 Previous Period                     2,625                 2,520                 2,940                 2,156                 2,125                 3,386 
 Current Period                       -                         -                         -                         -                         -   
 Total of Two 
periods                     2,625                 2,520                 2,940                 2,156                 2,125                 3,386 
 Previous Period                        355                 1,021                    862                    424                    352                    327             1,695             1,291 

 Current Period                           -                         -                         -                         -                         -                         -                    -                    -   

 Total of Two 
periods                        355                 1,021                    862                    424                    352                    327             1,695             1,291 
 Previous Period                          57                 1,635                    132                 1,046                      19                      13 
 Current Period                           -                         -                         -                         -                         -                         -   
 Total of Two 
periods                          57                 1,635                    132                 1,046                      19                      13 
 Previous Period                           -                          1                      52                       -                         -                         -   
 Current Period                           -                         -                         -                         -                         -                         -   
 Total of Two 
periods                           -                          1                      52                       -                         -                         -   
 Previous Period                     1,508               69,028               51,482               45,930               35,817               27,030         226,749             2,538 
 Current Period                        572                      49                    107                      50                    324                      42                572                  -   
 Total of Two 
periods                     2,080               69,077               51,589               45,980               36,141               27,072         227,321             2,538 
 Previous Period                 302,244          2,221,250          3,113,334             833,818          1,539,310             499,405 
 Current Period                 198,773               57,631             101,194               16,627               23,321                       -   
 Total of Two 
periods                 501,017          2,278,881          3,214,528             850,445          1,562,631             499,405 

 Previous Period                     1,713               48,561               38,442               15,018               16,997               12,890         125,926             5,982 
 Current Period                        351                      20                      20                       -                      295                      16                285                  66 
 Total of Two 
periods                     2,064               48,581               38,462               15,018               17,292               12,906         126,211             6,048 

 Previous Period                           -                   1,084                        1                        2                        2                        5 
 Current Period                           -                         -                         -                         -                         -                         -   
 Total of Two 
periods                           -                   1,084                        1                        2                        2                        5 

 Previous Period                          43                    126                    476                      13                      41                      21                677                  -   
 Current Period                            9                       -                          9                       -                         -                         -                      9                  -   
 Total of Two 
periods                          52                    126                    485                      13                      41                      21                686                  -   
 Previous Period                        112                 1,274                    811                    907                    705                    810                892             3,615 
 Current Period                          33                      22                        4                       -                          3                        4                  -                    33 
 Total of Two 
periods                        145                 1,296                    815                    907                    708                    814                892             3,648 

 Previous Period                           -                        91                      97                      57                      29                      34                306                    2 
 Current Period                            1                        1                       -                         -                         -                         -                    -                      1 
 Total of Two 
periods                            1                      92                      97                      57                      29                      34                306                    3 
 Previous Period                          27               16,325               53,222                 2,904                       -                   1,239 

 Current Period                           -                         -                         -                         -                         -                         -   
 Total of Two 
periods                          27               16,325               53,222                 2,904                       -                   1,239 
 Previous Period                           -                         -                         -                         -                         -                         -   

 Current Period                           -                         -                         -                         -                         -                         -   
 Total of Two 
periods                           -                         -                         -                         -                         -                         -   
 Previous Period                        500                 1,075                    779                    934                    737                    798                260             4,063 

 Current Period                           -                         -                         -                         -                         -                         -                    -                    -   
 Total of Two 
periods                        500                 1,075                    779                    934                    737                    798                260             4,063 

 Previous Period                            3                      16                      10                      10                        9                        8 
 Current Period                           -                         -                         -                         -                         -                         -   
 Total of Two 
periods                            3                      16                      10                      10                        9                        8 
 Previous Period                          27                      10                      29                      12                        4                      16                  -                    -   
 Current Period                           -                         -                         -                         -                         -                         -                    -                    -   
 Total of Two 
periods                          27                      10                      29                      12                        4                      16                  -                    -   

                    -   

                 828 

               -   

              1,862 

            54,492 

               -   

                         7,200,000 

                            266,000 

                              37,000 

                              10,200 

                              10,800 

                                1,500 

                            235,000 

                         3,400,000 

                                7,200 

                    100,000 

                6 

                   60 

               -   

              25                    58 

            55,758 

                    -   

                8 

                            995,000 

                       40,000,000 

                              74,854 

 TBD 

                              53,000 

                              12,500 

                                   160 

                            485,000 

               -   

 NA 

               -   

         3,947 

         2,500               75,749                 7,240 

         3,161,083          2,048,420 

                   81                  110                      93                 2,561 

            24,591             36,737 

          400,310        2,796,077 

       2 

       3 

4

         7,060,756 

                3,996 

                      (0)

                    -                   3,996                       -   

                    -   

                       3 

                     29 

                      -   

                   217 

                   661 

                     55 

                   657 

                      -   

                   500 

                   371 

                     12 

                     18 

                   267 

                1,189 

                   136 

                   380 

                      -   

                1,500 

                6,163 

            136,643 

                      -   

              58,922 

          149,109             55,056 

          273,324          6,787,433 

            85,542 

                    -   

            12,682 

                    -   

              1,130                    927 

                    -   

         4,500        19,000                  1,000,000                  1,000,000      500,000 

              1,044 

                    -   

               -   

               -   

 By Gender  ACDI/VOCA Achievements By Province 

            85,542 

 ACDI/VOCA Targets By Fiscal Year 

                              -                      53 

                    150,000                -                       100,000 

               -                                 -   

 ACDI/VOCA Achievements By Fiscal Year 

              14,993 

                      -   

                      -                         -   

               -   

       15,788 

                 2,500,000 

               -                       -                       -   

            250 

            16,895 

                    -   

              1,745 

         6,000 

                        1,000 

                    -   

                    -   

                    100,000 

                              -   

                    -   

                   38 

                           100 

         1,002 

                        1,500 

                             50 

              24 

            750 

                      50,000 

                        7,000                         8,000 

15%                  2,000,000 

 NA  NA 

NA NA

              60 

         4,000 

 ACDI/VOCA / IDEA-NEW 

                 202 

                    -   

                        1,700 

     10 

                    -   

 Reporting Period: July 1-31, 2013 

 Sr. 
No 

       1 

       25,000 

 PERFORMANCE INDICATORS  Added this period  ACDI/ VOCA 
Total to Date 

            441,343 

                        1,500                         1,500                     -                    558 

                   32 

                    -   

                   686 

                   309 

                4,323 

       9          8,405,890 

       8             229,859 

Number of rural infrastructure projects completed 
through cash-for-work programs

                4,540 

              73,690 

            132,259 

     14 

     15 

 # of government line staff participating in IDEA-NEW 
training activities 

# of households directly benefiting from infrastructure 
projects including roads, market centers, cold chain 
and storage facilities projects

USD value of agricultural exports as a result of IDEA 
NEW

Number of agriculture-related microenterprises 
participating in IDEA-NEW-supported value chains

       7 

     11 

     12 

                     53 

# of farmers using IDEA-NEW-supported agricultural 
inputs in targeted areas

     13 

 # of hectares under improved irrigation in IDEA NEW 
assisted areas 

Number of farmers planting high-value crops

# of participants who have received business skills 
training 

                1,094 

     16 

     17 

                                     75      18 

                              -   

                        1,000 

                      50,000                -   

                3               12 

                      50,000 

                              -   

                        1,000 

       60,000 

                 578 

                      -   

               -                        53 

       5                 2,986               90             380 

       6                 2,845          1,250          5,280 

     19 

Number of organizations / associations assisted as a 
result of IDEA-NEW (incl. women's) 

              16 

                           150 

                    -   

                    -   

                               2 

Number of households benefited by alternative 
development or alternative livelihood activities in USG-
assisted areas

USD Value of final sales of licit farm and non-farm 
products*

 Volume of production of licit farm products (MT) 

Average annual household income from licit economic 
activities in IDEA-NEW communities

Number of full-time equivalent (FTE) jobs created by 
USG sponsored alternative development or alternative 
livelihood activities (farm jobs = indicator 3.8) 
(agribusiness jobs = indicator 4.1) 

# of hectares of alternative crops under cultivation 
targeted by USG programs 

 # of KM of transportation infrastructure constructed 
or repaired 

 # of participants who have received IDEA NEW-
supported agricultural productivity training 

 # of livestock under increased technology and 
improved management 

     500,000 

 NA  NA 

2823 2951

            150 

         5,000                       50,000 

 IDEA-NEW New LOP 
Targets (2012) 

                     71                -                      16                                    260                    23                        3                              20                                5                     -                  -   

                               3 

                             50 

     240,000 



 Previous Period                           -                          2                       -                         -                         -                         -   
 Current Period                           -                         -                         -                         -                         -                         -   
 Total of Two 
periods                           -                          2                       -                         -                         -                         -   
 Previous Period                     2,806             133,452               98,452                 2,650                 6,050                 7,790         248,394                  -   
 Current Period                     1,012                 1,012                       -                         -                         -                         -               1,012                  -   
 Total of Two 
periods                     3,818             134,464               98,452                 2,650                 6,050                 7,790         249,406                  -   

 Previous Period                            1                      83                      55                        2                        1                        9                148                  -   
 Current Period                            0                        0                       -                         -                         -                         -                      0                  -   
 Total of Two 
periods                            2                      83                      55                        2                        1                        9                149                  -   

 Previous Period 100%                       -                         -                         -                         -                         -                    -                    -   
 Current Period 0% 0.00% 0.00% 0.00% 0.00% 0.00%                  -                    -   
 Total of Two 
periods 100%                    108                    103                    102                    101                    102 

                         -                            -                            -                            -                            -   
                      108                       103                       102                       101                       102 

 Legend 
 Monthly 

 Quarterly 
 Annually 

 Bi-annually (once every 2 years) 

516/516 75%  Added in 
Nov 2012 

 Added in 
Nov 2012  Added in Nov 2012  Added in Nov 2012 

Proportion of females who report increased self-
efficacy at the conclusion of USG supported 
training/programming

     23 

Total number of training/program participants during this reporting period (including improved and unimproved)
Total to date cumulative number of training/program participants Since start of the indicator  (including improved and unimproved)

75%                     -                       -                       -                         -                         -   

     21             249,406                -     1,100,000                     200,000                       75,000                -                       -             190,007             43,885                 5,570                 9,944 

     20                        2 

     22                    149                -               940                            131                              46 

               -   

                         7,750,000 

                                5,000 

 # of KM of irrigation system constructed or repaired by 
IDEA-NEW 

 USD value of wages paid through cash-for-work 
infrastructure activities 

# of FTE created through cash-for-work infrastructure 
activities 

               -   

               -                 22                                4                               -                                        70                     -   

                       5 

                     1                      0                       -   

                    -                    113                    27                        4 

                      -   



 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  FY'12  FY'13  Bdk-shan  Baghlan  Kunduz  Parwan  Takhar  Male  Female 

 Previous Period                    21,264             69,685             79,425             23,290                     -               87,498 
 Current Period                      9,040               1,699               2,510               2,704                     -                 2,127 
 Total of Two 
periods                    30,304             71,384             81,935             25,994                     -               89,625 
 Previous Period               2,311,032           942,090           726,648           741,098                     -             681,499 
 Current Period                           -                       -                       -                       -                       -                       -   
 Total of Two 
periods               2,311,032           942,090           726,648           741,098                     -             681,499 
 Previous Period                    17,287                     -   
 Current Period                           -                       -                       -                       -                       -                       -   
 Total of Two 
periods                    17,287                     -                       -                       -                       -                       -   
 Previous Period                      2,663               3,259               4,144               3,033                     -                 2,879 
 Current Period                     -                       -                       -                       -                       -   
 Total of Two 
periods                      2,663               3,259               4,144               3,033                     -                 2,879 
 Previous Period                         280               1,270                  964                  315                     -                 1,668               3,175               1,040 
 Current Period                           -                       -                       -                       -                       -                       -                       -                       -   
 Total of Two 
periods                         280               1,270                  964                  315                     -                 1,668               3,175               1,040 
 Previous Period                           70                    36                    72                    13                     -                    223                     -                       -   
 Current Period                           -                       -                       -                       -                       -                       -                       -                       -   
 Total of Two 
periods                           70                    36                    72                    13                     -                    223 
 Previous Period                           -                      18                    30                      6                     -                      13 
 Current Period                           -                       -                       -                       -                       -                       -   
 Total of Two 
periods                           -                      18                    30                      6                     -                      13 
 Previous Period                      1,914             26,687             17,293               8,152                     -               57,199           104,582               4,749 
 Current Period                      4,520                  407               1,260                  745                     -                 2,108               4,192                  328 
 Total of Two 
periods                      6,434             27,094             18,553               8,897                     -               59,307           108,774               5,077 
 Previous Period                           -               59,374             38,826                     -                       -               14,600 
 Current Period                      1,720                     -                       -                 1,720                     -                       -   
 Total of Two 
periods                      1,720             59,374             38,826               1,720                     -               14,600 
 Previous Period                         984             14,650               9,094               3,169                     -                 9,687             32,364               4,236 
 Current Period                      2,744                  776                  751               1,198                     -                      19               2,744                     -   
 Total of Two 
periods                      3,728             15,426               9,845               4,367                     -                 9,706             35,108               4,236 
 Previous Period                           -                    449             12,260                  300                     -                 3,178 
 Current Period                           -                       -                       -                       -                       -                       -   
 Total of Two 
periods                           -                    449             12,260                  300                     -                 3,178 
 Previous Period                         939               1,934               1,750                  867                     -                    947               5,498                     -   
 Current Period                      1,732                  516                  499                  717                     -                       -                 1,732                     -   
 Total of Two 
periods                      2,671               2,450               2,249               1,584                     -                    947               7,230                     -   
 Previous Period                           -                      52               1,177                    86                     -                    134                  575                  874 
 Current Period                           -                       -                       -                       -                       -                       -                       -                       -   
 Total of Two 
periods                           -                      52               1,177                    86                     -                    134                  575                  874 
 Previous Period                           10                  320                  202                    29                     -                      69                  599                    21 
 Current Period                           44                     -                       -                      44                     -                       -                      44                     -   
 Total of Two 
periods                           54                  320                  202                    73                     -                      69                  643                    21 
 Previous Period                    17,417             26,042             49,909             10,987                     -               19,462 
 Current Period                           -                       -                       -                       -                       -                       -   
 Total of Two 
periods                    17,417             26,042             49,909             10,987                     -               19,462 
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          -   
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                           10,200 

                           10,800 

                             1,500 

       8            113,851 

 # of livestock under increased technology 
and improved management 
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           8,650 

         23,000 

           1,090               480 
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 NA 
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25%         2,179,464         1,452,976        363,244 

        2,724,330 

       9            114,520          66,200 

                         485,000 

                 -          2 

       3 

4

       5                4,216 

USD Value of final sales of licit farm and 
non-farm products*

 Volume of production of licit farm 
products (MT) 

Average annual household income from 
licit economic activities in IDEA-NEW 
communities

Number of full-time equivalent (FTE) jobs 
created by USG sponsored alternative 
development or alternative livelihood 
activities (farm jobs = indicator 3.8) 
( ib i  j b   i di  4 1) 

 NA NA  NA 2823 2951           -   

    9,144            6,133 

              480 

              202 

          -   

           3,914 

               4,800            1,089          2,320 

       12,359 

                 -   

         10,250              52,799 

           2,662 

                30 

           6,693              31,612              21,074 

               1,910 

               2,338 

               5,061 

             14,207           -   

         12,689 

         11,166 

 Reporting Period: July 1-31, 2013 

                  304 

             45,066 

 MC Achievements By Fiscal Year 

       81,386 

                4 

        5,156,398 

             30,570 

           780,302                  (0)                -   

 NA  NA 

         31 

              585 

           1,516           -   

 By Gender  

             10,116 

 MC Achievements By Province 

                  243 

             12,716 

             78,405 

               2,002 

                  529 

                  392            2,216             295 

                    98               100               74 

               -   

         3,804 

              10 

              83 

       47,805 

         19,370              81,640 

           1,424 

                  3 

               2,512 

         11,337 

           104,602 

             23,246        17,325 

               3,204          10,079                -   

                     -                    -                  -                        -   

                    23                   9                     31 

               1,313 

          -           4,376,096 

              200 

                      7,200,000 

             17,365              11,576 

              107 

         15,463           -   

              568 

           1,916 

    1,709 

               7,592 

             67,598 

                    40,000,000 

                           74,854 

 TBD 

                           53,000 

                           12,500 

          -                17,287 

 PERFORMANCE 
INDICATORS  Added this period  MC Total 

to Date 

           268,938               500 

 MC Targets By Fiscal Year 

         28,964              79,931          23,000                          995,000            119,896 

Number of households benefited by 
alternative development or alternative 
livelihood activities in USG-assisted areas

 IDEA-NEW New 
LOP Targets 

(2012) 

    8,137 

           106,400 

               1,449 

             16,187 

             39,344 

          -   

# of hectares of alternative crops under 
cultivation targeted by USG programs 

 # of KM of transportation infrastructure 
constructed or repaired 

 # of participants who have received IDEA 
NEW-supported agricultural productivity 
training 

           4,020              11,495                7,663 

28120 819

         10,200              27,706              18,470 

        1,816,220        454,055 

0

          -   

 MC/ IDEA-NEW 

               2,509 

                     -   

                  907 

                  277 

     10 

     11 

 Sr. 
No 

       1 

       7 

               2,865 

 NA 

                 -   

                 -   

               3,507 

           1,590                2,501        6                   345               350 

                  664 

Number of farmers planting high-value 
crops

# of participants who have received 
business skills training 

 # of government line staff participating in 
IDEA-NEW training activities 

# of households directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects

                    67                                 160 

# of farmers using IDEA-NEW-supported 
agricultural inputs in targeted areas

 # of hectares under improved irrigation in 
IDEA NEW assisted areas 

                         235,000 

               1,667               424 



 Previous Period                    67,517                     -                       -                 3,650             63,867                     -   
 Current Period                           -                       -                       -   
 Total of Two 
periods                    67,517                     -                       -                 3,650             63,867                     -   
 Previous Period                             2               1,124                  664                  272                      2                  776                  963               1,875 
 Current Period                           -                       -                       -                       -                       -                       -                       -                       -   
 Total of Two 
periods                             2               1,124                  664                  272                      2                  776                  963               1,875 
 Previous Period                           -                       -                       -                       -                       -                       -   
 Current Period                           -                       -                       -                       -                       -                       -   
 Total of Two 
periods                           -                       -                       -                       -                       -                       -   
 Previous Period                           -                      17                    35                      7                     -                      12                     -   
 Current Period                           -                       -                       -                       -                       -                       -                       -                       -   
 Total of Two 
periods                           -                      17                    35                      7                     -                      12                     -   
 Previous Period                           -                        1                      3                      1                     -                        2 
 Current Period                           -                       -                       -                       -                       -                       -   
 Total of Two 
periods                           -                        1                      3                      1                     -                        2 
 Previous Period                           -          1,196,873           931,863           160,228                     -             632,772        2,848,672             73,064 
 Current Period                           -                       -                       -                       -                       -                       -                       -                       -   
 Total of Two 
periods                           -          1,196,873           931,863           160,228                     -             632,772        2,848,672             73,064 

 Previous Period                           -                    674                  472                    85                     -                    370               1,548                    52 
 Current Period                           -                       -                       -                       -                       -                       -                       -                       -   
 Total of Two 
periods                           -                    674                  472                    85                     -                    370               1,548                    52 

 Previous Period                     -                       -                       -                       -                       -   
 Current Period 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
 Total of Two 
periods 0%                     -                       -                       -                       -                       -   

                       -                          -                          -                          -                          -   
                       -                          -                          -                          -                          -   

 Legend 
 Monthly 

 Quarterly 
 Annually 

 Bi-annually (once every 2 years) 
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                      7,750,000 

                             5,000               186               25 

Total to date cumulative number of training/program participants Since start of the indicator  (including improved and unimproved)
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               -   0/0 75%  Added in Nov 
2012 

 Added in Nov 
2012 

 Added in Nov 
2012 

 Added in Nov 
2012 75%           -                        -                        -   

                                  75 

                    71 

             67,517 

               -   

     23 

Proportion of females who report increased 
self-efficacy at the conclusion of USG 

supported training/programming

Total number of training/program participants during this reporting period (including improved and unimproved)

                    23 

                    47 

     22                1,601 

                      1                   1 

                  580                  -              1,111                1,288                   859 

# of FTE created through cash-for-work 
infrastructure activities 

              294           -                     810 

                     -   

                             7,200 

       100,000                       3,400,000                  -   

           1,816 

               -   

                 -   

                     -   

                     -   

       67,517                      -                        -              111,000              74,000 

     18 

     19 

                     -   

                    42                     18 

                10 

Number of rural infrastructure projects 
completed through cash-for-work 
programs

USD value of agricultural exports as a result 
of IDEA NEW

Number of agriculture-related 
microenterprises participating in IDEA-NEW-
supported value chains

Number of organizations / associations 
assisted as a result of IDEA-NEW (incl. 
women's) 

     17                2,838 

 NA 

 NA 

     16 

                  344 

                  6 

                  229 

                    34 

                40 

 NA 

 NA 

     21         2,921,737                  -   1300000 1754012 1169341 438611 0         1,462,758         1,075,126        339,377        44,476 

 # of KM of irrigation system constructed or 
repaired by IDEA-NEW 

 USD value of wages paid through cash-for-
work infrastructure activities 

                 -   75 107 72 18     20                       7                                   70 



Additional Information & Comments
Type of product DAI E DAI W MC ACDI VOCA Total

Almonds 49,495         2,778         52,273       
Apple 21,383         
Apricot 155,130     128,200       283,330     
Barley 414,540     
Bitter gourd 3,500         3,500         
Broccoli 5,166         5,166         
Cabbage 663,894     37,000         700,894     
Carrot 7,000         125,900       132,900     
Cauliflower 869,024     1,595  3,116,000    3,986,619  
chickpea 12,320       
Cucumber 988,128     600     988,728     
Eggplant 279,070     1,090  280,160     
Flax 28,500       
Grapes 5,000           1,110,265  
Green bean 3,350         3,350         
Guava 22,500       22,500       
Lettuce 503,379     503,379     
Maize 29,125       29,125       
Okra 1,081,727  1,081,727  
Onion 147,118     1,315  535,170       683,603     
Peach 12,500       127,750       140,250     
Pepper 5,504         5,504         
Persimmon 236,905     236,905     
Plum 119,825     48,925         168,750     
Pomegranate 22,830       22,830       
Potatoes 16,600       1,228  204,900       155,700     378,428     
Radish 45,184       405     45,589       
Rice 40,750       104,200       144,950     
Safflower 14,350       
Sour orange 54,850       54,850       

Total production by crop type (FY'12)



Spinach 76,159       770     9,900           86,829       
Squash 2,914         800     3,714         
Strawberry 1,750         4,000           5,750         
Sugar cane 100,000     100,000     
Tomato 1,100,163  788     282,625       1,383,576  
Turnip 49,000       18,000         67,000       
Watermelon 44,120       5,187,000    27,500       5,258,620  
Wheat 46,900       73,575         2,230,400  2,350,875  
Total production (kgs) 6,734,065  8,591  10,008,145 3,996,353  



ANNEX III - CCI PROJECT DATA BY REGION, JULY 2013
EASTERN REGION

No. Project Name District
Cumulative 

Progress 
June 2013

Cumulative 
Progress      
July 2013

Remarks
Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length (km)

Reservoir 
capacity 

(m3)

Families 
benefited

1 Koshkak Canal intake Surkhrod 100%
Started / Jan. 2011 and completed 

May, 31, 2012
1200 5000 220+40weir 300

2 Abezangani Pipe Scheme Hesarak 100% Completed 6500 50 70cum 430
3 Khanjar Karez Hesarak 100% Completed 50 1800 900 104
4 Ragha Canal Improvement Hesarak 100% Completed 200 8500 1913 800

5 Kolala irrigation channel improvement Hesarak 100% Completed on Jan.15,2012 384 1500 600 700

6 Kodikhil Ziarat Kaly Road Shirzad 0% Pending/Security
7 Kodikhil 200 KW MHP Shirzad 0% Pending /Security
8 Baghicha Road Khogyani 20% Cancelled 880 9.3 850 9300
9 Darwazagai Canal Improvement Khogiani 100% Completed / Nov. 2009 33.56 2000 255 205

10 Nemla Manz Road Khogiani 15% Cancelled 400 300 3 800
11 Loghdara Canal Intake Improvement Khogiani 100% Completed / Nov. 2009 61.9 2000 193 100
12 Derga village Karez Khogyani 100% Completed / Jan. 2010 300 3820 100 210cum 200
13 Toowda Chena Karez Khogyani 100% Completed / Jan. 2010 1600 210Cum
14 Baghicha Karez Intake Khogyani 100% Completed / March 2010 400 3030 50 450Cum 300
15 Seway Zangal Canal Khogyani 100% Completed / Jan. 2010 5000 486
16 Bibi Mahro Canal Chaparhar 100% Completed 160 4000 258 600
17 Kandi Bagh &  Hafizan Canal Intake Chaparhar 100% Completed/April 2011 1200 14000 1020 1500

18 Landi Pachir Canal Intake Improvement Pachir wa Agam 100% Completed / Dec. 2009 94.15 325+26 m 
Weir

700

19 Landa Khil Canal Intake Pachir wa Agam 100% Completed 120 12000 300 2000
20 Landay Canal intake Pachir wa Agam 100% Completed 200 6000 300 450

21 Landi Saber Canal Improvement Pachir wa Agam 22%
22% completed and the remaining 

works stopped due to 
security

200 4500 310+54weir 450

22 Yaghiband MHP Dehballa 100% Completed / Feb. 2010 8.16 3500 725 250
23 Shpola canal Intake improvement Dehballa 100% Completed 300 3500 515 1200
24 Shalizar Canal Improvement Rodat 100% Completed / Aug. 2010 360 2000 100 300

25 Drabgai Kochain irrigation chanel 
improvement

Rodat 100% Started/Aug. 2011
 and completed May, 31,2012

360 1200 1100 700

26 Sarkho Malakana Kariz Improvement Nazian 100% Completed 140 731 800 600

27 Qasi and Gograni Karez Intake Shinwar 100% Completed Dec. 2009 184.85 5000 410 820

28 Landi Basswal girls school boundary wall 
& toilet

Momandara 100% Completed Feb.2011 300 800

29 Lalpur Guldag Road Repair Lalpur 100% Completed 12

30 Qala Shahi School boundary 
construction

Dare Nur 100% Completed 3.056 500

31 Pacha Kariz improvement project Dare Nur 100% Completed 250 1500 318 250

32 Sarachie Ali Khan School boundary wall 
implementation

Behsud 100% Completed Feb.2011 5.643 140 1500

NANGARHAR PROVINCE



33 Trili Girls & Boys School Boundary Wall Achin 100% Completed 300 m 

34 Makrana Canal Intake Achin 100% Completed / April 2010 120 3000 295 200
35 Mamand Olas Canal Achin 100% Completed / Jan. 2010 360 369 1000
36 Mamand  Tangi Village Bridge Achin 100% Completed/Jun. 2011 2400 0.2 5400
37 Marko School Boundary Wall Shinwari 100% Completed 900 800
38 Baghcha Karez Shinwari 100% Completed 80 330

39 Daga canal intake improvement project Shinwar 100% Completed April. 2011 240 4000 365 345

40 Koshtal MHP Achin 100% Completed Jun, 2011 350

41 Rahim Dad Khil canal improvement Achin 20%
20% completed and the remaining 

works stopped due to 
security

200 5000 352 1200

42 Sandog Gato Kalay canal intake Achin 100% Started/March.2011 and 
completed May, 31 2012

100 3000 135+33weir 465

43 Chalgazi & Lokhi irrigation chanel 
improvement

Achin 100% Started/July.2011 and 
Completed May, 31,2012

360 2300 1654 357 700

44 Lining work of branch canal in Kama Kama 100% Started/March, 2012 and 
Completed May, 31, 2012

300 2742 0 450

45 Improvement of Pekha - Abdul Khail 
Bridge

Achin 100% Started/July, 2012 20 0 16,000

46 Rehabilitation of Yaghiband MHP Project Dehballa 90% 95% Started/Nov, 2012 160 80 225

47 Small repair and rehabilitation of Water 
Pump stations, NVDA  Project

Surkhrod 70% 83% Started/April,01,  2013 4,106

48 Small repair and ehabilitation of Sub 
Canal #1 & 2, NVDA Project

Behsud 55% 70% Started/Apirl, 01,  2013 4,106 210

49 Construction of guard rooms and digging 
of well of DoWA 

Jalalabad 50% 65% Started/May,  2013

50 Salar canal improvemet Asadabad 100% Completed 3500 24000 3400 8500

51 Salar Intake repair works Asadabad 100% Started on Feb.16,2012 and 
Completed April, 2012

3500 0 30 8500

52 Marawara Kariz improvement Marawara 100% Completed Feb.2011 400 2000 400 3600
53 KCC Coble Stone Road Improvement Shegal 100% Completed 50 250 0.75 200

54 Mula Alam Canal Improvement Shegal 100% started/Jun. 2011 and complete 
April, 2012

320 6000 841 1050

55 Shenkorak Kariz Improvement Shegal 100% Started /Jun. 2011, finished on 
Mrach,2012

384 4000 1300 1070

56 Warsak Dag Canal Intake Improvement Narang 100% Completed / Dec. 2009 14.3 140+48 m 
Weir

1660

57 Qazi Banda Canal Improvement Chowkay 100% Completed / Oct. 2009 16.07 75 427
58 Chawki Loi Canal Chowkay 100% Completed 3000 11000 824 700
59 Garigal Canal Intake Improvement Chowkay 100% Completed 200
60 Ludlam canal improvement Nurgal 100% Completed/Sep 30 2011 400 4500 1076 540
61 Sarkhila canal improvement Nurgal 100% Completed 100 3000 188 465

62 Sawati Road imp Qarghai 100% Completed 500 638 10 800

63 Shamangal Nelawat canal improvement Mehterlam 100% Completed/May 2011 600 8000 414 1500

64 Making of Green Area in Governor 
   

Mihterlam 100% Completed/March 2011
65 Nahri Karim Canal Improvement Qarghai 100% Completed/August 2011 2400 14000 200 4250
66 Farman Khail School Boundary Wall Qarghai 100% Completed Jun, 2011 780 950
67 Ali Khail School Boundary Wall Mihterlam 100% Completed/May 2011 550 1200
68 Shergar School Boundary Wall Mehterlam 100% Completed/April 2011 227 890

69 Niazi Canal Improvement Alingar 100% Started/July.2011 and 
Completed April,2012

630 10000 1145 1750

70 Rehabilitation of MAIL (DAIL) Mehterlam 100% Started/Sep.2012 

KUNAR PROVINCE

LAGHMAN PROVINCE



71 Malil Mashfa Road Nurgram 100% Completed 400 341 3.35 1400

72 War Khara Canal small repair and 
rehabilitation project

Sarobi 80% 82% Started/March,11, 2013 140 80 3500

73 Naghlo canal small repair and 
rehabilitation project

Sarobi 60% 64% Started/April,03,  2013 300 180 5000

NURISTAN PROVINCE

KABUL PROVINCE



WESTERN REGION
No. PROJECT NAME DISTRICT

Cumulative 
Progress          

June 2013

Cumulative 
Progress           July 

2013
REMARKS

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length (km)

Families 
benefited

1 Sultan ha kariz improvement project Qadis 100% Completed 120 0 200
2 Zade Salih Kariz improvement project Qadis 100% Completed 200 0 360
3 Takak kariz improvement project Qadis 100% Completed 260 146 150

4 Mohamamd Ali khan Irrigation structures 
improvement project

Qadis 100% Completed 270 210 150

5 Saidal ha Irrigation canal structures improvement 
project

Qadis 100% Completed 160 120 280

6 Mashwani Irrigation canal structures improvement 
project

Ab kamari 100% Completed 120 340 40 200

7 Mobarak sha Irrigation canal structures 
improvement project

Ab kamari Cancelled 300 210 100 400

8 Badghis W/S Market Qala-e-Naw 100% Completed

9 Kondalan  Canal Tagab e esmail 100% Completed                90           4,500                 148              300 

10 Kham e Abbasi Canal Improvement Muqur 100% Completed              100           3,200                 150              300 
11 Fersetan Canal Abkamary 100% Completed                64           4,300                 300              300 

12 Karkia ha Irrigation canal structures improvement 
project

Qadis 1% Cancelled 60 120 110 320

13 Zer Gunbad Canal Improvement Qala-e-Naw 100% Completed                44                 146              200 
14 DehZangy Payan Abkamary 100% Completed                90           2,500                 235              300 
15 Dehzangy Bala Abkamarty 100% Completed                24           6,000                 160              600 
16 Dehzenger canal improvement project Abkamary 100% Completed                50           3,500                 155              200 
17 Zaemat Canal Improvement Abkamary 100% Completed              120           7,000  380/65              200 
18 Gudol Canal Protection Abkamary 100% Completed              180           3,700                 250              700 
19 Pahlawan Canal Protection Abkamary 100% Completed              160           3,500                 300              500 
20 Tagab e Ismail Canal improvement Qala-e-Naw 100% Completed              120           4,200                 320              800 
21 Echka Canal improvement Muqur 100% Completed              200           5,500                 235              470 
22 Karkeyha MHP ( 7KW) Qades 100% Completed                80 
23 Sarasyab MHP  (4KW) Qades 100% Completed                60 
24 Haje Abdulla MHP (3KW) Qades 100% Completed                80 
25 Deh Breenge (MHP  (10KW) Qades 100% Completed              180 
26 Agha MHP (3KW) Qala-e-Naw 100% Completed              110 
27 Talabe Beland MHP (4KW) Qala-e-Naw 100% Completed              130 
28 Kondalam MHP  (4KW) Qala-e-Naw 100% Completed                50 
29 Amala MHP (4KW) Tagab e Esmail 100% Completed                80 
30 Arbab Mohammed Canal Qala-e-Naw 100% Completed                50           3,500                 150                80 
31 Tangy canal Intake improvement Muqur 10% Cancelled                14        12,000                 400           2,500 
32 Construction skill Training Qala-e-Naw 100% Completed
33 Qulmali Canal improvement Abkamary 100% Completed                80           5,500                 372              380 

BADGHIS PROVINCE



34 Zergunbad MHP Loman 100% Completed
35 Zengar MHP Qala-e-Naw 0% Cancelled
36 Badghis Market Road Improvement Qala-e-Naw 65% 75% Started/April,24, 2013 225
37 Flood Diversion Structure Qala-e-Naw 35% 90% Started/May,16,  2013 100



NORTHEAST REGION
No. PROJECT NAME DISTRICT

 Cumulative 
Progress       

January 2013

 Cumulative 
Progress   
July 2013

Status
Hectare 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length 
(km)

Families 
benefited

Reservoir 
capacity 

(m3)

1 Malangab Canal Intake Construction Baharak 100% Completed 68.9 373 N/A N/A 730 N/A
2 Furmuragh Canal Rehabilitation Baharak 100% Completed 65.1 107 N/A N/A 310 N/A
3 Nawai Jurm Canal Rehabilitation Jurm 100% Completed 71.7 196 N/A N/A 1150 N/A
4 Pestakhor Canal Rehabilitation Argo 100% Completed 13.4 220 N/A N/A 1050 N/A
5 Brokan Canal Rehabilitation Yaftal 100% Completed 32 269 180 N/A 330 N/A
6 Dashti Qurugh Protection Wall Faizabad 100% Completed N/A N/A 205 N/A 1040 N/A
7 Chashmah e Qalandar Gabion Protection Wall Darayem 100% Completed N/A N/A 113 N/A 1330 N/A
8 Hafiz  Mughul Gabion Protection Wall Argo 100% Completed N/A N/A 395 N/A 800 N/A
9 Wajinj Sakha Road Baharak 100% Completed N/A N/A N/A 3.701 1050 N/A

10 Kooch e Hisar Road Baharak 100% Completed N/A N/A N/A 4.828 980 N/A
11 Balooch Gabion Protection Wall Kishem 100% Completed N/A N/A 400 N/A 1340 N/A
12 Khustak Gabion Protection Wall Jurm 100% Completed N/A N/A 360 N/A 530 N/A
13 Sarlola Feeder Road Khash 100% Completed N/A N/A N/A 1.8 570 N/A
14 Dahbazar Gabion Protection Wall Darayem 100% Completed N/A N/A 400 N/A 700 N/A

15 Andosha Aqueduct and Wash-Culvert Construction Jurm 100% Completed 198 56 106 N/A 730 N/A

16 Farman Qului Canal Construction Tagob 100% Completed 200 2000 N/A N/A 450 N/A
17 Yasech Road Rehabilitation Shuhada 100% Completed N/A N/A N/A 5.6 1560 N/A
18 Zardew Main Canal Rehabilitation Shuhada 100% Completed 2200 13000 N/A N/A 1740 N/A
19 Ghunew Road Rehabilitation   Warduj 100% Completed N/A N/A N/A 2 1450 N/A
20 Shekastagan  Irrigation Project Kishem 100% Completed 99.2 112 N/A N/A 500 N/A
21 Sakha Irrigation and Power Canal Baharak 100% Completed 647 7200 N/A N/A 2400 3 M3
22 Darguk Irrigation System Yaftal 100% Completed N/A N/A N/A N/A 70 N/A
23 Guzar e Afghani Canal Faizabad 100% Completed N/A N/A N/A N/A 1200 N/A

1 Flool Canal Rehabilitation Burka 100% Completed 1367 2000 1332 N/A  1669 N/A
2 Chaharbagh Aqueduct Construction Khost 100% Completed N/A 7 N/A N/A  183 N/A
3 Kajnow Aqueduct Construction Khost 100% Completed 6.9 N/A N/A N/A 330 N/A
4 Larwan Reservoir construction Khost 100% Completed 20 N/A N/A N/A 120 207Cum
5 Dawabi Road Rehabilitation Khost 100% Completed N/A N/A 630 3  815 N/A
6 Furghanbul Road Rehabilitation Khost 100% Completed N/A N/A 500 1  303 N/A
7 Gawargan Spillway Construction Puli-Khumri 100% Completed 600 24 24 N/A  12500 N/A

8 Nawabad Flool Gabion Protection Wall Construction Burka 100% Completed N/A N/A 1400 N/A  1127 N/A

BAGHLAN PROVINCE

BADAKHSHAN PROVINCE



9 Dahla Gabion Protection Wall Contruction Nahrin 100% Completed N/A N/A 750 N/A 94 N/A
10 Sayad Bala Gabion Protection Wall Construction Deh Salah 100% Completed N/A N/A 750 N/A 117 N/A
11 Dahla Aqueduct Contruction Nahrin 100% Completed 150 20 N/A N/A 94 N/A

12 Arbab Noor Muhammad Canal Intake and Wash 
Culvert Construction

Burka 100% Completed 180 18 N/A N/A 366 N/A

13 Garmaba Gabion Protection Wall Construction Khost 100% Completed N/A N/A 1300 N/A 170 N/A
14 Bughawi Gabion Protection Wall Construction Pul-e-Khumri 100% Completed N/A N/A 1300 N/A 210 N/A
15 Baladoori Gabion Protection Wall Construction Pul-e-Khumri 100% Completed N/A N/A 1400 N/A 900 N/A
16 Shamarq Gabion  Protection Wall Construction Pul-e-Khumri 100% Completed N/A N/A 900 N/A 120 N/A

17 Kartayi Etifaq Gabion Protection Wall Construction Pul-e-Khumri 100% Completed N/A N/A 800 N/A 400 N/A

18 Women Gabion Weaving Training  Pul-e-Khumri 100% Completed N/A N/A  N/A N/A 124 N/A

19 Puzayishan Hydraulic Ram Pump Installation and 
Reservoir Construction 

Pul-e-Khumri 100% Completed 100  N/A 30 N/A 70 24Cum

20 Kartayi Etifaq Road Rehabilitation Pul-e-Khumri 100% Completed N/A N/A 800 10 1560 N/A
 21 Naw Abad Flool Road Rehabilitation Burka 100% Completed N/A N/A N/A 3 3000 N/A
22 Dashti Flool Secondary Road Rehabilitation Burka 100% Completed N/A N/A N/A 8 1050 N/A

23 Women Gabion Weaving Training  Project (2nd 
Round)

Pul-e-Khumri 100% Completed N/A N/A N/A N/A 90 N/A

24 Gabion Weaving Training (For handicapped) Pul-e-Khumri 100% Completed N/A N/A N/A N/A 208 N/A

25 Dara-e-Walian Canal Piping and Diversion of River 
Direction 

Khinjan 100% Completed 20 100 100 N/A 0 N/A

26 Bughawi Gabion Protection Wall  Construction 
(Extension)

Pul-e-Khumri 100% Completed N/A N/A 750 N/A 400 N/A

27 Tangi Murch Aqueduct Construction Burka 100% Completed 300 18 18  N/A 1920 N/A
28 Tangi Murch Road Retaining Wall Burka 100% Completed 24 10 N/A 40 240 N/A
29 Markaz-e-Burka Road Rehabilitation Burka 100% Completed N/A N/A N/A 3.5 400 N/A
30 Abqoul Gabion Protection Wall Construction Baghlan-e-Markazi 100% Completed 15000 160 160 N/A 4666 N/A
31 Eraghak Aqueduct Construction Khost 100% Completed 70 6 N/A N/A 190 N/A
32 Mangala Canal Cleaning Baghlan-e-Jadid 100% Completed 10000 630 N/A N/A 1000 N/A

33 Kar-Kar Super Passage Repairing & Protection Wall 
Construction

Pul-e-Khumri 100% Completed 1011 100 25 N/A 800 N/A

34 Rasool Bay Intake Construction Khost 100% Completed 600 N/A N/A N/A 219 N/A
35 Chaman Road Rehabilitation Khost 100% Completed  N/A N/A N/A 187 N/A
36 Sayad-e-Markazi Canal Intake Construction Deh Salah 100% Completed 720 N/A N/A N/A 194 N/A
37 Shashkal Secondary Road Rehabilitation Burka 100% Completed  N/A N/A N/A 360 N/A
38 Bughawi Canal Intake Construction Pul-e-Khumri 100% Completed 40 N/A N/A N/A 50 N/A
39 Shamarq-e-Bala Canal Intake Construction Pul-e-Khumri 100% Completed 200 N/A N/A N/A 360 N/A
40 Line Retaining Wall Construction Bano 100% Completed 1980 N/A 135 N/A 79 N/A

TAKHAR PROVINCE



1 Khoja Aroq Canals Wash-Culvert Rehabilation Taloqan 100% Completed 460 132 150 N/A 4860 N/A
2 Taloqan River Bank Gabion Dykes Construction Taloqan 100% Completed N/A N/A 195 N/A 1400 N/A
3 Yakatal Canal Wash-Culvert Taloqan 100% Completed 140 43 120 N/A 1700 N/A
4 Nuqra Chashma Canal Intake Kalafgan 100% Completed 28.9 228 260 N/A 320 N/A
5 Khaja Hafiz Protection Dyke Yangi Qala 100% Completed N/A N/A 440 N/A 1388 N/A
6 Khaja Mukhtar Canal Intake Taloqan 100% Completed 235 305 260 N/A 1263 N/A
7 Ganjalibagh Gabion Protection Wall Taloqan 100% Completed N/A N/A 360 N/A 135 N/A
8 Gazan Road and Bridge Construction Chah Aab 100% Completed N/A N/A N/A 9.2 2580 N/A
9 Qazaq and Baghak Road and Bridge Construction Taloqan 100% Completed N/A N/A 30 1.7 2030 N/A

10 Shori Super Passage Farkhar 100% Completed 196 52 251 N/A 641 N/A
11 Saqawa Canal Intake Bangi 100% Completed 737 60 420 N/A 900 N/A
12 Peri Farkhar Super Passage Farkhar 100% Completed 133 95 205 N/A 281 N/A
13 Shinwari Canal Intake            Taloqan 100% Completed 279 25 405 N/A 400 N/A
14 Kurani Siphon Farkhar 100% Completed 105 81      N/A N/A 180 N/A
15 Gora Canal intake construction Baharak 0% Cancelled 436 20 84 N/A 750 N/A
16 Youchughsh Road Construction Worsaj 100% Completed N/A N/A 20 2 150 N/A
17 Deshana Canal Intake Worsaj 0% Cancelled 137 10 312 N/A 755 N/A

18 Muhajir Qushlaq Super Passage Irrigation Project Bangi 100% Completed 291 82 40 N/A 2038 N/A

1 Boen Gabion Protection Wall Khan Abad 100% Completed N/A N/A 900 N/A 550 N/A
2 Mula Karim Gabion Protection Wall and Siphon Khan Abad 100% Completed N/A N/A 700 N/A 360 N/A
3 Qarghiz Gabion protection wall Khan Abad 100% Completed 160 N/A 280 N/A 200 N/A
4 Mahfalli road rehibiltation Khan Abad 100% Completed N/A N/A N/A 6 520 N/A
5 Qarawal Tapa Canal Kunduz Center 100% Completed 420 110 N/A N/A 510 N/A
6 Abdullah Canal Irrigation project Ali Abad 100% Completed 752 280 N/A N/A 852 N/A
7 Mahfalli Irrigation project Khan Abad 100% Completed 92 600 N/A N/A 83 N/A
8 Shna Tapa Retaining Wall Ali Abad 100% Completed 660 N/A 100 N/A 674 N/A
9 Jaji Irrigation project Ali Abad 100% Completed 320 N/A 68 N/A 374 N/A

KUNDUZ PROVINCE



NORTHERN REGION
No. PROJECT NAME DISTRICT

Cumulative Progress              
June 2013

Cumulative 
Progress        
July 2013

REMARKS
Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length 
(km)

Families 
benefited

Reservoir 
capacity (m3)

1 Micro-hydropower (MHP),Chaila  village,  
Balkhab, Sari Pul

Balkhab 100% 13KW 150

2 Micro-hydropower (MHP),Hoosh village,  
Balkhab, Sari Pul

Balkhab 100% 40KW 180

3 Micro-hydropower (MHP),Khamshorak 
village,  Balkhab, Sari Pul

Balkhab 100% 10.4KW 70

4 Micro-hydropower (MHP),Parawshan village,  
Balkhab, Sari Pul

Balkhab 100% 24KW 130

5 Micro-hydropower (MHP), Dahna Wa 
Takhshar village,  Balkhab, Sari Pul

Balkhab 100% 21KW 380

6 IMAM SAHIB MILK COLLECTION CENTER Saidabad 100% 50

7 Micro-hydropower (MHP),Badi village,  
Qaysar, Faryab

Qaysar 100% 3.5KW 60

8 Micro-hydropower (MHP),Gerd-e-Qala village,  
Kohistan

Kohistan 100% 5KW 80

9 Micro-hydropower (MHP),Keen Qul village,  
Bilchiragh

Bilchiragh 100% 11KW 200

10 Micro-hydropower (MHP), Anjeerak village,  
Bilchiragh

Bilchiragh 100% 12.5KW 180

11 Micro-hydropower (MHP), Khush Gozar 
village,  Bilchiragh

Bilchiragh 100% 14.1KW 180

12 Micro-hydropower (MHP), Mirzaee #1 village,  
Bilchiragh

Bilchiragh 100% 10.2KW 180

13 Micro-hydropower (MHP), Mirzaee #2 village,  
Bilchiragh

Bilchiragh 100% 11.6KW 180

14 CCI Road Rehab, Maymana/Bilchiragh Pashtun Kot and 
Bilchiragh

100% 76m 52 km 50000

15 Ibrahimabad Micro Hydro Power Pashtun Kot 100% 4.4KW 150
16 Qalai Niasbeq-Payan MHP Pashtun Kot 100% 4.6KW 160
17 Qalai Niasbeq-Bala MHP Pashtun Kot 100% 10.8KW 160
18 Hazara Qala MHP Pashtun Kot 100% 11.9KW 160
19 Nawabad Beqlarsai MHP Pashtun Kot 100% 6.2KW 140
20 Kata Qala Shora-e-Bazaar MHP Pashtun Kot 100% 14KW 150
21 Kata Qala Shora-e-Madrasa MHP Pashtun Kot 100% 16KW 150
22 Kata Qala Haji Basir Micro Hydro Power Pashtun Kot 100% 7.5KW 180
23 JAMSHEDI MILK COLLECTION CENTER Pashtun Kot 100% 50
24 DEH NOW MILK COLLECTION CENTER Khwaja Sabz posh 100% 50

FARYAB

SARI PUL



25 Construction of Root Cellar Pashtun Kot 40% 100% 100
26 Construction of Root Cellar Bilchiragh 40% 100% 100
27 Construction of Root Cellar (New) Bilchiragh 0% 30% 100
28 Construction of Root Cellar (New) Pashtun Kot 0% 30% 100
29 Construction of Onion Storage Dihdadi 0% 55% 100

30 CFW Khulm/Tela Gabion Protection Wall Khulm 100% 9600 975m 12000
31 CFW Khulm/Do Darak Retaining Wall Khulm 100% 9600 100m 12000
32 Warehouse Road Improvement Mazar-e-Sharif 100% 0.7km 450
33 Mazar Almond Market PCC Platform D1 Mazar 100% 158 shops 158
34 CFW Khulm River Gabion protection Khulm 100% 500 550m 500
35 BABA EWAZ MILK COLLECTION CENTER Sholgara 100%
36 KOSHKAK MILK COLLECTION CENTER Balkh 100%

37 Construction of Mardian Water Reservoir Mardian 100% 3,000,000 L 300 3,000,000 L
38 SANSEZ MILK COLLECTION CENTER Faizabad 100% 50
39 YANGE ARIQ MILK COLLECTION CENTER Aqcha 100% 50
40 YAKA BAGH MILK COLLECTION CENTER Sheberghan 100% 50

42 JOYE ZENDAN MILK COLLECTION CENTER Aybak 100% 50
42 GHAZNIGAK MILK COLLECTION CENTER Hazrat e Sultan 100% 50

SAMANGAN

BALKH

JAWZJAN



ANNEX V - NON-CCI PROJECTS LIST, JULY 2013
EASTERN REGION

Province District Department Activity Name Activity Type Activity Code Present Status
Women 
Activity?

Imp. Partner Start Date End Date Activity Status

Badghis Qala-I- Naw Legacy Projects Nursery Development Program Nursery Development Program Operational FALSE DAI 01-Nov-11 28-Feb-14 Active

Kabul Kabul Agribusiness Pakiza Rahimi Manufacture of Dairy 
Products

Enterprise Operational FALSE DAI 08-May-13 31-Oct-13 Active

Kabul Kabul Agribusiness Javan Chips Production Company Enterprise Operational FALSE DAI 01-Jun-13 31-Oct-13 Active
Kabul Kabul Agribusiness Mashal Dairy Production Company Enterprise Operational TRUE DAI 01-Jul-13 31-Oct-13 Active

Kabul Kabul Agribusiness ASPAFA (Afghanistan Social Poultry & 
Animal Farmers Association)

Association Operational FALSE DAI 01-Jul-13 31-Oct-13 Active

Kabul Kabul Agribusiness Bahar Biscuit Manufacturing Company Enterprise Operational FALSE DAI 01-Jul-13 31-Jul-13 Active

Kabul Kabul Agribusiness

Business Skill Training for KFSC, Javan 
Potatoes Chips, Mashal Dairy Production 
company, Bahar Munfucturing company, 

WVTASO, GOAPC and APFA

Business Skills Training Operational FALSE DAI 11-Jun-13 07-Jul-13 Active

Kabul Kabul Agribusiness Green Organic Agricultural Production 
Company

Enterprise Operational TRUE DAI 01-Aug-13 31-Oct-13 Active

Kabul Kabul Gender Leader ship training 29people Leadership Training Operational TRUE DAI 17-Jun-13 18-Jun-13 Active
Kabul Kabul Gender Leadership training 29people Leadership Training Operational TRUE DAI 17-Jun-13 18-Jun-13 Active
Kabul Surobi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kabul Surobi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kabul Surobi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kabul Surobi Legacy Projects Haji Wahidullah Broiler Poultry Form Poultry Farm Operational FALSE DAI 15-May-13 30-Nov-13 Active
Kabul Surobi Legacy Projects Hafizullah Broiler Poultry Form Poultry Farm Operational FALSE DAI 15-May-13 30-Nov-13 Active
Kabul Surobi Legacy Projects Mohammad Anwar Broiler Poultry Form Poultry Farm Operational FALSE DAI 15-May-13 30-Nov-13 Active

Kapisa Mahmudi Raqi Agribusiness Kapisa Farm Service Center 
[ KFSC ]

Enterprise Operational FALSE DAI 01-Jun-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender Sabera Commercial farm Women Commercial Production Farm Operational TRUE DAI 22-May-13 30-Sep-13 Active

Kapisa Hisa-i-Awali 
Kohistan

Gender Hareso Women Commercial Production 
Farm

Establishment Operational TRUE DAI 22-Jun-13 30-Sep-13 Active

Kapisa Mahmudi Raqi Gender Vegetabled Demanstration plot at DOWA 
Compound

Establishment Operational TRUE DAI 08-May-13 08-May-13 Active

Kapisa Hisa-i-Awali 
Kohistan

Gender Hareso Commmercial production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Hisa-i-Awali 
Kohistan

Gender Zarifa Commercial production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Hisa-i-Awali 
Kohistan

Gender Shakiba Commercial productionfarm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Hisa-i-Awali 
Kohistan

Gender Shakila Commercial production farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Mahmudi Raqi Gender Majan Commercial production Farm Establshment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Mahmudi Raqi Gender Moshtari Commmercial production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Mahmudi Raqi Gender Samergul Commercial production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Mahmudi Raqi Gender Parveen Gul Commercial production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Mahmudi Raqi Gender Mari Gul Commercial production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active
Kapisa Mahmudi Raqi Gender Pashton Commercial production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active
Kapisa Mahmudi Raqi Gender Malalai Commmercial production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Mahmudi Raqi Gender Mina GUL Commmercial Production Farm Establishment Operational TRUE DAI 24-May-14 24-May-13 Active

Kapisa Mahmudi Raqi Gender Roya Jan commercial productionFarm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Hisa-i-Duwumi 
Kohistan

Gender Mina Commercial production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Hisa-i-Duwumi 
Kohistan

Gender Nazdana Commercial production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active



Kapisa Hisa-i-Duwumi 
Kohistan

Gender Shapari Commercial production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Hisa-i-Duwumi 
Kohistan

Gender Now gul Commercial production farm Establshment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Hisa-i-Duwumi 
Kohistan

Gender Najiba Commercial production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Hisa-i-Duwumi 
Kohistan

Gender Zohar shah Commercial production Farm Establshment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Hisa-i-Awali 
Kohistan

Gender Sabera Commercial  production Farm Establishment Operational TRUE DAI 24-May-13 24-May-13 Active

Kapisa Mahmudi Raqi Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Kapisa Mahmudi Raqi Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Kapisa Mahmudi Raqi Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Kapisa Mahmudi Raqi Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Kapisa Mahmudi Raqi Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Kapisa
Hisa-i-Awali 

Kohistan
Institutional 

Capacity Building

Establishment of Demo Plot for Alberoni 
University Agriculture Faculty Students 

Training

Alberoni Agriculture Faculty Students 
Training

Operational FALSE DAI 21-Apr-13 30-Sep-13 Active

Kapisa Mahmudi Raqi Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active

Kapisa Hisa-i-Duwumi 
Kohistan

Legacy Projects Khwaja sayed Azam Broiler poultry Form Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active

Kapisa Mahmudi Raqi Legacy Projects Abdul Hakim Broiler Poultry Form Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active

Kapisa Hisa-i-Duwumi 
Kohistan

Legacy Projects Ghulam Saiqullah Broiler  Poultry Form Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active

Kapisa Hisa-i-Duwumi 
Kohistan

Legacy Projects Noor Aqa Broiler Poultry Form Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active

Kunar Narang Agribusiness Kunar Agriculture Company Enterprise JAA0286 Operational FALSE DAI 20-Mar-13 30-Nov-13 Active
Kunar Khas Kunar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Kunar Khas Kunar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Narang Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Nurgal Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Nurgal Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Asadabad Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Asadabad Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Narang Legacy Projects Citrus Nursery Support Spring 2013 Root Stock Production Program Operational FALSE DAI 15-Jan-13 30-Sep-13 Active
Kunar Sarkani Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Sarkani Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Narang Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Narang Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Narang Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Chawkay Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Nurgal Legacy Projects Ziawarobibi Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Kunar Nurgal Legacy Projects Taleha Brioler poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Kunar Nurgal Legacy Projects Pachabibi Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active

Laghman Mihtarlam Agribusiness Laghman Beekeepers Association Association LBA-7-701-354 Operational FALSE DAI 17-Jun-12 31-Oct-13 Active

Laghman Mihtarlam Agribusiness Laghman Fruit and Vegetable Wholesaler 
Association

Association LFVWA-7-701-356 Operational FALSE DAI 17-Jun-12 31-Oct-13 Active

Laghman Qarghayi Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Laghman Mihtarlam Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Laghman Mihtarlam Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Laghman Mihtarlam Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Laghman Khas Kunar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Laghman Khas Kunar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Laghman Mihtarlam Legacy Projects Citrus Nursery Support Spring 2013 Root Stock Production Program Operational FALSE DAI 01-Mar-13 30-Sep-13 Active
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active



Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Mihtarlam Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active

Nangarhar Bihsud Agribusiness Sharq Improved Seed Production and Agri-
Services Co.Ltd

Enterprise JAA0272 Operational FALSE DAI 27-Jan-13 30-Dec-13 Active

Nangarhar Jalalabad Agribusiness Hussain Zada Co Ltd Enterprise JAA0276 Operational FALSE DAI 04-Mar-13 31-Dec-13 Active
Nangarhar Surkh Rod Agribusiness Firdous Bareen Wheat Starch Enterprise JAA0281 Operational TRUE DAI 28-Feb-13 31-Oct-13 Active

Nangarhar Jalalabad Agribusiness Orza'la Perfume and Esstintial Oil Factory Enterprise JAA0273 Operational TRUE DAI 17-Apr-13 31-Oct-13 Active

Nangarhar Jalalabad Agribusiness Masroor Food Processing Company (MFPC) Enterprise Operational FALSE DAI 03-Feb-13 30-Nov-13 Active

Nangarhar Surkh Rod Agribusiness Majnoon Food Production Company (Maj 
FPC)

Enterprise Operational FALSE DAI 01-Apr-13 30-Nov-13 Active

Nangarhar Bihsud Agribusiness Omid Khalid Poultry Rearing and Production 
Company

Enterprise Operational FALSE Dai 15-May-13 31-Oct-13 Active

Nangarhar Dara-I-Nur Agribusiness Haseeb Noori Food Items Production 
Company

Enterprise JAA 0275 Operational FALSE DAI 01-Apr-13 31-Oct-13 Active

Nangarhar Jalalabad Agribusiness Hamesha Bahar Agro sevices Company Enterprise Operational FALSE DAI 06-Jan-13 30-Nov-13 Active

Nangarhar Jalalabad Agribusiness Mohammad Hussain Food Production 
Company

Enterprise Operational FALSE DAI 25-May-13 30-Nov-13 Active

Nangarhar Jalalabad Agribusiness Gift Food Production Company Enterprise JAA0270 Operational FALSE DAI 03-Feb-13 29-Dec-13 Active
Nangarhar Jalalabad Agribusiness Khalil Rehan Food Production Company Enterprise Operational FALSE DAI 12-Feb-13 31-Dec-13 Active

Nangarhar Jalalabad Agribusiness Kabul Improved Seed Production and Agri-
Services Company

Enterprise Operational FALSE DAI 25-Mar-13 31-Dec-13 Active

Nangarhar Jalalabad Agribusiness Silab Sohil Company Limited Enterprise Operational FALSE DAI 08-Jul-13 30-Oct-13 Active

Nangarhar Jalalabad Agribusiness Shamshad Dastagir Foods Production 
Company

Enterprise Operational FALSE DAI 10-Jun-13 31-Oct-13 Active

Nangarhar Jalalabad Agribusiness Season Honey Processing and Packaging 
company

Enterprise Operational FALSE DAI 15-Feb-13 31-Oct-13 Active

Nangarhar Bihsud Agribusiness Wahidullah Kamawal Oil, Cotton Cake and 
Soap Company

Enterprise Operational FALSE DAI 15-May-13 31-Oct-13 Active

Nangarhar Jalalabad Agribusiness Khalid Faizan Food Processing Company Enterprise Operational FALSE DAI 10-Apr-13 31-Oct-13 Active

Nangarhar Jalalabad Agribusiness Himat Arman Nonalcoholic Beverages 
Limited

Enterprise Operational FALSE DAI 07-Jul-13 31-Oct-13 Active

Nangarhar Surkh Rod Agribusiness Sail Food Items Production Company Enterprise Operational FALSE DAI 01-Jun-13 31-Oct-13 Active
Nangarhar Bihsud Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Kama Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Rodat Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Kama Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Kama Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Surkh Rod Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Qarghayi Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Qarghayi Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Bihsud Legacy Projects Citrus Nursery Support Spring 2013 Root Stock Production Program Operational FALSE DAI 01-Mar-13 30-Sep-13 Active
Nangarhar Bihsud Legacy Projects Citrus Nursery Support Spring 2013 Root Stock Production Program Operational FALSE DAI 01-Mar-13 30-Sep-13 Active
Nangarhar Bati Kot Legacy Projects Citrus Nursery Support Spring 2013 Root Stock Production Program Operational FALSE DAI 01-Mar-13 30-Sep-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active



Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Surkh Rod Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Rodat Legacy Projects Khatera Brioler poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Rodat Legacy Projects Janbibi Brioler poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Rodat Legacy Projects Aziza  Brioler Poultry  Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Rodat Legacy Projects Gulafroz Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Shinwar Legacy Projects Hajia Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Shinwar Legacy Projects Nasrata Brioler poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Dara-I-Nur Legacy Projects Bibi Halima Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Dara-I-Nur Legacy Projects Gulmaki Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Dara-I-Nur Legacy Projects Fawzia Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Panjsher Bazarak Gender Masoma Commercial productionfarm Establishment Operational TRUE DAI 23-Jul-13 23-Jul-13 Active

Panjsher Bazarak Gender Wali hazrat commercial production farm Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Aziza Women Commercial Production Farm Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Ziba Women Commercial Production Farm Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Tahera Women Commercial Production 
Farm

Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Bebe  Sara Women Commercial Production 
Farm

Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Bebe Khord Women Commercial Production 
Farm

Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Freshta Women Commercial Production 
Farm

Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Murad Begum Women Commercial 
Production Farm

Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Ater Begom Women Commercial Production 
Farm

Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Khadija Women Commercial Production 
Farm

Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Zainat Begum Women Commercial 
Production Farm

Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Khanum Gul Women Commercial 
Production Farm

Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Pari Gul Women Commercial Production 
Farm

Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active

Panjsher Bazarak Gender Vegetable Demonstration plot at DoWA 
compound

Establishment Operational TRUE DAI 08-May-13 08-May-13 Active

Panjsher Bazarak Gender Bobo sherin Commercial farm Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Said Begum  Commercial farm Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Nasrin Commercial farm Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active



Panjsher Bazarak Gender Sosan Commercial farm Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Lal Jahan Commercial farm Establishment Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Masoma Commerical production Farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Razia Commercial production farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Zelikha Commercial production Farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Breshna Commercial productionFarm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Faranaz Commercial production Farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender AterGul Commercial production Farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Wajia Commercialproduction Farm Esrtablishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Rena Commercial production Farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Gul Dasta Commercial production Farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender NasemGul Commercial production Farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Bobani Commercial production Farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Momena Commercial Production Farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Maryam Commercial production farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Nazaen Commercial production farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Roya  Commercial production Farm Establishment Operational TRUE 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Asia Commercial production Farm Establishment Operational TRUE 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Farida Commercial production Farm Establshment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Nasreen Commercial production farm Establishment Operational TRUE DAI Active
Panjsher Bazarak Gender Ma-sib Commercial production Farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Sadia Commercial Production Farm Establshment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active

Panjsher Bazarak Gender Nahid Commercial Porduction
Farm

Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active

Panjsher Bazarak Gender Freba Commercial production Farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Gender Asela  Commercial production Farm Establishment Operational TRUE DAI 22-Jul-13 23-Jul-13 Active
Panjsher Bazarak Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active

Panjshir Dara Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Panjshir Rukha Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Panjshir Bazarak Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Panjshir Bazarak Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Panjshir Unaba Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Parwan Chaharikar Agribusiness Women Vocational Training and Agricultural 
Service Organization

Enterprise Operational TRUE DAI 01-Aug-13 31-Oct-13 Active

Parwan Chaharikar Agribusiness Parwan Women Farm Service Center Enterprise Operational TRUE DAI 01-Aug-13 31-Oct-13 Active
Parwan Bagram Agribusiness Mohammad Murib Poultry Farm Enterprise Operational FALSE DAI 19-Aug-13 31-Oct-13 Active

Parwan Chaharikar Gender Shakila Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Falak Naz Women Commercial Production 
Farm

Establishment Operational TRUE DAI 13-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Unab Women Commercial Production Farm Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Bilquis Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Karima Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-Jul-13 30-Sep-13 Active

Parwan Chaharikar Gender Pista Women Commercial Production Farm Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Nafas Gul Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Humaira Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Shiba Women Commercial Production Farm Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Gul Pikai Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active



Parwan Chaharikar Gender Laila Women Commercial Production Farm Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Shah Pari Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Nasrin Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Lailuma Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Zia Gul Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Chaman Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Shaima Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender Tamana Women Commercial Production 
Farm

Establishment Operational TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Parwan Chaharikar Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Parwan Chaharikar Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Parwan Chaharikar Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Parwan Chaharikar Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Parwan Bagram Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Parwan Jabalussaraj Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Parwan Jabalussaraj Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Parwan Sayd Khel Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Parwan Sayd Khel Institutional 
Capacity Building

Taraqi Saba Business Skills Training Operational TRUE DAI 11-May-13 08-Aug-13 Active

Parwan Chaharikar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active
Parwan Jabalussaraj Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active
Parwan Sayd Khel Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active
Parwan Chaharikar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active
Parwan Chaharikar Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Parwan Chaharikar Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Parwan Jabalussaraj Legacy Projects Haji Abdul Wahab Broiler Poultry Form Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active

Parwan Chaharikar Legacy Projects Haji Mohammad Mohsen Broiler Poultry 
Form

Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active

Parwan Bagram Legacy Projects Haji Mohammad Mored Broiler Poultry 
Form

Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active

Nangarhar Surkh Rod Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Cancelled
Nangarhar Surkh Rod Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Cancelled

Badghis Qala-I- Naw Agribusiness Farastan Carpentry Workshop Enterprise FCW-31-3101-357 Operational FALSE DAI 01-Sep-11 31-Aug-12 Completed

Badghis Qadis Agribusiness Sultan Ahmad & M. Arif Carpentry 
Workshop

Enterprise SAMCW-31-3103-
358

Operational FALSE DAI 01-Sep-11 31-Aug-12 Completed

Badghis Qala-I- Naw
Institutional 

Capacity Building

Study tour from Badghis to Jalalabad for 
Wholesaler Association, Unveresity Staff, 

Farmer Coopereatives, DAIL Extension 
workers and Muncipality Employees

Study Tour Closed FALSE DAI 19-Jun-13 24-Jun-13 Completed

Badghis Qala-I- Naw
Institutional 

Capacity Building

Study tour from Badghis to Herat for 
Wholesaler Association, Unveresity Staff, 

Farmer Coopereatives, DAIL Extension 
workers and Muncipality Employees

Study Tour Closed FALSE DAI 04-Jul-13 07-Jul-13 Completed



Badghis Qala-I- Naw
Institutional 

Capacity Building
Advance Training in Vegetable Production, 

IPM and Fruit nursery establishment
Agriculture Faculty Students Training Closed FALSE DAI 16-Jun-13 19-Jun-13 Completed

Badghis Qala-I- Naw Institutional 
Capacity Building

Marketing and Malomat Training Marketing Training Closed FALSE DAI 08-Jun-13 08-Jun-13 Completed

Badghis Qala-I- Naw Institutional 
Capacity Building

Advance Vegetable, Malomat and IPM 
Training

DAIL Staff Training Closed FALSE DAI 09-Jun-13 13-Jun-13 Completed

Badghis Qala-I- Naw Institutional 
Capacity Building

Advance Vegetable production, IPM and 
Maloomat Training

Leader Farmers Training Closed FALSE DAI 15-Jun-13 15-Jun-13 Completed

Badghis Qala-I- Naw Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 08-Aug-11 31-Dec-12 Completed

Badghis Qala-I- Naw Legacy Projects Supporting DCA Livestock Extension 
Program

Livestock Extension Program Operational FALSE DAI 09-Oct-11 08-Oct-13 Completed

Kabul Kabul Agribusiness Basic Hygiene Training Training for Central Region Enterprise RPF-602-006 Closed FALSE DAI 26-Jun-13 26-Jun-13 Completed
Kabul Kabul Agribusiness Amiri & Brothers Carpentry Workshop Enterprise KBL0002 Closed FALSE DAI 11-Nov-09 01-Oct-10 Completed

Kabul Kabul Agribusiness
Basic Accounting Training for Finance staff 
of Afghanistan Poultry Farmer Association

Business Management Training Operational FALSE DAI 28-May-13 30-May-13 Completed

Kabul Kabul Agribusiness Business Network Event
Networking of packaging companies with 

other fruits and vegetables businesses
Closed FALSE DAI 16-Jun-13 16-Jun-13 Completed

Kabul Kabul Agribusiness Agriculture Value Chain Conference, 
Exhibition and B2B Meetings

Business Networking and Linkaging Event Closed FALSE DAI 07-Jul-13 07-Jul-13 Completed

Kabul Kabul Gender Leader ship training 29 people Leadership Training Closed TRUE DAI 17-Jun-13 18-Jun-13 Completed
Kabul Kabul Gender DEMOPLOT Floricalture Closed TRUE DAI 07-May-13 07-May-13 Completed
Kabul Surobi Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Aug-12 30-Jul-13 Completed
Kabul Surobi Legacy Projects Orchard pruning Fied day Field Day Training Closed FALSE DAI 11-Feb-13 11-Feb-13 Completed
Kabul Surobi Legacy Projects Orchard Pruning Field day Field Day Training Closed FALSE DAI 25-Feb-13 25-Feb-13 Completed

Kabul Surobi Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 12-Mar-13 23-Mar-13 Completed

Kabul Surobi Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 15-May-13 15-May-13 Completed

Kapisa Mahmudi Raqi Gender Field day Training/practical Closed TRUE DAI 09-May-13 09-May-13 Completed
Kapisa Mahmudi Raqi Gender Basic IPM training Agriculture Training Closed TRUE DAI 03-Jul-13 03-Jul-13 Completed
Kapisa Mahmudi Raqi Gender Irrigation and Fertlizer Usage training Agriculture Training Closed TRUE DAI 11-Jun-13 11-Jun-13 Completed

Kapisa Mahmudi Raqi Institutional 
Capacity Building

DAIL Staff Training Advanced Agriculture Production Closed FALSE DAI 04-Jul-13 04-Nov-13 Completed

Kapisa
Hisa-i-Awali 

Kohistan
Institutional 

Capacity Building

Nursery Establishment and Advanced 
Agriculture Training for Alberoni University 

Agriculture Faculty Students Training

Alberoni Agriculture Faculty Students 
Training

Closed FALSE DAI 25-Apr-13 25-Apr-13 Completed

Kapisa Mahmudi Raqi Institutional 
Capacity Building

Advanced Agriculture Training DAIL Staff Training Closed FALSE DAI 07-Apr-13 11-Apr-13 Completed

Kapisa
Hisa-i-Awali 

Kohistan
Institutional 

Capacity Building

Layout, Seedling Transplant and Root 
Treatment, Fertilizer Application and Plug 
Seedling Training for Alberoni University 

Agriculture Faculty Students Training

Alberoni Agriculture Faculty Students 
Training

Closed FALSE DAI 29-Apr-13 29-Apr-13 Completed

Kapisa Hisa-i-Awali 
Kohistan

Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jun-13 Completed

Kapisa Hisa-i-Duwumi 
Kohistan

Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Completed

Kapisa Hisa-i-Duwumi 
Kohistan

Legacy Projects cammercial production form Field Day Training Closed FALSE DAI 27-Mar-13 27-Mar-13 Completed

Kapisa Hisa-i-Awali 
Kohistan

Legacy Projects cammercial production form Field Day Training Closed FALSE DAI 04-Mar-13 04-Mar-13 Completed

Kapisa Hisa-i-Duwumi 
Kohistan

Legacy Projects cammercial production form Field Day Training Closed FALSE DAI 08-Apr-13 08-Apr-13 Completed

Kapisa Mahmudi Raqi Legacy Projects Cammercial production form Field Day Training Closed FALSE DAI 25-Apr-13 25-Apr-13 Completed
Kapisa Mahmudi Raqi Legacy Projects women cammercial production form Field Day Training Closed FALSE DAI 05-Jun-13 05-Jun-13 Completed

Kapisa Hisa-i-Duwumi 
Kohistan

Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 11-Jun-13 11-Jun-13 Completed



Kapisa Hisa-i-Awali 
Kohistan

Legacy Projects Ag  retailer show room Field day Field Day training Closed FALSE DAI 02-Jul-13 02-Jul-13 Completed

Kunar Asadabad Agribusiness Kunar Fruit and Vegetable Wholesaler 
Association

Association KFVWA-13-1301-
359

Operational FALSE DAI 17-Jun-12 31-Oct-13 Completed

Kunar Asadabad Agribusiness Sharifa Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Chawkay Agribusiness Shaima Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Chawkay Agribusiness Wahida Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Nurgal Agribusiness Astaghfaro Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Narang Agribusiness Ehsanullah Greenhouse Off-season Vegetable Production G- Operational FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Shaygal wa shiltan Agribusiness Rahimullah Greenhouse Off-season Vegetable Production G- Operational FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Chawkay Agribusiness Fazal Rahman Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Sarkani Agribusiness Ibrahim Greenhouse Off-season Vegetable Production G- Operational FALSE DAI 01-Feb-11 30-Jun-13 Completed

Kunar Marawara Institutional 
Capacity Building

Computer Training Business Skills Training EMC 701005 Closed FALSE DAI 01-Dec-10 31-May-11 Completed

Kunar Asadabad Institutional 
Capacity Building

English Training Business Skills Training ECM 1301006 Closed FALSE DAI 01-Jan-11 30-Jun-11 Completed

Kunar Nurgal Institutional 
Capacity Building

Taraqi Saba Training for Narang High School Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Chawkay Institutional 
Capacity Building

Taraqi Saba Training for Sawkai High School Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Narang Institutional 
Capacity Building

Taraqi Saba Training for Narang High School Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Asadabad Institutional 
Capacity Building

Taraqi Saba Training for Bibi Fatema High 
School

Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Sawkai Institutional 
Capacity Building

Taraqi Saba Training for Sawkai High School Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Kunar Nurgal Institutional 
Capacity Building

Taraqi Saba Training for Norgal High School Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Kunar Khas kunar Institutional 
Capacity Building

Taraqi Saba Training for Khas Kunar High 
School

Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Kunar Asadabad Institutional 
Capacity Building

Malomat Training DAIL Staff Training Closed FALSE DAI 28-May-13 28-May-13 Completed

Kunar Asadabad Legacy Projects M. Khalid Poultry Farm Poultry Farm Operational FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Wata Pur Legacy Projects Isamuddin Poultry Farm Poultry Farm Closed FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Asadabad Legacy Projects Muhibullah Poultry Farm Poultry Farm Operational FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Shaygal wa shiltan Legacy Projects Abdullah Poultry Farm Poultry Farm Closed FALSE DAI 21-Apr-10 31-Dec-10 Completed
Kunar Nurgal Legacy Projects Farid Poultry Farm Poultry Farm Closed FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Chawkay Legacy Projects Taj Mohammad Broiler Poultry Farm Poultry Farm Operational FALSE DAI 15-Nov-10 24-Jan-11 Completed
Kunar Wata Pur Legacy Projects Zaher khan Broiler Poultry Farm Poultry Farm Operational FALSE DAI 02-Dec-10 01-Feb-11 Completed
Kunar Asadabad Legacy Projects Fazl Rahman Broiler Poultry Farm Poultry Farm Operational FALSE DAI 24-Nov-10 24-Jan-11 Completed
Kunar Marawara Legacy Projects Juma khan Broiler Poultry Farm Poultry Farm Operational FALSE DAI 24-Nov-10 24-Jan-11 Completed
Kunar Narang Legacy Projects Gh Sadiq Broiler Poultry Farm Poultry Farm Operational FALSE DAI 27-Sep-11 26-Jan-12 Completed
Kunar Asadabad Legacy Projects Matiullah Broiler Poultry Farm Poultry Farm Closed FALSE DAI 21-Aug-11 20-Dec-11 Completed
Kunar Shaygal wa shiltan Legacy Projects Ali Hayder Broiler Poultry Farm Poultry Farm Operational FALSE DAI 18-Aug-11 17-Dec-11 Completed
Kunar Wata Pur Legacy Projects Amanullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 27-Aug-11 24-Dec-11 Completed
Kunar Asadabad Legacy Projects Sayed Sharafat Broiler Poultry Farm Poultry Farm Operational FALSE DAI 25-Aug-11 24-Dec-11 Completed
Kunar Nurgal Legacy Projects Jamila Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects Zia gul Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects Shah gul Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects Pashtana Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Kunar Nurgal Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Kunar Nurgal Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jul-09 30-May-11 Completed
Kunar Asadabad Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects Amirunissa Retail Shop Women Retail Shop Operational TRUE DAI 05-Jun-11 31-May-12 Completed



Kunar Asadabad Legacy Projects Palwasha Garment Finishing Center Garments Finishing Center Operational TRUE DAI 22-Apr-11 22-Apr-12 Completed
Kunar Nurgal Legacy Projects Habiba Retail Shop Garments Finishing Center Operational TRUE DAI 06-Jun-11 06-May-12 Completed
Kunar Asadabad Legacy Projects Malalai Garment Finishing Center Garments Finishing Center Operational TRUE DAI 11-Jan-11 30-Oct-12 Completed
Kunar Asadabad Legacy Projects Norulhaya Garment Finishing Center Garments Finishing Center Operational TRUE DAI 11-Jan-11 30-Oct-12 Completed
Kunar Bar Kunar Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Chawkay Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Khas Kunar Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Nari Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Sarkani Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Dara-I-Pech Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Narang Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Marawara Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Chawkay Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Narang Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Khas Kunar Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Asadabad Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Asadabad Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Chawkay Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Narang Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Shaygal wa shiltan Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Wata Pur Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Khas Kunar Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Nurgal Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Chawkay Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Marawara Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Asadabad Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Shaygal wa shiltan Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Narang Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Sarkani Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Asadabad Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Narang Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Chawkay Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Khas Kunar Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed

Kunar Asadabad Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Kunar Bar Kunar Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Kunar Dangam Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Kunar Khas Kunar Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Kunar Narang Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Kunar Chawkay Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Kunar Shaygal wa shiltan Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Kunar Asadabad Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Bar Kunar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Chawkay Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Khas Kunar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Marawara Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Narang Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Sarkani Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Asadabad Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Bar Kunar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Asadabad Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Chawkay Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Khas Kunar Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Narang Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Narang Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Chawkay Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed



Kunar Nurgal Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Sarkani Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Khas Kunar Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Asadabad Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Marawara Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Wata Pur Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Nari Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Bar Kunar Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Marawara Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Narang Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Narang Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Sarkani Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Shaygal wa shiltan Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Shaygal wa shiltan Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Wata Pur Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Bar Kunar Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Bar Kunar Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Asadabad Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Asadabad Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Chawkay Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Chawkay Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Dangam Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Khas Kunar Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Khas Kunar Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Kunar Chawkay Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Khas Kunar Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Bar Kunar Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Shaygal wa shiltan Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Dangam Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Narang Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Asadabad Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Bar Kunar Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Shaygal wa shiltan Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Asadabad Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Khas Kunar Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Dangam Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Dara-I-Pech Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Sarkani Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Narang Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Chawkay Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Nurgal Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Chawkay Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Narang Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Khas Kunar Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Wata Pur Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Shaygal wa shiltan Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Dara-I-Pech Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Asadabad Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Sarkani Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Bar Kunar Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Marawara Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Asadabad Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Bar Kunar Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Dangam Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Khas Kunar Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed



Kunar Narang Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Chawkay Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Asadabad Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Bar Kunar Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Chawkay Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Dangam Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Khas Kunar Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Narang Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Shaygal wa shiltan Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Narang Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Wata Pur Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Shaygal wa shiltan Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Dara-I-Pech Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Asadabad Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Sarkani Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Bar Kunar Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Marawara Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed

Kunar Asadabad Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Kunar Bar Kunar Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Kunar Dangam Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Kunar Dara-I-Pech Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Kunar Sarkani Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Kunar Nurgal Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Kunar Shaygal wa shiltan Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Marawara Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Asadabad Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Khas Kunar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Nurgal Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Nurgal Legacy Projects Riparian Plantation, Spring 2011 Reforestation Closed FALSE DAI 28-Feb-11 31-May-11 Completed
Kunar Nurgal Legacy Projects Reforestation, Spring 2011 Reforestation Closed FALSE DAI 28-Feb-11 31-May-11 Completed
Kunar Nurgal Legacy Projects Direct Seeding, Fall 2010 Reforestation Closed TRUE DAI 10-Aug-10 30-Jun-11 Completed
Kunar Nurgal Legacy Projects Erosion Control and Livelihood Projects Reforestation Closed FALSE DAI 31-Oct-11 30-Dec-11 Completed
Kunar Nurgal Legacy Projects Direct Seeding, Fall 2011 Reforestation Closed FALSE DAI 05-Nov-11 30-Jan-12 Completed
Kunar Asadabad Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Chawkay Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Khas Kunar Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Narang Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Nurgal Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Sarkani Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Shaygal wa shiltan Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Asadabad Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Chawkay Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Khas Kunar Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Narang Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Nurgal Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Sarkani Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Shaygal wa shiltan Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Asadabad Legacy Projects Nursery Development Program Nursery Development Program Operational FALSE DAI 01-Sep-11 30-Sep-12 Completed

Kunar Asadabad Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Kunar Khas Kunar Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Kunar Narang Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Kunar Chawkay Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed



Kunar Dara-I-Pech Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Kunar Sarkani Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Kunar Asadabad Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Khas Kunar Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Narang Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Chawkay Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Sarkani Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Bar Kunar Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Shaygal wa shiltan Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Asadabad Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Bar Kunar Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Chawkay Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Khas Kunar Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Marawara Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Narang Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Nurgal Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Sarkani Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Shaygal wa shiltan Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Wata Pur Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Asadabad Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Khas Kunar Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Narang Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Narang Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Chawkay Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Nurgal Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Asadabad Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Bar Kunar Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Chawkay Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Khas Kunar Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Marawara Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Narang Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Nurgal Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Sarkani Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Shaygal wa shiltan Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Wata Pur Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Shaygal wa shiltan Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Asadabad Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Khas Kunar Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Narang Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Chawkay Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Chawkay Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Asadabad Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Sarkani Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Dara-I-Pech Legacy Projects Peer Mohammad Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Kunar Asadabad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed



Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Asadabad Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Chawkay Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Khas Kunar Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Sarkani Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Narang Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Chapa Dara Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Chawkay Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-May-13 Completed
Kunar Asadabad Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Completed
Kunar Narang Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Sep-12 31-May-13 Completed

Kunar Asadabad Legacy Projects Abdul Salam , Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects Mirza M Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects Zahibullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects Shirzada Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed



Kunar Asadabad Legacy Projects Bashar Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects Mohammad Khan Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects Mohammad Agha Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects Muslim Khan Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects M Hamayun Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects Malang Jan Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects Said Ahmad Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects Jan Mohammad Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects Baz Mohammad Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects Atiqullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects M Omer Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Mohammad Zahir Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Fazal Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Shamshad Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Hazrat Ghulam Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects M Yasin Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Olfatullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Enyatullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Marawara Legacy Projects Fazal M Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Marawara Legacy Projects Bahader Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Marawara Legacy Projects Sadaqat Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects Zahidullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects Juma Gul Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects Hamisha Gul Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects Obaidullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects Mohammad Gul Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects Abdul Wahab Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects Ayazol haq Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Nurgal Legacy Projects Nawaz Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Nurgal Legacy Projects Bilal Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Nurgal Legacy Projects Mohammad Rasool Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed



Kunar Nurgal Legacy Projects Haroon Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Nurgal Legacy Projects Ahmadullah Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Shaygal wa shiltan Legacy Projects Sediqullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Shaygal wa shiltan Legacy Projects Noor Akbar Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Shaygal wa shiltan Legacy Projects Abdul Hasham Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Shaygal wa shiltan Legacy Projects Mohib Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Sarkani Legacy Projects Khair M Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Sarkani Legacy Projects Rahim Gul Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Sarkani Legacy Projects Muhibullah Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Sarkani Legacy Projects Abdul Hadi Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Nurgal Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Kunar Sarkani Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Narang Legacy Projects Orchard Establishment  Fall 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Chawkay Legacy Projects Orchard Establishment  Fall 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Shaygal wa shiltan Legacy Projects Orchard Establishment  Fall 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Asadabad Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Nurgal Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Dara-I-Pech Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Khas Kunar Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Sarkani Legacy Projects New orchard establishment Field day Field Day Training Closed FALSE DAI 12-Feb-13 12-Feb-13 Completed
Kunar Khas Kunar Legacy Projects Orchard pruning Field day Field Day Training Closed FALSE DAI 12-Feb-13 12-Feb-13 Completed
Kunar Khas Kunar Legacy Projects Winter oil Application Fied day Field Day Training Closed FALSE DAI 12-Feb-13 12-Feb-13 Completed
Kunar Narang Legacy Projects Orchard pruning Field day Field Day Training Closed FALSE DAI 18-Feb-13 18-Feb-13 Completed
Kunar Asadabad Legacy Projects Orchard Pruning Field day Field Day Training Closed FALSE DAI 28-Feb-13 28-Feb-13 Completed
Kunar Khas Kunar Legacy Projects Orchard Mangement Field dya Field Day Training Closed FALSE DAI 13-Mar-13 23-Mar-13 Completed

Kunar Narang Legacy Projects Citrus Field Nursery Establishment Field day Field Day Training Closed FALSE DAI 20-Mar-13 20-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Harvesting Comparison Field Day Winter Oil 
Orchard with Non-winter Oil

Field Day Training Closed FALSE DAI 01-May-13 01-May-13 Completed

Kunar Khas Kunar Legacy Projects Harvesting Comparison Field Day Winter Oil 
Orchard with Non-winter Oil

Field Day Training Closed FALSE DAI 20-May-13 20-May-13 Completed

Kunar Asadabad Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 01-Apr-13 01-Apr-13 Completed

Kunar Khas Kunar Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 04-Mar-13 04-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 02-May-13 02-May-13 Completed

Kunar Khas Kunar Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 02-May-13 02-May-13 Completed

Kunar Chawkay Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 09-Apr-13 09-Apr-13 Completed

Kunar Narang Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 27-May-13 27-May-13 Completed

Laghman Qarghayi Agribusiness Kaynat Henna & Talcum powder Factory Enterprise KHTF-702-089 Operational FALSE DAI 20-Oct-10 30-Sep-11 Completed
Laghman Qarghayi Agribusiness Shafiullah Greenhouse Off-season Vegetable Production Operational FALSE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Qarghayi Agribusiness Zarmina Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Mihtarlam Agribusiness Shah Jana Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Mihtarlam Agribusiness Mina Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Mihtarlam Agribusiness Sema Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Qarghayi Agribusiness Omaid Khan Greenhouse Off-season Vegetable Production G- Operational FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness Said Noman Greenhouse Off-season Vegetable Production G- Operational FALSE DAI 01-Feb-11 30-Jun-13 Completed



Laghman Qarghayi Agribusiness Haji Hafizullah Greenhouse Off-season Vegetable Production G- Operational FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness Ahmad Gul Greenhouse Off-season Vegetable Production G- Operational FALSE DAI 01-Feb-11 30-Jun-13 Completed

Laghman Mihtarlam Institutional 
Capacity Building

English Training Business Skills Training EMC 701004 Closed FALSE DAI 09-Sep-10 31-May-11 Completed

Laghman Mihtarlam Institutional 
Capacity Building

Taraqi Saba Training for Mastora High 
School

Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam Institutional 
Capacity Building

Taraqi Saba Training for Haidarkhani High 
School

Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam Institutional 
Capacity Building

Taraqi Saba Training for Chardehy High 
School

Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam Institutional 
Capacity Building

Taraqi Saba Training for Alikhil High School Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Laghman Mihtarlam Institutional 
Capacity Building

Taraqi Saba Training for Shikhano Qala 
fimale High School

Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Laghman Qarghayee Institutional 
Capacity Building

Taraqi Saba Training for Mendrawer High 
School

Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Laghman Mihtarlam Institutional 
Capacity Building

Malomat Training DAIL Staff Training Closed FALSE DAI 26-May-13 26-May-13 Completed

Laghman Mihtarlam Institutional 
Capacity Building

Agribusiness and Agricultural Marketing 
Training

DAIL Staff Training Closed FALSE DAI 30-Jun-13 03-Jul-13 Completed

Laghman Alingar Legacy Projects Dr Mohabad Poultry Farm Poultry Farm Operational FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects Najeebullah Poultry Farm Poultry Farm Operational FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects Sayeed Mahmud Poultry Farm Poultry Farm Operational FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Mihtarlam Legacy Projects Babrak Poultry Farm Poultry Farm Operational FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects Ezatullah Poultry Farm Poultry Farm Operational FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Mihtarlam Legacy Projects Zmary Broiler Poultry Farm Poultry Farm Closed FALSE DAI 08-Oct-10 08-Dec-10 Completed
Laghman Alingar Legacy Projects Shasurahman Broiler Poultry Farm Poultry Farm Operational FALSE DAI 08-Nov-10 08-Jan-11 Completed
Laghman Mihtarlam Legacy Projects Wahidullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 08-Nov-10 08-Jan-11 Completed
Laghman Mihtarlam Legacy Projects Ihsanullah Broiler Poultry Farm Poultry Farm Closed FALSE DAI 08-Nov-10 08-Jan-11 Completed
Laghman Mihtarlam Legacy Projects Laghman Fish Producer Association Association Operational FALSE DAI 01-Jan-11 31-Dec-11 Completed
Laghman Khas Kunar Legacy Projects Abdul Manan Broiler Poultry Farm Poultry Farm Operational FALSE DAI 04-Aug-11 03-Oct-11 Completed
Laghman Qarghayi Legacy Projects Sardar Wali Broiler poultry Farm Poultry Farm Operational FALSE DAI 13-Aug-11 13-Nov-11 Completed
Laghman Qarghayi Legacy Projects Dorani Broiler Poultry Farm Poultry Farm Operational FALSE DAI 11-Sep-11 08-Dec-11 Completed
Laghman Qarghayi Legacy Projects Haji Abdul Raziq Broiler Poultry Fram Poultry Farm Operational FALSE DAI 10-Sep-11 08-Dec-11 Completed
Laghman Qarghayi Legacy Projects Abdul Waris Broiler Poultry Farm Poultry Farm Operational FALSE DAI 10-Sep-11 09-Dec-11 Completed
Laghman Qarghayi Legacy Projects Gulagha Broiler poultry farm Poultry Farm Operational FALSE DAI 07-Sep-11 06-Dec-11 Completed
Laghman Qarghayi Legacy Projects Haji Murad Broiler Poultry Farm Poultry Farm Operational FALSE DAI 10-Sep-11 08-Dec-11 Completed
Laghman Qarghayi Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Laghman Qarghayi Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Laghman Qarghayi Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Laghman Qarghayi Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jul-09 30-May-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects Aqila Garment Finishing Center Garments Finishing Center Operational TRUE DAI 31-Mar-11 31-Mar-12 Completed
Laghman Mihtarlam Legacy Projects Semeen Retail Shop Garments Finishing Center Operational TRUE DAI 08-Aug-11 08-Aug-12 Completed
Laghman Qarghayi Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jun-10 30-Jun-11 Completed
Laghman Qarghayi Legacy Projects Leena Garment Finishing Center Garments Finishing Center Operational TRUE DAI 11-Jan-11 30-Oct-12 Completed
Laghman Mihtarlam Legacy Projects Warisa Garment Finishing Center Garments Finishing Center Operational TRUE DAI 11-Jan-11 30-Oct-12 Completed

Laghman Qarghayi Legacy Projects Women Resource Centers Tailoring and 
Sewing

Tailoring and Sewing Program Operational TRUE DAI 27-Sep-12 31-Dec-12 Completed



Laghman Qarghayi Legacy Projects Women Resource Centers Retailer Shop Tailoring and Sewing Program Operational TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Qarghayi Legacy Projects Women Resource Centers Retailer Shop Tailoring and Sewing Program Operational TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Qarghayi Legacy Projects Women Resource Centers Retailer Shop Tailoring and Sewing Program Operational TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Alingar Legacy Projects Muhabat Broiler Poultry Demo Farm Poultry Demo Farm Operational FALSE DAI 16-Jul-12 16-Oct-12 Completed
Laghman Alingar Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Alingar Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Dawlatshah Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Mihtarlam Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Qarghayi Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Mihtarlam Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Laghman Qarghayi Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Laghman Alingar Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Alishing Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Mihtarlam Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Qarghayi Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Mihtarlam Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Alingar Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Alishing Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Dawlatshah Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Qarghayi Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Mihtarlam Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Laghman Qarghayi Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed

Laghman Alingar Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Laghman Mihtarlam Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Laghman Qarghayi Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Laghman Alingar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Alishing Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Dawlatshah Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Mihtarlam Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Qarghayi Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Laghman Qarghayi Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Laghman Dawlatshah Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Alishing Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Alingar Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Mihtarlam Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Qarghayi Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Mihtarlam Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Mihtarlam Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Qarghayi Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Qarghayi Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alingar Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alingar Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alishing Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Laghman Alingar Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Laghman Mihtarlam Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Laghman Qarghayi Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Laghman Alingar Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Mihtarlam Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Qarghayi Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Alingar Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Alishing Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Mihtarlam Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Qarghayi Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Alingar Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Laghman Mihtarlam Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed



Laghman Qarghayi Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Laghman Alingar Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Mihtarlam Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Qarghayi Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Alingar Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Alishing Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Mihtarlam Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Qarghayi Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Alingar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Laghman Alishing Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed

Laghman Alingar Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Laghman Mihtarlam Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Laghman Alingar Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Mihtarlam Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Qarghayi Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alingar Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alishing Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Mihtarlam Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Qarghayi Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Mihtarlam Legacy Projects Nursery Development Program Nursery Development Program Operational FALSE DAI 01-Sep-11 30-Sep-12 Completed

Laghman Alingar Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Laghman Mihtarlam Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Laghman Qarghayi Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Laghman Alingar Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Qarghayi Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Alingar Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alishing Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Mihtarlam Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Qarghayi Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alingar Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Alishing Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Mihtarlam Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Mihtarlam Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Mihtarlam Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Qarghayi Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Qarghayi Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Alingar Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alishing Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Mihtarlam Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Qarghayi Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alingar Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Laghman Alishing Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Laghman Qarghayi Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Laghman Alishing Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Alishing Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Mihtarlam Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-13 Completed
Laghman Alingar Legacy Projects Wali Khan Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Alingar Legacy Projects Asil Khan Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Qarghayi Legacy Projects Gul Agha Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Mihtarlam Legacy Projects M. Saqib Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Alingar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed



Laghman Alingar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Qarghayi Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Laghman Alingar Legacy Projects Nasim Gul Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Alingar Legacy Projects Rokhan Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Alingar Legacy Projects Said Afzal Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Alishing Legacy Projects Obaidullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Alishing Legacy Projects Mumtaz Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Alishing Legacy Projects Ozair Khan Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Alishing Legacy Projects Shahab Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Alishing Legacy Projects Sher Mohammad Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects Rohullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects M Qasim Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects Ghami Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed



Laghman Mihtarlam Legacy Projects Manawar Khan Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects Del Agha Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects Mula Hasham Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects RafiullahSmall Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects Hafizullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects Baryalai Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects Mansoor Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects M. Baz Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Waheedullah Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Sharifullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Ab rahman Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Shira Jan Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Rahmatullah Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Kamran Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Qismatullah Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Asif Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Hayatullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Anar Gul Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Javid Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Ibadullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Wahidullah Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed FALSE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Alingar Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Laghman Mihtarlam Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Laghman Qarghayi Legacy Projects winter oil application Field day Field Day Training Closed FALSE DAI 11-Feb-13 11-Feb-13 Completed
Laghman Qarghayi Legacy Projects Winter oil application Field day Field Day Training Closed FALSE DAI 13-Feb-13 13-Feb-13 Completed
Laghman Mihtarlam Legacy Projects Orcahrd Pruning Field day Field Day Training Closed FALSE DAI 03-Mar-13 03-Mar-13 Completed

Laghman Qarghayi Legacy Projects Harvesting Comparison Field Day Winter Oil 
Orchard with Non-winter Oil

Field Day Training Closed FALSE DAI 08-May-13 08-May-13 Completed

Laghman Qarghayi Legacy Projects Harvesting Comparison Field Day Winter Oil 
Orchard with Non-winter Oil

Field Day Training Closed FALSE DAI 23-May-13 23-May-13 Completed

Laghman Mihtarlam Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 12-Mar-13 12-Mar-13 Completed

Laghman Qarghayi Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 18-Mar-13 18-Mar-13 Completed

Laghman Qarghayi Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 26-Mar-13 26-Mar-13 Completed

Laghman Mihtarlam Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 13-May-13 13-May-13 Completed



Laghman Qarghayi Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 16-May-13 16-May-13 Completed

Nangarhar Jalalabad Agribusiness Fresh & Packages Cakes Factory Enterprise FCF-601-009 Closed FALSE DAI 01-Apr-10 31-Oct-11 Completed
Nangarhar Surkh Rod Agribusiness Baryalai Bicycles Factory Enterprise BBF 602 -010 Operational FALSE DAI 01-Apr-10 30-Oct-11 Completed
Nangarhar Jalalabad Agribusiness Yashfeen Confectionery Factory Enterprise YCC-601-011 Closed FALSE DAI 20-Apr-10 20-Jun-10 Completed
Nangarhar Jalalabad Agribusiness ZRM Carpet Weaving Company Enterprise ZRMC-601-012 Closed FALSE DAI 01-Jul-10 28-Feb-11 Completed
Nangarhar Dara-I-Nur Agribusiness Dara-i-Noor Textile Enterprise DTX-620-038 Closed FALSE DAI 20-Mar-10 20-Jul-10 Completed
Nangarhar Dara-I-Nur Agribusiness Dara-i-Noor Chalk Factory Enterprise DCH-620-039 Closed FALSE DAI 04-May-10 04-Jul-10 Completed
Nangarhar Achin Agribusiness Watan Dost Joinery Program Enterprise SJP-610-040 Closed FALSE DAI 01-Jul-10 31-Mar-11 Completed

Nangarhar Jalalabad Agribusiness Season Honey Processing and Packaging 
Factory

Enterprise SHPP-601-042 Operational FALSE DAI 20-Jul-10 20-Aug-10 Completed

Nangarhar Jalalabad Agribusiness Happy Afghanistan Sports Enterprise HAS601-044 Closed FALSE DAI 20-Mar-10 20-Jul-11 Completed
Nangarhar Jalalabad Agribusiness Homayoon Fiber Distrbution Enterprise FDC-601-045 Closed FALSE DAI 03-Dec-09 02-Dec-10 Completed
Nangarhar Dara-I-Nur Agribusiness Dara-I-Noor Potatoes Chips Factory Enterprise DPCF-620-048 Operational FALSE DAI 01-Jul-10 30-Dec-11 Completed
Nangarhar Jalalabad Agribusiness Sail Chips Factory Enterprise SCP 601-049 Operational FALSE DAI 01-May-10 01-Jun-10 Completed
Nangarhar Jalalabad Agribusiness Singhar Poultry Association Association SPA-601-056 Operational FALSE DAI 08-Aug-09 30-Apr-12 Completed
Nangarhar Shinwar Agribusiness Meran Wahab Confectionery Company Enterprise MWCC-613--087 Operational FALSE DAI 20-Dec-10 31-Oct-11 Completed
Nangarhar Surkh Rod Agribusiness Mustafa Aziz Food Company Enterprise MAFC-621-091 Closed FALSE DAI 01-Mar-11 31-Oct-11 Completed
Nangarhar Bihsud Agribusiness Kasheef Mansor Soap Factory Enterprise KMS-621-101 Operational FALSE DAI 07-Jul-11 31-Dec-11 Completed
Nangarhar Bihsud Agribusiness Fresh Up Juice Company Enterprise FUJC-621-109 Operational FALSE DAI 07-Jul-11 31-Dec-11 Completed
Nangarhar Jalalabad Agribusiness Masroor Food Company Enterprise MFC-601-131 Operational FALSE DAI 01-Jun-11 31-Dec-11 Completed
Nangarhar Jalalabad Agribusiness Gift Food Company Enterprise GFC-601-132 Operational FALSE DAI 30-Sep-11 31-Jan-12 Completed
Nangarhar Jalalabad Agribusiness Ruhafza Jam & Pickles Company Enterprise JAA0091 Operational FALSE DAI 01-Mar-10 30-Apr-10 Completed
Nangarhar Surkh Rod Agribusiness Ali Sahil Wool Spinning Company Women Enterprise MSP602001 Operational TRUE DAI 01-Jul-09 30-Jun-10 Completed
Nangarhar Jalalabad Agribusiness Arman Baby Bycle Factory Enterprise ABBF-601-164 Operational FALSE DAI 01-Nov-11 31-May-12 Completed
Nangarhar Bihsud Agribusiness Waheeda Greenhouses Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness Hajera Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness Zar Jana Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness Shamaila Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness Shampari Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness Halima Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness Fazela Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness Roh Bibi Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness Saifora Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness Bakht Mina Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kot Agribusiness Lal Mina Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Shinwar Agribusiness Jan Gula Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Rodat Agribusiness Maeena Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kama Agribusiness Hamida Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kama Agribusiness Bas Jana Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kuz Kunar Agribusiness Ghuti Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kuz Kunar Agribusiness Mariam Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Surkh Rod Agribusiness Ali Zada Green House Off-season Vegetable Production G-JAA0146 Closed FALSE DAI 01-Aug-10 31-Jan-11 Completed
Nangarhar Shinwar Agribusiness Ghulam Ali Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Khogyani Agribusiness Ihsanullah Greenhouse Off-season Vegetable Production G- Operational FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Kama Agribusiness Rahmatullah Greenhouse Off-season Vegetable Production G- Operational FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Rodat Agribusiness Said Amin Greenhouse Off-season Vegetable Production G- Operational FALSE DAI 01-Feb-11 30-Jun-13 Completed

Nangarhar Jalalabad Agribusiness Javed Afghan Agri Equipment 
Manufacturing Company

Enterprise Operational FALSE DAI 04-Feb-11 30-Jun-13 Completed

Nangarhar Bihsud Agribusiness Waheed Kamawal Soap Factory Enterprise Operational FALSE DAI 02-Dec-10 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness Zaman Snack Production Factory Enterprise Closed FALSE DAI 01-Dec-09 19-Mar-10 Completed
Nangarhar Jalalabad Gender Distribution of Shawls for Teachers Children Day Celebration Closed TRUE DAI 15-May-13 15-May-13 Completed

Nangarhar Jalalabad Gender Distribution of 100 Pair Cloths to DOWA 
East

Mother Day Celebration Closed TRUE DAI 16-Jun-13 16-Jun-13 Completed

Nangarhar Chaparhar Agribusiness Gabion Weaving Program Business Skills Training GWP 606001 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Chaparhar Agribusiness Gabion Weaving Program Business Skills Training GWP 606002 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Chaparhar Agribusiness Gabion Weaving Program Business Skills Training GWP 606003 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Chaparhar Agribusiness Gabion Weaving Program Business Skills Training GWP 606004 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Chaparhar Agribusiness Gabion Weaving Program Business Skills Training GWP 606005 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Pachir Wa Agam Agribusiness Gabion Weaving Program Business Skills Training GWP 607006 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Pachir Wa Agam Agribusiness Gabion Weaving Program Business Skills Training GWP 607007 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Pachir Wa Agam Agribusiness Gabion Weaving Program Business Skills Training GWP 607008 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed



Nangarhar Pachir Wa Agam Agribusiness Gabion Weaving Program Business Skills Training GWP 607009 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Pachir Wa Agam Agribusiness Gabion Weaving Program Business Skills Training GWP 607010 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Pachir Wa Agam Agribusiness Gabion Weaving Program Business Skills Training GWP 607011 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Jalalabad Institutional 
Capacity Building

English Training Business Skills Training EMC 601001 Closed FALSE DAI 01-Apr-10 30-May-11 Completed

Nangarhar Jalalabad Institutional 
Capacity Building

Computer Training Business Skills Training EMC 60100 Closed FALSE DAI 01-Apr-10 30-May-11 Completed

Nangarhar Jalalabad Institutional 
Capacity Building

Management Training Business Skills Training EMC 601003 Closed FALSE DAI 01-Mar-11 31-May-11 Completed

Nangarhar Jalalabad Institutional 
Capacity Building

Taraqi Saba Training for Alaiy High School Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Jalalabad Institutional 
Capacity Building

Taraqi Saba Training for Nazo Ana High 
School

Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Surkh Rod Institutional 
Capacity Building

Taraqi Saba Training for Bibi Mariam High 
School

Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Surkh Rod Institutional 
Capacity Building

Taraqi Saba Training for Abdul Rahim 
Pazhwak High School

Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud Institutional 
Capacity Building

Taraqi Saba Training for Maleka Humaira 
High School

Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud Institutional 
Capacity Building

Taraqi Saba Training for Maleka Suraia High 
SchoolSaba

Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud Institutional 
Capacity Building

Taraqi Saba Training for Baharabad High 
School

Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud Institutional 
Capacity Building

Taraqi Saba Training for Nahide shahid High 
School

Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Jalalabad Institutional 
Capacity Building

Taraqi Saba Training for Bibi Zainab High 
School

Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Jalalabad Institutional 
Capacity Building

Taraqi Saba Training for Wazir Mahmad 
Gulkhan High School

Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Bihsud Institutional 
Capacity Building

Taraqi Saba Training for Bibi Aisha Sediqa 
High School

Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Jalalabad Institutional 
Capacity Building

Taraqi Saba Training for Sewade Haiaty High 
School

Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Bihsud Institutional 
Capacity Building

Taraqi Saba Training for Abdul Rahim Niazi 
High School

Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Bihsud Institutional 
Capacity Building

Taraqi Saba Training for Majborabad High 
School

Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Jalalabad Institutional 
Capacity Building

Taraqi Saba Training for Alaiy High School Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Rodat Institutional 
Capacity Building

Taraqi Saba Training for Hesar Shahee Camp 
High School

Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Surkh Rod Institutional 
Capacity Building

Taraqi Saba Training for Charbaghe Safa 
High School

Business Skills Training Closed TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Bihsud Institutional 
Capacity Building

Malomat Training DAIL Staff Training Closed FALSE DAI 02-Jun-13 02-Jun-13 Completed

Nangarhar Surkh Rod Institutional 
Capacity Building

Demo Plot for Agricultural Faculty Agriculture Faculty Students Training Closed FALSE DAI 01-Apr-13 14-Jul-13 Completed

Nangarhar Surkh Rod Institutional 
Capacity Building

Nursery Establishment Training Agriculture Faculty Students Training Closed FALSE DAI 06-Apr-13 06-Apr-13 Completed

Nangarhar Jalalabad Legacy Projects Talc Association Association Operational FALSE DAI 13-Jan-10 31-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects Nangarhar Industry Association Association Operational FALSE DAI 10-Jan-10 31-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects Craftsman Association Association Closed FALSE DAI 13-Oct-09 12-Jan-10 Completed
Nangarhar Surkh Rod Legacy Projects Mommand Sehat Hatchery Hatchery Operational FALSE DAI 06-Mar-10 05-Aug-10 Completed
Nangarhar Kama Legacy Projects M. Ishaq Poultry Farm Poultry Farm Operational FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Bakhtyar Poultry Farm Poultry Farm Closed FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Murad khan Poultry  Farm Poultry Farm Operational FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Sadat Poultry Farm Poultry Farm Operational FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Naseeb Gul Poultry Farm Poultry Farm Operational FALSE DAI 29-Apr-10 31-Dec-10 Completed
Nangarhar Muhmand Dara Legacy Projects Ekhtyar Ahmad Poultry Farm Poultry Farm Operational FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects Feroz Poultry Farm Poultry Farm Operational FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects Zabet Khan Poultry Farm Poultry Farm Operational FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects Abdul Wali Poultry Farm Poultry Farm Closed FALSE DAI 15-Apr-10 31-Dec-11 Completed



Nangarhar Bati Kot Legacy Projects Haji Nader Poultry Farm Poultry Farm Operational FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects Hayatullah Poultry Farm Poultry Farm Operational FALSE DAI 14-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects M. Arif Poultry Farm Poultry Farm Operational FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects Samiullah Poultry Farm Poultry Farm Closed FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects Javid Poultry Farm Poultry Farm Operational FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects Farhad Poultry Farm Poultry Farm Operational FALSE DAI 14-Apr-10 31-Dec-11 Completed
Nangarhar Surkh Rod Legacy Projects Aryan Marble Factory Enterprise Operational FALSE DAI 01-Sep-10 30-Jan-13 Completed
Nangarhar Jalalabad Legacy Projects Food Testing Laboratory Food Testing Laboratory Operational FALSE DAI 15-Aug-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Sadam Textile Weaving Company Textile Weaving Program Operational FALSE DAI 01-Oct-10 30-Sep-11 Completed
Nangarhar Rodat Legacy Projects Esmail Textile Factory Textile Weaving Program Operational FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Rodat Legacy Projects Tahsel Textile Factory Textile Weaving Program Operational FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Rodat Legacy Projects Ziarat Gul Textile Factory Textile Weaving Program Operational FALSE DAI 01-Jul-10 30-Nov-10 Completed
Nangarhar Rodat Legacy Projects Toor Textile Factory Textile Weaving Program Operational FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Jalalabad Legacy Projects Fruit Grower Association Association Operational FALSE DAI 15-Jul-09 13-Feb-12 Completed

Nangarhar Shinwar Legacy Projects Hahji Shamsulhaq Layer Breeder Poultry 
Farm

Breeder Poultry Farm Closed FALSE DAI 16-Aug-09 16-Feb-10 Completed

Nangarhar Deh Bala Legacy Projects Rodat Textile Weaving Factory Textile Weaving Program Closed FALSE DAI 27-Sep-09 26-Jan-10 Completed

Nangarhar Bihsud Legacy Projects Alkozai Textile Drying, Washing Press Center Textile Weaving Program Operational FALSE DAI 25-Oct-09 31-Jan-12 Completed

Nangarhar Bihsud Legacy Projects Zamarak Broiler Breeder Poultry Farm Breeder Poultry Farm Closed FALSE DAI 01-Oct-09 16-Jun-11 Completed
Nangarhar Rodat Legacy Projects Haider Broiler Poultry Farm Poultry Farm Operational FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Rodat Legacy Projects Sharifullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Rodat Legacy Projects Shamsrurahman Broiler Poultry Farm Poultry Farm Closed FALSE DAI 23-Oct-10 23-Dec-10 Completed
Nangarhar Surkh Rod Legacy Projects Wafiullah Poultry Farm Poultry Farm Operational FALSE DAI 19-Oct-10 19-Dec-10 Completed
Nangarhar Surkh Rod Legacy Projects Mohammad Alam Poultry Farm Poultry Farm Operational FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Muhmand Dara Legacy Projects Azizu Rahman Broiler Poultry Farm Poultry Farm Operational FALSE DAI 09-Aug-10 11-Aug-10 Completed
Nangarhar Bati Kot Legacy Projects Raees Broiler Poultry Farm Poultry Farm Closed FALSE DAI 09-Aug-10 11-Aug-10 Completed
Nangarhar Bati Kot Legacy Projects Zeenatullah Broiler Poultry Farm Poultry Farm Closed FALSE DAI 11-Aug-10 09-Sep-10 Completed
Nangarhar Chaparhar Legacy Projects Sarajuddin Broiler Poultry Farm Poultry Farm Operational FALSE DAI 20-Sep-10 20-Nov-10 Completed
Nangarhar Bihsud Legacy Projects Emam Jan Poultry Farm Poultry Farm Operational FALSE DAI 08-Oct-10 08-Dec-10 Completed
Nangarhar Jalalabad Legacy Projects Abdul Karim Poultry Farm Poultry Farm Operational FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Jalalabad Legacy Projects Hamdullah Poultry Farm Poultry Farm Operational FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Bihsud Legacy Projects Nangiali Poultry Farm Poultry Farm Closed FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Bihsud Legacy Projects Hedayat Barakat Broiler Breeder Farm Breeder Poultry Farm Operational FALSE DAI 15-Nov-10 15-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects Haji Ghulam Sediq Broiler Poultry Farm Poultry Farm Operational FALSE DAI 30-Nov-10 30-Jan-11 Completed
Nangarhar Jalalabad Legacy Projects Nangarhar Fish Producer Association Association Operational FALSE DAI 01-Jan-11 28-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects Incabutor Association Association Closed FALSE DAI 01-Jan-11 31-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects Nangarhar Bee keebers Association Association Operational FALSE DAI 29-Dec-10 12-Dec-11 Completed
Nangarhar Rodat Legacy Projects Sharifullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 24-Sep-10 24-Nov-10 Completed
Nangarhar Bihsud Legacy Projects Karim Textile Factory Textile Weaving Program Operational FALSE DAI 05-Jan-11 30-Nov-11 Completed
Nangarhar Kuz Kunar Legacy Projects Shah Mohammad Poultry Farm Poultry Farm Operational FALSE DAI 04-Aug-11 03-Oct-11 Completed
Nangarhar Dara-I-Nur Legacy Projects Karimullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 04-Aug-11 03-Oct-11 Completed
Nangarhar Bihsud Legacy Projects Zalmy Poultry Farm Poultry Farm Operational FALSE DAI 09-Aug-11 30-Nov-11 Completed
Nangarhar Shinwar Legacy Projects Nasartullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 01-Aug-11 01-Nov-11 Completed
Nangarhar Deh Bala Legacy Projects Muzamel Broiler Poultry Farm Poultry Farm Closed FALSE DAI 04-Aug-11 04-Aug-11 Completed
Nangarhar Shinwar Legacy Projects Salim Broiler Poultry Farm Poultry Farm Operational FALSE DAI 09-Aug-11 08-Oct-11 Completed
Nangarhar Kama Legacy Projects Ebadullah Textile Weaving Company Textile Weaving Program Operational FALSE DAI 09-Jul-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Sharifullah Textile Factory Textile Weaving Program Operational FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Ajmal Textile Company Textile Weaving Program Operational FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Obaidullah Textile Company Textile Weaving Program Operational FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Shamahood Textile Company Textile Weaving Program Operational FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Qahir Textile Company Textile Weaving Program Closed FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Chaparhar Legacy Projects Ghulam Farooq Brioker Poultry Farm Poultry Farm Operational FALSE DAI 09-Aug-11 08-Dec-11 Completed
Nangarhar Chaparhar Legacy Projects Khushal Broiler Poultry Farm Poultry Farm Operational FALSE DAI 07-Sep-11 05-Jan-12 Completed
Nangarhar Chaparhar Legacy Projects Sayed Naseem Poultry Farm Poultry Farm Operational FALSE DAI 16-Oct-11 09-Jan-12 Completed
Nangarhar Chaparhar Legacy Projects Sadiqullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 03-Aug-11 02-Dec-11 Completed
Nangarhar Chaparhar Legacy Projects Dr Mirwasi Broiler Poultry Farm Poultry Farm Closed FALSE DAI 20-Sep-11 18-Feb-12 Completed
Nangarhar Chaparhar Legacy Projects Malak Zafar Briloer Poultry Farm Poultry Farm Operational FALSE DAI 24-Sep-11 23-Feb-12 Completed
Nangarhar Dara-I-Nur Legacy Projects Noorahman Broiler Poultry Farm Poultry Farm Operational FALSE DAI 04-Aug-11 03-Dec-11 Completed
Nangarhar Kuz Kunar Legacy Projects Wail Mohammad Broiler Poultry Farm Poultry Farm Closed FALSE DAI 10-Sep-11 09-Jan-12 Completed
Nangarhar Shinwar Legacy Projects Saleem Broiler Poultry Farm Poultry Farm Operational FALSE DAI 07-Sep-11 06-Dec-11 Completed
Nangarhar Shinwar Legacy Projects Yaar Rahman Broiler Poultry Farm Poultry Farm Operational FALSE DAI 07-Sep-11 06-Dec-11 Completed



Nangarhar Rodat Legacy Projects Nangarhar Broiler Breeder Farm Breeder Poultry Farm Operational FALSE DAI 02-Nov-11 02-Feb-13 Completed
Nangarhar Rodat Legacy Projects Aziz Ul Rahman Textile Textile Weaving Program Operational FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Shinwar Legacy Projects Kabulay Layer Poultry Farm Poultry Farm Closed TRUE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Bana Layer Poultry Farm Poultry Farm Closed TRUE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Afsara Layer Poultry Farm Poultry Farm Closed TRUE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Saheba Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Lalpary Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Waheda Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects Ziwaro Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects Sahib jamala Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects Awal Bibi Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects Rabia Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects Parween Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects Woles Bi Bi Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects Gul Sanga Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Koko Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Bibi harama Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Sangina Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Sima Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Norsahiba Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Marghay Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects Sater bi bi Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects Niaz bi bi Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects Humaira Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects Hamida Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects Zulaikha Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects Aziza Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Wadana Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed

Nangarhar Surkh Rod Legacy Projects Shams Afzali Poultry Production and Rearing 
Limited

Poultry Farm Closed TRUE DAI 06-Mar-10 05-Aug-10 Completed

Nangarhar Bati Kot Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Bati Kot Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Bati Kot Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kuz Kunar Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kama Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kama Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Surkh Rod Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Surkh Rod Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kuz Kunar Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Kuz Kunar Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Kama Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Surkh Rod Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Bati Kot Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Oct-09 30-May-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed



Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kuz Kunar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bihsud Legacy Projects Salma Garments Finishing Center Garments Finishing Center Operational TRUE DAI 01-Jun-11 01-Jun-12 Completed
Nangarhar Jalalabad Legacy Projects Nadima Garments Finishing Center Garments Finishing Center Operational TRUE DAI 01-Jun-11 01-Jun-12 Completed
Nangarhar Bihsud Legacy Projects Masooda Garments Finishing Center Garments Finishing Center Operational TRUE DAI 08-Jun-11 08-Jun-12 Completed



Nangarhar Kuz Kunar Legacy Projects Adal Bibi Retail Shop Women Retail Shop Operational TRUE DAI 13-Jul-11 31-May-12 Completed
Nangarhar Bati Kot Legacy Projects Aqbal Bibi Retail Shop Women Retail Shop Operational TRUE DAI 05-Jun-11 31-May-12 Completed
Nangarhar Rodat Legacy Projects Awlia Retail Shop Women Retail Shop Operational TRUE DAI 06-Jun-11 31-May-12 Completed
Nangarhar Kuz Kunar Legacy Projects Khan Zada Retail Shop Women Retail Shop Operational TRUE DAI 05-Jun-11 31-May-12 Completed
Nangarhar Surkh Rod Legacy Projects Nargas Retail Shop Women Retail Shop Operational TRUE DAI 11-Jun-11 31-May-12 Completed
Nangarhar Surkh Rod Legacy Projects Noor Bibi Retail Shop Women Retail Shop Operational TRUE DAI 11-Jun-11 31-May-12 Completed
Nangarhar Surkh Rod Legacy Projects Seema Retail Shop Women Retail Shop Operational TRUE DAI 31-Mar-11 31-Mar-12 Completed
Nangarhar Jalalabad Legacy Projects Minhaz Garment Finishing Center Garments Finishing Center Operational TRUE DAI 22-Apr-11 22-Apr-12 Completed
Nangarhar Kama Legacy Projects Lalzaro Retail Shop Garments Finishing Center Operational TRUE DAI 06-Jun-11 30-May-12 Completed
Nangarhar Jalalabad Legacy Projects Shukria Garment Finishing Center Garments Finishing Center Operational TRUE DAI 11-Jan-11 30-Oct-12 Completed

Nangarhar Bihsud Legacy Projects Hedayat Barakat Broiler Breeder Farm 2nd 
Flock

Breeder Poultry Farm Operational FALSE DAI 29-Dec-11 05-Dec-12 Completed

Nangarhar Bihsud Legacy Projects Noor Nama Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Rodat Legacy Projects Zarwaro Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Rodat Legacy Projects Gul Bashra Retail Shop Women Retail Shop Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Rodat Legacy Projects Amina Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Dara-I-Nur Legacy Projects Sakina Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Dara-I-Nur Legacy Projects Bibi Jana Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Kuz Kunar Legacy Projects Parween Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Shinwar Legacy Projects Bibi Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Shinwar Legacy Projects Selwera Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Shinwar Legacy Projects Sanga Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Kuz Kunar Legacy Projects Sahil Pacha Broiler Poultry Demo Farm Poultry Demo Farm Operational FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bati Kot Legacy Projects Gul Pacha Broiler Poultry Demo Farm Poultry Demo Farm Operational FALSE DAI 17-Jul-12 16-Oct-12 Completed
Nangarhar Shinwari Legacy Projects Sadat khan Broiler Poultry Demo Farm Poultry Demo Farm Operational FALSE DAI 17-Jul-12 16-Oct-12 Completed
Nangarhar Kama Legacy Projects Murad Gull Broiler Poultry Demo Farm Poultry Demo Farm Operational FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bihsud Legacy Projects Said Rahim Broiler Poultry Demo Farm Poultry Demo Farm Operational FALSE DAI 16-Jul-12 16-Oct-12 Completed

Nangarhar Bihsud Legacy Projects Fazal Mohammad Broiler Poultry Demo 
Farm

Poultry Demo Farm Operational FALSE DAI 16-Jul-12 16-Oct-12 Completed

Nangarhar Surkh Rod Legacy Projects Meer Agha Broiler Poultry Demo Farm Poultry Demo Farm Operational FALSE DAI 16-Jul-12 16-Oct-12 Completed

Nangarhar Surkh Rod Legacy Projects Amer Mohammad Broiler Poultry Demo 
Farm

Poultry Demo Farm Operational FALSE DAI 16-Jul-12 16-Oct-12 Completed

Nangarhar Bihsud Legacy Projects REVAMP Spring - 2009 Inputs Distribution Closed FALSE DAI 16-Feb-09 27-Feb-09 Completed
Nangarhar Bati Kot Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Goshta Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Hesarak Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Lal Por Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Nazyan Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Pachir Wa Agam Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Shirzad Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Kuz Kunar Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Rodat Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Pachir Wa Agam Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bihsud Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Kama Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Surkh Rod Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Khogyani Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Shinwar Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Kot Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Muhmand Dara Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Dara-I-Nur Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Chaparhar Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Shinwar Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Kama Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Deh Bala Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Rodat Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Kot Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Shirzad Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Kuz Kunar Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Khogyani Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed



Nangarhar Bihsud Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Shinwar Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Kot Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Rodat Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Kuz Kunar Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Kama Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Surkh Rod Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Shinwar Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Bihsud Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kuz Kunar Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Rodat Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Surkh Rod Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Chaparhar Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Khogyani Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kot Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Dara-I-Nur Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kama Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Pachir Wa Agam Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed

Nangarhar Kuz Kunar Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Shinwar Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Muhmand Dara Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Shirzad Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Surkh Rod Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Kama Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Bati Kot Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Hesarak Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Khogyani Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Chaparhar Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Kot Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Pachir Wa Agam Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Rodat Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Dara-I-Nur Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Bihsud Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Goshta Legacy Projects Orchards Development Program Spring 
2010

Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Bati Kot Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Shinwar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Kama Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Kot Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Lal Por Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed



Nangarhar Bihsud Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Surkh Rod Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Kama Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Kot Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Kuz Kunar Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Muhmand Dara Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Bihsud Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Surkh Rod Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Khogyani Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Shirzad Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Hesarak Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Dara-I-Nur Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Goshta Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Lal Por Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Nazyan Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Achin Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Achin Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Shinwar Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kama Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kuz Kunar Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Chaparhar Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Rodat Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Deh Bala Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Dur Baba Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kot Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kot Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kuz Kunar Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kuz Kunar Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Lal Por Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Rodat Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Shirzad Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Surkh Rod Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Bihsud Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Chaparhar Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Dara-I-Nur Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Deh Bala Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Shinwar Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Goshta Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Hesarak Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kama Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kama Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Khogyani Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Khogyani Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kot Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Inputs Distribution Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kot Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Muhmand Dara Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Rodat Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Dara-I-Nur Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Hesarak Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Shirzad Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed



Nangarhar Khogyani Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Muhmand Dara Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kot Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Bihsud Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Goshta Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Chaparhar Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Dara-I-Nur Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Bati Kot Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Rodat Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Shinwar Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kuz Kunar Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Surkh Rod Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kama Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Chaparhar Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Shinwar Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Khogyani Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bihsud Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kama Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Deh Bala Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Muhmand Dara Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kuz Kunar Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bati Kot Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Rodat Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Goshta Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Hesarak Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kot Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Dara-I-Nur Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Achin Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bati Kot Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Bihsud Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Chaparhar Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Deh Bala Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Shinwar Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Goshta Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Hesarak Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Kama Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Khogyani Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Kot Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Kuz Kunar Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Muhmand Dara Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Rodat Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Shirzad Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Surkh Rod Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Bati Kot Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Chaparhar Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Goshta Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Hesarak Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kama Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Khogyani Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kot Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kuz Kunar Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Rodat Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Shirzad Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Surkh Rod Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Shinwar Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Bihsud Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Chaparhar Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed



Nangarhar Shinwar Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Khogyani Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Bihsud Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kama Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kuz Kunar Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Bati Kot Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Rodat Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Goshta Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kot Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Dara-I-Nur Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Achin Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed

Nangarhar Kuz Kunar Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Shinwar Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Muhmand Dara Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Shirzad Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Surkh Rod Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Kama Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Bati Kot Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Hesarak Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Khogyani Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Chaparhar Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Kot Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Pachir Wa Agam Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Rodat Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Bihsud Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Goshta Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Dara-I-Nur Legacy Projects Orchards Development Program Spring 
2011

Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Surkh Rod Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Kama Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Bihsud Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Bati Kot Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Bati Kot Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Kama Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Dara-I-Nur Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Chaparhar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Chaparhar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Rodat Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Deh Bala Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Khogyani Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Shirzad Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Hesarak Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Dara-I-Nur Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects Riparian Plantation, Spring 2011 Reforestation Closed FALSE DAI 28-Feb-11 31-May-11 Completed



Nangarhar Pachir Wa Agam Legacy Projects Reforestation, Spring 2011 Reforestation Closed FALSE DAI 28-Feb-11 31-May-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects Direct Seeding, Fall 2010 Reforestation Closed FALSE DAI 15-Aug-10 30-Jun-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects Erosion Control and Livelihood Projects Reforestation Closed FALSE DAI 31-Oct-11 30-Nov-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects Direct Seeding, Fall 2011 Reforestation Closed FALSE DAI 05-Nov-11 30-Jan-12 Completed

Nangarhar Shinwar Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Muhmand Dara Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Rodat Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Kot Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Bihsud Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Kama Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Goshta Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Kuz Kunar Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Dara-I-Nur Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Khogyani Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Surkh Rod Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Kuz Kunar Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Muhmand Dara Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Rodat Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Surkh Rod Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Chaparhar Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shirzad Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Khogyani Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bati Kot Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bihsud Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Dara-I-Nur Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Deh Bala Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Goshta Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kama Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kot Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kuz Kunar Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Muhmand Dara Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Rodat Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Surkh Rod Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bihsud Legacy Projects Nursery Development Program Nursery Development Program Operational FALSE DAI 01-Sep-11 30-Sep-12 Completed

Nangarhar Kuz Kunar Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Shinwar Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Muhmand Dara Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Surkh Rod Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Kama Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Khogyani Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Kot Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed



Nangarhar Rodat Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Bihsud Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Goshta Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Dara-I-Nur Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Kuz Kunar Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Muhmand Dara Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Kama Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Khogyani Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Kot Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Bihsud Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Goshta Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Dara-I-Nur Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Bihsud Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Dara-I-Nur Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Deh Bala Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Shinwar Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Goshta Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kama Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Khogyani Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kot Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kuz Kunar Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Muhmand Dara Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Rodat Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Surkh Rod Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kuz Kunar Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Surkh Rod Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kama Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kama Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kot Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Rodat Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Goshta Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Surkh Rod Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Chaparhar Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Pachir Wa Agam Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Rodat Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Khogyani Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Kuz Kunar Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Muhmand Dara Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Surkh Rod Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Kama Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Bihsud Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Rodat Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Rodat Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Rodat Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bihsud Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bihsud Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Surkh Rod Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bati Kot Legacy Projects Bashirullah Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Shinwar Legacy Projects Saifu Rahman Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed



Nangarhar Rodat Legacy Projects Hijratullah Abid Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects Ataullah Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects Abed Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects Haji Mir Ahmad Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects Hussain Khan Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects Farhad Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Hesarak Legacy Projects Nasir Khan Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Shirzad Legacy Projects Barialy Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed



Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed



Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kuz Kunar Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Bihsud Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Kama Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Goshta Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Surkh Rod Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Shirzad Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Hesarak Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Khogyani Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Bati Kot Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Shinwar Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Pachir Wa Agam Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Chaparhar Legacy Projects Staple Crops (REVAMP Program) Summer, 
2010

Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Bati Kot Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bihsud Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Dara-I-Nur Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Goshta Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kama Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kot Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Khogyani Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Surkh Rod Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Chaparhar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-May-13 Completed

Nangarhar Bihsud Legacy Projects Usman Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Bihsud Legacy Projects Ghazi GUl Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Bihsud Legacy Projects Ihsanullah Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Bihsud Legacy Projects Arab Gul Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Bihsud Legacy Projects Talib Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Bihsud Legacy Projects Zai u Rahman Small Demonstration Farm-
Fall-2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Bihsud Legacy Projects H. Ab. Hakim Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Bihsud Legacy Projects Hafizullah  Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Chaparhar Legacy Projects Abdul Rahman Small Demonstration Farm-
Fall-2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed



Nangarhar Chaparhar Legacy Projects Attaullah Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Chaparhar Legacy Projects Ghulam Nabi Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Chaparhar Legacy Projects Wazi Gul Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Chaparhar Legacy Projects Waris Khan Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Dara-I-Nur Legacy Projects Malak Nader Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Dara-I-Nur Legacy Projects Zaiu RhamanSmall Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Dara-I-Nur Legacy Projects Abdul Qader Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Dara-I-Nur Legacy Projects Akhter Mohammad Small Demonstration 
Farm-Fall-2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Dara-I-Nur Legacy Projects Omdullah Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Deh Bala Legacy Projects Bahader Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Deh Bala Legacy Projects Sultan Awlia Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Shinwar Legacy Projects Zahidullah Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Shinwar Legacy Projects Said Habib Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Shinwar Legacy Projects Fizullah Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Shinwar Legacy Projects Assad Khan Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Goshta Legacy Projects Nayab Khan Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Goshta Legacy Projects Juma Gul Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Goshta Legacy Projects Hazrat Mohammad Small Demonstration 
Farm-Fall-2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Goshta Legacy Projects H. Ali. Sha Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Kama Legacy Projects Sadullah Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Kama Legacy Projects Bazwan Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Kama Legacy Projects Bismillah Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Kama Legacy Projects Qadam Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Kama Legacy Projects Abdul Aziz Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 11-Aug-12 Completed

Nangarhar Kama Legacy Projects Mohammad Gul Small Demonstration Farm-
Fall-2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Kama Legacy Projects M. Yasin Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Kama Legacy Projects Samad Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Khogyani Legacy Projects M. Mukhtar Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Khogyani Legacy Projects Qudratullah Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Khogyani Legacy Projects Lal Agha Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Khogyani Legacy Projects Nik Mohammad Small Demonstration Farm-
Fall-2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed



Nangarhar Khogyani Legacy Projects Gul Wali Small Demonstration Farm-Fall-
2012

Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Khogyani Legacy Projects Rahimullah Small Production Farm(SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kot Legacy Projects Ataullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kot Legacy Projects Abdul Qader Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kot Legacy Projects Ghanam Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kot Legacy Projects Panjshir Small Production Farm(SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kot Legacy Projects Naseer AhmadSmall Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kuz Kunar Legacy Projects Matiullah Small Production Farm(SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kuz Kunar Legacy Projects Hamayoon Small Production Farm(SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kuz Kunar Legacy Projects Pasarly Small Production Farm(SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kuz Kunar Legacy Projects Amenullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kuz Kunar Legacy Projects Bahram Small Production Farm( SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kuz Kunar Legacy Projects Shah Wali Small Production Farm(SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kuz Kunar Legacy Projects Wali Khan Small Production Farm(SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Muhmand Dara Legacy Projects Habibullah Small Production Farm( SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Muhmand Dara Legacy Projects Shukrullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Muhmand Dara Legacy Projects Zerak Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Muhmand Dara Legacy Projects M Saleem Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Muhmand Dara Legacy Projects Zakir Khan Small Production Farm (SPFs) Fall 
2012 (SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Muhmand Dara Legacy Projects M. Younas Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Muhmand Dara Legacy Projects Dr. Resal Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Pachir Wa Agam Legacy Projects Taher Jan Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Pachir Wa Agam Legacy Projects Mer Said Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Pachir Wa Agam Legacy Projects Mohammad Zaman Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Pachir Wa Agam Legacy Projects Mohammad Omar Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Pachir Wa Agam Legacy Projects Zarwali Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Rodat Legacy Projects Khanadar Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Rodat Legacy Projects Nawkar Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Rodat Legacy Projects Hazrat Nabi Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Rodat Legacy Projects Mohammad Asif Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Rodat Legacy Projects Taj Mohammad Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed



Nangarhar Rodat Legacy Projects Esmail Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Rodat Legacy Projects Naqibullah Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Surkh Rod Legacy Projects Astana gul Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Surkh Rod Legacy Projects Mirwais Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Surkh Rod Legacy Projects Ahmad Shah Small Production Farm (SPFs) 
Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Surkh Rod Legacy Projects Gul Mohammad Small Production Farm 
(SPFs) Fall 2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Surkh Rod Legacy Projects Rais Khan Small Production Farm (SPFs) Fall 
2012

Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Pachir Wa Agam Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Chaparhar Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Kuz Kunar Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Bihsud Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Surkh Rod Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Kot Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Rodat Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Shinwar Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Dara-I-Nur Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Khogyani Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Kama Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Chaparhar Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Pachir Wa Agam Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Chaparhar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Jun-13 Completed
Nangarhar Chaparhar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Jun-13 Completed
Nangarhar Chaparhar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Jun-13 Completed

Nangarhar Jalalabad Legacy Projects Pruning Training for Fruit Grower and 
Extention Officer

Field Day Training Closed FALSE DAI 22-Jan-13 22-Jan-13 Completed

Nangarhar Kuz Kunar Legacy Projects winter oil application field day Field Day Training Closed FALSE DAI 11-Feb-13 11-Feb-13 Completed
Nangarhar Bihsud Legacy Projects Orchard pruning Field day Field Day Training Closed FALSE DAI 12-Feb-13 12-Feb-13 Completed
Nangarhar Muhmand Dara Legacy Projects Orchard pruning Field day Field Day Training Closed FALSE DAI 12-Feb-13 12-Feb-13 Completed
Nangarhar Kuz Kunar Legacy Projects Orchard pruning Field dya Field Day Training Closed FALSE DAI 31-Jan-13 31-Jan-13 Completed
Nangarhar Kama Legacy Projects Orchard Pruning Fied day Field Day Training Closed FALSE DAI 19-Feb-13 19-Feb-13 Completed
Nangarhar Goshta Legacy Projects Orchard Pruning Field dya Field Day Training Closed FALSE DAI 25-Feb-13 25-Feb-13 Completed
Nangarhar Dara-I-Nur Legacy Projects Orcahrd Pruning Field day Field Day Training Closed FALSE DAI 13-Feb-13 13-Feb-13 Completed

Nangarhar Bihsud Legacy Projects Harvesting Comparison Field Day Winter Oil 
Orchard with Non-winter Oil

Field Day Training Closed FALSE DAI 16-Apr-13 16-Apr-13 Completed

Nangarhar Kuz Kunar Legacy Projects Harvesting Comparison Field Day Winter Oil 
Orchard with Non-winter Oil

Field Day Training Closed FALSE DAI 05-Jan-13 05-Jan-13 Completed

Nangarhar Bihsud Legacy Projects Harvesting Comparison Field Day Winter Oil 
Orchard with Non-winter Oil

Field Day Training Closed FALSE DAI 29-May-13 29-May-13 Completed

Nangarhar Kama Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 11-Mar-13 11-Mar-13 Completed

Nangarhar Kuz Kunar Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 12-Mar-13 12-Mar-13 Completed

Nangarhar Rodat Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 27-Mar-13 27-Mar-13 Completed

Nangarhar Bihsud Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 27-Mar-13 27-Mar-13 Completed

Nangarhar Muhmand Dara Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 02-Apr-13 02-Apr-13 Completed

Nangarhar Surkh Rod Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 01-May-13 01-May-13 Completed



Nangarhar Kama Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 21-May-13 21-May-13 Completed

Nangarhar Muhmand Dara Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 27-May-13 27-May-13 Completed

Nangarhar Bihsud Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 29-May-13 29-May-13 Completed

Nangarhar Kuz Kunar Legacy Projects Ag Retailer Show Room Field Day and 
Training

Field Day Training Closed FALSE DAI 03-Jul-13 03-Jul-13 Completed

Nuristan Nurgaram Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nuristan Nurgaram Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nuristan Nurgaram Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Panjsher Bazarak Gender Training of Basic IPM to WCPFs Agriculture Training Closed TRUE DAI 01-Jul-13 01-Jul-13 Completed

Panjsher Bazarak Gender Training of Irrigation, Weeding control and 
Usage of Fertilizer to WCPFs

Agriculture Training Closed TRUE DAI 09-Jun-13 09-Jun-13 Completed

Panjsher Bazarak Gender Field day Training/Practical Closed TRUE DAI 11-Jun-13 11-Jun-13 Completed

Panjsher Bazarak Institutional 
Capacity Building

Advanced Agriculture Training DAIL Staff Training Closed FALSE DAI 05-May-13 05-Sep-13 Completed

Panjsher Bazarak Institutional 
Capacity Building

Training for DAIL Staff and Line 
Departments of Panjshir Province

Project Management Training Closed FALSE DAI 16-Jun-13 20-Jun-13 Completed

Parwan Chaharikar Gender Training to 18 WCPFs on Irrigation, Weeding 
control and Usage of Fertilizer

Agriculture Training Closed TRUE DAI 11-Jun-13 11-Jun-13 Completed

Parwan Chaharikar Gender Training of WCPFs on Basic IPM Agriculture Training Closed TRUE DAI 03-Jul-13 03-Jul-13 Completed
Parwan Chaharikar Gender Field day Training/Practical Closed TRUE DAI 13-Jun-13 13-Jun-13 Completed

Parwan Chaharikar Institutional 
Capacity Building

Training for DAIL Staff and Line 
Departments of Parwan Province

Project Management Training Closed FALSE DAI 19-May-13 23-May-13 Completed

Parwan Chaharikar Institutional 
Capacity Building

Training for DAIL Staff and Line 
Departments of Kapisa Province

Project Management Training Closed FALSE DAI 26-May-13 30-May-13 Completed

Parwan Chaharikar Legacy Projects Shima Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Tamana Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Chaharikar Legacy Projects Gul Maki Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Chaharikar Legacy Projects Nurgis Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Anis Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Zarifa Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Zakia Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Chaharikar Legacy Projects Madeena Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Chaharikar Legacy Projects Karima Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Chaharikar Legacy Projects Majdo Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Chaharikar Legacy Projects Shakila Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Laila Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Honab Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Chaharikar Legacy Projects Shamin Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Chaharikar Legacy Projects Tahira Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Manizua Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Monika Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Marzia Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Maliha Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Rabiha Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Qasi Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Hajira Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Sayd Khel Legacy Projects Mahtab Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Sayd Khel Legacy Projects Nazira Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Lina Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Salima Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed



Parwan Sayd Khel Legacy Projects Gul Andama Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Sayd Khel Legacy Projects Rakia Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Sayd Khel Legacy Projects Chaman Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Sayd Khel Legacy Projects Hina Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Naw Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Noorzia Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Sayd Khel Legacy Projects Mina Jan Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Sayd Khel Legacy Projects Mora Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Parwan Sayd Khel Legacy Projects Marina Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects cammercial production form Field Day Training Closed FALSE DAI 18-Mar-13 18-Mar-13 Completed
Parwan Chaharikar Legacy Projects Ag retailer show room Field day Field Day Training Closed FALSE DAI 04-Feb-13 04-Feb-13 Completed
Parwan Chaharikar Legacy Projects cammercial production forms Field Day Training Closed FALSE DAI 04-Apr-13 04-Apr-13 Completed
Parwan Sayd Khel Legacy Projects Ag Retailer show rooom Field dya Field Day Training Closed FALSE DAI 27-Apr-13 27-Apr-13 Completed
Parwan Jabalussaraj Legacy Projects cammercial production form Field Day Training Closed FALSE DAI 28-Apr-13 28-Apr-13 Completed
Parwan Chaharikar Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 10-Jun-13 10-Jun-13 Completed
Parwan Chaharikar Legacy Projects Ag  retailer show room field day Field Day Training Closed FALSE DAI 12-Jun-13 12-Jun-13 Completed
Parwan Sayd Khel Legacy Projects Ag  retailer show room field day Field Day Training Closed FALSE DAI 01-Jul-13 01-Jul-13 Completed
Parwan Jabalussaraj Legacy Projects Harvesting Field day Field Day training Closed FALSE DAI 04-Jul-13 04-Jul-13 Completed



NORTHEAST REGION
Province District Section Activity Name Activity Type Implementing Partner Start Date End Date Status

Number of 
Beneficiaries

Kunduz Ali Abad Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Khan Abad Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Kunduz center Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Kunduz center Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Ali Abad Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Kunduz center Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Ali Abad Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Kunduz center Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Kunduz center Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Kunduz center Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Kunduz center Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Ali Abad Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164



Kunduz Imam Sahib Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Agriculture Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 1-Feb-11 30-Sep-11 100% 14
Kunduz Khan Abad Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 1-Feb-11 30-Sep-11 100% 14
Kunduz Imam Sahib Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 1-Feb-11 30-Sep-11 100% 14
Kunduz Kunduz center Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Qala-e-Zal Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Khan Abad Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Imam Sahib Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Kunduz center Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Khan Abad Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Khan Abad Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Imam Sahib Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Kunduz center Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Qala-e-Zal Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Imam Sahib Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Qala-e-Zal Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Imam Sahib Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Kunduz center Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Khan Abad Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Imam Sahib Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Kunduz center Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Khan Abad Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Khan Abad Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Kunduz center Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Ali Abad Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Khan Abad Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Imam Sahib Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Imam Sahib Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Kunduz center Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Kunduz center Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Kunduz center Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Ali Abad Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Imam Sahib Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Ali Abad Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Imam Sahib Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Khan Abad Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Kunduz center Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Ali Abad Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Qala-e-Zal Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Qala-e-Zal Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Kunduz center Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Khan Abad Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Kunduz center Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250



Kunduz Khan Abad Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Khan Abad Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Imam Sahib Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Kunduz center Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Imam Sahib Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Kunduz center Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Ali Abad Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Ali Abad Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Qala-e-Zal Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Qala-e-Zal Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Qala-e-Zal Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Ali Abad Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Imam Sahib Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Qala-e-Zal Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Imam Sahib Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Ali Abad Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Qala-e-Zal Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Imam Sahib Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Agriculture Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Khan Abad Agriculture Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Imam Sahib Agriculture Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Imam Sahib Agriculture Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Qala-e-Zal Agriculture Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Khan Abad Agriculture Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Qala-e-Zal Agriculture Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Qala-e-Zal Agriculture Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Imam Sahib Agriculture Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Kunduz center Agriculture Agriculture Retailer Training-phase-1 Retailer Training Mercy Corps 1-Apr-11 30-Apr-11 100% 25
Kunduz Kunduz center Agriculture Women's Greenhouse Project Pilot Project for Women Mercy Corps 30-Dec-11 15-Mar-12 100%
Kunduz Kunduz center Agriculture Women's Greenhouse Project Pilot Project for Women Mercy Corps 30-Dec-11 15-Mar-12 100%
Kunduz Khan Abad Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
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Kunduz Imam Sahib Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Imam Sahib Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Khan Abad Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Khan Abad Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Imam Sahib Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Kunduz center Agriculture Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Agriculture Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Imam Sahib Agriculture Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Khan Abad Agriculture Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Imam Sahib Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Khan Abad Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
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Kunduz Khan Abad Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Imam Sahib Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Ali Abad Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Khan Abad Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz Center Agriculture Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Kunduz Center Agriculture Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Ali Abad Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Qala-e-Zal Agriculture Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Agriculture Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Agriculture Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Ali Abad Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Imam Sahib Agriculture Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Imam Sahib Agriculture Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Qala-e-Zal Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Imam Sahib Agriculture Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Livestock Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100% 100
Kunduz Kunduz center Livestock Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100% 100
Kunduz Kunduz center Livestock Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100% 100
Kunduz Kunduz center Livestock Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100% 60
Kunduz Kunduz center Livestock Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100% 60
Kunduz Kunduz center Livestock Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100% 60
Kunduz Kunduz center Livestock Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100% 60
Kunduz Kunduz center Livestock Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100% 60
Kunduz Kunduz center Livestock Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100% 60
Kunduz Kunduz center Agriculture Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100% 263
Kunduz Kunduz center Agriculture Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100% 263
Kunduz Kunduz center Agriculture Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100% 263
Kunduz Kunduz center Livestock Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100% 85
Kunduz Kunduz center Livestock Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100% 85
Kunduz Kunduz center Livestock Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100% 85
Kunduz Kunduz center Livestock Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100% 60
Kunduz Imam Sahib Livestock Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100% 60
Kunduz Kunduz center Livestock Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100% 60
Kunduz Qala-e-Zal Livestock Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100% 60
Kunduz Kunduz center Livestock Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100% 600
Kunduz Kunduz center Livestock Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100% 600
Kunduz Kunduz center Livestock Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100% 600
Kunduz Kunduz center Livestock Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100% 600
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
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Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz N/A Agriculture Melon Fly and Potato Beetle Control Training/Distribution Mercy Corps 1-Apr-10 1-Aug-10 100% 3800
Baghlan All districts Agriculture Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan All districts Agriculture Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan All districts Agriculture Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan All districts Agriculture Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan Ishkamish Agriculture Budding Training Grafting Seedlings Training to Farmers Mercy Corps 26-Jun-09 27-Jul-09 100%
Baghlan Ishkamish Agriculture Budding Training Grafting Seedlings Training to Farmers Mercy Corps 26-Jun-09 27-Jul-09 100%
Baghlan Khost Agriculture Apricot Drying and Sulfur Training Training to Farmers Mercy Corps 1-Jul-09 16-Jul-09 100% 205
Baghlan Bano Agriculture Orchards Establishment Agriculture Mercy Corps 10-Nov-09 30-Oct-10 100% 9
Baghlan Deh Sala Agriculture Orchards Establishment Agriculture Mercy Corps 3-Mar-10 30-Oct-10 100% 3
Baghlan Dehsala Agriculture Fruit Nursery Establishment Agriculture Mercy Corps 10-Nov-09 30-Sep-11 100% 5
Baghlan Bano Agriculture Fruit Nursery Establishment Agriculture Mercy Corps 10-Nov-09 30-Sep-11 100% 19
Baghlan Bano Agriculture Orchard Management Training/Distribution Mercy Corps 01-Jan-010 30-Sep-10 100% 9
Baghlan Dehsala Agriculture Orchard Management Training/Distribution Mercy Corps 01-Jan-010 30-Sep-10 100% 3
Baghlan Burka Agriculture Fruit Nursery Establishment Agriculture Mercy Corps 15-Nov-09 30-Dec-10 100% 12
Baghlan Khost Agriculture Fruit Nursery Establishment Agriculture Mercy Corps 15-Nov-09 30-Dec-10 100% 3
Baghlan Burka Agriculture Devil's Dung Agriculture Mercy Corps 15-Nov-09 16-Sep-10 100% 32
Baghlan Burka Agriculture Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100% 10
Baghlan Nahrin Agriculture Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100% 10
Baghlan Nahrin Agriculture Pistachio Orchard Establishment Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11 100% 20
Baghlan Burka Agriculture Pistachio Orchard Establishment Orchard Establishment Mercy Corps 16-Dec-09 15-Feb-11 100% 30
Baghlan Khost o Fereng Agriculture Orchard Management Training/Distribution Mercy Corps 20-Jan-10 30-Sep-11 100% 10
Baghlan Puli Khumri Agriculture Almond Orchard Establishment Horticulture Mercy Corps 8-Jan-10 30-Oct-10 100% 10
Baghlan Puli Khumri Agriculture Orchard Management Training/Distribution Mercy Corps 25-Jan-10 30-Sep-10 100% 6
Baghlan Khost o Fereng Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 8-Jan-10 30-Oct-10 100% 40
Baghlan Burka Agriculture Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100% 13
Baghlan Nahrin Agriculture Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100% 6
Baghlan Nahrin Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100% 20
Baghlan Nahrin Agriculture Orchards Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100% 10
Baghlan Burka Agriculture Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100% 5
Baghlan Burka Agriculture Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100% 16
Baghlan Nahrin Agriculture Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Burka Agriculture Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Khost Agriculture Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Baghlani Jadid Agriculture Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Bano Agriculture Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Dehsala Agriculture Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Puli Khumri Agriculture Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Nahrin Agriculture Strawberry Runners Plantation Agriculture Mercy Corps 1-Apr-10 30-Nov-10 100% 20
Baghlan Puli Khumri Agriculture Onion and Cucumber Cultivation Commercial Vegetable Mercy Corps 1-Apr-10 7-Sep-10 100% 4
Baghlan Puli Khumri Agriculture Intensification System Rice Rice Planting Mercy Corps 25-Apr-10 14-Oct-10 100% 5
Baghlan Puli Khumri Agriculture Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Baghlani Jadid Agriculture Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Nahrin Agriculture Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Burka Agriculture Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Doshi Agriculture Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Dahani-Guri Agriculture Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Puli Khumri Agriculture Cauliflower Commercial Vegetable Mercy Corps 15-Jun-10 15-Nov-10 100%
Baghlan Andarab Agriculture Cauliflower Commercial Vegetable Mercy Corps 15-Jun-10 15-Nov-10 100%
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Baghlan Khost Agriculture Apricot Drying and Sulfur Training Training to Farmers Mercy Corps 25-Jun-10 25-Jul-10 100% 210

Baghlan Puli Khumri Agriculture Management (Management, Report Writing & 
Proposal Writing) Course For Baghlan MAIL Staff Training to Government Staff Mercy Corps 2-Jan-10 20-Jan-11

100% 120

Baghlan Bano Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Dehsala Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Baghlani Jadid Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Baghlani Jadid Agriculture Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Baghlani Jadid Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Nahrin Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Puli Khumri Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Baghlani Jadid Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Dehsala Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Nahrin Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Puli Khumri Agriculture Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Baghlani Jadid Agriculture Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Nahrin Agriculture Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Bano Agriculture Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Dehsala Agriculture Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Puli Khumri Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Baghlani Jadid Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Dehsala Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Bano Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Baghlani Jadid Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Nahrin Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Baghlani Jadid Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Bano Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Dehsala Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture Intensification System Rice Rice Planting Mercy Corps 1-Jun-11 15-Oct-11 100%
Baghlan Baghlani Jadid Agriculture Intensification System Rice Rice Planting Mercy Corps 1-Jun-11 15-Oct-11 100%
Baghlan Puli Khumri Agriculture Agriculture Retailer Training-phase Retailer Training Mercy Corps 1-Apr-11 30-Apr-11 100% 27
Baghlan Puli Khumri Agriculture Agriculture Retailer Training-phase Retailer Training Mercy Corps 10-Sep-11 15-Oct-11 100% 30
Baghlan Puli Khumri Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%
Baghlan Baghlani Jadid Agriculture Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%
Baghlan Puli Khumri Agriculture Orchard Pruning (2012) Training/Distribution Mercy Corps 15-Feb-12 15-Apr-12 100%
Baghlan Baghlani Jadid Agriculture Orchard Pruning (2012) Training/Distribution Mercy Corps 16-Feb-12 16-Apr-12 100%
Baghlan Bano Agriculture Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Dehsala Agriculture Orchard Pruning (2012) Training/Distribution Mercy Corps 18-Feb-12 18-Apr-12 100%
Baghlan Puli Khumri Agriculture Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%
Baghlan Baghlani Jadid Agriculture Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%
Baghlan Dehsala Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Baghlani Jadid Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Bano Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
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Baghlan Puli Khumri Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Baghlani Jadid Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Bano Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Dehsala Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture New Year Celebration Farmers Day Distribution Mercy Corps 14-Mar-12 29-Mar-12 100% 40
Baghlan Puli Khumri Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Baghlan Baghlani Jadid Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Baghlan Bano Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Baghlan Dehsala Agriculture Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Baghlan Puli Khumri Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%
Baghlan Baghlan Jaded & PLK Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%
Baghlan Bano Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%
Baghlan Dehsallah Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%
Baghlan Puli Khumri Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 650
Baghlan Baghalna Jadid Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 650
Baghlan Bano Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 650
Baghlan Dehsallah Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 650
Baghlan Nahrin Livestock Lamb and Calf Fattening Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09 100%
Baghlan Burka Livestock Lamb and Calf Fattening Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09 100%
Baghlan Khost Livestock Bee Keeping Training/Distribution Mercy Corps 1-Sep-09 31-Dec-09 100% 16
Baghlan Khost Livestock Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%
Baghlan Nahrin Livestock Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%
Baghlan Burka Livestock Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%
Baghlan Baghlani Jadid Livestock Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Burka Livestock Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Nahrin Livestock Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Khost Livestock Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Puli Khumri Livestock Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Dahani-Guri Livestock Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Dushi Livestock Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Baghlani Jadid Livestock Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Burka Livestock Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Nahrin Livestock Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Khost Livestock Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Puli Khumri Livestock Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan
Pul-e-Khumri, Dashy & 
Baghlan Jaded

Livestock Livestock Feed Distribution  (Emergency: For flood 
threatened animals) Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10

100%

Baghlan
Pul-e-Khumri, Dashy & 
Baghlan Jaded

Livestock Livestock Feed Distribution  (Emergency: For flood 
threatened animals) Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10

100%

Baghlan
Pul-e-Khumri, Dashy & 
Baghlan Jaded

Livestock Livestock Feed Distribution  (Emergency: For flood 
threatened animals) Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10

100%

Baghlan Dushi Livestock Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Nahrin Livestock Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Khost Livestock Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Burka Livestock Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Baghlani Jadid Livestock Silkworm Production Training/Distribution Mercy Corps 28-Mar-10 30-May-10 100% 30
Baghlan Nahrin Livestock Bee Keeping Training/Distribution Mercy Corps 15-Apr-10 15-Jul-10 100% 15
Baghlan Nahrin Livestock Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Burka Livestock Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Dushi Livestock Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Puli Khumri Livestock Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Baghlani Jadid Livestock Silk and Wool Spinning Training Capacity building Mercy Corps 15-Aug-10 15-Oct-10 100% 30
Baghlan Puli Khumri Livestock Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%
Baghlan Baghlani Jadid Livestock Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%
Baghlan Puli Khumri Livestock Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%
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Baghlan Baghlani Jadid Livestock Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Dushi Livestock Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Baghlani Jadid Livestock Silkworm Production Training/Distribution Mercy Corps 20-Mar-11 5-Jun-11 100% 90
Baghlan Puli Khumri Livestock Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%
Baghlan Baghlani Jadid Livestock Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%
Baghlan Puli Khumri Livestock Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 30-Oct-12 100%
Baghlan Baghlani Jadid Livestock Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 30-Oct-12 100%
Baghlan Baghlani Jadid Livestock Silkworm Production (2012) Training Mercy Corps 20-Mar-12 20-Jul-12 100% 50
Baghlan Puli Khumri Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%
Baghlan Baghlan Jaded Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%
Baghlan Baghlan Jaded Livestock Beekeeping Honey Business Development Livestock Mercy Corps 1-Oct-12 30-Nov-12 100% 4
Takhar Bangi Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Farkhar Agriculture Summer Creepers Cultivation Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Chal Agriculture Summer Creepers Cultivation Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Farkhar Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Farkhar Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Farkhar Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Chal Agriculture Summer Vegetable Cultivation Agriculture 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture Summer Vegetable Cultivation 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
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Takhar Taloqan Agriculture Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture Agriculture Retailer Training-phase Training Mercy Corps 1-Apr-11 30-Apr-11 100% 25
Takhar Kalafghan Agriculture Pistachio Orchard Establishment Agriculture Mercy Corps 1-Jan-10 31-Jan-11 100% 16
Takhar Kalafghan Agriculture Orchard Management Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100% 32
Takhar Farkhar Agriculture Orchard Management Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%
Takhar Taloqan Agriculture Orchard Management Agriculture Mercy Corps 15-May-10 14-May-13 100% 41
Takhar Bangi Agriculture Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Chal Agriculture Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Kalafghan Agriculture Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Farkhar Agriculture Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Taloqan Agriculture Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 60
Takhar Bangi Agriculture Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Agriculture Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Agriculture Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Baharak Agriculture Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100% 22
Takhar Farkhar Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%
Takhar Taloqan Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 170
Takhar Bangi Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Baharak Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Bangi Agriculture Commercial Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 7
Takhar Taloqan Agriculture Commercial Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Kalafghan Agriculture Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100% 47
Takhar Farkhar Agriculture Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Farkhar Agriculture Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Taloqan Agriculture Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100% 88
Takhar Farkhar Agriculture Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Baharak Agriculture Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Bangi Agriculture Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100% 90
Takhar Farkhar Agriculture Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Chal Agriculture Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Kalafghan Agriculture Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Taloqan Agriculture Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100% 244
Takhar Bangi Agriculture Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Chal Agriculture Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Farkhar Agriculture Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Baharak Agriculture Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Kalafghan Agriculture Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Bangi Agriculture Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100% 70
Takhar Bangi Agriculture Cauliflower Agriculture Mercy Corps 100% 220
Takhar Bangi Agriculture Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100% 70
Takhar Bangi Agriculture Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100% 70
Takhar Kalafghan Livestock Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Kalafghan Livestock Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100% 40
Takhar Namak Ab Livestock Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Namak Ab Livestock Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Taloqan Agriculture Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 103
Takhar Taloqan Agriculture Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 103
Takhar Bangi Agriculture Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Agriculture Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%



Takhar Farkhar Agriculture Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Baharak Agriculture Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Bangi Agriculture Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 39
Takhar Taloqan Agriculture Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Agriculture Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Agriculture Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Farkhar Agriculture Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Farkhar Agriculture Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Farkhar Agriculture Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Taloqan Agriculture Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Taloqan Agriculture Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Bangi Agriculture Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Bangi Agriculture Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Bangi Agriculture Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Baharak Agriculture Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100% 250
Takhar Baharak Agriculture Intensification System Rice Mercy Corps 15-May-11 30-Oct-11 100%
Takhar Agriculture Melon Fly and Potato Beetle Control Mercy Corps 1-Apr-10 1-Aug-10 100% 24511
Takhar Kalafghan Agriculture Poultry Production Mercy Corps 15-May-10 30-Apr-11 100% 240
Takhar Kalafghan Agriculture Poultry Production Mercy Corps 15-May-10 30-Apr-11 100% 240
Takhar Baharak Agriculture Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Bangi Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar/Kunduz All districts Agriculture Melon Fly Control Mercy Corps 15-Jun-09 16-Aug-09 100% 15824
Takhar/Kunduz All districts Agriculture Melon Fly Control Mercy Corps 15-Jun-09 16-Aug-09 100%
Takhar Bangi Agriculture Women's Greenhouse Project Agriculture Mercy Corps 15-Jul-12 30-Apr-13 100% 35
Takhar Taloqan Agriculture Women's Greenhouse Project Agriculture Mercy Corps 15-Jul-12 30-Apr-13 100% 35
Takhar Taloqan Agriculture Women's Greenhouse Project Agriculture Mercy Corps 15-Jan-12 30-Dec-12 100% 4
Takhar Taloqan Agriculture Women's Greenhouse Project Agriculture Mercy Corps 15-Jan-12 30-Dec-12 100% 4



Takhar Farkhar Livestock Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 130
Takhar Kalafghan Livestock Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 130
Takhar Farkhar Livestock Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 65
Takhar Kalafghan Livestock Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 40
Takhar Kalafghan Livestock Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 40
Takhar Kalafghan Livestock Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 40
Takhar Farkhar Livestock Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 50
Takhar Farkhar Livestock Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Farkhar Livestock Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Farkhar Livestock Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Kalafghan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Kalafghan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Kalafghan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Livestock Poultry Production (2012) Mercy Corps 17-Jan-12 30-Oct-12 100% 80
Takhar Kalafghan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Kalafghan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Kalafghan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Kalafghan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
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Takhar Taloqan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Baharak Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Baharak Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
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Takhar Baharak Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100% 500
Takhar Bangi Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Taloqan Agriculture Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Agriculture Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Agriculture Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
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Takhar Farkhar Agriculture Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Baharak Agriculture Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Bangi Agriculture Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Taloqan Agriculture Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Taloqan Agriculture Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Agriculture Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Baharak Agriculture Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Bangi Agriculture Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Commercial Vegetable Cultivation Agriculture Repeated 1-Mar-10 1-Sep-10 100%
Takhar Kalafghan Agriculture Commercial Vegetable Cultivation Agriculture Repeated 1-Mar-10 1-Sep-10 100% 47
Takhar Farkhar Agriculture Commercial Vegetable Cultivation Agriculture Repeated 1-Mar-10 1-Sep-10 100%
Takhar Farkhar Agriculture Commercial Vegetable Cultivation Agriculture Repeated 1-Mar-10 1-Sep-10 100%
Takhar Bangi Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Farkhar Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Farkhar Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Farkhar Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Badakhshan Shuhada Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 150
Badakhshan Shuhada Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
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Badakhshan Baharak Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Warduj Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Warduj Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Warduj Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Jurm Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Faizabad Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Faizabad Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Faizabad Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Argo Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Argo Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Argo Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Argo Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Kishem Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Kishem Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Kishem Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Kishem Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Shuhada Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Shuhada Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Shuhada Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Shuhada Agriculture Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100% 23
Badakhshan Baharak Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Warduj Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Warduj Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Argo Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Argo Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 336
Badakhshan Baharak Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Yaftal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 659
Badakhshan Baharak Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 100
Badakhshan Warduj Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Warduj Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100% 200
Badakhshan Baharak Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Shuhada Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100% 40
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Aro Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Tagob Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan yaftal Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan yaftal Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan yaftal Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Livestock Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100% 120
Badakhshan Yaftal Livestock Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Yaftal Livestock Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Yaftal Livestock Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Yaftal Livestock Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Daryim Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100% 30
Badakhshan Daryim Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Tagob Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Faizabad Agriculture Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100% 32
Badakhshan Baharak Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%



Badakhshan Baharak Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Faizabad Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Faizabad Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Faizabad Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Yaftal Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Yaftal Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Yaftal Agriculture Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100% 60
Badakhshan Jurm Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Shuhada Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Warduj Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Argo Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Daryim Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Kishem Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Teshken Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Tagob Agriculture Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Baharak Agriculture Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Shuhada Agriculture Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Warduj Agriculture Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Kishem Agriculture Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Argo Agriculture Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Daryim Agriculture Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Kishem Agriculture Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-10 31-Aug-10 100% 25
Badakhshan Kishem (Namazga) Agriculture Intensification System Rice Cereal Crop Cultivation Mercy Corps 15-Apr-10 31-Aug-10 100% 25
Badakhshan Kishem Agriculture Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-Jun-11 30-Oct-11 cancelled 10
Badakhshan Baharak Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100% 10000
Badakhshan Jurm Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Shuhada Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Warduj Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Argo Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Daryim Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Kishem Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Teshken Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Tagop Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Baharak Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100% 2000
Badakhshan Jurm Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%
Badakhshan Argo Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%
Badakhshan Faizabad Agriculture Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%
Badakhshan Faizabad Livestock Poultry Production Women Poultry Production Mercy Corps 12-Aug-09 1-Mar-10 100% 120
Badakhshan Argo Livestock Poultry Production Women Poultry Production Mercy Corps 27-Mar-10 25-Sep-10 100% 180
Badakhshan Faizabad Livestock Poultry Production Women Poultry Production Mercy Corps 27-Mar-10 25-Sep-10 100%
Badakhshan Kishem Livestock Feed and Vet Support for Milch Animals VFU Service Promotion Mercy Corps 1-Sep-10 30-Nov-10 100% 460
Badakhshan Khash Livestock Feed and Vet Support for Milch Animals VFU Service Promotion Mercy Corps 1-Sep-10 30-Nov-10 100%
Badakhshan Faizabad Livestock Poultry Refresher Training Training to Farmers Mercy Corps 2-Jul-10 25-Jul-10 100% 120
Badakhshan Baharak Agriculture Training for CDC Leaders and MAIL Ag Extension Offi Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100% 464
Badakhshan Warduj Agriculture Training for CDC Leaders and MAIL Ag Extension Offi Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Shuhada Agriculture Training for CDC Leaders and MAIL Ag Extension Offi Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Argo Agriculture Training for CDC Leaders and MAIL Ag Extension Offi Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%



Badakhshan Faizabad Agriculture Training for CDC Leaders and MAIL Ag Extension Offi Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Jurm Agriculture Training for CDC Leaders and MAIL Ag Extension Offi Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Khash Agriculture Training for CDC Leaders and MAIL Ag Extension Offi Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Darayim Agriculture Training for CDC Leaders and MAIL Ag Extension Offi Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Tagop Agriculture Training for CDC Leaders and MAIL Ag Extension Offi Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Kishem Agriculture Training for CDC Leaders and MAIL Ag Extension Offi Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Teshken Agriculture Training for CDC Leaders and MAIL Ag Extension Offi Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Faizabad Livestock Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100% 8000
Badakhshan Argo Livestock Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal-e-Payan Livestock Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Khash Livestock Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Tagop Livestock Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Faizabad Livestock Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100% 8000
Badakhshan Argo Livestock Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Yaftal-e-Payan Livestock Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Khash Livestock Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj Livestock Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Shuhada Livestock Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Tagop Livestock Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Jurm Livestock Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100% 80
Badakhshan Darayim Livestock Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Faizabad Livestock High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100% 114
Badakhshan Argo Livestock High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Yaftal-e-Payan Livestock High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Khash Livestock High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Warduj Livestock High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Teshken Livestock High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Jurm Livestock High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Darayim Livestock High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Kishem Livestock High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Baharak Livestock High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Argo Livestock Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100% 6.37
Badakhshan Jurm Livestock Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100%
Badakhshan Faizabad Livestock Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100%
Badakhshan Baharak Livestock Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Livestock Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Livestock Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Livestock Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Livestock Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Baharak Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Baharak Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Kishem Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Faizabad Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Faizabad Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Faizabad Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Argo Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Argo Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Argo Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Argo Agriculture Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Faizabad Livestock Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 10-Feb-13 100% 80
Badakhshan Baharak Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
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Badakhshan Baharak Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Argo Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Argo Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Argo Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
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Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

350



Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100% 10
Badakhshan Argo Agriculture Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100% 10
Badakhshan Faizabad Agriculture Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100% 10
Badakhshan Baharak Agriculture Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100% 8
Badakhshan Baharak Agriculture Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100% 8
Badakhshan Faizabad Agriculture Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100% 8
Badakhshan Faizabad Agriculture Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100% 8
Badakhshan Baharak Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Badakhshan Kishem Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Badakhshan Faizabad Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Badakhshan Argo Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Baghlan Puli Khumri Agriculture Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 100%
Baghlan Baghlani Jadid Agriculture Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 100%
Baghlan Bano Agriculture Construction of underground storage Mercy Corps 10-Aug-12 15-Oct-12 100%
Baghlan Dehsallah Agriculture Construction of underground storage Mercy Corps 10-Aug-12 15-Oct-12 100%
Takhar Taloqan Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Takhar Baharak Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Takhar Kalafgahn Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Kunduz Kunduz center Agriculture Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 15-Mar-12 100% 5
Kunduz Kunduz center Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Khanabad Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Imamsahib Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Kunduz center Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Aliabad Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Qalezal Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
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Kunduz Kunduz center Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%
Kunduz Aliabad Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%
Kunduz Kunduz center Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Khanabad Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Imamsahib Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Takhar Farkhar Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Taloqan Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Bangi Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Kalafgahn Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Farkhar Agriculture Construction of underground storage Agriculture Mercy Corps 1-Sep-12 20-Mar-13 100%
Takhar Worsaj Agriculture Construction of underground storage Agriculture Mercy Corps 1-Sep-12 20-Mar-13 100%
Badakhshan Baharak Agriculture Construction of underground storage Agriculture Mercy Corps 15-Aug-12 30-May-13 100%
Badakhshan Daryim Agriculture Construction of underground storage Agriculture Mercy Corps 15-Aug-12 30-May-13 100%
Badakhshan Argo Agriculture Construction of underground storage Agriculture Mercy Corps 15-Aug-12 30-May-13 100%
Badakhshan Faizabad Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 10-Feb-13 100% 7
Parwan Charikar Agriculture PRPC Expansion Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5% 600
Parwan Charikar Agriculture Processing plant- Improvement Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5% 65
Parwan Charikar Agriculture Raisin Ochra Toxin Testing Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5% 600
Badakhshan Faizabad Agriculture Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 100%
Badakhshan Baharak Agriculture Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 100%
Badakhshan Baharak Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Jurm Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Kishem Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Shuhada Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Argo Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Darayem Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Faizabad Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Yaftal Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Tishkan Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Baharak Livestock Beekeeping Honey Business Development Livestock Mercy Corps 20-Oct-12 20-Apr-13 100% 127
Baghlan Puli Khumri Livestock Beekeeping Honey Business Development Livestock Mercy Corps 1-Sep-12 30-Nov-12 100% 4
Takhar Taloqan Agriculture Pickle making for women Agriculture Mercy Corps 30-Jun-12 30-Dec-12 100% 215
Takhar Taloqan      Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Takhar Bangi Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Takhar Farkhar Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Takhar Baharak Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Takhar Kalafghan Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Kunduz Chardara    Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imamsahib Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Aliabad Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qalezal Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khanabad Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Livestock Beekeeping Honey Business Development Livestock Mercy Corps 1-Oct-12 31-Dec-12 100% 170
Badakhshan Argo Community-Based Savings Groups Mercy Corps 1-Oct-11 10-Feb-13 100%
Badakhshan Yaftal Community-Based Savings Groups Mercy Corps 1-Oct-11 10-Feb-13 100%
Badakhshan Yaftal Agriculture Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Kishem Agriculture Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Shuhada Agriculture Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Jurm Agriculture Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Argo Agriculture Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Jurm Agriculture Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Baharak Agriculture Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100% 495
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Badakhshan Baharak Agriculture Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Badakhshan Faizabad Agriculture Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Badakhshan Kishem region (5district Agriculture Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Badakhshan Jurm Agriculture Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Takhar Taloqan Community-Based Savings Groups Mercy Corps 17-Jan-12 30-Dec-12 100% 125
Takhar Taloqan Agriculture Women Strawberry Agriculture Mercy Corps 15-Jul-12 30-May-13 100% 40
Takhar Taloqan Agriculture Low Tunnel Plastic for Women Agriculture Mercy Corps 15-Nov-12 30-Mar-13 100% 20
Takhar Farkhar Livestock Beekeeping Honey Business Development Livestock Mercy Corps 15-Dec-12 15-Apr-13 100%
Takhar Kalafghan Livestock Beekeeping Honey Business Development Livestock Mercy Corps 15-Dec-12 15-Apr-13 100%
Kunduz Kunduz center Livestock Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Emam Sahib Livestock Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock Honey Enterprise Livestock Mercy Corps 14-Jan-13 30-Sep-13 80%
Kunduz Emam Sahib Livestock Honey Enterprise Livestock Mercy Corps 14-Jan-13 30-Sep-13 80%
Kunduz Qala-e-Zal Livestock Honey Enterprise Livestock Mercy Corps 14-Jan-13 30-Sep-13 80%
Kunduz Kunduz center Livestock Women's Egg Production Livestock Mercy Corps 20-Jan-13 20-Nov-13 100%
Kunduz Emam Sahib Livestock Women's Egg Production Livestock Mercy Corps 20-Jan-13 20-Nov-13 100%
Kunduz Kunduz center Livestock Women's Smallholder Poultry Livestock Mercy Corps 20-Jan-13 20-Nov-13 80%
Kunduz Emam Sahib Livestock Women's Smallholder Poultry Livestock Mercy Corps 20-Jan-13 20-Nov-13 80%
Takhar Taloqan Agriculture Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 72%
Takhar Bangi Agriculture Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 72%
Takhar Baharak Agriculture Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 72%
Takhar Farkhar Agriculture Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 72%
Takhar Taloqan Agriculture Women's Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 70% 248
Takhar Taloqan Agriculture Low Tunnel Plastic (Commercial Vegetable Cultivatio Agriculture Mercy Corps 15-Feb-13 30-Oct-13 77%
Takhar Bangi Agriculture Low Tunnel Plastic (Commercial Vegetable Cultivatio Agriculture Mercy Corps 15-Feb-13 30-Oct-13 77%
Takhar Baharak Agriculture Low Tunnel Plastic (Commercial Vegetable Cultivatio Agriculture Mercy Corps 15-Feb-13 30-Oct-13 77%
Takhar Taloqan Agriculture Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 75%
Takhar Bangi Agriculture Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 75%
Takhar Kalafghan Agriculture Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 75%
Takhar Baharak Agriculture Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 75%
Takhar Farkhar Agriculture Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 75%
Takhar Taloqan Agriculture Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Bangi Agriculture Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Kalafghan Agriculture Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Farkhar Agriculture Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture New Year Celebration Farmers Day Celebration Mercy Corps 28-Feb-13 30-Apr-13 100%
Kunduz Chardara    Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 25-Oct-13 95%
Kunduz Imamsahib Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 25-Oct-13 95%
Kunduz Kunduz center Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 25-Oct-13 95%
Kunduz Aliabad Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 25-Oct-13 95%
Kunduz Qala-e-Zal Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 25-Oct-13 95%
Kunduz Khanabad Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 25-Oct-13 95%
Kunduz Imamsahib Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 95%
Kunduz Kunduz center Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 95%
Kunduz Aliabad Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 95%
Kunduz Qala-e-Zal Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 95%
Kunduz Khanabad Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 95%
Kunduz Imamsahib Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 100%
Kunduz Kunduz center Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 100%
Kunduz Aliabad Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 100%
Kunduz Qala-e-Zal Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 100%
Kunduz Khanabad Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 100%
Kunduz Imamsahib Agriculture Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%
Kunduz Qala-e-Zal Agriculture Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%
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Kunduz Chardara    Agriculture Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%
Kunduz Imamsahib Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 100%
Kunduz Kunduz center Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 100%
Kunduz Aliabad Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 100%
Kunduz Khanabad Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 100%
Baghlan Puli Khumri Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 77%
Baghlan Baghlan Jadid Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 77%
Baghlan Bano Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 77%
Baghlan Dehsallah Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 77%
Baghlan Puli Hesar Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 77%
Baghlan Puli Khumri Agriculture Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 30-Sep-13 77%
Baghlan Baghlan Jadid Agriculture Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 30-Sep-13 77%
Baghlan Bano Agriculture Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 30-Sep-13 77%
Baghlan Dehsallah Agriculture Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 30-Sep-13 77%
Baghlan Puli Khumri Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 73%
Baghlan Baghlan Jadid Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 73%
Baghlan Doshi Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 73%
Baghlan Khenjan Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 73%
Baghlan Bano Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 73%
Baghlan Dehsallah Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 73%
Baghlan Poli Hesar Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 73%
Baghlan Puli Khumri Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 73%
Baghlan Baghlan Jadid Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 73%
Baghlan Doshi Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 73%
Baghlan Khenjan Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 73%
Baghlan Bano Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 73%
Baghlan Dehsallah Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 73%
Baghlan Poli Hesar Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 73%
Badakhshan Faizabad Agriculture Orchard Establishment Orchard Establishment Mercy Corps 30-Jan-13 30-Nov-13 75%
Badakhshan Kishem Agriculture Orchard Estbalishment Orchard Establishment Mercy Corps 30-Jan-13 30-Nov-13 75%
Badakhshan Argo Agriculture Orchard Estbalishment Orchard Establishment Mercy Corps 30-Jan-13 30-Nov-13 75%
Badakhshan Baharak Agriculture Orchard Estbalishment Orchard Establishment Mercy Corps 30-Jan-13 30-Nov-13 75%
Badakhshan Faizabad Agriculture Orchard Management Orchard Management Mercy Corps 30-Jan-13 30-Nov-13 90%
Badakhshan Kishem Agriculture Orchard Management Orchard Management Mercy Corps 30-Jan-13 30-Nov-13 90%
Badakhshan Argo Agriculture Orchard Management Orchard Management Mercy Corps 30-Jan-13 30-Nov-13 90%
Badakhshan Baharak Agriculture Orchard Management Orchard Management Mercy Corps 30-Jan-13 30-Nov-13 90%
Badakhshan Faizabad Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 75%
Badakhshan Kishem Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 75%
Badakhshan Argo Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 75%
Badakhshan Baharak Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 75%
Badakhshan Tishkan Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 75%
Badakhshan Tagab Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 75%
Badakhshan Yaftal Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 75%
Badakhshan Baharak Agriculture Low Tunnel Plastic Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 80%
Badakhshan Faizabad Agriculture Low Tunnel Plastic Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 80%
Badakhshan Faizabad Greenbelt Tree Planting Mercy Corps 21-Mar-13 15-Apr-13 100% 200
Badakhshan Payen Shahr Livestock Beekeeping Development Beekeeping Mercy Corps 10-Mar-13 30-Oct-13 75%
Badakhshan Shashpol Livestock Beekeeping Development Beekeeping Mercy Corps 10-Mar-13 30-Oct-13 75%
Badakhshan Markaz Livestock Beekeeping Development Beekeeping Mercy Corps 10-Mar-13 30-Oct-13 75%
Badakhshan Dasht-e-Farakh Livestock Beekeeping Development Beekeeping Mercy Corps 10-Mar-13 30-Oct-13 75%
Badakhshan Bagh-e-Mubarak Livestock Backyard Poultry Farming Poultry Farming Mercy Corps 10-Mar-13 30-Oct-13 70%
Badakhshan Rubat Livestock Backyard Poultry Farming Poultry Farming Mercy Corps 10-Mar-13 30-Oct-13 70%
Badakhshan Faizabad Agriculture Women's Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 75%
Badakhshan Argo Agriculture Women's Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 75%
Baghlan Puli Khumri Agriculture New Year Celebration Farmers Day Celebration Mercy Corps 1-Mar-13 31-Mar-13 100% 20
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Baghlan Baghlan Jadid Livestock Backyard Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 80%
Baghlan Puli Khumri Livestock Backyard Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 80%
Baghlan Baghlan Jadid Livestock Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 80%
Baghlan Puli Khumri Livestock Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 80%
Baghlan Dushi Livestock Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 80%
Baghlan Baghlan Jadid Livestock Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 30-Jul-13 85%
Baghlan Khinjan Livestock Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 30-Jul-13 85%
Baghlan Baghlan Jadid Livestock Silkword Rearing (2013) Cocoon Production Mercy Corps 1-Mar-13 30-Jul-13 100% 50
Takhar Taloqan Livestock Semi-commercial Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 30-Nov-13 50%
Takhar Baharak Livestock Semi-commercial Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 30-Nov-13 50%
Takhar Taloqan Livestock Backyard Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 30-Nov-13 50% 100
Takhar Kalafghan Livestock Beekeeping Development Beekeeping Mercy Corps 15-Mar-13 30-Nov-13 55%
Takhar Worsaj Livestock Beekeeping Development Beekeeping Mercy Corps 15-Mar-13 30-Nov-13 55%
Badakhshan Faizabad Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 35% 500
Badakhshan Argo Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 35% 500
Badakhshan Jurm Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 35% 500
Badakhshan Baharak Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 35% 500
Badakhshan Kishem Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 35% 500
Badakhshan Baharak Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 45% 500
Badakhshan Kishem Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 45% 500
Badakhshan Argo Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 45% 500
Badakhshan Darayem Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 45% 500
Badakhshan Tagab Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 45% 500
Badakhshan Jurm Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 45% 500
Badakhshan Shuhada Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 45% 500
Badakhshan Khash Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 45% 500
Badakhshan Faizabad Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 45% 500
Badakhshan Yaftal Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 45% 500
Badakhshan Baharak Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Kishem Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Argo Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Darayem Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Tagab Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Jurm Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Shuhada Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Khash Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Faizabad Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Yaftal Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Takhar Taloqan Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 50% 1000
Takhar Kalafgan Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 50% 1000
Takhar Baharak Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 50% 1000
Takhar Bangi Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 50% 1000
Takhar Taloqan Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 63% 150
Takhar Kalafgan Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 63% 150
Takhar Farkhar Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 63% 150
Takhar Bangi Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 63% 150
Takhar Baharak Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 63% 150
Takhar Taloqan Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 35% 5
Takhar Kalafgan Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 35% 5
Takhar Farkhar Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 35% 5
Takhar Bangi Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 35% 5
Takhar Baharak Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 35% 5
Takhar Taloqan Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 65% 500
Takhar Kalafgan Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 65% 500
Takhar Farkhar Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 65% 500
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Takhar Bangi Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 65% 500
Takhar Baharak Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 65% 500
Baghlan Puli Khumri Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 53% 500
Baghlan Baghlan Jadid Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 53% 500
Baghlan Bano Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 53% 500
Baghlan Dehsallah Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 53% 500
Baghlan Poli Hesar Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 53% 500
Baghlan Puli Khumri Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 53% 150
Baghlan Baghlan Jadid Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 53% 150
Baghlan Doshi Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 53% 150
Baghlan Bano Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 53% 150
Baghlan Dehsallah Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 53% 150
Baghlan Poli Hesar Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 53% 150
Baghlan Puli Khumri Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 53% 1200
Baghlan Baghlan Jadid Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 53% 1200
Baghlan Doshi Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 53% 1200
Baghlan Bano Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 53% 1200
Baghlan Dehsallah Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 53% 1200
Baghlan Poli Hesar Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 53% 1200
Baghlan Baghlan Jadid Livestock Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 15-Nov-13 50% 100
Baghlan Puli Khumri Livestock Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 15-Nov-13 50% 100
Baghlan Baghlan Jaded Livestock Beekeeping Honey Business Development Livestock Mercy Corps 1-May-13 30-Jul-13 75% 4
Kunduz Khanabad Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60% 150
Kunduz Emam Sahib Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60% 150
Kunduz Kunduz center Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60% 150
Kunduz Emam Sahib Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 15% 20
Kunduz Kunduz center Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 15% 20
Kunduz Aliabad Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 15% 20
Kunduz Qala-e-Zal Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 15% 20
Kunduz Khanabad Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 15% 20
Kunduz Emam Sahib Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 95% 500
Kunduz Kunduz center Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 95% 500
Kunduz Aliabad Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 95% 500
Kunduz Qala-e-Zal Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 95% 500
Kunduz Khanabad Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 95% 500
Kunduz Emam Sahib Agriculture Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 25% 50
Kunduz Kunduz center Agriculture Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 25% 50
Kunduz Aliabad Agriculture Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 25% 50
Kunduz Qala-e-Zal Agriculture Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 25% 50
Kunduz Khanabad Agriculture Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 25% 50
Badakhshan Baharak Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 50% 150
Badakhshan Kishem Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 50% 150
Badakhshan Shuhada Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 50% 150
Badakhshan Argo Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 50% 150
Badakhshan Faizabad Livestock Second Backyard Poultry Farming Women Poultry Production Mercy Corps 10-May-13 30-Sep-13 30% 100
Kunduz Kunduz center Livestock Second Backyard Poultry Farming Women Poultry Production Mercy Corps 19-May-13 30-Oct-13 60% 100
Badakhshan Baharak Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Jurm Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Shuhada Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Argo Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Darayem Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Faizabad Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Yaftal Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Kishem Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Baharak Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20



Badakhshan Kishem Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Badakhshan Faizabad Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Badakhshan Jurm Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Badakhshan Argo Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Badakhshan Jurm Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 5% 80
Badakhshan Baharak Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 5% 80
Badakhshan Shuhada Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 5% 80
Badakhshan Faizabad Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 5% 80
Badakhshan Kishem Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 5% 80
Badakhshan Baharak Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Badakhshan Jurm Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Badakhshan Faizabad Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Badakhshan Argo Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Badakhshan Kishem Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Badakhshan Baharak Agriculture High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 5% 80
Badakhshan Faizabad Agriculture High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 5% 80
Badakhshan Kishem Agriculture High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 5% 80
Badakhshan Jurm Agriculture High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 5% 80
Takhar Kalafgan Livestock Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-Jun-13 15-Nov-13 10% 100
Takhar Baharak Livestock Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-Jun-13 15-Nov-13 10% 100
Takhar Kalafgan Livestock Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 10% 20
Takhar Baharak Livestock Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 10% 20
Takhar Taloqan Livestock Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 10% 20
Takhar Bangi Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 23% 100
Takhar Farkhar Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 23% 100
Takhar Baharak Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 23% 100
Takhar Taloqan Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 23% 100
Takhar Kalafgan Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 23% 100
Takhar Bangi Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 9% 80
Takhar Farkhar Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 9% 80
Takhar Baharak Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 9% 80
Takhar Taloqan Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 9% 80
Takhar Kalafgan Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 9% 80
Takhar Bangi Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 23-Jun-13 30-Nov-13 23% 40
Takhar Farkhar Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 23-Jun-13 30-Nov-13 23% 40
Takhar Taloqan Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 23-Jun-13 30-Nov-13 23% 40
Takhar Baharak Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 22% 20
Takhar Farkhar Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 22% 20
Takhar Taloqan Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 22% 20
Takhar Worsaj Agriculture Second Round Farmers Group Formation and Marke  Market Linkage Mercy Corps 23-Jun-13 30-Nov-13 13% 75
Baghlan Puli Khumri Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 20-Jun-13 30-Sep-13 6% 10
Baghlan Baghlan Jaded Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 20-Jun-13 30-Sep-13 6% 10
Baghlan Baghlan Jaded Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 6% 80
Baghlan Bano Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 6% 80
Baghlan Dehsallah Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 6% 80
Baghlan Puli Khumri Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 6% 80
Baghlan Puli Khumri Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 20-Jun-13 30-Oct-13 23% 20
Baghlan Baghlan Jaded Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 20-Jun-13 30-Oct-13 23% 20
Baghlan Puli Khumri Agriculture High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 15% 20
Baghlan Baghlan Jaded Agriculture High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 15% 20
Baghlan Baghlan Jaded Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 7% 100
Baghlan Doshi Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 7% 100
Baghlan Bano Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 7% 100
Baghlan Dehsallah Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 7% 100
Baghlan Puli Khumri Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 7% 100



Baghlan Puli Hesar Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 7% 100
Baghlan Baghlan Jaded Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 25-Jun-13 30-Dec-13 20% 20
Baghlan Puli Khumri Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 25-Jun-13 30-Dec-13 20% 20
Baghlan Bano Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 25-Jun-13 30-Dec-13 20% 20
Baghlan Dehsallah Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 25-Jun-13 30-Dec-13 20% 20
Baghlan Puli Hesar Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 25-Jun-13 30-Dec-13 20% 20
Baghlan Baghlan Jaded Livestock Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 35% 20
Baghlan Puli Khumri Livestock Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 35% 20
Kunduz Aliabad Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 10% 100
Kunduz Khanabad Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 10% 100
Kunduz Kunduz center Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 10% 100
Kunduz Qala-e-Zal Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 10% 100
Kunduz Emam Sahib Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 10% 100
Kunduz Chardara    Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 10% 100
Kunduz Qala-e-Zal Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 20-Jun-13 30-Oct-13 10% 40
Kunduz Emam Sahib Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 20-Jun-13 30-Oct-13 10% 40
Kunduz Kunduz center Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 20-Jun-13 30-Oct-13 10% 40
Kunduz Aliabad Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 20-Jun-13 30-Oct-13 10% 40
Kunduz Khanabad Agriculture Home Based Medium Size Greenhouse Establishmen  Agriculture Mercy Corps 20-Jun-13 30-Oct-13 10% 40
Kunduz Aliabad Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 10% 80
Kunduz Khanabad Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 10% 80
Kunduz Kunduz center Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 10% 80
Kunduz Emam Sahib Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 10% 80
Kunduz Qala-e-Zal Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 10% 80
Kunduz Chardara    Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 10% 80
Kunduz Emam Sahib Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 10% 20
Kunduz Qala-e-Zal Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 10% 20
Kunduz Aliabad Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 10% 20
Kunduz Khanabad Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 10% 20
Kunduz Kunduz center Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 10% 20
Kunduz Chardara    Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 10% 20
Kunduz Imam Sahib Livestock Second Backyard Poultry Farming Women Poultry Production Mercy Corps 19-May-13 30-Oct-13 60% 100
Kunduz Qala-e-Zal Livestock Second Backyard Poultry Farming Women Poultry Production Mercy Corps 19-May-13 30-Oct-13 60% 100
Kunduz Kunduz center Livestock Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 10% 20
Kunduz Qala-e-Zal Livestock Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 10% 20
Kunduz Aliabad Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 60% 600
Kunduz Khanabad Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 60% 600
Kunduz Imam Sahib Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 60% 600
Takhar Bangi Agriculture High Plastic Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 20% 5
Takhar Farkhar Agriculture High Plastic Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 20% 5
Takhar Taloqan Agriculture High Plastic Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 20% 5
Badakhshan Faizabad Livestock Semi-commercial Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 30-Oct-13 65% 20
Badakhshan Faizabad Livestock Second Round Semi-commercial Poultry Farming (W Women Poultry Production Mercy Corps 2-Jul-13 30-Oct-13 5% 20
Badakhshan Argo Livestock Second Round Semi-commercial Poultry Farming (W Women Poultry Production Mercy Corps 2-Jul-13 30-Oct-13 5% 20
Kunduz Emam Sahib Agriculture Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 15% 31



NORTHERN REGION
Province District Section Activity Name Activity Type Women Activity

Implementer_
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Start Date End Date Status

Balkh Balkh Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Balkh  Chahar Bolak Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Balkh  Chimtal Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Balkh  Dawlatabad Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Balkh  Dihdadi Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Balkh  Kaldar Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Balkh  Kishindih Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Balkh  Khulm Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Balkh  Sholgara Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Balkh  Nahri Shahi Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Balkh  Nahri Shahi Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/22/2009 10/1/2009 Completed

Balkh  Zari Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Balkh  Chahar Kint Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Samangan Hastate Sultan Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Samangan  Dara-I Sufi Bala Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Samangan  Dara-I Sufi Payin Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Samangan  Feroz Nakhchir Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Samangan  Khuram Wa Sarbagh Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Samangan  Aybak Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Sari Pul Gosfandi Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Sari Pul  Sangcharak Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Sari Pul  Sayyad Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Sari Pul  Sari Pul Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Sari Pul  Sozma Qala Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Jawzjan Aqcha Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed



Jawzjan  Darzab Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Jawzjan  Fayzabad Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Jawzjan  Khwaja Du Koh Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Jawzjan  Mangajek Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Jawzjan  Mardyan Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Jawzjan  Qush Tepa Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Jawzjan  Shibirghan Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab Maymana Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Pashtun Kot Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Shirin Tagab Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Khwaja Sabz Posh Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Qorghan Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Qaramqul Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Khan Charbagh Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Andkhoy Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Almar Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Qaysar Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Ghormach Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Bilchiragh Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Gurziwan Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Kohistan Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Faryab  Dawlatabad Agriculture / Livestock Melon Fly Control  Training
Extension training and input 
distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed

Balkh Balkh Agriculture / Livestock Oil Mill Demos
Technology transfer and capacity 
building No ACDI/VOCA 10/1/2009 11/30/2009 Completed

Balkh Balkh Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Dawlatabad Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Dihdadi Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed



Balkh  Kaldar Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Khulm Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Nahri Shahi Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Sholgara Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Shortepa Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan Aqcha Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Fayzabad Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Kham Ab Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Khwaja Do Koh Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Shibirghan Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Qarqin Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Sari Pul Sari Pul Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Sari Pul Sozma Qala Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Samangan Feroz Nakhchir Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Samangan  Hazrati Sultan Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Samangan  Aybak Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Bilchiragh Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Pashtun Kot Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed



Faryab Khwaja Sabz Posh Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Shirin Tagab Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Almar Agriculture / Livestock Annual Crops Development and Extension 2010

Extension training, technology 
transfer, yield increase and 
hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Dawlatabad Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Gurziwan Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Khani Chahar Bagh Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Khwaja Sabz Posh Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Kohistan Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Maymana Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Pashtun Kot Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Qaramqul Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Qaysar Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Qorghan Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Shirin Tagab Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Ghormach Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Almar Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Andkhoy Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Bilchiragh Agriculture / Livestock Deworming Campaign
Support to livestock through 
distribution of vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Balkh Sherabad Agriculture / Livestock Onion Seed Production Extension training No ACDI/VOCA 11/1/2009 6/15/2010 Cancelled
Balkh Mazar-e-Sharif Agriculture / Livestock Strawberry seedling Demonstration of Strawberry No ACDI/VOCA 12/30/2009 10/30/2010 Completed

Balkh Dihdadi
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Chimtal
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Dawlatabad
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Kaldar
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed



Balkh  Khulm
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Shortepa
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Nahri Shahi
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Faryab Pashtun Kot
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Faryab  Shirin Tagab
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Faryab  Maymana city
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan Fayzabad
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Aqcha
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Kham Ab
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Qarqin
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Mardyan
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Shibirghan
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Sari Pul Sozma Qala
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Sari Pul  Sayyad
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Sari Pul  Sangcharak
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Sari Pul  Sari Pul
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Samangan  Feroz Nakhchir
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Samangan  Hazrati Sultan
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed



Samangan  Aybak
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Samangan  Khuram Wa Sarbagh
Agricultural Business 
Development Land Laser Levelling Demonstrations

Technology Transfer, use of inputs 
and improving land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh Khulm
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Mazari Sharif
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Nahri Shahi
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Zari
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Shortepa
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Dawlatabad
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Balkh
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Chahar Bolak
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Chimtal
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Sholgara
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Kishindih
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Chahar Kint
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Kaldar
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Marmul
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Dihdadi
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Gurziwan
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed



Faryab Khwaja Sabz Posh
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Andkhoy
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Khani Chahar Bagh
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Qaramqol
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Shirin Tagab
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Bilchiragh
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Kohistan
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Qaysar
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Almar
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Pashtun Kot
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Maymana
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Dawlatabad
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Qurghan
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Ghormach
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Fayzabad
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Mardyan
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Qush Tepa
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Aqcha
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed



Jawzjan Kham Ab
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Mangajek
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Khaniqa
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Darzab
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Khwaja Du Koh
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Shibirghan
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Qarqin
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Feroz Nakhchir
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Hazrati Sultan
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Aybak
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Dara-I-Sufi Bala
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Dara-I-Sufi Payin
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Ruyi Du Ab
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Khuram Wa Sarbagh
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Sari Pul
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Sangcharak
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Kohistanat
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Balkhab
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed



Sari Pul Sozma Qala
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Sayyad
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Gosfandi
Agricultural Business 
Development Agricultural Retailing Development Phase 1

Distribution of inputs and capacity 
building and job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Feroz Nakhchir
Agricultural Business 
Development Trellis post manufacturing

Capactiy building, technical 
support and job creation No ACDI/VOCA 20/09/2010 31/12/2011 Completed

Sari Pul Sangcharak
Agricultural Business 
Development Trellis post manufacturing

Capactiy building, technical 
support and job creation No ACDI/VOCA TBD On-hold

Faryab Maymana city
Agricultural Business 
Development Trellis post manufacturing

Capactiy building, technical 
support and job creation No ACDI/VOCA 1/11/2010 31/12/2011 On-hold

Faryab Qaysar
Agricultural Business 
Development Trellis post manufacturing

Capactiy building, technical 
support and job creation No ACDI/VOCA 1/12/2010 31/12/2011 On-hold

Samangan Feroz Nakhchir Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input 
distribution, job creation, hectares 
under cultivation, capacity buiding 
and extension training No ACDI/VOCA 15/11/2010 31/12/2011 Active

Samangan Hazrati Sultan Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input 
distribution, job creation, hectares 
under cultivation, capacity buiding 
and extension training No ACDI/VOCA 15/11/2010 31/12/2011 Active

Sari Pul Sangcharak Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input 
distribution, job creation, hectares 
under cultivation, capacity buiding 
and extension training No ACDI/VOCA Active

Sari Pul Sari Pul Center Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input 
distribution, job creation, hectares 
under cultivation, capacity buiding 
and extension training No ACDI/VOCA Active

Faryab Maymana city Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input 
distribution, job creation, hectares 
under cultivation, capacity buiding 
and extension training No ACDI/VOCA 1/12/2010 31/12/2011 Active

Faryab Shirin Tagab Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input 
distribution, job creation, hectares 
under cultivation, capacity buiding 
and extension training No ACDI/VOCA 1/12/2010 31/12/2011 Active

Faryab Pashtun Kot Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input 
distribution, job creation, hectares 
under cultivation, capacity buiding 
and extension training No ACDI/VOCA 1/12/2010 31/12/2011 Active



Faryab Khwaja Sabz Posh Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input 
distribution, job creation, hectares 
under cultivation, capacity buiding 
and extension training No ACDI/VOCA 1/12/2010 31/12/2011 Active

Faryab Qaysar Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input 
distribution, job creation, hectares 
under cultivation, capacity buiding 
and extension training No ACDI/VOCA 4/19/2011 31-Dec-11 Active

Faryab Almar Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input 
distribution, job creation, hectares 
under cultivation, capacity buiding 
and extension training No ACDI/VOCA 4/19/2011 31-Dec-11 Active

Balkh Chimtal Agriculture / Livestock
Establishment of 100 ha Commercial Almond 
Orchards

Distribution of high value crops 
(almond trees) and extension 
support No ACDI/VOCA 12/1/2009 12/31/2010 Completed

Balkh Dawlatabad Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Balkh Marmol Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Faryab Khwaja Sabz Posh Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Faryab Pashtun Kot Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Faryab Dawlatabad Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Jawzjan Mangajek Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Samangan Aybak Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Sari Pul Gosfandi, Sari Pul Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Balkh Mazar-e-Sharif Agriculture / Livestock
Wool Spinning Wheel Project for Women Phase 
1

Capacity building, input 
distribution and job creation Yes ACDI/VOCA 3/7/2010 9/7/2010 Completed

Balkh District One, Mazar-i-Sharif City
Agricultural Business 
Development Support to MBDFA Capacity building and job creation No ACDI/VOCA 20/6/2010 19/8/2010 Completed

Balkh Dawlatabad Agriculture / Livestock
Wool Spinning Wheel Project for Women Phase 
2

Capacity building, input 
distribution and job creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Jawzjan Shibirghan Agriculture / Livestock
Wool Spinning Wheel Project for Women Phase 
2

Capacity building, input 
distribution and job creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Sari Pul Sari Pul Agriculture / Livestock
Wool Spinning Wheel Project for Women Phase 
2

Capacity building, input 
distribution and job creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Samangan Aybak Agriculture / Livestock
Wool Spinning Wheel Project for Women Phase 
2

Capacity building, input 
distribution and job creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed



Faryab Andkhoy Agriculture / Livestock
Wool Spinning Wheel Project for Women Phase 
2

Capacity building, input 
distribution and job creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Faryab Pashtun Kot

Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity 
building, input distribution, job 
creation and increasing household 
income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Faryab Khwaja Sabz Posh

Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity 
building, input distribution, job 
creation and increasing household 
income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Cancelled
Samangan Aybak

Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity 
building, input distribution, job 
creation and increasing household 
income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Samangan Hazrati Sultan

Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity 
building, input distribution, job 
creation and increasing household 
income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Cancelled
Sari Pul Sari Pul

Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity 
building, input distribution, job 
creation and increasing household 
income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Jawzjan Shirbirghan

Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity 
building, input distribution, job 
creation and increasing household 
income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Balkh Balkh

Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity 
building, input distribution, job 
creation and increasing household 
income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Balkh Sholgara

Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity 
building, input distribution, job 
creation and increasing household 
income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Jawzjan Fayzabad

Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity 
building, input distribution, job 
creation and increasing household 
income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Jawzjan Aqcha

Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity 
building, input distribution, job 
creation and increasing household 
income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Balkh Balkh

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Dawlatabad

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Dihdadi (Two demo plots)

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Kaldar

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed



Balkh Khulm (two demo plots)

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Nahri Shahi

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Sholgara

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Shortepa

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Andkhoy

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Khane Charbagh

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Khwaja Sabz Posh

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Pashtun Kot (Three demo plots)

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Maymana

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Qurghan

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Bilchiragh

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Almar

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Samangan Feroz Nakhchir

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Samangan Hazrati Sultan

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Samangan Aybak (two demo plots)

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Sari Pul Sari Pul Center 

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Sari Pul Sangcharak

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Sari Pul Sozma Qala (two demo plots)

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed



Jawzjan Aqcha

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Jawzjan Kham Ab

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Jawzjan Fayzabad

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Jawzjan Khwaja Du Koh

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Jawzjan Shibirghan(two demo plots)

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Jawzjan Qarqin

Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh

all Agriculture / Livestock

Animal Health Package (Strengthening of 
Livestock Production in the North)

Extension support to herders, 
technical support to the 
veterinary field unit network and 
distribution of inputs and 
establishment of new VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Active
Jawzjan

all Agriculture / Livestock

Animal Health Package (Strengthening of 
Livestock Production in the North)

Extension support to herders, 
technical support to the 
veterinary field unit network and 
distribution of inputs and 
establishment of new VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Active
Faryab

all Agriculture / Livestock

Animal Health Package (Strengthening of 
Livestock Production in the North)

Extension support to herders, 
technical support to the 
veterinary field unit network and 
distribution of inputs and 
establishment of new VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Active
Sari Pul

all Agriculture / Livestock

Animal Health Package (Strengthening of 
Livestock Production in the North)

Extension support to herders, 
technical support to the 
veterinary field unit network and 
distribution of inputs and 
establishment of new VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Completed
Samangan

all Agriculture / Livestock

Animal Health Package (Strengthening of 
Livestock Production in the North)

Extension support to herders, 
technical support to the 
veterinary field unit network and 
distribution of inputs and 
establishment of new VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Active
Balkh

Charbolak
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Balkh

Khulm
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Balkh

Kaldar
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Balkh

Mazar-e-Sharif (two workshops)
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed



Balkh

Balkh
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Balkh

Sholgara
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Samangan

Hazrati Sultan
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Samangan

Feroz Nakhchir
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Samangan

Aybak
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Samangan

Ruyi Du Ab
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Jawzjan

Fayzabad
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Jawzjan

Aqcha ( two workshops)
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Jawzjan

Qarqin
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Jawzjan

Shibirghan
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Sari Pul

Sangcharak
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Sari Pul

Sozma Qala
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Sari Pul

Sari Pul center (two workshops)
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Faryab

Qaysar
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Faryab

Almar
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Faryab

Shirin Tagab
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Faryab

Andkhoy
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed
Faryab

Maymana
Agricultural Business 
Development

Establishment of 25 2WT maintenance and 
repair workshop

Capacity building, input 
distribution, extension support 
and job creation No

ACDI/VOCA 1/10/2010 31/09/2012

Completed



Balkh Nahri Shahi Agricultural Business 
Development

Land Laser Levelling Commercial Technology Transfer, use of 
inputs, improving land irrigation 
and job creation

No ACDI/VOCA 1/10/2010 30/09/2011

Active
Balkh Balkh Agricultural Business 

Development
Land Laser Levelling Commercial Technology Transfer, use of 

inputs, improving land irrigation 
and job creation

No ACDI/VOCA 1/10/2010 30/09/2011

Active
Faryab Pashtun Kot Agricultural Business 

Development
Land Laser Levelling Commercial Technology Transfer, use of 

inputs, improving land irrigation 
and job creation

No ACDI/VOCA 1/11/2010 31/10/2011

Active
Jawzjan Shibirghan Agricultural Business 

Development
Land Laser Levelling Commercial Technology Transfer, use of 

inputs, improving land irrigation 
and job creation

No ACDI/VOCA 1/10/2010 30/09/2011

Cancelled
Sari Pul Sari Pul Center Agricultural Business 

Development
Land Laser Levelling Commercial Technology Transfer, use of 

inputs, improving land irrigation 
and job creation

No ACDI/VOCA 1/10/2010 30/09/2011

Active
Balkh Balkh Agricultural business 

development
Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Mazar-e-Sharif Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Sholgara Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Shortepa Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Kishindih Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh dihdadi Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Dawlatabad Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Marmol Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Nahri Shahi Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Khulm Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Kaldar Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Chimtal Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Darzab Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Shibirghan Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Aqcha Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Khwaj Du Koh Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Khaniqa Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Fayzabad Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Kham Ab Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Qarqin Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed



Faryab Gurziwan Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Qaysar Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Almar Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Pashtun Kot Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Dawlatabad Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Andkhoy Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Shirin Tagab Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Maymana Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Khwaja Sabz Posh Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Bilchiragh Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Kohistan Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Sozma Qala Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Sari Pul Center Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Sangcharak Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Gosfandi Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Sayyad Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Hazrati Sultan

Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Aybak

Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Khuram Wa Sarbagh

Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Ruyi Du Ab

Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Darae Suf

Agricultural business 
development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity 
building and job creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh

Dawlatabad Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

1/3/2011 15/04/2011

Completed
Faryab

Pashtun Kot Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

1/3/2011 15/04/2011

Completed
Jawzjan

Shibirghan Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

1/3/2011 15/04/2011

Completed

Samangan Aybak Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

1/3/2011 15/04/2011

Completed



Sari Pul Sari Pul Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

1/3/2011 15/04/2011

Completed

Faryab Maymana Agriculture / Livestock

Establishment of 10 ha Commercial Almond 
Orchards

Distribution of high value crops 
(almond trees), and extension 
support No

ACDI/VOCA 1/2/2011 31/12/2011

Completed

Faryab Pashtun Kot Agriculture / Livestock

Establishment of 10 ha Commercial Almond 
Orchards

Distribution of high value crops 
(almond trees) and extension 
support No

ACDI/VOCA 1/2/2011 31/12/2011

Completed

Balkh Dihdadi Agriculture / Livestock
Silkworm Egg Production in Balkh DAIL Facility

Technical support to Balkh DAIL No
ACDI/VOCA 1/4/2011 30/06/2011

Completed
Faryab

Kohistan Agriculture / Livestock

Farmer Training on Improved Potato Cultivation 
2011

Extension training, input 
distribution and cultivation of 
hectares No

ACDI/VOCA

1-Apr-11 30-Sep-11 Completed

Balkh Khulm
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Mazari Sharif
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Nahri Shahi
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Zari
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Shortepa
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Dawlatabad
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Balkh
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Chahar Bolak
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Chimtal
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Sholgara
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active



Balkh Kishindih
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Chahar Kint
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Kaldar
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Marmul
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Sharak Hairatan
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Dihdadi
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Gurziwan
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Khwaja Sabz Posh
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Andkhoy
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Khani Chahar Bagh
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Qaramqol
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Shirin Tagab
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Bilchiragh
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active



Faryab Kohistan
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Qaysar
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Almar
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Pashtun Kot
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Maymana
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Dawlatabad
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Qurghan
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Ghormach
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Fayzabad
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Mardyan
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Qush Tepa
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Aqcha
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Kham Ab
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active



Jawzjan Mangajek
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Khaniqa
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Darzab
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Khwaja Du Koh
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Shibirghan
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Qarqin
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Feroz Nakhchir
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Hazrati Sultan
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Aybak
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Dara-I-Sufi Bala
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Dara-I-Sufi Payin
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Ruyi Du Ab
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Khuram Wa Sarbagh
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active



Sari Pul Sari Pul
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Sangcharak
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Kohistanat
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Balkhab
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Sozma Qala
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Sayyad
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Gosfandi
Agricultural business 
development Sales of Subsidized 2-wheeled tractors

Distribution of inputs, technology 
transfer, job creation and hectares 
under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Khulm
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Balkh Mazari Sharif
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Balkh Nahri Shahi
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Balkh Zari
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Balkh Shortepa
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Balkh Dawlatabad
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Balkh Balkh
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Balkh Chahar Bolak
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Balkh Chimtal
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Balkh Sholgara
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Balkh Kishindih
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Balkh Kaldar
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Balkh Marmul
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active



Balkh Dihdadi
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Faryab Gurziwan
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Faryab Khwaja Sabz Posh
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Faryab Andkhoy
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Faryab Khani Chahar Bagh
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Faryab Shirin Tagab
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Faryab Bilchiragh
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Faryab Qaysar
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Faryab Almar
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Faryab Pashtun Kot
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Faryab Maymana
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Faryab Dawlatabad
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Jawzjan Fayzabad
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Jawzjan Aqcha
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Jawzjan Kham Ab
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Jawzjan Mangajek
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Jawzjan Khaniqa
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Jawzjan Darzab
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Jawzjan Khwaja Du Koh
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Jawzjan Shibirghan
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 31-May-14 Active

Jawzjan Qarqin
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Samangan Feroz Nakhchir
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Samangan Hazrati Sultan
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Samangan Aybak
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Samangan Dara-I-Sufi Bala
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Samangan Dara-I-Sufi Payin
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Samangan Ruyi Du Ab
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active



Samangan Khuram Wa Sarbagh
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Sari Pul Sari Pul
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Sari Pul Sangcharak
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Sari Pul Sozma Qala
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Sari Pul Sayyad
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Sari Pul Gosfandi
Agricultural Business 
Development Agricultural Retailing Development Phase 2

Distribution of inputs and capacity 
building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Faryab Khwaja Sabz Posh Agriculture / Livestock

Establishment of 40 ha Commercial Fruit 
Orchards Distribution of high value crops 

(apple, cherry, apricot and almond 
trees) and extension support No

ACDI/VOCA 1/8/2011 1/8/2013

Active

Faryab Pashtun Kot Agriculture / Livestock

Establishment of 40 ha Commercial Fruit 
Orchards Distribution of high value crops 

(apple, cherry, apricot and almond 
trees) and extension support No

ACDI/VOCA 1/8/2011 1/8/2013

Active

Faryab Qaysar Agriculture / Livestock

Establishment of 40 ha Commercial Fruit 
Orchards Distribution of high value crops 

(apple, cherry, apricot and almond 
trees) and extension support No

ACDI/VOCA 1/8/2011 1/8/2013

Active

Faryab Bilchiragh Agriculture / Livestock

Establishment of 40 ha Commercial Fruit 
Orchards Distribution of high value crops 

(apple, cherry, apricot and almond 
trees) and extension support No

ACDI/VOCA

Active

Faryab Shirin Tagab Agriculture / Livestock

Establishment of 40 ha Commercial Fruit 
Orchards Distribution of high value crops 

(apple, cherry, apricot and almond 
trees) and extension support No

ACDI/VOCA 1/8/2011 1/8/2013

Active
Balkh Balkh

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Active
Balkh Khulm 

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Kaldar

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Dawlatabad

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Dehdadi 

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Nahri Shahi

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Sholgara

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed



Balkh Shortepa

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Almar 

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Belcherahg 

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Khwaja Sabz Posh

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Pashtun Kot (two demo plots)

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Maymana

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Qurghan

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Khan Charbagh 

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Khwja Sabz Posh

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Samangan Feroz Nakhchir

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Samangan Hazrati Sultan

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Samangan Aybak 

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Sari Pul Sari Pul Center 

(two demo plots)
Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Sari Pul Sangcharak

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Sari Pul Sozma Qala 

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Jawzjan Aqcha

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Jawzjan Kham Ab

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Jawzjan Fayzabad

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed



Jawzjan Khwaja Du Koh

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Jawzjan Shibirghan

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Jawzjan Qarqin

Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology 
transfer, yield increase and 
hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Dihdadi

Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

2/1/2012 6/30/2012

Completed
Balkh Dawlatabad

Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

2/1/2012 6/30/2012

Completed
Faryab Khwaja Sabz Posh

Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

2/1/2012 6/30/2012

Completed
Faryab Shirin Tagab

Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

2/1/2012 6/30/2012

Completed
Jawzjan Shibirghan

Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

2/1/2012 6/30/2012

Completed
Jawzjan Aqcha

Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

2/1/2012 6/30/2012

Completed
Jawzjan Fayzabad

Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

2/1/2012 6/30/2012

Completed
Jawzjan Mangajek

Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

2/1/2012 6/30/2012

Completed
Samangan Aybak

Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

2/1/2012 6/30/2012

Completed
Sari Pul Sari Pul

Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input 
distribution and job creation for 
women Yes ACDI/VOCA

2/1/2012 6/30/2012

Completed
Faryab Pashtun Kot

Agriculture / Livestock

Farmer Training on Improved Potato Cultivation 
2012

Extension training, input 
distribution and cultivation of 
hectares No

ACDI/VOCA

1-Apr-12 1-Sep-12 Completed
Faryab Bilchiragh

Agriculture / Livestock

Farmer Training on Improved Potato Cultivation 
2012

Extension training, input 
distribution and cultivation of 
hectares No

ACDI/VOCA

1-Apr-12 1-Sep-12 Completed
Balkh Balkh

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Balkh Nahri Shahi

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Balkh Shortepa

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active



Balkh Sholgara

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Balkh Dawlatabad

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Faryab Pashtun Kot

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Faryab Maymana

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Faryab Khwaja Sabz Posh

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Faryab Andkhoy

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Faryab Bilchiragh

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Jawzjan Khwaja Du Koh

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Jawzjan Aqcha

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Jawzjan Shibirghan

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Samangan Khuram Wa Sarbagh

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Samangan Hazrati Sultan

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Samangan Aybak

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Sari Pul Sozmaqala

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Sari Pul Sari Pul

Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology 
transfer, yield increase and 
hectares under cultivation No

ACDI/VOCA

1-Oct-12 30-Sep-13 Active
Balkh Dihdadi

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved 
method of silkworm rearing as a 
household icome generating 
program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Balkh Dawlatabad

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved 
method of silkworm rearing as a 
household icome generating 
program Yes

ACDI/VOCA

Mar-13 Jun-13 On going



Faryab Pashtun Kot

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved 
method of silkworm rearing as a 
household icome generating 
program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Faryab Khwaja Sabz Posh

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved 
method of silkworm rearing as a 
household icome generating 
program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Jawzjan Shibirghan

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved 
method of silkworm rearing as a 
household icome generating 
program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Jawzjan Aqcha

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved 
method of silkworm rearing as a 
household icome generating 
program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Samangan Aybak

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved 
method of silkworm rearing as a 
household icome generating 
program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Samangan Aybak

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved 
method of silkworm rearing as a 
household icome generating 
program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Sari Pul Sari Pul

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved 
method of silkworm rearing as a 
household icome generating 
program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Sari Pul Sari Pul

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved 
method of silkworm rearing as a 
household icome generating 
program Yes

ACDI/VOCA

Mar-13 Jun-13 On going



ANNEX VI - MONTHLY GRANTS REPORT, July 2013
EASTERN REGION

Concept 

Approved by 

Project 

Director

Number of 

Awards
Status Start Date of Grant End Date of Grant Type of Grant Grantee Objectives or Deliverables

Linked Value 

Chain

Approved 1 Completed‐ Not 

Closed Out

20/Feb/10 19/May/10 In‐Kind Registration with AISA. Hiring of 7 

employees and increase the production 

and sale of plastic furniture.
N/A

Approved 1 Completed‐ Not 

Closed Out

1/Jul/10 16/Jun/11 In‐Kind 1)Hiring of 20 Employee 2) Increase the 

production and sale of Bicycles 3) local 

procurements

N/A

Approved 1 Completed‐ Not 

Closed Out

1/Jul/10 30/Jun/11 In‐Kind 1) AISA Registration 2) Hiring of Additional 

15 Staff members 3) Increased production 

of marble and granite
N/A

Approved 1 Completed‐ Not 

Closed Out

1/Jul/10 30/Jun/11 In‐Kind 1) AISA Registration 2) Hiring of Additional 

28 Staff members 3)  Grantee to purchase 

new 250 KW generator 4)  Increased 

production of marble and granite

N/A

Approved 1 Completed‐ Not 

Closed Out

1/Jul/10 15/Jun/11 In‐Kind Construction of building for Broiler 

Breeder, Purchasing of automatic Drinker 

and Feeder. 

Poultry

Approved 1 Completed‐ Not 

Closed Out

1/Aug/10 5/Jan/11 In‐Kind 1)Construction of building to 

accommodate new machinery. 2) Hiring of 

13 New staff members. 3) Purchased Raw 

Materials and increase the production and 

improve quality. 4)Purchased Cartons 

form Riaz Packages Factory

N/A

Approved 1 Completed‐ Not 

Closed Out

1/Aug/10 5/Jan/11 In‐Kind 1)AISA Registration 2)Increase production. 

3)Construction of building and Hiring 8 

new staff member.
N/A

Approved 1 Completed‐ Not 

Closed Out

1/Aug/10 31/May/11 In‐Kind 1) Aisa registration 2)Purchased inputs and 

other material such as Cucumber 

Seed,Tomato Seed, Pepper Seed, Farming 

Tools,Fuel,DAP,UREA,Animal Manure, 

Safety Tank and Main Pipe. 3)Hiring of 3 

new staff member. 4)Increase and 

produce the quantity Cucumber for local 

market as well as for International Market

Vegetable

Approved   1 Completed‐ Not 

Closed Out

1/Dec/10 31/Mar/11 In‐kind  1) Construction of New building to 

accommodate new machinery  

2)Purchasing of  raw material as mention 

in grants application  3)Providing and 

submission of monthly sale report to the 

grants section.

N/A

Approved 1 Completed‐ Not 

Closed Out

2/Jan/11 15/Mar/13 In‐Kind  1) Construction of new building to 

accommodate new machineries in.  2) 

Purchasing of  raw material mentioned  in 

grants application.  3) Hiring of 35 new 

employees.  4) Increase the production 

and provide sale reports to IDEA NEW 

Technical Section as well as to grants 

section on monthly basis.

Approved  1 Completed‐ Not 

Closed Out

2/Jan/11 7/Jan/11 In‐Kind Providing of unskilled labors, Uploading of 

equipment and free storage of materials 

use during implementation of the project.
N/A



Approved 1 Completed‐ Not 

Closed Out

2/Jan/11 30/Apr/11 In‐Kind  1) AISA Registration  2) Hiring of 4 new 

employees.   3) Providing production to 

the market.

N/A

Approved 1 Completed Not 

Closed Out

3/Apr/11 31/Jul/11 In‐Kind  1) AISA Registration 2) Purchasing of  raw 

materials and 25 box of live honey bees as 

well as empty boxes 3)  Hiring of two new 

employees and provide sales information 

to technical team on biweekly basis.

Honey

Approved 1 Completed Not 

Closed Out

3/Apr/11 31/Jul/11 In‐Kind  1) AISA Registration 2) Purchasing of  raw 

materials and 25 box of live honey bees as 

well as empty boxes 3)  Hiring of two new 

employees and provide sales information 

to technical team on biweekly basis.

Honey

Approved 1 Completed Not 

Closed Out

3/Apr/11 31/Jul/11 In‐Kind  1) AISA Registration 2) Purchasing of  raw 

materials and 25 box of live honey bees as 

well as empty boxes 3)  Hiring of two new 

employees and provide sales information 

to technical team on biweekly basis.

Honey

Approved 1 Completed Not 

Closed Out

3/Apr/11 31/Jul/11 In‐Kind  1) AISA Registration 2) Purchasing of  raw 

materials and 25 box of live honey bees as 

well as empty boxes 3)  Hiring of two new 

employees and provide sales information 

to technical team on biweekly basis.

Honey

Approved 1 Completed Not 

Closed Out

1/May/11 31/Jul/11 In‐Kind  1) Hiring of three new employees.   2) 

Purchasing of raw materials.   3) Increasing  

of services and providing monthly sales 

report.

N/A

Approved 1 Completed Not 

Closed Out

1/May/11 31/Jul/11 In‐Kind  1) Hiring of three new employees.   2) 

Purchasing of raw materials.   3) Increasing  

of services and providing monthly sales 

report.

N/A

Approved 1 Completed Not 

Closed Out

1/May/11 31/Jul/11 In‐Kind  1) Hiring of three new employees.   2) 

Purchasing of raw materials.   3) Increasing  

of services and providing monthly sales 

report.

N/A

Approved 1 Completed Not 

Closed Out

1/May/11 31/Jul/11 In‐Kind  1) Hiring of three new employees.   2) 

Purchasing of raw materials.   3) Increasing  

of services and providing monthly sales 

report.

N/A

Approved 1 Completed Not 

Closed Out

15/Jun/11 30/Jun/12 In‐Kind  Unskilled Labors, loading and unloading of 

construction material, maintenance of 

tools and materials and providing security 

for the project staff will be the 

contribution of the community

N/A

Approved 1 Completed‐ Not 

Closed Out

15/Jun/11 15/Oct/11 In‐Kind  1) Grantee should Purchase Fruit Washer 

Machine when IDEA‐NEW is procuring 

other requested items in the budget sheet 

and provide IDEA‐NEW with receipts  2)  

Grantee Should purchase pulp from 

Surkhroad Packing facility.

Food

Approved 1 Completed‐ Not 

Closed Out

15/Jun/11 30/Sep/11 In‐Kind  1) Hiring of two new employees.  2) 

Purchasing of raw materials.  3) Increasing  

of services and providing monthly sales 

report to IDEA‐NEW technical section

N/A

Approved 1 Completed‐ Not 

Closed Out

15/Jun/11 30/Sep/11 In‐Kind  1) AISA registration   2) Purchase raw 

materials, Increase Production and 

provide Bi weekly report to technical 

section and Hiring of 6 new employees



Approved 1 Completed Not 

Closed Out

16/Jun/11 20/Jun/12 In‐Kind  Unskilled Labor from starting of Project till 

end of Project, loading and unloading of 

material and storage facility will be the 

community contribution

N/A

Approved 1 Completed‐ Not 

Closed Out

15/Jun/11 15/Sep/11 In‐Kind  (1) Submission of sale report to technical 

section and as well to  the grant section by 

season basis. (2) Land preparation and 

purchase all inputs and required tools for 

greenhouse, the greenhouse shouldn't be 

used for other purpose except cultivation 

of off‐season vegetables.   

Vegetable

Approved 1 Completed‐ Not 

Closed Out

15/Jun/11 15/Sep/11 In‐Kind  (1) Submission of sale report to technical 

section and as well to  the grant section by 

season basis. (2) Land preparation and 

purchase all inputs and required tools for 

greenhouse, the greenhouse shouldn't be 

used for other purpose except cultivation 

of off‐season vegetables.   

Vegetable

Approved 1 Completed‐ Not 

Closed Out

15/Jun/11 15/Sep/11 In‐Kind  (1) Submission of sale report to technical 

section and as well to  the grant section by 

season basis. (2) Land preparation and 

purchase all inputs and required tools for 

greenhouse, the greenhouse shouldn't be 

used for other purpose except cultivation 

of off‐season vegetables.   

Vegetable

Approved 1 Completed‐ Not 

Closed Out

15/Jun/11 15/Sep/11 In‐Kind  (1) Submission of sale report to technical 

section and as well to  the grant section by 

season basis. (2) Land preparation and 

purchase all inputs and required tools for 

greenhouse, the greenhouse shouldn't be 

used for other purpose except cultivation 

of off‐season vegetables.   

Vegetable

Approved 1 Completed Not 

Closed Out

15/Aug/11 31/Dec/11 In‐Kind  1) AISA registration   2) Purchasing of raw 

materials and 50 full honey bee boxes and 

as well 50 empty boxes.  3) Hiring two new 

employees and provide sales information 

to technical team on biweekly basis

Honey

Approved 1 Completed Not 

Closed Out

15/Aug/11 31/Dec/11 In‐Kind  1) AISA registration   2) Purchasing of raw 

materials and 50 full honey bee boxes and 

as well 50 empty boxes.  3) Hiring two new 

employees and provide sales information 

to technical team on biweekly basis

Honey

Approved 1 Completed‐ Not 

Closed Out

15/Aug/11 30/Sep/11 In‐Kind  1) AISA registration   2) Purchasing of raw 

materials and 50 full honey bee boxes and 

as well 50 empty boxes.  3) Hiring two new 

employees and provide sales information 

to technical team on biweekly basis

Honey

Approved 1 Completed Not 

Closed Out

15/Aug/11 31/Dec/11 In‐Kind  1) AISA registration   2) Purchasing of raw 

materials and 50 full honey bee boxes and 

as well 50 empty boxes.  3) Hiring two new 

employees and provide sales information 

to technical team on biweekly basis

Honey



Approved 1 Completed‐ Not 

Closed Out

15/Aug/11 31/Dec/11 In‐Kind  1) AISA registration   2) Purchasing of raw 

materials and 50 full honey bee boxes and 

as well 50 empty boxes.  3) Hiring two new 

employees and provide sales information 

to technical team on biweekly basis

Honey

Approved 1 Completed Not 

Closed Out

15/Aug/11 31/Dec/11 In‐Kind  1) AISA registration   2) Purchasing of raw 

materials and 50 full honey bee boxes and 

as well 50 empty boxes.  3) Hiring two new 

employees and provide sales information 

to technical team on biweekly basis

Honey

Approved 1 Completed Not 

Closed Out

15/Aug/11 31/Dec/11 In‐Kind  1) AISA registration   2) Purchasing of raw 

materials and 50 full honey bee boxes and 

as well 50 empty boxes.  3) Hiring two new 

employees and provide sales information 

to technical team on biweekly basis

Honey

Approved 1 Completed Not 

Closed Out

15/Aug/11 31/Dec/11 In‐Kind  1) AISA registration   2) Purchasing of raw 

materials and 50 full honey bee boxes and 

as well 50 empty boxes.  3) Hiring two new 

employees and provide sales information 

to technical team on biweekly basis

Honey

Approved 1 Completed Not 

Closed Out

15/Aug/11 31/Dec/11 In‐Kind  1) AISA registration   2) Purchasing of raw 

materials and 50 full honey bee boxes and 

as well 50 empty boxes.  3) Hiring two new 

employees and provide sales information 

to technical team on biweekly basis

Honey

Approved 1 Completed‐ Not 

Closed Out

15/Jun/11 30/Sep/11 In‐Kind  (1) Submission of sale report to technical 

section and as well to  the grant section by 

season basis. (2) Land preparation and 

purchase all inputs and required tools for 

greenhouse, the greenhouse shouldn't be 

used for other purpose except cultivation 

of off‐season vegetables.   

Vegetable

Approved 1 Completed‐ Not 

Closed Out

15/Jun/11 30/Sep/11 In‐Kind  (1) Submission of sale report to technical 

section and as well to  the grant section by 

season basis. (2) Land preparation and 

purchase all inputs and required tools for 

greenhouse, the greenhouse shouldn't be 

used for other purpose except cultivation 

of off‐season vegetables.   

Vegetable

Approved 1 Completed‐ Not 

Closed Out

15/Jun/11 15/Sep/11 In‐Kind  (1) Submission of sale report to technical 

section and as well to  the grant section by 

season basis. (2) Land preparation and 

purchase all inputs and required tools for 

greenhouse, the greenhouse shouldn't be 

used for other purpose except cultivation 

of off‐season vegetables.   

Vegetable

Approved 1 Completed‐ Not 

Closed Out

21/Aug/11 30/Nov/11 In‐Kind  1) AISA registration and potatoes chips 

association membership.  2) Hiring of 9 

new employees.   3) Promote production 

of chips variety potatoes brought by IDEA‐

NEW.  4) Establish acceptable standards of 

hygiene as per local laws and regulation. 



Approved 1 Completed‐ Not 

Closed Out

21/Aug/11 30/Nov/11 In‐Kind  1) AISA registration and potatoes chips 

association membership.  2) Hiring of 10 

new employees.   3) Promote production 

of chips variety potatoes brought by IDEA‐

NEW.  4) Establish acceptable standards of 

hygiene as per local laws and regulation. 

Approved 1 Completed‐ Not 

Closed Out

1/Sep/11 30/Nov/11 In‐Kind  1) Hiring of one new employee  .   2) 

Purchasing of raw materials.   3) Increasing  

of services and providing monthly sales 

report.

N/A

Approved 1 Completed‐ Not 

Closed Out

1/Sep/11 30/Nov/11 In‐Kind  1) Hiring of two new employees.   2) 

Purchasing of raw materials.   3) Increasing  

of services and providing monthly sales 

report.

N/A

Approved 1 Completed‐ Not 

Closed Out

1/Sep/11 30/Sep/11 In‐Kind  1) Hiring of one new employee.   2) 

Purchasing of raw materials.   3) Increasing  

of services and providing monthly sales 

report.

N/A

Approved 1 Completed‐ Not 

Closed Out

1/Sep/11 30/Sep/11 In‐Kind  1) Hiring of one new employee.   2) 

Purchasing of raw materials.   3) Increasing  

of services and providing monthly sales 

report.

N/A

Approved 1 Completed‐ Not 

Closed Out

1/Sep/11 30/Sep/11 In‐Kind  1) Hiring of two new employees.   2) 

Purchasing of raw materials.   3) Increasing  

of services and providing monthly sales 

report.

N/A

Approved 1 Completed Not 

Closed Out

7/Aug/11 31/Aug/11 In‐Kind  Maintaining of goods record and Providing 

sale report on biweekly basis N/A

Approved 1 Active 4/Jun/13 31/Oct/13 In‐Kind Packaging improvement and 25% increase 

in sales.
Honey

Approved 1 Grant agreement 

under 

development

16/Jun/13 31/Oct/13 In‐Kind 30 KVA Generator, proper clothing means 

covering full body made of soft 

clothes.Gloves , made of leather , mask , 

plastic boots and hair cover and complete 

medical test. 14 % benefit in sales.

Orchard crop and 

fresh vegetables

Approved 1 Active 27/May/13 31/Oct/13 In‐Kind Seed packaging (1% increase in 

sales),Arrangement of facility Reporting of 

results 10% increase in sales)

Wheat and oil 

seeds

Approved 1 Active 9/Jun/13 31/Oct/13 In‐Kind Blower machine for drinkers,Marketing 

officer, including expenses,Plastic 

Recycling Plant training ( one month 

),Dyes  and Installation of machinery.
Poultry

Approved 1 Active 5/22/2013 31/Oct/13 In‐Kind Sales Promotion and Installation of 

Machinery,
Orchard crop and 

fresh vegetables

Approved 1 Active 3/Jun/13 31/Oct/13 In‐Kind Greenhouse installation & irrigation  

training  and equipments for training and 

3% increase in sales.monthly rent with 4% 

increase in sales and Brochures with 2% 

increase in sales.

Vegetable

Approved 1 Active 12/Jun/13 31/Oct/13 In‐Kind 21% increase in sales. Wheat and oil 

seeds

Approved 1 Active 22‐Jul‐13 31/Oct/13 In‐Kind Increase annual growth  by  an average  of  

20 percent  each year (during  the first  

five  years )

Wheat and oil 

seeds

Approved 1 Active 22‐Jul‐13 31/Oct/13 In‐Kind Grow an average of 25‐30 percent each 

year (during the first five years)
Wheat and oil 

seeds



Approved 1 Active 21‐Jul‐13 31/Oct/13 In‐Kind The 2012 annual sales of Kunar agriculture 

Company was USD $46,750 and by 

providing them with the technical 

assistance, the company sales will increase 

to USD $72,000 which is approximately 54 

% increase in the annual revenues.

Wheat and oil 

seeds

Approved 1 Active 22‐Jul‐13 31/Oct/13 In‐Kind Production Capacity Enhancement, Sales 

increase, quality imrovement, hiring FTEs
Wheat and oil 

seeds

Approved 1 Active 25‐Jul‐13 31/Oct/13 In‐Kind In 2012, SDFPF produced 325,714 kg 

Noodles and vermicelli. After the owner’s 

investment in new machinery and an IDEA‐

NEW grant, it will increase production 60% 

to 521,142 kg. In 2012, it had US$205,200 

in sales. Owner investment and IDEA‐NEW 

technical assistance will increase sales by 

$123,120 (60%) to US$328,320 in 2013. 

Currently, SDFPF has 10 full‐time 

employees. In 2013, it will hire four 

additional employees. 

Approved 1 Active 25‐Jul‐13 31/Oct/13 In‐Kind Hashima Bahar sales revenues sales 

revenues during the past 12 months were 

$240,668. With technical assistance, sales 

will increase 35% to $324,875 in the next 

12 months.

Orchard crop 

Approved 1 Active 25‐Jul‐13 31/Oct/13 In‐Kind Grantee will contribute, Air tank, Air filter 

and Steel conveyor for Potato Chips Plant. Food

Approved 1 Active 25‐Jul‐13 31/Oct/13 In‐Kind IDEA‐NEW technical assistance will 

increase total sales up to 53%. (See the 

estimated impact of major activities 

below. Currently, Mohammad Hussain 

Food Items Production Company has eight 

full‐time employees including laborers, 

technical staff and management. It also 

has 20 salesmen. After IDEA NEW’s 

technical assistance, three FTE jobs will be 

created at the processing plant and twelve 

additional salesmen will be hired. 

Approved 1 Active 4‐Aug‐13 31/Oct/13 In‐Kind Khalid Faizan will purchase and install new 

homogenization equipment. This new 

equipment, materials and reliable sources 

of raw materials will increase sales and 

improve product quality. With IDEA‐NEW 

assistance, Faizan Food Processing 

Company can produce the following 

volumes and sales in 2013.

Approved 1 Active 4‐Aug‐13 In‐Kind Field days , These field days will increase 

sales by US$ 37681(15%). 2‐seed package, 

they will increase sales by US$ 

5024.13(2%).3‐ Radio 

advertisement,activities will increase sales 

by US$ 32656.86(13%).

Wheat and oil 

seeds

Approved 1 Active 5‐Aug‐13 31/Oct/13 In‐Kind An effective marketing, promotion and 

advertising campaign will increase sales by 

27% (US$128, 000) from US$469,450 in 

2012 to US$597,450. in 2013. 

N/A

Approved 1 Active 4‐Aug‐13 31/Oct/13 In‐Kind IDEA‐NEW technical assistance will help 

HAB Ltd to increase its production capacity 

by 50 %.

N/A



Approved 1 Pending on USAID 

Vetting Process

TBD 31/Oct/13 In‐Kind • The IDEA‐NEW grant to Waheed 

Kamawal will increase sales by 61% 

(US$553,530) from $904,743 in 2012 to 

$1,458,273 in 2013.

Wheat and oil 

seeds

Approved 1 Grant agreement 

under review

TBD In‐Kind IDEA‐NEW business training will introduce 

timely data collection, financial records 

and statements to use in business decision‐

making. Better records and business 

decision‐making will result in increased 

efficiency, access to credit, and increased 

sales by 2% ($1,671).

N/A

Approved 1 Grant agreement 

under review

TBD In‐Kind • Recordkeeping Training will increase 

sales by US$3,475 (2%).

• Marketing and sales promotion 

campaign will increase sales by US$24,151 

(14%).

• Radio Advertising, Metal board and Wall 

chalking will increase sales by US$43,437 

(25%).

Wheat and oil 

seeds

Approved 1 Active 4‐Aug‐13 31/Oct/13 In‐Kind IDEA/NEW technical assistance can 

increase in APFA’s poultry products 

production (eggs and meat), quality and 

sale and can build the capacity of its 

members by providing them poultry 

farming best practices training.  

Poultry

Approved 1 Active 4‐Aug‐13 31/Oct/13 In‐Kind After IDEA/NEW’s technical assistance, the 

company can increase the quality of its 

dairy products and its sales from $ 78,400 

(on average for April 2013) up to $ 101, 

549 (on average per month from May till 

Oct 2013)/ (29.5 % increase in sales on 

average per month till Oct 2013).  

Orchard Crop

Approved 1 Active 28‐Jul‐13 31/Oct/13 In‐Kind After IDEA/NEW’s whole Technical 

Assistance package, BBMC will be able to 

increase the quality of the current biscuits 

they produce and sale. From January 2013 

up to April 2013 BBMC had on average 

monthly sale with the value of $ 75,632 

and wants to be $ 79,705 on average per 

month till (May‐Oct 2013) which is 5.4% 

increase in sale value per month. 

Wheat and oil 

seeds

Approved 1 Active 24‐Jul‐13 31/Oct/13 In‐Kind KFSC will increase sales up‐to 15% in the ne Wheat and oil 

seeds

Approved 1 Active 29‐Jul‐13 31/Oct/13 In‐Kind sale of PWFSC will increase from $25,776 

to $33,508 equivalent to 50% by the end 

of 2014. The production capacity for jams 

and pickles will increase from 11,153 KG to 

20,480 KG. 

Wheat and oil 

seeds

Approved 1 Active 29‐Jul‐13 31/Oct/13 In‐Kind sale of PWFSC will increase from $25,776 

to $33,508 equivalent to 50% by the end 

of 2014. The production capacity for jams 

and pickles will increase from 11,153 KG to 

20,480 KG. 

N/A



Approved 1 Active 4‐Aug‐13 31/Oct/13 In‐Kind Chips production will increase 100% in 

September 2013 with the proposed 

intervention of IDEA NEW which will also 

increase sales of potato chips at 100% in 

the same month.Their current monthly 

sales of potato chips are US$ 3,032 plus 

which will increase to average US$ 8,717 

plus within 3 months of IDEA NEW 

support. Thus the company will make net 

profit of US$ 30,506in the next 9 months 

starting July, 2013.

Food

Approved 1 Active 4‐Aug‐13 In‐Kind With IDEA/NEW’s technical assistance, this 

farm will increase their sales by end of 

2013 to $100,980.  This is a 50% increase. 

They will also increase their employees 

from 6 to 10, a 66% increase 

Poultry

Approved 1 Grant agreement 

under review

TBD In‐Kind Our technical assistance will facilitate the 

establishment of the worm beds as well as 

provide linkages to waste collection in 

various institutions.  These institutions 

have requested assistance in dealing with 

food garbage and are willing to facilitate a 

separation and pick up program.  

Orchard crop and 

fresh vegetables

Approved 1 Completed‐ Not 

Closed Out

1/Sep/11 30/Jun/12 In‐Kind  Registration with Afghanistan Investment 

Support Agency (AISA).  2) Hiring of 2 

Permanent Employees  3) Increase 

production of Door, Window and 

cupboard and provide sales report to PSD 

section on monthly basis

N/A

Approved 1 Completed‐ Not 

Closed Out

1/Sep/11 30/Jun/12 In‐Kind  Registration with Afghanistan Investment 

Support Agency (AISA).  2) Hiring of 2 

Permanent Employees   3) Increase 

production of Door, Window and 

cupboard and provide sales report to PSD 

section on monthly basis.

N/A

Approved 1 Not Approved by 

Regional Director

In‐Kind Walnut grant

Approved 1 Not Approved by 

Regional Director

In‐Kind Walnut grant

Approved  25 Not Approved In‐Kind

Approved 1 Not approved  In‐Kind

Approved 1 Not approved  In‐Kind

Approved 1 Not approved In‐Kind

Approved 1 Not approved In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind



Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind



Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind  Maintaining of goods record and Providing 

sale report on biweekly basis N/A

Approved 1 Selected by 

committee 

members Upon 

Approval of EMS 

will notify PD for 

Final grants 

approval

In‐Kind 

Vegetable



Approved 1 Rejected by 

Review 

Committee

In‐Kind 

N/A

Approved 25 Grantees didn’t 

respond 

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind 

Approved 2 Rejected by 

Review 

Committee

In‐Kind

1 Rejected by 

Review 

Committee

In‐Kind

1 Rejected by 

Review 

Committee

In‐Kind

1 Rejected by 

Review 

Committee

In‐Kind

2 Rejected by 

Review 

Committee

In‐Kind

Approved  1 RFA issued but no 

potential grantee 

was found 

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Rejected by 

Review 

Committee

In‐Kind

Approved 1 Linked with 

CHAMP 

In‐Kind 

Approved 1 Rejected by 

Review 

Committee

In‐Kind 

Approved 1 Rejected by 

Review 

Committee

In‐Kind 

Approved 3 RFA issued but no 

potential grantee 

was found 

In‐Kind 

Approved 1 Cancelled



NORTHERN REGION

District/ 
Province

Concept 
Approved by 
Evaluation 
Committee

Concept 
Approved by 

Project 
Director

# of 
Awards

 Grant 
Status Start Date Type Duration Deliverables Linked to Value 

Chain

Karte Parsa, 
Next to Hashim

Completed Training of 64 farmer trainers

Barat School, 
Mazar-e-Sharif,

Closed-Out Conducting 2,500 training sessions

Training 75,000 farmers

10,000 Nos farmer info leaflets

5,000 Nos awareness posters

5 Nos one-minute radio messages
Maimana, 
Faryab

Completed

Closed-Out
Completed Sep 5/09 97 Nos tractors & implements

Balkh Closed-Out
Balkh
Jawzjan Sep 1/09 20,000 harvest baskets

Saripul
Samangan Sep 1/09 25 Nos harvest basket carts

Faryab Sep 15/09 2,000 Felco 610 saws

Sep 15/09 2,070 Nos Felco 5 shears

Oct 28/09 5,000 eye goggles

3 months 30,000 melon bags stitched by widows

Approved Approved 1 May 21/09 Fixed Obligation 
Grant

4 months

This Grant was 
under Vegetables 
value chain. The 
actiity helped 
farmers to protect 
melon crops from 
melon fly pests

s G w s
under Vegetables 
value chain. The 
actiity helped 

Approved Approved 24 In-kind grant 9 months This Grant was 
under input 
Supply & Services 
value chain. Ag 
Associations were 
trained to be the 
wholesalers to Ag 
retailers in the 
input supply. 

Approved Approved 2 Jun 10/09 Purchase Order



Nov 8/09 5,000 kg wettable sulphur

Nov 1/09 25,000 liters horticulture oil

Nov 9/09 10,000 Nos safety gloves

Dec 12/09 8,500 liters 1.5EC Deltamethrin

Nov 30/10 2,200 Felco 611 saws

Nov 30/10 2,500 Felco 5 shears

Jan 2011 10,000 kg wettable sulphur

May 2011 50 knapsack sprayers
Completed

Khulm, Balkh Closed-Out
Mazar-e-Sharif, On-going Animal health & husbandry to 270,000 

households

Maimana, 
Faryab
Shiberghan, 
Jawzjan

Generate sales >$900,000 in year 1 of 
vet goods, vaccines, medicines, vet 
service) thru VFUs to livestock owners 
& $1,120,000 sales in Year 2

Training of 94 VFU staff in Year 1 and 
109 persons in Year 2

Establish 15 Nos new VFUs

Cashmere target of 10MT in Yr 1 and 
15MT in Yr 2; Sales in two years 
>$300,000

Approved Approved 1 Mar 29/10 In-Kind Grant 3 months Used 62 kgs SPLAT EC for 
pomegranate carob moth control 

under Vegetables 
value chain. The 

Approved Approved 1 Apr 1/10 Cost 
reimbursement 

grant

3 years This Grant was 
under Improved 
Animal Health  
value chain. The 
actiity helped 
farmers to protect 
livestock from 
diseases thru 
VFUs and their 
vaccines & 
medicines



Establish 25 Nos winter feed banks

Deliverables in Year 3

Treatment & vaccination thru VFUs of 
150,000 livestock benefiting 35,000 
owners

Establish 100 farmer groups (40 female 
& 60 male) each having 15 members 
and trained on Karakul and Cashmere 
value chain
Cashmere trader will provide a 
store/warehouse to collect, grade, record 
and pay for cashmere. VFUs will link 
the producers to the trader

Karakul trader will provide awareness 
on improved quality in processing and 
production of quality pelts. 

BVWs and VFUs will provide animal 
health to karakul flocks 

20 female extension workers will be 
trained on extension messages to women 
farmers

Maimana, 
Faryab

Completed

Closed-Out
Sari Pul Completed

Closed-Out
Mazar-e-Sharif Completed Commercial breeding of silkworms by 

400 women

Closed-Out

N/A

Approved Approved 1 Mar 10/10 In-Kind Grant 1 month 2,000 pine trees for re-forestation N/A

Approved Approved 1 Feb 21/10 In-Kind Grant 1 month 2,300 pine trees for re-forestation 

Approved Approved 1 Feb 2/10 Fixed Obligation 
grant

3 months
This Grant was 
under Silk   value 
chain. The actiity 
helped rural 
women in



Silkworm eggs purchased from MAIL

4,000 kgs of fresh silk production

Khulm, Balkh In-kind grant Gabion wall protecting the river bank & 
preventing flooding

Cash-for-work Cash-for-work labor

Khulm, Balkh In-kind Grant Retaining wall protecting the river bank 
& preventing flooding

Cash-for-work Cash-for-work labor

Maimana, 
Faryab

In-kind Grant Constructing 39 Nos new culverts along 
the Maimana/Bulcheragh road

Cash-for-work Cash-for-work labor

Mazar-e-Sharif, Rehab of a Mazar Industrial Park 
neighborhood road

Cash-for-work labor

women in 
commercial 
breeding of 
silkworms and 
earn a livelihood 
from sale of 
cocoons

Approved Approved 1 Completed, 
Closed Out

Nov 1/09 5 months

This Grant was 
under Vegetable 
and Orchard value 
chain. The activity 
protected the 
crops from 
flooding 

This Grant was 
under Marketing 
value chain. The 
activity helped 
farmers to access 
the market to sell 
their crops.

Approved Approved 1 Completed, 
Closed Out

Nov 1/09 2 months

This Grant was 
under Vegetable 
and Orchard value 
chain. The activity 
protected the 
crops from 
flooding 

Cash-for-work 9 months

Approved Approved 1 Completed, 
Closed Out

Nov 1/09 9 months

This Grant was 
under Marketing 
value chain. The 
activity helped 
farmers to 
warehouse their 
products and 

Approved Approved 1 Completed, 
Closed Out

Mar 5/10



Mazar-e-Sharif Jul 1/10 In-kind Grant 3 months Almond market platform  for vendors to 
dry almonds and easy loading of almond 
bags for trucking 

Labor as community contribution

Internet System
Nov 16/Dec 

15
In-kind Grant 1 month IDEA NEW will provide 6 Nos desktop 

computers and install the internet 
hardware for 10 computers so that the 
beneficiaries could access almond 
market prices 

Balkhab, Sari 
Pul

In-kind Grant 

Balkhab, Sari 
Pul

In-kind Grant

Balkhab, Sari 
Pul

In-kind Grant

Balkhab, Sari 
Pul

In-kind Grant

Bilcheragh, 
Faryab

In-kind

Balkhab Grant

Approved Approved 1 Completed, 
Closed Out

This Grant was 
under Marketing 
value chain. The 
activity helped 
almond 
wholesalers to 
carryout value-
added production 
and improve 
access to retailers

Completed, 
Closed Out

Approved Approved 1 Completed, 
Closed Out

Aug 17/09 14 months Micro-hydro-power 13kW to 150 
households

N/A

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 5/09 14 months Micro-hydro-power 10.4kW to 70 
households

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 5/09 14 months Micro-hydro-power 40kW to 180 
households

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 5/09 14 months Micro-hydro-power 21.7kW to 380 
households

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 5/09 14 months Micro-hydro-power 24kW to 130 
households



Bilcheragh, 
Faryab

In-kind Grant

Bilcheragh, 
Faryab

In-kind Grant

Bilcheragh, 
Faryab

In-kind Grant

Faryab In-kind Grant
Bilchiragh

Faryab In-kind Grant
Bilchiragh

Qaisar, Faryab Completed Micro-hydro-power 3.5kW to 60 
households 

Closed-Out Cost of materials only

Kohistan, Faryab Completed Micro-hydro-power 5kW to 80 
households 

Closed-Out Cost of materials only

Pashtunkot, 
Faryab

Micro-hydro-power 7.5kW to 180 
households 

Cost of materials only

(Haji Basir 
Village) 
Pashtunkot, 
Faryab

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 5/09 6 months Micro-hydro-power 12.5kW to 180 
households

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 5/09 6 months Micro-hydro-power 11kW to 200 
households

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 5/09 6 months Micro-hydro-power 10.2kW to 180 
households

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 5/09 6 months Micro-hydro-power 14.1kW to 180 
households

N/A

Approved Approved 1 Aug 18/09 Fixed Obligation 
Grant

5 months N/A

Approved Approved 1 Completed, 
Closed Out

Sep 5/09 6 months Micro-hydro-power 11.6kW to 180 
households

Approved Approved 1 Sep 2/09 Fixed Obligation 
Grant

5 months N/A

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

4 months Repairs to the existing Micro-hydro-
power plant Cost of materials only

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

4 months



(Shura-e-
Madrassa 
Village) 
Pashtunkot, 
Faryab

Micro-hydro-power 14kW to 150 
households 

Cost of materials only

(Nawabad 
Beqlar Village) 
Pashtunkot, 
Faryab

Micro-hydro-power 6.2kW to 140 
households 

Cost of materials only

(Kata Qala 
Shura-e-Bazar 
Village) 
Pashtunkot, 
Faryab

Micro-hydro-power 11.9kW to 160 
households 

Cost of materials only

(Hazara Qala 
Village) 
Pashtunkot, 
Faryab

Micro-hydro-power 10.8kW to 160 
households 

Cost of materials only

(Qalai Niasbeq 
Bala Village) 

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

4 months N/A

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

4 months

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

4 months N/A

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

4 months



Pashtunkot, 
Faryab

Micro-hydro-power 4.6kW to 160 
households 

Cost of materials only

(Qalai Niasbeq 
Payan Village) 
Pashtunkot, 
Faryab

Micro-hydro-power 4.4kW to 150 
households 

Cost of materials only

(Ibrahimabad 
Village) 
Balkh Road, 
next to the 
Indian Consulate 
Office, Mazar-e-
Sharif

Completed 
Closed-out

Cost 
reimbursement

Training of staff

Grant Installation/commission equipment

Training of members in improved 
housing, nutrition, and care of cows

Average daily milk yields exceed 4 liters

100 Nos improved cross-breed female 
calves

N/A

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

4 months N/A

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

4 months

Approved Approved 1 June 10/10 2.5 Years This Grant is 
under Improved 
Animal Health  
value chain. The 
actiity helped 
rural women in 
earning a 
livelihood from 
the sale of milk to 
8 milk centers 



Sale of produce to BLDU in Year 1 
>$28,500 

Sale of produce to BLDU in Year 2 
>$42,700

Khulm, Balkh Approved Approved 1 Completed, 
Closed Out 

July 15/10 In-kind Grant 3 Months Construction of a gabion wall having a 
length of 550 meters in the Khulm River 
basis under the Project

This activity was 
under Vegetable 
& Orchards value 
chain. It helped 
farmers from 
protecting their 
crops from 
flooding

Supply of Ice Cream making equipment 
to BLDU for use/return

Product diversification by adding ice 
cream to BLDU’s current production 
line

Balkh Road, 
next to the 
Indian Consulate 
Office, Mazar-e-
Sharif

Approved Approved 1 Completed, 
Closed Out 

3-Jan-11 In-kind grant 1 month

This activity was 
under Marketing 
value chain. It 
helped the 
beneficiary to 
diversify its 
product line and 
increase deamnd 
for milk products



Karte Parsa, 
Next to Hashim 
Barat School, 
Mazar-e-Sharif

On-going Over the two-year period, set up 65 crop 
demonstrations attended by a total of 
6,500 farmers, who will each attend 
three field days.  Each demonstration 
will include wheat, a pulse (either lentil 
or chickpea), and an oil seed (either 
safflower, canola, flax, or sesame) each 
with improved agronomy.  Farmers will 
be trained in seed bed preparation, seed 
production, an IPM approach to weed 
control, mechanical harvesting, and will 
be involved in a workshop considering 
the combined benefits of the 
technologies presented and the business 
opportunities afforded by appropriate 
mechanization and crop diversification.

Approved Approved 1 Oct 1/10 Cost 
reimbursement 

grant

3 years This Grant is 
under Cereals & 
Oilseeds value 
chain. The actiity 
helped farmers to 
increase yields 
and use improved 
small scale 
mechanization 
(2W tractors, 
harvesters) for 
harvesting their 
crops 



.  Identify 875 farmers willing, able and 
qualified by attendance at field days to 
buy 2WTs subsidized by IDEA-NEW.  
Provide technical and marketing 
services training for owner/operators of 
2WTs and organize them into groups of 
ten for follow up support.

Identify and demonstrate trailers, 
reapers, seeders, threshers, combines, 
water pumps and other equipment that 
can be powered by 2WTs and other 
appropriate equipment such as seed-
cleaners.



Set up 7 demonstrations of improved 
cultivation powered by four-wheel 
tractors (4WT) such as mechanical 
seeding with controlled fertilizer 
application, zero till and bed-planting on 
semi-irrigated or rain-fed land.

Establish 5 contractor businesses 
providing these services to farmers on a 
sustainable commercial basis.

Deliverables - 2-Year Subagreement

65 crop demos
6,500 farmers who have attended three 
field days at crop demonstrations.

875 owner/operators of 2WTs providing 
services to farmers in their area.



13,000 hectares of annual crops 
cultivated with improved agronomic 
methods including the use of 2WTs

7 demos of improved tillage & seeding 
with 4WTs

5 contractor businesses providing 
improved tillage & seeding

Deliverables - Year 3 Extension

600 trained farmers with yields>50%

300 2W tractor owners cultivation services 
on 10,00 Ha

15 DAIL extension officers trained

R&D at Balkh/Faryab universities

6 contractors on zer-tillage to farmers

23 wheat & 6 varieties for rainfed land 

1 Completed, 
Closed Out 

Jul 15/10 In-kind Grant 3 months Imported 2 Nos pond liners from USAMardian, 
Jawzjan

Approved Jun 10/10



1 Completed, 
Closed Out 

Sept 16/10 In-kind Grant 1.5 months Construct water pond and Install the 2 
Nos pondliners

Mazar-e-Sharif Completed, 
Closed Out 

Train 500 women in wool spinning. 

Giving a wool spinning wheel to each 
beneficiary (Total = 500 women)

Identify 24 plots
Planting plots
Training extensionists

3 field days, each attended by 360 

farmers
Compile yield data
Extension visits to vineyards in 

trellising
Disease & pest control

Assist in powdery mildew prevention

Canopy management

Training in harvesting, handling &

packaging of fruits
Evaluate after harvest, fertilizer

N/A
Approved Approved 1 Dec 1/10 Cost reimbursemen 8 months This Grant was 

under Gender 
assistance value 
chain. Rural 
women were 
trained to spin 
wool and produce 
yarn and earn a 
livelihood

6 months This Grant was 
under Vegetable 
value chain. The 
farmers were 
given improved 
seed potato and 
their crops 
increased by 
100%Maimana, Faryab Approved Approved 1 Completed, 

Closed-Out

Maimana, 
Faryab

Approved Approved 1 Completed, 
Closed-Out

Apr 1/11 Fixed Price 
Subcontract

Apr 1/11 Purchase Order 5 months This Grant was 
under Grapes 
value chain. 
Farmers were 
trained on 
vineyard 
management on 
demonstration 
plots



applications, irrigation, disease status

Faryab Approved Approved 200 
farmers

Completed Jan 1/12 In-Kind 10-months Farmers clear the land, dig pits, 

Closed-Out Grant plant the saplings, water it

IDEA NEW provide saplings and DAP

fertilizer
Apple M111/M25 rootstock - 12,800

Almond saplings - 1,760

Apricot saplings - 1,200

Cherry saplings - 240

Pashtunkot, 
Faryab

Approved Approved 2 Completed Aug 1, In-Kind 6-months 2 Nos root cellars for storing potatoes This Grant is 
under 

Bicheragh, 
Faryab

Closed-Out 2012 Grant belonging to farmers Vegetable value 
chain.
This activity is for

demonstration  
purposes

Faryab Approved Approved 150 
farmers

Completed Feb 1, 2013 In-Kind Grant 6-months Farmers clear the land, dig pits, 

plant the saplings, water it

IDEA NEW provide saplings and DAP 
fertilzer

Apple MM111 rootstock - 9,300

Pear saplings - 2,100

This Grant was 
under Orchard 
Crops value chain. 
The farmers were 
given improved 
apple and fruit 
saplings and TA 
to increase 
productivity

This Grant was 
under Orchard 
Crops value chain. 
The farmers were 
given improved 
apple and fruit 
saplings and TA 



Peach saplings - 2,200

Almond saplings - 960

Cherry & apricots saplings - 180

Dehdadi, Balkh Approved Approved 1 On-going Apr 1, 2013 In-kind Grant 2-months Root cellar for storing onions belonging 
to farmers

This Grant is 
under Vegetable 
value chain. This 
activity is for 
demonstration 
purposes

Mazar-e-Sharif, 
Balkh

Approved Approved 1 Completed Apr 1, 2013 In-kind Grant 2-months Use the silk processing equipment and 
increase productivity of yarn resulting in 
an increase in demand for silkworm 
cocoons produced by rural households

This Grant is 
under Silk value 
chain. This 
activity is to 
increase 
production of yarn 
by mechanization 
.

(i) Dawalatabd, 
Balkh (ii) 
Dehdadi, Balkh 
(iii) Aibak, 
Samangan (iv) 
Kwaja 
Sabzposh, 
Faryab (v) 
Kwaja Sabzposh 
(vi) Imam Sahib, 
Saripul (vii) 
Saripul

Approved Approved 7 Women 
Groups

Completed May 1, 2013 In-kind Grant 2-months Use the silk processing charkhas and 
increase productivity of yarn resulting in 
an increase in demand for silkworm 
cocoons produced by rural households

This Grant is 
under Silk value 
chain. This 
activity is to 
increase 
production of yarn 
by mechanization 
.

p g
to increase 
productivity
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